
City of Madera
Americans with Disabilities Act 

Self-Evaluation and Transition Plan  

Final Copy – 2024 

Report Prepared by: 
Sally Swanson Architects, Inc. 
2600 West Olive Ave, 5th Floor 
Burbank, CA  91505 



City of Madera    
 

ACKNOWLEDGEMENT 
Sally Swanson Architects, Inc. (SSA) would like to thank the City of Madera staff that were 
very generous with their time and knowledge, without which, this project would not have 
been possible.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



City of Madera 

TABLE OF CONTENTS 
Acknowledgement ................................................................................................ 1 

TABLE OF CONTENTS .................................................................................................. 2 

SECTION I: EXECUTIVE SUMMARY ............................................................................. 4 

INTRODUCTION: DEVELOPMENT OF ADA TRANSITION PLAN ...................... 4 

OVERVIEW: SELF-EVALUATION OF POLICIES, PROCEDURES AND 
PRACTICES ......................................................................................................... 6 

OVERVIEW: ACCESS COMPLIANCE SURVEYS OF FACILITIES ..................... 7 

Report Production ................................................................................................. 9 

Prioritization Criteria for Barrier Mitigation – Facilities ........................................ 11 

OVERVIEW: ACCESS COMPLIANCE SURVEYS OF THE PUBLIC RIGHTS-OF-
WAY ................................................................................................................... 13 

Prioritization Criteria for Barrier Mitigation – Public Rights-of-Way ..................... 14 

OFFICIAL(S) RESPONSIBLE ............................................................................ 16 

PUBLIC INPUT ................................................................................................... 18 

TRANSITION PLAN IMPLEMENTATION ........................................................... 19 

Maintenance of Accessible Features .................................................................. 19 

Implementation Policies ...................................................................................... 20 

NOTICE OF COMPLIANCE UNDER ADA & CALIFORNIA STATE LAW .......... 21 

ADA GRIEVANCE PROCEDURE ...................................................................... 23 

SECTION II: APPENDIX 

Appendix A: The Americans with Disability Act Self-Evaluation Report .............. 27

Appendix B: Access Compliance Survey Report of Facilities ............................123

Appendix C: Access Compliance Survey Report of Sidewalks .......................1,529

Appendix D: Access Compliance Survey Report of Curb Ramps ...................6,830

Appendix E: Access Compliance Survey Report of Pedestrian Signals .........9,733



City of Madera 

Appendix F: Prioritization Criteria for Barrier Mitigation – Public Rights-of-Way . 
........................................................................................................................9,885
Appendix G: Prioritization Criteria for Barrier Mitigation – Facilities ...............9,905
Appendix H: Public Comments .......................................................................9,911



City of Madera    
 

SECTION I: EXECUTIVE SUMMARY 
INTRODUCTION: DEVELOPMENT OF ADA TRANSITION PLAN 
The Americans with Disabilities Act (ADA) of 1990 provides comprehensive civil rights 
protections to qualified individuals with disabilities in the areas of employment, public 
accommodations, State and local government services, and telecommunications. A 
primary goal of the ADA is to ensure equal participation in public life for all Americans 
with disabilities. Title II of the Act covers programs, services and activities of public 
entities, such as the City of Madera. 

The ADA defines “disability” as: 

a. a physical or mental impairment that substantially limits one or more major life 
activities;  

b. having a record of such an impairment; or 

c. being regarded as having such an impairment. 

If an individual meets any one of these tests, they are considered to be an individual with 
a disability for purposes of the ADA. 

Under Title II, a public entity may not deny the benefits of its programs, services, 
and/or activities to individuals with disabilities by maintaining inaccessible facilities, 
which house these programs, services and activities. The City's programs, services, 
and activities, when viewed in their entirety, must be made accessible to and usable 
by individuals with disabilities, except where to do so would result in a fundamental 
alteration in the nature of the program; result in undue financial and administrative 
burdens or threaten or destroy the historic significance of a historic property.  

Section §35.150 requires that each program, service or activity conducted by a City, 
when viewed in its entirety, be readily accessible to and usable by individuals with 
disabilities. The regulation makes clear, however, that a City is not required to make 
each of its existing facilities accessible (§35.150(a)(1)). Unlike Title III of the ADA, 
which requires public accommodations to remove architectural barriers where such 
removal is "readily achievable," or to provide goods and services through alternative 
methods, where those methods are "readily achievable," Title II requires a City to 
make its programs accessible in all cases, except where to do so would result in a 
fundamental alteration in the nature of the program or in undue financial and 
administrative burdens. The US Congress intended the "undue burden" standard in 
Title II to be significantly higher than the "readily achievable" standard in Title III. Thus, 
although Title II may not require removal of barriers in some cases where removal 
would be required under Title III, the program access requirement of Title II should 
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enable individuals with disabilities to participate in and benefit from the programs, 
services or activities of cities in all but the most unusual cases. 

To comply with the Title II requirements for accessibility to City programs, services 

and activities, this Transition Plan: 

• Identifies physical obstacles in the public entity's Public Rights-of-Way that 
limit the accessibility of its programs or activities to individuals with 
disabilities;  

• Assesses the extent of architectural barriers to program accessibility in the 
public rights-of-way and within the buildings, parks and other facilities 
operated by the City; 

• Describes in detail the methods that will be used to make the Public Rights-
of-Way accessible; 

• Estimates costs for mitigation solutions; 
• Specifies the steps necessary to achieve compliance; 
• Provides a schedule for barrier removal/mitigation; 
• Sets priorities for barrier elimination; and 
• Indicates the official responsible for implementation of the plan. 
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OVERVIEW: SELF-EVALUATION OF POLICIES, PROCEDURES AND 
PRACTICES 
In addition to identifying and modifying physical barriers, Title 28 CFR Part 35, Non-

Discrimination on the Basis of Disability in State and Local Government 

Services, requires that a public entity evaluate its policies, procedures and practices. 
The following outlines the City’s Self-Evaluation: 

 

• Evaluate City policies, procedures, and practices as they pertain to its 
programs, services and activities; and make the necessary modifications to 
those policies and practices that do not meet the programmatic requirements 
of Title II of the ADA 

• Provide an opportunity to interested persons, including individuals with 
disabilities or organizations representing individuals with disabilities, to 
participate in the Self-Evaluation process by submitting comments 

• Maintain, file and make available for public inspection a list of interested 
persons consulted, a description of areas examined, and any problems 
identified, and a description of any modifications made 

 

It is recommended that the City periodically evaluate such policies, procedures and 
practices pertaining to communication, auxiliary aids and services, emergency response, 
publications, determination for undue burden, public activities, employment, and new 
construction of facilities, in addition to physical accessibility to City facilities. 

It is also recommended that for program barrier mitigation, a detailed outline of 
administrative requirements and detailed requirements of needed policies be included. 
The policy outline would serve as a guideline upon which the City's future policies may 
be built.  
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OVERVIEW: ACCESS COMPLIANCE SURVEYS OF FACILITIES  
The ADA Transition Plan is used to document physical accessibility barriers to the City’s 
programs, services, and activities and to outline a schedule / plan (or the basis to produce 
one) for which the City shall follow to transition from a state of noncompliance to 
compliance.  

The access compliance surveys of City owned and leased facilities fulfill a portion of the 
first two requirements of an ADA Transition Plan by identifying existing building conditions 
that deviate from current State and Federal standards for new construction and providing 
detailed description of proposed solutions for barrier mitigation. For each barrier, the 
surveys outline the code deviations and requirements from the Americans with Disabilities 
Act Accessibility Guidelines (ADAAG), ADA Standards for Accessible Design (ADAS) and 
the Accessibility Standards in the California Building Standards Code (CBC). 

The access compliance surveys of City facilities cover approximately 39-owned and 
leased facilities maintained by the City. The surveys identified approximately 2,284 
different accessibility related barriers within the City facilities and that the financial cost to 
mitigate all barriers identified in the surveys to be approximately $14.6 million.  

Number of 
Facilities Surveyed 

Number of 
Accessibility 

Barriers 

Total Cost 
Estimated ($) 

39 2,284 $14,599,254 
 

The City facilities that were surveyed are shown in the table below:  

Facility 
Number Facility Name  Address City, State, ZIP 

1 City Hall 205 W. 4th 
Street 

Madera, CA  
93637 

2 Frank Bergon Senior 
Center 238 S. D Street Madera, CA  

93638 

3 Corporation Yard 1030 S. Gateway 
Drive 

Madera, CA  
93637 

5 Fire Station 56 317 N. Lake 
Street 

Madera, CA  
93638 

7 Fire Station 57 200 S. Schnoor Madera, CA  
93637 

8 McNally Park 825 South A 
Street 

Madera, CA  
93638 

102 Old Train Depot 120 N. E Street Madera, CA  
93638 
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117C Police Department 330 South C 
Street 

Madera, CA  
93638 

121 Rotary Park 800 N. Gateway 
Drive 

Madera, CA  
93637 

122 Madera Sunrise Rotary 
Sports Complex 

1901 Clinton 
Street 

Madera, CA  
93638 

126 Centennial Park 701 E. 5th Street Madera, CA  
93638 

133 Lions Town & Country 
Park Community 

2300 Howard 
Road 

Madera, CA  
93637 

135 Development Offices 428 E. Yosemite 
Avenue 

Madera, CA  
93638 

139 Pan-Am Park 703 E. Sherwood 
Way 

Madera, CA  
93638 

15 Millview Gymnasium 1901 Clinton 
Street 

Madera, CA  
93638 

15A Senior Nutrition Kitchen 1901 Clinton 
Street 

Madera, CA  
93638 

181 Transit Center 
1951 
Independence 
Drive 

Madera, CA  
93637 

182 Fire Station 58 2558 Condor 
Drive 

Madera, CA  
93637 

23 Madera Municipal Airport 4020 Aviation 
Drive 

Madera, CA  
93637 

26 Centennial Park 
Swimming Pool 221 Flume Street Madera, CA  

93638 

39 Wastewater Treatment 
Plant 

13048 Road 21 
1/2 

Madera, CA  
93637 

48 Madera Municipal Golf 
Course 

23200 Avenue 
17 

Madera, CA  
93637 

50 Intermodal Facility 123 North E 
Street 

Madera, CA  
93638 

51 Parks Maintenance 
Office 40 W. Olive Madera, CA  

93637 

56 Westside Community 
Center 

1124 W. 
Yosemite 
Avenue 

Madera, CA  
93637 

56A Rotary Youth Hut 113 South Q. 
Street 

Madera, CA  
93637 

58 Mexican-American 
Center 

716 Columbia 
Ave 

Madera, CA  
93638 

60 Pan-Am Community 
Center 

703 E. Sherwood 
Way 

Madera, CA  
93638 

P1 Community Garden 621 E. 4th Street Madera, CA  
93638 
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P10 Sunset Park Sunset Ave. and 
Accomero St. 

Madera, CA  
93637 

P11 Vernon McCullough 
Fresno River Trail 

Along Fresno 
River 

Madera, CA  
93638 

P2 Granada Linear Park 
Granada Ave. 
btw Glade and 
Cleveland 

Madera, CA  
93637 

P3 Knox Park Corner of Knox 
and A Streets 

Madera, CA  
93638 

P4 Laurel Trail 701 E. 5th St. Madera, CA  
93638 

P5 Maple Court 
T-Intersection of 
Maple Court and 
Maple St. 

Madera, CA  
93637 

P6 Olive Outlots Olive Avenue 
and Grove St. 

Madera, CA  
93637 

P7 Riverside Park 
Riverside Drive, 
between N. D St. 
and Lake 

Madera, CA  
93638 

P8 Riverview 
North side of 
Riverview Dr., 
west of Hwy 99 

Madera, CA  
93637 

P9 Sharon Avenue Linear 
Park 

Sharon Ave., 
between 
Cleveland and 
Riverside 

Madera, CA  
93638 

 

Report Production 
 

The following information contains the minimum data included in the Transition Plan – 
Access Compliance Survey Reports: 

• Item number of barrier and/or room numbers, corresponding to schematic site and 
floor plans 

• Area/location of the barrier; for example, room name or number 

• Description of the barrier (as-built situation) 

• As-is measurement/dimension 

• Method of mitigation (e.g. physical alteration, purchase, program modification, 
equivalent facilitation, etc.) 

• Detailed description of proposed solution and, if applicable, an alternative or 
interim solution 
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• Code citations, specifying the applicable sections in the State accessibility 
regulations, and in the Federal standards 

• Severity of individual barriers (four levels: 1=severe, 2=moderate, 3=mild 4=minor)  

• Unit and estimated unit price 

• Total estimated cost for barrier removal 

• Special site conditions (if applicable) 
 

The information obtained from the surveys of the City facilities is maintained on a 
Microsoft Excel spreadsheet database.  

Access Compliance Survey Reports are contained in Section II: Appendix.  

SEE Appendix B: Access Compliance Survey Report of Facilities 
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Prioritization Criteria for Barrier Mitigation – Facilities 
 

The third requirement of an ADA Transition Plan is to create a schedule that the City shall 
follow which addresses the order in which barriers shall be mitigated. This schedule shall 
be a public document and shall be made available for public inspection, maintained, and 
updated for the duration of the Transition Planning period. The maintaining and updating 
of this document shall mark the City’s good-faith efforts in transitioning from a state of 
noncompliance to compliance regarding the ADA. 

The difficulty and complexity of creating a schedule is recognized. Therefore, to provide 
a methodology for creating a schedule, a prioritization criterion was formed to rank 
barriers in order of most important to mitigate first to least important. The prioritization 
criteria rates each barrier based on two factors, its Priority Score, and its Severity Score. 
The Priority Score ranks the relative importance of addressing the barrier based on its 
locational impact on the disabled population, and the Severity Score ranks the barrier 
based on the degree of deviation exhibited compared to applicable access standards.  

Overall Prioritization Criteria according to programmatic functions: 

▪ Importance of the program function 
▪ Frequency of Use 
▪ Program location and relation to other programmatic functions 
▪ Future Projects 

 
Since persons with disabilities utilize certain facilities with greater frequency than other 
facilities, the impact of barriers identified at those facilities was deemed to be greater. 
Upon compilation of the survey results, prioritization criteria were determined for barriers 
identified in the survey and additional information was obtained to determine a final level 
of prioritization.  

Prioritization Criteria according to barrier location: 

Priority can be further divided within any one facility depending on the function of the area 
within the facility being surveyed. Typically, these areas are divided into 4 general 
priorities. 

The prioritization criteria can be used to sort the access barriers identified in the surveys 
and create a schedule that order barrier mitigation work starting from barriers of highest 
importance to barriers of least importance.  

SEE Appendix G: Prioritization Criteria for Barrier Mitigation – Facilities 
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Additional Consideration: Age of the Facility 

The age of the facility can also determine the City’s obligations to meet ADA compliance. 
Facilities built before September 15, 2010 are obligated to be in compliance with the 1991 
ADAAG, barring that the building has not gone through major reconstruction or alteration 
henceforth that date. The facility will also be required to comply with the applicable 
California Building Codes (CBC) at the time of construction. 

If a facility was constructed or altered between the transition period of September 15, 
2010 through March 15, 2012, an option of choosing either the 1991 ADA or 2010 ADA 
Standards were allowed.  

Facilities built after March 15, 2012 are required to meet the updated 2010 ADA 
Standards as well as the California Building Code (CBC) at time of construction. 

The caveat being that crucial program functions and services must be provided in 
accessible locations. 

Compliance Date for New 
Construction or Alterations Applicable Standards 

Before September 15, 2010 1991 Standards or UFAS 

On or after September 15, 2010, and before March 15, 
2012 1991 Standards, UFAS, or 2010 Standards 

On or after March 15, 2012 2010 Standards 
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OVERVIEW: ACCESS COMPLIANCE SURVEYS OF THE PUBLIC 
RIGHTS-OF-WAY 
Barden v. City of Sacramento, 292 F. 3d 1073 established that sidewalks and 
intersections constitute a service, program, or activity provided by a City, therefore they 
are subject to accessibility regulations and should be addressed as part of the City’s ADA 
Transition Plan. 

Four different features provided in the PROW were surveyed, including sidewalks, curb 
ramps, and pedestrian signals. Curb ramps, pedestrian signals and bus stops were 
surveyed using a data collection checklist, based on Accessibility Standards in the 
California Building Standards Code (CBC), Americans with Disability Act (ADA), Manual 
on Uniform Traffic Control Devices (MUTCD) and US Department of Transportation 
(USDOT) requirements as well as Public Rights-of-Way Accessibility Guidelines 
(PROWAG) recommendations. Traditional measuring and smart-level equipment were 
used to collect measurements for these surveys. Sidewalks were surveyed using 
sidewalk profilers that were developed for the Federal Highway Administration (FHWA) 
and adapted for sidewalk ADA surveys. The device captures information on slopes, and 
surface variations and identifies deviations from the required ADA standards and other 
applicable requirements.    

The access compliance surveys of the Public Rights-of-Way (PROW), along with the 
surveys of City owned and leased facilities, completely fulfill the first two requirements for 
an ADA Transition Plan. As a part of this effort, approximately 186 miles of sidewalk, 
4,453 curb ramps, and 293 pedestrian signals were surveyed for access compliance and 
that the financial cost to mitigate all barriers identified in the surveys to be approximately 
$320 million. 

Features Total Number 
Surveyed 

Number ADA 
Compliant 

Total Cost 
Estimate ($) 

Sidewalks 185.6 miles 10 miles $299,683,125 
Curb Ramps 4,453 curb ramps 76 curb ramps $19,209,500 
Pedestrian Signals 293 pedestrian 

signals 
0 pedestrian signals $1,484,850 

TOTAL   $320,377,475 
 

The information obtained from the surveys of the PROW is maintained on a geographic 
information system (GIS) database. 

Access Compliance Survey Reports are contained in Section II: Appendix.  

SEE Appendix C: Access Compliance Survey Report of Sidewalks 

SEE Appendix D: Access Compliance Survey Report of Curb Ramps 
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SEE Appendix E: Access Compliance Survey Report of Pedestrian Signals 

 

Prioritization Criteria for Barrier Mitigation – Public Rights-of-Way 
 

The third requirement of an ADA Transition Plan is to create a schedule that the City shall 
follow which addresses the order in which barriers within each feature shall be mitigated. 
This schedule shall be a public document and shall be made available for public 
inspection, maintained, and updated for the duration of the Transition Planning period. 
The maintaining and updating of this document shall mark the City’s good-faith efforts in 
transitioning from a state of noncompliance to compliance regarding accessibility.  

The difficulty and complexity of creating a schedule is recognized. Therefore, to provide 
a methodology for creating a schedule, like City owned and leased facilities, a 
prioritization criterion was formed, catered to the in-depth information that is provided 
utilizing GIS.  

The relative importance of each barrier, according to its impact upon the disabled 
population was taken into account when developing the prioritization criteria for barrier 
mitigation.  

Overall Prioritization Criteria according to programmatic functions: 

▪ Importance of the program function 
▪ Frequency of Use 
▪ Program location and relation to other programmatic functions 

 
Since persons with disabilities utilize certain facilities with greater frequency than other 
facilities, the impact of barriers identified at those facilities was deemed to be greater. 
Upon compilation of the survey results, prioritization criteria was determined for barriers 
identified in the survey and additional information was obtained to determine a final level 
of prioritization. 

The general policy includes the continuous effort of providing connection to existing 
pedestrian facilities where sidewalk segments are missing.   
 
Prioritization Criteria for PROW according to barrier location: 

▪ Government Services 
▪ City Attractors (City Owned/Leased Facilities) 
▪ Schools 
▪ Parks 
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▪ Transit Stops/Centers 
▪ Population Density 
▪ Streets (Arterials, Collectors) 

 
The prioritization criteria developed for the PROW rates the relative importance of each 
barrier based on a combination of rating the activity occurring at the barrier’s location, or 
“Activity Score”, as well as rating the severity from which each feature deviates from 
current State and Federal standards, or “Barrier Score”. Each score is rated on a scale of 
0 to 100, with 0 being the lowest, and 100 being the highest. 

The combination of both the “Activity Score” and “Barrier Score” creates an overall 
“Priority Score” that can be used to sort features identified in the surveys and create a 
schedule that orders barrier mitigation work starting from features of highest priority to 
features of lowest priority. The “Priority Score” is rated on a scale of 0 to 200, with 0 being 
the lowest priority, and 200 being the highest priority. 

 
SEE Appendix F: Prioritization Criteria for Barrier Mitigation – Public Rights-of-Way 
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OFFICIAL(S) RESPONSIBLE 
The ADA requires that an official be identified as responsible for the implementation of 
the Entity’s plan.  

It is the US DOJ's view that compliance with 28 CFR 35.150(a), like compliance with the 
corresponding provisions of the section 504 regulations for public programs, would in 
most cases not result in undue financial and administrative burdens on a typical City. In 
determining undue financial and administrative burdens, all City resources available for 
use in the funding and operation of City services, programs and activities would need to 
be considered. 

The burden of proving that compliance with paragraph (a) of 28 CFR 35.150 would either 
fundamentally alter the nature of a service, program, or activity OR would result in undue 
financial and administrative burdens rests with the City. The decision that compliance 
would result in such alteration and/or burden must be made by the head of the public 
entity or their designee and must be accompanied by a written statement of the reasons 
for reaching that conclusion.  

While the US DOJ has acknowledged the difficulty/complexity of not only making such a 
determination, but also identifying the official responsible to make this 
decision/determination, the department's intention is clear in that the determination must 
be made by a high-level official, no lower than a Department head, having budgetary 
authority and responsibility for making spending decisions. 

The City of Madera designates the City Manager as the Manager of EEO/Disability 
Compliance and as the Official responsible for the implementation of its ADA Transition 
Plan. They can be contacted as follows: 

Arnoldo Rodriguez 
City Manager 

City of Madera, Administration 
205 W. 4th Street 

Madera, CA  93637 
(559) 661-5402 

The Official responsible for the designation and management of financial resources to 
support implementation should be able to seek/acquire funding for ADA barrier removal 
work over the City’s Transition Planning period. The City of Madera Director of Financial 
Services will be responsible for effectively controlling the City’s budget line item(s) for the 
ADA Transition Planning budget. As such, the City of Madera will designate the Director 
of Financial Services as the Official responsible for financial resources in support of plan 
implementation. They can be contacted as follows. 
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Michael Lima 
Director of Financial Services 

City of Madera, Finance Department 
205 W. 4th Street 

Madera, CA  93637 
Phone: (559) 661-5453 

 
Typically, the responsibility of making any City program, service or activity accessible to 
all persons, regardless of ability, rests with the official who controls the operating funds 
for that particular program, service or activity. To this end, the task of seeking/getting 
approval for funds from the governing body to make the said program accessible lies with 
the official responsible for the program. 

Indication of the official(s) responsible for implementation of the plan fulfills the final 
requirement of a Transition Plan. To this end, individual department directors are 
expected to identify and pursue opportunities to seek funds in support of program 
accessibility. Said individuals are listed below: 

Name Department Phone Number 
Arnoldo Rodriguez Administration (559) 661-5402 
Alicia Gonzales City Clerk (559) 661-5409 
Will Tackett Community Development (559) 661-5451 
Mike Lima Finance (559) 661-5453 
Giachino Chiaramonte Police (559) 675-4201 
Wendy Silva Human Resources (559) 661-5481 
Keith Helmuth Engineering (559) 661-5423 
Rafael Magallan Building (559) 661-5446 
Planning Manager (vacant) Planning (559) 661-5433 
Public Works Operations 
Director (vacant) 

Public Works (559) 662-4936 

Joseph Hebert Parks & Community Services (559) 661-5491 
Gary Price Information Technology (559) 661-5411 
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PUBLIC INPUT 
Per 28 Code of Federal Regulations, Part 35; Subpart D – Program Accessibility; §35.150 
– Existing Facilities; (d) Transition Plan (1): The City shall provide an opportunity to 
interested persons, including individuals with disabilities or organizations representing 
individuals with disabilities, to participate in the development of the ADA Self-Evaluation 
and Transition Plan by submitting comments.    

 

In order to satisfy this requirement and to gain the perspective of persons with disabilities, 
a public vetting was held by the City on June 18th, 2024, where members of the public 
were invited to comment on and participate in the City’s Draft ADA Self-Evaluation & 
Transition Plan.  

SEE Appendix H: Public Comments 
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TRANSITION PLAN IMPLEMENTATION 
The document should be maintained and updated for the duration of the Transition 
Planning period and a copy of the Transition Plan shall be made available for public 
inspection.  
 
The final product is a working document to be modified as barriers are removed or 
alterations are made, open to modification throughout the transition period. The Official(s) 
responsible and project managers overseeing the barrier-removal projects will document 
all such ADA improvements/upgrades. Also as part of this process, technical infeasibility, 
if any, to meet necessary accessibility compliance will be documented and filed for the 
City’s records by the Engineer-of-Record on the said project. It is also recommended to 
provide accessibility site audits (inspections) of on-going projects as part of the project 
close-out/certification. This documentation and verification of barrier-mitigation will be 
integrated into the City’s ADA Transition Plan on a regular basis to ensure that barriers 
are “checked-off” and the Plan is current with a record of barrier-mitigation work. Annual 
reports of barrier-mitigation work may also be provided to the City’s Board of Supervisors. 

Maintenance of Accessible Features 
 

The Maintenance of accessible features is mandated by State and Federal Regulations 
and is an integral part of the City’s plan to transition into a more accessible destination. 
Both, Chapter 28 Code of Federal Regulation, Part 35, Section 35.133 as well as the 
California Building Code section 1101B.3 – Maintenance of accessible features, state: 

1. A public accommodation shall maintain in operable working condition those 
features of facilities and equipment that are required to be accessible to and usable 
by persons with disabilities. 
 

2. This section does not prohibit isolated or temporary interruptions in service or 
access due to maintenance or repairs. 

Both these sections provide that a public entity shall maintain in operable working 
condition those features of the Public Rights-of-Way that are required to be accessible to 
and usable by persons with disabilities. They require that, to the maximum extent feasible, 
Public Rights-of-Way must be accessible to, and usable by, individuals with disabilities. 
These sections recognize that it is not sufficient to provide features such as accessible 
routes, ramps, or curb ramps, if those features are not maintained in a manner that 
enables individuals with disabilities to use them. Excessive slopes on curb ramps, are 
neither "accessible to" nor "usable by" individuals with disabilities. 
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It is, of course, impossible to guarantee that mechanical devices will never fail to operate. 
As such, the 2nd paragraph provides that this section does not prohibit isolated or 
temporary interruptions in service or access due to maintenance or repairs. This 
paragraph is intended to clarify that temporary obstructions or isolated instances of 
mechanical failure would not be considered violations of the ADA or this part. However, 
allowing obstructions or "out of service" equipment to persist beyond a reasonable period 
of time would violate this part, as would repeated mechanical failures due to improper or 
inadequate maintenance. Failure of the public entity to arrange prompt repair of curb 
ramps or other equipment intended to provide access would also violate this part. 

A City-wide formal policy specifically addressing the legal requirements (28CFR Part 
35.133 & CBC1101B.3) of maintaining accessible features would be of long-term benefit 
to the City. When, over time, an accessible feature fails, institutionalizing organizational 
commitments towards protocols and maintenance ensures an appropriate action is taken. 

 

Implementation Policies 
 

The City of Madera is committed to fostering equity by actively remediating ADA barriers, 
ensuring accessible and inclusive environments for all of its residents. The City proposes 
the following implementation priorities for transition of its facilities and public rights-of-way 
into compliance with the ADA.  

Any grievances submitted to the [Client] will be ranked according to the implementation 
priorities listed below to determine the time frame in which to address the grievance.  

Priority 1: High Pedestrian Traffic Areas and Risk Reduction. Focus on making 
modifications in areas that see heavy traffic and where reducing potential risks to 
individuals with disabilities is crucial. This ensures safe and accessible pathways for all 
users.  

Priority 2: Sites Lacking ADA Access. Identify and eliminate obstacles at locations 
currently without any ADA-compliant access, ensuring that entrances, passageways, and 
services are accessible to everyone, including individuals with mobility, vision, or hearing 
impairments.  

Priority 3: City of Madera Facilities. Implement changes withinCity-owned facilities to 
address and remove existing barriers. This includes making sinks wheelchair accessible, 
redesigning parking lots to include adequate accessible parking spaces, and ensuring 
that access routes are clear and unobstructed.  
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NOTICE OF COMPLIANCE UNDER ADA & CALIFORNIA STATE LAW 
In accordance with the requirements of Title II of the Americans with Disabilities Act (ADA) 
of 1990, the Americans with Disabilities Amendments Act of 2008, the Fair Employment 
& Housing Act (FEHA), California Government Code Section 11135 and other applicable 
codes, the City does not discriminate against individuals on the basis of disability in its 
services, programs or activities. 

Employment: The City does not discriminate on the basis of disability in its hiring or 
employment practices and will comply with the Fair Employment and Housing Act, as well 
as Title I of the ADA, including the regulations promulgated by the U.S. Equal Employment 
Opportunity Commission (EEOC), including the requirement to provide reasonable 
accommodations. 

Effective Communication: The City will generally, upon request, provide appropriate 
aids and services leading to effective communication for qualified person(s) with 
disabilities, including sign language interpreters, documents in Braille and other alternate 
formats to ensure information and communication is accessible to people who have 
speech, hearing, vision, or cognitive impairments so they can participate equally in the 
programs, services and activities. 

Modification to Policies and Procedures: The City will make reasonable modifications 
to policies and programs to ensure that people with disabilities have an equal opportunity 
to participate in all of its programs, services and activities. For example, individuals with 

service animals behaving within applicable standards are welcome in offices and City 

facilities, even when pets are generally prohibited. 

Anyone who requires auxiliary aids and services for effective communication, or a 
modification of policies or procedures to participate in a program, service or activity in the 
City should communicate with the responsible Department contact as soon as possible, 
but no later than 48 hours before the scheduled event. 

Neither the ADA, nor State law requires the City to take action that would fundamentally 
alter the nature of its programs, activities or services or impose an undue financial or 
administrative burden. Complaints that a program, activity or service of the City is not 
accessible should be directed to the ADA Coordinator: 

 
Wendy Silva 

Director of Human Resources 
Human Resources 

205 West 4th Street, Madera, CA 93637 
Phone: (559) 661.5481 

wsilva@madera.gov 
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The City does not place a surcharge on a particular individual with a disability or a group 
of individuals with disabilities to cover the cost of providing auxiliary aids and services or 
making a reasonable modification to a policy to create access.  
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ADA GRIEVANCE PROCEDURE 
City of Madera ADA Grievance Procedure 

Grievance Procedure under ADA and California State Disability Rights Laws 

This grievance procedure is established to meet the requirements of the Americans with 
Disabilities Act of 1990 (“ADA”), the Americans with Disabilities Amendments Act 
(ADAAA) and California State law. It may be used by anyone wishing to file a complaint 
alleging discrimination on the basis of disability in the provision of services, activities, 
programs or benefits by the City of Madera. The City’s Disability Discrimination Policy 
governs employment-related complaints of disability discrimination. 

1. The complaint should be in writing and contain information about the alleged 
discrimination such as name, address, phone number of the complainant and 
location, date and a description of the problem(s). The City’s Grievance Procedure 
form is available online at https://www.madera.gov/home/departments/human-
resources/ada-advisory-council/. Alternative means of filing a complaint, such as 
personal interviews or a tape recording of the complaint, are available to persons 
with disabilities upon request. 

2. The complaint should be submitted by the grievant and/or his/her designee as 
soon as possible, but no later than 60 calendar days after the alleged violation to 
the City’s ADA Coordinator. The contact information is: 
 

Wendy Silva, Director of Human Resources 

205 W. 4th Street 

Madera, CA  93637 

Phone: (559) 661-5400, option 8 

Email: hrinfo@madera.gov 

 

3. An investigation, as may be appropriate, shall follow the filing of a complaint. The 
appropriate investigation will be conducted by the ADA Coordinator or a 
designated representative. These rules contemplate an informal but thorough 
investigation affording all interested persons an opportunity to submit evidence 
relevant to a complaint. Under 24 CFR 8.53, the City need not process complaints 
from applicants for employment or housing. Such complaints will be referred to the 
California Civil Rights Department. 

4. A written determination as to the validity of the compliant and a description of 
resolution, if any, shall be issued by the ADA Coordinator and a copy forwarded to 
the complainant no later than 30 calendar days after its filing. 

5. The complainant may appeal the ADA Coordinator’s decision to the City Manager 
within 10 calendar days of receipt of the decision. The City Manager will review the 

https://www.madera.gov/home/departments/human-resources/ada-advisory-council/
https://www.madera.gov/home/departments/human-resources/ada-advisory-council/
mailto:hrinfo@madera.gov
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decision and within 30 days provide the complainant with a written response to the 
appeal. 

6. The complainant may appeal the decision of the City Manager by filing an appeal 
with the City Council. All such appeals must be submitted within 10 days of the 
complainant’s receipt of the decision from the City Manager. Such appeals will be 
heard by the City of Madera ADA Advisory Council at its next regularly scheduled 
meeting. The City of Madera ADA Advisory Council will make findings and 
recommendations in writing regarding the complaint and appeal, and such findings 
and recommendations will be forwarded to the City Council at its next regularly 
scheduled meeting for which an agenda has not already been published. The City 
Council will consider the findings and recommendations of the City of Madera ADA 
Advisory Council and make a final decision regarding the complaint and the matter 
will be closed. The City Council’s decision will be provided in writing to the 
complainant within 10 calendar days after the matter is heard at a public meeting. 
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SECTION II: APPENDIX 
 

A. The Americans with Disabilities Act Self-Evaluation Report 

B. Access Compliance Survey Report of Facilities 

C. Access Compliance Survey Report of Sidewalks 

D. Access Compliance Survey Report of Curb Ramps 

E. Access Compliance Survey Report of Pedestrian Signals  

F. Prioritization Criteria for Barrier Mitigation – Public Rights-of-Way 

G. Prioritization Criteria for Barrier Mitigation – Facilities 

H. Public Comments 
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APPENDIX A - The Americans with Disabilities Act   

Self-Evaluation Report for the 

City of Madera

Report Prepared by: 

Sally Swanson Architects, Inc. 
100 Bush Street Suite 1625 
San Francisco, CA 94104 
Tina Dorius, Esq., ADA Policy Specialist 
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I.       PROJECT OVERVIEW 
  

A.     Acknowledgments 

Sally Swanson Architects, Inc., (SSA), would like to thank all participating staff at 

the City of Madera. Without their coordination and the individual Departmental 

contributions, this project would not have been possible. 

B.     Introduction 

Madera is a city in California and the county seat of Madera County. According to 

a July 1, 2019, estimate by the US Census Bureau, the city's population is 65,860. The 

town was named after the Spanish term for lumber, and, from 1876 to 1931, a 63-mile 

water flume carried lumber from the mountains to Madera where the lumber was 

shipped by train. Landmarks include the historic Madera County Courthouse, the 

notable Madera water tower, and a fully operational drive-in movie theater. 

The Americans with Disabilities Act (ADA) Title II mandates that covered entities, 

such as the City of Madera, conduct a Self-Evaluation, create a Transition Plan, appoint 

an ADA Coordinator, and develop a Grievance Procedure and an ADA Notice of 

Compliance. To meet this obligation, and to create a path forward toward total 

accessibility, the City has contracted with Sally Swanson Architects, Inc. (SSA) to assist 

with meeting (ADA) Title II mandates. 

This document presents only the ADA Self-Evaluation. This evaluation provides a 

comprehensive report outlining a review of the City’s programs, services, and activities. 
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Results of the survey and analysis identify programmatic and administrative barriers to 

programs and are contained herein.1   

C.     Background Information Regarding the Americans with 
Disabilities Act and California State Law  

         1.      Purpose of the Americans with Disabilities Act 

Passed in 1990, the Americans with Disabilities Act (ADA) is one of the most 

comprehensive civil rights laws in the nation. It provides protection to an estimated fifty-

seven million Americans in: employment (Title I); receipt of programs, services, and 

activities from State and local government (Title II); the receipt of goods and services 

from private businesses (Title III); and telecommunications (Title IV). In 2008, the 

Americans with Disabilities Act Amendment Act (ADAAA) was passed. The ADAAA 

gives guidance to the courts regarding who has standing under ADA. The result has 

been an increasing number of people who are now able to bring ADA claims in Federal 

Court. 

         2.      Overview of Disability Civil Rights Laws Impacting the City 

The City of Madera is covered by the ADA Title II, ADAAA of 2008, the 

Rehabilitation Act of 1973, and California Government Codes 11135 and 12926. All 

contractual activities are also covered by California Government Code 4450. 

Employment programs are covered by the ADA (Title I), the ADAAA and California 

Government Code 12926. When comparing State and Federal law, it is mandated that 

 
1 The City of Madera’s Transition Plan, focused on physical barriers to access, is also a part of this project 
and provided as a separate document. 
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the most stringent law be applied to create the maximum amount of access for people 

with disabilities. Thus, the most stringent standards were applied to the evaluation 

reported in this document. 

         3.      ADA Self-Evaluation Requirements 

Required by 28 CFR 35.105, the ADA Self-Evaluation is a complete examination 

of all programs, services and activities provided by the City to ensure that, when viewed 

in their entirety, they are readily accessible to qualified people with disabilities. The 

purpose of the ADA Self-Evaluation is to identify areas where changes are needed to 

ensure access is in place for people with disabilities. 

         4.      Who is a Qualified Person with a Disability? 

To be qualified as a person with disabilities for the purposes of this Self-

Evaluation, an individual must have a disability as defined below and must be qualified 

to participate in the programs, services or activities of the City. 

Under California Government Code 11135, the ADA was incorporated into State 

law and therefore the ADA issues raised in this Report are both State and Federal 

issues. In California Government Code 12926, the definition of mental and physical 

disability was broadened beyond the ADAAA. Summarized as follows: 

1. A person having a physical or mental disability that limits a major life activity. This 

person is considered as having unmitigated status (i.e., how the individual in 

question would function without the use of medication or devices that may 

mitigate the impact of the disability). If there is a limitation to a major life activity 

in this statute, coverage is established; 
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2. A person with a history of a disability as described above; 

3. A person is regarded as having a disability, such as described. 

  
California State law also provides protection to cancer survivors, people who 

have a genetic predisposition to illnesses or disabilities or people who have received 

services within a special education program. 

D.     Scope of the Self-Evaluation 

The Self-Evaluation is intended as a review of the programs, services and 

activities provided by the City. The US Department of Justice (DOJ) within the ADA Title 

II, Technical Assistance Manual (TAM) (Section II-8.2000) recommends a scope of 

review for Self-Evaluations, which contains thirteen program areas which were 

considered for use in the development of this report. Areas considered include: 

● The Transition Plan (physical access to certain City facilities) 
● Policies that may limit or exclude the participation of people with disabilities 
● Communication systems used by the City 
● Provision of auxiliary aids and services to people who are engaged in the 

City’s programs, services, or activities 
● Access to emergency management for people with disabilities 
● Disability awareness among City staff 
● Policies addressing policy modification requests and the determination of 

fundamental alteration of programs 
● Access to public meetings 
● Human Resources programs and policies 
● Construction policies 
● City staff training and support 
● ADA-related drug policies 
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E.     Self-Evaluation Method of Review 

The ADA mandates that a Self-Evaluation review all programs, services, and 

activities of the covered entity. The Self-Evaluation of the City’s programs, services, and 

activities required and involved the participation of every City Department. SSA 

developed targeted accessibility surveys. Each Department was assigned relevant 

surveys based on their programs, services, and activities. Departments were instructed 

to complete a survey for different divisions if they were sufficiently separate and unique. 

Survey responses are summarized in Part II of this report. Copies of the surveys are 

included in Appendix I to this report, and survey responses and corresponding 

attachments are available upon request. 

F.     ADA Transition Plan Requirements 

The ADA Transition Plan is required by 28 CFR 35.150 (d). An ADA Transition 

Plan must include the following components: 

1. A list of all physical barriers in sites at which the City provides programs, 
services, or activities; 

2. A statement regarding the method to be used to mitigate the barriers; 
3. A schedule for barrier mitigation; 
4. The name of the official who is responsible for the ADA Transition Plan 

administration. 
  

The ADA Transition Plan will be contained in a separate report. 



 
11 

G.     How This Report is Organized & To Be Utilized 

         The City of Madera is committed not only to compliance with federal and state 

laws regarding disability and access but strives to be a model of accessibility and 

reasonable accommodation best practices. Accordingly, this report is organized into two 

sections: (1) findings and recommendations for City-wide implementation; and (2) 

findings and recommendations on a Department-by-Department basis. Depending on 

survey responses and comments, not all Department-specific sections will include 

recommendations. 

This Report is intended to be a summary – not a full recitation – of survey results. 

Each section begins with an overview of recommendations indicated with box bullet 

points and segues into a breakdown of survey summaries providing the basis for those 

recommendations. Other lists, such as lists of available accessibility resources, are 

generally indicated in footnotes. 

By organizing the information in this way, the City can easily access the 

information it needs and use this Report to sharpen its focus on providing the best 

possible service to its constituents with disabilities and become a model of best 

practices. 
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II.     SURVEY RESPONSES AND 
RECOMMENDATIONS 

 
 

A. Printed Communications 
 

Generally speaking, the ADA requires that the City provide print materials in 

formats accessible to persons who may be blind or have a vision impairment so as not 

to discriminate against people with disabilities.  

1. Recommendations 

● Ensure that all City printed publications and notices inform readers that the 
publications are available in alternative formats, if needed, for persons with 
disabilities.2 

● Develop and implement staff training to ensure that all publications and 
correspondence use “person-first” language.3 

● For documents that are regularly distributed, keep a few copies in large print 
format available. 

 
2 See, e.g., Articles on Best Practices for Accessible Print Materials 

● https://www.aph.org/aph-guidelines-for-print-document-design/ 
● https://www.zaginteractive.com/insights/february-2020/making-your-printed-materials-ada-

accessible 
● https://perma.cc/JN75-2WDQ 
● https://perma.cc/EHH7-XZFR 
● https://uxdesign.cc/a-guide-to-understanding-what-makes-a-typeface-accessible-and-how-to-

make-informed-decisions-9e5c0b9040a0 
 
3 See, e.g., Articles on Person-First Language and Training 

● https://www.counseling.org/resources/library/vistas/2011-v-online/Article_05.pdf 
● http://www.disabilityawarenesstraining.com/about-dave/blog/188-first-person-language 

 

https://www.aph.org/aph-guidelines-for-print-document-design/
https://www.zaginteractive.com/insights/february-2020/making-your-printed-materials-ada-accessible
https://www.zaginteractive.com/insights/february-2020/making-your-printed-materials-ada-accessible
https://perma.cc/JN75-2WDQ
https://perma.cc/EHH7-XZFR
https://uxdesign.cc/a-guide-to-understanding-what-makes-a-typeface-accessible-and-how-to-make-informed-decisions-9e5c0b9040a0
https://uxdesign.cc/a-guide-to-understanding-what-makes-a-typeface-accessible-and-how-to-make-informed-decisions-9e5c0b9040a0
https://www.counseling.org/resources/library/vistas/2011-v-online/Article_05.pdf
http://www.disabilityawarenesstraining.com/about-dave/blog/188-first-person-language
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2. Survey Responses & Findings 

Survey responses indicated a general lack of consistency around the 

accessibility of print materials. Respondents indicated that printed materials generally 

do not - or do not consistently - inform readers that publications are available in 

alternative formats, and the City does not have a style guide to ensure consistent 

accessibility of print materials. This assessment is based on survey responses received, 

and the City will need to evaluate if this is a training opportunity on existing practices or 

whether training is needed on proper notification of alternative format availability. 

Chart 1: Alternative Format of Written Material 

 
● Question:  Do all of your Department’s printed publications and notices inform 

readers that the publications are available in alternative formats, if needed, for 
persons with disabilities?  

● Responses: No: 8; not sure: 3; not consistently: 1 
● Comments: none 

 
 
Chart 2: Font Type and Size 
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● Question:  Do all of your Department’s printed publications and notices use a 

certain font type and size for City published documents? 
● Responses: yes: 2; no: 2; not consistently: 2; n/a: 1 
● Comments: Two individuals commented that their department uses Calibri 11 

consistently. One person said that their department is in the process of creating a 
handbook for consistency across departments on printed materials. 
 

 
Chart 3: Review of Publications and Notices 

 

● Question: Has your Department reviewed all publications and notices to 
determine whether they portray persons with disabilities in a demeaning or 
offensive manner? 

● Responses: no: 5; not sure: 2; yes: 2; not consistently: 2; n/a: 1 
● Comments: One person noted that if the department did not have any 

publications or notices, this would not apply. 
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Chart 4: Staff Training 

 

● Question: Has your Department trained its staff to ensure that all publications 
and correspondence use “person-first language”? 

● Responses: no: 11; not sure: 1 
● Comments: One person said that this is the first time they had ever heard of 

person-first language. Another person said that a quick reference guide to 
person-first language would be helpful. 

 

B. Communication with People Who Are Deaf or Hard of 

 Hearing 

 The ADA requires that the City ensure that all of its programs, services and 

activities can be fully accessed and enjoyed by people who may be deaf or hard of 

hearing. This may require, in some instances, provision of American Sign Language 

interpreters, captioning on videos, and provision of auxiliary aids.4  

1. Recommendations 

● Update business cards and letterhead to indicate “711 the California Relay”.5 
● Request public phone lines be tested to ensure TTY functionality and ensure that 

 
4 See, e.g. https://www.ada.gov/taman2.html#II-7.0000 
5 See, e.g. Information Regarding 711 the California Relay 

● https://ddtp.cpuc.ca.gov/default1.aspx?id=1482 

https://ddtp.cpuc.ca.gov/default1.aspx?id=1482
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the public is informed of their option to utilize this accessible means of 
communication.6  

● Develop a policy in place for securing Video Remote Interpreting (VRI) services 
and ensure all City Departments are aware of how to secure VRI services upon 
request.  

● If videos are used (internally or for the public), ensure that all Departments are 
informed of resources available to make certain that videos are captioned. 

2. Survey Responses & Findings 

Survey responses indicated a general inconsistency as to whether City 

Departments are fully informed and resourced to provide full programmatic access to 

people who are deaf or hard of hearing. 

● Question: Does your Department list “711 the California Relay” on business 
cards and letterheads? 

● Responses: no: 12 
● Comments: One person noted that during the last Self-Evaluation 10 years ago, 

they were told to take off all 711 information from their official correspondence 
and they have been following that guidance since. Another person noted that the 
City Council Agenda has 711 information at the bottom. Another person asked 
how 711 would work in tangent with Zoom meetings. 

 
Chart 1: Accessible Telephone Lines 

 

 
6 See, e.g., FCC Consumer Accessibility Resources 

● https://www.fcc.gov/general/disabilities-issues-guides 
 

https://www.fcc.gov/general/disabilities-issues-guides
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● Question: Are your Department’s telephone lines accessible to persons who are 
deaf or hard of hearing? 

● Responses: not sure: 7; no: 4; yes: 1 
● Comment: One person said yes because the system has the option for users to 

increase/decrease volume.  Another person noted that there is a high probability 
that the City will be switching phone systems in the next 3 to 6 months. 

 
 
Chart 2: Auxiliary Aids 

 
● Question: Has your Department identified local resources that can provide 

auxiliary aids for communication as needed? 
● Responses: no: 8; not sure: 2; yes: 2 
● Comments: One person gave an example of the City Clerk providing headsets 

for individuals upon request and noted that not all departments have meetings 
like this. 
 

Chart 3: Video Remote Interpreting Services 
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● Question: Does your Department have a policy in place for securing video 
remote interpreting services (VRI)? 

● Responses: no: 7; not sure: 3; yes: 1 
● Comments: none 

 
 
Chart 4: Videos in Public Spaces 

 
● Question: 7. Does the Department play videos in public spaces, e.g. waiting 

rooms or lobbies, for the public? 
● Responses: no: 7; yes: 2; n/a: 2; not consistently: 1 
● Comment: The Police Department plays videos. 

 

 

C. Software and Digital Communication 
 

Although the ADA precedes the age of most digital communications and 

platforms, numerous judicial decisions have held that digital communications and 

platforms must be made accessible to people with disabilities so as not to discriminate 

against this class of persons. 

1. Recommendations 
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● Establish and implement policy that all websites, third party software, electronic 
payment systems, and electronic communications comply with current Web 
Content Accessibility Guidelines (WCAG 2.1 AA).7 8 

● Establish how WCAG compliance will be maintained and communicate this 
expectation across Departments.  

● Establish and implement policy that all electronic documents (e.g. PDFs, Word 
documents and photographs) are accessible to people with disabilities and/or are 
available in alternative, accessible formats.9 
 

2. Survey Responses & Findings 

 Software and digital communications are increasingly scrutinized for accessibility 

to people with disabilities. Survey responses here are consistent with many other Title II 

entities in that there is, generally, heavy reliance on Information Services to manage 

digital accessibility, and little is known about what digital access means from a user 

perspective.  

Chart 1: Accessible Web Pages 

 

 
7 This applies to Information Services as well, see below. 
8 Link to WCAG 2.1 https://www.w3.org/TR/WCAG21/  
9 See, e.g., Instructions on How to Create and Check Accessible PDFs 

● https://helpx.adobe.com/acrobat/using/create-verify-pdf-accessibility.html 
How to Make Accessible Images 

● https://wishdesk.com/blog/make-images-accessible 
How to Create Accessible Word Documents 

● https://www.washington.edu/accessibility/documents/word/ 
 

https://www.w3.org/TR/WCAG21/
https://helpx.adobe.com/acrobat/using/create-verify-pdf-accessibility.html
https://wishdesk.com/blog/make-images-accessible
https://www.washington.edu/accessibility/documents/word/
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● Question: 1. Does the Department ensure that its webpage is accessible to 
persons with disabilities by applying Web Content Accessibility Guidelines 
(WCAG)? 

● Responses: not sure: 7; no: 3; not consistently: 1 
● Comments: One individual noted that the City Communication Specialist would 

have been able to best answer this but was not surveyed. 
 
 
Chart 2: Third Party Software 

 
● Question: Does the Department use any third-party software, including mobile 

applications and payment systems, either internally or externally? 
● Responses: yes: 6; not sure: 3; no: 2; n/a: 1 
● Comments: none 

 
 
Chart 3: Email Communication Attachments 

 
 

● Question:  In email communications (both internal and external), does the 
Department ensure that all communications – including attachments – comply 
with WCAG? 
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● Responses: no: 7; not sure: 3; n/a 1; not consistently: 1 
● Comments: none 

 
 
Chart 4: Accessible PDFs 

 
● Question: Are PDFs checked for accessibility? 
● Responses: no: 9; not sure: 3 
● Comments: none 

 
 
 
 
 
Chart 5: Accessible Word Documents 

 
● Question: Are PDFs also sent out as Word documents? 
● Responses: no: 8; not consistently: 3; n/a: 1 
● Comments:  One person noted that they purposely do not send Word documents 

to the public so that original documents cannot be altered. Another person asked 
whether this needed to be offered or done. Another person asked whether this 
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was for public meetings, whether this was mandated, and whether there was a 
funding source for ADA mandates. Another person asked if all PDFs are 
accessible, is there not the software equivalent that makes Word documents 
accessible. Another person noted that accessible documents can be made and 
gave the example that if someone has a vision issue, they can click on it 
themselves and the PDF can be changed into an accessible document if they 
have the right software. This person added that the City has Acrobat so they can 
also use that to make documents accessible before they send them out. 

 
 
Chart 6: Accessible Photos 

 
● Question: Are all photos captioned with descriptive text? 
● Responses: no: 8; not sure: 1; yes: 1; not consistently: 1 
● Comments: One person asked if this referred to background images. Another 

person noted that they thought the wording was throwing everyone off because 
not consistently may be coming up as no’s in this survey. This person noted that 
they thought if the question were worded, “Are photos captioned with descriptive 
text” more people would have responded yes. 

 

D. Staff & Employees 

 The ADA requires that people with disabilities are not discriminated against in 

hiring and/or the course of employment because of a disability.10 

 
10 See, e.g. https://www.ada.gov/taman2.html#II-4.1000. 
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1. Recommendations 
● Consider partnering with local disability rights groups and organizations to 

affirmatively notify and recruit persons with disabilities to available roles.11 
● Offer training on accessibility best practices and/or City disability policies and 

procedures to staff and employees1213  
● Ensure that all Departments have an easily ascertainable policy against disability 

harassment, as well as a grievance system that offers assistance to people with 
disabilities who, due to their disability, are not able to independently complete the 
grievance.  
 

2. Survey Responses & Findings 

 Survey responses indicated that there is a centralized process for general 

training around disability awareness and etiquette training, as well as how to initiate and 

engage in the interactive reasonable accommodations process. There is also a 

centralized procedure for how a grievance regarding a reasonable accommodations 

request would be received and processed. Respondents indicated they stay up to date 

on disability awareness and etiquette training and that they look forward to their 

continued up-to-date trainings. 

 
 
 
 
 
 
 
 
 

 
11 See, e.g. Abilities Job Fair (https://www.abilities.com/community/job-fair.html), Respectability 
(https://www.respectability.org/resources/job-seekers-disabilities/); DAV 
(https://www.dav.org/veterans/employment-resources/).  
12 See, e.g., footnote 14. 
13 Employers' Practical Guide To Reasonable Accommodation Under The Americans With Disabilities Act 
(ADA) 

● https://askjan.org/publications/employers/employers-guide.cfm 

https://www.abilities.com/community/job-fair.html
https://www.respectability.org/resources/job-seekers-disabilities/
https://www.dav.org/veterans/employment-resources/
https://askjan.org/publications/employers/employers-guide.cfm
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Chart 1: Accessible Job Listings 

 

● Question: Does the Department ensure that all of its job listings are accessible to 
persons with disabilities? 

● Responses: n/a: 4; not sure: 3; yes: 3; no: 2 
● Comments: One person noted that Human Resources does all of the job listings 

so the “no’s” in the response may have been because departments do not do 
their own listings. 

 
 
Chart 2: Non-Discrimination Statement 

 
● Question: Do Department job listings contain a statement of non-discrimination 

against persons with disabilities? 
● Responses: yes: 6; not sure: 2; n/a 2; no: 1 
● Comments: One person noted that all job listing are done by Human Resources 

and do contain a statement of non-discrimination against person with disabilities. 
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Chart 3: Candidate Reasonable Accommodation 

 
● Question: Does the Department offer candidates for employment the opportunity 

to request reasonable accommodation? 
● Responses: yes: 8; n/a: 2; not sure: 2 
● Comments: One person noted that Human Resources ensures this with a page 

in the job application. 
 
 
 
 
Chart 4: Interview Panel Training and Awareness 

 
● Question: 5. Are interview panel members trained regarding disability awareness 

and appropriate interactions with people with disabilities? 
● Responses: not sure: 5; n/a: 2; no: 2; yes: 1 
● Comments: One person noted that Human Resources handles this and everyone 

involved with interview panels receives standard training. 
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Chart 5: Best Practices Training 

 
● Question: 10. Does the Department offer training on accessibility best practices 

and/or the ADA to staff, employees and/or volunteers? 
● Responses: no: 6; not sure: 4; not consistently: 2 
● Comments: One person noted that the City employs risk management that sends 

out weekly training bulletins that include ADA best practices. 
 
 
 
 
 
Chart 6: Opportunities for Advancement and Education 

 
● Question: Does the Department ensure that all opportunities for advancement 

and education are available and accessible to Staff and Employees who may 
have a disability? This includes, but is not limited to certifications, workshops, 
trainings, conferences, meetings, etc. 

● Responses: yes: 9; not sure: 2; n/a: 1 
● Comments: One person clarified that the question is asking are all opportunities 

made available to everyone. 
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Chart 7: Reasonable Accommodations Process

 
● Question: Does the Department have a process for its staff and/or employees to 

request a reasonable accommodation? 
● Responses: yes: 7; no: 3; not sure: 2 
● Comments:  One person noted that there is a documented interactive process for 

requesting accommodations and guessed that the “no’s” are from departments 
that have not yet gotten an accommodation request. 

 
 
 
Chart 8: Search for Vacant, Funded Position 

 
● Question: Does the Department’s reasonable accommodation process include a 

search for transfer into a vacant, funded role as an accommodation of last 
resort? 

● Responses: not sure: 7; yes: 3; n/a: 2 
● Comments: One person stated that there is a consistent process and it is one of 

the areas explored in the interactive process. Another person noted that they 
thought survey responders might be misinterpreting the question or answering in 
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an area outside of their expertise. This person concurred that the City has a 
process for this and that an individual with restrictions has a process where the 
City will look for a transfer into a vacant, funded role. The person added that the 
City follows this 100% of the time. 

 
Chart 9: Service and Support Animal Policy 

 
● Question: Does the Department have a policy regarding service and/or support 

animals for its employees? 
● Responses: no: 7; not sure: 3; yes: 2 
● Comments: One person noted that the City follows ADA mandates regarding 

service and/or support animals.  
 

E. Purchasing, Contracts, Vendors 
 The City should ensure that people with disabilities are not precluded from 

participating in the contractual bidding process, that contractors are required to comply 

with disability-related rules and regulations, and that services and products procured are 

equally available and accessible to persons with disabilities.14 Additionally, items 

purchased for use in the delivery of a Title II entity’s programs, services or activities 

should be accessible and available for use by persons with disabilities, or be capable of 

modification to ensure access. 

 
14 See, e.g. https://www.ada.gov/taman2.html#II-3.7100. 
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1. Recommendations 
 

● Ensure that documents related to bidding and contracting are uniformly (i.e. 
across Departments) accessible and available in alternative formats. 

● Continue training and offer guidance for staff and vendors regarding clear space 
and furniture placement.15 

● Inform all Departments as to what steps an employee or member of the public 
with a disability has available if they believe they have been discriminated 
against by a County vendor or contractor. 

2. Survey Responses & Findings 

 Generally, survey respondents who were unsure as to whether accessibility was 

considered in the purchase of new products, and/or the accessibility of the bidding 

process were answering to the best of their knowledge but outside of their area of 

expertise. The respondents noted lack of awareness of areas that are not in their 

responsibility or expertise. Training to ensure that all department heads are aware of 

what other departments are doing to ensure that people with disabilities are not 

precluded from participating in the contractual bidding process, that contractors are 

required to comply with disability-related rules and regulations, and that services and 

products procured are equally available and accessible to persons with disabilities 

would be helpful. 

 

 
15 See, e.g. U.S. Access Board: Clear Floor or Ground Space & Turning Space 

● https://www.access-board.gov/ada/guides/chapter-3-clear-floor-or-ground-space-and-turning-
space/ 

 

https://www.access-board.gov/ada/guides/chapter-3-clear-floor-or-ground-space-and-turning-space/
https://www.access-board.gov/ada/guides/chapter-3-clear-floor-or-ground-space-and-turning-space/
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Chart 1: Purchase of New Equipment

 

● Question: When the purchase of new equipment is made, (purchases including, 
but not limited to, communication and transportation equipment) is it reviewed to 
ensure the equipment is accessible to users with disabilities? 

● Responses: yes: 4; not sure: 3; n/a: 2; not consistently: 1 
● Comments: One person noted that there are reviews that ensure equipment is 

accessible for current employees but not for all possible prospective candidates. 
 
 
 
 
Chart 2: Accessible Bidding Process 

 
● Question: Are meetings related to bidding and contracting held in accessible 

locations? 
● Responses: yes: 5; n/a: 3; not sure: 2 
● Comments: One person noted that “n/a’s” might not be familiar with bids and 

clarified that all notice meetings are held in accessible meeting spaces. Another 
person asked whether this was upon request. 
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Chart 3: Clear Space and Furniture Placement  

 
● Question: Is guidance in place for staff and vendors regarding clear space and 

furniture placement? 
● Responses: not sure: 5; no: 2; yes: 1; n/a: 1 
● Comments: One person noted that this was all part of safety inspection 

processes and would depend on the person answering the question. The person 
clarified that if the person surveyed was not in the safety inspection process, they 
might not be aware and that inspections occur yearly with the threat of penalties 
involved. 

 

F. Construction & Remodels 
 

The 2010 ADA Standards for Accessible Design set minimum requirements – 

both scoping and technical -- for newly designed and constructed or altered public 

accommodations to be readily accessible to and usable by individuals with disabilities.16 

1. Recommendations 
 

● Consider creating and implementing policy requiring major public projects to be 
reviewed by stakeholders with disabilities during the planning stage. 

 
16 See, e.g. https://www.ada.gov/taman2.html#II-6.0000 
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2. Survey Responses & Findings 

Survey respondents uniformly indicated that all design contracts hold design 

professionals to designs that use, at minimum, the most stringent access standards in 

effect at the time of the project. Survey responses were less clear as to whether 

stakeholders with disabilities are engaged on major projects during the planning stages. 

 

Chart 1: Design Contracts Standards 

 
● Question: 1. Do all design contracts hold design professionals to designs that 

use, at minimum, the most stringent access standards in effect at the time of the 
project? 

● Responses: yes: 3; n/a: 3 
● Comments: One person noted that they follow whatever the law mandates but 

they are not sure on what “most stringent” meant because they thought you 
either meet a requirement or you don’t. Another person noted that when laws 
potentially vary, the City does follow whichever law is the most stringent 
guideline. 
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Chart 2: Major Public Projects 

 
● Question: 4. Are major public projects reviewed by stakeholders with disabilities 

during the planning stage? 
● Responses: not sure: 4; n/a: 1; no: 1 
● Comments: none 

 

G. Facilities & Real Estate Management 
 
 Facilities and real estate under the control of the City should be maintained in a 

way to ensure access to all locations and features by people with disabilities.17  

1. Recommendations 
● Continue training Departments and ensuring general awareness regarding how 

the City ensures proper maintenance of accessible features.18  

2. Survey Responses & Findings 

Survey responses indicated a uniform, regular approach to ensure accessibility 

of public rights of way but were less consistent in their knowledge of the maintenance of 

accessible features (e.g. by Maintenance) and/or ensuring access during construction. 

 
17 See https://www.ada.gov/taman2.html#II-3.10000 and https://www.ada.gov/taman2.html#II-5.0000 
18 See, e.g. U.S. Access Board: Clear Floor or Ground Space & Turning Space 
https://www.access-board.gov/ada/guides/chapter-3-clear-floor-or-ground-space-and-turning-space/ 

https://www.ada.gov/taman2.html#II-3.10000
https://www.ada.gov/taman2.html#II-5.0000
https://www.access-board.gov/ada/guides/chapter-3-clear-floor-or-ground-space-and-turning-space/
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Chart 1: Accessibility Construction Inspection Checklist 

 
 

● Question: 2. Does your Department have an accessibility construction inspection 
checklist for use by building code officials/building inspectors as a reference 
guide to assist with on-site inspection of accessibility features and construction 
elements affecting accessibility compliance to your facilities?  

● Responses: not sure: 2; yes: 1; no: 1; n/a: 1 
● Comments: One person noted that the City does have building inspectors that 

follow California Building Code. They clarified that nobody can legally approve a 
document or building plan that does not comply with ADA standards and they do 
not know who would have responded as such. 

H. Planning, Construction & Buildings 
Generally, all facilities designed, constructed, or altered by, on behalf of, or for 

the use of a public entity must be readily accessible and usable by individuals with 

disabilities, if the construction or alteration is begun after January 26, 1992. Additionally, 

there must be a grievance process available to the public for any alleged failures to 

comply with this requirement.19  

1. Recommendations 
 

 
19 See, e.g. https://www.ada.gov/taman2.html#II-8.5000 
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● Where applicable, develop an accessibility checklist or accessibility protocols 
(e.g. current accessibility practices) for use on all projects and assign a staff 
person to ensure compliance with this checklist.  
 

2. Survey Responses & Findings 

Survey responses uniformly noted that, when examining plans, the pertinent City 

Departments evaluate accessibility requirements.  

I. Fleet Services 
If the City provides Fleet Services as any part of its programs, services, and 

activities, it should ensure that these are equally available and accessible to persons 

with disabilities to avoid discriminating against those persons.  

1. Recommendations 
 

● Based on survey responses there are no recommendations for this section at this 
time.  

 

2. Survey Responses & Findings 

Survey responses indicated that some City services include Fleet services and 

that, in the implementation of these services, Federal standards are integrated into the 

procurement process, and operators are trained in working with people with disabilities. 

Additionally, service animals are permitted on City transportation systems.  

 

J. Public Meetings 
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The ADA requires that the City ensure equal access to participation in public 

meetings and events.20  

1. Recommendations 
 

● Create and implement an events accessibility checklist for all Departments that 
hold public meetings which addresses, at a minimum, the items included within 
this portion of the Self-Evaluation survey.21 

2. Survey Responses & Findings 

 Survey responses indicated a general lack of uniformity regarding the 

advertisement and implementation of accessible City events and functions. 

Respondents were not aware of an events accessibility checklist, or whether event 

announcements contained an announcement that reasonable accommodations are 

available for persons with disabilities as needed and/or upon request.  

 Respondents indicated that City events and functions are held in buildings and 

rooms that are fully accessible, but that not all staff are not trained in how to set up 

meeting rooms to provide maneuvering space for persons who use wheelchairs or 

service animals. Many of these items can be adequately addressed by implementing a 

uniform events accessibility checklist, such as the one noticed in footnote 26, supra.  

 

 
 
 

 
20 See, e.g. https://www.ada.gov/taman2.html#II-3.3000 
21 See, e.g. American Bar Association: Commission on Disability Rights, Planning Accessible Meetings 
and Events 

● https://www.americanbar.org/content/dam/aba/administrative/mental_physical_disability/Accessib
le_Meetings_Toolkit.authcheckdam.pdf 

 

https://www.americanbar.org/content/dam/aba/administrative/mental_physical_disability/Accessible_Meetings_Toolkit.authcheckdam.pdf
https://www.americanbar.org/content/dam/aba/administrative/mental_physical_disability/Accessible_Meetings_Toolkit.authcheckdam.pdf
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Chart 1: Events Accessibility Checklist 

 
● Question:  Does the Department have an event planning accessibility checklist to 

ensure that all public meetings and events are fully accessible? 
● Responses: no: 6; n/a: 3 
● Comments: One person noted the City Clerk’s office was not in attendance but 

that the City Clerk does have a planning checklist for setting up city council 
meetings. 

 
Chart 2: Public Meeting Notices 

 

● Question: Do all meeting notices contain an announcement that reasonable 
accommodations are available for persons with disabilities as needed and/or 
upon request? 

● Responses: yes: 4; no: 2; n/a: 2; not sure: 1 
● Comments: One person noted that they should all be providing such an 

announcement, and they are pretty sure that they do. Another person noted that 
the standard language they should all be following is a statement included on all 
City Council agendas, that has been reviewed by the City Attorney.  
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Chart 3: Setting Up Meeting Rooms 

 
● Question: Is staff trained to set up meeting rooms to provide maneuvering space 

for persons who use wheelchairs or service animals? 
● Responses: no: 3; n/a: 2; not sure: 2; not consistently: 2 
● Comments: none 

 
 

Chart 4: Accessible Meeting Locations 

 
● Question: Are public meetings held on sites that are accessible by public 

transportation? 
● Responses: yes: 5; n/a: 2; no: 1; not sure: 1 
● Comments: One person clarified that all public meetings are held on sites that 

are accessible by public transportation and that they were not sure who would 
have responded otherwise. 
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Chart 5: Public Meeting Notices 

 
● Question: Do public meeting notices contain language indicating that service 

animals are welcome? 
● Responses: no: 6; n/a: 2; not sure: 1 
● Comments: none 

 
 
Chart 6: Service Animal Relief Areas 

 
● Question: Are service animal relief areas identified before every public meeting? 
● Responses: no: 7; n/a: 2 
● Comments: One person asked for clarification on whether that was mandated. 

They stated they were aware of general requirements about allowing service 
animals but had never been aware of the relief areas. Another person noted that 
they were not sure that anyone has ever brought a service animal to a public 
meeting, so they have not had the opportunity to make that kind of 
announcement. Another person stated that they have not had service animal 
requests for public meetings but that they have had experience with seniors 
requesting service animals in senior services. 
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Chart 7: Reserved Seating 

 
● Question: Do all public meetings have reserved seating for people who use 

wheelchairs? 
● Responses: yes: 5; n/a: 2; no: 1; not consistently: 1 
● Comments: One person stated that Council chambers have dedicated seating for 

people who use wheelchairs and companion seating. The person guessed that 
anyone answering no may be referring to a standard conference room. 
 

 
Chart 8: Presenter Best Practices 

 
● Question: Are all presenters at public meetings trained on best practices for 

presenting content to persons with disabilities, eg. reading powerpoints aloud? 
● Responses: no: 3; n/a: 2; not sure: 2; yes: 2 
● Comments: One person noted that it’s traditionally taught not to read aloud 

powerpoint because it is redundant. The person noted that the smallest font they 
use on powerpoint presentations is 28. 
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Chart 9: Sign Language Interpreters 

 
● Question:  Are sign language interpreters and/or real-time captioners available 

for all public meetings? 
● Responses: no: 6; n/a: 2; not consistently: 1 
● Comments: One person noted that if they thought the question was misleading 

because if interpreters are not requested, then they are not present. The person 
clarified that interpreters are available upon request as mandated. Another 
person noted that real time captioning may be a possibility in the future and that 
they would investigate the City’s current ability to do so. 

 

K. Emergency Procedures 
 

Generally, emergency plans and procedures should account for people with 

disabilities to ensure their safety and care during emergency situations.  

1. Recommendations 
 

● Continue communication with emergency partners to ensure that any evacuation 
facilities are accessible to persons with disabilities. 

● Ensure that all Staff and employees are aware of the City’s: Building Safety Plan, 
evacuation procedures for persons with disabilities, and designated waiting areas 
within buildings for disabled people to wait for rescue by first responders. 

● Continue staff and employees training on best practice to evacuate people with 
disabilities.22 

 
22 See, e.g. FEMA/American Red Cross: Preparing for Disaster for People with Disabilities and other 
Special Needs 
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2. Survey Responses & Findings 

 As our world experiences increasingly dramatic and catastrophic weather events, 

active shooter events, and the secondary impacts of these, it is exceedingly important 

for public entities to have thorough, updated emergency and evacuation procedures, as 

well as a staff well-trained and prepared to execute those. Here, survey responses were 

inconsistent regarding the existence, implementation, and regular updating of / training 

for emergency evacuation procedures, including the safe evacuation of people with 

disabilities. Continued training in Safety Committees and on evacuation plans would be 

helpful in raising awareness of the City’s emergency procedures. 

 

Chart 1: Evacuation Procedures 

 
 

● Question: Does your Department have procedures in place regarding the 
evacuation of persons with disabilities? 

● Responses: not sure: 4; no: 4; yes: 2 
● Comment: One person noted that anyone who responded “not sure” or “no” 

needed to check with their Safety Committee training on their Department’s 
evacuation plan. 

 
● https://oes.ucsc.edu/emergency-preparedness/procedures/arcdisasterprep.pdf 

https://oes.ucsc.edu/emergency-preparedness/procedures/arcdisasterprep.pdf
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L. Records 
 

Processes should be in place to ensure that all City records can be accessed by 

persons with disabilities, including but not limited to people who are blind or vision-

impaired, Deaf or hard of hearing, and/or mobility-impaired.  

1. Recommendations 
 

● Based on survey responses there are no recommendations for this section at this 
time.  
 

2. Survey Responses & Findings 

 Survey responses indicated that records are generally kept in both digital and 

hard copy format, and that there are either accessible physical locations for viewing 

these records (e.g. accessible desks or counters), and/or that assistance is provided 

upon request. 

M. Capital Projects 

1. Recommendations 
 

● Similar to the recommendation in the “Planning, Construction & Building” section 
of this report, develop an accessibility checklist or accessibility protocols (e.g. 
current accessibility practices) for use on all Capital projects and assign a staff 
person to ensure compliance with this checklist.  
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2. Survey Responses & Findings 

Chart 1: Accessibility Checklist for Capital Projects 

 
● Question: 1.  Does your department have an accessibility checklist that it uses for 

all Capital projects? 
● Responses: no: 2; yes: 1; n/a: 2 
● One person answered that they have a mental checklist. Another person 

answered that Engineering uses checklists and design reviews to ensure 
compliance. 

N. General Purchases 

1. Recommendations 
 

● Establish a uniform process for ensuring accessibility of items - including 
furniture and items with operational parts - purchased for installation. 
 

2. Survey Responses & Findings 

Survey responses generally indicated a lack of policy or practice - or knowledge 

thereof - to ensure the consideration of accessibility in general purchasing. 
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Chart 1: Accessibility of Purchased Items 

 
 

● Question: When purchasing an item that contains an operational part, do you 
consider accessibility requirements, e.g. ability to operate with one hand; 
maximum 5lbs operational pressure; no grasping, pinching, and twisting; etc.)? 

● Responses: not sure: 3; n/a: 2; no: 1; yes: 1 
● Comments: none 

 
 
Chart 2: Furniture Accessibility 

 
● Question: When furniture is purchased, does the Department consider 

accessibility factors such as, is knee clearance for tables and clear space within 
a room? 

● Responses: n/a: 2; not sure: 2; no: 1; not consistently: 1; yes: 1 
● Comments: One person noted that many of them are in older building and 

sometimes needing to squeeze furniture wherever they can but that aisleways 
are always kept clear, absolutely. 
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O. Information Technology 

1. Recommendations 
 

Most responses regarding Information Technology were addressed in above 
sections, or deferred to Information Services, see those recommendations below.  
 

2. Survey Responses & Findings 

See Information Services, below. 

P. General 

1. Recommendations 

● Ensure that all Departments are aware of where ADA Notices of Compliance are 
posted. 

● Ensure that all Departments are aware of the City’s policy regarding service 
and/or emotional support animals for its employees and/or the public. 

● Ensure that all Departments that offer printed informational brochures to the 
public, and all Departments that issue any sort of fine or citation, have those 
available in large print format, and can provide alternative formats upon request. 
 
 

2. Survey Responses & Findings 

Survey respondents generally indicated they were unsure or did not believe their 

Department had an ADA Notice of Compliance posted, and were unsure whether the 

City has a policy of service and/or support animals. Some Departments indicated that 

they provide printed brochures, but do not keep large print copies on hand. Additionally, 

most survey respondents were not aware of a City policy that prohibits discrimination 

against people who formerly used drugs illegally and have been through a rehabilitation 

program. 
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Chart 1: Posting of ADA Notice of Compliance 

 
● Question: Does your Department have an ADA Notice of Compliance posted? 
● Responses: not sure: 4; no: 3; yes: 3 
● Comments: One person noted that they have seen the notices posted in 

breakrooms and around City buildings. 
 

Chart 2: Service and Support Policies for Employees and the Public 

 
● Question: 2. Does your Department have any policies regarding service and/or 

emotional support animals for its employees and/or the public? 
● Responses: no: 6; not sure: 2; yes: 2 
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Chart 3: Policy Prohibiting Discrimination Based on Previous Drug Use 

 
● Question: 11. Does your Department have a policy in place that prohibits 

discrimination against people who formerly used drugs illegally and have been 
through a rehabilitation program? 

● Responses: no: 5; not sure: 3; n/a: 2; yes: 1 
● Comments: One person noted that there is a city-wide policy prohibiting 

discrimination against people who have formerly used drugs illegally and have 
been through a rehabilitation program. 

 

Department-Specific Accessibility Survey Responses 
 

The following section addresses survey responses, not already addressed, on a 

Department-by-Department basis.  

 

1. Police Department 

A. Recommendations 

● Ensure that the City’s first responders and law enforcement are trained 
regarding: the disability civil rights mandates that the City is held to under State 
and Federal laws and the best techniques for communication with persons with 
disabilities.  

● With regard to animals of persons involved in arrests, update all policies - 
including service and emotional support animal policies - to ensure that any 
animals who may be temporarily sent to Animal Care and Control or any animal 
shelter are not to be inadvertently euthanized. 
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● Ensure that City law enforcement personnel are trained in how to safely transport 
large medical devices such as motorized wheelchairs. 
 

B. Survey Responses & Findings 

 In addition to many of the above listed sections on communications, etc., the 

Madera Police Department responded to survey questions specific to law enforcement 

practices. These responses indicated they were unsure as to whether the Department’s 

first responders had been trained regarding the disability civil rights mandates that the 

County is held to under State and Federal laws. They also indicated that the City’s 

holding and booking areas had not been reviewed for access since the 2010 ADA 

Standards for Accessible Design became effective, but that visitor areas were 

accessible. There is no official policy on how to handle service animals in the event of 

an arrest/detention of a person with a disability who relies on a service animal. Assistive 

devices and medications are transported with any detainee.  When an officer is giving 

information (direction or Miranda Rights) to a person with a communication related 

limitation, the survey response indicated that a phone interpreter could be available, that 

communication with people who are deaf is very rare, and that access to ASL 

interpreters is inconsistent. Survey responses indicated that officers have been trained 

regarding the best techniques for communication with persons with disabilities and 

officer safety with respect to the following disabilities: developmental disabilities, 

traumatic brain injury (TBI), learning disabilities, mental disorders. 
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2. Information Services 

A. Recommendations 

● Develop and implement regular training on current Web Content Accessibility 
Guidelines (WCAG). 

● Assist City Departments with regular web and digital accessibility testing to 
ensure the accessibility of websites, software, mobile applications, forms - 
essentially all digital platforms and interfaces - that may be utilized by employees 
and/or the public.  
 

B. Survey Responses & Findings 

With regard to how Information Services ensure that all Information & 

Communication Technology services within its purview are fully accessible, IS noted 

that “We provide only industry standard software. We will address any additional 

accessibility on an as needed basis.” IS responded in the negative when asked whether 

they offer and/or receive regular training regarding digital and web accessibility.  

Q. Requested Trainings 
 
The following trainings were requested by survey respondents: 
 

● Person First Language training, Accessibility best practices/ADA training. 
● “Based on the survey, there are multiple areas.” 
● Accessibility for written and electronic documents; developing 

policy/procedure/process for complaints, accessibility standards, etc. 
● Digital and web accessibility best practices. 

 

R. Vetting of Self-Evaluation Results 
 
The City of Madera is committed to the vetting of these results with stakeholders as 
required by law and developing an implementation plan designed to implement 
necessary changes and track good-faith compliance efforts. 
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Vetting Activity 

 
 
 
 

Report Concerning the Self-Evaluation Vetting  

● Date(s) and location(s) of vetting 
● List of attendees  

Input Received During Vetting 

 
 

 

Response to Input during Vetting: 

 
 
 

 

Persons Involved in Vetting: 

 

 

Use of This Self-Evaluation as a Living Document 

 
The ADA requires that a Self-Evaluation be conducted once. Many entities, including 
the City of Madera, recognize the value of using this document on an ongoing basis. As 
such, it is available to incorporate new policies as needed in response to emerging 
issues in case law, new regulations, or the development of, and/or modification of the 
City’s programs. Thus, an addendum to this report can be added as needed to 
document the City’s good-faith effort to make the changes necessary to ensure 
appropriate access for the public, employees, and visitors to the City of Madera. 
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S. Staff Who Contributed to this ADA Self-Evaluation  

Names Department 
Arnoldo Rodriguez Administration 
Wendy Silva Human Resources 
Eric Battles Human Resources 
Keith Helmuth Engineering 
Ellen Bitter Engineering 
Dino Lawson Police 
Jamie Hickman Public Works 
Mark Souders Information Services 
Jennifer Stickman Finance, Purchasing 
Joseph Hebert Parks & Community Services 
Derrick Sanchez Parks & Community Services 
Anthony Forestiere Finance 
Gary Conte Planning 
Mercedes Bravo Building 
Ralph Duran Fire 
Nicki Rincon Parks & Community Services 
Brandi Garcia Planning 
Anthony Garcia Fire 
Alicia Gonzales City Clerk 
Will Tackett Community Development 

 

T. Work Plan for the Self-Evaluation Implementation 

Provided separately is the City of Madera’s ADA Self-Evaluation work plan. It is 
contained in a spreadsheet designed to be modified as progress is made. It may also be 
modified when work is necessary that is not identified within the body of this Report. 
Such instances may occur pursuant to new regulations or case law developments. 

 
The first column will contain a series of recommendations that come from interaction 
with the City of Madera officials. These are entitled "General Recommendations". The 
second column is "Action Taken by the City”. This column is designed to record whether 
the City has accepted the recommendation, modified or rejected it. If the 
recommendation is rejected or modified it would be advisable to record the rationale for 
this action in the "notes" section, which is the seventh column to the right. Columns 



53 

titled "Staff Assigned," “Due Dates,” "Reviewed by,” and “Date” are designed to record 
progress in the implementation of the ADA Self-Evaluation. 

Many of the recommendations are clustered by subject and can be addressed with one 
staff assignment. Occasionally, there will be one recommended action that addresses 
several issues noted within the report. For example, disability awareness training 
benefits the City’s operation in several areas which are noted by findings. The provision 
of the training, therefore, addresses a wide variety of issues. 

It is important that the dates on the work plan are updated each time an entry is made. 
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APPENDICES 

Appendix A: 28 CFR 35.105 Self-Evaluation. 
● (a) A public entity shall, within one year of the effective date of this part,

evaluate its current services, policies, and practices, and the effects thereof,
that do not or may not meet the requirements of this part and, to the extent
modification of any such services, policies, and practices is required, the
public entity shall proceed to make the necessary modifications.

● (b) A public entity shall provide an opportunity to interested persons,
including individuals with disabilities or organizations representing
individuals with disabilities, to participate in the Self-Evaluation process by
submitting comments.

● (c) A public entity that employs 50 or more persons shall, for at least three
years following completion of the Self-Evaluation, maintain on file and make
available for public inspection:

o (1) A list of the interested persons consulted;
o (2) A description of areas examined and any problems identified;

and
o (3) A description of any modifications made.

● (d) If a public entity has already complied with the Self-Evaluation
requirement of a regulation implementing section 504 of the Rehabilitation
Act of 1973, then the requirements of this section shall apply only to those
policies and practices that were not included in the previous Self-Evaluation.
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Appendix B: California Government Code Section 11135 

11135.  (a) No person in the State of California shall, on the basis 
of race, national origin, ethnic group identification, religion, 
age, sex, sexual orientation, color, genetic information, or 
disability, be unlawfully denied full and equal access to the 
benefits of, or be unlawfully subjected to discrimination under, any 
program or activity that is conducted, operated, or administered by 
the state or by any state agency, is funded directly by the state, or 
receives any financial assistance from the state. Notwithstanding 
Section 11000, this section applies to the California State 
University. 
   (b) With respect to discrimination on the basis of disability, 
programs and activities subject to subdivision (a) shall meet the 
protections and prohibitions contained in Section 202 of the federal 
Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12132), and 
the federal rules and regulations adopted in implementation thereof, 
except that if the laws of this state prescribe stronger protections 
and prohibitions, the programs and activities subject to subdivision 
(a) shall be subject to the stronger protections and prohibitions. 
   (c) (1) As used in this section, "disability" means any mental or 
physical disability, as defined in Section 12926. 
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Appendix C: California Government Code Section 12926 
Cal Gov Code § 12926 (2010) 

§ 12926. Definitions regarding unlawful practices 

As used in this part in connection with unlawful practices, unless a different meaning 
clearly appears from the context: 

 (a) "Affirmative relief" or "prospective relief" includes the authority to order 
reinstatement of an employee, awards of backpay, reimbursement of out-of-pocket 
expenses, hiring, transfers, reassignments, grants of tenure, promotions, cease and 
desist orders, posting of notices, training of personnel, testing, expunging of records, 
reporting of records, and any other similar relief that is intended to correct unlawful 
practices under this part. 

 (b) "Age" refers to the chronological age of any individual who has reached his or 
her 40th birthday. 

 (c) "Employee" does not include any individual employed by his or her parents, 
spouse, or child, or any individual employed under a special license in a nonprofit 
sheltered workshop or rehabilitation facility. 

 (d) "Employer" includes any person regularly employing five or more persons, or 
any person acting as an agent of an employer, directly or indirectly, the state or any 
political or civil subdivision of the state, and cities, except as follows: 

   "Employer" does not include a religious association or corporation not organized 
for private profit. 

 (e) "Employment agency" includes any person undertaking for compensation to 
procure employees or opportunities to work. 

 (f) "Essential functions" means the fundamental job duties of the employment 
position the individual with a disability holds or desires. "Essential functions" does not 
include the marginal functions of the position. 

   (1) A job function may be considered essential for any of several reasons, 
including, but not limited to, any one or more of the following: 

     (A) The function may be essential because the reason the position exists is to 
perform that function. 
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     (B) The function may be essential because of the limited number of employees 
available among whom the performance of that job function can be distributed. 

     (C) The function may be highly specialized, so that the incumbent in the position 
is hired for his or her expertise or ability to perform the particular function. 

   (2) Evidence of whether a particular function is essential includes, but is not 
limited to, the following: 

     (A) The employer's judgment as to which functions are essential. 

     (B) Written job descriptions prepared before advertising or interviewing applicants 
for the job. 

     (C) The amount of time spent on the job performing the function. 

     (D) The consequences of not requiring the incumbent to perform the function. 

     (E) The terms of a collective bargaining agreement. 

     (F) The work experiences of past incumbents in the job. 

     (G) The current work experience of incumbents in similar jobs. 

 (g) "Labor organization" includes any organization that exists and is constituted for 
the purpose, in whole or in part, of collective bargaining or of dealing with employers 
concerning grievances, terms or conditions of employment, or of other mutual aid or 
protection. 

 (h) "Medical condition" means either of the following: 

     (1) Any health impairment related to or associated with a diagnosis of 
cancer or a record or history of cancer. 

     (2) Genetic characteristics. For purposes of this section, "genetic 
characteristics" means either of the following: 

     (A) Any scientifically or medically identifiable gene or chromosome, or 
combination or alteration thereof, that is known to be a cause of a disease or disorder in 
a person or his or her offspring, or that is determined to be associated with a statistically 
increased risk of development of a disease or disorder, and that is presently not 
associated with any symptoms of any disease or disorder. 

     (B) Inherited characteristics that may derive from the individual or family member, 
that are known to be a cause of a disease or disorder in a person or his or her offspring, 
or that are determined to be associated with a statistically increased risk of development 
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of a disease or disorder, and that are presently not associated with any symptoms of 
any disease or disorder. 

 (i) "Mental disability" includes, but is not limited to, all of the following: 

     (1) Having any mental or psychological disorder or condition, such as 
mental retardation, organic brain syndrome, emotional or mental illness, or specific 
learning disabilities, that limits a major life activity. For purposes of this section: 

     (A) "Limits" shall be determined without regard to mitigating measures, such as 
medications, assistive devices, or reasonable accommodations, unless the mitigating 
measure itself limits a major life activity. 

     (B) A mental or psychological disorder or condition limits a major life activity if it 
makes the achievement of the major life activity difficult. 

     (C) "Major life activities" shall be broadly construed and shall include physical, 
mental, and social activities and working. 

    (2) Any other mental or psychological disorder or condition not described 
in paragraph (1) that requires special education or related services. 

   (3) Having a record or history of a mental or psychological disorder or 
condition described in paragraph (1) or (2), which is known to the employer or other 
entity covered by this part. 

     (4) Being regarded or treated by the employer or other entity covered by 
this part as having, or having had, any mental condition that makes achievement of a 
major life activity difficult. 

     (5) Being regarded or treated by the employer or other entity covered by 
this part as having, or having had, a mental or psychological disorder or condition that 
has no present disabling effect, but that may become a mental disability as described in 
paragraph (1) or (2). 

     "Mental disability" does not include sexual behavior disorders, compulsive 
gambling, kleptomania, pyromania, or psychoactive substance use disorders resulting 
from the current unlawful use of controlled substances or other drugs. 

 (j) "On the bases enumerated in this part" means or refers to discrimination on the 
basis of one or more of the following: race, religious creed, color, national origin, 
ancestry, physical disability, mental disability, medical condition, marital status, sex, 
age, or sexual orientation. 

 (k) "Physical disability" includes, but is not limited to, all of the following: 
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   (1) Having any physiological disease, disorder, condition, cosmetic disfigurement, 
or anatomical loss that does both of the following: 

   (A) Affects one or more of the following body systems: neurological, 
immunological, musculoskeletal, special sense organs, respiratory, including speech 
organs, cardiovascular, reproductive, digestive, genitourinary, hemic and lymphatic, 
skin, and endocrine. 

   (B) Limits a major life activity. For purposes of this section: 

       (i) "Limits" shall be determined without regard to mitigating measures such as 
medications, assistive devices, prosthetics, or reasonable accommodations, unless the 
mitigating measure itself limits a major life activity. 

      (ii) A physiological disease, disorder, condition, cosmetic disfigurement, or 
anatomical loss limits a major life activity if it makes the achievement of the major life 
activity difficult. 

      (iii) "Major life activities" shall be broadly construed and includes physical, 
mental, and social activities and working. 

     (2) Any other health impairment not described in paragraph (1) that 
requires special education or related services. 

     (3) Having a record or history of a disease, disorder, condition, cosmetic 
disfigurement, anatomical loss, or health impairment described in paragraph (1) or (2), 
which is known to the employer or other entity covered by this part. 

     (4) Being regarded or treated by the employer or other entity covered by 
this part as having, or having had, any physical condition that makes achievement of a 
major life activity difficult. 

     (5) Being regarded or treated by the employer or other entity covered by 
this part as having, or having had, a disease, disorder, condition, cosmetic 
disfigurement, anatomical loss, or health impairment that has no present disabling effect 
but may become a physical disability as described in paragraph (1) or (2). 

     (6) "Physical disability" does not include sexual behavior disorders, 
compulsive gambling, kleptomania, pyromania, or psychoactive substance use 
disorders resulting from the current unlawful use of controlled substances or other 
drugs. 

 (l) Notwithstanding subdivisions (i) and (k), if the definition of "disability" used in the 
Americans with Disabilities Act of 1990 (Public Law 101-336) would result in broader 
protection of the civil rights of individuals with a mental disability or physical disability, as 
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defined in subdivision (i) or (k), or would include any medical condition not included 
within those definitions, then that broader protection or coverage shall be deemed 
incorporated by reference into, and shall prevail over conflicting provisions of, the 
definitions in subdivisions (i) and (k). 

 (m) "Race, religious creed, color, national origin, ancestry, physical disability, 
mental disability, medical condition, marital status, sex, age, or sexual orientation" 
includes a perception that the person has any of those characteristics or that the person 
is associated with a person who has, or is perceived to have, any of those 
characteristics. 

 (n) "Reasonable accommodation" may include either of the following: 

     (1) Making existing facilities used by employees readily accessible to, and 
usable by, individuals with disabilities. 

     (2) Job restructuring, part-time or modified work schedules, reassignment 
to a vacant position, acquisition or modification of equipment or devices, adjustment or 
modifications of examinations, training materials or policies, the provision of qualified 
readers or interpreters, and other similar accommodations for individuals with 
disabilities. 

 (o) "Religious creed," "religion," "religious observance," "religious belief," and 
"creed" include all aspects of religious belief, observance, and practice. 

 (p) "Sex" includes, but is not limited to, pregnancy, childbirth, or medical conditions 
related to pregnancy or childbirth. "Sex" also includes, but is not limited to, a person's 
gender, as defined in Section 422.56 of the Penal Code. 

 (q) "Sexual orientation" means heterosexuality, homosexuality, and bisexuality. 

 (r) "Supervisor" means any individual having the authority, in the interest of the 
employer, to hire, transfer, suspend, lay off, recall, promote, discharge, assign, reward, 
or discipline other employees, or the responsibility to direct them, or to adjust their 
grievances, or effectively to recommend that action, if, in connection with the foregoing, 
the exercise of that authority is not of a merely routine or clerical nature, but requires the 
use of independent judgment. 

 (s) "Undue hardship" means an action requiring significant difficulty or expense, 
when considered in light of the following factors: 

     (1) The nature and cost of the accommodation needed. 

     (2) The overall financial resources of the facilities involved in the provision 
of the reasonable accommodations, the number of persons employed at the facility, and 
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the effect on expenses and resources or the impact otherwise of these accommodations 
upon the operation of the facility. 

     (3) The overall financial resources of the covered entity, the overall size of 
the business of a covered entity with respect to the number of employees, and the 
number, type, and location of its facilities. 

     (4) The type of operations, including the composition, structure, and 
functions of the workforce of the entity. 

     (5) The geographic separateness, administrative, or fiscal relationship of 
the facility or facilities. 

HISTORY:  

Added Stats 1980 ch 992 § 4. Amended Stats 1985 ch 1151 § 1; Stats 1990 ch 15 § 
1 (SB 1027); Stats 1992 ch 911 § 3 (AB 311), ch 912 § 3 (AB 1286), ch 913 § 21.3 (AB 
1077); Stats 1993 ch 1214 § 5 (AB 551); Stats 1998 ch 99 § 1 (SB 654); Stats 1999 ch 
311 § 2 (SB 1185), ch 591 § 5.1 (AB 1670), ch 592 § 3.7 (AB 1001); Stats 2000 ch 1049 
§ 5 (AB 2222); Stats 2003 ch 164 § 1 (AB 196); Stats 2004 ch 700 § 4 (SB 1234). 

Amendments: 

1985 Amendment: 

Added (1) "or her" after "employed by his" in subd (b); and (2) subd (i). 

 1990 Amendment: 

Added subd (j). 

 1992 Amendment: 

(1) Added subd (a); (2) redesignated former subds (a)-(d) to be subds (b)-(e); (3) 
amended the introductory clause of subd (d) by (a) deleting ", except as hereinafter 
provided," before "includes"; and (b) substituting ", except as follows:" for a period; (4) 
added subdivision designation (d)(1); (5) added subd (d)(2); (6) added subd (f); (7) 
redesignated former subdivisions (e) and (f) to be subds (g) and (h); (8) substituted 
"includes, but is not limited to," for "means" in subd (h); (9) added subd (i); (10) 
redesignated former subd (g) to be subd (j); (11) substituted "disability, mental disability" 
for "handicap" in subd (j); (12) substituted subd (k) for former subd (h) which read: "(h) 
'Physical handicap' includes impairment of sight, hearing, or speech, or impairment of 
physical ability because of amputation or loss of function or coordination, or any other 
health impairment which requires special education or related services."; (13) added 
subds (l) and (m); (14) redesignated former subds (i) and (j) to be subds (n) and (o); and 
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(15) added subd (p) and the last paragraph. (As amended 1992 ch 913, compared to 
the section as it read prior to 1992. This section was also amended by two earlier 
chapters, ch 911, ch 912. See Gov C § 9605.) 

1993 Amendment: 

(1) Substituted "functions" for "duties" after "Essential" both times it appears in subd 
(f); (2) deleted ", but is not limited to," after "includes" in subd (h); (3) deleted former 
subd (l) which read: "(l) 'Reasonable accommodation' may include either of the 
following: 

"(1) Making existing facilities used by employees readily accessible to, and usable 
by, individuals with disabilities. 

"(2) Job restructuring, part-time or modified work schedules, reassignment to a 
vacant position, acquisition or modification of equipment or devices, adjustment or 
modifications of examinations, training materials or policies, the provision of qualified 
readers or interpreters, and other similar accommodations for individuals with 
disabilities. It is the intent of the Legislature that the definition of 'physical disability' in 
this subdivision shall have the same meaning as the term 'physical handicap' formerly 
defined by this subdivision and construed in American National Ins. Co. v. Fair 
Employment & Housing Com., 32 Cal. 3d 603. However, 'physical disability' does not 
include conditions excluded from the federal definition of 'disability' pursuant to Section 
511 of the Americans with Disabilities Act of 1990 (42 U.S.C., § 12211). Additionally, for 
purposes of this part, the unlawful use of controlled substances or other drugs shall not 
be deemed, in and of itself, to constitute a physical disability."; (4) designated the former 
last paragraph in the section to be subd (l); and (5) substituted "of" for "or" after "size of 
the business" in subd (p)(3). 

 1998 Amendment: 

(1) Amended subd (d) by (a) substituting the comma after "indirectly" for the 
semicolon; and (b) adding the comma after "thereof"; (2) substituted "that" for "which" 
after "organization" in subd (g); (3) amended subd (h) by adding (a) "(1) genetic 
characteristics, or (2)" after "include" in the first sentence; and (b) the second sentence; 
and (4) added "and" before "(5) the geographic" in subd (p). 

1999 Amendment: 

(1) Amended subd (d) by (a) substituting "of the state" for "thereof" in the 
introductory clause; (b) deleting subdivision designation (d)(1) at the beginning of the 
second paragraph; and (c) deleting former subd (d)(2) which read: "(2) 'Employer,' for 
purposes of provisions defining unlawful employment practices related to mental 
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disability, means any person regularly employing 15 or more persons, or any person 
directly or indirectly acting as an agent of such an employer, and also includes the state 
and municipalities and political subdivisions of the state."; (2) substituted subd (h) for 
former subd (h) which read: "(h) 'Medical condition' includes (1) genetic characteristics, 
or (2) any health impairment related to or associated with a diagnosis of cancer, for 
which a person has been rehabilitated or cured, based on competent medical evidence. 
For purposes of this section, 'genetic characteristics' means any scientifically or 
medically identifiable gene or chromosome, or combination or alteration thereof, that is 
known to be a cause of a disease or disorder in a person or his or her offspring, or is 
determined to be associated with a statistically increased risk of development of a 
disease or disorder, or inherited characteristics that may derive from the individual or 
family member, that is presently not associated with any symptoms of any disease or 
order."; (3) substituted "or age" at the end of subd (j); (4) added subd (m); (5) 
redesignated former subds (m)-(o) to be subds (n)-(p); (6) added subds (q) and (r); and  
(7) redesignated former subd (p) to be subd (s). (As amended Stats 1999 ch 592, 
compared to the section as it read prior to 1999. This section was also amended by two 
earlier chapters, ch 311 and ch 591. See Gov C § 9605.) 

2000 Amendment: 

(1) Amended subd (h) by (a) adding "means" in the introductory clause; and (b) 
substituting "cancer or a record or history of cancer" for ", for which a person has been 
rehabilitated or cured, based on competent medical evidence" in subd (h)(1); (2) 
substituted subd (i) for former subd (i) which read: "(i) 'Mental disability' includes any 
mental or psychological disorder, such as mental retardation, organic brain syndrome, 
emotional or mental illness, and specific learning disabilities. However, 'mental disability' 
does not include conditions excluded from the federal definition of 'disability' pursuant to 
Section 511 of the Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12211). 
Additionally, for purposes of this part, the unlawful use of controlled substances or other 
drugs shall not be deemed, in and of itself, to constitute a mental disability."; and (3) 
substituted subd (k) for former subd (k) which read: "(k) 'Physical disability' includes, but 
is not limited to, all of the following: 

"(1) Having any physiological disease, disorder, condition, cosmetic 
disfigurement, or anatomical loss that does both of the following: 

"(A) Affects one or more of the following body systems: neurological, immunological, 
musculoskeletal, special sense organs, respiratory, including speech organs, 
cardiovascular, reproductive, digestive, genitourinary, hemic and lymphatic, skin, and 
endocrine. 

"(B) Limits an individual's ability to participate in major life activities. 
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"(2) Any other healthy impairment not described in paragraph (1) that requires 
special education or related services. 

"(3) Being regarded as having or having had a disease, disorder, condition, 
cosmetic disfigurement, anatomical loss, or health impairment described in 
paragraph (1) and (2). 

"(4) Being regarded as having, or having had, a disease, disorder, condition, 
cosmetic disfigurement, anatomical loss, or health impairment that has no 
present disabling effect but may become a physical disability as described in 
paragraph (1) or (2). 

"It is the intent of the Legislature that the definition of 'physical disability' in this 
subdivision shall have the same meaning as the term 'physical handicap' formerly 
defined by this subdivision and construed in American National Ins. Co. v. Fair 
Employment & Housing Com. (1982) 32 Cal. 3d 603. However, 'physical disability' does 
not include conditions excluded from the federal definition of 'disability' pursuant to 
Section 511 of the Americans with Disabilities Act of 1990 (42 U.S.C., Sec 12211). 
Additionally, for purposes of this part, the unlawful use of controlled substances or other 
drugs shall not be deemed, in and of itself, to constitute a physical disability." 

2003 Amendment: 

(1) Added the second sentence of subd (p); and (2) amended subd (s) by 
substituting (a) "The" for "the" at the beginning of subds (s)(1)-(s)(5); and (b) the period 
for the comma at the end of subds (s)(1)-(s)(3) and the period for ", and" at the end of 
subd (s)(4). 

2004 Amendment: 

Substituted "Section 422.56 of the Penal Code" for "Section 422.76 of the Penal 
Code, except that, for purposes of this part, the reference in that definition to the "victim" 
shall mean the employee or applicant and the reference in that definition to the 
"defendant" shall mean the employer or other covered entity or person subject to 
applicable prohibitions under this part" in subd (p). 
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Appendix D: Sample Notice of Compliance Under ADA & 
California State Law 
 

The City of Madera 

Notice of Compliance Under ADA & California State Law 

 
In accordance with the requirements of Title II of the Americans with Disabilities Act 
(ADA) of 1990, the Americans with Disabilities Amendments Act of 2008, the Fair 
Employment & Housing Act (FEHA), California Government Code Section 11135 and 
other applicable codes, the City of Madera does not discriminate against individuals on 
the basis of disability in its services, programs or activities. 
 
Employment: the City of Madera does not discriminate on the basis of disability in its 
hiring or employment practices and will comply with the Fair Employment and Housing 
Act, as well as Title I of the ADA, including the regulations promulgated by the U.S. 
Equal Employment Opportunity Commission (EEOC), including the requirement to 
provide reasonable accommodations. 
 
Effective Communication: the City of Madera will generally, upon request, provide 
appropriate aids and services leading to effective communication for qualified persons 
with disabilities, including sign language interpreters, documents in Braille and other 
alternate formats to ensure information and communication is accessible to people who 
have speech, hearing, vision, or cognitive impairments so they can participate equally in 
the programs, services and activities. 
 
Modification to Policies and Procedures: the City of Madera will make reasonable 
modifications to policies and programs to ensure that people with disabilities have an 
equal opportunity to participate in all of its programs, services and activities.  For 
example, individuals with service animals behaving within applicable standards are 
welcome in offices and City facilities, even when pets are generally prohibited. 
 
Anyone who requires auxiliary aids and services for effective communication, or a 
modification of policies or procedures to participate in a program, service or activity in 
the City of Madera should communicate with the Disability Manager contact as soon as 
possible, but no later than 72 hours before the scheduled event. 
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Neither the ADA, nor state law requires the City of Madera to take action that would 
fundamentally alter the nature of its programs, activities or services or impose an undue 
financial or administrative burden. Complaints that a program, activity or service of the 
City of Madera is not accessible should be directed to Director of Human Resources, 
Wendy Silva, p. (559) 661.5400 option 8, hrinfo@madera.gov.   

 
The City of Madera will not place a surcharge on a particular individual with a disability 
or a group of individuals with disabilities to cover the cost of providing auxiliary aids and 
services or making a reasonable modification to a policy to create access.   
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Appendix E: Sample Grievance Procedure 
 

Grievance Procedure under ADA or  
California State Disability Civil Rights Laws 

This grievance procedure is established to meet the requirements of the Americans with 
Disabilities Act of 1990 (“ADA”), the Americans with Disabilities Amendments Act 
(ADAAA) and California State law. It may be used by anyone wishing to file a complaint 
alleging discrimination on the basis of disability in the provision of services, activities, 
programs or benefits by the City of Madera. The City’s Disability Discrimination Policy 
governs employment-related complaints of disability discrimination. 

1. The complaint should be in writing and contain information about the alleged 
discrimination such as name, address, phone number of the complainant and 
location, date and a description of the problem(s). The City’s Grievance 
Procedure form is available online at 
https://www.madera.gov/home/departments/human-resources/ada-advisory-council/. 
Alternative means of filing a complaint, such as personal interviews or a tape 
recording of the complaint, are available to persons with disabilities upon 
request. 

2. The complaint should be submitted by the grievant and/or his/her designee as 
soon as possible, but no later than 60 calendar days after the alleged violation to 
the City’s ADA Coordinator. The contact information is: 
Wendy Silva, Director of Human Resources 
205 W. 4th Street 
Madera, CA  93637 
Phone: (559) 661-5400, option 8 
Email: hrinfo@madera.gov 

3. An investigation, as may be appropriate, shall follow the filing of a complaint. The 
appropriate investigation will be conducted by the ADA Coordinator or a 
designated representative. These rules contemplate an informal but thorough 
investigation affording all interested persons an opportunity to submit evidence 
relevant to a complaint. Under 24 CFR 8.53, the City need not process 
complaints from applicants for employment or housing. Such complaints will be 
referred to the California Civil Rights Department. 

4. A written determination as to the validity of the compliant and a description of 
resolution, if any, shall be issued by the ADA Coordinator and a copy forwarded 
to the complainant no later than 30 calendar days after its filing.  

5. The complainant may appeal the ADA Coordinator’s decision to the City 
Manager within 10 calendar days of receipt of the decision. The City Manager will 
review the decision and within 30 days provide complainant with a written 
response to the appeal.  

6. The complainant may appeal the decision of the City Manager by filing an appeal 
with the City Council. All such appeals must be submitted within 10 days of the 

https://www.madera.gov/home/departments/human-resources/ada-advisory-council/
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complainant’s receipt of the decision from the City Manager. Such appeals will be 
heard by the City of Madera ADA Advisory Council at its next regularly scheduled 
meeting. The City of Madera ADA Advisory Council will make findings and 
recommendations in writing regarding the complaint and appeal, and such 
findings and recommendations will be forwarded to the City Council at its next 
regularly scheduled meeting for which an agenda has not already been 
published. The City Council will consider the findings and recommendations of 
the City of Madera ADA Advisory Council and make a final decision regarding the 
complaint and the matter will be closed. The City Council’s decision will be 
provided in writing to the complainant within 10 calendar days after the matter is 
heard at a public meeting. 
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Appendix F: City of Madera Grievance Form 

ADA Grievance Form 

Today’s Date 

The City of Madera ADA Advisory (MADAAC) wants to know where you are experiencing 
barriers in the City of Madera under ADA Title II.  Title II of the ADA covers programs, activities, 
and services of public entities.  

What barriers have you experienced in accessing City programs, activities, or services?  
Examples may include sidewalks, buildings, crosswalks, parks, program activities, etc. Please 
use the map on the back to show location, if appropriate.  

______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 

______________________________________________________________________ 

What do you feel is the appropriate solution or remedy to your barrier?  
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________  
Your concerns will be reviewed by the Madera ADA Advisory Council and directed to the 
correct city department.  In case we have questions, please provide your information below: 

Name                Phone   
Email_________________________________________________________________  
Thank you!  
The City of Madera ADA Advisory Council  
Please use the box below to help the City identify the location of your concern. Draw the area 
surrounding your area to the best of your ability. Examples are provided at the bottom as a 
reference.  
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Location Name: _____________________________  

N 

  
  
  
Examples:  
  
  

 
  

                    
      

   Howard Road  
  

               |   |   |   |   |   |   |                    

  Pine Street  
                                     RR crossing  

          
 

 

   Lion’s Town and Country Park  

  Sidewalk  

Industrial  
Dr., 3 rd   
Tree from  
Granada  Sidewalk  

is raised  
2  inches  
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Appendix G: City of Madera ADA Coordinator  
Contact Information for the Director of Human Resources: 

Wendy Silva 

205 West 4th Street, Madera, CA, 93637 

Phone: 558-661-5400, option 8 

Email: hrinfo@madera.gov 
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Appendix H: Self-Evaluation Survey Questions 

Printed Communications 

1. Do all of your Department’s printed publications and notices inform readers that 

the publications are available in alternative formats, if needed, for persons with 

disabilities?  

a. If yes, is this mandated by the City or specific to your Department? 

b. If yes, is the notification language standard to the City or created by your 

Department? 

c. If yes, please provide a copy of the text offering alternative formats. 

2. Do all of your Department’s printed publications and notices use a certain font 

type and size for City published documents?  

a. If yes, what font type and size is used? 

b. If yes, is this mandated by the City or specific to your Department? 

3. Has your Department reviewed all publications and notices to determine whether 

they portray persons with disabilities in a demeaning or offensive manner?  

a. If yes, when was this review last performed? 

b. If yes, how regularly is this review performed? 

4. Has your Department trained its staff to ensure that all publications and 

correspondence use “person first language”?  

a. If yes, is this training provided by the City or the Department? 

b. If yes, how often are staff provided this training, and how is this training 

tracked and recorded? 

 

Communication With People Who are Deaf or Hard of Hearing (DHH) 

1. Does your Department list “711 the California Relay” on business cards and 

letterheads? 

2. Are your Department’s telephone lines accessible to persons who are DHH? 



 
73 

a. If yes, please describe how the Department ensures this accessibility. 

b. If yes, how often are your Department’s telephone lines tested to ensure 

accessibility? 

3. Has your Department identified local resources that can provide auxiliary aids for 

communication as needed? 

a. If yes, please describe. 

b. If yes, please describe how the public is informed of these resources, and 

how they are informed on how to request them. 

4. If your Department uses video for any reason or in any forum (e.g. internal 

employee training, public outreach via the web on social media, YouTube, etc.) is 

that video captioned? 

a. If yes, please describe how the Department ensures that video is 

captioned, including any processes or vendors utilized to caption videos. 

b. If yes, are videos captioned before use, or at some later date after they 

have been released? 

5. Does your Department have a policy in place for securing video remote 

interpreting services (VRI)? 

a. If yes, please attach a copy of the policy and/or describe in detail. 

6. If your Department has a Public Information Officer that communicates with the 

press and releases critical information, is an American Sign Language interpreter 

visible and within the screenshot if television cameras are in use or is a 

captioning service used? 

7. Does the Department play videos in public spaces, e.g. waiting rooms or lobbies, 

for the public? 

a. If so, are these videos captioned? 

8. Does the Department use any public address systems? 

a. If so, how does the Department ensure that information broadcast by 

these systems is available to people who may be DHH? 
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Software & Digital Communication 

1. Does the Department ensure that its webpage is accessible to persons with 

disabilities by applying Web Content Accessibility Guidelines (WCAG)? 

a. If yes, is this mandated by the City? 

b. If yes, how does the Department make sure its webpage meets the 

WCAG? 

c. If yes, how does the Department ensure that any updates meet the 

WCAG? 

d. If yes, what version of the WCAG does the Department apply to its 

webpage access requirements? 

2.  Does the Department use any web-based forms for use internally or by the 

public? 

a. If yes, how does the Department ensure that these meet WCAG? 

3. Does the Department use any internally-developed software, including mobile 

applications and payment systems, either internally or externally? 

a. If yes, how does the Department ensure that these meet WCAG? 

4. Does the Department use any third party software, including mobile applications 

and payment systems, either internally or externally? 

a. If yes, how does the Department ensure that these meet WCAG? 

5. Does the Department use any touch screen information systems for public 

interaction?  

a. If yes, is there an independent operating system for persons with visual 

impairments? 

6. Does the Department offer any type of computer or digital device for use by the 

public? 

a. If yes, are they equipped with software that makes them accessible to 

persons with visual impairments?  

b. If yes, how does the Department ensure that these devices and the 

software on them is accessible? 

7. In email communications (both internal and external), does the Department 

ensure that all communications – including attachments – comply with WCAG? 
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a. Are PDFs checked for accessibility? 

b. Are PDFs also sent out as Word documents? 

c. Are all photos captioned with descriptive text? 
 

Staff & Employees 

1. Does the Department affirmatively recruit persons with disabilities for available 

positions? 

a. If yes, please describe these efforts and outreach. 

2. Does the Department ensure that all of its job listings are accessible to persons 

with disabilities? 

a. If yes, please describe, and attach any pertinent documents. 

3. Do Department job listings contain a statement of non-discrimination against 

persons with disabilities? 

a. If yes, please provide a copy (or text) of this statement. 

4. Does the Department offer candidates for employment the opportunity to request 

reasonable accommodation? 

a. If yes, please describe, and attach any pertinent documents. 

5. Are interview panel members trained regarding disability awareness and 

appropriate interactions with people with disabilities? 

a. If yes, please describe the training, including how often it is offered, and 

how attendance is tracked and recorded. 

b. If yes, please attach copies of any pertinent documents. 

6. When your department conducts employment interviews, is the decision to hire 

based upon which candidate is best qualified to perform the essential functions of 

the job with or without reasonable accommodations? 

7. How are the essential functions of a position determined?  

8. Does the Department offer Staff and Employees an opportunity to self-identify as 

a person with a disability? 

9. How does the Department ensure that all employee events (e.g. holiday parties), 

are fully accessible? 
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10. Does the Department offer training on accessibility best practices and/or the ADA 

to staff, employees and/or volunteers? 

a. If so, how often is this training offered? 

b. If so, is this training optional or mandatory? 

c. If so, how is attendance tracked and recorded? 

d. Please provide a copy of all training(s). 

11. Does the Department ensure that all opportunities for advancement and 

education are available and accessible to Staff and Employees who may have a 

disability? This includes, but is not limited to certifications, workshops, trainings, 

conferences, meetings, etc. 

12. Does the Department have a process for its staff and/or employees to request a 

reasonable accommodation?  

a. Please describe and/or attach copies of any pertinent policies or 

procedures.  

b. Please also fully describe the interactive process, as well as how 

documentation regarding these processes are maintained. 

13. Does the Department’s reasonable accommodation process include a search for 

transfer into a vacant, funded role as an accommodation of last resort? 

a. If yes, please provide all Departmental documentation and guidance 

regarding this process. 

b. If yes, please describe in detail how this process is implemented, including 

how long a search is conducted, and what criteria are utilized to determine 

whether a transfer is appropriate and can be achieved. 

c. If yes, does the Department require persons seeking this reasonable 

accommodation to compete for the vacant role? 

14. If reasonable modifications are used to create access, are they approved before 

they are put in place?  

a. If yes, by whom? Please include name, position and contact information 

15.  When reasonable modifications are put in place, are they documented to ensure 

staff implements them appropriately?  
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a. If yes, how is the reasonable modification(s) documented? What 

information is included in the documentation?  

16. Does the Department ensure that it’s facilities and offices are fully accessible? 

Please describe. 

17.  Is there an anti-disability harassment policy? If yes, when was it last updated? 

Please attach the policy. 

a. Is it based upon zero tolerance or the legal definition of disability 

harassment? 

b. How often is it disseminated to all staff?  

18.     Does your Department’s grievance system: 

a. Offer assistance to people with disabilities who, due to their disability, are 

not able to independently complete the grievance? 

b.  Provide timelines when a complainant can expect a result? 

c. Have a second level of review? If yes, please state the position 

responsible.     

d. Contain a notice regarding availability of the grievance system in 

alternative formats: braille, large print, audio? 

e.  Contain the name and contact information of the ADA Coordinator? 

19. Has your Department received any complaints or grievances regarding failure to 

reasonably accommodate and/or lack of accessibility by candidates, employees, 

or visitors to any of your offices? 

a. If yes, please describe these including how they were resolved. 

20. Does your Department supervise any maintenance staff?  

a. If yes, do maintenance staff receive training regarding maintaining an 

accessible built environment? 

21. Does the Department have a policy regarding service and/or support animals for 

its employees? 

a. If yes, please provide a copy of the relevant policies.  
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Information Technology 

1. How does IT ensure that all Information & Communication Technology services 

within its purview are fully accessible? 

2. How does IT ensure that all mobile applications developed on your behalf are 

fully accessible? 

3. What version of the Web Content Accessibility Guidelines (WCAG) does IT apply 

in software development? 

4. Have you ever received any complaints regarding a lack of digital / web 

accessibility by any of your employees, volunteers, users? 

a. If yes, please describe, and include how these complaints were resolved. 

5. How and how often does IT conduct accessibility checks, and how 

encompassing are these checks? 

6. Does the IT Department offer and/or receive regular training regarding digital and 

web accessibility? 

a. If yes, please describe the training, provide copies of any relevant 

documents, and describe how training is tracked and recorded. 
 

Purchasing, Contracts, Vendors 

1. When the purchase of new equipment is made, (purchases including, but not 

limited to, communication and transportation equipment) is it reviewed to ensure 

the equipment is accessible to users with disabilities? 

a. If yes, please describe how accessibility reviews of new equipment are 

performed. 

2. Are all public documents related to bidding and contracting available to persons 

with disabilities in alternative format if needed? 

3. Are meetings related to bidding and contracting held in accessible locations? 

4. Do all City contracts have language in place holding contractors and vendors to 

applicable State and Federal disability civil rights mandates?  

a. If yes, how is this enforced? 
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5. How does the Department ensure that all products and services offered by third 

parties and vendors are fully accessible? 

6. Is an accessibility plan check done when vendors are conducting tenant 

improvements in public service areas?  

7. Is guidance in place for staff and vendors regarding clear space and furniture 

placement?  

a. If yes, when was it last updated?  Please attach the guidance. 

8. If an employee or member of the public with a disability believes they have been 

discriminated against by a City vendor or contractor, what steps are available to 

them to remedy their concerns? 

Construction and Remodels 

1. Do all design contracts hold design professionals to designs that use, at minimum, 

the most stringent access standards in effect at the time of the project? 

2. Do design contracts encourage design professionals to exceed the maximum 

access standards when possible to ensure that construction tolerances are built 

into the project? 

3. Is a policy in place that mandates CASp inspections at key points of construction 

and at completion, before final payment is made? 

4. Are major public projects reviewed by stakeholders with disabilities during the 

planning stage? 

General Purchases 

1. When purchasing items for installation, what checks are in place to ensure 

installation will be compliant with current building standards? (e.g. toilet paper 

dispensers must be located below the grab bar; items may not protrude more than 

4” from the wall in a path of travel if they are placed at an elevation above 27” or 

below 80”; clear space available for a wheelchair user to approach the item for 

use; an item must not require a person to reach higher than 48” or lower than 15” 

to operate unless the user must reach over other items to operate, etc.)  



 
80 

a. Please describe how you ensure that purchased and installed items are 

compliant with current building standards. 

b. Please describe how you ensure that purchased and installed items are 

maintained so as to ensure current building standards (e.g. waste baskets 

are not kept in required maneuvering clearances; subsequently installed 

items do not obstruct clear spaces and reach ranges, etc.) 

2. When purchasing an item that contains an operational part, do you consider 

accessibility requirements, e.g. ability to operate with one hand; maximum 5lbs 

operational pressure; no grasping, pinching, and twisting; etc.)? 

a. If yes, please describe how these considerations are made and 

implemented. 

b. If yes, how does the Department ensure that any operable part is 

maintained to remain accessible (e.g. parts do not get rusty, stuck, or 

otherwise outside operable part accessibility requirements)? 

3. When furniture is purchased, does the Department consider accessibility factors 

such as is knee clearance for tables and clear space within a room?   

a. If yes, please describe how these considerations are made and 

implemented. 

b. If yes, please describe how these features are maintained (e.g. items are 

not placed beneath tables which may obstruct knee clearances, or 

additional furniture is added to a room which may obstruct clear space).  

 

Facilities and Real Estate Management 

1. Does your Department ensure accessibility of any public rights of way (PRoW)? 

a. If yes, please describe how your Department achieves this, including 

accessibility requirements of sidewalks, parking lots, paths of travel to and 

from Department facilities. 
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b. If yes, please provide a copy of any policies and/or Department 

procedures, and include information on when these were last updated. 

c. If yes, please describe how the Department monitors PRoW for 

accessibility issues, including but not limited to broken sidewalks, PRoW 

obstructions (including temporary obstructions), and overhangs into the 

PRoW that interfere with clear head space. 

d. If yes, does your Department receive complaints from the public regarding 

inaccessible PRoW? How does the Department ensure that methods for 

receiving these complaints (e.g. via telephone, web-based forms, email) 

are accessible to people with disabilities? 

2. Does your Department have an accessibility construction inspection checklist for 

use by building code officials/building inspectors as a reference guide to assist 

with on-site inspection of accessibility features and construction elements 

affecting accessibility compliance to your facilities?   

a. If yes, when was it last updated?  Please attach a copy of the checklist. 

3.  Is there a policy and/or procedure in place ensuring proper maintenance of 

accessible features?  

a. If yes, when was this last updated?   

b. If yes, how are the relevant staff made aware of these policies and 

procedures?  

c. If yes, how are these policies and/or procedures enforced? 

d. Please attach a copy of the policy and procedure. 

Planning, Construction, Buildings 

1. When examining plans, does the Department evaluate accessibility 

requirements? 

a. If so, please describe how the Department does this, and please attach 

any relevant Departmental documentation (e.g. guidelines, checklists, 

procedures). 

2. During construction, does the Department evaluate construction sites for 

accessible paths of travel along public rights of way for persons with disabilities? 
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a. If so, please describe how the Department does this, and please attach 

any relevant Departmental documentation (e.g. guidelines, checklists, 

procedures). 

3. Does the Department receive public complaints regarding building accessibility 

for persons with disabilities? 

a. If so, please describe how these are submitted to the Department by the 

public. 

b. If so, please provide examples of complaints, including how those were 

resolved. 

c. If so, please provide any relevant Departmental documentation, including 

intake forms, internal processes, etc.) 

4. Does the Department have any staff or employees who evaluate accessibility of 

built environments for persons with disabilities? 

a. If so, please provide supplemental information, e.g. # of FTEs, 

certifications required, job description(s).  

Capital Projects 

1.  Does your department have an accessibility checklist for that it uses for all 

Capital projects? 

a. If yes, please attach a copy of this checklist and/or any pertinent 

documentation. 

b. If yes, when was this last updated? 

c. If yes, how does your Department ensure that accessibility is implemented 

in all Capital projects? 

Public Meetings 

1. Does the Department hold or sponsor events that are available to the public? 

a. If yes, please continue with the questions in this section. 

b. If no, please skip this section. 

2. Does the Department have an event planning accessibility checklist to ensure 

that all public meetings and events are fully accessible? 
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a. If yes, please provide a copy of this checklist. 

b. If yes, is this checklist maintained by the Department or the City? 

3. If security checks are required to attend any public function, are security 

personnel trained in best practices for conducting security checks for persons 

with disabilities? 

a. If yes, please describe or provide a copy of this training, including how 

often it is updated and offered, and how attendance is tracked and 

recorded. 

4. Do all meeting notices contain an announcement that reasonable 

accommodations are available for persons with disabilities as needed and/or 

upon request? 

a. If so, please provide a copy of the text that is included in all notices of 

public meetings. 

5. Are all persons who administer public meetings trained in how to respond to 

requests for reasonable accommodations by members of the public? 

a. If so, please describe what training is provided, including how often it is 

provided and how attendance is tracked and recorded. 

6. Does the Department take steps to ensure that all meetings are held in buildings 

and rooms that are fully accessible? 

a. If so, please describe how the physical accessibility of public meeting 

spaces (including: paths of travel; entrances; circulation routes; 

registration counters or tables; building amenities such as water fountains, 

restrooms and public telephones; and seating) is evaluated and 

implemented. 

b. Is staff trained to set up meeting rooms to provide maneuvering space for 

persons who use wheelchairs or service animals?   

7. Are the indoor or outdoor surfaces where persons with disabilities will travel 

smooth, stable and slip resistant? 

8. Are public meetings held on sites that are accessible by public transportation? 

a. If no, please explain why not. 
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9. Do public meeting notices contain language indicating that service animals are 

welcome? 

a. If so, please provide the text of this notification. 

10. Are service animal relief areas identified before every public meeting? 

11. Are emergency exits identified before every public meeting? 

12. Are stages, speaking platforms, microphones and other items to be used by 

persons with disabilities accessible?   

a. Note: When considering microphone access please take into account 

podium elevations, touch screen control systems, gooseneck microphone 

attached to the center of tables without knee clearance for wheelchair 

users, and persons who will not be able to hand hold any equipment. 

13. Do all public meetings have reserved seating for people who use wheelchairs? 

a. Does this reserved seating also include integrated companion seating? 

14. Are all presenters at public meetings trained on best practices for presenting 

content to persons with disabilities, eg. reading powerpoints aloud? 

a. If yes, how and how often are these trainings offered, and how is 

attendance tracked and recorded? 

15. Are FM Loop systems (Assistive Listening Devices) available for persons who 

are hard of hearing?  

a. If FM Loop systems are being used, do meeting hosts ensure that all 

comments made during the meeting go through the PA system?   

b. If FM Loop systems are used, are all meeting hosts trained on how to 

operate these? How often, and how is this training tracked and recorded? 

16. Are sign language interpreters and/or real-time captioners available for all public 

meetings? 

a. If yes, please indicate how these resources are made known and available 

to the public. 

b. If yes, is there reserved seating at the front of the room for persons 

needing these accommodations?  

c. If yes, are sign language interpreters positioned beneath adequate 

lighting, and close to the speaker? 
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d. If yes, are two sign language interpreters retained for meetings or events 

lasting more than two hours?   

e. If yes, are sign language interpreters and real time captioners provided 

information before the meeting/event regarding any unusual terms or 

difficult to spell names that will be part of the program? 

17. What processes are in place to ensure that people with disabilities are able to 

participate in public speaking at all events, e.g. public comment? 

a. Please describe in detail, and answer the additional questions, below. 

b. If speaker cards are used, is staff available to assist persons with 

disabilities, as needed, in completing the cards? 

c. Are podiums or dais’ used for public speaking or public comment 

accessible (e.g. lowered podiums, adjustable microphones, etc.)? 

d. If public comment time is limited, is the time increased for persons who 

have speech impairments? 

18. Do any public events utilize security measures (e.g. magnometers, wands, bag 

checks)? 

a. If yes, are Security personnel trained in best practices for conducting 

security checks of persons with disabilities? 

b. If training is provided, please describe or provide a copy of that training, 

including how and how often it is offered, and how attendance is tracked 

and recorded. 

19. What processes are in place to ensure that exhibits, displays, and other materials 

offered to the public are fully accessible? 

a. If events include displays, are the displays accessible and on an 

accessible route? 

b. If parts of an exhibit are inaccessible due to technical infeasibility, is video 

with captioning used to display the exhibit? 

c. Are all brochure racks, holders and literature displays accessible to people 

with disabilities, including, e.g. all materials on an accessible route, with 

appropriate reach ranges and clear floor space? 
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Emergency Procedures 

1. Does your Department have procedures in place regarding the evacuation of 

persons with disabilities? 

a. If yes, please describe and/or provide a copy of those procedures. 

b. If yes, how often are relevant Department staff trained on those 

procedures, and how is this training tracked and recorded? 

c. If staff are trained on these procedures, how often is this training updated 

and/or reviewed? 

2. Does your Department utilize Department vehicles for transporting civilians in 

any instance, including emergency evacuation incidents? 

a. If yes, are transport vehicles equipped to transport persons with 

disabilities? (Please describe in detail, if applicable). 

b. If yes, are relevant Department staff trained in how to transport persons 

with disabilities? (Please describe in detail, if applicable).  

3. Does your Department work in partnership with other entities regarding the set 

up and administration of evacuation shelters or centers? 

a. If yes, please describe the Department’s role in this partnership. 

b. If yes, does the Department have a checklist regarding accessibility at 

evacuation shelters or centers? (Please provide a copy of that checklist, if 

applicable). 

Custody  

1. Have the Department’s first responders been trained regarding the disability civil 

rights mandates that the City is held to under State and Federal laws? 

2. Have holding and booking areas been reviewed for access since the 2010 ADA 

Standards for Accessible Design became effective?  

a. If visitor areas are offered, are they accessible? 

3. If inmate phone systems are provided, is there a phone system for inmates who 

are deaf or hard of hearing? 

4. When arrests are made: 

a. How are service animals dealt with? 
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b. How are medical appliances (canes, walkers, hearing aids, oxygen tanks, 

etc.) addressed? 

c. How are power wheelchairs, scooters and other large mobility devices 

transported after an arrest? 

d. How are medication needs handled? 

5. When an officer is giving information (direction or Miranda Rights) to a person 

with a communication related limitation, how is it determined that the person 

understands the information being communicated? 

6. How do officers communicate with persons who are deaf? 

7. Does the 911 system have TTY? If yes, how often does training occur regarding 

its use? 

8. Is there a procedure in place for officers to obtain a sign language interpreter 

when one is needed on an emergency basis? 

9. Have officers been trained regarding the best techniques for communication with 

persons with disabilities and officer safety? If yes, were the following disabilities 

covered? 

a. Vision Impairments 

b. Deaf, Hard of hearing and Speech Impairments 

c. Developmental Disabilities 

d. Traumatic Brain Injury 

e. Post-Traumatic Stress Disorder 

f. Learning Disabilities 

g. Mobility Impairments 

h. Multiple Chemical Sensitivities 

i. Mental Disorders 

j. Competing Disabilities (i.e. someone is on the bus with a service dog and 

another person on the bus has a phobic response to the dog and wants it 

removed as an accommodation. Both have rights to be considered. The 

passengers are in conflict) 

10. Are there other issues you feel should be addressed in dealing with disability civil 

rights and your role within the City? If yes, please explain.  
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Records 

1. In what format does your Department maintain records that are available to the public? 

(e.g. hard copy, digital). 

2. How does your Department ensure that digital records are fully accessible to persons 

with disabilities? 

3. Does your Department permit members of the public to visit your facility or facilities to 

physically examine hard copies (printed) records? 

a. If so, how does your Department ensure that public records’ examination areas 

are accessible to persons with disabilities? 

4. Does your Department offer assistance to persons with disabilities with regard to public 

records services, e.g. filing, requesting documents, reviewing documents? 

a. If so, please describe the assistance you offer, including how this assistance is 

publicized and how the public may make a request for assistance. 

 

 

Other 

1. Does your Department have an ADA Notice of Compliance posted?   

a. If yes, please describe where this notice is posted. 

2. Does your Department have any policies regarding service and/or emotional 

support animals for its employees and/or the public? 

a. If yes, please describe and provide a copy of any pertinent documentation. 

3. If your Department offers public services on site, e.g. intake and counseling, 

please describe how your Department ensures that these services are fully 

accessible. 

4. Does your Department offer transportation services? 

a. If yes, please describe how the Department ensures that these services 

are fully accessible to persons with disabilities. 
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5. Does your Department have electronic informational kiosks? 

a. If yes, are they accessible to people with disabilities?  

6. Does your Department offer printed informational brochures to the public? 

a. If yes, are these offered in large print formats? 

b. If yes, are these brochures offered in accessible locations (e.g. with 

adequate clear floor space and within reach ranges for persons who use 

mobility devices)?  

7. Does your Department issue any warnings, penalties and/or citations?  

a. If yes, how do you ensure that people with disabilities are able to access 

the information included on these documents (e.g. persons who may be 

blind or visually impaired)? 

8. Does your Department offer or host any trainings, meetings, or other events 

available to the public? 

a. If yes, does your Department have a checklist to ensure accessibility? 

Please attach. 

b. If yes, are these events in accessible facilities? 

c. If yes, are these event facilities on public transportation routes? 

9. Is your Department is involved in automation initiatives (e.g. web and mobile 

applications) that interface with the public? 

a. If yes, how do you ensure that these are fully accessible to persons with 

disabilities? 

10. How does your Department receive complaints of lack of accessibility or requests 

for reasonable accommodation from the public? 

a. Please attach any pertinent policies and/or procedures. 

11. Has your Department received any complaints regarding a failure to reasonably 

accommodate or lack of accessibility? 

a. If yes, please describe how these were resolved. 

12. Does your Department have a policy in place that prohibits discrimination against 

people who formerly used drugs illegally and have been through a rehabilitation 

program?   
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a. If yes, when was it last updated?  

b. Please attach a copy of the policy. 

13. Based on all of the above, are there areas where you feel training of Department 

staff would be beneficial?  

a. If yes, please list the areas of training you think may be useful. 
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Appendix I: List of documents appended to survey responses 
1. On behalf of the City Clerk’s office: 

a. Sample City Council Agenda, see last page for language regarding 
requesting accommodations 

2. On behalf of City Hall departments (shared postings/facility): 

a. Picture of ADA compliance posting 

b. Picture of Council Chambers designated seating 

c. Picture of posting on how to obtain CASp Inspection Services 

d. Picture of posting on Equal Housing Opportunity 

3. On behalf of Madera Police Department 

a. Excerpts from policy manual (4 attachments) 

b. Sample training – scenario-based training on policy manual and  

training on employment/hiring 

c. MPD Policy 370 

d. MPD Policy 1054 

4. On behalf of Madera City Fire (staffed by CalFire) 

a. Sample training and certification on web communication (2 
documents) 

5. On behalf of Building 

a. Additional documents following our last call (4 attachments) 

6. On behalf of Planning 

a. 15 attachments from application packets, corresponding checklists, 
and an example of a typical mailed notice of public hearing 

7. On behalf of Human Resources 

 a. ADA Concerns Form 
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Appendix J: Glossary of Terms and Basic information 
 
The following glossary of terms is designed to give a basic overview of common 
elements of access within the Americans with Disabilities Act, Title II, and California 
State law.  For more specific information concerning the terms described below please 
review 28 CFR 35 and the California Government Code 12926. 
 
Definition of Disability:  
Under California State law, Government Code Section 12926, a person with a disability 
is:  1) A person having a physical or mental impairment that limits a major life activity. 
This limitation must be considered in the unmitigated status. This means that the 
determination of whether the limitation exists would be considered in terms of how the 
individual would function without the use of medication, personal devices or habits that 
have been formed to mitigate the disability.  2). or, A person who has a record of a 
disability, such as described in number one. 3). or, A person who is regarded as having 
a disability, such as described in number one. 
Note: This is an abridged definition of disability under California State law. For further 
information, please see California Government Code 12926. The California definition of 
disability is being used, as it is more stringent than the definition found under the 
Americans with Disabilities Act of 1990 or the Americans with Disabilities Amendments 
Act of 2008. 
 
Qualified Person with a Disability 
A qualified person with a disability has a disability as described above and is qualified to 
receive the programs, services or activities of the entity in question.   
 
Self-Evaluation 
A comprehensive evaluation of all programs, services and activities to ensure that 
access for qualified persons with disabilities is in place. The Self-Evaluation must be 
vetted with interested stakeholders. The Self-Evaluation was due in 1993. 
 
Transition Plan 
A physical access evaluation of all sites from which programs, services and activities 
are provided. The Transition Plan contains four parts: 1. A list of physical barriers; 2. A 
statement of method to be utilized for mitigation of barriers; 3. A statement regarding the 
schedule of barrier mitigation; and 4. The designation of an official who is responsible 
for the administration of the Transition Plan. The Transition Plan was due in 1992.  The 
Transition Plan must be vetted with interested stakeholders. 
 
Note: The intent was to create access within facilities that were online in 1992 and that 
new construction or remodels would be accessible. 
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Program Access 
A designated alternative manner in providing programs, services and activities in order 
to ensure that appropriate access is in place.  For example, accessible meeting space 
may be secured on the ground floor of the building to hold meetings with people who 
have mobility impairments, who are not able to go to the second floor because of the 
absence of an elevator. 
 
ADA Grievance Procedure 
A grievance process that is published and capable of addressing issues that may arise 
from access policies that impact the delivery of programs, services and activities.  The 
grievance procedure must be widely disseminated, offer a second level review, notify 
the grievant of the outcome, state the ADA Coordinator's name and contact information 
and offer assistance to a person with a disability who may not be able to complete the 
grievance document independently due to their disability. 
 
Notice of ADA Compliance 
Notice of ADA Compliance is a widely disseminated notice that provides information 
concerning the elements of ADA compliance that the entity has in place.  It is 
recommended that the Notice of ADA compliance be accompanied by a dissemination 
plan. 
 
ADA Coordinator 
This position is required for state and local government entities that have 50 or more 
employees. Initially, the position was envisioned to coordinate the grievance process. 
The national trend is that this position is now used to coordinate a variety of matters 
relative to ADA implementation and administration. Caution must be exercised 
concerning an appropriate separation of duties.  It is inappropriate to have the ADA 
Coordinator engaged in both providing reasonable accommodations through the 
interactive process and investigating issues concerning the accommodations that have 
been provided or denied. 
 
Direct Threat 
Direct threat is a significant risk of substantial harm that cannot be mitigated through 
policy modification or reasonable accommodation. The danger must be real and not 
speculative or remote. 
 
Policy Modification Request and Fundamental Alteration 
A qualified person with a disability may request that an entity modify its policies to 
create an appropriate level of access. A system must be in place for entertaining these 
requests and determining whether said request would result in a fundamental alteration 
of the programs, services and activities impacted. Should there be an inability to grant 
the initial request, other measures must be considered if available, to address the 
access issue in question.  Should it be determined that the request results in the 
fundamental alteration, a senior official should expeditiously sign off on the 
determination. 
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Auxiliary Aids and Services 
These are measures provided to ensure that appropriate access to programs and 
services and activities is in place upon request.  Auxiliary aids and services include, but 
are not limited to, providing documents in an alternative format such as Braille, 
providing sign language interpreting services, note takers, real-time captioning services 
or assistive listening devices. 
  
Video Remote Interpreting (VRI) 
VRI is permitted in the 2010 Title II ADA regulations. It provides a system in which sign 
language interpreting can be conducted via video with the interpreter offsite.  Caution 
needs to be exercised to ensure that the technical quality of the system is sufficient to 
appropriately transmit the information being communicated. 
 
California Relay Service 
The California Relay Service was created by ADA, Title IV.  It is a free service to 
facilitate effective telephone communication between persons who are Deaf and Hard of 
Hearing and persons who are hearing. This is done via a relay operator who uses both 
a teletype device and a telephone. The California Relay service may be reached at 711.   
Note: Some entities have chosen to include “California Relay Service 711” on business 
cards and letterheads to facilitate communication. 
 
Reasonable Accommodation  
Reasonable accommodation technically refers to the employment relationship. It is an 
adjustment that provides the employee or applicant an opportunity to participate in: the 
performance of essential functions of the job, the selection process or to receive 
benefits and privileges offered to other employees in the work situation.  Reasonable 
accommodation solutions often vary widely.  Accommodation requests must be handled 
through an "interactive process". 
 
Interactive Process: 
The interactive process is required in state law and federal case law, yet neither defines 
it clearly.  Problems have occurred when disputes have arisen and the employer has 
not clearly documented the interactive process.  For that reason, the following steps are 
recommended: 
1. The employer becomes aware that there is a disability that impacts elements of the 
employment relationship. 
2. The employer and employee/applicant meet to discuss the barrier in question and 
potential resolutions.  In this stage needed data is gathered from medical providers, 
consultants or the Jobs Accommodation Network. 
3. After giving primary consideration to what the employee/applicant is requesting, the 
employer makes a prompt decision regarding what effective accommodation will be 
provided.  Or, if the accommodation in question would result in an undue hardship the 
employer is not obligated to provide said accommodation.   
4. The employer promptly implements the reasonable accommodation. 
5. The employer initiates follow-up discussions with the recipient of reasonable 
accommodation to ensure that the accommodation was, in fact, effective. 
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Note: The reasonable accommodation process is ongoing and may need to be revisited 
at any point in the employment relationship, as disabilities and technology may change.  
 
Medical Inquiry 
Medical inquiry is the acquisition of pertinent medical information to determine whether 
a bona fide legal disability exists and what limitations it may present that necessitates a 
reasonable accommodation. Medical inquiry should be limited in scope.  Data related to 
genetic characteristics should not be solicited, obtained or retained.  Medical 
information may not be lawfully stored in an employee's personnel file. 
 
Undue Hardship 
An undue hardship would be the provision of a reasonable accommodation that is 
extensive, disruptive, fundamentally alters the nature of the program or is unduly 
expensive.  It is important to note that the expense issue is extremely difficult for a state 
or local government entity to use as a defense.  In doing so, one would need to consider 
the total budget of the entity in question. 
 
Service Animal  
A service animal is a dog or miniature horse that has specifically been trained to 
perform tasks for a person with a disability that they are not able to perform for 
themselves due to their disability. 
Note: This is a subject that generates the highest number of complaints received by the 
US Department of Justice. 
 
Maintenance of Accessible Features Policy 
This relates to the requirement set by 28 CFR 35.133 in which an entity must maintain 
accessible features.  Policy and procedure in this area is designed to give staff 
guidance unifying, repairing or reporting issues within access elements on sites where 
programs, services and activities are conducted. 
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NAVIGATION & LEGEND



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Foyer2
Protrusion Limits

$3001 $300JOB

AED sign: 7.0” at 76.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2259

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$1,5001 $1,500JOB

43.4” to high spout outlet.

IA03BNTPCODE

4.15.2ADAAG 91

1115B.4.6.4CBC 2007

Drinking fountain bubbler for standing person shall
be 38" minimum and 43" maximum above floor.

Relocate existing drinking fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2257

Severity 3

Priority 1

602.4ADA 2010

11B-602.4CBC 2019

Mitigated:

YES
NO

Staff Only

December 2022 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #

7

6

5

3

2

12

13

4

11
9

10

8

1.       Item Number:	 		 Number	corresponding	to	the	number	on	the	Barrier	Location	Map	which	identifie 	the		 	
	 general	location	of	the	identifie 	barriers.

2.       Item Name: 	 Describes	the	barrier	location	/	item	title	(e.g.:	parking	lot,	room	name).
3.       As-Built Description:   			Description	of	identifie 	barrier	based	on	applicable	accessibility	codes.
4.       As-Built: 		 	 Existing	conditions	/	dimensions.	
5.       Proposed Solution: Description	of	steps	necessary	to	remove	barrier	and,	if	applicable,	an	interim	or	
	 	 	 	 alternative	solution.
6.       Notes:	 	 	 Additional	notes	pertaining	to	barrier.
7.       SSA Codes / Info:	 -	PCODE:	specifie 	the	relevant	SSA	database	code.	Database	code	plus	suffi
	 	 	 	 -	REF:	data	shown	for	reference	only	[scope	of	work	related	to	or	covered	by	other	item]
	 	 	 	 -	NT:	non-typical	problem	or	solution.
8.       Federal & State Codes:	 The	Federal	and	State	standards	or	guidelines	for	accessibility,	including:	ADAAG/ADA	
	 	 	 	 2010,	CBC	2007	(legacy)	&	2019	(current),	and	PROWAG.
9.       Qty: 	 	 		 Number	of	units	required.
10.     Type:   Unit	of	measurement	used	to	compute	conceptual	cost	estimate.	LF=linear	feet;		 	 	
	 	 	 	 SF=square	feet;	JOB=lump	sum. 
11.     Cost: 	 	 Estimated	conceptual	cost	of	specifi 	solution	per	one	unit.
12.     Total:   Total	estimated	conceptual	cost	for	removing	identifie 	barrier	(multiplied	Qty	by	Cost).	
13.     ID No:   Specifie 	Facility	Number,	Area	Number:	1=Interior	/	0=Exterior,	and	Part	/	Floor	Number.

1
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FACILITIES LIST



Facility#: Facility: Address:

Access Compliance Survey Report Facility List
City of Madera

1 City Hall 205 W. 4th Street

2 Frank Bergon Senior Center 238 S. D Street

3 Corporation Yard 1030 S. Gateway Drive

5 Fire Station 56 317 N. Lake Street

7 Fire Station 57 200 S. Schnoor

8 McNally Park 825 South A Street

102 Old Train Depot 120 N. E Street

117C Police Department 330 South C Street

121 Rotary Park 800 N. Gateway Drive

122 Madera Sunrise Rotary Sports Complex 1901 Clinton Avenue

126 John Wells Youth Center 701 E. 5th Street

126A Centennial Park 701 E. 5th Street

133 Lions Town & Country Park 2300 Howard Road

135 Community Development Offices 428 E. Yosemite Avenue

139 Pan Am Park 703 E. Sherwood Way

15 Millview Gymnasium 1901 Clinton Street

15A Senior Nutrition Kitchen 1901 Clinton Street

181 Transit Center 1951 Independence Drive

182 Fire Station 58 2558 Condor Drive

23 Madera Municipal Airport 4020 Aviation Drive

26 Centennial Park Swimming Pool 221 Flume Street

39 Wastewater Treatment Plant 13048 Road 21 1/2

48 Madera Municipal Golf Course 23200 Avenue 17

50 Intermodal Facility 123 North E Street

51 Parks Maintenance Office 40 W. Olive

56 Westside Community Center 1124 W. Yosemite Avenue

56A Rotary Youth Hut 113 South Q. Street

58 Mexican-American Center 716 Columbia Ave

60 Pan-Am Community Center 703 E. Sherwood Way

P1 Community Garden 621 E. 4th Street

P10 Sunset Park Sunset Avenue and Accornero Street

P11 Vernon McCullough Fresno River Trail Along Fresno River

P2 Granada Linear Park Granada Avenue, between Glade and Cleveland

P3 Knox Park Corner of Knox & A Streets

P4 Laurel Trail Laurel Street, North of Sunset Avenue

April 2024 S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t # 20029.00



Facility#: Facility: Address:

Access Compliance Survey Report Facility List
City of Madera

P5 Maple Court T-Instersection of Maple Court and Maple Street

P6 Olive Outlots Olive Avenue & Grove Street

P7 Riverside Park Riverside Drive, between N. D Street and Lake
StreetP8 Riverview North side of Riverview Drive, just west of Hwy 99

P9 Sharon Avenue Linear Park Sharon Avenue, between Cleveland and Riverside
Drive
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COST SUMMARY



Access Compliance Survey Report Cost Summary (By Fac/Floor)
City of Madera

Facility: $563,475.00City Hall1

On-site $140,325.00Exterior1-0-1

First Floor $423,150.00Interior1-1-1

Facility: $413,400.00Frank Bergon Senior Center2

On-site $96,525.00Exterior2-0-1

First Floor $316,875.00Interior2-1-1

Facility: $573,279.00Corporation Yard3

On-site $255,459.00Exterior3-0-1

First Floor $317,820.00Interior3-1-1

Facility: $388,599.00Fire Station 565

On-site $9,552.00Exterior5-0-1

First Floor $379,047.00Interior5-1-1

Facility: $386,250.00Fire Station 577

On-site $11,910.00Exterior7-0-1

First Floor $374,340.00Interior7-1-1

Facility: $232,488.00McNally Park8

On-site $213,558.00Exterior8-0-1

First Floor $18,930.00Interior8-1-1

Facility: $202,995.00Old Train Depot102

On-site $109,545.00Exterior102-0-1

First Floor $93,450.00Interior102-1-1

Facility: $381,270.00Police Department117C

On-site $35,145.00Exterior117C-0-1

First Floor $346,125.00Interior117C-1-1

Facility: $343,791.00Rotary Park121

On-site $216,687.00Exterior121-0-1

First Floor $127,104.00Interior121-1-1

Facility: $683,310.00Madera Sunrise Rotary Sports Complex122

On-site $388,695.00Exterior122-0-1

First Floor $294,615.00Interior122-1-1

Facility: $214,587.00John Wells Youth Center126

On-site $12,012.00Exterior126-0-1

First Floor $68,895.00Interior126-1-1

Second Floor $3,780.00Interior126-1-2
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Access Compliance Survey Report Cost Summary (By Fac/Floor)
City of Madera

All $129,900.00Interior126-1

Facility: $149,310.00Centennial Park126A

On-site $141,420.00Exterior126A-0-1

First Floor $7,890.00Interior126A-1-1

Facility: $2,612,916.00Lions Town & Country Park133

On-site $1,264,752.00Exterior133-0-1

First Floor $1,348,164.00Interior133-1-1

Facility: $78,468.00Community Development Offices135

On-site $26,583.00Exterior135-0-1

First Floor $44,175.00Interior135-1-1

Second Floor $7,710.00Interior135-1-2

Facility: $292,239.00Pan Am Park139

On-site $73,239.00Exterior139-0-1

First Floor $219,000.00Interior139-1-1

Facility: $244,935.00Millview Gymnasium15

First Floor $244,935.00Interior15-1-1

Facility: $156,390.00Millview Gymnasium15A

First Floor $3,600.00Interior15A-1-1

On-site $71,010.00Exterior15A-0-1

First Floor $81,780.00Interior15A-1-1

Facility: $65,370.00Transit Center181

On-site $8,775.00Exterior181-0-1

First Floor $56,595.00Interior181-1-1

Facility: $539,055.00Fire Station 58182

On-site $51,750.00Exterior182-0-1

First Floor $487,305.00Interior182-1-1

Facility: $267,600.00Madera Municipal Airport23

On-site $120,135.00Exterior23-0-1

First Floor $147,465.00Interior23-1-1

Facility: $166,356.00Centennial Park Swimming Pool26

On-site $24,021.00Exterior26-0-1

First Floor $142,335.00Interior26-1-1

Facility: $272,049.00Wastewater Treatment Plant39

On-site $16,974.00Exterior39-0-1
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Access Compliance Survey Report Cost Summary (By Fac/Floor)
City of Madera

First Floor $255,075.00Interior39-1-1

Facility: $507,582.00Madera Municipal Golf Course48

On-site $82,272.00Exterior48-0-1

First Floor $425,310.00Interior48-1-1

Facility: $155,511.00Intermodal Facility50

On-site $39,606.00Exterior50-0-1

First Floor $115,905.00Interior50-1-1

Facility: $219,825.00Parks Maintenance Office51

On-site $5,325.00Exterior51-0-1

First Floor $214,500.00Interior51-1-1

Facility: $12,000.00Westside Community Center56

On-site $12,000.00Exterior56-0-1

Facility: $351,585.00Rotary Youth Hut56A

On-site $18,900.00Exterior56A-0-1

First Floor $332,685.00Interior56A-1-1

Facility: $330,342.00Mexican-American Center58

On-site $74,892.00Exterior58-0-1

First Floor $255,450.00Interior58-1-1

Facility: $342,951.00Pan-Am Community Center60

On-site $43,131.00Exterior60-0-1

First Floor $299,820.00Interior60-1-1

Facility: $58,566.00Community GardenP1

On-site $58,566.00ExteriorP1-0-1

Facility: $229,800.00Sunset ParkP10

On-site $229,800.00ExteriorP10-0-1

Facility: $2,038,977.00Vernon McCullough Fresno River TrailP11

On-site $2,038,977.00ExteriorP11-0-1

Facility: $28,515.00Granada Linear ParkP2

On-site $28,515.00ExteriorP2-0-1

Facility: $13,824.00Knox ParkP3

On-site $13,824.00ExteriorP3-0-1

Facility: $79,200.00Laurel TrailP4

On-site $79,200.00ExteriorP4-0-1
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Access Compliance Survey Report Cost Summary (By Fac/Floor)
City of Madera

Facility: $15,000.00Maple CourtP5

On-site $15,000.00ExteriorP5-0-1

Facility: $5,700.00Olive OutlotsP6

On-site $5,700.00ExteriorP6-0-1

Facility: $621,636.00Riverside ParkP7

On-site $621,636.00ExteriorP7-0-1

Facility: $24,000.00RiverviewP8

On-site $24,000.00ExteriorP8-0-1

Facility: $336,108.00Sharon Avenue Linear ParkP9

On-site $336,108.00ExteriorP9-0-1

Grand Total for
$14,599,254.00

City of Madera
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City Hall
205 W. 4th Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

1Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

NW Entrance1
Cross Section

$22530 $6,750LF

6.5” handrail perimeter

ED03PCODE

4.26.2ADAAG 91

1133B.4.2.6CBC 2007

Standard handrail:  Gripping section narrower than
1-1/4" or wider than 2".

Provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

81

Severity 2

Priority 1

505.7ADA 2010

11B-505.7CBC 2019

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5130 $1,530LF

5.5” sphere

EB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

82

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only
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Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Curb Ramp
$3001 $300JOB

1.0” high

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

86

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

9.0%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

87

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only
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Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

$6,0002 $12,000JOB

19.0%

EH05APCODE

4.7.5ADAAG 91

1127B.5.3CBC 2007

Side slopes more than 1:10 (10%).

Modify curb ramp. Demolish side slopes and
replace with 1:10 side slopes if 48" level top
landing is provided.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

88

Severity 2

Priority 1

406.3ADA 2010

11B-406.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

85

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Handrails
$28530 $8,550LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

83

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

Mitigated:

YES
NO Staff Only

Signage
$6901 $690JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

78

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

Unless this entrance is modified to be accessible consider a directional sign
informing drivers where they can park to access this building.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Slope
$30010 $3,000SF

9.1%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Modify surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

79

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30050 $15,000SF

Landing slopes 8.4%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%. Relocate the curb
ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

84

Severity 2

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

The landing is also a curb ramp or the landing is in the parking lot (depending how
one calls it).

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Top and Bottom Extension at
Ramps $5102 $1,020JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

80

Severity 1

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

NW Entrance Stairs2
Stairways

$27040 $10,800INEC09PCODE

4.9ADAAG 91

1133B.4CBC 2007

Exterior stair substantially out of compliance.

Provide complete new stair, 4 ft. wide with landing
and handrails.

•  As-Built Description:

•  Proposed Solution:

89

Severity 2

Priority 1

504ADA 2010

11B-504CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

NW Entrance Accessible Parking3
Floor or Ground Surfaces

$36SF

Up to 19.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

90

Severity 1

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

The steepest slopes are caused by the gutter slope. Other slopes are due to
upheavals in the pavement and general surface slopes.

•  Notes:
Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

8.0’ wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

92

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

91

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1351 $135JOB

58.0” high

EA04HPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Parking sign is not located between 60" and 80"
above the finish floor or ground surface measured
to the bottom of the sign.

Remount existing sign at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

93

Severity 4

Priority 1

502.7ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOB

Incomplete. Does not comply w
current verbiage.

EA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

94

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

West 4th Entrance and Parking4
Changes in Level

$6330 $1,890SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

102

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Clear Floor Space
$0REFEV14PCODEEV charger station does not have 30" x 48"

clear floor space.

Provide 30" x 48" clear floor space in front
of charger station.

•  As-Built Description:

•  Proposed Solution:

113

Severity 1

Priority 1

11B-707.2CBC 2019

The clear floor space slopes 10.0% at the gutter.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Curb Ramp
$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

112

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$7,5001 $7,500JOB

3.0%

EH02FPCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Cross slope greater than 2%.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

110

Severity 4

Priority 1

405.3ADA 2010

11B-406.5.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Detectable Warning
$8130 $2,430LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

117

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Check facility jurisdiction.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$1205 $600SF

3.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

95

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

EV Parking
$1,0501 $1,050JOBEV03PCODEElectric Vehicle is not located on an accessible

route.

Modify or relocate Electric Vehicle space so that it
connects to the accessible route.

•  As-Built Description:

•  Proposed Solution:

114

Severity 1

Priority 1

11B-812.5.1CBC 2019

No striping, signage or accessible route at EV chargers.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Space
$36360 $12,960SF

Up to 8.0%. 11.0% at gutter.

EV01PCODEElectric Vehicle space has slope greater than
1/4":12" (2%).

Modify slope at Electric Vehicle space to provide a
slope of 2% maximum.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

115

Severity 1

Priority 1

11B-812.3CBC 2019

EV parking spaces slope >2.0%

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36150 $5,400SF

3.0% to 11.0% at gutter.

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

109

Severity 1

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

$7,5001 $7,500JOBEA05BNTPCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Access aisle at accessible parking space has slope
greater than 1/4":12" (2%).

Demolish existing and provide new curb ramp
outside of the access aisle.

•  As-Built Description:

•  Proposed Solution:

111

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Parking access aisle obstructed by curb ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Handrails
$2858 $2,280LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

100

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

Parking
$6002 $1,200JOB

34.0” to 148.0”, defined by the section
of access aisle which is adjacent to the
parking spaces.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

105

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

$6001 $600JOBEA02BPCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space does not have 5' wide
access aisle; 8' wide for van accessible aisle.

Modify parking aisle(s) to create accessible space
by restriping.

•  As-Built Description:

•  Proposed Solution:

106

Severity 3

Priority 1

502.3ADA 2010

11B-502.2;
11B-502.3.1

CBC 2019

Access aisle does not extend the length of the spaces.

•  Notes:

Mitigated:

YES
NO Staff Only

$3002 $600JOBEA04IPCODE

1129B.3.1CBC 2007

CA only: The area within the blue borderlines not
marked with hatched lines a maximum of 36" on
center.

Restripe to provide hatched lines at 36" on center
within access aisle.

•  As-Built Description:

•  Proposed Solution:

108

Severity 3

Priority 1

11B-502.3.3CBC 2019

Not diagonal.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

107

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

116

Severity 4

Priority 1

11B-502.8.2CBC 2019

Verbiage. Size.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Protrusion Limits
$3008 $2,400JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

97

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Ramp
$22560 $13,500LFEB03PCODE

4.8.1ADAAG 91

1133B.5.5.1CBC 2007

Slope not steep but greater than 1:20 (5.0 %)
without handrails.

Provide handrails for ramp.

•  As-Built Description:

•  Proposed Solution:

104

Severity 3

Priority 1

405.1ADA 2010

11B-405.8CBC 2019

Multiple barriers on existing handrail. No handrail on one side.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Signage
$2701 $270JOBSA09NTPCODE

4.1.3(16)(b)ADAAG 91

1117B.5.8.1.3CBC 2007

Sign to provide direction to or information about
building functional spaces missing or non-
compliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

103

Severity 4

Priority 1

216.3ADA 2010

11B-216.3CBC 2019

The information is incorrect. The path to the left requires some grinding to be
accessible. (6.0% slopes for a approximately 3'). 7.6% slopes were measured to the
right. Furthermore the sign is confusing. It appears to point out to the sidewalk.

•  Notes:
Mitigated:

YES
NO

Staff Only

$1501 $150JOBSA12PCODE

4.1.2(7)(c)ADAAG 91

1127B.3CBC 2007

Accessible building entrance when not all are
accessible not identified with a sign showing the
International Symbol of Accessibility.

Provide building entrance sign that shows
international symbol at accessible entrance.

•  As-Built Description:

•  Proposed Solution:

98

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

Accessible entrances not marked with an ISA.

•  Notes: Mitigated:

YES
NO

Staff Only
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Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Top & Bottom Extension at Stairs
$5106 $3,060JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosings.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

99

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Tread Surface
$27200 $5,400LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

101

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

Walk
$7520 $1,500SF

Up to 6.0%. Cross slope up to 2.4%.

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

96

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $140,325.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-0-1

City Hall Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: On-site

Exterior $140,325.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

General0
Assistive Listening

$3001 $300JOBGI02PCODE

4.1.3(19)(b)ADAAG 91

1104B.2.4CBC 2007

No signs at the building or assembly area entrance
to notify patrons that an assistive listening system is
available.

Provide assistive listening signage.

•  As-Built Description:

•  Proposed Solution:

16

Severity 3

Priority 2

703.7.2.4ADA 2010

11B-703.7.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Carpet/Doormat
$2251 $225JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

19

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Door
$7,50010 $75,000JOB

46.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

68

Severity 4

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door Closer
$7510 $750JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

20

Severity 2

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Door Hardware
$45010 $4,500JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

60

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7510 $750JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

15

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Door Swing
$15010 $1,500JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

63

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$90030 $27,000JOB

54.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

17

Severity 3

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

General Note
1GN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

9

Severity 3

Priority 4

11B-215.1 &
11B-702.1

CBC 2019

According to  staff there is no fire alarm system in the building.

•  Notes:

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,50020 $30,000JOBIN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

65

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Occurs throughout employee areas where conferences and writing occur.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3003 $900JOB

AED: 7.2” at 41.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

18

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$27010 $2,700JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

50

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$27010 $2,700JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

51

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$45030 $13,500JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

59

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Council Chambers1
Disabled Seating

$1,3502 $2,700JOBGB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Remove fixed seating and provide wheelchair space
plus necessary maneuvering clearance.

•  As-Built Description:

•  Proposed Solution:

6

Severity 3

Priority 2

221.2ADA 2010

11B-221.2CBC 2019

Side approach wheelchair spaces are 54.0” x 36.0” and obstruct the circulation
path. The back of the wheelchair space is Not in alignment with the companion
seat.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Hardware
$4502 $900JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

14

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

34.0” to opposite wall

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

12

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$7,8001 $7,800JOBID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:

13

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

No accessible means of egress from council seating.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

54.25” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

10

Severity 3

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Fixed Seating
$15,0001 $15,000EAGE01APCODE

4.1.2(19)aADAAG 91

1104B.3.4CBC 2007

Less than five percent of the total number of aisle
seats are accessible.

Provide aisle seats with no or removable armrest.

•  As-Built Description:

•  Proposed Solution:

5

Severity 3

Priority 2

221.4ADA 2010

11B-221.4CBC 2019

No ISA and no removable armrest at designated aisle seat.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$15,0001 $15,000EA

12.0” leg space at semi ambulant seats.
46 seats in auditorium.

GE01DPCODE

1104B.3.8CBC 2007

CA only: Less than one percent of total seats have
at least 24" clear leg space between the front of the
seat and any obstruction to accommodate semi-
ambulant individuals.

Relocate seats to provide 24" clear leg room for
semi-ambulant individuals.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

4

Severity 2

Priority 2

11B-221.6CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

57.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

11

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Top & Bottom Extension at Stairs
$5104 $2,040JOB

4.0” extension

ED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

8

Severity 2

Priority 2

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Foyer2
Brochure Bins

$3001 $300JOB

71.0" high

IN08PCODE

4.2.5 & 6ADAAG 91

1118B.5CBC 2007

Information brochure bins mounted above
accessible height of 48".

Relocate/remount bins at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

23

Severity 1

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$1,5001 $1,500JOB

43.4” to high spout outlet.

IA03BNTPCODE

4.15.2ADAAG 91

1115B.4.6.4CBC 2007

Drinking fountain bubbler for standing person shall
be 38" minimum and 43" maximum above floor.

Relocate existing drinking fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

24

Severity 3

Priority 1

602.4ADA 2010

11B-602.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$4,8001 $4,800JOB

17.0” deep

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

21

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

AED sign: 7.0” at 76.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

25

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

42.5” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

22

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA09PCODE

4.1.3(16)(b)ADAAG 91

1117B.5.8.1.3CBC 2007

Sign to provide direction to or information about
building functional spaces missing or non-
compliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

26

Severity 4

Priority 1

216.3ADA 2010

11B-216.3CBC 2019

No directional sign at inaccessible restrooms.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOB

61.0” high at inaccessible men’s public
restroom

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

27

Severity 3

Priority 1

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Unisex Restroom Public3
Accessories

$3001 $300JOB

42.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

33

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

48.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

34

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

49.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

35

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOBWG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:

31

Severity 2

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$4501 $450JOB

40.75” high

WG03BPCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of flat, not tilted mirror not located above
lavatories or countertops mounted with bottom edge
more than 35" above floor or top edge less than 74"
above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

38

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 21.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

32

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 1.6” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

36

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 2.7” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

37

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

17.8” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

40

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Signage
$2701 $270JOB

1/16” between raised characters.

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

29

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

This geometric sign is also the raised character and braille sign at this restroom.
However the raised character sign should be installed on the latch side of the door
if there's room.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not beveled or radiused.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

28

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

18.6” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

30

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

39

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Lobby4
Brochure Bins

$3001 $300JOB

60.0” to 80.0” high

IN08PCODE

4.2.5 & 6ADAAG 91

1118B.5CBC 2007

Information brochure bins mounted above
accessible height of 48".

Relocate/remount bins at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

47

Severity 1

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Disabled Seating
$4501 $450JOBGB01BPCODE

4.32ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x 48") not provided at non-
fixed seating with front or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Provide storage for non-fixed seating and remove.

•  As-Built Description:

•  Proposed Solution:

41

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

Shelf/writing surface: 14.5” at 41.0”
high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

43

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3004 $1,200LF

Stanchions 37.0”

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

46

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

14.5” deep

IN03APCODE

4.32.3 & 4ADAAG 91

1122B.3 & 4CBC 2007

Sales and service counter: Accessible section not
provided (knee space min. 27" high x 19" deep x
30" wide)

Retrofit existing counter to provide accessible
seating section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

42

Severity 2

Priority 1

306.3; 904.4ADA 2010

11B-306.3;
11B-904.4

CBC 2019

Mitigated:

YES
NO Staff Only

$6,0001 $6,000JOB

16.0” deep

IN03APCODE

4.32.3 & 4ADAAG 91

1122B.3 & 4CBC 2007

Sales and service counter: Accessible section not
provided (knee space min. 27" high x 19" deep x
30" wide)

Retrofit existing counter to provide accessible
seating section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

44

Severity 2

Priority 1

306.3; 904.4ADA 2010

11B-306.3;
11B-904.4

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

49.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

45

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

Service Counters
$4,5001 $4,500REF904.6PCODEWhere counters or teller windows have security

glazing to separate personnel
from the public, a method to facilitate voice
communication shall be provided.

Facilitate voice communication at security glazing.

•  As-Built Description:

•  Proposed Solution:

48

Severity 2

Priority 1

904.6ADA 2010

11B-904.6CBC 2019

No amplification at window. Difficult to hear attendant.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA09PCODE

4.1.3(16)(b)ADAAG 91

1117B.5.8.1.3CBC 2007

Sign to provide direction to or information about
building functional spaces missing or non-
compliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

49

Severity 4

Priority 1

216.3ADA 2010

11B-216.3CBC 2019

Purpose of Signage not clear. Add visual text.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Conference Room5
Door Swing

$1501 $150JOB

8.4” deep alcove.

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove door trim.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

52

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Lobby6
Public Counter

$6,0001 $6,000JOB

42.25” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

53

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Breakroom7
Door Hardware

$4501 $450JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

58

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,5001 $1,500JOB

28.0” wide at pedestal base

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

55

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

8 seats and 0 accessible.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

54.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

57

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

34.2” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

54

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Vending Machine
1 REF

11.5” to bottom of the dispenser tray
and 60.5” to top buttons

IL02PCODE

4.2.5ADAAG 91

1126BCBC 2007

Vending machine coin slot or dispensing outlet,
more than 48" above the floor.

Advise vendor/leasing company to provide
accessible vending machine with highest operable
part at 48" max.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

56

Severity 3

Priority 2

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Portable Office8
Corridor

$4201 $420LF

31.0” wide

IH03PCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor less than 44" wide.

Relocate furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

62

Severity 4

Priority 4

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door Clearance
$7,8001 $7,800JOB

78.6” long x 28.5” wide

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

61

Severity 3

Priority 4

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Exit Door9
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

64

Severity 2

Priority 4

Exit door swings in.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Conference Room10
Door Swing

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

66

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Breakroom11
Brochure Bins

$3001 $300JOB

66.0” high

IN08PCODE

4.2.5 & 6ADAAG 91

1118B.5CBC 2007

Information brochure bins mounted above
accessible height of 48".

Relocate/remount bins at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

69

Severity 1

Priority 2

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8001 $4,800JOB

14.0” deep. 4 seats, 0 accessible
provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

67

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Breakroom12
Corridor

$1,2004 $4,800LF

41.5”

IH03PCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor less than 44" wide.

Relocate drinking fountains.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

74

Severity 4

Priority 2

403.5.1ADA 2010

11B-403.5.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$9,6001 $9,600JOB

26.75” knee high

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

73

Severity 2

Priority 2

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

72

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

59.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

71

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

34.25” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

70

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Men’s and Women’s Employee Restrooms13
Restroom

?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Mens).

•  As-Built Description:

•  Proposed Solution:

75

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Consider whether the these restrooms qualify for the exception 213.2.

•  Notes: Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA09PCODE

4.1.3(16)(b)ADAAG 91

1117B.5.8.1.3CBC 2007

Sign to provide direction to or information about
building functional spaces missing or non-
compliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

76

Severity 4

Priority 3

216.3ADA 2010

11B-216.3CBC 2019

No directional sign at inaccessible toilet rooms.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Hallway14
Door Swing

$15,0001 $15,000JOB

4.0” to wall

ID23CPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide power door operator.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

77

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Consider instead a directional sign unless this is a required exit.

•  Notes: Mitigated:

YES
NO

Staff Only

First Floor $423,150.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

Interior $423,150.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

1-1-1

City Hall Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

205 W. 4th StreetAddress: Year Built:
Floor: First Floor

City Hall $563,475.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Frank Bergon Senior Center
238 S. D Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

2Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Parking and Routes General0
Detectable Warning

$8136 $2,916LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

382

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Check jurisdictions.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Parking and Routes West1
Changes in Level

$633 $189SF

0.7” not beveled

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

359

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75160 $12,000SF

Up to 3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

364

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$7532 $2,400SF

Up to 3.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

365

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

The cross slope extends into the door maneuvering clearance.

•  Notes:

Mitigated:

YES
NO

Staff Only

$7520 $1,500SF

3.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

367

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$7512 $900SF

2.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

368

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$755 $375SFEF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

373

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Clear floor space slopes 4.0%.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$7525 $1,875SFEF07NTPCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Relocate existing plaque.

•  As-Built Description:

•  Proposed Solution:

371

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Clear floor space at flag pole obstructed.

•  Notes:

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

11.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

380

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

358

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12030 $3,600SF

4.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

366

Severity 3

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36150 $5,400SF

Up to 9.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

362

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

110.0”

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

361

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

363

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$22511 $2,475JOBEA04LPCODEWheel stops not provided to prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

357

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

374

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

69.0” high

IE01PCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Reach height to control or access point, exceeds 48"
or is less than 15".

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

370

Severity 1

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Walk
$753 $225SF

13.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

360

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$7550 $3,750SF

8.8%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

372

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$135100 $13,500SF

47.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

356

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

$13550 $6,750SF

35” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

369

Severity 3

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Parking and Routes East2
Cross Slope

$75200 $15,000SF

Up to 32.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

379

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

QC Verify whether this route comes from a private road. Check scope.

•  Notes:

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

15.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

378

Severity 2

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

375

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

123.0”

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

376

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

$2258 $1,800JOBEA04LPCODEWheel stops not provided to prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

377

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

381

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $96,525.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-0-1

Frank Bergon Senior Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: On-site

Exterior $96,525.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

General0
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

337

Severity 3

Priority 4

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

See exception.

•  Notes:

Mitigated:

YES
NO Staff Only

Carpet/Doormat
$2258 $1,800JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

331

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Door Closer
$755 $375JOB

1.5 seconds

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

321

Severity 2

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7515 $1,125JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

322

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Door Threshold
$1,2004 $4,800JOB

0.75”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

330

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9004 $3,600JOB

12.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

335

Severity 3

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$9001 $900JOB

49.25” to top of box.

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

336

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

Operable Part
$9002 $1,800JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

323

Severity 3

Priority 4

309.4ADA 2010

11B-309.4CBC 2019

59.0” to handle. Requires grasping if removed below 48.0”

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Signage
$2706 $1,620JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

328

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2703 $810JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

329

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$45012 $5,400JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

327

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom1
Restroom

?1 $105,000JOB

166.0” x 146.5”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

317

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

High lavatory, narrow accessible compartment, 40.0” path to toilet compartment,
mirrors, high accessories, protruding accessories, grab bars, door maneuvering
clearance, nearly every element is out of compliance.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom2
Restroom

?1 $105,000JOB

166.0” x 146.5”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

318

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

High lavatory, narrow accessible compartment, narrow path to compartment, high
urinal, mirrors, high accessories, protruding accessories, grab bars, door
maneuvering clearance- nearly every element is out of compliance.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Main Room3
Cafeteria Line

$1,20020 $24,000LFFB02PCODE

5.5ADAAG 91

1104B.5.5CBC 2007

Counters, shelves, equipment are not accessible to
disabled persons (required: tray slides 34" high
maximum; at least 50% of shelves less than 48"
high).

Provide new counter and shelves.

•  As-Built Description:

•  Proposed Solution:

347

Severity 4

Priority 2

227.4ADA 2010

11B-227.4CBC 2019

36.0” high tray slide.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

320

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5003 $4,500JOB

48 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

319

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

Tray slide: 5.5” at 34.4” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

348

Severity 4

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

SE Entrance4
Door

$12030 $3,600SF

3.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

325

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2005 $6,000JOB

0.75”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

324

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

NW Corridor Entrance5
Door

$7501 $750JOBID13BPCODE

1133B.2.3.2CBC 2007

Lower push plate located at 7" minimum and 8"
maximum above the floor or ground surface not
provided.

Relocate lower push plate.

•  As-Built Description:

•  Proposed Solution:

326

Severity 2

Priority 1

11B-404.2.9 2.
C

CBC 2019

Bottom push late 11.0” to center.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

1.2”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

332

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Walk
$1355 $675SF

42.0” at push plate. 44.0” to wall.

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

333

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Install directional signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

D Street Entrance6
Signage

$6903 $2,070JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

334

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

The door maneuvering clearance slopes 9.9%. The ramp leading to the door slopes
9.9% and there does not appear to be room for a compliant ramp with handrails.
Install directional signage on the interior of the door as well as the exterior.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Corridor7
Corridor

$1501 $150JOBIH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor, for occupant load less than 10, less than
36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:

343

Severity 4

Priority 1

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

342

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

30.0”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate drinking fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

346

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

345

Severity 2

Priority 3

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$1,2001 $1,200JOB

Service counter: 5.5” to 6.5” at 34.5”
high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane detectable side panels.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

340

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

AED sign: 7.0” at 75.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

341

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$3002 $600JOB

FE: 5.2” at 52” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

344

Severity 4

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Public Counter
$6,0001 $6,000JOB

37.7” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

339

Severity 4

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Technology Lab8
Desk

$7,5001 $7,500JOBIN02PCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible fixed table or desk (top 28" to 34" high;
knee space at least 27" high x 19" deep x 30" wide)
not provided.

Provide new fixed accessible table or desk.

•  As-Built Description:

•  Proposed Solution:

338

Severity 2

Priority 4

306.1 & 902.3ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Kitchen9
Door Swing

$1,5002 $3,000JOB

6.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

349

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBID24PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Change door swing.

•  As-Built Description:

•  Proposed Solution:

355

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Install directional signage unless this is a required exit.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Door Threshold
$1,2001 $1,200JOB

1.1”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

354

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

63.0" high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

352

Severity 3

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Obstructed reach to items by 37.0”
countertop.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

353

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

37.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

351

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

350

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $316,875.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Interior $316,875.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

2-1-1

Frank Bergon Senior Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

238 S. D StreetAddress: Year Built:
Floor: First Floor

Frank Bergon Senior Center $413,400.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Corporation Yard
1030 S. Gateway Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

3Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Accessible Parking and Route to Lobby1
Changes in Level

$6330 $1,890SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

584

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75240 $18,000SF

3.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

577

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

The slopes go all the way from the entrance gate at the accessible parking.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Detectable Warning
$812 $162LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

586

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

578

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$120.5 $60SF

9.5%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

579

Severity 2

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Check whether the DMC is not required because 1) this appears to be a controlled
door and 2) the opening is 45.0” wide. (Doorways w/o doors appear to only apply to
doors <36.0”. If personnel hold the door open this may effectively be a doorway w/o
door. Possibly equivalent facilitation. )The slope starts at 36.0” from the gate. The
9.5% slope is at the curb ramp flare. There is a 3.0% cross slope here which is
contiguous with the 3.0% cross slopes leading to the public lobby.

•  Notes:
Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36100 $3,600SF

4.3%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

580

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$3610 $360SF

5.8%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

583

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

95.5” wide

EA02BPCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space does not have 5' wide
access aisle; 8' wide for van accessible aisle.

Modify parking aisle(s) to create accessible space
by restriping.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

581

Severity 2

Priority 1

502.3ADA 2010

11B-502.2;
11B-502.3.1

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

609

Severity 4

Priority 1

11B-502.8.2CBC 2019

Reclaim location. Sign is difficult to see trim tree.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

582

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Walk
$13550 $6,750SF

47.5” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

585

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Common Area Circulation Routes2
Cross Slope

$75200 $15,000SF

Up to 4.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

587

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$7560 $4,500SF

5.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

604

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

To and at eyewash station.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Detectable Warning
$8112 $972LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

590

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$120125 $15,000SF

Up to 14.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

588

Severity 1

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Occurs at all doors in the photo and the men’s employee restroom.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$12050 $6,000SF

2.7% and 3.8%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

594

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$120250 $30,000SF

3.6%. Dimensions vary.

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

603

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Verify whether these are maintenance areas and are not required to be on an
accessible route. Occurs at entrance doors to employee workstations throughout.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Door Clearance
$7,8003 $23,400JOB

79.75” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

598

Severity 4

Priority 1

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2003 $3,600JOB

1.0”. Not beveled properly.

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

595

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$1,2002 $2,400JOB

5.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

601

Severity 1

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Lab
$3,0001 $3,000JOB

Eyewash station: 41.0” high

LB01BPCODE

1106B.2CBC 2007

Minimum of at least one of each type of sink and
other specialized equipment such as fume hoods,
microscopes, emergency eyewash and showers,
etc., associated with the special use activity is not
accessible. (CA Only)

Remodel existing cabinet/counter/equipment to
make specialized equipment accessible to disabled
persons.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

605

Severity 3

Priority 1

11B-805.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Protrusion Limits
$3001 $300JOB

FE: 6.0” at 38.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

592

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300LF

Utility box: 10.0” at 46.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

591

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$3004 $1,200LF

AC unit: 10.5” at 69.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

596

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3004 $1,200LF

AC Unit: 5.0” at 70.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

597

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

$3008 $2,400LF

10.0” at 66.0” at air conditioning

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

602

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Dimensions vary.

•  Notes:
Mitigated:

YES
NO

Staff Only

Vending Machine
1 REF

12.0” to the bottom of the dispenser
tray. 58.0” to bill insert.

IL02PCODE

4.2.5ADAAG 91

1126BCBC 2007

Vending machine coin slot or dispensing outlet,
more than 48" above the floor.

Advise vendor/leasing company to provide
accessible vending machine with highest operable
part at 48" max.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

593

Severity 4

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

EV Charging3
Clear Floor Space

$1,5002 $3,000JOBEV14PCODEEV charger station does not have 30" x 48"
clear floor space.

Provide 30" x 48" clear floor space in front
of charger station.

•  As-Built Description:

•  Proposed Solution:

606

Severity 2

Priority 1

11B-707.2CBC 2019

Clear floor space is obstructed by cars and wheel stops

•  Notes:

Mitigated:

YES
NO

Staff Only

EV Parking
$3,0001 $3,000JOBEV04PCODEElectric Vehicle space is not 216 inches long and

108 inches wide. Van space shall be 144 inches.

Modify to provide an electric vehicle space
including required access aisle.

•  As-Built Description:

•  Proposed Solution:

607

Severity 4

Priority 1

11B-812.6CBC 2019

No striping at EV spaces.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

608

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Men’s Restroom6
Restroom

?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Mens).

•  As-Built Description:

•  Proposed Solution:

589

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Install directional signage.

•  Notes: Mitigated:

YES
NO

Staff Only

On-site $255,459.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-0-1

Corporation Yard Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: On-site

Exterior $255,459.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$22540 $9,000JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

557

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Closer
$7530 $2,250JOB

2.5 seconds.

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

556

Severity 3

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Door Hardware
$45030 $13,500JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

552

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7550 $3,750JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

554

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Door Threshold
$1,20010 $12,000JOB

Up to 1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

568

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$900100 $90,000JOB

52.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

553

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Signage
$27020 $5,400JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

569

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$45020 $9,000JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

555

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Applies to public rooms, conference rooms, break rooms and restrooms.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Unisex Restroom Public1
Accessories

$3001 $300JOB

SD: 40.5” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

545

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SFEF03NTPCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route due to drain.

Adjust drain to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:

542

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

0.3” level change at WC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

60.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

548

Severity 2

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$7525 $1,875SF

2.9%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

543

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 13.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

547

Severity 1

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate existing paper towel dispenser.
Patch existing surface.

•  As-Built Description:

•  Proposed Solution:

544

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

541

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled or radiused.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

540

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

20.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

546

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Conference Room2
Door Swing

$1,5001 $1,500JOB

7.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

558

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Check exit door requirements before altering.

•  Notes: Mitigated:

YES
NO

Staff Only

$1501 $150JOB

52.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

559

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5001 $1,500JOB

12 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

549

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3006 $1,800LF

TV: 8.0” at 69.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

551

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

550

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Lobby3
Brochure Bins

$3001 $300JOB

52.0” high

IN08PCODE

4.2.5 & 6ADAAG 91

1118B.5CBC 2007

Information brochure bins mounted above
accessible height of 48".

Relocate/remount bins at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

563

Severity 4

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

3.7%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

567

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Drinking Fountain
$3,6001 $3,600JOB

36.5” high

IA03CPCODE

4.15.2ADAAG 91

1115B.4.6.4CBC 2007

Drinking fountain bubbler more than 36" above
floor.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

561

Severity 4

Priority 1

602.4ADA 2010

11B-602.4CBC 2019

Mitigated:

YES
NO

Staff Only

$3,6001 $3,600JOB

High spout outlet 43.5” high

IA03CPCODE

4.15.2ADAAG 91

1115B.4.6.4CBC 2007

Drinking fountain bubbler more than 36" above
floor.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

562

Severity 3

Priority 1

602.4ADA 2010

11B-602.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Protrusion Limits
$6001 $600JOB

Service counter: 12.5” at 32.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detectable side panels.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

560

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

AED: 7.0” at 43.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

565

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Display: 5.0” at 67.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

566

Severity 4

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Try reversing the hooks at the top.

•  Notes:
Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

AED: 51.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

564

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Conference/Lobby/Breakroom for S/B PW Staff4
Door

$12025 $3,000SF

4.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

574

Severity 3

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

At exit.

•  Notes:
Mitigated:

YES
NO

Staff Only

$9002 $1,800JOB

51.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

573

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Door Clearance
$7,8002 $15,600JOB

79.5” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

572

Severity 4

Priority 4

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8001 $4,800JOBIN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

570

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

$4,8001 $4,800JOBIN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

575

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Public Counter
$6,0001 $6,000JOB

42.0”

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

571

Severity 3

Priority 4

904.4ADA 2010

11B-904.4CBC 2019

Appears unused ad counter.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom5
Restroom

?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Mens).

•  As-Built Description:

•  Proposed Solution:

576

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Install directional signage.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Office Exit Door6
Door Swing

$1,5001 $1,500JOB

6.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

599

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

600

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $317,820.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Interior $317,820.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

3-1-1

Corporation Yard Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1030 S. Gateway DriveAddress: Year Built:
Floor: First Floor

Corporation Yard $573,279.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Fire Station 56
317 N. Lake Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

5Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-0-1

Fire Station 56 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: On-site

Parking1
Minimum Number

$9001 $900JOB

10 spaces 0 accessible provided.

EA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

501

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-0-1

Fire Station 56 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: On-site

Public Entrance2
Changes in Level

$634 $252SF

Not beveled.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

508

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

507

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-0-1

Fire Station 56 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: On-site

Protrusion Limits
$3001 $300JOB

Metal box: 13.0” at 31.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

502

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

Metal box: 6.0” at 51.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

505

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-0-1

Fire Station 56 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: On-site

Reach Range
$3001 $300JOB

59.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

506

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $9,552.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-0-1

Fire Station 56 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: On-site

Exterior $9,552.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

General0
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

498

Severity 3

Priority 4

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

See exception.

•  Notes:

Mitigated:

YES
NO Staff Only

Carpet/Doormat
$22510 $2,250JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

496

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

There is a mat in the public area of the lobby. These mats are in exits and do not
appear stable, firm and slip resistant.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Door Clearance
$7,80010 $78,000JOB

79.8” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

471

Severity 4

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$45010 $4,500JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

470

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3006 $1,800JOB

62.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

485

Severity 3

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Kitchen, Dining, and Family Room1
Coat Hook

$1501 $150JOB

60.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

468

Severity 2

Priority 4

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

466

Severity 2

Priority 4

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

2

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

Fan switch 58” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

465

Severity 3

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$4,8001 $4,800JOB

36.0” high

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

464

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

FE: 7.0” at 40.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

469

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

$3006 $1,800LF

TV: 13.0” at 70.0”

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

467

Severity 1

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

36.0” high obstructed side reach.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

463

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Seating
$9,9001 $9,900JOBFC04PCODE

5.2ADAAG 91

1104B.5.4CBC 2007

At counter or bar where food or drink is served,
min. 60" of accessible counter ,or accessible table
seating within same area, not provided.

Provide accessible section (60" minimum length at
max. 34" height, with min. 27" knee space) at
counter.

•  As-Built Description:

•  Proposed Solution:

460

Severity 3

Priority 4

226.1ADA 2010

11B-226.3CBC 2019

Tray slide 48.0” or no 60.0” wide space at bar.

•  Notes:
Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

36.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

462

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

461

Severity 2

Priority 2

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Lobby2
Corridor

$4206 $2,520LFIH03PCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor less than 44" wide.

Enlarge corridor to 44" wide; relocate stud wall.

•  As-Built Description:

•  Proposed Solution:

478

Severity 4

Priority 1

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOB

4.0”

ID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

473

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

$9001 $900JOB

50.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

475

Severity 3

Priority 1

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Clearance
$7,8001 $7,800JOB

22.0” clear

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

500

Severity 1

Priority 1

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

43.0”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

474

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

0.62”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

472

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

54.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

476

Severity 3

Priority 1

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Public Counter
$6,0001 $6,000JOB

42.0” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

477

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Restroom3
Door Swing

$7,8001 $7,800JOB

2.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

480

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Restroom
?1 $105,000JOB

137.0” x 133.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

479

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Includes noncompliant shower.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Bay4
Carpet/Doormat

$2251 $225JOB

0.75”

ID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Floormat not securely attached to ground or floor
structure and creates abrupt vertical changes.

Attach floormat to floor surface and have beveled
edge and less than 1/2" high or remove floormat.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

488

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Changes in Level
$634 $252SF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

490

Severity 3

Priority 4

403.4ADA 2010

11B-403.4CBC 2019

Compliant if this equipment still functions.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Cross Slope
$7510 $750SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

484

Severity 3

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

If tours are conducted in this area, consider guiding the public through level areas
by using signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$12020 $2,400SF

9.9%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

481

Severity 2

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Verify if required exit.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

3.3”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

482

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Verify if required exit.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2003 $3,600JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

483

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Floor or Ground Surface
$2401 $240SFEF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:

487

Severity 2

Priority 4

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

60.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

489

Severity 2

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Ensure movable cords and hoses are retracted or extended during tours.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

$3007 $2,100JOB

FE: 8.0” at 36.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

491

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3006 $1,800LF

Electrical utility box: 12.0” at 57.0”
high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

486

Severity 1

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

This item does not appear to be in an exit. However consider if tours are conducted
in the bay some form of protection may be warranted.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Laundry5
Door

$1203 $360SF

7.2%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

503

Severity 2

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Install directional signage.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Stopper
$752 $150JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

504

Severity 3

Priority 4

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

51.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

495

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Reach Range
$3001 $300JOB

52.0” high. Obstructed by 37.0” high
sink.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

494

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

37.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

492

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

$5,2501 $5,250JOBIN06ANTPCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have clear floor space in front to
allow for forward approach.

Relocate existing washer.

•  As-Built Description:

•  Proposed Solution:

493

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Clear floor space at sink blocked by washer.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Living Quarters6
Electrical

$9001 $900JOB

50.5” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

497

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Single-User Restroom7
Restroom

$90,0001 $90,000JOB

59.5” x 109.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

499

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $379,047.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Interior $379,047.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

5-1-1

Fire Station 56 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

317 N. Lake StreetAddress: Year Built:
Floor: First Floor

Fire Station 56 $388,599.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Fire Station 57
200 S. Schnoor

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

7Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-0-1

Fire Station 57 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: On-site

Accessible Parking and Route to Entrance1
Cross Slope

$7550 $3,750SF

2.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

669

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

668

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-0-1

Fire Station 57 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: On-site

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

667

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36120 $4,320SF

Up to 5.9%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

671

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-0-1

Fire Station 57 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: On-site

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Provide locking gate that can be used from the
parking or Relocate parking and provide curb ramp
to accessible route.

•  As-Built Description:

•  Proposed Solution:

670

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOBSA12APCODE

28 CFR 35.163
(b)

ADAAG 91

1127B.3CBC 2007

Sign showing the International Symbol of
Accessibility (ISA) not provided at all accessible
building entrances.

Provide building entrance signage with ISA signage
at accessible entrance.

•  As-Built Description:

•  Proposed Solution:

672

Severity 3

Priority 1

216.6
ADA 2010

11B-216.6CBC 2019

No ISA

•  Notes:
Mitigated:

YES
NO Staff Only

On-site $11,910.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-0-1

Fire Station 57 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: On-site

Exterior $11,910.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$22520 $4,500JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

664

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Clearance
$7,80010 $78,000JOB

79.75” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

653

Severity 4

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Door Hardware
$45020 $9,000JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

658

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7510 $750JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

665

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Electrical
$90020 $18,000JOB

54.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

652

Severity 3

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Signage
$45020 $9,000JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

673

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Restroom1
Restroom

?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:

654

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Kitchen, Living Room, and Dining2
Drinking Fountain

$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

642

Severity 2

Priority 4

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

27.0” deep. 47.0” high over 36.0” high
obstruction

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

646

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$4,8001 $4,800JOB

6 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

641

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

Bar counter: 7.5” at 47.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

650

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

51.0” high over 36.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

645

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

58.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

647

Severity 2

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

$3001 $300JOB

25.0” deep and 36.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

648

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

FE: 67.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Mount lower than 48" and higher than 15".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

651

Severity 2

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Seating
$9,9001 $9,900JOBFC04PCODE

5.2ADAAG 91

1104B.5.4CBC 2007

At counter or bar where food or drink is served,
min. 60" of accessible counter ,or accessible table
seating within same area, not provided.

Provide accessible section (60" minimum length at
max. 34" height, with min. 27" knee space) at
counter.

•  As-Built Description:

•  Proposed Solution:

649

Severity 3

Priority 4

226.1ADA 2010

11B-226.3CBC 2019

No 60.0” wide lower section at bar.

•  Notes:
Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

36.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

643

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

644

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Apparatus Bay3
Cross Slope

$7530 $2,250SFEF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

657

Severity 3

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

If tours are conducted in this area, consider guiding the public through level areas
by using signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

2.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed. Add signage as appropriate.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

656

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Verify whether this is a required exit.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Door Threshold
$1,2006 $7,200JOB

1.5”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

655

Severity 3

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$6901 $690JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to the
front bay for access.

•  As-Built Description:

•  Proposed Solution:

674

Severity 3

Priority 4

216.6ADA 2010

11B-216.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Apparatus Bay Restroom4
Restroom

$90,0001 $90,000JOB

59.0” x 112.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

659

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Lobby and Front Offices5
Access Route

$1501 $150JOB

29.0” wide

IH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Access route, for occupant load less than 10, less
than 36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

663

Severity 3

Priority 1

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

47.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

660

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Staff says, the door can be removed.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

$1501 $150JOB

44.5”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

661

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Staff says, entry cabinets can be removed.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Threshold
$7501 $750JOB

0.7” not beveled

ID02PCODE

4.1.6(3)(d)(ii)ADAAG 91

1133B.2.4.1CBC 2007

Existing threshold at door is 1/2" high or less but
without a beveled edge on both sides.

Modify threshold to have beveled edge on each
side.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

666

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

42.0” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

662

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $374,340.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Interior $374,340.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

7-1-1

Fire Station 57 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

200 S. SchnoorAddress: Year Built:
Floor: First Floor

Fire Station 57 $386,250.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



McNally Park
825 South A Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

8Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

General0
Accessible Route

$13530 $4,050LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1714

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

$13540 $5,400LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1715

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Consider installing an accessible route to more than one picnic table in order to
provide options. There are 6 picnic tables aside from the ones in the group picnic
area.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

$13560 $8,100LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1739

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Route to basketball court, bench, recycling and stand-alone trash can is over grass
which appears not to be firm. In addition there are noncompliant level changes
where the grass meets the concrete.

•  Notes:

Mitigated:

YES
NO

Staff Only

Changes in Level
$6340 $2,520LF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1710

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1712

Severity 2

Priority 3

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1713

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Picnic Area
$18100 $1,800SFNA07PCODE

1132B.1CBC 2007

No hard-surfaced accessible spaces at picnic table,
B.B.Q. grill and/or bench.

Provide paved accessible spaces for sitting and
turning at picnic table, B.B.Q. grill and/or bench.

•  As-Built Description:

•  Proposed Solution:

1734

Severity 4

Priority 1

11B-246.5CBC 2019

22.0” wide route around picnic table. Extend surface at accessible tables.

•  Notes:

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3008 $2,400JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1711

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Playground1
Changes in Level

$2405 $1,200LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1709

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Handrail
$36090 $32,400LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

1708

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Surfacing
$275000 $135,000SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1706

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Surface is shredded tires.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$2764 $1,728LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1707

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Group Picnic Area2
Accessible Route

$13520 $2,700LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1735

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

Changes in Level
$6320 $1,260SF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1738

Severity 3

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1736

Severity 2

Priority 3

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1737

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $213,558.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-0-1

McNally Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: On-site

Exterior $213,558.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom1
Accessories

$2251 $225JOB

12.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1716

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$752 $150SF

2.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope. Adjust drain as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1720

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Door
$12025 $3,000SF

up to 3.0%
1.0” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1724

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

50.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1721

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Door Closer
$751 $75JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1728

Severity 2

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1717

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1718

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

5.0” from door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1723

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Braille 1.0” from characters

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1722

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

53.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1719

Severity 1

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom2
Accessories

$2251 $225JOB

12.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1733

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$752 $150SF

2.6%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope. adjust drain as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1731

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Door
$12025 $3,000SF

Up to 3.0%
0.5” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1725

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9002 $1,800JOB

52.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1729

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Door Closer
$751 $75JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1727

Severity 2

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1732

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1730

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

5.0” from door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1726

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

First Floor $18,930.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

Interior $18,930.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

8-1-1

McNally Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

825 South A StreetAddress: Year Built:
Floor: First Floor

McNally Park $232,488.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Old Train Depot
120 N. E Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

102Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

General0
Detectable Warning

$81120 $9,720LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

186

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$120150 $18,000SF

Up to 5.4%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

184

Severity 3

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

These occurs at all entrance doors except the doors that are inaccessible due to a
27.0” clear width.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

185

0

Priority 1
The directional signage throughout directs to inaccessible entrances and routes.
Assess proper signage once the door slopes and route slopes are modified.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking West1
Floor or Ground Surfaces

$36200 $7,200SF

Up to 4.8%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

171

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$2251 $225JOBEA04JPCODEWheel stops provided do not effectively prevent the

encroachment of vehicles over the required clear
width of an adjacent accessible route.

Install wheel stops to effectively prevent
encroachment.

•  As-Built Description:

•  Proposed Solution:

174

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

173

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$3001 $300JOBEA04FPCODE

VC §22511.9.CBC 2007

Sign relating to parking privileges for disabled
persons is non-compliant.

Provide compliant parking signage that does not
contain the word "Handicapped".

•  As-Built Description:

•  Proposed Solution:

172

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Also no fine sign.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking West to Entrances2
Cross Slope

$75120 $9,000SF

Up to 4.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

175

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking East to Entrances3
Changes in Level

$6340 $2,520LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

177

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75200 $15,000SF

Up to 3.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

176

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Protrusion Limits
$3003 $900JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

178

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking East4
Floor or Ground Surfaces

$36200 $7,200SF

Up to 4.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

180

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

182

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

No van sign.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking
$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or

painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

181

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$3,0001 $3,000JOBEA06PCODE

4.6.2ADAAG 91

1129B.1CBC 2007

Accessible parking space(s) not located close to the
nearest possible entrance on an accessible route.

Relocate accessible parking space(s).

•  As-Built Description:

•  Proposed Solution:

179

Severity 3

Priority 1

208.3ADA 2010

11B-208.3.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOB

Incomplete information. Verbiage
incorrect.

EA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

183

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Accessible Route from E Yosemite5
Changes in Level

$634 $252LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

252

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

187

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

According to city officials, this walk is not on city property.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Walk
$7540 $3,000SF

8.2%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

251

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$13540 $5,400SFEF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:

188

Severity 3

Priority 1

11B-403.5.1.3CBC 2019

Relocate trash dumpsters and maintain accessible path.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Accessible Route from E Street6
Walk

$150100 $15,000SF

9.2%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Install walk.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

253

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Requires the use of driveway.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Stairs from E Street7
Height

$22520 $4,500LF

32.0” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosing.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

257

Severity 4

Priority 1

505.4ADA 2010

11B-505.4
CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Top & Bottom Extension at Stairs
$5104 $2,040JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

256

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Tread Surface
$2724 $648LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

255

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Treads and Risers
$22512 $2,700LF

6.3” to 7.1” high

EC07APCODE

1133B.4.5.3CBC 2007

Steps do not have uniform riser height.

Remodel stairs as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

254

Severity 2

Priority 1

504.2ADA 2010

11B-504.2CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

On-site $109,545.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-0-1

Old Train Depot Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: On-site

Exterior $109,545.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

General0
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

232

Severity 3

Priority 4

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

See exception.
Exception: In existing facilities, visible alarms for fire alarm systems shall not be
required except where an existing fire alarm system is upgraded or replaced, or a
new fire alarm system is installed.

•  Notes:

Mitigated:

YES
NO Staff Only

Carpet/Doormat
$2251 $225JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

231

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Door Closer
$7510 $750JOB

2.5 seconds.

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

246

Severity 3

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1503 $450JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

191

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Signage
$2704 $1,080JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

208

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1504 $600JOBSA12PCODE

4.1.2(7)(c)ADAAG 91

1127B.3CBC 2007

Accessible building entrance when not all are
accessible not identified with a sign showing the
International Symbol of Accessibility.

Provide building entrance sign that shows
international symbol at accessible entrance.

•  As-Built Description:

•  Proposed Solution:

250

Severity 3

Priority 2

216.6ADA 2010

11B-216.6CBC 2019

No ISA (install only if doors/entrances are made accessible).

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$45015 $6,750JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

209

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Main Office Restroom West1
Accessories

$3001 $300JOB

PTD: 56.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

196

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SCD: 48.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

197

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

4.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

193

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

45.7” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

200

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Cross Slope
$3005 $1,500SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

203

Severity 3

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 49.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

192

Severity 2

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

0.5” below the grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

194

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

SCD: 7.7” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

195

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

26.7” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

201

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

202

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

198

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

189

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

190

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

51.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

199

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Main Office2
Corridor

$1501 $150JOBIH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor, for occupant load less than 10, less than
36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:

207

Severity 4

Priority 4

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

205

Severity 2

Priority 4

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

26.0” knee high

IA02APCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).
Unit in good condition.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

204

Severity 2

Priority 4

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

206

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

FE cabinet: 5.2” at 40.3” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

248

Severity 4

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$6902 $1,380JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

249

Severity 3

Priority 4

216.6ADA 2010

11B-216.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Conference3
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

212

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Corridor
$1501 $150JOB

33.5” accessible route for 60.0” long.

IH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor, for occupant load less than 10, less than
36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

210

Severity 3

Priority 2

403.5.1ADA 2010

11B-403.5.1CBC 2019

Relocate furniture.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Reach Range
$6,0001 $6,000JOB

36.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

211

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

West Office4
Door Swing

$1501 $150JOB

16.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Reconfigure or relocate counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

233

Severity 4

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOB

3.0”

ID24PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

217

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

216

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Exit door.

•  Notes: Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

214

Severity 2

Priority 4

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

FE Cabinet: 6.25” at 42.6” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

215

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Public Counter
$6,0001 $6,000JOB

28.0” long.

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

213

Severity 3

Priority 4

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Restroom West Office5
Accessories

$3001 $300JOB

TPD: 56" high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

220

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SCD: 46.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

221

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

4.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

223

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

48.0” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

228

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Clear Floor Space
1 SF

2.8%

NI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

225

Severity 4

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 49.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

224

Severity 2

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 5.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

222

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

26.6” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

229

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

230

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

226

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

218

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

219

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

51.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

227

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Restroom East Office6
Accessories

$3001 $300JOB

PTD: 56.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

236

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SCD: 48.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

237

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

4.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

244

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

46.2” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

241

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 49.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

243

Severity 2

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

SCD: 6.5” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

240

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

242

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

238

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

234

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

235

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

57.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

239

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

Water Closet
$15,0001 $15,000JOB

42.0” to metal shelf

WB03APCODE

1115B.3.2.1CBC 2007

CA only: In single-accommodation restroom less
than 48" in front of water closet provided.

Remodel restroom to provide at least 48" in front of
water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

245

Severity 3

Priority 3

11B-604.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

East Office7
Corridor

$1501 $150JOB

26.0” wide

IH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor, for occupant load less than 10, less than
36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

247

Severity 3

Priority 4

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $93,450.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Interior $93,450.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

102-1-1

Old Train Depot Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

120 N. E StreetAddress: Year Built:
Floor: First Floor

Old Train Depot $202,995.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Police Department
330 South C Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

117CFacility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

Parking and Route to Entrance1
Cross Slope

$75100 $7,500SF

3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1522

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning
$8150 $4,050LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1527

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

$8150 $4,050LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1535

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

1529

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surface
$24010 $2,400LF

Gaps 1.0” x 1.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1528

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Floor or Ground Surfaces
$36300 $10,800SF

Up to 5.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1524

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

$3660 $2,160SF

2.5%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1530

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

Space and aisle together are 16.0’
wide.

EA02BPCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space does not have 5' wide
access aisle; 8' wide for van accessible aisle.

Modify parking aisle(s) to create accessible space
by restriping.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1534

Severity 1

Priority 1

502.3ADA 2010

11B-502.2;
11B-502.3.1

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1531

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0501 $1,050JOBEA07PCODE

4.1.2(5)(b)ADAAG 91

1129B.3.2CBC 2007

No van parking provided (one in every 6 or fraction
of 6 accessible spaces, but not less than one.

Provide van parking space(s) by restriping; provide
van sign.

•  As-Built Description:

•  Proposed Solution:

1533

Severity 2

Priority 1

208.2; 502.1ADA 2010

11B-208.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1526

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1525

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1532

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

49.5” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1523

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

On-site $35,145.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-0-1

Police Department Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: On-site

Exterior $35,145.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$22510 $2,250JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

1473

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$7,50020 $150,000JOB

46.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1470

Severity 4

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Door Stopper
$7520 $1,500JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

1469

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2003 $3,600JOB

Up to 1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1471

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Electrical
$90030 $27,000JOB

48.25” high
50.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1477

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

Key cabinet: 8.0” at 45.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1468

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Appears to be on an exit route.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom1
Accessories

$3001 $300JOB

SD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1430

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Shower room SD: 42.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1443

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

Shower room PTD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1444

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

10.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1435

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

45.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1429

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

48.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1431

Severity 4

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

17.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1445

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1434

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

34.25” in shower room

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1442

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Lavatory
$1,5001 $1,500JOB

28.5” high

WD03PCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Trim apron.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1426

Severity 2

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1427

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Locker Facilities
$2,2501 $2,250JOBGG03PCODE

4.35.4ADAAG 91

1117B.8CBC 2007

No section of bench provided adjacent to
designated accessible locker, measuring minimum
20-24” deep, 48” wide, and 17-19” high, and fixed
to a wall along the longer dimension.

Provide a new bench, fixed to a wall along the
longer dimension, close to the accessible locker.

•  As-Built Description:

•  Proposed Solution:

1437

Severity 3

Priority 3

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3002 $600JOB

PTD: 8.0” at 42.0” to 53.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1428

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Shelf: 5.0” at 47.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1436

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Shower
$12,0001 $12,000JOBWF01PCODE

4.21ADAAG 91
Shower not accessible; multiple compliance
violations.

Provide accessible shower.

•  As-Built Description:

•  Proposed Solution:

1440

Severity 3

Priority 3

608.1ADA 2010

11B-608.1CBC 2019

Incorrect configuration.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

4.0%

WF06APCODEFloor surface sloped greater than 2.0% (1:48) due
to drain.

Remodel floor surface to compliance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1438

Severity 3

Priority 3

608.9ADA 2010

11B-608.9CBC 2019

Mitigated:

YES
NO

Staff Only

$1,6501 $1,650JOB

4.5” from wall and below grab bar.

WF07AREFPCODE

4.21.3ADAAG 91

1115B.4.4.8.1CBC 2007

ADAAG: L-shaped shower seat extending the full
depth of the stall does not have a seat located 1-1/2"
max. from the wall and/or have the front of the seat
(nearest to the opening) extend 16" max. from the
wall. The back of the seat (against the back wall)
shall extend 23" max. from the side wall and shall
be 15" max. deep.

Provide new, or relocate, folding wall-mounted
shower seat.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1439

Severity 3

Priority 3

610.3.2ADA 2010

11B-610.3.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWF08PCODE

Fig. 37(a)ADAAG 91

1115B.4.4.8.2CBC 2007

Grab bar not mounted between 33" to 36" above the
shower floor.

Remount grab bar in shower.

•  As-Built Description:

•  Proposed Solution:

1441

Severity 3

Priority 3

608.3ADA 2010

11B-608.3CBC 2019

Grab bar 6.2” from wall.

•  Notes:

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Not domed Braille.

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1466

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1432

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

18.25” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1433

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom2
Accessories

$3001 $300JOB

SD: 44.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1447

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

PTD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1449

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

PTD: 51.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1457

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

SD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1458

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$2251 $225JOB

11.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1464

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$4501 $450JOB

45.0” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1448

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Shower area.

•  Notes:
Mitigated:

YES
NO

Staff Only

$4501 $450JOB

45.0” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1459

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Cross Slope
$7516 $1,200SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1452

Severity 3

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Shower area.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8002 $15,600JOB

17.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1456

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1463

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Lavatory
$1,5001 $1,500JOB

28.5” high

WD03PCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Trim apron.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1450

Severity 2

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

28.2” high

WD03PCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Trim apron.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1460

Severity 2

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1451

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Shower area.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1461

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Locker Facilities
$2,2501 $2,250JOBGG03PCODE

4.35.4ADAAG 91

1117B.8CBC 2007

No section of bench provided adjacent to
designated accessible locker, measuring minimum
20-24” deep, 48” wide, and 17-19” high, and fixed
to a wall along the longer dimension.

Provide a new bench, fixed to a wall along the
longer dimension, close to the accessible locker.

•  As-Built Description:

•  Proposed Solution:

1446

Severity 3

Priority 3

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Shower
$12,0001 $12,000JOBWF01PCODE

4.21ADAAG 91
Shower not accessible; multiple compliance
violations.

Provide accessible shower.

•  As-Built Description:

•  Proposed Solution:

1455

Severity 3

Priority 3

608.1ADA 2010

11B-608.1CBC 2019

Incorrect configuration.

•  Notes:
Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOB

3.5%

WF06APCODEFloor surface sloped greater than 2.0% (1:48) due
to drain.

Remodel floor surface to compliance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1453

Severity 4

Priority 3

608.9ADA 2010

11B-608.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1,6501 $1,650JOB

4.5” from wall. Below grab bar.

WF07AREFPCODE

4.21.3ADAAG 91

1115B.4.4.8.1CBC 2007

ADAAG: L-shaped shower seat extending the full
depth of the stall does not have a seat located 1-1/2"
max. from the wall and/or have the front of the seat
(nearest to the opening) extend 16" max. from the
wall. The back of the seat (against the back wall)
shall extend 23" max. from the side wall and shall
be 15" max. deep.

Provide new, or relocate, folding wall-mounted
shower seat.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1454

Severity 3

Priority 3

610.3.2ADA 2010

11B-610.3.2CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1462

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Squad Room3
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

1467

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Public Participation Counter
$6,0001 $6,000JOBGB02APCODE

4.32.3ADAAG 91

1122B.3CBC 2007

Speaker podium is not accessible. Upper edge of
podium is more than 34" above the finished floor,
and knee space is less than 27" high, 30" wide, and
19" deep.

Provide additional, integrated, and accessible
speaker podium.

•  As-Built Description:

•  Proposed Solution:

1465

Severity 2

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Exit Door4
Door Swing

$1501 $150JOB

5.0” to fire arms discharge.

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1472

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Evidence Room5
Door Swing

$1501 $150JOB

1.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Relocate counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1474

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Lab
$3,0001 $3,000JOB

35” high

LB01BPCODE

1106B.2CBC 2007

Minimum of at least one of each type of sink and
other specialized equipment such as fume hoods,
microscopes, emergency eyewash and showers,
etc., associated with the special use activity is not
accessible. (CA Only)

Remodel existing cabinet/counter to make
specialized equipment accessible to disabled
persons.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1476

Severity 3

Priority 4

11B-805.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

34.5” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1475

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Breakroom6
Non-Fixed Desk

$1,5001 $1,500JOB

10 seats 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1481

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Reach Range
$3001 $300JOB

First Aid Kit 54.0” high

IE01PCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Reach height to control or access point, exceeds 48"
or is less than 15".

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1479

Severity 3

Priority 2

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

57.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1480

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

34.2” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1478

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Entrance Door7
Door Swing

$7,8001 $7,800JOB

14.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1482

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Interview Room8
Door Swing

$1501 $150JOB

45.5” to desk.

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1483

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Door operated by staff.

•  Notes: Mitigated:

YES
NO

Staff Only

$1501 $150JOB

44.5” to desk.

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1484

Severity 4

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Interview Room Restroom9
Accessories

$3001 $300JOB

PTD: 52.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1486

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

12.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1493

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$4501 $450JOB

40.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1488

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 21.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1491

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.75” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1489

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1490

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

Not beveled. No contrast.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1485

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

53.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1487

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

19.5” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1492

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Entrance Door10
Door Swing

$1501 $150JOB

22.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove protruding wainscoting on concrete blocks.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1494

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Lobby11
Door Swing

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

1520

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Lobby interview room.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1519

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Drinking Fountain
$3,6001 $3,600JOB

25.75” knee high

IA02APCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).
Unit in good condition.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1498

Severity 2

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,5001 $1,500JOBIN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

1521

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Lobby interview room.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

32.0” wide
15.0” deep

IN03APCODE

4.32.3 & 4ADAAG 91

1122B.3 & 4CBC 2007

Sales and service counter: Accessible section not
provided (knee space min. 27" high x 19" deep x
30" wide)

Retrofit existing counter to provide accessible
seating section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1496

Severity 2

Priority 1

306.3; 904.4ADA 2010

11B-306.3;
11B-904.4

CBC 2019

Mitigated:

YES
NO Staff Only

Signage
$1501 $150JOB

Wrong side.

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1495

Severity 3

Priority 1

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1501 $150JOB

Sign reader not within 3.0” of sign.

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Install sign on shim.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1497

Severity 3

Priority 1

703.4.1ADA 2010

11B-703.4.1CBC 2019

Obstructed by mullions.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom12
Accessories

$2251 $225JOB

12.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1501

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

40.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1503

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Cross Slope
$7512 $900SF

3.9%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1502

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Slopes occur in the circulation path and in the fixture CLFS. No level changes
permitted.

•  Notes:

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

28.8” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1504

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1505

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOBWD07PCODE

4.19.5ADAAG 91

1115B.4.3CBC 2007

Lavatory: Self-closing faucet at accessible lavatory
does not remain open for at least 10 seconds.

Adjust self-closing faucet at accessible lavatory.

•  As-Built Description:

•  Proposed Solution:

1507

Severity 3

Priority 3

606.4ADA 2010

11B-606.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWD11PCODELavatory/sink not accessible due to location within
an inaccessible alcove of less than 36" wide.

Remodel partitions to provide necessary
maneuvering space within the alcove.

•  As-Built Description:

•  Proposed Solution:

1506

Severity 2

Priority 3

305.7.1ADA 2010

11B-305.7.1CBC 2019

24.5” deep x 34.0” wide alcove.

•  Notes:

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 35.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1500

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

Not beveled. No contrast. 61.0” high.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1508

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

51.0” to urinal

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1499

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom13
Accessories

$2251 $225JOB

12.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1518

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

40.7” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1517

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

44.0” to dispenser

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Relocate dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1512

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$1,5001 $1,500JOB

Pipes 9” from front of lavatory at
13.0” high.

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Reconfigure pipes.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1515

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1516

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBWD11PCODELavatory/sink not accessible due to location within
an inaccessible alcove of less than 36" wide.

Remodel partitions to provide necessary
maneuvering space within the alcove.

•  As-Built Description:

•  Proposed Solution:

1513

Severity 2

Priority 3

305.7.1ADA 2010

11B-305.7.1CBC 2019

34.0” wide x 24.5” deep alcove. 25.0” wide including paper towel dispenser.
Remove partition.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 36.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1514

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Not beveled. No contrast.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1509

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

43.0” to partition.

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and provide new enclosure
at accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1510

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

Mitigated:

YES
NO

Staff Only

$6,0001 $6,000JOB

54.0”

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and provide new enclosure
at accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1511

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

First Floor $346,125.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Interior $346,125.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

117C-1-1

Police Department Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

330 South C StreetAddress: Year Built:
Floor: First Floor

Police Department $381,270.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Rotary Park
800 N. Gateway Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

121Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

General0
Floor or Ground Surface

$24080 $19,200LF

To 1.0” wide
1.0” deep

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1833

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$30030 $9,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1824

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Parking SE of Skate Park1
Cross Slope

$758 $600SF

3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1809

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$1505 $750LFEH02DNTPCODE

4.7.2ADAAG 91

1133B.5.3CBC 2007

Transition from road to gutter does not have a
smooth transition.

Fill in gap/level change.

•  As-Built Description:

•  Proposed Solution:

1805

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$3,7501 $3,750JOB

7.3%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1804

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

8.0%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1807

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$7,5001 $7,500JOB

5.0%

EH02FPCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Cross slope greater than 2%.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1808

Severity 3

Priority 1

405.3ADA 2010

11B-406.5.7CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36450 $16,200SF

Up to 6.1%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1799

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

1806

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

1801

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1800

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1802

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1803

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Skate Park2
Door

$1204 $480SF

3.8%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1814

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$3,0001 $3,000JOB

There’s no accessible parking at the
skate park.

EA06PCODE

4.6.2ADAAG 91

1129B.1CBC 2007

Accessible parking space(s) not located close to the
nearest possible entrance on an accessible route.

Relocate accessible parking space(s).

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1810

Severity 3

Priority 1

208.3ADA 2010

11B-208.3.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Public Counter
$6,0001 $6,000JOB

42.0” high at snack bar

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1813

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Snack bar is currently not used.

•  Notes:

Mitigated:

YES
NO

Staff Only

Slope
$3008 $2,400SF

2.6%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1812

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Top & Bottom Extension at Stairs
$51016 $8,160JOB

10.0” to bend. 12+” to center of down
tube. Includes ramp.

ED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1811

Severity 4

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

NW Accessible Parking3
Changes in Level

$637 $441LF

0.7”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1839

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75500 $37,500SF

Up to 3.1%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1838

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Occurs along walk to south as well.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Curb Ramp
$3001 $300JOB

0.3”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1818

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

7.3%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1819

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Parking
$6002 $1,200JOB

Approximately 170.0” long reduced by
diagonal parking access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Stripe straight in parking.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1816

Severity 3

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1817

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1815

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Playground4
Handrail

$36040 $14,400LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

1821

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

Play Structure
$7501 $750JOB

23.875” wide

OC07APCODEWhere transfer steps are provided to provide
movement from transfer platforms to levels with
elevated play components, each step shall have a
level surface that is a minimum of 14" deep and 24"
wide.

Modify transfer steps to meet minimum surface
dimensions.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1822

Severity 4

Priority 1

1008.3.2.1ADA 2010

11B-1008.3.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Surfacing
$27700 $18,900SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1820

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Shredded tires.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$2728 $756LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1823

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Dog Parks5
Accessible Route

$13520 $2,700LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Grade surface and install firm surfacing.

•  As-Built Description:

•  Proposed Solution:

1828

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Consider installing dog waste dispensers in the paved area. The route to the water
may not be stable and firm.

•  Notes:

Mitigated:

YES
NO

Staff Only

Changes in Level
$18040 $7,200LF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1834

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Cross Slope
$7524 $1,800SF

Clear floor space slopes 9.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1827

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1831

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$3,7501 $3,750JOB

11.0%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1832

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning
$8110 $810LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1830

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Door
$3004 $1,200JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

1825

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

Handrails
$2858 $2,280LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

1837

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Operable Part
$9002 $1,800JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

1826

Severity 3

Priority 1

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$3,0001 $3,000JOBEA06PCODE

4.6.2ADAAG 91

1129B.1CBC 2007

Accessible parking space(s) not located close to the
nearest possible entrance on an accessible route.

Relocate accessible parking space(s).

•  As-Built Description:

•  Proposed Solution:

1829

Severity 3

Priority 1

208.3ADA 2010

11B-208.3.1CBC 2019

No accessible parking close to dog park.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Top & Bottom Extension at Stairs
$5101 $510JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

1836

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Tread Surface
$2730 $810LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1835

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Group Picnic Gazebo6
Changes in Level

$6340 $2,520LF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2019

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

16.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2018

Severity 2

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Occurs on the curb ramp adjacent to gutter

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

$3001 $300JOB

0.5”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2017

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,50010 $15,000JOB

200 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2016

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

On-site $216,687.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-0-1

Rotary Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: On-site

Exterior $216,687.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom NW of Skate Park1
Accessible Compartment

$1,5001 $1,500JOB

4.5”

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1752

Severity 4

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

$1,5001 $1,500JOB

47.0” DMC

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1757

Severity 3

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Accessories
$2251 $225JOB

16.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1754

Severity 2

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

47.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1753

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 51.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1756

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 1.0” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1755

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Lavatory
$6,0001 $6,000JOB

24.0”. knee high
12.0” deep toe clearance.

WD04PCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1759

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

1 REFWD11PCODELavatory/sink not accessible due to location within
an inaccessible alcove of less than 36" wide.

Remodel partitions to provide necessary
maneuvering space within the alcove.

•  As-Built Description:

•  Proposed Solution:

1758

Severity 2

Priority 3

305.7.1ADA 2010

11B-305.7.1CBC 2019

Alcove 30.5” wide x 48.0”.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

DF: 11.5” at 28.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1750

Severity 1

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Defunct drinking fountain.

•  Notes:
Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1760

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$2701 $270JOB

62.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1761

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

58.75” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1751

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Men’s Restroom NW of Skate Park2
Accessible Compartment

$1,5001 $1,500JOB

46.0” DMC

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1769

Severity 3

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO Staff Only

$1,5001 $1,500JOB

4.5”

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1772

Severity 4

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Accessories
$2251 $225JOB

17.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1773

Severity 2

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Clear Floor Space
1 SF

2.4%
0.5” level change not beveled

NI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1767

Severity 4

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Cross Slope
$75160 $12,000SF

Up to 3.9%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1774

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

47.5”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1771

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

16.0” o.c. to floor trim.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1766

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$10,2001 $10,200JOB

34.5” high

WD02PCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1765

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$6,0001 $6,000JOB

15.0” deep toe clearance

WD04PCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1764

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1762

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$2701 $270JOB

65.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1763

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

57.5” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1770

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Urinal
$3,6001 $3,600JOB

18.0” high

WE02PCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Provide accessible urinal. Remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1768

Severity 4

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Not elongated.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Men’s Restroom SE of Skate Park3
Accessories

$3002 $600JOB

PTD & SD: 46.0” to 54.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1787

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

14.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1796

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Changes in Level
$638 $504LF

Up to 0.7”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1797

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$7525 $1,875SF

9.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope. Adjust drain as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1791

Severity 2

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$7560 $4,500SF

Up to 3.1%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1798

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,5001 $1,500JOBWB07PCODE

4.17.6ADAAG 91

1115B.4.1.3CBC 2007

Grab bars not provided or are not code compliant.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:

1794

Severity 3

Priority 3

604.5ADA 2010

11B-604.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$7801 $780JOB

37.0” high

WB07CPCODE

4.16.4ADAAG 91

1115B.4.1.3.1
& 2

CBC 2007

Grab bars not at 33" to 36" from floor

Relocate accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1795

Severity 4

Priority 3

609.4ADA 2010

11B-609.4
CBC 2019

Mitigated:

YES
NO Staff Only

Lavatory
$10,2001 $10,200JOB

16.5” o.c.

WD01PCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1788

Severity 4

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

Complies with Safe Harbor and/or CBC if altered or constructed
before January 2008.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$6,0001 $6,000JOB

15.0” deep toe clearance.

WD04PCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1789

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1786

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1785

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

43.0” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1792

Severity 2

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Urinal
$3,6001 $3,600JOB

18.0” high

WE02PCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Provide accessible urinal. Remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1790

Severity 4

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Not elongated.

•  Notes: Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

21.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1793

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom SE of Skate Park4
Accessories

$3002 $600JOB

PTD & SD: 48.0” to 50.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1784

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1780

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 53.5”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1779

Severity 1

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

16.0” o.c.  from floor trim

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1783

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Lavatory
$6,0001 $6,000JOB

15.0” deep toe clearance.

WD04PCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1782

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

1 REFWD11PCODELavatory/sink not accessible due to location within
an inaccessible alcove of less than 36" wide.

Remodel partitions to provide necessary
maneuvering space within the alcove.

•  As-Built Description:

•  Proposed Solution:

1781

Severity 2

Priority 3

305.7.1ADA 2010

11B-305.7.1CBC 2019

31.0” wide x 49.0” alcove.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1775

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1776

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Toilet Stall
$4,5001 $4,500JOB

43.0” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1777

Severity 2

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

21.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1778

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $127,104.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Interior $127,104.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

121-1-1

Rotary Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

800 N. Gateway DriveAddress: Year Built:
Floor: First Floor

Rotary Park $343,791.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Madera Sunrise Rotary Sports Complex
1901 Clinton Avenue

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

122Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

General0
Accessible Route

$135300 $40,500LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1968

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

“11B-206.2.18 Area of sport activity. An accessible route shall be provided to the
boundary of each area of sport activity.” Consider what “boundary” means.
Occurs throughout site.

Mitigated:

YES
NO

Staff Only

Changes in Level
$6360 $3,780LF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1874

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Cross Slope
$751000 $75,000SF

Up to 4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1873

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$60120 $7,200LF

1.0” wide x 1.0” deep

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1914

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Protrusion Limits
$15030 $4,500JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1915

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Ball Fields1
Changes in Level

$63150 $9,450LF

Up to 2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1865

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75400 $30,000SF

Up to 3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1866

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

$7530 $2,250SF

14.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1867

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Disabled Seating
$1,3504 $5,400JOBGB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Relocate bleachers.

•  As-Built Description:

•  Proposed Solution:

1858

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Wheelchair seats block circulation path.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

$1,3504 $5,400JOBGB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Remove fixed seating and provide wheelchair space
plus necessary maneuvering clearance.

•  As-Built Description:

•  Proposed Solution:

1868

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Wheelchair seating blocks circulation path in team seating.

•  Notes:
Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0004 $24,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1862

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

$1,5008 $12,000JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1863

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$2408 $1,920SF

1.0” x 4.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1864

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Handrail
$12040 $4,800LF

41.5” high

ED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1861

Severity 4

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1869

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Protrusion Limits
$30010 $3,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1859

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3004 $1,200JOB

Bleacher: 9.0” at 47.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detection.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1860

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Pedestrian Bridge2
Changes in Level

$634 $252SF

Up to 2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1871

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75400 $30,000SF

Up to 4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1870

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Walk
$7550 $3,750SF

Up to 6.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1872

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Defunct Playground3
Accessible Route

$1501 $150JOBEF13NTPCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Relocate trash can.

•  As-Built Description:

•  Proposed Solution:

1920

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Route to trash can 10.0” wide at bench.

•  Notes:

Mitigated:

YES
NO

Staff Only

Cross Slope
$7512 $900SF

3.8%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1919

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1918

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1917

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Surfacing
$271000 $27,000SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1916

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Shredded tires surface.
•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Group Picnic4
Detectable Warning

$8120 $1,620LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1983

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1921

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Playgrounds5
Handrail

$36060 $21,600LF

38.0” to 39.5” high

ED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1967

Severity 4

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

Play Structure
$7501 $750JOB

23.875” wide

OC07APCODEWhere transfer steps are provided to provide
movement from transfer platforms to levels with
elevated play components, each step shall have a
level surface that is a minimum of 14" deep and 24"
wide.

Modify transfer steps to meet minimum surface
dimensions.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1965

Severity 4

Priority 1

1008.3.2.1ADA 2010

11B-1008.3.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Surfacing
$271400 $37,800SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1964

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Shredded tires.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$2744 $1,188LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1966

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Parking at Playgrounds6
Curb Ramp

$3,7501 $3,750JOB

10.3%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1972

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$3660 $2,160SF

2.7%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1969

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

1973

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

No van sign.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

Approximately 93.0” long reduced by
adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1970

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Consider straight in parking.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

1971

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1974

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Parking Opposite Playgrounds7
Curb Ramp

$7,5001 $7,500JOB

10.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1980

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Gutter lip. No domes.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$3660 $2,160SF

3.1%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1977

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

1975

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

No van sign.

•  Notes:

Mitigated:

YES
NO

Staff Only

Minimum Number
$9001 $900JOB

140 spaces, 4 accessible spaces
provided

EA01EPCODE

4.1.2(5)*ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 101-150 spaces, the number of
accessible spaces is less than required by code; 5
spaces required.

Provide required accessible parking spaces with
signs including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1982

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Parking
$6002 $1,200JOB

Approximately 100.0” long reduced by
adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1979

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Consider straight in parking.

•  Notes: Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

1976

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1978

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Walk
$1355 $675SF

44.0” wide at picnic table.

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1981

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

The table appears to temporarily cover a hole.

•  Notes:

Mitigated:

YES
NO

Staff Only

On-site $388,695.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-0-1

Madera Sunrise Rotary Sports
Complex

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: On-site

Exterior $388,695.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Men’s Restroom1
Door Swing

$7,8001 $7,800JOB

30.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1843

Severity 1

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$7501 $750JOBID02PCODE

4.1.6(3)(d)(ii)ADAAG 91

1133B.2.4.1CBC 2007

Existing threshold at door is 1/2" high or less but
without a beveled edge on both sides.

Modify threshold to have beveled edge on each
side.

•  As-Built Description:

•  Proposed Solution:

1842

Severity 3

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 52.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1845

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1844

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1848

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1841

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1840

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1846

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Urinal
$1,5001 $1,500JOB

23.0” high

WE02APCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1847

Severity 2

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Women’s Restroom2
Cross Slope

$7525 $1,875SF

2.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope. Adjust drain as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1853

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

29.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1854

Severity 1

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 52.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1855

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1856

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 1.0” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1857

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1851

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1849

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

61.5”

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1850

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1852

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Unisex Restroom3
Accessories

$2251 $225JOB

Behind

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1882

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SF

0.5” level change at water closet.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route.

Correct abrupt change in level and adjust drain as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1891

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Door
$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1884

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

$9001 $900JOB

53.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1885

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 52.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1881

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 23.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1880

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2251 $225JOB

Flush control: 1.3” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1883

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

28.7” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1877

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1878

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1875

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not contrast.
64.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1876

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$3,0001 $3,000JOB

19.0” to 26.0” due to diagonal wall.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall. Adjust side wall as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1879

Severity 1

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Unisex Restroom4
Accessories

$2251 $225JOB

Behind the front of the water closet.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1894

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SF

0.5” level change at water closet.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route.

Correct abrupt change in level and adjust drain as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1890

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Door
$9001 $900JOB

53.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1886

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1887

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 50.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1893

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

28.5” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1896

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1895

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1888

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not contrast
65.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1889

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$3,0001 $3,000JOB

16.75” to 26.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall. Adjust wall as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1892

Severity 1

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Unisex Restroom5
Accessories

$2251 $225JOB

Behind the front of the water closet.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1900

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SF

0.5” level change at water closet.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route.

Correct abrupt change in level and adjust drain as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1899

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 51.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1901

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1902

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.5” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1898

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1897

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Water Closet
$3,0001 $3,000JOB

19.0” to 29.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall. Adjust wall as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1903

Severity 1

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Unisex Restroom6
Accessories

$2251 $225JOB

Behind the front of the water closet.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1904

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOB

14.0” deep

IA02BPCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Drinking fountain is not 18" - 19" in depth.

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1912

Severity 3

Priority 3

602.8ADA 2010

11B-602.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1913

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 51.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1907

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1905

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

28.8” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1909

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1908

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1910

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not contrast.
65.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1911

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$3,0001 $3,000JOB

18.0” to 28.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall. Adjust wall as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1906

Severity 1

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Women’s Restroom7
Accessories

$2251 $225JOB

14.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1923

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1928

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1925

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1924

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

16.5” o.c.

WD01PCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1926

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

Complies with Safe Harbor and/or CBC if altered or constructed
before January 2008.

•  Notes:

Mitigated:

YES
NO Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1927

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1922

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Men’s Restroom8
Accessories

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1934

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$1203 $360SF

2.5%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1937

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$9001 $900JOB

54.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1929

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1938

Severity 2

Priority 3

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1939

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,5001 $1,500JOBWB07PCODE

4.17.6ADAAG 91

1115B.4.1.3CBC 2007

Grab bars not provided or are not code compliant.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:

1933

Severity 3

Priority 3

604.5ADA 2010

11B-604.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1930

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

17.25” o.c.

WD01PCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1936

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

Complies with Safe Harbor and/or CBC if altered or constructed
before January 2008.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1935

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1931

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.25” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1932

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Women’s Restroom9
Accessories

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1945

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

3.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1940

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

40.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1943

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

0.6”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1942

Severity 4

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 23.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1947

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 3.5” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1944

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.9” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1948

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Counter: 5.0” at 36.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detectable side panels when renovating
concession counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1963

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1941

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$3,0001 $3,000JOB

57.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1949

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

$3,0001 $3,000JOB

51.0” to diagonal wall

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1961

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

Mitigated:

YES
NO

Staff Only

Tray Pass-thru
$9,90015 $148,500JOB

36.0” high.

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1962

Severity 4

Priority 3

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Water Closet
$3,0001 $3,000JOB

20.0” high

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Lower accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1946

Severity 3

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Men’s Restroom10
Accessories

$2251 $225JOB

12.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1960

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1952

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

41.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1959

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 22.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1958

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

14.0” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1953

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1954

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1950

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

61.0” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1951

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Toilet Stall
$3,0001 $3,000JOB

43.0” to diagonal wall.

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remodel restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1955

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3,0001 $3,000JOB

59.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1956

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Water Closet
$3,0001 $3,000JOB

19.5” high

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Lower accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1957

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $294,615.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Interior $294,615.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

122-1-1

Madera Sunrise Rotary Sports
Complex

Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton AvenueAddress: Year Built:
Floor: First Floor

Madera Sunrise Rotary Sports Complex $683,310.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



John Wells Youth Center
701 E. 5th Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

126Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

General0
Floor or Ground Surface

$2404 $960SF

1.0” x 4.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

970

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$12030 $3,600JOB

Varies

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

968

Severity 2

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Parking and Routes to Foyer1
Changes in Level

$634 $252LF

0.5” and not beveled above 1/4”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Grind offsets.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

971

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$1,5001 $1,500JOB

0.6”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Recess the detectable warnings and modify
concrete.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

965

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

967

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes 6.0” from sides.

•  Notes:
Mitigated:

YES
NO

Staff Only

Detectable Warning
$8120 $1,620LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

966

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Detectable warning not contrast.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$3630 $1,080SF

5.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

972

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Occurs along edges and at curb ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

969

0

Priority 1

11B-405.10CBC 2019

Accumulates water.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Parking
$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

973

Severity 4

Priority 1

11B-502.3.3CBC 2019

Illegible.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

974

Severity 4

Priority 1

11B-502.8.2CBC 2019

Info. Words obscured.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

975

Severity 4

Priority 1

11B-502.8.2CBC 2019

Info. Size and color.

•  Notes:

Mitigated:

YES
NO

Staff Only

On-site $12,012.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-0-1

John Wells Youth Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Exterior $12,012.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Gym1
Door

$12020 $2,400SF

2.4%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

979

Severity 4

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Fire Alarm
$8252 $1,650JOB

50.0” high

IC03PCODE

4.2.5ADAAG 91

907.4.2CBC 2007

Fire alarm pull stations not 42"-48" from floor to
center.  Note: Required  only at new construction,
or where mounting location was or is to be
remodeled.

Remount fire alarm station to be 42" min., and 48"
max. from floor to center.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1020

Severity 4

Priority 2

308.2.1ADA 2010

907.4.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Fixed Seating
$1,0501 $1,050EAGE01BPCODE

4.33.3ADAAG 91

1104B.3.5CBC 2007

At least one fixed companion seat next to each
wheelchair seating area is not provided.

Provide one companion seat next to each accessible
wheelchair space(s).

•  As-Built Description:

•  Proposed Solution:

977

Severity 3

Priority 2

221.3ADA 2010

11B-221.3CBC 2019

No companion seat. Verify.

•  Notes:
Mitigated:

YES
NO

Staff Only

$1,8001 $1,800EAGE01NTPCODE

4.1.2(19)aADAAG 91

1104B.3.4.1CBC 2007

Proper amount of seating for disabled persons at
public seating is not provided (>25=1; >50=2;
>300=4; >500=6; +500=6=1%).

Modify seating to provide clear and level
wheelchair space 33" x 48" or 33" x 60", including
companion seat, as required.

•  As-Built Description:

•  Proposed Solution:

976

Severity 3

Priority 2

221.2.1ADA 2010

11B-221.2.1CBC 2019

No integral wheelchair seating. Verify.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3006 $1,800LF

Service counter: 6.0” at 32.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

978

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2702 $540JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

1010

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Recreation Room2
Non-Fixed Desk

$4,8002 $9,600JOB

24 seats, 0 accessible provided

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

982

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

foosball table: 32.0” at 16.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Drape cloth over handles to floor when not in use.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

981

Severity 1

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

$3007 $2,100LF

Service counter: 6.0” at 31.5” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

980

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30024 $7,200LF

Pool table: 9.0” at 30.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

983

Severity 2

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Signage
$1501 $150JOB

Not adjacent

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1017

Severity 3

Priority 2

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOB

Wrong side

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1018

Severity 3

Priority 2

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom3
Accessible Compartment

$1,5001 $1,500JOB

4.5” and not opposite

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

986

Severity 4

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

Accessories
$2251 $225JOB

3.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

988

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

987

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3002 $600JOB

Hand dryers: 7.0” at 41.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new dryer with depth less
than 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

984

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Signage
$1501 $150JOBSA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:

1005

Severity 3

Priority 3

703.4.1ADA 2010

11B-703.4.1CBC 2019

Not adjacent to door. Exit Sign is blocked when restroom doors is held open.

•  Notes:

Mitigated:

YES
NO

Staff Only

$1501 $150JOB

7.6” to door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

990

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOB

No beveled or radiused.
60.4” high

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

989

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

59.75”

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

985

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom4
Accessible Compartment

$1,5001 $1,500JOB

Not opposite

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

994

Severity 2

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

Accessories
$2251 $225JOB

2.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

995

Severity 2

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Drinking Fountain
$3,6001 $3,600JOB

26.3” knee high

IA02APCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).
Unit in good condition.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

998

Severity 2

Priority 3

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

996

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3002 $600JOB

Hand dryer: 7.0” at 41.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new hand dryer with depth
less than 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

993

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

7.5” to door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

991

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not beveled

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

992

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

997

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Crafts5
Door Swing

$1501 $150JOB

9.0” deep alcove at window sill

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Trim sill.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1002

Severity 4

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,5001 $1,500JOB

40 seats, 0 accessible provided

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1001

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

31.0” to handles

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1000

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

Wrong side

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1003

Severity 3

Priority 4

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

999

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Conference6
Door Swing

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

1013

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

1014

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Signage
$2702 $540JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

1011

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

1012

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Teen Lounge7
Protrusion Limits

$30012 $3,600LF

TV: 6.0” at 71.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1016

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

61.0” to bottom of the highest tactile
characters

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1015

Severity 3

Priority 2

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Men’s Single User Restroom8
Accessories

$2251 $225JOB

3.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1025

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Coat Hook
$1501 $150JOB

65.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1029

Severity 2

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1028

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Women’s Single User Restroom9
Accessories

$2251 $225JOB

2.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1026

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Coat Hook
$1501 $150JOB

69.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1027

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Door Swing
$1,5001 $1,500JOB

14.75”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1023

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1024

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Signage
$1501 $150JOB

Clear floor space not center

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1019

Severity 3

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1022

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Hall and Reception10
Brochure Bins

$3001 $300JOB

68.0” high

IN08PCODE

4.2.5 & 6ADAAG 91

1118B.5CBC 2007

Information brochure bins mounted above
accessible height of 48".

Relocate/remount bins at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1032

Severity 1

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

AED: 7.0” at 49.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1030

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

55.5” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1031

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Break11
Non-Fixed Desk

$1,5001 $1,500JOB

8 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1033

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Foyer12
Height

$2,4002 $4,800LF

43.5” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1045

Severity 2

Priority 1

505.4ADA 2010

11B-505.4
CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO Staff Only

First Floor $68,895.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Office Doors1
Door Swing

$1501 $150JOB

40.0” to 41.0”

ID28PCODE

Fig. 25(c)ADAAG 91

11B-26A(c)CBC 2007

Latch approach: At push side, door does not have
clear and level maneuvering space measuring door
width plus 24" (starting at hinge) x 42", or 48" if
door has closer.

Relocate counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1034

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Conference2
Door Swing

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

1035

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Men’s Restroom3
Accessories

$2251 $225JOB

2.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1038

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1039

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Signage
$1501 $150JOB

Wrong side. Clear floor space not
center.

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1036

Severity 3

Priority 3

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled or radiused.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1037

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Women’s Restroom4
Accessories

$2251 $225JOB

1.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1042

Severity 2

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Coat Hook
$1501 $150JOB

68.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1044

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1043

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

8.5” from wall

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1040

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1-2

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: Second Floor

$2701 $270JOB

Not beveled.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1041

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Second Floor $3,780.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

General0
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

1021

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Door
$3,00030 $90,000JOB

44.5” to 46.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1009

Severity 4

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

Door Closer
$7510 $750JOB

2.0 seconds
17.0 lbs

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1046

Severity 2

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$90030 $27,000JOB

48.5” to top of switch
50.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1008

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

Signage
$15020 $3,000JOB

60.0” to center
60.0” to bottom of characters

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1006

Severity 3

Priority 2

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOB

Less than 9.0” to center of sign from
door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1004

Severity 4

Priority 2

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

$45020 $9,000JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

1007

Severity 3

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Braille dots touch and/or almost touch, Braille is <3/8” from characters, characters
<1/16” spacing. Throughout.

•  Notes:

Mitigated:

YES
NO

Staff Only

All $129,900.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

Interior $202,575.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126-1

John Wells Youth Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: All

John Wells Youth Center $214,587.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Centennial Park
701 E. 5th Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

126AFacility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Playground1
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

1056

0

Priority 1

11B-240.2.1CBC 2019

Where two or more required types of play components are provided, they shall be
dispersed throughout the play area and integrated with other play component.
Provide accessible play components that are not segregated with other play
component.

•  Notes:
Mitigated:

YES
NO

Staff Only

Handrail
$36030 $10,800LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

1053

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

No 42.0” guard x 30.0’.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Height
$15040 $6,000LFED02NTPCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
20" minimum and 28" maximum above ramp
surface within play areas.

Provide new compliant handrail.

•  As-Built Description:

•  Proposed Solution:

1050

Severity 2

Priority 1

505.4ADA 2010

11B-505.4
CBC 2019

This ramp connects the ground level components with the raised ones. Handrails
connecting ground level play components 36.0” AFF.

•  Notes:

Mitigated:

YES
NO Staff Only

Play Structure
$3,0001 $3,000JOBOC01DPCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Height of transfer platform is more than 18" or less
than 11" above the accessible surface.

Adjust ground or platform height.

•  As-Built Description:

•  Proposed Solution:

1048

Severity 4

Priority 1

1008.3.1.2
ADA 2010

11B-1008.3.1.2CBC 2019

Transfer platform 5.0” high

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Slope
$300200 $60,000SFEB02NTPCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

The rise for any ramp run connecting elevated play
component shall be 12" maximum.

Demolish existing and provide new compliant ramp
with handrails.

•  As-Built Description:

•  Proposed Solution:

1051

Severity 4

Priority 1

405.2ADA 2010

11B-1008.2.5CBC 2019

Code calls for 1:16 slope on ramps connecting ground level play components. This
ramp does connect elevated play components to ground level components. This
ramp slopes 1:12. Verify original design intent.

•  Notes:
Mitigated:

YES
NO

Staff Only

$30080 $24,000SFEB02NTPCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

The rise for any ramp run connecting elevated play
component shall be 12" maximum.

Provide new compliant ramp with handrails.

•  As-Built Description:

•  Proposed Solution:

1052

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Ramps connecting elevated play components slopes 1:13 X 20.0’.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Stairways
$1,5001 $1,500JOBEC10PCODELanding at the top or bottom of stairway is not level

or not provided.

Remodel landings to provide a level clear floor
space that extends the entire width of the ramp.

•  As-Built Description:

•  Proposed Solution:

1055

Severity 3

Priority 1

1009.8CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

Surfacing
$271000 $27,000SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1047

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Tread Surface
$2720 $540LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1049

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2740 $1,080LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1054

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

West Lawn2
Curb Ramp

$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

1070

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $141,420.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-0-1

Centennial Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: On-site

Exterior $141,420.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Restroom South1
Accessories

$3001 $300JOB

SCD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1060

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

4.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1061

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$2251 $225JOB

SCD: 2.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1062

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

17.5” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1058

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Lavatory
$1501 $150JOBWD07PCODE

4.19.5ADAAG 91

1115B.4.3CBC 2007

Lavatory: Self-closing faucet at accessible lavatory
does not remain open for at least 10 seconds.

Adjust self-closing faucet at accessible lavatory.

•  As-Built Description:

•  Proposed Solution:

1059

Severity 3

Priority 3

606.4ADA 2010

11B-606.4CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Not beveled

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1057

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Restroom North2
Accessories

$3001 $300JOB

SCD: 44.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1065

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

4.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1067

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Clear Floor Space
1 SF

2.5%

NI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1068

Severity 4

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1069

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$2251 $225JOB

SCD: 2.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1066

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Not beveled

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1063

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.125” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1064

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

First Floor $7,890.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Interior $7,890.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

126A-1-1

Centennial Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

701 E. 5th StreetAddress: Year Built:
Floor: First Floor

Centennial Park $149,310.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Lions Town & Country Park
2300 Howard Road

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

133Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

General0
Accessible Route

$1351000 $135,000LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Grade portions of unimproved trails along the
water. Modify surface to be stable and firm.

•  As-Built Description:

•  Proposed Solution:

1423

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Unimproved paths along the water have level changes and cross slopes over 2.1%.

•  Notes:
Mitigated:

YES
NO

Staff Only

$13520 $2,700LFEG08PCODE

1133B.8.1CBC 2007

(CA requirement only) Abrupt changes in level,
except between a walk or sidewalk and an adjacent
street or driveway, exceeding 4" in depth must be
identified by a 6" min. curb above the potential
drop off.

Provide a 6" curb as a warning curb for the blind or
a handrail centered +/- 3" above finished surface.

•  As-Built Description:

•  Proposed Solution:

1421

Severity 1

Priority 1

11B-303.5CBC 2019

No barrier where the walk drops 4.0” to adjacent surface. Occurs at these bridges
throughout.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Changes in Level
$6340 $2,520LF

Up to 4.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1694

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Occurs throughout site where drives and or curb ramps meet unimproved walks.

•  Notes: Mitigated:

YES
NO

Staff Only

Disabled Seating
$4501 $450JOBGB01ENTPCODE

4.1.3(19)(a)ADAAG 91

1104B.3.8CBC 2007

Aisle transfer seats not provided (1% of total fixed
seats, but not less than 1).

Provide aisle transfer seats without armrests on the
aisle side, or removable or folding armrests on the
aisle seat. Include sign or marker identifying such
seats. (NOTE: Space must be adjacent to regular
seating; can provide easily removable fixed seat).

•  As-Built Description:

•  Proposed Solution:

1584

Severity 3

Priority 1

802.4ADA 2010

11B-802.4CBC 2019

No ISA at designated aisle seats.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Fixed Seating
$1,8001 $1,800EAGE01NTPCODE

4.1.2(19)aADAAG 91

1104B.3.4.1CBC 2007

Proper amount of seating for disabled persons at
public seating is not provided (>25=1; >50=2;
>300=4; >500=6; +500=6=1%).

Modify seating to provide clear and level
wheelchair space 33" x 48" or 33" x 60", including
companion seat, as required.

•  As-Built Description:

•  Proposed Solution:

1583

Severity 3

Priority 2

221.2.1ADA 2010

11B-221.2.1CBC 2019

Seating at Bleachers is not inclusive. It’s segregated at the sides.

•  Notes:
Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$24010 $2,400SF

5.0” x 3.0” deep

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: openings greater than 1/2" along the line of
traffic flow.

Fill gap/opening along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1695

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Handrail
$36060 $21,600LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

1404

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

No guards. Signage at some of these appears to suggest they don’t want anyone
using them. Other barriers on these bridges are 1” level changes , large gaps and
53.0% slopes.

•  Notes:

Mitigated:

YES
NO

Staff Only

$36040 $14,400LF

41" high

ED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including warning curbs or
guide rails at bridge.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

7

Severity 4

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

1422

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Guards protrude 41.0” throughout.

•  Notes: Mitigated:

YES
NO

Staff Only

$30050 $15,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1554

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Vertical Clearance
$300200 $60,000LF

Bleachers throughout protrude
approximately 18.0” between 27.0”
and 80.0” high.

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1581

Severity 2

Priority 1

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Routes and Elements Near Amphitheater1
Accessible Route

$13540 $5,400LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1396

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

No accessible route to edge of volleyball court.

•  Notes:

Mitigated:

YES
NO

Staff Only

$135100 $13,500LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1401

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Unimproved path has 6.0% cross slopes.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$13540 $5,400LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Grade and re sod path to horse shoe pits.

•  As-Built Description:

•  Proposed Solution:

1402

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

3.0% cross slopes.

•  Notes:

Mitigated:

YES
NO

Staff Only

Changes in Level
$6340 $2,520LF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1398

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$6360 $3,780SF

up to 2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1400

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75100 $7,500SF

Up to 3.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1418

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Desk
$3,0001 $3,000JOB

35” high

IN02PCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible fixed B.B.Q. grill (top 28" to 34" high;
knee space at least 27" high x 19" deep x 30" wide)
not provided.

Provide new fixed accessible B.B.Q. grill.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1403

Severity 4

Priority 1

306.1 & 902.3ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Non-Fixed Desk
$4,8001 $4,800JOB

50 seats, 0 accessible provided at picnic
areas 1 & 2.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1399

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Walk
$7540 $3,000SF

6.4%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1397

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$75100 $7,500SF

Up to 7.3%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1405

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Accessible Parking at Amphitheater2
Changes in Level

$631 $63SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1420

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

10.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1414

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

15.0% flares. Gutter lip. Domes.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3004 $1,200JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1407

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$6,0001 $6,000JOB

15.0%

EH05APCODE

4.7.5ADAAG 91

1127B.5.3CBC 2007

Side slopes more than 1:10 (10%).

Modify curb ramp. Demolish side slopes and
replace with 1:10 side slopes if 48" level top
landing is provided.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1415

Severity 3

Priority 1

406.3ADA 2010

11B-406.2.2CBC 2019

There is a 48.0” level top landing.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7504 $3,000JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1406

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$3630 $1,080SF

2.9%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1411

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3650 $1,800SF

Up to 3.3%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1417

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

1416

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1410

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$2254 $900JOBEA04LPCODEWheel stops not provided to prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

1412

Severity 4

Priority 1

11B-502.7.2CBC 2019

Top landing running slope 2.9%.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking Signage
$3004 $1,200JOBEA04FPCODE

VC §22511.9.CBC 2007

Sign relating to parking privileges for disabled
persons is non-compliant.

Provide compliant parking signage that does not
contain the word "Handicapped".

•  As-Built Description:

•  Proposed Solution:

1408

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$3004 $1,200JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1409

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Walk
$7540 $3,000SF

6.5%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1419

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$13510 $1,350SF

32.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1413

Severity 2

Priority 1

11B-403.5.1.3CBC 2019

Between curb ramp slope and pole.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Frisbee Golf3
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

1424

Severity 3

Priority 1

The clear floor space at the hole slopes 5.3%

•  Notes: Mitigated:

YES
NO

Staff Only

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

1425

Severity 3

Priority 1

The routes that connect the holes have cross slopes steeper than 2.1% and slopes
steeper than 5.0%. Like regular golf, the challenges posed by natural terrain may
be considered inherent and desired. However golf carts are typically used to
alleviate travel difficulties on golf courses but not frisbee golf courses. Consider
grading and re sodding or other natural, firm surface to provide compliant and
natural routes between holes, where possible.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Granada Parking, Playground, and Exterior Routes4
Changes in Level

$6360 $3,780LF

Up to 3.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1555

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Occurs at joints and upheavals.

•  Notes: Mitigated:

YES
NO

Staff Only

Cross Slope
$751000 $75,000SF

Up to 4.2%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1550

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Occurs throughout walks and sidewalks.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5002 $15,000JOB

Up to 10.1%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1549

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

0.5”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1553

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3,7504 $15,000JOB

Up to 9.1%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1543

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$7,5004 $30,000JOB

Up to 3.8%

EH02FPCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Cross slope greater than 2%.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1541

Severity 4

Priority 1

405.3ADA 2010

11B-406.5.7CBC 2019

Landing at parallel curb ramp also slopes 3.3%. Gutter lip 0.7”.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7,5001 $7,500JOB

2.8%

EH02FPCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Cross slope greater than 2%.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1551

Severity 4

Priority 1

405.3ADA 2010

11B-406.5.7CBC 2019

Mitigated:

YES
NO

Staff Only

$7504 $3,000JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1542

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1552

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1561

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1562

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36300 $10,800SF

Up to 2.7%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1537

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Handrail
$36010 $3,600LFED08NTPCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

1565

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

No 42.0” guards.

•  Notes:

Mitigated:

YES
NO

Staff Only

Identification
$9454 $3,780JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

1536

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Van sign required at van accessible parking

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking
$6001 $600JOB

107.5” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1548

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

$6001 $600JOB

95.25” wide

EA02BPCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space does not have 5' wide
access aisle; 8' wide for van accessible aisle.

Modify parking aisle(s) to create accessible space
by restriping.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1540

Severity 2

Priority 1

502.3ADA 2010

11B-502.2;
11B-502.3.1

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3002 $600JOB

9.0”

EA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1539

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1538

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$22540 $9,000JOBEA04LPCODEWheel stops not provided to prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

1544

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1547

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04FPCODE

VC §22511.9.CBC 2007

Sign relating to parking privileges for disabled
persons is non-compliant.

Provide compliant parking signage that does not
contain the word "Handicapped".

•  As-Built Description:

•  Proposed Solution:

1546

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$3004 $1,200JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1545

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Surfacing
$271000 $27,000SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1563

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Shredded tires.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$2724 $648LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1564

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Ball Field 1 and 2 Including Parking and Exterior Routes5
Changes in Level

$638 $504LF

Up to 3.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1575

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

All dugouts.

•  Notes: Mitigated:

YES
NO

Staff Only

Coat Hook
$1504 $600JOB

73.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1574

Severity 1

Priority 1

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Cross Slope
$75500 $37,500SF

Up to 7.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1582

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

The accessible routes to Fields 1 and 2 and the appurtenant restrooms and
elements has 7.0% slopes, cross slopes and 3.0” level changes and/or is circuitous.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$3004 $1,200JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

1576

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

1572

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Van sign.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

106.5” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1569

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$1352 $270JOB

54.0” high

EA04HPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Parking sign is not located between 60" and 80"
above the finish floor or ground surface measured
to the bottom of the sign.

Remount existing sign at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1566

Severity 4

Priority 1

502.7ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1570

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1568

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04FPCODE

VC §22511.9.CBC 2007

Sign relating to parking privileges for disabled
persons is non-compliant.

Provide compliant parking signage that does not
contain the word "Handicapped".

•  As-Built Description:

•  Proposed Solution:

1567

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1571

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

Participation Area
$15,0004 $60,000JOBGF07ANTPCODE

4.1.1 (1)ADAAG 91

1104B.4.3CBC 2007

An accessible path of travel is not provided to and
from all participation and activity areas, including
athletic team rooms/facilities, playing
fields/running tracks, baseball/softball player
dugouts and sanitary/locker facilities (home and
guest).

Provide an accessible path of travel to all
participation areas.

•  As-Built Description:

•  Proposed Solution:

1573

Severity 2

Priority 1

11B-206.2.18CBC 2019

Wheelchair space at dugouts blocks circulation path. Enlarge all dugouts.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Protrusion Limits
$3001 $300JOB

Shelf: 5.0” to 9.0” at 53.0” to 64.0”
high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1577

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

The shelves are also in the door maneuvering clearance.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

6.0” at 56.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1579

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

The object is in the door maneuvering clearance under the score booth.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Reach Range
$3001 $300JOB

64.0" high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1578

Severity 3

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

All dugouts.

•  Notes: Mitigated:

YES
NO

Staff Only

Vertical Clearance
$30016 $4,800LF

39.0” high

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1580

Severity 2

Priority 1

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Detectable Warning
$8150 $4,050LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1588

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking and Exterior Route from Howard at Ball Field 26
Curb Ramp

$7,5001 $7,500JOB

9.1%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1592

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

$7,5001 $7,500JOB

10.6%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1594

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3,7501 $3,750JOB

5.4%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1585

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

7.5%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1591

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1587

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1595

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$6025 $1,500LFEH09NTPCODE

4.7.9 + 10ADAAG 91

1127B.5.9CBC 2007

Curb ramp or 48" level space at bottom of ramp not
provided.

Modify bottom landing to have slope in all
direction 1:48 maximum.

•  As-Built Description:

•  Proposed Solution:

1586

Severity 1

Priority 1

406.5ADA 2010

11B-406.3.2CBC 2019

Bottom landing slopes 7.2% running, outside of gutter.

•  Notes:
Mitigated:

YES
NO

Staff Only

Detectable Warning
$8120 $1,620LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1589

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1590

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Multiple compliance issues at van space including 10.0% slope.

•  Notes:
Mitigated:

YES
NO Staff Only

$6,0002 $12,000JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1593

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Multiple compliance issues including slopes up to 7.2% and signage at 50.0” AFF
that does not include fine signs.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking
$2255 $1,125JOBEA04LPCODEWheel stops not provided to prevent the

encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

1596

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Hexagon, Field 7, Routes and Parking7
Changes in Level

$636 $378SF

1.0” at dugouts.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1630

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$6320 $1,260SF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1675

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Cross Slope
$7545 $3,375SF

2.8% at tray slide.

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1629

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$751500 $112,500SF

Up to 5.2%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1674

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Curb Ramp
$3001 $300JOB

0.3”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1669

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0002 $12,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1631

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

1 in each dugout. There is a fountain at the restrooms.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3,0001 $3,000JOB

Not centered

IA06PCODE

4.15.5(1)*ADAAG 91

1115B.4.6.2CBC 2007

30" wide x 48" long clear floor space not provided
at drinking fountain.

Provide clear floor space at drinking fountain.
Relocate railings.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1625

Severity 3

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Complies with Safe Harbor and/or CBC if altered or constructed
before January 2008.

•  Notes: Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$3630 $1,080SF

Up to 4.8%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1670

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Non-Fixed Desk
$4,8001 $4,800JOB

40 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1626

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Parking
$6002 $1,200JOB

Approximately 140.0” long reduced by
adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1671

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

1672

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04IPCODE

1129B.3.1CBC 2007

Cross hatching within access aisle is not provided
or incorrect.

Provide cross hatching that is 36" maximum on
center and contrasting to the surface of the access
aisle.

•  As-Built Description:

•  Proposed Solution:

1673

Severity 3

Priority 1

11B-502.3.3CBC 2019

Striping not diagonal white.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1676

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Counter: 8.5” at 33” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1628

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Tray Pass-thru
$9,90012 $118,800JOB

Tray slide 37.0” high x 15.0’.

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1627

Severity 4

Priority 1

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Baseball Field8
Accessible Route

$135200 $27,000LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1632

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

The unimproved routes to the bleachers and dugouts has 16.0% slopes.

•  Notes:

Mitigated:

YES
NO

Staff Only

Disabled Seating
$1,3501 $1,350JOBGB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Provide wheelchair space plus necessary
maneuvering clearance. Relocate bleacher as
needed.

•  As-Built Description:

•  Proposed Solution:

1633

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Gaps and 7.0% slopes at potential wheelchair space adjacent to bleachers. Level
space obstructs circulation path and is not lined with companion seat.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$6,0001 $6,000JOBGB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Remove fixed seating and provide wheelchair space
plus necessary maneuvering clearance. Enlarge
dugouts as needed.

•  As-Built Description:

•  Proposed Solution:

1634

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

In dugouts.

•  Notes:

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$6,0002 $12,000JOB

73.0” headroom in dugouts.

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1635

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 9, Parking and Route9
Changes in Level

$6316 $1,008SF

0.7 not beveled

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1641

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$7540 $3,000SF

Up to 5.6%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1640

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

At both sides of curb ramp at the top.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$75500 $37,500SF

4.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1655

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1653

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Consider whether this and others like it are intended for pedestrian traffic

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1654

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Consider whether this and others like it are intended for pedestrian traffic.
Certainly there are no domes where pedestrians meet traffic.

•  Notes:
Mitigated:

YES
NO

Staff Only

Disabled Seating
$1,3501 $1,350JOB

Seating is within circulation path.

GB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Relocate bleacher and provide wheelchair space
plus necessary maneuvering clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1642

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0002 $12,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1643

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5002 $3,000JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1644

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36200 $7,200SF

Up to 4.3%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1652

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6004 $2,400JOB

Diagonal spaces approximately 108.0”
to 120.0” long, reduced by adjacent
access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1636

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$6001 $600JOB

96.5” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1639

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04IPCODE

1129B.3.1CBC 2007

Cross hatching within access aisle is not provided
or incorrect.

Provide cross hatching that is 36" maximum on
center and contrasting to the surface of the access
aisle.

•  As-Built Description:

•  Proposed Solution:

1638

Severity 3

Priority 1

11B-502.3.3CBC 2019

Lines are not diagonal.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1637

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9754 $3,900JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1678

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 8, Parking on W Industrial and Routes10
Changes in Level

$6320 $1,260SF

Up to 0.7”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1656

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$634 $252SF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1659

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Cross Slope
$7560 $4,500SF

Up to 4.6%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1651

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Disabled Seating
$1,3502 $2,700JOB

Within circulation path.

GB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Relocate bleacher and provide wheelchair space
plus necessary maneuvering clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1657

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0002 $12,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1645

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5002 $3,000JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1646

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36300 $10,800SF

Up to 5.2%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1650

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

Approximately 86.0” to 104.0” long
limited by adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1647

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04IPCODE

1129B.3.1CBC 2007

Cross hatching within access aisle is not provided
or incorrect.

Provide cross hatching that is 36" maximum on
center and contrasting to the surface of the access
aisle.

•  As-Built Description:

•  Proposed Solution:

1649

Severity 3

Priority 1

11B-502.3.3CBC 2019

Not diagonal.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1648

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1677

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Top & Bottom Extension at Stairs
$5106 $3,060JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

1660

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Tread Surface
$2724 $648LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1662

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Treads and Risers
$22520 $4,500LF

5.0” to 5.7” high

EC07APCODE

1133B.4.5.3CBC 2007

Steps do not have uniform riser height.

Remodel stairs as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1661

Severity 2

Priority 1

504.2ADA 2010

11B-504.2CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

Walk
$7540 $3,000SF

6.3%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1658

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 8, Parking on W Industrial and Schnoor11
Curb Ramp

$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1667

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning Surface
$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

1666

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes 9.0” from access aisle

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$3650 $1,800SF

Up to 7.3%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1664

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

Approximately 120.0” to 145.0”
reduced by adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1663

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1665

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Ramp
$22520 $4,500LFEB03PCODE

4.8.1ADAAG 91

1133B.5.5.1CBC 2007

Slope not steep but greater than 1:20 (5.0 %)
without handrails.

Provide handrails for ramp.

•  As-Built Description:

•  Proposed Solution:

1668

Severity 2

Priority 1

405.1ADA 2010

11B-405.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 3, Parking and Route12
Accessible Route

$13520 $2,700LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1688

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1685

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7,5001 $7,500JOB

2.8%

EH02FPCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Cross slope greater than 2%.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1686

Severity 4

Priority 1

405.3ADA 2010

11B-406.5.7CBC 2019

Mitigated:

YES
NO

Staff Only

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1687

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

1693

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Verify if intended for pedestrian traffic.

•  Notes:
Mitigated:

YES
NO

Staff Only

Disabled Seating
$1,3501 $1,350JOB

Wheelchair space within circulation
path.

GB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Relocate bleacher and provide wheelchair space
plus necessary maneuvering clearance.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1689

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$6,0002 $12,000JOB

Wheelchair space within circulation
path.

GB01APCODE

4.1.3(19)(a)ADAAG 91

1104B.3.6CBC 2007

Wheelchair space (33"x48") not provided at fixed
seating with forward or rear approach. (NOTE:
Space must be adjacent to regular seating; can
provide easily removable fixed seat).

Remove fixed seating and provide wheelchair space
plus necessary maneuvering clearance. Enlarge
dugouts as needed.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1690

Severity 3

Priority 1

221.2ADA 2010

11B-221.2CBC 2019

Both dugouts.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$3002 $600JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

1691

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36300 $10,800SF

Up to 4.1%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1683

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Identification
$9452 $1,890JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

1679

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Parking
$6001 $600JOB

107.0” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1684

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

8.0” high characters.

EA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1682

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

1681

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1680

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Vertical Clearance
$3008 $2,400LF

27.0” to 59.0” high

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1692

Severity 2

Priority 1

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 5, Parking and Route13
Changes in Level

$637 $441SF

2.0” at dugouts.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1698

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75100 $7,500SF

Up to 3.2%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1699

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Curb Ramp
$3,7501 $3,750JOB

7.7%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1697

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1696

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Field 4, Parking and Route14
Curb Ramp

$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

1701

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3004 $1,200JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

1702

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

In dugouts.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

$12050 $6,000SF

8.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1703

Severity 2

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2004 $4,800JOB

Up to 3.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1704

Severity 1

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Dugouts.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1700

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

Vertical Clearance
$30050 $15,000LF

73.0” high

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Provide cane-detectable railing to mark area of low
clearance. Adjust roof top as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1705

Severity 2

Priority 1

307.4ADA 2010

11B-307.4CBC 2019

Dugouts.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Picnic Tables on Industrial15
Accessible Route

$13550 $6,750LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk or firm
surface.

•  As-Built Description:

•  Proposed Solution:

2187

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$754 $300SF

2.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2188

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Choose a table with level cross slopes for an accessible table.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Walk
$13540 $5,400SFEF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:

2189

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

16.0” accessible route at picnic tables. Extend concrete for a 48.0” path around the
table so people have seating options.

•  Notes: Mitigated:

YES
NO

Staff Only

On-site $1,264,752.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-0-1

Lions Town & Country Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: On-site

Exterior $1,264,752.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Women’s and Men’s Restroom Pavilion at Industrial and S Grenada Dr1
Restroom

$90,0002 $180,000JOB

68.5” x 111.5”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1372

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Public Kitchen Pavilion at Industrial and S Grenada Dr2
Access Route

$6001 $600JOB

Route between benches 30.0” wide.

IH03PCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Access route less than 44" wide.

Enlarge access route to 44" wide; relocate picnic
tables.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1559

Severity 4

Priority 4

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Accessible Route
$13520 $2,700LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1560

Severity 3

Priority 4

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Changes in Level
$638 $504SF

Up to 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1557

Severity 4

Priority 4

403.4ADA 2010

11B-403.4CBC 2019

Some level changes occur in the clear floor space at seating.

•  Notes: Mitigated:

YES
NO

Staff Only

Cross Slope
$75300 $22,500SF

Up to 4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1556

Severity 3

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

1558

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$6001 $600JOB

Service counter: 7.0” at 32.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detectable side panels.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1373

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Schnoor Maintenance Restrooms3
Restroom

$90,0001 $90,000JOB

96.0” x 72.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1374

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Schnoor Men’s and Women’s Restrooms4
Cross Slope

$75200 $15,000SF

3.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1376

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

1377

Severity 2

Priority 3

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

1378

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Restroom
?2 $210,000JOB

140.0” x 112.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1375

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Schnoor Snack Bar5
Door Clearance

$7,8001 $7,800JOB

79.3” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1383

Severity 4

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$4503 $1,350JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

1381

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Stopper
$751 $75JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

1384

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

3.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1382

Severity 1

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

56.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1380

Severity 3

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Tray Pass-thru
$9,9008 $79,200JOB

Tray Slide 40.0” high

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1379

Severity 3

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Howard Snack Bar Between Ballfield 1 and 26
Door Threshold

$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1389

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9002 $1,800JOB

53.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1385

Severity 4

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

Light fixture: 10.0” at 72.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1388

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Tray Pass-thru
$9,90010 $99,000JOB

42.0” high

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1386

Severity 3

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Vertical Clearance
$3008 $2,400LF

76.0” high

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1387

Severity 2

Priority 2

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Amphitheater7
Accessible Route

$135100 $13,500LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1394

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Consider an accessible route to the entire sloped viewing area in order to access
dispersed seating on the grass.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

3.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1391

Severity 4

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Hardware
$4501 $450JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

1393

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

0.75”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1392

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Tray Pass-thru
$9,90010 $99,000JOB

Tray slide 35.0” high

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1390

Severity 4

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Amphitheater Men’s and Women’s Restrooms8
Restroom

$90,0002 $180,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

1395

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

These restrooms may be too small to be accessible according to current
requirements. The widest wall is 56.0”

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Restrooms at Ball Fields 1 and 29
Restroom

?2 $210,000JOB

139.0” x 112.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1597

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Women’s Restroom at Hexagon10
Accessories

$3001 $300JOB

SCD: 44.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1606

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12020 $2,400SF

4.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door. Adjust floor drain as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1599

Severity 3

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$12025 $3,000SF

3.8%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2170

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

45.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1600

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 18.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1607

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 0.25” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1601

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1602

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 5.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1603

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.8” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1609

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1610

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1598

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

53.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1608

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

20.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1604

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

$4,2001 $4,200JOB

19.75” high

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide new accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1605

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Men’s Restroom at Hexagon11
Accessories

$3001 $300JOB

SCD: 43.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1624

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

48.0” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1623

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Cross Slope
$7510 $750SF

2.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope and adjust drain as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1613

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$9001 $900JOB

45.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1615

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

17.5”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Install lower profile trash can.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1614

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$2251 $225JOB

TPD: 1.0” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1619

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 4.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1620

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

SCD: 2.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1621

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1622

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Braille 0.75” from characters.

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1612

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

There appear to be 2 lines of Braille.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1611

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

40.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1616

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.2” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1617

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

$4,2001 $4,200JOB

19.7” high

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide new accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1618

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Men’s Restroom at Hexagon12
Door

$9001 $900JOB

45.0”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2145

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Closer
$751 $75JOB

2.0 seconds.

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2141

Severity 3

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

17.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Install lower profile trash can.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2143

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 21.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2149

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

PTD: 4.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2150

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

PTD: 1.3” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2151

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.5” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2147

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

2148

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Water Closet
$3,0001 $3,000JOB

19.5”

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Lower accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2146

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Men’s Restroom at Hexagon13
Accessories

$3001 $300JOB

43.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2140

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$1201 $120SF

2.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2132

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$9006 $5,400JOB

51.0”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2130

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Occurs at each restroom at the hexagon.

•  Notes:
Mitigated:

YES
NO

Staff Only

$9001 $900JOB

44.75”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2154

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Closer
$751 $75JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2142

Severity 2

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOB

17.5” at 8.0” deep alcove

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Install ISA signage at accessible restrooms.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2131

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 19.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2153

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

$2251 $225JOB

PTD: 0.75” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2135

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

PTD: 3.5” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2136

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

SCD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2137

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

2139

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2706 $1,620JOB

Braille 1.0” from characters. 2 lines of
Braille

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2129

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

The same condition occurs at each restroom at the hexagon.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2706 $1,620JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

2144

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Occurs at all restrooms at the hexagon.

•  Notes:

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

53.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2138

Severity 1

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.5”

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2134

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOB

18.5”

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2152

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

2133

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Women’s Restroom at Hexagon14
Accessories

$3001 $300JOB

43.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2158

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

48.5”

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2165

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Clear Floor Space
$1,5001 $1,500JOB

0.15” level change at WC

NI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2157

Severity 4

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

2.5%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2168

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$9001 $900JOB

45.0”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2156

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Closer
$751 $75JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2167

Severity 2

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

17.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Install lower profile trash can.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2155

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$2251 $225JOB

PTD: 0.5” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2160

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 4.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2161

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

SCD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2162

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

17.0”

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2166

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

2159

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

43.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2164

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

16.5”

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2185

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$4,2001 $4,200JOB

20.0”

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide new accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2186

Severity 3

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

2163

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Women’s Restroom at Hexagon15
Accessories

$3001 $300JOB

43.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2180

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

Clear Floor Space
$1,5001 $1,500JOBNI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:

2172

Severity 4

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

3.1% slope at water closet.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door
$12025 $3,000SF

3.2%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2169

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Closer
$751 $75JOB

1.0 second

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2171

Severity 2

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Door Swing
$1501 $150JOB

17.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Install lower profile trash can.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2173

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 21.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2181

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 4.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2176

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

TPD: 0.75” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2177

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2178

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

17.0”

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2175

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.7” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2184

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

2183

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

43.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2174

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

16.0”

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2182

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

2179

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $1,348,164.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Interior $1,348,164.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

133-1-1

Lions Town & Country Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2300 Howard RoadAddress: Year Built:
Floor: First Floor

Lions Town & Country Park $2,612,916.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Community Development Offices
428 E. Yosemite Avenue

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

135Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

East Parking and Route to Lobby1
Detectable Warning Surface

$2971 $297JOBPW04PCODEThe truncated domes do not have a height of 0.2".

Provide a detectable warning surface where the
truncated domes have height of 0.2".

•  As-Built Description:

•  Proposed Solution:

894

Severity 1

Priority 1

R305.1.1PROW

705.1.1ADA 2010

11B-705.1.1.1CBC 2019

0.25” level change on curb ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

893

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes 9.75” to gutter.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$3640 $1,440SF

5.5% at gutter

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space or
lengthen striping.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

891

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$3001 $300JOBEA04IPCODE

1129B.3.1CBC 2007

CA only: The area within the blue borderlines not
marked with hatched lines a maximum of 36" on
center.

Restripe to provide hatched lines at 36" on center
within access aisle.

•  As-Built Description:

•  Proposed Solution:

892

Severity 3

Priority 1

11B-502.3.3CBC 2019

Striping faded - no contrast. Restripe

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

Curb Ramp2
Curb Ramp

$3001 $300JOB

0.25” and gap.

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

896

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning Surface
$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

895

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes 3.0” from drive.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

A St Curb Ramp3
Curb Ramp

$7,5001 $7,500JOB

10.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Modify bottom slope. Coordinate with gutter slope
alteration.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

898

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Slope occurs at bottom 9.0” of the curb ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

8.0%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

899

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

Detectable Warning Surface
$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

897

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Parallel curb ramp. Domes 9.5” from gutter.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking
$2251 $225JOBEA04LPCODEWheel stops not provided to prevent the

encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

900

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

North Parking and Route to Lobby on Yosemite4
Curb Ramp

$3,7501 $3,750JOB

7.6%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

904

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$3630 $1,080SF

6.0% to 7.6% at gutters

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space. Or
restripe space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

902

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

$366 $216SF

3.1%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

903

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$3001 $300JOBEA04IPCODE

1129B.3.1CBC 2007

CA only: The area within the blue borderlines not
marked with hatched lines a maximum of 36" on
center.

Restripe to provide hatched lines at 36" on center
within access aisle.

•  As-Built Description:

•  Proposed Solution:

901

Severity 3

Priority 1

11B-502.3.3CBC 2019

Faded striping. Consider lengthening the space and aisle to remove the slopes at
the gutter from the parking space.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

Parking Signage
$9753 $2,925JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

905

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $26,583.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-0-1

Community Development Offices Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: On-site

Exterior $26,583.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

General0
Door Closer

$755 $375JOB

2.0 seconds

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

855

Severity 3

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

859

Severity 3

Priority 4

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Lobby1
Drinking Fountain

$3,6001 $3,600JOB

25.5” knee high
7.5” deep.

IA02APCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).
Unit in good condition.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

853

Severity 2

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

$6,6601 $6,660JOBIA06PCODE

4.15.5(1)*ADAAG 91

1115B.4.6.2CBC 2007

30" wide x 48" long clear floor space not provided
at drinking fountain.

Provide clear floor space at drinking fountain.

•  As-Built Description:

•  Proposed Solution:

852

Severity 3

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

41.0” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

850

Severity 3

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

41.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

851

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Signage
$2702 $540JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Where characters have rectangular cross sections,
spacing between individual raised characters shall
be 1/8" minimum and 4 times the raised character
stoke width maximum.

•  As-Built Description:

•  Proposed Solution:

854

Severity 3

Priority 1

216.8ADA 2010

11B-216.8CBC 2019

Spacing 1/16” between characters.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Lobby Restroom2
Accessories

$2251 $225JOB

9.75” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

863

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

864

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Lavatory
$1,0201 $1,020JOB

28.75”

WD03PCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Trim apron.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

860

Severity 2

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Hand dryer: 8.5” at 39” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new hand dryer with depth
less than 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

861

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

Height of the characters are too large
for the width. Braille not below
characters

SA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

856

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled or radiused.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

857

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Toilet Stall
$1,5001 $1,500JOB

58.0” to lavatory counter

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Trim counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

858

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

19.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

862

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Conference Room3
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

866

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

TV: 7.0” at 63.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detection.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

865

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Signage
$4501 $450JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

867

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Breakroom4
Cooktops

$1,9501 $1,950JOBKF15PCODE

13.3.4(6)ADAAG 91

1111B.5.1CBC 2007

Cooktop controls require reaching across the
burners.

Provide cooktop with accessible controls.

•  As-Built Description:

•  Proposed Solution:

870

Severity 4

Priority 2

804.6.2ADA 2010

11B-804.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8001 $4,800JOB

8 seats and 0 accessible

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

869

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

61.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

871

Severity 3

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

51.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

872

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Signage
$4502 $900JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

868

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Cubicles5
Reach Range

$3001 $300JOB

AED: 51.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

876

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

$3001 $300JOB

FE: 51.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

877

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Signage
$2702 $540JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Where characters have rectangular cross sections,
spacing between individual raised characters shall
be 1/8" minimum and 4 times the raised character
stoke width maximum.

•  As-Built Description:

•  Proposed Solution:

890

Severity 3

Priority 4

216.8ADA 2010

11B-216.8CBC 2019

1/16” between characters. Stroke width too wide.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Men’s Restroom6
Protrusion Limits

$3001 $300JOB

Hand dryer: 8.5” at 40” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new hand dryer with
maximum depth 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

881

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

7.5” from door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

879

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

878

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Braille not below and stroke thickness 20% of height.

•  Notes:

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled or radiused

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

880

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

882

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

883

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Women’s Restroom7
Protrusion Limits

$3001 $300JOB

Hand dryer: 8.5” at 39” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new hand dryer with depth
less than 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

887

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

7.5” to door swing

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

885

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

884

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Braille not below and width to height ratio incorrect.

•  Notes:

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

886

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Stall Door
$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

888

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-1

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: First Floor

Exit Door8
Door Clearance

$7,8001 $7,800JOB

79.6” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

889

Severity 4

Priority 1

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $44,175.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-2

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: Second Floor

File/Storage Rooms1
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

873

0

Priority 4
Employee only work area is not on an accessible route.

•  Notes: Mitigated:

YES
NO

Staff Only

Handrail
$36020 $7,200LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

875

Severity 2

Priority 4

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-2

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: Second Floor

Top & Bottom Extension at Stairs
$5101 $510JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

874

Severity 3

Priority 4

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

Second Floor $7,710.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-2

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: Second Floor

Interior $51,885.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

135-1-2

Community Development Offices Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

428 E. Yosemite AvenueAddress: Year Built:
Floor: Second Floor

Community Development Offices $78,468.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Pan Am Park
703 E. Sherwood Way

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

139Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

General0
Changes in Level

$638 $504LF

Up to 2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1249

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$12080 $9,600LF

0.75” wide
1.0” deep

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill walkway joints.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1250

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

1251

Severity 1

Priority 1

No accessible parking provided. Typical street parking barriers, steep cross slopes.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Playground1
Cross Slope

$75120 $9,000SF

5.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1252

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Play Structure
$3,0002 $6,000JOBOC01DPCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Height of transfer platform is more than 18" or less
than 11" above the accessible surface.

Adjust ground or platform height.

•  As-Built Description:

•  Proposed Solution:

1247

Severity 4

Priority 1

1008.3.1.2
ADA 2010

11B-1008.3.1.2CBC 2019

Transfer platform 3.5” high.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Surfacing
$271000 $27,000SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1246

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Surface is shredded tires.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$275 $135LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1248

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Picnic Tables2
Non-Fixed Desk

$1,5001 $1,500JOB

16 seats, 0 accessible provided. 16.5”
deep.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1253

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Curb Ramp3
Cross Slope

$75160 $12,000SF

4.1%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1258

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

10.4%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1257

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

8.0% gutter slope. Gutter lip. No domes. Check jurisdiction.

•  Notes:

Mitigated:

YES
NO

Staff Only

On-site $73,239.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-0-1

Pan Am Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Exterior $73,239.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-1-1

Pan Am Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Women’s Restroom1
Cross Slope

$75120 $9,000SF

4.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1254

Severity 3

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Restroom
?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:

1256

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-1-1

Pan Am Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Men’s Restroom2
Restroom

?1 $105,000JOBWA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:

1255

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $219,000.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-1-1

Pan Am Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Interior $219,000.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

139-1-1

Pan Am Park Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Pan Am Park $292,239.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Millview Gymnasium
1901 Clinton Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

15Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Gym1
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

2036

Severity 3

Priority 2

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

Mitigated:

YES
NO Staff Only

Door
$9001 $900JOB

64.0" high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2021

Severity 2

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$9006 $5,400JOB

2.0” high and 79.0” high at exit door.

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2023

Severity 2

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$4504 $1,800JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

2029

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Door Stopper
$755 $375JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

2034

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

2020

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$1501 $150JOB

6.5”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch or install directional signage.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2030

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$7,8001 $7,800JOB

12.0” deep alcove.

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2022

Severity 4

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Electrical
$9004 $3,600JOB

51.6”

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2024

Severity 4

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

5.5” at 38.0”

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2028

Severity 4

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

53.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2027

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

1.0” characters at 98.0” high

SA02APCODE

4.30.3ADAAG 91

1117B.5.4CBC 2007

Sign characters not readable because they are not
sized for viewing distance.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2033

Severity 4

Priority 2

703.5.5ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$2702 $540JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

2032

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$4505 $2,250JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

2035

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Tray Pass-thru
$9,9001 $9,900JOB

36.0”

FB04PCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2031

Severity 4

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Boy’s Restroom2
Restroom

?1 $105,000JOB

100.0” x 152.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2025

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

In addition to major toilet room barriers the entrance door is 29.0” wide and has
noncompliant door maneuvering clearance. There are slopes in the door
maneuvering clearance, at the water closet and in the route through the room.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Girl’s Restroom3
Restroom

?1 $105,000JOB

142.0” x 100.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2026

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

In addition to major toilet room barriers the entrance door is 29.0” wide and has
noncompliant door maneuvering clearance. There are slopes in the door
maneuvering clearance, at the water closet and in the route through the room.

•  Notes:
Mitigated:

YES
NO

Staff Only

First Floor $244,935.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Interior $244,935.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Millview Gymnasium $244,935.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Gym1
Door

$12030 $3,600SF

7.8%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2098

Severity 2

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $3,600.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Millview Gymnasium Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Interior $3,600.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Senior Nutrition Kitchen
1901 Clinton Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

15AFacility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Parking1
Cross Slope

$7530 $2,250SF

Slope: 2.6%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2074

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

2076

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

This curb ramp is within the access aisle, has no domes and slopes 8.6%.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$36200 $7,200SF

To 8.6%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2075

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

2079

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Parking
$6001 $600JOB

130.0” long.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2080

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Consider straight in parking.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

2078

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

2077

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

2081

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Landing and Parking at Office Entry2
Changes in Level

$6380 $5,040SF

To 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2091

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Clear Width
$22524 $5,400LF

36.0” to 44.0”

EB10PCODE

4.8.3ADAAG 91

1133B.5.2CBC 2007

Concrete ramp: Width (between handrails) less than
36" min. (CA only: 48" min.)

Modify ramp width to minimum 48" wide.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2084

Severity 1

Priority 1

405.5ADA 2010

11B-405.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Cross Slope
$7520 $1,500SF

2.8%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2095

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$3001 $300JOB

0.4”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Build up parking surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2096

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

2093

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$9,0001 $9,000JOB

43.5”

ID27PCODE

Fig. 25(c)ADAAG 91

11B-26A(c)CBC 2007

Latch approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 24" x 48" or 54" if door has closer (CA
only: door width plus 24" x 60").

Enlarge landing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2085

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

2087

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

Approximately 100.0” long reduced by
adjacent access aisle.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2086

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

2090

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

2089

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

2092

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

2088

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Ramp
$22544 $9,900LF

6.3% and 11.4% at ramps to door
landing.

EB03PCODE

4.8.1ADAAG 91

1133B.5.5.1CBC 2007

Slope not steep but greater than 1:20 (5.0 %)
without handrails.

Provide handrails for ramp.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2082

Severity 3

Priority 1

405.1ADA 2010

11B-405.8CBC 2019

The ramps have a rise of 10.5”

•  Notes: Mitigated:

YES
NO

Staff Only

Slope
$30010 $3,000SF

11.4%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2083

Severity 3

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

$30030 $9,000SF

10.0%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2094

Severity 1

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $71,010.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-0-1

Senior Nutrition Kitchen Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: On-site

Exterior $71,010.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Gym1
Door

$12030 $3,600SF

6.2%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2097

Severity 3

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOB

9.0”

ID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2073

Severity 3

Priority 4

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$12030 $3,600SF

3.1%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2043

Severity 4

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

50.0”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2067

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Door Swing
$1,5001 $1,500JOB

4.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing and or reconfigure counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2069

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOB

2.0”, 16.0” deep alcove.

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2037

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Door Threshold
$1,2001 $1,200JOB

0.6”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2070

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

61.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2072

Severity 2

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Floor or Ground Surface
$2401 $240SFEF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:

2044

Severity 2

Priority 4

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Manuevering Clearance
$7,5001 $7,500JOBKF01PCODE

13.3.4(1)ADAAG 91

1111B.5.1CBC 2007

Clearance between all opposing base cabinets,
counter tops, appliances, or walls is not 40"
minimum.

Provide clearance by relocating obstructing walls
and / or cabinets.

•  As-Built Description:

•  Proposed Solution:

2039

Severity 4

Priority 4

804.2.1ADA 2010

11B-804.2.1CBC 2019

Pass through kitchen 37.0” wide.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$7,5001 $7,500JOBKF01PCODE

13.3.4(1)ADAAG 91

1111B.5.1CBC 2007

Clearance between all opposing base cabinets,
counter tops, appliances, or walls is not 40"
minimum.

Provide clearance by relocating obstructing walls
and / or cabinets.

•  As-Built Description:

•  Proposed Solution:

2041

Severity 4

Priority 3

804.2.1ADA 2010

11B-804.2.1CBC 2019

34.0” wide for 30.0” long

•  Notes: Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

The reach to the top is obstructed by
the rim of the stove.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2040

Severity 4

Priority 3

308.3.1ADA 2010

11B-308.3CBC 2019

Cooktop 34.75” AFF

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$3002 $600JOB

37.0” high obstruction.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2045

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

7.5”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2047

Severity 3

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Storage 67.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2048

Severity 2

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

55.0” over 37.0” high obstruction.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2049

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

26.0” deep.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2051

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

61.0”. Blocked.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2071

Severity 3

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

2068

Severity 3

Priority 4

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

37.0”

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2050

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

2042

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

Tray Pass-thru
$9,9001 $9,900JOBFB04NTPCODE

5.2ADAAG 91

1122B.4CBC 2007

Food tray pass-thru at institutional cafeteria has
lower edge higher than 34" above floor.

Remodel pass-thru and counter to be 34" max.
above floor.

•  As-Built Description:

•  Proposed Solution:

2038

Severity 3

Priority 4

902.3ADA 2010

11B-902.3CBC 2019

36.0” high tray slide. This tray slide is on the server side of the one in the gym.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Vertical Clearance
$9008 $7,200LF

72.0” to 79.5”

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Raise the hood and sprinklers.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2046

Severity 2

Priority 4

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Laundry, Storage and Office2
Corridor

$1501 $150JOB

23.0”

IH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Corridor, for occupant load less than 10, less than
36" wide.

Remove or relocate furniture and storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2064

Severity 3

Priority 4

403.5.1ADA 2010

11B-403.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$9002 $1,800JOB

49.0” to 51.0”

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2060

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Door Hardware
$4505 $2,250JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

2052

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1504 $600JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

2057

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

70.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2058

Severity 1

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

$9003 $2,700JOB

14.0” to plug. 10.0” to bottom of box.

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2065

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

42.0”

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2063

Severity 3

Priority 4

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

50.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2054

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

58.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2055

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

50.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2056

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

66.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2062

Severity 2

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

61.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2066

Severity 3

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

2059

Severity 3

Priority 4

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$4506 $2,700JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

2061

Severity 4

Priority 4

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.0”

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2053

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $81,780.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Interior $81,780.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

15A-1-1

Senior Nutrition Kitchen Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1901 Clinton StreetAddress: Year Built:
Floor: First Floor

Senior Nutrition Kitchen $156,390.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Transit Center
1951 Independence Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

181Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-0-1

Transit Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: On-site

Parking1
Detectable Warning Surface

$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

2125

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes 7.5” from street at parallel curb ramp.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

2124

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-0-1

Transit Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: On-site

Door2
Door

$12025 $3,000SF

3.8%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2126

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-0-1

Transit Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: On-site

Curb Ramps3
Detectable Warning Surface

$1,5002 $3,000JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6" - 8" from the curb line on a curb ramp
or at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

2127

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Domes are 16.0” from street x 2

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

2128

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $8,775.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-0-1

Transit Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: On-site

Exterior $8,775.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Lobby1
Door Threshold

$1,2003 $3,600JOB

0.7”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2102

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Doormat
$1,5003 $4,500JOBID05PCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat hinders access to disabled persons.

Provide new doormat; recess or attach at edges.

•  As-Built Description:

•  Proposed Solution:

2100

Severity 3

Priority 1

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Drinking Fountain
$9,6001 $9,600JOB

26.87”

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Relocate drinking fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2103

Severity 2

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

Public Counter
$6,0001 $6,000JOB

36.0”

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2099

Severity 4

Priority 1

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

54.0”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2101

Severity 4

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

Signage
$45011 $4,950JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

2122

Severity 4

Priority 1

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom2
Accessories

$3001 $300JOB

54.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2106

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 11.0” on narrow side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2107

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

1.3”

WB07EPCODE

4.26.2ADAAG 91

1115B.7.1CBC 2007

Grab bar clearance not 1-1/2" from wall.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2109

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

Flush control: 0.3” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Reconfigure plumbing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2108

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe and supply lines.

•  As-Built Description:

•  Proposed Solution:

2105

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Operable Part
$9001 $900JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

2104

Severity 3

Priority 3

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Men’s Restroom3
Accessories

$3001 $300JOB

54.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2112

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

4.0” in front. To center of rolls. 8.5” to
center of dispenser housing.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2118

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 11.5” on narrow side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2119

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOB

1.26”

WB07EPCODE

4.26.2ADAAG 91

1115B.7.1CBC 2007

Grab bar clearance not 1-1/2" from wall.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2117

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

$2251 $225JOB

Flush control: 1.2” below grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Reconfigure plumbing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2116

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe and supply lines.

•  As-Built Description:

•  Proposed Solution:

2111

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Operable Part
$9001 $900JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

2113

Severity 3

Priority 3

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

Shower
$1,5001 $1,500JOBWF06APCODEFloor surface sloped greater than 2.0% (1:48) due

to drain.

Remodel floor surface to compliance.

•  As-Built Description:

•  Proposed Solution:

2115

Severity 3

Priority 3

608.9ADA 2010

11B-608.9CBC 2019

0.14” level change at WC

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

0.5” radius

SA15PCODE

1115B.6CBC 2007
Edges and vertices on geometric symbols
shall be eased or rounded at 1/16" min. or
chamfered at 1/8" maximum. Vertices shall
be radiused between 1/8" minimum and
1/4" maximum.

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2110

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Urinal
$7,2001 $7,200JOB

17.5”

WE02PCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Provide accessible urinal. Remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2114

Severity 4

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

$4,5001 $4,500JOBWE04APCODE

4.18.3ADAAG 91

1115B.4.2.3CBC 2007

36" wide clearance in front of accessible urinal not
provided when walls or partitions project more than
24" from the front edge of 30" x 48" clear space.

Provide 36" clear floor space in front of accessible
urinal. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:

1

Severity 2

Priority 3

605.3ADA 2010

11B-605.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Conference4
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

2120

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Signage
$2702 $540JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

2121

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Breakroom5
Non-Fixed Desk

$4,8001 $4,800JOB

8 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2123

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

First Floor $56,595.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Interior $56,595.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

181-1-1

Transit Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1951 Independence DriveAddress: Year Built:
Floor: First Floor

Transit Center $65,370.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Fire Station 58
2558 Condor Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

182Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-0-1

Fire Station 58 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: On-site

Staff Accessible Parking and Route1
Non-Fixed Desk

$4,8001 $4,800JOBIN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

632

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Parking
$6001 $600JOB

104.0” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

631

Severity 2

Priority 4

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-0-1

Fire Station 58 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: On-site

Accessible Parking and Route2
Cross Slope

$75100 $7,500SF

2.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

637

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$15,0001 $15,000JOB

2.0”

ID23CPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide power door operator.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

639

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-0-1

Fire Station 58 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: On-site

$3,0001 $3,000JOB

0.0” to 12.0”

ID23CPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Extend concrete.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

640

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

106.5” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

633

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-0-1

Fire Station 58 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: On-site

Walk
$135150 $20,250SF

39.5” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

638

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $51,750.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-0-1

Fire Station 58 Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: On-site

Exterior $51,750.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Laundry1
Door Swing

$1501 $150JOB

16.0” to sink, 12” to counter.

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

610

Severity 4

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Treatment Room2
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

635

Severity 2

Priority 2

Exam table 31.0” high. Per Access Board medical equipment accessibility
standards; transfer surfaces shall be adjustable in height measured from the floor
to the top of the uncompressed transfer surface 17" minimum and 19" maximum.

•  Notes: Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

37.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

612

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

611

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Public Restroom3
Accessories

$2251 $225JOB

4.0”

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

620

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

40.6” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

614

Severity 4

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Clear Floor Space
1 SF

6.9% slope at WC x 1.0’.

NI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

618

Severity 3

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$2251 $225JOB

1.2”

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

621

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

17.87” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

615

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$3,0001 $3,000JOB

28.5” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

616

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

617

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

613

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

16.5” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

619

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Lobby4
Door

$12025 $3,000SF

5.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

636

Severity 3

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$3,6001 $3,600JOB

26.6” knee high

IA02APCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).
Unit in good condition.

Remount fountain at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

622

Severity 2

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Battalion Chief Bunk Restroom5
Restroom

$90,0001 $90,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

623

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Captain Bunk Restroom6
Restroom

$90,0001 $90,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

624

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Staff Restroom7
Restroom

$90,0001 $90,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

625

Severity 2

Priority 4

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Staff Restroom8
Restroom

$90,0001 $90,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

626

Severity 2

Priority 4

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Kitchen9
Sink

$5,2501 $5,250JOB

36.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

628

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

627

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Apparatus Bay10
Cross Slope

$755 $375SF

3.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

629

Severity 4

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

Restricted road way.

•  Notes:

Mitigated:

YES
NO

Staff Only

Signage
$4501 $450JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

634

Severity 4

Priority 4

216.2ADA 2010

11B-216.2CBC 2019

Sign is inside the bay. It should be placed outside of the bay. According to the staff,
this is a private contamination area.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Apparatus Bay Restroom11
Restroom

$90,0001 $90,000JOBWA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:

630

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

According to the staff, this is an employee decon area - restricted.

•  Notes:
Mitigated:

YES
NO

Staff Only

First Floor $487,305.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Interior $487,305.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

182-1-1

Fire Station 58 Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

2558 Condor DriveAddress: Year Built:
Floor: First Floor

Fire Station 58 $539,055.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Madera Municipal Airport
4020 Aviation Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

23Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

General0
Protrusion Limits

$3001 $300JOB

54.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

690

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Parking and Routes to Lobby1
Changes in Level

$6330 $1,890LF

1.0” at gutter. Gap in access aisle.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

680

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$634 $252SF

3.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

699

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$3006 $1,800SF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

700

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$12015 $1,800LF

0.75”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

735

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$633 $189SF

2"

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

3

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$7540 $3,000SF

4.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

689

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$7530 $2,250SF

4.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

695

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

9.3%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

682

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Domes are 5.5” from street. Domes are not yellow. There is a level change where
the domes meet the curb ramp.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$3,7501 $3,750JOB

6.1%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

683

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$7,5001 $7,500JOB

45.0” deep obstructed by the ramp
handrail.

EH05BPCODE

4.7.5; Fig.12(a)ADAAG 91

1127B.5.4CBC 2007

Less than 48" level space at top and 1:12 flared
sides not provided.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

685

Severity 4

Priority 1

406.4ADA 2010

11B-406.5.3CBC 2019

The handrail protrudes into the 48.0” required with by approximately 3.0”,
reducing the landing width to 45.0”.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Door Threshold
$1,2002 $2,400JOB

0.75”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

701

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36100 $3,600SF

3.1%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

679

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

684

0

Priority 1

11B-405.10CBC 2019

Water accumulates at the curb ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

Handrails
$28513 $3,705LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

694

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Parking
$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or

painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

678

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

776

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

681

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3003 $900JOB

Stair extension: 15.0” at 36.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

697

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Both stairs.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Stairways
$1,5001 $1,500JOB

6.3%

EC10PCODELanding at the top or bottom of stairway is not level
or not provided.

Remodel landings to provide a level clear floor
space that extends the entire width of the stair.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

693

Severity 3

Priority 1

1009.8CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Top & Bottom Extension at Stairs
$5101 $510JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

692

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$5102 $1,020JOBED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:

696

Severity 3

Priority 1

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with Section
11B-504. Exceptions:
In alterations, stairs between levels that are connected by an accessible
route shall not be required to comply with Section 11B-504, except that
striping complying with Section 11B504.4.1 and handrails complying with
Section 11B-505 shall be provided when the stairs are altered”

Mitigated:

YES
NO Staff Only

Top and Bottom Extension at
Ramps $5102 $1,020JOB

0.0” at the top. 9.0” at the bottom.

ED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

686

Severity 3

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

The extension at the bottom is not parallel with the landing and extends 9.0”.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Tread Surface
$2780 $2,160LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

691

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

Walk
$135120 $16,200SF

47.0” walking surfaces. 41.0” at
obstructions.

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

687

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

$13580 $10,800SF

47.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

688

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

$135240 $32,400SF

30.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

698

Severity 3

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Park2
Cross Slope

$7550 $3,750SF

7.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

780

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning
$814 $324LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

778

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Floor or Ground Surface
$1204 $480SF

2.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: openings greater than 1/2" along the line of
traffic flow.

Fill gap or expansion joint.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

779

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Walk
$75100 $7,500SF

9.6%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

777

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $120,135.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-0-1

Madera Municipal Airport Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: On-site

Exterior $120,135.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Hangars1
Door Closer

$757 $525JOB

20.0 lbs.

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

736

Severity 1

Priority 4

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2007 $8,400JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

676

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Occurs at all hangars. 123 hangars, 0 accessible provided.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Minimum Number
$9002 $1,800JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

677

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

There are 9 hangar buildings that are approximately 55.0’ wide at the end where
people park. Ensure the route to the hangars is improved where the accessible
parking is added.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Lobby2
Door Hardware

$4506 $2,700JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

733

Severity 3

Priority 1

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Drinking Fountain
$3,0001 $3,000JOB

Not centered

IA06PCODE

4.15.5(1)*ADAAG 91

1115B.4.6.2CBC 2007

30" wide x 48" long clear floor space not provided
at drinking fountain.

Provide clear floor space at drinking fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

704

Severity 3

Priority 1

602.2ADA 2010

11B-602.2CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15, 2012.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

54.2” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

708

Severity 3

Priority 1

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

$9001 $900JOB

20.0” side reach over 38.0” high
obstruction.

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

734

Severity 4

Priority 1

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5001 $1,500JOB

8 seats. 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

732

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$30014 $4,200LF

Work stations: 34.0” at 38.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

703

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

69.0” high

IE01PCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Reach height to control or access point, exceeds 48"
or is less than 15".

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

705

Severity 1

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2702 $540JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

702

Severity 3

Priority 1

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

707

Severity 4

Priority 1

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

Vending Machine
1 REF

13.0” to bottom of the dispenser tray.
50.5” to bill slot.

IL02PCODE

4.2.5ADAAG 91

1126BCBC 2007

Vending machine coin slot or dispensing outlet,
more than 48" above the floor.

Advise vendor/leasing company to provide
accessible vending machine with highest operable
part at 48" max.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

706

Severity 4

Priority 1

308.2.1ADA 2010

11B-308.2.1CBC 2019

This element complies with Safe Harbor and/or CBC if altered or
constructed before March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Men’s Restroom3
Accessible Compartment

$1,5001 $1,500JOB

45.0” to partition. 48.0” to urinal.
DMC at compartment.

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Relocate urinal and partitions.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

712

Severity 3

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Accessories
$3001 $300JOB

SD: 41.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

711

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SF

0.5” level change
3.8% slope

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route due to drain.

Correct abrupt change in level and adjust drain as
needed.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

727

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

66.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

731

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

47.25”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

726

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

729

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

$2251 $225JOB

1.4”

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

730

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

34.5” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

710

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 38.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

725

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

714

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled. 0.5” radius. 60.5” high.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

709

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.7” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

728

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom4
Accessories

$3001 $300JOB

SD: 42.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

720

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

Changes in Level
$6325 $1,575SF

0.75”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: abrupt change in level exceeding 1/2" in
accessible route due to drain.

Correct abrupt change in level and adjust drain as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

723

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

38.0” to lavatory counter

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, stall door does not
have clear and level maneuvering space measuring
door width plus 18" x 60".

Relocate counter and lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

716

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$7,8001 $7,800JOBID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:

722

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$9,0001 $9,000JOB

43.5”

ID27PCODE

Fig. 25(c)ADAAG 91

11B-26A(c)CBC 2007

Latch approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 24" x 48" or 54" if door has closer (CA
only: door width plus 24" x 60").

Relocate door to interior.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

713

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 52.5”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

724

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$7801 $780JOB

37.0” high

WB07CPCODE

4.16.4ADAAG 91

1115B.4.1.3.1
& 2

CBC 2007

Grab bars not at 33" to 36" from floor

Relocate accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

721

Severity 4

Priority 3

609.4ADA 2010

11B-609.4
CBC 2019

Mitigated:

YES
NO Staff Only

Lavatory
$2,7001 $2,700JOB

34.25” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

719

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

715

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Door swings out. No latch.

•  Notes:

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

717

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

718

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Hangar Restrooms5
Restroom

?JOB

95.5” x 185.0”

WA01APCODE

4.22ADAAG 91

1115B.3.1CBC 2007

Multiple accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide accessible restroom with
one accessible stall, lavatory (and one urinal at
Men's).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

737

Severity 1

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Includes inaccessible shower. The restroom is in the hangar just to the west of the
easternmost hangar.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Pagoda and On-Site Restrooms6
Changes in Level

$6360 $3,780LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

740

Severity 3

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

741

Severity 3

Priority 3

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

742

Severity 3

Priority 3

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

775

Severity 3

Priority 3

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5001 $1,500JOB

12 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

738

Severity 2

Priority 3

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Operable Part
$3001 $300JOB

Greater than 35.0 lbs

IC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

774

Severity 3

Priority 3

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Protrusion Limits
$30024 $7,200LF

Structural supports: 14.0” at 74.0”
high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

739

Severity 1

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Women’s Restroom at Pagoda7
Accessible Route

$13510 $1,350LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

757

Severity 3

Priority 3

206.1ADA 2010

11B-206.1CBC 2019

Mitigated:

YES
NO

Staff Only

Accessories
$3002 $600JOB

PTD & SD: 41.5” and 54” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

754

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$2251 $225JOB

Behind water closet.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

751

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

5.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

745

Severity 3

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$9001 $900JOB

52.0” and 60.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

747

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7801 $780JOB

10.75”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

746

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

56.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

748

Severity 3

Priority 3

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Grab Bars
$1,5001 $1,500JOBWB07PCODE

4.17.6ADAAG 91

1115B.4.1.3CBC 2007

Grab bars not provided or are not code compliant.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:

750

Severity 3

Priority 3

604.5ADA 2010

11B-604.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

17.75” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

755

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

756

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

753

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

743

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

744

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

52.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

752

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

19.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

749

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Men’s Restroom at Pagoda8
Accessories

$3002 $600JOB

PTD & SD: 44.0” and 53.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

771

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

5.5” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

773

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Door
$9001 $900UNI

2.6%
36.0” deep

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Install landing.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

759

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

60.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

764

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Door Swing
$1,5001 $1,500JOB

10.75”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

763

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

3.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

762

Severity 1

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

56.5” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

765

Severity 3

Priority 3

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Grab Bars
$1,5001 $1,500JOBWB07PCODE

4.17.6ADAAG 91

1115B.4.1.3CBC 2007

Grab bars not provided or are not code compliant.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:

772

Severity 3

Priority 3

604.5ADA 2010

11B-604.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

17.6” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

766

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

$2,7001 $2,700JOB

35” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

767

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

768

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

769

Severity 4

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

760

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

761

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

53.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

770

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

Walk
$13540 $5,400SF

29.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

758

Severity 2

Priority 3

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $147,465.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Interior $147,465.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

23-1-1

Madera Municipal Airport Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

4020 Aviation DriveAddress: Year Built:
Floor: First Floor

Madera Municipal Airport $267,600.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Centennial Park Swimming Pool
221 Flume Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

26Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Accessible Route from PRoW1
Changes in Level

$635 $315LF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

314

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$3001 $300JOB

0.3”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

306

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Detectable Warning Surface
$1,5001 $1,500JOBPW15PCODE

4.7.7, 4.29.1&2ADAAG 91
The detectable warning surface is not located
between 6"- 8" from the curb line on a curb ramp or
at the edges on a pedestrian island, cut-through
median or perpendicular curb ramp.

Relocate the detectable warning surface.

•  As-Built Description:

•  Proposed Solution:

308

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

9.0” to flush transition at parallel curb ramp.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

3.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

315

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Protrusion Limits
$3001 $300JOB

Service counter: 8.0” at 29.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Add cane detectable side panels.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

316

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Ramp Landing
$7,5001 $7,500JOBPC23APCODE

4.8.4ADAAG 91

1127B.5.9CBC 2007

Bottom landing at existing parallel curb ramp is less
than 48" x 48" (60" x ramp width preferred).

Demolish existing and provide new parallel curb
ramp including detectable warning surfaces, and
top and bottom landings as required.

•  As-Built Description:

•  Proposed Solution:

307

Severity 4

Priority 1

R304.3.1PROW

11B-406.3.2CBC 2019

48.0” x 45.0” landing at parallel curb ramp.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Parking2
Curb Ramp

$3,7501 $3,750JOB

5.3%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

309

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$361 $36SF

5.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

310

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

$3620 $720SF

7.5% at gutter

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

311

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

178.0”

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

312

Severity 3

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Obstructed by pillar.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Fence3
Protrusion Limits

$6,0001 $6,000JOB

Fence: 9.5” at 78.0” to 79.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Modify existing fence.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

313

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $24,021.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-0-1

Centennial Park Swimming Pool Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: On-site

Exterior $24,021.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Concession1
Electrical

$9002 $1,800JOB

51.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

260

Severity 4

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Floor or Ground Surface
$2401 $240SFEF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:

258

Severity 2

Priority 2

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

According to staff this will be covered by the ice maker.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

AED: 7.2” at 47.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

261

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

54.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

262

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Signage
$1501 $150JOB

37.5” high

SA07PCODE

4.30.6ADAAG 91

1117B.5.7CBC 2007

Sign not located on latch side of door and/or not
located at 48" min. above to baseline of the lowest
Braille cells and 60" max. to baseline of the highest
line of raised characters.

Provide compliant signage including tactile
characters and Grade II Braille on latch side of door
located at compliant height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

259

Severity 3

Priority 4

703.4.1ADA 2010

11B-703.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom2
Accessories

$2251 $225JOB

12.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

270

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Bench
$4,5001 $4,500JOBRE04BPCODE

4.35.4ADAAG 91

1117B.8CBC 2007

Clear floor space to allow parallel transfer onto
bench not provided.

Remodel dressing room to provide 30" x 48"
alongside bench.

•  As-Built Description:

•  Proposed Solution:

267

Severity 2

Priority 3

803.4ADA 2010

11B-803.4CBC 2019

Not at the end of the bench.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

49.25” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

272

Severity 4

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Closer
$751 $75JOB

2.5 seconds

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

264

Severity 3

Priority 3

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 18.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

269

Severity 2

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

34.25” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

266

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3002 $600JOB

Hand dryers: 7.0” at 33.0” and 38.0”
high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

265

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$1501 $150JOB

8.5” from door swing.

SA07BPCODESigns containing tactile characters is not located so
that a clear floor space of 18" min x 18" min.,
centered on the tactile characters, is provided
beyond the arc of any door swing between the
closed position and 45 degree open position.

Relocate compliant signage on latch side of door
located at compliant height with a clear floor space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

263

Severity 4

Priority 3

703.4.2ADA 2010

11B-703.4.2CBC 2019

Before the 2010 ADA there was no measurement defining what it
meant to stand outside of the door swing, and no requirement that
the CLFS be centered, therefore consider whether this condition
complies with 1991 ADA and is a Safe Harbor if installed before
March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Toilet Stall
$3001 $300JOBWB01CPCODEBaby changing tables shall not be located in

accessible toilet compartments.

Relocate baby changing table outside of accessible
toilet compartment.

•  As-Built Description:

•  Proposed Solution:

268

Severity 3

Priority 3

11B-226.4CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

18.6” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

271

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom3
Accessories

$2251 $225JOB

12.0” in front

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

284

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

40.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

277

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Bench
$4,5001 $4,500JOBRE04BPCODE

4.35.4ADAAG 91

1117B.8CBC 2007

Clear floor space to allow parallel transfer onto
bench not provided.

Remodel dressing room to provide 30" x 48"
alongside bench.

•  As-Built Description:

•  Proposed Solution:

280

Severity 2

Priority 3

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

Coat Hook
$1501 $150JOB

49.3” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

281

Severity 4

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 18.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

282

Severity 2

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

35” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

276

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

278

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3002 $600JOB

Hand dryers: 33.0” to 38.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

275

Severity 1

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Urinal
$1,5001 $1,500JOB

19.0” high

WE02APCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

279

Severity 3

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

283

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Pool Area4
Changes in Level

$631 $63SF

0.75”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

288

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$6330 $1,890LF

0.75”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

289

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

$631 $63SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

301

Severity 4

Priority 3

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$7520 $1,500SF

2.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

287

Severity 4

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

$75200 $15,000SF

Up to 4.2%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

300

Severity 3

Priority 3

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3003 $900JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

285

Severity 3

Priority 3

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Drinking Fountain
$9,6001 $9,600JOB

26.75” knee high

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

273

Severity 2

Priority 3

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$2401 $240SF

2.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: opening greater than 1/2" along the line of
traffic flow.

Fill openings or gaps along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

290

Severity 2

Priority 3

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

291

0

Priority 3
Missing seat unable to veto dimensions.

•  Notes: Mitigated:

YES
NO

Staff Only

Height
$22570 $15,750LF

32.5” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

295

Severity 4

Priority 3

505.4ADA 2010

11B-505.4
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

$2254 $900LF

19.0” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

303

Severity 1

Priority 3

505.4ADA 2010

11B-505.4
CBC 2019

Mitigated:

YES
NO Staff Only

Non-Fixed Desk
$1,5003 $4,500JOB

50 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

298

Severity 2

Priority 3

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

Utility box: 10.5” at 47.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

299

Severity 2

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Shower
$12,0001 $12,000JOBWF01PCODE

4.21ADAAG 91
Shower not accessible; multiple compliance
violations.

Provide accessible shower.

•  As-Built Description:

•  Proposed Solution:

274

Severity 3

Priority 3

608.1ADA 2010

11B-608.1CBC 2019

Note - ground slopes 2.4% to 3.0%.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Signage
$6901 $690JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

286

Severity 3

Priority 3

216.6ADA 2010

11B-216.6CBC 2019

Left arrow to other pool entrance. The route through this gate has cross slopes to
3.0%.

•  Notes: Mitigated:

YES
NO

Staff Only

Slope
$30016 $4,800SF

4.3%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

294

Severity 3

Priority 3

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Stairs
$22510 $2,250LFEC06PCODE

4.9.2ADAAG 91

1133B.4.5.3CBC 2007

Stair tread width less than 11", measured
horizontally from nosing to nosing.

Rebuild stair as needed.

•  As-Built Description:

•  Proposed Solution:

305

Severity 3

Priority 3

504.2ADA 2010

11B-504.2 &
11B-1009.6

CBC 2019

Treads Not uniform depth and not parallel to each other.

•  Notes:

Mitigated:

YES
NO Staff Only

Stairways
$1,5001 $1,500JOB

3.7%

EC10PCODELanding at the top or bottom of stairway is not level
or not provided.

Remodel landings to provide a level clear floor
space that extends the entire width of the ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

304

Severity 3

Priority 3

1009.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Swimming Pool
$29470 $20,580LF

31.5"

GJ02PCODE

pendingADAAG 91
The clear width between required handrail shall be
33" minimum and 38" maximum.

Provide ramp with water-proofed handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

292

Severity 4

Priority 3

1009.3ADA 2010

11B-1009.3CBC 2019

Mitigated:

YES
NO

Staff Only

$29470 $20,580LFGJ02PCODE

pendingADAAG 91
At least one accessible means of entry shall be
provided for wading pools. Accessible means of
entry shall comply with sloped entries complying
with Section 11B-1009.3.

Provide compliant sloped entry.

•  As-Built Description:

•  Proposed Solution:

297

Severity 3

Priority 3

1009.3ADA 2010

11B-1009.3CBC 2019

No sloped entry into wading pool.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

$2941 $294LFGJ02NTPCODE

pendingADAAG 91
Where landings are required, at least one landing
shall be located 24" min and 30" max below the
stationary water level.

Provide complaint submerged depth level landing
when constructing new sloped entry ramp.

•  As-Built Description:

•  Proposed Solution:

296

Severity 1

Priority 3

1009.3ADA 2010

11B-1009.3CBC 2019

Level landing at sloped entry is 46.0” deep.

•  Notes:

Mitigated:

YES
NO

Staff Only

Top and Bottom Extension at
Ramps $5102 $1,020JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

293

Severity 1

Priority 3

505.10.1ADA 2010

11B-505.10.1,
11B-1009.3.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Treads and Risers
$2254 $900LF

5.0” to 6.0” high

EC07APCODE

1133B.4.5.3CBC 2007

Steps do not have uniform riser height.

Remodel stairs as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

302

Severity 2

Priority 3

504.2ADA 2010

11B-504.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $142,335.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Interior $142,335.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

26-1-1

Centennial Park Swimming Pool Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

221 Flume StreetAddress: Year Built:
Floor: First Floor

Centennial Park Swimming Pool $166,356.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Wastewater Treatment Plant
13048 Road 21 1/2

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

39Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Parking and Route to Lobby1
Curb Ramp

$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

846

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12015 $1,800SF

3.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

788

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

789

Severity 4

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$364 $144SF

2.9%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

787

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

783

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6001 $600JOB

76.0” wide at van space

EA02BPCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space does not have 5' wide
access aisle; 8' wide for van accessible aisle.

Modify parking aisle(s) to create accessible space
by restriping.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

781

Severity 3

Priority 1

502.3ADA 2010

11B-502.2;
11B-502.3.1

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

$3601 $360JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

782

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0501 $1,050JOBEA07PCODE

4.1.2(5)(b)ADAAG 91

1129B.3.2CBC 2007

No van parking provided (one in every 6 or fraction
of 6 accessible spaces, but not less than one.

Provide van parking space(s) by restriping; provide
van sign.

•  As-Built Description:

•  Proposed Solution:

786

Severity 2

Priority 1

208.2; 502.1ADA 2010

11B-208.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

784

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

785

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Reach Range
$3001 $300JOB

65.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

847

Severity 3

Priority 1

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Septic Dump2
Cross Slope

$7512 $900SFEF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

848

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Pcode clear floor space. 3.3%. This is a dump where septic pumping trucks come to
dump waste. The employees of this facility leave the lid open during dumping
hours so reach ranges do not apply.

•  Notes:

Mitigated:

YES
NO

Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

849

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Trucks from various porta potty and septic pumping companies come here to
dump.

•  Notes:
Mitigated:

YES
NO Staff Only

On-site $16,974.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-0-1

Wastewater Treatment Plant Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: On-site

Exterior $16,974.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

General0
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

837

Severity 3

Priority 4

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

Mitigated:

YES
NO Staff Only

Carpet/Doormat
$22530 $6,750JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

836

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Occurs in exit routes.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Door Hardware
$45020 $9,000JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

824

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7520 $1,500JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

825

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Electrical
$90050 $45,000JOB

50.5” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

826

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Signage
$27020 $5,400JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

827

Severity 3

Priority 4

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Lobby1
Carpet/Doormat

$2252 $450JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

790

Severity 3

Priority 1

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

14.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

830

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Lobby Restrooms2
Restroom

$90,0001 $90,000JOB

64.0” x 72.5 wide

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

791

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

There are 2 of these restrooms that are the same size. These restrooms may not be
large enough to be accessible. The staff restroom appears large enough to be
accessible.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Lab3
Desk

$7501 $750JOB

24.0” knee clearance

IN02PCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible fixed table or desk (top 28" to 34" high;
knee space at least 27" high x 19" deep x 30" wide)
not provided.

Remove skirt.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

793

Severity 2

Priority 4

306.1 & 902.3ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Lab
$3,6001 $3,600JOB

36.0” to top

LB01APCODE

1106B.2CBC 2007

Minimum of one non-fixed station per lab not
provided at specialized laboratory equipment
(height between 28" and 34", with leg room 27"
high x 30" wide x 19" deep).  (CA Only)

Remodel existing cabinet/counter to provide
lab/studio equipment for disabled person.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

792

Severity 3

Priority 2

11B-805.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Emergency Shower4
Cross Slope

$7512 $900SF

3.5%
0.5” level change

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

794

Severity 3

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$1201 $120SF

4.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

802

Severity 3

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$9001 $900JOB

56.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

799

Severity 2

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Door has an exit sign but not illuminated so it may possibly not be an exit. There is
a 4.5” level change on the exterior landing.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

0.6”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

800

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$1,2001 $1,200JOB

4.5"

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

801

Severity 1

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Reach Range
$3001 $300JOB

62.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Add additional shore pull.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

795

Severity 3

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Restroom5
Accessories

$3001 $300JOB

PTD: 60.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

804

Severity 1

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SD: 50.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

805

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$3001 $300JOB

SD: 48.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

806

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

812

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$4501 $450JOB

47.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

810

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Clear Floor Space
$1,5001 $1,500SFNI07PCODE

16.6.6ADAAG 91

1132B.1CBC 2007

Clear space has slopes greater than 1:48.

Modify surface and/or adjust drain.

•  As-Built Description:

•  Proposed Solution:

798

Severity 3

Priority 3

305.2ADA 2010

11B-305.2CBC 2019

3.9% slope within WC clear space.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Door
$9001 $900JOB

52.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

813

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$4501 $450JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

796

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Lavatory
$3,6001 $3,600JOB

36.5” high

WD02PCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

808

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

809

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 60.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

807

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOB

Not beveled or radiused. 65.0” high

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

797

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Toilet Stall
$6001 $600JOB

48.0” to water pipe
Protrudes 4.0”

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove water pipe.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

803

Severity 1

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$3,0001 $3,000JOB

15.0”

WB08PCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Raise accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

811

Severity 3

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Locker Room6
Door

$9001 $900JOB

54.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

832

Severity 2

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

2.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate locker.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

816

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$1,5001 $1,500JOB

11.5”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate locker.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

817

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOB

47.0” with closer.

ID27PCODE

Fig. 25(c)ADAAG 91

11B-26A(c)CBC 2007

Latch approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 24" x 48" or 54" if door has closer (CA
only: door width plus 24" x 60").

Remove/relocate wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

831

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Locker Facilities
$2,2501 $2,250JOBGG03PCODE

4.35.4ADAAG 91

1117B.8CBC 2007

No section of bench provided adjacent to
designated accessible locker, measuring minimum
20-24” deep, 48” wide, and 17-19” high, and fixed
to a wall along the longer dimension.

Provide a new bench, fixed to a wall along the
longer dimension, close to the accessible locker.

•  As-Built Description:

•  Proposed Solution:

814

Severity 3

Priority 3

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

Shower
$12,0001 $12,000JOB

34.0” long x 33.0” wide

WF01PCODE

4.21ADAAG 91
Shower not accessible; multiple compliance
violations.

Provide accessible shower.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

815

Severity 3

Priority 3

608.1ADA 2010

11B-608.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Breakroom7
Door Hardware

$4501 $450JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

822

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

821

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

$7,8001 $7,800JOB

2.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

823

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8001 $4,800JOB

26.0” knee high

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

820

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

36.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

819

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

60.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

828

Severity 3

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

35.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

818

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

Telephone
$1501 $150JOB

24.0” to table

IB01PCODE

4.31.2ADAAG 91

1117B.2.2CBC 2007

Telephone: Clear floor space, 30" wide x 48" out
from wall, not provided.

Provide clear space in front of telephone, 30" wide
x 48" out from wall. Relocate existing furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

829

Severity 4

Priority 2

704.2.1ADA 2010

11B-704.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Exit Corridor8
Door Swing

$7,8001 $7,800JOB

10.0” deep alcove.

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

835

Severity 4

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

This corridor is staff only and this door exits through an equipment room.

•  Notes:

Mitigated:

YES
NO

Staff Only

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

834

Severity 2

Priority 1

Latch on exit door. Door opens inward.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

Shelf: 6.0” at 37.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

833

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Laundry/Break Room9
Door Threshold

$1,2002 $2,400JOB

4.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

842

Severity 1

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8001 $4,800JOB

15.0” deep

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

841

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

PTD: 57.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

839

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

35.5” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

840

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

35.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

838

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Storage/Maintenance10
Door

$12025 $3,000SF

5.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

844

Severity 3

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Consider whether 203.5 applies.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

2.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

843

Severity 2

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Consider whether 203.5 applies.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Walk
$7530 $2,250SF

17.0%
33” wide

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

845

Severity 2

Priority 4

403.3ADA 2010

11B-403.3CBC 2019

Consider whether 203.5 applies.

•  Notes: Mitigated:

YES
NO

Staff Only

First Floor $255,075.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Interior $255,075.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

39-1-1

Wastewater Treatment Plant Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

13048 Road 21 1/2Address: Year Built:
Floor: First Floor

Wastewater Treatment Plant $272,049.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Madera Municipal Golf Course
23200 Avenue 17

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

48Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

General0
Reach Range

$30015 $4,500JOB

54.0” high
20.0” deep side reach.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1208

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Parking Southwest1
Changes in Level

$1508 $1,200LF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1164

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

11.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1166

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

No domes. Extends into vehicular way.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

$7,5001 $7,500JOB

36.0”

EH05BPCODE

4.7.5; Fig.12(a)ADAAG 91

1127B.5.4CBC 2007

Less than 48" level space at top and 1:12 flared
sides not provided.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1167

Severity 3

Priority 1

406.4ADA 2010

11B-406.5.3CBC 2019

No domes. 0.75” level change. 25.0% flares.

•  Notes:
Mitigated:

YES
NO

Staff Only

Detectable Warning
$8110 $810LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1163

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

$8110 $810LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

1165

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

This appears to be a curb cut but not a curb ramp and also appears to be a golf
cart passage. Verify intent.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36144 $5,184SFEA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:

1159

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Multiple compliance issues at accessible parking. Noncompliant slopes, striping,
stall and or aisle size and signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Minimum Number
$1,8004 $7,200JOBEA01DPCODE

4.1.2(5)*ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 76-100 spaces, the number of
accessible spaces is less than required by code; 4
spaces required.

Provide required accessible parking spaces with
signs including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1161

Severity 2

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

1160

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Signage
$6901 $690JOB

Cross slopes at 6.0%

SA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1162

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

Approximately 1000 SF of noncompliant slope and/or cross slopes occur from here
to the entrance.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Parking North2
Curb Ramp

$7,5001 $7,500JOB

35”

EH05BPCODE

4.7.5; Fig.12(a)ADAAG 91

1127B.5.4CBC 2007

Less than 48" level space at top and 1:12 flared
sides not provided.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1170

Severity 3

Priority 1

406.4ADA 2010

11B-406.5.3CBC 2019

No domes. Lip at gutter. 35.0% flares.

•  Notes:
Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36468 $16,848SFEA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:

1168

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Multiple compliance issues at accessible parking. Noncompliant slopes, striping,
stall and or aisle size and signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Parking
$2,1901 $2,190JOBEA03PCODE

Fig.9ADAAG 91

1129B.3.1CBC 2007

Disabled persons must wheel or walk behind
parked car(s) other than their own.

Relocate parking and provide curb ramp to
accessible route.

•  As-Built Description:

•  Proposed Solution:

1169

Severity 3

Priority 1

502.3ADA 2010

11B-502.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Parking Northeast3
Curb Ramp

$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

1172

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

This curb ramp projects into the vehicular way. Built-up curb ramp not allowed on
access aisle.

•  Notes:

Mitigated:

YES
NO

Staff Only

$7,5001 $7,500JOB

9.2% at curb ramp

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1171

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues at accessible parking. Noncompliant slopes, striping.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Minimum Number
$9001 $900JOB

100 spaces. 3 accessible provided.

EA01DPCODE

4.1.2(5)*ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 76-100 spaces, the number of
accessible spaces is less than required by code; 4
spaces required.

Provide required accessible parking spaces with
signs including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1174

Severity 2

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1175

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

$3001 $300JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1173

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $82,272.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-0-1

Madera Municipal Golf Course Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: On-site

Exterior $82,272.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$22520 $4,500JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

1073

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Closer
$7510 $750JOB

1.5 seconds

ID03PCODE

4.13.11ADAAG 91

1133B.2.5CBC 2007

Excessive force required to open door.

Adjust regular door closer to accessible standards
(5 lbs. max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1075

Severity 2

Priority 2

404.2.9ADA 2010

11B-404.2.9CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

1245

0

Priority 1
The course provides carts to the public but there are no accessible golf carts
available. Consider providing accessible carts.
The course connects accessible elements to each other via a golf cart passage but
the passage contains slopes, cross slopes and level changes that make the route
inaccessible to wheelchairs. Consider accessible golf carts that hold wheelchairs in
order for wheelchair users to get out of the carts and use the restrooms.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Pro Shop1
Changes in Level

$635 $315SF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1074

Severity 3

Priority 4

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOB

53.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1076

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Public Counter
$6,0001 $6,000JOB

41.5” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1071

Severity 3

Priority 4

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2702 $540JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

1072

Severity 3

Priority 4

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Vending Machine
1 REF

11.0” and 53.0” high

IL02PCODE

4.2.5ADAAG 91

1126BCBC 2007

Vending machine coin slot or dispensing outlet,
more than 48" above the floor.

Advise vendor/leasing company to provide
accessible vending machine with highest operable
part at 48" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1077

Severity 4

Priority 4

308.2.1ADA 2010

11B-308.2.1CBC 2019

This element complies with Safe Harbor and/or CBC if altered or
constructed before March 15, 2012.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Pro Shop Women’s Restroom2
Accessible Compartment

$1,5001 $1,500JOB

12.0”

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1088

Severity 2

Priority 4

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

Accessories
$3001 $300JOB

PTD: 56.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1082

Severity 2

Priority 4

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

14.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1093

Severity 3

Priority 4

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Bench
$4,5001 $4,500JOBRE04BPCODE

4.35.4ADAAG 91

1117B.8CBC 2007

Clear floor space to allow parallel transfer onto
bench not provided.

Remodel dressing room to provide 30" x 48"
alongside bench.

•  As-Built Description:

•  Proposed Solution:

1080

Severity 2

Priority 4

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

67.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1089

Severity 1

Priority 4

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$1205 $600SF

3.3%
1/4” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1078

Severity 4

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1094

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

0.6"

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1079

Severity 4

Priority 4

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 52.5”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1090

Severity 4

Priority 4

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

1.3”

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Raise the grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1091

Severity 4

Priority 4

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

TPD: 5.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1092

Severity 4

Priority 4

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$10,2001 $10,200JOB

35” high

WD02PCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Provide new accessible lavatory. Remodel restroom
as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1083

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

No knee clearance.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Locker Facilities
$2,2501 $2,250JOB

18.0” deep

GG03PCODE

4.35.4ADAAG 91

1117B.8CBC 2007

No section of bench provided adjacent to
designated accessible locker, measuring minimum
20-24” deep, 48” wide, and 17-19” high, and fixed
to a wall along the longer dimension.

Provide a new bench, fixed to a wall along the
longer dimension, close to the accessible locker.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1081

Severity 3

Priority 4

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1095

Severity 3

Priority 4

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1096

Severity 3

Priority 4

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1085

Severity 4

Priority 4

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1086

Severity 3

Priority 4

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

49.5”

WB03PCODE

4.17.3ADAAG 91

1115B.3.4.3CBC 2007

Less than 59" from back wall to front wall or door
swing of  toilet stall, or less than 56" if water closet
is wall-hung.

Provide new enclosure at existing water closet
fixture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1084

Severity 3

Priority 4

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$4,5001 $4,500JOB

55.3” to 59.0” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1087

Severity 4

Priority 4

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Pro Shop Men’s Restroom3
Accessories

$3001 $300JOB

PTD: 65.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1106

Severity 1

Priority 4

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

Hand dryer: 51.5” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1107

Severity 2

Priority 4

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

10.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1112

Severity 4

Priority 4

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Bench
$4,5001 $4,500JOBRE04BPCODE

4.35.4ADAAG 91

1117B.8CBC 2007

Clear floor space to allow parallel transfer onto
bench not provided.

Remodel dressing room to provide 30" x 48"
alongside bench.

•  As-Built Description:

•  Proposed Solution:

1102

Severity 2

Priority 4

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

67.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1111

Severity 1

Priority 4

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$1205 $600SF

4.0%
0.2” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1099

Severity 3

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1100

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Grab Bars
$1,5001 $1,500JOBWB07PCODE

4.17.6ADAAG 91

1115B.4.1.3CBC 2007

Grab bars not provided or are not code compliant.

Provide accessible grab bars.

•  As-Built Description:

•  Proposed Solution:

1113

Severity 3

Priority 4

604.5ADA 2010

11B-604.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

34.6” high

WD02APCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Remount compliant fixture at accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1104

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$10,2001 $10,200JOB

27.0”

WD03PCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Provide new accessible lavatory. Remodel
restroom as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1105

Severity 2

Priority 4

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Locker Facilities
$2,2501 $2,250JOB

18.0” deep

GG03PCODE

4.35.4ADAAG 91

1117B.8CBC 2007

No section of bench provided adjacent to
designated accessible locker, measuring minimum
20-24” deep, 48” wide, and 17-19” high, and fixed
to a wall along the longer dimension.

Provide a new bench, fixed to a wall along the
longer dimension, close to the accessible locker.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1103

Severity 3

Priority 4

803.4ADA 2010

11B-803.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Hand dryer: 6.5” at 53.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface. Option to install new hand dryer with depth
less than 4".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1101

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1097

Severity 3

Priority 4

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1098

Severity 3

Priority 4

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1110

Severity 4

Priority 4

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

59.0” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1109

Severity 4

Priority 4

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Urinal
$4,5001 $4,500JOBWE04APCODE

4.18.3ADAAG 91

1115B.4.2.3CBC 2007

36" wide clearance in front of accessible urinal not
provided when walls or partitions project more than
24" from the front edge of 30" x 48" clear space.

Provide 36" clear floor space in front of accessible
urinal. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:

1108

Severity 2

Priority 4

605.3ADA 2010

11B-605.3CBC 2019

Alcove 30.0” x 60.0” deep.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Golf Cart Storage and Maintenance4
Door

$1205 $600SF

3.4%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1114

Severity 4

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Superintendent Office5
Door

$12030 $3,600SF

17.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1115

Severity 1

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Women’s Restroom Restaurant6
Accessories

$3001 $300JOB

SD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1119

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

PTD: 49.5” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1120

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

67.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1122

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

47.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1123

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 22.5” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1127

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$10,2001 $10,200JOB

35.5” high

WD02PCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Provide new accessible lavatory counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1118

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

No knee clearance.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 50.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1121

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1116

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2701 $270JOB

Not contrast

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1117

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1124

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1125

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

58.5” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1126

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

1128

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Men’s Restroom Restaurant7
Accessories

$3001 $300JOB

PTD: 54.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1131

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SD: 41.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1134

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

67.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1136

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

47.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Install lower profile water closet or provide
relocated new door and frame; remodel walls as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1139

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 53.5”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1142

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 22.25” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Relocate water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1141

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Lavatory
$10,2001 $10,200JOB

35.75” high

WD02PCODE

4.19.2ADAAG 91

1115B.4.3CBC 2007

Lavatory: Fixture rim or counter height more than
34" above floor.

Provide new accessible lavatory counter.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1133

Severity 4

Priority 3

606.3ADA 2010

11B-606.3CBC 2019

No knee clearance.

•  Notes:
Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3002 $600JOB

PTD: 8.0” at 54.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1132

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1129

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not contrast and glare.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1130

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Stall Door
$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1137

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

58.5” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1138

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Urinal
$7,2001 $7,200JOB

17.3” high

WE02PCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Provide accessible urinal. Remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1135

Severity 4

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

19.75” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1140

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Restaurant8
Access Route

$1501 $150JOB

Down to 27.0”

IH03APCODE

4.3.3ADAAG 91

1133B.3.1CBC 2007

Access route, for occupant load less than 10, less
than 36" wide.

Modify equipment layout as needed to provide
required access route.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1156

Severity 3

Priority 2

403.5.1ADA 2010

11B-403.5.1CBC 2019

Occurs throughout workstations.

•  Notes: Mitigated:

YES
NO

Staff Only

Door
$7,5004 $30,000JOB

54.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1150

Severity 2

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$12010 $1,200SF

3.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1144

Severity 4

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$120175 $21,000SF

5.0%
0.5” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1145

Severity 3

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Every exterior entrance door to the restaurant has slopes >2.1%.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Pair
$7,2001 $7,200JOB

28.5” clear

ID08PCODE

4.13.4ADAAG 91

1133B.2.3.1CBC 2007

Pair of doors on accessible route has less than 32"
clear opening width with one leaf open 90°.

Provide new, wider door pair and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1149

Severity 3

Priority 3

404.2.2ADA 2010

11B-404.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Stopper
$7510 $750JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

1143

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1146

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1147

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Electrical
$9001 $900JOB

54.25 high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1157

Severity 3

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

FE cabinet: 5.0” at 39.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1151

Severity 4

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Reach Range
$3002 $600JOB

50.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1152

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

$3001 $300JOB

60.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1158

Severity 3

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Seating
$9,9001 $9,900JOBFC04PCODE

5.2ADAAG 91

1104B.5.4CBC 2007

At counter or bar where food or drink is served,
min. 60" of accessible counter ,or accessible table
seating within same area, not provided.

Provide accessible section (60" minimum length at
max. 34" height, with min. 27" knee space) at
counter.

•  As-Built Description:

•  Proposed Solution:

1148

Severity 3

Priority 2

226.1ADA 2010

11B-226.3CBC 2019

No 60.0” wide section at bar.

•  Notes:
Mitigated:

YES
NO

Staff Only

Signage
$2702 $540JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

1153

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$27013 $3,510JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

1154

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$2702 $540JOBSA10DPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit corridor: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT ROUTE" sign at
door.

•  As-Built Description:

•  Proposed Solution:

1155

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Maintenance9
Electrical

$9001 $900JOB

49.0” to 50.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1177

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

1178

Severity 3

Priority 4

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5001 $1,500JOB

8 seats in break area, 0 accessible
provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1179

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Restroom
$90,0001 $90,000JOB

110.0” x 100

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1176

Severity 2

Priority 4

603.1ADA 2010

11B-603.1CBC 2019

Includes shower.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Southwest Women’s Restroom10
Accessories

$3001 $300JOB

PTD: 51.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1187

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SCD: 64.0" high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1189

Severity 1

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

9.5” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1193

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

58.0” high

WG03BPCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of flat, not tilted mirror not located above
lavatories or countertops mounted with bottom edge
more than 35" above floor or top edge less than 74"
above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1188

Severity 3

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door
$9001 $900JOB

48.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1243

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

38.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Relocate door frame.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1181

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1182

Severity 4

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Golf Facilities
$1,5001 $1,500JOBNF21PCODEGolf car passages are less than 48" min.

Remodel golf car passages to be a min. of 48".

•  As-Built Description:

•  Proposed Solution:

1180

Severity 2

Priority 3

1006.3.1ADA 2010

11B-1006.3.1CBC 2019

41.0” wide golf cart passage. Widen space between bollards.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 52.5”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1194

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 21.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1192

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Lavatory
$2,7001 $2,700JOB

15.0” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1185

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

Lavatory
$3,0001 $3,000JOB

25.5” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1186

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1183

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

61.5” high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1184

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

21.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1190

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

$2401 $240JOB

16.0” high

WB08APCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide riser toilet seat (CA only: in alterations,
riser seat may not be higher than 2").

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1191

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Southwest Men’s Restroom11
Accessories

$3001 $300JOB

PTD: 50.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1201

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SCD: 59.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1202

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1206

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$9001 $900JOB

48.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1244

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

38.5”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1195

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1196

Severity 4

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 53.0”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1207

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 19.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1205

Severity 2

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

26.2” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1199

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 9.0” at 53.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1203

Severity 2

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1197

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

63.0" high o.c.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1198

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

58.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1200

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

21.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1204

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Northeast Men’s Restroom12
Accessories

$3001 $300JOB

SCD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1218

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

PTD: 51.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1222

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1215

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

5.0%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1210

Severity 3

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1225

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

38.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1209

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1211

Severity 4

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 21.0” on wide side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1213

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 4.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1217

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

26.8” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1219

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1220

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 9.0” at 54.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1221

Severity 2

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1226

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1227

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Toilet Stall
$6,0001 $6,000JOB

58.5” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1223

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

$6,0001 $6,000JOB

54.0”

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Remove adjacent fixture and provide new enclosure
at accessible water closet.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1224

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

20.0” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1212

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

$2401 $240JOB

16.0” high

WB08APCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide riser toilet seat (CA only: in alterations,
riser seat may not be higher than 2").

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1214

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$1,5001 $1,500JOBWB10PCODE

4.16.5ADAAG 91

1115B.4.1.5CBC 2007

Flush Control: Operating handle not mounted
toward wide side of stall.

Replace flush control with properly mounted
accessible type, or install sensor flush.

•  As-Built Description:

•  Proposed Solution:

1216

Severity 3

Priority 3

604.6ADA 2010

11B-604.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Northeast Women’s Restroom13
Accessories

$3001 $300JOB

SCD: 45.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1238

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

11.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1242

Severity 4

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door
$12025 $3,000SF

3.9%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1230

Severity 4

Priority 3

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

48.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1233

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Door Swing
$7,8001 $7,800JOB

38.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1232

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

1.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1231

Severity 4

Priority 3

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 53.75”

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1241

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 22.0” on wide side.

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1240

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2251 $225JOB

SCD: 3.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1237

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3,0001 $3,000JOB

26.8” knee high

WD04APCODE

Fig. 31ADAAG 91

1115B.4.3CBC 2007

Knee clearance 27" min. high starting 8" back from
the front edge of the lavatory towards the wall is
not provided.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1234

Severity 2

Priority 3

306.3.3ADA 2010

11B-306.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1235

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1228

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

$2701 $270JOBSA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:

1229

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

59.75” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1236

Severity 4

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

20.5” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1239

Severity 3

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $425,310.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Interior $425,310.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

48-1-1

Madera Municipal Golf Course Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

23200 Avenue 17Address: Year Built:
Floor: First Floor

Madera Municipal Golf Course $507,582.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Intermodal Facility
123 North E Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

50Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Parking and Routes1
Changes in Level

$6320 $1,260LF

0.5” not properly beveled.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

444

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Occurs between the curb and alighting area.

•  Notes: Mitigated:

YES
NO

Staff Only

$632 $126SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

446

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Cross Slope
$75100 $7,500SF

Up to 3.1%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

445

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOBEF07NTPCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Relocate existing newspaper stand at a location
with compliant clear floor space.

•  As-Built Description:

•  Proposed Solution:

449

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

392

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Multiple compliance issues.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door
$12025 $3,000SF

3.5%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

394

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

$12025 $3,000SF

2.9%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

447

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOB

21.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

448

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$3680 $2,880SF

7.9%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

387

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

$36200 $7,200SF

Up to 7.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

391

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Identification
$9451 $945JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

388

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Unreadable.

•  Notes:

Mitigated:

YES
NO

Staff Only

Parking
$3002 $600JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

386

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

$3602 $720JOBEA04KPCODEAn accessible parking space shall be outlined or
painted blue (required in CA only).

Identify accessible parking space using blue
markings.

•  As-Built Description:

•  Proposed Solution:

385

Severity 3

Priority 1

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

$3,0001 $3,000JOBEA06PCODE

4.6.2ADAAG 91

1129B.1CBC 2007

Accessible parking space(s) not located close to the
nearest possible entrance on an accessible route.

Relocate accessible parking space(s).

•  As-Built Description:

•  Proposed Solution:

393

Severity 3

Priority 1

208.3ADA 2010

11B-208.3.1CBC 2019

Circuitous route to entrance.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

389

Severity 4

Priority 1

11B-502.8.2CBC 2019

Color and size.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

390

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $39,606.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-0-1

Intermodal Facility Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: On-site

Exterior $39,606.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

General0
Door

$7,5003 $22,500JOB

45.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

398

Severity 4

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

Door Threshold
$7506 $4,500JOBID02PCODE

4.1.6(3)(d)(ii)ADAAG 91

1133B.2.4.1CBC 2007

Existing threshold at door is 1/2" high or less but
without a beveled edge on both sides.

Modify threshold to have beveled edge on each
side.

•  As-Built Description:

•  Proposed Solution:

396

Severity 3

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$1,2005 $6,000JOB

0.75”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

430

Severity 4

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

48.0” to switch. 49.0” to top of box.

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

442

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Fire Alarm
$8253 $2,475JOB

48.5” high

IC03PCODE

4.2.5ADAAG 91

907.4.2CBC 2007

Fire alarm pull stations not 42"-48" from floor to
center.  Note: Required  only at new construction,
or where mounting location was or is to be
remodeled.

Remount fire alarm station to be 42" min., and 48"
max. from floor to center.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

397

Severity 4

Priority 4

308.2.1ADA 2010

907.4.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$27018 $4,860JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

395

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$4505 $2,250JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

443

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Breezeway1
Cross Slope

$75130 $9,750SF

Up to 6.1%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

384

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3002 $600JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

383

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$12020 $2,400SF

2.7%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

450

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Greyhound2
Door Swing

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

401

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Door doesn’t open 90. Exit door. Relocate shelf.

•  Notes:
Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Shelf: 10.0” at 62.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

400

Severity 2

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

This is also within the door maneuvering clearance at an exit door.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$30012 $3,600LF

Service counter: 8.0” at 39.0” high

EG04APCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Provide cane-detectable railing to mark area of low
clearance.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

399

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Women’s Restroom Greyhound3
Accessories

$4501 $450JOB

40.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

406

Severity 4

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Coat Hook
$1501 $150JOB

66.5” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

415

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Door
$9001 $900JOB

46.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

403

Severity 4

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

5.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

408

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Relocate dispenser.

•  As-Built Description:

•  Proposed Solution:

416

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side.

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

413

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$7801 $780JOB

32.75”

WB07CPCODE

4.16.4ADAAG 91

1115B.4.1.3.1
& 2

CBC 2007

Grab bars not at 33" to 36" from floor

Relocate accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

412

Severity 4

Priority 3

609.4ADA 2010

11B-609.4
CBC 2019

Mitigated:

YES
NO Staff Only

$2251 $225JOB

0.5 below the grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

411

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$2251 $225JOB

1.25”

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

414

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

15.0” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

404

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

405

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 49.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

407

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

Glare

SA03PCODE

4.30.5ADAAG 91

1117B.5.5CBC 2007

Sign does not have non-glare finish and/or good
color contrast (dark on light or light on dark).

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

402

Severity 3

Priority 3

703.5.1ADA 2010

11B-216.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

59.5” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

409

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Water Closet
$2401 $240JOB

16.75” high

WB08APCODE

4.16.3ADAAG 91

1115B.4.1.4CBC 2007

Height of water closet seat less than 17" or more
than 19" from floor.

Provide riser toilet seat (CA only: in alterations,
riser seat may not be higher than 2").

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

410

Severity 4

Priority 3

604.4ADA 2010

11B-604.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Men’s Restroom Greyhound4
Accessories

$3001 $300JOB

SD: 51.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

419

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOB

14.0” in front.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

424

Severity 3

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$4501 $450JOB

40.5” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

428

Severity 4

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

15.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

423

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Arguably, the door swings into the urinal clear floor space.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$1501 $150JOB

34.5”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Relocate trash can.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

418

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$15,0001 $15,000JOBID24CPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide door operator.

•  As-Built Description:

•  Proposed Solution:

429

Severity 2

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 20.0” on wide side.

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

427

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

$2251 $225JOB

1.0”

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers to be no closer than
1-1/2" below and 12" above grab bars (except if
accessories are recessed, flush with wall, and have
no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

425

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

421

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 49.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

420

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

61.0”. Glare.

SA03PCODE

4.30.5ADAAG 91

1117B.5.5CBC 2007

Sign does not have non-glare finish and/or good
color contrast (dark on light or light on dark).

Provide compliant signage and install between
58"-60" on center.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

417

Severity 3

Priority 3

703.5.1ADA 2010

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Urinal
$1,5001 $1,500JOBWE04APCODE

4.18.3ADAAG 91

1115B.4.2.3CBC 2007

36" wide clearance in front of accessible urinal not
provided when walls or partitions project more than
24" from the front edge of 30" x 48" clear space.

Provide 36" clear floor space in front of accessible
urinal. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:

422

Severity 2

Priority 3

605.3ADA 2010

11B-605.3CBC 2019

Alcove 32.0” wide x 36.0” deep. Alter partition support.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

18.5” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

426

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

The 1991 ADAAG required dimension was absolute and may have
complied with dimensional tolerance. Consider whether Safe Harbor
applies.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Office and Restroom5
Accessories

$3001 $300JOB

54.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

439

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” max AFF, this element complies with 1991 ADAAG and the
2010 ADAS. If 54” max AFF side reach, this element complies with
Safe Harbor if constructed or altered before March 15, 2012. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SD: 52.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

440

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Grab Bars
$1,0201 $1,020JOB

Extends 21.5” on wide side.

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide new accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

435

Severity 3

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

Lavatory
$2,7001 $2,700JOB

15.5” o.c.

WD01APCODE

4.19.3ADAAG 91

1115B.4.3CBC 2007

Clear floor space, 30" x 48" in front of fixture,
extending 19" max. under the lavatory, not
provided (CA only: Less than 18" from side wall to
centerline of lavatory).

Relocate existing lavatory.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

436

Severity 2

Priority 3

606.2ADA 2010

11B-606.2, 11B
-606.6

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2007 CBC to the code cycle at the time of
this survey.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

441

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Shelf: 12.0” at 49.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

433

Severity 1

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

$3001 $300JOB

PTD: 8.0” at 54.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

438

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Public Counter
$6,0001 $6,000JOB

42.0” high

IN03PCODE

7.2(2)ADAAG 91

1122B.4CBC 2007

Service counter (stand-up): Accessible section min.
36" length and 36" max. height (in CA: 28" to 34"
high) not provided.

Retrofit existing counter to provide accessible
section.
Interim solution: Provide auxiliary counter, table, or
clipboard.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

431

Severity 3

Priority 3

904.4ADA 2010

11B-904.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOB

Glare. Not beveled

SA03PCODE

4.30.5ADAAG 91

1117B.5.5CBC 2007

Sign does not have non-glare finish and/or good
color contrast (dark on light or light on dark).

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

432

Severity 3

Priority 3

703.5.1ADA 2010

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$6,0001 $6,000JOB

53.0” to lavatory

WB01APCODE

1115B.7.1.3CBC 2007

60" min. clearance around a water closet
measured perpendicular from the side wall not
provided (Fixtures are not allowed to overlap this
clearance).

Relocate adjacent fixture and remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

437

Severity 3

Priority 3

604.3.1; 604.3.2ADA 2010

11B-604.3.1;
11B-604.3.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Water Closet
$1,5001 $1,500JOB

16.7” o.c.

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

434

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $115,905.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Interior $115,905.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

50-1-1

Intermodal Facility Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

123 North E StreetAddress: Year Built:
Floor: First Floor

Intermodal Facility $155,511.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Parks Maintenance Office
40 W. Olive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

51Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-0-1

Parks Maintenance Office Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: On-site

Parking and Route to Entrance1
Detectable Warning

$8130 $2,430LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

925

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$2401 $240SF

8.0” x 10.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: openings greater than 1/2" along the line of
traffic flow.

Correct opening 1/2" max. along the line of traffic
flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

927

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-0-1

Parks Maintenance Office Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: On-site

$2402 $480SF

0.75”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: opening greater than 1/2" along the line of
traffic flow.

Correct opening 1/2" max. along the line of traffic
flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

928

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Minimum Number
$9001 $900JOBEA01APCODE

4.1.2(5)ADAAG 91

Tbl. 11B-6CBC 2007

At parking lot with 1-25 spaces, the number of
accessible spaces is less than required by code; 1
space required

Provide required accessible parking space with sign
including a minimum of one van space.

•  As-Built Description:

•  Proposed Solution:

929

Severity 3

Priority 1

208.2ADA 2010

11B-208.2 Tbl.
11B-208.2

CBC 2019

No accessible parking provided.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-0-1

Parks Maintenance Office Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: On-site

Parking Signage
$9751 $975JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

930

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

AC unit: 18.0” at 39.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

926

Severity 1

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $5,325.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-0-1

Parks Maintenance Office Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: On-site

Exterior $5,325.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$2252 $450JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

924

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door Clearance
$7,8009 $70,200JOB

29.5” clear

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

922

Severity 3

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Door Hardware
$4507 $3,150JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

918

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2003 $3,600JOB

Roughly 3.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

920

Severity 1

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

At all exterior doors.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Electrical
$9006 $5,400JOB

49.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

919

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

921

Severity 4

Priority 1

Steps are required to access the building interior, both entrances. No accessible
route.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Stairways
$27060 $16,200INEC09PCODE

4.9ADAAG 91

1133B.4CBC 2007

Exterior stair substantially out of compliance.

Provide complete new stair, 4 ft. wide with landing
and handrails.

•  As-Built Description:

•  Proposed Solution:

923

Severity 2

Priority 1

504ADA 2010

11B-504CBC 2019

Both front and back entrances.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Lobby1
Door

$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

907

Severity 3

Priority 1

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$9001 $900JOB

54.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

908

Severity 2

Priority 1

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Door Swing
$1,5001 $1,500JOB

6.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove the door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

909

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOBID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

906

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Restroom2
Door Swing

$7,8001 $7,800JOB

39.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

911

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Restroom
$90,0001 $90,000JOB

62.5” x 86.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

910

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Conference Room3
Door Swing

$7,8001 $7,800JOB

8.0”

ID23BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

913

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Shelf: 11.0” at 71.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

912

Severity 1

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Drop box: 5.0” at 42.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

914

Severity 4

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Breakroom4
Reach Range

$3001 $300JOB

Obstructed by counter at 36.5”

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

916

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

SD: 51.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

917

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

915

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $214,500.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Interior $214,500.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

51-1-1

Parks Maintenance Office Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

40 W. OliveAddress: Year Built:
Floor: First Floor

Parks Maintenance Office $219,825.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Westside Community Center
1124 W. Yosemite Avenue

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

56Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56-0-1

Westside Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1124 W. Yosemite AvenueAddress: Year Built:
Floor: On-site

General1
Cross Slope

$7530 $2,250SF

7.8% and 2.0” level changes.

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1745

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$4503 $1,350JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

1743

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56-0-1

Westside Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1124 W. Yosemite AvenueAddress: Year Built:
Floor: On-site

Door Swing
$6,0001 $6,000JOB

20.0” to rail

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Expand landing and reinstall railing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1744

Severity 4

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2002 $2,400JOB

4.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1746

Severity 1

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56-0-1

Westside Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1124 W. Yosemite AvenueAddress: Year Built:
Floor: On-site

Existing Facility
1 JOBXA03PCODEAt time of survey, room was locked and could not

be accessed.

Verify elements in room are compliant with ADA.

•  As-Built Description:

•  Proposed Solution:

1742

0

Priority 1

11B-504.4.1CBC 2019

According to Nikki Rincon the building contains asbestos, is condemned and no
one is allowed in the building.

•  Notes:

Mitigated:

YES
NO

Staff Only

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

1747

0

Priority 1
No parking belongs to the facility. No accessible parking spaces.

•  Notes: Mitigated:

YES
NO

Staff Only

On-site $12,000.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56-0-1

Westside Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1124 W. Yosemite AvenueAddress: Year Built:
Floor: On-site

Exterior $12,000.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56-0-1

Westside Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

1124 W. Yosemite AvenueAddress: Year Built:
Floor: On-site

Westside Community Center $12,000.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Rotary Youth Hut
113 South Q. Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

56AFacility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

Parking and Routes1
Detectable Warning

$8120 $1,620LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

964

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3001 $300JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

952

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

$12030 $3,600SF

9.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

951

Severity 2

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

The slope is also noncompliant as a ramp.

•  Notes:
Mitigated:

YES
NO

Staff Only

Door Swing
$9001 $900JOB

22.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Extend concrete.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

954

Severity 2

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

955

Severity 3

Priority 1

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2001 $1,200JOB

2.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

953

Severity 2

Priority 1

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

Identification
$9452 $1,890JOBEA04BPCODE

4.6.4ADAAG 91

1129B.4CBC 2007

Sign for accessible parking space is missing or non-
compliant.

Provide compliant parking signage.

•  As-Built Description:

•  Proposed Solution:

961

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

Parking
$6002 $1,200JOB

11.0’ to 15.0'. Aisle is not even with
space.

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

959

Severity 3

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Occurs at both spaces.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

$3001 $300JOBEA04DPCODE

1129B.3.1CBC 2007

The words "NO PARKING" not painted on the
ground within loading and unloading access aisle
(12" min high white letters), located so that it is
visible to traffic enforcement officials (required in
CA only).

Provide the words “NO PARKING” in each access
aisle, painted in 12” high letters, when altering area.

•  As-Built Description:

•  Proposed Solution:

960

Severity 4

Priority 1

11B-502.3.3CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOBEA04JPCODEWheel stops provided do not effectively prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Adjust wheel stops to effectively prevent
encroachment.

•  As-Built Description:

•  Proposed Solution:

958

Severity 4

Priority 1

11B-502.7.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

Parking Signage
$9753 $2,925JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

963

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$6901 $690JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

962

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

$1501 $150JOBSA12APCODE

28 CFR 35.163
(b)

ADAAG 91

1127B.3CBC 2007

Sign showing the International Symbol of
Accessibility (ISA) not provided at all accessible
building entrances.

Provide building entrance signage with ISA signage
at accessible entrance.

•  As-Built Description:

•  Proposed Solution:

957

Severity 3

Priority 1

216.6
ADA 2010

11B-216.6CBC 2019

No ISA at “accessible “ door. Only applies if door is made accessible.

•  Notes:
Mitigated:

YES
NO Staff Only

Walk
$7550 $3,750SF

10.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less. Or
install directional signage.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

956

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $18,900.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-0-1

Rotary Youth Hut Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: On-site

Exterior $18,900.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

General0
Alarm Signal

$1,2001 $1,200JOBIC05PCODE

4.1.3(14) &
4.28.3

ADAAG 91

1114B.2.2CBC 2007

At facility with a fire alarm system, visual signal
(strobe) not provided at required type of common
use area.

Provide combination visual / audible signal device
connected to existing fire alarm system.

•  As-Built Description:

•  Proposed Solution:

949

Severity 3

Priority 4

215.1 & 702.1
ADA 2010

11B-215.1 &
11B-702.1

CBC 2019

Mitigated:

YES
NO Staff Only

Signage
$4507 $3,150JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

950

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Vertical Clearance
$2,40050 $120,000LF

77.0” high

EG01APCODE

4.4.2ADAAG 91

1133B.8.6.2CBC 2007

Overhead clearance less than 80" above finished
floor.

Raise the ceiling height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

944

Severity 2

Priority 2

307.4ADA 2010

11B-307.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Main Room1
Door

$1205 $600SF

9.3%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

941

Severity 2

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$9003 $2,700JOB

52.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

936

Severity 2

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

$9001 $900JOB

71.0" high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

937

Severity 2

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Clearance
$7,8007 $54,600JOB

25.0” to 28.0” clear

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

938

Severity 2

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Includes rear exit doors.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

$7,8005 $39,000JOB

78.25” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

939

Severity 4

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Hardware
$4509 $4,050JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

935

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Door Stopper
$753 $225JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

943

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Door Threshold
$1,2003 $3,600JOB

3.0”

ID02APCODE

4.13.8ADAAG 91

1133B.2.4.1CBC 2007

Door inaccessible due to threshold or step at door
exceeding 1/2".

Modify threshold to be no more than 1/2" by
removing existing paving at door and providing
landing with edge ramping (slope 1:20 max).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

940

Severity 1

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Electrical
$9002 $1,800JOB

50.5” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

932

Severity 4

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

$9002 $1,800JOB

14.0” to the high plug
11.0” to bottom of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

933

Severity 3

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 2010 CBC to the code cycle at the time of
this survey.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

FE: 60.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

931

Severity 3

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

36.5” counter obstructed reach

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Remodel counter or place all items elsewhere.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

942

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Signage
$2703 $810JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

934

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Restroom2
Restroom

$90,0001 $90,000JOB

76.0” x 93.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

945

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Kitchen3
Door Swing

$1,5001 $1,500JOB

9.5”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

948

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

58.0” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

947

Severity 3

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

946

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $332,685.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Interior $332,685.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

56A-1-1

Rotary Youth Hut Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

113 South Q. StreetAddress: Year Built:
Floor: First Floor

Rotary Youth Hut $351,585.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Mexican-American Center
716 Columbia Ave

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

58Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Exterior1
Cross Slope

$75160 $12,000SF

Up to 4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

168

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5130 $1,530LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

163

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5001 $7,500JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

169

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$3002 $600JOBID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:

166

Severity 3

Priority 1

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

$12025 $3,000SF

3.5%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

167

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36162 $5,832SF

3.7% on asphalt. 7% at gutter.

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

170

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Height
$22560 $13,500LF

30.0” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

164

Severity 3

Priority 1

505.4ADA 2010

11B-505.4
CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3002 $600JOB

AC Unit: 10.0” at 74.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

160

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

$3002 $600JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

161

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$6901 $690JOBSA01PCODE

4.1.2(7)(c)ADAAG 91

1117B.5.8.1.2CBC 2007

Exterior signage at inaccessible entrances to
provide direction to accessible entrances is missing
or noncompliant.

Provide signage sufficient to guide persons to
accessible entrances.

•  As-Built Description:

•  Proposed Solution:

159

Severity 3

Priority 1

216.6ADA 2010

11B-216.6CBC 2019

Place outside fence and at either end of alley.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Stairways
$27040 $10,800IN

Uneven risers, handrails etc.

EC09PCODE

4.9ADAAG 91

1133B.4CBC 2007

Exterior stair substantially out of compliance.

Provide complete new stair, 4 ft. wide with landing
and handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

157

Severity 2

Priority 1

504ADA 2010

11B-504CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

Top and Bottom Extension at
Ramps $5104 $2,040JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

162

Severity 4

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Walk
$135120 $16,200SF

36.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

165

Severity 3

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $74,892.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-0-1

Mexican-American Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: On-site

Exterior $74,892.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

General0
Door

$3002 $600JOB

8.0” high

ID06PCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Provide 10" min. "kick plate" covering width of
door when altering area.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

136

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

Mitigated:

YES
NO

Staff Only

$9002 $1,800JOB

52.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

138

Severity 3

Priority 4

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Door Hardware
$4506 $2,700JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

132

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1501 $150JOBID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:

135

Severity 3

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Door Threshold
$7503 $2,250JOB

Not beveled properly.

ID02PCODE

4.1.6(3)(d)(ii)ADAAG 91

1133B.2.4.1CBC 2007

Existing threshold at door is 1/2" high or less but
without a beveled edge on both sides.

Replace threshold.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

143

Severity 1

Priority 2

404.2.5ADA 2010

11B-404.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9003 $2,700JOB

53.5” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

133

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Non-Fixed Desk
$1,5003 $4,500JOB

50 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

154

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Public Participation Counter
$6,0001 $6,000JOBGB02APCODE

4.32.3ADAAG 91

1122B.3CBC 2007

Speaker podium is not accessible. Upper edge of
podium is more than 34" above the finished floor,
and knee space is less than 27" high, 30" wide, and
19" deep.

Provide additional, integrated, and accessible
speaker podium.

•  As-Built Description:

•  Proposed Solution:

142

Severity 2

Priority 2

902.3ADA 2010

11B-902.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Signage
$2702 $540JOBSA10BPCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At door leading into exit stairway: Where required
exit signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT RAMP/STAIR
DOWN" sign at door.

•  As-Built Description:

•  Proposed Solution:

137

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

$4507 $3,150JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

153

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Meeting Room1
Assistive Listening

1 JOBGI01EPCODE

4.1.3(19)(b) &
4.33.7

ADAAG 91

1104B.2CBC 2007

No portable assistive listening system provided for
small meeting room.

Share existing portable assistive listening system
from other facility.

•  As-Built Description:

•  Proposed Solution:

156

Severity 3

Priority 2

219.1 & 706.1
ADA 2010

11B-219.1 &
11B-706.1

CBC 2019

Mitigated:

YES
NO Staff Only

Door
$1203 $360SF

2.4%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

158

Severity 4

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

$9001 $900JOB

50.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

139

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

$9001 $900JOB

59.5” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

140

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Operable Part
$9001 $900JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

141

Severity 3

Priority 2

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

Flag: 5.0” at 74.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

155

Severity 4

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Mexican American Room2
Electrical

$9001 $900JOB

54.5” high

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

134

Severity 3

Priority 2

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

Mitigated:

YES
NO Staff Only

Operable Part
$9001 $900JOB

10 lbs

IC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

144

Severity 3

Priority 2

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

$9001 $900JOBIC02PCODE

4.27.4ADAAG 91

1117B.6.4CBC 2007

Operable part(s) require tight grasping, pinching, or
twisting of the wrist with one hand.

Modify or replace the operable part(s) to not require
tight grasping, pinching, or twisting of the wrist
with one hand.

•  As-Built Description:

•  Proposed Solution:

147

Severity 3

Priority 2

309.4ADA 2010

11B-309.4CBC 2019

Mitigated:

YES
NO

Staff Only

Sink
$5,2501 $5,250JOB

37.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

146

Severity 4

Priority 2

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

145

Severity 2

Priority 2

606.2ADA 2010

11B-606.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Women’s and Men’s Restrooms3
Door Swing

$7,8002 $15,600JOB

36.0” to opposite wall.

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

151

Severity 3

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Restroom
$90,0002 $180,000JOB

72.0” x 81.0”

WA01PCODE

4.22ADAAG 91

1115B.3.2CBC 2007

Single accommodation restroom not accessible;
multiple compliance violations.

Remodel area to provide single-occupant accessible
restroom.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

152

Severity 2

Priority 3

603.1ADA 2010

11B-603.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Hallway4
Door Clearance

$7,8002 $15,600JOB

79.0” high

ID01PCODE

4.13.5ADAAG 91

1133B.1.1.1.1CBC 2007

Door on accessible route has less than 32" clear and
80" (78" min. to closer if provided) opening width
when 90° open.

Provide new, larger door and frame with new
accessible hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

150

Severity 4

Priority 2

404.2.3ADA 2010

11B-404.2.3CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1,5002 $3,000JOBID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing and remove latches.

•  As-Built Description:

•  Proposed Solution:

148

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

74.75” to light bulb.

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

149

Severity 1

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

First Floor $255,450.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Interior $255,450.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

58-1-1

Mexican-American Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

716 Columbia AveAddress: Year Built:
Floor: First Floor

Mexican-American Center $330,342.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Pan-Am Community Center
703 E. Sherwood Way

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

60Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Accessible Parking and Route to Entrance1
Changes in Level

$3008 $2,400LF

Up to 3.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1365

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75120 $9,000SF

Up to 3.5%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1369

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Floor or Ground Surfaces
$3616 $576SF

2.9%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1262

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

$36200 $7,200SF

4.0%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1263

Severity 3

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Parking
$6001 $600JOB

107.5” wide

EA02APCODE

4.6.3ADAAG 91

1129B.3.1CBC 2007

Accessible parking space smaller than 8' wide (CA
only: 9' x 18').

Modify parking space(s) to create accessible space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1259

Severity 2

Priority 1

502.2ADA 2010

11B-502.2CBC 2019

Mitigated:

YES
NO

Staff Only

$2251 $225JOBEA04LPCODEWheel stops not provided to prevent the
encroachment of vehicles over the required clear
width of an adjacent accessible route.

Provide wheel stops to prevent encroachment.

•  As-Built Description:

•  Proposed Solution:

1364

Severity 4

Priority 1

11B-502.7.2CBC 2019

The walk and curb ramp are 84.0” wide.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Parking Signage
$9752 $1,950JOBEA04CPCODE

1129B.4CBC 2007

No "Tow Away" sign at parking lot entrance
(required in CA only).

Provide "Tow Away" sign at parking lot entrance
when altering area.

•  As-Built Description:

•  Proposed Solution:

1371

Severity 4

Priority 1

11B-502.8.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3002 $600JOBEA04FPCODE

VC §22511.9.CBC 2007

Sign relating to parking privileges for disabled
persons is non-compliant.

Provide compliant parking signage that does not
contain the word "Handicapped".

•  As-Built Description:

•  Proposed Solution:

1260

Severity 4

Priority 1

502.6ADA 2010

11B-502.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

$3002 $600JOBEA04GPCODE

1129B.4CBC 2007

CA only: Additional Sign or additional language
below the symbol of accessibility stating
“Minimum Fine $250” not provided.

Provide compliant parking signage that includes
fine information.

•  As-Built Description:

•  Proposed Solution:

1261

Severity 3

Priority 1

11B-502.6.2CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1368

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Back Yard2
Changes in Level

$6370 $4,410LF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1360

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Includes lip onto grass from slab.

•  Notes: Mitigated:

YES
NO

Staff Only

Cross Slope
$75100 $7,500SF

2.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1359

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Or install directional signage.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5001 $7,500JOB

13.9%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1361

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Bus Stop3
Signage

$2701 $270JOB

0.5” to 1.25” high characters are 92.0"
to 97.0” high

SA02APCODE

4.30.3ADAAG 91

1117B.5.4CBC 2007

Sign characters not readable because they are not
sized for viewing distance.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1370

Severity 4

Priority 1

703.5.5ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $43,131.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-0-1

Pan-Am Community Center Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: On-site

Exterior $43,131.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

General0
Carpet/Doormat

$2256 $1,350JOBID05APCODE

4.5.3ADAAG 91

1124B.3CBC 2007

Doormat not securely attached to ground or floor
structure.

Attach doormat to floor surface or remove doormat.

•  As-Built Description:

•  Proposed Solution:

1335

Severity 3

Priority 2

302.2ADA 2010

11B-302.2CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$7,50010 $75,000JOB

46.0” high

ID06CPCODEVision Light at door that permits viewing, does not
have bottom of at least one glazed panel located 43
inches maximum above the finish floor. (Exception:
More than 66" above finished floor.)

Provide new door with vision panel at 43" max.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1338

Severity 4

Priority 2

404.2.11ADA 2010

11B-404.2.11CBC 2019

This element complied with Safe Harbor and CBC if altered or
constructed before March 15 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Door Stopper
$7510 $750JOBID06APCODE

1133B.2.6CBC 2007

At push side of door on accessible route, bottom
10" does not have a smooth, uninterrupted surface.

Remove door stopper when altering area. Provide
rubber wedge.

•  As-Built Description:

•  Proposed Solution:

1306

Severity 3

Priority 2

404.2.10ADA 2010

11B-404.2.10CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Electrical
$90012 $10,800JOB

48.25” to top of switch. 50.0” to top of
box.

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1305

Severity 4

Priority 4

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Fire Alarm
$8255 $4,125JOB

49.0” high

IC03PCODE

4.2.5ADAAG 91

907.4.2CBC 2007

Fire alarm pull stations not 42"-48" from floor to
center.  Note: Required  only at new construction,
or where mounting location was or is to be
remodeled.

Remount fire alarm station to be 42" min., and 48"
max. from floor to center.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1337

Severity 4

Priority 4

308.2.1ADA 2010

907.4.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOB

AED: 7.5” at 48.5” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1303

Severity 3

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

AED: 55.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1304

Severity 4

Priority 2

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2706 $1,620JOBSA10APCODE

4.1.3(16)ADAAG 91

1011.3CBC 2007

At final exit door to exterior: Where required exit
signs are installed, signs to provide exiting
information for people with vision impairment are
not provided.

Provide raised letter/Braille "EXIT" sign at door.

•  As-Built Description:

•  Proposed Solution:

1336

Severity 3

Priority 2

216.4.1ADA 2010

11B-216.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$45012 $5,400JOBSA13PCODE

4.1.3(16)(a)ADAAG 91

1117B.5CBC 2007

Existing sign designating permanent room or space
is noncompliant.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

1363

Severity 4

Priority 2

216.2ADA 2010

11B-216.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Senior Room1
Changes in Level

$635 $315SF

1.0” in exterior door maneuvering
clearance.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1265

Severity 4

Priority 2

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$1,5001 $1,500JOB

40 seats, 1 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1264

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

The accessible seat is separate from the others.

•  Notes: Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Women’s Restroom Senior Room2
Accessories

$3001 $300JOB

SD: 49.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1273

Severity 2

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

Mitigated:

YES
NO

Staff Only

$4501 $450JOB

40.6” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1270

Severity 4

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Door
$9001 $900JOB

48.0” high

ID17PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door lock, latch or handle less than 34" or more
than 48" above the floor (CA only: 34" to 44").

Relocate or replace existing hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1268

Severity 3

Priority 3

404.2.7ADA 2010

11B-404.2.7CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. The dimensional requirements in this CBC
citation applied from the 1998 CBC to the code cycle at the time of
this survey.

•  Notes:
Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

48.25”and 50.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1279

Severity 4

Priority 3

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

Extends 23.0” in front of the water
closet

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1276

Severity 4

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,0201 $1,020JOB

Extends 10.5” on narrow side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1275

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. .

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$7801 $780JOB

36.6” to top

WB07CPCODE

4.16.4ADAAG 91

1115B.4.1.3.1
& 2

CBC 2007

Grab bars not at 33" to 36" from floor

Relocate accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1274

Severity 4

Priority 3

609.4ADA 2010

11B-609.4
CBC 2019

Mitigated:

YES
NO Staff Only

$2251 $225JOB

TPD: 5.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1277

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.0” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1269

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1271

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 37.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1272

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1266

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$2701 $270JOB

Not beveled.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1267

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

Stall Door
$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1278

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Men’s Restroom Senior Room3
Accessible Compartment

$1,5001 $1,500JOB

Not opposite and 5.2”

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1288

Severity 4

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

Accessories
$3001 $300JOB

SD: 47.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1285

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$4501 $450JOB

40.75” high

WG03PCODE

4.19.6ADAAG 91

1115B.8.1CBC 2007

Bottom of mirror located above lavatories or
countertops more than 40" above floor.

Relocate or provide new accessible mirror.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1286

Severity 4

Priority 3

603.3ADA 2010

11B-603.3CBC 2019

Mitigated:

YES
NO

Staff Only

Electrical
$9001 $900JOB

48.25” and 50.0” to top of box

IC01PCODE

4.2.5 & 6ADAAG 91

1117B.6.3CBC 2007

Electric switch or control mounted less than 15"
measured to the bottom of the outlet box or greater
than 48 inches measured to the top of the outlet
box.

Relocate light switches or control to between 15"
and 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1282

Severity 4

Priority 3

308.2.1 & 308.2.2ADA 2010

11B-308.2.1 &
11B-308.2.2

CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012. This element does not comply with the
dimensional requirements in the 1981 to the current CBC.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Grab Bars
$7801 $780JOB

36.25” to center

WB07CPCODE

4.16.4ADAAG 91

1115B.4.1.3.1
& 2

CBC 2007

Grab bars not at 33" to 36" from floor

Relocate accessible grab bars.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1291

Severity 4

Priority 3

609.4ADA 2010

11B-609.4
CBC 2019

Mitigated:

YES
NO Staff Only

$2251 $225JOB

TPD: 8.0” above grab bar

WB07IPCODE

4.26.2ADAAG 91

1133B.4.2.5CBC 2007

Accessories/dispensers in accessible stall located
closer than 1-1/2" below or 12" above grab bar
impedes its use.

Relocate accessories/dispensers within applicable
reach range and  to be no closer than 1-1/2" below
and 12" above grab bars (except if accessories are
recessed, flush with wall, and have no sharp edges).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1290

Severity 4

Priority 3

609.3ADA 2010

11B-609.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Lavatory
$3,0001 $3,000JOB

28.25” high

WD03APCODE

4.19.2ADAAG 91

1115B.4.3.3CBC 2007

Wheelchair clearance under lavatory apron or
lavatory counter front edge less than 29" high.

Remount compliant fixture to accessible height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1284

Severity 3

Priority 3

606.3ADA 2010

11B-306.3.1CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. The
dimensional requirements in this CBC citation applied from the 2007
CBC to the code cycle at the time of this survey

•  Notes:
Mitigated:

YES
NO

Staff Only

$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1287

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1280

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Noncompliant tactile sign on door.

•  Notes:

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled or radiused.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1281

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Stall Door
$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1289

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Urinal
$3,0001 $3,000JOBWE04PCODE

4.18.3ADAAG 91

1115B.4.2.3CBC 2007

30" x 48" clear floor space in front of accessible
urinal not provided.

Provide clear floor space in front of accessible
urinal. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:

1283

Severity 2

Priority 3

605.3ADA 2010

11B-605.3CBC 2019

Alcove at urinal 27.0” to 30.5” wide between privacy screen, paper towel dispenser
and trash can. Relocate privacy screen.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Public Kitchen Senior Room4
Cafeteria Line

$6005 $3,000LFFB02PCODE

5.5ADAAG 91

1104B.5.5CBC 2007

Counters, shelves, equipment are not accessible to
disabled persons (required: tray slides 34" high
maximum; at least 50% of shelves less than 48"
high).

Provide new counter and shelves.

•  As-Built Description:

•  Proposed Solution:

1297

Severity 3

Priority 4

227.4ADA 2010

11B-227.4CBC 2019

Tray slide 42.0” high

•  Notes: Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

41.0” to fire extinguisher
43.0” to wall.

ID26PCODE

Fig. 25(b)ADAAG 91

Fig. 11B-26A
(b)

CBC 2007

Hinge approach: At push side, door does not have
clear and level maneuvering space measuring 54"
width (starting at latch) x 42" deep (48" deep if
door has both, latch and closer) (CA only: 54" x
44").

Remodel opposite wall.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1362

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3001 $300JOB

PTD: 8.0” at 49.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1294

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

The dispenser is in the door maneuvering clearance.

•  Notes:
Mitigated:

YES
NO

Staff Only

$3001 $300JOB

Tray slide: 6.0” at 41.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1298

Severity 3

Priority 4

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Reach Range
$3001 $300JOB

36.0” high obstructed reach to controls
on the counters and switches.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Lower the counters.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1295

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

59.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1296

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.5” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1292

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

$5,2501 $5,250JOBIN06APCODE

4.24.3ADAAG 91

1115B.4.7.1CBC 2007

Sink does not have knee space min. 27" high x 19"
deep x 30" wide.

Remodel sink cabinet.

•  As-Built Description:

•  Proposed Solution:

1293

Severity 2

Priority 4

606.2ADA 2010

11B-606.2CBC 2019

Cook top provided.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Computer Room5
Desk

$7,5001 $7,500JOB

25.5” high

IN02PCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible fixed table or desk (top 28" to 34" high;
knee space at least 27" high x 19" deep x 30" wide)
not provided.

Provide new fixed accessible table or desk.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1301

Severity 4

Priority 4

306.1 & 902.3ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Reach Range
$3001 $300JOB

36.0” high obstruction

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1300

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Sink
$5,2501 $5,250JOB

36.3” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel sink cabinet to lower sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1299

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Conference6
Non-Fixed Desk

$1,5001 $1,500JOB

6 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1302

Severity 2

Priority 2

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Senior Room Consulting7
Door Swing

$1,5001 $1,500JOB

0.0”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Change door swing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1307

Severity 2

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

$1501 $150JOB

55.0”

ID23APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Remove or relocate furniture or storage items.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1308

Severity 4

Priority 2

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Women’s Restroom8
Accessories

$3001 $300JOB

SD: 44.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1313

Severity 3

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

$2251 $225JOB

46.5” high and above grab bar.

WG02PCODE

4.16.6ADAAG 91

1115B.8.4CBC 2007

Toilet paper dispenser less than 15" (CA: 19") or
more than 48" above floor or not within 7" to 9"
from front of water closet (Note: CA pre-2010 is
allowed within 12" from front of water closet).

Relocate or provide new toilet paper dispenser.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1320

Severity 1

Priority 3

604.7ADA 2010

11B-604.7CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

69.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1322

Severity 1

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$1,5001 $1,500JOB

59.4”

ID23PCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At pull side, door does not have
clear and level maneuvering space measuring door
width plus 18" x 60". (24" x 60" at exterior doors).

Alter opposite wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1312

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$1501 $150JOB

10.5”

ID24APCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Remove latch.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1309

Severity 4

Priority 3

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 13.0” and 21.0” in front of
water closet.

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1319

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$1,0201 $1,020JOB

Extends 10.5” on narrow side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1321

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1314

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Protrusion Limits
$3002 $600JOB

PTD: 7.5” at 40.0” high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1316

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Dispensers.

•  Notes:
Mitigated:

YES
NO

Staff Only

Semi-Ambulant Stall
$5,7001 $5,700JOB

8 compartments.

WB06APCODE

4.22.4ADAAG 91

1115B.3.1.5CBC 2007

Semi-Ambulant stall with 35-37" width, minimum
60" depth, parallel grab bars, and out-swinging door
not provided (one required where 6 or more exist).

Provide 36" wide stall with out-swinging door and
two side grab bars. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1315

Severity 2

Priority 3

213.3.1 & 604.8.2ADA 2010

11B-213.3.1 &
11B-604.8.2

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1310

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

$2701 $270JOB

Not beveled.

SA15PCODE

1115B.6CBC 2007

Required in CA only: identification symbol
centered 58" to 60" high on sanitary facility door
that contrasts with the door not provided (women:
12" ø circle, men: 12" triangle, unisex: combined
symbol).

Provide properly mounted sanitary facility symbol
when altering area.  If wheelchair accessible,
include International Symbol of Accessibility on
sign.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1311

Severity 3

Priority 3

11B-703.7.2.6CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Stall Door
$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1317

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

Toilet Stall
$4,5001 $4,500JOB

59.3” wide

WB06PCODE

4.17.3ADAAG 91

1115B.3.1.4.1CBC 2007

Toilet stall less than 60" wide.

Provide new accessible stall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1318

Severity 4

Priority 3

604.8.1.1ADA 2010

11B-604.8.1.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Men’s Restroom9
Accessible Compartment

$1,5001 $1,500JOB

4.5”

WB05DPCODE

4.17.3 & Fig.
30(a)

ADAAG 91

1115B.3.1.4.3CBC 2007

The location of the stall door is not in front of the
clear space (next to the water closet), with a
maximum stile width of 4 ".

Remodel compartment.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1330

Severity 4

Priority 3

604.8.1.2
ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO Staff Only

Accessories
$3001 $300JOB

SD: 43.0” high

WG01APCODE

4.23.7ADAAG 91

1115B.8.3CBC 2007

Dispensers in sanitary facilities, such as for towels,
soap, sanitary napkins, seat covers, etc., and waste
receptacles more than 48" (CA only: 40") from
floor to highest operating slot or control.

Relocate existing restroom accessories.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1324

Severity 4

Priority 3

308.2.1ADA 2010

11B-603.5CBC 2019

If 48” maximum AFF, this element complies with 1991 ADAAG and
the 2010 ADAS. If 54” maximum AFF side reach, this element
complies with Safe Harbor if constructed or altered before March 15,
2012. This element does not comply with the dimensional
requirements in the 1981 to the current CBC.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Coat Hook
$1501 $150JOB

13.0” high

WG03APCODE

4.2.5ADAAG 91

1118B.5CBC 2007

Accessible coat hook not within reach range.

Adjust existing or provide new coat hook at
maximum 48" height.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1334

Severity 4

Priority 3

603.4ADA 2010

11B-603.4CBC 2019

Mitigated:

YES
NO

Staff Only

Grab Bars
$7801 $780JOB

Extends 52.5”. 20.0” in front of the
water closet.

WB07APCODE

Fig. 29(b)ADAAG 91

1115B.4.1.3.1CBC 2007

Side grab bar less than 42" long, or located more
than 12 inches max. from the rear wall, or
extending less than 54" from rear wall (CA only:
front end min. 24" in front of water closet).

Provide or relocate accessible side grab bar.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1331

Severity 3

Priority 3

604.5.1ADA 2010

11B-604.5.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$1,0201 $1,020JOB

Extends 11.0” on narrow side

WB07BPCODE

4.17.6ADAAG 91

1115B.4.1.3.2CBC 2007

The rear wall grab is less than 36" min. or does not
extend from the centerline of the water closet 12"
min. on one side and 24" min. on the other side.

Provide or relocate accessible rear grab bar.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1332

Severity 4

Priority 3

604.5.2ADA 2010

11B-604.5.2CBC 2019

Mitigated:

YES
NO

Staff Only

Lavatory
$3601 $360JOBWD05PCODE

4.19.4ADAAG 91

1115B.4.3.4CBC 2007

Hot or sharp-surfaced water/drain pipe not insulated
or covered.

Insulate or cover water/drain pipe.

•  As-Built Description:

•  Proposed Solution:

1325

Severity 3

Priority 3

606.5ADA 2010

11B-606.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Semi-Ambulant Stall
$5,7001 $5,700JOB

3 urinals and 4 compartments.

WB06APCODE

4.22.4ADAAG 91

1115B.3.1.5CBC 2007

Semi-Ambulant stall with 35-37" width, minimum
60" depth, parallel grab bars, and out-swinging door
not provided (one required where 6 or more exist).

Provide 36" wide stall with out-swinging door and
two side grab bars. Remodel restroom as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1329

Severity 2

Priority 3

213.3.1 & 604.8.2ADA 2010

11B-213.3.1 &
11B-604.8.2

CBC 2019

Complies with Safe Harbor and/or CBC if altered or constructed
before March 15, 2012.
Earlier codes did not include urinals.

•  Notes: Mitigated:

YES
NO Staff Only

Signage
$2701 $270JOBSA11APCODE

4.1.3(16)(a)ADAAG 91
Entrance to toilet or bathing facility not identified
with ADAAG compliant signage.

Provide ADA compliant sign mounted at 48" min.
above to baseline of the lowest Braille cells and 60"
max. to baseline of the highest line of raised
characters on nearest adjacent wall, on latch side of
a single door (located not to cause a Braille reader
to stand within the door swing).

•  As-Built Description:

•  Proposed Solution:

1323

Severity 3

Priority 3

216.8ADA 2010

11B-216.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Stall Door
$751 $75JOBWB05BPCODE

4.22.4ADAAG 91

1115B.3.1.4.4CBC 2007

Stall door to accessible compartment not self
closing.

Adjust closer.

•  As-Built Description:

•  Proposed Solution:

1328

Severity 4

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOBWB05CPCODE

4.17.5ADAAG 91

1115B.3.1.4.5CBC 2007

Stall door does not have accessible operating
hardware (U-pulls on both sides, flip-over or sliding
lock).

Provide new accessible locking hardware that does
not require grasping, pinching, or twisting and U-
pulls on both sides.

•  As-Built Description:

•  Proposed Solution:

1327

Severity 3

Priority 3

604.8.1.2ADA 2010

11B-604.8.1.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Urinal
$7,2001 $7,200JOB

18.0” high

WE02PCODE

4.18.2ADAAG 91

1115B.4.2.1CBC 2007

Fixture mounted with rim more than 17" above
floor.

Provide accessible urinal. Remodel restroom as
needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1326

Severity 4

Priority 3

605.2ADA 2010

11B-605.2CBC 2019

Mitigated:

YES
NO

Staff Only

Water Closet
$1,5001 $1,500JOB

18.75”

WB02CPCODE

Fig. 28ADAAG 91

1115B.4.1.1CBC 2007

Water closet not 16"-18" (CA: 17"-18") from near
side wall to center line of water closet (2010
ADAAG: 16"-18").

Relocate existing water closet and plumbing,
remount with offset closet flange to provide 18"
max. from side wall.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1333

Severity 4

Priority 3

604.2ADA 2010

11B-604.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Gym10
Change in Direction

$13530 $4,050SF

60.0” at mid landing.

EB08PCODE

4.8.4(3)ADAAG 91

1133B.5.4CBC 2007

Landing at change of direction not 60" minimum by
72" minimum in the direction of downward travel
from the upper ramp run.

Modify landing at change of direction to 60" x 72".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1349

Severity 4

Priority 2

405.7.4ADA 2010

11B-405.7.4CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Clear Space
$1,5001 $1,500JOBIC06APCODE

4.1.2(12) &
[4.1.3(13)]

ADAAG 91

1117B.6.2CBC 2007

Clear floor space is not 30" x 48" minimum at all
switches, outlets and other controls.

Relocate switch.

•  As-Built Description:

•  Proposed Solution:

1366

Severity 3

Priority 2

309.2
ADA 2010

11B-309.2CBC 2019

Clear floor space at switch slopes 8.9%

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Door
$12025 $3,000SF

3.1%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1358

Severity 4

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Or install directional signs inside and out.

•  Notes:
Mitigated:

YES
NO

Staff Only

$12025 $3,000SF

0.6” level change

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1367

Severity 2

Priority 2

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Floor or Ground Surface
$1,5001 $1,500JOB

1.0” x 1.0”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: openings greater than 1/2" along the line of
traffic flow.

Fill opening and provide new panic door hardware.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1341

Severity 2

Priority 2

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Door also does not have bottom 10" smooth uninterrupted surface.

•  Notes:

Mitigated:

YES
NO Staff Only

Handrails
$28515 $4,275LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

1344

Severity 2

Priority 2

505.2ADA 2010

11B-505.2
CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Height
$22515 $3,375LF

32.0” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1345

Severity 4

Priority 2

505.4ADA 2010

11B-505.4
CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO Staff Only

$22580 $18,000LF

32.0” high

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1348

Severity 4

Priority 2

505.4ADA 2010

11B-505.4
CBC 2019

This element complies with Safe Harbor if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Slope
$30040 $12,000SF

8.7%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1346

Severity 4

Priority 2

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

Stairway
$4220 $840LFII02BPCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide 2" min., 4" max. wide contrasting color
strip 1" max. from nosing on top & bottom treads
when altering area.

•  As-Built Description:

•  Proposed Solution:

1343

Severity 3

Priority 2

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Top & Bottom Extension at Stairs
$5102 $1,020JOB

6.0”

ED06PCODE

4.9.4(2)ADAAG 91

1133B.4.2.2CBC 2007

Stair handrail does not extend horizontally 12"
minimum beyond top nosing, and one tread width
sloped, plus 12" minimum horizontally beyond the
bottom nosing.

Extend stair handrail at top and bottom (cost for
each extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1342

Severity 3

Priority 2

505.10.2; 505.10.3ADA 2010

11B-505.10.2;
11B-505.10.3

CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO Staff Only

Top and Bottom Extension at
Ramps $5101 $510JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

1347

Severity 3

Priority 2

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Public Kitchen11
Door

$12025 $3,000SF

2.9%

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1357

Severity 4

Priority 4

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door Swing
$7,8001 $7,800JOB

1.0”

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1353

Severity 2

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Verify whether this is a required exit.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$7,8001 $7,800JOB

8.75” deep alcove.

ID24BPCODE

Fig. 25(a)ADAAG 91

11B-26A(a)CBC 2007

Front approach: At push side, door does not have
clear and level maneuvering space measuring door
width x 48" (door width plus 12" if door has both,
latch and closer).

Provide relocated new door and frame; remodel
walls as needed.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1356

Severity 3

Priority 4

404.2.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

Non-Fixed Desk
$4,8003 $14,400JOB

Work surfaces less than 34.0”
throughout. No knee clearance.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed kitchen work table (top 28" to
34" high; knee space at least 27" high x 19" deep x
30" wide) not provided.

Provide kitchen table with accessible dimensions.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1352

Severity 2

Priority 4

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Reach Range
$3002 $600JOB

25.0” deep.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1351

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

52.0” high

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1354

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

This element complied with Safe Harbor and the CBC if altered or
constructed before March 15, 2012.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

$3001 $300JOB

Controls and outlets at counters are
obstructed by counters greater than
34.0” high.

IE02PCODE

4.2.6ADAAG 91

1118B.6CBC 2007

Reach height to control or access point, where side
approach is available, exceeds 48" or is less than
15" in height, or exceeds 10" in depth.

Modify equipment or mounting.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1355

Severity 4

Priority 4

308.3.1ADA 2010

11B-308.3CBC 2019

Mitigated:

YES
NO

Staff Only

Sink
$5,2504 $21,000JOB

36.0” high

IN06PCODE

4.24.2ADAAG 91

1115B.4.7.1CBC 2007

Sink rim higher than 34" above floor.

Remodel existing or provide new sink.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1350

Severity 4

Priority 4

606.3ADA 2010

11B-606.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Teen Room12
Door Hardware

$4502 $900JOBID07PCODE

4.13.9ADAAG 91

1133B.2.5.2CBC 2007

Door does not have accessible operating hardware.

Provide lever handle or other accessible hardware.

•  As-Built Description:

•  Proposed Solution:

1340

Severity 3

Priority 2

404.2.7ADA 2010

11B-404.2.7CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Install drape cloth when not in use.

•  As-Built Description:

•  Proposed Solution:

1339

Severity 2

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Pool table and foosball are protruding objects.

•  Notes:
Mitigated:

YES
NO

Staff Only

First Floor $299,820.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Interior $299,820.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

60-1-1

Pan-Am Community Center Part: Interior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

703 E. Sherwood WayAddress: Year Built:
Floor: First Floor

Pan-Am Community Center $342,951.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Community Garden
621 E. 4th Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P1Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Parking and Entrance on Fourth St1
Curb Ramp

$7,5001 $7,500JOB

15.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

452

Severity 2

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Probably not a curb ramp but a driveway. Lip at street. 8.0% gutter. 20.0% flares.
No domes.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36162 $5,832SF

5.3% on street. 8.0% at gutter.

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

451

Severity 2

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Verify City street parking requirements. The street parking at this facility may be
informational. The Ninth Circuit found that, despite the lack of accessibility
standards, on-street parking is a “normal function” of a city and therefore must be
made accessible.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Parking and Entrance on N Lake2
Curb Ramp

$7,5001 $7,500JOB

Up to 22.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

454

Severity 1

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Verify street parking requirements. Probably not going to be a curb ramp but
remain a driveway. Lip at street. No domes. 15.0% flares.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Surfaces
$36144 $5,184SF

3.5%

EA05PCODE

4.6.3ADAAG 91

1129B.3.3CBC 2007

Accessible parking space has slope greater than
1/4":12" (2%).

Modify slope at accessible parking space.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

453

Severity 4

Priority 1

502.4ADA 2010

11B-502.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Garden3
Floor or Ground Surface

$24050 $12,000LF

1.0” wide.

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

455

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$3001 $300JOB

Vegetation is less than 80.0”

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

456

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Where the enforcing agency finds that, in specific areas, the natural environment
would be materially damaged by compliance with these regulations, such areas
shall be subject to these regulations only to the extent that such material damage
would not occur. “ In addition to possibly qualifying for this exception, trimming
the trees may put fruit out of reach. Consider whether harvesting fruit is an
activity which is intended to be provided at this garden. Trim Ornamental
vegetation.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Walk
$135100 $13,500SF

47.5” to 47.75” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

457

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Occurs at figs, persimmons, avocados, and plums. Consider whether planting these
trees on an accessible route provides equivalent facilitation.

•  Notes:

Mitigated:

YES
NO

Staff Only

$13530 $4,050SF

46.0” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

458

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Occurs at tangerines. Consider whether planting these trees on an accessible route
provides equivalent facilitation.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

$13520 $2,700SF

46.5” wide

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

459

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Occurs at unidentified citrus tree. Consider whether planting these trees on an
accessible route provides equivalent facilitation.

•  Notes:

Mitigated:

YES
NO

Staff Only

On-site $58,566.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Exterior $58,566.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P1-0-1

Community Garden Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

621 E. 4th StreetAddress: Year Built:
Floor: On-site

Community Garden $58,566.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Sunset Park
Sunset Avenue and Accornero Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P10Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Curb Ramp National1
Curb Ramp

$3001 $300JOB

2.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

118

Severity 1

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$6,0002 $12,000JOB

13.0% and 18.0%

EH05APCODE

4.7.5ADAAG 91

1127B.5.3CBC 2007

Side slopes more than 1:10 (10%).

Modify curb ramp. Demolish side slopes and
replace with 1:10 side slopes if 48" level top
landing is provided.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

119

Severity 2

Priority 1

406.3ADA 2010

11B-406.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Path Throughout2
Walk

$752400 $180,000SF

Up to 13.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

120

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

The entire path is defined by noncompliant running slopes, cross slopes to 8.0%
and 3.0” high level changes that appear to be caused by tree roots which are
heaving the sidewalks.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Mid Section Curb Ramp3
Cross Slope

$7520 $1,500SF

11.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

122

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

10.6%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

121

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5001 $7,500JOB

9.9%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

125

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

3.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

123

Severity 1

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

$3,7501 $3,750JOB

6.8%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

124

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$6,0001 $6,000JOB

14.0% and 20.0%

EH05APCODE

4.7.5ADAAG 91

1127B.5.3CBC 2007

Side slopes more than 1:10 (10%).

Modify curb ramp. Demolish side slopes and
replace with 1:10 side slopes if 48" level top
landing is provided.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

127

Severity 1

Priority 1

406.3ADA 2010

11B-406.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

126

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Curb Ramp Sunset4
Curb Ramp

$7,5001 $7,500JOB

9.9%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

128

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3005 $1,500LFEH09PCODE

4.7.9 + 10ADAAG 91

1127B.5.9CBC 2007

Curb ramp or 48" level space at bottom of ramp not
within marked crosswalk.

Modify marked crossing; remove old lines & paint
new lines at crosswalk.

•  As-Built Description:

•  Proposed Solution:

129

Severity 1

Priority 1

406.5ADA 2010

11B-406.5.9CBC 2019

Bottom turning space 7.0% slope.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Protrusion Limits
$3004 $1,200JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

130

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $229,800.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Exterior $229,800.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P10-0-1

Sunset Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sunset Avenue and Accornero StreetAddress: Year Built:
Floor: On-site

Sunset Park $229,800.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Vernon McCullough Fresno River Trail
Along Fresno River

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P11Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

General0
Accessible Route

$135120 $16,200LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

2198

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

At trash cans and other accessible elements along the trail the unimproved surface
does not appear to be firm. The clear floor space at these elements typically has
slopes greater than 2.1%.

•  Notes:

Mitigated:

YES
NO

Staff Only

Cross Slope
$7580 $6,000SF

15.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1992

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Collapsing asphalt causes cross slopes >2.0% and level changes >0.5”.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$75400 $30,000SF

Roughly 8.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2201

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Sunken asphalt at the side of the trail creates noncompliant slopes and level
changes. There are 48.0” of compliant slopes to the side of these areas. Consider
whether future dividing lines may put the noncompliant slopes in one of the lanes
or whether the slopes are hazardous to people who do not see them.

•  Notes:

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$60600 $36,000LF

Gaps to 3.0” wide and 3.0” deep.

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2202

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Cracks nearly identical to the one shown here appear ubiquitous along the entire
trail. There are also potholes up to 6.0” deep and 10.0” wide along the path and
particularly at the edges of the path.

•  Notes:

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Protrusion Limits
$15060 $9,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

2010

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Limbs above the walking surface are <80.0” high throughout the trail.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

At Rotary Park1
Changes in Level

$638 $504SF

0.5” not beveled

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1984

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$638 $504SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1985

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$1505 $750SF

Gaps. 2.0” deep.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1987

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Tripping hazard.

•  Notes: Mitigated:

YES
NO

Staff Only

$1505 $750SF

Gaps 3.0” deep and 3.0” wide.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1988

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Tripping hazard.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$636 $378LF

1.0” at public entrance from
fairgrounds

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1990

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Door
$12030 $3,600SF

2.8% at doorway with out a door to
fairgrounds.

ID11PCODE

4.13.6ADAAG 91

1133B.2.4CBC 2007

Surface of required maneuvering clearance at door
slopes more than 1/4":12" (2.0%).

Modify surface slope at door.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1989

Severity 4

Priority 1

404.2.4.4ADA 2010

11B-404.2.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

1991

0

Priority 1
Collects water.

•  Notes: Mitigated:

YES
NO

Staff Only

Walk
$75200 $15,000SF

5.5% running slope
3.1% cross slope

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1986

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

At N Schnoor2
Accessible Route

$13520 $2,700LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

1994

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Not firm.

•  Notes:

Mitigated:

YES
NO

Staff Only

Changes in Level
$6320 $1,260SF

Gaps. Level changes. Uneven.

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1998

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$6316 $1,008LF

To 1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2190

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

At curb cuts and where asphalt meets concrete on both sides of Schnoor.

•  Notes: Mitigated:

YES
NO

Staff Only

$634 $252SF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2192

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Cross Slope
$7524 $1,800SF

6.0% slope adjacent to benches

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1993

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$7512 $900SF

Clear floor space at elements slopes
3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

1995

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$7520 $1,500SF

8.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1997

Severity 2

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

There are approximately 36.0” between the 8.0% slopes and the dividing line.

•  Notes:

Mitigated:

YES
NO

Staff Only

$75200 $15,000SF

2.4% to 5.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2006

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$75150 $11,250SF

Up to 6.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2009

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

There are 48.0” level trail overall but the slopes reduce the level width on one side
of the dividing line to <32.0”.

•  Notes:

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5150 $2,550LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2004

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Occurs both sides of Schnoor.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Detectable Warning
$8120 $1,620LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

2008

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$3001 $300JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

2007

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramps
$2710 $270LF

Gap.

EB04PCODE

4.5.2ADAAG 91

1133B.7.1CBC 2007

Ramp:  Pavement dislocation creates abrupt change
in level exceeding 1/2" in ramp.

Fill gaps.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2002

Severity 1

Priority 1

303.4ADA 2010

11B-405.4CBC 2019

Mitigated:

YES
NO

Staff Only

Slope
$12020 $2,400SF

9.4%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2003

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Both sides of Schnoor.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$15080 $12,000SF

2.9%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2001

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Both sides of Schnoor.

•  Notes:

Mitigated:

YES
NO

Staff Only

Top and Bottom Extension at
Ramps $5103 $1,530JOB

Extension is above 4.0% slope.

ED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1999

Severity 3

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Both sides of Schnoor.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$5102 $1,020JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

2000

Severity 1

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

$5103 $1,530JOB

11.0” to 12.0” to center of down pipe

ED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2005

Severity 4

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Walk
$75150 $11,250SF

5.5%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

1996

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$13560 $8,100SF

46.5”

EF08PCODE

1133B.7.1CBC 2007

Walk more than 36" but less than 48" wide
(required in CA only).

Enlarge width of walk to 48".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2191

Severity 4

Priority 1

11B-403.5.1.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Between N Schnoor and N Granada3
Changes in Level

$634 $252SF

3.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2206

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75800 $60,000SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2011

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Cannot circumnavigate slopes.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$75600 $45,000SF

To 6.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2204

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$751000 $75,000SF

To 4.8%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2209

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Drinking Fountain
$6,0001 $6,000JOBIA01APCODE

4.1.3(10)(a)ADAAG 91

1115B.4.6.1CBC 2007

Where only one drinking fountain is provided per
floor: Fountain is not accessible to individuals who
use wheelchairs, or to those who have difficulty
bending or stooping.

Provide additional fountain or hi-lo combination
fountain.

•  As-Built Description:

•  Proposed Solution:

2207

Severity 2

Priority 1

211.1ADA 2010

11B-211.1CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

2208

Severity 3

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Non-Fixed Desk
$4,8001 $4,800JOB

16 seats, 0 accessible provided.

IN02APCODE

4.32.3 & .4ADAAG 91

1122B.3 & 4CBC 2007

Accessible non-fixed table or desk (top 28" to 34"
high; knee space at least 27" high x 19" deep x 30"
wide) not provided.

Provide table or desk with accessible dimensions
when purchasing new furniture.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2210

Severity 2

Priority 1

306.1ADA 2010

11B-306.1 &
11B-902.3

CBC 2019

Mitigated:

YES
NO Staff Only

Signage
$2701 $270JOBSA02PCODE

4.30.2ADAAG 91

1117B.5.3CBC 2007

Signage:  Characters don't have width to height
ratio between 3:5 and 1:1, or stroke width to height
ratio between 1:5 and 1:10.

Provide compliant signage.

•  As-Built Description:

•  Proposed Solution:

2205

Severity 4

Priority 1

703.2.4ADA 2010

11B-403.3CBC 2019

Consider installing an additional sign with compliant font and including
information on the website that is available to people with vision impairments.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp at Riverpointe and Riverview4
Change in Direction

$13530 $4,050SF

64.0” at 90 degree turn

EB08PCODE

4.8.4(3)ADAAG 91

1133B.5.4CBC 2007

Landing at change of direction not 60" minimum by
72" minimum in the direction of downward travel
from the upper ramp run.

Modify landing at change of direction to 60" x 72".

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2013

Severity 4

Priority 1

405.7.4ADA 2010

11B-405.7.4CBC 2019

This element complies with 1991 ADAAG and the 2010 ADAS. This
element does not comply with the dimensional requirements in the
1981 to the current CBC.

•  Notes: Mitigated:

YES
NO

Staff Only

Slope
$30020 $6,000SF

2.6%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2012

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$30010 $3,000SF

4.5%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2014

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

Top and Bottom Extension at
Ramps $5101 $510JOB

Extension is above a 2.8% slope.

ED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2015

Severity 4

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Granada to Caitlan5
Changes in Level

$6310 $630SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2196

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

$6310 $630SF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2197

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Cross Slope
$751000 $75,000SF

To 3.7%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2199

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Typically there are 48.0" wide walks with cross lives less than 2.0%. But navigating
the compliant cross slopes often appears to be difficult.

•  Notes:

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5002 $15,000JOB

10.6% and 15.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2203

Severity 2

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Occurs on both sides of Granada. Also there are cross slopes >2.1%, noncompliant
flares, lips at the bottom noncompliant gutter slopes and no domes. The surveyor
saw people using these curb ramps. Consider whether they are intended for
pedestrian travel.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Detectable Warning
$8110 $810LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

2195

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

Floor or Ground Surface
$24060 $14,400LF

Gaps 1.0” wide

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill gaps

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2200

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp
$22550 $11,250LFEB03PCODE

4.8.1ADAAG 91

1133B.5.5.1CBC 2007

Slope not steep but greater than 1:20 (5.0 %)
without handrails.

Provide handrails for ramp.

•  As-Built Description:

•  Proposed Solution:

2194

Severity 2

Priority 1

405.1ADA 2010

11B-405.8CBC 2019

Mitigated:

YES
NO

Staff Only

Slope
$300250 $75,000SF

9.3%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2193

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Gateway to Tulare6
Changes in Level

$6340 $2,520LF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2280

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$755000 $375,000SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2252

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Curb Ramp
$7,5002 $15,000JOB

10.3%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2237

Severity 4

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

No domes. Lip at street. Large gaps at the top.

•  Notes:

Mitigated:

YES
NO

Staff Only

$3,7502 $7,500JOB

7.7%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2251

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Detectable Warning
$8125 $2,025LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

2281

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Near Tulare.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp at Sharon and Riverside7
Curb or Barrier

$5160 $3,060LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2239

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

Handrail
$36050 $18,000LFED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:

2240

Severity 2

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Handrails
$28520 $5,700LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2242

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

Mitigated:

YES
NO Staff Only

Height
$225200 $45,000LF

The handrail is not at consistent
heightsfrom the surface.

ED02PCODE

4.9.4(5)ADAAG 91

1133B.4.2.1 &
B.5.5.1

CBC 2007

Handrail gripping surface top not mounted between
34" and 38" above ramp surface or stair nosings.

Remove existing and provide new handrail.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2243

Severity 3

Priority 1

505.4ADA 2010

11B-505.4
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Slope
$30010 $3,000SF

9.3%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2244

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30070 $21,000SF

The landings are 48.0” to 55.0” long
and/or slope 8%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2241

Severity 2

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Pcode there are no landings in a ramp run that is approximately 70.0' long with a
rise approximately 90.0”

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Top and Bottom Extension at
Ramps $5101 $510JOB

Extension is above slope

ED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2238

Severity 1

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp at East Side of Gateway8
Cross Slope

$7570 $5,250SF

3.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2247

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5130 $1,530LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2246

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$5140 $2,040LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2248

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

Handrail
$36030 $10,800LF

39.0”

ED08PCODE

1133B.5.7CBC 2007

Guards (42" high) not provided at side of ramp or
landing where drop-off to adjacent grade or floor
exceeds 30" height (California building code
requirement only).

Provide new guards, including handrail at ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2250

Severity 4

Priority 1

Section 1013.2;
1013.3

CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Handrails
$28570 $19,950LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2249

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

The handrails at the top and bottom of the ramp do not extend to the existing level
walks.

•  Notes:
Mitigated:

YES
NO Staff Only

Top and Bottom Extension at
Ramps $5102 $1,020JOBED05PCODE

4.8.5(2)ADAAG 91

1133B.4.2.2 &
1133B.5.5.1

CBC 2007

Ramp handrail does not extend horizontally 12"
past top and / or bottom of ramp.

Provide ramp handrail extension (cost for each
extension piece).

•  As-Built Description:

•  Proposed Solution:

2245

Severity 1

Priority 1

505.10.1ADA 2010

11B-505.10.1
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp West of D10
Changes in Level

$638 $504SF

1.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2254

Severity 4

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$300700 $210,000SFEF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:

2255

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Pcode 3.7% cross slope on ramp.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Curb or Barrier
$5130 $1,530LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2257

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

Handrails
$285200 $57,000LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2256

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

The rail on the right is 42.0” AFF.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Walk
$7560 $4,500SF

5.7%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2253

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp East of D11
Cross Slope

$75800 $60,000SF

5.2%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2263

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5160 $3,060LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2261

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Handrails
$285200 $57,000LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2262

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

The rail is 42.0” AFF.

•  Notes:
Mitigated:

YES
NO Staff Only

Slope
$30050 $15,000SF

To 9.2%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Grind surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2259

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$30035 $10,500SF

4.3%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Alter top landing.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2258

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

$30024 $7,200SF

To 3.2%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Alter surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2260

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp West of Lake12
Cross Slope

$300200 $60,000SF

2.4%

EB15PCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Ramp: Cross slope more than 1/4":12" (2%).

Modify ramp's cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2270

Severity 4

Priority 1

405.3ADA 2010

11B-405.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5130 $1,530LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2265

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Handrails
$285140 $39,900LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2266

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

Mitigated:

YES
NO Staff Only

Ramp
$6050 $3,000SF

Approximately 50" rise.

IJ05EPCODE

4.8.2ADAAG 91

1133B.5.4.1CBC 2007

Ramp has more than 30" vertical rise without
landing(s).

Modify ramp to provide landings at increments of
30" maximum rise.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2267

Severity 1

Priority 1

405.6ADA 2010

11B-405.6CBC 2019

Lower ramp run approximately 50’ long.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Slope
$30020 $6,000SF

8.6%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2268

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30030 $9,000SF

3.3%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Alter surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2264

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$30080 $24,000SF

3.2%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2269

Severity 4

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

Walk
$75500 $37,500SF

7.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2271

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Ramp East of Lake13
Curb or Barrier

$5120 $1,020LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

2275

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

Handrails
$285200 $57,000LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

2274

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Slope
$300700 $210,000SF

9.6%. 5.5% cross slopes.

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2276

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30040 $12,000SF

Top landing slopes 5.0%.

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2272

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$30040 $12,000SF

Top landing slopes 5.0%.

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Alter surface.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2273

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Curb Ramp at Tulare14
Curb Ramp

$3001 $300JOB

2.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2277

Severity 1

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Intended for pedestrian traffic?

•  Notes:
Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

7.3%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2279

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Intended for pedestrian traffic?

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

2278

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $2,038,977.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Exterior $2,038,977.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P11-0-1

Vernon McCullough Fresno River
Trail

Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Along Fresno RiverAddress: Year Built:
Floor: On-site

Vernon McCullough Fresno River Trail $2,038,977.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Granada Linear Park
Granada Avenue, between Glade and Cleveland

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P2Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P2-0-1

Granada Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Granada Avenue, between Glade and ClevelandAddress: Year Built:
Floor: On-site

General1
Cross Slope

$75200 $15,000SF

To 3.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2219

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Detectable Warning
$8115 $1,215LFEG09PCODE

4.29.5ADAAG 91

1133B.8.5CBC 2007

36" wide band of truncated domes not provided at
walkway or crossing adjoining a vehicular way, if
surfaces are not separated by a curb, railing, or
other element.

Provide 36" wide, contrasting color, band of
truncated domes between pedestrian and vehicular
area.

•  As-Built Description:

•  Proposed Solution:

2218

Severity 3

Priority 1

11B-705.1.2.5CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P2-0-1

Granada Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Granada Avenue, between Glade and ClevelandAddress: Year Built:
Floor: On-site

Drinking Fountain
$9,6001 $9,600JOB

26.25”

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2215

Severity 2

Priority 3

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

$1,5001 $1,500JOBIA05CPCODE

4.4.1ADAAG 91

1115B.4.6.3CBC 2007

Drinking fountain lacks protection for visually
impaired persons.

Provide cane-detectable rails.

•  As-Built Description:

•  Proposed Solution:

2216

Severity 3

Priority 3

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P2-0-1

Granada Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Granada Avenue, between Glade and ClevelandAddress: Year Built:
Floor: On-site

Protrusion Limits
$9010 $900JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

2217

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3001 $300JOB

Telephone pole guy wire 64.0” to 79.0”
high

EG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Remove/relocate protruding object. Patch existing
surface.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

2220

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $28,515.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P2-0-1

Granada Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Granada Avenue, between Glade and ClevelandAddress: Year Built:
Floor: On-site

Exterior $28,515.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P2-0-1

Granada Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Granada Avenue, between Glade and ClevelandAddress: Year Built:
Floor: On-site

Granada Linear Park $28,515.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Knox Park
Corner of Knox & A Streets

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P3Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P3-0-1

Knox Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Corner of Knox & A StreetsAddress: Year Built:
Floor: On-site

Playground and Routes1
Surfacing

$27500 $13,500SFOA01PCODE

36 CFR Part
1191

ADAAG 91

DSA 99-02CBC 2007

Ground surface complies with ASTM
F1951 connecting to play equipment is
not provided. Ground surface shall be
inspected and maintained regularly and
frequently to ensure continued
compliance with ASTM F1951.

Provide required resilient surfacing
around play structure. Clear width of
accessible routes connecting play
components shall provide a clear width
comply with section 11B-1008.2.4.

•  As-Built Description:

•  Proposed Solution:

1741

Severity 4

Priority 1

1008.2.6
ADA 2010

11B-1008.2.6CBC 2019

Shredded tire surface.
•  Notes:

Mitigated:

YES
NO Staff Only

Tread Surface
$2712 $324LFEC02PCODE

1133B.4.4CBC 2007

The leading 2" of the tread does not have visual
contrast of dark–on–light or light–on–dark from the
remainder of the tread.

Provide contrasting color strips at all exterior stair
treads.

•  As-Built Description:

•  Proposed Solution:

1740

Severity 4

Priority 1

504.4ADA 2010

11B-504.4.1CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $13,824.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P3-0-1

Knox Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Corner of Knox & A StreetsAddress: Year Built:
Floor: On-site

Exterior $13,824.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P3-0-1

Knox Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Corner of Knox & A StreetsAddress: Year Built:
Floor: On-site

Knox Park $13,824.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Laurel Trail
Laurel Street, North of Sunset Avenue

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P4Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P4-0-1

Laurel Trail Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Laurel Street, North of Sunset AvenueAddress: Year Built:
Floor: On-site

General1
Cross Slope

$75700 $52,500SF

To 3.3%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2284

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5001 $7,500JOB

14.0%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2282

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Adjacent to gutter.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P4-0-1

Laurel Trail Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Laurel Street, North of Sunset AvenueAddress: Year Built:
Floor: On-site

Drinking Fountain
$9,6001 $9,600JOB

26.0”

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2283

Severity 2

Priority 3

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

$9,6001 $9,600JOB

26.4”

IA02PCODE

4.15.5(1)ADAAG 91

1115B.4.6.2CBC 2007

Wall- and post-mounted cantilevered units: Knee
space not provided at drinking fountain (27" high,
8" deep, 30" wide from front of drinking fountain).

Provide new, accessible fountain.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2285

Severity 2

Priority 3

602.2ADA 2010

11B-602.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $79,200.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P4-0-1

Laurel Trail Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Laurel Street, North of Sunset AvenueAddress: Year Built:
Floor: On-site

Exterior $79,200.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P4-0-1

Laurel Trail Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Laurel Street, North of Sunset AvenueAddress: Year Built:
Floor: On-site

Laurel Trail $79,200.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Maple Court
T-Instersection of Maple Court and Maple Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P5Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P5-0-1

Maple Court Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

T-Instersection of Maple Court and Maple StreetAddress: Year Built:
Floor: On-site

All1
Curb Ramp

$7,5002 $15,000JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

131

Severity 3

Priority 1

303.4ADA 2010

11B-402.2CBC 2019

No accessible access from the street parking at either end of the park. Completely
blocked by curbs.

•  Notes:

Mitigated:

YES
NO

Staff Only

On-site $15,000.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P5-0-1

Maple Court Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

T-Instersection of Maple Court and Maple StreetAddress: Year Built:
Floor: On-site

Exterior $15,000.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P5-0-1

Maple Court Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

T-Instersection of Maple Court and Maple StreetAddress: Year Built:
Floor: On-site

Maple Court $15,000.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Olive Outlots
Olive Avenue & Grove Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P6Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P6-0-1

Olive Outlots Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Olive Avenue & Grove StreetAddress: Year Built:
Floor: On-site

General1
General Note

1 JOBGN01PCODERefer to notes for observation and recommendation.
•  As-Built Description:

•  Proposed Solution:

1749

0

Priority 1
Parking is street parking across the street with typical cross slopes and no striping.

•  Notes: Mitigated:

YES
NO

Staff Only

Protrusion Limits
$30019 $5,700JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

1748

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $5,700.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P6-0-1

Olive Outlots Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Olive Avenue & Grove StreetAddress: Year Built:
Floor: On-site

Exterior $5,700.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P6-0-1

Olive Outlots Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Olive Avenue & Grove StreetAddress: Year Built:
Floor: On-site

Olive Outlots $5,700.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Riverside Park
Riverside Drive, between N. D Street and Lake Street

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P7Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

General0
Accessible Route

$13550 $6,750LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk.

•  As-Built Description:

•  Proposed Solution:

517

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

Occurs throughout the park at trash cans and benches.

•  Notes:

Mitigated:

YES
NO

Staff Only

Changes in Level
$63100 $6,300LF

Gaps and level changes to 2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

514

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Cross Slope
$753000 $225,000SF

Up to 5.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

513

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

$7550 $3,750SF

4.8% slope at trash can clear floor
space. Occurs throughout the park at
trash cans. Also occurs at trash cans

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope, or relocate trash cans.

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

518

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

$75200 $15,000SF

10.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

537

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

11B-246.7 Trails and paths. Trails, paths and nature walk areas, or portions of
them, shall be constructed with gradients permitting at least partial use by
wheelchair occupants. Buildings and other functional areas shall be served by
paths or walks with firm and stable surfaces.

•  Notes:

Mitigated:

YES
NO

Staff Only

Protrusion Limits
$30020 $6,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

539

Severity 2

Priority 2

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Ramp at D St1
Curb or Barrier

$5150 $2,550LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

510

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

Mitigated:

YES
NO

Staff Only

Handrails
$285250 $71,250LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

511

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

The right side is a guard at 42.0” AFF.

•  Notes:
Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Ramps
$274 $108SF

1.0”

EB04PCODE

4.5.2ADAAG 91

1133B.7.1CBC 2007

Ramp:  Pavement dislocation creates abrupt change
in level exceeding 1/2" in ramp.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

512

Severity 3

Priority 1

303.4ADA 2010

11B-405.4CBC 2019

Mitigated:

YES
NO

Staff Only

Slope
$300150 $45,000SF

3.4% to 4.3%

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

509

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Occurs at every landing.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

D Street Entrance2
Curb Ramp

$7,5001 $7,500JOB

13.2%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

516

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues. Lip at bottom. 7.0% gutter slope. 13.0% flares. No
domes. 2.0” level change in top landing and 3.5% slope in top landing. There is no
48.0” turning space at the bottom that is outside of traffic and the flares are not
24.0” inside of the crosswalk lines.

•  Notes:

Mitigated:

YES
NO

Staff Only

Fixed Bench
$1,5001 $1,500JOBNO07PCODE

4.32.2ADAAG 91

1118B.4CBC 2007

Clear and level floor or ground space (30" x 48")
not overlapping with other clear space
requirements, is not provided at least one end of the
bench.

Provide and position a clear and level floor or
ground space to allow wheelchair users to be seated
shoulder-to-shoulder with an individual seated on
the bench.

•  As-Built Description:

•  Proposed Solution:

519

Severity 2

Priority 1

903.2ADA 2010

11B-903.2CBC 2019

Parks best practice. No accessible bench and no level transfer space adjacent to
bench.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Walk
$7550 $3,750SF

5.9%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

515

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

N Lake Entrance3
Curb Ramp

$7,5001 $7,500JOB

11.2%

EH02APCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

527

Severity 3

Priority 1

406.1ADA 2010

11B-406.2.1CBC 2019

Multiple compliance issues. 12.0% gutter slope. 6.0% slope at top landing. Lip at
gutter. No domes. 14.0% flare. No 48.0” turning space outside of traffic at bottom.
Crosswalk markings are not 24” outside flares. Gaps and level changes on ramp
surface.

•  Notes:

Mitigated:

YES
NO

Staff Only

Walk
$75100 $7,500SF

8.5%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

526

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

N Lake Ramp4
Cross Slope

$30020 $6,000SFEB15PCODE

4.8.6ADAAG 91

1133B.5.3.1CBC 2007

Ramp: Cross slope more than 1/4":12" (2%).

Modify ramp's cross slope.

•  As-Built Description:

•  Proposed Solution:

533

Severity 4

Priority 1

405.3ADA 2010

11B-405.3CBC 2019

Ramp cross slope 3.0%.

•  Notes:

Mitigated:

YES
NO

Staff Only

Curb or Barrier
$5130 $1,530LFEB14PCODE

4.8.7ADAAG 91

1133B.5.6CBC 2007

A curb or barrier has not been provided that blocks
the passage of a 4-inch diameter sphere, where any
portion of the sphere is within 4 inches of the finish
floor or ground surface.

Provide a curb or barrier that prevents the passage
of a 4-inch diameter sphere, where any portion of
the sphere is within 4 inches of the finish floor or
ground surface.

•  As-Built Description:

•  Proposed Solution:

529

Severity 4

Priority 1

405.9.2ADA 2010

11B-405.9.2CBC 2019

This element complied with Safe Harbor and CBC if altered or constructed
before March 15, 2012.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Handrails
$285210 $59,850LFED01PCODE

4.8.5 & 4.9.4ADAAG 91

1133B.4.1.1
& .5.5

CBC 2007

Handrail not provided at stairs or ramp, required on
both sides (not required at curb ramps or adjacent to
seating areas).

Provide new handrail for each side including
extensions.

•  As-Built Description:

•  Proposed Solution:

528

Severity 2

Priority 1

505.2ADA 2010

11B-505.2
CBC 2019

Right side is a 42.0” high guard.

•  Notes:
Mitigated:

YES
NO Staff Only

Ramp
$27420 $11,340SFIJ05EPCODE

4.8.2ADAAG 91

1133B.5.4.1CBC 2007

Ramp has more than 30" vertical rise without
landing(s).

Modify ramp to provide landings at increments of
30" maximum rise.

•  As-Built Description:

•  Proposed Solution:

532

Severity 1

Priority 1

405.6ADA 2010

11B-405.6CBC 2019

Bottom ramp run 60.0 LF. Top run is 45.0 LF.

•  Notes:
Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Slope
$30080 $24,000SF

Up to 10.0%

EB02PCODE

4.8.2ADAAG 91

1133B.5.3CBC 2007

Slope greater than 1:12 (8.3%).

Demolish existing and provide new ramp with
handrails.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

531

Severity 4

Priority 1

405.2ADA 2010

11B-405.2CBC 2019

Mitigated:

YES
NO

Staff Only

$30090 $27,000SF

2.5% to 4.0% at top, bottom and
middle landing.

EB05APCODE

4.8.4ADAAG 91

1133B.5.4.1CBC 2007

Level 2% max. landing for ramp not provided.

Rebuild ramp to provide landings for each ramp run
with slopes no greater than 2%

•  As-Built Description:

•  Proposed Solution:

•  As-Built:

530

Severity 3

Priority 1

405.7.1ADA 2010

11B-405.7.1CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Riverwalk Drive Entrances5
Walk

$75200 $15,000SF

40.0%

EF01PCODE

4.3.7ADAAG 91

1133B.7.3CBC 2007

Walk: Slope greater than 1:20 (5.0%), and walk
does not comply with requirements for ramps.

Modify walk/sidewalk slope to 1:20 or less.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

525

Severity 1

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Riverwalk Drive and B St6
Changes in Level

$6316 $1,008SF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

536

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Curb Ramp
$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

535

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

534

Severity 1

Priority 1

No accessible parking and verify City on street parking requirements. The Ninth
Circuit found that, despite the lack of accessibility standards, on-street parking is a
“normal function” of a city and therefore must be made accessible.

•  Notes: Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Austin Ave Entrance7
Curb Ramp

$3001 $300JOB

1.0”

EH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

522

Severity 2

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

7.7%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

523

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

$1,9502 $3,900JOB

16.0%

EH05APCODE

4.7.5ADAAG 91

1127B.5.3CBC 2007

Side slopes more than 1:10 (10%).

Modify curb ramp. Demolish side slopes and
replace with 1:10 side slopes if 48" level top
landing is provided.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

524

Severity 2

Priority 1

406.3ADA 2010

11B-406.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

$3,0001 $3,000JOBEH05BPCODE

4.7.5; Fig.12(a)ADAAG 91

1127B.5.4CBC 2007

Less than 48" level space at top not provided.

Demolish existing and provide new landing.

•  As-Built Description:

•  Proposed Solution:

520

Severity 4

Priority 1

406.4ADA 2010

11B-406.5.3CBC 2019

Top landing slopes 4.7%.

•  Notes:

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

$7501 $750JOBEH07APCODE

4.7.7ADAAG 91

1127B.5.7CBC 2007

Detectable warning not provided where pedestrian
crosses vehicular area.

Provide detectable warning surface (i.e. in-line
truncated domes) at regular curb ramp.

•  As-Built Description:

•  Proposed Solution:

521

Severity 3

Priority 1

705.1ADA 2010

11B-705.1.2.2CBC 2019

Mitigated:

YES
NO

Staff Only

Stairways
$270200 $54,000INEC09PCODE

4.9ADAAG 91

1133B.4CBC 2007

Exterior stair substantially out of compliance.

Provide complete new stair, 4 ft. wide with landing
and handrails.

•  As-Built Description:

•  Proposed Solution:

538

Severity 2

Priority 1

504ADA 2010

11B-504CBC 2019

“11B-210.1 General. Interior and exterior stairs shall comply with
Section 11B-504. Exceptions:
1,,,
2.In alterations, stairs between levels that are connected by an
accessible route shall not be required to comply with Section 11B
-504, except that striping complying with Section 11B504.4.1 and
handrails complying with Section 11B-505 shall be provided when

Mitigated:

YES
NO

Staff Only

On-site $621,636.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Exterior $621,636.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P7-0-1

Riverside Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Riverside Drive, between N. D Street and Lake StreetAddress: Year Built:
Floor: On-site

Riverside Park $621,636.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Riverview
North side of Riverview Drive, just west of Hwy 99

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P8Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P8-0-1

Riverview Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

North side of Riverview Drive, just west of Hwy 99Address: Year Built:
Floor: On-site

General1
Accessible Route

$13560 $8,100LFEF13PCODE

4.3.2ADAAG 91

1114B.1.2CBC 2007

No walk / sidewalk provided to connect accessible
facilities or elements that are on the same site.

Provide new 48" wide walk / sidewalk or firm
surface.

•  As-Built Description:

•  Proposed Solution:

2211

Severity 3

Priority 1

206.1ADA 2010

11B-206.1CBC 2019

The clear floor space at these elements has steep slopes and level changes.

•  Notes:
Mitigated:

YES
NO

Staff Only

Curb Ramp
$7,5002 $15,000JOBEH01PCODE

4.7.1ADAAG 91

1127B.5.1CBC 2007

No curb ramp available where an accessible route
crosses a curb.

Provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:

2212

Severity 3

Priority 2

303.4ADA 2010

11B-402.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P8-0-1

Riverview Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

North side of Riverview Drive, just west of Hwy 99Address: Year Built:
Floor: On-site

General Note
1 JOBGN01PCODERefer to notes for observation and recommendation.

•  As-Built Description:

•  Proposed Solution:

2214

0

Priority 1
Only street parking is available.

•  Notes: Mitigated:

YES
NO

Staff Only

Protrusion Limits
$9010 $900JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

2213

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $24,000.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P8-0-1

Riverview Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

North side of Riverview Drive, just west of Hwy 99Address: Year Built:
Floor: On-site

Exterior $24,000.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P8-0-1

Riverview Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

North side of Riverview Drive, just west of Hwy 99Address: Year Built:
Floor: On-site

Riverview $24,000.00Facility:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Sharon Avenue Linear Park
Sharon Avenue, between Cleveland and Riverside

Drive

Access Compliance Survey Report

City of Madera

April 2024

SSA Project #: 20029.00

P9Facility #:



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

General0
Floor or Ground Surface

$6040 $2,400LF

Gaps 1.0” wide

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Fill joints

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2236

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

Protrusion Limits
$30020 $6,000JOBEG04PCODE

4.4.1ADAAG 91

1133B.8.6.1CBC 2007

Protruding objects more than 4" from wall, when
bottom of object more than 27" or less than 80"
above finished floor.

Trim vegetation.

•  As-Built Description:

•  Proposed Solution:

2235

Severity 2

Priority 1

307.2ADA 2010

11B-307.2CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Cleveland to Wilson1
Changes in Level

$6318 $1,134LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2225

Severity 2

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$751200 $90,000SF

4.0%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2221

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Curb Ramp
$3001 $300JOBEH02DPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Transition from curb ramp to gutter does not have a
smooth transition.

Grind lip.

•  As-Built Description:

•  Proposed Solution:

2226

Severity 4

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

$3,7501 $3,750JOB

9.0%

EH02EPCODE

4.7.2ADAAG 91

1127B.5.3CBC 2007

Maximum slope of adjoining gutters, street surface
at bottom of ramp exceeds 5% (1:20).

Modify road/gutter slopes. Demolish existing and
provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2227

Severity 3

Priority 1

406.2ADA 2010

11B-406.5.8CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

$7,5001 $7,500JOB

46.0”

EH05BPCODE

4.7.5; Fig.12(a)ADAAG 91

1127B.5.4CBC 2007

Less than 48" level space at top and 1:12 flared
sides not provided.

Demolish existing and provide new curb ramp.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2228

Severity 4

Priority 1

406.4ADA 2010

11B-406.5.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Wilson to Lincoln2
Changes in Level

$6324 $1,512LF

1.5”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2229

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$751000 $75,000SF

3.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2222

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Floor or Ground Surface
$2401 $240SF

2.0” deep pothole

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Repair concrete.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2230

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

$6002 $1,200UNI

1.5” x 1.5”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2231

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Lincoln to South3
Changes in Level

$6324 $1,512LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2232

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$751200 $90,000SF

3.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2223

Severity 4

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Floor or Ground Surface
$9002 $1,800UNI

1.5” x 1.5”

EF04PCODE

4.3.6; 4.5.4ADAAG 91

1133B.7.2CBC 2007

Walk: Grating has grid openings greater than 1/2"
along the line of traffic flow.

Provide new grating, with grid openings 1/2" max.
along the line of traffic flow.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2233

Severity 2

Priority 1

403.2; 302.3ADA 2010

11B-403.2;
11B-302.3

CBC 2019

Mitigated:

YES
NO Staff Only

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

South to Riverside4
Changes in Level

$6320 $1,260LF

2.0”

EF03PCODE

4.3.8ADAAG 91

1133B.7.4CBC 2007

Walk: Pavement dislocation creates abrupt change
in level exceeding 1/2" in accessible route.

Remove, replace or repair area of pavement
sufficient to correct abrupt change in level.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2234

Severity 3

Priority 1

403.4ADA 2010

11B-403.4CBC 2019

Mitigated:

YES
NO

Staff Only

Cross Slope
$75700 $52,500SF

4.4%

EF07PCODE

4.3.7ADAAG 91

1133B.7.1.3CBC 2007

Cross slope more than 1":48" (2.083%).

Modify cross slope.

•  As-Built Description:

•  Proposed Solution:
•  As-Built:

2224

Severity 3

Priority 1

403.3ADA 2010

11B-403.3CBC 2019

Mitigated:

YES
NO

Staff Only

On-site $336,108.00Floor:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Exterior $336,108.00Area:Conceptual Costs for

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #



Qty TotalUnit  CostCodes / Mitigation Info

Access Compliance Survey Report

Facility:

P9-0-1

Sharon Avenue Linear Park Part: Exterior

City of Madera

Item no., Rm no.
and Name

Existing Architectural Barrier
 and Proposed Solution

Sharon Avenue, between Cleveland and Riverside DriveAddress: Year Built:
Floor: On-site

Sharon Avenue Linear Park $336,108.00Facility:Conceptual Costs for

$14,599,254.00Conceptual Costs for City of Madera

April 2024 20029.00S  a  l  l  y     S  w  a  n  s  o n     A  r  c  h  i  t  e  c  t  s  ,    I  n  c .    P r o j e c t #
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SSA Project # 20029

Sidewalks - ACS Report

November  2023

NAVIGATION & LEGEND



1.    Street Side:  Corresponds to the side of the street surveyed:
   - N, S, E and W.

2.    Dist. from Corner: The location of the identified barrie , measured in feet from the intersection/starting street.

3.    Survey Street: Name of arterial/primary Street for which barriers are being surveyed. 

4.    Barrier Type: Type of Barrier recorded. 

5.    Starting Street: Name of the intersecting starting street from which barrier locations are being measured.

6.    Measurement: Existing condition/dimension.

7.    Sidewalk Width: Width of the sidewalk measured in feet.

8.    Qty:                        Number of solutions required.     
                                                                                        
9.    End Street:     Name of the intersecting ending street from which barrier locations are being measured.   

10.  Unit:  Unit of measurement used to compute estimate. LF=linear feet; SF=square feet; JOB=lump sum;
   REF=reference

11.  Cost  Estimated cost of specific solution per one unit (The final cost of barrier removal may exceed thi   
   estimate based on the year of mitigation, design approach, and chosen method of mitigation.

12.  Total:  Total estimated cost for removing identified barrier (multiplied Qty by Cost)

13.  Priority:  Priority number assigned to specific barrier based on priorization criteria which include: expected   
   frequency of use and severity of the barrier. Measureed on a scale of 0 to 200, with 200 being the  
   highest priority and 0 being the least.
SSA Project # 20029

Sidewalks - ACS Report

November  2023

Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 10TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106100939

Run ID

10Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%8.0 Cross Slope (PAR) SF13835.6to $120 $16,56049489 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF839.3to $120 $90049490 5 ft

feet -.26"39.7 Vertical Change LF540.7to $75 $37549485 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF943.7to $120 $1,02049491 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF747.4to $120 $78049492 5 ft

feet 3.0-4.0%50.7 Cross Slope (PAR) SF1653.8to $120 $1,86049493 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF10675.5to $120 $12,72049494 5 ft

feet -.3"72.5 Vertical Change REF573.5to49486 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF3586.7to $120 $4,20049495 5 ft

feet 3.0-4.0%89.5 Cross Slope (PAR) SF1893.1to $120 $2,16049496 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF46104.5to $120 $5,52049497 5 ft

feet105.2 Key Note Segment 71119.3to49505 5 ft

feet 3.0-4.0%120.2 Cross Slope (PAR) SF17123.6to $120 $2,04049498 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF8126.4to $120 $96049499 5 ft

feet126.4 Key Note Segment 90144.3to49506 5 ft

feet -.42"169.8 Vertical Change LF5170.8to $75 $37549487 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF9174.6to $120 $1,02049500 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF18199.8to $120 $2,10049501 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF15211.6to $120 $1,80049502 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF84235.6to $120 $10,02049503 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF110272.2to $120 $13,14049504 5 ft

feet .53"260.1 Vertical Change REF5261.1to49488 5 ft

$77,550.00TOTAL COST FOR: 10TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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SSA Project # 20029

Sidewalks - ACS Report

November  2023

ADA  Americans with Disabilities Act
ADAAG  ADA Accessibility Guidelines
E  East
Fig.  Figure
JOB  per one job (lump sum)
lbs.  Pounds
LF  Linear foot
MUTCD Manual on Uniform Traffic Control Devic
N  North
NE  Northeast
NW  Northwest
POT  Path of travel
PROW  Public Right-of-Way
PROWAG Public Right-of-Way Accesible Guidelines
Qty  Quantity
REF  Reference; Provided in locations with   
  overlapping issue; indicates no addition cost  
  required for mitigation
S  South
SE  Southeast
SF  Square foot
SW  Southwest
TBD  To be determined
W  West 

LEGEND ABBREVIATIONS
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

10TH ST $509,985.00Street:
11TH ST $921,705.00Street:
12TH ST $768,245.00Street:
13TH ST $433,450.00Street:
14TH ST $309,834.00Street:
1ST ST $61,642.50Street:
2ND ST $152,505.00Street:
3RD ST $485,947.50Street:
4TH ST $827,705.00Street:
5TH ST $1,872,792.50Street:
6TH ST $2,819,462.50Street:
7TH ST $765,171.00Street:
8TH ST $374,802.00Street:
9TH ST $424,470.00Street:
A ST $1,026,713.00Street:
ACCORNERO AVE $117,825.00Street:
ACORN CT $130,410.00Street:
ADAMS AVE $141,294.00Street:
ADANAC CT $44,820.00Street:
ADANAC WAY $740,206.00Street:
ADELAIDE AVE $1,056,210.00Street:
ADELL ST $527,692.00Street:
AIRPORT DR $1,221,395.00Street:
ALDERWOOD CT $108,240.00Street:
ALEXIS WAY $137,842.50Street:
ALICANTE WAY $464,837.50Street:
ALMOND AVE $3,073,149.88Street:
AMY AVE $163,808.00Street:
ANGEL FALLS CT $47,955.00Street:
ANNA AVE $125,460.00Street:
APPLE CT $112,716.00Street:
APPLE ST $87,318.00Street:
APPLE TREE CT $39,955.00Street:
APPLE TREE DR $184,095.00Street:
ARAM AVE $119,950.50Street:
ARBELLA LN $455,565.00Street:
ARDILLA DR $719,840.00Street:
ARIES CT $111,615.00Street:
ARTHUR CT $128,367.50Street:
ASHBURY CT $229,845.00Street:
ASHLAN WAY $1,248,197.00Street:
ASILOMAR DR $497,355.00Street:
ASPEN LN $555,354.00Street:
ASTI WAY $206,094.00Street:
AUSTIN AVE $1,018,605.00Street:
AVALON AVE $263,395.00Street:
AVE 13 $174,450.00Street:
AVE 14 $100,035.00Street:
AVE 17 $307,515.00Street:
AVENUE 17 $6,120.00Street:
AVIATION DR $81,120.00Street:
AVILA WAY $190,218.00Street:
AWAHNEE CT $82,080.00Street:
AZURE DR $349,370.00Street:
BALSAM CT $137,445.00Street:
BARBERA AVE $152,630.00Street:
BARCELONA WAY $380,367.00Street:
BARNETT WAY $573,820.00Street:
BARON ST $249,412.50Street:

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

BAY CT $155,170.00Street:
BAY VIEW DR $180,195.00Street:
BAYLOR CT $56,940.00Street:
BEECHWOOD WAY $820,659.00Street:
BENT OAK TR $84,055.00Street:
BERNARDI AVE $244,110.00Street:
BERRY DR $429,275.00Street:
BERRY DRIVE $90,165.00Street:
BILBAO CT $208,845.00Street:
BLOKER ST $13,035.00Street:
BLUEBERRY LN $82,966.50Street:
BLUERIDGE DR $243,475.00Street:
BO TREE LN $263,695.00Street:
BOLINAS WAY $29,760.00Street:
BOULDER AVE $447,930.00Street:
BOULDER PL $16,605.00Street:
BRIDGE WAY $308,050.00Street:
BRIQUEL AVE $170,115.00Street:
BUENA VENTURA CT $84,815.00Street:
CAITLAN DR $461,205.00Street:
CAITLAN DRIVE $163,545.00Street:
CAMBRIA AVE $407,655.00Street:
CANAL ST $482,440.00Street:
CAPISTRANO DR $274,345.00Street:
CARMEL ST $127,090.00Street:
CARMEN AVE $361,308.00Street:
CARRY AVE $123,980.00Street:
CASHEW CT $132,525.00Street:
CEDAR CREEK LN $287,475.00Street:
CENTRAL AVE $610,300.00Street:
CENTRAL CT $22,284.00Street:
CENTRAL PL $231,717.00Street:
CHABLIS AVE $118,375.00Street:
CHAPIN ST $677,295.00Street:
CHATOM WY $82,935.00Street:
CHERRY ST $141,799.50Street:
CHERRY TREE DR $373,205.00Street:
CHESTNUT AVE $568,104.00Street:
CHIANTI AVE $717,007.50Street:
CHIANTI CT $73,575.00Street:
CITRUS WAY $71,985.00Street:
CLAREMONT DR $57,005.00Street:
CLINTON ST $2,110,702.00Street:
CLOUD REST CT $75,295.00Street:
COCONUT ST $32,616.00Street:
COLIMA AVE $49,565.00Street:
COLOMBARD DR $683,215.50Street:
COLUMBIA ST $60,219.00Street:
COMMON WAY $159,025.00Street:
CONCORD AVE $711,001.50Street:
CONCORD CT $119,695.00Street:
CONDOR DR $96,684.00Street:
COOLIDGE ST $535,605.00Street:
CORONA DR $303,690.00Street:
COSENTINO DR $484,485.00Street:
COUNTRY CLUB DR $2,034,811.00Street:
CREEK DR $228,115.00Street:
CRIMSON WY $72,420.00Street:
CROSS ST $197,269.00Street:

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

CROWN TERRACE $53,400.00Street:
CRYSTAL WAY $336,951.00Street:
CYPRESS CT $113,765.00Street:
CYPRESS ST $410,704.00Street:
DAVIS ST $463,968.00Street:
DE ANN COVE $91,275.00Street:
DEBORAH LN $693,545.00Street:
DEERWOOD CT $99,210.00Street:
DEERWOOD DR $200,555.00Street:
DEL LAGO WAY $8,490.00Street:
DELLAVALLE AVE $182,520.00Street:
DESERT RANCH WAY $657,125.00Street:
DIAMANTE LN $44,135.00Street:
DIAMOND WAY $438,568.00Street:
DIANE WAY $249,350.00Street:
DOME AVE $273,780.00Street:
DOMINGUEZ DR $356,415.00Street:
DON MIGUEL ST $80,830.00Street:
DOUBLE TREE CT $53,080.00Street:
DOUBLE TREE WAY $1,686,797.50Street:
DRAKE ST $126,535.00Street:
DRIFTWOOD DR $959,065.00Street:
DRYSDALE WAY $393,715.00Street:
DUTRA CT $216,645.00Street:
DUTRA WAY $614,440.00Street:
DWYER AVE $297,620.00Street:
E ADELL ST $406,602.50Street:
E ALMOND AVE $346,285.00Street:
E CENTRAL AVE $121,239.00Street:
E CLARK ST $538,504.00Street:
E CLEVELAND AVE $5,642,529.75Street:
E ELLIS ST $1,411,821.50Street:
E KENNEDY ST $1,441,834.00Street:
E LINCOLN AVE $2,405,313.00Street:
E RIVERSIDE DR $2,455,937.00Street:
E RUSH ST $80,358.00Street:
E SHERWOOD WAY $676,730.00Street:
EAGLE DR $178,415.00Street:
EAGLE WAY $163,275.00Street:
EASY CT $31,460.00Street:
EIGHTH ST $224,005.00Street:
EISENHOWER LN $403,200.00Street:
EL MONTE AVE $115,089.00Street:
EL MONTE CT $127,944.00Street:
EL MONTE ST $216,100.00Street:
ELLIS ST $1,625,455.00Street:
ELM AVE $950,067.00Street:
EMERALD WY $63,720.00Street:
EMILY WAY $676,975.00Street:
EXPRESS CT $74,625.00Street:
FAIR OAK AVE $136,675.00Street:
FAIRFIELD WAY $820,310.00Street:
FAIRMONT CT $70,722.50Street:
FAIRVIEW AVE $158,724.00Street:
FAIRWAY AVE $919,572.00Street:
FICKLIN DR $236,725.00Street:
FIESTA DR $68,445.00Street:
FIFTH ST $390,344.50Street:
FIG AVE $327,418.00Street:

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

FILBERT ST $41,810.00Street:
FILLMORE AVE $451,755.00Street:
FISK CT $56,885.00Street:
FLUME ST $376,675.00Street:
FOREST CT $102,680.00Street:
FOREST LN $197,460.00Street:
FORUM WAY $166,930.00Street:
FOUNTAIN WAY $307,201.00Street:
FOURTH ST $1,208,997.00Street:
FOXGLOVE WAY $733,447.00Street:
FREDERICK CT $151,410.00Street:
FREDERICK WAY $407,790.00Street:
FRESHET DR $73,647.50Street:
FRESNO ST $60,495.00Street:
FRITZ ST $111,495.00Street:
GABRIEL WAY $95,915.00Street:
GAMAY AVE $911,250.00Street:
GAMAY ST $452,715.00Street:
GARFIELD AVE $21,200.00Street:
GARY LN $2,222,927.00Street:
GATEWAY DR $1,894,217.00Street:
GEORGIA AVE $342,288.00Street:
GEORGIA CT $64,115.00Street:
GILL AVE $247,030.00Street:
GLADE AVE $1,080,045.00Street:
GLENVILLE AVE $861,460.00Street:
GOLDEN STATE BLVD $46,995.00Street:
GOOSECROSS DR $503,670.00Street:
GRANADA DR $1,884,105.00Street:
GRANT AVE $19,980.00Street:
GRAPE ST $61,933.50Street:
GRAPEFRUIT WAY $186,224.00Street:
GRAPEWOOD WAY $461,999.00Street:
GREEN WAY $889,641.00Street:
GREENWOOD DR $458,965.00Street:
GRENACHE AVE $275,340.00Street:
HACIENDA ST $323,617.50Street:
HALF DOME CT $91,680.00Street:
HAMPTON DR $282,938.00Street:
HARBOR CT $123,645.00Street:
HARBOR DR $262,885.00Street:
HARDING AVE $7,000.00Street:
HARRISON CT $144,755.00Street:
HARVARD AVE $315,465.00Street:
HAYES CT $92,460.00Street:
HAZEL AVE $300,240.00Street:
HAZELNUT DR $261,760.00Street:
HAZELNUT LN $191,330.00Street:
HELENA WAY $221,995.00Street:
HICKORY AVE $243,495.00Street:
HIGH ST $351,480.00Street:
HILLCREST CT $232,720.00Street:
HILLSBORO AVE $792,234.00Street:
HOLIDAY CT $77,925.00Street:
HOLLOW AVE $276,540.00Street:
HOOVER AVE $409,245.00Street:
HOWARD RD $1,507,029.50Street:
HULL AVE $947,355.00Street:
IMPERIAL DR $296,500.00Street:

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

INDEPENDENCE DRIVE $650,955.00Street:
INDIGO DR $205,235.00Street:
INDUSTRIAL AVE $264,171.00Street:
IRONWOOD WAY $276,642.50Street:
ISLA VISTA CT $225,945.00Street:
IVORY CT $197,895.00Street:
IVY GLEN DR $321,300.00Street:
JACKSON CT $117,145.00Street:
JADEN CT $116,100.00Street:
JAMES WAY $462,863.00Street:
JEFFERSON AVE $799,290.00Street:
JENNINGS ST $5,115.00Street:
JERICHO DR $760,569.00Street:
JESSE DR $314,166.00Street:
JONATHAN WAY $367,520.00Street:
JOSEPH LN $193,076.00Street:
JOSEPHINE CT $474,983.00Street:
JOY ST $4,224.00Street:
JOYA DR $277,720.00Street:
JUDITH CT $161,385.00Street:
JUDITH WAY $468,255.00Street:
KATHRYN AVE $324,330.00Street:
KELSEY LN $223,895.00Street:
KENNEDY ST $800,659.00Street:
KENNEY CT $101,862.00Street:
KENT DR $730,490.00Street:
KENT WAY $260,715.00Street:
KENTON WAY $130,884.00Street:
KERN ST $83,424.00Street:
KIMBERLEY LN $347,874.00Street:
KIMBERLY DR $472,150.00Street:
KIMMEL AVE $310,902.50Street:
KIWI ST $230,184.00Street:
KNOX AVE $549,551.50Street:
KNOX CT $115,920.00Street:
KNOX RD $1,065,455.00Street:
KNOX ST $2,063,590.00Street:
KOUFAX DR $143,460.00Street:
LA COSTA CT $49,680.00Street:
LA JOLLA CT $193,025.00Street:
LA JOLLA WY $548,050.00Street:
LA PERLA LN $145,760.00Street:
LA QUINTA WAY $388,044.50Street:
LACRETA AVE $928,532.00Street:
LAGUNA WAY $833,135.50Street:
LARRETE AVE $330,485.00Street:
LAS CASAS LN $182,060.00Street:
LAS FRESAS WAY $274,000.00Street:
LAUREL ST $131,505.00Street:
LEMON AVE $893,307.00Street:
LEMON TREE DR $291,560.00Street:
LEWIS ST $65,662.00Street:
LIBERTY LN $586,590.00Street:
LIGHTHOUSE CT $78,290.00Street:
LIGHTHOUSE DR $329,485.00Street:
LILLY ST $2,448,592.00Street:
LIME AVE $333,063.00Street:
LINDA MESA DR $384,285.00Street:
LINDEN ST $20,280.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

LOMA LINDA LN $304,380.00Street:
LOS ARCOS LN $341,454.00Street:
LOS CERRITOS WAY $131,295.00Street:
LOS OSOS CT $89,735.00Street:
LOVE CT $43,505.00Street:
LUCCA COURT $54,375.00Street:
LUCIA WAY $476,131.00Street:
LYNMARIE WAY $159,615.00Street:
LYNN WAY $263,147.00Street:
LYONS ST $89,010.00Street:
MACADAMIA AVE $885,698.00Street:
MACE ST $135,316.50Street:
MADARIN ST $209,169.00Street:
MADISON DR $661,622.00Street:
MADRID LN $499,961.00Street:
MAGNOLIA ST $90,360.00Street:
MAINBERRY DR $1,245,282.50Street:
MAJESTIC CT $148,475.25Street:
MAJESTIC WAY $121,275.00Street:
MAKENNA DR $349,830.00Street:
MALONE ST $108,409.50Street:
MANDANA WAY $123,615.00Street:
MANGO AVE $356,764.00Street:
MANRESA DR $154,735.00Street:
MANZANA CT $284,755.00Street:
MAPLE ST $735,660.00Street:
MAPLE STREET $127,965.00Street:
MARIE DR $427,752.50Street:
MARINA DR $108,365.00Street:
MARIPOSA ST $347,080.00Street:
MATEO WAY $195,855.00Street:
MEADOWREST WAY $366,450.00Street:
MERCED ST $1,045,906.00Street:
MERLOT AVE $1,329,830.00Street:
MICHOACAN CT $530,176.50Street:
MILANO LANE $466,365.00Street:
MILLVIEW DR $149,524.00Street:
MILOW ST $125,940.00Street:
MIRA LOMA WAY $33,015.00Street:
MITCHELL CT $7,635.00Street:
MODOC ST $354,535.00Street:
MONARCH RD $260,440.00Street:
MONOCOTT DR $902,092.50Street:
MONROE AVE $519,185.00Street:
MONTEREY DR $747,160.00Street:
MONTEREY ST $967,759.00Street:
MOORE AVE $126,070.00Street:
MUNRAS AVE $455,815.00Street:
N A ST $809,002.00Street:
N B ST $667,210.00Street:
N C ST $687,118.00Street:
N D ST $2,722,815.00Street:
N E ST $627,378.00Street:
N G ST $1,060,425.00Street:
N GATEWAY DR $1,679,442.50Street:
N GRANADA DR $3,825,605.00Street:
N H ST $470,286.00Street:
N I ST $1,335,940.00Street:
N J ST $621,258.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

N K ST $948,610.00Street:
N L ST $1,654,148.50Street:
N LAKE ST $3,221,537.50Street:
N M ST $446,365.00Street:
N N ST $1,034,630.50Street:
N O ST $439,710.00Street:
N P ST $147,915.00Street:
N PARK DR $29,535.00Street:
N Q ST $93,330.00Street:
N SCHNOOR AVE $3,602,210.00Street:
N WESTBERRY BLV $485,325.00Street:
N WESTBERRY BLVD $50,580.00Street:
NAPOLI ST $141,255.00Street:
NATIONAL AVE $796,745.00Street:
NAVEL AVE $294,159.00Street:
NEBRASKA AVE $32,438.00Street:
NEBRASKA ST $137,389.00Street:
NECTARINE ST $210,132.00Street:
NEPLUS WY $38,475.00Street:
NICOLA WAY $131,118.00Street:
NINTH ST $429,305.00Street:
NOBLE ST $283,509.00Street:
NOREEN WAY $621,374.00Street:
OAK ST $750,299.00Street:
OAKRIDGE DR $166,280.00Street:
OLIVE AVE $5,230,555.50Street:
ORANGE TREE CT $55,460.00Street:
ORANGE TREE DR $52,830.00Street:
ORCHARD AVE $634,002.50Street:
ORCHARD HILL DR $329,845.00Street:
ORTEGA DR $43,455.00Street:
OSO DR $528,050.00Street:
OWENS ST $785,752.00Street:
PACIFIC CT $179,805.00Street:
PADRE ST $105,660.00Street:
PAINTBRUSH DR $525,850.00Street:
PAMELA DR $643,345.00Street:
PAPAYA ST $274,527.00Street:
PARK ST $14,340.00Street:
PARKWOOD AVE $421,485.00Street:
PASEO DEL MAR PRKW $441,625.00Street:
PAUL AVE $30,495.00Street:
PEACH CT $162,139.50Street:
PEACH ST $201,024.00Street:
PEACH TREE DR $302,355.00Street:
PEANUT CT $51,775.00Street:
PEANUT DR $109,955.00Street:
PEAR CT $18,288.00Street:
PEAR ST $497,047.50Street:
PEAR TREE DR $283,175.00Street:
PECAN AVE $2,063,679.50Street:
PEERLESS ST $119,605.00Street:
PENNY WAY $276,615.00Street:
PERCY ST $133,779.00Street:
PERKINS AVE $263,109.00Street:
PERKINS RD $29,600.00Street:
PERSIMMON ST $140,121.00Street:
PETITE AVE $175,595.00Street:
PETITE CT $56,130.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

PHILIP ST $361,568.00Street:
PIERCE LN $415,165.00Street:
PINE ST $1,345,060.00Street:
PINEWOOD CT $52,300.00Street:
PINEWOOD DR $725,082.50Street:
PLUMAS ST $851,385.00Street:
PLUMAS STREET $175,025.00Street:
PLUMWOOD WAY $327,134.00Street:
PODRES LN $131,700.00Street:
POINT SUR DR $174,180.00Street:
POLK AVE $83,760.00Street:
POMEGRANATE ST $152,257.50Street:
POMPEI ST $74,035.00Street:
POPOLI WAY $111,393.00Street:
PRINCETON AVE $437,695.00Street:
PRIVATE $26,340.00Street:
QUADY LN $365,000.00Street:
R ST $113,039.00Street:
RANCHO MIRAGE RD $532,359.00Street:
RANCHO SANTA FE DR $256,795.00Street:
RD 28 $1,105,409.00Street:
REN WAY $810,285.00Street:
RENEE WAY $124,123.00Street:
RHINE CT $82,920.00Street:
RIVER POINTE $55,515.00Street:
RIVERSIDE CT $14,415.00Street:
RIVERSIDE DR $1,005,524.00Street:
RIVERVIEW DR $2,446,795.00Street:
RIVERWALK DR $921,663.50Street:
ROBINWOOD WAY $200,847.00Street:
ROGERS ST $151,280.00Street:
ROMA COURT $181,365.00Street:
ROOSEVELT AVE $1,539,241.50Street:
ROSE ST $45,395.00Street:
ROTAN AVE $302,163.00Street:
ROYAL DR $377,520.00Street:
RUBICON AVE $62,635.00Street:
RUNNING BROOK DR $184,440.00Street:
RUSH ST $23,695.00Street:
S A ST $1,734,975.00Street:
S B ST $1,449,462.50Street:
S C ST $2,275,061.50Street:
S D ST $1,692,467.50Street:
S DOUBLE TREE WAY $540,540.00Street:
S E ST $776,423.25Street:
S G ST $853,409.00Street:
S GATEWAY DR $1,414,060.00Street:
S H ST $246,202.00Street:
S I ST $1,568,883.00Street:
S LAKE ST $1,535,816.50Street:
S O ST $44,355.00Street:
S PINE ST $31,080.00Street:
S Q ST $64,620.00Street:
S TIMBERLINE DR $391,395.00Street:
S WOLFTRAP ST $669,780.00Street:
SAINT MARY AVE $96,915.00Street:
SALVADOR WY $135,570.00Street:
SAN ANDREA AVE $232,730.00Street:
SAN ANGELO AVE $209,890.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

SAN BRUNO AVE $674,312.50Street:
SAN CARLOS AVE $241,970.00Street:
SAN DIEGO AVE $428,509.00Street:
SAN GABRIEL DR $343,656.00Street:
SAN JOSE AVE $195,810.00Street:
SAN JUAN DR $151,415.00Street:
SAN MARCO AVE $173,250.00Street:
SAN PIETRO DR $197,542.50Street:
SAN RAMON AVE $77,989.00Street:
SAN SEBASTIAN WAY $481,918.50Street:
SANARITA CT $122,869.00Street:
SANARITA WY $500,539.00Street:
SAND DOLLAR CT $185,175.00Street:
SANDALWOOD DR $380,340.00Street:
SANTA BONITA ST $757,241.00Street:
SANTA CLARA ST $142,080.00Street:
SANTA CRUZ ST $301,374.00Street:
SANTA FE CT $111,749.00Street:
SANTA FE ST $75,174.00Street:
SANTA LUCIA DR $520,920.00Street:
SAUNDERS AVE $255,435.00Street:
SAUNDERS RD $24,000.00Street:
SAURET ST $139,345.00Street:
SAWMILL ST $155,482.50Street:
SCARLET DR $167,190.00Street:
SCHNOOR AVE $606,684.00Street:
SEAHORSE CT $127,860.00Street:
SEASIDE DR $140,500.00Street:
SEGOVIA CT $776,705.00Street:
SENECA AVE $258,855.00Street:
SENECA DR $391,034.00Street:
SEPIA CT $197,190.00Street:
SEVENTH ST $150,826.00Street:
SEVILLA ST $151,635.00Street:
SHANNON AVE $1,006,931.00Street:
SHARON BVD $3,078,621.00Street:
SHELLEY COVE $123,615.00Street:
SHORESIDE DR $169,680.00Street:
SIERRA ST $74,137.00Street:
SIXTH ST $441,573.00Street:
SOLANO ST $294,055.00Street:
SONORA ST $1,033,252.00Street:
SOQUEL CT $67,310.00Street:
ST JULIEN DR $337,375.00Street:
ST MONTELENA CT $232,890.00Street:
ST TROPEZ DR $283,265.00Street:
ST. MICHELLE DR $467,335.00Street:
ST. MONTELENA DR $532,285.00Street:
STADIUM RD $3,604,137.00Street:
STANFORD AVE $330,470.00Street:
STARFISH CT $127,115.00Street:
STATE ST $236,095.00Street:
STEEPLE GATE $72,435.00Street:
STEPHANIE LN $680,475.00Street:
STEVEN COURT $53,397.50Street:
STEVEN LANE $467,050.00Street:
STINSON AVE $584,755.00Street:
STOREY RD $266,325.00Street:
STRAUSS CT $263,079.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

STRAUSS LN $56,983.50Street:
SUBURBAN AVE $511,295.00Street:
SULTANA DR $338,702.50Street:
SUMMER LN $540,065.00Street:
SUMMER SET LN $371,125.00Street:
SUNDANCE LN $474,230.00Street:
SUNNYDALE ST $363,520.00Street:
SUNRISE AVE $2,191,583.50Street:
SUNSET AVE $5,831,404.50Street:
SUSAN LN $200,625.00Street:
SYCAMORE AVE $200,367.50Street:
TAFT DR $72,315.00Street:
TALISE AVE $66,435.00Street:
TANGERINE AVE $863,459.00Street:
TAYLOR LANE $391,510.00Street:
TAYLOR ST $192,160.00Street:
TERRACE PL $32,590.00Street:
TEVIN WAY $148,695.00Street:
THIRD ST $522,900.00Street:
TIBURON WAY $365,647.50Street:
TIMBERLINE DR $577,937.50Street:
TODD ST $195,335.00Street:
TOLEDO WAY $185,402.50Street:
TOLUCA $226,437.50Street:
TOLUCA WAY $226,895.00Street:
TORONADO DR $251,100.00Street:
TORRES WAY $40,329.00Street:
TOSCHI DR $432,315.00Street:
TOSCHI DRIVE $99,365.00Street:
TOZER ST $1,896,451.00Street:
TRABON WAY $322,690.00Street:
TRAGON ST $309,455.00Street:
TRAIL WAY $64,020.00Street:
TREVOR CT $156,180.00Street:
TREVOR WAY $663,765.00Street:
TRIVISO AVE $207,615.00Street:
TRUMAN DR $498,919.00Street:
TULARE ST $1,017,626.00Street:
TYLER LN $330,860.00Street:
UMBER DR $446,910.00Street:
UNIVERSITY AVE $938,152.50Street:
VALENCIA AVE $1,254,733.50Street:
VALLEY WAY $640,350.00Street:
VARBELLA PK $579,595.00Street:
VARBELLA WAY $75,420.00Street:
VENTURI AVE $98,340.00Street:
VENTURI CT $102,780.00Street:
VERDE MESA WAY $323,737.50Street:
VIA CAPITOLA $179,640.00Street:
VIA CERIONI $368,586.00Street:
VIA DE ORO $210,070.00Street:
VIA SANTA BARBARA $164,465.00Street:
VICTORY LANE $230,040.00Street:
VINEYARD AVE $422,011.00Street:
W 1ST ST $114,555.00Street:
W 2ND ST $30,420.00Street:
W 4TH ST $210,384.00Street:
W CENTRAL AVE $532,797.00Street:
W CLARK ST $528,506.00Street:
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Access Compliance Survey Report - SidewalksCity of Madera Master Street List
Total Cost for Street:

W CLEVELAND AVE $4,816,242.50Street:
W KENNEDY ST $2,340.00Street:
W PARK DR $713,100.00Street:
W ROBERTS AVE $237,200.00Street:
W SHERWOOD WAY $2,632,189.00Street:
W SOUTH ST $1,287,765.00Street:
W YOSEMITE AVE $2,003,053.00Street:
WALLACE AVE $803,735.00Street:
WALNUT ST $65,280.00Street:
WASHINGTON CT $110,810.50Street:
WASHINGTON ST $299,281.50Street:
WATT ST $168,390.00Street:
WAWONA CT $78,915.00Street:
WESSMITH WAY $784,357.50Street:
WESTBERRY BLVD $24,750.00Street:
WESTBERRY BVD $3,333,024.00Street:
WESTGATE DR $444,837.50Street:
WILLIAMS AVE $628,909.00Street:
WILLIS AVE $70,380.00Street:
WILLOW CT $93,960.00Street:
WILSON AVE $299,006.00Street:
WINDSOX CT $83,950.00Street:
WINTER WAY $556,580.00Street:
WOLFTRAP CT $139,980.00Street:
WOLFTRAP ST $156,390.00Street:
WOODLANDS CT $190,245.00Street:
WOODLANDS DR $442,475.00Street:
WRENWOOD WAY $431,995.00Street:
YEAGER RD $86,660.00Street:
ZAK WAY $556,542.50Street:
ZAPATA ST $55,155.00Street:

Total Cost for City Sidewalks: $299,683,125.13
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Sidewalks - ACS Report
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COST SUMMARY

Note: The ROM cost estimates provided herein are opinions based on limited study and assumptions for final design. Any 
opinions of probable project cost or probable design, remediation or construction cost we provide are made on the basis 
of information available to us and on the basis of our experience and qualifications, and represents our judgment as 
experienced and qualified professional access consultant. However, since we have no control over the cost of labor, 
materials, equipment or services furnished by others, the contractor’s methods of determining prices, or competitive 
bidding and market conditions, we do not guarantee that proposals, bids or actual project or design, remediation or 
construction cost will not vary from opinions of probable cost we prepare in this report.



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

Total Cost for Street:10TH ST $509,985.00
Survey Street OrientationStart Street End Street Cost

S B STS A ST10TH ST $86,880.00NW
S A STS B ST10TH ST $177,165.00SE
S B STS C ST10TH ST $157,040.00SE
S C STS D ST10TH ST $88,900.00SE

Total Cost for Street:11TH ST $921,705.00
Survey Street OrientationStart Street End Street Cost

S GATEWAY DR631 S GATEWAY DR11TH ST $18,960.00NW
S G ST700 S G ST11TH ST $10,920.00SE
S GATEWAY DR700 S GATEWAY DR11TH ST $25,710.00SE
S LAKE STS A ST11TH ST $200,200.00SE
S A STS B ST11TH ST $156,515.00SE
S B STS C ST11TH ST $168,900.00SE
S C STS D ST11TH ST $56,655.00SE
701 S G STS G ST11TH ST $106,620.00SE
701 S GATEWAY DRS GATEWAY DR11TH ST $54,670.00SE
S A STS LAKE ST11TH ST $122,555.00NW

Total Cost for Street:12TH ST $768,245.00
Survey Street OrientationStart Street End Street Cost

S D ST112 12TH ST12TH ST $44,040.00SE
S G ST723 S G ST12TH ST $22,380.00SE
ROOSEVELT AVES A ST12TH ST $238,650.00SE
S C STS B ST12TH ST $136,815.00NW
S B STS C ST12TH ST $197,320.00SE
S C STS D ST12TH ST $75,115.00SE
S A STS LAKE ST12TH ST $53,925.00NW

Total Cost for Street:13TH ST $433,450.00
Survey Street OrientationStart Street End Street Cost

S B STS A ST13TH ST $51,455.00NW
S A STS B ST13TH ST $182,090.00SE
S B STS C ST13TH ST $124,890.00SE
S C STS D ST13TH ST $75,015.00SE

Total Cost for Street:14TH ST $309,834.00
Survey Street OrientationStart Street End Street Cost

S C STDON MIGUEL ST14TH ST $49,980.00SE
S C STS B ST14TH ST $46,844.00NW
ROOSEVELT AVES C ST14TH ST $164,950.00SE
DON MIGUEL STS D ST14TH ST $48,060.00NE

Total Cost for Street:1ST ST $61,642.50
Survey Street OrientationStart Street End Street Cost

N E STN D ST1ST ST $61,642.50NW

Total Cost for Street:2ND ST $152,505.00
Survey Street OrientationStart Street End Street Cost

N D ST424 N D ST2ND ST $28,920.00SE
N E ST501 N E ST2ND ST $6,555.00NW
425 N C STN C ST2ND ST $117,030.00SE
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City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

Total Cost for Street:3RD ST $485,947.50
Survey Street OrientationStart Street End Street Cost

N GATEWAY DR401 N GATEWAY DR3RD ST $16,775.00NW
N B STCENTRAL AVE3RD ST $43,785.00NW
CENTRAL AVEN B ST3RD ST $79,980.00SE
N D STN C ST3RD ST $50,575.00NW
212 3RD STN D ST3RD ST $94,602.50SE
323 N E STN E ST3RD ST $59,200.00SE
N GATEWAY DRN G ST3RD ST $87,855.00SE
319 N GATEWAY DRN GATEWAY DR3RD ST $53,175.00SE

Total Cost for Street:4TH ST $827,705.00
Survey Street OrientationStart Street End Street Cost

621 4TH ST621 4TH ST4TH ST $33,660.00NW
FLUME STLAKE ST4TH ST $149,150.00SE
LAKE STN A ST4TH ST $103,155.00SE
N A STN B ST4TH ST $113,415.00SE
N B STN C ST4TH ST $139,680.00SE
N C STN D ST4TH ST $125,720.00SE
N GATEWAY DRN E ST4TH ST $88,420.00SW
N E STN GATEWAY DR4TH ST $74,505.00SE

Total Cost for Street:5TH ST $1,872,792.50
Survey Street OrientationStart Street End Street Cost

HIGH ST201 HIGH ST5TH ST $36,300.00NW
N O ST201 N O ST5TH ST $20,565.00NW
N I ST323 5TH ST5TH ST $19,335.00NW
N K ST600 5TH ST5TH ST $46,635.00SE
N N ST817 5TH ST5TH ST $38,620.00NW
920 5TH ST908 5TH ST5TH ST $5,475.00SE
HIGH STFLUME ST5TH ST $138,545.00SE
804 5TH STHIGH ST5TH ST $130,800.00SE
N LAKE STN A ST5TH ST $129,182.50SE
N A STN B ST5TH ST $148,855.00SE
N B STN C ST5TH ST $204,140.00SE
N C STN D ST5TH ST $153,075.00SE
N D STN E ST5TH ST $81,265.00SE
312 5TH STN I ST5TH ST $214,020.00SE
413 YOSEMITE STN J ST5TH ST $10,470.00SE
N L STN K ST5TH ST $109,440.00NW
N M STN L ST5TH ST $52,480.00NW
N A STN LAKE ST5TH ST $92,180.00NW
131 N Q STN Q ST5TH ST $45,990.00SE
N Q STPINE ST5TH ST $99,375.00SE
FLUME STS LAKE ST5TH ST $64,215.00SE
716 5TH STS M ST5TH ST $31,830.00SE

Total Cost for Street:6TH ST $2,819,462.50
Survey Street OrientationStart Street End Street Cost

1005 6TH ST1005 6TH ST6TH ST $12,015.00NW
S P ST1025 S P ST6TH ST $26,010.00NW
S LAKE ST123 S LAKE ST6TH ST $37,290.00NW
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City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

S LAKE ST516 6TH ST6TH ST $40,125.00SE
615 6TH ST617 6TH ST6TH ST $33,495.00NW
620 6TH ST620 6TH ST6TH ST $25,590.00SE
VINEYARD AVE634 6TH ST6TH ST $12,240.00SE
VINEYARD AVE700 YOSEMITE AVE6TH ST $293,692.50NW
N J STN I ST6TH ST $110,985.00NW
N I STN J ST6TH ST $107,248.00SE
N J STN K ST6TH ST $107,432.50SE
N K STN L ST6TH ST $182,295.00SE
N N STN M ST6TH ST $98,962.50NW
N M STN N ST6TH ST $303,820.00SE
N N STN O ST6TH ST $100,395.00SE
S E STRAILROAD TRACKS6TH ST $22,980.00SE
510 6TH STS A ST6TH ST $133,245.00SE
S A STS B ST6TH ST $181,200.00SE
S B STS C ST6TH ST $231,442.50SE
S C STS D ST6TH ST $288,252.00SE
S D STS E ST6TH ST $194,070.00SE
RAILROAD TRACKSS GATEWAY DR6TH ST $23,520.00SE
612 6TH STS LAKE ST6TH ST $144,520.00SE
S O STS P ST6TH ST $93,577.50SE
635 6TH STVINEYARD AVE6TH ST $15,060.00SE

Total Cost for Street:7TH ST $765,171.00
Survey Street OrientationStart Street End Street Cost

N J ST225 N J ST7TH ST $20,715.00NW
S J ST300 S J ST7TH ST $42,135.00SE
S D ST308 S D ST7TH ST $15,480.00SE
224 1/2 N I STN I ST7TH ST $74,790.00NW
N I STN J ST7TH ST $151,440.00SE
N L STN K ST7TH ST $81,535.00NW
612 7TH STN L ST7TH ST $20,542.50SE
N O STN N ST7TH ST $86,252.50NW
N N STN O ST7TH ST $88,045.00SE
S D STS C ST7TH ST $48,720.00NW
305 S D STS D ST7TH ST $84,786.00SE
308 D STS E ST7TH ST $50,730.00SE

Total Cost for Street:8TH ST $374,802.00
Survey Street OrientationStart Street End Street Cost

S I ST829 8TH ST8TH ST $34,176.00NW
N K STN I ST8TH ST $114,720.00NW
N I STN J ST8TH ST $93,024.00SE
S J STN K ST8TH ST $99,315.00SE
401 8TH STN L ST8TH ST $14,115.00SE
310 W 8TH STS I ST8TH ST $19,452.00SE

Total Cost for Street:9TH ST $424,470.00
Survey Street OrientationStart Street End Street Cost

S D ST211 9TH ST9TH ST $41,205.00NW
S D ST500 S D ST9TH ST $19,940.00SE
614 9TH ST614 9TH ST9TH ST $23,760.00SE
S LAKE ST615 9TH ST9TH ST $53,140.00NW
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City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

313 9TH STS B ST9TH ST $25,995.00NW
S B STS C ST9TH ST $169,420.00SE
S C STS D ST9TH ST $91,010.00SE

Total Cost for Street:A ST $1,026,713.00
Survey Street OrientationStart Street End Street Cost

KNOX CTHULL AVEA ST $311,055.00S
KNOX AVEKENNEY CTA ST $144,438.00N
STINSON AVEKNOX AVEA ST $82,880.00N
295 KNOX CTKNOX CTA ST $37,455.00S
KENNEY CTRD 28A ST $114,120.00N
WALLACE AVEROOSEVELT AVEA ST $84,080.00S
HULL AVESTINSON AVEA ST $105,000.00N
HULL AVEWALLACE AVEA ST $147,685.00S

Total Cost for Street:ACCORNERO AVE $117,825.00
Survey Street OrientationStart Street End Street Cost

NATIONAL AVE512 ACCORNERO AVEACCORNERO AVE $67,860.00W
516 ACCORNERO AVESUNSET AVEACCORNERO AVE $49,965.00W

Total Cost for Street:ACORN CT $130,410.00
Survey Street OrientationStart Street End Street Cost

1491 ACORN CT1490 ACORN CTACORN CT $23,820.00E
CHESTNUT AVE1491 ACORN CTACORN CT $49,020.00E
1490 ACORN CTCHESTNUT AVEACORN CT $57,570.00W

Total Cost for Street:ADAMS AVE $141,294.00
Survey Street OrientationStart Street End Street Cost

EISENHOWER LNE ELLIS STADAMS AVE $32,520.00W
TYLER LNE KENNEDY STADAMS AVE $44,595.00E
E ELLIS STEISENHOWER LNADAMS AVE $24,660.00E
E KENNEDY STTYLER LNADAMS AVE $39,519.00W

Total Cost for Street:ADANAC CT $44,820.00
Survey Street OrientationStart Street End Street Cost

ADANAC WAY1714 ADANAC CTADANAC CT $23,595.00E
1714 ADANAC CTADANAC WAYADANAC CT $21,225.00W

Total Cost for Street:ADANAC WAY $740,206.00
Survey Street OrientationStart Street End Street Cost

1713 ADANAC WAY1200 ADANAC WAYADANAC WAY $627.00S
JESSE DR1202 ADANAC WAYADANAC WAY $21,225.00S
1200 ADANAC WAY1205 ADANAC WAY,

MADERA, CA
ADANAC WAY $16,476.00N

MADISON DRADANAC CTADANAC WAY $67,800.00S
JESSE DRDOMINGUEZ DRADANAC WAY $129,840.00N
ADANAC CTJERICHO DRADANAC WAY $142,580.00S
JERICHO DRJESSE DRADANAC WAY $264,308.00S
JERICHO DRMADISON DRADANAC WAY $97,350.00N

Total Cost for Street:ADELAIDE AVE $1,056,210.00
Survey Street OrientationStart Street End Street Cost

CANAL ST517 ADELAIDE AVEADELAIDE AVE $107,090.00NE
SUNRISE AVE636 ADELAIDE AVEADELAIDE AVE $219,555.00SW
SAWMILL ST678 ADELAIDE AVEADELAIDE AVE $90,720.00NE
636 ADELAIDE AVECANAL STADELAIDE AVE $298,270.00SW

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

519 ADELAIDE AVESAWMILL STADELAIDE AVE $91,720.00NE
701 ADELAIDE AVESUNRISE AVEADELAIDE AVE $248,855.00NE

Total Cost for Street:ADELL ST $527,692.00
Survey Street OrientationStart Street End Street Cost

SONORA ST100 ADELL STADELL ST $125,460.00S
101 ADELL ST101 ADELL STADELL ST $41,175.00N
26339 ADELL ST102 ADELL STADELL ST $156,940.00N
N LAKE ST26988 E ADELL STADELL ST $19,575.00S
1807 LAKE ST.LAKE ST.ADELL ST $6,330.00N
N D STSONORA STADELL ST $178,212.00S

Total Cost for Street:AIRPORT DR $1,221,395.00
Survey Street OrientationStart Street End Street Cost

2871 AIRPORT DR2871 AIRPORT DRAIRPORT DR $120,070.00SE
AVIATION DR2900 AIRPORT DRAIRPORT DR $337,605.00NW
YEAGER RD2985 AIRPORT DRAIRPORT DR $118,795.00E
3254 AIRPORT DRAVE 17AIRPORT DR $78,375.00W
2801 AIRPORT DRAVIATION DRAIRPORT DR $62,340.00SE
3100 AIRPORT DRCURB RAMPAIRPORT DR $423,015.00W
CURB RAMPPARKING LOT ENTRANCEAIRPORT DR $81,195.00W

Total Cost for Street:ALDERWOOD CT $108,240.00
Survey Street OrientationStart Street End Street Cost

N SCHNOOR AVE2358 ALDERWOOD CTALDERWOOD CT $55,500.00S
2358 ALDERWOOD CTN SCHNOOR AVEALDERWOOD CT $52,740.00N

Total Cost for Street:ALEXIS WAY $137,842.50
Survey Street OrientationStart Street End Street Cost

MACADAMIA AVEKIMBERLEY LNALEXIS WAY $70,770.00E
KIMBERLEY LNMACADAMIA AVEALEXIS WAY $67,072.50W

Total Cost for Street:ALICANTE WAY $464,837.50
Survey Street OrientationStart Street End Street Cost

SEGOVIA CT1294 ALICANTE WAYALICANTE WAY $226,335.00E
1269 ALICANTE WAYLAGUNA WAYALICANTE WAY $13,680.00E
LAGUNA WAYSEGOVIA CTALICANTE WAY $224,822.50W

Total Cost for Street:ALMOND AVE $3,073,149.88
Survey Street OrientationStart Street End Street Cost

1209 ALMOND AVE1209 ALMOND AVEALMOND AVE $63,375.00N
MONTEREY DR201 ALMOND AVEALMOND AVE $33,408.00N
EMILY WAY220 ALMOND AVEALMOND AVE $352,600.00S
363 ALMOND AVE401 ALMOND AVEALMOND AVE $66,475.00N
MADERA AVE800 MADERA AVEALMOND AVE $212,112.00S
RUBICON AVE850 RUBICON AVEALMOND AVE $37,320.00S
1200 ALMOND AVEBARNETT WAYALMOND AVE $127,830.00S
BARNETT WAYEMILY WAYALMOND AVE $356,730.00S
LEMON TREE DRHAZELNUT DRALMOND AVE $130,200.00S
TOSCHI DRLEMON TREE DRALMOND AVE $118,815.00S
201 ALMOND AVEMADERA AVEALMOND AVE $50,795.00N
865 MONTEREY DRMONTEREY DRALMOND AVE $193,965.00S
MONTEREY DROAKRIDGE DRALMOND AVE $524,629.88S
MADERA AVEPARKING LOT ENTRANCEALMOND AVE $131,640.00N
IVY GLEN DRRUBICON AVEALMOND AVE $418,435.00W
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OAKRIDGE DRSANTA BONITA STALMOND AVE $38,055.00N
OAKRIDGE DRSTADIUM RDALMOND AVE $121,560.00S
GRANADA DRTOSCHI DRALMOND AVE $95,205.00S

Total Cost for Street:AMY AVE $163,808.00
Survey Street OrientationStart Street End Street Cost

LACRETA AVEKATHRYN AVEAMY AVE $96,093.00W
KATHRYN AVELACRETA AVEAMY AVE $67,715.00E

Total Cost for Street:ANGEL FALLS CT $47,955.00
Survey Street OrientationStart Street End Street Cost

CAPISTRANO DRCAPISTRANO DRANGEL FALLS CT $47,955.00E/N/
W

Total Cost for Street:ANNA AVE $125,460.00
Survey Street OrientationStart Street End Street Cost

KATHRYN AVECARMEN AVEANNA AVE $81,375.00W
CARMEN AVEKATHRYN AVEANNA AVE $44,085.00E

Total Cost for Street:APPLE CT $112,716.00
Survey Street OrientationStart Street End Street Cost

HACIENDA STHACIENDA STAPPLE CT $112,716.00N/W/
S

Total Cost for Street:APPLE ST $87,318.00
Survey Street OrientationStart Street End Street Cost

PEAR STHACIENDA STAPPLE ST $56,052.00S
HACIENDA STPEAR STAPPLE ST $31,266.00N

Total Cost for Street:APPLE TREE CT $39,955.00
Survey Street OrientationStart Street End Street Cost

PEACH TREE DRPEACH TREE DRAPPLE TREE CT $39,955.00S/E/
N

Total Cost for Street:APPLE TREE DR $184,095.00
Survey Street OrientationStart Street End Street Cost

TOSCHI DR2668 APPLE TREE DRAPPLE TREE DR $26,820.00S
2682 APPLE TREE DRBERRY DRAPPLE TREE DR $25,290.00S
TOSCHI DRGRANADA DRAPPLE TREE DR $26,655.00N
GRANADA DRTOSCHI DRAPPLE TREE DR $105,330.00S

Total Cost for Street:ARAM AVE $119,950.50
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DR1015 ARAM AVEARAM AVE $34,870.50E
W CENTRAL AVERIVERVIEW DRARAM AVE $38,739.00W
W CENTRAL AVEW CENTRAL AVEARAM AVE $46,341.00W

Total Cost for Street:ARBELLA LN $455,565.00
Survey Street OrientationStart Street End Street Cost

JONATHAN WAYDUTRA WAYARBELLA LN $232,110.00E
JUDITH WAYFREDERICK WAYARBELLA LN $61,860.00W
FREDERICK WAYJONATHAN WAYARBELLA LN $74,820.00W
DUTRA WAYJUDITH WAYARBELLA LN $86,775.00W

Total Cost for Street:ARDILLA DR $719,840.00
Survey Street OrientationStart Street End Street Cost

MONARCH RDBRIDGE WAYARDILLA DR $76,380.00N
MARIPOSA STKNOX STARDILLA DR $257,420.00S
KNOX STLOS CERRITOS WAYARDILLA DR $95,685.00S
BRIDGE WAYMARIPOSA STARDILLA DR $84,940.00S
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KNOX STMONARCH RDARDILLA DR $205,415.00N

Total Cost for Street:ARIES CT $111,615.00
Survey Street OrientationStart Street End Street Cost

GLENVILLE AVE3256 ARIES CTARIES CT $49,005.00S
3256 ARIES CTGLENVILLE AVEARIES CT $62,610.00N

Total Cost for Street:ARTHUR CT $128,367.50
Survey Street OrientationStart Street End Street Cost

JEFFERSON AVEJEFFERSON AVEARTHUR CT $128,367.50EN/
W

Total Cost for Street:ASHBURY CT $229,845.00
Survey Street OrientationStart Street End Street Cost

GLENVILLE AVE3275 ASHBURY CTASHBURY CT $33,435.00S
3275 ASHBURY CTGLADE AVEASHBURY CT $105,330.00N
GLADE AVEGLENVILLE AVEASHBURY CT $91,080.00S

Total Cost for Street:ASHLAN WAY $1,248,197.00
Survey Street OrientationStart Street End Street Cost

N LAKE ST1501 LAKE STASHLAN WAY $1,560.00N
AUSTIN AVE412 ASHLAN WAYASHLAN WAY $144,195.00S
N LAKE STAUSTIN AVEASHLAN WAY $335,780.00S
NOREEN WAYLUCIA WAYASHLAN WAY $80,472.00S
408 ASHLAN WAYN D STASHLAN WAY $114,456.00S
417 N LAKE STN LAKE STASHLAN WAY $263,598.00S
N D STNOREEN WAYASHLAN WAY $133,596.00S
SONORA STPOPOLI WAYASHLAN WAY $106,992.00N
LUCIA WAYSONORA STASHLAN WAY $67,548.00S

Total Cost for Street:ASILOMAR DR $497,355.00
Survey Street OrientationStart Street End Street Cost

MARINA DRHOWARD RDASILOMAR DR $33,600.00E
SAN JUAN DRMANRESA DRASILOMAR DR $62,880.00E
SEASIDE DRMARINA DRASILOMAR DR $51,765.00E
HOWARD RDPOINT SUR DRASILOMAR DR $240,285.00W
POINT SUR DRSAN JUAN DRASILOMAR DR $78,480.00E
MANRESA DRSEASIDE DRASILOMAR DR $30,345.00E

Total Cost for Street:ASPEN LN $555,354.00
Survey Street OrientationStart Street End Street Cost

BEECHWOOD WAY2392 BEECHWOOD WAYASPEN LN $35,520.00E
MEADOWREST WAYBEECHWOOD WAYASPEN LN $94,425.00W
PLUMWOOD WAYFOXGLOVE WAYASPEN LN $69,354.00W
BEECHWOOD WAYGRAPEWOOD WAYASPEN LN $181,785.00W
W CLEVELAND AVEMEADOWREST WAYASPEN LN $36,060.00W
GRAPEWOOD WAYPLUMWOOD WAYASPEN LN $51,390.00W
2425 ASPEN LNW CLEVELAND AVEASPEN LN $86,820.00E

Total Cost for Street:ASTI WAY $206,094.00
Survey Street OrientationStart Street End Street Cost

LUCIA WAY226 ASTI WAYASTI WAY $42,003.00N
226 ASTI WAYLUCIA WAYASTI WAY $27,555.00S
NOREEN WAYN D STASTI WAY $64,368.00N
N D STNOREEN WAYASTI WAY $72,168.00S
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Total Cost for Street:AUSTIN AVE $1,018,605.00
Survey Street OrientationStart Street End Street Cost

E CLEVELAND AVE1025 AUSTIN AVEAUSTIN AVE $43,980.00E
1316 AUSTIN AVE1326 AUSTIN AVEAUSTIN AVE $19,935.00W
E CLARK ST621 E CLARK STAUSTIN AVE $23,949.00W
GREEN WAY700 GREEN WAYAUSTIN AVE $35,520.00E
JAMES WAYASHLAN WAYAUSTIN AVE $71,193.00W
ASHLAN WAYE CLARK STAUSTIN AVE $64,560.00W
W SOUTH STE LINCOLN AVEAUSTIN AVE $184,275.00W
W SOUTH STE RIVERSIDE DRAUSTIN AVE $90,495.00E
W SHERWOOD WAYGREEN WAYAUSTIN AVE $64,260.00E
ASHLAN WAYJAMES WAYAUSTIN AVE $77,940.00E
924 AUSTIN AVERUSH STAUSTIN AVE $16,845.00W
WESSMITH WAYW SHERWOOD WAYAUSTIN AVE $92,265.00E
E RIVERSIDE DRW SOUTH STAUSTIN AVE $172,590.00W
JAMES WAYWESSMITH WAYAUSTIN AVE $60,798.00E

Total Cost for Street:AVALON AVE $263,395.00
Survey Street OrientationStart Street End Street Cost

ZAK WAYKENT DRAVALON AVE $127,475.00S
KENT DRZAK WAYAVALON AVE $135,920.00N

Total Cost for Street:AVE 13 $174,450.00
Survey Street OrientationStart Street End Street Cost

367 PECAN AVEWATT STAVE 13 $174,450.00N

Total Cost for Street:AVE 14 $100,035.00
Survey Street OrientationStart Street End Street Cost

28123 AVE 1428123 AVE 14AVE 14 $67,755.00N
28198 AVE 1428198 AVE 14AVE 14 $32,280.00S

Total Cost for Street:AVE 17 $307,515.00
Survey Street OrientationStart Street End Street Cost

3175 AVENUE 173175 AVENUE 17AVE 17 $54,615.00S
3254 AIRPORT DR3254 AIRPORT DRAVE 17 $76,590.00S
AIRPORT DR4130 AIRPORT DRAVE 17 $41,355.00S
SHARON BVDPARKING LOT ENTRANCEAVE 17 $134,955.00S

Total Cost for Street:AVENUE 17 $6,120.00
Survey Street OrientationStart Street End Street Cost

24658 AVENUE 1724682 AVENUE 17AVENUE 17 $6,120.00S

Total Cost for Street:AVIATION DR $81,120.00
Survey Street OrientationStart Street End Street Cost

AIRPORT DR2801 AIRPORT DRAVIATION DR $13,200.00NE
3211 AVIATION DR3211 AVIATION DRAVIATION DR $67,920.00N

Total Cost for Street:AVILA WAY $190,218.00
Survey Street OrientationStart Street End Street Cost

MANZANA CT431 FIG AVEAVILA WAY $118,740.00SE
431 FIG AVEFIG AVEAVILA WAY $3,540.00SE
FIG AVEMANZANA CTAVILA WAY $67,938.00NW

Total Cost for Street:AWAHNEE CT $82,080.00
Survey Street OrientationStart Street End Street Cost
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MONTEREY STMONTEREY STAWAHNEE CT $82,080.00N/W/
S

Total Cost for Street:AZURE DR $349,370.00
Survey Street OrientationStart Street End Street Cost

1912 AZURE DR1912 AZURE DRAZURE DR $4,080.00E
IVORY CT1913 AZURE DRAZURE DR $95,760.00E
SCARLET DR2240 AZURE DRAZURE DR $12,800.00W
2250 AZURE DR2250 AZURE DRAZURE DR $10,920.00W
2260 AZURE DR2290 AZURE DRAZURE DR $29,820.00W
2290 AZURE DR2380 AZURE DRAZURE DR $67,110.00W
UMBER DRIVORY CTAZURE DR $78,900.00E
1912 AZURE DRSCARLET DRAZURE DR $49,980.00E

Total Cost for Street:BALSAM CT $137,445.00
Survey Street OrientationStart Street End Street Cost

N GRANADA DRN GRANADA DRBALSAM CT $137,445.00N / S

Total Cost for Street:BARBERA AVE $152,630.00
Survey Street OrientationStart Street End Street Cost

MERLOT AVEGAMAY AVEBARBERA AVE $81,525.00W
GAMAY AVEMERLOT AVEBARBERA AVE $71,105.00E

Total Cost for Street:BARCELONA WAY $380,367.00
Survey Street OrientationStart Street End Street Cost

SEGOVIA CTLAGUNA WAYBARCELONA WAY $213,860.00E
WESSMITH WAYSEGOVIA CTBARCELONA WAY $82,627.00W
LAGUNA WAYWESSMITH WAYBARCELONA WAY $83,880.00W

Total Cost for Street:BARNETT WAY $573,820.00
Survey Street OrientationStart Street End Street Cost

MACADAMIA AVE865 MACADAMIA AVEBARNETT WAY $34,620.00W
950 BARNETT WAYALMOND AVEBARNETT WAY $153,255.00W
PECAN AVEMACADAMIA AVEBARNETT WAY $197,280.00W
ALMOND AVESTREET ENDBARNETT WAY $188,665.00E

Total Cost for Street:BARON ST $249,412.50
Survey Street OrientationStart Street End Street Cost

WESTBERRY BVD3470 BARON STBARON ST $120,795.00S
3470 BARON STLIBERTY LNBARON ST $11,100.00S
LIBERTY LNWESTBERRY BVDBARON ST $117,517.50N

Total Cost for Street:BAY CT $155,170.00
Survey Street OrientationStart Street End Street Cost

MAINBERRY DRMAINBERRY DRBAY CT $155,170.00S/E/
N

Total Cost for Street:BAY VIEW DR $180,195.00
Survey Street OrientationStart Street End Street Cost

SAND DOLLAR CTHARBOR DRBAY VIEW DR $27,000.00N
HARBOR DRMAINBERRY DRBAY VIEW DR $126,765.00S
MAINBERRY DRSAND DOLLAR CTBAY VIEW DR $26,430.00N

Total Cost for Street:BAYLOR CT $56,940.00
Survey Street OrientationStart Street End Street Cost

JEFFERSON AVEJEFFERSON AVEBAYLOR CT $56,940.00E/N/
W

Total Cost for Street:BEECHWOOD WAY $820,659.00
Survey Street OrientationStart Street End Street Cost

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

N SCHNOOR AVEASPEN LNBEECHWOOD WAY $421,114.00S
ASPEN LNN SCHNOOR AVEBEECHWOOD WAY $225,085.00N
ASPEN LNSUNDANCE LNBEECHWOOD WAY $174,460.00S

Total Cost for Street:BENT OAK TR $84,055.00
Survey Street OrientationStart Street End Street Cost

ORCHARD HILL DRCROWN TERRACEBENT OAK TR $5,280.00E
CROWN TERRACEIVY GLEN DRBENT OAK TR $41,400.00E
IVY GLEN DRORCHARD HILL DRBENT OAK TR $37,375.00W

Total Cost for Street:BERNARDI AVE $244,110.00
Survey Street OrientationStart Street End Street Cost

STADIUM RD729 BERNARDI AVEBERNARDI AVE $72,075.00N
729 BERNARDI AVEMUNRAS AVEBERNARDI AVE $30,975.00N
MUNRAS AVESTADIUM RDBERNARDI AVE $141,060.00S

Total Cost for Street:BERRY DR $429,275.00
Survey Street OrientationStart Street End Street Cost

PEANUT DRAPPLE TREE DRBERRY DR $75,015.00E
ORANGE TREE DRCHERRY TREE DRBERRY DR $33,525.00E
APPLE TREE DRORANGE TREE DRBERRY DR $70,380.00E
PEAR TREE DRPEANUT DRBERRY DR $62,895.00E
CHERRY TREE DRPEAR TREE DRBERRY DR $187,460.00W

Total Cost for Street:BERRY DRIVE $90,165.00
Survey Street OrientationStart Street End Street Cost

PLUMAS STREETMAPLE STREETBERRY DRIVE $62,925.00E
MAPLE STREETPLUMAS STREETBERRY DRIVE $27,240.00W

Total Cost for Street:BILBAO CT $208,845.00
Survey Street OrientationStart Street End Street Cost

SAN SEBASTIAN WAY1407 BILBAO CTBILBAO CT $74,175.00N
1407 BILBAO CTSAN SEBASTIAN WAYBILBAO CT $134,670.00S

Total Cost for Street:BLOKER ST $13,035.00
Survey Street OrientationStart Street End Street Cost

828 BLOKER STE LINCOLN AVEBLOKER ST $13,035.00W

Total Cost for Street:BLUEBERRY LN $82,966.50
Survey Street OrientationStart Street End Street Cost

E ALMOND AVE712 BLUEBERRY LNBLUEBERRY LN $42,511.50W
MADARIN STE ALMOND AVEBLUEBERRY LN $39,645.00E
692 BLUEBERRY LNMADARIN STBLUEBERRY LN $810.00W

Total Cost for Street:BLUERIDGE DR $243,475.00
Survey Street OrientationStart Street End Street Cost

GAMAY ST414 BLUERIDGE DRBLUERIDGE DR $40,680.00W
MERLOT AVE709 DEERWOOD DRBLUERIDGE DR $61,335.00E
705 DEERWOOD DRDEERWOOD DRBLUERIDGE DR $8,220.00E
404 BLUERIDGE DRGAMAY STBLUERIDGE DR $57,640.00E/N
DEERWOOD DRMERLOT AVEBLUERIDGE DR $75,600.00W

Total Cost for Street:BO TREE LN $263,695.00
Survey Street OrientationStart Street End Street Cost

EMILY WAYCRYSTAL WAYBO TREE LN $35,760.00S
MAJESTIC WAYDIAMOND WAYBO TREE LN $58,455.00S
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DIAMOND WAYEMILY WAYBO TREE LN $130,000.00N
CRYSTAL WAYMAJESTIC WAYBO TREE LN $39,480.00S

Total Cost for Street:BOLINAS WAY $29,760.00
Survey Street OrientationStart Street End Street Cost

ORCHARD HILL DRIVY GLEN DRBOLINAS WAY $29,760.00E

Total Cost for Street:BOULDER AVE $447,930.00
Survey Street OrientationStart Street End Street Cost

DOUBLE TREE WAYBOULDER PLBOULDER AVE $60,680.00S
DOUBLE TREE WAYDOUBLE TREE WAYBOULDER AVE $282,730.00S / N
BOULDER PLSUBURBAN AVEBOULDER AVE $104,520.00S

Total Cost for Street:BOULDER PL $16,605.00
Survey Street OrientationStart Street End Street Cost

BOULDER AVEBOULDER AVEBOULDER PL $16,605.00S

Total Cost for Street:BRIDGE WAY $308,050.00
Survey Street OrientationStart Street End Street Cost

TRAIL WAYARDILLA DRBRIDGE WAY $84,220.00E
ARDILLA DRDOME AVEBRIDGE WAY $135,965.00W
DOME AVETRAIL WAYBRIDGE WAY $87,865.00E

Total Cost for Street:BRIQUEL AVE $170,115.00
Survey Street OrientationStart Street End Street Cost

LA JOLLA WYCARMEN AVEBRIQUEL AVE $85,695.00E
CARMEN AVELA JOLLA CTBRIQUEL AVE $84,420.00W

Total Cost for Street:BUENA VENTURA CT $84,815.00
Survey Street OrientationStart Street End Street Cost

CAITLAN DRCAITLAN DRBUENA VENTURA CT $84,815.00S/E/
N

Total Cost for Street:CAITLAN DR $461,205.00
Survey Street OrientationStart Street End Street Cost

LOS OSOS CTBUENA VENTURA CTCAITLAN DR $56,640.00E
ISLA VISTA CTFIESTA DRCAITLAN DR $75,360.00W
886 ISLA VISTA CTISLA VISTA CTCAITLAN DR $71,795.00W
RIVERVIEW DRLOS OSOS CTCAITLAN DR $84,015.00E
FIESTA DRRIVERVIEW DRCAITLAN DR $80,980.00W
ISLA VISTA CTVIA DE OROCAITLAN DR $92,415.00E

Total Cost for Street:CAITLAN DRIVE $163,545.00
Survey Street OrientationStart Street End Street Cost

VIA SANTA BARBARASUNSET AVECAITLAN DRIVE $29,280.00E
VIA DE OROVIA CAPITOLACAITLAN DRIVE $66,600.00E
VIA CAPITOLAVIA SANTA BARBARACAITLAN DRIVE $67,665.00E

Total Cost for Street:CAMBRIA AVE $407,655.00
Survey Street OrientationStart Street End Street Cost

402 KENT DRKENT DRCAMBRIA AVE $48,960.00N
WESTBERRY BVDSTREET ENDCAMBRIA AVE $189,840.00S
ZAK WAYWESTBERRY BVDCAMBRIA AVE $37,500.00N
KENT DRZAK WAYCAMBRIA AVE $131,355.00N

Total Cost for Street:CANAL ST $482,440.00
Survey Street OrientationStart Street End Street Cost

LILLY STADELAIDE AVECANAL ST $252,105.00S
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LILLY STCANAL STCANAL ST $11,796.00W
VINEYARD AVELILLY STCANAL ST $119,515.00N
ADELAIDE AVEVINEYARD AVECANAL ST $99,024.00S

Total Cost for Street:CAPISTRANO DR $274,345.00
Survey Street OrientationStart Street End Street Cost

S TIMBERLINE DRANGEL FALLS CTCAPISTRANO DR $26,370.00N
S WOLFTRAP STS TIMBERLINE DRCAPISTRANO DR $145,615.00S
ANGEL FALLS CTS WOLFTRAP STCAPISTRANO DR $102,360.00N

Total Cost for Street:CARMEL ST $127,090.00
Survey Street OrientationStart Street End Street Cost

SOLANO STFRITZ STCARMEL ST $73,975.00N
FRITZ STSOLANO STCARMEL ST $53,115.00S

Total Cost for Street:CARMEN AVE $361,308.00
Survey Street OrientationStart Street End Street Cost

BRIQUEL AVE1420 CARMEN AVECARMEN AVE $90,369.00N
1420 CARMEN AVEANNA AVECARMEN AVE $44,920.00S
MERCED STBRIQUEL AVECARMEN AVE $69,160.00N
ANNA AVEMERCED STCARMEN AVE $156,859.00S

Total Cost for Street:CARRY AVE $123,980.00
Survey Street OrientationStart Street End Street Cost

LILLY STKNOX AVECARRY AVE $43,700.00S
KNOX AVELILLY STCARRY AVE $80,280.00N

Total Cost for Street:CASHEW CT $132,525.00
Survey Street OrientationStart Street End Street Cost

CHESTNUT AVE1463 CASHEW CTCASHEW CT $37,380.00E
1493 CASHEW CT1492 CASHEW CTCASHEW CT $34,455.00E
1492 CASHEW CTCHESTNUT AVECASHEW CT $60,690.00W

Total Cost for Street:CEDAR CREEK LN $287,475.00
Survey Street OrientationStart Street End Street Cost

3014 FOREST LN3014 FOREST LNCEDAR CREEK LN $38,760.00W
TIMBERLINE DRCREEK DRCEDAR CREEK LN $45,750.00N
CREEK DRTIMBERLINE DRCEDAR CREEK LN $162,015.00S
TIMBERLINE DRWESTBERRY BVDCEDAR CREEK LN $40,950.00S

Total Cost for Street:CENTRAL AVE $610,300.00
Survey Street OrientationStart Street End Street Cost

N LAKE STN A STCENTRAL AVE $155,225.00S
3RD STN B STCENTRAL AVE $150,020.00S
2ND STN C STCENTRAL AVE $14,580.00S
N C STN D STCENTRAL AVE $74,760.00S
N A STN LAKE STCENTRAL AVE $145,015.00N
N D STRIVERWALK DRCENTRAL AVE $70,700.00N

Total Cost for Street:CENTRAL CT $22,284.00
Survey Street OrientationStart Street End Street Cost

W CENTRAL AVEW CENTRAL AVECENTRAL CT $22,284.00E/N/
W

Total Cost for Street:CENTRAL PL $231,717.00
Survey Street OrientationStart Street End Street Cost

W CENTRAL AVECENTRAL PLCENTRAL PL $11,100.00E
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CENTRAL PLFISK CTCENTRAL PL $29,520.00E
FISK CTJEFFERSON AVECENTRAL PL $29,400.00E
W CENTRAL AVERIVERVIEW DRCENTRAL PL $41,736.00W
JEFFERSON AVEW CENTRAL AVECENTRAL PL $119,961.00W

Total Cost for Street:CHABLIS AVE $118,375.00
Survey Street OrientationStart Street End Street Cost

MERLOT AVEGAMAY AVECHABLIS AVE $46,750.00W
GAMAY AVEMERLOT AVECHABLIS AVE $71,625.00E

Total Cost for Street:CHAPIN ST $677,295.00
Survey Street OrientationStart Street End Street Cost

POLK AVEE ELLIS STCHAPIN ST $195,075.00W
TAFT DRPOLK AVECHAPIN ST $283,740.00W
E KENNEDY STTAFT DRCHAPIN ST $198,480.00W

Total Cost for Street:CHATOM WY $82,935.00
Survey Street OrientationStart Street End Street Cost

GARY LNFICKLIN DRCHATOM WY $37,140.00W
TRIVISO AVEGARY LNCHATOM WY $35,775.00W
GARY LNTRIVISO AVECHATOM WY $10,020.00E

Total Cost for Street:CHERRY ST $141,799.50
Survey Street OrientationStart Street End Street Cost

PEACH STKNOX RDCHERRY ST $70,195.50N
KNOX STPEACH STCHERRY ST $71,604.00S

Total Cost for Street:CHERRY TREE DR $373,205.00
Survey Street OrientationStart Street End Street Cost

GRANADA DRBERRY DRCHERRY TREE DR $53,990.00S
TOSCHI DRGRANADA DRCHERRY TREE DR $30,780.00N
PEACH TREE DRHAZELNUT DRCHERRY TREE DR $177,470.00S/E/

NHAZELNUT DRLEMON TREE DRCHERRY TREE DR $72,180.00N
BERRY DRTOSCHI DRCHERRY TREE DR $38,785.00N

Total Cost for Street:CHESTNUT AVE $568,104.00
Survey Street OrientationStart Street End Street Cost

1316 CHESTNUT AVE1316 CHESTNUT AVECHESTNUT AVE $2,640.00W
FILBERT ST527 MACADAMIA AVECHESTNUT AVE $85,560.00N
CASHEW CTACORN CTCHESTNUT AVE $76,560.00S
WATT STCASHEW CTCHESTNUT AVE $30,480.00S
MACADAMIA AVECHESTNUT AVECHESTNUT AVE $75,975.00E
ACORN CTFILBERT STCHESTNUT AVE $30,195.00S
FILBERT STHICKORY AVECHESTNUT AVE $195,714.00N
HICKORY AVEWATT STCHESTNUT AVE $70,980.00S

Total Cost for Street:CHIANTI AVE $717,007.50
Survey Street OrientationStart Street End Street Cost

3155 CHIANTI AVE3059 MERLOT AVECHIANTI AVE $132,240.00N
S TIMBERLINE DR3169 CHIANTI AVECHIANTI AVE $48,240.00N
PETITE AVEGRENACHE AVECHIANTI AVE $175,045.00S
GRENACHE AVEPETITE AVECHIANTI AVE $119,707.50N
S WOLFTRAP STS DOUBLE TREE WAYCHIANTI AVE $92,335.00S
S DOUBLE TREE WAYS TIMBERLINE DRCHIANTI AVE $111,340.00S
3059 MERLOT AVES WOLFTRAP STCHIANTI AVE $38,100.00N
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Total Cost for Street:CHIANTI CT $73,575.00
Survey Street OrientationStart Street End Street Cost

SANTA BONITA STSANTA BONITA STCHIANTI CT $73,575.00S/E/
N

Total Cost for Street:CITRUS WAY $71,985.00
Survey Street OrientationStart Street End Street Cost

SAN JOSE AVESAN DIEGO AVECITRUS WAY $2,610.00E
SAN DIEGO AVESAN JOSE AVECITRUS WAY $69,375.00W

Total Cost for Street:CLAREMONT DR $57,005.00
Survey Street OrientationStart Street End Street Cost

UNIVERSITY AVE825 CLAREMONT DRCLAREMONT DR $25,140.00E
824 CLAREMONT DRUNIVERSITY AVECLAREMONT DR $31,865.00W

Total Cost for Street:CLINTON ST $2,110,702.00
Survey Street OrientationStart Street End Street Cost

TOZER ST1633 CLINTON STCLINTON ST $83,790.00N
1901 CLINTON ST1633-1901 CLINTON STCLINTON ST $135,490.00N
S C ST212 CLINTON STCLINTON ST $62,055.00SE
S B ST320 CLINTON STCLINTON ST $25,134.00SE
S A ST329 S A STCLINTON ST $13,776.00NW
S D ST329 S D STCLINTON ST $73,920.00NW
409 CLINTON STELM AVECLINTON ST $231,275.00SE
MANZANA CTFIG AVECLINTON ST $289,600.00SE
MAGNOLIA STLILLY STCLINTON ST $156,753.00SE
MILLVIEW DRMAGNOLIA STCLINTON ST $224,426.00SE
ELM AVEMANZANA CTCLINTON ST $133,560.00SE
RAMONA STMILLVIEW DRCLINTON ST $24,636.00SE
ELM AVEPERCY STCLINTON ST $105,375.00NW
FIG AVERAMONA STCLINTON ST $70,104.00SE
419 CLINTON STS A STCLINTON ST $40,520.00NW
408 CLINTON STS B STCLINTON ST $33,180.00SE
401 S D STS D STCLINTON ST $750.00SE
403 S LAKE STS LAKE STCLINTON ST $48,156.00SE
VINEYARD AVESYCAMORE AVECLINTON ST $125,430.00SE
1601 CLINTON STTOZER STCLINTON ST $184,812.00S
SYCAMORE AVEVINEYARD AVECLINTON ST $47,960.00N

Total Cost for Street:CLOUD REST CT $75,295.00
Survey Street OrientationStart Street End Street Cost

MONTEREY STMONTEREY STCLOUD REST CT $75,295.00N/W/
S

Total Cost for Street:COCONUT ST $32,616.00
Survey Street OrientationStart Street End Street Cost

PERSIMMON STHACIENDA STCOCONUT ST $16,470.00N
HACIENDA STPERSIMMON STCOCONUT ST $16,146.00S

Total Cost for Street:COLIMA AVE $49,565.00
Survey Street OrientationStart Street End Street Cost

ORCHARD HILL DRIVY GLEN DRCOLIMA AVE $29,940.00E
IVY GLEN DRORCHARD HILL DRCOLIMA AVE $19,625.00W

Total Cost for Street:COLOMBARD DR $683,215.50
Survey Street OrientationStart Street End Street Cost

PECAN AVE1322 COLOMBARD DRCOLOMBARD DR $123,224.00W
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1302 COLOMBARD DRGARY LNCOLOMBARD DR $249,735.00W
GARY LNMADRID LNCOLOMBARD DR $130,080.00W
GARY LNPECAN AVECOLOMBARD DR $180,176.50E

Total Cost for Street:COLUMBIA ST $60,219.00
Survey Street OrientationStart Street End Street Cost

RIVERSIDE DR708 COLUMBIA STCOLUMBIA ST $19,920.00W
708 COLUMBIA ST716 COLUMBIA STCOLUMBIA ST $32,259.00W
808 COLUMBIA ST816 COLUMBIA STCOLUMBIA ST $2,820.00W
E LINCOLN AVE900 COLUMBIA STCOLUMBIA ST $5,220.00W

Total Cost for Street:COMMON WAY $159,025.00
Survey Street OrientationStart Street End Street Cost

GLENVILLE AVE3248 COMMON WAYCOMMON WAY $29,675.00S
N WESTBERRY BLV3326 COMMON WAYCOMMON WAY $17,880.00S
N WESTBERRY BLVGLENVILLE AVECOMMON WAY $63,075.00N
3248 COMMON WAYN WESTBERRY BLVCOMMON WAY $26,855.00S
3327 COMMON WAYWESTBERRY BVDCOMMON WAY $21,540.00N

Total Cost for Street:CONCORD AVE $711,001.50
Survey Street OrientationStart Street End Street Cost

GARY LN1142 CONCORD AVECONCORD AVE $87,300.00W
HELENA WAYGARY LNCONCORD AVE $342,422.50W
GARY LNHELENA WAYCONCORD AVE $233,579.00E
1134 CONCORD AVEMADRID LNCONCORD AVE $47,700.00W

Total Cost for Street:CONCORD CT $119,695.00
Survey Street OrientationStart Street End Street Cost

PECAN AVE1476 CONCORD CTCONCORD CT $23,580.00W
1476 CONCORD CTPECAN AVECONCORD CT $96,115.00E/N/

W
Total Cost for Street:CONDOR DR $96,684.00

Survey Street OrientationStart Street End Street Cost

PARKING LOT ENTRANCE2558 CONDOR DRCONDOR DR $96,684.00W

Total Cost for Street:COOLIDGE ST $535,605.00
Survey Street OrientationStart Street End Street Cost

PIERCE LN1772 COOLIDGE STCOOLIDGE ST $49,515.00W
HOOVER AVE1835 COOLIDGE STCOOLIDGE ST $4,800.00E
1784 COOLIDGE STEISENHOWER LNCOOLIDGE ST $81,255.00W
TYLER LNHOOVER AVECOOLIDGE ST $136,650.00W
EISENHOWER LNPIERCE LNCOOLIDGE ST $129,270.00E
1835 COOLIDGE STTYLER LNCOOLIDGE ST $134,115.00E

Total Cost for Street:CORONA DR $303,690.00
Survey Street OrientationStart Street End Street Cost

LOMA LINDA LNLA COSTA CTCORONA DR $106,620.00E
VERDE MESA WAYLOMA LINDA LNCORONA DR $111,930.00W
LA COSTA CTVERDE MESA WAYCORONA DR $85,140.00E

Total Cost for Street:COSENTINO DR $484,485.00
Survey Street OrientationStart Street End Street Cost

ST. MICHELLE DR976 COSENTINO DRCOSENTINO DR $28,800.00W
ST JULIEN DRFICKLIN DRCOSENTINO DR $62,070.00E
976 COSENTINO DRQUADY LNCOSENTINO DR $81,120.00W
ST. MICHELLE DRST JULIEN DRCOSENTINO DR $70,440.00E
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FICKLIN DRST. MICHELLE DRCOSENTINO DR $156,375.00W
QUADY LNST. MONTELENA DRCOSENTINO DR $85,680.00E

Total Cost for Street:COUNTRY CLUB DR $2,034,811.00
Survey Street OrientationStart Street End Street Cost

1341 COUNTRY CLUB DR1341 COUNTRY CLUB DRCOUNTRY CLUB DR $107,040.00E
W SHERWOOD WAY1410 COUNTRY CLUB DRCOUNTRY CLUB DR $266,639.00W
W CLARK ST1475 COUNTRY CLUB DRCOUNTRY CLUB DR $273,688.00E
W CLARK ST1520 COUNTRY CLUB DRCOUNTRY CLUB DR $42,375.00W
ADELL ST1565 COUNTRY CLUB DRCOUNTRY CLUB DR $137,994.00E
1606 COUNTRY CLUB DR1692 ADELL STCOUNTRY CLUB DR $182,200.00W
1692 COUNTRY CLUB DR1692 COUNTRY CLUB DRCOUNTRY CLUB DR $37,260.00W
N GATEWAY DRSHARON BVDCOUNTRY CLUB DR $106,080.00W
1410 COUNTRY CLUB DRW CLARK STCOUNTRY CLUB DR $211,335.00W
W SHERWOOD WAYW CLEVELAND AVECOUNTRY CLUB DR $374,784.00E
SHARON BVDW SHERWOOD WAYCOUNTRY CLUB DR $295,416.00W

Total Cost for Street:CREEK DR $228,115.00
Survey Street OrientationStart Street End Street Cost

SULTANA DRCEDAR CREEK LNCREEK DR $49,785.00W
WINTER WAYREN WAYCREEK DR $46,740.00E
CEDAR CREEK LNSULTANA DRCREEK DR $68,635.00E
REN WAYWINTER WAYCREEK DR $62,955.00W

Total Cost for Street:CRIMSON WY $72,420.00
Survey Street OrientationStart Street End Street Cost

STOREY RDSCARLET DRCRIMSON WY $32,760.00W
SCARLET DRSTOREY RDCRIMSON WY $39,660.00E

Total Cost for Street:CROSS ST $197,269.00
Survey Street OrientationStart Street End Street Cost

1012 CROSS ST1012 CROSS STCROSS ST $8,880.00SE
1015 CROSS ST1015 CROSS STCROSS ST $820.00NW
1019 CROSS ST1019 CROSS STCROSS ST $11,295.00NW
1100 CROSS ST1020 CROSS STCROSS ST $49,839.00SE
1112 CROSS ST1100 CROSS STCROSS ST $28,545.00SE
1101 CROSS ST1101 CROSS STCROSS ST $14,835.00NW
828 CROSS ST828 CROSS STCROSS ST $6,180.00SE
830 CROSS ST830 CROSS STCROSS ST $3,840.00SE
921 CROSS ST921 CROSS STCROSS ST $2,424.00NW
929 CROSS ST933 CROSS STCROSS ST $13,635.00NW
1109 CROSS STFIG AVECROSS ST $56,976.00NW

Total Cost for Street:CROWN TERRACE $53,400.00
Survey Street OrientationStart Street End Street Cost

STADIUM RDBENT OAK TRCROWN TERRACE $26,760.00S
BENT OAK TRSTADIUM RDCROWN TERRACE $26,640.00N

Total Cost for Street:CRYSTAL WAY $336,951.00
Survey Street OrientationStart Street End Street Cost

GARY LNBO TREE LNCRYSTAL WAY $67,740.00W
STRAUSS CTGARY LNCRYSTAL WAY $155,919.00W
GARY LNSTRAUSS CTCRYSTAL WAY $113,292.00E
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Total Cost for Street:CYPRESS CT $113,765.00
Survey Street OrientationStart Street End Street Cost

DRIFTWOOD DRDRIFTWOOD DRCYPRESS CT $113,765.00E/N/
W

Total Cost for Street:CYPRESS ST $410,704.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVE107 CYPRESS STCYPRESS ST $48,889.00E
OAK ST205 CYPRESS STCYPRESS ST $65,736.00E
213 CYPRESS ST225 CYPRESS STCYPRESS ST $27,243.00E
MAPLE STOAK STCYPRESS ST $64,770.00W
OAK STOLIVE AVECYPRESS ST $204,066.00W

Total Cost for Street:DAVIS ST $463,968.00
Survey Street OrientationStart Street End Street Cost

W CLEVELAND AVE1100 DAVIS STDAVIS ST $9,900.00W
WILSON AVEE CLEVELAND AVEDAVIS ST $222,010.00W
133 DAVIS STE LINCOLN AVEDAVIS ST $8,760.00E
1104 DAVIS STW SHERWOOD WAYDAVIS ST $110,516.00W
200 DAVIS STWILSON AVEDAVIS ST $112,782.00W

Total Cost for Street:DE ANN COVE $91,275.00
Survey Street OrientationStart Street End Street Cost

PAMELA DRPAMELA DRDE ANN COVE $91,275.00E /
W

Total Cost for Street:DEBORAH LN $693,545.00
Survey Street OrientationStart Street End Street Cost

KIMBERLEY LNGRANADA DRDEBORAH LN $217,265.00W
PAMELA DRKIMBERLEY LNDEBORAH LN $107,205.00W
GRANADA DRPAMELA DRDEBORAH LN $369,075.00E

Total Cost for Street:DEERWOOD CT $99,210.00
Survey Street OrientationStart Street End Street Cost

DEERWOOD DRDEERWOOD DRDEERWOOD CT $99,210.00W/S/
E

Total Cost for Street:DEERWOOD DR $200,555.00
Survey Street OrientationStart Street End Street Cost

STADIUM RDBLUERIDGE DRDEERWOOD DR $11,040.00N
OAKRIDGE DRDEERWOOD CTDEERWOOD DR $69,495.00S
BLUERIDGE DROAKRIDGE DRDEERWOOD DR $70,520.00N
SANTA BONITA STSANTA BONITA STDEERWOOD DR $49,500.00S

Total Cost for Street:DEL LAGO WAY $8,490.00
Survey Street OrientationStart Street End Street Cost

RANCHO MIRAGE RDKNOX STDEL LAGO WAY $5,820.00S
KNOX STRANCHO MIRAGE RDDEL LAGO WAY $2,670.00N

Total Cost for Street:DELLAVALLE AVE $182,520.00
Survey Street OrientationStart Street End Street Cost

W SOUTH STE RIVERSIDE DRDELLAVALLE AVE $101,655.00E
E RIVERSIDE DRW SOUTH STDELLAVALLE AVE $80,865.00W

Total Cost for Street:DESERT RANCH WAY $657,125.00
Survey Street OrientationStart Street End Street Cost

GRANADA DR2796 DESERT RANCH WAYDESERT RANCH WAY $133,405.00S
TOSCHI DRIVEGRANADA DRDESERT RANCH WAY $40,995.00N
2816 DESERT RANCH WAYMAKENNA DRDESERT RANCH WAY $96,585.00S
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S WOLFTRAP STS DOUBLE TREE WAYDESERT RANCH WAY $79,200.00S
S DOUBLE TREE WAYS WOLFTRAP STDESERT RANCH WAY $115,160.00N
MAKENNA DRTOSCHI DRIVEDESERT RANCH WAY $191,780.00N

Total Cost for Street:DIAMANTE LN $44,135.00
Survey Street OrientationStart Street End Street Cost

ORCHARD HILL DRIVY GLEN DRDIAMANTE LN $44,135.00E

Total Cost for Street:DIAMOND WAY $438,568.00
Survey Street OrientationStart Street End Street Cost

JOYA DRBO TREE LNDIAMOND WAY $68,520.00E
STRAUSS CTGARY LNDIAMOND WAY $162,358.00W
GARY LNJOYA DRDIAMOND WAY $121,380.00W
GARY LNSTRAUSS CTDIAMOND WAY $86,310.00E

Total Cost for Street:DIANE WAY $249,350.00
Survey Street OrientationStart Street End Street Cost

ZAK WAYKENT DRDIANE WAY $118,030.00S
KENT DRZAK WAYDIANE WAY $131,320.00N

Total Cost for Street:DOME AVE $273,780.00
Survey Street OrientationStart Street End Street Cost

MARIPOSA STBRIDGE WAYDOME AVE $117,240.00N
MONARCH RDMARIPOSA STDOME AVE $76,560.00S
BRIDGE WAYMONARCH RDDOME AVE $79,980.00S

Total Cost for Street:DOMINGUEZ DR $356,415.00
Survey Street OrientationStart Street End Street Cost

SANARITA WYADANAC WAYDOMINGUEZ DR $80,715.00W
SANARITA WYLACRETA AVEDOMINGUEZ DR $94,260.00W
E KENNEDY STSANARITA WYDOMINGUEZ DR $181,440.00W

Total Cost for Street:DON MIGUEL ST $80,830.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVE14TH STDON MIGUEL ST $80,830.00SW

Total Cost for Street:DOUBLE TREE CT $53,080.00
Survey Street OrientationStart Street End Street Cost

GAMAY AVEGAMAY AVEDOUBLE TREE CT $53,080.00W/S/
E

Total Cost for Street:DOUBLE TREE WAY $1,686,797.50
Survey Street OrientationStart Street End Street Cost

REN WAY236 DOUBLETREE WAYDOUBLE TREE WAY $59,400.00W
CASTLE WAYBOULDER AVEDOUBLE TREE WAY $134,370.00W
SUNSET AVECASTLE WAYDOUBLE TREE WAY $55,275.00W
WESTBERRY BVDLIBERTY LNDOUBLE TREE WAY $150,735.00S
SUBURBAN AVEPAINTBRUSH DRDOUBLE TREE WAY $127,777.50N
WINTER WAYREN WAYDOUBLE TREE WAY $69,960.00E
BOULDER AVEROSEWOOD CRDOUBLE TREE WAY $115,950.00E
BOULDER AVESUBURBAN AVEDOUBLE TREE WAY $221,445.00SW
264 DOUBLE TREE WAYSUMMER LNDOUBLE TREE WAY $33,285.00W
ROSEWOOD CRSUNSET AVEDOUBLE TREE WAY $30,450.00E
SUMMER SET LNTRABON WAYDOUBLE TREE WAY $524,170.00N
SUBURBAN AVEWESTBERRY BVDDOUBLE TREE WAY $96,660.00S
SUMMER LNWINTER WAYDOUBLE TREE WAY $67,320.00E
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Total Cost for Street:DRAKE ST $126,535.00
Survey Street OrientationStart Street End Street Cost

PADRE STNEPLUS WYDRAKE ST $45,225.00E
SAURET STPADRE STDRAKE ST $50,690.00W
NEPLUS WYSAURET STDRAKE ST $30,620.00E

Total Cost for Street:DRIFTWOOD DR $959,065.00
Survey Street OrientationStart Street End Street Cost

MAINBERRY DRCYPRESS CTDRIFTWOOD DR $80,820.00N
CYPRESS CTHARBOR CTDRIFTWOOD DR $74,520.00N
SHANNON AVEMAINBERRY DRDRIFTWOOD DR $138,075.00S
N GRANADA DRMONOCOTT DRDRIFTWOOD DR $222,155.00S
VALLEY WAYN GRANADA DRDRIFTWOOD DR $311,195.00S
HARBOR CTSHANNON AVEDRIFTWOOD DR $48,360.00N
N GRANADA DRVALLEY WAYDRIFTWOOD DR $83,940.00N

Total Cost for Street:DRYSDALE WAY $393,715.00
Survey Street OrientationStart Street End Street Cost

PODRES LNKOUFAX DRDRYSDALE WAY $118,580.00SW
SUNRISE AVEPODRES LNDRYSDALE WAY $72,840.00SW
KOUFAX DRSUNRISE AVEDRYSDALE WAY $202,295.00NE

Total Cost for Street:DUTRA CT $216,645.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNSTEPHANIE LNDUTRA CT $216,645.00N / S

Total Cost for Street:DUTRA WAY $614,440.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNARBELLA LNDUTRA WAY $281,320.00N
ARBELLA LNN SCHNOOR AVEDUTRA WAY $33,720.00N
N SCHNOOR AVESTEPHANIE LNDUTRA WAY $299,400.00S

Total Cost for Street:DWYER AVE $297,620.00
Survey Street OrientationStart Street End Street Cost

120 DWYER AVEHOWARD RDDWYER AVE $24,640.00W
178 DWYER AVEMODOC STDWYER AVE $59,530.00W
HOWARD RDPLUMAS STDWYER AVE $213,450.00E

Total Cost for Street:E ADELL ST $406,602.50
Survey Street OrientationStart Street End Street Cost

N LAKE STMERCED STE ADELL ST $169,960.00N
MERCED STN LAKE STE ADELL ST $236,642.50S

Total Cost for Street:E ALMOND AVE $346,285.00
Survey Street OrientationStart Street End Street Cost

PEAR STBLUEBERRY LNE ALMOND AVE $55,440.00N
RD 28KIWI STE ALMOND AVE $5,520.00S
PAPAYA STKNOX RDE ALMOND AVE $73,140.00S
PEAR STPAPAYA STE ALMOND AVE $19,560.00S
KIWI STPEAR STE ALMOND AVE $187,705.00S
KIWI STTOZER STE ALMOND AVE $4,920.00N

Total Cost for Street:E CENTRAL AVE $121,239.00
Survey Street OrientationStart Street End Street Cost

105 E CENTRAL AVE101 E CENTRAL AVEE CENTRAL AVE $108,024.00N
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320 E CENTRAL AVEE 2ND STE CENTRAL AVE $13,215.00S
133 E CENTRAL AVEN D STE CENTRAL AVE $0.00N

Total Cost for Street:E CLARK ST $538,504.00
Survey Street OrientationStart Street End Street Cost

1030 E CLARK ST1030 E CLARK STE CLARK ST $12,432.00S
1116 E CLARK ST1116 E CLARK STE CLARK ST $10,290.00S
TULARE ST1128 E CLARK STE CLARK ST $39,015.00S
513 ASHLAN WAYAUSTIN AVEE CLARK ST $70,744.00N
AUSTIN AVEN D STE CLARK ST $120,640.00S
400 CLARK STN LAKE STE CLARK ST $12,465.00S
N LAKE STTULARE STE CLARK ST $272,918.00N

Total Cost for Street:E CLEVELAND AVE $5,642,529.75
Survey Street OrientationStart Street End Street Cost

RAYMOND RD1218 E CLEVELAND AVEE CLEVELAND AVE $975,480.00S
E YOSEMITE AVE1491 E YOSEMITE AVEE CLEVELAND AVE $149,415.00S/W
RAYMOND RD1501 E YOSEMITE AVEE CLEVELAND AVE $140,900.00E/N
MALTA AVE1725 E CLEVELAND AVEE CLEVELAND AVE $179,650.00N
CUTTING STAUSTIN AVEE CLEVELAND AVE $171,133.50S
N LAKE STBLOKER STE CLEVELAND AVE $49,800.00S
KADOTA AVECALIMYRNA AVEE CLEVELAND AVE $73,020.00N
CALIMYRNA AVECELESTE CTE CLEVELAND AVE $75,780.00N
SIERRA STCOLUMBIA STE CLEVELAND AVE $177,520.00S
BLOKER STCUTTING STE CLEVELAND AVE $105,580.00S
SONORA STDAVIS STE CLEVELAND AVE $198,920.00S
AUSTIN AVEDELLAVALLE AVEE CLEVELAND AVE $96,982.00S
N LAKE STFRESNO STE CLEVELAND AVE $188,768.00W
TULARE STKADOTA AVEE CLEVELAND AVE $104,655.00N
CELESTE CTMALTA AVEE CLEVELAND AVE $56,295.00N
TULARE STMERCED STE CLEVELAND AVE $172,071.00S
NEBRASKA AVEN D STE CLEVELAND AVE $236,580.00S
FRESNO STN LAKE STE CLEVELAND AVE $404,040.00S
DELLAVALLE AVENEBRASKA AVEE CLEVELAND AVE $184,160.00S
DAVIS STOWENS STE CLEVELAND AVE $654,735.00S
DAVIS STPHILIP STE CLEVELAND AVE $71,880.00N
SHARON BVDRAILROAD TRACKSE CLEVELAND AVE $293,664.00SW
FRESNO STROGERS STE CLEVELAND AVE $51,852.00N
OWENS STSHARON BVDE CLEVELAND AVE $207,260.00S
N D STSIERRA STE CLEVELAND AVE $152,428.00S
COLUMBIA STSONORA STE CLEVELAND AVE $119,640.00S
OWENS STTORONADO DRE CLEVELAND AVE $82,260.00N
MERCED STTULARE STE CLEVELAND AVE $268,061.25W

Total Cost for Street:E ELLIS ST $1,411,821.50
Survey Street OrientationStart Street End Street Cost

1505 E ELLIS ST1505 E ELLIS STE ELLIS ST $63,450.00N
EAGLE DR1995 N LAKE STE ELLIS ST $28,350.00S
N LAKE ST2001 N LAKE STE ELLIS ST $4,074.00N
1505 E ELLIS ST27411 E ELLIS STE ELLIS ST $75,940.00N
CHAPIN STADAMS AVEE ELLIS ST $175,080.00S
1141 E ELLIS STEAGLE DRE ELLIS ST $100,170.00S
1505 E ELLIS STERICHO DRE ELLIS ST $102,750.00N

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

TALISE AVEMERCED STE ELLIS ST $234,495.00S
1995 E ELLIS STN LAKE STE ELLIS ST $105,000.00S
ZAPATA STTALISE AVEE ELLIS ST $152,625.00S
ADAMS AVEZAPATA STE ELLIS ST $369,887.50S

Total Cost for Street:E KENNEDY ST $1,441,834.00
Survey Street OrientationStart Street End Street Cost

JERICHO DRADAMS AVEE KENNEDY ST $332,655.00N
ADAMS AVECHAPIN STE KENNEDY ST $199,140.00N
JESSE DRJERICHO DRE KENNEDY ST $358,110.00N
MERCED STJESSE DRE KENNEDY ST $73,235.00N
N LAKE STMERCED STE KENNEDY ST $161,579.00N
TULARE STN LAKE STE KENNEDY ST $317,115.00S

Total Cost for Street:E LINCOLN AVE $2,405,313.00
Survey Street OrientationStart Street End Street Cost

MERCED ST1119 E LINCOLN AVEE LINCOLN AVE $90,698.00N
FRESNO ST924 E LINCOLN AVEE LINCOLN AVE $28,179.00S
CUTTING STAUSTIN AVEE LINCOLN AVE $179,135.00S
N LAKE STBLOKER STE LINCOLN AVE $136,620.00S
E SOUTH STCOLUMBIA STE LINCOLN AVE $158,724.00S
BLOKER STCUTTING STE LINCOLN AVE $131,604.00S
SHARON BVDDAVIS STE LINCOLN AVE $126,105.00N
NEBRASKA STDELLAVALLE AVEE LINCOLN AVE $85,525.00N
N D STE SOUTH STE LINCOLN AVE $82,800.00S
1000 E LINCOLN AVEFRESNO STE LINCOLN AVE $6,885.00S
TULARE STMERCED STE LINCOLN AVE $113,114.00S
AUSTIN AVEN D STE LINCOLN AVE $414,735.00S
BLOKER STN LAKE STE LINCOLN AVE $43,575.00N
N D STNEBRASKA STE LINCOLN AVE $81,900.00N
DAVIS STSHARON BVDE LINCOLN AVE $165,210.00S
COLUMBIA STSIERRA STE LINCOLN AVE $93,834.00N
COLUMBIA STSONORA STE LINCOLN AVE $374,345.00S
SONORA STTORRES WAYE LINCOLN AVE $58,470.00S
1125 E LINCOLN AVETULARE STE LINCOLN AVE $33,855.00N

Total Cost for Street:E RIVERSIDE DR $2,455,937.00
Survey Street OrientationStart Street End Street Cost

MERCED ST1117 E RIVERSIDE DRE RIVERSIDE DR $35,595.00N
912 E RIVERSIDE DR910 E RIVERSIDE DRE RIVERSIDE DR $8,820.00S
DELLAVALLE AVEAUSTIN AVEE RIVERSIDE DR $97,590.00N
NEBRASKA AVEDELLAVALLE AVEE RIVERSIDE DR $66,685.00N
RIVERSIDE CTFRESNO STE RIVERSIDE DR $69,195.00S
FRESNO STMERCED STE RIVERSIDE DR $124,560.00N
N LAKE STN D STE RIVERSIDE DR $1,626,012.00S
AUSTIN AVEN LAKE STE RIVERSIDE DR $231,265.00N
N D STNEBRASKA AVEE RIVERSIDE DR $113,160.00N
1117 E RIVERSIDE DRRIVERSIDE CTE RIVERSIDE DR $83,055.00S

Total Cost for Street:E RUSH ST $80,358.00
Survey Street OrientationStart Street End Street Cost

SONORA ST101 E RUSH STE RUSH ST $38,718.00N
TORRES WAYSONORA STE RUSH ST $41,640.00N
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Total Cost for Street:E SHERWOOD WAY $676,730.00
Survey Street OrientationStart Street End Street Cost

FOUNTAIN WAY1416 SHERWOOD WAYE SHERWOOD WAY $78,720.00S
TULARE STFOUNTAIN WAYE SHERWOOD WAY $333,575.00N
1412 SHERWOOD WAYTULARE STE SHERWOOD WAY $264,435.00S

Total Cost for Street:EAGLE DR $178,415.00
Survey Street OrientationStart Street End Street Cost

E ELLIS ST1901 EAGLE DREAGLE DR $103,190.00E
1901 EAGLE DRE ELLIS STEAGLE DR $75,225.00W

Total Cost for Street:EAGLE WAY $163,275.00
Survey Street OrientationStart Street End Street Cost

ST TROPEZ DRMAKENNA DREAGLE WAY $97,740.00S
MAKENNA DRST TROPEZ DREAGLE WAY $65,535.00N

Total Cost for Street:EASY CT $31,460.00
Survey Street OrientationStart Street End Street Cost

PAINTBRUSH DRPAINTBRUSH DREASY CT $31,460.00S / N

Total Cost for Street:EIGHTH ST $224,005.00
Survey Street OrientationStart Street End Street Cost

S G ST118 EIGHTH STEIGHTH ST $37,080.00NW
S H ST327 S H STEIGHTH ST $32,610.00NW
S GATEWAY DRS G STEIGHTH ST $95,410.00SE
S G STS H STEIGHTH ST $58,905.00SE

Total Cost for Street:EISENHOWER LN $403,200.00
Survey Street OrientationStart Street End Street Cost

MADISON DRADAMS AVEEISENHOWER LN $96,780.00N
TRUMAN DRCOOLIDGE STEISENHOWER LN $78,075.00S
MONROE AVEMADISON DREISENHOWER LN $76,635.00S
COOLIDGE STMONROE AVEEISENHOWER LN $66,495.00S
ADAMS AVETRUMAN DREISENHOWER LN $85,215.00N

Total Cost for Street:EL MONTE AVE $115,089.00
Survey Street OrientationStart Street End Street Cost

823 EL MONTE AVE811 EL MONTE AVEEL MONTE AVE $21,495.00N
STADIUM RDFAIR OAK AVEEL MONTE AVE $93,594.00S

Total Cost for Street:EL MONTE CT $127,944.00
Survey Street OrientationStart Street End Street Cost

314 EL MONTE CTMONTEREY STEL MONTE CT $127,944.00S

Total Cost for Street:EL MONTE ST $216,100.00
Survey Street OrientationStart Street End Street Cost

SANTA CRUZ STSANTA BONITA STEL MONTE ST $60,000.00N
SANTA BONITA STSANTA CLARA STEL MONTE ST $118,860.00S
SANTA CLARA STSANTA CRUZ STEL MONTE ST $37,240.00N

Total Cost for Street:ELLIS ST $1,625,455.00
Survey Street OrientationStart Street End Street Cost

OVERPASS16404 KROHN STELLIS ST $281,230.00NW
25337 ELLIS STELLIS ST OVERPASSELLIS ST $594,345.00SE
OVERPASSKENNEDY STELLIS ST $225,750.00SE
KENNEDY STOVERPASSELLIS ST $524,130.00NW
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Total Cost for Street:ELM AVE $950,067.00
Survey Street OrientationStart Street End Street Cost

SANTA FE CT112 ELM AVEELM AVE $116,159.00SW
E YOSEMITE AVE1406 E YOSEMITE AVEELM AVE $87,024.00NE
1426 E YOSEMITE AVE1426 E YOSEMITE AVEELM AVE $171,234.00NE
324 308 ELM AVE308 ELM AVEELM AVE $16,560.00SW
CLINTON ST324 ELM AVEELM AVE $87,510.00SW
CLINTON ST448 ELM AVEELM AVE $157,710.00NE
448 ELM AVECLINTON STELM AVE $219,220.00SW
308 ELM AVESANTA FE CTELM AVE $62,295.00SW
221 ELM AVESANTA FE STELM AVE $32,355.00NE

Total Cost for Street:EMERALD WY $63,720.00
Survey Street OrientationStart Street End Street Cost

STOREY RDSCARLET DREMERALD WY $34,020.00W
SCARLET DRSTOREY RDEMERALD WY $29,700.00E

Total Cost for Street:EMILY WAY $676,975.00
Survey Street OrientationStart Street End Street Cost

ALMOND AVE995 EMILY WAYEMILY WAY $150,385.00E
JOYA DRALMOND AVEEMILY WAY $234,090.00W
GARY LNBO TREE LNEMILY WAY $100,560.00W
BO TREE LNJOYA DREMILY WAY $72,780.00W
ALMOND AVESTREET ENDEMILY WAY $119,160.00W

Total Cost for Street:EXPRESS CT $74,625.00
Survey Street OrientationStart Street End Street Cost

GLADE AVEGLADE AVEEXPRESS CT $74,625.00S / N

Total Cost for Street:FAIR OAK AVE $136,675.00
Survey Street OrientationStart Street End Street Cost

GAMAY AVEEL MONTE AVEFAIR OAK AVE $91,035.00W
EL MONTE AVEGAMAY AVEFAIR OAK AVE $45,640.00E

Total Cost for Street:FAIRFIELD WAY $820,310.00
Survey Street OrientationStart Street End Street Cost

N WESTBERRY BLVCURB RAMPFAIRFIELD WAY $96,360.00S
PENNY WAYHILLSBORO AVEFAIRFIELD WAY $196,235.00N
HILLSBORO AVEKENTON WAYFAIRFIELD WAY $96,840.00S
N WESTBERRY BLVLARRETE AVEFAIRFIELD WAY $44,460.00N
TIBURON WAYN WESTBERRY BLVFAIRFIELD WAY $150,210.00S
LARRETE AVEPENNY WAYFAIRFIELD WAY $94,680.00N
CURB RAMPSAN PIETRO DRFAIRFIELD WAY $62,805.00S
KENTON WAYTIBURON WAYFAIRFIELD WAY $78,720.00S

Total Cost for Street:FAIRMONT CT $70,722.50
Survey Street OrientationStart Street End Street Cost

PAINTBRUSH DRPAINTBRUSH DRFAIRMONT CT $70,722.50S / N

Total Cost for Street:FAIRVIEW AVE $158,724.00
Survey Street OrientationStart Street End Street Cost

FIFTH ST1518 FIFTH STFAIRVIEW AVE $37,074.00E
FOURTH ST1520 FOURTH STFAIRVIEW AVE $27,246.00E
FIFTH ST1601 FIFTH STFAIRVIEW AVE $19,440.00W
HOWARD RD1603 HOWARD RDFAIRVIEW AVE $21,630.00W
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1520 FAIRVIEW AVEFIFTH STFAIRVIEW AVE $22,014.00E
1600 FAIRVIEW AVEFOURTH STFAIRVIEW AVE $31,320.00W

Total Cost for Street:FAIRWAY AVE $919,572.00
Survey Street OrientationStart Street End Street Cost

N WESTBERRY BLVCURB RAMPFAIRWAY AVE $81,360.00S
CAMINO LNFARIWAY AVEFAIRWAY AVE $75,075.00S
N WESTBERRY BLVHILLSBORO AVEFAIRWAY AVE $283,320.00N
PENNY WAYLARRETE AVEFAIRWAY AVE $97,455.00S
HILLSBORO AVEMANDANA WAYFAIRWAY AVE $79,800.00S
LARRETE AVEN WESTBERRY BLVFAIRWAY AVE $37,455.00S
MANDANA WAYPENNY WAYFAIRWAY AVE $107,400.00S
3356 FAIRWAY AVEWESTBERRY BVDFAIRWAY AVE $157,707.00N

Total Cost for Street:FICKLIN DR $236,725.00
Survey Street OrientationStart Street End Street Cost

GOOSECROSS DRCHATOM WYFICKLIN DR $34,190.00S
CHATOM WYCOSENTINO DRFICKLIN DR $72,125.00S
COSENTINO DRGOOSECROSS DRFICKLIN DR $130,410.00N

Total Cost for Street:FIESTA DR $68,445.00
Survey Street OrientationStart Street End Street Cost

CAITLAN DR944 FIESTA DRFIESTA DR $28,770.00S
970 FIESTA DRCAITLAN DRFIESTA DR $39,675.00N

Total Cost for Street:FIFTH ST $390,344.50
Survey Street OrientationStart Street End Street Cost

ROTAN AVE1415 FIFTH STFIFTH ST $41,952.00N
1604 FIFTH ST1608 FIFTH STFIFTH ST $2,772.00S
WILLIAMS AVE1711 FIFTH STFIFTH ST $27,982.50N
ROTAN AVEFAIRVIEW AVEFIFTH ST $60,412.00S
N GATEWAY DRN G STFIFTH ST $75,690.00SE
N G STN GATEWAY DRFIFTH ST $77,385.00NW
1404 FIFTH STROTAN AVEFIFTH ST $104,151.00S

Total Cost for Street:FIG AVE $327,418.00
Survey Street OrientationStart Street End Street Cost

CROSS ST116 FIG AVEFIG AVE $37,440.00SW
117 FIG AVE123 FIG AVEFIG AVE $4,500.00NE
301 FIG AVE311 FIG AVEFIG AVE $40,080.00NE
330 FIG AVE312 FIG AVEFIG AVE $3,075.00SW
129 FIG AVE321 FIG AVEFIG AVE $15,390.00NE
325 FIG AVE325 FIG AVEFIG AVE $5,580.00NE
326 FIG AVE326 FIG AVEFIG AVE $11,472.00SW
410 FIG AVE410 FIG AVEFIG AVE $8,418.00SW
441 FIG AVE420 FIG AVEFIG AVE $73,350.00SW
AVILA WAY431 FIG AVEFIG AVE $11,880.00NE
431 FIG AVE441 FIG AVEFIG AVE $16,035.00NE
CLINTON STAVILA WAYFIG AVE $82,110.00NE
406 FIG AVECLINTON STFIG AVE $18,088.00SW

Total Cost for Street:FILBERT ST $41,810.00
Survey Street OrientationStart Street End Street Cost

1386 FILBERT ST1336 FILBERT STFILBERT ST $31,535.00W
CHESTNUT AVE1402 FILBERT STFILBERT ST $10,275.00W
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Total Cost for Street:FILLMORE AVE $451,755.00
Survey Street OrientationStart Street End Street Cost

IMPERIAL DRIMPERIAL DRFILLMORE AVE $117,305.00S/E/
NORCHARD AVEN SCHNOOR AVEFILLMORE AVE $162,770.00S

N SCHNOOR AVEORCHARD AVEFILLMORE AVE $171,680.00N

Total Cost for Street:FISK CT $56,885.00
Survey Street OrientationStart Street End Street Cost

CENTRAL PLCENTRAL PLFISK CT $56,885.00S/E/
N

Total Cost for Street:FLUME ST $376,675.00
Survey Street OrientationStart Street End Street Cost

5TH ST4TH STFLUME ST $49,050.00SW
W YOSEMITE AVE5TH STFLUME ST $103,970.00SW
4TH ST701 E 5TH STFLUME ST $51,060.00NE
5TH STE YOSEMITE AVEFLUME ST $125,265.00NE
4TH STSTREET ENDFLUME ST $47,330.00SW

Total Cost for Street:FOREST CT $102,680.00
Survey Street OrientationStart Street End Street Cost

WOODLANDS DRWOODLANDS DRFOREST CT $102,680.00N/W/
S

Total Cost for Street:FOREST LN $197,460.00
Survey Street OrientationStart Street End Street Cost

WOODLANDS DRCEDAR CREEK LNFOREST LN $92,220.00N
3014 FOREST LNWOODLANDS DRFOREST LN $105,240.00S

Total Cost for Street:FORUM WAY $166,930.00
Survey Street OrientationStart Street End Street Cost

N WESTBERRY BLV3320 FORUM WAYFORUM WAY $19,320.00S
N WESTBERRY BLVGLENVILLE AVEFORUM WAY $65,595.00N
GLENVILLE AVEN WESTBERRY BLVFORUM WAY $59,395.00S
3325 FORUM WAYWESTBERRY BVDFORUM WAY $22,620.00N

Total Cost for Street:FOUNTAIN WAY $307,201.00
Survey Street OrientationStart Street End Street Cost

WESSMITH WAYE SHERWOOD WAYFOUNTAIN WAY $58,591.00E
WRENWOOD WAYROBINWOOD WAYFOUNTAIN WAY $24,534.00W
E SHERWOOD WAYWESSMITH WAYFOUNTAIN WAY $172,536.00W
WESSMITH WAYWRENWOOD WAYFOUNTAIN WAY $51,540.00W

Total Cost for Street:FOURTH ST $1,208,997.00
Survey Street OrientationStart Street End Street Cost

ROTAN AVE1417 FOURTH STFOURTH ST $20,091.00N
FAIRVIEW AVE1612 FOURTH STFOURTH ST $16,416.00S
ROTAN AVEFAIRVIEW AVEFOURTH ST $48,015.00S
SUNSET AVEN I STFOURTH ST $72,945.00NW
N I STN J STFOURTH ST $81,640.00SE
N J STN K STFOURTH ST $53,120.00NE
N K STN L STFOURTH ST $83,475.00SE
N L STN M STFOURTH ST $136,805.00SE
N M STN N STFOURTH ST $125,060.00SE
N Q STN O STFOURTH ST $280,045.00NW
N O STN P STFOURTH ST $105,495.00SE
N P STN Q STFOURTH ST $66,855.00SE
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N L STSUNSET AVEFOURTH ST $119,035.00NW

Total Cost for Street:FOXGLOVE WAY $733,447.00
Survey Street OrientationStart Street End Street Cost

N SCHNOOR AVE2105 N SCHNOOR AVEFOXGLOVE WAY $88,815.00N
IRONWOOD WAYASPEN LNFOXGLOVE WAY $338,050.00S
N SCHNOOR AVEIRONWOOD WAYFOXGLOVE WAY $70,170.00S
FOXGLOVE WAYN SCHNOOR AVEFOXGLOVE WAY $90,747.00S
ASPEN LNSUNDANCE LNFOXGLOVE WAY $145,665.00S

Total Cost for Street:FREDERICK CT $151,410.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNSTEPHANIE LNFREDERICK CT $151,410.00N / S

Total Cost for Street:FREDERICK WAY $407,790.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNARBELLA LNFREDERICK WAY $194,550.00N
ARBELLA LNSTEPHANIE LNFREDERICK WAY $213,240.00S

Total Cost for Street:FRESHET DR $73,647.50
Survey Street OrientationStart Street End Street Cost

SHORESIDE DRSAN PIETRO DRFRESHET DR $44,130.00N
SAN PIETRO DRSHORESIDE DRFRESHET DR $29,517.50S

Total Cost for Street:FRESNO ST $60,495.00
Survey Street OrientationStart Street End Street Cost

E RIVERSIDE DR717 FRESNO STFRESNO ST $14,295.00E
801 FRESNO ST785 FRESNO STFRESNO ST $3,780.00E
925 FRESNO STE RIVERSIDE DRFRESNO ST $42,420.00W

Total Cost for Street:FRITZ ST $111,495.00
Survey Street OrientationStart Street End Street Cost

MILOW STCARMEL STFRITZ ST $72,480.00W
CARMEL STMILOW STFRITZ ST $39,015.00E

Total Cost for Street:GABRIEL WAY $95,915.00
Survey Street OrientationStart Street End Street Cost

POPOLI WAYLUCIA WAYGABRIEL WAY $67,480.00S
LUCIA WAYPOPOLI WAYGABRIEL WAY $28,435.00N

Total Cost for Street:GAMAY AVE $911,250.00
Survey Street OrientationStart Street End Street Cost

PETITE AVEBARBERA AVEGAMAY AVE $41,775.00S
BARBERA AVECHABLIS AVEGAMAY AVE $82,650.00S
S WOLFTRAP STDOUBLE TREE CTGAMAY AVE $65,985.00S
STADIUM RDFAIR OAK AVEGAMAY AVE $70,855.00S
CHABLIS AVEGRENACHE AVEGAMAY AVE $40,560.00S
GRENACHE AVEPETITE AVEGAMAY AVE $225,420.00S/E/

NS TIMBERLINE DRS DOUBLE TREE WAYGAMAY AVE $59,035.00N
DOUBLE TREE CTS TIMBERLINE DRGAMAY AVE $133,795.00S
S DOUBLE TREE WAYS WOLFTRAP STGAMAY AVE $36,300.00N
FAIR OAK AVESTADIUM RDGAMAY AVE $93,720.00N
S TIMBERLINE DRWESTBERRY BVDGAMAY AVE $61,155.00S

Total Cost for Street:GAMAY ST $452,715.00
Survey Street OrientationStart Street End Street Cost
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SANTA BONITA ST602 GAMAY STGAMAY ST $75,260.00S
STADIUM RDBLUERIDGE DRGAMAY ST $35,700.00N
SANTA CLARA STSANTA BONITA STGAMAY ST $108,640.00N
BLUERIDGE DRSANTA CLARA STGAMAY ST $84,180.00N
608 GAMAY STSTADIUM RDGAMAY ST $148,935.00S

Total Cost for Street:GARFIELD AVE $21,200.00
Survey Street OrientationStart Street End Street Cost

907 GARFIELD AVE913 GARFIELD AVEGARFIELD AVE $21,200.00N

Total Cost for Street:GARY LN $2,222,927.00
Survey Street OrientationStart Street End Street Cost

101 GARY LN101 GARY LNGARY LN $1,935.00N
MADERA AVE1105 MADERA AVEGARY LN $128,775.00N
MADERA AVE1200 MADERA AVEGARY LN $61,500.00S
MONTEREY STCHATOM WYGARY LN $279,900.00S
1201 COLOMBARD DRCOLOMBARD DRGARY LN $93,630.00S
SENECA DRCONCORD AVEGARY LN $143,895.00S
STREET ENDCRYSTAL WAYGARY LN $317,142.00S
MAJESTIC CTDIAMOND WAYGARY LN $83,182.50S
CRYSTAL WAYEMILY WAYGARY LN $21,000.00N
DIAMOND WAYMADERA AVEGARY LN $484,175.00S
CRYSTAL WAYMAJESTIC CTGARY LN $54,067.50S
DIAMOND WAYMAJESTIC WAYGARY LN $83,280.00N
CONCORD AVEMONTEREY DRGARY LN $84,015.00S
CHATOM WYMONTEREY STGARY LN $187,575.00N
CONCORD AVESENECA AVEGARY LN $52,260.00N
COLOMBARD DRSENECA DRGARY LN $75,600.00S
CHATOM WYSTADIUM RDGARY LN $70,995.00S

Total Cost for Street:GATEWAY DR $1,894,217.00
Survey Street OrientationStart Street End Street Cost

1200 GATEWAY DR1200 GATEWAY DRGATEWAY DR $20,580.00SW
ALMOND AVE1300 GATEWAY DRGATEWAY DR $806,835.00W
900 GATEWAY DR900 GATEWAY DRGATEWAY DR $288,408.00W
920 GATEWAY DR920 GATEWAY DRGATEWAY DR $222,360.00W
920 GATEWAY DRE CLEVELAND AVEGATEWAY DR $226,440.00W
PARKING LOT ENTRANCEOLIVE AVEGATEWAY DR $107,240.00SW
900 GATEWAY DRW CENTRAL AVEGATEWAY DR $222,354.00W

Total Cost for Street:GEORGIA AVE $342,288.00
Survey Street OrientationStart Street End Street Cost

LIME AVE1051 GEORGIA AVEGEORGIA AVE $5,175.00NE
1051 GEORGIA AVE1083 GEORGIA AVEGEORGIA AVE $46,620.00NE
LIME AVEGRAPEFRUIT WAYGEORGIA AVE $45,720.00SW
LEMON AVELIME AVEGEORGIA AVE $195,030.00SW
GRAPEFRUIT WAYTANGERINE AVEGEORGIA AVE $49,743.00SW

Total Cost for Street:GEORGIA CT $64,115.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVE936 GEORGIA CTGEORGIA CT $20,535.00SW
936 GEORGIA CTVALENCIA AVEGEORGIA CT $43,580.00NE

Total Cost for Street:GILL AVE $247,030.00
Survey Street OrientationStart Street End Street Cost
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PINE STNOBLE STGILL AVE $247,030.00N

Total Cost for Street:GLADE AVE $1,080,045.00
Survey Street OrientationStart Street End Street Cost

HILLSBORO AVEASHBURY CTGLADE AVE $224,030.00W
W CLEVELAND AVEEXPRESS CTGLADE AVE $258,000.00E
STEVEN LANEHILLSBORO AVEGLADE AVE $59,160.00S
EXPRESS CTMARIE DRGLADE AVE $353,515.00NE
MARIE DRSTEVEN LANEGLADE AVE $150,765.00S
ASHBURY CTW CLEVELAND AVEGLADE AVE $34,575.00W

Total Cost for Street:GLENVILLE AVE $861,460.00
Survey Street OrientationStart Street End Street Cost

ASHBURY CT1685 GLENVILLE AVEGLENVILLE AVE $92,635.00E
HILLSBORO AVEARIES CTGLENVILLE AVE $207,930.00W/S
COMMON WAYASHBURY CTGLENVILLE AVE $90,060.00W
FORUM WAYCOMMON WAYGLENVILLE AVE $75,150.00W
ARIES CTFORUM WAYGLENVILLE AVE $82,140.00W
1685 GLENVILLE AVEHILLSBORO AVEGLENVILLE AVE $313,545.00N/E

Total Cost for Street:GOLDEN STATE BLVD $46,995.00
Survey Street OrientationStart Street End Street Cost

3455 GOLDEN STATE BLVDAVE 17GOLDEN STATE BLVD $46,995.00E

Total Cost for Street:GOOSECROSS DR $503,670.00
Survey Street OrientationStart Street End Street Cost

ST. MONTELENA DR1181 GOOSECROSS DRGOOSECROSS DR $166,580.00E
1189 GOOSECROSS DR1197 GOOSECROSS DRGOOSECROSS DR $3,940.00E
QUADY LN887 GOOSECROSS DRGOOSECROSS DR $23,535.00E
ST. MONTELENA DRQUADY LNGOOSECROSS DR $75,195.00W
FICKLIN DRST JULIEN DRGOOSECROSS DR $62,175.00W
ST JULIEN DRST. MICHELLE DRGOOSECROSS DR $73,035.00W
ST. MICHELLE DRST. MONTELENA DRGOOSECROSS DR $99,210.00W

Total Cost for Street:GRANADA DR $1,884,105.00
Survey Street OrientationStart Street End Street Cost

GRANADA DR102190 S GRANADA DRGRANADA DR $31,575.00W
HAZELNUT DR1152 HAZELNUT DRGRANADA DR $30,660.00S
PLUMAS ST 188 S GRANADA DRGRANADA DR $30,195.00W
MITCHELL CT2592 MITCHELL CTGRANADA DR $38,715.00E
APPLE TREE DRALMOND AVEGRANADA DR $483,590.00W
CHERRY TREE DRAPPLE TREE DRGRANADA DR $100,260.00W
 2600 CHERRY TREE DRCHERRY TREE DRGRANADA DR $30,300.00W
MERLOT AVEDESERT RANCH WAYGRANADA DR $253,935.00W
W ALMOND AVEMERLOT AVEGRANADA DR $214,995.00W
PARK LNPARK LNGRANADA DR $193,470.00E
DESERT RANCH WAYPLUMAS STGRANADA DR $106,515.00W
S DOUBLE TREE WAYPRIVATEGRANADA DR $210,650.00N
WESTBERRY BVDS DOUBLE TREE WAYGRANADA DR $141,725.00N
102190 S GRANADA DRS GRANADA DRGRANADA DR $17,520.00N

Total Cost for Street:GRANT AVE $19,980.00
Survey Street OrientationStart Street End Street Cost

TULARE ST1128 GRANT AVEGRANT AVE $11,100.00S
914 GRANT AVE914 GRANT AVEGRANT AVE $8,880.00S
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Total Cost for Street:GRAPE ST $61,933.50
Survey Street OrientationStart Street End Street Cost

PAPAYA ST1465 GRAPE STGRAPE ST $32,521.50NW
KIWI STPAPAYA STGRAPE ST $29,412.00S

Total Cost for Street:GRAPEFRUIT WAY $186,224.00
Survey Street OrientationStart Street End Street Cost

TANGERINE AVEGEORGIA AVEGRAPEFRUIT WAY $89,610.00NW
GEORGIA AVETANGERINE AVEGRAPEFRUIT WAY $96,614.00SE

Total Cost for Street:GRAPEWOOD WAY $461,999.00
Survey Street OrientationStart Street End Street Cost

ASPEN LNASPEN LNGRAPEWOOD WAY $287,134.00S / N
ASPEN LNSUNDANCE LNGRAPEWOOD WAY $174,865.00S

Total Cost for Street:GREEN WAY $889,641.00
Survey Street OrientationStart Street End Street Cost

ROGERS ST1008 GREEN WAYGREEN WAY $30,984.00S
MERCED ST1126 MERCED STGREEN WAY $21,996.00S
ROGERS ST1201 ROGERS STGREEN WAY $16,956.00N
N LAKE STAUSTIN AVEGREEN WAY $264,816.00S
1202 GREEN WAYMERCED STGREEN WAY $31,008.00N
1205 GREEN WAYN D STGREEN WAY $168,465.00N
1125 N LAKE STN LAKE STGREEN WAY $333,948.00S
1125 ROGERS STROGERS STGREEN WAY $21,468.00S

Total Cost for Street:GREENWOOD DR $458,965.00
Survey Street OrientationStart Street End Street Cost

SANDALWOOD DRMONOCOTT DRGREENWOOD DR $67,170.00S
MONOCOTT DRN GRANADA DRGREENWOOD DR $245,310.00NE
GRANADA DRSANDALWOOD DRGREENWOOD DR $146,485.00SW

Total Cost for Street:GRENACHE AVE $275,340.00
Survey Street OrientationStart Street End Street Cost

MERLOT AVECHIANTI AVEGRENACHE AVE $45,780.00E
CHIANTI AVEGAMAY AVEGRENACHE AVE $147,467.50W
GAMAY AVEMERLOT AVEGRENACHE AVE $82,092.50E

Total Cost for Street:HACIENDA ST $323,617.50
Survey Street OrientationStart Street End Street Cost

POMEGRANATE STAPPLE CTHACIENDA ST $45,265.50W
LA QUINTA WAYAPPLE STHACIENDA ST $69,768.00E
APPLE STCOCONUT STHACIENDA ST $98,811.00E
APPLE STLA QUINTA WAYHACIENDA ST $50,895.00W
COCONUT STPOMEGRANATE STHACIENDA ST $58,878.00W

Total Cost for Street:HALF DOME CT $91,680.00
Survey Street OrientationStart Street End Street Cost

MONTEREY ST408 HALF DOME CTHALF DOME CT $11,760.00S
428 HALF DOME CTMONTEREY STHALF DOME CT $79,920.00N/W/

S
Total Cost for Street:HAMPTON DR $282,938.00

Survey Street OrientationStart Street End Street Cost

HILLSBORO AVE3001 HAMPTON DRHAMPTON DR $50,538.00S
3209 HAMPTON DR3245 HAMPTON DRHAMPTON DR $9,500.00S

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

KENTON WAYHILLSBORO AVEHAMPTON DR $64,680.00N
TIBURON WAYKENTON WAYHAMPTON DR $46,020.00N
3245 HAMPTON DRTIBURON WAYHAMPTON DR $112,200.00N

Total Cost for Street:HARBOR CT $123,645.00
Survey Street OrientationStart Street End Street Cost

DRIFTWOOD DR1065 HARBOR CTHARBOR CT $73,050.00N/W
DRIFTWOOD DRDRIFTWOOD DRHARBOR CT $50,595.00E

Total Cost for Street:HARBOR DR $262,885.00
Survey Street OrientationStart Street End Street Cost

LIGHTHOUSE DRBAY VIEW DRHARBOR DR $125,560.00E
BAY VIEW DRLIGHTHOUSE DRHARBOR DR $137,325.00W

Total Cost for Street:HARDING AVE $7,000.00
Survey Street OrientationStart Street End Street Cost

305 WILSON AVEOWENS STHARDING AVE $7,000.00N

Total Cost for Street:HARRISON CT $144,755.00
Survey Street OrientationStart Street End Street Cost

JEFFERSON AVE973 HARRISON CTHARRISON CT $83,360.00E/N/
W973 HARRISON CTJEFFERSON AVEHARRISON CT $61,395.00E

Total Cost for Street:HARVARD AVE $315,465.00
Survey Street OrientationStart Street End Street Cost

PRINCETON AVEJEFFERSON AVEHARVARD AVE $53,190.00W
UNIVERSITY AVEPRINCETON AVEHARVARD AVE $45,780.00W
JEFFERSON AVEUNIVERSITY AVEHARVARD AVE $216,495.00E/N/

W
Total Cost for Street:HAYES CT $92,460.00

Survey Street OrientationStart Street End Street Cost

UNIVERSITY AVEUNIVERSITY AVEHAYES CT $92,460.00W/S/
E

Total Cost for Street:HAZEL AVE $300,240.00
Survey Street OrientationStart Street End Street Cost

LEMON AVEHAZEL AVEHAZEL AVE $100,725.00N
RAYMOND THOMAS STLEMON AVEHAZEL AVE $199,515.00N

Total Cost for Street:HAZELNUT DR $261,760.00
Survey Street OrientationStart Street End Street Cost

CHERRY TREE DR1196 HAZELNUT DRHAZELNUT DR $42,060.00W
1190 HAZELNUT DRALMOND AVEHAZELNUT DR $182,200.00W
ALMOND AVEPEAR TREE DRHAZELNUT DR $37,500.00E

Total Cost for Street:HAZELNUT LN $191,330.00
Survey Street OrientationStart Street End Street Cost

PEAR TREE DR1131 HAZELNUT LNHAZELNUT LN $56,220.00E
1137 HAZELNUT LNCHERRY TREE LNHAZELNUT LN $135,110.00E

Total Cost for Street:HELENA WAY $221,995.00
Survey Street OrientationStart Street End Street Cost

MONTEREY STCONCORD AVEHELENA WAY $70,680.00N
SENECA DRMONTEREY STHELENA WAY $71,815.00S
CONCORD AVESENECA DRHELENA WAY $79,500.00N

Total Cost for Street:HICKORY AVE $243,495.00
Survey Street OrientationStart Street End Street Cost
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1498 HICKORY AVE1460 HICKORY AVEHICKORY AVE $25,095.00W
MACADAMIA AVE1498 HICKORY AVEHICKORY AVE $118,260.00E
1460 HICKORY AVECHESTNUT AVEHICKORY AVE $31,080.00W
CHESTNUT AVEMACADAMIA AVEHICKORY AVE $69,060.00W

Total Cost for Street:HIGH ST $351,480.00
Survey Street OrientationStart Street End Street Cost

E YOSEMITE AVE5TH STHIGH ST $130,477.50SW
5TH STE YOSEMITE AVEHIGH ST $92,242.50NE
5TH STSTREET ENDHIGH ST $128,760.00SW

Total Cost for Street:HILLCREST CT $232,720.00
Survey Street OrientationStart Street End Street Cost

WOODLANDS DRWOODLANDS DRHILLCREST CT $232,720.00S/E/
N

Total Cost for Street:HILLSBORO AVE $792,234.00
Survey Street OrientationStart Street End Street Cost

HAMPTON DRFAIRFIELD WAYHILLSBORO AVE $90,204.00W
MATEO WAYFAIRWAY AVEHILLSBORO AVE $77,055.00W
GLENVILLE AVEGLADE AVEHILLSBORO AVE $92,235.00W
FAIRWAY AVEGLENVILLE AVEHILLSBORO AVE $85,800.00W
FAIRFIELD WAYHAMPTON DRHILLSBORO AVE $116,400.00E
FAIRFIELD WAYMATEO WAYHILLSBORO AVE $85,800.00W
GLADE AVEPAMELA DRHILLSBORO AVE $244,740.00E

Total Cost for Street:HOLIDAY CT $77,925.00
Survey Street OrientationStart Street End Street Cost

VALLEY WAYVALLEY WAYHOLIDAY CT $77,925.00S/E/
N

Total Cost for Street:HOLLOW AVE $276,540.00
Survey Street OrientationStart Street End Street Cost

TIBURON WAYN WESTBERRY BLVHOLLOW AVE $147,240.00S
N WESTBERRY BLVTIBURON WAYHOLLOW AVE $129,300.00N

Total Cost for Street:HOOVER AVE $409,245.00
Survey Street OrientationStart Street End Street Cost

MADISON DR1773 HOOVER AVEHOOVER AVE $91,350.00N
TRUMAN DRCOOLIDGE STHOOVER AVE $75,810.00S
MONROE AVEMADISON DRHOOVER AVE $73,095.00S
COOLIDGE STMONROE AVEHOOVER AVE $76,395.00S
1847 HOOVER AVETRUMAN DRHOOVER AVE $92,595.00N

Total Cost for Street:HOWARD RD $1,507,029.50
Survey Street OrientationStart Street End Street Cost

SANTA LUCIA DR11 SANTA LUCIA DRHOWARD RD $18,210.00N
ROTAN AVE1409 HOWARD RDHOWARD RD $38,000.00N
WILLIAMS AVE1717 HOWARD RDHOWARD RD $64,020.00N
FAIRVIEW AVE1800 HOWARD RDHOWARD RD $138,810.00S
1919 HOWARD RD1919 HOWARD RDHOWARD RD $20,175.00N
SCHNOOR AVE1933 HOWARD RDHOWARD RD $94,896.00N
MAKENNA DR20 MAKENNA DRHOWARD RD $17,655.00S
24341 AVE 143399 HOWARD RDHOWARD RD $130,185.00N
1950 HOWARD RDAMERINE AVEHOWARD RD $59,220.00N
24181 AVENUE 14ASILOMAR DRHOWARD RD $1,155.00N
1800 HOWARD RDDWYER AVEHOWARD RD $87,615.00S
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ROTAN AVEFAIRVIEW AVEHOWARD RD $160,155.00S
ST TROPEZ DRMAKENNA DRHOWARD RD $131,935.00S
PINE STPARKING LOT ENTRANCEHOWARD RD $35,565.00S
1405 HOWARD RDPINE STHOWARD RD $20,295.00N
1420 HOWARD RDROTAN AVEHOWARD RD $95,055.00S
ASILOMAR DRSANTA LUCIA DRHOWARD RD $102,382.50N
DWYER AVESCHNOOR AVEHOWARD RD $266,651.00S
BERRY DRST TROPEZ DRHOWARD RD $25,050.00S

Total Cost for Street:HULL AVE $947,355.00
Survey Street OrientationStart Street End Street Cost

STREET ENDA STHULL AVE $488,655.00W
A STS LAKE STHULL AVE $176,750.00W
A STSTREET ENDHULL AVE $156,380.00E
S LAKE STSUNRISE AVEHULL AVE $125,570.00W

Total Cost for Street:IMPERIAL DR $296,500.00
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DRFILLMORE AVEIMPERIAL DR $101,850.00E
UNIVERSITY AVERIVERVIEW DRIMPERIAL DR $119,410.00W
FILLMORE AVEUNIVERSITY AVEIMPERIAL DR $75,240.00E

Total Cost for Street:INDEPENDENCE DRIVE $650,955.00
Survey Street OrientationStart Street End Street Cost

VICTORY LANE1951 INDEPENDENCE DRIVEINDEPENDENCE DRIVE $114,450.00N/W/
S1951 INDEPENDENCE DRIVE1955 INDEPENDENCE DRIVEINDEPENDENCE DRIVE $65,205.00N

PRIVATEPINE STINDEPENDENCE DRIVE $201,450.00N
PINE STVICTORY LANEINDEPENDENCE DRIVE $269,850.00S

Total Cost for Street:INDIGO DR $205,235.00
Survey Street OrientationStart Street End Street Cost

2305 INDIGO DR2275 INDIGO DRINDIGO DR $32,565.00E
UMBER DR2305 INDIGO DRINDIGO DR $68,960.00E
2020 INDIGO DRSCARLET DRINDIGO DR $42,030.00E
SCARLET DRSEPIA CTINDIGO DR $61,680.00W

Total Cost for Street:INDUSTRIAL AVE $264,171.00
Survey Street OrientationStart Street End Street Cost

2300 INDUSTRIAL AVESCHNOOR AVEINDUSTRIAL AVE $264,171.00N

Total Cost for Street:IRONWOOD WAY $276,642.50
Survey Street OrientationStart Street End Street Cost

N SCHNOOR AVEFOXGLOVE WAYIRONWOOD WAY $129,297.50W /
SFOXGLOVE WAYN SCHNOOR AVEIRONWOOD WAY $147,345.00N / E

Total Cost for Street:ISLA VISTA CT $225,945.00
Survey Street OrientationStart Street End Street Cost

CAITLAN DR3756 ISLA VISTA CTISLA VISTA CT $131,685.00S/E/
NCAITLAN DR886 ISLA VISTA CTISLA VISTA CT $40,380.00S

3772 ISLA VISTA CTCAITLAN DRISLA VISTA CT $53,880.00S

Total Cost for Street:IVORY CT $197,895.00
Survey Street OrientationStart Street End Street Cost

1974 IVORY CT1924 IVORY CTIVORY CT $60,105.00S
AZURE DR1945 IVORY CTIVORY CT $33,960.00N
1945 IVORY CT1975 IVORY CTIVORY CT $41,340.00N
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1996 IVORY CT1984 IVORY CTIVORY CT $21,000.00S
1985 IVORY CT1997 IVORY CTIVORY CT $31,110.00N
1914 IVORY CTAZURE DRIVORY CT $10,380.00S

Total Cost for Street:IVY GLEN DR $321,300.00
Survey Street OrientationStart Street End Street Cost

DIAMANTE LNBENT OAK TRIVY GLEN DR $56,865.00N
COLIMA AVEBOLINAS WAYIVY GLEN DR $21,735.00N
RUBICON AVECOLIMA AVEIVY GLEN DR $35,580.00N
BOLINAS WAYORCHARD HILL DRIVY GLEN DR $76,800.00N
BENT OAK TRRUBICON AVEIVY GLEN DR $130,320.00S

Total Cost for Street:JACKSON CT $117,145.00
Survey Street OrientationStart Street End Street Cost

JEFFERSON AVEJEFFERSON AVEJACKSON CT $117,145.00E/N/
W

Total Cost for Street:JADEN CT $116,100.00
Survey Street OrientationStart Street End Street Cost

SALVADOR WY1651 JADEN CTJADEN CT $54,555.00N
1651 JADEN CTSALVADOR WYJADEN CT $61,545.00S

Total Cost for Street:JAMES WAY $462,863.00
Survey Street OrientationStart Street End Street Cost

N D ST609 JAMES WAYJAMES WAY $98,628.00N
609 JAMES WAY613 JAMES WAYJAMES WAY $10,368.00N
AUSTIN AVE701 JAMES WAYJAMES WAY $11,152.00N
705 JAMES WAY809 JAMES WAYJAMES WAY $102,760.00N
N LAKE STAUSTIN AVEJAMES WAY $157,084.00S
400 JAMES WAYN D STJAMES WAY $37,776.00S
813 JAMES WAYN LAKE STJAMES WAY $45,095.00N

Total Cost for Street:JEFFERSON AVE $799,290.00
Survey Street OrientationStart Street End Street Cost

ORCHARD AVE1932 JEFFERSON AVEJEFFERSON AVE $157,095.00S
N SCHNOOR AVEARTHUR CTJEFFERSON AVE $26,760.00N
CENTRAL PLBAYLOR CTJEFFERSON AVE $74,520.00N
ORCHARD AVECENTRAL PLJEFFERSON AVE $61,290.00N
ARTHUR CTHARRISON CTJEFFERSON AVE $48,000.00N
BAYLOR CTHARVARD AVEJEFFERSON AVE $62,880.00N
HARRISON CTJACKSON CTJEFFERSON AVE $59,985.00N
ARTHUR CTN SCHNOOR AVEJEFFERSON AVE $24,745.00S
WILLIAMS AVEORCHARD AVEJEFFERSON AVE $112,835.00S
HARVARD AVEWILLIAMS AVEJEFFERSON AVE $171,180.00S

Total Cost for Street:JENNINGS ST $5,115.00
Survey Street OrientationStart Street End Street Cost

1829 JENNINGS ST1829 JENNINGS STJENNINGS ST $5,115.00N

Total Cost for Street:JERICHO DR $760,569.00
Survey Street OrientationStart Street End Street Cost

E KENNEDY STADANAC WAYJERICHO DR $115,164.00W
ADANAC WAYE KENNEDY STJERICHO DR $47,175.00E
MICHOACAN CTJOSEPHINE CTJERICHO DR $83,295.00W
SANARITA WYLACRETA AVEJERICHO DR $176,655.00W
LACRETA AVEMICHOACAN CTJERICHO DR $191,490.00W
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ADANAC WAYSANARITA WYJERICHO DR $146,790.00W

Total Cost for Street:JESSE DR $314,166.00
Survey Street OrientationStart Street End Street Cost

E KENNEDY STADANAC WAYJESSE DR $99,240.00W
ADANAC WAYE KENNEDY STJESSE DR $31,884.00E
SANARITA WYLACRETA AVEJESSE DR $71,136.00W
ADANAC WAYSANARITA WYJESSE DR $111,906.00W

Total Cost for Street:JONATHAN WAY $367,520.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNARBELLA LNJONATHAN WAY $187,540.00N
ARBELLA LNSTEPHANIE LNJONATHAN WAY $179,980.00S

Total Cost for Street:JOSEPH LN $193,076.00
Survey Street OrientationStart Street End Street Cost

SONORA ST132 JOSEPH LNJOSEPH LN $92,898.00S
133 JOSEPH LNSONORA STJOSEPH LN $100,178.00N

Total Cost for Street:JOSEPHINE CT $474,983.00
Survey Street OrientationStart Street End Street Cost

JERICHO DR1480 JOSEPHINE CTJOSEPHINE CT $117,195.00S
1480 JOSEPHINE CT1489 JOSEPHINE CTJOSEPHINE CT $23,055.00N
MADISON DRJERICHO DRJOSEPHINE CT $161,985.00S
SALVADOR WYMADISON DRJOSEPHINE CT $95,718.00N
1501 JOSEPHINE CTSALVADOR WYJOSEPHINE CT $77,030.00N

Total Cost for Street:JOY ST $4,224.00
Survey Street OrientationStart Street End Street Cost

1028 JOY ST1024 JOY STJOY ST $4,224.00W

Total Cost for Street:JOYA DR $277,720.00
Survey Street OrientationStart Street End Street Cost

EMILY WAY556 JOYA DRJOYA DR $12,480.00S
534 JOYA DRDIAMOND WAYJOYA DR $107,830.00S
DIAMOND WAYEMILY WAYJOYA DR $157,410.00N

Total Cost for Street:JUDITH CT $161,385.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNSTEPHANIE LNJUDITH CT $161,385.00N / S

Total Cost for Street:JUDITH WAY $468,255.00
Survey Street OrientationStart Street End Street Cost

STEPHANIE LNARBELLA LNJUDITH WAY $221,385.00N
ARBELLA LNSTEPHANIE LNJUDITH WAY $246,870.00S

Total Cost for Street:KATHRYN AVE $324,330.00
Survey Street OrientationStart Street End Street Cost

1110 KATHRYN AVE1104 KATHRYN AVEKATHRYN AVE $1,740.00S
AMY AVE1110 KATHRYN AVEKATHRYN AVE $42,240.00S
1419 KATHRYN AVE1310 KATHRYN AVEKATHRYN AVE $53,370.00S
ANNA AVE1317 KATHRYN AVEKATHRYN AVE $25,650.00N
1325 KATHRYN AVE1419 KATHRYN AVEKATHRYN AVE $29,625.00N
1304 KATHRYN AVEAMY AVEKATHRYN AVE $49,620.00S
1104 KATHRYN AVEANNA AVEKATHRYN AVE $122,085.00N
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Total Cost for Street:KELSEY LN $223,895.00
Survey Street OrientationStart Street End Street Cost

ZAK WAYKENT DRKELSEY LN $111,820.00S
KENT DRZAK WAYKELSEY LN $112,075.00N

Total Cost for Street:KENNEDY ST $800,659.00
Survey Street OrientationStart Street End Street Cost

2085 AVE 162085 AVE 16KENNEDY ST $8,400.00N
N SCHNOOR AVE2095 KENNEDY STKENNEDY ST $25,596.00N
N SCHNOOR AVE2140 KENNEDY STKENNEDY ST $127,944.00S
24925 KENNEDY ST2179 KENNEDY STKENNEDY ST $241,299.00N
25353 KENNEDY ST25353 KENNEDY STKENNEDY ST $20,940.00N
ELLIS STCURB RAMPKENNEDY ST $126,960.00N/N

E2169 KENNEDY STKENNEDY STKENNEDY ST $237,310.00NW/
N2295 MARKETPLACE DRMARKETPLACE DRKENNEDY ST $1,350.00S

2290 MARKETPLACE DRN SCHNOOR AVEKENNEDY ST $10,860.00S

Total Cost for Street:KENNEY CT $101,862.00
Survey Street OrientationStart Street End Street Cost

A STA STKENNEY CT $101,862.00N

Total Cost for Street:KENT DR $730,490.00
Survey Street OrientationStart Street End Street Cost

CAMBRIA AVEAVALON AVEKENT DR $221,795.00W
DIANE WAYCAMBRIA AVEKENT DR $63,120.00E
KIMMEL AVEDIANE WAYKENT DR $49,515.00E
AVALON AVEKELSEY LNKENT DR $75,525.00E
KELSEY LNKIMMEL AVEKENT DR $51,150.00E
WESTGATE DRSUMMER LNKENT DR $75,000.00E
WINTER WAYWESTGATE DRKENT DR $135,045.00W
SUMMER LNWINTER WAYKENT DR $59,340.00E

Total Cost for Street:KENT WAY $260,715.00
Survey Street OrientationStart Street End Street Cost

FAIRFIELD WAYHAMPTON DRKENT WAY $139,560.00E
WINTER WAYREN WAYKENT WAY $62,175.00E
REN WAYWINTER WAYKENT WAY $58,980.00W

Total Cost for Street:KENTON WAY $130,884.00
Survey Street OrientationStart Street End Street Cost

HAMPTON DR1380 KENTON WAYKENTON WAY $124,854.00W
1396 KENTON WAYFAIRFIELD WAYKENTON WAY $6,030.00W

Total Cost for Street:KERN ST $83,424.00
Survey Street OrientationStart Street End Street Cost

WRENWOOD WAY1508 KERN STKERN ST $27,012.00W
ROBINWOOD WAYWRENWOOD WAYKERN ST $56,412.00E

Total Cost for Street:KIMBERLEY LN $347,874.00
Survey Street OrientationStart Street End Street Cost

LYNMARIE WAYALEXIS WAYKIMBERLEY LN $94,920.00N
TEVIN WAYLYNMARIE WAYKIMBERLEY LN $157,305.00S
ALEXIS WAYTEVIN WAYKIMBERLEY LN $95,649.00N
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Total Cost for Street:KIMBERLY DR $472,150.00
Survey Street OrientationStart Street End Street Cost

TAYLOR LANEDEBORAH LNKIMBERLY DR $49,500.00N
TAYLOR LANESTEVEN LANEKIMBERLY DR $172,050.00S
DEBORAH LNTAYLOR LANEKIMBERLY DR $250,600.00S

Total Cost for Street:KIMMEL AVE $310,902.50
Survey Street OrientationStart Street End Street Cost

ZAK WAY3330 KIMMEL AVEKIMMEL AVE $7,320.00S
3342 KIMMEL AVEKENT DRKIMMEL AVE $103,905.00S
ZAK WAYWESTBERRY BVDKIMMEL AVE $34,035.00N
WESTBERRY BVDZAK WAYKIMMEL AVE $165,642.50S

Total Cost for Street:KIWI ST $230,184.00
Survey Street OrientationStart Street End Street Cost

MADARIN ST711 KIWI STKIWI ST $22,356.00E
PEAR STE ALMOND AVEKIWI ST $66,681.00W
E ALMOND AVEGRAPE STKIWI ST $93,757.50E
E ALMOND AVEMADARIN STKIWI ST $16,321.50W
GRAPE STPEAR STKIWI ST $31,068.00W

Total Cost for Street:KNOX AVE $549,551.50
Survey Street OrientationStart Street End Street Cost

LILLY ST377 KNOX AVEKNOX AVE $108,936.00E
301 KNOX AVEA STKNOX AVE $56,014.00E
SUNRISE AVECARRY AVEKNOX AVE $60,192.00E
CARRY AVELILLY STKNOX AVE $36,252.00E
A STSUNRISE AVEKNOX AVE $288,157.50W

Total Cost for Street:KNOX CT $115,920.00
Survey Street OrientationStart Street End Street Cost

S A ST138 KNOX CTKNOX CT $53,910.00E
158 KNOX CTS A STKNOX CT $62,010.00W

Total Cost for Street:KNOX RD $1,065,455.00
Survey Street OrientationStart Street End Street Cost

CHERRY STLOS ARCOS LNKNOX RD $65,200.00W
DEL LAGO WAYPOMEGRANATE STKNOX RD $337,095.00E
E ALMOND AVERD 28KNOX RD $663,160.00NE

Total Cost for Street:KNOX ST $2,063,590.00
Survey Street OrientationStart Street End Street Cost

93 DRAKE ST93 DRAKE STKNOX ST $13,080.00W
OLIVE AVEARDILLA DRKNOX ST $91,850.00W
NECTARINE STCHERRY STKNOX ST $135,915.00W
ORTEGA DRDEL LAGO WAYKNOX ST $193,815.00E
RD 28E ALMOND AVEKNOX ST $1,046,490.00SW
E ALMOND AVENECTARINE STKNOX ST $70,500.00W
LOS ARCOS LNNEPLUS WYKNOX ST $228,795.00W
ARDILLA DROLIVE AVEKNOX ST $37,590.00E
OLIVE AVEORTEGA DRKNOX ST $201,915.00E
ARDILLA DROSO DRKNOX ST $43,640.00W

Total Cost for Street:KOUFAX DR $143,460.00
Survey Street OrientationStart Street End Street Cost

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

LILLY STDRYSDALE WAYKOUFAX DR $61,680.00NW
DRYSDALE WAYLILLY STKOUFAX DR $81,780.00SE

Total Cost for Street:LA COSTA CT $49,680.00
Survey Street OrientationStart Street End Street Cost

CORONA DR1449 LA COSTA CTLA COSTA CT $23,280.00N
1444 LA COSTA CTCORONA DRLA COSTA CT $26,400.00S

Total Cost for Street:LA JOLLA CT $193,025.00
Survey Street OrientationStart Street End Street Cost

BRIQUEL AVE1128 LA JOLLA CTLA JOLLA CT $61,380.00S
1128 LA JOLLA CTTALISE AVELA JOLLA CT $131,645.00N

Total Cost for Street:LA JOLLA WY $548,050.00
Survey Street OrientationStart Street End Street Cost

1522 LA JOLLA WAY1450 LA JOLLA WAYLA JOLLA WY $98,850.00S
SALVADOR WY1546 LA JOLLA WAYLA JOLLA WY $66,420.00S
1450 LA JOLLA WYBRIQUEL AVELA JOLLA WY $160,680.00S
ZAPATA STSALVADOR WYLA JOLLA WY $110,095.00N
TALISE AVEZAPATA STLA JOLLA WY $112,005.00N

Total Cost for Street:LA PERLA LN $145,760.00
Survey Street OrientationStart Street End Street Cost

VARBELLA PKLAS FRESAS WAYLA PERLA LN $78,000.00N
LAS FRESAS WAYVARBELLA PKLA PERLA LN $67,760.00S

Total Cost for Street:LA QUINTA WAY $388,044.50
Survey Street OrientationStart Street End Street Cost

RANCHO MIRAGE RD1343 LA QUINTA WAYLA QUINTA WAY $9,720.00N
SAN GABRIEL DRHACIENDA STLA QUINTA WAY $125,689.50S
HACIENDA STRANCHO MIRAGE RDLA QUINTA WAY $48,600.00S
1353 LA QUINTA WAYSAN GABRIEL DRLA QUINTA WAY $204,035.00N

Total Cost for Street:LACRETA AVE $928,532.00
Survey Street OrientationStart Street End Street Cost

JESSIE DR1216 LACRETA AVELACRETA AVE $8,160.00S
JERICHO DR1601 LACRETA AVELACRETA AVE $123,154.00N
MERCED STAMY AVELACRETA AVE $63,929.00N
MADISON DRJERICHO DRLACRETA AVE $369,117.00S
DOMINGUEZ DRJESSE DRLACRETA AVE $87,591.00S
1611 LACRETA AVEMADISON DRLACRETA AVE $83,558.00N
1212 LACRETA AVEMERCED STLACRETA AVE $52,533.00S
JERICHO DRSANARITA WYLACRETA AVE $140,490.00S

Total Cost for Street:LAGUNA WAY $833,135.50
Survey Street OrientationStart Street End Street Cost

1192 LAGUNA WAY1121 LAGUNA WAYLAGUNA WAY $123,160.00S
1121 LAGUNA WAY1191 LAGUNA WAYLAGUNA WAY $120,260.00N
RAYMOND RD1198 LAGUNA WAYLAGUNA WAY $327,911.50S
SAN SEBASTIAN WAY1375 LAGUNA WAYLAGUNA WAY $45,914.00N
BARCELONA WAYALICANTE WAYLAGUNA WAY $39,735.00N
1197 LAGUNA WAYBARCELONA WAYLAGUNA WAY $56,560.00N
TOLUCASAN SEBASTIAN WAYLAGUNA WAY $54,315.00N
ALICANTE WAYTOLUCALAGUNA WAY $65,280.00N
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Total Cost for Street:LARRETE AVE $330,485.00
Survey Street OrientationStart Street End Street Cost

FAIRWAY AVEFAIRFIELD WAYLARRETE AVE $161,190.00E
FAIRFIELD WAYFAIRWAY AVELARRETE AVE $169,295.00W

Total Cost for Street:LAS CASAS LN $182,060.00
Survey Street OrientationStart Street End Street Cost

LAS FRESAS WAY1070 LAS CASAS LNLAS CASAS LN $19,140.00S
VARBELLA PK963 LAS CASAS LNLAS CASAS LN $16,800.00N
983 LAS CASAS LNLAS FRESAS WAYLAS CASAS LN $75,740.00N
1052 LAS CASAS LNVARBELLA PKLAS CASAS LN $70,380.00S

Total Cost for Street:LAS FRESAS WAY $274,000.00
Survey Street OrientationStart Street End Street Cost

LAS CASAS LNLA PERLA LNLAS FRESAS WAY $84,720.00W
LOS ARCOS LNLAS CASAS LNLAS FRESAS WAY $85,080.00W
LA PERLA LNLOS ARCOS LNLAS FRESAS WAY $104,200.00E

Total Cost for Street:LAUREL ST $131,505.00
Survey Street OrientationStart Street End Street Cost

662 LAUREL ST684 LAUREL STLAUREL ST $35,520.00W
708 LAUREL ST774 LAUREL STLAUREL ST $95,985.00W

Total Cost for Street:LEMON AVE $893,307.00
Survey Street OrientationStart Street End Street Cost

SAN JOSE AVE1843 LEMON AVELEMON AVE $26,115.00E
MANGO AVE2066 SAN BRUNO AVELEMON AVE $35,175.00NW
2044 GEORGIA AVEGEORGIA AVELEMON AVE $4,620.00NW
GEORGIA AVEHAZEL AVELEMON AVE $112,404.00E
HAZEL AVEMANGO AVELEMON AVE $25,500.00W
SAUNDERS AVENAVEL AVELEMON AVE $69,220.00E
PERKINS AVEPARKWOOD AVELEMON AVE $42,879.00E
PARKWOOD AVEPERKINS AVELEMON AVE $78,780.00W
SAN DIEGO AVESAN BRUNO AVELEMON AVE $79,350.00E
STANFORD AVESAN CARLOS AVELEMON AVE $67,575.00E
SAN BRUNO AVESAN DIEGO AVELEMON AVE $138,969.00W
SAN RAMON AVESAN JOSE AVELEMON AVE $34,170.00W
SAN JOSE AVESAN RAMON AVELEMON AVE $12,830.00E
NAVEL AVESAUNDERS AVELEMON AVE $79,500.00W
SAN CARLOS AVESTANFORD AVELEMON AVE $86,220.00W

Total Cost for Street:LEMON TREE DR $291,560.00
Survey Street OrientationStart Street End Street Cost

PEAR TREE DRALMOND AVELEMON TREE DR $29,700.00W
CHERRY TREE DRPEAR TREE DRLEMON TREE DR $261,860.00W

Total Cost for Street:LEWIS ST $65,662.00
Survey Street OrientationStart Street End Street Cost

MONTEREY ST113 LEWIS STLEWIS ST $28,404.00N
316 LEWIS STMONTEREY STLEWIS ST $37,258.00S

Total Cost for Street:LIBERTY LN $586,590.00
Survey Street OrientationStart Street End Street Cost

STATE STBARON STLIBERTY LN $88,260.00E
SUNSET AVEDOUBLE TREE WAYLIBERTY LN $292,245.00W
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TODD STSTATE STLIBERTY LN $70,170.00E
BARON STSUNSET AVELIBERTY LN $72,195.00E
DOUBLE TREE WAYTODD STLIBERTY LN $63,720.00E

Total Cost for Street:LIGHTHOUSE CT $78,290.00
Survey Street OrientationStart Street End Street Cost

MAINBERRY DRMAINBERRY DRLIGHTHOUSE CT $78,290.00N/W/
S

Total Cost for Street:LIGHTHOUSE DR $329,485.00
Survey Street OrientationStart Street End Street Cost

SHANNON AVEHARBOR DRLIGHTHOUSE DR $67,155.00S
HARBOR DRMAINBERRY DRLIGHTHOUSE DR $159,835.00S
MAINBERRY DRSHANNON AVELIGHTHOUSE DR $102,495.00N

Total Cost for Street:LILLY ST $2,448,592.00
Survey Street OrientationStart Street End Street Cost

WASHINGTON ST309 LILLY STLILLY ST $11,310.00NE
328 LILLY ST314 LILLY STLILLY ST $30,072.00SW
CLINTON ST601 LILLY STLILLY ST $672,510.00NE
SUNRISE AVE736 LILLY STLILLY ST $190,165.00SW
106 LILLY ST801 LILLY STLILLY ST $45,279.00NE
SAWMILL STCANAL STLILLY ST $186,670.00SW
LILLY STCARRY AVELILLY ST $49,692.00W
LILLY STKNOX AVELILLY ST $65,030.00S
PARKING LOT ENTRANCEKOUFAX DRLILLY ST $350,160.00NE
SAWMILL STLILLY STLILLY ST $257,912.00SW
KOUFAX DRPODRES LNLILLY ST $97,620.00NE
665 SOQUEL CTSAWMILL STLILLY ST $90,900.00SW
CARRY AVESUNRISE AVELILLY ST $360,984.00W
304 LILLY STWASHINGTON STLILLY ST $40,288.00SW

Total Cost for Street:LIME AVE $333,063.00
Survey Street OrientationStart Street End Street Cost

GEORGIA AVE2055 LIME AVELIME AVE $57,015.00E
MANGO AVEGEORGIA AVELIME AVE $135,135.00W
2065 LIME AVEMANGO AVELIME AVE $55,500.00E
GEORGIA AVESAN BRUNO AVELIME AVE $85,413.00NW

Total Cost for Street:LINDA MESA DR $384,285.00
Survey Street OrientationStart Street End Street Cost

SAN GABRIEL DR1416 LINDA MESA DRLINDA MESA DR $97,920.00S
1416 LINDA MESA DRRANCHO MIRAGE RDLINDA MESA DR $92,765.00S
RANCHO MIRAGE RDSAN GABRIEL DRLINDA MESA DR $193,600.00N

Total Cost for Street:LINDEN ST $20,280.00
Survey Street OrientationStart Street End Street Cost

W PARK DR779 LINDEN STLINDEN ST $20,280.00E

Total Cost for Street:LOMA LINDA LN $304,380.00
Survey Street OrientationStart Street End Street Cost

RANCHO MIRAGE RD1403 LINDA MESA DRLOMA LINDA LN $104,640.00N
1403 LOMA LINDA LNCORONA DRLOMA LINDA LN $59,640.00S/E/

NRANCHO SANTA FE DRRANCHO MIRAGE RDLOMA LINDA LN $71,400.00S
CORONA DRRANCHO SANTA FE DRLOMA LINDA LN $68,700.00S
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Total Cost for Street:LOS ARCOS LN $341,454.00
Survey Street OrientationStart Street End Street Cost

KNOX ST336 KNOX STLOS ARCOS LN $12,720.00S
VARBELLA PK983 LOS ARCOS LNLOS ARCOS LN $21,000.00N
SOLANO STKNOX STLOS ARCOS LN $74,355.00N
983 LAS CASAS LNLAS FRESAS WAYLOS ARCOS LN $62,040.00N
LAS FRESAS WAYSOLANO STLOS ARCOS LN $71,415.00N
960 LOS ARCOS LNVARBELLA PKLOS ARCOS LN $99,924.00S

Total Cost for Street:LOS CERRITOS WAY $131,295.00
Survey Street OrientationStart Street End Street Cost

OSO DRARDILLA DRLOS CERRITOS WAY $45,980.00E
ARDILLA DROSO DRLOS CERRITOS WAY $85,315.00W

Total Cost for Street:LOS OSOS CT $89,735.00
Survey Street OrientationStart Street End Street Cost

CAITLAN DRCAITLAN DRLOS OSOS CT $89,735.00S/E/
N

Total Cost for Street:LOVE CT $43,505.00
Survey Street OrientationStart Street End Street Cost

PAINTBRUSH DRPAINTBRUSH DRLOVE CT $43,505.00S / N

Total Cost for Street:LUCCA COURT $54,375.00
Survey Street OrientationStart Street End Street Cost

MILANO LANE1250 LUCCA COURTLUCCA COURT $15,900.00W
1250 LUCCA COURTMILANO LANELUCCA COURT $38,475.00E

Total Cost for Street:LUCIA WAY $476,131.00
Survey Street OrientationStart Street End Street Cost

NOREEN WAYASHLAN WAYLUCIA WAY $100,071.00W
LYNN WAYASTI WAYLUCIA WAY $35,688.00E
ASTI WAYGABRIEL WAYLUCIA WAY $54,765.00E
GABRIEL WAYLYNN WAYLUCIA WAY $149,143.00W
RENEE WAYNOREEN WAYLUCIA WAY $61,728.00E
ASHLAN WAYRENEE WAYLUCIA WAY $74,736.00E

Total Cost for Street:LYNMARIE WAY $159,615.00
Survey Street OrientationStart Street End Street Cost

MACADAMIA AVE1385 LYNMARIE WAYLYNMARIE WAY $42,315.00E
1407 LYNMARIE WAYKIMBERLEY LNLYNMARIE WAY $25,680.00E
KIMBERLEY LNMACADAMIA AVELYNMARIE WAY $91,620.00W

Total Cost for Street:LYNN WAY $263,147.00
Survey Street OrientationStart Street End Street Cost

NOREEN WAYLUCIA WAYLYNN WAY $95,807.00S
SONORA STNOREEN WAYLYNN WAY $103,005.00N
LUCIA WAYSONORA STLYNN WAY $64,335.00S

Total Cost for Street:LYONS ST $89,010.00
Survey Street OrientationStart Street End Street Cost

E YOSEMITE AVE821 E YOSEMITE AVELYONS ST $89,010.00SW

Total Cost for Street:MACADAMIA AVE $885,698.00
Survey Street OrientationStart Street End Street Cost

LYNMARIE WAY1340 LYNMARIE WAYMACADAMIA AVE $28,440.00S
551 MACADAMIA AVE655 MACADAMIA AVEMACADAMIA AVE $58,944.00N
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655 MACADAMIA AVE701 MACADAMIA AVEMACADAMIA AVE $47,940.00N
TEVIN WAYALEXIS WAYMACADAMIA AVE $89,277.00S
701 MACADAMIA AVEBARNETT WAYMACADAMIA AVE $289,575.00N
HICKORY AVEFILBERT STMACADAMIA AVE $183,629.00S
1340 MACADAMIA AVEHICKORY AVEMACADAMIA AVE $60,420.00S
ALEXIS WAYLYNMARIE WAYMACADAMIA AVE $88,713.00S
BARNETT WAYTEVIN WAYMACADAMIA AVE $38,760.00S

Total Cost for Street:MACE ST $135,316.50
Survey Street OrientationStart Street End Street Cost

5TH STE YOSEMITE AVEMACE ST $135,316.50NE

Total Cost for Street:MADARIN ST $209,169.00
Survey Street OrientationStart Street End Street Cost

PEAR ST1428 MADARIN STMADARIN ST $44,833.50N
1438 MADARIN ST1438 MADARIN STMADARIN ST $7,344.00N
KIWI STBLUEBERRY LNMADARIN ST $67,284.00S
1448 MADARIN STKIWI STMADARIN ST $26,514.00N
BLUEBERRY LNPEAR STMADARIN ST $63,193.50S

Total Cost for Street:MADISON DR $661,622.00
Survey Street OrientationStart Street End Street Cost

EISENHOWER LN1959 MADISON DRMADISON DR $43,995.00E
TYLER LNADANAC WAYMADISON DR $13,360.00W
JOSEPHINE CTEISENHOWER LNMADISON DR $68,665.00W
PIERCE LNHOOVER AVEMADISON DR $85,080.00E
LACRETA AVEJOSEPHINE CTMADISON DR $85,224.00W
ADANAC WAYLACRETA AVEMADISON DR $108,000.00W
1941 MADISON DRPIERCE LNMADISON DR $103,595.00E
HOOVER AVETYLER LNMADISON DR $153,703.00E

Total Cost for Street:MADRID LN $499,961.00
Survey Street OrientationStart Street End Street Cost

MONTEREY DRCOLOMBARD DRMADRID LN $239,984.00N
SENECA AVECONCORD AVEMADRID LN $86,940.00S
CONCORD AVEMONTEREY DRMADRID LN $92,079.00S
COLOMBARD DRSENECA AVEMADRID LN $80,958.00S

Total Cost for Street:MAGNOLIA ST $90,360.00
Survey Street OrientationStart Street End Street Cost

320 MAGNOLIA ST316 MAGNOLIA STMAGNOLIA ST $16,352.00SW
323 MAGNOLIA ST331 MAGNOLIA STMAGNOLIA ST $34,836.00NE
334 MAGNOLIA ST334 MAGNOLIA STMAGNOLIA ST $6,920.00SW
CLINTON ST338 MAGNOLIA STMAGNOLIA ST $13,920.00SW
WASHINGTON ST911 WASHINGTON STMAGNOLIA ST $10,992.00SW
940 CROSS ST940 CROSS STMAGNOLIA ST $7,340.00SW

Total Cost for Street:MAINBERRY DR $1,245,282.50
Survey Street OrientationStart Street End Street Cost

DRIFTWOOD DRBAY CTMAINBERRY DR $65,970.00E
LIGHTHOUSE DRBAY VIEW DRMAINBERRY DR $108,390.00E
RIVERVIEW DRDRIFTWOOD DRMAINBERRY DR $104,705.00E
VENTURI CTLIGHTHOUSE CTMAINBERRY DR $91,440.00W
LIGHTHOUSE CTLIGHTHOUSE DRMAINBERRY DR $82,777.50W
BAY CTPACIFIC CTMAINBERRY DR $16,860.00E
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SUNSET AVEPRIVATEMAINBERRY DR $120,795.00W
PRIVATERIVERVIEW DRMAINBERRY DR $546,075.00W
BAY VIEW DRSUNSET AVEMAINBERRY DR $4,305.00E
PRIVATEVENTURI CTMAINBERRY DR $67,095.00W
PACIFIC CTW PARK DRMAINBERRY DR $36,870.00E

Total Cost for Street:MAJESTIC CT $148,475.25
Survey Street OrientationStart Street End Street Cost

1294 MAJESTIC CT1254 MAJESTIC CTMAJESTIC CT $46,723.50W
GARY LN1295 MAJESTIC CTMAJESTIC CT $68,946.75E
1232 MAJESTIC CTGARY LNMAJESTIC CT $32,805.00W

Total Cost for Street:MAJESTIC WAY $121,275.00
Survey Street OrientationStart Street End Street Cost

GARY LNBO TREE LNMAJESTIC WAY $63,875.00W
BO TREE LNGARY LNMAJESTIC WAY $57,400.00E

Total Cost for Street:MAKENNA DR $349,830.00
Survey Street OrientationStart Street End Street Cost

MAPLE STDESERT RANCH WAYMAKENNA DR $62,220.00E
HOWARD RDEAGLE WAYMAKENNA DR $16,350.00E
OAK STHOWARD RDMAKENNA DR $82,920.00W
DESERT RANCH WAYMAPLE STMAKENNA DR $112,320.00W
EAGLE WAYOAK STMAKENNA DR $28,080.00E
MAPLE STPLUMAS STMAKENNA DR $47,940.00W

Total Cost for Street:MALONE ST $108,409.50
Survey Street OrientationStart Street End Street Cost

WASHINGTON ST313 MALONE STMALONE ST $36,616.50NE
CLINTON ST324 MALONE STMALONE ST $71,793.00SW

Total Cost for Street:MANDANA WAY $123,615.00
Survey Street OrientationStart Street End Street Cost

MATEO WAYFAIRWAY AVEMANDANA WAY $51,180.00W
FAIRWAY AVEMATEO WAYMANDANA WAY $72,435.00E

Total Cost for Street:MANGO AVE $356,764.00
Survey Street OrientationStart Street End Street Cost

LIME AVELEMON AVEMANGO AVE $91,380.00N
TANGERINE AVELIME AVEMANGO AVE $83,355.00N
LEMON AVERAYMOND THOMAS STMANGO AVE $139,909.00S
RAYMOND THOMAS STTANGERINE AVEMANGO AVE $42,120.00N

Total Cost for Street:MANRESA DR $154,735.00
Survey Street OrientationStart Street End Street Cost

SANTA LUCIA DR3534 MANRESA DRMANRESA DR $11,640.00S
3534 MANRESA DRASILOMAR DRMANRESA DR $63,795.00S
ASILOMAR DRSANTA LUCIA DRMANRESA DR $79,300.00N

Total Cost for Street:MANZANA CT $284,755.00
Survey Street OrientationStart Street End Street Cost

CLINTON ST401 MANZANA CTMANZANA CT $2,715.00NE
403 MANZANA CT407 MANZANA CTMANZANA CT $35,610.00NE
AVILA WAY420 MANZANA CTMANZANA CT $33,540.00SW
409 MANZANA CT451 MANZANA CTMANZANA CT $74,895.00NE
459 MANZANA CT467 MANZANA CTMANZANA CT $17,980.00NE
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468 MANZANA CTAVILA WAYMANZANA CT $66,915.00SW
406 MANZANA CTCLINTON STMANZANA CT $53,100.00SW

Total Cost for Street:MAPLE ST $735,660.00
Survey Street OrientationStart Street End Street Cost

ST TROPEZ DR2884 MAPLE STMAPLE ST $32,760.00S
SANTA BONITA ST300 SANTA BONITA STMAPLE ST $50,580.00S
S DOUBLE TREE WAY329 MAPLE STMAPLE ST $52,560.00N
PINE STCYPRESS STMAPLE ST $91,830.00N
2884 MAPLE STMAKENNA DRMAPLE ST $107,050.00S
311 MAPLE STPINE STMAPLE ST $48,520.00S
MAKENNA DRS DOUBLE TREE WAYMAPLE ST $169,320.00S
3017 MAPLE STS WOLFTRAP STMAPLE ST $37,440.00N
STADIUM RDSANTA CLARAMAPLE ST $68,460.00N
MAKENNA DRST TROPEZ DRMAPLE ST $77,140.00N

Total Cost for Street:MAPLE STREET $127,965.00
Survey Street OrientationStart Street End Street Cost

TOSCHI DRIVEBERRY DRIVEMAPLE STREET $60,090.00S
BERRY DRIVETOSCHI DRIVEMAPLE STREET $67,875.00N

Total Cost for Street:MARIE DR $427,752.50
Survey Street OrientationStart Street End Street Cost

GLADE AVE2611 MARIE DRMARIE DR $132,360.00NW
KIMBERLEY LNGLADE AVEMARIE DR $76,047.50N
TAYLOR LANESTEVEN LANEMARIE DR $181,965.00SE
2611 MARIE DRTAYLOR LANEMARIE DR $37,380.00SE

Total Cost for Street:MARINA DR $108,365.00
Survey Street OrientationStart Street End Street Cost

SANTA LUCIA DRASILOMAR DRMARINA DR $64,575.00S
ASILOMAR DRSANTA LUCIA DRMARINA DR $43,790.00N

Total Cost for Street:MARIPOSA ST $347,080.00
Survey Street OrientationStart Street End Street Cost

OSO DR1416 MARIPOSA STMARIPOSA ST $157,995.00W
OLIVE AVEARDILLA DRMARIPOSA ST $34,155.00W
A STDOME AVEMARIPOSA ST $47,055.00E
ARDILLA DROLIVE AVEMARIPOSA ST $23,715.00E
DOME AVEOSO DRMARIPOSA ST $84,160.00E

Total Cost for Street:MATEO WAY $195,855.00
Survey Street OrientationStart Street End Street Cost

MANDANA WAYHILLSBORO AVEMATEO WAY $91,740.00N
HILLSBORO AVEMANDANA WAYMATEO WAY $104,115.00S

Total Cost for Street:MEADOWREST WAY $366,450.00
Survey Street OrientationStart Street End Street Cost

SUNDANCE LNASPEN LNMEADOWREST WAY $177,690.00N
ASPEN LNSUNDANCE LNMEADOWREST WAY $188,760.00S

Total Cost for Street:MERCED ST $1,045,906.00
Survey Street OrientationStart Street End Street Cost

E ADELL ST1081 E ADELL STMERCED ST $41,295.00W
1832 MERCED ST1832 MERCED STMERCED ST $69,015.00W
1832 MERCED ST1848 MERCED STMERCED ST $47,105.00W
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E ELLIS STCARMEN AVEMERCED ST $112,035.00E
LACRETA AVECONSTRUCTIONMERCED ST $108,660.00E
E KENNEDY STE ADELL STMERCED ST $63,059.00W
HAWK LNE ELLIS STMERCED ST $56,160.00W
CONSTRUCTIONE KENNEDY STMERCED ST $124,155.00E
784 MERCED STE RIVERSIDE DRMERCED ST $17,550.00W
E CLEVELAND AVEGREEN WAYMERCED ST $69,552.00W
1901 MERCED STHAWK LNMERCED ST $53,220.00W
CARMEN AVELACRETA AVEMERCED ST $197,460.00E
GREEN WAYW SHERWOOD WAYMERCED ST $86,640.00W

Total Cost for Street:MERLOT AVE $1,329,830.00
Survey Street OrientationStart Street End Street Cost

S WOLFTRAP ST3042 MERLOT AVEMERLOT AVE $19,200.00S
SANTA BONITA ST706 MERLOT AVEMERLOT AVE $167,040.00S
CHABLIS AVEBARBERA AVEMERLOT AVE $30,060.00N
712 MERLOT AVEBLUERIDGE DRMERLOT AVE $12,075.00S
GRENACHE AVECHABLIS AVEMERLOT AVE $61,005.00N
PETITE AVEGRANADA DRMERLOT AVE $86,775.00N
PETITE AVEGRENACHE AVEMERLOT AVE $108,260.00S
GRANADA DRPETITE AVEMERLOT AVE $161,760.00S
3042 MERLOT AVES TIMBERLINE DRMERLOT AVE $246,225.00S
S TIMBERLINE DRS WOLFTRAP STMERLOT AVE $178,095.00N
BLUERIDGE DRSANTA BONITA STMERLOT AVE $189,735.00N
S TIMBERLINE DRWESTBERRY BVDMERLOT AVE $69,600.00S

Total Cost for Street:MICHOACAN CT $530,176.50
Survey Street OrientationStart Street End Street Cost

1490 MICHOACAN CT1419 MICHOACAN CTMICHOACAN CT $54,615.00S
1471 MICHOACAN CT1491 MICHOACAN CTMICHOACAN CT $39,960.00N
JERICHO DR1498 MICHOACAN CTMICHOACAN CT $41,940.00S
JERICHO DR1621 MICHOACAN CTMICHOACAN CT $72,285.00N
1621 MICHOACAN CT1633 MICHOACAN CTMICHOACAN CT $28,500.00N
1645 MICHOACAN CT1645 MICHOACAN CTMICHOACAN CT $10,020.00N
1645 MICHOACAN CTJERICHO DRMICHOACAN CT $282,856.50S

Total Cost for Street:MILANO LANE $466,365.00
Survey Street OrientationStart Street End Street Cost

NAPOLI STLUCCA COURTMILANO LANE $36,015.00N
POMPEI STMONTEREY STMILANO LANE $7,590.00N
STADIUM RDNAPOLI STMILANO LANE $21,315.00N
MONTEREY STPOMPEI STMILANO LANE $112,110.00S
POMPEI STROMA COURTMILANO LANE $83,235.00S
ROMA COURTSTADIUM RDMILANO LANE $206,100.00S

Total Cost for Street:MILLVIEW DR $149,524.00
Survey Street OrientationStart Street End Street Cost

CLINTON ST409 MILLVIEW DRMILLVIEW DR $28,336.00NE
409 MILLVIEW DR425 MILLVIEW DRMILLVIEW DR $44,112.00NE
420 MILLVIEW DRCLINTON STMILLVIEW DR $77,076.00SW

Total Cost for Street:MILOW ST $125,940.00
Survey Street OrientationStart Street End Street Cost

SOLANO STFRITZ STMILOW ST $58,920.00N
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FRITZ STSOLANO STMILOW ST $67,020.00S

Total Cost for Street:MIRA LOMA WAY $33,015.00
Survey Street OrientationStart Street End Street Cost

TOZER STSAN GABRIEL DRMIRA LOMA WAY $16,815.00S
SAN GABRIEL DRTOZER STMIRA LOMA WAY $16,200.00N

Total Cost for Street:MITCHELL CT $7,635.00
Survey Street OrientationStart Street End Street Cost

2592 MITCHELL CTGRANADA DRMITCHELL CT $7,635.00S

Total Cost for Street:MODOC ST $354,535.00
Survey Street OrientationStart Street End Street Cost

SCHNOOR AVEDWYER AVEMODOC ST $279,975.00N
1920 MODOC STSCHNOOR AVEMODOC ST $74,560.00S

Total Cost for Street:MONARCH RD $260,440.00
Survey Street OrientationStart Street End Street Cost

DOME AVEARDILLA DRMONARCH RD $129,380.00E
ARDILLA DRDOME AVEMONARCH RD $131,060.00W

Total Cost for Street:MONOCOTT DR $902,092.50
Survey Street OrientationStart Street End Street Cost

N GRANADA DR2704 MONOCOTT DRMONOCOTT DR $116,430.00W
PINEWOOD DRDRIFTWOOD DRMONOCOTT DR $63,600.00E
GREENWOOD DRGRANADA DRMONOCOTT DR $249,545.00E
DRIFTWOOD DRGREENWOOD DRMONOCOTT DR $48,532.50E
RIVERVIEW DRPINEWOOD DRMONOCOTT DR $75,720.00E
N GRANADA DRRIVERVIEW DRMONOCOTT DR $348,265.00W

Total Cost for Street:MONROE AVE $519,185.00
Survey Street OrientationStart Street End Street Cost

PIERCE LN1770 MONROE AVEMONROE AVE $57,855.00W
1770 MONROE AVE1818 MONROE AVEMONROE AVE $52,700.00W
1830 MONROE AVE1830 MONROE AVEMONROE AVE $2,460.00W
1830 MONROE AVEEISENHOWER LNMONROE AVE $11,760.00W
TYLER LNHOOVER AVEMONROE AVE $126,375.00W
EISENHOWER LNPIERCE LNMONROE AVE $137,955.00E
HOOVER AVETYLER LNMONROE AVE $130,080.00E

Total Cost for Street:MONTEREY DR $747,160.00
Survey Street OrientationStart Street End Street Cost

MILANO LANEGARY LNMONTEREY DR $206,820.00W
GARY LNHELENA WAYMONTEREY DR $190,530.00E
ST MONTELENA CTMADRID LNMONTEREY DR $81,035.00E
ALMOND AVEST MONTELENA CTMONTEREY DR $73,180.00E
GARY LNST. MONTELENA DRMONTEREY DR $195,595.00W

Total Cost for Street:MONTEREY ST $967,759.00
Survey Street OrientationStart Street End Street Cost

LEWIS ST316 LEWIS STMONTEREY ST $28,974.00E
ST. MONTELENA DRALMOND AVEMONTEREY ST $377,950.00W
WAWONA CTAWAHNEE CTMONTEREY ST $76,395.00W
HALF DOME CTCLOUD REST CTMONTEREY ST $74,580.00W
CLOUD REST CTEL MONTE CTMONTEREY ST $75,675.00W
AWAHNEE CTHALF DOME CTMONTEREY ST $79,080.00W
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112 MONTEREY STLEWIS STMONTEREY ST $61,410.00W
HELENA WAYPECAN AVEMONTEREY ST $113,640.00E
EL MONTE CTWALNUT STMONTEREY ST $53,820.00W
ALMOND AVEWAWONA CTMONTEREY ST $26,235.00W

Total Cost for Street:MOORE AVE $126,070.00
Survey Street OrientationStart Street End Street Cost

SUNRISE AVE521 A STMOORE AVE $51,090.00NW
609 MOORE AVE614 MOORE AVEMOORE AVE $37,200.00NW
618 MOORE AVE618 MOORE AVEMOORE AVE $16,440.00SE
528 MOORE AVE628 MOORE AVEMOORE AVE $21,340.00SE

Total Cost for Street:MUNRAS AVE $455,815.00
Survey Street OrientationStart Street End Street Cost

PECAN AVEBERNARDI AVEMUNRAS AVE $96,260.00E
SAN ANGELO AVEPECAN AVEMUNRAS AVE $43,380.00W
SAN ANDREA AVESAINT MARY AVEMUNRAS AVE $110,045.00E
SAN MARCO AVESAN ANDREA AVEMUNRAS AVE $91,500.00W
BERNARDI AVESAN ANGELO AVEMUNRAS AVE $91,440.00W
SAINT MARY AVESAN MARCO AVEMUNRAS AVE $23,190.00W

Total Cost for Street:N A ST $809,002.00
Survey Street OrientationStart Street End Street Cost

5TH ST4TH STN A ST $85,615.00SW
E YOSEMITE AVE5TH STN A ST $185,145.00SW
4TH STCENTRAL AVEN A ST $178,335.00SW
5TH STE YOSEMITE AVEN A ST $283,122.00NE
CENTRAL AVERIVERWALK DRN A ST $76,785.00W

Total Cost for Street:N B ST $667,210.00
Survey Street OrientationStart Street End Street Cost

CENTRAL AVE374 CENTRAL AVEN B ST $41,400.00W
4TH ST3RD STN B ST $112,900.00SW
5TH ST4TH STN B ST $195,655.00SW
E YOSEMITE AVE5TH STN B ST $160,445.00SW
3RD STCENTRAL AVEN B ST $66,990.00SW
5TH STE YOSEMITE AVEN B ST $89,820.00NW

Total Cost for Street:N C ST $687,118.00
Survey Street OrientationStart Street End Street Cost

3RD ST2ND STN C ST $57,765.00SW
4TH ST3RD STN C ST $170,370.00SW
5TH ST4TH STN C ST $152,115.00SW
E YOSEMITE AVE5TH STN C ST $185,988.00SW
2ND STCENTRAL AVEN C ST $47,380.00SW
5TH STE YOSEMITE AVEN C ST $73,500.00NE

Total Cost for Street:N D ST $2,722,815.00
Survey Street OrientationStart Street End Street Cost

E CLEVELAND AVE1132 N D STN D ST $159,138.00W
JAMES WAY1327 N D STN D ST $25,200.00E
2ND ST1ST STN D ST $106,275.00SW
3RD ST2ND STN D ST $209,535.00SW
4TH ST3RD STN D ST $106,755.00SW
5TH ST4TH STN D ST $141,885.00SW

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

E YOSEMITE AVE5TH STN D ST $132,195.00SW
ASTI WAYADELL STN D ST $87,483.00W
W SHERWOOD WAYASHLAN WAYN D ST $155,328.00W
ASHLAN WAYASTI WAYN D ST $148,020.00W
1ST STCENTRAL AVEN D ST $12,120.00W
E RUSH STE CLEVELAND AVEN D ST $156,780.00W
W SOUTH STE LINCOLN AVEN D ST $208,450.00W
E LINCOLN AVEE RUSH STN D ST $95,250.00W
5TH STE YOSEMITE AVEN D ST $90,080.00NE
ASHLAN WAYJAMES WAYN D ST $62,556.00E
W CENTRAL AVERIVERSIDE DRN D ST $208,035.00W
E CLEVELAND AVERUSH STN D ST $66,020.00E
E RIVERSIDE DRW CENTRAL AVEN D ST $47,010.00E
GREEN WAYW SHERWOOD WAYN D ST $188,280.00W
RIVERSIDE DRW SOUTH STN D ST $316,420.00W

Total Cost for Street:N E ST $627,378.00
Survey Street OrientationStart Street End Street Cost

CENTRAL AVE1ST STN E ST $53,655.00NE
E YOSEMITE AVE216 N E STN E ST $116,630.00SW
1ST ST2ND STN E ST $94,220.00NE
4TH ST314 N E STN E ST $1,220.00SW
2ND ST3RD STN E ST $46,030.00NE
216 N E ST4TH STN E ST $128,300.00SW
4TH ST5TH STN E ST $60,060.00NE
100 N E STCENTRAL AVEN E ST $55,608.00SW
5TH STE YOSEMITE AVEN E ST $71,655.00NE

Total Cost for Street:N G ST $1,060,425.00
Survey Street OrientationStart Street End Street Cost

W YOSEMITE AVE4TH STN G ST $289,280.00SW
4TH STFIFTH STN G ST $91,460.00NE
W 2ND STW 1ST STN G ST $116,945.00SW
W 3RD STW 2ND STN G ST $123,765.00SW
W 4TH STW 3RD STN G ST $90,095.00SW
200 N G STW CENTRAL AVEN G ST $77,620.00SW
W 1ST STW ROBERTS AVEN G ST $143,610.00SW
FIFTH STW YOSEMITE AVEN G ST $127,650.00NE

Total Cost for Street:N GATEWAY DR $1,679,442.50
Survey Street OrientationStart Street End Street Cost

W CLEVELAND AVE1140 N GATEWAY DRN GATEWAY DR $300,258.00W
4TH ST211 N GATEWAY DRN GATEWAY DR $68,715.00NE
4TH ST3RD STN GATEWAY DR $223,505.00SW
3RD ST400 N GATEWAY DRN GATEWAY DR $23,472.00SW
FIFTH ST4TH STN GATEWAY DR $141,590.00SW
625 N GATEWAY DR709 N GATEWAY DRN GATEWAY DR $48,185.00NE
101 N GATEWAY DRE YOSEMITE AVEN GATEWAY DR $40,608.00NE
W YOSEMITE AVEFIFTH STN GATEWAY DR $385,770.00SW
W 2ND STW 1ST STN GATEWAY DR $88,159.50SW
424 N GATEWAY DRW 2ND STN GATEWAY DR $23,415.00SW
W 2ND STW 3RD STN GATEWAY DR $97,935.00NE
W ROBERTS AVEW CENTRAL AVEN GATEWAY DR $141,610.00SW
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W 1ST STW ROBERTS AVEN GATEWAY DR $96,220.00SW

Total Cost for Street:N GRANADA DR $3,825,605.00
Survey Street OrientationStart Street End Street Cost

STEEPLE GATE128 EAST LOOPN GRANADA DR $308,805.00E
2026 N GRANADA DR2026 N GRANADA DRN GRANADA DR $102,240.00W
2026 N GRANADA DR2130 N GRANADA DRN GRANADA DR $284,415.00W
GREENWOOD DRBALSAM CTN GRANADA DR $115,260.00W
PAMELA DRDEBORAH LNN GRANADA DR $367,462.50W
BALSAM CTDRIFTWOOD DRN GRANADA DR $89,625.00W
SANDALWOOD DRGREENWOOD DRN GRANADA DR $46,560.00W
SUNSET AVEMONOCOTT DRN GRANADA DR $46,410.00W
RIVERVIEW DRN GRANADA DRN GRANADA DR $21,300.00W
DRIFTWOOD DRPINEWOOD DRN GRANADA DR $163,177.50W
PINEWOOD DRRIVERVIEW DRN GRANADA DR $80,910.00W
MONOCOTT DRSANDALWOOD DRN GRANADA DR $60,300.00W
W CLEVELAND AVESTEEPLE GATEN GRANADA DR $417,060.00E
VALLEY WAYSUNSET AVEN GRANADA DR $436,125.00E
PINEWOOD DRVALLEY WAYN GRANADA DR $100,170.00E
DEBORAH LNW CLEVELAND AVEN GRANADA DR $452,975.00W
2130 N GRANADA DRW CLEVELAND DRN GRANADA DR $732,810.00W

Total Cost for Street:N H ST $470,286.00
Survey Street OrientationStart Street End Street Cost

W 2ND ST425 N H STN H ST $23,184.00NE
W ROBERTS AVEW 1ST STN H ST $106,650.00NE
W 1ST STW 2ND STN H ST $76,662.00NE
421 N H STW 3RD STN H ST $69,384.00NE
W 3RD STW 4TH STN H ST $77,190.00NE
713 N H STW ROBERTS AVEN H ST $117,216.00NE

Total Cost for Street:N I ST $1,335,940.00
Survey Street OrientationStart Street End Street Cost

W 2ND ST137 PARK DRN I ST $79,877.50SW
W ROBERTS AVE730 N I STN I ST $162,975.00W
760 N I ST760 N I STN I ST $107,940.00SE
FOURTH STFIFTH STN I ST $119,340.00NE
W 2ND STFOURTH STN I ST $192,907.50NE
FOURTH STW 2ND STN I ST $464,190.00SW
PARKING LOT ENTRANCEW CENTRAL AVEN I ST $96,300.00W
FIFTH STW YOSEMITE AVEN I ST $112,410.00NE

Total Cost for Street:N J ST $621,258.00
Survey Street OrientationStart Street End Street Cost

W YOSEMITE AVE108 J STN J ST $29,505.00SW
120 N J ST5TH STN J ST $67,230.00SW
7TH ST6TH STN J ST $95,649.00SW
EIGHTH ST7TH STN J ST $165,544.00SW
EIGHTH ST9TH STN J ST $82,848.00NE
9TH STEIGHTH STN J ST $84,967.00SW
FOURTH STFOURTH STN J ST $95,515.00SE

Total Cost for Street:N K ST $948,610.00
Survey Street OrientationStart Street End Street Cost
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5TH ST4TH STN K ST $50,715.00SW
9TH ST517 N K STN K ST $13,867.50NE
W YOSEMITE AVE5TH STN K ST $74,754.00SW
7TH ST6TH STN K ST $148,570.00SW
EIGHTH ST7TH STN K ST $224,445.00SW
EIGHTH ST9TH STN K ST $114,207.00NE
412 N K STEIGHTH STN K ST $166,755.00SW
FOURTH STFIFTH STN K ST $31,807.50NW
6TH STW YOSEMITE AVEN K ST $123,489.00SW

Total Cost for Street:N L ST $1,654,148.50
Survey Street OrientationStart Street End Street Cost

5TH ST4TH STN L ST $60,400.00SW
W YOSEMITE AVE5TH STN L ST $55,029.00SW
OLIVE AVE6TH STN L ST $984,290.00SW
6TH ST7TH STN L ST $60,083.00NE
7TH STEIGHTH STN L ST $103,479.00NE
FOURTH STFIFTH STN L ST $94,955.00SE
9TH STOLIVE AVEN L ST $28,215.00NE
6TH STW YOSEMITE AVEN L ST $267,697.50SW

Total Cost for Street:N LAKE ST $3,221,537.50
Survey Street OrientationStart Street End Street Cost

RUSH ST1016 N LAKE STN LAKE ST $44,950.00W
ADELL ST1804 N LAKE STN LAKE ST $37,515.00W
E ELLIS ST1995 N LAKE STN LAKE ST $123,675.00E
5TH ST4TH STN LAKE ST $107,385.00SW
E YOSEMITE AVE5TH STN LAKE ST $162,440.00SW
ASHLAN WAYADELL STN LAKE ST $348,645.00W
JAMES WAYASHLAN WAYN LAKE ST $208,530.00W
RIVERSIDE DRCENTRAL AVEN LAKE ST $152,736.00E
E LINCOLN AVEDAULTON AVEN LAKE ST $77,040.00N
1995 N LAKE STE ADELL STN LAKE ST $289,470.00E
E KENNEDY STE CLARK STN LAKE ST $82,360.00E
1030 N LAKE STE CLEVELAND AVEN LAKE ST $127,475.00W
2001 N LAKE STE ELLIS STN LAKE ST $29,412.00E
E ADELL STE KENNEDY STN LAKE ST $81,315.00E
W SOUTH STE LINCOLN AVEN LAKE ST $136,514.00W
CENTRAL AVEE RIVERSIDE DRN LAKE ST $143,365.50W
5TH STE YOSEMITE AVEN LAKE ST $88,240.00NE
GRANT AVEGARFIELD AVEN LAKE ST $86,100.00E
E CLEVELAND AVEGRANT AVEN LAKE ST $41,680.00E
E CLEVELAND AVEGREEN WAYN LAKE ST $266,165.00W
WESSMITH WAYJAMES WAYN LAKE ST $64,980.00W
DAULTON AVERIVERSIDE DRN LAKE ST $72,440.00E
E LINCOLN AVERUSH STN LAKE ST $78,170.00S
GREEN WAYW SHERWOOD WAYN LAKE ST $153,615.00W
E RIVERSIDE DRW SOUTH STN LAKE ST $70,695.00W
W SHERWOOD WAYWESSMITH WAYN LAKE ST $146,625.00W

Total Cost for Street:N M ST $446,365.00
Survey Street OrientationStart Street End Street Cost

5TH ST206 N M STN M ST $10,170.00SW
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210 N M ST4TH STN M ST $35,055.00SW
W YOSEMITE AVE5TH STN M ST $112,640.00SW
W YOSEMITE AVE6TH STN M ST $106,650.00NE
6TH STW YOSEMITE AVEN M ST $181,850.00SW

Total Cost for Street:N N ST $1,034,630.50
Survey Street OrientationStart Street End Street Cost

6TH ST200 L STN N ST $327,880.00NE
5TH ST4TH STN N ST $102,675.00SW
213 N N ST5TH STN N ST $60,414.00NE
7TH ST6TH STN N ST $195,361.50SW
OLIVE AVE7TH STN N ST $83,270.00NW
W YOSEMITE AVEFIFTH STN N ST $59,440.00SW
SEVENTH STOLIVE AVEN N ST $83,400.00NE
6TH STW YOSEMITE AVEN N ST $122,190.00SW

Total Cost for Street:N O ST $439,710.00
Survey Street OrientationStart Street End Street Cost

5TH ST119 N O STN O ST $34,435.00NE
OLIVE AVE224 O STN O ST $22,400.00NW
200 N O ST4TH STN O ST $52,890.00SW
FOURTH ST5TH STN O ST $59,000.00NE
204 O ST6TH STN O ST $77,220.00SW
W YOSEMITE AVEFIFTH STN O ST $84,345.00SW
209 O STSEVENTH STN O ST $51,670.00NE
6TH STW YOSEMITE AVEN O ST $57,750.00SW

Total Cost for Street:N P ST $147,915.00
Survey Street OrientationStart Street End Street Cost

4TH ST219 N P STN P ST $38,220.00NE
W YOSEMITE AVE5TH STN P ST $67,695.00SW
107 N P STW YOSEMITE AVEN P ST $42,000.00NE

Total Cost for Street:N PARK DR $29,535.00
Survey Street OrientationStart Street End Street Cost

153 N PARK DR155 N PARK DRN PARK DR $29,535.00N

Total Cost for Street:N Q ST $93,330.00
Survey Street OrientationStart Street End Street Cost

W YOSEMITE AVE108 N Q STN Q ST $22,275.00SW
5TH ST131 N Q STN Q ST $16,935.00NE
FOURTH ST223 N Q STN Q ST $2,940.00NE
1210 N Q ST5TH STN Q ST $10,020.00SW
111 N Q STW YOSEMITE AVEN Q ST $41,160.00NE

Total Cost for Street:N SCHNOOR AVE $3,602,210.00
Survey Street OrientationStart Street End Street Cost

DUTRA WAY1595 ARBELLA LNN SCHNOOR AVE $402,420.00W
2220 N SCHNOOR AVE1663 N SCHNOOR AVEN SCHNOOR AVE $73,515.00E
IRONWOOD WAY2000 N SCHNOOR AVEN SCHNOOR AVE $52,260.00W
KENNEDY ST2155 N SCHNOOR AVEN SCHNOOR AVE $190,850.00E
2160 N SCHNOOR AVE2160 N SCHNOOR AVEN SCHNOOR AVE $5,880.00W
2190 N SCHNOOR AVE2190 N SCHNOOR AVEN SCHNOOR AVE $105,555.00W
2210 N SCHNOOR AVE2210 N SCHNOOR AVEN SCHNOOR AVE $67,275.00W
2263 N SCHNOOR AVE2263 N SCHNOOR AVEN SCHNOOR AVE $123,495.00E
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W CLEVELAND AVE2290 W CLEVELAND AVEN SCHNOOR AVE $76,515.00E
2295 N SCHNOOR AVE2295 N SCHNOOR AVEN SCHNOOR AVE $50,040.00E
2330 N SCHNOOR AVE2330 N SCHNOOR AVEN SCHNOOR AVE $113,610.00W
UNIVERSITY AVE829 N SCHNOOR AVEN SCHNOOR AVE $59,137.50E
BEECHWOOD WAYALDERWOOD CTN SCHNOOR AVE $100,260.00W
W CLEVELAND AVEBEECHWOOD WAYN SCHNOOR AVE $111,150.00W
TREVOR WAYDUTRA WAYN SCHNOOR AVE $318,885.00W
JEFFERSON AVEFILLMORE AVEN SCHNOOR AVE $69,532.50E
2000 N SCHNOOR AVEFOXGLOVE WAYN SCHNOOR AVE $207,780.00W
ALDERWOOD CTIRONWOOD WAYN SCHNOOR AVE $95,055.00W
DUTRA WAYJEFFERSON AVEN SCHNOOR AVE $526,155.00E
2140 KENNEDY STKENNEDY STN SCHNOOR AVE $57,555.00W
UNIVERSITY AVERIVERVIEW DRN SCHNOOR AVE $169,635.00W
RIVERVIEW DRTREVOR WAYN SCHNOOR AVE $403,815.00W
873 ROYAL DRUNIVERSITY AVEN SCHNOOR AVE $160,440.00W
2300 W CLEVELAND AVEW CLEVELAND AVEN SCHNOOR AVE $61,395.00W

Total Cost for Street:N WESTBERRY BLV $485,325.00
Survey Street OrientationStart Street End Street Cost

CURB RAMPFAIRFIELD WAYN WESTBERRY BLV $198,690.00W
FAIRFIELD WAYFAIRWAY AVEN WESTBERRY BLV $286,635.00W

Total Cost for Street:N WESTBERRY BLVD $50,580.00
Survey Street OrientationStart Street End Street Cost

N WESTBERRY BLVDSALANO CTN WESTBERRY BLVD $50,580.00W

Total Cost for Street:NAPOLI ST $141,255.00
Survey Street OrientationStart Street End Street Cost

TRIVISO AVEMILANO LANENAPOLI ST $74,670.00E
MILANO LANETRIVISO AVENAPOLI ST $66,585.00W

Total Cost for Street:NATIONAL AVE $796,745.00
Survey Street OrientationStart Street End Street Cost

WILLIAMS AVE1822 NATIONAL AVENATIONAL AVE $442,960.00S
509 HEATHERWOOD DR500 NATIONAL AVENATIONAL AVE $23,955.00N
VALLEY WAY504 VALLEY WAYNATIONAL AVE $30,300.00S
2511 NATIONAL AVEHEATHERWOOD DRNATIONAL AVE $76,055.00N
1908 NATIONAL AVESCHNOOR AVENATIONAL AVE $149,580.00S
424 NATIONAL AVEVALLEY WAYNATIONAL AVE $73,895.00S

Total Cost for Street:NAVEL AVE $294,159.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVE1027 NAVEL AVENAVEL AVE $47,175.00N
LEMON AVE1028 NAVEL AVENAVEL AVE $64,555.00S
VALENCIA AVE936 NAVAL AVENAVEL AVE $26,520.00S
1039 NAVAL AVELEMON AVENAVEL AVE $56,340.00N
924 NAVAL AVETANGERINE AVENAVEL AVE $8,520.00S
1028 NAVEL AVEVALENCIA AVENAVEL AVE $91,049.00S

Total Cost for Street:NEBRASKA AVE $32,438.00
Survey Street OrientationStart Street End Street Cost

1220 NEBRASKA AVEW SHERWOOD WAYNEBRASKA AVE $32,438.00W

Total Cost for Street:NEBRASKA ST $137,389.00
Survey Street OrientationStart Street End Street Cost
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RIVERSIDE DR708 NEBRASKA STNEBRASKA ST $63,400.00W
711 NEBRASKA ST711 NEBRASKA STNEBRASKA ST $18,819.00E
724 NEBRASKA ST718 NEBRASKA STNEBRASKA ST $6,915.00W
727 NEBRASKA ST721 NEBRASKA STNEBRASKA ST $36,555.00E
404 NEBRASKA STW SOUTH STNEBRASKA ST $11,700.00W

Total Cost for Street:NECTARINE ST $210,132.00
Survey Street OrientationStart Street End Street Cost

PEACH STKNOX STNECTARINE ST $57,204.00N
KNOX STPEACH STNECTARINE ST $152,928.00S

Total Cost for Street:NEPLUS WY $38,475.00
Survey Street OrientationStart Street End Street Cost

KNOX STDRAKE STNEPLUS WY $20,355.00S
DRAKE STKNOX STNEPLUS WY $18,120.00N

Total Cost for Street:NICOLA WAY $131,118.00
Survey Street OrientationStart Street End Street Cost

W SHERWOOD WAYNOREEN WAYNICOLA WAY $66,723.00W
NOREEN WAYW SHERWOOD WAYNICOLA WAY $64,395.00E

Total Cost for Street:NINTH ST $429,305.00
Survey Street OrientationStart Street End Street Cost

S J ST429 S J STNINTH ST $4,535.00NW
S I ST500 NINTH STNINTH ST $242,208.00SE
509 S I STS I STNINTH ST $76,752.00SE
S K STS J STNINTH ST $50,010.00NW
501 9TH STS K STNINTH ST $55,800.00SE

Total Cost for Street:NOBLE ST $283,509.00
Survey Street OrientationStart Street End Street Cost

421 NOBLE ST421 NOBLE STNOBLE ST $39,540.00E
GILL AVE690 NOBLE STNOBLE ST $243,969.00W

Total Cost for Street:NOREEN WAY $621,374.00
Survey Street OrientationStart Street End Street Cost

1419 NOREEN WAY1417 NOREEN WAYNOREEN WAY $14,592.00E
ASTI WAY1421 NOREEN WAYNOREEN WAY $78,039.00E
LYNN WAY1619 NOREEN WAYNOREEN WAY $3,720.00E
RENEE WAYASHLAN WAYNOREEN WAY $90,051.00W
1619 NOREEN WAYASTI WAYNOREEN WAY $33,300.00E
NICOLA WAYLUCIA WAYNOREEN WAY $37,011.00S
ASHLAN WAYLYNN WAYNOREEN WAY $157,979.00W
NOREEN WAYNICOLA WAYNOREEN WAY $22,908.00S
LUCIA WAYNOREEN WAYNOREEN WAY $136,710.00N
NOREEN WAYRENEE WAYNOREEN WAY $47,064.00W

Total Cost for Street:OAK ST $750,299.00
Survey Street OrientationStart Street End Street Cost

S WOLFTRAP ST100 OAK STOAK ST $97,860.00S
ROTAN AVE1400 HOWARD RDOAK ST $21,339.00N
CYPRESS ST201 PINE STOAK ST $21,039.00S
PARK STCYPRESS STOAK ST $270,096.00S
85 OAK STMAKENNA DROAK ST $36,360.00N
201 PARK STPINE STOAK ST $56,160.00S
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ST TROPEZ DRS WOLFTRAP STOAK ST $172,505.00S
MAKENNA DRST TROPEZ DROAK ST $74,940.00N

Total Cost for Street:OAKRIDGE DR $166,280.00
Survey Street OrientationStart Street End Street Cost

QUADY LNALMOND AVEOAKRIDGE DR $83,685.00W
ALMOND AVEDEERWOOD DROAKRIDGE DR $64,400.00W
ALMOND AVEQUADY LNOAKRIDGE DR $18,195.00E

Total Cost for Street:OLIVE AVE $5,230,555.50
Survey Street OrientationStart Street End Street Cost

CYPRESS ST1300 YOSEMITE AVEOLIVE AVE $51,948.00S
S GATEWAY DR909 S GATEWAY DROLIVE AVE $60,360.00N
STADIUM RDCOYOTE LNOLIVE AVE $552,384.00S
1212 OLIVE AVECYPRESS STOLIVE AVE $26,160.00S
S D STDON MIGUEL STOLIVE AVE $60,555.00N
S I STFREEWAY EXITOLIVE AVE $32,460.00N
PARKING LOT ENTRANCEGROVE STOLIVE AVE $149,715.00S
TOZER STKNOX STOLIVE AVE $663,780.00S
FREEWAY EXITMADERA AVEOLIVE AVE $31,815.00N
KNOX STMARIPOSA STOLIVE AVE $207,570.00N
MADERA AVEMARTIN STOLIVE AVE $253,650.00S
MARTIN STMONTEREY STOLIVE AVE $88,340.00S
STREET ENDPARK STOLIVE AVE $36,920.00S
1300 YOSEMITE AVEPINE STOLIVE AVE $62,437.50S
WALLACE AVEROOSEVELT AVEOLIVE AVE $166,020.00S
S GATEWAY DRS G STOLIVE AVE $198,280.00S
822 S GATEWAY DRS GATEWAY DROLIVE AVE $57,360.00N
S K STS I STOLIVE AVE $282,096.00N
S L STS K STOLIVE AVE $117,930.00N
S N STS L STOLIVE AVE $386,490.00N
S P STS N STOLIVE AVE $392,040.00N
SIXTH STS P STOLIVE AVE $28,200.00N
HOWARD RDS Q STOLIVE AVE $80,200.00N
MONTEREY STSANTA BONITA STOLIVE AVE $45,440.00S
SANTA BONITA STSANTA CRUZ STOLIVE AVE $66,040.00S
S Q STSIXTH STOLIVE AVE $180,095.00NE
SANTA CRUZ STSTADIUM RDOLIVE AVE $260,140.00S
GROVE STSTREET ENDOLIVE AVE $61,080.00S
MARIPOSA STTOZER STOLIVE AVE $260,895.00N
PINE STW YOSEMITE AVEOLIVE AVE $87,300.00N
KNOX STWALLACE AVEOLIVE AVE $282,855.00S

Total Cost for Street:ORANGE TREE CT $55,460.00
Survey Street OrientationStart Street End Street Cost

PEACH TREE DR2775 ORANGE TREE CTORANGE TREE CT $25,640.00N
2790 ORANGE TREE CTPEACH TREE DRORANGE TREE CT $29,820.00S

Total Cost for Street:ORANGE TREE DR $52,830.00
Survey Street OrientationStart Street End Street Cost

TOSCHI DR2646 ORANGE TREE DRORANGE TREE DR $8,040.00S
2660 ORANGE TREE DRBERRY DRORANGE TREE DR $18,780.00S
BERRY DRTOSCHI DRORANGE TREE DR $26,010.00N
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Total Cost for Street:ORCHARD AVE $634,002.50
Survey Street OrientationStart Street End Street Cost

UNIVERSITY AVE1790 ORCHARD AVEORCHARD AVE $25,957.50E
UNIVERSITY AVEFILLMORE AVEORCHARD AVE $41,475.00W
FILLMORE AVEJEFFERSON AVEORCHARD AVE $115,920.00W
W CENTRAL AVERIVERVIEW DRORCHARD AVE $13,197.00W
1803 ORCHARD AVESUNSET AVEORCHARD AVE $95,415.00E
1802 ORCHARD AVEUNIVERSITY AVEORCHARD AVE $130,635.00W
SUNSET AVEVENTURI AVEORCHARD AVE $131,360.00W
JEFFERSON AVEW CENTRAL AVEORCHARD AVE $80,043.00W

Total Cost for Street:ORCHARD HILL DR $329,845.00
Survey Street OrientationStart Street End Street Cost

COLIMA AVEBENT OAK TRORCHARD HILL DR $88,800.00N
IVY GLEN DRBOLINAS WAYORCHARD HILL DR $81,820.00W
BOLINAS WAYCOLIMA AVEORCHARD HILL DR $60,240.00S
IVY GLEN DRDIAMANTE LNORCHARD HILL DR $98,985.00W

Total Cost for Street:ORTEGA DR $43,455.00
Survey Street OrientationStart Street End Street Cost

RANCHO MIRAGE RDKNOX RDORTEGA DR $21,675.00S
KNOX RDRANCHO MIRAGE RDORTEGA DR $21,780.00N

Total Cost for Street:OSO DR $528,050.00
Survey Street OrientationStart Street End Street Cost

MARIPOSA STKNOX STOSO DR $159,450.00S
KNOX STLOS CERRITOS WAYOSO DR $126,695.00S
LOS CERRITOS WAYMARIPOSA STOSO DR $241,905.00N

Total Cost for Street:OWENS ST $785,752.00
Survey Street OrientationStart Street End Street Cost

W CLEVELAND AVE1116 OWENS STOWENS ST $65,665.00W
HARDING AVE301 HARDING AVEOWENS ST $42,939.00W
W SHERWOOD WAYE CLEVELAND AVEOWENS ST $130,385.00E
WILSON AVESHARON BVDOWENS ST $177,830.00E
314 OWENS STW CLARK STOWENS ST $180,435.00W
1120 OWENS STW SHERWOOD WAYOWENS ST $120,190.00W
E CLEVELAND AVEWILSON AVEOWENS ST $68,308.00E

Total Cost for Street:PACIFIC CT $179,805.00
Survey Street OrientationStart Street End Street Cost

MAINBERRY DRMAINBERRY DRPACIFIC CT $179,805.00S/E/
N

Total Cost for Street:PADRE ST $105,660.00
Survey Street OrientationStart Street End Street Cost

SOLANO STDRAKE STPADRE ST $31,890.00N
DRAKE STPEERLESS STPADRE ST $37,995.00S
PEERLESS STSOLANO STPADRE ST $35,775.00S

Total Cost for Street:PAINTBRUSH DR $525,850.00
Survey Street OrientationStart Street End Street Cost

FAIRMONT CTDOUBLE TREE WAYPAINTBRUSH DR $90,480.00E
LOVE CTEASY CTPAINTBRUSH DR $86,415.00E
EASY CTFAIRMONT CTPAINTBRUSH DR $2,280.00E
RIVERVIEW DRLOVE CTPAINTBRUSH DR $108,600.00E
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WINDSOX CTRIVERVIEW DRPAINTBRUSH DR $34,485.00W
DOUBLE TREE WAYTRAGON STPAINTBRUSH DR $43,935.00W
TRAGON STWINDSOX CTPAINTBRUSH DR $159,655.00W

Total Cost for Street:PAMELA DR $643,345.00
Survey Street OrientationStart Street End Street Cost

STEVEN LANEDE ANN COVEPAMELA DR $52,980.00N
TAYLOR LANEDEBORAH LNPAMELA DR $58,425.00N
DEBORAH LNGRANADA DRPAMELA DR $27,120.00N
STEVEN LANEHILLSBORO AVEPAMELA DR $59,295.00S
DE ANN COVESHELLEY COVEPAMELA DR $57,855.00N
GRANADA DRSTEVEN LANEPAMELA DR $320,770.00S
SHELLEY COVETAYLOR LANEPAMELA DR $66,900.00N

Total Cost for Street:PAPAYA ST $274,527.00
Survey Street OrientationStart Street End Street Cost

906 PAPAYA ST863 PAPAYA STPAPAYA ST $37,111.50SW
E ALMOND AVE897 PAPAYA STPAPAYA ST $77,670.00NE
GRAPE ST916 PAPAYA STPAPAYA ST $78,475.50SW
826 PAPAYA STE ALMOND AVEPAPAYA ST $12,528.00SW
907 PAPAYA STGRAPE STPAPAYA ST $68,742.00NE

Total Cost for Street:PARK ST $14,340.00
Survey Street OrientationStart Street End Street Cost

200 PARK STOAK STPARK ST $14,340.00W

Total Cost for Street:PARKWOOD AVE $421,485.00
Survey Street OrientationStart Street End Street Cost

LEMON AVE1649 LEMON AVEPARKWOOD AVE $34,860.00N
TANGERINE AVE1692 TANGERINE AVEPARKWOOD AVE $34,680.00S
1673 PARKWOOD AVELEMON AVEPARKWOOD AVE $112,650.00S
VALENCIA AVETANGERINE AVEPARKWOOD AVE $76,800.00S
LEMON AVEVALENCIA AVEPARKWOOD AVE $162,495.00S

Total Cost for Street:PASEO DEL MAR PRKW $441,625.00
Survey Street OrientationStart Street End Street Cost

SAN GABRIEL DRRANCHO MIRAGE RDPASEO DEL MAR PRKW $225,350.00S
RANCHO MIRAGE RDSAN GABRIEL DRPASEO DEL MAR PRKW $216,275.00N

Total Cost for Street:PAUL AVE $30,495.00
Survey Street OrientationStart Street End Street Cost

SUNSET AVE1828 PAUL AVEPAUL AVE $30,495.00E

Total Cost for Street:PEACH CT $162,139.50
Survey Street OrientationStart Street End Street Cost

PEACH ST1271 PEACH CTPEACH CT $57,037.50N
1271 PEACH CTPEACH STPEACH CT $105,102.00S/E/

N
Total Cost for Street:PEACH ST $201,024.00

Survey Street OrientationStart Street End Street Cost

NECTARINE STCHERRY STPEACH ST $106,834.50W
PEACH CTNECTARINE STPEACH ST $40,405.50NE
CHERRY STPEACH CTPEACH ST $53,784.00E

Total Cost for Street:PEACH TREE DR $302,355.00
Survey Street OrientationStart Street End Street Cost
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PEANUT CTAPPLE TREE CTPEACH TREE DR $72,075.00E
ORANGE TREE CTCHERRY TREE DRPEACH TREE DR $80,820.00E
APPLE TREE CTORANGE TREE CTPEACH TREE DR $70,620.00E
PEAR TREE DRPEANUT CTPEACH TREE DR $78,840.00E

Total Cost for Street:PEANUT CT $51,775.00
Survey Street OrientationStart Street End Street Cost

PEACH TREE DRPEACH TREE DRPEANUT CT $51,775.00S/E/
N

Total Cost for Street:PEANUT DR $109,955.00
Survey Street OrientationStart Street End Street Cost

TOSCHI DRBERRY DRPEANUT DR $53,195.00S
BERRY DRTOSCHI DRPEANUT DR $56,760.00N

Total Cost for Street:PEAR CT $18,288.00
Survey Street OrientationStart Street End Street Cost

PEAR ST845 PEAR CTPEAR CT $4,536.00NW
855 PEAR CTPEAR STPEAR CT $13,752.00S/E/

N
Total Cost for Street:PEAR ST $497,047.50

Survey Street OrientationStart Street End Street Cost

904 PEAR ST814 PEAR STPEAR ST $64,579.50SW
KIWI ST914 PEAR STPEAR ST $43,956.00SW
E ALMOND AVEAPPLE STPEAR ST $99,864.00W
814 PEAR STE ALMOND AVEPEAR ST $45,913.50SW
PEAR CTKIWI STPEAR ST $89,946.00NE
APPLE STMADARIN STPEAR ST $64,147.50E
E ALMOND AVEPEAR CTPEAR ST $88,641.00NE

Total Cost for Street:PEAR TREE DR $283,175.00
Survey Street OrientationStart Street End Street Cost

TOSCHI DRBERRY DRPEAR TREE DR $55,980.00S
LEMON TREE DRHAZELNUT DRPEAR TREE DR $80,160.00S
HAZELNUT DRLEMON TREE DRPEAR TREE DR $52,575.00N
LEMON TREE DRPEACH TREE DRPEAR TREE DR $25,560.00S
BERRY DRTOSCHI DRPEAR TREE DR $68,900.00N

Total Cost for Street:PECAN AVE $2,063,679.50
Survey Street OrientationStart Street End Street Cost

1150 PECAN AVE1150 PECAN AVEPECAN AVE $207,357.00S
COLOMBARD DR1440 MADERA AVEPECAN AVE $56,880.00N
705 PECAN AVE705 PECAN AVEPECAN AVE $114,780.00N
WATT ST804 MORRIS LANEPECAN AVE $299,287.50S
RAYMOND THOMAS STBARNETT WAYPECAN AVE $134,820.00N
SENECA DRCOLOMBARD DRPECAN AVE $57,900.00N
MONTEREY STCONCORD CTPECAN AVE $59,040.00N
VICTORY LANEDRIVEWAYPECAN AVE $207,960.00N
PARKING LOT ENTRANCEMADERA AVEPECAN AVE $49,850.00N
1501 MUNRAS AVEMUNRAS AVEPECAN AVE $23,715.00S
DRIVEWAYPINE STPECAN AVE $70,185.00N
VALENCIA AVERAYMOND THOMAS STPECAN AVE $124,440.00S
CONCORD CTSENECA DRPECAN AVE $66,780.00N
MUNRAS AVESTADIUM RDPECAN AVE $345,090.00S
1097 PECAN AVEVALENCIA AVEPECAN AVE $150,390.00S
DRIVEWAYVICTORY LANEPECAN AVE $95,205.00N
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Total Cost for Street:PEERLESS ST $119,605.00
Survey Street OrientationStart Street End Street Cost

SAURET STPADRE STPEERLESS ST $48,910.00W
PADRE STSAURET STPEERLESS ST $70,695.00E

Total Cost for Street:PENNY WAY $276,615.00
Survey Street OrientationStart Street End Street Cost

FAIRWAY AVEFAIRFIELD WAYPENNY WAY $137,640.00E
FAIRFIELD WAYFAIRWAY AVEPENNY WAY $138,975.00W

Total Cost for Street:PERCY ST $133,779.00
Survey Street OrientationStart Street End Street Cost

SANTA FE ST270 PERCY STPERCY ST $6,309.00NW
301 PERCY STCLINTON STPERCY ST $52,470.00NE
CLINTON STSANTA FE STPERCY ST $75,000.00SW

Total Cost for Street:PERKINS AVE $263,109.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVE1005 PERKINS AVEPERKINS AVE $6,240.00N
LEMON AVE1030 PERKINS AVEPERKINS AVE $59,955.00S
VALENCIA AVE962 PERKINS AVEPERKINS AVE $16,515.00S
VALENCIA AVELEMON AVEPERKINS AVE $97,185.00N
950 PERKINS AVETANGERINE AVEPERKINS AVE $38,520.00S
TANGERINE AVEVALENCIA AVEPERKINS AVE $44,694.00N

Total Cost for Street:PERKINS RD $29,600.00
Survey Street OrientationStart Street End Street Cost

1030 PERKINS RDVALENCIA AVEPERKINS RD $29,600.00S

Total Cost for Street:PERSIMMON ST $140,121.00
Survey Street OrientationStart Street End Street Cost

POMEGRANATE STCOCONUT STPERSIMMON ST $51,093.00E
COCONUT STPOMEGRANATE STPERSIMMON ST $89,028.00W

Total Cost for Street:PETITE AVE $175,595.00
Survey Street OrientationStart Street End Street Cost

RHINE CTCHIANTI AVEPETITE AVE $12,555.00E
MERLOT AVEGAMAY AVEPETITE AVE $47,450.00W
CHIANTI AVEMERLOT AVEPETITE AVE $44,175.00W
GAMAY AVEPETITE CTPETITE AVE $50,385.00E
MERLOT AVERHINE CTPETITE AVE $21,030.00E

Total Cost for Street:PETITE CT $56,130.00
Survey Street OrientationStart Street End Street Cost

PETITE AVEPETITE AVEPETITE CT $56,130.00S/E/
N

Total Cost for Street:PHILIP ST $361,568.00
Survey Street OrientationStart Street End Street Cost

W SHERWOOD WAYE CLEVELAND AVEPHILIP ST $176,172.00E
E CLEVELAND AVEW SHERWOOD WAYPHILIP ST $185,396.00W

Total Cost for Street:PIERCE LN $415,165.00
Survey Street OrientationStart Street End Street Cost

MONROE AVECOOLIDGE STPIERCE LN $64,320.00N
TRUMAN DRMADISON DRPIERCE LN $193,450.00S
MADISON DRMONROE AVEPIERCE LN $76,935.00N
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COOLIDGE STTRUMAN DRPIERCE LN $80,460.00N

Total Cost for Street:PINE ST $1,345,060.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVE1300 YOSEMITE AVEPINE ST $152,928.00E
MAPLE ST325 PINE STPINE ST $135,255.00E
455 PINE ST467 PINE STPINE ST $31,915.00E
JENNINGS STFOURTH STPINE ST $13,395.00E
467 PINE STGILL AVEPINE ST $168,625.00E
OAK STHOWARD RDPINE ST $141,675.00W
PECAN AVEINDEPENDENCE DRIVEPINE ST $262,320.00W
OAK STMAPLE STPINE ST $149,655.00E
127 PINE STOAK STPINE ST $49,572.00E
INDEPENDENCE DRIVEPECAN AVEPINE ST $239,720.00E

Total Cost for Street:PINEWOOD CT $52,300.00
Survey Street OrientationStart Street End Street Cost

PINEWOOD DR920 PINEWOOD CTPINEWOOD CT $18,120.00S/E
920 PINEWOOD CTPINEWOOD DRPINEWOOD CT $34,180.00W

Total Cost for Street:PINEWOOD DR $725,082.50
Survey Street OrientationStart Street End Street Cost

PINEWOOD CTGRANADA DRPINEWOOD DR $51,780.00S
N GRANADA DRMONOCOTT DRPINEWOOD DR $205,637.50S
MONOCOTT DRN GRANADA DRPINEWOOD DR $250,405.00N
VALLEY WAYPINEWOOD CTPINEWOOD DR $123,960.00S
PINEWOOD CTVALLEY WAYPINEWOOD DR $93,300.00N

Total Cost for Street:PLUMAS ST $851,385.00
Survey Street OrientationStart Street End Street Cost

S DOUBLE TREE WAY160 PLUMAS STPLUMAS ST $39,360.00S
DWYER AVE30 PLUMAS STPLUMAS ST $149,685.00N
3085 PLUMAS ST3043 PLUMAS STPLUMAS ST $80,580.00N
ST TROPEZ DRGRANADA DRPLUMAS ST $271,425.00N
ST TROPEZ DRMAKENNA DRPLUMAS ST $95,020.00S
S WOLFTRAP STS DOUBLE TREE WAYPLUMAS ST $92,700.00S
3029 PLUMAS STS WOLFTRAP STPLUMAS ST $50,535.00N
MAKENNA DRST TROPEZ DRPLUMAS ST $72,080.00N

Total Cost for Street:PLUMAS STREET $175,025.00
Survey Street OrientationStart Street End Street Cost

GRANADA DRBERRY DRIVEPLUMAS STREET $101,810.00S
BERRY DRIVEST TROPEZ DRPLUMAS STREET $73,215.00S

Total Cost for Street:PLUMWOOD WAY $327,134.00
Survey Street OrientationStart Street End Street Cost

SUNDANCE LNASPEN LNPLUMWOOD WAY $186,995.00N
ASPEN LNSUNDANCE LNPLUMWOOD WAY $140,139.00S

Total Cost for Street:PODRES LN $131,700.00
Survey Street OrientationStart Street End Street Cost

LILLY STDRYSDALE WAYPODRES LN $54,120.00NW
DRYSDALE WAYLILLY STPODRES LN $77,580.00SE

Total Cost for Street:POINT SUR DR $174,180.00
Survey Street OrientationStart Street End Street Cost
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SANTA LUCIA DRASILOMAR DRPOINT SUR DR $75,900.00S
ASILOMAR DRSANTA LUCIA DRPOINT SUR DR $98,280.00N

Total Cost for Street:POLK AVE $83,760.00
Survey Street OrientationStart Street End Street Cost

TRUMAN DRCHAPIN STPOLK AVE $41,640.00N
CHAPIN STTRUMAN DRPOLK AVE $42,120.00S

Total Cost for Street:POMEGRANATE ST $152,257.50
Survey Street OrientationStart Street End Street Cost

KNOX RDHACIENDA STPOMEGRANATE ST $70,002.00N
PERSIMMON STKNOX STPOMEGRANATE ST $19,008.00S
HACIENDA STPERSIMMON STPOMEGRANATE ST $63,247.50S

Total Cost for Street:POMPEI ST $74,035.00
Survey Street OrientationStart Street End Street Cost

TRIVISO AVEMILANO LANEPOMPEI ST $50,410.00E
MILANO LANETRIVISO AVEPOMPEI ST $23,625.00W

Total Cost for Street:POPOLI WAY $111,393.00
Survey Street OrientationStart Street End Street Cost

ASHLAN WAY1420 POPOLI WAYPOPOLI WAY $48,955.00W
GABRIEL WAYASHLAN WAYPOPOLI WAY $50,918.00E
1500 POPOLI WAYGABRIEL WAYPOPOLI WAY $11,520.00W

Total Cost for Street:PRINCETON AVE $437,695.00
Survey Street OrientationStart Street End Street Cost

WILLIAMS AVEHARVARD AVEPRINCETON AVE $151,740.00N
HARVARD AVEWILLIAMS AVEPRINCETON AVE $285,955.00S

Total Cost for Street:PRIVATE $26,340.00
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DRPRIVATEPRIVATE $26,340.00E

Total Cost for Street:QUADY LN $365,000.00
Survey Street OrientationStart Street End Street Cost

GOOSECROSS DR534 QUADY LNQUADY LN $50,955.00S
574 QUADY LNCOSENTINO DRQUADY LN $126,655.00S
OAKRIDGE DRGOOSECROSS DRQUADY LN $78,475.00N
COSENTINO DROAKRIDGE DRQUADY LN $108,915.00N

Total Cost for Street:R ST $113,039.00
Survey Street OrientationStart Street End Street Cost

PINE STHOWARD RDR ST $113,039.00NE

Total Cost for Street:RANCHO MIRAGE RD $532,359.00
Survey Street OrientationStart Street End Street Cost

LA QUINTA WAYDEL LAGO WAYRANCHO MIRAGE RD $54,594.00W
PASEO DEL MAR PRKWLA QUINTA WAYRANCHO MIRAGE RD $58,860.00E
LOMA LINDA LNLINDA MESA DRRANCHO MIRAGE RD $182,677.50E
ORTEGA DRLOMA LINDA LNRANCHO MIRAGE RD $70,056.00W
DEL LAGO WAYORTEGA DRRANCHO MIRAGE RD $106,609.50W
LINDA MESA DRPASEO DEL MAR PRKWRANCHO MIRAGE RD $59,562.00E

Total Cost for Street:RANCHO SANTA FE DR $256,795.00
Survey Street OrientationStart Street End Street Cost

VERDE MESA WAYLOMA LINDA LNRANCHO SANTA FE DR $119,645.00W
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LOMA LINDA LNVERDE MESA WAYRANCHO SANTA FE DR $137,150.00E

Total Cost for Street:RD 28 $1,105,409.00
Survey Street OrientationStart Street End Street Cost

14143 RD 2814143 RD 28RD 28 $76,494.00E
TRAIL WAY145 KNOX AVERD 28 $54,900.00E
TRAIL WAYA STRD 28 $237,275.00W
KNOX RDE ALMOND AVERD 28 $473,430.00W
13306 RD 28KNOX STRD 28 $37,950.00W
OLIVE AVETRAIL WAYRD 28 $225,360.00W

Total Cost for Street:REN WAY $810,285.00
Survey Street OrientationStart Street End Street Cost

WESTBERRY BVD3158 REN WAYREN WAY $135,050.00S
TIMBERLINE DRCREEK DRREN WAY $52,320.00N
CREEK DRDOUBLE TREE WAYREN WAY $75,360.00N
3414 REN WAYKENT WAYREN WAY $54,795.00S
WOLFTRAP STTIMBERLINE DRREN WAY $247,645.00S
TIMBERLINE DRWESTBERRY BVDREN WAY $42,840.00S
DOUBLE TREE WAYWOLFTRAP STREN WAY $66,060.00N
KENT WAYZAK WAYREN WAY $136,215.00N

Total Cost for Street:RENEE WAY $124,123.00
Survey Street OrientationStart Street End Street Cost

NOREEN WAYLUCIA WAYRENEE WAY $43,812.00S
LUCIA WAYNOREEN WAYRENEE WAY $80,311.00N

Total Cost for Street:RHINE CT $82,920.00
Survey Street OrientationStart Street End Street Cost

PETITE AVEPETITE AVERHINE CT $82,920.00S/E/
N

Total Cost for Street:RIVER POINTE $55,515.00
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DRPRIVATERIVER POINTE $55,515.00W

Total Cost for Street:RIVERSIDE CT $14,415.00
Survey Street OrientationStart Street End Street Cost

E RIVERSIDE DR705 RIVERSIDE CTRIVERSIDE CT $6,795.00E
705 RIVERSIDE CTE RIVERSIDE DRRIVERSIDE CT $7,620.00W

Total Cost for Street:RIVERSIDE DR $1,005,524.00
Survey Street OrientationStart Street End Street Cost

SONORA STCOLUMBIA STRIVERSIDE DR $77,445.00N
SIERRA STN D STRIVERSIDE DR $83,200.00N
N D STSHARON BVDRIVERSIDE DR $754,884.00S
700 SIERRA STSIERRA STRIVERSIDE DR $35,940.00N
SHARON BVDSONORA STRIVERSIDE DR $54,055.00S

Total Cost for Street:RIVERVIEW DR $2,446,795.00
Survey Street OrientationStart Street End Street Cost

CAITLAN DR1030 CAITLAN DRRIVERVIEW DR $38,460.00S
1425 RIVERVIEW DR1405 RIVERVIEW DRRIVERVIEW DR $61,782.00N
W CENTRAL AVE1431 RIVERVIEW DRRIVERVIEW DR $35,607.00W
SUMMER SET LNCAITLAN DRRIVERVIEW DR $119,450.00S
N SCHNOOR AVECENTRAL PLRIVERVIEW DR $160,332.00N
N SCHNOOR AVEIMPERIAL DRRIVERVIEW DR $57,810.00S
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SHANNON AVEMAINBERRY DRRIVERVIEW DR $145,510.00S
GRANADA DRMONOCOTT DRRIVERVIEW DR $305,785.00S
VALLEY WAYN GRANADA DRRIVERVIEW DR $79,380.00S
RIVER POINTEN SCHNOOR AVERIVERVIEW DR $145,140.00N
CENTRAL PLORCHARD AVERIVERVIEW DR $60,918.00S
WOLFTRAP CTPAINTBRUSH DRRIVERVIEW DR $108,855.00S
MAINBERRY DRPRIVATERIVERVIEW DR $56,160.00S
2340 RIVERVIEW DRRIVER POINTERIVERVIEW DR $255,485.00N
ORCHARD AVESCHNOOR AVERIVERVIEW DR $98,868.00S
IMPERIAL DRSHANNON AVERIVERVIEW DR $62,790.00S
PAINTBRUSH DRSUBURBAN AVERIVERVIEW DR $84,355.00S
WESTBERRY BVDSUMMER SET LNRIVERVIEW DR $243,159.00S
2300 RIVERVIEW DRVALLEY WAYRIVERVIEW DR $129,195.00S
ARAM AVEW CENTRAL AVERIVERVIEW DR $95,379.00E/S
SUBURBAN AVEWESTBERRY BVDRIVERVIEW DR $24,360.00S
MONOCOTT DRWOLFTRAP CTRIVERVIEW DR $78,015.00S

Total Cost for Street:RIVERWALK DR $921,663.50
Survey Street OrientationStart Street End Street Cost

N B STCENTRAL AVERIVERWALK DR $187,125.00E/S
CENTRAL AVEN A STRIVERWALK DR $579,096.00N/W
N A STN B STRIVERWALK DR $155,442.50S

Total Cost for Street:ROBINWOOD WAY $200,847.00
Survey Street OrientationStart Street End Street Cost

1404 ROBINWOOD WAY1300 ROBINWOOD WAYROBINWOOD WAY $77,600.00S
1416 ROBINWOOD WAY1404 ROBINWOOD WAYROBINWOOD WAY $63,711.00S
FOUNTAIN WAY1500 ROBINWOOD WAYROBINWOOD WAY $39,396.00S
1508 ROBINWOOD WAYFOUNTAIN WAYROBINWOOD WAY $6,780.00N
1300 ROBINWOOD WAYKERN STROBINWOOD WAY $13,360.00S

Total Cost for Street:ROGERS ST $151,280.00
Survey Street OrientationStart Street End Street Cost

GREEN WAYE CLEVELAND AVEROGERS ST $72,612.00E
1124 ROGERS STGREEN WAYROGERS ST $78,668.00W

Total Cost for Street:ROMA COURT $181,365.00
Survey Street OrientationStart Street End Street Cost

MILANO LANE1252 ROMA COURTROMA COURT $24,240.00W
MILANO RD1355 ROMA CTROMA COURT $74,190.00E
1362 ROMA COURTMILANO LANEROMA COURT $82,935.00W

Total Cost for Street:ROOSEVELT AVE $1,539,241.50
Survey Street OrientationStart Street End Street Cost

S A ST12TH STROOSEVELT AVE $248,025.00W
S LAKE STA STROOSEVELT AVE $154,645.00E
A STOLIVE AVEROOSEVELT AVE $428,490.00E
S B STS A STROOSEVELT AVE $153,330.00W
S C STS B STROOSEVELT AVE $199,940.00W
SUNRISE AVES LAKE STROOSEVELT AVE $153,055.00E
S LAKE STSUNRISE AVEROOSEVELT AVE $164,121.50W
OLIVE AVEVARBELLA WAYROOSEVELT AVE $37,635.00E

Total Cost for Street:ROSE ST $45,395.00
Survey Street OrientationStart Street End Street Cost
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830 CROSS STCROSS STROSE ST $45,395.00SW

Total Cost for Street:ROTAN AVE $302,163.00
Survey Street OrientationStart Street End Street Cost

FIFTH ST1501 FIFTH STROTAN AVE $47,192.00W
HOWARD RD1501 HOWARD RDROTAN AVE $38,535.00E
417 ROTAN AVE413 ROTAN AVEROTAN AVE $18,600.00E
1425 ROTAN AVEFIFTH STROTAN AVE $43,980.00E
1500 ROTAN AVEFOURTH STROTAN AVE $33,616.00W
1500 HOWARD RDHOWARD RDROTAN AVE $15,780.00W
HOWARD RDOAK STROTAN AVE $104,460.00E

Total Cost for Street:ROYAL DR $377,520.00
Survey Street OrientationStart Street End Street Cost

W PARK DRUNIVERSITY AVEROYAL DR $198,925.00W
UNIVERSITY AVEW PARK DRROYAL DR $178,595.00E

Total Cost for Street:RUBICON AVE $62,635.00
Survey Street OrientationStart Street End Street Cost

ALMOND AVEIVY GLEN DRRUBICON AVE $62,635.00E

Total Cost for Street:RUNNING BROOK DR $184,440.00
Survey Street OrientationStart Street End Street Cost

SHORESIDE DRRIVERBANK DRRUNNING BROOK DR $54,960.00S
RIVERBANK DRSAN PIETRO DRRUNNING BROOK DR $95,370.00N
SAN PIETRO DRSHORESIDE DRRUNNING BROOK DR $34,110.00S

Total Cost for Street:RUSH ST $23,695.00
Survey Street OrientationStart Street End Street Cost

N D ST1002 NEBRASKA AVERUSH ST $23,695.00N

Total Cost for Street:S A ST $1,734,975.00
Survey Street OrientationStart Street End Street Cost

11TH ST10TH STS A ST $117,025.00SW
12TH ST11TH STS A ST $257,200.00SW
13TH ST12TH STS A ST $186,415.00SW
ROOSEVELT AVE13TH STS A ST $14,220.00SW
TOZER ST1470 S A STS A ST $43,715.00S
6TH ST213 S A STS A ST $46,125.00NE
301 S A ST301 S A STS A ST $7,335.00NE
CLINTON ST6TH STS A ST $310,325.00SW
424 S A STCLINTON STS A ST $168,680.00SW
6TH STE YOSEMITE AVES A ST $130,395.00SW
1470 S A STMARIPOSA STS A ST $32,240.00S
12TH STROOSEVELT AVES A ST $215,400.00NE
10TH STSUNRISE AVES A ST $205,900.00SW

Total Cost for Street:S B ST $1,449,462.50
Survey Street OrientationStart Street End Street Cost

11TH ST10TH STS B ST $156,235.00SW
12TH ST11TH STS B ST $211,925.00SW
13TH ST12TH STS B ST $202,680.00SW
14TH ST13TH STS B ST $188,185.00SW
CLINTON ST6TH STS B ST $244,815.00SW
10TH ST9TH STS B ST $69,435.00SW
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9TH STCLINTON STS B ST $201,947.50SW
6TH STE YOSEMITE AVES B ST $39,975.00SW
13TH STROOSEVELT AVES B ST $102,385.00NE
CLINTON STSUNRISE AVES B ST $31,880.00NE

Total Cost for Street:S C ST $2,275,061.50
Survey Street OrientationStart Street End Street Cost

11TH ST10TH STS C ST $184,155.00SW
12TH ST11TH STS C ST $191,315.00SW
13TH ST12TH STS C ST $153,644.00SW
14TH ST13TH STS C ST $191,602.50SW
1030 S C ST14TH STS C ST $200,290.00SW
7TH ST6TH STS C ST $317,310.00SW
CLINTON ST7TH STS C ST $212,100.00SW
10TH ST9TH STS C ST $232,505.00SW
9TH STCLINTON STS C ST $282,245.00SW
6TH STE YOSEMITE AVES C ST $169,200.00SW
14TH STROOSEVELT AVES C ST $140,695.00NE

Total Cost for Street:S D ST $1,692,467.50
Survey Street OrientationStart Street End Street Cost

11TH ST10TH STS D ST $173,240.00SW
12TH ST11TH STS D ST $261,820.00SW
13TH ST12TH STS D ST $139,535.00SW
904 S D ST13TH STS D ST $94,930.00SW
13TH ST14TH STS D ST $107,400.00NE
7TH ST6TH STS D ST $248,640.00SW
316 S D ST7TH STS D ST $162,200.00SW
10TH ST9TH STS D ST $114,140.00SW
9TH STCLINTON STS D ST $154,980.00SW
6TH STE YOSEMITE AVES D ST $172,282.50SW
14TH STOLIVE AVES D ST $63,300.00NE

Total Cost for Street:S DOUBLE TREE WAY $540,540.00
Survey Street OrientationStart Street End Street Cost

W ALMOND AVECHIANTI AVES DOUBLE TREE WAY $71,490.00W
MAPLE STDESERT RANCH WAYS DOUBLE TREE WAY $79,380.00E
DESERT RANCH WAYGAMAY AVES DOUBLE TREE WAY $61,890.00E
PLUMAS STMAPLE STS DOUBLE TREE WAY $81,000.00E
GAMAY AVEPLUMAS STS DOUBLE TREE WAY $185,655.00W
CHIANTI AVEW ALMOND AVES DOUBLE TREE WAY $61,125.00E

Total Cost for Street:S E ST $776,423.25
Survey Street OrientationStart Street End Street Cost

7TH ST100 7TH STS E ST $149,209.50NE
CLINTON ST320 S E STS E ST $98,925.75SW
224 S E ST6TH STS E ST $202,920.00SW
6TH ST7TH STS E ST $240,336.00NE
6TH STE YOSEMITE AVES E ST $85,032.00SW

Total Cost for Street:S G ST $853,409.00
Survey Street OrientationStart Street End Street Cost

700 S G ST11TH STS G ST $36,820.00SW
725 S G ST12TH STS G ST $12,960.00NE
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MADERA AVE200 MADERA AVES G ST $189,755.00SW
EIGHTH ST501 S G STS G ST $127,695.00NE
MADERA AVE613 S G STS G ST $11,400.00NE
11TH ST709 S G STS G ST $14,180.00NE
12TH ST724 S G STS G ST $24,615.00SW
414 S G STEIGHTH STS G ST $145,700.00SW
11TH STMADERA AVES G ST $35,160.00SW
SIXTH STSEVENTH STS G ST $117,424.00NE
SEVENTH STSIXTH STS G ST $137,700.00SW

Total Cost for Street:S GATEWAY DR $1,414,060.00
Survey Street OrientationStart Street End Street Cost

11TH ST10TH STS GATEWAY DR $77,215.00SW
12TH ST11TH STS GATEWAY DR $286,470.00SW
OLIVE AVE12TH STS GATEWAY DR $105,640.00SE
6TH ST200 S GATEWAY DRS GATEWAY DR $100,320.00NW
309 S GATEWAY DR309 S GATEWAY DRS GATEWAY DR $19,815.00NE
409 S GATEWAY DR409 S GATEWAY DRS GATEWAY DR $55,335.00NE
10TH ST514 S GATEWAY DRS GATEWAY DR $40,680.00SW
E YOSEMITE AVE6TH STS GATEWAY DR $119,592.00NE
6TH STE YOSEMITE AVES GATEWAY DR $43,578.00SW
MADERA AVEEIGHTH STS GATEWAY DR $192,615.00SW
11TH STOLIVE AVES GATEWAY DR $241,700.00NE
EIGHTH STSEVENTH STS GATEWAY DR $50,370.00SW
SEVENTH STSIXTH STS GATEWAY DR $80,730.00SW

Total Cost for Street:S H ST $246,202.00
Survey Street OrientationStart Street End Street Cost

EIGHTH ST417 S H STS H ST $48,460.00NE
SIXTH STCONSTRUCTIONS H ST $87,336.00NE
317 S H STEIGHTH STS H ST $24,474.00NE
W YOSEMITE AVESIXTH STS H ST $85,932.00NE

Total Cost for Street:S I ST $1,568,883.00
Survey Street OrientationStart Street End Street Cost

NINTH ST605 S I STS I ST $355,686.00NE
424 S I STEIGHTH STS I ST $133,935.00SW
W YOSEMITE AVEFIFTH STS I ST $122,235.00SW
FIFTH STFOURTH STS I ST $116,230.00SW
OLIVE AVENINTH STS I ST $393,607.00SW
EIGHTH STSEVENTH STS I ST $188,535.00SW
SEVENTH STSIXTH STS I ST $168,310.00SW
SIXTH STW YOSEMITE AVES I ST $90,345.00SW

Total Cost for Street:S LAKE ST $1,535,816.50
Survey Street OrientationStart Street End Street Cost

12TH ST11TH STS LAKE ST $128,140.00SW
CLINTON ST6TH STS LAKE ST $253,152.50SW
ROOSEVELT AVE701 S LAKE STS LAKE ST $66,800.00E
6TH ST7TH STS LAKE ST $68,280.00NE
CLINTON ST9TH STS LAKE ST $63,880.00NE
MOORE AVECLINTON STS LAKE ST $278,315.00SW
6TH STE YOSEMITE AVES LAKE ST $100,320.00SW
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WALLACE AVEHULL AVES LAKE ST $92,720.00N
SUNRISE AVEMOORE AVES LAKE ST $152,635.00SW
11TH STROOSEVELT AVES LAKE ST $52,580.00SW
MOORE AVESUNRISE AVES LAKE ST $110,415.00NE
HULL AVEWALLACE AVES LAKE ST $168,579.00S

Total Cost for Street:S O ST $44,355.00
Survey Street OrientationStart Street End Street Cost

216 S O ST208 S O STS O ST $44,355.00SW

Total Cost for Street:S PINE ST $31,080.00
Survey Street OrientationStart Street End Street Cost

INDEPENDENCE DRIVE13241 S PINE STS PINE ST $31,080.00W

Total Cost for Street:S Q ST $64,620.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVEHOWARD RDS Q ST $64,620.00NE

Total Cost for Street:S TIMBERLINE DR $391,395.00
Survey Street OrientationStart Street End Street Cost

GAMAY AVE3061 S TIMBERLINE DRS TIMBERLINE DR $26,880.00W
GAMAY AVECAPISTRANO DRS TIMBERLINE DR $60,015.00E
MERLOT AVECHIANTI AVES TIMBERLINE DR $81,915.00E
MERLOT AVEGAMAY AVES TIMBERLINE DR $111,150.00W
CHIANTI AVEMERLOT AVES TIMBERLINE DR $111,435.00W

Total Cost for Street:S WOLFTRAP ST $669,780.00
Survey Street OrientationStart Street End Street Cost

DESERT RANCH WAY321 WOLFTRAP STS WOLFTRAP ST $84,480.00E
MERLOT AVECAPISTRANO DRS WOLFTRAP ST $74,835.00W
321 WOLFTRAP STCHIANTI AVES WOLFTRAP ST $80,455.00E
GAMAY AVEDESERT RANCH WAYS WOLFTRAP ST $74,790.00W
CAPISTRANO DRGAMAY AVES WOLFTRAP ST $42,455.00W
OAK STMAPLE STS WOLFTRAP ST $103,995.00E
CHIANTI AVEMERLOT AVES WOLFTRAP ST $74,940.00W
PLUMAS STOAK STS WOLFTRAP ST $67,800.00W
MAPLE STPLUMAS STS WOLFTRAP ST $66,030.00W

Total Cost for Street:SAINT MARY AVE $96,915.00
Survey Street OrientationStart Street End Street Cost

STADIUM RDMUNRAS AVESAINT MARY AVE $96,915.00N

Total Cost for Street:SALVADOR WY $135,570.00
Survey Street OrientationStart Street End Street Cost

JADEN CTJOSEPHINE CTSALVADOR WY $53,850.00E
JOSEPHINE CTLA JOLLA WYSALVADOR WY $81,720.00W

Total Cost for Street:SAN ANDREA AVE $232,730.00
Survey Street OrientationStart Street End Street Cost

MUNRAS AVE772 SAN ANDREA AVESAN ANDREA AVE $88,000.00S
STADIUM RDMUNRAS AVESAN ANDREA AVE $130,030.00N
792 SAN ANDREA AVESTADIUM RDSAN ANDREA AVE $14,700.00S

Total Cost for Street:SAN ANGELO AVE $209,890.00
Survey Street OrientationStart Street End Street Cost

STADIUM RDMUNRAS AVESAN ANGELO AVE $110,070.00N

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

MUNRAS AVESTADIUM RDSAN ANGELO AVE $99,820.00S

Total Cost for Street:SAN BRUNO AVE $674,312.50
Survey Street OrientationStart Street End Street Cost

LIME AVE1020 SAN BRUNO AVESAN BRUNO AVE $32,040.00SW
LEMON AVE1999 SAN BRUNO AVESAN BRUNO AVE $84,210.00NE
VALENCIA AVELEMON AVESAN BRUNO AVE $100,912.50NE
188 SAN BRUNO AVELIME AVESAN BRUNO AVE $194,640.00SW
VALENCIA AVERAYMOND THOMAS STSAN BRUNO AVE $61,235.00SW
1012 SAN BRUNO AVEVALENCIA AVESAN BRUNO AVE $201,275.00SW

Total Cost for Street:SAN CARLOS AVE $241,970.00
Survey Street OrientationStart Street End Street Cost

TANGERINE AVE937 SAN CARLOS AVESAN CARLOS AVE $8,520.00N
VALENCIA AVELEMON AVESAN CARLOS AVE $35,535.00N
VALENCIA AVETANGERINE AVESAN CARLOS AVE $93,300.00S
LEMON AVEVALENCIA AVESAN CARLOS AVE $104,615.00S

Total Cost for Street:SAN DIEGO AVE $428,509.00
Survey Street OrientationStart Street End Street Cost

SAN JOSE AVECITRUS WAYSAN DIEGO AVE $84,595.00NE
VALENCIA AVELEMON AVESAN DIEGO AVE $94,464.00N
VALENCIA AVESAN JOSE AVESAN DIEGO AVE $39,660.00SW
LEMON AVEVALENCIA AVESAN DIEGO AVE $209,790.00S

Total Cost for Street:SAN GABRIEL DR $343,656.00
Survey Street OrientationStart Street End Street Cost

VERDE MESA WAY297 SAN GABRIEL DRSAN GABRIEL DR $57,847.50E
MIRA LOMA WAYLA QUINTA WAYSAN GABRIEL DR $76,045.50E
PASEO DEL MAR PRKWLINDA MESA DRSAN GABRIEL DR $63,990.00W
297 SAN GABRIEL DRMIRA LOMA WAYSAN GABRIEL DR $12,798.00E
LA QUINTA WAYPASEO DEL MAR PRKWSAN GABRIEL DR $68,418.00W
LINDA MESA DRVERDE MESA WAYSAN GABRIEL DR $64,557.00W

Total Cost for Street:SAN JOSE AVE $195,810.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVECITRUS WAYSAN JOSE AVE $33,795.00S
VALENCIA AVELEMON AVESAN JOSE AVE $29,280.00N
CITRUS WAYSAN DIEGO AVESAN JOSE AVE $43,800.00S
LEMON AVEVALENCIA AVESAN JOSE AVE $88,935.00S

Total Cost for Street:SAN JUAN DR $151,415.00
Survey Street OrientationStart Street End Street Cost

SANTA LUCIA DRASILOMAR DRSAN JUAN DR $79,175.00S
ASILOMAR DRSANTA LUCIA DRSAN JUAN DR $72,240.00N

Total Cost for Street:SAN MARCO AVE $173,250.00
Survey Street OrientationStart Street End Street Cost

STADIUM RDMUNRAS AVESAN MARCO AVE $93,435.00N
MUNRAS AVESTADIUM RDSAN MARCO AVE $79,815.00S

Total Cost for Street:SAN PIETRO DR $197,542.50
Survey Street OrientationStart Street End Street Cost

FRESHET DR1378 SAN PIETRO DRSAN PIETRO DR $2,160.00W
RUNNING BROOK DR3467 RUNNING BROOK DRSAN PIETRO DR $44,580.00W
RUNNING BROOK DRFAIRFIELD WAYSAN PIETRO DR $24,495.00E

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

FAIRFIELD WAYFRESHET DRSAN PIETRO DR $40,480.00E
1384 SAN PIETRO DRRUNNING BROOK DRSAN PIETRO DR $85,827.50W

Total Cost for Street:SAN RAMON AVE $77,989.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVELEMON AVESAN RAMON AVE $27,645.00N
LEMON AVEVALENCIA AVESAN RAMON AVE $50,344.00S

Total Cost for Street:SAN SEBASTIAN WAY $481,918.50
Survey Street OrientationStart Street End Street Cost

LAGUNA WAY1250 SAN SEBASTIAN WAYSAN SEBASTIAN WAY $6,654.00W
TOLEDO WAYBILBAO CTSAN SEBASTIAN WAY $68,735.00E
BILBAO CTLAGUNA WAYSAN SEBASTIAN WAY $117,946.50E
1266 SAN SEBASTIAN WAYSEGOVIA WAYSAN SEBASTIAN WAY $212,878.00W
SEGOVIA CTTOLEDO WAYSAN SEBASTIAN WAY $75,705.00E

Total Cost for Street:SANARITA CT $122,869.00
Survey Street OrientationStart Street End Street Cost

JERICHO DR1621 SANARITA CTSANARITA CT $47,329.00N
1651 SANARITA CT1632 SANARITA CTSANARITA CT $3,315.00S
1631 SANARITA CT1651 SANARITA CTSANARITA CT $15,765.00N
1632 SANARITA CTJERICHO DRSANARITA CT $56,460.00S

Total Cost for Street:SANARITA WY $500,539.00
Survey Street OrientationStart Street End Street Cost

1204 SANARITA WY1200 SANARITA WYSANARITA WY $4,908.00S
1200 SANARITA WAY1205 SANARITA WAYSANARITA WY $18,042.00N
JESSE DR1208 SANARITA WYSANARITA WY $14,607.00S
JERICHO DRDOMINGUEZ DRSANARITA WY $207,508.00S
DOMINGUEZ DRJERICHO DRSANARITA WY $129,165.00N
DOMINGUEZ DRJESSE DRSANARITA WY $92,649.00S
1205 SANARITA WAYJESSIE DRSANARITA WY $33,660.00N

Total Cost for Street:SAND DOLLAR CT $185,175.00
Survey Street OrientationStart Street End Street Cost

BAY VIEW DR702 SAND DOLLAR CTSAND DOLLAR CT $51,675.00W
702 SAND DOLLAR CTBAY VIEW DRSAND DOLLAR CT $133,500.00E/N/

W
Total Cost for Street:SANDALWOOD DR $380,340.00

Survey Street OrientationStart Street End Street Cost

GREENWOOD DRGRANADA DRSANDALWOOD DR $193,960.00NE
GRANADA DRGREENWOOD DRSANDALWOOD DR $186,380.00SW

Total Cost for Street:SANTA BONITA ST $757,241.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVE117 SANTA BONITA STSANTA BONITA ST $42,996.00E
127 SANTA BONITA ST205 SANTA BONITA STSANTA BONITA ST $86,475.00E
CHIANTI CTALMOND AVESANTA BONITA ST $38,460.00E
DEERWOOD DRCHIANTI CTSANTA BONITA ST $84,660.00E
ALMOND AVEDEERWOOD DRSANTA BONITA ST $260,195.00W
GAMAY STEL MONTE STSANTA BONITA ST $75,960.00W
MERLOT AVEGAMAY STSANTA BONITA ST $72,660.00W
300 SANTA BONITA STMAPLE STSANTA BONITA ST $1,215.00W
DEERWOOD DRMERLOT AVESANTA BONITA ST $71,700.00W
106 SANTA BONITA STOLIVE AVESANTA BONITA ST $22,920.00W
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Total Cost for Street:SANTA CLARA ST $142,080.00
Survey Street OrientationStart Street End Street Cost

205 SANTA CLARA ST209 SANTA CLARA STSANTA CLARA ST $11,700.00E
GAMAY STEL MONTE STSANTA CLARA ST $50,400.00W
EL MONTE STGAMAY STSANTA CLARA ST $79,980.00E

Total Cost for Street:SANTA CRUZ ST $301,374.00
Survey Street OrientationStart Street End Street Cost

123 SANTA CRUZ ST137 SANTA CRUZ STSANTA CRUZ ST $27,474.00E
201 SANTA CRUZ ST201 SANTA CRUZ STSANTA CRUZ ST $15,120.00E
OLIVE AVE534 OLIVE AVESANTA CRUZ ST $22,080.00E
EL MONTE ST605 EL MONTE STSANTA CRUZ ST $34,680.00W
533 EL MONTE STEL MONTE STSANTA CRUZ ST $36,300.00E
714 SANTA BONITA STOLIVE AVESANTA CRUZ ST $165,720.00W

Total Cost for Street:SANTA FE CT $111,749.00
Survey Street OrientationStart Street End Street Cost

ELM AVE1306 SANTA FE CTSANTA FE CT $58,589.00SE
1306 SANTA FE CTELM AVESANTA FE CT $53,160.00NW

Total Cost for Street:SANTA FE ST $75,174.00
Survey Street OrientationStart Street End Street Cost

PERCY STELM AVESANTA FE ST $16,620.00SE
ELM AVEPERCY STSANTA FE ST $58,554.00NW

Total Cost for Street:SANTA LUCIA DR $520,920.00
Survey Street OrientationStart Street End Street Cost

POINT SUR DR119 SANTA LUCIA DRSANTA LUCIA DR $135,060.00E
107 SANTA LUCIA DR59 SANTA LUCIA DRSANTA LUCIA DR $73,200.00E
49 SANTA LUCIA DRHOWARD RDSANTA LUCIA DR $45,375.00E
SEASIDE DRMANRESA DRSANTA LUCIA DR $57,225.00W
HOWARD RDMARINA DRSANTA LUCIA DR $33,375.00W
SAN JUAN DRPOINT SUR DRSANTA LUCIA DR $77,355.00W
MANRESA DRSAN JUAN DRSANTA LUCIA DR $79,680.00W
MARINA DRSEASIDE DRSANTA LUCIA DR $19,650.00W

Total Cost for Street:SAUNDERS AVE $255,435.00
Survey Street OrientationStart Street End Street Cost

1050 SAUNDERS AVE1038 SAUNDERS AVESAUNDERS AVE $8,580.00S
LEMON AVE1050 SAUNDERS AVESAUNDERS AVE $39,360.00S
VALENCIA AVE942 SAUNDERS AVESAUNDERS AVE $35,190.00S
VALENCIA AVELEMON AVESAUNDERS AVE $114,990.00N
1038 SAUNDERS AVEVALENCIA AVESAUNDERS AVE $57,315.00S

Total Cost for Street:SAUNDERS RD $24,000.00
Survey Street OrientationStart Street End Street Cost

930 SAUNDERS RD918 SAUNDERS AVESAUNDERS RD $24,000.00S

Total Cost for Street:SAURET ST $139,345.00
Survey Street OrientationStart Street End Street Cost

PEERLESS STDRAKE STSAURET ST $45,495.00N
SOLANO STPEERLESS STSAURET ST $43,290.00N
DRAKE STSOLANO STSAURET ST $50,560.00S
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Total Cost for Street:SAWMILL ST $155,482.50
Survey Street OrientationStart Street End Street Cost

SOQUEL CTADELAIDE AVESAWMILL ST $33,345.00SE
ADELAIDE AVELILLY STSAWMILL ST $72,337.50NW
LILLY STSOQUEL CTSAWMILL ST $49,800.00SE

Total Cost for Street:SCARLET DR $167,190.00
Survey Street OrientationStart Street End Street Cost

AZURE DR1911 SCARLET DRSCARLET DR $13,260.00N
CRIMSON WYAZURE DRSCARLET DR $24,120.00S
EMERALD WYCRIMSON WYSCARLET DR $41,295.00S
INDIGO DREMERALD WYSCARLET DR $11,115.00S
1931 SCARLET DRINDIGO DRSCARLET DR $77,400.00N

Total Cost for Street:SCHNOOR AVE $606,684.00
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DR1916 RIVERVIEW DRSCHNOOR AVE $9,576.00E
MODOC ST1930 MODOC STSCHNOOR AVE $62,520.00E
HOWARD RD2001 HOWARD RDSCHNOOR AVE $54,090.00W
NATIONAL AVE2001 NATIONAL AVESCHNOOR AVE $91,260.00W
2001 SCHNOOR AVE2001 SCHNOOR AVESCHNOOR AVE $18,795.00W
INDUSTRIAL AVE2300 HOWARD RDSCHNOOR AVE $150,540.00W
1933 SCHNOOR AVEHOWARD RDSCHNOOR AVE $74,691.00E
HOWARD RDMODOC STSCHNOOR AVE $133,395.00E
1917 N SCHNOOR AVERIVERVIEW DRSCHNOOR AVE $11,817.00E

Total Cost for Street:SEAHORSE CT $127,860.00
Survey Street OrientationStart Street End Street Cost

SHANNON AVE2123 SEAHORSE CTSEAHORSE CT $58,515.00N
2123 SEAHORSE CTSHANNON AVESEAHORSE CT $69,345.00S

Total Cost for Street:SEASIDE DR $140,500.00
Survey Street OrientationStart Street End Street Cost

SANTA LUCIA DRASILOMAR DRSEASIDE DR $67,800.00S
ASILOMAR DRSANTA LUCIA DRSEASIDE DR $72,700.00N

Total Cost for Street:SEGOVIA CT $776,705.00
Survey Street OrientationStart Street End Street Cost

BARCELONA WAY1277 SEGOVIA CTSEGOVIA CT $73,950.00N
1277 SEGOVIA CT1477 SEGOVIA CTSEGOVIA CT $313,360.00N
TOLUCAALICANTE WAYSEGOVIA CT $67,980.00S
ALICANTE WAYBARCELONA WAYSEGOVIA CT $75,780.00S
SEVILLA STSAN SEBASTIAN WAYSEGOVIA CT $54,345.00S
1477 SEGOVIA CTSEVILLA STSEGOVIA CT $113,290.00S
SAN SEBASTIAN WAYTOLUCASEGOVIA CT $78,000.00S

Total Cost for Street:SENECA AVE $258,855.00
Survey Street OrientationStart Street End Street Cost

MADRID LNGARY LNSENECA AVE $125,255.00E
GARY LNMADRID LNSENECA AVE $133,600.00W

Total Cost for Street:SENECA DR $391,034.00
Survey Street OrientationStart Street End Street Cost

HELENA WAYGARY LNSENECA DR $104,166.00W
PECAN AVEHELENA WAYSENECA DR $75,114.00W
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GARY LNPECAN AVESENECA DR $211,754.00E

Total Cost for Street:SEPIA CT $197,190.00
Survey Street OrientationStart Street End Street Cost

INDIGO DR1913 SEPIA CTSEPIA CT $106,035.00S
1923 SEPIA CTINDIGO DRSEPIA CT $91,155.00N

Total Cost for Street:SEVENTH ST $150,826.00
Survey Street OrientationStart Street End Street Cost

S G ST123 SEVENTH STSEVENTH ST $21,222.00NW
301 S G STS G STSEVENTH ST $129,604.00SE

Total Cost for Street:SEVILLA ST $151,635.00
Survey Street OrientationStart Street End Street Cost

TOLEDO WAYSEGOVIA CTSEVILLA ST $74,760.00W
SEGOVIA CTTOLEDO WAYSEVILLA ST $76,875.00E

Total Cost for Street:SHANNON AVE $1,006,931.00
Survey Street OrientationStart Street End Street Cost

413 SHANNON AVE413 SHANNON AVESHANNON AVE $1,446.00E
W PARK DRDRIFTWOOD DRSHANNON AVE $196,460.00W
SUNSET AVELIGHTHOUSE DRSHANNON AVE $136,745.00W
DRIFTWOOD DRRIVERVIEW DRSHANNON AVE $124,785.00W
RIVERVIEW DRSEAHORSE CTSHANNON AVE $185,480.00E
SEAHORSE CTSTARFISH CTSHANNON AVE $84,600.00E
VENTURI AVESUNSET AVESHANNON AVE $120,140.00E
LIGHTHOUSE DRVENTURI AVESHANNON AVE $85,260.00E
STARFISH CTW PARK DRSHANNON AVE $72,015.00E

Total Cost for Street:SHARON BVD $3,078,621.00
Survey Street OrientationStart Street End Street Cost

1924 SHARON BVD1930 SHARON BVDSHARON BVD $112,014.00W
3174 AVENUE 17AVE 17SHARON BVD $325,944.00W
15865 SHARON BLVDCOUNTRY CLUB DRSHARON BVD $97,530.00N
RIVERSIDE DRE CLEVELAND AVESHARON BVD $1,675,200.00SW
OWENS STE LINCOLN AVESHARON BVD $27,480.00NE
WILSON AVEHARDING AVESHARON BVD $121,800.00NE
HARDING AVEOWENS STSHARON BVD $93,015.00NE
PARKING LOT ENTRANCEPARKING LOT ENTRANCESHARON BVD $109,863.00W
W SOUTH STRIVERSIDE DRSHARON BVD $155,565.00NE
E LINCOLN AVEW SOUTH STSHARON BVD $215,015.00NE
E CLEVELAND AVEWILSON AVESHARON BVD $145,195.00NE

Total Cost for Street:SHELLEY COVE $123,615.00
Survey Street OrientationStart Street End Street Cost

PAMELA DRPAMELA DRSHELLEY COVE $123,615.00E /
W

Total Cost for Street:SHORESIDE DR $169,680.00
Survey Street OrientationStart Street End Street Cost

FRESHET DR1392 SHORESIDE DRSHORESIDE DR $36,105.00W
1410 SHORESIDE DR1422 SHORESIDE DRSHORESIDE DR $21,885.00W
RUNNING BROOK DRFRESHET DRSHORESIDE DR $93,615.00E
1422 SHORESIDE DRRUNNING BROOK DRSHORESIDE DR $18,075.00W

Total Cost for Street:SIERRA ST $74,137.00
Survey Street OrientationStart Street End Street Cost
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919 SIERRA ST911 SIERRA STSIERRA ST $10,549.00E
119 SIERRA STE CLEVELAND AVESIERRA ST $63,588.00E

Total Cost for Street:SIXTH ST $441,573.00
Survey Street OrientationStart Street End Street Cost

S H STALLEYSIXTH ST $60,900.00SE
S GATEWAY DRS G STSIXTH ST $103,680.00SE
S H STS GATEWAY DRSIXTH ST $125,550.00NW
S G STS H STSIXTH ST $132,948.00SE
205 S I STS I STSIXTH ST $18,495.00SE

Total Cost for Street:SOLANO ST $294,055.00
Survey Street OrientationStart Street End Street Cost

SAURET STCARMEL STSOLANO ST $17,100.00E
MILOW STLOS ARCOS LNSOLANO ST $18,840.00E
CARMEL STMILOW STSOLANO ST $12,360.00E
LOS ARCOS LNPADRE STSOLANO ST $173,410.00W
PADRE STSAURET STSOLANO ST $72,345.00E

Total Cost for Street:SONORA ST $1,033,252.00
Survey Street OrientationStart Street End Street Cost

E RUSH ST1004 SONORA STSONORA ST $7,875.00W
RIVERSIDE DR710 SONORA STSONORA ST $51,255.00W
E LINCOLN AVE904 SONORA STSONORA ST $48,096.00W
916 SONORA ST918 SONORA STSONORA ST $8,010.00W
929 SONORA ST921 SONORA STSONORA ST $7,848.00E
SUSAN LNADELL STSONORA ST $150,855.00W
LYNN WAYASHLAN WAYSONORA ST $124,723.00E
1005 SONORA STE RUSH STSONORA ST $8,295.00E
W CLARK STJOSEPH LNSONORA ST $60,636.00W
ADELL STLYNN WAYSONORA ST $53,460.00E
924 SONORA STRUSH STSONORA ST $474.00W
1336 SONORA STSARAH STSONORA ST $18,780.00W
JOSEPH LNSUSAN LNSONORA ST $67,095.00W
SARAH STW CLARK STSONORA ST $50,100.00W
E CLEVELAND AVEW SHERWOOD WAYSONORA ST $364,050.00W
724 SONORA STW SOUTH STSONORA ST $11,700.00W

Total Cost for Street:SOQUEL CT $67,310.00
Survey Street OrientationStart Street End Street Cost

SAWMILL STSAWMILL STSOQUEL CT $67,310.00SE

Total Cost for Street:ST JULIEN DR $337,375.00
Survey Street OrientationStart Street End Street Cost

COSENTINO DR671 ST JULIEN DRST JULIEN DR $48,675.00N
GOOSECROSS DRCOSENTINO DRST JULIEN DR $162,230.00S
653 ST JULIEN DRGOOSECROSS DRST JULIEN DR $126,470.00N

Total Cost for Street:ST MONTELENA CT $232,890.00
Survey Street OrientationStart Street End Street Cost

MONTEREY DRMONTEREY DRST MONTELENA CT $232,890.00S/E/
N

Total Cost for Street:ST TROPEZ DR $283,265.00
Survey Street OrientationStart Street End Street Cost

EAGLE WAYHOWARD RDST TROPEZ DR $22,245.00W
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PLUMAS STREETMAPLE STST TROPEZ DR $54,220.00E
PLUMAS STREETOAK STST TROPEZ DR $78,240.00W
OAK STPLUMAS STST TROPEZ DR $59,080.00E
MAPLE STPLUMAS STREETST TROPEZ DR $69,480.00W

Total Cost for Street:ST. MICHELLE DR $467,335.00
Survey Street OrientationStart Street End Street Cost

GOOSECROSS DRCOSENTINO DRST. MICHELLE DR $245,880.00S
COSENTINO DRGOOSECROSS DRST. MICHELLE DR $204,655.00N
COSENTINO DRSTADIUM RDST. MICHELLE DR $16,800.00S

Total Cost for Street:ST. MONTELENA DR $532,285.00
Survey Street OrientationStart Street End Street Cost

GOOSECROSS DRCOSENTINO DRST. MONTELENA DR $191,660.00S
MONTEREY DRGOOSECROSS DRST. MONTELENA DR $265,985.00S
GOOSECROSS DRMONTEREY STST. MONTELENA DR $74,640.00N

Total Cost for Street:STADIUM RD $3,604,137.00
Survey Street OrientationStart Street End Street Cost

OLIVE AVE109 STADIUM RDSTADIUM RD $92,652.00E
PECAN AVE705 PECAN AVESTADIUM RD $328,770.00W
MILANO LANE775 MILANO LANESTADIUM RD $168,096.00E
CROWN TERRACEALMOND AVESTADIUM RD $351,207.00W
SAN ANGELO AVEBERNARDI AVESTADIUM RD $63,240.00E
PARKING LOT ENTRANCECROWN TERRACESTADIUM RD $295,555.00W
DEERWOOD CTDEERWOOD DRSTADIUM RD $256,989.00S
GAMAY AVEEL MONTE AVESTADIUM RD $199,725.00W
804 STADIUM RDGAMAY AVESTADIUM RD $38,220.00W
404 STADIUM RDGAMAY STSTADIUM RD $146,580.00E
ST. MICHELLE DRGARY LNSTADIUM RD $173,040.00E
EL MONTE AVEMAPLE STSTADIUM RD $202,685.00W
GARY LNMILANO LANESTADIUM RD $151,245.00E
MAPLE STOLIVE AVESTADIUM RD $756,828.00W
SAN MARCO AVESAINT MARY AVESTADIUM RD $83,820.00E
BERNARDI AVESAN ANDREA AVESTADIUM RD $83,475.00E
PECAN AVESAN ANGELO AVESTADIUM RD $32,940.00E
SAN ANDREA AVESAN MARCO AVESTADIUM RD $88,080.00E
ALMOND AVEST. MICHELLE DRSTADIUM RD $90,990.00E

Total Cost for Street:STANFORD AVE $330,470.00
Survey Street OrientationStart Street End Street Cost

VALENCIA AVE1073 STANFORD AVESTANFORD AVE $73,140.00N
1073 STANFORD AVELEMON AVESTANFORD AVE $5,760.00N
VALENCIA AVETANGERINE AVESTANFORD AVE $103,040.00S
LEMON AVEVALENCIA AVESTANFORD AVE $148,530.00S

Total Cost for Street:STARFISH CT $127,115.00
Survey Street OrientationStart Street End Street Cost

SHANNON AVESHANNON AVESTARFISH CT $127,115.00S/E/
N

Total Cost for Street:STATE ST $236,095.00
Survey Street OrientationStart Street End Street Cost

WESTBERRY BVDLIBERTY LNSTATE ST $110,200.00S
LIBERTY LNWESTBERRY BVDSTATE ST $125,895.00N

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

Total Cost for Street:STEEPLE GATE $72,435.00
Survey Street OrientationStart Street End Street Cost

PRIVATEGRANADA DRSTEEPLE GATE $35,955.00S
GRANADA DRPRIVATESTEEPLE GATE $36,480.00N

Total Cost for Street:STEPHANIE LN $680,475.00
Survey Street OrientationStart Street End Street Cost

W CLEVELAND AVE2380 W CLEVELAND AVESTEPHANIE LN $101,040.00E
2390 STEPHANIE LN2390 STEPHANIE LNSTEPHANIE LN $39,210.00E
FREDERICK CT2405 FREDERICK CTSTEPHANIE LN $37,020.00W
TREVOR CTDUTRA CTSTEPHANIE LN $60,210.00W
JUDITH WAYDUTRA WAYSTEPHANIE LN $61,995.00E
JUDITH CTFREDERICK CTSTEPHANIE LN $62,985.00W
JONATHAN WAYFREDERICK WAYSTEPHANIE LN $68,355.00E
PARKING LOT ENTRANCEJONATHAN WAYSTEPHANIE LN $28,560.00E
DUTRA CTJUDITH CTSTEPHANIE LN $77,340.00W
FREDERICK WAYJUDITH WAYSTEPHANIE LN $69,900.00E
DUTRA WAYTREVOR WAYSTEPHANIE LN $73,860.00E

Total Cost for Street:STEVEN COURT $53,397.50
Survey Street OrientationStart Street End Street Cost

PAMELA DRPAMELA DRSTEVEN COURT $53,397.50W /
E

Total Cost for Street:STEVEN LANE $467,050.00
Survey Street OrientationStart Street End Street Cost

PAMELA DRGLADE AVESTEVEN LANE $254,695.00W
MARIE DRKIMBERLY DRSTEVEN LANE $66,780.00E
GLADE AVEMARIE DRSTEVEN LANE $30,405.00E
KIMBERLY DRPAMELA DRSTEVEN LANE $115,170.00E

Total Cost for Street:STINSON AVE $584,755.00
Survey Street OrientationStart Street End Street Cost

SUNRISE AVEA STSTINSON AVE $273,320.00E
A STSUNRISE AVESTINSON AVE $311,435.00W

Total Cost for Street:STOREY RD $266,325.00
Survey Street OrientationStart Street End Street Cost

EMERALD WY2020 SCARLET DRSTOREY RD $58,740.00N
1875 STOREY RDCRIMSON WYSTOREY RD $103,395.00N
CRIMSON WYEMERALD WYSTOREY RD $104,190.00W

Total Cost for Street:STRAUSS CT $263,079.00
Survey Street OrientationStart Street End Street Cost

CRYSTAL WAY438 STRAUSS CTSTRAUSS CT $175,743.00S/E/
NDIAMOND WAYCRYSTAL WAYSTRAUSS CT $87,336.00N

Total Cost for Street:STRAUSS LN $56,983.50
Survey Street OrientationStart Street End Street Cost

438 STRAUSS LN308 STRAUSS LNSTRAUSS LN $56,983.50S

Total Cost for Street:SUBURBAN AVE $511,295.00
Survey Street OrientationStart Street End Street Cost

DOUBLE TREE WAYBOULDER AVESUBURBAN AVE $48,870.00E
BOULDER AVEDOUBLE TREE WAYSUBURBAN AVE $176,290.00W /

EDOUBLE TREE WAYRIVERVIEW DRSUBURBAN AVE $162,700.00W
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RIVERVIEW DRTRAGON STSUBURBAN AVE $123,435.00E

Total Cost for Street:SULTANA DR $338,702.50
Survey Street OrientationStart Street End Street Cost

TIMBERLINE DR3171 SULTANA DRSULTANA DR $13,440.00N
3161 SULTANA DRCREEK DRSULTANA DR $46,860.00N
CREEK DRTIMBERLINE DRSULTANA DR $278,402.50S/E/

N
Total Cost for Street:SUMMER LN $540,065.00

Survey Street OrientationStart Street End Street Cost

TIMBERLINE DR3121 SUMMER LNSUMMER LN $102,135.00N
WOLFTRAP STDOUBLE TREE WAYSUMMER LN $67,120.00S
WESTBERRY BVDKENT DRSUMMER LN $129,530.00S
DOUBLE TREE WAYTIMBERLINE DRSUMMER LN $139,530.00S
KENT DRWESTBERRY BVDSUMMER LN $101,750.00N

Total Cost for Street:SUMMER SET LN $371,125.00
Survey Street OrientationStart Street End Street Cost

TRABON WAYDOUBLE TREE WAYSUMMER SET LN $62,430.00E
LIBERTY LNRIVERVIEW DRSUMMER SET LN $244,715.00W
RIVERVIEW DRTRABON WAYSUMMER SET LN $63,980.00E

Total Cost for Street:SUNDANCE LN $474,230.00
Survey Street OrientationStart Street End Street Cost

W CLEVELAND AVE1826 SUNDANCE LNSUNDANCE LN $37,365.00W
GRAPEWOOD WAYBEECHWOOD WAYSUNDANCE LN $79,260.00E
1838 SUNDANCE LNFOXGLOVE WAYSUNDANCE LN $126,485.00W
PLUMWOOD WAYGRAPEWOOD WAYSUNDANCE LN $69,690.00E
BEECHWOOD WAYMEADOWREST WAYSUNDANCE LN $58,095.00E
FOXGLOVE WAYPLUMWOOD WAYSUNDANCE LN $69,840.00E
MEADOWREST WAYW CLEVELAND AVESUNDANCE LN $33,495.00E

Total Cost for Street:SUNNYDALE ST $363,520.00
Survey Street OrientationStart Street End Street Cost

HEATHERWOOD DR2424 SUNNYDALE STSUNNYDALE ST $91,710.00S
2425 SUNNYDALE STHEATHERWOOD DRSUNNYDALE ST $95,050.00N
SUNNYDALE STNATIONAL AVESUNNYDALE ST $95,765.00E
NATIONAL AVESUNNYDALE STSUNNYDALE ST $80,995.00W

Total Cost for Street:SUNRISE AVE $2,191,583.50
Survey Street OrientationStart Street End Street Cost

VINEYARD AVEADELAIDE AVESUNRISE AVE $243,065.00N
S LAKE STAPARTMENTSSUNRISE AVE $70,320.00N
LILLY STDRYSDALE WAYSUNRISE AVE $230,112.00N
STINSON AVEHULL AVESUNRISE AVE $85,260.00S
LILLY STKNOX AVESUNRISE AVE $91,635.00S
TOZER STLILLY STSUNRISE AVE $251,422.50S
S A STMOORE AVESUNRISE AVE $26,190.00N
WALLACE AVEROOSEVELT AVESUNRISE AVE $91,695.00S
S LAKE STS A STSUNRISE AVE $304,060.00S
501 S B STS B STSUNRISE AVE $50,580.00S
ROOSEVELT AVES LAKE STSUNRISE AVE $287,880.00S
KNOX AVESTINSON AVESUNRISE AVE $66,640.00S
DRYSDALE WAYTOZER STSUNRISE AVE $115,224.00N
APARTMENTSVINEYARD AVESUNRISE AVE $178,640.00N
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HULL AVEWALLACE AVESUNRISE AVE $98,860.00S

Total Cost for Street:SUNSET AVE $5,831,404.50
Survey Street OrientationStart Street End Street Cost

FOURTH ST300 SUNSET AVESUNSET AVE $216,645.00S
WOODLANDS DR3290 SUNSET AVESUNSET AVE $137,355.00S
VIA CERIONI43 VIA CERIONISUNSET AVE $182,880.00S
WILLIAMS AVEACCORNERO AVESUNSET AVE $60,660.00S
WESTBERRY BVDDOUBLE TREE WAYSUNSET AVE $268,590.00N
N SCHNOOR AVEEL RANCHO DRSUNSET AVE $428,259.00N
ROTAN AVEFAIRVIEW AVESUNSET AVE $42,435.00S
PINE STFOSTER AVESUNSET AVE $50,400.00N
PARK LNFOURTH STSUNSET AVE $161,805.00N
SUNDANCE LNGRANADA DRSUNSET AVE $420,517.50S
LINDEN STLAUREL STSUNSET AVE $34,390.00N
VIA CERIONILIBERTY LNSUNSET AVE $271,855.00N
N GRANADA DRLINDEN STSUNSET AVE $53,300.00N
SHANNON AVEMAINBERRY DRSUNSET AVE $224,205.00S
500 SUNSET AVEN N STSUNSET AVE $317,620.00S
PAUL AVEN SCHNOOR AVESUNSET AVE $446,820.00S
EL RANCHO DRORCHARD AVESUNSET AVE $115,470.00N
FOSTER AVEPARK LNSUNSET AVE $130,585.00N
ACCORNERO AVEPAUL AVESUNSET AVE $71,895.00S
WILLIS AVEPINE STSUNSET AVE $205,170.00N
PINE STROTAN AVESUNSET AVE $31,695.00S
N SCHNOOR AVESHANNON AVESUNSET AVE $426,960.00S
MAINBERRY DRSUNDANCE LNSUNSET AVE $146,990.00S
WESTBERRY BVDVIA CERIONISUNSET AVE $568,205.00S
3290 SUNSET AVEWESTBERRY BVDSUNSET AVE $246,375.00S
WILLIS AVEWILLIAMS AVESUNSET AVE $162,475.00S
FAIRVIEW AVEWILLIS AVESUNSET AVE $94,458.00S
GRANADA DRWOODLANDS DRSUNSET AVE $313,390.00S

Total Cost for Street:SUSAN LN $200,625.00
Survey Street OrientationStart Street End Street Cost

SONORA ST120 SUSAN LNSUSAN LN $63,270.00S
124 SUSAN LN132 SUSAN LNSUSAN LN $24,795.00S
100 ADELL STSONORA STSUSAN LN $112,560.00N

Total Cost for Street:SYCAMORE AVE $200,367.50
Survey Street OrientationStart Street End Street Cost

123 SYCAMORE AVE129 SYCAMORE AVESYCAMORE AVE $49,850.00N
7TH ST614 SYCAMORE AVESYCAMORE AVE $20,557.50N
CLINTON STS LAKE STSYCAMORE AVE $129,960.00S

Total Cost for Street:TAFT DR $72,315.00
Survey Street OrientationStart Street End Street Cost

TRUMAN DRCHAPIN STTAFT DR $34,575.00N
CHAPIN STTRUMAN DRTAFT DR $37,740.00S

Total Cost for Street:TALISE AVE $66,435.00
Survey Street OrientationStart Street End Street Cost

LA JOLLA CTE ELLIS STTALISE AVE $37,275.00W
E ELLIS STLA JOLLA WYTALISE AVE $29,160.00E
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Total Cost for Street:TANGERINE AVE $863,459.00
Survey Street OrientationStart Street End Street Cost

MANGO AVE2020 TANGERINE AVETANGERINE AVE $102,550.00W
2045 TANGERINE AVE2045 TANGERINE AVETANGERINE AVE $25,620.00E
2010 TANGERINE AVEGEORGIA AVETANGERINE AVE $75,085.00W
GEORGIA AVEGRAPEFRUIT WAYTANGERINE AVE $129,720.00E
2057 TANGERINE AVEMANGO AVETANGERINE AVE $55,800.00E
PARKWOOD AVENAVEL AVETANGERINE AVE $112,434.00W
STANFORD AVEPARKWOOD AVETANGERINE AVE $118,440.00W
NAVEL AVEPERKINS AVETANGERINE AVE $80,175.00E
SAN JOSE AVESAN CARLOS AVETANGERINE AVE $37,860.00W
SAN CARLOS AVESAN JOSE AVETANGERINE AVE $58,380.00E
PARKWOOD AVESTANFORD AVETANGERINE AVE $67,395.00E

Total Cost for Street:TAYLOR LANE $391,510.00
Survey Street OrientationStart Street End Street Cost

MARIE DRKIMBERLEY LNTAYLOR LANE $65,995.00E
PAMELA DRKIMBERLY DRTAYLOR LANE $117,920.00W
KIMBERLY DRMARIE DRTAYLOR LANE $93,700.00W
KIMBERLY DRPAMELA DRTAYLOR LANE $113,895.00E

Total Cost for Street:TAYLOR ST $192,160.00
Survey Street OrientationStart Street End Street Cost

134 SARAH ST1408 TAYLOR STTAYLOR ST $16,620.00S
W CLARK STSARAH STTAYLOR ST $41,955.00E
TAYLOR STSONORA STTAYLOR ST $47,925.00N
SONORA STTAYLOR STTAYLOR ST $28,905.00S
SARAH STW CLARK STTAYLOR ST $56,755.00W

Total Cost for Street:TERRACE PL $32,590.00
Survey Street OrientationStart Street End Street Cost

821 TERRACE PL809 TERRACE PLTERRACE PL $32,590.00E

Total Cost for Street:TEVIN WAY $148,695.00
Survey Street OrientationStart Street End Street Cost

MACADAMIA AVEKIMBERLEY LNTEVIN WAY $78,960.00E
KIMBERLEY LNMACADAMIA AVETEVIN WAY $69,735.00W

Total Cost for Street:THIRD ST $522,900.00
Survey Street OrientationStart Street End Street Cost

1814 THIRD ST1814 THIRD STTHIRD ST $16,320.00S
SCHNOOR AVEWILLIAMS AVETHIRD ST $506,580.00N

Total Cost for Street:TIBURON WAY $365,647.50
Survey Street OrientationStart Street End Street Cost

HOLLOW AVEFAIRFIELD WAYTIBURON WAY $118,680.00W
FAIRFIELD WAYHAMPTON DRTIBURON WAY $144,682.50E
HAMPTON DRHOLLOW AVETIBURON WAY $102,285.00W

Total Cost for Street:TIMBERLINE DR $577,937.50
Survey Street OrientationStart Street End Street Cost

SULTANA DRCEDAR CREEK LNTIMBERLINE DR $154,430.00W
REN WAYREN WAYTIMBERLINE DR $97,425.00W
CEDAR CREEK LNSULTANA DRTIMBERLINE DR $92,002.50E
WESTGATE DRSUMMER LNTIMBERLINE DR $69,570.00E
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REN WAYWESTGATE DRTIMBERLINE DR $101,750.00W
SUMMER LNWINTER WAYTIMBERLINE DR $62,760.00E

Total Cost for Street:TODD ST $195,335.00
Survey Street OrientationStart Street End Street Cost

WESTBERRY BVDLIBERTY LNTODD ST $100,940.00S
LIBERTY LNWESTBERRY BVDTODD ST $94,395.00N

Total Cost for Street:TOLEDO WAY $185,402.50
Survey Street OrientationStart Street End Street Cost

SEVILLA ST1427 TOLEDO WAYTOLEDO WAY $25,900.00N
RAYMOND RDSAN SEBASTIAN WAYTOLEDO WAY $104,527.50S
SAN SEBASTIAN WAYSEVILLA STTOLEDO WAY $54,975.00N

Total Cost for Street:TOLUCA $226,437.50
Survey Street OrientationStart Street End Street Cost

LAGUNA WAYSEGOVIA CTTOLUCA $226,437.50W

Total Cost for Street:TOLUCA WAY $226,895.00
Survey Street OrientationStart Street End Street Cost

SEGOVIA CT1347 TOLUCA WAYTOLUCA WAY $152,615.00E
1333 TOLUCA WAYLAGUNA WAYTOLUCA WAY $74,280.00E

Total Cost for Street:TORONADO DR $251,100.00
Survey Street OrientationStart Street End Street Cost

W SHERWOOD WAY1209 TORONADO DRTORONADO DR $39,868.00E
1205 TORONADO DRE CLEVELAND AVETORONADO DR $66,208.00E
E CLEVELAND AVEW SHERWOOD WAYTORONADO DR $145,024.00W

Total Cost for Street:TORRES WAY $40,329.00
Survey Street OrientationStart Street End Street Cost

821 TORRES WAY809 TORRES WAYTORRES WAY $19,614.00E
812 TORRES WAY812 TORRES WAYTORRES WAY $5,040.00W
820 TORRES WAY820 TORRES WAYTORRES WAY $15,675.00W

Total Cost for Street:TOSCHI DR $432,315.00
Survey Street OrientationStart Street End Street Cost

PEAR TREE DR1115 TOSCHI DRTOSCHI DR $9,295.00E
PEAR TREE DRALMOND AVETOSCHI DR $17,085.00W
ORANGE TREE DRAPPLE TREE DRTOSCHI DR $134,175.00W
APPLE TREE DRCHERRY TREE DRTOSCHI DR $67,055.00E
CHERRY TREE DRORANGE TREE DRTOSCHI DR $23,130.00W
APPLE TREE DRPEANUT DRTOSCHI DR $86,640.00W
PEANUT DRPEAR TREE DRTOSCHI DR $94,935.00W

Total Cost for Street:TOSCHI DRIVE $99,365.00
Survey Street OrientationStart Street End Street Cost

MAPLE STREETDESERT RANCH WAYTOSCHI DRIVE $39,950.00E
DESERT RANCH WAYMAPLE STREETTOSCHI DRIVE $59,415.00W

Total Cost for Street:TOZER ST $1,896,451.00
Survey Street OrientationStart Street End Street Cost

CLINTON ST1426 E YOSEMITE AVETOZER ST $243,033.00W
1490 E YOSEMITE AVE1490 E YOSEMITE AVETOZER ST $60,396.00W
1490 TOZER ST1490 TOZER STTOZER ST $67,368.00W
E YOSEMITE AVE1502 E YOSEMITE AVETOZER ST $78,204.00E

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

125 TOZER ST1609 CLINTON STTOZER ST $243,852.00E
1633 CLINTON ST1633 CLINTON STTOZER ST $58,296.00E
1633 CLINTON STCLINTON STTOZER ST $32,193.00E
LADA AVEE ALMOND AVETOZER ST $200,760.00E
1426 E YOSEMITE AVEE YOSEMITE AVETOZER ST $76,272.00W
28111 LADA AVELADA AVETOZER ST $35,715.00E
E ALMOND AVEMIRA LOMA WAYTOZER ST $387,550.00W
MIRA LOMA WAYOLIVE AVETOZER ST $393,660.00W
CLINTON STTOZER STTOZER ST $19,152.00E

Total Cost for Street:TRABON WAY $322,690.00
Survey Street OrientationStart Street End Street Cost

DOUBLE TREE WAYSUMMER SET LNTRABON WAY $322,690.00S

Total Cost for Street:TRAGON ST $309,455.00
Survey Street OrientationStart Street End Street Cost

SUBURBAN AVEPAINTBRUSH DRTRAGON ST $156,490.00N
PAINTBRUSH DRSUBURBAN AVETRAGON ST $152,965.00S

Total Cost for Street:TRAIL WAY $64,020.00
Survey Street OrientationStart Street End Street Cost

RD 28BRIDGE WAYTRAIL WAY $31,440.00S
BRIDGE WAYRD 28TRAIL WAY $32,580.00N

Total Cost for Street:TREVOR CT $156,180.00
Survey Street OrientationStart Street End Street Cost

2416 TREVOR CTSTEPHANIE LNTREVOR CT $156,180.00N / S

Total Cost for Street:TREVOR WAY $663,765.00
Survey Street OrientationStart Street End Street Cost

N SCHNOOR AVE2398 TREVOR WAYTREVOR WAY $337,890.00S
STEPHANIE LNSCHNOOR AVETREVOR WAY $325,875.00N

Total Cost for Street:TRIVISO AVE $207,615.00
Survey Street OrientationStart Street End Street Cost

NAPOLI STCHATOM WYTRIVISO AVE $38,715.00N
POMPEI STNAPOLI STTRIVISO AVE $112,365.00S
CHATOM WYPOMPEI STTRIVISO AVE $56,535.00N

Total Cost for Street:TRUMAN DR $498,919.00
Survey Street OrientationStart Street End Street Cost

PIERCE LNEISENHOWER LNTRUMAN DR $149,094.00W
TYLER LNHOOVER AVETRUMAN DR $98,530.00W
POLK AVEPIERCE LNTRUMAN DR $54,960.00E
EISENHOWER LNPOLK AVETRUMAN DR $69,910.00E
HOOVER AVETAFT DRTRUMAN DR $46,970.00E
TAFT DRTYLER LNTRUMAN DR $79,455.00E

Total Cost for Street:TULARE ST $1,017,626.00
Survey Street OrientationStart Street End Street Cost

E SHERWOOD WAY1200 E SHERWOOD WAYTULARE ST $38,280.00E
1608 TULARE ST1509 TULARE STTULARE ST $139,616.00E
E CLARK ST1608 TULARE STTULARE ST $36,660.00W
26 TULARE ST26 TULARE STTULARE ST $29,952.00W
1128 E CLARK STE CLARK STTULARE ST $42,560.00W
1200 TULARE STE CLEVELAND AVETULARE ST $113,936.00E
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E CLEVELAND AVEE LINCOLN AVETULARE ST $372,420.00E
E LINCOLN AVEE RIVERSIDE DRTULARE ST $93,735.00E
WESSMITH WAYE SHERWOOD WAYTULARE ST $61,392.00E
1128 TULARE STGARFIELD AVETULARE ST $43,875.00W
WRENWOOD WAYWESSMITH WAYTULARE ST $35,312.00E
1505 TULARE STWRENWOOD WAYTULARE ST $9,888.00E

Total Cost for Street:TYLER LN $330,860.00
Survey Street OrientationStart Street End Street Cost

TRUMAN DRADAMS AVETYLER LN $54,970.00S
MONROE AVECOOLIDGE STTYLER LN $73,860.00N
ADAMS AVEMADISON DRTYLER LN $95,125.00S
MADISON DRMONROE AVETYLER LN $63,510.00N
COOLIDGE STTRUMAN DRTYLER LN $43,395.00N

Total Cost for Street:UMBER DR $446,910.00
Survey Street OrientationStart Street End Street Cost

SEPIA CTAZURE DRUMBER DR $281,475.00W
AZURE DRCURB RAMPUMBER DR $90,375.00N
CURB RAMPINDIGO DRUMBER DR $75,060.00N

Total Cost for Street:UNIVERSITY AVE $938,152.50
Survey Street OrientationStart Street End Street Cost

ORCHARD AVECLAREMONT DRUNIVERSITY AVE $43,725.00S
WILLIAMS AVEHARVARD AVEUNIVERSITY AVE $179,370.00N
CLAREMONT DRHAYES CTUNIVERSITY AVE $39,940.00S
ROYAL DRIMPERIAL DRUNIVERSITY AVE $55,710.00S
HAYES CTN SCHNOOR AVEUNIVERSITY AVE $121,077.50S
WILLIAMS AVEORCHARD AVEUNIVERSITY AVE $256,440.00S
N SCHNOOR AVEROYAL DRUNIVERSITY AVE $31,035.00S
WILLIS AVEWILLIAMS AVEUNIVERSITY AVE $100,505.00S
HARVARD AVEWILLIS AVEUNIVERSITY AVE $110,350.00S

Total Cost for Street:VALENCIA AVE $1,254,733.50
Survey Street OrientationStart Street End Street Cost

SAN BRUNO AVEGEORGIA AVEVALENCIA AVE $32,550.00SE
GEORGIA AVEGEORGIA CTVALENCIA AVE $15,780.00NW
PERKINS AVENAVEL AVEVALENCIA AVE $155,439.00W
STANFORD AVEPARKWOOD AVEVALENCIA AVE $117,990.00W
SAUNDERS AVEPECAN AVEVALENCIA AVE $55,920.00W
PARKWOOD AVEPERKINS AVEVALENCIA AVE $127,227.00W
SAN DIEGO AVESAN BRUNO AVEVALENCIA AVE $25,200.00SE
SAN JOSE AVESAN CARLOS AVEVALENCIA AVE $150,067.50W
SAN RAMON AVESAN DIEGO AVEVALENCIA AVE $56,370.00SE
SAN DIEGO AVESAN JOSE AVEVALENCIA AVE $158,565.00W
SAN JOSE AVESAN RAMON AVEVALENCIA AVE $78,675.00E
NAVEL AVESAUNDERS AVEVALENCIA AVE $126,600.00W
SAN CARLOS AVESTANFORD AVEVALENCIA AVE $154,350.00W

Total Cost for Street:VALLEY WAY $640,350.00
Survey Street OrientationStart Street End Street Cost

WILLOW CT2412 VALLEY WAYVALLEY WAY $25,890.00E
RIVERVIEW DRDRIFTWOOD DRVALLEY WAY $124,000.00E
NATIONAL AVEHOLIDAY CTVALLEY WAY $78,900.00E
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304 VALLEY WAYNATIONAL AVEVALLEY WAY $153,850.00W
DRIFTWOOD DRPINEWOOD DRVALLEY WAY $100,120.00W
PINEWOOD DRRIVERVIEW DRVALLEY WAY $94,320.00W
HOLIDAY CTWILLOW CTVALLEY WAY $63,270.00E

Total Cost for Street:VARBELLA PK $579,595.00
Survey Street OrientationStart Street End Street Cost

VARBELLA WAYLA PERLA LNVARBELLA PK $141,160.00E
LA PERLA LNLAS CASAS LNVARBELLA PK $85,260.00E
LAS CASAS LNLOS ARCOS LNVARBELLA PK $77,355.00E
LOS ARCOS LNVARBELLA WAYVARBELLA PK $275,820.00W

Total Cost for Street:VARBELLA WAY $75,420.00
Survey Street OrientationStart Street End Street Cost

VARBELLA PKROOSEVELT AVEVARBELLA WAY $36,180.00S
ROOSEVELT AVEVARBELLA PKVARBELLA WAY $39,240.00N

Total Cost for Street:VENTURI AVE $98,340.00
Survey Street OrientationStart Street End Street Cost

ORCHARD AVE1808 VENTURI AVEVENTURI AVE $98,340.00S

Total Cost for Street:VENTURI CT $102,780.00
Survey Street OrientationStart Street End Street Cost

MAINBERRY DR2497 VENTURI CTVENTURI CT $79,380.00W/S
2485 VENTURI CTMAINBERRY DRVENTURI CT $23,400.00N

Total Cost for Street:VERDE MESA WAY $323,737.50
Survey Street OrientationStart Street End Street Cost

RANCHO SANTA FE DRCORONA DRVERDE MESA WAY $63,733.50N
SAN GABRIEL DRRANCHO SANTA FE DRVERDE MESA WAY $171,480.00S
CORONA DRSAN GABRIEL DRVERDE MESA WAY $88,524.00N

Total Cost for Street:VIA CAPITOLA $179,640.00
Survey Street OrientationStart Street End Street Cost

VIA CERIONI3714 VIA CAPITOLAVIA CAPITOLA $11,040.00S
3714 VIA CAPITOLACAITLAN DRIVEVIA CAPITOLA $83,700.00S
CAITLAN DRIVEVIA CERIONIVIA CAPITOLA $84,900.00N

Total Cost for Street:VIA CERIONI $368,586.00
Survey Street OrientationStart Street End Street Cost

SUNSET AVE45 VIA CERIONIVIA CERIONI $39,996.00E
VIA DE OROSUNSET AVEVIA CERIONI $153,405.00E
VIA SANTA BARBARAVIA CAPITOLAVIA CERIONI $67,635.00W
VIA CAPITOLAVIA DE OROVIA CERIONI $81,660.00W
SUNSET AVEVIA SANTA BARBARAVIA CERIONI $25,890.00W

Total Cost for Street:VIA DE ORO $210,070.00
Survey Street OrientationStart Street End Street Cost

VIA CERIONICAITLAN DRIVEVIA DE ORO $93,375.00S
CAITLAN DRVIA CERIONIVIA DE ORO $116,695.00N

Total Cost for Street:VIA SANTA BARBARA $164,465.00
Survey Street OrientationStart Street End Street Cost

VIA CERIONICAITLAN DRIVEVIA SANTA BARBARA $85,955.00S
CAITLAN DRIVEVIA CERIONIVIA SANTA BARBARA $78,510.00N
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Total Cost for Street:VICTORY LANE $230,040.00
Survey Street OrientationStart Street End Street Cost

PECAN AVEINDEPENDENCE DRIVEVICTORY LANE $112,800.00W
INDEPENDENCE DRIVEPECAN AVEVICTORY LANE $117,240.00E

Total Cost for Street:VINEYARD AVE $422,011.00
Survey Street OrientationStart Street End Street Cost

236 VINEYARD AVE232 VINEYARD AVEVINEYARD AVE $5,560.00SW
CLINTON ST310 VINEYARD AVEVINEYARD AVE $24,180.00SW
400 VINEYARD AVE406 VINEYARD AVEVINEYARD AVE $16,920.00NE
409 409 VINEYARD AVE409 VINEYARD AVEVINEYARD AVE $12,840.00NE
6TH ST635 6TH STVINEYARD AVE $29,340.00SW
619 VINEYARD AVE635 VINEYARD AVEVINEYARD AVE $52,168.00NE
E YOSEMITE AVE6TH STVINEYARD AVE $127,340.00NE
406 VINEYARD AVECLINTON STVINEYARD AVE $103,080.00SW
632 E YOSEMITE AVEE YOSEMITE AVEVINEYARD AVE $20,880.00SW
CLINTON STVINEYARD AVEVINEYARD AVE $8,748.00W
233 VINEYARD AVEWASHINGTON STVINEYARD AVE $20,955.00NE

Total Cost for Street:W 1ST ST $114,555.00
Survey Street OrientationStart Street End Street Cost

N G ST117 W 1ST STW 1ST ST $23,940.00NW
525 N G STN G STW 1ST ST $9,855.00SE
608 N GATEWAY DRN GATEWAY DRW 1ST ST $36,480.00NW
214 W 1ST STN H STW 1ST ST $44,280.00SE

Total Cost for Street:W 2ND ST $30,420.00
Survey Street OrientationStart Street End Street Cost

109 W 2ND ST109 W 2ND STW 2ND ST $30,420.00NW

Total Cost for Street:W 4TH ST $210,384.00
Survey Street OrientationStart Street End Street Cost

1404 W 4TH ST1412 W 4TH STW 4TH ST $5,820.00S
FREEWAY EXITFREEWAY ENTRANCEW 4TH ST $25,260.00SE
N G STFREEWAY EXITW 4TH ST $90,180.00SE
N GATEWAY DRN G STW 4TH ST $57,960.00SE
N I STN H STW 4TH ST $18,000.00NW
FREEWAY ENTRANCEN I STW 4TH ST $5,700.00SE
1416 W 4TH STROTAN AVEW 4TH ST $7,464.00S

Total Cost for Street:W CENTRAL AVE $532,797.00
Survey Street OrientationStart Street End Street Cost

117 W CENTRAL AVE115 W CENTRAL AVEW CENTRAL AVE $5,615.00N
125 W CENTRAL AVE117 W CENTRAL AVEW CENTRAL AVE $16,575.00N
N D ST130 W CENTRAL AVEW CENTRAL AVE $54,585.00S
N E ST610 N E STW CENTRAL AVE $12,720.00S
N GATEWAY DR801 N GATEWAY DRW CENTRAL AVE $46,935.00N
CENTRAL CTARAM AVEW CENTRAL AVE $40,284.00N
RIVERVIEW DRCENTRAL CTW CENTRAL AVE $52,969.50N
ARAM AVECENTRAL PLW CENTRAL AVE $147,036.00S
ARAM AVEJOY STW CENTRAL AVE $33,723.00N
ALLEYN E STW CENTRAL AVE $21,555.00S
120 W CENTRAL AVEN G STW CENTRAL AVE $1,320.00S
713 W CENTRAL AVEN GATEWAY DRW CENTRAL AVE $32,715.00S

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Cost SummaryAccess Compliance Survey Report - Sidewalks

CENTRAL PLORCHARD AVEW CENTRAL AVE $51,212.50S
CENTRAL PLRIVERVIEW DRW CENTRAL AVE $15,552.00N

Total Cost for Street:W CLARK ST $528,506.00
Survey Street OrientationStart Street End Street Cost

133 W CLARK ST117 W CLARK STW CLARK ST $64,938.00N
COUNTRY CLUB DR1410 COUNTRY CLUB DRW CLARK ST $17,640.00S
TAYLOR ST1496 TAYLOR STW CLARK ST $43,980.00S
1520 COUNTRY CLUB DR1520 COUNTRY CLUB DRW CLARK ST $2,400.00N
OWENS ST322 W CLARK STW CLARK ST $78,000.00S
330 W CLARK STCOUNTRY CLUB DRW CLARK ST $231,344.00S
113 W CLARK STSONORA STW CLARK ST $33,030.00N
SONORA STTAYLOR STW CLARK ST $57,174.00S

Total Cost for Street:W CLEVELAND AVE $4,816,242.50
Survey Street OrientationStart Street End Street Cost

1030 N GATEWAY DR1030 N GATEWAY DRW CLEVELAND AVE $54,880.00S
1850 W CLEVELAND AVE1850 W CLEVELAND AVEW CLEVELAND AVE $305,376.00S
1915 AVE 15 1/21915 AVE 15 1/2W CLEVELAND AVE $319,696.00N
1900 W CLEVELAND AVE1930 W CLEVELAND AVEW CLEVELAND AVE $296,160.00S
1977 W CLEVELAND AVE1977 W CLEVELAND AVEW CLEVELAND AVE $96,780.00N
2020 W CLEVELAND AVE2020 W CLEVELAND AVEW CLEVELAND AVE $265,656.00S
2037 W CLEVELAND AVE2037 W CLEVELAND AVEW CLEVELAND AVE $115,920.00N
2147 W CLEVELAND AVE2147 W CLEVELAND AVEW CLEVELAND AVE $46,995.00N
N SCHNOOR AVE2201 W CLEVELAND AVEW CLEVELAND AVE $130,395.00N
2180 W CLEVELAND AVE2220 W CLEVELAND AVEW CLEVELAND AVE $177,984.00S
N SCHNOOR AVE2310 W CLEVELAND AVEW CLEVELAND AVE $53,190.00S
2350 W CLEVELAND AVE2350 W CLEVELAND AVEW CLEVELAND AVE $65,895.00S
2339 W CLEVELAND AVE2377 W CLEVELAND AVEW CLEVELAND AVE $100,650.00N
ASPEN LN2401 W CLEVELAND AVEW CLEVELAND AVE $61,080.00N
N WESTBERRY BLV3300 CAMINO CTW CLEVELAND AVE $131,655.00S
SUNDANCE LNASPEN LNW CLEVELAND AVE $281,767.50N
CURB RAMPCURB RAMPW CLEVELAND AVE $258,912.00S
FOXGLOVE WAYGLADE AVEW CLEVELAND AVE $1,299,570.00S
27 EAST LOOPGRANADA DRW CLEVELAND AVE $304,200.00S
CURB RAMPN GATEWAY DRW CLEVELAND AVE $125,412.00N
2290 AVE 15 1/2N SCHNOOR AVEW CLEVELAND AVE $113,094.00S
GLADE AVEN WESTBERRY BLVW CLEVELAND AVE $150,345.00S
PARKING LOT ENTRANCESTEPHANIE LNW CLEVELAND AVE $30,390.00S
FOXGLOVE WAYSUNDANCE LNW CLEVELAND AVE $30,240.00N

Total Cost for Street:W KENNEDY ST $2,340.00
Survey Street OrientationStart Street End Street Cost

2140 W KENNEDY ST2140 W KENNEDY STW KENNEDY ST $2,340.00S

Total Cost for Street:W PARK DR $713,100.00
Survey Street OrientationStart Street End Street Cost

2411 LAUREL ST2427 LAUREL STW PARK DR $33,315.00N
2436 W PARK DR2434 W PARK DRW PARK DR $12,540.00S
ROYAL DR803 ROYAL DRW PARK DR $39,660.00N
779 W PARK DRLINDEN STW PARK DR $35,460.00S
N SCHNOOR AVEMAINBERRY DRW PARK DR $334,055.00S
SHANNON AVEROYAL DRW PARK DR $113,810.00N
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MAINBERRY DRSHANNON AVEW PARK DR $144,260.00N

Total Cost for Street:W ROBERTS AVE $237,200.00
Survey Street OrientationStart Street End Street Cost

N H ST701 N H STW ROBERTS AVE $68,220.00SE
N GATEWAY DRN G STW ROBERTS AVE $37,970.00SE
N G STN GATEWAY DRW ROBERTS AVE $113,340.00NW
720 N I STN I STW ROBERTS AVE $17,670.00N

Total Cost for Street:W SHERWOOD WAY $2,632,189.00
Survey Street OrientationStart Street End Street Cost

111 W SHERWOOD WAY111 W SHERWOOD WAYW SHERWOOD WAY $67,680.00N
MERCED ST1226 W SHERWOOD WAYW SHERWOOD WAY $36,864.00S
COUNTRY CLUB DR1305 COUNTRY CLUB DRW SHERWOOD WAY $55,605.00N
SONORA ST205 SHERWOOD WAYW SHERWOOD WAY $62,096.00N
111 W SHERWOOD WAY338 W SHERWOOD WAYW SHERWOOD WAY $113,040.00N
N LAKE ST901 W SHERWOOD WAYW SHERWOOD WAY $3,480.00N
N LAKE STAUSTIN AVEW SHERWOOD WAY $345,219.00S
SHERWOOD POINTECOUNTRY CLUB DRW SHERWOOD WAY $383,464.00S
PHILIP STDAVIS STW SHERWOOD WAY $67,740.00S
AUSTIN AVEDELLAVALLE AVEW SHERWOOD WAY $167,675.00S
NEBRASKA AVEN D STW SHERWOOD WAY $150,680.00S
900 W SHERWOOD WAYN LAKE STW SHERWOOD WAY $331,050.00S
DELLAVALLE AVENEBRASKA AVEW SHERWOOD WAY $124,325.00S
207 SHERWOOD WAYNICOLA WAYW SHERWOOD WAY $31,596.00N
TORONADO DROWENS STW SHERWOOD WAY $49,845.00S
SONORA STPHILIP STW SHERWOOD WAY $84,000.00S
1225 ROGERS STROGERS STW SHERWOOD WAY $41,100.00S
OWENS STSHERWOOD POINTEW SHERWOOD WAY $141,135.00S
N D STSONORA STW SHERWOOD WAY $298,855.00S
DAVIS STTORONADO DRW SHERWOOD WAY $76,740.00S

Total Cost for Street:W SOUTH ST $1,287,765.00
Survey Street OrientationStart Street End Street Cost

NEBRASKA ST402 E SOUTH STW SOUTH ST $42,840.00S
N D ST509 E SOUTH STW SOUTH ST $172,995.00N
N LAKE STAUSTIN AVEW SOUTH ST $202,363.00S
CUTTING STBLOKER STW SOUTH ST $43,644.00N
SIERRA STCOLUMBIA STW SOUTH ST $116,393.00S
AUSTIN AVECUTTING STW SOUTH ST $28,752.00N
AUSTIN AVEDELLAVALLE AVEW SOUTH ST $85,234.00S
COLUMBIA STE SOUTH STW SOUTH ST $89,589.00N
E SOUTH STN D STW SOUTH ST $28,305.00N
DELLAVALLE AVENEBRASKA STW SOUTH ST $63,628.00S
SONORA STSHARON BVDW SOUTH ST $117,177.00S
N D STSIERRA STW SOUTH ST $71,130.00S
COLUMBIA STSONORA STW SOUTH ST $181,975.00S
SHARON BVDTORRES WAYW SOUTH ST $43,740.00N

Total Cost for Street:W YOSEMITE AVE $2,003,053.00
Survey Street OrientationStart Street End Street Cost

N I STN G STW YOSEMITE AVE $182,515.00NW
N G STN GATEWAY DRW YOSEMITE AVE $79,326.00NW
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N K STN J STW YOSEMITE AVE $90,378.00NW
N L STN K STW YOSEMITE AVE $71,940.00NW
N M STN L STW YOSEMITE AVE $70,200.00NW
N N STN M STW YOSEMITE AVE $118,854.00NW
N O STN N STW YOSEMITE AVE $72,414.00NW
N P STN O STW YOSEMITE AVE $33,300.00NW
N Q STN P STW YOSEMITE AVE $131,616.00NW
OLIVE AVEN Q STW YOSEMITE AVE $59,736.00NW
S Q STOLIVE AVEW YOSEMITE AVE $42,240.00SE
S GATEWAY DRS H STW YOSEMITE AVE $253,983.00SE
S H STS I STW YOSEMITE AVE $103,160.00SE
S I STS J STW YOSEMITE AVE $107,658.00SE
S J STS K STW YOSEMITE AVE $114,210.00SE
S K STS L STW YOSEMITE AVE $113,904.00SE
S L STS M STW YOSEMITE AVE $95,394.00SE
S M STS N STW YOSEMITE AVE $65,124.00SE
S N STS O STW YOSEMITE AVE $92,754.00SE
S O STS P STW YOSEMITE AVE $74,772.00SE
S P STS Q STW YOSEMITE AVE $29,575.00SE

Total Cost for Street:WALLACE AVE $803,735.00
Survey Street OrientationStart Street End Street Cost

S LAKE ST305 WALLACE AVEWALLACE AVE $108,350.00E
288 WALLACE AVEA STWALLACE AVE $64,510.00W
OLIVE AVEOLIVE AVEWALLACE AVE $141,580.00S
301 WALLACE AVES A STWALLACE AVE $23,295.00E
A STS LAKE STWALLACE AVE $267,330.00W
A STSTREET ENDWALLACE AVE $73,880.00E
S LAKE STSUNRISE AVEWALLACE AVE $124,790.00W

Total Cost for Street:WALNUT ST $65,280.00
Survey Street OrientationStart Street End Street Cost

MONTEREY ST427 WALNUT STWALNUT ST $65,280.00S

Total Cost for Street:WASHINGTON CT $110,810.50
Survey Street OrientationStart Street End Street Cost

WASHINGTON ST320 WASHINGTON CTWASHINGTON CT $67,340.00NE
304 WASHINGTON CTWASHINGTON AVEWASHINGTON CT $21,560.00SW
320 WASHINGTON CTWASHINGTON STWASHINGTON CT $21,910.50SW

Total Cost for Street:WASHINGTON ST $299,281.50
Survey Street OrientationStart Street End Street Cost

1001 WASHINGTON ST1009 WASHINGTON STWASHINGTON ST $10,935.00NW
WASHINGTON CT1014 WASHINGTON STWASHINGTON ST $67,035.00SE
VINEYARD AVE233 VINEYARD AVEWASHINGTON ST $18,855.00NW
720 WASHINGTON ST718 WASHINGTON STWASHINGTON ST $30,924.00SE
LILLY ST736 WASHINGTON STWASHINGTON ST $40,800.00SE
820 WASHINGTON STLILLY STWASHINGTON ST $45,300.00SE
911 WASHINGTON STMAGNOLIA STWASHINGTON ST $3,150.00NW
836 WASHINGTON STMALONE STWASHINGTON ST $51,847.50SE
301 WASHINGTON STWASHINGTON CTWASHINGTON ST $30,435.00SE

Total Cost for Street:WATT ST $168,390.00
Survey Street OrientationStart Street End Street Cost
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PECAN AVECHESTNUT AVEWATT ST $83,100.00W
CHESTNUT AVEPECAN AVEWATT ST $85,290.00E

Total Cost for Street:WAWONA CT $78,915.00
Survey Street OrientationStart Street End Street Cost

MONTEREY STMONTEREY STWAWONA CT $78,915.00N/W/
S

Total Cost for Street:WESSMITH WAY $784,357.50
Survey Street OrientationStart Street End Street Cost

AUSTIN AVE721 WESSMITH WAYWESSMITH WAY $66,188.00N
N LAKE STAUSTIN AVEWESSMITH WAY $155,312.00S
FOUNTAIN WAYBARCELONA WAYWESSMITH WAY $45,948.00N
BARCELONA WAYFOUNTAIN WAYWESSMITH WAY $234,384.50S
725 WESSMITH WAYN LAKE STWESSMITH WAY $45,303.00N
FOUNTAIN WAYTULARE STWESSMITH WAY $237,222.00S

Total Cost for Street:WESTBERRY BLVD $24,750.00
Survey Street OrientationStart Street End Street Cost

258 WESTBERRY BLVDREN WAYWESTBERRY BLVD $24,750.00W

Total Cost for Street:WESTBERRY BVD $3,333,024.00
Survey Street OrientationStart Street End Street Cost

HOLLOW AVE3245 HAMPTON DRWESTBERRY BVD $110,235.00E
SUNSET AVE3290 SUNSET AVEWESTBERRY BVD $25,025.00E
500 N WESTBERRY BVD500 N WESTBERRY BVDWESTBERRY BVD $14,580.00E
REN WAYAVE 14WESTBERRY BVD $86,070.00E
SUNSET AVEBARON STWESTBERRY BVD $35,647.50W
WESTGATE DRCAMBRIA AVEWESTBERRY BVD $41,670.00W
FORUM WAYCOMMON WAYWESTBERRY BVD $227,647.50W
DOUBLE TREE WAYCROWN LNWESTBERRY BVD $163,792.50E
TODD STDOUBLE TREE WAYWESTBERRY BVD $295,035.00W
FAIRWAY AVEFAIRFIELD WAYWESTBERRY BVD $221,055.00E
FORUM WAYFAIRWAY AVEWESTBERRY BVD $187,509.00E
FAIRWAY AVEFORUM WAYWESTBERRY BVD $174,420.00W
3073 WESTBERRY BVDGAMAY AVEWESTBERRY BVD $3,855.00E
FAIRFIELD WAYHOLLOW AVEWESTBERRY BVD $65,895.00E
CAMBRIA AVEKIMMEL AVEWESTBERRY BVD $142,470.00W
GAMAY AVEMERLOT AVEWESTBERRY BVD $49,175.00E
WESTGATE DRREN WAYWESTBERRY BVD $132,615.00E
DOUBLE TREE WAYRIVERVIEW DRWESTBERRY BVD $253,470.00W
BARON STSTATE STWESTBERRY BVD $64,275.00W
REN WAYSUMMER LNWESTBERRY BVD $103,740.00W
KIMMEL AVESUNSET AVEWESTBERRY BVD $237,532.50W
500 N WESTBERRY BVDTIMBERLINE DRWESTBERRY BVD $75,195.00E
STATE STTODD STWESTBERRY BVD $64,500.00W
MERLOT AVEW ALMOND AVEWESTBERRY BVD $67,715.00E
COMMON WAYW CLEVELAND AVEWESTBERRY BVD $140,640.00W
SUMMER LNWESTGATE DRWESTBERRY BVD $349,260.00W

Total Cost for Street:WESTGATE DR $444,837.50
Survey Street OrientationStart Street End Street Cost

TIMBERLINE DR3119 WESTGATE DRWESTGATE DR $93,080.00N
WESTBERRY BVDKENT DRWESTGATE DR $86,217.50S
3120 WESTGATE DRTIMBERLINE DRWESTGATE DR $101,200.00S
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TIMBERLINE DRWESTBERRY BVDWESTGATE DR $164,340.00S

Total Cost for Street:WILLIAMS AVE $628,909.00
Survey Street OrientationStart Street End Street Cost

UNIVERSITY AVE1688 WILLIAMS AVEWILLIAMS AVE $38,880.00E
HOWARD RD1801 HOWARD RDWILLIAMS AVE $14,700.00W
526 WILLIAMS AVE526 WILLIAMS AVEWILLIAMS AVE $11,010.00W
SUNSET AVE529 WILLIAMS AVEWILLIAMS AVE $36,780.00E
211 WILLIAMS AVEFIFTH STWILLIAMS AVE $12,036.00E
109 WILLIAMS AVEHOWARD RDWILLIAMS AVE $90,118.00E
PRINCETON AVEJEFFERSON AVEWILLIAMS AVE $60,060.00W
THIRD STNATIONAL AVEWILLIAMS AVE $146,460.00W
UNIVERSITY AVEPRINCETON AVEWILLIAMS AVE $123,075.00W
824 WILLIAMS AVEUNIVERSITY AVEWILLIAMS AVE $95,790.00W

Total Cost for Street:WILLIS AVE $70,380.00
Survey Street OrientationStart Street End Street Cost

UNIVERSITY AVE1564 WILLIAMS AVEWILLIS AVE $36,420.00E
824 WILLIS AVEUNIVERSITY AVEWILLIS AVE $33,960.00W

Total Cost for Street:WILLOW CT $93,960.00
Survey Street OrientationStart Street End Street Cost

VALLEY WAYVALLEY WAYWILLOW CT $93,960.00S/E/
N

Total Cost for Street:WILSON AVE $299,006.00
Survey Street OrientationStart Street End Street Cost

DAVIS ST117 WILSON AVEWILSON AVE $65,829.00N
DAVIS ST200 WILSON AVEWILSON AVE $1,620.00S
309 WILSON AVE309 WILSON AVEWILSON AVE $1,500.00N
312 WILSON AVE316 WILSON AVEWILSON AVE $17,575.00S
317 WILSON AVE317 WILSON AVEWILSON AVE $6,880.00N
OWENS STDAVIS STWILSON AVE $142,968.00N
322 WILSON AVESHARON BVDWILSON AVE $62,634.00S

Total Cost for Street:WINDSOX CT $83,950.00
Survey Street OrientationStart Street End Street Cost

PAINTBRUSH DRPAINTBRUSH DRWINDSOX CT $83,950.00N / S

Total Cost for Street:WINTER WAY $556,580.00
Survey Street OrientationStart Street End Street Cost

TIMBERLINE DRCREEK DRWINTER WAY $78,135.00N
WOLFTRAP STDOUBLE TREE WAYWINTER WAY $73,635.00S
KENT WAYKENT DRWINTER WAY $27,990.00N
ZAK WAYKENT WAYWINTER WAY $133,570.00S
CREEK DRTIMBERLINE DRWINTER WAY $51,410.00S
DOUBLE TREE WAYWOLFTRAP STWINTER WAY $76,520.00N
KENT DRZAK WAYWINTER WAY $115,320.00N

Total Cost for Street:WOLFTRAP CT $139,980.00
Survey Street OrientationStart Street End Street Cost

RIVERVIEW DRRIVERVIEW DRWOLFTRAP CT $139,980.00W /
E

Total Cost for Street:WOLFTRAP ST $156,390.00
Survey Street OrientationStart Street End Street Cost

WINTER WAYREN WAYWOLFTRAP ST $67,695.00E
321 SUMMER LNSUMMER LNWOLFTRAP ST $26,655.00E
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REN WAYWINTER WAYWOLFTRAP ST $62,040.00W

Total Cost for Street:WOODLANDS CT $190,245.00
Survey Street OrientationStart Street End Street Cost

WOODLANDS DRWOODLANDS DRWOODLANDS CT $190,245.00S/E/
N

Total Cost for Street:WOODLANDS DR $442,475.00
Survey Street OrientationStart Street End Street Cost

WOODLANDS CTFOREST CTWOODLANDS DR $95,115.00W
HILLCREST CTFOREST LNWOODLANDS DR $84,570.00E
FOREST CTHILLCREST CTWOODLANDS DR $137,220.00W
HILLCREST CTSUNSET AVEWOODLANDS DR $41,040.00W
FOREST LNWOODLANDS CTWOODLANDS DR $84,530.00E

Total Cost for Street:WRENWOOD WAY $431,995.00
Survey Street OrientationStart Street End Street Cost

KERN STFOUNTAIN WAYWRENWOOD WAY $175,868.00N
TULARE STKERN STWRENWOOD WAY $53,436.00N
FOUNTAIN WAYTULARE STWRENWOOD WAY $202,691.00S

Total Cost for Street:YEAGER RD $86,660.00
Survey Street OrientationStart Street End Street Cost

3051 AIRPORT DRAIRPORT DRYEAGER RD $86,660.00S

Total Cost for Street:ZAK WAY $556,542.50
Survey Street OrientationStart Street End Street Cost

473 ZAK WAY491ZAK WAYZAK WAY $25,380.00E
KELSEY LNAVALON AVEZAK WAY $79,935.00W
455 ZAK WAYCAMBRIA AVEZAK WAY $62,902.50E
CAMBRIA AVEDIANE WAYZAK WAY $61,075.00W
KIMMEL AVEKELSEY LNZAK WAY $74,235.00W
DIANE WAYKIMMEL AVEZAK WAY $125,735.00W
WINTER WAYREN WAYZAK WAY $62,480.00E
REN WAYWINTER WAYZAK WAY $64,800.00W

Total Cost for Street:ZAPATA ST $55,155.00
Survey Street OrientationStart Street End Street Cost

LA JOLLA WYE ELLIS STZAPATA ST $21,435.00W
E ELLIS STLA JOLLA WYZAPATA ST $33,720.00E

Total Cost for City Sidewalks: $299,683,125.13
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 10TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106100936

Run ID

10Th St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF19341.3to $120 $23,10049469 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF11967.5to $120 $14,28049470 5 ft

feet 3.0-4.0%72.2 Cross Slope (PAR) SF773.6to $120 $84049471 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF7388.1to $120 $8,70049472 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF1995.2to $120 $2,22049473 5 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF21123.6to $120 $2,46049474 5 ft

feet124.9 Key Note Segment 116148.1to49483 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF23155.3to $120 $2,70049475 5 ft

feet155.3 Key Note Segment 128181.0to49484 5 ft

feet 4.0-5.0%181.4 Cross Slope (Driveway) SF12183.8to $40 $48049476 5 ft

feet 4.0-5.0%186.4 Cross Slope (PAR) SF33192.9to $120 $3,90049477 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF6194.9to $120 $66049478 5 ft

feet 3.0-4.0%199.3 Cross Slope (PAR) SF126224.4to $120 $15,06049479 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF24229.2to $120 $2,88049480 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF40245.0to $120 $4,80049481 5 ft

feet 2.0-3.0%251.2 Cross Slope (PAR) SF40259.2to $120 $4,80049482 5 ft

$86,880.00TOTAL COST FOR: 10TH STNW side of Starting at: S A ST
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 10TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106100939

Run ID

10Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%8.0 Cross Slope (PAR) SF13835.6to $120 $16,56049489 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF839.3to $120 $90049490 5 ft

feet -.26"39.7 Vertical Change LF540.7to $75 $37549485 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF943.7to $120 $1,02049491 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF747.4to $120 $78049492 5 ft

feet 3.0-4.0%50.7 Cross Slope (PAR) SF1653.8to $120 $1,86049493 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF10675.5to $120 $12,72049494 5 ft

feet -.3"72.5 Vertical Change REF573.5to49486 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF3586.7to $120 $4,20049495 5 ft

feet 3.0-4.0%89.5 Cross Slope (PAR) SF1893.1to $120 $2,16049496 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF46104.5to $120 $5,52049497 5 ft

feet105.2 Key Note Segment 71119.3to49505 5 ft

feet 3.0-4.0%120.2 Cross Slope (PAR) SF17123.6to $120 $2,04049498 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF8126.4to $120 $96049499 5 ft

feet126.4 Key Note Segment 90144.3to49506 5 ft

feet -.42"169.8 Vertical Change LF5170.8to $75 $37549487 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF9174.6to $120 $1,02049500 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF18199.8to $120 $2,10049501 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF15211.6to $120 $1,80049502 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF84235.6to $120 $10,02049503 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF110272.2to $120 $13,14049504 5 ft

feet .53"260.1 Vertical Change REF5261.1to49488 5 ft

$77,550.00TOTAL COST FOR: 10TH STNW side of Starting at: S B ST
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 10TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106100953

Run ID

10Th St

90

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF388.2to $120 $4,62049585 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF1213.1to $120 $1,38049586 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF4824.5to $120 $5,70049587 5 ft

feet 4.0-5.0%24.7 Cross Slope (PAR) SF3231.1to $120 $3,84049588 5 ft

feet .97"33.9 Vertical Change SF534.9to $75 $37549580 5 ft

feet 3.0-4.0%38.4 Cross Slope (PAR) SF1441.2to $120 $1,68049589 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF11466.3to $120 $13,62049590 5 ft

feet .84"52.2 Vertical Change REF553.2to49581 5 ft

feet .41"63.7 Vertical Change REF564.7to49582 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF5579.8to $120 $6,60049591 5 ft

feet .42"76.9 Vertical Change REF577.9to49583 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF1790.2to $120 $2,04049592 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF32105.9to $120 $3,78049593 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF11110.2to $120 $1,26049594 5 ft

feet110.2 Key Note Segment 174144.9to49605 5 ft

feet 3.0-4.0%146.7 Cross Slope (PAR) SF9148.5to $120 $1,08049595 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF46158.6to $120 $5,58049596 5 ft

feet 4.0-5.0%158.6 Cross Slope (PAR) SF126183.8to $120 $15,12049597 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF14187.6to $120 $1,68049598 5 ft

feet 4.0-5.0%188.6 Cross Slope (PAR) SF45197.6to $120 $5,40049599 5 ft

feet 2.0-3.0%197.6 Cross Slope (PAR) SF50207.6to $120 $6,00049600 5 ft

feet207.9 Key Note Segment 121232.0to49606 5 ft

feet 3.0-4.0%232.0 Cross Slope (Driveway) SF8233.5to $40 $30049601 5 ft

feet 2.0-3.0%233.9 Cross Slope (PAR) SF38241.4to $120 $4,50049602 5 ft

feet 3.0-4.0%243.5 Cross Slope (PAR) SF8245.1to $120 $96049603 5 ft

feet 4.0-5.0%247.3 Cross Slope (PAR) SF118270.8to $120 $14,10049604 5 ft

$99,615.00TOTAL COST FOR: 10TH STSE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 10TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106100944

Run ID

10Th St

91

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 6513.3to49533 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF10136.5to $120 $12,12049517 5 ft

feet 3.0-4.0%39.7 Cross Slope (PAR) SF1141.9to $120 $1,32049518 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF4152.1to $120 $4,86049519 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF3161.4to $120 $3,66049520 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF1266.3to $120 $1,38049521 5 ft

feet -.32"69.0 Vertical Change LF570.0to $75 $37549507 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF671.8to $120 $72049522 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF678.5to $120 $72049523 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF682.5to $120 $72049524 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF4296.5to $120 $5,04049525 5 ft

feet .26"115.5 Vertical Change LF5116.5to $75 $37549508 5 ft

feet126.8 Key Note Segment 80142.8to49534 5 ft

feet .33"131.8 Vertical Change REF5132.8to49509 5 ft

feet147.3 Key Note Segment 77162.7to49535 5 ft

feet 2.0-3.0%162.7 Cross Slope (Driveway) SF8164.2to $40 $30049526 5 ft

feet .89"162.9 Vertical Change REF5163.9to49510 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF15173.4to $120 $1,80049527 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF24194.6to $120 $2,82049528 5 ft

feet -.29"193.0 Vertical Change REF5194.0to49512 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF123226.3to $120 $14,70049529 5 ft

feet .3"204.8 Vertical Change REF5205.8to49513 5 ft

feet .38"220.3 Vertical Change REF5221.3to49514 5 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF13234.3to $120 $1,50049530 5 ft

feet 1.03"248.4 Vertical Change SF5249.4to $75 $37549515 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF28258.6to $120 $3,30049531 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF30274.2to $120 $3,54049532 5 ft

feet 5.0-6.0%271.9 8273.4to49536 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 10TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106100944

Run ID

10Th St

91

ID Sidewalk Width

Priority

$59,625.00TOTAL COST FOR: 10TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 10TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106100950

Run ID

10Th St

70

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF10421.1to $120 $12,42049564 5 ft

feet .26"19.7 Vertical Change REF520.7to49561 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF3029.2to $120 $3,54049565 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF1131.5to $120 $1,32049566 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF5445.6to $120 $6,48049567 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF3054.2to $120 $3,54049568 5 ft

feet55.3 Key Note Segment 16187.5to49577 5 ft

feet .26"62.6 Vertical Change REF563.6to49562 5 ft

feet .28"94.1 Vertical Change LF595.1to $75 $37549563 5 ft

feet95.3 Key Note Segment 66108.4to49578 5 ft

feet127.3 Key Note Segment 90145.3to49579 5 ft

feet 4.0-5.0%145.3 Cross Slope (Driveway) SF13147.8to $40 $50049569 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF70165.3to $120 $8,40049570 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF119189.0to $120 $14,22049571 5 ft

feet 4.0-5.0%189.3 Cross Slope (PAR) SF26194.5to $120 $3,12049572 5 ft

feet 2.0-3.0%195.7 Cross Slope (PAR) SF23200.3to $120 $2,76049573 5 ft

feet 4.0-5.0%201.3 Cross Slope (PAR) SF46210.5to $120 $5,52049574 5 ft

feet 4.0-5.0%212.9 Cross Slope (PAR) SF87230.3to $120 $10,44049575 5 ft

feet 2.0-3.0%230.5 Cross Slope (PAR) SF207271.8to $120 $24,78049576 5 ft

$97,415.00TOTAL COST FOR: 10TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 10TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106100947

Run ID

10Th St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%8.7 Cross Slope (PAR) SF6822.2to $120 $8,10049540 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF15255.0to $120 $18,18049541 5 ft

feet56.3 Key Note Segment 4164.6to49557 5 ft

feet 2.0-3.0%64.6 Cross Slope (Driveway) SF2469.3to $40 $94049542 5 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF683.2to $120 $66049543 5 ft

feet83.3 Key Note Segment 4993.1to49558 5 ft

feet 2.0-3.0%93.3 Cross Slope (Driveway) SF99113.1to $40 $3,96049544 5 ft

feet .35"93.5 Vertical Change REF594.5to49537 5 ft

feet 4.0-5.0%113.6 Cross Slope (PAR) SF65126.6to $120 $7,80049545 5 ft

feet126.6 Key Note Segment 78142.2to49559 5 ft

feet 3.0-4.0%144.5 Cross Slope (PAR) SF62156.9to $120 $7,44049546 5 ft

feet .28"154.8 Vertical Change REF5155.8to49538 5 ft

feet 2.0-3.0%157.9 Cross Slope (PAR) SF52168.2to $120 $6,18049547 5 ft

feet 2.0-3.0%172.1 Cross Slope (PAR) SF12174.4to $120 $1,38049548 5 ft

feet177.9 Key Note Segment 78193.4to49560 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF34205.5to $120 $4,08049549 5 ft

feet 4.0-5.0%209.5 Cross Slope (PAR) SF10211.4to $120 $1,14049550 5 ft

feet 4.0-5.0%215.7 Cross Slope (PAR) SF63228.3to $120 $7,56049551 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF63241.6to $120 $7,56049552 5 ft

feet 3.0-4.0%244.8 Cross Slope (PAR) SF31250.9to $120 $3,66049553 5 ft

feet 2.0-3.0%251.3 Cross Slope (PAR) SF52261.6to $120 $6,18049554 5 ft

feet 4.0-5.0%262.0 Cross Slope (PAR) SF21266.2to $120 $2,52049555 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF13270.4to $120 $1,56049556 5 ft

$88,900.00TOTAL COST FOR: 10TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

631 S GATEWAY DR

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081455

Run ID

11Th St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10521.0to $120 $12,60046180 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF825.3to $120 $90046181 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF730.6to $120 $78046182 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF3038.8to $120 $3,60046183 5 ft

feet38.8 Key Note Segment 388116.3to46185 5 ft

feet 2.0-3.0%116.3 Cross Slope (Driveway) SF27121.7to $40 $1,08046184 5 ft

$18,960.00TOTAL COST FOR: 11TH STNW side of Starting at: 631 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

700 S G ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2106081354

Run ID

11th St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF72.2to $120 $78045875 5 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF4321.0to $120 $5,16045876 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF928.3to $120 $1,08045877 5 ft

feet28.3 Key Note Segment 7242.6to45880 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1762.6to $120 $1,98045878 5 ft

feet 4.0-5.0%62.6 Cross Slope (PAR) SF1665.8to $120 $1,92045879 5 ft

$10,920.00TOTAL COST FOR: 11TH STSE side of Starting at: 700 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

700 S GATEWAY DR

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081406

Run ID

11th St

66

ID Sidewalk Width

Priority

feet .41"0.4 Vertical Change LF51.4to $75 $37545908 5 ft

feet2.8 Key Note Segment 12026.8to45921 5 ft

feet .29"29.0 Vertical Change REF530.0to45910 5 ft

feet 3.0-4.0%29.6 Cross Slope (PAR) SF3536.6to $120 $4,20045913 5 ft

feet .39"37.9 Vertical Change LF538.9to $75 $37545911 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF3447.5to $120 $4,02045914 5 ft

feet .29"45.6 Vertical Change REF546.6to45912 5 ft

feet47.5 Key Note Segment 11069.6to45922 5 ft

feet 3.0-4.0%69.6 Cross Slope (Driveway) SF1973.4to $40 $76045915 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF2778.8to $120 $3,24045916 5 ft

feet 4.0-5.0%80.4 Cross Slope (PAR) SF4389.0to $120 $5,16045917 5 ft

feet89.3 Key Note Segment 83105.8to45923 5 ft

feet 2.0-3.0%105.8 Cross Slope (Driveway) SF28111.3to $40 $1,10045918 5 ft

feet 3.0-4.0%113.5 Cross Slope (PAR) SF6114.7to $120 $72045919 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF48125.8to $120 $5,76045920 5 ft

$25,710.00TOTAL COST FOR: 11TH STSE side of Starting at: 700 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101001

Run ID

11Th St

84

ID Sidewalk Width

Priority

feet -.26"1.1 Vertical Change LF52.1to $75 $37549650 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF3910.1to $120 $4,62049657 5 ft

feet -.28"5.1 Vertical Change REF56.1to49651 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF2518.3to $120 $3,00049658 5 ft

feet 3.0-4.0%20.4 Cross Slope (PAR) SF922.2to $120 $1,08049659 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF2128.1to $120 $2,52049660 5 ft

feet -.28"26.6 Vertical Change REF527.6to49652 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF18066.6to $120 $21,66049661 5 ft

feet .3"48.1 Vertical Change REF549.1to49653 5 ft

feet .26"56.8 Vertical Change REF557.8to49654 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF1973.1to $120 $2,28049662 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF12698.3to $120 $15,12049663 5 ft

feet 3.0-4.0%102.8 Cross Slope (PAR) SF94121.5to $120 $11,22049664 5 ft

feet122.0 Key Note Segment 97141.4to49674 5 ft

feet 2.0-3.0%141.4 Cross Slope (Driveway) SF64154.2to $40 $2,56049665 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF54176.8to $120 $6,48049666 5 ft

feet 3.0-4.0%179.1 Cross Slope (PAR) SF30185.1to $120 $3,60049667 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF6187.3to $120 $72049668 5 ft

feet .27"186.3 Vertical Change REF5187.3to49655 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF39199.6to $120 $4,68049669 5 ft

feet199.6 Key Note Segment 125224.5to49675 5 ft

feet 3.0-4.0%226.3 Cross Slope (PAR) SF33232.8to $120 $3,90049670 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF103253.4to $120 $12,36049671 5 ft

feet 3.0-4.0%258.0 Cross Slope (PAR) SF16261.1to $120 $1,86049672 5 ft

feet 2.0-3.0%261.3 Cross Slope (PAR) SF32267.6to $120 $3,78049673 5 ft

$101,815.00TOTAL COST FOR: 11TH STNW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106100923

Run ID

11Th St

112

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF265.3to $120 $3,06049386 5 ft

feet .34"7.7 Vertical Change LF58.7to $75 $37549367 5 ft

feet 3.0-4.0%9.6 Cross Slope (PAR) SF1412.3to $120 $1,62049387 5 ft

feet 1.06"13.8 Vertical Change REF514.8to49368 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF815.8to $120 $90049388 5 ft

feet 2.5"21.1 Vertical Change REF522.1to49369 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF1324.1to $120 $1,50049389 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF3935.5to $120 $4,62049390 5 ft

feet .61"30.5 Vertical Change REF531.5to49370 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF940.0to $120 $1,02049391 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF744.2to $120 $84049392 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF7661.7to $120 $9,06049393 5 ft

feet 1.59"47.4 Vertical Change REF548.4to49371 5 ft

feet .35"60.0 Vertical Change REF561.0to49372 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF11889.3to $120 $14,10049394 5 ft

feet 1.31"74.7 Vertical Change REF575.7to49373 5 ft

feet 1.19"79.5 Vertical Change REF580.5to49374 5 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF1392.3to $120 $1,50049395 5 ft

feet92.7 Key Note Segment 61104.8to49411 5 ft

feet .74"93.4 Vertical Change REF594.4to49375 5 ft

feet .36"104.6 Vertical Change REF5105.6to49376 5 ft

feet 2.0-3.0%104.8 Cross Slope (Driveway) SF58116.4to $40 $2,32049396 5 ft

feet 3.03"106.7 Vertical Change SF5107.7to $75 $37549377 5 ft

feet .3"108.4 Vertical Change REF5109.4to49378 5 ft

feet .69"110.7 Vertical Change REF5111.7to49379 5 ft

feet .43"112.4 Vertical Change REF5113.4to49380 5 ft

feet -.3"118.7 Vertical Change REF5119.7to49381 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF7120.1to $120 $78049397 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106100923

Run ID

11Th St

112

ID Sidewalk Width

Priority

feet 2.0-3.0%121.4 Cross Slope (PAR) SF24126.1to $120 $2,82049398 5 ft

feet126.8 Key Note Segment 88144.4to49412 5 ft

feet -.27"127.1 Vertical Change REF5128.1to49382 5 ft

feet .3"144.3 Vertical Change REF5145.3to49383 5 ft

feet 2.0-3.0%144.6 Cross Slope (PAR) SF25149.7to $120 $3,06049399 5 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF44160.6to $120 $5,22049400 5 ft

feet -.29"162.0 Vertical Change LF5163.0to $75 $37549384 5 ft

feet 3.0-4.0%166.4 Cross Slope (PAR) SF12168.8to $120 $1,44049401 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF42180.1to $120 $5,04049402 5 ft

feet 4.0-5.0%180.3 Cross Slope (PAR) SF20184.3to $120 $2,40049403 5 ft

feet 2.0-3.0%185.6 Cross Slope (PAR) SF13188.1to $120 $1,50049404 5 ft

feet188.1 Key Note Segment 51198.2to49413 5 ft

feet 2.0-3.0%198.5 Cross Slope (Driveway) SF14201.3to $40 $56049405 5 ft

feet 4.0-5.0%201.9 Cross Slope (PAR) SF137229.2to $120 $16,38049406 5 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF42238.3to $120 $5,04049407 5 ft

feet 3.0-4.0%243.8 Cross Slope (PAR) SF6244.9to $120 $66049408 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF56256.1to $120 $6,72049409 5 ft

feet 2.0-3.0%258.6 Cross Slope (PAR) SF43267.1to $120 $5,10049410 5 ft

feet 3.55"261.3 Vertical Change REF5262.3to49385 5 ft

$98,385.00TOTAL COST FOR: 11TH STSE side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101004

Run ID

11Th St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,80049680 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF1511.7to $120 $1,80049681 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF515.6to $120 $60049682 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF2224.8to $120 $2,64049683 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF2949.7to $120 $3,48049684 5 ft

feet102.8 Key Note Segment 53113.3to49694 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF32125.8to $120 $3,84049685 5 ft

feet126.3 Key Note Segment 88143.8to49695 5 ft

feet .73"127.2 Vertical Change REF5128.2to49676 5 ft

feet 2.0-3.0%143.8 Cross Slope (Driveway) SF57155.2to $40 $2,28049686 5 ft

feet 3.0-4.0%158.3 Cross Slope (PAR) SF20162.4to $120 $2,46049687 5 ft

feet 4.0-5.0%166.1 Cross Slope (PAR) SF55177.1to $120 $6,60049688 5 ft

feet177.1 Key Note Segment 81193.2to49696 5 ft

feet .26"177.2 Vertical Change REF5178.2to49677 5 ft

feet 3.0-4.0%193.2 Cross Slope (Driveway) SF8194.8to $40 $32049689 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF21198.9to $120 $2,46049690 5 ft

feet 3.0-4.0%205.8 Cross Slope (PAR) SF11208.0to $120 $1,32049691 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF119231.7to $120 $14,22049692 5 ft

feet .3"220.8 Vertical Change REF5221.8to49678 5 ft

feet 2.26"234.3 Vertical Change SF5235.3to $75 $37549679 5 ft

feet 2.0-3.0%237.2 Cross Slope (PAR) SF177272.6to $120 $21,24049693 5 ft

$65,435.00TOTAL COST FOR: 11TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101018

Run ID

11Th St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF12925.9to $120 $15,48049754 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF727.3to $120 $84049755 5 ft

feet 3.0-4.0%29.5 Cross Slope (PAR) SF730.9to $120 $84049756 5 ft

feet 4.0-5.0%33.0 Cross Slope (PAR) SF2838.5to $120 $3,30049757 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF4848.4to $120 $5,70049758 5 ft

feet49.1 Key Note Segment 13475.9to49771 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF125102.6to $120 $15,00049759 5 ft

feet 4.0-5.0%102.9 Cross Slope (PAR) SF38110.5to $120 $4,56049760 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF19119.1to $120 $2,22049761 5 ft

feet 4.0-5.0%119.1 Cross Slope (PAR) SF20123.1to $120 $2,40049762 5 ft

feet123.9 Key Note Segment 109145.6to49772 5 ft

feet 4.0-5.0%146.0 Cross Slope (Driveway) SF45155.0to $40 $1,80049763 5 ft

feet .27"153.5 Vertical Change REF5154.5to49753 5 ft

feet155.0 Key Note Segment 138182.6to49773 5 ft

feet 2.0-3.0%186.6 Cross Slope (PAR) SF20190.5to $120 $2,34049764 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF41201.9to $120 $4,86049765 5 ft

feet 3.0-4.0%204.1 Cross Slope (PAR) SF58215.7to $120 $6,96049766 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF19222.2to $120 $2,22049767 5 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF73240.1to $120 $8,76049768 5 ft

feet 4.0-5.0%241.1 Cross Slope (PAR) SF39248.8to $120 $4,62049769 5 ft

feet 4.0-5.0%251.1 Cross Slope (PAR) SF76266.4to $120 $9,18049770 5 ft

$91,080.00TOTAL COST FOR: 11TH STSE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106101009

Run ID

11Th St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,02049699 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF7217.4to $120 $8,64049700 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF4929.4to $120 $5,88049701 5 ft

feet30.1 Key Note Segment 12955.8to49709 5 ft

feet 2.0-3.0%55.9 Cross Slope (Driveway) SF15887.5to $40 $6,32049702 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF27126.1to $120 $3,24049703 5 ft

feet126.8 Key Note Segment 86143.9to49710 5 ft

feet 3.0-4.0%145.5 Cross Slope (PAR) SF103166.0to $120 $12,30049704 5 ft

feet .31"163.4 Vertical Change REF5164.4to49697 5 ft

feet 5.0-6.0%166.0 Cross Slope (PAR) SF54176.8to $120 $6,48049705 5 ft

feet 5.0-6.0%179.3 Cross Slope (PAR) SF136206.5to $120 $16,32049706 5 ft

feet -.32"194.7 Vertical Change REF5195.7to49698 5 ft

feet206.7 Key Note Segment 52217.0to49711 5 ft

feet 2.0-3.0%217.0 Cross Slope (Driveway) SF9218.8to $40 $36049707 5 ft

feet 3.0-4.0%222.8 Cross Slope (PAR) SF246272.0to $120 $29,52049708 5 ft

$90,080.00TOTAL COST FOR: 11TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101015

Run ID

11Th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%7.6 Cross Slope (PAR) SF6019.6to $120 $7,20049731 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF10442.5to $120 $12,42049732 5 ft

feet 1.19"23.0 Vertical Change REF524.0to49730 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF3759.3to $120 $4,38049733 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF1664.7to $120 $1,92049734 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF76105.6to $120 $9,06049735 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF20112.3to $120 $2,40049736 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF6117.7to $120 $72049737 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF17126.3to $120 $1,98049738 5 ft

feet126.3 Key Note Segment 84143.1to49751 5 ft

feet 4.0-5.0%143.9 Cross Slope (PAR) SF20147.9to $120 $2,40049739 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF33155.4to $120 $3,96049740 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF7161.1to $120 $84049741 5 ft

feet 3.0-4.0%165.9 Cross Slope (PAR) SF32172.2to $120 $3,78049742 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF13174.8to $120 $1,50049743 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF6178.4to $120 $66049744 5 ft

feet183.3 Key Note Segment 83199.8to49752 5 ft

feet 2.0-3.0%199.8 Cross Slope (Driveway) SF18203.3to $40 $70049745 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF30216.2to $120 $3,54049746 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF38227.8to $120 $4,56049747 5 ft

feet 2.0-3.0%234.7 Cross Slope (PAR) SF48244.3to $120 $5,76049748 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF70266.3to $120 $8,40049749 5 ft

feet 2.0-3.0%269.1 Cross Slope (PAR) SF22273.5to $120 $2,64049750 5 ft

$78,820.00TOTAL COST FOR: 11TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101012

Run ID

11Th St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF8817.6to $120 $10,50049716 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF2028.8to $120 $2,40049717 5 ft

feet 2.0-3.0%32.6 Cross Slope (PAR) SF13559.6to $120 $16,20049718 5 ft

feet .84"34.4 Vertical Change REF535.4to49712 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF2170.7to $120 $2,46049719 5 ft

feet -.28"80.0 Vertical Change LF581.0to $75 $37549713 5 ft

feet 3.0-4.0%95.2 Cross Slope (PAR) SF37102.5to $120 $4,38049720 5 ft

feet -.32"99.2 Vertical Change REF5100.2to49714 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF34109.2to $120 $4,02049721 5 ft

feet 3.0-4.0%114.6 Cross Slope (PAR) SF25119.5to $120 $2,94049722 5 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF18123.1to $120 $2,16049723 5 ft

feet123.1 Key Note Segment 87140.4to49728 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF6142.6to $120 $78049724 5 ft

feet156.1 Key Note Segment 53166.7to49729 5 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF42177.9to $120 $4,98049725 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF32193.7to $120 $3,84049726 5 ft

feet 3.0-4.0%254.4 Cross Slope (PAR) SF14257.1to $120 $1,62049727 5 ft

$56,655.00TOTAL COST FOR: 11TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S G ST

Survey Street Name Starting Street Name

211 MADERA AVE

End Street Name

2106081351

Run ID

11Th St

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF383.8to $120 $4,56045866 10 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF306.8to $120 $3,60045867 10 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2114.4to $120 $2,52045868 10 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF32650.9to $120 $39,12045869 10 ft

feet56.1 Key Note Segment 26282.3to45874 10 ft

feet .36"76.8 Vertical Change REF1077.8to45865 10 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF1387.0to $120 $1,56045870 10 ft

feet 3.0-4.0%90.1 Cross Slope (PAR) SF9099.1to $120 $10,80045871 10 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF174116.5to $120 $20,88045872 10 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF19124.2to $120 $2,28045873 10 ft

$85,320.00TOTAL COST FOR: 11TH STNW side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S G ST

Survey Street Name Starting Street Name

701 S G ST

End Street Name

2106081400

Run ID

11th St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68045898 5 ft

feet .4"27.5 Vertical Change LF528.5to $75 $37545894 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF1031.6to $120 $1,20045899 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF542.3to $120 $60045900 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF846.7to $120 $90045901 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF2162.3to $120 $2,52045902 5 ft

feet .33"66.5 Vertical Change LF567.5to $75 $37545895 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF1372.8to $120 $1,56045903 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF1893.3to $120 $2,10045904 5 ft

feet 1.54"99.2 Vertical Change SF5100.2to $75 $37545896 5 ft

feet 3.0-4.0%102.5 Cross Slope (PAR) SF11104.6to $120 $1,26045905 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF16107.7to $120 $1,86045906 5 ft

feet -.44"110.3 Vertical Change LF5111.3to $75 $37545897 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF51124.0to $120 $6,12045907 5 ft

$21,300.00TOTAL COST FOR: 11TH STSE side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

S G ST

End Street Name

2106081343

Run ID

11Th St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF7716.7to $120 $9,24045834 5 ft

feet -.33"12.4 Vertical Change REF513.4to45825 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF9337.7to $120 $11,10045835 5 ft

feet .26"30.9 Vertical Change REF531.9to45826 5 ft

feet38.1 Key Note Segment 15969.9to45845 5 ft

feet .26"53.4 Vertical Change REF554.4to45827 5 ft

feet .26"69.1 Vertical Change REF570.1to45829 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF2275.8to $120 $2,64045836 5 ft

feet 4.0-5.0%77.7 Cross Slope (PAR) SF1079.7to $120 $1,20045837 5 ft

feet 3.0-4.0%81.9 Cross Slope (PAR) SF3488.8to $120 $4,14045838 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF3195.0to $120 $3,72045839 5 ft

feet .31"96.1 Vertical Change LF597.1to $75 $37545831 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF19103.0to $120 $2,28045840 5 ft

feet .27"103.8 Vertical Change LF5104.8to $75 $37545832 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF76122.8to $120 $9,12045841 5 ft

feet124.8 Key Note Segment 93143.3to45846 5 ft

feet 1.05"142.0 Vertical Change REF5143.0to45833 5 ft

feet 2.0-3.0%143.3 Cross Slope (Driveway) SF9145.2to $40 $38045842 5 ft

feet146.0 Key Note Segment 38153.6to45847 5 ft

feet164.0 Key Note Segment 72178.4to45848 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF10188.9to $120 $1,20045843 5 ft

feet 2.0-3.0%265.7 Cross Slope (PAR) SF38273.2to $120 $4,50045844 5 ft

$50,270.00TOTAL COST FOR: 11TH STNW side of Starting at: S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 11TH ST

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

701 S GATEWAY DR

End Street Name

2106081452

Run ID

11Th St

92

ID Sidewalk Width

Priority

feet 8.0-9.0%0.1 Cross Slope (PAR) SF122.5to $120 $1,44046175 5 ft

feet .32"0.8 Vertical Change REF51.8to46171 5 ft

feet 6.0-7.0%3.3 Cross Slope (PAR) SF64.6to $120 $78046176 5 ft

feet 5.0-6.0%4.6 Cross Slope (PAR) SF157.5to $120 $1,74046177 5 ft

feet8.7 Key Note Segment 573123.2to46179 5 ft

feet .27"13.2 Vertical Change REF514.2to46172 5 ft

feet .63"108.5 Vertical Change REF5109.5to46174 5 ft

feet 3.0-4.0%123.2 Cross Slope (Driveway) SF11125.4to $40 $44046178 5 ft

$4,400.00TOTAL COST FOR: 11TH STSE side of Starting at: S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 11TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106100927

Run ID

11Th St

98

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08049419 5 ft

feet 2.0-3.0%3.4 Cross Slope (PAR) SF16937.3to $120 $20,34049420 5 ft

feet -.35"4.9 Vertical Change LF55.9to $75 $37549414 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF5047.3to $120 $6,00049421 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF6059.9to $120 $7,20049422 5 ft

feet 4.0-5.0%60.2 Cross Slope (PAR) SF15190.3to $120 $18,06049423 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF1092.8to $120 $1,20049424 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF51107.6to $120 $6,12049425 5 ft

feet 4.0-5.0%109.3 Cross Slope (PAR) SF57120.6to $120 $6,78049426 5 ft

feet120.6 Key Note Segment 105141.6to49436 5 ft

feet .27"140.4 Vertical Change REF5141.4to49415 5 ft

feet 3.0-4.0%142.4 Cross Slope (Driveway) SF110164.4to $40 $4,40049427 5 ft

feet -.29"143.7 Vertical Change REF5144.7to49416 5 ft

feet 3.0-4.0%167.3 Cross Slope (PAR) SF58178.9to $120 $6,96049428 5 ft

feet .34"168.0 Vertical Change REF5169.0to49417 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF32187.6to $120 $3,78049429 5 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF145220.3to $120 $17,40049430 5 ft

feet 2.0-3.0%221.2 Cross Slope (PAR) SF37228.6to $120 $4,44049431 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF7232.5to $120 $84049432 5 ft

feet 4.0-5.0%233.8 Cross Slope (PAR) SF13236.3to $120 $1,50049433 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF68249.8to $120 $8,10049434 5 ft

feet 3.0-4.0%253.7 Cross Slope (PAR) SF67267.0to $120 $7,98049435 5 ft

feet .26"266.9 Vertical Change REF5267.9to49418 5 ft

$122,555.00TOTAL COST FOR: 11TH STNW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

112 12TH ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091154

Run ID

12th St

79

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF234.8to $120 $2,70047697 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF138.3to $120 $1,50047698 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF7526.9to $120 $8,94047699 5 ft

feet31.5 Key Note Segment 19971.3to47704 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF9090.0to $120 $10,80047700 5 ft

feet 5.0-6.0%90.0 Cross Slope (PAR) SF129115.7to $120 $15,42047701 5 ft

feet 3.0-4.0%117.5 Cross Slope (PAR) SF20121.4to $120 $2,34047702 5 ft

feet 5.0-6.0%121.6 Cross Slope (PAR) SF20125.5to $120 $2,34047703 5 ft

$44,040.00TOTAL COST FOR: 12TH STSE side of Starting at: 112 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

723 S G ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2106081413

Run ID

12th St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,10045954 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1712.8to $120 $2,10045955 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF6053.3to $120 $7,14045956 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF2661.5to $120 $3,12045957 5 ft

feet61.5 Key Note Segment 11885.1to45963 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF1493.3to $120 $1,62045958 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF694.5to $120 $72045959 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF26105.6to $120 $3,12045960 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF6137.2to $120 $72045961 5 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF15143.3to $120 $1,74045962 5 ft

$22,380.00TOTAL COST FOR: 12TH STSE side of Starting at: 723 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101026

Run ID

12Th St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF10021.3to $120 $12,00049813 5 ft

feet 3.0-4.0%25.0 Cross Slope (PAR) SF3532.0to $120 $4,20049814 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF7847.5to $120 $9,30049815 5 ft

feet -.27"57.2 Vertical Change LF558.2to $75 $37549808 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF1061.7to $120 $1,14049816 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF2371.5to $120 $2,76049817 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF2582.0to $120 $3,00049818 5 ft

feet84.2 Key Note Segment 4893.7to49829 5 ft

feet 1.56"85.9 Vertical Change REF586.9to49809 5 ft

feet -.28"101.4 Vertical Change LF5102.4to $75 $37549810 5 ft

feet 2.07"104.9 Vertical Change SF5105.9to $75 $37549811 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF40123.4to $120 $4,80049819 5 ft

feet 5.0-6.0%122.1 9123.8to49832 5 ft

feet123.8 Key Note Segment 93142.4to49830 5 ft

feet 3.0-4.0%142.4 Cross Slope (Driveway) SF68155.9to $40 $2,70049820 5 ft

feet 3.0-4.0%158.3 Cross Slope (PAR) SF34165.2to $120 $4,14049821 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF7167.4to $120 $84049822 5 ft

feet -2.47"182.1 Vertical Change SF5183.1to $75 $37549812 5 ft

feet182.6 Key Note Segment 85199.5to49831 5 ft

feet 2.0-3.0%200.5 Cross Slope (Driveway) SF30206.5to $40 $1,20049823 5 ft

feet 3.0-4.0%209.1 Cross Slope (PAR) SF11211.2to $120 $1,26049824 5 ft

feet 2.0-3.0%211.9 Cross Slope (PAR) SF35218.8to $120 $4,14049825 5 ft

feet 3.0-4.0%222.9 Cross Slope (PAR) SF6224.0to $120 $66049826 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF125249.0to $120 $15,00049827 5 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF82268.8to $120 $9,84049828 5 ft

$78,480.00TOTAL COST FOR: 12TH STNW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106100907

Run ID

12Th St

93

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF25450.8to $120 $30,48049270 5 ft

feet .34"10.8 Vertical Change REF511.8to49258 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF2856.7to $120 $3,30049271 5 ft

feet 3.0-4.0%61.9 Cross Slope (PAR) SF8278.2to $120 $9,78049272 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF108102.3to $120 $12,90049273 5 ft

feet -.29"96.9 Vertical Change REF597.9to49259 5 ft

feet .26"105.6 Vertical Change REF5106.6to49260 5 ft

feet 3.0-4.0%105.9 Cross Slope (PAR) SF12108.3to $120 $1,44049274 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF39118.3to $120 $4,68049275 5 ft

feet 2.0-3.0%118.4 Cross Slope (PAR) SF18121.9to $120 $2,10049276 5 ft

feet 4.0-5.0%123.5 Cross Slope (PAR) SF24128.3to $120 $2,88049277 5 ft

feet .33"129.8 Vertical Change LF5130.8to $75 $37549261 5 ft

feet 5.0-6.0%131.3 Cross Slope (PAR) SF63143.8to $120 $7,50049278 5 ft

feet -1.18"144.5 Vertical Change REF5145.5to49262 5 ft

feet 3.0-4.0%144.5 Cross Slope (PAR) SF9146.3to $120 $1,08049279 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF61158.5to $120 $7,32049280 5 ft

feet 1.27"152.5 Vertical Change REF5153.5to49263 5 ft

feet 3.0-4.0%161.0 Cross Slope (PAR) SF37168.3to $120 $4,38049281 5 ft

feet 4.0-5.0%171.7 Cross Slope (PAR) SF63184.3to $120 $7,56049282 5 ft

feet .7"174.7 Vertical Change REF5175.7to49264 5 ft

feet 4.0-5.0%187.3 Cross Slope (PAR) SF70201.2to $120 $8,34049283 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF28208.4to $120 $3,36049284 5 ft

feet .4"209.2 Vertical Change LF5210.2to $75 $37549265 5 ft

feet 2.0-3.0%214.3 Cross Slope (PAR) SF7215.7to $120 $84049285 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF47228.0to $120 $5,64049286 5 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF26236.8to $120 $3,06049287 5 ft

feet 4.0-5.0%236.9 Cross Slope (PAR) SF92255.3to $120 $11,04049288 5 ft

feet .3"254.6 Vertical Change REF5255.6to49266 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106100907

Run ID

12Th St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%255.8 Cross Slope (PAR) SF95274.8to $120 $11,40049289 5 ft

feet -.36"271.8 Vertical Change REF5272.8to49267 5 ft

feet 4.0-5.0%276.8 Cross Slope (PAR) SF15279.7to $120 $1,74049290 5 ft

feet 3.0-4.0%282.0 Cross Slope (PAR) SF103302.6to $120 $12,36049291 5 ft

feet .4"297.6 Vertical Change REF5298.6to49268 5 ft

feet 3.0-4.0%305.1 Cross Slope (PAR) SF35312.2to $120 $4,26049292 5 ft

feet .31"305.8 Vertical Change REF5306.8to49269 5 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF17315.5to $120 $1,98049293 5 ft

$160,170.00TOTAL COST FOR: 12TH STSE side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE 12TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101043

Run ID

12Th St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%13.4 Cross Slope (PAR) SF3520.3to $120 $4,14049929 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF3434.6to $120 $4,02049930 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF1649.2to $120 $1,86049931 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF2157.9to $120 $2,46049932 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF5873.1to $120 $6,96049933 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF249126.0to $120 $29,82049934 5 ft

feet126.0 Key Note Segment 90144.0to49937 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF8149.3to $120 $90049935 5 ft

feet195.9 Key Note Segment 75210.8to49938 5 ft

feet .29"236.8 Vertical Change LF5237.8to $75 $37549928 5 ft

feet 2.0-3.0%272.0 Cross Slope (PAR) SF9273.8to $120 $1,08049936 5 ft

$51,615.00TOTAL COST FOR: 12TH STNE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101029

Run ID

12Th St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF5511.9to $120 $6,60049835 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF4921.9to $120 $5,88049836 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF726.4to $120 $78049837 5 ft

feet 3.0-4.0%28.7 Cross Slope (PAR) SF6541.6to $120 $7,74049838 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF2346.1to $120 $2,70049839 5 ft

feet 4.0-5.0%47.3 Cross Slope (PAR) SF1450.0to $120 $1,62049840 5 ft

feet50.0 Key Note Segment 3957.8to49855 5 ft

feet 5.0-6.0%57.8 Cross Slope (Driveway) SF2162.0to $40 $84049841 5 ft

feet 3.0-4.0%62.0 Cross Slope (PAR) SF2566.9to $120 $2,94049842 5 ft

feet 4.0-5.0%70.1 Cross Slope (PAR) SF8587.0to $120 $10,14049843 5 ft

feet88.3 Key Note Segment 4797.6to49856 5 ft

feet .34"88.6 Vertical Change REF589.6to49833 5 ft

feet 2.0-3.0%98.3 Cross Slope (Driveway) SF43106.8to $40 $1,70049844 5 ft

feet 4.0-5.0%108.5 Cross Slope (PAR) SF96127.7to $120 $11,52049845 5 ft

feet127.7 Key Note Segment 72142.2to49857 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF8153.5to $120 $1,02049846 5 ft

feet 3.0-4.0%155.7 Cross Slope (PAR) SF9157.5to $120 $1,08049847 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF8159.3to $120 $96049848 5 ft

feet159.7 Key Note Segment 47169.1to49858 5 ft

feet .94"160.6 Vertical Change REF5161.6to49834 5 ft

feet 2.0-3.0%169.1 Cross Slope (Driveway) SF15172.0to $40 $58049849 5 ft

feet 2.0-3.0%202.1 Cross Slope (PAR) SF6203.3to $120 $72049850 5 ft

feet210.0 Key Note Segment 49219.7to49859 5 ft

feet 2.0-3.0%222.4 Cross Slope (PAR) SF121246.5to $120 $14,46049851 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF52259.6to $120 $6,18049852 5 ft

feet 4.0-5.0%259.6 Cross Slope (PAR) SF20263.6to $120 $2,40049853 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF45272.7to $120 $5,34049854 5 ft

$85,200.00TOTAL COST FOR: 12TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106101033

Run ID

12Th St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%17.6 Cross Slope (PAR) SF3825.2to $120 $4,56049863 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF5539.8to $120 $6,60049864 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF1346.8to $120 $1,50049865 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF6760.2to $120 $8,04049866 5 ft

feet60.2 Key Note Segment 5170.4to49889 5 ft

feet 2.0-3.0%70.4 Cross Slope (Driveway) SF4078.4to $40 $1,60049867 5 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF9499.8to $120 $11,34049868 5 ft

feet .37"83.5 Vertical Change REF584.5to49860 5 ft

feet .29"98.5 Vertical Change REF599.5to49861 5 ft

feet 7.0-8.0%101.1 Cross Slope (PAR) SF30107.1to $120 $3,60049869 5 ft

feet 8.0-9.0%109.2 Cross Slope (PAR) SF81125.3to $120 $9,66049870 5 ft

feet 6.0-7.0%125.3 Cross Slope (PAR) SF7126.6to $120 $78049871 5 ft

feet128.8 Key Note Segment 88146.5to49890 5 ft

feet 3.0-4.0%146.5 Cross Slope (Driveway) SF18150.2to $40 $74049872 5 ft

feet .46"148.6 Vertical Change REF5149.6to49862 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF14153.0to $120 $1,68049873 5 ft

feet 4.0-5.0%155.9 Cross Slope (PAR) SF37163.3to $120 $4,44049874 5 ft

feet 3.0-4.0%167.5 Cross Slope (PAR) SF61179.6to $120 $7,26049875 5 ft

feet 5.0-6.0%180.3 Cross Slope (PAR) SF37187.6to $120 $4,38049876 5 ft

feet 3.0-4.0%187.6 Cross Slope (PAR) SF6188.8to $120 $72049877 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF23194.5to $120 $2,76049878 5 ft

feet194.8 Key Note Segment 46204.0to49891 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF19208.8to $120 $2,28049879 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF13221.1to $120 $1,50049880 5 ft

feet 2.0-3.0%225.3 Cross Slope (PAR) SF11227.5to $120 $1,32049881 5 ft

feet 2.0-3.0%233.3 Cross Slope (PAR) SF14236.1to $120 $1,68049882 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF18243.3to $120 $2,10049883 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF43255.4to $120 $5,16049884 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106101033

Run ID

12Th St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%260.3 Cross Slope (PAR) SF13262.9to $120 $1,56049885 5 ft

feet 3.0-4.0%265.1 Cross Slope (PAR) SF11267.4to $120 $1,38049886 5 ft

feet 3.0-4.0%269.6 Cross Slope (PAR) SF21273.9to $120 $2,58049887 5 ft

feet 2.0-3.0%273.9 Cross Slope (PAR) SF7275.3to $120 $84049888 5 ft

$90,060.00TOTAL COST FOR: 12TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101040

Run ID

12Th St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF71.9to $120 $78049907 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF17336.8to $120 $20,76049908 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF1840.8to $120 $2,10049909 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF2045.4to $120 $2,40049910 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF646.9to $120 $66049911 5 ft

feet 3.0-4.0%49.0 Cross Slope (PAR) SF750.4to $120 $84049912 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF3859.3to $120 $4,50049913 5 ft

feet 4.0-5.0%62.9 Cross Slope (PAR) SF17798.2to $120 $21,18049914 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF64112.4to $120 $7,62049915 5 ft

feet .29"100.3 Vertical Change REF5101.3to49906 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF29124.0to $120 $3,42049916 5 ft

feet125.3 Key Note Segment 142153.7to49926 5 ft

feet 3.0-4.0%153.7 Cross Slope (Driveway) SF16156.9to $40 $64049917 5 ft

feet 3.0-4.0%159.4 Cross Slope (PAR) SF27164.7to $120 $3,18049918 5 ft

feet 3.0-4.0%168.4 Cross Slope (PAR) SF29174.2to $120 $3,48049919 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF43183.1to $120 $5,10049920 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF95204.8to $120 $11,40049921 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF9208.8to $120 $1,08049922 5 ft

feet 2.0-3.0%211.2 Cross Slope (PAR) SF8212.8to $120 $96049923 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF16224.8to $120 $1,92049924 5 ft

feet228.9 Key Note Segment 51239.0to49927 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF127270.3to $120 $15,24049925 5 ft

$107,260.00TOTAL COST FOR: 12TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

724 12TH ST

End Street Name

2106091151

Run ID

12Th St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF134.4to $120 $1,56047688 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF10132.3to $120 $12,12047689 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF7651.3to $120 $9,12047690 5 ft

feet53.7 Key Note Segment 15183.8to47696 5 ft

feet 3.0-4.0%83.8 Cross Slope (Driveway) SF1486.6to $40 $56047691 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF788.2to $120 $78047692 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF1196.3to $120 $1,26047693 5 ft

feet .36"94.6 Vertical Change REF595.6to47687 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF31106.3to $120 $3,66047694 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF13125.5to $120 $1,50047695 5 ft

$30,560.00TOTAL COST FOR: 12TH STNW side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 12TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101037

Run ID

12Th St

65

ID Sidewalk Width

Priority

feet .26"2.5 Vertical Change LF53.5to $75 $37549892 5 ft

feet 3.0-4.0%3.8 Cross Slope (PAR) SF3110.0to $120 $3,72049894 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF7725.8to $120 $9,24049895 5 ft

feet .28"11.8 Vertical Change REF512.8to49893 5 ft

feet 3.0-4.0%30.5 Cross Slope (PAR) SF4639.7to $120 $5,52049896 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF9458.6to $120 $11,22049897 5 ft

feet59.5 Key Note Segment 4969.3to49904 5 ft

feet 3.0-4.0%69.3 Cross Slope (Driveway) SF2874.8to $40 $1,10049898 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF2480.7to $120 $2,88049899 5 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF984.6to $120 $1,08049900 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF5998.1to $120 $7,02049901 5 ft

feet126.4 Key Note Segment 84143.1to49905 5 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF8165.9to $120 $90049902 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF13191.8to $120 $1,50049903 5 ft

$44,555.00TOTAL COST FOR: 12TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 12TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106100912

Run ID

12Th St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%12.3 Cross Slope (PAR) SF4821.8to $120 $5,70049300 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF1529.5to $120 $1,80049301 5 ft

feet -.28"29.6 Vertical Change LF530.6to $75 $37549294 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF6646.9to $120 $7,86049302 5 ft

feet .38"42.6 Vertical Change REF543.6to49295 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF858.7to $120 $90049303 5 ft

feet -.37"67.9 Vertical Change LF568.9to $75 $37549296 5 ft

feet80.4 Key Note Segment 4288.8to49316 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF2897.7to $120 $3,36049304 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF8126.7to $120 $96049305 5 ft

feet126.7 Key Note Segment 86143.9to49317 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF85162.1to $120 $10,14049306 5 ft

feet163.1 Key Note Segment 52173.5to49318 5 ft

feet 2.0-3.0%174.9 Cross Slope (PAR) SF47184.2to $120 $5,58049307 5 ft

feet .26"193.4 Vertical Change LF5194.4to $75 $37549297 5 ft

feet 2.0-3.0%198.2 Cross Slope (PAR) SF8199.8to $120 $96049308 5 ft

feet -1.2"198.5 Vertical Change REF5199.5to49298 5 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF33208.4to $120 $3,90049309 5 ft

feet 2.0-3.0%221.1 Cross Slope (PAR) SF7222.5to $120 $84049310 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF18231.3to $120 $2,10049311 5 ft

feet 2.0-3.0%240.0 Cross Slope (PAR) SF27245.3to $120 $3,18049312 5 ft

feet 2.0-3.0%248.9 Cross Slope (PAR) SF31255.0to $120 $3,66049313 5 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF7261.0to $120 $78049314 5 ft

feet -.26"260.5 Vertical Change REF5261.5to49299 5 ft

feet 2.0-3.0%269.2 Cross Slope (PAR) SF9271.0to $120 $1,08049315 5 ft

$53,925.00TOTAL COST FOR: 12TH STNW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 13TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101053

Run ID

13Th St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%11.3 Cross Slope (PAR) SF6023.3to $120 $7,20049985 5 ft

feet .45"16.5 Vertical Change REF517.5to49978 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF15559.3to $120 $18,60049986 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF698.2to $120 $72049987 5 ft

feet .35"109.7 Vertical Change REF5110.7to49979 5 ft

feet 2.0-3.0%110.7 Cross Slope (PAR) SF68124.3to $120 $8,16049988 5 ft

feet124.3 Key Note Segment 78139.8to49997 5 ft

feet 3.0-4.0%140.2 Cross Slope (Driveway) SF5141.2to $40 $20049989 5 ft

feet .3"140.5 Vertical Change REF5141.5to49980 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF8142.8to $120 $96049990 5 ft

feet .29"178.1 Vertical Change LF5179.1to $75 $37549981 5 ft

feet 3.0-4.0%183.0 Cross Slope (PAR) SF23187.6to $120 $2,76049991 5 ft

feet .52"185.7 Vertical Change REF16188.9to49982 5 ft

feet 2.0-3.0%189.4 Cross Slope (PAR) SF35196.3to $120 $4,14049992 5 ft

feet -.35"193.1 Vertical Change REF5194.1to49983 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF13201.9to $120 $1,56049993 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF6209.6to $120 $72049994 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF10218.3to $120 $1,20049995 5 ft

feet .26"223.0 Vertical Change REF5224.0to49984 5 ft

feet 2.0-3.0%223.7 Cross Slope (PAR) SF41231.8to $120 $4,86049996 5 ft

$51,455.00TOTAL COST FOR: 13TH STNW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 13TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101056

Run ID

13Th St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF336.9to $120 $3,90050001 5 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF1425.4to $120 $1,68050002 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF934.0to $120 $1,08050003 5 ft

feet .28"33.6 Vertical Change REF534.6to49998 5 ft

feet .27"59.5 Vertical Change LF560.5to $75 $37550000 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF1190.0to $120 $1,26050004 5 ft

feet109.2 Key Note Segment 49119.0to50016 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF41128.3to $120 $4,86050005 5 ft

feet128.3 Key Note Segment 71142.5to50017 5 ft

feet145.7 Key Note Segment 51155.9to50018 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF16161.9to $120 $1,92050006 5 ft

feet 4.0-5.0%162.3 Cross Slope (PAR) SF29168.1to $120 $3,48050007 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF6169.4to $120 $66050008 5 ft

feet 3.0-4.0%172.2 Cross Slope (PAR) SF12174.6to $120 $1,44050009 5 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF125201.3to $120 $14,94050010 5 ft

feet 4.0-5.0%201.3 Cross Slope (PAR) SF97220.6to $120 $11,58050011 5 ft

feet 3.0-4.0%222.7 Cross Slope (PAR) SF20226.7to $120 $2,40050012 5 ft

feet 2.0-3.0%226.7 Cross Slope (PAR) SF14229.4to $120 $1,62050013 5 ft

feet 3.0-4.0%231.8 Cross Slope (PAR) SF126257.0to $120 $15,12050014 5 ft

feet 4.0-5.0%260.3 Cross Slope (PAR) SF58271.8to $120 $6,90050015 5 ft

$73,215.00TOTAL COST FOR: 13TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 13TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101108

Run ID

13Th St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF5412.4to $120 $6,48050112 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF21958.4to $120 $26,28050113 5 ft

feet 1.21"56.6 Vertical Change REF557.6to50107 5 ft

feet 3.0-4.0%61.3 Cross Slope (PAR) SF1965.1to $120 $2,28050114 5 ft

feet 4.0-5.0%67.9 Cross Slope (PAR) SF4877.6to $120 $5,82050115 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF2883.8to $120 $3,36050116 5 ft

feet 3.0-4.0%90.3 Cross Slope (PAR) SF2094.3to $120 $2,40050117 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF795.8to $120 $78050118 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF7107.1to $120 $84050119 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF51120.8to $120 $6,12050120 5 ft

feet124.3 Key Note Segment 86141.4to50126 5 ft

feet -.33"125.0 Vertical Change REF5126.0to50108 5 ft

feet 3.0-4.0%141.4 Cross Slope (Driveway) SF62153.8to $40 $2,48050121 5 ft

feet 4.0-5.0%156.1 Cross Slope (PAR) SF13158.6to $120 $1,50050122 5 ft

feet 4.0-5.0%161.3 Cross Slope (PAR) SF214204.1to $120 $25,68050123 5 ft

feet -.26"191.8 Vertical Change LF5192.8to $75 $37550109 5 ft

feet204.1 Key Note Segment 86221.2to50127 5 ft

feet 3.0-4.0%221.2 Cross Slope (Driveway) SF35228.1to $40 $1,38050124 5 ft

feet -.27"221.8 Vertical Change REF5222.8to50110 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF193268.8to $120 $23,10050125 5 ft

feet -.27"232.8 Vertical Change REF5233.8to50111 5 ft

$108,875.00TOTAL COST FOR: 13TH STSE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 13TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106101058

Run ID

13Th St

100

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF174.0to $120 $1,98050027 5 ft

feet 3.32"4.2 Vertical Change SF55.2to $75 $37550019 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF1311.0to $120 $1,50050028 5 ft

feet 3.0-4.0%13.2 Cross Slope (PAR) SF2117.3to $120 $2,46050029 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF4726.6to $120 $5,58050030 5 ft

feet 3.0-4.0%31.7 Cross Slope (PAR) SF5943.4to $120 $7,02050031 5 ft

feet43.4 Key Note Segment 4552.3to50048 5 ft

feet 2.0-3.0%52.3 Cross Slope (Driveway) SF10974.0to $40 $4,34050032 5 ft

feet .32"60.2 Vertical Change REF561.2to50020 5 ft

feet .95"64.1 Vertical Change REF565.1to50021 5 ft

feet 3.43"68.0 Vertical Change REF569.0to50022 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF8392.8to $120 $9,90050033 5 ft

feet 3.52"79.7 Vertical Change REF580.7to50023 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF25104.9to $120 $3,00050034 5 ft

feet 2.0-3.0%113.9 Cross Slope (PAR) SF8115.5to $120 $96050035 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF21122.9to $120 $2,46050036 5 ft

feet125.9 Key Note Segment 88143.4to50049 5 ft

feet 2.62"128.3 Vertical Change REF5129.3to50024 5 ft

feet 2.0-3.0%147.0 Cross Slope (PAR) SF8148.7to $120 $1,02050037 5 ft

feet 2.0-3.0%155.4 Cross Slope (PAR) SF14158.2to $120 $1,68050038 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF58175.5to $120 $7,02050039 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF8179.2to $120 $90050040 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF135206.8to $120 $16,20050041 5 ft

feet208.3 Key Note Segment 44217.1to50050 5 ft

feet 4.0-5.0%217.8 Cross Slope (PAR) SF5218.8to $120 $60050042 5 ft

feet .32"219.4 Vertical Change LF5220.4to $75 $37550025 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF6223.7to $120 $72050043 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF22231.7to $120 $2,64050044 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 13TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106101058

Run ID

13Th St

100

ID Sidewalk Width

Priority

feet 3.0-4.0%244.8 Cross Slope (PAR) SF18248.3to $120 $2,10050045 5 ft

feet .58"245.4 Vertical Change REF5246.4to50026 5 ft

feet 2.0-3.0%262.4 Cross Slope (PAR) SF7263.8to $120 $84050046 5 ft

feet 2.0-3.0%267.9 Cross Slope (PAR) SF10269.8to $120 $1,14050047 5 ft

$74,810.00TOTAL COST FOR: 13TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 13TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101105

Run ID

13Th St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2615.0to $120 $3,12050091 5 ft

feet -.41"18.2 Vertical Change LF519.2to $75 $37550083 5 ft

feet -1.52"48.3 Vertical Change SF549.3to $75 $37550084 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF651.4to $120 $66050092 5 ft

feet52.7 Key Note Segment 8168.8to50104 5 ft

feet .39"53.2 Vertical Change REF554.2to50085 5 ft

feet .27"68.7 Vertical Change REF569.7to50086 5 ft

feet 2.0-3.0%68.8 Cross Slope (Driveway) SF2473.5to $40 $94050093 5 ft

feet 4.0-5.0%73.7 Cross Slope (PAR) SF3280.1to $120 $3,84050094 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF2385.6to $120 $2,76050095 5 ft

feet .31"87.1 Vertical Change REF588.1to50087 5 ft

feet 3.0-4.0%88.0 Cross Slope (PAR) SF2092.0to $120 $2,40050096 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF45101.5to $120 $5,34050097 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF76119.4to $120 $9,06050098 5 ft

feet 2.0-3.0%121.8 Cross Slope (PAR) SF25126.8to $120 $3,00050099 5 ft

feet128.0 Key Note Segment 89145.8to50105 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF45156.2to $120 $5,46050100 5 ft

feet 2.0-3.0%160.1 Cross Slope (PAR) SF80176.1to $120 $9,60050101 5 ft

feet 2.0-3.0%181.9 Cross Slope (PAR) SF9183.7to $120 $1,08050102 5 ft

feet 2.0-3.0%188.5 Cross Slope (PAR) SF11190.7to $120 $1,32050103 5 ft

feet .62"192.7 Vertical Change SF5193.7to $75 $37550089 5 ft

feet192.8 Key Note Segment 98212.4to50106 5 ft

feet .32"213.2 Vertical Change LF5214.2to $75 $37550090 5 ft

$50,080.00TOTAL COST FOR: 13TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 13TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101102

Run ID

13Th St

91

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF8720.3to $120 $10,38050062 5 ft

feet .42"26.6 Vertical Change LF527.6to $75 $37550051 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF1631.7to $120 $1,92050063 5 ft

feet 3.48"30.5 Vertical Change REF531.5to50052 5 ft

feet .26"32.2 Vertical Change LF533.2to $75 $37550053 5 ft

feet .28"39.1 Vertical Change LF540.1to $75 $37550054 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF743.3to $120 $78050064 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1849.4to $120 $2,16050065 5 ft

feet .35"94.5 Vertical Change LF595.5to $75 $37550055 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF8106.3to $120 $90050066 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF55126.3to $120 $6,54050067 5 ft

feet126.7 Key Note Segment 89144.5to50080 5 ft

feet -.26"131.5 Vertical Change REF5132.5to50056 5 ft

feet .29"133.6 Vertical Change REF5134.6to50057 5 ft

feet .33"137.1 Vertical Change REF5138.1to50058 5 ft

feet 3.0-4.0%147.0 Cross Slope (PAR) SF132173.3to $120 $15,78050068 5 ft

feet 36"173.6 Continuous Width SF5174.6to $120 $60050082 5 ft

feet173.8 Key Note Segment 49183.6to50081 5 ft

feet 2.0-3.0%184.0 Cross Slope (Driveway) SF14186.7to $40 $54050069 5 ft

feet 4.0-5.0%187.6 Cross Slope (PAR) SF33194.1to $120 $3,90050070 5 ft

feet 3.0-4.0%196.3 Cross Slope (PAR) SF29202.1to $120 $3,48050071 5 ft

feet 2.0-3.0%202.1 Cross Slope (PAR) SF20206.1to $120 $2,40050072 5 ft

feet -.37"203.0 Vertical Change REF5204.0to50059 5 ft

feet 4.0-5.0%206.1 Cross Slope (PAR) SF18209.6to $120 $2,10050073 5 ft

feet 2.0-3.0%209.6 Cross Slope (PAR) SF20213.6to $120 $2,40050074 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF74230.6to $120 $8,82050075 5 ft

feet 3.0-4.0%233.3 Cross Slope (PAR) SF7234.6to $120 $78050076 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF50250.7to $120 $5,94050077 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 13TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101102

Run ID

13Th St

91

ID Sidewalk Width

Priority

feet 3.16"247.4 Vertical Change REF5248.4to50060 5 ft

feet 2.0-3.0%253.0 Cross Slope (PAR) SF12255.3to $120 $1,38050078 5 ft

feet 2.0-3.0%262.1 Cross Slope (PAR) SF19266.0to $120 $2,34050079 5 ft

feet 3.58"271.8 Vertical Change SF5272.8to $75 $37550061 5 ft

$75,015.00TOTAL COST FOR: 13TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 14TH ST

Street Side

DON MIGUEL ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091459

Run ID

14Th St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF24248.4to $120 $29,04048467 5 ft

feet -.29"34.5 Vertical Change REF535.5to48466 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF1253.8to $120 $1,38048468 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF5566.9to $120 $6,60048469 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF10891.9to $120 $12,96048470 5 ft

$49,980.00TOTAL COST FOR: 14TH STSE side of Starting at: DON MIGUEL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 14TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091657

Run ID

14Th St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%16.3 Cross Slope (PAR) SF417.4to $120 $52849207 4 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF1323.3to $120 $1,53649208 4 ft

feet 2.0-3.0%28.2 Cross Slope (PAR) SF1632.1to $120 $1,87249209 4 ft

feet .32"46.8 Vertical Change LF447.8to $75 $30049202 4 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF1357.5to $120 $1,53649210 4 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF770.9to $120 $81649211 4 ft

feet 2.0-3.0%80.4 Cross Slope (PAR) SF682.0to $120 $76849212 4 ft

feet .36"84.2 Vertical Change REF485.2to49203 4 ft

feet 3.0-4.0%85.0 Cross Slope (PAR) SF786.8to $120 $86449213 4 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF495.3to $120 $48049214 4 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF8107.9to $120 $1,00849215 4 ft

feet 3.0-4.0%110.2 Cross Slope (PAR) SF5111.5to $120 $62449216 4 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF44123.8to $120 $5,28049217 4 ft

feet128.7 Key Note Segment 67145.5to49228 4 ft

feet 4.0-5.0%147.9 Cross Slope (PAR) SF12151.0to $120 $1,48849218 4 ft

feet151.9 Key Note Segment 40161.8to49229 4 ft

feet 2.0-3.0%161.8 Cross Slope (Driveway) SF37171.0to $40 $1,47249219 4 ft

feet 1.03"176.1 Vertical Change REF4177.1to49204 4 ft

feet 3.0-4.0%176.2 Cross Slope (PAR) SF6177.8to $120 $76849220 4 ft

feet 3.0-4.0%180.0 Cross Slope (PAR) SF20184.9to $120 $2,35249221 4 ft

feet .31"180.2 Vertical Change REF12183.2to49205 4 ft

feet 2.0-3.0%185.6 Cross Slope (PAR) SF68202.6to $120 $8,16049222 4 ft

feet 3.0-4.0%206.3 Cross Slope (PAR) SF4207.4to $120 $52849223 4 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF20222.3to $120 $2,40049224 4 ft

feet 2.0-3.0%224.6 Cross Slope (PAR) SF47236.4to $120 $5,66449225 4 ft

feet 2.37"233.0 Vertical Change REF4234.0to49206 4 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF32248.3to $120 $3,84049226 4 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF38264.7to $120 $4,56049227 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 14TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091657

Run ID

14Th St

64

ID Sidewalk Width

Priority

$46,844.00TOTAL COST FOR: 14TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 14TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091449

Run ID

14Th St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF5712.1to $120 $6,84048391 5 ft

feet 1.85"1.5 Vertical Change REF52.5to48384 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF818.8to $120 $90048392 5 ft

feet 4.0-5.0%22.9 Cross Slope (PAR) SF523.9to $120 $60048393 5 ft

feet 4.0-5.0%27.3 Cross Slope (PAR) SF1329.8to $120 $1,50048394 5 ft

feet 3.0-4.0%31.9 Cross Slope (PAR) SF1134.1to $120 $1,32048395 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF4843.7to $120 $5,76048396 5 ft

feet43.8 Key Note Segment 4252.2to48414 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF2758.3to $120 $3,24048397 5 ft

feet -.26"58.6 Vertical Change REF559.6to48385 5 ft

feet 4.0-5.0%59.0 Cross Slope (PAR) SF1461.8to $120 $1,68048398 5 ft

feet62.8 Key Note Segment 4070.7to48415 5 ft

feet 3.0-4.0%70.9 Cross Slope (Driveway) SF8487.8to $40 $3,38048399 5 ft

feet 3.0-4.0%90.0 Cross Slope (PAR) SF3897.5to $120 $4,50048400 5 ft

feet 5.0-6.0%98.3 Cross Slope (PAR) SF799.7to $120 $84048401 5 ft

feet 6.0-7.0%100.1 Cross Slope (PAR) SF74114.8to $120 $8,82048402 5 ft

feet .27"101.7 Vertical Change REF5102.7to48386 5 ft

feet 1.38"105.0 Vertical Change REF5106.0to48387 5 ft

feet 5.0-6.0%114.8 Cross Slope (PAR) SF40122.8to $120 $4,80048403 5 ft

feet 3.0-4.0%125.6 Cross Slope (PAR) SF6126.8to $120 $72048404 5 ft

feet127.4 Key Note Segment 78142.9to48416 5 ft

feet 4.0-5.0%143.1 Cross Slope (Driveway) SF10145.2to $40 $42048405 5 ft

feet -.45"143.7 Vertical Change REF5144.7to48388 5 ft

feet145.2 Key Note Segment 46154.3to48417 5 ft

feet 3.0-4.0%154.4 Cross Slope (Driveway) SF51164.6to $40 $2,04048406 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF119189.0to $120 $14,22048407 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF16197.7to $120 $1,86048408 5 ft

feet 2.0-3.0%201.1 Cross Slope (PAR) SF6202.3to $120 $72048409 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 14TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091449

Run ID

14Th St

79

ID Sidewalk Width

Priority

feet .32"211.6 Vertical Change LF5212.6to $75 $37548389 5 ft

feet 2.0-3.0%227.1 Cross Slope (PAR) SF80243.0to $120 $9,54048410 5 ft

feet 4.0-5.0%245.1 Cross Slope (PAR) SF32251.4to $120 $3,78048411 5 ft

feet 3.0-4.0%255.2 Cross Slope (PAR) SF72269.6to $120 $8,64048412 5 ft

feet 2.0-3.0%269.6 Cross Slope (PAR) SF18273.3to $120 $2,22048413 5 ft

feet -.33"273.2 Vertical Change REF5274.2to48390 5 ft

$88,715.00TOTAL COST FOR: 14TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 14TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106091520

Run ID

14Th St

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF14128.2to $120 $16,86048540 5 ft

feet 4.0-5.0%32.0 Cross Slope (PAR) SF7847.5to $120 $9,30048541 5 ft

feet 4.0-5.0%49.7 Cross Slope (PAR) SF8967.4to $120 $10,62048542 5 ft

feet -.27"50.0 Vertical Change REF551.0to48534 5 ft

feet .32"66.4 Vertical Change REF567.4to48535 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF2673.9to $120 $3,12048543 5 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF65117.9to $120 $7,74048544 5 ft

feet 2.0-3.0%120.4 Cross Slope (PAR) SF7121.7to $120 $78048545 5 ft

feet124.0 Key Note Segment 89141.8to48554 5 ft

feet -.36"124.8 Vertical Change REF5125.8to48536 5 ft

feet 2.0-3.0%141.8 Cross Slope (Driveway) SF143170.4to $40 $5,72048546 5 ft

feet .65"164.4 Vertical Change REF5165.4to48537 5 ft

feet 4.0-5.0%170.4 Cross Slope (PAR) SF27175.7to $120 $3,18048547 5 ft

feet 1.29"180.0 Vertical Change SF5181.0to $75 $37548538 5 ft

feet183.7 Key Note Segment 64196.5to48555 5 ft

feet 2.0-3.0%196.5 Cross Slope (Driveway) SF45205.5to $40 $1,80048548 5 ft

feet .31"204.8 Vertical Change REF15207.8to48539 5 ft

feet206.5 Key Note Segment 68220.1to48556 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF20236.8to $120 $2,40048549 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF22245.7to $120 $2,64048550 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF46271.9to $120 $5,52048551 5 ft

feet 4.0-5.0%284.5 Cross Slope (PAR) SF34291.3to $120 $4,08048552 5 ft

feet 2.0-3.0%292.6 Cross Slope (PAR) SF18296.1to $120 $2,10048553 5 ft

$76,235.00TOTAL COST FOR: 14TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE 14TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

DON MIGUEL ST

End Street Name

2106091451

Run ID

14Th St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF19138.3to $120 $22,98048419 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF13996.6to $120 $16,68048420 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF11102.0to $120 $1,32048421 5 ft

feet 3.0-4.0%105.2 Cross Slope (PAR) SF23109.7to $120 $2,70048422 5 ft

feet -.28"108.8 Vertical Change REF5109.8to48418 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF37117.3to $120 $4,38048423 5 ft

$48,060.00TOTAL COST FOR: 14TH STNE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 1ST ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2106080919

Run ID

1St St

55

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 14830.3to44796 5 ft

feet 3.0-4.0%31.2 Cross Slope (PAR) SF1434.0to $120 $1,68044778 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF4046.8to $120 $4,80044779 5 ft

feet 4.0-5.0%49.4 Cross Slope (PAR) SF1953.1to $120 $2,22044780 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF759.6to $120 $78044781 5 ft

feet .4"59.0 Vertical Change REF560.0to44763 5 ft

feet60.2 Key Note Segment 13687.4to44797 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF1891.3to $120 $2,10044782 5 ft

feet 4.0-5.0%91.3 Cross Slope (PAR) SF49101.1to $120 $5,88044783 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF64114.1to $120 $7,62044784 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF8126.8to $120 $90044785 5 ft

feet128.3 Key Note Segment 90146.3to44798 5 ft

feet .27"143.2 Vertical Change REF5144.2to44764 5 ft

feet -.48"145.1 Vertical Change REF5146.1to44765 5 ft

feet -.94"147.0 Vertical Change SF5148.0to $75 $37544766 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF6152.3to $120 $66044786 5 ft

feet 5.0-6.0%155.2 6156.3to44800 5 ft

feet .31"155.9 Vertical Change LF5156.9to $75 $37544767 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF71177.6to $120 $8,58044787 5 ft

feet .26"163.6 Vertical Change REF5164.6to44768 5 ft

feet -.32"178.0 Vertical Change LF5179.0to $75 $37544769 5 ft

feet 2.0-3.0%181.5 Cross Slope (PAR) SF74196.3to $120 $8,88044788 5 ft

feet 2.0-3.0%204.5 Cross Slope (PAR) SF46213.6to $120 $5,46044789 5 ft

feet213.6 Key Note Segment 49223.3to44799 5 ft

feet -.26"222.7 Vertical Change REF5223.7to44770 5 ft

feet .28"224.5 Vertical Change LF5225.5to $75 $37544771 5 ft

feet .36"227.7 Vertical Change LF23232.2to $75 $1,68844772 5 ft

feet 3.0-4.0%232.8 Cross Slope (PAR) SF6233.9to $120 $66044790 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 1ST ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2106080919

Run ID

1St St

55

ID Sidewalk Width

Priority

feet -.41"232.9 Vertical Change REF5233.9to44773 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF13236.8to $120 $1,50044791 5 ft

feet .31"234.6 Vertical Change REF22239.0to44774 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF18246.1to $120 $2,10044792 5 ft

feet .31"243.2 Vertical Change REF29249.0to44776 5 ft

feet 3.0-4.0%253.4 Cross Slope (PAR) SF7254.7to $120 $78044793 5 ft

feet 3.0-4.0%257.4 Cross Slope (PAR) SF10259.3to $120 $1,14044794 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF5265.8to $120 $60044795 5 ft

feet .27"271.6 Vertical Change LF5272.6to $75 $37544777 5 ft

feet 5.0-6.0%272.4 15275.3to44801 5 ft

feet 5.0-6.0%272.4 Running Slope SF15275.3to $120 $1,74044802 5 ft

$61,642.50TOTAL COST FOR: 1ST STNW side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 2ND ST

Street Side

424 N D ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106080930

Run ID

2nd St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF72.7to $120 $84044838 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF510.4to $120 $60044839 5 ft

feet12.7 Key Note Segment 10433.4to44854 5 ft

feet .27"16.2 Vertical Change REF517.2to44833 5 ft

feet .6"18.8 Vertical Change REF519.8to44834 5 ft

feet .45"33.1 Vertical Change REF534.1to44835 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF5360.1to $120 $6,36044840 5 ft

feet 5.0-6.0%63.4 Cross Slope (PAR) SF2067.3to $120 $2,34044841 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF3674.7to $120 $4,32044842 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF1177.6to $120 $1,38044843 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF580.9to $120 $60044844 5 ft

feet 3.0-4.0%84.2 Cross Slope (PAR) SF885.8to $120 $96044845 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF988.6to $120 $1,08044846 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF1693.9to $120 $1,92044847 5 ft

feet .28"91.3 Vertical Change REF592.3to44836 5 ft

feet 4.0-5.0%94.8 Cross Slope (PAR) SF1898.3to $120 $2,10044848 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF6100.6to $120 $66044849 5 ft

feet 3.0-4.0%103.4 Cross Slope (PAR) SF6104.5to $120 $66044850 5 ft

feet 3.0-4.0%109.6 Cross Slope (PAR) SF11111.7to $120 $1,26044851 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF7117.6to $120 $78044852 5 ft

feet .59"120.3 Vertical Change REF5121.3to44837 5 ft

feet 3.0-4.0%120.3 Cross Slope (PAR) SF26125.4to $120 $3,06044853 5 ft

$28,920.00TOTAL COST FOR: 2ND STSE side of Starting at: 424 N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 2ND ST

Street Side

501 N E ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2106081136

Run ID

2nd St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%12.3 Cross Slope (PAR) SF513.3to $120 $60045562 5 ft

feet 3.0-4.0%15.8 Cross Slope (PAR) SF2420.6to $120 $2,88045563 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2325.7to $120 $2,70045564 5 ft

feet27.1 Key Note Segment 26680.3to45565 5 ft

feet -.33"119.0 Vertical Change LF5120.0to $75 $37545561 5 ft

$6,555.00TOTAL COST FOR: 2ND STNW side of Starting at: 501 N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 2ND ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106081047

Run ID

2Nd St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%6.9 Cross Slope (PAR) SF129.3to $120 $1,44045272 5 ft

feet .3"8.4 Vertical Change REF59.4to45264 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF1916.4to $120 $2,28045273 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF1122.8to $120 $1,26045274 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF1027.7to $120 $1,14045275 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF2638.0to $120 $3,12045276 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF648.4to $120 $72045277 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF4668.6to $120 $5,58045278 5 ft

feet 3.0-4.0%72.3 Cross Slope (PAR) SF1875.8to $120 $2,10045279 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF9997.3to $120 $11,88045280 5 ft

feet .45"97.5 Vertical Change LF598.5to $75 $37545265 5 ft

feet 3.0-4.0%101.1 Cross Slope (PAR) SF16104.3to $120 $1,92045281 5 ft

feet105.8 Key Note Segment 45114.8to45292 5 ft

feet 3.0-4.0%114.8 Cross Slope (Driveway) SF41122.9to $40 $1,62045282 5 ft

feet 3.0-4.0%125.1 Cross Slope (PAR) SF20129.0to $120 $2,34045283 5 ft

feet129.0 Key Note Segment 84145.8to45293 5 ft

feet .38"145.2 Vertical Change REF5146.2to45266 5 ft

feet148.7 Key Note Segment 32155.0to45294 5 ft

feet .61"151.7 Vertical Change REF5152.7to45267 5 ft

feet -.56"155.9 Vertical Change SF5156.9to $75 $37545268 5 ft

feet 1.91"159.9 Vertical Change SF5160.9to $75 $37545269 5 ft

feet 4.0-5.0%178.2 Cross Slope (PAR) SF29184.0to $120 $3,48045284 5 ft

feet 2.0-3.0%184.7 Cross Slope (PAR) SF8186.3to $120 $96045285 5 ft

feet 3.0-4.0%188.8 Cross Slope (PAR) SF18192.3to $120 $2,10045286 5 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF34199.4to $120 $4,08045287 5 ft

feet 4.0-5.0%199.4 Cross Slope (PAR) SF50209.3to $120 $5,94045288 5 ft

feet 2.0-3.0%212.9 Cross Slope (PAR) SF27218.3to $120 $3,24045289 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF63239.8to $120 $7,50045290 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 2ND ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106081047

Run ID

2Nd St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%245.4 Cross Slope (PAR) SF44254.1to $120 $5,22045291 5 ft

feet .27"265.3 Vertical Change LF5266.3to $75 $37545270 5 ft

feet 8.0-9.0%269.7 13272.2to45295 5 ft

feet -.29"271.7 Vertical Change LF5272.7to $75 $37545271 5 ft

$69,795.00TOTAL COST FOR: 2ND STNW side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 2ND ST

Street Side

N C ST

Survey Street Name Starting Street Name

425 N C ST

End Street Name

2106081042

Run ID

2nd St

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5410.7to $120 $6,42045256 5 ft

feet .29"11.8 Vertical Change LF512.8to $75 $37545255 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF4524.6to $120 $5,40045257 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF1131.5to $120 $1,26045258 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF1537.8to $120 $1,80045259 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF538.8to $120 $60045260 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF745.4to $120 $84045261 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF17483.0to $120 $20,82045262 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF81101.8to $120 $9,72045263 5 ft

$47,235.00TOTAL COST FOR: 2ND STSE side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

401 N GATEWAY DR

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2106080942

Run ID

3rd St

71

ID Sidewalk Width

Priority

feet -.36"3.9 Vertical Change LF54.9to $75 $37544915 5 ft

feet6.3 Key Note Segment 12230.6to44921 5 ft

feet 2.0-3.0%31.3 Cross Slope (Driveway) SF4139.5to $40 $1,64044916 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF1848.9to $120 $2,16044917 5 ft

feet48.9 Key Note Segment 12573.8to44922 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF7189.9to $120 $8,46044918 5 ft

feet92.3 Key Note Segment 121116.4to44923 5 ft

feet 3.0-4.0%116.8 Cross Slope (PAR) SF5117.8to $120 $60044919 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF30123.7to $120 $3,54044920 5 ft

$16,775.00TOTAL COST FOR: 3RD STNW side of Starting at: 401 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

N B ST

End Street Name

2106081025

Run ID

3Rd St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%15.1 Cross Slope (PAR) SF3622.3to $120 $4,32045165 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF641.7to $120 $72045166 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF7464.1to $120 $8,88045167 5 ft

feet .31"64.7 Vertical Change LF565.7to $75 $37545162 5 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF107115.4to $120 $12,84045168 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF13122.8to $120 $1,50045169 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF19131.0to $120 $2,22045170 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF23139.0to $120 $2,82045171 5 ft

feet .45"141.6 Vertical Change LF5142.6to $75 $37545163 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF30149.2to $120 $3,60045172 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF25157.3to $120 $3,00045173 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF16169.8to $120 $1,86045174 5 ft

feet -.28"177.5 Vertical Change LF5178.5to $75 $37545164 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF8182.7to $120 $90045175 5 ft

feet 5.0-6.0%182.1 5183.1to45176 5 ft

$43,785.00TOTAL COST FOR: 3RD STNW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

N B ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2106081030

Run ID

3Rd St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%6.5 Cross Slope (PAR) SF77.9to $120 $84045190 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF912.1to $120 $1,08045191 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF2018.9to $120 $2,46045192 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF745.1to $120 $78045193 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF3655.6to $120 $4,26045194 5 ft

feet .27"53.6 Vertical Change REF554.6to45177 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF5169.8to $120 $6,12045195 5 ft

feet .29"70.7 Vertical Change LF571.7to $75 $37545178 5 ft

feet70.9 Key Note Segment 6884.6to45201 5 ft

feet 2.0-3.0%85.0 Cross Slope (Driveway) SF2088.9to $40 $78045196 5 ft

feet .5"86.9 Vertical Change REF587.9to45179 5 ft

feet111.9 Key Note Segment 182148.3to45202 5 ft

feet .27"125.0 Vertical Change REF5126.0to45180 5 ft

feet -.31"127.6 Vertical Change REF5128.6to45181 5 ft

feet -.34"146.9 Vertical Change REF5147.9to45182 5 ft

feet151.6 Key Note Segment 76166.8to45203 5 ft

feet .31"152.1 Vertical Change REF5153.1to45183 5 ft

feet 1.03"154.1 Vertical Change REF5155.1to45184 5 ft

feet -.28"190.7 Vertical Change LF5191.7to $75 $37545186 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF32199.7to $120 $3,84045197 5 ft

feet 4.0-5.0%200.1 Cross Slope (PAR) SF18203.6to $120 $2,10045198 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF33210.4to $120 $3,96045199 5 ft

feet .27"233.6 Vertical Change LF17237.0to $75 $1,27545187 5 ft

feet .43"240.4 Vertical Change LF5241.4to $75 $37545188 5 ft

feet .84"243.0 Vertical Change SF5244.0to $75 $37545189 5 ft

feet 2.0-3.0%255.0 Cross Slope (PAR) SF12257.4to $120 $1,44045200 5 ft

$30,435.00TOTAL COST FOR: 3RD STNW side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 3RD ST

Street Side

N B ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2106081022

Run ID

3Rd St

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58045148 5 ft

feet .5"1.5 Vertical Change REF52.5to45141 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF15842.0to $120 $18,96045149 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF2950.1to $120 $3,42045150 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF3461.3to $120 $4,02045151 5 ft

feet62.3 Key Note Segment 8078.3to45158 5 ft

feet -.44"62.8 Vertical Change REF563.8to45142 5 ft

feet -.48"72.3 Vertical Change REF573.3to45143 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF4588.1to $120 $5,34045152 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF52120.9to $120 $6,18045153 5 ft

feet .33"123.5 Vertical Change LF5124.5to $75 $37545144 5 ft

feet123.5 Key Note Segment 97142.8to45159 5 ft

feet .34"142.1 Vertical Change REF5143.1to45145 5 ft

feet143.9 Key Note Segment 76159.1to45160 5 ft

feet -.27"185.2 Vertical Change LF5186.2to $75 $37545146 5 ft

feet210.8 Key Note Segment 66224.0to45161 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF5232.1to $120 $60045154 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF13241.8to $120 $1,50045155 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF41254.7to $120 $4,86045156 5 ft

feet 2.0-3.0%269.9 Cross Slope (PAR) SF8271.5to $120 $96045157 5 ft

feet -.26"279.8 Vertical Change LF5280.8to $75 $37545147 5 ft

$49,545.00TOTAL COST FOR: 3RD STSE side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106081034

Run ID

3Rd St

59

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF62.3to $120 $78045212 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF5920.5to $120 $7,08045213 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF3130.3to $120 $3,72045214 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF842.5to $120 $90045215 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF1250.3to $120 $1,44045216 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF2065.4to $120 $2,34045217 5 ft

feet -.38"65.6 Vertical Change LF566.6to $75 $37545204 5 ft

feet .33"74.0 Vertical Change LF575.0to $75 $37545205 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF1391.6to $120 $1,56045218 5 ft

feet 5.0-6.0%90.2 891.7to45231 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF55102.8to $120 $6,54045219 5 ft

feet .27"100.3 Vertical Change REF5101.3to45206 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF42123.0to $120 $5,04045220 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF6129.2to $120 $78045221 5 ft

feet129.2 Key Note Segment 173163.7to45230 5 ft

feet -.26"145.7 Vertical Change REF5146.7to45207 5 ft

feet -.3"163.2 Vertical Change REF5164.2to45208 5 ft

feet 2.0-3.0%163.7 Cross Slope (Driveway) SF66176.8to $40 $2,62045222 5 ft

feet 2.0-3.0%179.7 Cross Slope (PAR) SF7181.0to $120 $78045223 5 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF8186.0to $120 $96045224 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF34196.8to $120 $4,08045225 5 ft

feet -.3"197.6 Vertical Change LF5198.6to $75 $37545209 5 ft

feet .26"214.5 Vertical Change LF5215.5to $75 $37545210 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF19221.3to $120 $2,28045226 5 ft

feet .29"232.0 Vertical Change LF5233.0to $75 $37545211 5 ft

feet 3.0-4.0%246.7 Cross Slope (PAR) SF10248.6to $120 $1,14045227 5 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF15263.4to $120 $1,86045228 5 ft

feet 2.0-3.0%266.7 Cross Slope (PAR) SF40274.7to $120 $4,80045229 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106081034

Run ID

3Rd St

59

ID Sidewalk Width

Priority

$50,575.00TOTAL COST FOR: 3RD STNW side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2106080938

Run ID

3Rd St

59

ID Sidewalk Width

Priority

feet .27"0.2 Vertical Change LF51.2to $75 $37544886 5 ft

feet 4.0-5.0%1.7 Cross Slope (PAR) SF348.5to $120 $4,08044895 5 ft

feet 3.0-4.0%12.2 Cross Slope (PAR) SF7927.9to $120 $9,42044896 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF931.3to $120 $1,08044897 5 ft

feet 3.0-4.0%33.7 Cross Slope (PAR) SF1035.8to $120 $1,26044898 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF3349.8to $120 $3,90044899 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF4563.0to $120 $5,34044900 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF3672.7to $120 $4,32044901 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF4985.0to $120 $5,82044902 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF4095.4to $120 $4,80044903 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF11100.8to $120 $1,32044904 5 ft

feet100.8 Key Note Segment 83117.3to44910 5 ft

feet .4"109.2 Vertical Change REF5110.2to44887 5 ft

feet -.64"117.3 Vertical Change REF5118.3to44888 5 ft

feet121.6 Key Note Segment 134148.3to44911 5 ft

feet .36"163.6 Vertical Change REF5164.6to44889 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF26169.1to $120 $3,18044905 5 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF23176.5to $120 $2,70044906 5 ft

feet176.5 Key Note Segment 179212.3to44912 5 ft

feet .26"185.9 Vertical Change REF5186.9to44890 5 ft

feet .3"203.1 Vertical Change REF5204.1to44891 5 ft

feet 2.0-3.0%212.5 Cross Slope (Driveway) SF43221.0to $40 $1,70044907 5 ft

feet .39"219.7 Vertical Change REF5220.7to44892 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF6232.2to $120 $72044908 5 ft

feet -.38"245.0 Vertical Change LF5246.0to $75 $37544893 5 ft

feet 2.0-3.0%248.9 Cross Slope (PAR) SF15251.8to $120 $1,74044909 5 ft

feet 5.0-6.0%266.8 5267.8to44913 5 ft

feet 6.0-7.0%267.8 5268.8to44914 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 3RD ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2106080938

Run ID

3Rd St

59

ID Sidewalk Width

Priority

feet .46"270.8 Vertical Change LF5271.8to $75 $37544894 5 ft

$52,505.00TOTAL COST FOR: 3RD STNW side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 3RD ST

Street Side

N D ST

Survey Street Name Starting Street Name

212 3RD ST

End Street Name

2106081015

Run ID

3rd St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF123.2to $120 $1,44045125 5 ft

feet .45"5.8 Vertical Change LF56.8to $75 $37545115 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF2724.3to $120 $3,24045126 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF1229.7to $120 $1,44045127 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF2537.3to $120 $3,00045128 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF845.9to $120 $96045129 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF6961.8to $120 $8,22045130 5 ft

feet .29"69.0 Vertical Change LF570.0to $75 $37545116 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF7197.1to $120 $8,46045131 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF19103.3to $120 $2,22045132 5 ft

feet 3.0-4.0%112.7 Cross Slope (PAR) SF5113.7to $120 $60045133 5 ft

feet 3.0-4.0%117.6 Cross Slope (PAR) SF25122.6to $120 $3,00045134 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF6123.7to $120 $66045135 5 ft

feet124.7 Key Note Segment 89142.5to45140 5 ft

feet .54"124.9 Vertical Change REF14127.6to45117 5 ft

feet .39"140.7 Vertical Change REF5141.7to45118 5 ft

feet .41"146.4 Vertical Change LF5147.4to $75 $37545119 5 ft

feet 3.49"148.7 Vertical Change SF5149.7to $75 $37545120 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF6159.6to $120 $78045136 5 ft

feet 3.37"159.3 Vertical Change REF5160.3to45121 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF10168.8to $120 $1,14045137 5 ft

feet .5"179.0 Vertical Change SF5180.0to $75 $37545122 5 ft

feet 1.14"185.8 Vertical Change REF5186.8to45123 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF17189.5to $120 $2,04045138 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF16195.4to $120 $1,86045139 5 ft

feet .35"200.9 Vertical Change LF16204.0to $75 $1,16345124 5 ft

$42,097.50TOTAL COST FOR: 3RD STSE side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 3RD ST

Street Side

N E ST

Survey Street Name Starting Street Name

323 N E ST

End Street Name

2106080947

Run ID

3rd St

78

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98044942 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF8420.4to $120 $10,14044943 5 ft

feet 4.0-5.0%20.4 Cross Slope (PAR) SF2024.4to $120 $2,40044944 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF3434.7to $120 $4,02044945 5 ft

feet 3.0-4.0%37.4 Cross Slope (PAR) SF1440.2to $120 $1,68044946 5 ft

feet 5.0-6.0%40.2 Cross Slope (PAR) SF541.3to $120 $66044947 5 ft

feet 6.0-7.0%41.3 Cross Slope (PAR) SF1544.2to $120 $1,74044948 5 ft

feet45.6 Key Note Segment 5556.5to44954 5 ft

feet 8.0-9.0%56.5 Cross Slope (Driveway) SF3162.7to $40 $1,24044949 5 ft

feet 6.0-7.0%62.7 Cross Slope (PAR) SF663.8to $120 $66044950 5 ft

feet 4.0-5.0%64.5 Cross Slope (PAR) SF232110.8to $120 $27,78044951 5 ft

feet .31"77.9 Vertical Change REF578.9to44940 5 ft

feet -.26"86.3 Vertical Change REF587.3to44941 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF40120.3to $120 $4,80044952 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF18128.8to $120 $2,10044953 5 ft

$59,200.00TOTAL COST FOR: 3RD STSE side of Starting at: N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 3RD ST

Street Side

N G ST

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2105201013

Run ID

3Rd St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF247.6to $120 $2,82040300 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF9529.4to $120 $11,40040301 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF1336.7to $120 $1,56040302 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF642.1to $120 $72040303 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF2051.8to $120 $2,40040304 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF3061.2to $120 $3,54040305 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF1366.4to $120 $1,50040306 5 ft

feet 2.0-3.0%77.7 Cross Slope (PAR) SF2181.9to $120 $2,52040307 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF152116.8to $120 $18,18040308 5 ft

feet .26"121.7 Vertical Change REF5122.7to40292 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF23126.8to $120 $2,70040309 5 ft

feet127.2 Key Note Segment 99146.9to40317 5 ft

feet .27"127.9 Vertical Change REF5128.9to40293 5 ft

feet 2.0-3.0%146.9 Cross Slope (Driveway) SF45155.9to $40 $1,80040310 5 ft

feet -.4"151.4 Vertical Change REF5152.4to40294 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF59172.8to $120 $7,08040311 5 ft

feet -.86"170.6 Vertical Change REF5171.6to40295 5 ft

feet173.9 Key Note Segment 115196.9to40318 5 ft

feet 3.0-4.0%197.8 Cross Slope (PAR) SF28203.4to $120 $3,36040312 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF30210.8to $120 $3,54040313 5 ft

feet .27"212.8 Vertical Change LF5213.8to $75 $37540296 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF65228.8to $120 $7,80040314 5 ft

feet .3"221.3 Vertical Change REF5222.3to40297 5 ft

feet .3"228.1 Vertical Change REF5229.1to40298 5 ft

feet 2.0-3.0%234.6 Cross Slope (PAR) SF5235.6to $120 $60040315 5 ft

feet 2.0-3.0%243.7 Cross Slope (PAR) SF133270.3to $120 $15,96040316 5 ft

feet .62"267.5 Vertical Change REF5268.5to40299 5 ft

$87,855.00TOTAL COST FOR: 3RD STSE side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 3RD ST

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

319 N GATEWAY DR

End Street Name

2106080945

Run ID

3rd St

86

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF123.6to $120 $1,44044929 5 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF18340.3to $120 $22,02044930 5 ft

feet 3.0-4.0%42.7 Cross Slope (PAR) SF2848.3to $120 $3,36044931 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF3455.7to $120 $4,08044932 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF1565.3to $120 $1,80044933 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF566.5to $120 $66044934 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF3676.3to $120 $4,32044935 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF3783.9to $120 $4,44044936 5 ft

feet -.41"81.5 Vertical Change REF582.5to44924 5 ft

feet 1.28"83.2 Vertical Change REF2287.6to44925 5 ft

feet -.29"88.9 Vertical Change LF589.9to $75 $37544926 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF89110.4to $120 $10,68044937 5 ft

feet -.44"93.6 Vertical Change REF594.6to44927 5 ft

feet113.0 Key Note Segment 65126.0to44938 5 ft

feet -.3"113.4 Vertical Change REF5114.4to44928 5 ft

$53,175.00TOTAL COST FOR: 3RD STSE side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

621 4TH ST

Survey Street Name Starting Street Name

621 4TH ST

End Street Name

2105200933

Run ID

4Th St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF193.9to $120 $2,28040126 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF4312.5to $120 $5,16040127 5 ft

feet12.8 Key Note Segment 5323.4to40129 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF21869.1to $120 $26,22040128 5 ft

feet .27"40.4 Vertical Change REF541.4to40123 5 ft

feet -.3"61.5 Vertical Change REF562.5to40124 5 ft

feet .26"67.8 Vertical Change REF568.8to40125 5 ft

$33,660.00TOTAL COST FOR: 4TH STNW side of Starting at: 621 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

LAKE ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105200939

Run ID

4Th St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,34040133 5 ft

feet7.1 Key Note Segment 8724.4to40152 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF729.2to $120 $84040134 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF5349.8to $120 $6,30040135 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF7266.7to $120 $8,58040136 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF1974.3to $120 $2,22040137 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF2081.3to $120 $2,40040138 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF1987.3to $120 $2,28040139 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF2195.8to $120 $2,46040140 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF6100.6to $120 $66040141 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF12111.7to $120 $1,44040142 5 ft

feet111.7 Key Note Segment 122136.2to40153 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF14144.3to $120 $1,62040143 5 ft

feet .62"160.1 Vertical Change SF5161.1to $75 $37540130 5 ft

feet 5.0-6.0%173.7 Cross Slope (PAR) SF6174.8to $120 $66040144 5 ft

feet -.32"174.6 Vertical Change REF5175.6to40131 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF8178.3to $120 $96040145 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF9184.5to $120 $1,02040146 5 ft

feet 3.0-4.0%188.1 Cross Slope (PAR) SF9189.8to $120 $1,02040147 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF5200.6to $120 $60040148 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF7213.3to $120 $78040149 5 ft

feet 2.0-3.0%225.2 Cross Slope (PAR) SF20229.1to $120 $2,34040150 5 ft

feet 1.39"230.8 Vertical Change SF5231.8to $75 $37540132 5 ft

feet 2.0-3.0%237.5 Cross Slope (PAR) SF108259.1to $120 $12,96040151 5 ft

$52,230.00TOTAL COST FOR: 4TH STNW side of Starting at: LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

LAKE ST

Survey Street Name Starting Street Name

FLUME ST

End Street Name

2105201235

Run ID

4Th St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF469.4to $120 $5,52040937 5 ft

feet .35"9.1 Vertical Change REF510.1to40928 5 ft

feet 4.0-5.0%10.1 Cross Slope (PAR) SF8927.8to $120 $10,62040938 5 ft

feet 6.0-7.0%28.3 Cross Slope (PAR) SF1731.6to $120 $1,98040939 5 ft

feet 4.0-5.0%33.3 Cross Slope (PAR) SF1536.3to $120 $1,80040940 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF6952.7to $120 $8,22040941 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF6169.0to $120 $7,32040942 5 ft

feet -.28"61.3 Vertical Change REF562.3to40929 5 ft

feet 4.0-5.0%69.0 Cross Slope (PAR) SF7082.9to $120 $8,34040943 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF4292.7to $120 $5,04040944 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF63107.4to $120 $7,56040945 5 ft

feet -.34"98.0 Vertical Change REF599.0to40930 5 ft

feet -.29"104.4 Vertical Change REF5105.4to40931 5 ft

feet110.2 Key Note Segment 171144.3to40953 5 ft

feet -.5"125.7 Vertical Change REF5126.7to40932 5 ft

feet .29"127.7 Vertical Change REF5128.7to40933 5 ft

feet -.26"131.4 Vertical Change REF5132.4to40934 5 ft

feet -.33"140.5 Vertical Change REF5141.5to40935 5 ft

feet149.8 Key Note Segment 120173.8to40954 5 ft

feet 2.0-3.0%173.8 Cross Slope (Driveway) SF26179.0to $40 $1,04040946 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF61196.5to $120 $7,32040947 5 ft

feet 2.0-3.0%198.6 Cross Slope (PAR) SF69212.4to $120 $8,28040948 5 ft

feet 2.0-3.0%214.9 Cross Slope (PAR) SF32221.3to $120 $3,84040949 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF118253.4to $120 $14,16040950 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF29262.6to $120 $3,48040951 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF20268.8to $120 $2,40040952 5 ft

$96,920.00TOTAL COST FOR: 4TH STSE side of Starting at: LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105200942

Run ID

4Th St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42040156 5 ft

feet 2.0-3.0%12.7 Cross Slope (PAR) SF1315.3to $120 $1,56040157 5 ft

feet 2.0-3.0%23.5 Cross Slope (PAR) SF624.6to $120 $66040158 5 ft

feet .46"43.4 Vertical Change REF544.4to40154 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF745.1to $120 $78040159 5 ft

feet45.4 Key Note Segment 7560.3to40168 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF1466.8to $120 $1,68040160 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF873.3to $120 $90040161 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF108109.6to $120 $12,96040162 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF40125.8to $120 $4,74040163 5 ft

feet126.1 Key Note Segment 103146.6to40169 5 ft

feet160.3 Key Note Segment 83176.9to40170 5 ft

feet 2.0-3.0%179.6 Cross Slope (PAR) SF17182.9to $120 $1,98040164 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF92222.7to $120 $11,04040165 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF23234.4to $120 $2,76040166 5 ft

feet 2.0-3.0%238.5 Cross Slope (PAR) SF147267.9to $120 $17,64040167 5 ft

feet 1.62"261.5 Vertical Change REF5262.5to40155 5 ft

$60,120.00TOTAL COST FOR: 4TH STNW side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

LAKE ST

End Street Name

2105201231

Run ID

4Th St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF9824.1to $120 $11,82040917 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF2333.2to $120 $2,76040918 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF2844.8to $120 $3,30040919 5 ft

feet .3"50.4 Vertical Change LF551.4to $75 $37540916 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF57119.3to $120 $6,78040920 5 ft

feet119.8 Key Note Segment 116142.9to40926 5 ft

feet 2.0-3.0%153.1 Cross Slope (PAR) SF15156.0to $120 $1,74040921 5 ft

feet167.3 Key Note Segment 95186.3to40927 5 ft

feet 2.0-3.0%213.6 Cross Slope (PAR) SF44222.3to $120 $5,22040922 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF34232.9to $120 $4,02040923 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF25240.2to $120 $3,00040924 5 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF34267.0to $120 $4,02040925 5 ft

$43,035.00TOTAL COST FOR: 4TH STSE side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

N B ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2105200946

Run ID

4Th St

61

ID Sidewalk Width

Priority

feet .27"4.1 Vertical Change LF55.1to $75 $37540171 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF1718.4to $120 $2,10040173 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF2025.0to $120 $2,34040174 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF2133.0to $120 $2,52040175 5 ft

feet38.5 Key Note Segment 8555.4to40189 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF9380.4to $120 $11,16040176 5 ft

feet -.34"70.8 Vertical Change REF571.8to40172 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF106104.8to $120 $12,72040177 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF30118.1to $120 $3,60040178 5 ft

feet118.1 Key Note Segment 115141.2to40190 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF6144.0to $120 $66040179 5 ft

feet144.8 Key Note Segment 54155.6to40191 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF22171.1to $120 $2,58040180 5 ft

feet 2.0-3.0%174.9 Cross Slope (PAR) SF17178.3to $120 $2,04040181 5 ft

feet 3.0-4.0%181.8 Cross Slope (PAR) SF5182.8to $120 $60040182 5 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF6185.5to $120 $66040183 5 ft

feet 2.0-3.0%199.2 Cross Slope (PAR) SF16202.4to $120 $1,92040184 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF11208.5to $120 $1,32040185 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF56245.0to $120 $6,72040186 5 ft

feet 2.0-3.0%251.8 Cross Slope (PAR) SF41260.0to $120 $4,92040187 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF10264.8to $120 $1,20040188 5 ft

$57,435.00TOTAL COST FOR: 4TH STNW side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N B ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105201228

Run ID

4Th St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%20.2 Cross Slope (PAR) SF2625.3to $120 $3,06040903 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF19266.3to $120 $22,98040904 5 ft

feet .27"37.5 Vertical Change REF538.5to40902 5 ft

feet66.3 Key Note Segment 7581.3to40914 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF5106.1to $120 $60040905 5 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF33118.8to $120 $3,96040906 5 ft

feet118.8 Key Note Segment 121143.0to40915 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF85161.0to $120 $10,20040907 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF11166.5to $120 $1,32040908 5 ft

feet 2.0-3.0%166.5 Cross Slope (PAR) SF10168.5to $120 $1,20040909 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF7200.4to $120 $78040910 5 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF5203.5to $120 $60040911 5 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF19235.5to $120 $2,22040912 5 ft

feet 2.0-3.0%253.0 Cross Slope (PAR) SF76268.1to $120 $9,06040913 5 ft

$55,980.00TOTAL COST FOR: 4TH STSE side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2105200950

Run ID

4Th St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%23.5 Cross Slope (PAR) SF3530.4to $120 $4,14040194 5 ft

feet37.2 Key Note Segment 6850.8to40202 5 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF5768.9to $120 $6,84040195 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF572.8to $120 $60040196 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF11118.8to $120 $1,32040197 5 ft

feet120.8 Key Note Segment 118144.3to40203 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF20149.3to $120 $2,40040198 5 ft

feet 2.0-3.0%180.9 Cross Slope (PAR) SF260232.8to $120 $31,14040199 5 ft

feet -.26"181.8 Vertical Change REF5182.8to40193 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF60248.8to $120 $7,20040200 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF40263.7to $120 $4,74040201 5 ft

$58,380.00TOTAL COST FOR: 4TH STNW side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105201225

Run ID

4Th St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%6.0 Cross Slope (PAR) SF5416.9to $120 $6,54040885 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF7735.0to $120 $9,24040886 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF16970.8to $120 $20,22040887 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF2178.8to $120 $2,52040888 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF3699.8to $120 $4,32040889 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF66118.0to $120 $7,92040890 5 ft

feet120.4 Key Note Segment 112142.8to40900 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF14149.8to $120 $1,62040891 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF50168.8to $120 $6,00040892 5 ft

feet 3.0-4.0%174.7 Cross Slope (PAR) SF6175.8to $120 $66040893 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF8179.0to $120 $96040894 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF26188.7to $120 $3,06040895 5 ft

feet -.26"188.1 Vertical Change REF5189.1to40883 5 ft

feet188.7 Key Note Segment 102209.0to40901 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF30220.7to $120 $3,54040896 5 ft

feet 2.0-3.0%227.0 Cross Slope (PAR) SF5228.0to $120 $60040897 5 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF89250.7to $120 $10,68040898 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF29261.0to $120 $3,42040899 5 ft

$81,300.00TOTAL COST FOR: 4TH STSE side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2105200955

Run ID

4Th St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1112.6to $120 $1,26040204 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF2026.0to $120 $2,34040205 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF2635.5to $120 $3,12040206 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF2342.3to $120 $2,70040207 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF1153.9to $120 $1,26040208 5 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF1560.2to $120 $1,80040209 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF1062.3to $120 $1,14040210 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF972.0to $120 $1,08040211 5 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF677.8to $120 $72040212 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF2391.9to $120 $2,76040213 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF16106.6to $120 $1,92040214 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF58120.4to $120 $6,90040215 5 ft

feet120.4 Key Note Segment 102140.8to40220 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF81159.3to $120 $9,66040216 5 ft

feet159.3 Key Note Segment 117182.7to40221 5 ft

feet 2.0-3.0%182.7 Cross Slope (Driveway) SF9184.5to $40 $36040217 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF38200.8to $120 $4,50040218 5 ft

feet216.9 Key Note Segment 125241.8to40222 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF18263.3to $120 $2,22040219 5 ft

$43,740.00TOTAL COST FOR: 4TH STNW side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N D ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2105201223

Run ID

4Th St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF3311.0to $120 $3,96040869 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF9734.6to $120 $11,58040870 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF1944.6to $120 $2,28040871 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF4666.6to $120 $5,52040872 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF4582.8to $120 $5,40040873 5 ft

feet122.3 Key Note Segment 118145.9to40882 5 ft

feet 2.0-3.0%145.9 Cross Slope (Driveway) SF6147.2to $40 $26040874 5 ft

feet 3.0-4.0%152.4 Cross Slope (PAR) SF100172.3to $120 $11,94040875 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF51182.5to $120 $6,12040876 5 ft

feet 3.0-4.0%185.4 Cross Slope (PAR) SF62197.8to $120 $7,44040877 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF42207.5to $120 $5,04040878 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF51220.3to $120 $6,12040879 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF80239.3to $120 $9,60040880 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF56255.0to $120 $6,72040881 5 ft

$81,980.00TOTAL COST FOR: 4TH STSE side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N E ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2105201220

Run ID

4Th St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%4.9 Cross Slope (PAR) SF66.1to $120 $72040851 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF2717.0to $120 $3,18040852 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF824.8to $120 $90040853 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF2134.5to $120 $2,46040854 5 ft

feet 2.0-3.0%43.1 Cross Slope (PAR) SF1045.1to $120 $1,20040855 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF2753.4to $120 $3,24040856 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF1082.7to $120 $1,14040857 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF2290.7to $120 $2,64040858 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF895.8to $120 $96040859 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF54113.3to $120 $6,48040860 5 ft

feet124.1 Key Note Segment 96143.3to40868 5 ft

feet 2.0-3.0%143.3 Cross Slope (Driveway) SF142171.8to $40 $5,70040861 5 ft

feet .3"150.2 Vertical Change REF5151.2to40850 5 ft

feet 2.0-3.0%180.2 Cross Slope (PAR) SF33186.7to $120 $3,90040862 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF7191.6to $120 $78040863 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF32203.2to $120 $3,84040864 5 ft

feet 2.0-3.0%207.1 Cross Slope (PAR) SF79222.9to $120 $9,48040865 5 ft

feet 2.0-3.0%225.1 Cross Slope (PAR) SF6226.2to $120 $66040866 5 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF91267.5to $120 $10,86040867 5 ft

$58,140.00TOTAL COST FOR: 4TH STSE side of Starting at: N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW 4TH ST

Street Side

N E ST

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2105200959

Run ID

4Th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF138.4to $120 $1,56040230 5 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF5827.5to $120 $6,90040231 5 ft

feet .26"22.1 Vertical Change REF523.1to40223 5 ft

feet45.3 Key Note Segment 7460.0to40237 5 ft

feet .35"70.9 Vertical Change LF571.9to $75 $37540224 5 ft

feet .26"84.9 Vertical Change LF585.9to $75 $37540225 5 ft

feet -.39"90.1 Vertical Change LF591.1to $75 $37540226 5 ft

feet101.4 Key Note Segment 90119.3to40238 5 ft

feet .36"103.6 Vertical Change REF5104.6to40227 5 ft

feet 6.0-7.0%119.3 5120.3to40240 5 ft

feet 5.0-6.0%120.3 8121.8to40241 5 ft

feet 6.0-7.0%121.8 5122.8to40242 5 ft

feet 5.0-6.0%122.8 16125.9to40243 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF64140.8to $120 $7,68040232 5 ft

feet 5.0-6.0%135.7 14138.4to40244 5 ft

feet 5.0-6.0%135.7 Running Slope SF26140.8to $120 $3,06040245 5 ft

feet141.8 Key Note Segment 172176.2to40239 5 ft

feet -.27"142.7 Vertical Change REF5143.7to40228 5 ft

feet 2.0-3.0%176.2 Cross Slope (Driveway) SF61188.4to $40 $2,44040233 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF34198.3to $120 $4,08040234 5 ft

feet -.26"200.7 Vertical Change LF5201.7to $75 $37540229 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF6225.1to $120 $66040235 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF20239.2to $120 $2,40040236 5 ft

$30,280.00TOTAL COST FOR: 4TH STSW side of Starting at: N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 4TH ST

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

N G ST

End Street Name

2105201004

Run ID

4Th St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF62.5to $120 $72040250 5 ft

feet .42"4.6 Vertical Change LF55.6to $75 $37540246 5 ft

feet 4.0-5.0%6.3 Cross Slope (PAR) SF4415.0to $120 $5,22040251 5 ft

feet15.3 Key Note Segment 12239.8to40262 5 ft

feet 2.0-3.0%39.8 Cross Slope (Driveway) SF5150.0to $40 $2,04040252 5 ft

feet -.26"44.1 Vertical Change REF545.1to40247 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF14582.3to $120 $17,40040253 5 ft

feet -.31"60.9 Vertical Change REF561.9to40248 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF2991.9to $120 $3,48040254 5 ft

feet 1.02"96.2 Vertical Change REF597.2to40249 5 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF1399.8to $120 $1,56040255 5 ft

feet 4.0-5.0%99.8 Cross Slope (PAR) SF19103.5to $120 $2,22040256 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF54114.3to $120 $6,48040257 5 ft

feet114.3 Key Note Segment 120138.3to40263 5 ft

feet 2.0-3.0%155.2 Cross Slope (PAR) SF11157.3to $120 $1,26040258 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF31212.4to $120 $3,66040259 5 ft

feet 2.0-3.0%235.6 Cross Slope (PAR) SF19239.3to $120 $2,22040260 5 ft

feet 2.0-3.0%255.7 Cross Slope (PAR) SF33262.2to $120 $3,90040261 5 ft

feet 5.0-6.0%262.0 6263.2to40264 5 ft

$50,535.00TOTAL COST FOR: 4TH STNW side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 4TH ST

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

N E ST

End Street Name

2105201216

Run ID

4Th St

80

ID Sidewalk Width

Priority

feet2.8 Key Note Segment 12928.6to40836 5 ft

feet .85"3.0 Vertical Change REF54.0to40826 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF1237.1to $120 $1,44040829 5 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF2248.9to $120 $2,58040830 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF961.5to $120 $1,02040831 5 ft

feet65.3 Key Note Segment 11989.1to40837 5 ft

feet 2.0-3.0%89.1 Cross Slope (Driveway) SF1191.2to $40 $42040832 5 ft

feet 5.0-6.0%92.7 1194.8to40840 5 ft

feet 5.0-6.0%92.7 Running Slope SF1194.8to $120 $1,26040841 5 ft

feet119.9 Key Note Segment 86137.1to40838 5 ft

feet 5.0-6.0%137.6 8139.1to40842 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF9145.4to $120 $1,02040833 5 ft

feet -.32"165.3 Vertical Change LF5166.3to $75 $37540827 5 ft

feet -.32"179.7 Vertical Change LF5180.7to $75 $37540828 5 ft

feet182.1 Key Note Segment 65195.0to40839 5 ft

feet 5.0-6.0%200.5 7201.9to40843 5 ft

feet 5.0-6.0%207.5 9209.3to40844 5 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF11210.9to $120 $1,26040834 5 ft

feet 6.0-7.0%210.4 5211.4to40845 5 ft

feet 5.0-6.0%211.4 17214.7to40846 5 ft

feet 5.0-6.0%211.4 Running Slope SF17214.7to $120 $1,98040847 5 ft

feet 2.0-3.0%218.1 Cross Slope (PAR) SF102238.5to $120 $12,24040835 5 ft

feet 6.0-7.0%223.3 8224.8to40848 5 ft

feet 5.0-6.0%224.8 6226.0to40849 5 ft

$23,970.00TOTAL COST FOR: 4TH STSE side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

201 HIGH ST

Survey Street Name Starting Street Name

HIGH ST

End Street Name

2108100935

Run ID

5Th St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6913.8to $120 $8,28055241 5 ft

feet .58"0.5 Vertical Change REF51.5to55236 5 ft

feet .26"9.8 Vertical Change REF510.8to55237 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF2822.3to $120 $3,42055242 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF2431.3to $120 $2,82055243 5 ft

feet31.3 Key Note Segment 9349.8to55251 5 ft

feet -.53"39.8 Vertical Change REF540.8to55238 5 ft

feet .28"49.1 Vertical Change REF550.1to55239 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF7967.0to $120 $9,48055244 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF2476.4to $120 $2,88055245 5 ft

feet 3.0-4.0%79.6 Cross Slope (PAR) SF1682.8to $120 $1,92055246 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF2587.8to $120 $2,94055247 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF1694.9to $120 $1,86055248 5 ft

feet 2.94"93.0 Vertical Change REF594.0to55240 5 ft

feet 3.0-4.0%97.5 Cross Slope (PAR) SF698.6to $120 $66055249 5 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF17108.1to $120 $2,04055250 5 ft

$36,300.00TOTAL COST FOR: 5TH STNW side of Starting at: 201 HIGH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

201 N O ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2107150841

Run ID

5th St

101

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 5611.7to53559 5 ft

feet -.42"13.4 Vertical Change LF514.4to $75 $37553542 5 ft

feet 5.0-6.0%13.8 615.0to53561 5 ft

feet .47"16.0 Vertical Change REF517.0to53543 5 ft

feet 10.0-11.0%16.3 Cross Slope (PAR) SF2721.7to $120 $3,24053553 5 ft

feet -.31"20.4 Vertical Change REF521.4to53544 5 ft

feet .33"24.7 Vertical Change LF525.7to $75 $37553545 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF1335.8to $120 $1,50053554 5 ft

feet .31"50.1 Vertical Change LF551.1to $75 $37553546 5 ft

feet -.71"57.4 Vertical Change SF558.4to $75 $37553547 5 ft

feet71.6 Key Note Segment 6785.0to53560 5 ft

feet .27"81.9 Vertical Change REF582.9to53548 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF1588.5to $120 $1,80053555 5 ft

feet .3"91.3 Vertical Change LF592.3to $75 $37553549 5 ft

feet 6.0-7.0%91.3 592.3to53562 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF2699.7to $120 $3,12053556 5 ft

feet -.64"100.3 Vertical Change SF5101.3to $75 $37553550 5 ft

feet 3.0-4.0%102.7 Cross Slope (PAR) SF32109.1to $120 $3,84053557 5 ft

feet -1.19"121.9 Vertical Change SF5122.9to $75 $37553551 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF37132.7to $120 $4,44053558 5 ft

feet .34"125.9 Vertical Change REF5126.9to53552 5 ft

$20,565.00TOTAL COST FOR: 5TH STNW side of Starting at: 201 N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

323 5TH ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107150801

Run ID

5th St

85

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 5310.8to53205 5 ft

feet 2.0-3.0%10.8 Cross Slope (Driveway) SF4219.2to $40 $1,68053201 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF7638.0to $120 $9,12053202 5 ft

feet -.28"30.5 Vertical Change REF531.5to53198 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF2346.4to $120 $2,76053203 5 ft

feet -.26"49.9 Vertical Change LF550.9to $75 $37553199 5 ft

feet51.7 Key Note Segment 9971.6to53206 5 ft

feet 2.0-3.0%71.6 Cross Slope (Driveway) SF13598.6to $40 $5,40053204 5 ft

feet -.27"87.5 Vertical Change REF588.5to53200 5 ft

$19,335.00TOTAL COST FOR: 5TH STNW side of Starting at: 323 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

600 5TH ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107150741

Run ID

5th St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%2.2 Cross Slope (PAR) SF328.6to $120 $3,84053058 5 ft

feet .38"7.1 Vertical Change REF58.1to53054 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1311.9to $120 $1,56053059 5 ft

feet -.26"17.0 Vertical Change REF518.0to53055 5 ft

feet 3.0-4.0%17.5 Cross Slope (PAR) SF1420.3to $120 $1,68053060 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF9539.7to $120 $11,40053061 5 ft

feet39.7 Key Note Segment 9258.1to53065 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF7185.7to $120 $8,58053062 5 ft

feet .41"86.4 Vertical Change LF587.4to $75 $37553057 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF77103.4to $120 $9,18053063 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF84124.3to $120 $10,02053064 5 ft

$46,635.00TOTAL COST FOR: 5TH STSE side of Starting at: 600 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

817 5TH ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107150832

Run ID

5th St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF5313.9to $120 $6,36053486 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF1019.1to $120 $1,14053487 5 ft

feet19.8 Key Note Segment 16452.5to53493 5 ft

feet 2.0-3.0%52.5 Cross Slope (Driveway) SF1655.7to $40 $64053488 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF15388.9to $120 $18,36053489 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF50101.3to $120 $6,00053490 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF18107.3to $120 $2,10053491 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF34119.8to $120 $4,02053492 5 ft

$38,620.00TOTAL COST FOR: 5TH STNW side of Starting at: 817 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

908 5TH ST

Survey Street Name Starting Street Name

920 5TH ST

End Street Name

2108100923

Run ID

5Th St

61

ID Sidewalk Width

Priority

feet .43"3.6 Vertical Change LF54.6to $75 $37555210 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF1314.3to $120 $1,56055211 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF519.3to $120 $60055212 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF1827.5to $120 $2,10055213 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF732.7to $120 $84055214 5 ft

feet 5.0-6.0%37.8 638.9to55215 5 ft

$5,475.00TOTAL COST FOR: 5TH STSE side of Starting at: 908 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

FLUME ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108101000

Run ID

5Th St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF244.8to $120 $2,82055404 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF1816.1to $120 $2,16055405 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF1526.3to $120 $1,80055406 5 ft

feet .49"40.1 Vertical Change LF541.1to $75 $37555396 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF1545.6to $120 $1,80055407 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF1050.0to $120 $1,14055408 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF3459.6to $120 $4,08055409 5 ft

feet .37"61.2 Vertical Change REF562.2to55397 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF14591.0to $120 $17,40055410 5 ft

feet74.7 Key Note Segment 4483.5to55422 5 ft

feet -.39"85.0 Vertical Change REF586.0to55398 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF72125.1to $120 $8,58055411 5 ft

feet125.1 Key Note Segment 94143.9to55423 5 ft

feet -.35"125.7 Vertical Change REF5126.7to55399 5 ft

feet 3.0-4.0%143.9 Cross Slope (Driveway) SF10145.8to $40 $38055412 5 ft

feet145.8 Key Note Segment 75160.9to55424 5 ft

feet .5"162.5 Vertical Change REF5163.5to55400 5 ft

feet 3.0-4.0%162.6 Cross Slope (PAR) SF10164.6to $120 $1,20055413 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF39175.0to $120 $4,62055414 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF41186.5to $120 $4,92055415 5 ft

feet 2.0-3.0%193.4 Cross Slope (PAR) SF22197.8to $120 $2,64055416 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF16206.5to $120 $1,92055417 5 ft

feet 2.0-3.0%209.5 Cross Slope (PAR) SF36216.7to $120 $4,32055418 5 ft

feet .3"215.4 Vertical Change REF5216.4to55401 5 ft

feet -.27"218.4 Vertical Change LF5219.4to $75 $37555402 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF36229.5to $120 $4,32055419 5 ft

feet .26"224.7 Vertical Change REF17228.0to55403 5 ft

feet 2.0-3.0%242.4 Cross Slope (PAR) SF49252.2to $120 $5,88055420 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

FLUME ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108101000

Run ID

5Th St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%256.4 Cross Slope (PAR) SF78271.9to $120 $9,30055421 5 ft

$80,030.00TOTAL COST FOR: 5TH STNW side of Starting at: FLUME ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

FLUME ST

Survey Street Name Starting Street Name

HIGH ST

End Street Name

2108100905

Run ID

5Th St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF7715.6to $120 $9,24055114 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF3224.8to $120 $3,84055115 5 ft

feet .65"28.8 Vertical Change SF529.8to $75 $37555110 5 ft

feet 3.0-4.0%32.5 Cross Slope (PAR) SF934.3to $120 $1,08055116 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF8553.6to $120 $10,20055117 5 ft

feet 4.0-5.0%53.6 Cross Slope (PAR) SF7869.2to $120 $9,36055118 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF5482.8to $120 $6,54055119 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF6295.9to $120 $7,38055120 5 ft

feet96.2 Key Note Segment 96115.4to55124 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF28121.2to $120 $3,36055121 5 ft

feet 1.14"117.5 Vertical Change REF5118.5to55111 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF11127.1to $120 $1,26055122 5 ft

feet127.2 Key Note Segment 89144.9to55125 5 ft

feet 2.0-3.0%151.1 Cross Slope (PAR) SF49160.9to $120 $5,88055123 5 ft

feet .5"159.6 Vertical Change REF5160.6to55112 5 ft

feet171.7 Key Note Segment 120195.6to55126 5 ft

feet .28"172.6 Vertical Change REF5173.6to55113 5 ft

feet246.1 Key Note Segment 91264.3to55127 5 ft

$58,515.00TOTAL COST FOR: 5TH STSE side of Starting at: FLUME ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

HIGH ST

Survey Street Name Starting Street Name

FLUME ST

End Street Name

2108100945

Run ID

5Th St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF6112.3to $120 $7,32055319 5 ft

feet 3.0-4.0%15.4 Cross Slope (PAR) SF6829.0to $120 $8,16055320 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF1633.8to $120 $1,98055321 5 ft

feet -.48"33.5 Vertical Change REF534.5to55308 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF538.6to $120 $60055322 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF9059.2to $120 $10,80055323 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF3368.8to $120 $3,96055324 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF2083.0to $120 $2,34055325 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF3294.5to $120 $3,84055326 5 ft

feet -.29"101.0 Vertical Change LF5102.0to $75 $37555309 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF20106.3to $120 $2,40055327 5 ft

feet -.27"104.2 Vertical Change REF5105.2to55310 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF61121.3to $120 $7,32055328 5 ft

feet -.31"121.0 Vertical Change REF5122.0to55311 5 ft

feet 4.0-5.0%122.3 Cross Slope (PAR) SF18125.8to $120 $2,10055329 5 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF7130.8to $120 $78055330 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF40143.9to $120 $4,86055331 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF163180.5to $120 $19,62055332 5 ft

feet -.34"153.1 Vertical Change REF5154.1to55312 5 ft

feet -.3"171.8 Vertical Change REF5172.8to55313 5 ft

feet .26"174.2 Vertical Change REF5175.2to55314 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF7188.5to $120 $78055333 5 ft

feet 4.0-5.0%189.2 Cross Slope (PAR) SF31195.3to $120 $3,66055334 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF70209.3to $120 $8,40055335 5 ft

feet .26"200.1 Vertical Change REF5201.1to55315 5 ft

feet 2.0-3.0%212.9 Cross Slope (PAR) SF42221.2to $120 $4,98055336 5 ft

feet 4.0-5.0%221.2 Cross Slope (PAR) SF39229.0to $120 $4,68055337 5 ft

feet 2.0-3.0%229.5 Cross Slope (PAR) SF42237.9to $120 $5,04055338 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

HIGH ST

Survey Street Name Starting Street Name

FLUME ST

End Street Name

2108100945

Run ID

5Th St

72

ID Sidewalk Width

Priority

feet .55"245.1 Vertical Change SF5246.1to $75 $37555316 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF77262.0to $120 $9,24055339 5 ft

feet -.42"252.7 Vertical Change REF5253.7to55317 5 ft

feet 4.0-5.0%262.2 Cross Slope (PAR) SF28267.8to $120 $3,36055340 5 ft

feet .26"267.9 Vertical Change LF5268.9to $75 $37555318 5 ft

$117,345.00TOTAL COST FOR: 5TH STNW side of Starting at: HIGH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

HIGH ST

Survey Street Name Starting Street Name

804 5TH ST

End Street Name

2108100915

Run ID

5Th St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF4111.0to $120 $4,92055189 5 ft

feet 4.0-5.0%12.0 Cross Slope (PAR) SF1515.0to $120 $1,80055190 5 ft

feet15.6 Key Note Segment 9033.6to55194 5 ft

feet 2.0-3.0%33.6 Cross Slope (Driveway) SF8951.3to $40 $3,54055191 5 ft

feet -.26"42.4 Vertical Change REF543.4to55187 5 ft

feet52.1 Key Note Segment 8769.6to55195 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF673.2to $120 $72055192 5 ft

feet .26"76.7 Vertical Change LF577.7to $75 $37555188 5 ft

feet 3.0-4.0%78.8 Cross Slope (PAR) SF1882.3to $120 $2,10055193 5 ft

$13,455.00TOTAL COST FOR: 5TH STSE side of Starting at: HIGH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211411

Run ID

5Th St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%3.6 Cross Slope (PAR) SF4913.4to $120 $5,88043388 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF616.8to $120 $66043389 5 ft

feet .43"17.1 Vertical Change LF518.1to $75 $37543360 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF1124.9to $120 $1,26043390 5 ft

feet .27"38.5 Vertical Change LF539.5to $75 $37543361 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF1044.3to $120 $1,14043391 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF3057.5to $120 $3,54043392 5 ft

feet 2.21"57.3 Vertical Change REF558.3to43362 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF660.9to $120 $66043393 5 ft

feet .4"60.3 Vertical Change REF561.3to43363 5 ft

feet63.6 Key Note Segment 3470.3to43411 5 ft

feet 2.0-3.0%70.3 Cross Slope (Driveway) SF3076.3to $40 $1,20043394 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF9096.8to $120 $10,80043395 5 ft

feet 1.01"81.5 Vertical Change REF582.5to43364 5 ft

feet .67"99.5 Vertical Change REF5100.5to43365 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF8101.4to $120 $90043396 5 ft

feet 1.71"101.2 Vertical Change REF5102.2to43366 5 ft

feet 2.66"104.7 Vertical Change SF5105.7to $75 $37543367 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF14110.1to $120 $1,68043397 5 ft

feet .4"109.9 Vertical Change REF5110.9to43368 5 ft

feet 4.0-5.0%116.6 Cross Slope (PAR) SF7117.9to $120 $78043398 5 ft

feet .42"120.0 Vertical Change LF5121.0to $75 $37543369 5 ft

feet .44"124.7 Vertical Change LF5125.7to $75 $37543370 5 ft

feet 4.0-5.0%126.2 Cross Slope (PAR) SF6127.3to $120 $66043399 5 ft

feet127.4 Key Note Segment 90145.3to43412 5 ft

feet 2.0-3.0%145.4 Cross Slope (Driveway) SF5146.4to $40 $20043400 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF6158.6to $120 $78043401 5 ft

feet .48"161.9 Vertical Change LF5162.9to $75 $37543372 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211411

Run ID

5Th St

98

ID Sidewalk Width

Priority

feet .43"166.2 Vertical Change LF14169.0to $75 $1,05043373 5 ft

feet .29"174.7 Vertical Change REF27180.1to43374 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF16178.3to $120 $1,86043402 5 ft

feet .27"185.0 Vertical Change LF5186.0to $75 $37543375 5 ft

feet 3.0-4.0%186.8 Cross Slope (PAR) SF14189.6to $120 $1,68043403 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF47199.0to $120 $5,64043404 5 ft

feet .32"190.3 Vertical Change REF5191.3to43376 5 ft

feet -.42"193.6 Vertical Change REF5194.6to43377 5 ft

feet .28"196.2 Vertical Change REF5197.2to43378 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF11202.9to $120 $1,32043405 5 ft

feet 2.06"203.1 Vertical Change SF5204.1to $75 $37543379 5 ft

feet .5"205.1 Vertical Change REF5206.1to43380 5 ft

feet 4.0-5.0%205.2 Cross Slope (PAR) SF76220.3to $120 $9,06043406 5 ft

feet 4.0-5.0%223.2 Cross Slope (PAR) SF19227.0to $120 $2,28043407 5 ft

feet .28"228.7 Vertical Change REF5229.7to43381 5 ft

feet 3.0-4.0%229.3 Cross Slope (PAR) SF14232.1to $120 $1,68043408 5 ft

feet -.28"250.8 Vertical Change LF5251.8to $75 $37543382 5 ft

feet .64"254.8 Vertical Change SF5255.8to $75 $37543383 5 ft

feet -.27"256.5 Vertical Change LF5257.5to $75 $37543384 5 ft

feet .8"258.4 Vertical Change SF14261.1to $75 $1,01343385 5 ft

feet .47"262.2 Vertical Change REF18265.7to43386 5 ft

feet 6.0-7.0%263.2 Cross Slope (PAR) SF5264.2to $120 $60043409 5 ft

feet 2.04"266.7 Vertical Change SF5267.7to $75 $37543387 5 ft

feet 2.0-3.0%268.6 Cross Slope (PAR) SF5269.6to $120 $60043410 5 ft

$61,422.50TOTAL COST FOR: 5TH STNW side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105211436

Run ID

5Th St

102

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6412.8to $120 $7,68043584 5 ft

feet -.27"9.7 Vertical Change REF510.7to43581 5 ft

feet 3.0-4.0%15.8 Cross Slope (PAR) SF4023.7to $120 $4,74043585 5 ft

feet 5.0-6.0%25.3 Cross Slope (PAR) SF2730.7to $120 $3,24043586 5 ft

feet 6.0-7.0%31.4 Cross Slope (PAR) SF732.8to $120 $84043587 5 ft

feet 5.0-6.0%34.9 Cross Slope (PAR) SF4343.5to $120 $5,16043588 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF5056.1to $120 $6,00043589 5 ft

feet 3.0-4.0%58.7 Cross Slope (PAR) SF2062.6to $120 $2,34043590 5 ft

feet 4.0-5.0%65.7 Cross Slope (PAR) SF4875.3to $120 $5,76043591 5 ft

feet -.32"74.8 Vertical Change REF575.8to43582 5 ft

feet 6.0-7.0%75.8 Cross Slope (PAR) SF877.3to $120 $90043592 5 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF579.2to $120 $60043593 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF1184.0to $120 $1,32043594 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF985.7to $120 $1,02043595 5 ft

feet86.1 Key Note Segment 82102.5to43607 5 ft

feet 5.0-6.0%103.0 Cross Slope (PAR) SF6104.1to $120 $66043596 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF13110.3to $120 $1,50043597 5 ft

feet111.8 Key Note Segment 70125.7to43608 5 ft

feet -.41"113.0 Vertical Change REF5114.0to43583 5 ft

feet 3.0-4.0%126.3 Cross Slope (Driveway) SF7127.6to $40 $26043598 5 ft

feet127.6 Key Note Segment 96146.8to43609 5 ft

feet 6.0-7.0%146.8 6148.1to43611 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF13150.3to $120 $1,56043599 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF50172.1to $120 $6,00043600 5 ft

feet 4.0-5.0%172.9 Cross Slope (PAR) SF48182.5to $120 $5,76043601 5 ft

feet 2.0-3.0%183.1 Cross Slope (PAR) SF6184.3to $120 $72043602 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF6194.3to $120 $72043603 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF63215.8to $120 $7,50043604 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N A ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105211436

Run ID

5Th St

102

ID Sidewalk Width

Priority

feet 2.0-3.0%221.6 Cross Slope (PAR) SF14224.3to $120 $1,62043605 5 ft

feet224.3 Key Note Segment 115247.3to43610 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF15276.4to $120 $1,86043606 5 ft

feet 6.0-7.0%275.8 8277.3to43612 5 ft

$67,760.00TOTAL COST FOR: 5TH STSE side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N B ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2105211415

Run ID

5Th St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF10323.4to $120 $12,36043416 5 ft

feet 3.43"7.7 Vertical Change REF58.7to43413 5 ft

feet 4.0-5.0%24.3 Cross Slope (PAR) SF2028.2to $120 $2,34043417 5 ft

feet 4.0-5.0%31.5 Cross Slope (PAR) SF8548.4to $120 $10,14043418 5 ft

feet 3.53"42.4 Vertical Change REF543.4to43414 5 ft

feet 5.0-6.0%50.7 Cross Slope (PAR) SF3357.3to $120 $3,96043419 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF1661.2to $120 $1,86043420 5 ft

feet 2.0-3.0%64.9 Cross Slope (PAR) SF3271.3to $120 $3,84043421 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF2979.6to $120 $3,48043422 5 ft

feet80.3 Key Note Segment 4789.6to43434 5 ft

feet .6"89.6 Vertical Change REF590.6to43415 5 ft

feet 5.0-6.0%90.5 Cross Slope (Driveway) SF892.0to $40 $30043423 5 ft

feet103.1 Key Note Segment 57114.4to43435 5 ft

feet 3.0-4.0%114.4 Cross Slope (Driveway) SF12116.7to $40 $46043424 5 ft

feet117.8 Key Note Segment 135144.8to43436 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF62170.8to $120 $7,50043425 5 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF37178.2to $120 $4,44043426 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF163211.4to $120 $19,50043427 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF20225.6to $120 $2,34043428 5 ft

feet 3.0-4.0%230.4 Cross Slope (PAR) SF8231.9to $120 $90043429 5 ft

feet 2.0-3.0%232.1 Cross Slope (PAR) SF16235.3to $120 $1,92043430 5 ft

feet 2.0-3.0%248.2 Cross Slope (PAR) SF29254.0to $120 $3,48043431 5 ft

feet 4.0-5.0%256.9 Cross Slope (PAR) SF36264.1to $120 $4,32043432 5 ft

feet 2.0-3.0%271.6 Cross Slope (PAR) SF7273.0to $120 $84043433 5 ft

$83,980.00TOTAL COST FOR: 5TH STNW side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N B ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211433

Run ID

5Th St

66

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF7215.6to $120 $8,70043563 5 ft

feet .3"13.4 Vertical Change REF514.4to43560 5 ft

feet 3.0-4.0%20.1 Cross Slope (PAR) SF9739.5to $120 $11,64043564 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF842.0to $120 $96043565 5 ft

feet 2.0-3.0%47.7 Cross Slope (PAR) SF949.5to $120 $1,08043566 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF1354.9to $120 $1,56043567 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2475.6to $120 $2,88043568 5 ft

feet .63"72.2 Vertical Change REF573.2to43561 5 ft

feet76.4 Key Note Segment 3884.1to43579 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF114112.4to $120 $13,62043569 5 ft

feet -.45"113.9 Vertical Change LF5114.9to $75 $37543562 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF29122.8to $120 $3,48043570 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF6124.8to $120 $72043571 5 ft

feet125.6 Key Note Segment 173160.2to43580 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF8166.4to $120 $96043572 5 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF11185.1to $120 $1,26043573 5 ft

feet 2.0-3.0%203.2 Cross Slope (PAR) SF73217.8to $120 $8,76043574 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF43235.1to $120 $5,10043575 5 ft

feet 3.0-4.0%239.2 Cross Slope (PAR) SF15242.1to $120 $1,74043576 5 ft

feet 2.0-3.0%243.1 Cross Slope (PAR) SF8244.6to $120 $90043577 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF10257.2to $120 $1,14043578 5 ft

$64,875.00TOTAL COST FOR: 5TH STSE side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2105211417

Run ID

5Th St

111

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF10321.2to $120 $12,36043441 5 ft

feet 3.51"6.7 Vertical Change REF26659.9to43437 5 ft

feet 5.0-6.0%23.9 Cross Slope (PAR) SF625.1to $120 $72043442 5 ft

feet 6.0-7.0%25.1 Cross Slope (PAR) SF1628.3to $120 $1,92043443 5 ft

feet 5.0-6.0%28.3 Cross Slope (PAR) SF2132.5to $120 $2,52043444 5 ft

feet 6.0-7.0%32.8 Cross Slope (PAR) SF1134.9to $120 $1,26043445 5 ft

feet 5.0-6.0%35.9 Cross Slope (PAR) SF1238.2to $120 $1,38043446 5 ft

feet 4.0-5.0%41.4 Cross Slope (PAR) SF7957.2to $120 $9,48043447 5 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF2261.8to $120 $2,58043448 5 ft

feet 4.0-5.0%61.8 Cross Slope (PAR) SF1865.4to $120 $2,16043449 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF4675.3to $120 $5,46043450 5 ft

feet 4.0-5.0%76.9 Cross Slope (PAR) SF1980.8to $120 $2,34043451 5 ft

feet 6.0-7.0%80.8 Cross Slope (PAR) SF1884.4to $120 $2,16043452 5 ft

feet 5.0-6.0%85.6 Cross Slope (PAR) SF97104.9to $120 $11,58043453 5 ft

feet 5.0-6.0%108.4 Cross Slope (PAR) SF84125.1to $120 $10,02043454 5 ft

feet -.43"121.3 Vertical Change REF5122.3to43438 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF6128.3to $120 $72043455 5 ft

feet128.3 Key Note Segment 100148.3to43467 5 ft

feet -.28"128.6 Vertical Change REF5129.6to43439 5 ft

feet 2.0-3.0%148.3 Cross Slope (Driveway) SF48158.0to $40 $1,94043456 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF34167.0to $120 $4,08043457 5 ft

feet167.0 Key Note Segment 90185.0to43468 5 ft

feet 3.0-4.0%185.5 Cross Slope (PAR) SF9187.3to $120 $1,08043458 5 ft

feet 5.0-6.0%189.3 Cross Slope (PAR) SF16192.4to $120 $1,86043459 5 ft

feet 3.0-4.0%192.4 Cross Slope (PAR) SF26197.5to $120 $3,06043460 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF30204.3to $120 $3,54043461 5 ft

feet 4.0-5.0%206.8 Cross Slope (PAR) SF29212.6to $120 $3,48043462 5 ft

feet 2.0-3.0%212.6 Cross Slope (PAR) SF164245.3to $120 $19,62043463 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2105211417

Run ID

5Th St

111

ID Sidewalk Width

Priority

feet 2.0-3.0%259.0 Cross Slope (PAR) SF9260.7to $120 $1,02043464 5 ft

feet 3.0-4.0%262.8 Cross Slope (PAR) SF5263.9to $120 $66043465 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF38272.9to $120 $4,56043466 5 ft

feet .29"266.5 Vertical Change REF5267.5to43440 5 ft

$111,560.00TOTAL COST FOR: 5TH STNW side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211430

Run ID

5Th St

89

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF82.3to $120 $1,02043530 5 ft

feet 4.0-5.0%8.3 Cross Slope (PAR) SF4817.9to $120 $5,76043531 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF1624.7to $120 $1,86043532 5 ft

feet .27"27.4 Vertical Change LF1630.6to $75 $1,20043529 5 ft

feet 5.0-6.0%31.0 Cross Slope (PAR) SF2636.3to $120 $3,18043533 5 ft

feet 6.0-7.0%36.5 Cross Slope (PAR) SF6449.3to $120 $7,68043534 5 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF2855.8to $120 $3,36043535 5 ft

feet 5.0-6.0%58.3 Cross Slope (PAR) SF2262.6to $120 $2,58043536 5 ft

feet 6.0-7.0%63.1 Cross Slope (PAR) SF1465.9to $120 $1,68043537 5 ft

feet 7.0-8.0%68.7 Cross Slope (PAR) SF870.2to $120 $90043538 5 ft

feet 6.0-7.0%72.8 Cross Slope (PAR) SF1074.8to $120 $1,20043539 5 ft

feet 5.0-6.0%74.8 Cross Slope (PAR) SF4884.3to $120 $5,70043540 5 ft

feet 4.0-5.0%89.6 Cross Slope (PAR) SF90107.6to $120 $10,80043541 5 ft

feet 3.0-4.0%111.7 Cross Slope (PAR) SF9113.4to $120 $1,02043542 5 ft

feet 2.0-3.0%113.4 Cross Slope (PAR) SF5114.4to $120 $60043543 5 ft

feet123.3 Key Note Segment 95142.3to43557 5 ft

feet 5.0-6.0%143.0 8144.5to43559 5 ft

feet 2.0-3.0%144.9 Cross Slope (PAR) SF39152.6to $120 $4,62043544 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF28170.3to $120 $3,30043545 5 ft

feet173.2 Key Note Segment 46182.3to43558 5 ft

feet 8.0-9.0%183.4 Cross Slope (PAR) SF10185.3to $120 $1,14043546 5 ft

feet 6.0-7.0%186.0 Cross Slope (PAR) SF9187.8to $120 $1,08043547 5 ft

feet 5.0-6.0%188.6 Cross Slope (PAR) SF19192.3to $120 $2,22043548 5 ft

feet 3.0-4.0%192.3 Cross Slope (PAR) SF10194.2to $120 $1,14043549 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF18198.3to $120 $2,10043550 5 ft

feet 4.0-5.0%199.0 Cross Slope (PAR) SF23203.6to $120 $2,76043551 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF7211.2to $120 $84043552 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF62229.7to $120 $7,44043553 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N C ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211430

Run ID

5Th St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%231.9 Cross Slope (PAR) SF9233.6to $120 $1,02043554 5 ft

feet 2.0-3.0%233.6 Cross Slope (PAR) SF17237.0to $120 $2,04043555 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF120266.7to $120 $14,34043556 5 ft

$92,580.00TOTAL COST FOR: 5TH STSE side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N D ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2105211420

Run ID

5Th St

71

ID Sidewalk Width

Priority

feet1.5 Key Note Segment 549111.2to43484 5 ft

feet .5"111.4 Vertical Change REF5112.4to43469 5 ft

feet 3.0-4.0%112.2 Cross Slope (PAR) SF9114.0to $120 $1,08043472 5 ft

feet 2.0-3.0%114.7 Cross Slope (PAR) SF8116.3to $120 $96043473 5 ft

feet 2.0-3.0%119.1 Cross Slope (PAR) SF30125.1to $120 $3,60043474 5 ft

feet 4.0-5.0%125.3 Cross Slope (PAR) SF7126.6to $120 $78043475 5 ft

feet127.6 Key Note Segment 94146.3to43485 5 ft

feet 2.0-3.0%146.3 Cross Slope (Driveway) SF12148.7to $40 $48043476 5 ft

feet152.3 Key Note Segment 106173.5to43486 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF43183.3to $120 $5,10043477 5 ft

feet 3.0-4.0%185.6 Cross Slope (PAR) SF20189.6to $120 $2,40043478 5 ft

feet .34"189.0 Vertical Change REF5190.0to43471 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF71203.8to $120 $8,52043479 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF14215.1to $120 $1,68043480 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF175252.7to $120 $20,94043481 5 ft

feet 4.0-5.0%252.7 Cross Slope (PAR) SF58264.3to $120 $6,96043482 5 ft

feet 4.0-5.0%267.9 Cross Slope (PAR) SF41276.1to $120 $4,92043483 5 ft

$57,420.00TOTAL COST FOR: 5TH STNW side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N D ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2105211427

Run ID

5Th St

92

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF367.2to $120 $4,32043513 5 ft

feet 5.0-6.0%0.9 72.2to43528 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF5118.1to $120 $6,12043514 5 ft

feet .36"12.6 Vertical Change LF513.6to $75 $37543509 5 ft

feet 4.0-5.0%23.2 Cross Slope (PAR) SF14451.9to $120 $17,22043515 5 ft

feet 4.0-5.0%55.3 Cross Slope (PAR) SF18692.5to $120 $22,32043516 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF66106.5to $120 $7,92043517 5 ft

feet 4.0-5.0%107.1 Cross Slope (PAR) SF11109.2to $120 $1,26043518 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF27114.8to $120 $3,24043519 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF39125.1to $120 $4,68043520 5 ft

feet125.3 Key Note Segment 78140.8to43527 5 ft

feet -.69"127.4 Vertical Change REF5128.4to43510 5 ft

feet .28"133.5 Vertical Change REF5134.5to43511 5 ft

feet -.29"142.2 Vertical Change REF5143.2to43512 5 ft

feet 5.0-6.0%142.5 Cross Slope (PAR) SF73157.1to $120 $8,76043521 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF49167.2to $120 $5,94043522 5 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF32178.8to $120 $3,78043523 5 ft

feet 4.0-5.0%180.9 Cross Slope (PAR) SF20184.8to $120 $2,34043524 5 ft

feet 2.0-3.0%201.5 Cross Slope (PAR) SF24206.3to $120 $2,88043525 5 ft

feet 2.0-3.0%226.1 Cross Slope (PAR) SF38233.6to $120 $4,50043526 5 ft

$95,655.00TOTAL COST FOR: 5TH STSE side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N E ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2105211424

Run ID

5Th St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF19639.3to $120 $23,58043493 5 ft

feet 3.0-4.0%41.6 Cross Slope (PAR) SF1544.5to $120 $1,74043494 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF15074.7to $120 $18,00043495 5 ft

feet 3.0-4.0%79.4 Cross Slope (PAR) SF1382.0to $120 $1,56043496 5 ft

feet82.0 Key Note Segment 112104.3to43506 5 ft

feet .28"94.2 Vertical Change REF595.2to43488 5 ft

feet 3.0-4.0%104.3 Cross Slope (Driveway) SF25109.3to $40 $1,00043497 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF60121.8to $120 $7,20043498 5 ft

feet122.8 Key Note Segment 111144.9to43507 5 ft

feet .49"123.9 Vertical Change REF5124.9to43489 5 ft

feet 3.0-4.0%149.4 Cross Slope (PAR) SF76164.5to $120 $9,06043499 5 ft

feet 2.0-3.0%164.7 Cross Slope (PAR) SF24169.5to $120 $2,88043500 5 ft

feet169.5 Key Note Segment 80185.5to43508 5 ft

feet 2.0-3.0%197.2 Cross Slope (PAR) SF19201.0to $120 $2,28043501 5 ft

feet .37"201.4 Vertical Change LF5202.4to $75 $37543490 5 ft

feet .58"210.8 Vertical Change SF5211.8to $75 $37543491 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF7220.7to $120 $84043502 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF9236.5to $120 $1,02043503 5 ft

feet 3.0-4.0%244.8 Cross Slope (PAR) SF64257.6to $120 $7,68043504 5 ft

feet 3.0-4.0%261.0 Cross Slope (PAR) SF28266.5to $120 $3,30043505 5 ft

feet .32"266.7 Vertical Change LF5267.7to $75 $37543492 5 ft

$81,265.00TOTAL COST FOR: 5TH STSE side of Starting at: N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107150805

Run ID

5th St

91

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF51.0to $120 $60053216 5 ft

feet 3.0-4.0%3.2 Cross Slope (PAR) SF94.9to $120 $1,02053217 5 ft

feet 3.0-4.0%7.2 Cross Slope (PAR) SF5418.0to $120 $6,48053218 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF12447.1to $120 $14,88053219 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF1051.8to $120 $1,20053220 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF1958.5to $120 $2,22053221 5 ft

feet78.8 Key Note Segment 111101.0to53250 5 ft

feet -.37"116.4 Vertical Change REF5117.4to53207 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF59128.8to $120 $7,02053222 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF8133.3to $120 $90053223 5 ft

feet133.6 Key Note Segment 50143.6to53251 5 ft

feet 2.0-3.0%144.4 Cross Slope (Driveway) SF17147.8to $40 $68053224 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF6169.3to $120 $72053225 5 ft

feet173.7 Key Note Segment 149203.5to53252 5 ft

feet .35"203.9 Vertical Change REF5204.9to53208 5 ft

feet 2.0-3.0%204.3 Cross Slope (Driveway) SF12206.6to $40 $46053226 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF24214.0to $120 $2,82053227 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF80233.2to $120 $9,54053228 5 ft

feet 3.0-4.0%235.7 Cross Slope (PAR) SF8237.3to $120 $96053229 5 ft

feet -.28"236.3 Vertical Change REF5237.3to53209 5 ft

feet 2.0-3.0%237.9 Cross Slope (PAR) SF112260.3to $120 $13,44053230 5 ft

feet 2.0-3.0%264.5 Cross Slope (PAR) SF14267.2to $120 $1,62053231 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF25276.8to $120 $3,00053232 5 ft

feet 2.0-3.0%283.1 Cross Slope (PAR) SF135310.2to $120 $16,26053233 5 ft

feet 2.0-3.0%314.0 Cross Slope (PAR) SF129339.8to $120 $15,48053234 5 ft

feet 2.0-3.0%345.4 Cross Slope (PAR) SF148374.9to $120 $17,70053235 5 ft

feet376.8 Key Note Segment 113399.3to53253 5 ft

feet 3.0-4.0%399.3 Cross Slope (Driveway) SF9401.1to $40 $36053236 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107150805

Run ID

5th St

91

ID Sidewalk Width

Priority

feet 2.0-3.0%401.1 Cross Slope (PAR) SF28406.7to $120 $3,36053237 5 ft

feet 4.0-5.0%407.2 Cross Slope (PAR) SF261459.3to $120 $31,26053238 5 ft

feet .33"460.3 Vertical Change LF5461.3to $75 $37553210 5 ft

feet 3.0-4.0%462.6 Cross Slope (PAR) SF11464.8to $120 $1,32053239 5 ft

feet 2.0-3.0%465.3 Cross Slope (PAR) SF18468.8to $120 $2,10053240 5 ft

feet470.6 Key Note Segment 72484.9to53254 5 ft

feet489.8 Key Note Segment 92508.1to53255 5 ft

feet -.27"496.6 Vertical Change REF5497.6to53211 5 ft

feet 3.0-4.0%509.3 Cross Slope (PAR) SF30515.3to $120 $3,60053241 5 ft

feet 5.0-6.0%515.3 Cross Slope (PAR) SF20519.3to $120 $2,40053242 5 ft

feet 3.0-4.0%520.0 Cross Slope (PAR) SF7521.4to $120 $84053243 5 ft

feet 2.0-3.0%521.4 Cross Slope (PAR) SF29527.3to $120 $3,54053244 5 ft

feet 3.0-4.0%529.8 Cross Slope (PAR) SF13532.3to $120 $1,50053245 5 ft

feet .34"532.6 Vertical Change LF5533.6to $75 $37553212 5 ft

feet 4.0-5.0%534.6 Cross Slope (PAR) SF25539.5to $120 $2,94053246 5 ft

feet -.36"537.8 Vertical Change REF5538.8to53213 5 ft

feet 7.0-8.0%538.1 6539.3to53256 5 ft

feet .56"541.7 Vertical Change SF5542.7to $75 $37553214 5 ft

feet -.3"543.6 Vertical Change LF5544.6to $75 $37553215 5 ft

feet 7.0-8.0%544.8 Cross Slope (PAR) SF18548.3to $120 $2,10053247 5 ft

feet 2.0-3.0%556.6 Cross Slope (PAR) SF13559.3to $120 $1,62053248 5 ft

feet 2.0-3.0%570.2 Cross Slope (PAR) SF21574.5to $120 $2,58053249 5 ft

$178,020.00TOTAL COST FOR: 5TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

312 5TH ST

End Street Name

2107150800

Run ID

5th St

88

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF5611.5to $120 $6,72053187 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF2225.1to $120 $2,58053188 5 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF1128.0to $120 $1,32053189 5 ft

feet 4.0-5.0%30.6 Cross Slope (PAR) SF4038.5to $120 $4,74053190 5 ft

feet 3.0-4.0%44.7 Cross Slope (PAR) SF3852.2to $120 $4,50053191 5 ft

feet 4.0-5.0%54.5 Cross Slope (PAR) SF1457.2to $120 $1,62053192 5 ft

feet -.96"55.1 Vertical Change REF556.1to53183 5 ft

feet 4.0-5.0%60.3 Cross Slope (PAR) SF3667.5to $120 $4,32053193 5 ft

feet 3.0-4.0%70.5 Cross Slope (PAR) SF7485.2to $120 $8,82053194 5 ft

feet85.3 Key Note Segment 126110.5to53196 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF12113.4to $120 $1,38053195 5 ft

feet -.33"112.9 Vertical Change REF5113.9to53186 5 ft

$36,000.00TOTAL COST FOR: 5TH STSE side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

413 YOSEMITE ST

End Street Name

2107150757

Run ID

5th St

80

ID Sidewalk Width

Priority

feet -.27"2.1 Vertical Change LF53.1to $75 $37553177 5 ft

feet .36"31.0 Vertical Change LF532.0to $75 $37553178 5 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF1572.4to $120 $1,80053180 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF66106.6to $120 $7,92053181 5 ft

feet120.3 Key Note Segment 73134.8to53182 5 ft

feet -.49"120.5 Vertical Change REF5121.5to53179 5 ft

$10,470.00TOTAL COST FOR: 5TH STSE side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107150814

Run ID

5Th St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF11527.1to $120 $13,80053322 5 ft

feet 3.0-4.0%31.2 Cross Slope (PAR) SF2536.3to $120 $3,06053323 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF738.1to $120 $78053324 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF1543.8to $120 $1,86053325 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF4553.4to $120 $5,34053326 5 ft

feet .71"51.9 Vertical Change REF552.9to53319 5 ft

feet 5.0-6.0%55.2 Cross Slope (PAR) SF6167.3to $120 $7,26053327 5 ft

feet 3.0-4.0%69.5 Cross Slope (PAR) SF2073.4to $120 $2,34053328 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF677.1to $120 $78053329 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF779.8to $120 $78053330 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF1494.4to $120 $1,68053331 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF697.9to $120 $66053332 5 ft

feet .6"97.8 Vertical Change REF598.8to53320 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF118124.3to $120 $14,10053333 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF10126.3to $120 $1,20053334 5 ft

feet126.3 Key Note Segment 102146.7to53346 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF67168.4to $120 $8,04053335 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF89191.1to $120 $10,68053336 5 ft

feet .31"190.3 Vertical Change REF5191.3to53321 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF19198.5to $120 $2,22053337 5 ft

feet 3.0-4.0%202.5 Cross Slope (PAR) SF29208.3to $120 $3,48053338 5 ft

feet 5.0-6.0%209.0 Cross Slope (PAR) SF8210.6to $120 $96053339 5 ft

feet 3.0-4.0%212.2 Cross Slope (PAR) SF27217.6to $120 $3,24053340 5 ft

feet 5.0-6.0%218.9 Cross Slope (PAR) SF47228.2to $120 $5,58053341 5 ft

feet 4.0-5.0%232.8 Cross Slope (PAR) SF7234.1to $120 $78053342 5 ft

feet 3.0-4.0%236.5 Cross Slope (PAR) SF10238.5to $120 $1,20053343 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF63251.8to $120 $7,50053344 5 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF101275.0to $120 $12,12053345 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107150814

Run ID

5Th St

83

ID Sidewalk Width

Priority

$109,440.00TOTAL COST FOR: 5TH STNW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107150822

Run ID

5th St

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF122.7to $120 $1,44053430 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF104.7to $120 $1,20053431 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF3413.4to $120 $4,02053432 5 ft

feet -.76"13.6 Vertical Change SF514.6to $75 $37553422 5 ft

feet .34"37.3 Vertical Change LF538.3to $75 $37553423 5 ft

feet 1.43"39.4 Vertical Change SF540.4to $75 $37553424 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF747.6to $120 $78053433 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF651.0to $120 $66053434 5 ft

feet 3.0-4.0%66.4 Cross Slope (PAR) SF2972.3to $120 $3,54053435 5 ft

feet 5.0-6.0%72.3 Cross Slope (PAR) SF673.4to $120 $66053436 5 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF9897.8to $120 $11,76053437 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF6101.5to $120 $72053438 5 ft

feet 2.0-3.0%101.7 Cross Slope (PAR) SF17105.1to $120 $2,04053439 5 ft

feet112.3 Key Note Segment 203152.8to53448 5 ft

feet -.32"119.9 Vertical Change REF5120.9to53426 5 ft

feet .26"121.8 Vertical Change REF5122.8to53427 5 ft

feet .28"134.8 Vertical Change REF16138.1to53428 5 ft

feet 3.0-4.0%153.1 Cross Slope (Driveway) SF12155.4to $40 $46053440 5 ft

feet 4.0-5.0%158.1 Cross Slope (PAR) SF9159.9to $120 $1,08053441 5 ft

feet 3.0-4.0%162.0 Cross Slope (PAR) SF22166.3to $120 $2,58053442 5 ft

feet 3.0-4.0%168.8 Cross Slope (PAR) SF55179.8to $120 $6,60053443 5 ft

feet 3.0-4.0%183.8 Cross Slope (PAR) SF6185.0to $120 $72053444 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF6192.4to $120 $66053445 5 ft

feet .32"197.4 Vertical Change LF5198.4to $75 $37553429 5 ft

feet 3.0-4.0%216.5 Cross Slope (PAR) SF71230.7to $120 $8,52053446 5 ft

feet 4.0-5.0%233.4 Cross Slope (PAR) SF30239.3to $120 $3,54053447 5 ft

$52,480.00TOTAL COST FOR: 5TH STNW side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 5TH ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211408

Run ID

5Th St

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF346.9to $120 $4,08043338 5 ft

feet 4.0-5.0%10.4 Cross Slope (PAR) SF6623.5to $120 $7,86043339 5 ft

feet 5.0-6.0%26.4 Cross Slope (PAR) SF4234.8to $120 $5,04043340 5 ft

feet 5.0-6.0%37.8 Cross Slope (PAR) SF1039.7to $120 $1,14043341 5 ft

feet 1.95"39.6 Vertical Change REF540.6to43335 5 ft

feet 3.0-4.0%40.6 Cross Slope (PAR) SF1042.6to $120 $1,20043342 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF17778.1to $120 $21,30043343 5 ft

feet 2.13"75.9 Vertical Change REF576.9to43336 5 ft

feet 3.0-4.0%82.0 Cross Slope (PAR) SF1785.3to $120 $1,98043344 5 ft

feet85.3 Key Note Segment 4594.2to43356 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF55105.8to $120 $6,60043345 5 ft

feet107.4 Key Note Segment 50117.3to43357 5 ft

feet 2.0-3.0%117.3 Cross Slope (Driveway) SF23121.9to $40 $92043346 5 ft

feet121.9 Key Note Segment 110143.8to43358 5 ft

feet .45"123.6 Vertical Change REF5124.6to43337 5 ft

feet 3.0-4.0%146.8 Cross Slope (PAR) SF23151.4to $120 $2,76043347 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF20155.4to $120 $2,40043348 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF11160.5to $120 $1,26043349 5 ft

feet186.2 Key Note Segment 68199.7to43359 5 ft

feet 2.0-3.0%202.1 Cross Slope (PAR) SF9203.8to $120 $1,02043350 5 ft

feet 4.0-5.0%205.2 Cross Slope (PAR) SF23209.7to $120 $2,70043351 5 ft

feet 5.0-6.0%213.6 Cross Slope (PAR) SF84230.3to $120 $10,02043352 5 ft

feet 3.0-4.0%231.9 Cross Slope (PAR) SF14234.7to $120 $1,68043353 5 ft

feet 5.0-6.0%235.8 Cross Slope (PAR) SF22240.1to $120 $2,58043354 5 ft

feet 3.0-4.0%240.9 Cross Slope (PAR) SF147270.3to $120 $17,64043355 5 ft

$92,180.00TOTAL COST FOR: 5TH STNW side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

N Q ST

Survey Street Name Starting Street Name

131 N Q ST

End Street Name

2107150910

Run ID

5th St

99

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50053682 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF186.0to $120 $2,10053683 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF2114.7to $120 $2,52053684 5 ft

feet -.81"13.7 Vertical Change REF514.7to53677 5 ft

feet -1.59"22.3 Vertical Change SF523.3to $75 $37553678 5 ft

feet 8.0-9.0%26.8 Cross Slope (PAR) SF1830.4to $120 $2,16053685 5 ft

feet 2.0-3.0%34.5 Cross Slope (PAR) SF1136.8to $120 $1,38053686 5 ft

feet -.28"37.4 Vertical Change LF538.4to $75 $37553679 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF643.8to $120 $66053687 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF1450.4to $120 $1,68053688 5 ft

feet 1.22"48.1 Vertical Change REF549.1to53680 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF1862.3to $120 $2,16053689 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF2772.3to $120 $3,18053690 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF233122.3to $120 $27,90053691 5 ft

feet124.3 Key Note Segment 88141.9to53692 5 ft

feet -.27"125.6 Vertical Change REF5126.6to53681 5 ft

$45,990.00TOTAL COST FOR: 5TH STSE side of Starting at: N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

PINE ST

Survey Street Name Starting Street Name

N Q ST

End Street Name

2107150901

Run ID

5th St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11522.9to $120 $13,74053623 5 ft

feet 4.0-5.0%22.9 Cross Slope (PAR) SF6736.2to $120 $7,98053624 5 ft

feet 3.0-4.0%42.1 Cross Slope (PAR) SF3148.3to $120 $3,72053625 5 ft

feet 3.0-4.0%51.1 Cross Slope (PAR) SF4359.6to $120 $5,10053626 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF4973.2to $120 $5,82053627 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF1678.4to $120 $1,86053628 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF161110.7to $120 $19,38053629 5 ft

feet .51"86.1 Vertical Change REF587.1to53619 5 ft

feet .47"103.3 Vertical Change REF5104.3to53620 5 ft

feet -.3"111.9 Vertical Change LF5112.9to $75 $37553621 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF39122.2to $120 $4,68053630 5 ft

feet122.6 Key Note Segment 87140.0to53640 5 ft

feet 3.0-4.0%140.8 Cross Slope (PAR) SF15143.9to $120 $1,86053631 5 ft

feet 3.0-4.0%147.1 Cross Slope (PAR) SF59158.8to $120 $7,02053632 5 ft

feet 5.0-6.0%159.3 Cross Slope (PAR) SF16162.6to $120 $1,98053633 5 ft

feet 3.0-4.0%162.6 Cross Slope (PAR) SF93181.1to $120 $11,10053634 5 ft

feet 4.0-5.0%183.7 Cross Slope (PAR) SF10185.7to $120 $1,20053635 5 ft

feet185.7 Key Note Segment 61197.9to53641 5 ft

feet 3.0-4.0%198.3 Cross Slope (Driveway) SF114221.0to $40 $4,54053636 5 ft

feet 4.0-5.0%223.9 Cross Slope (PAR) SF40231.8to $120 $4,74053637 5 ft

feet233.3 Key Note Segment 123257.9to53642 5 ft

feet 3.0-4.0%257.9 Cross Slope (Driveway) SF25262.8to $40 $98053638 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF28268.3to $120 $3,30053639 5 ft

$99,375.00TOTAL COST FOR: 5TH STSE side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

FLUME ST

End Street Name

2108101219

Run ID

5Th St

97

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38056227 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF58.3to $120 $60056228 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF3515.3to $120 $4,20056229 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF522.8to $120 $60056230 5 ft

feet 3.0-4.0%26.5 Cross Slope (PAR) SF5437.2to $120 $6,42056231 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF2742.8to $120 $3,24056232 5 ft

feet -.29"46.7 Vertical Change REF547.7to56218 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF4756.0to $120 $5,58056233 5 ft

feet .31"49.9 Vertical Change REF550.9to56219 5 ft

feet56.0 Key Note Segment 7170.2to56245 5 ft

feet .42"63.8 Vertical Change REF564.8to56220 5 ft

feet 2.0-3.0%70.3 Cross Slope (Driveway) SF9789.6to $40 $3,86056234 5 ft

feet -.33"94.2 Vertical Change LF595.2to $75 $37556221 5 ft

feet 5.0-6.0%94.7 896.3to56249 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF27104.3to $120 $3,18056235 5 ft

feet 3.0-4.0%111.0 Cross Slope (PAR) SF9112.7to $120 $1,02056236 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF15117.2to $120 $1,74056237 5 ft

feet127.2 Key Note Segment 90145.2to56246 5 ft

feet 6.0-7.0%145.2 Cross Slope (Driveway) SF6146.3to $40 $22056238 5 ft

feet -1.19"145.7 Vertical Change REF5146.7to56222 5 ft

feet 3.0-4.0%148.0 Cross Slope (PAR) SF7149.3to $120 $78056239 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF104170.2to $120 $12,54056240 5 ft

feet -.26"152.2 Vertical Change REF5153.2to56223 5 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF7173.8to $120 $78056241 5 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF9182.5to $120 $1,08056242 5 ft

feet182.8 Key Note Segment 78198.3to56247 5 ft

feet 2.0-3.0%198.3 Cross Slope (Driveway) SF144227.0to $40 $5,74056243 5 ft

feet 1.29"210.4 Vertical Change REF5211.4to56224 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

FLUME ST

End Street Name

2108101219

Run ID

5Th St

97

ID Sidewalk Width

Priority

feet .41"218.3 Vertical Change REF5219.3to56225 5 ft

feet227.0 Key Note Segment 39234.7to56248 5 ft

feet 2.0-3.0%234.8 Cross Slope (Driveway) SF197274.2to $40 $7,88056244 5 ft

feet -.32"253.8 Vertical Change REF5254.8to56226 5 ft

$64,215.00TOTAL COST FOR: 5TH STSE side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 5TH ST

Street Side

S M ST

Survey Street Name Starting Street Name

716 5TH ST

End Street Name

2107150733

Run ID

5th St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16052978 5 ft

feet .35"0.5 Vertical Change REF51.5to52973 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF8821.8to $120 $10,56052979 5 ft

feet .33"7.8 Vertical Change REF58.8to52974 5 ft

feet .26"21.8 Vertical Change REF522.8to52975 5 ft

feet .3"41.6 Vertical Change LF542.6to $75 $37552976 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF747.3to $120 $78052980 5 ft

feet .39"47.9 Vertical Change LF548.9to $75 $37552977 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF1357.0to $120 $1,56052981 5 ft

feet 2.0-3.0%61.1 Cross Slope (PAR) SF662.3to $120 $72052982 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF6289.7to $120 $7,44052983 5 ft

feet 4.0-5.0%91.9 Cross Slope (PAR) SF693.1to $120 $72052984 5 ft

feet 4.0-5.0%97.4 Cross Slope (PAR) SF40105.3to $120 $4,74052985 5 ft

feet 5.0-6.0%108.5 Cross Slope (PAR) SF7109.9to $120 $84052986 5 ft

feet 6.0-7.0%109.9 Cross Slope (PAR) SF7111.2to $120 $78052987 5 ft

feet 5.0-6.0%112.7 Cross Slope (PAR) SF7114.0to $120 $78052988 5 ft

$31,830.00TOTAL COST FOR: 5TH STSE side of Starting at: S M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

1005 6TH ST

Survey Street Name Starting Street Name

1005 6TH ST

End Street Name

2202101320

Run ID

6th St

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF479.3to $120 $5,580131686 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF4119.7to $120 $4,860131687 5 ft

feet .68"14.4 Vertical Change REF515.4to131684 5 ft

feet20.2 Key Note Segment 6733.6to131689 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF1038.3to $120 $1,200131688 5 ft

feet .39"38.8 Vertical Change LF539.8to $75 $375131685 5 ft

$12,015.00TOTAL COST FOR: 6TH STNW side of Starting at: 1005 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

1025 S P ST

Survey Street Name Starting Street Name

S P ST

End Street Name

2107140927

Run ID

6th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%5.1 Cross Slope (PAR) SF7620.3to $120 $9,12052747 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF1427.3to $120 $1,68052748 5 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF633.2to $120 $72052749 5 ft

feet 3.0-4.0%41.9 Cross Slope (PAR) SF1745.2to $120 $1,98052750 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF7261.2to $120 $8,64052751 5 ft

feet .34"71.4 Vertical Change LF572.4to $75 $37552744 5 ft

feet .58"76.3 Vertical Change SF577.3to $75 $37552745 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF2687.8to $120 $3,12052752 5 ft

$26,010.00TOTAL COST FOR: 6TH STNW side of Starting at: 1025 S P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

123 S LAKE ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106091042

Run ID

6th St

73

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,34047270 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF4012.7to $120 $4,74047271 5 ft

feet -.5"16.3 Vertical Change SF517.3to $75 $37547268 5 ft

feet .64"18.4 Vertical Change SF519.4to $75 $37547269 5 ft

feet19.9 Key Note Segment 12244.3to47278 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF3162.5to $120 $3,72047272 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF8582.9to $120 $10,14047273 5 ft

feet 3.0-4.0%85.0 Cross Slope (PAR) SF586.0to $120 $60047274 5 ft

feet 3.0-4.0%89.3 Cross Slope (PAR) SF790.6to $120 $78047275 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF78107.6to $120 $9,30047276 5 ft

feet 3.0-4.0%110.6 Cross Slope (PAR) SF41118.8to $120 $4,92047277 5 ft

$37,290.00TOTAL COST FOR: 6TH STNW side of Starting at: 123 S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

516 6TH ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106091009

Run ID

6th St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF81.9to $120 $96047058 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF2318.9to $120 $2,76047059 5 ft

feet 4.0-5.0%18.9 Cross Slope (PAR) SF1321.5to $120 $1,56047060 5 ft

feet -.43"22.2 Vertical Change LF523.2to $75 $37547053 5 ft

feet 3.0-4.0%27.0 Cross Slope (PAR) SF1329.5to $120 $1,50047061 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF1433.6to $120 $1,62047062 5 ft

feet 4.0-5.0%36.5 Cross Slope (PAR) SF2541.5to $120 $3,00047063 5 ft

feet 6.0-7.0%42.1 Cross Slope (PAR) SF1645.3to $120 $1,92047064 5 ft

feet .29"43.3 Vertical Change REF544.3to47054 5 ft

feet 4.0-5.0%46.7 Cross Slope (PAR) SF2752.0to $120 $3,18047065 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF555.3to $120 $60047066 5 ft

feet -.29"56.5 Vertical Change LF557.5to $75 $37547055 5 ft

feet .58"58.7 Vertical Change SF559.7to $75 $37547056 5 ft

feet 4.0-5.0%64.1 Cross Slope (PAR) SF665.2to $120 $66047067 5 ft

feet 5.0-6.0%68.8 Cross Slope (PAR) SF569.8to $120 $60047068 5 ft

feet 4.0-5.0%73.6 Cross Slope (PAR) SF1676.8to $120 $1,92047069 5 ft

feet .37"73.9 Vertical Change REF574.9to47057 5 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF107102.1to $120 $12,84047070 5 ft

feet 4.0-5.0%104.5 Cross Slope (PAR) SF49114.3to $120 $5,88047071 5 ft

$40,125.00TOTAL COST FOR: 6TH STSE side of Starting at: 516 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

617 6TH ST

Survey Street Name Starting Street Name

615 6TH ST

End Street Name

2106091040

Run ID

6th St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF7315.4to $120 $8,76047261 5 ft

feet -.62"17.2 Vertical Change SF518.2to $75 $37547259 5 ft

feet17.3 Key Note Segment 8634.5to47267 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF736.6to $120 $78047262 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF1944.3to $120 $2,28047263 5 ft

feet 4.0-5.0%44.9 Cross Slope (PAR) SF12770.3to $120 $15,24047264 5 ft

feet .35"46.1 Vertical Change REF547.1to47260 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF4079.3to $120 $4,80047265 5 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF1081.5to $120 $1,26047266 5 ft

$33,495.00TOTAL COST FOR: 6TH STNW side of Starting at: 617 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

620 6TH ST

Survey Street Name Starting Street Name

620 6TH ST

End Street Name

2106091014

Run ID

6th St

88

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 10822.4to47100 5 ft

feet .26"5.2 Vertical Change REF56.2to47082 5 ft

feet 3.0-4.0%22.4 Cross Slope (Driveway) SF2126.6to $40 $84047089 5 ft

feet 3.0-4.0%29.0 Cross Slope (PAR) SF1632.2to $120 $1,92047090 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF3539.3to $120 $4,26047091 5 ft

feet39.3 Key Note Segment 11562.3to47101 5 ft

feet .38"54.4 Vertical Change REF555.4to47083 5 ft

feet 2.0-3.0%62.3 Cross Slope (Driveway) SF1865.9to $40 $72047092 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF1068.2to $120 $1,14047093 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF4678.1to $120 $5,58047094 5 ft

feet .26"68.9 Vertical Change REF569.9to47084 5 ft

feet .29"78.8 Vertical Change LF579.8to $75 $37547085 5 ft

feet -.49"82.3 Vertical Change REF583.3to47086 5 ft

feet 5.0-6.0%82.8 Cross Slope (PAR) SF683.9to $120 $66047095 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF886.4to $120 $96047096 5 ft

feet .42"85.8 Vertical Change REF586.8to47087 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF2190.6to $120 $2,52047097 5 ft

feet 2.0-3.0%98.5 Cross Slope (PAR) SF699.7to $120 $72047098 5 ft

feet .33"99.8 Vertical Change LF5100.8to $75 $37547088 5 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF46111.0to $120 $5,52047099 5 ft

$25,590.00TOTAL COST FOR: 6TH STSE side of Starting at: 620 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

634 6TH ST

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2106091017

Run ID

6th St

70

ID Sidewalk Width

Priority

feet41.1 Key Note Segment 10161.2to47109 5 ft

feet .54"41.4 Vertical Change REF542.4to47102 5 ft

feet .4"48.5 Vertical Change REF549.5to47103 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF663.2to $120 $72047104 5 ft

feet 2.0-3.0%66.5 Cross Slope (PAR) SF667.7to $120 $72047105 5 ft

feet 2.0-3.0%80.1 Cross Slope (PAR) SF3887.7to $120 $4,56047106 5 ft

feet87.7 Key Note Segment 101107.9to47110 5 ft

feet 6.0-7.0%109.0 Cross Slope (PAR) SF5110.0to $120 $60047107 5 ft

feet 5.0-6.0%110.0 Cross Slope (PAR) SF47119.4to $120 $5,64047108 5 ft

feet 5.0-6.0%116.7 7118.0to47111 5 ft

$12,240.00TOTAL COST FOR: 6TH STSE side of Starting at: 634 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

700 YOSEMITE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2106091027

Run ID

6th St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8717.4to $120 $10,44047151 5 ft

feet .41"15.6 Vertical Change REF516.6to47112 5 ft

feet 5.0-6.0%18.6 Cross Slope (PAR) SF2122.8to $120 $2,52047152 5 ft

feet 6.0-7.0%23.4 Cross Slope (PAR) SF5834.9to $120 $6,90047153 5 ft

feet 5.0-6.0%34.9 Cross Slope (PAR) SF9253.2to $120 $10,98047154 5 ft

feet .39"42.3 Vertical Change REF8358.9to47113 5 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF556.6to $120 $60047155 5 ft

feet .72"59.7 Vertical Change SF560.7to $75 $37547114 5 ft

feet .45"61.4 Vertical Change LF6373.9to $75 $4,68847115 5 ft

feet 6.0-7.0%62.5 Cross Slope (PAR) SF1966.3to $120 $2,28047156 5 ft

feet 4.0-5.0%68.5 Cross Slope (PAR) SF6681.7to $120 $7,92047157 5 ft

feet -.53"74.8 Vertical Change REF575.8to47116 5 ft

feet .32"76.6 Vertical Change REF577.6to47117 5 ft

feet -.27"78.3 Vertical Change REF579.3to47118 5 ft

feet .34"80.2 Vertical Change REF6593.1to47119 5 ft

feet 6.0-7.0%82.0 Cross Slope (PAR) SF1284.4to $120 $1,44047158 5 ft

feet 5.0-6.0%85.1 Cross Slope (PAR) SF586.1to $120 $60047159 5 ft

feet 5.0-6.0%88.8 Cross Slope (Driveway) SF2694.0to $40 $1,04047160 5 ft

feet -.43"94.1 Vertical Change REF595.1to47120 5 ft

feet 6.0-7.0%94.8 Cross Slope (Driveway) SF996.6to $40 $36047161 5 ft

feet 5.0-6.0%96.6 Cross Slope (Driveway) SF40104.6to $40 $1,60047162 5 ft

feet .32"97.0 Vertical Change REF1499.7to47121 5 ft

feet -.26"101.3 Vertical Change REF5102.3to47122 5 ft

feet .44"103.5 Vertical Change REF5104.5to47123 5 ft

feet 6.0-7.0%105.0 Cross Slope (Driveway) SF28110.5to $40 $1,10047163 5 ft

feet .4"107.1 Vertical Change REF69120.8to47124 5 ft

feet 5.0-6.0%110.9 Cross Slope (PAR) SF150140.8to $120 $17,94047164 5 ft

feet -.36"121.6 Vertical Change REF5122.6to47125 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

700 YOSEMITE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2106091027

Run ID

6th St

103

ID Sidewalk Width

Priority

feet .28"123.3 Vertical Change REF42131.6to47126 5 ft

feet 1.1"132.5 Vertical Change REF5133.5to47127 5 ft

feet .44"134.2 Vertical Change REF72148.6to47128 5 ft

feet 6.0-7.0%140.8 Cross Slope (PAR) SF18144.4to $120 $2,16047165 5 ft

feet 5.0-6.0%145.1 Cross Slope (PAR) SF25150.2to $120 $3,06047166 5 ft

feet 4.0-5.0%154.3 Cross Slope (PAR) SF79170.1to $120 $9,48047167 5 ft

feet .27"155.5 Vertical Change REF51165.6to47129 5 ft

feet .58"166.6 Vertical Change REF5167.6to47130 5 ft

feet .86"168.8 Vertical Change REF5169.8to47131 5 ft

feet .31"170.5 Vertical Change LF5171.5to $75 $37547132 5 ft

feet 6.0-7.0%171.6 Cross Slope (PAR) SF52182.0to $120 $6,24047168 5 ft

feet -.33"172.2 Vertical Change REF5173.2to47133 5 ft

feet .64"175.0 Vertical Change REF17178.3to47134 5 ft

feet 5.0-6.0%182.0 Cross Slope (PAR) SF53192.6to $120 $6,36047169 5 ft

feet -.28"183.3 Vertical Change REF5184.3to47135 5 ft

feet .69"185.3 Vertical Change REF5186.3to47136 5 ft

feet .32"187.5 Vertical Change REF5188.5to47137 5 ft

feet -.26"189.2 Vertical Change REF18192.7to47138 5 ft

feet 6.0-7.0%192.6 Cross Slope (PAR) SF11194.8to $120 $1,32047170 5 ft

feet .43"193.5 Vertical Change REF39201.2to47139 5 ft

feet 5.0-6.0%196.8 Cross Slope (PAR) SF8198.4to $120 $96047171 5 ft

feet 6.0-7.0%198.4 Cross Slope (PAR) SF29204.2to $120 $3,48047172 5 ft

feet -.31"203.2 Vertical Change REF5204.2to47140 5 ft

feet 5.0-6.0%204.8 Cross Slope (PAR) SF70218.8to $120 $8,40047173 5 ft

feet .43"204.9 Vertical Change REF38212.4to47141 5 ft

feet .27"214.5 Vertical Change REF16217.6to47142 5 ft

feet 6.0-7.0%219.2 Cross Slope (PAR) SF14221.9to $120 $1,62047174 5 ft

feet 5.0-6.0%222.8 Cross Slope (PAR) SF43231.3to $120 $5,10047175 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

700 YOSEMITE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2106091027

Run ID

6th St

103

ID Sidewalk Width

Priority

feet 3.0-4.0%231.3 Cross Slope (PAR) SF53241.8to $120 $6,30047176 5 ft

feet -.26"234.2 Vertical Change REF5235.2to47144 5 ft

feet .38"242.6 Vertical Change REF5243.6to47145 5 ft

feet 5.0-6.0%242.6 Cross Slope (PAR) SF44251.4to $120 $5,28047177 5 ft

feet 4.0-5.0%254.9 Cross Slope (PAR) SF74269.7to $120 $8,88047178 5 ft

feet 2.0-3.0%269.9 Cross Slope (PAR) SF25274.8to $120 $2,94047179 5 ft

feet 2.0-3.0%277.0 Cross Slope (PAR) SF62289.4to $120 $7,44047180 5 ft

feet 4.0-5.0%290.1 Cross Slope (PAR) SF29295.9to $120 $3,48047181 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF27302.1to $120 $3,18047182 5 ft

feet -.28"299.1 Vertical Change REF5300.1to47146 5 ft

feet .65"301.7 Vertical Change REF5302.7to47147 5 ft

feet 3.0-4.0%305.2 Cross Slope (PAR) SF13307.9to $120 $1,62047183 5 ft

feet 5.0-6.0%307.9 Cross Slope (PAR) SF24312.6to $120 $2,82047184 5 ft

feet 3.0-4.0%312.6 Cross Slope (PAR) SF133339.3to $120 $16,02047185 5 ft

feet .33"327.3 Vertical Change REF5328.3to47148 5 ft

feet 2.0-3.0%339.3 Cross Slope (PAR) SF32345.6to $120 $3,78047186 5 ft

feet 4.0-5.0%345.6 Cross Slope (PAR) SF71359.7to $120 $8,46047187 5 ft

feet -.35"360.5 Vertical Change LF5361.5to $75 $37547149 5 ft

feet 4.0-5.0%362.5 Cross Slope (PAR) SF7363.8to $120 $78047188 5 ft

feet365.3 Key Note Segment 85382.3to47209 5 ft

feet 3.0-4.0%382.3 Cross Slope (Driveway) SF17385.6to $40 $66047189 5 ft

feet 2.0-3.0%386.4 Cross Slope (PAR) SF91404.6to $120 $10,92047190 5 ft

feet 2.0-3.0%409.3 Cross Slope (PAR) SF127434.7to $120 $15,24047191 5 ft

feet 2.0-3.0%438.7 Cross Slope (PAR) SF135465.6to $120 $16,14047192 5 ft

feet465.6 Key Note Segment 108487.2to47210 5 ft

feet 2.0-3.0%487.2 Cross Slope (Driveway) SF29492.9to $40 $1,14047193 5 ft

feet 3.0-4.0%496.3 Cross Slope (PAR) SF18499.8to $120 $2,10047194 5 ft

feet 2.0-3.0%499.8 Cross Slope (PAR) SF144528.5to $120 $17,22047195 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

700 YOSEMITE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2106091027

Run ID

6th St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%532.1 Cross Slope (PAR) SF62544.4to $120 $7,38047196 5 ft

feet 2.0-3.0%547.3 Cross Slope (PAR) SF15550.2to $120 $1,74047197 5 ft

feet 2.0-3.0%552.8 Cross Slope (PAR) SF15555.7to $120 $1,74047198 5 ft

feet 2.0-3.0%559.8 Cross Slope (PAR) SF65572.7to $120 $7,74047199 5 ft

feet 2.0-3.0%574.9 Cross Slope (PAR) SF10576.9to $120 $1,20047200 5 ft

feet592.7 Key Note Segment 108614.4to47211 5 ft

feet 2.0-3.0%614.4 Cross Slope (Driveway) SF13617.0to $40 $52047201 5 ft

feet 3.0-4.0%620.9 Cross Slope (PAR) SF7622.2to $120 $78047202 5 ft

feet 3.0-4.0%624.8 Cross Slope (PAR) SF7626.1to $120 $78047203 5 ft

feet 2.0-3.0%629.6 Cross Slope (PAR) SF30635.6to $120 $3,60047204 5 ft

feet 2.0-3.0%637.8 Cross Slope (PAR) SF51647.9to $120 $6,06047205 5 ft

feet 2.0-3.0%651.6 Cross Slope (PAR) SF6652.7to $120 $66047206 5 ft

feet 2.0-3.0%654.9 Cross Slope (PAR) SF50664.8to $120 $5,94047207 5 ft

feet 2.0-3.0%668.8 Cross Slope (PAR) SF12671.2to $120 $1,44047208 5 ft

$293,692.50TOTAL COST FOR: 6TH STNW side of Starting at: 700 YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2107140811

Run ID

6th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF17737.3to $120 $21,30051736 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF15868.9to $120 $18,96051737 5 ft

feet 3.0-4.0%71.0 Cross Slope (PAR) SF572.1to $120 $66051738 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF3378.8to $120 $3,90051739 5 ft

feet 4.0-5.0%79.0 Cross Slope (PAR) SF4788.3to $120 $5,58051740 5 ft

feet .41"79.5 Vertical Change REF580.5to51729 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF894.4to $120 $90051741 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF18100.3to $120 $2,16051742 5 ft

feet -.73"98.5 Vertical Change REF599.5to51730 5 ft

feet 4.0-5.0%102.3 Cross Slope (PAR) SF25107.3to $120 $3,00051743 5 ft

feet .59"105.0 Vertical Change REF5106.0to51731 5 ft

feet 3.0-4.0%109.9 Cross Slope (PAR) SF15112.8to $120 $1,74051744 5 ft

feet 3.0-4.0%118.0 Cross Slope (PAR) SF13120.5to $120 $1,50051745 5 ft

feet .35"123.8 Vertical Change LF5124.8to $75 $37551732 5 ft

feet126.3 Key Note Segment 81142.5to51758 5 ft

feet 3.0-4.0%143.3 Cross Slope (PAR) SF6144.5to $120 $72051746 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF15147.4to $120 $1,74051747 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF48159.7to $120 $5,70051748 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF8165.8to $120 $90051749 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF5166.8to $120 $60051750 5 ft

feet .93"168.5 Vertical Change SF5169.5to $75 $37551733 5 ft

feet -.87"175.2 Vertical Change SF5176.2to $75 $37551734 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF187215.2to $120 $22,44051751 5 ft

feet 3.0-4.0%217.4 Cross Slope (PAR) SF6218.5to $120 $66051752 5 ft

feet 3.0-4.0%220.8 Cross Slope (PAR) SF7222.2to $120 $84051753 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF29229.0to $120 $3,42051754 5 ft

feet 2.0-3.0%233.3 Cross Slope (PAR) SF55244.2to $120 $6,54051755 5 ft

feet .86"239.4 Vertical Change REF5240.4to51735 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2107140811

Run ID

6th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%254.3 Cross Slope (PAR) SF28259.8to $120 $3,30051756 5 ft

feet 2.0-3.0%262.6 Cross Slope (PAR) SF28268.1to $120 $3,30051757 5 ft

$110,985.00TOTAL COST FOR: 6TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107140813

Run ID

6th St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF64.0to $120 $66051761 5 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF3012.5to $120 $3,60051762 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF2421.2to $120 $2,82051763 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF729.0to $120 $84051764 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF4644.2to $120 $5,46051765 5 ft

feet -.4"45.5 Vertical Change LF546.5to $75 $37551759 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF1055.4to $120 $1,20051766 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF18103.0to $120 $2,10051767 5 ft

feet105.5 Key Note Segment 182141.8to51781 5 ft

feet 5.0-6.0%141.9 Cross Slope (Driveway) SF7143.3to $40 $28051768 5 ft

feet 3.0-4.0%145.4 Cross Slope (PAR) SF16148.7to $120 $1,98051769 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF24155.1to $120 $2,82051770 5 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF66170.7to $120 $7,92051771 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF8175.6to $120 $96051772 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF19184.5to $120 $2,22051773 5 ft

feet 2.0-3.0%186.6 Cross Slope (PAR) SF8188.2to $120 $96051774 5 ft

feet188.6 Key Note Segment 30194.6to51782 5 ft

feet 2.0-3.0%196.9 Cross Slope (PAR) SF10198.9to $120 $1,20051775 5 ft

feet200.8 Key Note Segment 40208.8to51783 5 ft

feet 2.0-3.0%213.5 Cross Slope (PAR) SF16216.7to $120 $1,92051776 5 ft

feet .41"223.1 Vertical Change LF5224.1to $75 $37551760 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF16231.3to $120 $1,86051777 5 ft

feet 3.0-4.0%234.6 Cross Slope (PAR) SF14237.3to $120 $1,62051778 5 ft

feet 2.0-3.0%237.5 Cross Slope (PAR) SF5238.5to $120 $60051779 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF24254.9to $120 $2,88051780 5 ft

$44,650.00TOTAL COST FOR: 6TH STNW side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107140806

Run ID

6th St

80

ID Sidewalk Width

Priority

feet 25"0.6 Continuous Width SF51.6to $120 $60051727 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF6819.4to $120 $8,16051705 5 ft

feet 50"17.5 Protruding Object JOB518.5to $99 $9951725 5 ft

feet 3.0-4.0%23.0 Cross Slope (PAR) SF1225.4to $120 $1,44051706 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF3433.8to $120 $4,14051707 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF1145.8to $120 $1,32051708 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF4558.4to $120 $5,40051709 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF867.9to $120 $96051710 5 ft

feet 3.0-4.0%70.7 Cross Slope (PAR) SF1172.8to $120 $1,26051711 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF10597.3to $120 $12,60051712 5 ft

feet 4.0-5.0%97.3 Cross Slope (PAR) SF18100.9to $120 $2,16051713 5 ft

feet 3.0-4.0%104.3 Cross Slope (PAR) SF7105.7to $120 $84051714 5 ft

feet 3.0-4.0%112.6 Cross Slope (PAR) SF5113.6to $120 $60051715 5 ft

feet113.8 Key Note Segment 218157.3to51724 5 ft

feet -.47"123.0 Vertical Change REF5124.0to51704 5 ft

feet 3.0-4.0%174.3 Cross Slope (PAR) SF16177.4to $120 $1,86051716 5 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF99198.3to $120 $11,82051717 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF13209.0to $120 $1,50051718 5 ft

feet 3.0-4.0%213.9 Cross Slope (PAR) SF6215.1to $120 $72051719 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF26226.7to $120 $3,06051720 5 ft

feet 2.0-3.0%241.0 Cross Slope (PAR) SF8242.6to $120 $96051721 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF9246.6to $120 $1,08051722 5 ft

feet 55"247.8 Protruding Object JOB5248.8to $99 $9951726 5 ft

feet 3.0-4.0%257.3 Cross Slope (PAR) SF16260.5to $120 $1,92051723 5 ft

$62,598.00TOTAL COST FOR: 6TH STSE side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107140816

Run ID

6th St

98

ID Sidewalk Width

Priority

feet .35"11.9 Vertical Change LF512.9to $75 $37551784 5 ft

feet -.3"15.9 Vertical Change LF516.9to $75 $37551785 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF820.9to $120 $96051801 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF1025.2to $120 $1,14051802 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF1731.9to $120 $2,04051803 5 ft

feet 40"33.3 Continuous Width SF534.3to $120 $60051824 5 ft

feet .84"41.6 Vertical Change SF542.6to $75 $37551786 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF3460.7to $120 $4,02051804 5 ft

feet .3"61.4 Vertical Change LF562.4to $75 $37551787 5 ft

feet -.32"66.6 Vertical Change LF567.6to $75 $37551788 5 ft

feet 3.0-4.0%69.0 Cross Slope (PAR) SF570.1to $120 $66051805 5 ft

feet -.3"70.2 Vertical Change LF571.2to $75 $37551789 5 ft

feet 1.83"72.3 Vertical Change SF573.3to $75 $37551790 5 ft

feet .87"75.6 Vertical Change SF576.6to $75 $37551791 5 ft

feet 3.0-4.0%77.6 Cross Slope (PAR) SF678.7to $120 $66051806 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF2686.2to $120 $3,18051807 5 ft

feet .59"83.5 Vertical Change REF584.5to51792 5 ft

feet -.72"91.2 Vertical Change SF592.2to $75 $37551793 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF48102.4to $120 $5,76051808 5 ft

feet 3.56"115.0 Vertical Change SF5116.0to $75 $37551794 5 ft

feet121.4 Key Note Segment 113144.0to51821 5 ft

feet .37"145.6 Vertical Change LF17148.9to $75 $1,23851795 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF5149.5to $120 $60051809 5 ft

feet .39"151.9 Vertical Change LF5152.9to $75 $37551796 5 ft

feet 5.0-6.0%154.4 Cross Slope (PAR) SF32160.8to $120 $3,84051810 5 ft

feet .32"158.6 Vertical Change REF5159.6to51797 5 ft

feet 7.0-8.0%162.1 7163.4to51823 5 ft

feet -.88"162.9 Vertical Change SF5163.9to $75 $37551798 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107140816

Run ID

6th St

98

ID Sidewalk Width

Priority

feet165.3 Key Note Segment 86182.5to51822 5 ft

feet 2.0-3.0%182.5 Cross Slope (Driveway) SF6183.6to $40 $22051811 5 ft

feet .35"184.7 Vertical Change LF5185.7to $75 $37551799 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF13190.3to $120 $1,50051812 5 ft

feet -.69"189.1 Vertical Change REF5190.1to51800 5 ft

feet 2.0-3.0%197.9 Cross Slope (PAR) SF17201.3to $120 $2,04051813 5 ft

feet 2.0-3.0%216.6 Cross Slope (PAR) SF20220.5to $120 $2,34051814 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF25255.7to $120 $2,94051815 5 ft

feet 4.0-5.0%257.8 Cross Slope (PAR) SF5258.9to $120 $66051816 5 ft

feet 6.0-7.0%261.6 Cross Slope (PAR) SF12264.0to $120 $1,44051817 5 ft

feet 5.0-6.0%264.0 Cross Slope (PAR) SF18267.6to $120 $2,16051818 5 ft

feet 3.0-4.0%267.6 Cross Slope (PAR) SF6268.8to $120 $72051819 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF12271.1to $120 $1,38051820 5 ft

$44,972.50TOTAL COST FOR: 6TH STNW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2107140803

Run ID

6th St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF328.4to $120 $3,78051682 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF2427.9to $120 $2,88051683 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF636.9to $120 $66051684 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF841.4to $120 $90051685 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF750.6to $120 $78051686 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1856.3to $120 $2,10051687 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF579.2to $120 $60051688 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF7106.8to $120 $78051689 5 ft

feet 2.0-3.0%111.9 Cross Slope (PAR) SF6113.1to $120 $72051690 5 ft

feet113.1 Key Note Segment 209154.8to51703 5 ft

feet 3.0-4.0%154.8 Cross Slope (Driveway) SF12157.2to $40 $48051691 5 ft

feet 3.0-4.0%161.8 Cross Slope (PAR) SF31168.0to $120 $3,72051692 5 ft

feet .41"162.0 Vertical Change REF5163.0to51681 5 ft

feet 3.0-4.0%171.6 Cross Slope (PAR) SF9173.3to $120 $1,02051693 5 ft

feet 3.0-4.0%175.8 Cross Slope (PAR) SF70189.8to $120 $8,40051694 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF82206.1to $120 $9,78051695 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF7213.7to $120 $84051696 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF47225.2to $120 $5,64051697 5 ft

feet 4.0-5.0%227.3 Cross Slope (PAR) SF9229.0to $120 $1,02051698 5 ft

feet 3.0-4.0%231.7 Cross Slope (PAR) SF18235.3to $120 $2,16051699 5 ft

feet 3.0-4.0%238.6 Cross Slope (PAR) SF11240.8to $120 $1,32051700 5 ft

feet 2.0-3.0%242.0 Cross Slope (PAR) SF37249.4to $120 $4,44051701 5 ft

feet 2.0-3.0%253.6 Cross Slope (PAR) SF87271.0to $120 $10,44051702 5 ft

$62,460.00TOTAL COST FOR: 6TH STSE side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107140844

Run ID

6th St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF286.7to $120 $3,36052116 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF3716.3to $120 $4,50052117 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF1420.0to $120 $1,62052118 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF3529.3to $120 $4,20052119 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF7544.8to $120 $9,00052120 5 ft

feet 4.0-5.0%44.8 Cross Slope (PAR) SF2549.7to $120 $2,94052121 5 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF3460.0to $120 $4,08052122 5 ft

feet 3.0-4.0%63.3 Cross Slope (PAR) SF8179.4to $120 $9,66052123 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF5294.0to $120 $6,24052124 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF16109.3to $120 $1,92052125 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF70125.4to $120 $8,40052126 5 ft

feet126.0 Key Note Segment 96145.2to52135 5 ft

feet .33"126.9 Vertical Change REF5127.9to52106 5 ft

feet .3"144.3 Vertical Change REF5145.3to52107 5 ft

feet 4.0-5.0%147.3 Cross Slope (PAR) SF14150.2to $120 $1,74052127 5 ft

feet 2.0-3.0%150.5 Cross Slope (PAR) SF5151.5to $120 $60052128 5 ft

feet 3.0-4.0%161.2 Cross Slope (PAR) SF14163.9to $120 $1,62052129 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF12170.6to $120 $1,38052130 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF24177.6to $120 $2,88052131 5 ft

feet 2.0-3.0%181.4 Cross Slope (PAR) SF8182.9to $120 $90052132 5 ft

feet -.35"200.8 Vertical Change LF5201.8to $75 $37552108 5 ft

feet -.29"211.5 Vertical Change LF5212.5to $75 $37552109 5 ft

feet212.8 Key Note Segment 81229.0to52136 5 ft

feet 1.9"226.4 Vertical Change REF5227.4to52110 5 ft

feet 1.87"231.0 Vertical Change REF5232.0to52111 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF23235.6to $120 $2,76052133 5 ft

feet 1.93"235.5 Vertical Change REF39243.3to52112 5 ft

feet 2.0-3.0%237.9 Cross Slope (PAR) SF180273.9to $120 $21,60052134 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107140844

Run ID

6th St

88

ID Sidewalk Width

Priority

feet 2.03"246.8 Vertical Change REF17250.1to52113 5 ft

feet 2.1"253.6 Vertical Change REF16256.9to52114 5 ft

feet 2.04"260.4 Vertical Change REF62272.8to52115 5 ft

$90,150.00TOTAL COST FOR: 6TH STNW side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107140949

Run ID

6th St

77

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF318.4to $120 $3,66052952 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF3316.5to $120 $3,90052953 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF4329.1to $120 $5,10052954 5 ft

feet .29"61.1 Vertical Change LF562.1to $75 $37552946 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2679.4to $120 $3,06052955 5 ft

feet .26"81.0 Vertical Change LF582.0to $75 $37552947 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF1289.3to $120 $1,44052956 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF62104.8to $120 $7,44052957 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF9113.3to $120 $1,08052958 5 ft

feet 2.0-3.0%124.0 Cross Slope (PAR) SF13126.6to $120 $1,56052959 5 ft

feet 6.0-7.0%127.4 12129.8to52971 5 ft

feet 6.0-7.0%127.4 Running Slope SF12129.8to $120 $1,44052972 5 ft

feet -.35"128.5 Vertical Change LF5129.5to $75 $37552948 5 ft

feet 3.0-4.0%129.7 Cross Slope (PAR) SF6130.8to $120 $66052960 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF6133.5to $120 $72052961 5 ft

feet 2.0-3.0%139.2 Cross Slope (PAR) SF5140.2to $120 $60052962 5 ft

feet .7"144.7 Vertical Change REF5145.7to52949 5 ft

feet 5.0-6.0%145.7 Cross Slope (PAR) SF13148.3to $120 $1,56052963 5 ft

feet 4.0-5.0%151.2 Cross Slope (PAR) SF242199.5to $120 $28,98052964 5 ft

feet 2.0-3.0%200.6 Cross Slope (PAR) SF60212.5to $120 $7,14052965 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF13221.0to $120 $1,50052966 5 ft

feet221.1 Key Note Segment 39228.9to52970 5 ft

feet .28"226.3 Vertical Change REF5227.3to52951 5 ft

feet 3.0-4.0%235.5 Cross Slope (PAR) SF11237.7to $120 $1,32052967 5 ft

feet 2.0-3.0%237.7 Cross Slope (PAR) SF117261.1to $120 $14,04052968 5 ft

feet 4.0-5.0%263.6 Cross Slope (PAR) SF48273.3to $120 $5,82052969 5 ft

$92,145.00TOTAL COST FOR: 6TH STSE side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140851

Run ID

6th St

86

ID Sidewalk Width

Priority

feet 2.98"1.3 Vertical Change SF164.5to $75 $1,20052241 5 ft

feet 3.0-4.0%5.1 Cross Slope (PAR) SF96.8to $120 $1,02052288 5 ft

feet 3.26"5.8 Vertical Change REF3813.3to52242 5 ft

feet 4.16"14.5 Vertical Change SF515.5to $75 $37552243 5 ft

feet 3.03"16.7 Vertical Change SF517.7to $75 $37552244 5 ft

feet 3.33"18.9 Vertical Change SF3926.7to $75 $2,92552245 5 ft

feet 3.62"27.9 Vertical Change SF3935.7to $75 $2,92552246 5 ft

feet 3.32"37.0 Vertical Change SF3944.8to $75 $2,92552247 5 ft

feet 3.96"46.0 Vertical Change SF547.0to $75 $37552248 5 ft

feet 3.57"48.3 Vertical Change SF5058.3to $75 $3,75052249 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF4162.8to $120 $4,92052289 5 ft

feet 3.25"59.6 Vertical Change REF2865.2to52250 5 ft

feet 4.0-5.0%64.6 Cross Slope (PAR) SF7880.1to $120 $9,30052290 5 ft

feet 3.51"66.4 Vertical Change REF240114.5to52251 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF581.3to $120 $60052291 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF58104.3to $120 $6,90052292 5 ft

feet 4.27"115.7 Vertical Change REF5116.7to52252 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF6117.4to $120 $66052293 5 ft

feet 3.41"117.9 Vertical Change SF28123.5to $75 $2,10052253 5 ft

feet119.8 Key Note Segment 123144.4to52305 5 ft

feet -.33"124.7 Vertical Change REF5125.7to52254 5 ft

feet 2.8"126.9 Vertical Change REF5127.9to52255 5 ft

feet 3.45"129.1 Vertical Change REF39136.9to52256 5 ft

feet 3.72"138.2 Vertical Change REF5139.2to52257 5 ft

feet 5.99"140.4 Vertical Change REF15143.4to52258 5 ft

feet 3.34"144.5 Vertical Change REF62156.8to52259 5 ft

feet 4.0-5.0%144.8 Cross Slope (PAR) SF75159.8to $120 $9,00052294 5 ft

feet 2.2"158.2 Vertical Change REF5159.2to52260 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140851

Run ID

6th St

86

ID Sidewalk Width

Priority

feet 3.49"160.4 Vertical Change SF16163.6to $75 $1,20052261 5 ft

feet 4.0-5.0%162.2 Cross Slope (PAR) SF20166.2to $120 $2,40052295 5 ft

feet 2.56"165.0 Vertical Change REF5166.0to52262 5 ft

feet 2.25"167.3 Vertical Change SF5168.3to $75 $37552263 5 ft

feet 4.0-5.0%169.2 Cross Slope (PAR) SF63181.7to $120 $7,50052296 5 ft

feet 2.55"169.5 Vertical Change REF5170.5to52264 5 ft

feet 3.32"171.7 Vertical Change REF17175.0to52265 5 ft

feet 2.58"176.3 Vertical Change REF5177.3to52266 5 ft

feet 3.03"178.5 Vertical Change REF5179.5to52267 5 ft

feet 3.39"180.8 Vertical Change REF5181.8to52268 5 ft

feet 2.0-3.0%181.7 Cross Slope (PAR) SF20185.6to $120 $2,34052297 5 ft

feet 2.19"183.1 Vertical Change REF5184.1to52269 5 ft

feet 2.66"185.4 Vertical Change REF17188.7to52270 5 ft

feet 4.0-5.0%185.6 Cross Slope (PAR) SF44194.3to $120 $5,22052298 5 ft

feet 2.94"189.9 Vertical Change REF5190.9to52271 5 ft

feet 3.47"192.1 Vertical Change REF5193.1to52272 5 ft

feet 2.31"194.5 Vertical Change SF39202.2to $75 $2,88852273 5 ft

feet 3.0-4.0%198.6 Cross Slope (PAR) SF21202.8to $120 $2,52052299 5 ft

feet 3.46"203.4 Vertical Change REF5204.4to52274 5 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF6204.9to $120 $72052300 5 ft

feet 2.58"205.8 Vertical Change SF5206.8to $75 $37552275 5 ft

feet 3.49"208.0 Vertical Change SF16211.2to $75 $1,20052276 5 ft

feet 2.43"212.6 Vertical Change SF5213.6to $75 $37552277 5 ft

feet 3.42"214.8 Vertical Change SF5215.8to $75 $37552278 5 ft

feet -.35"216.5 Vertical Change LF5217.5to $75 $37552279 5 ft

feet 2.34"219.4 Vertical Change SF16222.6to $75 $1,20052280 5 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF7224.3to $120 $78052301 5 ft

feet 3.41"223.8 Vertical Change REF5224.8to52281 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140851

Run ID

6th St

86

ID Sidewalk Width

Priority

feet 4.0-5.0%225.8 Cross Slope (PAR) SF35232.7to $120 $4,14052302 5 ft

feet 2.28"226.1 Vertical Change REF5227.1to52282 5 ft

feet 3.42"228.3 Vertical Change REF62240.7to52283 5 ft

feet 2.93"242.0 Vertical Change SF5243.0to $75 $37552284 5 ft

feet 3.41"244.2 Vertical Change SF117267.6to $75 $8,77552285 5 ft

feet 5.0-6.0%245.3 8246.8to52306 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF30261.4to $120 $3,66052303 5 ft

feet 2.0-3.0%267.7 Cross Slope (PAR) SF23272.4to $120 $2,82052304 5 ft

feet 3.08"268.9 Vertical Change REF5269.9to52286 5 ft

feet 3.5"271.1 Vertical Change REF5272.1to52287 5 ft

$98,962.50TOTAL COST FOR: 6TH STNW side of Starting at: N M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2107140919

Run ID

6th St

90

ID Sidewalk Width

Priority

feet .43"11.8 Vertical Change LF512.8to $75 $37552655 5 ft

feet -.35"42.5 Vertical Change LF543.5to $75 $37552656 5 ft

feet -.6"55.5 Vertical Change SF556.5to $75 $37552657 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF761.1to $120 $84052665 5 ft

feet .28"64.0 Vertical Change LF565.0to $75 $37552658 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF969.3to $120 $1,02052666 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF171105.7to $120 $20,52052667 5 ft

feet .26"76.1 Vertical Change REF577.1to52659 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF50120.3to $120 $6,00052668 5 ft

feet .9"114.0 Vertical Change REF5115.0to52660 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF17126.3to $120 $2,04052669 5 ft

feet126.3 Key Note Segment 95145.3to52675 5 ft

feet .47"145.4 Vertical Change REF5146.4to52661 5 ft

feet148.8 Key Note Segment 45157.8to52676 5 ft

feet 2.0-3.0%157.8 Cross Slope (Driveway) SF72172.3to $40 $2,90052670 5 ft

feet 4.0-5.0%173.2 Cross Slope (PAR) SF77188.6to $120 $9,24052671 5 ft

feet .31"186.3 Vertical Change REF5187.3to52662 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF44198.5to $120 $5,22052672 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF17214.0to $120 $1,98052673 5 ft

feet219.2 Key Note Segment 53229.8to52677 5 ft

feet 2.0-3.0%230.3 Cross Slope (Driveway) SF130256.2to $40 $5,18052674 5 ft

feet -.4"232.2 Vertical Change REF5233.2to52663 5 ft

feet -.28"264.6 Vertical Change LF5265.6to $75 $37552664 5 ft

$56,815.00TOTAL COST FOR: 6TH STNW side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107140947

Run ID

6th St

81

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF11723.3to $120 $13,98052902 5 ft

feet .3"7.2 Vertical Change REF58.2to52878 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF1427.1to $120 $1,68052903 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF7954.6to $120 $9,48052904 5 ft

feet .37"41.6 Vertical Change REF542.6to52879 5 ft

feet 4.0-5.0%54.9 Cross Slope (PAR) SF7870.4to $120 $9,30052905 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF9393.9to $120 $11,16052906 5 ft

feet .27"93.2 Vertical Change REF594.2to52880 5 ft

feet 3.0-4.0%97.1 Cross Slope (PAR) SF92115.4to $120 $10,98052907 5 ft

feet -.42"110.5 Vertical Change REF5111.5to52881 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF198156.3to $120 $23,70052908 5 ft

feet 2.0-3.0%158.6 Cross Slope (PAR) SF32165.0to $120 $3,84052909 5 ft

feet .44"166.5 Vertical Change LF5167.5to $75 $37552882 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF17194.8to $120 $1,98052910 5 ft

feet -.27"218.0 Vertical Change LF5219.0to $75 $37552883 5 ft

feet 3.0-4.0%235.3 Cross Slope (PAR) SF6236.5to $120 $72052911 5 ft

feet 5.0-6.0%239.2 Cross Slope (PAR) SF19242.9to $120 $2,22052912 5 ft

feet 2.0-3.0%243.4 Cross Slope (PAR) SF7244.8to $120 $84052913 5 ft

feet .49"245.3 Vertical Change LF5246.3to $75 $37552884 5 ft

feet 3.0-4.0%248.2 Cross Slope (PAR) SF6249.3to $120 $66052914 5 ft

feet 5.0-6.0%252.4 Cross Slope (PAR) SF6253.5to $120 $66052915 5 ft

feet 5.0-6.0%253.1 5254.1to52944 5 ft

feet .26"255.1 Vertical Change LF5256.1to $75 $37552885 5 ft

feet 3.0-4.0%256.5 Cross Slope (PAR) SF6257.6to $120 $66052916 5 ft

feet -.67"259.2 Vertical Change REF5260.2to52886 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF69273.7to $120 $8,22052917 5 ft

feet .28"263.1 Vertical Change REF5264.1to52887 5 ft

feet 3.0-4.0%277.5 Cross Slope (PAR) SF12279.8to $120 $1,38052918 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107140947

Run ID

6th St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%280.3 Cross Slope (PAR) SF40288.3to $120 $4,80052919 5 ft

feet 2.0-3.0%292.4 Cross Slope (PAR) SF16295.6to $120 $1,92052920 5 ft

feet -.27"294.1 Vertical Change REF5295.1to52888 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF13310.9to $120 $1,62052921 5 ft

feet 2.0-3.0%319.8 Cross Slope (PAR) SF78335.3to $120 $9,30052922 5 ft

feet -.31"320.5 Vertical Change REF5321.5to52889 5 ft

feet 4.0-5.0%339.8 Cross Slope (PAR) SF48349.3to $120 $5,70052923 5 ft

feet .29"347.6 Vertical Change REF5348.6to52890 5 ft

feet 2.0-3.0%349.6 Cross Slope (PAR) SF54360.4to $120 $6,48052924 5 ft

feet .3"357.6 Vertical Change REF5358.6to52891 5 ft

feet 2.0-3.0%370.1 Cross Slope (PAR) SF33376.7to $120 $3,96052925 5 ft

feet -.59"377.8 Vertical Change SF5378.8to $75 $37552892 5 ft

feet 3.0-4.0%379.6 Cross Slope (PAR) SF24384.4to $120 $2,88052926 5 ft

feet 2.0-3.0%385.3 Cross Slope (PAR) SF63397.8to $120 $7,50052927 5 ft

feet 3.0-4.0%402.3 Cross Slope (PAR) SF224447.0to $120 $26,82052928 5 ft

feet -.28"442.3 Vertical Change REF5443.3to52893 5 ft

feet 3.0-4.0%450.3 Cross Slope (PAR) SF12452.6to $120 $1,38052929 5 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF43461.1to $120 $5,10052930 5 ft

feet 3.0-4.0%463.7 Cross Slope (PAR) SF39471.4to $120 $4,62052931 5 ft

feet 3.0-4.0%473.6 Cross Slope (PAR) SF32480.0to $120 $3,84052932 5 ft

feet 2.0-3.0%480.0 Cross Slope (PAR) SF94498.8to $120 $11,28052933 5 ft

feet .34"480.6 Vertical Change REF5481.6to52894 5 ft

feet -.35"484.9 Vertical Change REF5485.9to52895 5 ft

feet .31"500.5 Vertical Change LF5501.5to $75 $37552896 5 ft

feet 2.0-3.0%501.6 Cross Slope (PAR) SF90519.5to $120 $10,74052934 5 ft

feet -.33"517.6 Vertical Change REF5518.6to52897 5 ft

feet 3.0-4.0%522.7 Cross Slope (PAR) SF5523.7to $120 $60052935 5 ft

feet 2.0-3.0%524.5 Cross Slope (PAR) SF80540.4to $120 $9,54052936 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2107140947

Run ID

6th St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%542.8 Cross Slope (PAR) SF23547.3to $120 $2,70052937 5 ft

feet 3.0-4.0%549.9 Cross Slope (PAR) SF17553.2to $120 $1,98052938 5 ft

feet 2.0-3.0%553.4 Cross Slope (PAR) SF113576.0to $120 $13,56052939 5 ft

feet -.31"580.1 Vertical Change LF5581.1to $75 $37552899 5 ft

feet582.1 Key Note Segment 56593.2to52943 5 ft

feet .27"584.8 Vertical Change REF5585.8to52900 5 ft

feet .26"602.9 Vertical Change REF5603.9to52901 5 ft

feet 2.0-3.0%603.3 Cross Slope (PAR) SF8604.9to $120 $96052940 5 ft

feet 3.0-4.0%608.3 Cross Slope (PAR) SF30614.3to $120 $3,60052941 5 ft

feet 2.0-3.0%616.0 Cross Slope (PAR) SF17619.4to $120 $2,04052942 5 ft

feet 5.0-6.0%618.3 6619.4to52945 5 ft

$247,005.00TOTAL COST FOR: 6TH STSE side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

N O ST

Survey Street Name Starting Street Name

1009 6TH ST

End Street Name

2107140926

Run ID

6th St

77

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28052738 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF1123.0to $120 $1,26052739 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF2831.1to $120 $3,36052740 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF7556.2to $120 $8,94052741 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF3288.3to $120 $3,78052742 5 ft

feet .31"91.0 Vertical Change LF592.0to $75 $37552737 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF129120.4to $120 $15,42052743 5 ft

$38,415.00TOTAL COST FOR: 6TH STNW side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140944

Run ID

6th St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2514.8to $120 $3,00052863 5 ft

feet -.33"15.7 Vertical Change LF516.7to $75 $37552849 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF5131.4to $120 $6,06052864 5 ft

feet -.45"37.2 Vertical Change LF538.2to $75 $37552850 5 ft

feet .54"76.2 Vertical Change SF577.2to $75 $37552851 5 ft

feet -.32"80.0 Vertical Change LF581.0to $75 $37552852 5 ft

feet .33"95.2 Vertical Change LF596.2to $75 $37552853 5 ft

feet 2.82"100.7 Vertical Change SF5101.7to $75 $37552854 5 ft

feet120.8 Key Note Segment 124145.6to52877 5 ft

feet .33"123.0 Vertical Change REF5124.0to52855 5 ft

feet -.29"138.3 Vertical Change REF5139.3to52856 5 ft

feet .38"140.2 Vertical Change REF5141.2to52857 5 ft

feet .36"144.8 Vertical Change REF5145.8to52858 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF62160.8to $120 $7,44052865 5 ft

feet .43"161.8 Vertical Change LF5162.8to $75 $37552859 5 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF8167.6to $120 $90052866 5 ft

feet 2.0-3.0%171.5 Cross Slope (PAR) SF12173.8to $120 $1,38052867 5 ft

feet 4.0-5.0%174.2 Cross Slope (PAR) SF10176.1to $120 $1,14052868 5 ft

feet 3.0-4.0%179.6 Cross Slope (PAR) SF6180.8to $120 $72052869 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF10183.2to $120 $1,14052870 5 ft

feet .28"183.6 Vertical Change LF5184.6to $75 $37552860 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF13188.8to $120 $1,50052871 5 ft

feet 4.0-5.0%198.6 Cross Slope (PAR) SF109220.4to $120 $13,08052872 5 ft

feet -.41"218.1 Vertical Change REF5219.1to52861 5 ft

feet 3.0-4.0%225.3 Cross Slope (PAR) SF7226.7to $120 $84052873 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF33234.3to $120 $3,90052874 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF13239.0to $120 $1,50052875 5 ft

feet 2.0-3.0%241.1 Cross Slope (PAR) SF136268.4to $120 $16,38052876 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140944

Run ID

6th St

90

ID Sidewalk Width

Priority

feet .53"266.9 Vertical Change REF5267.9to52862 5 ft

$61,980.00TOTAL COST FOR: 6TH STSE side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

RAILROAD TRACKS

Survey Street Name Starting Street Name

S E ST

End Street Name

2106081523

Run ID

6Th St

80

ID Sidewalk Width

Priority

feet -.27"8.2 Vertical Change REF59.2to46308 5 ft

feet 4.0-5.0%8.5 Cross Slope (PAR) SF810.0to $120 $90046310 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1413.3to $120 $1,68046311 5 ft

feet 4.0-5.0%15.2 Cross Slope (PAR) SF616.3to $120 $66046312 5 ft

feet 3.0-4.0%19.5 Cross Slope (PAR) SF1322.0to $120 $1,50046313 5 ft

feet23.0 Key Note Segment 12247.4to46318 5 ft

feet 3.0-4.0%48.0 Cross Slope (PAR) SF6460.7to $120 $7,62046314 5 ft

feet 5.0-6.0%62.1 Cross Slope (PAR) SF5072.1to $120 $6,00046315 5 ft

feet 3.0-4.0%72.1 Cross Slope (PAR) SF773.4to $120 $78046316 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF3280.1to $120 $3,84046317 5 ft

feet .29"79.8 Vertical Change REF580.8to46309 5 ft

$22,980.00TOTAL COST FOR: 6TH STSE side of Starting at: RAILROAD TRACKS

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106091048

Run ID

6Th St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF18838.3to $120 $22,62047313 5 ft

feet .29"8.6 Vertical Change REF59.6to47310 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF9762.8to $120 $11,64047314 5 ft

feet -.26"51.8 Vertical Change REF552.8to47311 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF11087.8to $120 $13,20047315 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF172126.0to $120 $20,64047316 5 ft

feet126.0 Key Note Segment 97145.4to47329 5 ft

feet 2.0-3.0%145.4 Cross Slope (Driveway) SF12147.8to $40 $48047317 5 ft

feet147.8 Key Note Segment 81164.0to47330 5 ft

feet 3.0-4.0%164.1 Cross Slope (Driveway) SF6165.3to $40 $24047318 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF42174.1to $120 $4,98047319 5 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF25216.8to $120 $3,00047320 5 ft

feet 4.0-5.0%218.8 Cross Slope (PAR) SF6220.0to $120 $72047321 5 ft

feet 6.0-7.0%221.0 Cross Slope (PAR) SF6222.2to $120 $72047322 5 ft

feet 5.0-6.0%224.7 Cross Slope (PAR) SF9226.5to $120 $1,08047323 5 ft

feet 3.0-4.0%228.2 Cross Slope (PAR) SF6229.4to $120 $72047324 5 ft

feet 2.0-3.0%229.4 Cross Slope (PAR) SF5230.4to $120 $60047325 5 ft

feet 2.0-3.0%239.1 Cross Slope (PAR) SF15242.1to $120 $1,80047326 5 ft

feet 2.0-3.0%251.5 Cross Slope (PAR) SF6252.7to $120 $72047327 5 ft

feet .5"252.7 Vertical Change REF5253.7to47312 5 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF75274.8to $120 $8,94047328 5 ft

$92,100.00TOTAL COST FOR: 6TH STNW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S A ST

Survey Street Name Starting Street Name

510 6TH ST

End Street Name

2106091007

Run ID

6th St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70047043 5 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF3111.7to $120 $3,72047044 5 ft

feet -.3"20.4 Vertical Change LF521.4to $75 $37547035 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF3931.4to $120 $4,62047045 5 ft

feet 4.0-5.0%31.4 Cross Slope (PAR) SF2235.7to $120 $2,58047046 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF1037.7to $120 $1,20047047 5 ft

feet 1.26"37.5 Vertical Change REF538.5to47036 5 ft

feet -.28"45.2 Vertical Change LF546.2to $75 $37547037 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF4557.3to $120 $5,40047048 5 ft

feet .29"54.8 Vertical Change REF555.8to47038 5 ft

feet .44"58.7 Vertical Change LF559.7to $75 $37547039 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF8577.4to $120 $10,20047049 5 ft

feet -.32"71.9 Vertical Change REF572.9to47040 5 ft

feet .45"89.1 Vertical Change REF590.1to47041 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF1492.1to $120 $1,62047050 5 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF42109.1to $120 $5,04047051 5 ft

feet .34"106.4 Vertical Change REF5107.4to47042 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF25122.7to $120 $2,94047052 5 ft

$41,145.00TOTAL COST FOR: 6TH STSE side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091052

Run ID

6Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%6.1 Cross Slope (PAR) SF77.5to $120 $84047339 5 ft

feet .37"9.7 Vertical Change LF510.7to $75 $37547331 5 ft

feet -.3"13.2 Vertical Change LF514.2to $75 $37547332 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF616.7to $120 $66047340 5 ft

feet .34"15.9 Vertical Change REF516.9to47333 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF1551.7to $120 $1,74047341 5 ft

feet -.29"51.1 Vertical Change REF552.1to47334 5 ft

feet .56"53.2 Vertical Change SF554.2to $75 $37547335 5 ft

feet 3.0-4.0%60.6 Cross Slope (PAR) SF761.9to $120 $78047342 5 ft

feet .37"63.3 Vertical Change LF564.3to $75 $37547336 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF125105.3to $120 $15,00047343 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF48123.3to $120 $5,76047344 5 ft

feet127.0 Key Note Segment 107148.4to47359 5 ft

feet .45"139.2 Vertical Change REF5140.2to47337 5 ft

feet .26"146.8 Vertical Change REF5147.8to47338 5 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF80174.9to $120 $9,60047345 5 ft

feet 2.0-3.0%177.0 Cross Slope (PAR) SF35184.0to $120 $4,20047346 5 ft

feet 4.0-5.0%189.7 Cross Slope (PAR) SF21193.8to $120 $2,46047347 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF31200.0to $120 $3,72047348 5 ft

feet 4.0-5.0%200.0 Cross Slope (PAR) SF5201.0to $120 $60047349 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF81220.7to $120 $9,66047350 5 ft

feet 3.0-4.0%223.2 Cross Slope (PAR) SF5224.2to $120 $60047351 5 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF13226.7to $120 $1,50047352 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF23233.9to $120 $2,76047353 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF39248.4to $120 $4,68047354 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF12254.6to $120 $1,38047355 5 ft

feet 3.0-4.0%259.6 Cross Slope (PAR) SF5260.7to $120 $66047356 5 ft

feet 3.0-4.0%265.7 Cross Slope (PAR) SF20269.6to $120 $2,34047357 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091052

Run ID

6Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%269.6 Cross Slope (PAR) SF9271.4to $120 $1,08047358 5 ft

$71,520.00TOTAL COST FOR: 6TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106091004

Run ID

6Th St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8216.4to $120 $9,84047017 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2524.3to $120 $3,00047018 5 ft

feet .36"22.9 Vertical Change REF523.9to47013 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF1241.7to $120 $1,44047019 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF9363.0to $120 $11,10047020 5 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF12790.6to $120 $15,24047021 5 ft

feet -.26"68.0 Vertical Change REF569.0to47014 5 ft

feet 3.0-4.0%92.8 Cross Slope (PAR) SF3098.8to $120 $3,60047022 5 ft

feet 4.0-5.0%101.6 Cross Slope (PAR) SF33108.2to $120 $3,96047023 5 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF74125.5to $120 $8,82047024 5 ft

feet126.0 Key Note Segment 80142.0to47033 5 ft

feet .54"131.1 Vertical Change REF5132.1to47015 5 ft

feet143.6 Key Note Segment 47153.0to47034 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF40161.8to $120 $4,80047025 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF16165.5to $120 $1,92047026 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF15171.8to $120 $1,74047027 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF222222.0to $120 $26,64047028 5 ft

feet 4.0-5.0%222.8 Cross Slope (PAR) SF7224.1to $120 $78047029 5 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF76240.7to $120 $9,12047030 5 ft

feet 2.0-3.0%256.0 Cross Slope (PAR) SF28261.6to $120 $3,36047031 5 ft

feet 4.0-5.0%261.6 Cross Slope (PAR) SF36268.8to $120 $4,32047032 5 ft

feet .27"266.9 Vertical Change REF5267.9to47016 5 ft

$109,680.00TOTAL COST FOR: 6TH STSE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091055

Run ID

6Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF81.7to $120 $99047362 8 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF118.3to $120 $1,35047363 8 ft

feet -.35"13.0 Vertical Change LF814.0to $75 $56347360 8 ft

feet 3.0-4.0%15.2 Cross Slope (PAR) SF3319.6to $120 $3,96047364 8 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF12337.2to $120 $14,76047365 8 ft

feet 3.0-4.0%48.5 Cross Slope (PAR) SF9861.5to $120 $11,70047366 8 ft

feet 5.0-6.0%61.5 Cross Slope (PAR) SF5268.4to $120 $6,21047367 8 ft

feet 3.0-4.0%68.9 Cross Slope (PAR) SF1070.2to $120 $1,17047368 8 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF872.3to $120 $90047369 8 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF7589.7to $120 $9,00047370 8 ft

feet 4.0-5.0%90.4 Cross Slope (PAR) SF4195.8to $120 $4,86047371 8 ft

feet 3.0-4.0%98.3 Cross Slope (PAR) SF14100.2to $120 $1,71047372 8 ft

feet100.8 Key Note Segment 90112.8to47387 8 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF8116.5to $120 $90047373 8 ft

feet129.7 Key Note Segment 109144.2to47388 8 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF93158.0to $120 $11,16047374 8 ft

feet .55"146.6 Vertical Change REF8147.6to47361 8 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF69178.8to $120 $8,28047375 8 ft

feet 4.0-5.0%179.3 Cross Slope (PAR) SF80189.9to $120 $9,54047376 8 ft

feet 4.0-5.0%193.3 Cross Slope (PAR) SF65201.9to $120 $7,74047377 8 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF16204.0to $120 $1,89047378 8 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF8207.8to $120 $99047379 8 ft

feet 2.0-3.0%210.2 Cross Slope (PAR) SF14212.0to $120 $1,62047380 8 ft

feet 4.0-5.0%212.8 Cross Slope (PAR) SF35217.4to $120 $4,14047381 8 ft

feet 4.0-5.0%222.2 Cross Slope (PAR) SF8223.3to $120 $99047382 8 ft

feet 5.0-6.0%225.5 Cross Slope (PAR) SF43231.2to $120 $5,13047383 8 ft

feet 3.0-4.0%231.2 Cross Slope (PAR) SF164253.0to $120 $19,62047384 8 ft

feet 5.0-6.0%253.5 Cross Slope (PAR) SF19256.0to $120 $2,25047385 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091055

Run ID

6Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%262.7 Cross Slope (PAR) SF8263.7to $120 $90047386 8 ft

$132,322.50TOTAL COST FOR: 6TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106091001

Run ID

6Th St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42046987 5 ft

feet -.27"4.6 Vertical Change REF55.6to46984 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF2311.8to $120 $2,76046988 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF2920.0to $120 $3,42046989 5 ft

feet 3.0-4.0%22.2 Cross Slope (PAR) SF3529.1to $120 $4,14046990 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF12355.3to $120 $14,76046991 5 ft

feet55.4 Key Note Segment 9975.2to47009 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF1478.6to $120 $1,68046992 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF3385.6to $120 $4,02046993 5 ft

feet87.2 Key Note Segment 100107.1to47010 5 ft

feet .99"92.2 Vertical Change REF593.2to46985 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF50119.9to $120 $5,94046994 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF8133.6to $120 $96046995 5 ft

feet 2.0-3.0%141.1 Cross Slope (PAR) SF54151.8to $120 $6,42046996 5 ft

feet 7.0-8.0%145.9 11148.2to47011 5 ft

feet 5.0-6.0%148.2 5149.2to47012 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF5157.4to $120 $66046997 5 ft

feet 3.0-4.0%159.7 Cross Slope (PAR) SF5160.7to $120 $60046998 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF5161.9to $120 $60046999 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF167200.6to $120 $20,04047000 5 ft

feet 3.0-4.0%203.1 Cross Slope (PAR) SF19206.8to $120 $2,22047001 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF16210.4to $120 $1,86047002 5 ft

feet 3.0-4.0%212.6 Cross Slope (PAR) SF6213.7to $120 $66047003 5 ft

feet -.29"212.9 Vertical Change REF5213.9to46986 5 ft

feet 5.0-6.0%216.9 Cross Slope (PAR) SF57228.2to $120 $6,78047004 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF95250.0to $120 $11,34047005 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF33259.3to $120 $3,90047006 5 ft

feet 2.0-3.0%264.7 Cross Slope (PAR) SF18268.4to $120 $2,22047007 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106091001

Run ID

6Th St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%271.4 Cross Slope (PAR) SF6272.6to $120 $72047008 5 ft

$99,120.00TOTAL COST FOR: 6TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S E ST

End Street Name

2106091105

Run ID

6Th St

84

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF82.3to $120 $99047465 8 ft

feet 3.0-4.0%5.1 Cross Slope (PAR) SF15225.3to $120 $18,18047466 8 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF2628.7to $120 $3,06047467 8 ft

feet 4.0-5.0%28.7 Cross Slope (PAR) SF6837.8to $120 $8,19047468 8 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF1139.3to $120 $1,35047469 8 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF25776.8to $120 $30,87047470 8 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF8191.0to $120 $9,72047471 8 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF56100.8to $120 $6,75047472 8 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF202128.7to $120 $24,21047473 8 ft

feet128.7 Key Note Segment 137147.0to47484 8 ft

feet .26"129.6 Vertical Change REF8130.6to47461 8 ft

feet -.43"145.8 Vertical Change REF8146.8to47462 8 ft

feet 5.0-6.0%147.1 Cross Slope (Driveway) SF9148.3to $40 $36047474 8 ft

feet 5.0-6.0%150.6 Cross Slope (PAR) SF12152.2to $120 $1,44047475 8 ft

feet 3.0-4.0%152.6 Cross Slope (PAR) SF20155.3to $120 $2,43047476 8 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF53162.3to $120 $6,30047477 8 ft

feet 3.0-4.0%166.5 Cross Slope (PAR) SF62174.7to $120 $7,38047478 8 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF25180.1to $120 $2,97047479 8 ft

feet .28"179.9 Vertical Change REF8180.9to47463 8 ft

feet 5.0-6.0%180.9 Cross Slope (PAR) SF158202.0to $120 $18,99047480 8 ft

feet -.39"182.0 Vertical Change REF8183.0to47464 8 ft

feet203.9 Key Note Segment 133221.6to47485 8 ft

feet 2.0-3.0%222.9 Cross Slope (PAR) SF321265.7to $120 $38,52047481 8 ft

feet 3.0-4.0%270.3 Cross Slope (PAR) SF14272.1to $120 $1,62047482 8 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF19274.6to $120 $2,25047483 8 ft

$185,580.00TOTAL COST FOR: 6TH STNW side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106090957

Run ID

6Th St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF13823.0to $120 $16,56046968 6 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF6233.3to $120 $7,41646969 6 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF14060.8to $120 $16,84846970 6 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF1566.7to $120 $1,80046971 6 ft

feet 3.0-4.0%70.6 Cross Slope (PAR) SF6180.8to $120 $7,34446972 6 ft

feet80.8 Key Note Segment 128102.2to46980 6 ft

feet -.33"81.7 Vertical Change REF682.7to46964 6 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF66114.1to $120 $7,92046973 6 ft

feet 4.0-5.0%114.1 Cross Slope (PAR) SF19117.3to $120 $2,30446974 6 ft

feet117.3 Key Note Segment 122137.6to46981 6 ft

feet 3.0-4.0%137.7 Cross Slope (Driveway) SF47145.6to $40 $1,89646975 6 ft

feet .45"144.3 Vertical Change REF22147.9to46965 6 ft

feet 3.0-4.0%148.0 Cross Slope (PAR) SF254190.3to $120 $30,45646976 6 ft

feet -.85"149.4 Vertical Change REF6150.4to46966 6 ft

feet .41"189.0 Vertical Change REF6190.0to46967 6 ft

feet191.4 Key Note Segment 140214.8to46982 6 ft

feet 2.0-3.0%219.1 Cross Slope (PAR) SF67230.3to $120 $8,06446977 6 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF15233.3to $120 $1,80046978 6 ft

feet233.5 Key Note Segment 145257.6to46983 6 ft

feet 4.0-5.0%257.7 Cross Slope (Driveway) SF7258.8to $40 $26446979 6 ft

$102,672.00TOTAL COST FOR: 6TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S E ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081608

Run ID

6Th St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF112.3to $120 $1,29646515 6 ft

feet 3.0-4.0%5.4 Cross Slope (PAR) SF86.8to $120 $1,00846516 6 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF712.2to $120 $79246517 6 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF3323.3to $120 $3,96046518 6 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF2230.0to $120 $2,66446519 6 ft

feet 4.0-5.0%31.5 Cross Slope (PAR) SF2535.7to $120 $3,02446520 6 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF6646.7to $120 $7,92046521 6 ft

feet48.0 Key Note Segment 8862.7to46529 6 ft

feet62.8 Key Note Segment 22199.7to46530 6 ft

feet -.73"77.7 Vertical Change REF678.7to46510 6 ft

feet 1.42"84.5 Vertical Change REF685.5to46511 6 ft

feet -.3"99.3 Vertical Change REF6100.3to46512 6 ft

feet103.7 Key Note Segment 116123.0to46531 6 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF15136.2to $120 $1,80046522 6 ft

feet136.2 Key Note Segment 146160.6to46532 6 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF6166.3to $120 $72046523 6 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF41175.6to $120 $4,89646524 6 ft

feet 2.0-3.0%180.1 Cross Slope (PAR) SF11181.9to $120 $1,29646525 6 ft

feet 3.0-4.0%184.7 Cross Slope (PAR) SF31189.8to $120 $3,67246526 6 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF54198.8to $120 $6,48046527 6 ft

feet -.28"210.4 Vertical Change LF6211.4to $75 $45046513 6 ft

feet215.3 Key Note Segment 201248.8to46533 6 ft

feet 2.0-3.0%248.8 Cross Slope (Driveway) SF21252.3to $40 $84046528 6 ft

feet .27"249.8 Vertical Change REF6250.8to46514 6 ft

$40,818.00TOTAL COST FOR: 6TH STNW side of Starting at: S E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S E ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091111

Run ID

6Th St

76

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 9110.3to47501 9 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF7820.0to $120 $9,39647489 9 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF4227.0to $120 $5,07647490 9 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF1040.4to $120 $1,18847491 9 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF12862.3to $120 $15,33647492 9 ft

feet .48"60.6 Vertical Change REF961.6to47486 9 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF18488.4to $120 $22,03247493 9 ft

feet .38"69.5 Vertical Change REF970.5to47487 9 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF5797.8to $120 $6,80447494 9 ft

feet 2.0-3.0%101.1 Cross Slope (PAR) SF123114.8to $120 $14,79647495 9 ft

feet114.9 Key Note Segment 219139.2to47502 9 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF218164.5to $120 $26,13647496 9 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF67173.7to $120 $7,99247497 9 ft

feet175.9 Key Note Segment 266205.4to47503 9 ft

feet -.3"176.4 Vertical Change REF9177.4to47488 9 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF239235.5to $120 $28,72847498 9 ft

feet 3.0-4.0%239.5 Cross Slope (PAR) SF94249.9to $120 $11,23247499 9 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF38254.5to $120 $4,53647500 9 ft

$153,252.00TOTAL COST FOR: 6TH STSE side of Starting at: S E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

RAILROAD TRACKS

End Street Name

2106081521

Run ID

6Th St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF246.0to $120 $2,82046297 5 ft

feet 4.0-5.0%6.0 Cross Slope (PAR) SF3913.8to $120 $4,68046298 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF1826.5to $120 $2,16046299 5 ft

feet 4.0-5.0%27.1 Cross Slope (PAR) SF3233.4to $120 $3,78046300 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF837.3to $120 $90046301 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF2444.1to $120 $2,82046302 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF2349.8to $120 $2,70046303 5 ft

feet49.8 Key Note Segment 17684.9to46307 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF1793.2to $120 $2,04046304 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF694.4to $120 $66046305 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF8101.8to $120 $96046306 5 ft

$23,520.00TOTAL COST FOR: 6TH STSE side of Starting at: S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106091045

Run ID

6Th St

88

ID Sidewalk Width

Priority

feet 6.0-7.0%0.9 Cross Slope (PAR) SF133.4to $120 $1,50047287 5 ft

feet 5.0-6.0%3.4 Cross Slope (PAR) SF176.8to $120 $2,04047288 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF1810.4to $120 $2,16047289 5 ft

feet 5.0-6.0%11.2 Cross Slope (PAR) SF712.5to $120 $78047290 5 ft

feet 3.0-4.0%15.7 Cross Slope (PAR) SF4524.7to $120 $5,40047291 5 ft

feet 13.0-14.0%41.8 Cross Slope (PAR) SF843.3to $120 $90047292 5 ft

feet -.4"52.1 Vertical Change LF553.1to $75 $37547279 5 ft

feet .33"54.2 Vertical Change LF555.2to $75 $37547280 5 ft

feet 4.0-5.0%57.5 Cross Slope (PAR) SF2863.1to $120 $3,36047293 5 ft

feet64.1 Key Note Segment 4272.4to47308 5 ft

feet 4.0-5.0%72.4 Cross Slope (Driveway) SF5984.2to $40 $2,36047294 5 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF4695.7to $120 $5,52047295 5 ft

feet .35"93.6 Vertical Change REF594.6to47281 5 ft

feet 5.0-6.0%97.4 Cross Slope (PAR) SF18101.0to $120 $2,16047296 5 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF7104.6to $120 $78047297 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF53115.1to $120 $6,30047298 5 ft

feet117.0 Key Note Segment 101137.1to47309 5 ft

feet .62"136.2 Vertical Change REF5137.2to47282 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF23144.3to $120 $2,70047299 5 ft

feet .55"145.7 Vertical Change SF5146.7to $75 $37547283 5 ft

feet -.27"153.7 Vertical Change REF5154.7to47284 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF20158.4to $120 $2,46047300 5 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF133187.8to $120 $15,96047301 5 ft

feet -.66"170.9 Vertical Change REF5171.9to47285 5 ft

feet -.42"190.6 Vertical Change REF5191.6to47286 5 ft

feet 3.0-4.0%190.6 Cross Slope (PAR) SF69204.3to $120 $8,22047302 5 ft

feet 2.0-3.0%205.4 Cross Slope (PAR) SF159237.1to $120 $19,02047303 5 ft

feet 4.0-5.0%237.8 Cross Slope (PAR) SF19241.6to $120 $2,28047304 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 6TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106091045

Run ID

6Th St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%241.6 Cross Slope (PAR) SF7242.9to $120 $78047305 5 ft

feet 2.0-3.0%249.7 Cross Slope (PAR) SF29255.4to $120 $3,42047306 5 ft

feet 4.0-5.0%255.4 Cross Slope (PAR) SF16258.5to $120 $1,86047307 5 ft

$91,085.00TOTAL COST FOR: 6TH STNW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

612 6TH ST

End Street Name

2106091012

Run ID

6th St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF9920.3to $120 $11,88047074 5 ft

feet 4.0-5.0%22.4 Cross Slope (PAR) SF12246.7to $120 $14,58047075 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF647.9to $120 $66047076 5 ft

feet .27"53.7 Vertical Change LF554.7to $75 $37547072 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF7572.3to $120 $9,00047077 5 ft

feet .29"60.7 Vertical Change REF561.7to47073 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF7791.0to $120 $9,18047078 5 ft

feet92.1 Key Note Segment 53102.7to47081 5 ft

feet 3.0-4.0%103.1 Cross Slope (Driveway) SF20107.1to $40 $80047079 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF58119.4to $120 $6,96047080 5 ft

$53,435.00TOTAL COST FOR: 6TH STSE side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S P ST

Survey Street Name Starting Street Name

S O ST

End Street Name

2107140931

Run ID

6th St

90

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF83.1to $120 $96052764 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF10827.9to $120 $12,90052765 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF4036.9to $120 $4,74052766 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF548.7to $120 $60052767 5 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF552.0to $120 $60052768 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF2964.6to $120 $3,48052769 5 ft

feet .27"65.7 Vertical Change LF566.7to $75 $37552753 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF1277.3to $120 $1,44052770 5 ft

feet 3.0-4.0%82.4 Cross Slope (PAR) SF1485.2to $120 $1,68052771 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF686.3to $120 $66052772 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF5299.4to $120 $6,24052773 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF39112.6to $120 $4,68052774 5 ft

feet .38"113.3 Vertical Change LF5114.3to $75 $37552754 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF6118.0to $120 $72052775 5 ft

feet 2.0-3.0%124.9 Cross Slope (PAR) SF31131.1to $120 $3,72052776 5 ft

feet -.47"128.4 Vertical Change REF5129.4to52755 5 ft

feet .44"133.0 Vertical Change LF5134.0to $75 $37552756 5 ft

feet 4.0-5.0%135.0 Cross Slope (PAR) SF5136.0to $120 $60052777 5 ft

feet 3.61"135.5 Vertical Change REF5136.5to52757 5 ft

feet .39"141.7 Vertical Change LF16144.8to $75 $1,16352758 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF16149.5to $120 $1,92052778 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF5155.3to $120 $60052779 5 ft

feet -.28"156.2 Vertical Change LF5157.2to $75 $37552759 5 ft

feet -.34"160.5 Vertical Change LF5161.5to $75 $37552760 5 ft

feet 2.0-3.0%168.0 Cross Slope (PAR) SF29173.7to $120 $3,42052780 5 ft

feet176.9 Key Note Segment 74191.6to52789 5 ft

feet -.39"179.9 Vertical Change REF5180.9to52761 5 ft

feet 3.0-4.0%191.6 Cross Slope (Driveway) SF6192.8to $40 $24052781 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

S P ST

Survey Street Name Starting Street Name

S O ST

End Street Name

2107140931

Run ID

6th St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%192.8 Cross Slope (PAR) SF68206.3to $120 $8,10052782 5 ft

feet .31"200.9 Vertical Change REF5201.9to52762 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF67222.3to $120 $8,04052783 5 ft

feet 4.0-5.0%224.2 Cross Slope (PAR) SF36231.3to $120 $4,26052784 5 ft

feet 4.0-5.0%234.0 Cross Slope (PAR) SF70247.9to $120 $8,34052785 5 ft

feet 2.0-3.0%250.2 Cross Slope (PAR) SF10252.1to $120 $1,14052786 5 ft

feet 3.0-4.0%254.8 Cross Slope (PAR) SF89272.6to $120 $10,68052787 5 ft

feet 2.0-3.0%273.0 Cross Slope (PAR) SF7274.3to $120 $78052788 5 ft

$93,577.50TOTAL COST FOR: 6TH STSE side of Starting at: S P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 6TH ST

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

635 6TH ST

End Street Name

2106091037

Run ID

6th St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF9321.3to $120 $11,10047254 5 ft

feet 4.0-5.0%22.7 Cross Slope (PAR) SF824.2to $120 $90047255 5 ft

feet 2.0-3.0%25.0 Cross Slope (PAR) SF926.8to $120 $1,08047256 5 ft

feet 4.0-5.0%29.0 Cross Slope (PAR) SF1632.3to $120 $1,98047257 5 ft

feet32.3 Key Note Segment 18368.9to47258 5 ft

$15,060.00TOTAL COST FOR: 6TH STSE side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

225 N J ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2107130720

Run ID

7th St

65

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 5711.8to50832 5 ft

feet -.34"23.5 Vertical Change LF524.5to $75 $37550828 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF8683.1to $120 $10,32050829 5 ft

feet 4.0-5.0%84.1 Cross Slope (PAR) SF2288.4to $120 $2,58050830 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF62101.8to $120 $7,44050831 5 ft

$20,715.00TOTAL COST FOR: 7TH STNW side of Starting at: 225 N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

300 S J ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2107130730

Run ID

7th St

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88050904 5 ft

feet 36"1.2 Continuous Width SF52.2to $120 $60050916 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF2810.4to $120 $3,36050905 5 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF3818.7to $120 $4,50050906 5 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF2125.5to $120 $2,52050907 5 ft

feet .41"24.3 Vertical Change REF525.3to50900 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF5135.8to $120 $6,18050908 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF7455.6to $120 $8,88050909 5 ft

feet -.3"41.1 Vertical Change REF542.1to50901 5 ft

feet -.26"52.0 Vertical Change REF553.0to50902 5 ft

feet 4.0-5.0%56.6 Cross Slope (PAR) SF1659.7to $120 $1,86050910 5 ft

feet .5"60.0 Vertical Change SF561.0to $75 $37550903 5 ft

feet 4.0-5.0%62.6 Cross Slope (PAR) SF2767.9to $120 $3,18050911 5 ft

feet 4.0-5.0%71.8 Cross Slope (PAR) SF1173.9to $120 $1,26050912 5 ft

feet 3.0-4.0%76.5 Cross Slope (PAR) SF3282.8to $120 $3,78050913 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF2388.5to $120 $2,76050914 5 ft

feet 5.0-6.0%88.6 789.9to50915 5 ft

$42,135.00TOTAL COST FOR: 7TH STSE side of Starting at: 300 S J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

308 S D ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106081540

Run ID

7th St

91

ID Sidewalk Width

Priority

feet 14.0-15.0%0.5 Cross Slope (PAR) SF347.2to $120 $4,02046401 5 ft

feet 5.0-6.0%8.7 810.3to46405 5 ft

feet 6.0-7.0%12.7 Cross Slope (PAR) SF5122.8to $120 $6,06046402 5 ft

feet24.2 Key Note Segment 15956.0to46404 5 ft

feet 5.0-6.0%57.3 Cross Slope (PAR) SF4566.3to $120 $5,40046403 5 ft

$15,480.00TOTAL COST FOR: 7TH STSE side of Starting at: 308 S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107130715

Run ID

7th St

88

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80050808 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF5914.8to $120 $7,08050809 5 ft

feet .79"16.3 Vertical Change SF517.3to $75 $37550806 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF726.2to $120 $84050810 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF4743.0to $120 $5,64050811 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF748.2to $120 $84050812 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF1854.4to $120 $2,16050813 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF2962.5to $120 $3,48050814 5 ft

feet -.45"62.4 Vertical Change REF563.4to50807 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF5089.7to $120 $5,94050815 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF86109.0to $120 $10,26050816 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF38122.4to $120 $4,56050817 5 ft

$42,975.00TOTAL COST FOR: 7TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

224 1/2 N I ST

End Street Name

2107130718

Run ID

7th St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%11.5 Cross Slope (PAR) SF712.8to $120 $78050819 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF617.5to $120 $72050820 5 ft

feet .28"30.5 Vertical Change LF531.5to $75 $37550818 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF942.8to $120 $1,02050821 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF3958.8to $120 $4,62050822 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF1667.4to $120 $1,86050823 5 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF9989.8to $120 $11,88050824 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF79106.5to $120 $9,42050825 5 ft

feet108.9 Key Note Segment 63121.4to50827 5 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF10123.9to $120 $1,14050826 5 ft

$31,815.00TOTAL COST FOR: 7TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107130722

Run ID

7th St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (Driveway) SF102.0to $40 $40050838 5 ft

feet 2.0-3.0%6.0 Cross Slope (Driveway) SF19244.3to $40 $7,66050839 5 ft

feet -.47"16.6 Vertical Change REF517.6to50833 5 ft

feet .33"29.6 Vertical Change REF530.6to50834 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF4557.0to $120 $5,40050840 5 ft

feet 2.0-3.0%59.5 Cross Slope (PAR) SF961.3to $120 $1,08050841 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF6376.1to $120 $7,62050842 5 ft

feet77.4 Key Note Segment 11199.7to50856 5 ft

feet 2.0-3.0%101.5 Cross Slope (PAR) SF50111.4to $120 $5,94050843 5 ft

feet 3.0-4.0%115.9 Cross Slope (PAR) SF32122.2to $120 $3,78050844 5 ft

feet122.2 Key Note Segment 93140.8to50857 5 ft

feet 2.0-3.0%140.8 Cross Slope (Driveway) SF25145.8to $40 $1,00050845 5 ft

feet146.2 Key Note Segment 32152.6to50858 5 ft

feet 3.0-4.0%152.6 Cross Slope (Driveway) SF22156.9to $40 $86050846 5 ft

feet 2.0-3.0%157.1 Cross Slope (PAR) SF24161.9to $120 $2,88050847 5 ft

feet 7.0-8.0%165.8 Cross Slope (PAR) SF26170.9to $120 $3,06050848 5 ft

feet 2.0-3.0%183.8 Cross Slope (PAR) SF16187.0to $120 $1,92050849 5 ft

feet -.35"184.1 Vertical Change REF5185.1to50835 5 ft

feet 2.0-3.0%191.7 Cross Slope (PAR) SF67205.0to $120 $7,98050850 5 ft

feet -.32"194.7 Vertical Change REF5195.7to50836 5 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF55219.6to $120 $6,60050851 5 ft

feet 2.0-3.0%219.6 Cross Slope (PAR) SF32225.9to $120 $3,78050852 5 ft

feet .33"227.1 Vertical Change LF5228.1to $75 $37550837 5 ft

feet 2.0-3.0%238.7 Cross Slope (PAR) SF16241.8to $120 $1,86050853 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF56255.5to $120 $6,72050854 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF38267.5to $120 $4,50050855 5 ft

$73,415.00TOTAL COST FOR: 7TH STNW side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107130733

Run ID

7th St

105

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF102.0to $120 $1,14050925 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF179.6to $120 $1,98050926 5 ft

feet 6.0-7.0%16.6 Cross Slope (PAR) SF918.5to $120 $1,14050927 5 ft

feet -1.33"23.1 Vertical Change SF524.1to $75 $37550917 5 ft

feet 9.0-10.0%25.8 Cross Slope (PAR) SF1328.3to $120 $1,50050928 5 ft

feet -.34"29.1 Vertical Change LF530.1to $75 $37550918 5 ft

feet .36"34.3 Vertical Change LF535.3to $75 $37550919 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF4346.0to $120 $5,10050929 5 ft

feet 2.0-3.0%50.6 Cross Slope (PAR) SF10972.3to $120 $13,02050930 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF876.3to $120 $90050931 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF580.3to $120 $60050932 5 ft

feet 3.0-4.0%85.9 Cross Slope (PAR) SF2791.2to $120 $3,18050933 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF72106.5to $120 $8,64050934 5 ft

feet106.5 Key Note Segment 237153.9to50946 5 ft

feet .26"120.1 Vertical Change REF5121.1to50920 5 ft

feet .99"124.6 Vertical Change REF5125.6to50921 5 ft

feet .46"135.0 Vertical Change REF16138.1to50922 5 ft

feet 2.0-3.0%153.9 Cross Slope (Driveway) SF75168.8to $40 $2,98050935 5 ft

feet 4.0-5.0%169.0 Cross Slope (PAR) SF14171.7to $120 $1,62050936 5 ft

feet 6.0-7.0%172.9 Cross Slope (PAR) SF34179.7to $120 $4,08050937 5 ft

feet 3.0-4.0%181.2 Cross Slope (PAR) SF76196.4to $120 $9,12050938 5 ft

feet 5.0-6.0%196.8 Cross Slope (PAR) SF26202.0to $120 $3,12050939 5 ft

feet -.69"201.8 Vertical Change REF5202.8to50923 5 ft

feet 3.0-4.0%202.0 Cross Slope (PAR) SF5203.0to $120 $60050940 5 ft

feet 2.0-3.0%203.6 Cross Slope (PAR) SF8205.1to $120 $90050941 5 ft

feet 2.0-3.0%225.4 Cross Slope (PAR) SF6226.5to $120 $66050942 5 ft

feet 2.0-3.0%232.4 Cross Slope (PAR) SF11234.6to $120 $1,32050943 5 ft

feet 3.0-4.0%236.8 Cross Slope (PAR) SF22241.1to $120 $2,58050944 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107130733

Run ID

7th St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%241.8 Cross Slope (PAR) SF106263.0to $120 $12,72050945 5 ft

$78,025.00TOTAL COST FOR: 7TH STSE side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107130712

Run ID

7th St

91

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF112.9to $120 $1,26050797 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF4923.4to $120 $5,88050798 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF930.2to $120 $1,08050799 5 ft

feet -.26"34.7 Vertical Change LF535.7to $75 $37550791 5 ft

feet -1.4"42.0 Vertical Change SF543.0to $75 $37550792 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF3455.9to $120 $4,08050800 5 ft

feet 1.06"54.9 Vertical Change REF555.9to50793 5 ft

feet 2.0-3.0%60.1 Cross Slope (PAR) SF561.1to $120 $60050801 5 ft

feet .59"63.3 Vertical Change SF564.3to $75 $37550794 5 ft

feet .58"69.2 Vertical Change REF570.2to50795 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF2374.4to $120 $2,70050802 5 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF87102.0to $120 $10,44050803 5 ft

feet .47"85.0 Vertical Change REF586.0to50796 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF6107.8to $120 $72050804 5 ft

feet 2.0-3.0%116.4 Cross Slope (PAR) SF31122.5to $120 $3,66050805 5 ft

$31,545.00TOTAL COST FOR: 7TH STNW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2107130724

Run ID

7th St

81

ID Sidewalk Width

Priority

feet -.71"1.6 Vertical Change SF52.6to $75 $37550859 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF5127.3to $120 $6,06050870 5 ft

feet -.27"18.8 Vertical Change REF519.8to50860 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF3536.8to $120 $4,26050871 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF858.6to $120 $90050872 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF2664.7to $120 $3,06050873 5 ft

feet -.26"61.6 Vertical Change REF562.6to50861 5 ft

feet66.3 Key Note Segment 7380.9to50882 5 ft

feet .28"74.4 Vertical Change REF575.4to50862 5 ft

feet -.39"117.3 Vertical Change LF5118.3to $75 $37550863 5 ft

feet122.9 Key Note Segment 106144.2to50883 5 ft

feet .51"124.2 Vertical Change REF5125.2to50864 5 ft

feet 6.0-7.0%144.2 6145.3to50885 5 ft

feet .27"149.7 Vertical Change LF5150.7to $75 $37550865 5 ft

feet 2.0-3.0%160.1 Cross Slope (PAR) SF17163.4to $120 $1,98050874 5 ft

feet -.4"173.4 Vertical Change LF5174.4to $75 $37550866 5 ft

feet177.9 Key Note Segment 73192.5to50884 5 ft

feet 2.0-3.0%192.5 Cross Slope (Driveway) SF31198.7to $40 $1,24050875 5 ft

feet .32"199.1 Vertical Change LF5200.1to $75 $37550867 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF17204.6to $120 $1,98050876 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF36215.5to $120 $4,32050877 5 ft

feet 4.0-5.0%216.0 Cross Slope (PAR) SF59227.8to $120 $7,08050878 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF7230.4to $120 $84050879 5 ft

feet -.33"229.2 Vertical Change REF5230.2to50868 5 ft

feet -.28"235.6 Vertical Change LF5236.6to $75 $37550869 5 ft

feet 4.0-5.0%236.9 Cross Slope (PAR) SF65249.8to $120 $7,74050880 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF69264.1to $120 $8,28050881 5 ft

$49,990.00TOTAL COST FOR: 7TH STNW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

612 7TH ST

End Street Name

2107130727

Run ID

7th St

73

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 61.1to50899 5 ft

feet 2.0-3.0%0.8 Cross Slope (PAR) SF92.5to $120 $1,02050894 5 ft

feet .34"20.1 Vertical Change LF521.1to $75 $37550886 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF825.7to $120 $96050895 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF10049.4to $120 $11,94050896 5 ft

feet .61"50.6 Vertical Change SF1553.5to $75 $1,08850887 5 ft

feet .3"57.2 Vertical Change LF558.2to $75 $37550888 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF3182.8to $120 $3,66050897 5 ft

feet .36"84.7 Vertical Change LF585.7to $75 $37550890 5 ft

feet .56"106.2 Vertical Change SF5107.2to $75 $37550891 5 ft

feet -.57"118.5 Vertical Change SF5119.5to $75 $37550892 5 ft

feet125.8 Key Note Segment 85142.8to50898 5 ft

feet -.31"130.1 Vertical Change REF5131.1to50893 5 ft

$20,542.50TOTAL COST FOR: 7TH STSE side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2107140903

Run ID

7th St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF428.5to $120 $5,04052493 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1816.9to $120 $2,16052494 5 ft

feet .32"17.9 Vertical Change LF518.9to $75 $37552466 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF8338.8to $120 $9,96052495 5 ft

feet 3.5"28.8 Vertical Change REF1732.1to52467 5 ft

feet 3.44"35.6 Vertical Change REF2841.2to52468 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF9064.2to $120 $10,80052496 5 ft

feet -.46"60.5 Vertical Change REF561.5to52469 5 ft

feet66.0 Key Note Segment 4975.8to52509 5 ft

feet 3.0-4.0%75.8 Cross Slope (Driveway) SF2380.4to $40 $92052497 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF4490.9to $120 $5,22052498 5 ft

feet 3.5"85.4 Vertical Change REF141113.6to52470 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF60115.9to $120 $7,20052499 5 ft

feet 3.41"117.2 Vertical Change SF5118.2to $75 $37552471 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF13122.9to $120 $1,56052500 5 ft

feet124.5 Key Note Segment 94143.3to52510 5 ft

feet .36"124.7 Vertical Change REF5125.7to52472 5 ft

feet 3.45"135.3 Vertical Change REF5136.3to52473 5 ft

feet 3.49"139.8 Vertical Change REF5140.8to52474 5 ft

feet .35"141.8 Vertical Change REF5142.8to52475 5 ft

feet 2.81"144.1 Vertical Change REF5145.1to52476 5 ft

feet 3.0-4.0%145.0 Cross Slope (PAR) SF28150.5to $120 $3,30052501 5 ft

feet .32"150.6 Vertical Change REF5151.6to52477 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF9152.6to $120 $1,08052502 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF95173.8to $120 $11,34052503 5 ft

feet 3.45"155.5 Vertical Change REF39163.3to52478 5 ft

feet 3.5"166.8 Vertical Change REF96185.9to52479 5 ft

feet 4.0-5.0%187.0 Cross Slope (PAR) SF8188.5to $120 $90052504 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2107140903

Run ID

7th St

104

ID Sidewalk Width

Priority

feet188.8 Key Note Segment 44197.6to52511 5 ft

feet 2.0-3.0%197.6 Cross Slope (Driveway) SF41205.8to $40 $1,64052505 5 ft

feet -.63"206.5 Vertical Change SF5207.5to $75 $37552480 5 ft

feet 3.49"209.7 Vertical Change SF39217.5to $75 $2,92552481 5 ft

feet 3.41"221.0 Vertical Change SF17224.3to $75 $1,23852482 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF9224.1to $120 $1,08052506 5 ft

feet .31"228.4 Vertical Change LF5229.4to $75 $37552483 5 ft

feet 3.56"232.3 Vertical Change SF5233.3to $75 $37552484 5 ft

feet 1.75"234.3 Vertical Change SF5235.3to $75 $37552485 5 ft

feet 2.0-3.0%236.4 Cross Slope (PAR) SF106257.6to $120 $12,72052507 5 ft

feet 3.48"236.8 Vertical Change REF5237.8to52486 5 ft

feet 3.54"241.4 Vertical Change REF5242.4to52487 5 ft

feet 3.48"245.9 Vertical Change REF17249.2to52488 5 ft

feet 4.03"250.4 Vertical Change REF5251.4to52489 5 ft

feet 3.43"252.5 Vertical Change REF5253.5to52490 5 ft

feet 3.45"259.3 Vertical Change REF5260.3to52491 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF41268.0to $120 $4,92052508 5 ft

feet .36"261.6 Vertical Change REF5262.6to52492 5 ft

$86,252.50TOTAL COST FOR: 7TH STNW side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140906

Run ID

7th St

130

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 61.1to52559 5 ft

feet 3.34"1.2 Vertical Change SF7315.8to $75 $5,47552512 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF308.8to $120 $3,60052534 5 ft

feet 4.0-5.0%9.6 Cross Slope (PAR) SF1212.0to $120 $1,44052535 5 ft

feet 6.0-7.0%13.3 Cross Slope (PAR) SF2317.8to $120 $2,70052536 5 ft

feet -.37"16.5 Vertical Change REF517.5to52513 5 ft

feet 5.0-6.0%17.8 Cross Slope (PAR) SF3925.6to $120 $4,68052537 5 ft

feet 3.4"19.2 Vertical Change REF8536.1to52514 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF3733.1to $120 $4,38052538 5 ft

feet 2.0-3.0%35.9 Cross Slope (PAR) SF737.3to $120 $84052539 5 ft

feet 4.14"37.3 Vertical Change REF538.3to52515 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF11462.1to $120 $13,62052540 5 ft

feet 3.46"44.1 Vertical Change REF545.1to52516 5 ft

feet 6.0-7.0%62.3 Cross Slope (PAR) SF1164.4to $120 $1,26052541 5 ft

feet64.4 Key Note Segment 7278.8to52555 5 ft

feet 6.0-7.0%78.8 Cross Slope (Driveway) SF1181.1to $40 $46052542 5 ft

feet -.29"80.5 Vertical Change REF581.5to52517 5 ft

feet 5.0-6.0%81.7 Cross Slope (PAR) SF1684.8to $120 $1,86052543 5 ft

feet85.8 Key Note Segment 83102.3to52556 5 ft

feet .61"87.5 Vertical Change REF588.5to52518 5 ft

feet 3.57"107.3 Vertical Change SF5108.3to $75 $37552519 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF44120.1to $120 $5,28052544 5 ft

feet 4.0-5.0%120.8 Cross Slope (PAR) SF13123.4to $120 $1,56052545 5 ft

feet 3.71"123.0 Vertical Change REF17126.3to52520 5 ft

feet127.8 Key Note Segment 96146.9to52557 5 ft

feet .81"128.6 Vertical Change REF5129.6to52521 5 ft

feet .51"130.3 Vertical Change REF15133.3to52522 5 ft

feet 3.79"134.3 Vertical Change REF5135.3to52523 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2107140906

Run ID

7th St

130

ID Sidewalk Width

Priority

feet .89"142.6 Vertical Change REF14145.3to52524 5 ft

feet 2.0-3.0%151.0 Cross Slope (PAR) SF12153.4to $120 $1,44052546 5 ft

feet 4.0-5.0%153.4 Cross Slope (PAR) SF20157.3to $120 $2,34052547 5 ft

feet .26"158.5 Vertical Change REF5159.5to52525 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF49168.7to $120 $5,94052548 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF17175.1to $120 $1,98052549 5 ft

feet -.27"183.6 Vertical Change LF5184.6to $75 $37552526 5 ft

feet183.8 Key Note Segment 120207.8to52558 5 ft

feet .27"185.6 Vertical Change REF5186.6to52527 5 ft

feet -.26"188.2 Vertical Change REF5189.2to52528 5 ft

feet .43"189.9 Vertical Change REF5190.9to52529 5 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF5225.1to $120 $60052550 5 ft

feet 2.0-3.0%229.1 Cross Slope (PAR) SF139256.8to $120 $16,62052551 5 ft

feet 3.43"233.4 Vertical Change REF5234.4to52530 5 ft

feet .51"255.3 Vertical Change REF5256.3to52531 5 ft

feet 2.0-3.0%259.0 Cross Slope (PAR) SF53269.6to $120 $6,36052552 5 ft

feet -.29"266.1 Vertical Change REF5267.1to52532 5 ft

feet 4.0-5.0%270.0 Cross Slope (PAR) SF36277.1to $120 $4,26052553 5 ft

feet .36"276.7 Vertical Change REF5277.7to52533 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF5278.8to $120 $60052554 5 ft

$88,045.00TOTAL COST FOR: 7TH STSE side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091407

Run ID

7Th St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%2.6 Cross Slope (PAR) SF4812.2to $120 $5,76048120 5 ft

feet13.5 Key Note Segment 11937.3to48129 5 ft

feet .6"37.6 Vertical Change SF538.6to $75 $37548113 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF9360.3to $120 $11,16048121 5 ft

feet 5.0-6.0%60.6 Cross Slope (PAR) SF4469.3to $120 $5,22048122 5 ft

feet70.4 Key Note Segment 12495.2to48130 5 ft

feet .41"71.4 Vertical Change REF572.4to48114 5 ft

feet .27"102.3 Vertical Change LF5103.3to $75 $37548115 5 ft

feet 3.0-4.0%104.3 Cross Slope (PAR) SF34111.0to $120 $4,02048123 5 ft

feet124.0 Key Note Segment 126149.2to48131 5 ft

feet -.29"127.4 Vertical Change REF5128.4to48116 5 ft

feet 5.0-6.0%149.2 8150.7to48132 5 ft

feet 6.0-7.0%150.9 5151.9to48133 5 ft

feet 5.0-6.0%151.9 7153.3to48134 5 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF15177.5to $120 $1,80048124 5 ft

feet .38"188.0 Vertical Change LF5189.0to $75 $37548117 5 ft

feet 2.0-3.0%234.6 Cross Slope (PAR) SF28240.2to $120 $3,36048125 5 ft

feet .28"244.1 Vertical Change LF5245.1to $75 $37548118 5 ft

feet 2.0-3.0%248.6 Cross Slope (PAR) SF84265.4to $120 $10,08048126 5 ft

feet .39"260.1 Vertical Change REF5261.1to48119 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF11272.0to $120 $1,32048127 5 ft

feet 2.0-3.0%272.8 Cross Slope (PAR) SF38280.3to $120 $4,50048128 5 ft

$48,720.00TOTAL COST FOR: 7TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 7TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S E ST

End Street Name

2106081544

Run ID

7Th St

85

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF82.4to $120 $1,00846406 4 ft

feet 5.0-6.0%4.6 Cross Slope (PAR) SF107.4to $120 $1,17646407 4 ft

feet 6.0-7.0%8.0 Cross Slope (PAR) SF810.3to $120 $96646408 4 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF412.3to $120 $46246409 4 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF4025.8to $120 $4,74646410 4 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF3067.3to $120 $3,65446411 4 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF483.4to $120 $42046412 4 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF1391.8to $120 $1,59646413 4 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF32109.6to $120 $3,78046414 4 ft

feet119.3 Key Note Segment 72139.8to46428 4 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF10165.1to $120 $1,21846415 4 ft

feet 3.0-4.0%168.8 Cross Slope (PAR) SF15173.1to $120 $1,80646416 4 ft

feet 5.0-6.0%173.1 Cross Slope (PAR) SF12176.4to $120 $1,38646417 4 ft

feet 3.0-4.0%176.8 Cross Slope (PAR) SF28184.7to $120 $3,31846418 4 ft

feet 5.0-6.0%184.7 Cross Slope (PAR) SF31193.6to $120 $3,73846419 4 ft

feet 3.0-4.0%193.6 Cross Slope (PAR) SF30202.2to $120 $3,61246420 4 ft

feet 5.0-6.0%203.4 Cross Slope (PAR) SF46216.4to $120 $5,46046421 4 ft

feet 3.0-4.0%220.0 Cross Slope (PAR) SF8222.2to $120 $92446422 4 ft

feet 3.0-4.0%224.5 Cross Slope (PAR) SF13228.1to $120 $1,51246423 4 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF4230.3to $120 $46246424 4 ft

feet 3.0-4.0%233.9 Cross Slope (PAR) SF9236.6to $120 $1,13446425 4 ft

feet236.6 Key Note Segment 46249.8to46429 4 ft

feet 3.0-4.0%250.8 Cross Slope (PAR) SF14254.7to $120 $1,63846426 4 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF7257.8to $120 $84046427 4 ft

$44,856.00TOTAL COST FOR: 7TH STNW side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

305 S D ST

End Street Name

2106091409

Run ID

7th St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68048139 5 ft

feet -.43"14.0 Vertical Change REF515.0to48135 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF4924.0to $120 $5,82048140 5 ft

feet .32"31.1 Vertical Change LF532.1to $75 $37548136 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF2338.9to $120 $2,76048141 5 ft

feet 4.0-5.0%49.7 Cross Slope (PAR) SF1652.8to $120 $1,86048142 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF553.8to $120 $60048143 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF7281.0to $120 $8,64048144 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF4091.4to $120 $4,80048145 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF58105.0to $120 $6,90048146 5 ft

feet -.39"101.0 Vertical Change REF5102.0to48137 5 ft

feet .57"106.6 Vertical Change SF5107.6to $75 $37548138 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF20117.8to $120 $2,40048147 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF6121.2to $120 $72048148 5 ft

feet127.5 Key Note Segment 88145.2to48149 5 ft

$39,930.00TOTAL COST FOR: 7TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 7TH ST

Street Side

S E ST

Survey Street Name Starting Street Name

308 D ST

End Street Name

2106081538

Run ID

7Th St

91

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF10521.0to $120 $12,60046393 5 ft

feet .29"17.2 Vertical Change REF518.2to46389 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF7135.9to $120 $8,46046394 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF6148.7to $120 $7,32046395 5 ft

feet -.54"48.0 Vertical Change REF549.0to46390 5 ft

feet .28"56.6 Vertical Change LF557.6to $75 $37546391 5 ft

feet -.31"63.1 Vertical Change LF564.1to $75 $37546392 5 ft

feet63.3 Key Note Segment 190101.3to46400 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF80118.7to $120 $9,54046396 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF58135.3to $120 $6,96046397 5 ft

feet 3.0-4.0%137.5 Cross Slope (PAR) SF20141.5to $120 $2,40046398 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF23152.1to $120 $2,70046399 5 ft

$50,730.00TOTAL COST FOR: 7TH STSE side of Starting at: S E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 8TH ST

Street Side

829 8TH ST

Survey Street Name Starting Street Name

S I ST

End Street Name

2107130756

Run ID

8th St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%1.9 Cross Slope (PAR) SF5214.8to $120 $6,19251104 4 ft

feet .28"4.0 Vertical Change REF45.0to51101 4 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF617.1to $120 $76851105 4 ft

feet41.8 Key Note Segment 6457.9to51112 4 ft

feet .31"60.0 Vertical Change REF461.0to51102 4 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF3368.7to $120 $3,98451106 4 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF1675.8to $120 $1,92051107 4 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF1880.2to $120 $2,11251108 4 ft

feet 3.0-4.0%84.4 Cross Slope (PAR) SF68101.5to $120 $8,20851109 4 ft

feet 3.0-4.0%103.6 Cross Slope (PAR) SF27110.3to $120 $3,21651110 4 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF65126.5to $120 $7,77651111 4 ft

$34,176.00TOTAL COST FOR: 8TH STNW side of Starting at: 829 8TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 8TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

401 8TH ST

End Street Name

2107130737

Run ID

8th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF5711.8to $120 $6,78050950 5 ft

feet 3.0-4.0%18.6 Cross Slope (PAR) SF2623.8to $120 $3,12050951 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF2930.8to $120 $3,42050952 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF633.7to $120 $66050953 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF939.0to $120 $1,08050954 5 ft

feet .31"58.6 Vertical Change LF559.6to $75 $37550947 5 ft

feet .48"79.7 Vertical Change LF580.7to $75 $37550948 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF789.2to $120 $78050955 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF1595.8to $120 $1,80050956 5 ft

feet .27"101.3 Vertical Change LF5102.3to $75 $37550949 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF72120.1to $120 $8,64050957 5 ft

$27,405.00TOTAL COST FOR: 8TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 8TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107130741

Run ID

8th St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.2to $120 $72050973 5 ft

feet .62"1.0 Vertical Change REF52.0to50958 5 ft

feet -.45"7.8 Vertical Change LF58.8to $75 $37550959 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF4518.7to $120 $5,40050974 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF1833.9to $120 $2,16050975 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF2248.1to $120 $2,64050976 5 ft

feet .49"46.7 Vertical Change REF547.7to50960 5 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF16282.6to $120 $19,44050977 5 ft

feet -.77"59.4 Vertical Change REF560.4to50961 5 ft

feet .34"81.5 Vertical Change REF582.5to50962 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF683.8to $120 $72050978 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF1790.7to $120 $2,04050979 5 ft

feet -.31"88.0 Vertical Change REF589.0to50963 5 ft

feet .54"91.5 Vertical Change SF592.5to $75 $37550964 5 ft

feet 4.0-5.0%97.0 Cross Slope (PAR) SF1199.2to $120 $1,32050980 5 ft

feet -.29"103.0 Vertical Change LF5104.0to $75 $37550965 5 ft

feet108.5 Key Note Segment 173143.2to50989 5 ft

feet -.26"124.5 Vertical Change REF5125.5to50966 5 ft

feet .8"134.2 Vertical Change REF5135.2to50967 5 ft

feet 3.49"143.2 Vertical Change REF5144.2to50968 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF13160.6to $120 $1,56050981 5 ft

feet .55"162.9 Vertical Change SF5163.9to $75 $37550969 5 ft

feet 3.0-4.0%164.4 Cross Slope (PAR) SF28170.0to $120 $3,36050982 5 ft

feet 2.0-3.0%170.9 Cross Slope (PAR) SF178206.5to $120 $21,36050983 5 ft

feet .55"184.5 Vertical Change REF5185.5to50970 5 ft

feet .29"206.2 Vertical Change REF5207.2to50971 5 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF51226.1to $120 $6,06050984 5 ft

feet .43"227.8 Vertical Change LF5228.8to $75 $37550972 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 8TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2107130741

Run ID

8th St

104

ID Sidewalk Width

Priority

feet 3.0-4.0%230.8 Cross Slope (PAR) SF31236.9to $120 $3,66050985 5 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF8238.9to $120 $96050986 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF102263.2to $120 $12,24050987 5 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF15268.8to $120 $1,80050988 5 ft

$87,315.00TOTAL COST FOR: 8TH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107130752

Run ID

8th St

95

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF215.4to $120 $2,52051070 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF3713.0to $120 $4,44051071 5 ft

feet 4.0-5.0%13.0 Cross Slope (PAR) SF4021.0to $120 $4,80051072 5 ft

feet 52"21.8 Protruding Object JOB522.8to $99 $9951090 5 ft

feet 4.0-5.0%24.1 Cross Slope (PAR) SF7739.5to $120 $9,24051073 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF4350.4to $120 $5,16051074 5 ft

feet .47"45.5 Vertical Change REF546.5to51059 5 ft

feet50.6 Key Note Segment 9168.7to51087 5 ft

feet .26"52.2 Vertical Change REF553.2to51060 5 ft

feet 3.0-4.0%69.7 Cross Slope (PAR) SF8185.8to $120 $9,66051075 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF887.3to $120 $90051076 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF1592.7to $120 $1,80051077 5 ft

feet 4.0-5.0%95.4 Cross Slope (PAR) SF1097.3to $120 $1,14051078 5 ft

feet .49"103.9 Vertical Change LF5104.9to $75 $37551061 5 ft

feet -.27"106.0 Vertical Change LF5107.0to $75 $37551062 5 ft

feet110.2 Key Note Segment 175145.1to51088 5 ft

feet .35"115.6 Vertical Change REF19119.3to51063 5 ft

feet -.46"125.4 Vertical Change REF5126.4to51064 5 ft

feet .65"127.7 Vertical Change REF5128.7to51065 5 ft

feet 1.29"142.7 Vertical Change REF5143.7to51066 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF75161.0to $120 $9,00051079 5 ft

feet 2.0-3.0%163.1 Cross Slope (PAR) SF6164.3to $120 $72051080 5 ft

feet .5"164.0 Vertical Change REF5165.0to51067 5 ft

feet 3.0-4.0%166.8 Cross Slope (PAR) SF144195.6to $120 $17,28051081 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF38205.0to $120 $4,50051082 5 ft

feet205.0 Key Note Segment 63217.5to51089 5 ft

feet 2.0-3.0%221.1 Cross Slope (PAR) SF141249.3to $120 $16,92051083 5 ft

feet -.33"228.4 Vertical Change REF5229.4to51068 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2107130752

Run ID

8th St

95

ID Sidewalk Width

Priority

feet -.38"249.8 Vertical Change LF5250.8to $75 $37551069 5 ft

feet 3.0-4.0%261.2 Cross Slope (PAR) SF8262.8to $120 $96051084 5 ft

feet 3.0-4.0%265.8 Cross Slope (PAR) SF12268.1to $120 $1,38051085 5 ft

feet 2.0-3.0%268.1 Cross Slope (PAR) SF11270.4to $120 $1,38051086 5 ft

$93,024.00TOTAL COST FOR: 8TH STSE side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 8TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

607 8TH ST

End Street Name

2107130743

Run ID

8th St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8116.1to $120 $9,66050995 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF8734.8to $120 $10,50050996 5 ft

feet -.36"17.8 Vertical Change REF518.8to50990 5 ft

feet -.33"32.0 Vertical Change REF533.0to50991 5 ft

feet34.8 Key Note Segment 8351.3to51002 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF4863.8to $120 $5,70050997 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF5379.1to $120 $6,36050998 5 ft

feet79.9 Key Note Segment 5290.3to51003 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF692.7to $120 $72050999 5 ft

feet 1.39"102.4 Vertical Change SF5103.4to $75 $37550992 5 ft

feet .3"113.1 Vertical Change LF5114.1to $75 $37550993 5 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF14120.5to $120 $1,62051000 5 ft

feet .52"118.9 Vertical Change REF5119.9to50994 5 ft

feet 6.0-7.0%122.3 8123.8to51004 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF6123.8to $120 $72051001 5 ft

$36,030.00TOTAL COST FOR: 8TH STNW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2107130749

Run ID

8th St

101

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92051032 5 ft

feet 3.0-4.0%5.9 Cross Slope (PAR) SF2110.1to $120 $2,52051033 5 ft

feet 2.0-3.0%10.1 Cross Slope (PAR) SF811.6to $120 $90051034 5 ft

feet 1.72"12.0 Vertical Change SF513.0to $75 $37551013 5 ft

feet -.26"17.4 Vertical Change LF518.4to $75 $37551014 5 ft

feet .26"21.9 Vertical Change LF522.9to $75 $37551015 5 ft

feet 3.0-4.0%33.1 Cross Slope (PAR) SF734.4to $120 $78051035 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF737.5to $120 $84051036 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF4352.8to $120 $5,10051037 5 ft

feet52.8 Key Note Segment 3459.6to51055 5 ft

feet 2.0-3.0%59.8 Cross Slope (Driveway) SF6071.8to $40 $2,40051038 5 ft

feet .27"62.6 Vertical Change REF563.6to51016 5 ft

feet 12"67.4 Continuous Width SF568.4to $120 $60051058 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF6190.4to $120 $7,26051039 5 ft

feet .29"82.3 Vertical Change REF583.3to51017 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF1996.4to $120 $2,28051040 5 ft

feet97.0 Key Note Segment 46106.2to51056 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF9108.6to $120 $1,02051041 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF12113.2to $120 $1,44051042 5 ft

feet -.28"116.6 Vertical Change REF5117.6to51018 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF33123.8to $120 $3,90051043 5 ft

feet -.33"120.9 Vertical Change REF5121.9to51019 5 ft

feet .28"122.6 Vertical Change REF5123.6to51020 5 ft

feet123.8 Key Note Segment 103144.3to51057 5 ft

feet -.27"125.0 Vertical Change REF5126.0to51021 5 ft

feet .27"127.3 Vertical Change REF5128.3to51022 5 ft

feet 3.56"130.7 Vertical Change REF5131.7to51023 5 ft

feet .54"132.5 Vertical Change REF5133.5to51024 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

N K ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2107130749

Run ID

8th St

101

ID Sidewalk Width

Priority

feet 3.47"135.2 Vertical Change REF5136.2to51025 5 ft

feet 2.83"137.3 Vertical Change REF5138.3to51026 5 ft

feet .43"139.9 Vertical Change REF5140.9to51027 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF27150.9to $120 $3,24051044 5 ft

feet 3.0-4.0%157.7 Cross Slope (PAR) SF5158.7to $120 $60051045 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF13161.7to $120 $1,50051046 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF78182.4to $120 $9,30051047 5 ft

feet 4.0-5.0%188.3 Cross Slope (PAR) SF42196.7to $120 $5,04051048 5 ft

feet 2.0-3.0%198.9 Cross Slope (PAR) SF20202.8to $120 $2,34051049 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF33213.1to $120 $3,96051050 5 ft

feet 2.0-3.0%216.1 Cross Slope (PAR) SF5217.1to $120 $60051051 5 ft

feet .44"218.2 Vertical Change LF5219.2to $75 $37551028 5 ft

feet 3.0-4.0%230.4 Cross Slope (PAR) SF15233.3to $120 $1,74051052 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF7242.1to $120 $78051053 5 ft

feet .33"243.3 Vertical Change LF5244.3to $75 $37551029 5 ft

feet 3.0-4.0%245.3 Cross Slope (PAR) SF5246.3to $120 $60051054 5 ft

feet .3"249.7 Vertical Change LF5250.7to $75 $37551030 5 ft

feet -.4"265.2 Vertical Change LF5266.2to $75 $37551031 5 ft

$63,285.00TOTAL COST FOR: 8TH STSE side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

N L ST

Survey Street Name Starting Street Name

401 8TH ST

End Street Name

2107130745

Run ID

8th St

68

ID Sidewalk Width

Priority

feet .61"0.9 Vertical Change SF51.9to $75 $37551005 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF169.3to $120 $1,92051008 5 ft

feet .27"9.3 Vertical Change REF510.3to51006 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF2016.8to $120 $2,40051009 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF4136.6to $120 $4,86051010 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF3847.2to $120 $4,56051011 5 ft

feet56.3 Key Note Segment 8372.9to51012 5 ft

feet .42"66.2 Vertical Change REF567.2to51007 5 ft

$14,115.00TOTAL COST FOR: 8TH STSE side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 8TH ST

Street Side

S I ST

Survey Street Name Starting Street Name

310 W 8TH ST

End Street Name

2107130754

Run ID

8th St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.7to $120 $1,29651093 4 ft

feet 5.0-6.0%0.0 61.4to51100 4 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF3234.3to $120 $3,84051094 4 ft

feet .39"35.2 Vertical Change LF436.2to $75 $30051091 4 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF7875.4to $120 $9,31251095 4 ft

feet .36"56.5 Vertical Change REF457.5to51092 4 ft

feet 3.0-4.0%77.5 Cross Slope (PAR) SF679.0to $120 $72051096 4 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF680.6to $120 $67251097 4 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1687.3to $120 $1,92051098 4 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF1293.5to $120 $1,39251099 4 ft

$19,452.00TOTAL COST FOR: 8TH STSE side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

211 9TH ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091621

Run ID

9th St

83

ID Sidewalk Width

Priority

feet .39"17.9 Vertical Change LF518.9to $75 $37548994 5 ft

feet -1.38"26.7 Vertical Change SF527.7to $75 $37548995 5 ft

feet 5.0-6.0%28.3 529.3to49002 5 ft

feet30.8 Key Note Segment 6643.9to49001 5 ft

feet .29"46.1 Vertical Change LF547.1to $75 $37548996 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF16079.4to $120 $19,20048998 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF98101.3to $120 $11,70048999 5 ft

feet .28"92.9 Vertical Change REF593.9to48997 5 ft

feet 2.0-3.0%106.0 Cross Slope (PAR) SF77121.3to $120 $9,18049000 5 ft

$41,205.00TOTAL COST FOR: 9TH STNW side of Starting at: 211 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 9TH ST

Street Side

500 S D ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091137

Run ID

9th St

100

ID Sidewalk Width

Priority

feet 1.15"0.7 Vertical Change REF51.7to47588 5 ft

feet 4.0-5.0%1.3 Cross Slope (PAR) SF256.3to $120 $3,00047590 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF1712.3to $120 $1,98047591 5 ft

feet12.3 Key Note Segment 13038.2to47597 5 ft

feet .26"12.8 Vertical Change REF513.8to47589 5 ft

feet 2.0-3.0%38.2 Cross Slope (Driveway) SF1541.3to $40 $62047592 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF6658.4to $120 $7,86047593 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF968.5to $120 $1,02047594 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF20104.2to $120 $2,34047595 5 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF26121.1to $120 $3,12047596 5 ft

$19,940.00TOTAL COST FOR: 9TH STSE side of Starting at: 500 S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 9TH ST

Street Side

614 9TH ST

Survey Street Name Starting Street Name

614 9TH ST

End Street Name

2108101150

Run ID

9Th St

60

ID Sidewalk Width

Priority

feet 5.0-6.0%2.4 Cross Slope (PAR) SF5616.4to $120 $6,72056073 4 ft

feet17.4 Key Note Segment 5230.5to56078 4 ft

feet .4"29.0 Vertical Change REF430.0to56071 4 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF2236.7to $120 $2,59256074 4 ft

feet 4.0-5.0%36.7 Cross Slope (PAR) SF1239.7to $120 $1,44056075 4 ft

feet 4.0-5.0%41.9 Cross Slope (PAR) SF6859.0to $120 $8,20856076 4 ft

feet -.41"51.9 Vertical Change REF452.9to56072 4 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF4071.3to $120 $4,80056077 4 ft

feet 5.0-6.0%70.8 471.8to56079 4 ft

$23,760.00TOTAL COST FOR: 9TH STSE side of Starting at: 614 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

615 9TH ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108101153

Run ID

9th St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF245.2to $120 $2,88056081 5 ft

feet 4.0-5.0%5.6 Cross Slope (PAR) SF5316.2to $120 $6,36056082 5 ft

feet .33"9.2 Vertical Change REF510.2to56080 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2225.5to $120 $2,58056083 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF8244.1to $120 $9,78056084 5 ft

feet44.1 Key Note Segment 7859.6to56092 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF1363.3to $120 $1,50056085 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF6781.7to $120 $8,04056086 5 ft

feet82.0 Key Note Segment 163114.6to56093 5 ft

feet 3.0-4.0%115.2 Cross Slope (Driveway) SF36122.3to $40 $1,42056087 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF23127.4to $120 $2,76056088 5 ft

feet 4.0-5.0%127.4 Cross Slope (PAR) SF21131.6to $120 $2,52056089 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF14134.4to $120 $1,68056090 5 ft

feet 3.0-4.0%139.1 Cross Slope (PAR) SF114161.8to $120 $13,62056091 5 ft

$53,140.00TOTAL COST FOR: 9TH STNW side of Starting at: 615 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

S B ST

Survey Street Name Starting Street Name

313 9TH ST

End Street Name

2106091614

Run ID

9th St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8517.0to $120 $10,20048970 5 ft

feet17.7 Key Note Segment 8534.7to48977 5 ft

feet .3"18.2 Vertical Change REF519.2to48966 5 ft

feet 2.0-3.0%34.7 Cross Slope (Driveway) SF2139.0to $40 $86048971 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF1447.3to $120 $1,68048972 5 ft

feet47.7 Key Note Segment 4757.0to48978 5 ft

feet 2.0-3.0%57.0 Cross Slope (Driveway) SF2762.3to $40 $1,06048973 5 ft

feet .32"61.0 Vertical Change REF562.0to48967 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF3081.8to $120 $3,60048974 5 ft

feet .69"82.4 Vertical Change SF583.4to $75 $37548969 5 ft

feet85.0 Key Note Segment 4594.0to48979 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF22104.7to $120 $2,64048975 5 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF47128.8to $120 $5,58048976 5 ft

$25,995.00TOTAL COST FOR: 9TH STNW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

417 S C ST

End Street Name

2106091616

Run ID

9th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF187.3to $120 $2,10048980 5 ft

feet 3.0-4.0%11.6 Cross Slope (PAR) SF16143.8to $120 $19,32048981 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF4853.4to $120 $5,76048982 5 ft

feet 2.0-3.0%93.8 Cross Slope (PAR) SF41101.9to $120 $4,86048983 5 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF18106.3to $120 $2,10048984 5 ft

feet 2.0-3.0%111.9 Cross Slope (PAR) SF7113.3to $120 $84048985 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF10119.2to $120 $1,14048986 5 ft

$36,120.00TOTAL COST FOR: 9TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

424 S C ST

End Street Name

2106091619

Run ID

9th St

70

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF8017.2to $120 $9,60048987 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF3825.8to $120 $4,62048988 5 ft

feet 4.0-5.0%26.1 Cross Slope (PAR) SF21569.0to $120 $25,74048989 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF3876.8to $120 $4,50048990 5 ft

feet76.8 Key Note Segment 6088.8to48993 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF120113.7to $120 $14,34048991 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF40125.8to $120 $4,80048992 5 ft

$63,600.00TOTAL COST FOR: 9TH STNW side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 9TH ST

Street Side

S C ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106091627

Run ID

9Th St

108

ID Sidewalk Width

Priority

feet 5.0-6.0%1.0 Cross Slope (PAR) SF62.2to $120 $72049030 5 ft

feet 6.0-7.0%2.3 Cross Slope (PAR) SF9020.4to $120 $10,86049031 5 ft

feet 8.0-9.0%20.4 Cross Slope (PAR) SF4329.0to $120 $5,16049032 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF2141.4to $120 $2,52049033 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF2259.8to $120 $2,58049034 5 ft

feet69.4 Key Note Segment 161101.6to49042 5 ft

feet .77"82.9 Vertical Change REF583.9to49027 5 ft

feet 2.0-3.0%102.3 Cross Slope (Driveway) SF72116.6to $40 $2,86049035 5 ft

feet126.4 Key Note Segment 97145.8to49043 5 ft

feet .31"146.6 Vertical Change REF5147.6to49028 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF60159.3to $120 $7,20049036 5 ft

feet 3.0-4.0%162.2 Cross Slope (PAR) SF6163.3to $120 $66049037 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF114188.9to $120 $13,62049038 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF77208.0to $120 $9,18049039 5 ft

feet209.3 Key Note Segment 165242.3to49044 5 ft

feet .41"210.0 Vertical Change REF5211.0to49029 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF70256.9to $120 $8,46049040 5 ft

feet 2.0-3.0%261.5 Cross Slope (PAR) SF49271.3to $120 $5,88049041 5 ft

$69,700.00TOTAL COST FOR: 9TH STSE side of Starting at: S C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW 9TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

123 9TH ST

End Street Name

2106091135

Run ID

9Th St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%8.3 Cross Slope (PAR) SF79.7to $120 $84047582 5 ft

feet10.0 Key Note Segment 8426.8to47586 5 ft

feet 4.0-5.0%27.1 Cross Slope (Driveway) SF1129.3to $40 $44047583 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF5641.3to $120 $6,66047584 5 ft

feet 4.0-5.0%41.7 Cross Slope (PAR) SF1244.1to $120 $1,44047585 5 ft

feet44.5 Key Note Segment 14773.9to47587 5 ft

$9,380.00TOTAL COST FOR: 9TH STNW side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE 9TH ST

Street Side

S D ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091624

Run ID

9Th St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,38049008 5 ft

feet .29"13.0 Vertical Change REF514.0to49003 5 ft

feet -.26"18.1 Vertical Change LF519.1to $75 $37549004 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF1630.5to $120 $1,86049009 5 ft

feet 2.0-3.0%38.2 Cross Slope (PAR) SF2342.8to $120 $2,76049010 5 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF4364.2to $120 $5,10049011 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF7282.0to $120 $8,64049012 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF53105.0to $120 $6,30049013 5 ft

feet 4.0-5.0%105.4 Cross Slope (PAR) SF24110.1to $120 $2,82049014 5 ft

feet 3.0-4.0%112.6 Cross Slope (PAR) SF41120.8to $120 $4,92049015 5 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF14124.7to $120 $1,68049016 5 ft

feet124.9 Key Note Segment 92143.3to49024 5 ft

feet .38"143.5 Vertical Change REF5144.5to49005 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF6144.6to $120 $66049017 5 ft

feet144.6 Key Note Segment 50154.7to49025 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF146191.3to $120 $17,52049018 5 ft

feet 3.0-4.0%193.4 Cross Slope (PAR) SF31199.6to $120 $3,72049019 5 ft

feet200.8 Key Note Segment 44209.5to49026 5 ft

feet 2.0-3.0%209.5 Cross Slope (Driveway) SF92227.8to $40 $3,66049020 5 ft

feet -.34"214.5 Vertical Change REF5215.5to49006 5 ft

feet 3.0-4.0%229.9 Cross Slope (PAR) SF21234.1to $120 $2,52049021 5 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF33240.6to $120 $3,90049022 5 ft

feet -.32"251.0 Vertical Change LF5252.0to $75 $37549007 5 ft

feet 2.0-3.0%265.1 Cross Slope (PAR) SF37272.5to $120 $4,44049023 5 ft

$81,630.00TOTAL COST FOR: 9TH STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

HULL AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108111158

Run ID

A St

70

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,98058994 5 ft

feet 4.0-5.0%10.5 Cross Slope (PAR) SF4118.6to $120 $4,86058995 5 ft

feet18.6 Key Note Segment 7433.5to59007 5 ft

feet35.3 Key Note Segment 10957.1to59008 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF7372.8to $120 $8,70058996 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF1979.6to $120 $2,28058997 5 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF5590.6to $120 $6,60058998 5 ft

feet 3.0-4.0%92.7 Cross Slope (PAR) SF68106.3to $120 $8,16058999 5 ft

feet 1.25"95.2 Vertical Change REF596.2to58993 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF8107.8to $120 $90059000 5 ft

feet107.8 Key Note Segment 81123.9to59009 5 ft

feet 3.0-4.0%124.7 Cross Slope (PAR) SF12127.1to $120 $1,44059001 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF112151.5to $120 $13,38059002 5 ft

feet 4.0-5.0%153.0 Cross Slope (PAR) SF71167.2to $120 $8,52059003 5 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF129196.5to $120 $15,42059004 5 ft

feet 3.0-4.0%199.0 Cross Slope (PAR) SF79214.8to $120 $9,48059005 5 ft

feet 5.0-6.0%217.1 Cross Slope (PAR) SF26222.3to $120 $3,12059006 5 ft

feet 5.0-6.0%221.3 5222.3to59010 5 ft

$87,840.00TOTAL COST FOR: A STN side of Starting at: HULL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

HULL AVE

Survey Street Name Starting Street Name

KNOX CT

End Street Name

2108111216

Run ID

A St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16059166 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF3410.6to $120 $4,08059167 5 ft

feet 4.0-5.0%10.6 Cross Slope (PAR) SF12936.4to $120 $15,48059168 5 ft

feet 4.0-5.0%40.5 Cross Slope (PAR) SF6954.3to $120 $8,28059169 5 ft

feet54.5 Key Note Segment 10575.4to59212 5 ft

feet75.8 Key Note Segment 8993.5to59213 5 ft

feet .33"91.9 Vertical Change REF592.9to59150 5 ft

feet 5.0-6.0%95.1 Cross Slope (PAR) SF34101.8to $120 $4,02059170 5 ft

feet 1.47"99.2 Vertical Change REF5100.2to59151 5 ft

feet 6.0-7.0%102.4 Cross Slope (PAR) SF8104.0to $120 $96059171 5 ft

feet 5.0-6.0%104.7 Cross Slope (PAR) SF24109.5to $120 $2,88059172 5 ft

feet 6.0-7.0%110.0 Cross Slope (PAR) SF29115.7to $120 $3,42059173 5 ft

feet 5.0-6.0%116.8 Cross Slope (PAR) SF69130.5to $120 $8,22059174 5 ft

feet 3.0-4.0%130.8 Cross Slope (PAR) SF13133.3to $120 $1,50059175 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF19138.3to $120 $2,28059176 5 ft

feet 4.0-5.0%140.8 Cross Slope (PAR) SF80156.8to $120 $9,60059177 5 ft

feet .3"156.4 Vertical Change REF5157.4to59153 5 ft

feet157.3 Key Note Segment 75172.3to59214 5 ft

feet174.8 Key Note Segment 64187.6to59215 5 ft

feet 2.0-3.0%188.3 Cross Slope (Driveway) SF57199.7to $40 $2,28059178 5 ft

feet 2.72"191.7 Vertical Change REF5192.7to59154 5 ft

feet 3.0-4.0%203.3 Cross Slope (PAR) SF50213.3to $120 $6,00059179 5 ft

feet .4"213.3 Vertical Change REF5214.3to59155 5 ft

feet217.3 Key Note Segment 63229.8to59216 5 ft

feet .38"218.8 Vertical Change REF5219.8to59156 5 ft

feet 3.0-4.0%230.9 Cross Slope (PAR) SF46240.0to $120 $5,46059180 5 ft

feet240.1 Key Note Segment 73254.7to59217 5 ft

feet -.3"241.6 Vertical Change REF5242.6to59157 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

HULL AVE

Survey Street Name Starting Street Name

KNOX CT

End Street Name

2108111216

Run ID

A St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%256.5 Cross Slope (PAR) SF79272.3to $120 $9,48059181 5 ft

feet .27"270.6 Vertical Change REF5271.6to59159 5 ft

feet 3.0-4.0%276.5 Cross Slope (PAR) SF49286.2to $120 $5,82059182 5 ft

feet 3.0-4.0%288.3 Cross Slope (PAR) SF10290.3to $120 $1,20059183 5 ft

feet 2.0-3.0%297.9 Cross Slope (PAR) SF39305.6to $120 $4,62059184 5 ft

feet 4.0-5.0%305.6 Cross Slope (PAR) SF64318.4to $120 $7,68059185 5 ft

feet318.4 Key Note Segment 79334.1to59218 5 ft

feet >15.0%334.1 Cross Slope (Driveway) SF27339.5to $40 $1,08059186 5 ft

feet 4.0-5.0%343.3 Cross Slope (PAR) SF7344.6to $120 $78059187 5 ft

feet 3.0-4.0%347.4 Cross Slope (PAR) SF24352.1to $120 $2,82059188 5 ft

feet 3.0-4.0%354.3 Cross Slope (PAR) SF28359.8to $120 $3,30059189 5 ft

feet .52"354.7 Vertical Change REF5355.7to59160 5 ft

feet 4.0-5.0%362.6 Cross Slope (PAR) SF123387.2to $120 $14,76059190 5 ft

feet .41"371.9 Vertical Change REF5372.9to59161 5 ft

feet .49"380.4 Vertical Change REF5381.4to59162 5 ft

feet388.0 Key Note Segment 102408.4to59219 5 ft

feet -.27"397.8 Vertical Change REF5398.8to59163 5 ft

feet 5.0-6.0%408.8 Cross Slope (PAR) SF12411.1to $120 $1,38059191 5 ft

feet 6.0-7.0%411.3 Cross Slope (PAR) SF33417.8to $120 $3,90059192 5 ft

feet 5.0-6.0%418.7 Cross Slope (PAR) SF43427.3to $120 $5,16059193 5 ft

feet 5.0-6.0%432.0 Cross Slope (PAR) SF24436.8to $120 $2,88059194 5 ft

feet .3"440.4 Vertical Change REF5441.4to59164 5 ft

feet 5.0-6.0%440.6 Cross Slope (PAR) SF26445.7to $120 $3,06059195 5 ft

feet -.54"446.9 Vertical Change SF5447.9to $75 $37559165 5 ft

feet 3.0-4.0%448.3 Cross Slope (PAR) SF18451.8to $120 $2,10059196 5 ft

feet 5.0-6.0%452.5 Cross Slope (PAR) SF24457.2to $120 $2,82059197 5 ft

feet457.5 Key Note Segment 127482.8to59220 5 ft

feet 5.0-6.0%484.1 Cross Slope (PAR) SF32490.5to $120 $3,84059198 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

HULL AVE

Survey Street Name Starting Street Name

KNOX CT

End Street Name

2108111216

Run ID

A St

89

ID Sidewalk Width

Priority

feet 6.0-7.0%492.7 Cross Slope (PAR) SF5493.7to $120 $60059199 5 ft

feet 5.0-6.0%493.7 Cross Slope (PAR) SF19497.4to $120 $2,22059200 5 ft

feet 4.0-5.0%500.4 Cross Slope (PAR) SF6501.6to $120 $72059201 5 ft

feet 4.0-5.0%504.8 Cross Slope (PAR) SF110526.7to $120 $13,14059202 5 ft

feet 2.0-3.0%527.7 Cross Slope (PAR) SF13530.3to $120 $1,56059203 5 ft

feet532.3 Key Note Segment 85549.3to59221 5 ft

feet 2.0-3.0%550.8 Cross Slope (PAR) SF30556.8to $120 $3,60059204 5 ft

feet 4.0-5.0%557.3 Cross Slope (PAR) SF45566.2to $120 $5,34059205 5 ft

feet 2.0-3.0%566.4 Cross Slope (PAR) SF11568.5to $120 $1,26059206 5 ft

feet 2.0-3.0%571.8 Cross Slope (PAR) SF64584.5to $120 $7,62059207 5 ft

feet 4.0-5.0%584.8 Cross Slope (PAR) SF57596.2to $120 $6,84059208 5 ft

feet 4.0-5.0%599.0 Cross Slope (PAR) SF194637.7to $120 $23,22059209 5 ft

feet 3.0-4.0%640.3 Cross Slope (PAR) SF19644.0to $120 $2,22059210 5 ft

feet 2.0-3.0%644.0 Cross Slope (PAR) SF10646.0to $120 $1,20059211 5 ft

$223,215.00TOTAL COST FOR: A STS side of Starting at: HULL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

KENNEY CT

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111252

Run ID

A St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF467.6to $120 $5,54459456 7 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF21240.5to $120 $25,45259457 7 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF15462.8to $120 $18,48059458 7 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF3181.0to $120 $3,69659459 7 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF5593.3to $120 $6,55259460 7 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF3498.1to $120 $4,03259461 7 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF7114.5to $120 $84059462 7 ft

feet .26"120.8 Vertical Change LF7121.8to $75 $52559450 7 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF11126.8to $120 $1,26059463 7 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF44146.5to $120 $5,29259464 7 ft

feet 2.0-3.0%234.2 Cross Slope (PAR) SF387289.5to $120 $46,45259465 7 ft

feet .56"264.5 Vertical Change REF7265.5to59452 7 ft

feet 3.0-4.0%294.0 Cross Slope (PAR) SF13295.9to $120 $1,59659466 7 ft

feet 3.0-4.0%298.7 Cross Slope (PAR) SF14300.7to $120 $1,68059467 7 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF13304.8to $120 $1,51259468 7 ft

feet -.26"303.6 Vertical Change REF7304.6to59453 7 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF168332.3to $120 $20,16059469 7 ft

feet -.32"320.8 Vertical Change REF7321.8to59454 7 ft

feet 2.0-3.0%339.5 Cross Slope (PAR) SF7340.5to $120 $84059470 7 ft

feet .4"342.1 Vertical Change LF7343.1to $75 $52559455 7 ft

$144,438.00TOTAL COST FOR: A STN side of Starting at: KENNEY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

KNOX AVE

Survey Street Name Starting Street Name

STINSON AVE

End Street Name

2108111035

Run ID

A St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF10021.5to $120 $12,00058163 5 ft

feet 4.0-5.0%24.1 Cross Slope (PAR) SF1527.0to $120 $1,74058164 5 ft

feet 4.0-5.0%29.4 Cross Slope (PAR) SF3436.3to $120 $4,14058165 5 ft

feet36.3 Key Note Segment 10356.8to58182 5 ft

feet 3.0-4.0%56.8 Cross Slope (Driveway) SF1058.7to $40 $38058166 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF1361.2to $120 $1,50058167 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF1767.3to $120 $2,04058168 5 ft

feet 3.0-4.0%70.2 Cross Slope (PAR) SF871.8to $120 $96058169 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1776.2to $120 $2,04058170 5 ft

feet 4.0-5.0%76.2 Cross Slope (PAR) SF978.0to $120 $1,08058171 5 ft

feet 4.0-5.0%80.1 Cross Slope (PAR) SF2985.9to $120 $3,48058172 5 ft

feet 3.0-4.0%89.3 Cross Slope (PAR) SF141117.4to $120 $16,86058173 5 ft

feet 4.0-5.0%119.8 Cross Slope (PAR) SF56131.0to $120 $6,72058174 5 ft

feet131.0 Key Note Segment 74145.8to58183 5 ft

feet 5.0-6.0%146.3 Cross Slope (Driveway) SF13149.0to $40 $54058175 5 ft

feet 3.0-4.0%150.3 Cross Slope (PAR) SF54161.2to $120 $6,54058176 5 ft

feet 3.0-4.0%163.7 Cross Slope (PAR) SF79179.4to $120 $9,42058177 5 ft

feet 3.0-4.0%183.3 Cross Slope (PAR) SF24188.0to $120 $2,82058178 5 ft

feet 2.0-3.0%188.4 Cross Slope (PAR) SF42196.7to $120 $4,98058179 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF36207.9to $120 $4,32058180 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF11210.5to $120 $1,32058181 5 ft

$82,880.00TOTAL COST FOR: A STN side of Starting at: KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

KNOX CT

Survey Street Name Starting Street Name

295 KNOX CT

End Street Name

2108111225

Run ID

A St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,78059316 5 ft

feet 5.0-6.0%10.7 Cross Slope (PAR) SF1613.8to $120 $1,86059317 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF3622.2to $120 $4,32059318 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF4632.5to $120 $5,52059319 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF7750.7to $120 $9,24059320 5 ft

feet 3.0-4.0%53.0 Cross Slope (PAR) SF3159.2to $120 $3,72059321 5 ft

feet 4.0-5.0%62.4 Cross Slope (PAR) SF2667.6to $120 $3,12059322 5 ft

feet 4.0-5.0%69.8 Cross Slope (PAR) SF3576.8to $120 $4,20059323 5 ft

feet 3.0-4.0%79.3 Cross Slope (PAR) SF1181.5to $120 $1,32059324 5 ft

feet -.26"87.1 Vertical Change LF588.1to $75 $37559315 5 ft

feet 5.0-6.0%87.6 688.8to59325 5 ft

$37,455.00TOTAL COST FOR: A STS side of Starting at: KNOX CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

RD 28

Survey Street Name Starting Street Name

KENNEY CT

End Street Name

2108111245

Run ID

A St

89

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32059372 5 ft

feet 4.0-5.0%4.5 Cross Slope (PAR) SF55.5to $120 $60059373 5 ft

feet 3.0-4.0%13.9 Cross Slope (PAR) SF915.6to $120 $1,02059374 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF1520.1to $120 $1,74059375 5 ft

feet 5.0-6.0%50.3 952.1to59408 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF2376.1to $120 $2,76059376 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF998.5to $120 $1,08059377 5 ft

feet .29"106.9 Vertical Change LF5107.9to $75 $37559365 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF23114.3to $120 $2,70059378 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF14129.8to $120 $1,68059379 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF10134.9to $120 $1,14059380 5 ft

feet 2.0-3.0%137.9 Cross Slope (PAR) SF59149.7to $120 $7,08059381 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF6161.8to $120 $66059382 5 ft

feet -.29"164.7 Vertical Change LF5165.7to $75 $37559366 5 ft

feet -.35"173.1 Vertical Change LF5174.1to $75 $37559367 5 ft

feet 2.0-3.0%191.1 Cross Slope (PAR) SF9192.8to $120 $1,02059383 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF61213.9to $120 $7,26059384 5 ft

feet 2.0-3.0%216.4 Cross Slope (PAR) SF15219.4to $120 $1,80059385 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF21232.4to $120 $2,52059386 5 ft

feet 2.0-3.0%235.9 Cross Slope (PAR) SF6237.0to $120 $66059387 5 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF34246.2to $120 $4,02059388 5 ft

feet 2.0-3.0%257.1 Cross Slope (PAR) SF14260.0to $120 $1,74059389 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF40278.3to $120 $4,74059390 5 ft

feet 2.0-3.0%289.0 Cross Slope (PAR) SF18292.5to $120 $2,10059391 5 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF16309.1to $120 $1,92059392 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF7348.6to $120 $78059393 5 ft

feet 2.0-3.0%357.1 Cross Slope (PAR) SF20361.0to $120 $2,34059394 5 ft

feet 2.0-3.0%380.2 Cross Slope (PAR) SF9382.0to $120 $1,08059395 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

RD 28

Survey Street Name Starting Street Name

KENNEY CT

End Street Name

2108111245

Run ID

A St

89

ID Sidewalk Width

Priority

feet -.31"396.6 Vertical Change REF5397.6to59368 5 ft

feet 3.0-4.0%396.8 Cross Slope (PAR) SF15399.7to $120 $1,74059396 5 ft

feet 2.0-3.0%399.7 Cross Slope (PAR) SF6400.8to $120 $66059397 5 ft

feet 2.0-3.0%410.4 Cross Slope (PAR) SF15413.3to $120 $1,74059398 5 ft

feet 3.0-4.0%462.1 Cross Slope (PAR) SF17465.4to $120 $1,98059399 5 ft

feet 2.0-3.0%478.8 Cross Slope (PAR) SF12481.2to $120 $1,44059400 5 ft

feet .32"489.6 Vertical Change LF5490.6to $75 $37559369 5 ft

feet505.3 Key Note Segment 117528.8to59407 5 ft

feet .26"517.8 Vertical Change REF5518.8to59370 5 ft

feet 3.0-4.0%529.5 Cross Slope (PAR) SF56540.8to $120 $6,78059401 5 ft

feet 2.0-3.0%540.8 Cross Slope (PAR) SF233587.4to $120 $27,96059402 5 ft

feet 2.0-3.0%590.8 Cross Slope (PAR) SF10592.8to $120 $1,20059403 5 ft

feet 2.0-3.0%598.8 Cross Slope (PAR) SF51608.9to $120 $6,06059404 5 ft

feet 2.0-3.0%613.8 Cross Slope (PAR) SF64626.5to $120 $7,62059405 5 ft

feet .33"624.7 Vertical Change REF5625.7to59371 5 ft

feet 5.0-6.0%627.3 Cross Slope (PAR) SF14630.1to $120 $1,68059406 5 ft

$114,120.00TOTAL COST FOR: A STN side of Starting at: RD 28

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108111136

Run ID

A St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF198.6to $120 $2,28058798 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2918.1to $120 $3,48058799 5 ft

feet -.38"15.0 Vertical Change REF516.0to58795 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF8046.8to $120 $9,60058800 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF5968.0to $120 $7,02058801 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF101102.9to $120 $12,12058802 5 ft

feet116.7 Key Note Segment 91134.8to58809 5 ft

feet 3.0-4.0%134.8 Cross Slope (Driveway) SF43143.3to $40 $1,70058803 5 ft

feet 5.0-6.0%144.9 Cross Slope (PAR) SF29150.6to $120 $3,42058804 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF261205.1to $120 $31,38058805 5 ft

feet .45"176.1 Vertical Change REF5177.1to58797 5 ft

feet 2.0-3.0%205.1 Cross Slope (PAR) SF17208.4to $120 $1,98058806 5 ft

feet 4.0-5.0%208.4 Cross Slope (PAR) SF75223.3to $120 $8,94058807 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF18226.9to $120 $2,16058808 5 ft

$84,080.00TOTAL COST FOR: A STS side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

STINSON AVE

Survey Street Name Starting Street Name

HULL AVE

End Street Name

2108111055

Run ID

A St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF10326.3to $120 $12,30058393 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1533.6to $120 $1,74058394 5 ft

feet 3.0-4.0%37.7 Cross Slope (PAR) SF5047.8to $120 $6,06058395 5 ft

feet .27"45.3 Vertical Change REF546.3to58391 5 ft

feet 5.0-6.0%48.6 Cross Slope (PAR) SF1752.0to $120 $2,04058396 5 ft

feet52.0 Key Note Segment 6364.5to58408 5 ft

feet -.35"54.3 Vertical Change REF555.3to58392 5 ft

feet 3.0-4.0%64.9 Cross Slope (PAR) SF2870.6to $120 $3,42058397 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF207113.2to $120 $24,84058398 5 ft

feet 4.0-5.0%113.2 Cross Slope (PAR) SF87130.5to $120 $10,38058399 5 ft

feet130.5 Key Note Segment 70144.4to58409 5 ft

feet 4.0-5.0%145.3 Cross Slope (PAR) SF38153.0to $120 $4,62058400 5 ft

feet 2.0-3.0%154.0 Cross Slope (PAR) SF131180.2to $120 $15,72058401 5 ft

feet 2.0-3.0%185.5 Cross Slope (PAR) SF25190.4to $120 $2,94058402 5 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF8195.1to $120 $96058403 5 ft

feet 2.0-3.0%204.4 Cross Slope (PAR) SF10206.3to $120 $1,14058404 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF15211.7to $120 $1,80058405 5 ft

feet 3.0-4.0%213.8 Cross Slope (PAR) SF38221.4to $120 $4,56058406 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF104244.3to $120 $12,48058407 5 ft

$105,000.00TOTAL COST FOR: A STN side of Starting at: STINSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N A ST

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2108111133

Run ID

A St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%6.9 Cross Slope (PAR) SF88.4to $120 $90058773 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF521.5to $120 $60058774 5 ft

feet 5.0-6.0%23.4 Cross Slope (PAR) SF5734.8to $120 $6,84058775 5 ft

feet 6.0-7.0%36.8 Cross Slope (PAR) SF2140.9to $120 $2,46058776 5 ft

feet 3.0-4.0%47.1 Cross Slope (PAR) SF948.8to $120 $1,02058777 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF2054.9to $120 $2,40058778 5 ft

feet .96"53.4 Vertical Change REF554.4to58768 5 ft

feet 3.0-4.0%61.2 Cross Slope (PAR) SF3868.8to $120 $4,56058779 5 ft

feet69.3 Key Note Segment 6081.3to58792 5 ft

feet .67"75.8 Vertical Change REF576.8to58769 5 ft

feet 3.0-4.0%81.3 Cross Slope (Driveway) SF6995.0to $40 $2,74058780 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF1197.2to $120 $1,32058781 5 ft

feet97.2 Key Note Segment 88114.8to58793 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF12118.4to $120 $1,38058782 5 ft

feet 4.0-5.0%118.4 Cross Slope (PAR) SF5119.4to $120 $60058783 5 ft

feet 1.32"120.6 Vertical Change SF5121.6to $75 $37558770 5 ft

feet 4.0-5.0%121.8 Cross Slope (PAR) SF35128.8to $120 $4,20058784 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF8130.8to $120 $90058785 5 ft

feet 3.27"130.9 Vertical Change SF5131.9to $75 $37558771 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF41153.7to $120 $4,92058786 5 ft

feet -.26"163.9 Vertical Change LF5164.9to $75 $37558772 5 ft

feet 2.0-3.0%165.1 Cross Slope (PAR) SF16168.3to $120 $1,92058787 5 ft

feet168.3 Key Note Segment 98187.9to58794 5 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF115214.3to $120 $13,80058788 5 ft

feet 5.0-6.0%214.3 Cross Slope (PAR) SF26219.4to $120 $3,06058789 5 ft

feet 3.0-4.0%219.7 Cross Slope (PAR) SF28225.2to $120 $3,30058790 5 ft

feet 2.0-3.0%225.2 Cross Slope (PAR) SF31231.4to $120 $3,72058791 5 ft

$61,765.00TOTAL COST FOR: A STN side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S A ST

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

HULL AVE

End Street Name

2108111201

Run ID

A St

67

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF234.6to $120 $2,76059012 5 ft

feet 6.0-7.0%4.6 Cross Slope (PAR) SF269.8to $120 $3,12059013 5 ft

feet9.8 Key Note Segment 7725.3to59025 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF3131.7to $120 $3,72059014 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF3840.3to $120 $4,62059015 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF10862.1to $120 $12,96059016 5 ft

feet 3.0-4.0%65.3 Cross Slope (PAR) SF11187.4to $120 $13,26059017 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF4498.6to $120 $5,28059018 5 ft

feet99.8 Key Note Segment 118123.3to59026 5 ft

feet 4.0-5.0%124.0 Cross Slope (PAR) SF83140.6to $120 $9,96059019 5 ft

feet .43"132.9 Vertical Change REF5133.9to59011 5 ft

feet140.6 Key Note Segment 111162.8to59027 5 ft

feet 2.0-3.0%164.1 Cross Slope (PAR) SF15167.1to $120 $1,80059020 5 ft

feet 4.0-5.0%167.7 Cross Slope (PAR) SF20171.6to $120 $2,34059021 5 ft

feet 2.0-3.0%171.6 Cross Slope (PAR) SF13174.2to $120 $1,56059022 5 ft

feet 3.0-4.0%176.3 Cross Slope (PAR) SF126201.4to $120 $15,06059023 5 ft

feet 4.0-5.0%205.1 Cross Slope (PAR) SF79220.9to $120 $9,48059024 5 ft

feet 5.0-6.0%219.8 6220.9to59028 5 ft

$85,920.00TOTAL COST FOR: A STS side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ACCORNERO AVE

Street Side

512 ACCORNERO AVE

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201251326

Run ID

Accornero
Ave

98

ID Sidewalk Width

Priority

feet 7.0-8.0%0.7 Cross Slope (PAR) SF204.7to $120 $2,400108365 5 ft

feet .86"1.5 Vertical Change REF52.5to108354 5 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF710.3to $120 $840108366 5 ft

feet 3.0-4.0%12.8 Cross Slope (PAR) SF613.9to $120 $660108367 5 ft

feet .31"14.7 Vertical Change REF515.7to108355 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF1016.9to $120 $1,260108368 5 ft

feet .59"23.8 Vertical Change SF524.8to $75 $375108356 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF2030.8to $120 $2,400108369 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF6550.6to $120 $7,800108370 5 ft

feet -.4"40.1 Vertical Change REF541.1to108357 5 ft

feet 6.0-7.0%47.9 749.2to108385 5 ft

feet -.28"48.6 Vertical Change REF549.6to108358 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF4194.1to $120 $4,920108371 5 ft

feet -.93"99.1 Vertical Change SF5100.1to $75 $375108359 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF20104.8to $120 $2,340108372 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF5108.3to $120 $600108373 5 ft

feet .3"116.6 Vertical Change LF5117.6to $75 $375108360 5 ft

feet 5.0-6.0%124.7 16127.9to108386 5 ft

feet 3.0-4.0%125.1 Cross Slope (PAR) SF17128.4to $120 $1,980108374 5 ft

feet -.65"125.5 Vertical Change REF5126.5to108361 5 ft

feet 2.0-3.0%129.1 Cross Slope (PAR) SF25134.1to $120 $3,000108375 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF36148.1to $120 $4,320108376 5 ft

feet 4.0-5.0%148.1 Cross Slope (PAR) SF68161.7to $120 $8,160108377 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF37170.3to $120 $4,500108378 5 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF57185.5to $120 $6,840108379 5 ft

feet .35"186.7 Vertical Change REF5187.7to108362 5 ft

feet 5.0-6.0%187.3 Cross Slope (PAR) SF7188.6to $120 $780108380 5 ft

feet 8.0-9.0%187.8 8189.3to108387 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ACCORNERO AVE

Street Side

512 ACCORNERO AVE

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201251326

Run ID

Accornero
Ave

98

ID Sidewalk Width

Priority

feet 6.0-7.0%188.6 Cross Slope (PAR) SF40196.5to $120 $4,740108381 5 ft

feet 6.0-7.0%190.0 7191.4to108388 5 ft

feet 5.0-6.0%191.4 7192.8to108389 5 ft

feet -.28"194.3 Vertical Change REF5195.3to108363 5 ft

feet 4.0-5.0%197.7 Cross Slope (PAR) SF26202.8to $120 $3,060108382 5 ft

feet -.85"204.0 Vertical Change SF5205.0to $75 $375108364 5 ft

feet 7.0-8.0%204.1 13206.7to108390 5 ft

feet 5.0-6.0%207.0 29212.8to108391 5 ft

feet 5.0-6.0%207.0 Running Slope SF29212.8to $120 $3,480108392 5 ft

feet 2.0-3.0%209.1 Cross Slope (PAR) SF14211.8to $120 $1,620108383 5 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF6217.1to $120 $660108384 5 ft

$67,860.00TOTAL COST FOR: ACCORNERO AVEW side of Starting at: 512 ACCORNERO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ACCORNERO AVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

516 ACCORNERO AVE

End Street Name

2201251324

Run ID

Accornero
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%17.6 Cross Slope (PAR) SF819.3to $120 $1,020108336 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF648.7to $120 $720108337 5 ft

feet -.27"49.5 Vertical Change LF550.5to $75 $375108325 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF1065.1to $120 $1,200108338 5 ft

feet -.9"67.0 Vertical Change REF568.0to108326 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF568.8to $120 $600108339 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF5782.5to $120 $6,840108340 5 ft

feet .27"84.5 Vertical Change LF585.5to $75 $375108327 5 ft

feet 4.0-5.0%86.1 Cross Slope (PAR) SF687.2to $120 $660108341 5 ft

feet 4.0-5.0%90.2 Cross Slope (PAR) SF70104.2to $120 $8,400108342 5 ft

feet .49"102.4 Vertical Change REF5103.4to108328 5 ft

feet 6.0-7.0%104.3 Cross Slope (PAR) SF33110.9to $120 $3,960108343 5 ft

feet 5.0-6.0%113.0 Cross Slope (PAR) SF8114.5to $120 $900108344 5 ft

feet 6.0-7.0%115.5 Cross Slope (PAR) SF11117.6to $120 $1,260108345 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF14137.2to $120 $1,740108346 5 ft

feet .27"138.2 Vertical Change LF5139.2to $75 $375108329 5 ft

feet 2.0-3.0%146.5 Cross Slope (PAR) SF20150.5to $120 $2,400108347 5 ft

feet 4.0-5.0%151.1 Cross Slope (PAR) SF24155.8to $120 $2,820108348 5 ft

feet -.69"163.8 Vertical Change SF5164.8to $75 $375108330 5 ft

feet 3.0-4.0%170.5 Cross Slope (PAR) SF48180.1to $120 $5,760108349 5 ft

feet 2.0-3.0%180.1 Cross Slope (PAR) SF8181.7to $120 $960108350 5 ft

feet -.5"187.5 Vertical Change SF5188.5to $75 $375108331 5 ft

feet 2.0-3.0%195.2 Cross Slope (PAR) SF15198.1to $120 $1,740108351 5 ft

feet 3.0-4.0%200.2 Cross Slope (PAR) SF6201.3to $120 $660108352 5 ft

feet .26"204.7 Vertical Change LF5205.7to $75 $375108332 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF48219.3to $120 $5,700108353 5 ft

feet .27"212.1 Vertical Change REF5213.1to108334 5 ft

feet .3"231.6 Vertical Change LF5232.6to $75 $375108335 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ACCORNERO AVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

516 ACCORNERO AVE

End Street Name

2201251324

Run ID

Accornero
Ave

80

ID Sidewalk Width

Priority

$49,965.00TOTAL COST FOR: ACCORNERO AVEW side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ACORN CT

Street Side

1490 ACORN CT

Survey Street Name Starting Street Name

1491 ACORN CT

End Street Name

2201281210

Run ID

Acorn Ct

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF102.5to $120 $1,140112639 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF104.4to $120 $1,140112640 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF2814.9to $120 $3,360112641 5 ft

feet 4.0-5.0%15.2 Cross Slope (PAR) SF8532.3to $120 $10,260112642 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF4942.6to $120 $5,880112643 5 ft

feet 4.0-5.0%42.6 Cross Slope (PAR) SF1746.0to $120 $2,040112644 5 ft

feet .42"45.6 Vertical Change REF546.6to112638 5 ft

$23,820.00TOTAL COST FOR: ACORN CTE side of Starting at: 1490 ACORN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ACORN CT

Street Side

1491 ACORN CT

Survey Street Name Starting Street Name

CHESTNUT AVE

End Street Name

2201281212

Run ID

Acorn Ct

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380112651 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF8018.2to $120 $9,540112652 5 ft

feet22.9 Key Note Segment 9842.4to112661 5 ft

feet .38"23.5 Vertical Change REF524.5to112645 5 ft

feet 3.0-4.0%46.0 Cross Slope (PAR) SF1548.9to $120 $1,740112653 5 ft

feet -.31"50.8 Vertical Change REF551.8to112646 5 ft

feet 3.0-4.0%51.5 Cross Slope (PAR) SF10572.4to $120 $12,540112654 5 ft

feet 2.0-3.0%74.5 Cross Slope (PAR) SF4984.2to $120 $5,820112655 5 ft

feet86.8 Key Note Segment 100106.8to112662 5 ft

feet .28"96.5 Vertical Change REF597.5to112647 5 ft

feet 3.0-4.0%109.0 Cross Slope (PAR) SF10110.9to $120 $1,140112656 5 ft

feet -.54"109.9 Vertical Change REF5110.9to112648 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF5112.3to $120 $600112657 5 ft

feet113.4 Key Note Segment 95132.3to112663 5 ft

feet -.31"122.7 Vertical Change REF5123.7to112649 5 ft

feet .34"132.7 Vertical Change REF5133.7to112650 5 ft

feet 5.0-6.0%133.6 Cross Slope (PAR) SF37140.9to $120 $4,380112658 5 ft

feet 3.0-4.0%140.9 Cross Slope (PAR) SF19144.6to $120 $2,220112659 5 ft

feet 3.0-4.0%146.8 Cross Slope (PAR) SF80162.9to $120 $9,660112660 5 ft

$49,020.00TOTAL COST FOR: ACORN CTE side of Starting at: 1491 ACORN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ACORN CT

Street Side

CHESTNUT AVE

Survey Street Name Starting Street Name

1490 ACORN CT

End Street Name

2201281209

Run ID

Acorn Ct

54

ID Sidewalk Width

Priority

feet .29"1.3 Vertical Change LF52.3to $75 $375112618 5 ft

feet 3.0-4.0%2.4 Cross Slope (PAR) SF3810.0to $120 $4,560112625 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1112.6to $120 $1,260112626 5 ft

feet -.3"15.6 Vertical Change LF516.6to $75 $375112619 5 ft

feet28.1 Key Note Segment 9947.9to112635 5 ft

feet 4.0-5.0%48.9 Cross Slope (PAR) SF2353.4to $120 $2,700112627 5 ft

feet54.3 Key Note Segment 9974.0to112636 5 ft

feet .26"65.2 Vertical Change REF566.2to112620 5 ft

feet -.38"74.2 Vertical Change REF575.2to112621 5 ft

feet 3.0-4.0%75.9 Cross Slope (PAR) SF9494.8to $120 $11,340112628 5 ft

feet -.41"83.4 Vertical Change REF584.4to112622 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF118118.3to $120 $14,100112629 5 ft

feet .26"107.8 Vertical Change REF5108.8to112623 5 ft

feet -.41"111.4 Vertical Change REF5112.4to112624 5 ft

feet118.3 Key Note Segment 98137.8to112637 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF8142.0to $120 $1,020112630 5 ft

feet 2.0-3.0%144.9 Cross Slope (PAR) SF10146.8to $120 $1,140112631 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF117173.3to $120 $14,100112632 5 ft

feet 2.0-3.0%179.2 Cross Slope (PAR) SF23183.8to $120 $2,760112633 5 ft

feet 3.0-4.0%186.6 Cross Slope (PAR) SF32193.0to $120 $3,840112634 5 ft

$57,570.00TOTAL COST FOR: ACORN CTW side of Starting at: CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ADAMS AVE

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081139

Run ID

Adams Ave

27

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF389.9to $120 $4,620125997 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF4522.3to $120 $5,400125998 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF5939.3to $120 $7,080125999 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF4052.3to $120 $4,740126000 5 ft

feet .42"50.2 Vertical Change REF551.2to125995 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF5064.6to $120 $6,000126001 5 ft

feet 3.0-4.0%66.7 Cross Slope (PAR) SF3172.8to $120 $3,660126002 5 ft

feet 2.79"71.6 Vertical Change REF572.6to125996 5 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF974.7to $120 $1,020126003 5 ft

$32,520.00TOTAL COST FOR: ADAMS AVEW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ADAMS AVE

Street Side

E KENNEDY ST

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081210

Run ID

Adams Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,300126255 5 ft

feet .73"2.6 Vertical Change REF53.6to126251 5 ft

feet 4.0-5.0%5.8 Cross Slope (PAR) SF21448.5to $120 $25,620126256 5 ft

feet .29"40.0 Vertical Change REF541.0to126252 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF4657.9to $120 $5,460126257 5 ft

feet 4.0-5.0%57.9 Cross Slope (PAR) SF8274.3to $120 $9,840126258 5 ft

feet 1.4"58.5 Vertical Change REF559.5to126253 5 ft

feet .34"74.4 Vertical Change LF575.4to $75 $375126254 5 ft

$44,595.00TOTAL COST FOR: ADAMS AVEE side of Starting at: E KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ADAMS AVE

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202081329

Run ID

Adams Ave

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,260127007 5 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF226.4to $120 $2,580127008 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF1029.3to $120 $1,140127009 5 ft

feet 2.0-3.0%38.1 Cross Slope (PAR) SF739.4to $120 $780127010 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF15876.3to $120 $18,900127011 5 ft

feet .26"76.1 Vertical Change REF577.1to127006 5 ft

$24,660.00TOTAL COST FOR: ADAMS AVEE side of Starting at: EISENHOWER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ADAMS AVE

Street Side

TYLER LN

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202081158

Run ID

Adams Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF174.2to $120 $2,040126200 5 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF159.5to $120 $1,800126201 5 ft

feet 4.0-5.0%11.6 Cross Slope (PAR) SF6424.3to $120 $7,620126202 5 ft

feet .29"23.5 Vertical Change REF524.5to126197 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF4332.9to $120 $5,160126203 5 ft

feet .33"32.1 Vertical Change REF533.1to126198 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF13561.9to $120 $16,140126204 5 ft

feet .33"49.3 Vertical Change REF550.3to126199 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF5675.2to $120 $6,660126205 5 ft

feet 60"64.8 Protruding Object JOB565.8to $99 $99126206 5 ft

$39,519.00TOTAL COST FOR: ADAMS AVEW side of Starting at: TYLER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ADANAC CT

Street Side

1714 ADANAC CT

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202071406

Run ID

Adanac Ct

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF102.8to $120 $1,140124007 5 ft

feet .26"1.6 Vertical Change REF52.6to124003 5 ft

feet3.3 Key Note Segment 10925.1to124014 5 ft

feet .61"26.0 Vertical Change SF527.0to $75 $375124004 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF2634.4to $120 $3,060124008 5 ft

feet36.2 Key Note Segment 10857.9to124015 5 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF3466.7to $120 $4,020124009 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF670.2to $120 $720124010 5 ft

feet73.0 Key Note Segment 10193.1to124016 5 ft

feet -.48"73.3 Vertical Change REF574.3to124005 5 ft

feet 3.0-4.0%95.8 Cross Slope (PAR) SF1097.7to $120 $1,140124011 5 ft

feet .29"96.4 Vertical Change REF597.4to124006 5 ft

feet 5.0-6.0%100.9 Cross Slope (PAR) SF56112.0to $120 $6,660124012 5 ft

feet 3.0-4.0%112.2 Cross Slope (PAR) SF54123.0to $120 $6,480124013 5 ft

$23,595.00TOTAL COST FOR: ADANAC CTE side of Starting at: 1714 ADANAC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ADANAC CT

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

1714 ADANAC CT

End Street Name

2202071404

Run ID

Adanac Ct

28

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF13227.5to $120 $15,780123996 5 ft

feet27.5 Key Note Segment 10748.8to124000 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF2055.3to $120 $2,400123997 5 ft

feet56.3 Key Note Segment 10877.9to124001 5 ft

feet -.27"78.6 Vertical Change LF579.6to $75 $375123990 5 ft

feet .47"80.6 Vertical Change LF581.6to $75 $375123991 5 ft

feet .26"83.8 Vertical Change LF584.8to $75 $375123992 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF1091.8to $120 $1,200123998 5 ft

feet .29"90.8 Vertical Change REF591.8to123993 5 ft

feet91.8 Key Note Segment 100111.7to124002 5 ft

feet .26"101.6 Vertical Change REF5102.6to123994 5 ft

feet .48"112.1 Vertical Change REF5113.1to123995 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF6116.5to $120 $720123999 5 ft

$21,225.00TOTAL COST FOR: ADANAC CTW side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

1200 ADANAC WAY

Survey Street Name Starting Street Name

1713 ADANAC WAY

End Street Name

2202071328

Run ID

Adanac Way

28

ID Sidewalk Width

Priority

feet3.5 Key Note Segment 7121.2to123749 4 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF424.4to $120 $528123748 4 ft

feet 60"25.8 Protruding Object JOB426.8to $99 $99123750 4 ft

$627.00TOTAL COST FOR: ADANAC WAYS side of Starting at: 1200 ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

1202 ADANAC WAY

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071330

Run ID

Adanac Way

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF164.8to $120 $1,872123758 4 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF2223.8to $120 $2,640123759 4 ft

feet24.8 Key Note Segment 7042.3to123768 4 ft

feet .32"25.3 Vertical Change REF426.3to123751 4 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF847.7to $120 $912123760 4 ft

feet .51"52.3 Vertical Change SF1155.0to $75 $810123752 4 ft

feet 48"54.2 Protruding Object JOB455.2to $99 $99123772 4 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF1359.8to $120 $1,536123761 4 ft

feet80.0 Key Note Segment 7498.4to123769 4 ft

feet .41"98.5 Vertical Change REF499.5to123753 4 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF5103.5to $120 $576123762 4 ft

feet105.7 Key Note Segment 74124.2to123770 4 ft

feet -.34"123.8 Vertical Change REF4124.8to123754 4 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF13129.0to $120 $1,584123763 4 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF4133.7to $120 $480123764 4 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF41148.8to $120 $4,896123765 4 ft

feet158.3 Key Note Segment 66174.8to123771 4 ft

feet 1.38"162.1 Vertical Change REF4163.1to123755 4 ft

feet .41"163.8 Vertical Change REF4164.8to123756 4 ft

feet 3.0-4.0%176.0 Cross Slope (PAR) SF4177.1to $120 $528123766 4 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF42195.2to $120 $4,992123767 4 ft

feet .5"198.3 Vertical Change SF4199.3to $75 $300123757 4 ft

$21,225.00TOTAL COST FOR: ADANAC WAYS side of Starting at: 1202 ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

1205 ADANAC WAY,
MADERA, CA

Survey Street Name Starting Street Name

1200 ADANAC WAY

End Street Name

2202071327

Run ID

Adanac Way

46

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF133.2to $120 $1,536123737 4 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF88.3to $120 $960123738 4 ft

feet10.1 Key Note Segment 7127.8to123745 4 ft

feet .36"28.0 Vertical Change REF429.0to123733 4 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF5342.5to $120 $6,336123739 4 ft

feet -.48"48.0 Vertical Change LF449.0to $75 $300123734 4 ft

feet 6.0-7.0%54.0 Cross Slope (PAR) SF956.2to $120 $1,056123740 4 ft

feet .33"54.6 Vertical Change REF455.6to123735 4 ft

feet 5.0-6.0%56.2 Cross Slope (PAR) SF457.2to $120 $480123741 4 ft

feet 5.0-6.0%59.9 Cross Slope (PAR) SF1262.8to $120 $1,392123742 4 ft

feet 3.0-4.0%62.8 Cross Slope (PAR) SF1566.5to $120 $1,776123743 4 ft

feet67.1 Key Note Segment 6683.7to123746 4 ft

feet .26"67.7 Vertical Change REF468.7to123736 4 ft

feet 24"86.4 Continuous Width SF487.4to $120 $480123747 4 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF1892.3to $120 $2,160123744 4 ft

$16,476.00TOTAL COST FOR: ADANAC WAYN side of Starting at: 1205 ADANAC WAY, MADERA,
CA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

ADANAC CT

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202071408

Run ID

Adanac Way

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF6714.9to $120 $7,980124023 5 ft

feet 4.0-5.0%15.8 Cross Slope (PAR) SF2120.0to $120 $2,520124024 5 ft

feet 3.0-4.0%24.1 Cross Slope (PAR) SF9342.7to $120 $11,160124025 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF2848.5to $120 $3,300124026 5 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF952.7to $120 $1,080124027 5 ft

feet .59"51.3 Vertical Change REF552.3to124017 5 ft

feet53.1 Key Note Segment 10974.8to124035 5 ft

feet 2.84"56.3 Vertical Change REF557.3to124018 5 ft

feet 2.11"67.7 Vertical Change REF1771.0to124019 5 ft

feet .26"72.5 Vertical Change REF573.5to124020 5 ft

feet 3.0-4.0%77.1 Cross Slope (PAR) SF3784.4to $120 $4,380124028 5 ft

feet 3.0-4.0%87.0 Cross Slope (PAR) SF3493.8to $120 $4,080124029 5 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF38101.6to $120 $4,560124030 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF94121.5to $120 $11,280124031 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF100142.8to $120 $12,000124032 5 ft

feet .36"140.3 Vertical Change REF5141.3to124022 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF20149.3to $120 $2,400124033 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF26156.5to $120 $3,060124034 5 ft

$67,800.00TOTAL COST FOR: ADANAC WAYS side of Starting at: ADANAC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071421

Run ID

Adanac Way

52

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF193.7to $120 $2,220124133 5 ft

feet .27"5.3 Vertical Change REF56.3to124120 5 ft

feet 3.0-4.0%5.3 Cross Slope (PAR) SF76.6to $120 $780124134 5 ft

feet -.3"9.0 Vertical Change REF510.0to124121 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF6722.8to $120 $8,040124135 5 ft

feet23.1 Key Note Segment 10043.1to124156 5 ft

feet 3.0-4.0%43.9 Cross Slope (PAR) SF745.3to $120 $840124136 5 ft

feet .56"44.0 Vertical Change REF545.0to124122 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF15075.5to $120 $17,940124137 5 ft

feet .29"55.9 Vertical Change REF556.9to124123 5 ft

feet .31"66.9 Vertical Change REF567.9to124124 5 ft

feet76.2 Key Note Segment 8292.6to124157 5 ft

feet .31"93.3 Vertical Change REF594.3to124125 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF596.3to $120 $600124138 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF34113.0to $120 $4,020124139 5 ft

feet 2.0-3.0%126.7 Cross Slope (PAR) SF10128.7to $120 $1,200124140 5 ft

feet128.7 Key Note Segment 88146.3to124158 5 ft

feet154.9 Key Note Segment 87172.3to124159 5 ft

feet .3"155.1 Vertical Change REF5156.1to124126 5 ft

feet 3.0-4.0%174.0 Cross Slope (PAR) SF7175.3to $120 $780124141 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF14178.1to $120 $1,680124142 5 ft

feet 4.0-5.0%178.3 Cross Slope (PAR) SF253228.8to $120 $30,300124143 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF22233.2to $120 $2,640124144 5 ft

feet233.2 Key Note Segment 90251.1to124160 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF12255.8to $120 $1,380124145 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF108283.3to $120 $13,020124146 5 ft

feet284.2 Key Note Segment 90302.2to124161 5 ft

feet .33"302.4 Vertical Change REF5303.4to124128 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071421

Run ID

Adanac Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%305.7 Cross Slope (PAR) SF6306.9to $120 $720124147 5 ft

feet 2.0-3.0%310.3 Cross Slope (PAR) SF130336.2to $120 $15,540124148 5 ft

feet336.2 Key Note Segment 93354.8to124162 5 ft

feet .27"352.3 Vertical Change REF5353.3to124129 5 ft

feet 2.0-3.0%357.1 Cross Slope (PAR) SF24361.9to $120 $2,880124149 5 ft

feet363.3 Key Note Segment 90381.3to124163 5 ft

feet .39"381.1 Vertical Change REF5382.1to124130 5 ft

feet 2.0-3.0%383.5 Cross Slope (PAR) SF60395.4to $120 $7,140124150 5 ft

feet 4.0-5.0%396.0 Cross Slope (PAR) SF19399.7to $120 $2,220124151 5 ft

feet 2.0-3.0%401.1 Cross Slope (PAR) SF61413.3to $120 $7,320124152 5 ft

feet .3"404.9 Vertical Change REF5405.9to124131 5 ft

feet413.3 Key Note Segment 90431.3to124164 5 ft

feet 2.63"418.5 Vertical Change REF5419.5to124132 5 ft

feet 3.0-4.0%433.7 Cross Slope (PAR) SF51443.9to $120 $6,120124153 5 ft

feet 3.0-4.0%448.4 Cross Slope (PAR) SF11450.5to $120 $1,260124154 5 ft

feet 3.0-4.0%453.2 Cross Slope (PAR) SF10455.2to $120 $1,200124155 5 ft

$129,840.00TOTAL COST FOR: ADANAC WAYN side of Starting at: DOMINGUEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

JERICHO DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071416

Run ID

Adanac Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6813.5to $120 $8,100124088 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF1719.8to $120 $1,980124089 5 ft

feet24.0 Key Note Segment 9543.0to124112 5 ft

feet -.26"43.8 Vertical Change LF544.8to $75 $375124069 5 ft

feet 3.0-4.0%46.9 Cross Slope (PAR) SF1549.8to $120 $1,740124090 5 ft

feet49.8 Key Note Segment 9568.8to124113 5 ft

feet .27"59.2 Vertical Change REF560.2to124070 5 ft

feet .52"69.7 Vertical Change SF570.7to $75 $375124071 5 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF3379.8to $120 $3,900124091 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF115102.8to $120 $13,800124092 5 ft

feet104.3 Key Note Segment 95123.3to124114 5 ft

feet -.39"113.2 Vertical Change REF5114.2to124072 5 ft

feet .34"123.8 Vertical Change LF5124.8to $75 $375124073 5 ft

feet 3.0-4.0%125.6 Cross Slope (PAR) SF20129.6to $120 $2,400124093 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF7131.3to $120 $780124094 5 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF31140.2to $120 $3,720124095 5 ft

feet 4.0-5.0%142.8 Cross Slope (PAR) SF73157.5to $120 $8,820124096 5 ft

feet157.5 Key Note Segment 102177.8to124115 5 ft

feet -.28"178.1 Vertical Change REF5179.1to124075 5 ft

feet 2.0-3.0%181.4 Cross Slope (PAR) SF86198.6to $120 $10,320124097 5 ft

feet 2.0-3.0%202.2 Cross Slope (PAR) SF38209.8to $120 $4,560124098 5 ft

feet 4.0-5.0%210.6 Cross Slope (PAR) SF11212.7to $120 $1,260124099 5 ft

feet212.7 Key Note Segment 94231.5to124116 5 ft

feet .79"221.9 Vertical Change REF5222.9to124076 5 ft

feet 3.0-4.0%231.8 Cross Slope (Driveway) SF5232.8to $40 $200124100 5 ft

feet .63"232.3 Vertical Change REF5233.3to124077 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF47247.7to $120 $5,640124101 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF10252.1to $120 $1,200124102 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

JERICHO DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071416

Run ID

Adanac Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%254.7 Cross Slope (PAR) SF62267.0to $120 $7,380124103 5 ft

feet .26"266.2 Vertical Change REF5267.2to124078 5 ft

feet267.4 Key Note Segment 97286.8to124117 5 ft

feet .26"286.8 Vertical Change REF5287.8to124079 5 ft

feet 2.0-3.0%288.7 Cross Slope (PAR) SF37296.0to $120 $4,380124104 5 ft

feet 2.0-3.0%300.4 Cross Slope (PAR) SF45309.3to $120 $5,340124105 5 ft

feet 2.0-3.0%312.7 Cross Slope (PAR) SF43321.4to $120 $5,220124106 5 ft

feet .28"320.6 Vertical Change REF5321.6to124080 5 ft

feet321.4 Key Note Segment 97340.8to124118 5 ft

feet .26"341.1 Vertical Change REF5342.1to124081 5 ft

feet 3.0-4.0%344.2 Cross Slope (PAR) SF7345.6to $120 $840124107 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF43354.8to $120 $5,100124108 5 ft

feet -.32"361.8 Vertical Change REF5362.8to124082 5 ft

feet 2.0-3.0%361.8 Cross Slope (PAR) SF55372.8to $120 $6,600124109 5 ft

feet374.1 Key Note Segment 105395.1to124119 5 ft

feet .31"384.9 Vertical Change REF5385.9to124083 5 ft

feet -.76"399.8 Vertical Change REF5400.8to124084 5 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF72415.1to $120 $8,580124110 5 ft

feet -.27"404.8 Vertical Change REF5405.8to124085 5 ft

feet .55"416.7 Vertical Change SF5417.7to $75 $375124086 5 ft

feet 4.0-5.0%419.7 Cross Slope (PAR) SF19423.5to $120 $2,280124111 5 ft

feet -.28"420.4 Vertical Change REF5421.4to124087 5 ft

$115,640.00TOTAL COST FOR: ADANAC WAYN side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JERICHO DR

Survey Street Name Starting Street Name

ADANAC CT

End Street Name

2202071358

Run ID

Adanac Way

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF13026.2to $120 $15,540123985 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF8346.9to $120 $9,960123986 5 ft

feet -.28"38.4 Vertical Change REF539.4to123979 5 ft

feet .3"46.5 Vertical Change REF2050.5to123980 5 ft

feet50.0 Key Note Segment 9969.8to123988 5 ft

feet -.3"52.2 Vertical Change REF553.2to123981 5 ft

feet 2.59"56.1 Vertical Change REF557.1to123982 5 ft

feet .27"58.8 Vertical Change REF559.8to123983 5 ft

feet78.8 Key Note Segment 10699.9to123989 5 ft

feet .4"78.9 Vertical Change REF579.9to123984 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF12133.7to $120 $1,440123987 5 ft

$26,940.00TOTAL COST FOR: ADANAC WAYS side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

1205 ADANAC WAY

End Street Name

2202071326

Run ID

Adanac Way

31

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7318.3to $120 $8,784123724 4 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF621.8to $120 $720123725 4 ft

feet .32"21.6 Vertical Change REF422.6to123722 4 ft

feet22.8 Key Note Segment 6639.2to123731 4 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF12672.3to $120 $15,072123726 4 ft

feet73.2 Key Note Segment 6890.3to123732 4 ft

feet 2.0-3.0%92.7 Cross Slope (PAR) SF32100.6to $120 $3,792123727 4 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF33111.1to $120 $3,984123728 4 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF16117.2to $120 $1,872123729 4 ft

feet .38"118.0 Vertical Change LF4119.0to $75 $300123723 4 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF10122.7to $120 $1,152123730 4 ft

$35,676.00TOTAL COST FOR: ADANAC WAYN side of Starting at: JESSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071343

Run ID

Adanac Way

89

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF247.0to $120 $2,832123861 4 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF3015.2to $120 $3,600123862 4 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF623.3to $120 $720123863 4 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF1331.0to $120 $1,536123864 4 ft

feet -.27"40.6 Vertical Change LF441.6to $75 $300123815 4 ft

feet .35"55.9 Vertical Change REF456.9to123816 4 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF5169.6to $120 $6,144123865 4 ft

feet 72"65.2 Protruding Object JOB466.2to $99 $99123939 4 ft

feet71.8 Key Note Segment 7289.8to123931 4 ft

feet .28"72.4 Vertical Change REF473.4to123817 4 ft

feet .3"108.7 Vertical Change LF4109.7to $75 $300123818 4 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF39120.5to $120 $4,656123866 4 ft

feet125.2 Key Note Segment 72143.1to123932 4 ft

feet -.28"130.5 Vertical Change REF4131.5to123819 4 ft

feet -.33"149.3 Vertical Change LF4150.3to $75 $300123820 4 ft

feet150.4 Key Note Segment 71168.2to123933 4 ft

feet 2.12"156.4 Vertical Change REF4157.4to123822 4 ft

feet 3.54"158.2 Vertical Change REF4159.2to123823 4 ft

feet .32"161.4 Vertical Change REF4162.4to123824 4 ft

feet 3.0-4.0%169.5 Cross Slope (PAR) SF20174.4to $120 $2,352123867 4 ft

feet 3.38"171.9 Vertical Change REF4172.9to123825 4 ft

feet 3.21"176.8 Vertical Change SF4177.8to $75 $300123826 4 ft

feet 3.0-4.0%177.9 Cross Slope (PAR) SF48189.8to $120 $5,712123868 4 ft

feet .31"178.7 Vertical Change REF4179.7to123827 4 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF58204.3to $120 $6,960123869 4 ft

feet 2.0-3.0%209.4 Cross Slope (PAR) SF16213.3to $120 $1,872123870 4 ft

feet 2.0-3.0%219.2 Cross Slope (PAR) SF35228.0to $120 $4,224123871 4 ft

feet229.1 Key Note Segment 70246.7to123934 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071343

Run ID

Adanac Way

89

ID Sidewalk Width

Priority

feet .85"252.2 Vertical Change SF4253.2to $75 $300123828 4 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF10262.8to $120 $1,200123872 4 ft

feet 2.0-3.0%268.4 Cross Slope (PAR) SF46280.0to $120 $5,568123873 4 ft

feet280.0 Key Note Segment 78299.4to123935 4 ft

feet 4.0-5.0%301.3 Cross Slope (PAR) SF12304.3to $120 $1,440123874 4 ft

feet 5.0-6.0%307.6 Cross Slope (PAR) SF44318.7to $120 $5,328123875 4 ft

feet 3.0-4.0%318.8 Cross Slope (PAR) SF4319.8to $120 $480123876 4 ft

feet 2.0-3.0%320.8 Cross Slope (PAR) SF12323.8to $120 $1,440123877 4 ft

feet 2.0-3.0%326.3 Cross Slope (PAR) SF22331.7to $120 $2,592123878 4 ft

feet332.0 Key Note Segment 73350.3to123936 4 ft

feet .47"333.2 Vertical Change REF4334.2to123829 4 ft

feet 2.0-3.0%376.5 Cross Slope (PAR) SF17380.8to $120 $2,064123879 4 ft

feet385.2 Key Note Segment 71402.9to123937 4 ft

feet -.5"403.2 Vertical Change REF4404.2to123830 4 ft

feet 2.0-3.0%419.3 Cross Slope (PAR) SF27426.1to $120 $3,264123880 4 ft

feet 2.0-3.0%432.3 Cross Slope (PAR) SF19437.0to $120 $2,256123881 4 ft

feet 3.0-4.0%440.8 Cross Slope (PAR) SF28447.8to $120 $3,360123882 4 ft

feet 2.0-3.0%448.3 Cross Slope (PAR) SF24454.4to $120 $2,928123883 4 ft

feet -.26"464.0 Vertical Change LF4465.0to $75 $300123831 4 ft

feet 2.0-3.0%467.6 Cross Slope (PAR) SF4468.7to $120 $528123884 4 ft

feet .76"468.5 Vertical Change REF4469.5to123832 4 ft

feet 4.0-5.0%469.6 Cross Slope (PAR) SF22475.1to $120 $2,640123885 4 ft

feet 3.23"473.1 Vertical Change REF4474.1to123833 4 ft

feet 2.0-3.0%479.5 Cross Slope (PAR) SF15483.3to $120 $1,824123886 4 ft

feet 2.0-3.0%494.6 Cross Slope (PAR) SF121524.8to $120 $14,496123887 4 ft

feet -1.08"501.2 Vertical Change REF4502.2to123835 4 ft

feet .54"508.9 Vertical Change REF4509.9to123836 4 ft

feet .44"513.0 Vertical Change REF4514.0to123837 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071343

Run ID

Adanac Way

89

ID Sidewalk Width

Priority

feet -.26"524.2 Vertical Change REF4525.2to123838 4 ft

feet 7.0-8.0%527.5 Cross Slope (PAR) SF23533.3to $120 $2,784123888 4 ft

feet .26"529.7 Vertical Change REF4530.7to123839 4 ft

feet -.83"532.3 Vertical Change REF4533.3to123840 4 ft

feet -.26"536.3 Vertical Change REF4537.3to123841 4 ft

feet 3.0-4.0%536.5 Cross Slope (PAR) SF7538.3to $120 $864123889 4 ft

feet 2.0-3.0%538.3 Cross Slope (PAR) SF7540.1to $120 $864123890 4 ft

feet .39"538.6 Vertical Change REF4539.6to123842 4 ft

feet 2.0-3.0%551.5 Cross Slope (PAR) SF10554.0to $120 $1,200123891 4 ft

feet 4.0-5.0%554.0 Cross Slope (PAR) SF38563.4to $120 $4,512123892 4 ft

feet .3"560.6 Vertical Change LF4561.6to $75 $300123843 4 ft

feet 3.0-4.0%565.5 Cross Slope (PAR) SF8567.6to $120 $1,008123893 4 ft

feet 3.0-4.0%569.8 Cross Slope (PAR) SF11572.5to $120 $1,296123894 4 ft

feet 2.0-3.0%573.8 Cross Slope (PAR) SF6575.3to $120 $720123895 4 ft

feet 2.0-3.0%581.6 Cross Slope (PAR) SF9583.8to $120 $1,056123896 4 ft

feet 4.0-5.0%584.5 Cross Slope (PAR) SF55598.3to $120 $6,624123897 4 ft

feet -.26"592.1 Vertical Change REF4593.1to123844 4 ft

feet 2.0-3.0%599.3 Cross Slope (PAR) SF46610.8to $120 $5,520123898 4 ft

feet 2.0-3.0%615.6 Cross Slope (PAR) SF29622.8to $120 $3,456123899 4 ft

feet 2.0-3.0%626.3 Cross Slope (PAR) SF12629.4to $120 $1,488123900 4 ft

feet 2.0-3.0%633.0 Cross Slope (PAR) SF51645.8to $120 $6,144123901 4 ft

feet 3.0-4.0%649.4 Cross Slope (PAR) SF9651.6to $120 $1,056123902 4 ft

feet 5.0-6.0%651.8 Cross Slope (PAR) SF28658.8to $120 $3,360123903 4 ft

feet660.7 Key Note Segment 68677.8to123938 4 ft

feet 3.52"662.4 Vertical Change REF4663.4to123846 4 ft

feet 2.55"677.0 Vertical Change REF4678.0to123847 4 ft

feet 4.0-5.0%677.8 Cross Slope (Driveway) SF14681.3to $40 $560123904 4 ft

feet 3.36"681.8 Vertical Change SF13685.1to $75 $990123849 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071343

Run ID

Adanac Way

89

ID Sidewalk Width

Priority

feet 5.0-6.0%685.4 Cross Slope (PAR) SF28692.3to $120 $3,312123905 4 ft

feet .27"686.0 Vertical Change REF4687.0to123850 4 ft

feet 2.42"692.7 Vertical Change REF4693.7to123851 4 ft

feet 3.0-4.0%692.9 Cross Slope (PAR) SF24699.0to $120 $2,928123906 4 ft

feet 2.0-3.0%699.0 Cross Slope (PAR) SF135732.7to $120 $16,176123907 4 ft

feet 3.0-4.0%736.2 Cross Slope (PAR) SF5737.4to $120 $576123908 4 ft

feet 2.0-3.0%739.0 Cross Slope (PAR) SF9741.3to $120 $1,104123909 4 ft

feet 4.0-5.0%742.4 Cross Slope (PAR) SF22747.9to $120 $2,640123910 4 ft

feet 2.0-3.0%748.3 Cross Slope (PAR) SF187795.1to $120 $22,464123911 4 ft

feet -.34"769.5 Vertical Change REF4770.5to123852 4 ft

feet -.26"781.5 Vertical Change REF4782.5to123853 4 ft

feet 3.0-4.0%797.6 Cross Slope (PAR) SF33805.9to $120 $3,984123912 4 ft

feet 3.49"804.6 Vertical Change REF4805.6to123854 4 ft

feet -.31"806.9 Vertical Change REF4807.9to123855 4 ft

feet 5.0-6.0%807.2 Cross Slope (PAR) SF6808.8to $120 $768123913 4 ft

feet 3.0-4.0%811.5 Cross Slope (PAR) SF51824.3to $120 $6,144123914 4 ft

feet 2.0-3.0%825.2 Cross Slope (PAR) SF18829.8to $120 $2,208123915 4 ft

feet -.36"831.5 Vertical Change LF4832.5to $75 $300123856 4 ft

feet 8.0-9.0%833.7 Cross Slope (PAR) SF29840.9to $120 $3,456123916 4 ft

feet 10.0-11.0%841.2 Cross Slope (PAR) SF6842.6to $120 $672123917 4 ft

feet 5.0-6.0%842.7 5844.0to123941 4 ft

feet -.32"843.6 Vertical Change LF4844.6to $75 $300123858 4 ft

feet 3.0-4.0%847.8 Cross Slope (PAR) SF8849.7to $120 $912123918 4 ft

feet 2.0-3.0%850.5 Cross Slope (PAR) SF23856.2to $120 $2,736123919 4 ft

feet -.27"861.8 Vertical Change LF4862.8to $75 $300123859 4 ft

feet 2.0-3.0%863.9 Cross Slope (PAR) SF8865.9to $120 $960123920 4 ft

feet 72"865.3 Protruding Object JOB4866.3to $99 $99123940 4 ft

feet .28"868.3 Vertical Change LF4869.3to $75 $300123860 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADANAC WAY

Street Side

JESSE DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071343

Run ID

Adanac Way

89

ID Sidewalk Width

Priority

feet >15.0%870.0 Cross Slope (PAR) SF12873.0to $120 $1,440123921 4 ft

feet 8.0-9.0%876.1 Cross Slope (PAR) SF11878.8to $120 $1,296123922 4 ft

feet 6.0-7.0%879.8 Cross Slope (PAR) SF4880.8to $120 $480123923 4 ft

feet 3.0-4.0%881.9 Cross Slope (PAR) SF33890.2to $120 $3,984123924 4 ft

feet 3.0-4.0%893.1 Cross Slope (PAR) SF7894.9to $120 $864123925 4 ft

feet 3.0-4.0%897.8 Cross Slope (PAR) SF11900.5to $120 $1,296123926 4 ft

feet 2.0-3.0%900.9 Cross Slope (PAR) SF5902.2to $120 $624123927 4 ft

feet 2.0-3.0%904.3 Cross Slope (PAR) SF40914.4to $120 $4,848123928 4 ft

feet 2.0-3.0%918.7 Cross Slope (PAR) SF19923.5to $120 $2,304123929 4 ft

feet 2.0-3.0%947.0 Cross Slope (PAR) SF12950.0to $120 $1,440123930 4 ft

$228,632.00TOTAL COST FOR: ADANAC WAYS side of Starting at: JESSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

MADISON DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071412

Run ID

Adanac Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%15.2 Cross Slope (PAR) SF4824.7to $120 $5,700124046 5 ft

feet 4.0-5.0%24.7 Cross Slope (PAR) SF525.7to $120 $600124047 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF829.3to $120 $900124048 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF8052.3to $120 $9,600124049 5 ft

feet54.4 Key Note Segment 9373.0to124062 5 ft

feet .4"54.8 Vertical Change REF555.8to124036 5 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF676.1to $120 $780124050 5 ft

feet79.3 Key Note Segment 10399.9to124063 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF102128.2to $120 $12,300124051 5 ft

feet130.7 Key Note Segment 105151.7to124064 5 ft

feet .34"131.2 Vertical Change REF5132.2to124038 5 ft

feet .68"152.3 Vertical Change REF5153.3to124039 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF54166.2to $120 $6,540124052 5 ft

feet .26"168.2 Vertical Change LF5169.2to $75 $375124040 5 ft

feet .41"173.9 Vertical Change LF5174.9to $75 $375124041 5 ft

feet182.4 Key Note Segment 108204.0to124065 5 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF61219.8to $120 $7,320124053 5 ft

feet 3.0-4.0%223.1 Cross Slope (PAR) SF19226.8to $120 $2,220124054 5 ft

feet 2.0-3.0%228.6 Cross Slope (PAR) SF25233.5to $120 $2,940124055 5 ft

feet234.8 Key Note Segment 103255.3to124066 5 ft

feet 3.0-4.0%256.7 Cross Slope (PAR) SF23261.2to $120 $2,700124056 5 ft

feet 2.0-3.0%261.4 Cross Slope (PAR) SF188298.9to $120 $22,500124057 5 ft

feet .27"287.0 Vertical Change REF5288.0to124042 5 ft

feet 4.0-5.0%298.9 Cross Slope (PAR) SF39306.7to $120 $4,680124058 5 ft

feet 2.0-3.0%307.1 Cross Slope (PAR) SF29312.9to $120 $3,480124059 5 ft

feet312.9 Key Note Segment 93331.5to124067 5 ft

feet -.38"324.1 Vertical Change REF5325.1to124044 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF16338.4to $120 $1,860124060 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADANAC WAY

Street Side

MADISON DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071412

Run ID

Adanac Way

28

ID Sidewalk Width

Priority

feet338.4 Key Note Segment 101358.6to124068 5 ft

feet .29"338.7 Vertical Change REF5339.7to124045 5 ft

feet 4.0-5.0%363.0 Cross Slope (PAR) SF104383.8to $120 $12,480124061 5 ft

$97,350.00TOTAL COST FOR: ADANAC WAYN side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

517 ADELAIDE AVE

Survey Street Name Starting Street Name

CANAL ST

End Street Name

2108101430

Run ID

Adelaide
Ave

63

ID Sidewalk Width

Priority

feet -.36"2.8 Vertical Change LF53.8to $75 $37556815 5 ft

feet3.1 Key Note Segment 6315.7to56855 5 ft

feet .33"15.9 Vertical Change REF516.9to56816 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF5730.6to $120 $6,78056827 5 ft

feet -.26"24.7 Vertical Change REF525.7to56817 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF638.4to $120 $72056828 5 ft

feet46.5 Key Note Segment 4755.8to56856 5 ft

feet 2.0-3.0%55.8 Cross Slope (Driveway) SF15987.6to $40 $6,36056829 5 ft

feet -.55"69.5 Vertical Change REF570.5to56818 5 ft

feet87.8 Key Note Segment 5899.3to56857 5 ft

feet .3"95.0 Vertical Change REF596.0to56819 5 ft

feet 3.0-4.0%102.3 Cross Slope (PAR) SF11104.4to $120 $1,26056830 5 ft

feet 5.0-6.0%104.4 Cross Slope (PAR) SF15107.3to $120 $1,74056831 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF18111.9to $120 $2,16056832 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF66131.4to $120 $7,86056833 5 ft

feet131.4 Key Note Segment 45140.4to56858 5 ft

feet 3.0-4.0%140.4 Cross Slope (Driveway) SF7141.8to $40 $28056834 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF11144.3to $120 $1,32056835 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF113174.8to $120 $13,56056836 5 ft

feet 2.0-3.0%178.4 Cross Slope (PAR) SF5179.4to $120 $60056837 5 ft

feet 2.3"188.8 Vertical Change REF5189.8to56820 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF42197.3to $120 $4,98056838 5 ft

feet 5.0-6.0%193.8 8195.3to56863 5 ft

feet197.3 Key Note Segment 45206.3to56859 5 ft

feet 4.0-5.0%206.3 Cross Slope (Driveway) SF58217.9to $40 $2,32056839 5 ft

feet .36"206.6 Vertical Change REF5207.6to56821 5 ft

feet .27"212.4 Vertical Change REF5213.4to56822 5 ft

feet218.8 Key Note Segment 45227.8to56860 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

517 ADELAIDE AVE

Survey Street Name Starting Street Name

CANAL ST

End Street Name

2108101430

Run ID

Adelaide
Ave

63

ID Sidewalk Width

Priority

feet 2.0-3.0%229.6 Cross Slope (PAR) SF35236.6to $120 $4,20056840 5 ft

feet 2.0-3.0%250.7 Cross Slope (PAR) SF31256.9to $120 $3,72056841 5 ft

feet -.28"252.9 Vertical Change REF5253.9to56823 5 ft

feet257.8 Key Note Segment 48267.3to56861 5 ft

feet 4.0-5.0%267.3 Cross Slope (Driveway) SF38274.8to $40 $1,50056842 5 ft

feet 2.0-3.0%276.5 Cross Slope (PAR) SF13279.0to $120 $1,50056843 5 ft

feet .31"284.8 Vertical Change LF5285.8to $75 $37556824 5 ft

feet 6.0-7.0%288.3 Cross Slope (PAR) SF5289.4to $120 $66056844 5 ft

feet 4.0-5.0%289.8 Cross Slope (PAR) SF5290.8to $120 $60056845 5 ft

feet 4.0-5.0%293.3 Cross Slope (PAR) SF12295.6to $120 $1,38056846 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF21300.8to $120 $2,46056847 5 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF5305.3to $120 $60056848 5 ft

feet305.4 Key Note Segment 90323.4to56862 5 ft

feet 4.0-5.0%323.6 Cross Slope (PAR) SF109345.5to $120 $13,14056849 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF29352.1to $120 $3,48056850 5 ft

feet 2.0-3.0%361.7 Cross Slope (PAR) SF6362.9to $120 $72056851 5 ft

feet 2.0-3.0%381.5 Cross Slope (PAR) SF73396.1to $120 $8,76056852 5 ft

feet 3.0-4.0%403.5 Cross Slope (PAR) SF56414.6to $120 $6,66056853 5 ft

feet 2.0-3.0%415.5 Cross Slope (PAR) SF59427.2to $120 $7,02056854 5 ft

feet .3"419.8 Vertical Change REF5420.8to56826 5 ft

$107,090.00TOTAL COST FOR: ADELAIDE AVENE side of Starting at: 517 ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

636 ADELAIDE AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101400

Run ID

Adelaide
Ave

84

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62056560 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF4613.3to $120 $5,46056561 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2023.3to $120 $2,40056562 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF6739.3to $120 $8,10056563 5 ft

feet 1.84"36.6 Vertical Change REF537.6to56536 5 ft

feet 3.0-4.0%43.3 Cross Slope (PAR) SF2147.5to $120 $2,52056564 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF8465.0to $120 $10,02056565 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF668.3to $120 $72056566 5 ft

feet69.3 Key Note Segment 9087.3to56614 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF3295.9to $120 $3,84056567 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF10102.2to $120 $1,14056568 5 ft

feet -.45"103.0 Vertical Change LF5104.0to $75 $37556537 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF71120.4to $120 $8,46056569 5 ft

feet121.0 Key Note Segment 59132.8to56615 5 ft

feet .32"131.5 Vertical Change REF5132.5to56538 5 ft

feet 4.0-5.0%132.8 Cross Slope (Driveway) SF66146.0to $40 $2,64056570 5 ft

feet .41"134.6 Vertical Change REF5135.6to56539 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF30152.9to $120 $3,66056571 5 ft

feet 2.0-3.0%160.4 Cross Slope (PAR) SF91178.6to $120 $10,92056572 5 ft

feet 3.0-4.0%182.3 Cross Slope (PAR) SF24187.1to $120 $2,88056573 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF6188.4to $120 $66056574 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF8194.9to $120 $96056575 5 ft

feet194.9 Key Note Segment 52205.3to56616 5 ft

feet 3.0-4.0%205.3 Cross Slope (Driveway) SF18208.8to $40 $70056576 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF41217.0to $120 $4,86056577 5 ft

feet 2.0-3.0%220.9 Cross Slope (PAR) SF20224.8to $120 $2,34056578 5 ft

feet227.2 Key Note Segment 84243.9to56617 5 ft

feet 5.0-6.0%243.9 Cross Slope (Driveway) SF39251.6to $40 $1,54056579 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

636 ADELAIDE AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101400

Run ID

Adelaide
Ave

84

ID Sidewalk Width

Priority

feet 3.0-4.0%251.6 Cross Slope (PAR) SF6252.8to $120 $72056580 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF76268.6to $120 $9,06056581 5 ft

feet .28"262.9 Vertical Change REF5263.9to56540 5 ft

feet269.6 Key Note Segment 71283.8to56618 5 ft

feet .33"270.2 Vertical Change REF5271.2to56541 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF8293.3to $120 $90056582 5 ft

feet297.8 Key Note Segment 50307.7to56619 5 ft

feet .35"298.6 Vertical Change REF5299.6to56543 5 ft

feet 3.0-4.0%307.7 Cross Slope (Driveway) SF38315.3to $40 $1,52056583 5 ft

feet .32"307.8 Vertical Change REF5308.8to56544 5 ft

feet -.3"313.9 Vertical Change REF5314.9to56545 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF30321.4to $120 $3,66056584 5 ft

feet -.31"320.3 Vertical Change REF5321.3to56546 5 ft

feet 2.0-3.0%324.0 Cross Slope (PAR) SF7325.4to $120 $84056585 5 ft

feet 2.0-3.0%333.2 Cross Slope (PAR) SF17336.6to $120 $2,04056586 5 ft

feet336.6 Key Note Segment 59348.3to56620 5 ft

feet 2.0-3.0%348.6 Cross Slope (PAR) SF10350.6to $120 $1,20056587 5 ft

feet 2.0-3.0%353.2 Cross Slope (PAR) SF13355.8to $120 $1,56056588 5 ft

feet366.1 Key Note Segment 48375.6to56621 5 ft

feet 2.0-3.0%375.6 Cross Slope (Driveway) SF23380.1to $40 $90056589 5 ft

feet 4.0-5.0%380.3 Cross Slope (PAR) SF15383.3to $120 $1,80056590 5 ft

feet383.3 Key Note Segment 70397.2to56622 5 ft

feet 5.0-6.0%397.2 Cross Slope (Driveway) SF52407.5to $40 $2,06056591 5 ft

feet 3.0-4.0%407.8 Cross Slope (PAR) SF6409.0to $120 $72056592 5 ft

feet 2.0-3.0%409.0 Cross Slope (PAR) SF78424.6to $120 $9,36056593 5 ft

feet424.6 Key Note Segment 57435.9to56623 5 ft

feet 2.0-3.0%446.8 Cross Slope (PAR) SF98466.3to $120 $11,70056594 5 ft

feet468.4 Key Note Segment 61480.6to56624 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

636 ADELAIDE AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101400

Run ID

Adelaide
Ave

84

ID Sidewalk Width

Priority

feet .26"481.1 Vertical Change REF5482.1to56549 5 ft

feet 2.0-3.0%482.1 Cross Slope (PAR) SF88499.7to $120 $10,56056595 5 ft

feet 2.0-3.0%502.8 Cross Slope (PAR) SF11505.0to $120 $1,32056596 5 ft

feet 2.0-3.0%508.5 Cross Slope (PAR) SF28514.1to $120 $3,36056597 5 ft

feet519.9 Key Note Segment 47529.3to56625 5 ft

feet .27"521.0 Vertical Change REF5522.0to56550 5 ft

feet 1.83"522.8 Vertical Change REF5523.8to56551 5 ft

feet 2.0-3.0%542.1 Cross Slope (PAR) SF8543.8to $120 $1,02056598 5 ft

feet 1.6"545.3 Vertical Change SF5546.3to $75 $37556552 5 ft

feet 2.0-3.0%550.7 Cross Slope (PAR) SF5551.7to $120 $60056599 5 ft

feet 5.0-6.0%553.0 Cross Slope (PAR) SF5554.0to $120 $60056600 5 ft

feet 6.0-7.0%554.0 Cross Slope (PAR) SF16557.1to $120 $1,86056601 5 ft

feet .26"554.4 Vertical Change REF5555.4to56553 5 ft

feet -.39"556.5 Vertical Change REF5557.5to56554 5 ft

feet 4.0-5.0%560.6 Cross Slope (PAR) SF13563.3to $120 $1,62056602 5 ft

feet -1.72"564.3 Vertical Change SF5565.3to $75 $37556555 5 ft

feet 5.0-6.0%565.0 6566.2to56628 5 ft

feet 2.0-3.0%571.8 Cross Slope (PAR) SF32578.2to $120 $3,84056603 5 ft

feet581.8 Key Note Segment 72596.1to56626 5 ft

feet .65"596.3 Vertical Change REF5597.3to56556 5 ft

feet 7.0-8.0%596.6 11598.7to56629 5 ft

feet 7.0-8.0%596.6 Running Slope SF11598.7to $120 $1,26056630 5 ft

feet -2.58"600.7 Vertical Change SF5601.7to $75 $37556557 5 ft

feet 3.0-4.0%606.1 Cross Slope (PAR) SF7607.5to $120 $84056604 5 ft

feet 5.0-6.0%610.3 Cross Slope (PAR) SF5611.3to $120 $60056605 5 ft

feet 3.0-4.0%612.7 Cross Slope (PAR) SF108634.2to $120 $12,90056606 5 ft

feet 2.0-3.0%634.3 Cross Slope (PAR) SF62646.7to $120 $7,44056607 5 ft

feet646.7 Key Note Segment 137674.1to56627 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

636 ADELAIDE AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101400

Run ID

Adelaide
Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%675.6 Cross Slope (PAR) SF90693.5to $120 $10,74056608 5 ft

feet .29"688.1 Vertical Change LF5689.1to $75 $37556558 5 ft

feet -.28"690.5 Vertical Change REF5691.5to56559 5 ft

feet 3.0-4.0%695.8 Cross Slope (PAR) SF60707.8to $120 $7,20056609 5 ft

feet 2.0-3.0%707.8 Cross Slope (PAR) SF103728.3to $120 $12,30056610 5 ft

feet 4.0-5.0%730.2 Cross Slope (PAR) SF23734.8to $120 $2,76056611 5 ft

feet 2.0-3.0%735.2 Cross Slope (PAR) SF105756.1to $120 $12,54056612 5 ft

feet 4.0-5.0%756.1 Cross Slope (PAR) SF7757.5to $120 $84056613 5 ft

$219,555.00TOTAL COST FOR: ADELAIDE AVESW side of Starting at: 636 ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

678 ADELAIDE AVE

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108101410

Run ID

Adelaide
Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10056695 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF2025.3to $120 $2,34056696 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF2131.9to $120 $2,46056697 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF6148.0to $120 $7,38056698 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3457.6to $120 $4,08056699 5 ft

feet 3.0-4.0%61.3 Cross Slope (PAR) SF384138.1to $120 $46,08056700 5 ft

feet .26"94.1 Vertical Change REF595.1to56692 5 ft

feet .32"100.3 Vertical Change REF5101.3to56693 5 ft

feet 1.85"110.1 Vertical Change REF5111.1to56694 5 ft

feet 5.0-6.0%138.1 Cross Slope (PAR) SF35145.2to $120 $4,26056701 5 ft

feet 6.0-7.0%145.2 Cross Slope (PAR) SF28150.7to $120 $3,30056702 5 ft

feet 5.0-6.0%150.7 Cross Slope (PAR) SF21154.9to $120 $2,52056703 5 ft

feet 3.0-4.0%154.9 Cross Slope (PAR) SF21159.2to $120 $2,58056704 5 ft

feet 3.0-4.0%161.5 Cross Slope (PAR) SF19165.3to $120 $2,28056705 5 ft

feet 5.0-6.0%165.4 Cross Slope (PAR) SF20169.3to $120 $2,34056706 5 ft

$90,720.00TOTAL COST FOR: ADELAIDE AVENE side of Starting at: 678 ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

CANAL ST

Survey Street Name Starting Street Name

636 ADELAIDE AVE

End Street Name

2108101353

Run ID

Adelaide
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80056450 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF15734.4to $120 $18,84056451 5 ft

feet -.27"13.8 Vertical Change REF514.8to56428 5 ft

feet -.3"22.3 Vertical Change REF523.3to56429 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF6751.7to $120 $8,10056452 5 ft

feet .47"39.6 Vertical Change REF540.6to56430 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF17587.2to $120 $20,94056453 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF2194.2to $120 $2,52056454 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF30103.8to $120 $3,60056455 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF72122.5to $120 $8,64056456 5 ft

feet 5.0-6.0%120.1 8121.7to56535 5 ft

feet122.7 Key Note Segment 62135.1to56513 5 ft

feet .32"123.8 Vertical Change REF5124.8to56431 5 ft

feet 2.0-3.0%137.1 Cross Slope (PAR) SF62149.4to $120 $7,38056457 5 ft

feet .28"143.2 Vertical Change REF5144.2to56432 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF15156.3to $120 $1,80056458 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF14163.6to $120 $1,62056459 5 ft

feet163.7 Key Note Segment 53174.3to56514 5 ft

feet 2.0-3.0%174.3 Cross Slope (Driveway) SF8175.9to $40 $32056460 5 ft

feet -.3"182.5 Vertical Change LF5183.5to $75 $37556433 5 ft

feet 3.0-4.0%184.3 Cross Slope (PAR) SF28189.8to $120 $3,30056461 5 ft

feet189.8 Key Note Segment 88207.4to56515 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF77223.7to $120 $9,18056462 5 ft

feet224.3 Key Note Segment 108245.8to56516 5 ft

feet 3.0-4.0%246.3 Cross Slope (Driveway) SF12248.6to $40 $46056463 5 ft

feet 2.0-3.0%248.6 Cross Slope (PAR) SF43257.2to $120 $5,16056464 5 ft

feet .78"255.7 Vertical Change REF5256.7to56434 5 ft

feet 3.0-4.0%263.1 Cross Slope (PAR) SF10265.1to $120 $1,20056465 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

CANAL ST

Survey Street Name Starting Street Name

636 ADELAIDE AVE

End Street Name

2108101353

Run ID

Adelaide
Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%267.8 Cross Slope (PAR) SF15270.9to $120 $1,86056466 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF25280.3to $120 $3,00056467 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF41289.5to $120 $4,92056468 5 ft

feet289.5 Key Note Segment 129315.3to56517 5 ft

feet 2.0-3.0%317.0 Cross Slope (PAR) SF102337.3to $120 $12,18056469 5 ft

feet .27"323.6 Vertical Change REF5324.6to56435 5 ft

feet339.0 Key Note Segment 104359.8to56518 5 ft

feet 4.0-5.0%360.8 Cross Slope (PAR) SF60372.8to $120 $7,20056470 5 ft

feet 3.0-4.0%377.1 Cross Slope (PAR) SF61389.3to $120 $7,32056471 5 ft

feet -.34"378.6 Vertical Change REF5379.6to56436 5 ft

feet -.29"383.3 Vertical Change REF17386.7to56437 5 ft

feet 2.0-3.0%389.3 Cross Slope (PAR) SF50399.3to $120 $6,00056472 5 ft

feet .26"389.7 Vertical Change REF5390.7to56438 5 ft

feet .42"393.5 Vertical Change REF5394.5to56439 5 ft

feet400.3 Key Note Segment 116423.4to56519 5 ft

feet .34"400.6 Vertical Change REF5401.6to56440 5 ft

feet 2.0-3.0%423.4 Cross Slope (Driveway) SF19427.2to $40 $76056473 5 ft

feet 4.0-5.0%427.8 Cross Slope (PAR) SF7429.2to $120 $84056474 5 ft

feet .27"431.0 Vertical Change REF5432.0to56441 5 ft

feet 3.0-4.0%432.0 Cross Slope (PAR) SF9433.8to $120 $1,08056475 5 ft

feet 2.0-3.0%441.4 Cross Slope (PAR) SF26446.6to $120 $3,12056476 5 ft

feet 4.0-5.0%446.9 Cross Slope (PAR) SF13449.5to $120 $1,56056477 5 ft

feet 4.0-5.0%452.2 Cross Slope (PAR) SF123476.8to $120 $14,76056478 5 ft

feet477.1 Key Note Segment 58488.6to56520 5 ft

feet 2.0-3.0%488.7 Cross Slope (Driveway) SF73503.2to $40 $2,90056479 5 ft

feet512.8 Key Note Segment 58524.3to56521 5 ft

feet .33"524.2 Vertical Change REF5525.2to56442 5 ft

feet 2.0-3.0%528.3 Cross Slope (PAR) SF12530.6to $120 $1,38056480 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

CANAL ST

Survey Street Name Starting Street Name

636 ADELAIDE AVE

End Street Name

2108101353

Run ID

Adelaide
Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%541.4 Cross Slope (PAR) SF56552.5to $120 $6,66056481 5 ft

feet552.5 Key Note Segment 56563.6to56522 5 ft

feet 2.0-3.0%563.6 Cross Slope (Driveway) SF12566.0to $40 $48056482 5 ft

feet 2.0-3.0%571.3 Cross Slope (PAR) SF11573.4to $120 $1,26056483 5 ft

feet -.28"578.3 Vertical Change LF5579.3to $75 $37556443 5 ft

feet 2.0-3.0%581.6 Cross Slope (PAR) SF38589.3to $120 $4,62056484 5 ft

feet 2.0-3.0%594.2 Cross Slope (PAR) SF44603.1to $120 $5,34056485 5 ft

feet608.6 Key Note Segment 87625.9to56523 5 ft

feet 2.0-3.0%628.8 Cross Slope (PAR) SF141657.0to $120 $16,92056486 5 ft

feet657.0 Key Note Segment 97676.3to56524 5 ft

feet 2.0-3.0%676.5 Cross Slope (Driveway) SF12678.8to $40 $46056487 5 ft

feet 2.0-3.0%687.9 Cross Slope (PAR) SF28693.5to $120 $3,36056488 5 ft

feet 2.0-3.0%697.0 Cross Slope (PAR) SF19700.8to $120 $2,28056489 5 ft

feet700.8 Key Note Segment 57712.1to56525 5 ft

feet .8"711.8 Vertical Change REF5712.8to56444 5 ft

feet 2.0-3.0%712.9 Cross Slope (PAR) SF46722.1to $120 $5,52056490 5 ft

feet 2.0-3.0%724.6 Cross Slope (PAR) SF31730.7to $120 $3,66056491 5 ft

feet 2.0-3.0%744.8 Cross Slope (PAR) SF5745.8to $120 $60056492 5 ft

feet751.5 Key Note Segment 33758.0to56526 5 ft

feet 2.0-3.0%758.1 Cross Slope (Driveway) SF9759.9to $40 $36056493 5 ft

feet 2.0-3.0%771.5 Cross Slope (PAR) SF55782.5to $120 $6,60056494 5 ft

feet 3.0-4.0%785.0 Cross Slope (PAR) SF29790.7to $120 $3,42056495 5 ft

feet 2.0-3.0%790.7 Cross Slope (PAR) SF42799.1to $120 $5,04056496 5 ft

feet 2.0-3.0%802.0 Cross Slope (PAR) SF9803.8to $120 $1,08056497 5 ft

feet804.9 Key Note Segment 48814.4to56527 5 ft

feet 3.0-4.0%815.4 Cross Slope (PAR) SF94834.2to $120 $11,28056498 5 ft

feet 2.0-3.0%835.3 Cross Slope (PAR) SF20839.2to $120 $2,34056499 5 ft

feet840.4 Key Note Segment 45849.4to56528 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ADELAIDE AVE

Street Side

CANAL ST

Survey Street Name Starting Street Name

636 ADELAIDE AVE

End Street Name

2108101353

Run ID

Adelaide
Ave

56

ID Sidewalk Width

Priority

feet -.33"842.3 Vertical Change REF5843.3to56445 5 ft

feet 3.0-4.0%849.4 Cross Slope (Driveway) SF41857.6to $40 $1,64056500 5 ft

feet 2.0-3.0%858.7 Cross Slope (PAR) SF36865.8to $120 $4,26056501 5 ft

feet 4.0-5.0%865.8 Cross Slope (PAR) SF21869.9to $120 $2,46056502 5 ft

feet870.3 Key Note Segment 60882.2to56529 5 ft

feet .26"882.0 Vertical Change REF5883.0to56446 5 ft

feet 3.0-4.0%882.2 Cross Slope (Driveway) SF81898.3to $40 $3,22056503 5 ft

feet 2.0-3.0%898.3 Cross Slope (PAR) SF30904.2to $120 $3,54056504 5 ft

feet931.7 Key Note Segment 46940.8to56530 5 ft

feet945.8 Key Note Segment 111968.0to56531 5 ft

feet -.36"967.9 Vertical Change REF5968.9to56447 5 ft

feet 2.0-3.0%968.8 Cross Slope (PAR) SF35975.8to $120 $4,20056505 5 ft

feet975.8 Key Note Segment 1341002.6to56532 5 ft

feet 2.0-3.0%1007.7 Cross Slope (PAR) SF151010.6to $120 $1,74056506 5 ft

feet 2.0-3.0%1013.3 Cross Slope (PAR) SF461022.5to $120 $5,52056507 5 ft

feet1022.6 Key Note Segment 671036.1to56533 5 ft

feet 2.0-3.0%1037.3 Cross Slope (PAR) SF401045.3to $120 $4,80056508 5 ft

feet1045.3 Key Note Segment 671058.7to56534 5 ft

feet -.34"1045.9 Vertical Change REF51046.9to56449 5 ft

feet 2.0-3.0%1059.4 Cross Slope (Driveway) SF271064.8to $40 $1,08056509 5 ft

feet 3.0-4.0%1067.8 Cross Slope (PAR) SF101069.8to $120 $1,20056510 5 ft

feet 2.0-3.0%1071.1 Cross Slope (PAR) SF791086.9to $120 $9,48056511 5 ft

feet 2.0-3.0%1092.5 Cross Slope (PAR) SF781108.1to $120 $9,36056512 5 ft

$298,270.00TOTAL COST FOR: ADELAIDE AVESW side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

SAWMILL ST

Survey Street Name Starting Street Name

519 ADELAIDE AVE

End Street Name

2108101426

Run ID

Adelaide
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF92.6to $120 $1,08056789 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF3912.5to $120 $4,62056790 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF21973.4to $120 $26,22056791 5 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF1076.7to $120 $1,14056792 5 ft

feet 3.0-4.0%78.8 Cross Slope (PAR) SF4888.3to $120 $5,70056793 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF1190.5to $120 $1,32056794 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF30102.5to $120 $3,54056795 5 ft

feet 4.0-5.0%104.4 Cross Slope (PAR) SF64117.1to $120 $7,62056796 5 ft

feet -.29"110.8 Vertical Change REF5111.8to56783 5 ft

feet118.2 Key Note Segment 119142.0to56810 5 ft

feet 3.0-4.0%142.0 Cross Slope (Driveway) SF9143.8to $40 $36056797 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF37151.2to $120 $4,44056798 5 ft

feet 3.0-4.0%155.5 Cross Slope (PAR) SF11157.6to $120 $1,26056799 5 ft

feet .28"161.7 Vertical Change LF5162.7to $75 $37556784 5 ft

feet168.3 Key Note Segment 88185.9to56811 5 ft

feet 3.0-4.0%185.9 Cross Slope (Driveway) SF13188.5to $40 $52056800 5 ft

feet 2.0-3.0%188.7 Cross Slope (PAR) SF43197.2to $120 $5,10056801 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF43219.9to $120 $5,16056802 5 ft

feet -.29"222.8 Vertical Change LF5223.8to $75 $37556785 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF39233.9to $120 $4,62056803 5 ft

feet233.9 Key Note Segment 53244.5to56812 5 ft

feet .39"249.2 Vertical Change LF5250.2to $75 $37556786 5 ft

feet .57"254.2 Vertical Change SF5255.2to $75 $37556787 5 ft

feet 2.0-3.0%257.2 Cross Slope (PAR) SF18260.7to $120 $2,10056804 5 ft

feet 2.0-3.0%265.0 Cross Slope (PAR) SF22269.3to $120 $2,58056805 5 ft

feet269.9 Key Note Segment 103290.5to56813 5 ft

feet .26"285.1 Vertical Change REF5286.1to56788 5 ft

feet298.7 Key Note Segment 91316.9to56814 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

SAWMILL ST

Survey Street Name Starting Street Name

519 ADELAIDE AVE

End Street Name

2108101426

Run ID

Adelaide
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%317.9 Cross Slope (PAR) SF8319.5to $120 $96056806 5 ft

feet 2.0-3.0%324.5 Cross Slope (PAR) SF60336.5to $120 $7,20056807 5 ft

feet 2.0-3.0%341.5 Cross Slope (PAR) SF31347.7to $120 $3,72056808 5 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF8362.9to $120 $96056809 5 ft

$91,720.00TOTAL COST FOR: ADELAIDE AVENE side of Starting at: SAWMILL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

701 ADELAIDE AVE

End Street Name

2108101407

Run ID

Adelaide
Ave

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9719.3to $120 $11,58056643 5 ft

feet -.33"1.2 Vertical Change REF52.2to56631 5 ft

feet .26"7.6 Vertical Change REF58.6to56632 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF4829.8to $120 $5,82056644 5 ft

feet .36"22.8 Vertical Change REF523.8to56633 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF5645.8to $120 $6,72056645 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF6662.2to $120 $7,86056646 5 ft

feet -.28"52.7 Vertical Change REF553.7to56634 5 ft

feet63.3 Key Note Segment 11886.9to56683 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2495.8to $120 $2,82056647 5 ft

feet -.36"95.5 Vertical Change REF596.5to56635 5 ft

feet 5.0-6.0%98.6 699.8to56691 5 ft

feet100.8 Key Note Segment 78116.4to56684 5 ft

feet -.29"101.1 Vertical Change REF5102.1to56636 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF6118.3to $120 $72056648 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF51133.1to $120 $6,12056649 5 ft

feet 4.0-5.0%133.3 Cross Slope (PAR) SF98153.0to $120 $11,82056650 5 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF26158.1to $120 $3,06056651 5 ft

feet 3.0-4.0%162.0 Cross Slope (PAR) SF5163.0to $120 $60056652 5 ft

feet163.4 Key Note Segment 79179.1to56685 5 ft

feet 2.0-3.0%179.1 Cross Slope (Driveway) SF55190.1to $40 $2,20056653 5 ft

feet190.1 Key Note Segment 78205.7to56686 5 ft

feet 2.0-3.0%209.7 Cross Slope (PAR) SF171243.9to $120 $20,52056654 5 ft

feet .48"218.2 Vertical Change REF5219.2to56637 5 ft

feet254.0 Key Note Segment 79269.8to56687 5 ft

feet 2.0-3.0%269.8 Cross Slope (Driveway) SF48279.3to $40 $1,90056655 5 ft

feet279.3 Key Note Segment 80295.4to56688 5 ft

feet 2.0-3.0%295.8 Cross Slope (PAR) SF8297.3to $120 $90056656 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

701 ADELAIDE AVE

End Street Name

2108101407

Run ID

Adelaide
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%306.0 Cross Slope (PAR) SF12308.4to $120 $1,44056657 5 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF43320.9to $120 $5,22056658 5 ft

feet .26"319.9 Vertical Change REF5320.9to56638 5 ft

feet 2.0-3.0%325.8 Cross Slope (PAR) SF15328.7to $120 $1,74056659 5 ft

feet 3.0-4.0%335.8 Cross Slope (PAR) SF37343.1to $120 $4,38056660 5 ft

feet343.1 Key Note Segment 85360.1to56689 5 ft

feet 2.0-3.0%365.3 Cross Slope (PAR) SF20369.2to $120 $2,34056661 5 ft

feet370.1 Key Note Segment 79385.8to56690 5 ft

feet .28"370.3 Vertical Change REF5371.3to56639 5 ft

feet 2.0-3.0%386.6 Cross Slope (PAR) SF5387.6to $120 $60056662 5 ft

feet -1.25"400.8 Vertical Change SF5401.8to $75 $37556640 5 ft

feet 2.0-3.0%411.9 Cross Slope (PAR) SF7413.3to $120 $84056663 5 ft

feet 5.0-6.0%414.8 Cross Slope (PAR) SF20418.8to $120 $2,40056664 5 ft

feet 3.0-4.0%418.8 Cross Slope (PAR) SF31424.9to $120 $3,66056665 5 ft

feet 2.0-3.0%425.5 Cross Slope (PAR) SF71439.6to $120 $8,46056666 5 ft

feet 2.0-3.0%448.3 Cross Slope (PAR) SF61460.4to $120 $7,26056667 5 ft

feet 2.0-3.0%467.0 Cross Slope (PAR) SF24471.7to $120 $2,82056668 5 ft

feet 2.0-3.0%476.3 Cross Slope (PAR) SF5477.3to $120 $60056669 5 ft

feet 2.0-3.0%483.8 Cross Slope (PAR) SF74498.5to $120 $8,82056670 5 ft

feet 2.0-3.0%506.5 Cross Slope (PAR) SF83523.1to $120 $9,96056671 5 ft

feet 2.0-3.0%525.7 Cross Slope (PAR) SF60537.8to $120 $7,26056672 5 ft

feet 2.0-3.0%543.3 Cross Slope (PAR) SF7544.7to $120 $84056673 5 ft

feet 2.0-3.0%557.2 Cross Slope (PAR) SF359629.0to $120 $43,08056674 5 ft

feet .33"558.4 Vertical Change REF5559.4to56641 5 ft

feet 2.0-3.0%632.1 Cross Slope (PAR) SF15635.1to $120 $1,80056675 5 ft

feet 2.0-3.0%640.8 Cross Slope (PAR) SF74655.5to $120 $8,82056676 5 ft

feet 2.0-3.0%659.8 Cross Slope (PAR) SF35666.8to $120 $4,20056677 5 ft

feet 2.0-3.0%670.4 Cross Slope (PAR) SF32676.8to $120 $3,84056678 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ADELAIDE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

701 ADELAIDE AVE

End Street Name

2108101407

Run ID

Adelaide
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%681.0 Cross Slope (PAR) SF151711.2to $120 $18,12056679 5 ft

feet 3.0-4.0%713.3 Cross Slope (PAR) SF34720.0to $120 $4,02056680 5 ft

feet 2.0-3.0%721.5 Cross Slope (PAR) SF100741.5to $120 $12,00056681 5 ft

feet 4.0-5.0%741.7 Cross Slope (PAR) SF11743.9to $120 $1,32056682 5 ft

feet .28"742.6 Vertical Change REF5743.6to56642 5 ft

$248,855.00TOTAL COST FOR: ADELAIDE AVENE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

100 ADELL ST

Survey Street Name Starting Street Name

100 ADELL ST

End Street Name

2201311119

Run ID

Adell St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%27.3 Cross Slope (PAR) SF2131.5to $120 $2,520114475 5 ft

feet 2.0-3.0%35.9 Cross Slope (PAR) SF7250.3to $120 $8,640114476 5 ft

feet .98"47.3 Vertical Change REF548.3to114472 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF5664.9to $120 $6,660114477 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF5576.3to $120 $6,600114478 5 ft

feet .27"73.6 Vertical Change REF574.6to114473 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF2081.3to $120 $2,400114479 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF4793.8to $120 $5,580114480 5 ft

feet 4.0-5.0%94.2 Cross Slope (PAR) SF154125.0to $120 $18,480114481 5 ft

feet .4"105.9 Vertical Change REF5106.9to114474 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF60137.0to $120 $7,200114482 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF19152.1to $120 $2,280114483 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF7157.0to $120 $780114484 5 ft

$61,140.00TOTAL COST FOR: ADELL STS side of Starting at: 100 ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

100 ADELL ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311121

Run ID

Adell St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF92.3to $120 $1,080114486 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF2810.3to $120 $3,300114487 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF10334.8to $120 $12,420114488 5 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF3246.3to $120 $3,780114489 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF13478.7to $120 $16,020114490 5 ft

feet 4.0-5.0%90.9 Cross Slope (PAR) SF74105.7to $120 $8,880114491 5 ft

feet 3.0-4.0%108.0 Cross Slope (PAR) SF9109.8to $120 $1,080114492 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF13113.8to $120 $1,560114493 5 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF81132.1to $120 $9,720114494 5 ft

feet -.39"116.2 Vertical Change REF5117.2to114485 5 ft

feet 4.0-5.0%132.7 Cross Slope (PAR) SF11134.8to $120 $1,260114495 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF8139.1to $120 $960114496 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF35149.4to $120 $4,260114497 5 ft

$64,320.00TOTAL COST FOR: ADELL STS side of Starting at: 100 ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADELL ST

Street Side

101 ADELL ST

Survey Street Name Starting Street Name

101 ADELL ST

End Street Name

2201311319

Run ID

Adell St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF11223.6to $120 $13,440115383 5 ft

feet -.52"6.3 Vertical Change REF57.3to115380 5 ft

feet .5"23.9 Vertical Change SF524.9to $75 $375115381 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF1029.8to $120 $1,200115384 5 ft

feet .33"29.4 Vertical Change REF530.4to115382 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF12354.4to $120 $14,760115385 5 ft

feet 4.0-5.0%56.6 Cross Slope (PAR) SF9575.6to $120 $11,400115386 5 ft

$41,175.00TOTAL COST FOR: ADELL STN side of Starting at: 101 ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADELL ST

Street Side

102 ADELL ST

Survey Street Name Starting Street Name

26339 ADELL ST

End Street Name

2201311325

Run ID

Adell St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF63.6to $120 $660115403 5 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF169.0to $120 $1,920115404 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF5721.8to $120 $6,840115405 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF7338.5to $120 $8,760115406 5 ft

feet -.36"41.6 Vertical Change REF542.6to115387 5 ft

feet 2.0-3.0%41.7 Cross Slope (PAR) SF642.9to $120 $720115407 5 ft

feet 3.0-4.0%45.1 Cross Slope (PAR) SF546.1to $120 $600115408 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF1148.9to $120 $1,320115409 5 ft

feet .44"46.8 Vertical Change REF547.8to115388 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF13680.4to $120 $16,260115410 5 ft

feet .3"59.5 Vertical Change LF560.5to $75 $375115389 5 ft

feet 4.0-5.0%80.7 Cross Slope (PAR) SF2285.1to $120 $2,640115411 5 ft

feet85.2 Key Note Segment 130111.1to115440 5 ft

feet -.82"85.6 Vertical Change REF586.6to115390 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF10117.3to $120 $1,200115412 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF30126.3to $120 $3,600115413 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF92151.1to $120 $11,040115414 5 ft

feet .26"157.4 Vertical Change REF5158.4to115391 5 ft

feet 2.0-3.0%158.1 Cross Slope (PAR) SF9159.9to $120 $1,080115415 5 ft

feet .35"180.5 Vertical Change LF5181.5to $75 $375115392 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF6199.9to $120 $660115416 5 ft

feet 2.0-3.0%223.7 Cross Slope (PAR) SF15226.7to $120 $1,800115417 5 ft

feet 2.0-3.0%229.1 Cross Slope (PAR) SF8230.6to $120 $900115418 5 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF5253.4to $120 $600115419 5 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF21291.5to $120 $2,520115420 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF25302.2to $120 $2,940115421 5 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF32320.1to $120 $3,780115422 5 ft

feet .41"320.4 Vertical Change LF5321.4to $75 $375115393 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADELL ST

Street Side

102 ADELL ST

Survey Street Name Starting Street Name

26339 ADELL ST

End Street Name

2201311325

Run ID

Adell St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%337.1 Cross Slope (PAR) SF173371.6to $120 $20,700115423 5 ft

feet .26"346.2 Vertical Change REF5347.2to115394 5 ft

feet .43"372.1 Vertical Change LF5373.1to $75 $375115395 5 ft

feet .29"385.0 Vertical Change LF5386.0to $75 $375115396 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF20397.2to $120 $2,340115424 5 ft

feet 2.0-3.0%401.4 Cross Slope (PAR) SF21405.6to $120 $2,520115425 5 ft

feet407.4 Key Note Segment 132433.7to115441 5 ft

feet 2.0-3.0%433.9 Cross Slope (Driveway) SF46443.1to $40 $1,840115426 5 ft

feet 2.0-3.0%448.3 Cross Slope (PAR) SF83464.8to $120 $9,900115427 5 ft

feet 2.0-3.0%473.2 Cross Slope (PAR) SF41481.3to $120 $4,860115428 5 ft

feet .28"478.5 Vertical Change REF5479.5to115397 5 ft

feet 2.0-3.0%484.6 Cross Slope (PAR) SF7485.9to $120 $780115429 5 ft

feet -.32"502.1 Vertical Change LF5503.1to $75 $375115398 5 ft

feet 2.0-3.0%507.4 Cross Slope (PAR) SF8508.9to $120 $900115430 5 ft

feet 3.0-4.0%521.1 Cross Slope (PAR) SF53531.8to $120 $6,420115431 5 ft

feet .29"532.7 Vertical Change LF5533.7to $75 $375115399 5 ft

feet 2.0-3.0%537.8 Cross Slope (PAR) SF18541.3to $120 $2,100115432 5 ft

feet .35"545.6 Vertical Change LF5546.6to $75 $375115400 5 ft

feet 2.0-3.0%566.3 Cross Slope (PAR) SF20570.3to $120 $2,400115433 5 ft

feet570.8 Key Note Segment 129596.5to115442 5 ft

feet 2.0-3.0%612.6 Cross Slope (PAR) SF8614.1to $120 $900115434 5 ft

feet 2.0-3.0%618.3 Cross Slope (PAR) SF25623.3to $120 $3,000115435 5 ft

feet .26"623.1 Vertical Change REF5624.1to115401 5 ft

feet 2.0-3.0%641.3 Cross Slope (PAR) SF61653.5to $120 $7,320115436 5 ft

feet 2.0-3.0%704.1 Cross Slope (PAR) SF105725.0to $120 $12,540115437 5 ft

feet 4.0-5.0%726.8 Cross Slope (PAR) SF25731.8to $120 $3,000115438 5 ft

feet .59"730.8 Vertical Change REF5731.8to115402 5 ft

feet 2.0-3.0%738.7 Cross Slope (PAR) SF22743.0to $120 $2,580115439 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADELL ST

Street Side

102 ADELL ST

Survey Street Name Starting Street Name

26339 ADELL ST

End Street Name

2201311325

Run ID

Adell St

79

ID Sidewalk Width

Priority

$156,940.00TOTAL COST FOR: ADELL STN side of Starting at: 102 ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

26988 E ADELL ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021258

Run ID

Adell St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,020117997 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF66.3to $120 $720117998 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF1913.8to $120 $2,280117999 5 ft

feet .27"11.4 Vertical Change REF512.4to117993 5 ft

feet .33"15.6 Vertical Change LF516.6to $75 $375117994 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF3526.3to $120 $4,200118000 5 ft

feet 36"24.8 Continuous Width SF525.8to $120 $600118002 5 ft

feet .35"25.3 Vertical Change REF526.3to117995 5 ft

feet 4.0-5.0%26.5 Cross Slope (PAR) SF8743.8to $120 $10,380118001 5 ft

feet -.26"39.3 Vertical Change REF540.3to117996 5 ft

$19,575.00TOTAL COST FOR: ADELL STS side of Starting at: 26988 E ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ADELL ST

Street Side

LAKE ST.

Survey Street Name Starting Street Name

1807 LAKE ST.

End Street Name

2202021254

Run ID

Adell St

40

ID Sidewalk Width

Priority

feet -.37"6.3 Vertical Change LF57.3to $75 $375117985 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1312.0to $120 $1,620117987 5 ft

feet 4.0-5.0%12.0 Cross Slope (PAR) SF913.8to $120 $1,080117988 5 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF717.7to $120 $840117989 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF1120.0to $120 $1,260117990 5 ft

feet .42"27.1 Vertical Change LF528.1to $75 $375117986 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF742.9to $120 $780117991 5 ft

feet 5.0-6.0%51.7 652.8to117992 5 ft

$6,330.00TOTAL COST FOR: ADELL STN side of Starting at: LAKE ST.

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2201311243

Run ID

Adell St

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF388.3to $120 $4,500115139 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF9528.1to $120 $11,340115140 5 ft

feet28.3 Key Note Segment 7843.8to115180 5 ft

feet 2.0-3.0%43.8 Cross Slope (Driveway) SF4953.5to $40 $1,940115141 5 ft

feet53.8 Key Note Segment 8069.8to115181 5 ft

feet 3.0-4.0%69.8 Cross Slope (Driveway) SF1372.4to $40 $520115142 5 ft

feet -.27"70.5 Vertical Change REF571.5to115124 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF6685.8to $120 $7,860115143 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF789.3to $120 $840115144 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF145128.4to $120 $17,340115145 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF10133.9to $120 $1,260115146 5 ft

feet134.4 Key Note Segment 75149.4to115182 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF5151.3to $120 $600115147 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF6155.0to $120 $720115148 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF18159.7to $120 $2,100115149 5 ft

feet159.8 Key Note Segment 77175.3to115183 5 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF12194.5to $120 $1,440115150 5 ft

feet 2.0-3.0%196.7 Cross Slope (PAR) SF52207.0to $120 $6,180115151 5 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF16227.2to $120 $1,860115152 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF45239.8to $120 $5,400115153 5 ft

feet240.0 Key Note Segment 79255.8to115184 5 ft

feet 2.0-3.0%260.7 Cross Slope (PAR) SF7262.0to $120 $780115154 5 ft

feet265.8 Key Note Segment 80281.9to115185 5 ft

feet 3.0-4.0%281.9 Cross Slope (Driveway) SF25286.8to $40 $980115155 5 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF14290.1to $120 $1,680115156 5 ft

feet .4"294.6 Vertical Change LF5295.6to $75 $375115125 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF10301.7to $120 $1,200115157 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF105327.8to $120 $12,600115158 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2201311243

Run ID

Adell St

80

ID Sidewalk Width

Priority

feet .69"327.3 Vertical Change REF5328.3to115126 5 ft

feet -.31"333.8 Vertical Change LF5334.8to $75 $375115127 5 ft

feet 3.0-4.0%337.5 Cross Slope (PAR) SF42345.8to $120 $4,980115159 5 ft

feet346.1 Key Note Segment 76361.3to115186 5 ft

feet 2.0-3.0%361.7 Cross Slope (PAR) SF9363.4to $120 $1,020115160 5 ft

feet 3.0-4.0%365.8 Cross Slope (PAR) SF29371.5to $120 $3,420115161 5 ft

feet372.2 Key Note Segment 75387.2to115187 5 ft

feet .49"372.7 Vertical Change REF5373.7to115128 5 ft

feet 2.0-3.0%387.3 Cross Slope (Driveway) SF10389.3to $40 $400115162 5 ft

feet 2.0-3.0%391.5 Cross Slope (PAR) SF11393.7to $120 $1,320115163 5 ft

feet .26"394.7 Vertical Change LF5395.7to $75 $375115129 5 ft

feet 72"399.1 Protruding Object JOB5400.1to $99 $99115195 5 ft

feet 2.0-3.0%400.6 Cross Slope (PAR) SF6401.8to $120 $720115164 5 ft

feet .29"401.3 Vertical Change REF5402.3to115130 5 ft

feet 4.0-5.0%405.0 Cross Slope (PAR) SF41413.1to $120 $4,860115165 5 ft

feet -.26"406.5 Vertical Change REF5407.5to115131 5 ft

feet .27"410.4 Vertical Change REF16413.5to115132 5 ft

feet 5.0-6.0%412.2 6413.4to115198 5 ft

feet 2.0-3.0%416.0 Cross Slope (PAR) SF36423.1to $120 $4,260115166 5 ft

feet 72"434.8 Protruding Object JOB5435.8to $99 $99115196 5 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF67451.3to $120 $8,040115167 5 ft

feet -.41"440.1 Vertical Change REF5441.1to115133 5 ft

feet452.7 Key Note Segment 80468.7to115188 5 ft

feet -.27"453.1 Vertical Change REF5454.1to115134 5 ft

feet 2.0-3.0%468.7 Cross Slope (Driveway) SF50478.6to $40 $1,980115168 5 ft

feet478.9 Key Note Segment 78494.5to115189 5 ft

feet 2.0-3.0%494.5 Cross Slope (Driveway) SF119518.3to $40 $4,760115169 5 ft

feet .74"498.5 Vertical Change REF5499.5to115135 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ADELL ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2201311243

Run ID

Adell St

80

ID Sidewalk Width

Priority

feet531.3 Key Note Segment 79547.0to115190 5 ft

feet 2.0-3.0%547.0 Cross Slope (Driveway) SF11549.3to $40 $460115170 5 ft

feet 4.0-5.0%550.8 Cross Slope (PAR) SF143579.3to $120 $17,100115171 5 ft

feet 2.0-3.0%579.4 Cross Slope (PAR) SF141607.5to $120 $16,860115172 5 ft

feet607.5 Key Note Segment 79623.2to115191 5 ft

feet 2.0-3.0%623.4 Cross Slope (Driveway) SF72637.8to $40 $2,880115173 5 ft

feet637.8 Key Note Segment 75652.8to115192 5 ft

feet 2.0-3.0%656.6 Cross Slope (PAR) SF45665.6to $120 $5,400115174 5 ft

feet 2.0-3.0%669.4 Cross Slope (PAR) SF15672.3to $120 $1,740115175 5 ft

feet 1.69"692.2 Vertical Change SF5693.2to $75 $375115136 5 ft

feet 2.0-3.0%712.2 Cross Slope (PAR) SF19715.9to $120 $2,220115176 5 ft

feet .48"715.8 Vertical Change REF5716.8to115137 5 ft

feet717.3 Key Note Segment 86734.4to115193 5 ft

feet .32"742.2 Vertical Change LF5743.2to $75 $375115138 5 ft

feet744.6 Key Note Segment 70758.6to115194 5 ft

feet 3.0-4.0%760.7 Cross Slope (PAR) SF34767.5to $120 $4,080115177 5 ft

feet 2.0-3.0%767.5 Cross Slope (PAR) SF26772.6to $120 $3,060115178 5 ft

feet 2.0-3.0%782.1 Cross Slope (PAR) SF45791.0to $120 $5,340115179 5 ft

feet 48"782.3 Protruding Object JOB5783.3to $99 $99115197 5 ft

$178,212.00TOTAL COST FOR: ADELL STS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE AIRPORT DR

Street Side

2871 AIRPORT DR

Survey Street Name Starting Street Name

2871 AIRPORT DR

End Street Name

2202111445

Run ID

Airport Dr

45

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,120133735 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF19143.8to $120 $22,920133736 5 ft

feet -.41"9.9 Vertical Change REF510.9to133722 5 ft

feet44.8 Key Note Segment 13070.8to133751 5 ft

feet .29"46.0 Vertical Change REF547.0to133723 5 ft

feet .28"66.3 Vertical Change REF567.3to133724 5 ft

feet 2.0-3.0%70.8 Cross Slope (Driveway) SF8587.8to $40 $3,400133737 5 ft

feet 4.0-5.0%87.8 Cross Slope (PAR) SF81103.9to $120 $9,660133738 5 ft

feet .28"97.7 Vertical Change REF598.7to133726 5 ft

feet 2.0-3.0%104.1 Cross Slope (PAR) SF7105.4to $120 $780133739 5 ft

feet -.28"106.2 Vertical Change LF5107.2to $75 $375133727 5 ft

feet .35"108.3 Vertical Change REF16111.5to133728 5 ft

feet 2.0-3.0%109.2 Cross Slope (PAR) SF20113.1to $120 $2,340133740 5 ft

feet 4.0-5.0%114.1 Cross Slope (PAR) SF105135.1to $120 $12,600133741 5 ft

feet -.28"136.5 Vertical Change REF5137.5to133729 5 ft

feet 3.0-4.0%137.2 Cross Slope (PAR) SF57148.5to $120 $6,780133742 5 ft

feet 3.0-4.0%151.4 Cross Slope (PAR) SF16154.6to $120 $1,920133743 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF90172.8to $120 $10,800133744 5 ft

feet 4.0-5.0%173.9 Cross Slope (PAR) SF140201.8to $120 $16,740133745 5 ft

feet .29"188.1 Vertical Change REF5189.1to133730 5 ft

feet .26"200.8 Vertical Change REF5201.8to133731 5 ft

feet 3.0-4.0%205.5 Cross Slope (PAR) SF87222.8to $120 $10,380133746 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF76238.0to $120 $9,120133747 5 ft

feet239.4 Key Note Segment 111261.6to133752 5 ft

feet 2.0-3.0%261.8 Cross Slope (Driveway) SF17265.1to $40 $660133748 5 ft

feet 4.0-5.0%267.0 Cross Slope (PAR) SF22271.4to $120 $2,640133749 5 ft

feet .47"270.1 Vertical Change REF5271.1to133732 5 ft

feet -.32"272.0 Vertical Change LF5273.0to $75 $375133733 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE AIRPORT DR

Street Side

2871 AIRPORT DR

Survey Street Name Starting Street Name

2871 AIRPORT DR

End Street Name

2202111445

Run ID

Airport Dr

45

ID Sidewalk Width

Priority

feet 2.0-3.0%273.2 Cross Slope (PAR) SF46282.3to $120 $5,460133750 5 ft

feet .27"280.4 Vertical Change REF5281.4to133734 5 ft

$120,070.00TOTAL COST FOR: AIRPORT DRSE side of Starting at: 2871 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW AIRPORT DR

Street Side

2900 AIRPORT DR

Survey Street Name Starting Street Name

AVIATION DR

End Street Name

2202111438

Run ID

Airport Dr

67

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF14128.2to $120 $16,920133658 5 ft

feet 3.0-4.0%30.8 Cross Slope (PAR) SF17365.3to $120 $20,700133659 5 ft

feet .84"44.1 Vertical Change REF545.1to133637 5 ft

feet 5.0-6.0%65.3 Cross Slope (PAR) SF5676.5to $120 $6,720133660 5 ft

feet -.26"69.8 Vertical Change REF570.8to133638 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF6389.8to $120 $7,500133661 5 ft

feet 3.0-4.0%92.8 Cross Slope (PAR) SF994.5to $120 $1,020133662 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF2499.8to $120 $2,880133663 5 ft

feet 4.0-5.0%99.8 Cross Slope (PAR) SF155130.8to $120 $18,600133664 5 ft

feet .29"121.0 Vertical Change REF5122.0to133639 5 ft

feet 2.0-3.0%131.7 Cross Slope (PAR) SF71145.9to $120 $8,520133665 5 ft

feet 4.0-5.0%145.9 Cross Slope (PAR) SF64158.7to $120 $7,680133666 5 ft

feet .32"146.8 Vertical Change REF5147.8to133640 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF46168.6to $120 $5,580133667 5 ft

feet 3.0-4.0%171.7 Cross Slope (PAR) SF64184.5to $120 $7,680133668 5 ft

feet .64"184.4 Vertical Change REF5185.4to133641 5 ft

feet 5.0-6.0%186.7 Cross Slope (PAR) SF56197.8to $120 $6,660133669 5 ft

feet 3.0-4.0%197.8 Cross Slope (PAR) SF13200.3to $120 $1,500133670 5 ft

feet -.28"198.2 Vertical Change REF5199.2to133642 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF335267.3to $120 $40,200133671 5 ft

feet -.26"207.6 Vertical Change REF5208.6to133643 5 ft

feet -.4"216.2 Vertical Change REF5217.2to133644 5 ft

feet 3.0-4.0%270.3 Cross Slope (PAR) SF22274.6to $120 $2,580133672 5 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF6275.8to $120 $720133673 5 ft

feet 2.0-3.0%279.0 Cross Slope (PAR) SF88296.6to $120 $10,560133674 5 ft

feet 4.0-5.0%296.6 Cross Slope (PAR) SF38304.3to $120 $4,620133675 5 ft

feet 2.0-3.0%304.6 Cross Slope (PAR) SF100324.6to $120 $12,000133676 5 ft

feet 4.0-5.0%324.6 Cross Slope (PAR) SF28330.3to $120 $3,420133677 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW AIRPORT DR

Street Side

2900 AIRPORT DR

Survey Street Name Starting Street Name

AVIATION DR

End Street Name

2202111438

Run ID

Airport Dr

67

ID Sidewalk Width

Priority

feet .33"330.5 Vertical Change LF5331.5to $75 $375133646 5 ft

feet 3.0-4.0%333.4 Cross Slope (PAR) SF5334.4to $120 $600133678 5 ft

feet 2.0-3.0%334.9 Cross Slope (PAR) SF15337.8to $120 $1,740133679 5 ft

feet 3.0-4.0%340.2 Cross Slope (PAR) SF12342.6to $120 $1,440133680 5 ft

feet .35"340.4 Vertical Change REF5341.4to133647 5 ft

feet 2.0-3.0%343.2 Cross Slope (PAR) SF35350.1to $120 $4,140133681 5 ft

feet .28"346.4 Vertical Change REF5347.4to133648 5 ft

feet 4.0-5.0%352.1 Cross Slope (PAR) SF49361.9to $120 $5,880133682 5 ft

feet .33"361.3 Vertical Change REF5362.3to133649 5 ft

feet 2.0-3.0%363.2 Cross Slope (PAR) SF8364.8to $120 $960133683 5 ft

feet 3.0-4.0%366.9 Cross Slope (PAR) SF108388.5to $120 $12,960133684 5 ft

feet 3.0-4.0%390.9 Cross Slope (PAR) SF30396.9to $120 $3,600133685 5 ft

feet 2.0-3.0%398.2 Cross Slope (PAR) SF69411.9to $120 $8,220133686 5 ft

feet .47"401.2 Vertical Change REF5402.2to133650 5 ft

feet 2.0-3.0%416.6 Cross Slope (PAR) SF148446.1to $120 $17,700133687 5 ft

feet 4.0-5.0%446.7 Cross Slope (PAR) SF25451.6to $120 $2,940133688 5 ft

feet 3.0-4.0%453.8 Cross Slope (PAR) SF14456.5to $120 $1,620133689 5 ft

feet 3.0-4.0%458.8 Cross Slope (PAR) SF33465.3to $120 $3,900133690 5 ft

feet 3.02"464.3 Vertical Change REF5465.3to133652 5 ft

feet 2.0-3.0%465.3 Cross Slope (PAR) SF39473.1to $120 $4,680133691 5 ft

feet 2.0-3.0%475.7 Cross Slope (PAR) SF99495.5to $120 $11,880133692 5 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF30507.2to $120 $3,540133693 5 ft

feet 2.0-3.0%510.5 Cross Slope (PAR) SF80526.4to $120 $9,540133694 5 ft

feet 4.0-5.0%528.3 Cross Slope (PAR) SF44537.1to $120 $5,280133695 5 ft

feet 2.0-3.0%539.0 Cross Slope (PAR) SF18542.5to $120 $2,100133696 5 ft

feet 2.0-3.0%550.1 Cross Slope (PAR) SF50560.1to $120 $6,000133697 5 ft

feet 3.0-4.0%567.6 Cross Slope (PAR) SF85584.6to $120 $10,200133698 5 ft

feet 2.35"583.0 Vertical Change REF5584.0to133653 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW AIRPORT DR

Street Side

2900 AIRPORT DR

Survey Street Name Starting Street Name

AVIATION DR

End Street Name

2202111438

Run ID

Airport Dr

67

ID Sidewalk Width

Priority

feet 2.0-3.0%585.3 Cross Slope (PAR) SF26590.4to $120 $3,060133699 5 ft

feet 3.0-4.0%592.8 Cross Slope (PAR) SF7594.1to $120 $780133700 5 ft

feet 2.0-3.0%596.9 Cross Slope (PAR) SF184633.8to $120 $22,140133701 5 ft

feet -.26"625.7 Vertical Change REF5626.7to133654 5 ft

feet .78"632.4 Vertical Change REF5633.4to133655 5 ft

feet 3.0-4.0%636.4 Cross Slope (PAR) SF12638.7to $120 $1,380133702 5 ft

feet 2.0-3.0%638.7 Cross Slope (PAR) SF28644.2to $120 $3,300133703 5 ft

feet 3.22"653.3 Vertical Change SF5654.3to $75 $375133656 5 ft

feet -.27"655.2 Vertical Change LF5656.2to $75 $375133657 5 ft

feet 2.0-3.0%663.7 Cross Slope (PAR) SF7665.1to $120 $840133704 5 ft

$337,605.00TOTAL COST FOR: AIRPORT DRNW side of Starting at: 2900 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AIRPORT DR

Street Side

2985 AIRPORT DR

Survey Street Name Starting Street Name

YEAGER RD

End Street Name

2202111451

Run ID

Airport Dr

27

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF102.0to $120 $1,200133756 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF7317.6to $120 $8,760133757 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF1125.2to $120 $1,260133758 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF2329.8to $120 $2,700133759 5 ft

feet29.8 Key Note Segment 10951.5to133772 5 ft

feet 2.0-3.0%51.9 Cross Slope (Driveway) SF3358.4to $40 $1,300133760 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF9581.1to $120 $11,460133761 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF2196.0to $120 $2,460133762 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF190136.8to $120 $22,740133763 5 ft

feet 4.0-5.0%137.5 Cross Slope (PAR) SF72151.8to $120 $8,580133764 5 ft

feet151.8 Key Note Segment 178187.4to133773 5 ft

feet 3.0-4.0%187.7 Cross Slope (PAR) SF120211.7to $120 $14,400133765 5 ft

feet -.28"209.8 Vertical Change REF5210.8to133753 5 ft

feet 3.0-4.0%214.5 Cross Slope (PAR) SF16217.7to $120 $1,920133766 5 ft

feet 2.0-3.0%218.2 Cross Slope (PAR) SF115241.1to $120 $13,740133767 5 ft

feet 3.0-4.0%243.3 Cross Slope (PAR) SF132269.7to $120 $15,840133768 5 ft

feet 3.0-4.0%272.1 Cross Slope (PAR) SF76287.3to $120 $9,120133769 5 ft

feet 2.0-3.0%288.0 Cross Slope (PAR) SF8289.6to $120 $960133770 5 ft

feet 2.0-3.0%294.3 Cross Slope (PAR) SF17297.6to $120 $1,980133771 5 ft

feet 5.0-6.0%297.2 6298.3to133774 5 ft

feet .31"298.3 Vertical Change LF5299.3to $75 $375133755 5 ft

$118,795.00TOTAL COST FOR: AIRPORT DRE side of Starting at: 2985 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AIRPORT DR

Street Side

AVE 17

Survey Street Name Starting Street Name

3254 AIRPORT DR

End Street Name

2202111423

Run ID

Airport Dr

28

ID Sidewalk Width

Priority

feet .33"15.1 Vertical Change LF516.1to $75 $375133523 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF2622.1to $120 $3,120133532 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF1127.7to $120 $1,320133533 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF5546.2to $120 $6,600133534 5 ft

feet 2.0-3.0%60.1 Cross Slope (PAR) SF4168.2to $120 $4,860133535 5 ft

feet .64"62.2 Vertical Change REF563.2to133524 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF4080.4to $120 $4,800133536 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1686.4to $120 $1,860133537 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF143117.2to $120 $17,100133538 5 ft

feet .29"89.3 Vertical Change REF590.3to133525 5 ft

feet .3"97.8 Vertical Change REF598.8to133526 5 ft

feet .29"111.5 Vertical Change REF5112.5to133527 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF32125.9to $120 $3,780133539 5 ft

feet 3.0-4.0%132.4 Cross Slope (PAR) SF214175.1to $120 $25,620133540 5 ft

feet -.31"146.1 Vertical Change REF5147.1to133528 5 ft

feet .34"154.6 Vertical Change REF5155.6to133529 5 ft

feet .31"163.2 Vertical Change REF5164.2to133530 5 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF13177.7to $120 $1,560133541 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF38189.3to $120 $4,500133542 5 ft

feet 3.0-4.0%192.0 Cross Slope (PAR) SF24196.8to $120 $2,880133543 5 ft

feet -.72"195.2 Vertical Change REF5196.2to133531 5 ft

$78,375.00TOTAL COST FOR: AIRPORT DRW side of Starting at: AVE 17

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE AIRPORT DR

Street Side

AVIATION DR

Survey Street Name Starting Street Name

2801 AIRPORT DR

End Street Name

2202111442

Run ID

Airport Dr

50

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,540133710 5 ft

feet 6.0-7.0%8.3 Cross Slope (PAR) SF2713.7to $120 $3,240133711 5 ft

feet 5.0-6.0%14.8 Cross Slope (PAR) SF3922.5to $120 $4,620133712 5 ft

feet 4.0-5.0%25.3 Cross Slope (PAR) SF14353.8to $120 $17,100133713 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF2158.8to $120 $2,520133714 5 ft

feet 3.0-4.0%61.7 Cross Slope (PAR) SF2165.8to $120 $2,460133715 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF870.0to $120 $960133716 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF196109.7to $120 $23,460133717 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF15114.7to $120 $1,740133718 5 ft

feet115.4 Key Note Segment 115138.3to133721 5 ft

feet 2.0-3.0%138.3 Cross Slope (Driveway) SF30144.3to $40 $1,200133719 5 ft

feet 4.0-5.0%144.3 Cross Slope (PAR) SF13146.8to $120 $1,500133720 5 ft

$62,340.00TOTAL COST FOR: AIRPORT DRSE side of Starting at: AVIATION DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AIRPORT DR

Street Side

CURB RAMP

Survey Street Name Starting Street Name

3100 AIRPORT DR

End Street Name

2202111431

Run ID

Airport Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF84.3to $120 $960133580 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF6121.6to $120 $7,260133581 5 ft

feet .55"10.1 Vertical Change REF511.1to133558 5 ft

feet -.26"29.6 Vertical Change LF530.6to $75 $375133559 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF1943.2to $120 $2,220133582 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF4460.2to $120 $5,280133583 5 ft

feet .33"55.4 Vertical Change REF556.4to133560 5 ft

feet .32"63.7 Vertical Change REF564.7to133561 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF207105.8to $120 $24,780133584 5 ft

feet .64"72.1 Vertical Change REF573.1to133562 5 ft

feet .28"89.2 Vertical Change REF590.2to133563 5 ft

feet .31"97.8 Vertical Change REF598.8to133564 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF60121.6to $120 $7,140133585 5 ft

feet .32"123.6 Vertical Change LF5124.6to $75 $375133565 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF223172.7to $120 $26,760133586 5 ft

feet .31"149.2 Vertical Change REF5150.2to133566 5 ft

feet .33"166.5 Vertical Change REF5167.5to133567 5 ft

feet -.35"174.7 Vertical Change REF5175.7to133568 5 ft

feet 4.0-5.0%175.1 Cross Slope (PAR) SF9176.9to $120 $1,080133587 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF142207.1to $120 $17,040133588 5 ft

feet -.4"208.0 Vertical Change LF5209.0to $75 $375133569 5 ft

feet 2.0-3.0%209.4 Cross Slope (PAR) SF52219.8to $120 $6,240133589 5 ft

feet -.28"214.4 Vertical Change REF5215.4to133570 5 ft

feet .27"216.6 Vertical Change REF5217.6to133571 5 ft

feet 3.0-4.0%221.9 Cross Slope (PAR) SF8223.4to $120 $900133590 5 ft

feet 2.0-3.0%223.7 Cross Slope (PAR) SF20227.6to $120 $2,340133591 5 ft

feet 3.0-4.0%230.1 Cross Slope (PAR) SF116253.3to $120 $13,920133592 5 ft

feet 4.0-5.0%256.3 Cross Slope (PAR) SF53266.9to $120 $6,360133593 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AIRPORT DR

Street Side

CURB RAMP

Survey Street Name Starting Street Name

3100 AIRPORT DR

End Street Name

2202111431

Run ID

Airport Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%269.5 Cross Slope (PAR) SF41277.7to $120 $4,920133594 5 ft

feet 4.0-5.0%279.5 Cross Slope (PAR) SF31285.7to $120 $3,720133595 5 ft

feet 4.0-5.0%288.3 Cross Slope (PAR) SF24293.1to $120 $2,880133596 5 ft

feet 3.0-4.0%296.2 Cross Slope (PAR) SF53306.9to $120 $6,420133597 5 ft

feet 4.0-5.0%310.3 Cross Slope (PAR) SF124335.1to $120 $14,880133598 5 ft

feet 2.0-3.0%335.8 Cross Slope (PAR) SF87353.1to $120 $10,380133599 5 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF75374.1to $120 $8,940133600 5 ft

feet 2.0-3.0%376.2 Cross Slope (PAR) SF15379.1to $120 $1,740133601 5 ft

feet 4.0-5.0%379.9 Cross Slope (PAR) SF37387.2to $120 $4,380133602 5 ft

feet 2.0-3.0%389.6 Cross Slope (PAR) SF5390.6to $120 $600133603 5 ft

feet 3.0-4.0%392.8 Cross Slope (PAR) SF7394.2to $120 $840133604 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF12398.6to $120 $1,380133605 5 ft

feet 2.0-3.0%402.2 Cross Slope (PAR) SF13404.7to $120 $1,500133606 5 ft

feet 3.0-4.0%408.8 Cross Slope (PAR) SF6410.0to $120 $720133607 5 ft

feet 2.0-3.0%411.6 Cross Slope (PAR) SF78427.1to $120 $9,300133608 5 ft

feet 2.0-3.0%431.3 Cross Slope (PAR) SF56442.5to $120 $6,720133609 5 ft

feet -.28"450.3 Vertical Change LF5451.3to $75 $375133572 5 ft

feet 2.0-3.0%469.3 Cross Slope (PAR) SF28474.9to $120 $3,360133610 5 ft

feet 2.0-3.0%480.5 Cross Slope (PAR) SF48490.0to $120 $5,700133611 5 ft

feet .35"486.6 Vertical Change REF5487.6to133573 5 ft

feet 2.0-3.0%492.3 Cross Slope (PAR) SF228537.9to $120 $27,360133612 5 ft

feet 2.0-3.0%540.0 Cross Slope (PAR) SF111562.3to $120 $13,380133613 5 ft

feet 4.0-5.0%568.1 Cross Slope (PAR) SF57579.5to $120 $6,840133614 5 ft

feet 2.0-3.0%579.5 Cross Slope (PAR) SF49589.3to $120 $5,880133615 5 ft

feet 3.0-4.0%592.0 Cross Slope (PAR) SF16595.2to $120 $1,920133616 5 ft

feet 2.0-3.0%597.8 Cross Slope (PAR) SF55608.7to $120 $6,540133617 5 ft

feet 4.0-5.0%610.7 Cross Slope (PAR) SF43619.3to $120 $5,160133618 5 ft

feet 2.0-3.0%619.3 Cross Slope (PAR) SF44628.1to $120 $5,280133619 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AIRPORT DR

Street Side

CURB RAMP

Survey Street Name Starting Street Name

3100 AIRPORT DR

End Street Name

2202111431

Run ID

Airport Dr

43

ID Sidewalk Width

Priority

feet 4.0-5.0%630.3 Cross Slope (PAR) SF28635.8to $120 $3,300133620 5 ft

feet 2.0-3.0%640.0 Cross Slope (PAR) SF98659.6to $120 $11,760133621 5 ft

feet 3.0-4.0%662.1 Cross Slope (PAR) SF97681.5to $120 $11,640133622 5 ft

feet 2.0-3.0%681.5 Cross Slope (PAR) SF228727.1to $120 $27,360133623 5 ft

feet 4.0-5.0%727.8 Cross Slope (PAR) SF330793.8to $120 $39,600133624 5 ft

feet .43"755.2 Vertical Change REF5756.2to133575 5 ft

feet .51"761.3 Vertical Change REF5762.3to133576 5 ft

feet .41"765.1 Vertical Change REF5766.1to133577 5 ft

feet .28"771.7 Vertical Change LF5772.7to $75 $375133578 5 ft

feet 2.0-3.0%794.8 Cross Slope (PAR) SF37802.1to $120 $4,380133625 5 ft

feet 3.0-4.0%805.3 Cross Slope (PAR) SF15808.2to $120 $1,740133626 5 ft

feet 3.0-4.0%810.6 Cross Slope (PAR) SF16813.7to $120 $1,860133627 5 ft

feet 2.0-3.0%814.3 Cross Slope (PAR) SF42822.7to $120 $5,040133628 5 ft

feet 3.0-4.0%827.8 Cross Slope (PAR) SF50837.7to $120 $5,940133629 5 ft

feet .28"829.3 Vertical Change REF5830.3to133579 5 ft

feet 4.0-5.0%839.9 Cross Slope (PAR) SF97859.3to $120 $11,640133630 5 ft

feet 3.0-4.0%862.5 Cross Slope (PAR) SF14865.2to $120 $1,620133631 5 ft

feet 3.0-4.0%868.9 Cross Slope (PAR) SF11871.1to $120 $1,320133632 5 ft

feet 2.0-3.0%872.8 Cross Slope (PAR) SF6874.0to $120 $720133633 5 ft

feet 3.0-4.0%878.3 Cross Slope (PAR) SF18881.9to $120 $2,160133634 5 ft

feet 3.0-4.0%885.5 Cross Slope (PAR) SF34892.3to $120 $4,080133635 5 ft

feet 2.0-3.0%892.3 Cross Slope (PAR) SF33898.9to $120 $3,960133636 5 ft

$423,015.00TOTAL COST FOR: AIRPORT DRW side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AIRPORT DR

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202111425

Run ID

Airport Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6412.7to $120 $7,620133548 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF19555.2to $120 $23,340133549 5 ft

feet .28"31.5 Vertical Change REF532.5to133544 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF4967.0to $120 $5,820133550 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF5688.4to $120 $6,720133551 5 ft

feet .49"90.8 Vertical Change LF591.8to $75 $375133545 5 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF795.4to $120 $840133552 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF167131.9to $120 $19,980133553 5 ft

feet .41"125.1 Vertical Change REF5126.1to133546 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF6140.6to $120 $780133554 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF22149.8to $120 $2,580133555 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF86175.5to $120 $10,260133556 5 ft

feet -.27"159.4 Vertical Change REF5160.4to133547 5 ft

feet 2.0-3.0%179.6 Cross Slope (PAR) SF24184.4to $120 $2,880133557 5 ft

$81,195.00TOTAL COST FOR: AIRPORT DRW side of Starting at: PARKING LOT ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALDERWOOD CT

Street Side

2358 ALDERWOOD CT

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2202041431

Run ID

Alderwood
Ct

68

ID Sidewalk Width

Priority

feet2.8 Key Note Segment 6816.3to121797 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF1435.8to $120 $1,740121785 5 ft

feet35.8 Key Note Segment 6448.6to121798 5 ft

feet 2.0-3.0%50.1 Cross Slope (PAR) SF651.3to $120 $720121786 5 ft

feet64.5 Key Note Segment 6978.3to121799 5 ft

feet .6"65.2 Vertical Change REF566.2to121777 5 ft

feet -.45"85.6 Vertical Change LF586.6to $75 $375121778 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF1896.8to $120 $2,100121787 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF21108.4to $120 $2,460121788 5 ft

feet109.3 Key Note Segment 75124.3to121800 5 ft

feet 2.0-3.0%125.4 Cross Slope (PAR) SF88142.9to $120 $10,500121789 5 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF46152.7to $120 $5,580121790 5 ft

feet152.9 Key Note Segment 69166.6to121801 5 ft

feet 3.0-4.0%166.6 Cross Slope (Driveway) SF136193.8to $40 $5,440121791 5 ft

feet196.7 Key Note Segment 69210.4to121802 5 ft

feet .26"197.1 Vertical Change REF5198.1to121779 5 ft

feet -.27"219.6 Vertical Change LF5220.6to $75 $375121780 5 ft

feet .33"224.1 Vertical Change LF5225.1to $75 $375121781 5 ft

feet .42"227.5 Vertical Change LF5228.5to $75 $375121782 5 ft

feet237.7 Key Note Segment 70251.6to121803 5 ft

feet 2.0-3.0%255.5 Cross Slope (PAR) SF54266.2to $120 $6,420121792 5 ft

feet 4.0-5.0%266.2 Cross Slope (PAR) SF70280.1to $120 $8,340121793 5 ft

feet280.2 Key Note Segment 68293.7to121804 5 ft

feet 5.0-6.0%294.1 Cross Slope (Driveway) SF15297.2to $40 $620121794 5 ft

feet 3.0-4.0%298.7 Cross Slope (PAR) SF77314.1to $120 $9,240121795 5 ft

feet .44"298.9 Vertical Change REF5299.9to121784 5 ft

feet 2.0-3.0%314.9 Cross Slope (PAR) SF7316.3to $120 $840121796 5 ft

$55,500.00TOTAL COST FOR: ALDERWOOD CTS side of Starting at: 2358 ALDERWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALDERWOOD CT

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

2358 ALDERWOOD CT

End Street Name

2202041429

Run ID

Alderwood
Ct

60

ID Sidewalk Width

Priority

feet29.2 Key Note Segment 7343.8to121768 5 ft

feet 3.0-4.0%43.8 Cross Slope (Driveway) SF6857.3to $40 $2,700121757 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF9877.5to $120 $11,760121758 5 ft

feet80.9 Key Note Segment 6994.8to121769 5 ft

feet -.38"81.6 Vertical Change REF582.6to121749 5 ft

feet .3"95.6 Vertical Change LF596.6to $75 $375121750 5 ft

feet .31"102.4 Vertical Change LF5103.4to $75 $375121751 5 ft

feet -.3"108.8 Vertical Change LF5109.8to $75 $375121752 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF50120.2to $120 $5,940121759 5 ft

feet124.3 Key Note Segment 74139.1to121770 5 ft

feet -.39"125.6 Vertical Change REF5126.6to121753 5 ft

feet 2.0-3.0%141.0 Cross Slope (PAR) SF134167.8to $120 $16,080121760 5 ft

feet167.8 Key Note Segment 69181.5to121771 5 ft

feet -.31"168.5 Vertical Change REF5169.5to121754 5 ft

feet 4.0-5.0%181.9 Cross Slope (Driveway) SF20185.9to $40 $800121761 5 ft

feet 2.0-3.0%185.9 Cross Slope (PAR) SF25190.8to $120 $2,940121762 5 ft

feet 4.0-5.0%191.5 Cross Slope (PAR) SF20195.4to $120 $2,340121763 5 ft

feet195.4 Key Note Segment 80211.4to121772 5 ft

feet 2.0-3.0%212.4 Cross Slope (PAR) SF7213.8to $120 $840121764 5 ft

feet -.33"225.4 Vertical Change LF5226.4to $75 $375121755 5 ft

feet 2.0-3.0%230.0 Cross Slope (PAR) SF39237.7to $120 $4,620121765 5 ft

feet238.4 Key Note Segment 72252.8to121773 5 ft

feet 2.0-3.0%253.0 Cross Slope (Driveway) SF31259.2to $40 $1,240121766 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF17266.0to $120 $1,980121767 5 ft

feet266.9 Key Note Segment 73281.4to121774 5 ft

feet -.38"274.0 Vertical Change REF5275.0to121756 5 ft

$52,740.00TOTAL COST FOR: ALDERWOOD CTN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALEXIS WAY

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281057

Run ID

Alexis Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8917.8to $120 $10,680112293 5 ft

feet19.3 Key Note Segment 10941.0to112305 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF1645.0to $120 $1,920112294 5 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF10669.1to $120 $12,780112295 5 ft

feet72.0 Key Note Segment 8789.4to112306 5 ft

feet -.29"80.9 Vertical Change REF581.9to112273 5 ft

feet -.31"92.5 Vertical Change REF593.5to112274 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF3399.2to $120 $3,960112296 5 ft

feet99.3 Key Note Segment 88116.8to112307 5 ft

feet .3"106.6 Vertical Change REF5107.6to112275 5 ft

feet -.28"117.6 Vertical Change REF5118.6to112276 5 ft

feet 5.0-6.0%118.0 Cross Slope (PAR) SF17121.3to $120 $1,980112297 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF183157.8to $120 $21,900112298 5 ft

feet .26"156.3 Vertical Change REF5157.3to112278 5 ft

feet -.5"161.8 Vertical Change REF14164.7to112279 5 ft

feet 4.0-5.0%162.1 Cross Slope (PAR) SF8163.6to $120 $900112299 5 ft

feet 1.14"165.4 Vertical Change REF16168.6to112280 5 ft

feet 4.0-5.0%166.2 Cross Slope (PAR) SF36173.3to $120 $4,260112300 5 ft

feet -.31"169.4 Vertical Change REF5170.4to112281 5 ft

feet .41"171.1 Vertical Change REF14173.9to112282 5 ft

feet173.8 Key Note Segment 97193.1to112308 5 ft

feet -.41"174.9 Vertical Change REF14177.7to112283 5 ft

feet .31"178.6 Vertical Change REF5179.6to112284 5 ft

feet -.66"180.3 Vertical Change REF5181.3to112285 5 ft

feet .73"182.1 Vertical Change REF5183.1to112286 5 ft

feet -.31"185.1 Vertical Change REF5186.1to112287 5 ft

feet .55"187.1 Vertical Change REF5188.1to112288 5 ft

feet .27"193.8 Vertical Change LF5194.8to $75 $375112289 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALEXIS WAY

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281057

Run ID

Alexis Way

68

ID Sidewalk Width

Priority

feet 2.0-3.0%194.9 Cross Slope (PAR) SF19198.7to $120 $2,280112301 5 ft

feet198.7 Key Note Segment 93217.3to112309 5 ft

feet .41"219.0 Vertical Change LF5220.0to $75 $375112290 5 ft

feet 4.0-5.0%221.0 Cross Slope (PAR) SF25226.0to $120 $3,000112302 5 ft

feet -.69"223.7 Vertical Change REF5224.7to112291 5 ft

feet -.29"229.2 Vertical Change REF5230.2to112292 5 ft

feet 5.0-6.0%229.3 Cross Slope (PAR) SF46238.4to $120 $5,460112303 5 ft

feet 3.0-4.0%238.4 Cross Slope (PAR) SF8239.9to $120 $900112304 5 ft

$70,770.00TOTAL COST FOR: ALEXIS WAYE side of Starting at: KIMBERLEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALEXIS WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2201281103

Run ID

Alexis Way

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF367.1to $120 $4,260112325 5 ft

feet 3.0-4.0%9.3 Cross Slope (PAR) SF4217.8to $120 $5,100112326 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF819.8to $120 $900112327 5 ft

feet19.8 Key Note Segment 9137.9to112338 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF2044.0to $120 $2,340112328 5 ft

feet44.3 Key Note Segment 9362.8to112339 5 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF5576.0to $120 $6,540112329 5 ft

feet -.3"72.3 Vertical Change REF573.3to112310 5 ft

feet 4.0-5.0%77.8 Cross Slope (PAR) SF212120.1to $120 $25,380112330 5 ft

feet .4"104.8 Vertical Change REF5105.8to112311 5 ft

feet .29"113.5 Vertical Change REF5114.5to112312 5 ft

feet121.1 Key Note Segment 95140.0to112340 5 ft

feet -.27"130.6 Vertical Change REF5131.6to112314 5 ft

feet 3.0-4.0%141.9 Cross Slope (PAR) SF30147.9to $120 $3,600112331 5 ft

feet .32"146.7 Vertical Change REF5147.7to112315 5 ft

feet147.9 Key Note Segment 93166.5to112341 5 ft

feet .28"157.1 Vertical Change REF5158.1to112316 5 ft

feet -.42"160.1 Vertical Change REF19163.8to112317 5 ft

feet 3.0-4.0%168.3 Cross Slope (PAR) SF54179.0to $120 $6,420112332 5 ft

feet -.28"171.3 Vertical Change REF5172.3to112318 5 ft

feet .48"173.1 Vertical Change REF5174.1to112319 5 ft

feet -.28"177.5 Vertical Change REF5178.5to112320 5 ft

feet .37"179.3 Vertical Change LF14182.0to $75 $1,013112321 5 ft

feet 4.0-5.0%182.7 Cross Slope (PAR) SF11184.8to $120 $1,260112333 5 ft

feet -.29"184.7 Vertical Change REF5185.7to112322 5 ft

feet 4.0-5.0%187.0 Cross Slope (PAR) SF7188.3to $120 $780112334 5 ft

feet 4.0-5.0%190.9 Cross Slope (PAR) SF33197.4to $120 $3,900112335 5 ft

feet197.4 Key Note Segment 134224.2to112342 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALEXIS WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2201281103

Run ID

Alexis Way

54

ID Sidewalk Width

Priority

feet .36"208.8 Vertical Change REF5209.8to112323 5 ft

feet 3.0-4.0%226.3 Cross Slope (PAR) SF39234.1to $120 $4,680112336 5 ft

feet -.31"227.7 Vertical Change REF5228.7to112324 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF8238.4to $120 $900112337 5 ft

$67,072.50TOTAL COST FOR: ALEXIS WAYW side of Starting at: MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

1294 ALICANTE WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091229

Run ID

Alicante
Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780129298 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF339.0to $120 $3,960129299 5 ft

feet .26"4.4 Vertical Change REF55.4to129235 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF1712.3to $120 $1,980129300 5 ft

feet 3.0-4.0%15.3 Cross Slope (PAR) SF1818.8to $120 $2,100129301 5 ft

feet 3.0-4.0%20.9 Cross Slope (PAR) SF5231.2to $120 $6,180129302 5 ft

feet 4.0-5.0%33.8 Cross Slope (PAR) SF4242.1to $120 $4,980129303 5 ft

feet .35"36.6 Vertical Change REF537.6to129237 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF4754.2to $120 $5,640129304 5 ft

feet .27"53.8 Vertical Change REF554.8to129238 5 ft

feet55.7 Key Note Segment 9474.6to129348 5 ft

feet .28"68.6 Vertical Change REF1571.6to129239 5 ft

feet 4.0-5.0%76.3 Cross Slope (PAR) SF1579.2to $120 $1,740129305 5 ft

feet .28"77.2 Vertical Change REF578.2to129240 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF1081.2to $120 $1,200129306 5 ft

feet -.29"79.3 Vertical Change REF580.3to129241 5 ft

feet81.5 Key Note Segment 97100.9to129349 5 ft

feet -.28"94.3 Vertical Change REF595.3to129243 5 ft

feet .32"96.4 Vertical Change REF1599.4to129244 5 ft

feet 3.0-4.0%103.1 Cross Slope (PAR) SF16106.3to $120 $1,920129307 5 ft

feet .27"108.1 Vertical Change LF5109.1to $75 $375129245 5 ft

feet 3.0-4.0%112.9 Cross Slope (PAR) SF44121.7to $120 $5,280129308 5 ft

feet .34"120.9 Vertical Change REF5121.9to129246 5 ft

feet -.35"122.9 Vertical Change LF5123.9to $75 $375129247 5 ft

feet 3.0-4.0%124.6 Cross Slope (PAR) SF8126.1to $120 $900129309 5 ft

feet 4.0-5.0%130.3 Cross Slope (PAR) SF34137.1to $120 $4,080129310 5 ft

feet .29"131.7 Vertical Change REF5132.7to129249 5 ft

feet -.28"133.8 Vertical Change REF5134.8to129250 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

1294 ALICANTE WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091229

Run ID

Alicante
Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%139.8 Cross Slope (PAR) SF19143.6to $120 $2,280129311 5 ft

feet 2.0-3.0%143.6 Cross Slope (PAR) SF50153.5to $120 $5,940129312 5 ft

feet 4.0-5.0%154.6 Cross Slope (PAR) SF21158.8to $120 $2,520129313 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF5159.8to $120 $600129314 5 ft

feet159.8 Key Note Segment 92178.3to129350 5 ft

feet .27"163.7 Vertical Change REF5164.7to129251 5 ft

feet -.27"167.9 Vertical Change REF5168.9to129252 5 ft

feet .31"170.0 Vertical Change REF5171.0to129253 5 ft

feet .27"176.9 Vertical Change REF5177.9to129254 5 ft

feet -.27"180.7 Vertical Change LF5181.7to $75 $375129255 5 ft

feet 3.0-4.0%183.3 Cross Slope (PAR) SF15186.3to $120 $1,800129315 5 ft

feet186.3 Key Note Segment 87203.6to129351 5 ft

feet -.28"189.4 Vertical Change REF5190.4to129256 5 ft

feet .35"191.5 Vertical Change REF5192.5to129257 5 ft

feet 3.0-4.0%208.1 Cross Slope (PAR) SF13210.7to $120 $1,560129316 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF68224.6to $120 $8,160129317 5 ft

feet -.26"213.4 Vertical Change LF5214.4to $75 $375129258 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF122252.0to $120 $14,640129318 5 ft

feet .26"228.3 Vertical Change REF5229.3to129259 5 ft

feet .32"239.1 Vertical Change LF5240.1to $75 $375129260 5 ft

feet .31"247.6 Vertical Change REF5248.6to129261 5 ft

feet .26"251.9 Vertical Change REF5252.9to129262 5 ft

feet 3.0-4.0%255.0 Cross Slope (PAR) SF37262.3to $120 $4,380129319 5 ft

feet262.3 Key Note Segment 83278.8to129352 5 ft

feet .38"264.9 Vertical Change REF5265.9to129263 5 ft

feet .29"270.9 Vertical Change REF5271.9to129264 5 ft

feet .39"275.1 Vertical Change REF15278.2to129265 5 ft

feet 8.0-9.0%279.8 Cross Slope (PAR) SF14282.6to $120 $1,680129320 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

1294 ALICANTE WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091229

Run ID

Alicante
Way

68

ID Sidewalk Width

Priority

feet 4.0-5.0%284.5 Cross Slope (PAR) SF20288.5to $120 $2,400129321 5 ft

feet288.5 Key Note Segment 98308.0to129353 5 ft

feet .34"299.0 Vertical Change REF5300.0to129266 5 ft

feet -.26"307.4 Vertical Change REF5308.4to129267 5 ft

feet 3.0-4.0%312.9 Cross Slope (PAR) SF12315.2to $120 $1,380129322 5 ft

feet .31"313.6 Vertical Change REF5314.6to129268 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF43323.7to $120 $5,100129323 5 ft

feet 4.0-5.0%323.8 Cross Slope (PAR) SF57335.1to $120 $6,780129324 5 ft

feet 3.0-4.0%337.4 Cross Slope (PAR) SF11339.5to $120 $1,260129325 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF61352.4to $120 $7,320129326 5 ft

feet -.28"349.4 Vertical Change REF5350.4to129269 5 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF51365.5to $120 $6,120129327 5 ft

feet366.1 Key Note Segment 95385.0to129354 5 ft

feet -.29"379.3 Vertical Change REF5380.3to129270 5 ft

feet .61"385.7 Vertical Change SF5386.7to $75 $375129271 5 ft

feet 2.0-3.0%386.8 Cross Slope (PAR) SF22391.1to $120 $2,580129328 5 ft

feet392.3 Key Note Segment 95411.3to129355 5 ft

feet .34"399.0 Vertical Change REF5400.0to129272 5 ft

feet .4"405.4 Vertical Change REF14408.2to129273 5 ft

feet 3.0-4.0%413.5 Cross Slope (PAR) SF108435.1to $120 $12,960129329 5 ft

feet 2.0-3.0%435.1 Cross Slope (PAR) SF14437.8to $120 $1,620129330 5 ft

feet 3.0-4.0%440.3 Cross Slope (PAR) SF28445.9to $120 $3,360129331 5 ft

feet 4.0-5.0%448.6 Cross Slope (PAR) SF79464.3to $120 $9,420129332 5 ft

feet 3.0-4.0%467.2 Cross Slope (PAR) SF6468.4to $120 $720129333 5 ft

feet .28"468.1 Vertical Change REF5469.1to129274 5 ft

feet469.8 Key Note Segment 91488.0to129356 5 ft

feet .26"477.0 Vertical Change REF5478.0to129275 5 ft

feet -.29"480.6 Vertical Change REF5481.6to129276 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

1294 ALICANTE WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091229

Run ID

Alicante
Way

68

ID Sidewalk Width

Priority

feet .27"482.6 Vertical Change REF5483.6to129277 5 ft

feet .29"486.3 Vertical Change REF5487.3to129278 5 ft

feet 3.77"488.9 Vertical Change SF5489.9to $75 $375129279 5 ft

feet 2.0-3.0%490.6 Cross Slope (PAR) SF20494.5to $120 $2,340129334 5 ft

feet .58"495.7 Vertical Change SF5496.7to $75 $375129280 5 ft

feet496.3 Key Note Segment 86513.5to129357 5 ft

feet -.31"500.0 Vertical Change REF5501.0to129281 5 ft

feet .26"504.1 Vertical Change REF5505.1to129282 5 ft

feet .31"510.1 Vertical Change REF15513.1to129284 5 ft

feet -.36"514.4 Vertical Change REF5515.4to129285 5 ft

feet 4.0-5.0%515.6 Cross Slope (PAR) SF132541.9to $120 $15,780129335 5 ft

feet 2.0-3.0%542.2 Cross Slope (PAR) SF35549.3to $120 $4,260129336 5 ft

feet 4.0-5.0%549.7 Cross Slope (PAR) SF83566.4to $120 $10,020129337 5 ft

feet 2.0-3.0%567.6 Cross Slope (PAR) SF20571.6to $120 $2,400129338 5 ft

feet573.0 Key Note Segment 94591.8to129358 5 ft

feet .34"575.5 Vertical Change REF26580.8to129286 5 ft

feet 3.0-4.0%593.3 Cross Slope (PAR) SF8594.9to $120 $960129339 5 ft

feet 2.0-3.0%597.7 Cross Slope (PAR) SF6599.0to $120 $780129340 5 ft

feet599.3 Key Note Segment 90617.3to129359 5 ft

feet 3.0-4.0%618.3 Cross Slope (PAR) SF21622.5to $120 $2,520129341 5 ft

feet 2.0-3.0%623.0 Cross Slope (PAR) SF11625.3to $120 $1,380129342 5 ft

feet 2.0-3.0%637.1 Cross Slope (PAR) SF152667.5to $120 $18,240129343 5 ft

feet 2.0-3.0%671.6 Cross Slope (PAR) SF18675.2to $120 $2,160129344 5 ft

feet676.3 Key Note Segment 97695.6to129360 5 ft

feet .27"676.7 Vertical Change REF5677.7to129287 5 ft

feet .26"683.1 Vertical Change REF5684.1to129288 5 ft

feet -.4"693.0 Vertical Change REF5694.0to129289 5 ft

feet -.27"698.0 Vertical Change REF5699.0to129290 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

1294 ALICANTE WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091229

Run ID

Alicante
Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%698.7 Cross Slope (PAR) SF17702.1to $120 $2,040129345 5 ft

feet .26"700.3 Vertical Change REF5701.3to129291 5 ft

feet -.28"702.6 Vertical Change LF5703.6to $75 $375129292 5 ft

feet703.0 Key Note Segment 92721.3to129361 5 ft

feet .46"704.8 Vertical Change REF15707.8to129293 5 ft

feet -.31"718.8 Vertical Change REF5719.8to129294 5 ft

feet 5.0-6.0%721.7 Cross Slope (PAR) SF6722.8to $120 $660129346 5 ft

feet 3.0-4.0%723.5 Cross Slope (PAR) SF118747.0to $120 $14,100129347 5 ft

feet .26"723.7 Vertical Change REF5724.7to129295 5 ft

feet -.27"743.1 Vertical Change REF5744.1to129296 5 ft

feet 1.11"746.9 Vertical Change REF5747.9to129297 5 ft

$226,335.00TOTAL COST FOR: ALICANTE WAYE side of Starting at: 1294 ALICANTE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ALICANTE WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

1269 ALICANTE WAY

End Street Name

2202091220

Run ID

Alicante
Way

62

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF4910.9to $120 $5,880129230 5 ft

feet .27"5.9 Vertical Change REF56.9to129226 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF3317.8to $120 $3,960129231 5 ft

feet .34"13.3 Vertical Change REF2618.5to129227 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF2626.0to $120 $3,120129232 5 ft

feet26.0 Key Note Segment 9444.8to129234 5 ft

feet -.35"28.1 Vertical Change REF1531.1to129228 5 ft

feet -.38"42.4 Vertical Change REF543.4to129229 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF648.0to $120 $720129233 5 ft

$13,680.00TOTAL COST FOR: ALICANTE WAYE side of Starting at: LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALICANTE WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091219

Run ID

Alicante
Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%4.1 Cross Slope (PAR) SF228.4to $120 $2,580129164 5 ft

feet 4.0-5.0%10.7 Cross Slope (PAR) SF5621.8to $120 $6,660129165 5 ft

feet25.4 Key Note Segment 9343.9to129210 5 ft

feet -.72"26.1 Vertical Change REF527.1to129105 5 ft

feet -.26"44.8 Vertical Change LF545.8to $75 $375129106 5 ft

feet -.38"49.1 Vertical Change LF550.1to $75 $375129107 5 ft

feet51.9 Key Note Segment 9370.4to129211 5 ft

feet .41"52.0 Vertical Change REF553.0to129108 5 ft

feet -.26"68.8 Vertical Change REF569.8to129109 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF2377.3to $120 $2,700129166 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF678.4to $120 $660129167 5 ft

feet .39"79.7 Vertical Change LF580.7to $75 $375129110 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF986.6to $120 $1,080129168 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF3196.4to $120 $3,720129169 5 ft

feet .34"97.1 Vertical Change LF598.1to $75 $375129111 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF16101.9to $120 $1,860129170 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF102126.1to $120 $12,180129171 5 ft

feet .39"127.7 Vertical Change LF5128.7to $75 $375129112 5 ft

feet129.8 Key Note Segment 89147.7to129212 5 ft

feet .28"131.5 Vertical Change REF5132.5to129113 5 ft

feet .32"140.0 Vertical Change REF5141.0to129114 5 ft

feet .3"145.5 Vertical Change REF5146.5to129115 5 ft

feet 3.0-4.0%150.5 Cross Slope (PAR) SF14153.3to $120 $1,680129172 5 ft

feet155.1 Key Note Segment 96174.3to129213 5 ft

feet .28"157.8 Vertical Change REF5158.8to129116 5 ft

feet -.49"174.2 Vertical Change REF5175.2to129117 5 ft

feet 5.0-6.0%175.1 Cross Slope (PAR) SF6176.3to $120 $720129173 5 ft

feet 3.0-4.0%178.9 Cross Slope (PAR) SF61191.0to $120 $7,260129174 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALICANTE WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091219

Run ID

Alicante
Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%191.3 Cross Slope (PAR) SF29197.0to $120 $3,420129175 5 ft

feet .36"194.1 Vertical Change REF5195.1to129118 5 ft

feet 3.0-4.0%197.6 Cross Slope (PAR) SF17200.9to $120 $1,980129176 5 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF19208.3to $120 $2,220129177 5 ft

feet 5.0-6.0%208.6 Cross Slope (PAR) SF14211.3to $120 $1,620129178 5 ft

feet 3.0-4.0%212.3 Cross Slope (PAR) SF15215.3to $120 $1,800129179 5 ft

feet 4.0-5.0%217.9 Cross Slope (PAR) SF61230.0to $120 $7,260129180 5 ft

feet231.6 Key Note Segment 98251.1to129214 5 ft

feet .33"251.5 Vertical Change LF5252.5to $75 $375129119 5 ft

feet 4.0-5.0%253.2 Cross Slope (PAR) SF18256.9to $120 $2,220129181 5 ft

feet -.32"256.5 Vertical Change REF5257.5to129120 5 ft

feet258.3 Key Note Segment 94277.0to129215 5 ft

feet .29"274.7 Vertical Change REF5275.7to129121 5 ft

feet 5.0-6.0%278.5 Cross Slope (PAR) SF14281.3to $120 $1,680129182 5 ft

feet 3.0-4.0%281.3 Cross Slope (PAR) SF271335.4to $120 $32,460129183 5 ft

feet .83"285.4 Vertical Change REF5286.4to129122 5 ft

feet -.28"290.7 Vertical Change REF5291.7to129123 5 ft

feet .27"293.0 Vertical Change REF5294.0to129124 5 ft

feet .28"297.3 Vertical Change REF16300.5to129125 5 ft

feet335.8 Key Note Segment 93354.4to129216 5 ft

feet -1.09"355.1 Vertical Change SF5356.1to $75 $375129126 5 ft

feet 5.0-6.0%356.3 Cross Slope (PAR) SF18359.8to $120 $2,100129184 5 ft

feet -.29"359.8 Vertical Change REF17363.1to129127 5 ft

feet362.1 Key Note Segment 89379.9to129217 5 ft

feet -.49"380.9 Vertical Change LF5381.9to $75 $375129128 5 ft

feet 4.0-5.0%382.3 Cross Slope (PAR) SF73396.9to $120 $8,760129185 5 ft

feet 4.0-5.0%399.9 Cross Slope (PAR) SF35406.8to $120 $4,140129186 5 ft

feet .44"408.4 Vertical Change REF5409.4to129129 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALICANTE WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091219

Run ID

Alicante
Way

65

ID Sidewalk Width

Priority

feet 4.0-5.0%409.3 Cross Slope (PAR) SF25414.3to $120 $3,000129187 5 ft

feet 2.0-3.0%414.3 Cross Slope (PAR) SF115437.3to $120 $13,800129188 5 ft

feet440.4 Key Note Segment 93459.0to129218 5 ft

feet .29"442.8 Vertical Change REF5443.8to129130 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF16464.1to $120 $1,920129189 5 ft

feet466.2 Key Note Segment 92484.6to129219 5 ft

feet .3"476.7 Vertical Change REF16479.8to129131 5 ft

feet -.31"480.9 Vertical Change REF5481.9to129132 5 ft

feet .35"486.6 Vertical Change LF5487.6to $75 $375129133 5 ft

feet -.31"490.1 Vertical Change LF16493.2to $75 $1,163129134 5 ft

feet 2.0-3.0%491.7 Cross Slope (PAR) SF28497.3to $120 $3,360129190 5 ft

feet -.27"496.6 Vertical Change REF5497.6to129135 5 ft

feet 2.0-3.0%500.9 Cross Slope (PAR) SF37508.3to $120 $4,440129191 5 ft

feet .26"503.0 Vertical Change REF5504.0to129136 5 ft

feet .27"511.7 Vertical Change LF5512.7to $75 $375129137 5 ft

feet 2.0-3.0%512.8 Cross Slope (PAR) SF33519.4to $120 $3,960129192 5 ft

feet .32"524.5 Vertical Change LF5525.5to $75 $375129138 5 ft

feet 2.0-3.0%525.6 Cross Slope (PAR) SF78541.3to $120 $9,420129193 5 ft

feet .26"539.4 Vertical Change REF5540.4to129139 5 ft

feet543.3 Key Note Segment 94562.1to129220 5 ft

feet .32"543.6 Vertical Change REF5544.6to129140 5 ft

feet .41"560.4 Vertical Change REF5561.4to129141 5 ft

feet 3.0-4.0%563.7 Cross Slope (PAR) SF10565.8to $120 $1,260129194 5 ft

feet .26"565.2 Vertical Change REF5566.2to129142 5 ft

feet 2.0-3.0%568.0 Cross Slope (PAR) SF9569.8to $120 $1,080129195 5 ft

feet569.8 Key Note Segment 93588.3to129221 5 ft

feet .3"573.7 Vertical Change REF5574.7to129143 5 ft

feet 4.0-5.0%588.4 Cross Slope (Driveway) SF6589.5to $40 $220129196 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALICANTE WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091219

Run ID

Alicante
Way

65

ID Sidewalk Width

Priority

feet .26"590.1 Vertical Change LF5591.1to $75 $375129144 5 ft

feet 2.0-3.0%593.0 Cross Slope (PAR) SF80609.0to $120 $9,600129197 5 ft

feet 3.0-4.0%614.3 Cross Slope (PAR) SF55625.3to $120 $6,600129198 5 ft

feet -.26"621.6 Vertical Change REF17624.9to129146 5 ft

feet 2.0-3.0%625.3 Cross Slope (PAR) SF43633.8to $120 $5,100129199 5 ft

feet 4.0-5.0%634.0 Cross Slope (PAR) SF53644.5to $120 $6,300129200 5 ft

feet .28"636.8 Vertical Change REF5637.8to129147 5 ft

feet646.8 Key Note Segment 95665.8to129222 5 ft

feet .33"650.0 Vertical Change REF5651.0to129148 5 ft

feet .31"653.5 Vertical Change REF5654.5to129149 5 ft

feet 2.0-3.0%668.8 Cross Slope (PAR) SF13671.4to $120 $1,560129201 5 ft

feet672.4 Key Note Segment 96691.6to129223 5 ft

feet .37"681.6 Vertical Change REF5682.6to129150 5 ft

feet 2.0-3.0%693.3 Cross Slope (PAR) SF107714.6to $120 $12,780129202 5 ft

feet .28"705.6 Vertical Change REF5706.6to129151 5 ft

feet 4.0-5.0%714.9 Cross Slope (PAR) SF23719.5to $120 $2,760129203 5 ft

feet .26"716.4 Vertical Change REF5717.4to129152 5 ft

feet 2.0-3.0%719.8 Cross Slope (PAR) SF32726.1to $120 $3,780129204 5 ft

feet .3"724.9 Vertical Change REF5725.9to129153 5 ft

feet 4.0-5.0%726.3 Cross Slope (PAR) SF45735.2to $120 $5,340129205 5 ft

feet 4.0-5.0%737.4 Cross Slope (PAR) SF48746.9to $120 $5,700129206 5 ft

feet .3"737.9 Vertical Change REF5738.9to129155 5 ft

feet .37"746.6 Vertical Change REF5747.6to129156 5 ft

feet750.3 Key Note Segment 93768.8to129224 5 ft

feet -.26"752.8 Vertical Change REF5753.8to129157 5 ft

feet .3"761.1 Vertical Change REF5762.1to129158 5 ft

feet .34"767.3 Vertical Change REF5768.3to129159 5 ft

feet775.8 Key Note Segment 96794.9to129225 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALICANTE WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091219

Run ID

Alicante
Way

65

ID Sidewalk Width

Priority

feet .36"776.5 Vertical Change REF5777.5to129160 5 ft

feet .28"797.2 Vertical Change REF5798.2to129162 5 ft

feet 4.0-5.0%798.1 Cross Slope (PAR) SF11800.3to $120 $1,320129207 5 ft

feet 3.0-4.0%802.6 Cross Slope (PAR) SF6803.8to $120 $720129208 5 ft

feet 4.0-5.0%813.3 Cross Slope (PAR) SF37820.6to $120 $4,380129209 5 ft

feet .37"816.1 Vertical Change REF5817.1to129163 5 ft

$224,822.50TOTAL COST FOR: ALICANTE WAYW side of Starting at: SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

1209 ALMOND AVE

Survey Street Name Starting Street Name

1209 ALMOND AVE

End Street Name

2110200937

Run ID

Almond Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%11.6 Cross Slope (PAR) SF11534.6to $120 $13,80075121 5 ft

feet 3.0-4.0%38.1 Cross Slope (PAR) SF639.3to $120 $72075122 5 ft

feet 3.0-4.0%43.9 Cross Slope (PAR) SF745.3to $120 $84075123 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF9764.7to $120 $11,58075124 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $60075125 5 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF573.7to $120 $60075126 5 ft

feet 3.0-4.0%76.6 Cross Slope (PAR) SF2280.9to $120 $2,58075127 5 ft

feet 4.0-5.0%84.1 Cross Slope (PAR) SF114106.8to $120 $13,62075128 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF34113.9to $120 $4,02075129 5 ft

feet -.32"119.8 Vertical Change LF5120.8to $75 $37575120 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF8133.9to $120 $96075130 5 ft

feet 2.0-3.0%145.1 Cross Slope (PAR) SF83161.6to $120 $9,90075131 5 ft

feet 2.0-3.0%164.0 Cross Slope (PAR) SF27169.3to $120 $3,18075132 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF5172.8to $120 $60075133 5 ft

$63,375.00TOTAL COST FOR: ALMOND AVEN side of Starting at: 1209 ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

201 ALMOND AVE

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201630

Run ID

Almond Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF345.7to $120 $4,10477986 6 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF14930.6to $120 $17,85677987 6 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF2038.1to $120 $2,37677988 6 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF3844.8to $120 $4,60877989 6 ft

feet 3.0-4.0%55.7 Cross Slope (PAR) SF1357.8to $120 $1,51277990 6 ft

feet 3.0-4.0%60.7 Cross Slope (PAR) SF2564.8to $120 $2,95277991 6 ft

$33,408.00TOTAL COST FOR: ALMOND AVEN side of Starting at: 201 ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

220 ALMOND AVE

Survey Street Name Starting Street Name

EMILY WAY

End Street Name

2110201038

Run ID

Almond Ave

85

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF9018.2to $120 $10,74075523 5 ft

feet 6.0-7.0%20.9 Cross Slope (PAR) SF622.1to $120 $72075524 5 ft

feet 5.0-6.0%23.0 Cross Slope (PAR) SF5033.0to $120 $6,00075525 5 ft

feet -.76"31.9 Vertical Change REF532.9to75500 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF7450.8to $120 $8,82075526 5 ft

feet .35"36.7 Vertical Change REF537.7to75501 5 ft

feet 4.0-5.0%60.3 Cross Slope (PAR) SF1863.8to $120 $2,10075527 5 ft

feet63.9 Key Note Segment 11386.5to75564 5 ft

feet 3.0-4.0%86.5 Cross Slope (Driveway) SF1088.5to $40 $40075528 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF58100.6to $120 $6,96075529 5 ft

feet 3.0-4.0%102.7 Cross Slope (PAR) SF80118.6to $120 $9,54075530 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF83136.3to $120 $9,90075531 5 ft

feet137.9 Key Note Segment 104158.7to75565 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF5160.8to $120 $60075532 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF72177.7to $120 $8,64075533 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF8181.3to $120 $90075534 5 ft

feet 2.0-3.0%183.7 Cross Slope (PAR) SF62196.1to $120 $7,44075535 5 ft

feet 3.0-4.0%198.7 Cross Slope (PAR) SF142227.1to $120 $17,04075536 5 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF5228.5to $120 $60075537 5 ft

feet236.9 Key Note Segment 150266.8to75566 5 ft

feet -.54"238.0 Vertical Change REF5239.0to75502 5 ft

feet .27"248.1 Vertical Change REF5249.1to75503 5 ft

feet 3.0-4.0%271.7 Cross Slope (PAR) SF327337.0to $120 $39,18075538 5 ft

feet .56"291.2 Vertical Change REF5292.2to75504 5 ft

feet 1.15"317.2 Vertical Change REF5318.2to75505 5 ft

feet -.32"332.0 Vertical Change REF5333.0to75506 5 ft

feet .35"336.4 Vertical Change REF5337.4to75507 5 ft

feet 3.0-4.0%342.3 Cross Slope (PAR) SF5343.3to $120 $60075539 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

220 ALMOND AVE

Survey Street Name Starting Street Name

EMILY WAY

End Street Name

2110201038

Run ID

Almond Ave

85

ID Sidewalk Width

Priority

feet 2.0-3.0%343.3 Cross Slope (PAR) SF135370.2to $120 $16,14075540 5 ft

feet 4.0-5.0%371.8 Cross Slope (PAR) SF21375.9to $120 $2,46075541 5 ft

feet 3.0-4.0%378.1 Cross Slope (PAR) SF55389.0to $120 $6,54075542 5 ft

feet 3.0-4.0%391.6 Cross Slope (PAR) SF21395.7to $120 $2,46075543 5 ft

feet 2.0-3.0%395.8 Cross Slope (PAR) SF575510.8to $120 $69,00075544 5 ft

feet512.5 Key Note Segment 150542.4to75567 5 ft

feet 2.0-3.0%546.7 Cross Slope (PAR) SF36554.0to $120 $4,38075545 5 ft

feet555.1 Key Note Segment 103575.8to75568 5 ft

feet 2.0-3.0%613.6 Cross Slope (PAR) SF48623.2to $120 $5,76075546 5 ft

feet 2.0-3.0%626.2 Cross Slope (PAR) SF17629.6to $120 $2,04075547 5 ft

feet 2.0-3.0%632.8 Cross Slope (PAR) SF32639.2to $120 $3,84075548 5 ft

feet 2.0-3.0%647.7 Cross Slope (PAR) SF253698.3to $120 $30,36075549 5 ft

feet .39"690.9 Vertical Change REF5691.9to75510 5 ft

feet 2.0-3.0%700.8 Cross Slope (PAR) SF53711.4to $120 $6,36075550 5 ft

feet 4.0-5.0%711.9 Cross Slope (PAR) SF13714.5to $120 $1,56075551 5 ft

feet -.72"722.7 Vertical Change SF5723.7to $75 $37575511 5 ft

feet 2.0-3.0%726.3 Cross Slope (PAR) SF36733.4to $120 $4,26075552 5 ft

feet 4.0-5.0%733.7 Cross Slope (PAR) SF241781.9to $120 $28,92075553 5 ft

feet -.46"763.5 Vertical Change REF5764.5to75512 5 ft

feet 2.0-3.0%782.8 Cross Slope (PAR) SF21787.0to $120 $2,52075554 5 ft

feet 4.0-5.0%787.3 Cross Slope (PAR) SF120811.3to $120 $14,40075555 5 ft

feet .28"810.9 Vertical Change REF5811.9to75514 5 ft

feet 3.0-4.0%813.4 Cross Slope (PAR) SF13816.0to $120 $1,56075556 5 ft

feet 2.0-3.0%818.8 Cross Slope (PAR) SF28824.4to $120 $3,36075557 5 ft

feet 2.0-3.0%831.8 Cross Slope (PAR) SF23836.3to $120 $2,70075558 5 ft

feet .3"838.8 Vertical Change LF5839.8to $75 $37575515 5 ft

feet 2.0-3.0%841.4 Cross Slope (PAR) SF24846.2to $120 $2,88075559 5 ft

feet 4.0-5.0%846.8 Cross Slope (PAR) SF58858.3to $120 $6,90075560 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

220 ALMOND AVE

Survey Street Name Starting Street Name

EMILY WAY

End Street Name

2110201038

Run ID

Almond Ave

85

ID Sidewalk Width

Priority

feet .31"847.4 Vertical Change REF5848.4to75516 5 ft

feet .39"851.7 Vertical Change REF5852.7to75517 5 ft

feet -.9"856.2 Vertical Change REF5857.2to75518 5 ft

feet858.3 Key Note Segment 113880.9to75569 5 ft

feet .27"868.7 Vertical Change REF5869.7to75519 5 ft

feet 2.0-3.0%914.2 Cross Slope (PAR) SF6915.4to $120 $72075561 5 ft

feet -.48"921.7 Vertical Change LF5922.7to $75 $37575520 5 ft

feet -.35"940.8 Vertical Change LF5941.8to $75 $37575521 5 ft

feet 2.0-3.0%948.9 Cross Slope (PAR) SF10950.9to $120 $1,20075562 5 ft

feet 2.0-3.0%954.9 Cross Slope (PAR) SF5955.9to $120 $60075563 5 ft

feet 5.0-6.0%961.2 6962.4to75570 5 ft

$352,600.00TOTAL COST FOR: ALMOND AVES side of Starting at: 220 ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

401 ALMOND AVE

Survey Street Name Starting Street Name

363 ALMOND AVE

End Street Name

2110201022

Run ID

Almond Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF7615.8to $120 $9,12075424 5 ft

feet .36"14.6 Vertical Change REF515.6to75422 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF523.8to $120 $60075425 5 ft

feet 4.0-5.0%25.4 Cross Slope (PAR) SF2029.3to $120 $2,34075426 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF2637.7to $120 $3,06075427 5 ft

feet 3.0-4.0%40.6 Cross Slope (PAR) SF2144.7to $120 $2,46075428 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF1447.5to $120 $1,68075429 5 ft

feet 3.0-4.0%49.8 Cross Slope (PAR) SF2053.8to $120 $2,40075430 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF2659.0to $120 $3,12075431 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF963.2to $120 $1,02075432 5 ft

feet .3"64.3 Vertical Change LF565.3to $75 $37575423 5 ft

feet 3.0-4.0%67.9 Cross Slope (PAR) SF669.2to $120 $78075433 5 ft

feet 2.0-3.0%69.2 Cross Slope (Driveway) SF12193.4to $40 $4,84075434 5 ft

feet 4.0-5.0%93.4 Cross Slope (Driveway) SF2598.3to $40 $98075435 5 ft

feet 2.0-3.0%100.7 Cross Slope (Driveway) SF6101.8to $40 $22075436 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF40132.3to $120 $4,80075437 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF43149.5to $120 $5,22075438 5 ft

feet 2.0-3.0%167.5 Cross Slope (PAR) SF8169.0to $120 $90075439 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF41180.8to $120 $4,86075440 5 ft

feet 2.0-3.0%184.6 Cross Slope (PAR) SF50194.5to $120 $5,94075441 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF7198.1to $120 $78075442 5 ft

feet 4.0-5.0%199.8 Cross Slope (PAR) SF30205.8to $120 $3,60075443 5 ft

feet 3.0-4.0%209.0 Cross Slope (PAR) SF62221.3to $120 $7,38075444 5 ft

feet 5.0-6.0%220.3 6221.5to75445 5 ft

$66,475.00TOTAL COST FOR: ALMOND AVEN side of Starting at: 401 ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

800 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2201310944

Run ID

Almond Ave

82

ID Sidewalk Width

Priority

feet 5.0-6.0%1.3 Cross Slope (PAR) SF123.3to $120 $1,440114275 6 ft

feet 6.0-7.0%3.3 Cross Slope (PAR) SF4210.3to $120 $5,040114276 6 ft

feet 5.0-6.0%10.9 Cross Slope (PAR) SF12732.1to $120 $15,264114277 6 ft

feet 3.0-4.0%32.1 Cross Slope (PAR) SF5340.9to $120 $6,336114278 6 ft

feet 5.0-6.0%40.9 Cross Slope (PAR) SF8054.3to $120 $9,648114279 6 ft

feet 3.0-4.0%56.6 Cross Slope (PAR) SF8270.2to $120 $9,792114280 6 ft

feet 5.0-6.0%70.2 Cross Slope (PAR) SF771.4to $120 $864114281 6 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF206108.1to $120 $24,696114282 6 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF8109.4to $120 $936114283 6 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF30120.8to $120 $3,600114284 6 ft

feet 4.0-5.0%123.8 Cross Slope (PAR) SF40130.5to $120 $4,824114285 6 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF10133.5to $120 $1,224114286 6 ft

feet 5.0-6.0%134.7 Cross Slope (PAR) SF41141.6to $120 $4,968114287 6 ft

feet 6.0-7.0%141.8 Cross Slope (PAR) SF22145.5to $120 $2,664114288 6 ft

feet 5.0-6.0%145.5 Cross Slope (PAR) SF74157.8to $120 $8,856114289 6 ft

feet 3.0-4.0%157.8 Cross Slope (PAR) SF46165.4to $120 $5,472114290 6 ft

feet 7.0-8.0%168.8 Cross Slope (PAR) SF41175.7to $120 $4,968114291 6 ft

feet 9.0-10.0%175.7 Cross Slope (PAR) SF21179.2to $120 $2,520114292 6 ft

feet 7.0-8.0%179.6 Cross Slope (PAR) SF11181.4to $120 $1,296114293 6 ft

feet181.4 Key Note Segment 179211.3to114318 6 ft

feet 4.0-5.0%213.2 Cross Slope (PAR) SF15215.7to $120 $1,800114294 6 ft

feet 4.0-5.0%217.9 Cross Slope (PAR) SF156243.9to $120 $18,720114295 6 ft

feet 6.0-7.0%244.5 Cross Slope (PAR) SF38250.9to $120 $4,608114296 6 ft

feet 5.0-6.0%250.9 Cross Slope (PAR) SF23254.8to $120 $2,808114297 6 ft

feet 6.0-7.0%254.8 Cross Slope (PAR) SF30259.8to $120 $3,600114298 6 ft

feet 5.0-6.0%261.3 Cross Slope (PAR) SF29266.2to $120 $3,528114299 6 ft

feet 6.0-7.0%266.2 Cross Slope (PAR) SF9267.7to $120 $1,080114300 6 ft

feet 6.0-7.0%270.5 Cross Slope (PAR) SF20273.8to $120 $2,376114301 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

800 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2201310944

Run ID

Almond Ave

82

ID Sidewalk Width

Priority

feet 5.0-6.0%276.3 Cross Slope (PAR) SF15278.8to $120 $1,800114302 6 ft

feet 6.0-7.0%278.8 Cross Slope (PAR) SF26283.2to $120 $3,168114303 6 ft

feet 5.0-6.0%283.2 Cross Slope (PAR) SF24287.2to $120 $2,880114304 6 ft

feet 6.0-7.0%288.4 Cross Slope (PAR) SF11290.2to $120 $1,296114305 6 ft

feet 5.0-6.0%290.2 Cross Slope (PAR) SF49298.4to $120 $5,904114306 6 ft

feet 5.0-6.0%301.3 Cross Slope (PAR) SF6302.3to $120 $720114307 6 ft

feet 3.0-4.0%304.1 Cross Slope (PAR) SF64314.8to $120 $7,704114308 6 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF11317.1to $120 $1,296114309 6 ft

feet 4.0-5.0%319.3 Cross Slope (PAR) SF87333.8to $120 $10,440114310 6 ft

feet 7.0-8.0%336.2 Cross Slope (PAR) SF19339.3to $120 $2,232114311 6 ft

feet 3.0-4.0%341.3 Cross Slope (PAR) SF58351.0to $120 $6,984114312 6 ft

feet 3.0-4.0%353.6 Cross Slope (PAR) SF10355.3to $120 $1,224114313 6 ft

feet 4.0-5.0%363.5 Cross Slope (PAR) SF21367.0to $120 $2,520114314 6 ft

feet 2.0-3.0%370.3 Cross Slope (PAR) SF29375.1to $120 $3,456114315 6 ft

feet 4.0-5.0%375.8 Cross Slope (PAR) SF41382.6to $120 $4,896114316 6 ft

feet 2.0-3.0%382.6 Cross Slope (PAR) SF22386.3to $120 $2,664114317 6 ft

$212,112.00TOTAL COST FOR: ALMOND AVES side of Starting at: 800 MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

850 RUBICON AVE

Survey Street Name Starting Street Name

RUBICON AVE

End Street Name

2201191137

Run ID

Almond Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF5613.0to $120 $6,720103152 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF4927.4to $120 $5,880103153 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF7343.9to $120 $8,760103154 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF4257.2to $120 $5,040103155 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF6377.3to $120 $7,560103156 5 ft

feet 5.0-6.0%68.1 869.6to103157 5 ft

feet 6.0-7.0%69.6 1372.1to103158 5 ft

feet 6.0-7.0%69.6 Running Slope SF1372.1to $120 $1,500103159 5 ft

feet 5.0-6.0%72.1 2677.3to103160 5 ft

feet 5.0-6.0%74.2 Running Slope SF1677.3to $120 $1,860103161 5 ft

$37,320.00TOTAL COST FOR: ALMOND AVES side of Starting at: 850 RUBICON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

1200 ALMOND AVE

End Street Name

2110200934

Run ID

Almond Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF295.8to $120 $3,42075084 5 ft

feet 7.0-8.0%10.8 Cross Slope (PAR) SF2215.2to $120 $2,64075085 5 ft

feet 2.04"23.1 Vertical Change SF524.1to $75 $37575075 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1433.4to $120 $1,62075086 5 ft

feet 4.0-5.0%33.4 Cross Slope (PAR) SF5344.0to $120 $6,36075087 5 ft

feet 2.0-3.0%44.2 Cross Slope (PAR) SF3350.8to $120 $3,96075088 5 ft

feet .42"49.8 Vertical Change REF550.8to75076 5 ft

feet .4"54.5 Vertical Change LF555.5to $75 $37575077 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF3866.8to $120 $4,56075089 5 ft

feet .34"68.5 Vertical Change REF569.5to75078 5 ft

feet 4.0-5.0%69.0 Cross Slope (PAR) SF5780.3to $120 $6,78075090 5 ft

feet .29"87.7 Vertical Change LF588.7to $75 $37575079 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF83106.0to $120 $9,96075091 5 ft

feet 4.0-5.0%106.0 Cross Slope (PAR) SF17109.3to $120 $1,98075092 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF5111.0to $120 $60075093 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF6119.4to $120 $66075094 5 ft

feet 4.0-5.0%120.3 Cross Slope (PAR) SF37127.7to $120 $4,44075095 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF25134.8to $120 $3,00075096 5 ft

feet .94"145.8 Vertical Change SF5146.8to $75 $37575081 5 ft

feet 6.0-7.0%157.8 Cross Slope (PAR) SF37165.2to $120 $4,44075097 5 ft

feet 3.0-4.0%168.6 Cross Slope (PAR) SF9170.4to $120 $1,08075098 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF29176.2to $120 $3,48075099 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF12182.2to $120 $1,44075100 5 ft

feet .4"195.9 Vertical Change LF5196.9to $75 $37575082 5 ft

feet 3.0-4.0%199.2 Cross Slope (PAR) SF13201.8to $120 $1,56075101 5 ft

feet 5.0-6.0%201.8 Cross Slope (PAR) SF57213.1to $120 $6,78075102 5 ft

feet 3.0-4.0%213.8 Cross Slope (PAR) SF20217.7to $120 $2,34075103 5 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF6218.9to $120 $72075104 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

1200 ALMOND AVE

End Street Name

2110200934

Run ID

Almond Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%251.9 Cross Slope (PAR) SF6253.1to $120 $72075105 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF75271.2to $120 $9,06075106 5 ft

feet 2.0-3.0%297.6 Cross Slope (PAR) SF18301.2to $120 $2,16075107 5 ft

feet 4.0-5.0%301.2 Cross Slope (PAR) SF46310.3to $120 $5,46075108 5 ft

feet 6.0-7.0%310.3 Cross Slope (PAR) SF8311.9to $120 $96075109 5 ft

feet 4.0-5.0%314.1 Cross Slope (PAR) SF9316.0to $120 $1,14075110 5 ft

feet 2.0-3.0%339.2 Cross Slope (PAR) SF56350.3to $120 $6,66075111 5 ft

feet 2.0-3.0%359.0 Cross Slope (PAR) SF20363.0to $120 $2,40075112 5 ft

feet -.42"363.8 Vertical Change LF5364.8to $75 $37575083 5 ft

feet 2.0-3.0%365.1 Cross Slope (PAR) SF6366.2to $120 $66075113 5 ft

feet 2.0-3.0%376.1 Cross Slope (PAR) SF20380.0to $120 $2,34075114 5 ft

feet 4.0-5.0%381.3 Cross Slope (PAR) SF61393.4to $120 $7,26075115 5 ft

feet 2.0-3.0%393.6 Cross Slope (PAR) SF7395.0to $120 $84075116 5 ft

feet 2.0-3.0%413.6 Cross Slope (PAR) SF37420.9to $120 $4,38075117 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF17426.7to $120 $2,04075118 5 ft

feet 2.0-3.0%441.3 Cross Slope (PAR) SF64454.1to $120 $7,68075119 5 ft

$127,830.00TOTAL COST FOR: ALMOND AVES side of Starting at: BARNETT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

EMILY WAY

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110201019

Run ID

Almond Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF367.1to $120 $4,26075403 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF119.3to $120 $1,32075404 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF1215.5to $120 $1,38075405 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF12342.4to $120 $14,70075406 5 ft

feet .26"18.4 Vertical Change REF519.4to75400 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF10968.7to $120 $13,08075407 5 ft

feet68.7 Key Note Segment 173103.3to75421 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF29111.6to $120 $3,42075408 5 ft

feet 3.0-4.0%114.5 Cross Slope (PAR) SF40122.4to $120 $4,74075409 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF40130.6to $120 $4,80075410 5 ft

feet 4.0-5.0%130.6 Cross Slope (PAR) SF6131.8to $120 $72075411 5 ft

feet 3.0-4.0%134.2 Cross Slope (PAR) SF84150.9to $120 $10,02075412 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF128176.4to $120 $15,30075413 5 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF94201.8to $120 $11,28075414 5 ft

feet 4.0-5.0%201.8 Cross Slope (PAR) SF58213.3to $120 $6,90075415 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF14218.6to $120 $1,68075416 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF23224.3to $120 $2,70075417 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF63242.9to $120 $7,56075418 5 ft

feet 3.0-4.0%246.2 Cross Slope (PAR) SF7247.6to $120 $84075419 5 ft

feet .3"248.0 Vertical Change LF5249.0to $75 $37575402 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF33256.3to $120 $3,90075420 5 ft

$108,975.00TOTAL COST FOR: ALMOND AVEN side of Starting at: EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

EMILY WAY

Survey Street Name Starting Street Name

BARNETT WAY

End Street Name

2110201243

Run ID

Almond Ave

75

ID Sidewalk Width

Priority

feet 2.0-3.0%6.4 Cross Slope (PAR) SF179.8to $120 $2,04076647 5 ft

feet 4.0-5.0%10.7 Cross Slope (PAR) SF3016.7to $120 $3,60076648 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF618.0to $120 $72076649 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF2926.0to $120 $3,54076650 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF532.8to $120 $66076651 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF1741.0to $120 $2,04076652 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF6557.2to $120 $7,74076653 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF967.8to $120 $1,02076654 5 ft

feet76.3 Key Note Segment 10296.6to76692 5 ft

feet .29"87.4 Vertical Change REF588.4to76633 5 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF8103.3to $120 $90076655 5 ft

feet 2.0-3.0%103.7 Cross Slope (PAR) SF14106.4to $120 $1,62076656 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF42119.8to $120 $5,04076657 5 ft

feet 2.0-3.0%134.1 Cross Slope (PAR) SF44142.8to $120 $5,22076658 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF13147.5to $120 $1,50076659 5 ft

feet 4.0-5.0%147.5 Cross Slope (PAR) SF107168.8to $120 $12,78076660 5 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF76198.1to $120 $9,06076661 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF84225.4to $120 $10,08076662 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF5262.8to $120 $60076663 5 ft

feet 3.0-4.0%268.5 Cross Slope (PAR) SF24273.3to $120 $2,88076664 5 ft

feet 2.0-3.0%273.5 Cross Slope (PAR) SF126298.6to $120 $15,06076665 5 ft

feet 2.0-3.0%300.7 Cross Slope (PAR) SF31306.8to $120 $3,66076666 5 ft

feet306.8 Key Note Segment 119330.5to76693 5 ft

feet .28"307.2 Vertical Change REF5308.2to76634 5 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF50346.3to $120 $6,00076667 5 ft

feet -.31"347.6 Vertical Change LF5348.6to $75 $37576635 5 ft

feet 2.0-3.0%363.5 Cross Slope (PAR) SF16366.7to $120 $1,92076668 5 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF106391.0to $120 $12,72076669 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

EMILY WAY

Survey Street Name Starting Street Name

BARNETT WAY

End Street Name

2110201243

Run ID

Almond Ave

75

ID Sidewalk Width

Priority

feet .33"375.3 Vertical Change REF5376.3to76636 5 ft

feet -.46"387.8 Vertical Change REF5388.8to76637 5 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF164426.4to $120 $19,62076670 5 ft

feet -.26"411.0 Vertical Change REF5412.0to76638 5 ft

feet -.41"424.5 Vertical Change REF5425.5to76639 5 ft

feet 4.0-5.0%427.3 Cross Slope (PAR) SF98446.9to $120 $11,76076671 5 ft

feet 2.0-3.0%447.6 Cross Slope (PAR) SF18451.2to $120 $2,16076672 5 ft

feet 4.0-5.0%451.7 Cross Slope (PAR) SF150481.7to $120 $18,00076673 5 ft

feet .35"466.7 Vertical Change REF5467.7to76640 5 ft

feet 2.0-3.0%482.1 Cross Slope (PAR) SF102502.4to $120 $12,18076674 5 ft

feet .33"488.0 Vertical Change REF5489.0to76641 5 ft

feet -.45"494.5 Vertical Change REF5495.5to76642 5 ft

feet -.28"500.9 Vertical Change REF5501.9to76643 5 ft

feet 4.0-5.0%502.4 Cross Slope (PAR) SF49512.1to $120 $5,82076675 5 ft

feet .28"508.5 Vertical Change REF5509.5to76644 5 ft

feet 6.0-7.0%512.4 Cross Slope (PAR) SF15515.4to $120 $1,80076676 5 ft

feet 5.0-6.0%515.8 Cross Slope (PAR) SF15518.8to $120 $1,80076677 5 ft

feet 3.0-4.0%519.8 Cross Slope (PAR) SF43528.4to $120 $5,16076678 5 ft

feet 5.0-6.0%528.4 Cross Slope (PAR) SF8530.0to $120 $96076679 5 ft

feet 4.0-5.0%532.2 Cross Slope (PAR) SF69546.0to $120 $8,28076680 5 ft

feet 6.0-7.0%546.4 Cross Slope (PAR) SF16549.5to $120 $1,86076681 5 ft

feet 5.0-6.0%550.7 Cross Slope (PAR) SF63563.4to $120 $7,62076682 5 ft

feet 6.0-7.0%563.8 Cross Slope (PAR) SF6564.9to $120 $66076683 5 ft

feet 5.0-6.0%564.9 Cross Slope (PAR) SF91583.1to $120 $10,92076684 5 ft

feet .46"574.3 Vertical Change REF5575.3to76645 5 ft

feet 3.0-4.0%584.3 Cross Slope (PAR) SF70598.2to $120 $8,34076685 5 ft

feet 5.0-6.0%599.5 Cross Slope (PAR) SF28605.0to $120 $3,30076686 5 ft

feet 5.0-6.0%608.0 Cross Slope (PAR) SF27613.4to $120 $3,24076687 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

EMILY WAY

Survey Street Name Starting Street Name

BARNETT WAY

End Street Name

2110201243

Run ID

Almond Ave

75

ID Sidewalk Width

Priority

feet -.38"609.0 Vertical Change REF5610.0to76646 5 ft

feet 3.0-4.0%618.2 Cross Slope (PAR) SF34625.1to $120 $4,14076688 5 ft

feet 2.0-3.0%626.0 Cross Slope (PAR) SF38633.5to $120 $4,50076689 5 ft

feet 3.0-4.0%638.3 Cross Slope (PAR) SF16641.4to $120 $1,86076690 5 ft

feet 5.0-6.0%640.2 15643.3to76694 5 ft

feet 5.0-6.0%640.2 Running Slope SF15643.3to $120 $1,86076695 5 ft

feet 2.0-3.0%641.4 Cross Slope (PAR) SF9643.3to $120 $1,14076691 5 ft

$247,755.00TOTAL COST FOR: ALMOND AVES side of Starting at: EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

HAZELNUT DR

Survey Street Name Starting Street Name

LEMON TREE DR

End Street Name

2110221136

Run ID

Almond Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%12.8 Cross Slope (PAR) SF12437.5to $120 $14,82081564 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF2044.6to $120 $2,40081565 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF1850.8to $120 $2,10081566 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF11978.0to $120 $14,22081567 5 ft

feet .29"66.1 Vertical Change REF567.1to81556 5 ft

feet 2.0-3.0%84.1 Cross Slope (PAR) SF135111.1to $120 $16,20081568 5 ft

feet 4.0-5.0%111.6 Cross Slope (PAR) SF17114.9to $120 $1,98081569 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF81131.2to $120 $9,78081570 5 ft

feet 2.0-3.0%133.5 Cross Slope (PAR) SF13136.0to $120 $1,50081571 5 ft

feet 4.0-5.0%137.4 Cross Slope (PAR) SF46146.5to $120 $5,46081572 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF200187.6to $120 $23,94081573 5 ft

feet .26"158.2 Vertical Change REF5159.2to81557 5 ft

feet -.26"161.7 Vertical Change REF5162.7to81558 5 ft

feet .33"164.3 Vertical Change REF5165.3to81559 5 ft

feet .34"174.3 Vertical Change REF5175.3to81560 5 ft

feet .26"178.2 Vertical Change REF5179.2to81561 5 ft

feet 3.0-4.0%190.5 Cross Slope (PAR) SF125215.5to $120 $15,00081574 5 ft

feet 2.0-3.0%215.5 Cross Slope (PAR) SF143244.0to $120 $17,10081575 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF32256.3to $120 $3,78081576 5 ft

feet .32"252.0 Vertical Change REF5253.0to81562 5 ft

feet .28"255.9 Vertical Change REF5256.9to81563 5 ft

feet 2.0-3.0%270.3 Cross Slope (PAR) SF16273.5to $120 $1,92081577 5 ft

$130,200.00TOTAL COST FOR: ALMOND AVES side of Starting at: HAZELNUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

LEMON TREE DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2110221139

Run ID

Almond Ave

39

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF112.7to $120 $1,26081589 5 ft

feet .52"4.1 Vertical Change SF55.1to $75 $37581578 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF99.1to $120 $1,08081590 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF13035.8to $120 $15,60081591 5 ft

feet .38"43.2 Vertical Change LF544.2to $75 $37581579 5 ft

feet .28"52.2 Vertical Change LF553.2to $75 $37581580 5 ft

feet 3.0-4.0%67.7 Cross Slope (PAR) SF668.9to $120 $72081592 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF2475.9to $120 $2,88081593 5 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF1078.4to $120 $1,20081594 5 ft

feet .27"79.8 Vertical Change LF580.8to $75 $37581581 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF583.9to $120 $60081595 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF697.4to $120 $66081596 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF27106.7to $120 $3,24081597 5 ft

feet -.38"112.2 Vertical Change LF5113.2to $75 $37581582 5 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF103143.8to $120 $12,36081598 5 ft

feet .28"141.5 Vertical Change REF5142.5to81583 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF29149.6to $120 $3,48081599 5 ft

feet 1.45"145.6 Vertical Change REF5146.6to81584 5 ft

feet 3.0-4.0%151.8 Cross Slope (PAR) SF127177.2to $120 $15,24081600 5 ft

feet 4.0-5.0%181.2 Cross Slope (PAR) SF97200.6to $120 $11,64081601 5 ft

feet .44"193.4 Vertical Change REF5194.4to81585 5 ft

feet -.37"198.3 Vertical Change REF5199.3to81586 5 ft

feet 2.0-3.0%200.6 Cross Slope (PAR) SF20204.6to $120 $2,40081602 5 ft

feet 3.0-4.0%207.2 Cross Slope (PAR) SF16210.3to $120 $1,86081603 5 ft

feet 3.0-4.0%214.2 Cross Slope (PAR) SF84231.0to $120 $10,08081604 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF13237.4to $120 $1,56081605 5 ft

feet 4.0-5.0%238.3 Cross Slope (PAR) SF12240.6to $120 $1,38081606 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF147271.6to $120 $17,58081607 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

LEMON TREE DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2110221139

Run ID

Almond Ave

39

ID Sidewalk Width

Priority

feet .29"260.0 Vertical Change REF5261.0to81587 5 ft

feet -.27"269.9 Vertical Change REF5270.9to81588 5 ft

feet 3.0-4.0%275.9 Cross Slope (PAR) SF7277.2to $120 $78081608 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF40286.8to $120 $4,80081609 5 ft

feet 2.0-3.0%291.6 Cross Slope (PAR) SF48301.3to $120 $5,82081610 5 ft

feet 3.0-4.0%304.9 Cross Slope (PAR) SF6306.1to $120 $72081611 5 ft

$118,815.00TOTAL COST FOR: ALMOND AVES side of Starting at: LEMON TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

MADERA AVE

Survey Street Name Starting Street Name

201 ALMOND AVE

End Street Name

2201311022

Run ID

Almond Ave

63

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF7816.1to $120 $9,360114459 5 ft

feet .27"6.8 Vertical Change REF57.8to114452 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF819.3to $120 $960114460 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF17958.9to $120 $21,480114461 5 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF1764.3to $120 $1,980114462 5 ft

feet .26"62.1 Vertical Change REF563.1to114453 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF3481.4to $120 $4,020114463 5 ft

feet 2.59"75.6 Vertical Change REF576.6to114454 5 ft

feet81.4 Key Note Segment 155112.5to114471 5 ft

feet 2.0-3.0%112.5 Cross Slope (Driveway) SF10114.4to $40 $380114464 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF6118.2to $120 $720114465 5 ft

feet .26"118.2 Vertical Change REF5119.2to114455 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF14123.6to $120 $1,680114466 5 ft

feet 4.0-5.0%123.6 Cross Slope (PAR) SF24128.3to $120 $2,820114467 5 ft

feet .53"125.5 Vertical Change REF5126.5to114456 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF38138.5to $120 $4,620114468 5 ft

feet -.42"131.5 Vertical Change REF5132.5to114457 5 ft

feet -.26"142.1 Vertical Change LF5143.1to $75 $375114458 5 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF5144.9to $120 $600114469 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF15150.8to $120 $1,800114470 5 ft

$50,795.00TOTAL COST FOR: ALMOND AVEN side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110201634

Run ID

Almond Ave

74

ID Sidewalk Width

Priority

feet 5.0-6.0%1.4 Cross Slope (PAR) SF317.5to $120 $3,66077997 5 ft

feet 3.0-4.0%7.5 Cross Slope (PAR) SF68.7to $120 $72077998 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF3516.4to $120 $4,26077999 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF7033.8to $120 $8,40078000 5 ft

feet 4.0-5.0%35.6 Cross Slope (PAR) SF2540.5to $120 $2,94078001 5 ft

feet 4.0-5.0%42.9 Cross Slope (PAR) SF1646.1to $120 $1,92078002 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF12771.7to $120 $15,24078003 5 ft

feet 4.0-5.0%71.7 Cross Slope (PAR) SF1374.3to $120 $1,56078004 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF2981.8to $120 $3,54078005 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF6093.7to $120 $7,14078006 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF2499.0to $120 $2,88078007 5 ft

feet 4.0-5.0%99.3 Cross Slope (PAR) SF43107.8to $120 $5,10078008 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF138135.6to $120 $16,56078009 5 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF23143.3to $120 $2,70078010 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF84160.2to $120 $10,14078011 5 ft

feet -.26"165.3 Vertical Change LF5166.3to $75 $37577992 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF34173.2to $120 $4,08078012 5 ft

feet 4.0-5.0%174.1 Cross Slope (PAR) SF81190.2to $120 $9,66078013 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF27195.8to $120 $3,18078014 5 ft

feet 4.0-5.0%195.8 Cross Slope (PAR) SF98215.3to $120 $11,70078015 5 ft

feet .26"204.0 Vertical Change REF5205.0to77993 5 ft

feet 6.0-7.0%222.6 Cross Slope (PAR) SF39230.3to $120 $4,62078016 5 ft

feet 4.0-5.0%230.9 Cross Slope (PAR) SF25235.8to $120 $2,94078017 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF104257.6to $120 $12,48078018 5 ft

feet -.55"263.3 Vertical Change SF5264.3to $75 $37577994 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF78280.9to $120 $9,42078019 5 ft

feet 2.28"282.4 Vertical Change SF5283.4to $75 $37577995 5 ft

feet 2.0-3.0%293.8 Cross Slope (PAR) SF7295.1to $120 $78078020 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110201634

Run ID

Almond Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%299.0 Cross Slope (PAR) SF16302.2to $120 $1,92078021 5 ft

feet 7.0-8.0%303.8 Cross Slope (PAR) SF25308.9to $120 $3,06078022 5 ft

feet -1.05"308.0 Vertical Change REF5309.0to77996 5 ft

feet 4.0-5.0%311.8 Cross Slope (PAR) SF50321.7to $120 $5,94078023 5 ft

feet 3.0-4.0%324.3 Cross Slope (PAR) SF46333.4to $120 $5,46078024 5 ft

$163,125.00TOTAL COST FOR: ALMOND AVEN side of Starting at: MONTEREY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

865 MONTEREY DR

End Street Name

2110201628

Run ID

Almond Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF23047.9to $120 $27,54077984 5 ft

feet 2.0-3.0%53.9 Cross Slope (PAR) SF2859.4to $120 $3,30077985 5 ft

$30,840.00TOTAL COST FOR: ALMOND AVES side of Starting at: MONTEREY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110201640

Run ID

Almond Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF12913.9to $120 $15,42978043 9 ft

feet 4.0-5.0%17.2 Cross Slope (PAR) SF11529.6to $120 $13,76478044 9 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF14246.1to $120 $16,98378045 9 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF6964.6to $120 $8,32578046 9 ft

feet 4.0-5.0%64.8 Cross Slope (PAR) SF6471.7to $120 $7,65978047 9 ft

feet .37"72.5 Vertical Change LF3276.0to $75 $2,42878037 9 ft

feet 3.0-4.0%76.0 Cross Slope (PAR) SF1677.7to $120 $1,88778048 9 ft

feet -.26"77.2 Vertical Change REF978.2to78038 9 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1580.4to $120 $1,77678049 9 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF9995.3to $120 $11,87778050 9 ft

feet 4.0-5.0%95.3 Cross Slope (PAR) SF51100.8to $120 $6,10578051 9 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF26106.8to $120 $3,10878052 9 ft

feet 1.23"106.4 Vertical Change REF9107.4to78039 9 ft

feet 4.0-5.0%124.8 Cross Slope (PAR) SF254152.3to $120 $30,52578053 9 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF69159.8to $120 $8,32578054 9 ft

feet 2.0-3.0%165.7 Cross Slope (PAR) SF13167.1to $120 $1,55478055 9 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF174191.3to $120 $20,86878056 9 ft

feet 2.0-3.0%193.9 Cross Slope (PAR) SF18195.8to $120 $2,10978057 9 ft

feet 3.0-4.0%198.0 Cross Slope (PAR) SF23200.5to $120 $2,77578058 9 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF19203.3to $120 $2,22078059 9 ft

feet 2.0-3.0%209.9 Cross Slope (PAR) SF90219.6to $120 $10,76778060 9 ft

feet 2.0-3.0%221.9 Cross Slope (PAR) SF13223.3to $120 $1,55478061 9 ft

feet 4.0-5.0%224.6 Cross Slope (PAR) SF44229.4to $120 $5,32878062 9 ft

feet 2.0-3.0%229.6 Cross Slope (PAR) SF108241.3to $120 $12,98778063 9 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF10245.3to $120 $1,22178064 9 ft

feet 3.0-4.0%253.0 Cross Slope (PAR) SF12254.3to $120 $1,44378065 9 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF21257.1to $120 $2,55378066 9 ft

feet 3.0-4.0%270.1 Cross Slope (PAR) SF36274.0to $120 $4,32978067 9 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110201640

Run ID

Almond Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%276.6 Cross Slope (PAR) SF40280.9to $120 $4,77378068 9 ft

feet .27"278.3 Vertical Change REF9279.3to78040 9 ft

feet 2.0-3.0%283.4 Cross Slope (PAR) SF156300.3to $120 $18,75978069 9 ft

feet .34"302.6 Vertical Change REF9303.6to78041 9 ft

feet 3.0-4.0%302.7 Cross Slope (PAR) SF202324.5to $120 $24,19878070 9 ft

feet 2.0-3.0%324.5 Cross Slope (PAR) SF65331.5to $120 $7,77078071 9 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF83344.3to $120 $9,99078072 9 ft

feet 2.0-3.0%347.1 Cross Slope (PAR) SF122360.3to $120 $14,65278073 9 ft

feet 2.0-3.0%362.9 Cross Slope (PAR) SF12364.2to $120 $1,44378074 9 ft

feet .27"378.3 Vertical Change LF9379.3to $75 $69478042 9 ft

feet 3.0-4.0%383.8 Cross Slope (PAR) SF60390.3to $120 $7,21578075 9 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF199417.8to $120 $23,86578076 9 ft

feet 3.0-4.0%421.0 Cross Slope (PAR) SF51426.5to $120 $6,10578077 9 ft

feet 2.0-3.0%426.7 Cross Slope (PAR) SF66433.8to $120 $7,88178078 9 ft

feet 4.0-5.0%434.3 Cross Slope (PAR) SF39438.5to $120 $4,66278079 9 ft

feet 3.0-4.0%440.9 Cross Slope (PAR) SF27443.8to $120 $3,21978080 9 ft

feet 5.0-6.0%442.5 11443.7to78081 9 ft

$333,124.88TOTAL COST FOR: ALMOND AVEN side of Starting at: OAKRIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201650

Run ID

Almond Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6212.4to $120 $7,44078133 5 ft

feet -.31"6.2 Vertical Change REF57.2to78119 5 ft

feet 2.11"21.6 Vertical Change SF522.6to $75 $37578120 5 ft

feet .31"23.6 Vertical Change LF524.6to $75 $37578121 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF6948.7to $120 $8,22078134 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF6263.1to $120 $7,38078135 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF2978.3to $120 $3,42078136 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1585.8to $120 $1,80078137 5 ft

feet 4.0-5.0%87.3 Cross Slope (PAR) SF1490.0to $120 $1,62078138 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF78105.8to $120 $9,36078139 5 ft

feet 3.0-4.0%109.0 Cross Slope (PAR) SF18112.5to $120 $2,10078140 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF67125.8to $120 $7,98078141 5 ft

feet .41"125.1 Vertical Change REF5126.1to78122 5 ft

feet 4.0-5.0%128.1 Cross Slope (PAR) SF40136.1to $120 $4,80078142 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF5137.7to $120 $66078143 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF14151.3to $120 $1,68078144 5 ft

feet 4.0-5.0%152.3 Cross Slope (PAR) SF18155.8to $120 $2,10078145 5 ft

feet -.32"152.8 Vertical Change REF5153.8to78123 5 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF59177.7to $120 $7,08078146 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF87197.8to $120 $10,38078147 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF23211.3to $120 $2,70078148 5 ft

feet .35"212.9 Vertical Change LF5213.9to $75 $37578124 5 ft

feet 2.0-3.0%217.0 Cross Slope (PAR) SF14219.8to $120 $1,68078149 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF23245.4to $120 $2,76078150 5 ft

feet 2.0-3.0%249.7 Cross Slope (PAR) SF29255.4to $120 $3,42078151 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF24263.4to $120 $2,94078152 5 ft

feet 2.0-3.0%266.6 Cross Slope (PAR) SF50276.6to $120 $6,00078153 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF22284.3to $120 $2,58078154 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201650

Run ID

Almond Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%287.1 Cross Slope (PAR) SF9289.0to $120 $1,14078155 5 ft

feet 2.0-3.0%295.0 Cross Slope (PAR) SF32301.4to $120 $3,84078156 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF70319.1to $120 $8,40078157 5 ft

feet 2.0-3.0%324.0 Cross Slope (PAR) SF52334.3to $120 $6,18078158 5 ft

feet 4.0-5.0%334.6 Cross Slope (PAR) SF18338.2to $120 $2,16078159 5 ft

feet 2.0-3.0%338.5 Cross Slope (PAR) SF8340.1to $120 $96078160 5 ft

feet 2.0-3.0%345.1 Cross Slope (PAR) SF61357.2to $120 $7,26078161 5 ft

feet -.44"346.8 Vertical Change REF5347.8to78125 5 ft

feet 2.0-3.0%363.7 Cross Slope (PAR) SF90381.7to $120 $10,80078162 5 ft

feet 2.0-3.0%383.9 Cross Slope (PAR) SF34390.7to $120 $4,08078163 5 ft

feet .74"389.6 Vertical Change REF5390.6to78126 5 ft

feet 2.0-3.0%395.9 Cross Slope (PAR) SF21400.1to $120 $2,52078164 5 ft

feet 2.0-3.0%407.0 Cross Slope (PAR) SF58418.6to $120 $6,96078165 5 ft

feet 4.0-5.0%418.6 Cross Slope (PAR) SF13421.1to $120 $1,50078166 5 ft

feet -.28"424.7 Vertical Change REF5425.7to78127 5 ft

feet 3.0-4.0%424.8 Cross Slope (PAR) SF18428.3to $120 $2,10078167 5 ft

feet 2.0-3.0%428.7 Cross Slope (PAR) SF28434.3to $120 $3,36078168 5 ft

feet 3.0-4.0%437.3 Cross Slope (PAR) SF16440.4to $120 $1,86078169 5 ft

feet 2.0-3.0%444.6 Cross Slope (PAR) SF11446.7to $120 $1,26078170 5 ft

feet 3.0-4.0%449.4 Cross Slope (PAR) SF23454.0to $120 $2,76078171 5 ft

feet 2.0-3.0%454.0 Cross Slope (PAR) SF18457.6to $120 $2,16078172 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF17465.2to $120 $2,04078173 5 ft

feet 2.0-3.0%468.2 Cross Slope (PAR) SF43476.8to $120 $5,16078174 5 ft

feet .96"476.3 Vertical Change REF5477.3to78128 5 ft

feet 2.0-3.0%479.5 Cross Slope (PAR) SF37486.8to $120 $4,38078175 5 ft

feet -.32"488.6 Vertical Change LF5489.6to $75 $37578129 5 ft

feet 2.0-3.0%493.4 Cross Slope (PAR) SF24498.2to $120 $2,88078176 5 ft

feet 2.0-3.0%500.9 Cross Slope (PAR) SF11503.0to $120 $1,26078177 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201650

Run ID

Almond Ave

53

ID Sidewalk Width

Priority

feet .31"508.2 Vertical Change LF5509.2to $75 $37578130 5 ft

feet .63"527.6 Vertical Change SF5528.6to $75 $37578131 5 ft

feet 2.0-3.0%532.7 Cross Slope (PAR) SF5533.8to $120 $66078178 5 ft

feet 2.0-3.0%536.0 Cross Slope (PAR) SF43544.5to $120 $5,10078179 5 ft

feet .27"545.0 Vertical Change LF5546.0to $75 $37578132 5 ft

$191,505.00TOTAL COST FOR: ALMOND AVES side of Starting at: OAKRIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2110201028

Run ID

Almond Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%7.9 Cross Slope (PAR) SF1510.8to $120 $1,74075458 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF10936.1to $120 $13,08075459 5 ft

feet 3.0-4.0%41.6 Cross Slope (PAR) SF743.0to $120 $84075460 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF1045.1to $120 $1,14075461 5 ft

feet 2.0-3.0%57.7 Cross Slope (PAR) SF1761.1to $120 $2,04075462 5 ft

feet 3.0-4.0%67.6 Cross Slope (PAR) SF2372.2to $120 $2,76075463 5 ft

feet 3.0-4.0%78.3 Cross Slope (PAR) SF2082.3to $120 $2,40075464 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF3690.7to $120 $4,26075465 5 ft

feet -.57"91.2 Vertical Change SF592.2to $75 $37575446 5 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF896.6to $120 $96075466 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF798.6to $120 $78075467 5 ft

feet -.41"106.2 Vertical Change REF5107.2to75447 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF34113.0to $120 $4,02075468 5 ft

feet117.0 Key Note Segment 118140.7to75494 5 ft

feet -.29"142.1 Vertical Change LF5143.1to $75 $37575448 5 ft

feet 3.0-4.0%147.1 Cross Slope (PAR) SF24151.8to $120 $2,82075469 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF18157.3to $120 $2,16075470 5 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF13178.9to $120 $1,50075471 5 ft

feet 2.0-3.0%185.4 Cross Slope (PAR) SF48195.0to $120 $5,76075472 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF6198.9to $120 $66075473 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF48212.4to $120 $5,76075474 5 ft

feet 4.0-5.0%213.3 Cross Slope (PAR) SF31219.4to $120 $3,66075475 5 ft

feet .45"226.1 Vertical Change LF5227.1to $75 $37575449 5 ft

feet 3.0-4.0%268.4 Cross Slope (PAR) SF14271.2to $120 $1,68075476 5 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF69286.1to $120 $8,28075477 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF106309.6to $120 $12,66075478 5 ft

feet326.7 Key Note Segment 80342.7to75495 5 ft

feet 2.0-3.0%348.3 Cross Slope (PAR) SF36355.5to $120 $4,32075479 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2110201028

Run ID

Almond Ave

54

ID Sidewalk Width

Priority

feet .26"365.2 Vertical Change LF5366.2to $75 $37575450 5 ft

feet 2.0-3.0%373.9 Cross Slope (PAR) SF13376.5to $120 $1,56075480 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF22397.7to $120 $2,64075481 5 ft

feet 3.0-4.0%400.3 Cross Slope (PAR) SF28405.8to $120 $3,30075482 5 ft

feet 2.0-3.0%405.8 Cross Slope (PAR) SF10407.8to $120 $1,20075483 5 ft

feet 2.0-3.0%413.9 Cross Slope (PAR) SF47423.3to $120 $5,64075484 5 ft

feet423.3 Key Note Segment 130449.3to75496 5 ft

feet 2.0-3.0%450.2 Cross Slope (PAR) SF63462.7to $120 $7,50075485 5 ft

feet .36"461.5 Vertical Change REF5462.5to75451 5 ft

feet 2.0-3.0%488.0 Cross Slope (PAR) SF9489.8to $120 $1,08075486 5 ft

feet -.61"491.4 Vertical Change SF5492.4to $75 $37575452 5 ft

feet 2.0-3.0%494.8 Cross Slope (PAR) SF6495.9to $120 $66075487 5 ft

feet 2.0-3.0%499.2 Cross Slope (PAR) SF72513.5to $120 $8,58075488 5 ft

feet 5.0-6.0%510.6 8512.2to75499 5 ft

feet513.7 Key Note Segment 68527.2to75497 5 ft

feet .3"535.7 Vertical Change LF5536.7to $75 $37575453 5 ft

feet .55"541.2 Vertical Change SF5542.2to $75 $37575454 5 ft

feet .64"557.6 Vertical Change SF5558.6to $75 $37575455 5 ft

feet 2.0-3.0%589.2 Cross Slope (PAR) SF31595.5to $120 $3,78075489 5 ft

feet597.8 Key Note Segment 153628.4to75498 5 ft

feet .35"629.0 Vertical Change REF5630.0to75456 5 ft

feet 3.0-4.0%629.7 Cross Slope (PAR) SF6631.0to $120 $78075490 5 ft

feet 3.0-4.0%634.2 Cross Slope (PAR) SF5635.3to $120 $66075491 5 ft

feet 2.0-3.0%635.6 Cross Slope (PAR) SF61647.8to $120 $7,32075492 5 ft

feet 3.2"639.8 Vertical Change REF5640.8to75457 5 ft

feet 2.0-3.0%650.7 Cross Slope (PAR) SF5651.8to $120 $66075493 5 ft

$131,640.00TOTAL COST FOR: ALMOND AVEN side of Starting at: PARKING LOT ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191148

Run ID

Almond Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2214.2to $120 $2,640103186 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF1318.8to $120 $1,500103187 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF3434.5to $120 $4,080103188 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF2446.9to $120 $2,820103189 5 ft

feet .38"51.9 Vertical Change LF552.9to $75 $375103162 5 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF555.2to $120 $600103190 5 ft

feet -.37"60.7 Vertical Change LF561.7to $75 $375103163 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF2570.8to $120 $3,000103191 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2980.0to $120 $3,420103192 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF3091.3to $120 $3,540103193 5 ft

feet .43"95.4 Vertical Change REF596.4to103164 5 ft

feet 2.0-3.0%95.5 Cross Slope (PAR) SF232141.8to $120 $27,780103194 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF177182.8to $120 $21,180103195 5 ft

feet .26"157.3 Vertical Change REF5158.3to103165 5 ft

feet 3.0-4.0%186.7 Cross Slope (PAR) SF21190.8to $120 $2,460103196 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF75207.2to $120 $8,940103197 5 ft

feet .36"201.0 Vertical Change REF5202.0to103166 5 ft

feet 3.0-4.0%210.3 Cross Slope (PAR) SF81226.4to $120 $9,660103198 5 ft

feet 2.0-3.0%226.4 Cross Slope (PAR) SF102246.8to $120 $12,240103199 5 ft

feet .26"245.5 Vertical Change REF5246.5to103167 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF161285.5to $120 $19,320103200 5 ft

feet .31"271.4 Vertical Change REF5272.4to103168 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF251338.9to $120 $30,060103201 5 ft

feet -.31"298.2 Vertical Change REF5299.2to103169 5 ft

feet .44"315.9 Vertical Change REF5316.9to103170 5 ft

feet -.29"333.5 Vertical Change REF5334.5to103171 5 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF29347.6to $120 $3,480103202 5 ft

feet .35"342.1 Vertical Change REF5343.1to103172 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191148

Run ID

Almond Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%350.7 Cross Slope (PAR) SF15353.6to $120 $1,740103203 5 ft

feet 2.0-3.0%365.1 Cross Slope (PAR) SF72379.5to $120 $8,640103204 5 ft

feet .39"376.2 Vertical Change REF5377.2to103173 5 ft

feet 3.0-4.0%381.8 Cross Slope (PAR) SF8383.3to $120 $900103205 5 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF26388.4to $120 $3,060103206 5 ft

feet 2.0-3.0%390.5 Cross Slope (PAR) SF67403.9to $120 $8,040103207 5 ft

feet .27"402.4 Vertical Change REF5403.4to103174 5 ft

feet 2.0-3.0%406.0 Cross Slope (PAR) SF22410.3to $120 $2,580103208 5 ft

feet .34"411.1 Vertical Change LF5412.1to $75 $375103175 5 ft

feet 3.0-4.0%412.7 Cross Slope (PAR) SF21416.9to $120 $2,520103209 5 ft

feet 2.0-3.0%418.2 Cross Slope (PAR) SF138445.8to $120 $16,560103210 5 ft

feet .32"419.6 Vertical Change REF5420.6to103176 5 ft

feet 2.0-3.0%453.0 Cross Slope (PAR) SF94471.7to $120 $11,220103211 5 ft

feet 3.0-4.0%476.5 Cross Slope (PAR) SF29482.3to $120 $3,480103212 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF184519.6to $120 $22,080103213 5 ft

feet 2.0-3.0%523.8 Cross Slope (PAR) SF239571.6to $120 $28,680103214 5 ft

feet -.37"563.9 Vertical Change REF5564.9to103177 5 ft

feet 2.0-3.0%581.0 Cross Slope (PAR) SF17584.4to $120 $2,040103215 5 ft

feet 2.0-3.0%588.3 Cross Slope (PAR) SF20592.3to $120 $2,400103216 5 ft

feet 2.0-3.0%615.3 Cross Slope (PAR) SF78630.9to $120 $9,360103217 5 ft

feet 2.0-3.0%634.0 Cross Slope (PAR) SF122658.3to $120 $14,580103218 5 ft

feet 2.0-3.0%662.8 Cross Slope (PAR) SF139690.5to $120 $16,620103219 5 ft

feet 2.0-3.0%693.8 Cross Slope (PAR) SF64706.6to $120 $7,680103220 5 ft

feet .34"711.6 Vertical Change LF5712.6to $75 $375103178 5 ft

feet 2.0-3.0%722.1 Cross Slope (PAR) SF6723.2to $120 $660103221 5 ft

feet 2.0-3.0%745.0 Cross Slope (PAR) SF19748.8to $120 $2,280103222 5 ft

feet 2.0-3.0%757.8 Cross Slope (PAR) SF69771.5to $120 $8,220103223 5 ft

feet 2.0-3.0%779.3 Cross Slope (PAR) SF95798.3to $120 $11,400103224 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191148

Run ID

Almond Ave

80

ID Sidewalk Width

Priority

feet .49"780.3 Vertical Change REF5781.3to103179 5 ft

feet 2.0-3.0%817.2 Cross Slope (PAR) SF88834.8to $120 $10,560103225 5 ft

feet -.5"822.9 Vertical Change REF5823.9to103180 5 ft

feet 2.0-3.0%840.3 Cross Slope (PAR) SF20844.3to $120 $2,400103226 5 ft

feet -.26"857.1 Vertical Change LF5858.1to $75 $375103181 5 ft

feet -.67"901.2 Vertical Change SF5902.2to $75 $375103183 5 ft

feet 2.0-3.0%908.0 Cross Slope (PAR) SF8909.5to $120 $900103227 5 ft

feet 1.44"912.0 Vertical Change SF5913.0to $75 $375103184 5 ft

feet 2.0-3.0%915.9 Cross Slope (PAR) SF35922.8to $120 $4,140103228 5 ft

feet 3.0-4.0%926.3 Cross Slope (PAR) SF20930.3to $120 $2,400103229 5 ft

feet 2.0-3.0%931.7 Cross Slope (PAR) SF15934.6to $120 $1,740103230 5 ft

feet .29"932.8 Vertical Change REF5933.8to103185 5 ft

feet 2.0-3.0%936.8 Cross Slope (PAR) SF31942.9to $120 $3,660103231 5 ft

$369,885.00TOTAL COST FOR: ALMOND AVES side of Starting at: RUBICON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALMOND AVE

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181701

Run ID

Almond Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580102385 5 ft

feet12.2 Key Note Segment 10032.2to102403 5 ft

feet .31"23.3 Vertical Change REF524.3to102374 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF737.8to $120 $840102386 5 ft

feet37.8 Key Note Segment 10358.3to102404 5 ft

feet -.39"47.3 Vertical Change REF548.3to102375 5 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF1164.0to $120 $1,260102387 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF1473.8to $120 $1,740102388 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF5694.8to $120 $6,720102389 5 ft

feet95.2 Key Note Segment 116118.3to102405 5 ft

feet .28"109.8 Vertical Change REF5110.8to102376 5 ft

feet 3.0-4.0%118.5 Cross Slope (Driveway) SF18122.0to $40 $700102390 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF6124.7to $120 $660102391 5 ft

feet124.7 Key Note Segment 96143.8to102406 5 ft

feet .26"134.0 Vertical Change REF5135.0to102377 5 ft

feet 4.0-5.0%144.3 Cross Slope (Driveway) SF51154.5to $40 $2,040102392 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF25160.5to $120 $2,940102393 5 ft

feet .26"161.2 Vertical Change LF5162.2to $75 $375102378 5 ft

feet 2.0-3.0%169.0 Cross Slope (PAR) SF63181.5to $120 $7,500102394 5 ft

feet -.32"177.0 Vertical Change REF5178.0to102379 5 ft

feet182.3 Key Note Segment 94201.0to102407 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF9206.3to $120 $1,020102395 5 ft

feet207.3 Key Note Segment 114230.1to102408 5 ft

feet 3.0-4.0%234.9 Cross Slope (PAR) SF6236.0to $120 $660102396 5 ft

feet .31"241.1 Vertical Change REF19244.9to102380 5 ft

feet 4.0-5.0%241.7 Cross Slope (PAR) SF13244.2to $120 $1,500102397 5 ft

feet 2.0-3.0%245.0 Cross Slope (PAR) SF33251.6to $120 $3,960102398 5 ft

feet -.34"247.9 Vertical Change REF5248.9to102381 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ALMOND AVE

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181701

Run ID

Almond Ave

64

ID Sidewalk Width

Priority

feet .33"256.3 Vertical Change LF5257.3to $75 $375102382 5 ft

feet 2.0-3.0%267.4 Cross Slope (PAR) SF21271.6to $120 $2,520102399 5 ft

feet271.6 Key Note Segment 92290.0to102409 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF10296.9to $120 $1,260102400 5 ft

feet297.7 Key Note Segment 98317.3to102410 5 ft

feet -.3"298.4 Vertical Change REF5299.4to102383 5 ft

feet .43"307.8 Vertical Change REF15310.9to102384 5 ft

feet 2.0-3.0%317.4 Cross Slope (Driveway) SF86334.5to $40 $3,420102401 5 ft

feet 2.0-3.0%337.4 Cross Slope (PAR) SF54348.2to $120 $6,480102402 5 ft

$48,550.00TOTAL COST FOR: ALMOND AVEW side of Starting at: RUBICON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ALMOND AVE

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110201636

Run ID

Almond Ave

59

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,34078027 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF3010.0to $120 $3,54078028 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF517.5to $120 $60078029 5 ft

feet .49"43.9 Vertical Change LF544.9to $75 $37578026 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF1554.8to $120 $1,80078030 5 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF5780.8to $120 $6,78078031 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF62107.4to $120 $7,38078032 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF62126.1to $120 $7,44078033 5 ft

feet 4.0-5.0%126.1 Cross Slope (PAR) SF39133.8to $120 $4,62078034 5 ft

feet 3.0-4.0%136.7 Cross Slope (PAR) SF12139.1to $120 $1,44078035 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF15142.0to $120 $1,74078036 5 ft

$38,055.00TOTAL COST FOR: ALMOND AVEN side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110201645

Run ID

Almond Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54078094 5 ft

feet 2.0-3.0%12.9 Cross Slope (PAR) SF2016.8to $120 $2,34078095 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF14354.0to $120 $17,16078096 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF3062.8to $120 $3,54078097 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF5381.8to $120 $6,36078098 5 ft

feet .32"78.6 Vertical Change REF579.6to78082 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF1198.7to $120 $1,26078099 5 ft

feet .37"104.7 Vertical Change LF5105.7to $75 $37578083 5 ft

feet .27"116.7 Vertical Change LF5117.7to $75 $37578084 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF10136.2to $120 $1,20078100 5 ft

feet .39"158.2 Vertical Change LF5159.2to $75 $37578085 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF27172.1to $120 $3,18078101 5 ft

feet 2.0-3.0%174.7 Cross Slope (PAR) SF21178.8to $120 $2,46078102 5 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF31198.7to $120 $3,66078103 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF83224.5to $120 $9,90078104 5 ft

feet 3.0-4.0%227.4 Cross Slope (PAR) SF8229.0to $120 $96078105 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF6232.4to $120 $66078106 5 ft

feet .27"233.0 Vertical Change LF5234.0to $75 $37578086 5 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF132264.8to $120 $15,84078107 5 ft

feet -.27"268.9 Vertical Change LF5269.9to $75 $37578087 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF34281.7to $120 $4,02078108 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF75303.8to $120 $9,00078109 5 ft

feet 2.0-3.0%309.1 Cross Slope (PAR) SF86326.3to $120 $10,32078110 5 ft

feet .26"319.0 Vertical Change REF5320.0to78088 5 ft

feet 3.0-4.0%329.4 Cross Slope (PAR) SF7330.8to $120 $84078111 5 ft

feet 2.0-3.0%331.9 Cross Slope (PAR) SF53342.5to $120 $6,36078112 5 ft

feet 2.0-3.0%345.0 Cross Slope (PAR) SF33351.5to $120 $3,90078113 5 ft

feet -.3"351.3 Vertical Change REF5352.3to78089 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110201645

Run ID

Almond Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%354.8 Cross Slope (PAR) SF6356.0to $120 $72078114 5 ft

feet 2.0-3.0%368.5 Cross Slope (PAR) SF28374.1to $120 $3,36078115 5 ft

feet 2.0-3.0%383.1 Cross Slope (PAR) SF49392.8to $120 $5,82078116 5 ft

feet -.27"384.0 Vertical Change REF5385.0to78090 5 ft

feet 2.0-3.0%408.0 Cross Slope (PAR) SF18411.6to $120 $2,16078117 5 ft

feet 5.0-6.0%417.8 6419.0to78118 5 ft

feet .57"422.6 Vertical Change SF5423.6to $75 $37578091 5 ft

feet -.28"431.8 Vertical Change LF5432.8to $75 $37578092 5 ft

feet .27"435.1 Vertical Change LF5436.1to $75 $37578093 5 ft

$121,560.00TOTAL COST FOR: ALMOND AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2110221013

Run ID

Almond Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF9920.6to $120 $11,88080700 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF4131.3to $120 $4,86080701 5 ft

feet 2.0-3.0%31.4 Cross Slope (PAR) SF3939.1to $120 $4,62080702 5 ft

feet 4.0-5.0%39.1 Cross Slope (PAR) SF4648.3to $120 $5,52080703 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF551.3to $120 $60080704 5 ft

feet -.27"52.4 Vertical Change REF553.4to80691 5 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF6365.3to $120 $7,50080705 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF6079.8to $120 $7,20080706 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF1284.3to $120 $1,44080707 5 ft

feet 3.0-4.0%86.4 Cross Slope (PAR) SF587.4to $120 $60080708 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF689.6to $120 $72080709 5 ft

feet .59"88.5 Vertical Change REF589.5to80692 5 ft

feet -.31"94.1 Vertical Change LF595.1to $75 $37580693 5 ft

feet 3.0-4.0%96.3 Cross Slope (PAR) SF1198.5to $120 $1,32080710 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF9101.4to $120 $1,02080711 5 ft

feet .29"100.6 Vertical Change REF5101.6to80694 5 ft

feet 3.0-4.0%103.6 Cross Slope (PAR) SF39111.3to $120 $4,62080712 5 ft

feet .44"104.4 Vertical Change REF5105.4to80695 5 ft

feet 4.0-5.0%115.0 Cross Slope (PAR) SF28120.6to $120 $3,36080713 5 ft

feet -.3"116.3 Vertical Change REF5117.3to80696 5 ft

feet .92"123.4 Vertical Change SF5124.4to $75 $37580697 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF5126.3to $120 $60080714 5 ft

feet 3.0-4.0%130.2 Cross Slope (PAR) SF74145.0to $120 $8,88080715 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF39155.8to $120 $4,68080716 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF10161.0to $120 $1,20080717 5 ft

feet .27"164.3 Vertical Change REF5165.3to80698 5 ft

feet 2.0-3.0%164.5 Cross Slope (PAR) SF24169.3to $120 $2,88080718 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF8173.2to $120 $90080719 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ALMOND AVE

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2110221013

Run ID

Almond Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%176.6 Cross Slope (PAR) SF34183.3to $120 $4,02080720 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF71204.6to $120 $8,46080721 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF18213.9to $120 $2,16080722 5 ft

feet 3.0-4.0%219.0 Cross Slope (PAR) SF7220.4to $120 $84080723 5 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF28231.1to $120 $3,36080724 5 ft

feet -.87"233.5 Vertical Change SF5234.5to $75 $37580699 5 ft

feet 3.0-4.0%234.9 Cross Slope (PAR) SF7236.3to $120 $84080725 5 ft

$95,205.00TOTAL COST FOR: ALMOND AVES side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AMY AVE

Street Side

KATHRYN AVE

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202071259

Run ID

Amy Ave

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF7515.3to $120 $9,000123568 5 ft

feet .44"14.6 Vertical Change REF515.6to123558 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF6330.2to $120 $7,560123569 5 ft

feet .43"26.5 Vertical Change REF527.5to123559 5 ft

feet .31"29.7 Vertical Change REF530.7to123560 5 ft

feet -.5"32.0 Vertical Change REF533.0to123561 5 ft

feet 4.0-5.0%32.5 Cross Slope (PAR) SF31495.3to $120 $37,680123570 5 ft

feet .3"46.2 Vertical Change REF547.2to123562 5 ft

feet 1"49.5 Vertical Change SF550.5to $75 $375123563 5 ft

feet -.26"59.0 Vertical Change REF560.0to123564 5 ft

feet .39"65.6 Vertical Change REF566.6to123565 5 ft

feet 72"85.5 Protruding Object JOB586.5to $99 $99123574 5 ft

feet 1.5"87.7 Vertical Change REF588.7to123566 5 ft

feet 4.0-5.0%99.3 Cross Slope (PAR) SF61111.4to $120 $7,260123571 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF271166.3to $120 $32,520123572 5 ft

feet 72"112.2 Protruding Object JOB5113.2to $99 $99123575 5 ft

feet 2.97"118.1 Vertical Change REF5119.1to123567 5 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF13168.8to $120 $1,500123573 5 ft

$96,093.00TOTAL COST FOR: AMY AVEW side of Starting at: KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AMY AVE

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

KATHRYN AVE

End Street Name

2202071543

Run ID

Amy Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF102.7to $120 $1,200124827 5 ft

feet .26"14.8 Vertical Change LF515.8to $75 $375124819 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF1721.3to $120 $2,040124828 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF3433.5to $120 $4,020124829 5 ft

feet -.69"27.8 Vertical Change REF528.8to124820 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF3443.8to $120 $4,080124830 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF11770.1to $120 $14,100124831 5 ft

feet -.43"54.1 Vertical Change REF555.1to124821 5 ft

feet72.0 Key Note Segment 3979.8to124842 5 ft

feet 2.0-3.0%79.8 Cross Slope (Driveway) SF2885.3to $40 $1,100124832 5 ft

feet 3.0-4.0%87.6 Cross Slope (PAR) SF789.0to $120 $840124833 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF72103.6to $120 $8,580124834 5 ft

feet .41"92.2 Vertical Change REF593.2to124822 5 ft

feet 4.0-5.0%105.2 Cross Slope (PAR) SF24109.9to $120 $2,820124835 5 ft

feet 6.0-7.0%110.3 Cross Slope (PAR) SF9112.0to $120 $1,020124836 5 ft

feet 5.0-6.0%115.3 Cross Slope (PAR) SF20119.3to $120 $2,400124837 5 ft

feet .33"115.8 Vertical Change REF5116.8to124823 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF62132.3to $120 $7,380124838 5 ft

feet .32"130.7 Vertical Change REF5131.7to124824 5 ft

feet 3.0-4.0%134.5 Cross Slope (PAR) SF26139.6to $120 $3,060124839 5 ft

feet .28"139.1 Vertical Change REF5140.1to124825 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF38147.9to $120 $4,560124840 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF85167.1to $120 $10,140124841 5 ft

feet -.26"154.7 Vertical Change REF5155.7to124826 5 ft

$67,715.00TOTAL COST FOR: AMY AVEE side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W ANGEL FALLS CT

Street Side

CAPISTRANO DR

Survey Street Name Starting Street Name

CAPISTRANO DR

End Street Name

2201111434

Run ID

Angel Falls
Ct

35

ID Sidewalk Width

Priority

feet 2.0-3.0%10.3 Cross Slope (PAR) SF1914.0to $120 $2,22092617 5 ft

feet20.3 Key Note Segment 9739.6to92635 5 ft

feet .3"29.7 Vertical Change REF530.7to92606 5 ft

feet45.9 Key Note Segment 9765.3to92636 5 ft

feet 3.0-4.0%66.5 Cross Slope (PAR) SF767.8to $120 $78092618 5 ft

feet -.79"66.6 Vertical Change REF567.6to92607 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF5482.8to $120 $6,54092619 5 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF687.6to $120 $66092620 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF1292.2to $120 $1,44092621 5 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF996.7to $120 $1,02092622 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF51107.1to $120 $6,12092623 5 ft

feet .29"118.4 Vertical Change LF5119.4to $75 $37592608 5 ft

feet119.4 Key Note Segment 102139.8to92637 5 ft

feet .3"129.4 Vertical Change REF5130.4to92609 5 ft

feet 2.74"146.0 Vertical Change SF5147.0to $75 $37592610 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF15155.7to $120 $1,86092624 5 ft

feet .28"157.2 Vertical Change LF5158.2to $75 $37592611 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF8165.8to $120 $90092625 5 ft

feet166.5 Key Note Segment 95185.5to92638 5 ft

feet .34"176.6 Vertical Change REF5177.6to92612 5 ft

feet 2.0-3.0%192.8 Cross Slope (PAR) SF5193.8to $120 $60092626 5 ft

feet194.8 Key Note Segment 102215.1to92639 5 ft

feet .28"211.9 Vertical Change REF5212.9to92613 5 ft

feet .39"226.3 Vertical Change LF5227.3to $75 $37592614 5 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF12231.5to $120 $1,38092627 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF10248.6to $120 $1,20092628 5 ft

feet -.5"261.3 Vertical Change SF5262.3to $75 $37592615 5 ft

feet262.3 Key Note Segment 125287.3to92640 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W ANGEL FALLS CT

Street Side

CAPISTRANO DR

Survey Street Name Starting Street Name

CAPISTRANO DR

End Street Name

2201111434

Run ID

Angel Falls
Ct

35

ID Sidewalk Width

Priority

feet .32"269.2 Vertical Change REF5270.2to92616 5 ft

feet 3.0-4.0%291.0 Cross Slope (PAR) SF27296.3to $120 $3,18092629 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF5297.3to $120 $60092630 5 ft

feet297.3 Key Note Segment 92315.6to92641 5 ft

feet 2.0-3.0%319.8 Cross Slope (PAR) SF100339.8to $120 $12,00092631 5 ft

feet341.3 Key Note Segment 96360.4to92642 5 ft

feet 3.0-4.0%361.8 Cross Slope (PAR) SF8363.4to $120 $96092632 5 ft

feet 2.0-3.0%365.6 Cross Slope (PAR) SF31371.8to $120 $3,72092633 5 ft

feet 2.0-3.0%377.8 Cross Slope (PAR) SF8379.3to $120 $90092634 5 ft

feet 5.0-6.0%379.3 8380.8to92643 5 ft

$47,955.00TOTAL COST FOR: ANGEL FALLS CTE/N/W side of Starting at: CAPISTRANO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ANNA AVE

Street Side

CARMEN AVE

Survey Street Name Starting Street Name

KATHRYN AVE

End Street Name

2202071250

Run ID

Anna Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $840123466 5 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF5112.3to $120 $6,120123467 5 ft

feet .33"7.4 Vertical Change REF58.4to123461 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF4924.4to $120 $5,880123468 5 ft

feet .28"24.7 Vertical Change LF525.7to $75 $375123462 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF6539.8to $120 $7,860123469 5 ft

feet .32"42.0 Vertical Change REF543.0to123463 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF1345.0to $120 $1,500123470 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF1354.0to $120 $1,560123471 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF10977.9to $120 $13,020123472 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF1784.9to $120 $2,100123473 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF263140.2to $120 $31,620123474 5 ft

feet .28"121.9 Vertical Change REF5122.9to123464 5 ft

feet -.26"134.8 Vertical Change REF5135.8to123465 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF88159.8to $120 $10,500123475 5 ft

$81,375.00TOTAL COST FOR: ANNA AVEW side of Starting at: CARMEN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ANNA AVE

Street Side

KATHRYN AVE

Survey Street Name Starting Street Name

CARMEN AVE

End Street Name

2202071554

Run ID

Anna Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320124943 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF4915.5to $120 $5,820124944 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF9640.5to $120 $11,520124945 5 ft

feet 1.09"27.4 Vertical Change REF528.4to124938 5 ft

feet 2.0-3.0%47.1 Cross Slope (PAR) SF8864.7to $120 $10,560124946 5 ft

feet .28"57.0 Vertical Change REF558.0to124939 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF8583.8to $120 $10,200124947 5 ft

feet -.27"105.5 Vertical Change LF5106.5to $75 $375124940 5 ft

feet .26"121.5 Vertical Change LF5122.5to $75 $375124941 5 ft

feet .54"126.1 Vertical Change SF5127.1to $75 $375124942 5 ft

feet 2.0-3.0%153.9 Cross Slope (PAR) SF30159.8to $120 $3,540124948 5 ft

$44,085.00TOTAL COST FOR: ANNA AVEE side of Starting at: KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S APPLE CT

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191331

Run ID

Apple Ct

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF51.8to $120 $64873970 5 ft

feet -.37"1.0 Vertical Change REF52.0to73953 5 ft

feet6.7 Key Note Segment 10028.9to73997 5 ft

feet -.4"28.4 Vertical Change REF529.4to73955 5 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF4642.0to $120 $5,50873971 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF4451.7to $120 $5,23873972 5 ft

feet52.1 Key Note Segment 10074.4to73998 5 ft

feet -.29"63.6 Vertical Change REF464.6to73956 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF576.3to $120 $64873973 5 ft

feet78.5 Key Note Segment 99100.4to73999 5 ft

feet .3"78.8 Vertical Change REF579.8to73957 5 ft

feet 3.0-4.0%101.3 Cross Slope (PAR) SF111125.9to $120 $13,28473974 5 ft

feet .57"131.4 Vertical Change REF5132.4to73958 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF63145.4to $120 $7,56073975 5 ft

feet145.4 Key Note Segment 95166.4to74000 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF7169.4to $120 $86473976 5 ft

feet170.3 Key Note Segment 99192.3to74001 5 ft

feet 4.0-5.0%192.5 Cross Slope (Driveway) SF13195.3to $40 $50473977 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF6197.7to $120 $70273978 5 ft

feet 3.0-4.0%200.4 Cross Slope (PAR) SF52212.0to $120 $6,26473979 5 ft

feet 2.0-3.0%212.9 Cross Slope (PAR) SF37221.2to $120 $4,48273980 5 ft

feet 2.0-3.0%234.0 Cross Slope (PAR) SF13236.9to $120 $1,56673981 5 ft

feet244.3 Key Note Segment 98266.0to74002 5 ft

feet272.3 Key Note Segment 101294.7to74003 5 ft

feet .36"273.1 Vertical Change REF5274.1to73960 5 ft

feet .84"294.6 Vertical Change REF5295.6to73961 5 ft

feet 2.0-3.0%303.3 Cross Slope (PAR) SF56315.7to $120 $6,69673982 5 ft

feet319.9 Key Note Segment 95341.0to74004 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S APPLE CT

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191331

Run ID

Apple Ct

56

ID Sidewalk Width

Priority

feet 2.0-3.0%341.3 Cross Slope (Driveway) SF63355.2to $40 $2,50273983 5 ft

feet 2.0-3.0%364.7 Cross Slope (PAR) SF8366.4to $120 $91873984 5 ft

feet366.4 Key Note Segment 101388.9to74005 5 ft

feet .31"367.3 Vertical Change REF5368.3to73962 5 ft

feet -.32"388.8 Vertical Change REF5389.8to73963 5 ft

feet 2.0-3.0%393.5 Cross Slope (PAR) SF6394.8to $120 $70273985 5 ft

feet394.8 Key Note Segment 98416.5to74006 5 ft

feet 2.0-3.0%420.5 Cross Slope (PAR) SF13423.3to $120 $1,51273986 5 ft

feet 2.0-3.0%426.3 Cross Slope (PAR) SF165463.0to $120 $19,81873987 5 ft

feet463.5 Key Note Segment 95484.7to74007 5 ft

feet .33"463.7 Vertical Change REF5464.7to73964 5 ft

feet 2.0-3.0%485.2 Cross Slope (Driveway) SF5486.4to $40 $21673988 5 ft

feet488.1 Key Note Segment 98509.8to74008 5 ft

feet -.3"488.4 Vertical Change REF5489.4to73965 5 ft

feet 2.0-3.0%510.3 Cross Slope (Driveway) SF5511.3to $40 $18073989 5 ft

feet 3.0-4.0%513.4 Cross Slope (PAR) SF90533.5to $120 $10,85473990 5 ft

feet .44"526.9 Vertical Change REF5527.9to73966 5 ft

feet 2.0-3.0%534.2 Cross Slope (PAR) SF34541.7to $120 $4,05073991 5 ft

feet 4.0-5.0%544.2 Cross Slope (PAR) SF42553.6to $120 $5,07673992 5 ft

feet553.6 Key Note Segment 100575.8to74009 5 ft

feet 3.0-4.0%576.5 Cross Slope (Driveway) SF17580.2to $40 $66673993 5 ft

feet580.2 Key Note Segment 99602.3to74010 5 ft

feet -.27"591.5 Vertical Change REF5592.5to73967 5 ft

feet 4.0-5.0%605.3 Cross Slope (PAR) SF60618.6to $120 $7,18273994 5 ft

feet .29"614.0 Vertical Change REF5615.0to73968 5 ft

feet 4.0-5.0%623.1 Cross Slope (PAR) SF7624.7to $120 $86473995 5 ft

feet625.5 Key Note Segment 99647.6to74011 5 ft

feet .27"647.0 Vertical Change REF5648.0to73969 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S APPLE CT

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191331

Run ID

Apple Ct

56

ID Sidewalk Width

Priority

feet 3.0-4.0%648.7 Cross Slope (PAR) SF35656.5to $120 $4,21273996 5 ft

$112,716.00TOTAL COST FOR: APPLE CTN/W/S side of Starting at: HACIENDA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S APPLE ST

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110191452

Run ID

Apple St

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF286.3to $120 $3,40274651 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF1111.7to $120 $1,35074652 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF7630.9to $120 $9,07274653 5 ft

feet 3.0-4.0%35.2 Cross Slope (PAR) SF837.0to $120 $97274654 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF13667.3to $120 $16,36274655 5 ft

feet .29"44.1 Vertical Change REF545.1to74649 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF7489.3to $120 $8,91074656 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF694.3to $120 $75674657 5 ft

feet 3.0-4.0%96.7 Cross Slope (PAR) SF798.2to $120 $81074658 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF81120.3to $120 $9,77474659 5 ft

feet 4.0-5.0%120.3 Cross Slope (PAR) SF17124.0to $120 $1,99874660 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF22131.2to $120 $2,64674661 5 ft

feet .27"129.5 Vertical Change REF5130.5to74650 5 ft

$56,052.00TOTAL COST FOR: APPLE STS side of Starting at: HACIENDA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N APPLE ST

Street Side

PEAR ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191530

Run ID

Apple St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF317.8to $120 $3,72674948 5 ft

feet 3.0-4.0%10.0 Cross Slope (PAR) SF611.3to $120 $70274949 5 ft

feet 3.0-4.0%14.1 Cross Slope (PAR) SF815.8to $120 $91874950 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF2121.0to $120 $2,53874951 5 ft

feet21.0 Key Note Segment 8439.6to74966 5 ft

feet .27"39.9 Vertical Change REF540.9to74945 5 ft

feet 3.0-4.0%40.9 Cross Slope (PAR) SF942.8to $120 $1,02674952 5 ft

feet43.2 Key Note Segment 10766.9to74967 5 ft

feet 3.0-4.0%66.9 Cross Slope (Driveway) SF668.3to $40 $25274953 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF769.8to $120 $81074954 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF673.5to $120 $75674955 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF1478.8to $120 $1,62074956 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF880.5to $120 $91874957 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF3591.3to $120 $4,21274958 5 ft

feet91.3 Key Note Segment 100113.6to74968 5 ft

feet .48"98.2 Vertical Change REF599.2to74946 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF5115.8to $120 $64874959 5 ft

feet117.1 Key Note Segment 95138.3to74969 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF18145.6to $120 $2,16074960 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF27154.0to $120 $3,18674961 5 ft

feet 2.0-3.0%157.6 Cross Slope (PAR) SF42167.0to $120 $5,07674962 5 ft

feet167.8 Key Note Segment 101190.2to74970 5 ft

feet 4.0-5.0%191.5 Cross Slope (PAR) SF9193.6to $120 $1,13474963 5 ft

feet193.8 Key Note Segment 100216.1to74971 5 ft

feet .43"215.5 Vertical Change REF5216.5to74947 5 ft

feet 3.0-4.0%216.3 Cross Slope (Driveway) SF5217.3to $40 $18074964 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF12219.9to $120 $1,40474965 5 ft

$31,266.00TOTAL COST FOR: APPLE STN side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N APPLE TREE CT

Street Side

PEACH TREE DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221101

Run ID

Apple Tree
Ct

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9619.2to $120 $11,52081218 5 ft

feet20.4 Key Note Segment 9539.4to81230 5 ft

feet .29"20.8 Vertical Change REF521.8to81210 5 ft

feet 5.0-6.0%43.2 Cross Slope (PAR) SF2748.5to $120 $3,18081219 5 ft

feet 3.0-4.0%49.0 Cross Slope (PAR) SF750.3to $120 $78081220 5 ft

feet50.3 Key Note Segment 11573.3to81231 5 ft

feet .27"54.0 Vertical Change REF555.0to81211 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF575.4to $120 $60081221 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF697.4to $120 $72081222 5 ft

feet97.8 Key Note Segment 107119.1to81232 5 ft

feet121.2 Key Note Segment 118144.8to81233 5 ft

feet .28"132.9 Vertical Change REF5133.9to81212 5 ft

feet .42"144.6 Vertical Change REF5145.6to81213 5 ft

feet 2.0-3.0%144.9 Cross Slope (Driveway) SF6146.0to $40 $22081223 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF6154.5to $120 $66081224 5 ft

feet166.0 Key Note Segment 107187.3to81234 5 ft

feet190.7 Key Note Segment 108212.3to81235 5 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF32219.8to $120 $3,84081225 5 ft

feet 2.0-3.0%223.7 Cross Slope (PAR) SF31229.9to $120 $3,72081226 5 ft

feet 3.0-4.0%232.2 Cross Slope (PAR) SF20236.2to $120 $2,40081227 5 ft

feet 2.0-3.0%236.2 Cross Slope (PAR) SF15239.1to $120 $1,74081228 5 ft

feet239.6 Key Note Segment 98259.2to81236 5 ft

feet -.26"258.7 Vertical Change REF5259.7to81215 5 ft

feet 3.0-4.0%260.3 Cross Slope (PAR) SF85277.3to $120 $10,20081229 5 ft

feet -.37"266.0 Vertical Change REF5267.0to81216 5 ft

feet .32"280.0 Vertical Change LF5281.0to $75 $37581217 5 ft

$39,955.00TOTAL COST FOR: APPLE TREE CTS/E/N side of Starting at: PEACH TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S APPLE TREE DR

Street Side

2668 APPLE TREE DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110914

Run ID

Apple Tree
Dr

22

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF173.6to $120 $1,98089825 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF5414.6to $120 $6,42089826 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF1323.0to $120 $1,50089827 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF5335.7to $120 $6,30089828 5 ft

feet35.7 Key Note Segment 10055.8to89832 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF2362.0to $120 $2,76089829 5 ft

feet62.1 Key Note Segment 10482.9to89833 5 ft

feet .31"62.5 Vertical Change REF563.5to89822 5 ft

feet .4"80.2 Vertical Change REF581.2to89823 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF3191.1to $120 $3,66089830 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF35103.3to $120 $4,20089831 5 ft

feet 5.0-6.0%103.9 7105.3to89834 5 ft

$26,820.00TOTAL COST FOR: APPLE TREE DRS side of Starting at: 2668 APPLE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S APPLE TREE DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

2682 APPLE TREE DR

End Street Name

2201110912

Run ID

Apple Tree
Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF214.8to $120 $2,52089810 5 ft

feet .38"9.2 Vertical Change LF510.2to $75 $37589803 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF2318.5to $120 $2,76089811 5 ft

feet18.5 Key Note Segment 10038.4to89819 5 ft

feet -.29"35.3 Vertical Change REF536.3to89804 5 ft

feet .34"39.1 Vertical Change REF540.1to89805 5 ft

feet 3.0-4.0%39.1 Cross Slope (PAR) SF1942.8to $120 $2,22089812 5 ft

feet43.4 Key Note Segment 9762.7to89820 5 ft

feet -.43"53.7 Vertical Change REF554.7to89806 5 ft

feet 3.0-4.0%64.3 Cross Slope (PAR) SF4473.1to $120 $5,28089813 5 ft

feet 3.0-4.0%78.4 Cross Slope (PAR) SF679.7to $120 $78089814 5 ft

feet .37"78.5 Vertical Change REF579.5to89807 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF881.2to $120 $90089815 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF2889.5to $120 $3,30089816 5 ft

feet -.51"91.8 Vertical Change SF592.8to $75 $37589808 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF48102.6to $120 $5,70089817 5 ft

feet103.7 Key Note Segment 101123.9to89821 5 ft

feet -.28"122.6 Vertical Change REF5123.6to89809 5 ft

feet 3.0-4.0%125.5 Cross Slope (PAR) SF9127.3to $120 $1,08089818 5 ft

$25,290.00TOTAL COST FOR: APPLE TREE DRS side of Starting at: BERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N APPLE TREE DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2110221003

Run ID

Apple Tree
Dr

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF153.1to $120 $1,80080599 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF86.8to $120 $90080600 5 ft

feet .31"8.5 Vertical Change LF59.5to $75 $37580598 5 ft

feet 3.0-4.0%10.1 Cross Slope (PAR) SF4018.0to $120 $4,74080601 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF920.5to $120 $1,08080602 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF4334.1to $120 $5,10080603 5 ft

feet 5.0-6.0%37.3 Cross Slope (PAR) SF2341.8to $120 $2,70080604 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF8367.4to $120 $9,96080605 5 ft

$26,655.00TOTAL COST FOR: APPLE TREE DRN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N APPLE TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110910

Run ID

Apple Tree
Dr

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14089777 5 ft

feet 2.0-3.0%1.9 Cross Slope (PAR) SF267.0to $120 $3,06089778 5 ft

feet -.31"2.1 Vertical Change REF53.1to89765 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF4416.6to $120 $5,28089779 5 ft

feet18.3 Key Note Segment 10639.4to89795 5 ft

feet .31"23.1 Vertical Change REF524.1to89766 5 ft

feet -.37"39.6 Vertical Change LF540.6to $75 $37589767 5 ft

feet 3.0-4.0%41.4 Cross Slope (PAR) SF843.0to $120 $96089780 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF644.9to $120 $66089781 5 ft

feet44.9 Key Note Segment 10064.9to89796 5 ft

feet -.26"48.2 Vertical Change REF549.2to89768 5 ft

feet .33"49.9 Vertical Change REF550.9to89769 5 ft

feet .42"63.3 Vertical Change REF2067.2to89770 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF3472.7to $120 $4,08089782 5 ft

feet 4.0-5.0%72.7 Cross Slope (PAR) SF5483.5to $120 $6,48089783 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF1888.3to $120 $2,10089784 5 ft

feet 4.0-5.0%88.3 Cross Slope (PAR) SF2893.9to $120 $3,36089785 5 ft

feet 4.0-5.0%96.1 Cross Slope (PAR) SF44104.8to $120 $5,22089786 5 ft

feet104.8 Key Note Segment 101125.0to89797 5 ft

feet -.35"108.8 Vertical Change REF5109.8to89771 5 ft

feet 4.0-5.0%126.7 Cross Slope (PAR) SF21130.8to $120 $2,46089787 5 ft

feet130.8 Key Note Segment 107152.2to89798 5 ft

feet 2.0-3.0%156.4 Cross Slope (PAR) SF45165.3to $120 $5,34089788 5 ft

feet .26"165.9 Vertical Change LF5166.9to $75 $37589772 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF80185.2to $120 $9,60089789 5 ft

feet 4.0-5.0%185.2 Cross Slope (PAR) SF16188.3to $120 $1,86089790 5 ft

feet190.8 Key Note Segment 108212.4to89799 5 ft

feet -.28"213.0 Vertical Change REF5214.0to89774 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N APPLE TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110910

Run ID

Apple Tree
Dr

37

ID Sidewalk Width

Priority

feet 2.0-3.0%213.8 Cross Slope (PAR) SF8215.4to $120 $96089791 5 ft

feet217.5 Key Note Segment 105238.5to89800 5 ft

feet .26"220.8 Vertical Change REF5221.8to89775 5 ft

feet 2.0-3.0%240.9 Cross Slope (PAR) SF25245.8to $120 $2,94089792 5 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF31254.4to $120 $3,66089793 5 ft

feet 4.0-5.0%255.8 Cross Slope (PAR) SF17259.1to $120 $1,98089794 5 ft

feet 5.0-6.0%256.5 13259.1to89801 5 ft

feet 5.0-6.0%256.5 Running Slope SF13259.1to $120 $1,56089802 5 ft

feet -.26"258.9 Vertical Change REF5259.9to89776 5 ft

$63,450.00TOTAL COST FOR: APPLE TREE DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S APPLE TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2110220942

Run ID

Apple Tree
Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF9320.8to $120 $11,10080449 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF6032.8to $120 $7,20080450 5 ft

feet .28"21.3 Vertical Change REF522.3to80447 5 ft

feet 4.0-5.0%34.7 Cross Slope (PAR) SF19674.0to $120 $23,58080451 5 ft

feet -.3"70.4 Vertical Change REF571.4to80448 5 ft

$41,880.00TOTAL COST FOR: APPLE TREE DRS side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARAM AVE

Street Side

1015 ARAM AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201141128

Run ID

Aram Ave

61

ID Sidewalk Width

Priority

feet 3.0-4.0%3.4 Cross Slope (PAR) SF106.8to $120 $1,224101738 3 ft

feet7.1 Key Note Segment 3719.5to101762 3 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF1124.2to $120 $1,260101739 3 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF1432.6to $120 $1,620101740 3 ft

feet 3.0-4.0%36.7 Cross Slope (PAR) SF538.3to $120 $576101741 3 ft

feet .26"42.9 Vertical Change REF343.9to101729 3 ft

feet 4.0-5.0%43.1 Cross Slope (PAR) SF344.2to $120 $396101742 3 ft

feet 3.0-4.0%47.0 Cross Slope (PAR) SF950.0to $120 $1,080101743 3 ft

feet 5.0-6.0%50.0 Cross Slope (PAR) SF852.8to $120 $1,008101744 3 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF656.3to $120 $684101745 3 ft

feet 4.0-5.0%56.9 Cross Slope (PAR) SF358.0to $120 $396101746 3 ft

feet 5.0-6.0%60.3 Cross Slope (PAR) SF3170.5to $120 $3,672101747 3 ft

feet .38"67.3 Vertical Change REF368.3to101730 3 ft

feet 3.0-4.0%70.5 Cross Slope (PAR) SF4284.4to $120 $5,004101748 3 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF1589.3to $120 $1,764101749 3 ft

feet 5.0-6.0%89.8 390.9to101766 3 ft

feet92.8 Key Note Segment 36104.8to101763 3 ft

feet .29"93.2 Vertical Change REF394.2to101731 3 ft

feet 3.0-4.0%105.3 Cross Slope (Driveway) SF5106.8to $40 $180101750 3 ft

feet 5.0-6.0%107.9 Cross Slope (PAR) SF10111.1to $120 $1,152101751 3 ft

feet 3.0-4.0%112.4 Cross Slope (PAR) SF10115.7to $120 $1,188101752 3 ft

feet117.3 Key Note Segment 45132.2to101764 3 ft

feet .43"118.1 Vertical Change REF3119.1to101732 3 ft

feet .27"132.9 Vertical Change LF9136.0to $75 $698101734 3 ft

feet 3.0-4.0%139.6 Cross Slope (PAR) SF10142.8to $120 $1,152101753 3 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF4145.3to $120 $468101754 3 ft

feet 3.0-4.0%152.1 Cross Slope (PAR) SF23159.6to $120 $2,700101755 3 ft

feet .4"155.7 Vertical Change REF3156.7to101735 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARAM AVE

Street Side

1015 ARAM AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201141128

Run ID

Aram Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%160.1 Cross Slope (PAR) SF38172.9to $120 $4,608101756 3 ft

feet .38"160.8 Vertical Change REF3161.8to101736 3 ft

feet 5.0-6.0%173.8 Cross Slope (PAR) SF8176.4to $120 $936101757 3 ft

feet 3.0-4.0%177.8 Cross Slope (PAR) SF12181.7to $120 $1,404101758 3 ft

feet 4.0-5.0%183.8 Cross Slope (PAR) SF6185.8to $120 $720101759 3 ft

feet185.8 Key Note Segment 41199.3to101765 3 ft

feet 4.0-5.0%201.8 Cross Slope (PAR) SF3202.8to $120 $360101760 3 ft

feet .4"212.3 Vertical Change LF3213.3to $75 $225101737 3 ft

feet 2.0-3.0%216.1 Cross Slope (PAR) SF3217.2to $120 $396101761 3 ft

$34,870.50TOTAL COST FOR: ARAM AVEE side of Starting at: 1015 ARAM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARAM AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141131

Run ID

Aram Ave

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.5to $120 $540101780 3 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF511.5to $120 $648101781 3 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF1624.6to $120 $1,944101782 3 ft

feet .28"31.2 Vertical Change LF332.2to $75 $225101767 3 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF836.0to $120 $1,008101783 3 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF2550.8to $120 $3,024101784 3 ft

feet 3.0-4.0%56.1 Cross Slope (PAR) SF457.3to $120 $432101785 3 ft

feet57.3 Key Note Segment 3869.8to101813 3 ft

feet -.26"63.0 Vertical Change REF364.0to101769 3 ft

feet 2.0-3.0%69.8 Cross Slope (Driveway) SF671.8to $40 $240101786 3 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF978.9to $120 $1,116101787 3 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF1186.8to $120 $1,332101788 3 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF1092.8to $120 $1,224101789 3 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF45111.7to $120 $5,364101790 3 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF15121.1to $120 $1,764101791 3 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF6125.3to $120 $684101792 3 ft

feet -.42"127.6 Vertical Change LF3128.6to $75 $225101770 3 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF9137.2to $120 $1,080101793 3 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF3140.3to $120 $360101794 3 ft

feet147.7 Key Note Segment 41161.3to101814 3 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF6165.6to $120 $684101795 3 ft

feet 2.0-3.0%167.7 Cross Slope (PAR) SF16173.0to $120 $1,908101796 3 ft

feet173.5 Key Note Segment 39186.5to101815 3 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF5188.3to $120 $540101797 3 ft

feet .32"188.7 Vertical Change LF3189.7to $75 $225101771 3 ft

feet -.26"198.1 Vertical Change LF3199.1to $75 $225101772 3 ft

feet -.28"208.4 Vertical Change LF3209.4to $75 $225101773 3 ft

feet -.27"223.9 Vertical Change LF3224.9to $75 $225101774 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARAM AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141131

Run ID

Aram Ave

73

ID Sidewalk Width

Priority

feet 2.0-3.0%226.5 Cross Slope (PAR) SF3227.6to $120 $396101798 3 ft

feet 2.0-3.0%230.6 Cross Slope (PAR) SF4231.9to $120 $468101799 3 ft

feet 3.0-4.0%235.3 Cross Slope (PAR) SF3236.3to $120 $360101800 3 ft

feet -.29"238.2 Vertical Change LF3239.2to $75 $225101775 3 ft

feet 3.0-4.0%241.7 Cross Slope (PAR) SF3242.7to $120 $360101801 3 ft

feet 2.0-3.0%245.6 Cross Slope (PAR) SF22252.8to $120 $2,592101802 3 ft

feet 5.0-6.0%254.0 Cross Slope (PAR) SF17259.7to $120 $2,052101803 3 ft

feet .26"257.3 Vertical Change REF3258.3to101776 3 ft

feet 6.0-7.0%259.7 Cross Slope (PAR) SF6261.7to $120 $720101804 3 ft

feet261.8 Key Note Segment 46277.0to101816 3 ft

feet 2.21"272.7 Vertical Change REF3273.7to101777 3 ft

feet 6.0-7.0%277.0 Cross Slope (Driveway) SF5278.7to $40 $204101805 3 ft

feet 5.0-6.0%278.7 Cross Slope (PAR) SF7281.0to $120 $828101806 3 ft

feet 3.0-4.0%281.0 Cross Slope (PAR) SF4282.3to $120 $468101807 3 ft

feet 5.0-6.0%282.7 Cross Slope (PAR) SF7284.9to $120 $792101808 3 ft

feet 6.0-7.0%284.9 Cross Slope (PAR) SF14289.4to $120 $1,620101809 3 ft

feet .33"288.7 Vertical Change REF3289.7to101778 3 ft

feet 5.0-6.0%290.8 Cross Slope (PAR) SF4292.0to $120 $432101810 3 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF3293.8to $120 $360101811 3 ft

feet 2.0-3.0%297.0 Cross Slope (PAR) SF14301.5to $120 $1,620101812 3 ft

feet -.31"301.4 Vertical Change REF3302.4to101779 3 ft

$38,739.00TOTAL COST FOR: ARAM AVEW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARAM AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

1015 ARAM AVE

End Street Name

2201141125

Run ID

Aram Ave

83

ID Sidewalk Width

Priority

feet 9.0-10.0%0.0 Cross Slope (PAR) SF268.5to $120 $3,060101704 3 ft

feet 6.0-7.0%0.2 31.3to101728 3 ft

feet 5.0-6.0%10.0 Cross Slope (PAR) SF712.4to $120 $864101705 3 ft

feet 3.0-4.0%12.4 Cross Slope (PAR) SF2721.5to $120 $3,276101706 3 ft

feet .28"23.3 Vertical Change LF324.3to $75 $225101698 3 ft

feet27.3 Key Note Segment 4542.3to101725 3 ft

feet 3.0-4.0%42.7 Cross Slope (PAR) SF544.5to $120 $648101707 3 ft

feet 5.0-6.0%46.8 Cross Slope (PAR) SF849.6to $120 $1,008101708 3 ft

feet .57"49.1 Vertical Change REF350.1to101699 3 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF351.8to $120 $396101709 3 ft

feet 4.0-5.0%54.4 Cross Slope (PAR) SF3766.7to $120 $4,428101710 3 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF369.8to $120 $360101711 3 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF370.9to $120 $396101712 3 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF373.9to $120 $396101713 3 ft

feet 6.0-7.0%78.1 Cross Slope (PAR) SF379.1to $120 $360101714 3 ft

feet -.89"80.3 Vertical Change SF381.3to $75 $225101700 3 ft

feet84.8 Key Note Segment 4198.3to101726 3 ft

feet 3.0-4.0%99.6 Cross Slope (PAR) SF5101.1to $120 $540101715 3 ft

feet 3.0-4.0%104.2 Cross Slope (PAR) SF14108.7to $120 $1,620101716 3 ft

feet110.0 Key Note Segment 38122.8to101727 3 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF23131.3to $120 $2,700101717 3 ft

feet 3.0-4.0%133.8 Cross Slope (PAR) SF4135.1to $120 $468101718 3 ft

feet 2.0-3.0%135.1 Cross Slope (PAR) SF6137.1to $120 $720101719 3 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF26148.3to $120 $3,060101720 3 ft

feet -.31"144.6 Vertical Change REF3145.6to101701 3 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF3155.2to $120 $396101721 3 ft

feet .27"155.0 Vertical Change REF3156.0to101702 3 ft

feet 4.0-5.0%158.4 Cross Slope (PAR) SF14163.2to $120 $1,728101722 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARAM AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

1015 ARAM AVE

End Street Name

2201141125

Run ID

Aram Ave

83

ID Sidewalk Width

Priority

feet 4.0-5.0%170.1 Cross Slope (PAR) SF21177.1to $120 $2,520101723 3 ft

feet -.45"170.4 Vertical Change REF3171.4to101703 3 ft

feet 5.0-6.0%180.4 Cross Slope (PAR) SF41194.0to $120 $4,896101724 3 ft

$34,290.00TOTAL COST FOR: ARAM AVEE side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARAM AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141117

Run ID

Aram Ave

94

ID Sidewalk Width

Priority

feet 14.0-15.0%0.0 Cross Slope (PAR) SF51.8to $120 $648101647 3 ft

feet .48"2.7 Vertical Change REF33.7to101641 3 ft

feet 12.0-13.0%3.5 Cross Slope (PAR) SF75.9to $120 $864101648 3 ft

feet -.3"8.1 Vertical Change LF39.1to $75 $225101642 3 ft

feet 5.0-6.0%10.7 Cross Slope (PAR) SF1917.0to $120 $2,268101649 3 ft

feet .35"12.6 Vertical Change REF313.6to101643 3 ft

feet 4.0-5.0%20.4 Cross Slope (PAR) SF321.4to $120 $360101650 3 ft

feet .28"24.3 Vertical Change LF325.3to $75 $225101644 3 ft

feet 3.07"26.2 Vertical Change SF327.2to $75 $225101645 3 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF932.9to $120 $1,080101651 3 ft

feet -.27"30.4 Vertical Change REF331.4to101646 3 ft

feet 3.0-4.0%35.4 Cross Slope (PAR) SF2543.8to $120 $3,024101652 3 ft

feet 4.0-5.0%46.8 Cross Slope (PAR) SF2655.5to $120 $3,132101653 3 ft

$12,051.00TOTAL COST FOR: ARAM AVEW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARBELLA LN

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

JONATHAN WAY

End Street Name

2109140913

Run ID

Arbella Ln

67

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF112.3to $120 $1,32064270 5 ft

feet 6.0-7.0%2.7 Cross Slope (PAR) SF257.7to $120 $3,00064271 5 ft

feet 4.0-5.0%10.8 Cross Slope (PAR) SF8828.4to $120 $10,56064272 5 ft

feet29.2 Key Note Segment 16762.6to64303 5 ft

feet .32"40.5 Vertical Change REF541.5to64252 5 ft

feet .28"64.6 Vertical Change LF565.6to $75 $37564253 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF3472.9to $120 $4,02064273 5 ft

feet .28"70.4 Vertical Change REF571.4to64254 5 ft

feet 4.0-5.0%74.1 Cross Slope (PAR) SF7689.3to $120 $9,12064274 5 ft

feet .33"79.5 Vertical Change REF580.5to64255 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF1993.5to $120 $2,22064275 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF52107.2to $120 $6,24064276 5 ft

feet107.2 Key Note Segment 105128.2to64304 5 ft

feet .29"118.4 Vertical Change REF5119.4to64256 5 ft

feet 3.0-4.0%130.8 Cross Slope (PAR) SF141159.0to $120 $16,92064277 5 ft

feet .27"144.6 Vertical Change REF5145.6to64257 5 ft

feet 4.0-5.0%162.3 Cross Slope (PAR) SF45171.4to $120 $5,46064278 5 ft

feet172.2 Key Note Segment 104193.0to64305 5 ft

feet .28"181.8 Vertical Change REF5182.8to64258 5 ft

feet 4.0-5.0%194.5 Cross Slope (PAR) SF94213.2to $120 $11,22064279 5 ft

feet 4.0-5.0%215.3 Cross Slope (PAR) SF115238.3to $120 $13,80064280 5 ft

feet239.7 Key Note Segment 100259.6to64306 5 ft

feet .46"245.2 Vertical Change REF5246.2to64259 5 ft

feet 5.0-6.0%264.3 Cross Slope (PAR) SF15267.3to $120 $1,80064281 5 ft

feet 4.0-5.0%270.3 Cross Slope (PAR) SF106291.5to $120 $12,72064282 5 ft

feet 3.0-4.0%293.7 Cross Slope (PAR) SF60305.6to $120 $7,14064283 5 ft

feet305.7 Key Note Segment 141333.9to64307 5 ft

feet 4.0-5.0%336.2 Cross Slope (PAR) SF46345.3to $120 $5,46064284 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARBELLA LN

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

JONATHAN WAY

End Street Name

2109140913

Run ID

Arbella Ln

67

ID Sidewalk Width

Priority

feet 4.0-5.0%347.8 Cross Slope (PAR) SF206388.9to $120 $24,66064285 5 ft

feet .34"371.6 Vertical Change REF5372.6to64260 5 ft

feet 4.0-5.0%391.4 Cross Slope (PAR) SF99411.2to $120 $11,88064286 5 ft

feet 3.53"412.7 Vertical Change SF5413.7to $75 $37564261 5 ft

feet413.1 Key Note Segment 97432.5to64308 5 ft

feet 1.7"422.9 Vertical Change REF5423.9to64262 5 ft

feet 3.0-4.0%436.1 Cross Slope (PAR) SF191474.2to $120 $22,86064287 5 ft

feet 3.0-4.0%477.0 Cross Slope (PAR) SF7478.3to $120 $78064288 5 ft

feet478.4 Key Note Segment 146507.6to64309 5 ft

feet 2.0-3.0%509.2 Cross Slope (PAR) SF18512.7to $120 $2,10064289 5 ft

feet 2.0-3.0%515.1 Cross Slope (PAR) SF61527.3to $120 $7,32064290 5 ft

feet 4.0-5.0%527.6 Cross Slope (PAR) SF121551.8to $120 $14,52064291 5 ft

feet .5"528.0 Vertical Change REF5529.0to64263 5 ft

feet 2.7"534.8 Vertical Change REF5535.8to64264 5 ft

feet 2.0-3.0%552.1 Cross Slope (PAR) SF8553.6to $120 $90064292 5 ft

feet 3.0-4.0%556.3 Cross Slope (PAR) SF23560.8to $120 $2,70064293 5 ft

feet561.3 Key Note Segment 103581.9to64310 5 ft

feet .44"563.4 Vertical Change REF5564.4to64265 5 ft

feet .46"571.6 Vertical Change REF5572.6to64266 5 ft

feet 3.0-4.0%583.0 Cross Slope (PAR) SF23587.5to $120 $2,70064294 5 ft

feet587.6 Key Note Segment 143616.2to64311 5 ft

feet 5.0-6.0%617.3 Cross Slope (PAR) SF5618.3to $120 $60064295 5 ft

feet -.29"617.6 Vertical Change REF5618.6to64267 5 ft

feet 3.0-4.0%618.9 Cross Slope (PAR) SF39626.6to $120 $4,62064296 5 ft

feet 2.0-3.0%626.6 Cross Slope (PAR) SF9628.4to $120 $1,08064297 5 ft

feet 2.0-3.0%636.3 Cross Slope (PAR) SF10638.2to $120 $1,14064298 5 ft

feet 2.0-3.0%643.5 Cross Slope (PAR) SF24648.2to $120 $2,82064299 5 ft

feet 4.0-5.0%648.6 Cross Slope (PAR) SF135675.6to $120 $16,20064300 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ARBELLA LN

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

JONATHAN WAY

End Street Name

2109140913

Run ID

Arbella Ln

67

ID Sidewalk Width

Priority

feet .27"654.5 Vertical Change REF5655.5to64268 5 ft

feet 2.0-3.0%675.6 Cross Slope (PAR) SF12678.0to $120 $1,44064301 5 ft

feet678.2 Key Note Segment 177713.6to64312 5 ft

feet .65"706.1 Vertical Change REF5707.1to64269 5 ft

feet 2.0-3.0%716.4 Cross Slope (PAR) SF17719.8to $120 $2,04064302 5 ft

$232,110.00TOTAL COST FOR: ARBELLA LNE side of Starting at: DUTRA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARBELLA LN

Street Side

FREDERICK WAY

Survey Street Name Starting Street Name

JUDITH WAY

End Street Name

2109140931

Run ID

Arbella Ln

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72064537 5 ft

feet 3.0-4.0%8.9 Cross Slope (PAR) SF7724.3to $120 $9,24064538 5 ft

feet .27"24.8 Vertical Change REF525.8to64529 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF2330.0to $120 $2,76064539 5 ft

feet .28"28.9 Vertical Change REF529.9to64530 5 ft

feet34.3 Key Note Segment 20475.0to64549 5 ft

feet 2.85"40.8 Vertical Change REF541.8to64531 5 ft

feet .28"47.4 Vertical Change REF548.4to64532 5 ft

feet -.34"56.4 Vertical Change REF557.4to64533 5 ft

feet .46"76.0 Vertical Change REF577.0to64534 5 ft

feet 5.0-6.0%76.8 Cross Slope (PAR) SF4385.4to $120 $5,16064540 5 ft

feet 6.0-7.0%85.8 Cross Slope (PAR) SF1288.1to $120 $1,38064541 5 ft

feet 5.0-6.0%88.4 Cross Slope (PAR) SF5298.7to $120 $6,18064542 5 ft

feet 3.0-4.0%98.8 Cross Slope (PAR) SF127124.2to $120 $15,24064543 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF97144.7to $120 $11,70064544 5 ft

feet .27"135.2 Vertical Change REF5136.2to64535 5 ft

feet -.66"142.4 Vertical Change REF5143.4to64536 5 ft

feet 4.0-5.0%145.6 Cross Slope (PAR) SF21149.8to $120 $2,52064545 5 ft

feet 6.0-7.0%150.2 Cross Slope (PAR) SF13152.8to $120 $1,56064546 5 ft

feet 5.0-6.0%153.3 Cross Slope (PAR) SF15156.3to $120 $1,80064547 5 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF5157.8to $120 $60064548 5 ft

$61,860.00TOTAL COST FOR: ARBELLA LNW side of Starting at: FREDERICK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARBELLA LN

Street Side

JONATHAN WAY

Survey Street Name Starting Street Name

FREDERICK WAY

End Street Name

2109140922

Run ID

Arbella Ln

58

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF9018.2to $120 $10,74064413 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF620.1to $120 $72064414 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF3428.9to $120 $4,02064415 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF24179.4to $120 $28,86064416 5 ft

feet -.34"62.0 Vertical Change REF563.0to64407 5 ft

feet .34"73.2 Vertical Change REF574.2to64408 5 ft

feet 4.0-5.0%80.6 Cross Slope (PAR) SF6894.2to $120 $8,16064417 5 ft

feet .3"83.1 Vertical Change REF584.1to64409 5 ft

feet .49"94.4 Vertical Change REF1497.2to64411 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF145123.5to $120 $17,34064418 5 ft

feet 4.0-5.0%125.5 Cross Slope (PAR) SF42133.8to $120 $4,98064419 5 ft

$74,820.00TOTAL COST FOR: ARBELLA LNW side of Starting at: JONATHAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ARBELLA LN

Street Side

JUDITH WAY

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2109140943

Run ID

Arbella Ln

41

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF194.5to $120 $2,22064670 5 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF24754.8to $120 $29,58064671 5 ft

feet55.9 Key Note Segment 11879.4to64679 5 ft

feet -.35"56.3 Vertical Change REF557.3to64667 5 ft

feet .28"79.7 Vertical Change LF580.7to $75 $37564668 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF1586.0to $120 $1,74064672 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF134113.6to $120 $16,08064673 5 ft

feet113.6 Key Note Segment 84130.3to64680 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF6132.3to $120 $72064674 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF84149.2to $120 $10,14064675 5 ft

feet 15"148.3 Continuous Width SF5149.3to $120 $60064681 5 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF15164.5to $120 $1,80064676 5 ft

feet .43"164.6 Vertical Change REF5165.6to64669 5 ft

feet 4.0-5.0%165.0 Cross Slope (PAR) SF159196.7to $120 $19,02064677 5 ft

feet 2.0-3.0%196.7 Cross Slope (PAR) SF38204.2to $120 $4,50064678 5 ft

$86,775.00TOTAL COST FOR: ARBELLA LNW side of Starting at: JUDITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARDILLA DR

Street Side

BRIDGE WAY

Survey Street Name Starting Street Name

MONARCH RD

End Street Name

2108121052

Run ID

Ardilla Dr

52

ID Sidewalk Width

Priority

feet .26"1.2 Vertical Change REF52.2to60173 5 ft

feet 3.0-4.0%1.4 Cross Slope (PAR) SF14029.3to $120 $16,74060178 5 ft

feet .27"4.9 Vertical Change REF55.9to60174 5 ft

feet 4.0-5.0%31.5 Cross Slope (PAR) SF10752.9to $120 $12,84060179 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF1156.8to $120 $1,32060180 5 ft

feet 3.0-4.0%61.0 Cross Slope (PAR) SF5471.7to $120 $6,42060181 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF2378.1to $120 $2,70060182 5 ft

feet 4.0-5.0%78.1 Cross Slope (PAR) SF10398.7to $120 $12,36060183 5 ft

feet .5"88.7 Vertical Change REF589.7to60175 5 ft

feet 2.0-3.0%100.5 Cross Slope (PAR) SF52110.8to $120 $6,18060184 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF148143.2to $120 $17,82060185 5 ft

feet .27"114.5 Vertical Change REF5115.5to60176 5 ft

feet -.46"141.4 Vertical Change REF5142.4to60177 5 ft

$76,380.00TOTAL COST FOR: ARDILLA DRN side of Starting at: BRIDGE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARDILLA DR

Street Side

KNOX ST

Survey Street Name Starting Street Name

LOS CERRITOS WAY

End Street Name

2108121013

Run ID

Ardilla Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16059847 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF88.3to $120 $90059848 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF5020.8to $120 $6,00059849 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF477116.1to $120 $57,18059850 5 ft

feet .31"23.9 Vertical Change REF524.9to59842 5 ft

feet .39"41.1 Vertical Change REF542.1to59843 5 ft

feet116.5 Key Note Segment 108138.1to59864 5 ft

feet 3.0-4.0%138.2 Cross Slope (Driveway) SF5139.2to $40 $20059851 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF13142.4to $120 $1,56059852 5 ft

feet142.4 Key Note Segment 110164.3to59865 5 ft

feet .27"142.9 Vertical Change REF5143.9to59844 5 ft

feet 4.0-5.0%164.3 Cross Slope (Driveway) SF55175.3to $40 $2,20059853 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF7176.6to $120 $78059854 5 ft

feet 3.0-4.0%179.0 Cross Slope (PAR) SF146208.1to $120 $17,46059855 5 ft

feet208.4 Key Note Segment 108229.9to59866 5 ft

feet 3.0-4.0%230.3 Cross Slope (Driveway) SF18233.8to $40 $70059856 5 ft

feet234.8 Key Note Segment 109256.5to59867 5 ft

feet 4.0-5.0%256.5 Cross Slope (Driveway) SF7257.8to $40 $26059857 5 ft

feet -.26"256.7 Vertical Change REF5257.7to59845 5 ft

feet 3.0-4.0%260.1 Cross Slope (PAR) SF186297.4to $120 $22,38059858 5 ft

feet 5.0-6.0%305.6 Cross Slope (PAR) SF120329.7to $120 $14,46059859 5 ft

feet 4.0-5.0%332.5 Cross Slope (PAR) SF85349.5to $120 $10,20059860 5 ft

feet -.29"338.9 Vertical Change REF5339.9to59846 5 ft

feet 2.0-3.0%350.4 Cross Slope (PAR) SF25355.3to $120 $2,94059861 5 ft

feet 4.0-5.0%356.8 Cross Slope (PAR) SF45365.7to $120 $5,34059862 5 ft

feet 3.0-4.0%367.9 Cross Slope (PAR) SF6369.1to $120 $72059863 5 ft

$145,440.00TOTAL COST FOR: ARDILLA DRN side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

KNOX ST

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108121112

Run ID

Ardilla Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF164.5to $120 $1,92060317 5 ft

feet -.37"1.6 Vertical Change REF52.6to60305 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF1511.3to $120 $1,80060318 5 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF817.8to $120 $90060319 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF1019.8to $120 $1,20060320 5 ft

feet26.3 Key Note Segment 10447.0to60346 5 ft

feet -.35"27.8 Vertical Change REF528.8to60306 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF1853.3to $120 $2,16060321 5 ft

feet 3.0-4.0%55.6 Cross Slope (PAR) SF556.6to $120 $60060322 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF2962.3to $120 $3,42060323 5 ft

feet -.29"57.3 Vertical Change REF558.3to60307 5 ft

feet 3.0-4.0%66.2 Cross Slope (PAR) SF967.9to $120 $1,02060324 5 ft

feet68.9 Key Note Segment 10389.5to60347 5 ft

feet 4.0-5.0%89.5 Cross Slope (Driveway) SF1993.3to $40 $76060325 5 ft

feet94.3 Key Note Segment 106115.5to60348 5 ft

feet 4.0-5.0%115.8 Cross Slope (Driveway) SF64128.7to $40 $2,58060326 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF14134.2to $120 $1,74060327 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF69148.2to $120 $8,34060328 5 ft

feet .32"146.3 Vertical Change REF5147.3to60308 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF16154.6to $120 $1,98060329 5 ft

feet154.6 Key Note Segment 106175.8to60349 5 ft

feet 3.0-4.0%175.8 Cross Slope (Driveway) SF11177.9to $40 $42060330 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF13180.5to $120 $1,56060331 5 ft

feet180.7 Key Note Segment 104201.4to60350 5 ft

feet .29"191.1 Vertical Change REF5192.1to60309 5 ft

feet 4.0-5.0%201.5 Cross Slope (PAR) SF16204.7to $120 $1,92060332 5 ft

feet 4.0-5.0%207.6 Cross Slope (PAR) SF42216.0to $120 $5,04060333 5 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF65229.0to $120 $7,80060334 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

KNOX ST

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108121112

Run ID

Ardilla Dr

60

ID Sidewalk Width

Priority

feet .26"217.1 Vertical Change REF5218.1to60310 5 ft

feet 4.0-5.0%229.0 Cross Slope (PAR) SF57240.4to $120 $6,84060335 5 ft

feet241.3 Key Note Segment 99261.0to60351 5 ft

feet266.8 Key Note Segment 102287.2to60352 5 ft

feet 3.0-4.0%287.6 Cross Slope (PAR) SF51297.8to $120 $6,12060336 5 ft

feet 1.59"294.5 Vertical Change REF5295.5to60311 5 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF95316.8to $120 $11,40060337 5 ft

feet 3.0-4.0%319.9 Cross Slope (PAR) SF20323.9to $120 $2,40060338 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF11326.5to $120 $1,32060339 5 ft

feet326.9 Key Note Segment 99346.6to60353 5 ft

feet 3.0-4.0%347.1 Cross Slope (Driveway) SF24351.8to $40 $94060340 5 ft

feet352.6 Key Note Segment 99372.3to60354 5 ft

feet 2.0-3.0%374.3 Cross Slope (PAR) SF88391.8to $120 $10,50060341 5 ft

feet -.35"376.9 Vertical Change REF5377.9to60312 5 ft

feet 2.0-3.0%393.9 Cross Slope (PAR) SF82410.3to $120 $9,84060342 5 ft

feet .27"401.4 Vertical Change REF5402.4to60313 5 ft

feet412.7 Key Note Segment 97432.1to60355 5 ft

feet .35"432.2 Vertical Change REF5433.2to60314 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF23437.3to $120 $2,70060343 5 ft

feet 2.0-3.0%437.3 Cross Slope (PAR) SF6438.4to $120 $66060344 5 ft

feet438.8 Key Note Segment 97458.1to60356 5 ft

feet .29"458.2 Vertical Change REF5459.2to60316 5 ft

feet 4.0-5.0%458.8 Cross Slope (PAR) SF118482.3to $120 $14,10060345 5 ft

$111,980.00TOTAL COST FOR: ARDILLA DRS side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

LOS CERRITOS WAY

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121010

Run ID

Ardilla Dr

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF61.8to $120 $66059811 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF226.8to $120 $2,58059812 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1011.3to $120 $1,20059813 5 ft

feet11.8 Key Note Segment 10532.7to59832 5 ft

feet -.32"30.7 Vertical Change REF531.7to59800 5 ft

feet 2.0-3.0%33.3 Cross Slope (Driveway) SF634.5to $40 $24059814 5 ft

feet38.6 Key Note Segment 9657.8to59833 5 ft

feet -.26"40.5 Vertical Change REF541.5to59801 5 ft

feet .27"51.5 Vertical Change REF552.5to59802 5 ft

feet .28"55.2 Vertical Change REF556.2to59803 5 ft

feet 3.0-4.0%58.6 Cross Slope (PAR) SF2062.6to $120 $2,40059815 5 ft

feet -.27"59.6 Vertical Change REF560.6to59804 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF5072.6to $120 $6,00059816 5 ft

feet .57"73.2 Vertical Change SF574.2to $75 $37559806 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2386.8to $120 $2,70059817 5 ft

feet 4.0-5.0%87.8 Cross Slope (PAR) SF5498.6to $120 $6,48059818 5 ft

feet 6.0-7.0%99.0 Cross Slope (PAR) SF18102.5to $120 $2,10059819 5 ft

feet 5.0-6.0%102.5 Cross Slope (PAR) SF13105.1to $120 $1,56059820 5 ft

feet105.3 Key Note Segment 102125.7to59834 5 ft

feet .75"115.8 Vertical Change REF5116.8to59807 5 ft

feet131.0 Key Note Segment 98150.6to59835 5 ft

feet 3.0-4.0%152.3 Cross Slope (PAR) SF93170.9to $120 $11,16059821 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF22175.7to $120 $2,64059822 5 ft

feet 4.0-5.0%175.7 Cross Slope (PAR) SF81191.8to $120 $9,66059823 5 ft

feet191.8 Key Note Segment 100211.8to59836 5 ft

feet 3.0-4.0%211.8 Cross Slope (Driveway) SF20215.8to $40 $80059824 5 ft

feet 2.0-3.0%216.5 Cross Slope (PAR) SF6217.6to $120 $66059825 5 ft

feet217.6 Key Note Segment 99237.3to59837 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

LOS CERRITOS WAY

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121010

Run ID

Ardilla Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%238.0 Cross Slope (PAR) SF199277.8to $120 $23,88059826 5 ft

feet277.8 Key Note Segment 102298.2to59838 5 ft

feet 3.0-4.0%298.5 Cross Slope (Driveway) SF24303.4to $40 $98059827 5 ft

feet303.4 Key Note Segment 108324.9to59839 5 ft

feet 4.0-5.0%324.9 Cross Slope (Driveway) SF190362.8to $40 $7,58059828 5 ft

feet362.8 Key Note Segment 107384.2to59840 5 ft

feet 2.55"385.7 Vertical Change SF5386.7to $75 $37559808 5 ft

feet389.8 Key Note Segment 98409.3to59841 5 ft

feet .78"409.6 Vertical Change SF5410.6to $75 $37559809 5 ft

feet 3.0-4.0%410.8 Cross Slope (PAR) SF15413.8to $120 $1,80059829 5 ft

feet 6.0-7.0%415.3 Cross Slope (PAR) SF14418.0to $120 $1,62059830 5 ft

feet 5.0-6.0%418.3 Cross Slope (PAR) SF66431.4to $120 $7,86059831 5 ft

feet .26"430.1 Vertical Change REF5431.1to59810 5 ft

$95,685.00TOTAL COST FOR: ARDILLA DRS side of Starting at: LOS CERRITOS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

BRIDGE WAY

End Street Name

2108121118

Run ID

Ardilla Dr

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9819.5to $120 $11,70060375 5 ft

feet22.4 Key Note Segment 9541.3to60392 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF4465.4to $120 $5,28060376 5 ft

feet65.4 Key Note Segment 9484.3to60393 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF2890.8to $120 $3,36060377 5 ft

feet90.8 Key Note Segment 104111.5to60394 5 ft

feet 2.0-3.0%112.1 Cross Slope (Driveway) SF16115.3to $40 $64060378 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF27123.3to $120 $3,24060379 5 ft

feet 2.0-3.0%126.2 Cross Slope (PAR) SF110148.2to $120 $13,20060380 5 ft

feet150.9 Key Note Segment 102171.3to60395 5 ft

feet .32"151.8 Vertical Change REF5152.8to60370 5 ft

feet176.9 Key Note Segment 99196.7to60396 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF64210.6to $120 $7,68060381 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF100236.3to $120 $12,00060382 5 ft

feet236.8 Key Note Segment 99256.5to60397 5 ft

feet .27"238.0 Vertical Change REF5239.0to60371 5 ft

feet262.9 Key Note Segment 102283.3to60398 5 ft

feet -.26"279.9 Vertical Change REF5280.9to60372 5 ft

feet 3.0-4.0%283.6 Cross Slope (PAR) SF6284.8to $120 $72060383 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF50294.7to $120 $5,94060384 5 ft

feet 2.0-3.0%299.5 Cross Slope (PAR) SF13302.1to $120 $1,56060385 5 ft

feet 3.0-4.0%304.7 Cross Slope (PAR) SF6305.8to $120 $66060386 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF48315.3to $120 $5,70060387 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF14322.3to $120 $1,68060388 5 ft

feet323.7 Key Note Segment 114346.5to60399 5 ft

feet .32"335.1 Vertical Change REF5336.1to60373 5 ft

feet -.3"346.3 Vertical Change REF5347.3to60374 5 ft

feet 2.0-3.0%346.8 Cross Slope (PAR) SF26352.0to $120 $3,12060389 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARDILLA DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

BRIDGE WAY

End Street Name

2108121118

Run ID

Ardilla Dr

44

ID Sidewalk Width

Priority

feet353.8 Key Note Segment 128379.3to60400 5 ft

feet 2.0-3.0%379.5 Cross Slope (PAR) SF6380.6to $120 $66060390 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF65396.8to $120 $7,80060391 5 ft

$84,940.00TOTAL COST FOR: ARDILLA DRS side of Starting at: MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARDILLA DR

Street Side

MONARCH RD

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121058

Run ID

Ardilla Dr

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF8618.0to $120 $10,32060199 5 ft

feet .89"1.0 Vertical Change REF52.0to60186 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF8541.4to $120 $10,20060200 5 ft

feet .26"31.0 Vertical Change REF532.0to60187 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF3751.0to $120 $4,38060201 5 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF5665.4to $120 $6,72060202 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF4480.5to $120 $5,22060203 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF2892.4to $120 $3,30060204 5 ft

feet93.3 Key Note Segment 99113.1to60239 5 ft

feet120.8 Key Note Segment 97140.2to60240 5 ft

feet -.28"121.2 Vertical Change REF5122.2to60188 5 ft

feet 2.0-3.0%141.1 Cross Slope (PAR) SF89158.8to $120 $10,62060205 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF10166.8to $120 $1,20060206 5 ft

feet 4.0-5.0%170.1 Cross Slope (PAR) SF17173.4to $120 $1,98060207 5 ft

feet 4.0-5.0%176.3 Cross Slope (PAR) SF33182.8to $120 $3,90060208 5 ft

feet182.8 Key Note Segment 98202.4to60241 5 ft

feet 3.0-4.0%202.9 Cross Slope (PAR) SF29208.6to $120 $3,42060209 5 ft

feet209.1 Key Note Segment 99228.8to60242 5 ft

feet 3.0-4.0%230.5 Cross Slope (PAR) SF85247.4to $120 $10,14060210 5 ft

feet .85"244.8 Vertical Change REF5245.8to60189 5 ft

feet 5.0-6.0%247.4 Cross Slope (PAR) SF25252.3to $120 $2,94060211 5 ft

feet 6.0-7.0%252.3 Cross Slope (PAR) SF32258.7to $120 $3,84060212 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF15262.3to $120 $1,80060213 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF49272.0to $120 $5,82060214 5 ft

feet272.0 Key Note Segment 100292.0to60243 5 ft

feet 2.0-3.0%292.2 Cross Slope (Driveway) SF28297.9to $40 $1,14060215 5 ft

feet298.0 Key Note Segment 97317.4to60244 5 ft

feet 2.0-3.0%318.6 Cross Slope (PAR) SF13321.3to $120 $1,62060216 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARDILLA DR

Street Side

MONARCH RD

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121058

Run ID

Ardilla Dr

57

ID Sidewalk Width

Priority

feet 3.0-4.0%324.7 Cross Slope (PAR) SF46333.9to $120 $5,52060217 5 ft

feet 5.0-6.0%333.9 Cross Slope (PAR) SF20337.8to $120 $2,34060218 5 ft

feet 3.0-4.0%337.8 Cross Slope (PAR) SF5338.8to $120 $60060219 5 ft

feet 2.0-3.0%338.8 Cross Slope (PAR) SF108360.3to $120 $12,90060220 5 ft

feet360.3 Key Note Segment 104381.1to60245 5 ft

feet .27"360.9 Vertical Change REF5361.9to60190 5 ft

feet -.36"380.4 Vertical Change REF5381.4to60191 5 ft

feet 4.0-5.0%381.3 Cross Slope (Driveway) SF27386.7to $40 $1,08060221 5 ft

feet386.7 Key Note Segment 99406.4to60246 5 ft

feet .28"406.0 Vertical Change REF5407.0to60192 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF41415.6to $120 $4,86060222 5 ft

feet 2.0-3.0%420.1 Cross Slope (PAR) SF105441.1to $120 $12,60060223 5 ft

feet 3.0-4.0%445.9 Cross Slope (PAR) SF7447.3to $120 $84060224 5 ft

feet449.4 Key Note Segment 104470.1to60247 5 ft

feet .42"459.6 Vertical Change REF5460.6to60193 5 ft

feet 2.0-3.0%470.9 Cross Slope (PAR) SF5471.9to $120 $60060225 5 ft

feet 2.0-3.0%474.5 Cross Slope (PAR) SF7475.8to $120 $78060226 5 ft

feet 4.0-5.0%476.7 Cross Slope (PAR) SF6477.8to $120 $66060227 5 ft

feet477.9 Key Note Segment 88495.5to60248 5 ft

feet 3.0-4.0%496.3 Cross Slope (Driveway) SF7497.7to $40 $28060228 5 ft

feet 2.0-3.0%497.8 Cross Slope (PAR) SF48507.3to $120 $5,70060229 5 ft

feet 4.0-5.0%507.3 Cross Slope (PAR) SF132533.8to $120 $15,90060230 5 ft

feet .27"526.6 Vertical Change REF5527.6to60194 5 ft

feet 3.0-4.0%536.8 Cross Slope (PAR) SF6538.0to $120 $72060231 5 ft

feet538.0 Key Note Segment 101558.2to60249 5 ft

feet 2.0-3.0%558.2 Cross Slope (Driveway) SF28563.8to $40 $1,12060232 5 ft

feet563.8 Key Note Segment 108585.4to60250 5 ft

feet 3.0-4.0%585.7 Cross Slope (PAR) SF76600.9to $120 $9,12060233 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARDILLA DR

Street Side

MONARCH RD

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121058

Run ID

Ardilla Dr

57

ID Sidewalk Width

Priority

feet 2.0-3.0%600.9 Cross Slope (PAR) SF74615.8to $120 $8,94060234 5 ft

feet .26"604.1 Vertical Change REF5605.1to60195 5 ft

feet615.8 Key Note Segment 73630.3to60251 5 ft

feet .26"626.2 Vertical Change REF5627.2to60196 5 ft

feet 2.0-3.0%630.6 Cross Slope (PAR) SF21634.8to $120 $2,52060235 5 ft

feet 2.0-3.0%637.9 Cross Slope (PAR) SF116661.1to $120 $13,92060236 5 ft

feet .27"666.6 Vertical Change LF5667.6to $75 $37560197 5 ft

feet 2.0-3.0%668.7 Cross Slope (PAR) SF108690.3to $120 $12,96060237 5 ft

feet .33"691.9 Vertical Change REF5692.9to60198 5 ft

feet 4.0-5.0%692.1 Cross Slope (PAR) SF21696.3to $120 $2,52060238 5 ft

$205,415.00TOTAL COST FOR: ARDILLA DRN side of Starting at: MONARCH RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ARIES CT

Street Side

3256 ARIES CT

Survey Street Name Starting Street Name

GLENVILLE AVE

End Street Name

2201271051

Run ID

Aries Ct

28

ID Sidewalk Width

Priority

feet 2.0-3.0%5.1 Cross Slope (PAR) SF56.1to $120 $600110478 5 ft

feet6.4 Key Note Segment 11529.3to110488 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF734.1to $120 $840110479 5 ft

feet .41"35.6 Vertical Change LF536.6to $75 $375110468 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF11359.8to $120 $13,500110480 5 ft

feet .29"57.6 Vertical Change REF558.6to110469 5 ft

feet .27"64.2 Vertical Change LF565.2to $75 $375110470 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF4779.0to $120 $5,640110481 5 ft

feet .54"78.4 Vertical Change REF579.4to110471 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF1985.3to $120 $2,220110482 5 ft

feet86.2 Key Note Segment 149115.9to110489 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF43128.9to $120 $5,160110483 5 ft

feet128.9 Key Note Segment 136156.0to110490 5 ft

feet .28"132.0 Vertical Change REF5133.0to110472 5 ft

feet .29"145.9 Vertical Change REF5146.9to110473 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF6160.7to $120 $780110484 5 ft

feet 2.0-3.0%164.7 Cross Slope (PAR) SF50174.7to $120 $6,000110485 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF74201.9to $120 $8,820110486 5 ft

feet -.32"190.3 Vertical Change REF5191.3to110474 5 ft

feet -.31"203.5 Vertical Change LF5204.5to $75 $375110475 5 ft

feet 2.0-3.0%204.7 Cross Slope (PAR) SF36211.9to $120 $4,320110487 5 ft

feet212.3 Key Note Segment 150242.3to110491 5 ft

feet .63"235.8 Vertical Change REF5236.8to110477 5 ft

$49,005.00TOTAL COST FOR: ARIES CTS side of Starting at: 3256 ARIES CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ARIES CT

Street Side

GLENVILLE AVE

Survey Street Name Starting Street Name

3256 ARIES CT

End Street Name

2201271049

Run ID

Aries Ct

28

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,480110453 5 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF7120.8to $120 $8,520110454 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF7538.3to $120 $9,060110455 5 ft

feet .28"28.4 Vertical Change REF529.4to110443 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF8056.3to $120 $9,540110456 5 ft

feet57.3 Key Note Segment 14886.9to110465 5 ft

feet .69"78.3 Vertical Change REF579.3to110444 5 ft

feet 3.0-4.0%88.4 Cross Slope (PAR) SF5499.2to $120 $6,480110457 5 ft

feet -.44"88.6 Vertical Change REF589.6to110445 5 ft

feet .29"90.8 Vertical Change REF591.8to110446 5 ft

feet102.2 Key Note Segment 170136.1to110466 5 ft

feet -.27"136.5 Vertical Change REF5137.5to110447 5 ft

feet 3.0-4.0%138.5 Cross Slope (PAR) SF64151.3to $120 $7,680110458 5 ft

feet .63"139.5 Vertical Change REF5140.5to110448 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF21155.5to $120 $2,520110459 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF20164.2to $120 $2,400110460 5 ft

feet -.35"165.2 Vertical Change LF5166.2to $75 $375110449 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF25172.3to $120 $3,000110461 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF49184.3to $120 $5,820110462 5 ft

feet 3.0-4.0%195.2 Cross Slope (PAR) SF8196.7to $120 $900110463 5 ft

feet197.3 Key Note Segment 113219.8to110467 5 ft

feet -.43"210.6 Vertical Change REF5211.6to110450 5 ft

feet -.49"221.2 Vertical Change LF5222.2to $75 $375110451 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF21226.4to $120 $2,460110464 5 ft

feet .28"225.4 Vertical Change REF5226.4to110452 5 ft

$62,610.00TOTAL COST FOR: ARIES CTN side of Starting at: GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

EN/W ARTHUR CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141017

Run ID

Arthur Ct

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF479.4to $120 $5,640100612 5 ft

feet .41"8.5 Vertical Change REF59.5to100587 5 ft

feet 4.0-5.0%9.9 Cross Slope (PAR) SF611.0to $120 $660100613 5 ft

feet .33"11.8 Vertical Change LF512.8to $75 $375100588 5 ft

feet .34"16.6 Vertical Change REF1419.5to100589 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF1319.8to $120 $1,500100614 5 ft

feet -.32"20.4 Vertical Change LF1423.1to $75 $1,013100590 5 ft

feet -.61"25.3 Vertical Change SF526.3to $75 $375100591 5 ft

feet27.7 Key Note Segment 6540.8to100651 5 ft

feet 3.0-4.0%40.8 Cross Slope (Driveway) SF3948.5to $40 $1,540100615 5 ft

feet .34"44.9 Vertical Change REF545.9to100592 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF3056.3to $120 $3,540100616 5 ft

feet57.3 Key Note Segment 7672.6to100652 5 ft

feet .41"67.1 Vertical Change REF568.1to100593 5 ft

feet 2.0-3.0%72.6 Cross Slope (Driveway) SF4982.4to $40 $1,960100617 5 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF93106.7to $120 $11,100100618 5 ft

feet .64"104.8 Vertical Change REF5105.8to100594 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF35117.5to $120 $4,200100619 5 ft

feet117.5 Key Note Segment 70131.4to100653 5 ft

feet 2.0-3.0%136.7 Cross Slope (PAR) SF9138.4to $120 $1,020100620 5 ft

feet 4.0-5.0%139.9 Cross Slope (PAR) SF25144.9to $120 $3,000100621 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF6147.6to $120 $780100622 5 ft

feet 5.0-6.0%153.2 Cross Slope (PAR) SF54164.0to $120 $6,480100623 5 ft

feet 3.0-4.0%164.0 Cross Slope (PAR) SF7165.3to $120 $780100624 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF17168.6to $120 $1,980100625 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF27177.2to $120 $3,240100626 5 ft

feet178.0 Key Note Segment 80193.9to100654 5 ft

feet 2.0-3.0%194.3 Cross Slope (Driveway) SF6195.5to $40 $240100627 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

EN/W ARTHUR CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141017

Run ID

Arthur Ct

62

ID Sidewalk Width

Priority

feet 4.0-5.0%196.6 Cross Slope (PAR) SF6197.8to $120 $720100628 5 ft

feet .29"198.6 Vertical Change LF5199.6to $75 $375100595 5 ft

feet 3.0-4.0%214.7 Cross Slope (PAR) SF21218.8to $120 $2,460100629 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF20223.3to $120 $2,400100630 5 ft

feet 2.0-3.0%233.2 Cross Slope (PAR) SF9234.9to $120 $1,020100631 5 ft

feet248.6 Key Note Segment 74263.3to100655 5 ft

feet 2.0-3.0%264.3 Cross Slope (PAR) SF7265.6to $120 $780100632 5 ft

feet .46"267.5 Vertical Change LF5268.5to $75 $375100596 5 ft

feet 2.0-3.0%273.2 Cross Slope (PAR) SF7274.5to $120 $780100633 5 ft

feet -.38"274.0 Vertical Change REF5275.0to100597 5 ft

feet 2.0-3.0%281.4 Cross Slope (PAR) SF14284.1to $120 $1,620100634 5 ft

feet -.37"284.8 Vertical Change LF5285.8to $75 $375100598 5 ft

feet .68"293.3 Vertical Change REF5294.3to100599 5 ft

feet 2.0-3.0%293.3 Cross Slope (PAR) SF10295.4to $120 $1,260100635 5 ft

feet 5.0-6.0%296.8 5297.9to100660 5 ft

feet 3.0-4.0%298.5 Cross Slope (PAR) SF8300.1to $120 $960100636 5 ft

feet 6.0-7.0%301.8 8303.4to100661 5 ft

feet -2.23"302.0 Vertical Change SF5303.0to $75 $375100600 5 ft

feet 3.0-4.0%303.8 Cross Slope (PAR) SF6305.0to $120 $720100637 5 ft

feet .27"304.0 Vertical Change REF5305.0to100601 5 ft

feet .68"306.9 Vertical Change SF5307.9to $75 $375100602 5 ft

feet 2.0-3.0%315.9 Cross Slope (PAR) SF19319.6to $120 $2,220100638 5 ft

feet320.0 Key Note Segment 81336.2to100656 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF30343.3to $120 $3,600100639 5 ft

feet -.29"339.9 Vertical Change REF5340.9to100603 5 ft

feet 4.0-5.0%347.3 Cross Slope (PAR) SF167380.6to $120 $19,980100640 5 ft

feet .28"361.7 Vertical Change REF5362.7to100604 5 ft

feet .33"372.0 Vertical Change REF5373.0to100605 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

EN/W ARTHUR CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141017

Run ID

Arthur Ct

62

ID Sidewalk Width

Priority

feet381.6 Key Note Segment 73396.2to100657 5 ft

feet 2.0-3.0%397.3 Cross Slope (PAR) SF22401.6to $120 $2,580100641 5 ft

feet -.26"399.3 Vertical Change REF5400.3to100606 5 ft

feet 2.0-3.0%404.2 Cross Slope (PAR) SF14406.9to $120 $1,620100642 5 ft

feet 2.0-3.0%412.7 Cross Slope (PAR) SF44421.4to $120 $5,220100643 5 ft

feet .36"426.8 Vertical Change LF5427.8to $75 $375100607 5 ft

feet 2.0-3.0%431.7 Cross Slope (PAR) SF41439.8to $120 $4,860100644 5 ft

feet .32"434.9 Vertical Change LF5435.9to $75 $375100608 5 ft

feet440.8 Key Note Segment 70454.8to100658 5 ft

feet .32"449.3 Vertical Change REF5450.3to100609 5 ft

feet 2.0-3.0%455.3 Cross Slope (Driveway) SF9457.1to $40 $360100645 5 ft

feet 4.0-5.0%457.8 Cross Slope (PAR) SF76473.0to $120 $9,120100646 5 ft

feet -.42"472.0 Vertical Change REF5473.0to100610 5 ft

feet473.6 Key Note Segment 69487.3to100659 5 ft

feet 2.0-3.0%489.3 Cross Slope (PAR) SF15492.3to $120 $1,800100647 5 ft

feet .34"490.4 Vertical Change REF5491.4to100611 5 ft

feet 4.0-5.0%495.1 Cross Slope (PAR) SF16498.3to $120 $1,920100648 5 ft

feet 2.0-3.0%498.3 Cross Slope (PAR) SF8499.8to $120 $900100649 5 ft

feet 2.0-3.0%504.1 Cross Slope (PAR) SF78519.8to $120 $9,420100650 5 ft

feet 5.0-6.0%516.7 7518.1to100662 5 ft

$128,367.50TOTAL COST FOR: ARTHUR CTEN/W side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHBURY CT

Street Side

3275 ASHBURY CT

Survey Street Name Starting Street Name

GLENVILLE AVE

End Street Name

2201271028

Run ID

Ashbury Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF82.2to $120 $960110306 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF5814.8to $120 $6,900110307 5 ft

feet .45"7.3 Vertical Change REF58.3to110300 5 ft

feet .73"18.3 Vertical Change SF519.3to $75 $375110301 5 ft

feet20.2 Key Note Segment 12945.9to110315 5 ft

feet -.26"30.4 Vertical Change REF531.4to110302 5 ft

feet .26"37.0 Vertical Change REF538.0to110303 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF951.2to $120 $1,080110308 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF6366.5to $120 $7,500110309 5 ft

feet66.5 Key Note Segment 194105.3to110316 5 ft

feet .38"69.8 Vertical Change REF570.8to110304 5 ft

feet 4.0-5.0%106.7 Cross Slope (PAR) SF40114.6to $120 $4,740110310 5 ft

feet117.2 Key Note Segment 152147.6to110317 5 ft

feet 6.0-7.0%147.9 Cross Slope (Driveway) SF8149.4to $40 $300110311 5 ft

feet 5.0-6.0%149.6 Cross Slope (PAR) SF29155.3to $120 $3,420110312 5 ft

feet 3.0-4.0%160.0 Cross Slope (PAR) SF6161.1to $120 $660110313 5 ft

feet 3.0-4.0%164.6 Cross Slope (PAR) SF63177.1to $120 $7,500110314 5 ft

feet .29"174.0 Vertical Change REF5175.0to110305 5 ft

$33,435.00TOTAL COST FOR: ASHBURY CTS side of Starting at: 3275 ASHBURY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHBURY CT

Street Side

GLADE AVE

Survey Street Name Starting Street Name

3275 ASHBURY CT

End Street Name

2201271026

Run ID

Ashbury Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7815.5to $120 $9,300110276 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF2522.4to $120 $3,000110277 5 ft

feet .75"22.8 Vertical Change SF523.8to $75 $375110264 5 ft

feet 4.0-5.0%25.3 Cross Slope (PAR) SF13652.4to $120 $16,260110278 5 ft

feet 4.0-5.0%56.3 Cross Slope (PAR) SF2060.3to $120 $2,400110279 5 ft

feet60.8 Key Note Segment 17595.7to110295 5 ft

feet .43"62.6 Vertical Change REF563.6to110265 5 ft

feet -.26"96.2 Vertical Change REF597.2to110266 5 ft

feet 3.0-4.0%98.8 Cross Slope (PAR) SF98118.4to $120 $11,760110280 5 ft

feet 2.17"99.8 Vertical Change REF5100.8to110267 5 ft

feet 1.76"104.0 Vertical Change REF5105.0to110268 5 ft

feet 3.0-4.0%124.4 Cross Slope (PAR) SF38131.9to $120 $4,500110281 5 ft

feet 3.0-4.0%135.3 Cross Slope (PAR) SF20139.4to $120 $2,460110282 5 ft

feet139.4 Key Note Segment 141167.5to110296 5 ft

feet 3.0-4.0%169.1 Cross Slope (PAR) SF49178.9to $120 $5,880110283 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF48191.8to $120 $5,700110284 5 ft

feet 4.0-5.0%192.1 Cross Slope (PAR) SF7193.4to $120 $780110285 5 ft

feet 5.0-6.0%197.2 Cross Slope (PAR) SF156228.3to $120 $18,660110286 5 ft

feet228.8 Key Note Segment 149258.6to110297 5 ft

feet .42"258.9 Vertical Change REF5259.9to110269 5 ft

feet 5.0-6.0%260.3 Cross Slope (PAR) SF25265.2to $120 $2,940110287 5 ft

feet265.3 Key Note Segment 140293.4to110298 5 ft

feet .3"267.3 Vertical Change REF5268.3to110270 5 ft

feet -.4"284.8 Vertical Change REF5285.8to110271 5 ft

feet .36"291.5 Vertical Change REF14294.2to110272 5 ft

feet 5.0-6.0%294.2 Cross Slope (PAR) SF15297.1to $120 $1,740110288 5 ft

feet 3.0-4.0%302.3 Cross Slope (PAR) SF13304.8to $120 $1,500110289 5 ft

feet 3.0-4.0%307.4 Cross Slope (PAR) SF12309.8to $120 $1,440110290 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHBURY CT

Street Side

GLADE AVE

Survey Street Name Starting Street Name

3275 ASHBURY CT

End Street Name

2201271026

Run ID

Ashbury Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%312.5 Cross Slope (PAR) SF14315.4to $120 $1,740110291 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF87332.8to $120 $10,440110292 5 ft

feet .43"331.8 Vertical Change REF20335.7to110273 5 ft

feet332.8 Key Note Segment 138360.4to110299 5 ft

feet .33"370.7 Vertical Change LF5371.7to $75 $375110275 5 ft

feet 2.0-3.0%375.8 Cross Slope (PAR) SF16379.0to $120 $1,920110293 5 ft

feet 2.0-3.0%382.9 Cross Slope (PAR) SF18386.5to $120 $2,160110294 5 ft

$105,330.00TOTAL COST FOR: ASHBURY CTN side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHBURY CT

Street Side

GLENVILLE AVE

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2201271153

Run ID

Ashbury Ct

36

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF195.6to $120 $2,280111024 5 ft

feet 4.0-5.0%6.4 Cross Slope (PAR) SF3012.3to $120 $3,540111025 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF7026.3to $120 $8,400111026 5 ft

feet .28"26.3 Vertical Change REF527.3to111020 5 ft

feet 4.0-5.0%27.0 Cross Slope (PAR) SF5638.2to $120 $6,720111027 5 ft

feet .28"39.2 Vertical Change REF540.2to111021 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF540.3to $120 $660111028 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF18482.6to $120 $22,020111029 5 ft

feet 4.0-5.0%93.2 Cross Slope (PAR) SF1195.4to $120 $1,320111030 5 ft

feet 3.0-4.0%97.8 Cross Slope (PAR) SF12100.1to $120 $1,380111031 5 ft

feet 4.0-5.0%102.6 Cross Slope (PAR) SF10104.6to $120 $1,200111032 5 ft

feet 3.0-4.0%107.5 Cross Slope (PAR) SF363180.1to $120 $43,560111033 5 ft

feet .26"115.8 Vertical Change REF5116.8to111022 5 ft

feet .31"180.1 Vertical Change REF5181.1to111023 5 ft

$91,080.00TOTAL COST FOR: ASHBURY CTS side of Starting at: GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

1501 LAKE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021132

Run ID

Ashlan Way

71

ID Sidewalk Width

Priority

feet 4.0-5.0%7.2 Cross Slope (PAR) SF139.8to $120 $1,560117754 5 ft

$1,560.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: 1501 LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

412 ASHLAN WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011607

Run ID

Ashlan Way

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF5414.4to $120 $6,528117091 4 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF1821.1to $120 $2,208117092 4 ft

feet21.1 Key Note Segment 7038.5to117128 4 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF442.4to $120 $528117093 4 ft

feet45.1 Key Note Segment 6661.7to117129 4 ft

feet .47"62.9 Vertical Change REF463.9to117077 4 ft

feet 4.0-5.0%63.6 Cross Slope (PAR) SF564.8to $120 $576117094 4 ft

feet 6.0-7.0%65.5 Cross Slope (PAR) SF667.0to $120 $720117095 4 ft

feet 5.0-6.0%67.4 Cross Slope (PAR) SF769.2to $120 $864117096 4 ft

feet -.37"68.6 Vertical Change REF469.6to117078 4 ft

feet 3.0-4.0%73.9 Cross Slope (PAR) SF6389.7to $120 $7,584117097 4 ft

feet 5.0-6.0%91.3 Cross Slope (PAR) SF1093.8to $120 $1,200117098 4 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF66113.3to $120 $7,920117099 4 ft

feet -.33"115.1 Vertical Change LF4116.1to $75 $300117079 4 ft

feet 3.0-4.0%118.0 Cross Slope (PAR) SF29125.3to $120 $3,504117100 4 ft

feet126.2 Key Note Segment 74144.7to117130 4 ft

feet .32"148.5 Vertical Change LF4149.5to $75 $300117080 4 ft

feet151.1 Key Note Segment 64167.0to117131 4 ft

feet 3.0-4.0%169.0 Cross Slope (PAR) SF6170.4to $120 $672117101 4 ft

feet .48"169.2 Vertical Change REF4170.2to117081 4 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF66187.0to $120 $7,968117102 4 ft

feet 4.0-5.0%187.0 Cross Slope (PAR) SF8189.0to $120 $960117103 4 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF19195.0to $120 $2,256117104 4 ft

feet 4.0-5.0%195.0 Cross Slope (PAR) SF78214.4to $120 $9,312117105 4 ft

feet .53"201.8 Vertical Change REF4202.8to117082 4 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF5216.1to $120 $624117106 4 ft

feet .38"218.9 Vertical Change LF4219.9to $75 $300117083 4 ft

feet 2.0-3.0%220.7 Cross Slope (PAR) SF43231.4to $120 $5,136117107 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

412 ASHLAN WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011607

Run ID

Ashlan Way

70

ID Sidewalk Width

Priority

feet232.0 Key Note Segment 70249.5to117132 4 ft

feet 2.0-3.0%252.9 Cross Slope (PAR) SF5254.2to $120 $624117108 4 ft

feet255.4 Key Note Segment 71273.2to117133 4 ft

feet 2.0-3.0%274.9 Cross Slope (PAR) SF6276.3to $120 $672117109 4 ft

feet 3.0-4.0%280.3 Cross Slope (PAR) SF5281.5to $120 $576117110 4 ft

feet 3.0-4.0%286.3 Cross Slope (PAR) SF123317.0to $120 $14,736117111 4 ft

feet .29"300.7 Vertical Change REF4301.7to117084 4 ft

feet 2.0-3.0%317.8 Cross Slope (PAR) SF65334.1to $120 $7,824117112 4 ft

feet335.5 Key Note Segment 73353.8to117134 4 ft

feet360.3 Key Note Segment 72378.2to117135 4 ft

feet .32"365.8 Vertical Change REF4366.8to117085 4 ft

feet -.3"382.7 Vertical Change LF4383.7to $75 $300117086 4 ft

feet 3.0-4.0%388.3 Cross Slope (PAR) SF6389.9to $120 $768117113 4 ft

feet 2.0-3.0%391.8 Cross Slope (PAR) SF64407.9to $120 $7,728117114 4 ft

feet 3.0-4.0%410.3 Cross Slope (PAR) SF4411.3to $120 $480117115 4 ft

feet 2.0-3.0%411.9 Cross Slope (PAR) SF112439.8to $120 $13,392117116 4 ft

feet .26"437.2 Vertical Change REF4438.2to117087 4 ft

feet441.2 Key Note Segment 72459.2to117136 4 ft

feet 2.0-3.0%461.0 Cross Slope (PAR) SF17465.3to $120 $2,064117117 4 ft

feet465.3 Key Note Segment 72483.4to117137 4 ft

feet .36"466.3 Vertical Change REF4467.3to117088 4 ft

feet 3.0-4.0%485.8 Cross Slope (PAR) SF14489.3to $120 $1,680117118 4 ft

feet -.35"488.7 Vertical Change REF4489.7to117089 4 ft

feet 4.0-5.0%493.6 Cross Slope (PAR) SF86515.0to $120 $10,272117119 4 ft

feet -.26"504.1 Vertical Change REF4505.1to117090 4 ft

feet 72"513.8 Protruding Object JOB4514.8to $99 $99117140 4 ft

feet 2.0-3.0%516.6 Cross Slope (PAR) SF6518.2to $120 $768117120 4 ft

feet 3.0-4.0%520.6 Cross Slope (PAR) SF42531.2to $120 $5,088117121 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

412 ASHLAN WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011607

Run ID

Ashlan Way

70

ID Sidewalk Width

Priority

feet 3.0-4.0%533.3 Cross Slope (PAR) SF20538.4to $120 $2,448117122 4 ft

feet 2.0-3.0%538.6 Cross Slope (PAR) SF6540.1to $120 $720117123 4 ft

feet546.8 Key Note Segment 69564.1to117138 4 ft

feet570.4 Key Note Segment 72588.3to117139 4 ft

feet 2.0-3.0%592.3 Cross Slope (PAR) SF20597.2to $120 $2,352117124 4 ft

feet 4.0-5.0%599.1 Cross Slope (PAR) SF17603.3to $120 $2,016117125 4 ft

feet 2.0-3.0%603.4 Cross Slope (PAR) SF15607.2to $120 $1,824117126 4 ft

feet 4.0-5.0%607.3 Cross Slope (PAR) SF69624.6to $120 $8,304117127 4 ft

$144,195.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: 412 ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011600

Run ID

Ashlan Way

83

ID Sidewalk Width

Priority

feet 5.0-6.0%0.8 Cross Slope (PAR) SF72.6to $120 $864116992 4 ft

feet 6.0-7.0%3.3 Cross Slope (PAR) SF146.7to $120 $1,632116993 4 ft

feet 5.0-6.0%6.7 Cross Slope (PAR) SF8227.3to $120 $9,888116994 4 ft

feet .54"21.3 Vertical Change REF422.3to116974 4 ft

feet 3.0-4.0%27.3 Cross Slope (PAR) SF1430.8to $120 $1,680116995 4 ft

feet -.62"31.5 Vertical Change SF432.5to $75 $300116975 4 ft

feet 4.0-5.0%36.6 Cross Slope (PAR) SF437.7to $120 $528116996 4 ft

feet38.4 Key Note Segment 6855.5to117043 4 ft

feet 3.0-4.0%58.1 Cross Slope (PAR) SF6474.1to $120 $7,680116997 4 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF2982.8to $120 $3,456116998 4 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF2990.1to $120 $3,504116999 4 ft

feet .3"84.2 Vertical Change REF485.2to116976 4 ft

feet90.3 Key Note Segment 73108.6to117044 4 ft

feet 2.0-3.0%112.9 Cross Slope (PAR) SF4114.0to $120 $528117000 4 ft

feet115.6 Key Note Segment 69132.8to117045 4 ft

feet .42"137.6 Vertical Change LF4138.6to $75 $300116977 4 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF97165.1to $120 $11,664117001 4 ft

feet 4.0-5.0%165.1 Cross Slope (PAR) SF66181.7to $120 $7,968117002 4 ft

feet 2.0-3.0%182.5 Cross Slope (PAR) SF41192.7to $120 $4,896117003 4 ft

feet -.34"188.0 Vertical Change REF4189.0to116978 4 ft

feet 4.0-5.0%192.7 Cross Slope (PAR) SF4193.8to $120 $528117004 4 ft

feet195.8 Key Note Segment 71213.5to117046 4 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF11220.0to $120 $1,296117005 4 ft

feet220.0 Key Note Segment 69237.3to117047 4 ft

feet 4.0-5.0%239.0 Cross Slope (PAR) SF6240.4to $120 $672117006 4 ft

feet 2.0-3.0%241.2 Cross Slope (PAR) SF6242.8to $120 $768117007 4 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF125293.0to $120 $14,976117008 4 ft

feet 4.0-5.0%293.0 Cross Slope (PAR) SF5294.2to $120 $576117009 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011600

Run ID

Ashlan Way

83

ID Sidewalk Width

Priority

feet 3.0-4.0%296.4 Cross Slope (PAR) SF20301.5to $120 $2,448117010 4 ft

feet .29"296.6 Vertical Change REF4297.6to116979 4 ft

feet301.5 Key Note Segment 70319.1to117048 4 ft

feet325.7 Key Note Segment 70343.2to117049 4 ft

feet -.8"326.2 Vertical Change REF4327.2to116980 4 ft

feet .28"346.9 Vertical Change LF4347.9to $75 $300116981 4 ft

feet 3.0-4.0%348.3 Cross Slope (PAR) SF5349.5to $120 $576117011 4 ft

feet 4.0-5.0%351.9 Cross Slope (PAR) SF52365.0to $120 $6,288117012 4 ft

feet 2.0-3.0%365.8 Cross Slope (PAR) SF39375.5to $120 $4,656117013 4 ft

feet 36"372.0 Continuous Width SF4373.0to $120 $480117058 4 ft

feet 4.0-5.0%375.5 Cross Slope (PAR) SF22381.0to $120 $2,640117014 4 ft

feet 2.0-3.0%381.9 Cross Slope (PAR) SF67398.6to $120 $8,016117015 4 ft

feet 3.0-4.0%401.8 Cross Slope (PAR) SF4402.8to $120 $480117016 4 ft

feet 2.0-3.0%404.1 Cross Slope (PAR) SF7405.9to $120 $864117017 4 ft

feet 3.05"404.3 Vertical Change REF4405.3to116982 4 ft

feet406.7 Key Note Segment 72424.7to117050 4 ft

feet431.1 Key Note Segment 65447.3to117051 4 ft

feet 2.0-3.0%448.9 Cross Slope (PAR) SF7450.6to $120 $816117018 4 ft

feet -.35"451.4 Vertical Change LF4452.4to $75 $300116983 4 ft

feet 2.0-3.0%462.8 Cross Slope (PAR) SF7464.5to $120 $816117019 4 ft

feet 2.0-3.0%468.6 Cross Slope (PAR) SF11471.4to $120 $1,344117020 4 ft

feet 2.0-3.0%476.0 Cross Slope (PAR) SF11478.8to $120 $1,344117021 4 ft

feet 2.0-3.0%483.3 Cross Slope (PAR) SF8485.2to $120 $912117022 4 ft

feet .28"491.5 Vertical Change LF4492.5to $75 $300116984 4 ft

feet 2.0-3.0%500.6 Cross Slope (PAR) SF16504.7to $120 $1,968117023 4 ft

feet .65"508.6 Vertical Change SF4509.6to $75 $300116985 4 ft

feet512.7 Key Note Segment 66529.3to117052 4 ft

feet 4.0-5.0%531.3 Cross Slope (PAR) SF6532.8to $120 $720117024 4 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011600

Run ID

Ashlan Way

83

ID Sidewalk Width

Priority

feet -.35"534.9 Vertical Change REF4535.9to116986 4 ft

feet 4.0-5.0%535.1 Cross Slope (PAR) SF5536.3to $120 $576117025 4 ft

feet536.5 Key Note Segment 64552.4to117053 4 ft

feet 2.0-3.0%554.5 Cross Slope (PAR) SF6555.9to $120 $672117026 4 ft

feet 2.0-3.0%558.0 Cross Slope (PAR) SF6559.4to $120 $672117027 4 ft

feet 4.0-5.0%560.3 Cross Slope (PAR) SF73578.5to $120 $8,736117028 4 ft

feet 3.05"569.7 Vertical Change REF4570.7to116987 4 ft

feet 3.0-4.0%580.8 Cross Slope (PAR) SF36589.8to $120 $4,320117029 4 ft

feet 2.0-3.0%592.8 Cross Slope (PAR) SF93616.0to $120 $11,136117030 4 ft

feet -.29"614.4 Vertical Change REF4615.4to116988 4 ft

feet618.8 Key Note Segment 63634.5to117054 4 ft

feet 1.16"619.1 Vertical Change REF4620.1to116989 4 ft

feet .31"635.8 Vertical Change LF4636.8to $75 $300116990 4 ft

feet640.5 Key Note Segment 69657.8to117055 4 ft

feet 2.0-3.0%659.7 Cross Slope (PAR) SF65676.0to $120 $7,824117031 4 ft

feet 3.0-4.0%678.9 Cross Slope (PAR) SF10681.3to $120 $1,152117032 4 ft

feet 2.0-3.0%682.2 Cross Slope (PAR) SF58696.6to $120 $6,912117033 4 ft

feet 2.0-3.0%699.9 Cross Slope (PAR) SF19704.6to $120 $2,256117034 4 ft

feet 2.0-3.0%707.0 Cross Slope (PAR) SF24713.0to $120 $2,880117035 4 ft

feet 4.0-5.0%713.3 Cross Slope (PAR) SF12716.4to $120 $1,488117036 4 ft

feet 2.0-3.0%717.5 Cross Slope (PAR) SF20722.6to $120 $2,448117037 4 ft

feet -.27"721.3 Vertical Change REF4722.3to116991 4 ft

feet723.1 Key Note Segment 68740.1to117056 4 ft

feet 2.0-3.0%741.4 Cross Slope (PAR) SF18745.8to $120 $2,112117038 4 ft

feet745.8 Key Note Segment 68762.7to117057 4 ft

feet 2.0-3.0%766.2 Cross Slope (PAR) SF26772.6to $120 $3,072117039 4 ft

feet 4.0-5.0%772.6 Cross Slope (PAR) SF15776.3to $120 $1,776117040 4 ft

feet 4.0-5.0%778.6 Cross Slope (PAR) SF77797.9to $120 $9,264117041 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011600

Run ID

Ashlan Way

83

ID Sidewalk Width

Priority

feet 2.0-3.0%798.1 Cross Slope (PAR) SF29805.4to $120 $3,504117042 4 ft

$180,372.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021319

Run ID

Ashlan Way

106

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF308.6to $120 $3,552118205 4 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF1818.5to $120 $2,208118206 4 ft

feet31.9 Key Note Segment 5144.7to118265 4 ft

feet -.27"32.2 Vertical Change REF433.2to118178 4 ft

feet 4.0-5.0%44.7 Cross Slope (Driveway) SF1949.5to $40 $768118207 4 ft

feet 4.0-5.0%52.4 Cross Slope (PAR) SF1455.8to $120 $1,632118208 4 ft

feet58.1 Key Note Segment 5170.8to118266 4 ft

feet -.33"58.8 Vertical Change REF459.8to118179 4 ft

feet 2.0-3.0%70.8 Cross Slope (Driveway) SF772.6to $40 $288118209 4 ft

feet 4.0-5.0%73.5 Cross Slope (PAR) SF7291.6to $120 $8,688118210 4 ft

feet -.48"89.1 Vertical Change REF490.1to118180 4 ft

feet 5.0-6.0%94.4 Cross Slope (PAR) SF43105.2to $120 $5,184118211 4 ft

feet 3.0-4.0%105.2 Cross Slope (PAR) SF7107.0to $120 $864118212 4 ft

feet108.1 Key Note Segment 49120.3to118267 4 ft

feet 2.0-3.0%120.3 Cross Slope (Driveway) SF8122.3to $40 $320118213 4 ft

feet 5.0-6.0%123.9 Cross Slope (PAR) SF54137.3to $120 $6,432118214 4 ft

feet 3.03"132.1 Vertical Change REF4133.1to118181 4 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF4138.4to $120 $528118215 4 ft

feet 2.0-3.0%139.5 Cross Slope (PAR) SF12142.5to $120 $1,440118216 4 ft

feet .31"140.4 Vertical Change REF4141.4to118182 4 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF24149.5to $120 $2,928118217 4 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF10152.0to $120 $1,200118218 4 ft

feet159.2 Key Note Segment 50171.6to118268 4 ft

feet .26"171.7 Vertical Change REF4172.7to118183 4 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF78192.3to $120 $9,360118219 4 ft

feet .28"182.3 Vertical Change REF4183.3to118184 4 ft

feet .34"187.5 Vertical Change REF4188.5to118185 4 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF13197.9to $120 $1,536118220 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021319

Run ID

Ashlan Way

106

ID Sidewalk Width

Priority

feet 2.0-3.0%206.7 Cross Slope (PAR) SF12209.6to $120 $1,392118221 4 ft

feet 1.63"209.1 Vertical Change REF4210.1to118186 4 ft

feet 4.0-5.0%210.2 Cross Slope (PAR) SF27217.0to $120 $3,264118222 4 ft

feet218.7 Key Note Segment 52231.6to118269 4 ft

feet 3.0-4.0%231.6 Cross Slope (Driveway) SF5232.9to $40 $208118223 4 ft

feet 2.0-3.0%233.7 Cross Slope (PAR) SF18238.3to $120 $2,208118224 4 ft

feet 2.0-3.0%245.8 Cross Slope (PAR) SF4246.8to $120 $480118225 4 ft

feet268.1 Key Note Segment 48280.2to118270 4 ft

feet 2.0-3.0%281.1 Cross Slope (PAR) SF16285.1to $120 $1,920118226 4 ft

feet -.27"289.1 Vertical Change LF4290.1to $75 $300118187 4 ft

feet -.29"294.1 Vertical Change LF4295.1to $75 $300118188 4 ft

feet .5"301.0 Vertical Change SF4302.0to $75 $300118189 4 ft

feet 2.0-3.0%305.4 Cross Slope (PAR) SF4306.4to $120 $480118227 4 ft

feet 2.0-3.0%313.7 Cross Slope (PAR) SF22319.2to $120 $2,640118228 4 ft

feet319.8 Key Note Segment 50332.3to118271 4 ft

feet 5.0-6.0%332.3 Cross Slope (Driveway) SF6333.7to $40 $224118229 4 ft

feet 3.0-4.0%334.3 Cross Slope (PAR) SF8336.2to $120 $912118230 4 ft

feet 2.0-3.0%336.4 Cross Slope (PAR) SF14339.8to $120 $1,632118231 4 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF7350.6to $120 $864118232 4 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF19359.0to $120 $2,256118233 4 ft

feet 2.0-3.0%368.4 Cross Slope (PAR) SF12371.3to $120 $1,392118234 4 ft

feet377.2 Key Note Segment 54390.8to118272 4 ft

feet 4.0-5.0%391.3 Cross Slope (Driveway) SF6392.8to $40 $240118235 4 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF62409.3to $120 $7,488118236 4 ft

feet 4.0-5.0%409.8 Cross Slope (PAR) SF45421.1to $120 $5,424118237 4 ft

feet 6.0-7.0%421.1 Cross Slope (PAR) SF7422.8to $120 $816118238 4 ft

feet 5.0-6.0%424.8 Cross Slope (PAR) SF22430.2to $120 $2,592118239 4 ft

feet430.3 Key Note Segment 48442.3to118273 4 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021319

Run ID

Ashlan Way

106

ID Sidewalk Width

Priority

feet 3.0-4.0%442.3 Cross Slope (Driveway) SF5443.6to $40 $208118240 4 ft

feet 2.0-3.0%446.1 Cross Slope (PAR) SF55459.8to $120 $6,576118241 4 ft

feet 4.0-5.0%459.9 Cross Slope (PAR) SF16463.8to $120 $1,872118242 4 ft

feet .68"464.3 Vertical Change SF4465.3to $75 $300118190 4 ft

feet 5.0-6.0%465.5 5466.7to118280 4 ft

feet 2.0-3.0%479.9 Cross Slope (PAR) SF5481.1to $120 $576118243 4 ft

feet 5.0-6.0%482.8 Cross Slope (PAR) SF10485.3to $120 $1,200118244 4 ft

feet485.4 Key Note Segment 50497.8to118274 4 ft

feet .53"498.4 Vertical Change REF4499.4to118191 4 ft

feet 3.0-4.0%498.5 Cross Slope (Driveway) SF53511.8to $40 $2,128118245 4 ft

feet -.32"507.1 Vertical Change REF4508.1to118192 4 ft

feet 2.0-3.0%518.3 Cross Slope (PAR) SF23524.1to $120 $2,784118246 4 ft

feet 2.0-3.0%528.5 Cross Slope (PAR) SF23534.2to $120 $2,736118247 4 ft

feet .31"531.2 Vertical Change REF4532.2to118193 4 ft

feet540.4 Key Note Segment 52553.5to118275 4 ft

feet 2.0-3.0%553.6 Cross Slope (Driveway) SF64569.6to $40 $2,560118248 4 ft

feet -.28"554.1 Vertical Change REF4555.1to118194 4 ft

feet 4.0-5.0%571.1 Cross Slope (PAR) SF58585.6to $120 $6,960118249 4 ft

feet -.33"586.9 Vertical Change LF4587.9to $75 $300118195 4 ft

feet 6.0-7.0%588.8 Cross Slope (PAR) SF32596.7to $120 $3,792118250 4 ft

feet596.7 Key Note Segment 52609.7to118276 4 ft

feet 2.0-3.0%610.0 Cross Slope (Driveway) SF9612.2to $40 $352118251 4 ft

feet .27"610.1 Vertical Change REF4611.1to118197 4 ft

feet 2.0-3.0%625.7 Cross Slope (PAR) SF76644.8to $120 $9,168118252 4 ft

feet .39"628.3 Vertical Change REF4629.3to118198 4 ft

feet645.2 Key Note Segment 49657.5to118277 4 ft

feet .35"646.3 Vertical Change REF4647.3to118199 4 ft

feet 3.0-4.0%657.6 Cross Slope (Driveway) SF11660.3to $40 $432118253 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021319

Run ID

Ashlan Way

106

ID Sidewalk Width

Priority

feet 2.0-3.0%666.9 Cross Slope (PAR) SF35675.6to $120 $4,176118254 4 ft

feet .42"671.4 Vertical Change REF4672.4to118200 4 ft

feet 2.0-3.0%679.5 Cross Slope (PAR) SF4680.5to $120 $480118255 4 ft

feet 2.0-3.0%684.3 Cross Slope (PAR) SF6685.8to $120 $720118256 4 ft

feet -.32"688.0 Vertical Change LF4689.0to $75 $300118201 4 ft

feet 2.0-3.0%689.8 Cross Slope (PAR) SF4690.8to $120 $480118257 4 ft

feet .58"697.0 Vertical Change SF4698.0to $75 $300118202 4 ft

feet698.3 Key Note Segment 47710.0to118278 4 ft

feet 1.67"699.5 Vertical Change REF4700.5to118203 4 ft

feet 2.0-3.0%710.2 Cross Slope (Driveway) SF7711.9to $40 $272118258 4 ft

feet .31"717.1 Vertical Change LF4718.1to $75 $300118204 4 ft

feet 2.0-3.0%723.1 Cross Slope (PAR) SF83743.9to $120 $9,984118259 4 ft

feet 2.0-3.0%748.3 Cross Slope (PAR) SF5749.6to $120 $624118260 4 ft

feet750.0 Key Note Segment 54763.4to118279 4 ft

feet 5.0-6.0%764.8 Cross Slope (PAR) SF11767.5to $120 $1,296118261 4 ft

feet 2.0-3.0%768.2 Cross Slope (PAR) SF61783.4to $120 $7,296118262 4 ft

feet 2.0-3.0%785.6 Cross Slope (PAR) SF13788.9to $120 $1,584118263 4 ft

feet 4.0-5.0%792.2 Cross Slope (PAR) SF12795.1to $120 $1,392118264 4 ft

$155,408.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2201311405

Run ID

Ashlan Way

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF287.0to $120 $3,360115586 4 ft

feet .32"6.0 Vertical Change REF47.0to115577 4 ft

feet 5.0-6.0%7.0 Cross Slope (PAR) SF129.9to $120 $1,392115587 4 ft

feet 6.0-7.0%9.9 Cross Slope (PAR) SF1613.8to $120 $1,872115588 4 ft

feet 5.0-6.0%13.8 Cross Slope (PAR) SF815.8to $120 $960115589 4 ft

feet .26"16.4 Vertical Change LF417.4to $75 $300115578 4 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF3628.9to $120 $4,272115590 4 ft

feet28.9 Key Note Segment 7547.6to115607 4 ft

feet .35"47.8 Vertical Change REF448.8to115579 4 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF1154.0to $120 $1,344115591 4 ft

feet55.6 Key Note Segment 7474.2to115608 4 ft

feet -.26"74.1 Vertical Change REF475.1to115580 4 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF5297.9to $120 $6,288115592 4 ft

feet 4.0-5.0%97.9 Cross Slope (PAR) SF56112.0to $120 $6,768115593 4 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF51133.3to $120 $6,144115594 4 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF12141.8to $120 $1,440115595 4 ft

feet142.7 Key Note Segment 74161.3to115609 4 ft

feet -.31"161.9 Vertical Change LF4162.9to $75 $300115581 4 ft

feet 3.0-4.0%165.3 Cross Slope (PAR) SF12168.3to $120 $1,440115596 4 ft

feet169.8 Key Note Segment 69187.1to115610 4 ft

feet -.36"183.4 Vertical Change REF4184.4to115582 4 ft

feet 3.0-4.0%189.4 Cross Slope (PAR) SF26196.0to $120 $3,168115597 4 ft

feet 2.0-3.0%197.2 Cross Slope (PAR) SF30204.8to $120 $3,648115598 4 ft

feet 3.0-4.0%207.3 Cross Slope (PAR) SF20212.3to $120 $2,400115599 4 ft

feet .29"209.9 Vertical Change REF4210.9to115583 4 ft

feet 5.0-6.0%213.2 Cross Slope (PAR) SF48225.3to $120 $5,808115600 4 ft

feet 3.0-4.0%225.8 Cross Slope (PAR) SF62241.3to $120 $7,440115601 4 ft

feet 2.0-3.0%241.4 Cross Slope (PAR) SF62256.9to $120 $7,440115602 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2201311405

Run ID

Ashlan Way

61

ID Sidewalk Width

Priority

feet .33"241.8 Vertical Change REF4242.8to115584 4 ft

feet257.1 Key Note Segment 73275.4to115611 4 ft

feet -.56"257.5 Vertical Change REF4258.5to115585 4 ft

feet 2.0-3.0%277.3 Cross Slope (PAR) SF19282.1to $120 $2,304115603 4 ft

feet283.3 Key Note Segment 74301.9to115612 4 ft

feet 3.0-4.0%306.8 Cross Slope (PAR) SF20311.9to $120 $2,448115604 4 ft

feet 5.0-6.0%313.6 Cross Slope (PAR) SF24319.5to $120 $2,832115605 4 ft

feet 3.0-4.0%319.5 Cross Slope (PAR) SF59334.3to $120 $7,104115606 4 ft

$80,472.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

N D ST

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011414

Run ID

Ashlan Way

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF4812.8to $120 $5,760116652 4 ft

feet 3.0-4.0%15.6 Cross Slope (PAR) SF2120.8to $120 $2,496116653 4 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF7439.8to $120 $8,832116654 4 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF6057.4to $120 $7,248116655 4 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF4969.7to $120 $5,904116656 4 ft

feet 3.0-4.0%73.0 Cross Slope (PAR) SF2579.3to $120 $3,024116657 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF1182.6to $120 $1,344116658 4 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF100119.3to $120 $12,000116659 4 ft

feet 4.0-5.0%119.9 Cross Slope (PAR) SF29127.2to $120 $3,504116660 4 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF60142.9to $120 $7,248116661 4 ft

feet -.36"139.7 Vertical Change REF4140.7to116651 4 ft

feet 4.0-5.0%142.9 Cross Slope (PAR) SF42153.5to $120 $5,088116662 4 ft

feet 2.0-3.0%153.5 Cross Slope (PAR) SF54166.9to $120 $6,432116663 4 ft

$68,880.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

N D ST

Survey Street Name Starting Street Name

408 ASHLAN WAY

End Street Name

2202011602

Run ID

Ashlan Way

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF112.8to $120 $1,296117063 4 ft

feet .3"3.7 Vertical Change LF44.7to $75 $300117059 4 ft

feet 5.0-6.0%4.8 Cross Slope (PAR) SF66.2to $120 $672117064 4 ft

feet 5.0-6.0%8.7 Cross Slope (PAR) SF6224.3to $120 $7,488117065 4 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF3432.9to $120 $4,128117066 4 ft

feet .5"36.3 Vertical Change SF1640.3to $75 $1,200117060 4 ft

feet39.1 Key Note Segment 6555.4to117074 4 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF1461.8to $120 $1,680117067 4 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF462.8to $120 $480117068 4 ft

feet62.8 Key Note Segment 6278.4to117075 4 ft

feet 4.0-5.0%79.5 Cross Slope (PAR) SF117108.8to $120 $14,064117069 4 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF28115.9to $120 $3,408117070 4 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF48132.7to $120 $5,712117071 4 ft

feet 3.0-4.0%135.2 Cross Slope (PAR) SF24141.3to $120 $2,928117072 4 ft

feet -.35"141.9 Vertical Change LF4142.9to $75 $300117061 4 ft

feet143.4 Key Note Segment 72161.3to117076 4 ft

feet -.99"144.2 Vertical Change REF4145.2to117062 4 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF16168.3to $120 $1,920117073 4 ft

$45,576.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021312

Run ID

Ashlan Way

118

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF418.3to $120 $4,920118098 5 ft

feet 3.0-4.0%12.6 Cross Slope (PAR) SF2116.7to $120 $2,460118099 5 ft

feet 3.0-4.0%20.6 Cross Slope (PAR) SF3527.5to $120 $4,140118100 5 ft

feet27.5 Key Note Segment 6640.6to118161 5 ft

feet 5.0-6.0%40.6 Cross Slope (Driveway) SF842.1to $40 $300118101 5 ft

feet 6.0-7.0%42.6 Cross Slope (PAR) SF2948.3to $120 $3,420118102 5 ft

feet 5.0-6.0%49.7 Cross Slope (PAR) SF5761.0to $120 $6,780118103 5 ft

feet 3.0-4.0%61.0 Cross Slope (PAR) SF5772.3to $120 $6,780118104 5 ft

feet 2.69"68.9 Vertical Change REF569.9to118074 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF4681.7to $120 $5,520118105 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF1286.1to $120 $1,380118106 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF4194.2to $120 $4,860118107 5 ft

feet95.1 Key Note Segment 62107.4to118162 5 ft

feet 6.0-7.0%108.9 Cross Slope (PAR) SF7110.2to $120 $780118108 5 ft

feet 5.0-6.0%111.2 Cross Slope (PAR) SF81127.3to $120 $9,660118109 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF6129.6to $120 $780118110 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF80145.9to $120 $9,660118111 5 ft

feet146.3 Key Note Segment 60158.4to118163 5 ft

feet 2.0-3.0%158.4 Cross Slope (Driveway) SF12160.8to $40 $480118112 5 ft

feet .64"165.5 Vertical Change SF5166.5to $75 $375118075 5 ft

feet 2.0-3.0%175.7 Cross Slope (PAR) SF71189.8to $120 $8,460118113 5 ft

feet .31"186.9 Vertical Change REF5187.9to118076 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF15194.9to $120 $1,740118114 5 ft

feet194.9 Key Note Segment 65207.8to118164 5 ft

feet -.49"195.5 Vertical Change REF5196.5to118077 5 ft

feet .62"208.5 Vertical Change REF5209.5to118078 5 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF6209.8to $120 $720118115 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF85242.5to $120 $10,140118116 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021312

Run ID

Ashlan Way

118

ID Sidewalk Width

Priority

feet 1.1"232.4 Vertical Change REF5233.4to118079 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF24249.5to $120 $2,820118117 5 ft

feet250.1 Key Note Segment 61262.4to118165 5 ft

feet 2.0-3.0%263.2 Cross Slope (PAR) SF8264.7to $120 $900118118 5 ft

feet .36"272.9 Vertical Change LF5273.9to $75 $375118080 5 ft

feet 2.0-3.0%280.2 Cross Slope (PAR) SF85297.2to $120 $10,200118119 5 ft

feet .67"296.7 Vertical Change REF5297.7to118081 5 ft

feet 4.0-5.0%297.2 Cross Slope (PAR) SF18300.8to $120 $2,160118120 5 ft

feet301.0 Key Note Segment 65314.0to118166 5 ft

feet 2.18"303.9 Vertical Change REF5304.9to118082 5 ft

feet 3.0-4.0%314.2 Cross Slope (Driveway) SF27319.6to $40 $1,080118121 5 ft

feet 2.0-3.0%320.8 Cross Slope (PAR) SF9322.5to $120 $1,020118122 5 ft

feet 2.0-3.0%325.2 Cross Slope (PAR) SF73339.7to $120 $8,700118123 5 ft

feet 3.0-4.0%343.0 Cross Slope (PAR) SF26348.1to $120 $3,060118124 5 ft

feet 2.0-3.0%348.5 Cross Slope (PAR) SF6349.6to $120 $660118125 5 ft

feet 2.0-3.0%352.5 Cross Slope (PAR) SF7353.9to $120 $840118126 5 ft

feet353.9 Key Note Segment 59365.7to118167 5 ft

feet 2.0-3.0%365.8 Cross Slope (Driveway) SF42374.1to $40 $1,660118127 5 ft

feet 2.0-3.0%378.6 Cross Slope (PAR) SF81394.8to $120 $9,720118128 5 ft

feet .29"385.2 Vertical Change REF5386.2to118083 5 ft

feet401.3 Key Note Segment 70415.3to118168 5 ft

feet 3.0-4.0%416.1 Cross Slope (PAR) SF199455.8to $120 $23,820118129 5 ft

feet457.4 Key Note Segment 60469.4to118169 5 ft

feet 3.0-4.0%469.4 Cross Slope (Driveway) SF97488.8to $40 $3,880118130 5 ft

feet 2.0-3.0%488.8 Cross Slope (PAR) SF33495.3to $120 $3,900118131 5 ft

feet 2.0-3.0%504.8 Cross Slope (PAR) SF11506.9to $120 $1,260118132 5 ft

feet 2.07"506.0 Vertical Change REF5507.0to118084 5 ft

feet507.1 Key Note Segment 63519.8to118170 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021312

Run ID

Ashlan Way

118

ID Sidewalk Width

Priority

feet 1.81"508.6 Vertical Change REF5509.6to118085 5 ft

feet 2.0-3.0%520.5 Cross Slope (Driveway) SF9522.3to $40 $360118133 5 ft

feet .35"520.8 Vertical Change REF5521.8to118086 5 ft

feet 5.0-6.0%524.1 Cross Slope (PAR) SF7525.5to $120 $840118134 5 ft

feet 6.0-7.0%525.5 Cross Slope (PAR) SF12527.9to $120 $1,440118135 5 ft

feet 5.0-6.0%528.5 Cross Slope (PAR) SF13531.1to $120 $1,560118136 5 ft

feet 3.0-4.0%532.0 Cross Slope (PAR) SF56543.2to $120 $6,720118137 5 ft

feet 5.0-6.0%543.2 Cross Slope (PAR) SF75558.3to $120 $9,060118138 5 ft

feet -.28"544.1 Vertical Change REF5545.1to118087 5 ft

feet558.3 Key Note Segment 65571.2to118171 5 ft

feet 6.0-7.0%575.4 Cross Slope (PAR) SF68589.0to $120 $8,160118139 5 ft

feet .34"578.1 Vertical Change REF5579.1to118088 5 ft

feet 5.0-6.0%589.0 Cross Slope (PAR) SF6590.2to $120 $720118140 5 ft

feet 5.0-6.0%592.7 Cross Slope (PAR) SF30598.8to $120 $3,660118141 5 ft

feet 5.0-6.0%600.9 Cross Slope (PAR) SF29606.8to $120 $3,540118142 5 ft

feet 3.4"606.0 Vertical Change REF5607.0to118089 5 ft

feet 6.0-7.0%607.5 Cross Slope (PAR) SF14610.2to $120 $1,620118143 5 ft

feet 5.0-6.0%610.2 Cross Slope (PAR) SF6611.4to $120 $720118144 5 ft

feet611.5 Key Note Segment 62623.9to118172 5 ft

feet .32"612.3 Vertical Change REF5613.3to118090 5 ft

feet 5.0-6.0%625.1 Cross Slope (PAR) SF28630.6to $120 $3,300118145 5 ft

feet 5.0-6.0%633.1 Cross Slope (PAR) SF6634.3to $120 $720118146 5 ft

feet 6.0-7.0%634.3 Cross Slope (PAR) SF33640.8to $120 $3,900118147 5 ft

feet 5.0-6.0%641.4 Cross Slope (PAR) SF54652.3to $120 $6,540118148 5 ft

feet 6.0-7.0%653.0 Cross Slope (PAR) SF31659.1to $120 $3,660118149 5 ft

feet661.0 Key Note Segment 65674.0to118173 5 ft

feet -.3"661.8 Vertical Change REF5662.8to118091 5 ft

feet 3.0-4.0%674.4 Cross Slope (Driveway) SF15677.3to $40 $580118150 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021312

Run ID

Ashlan Way

118

ID Sidewalk Width

Priority

feet 5.0-6.0%678.0 Cross Slope (PAR) SF39685.7to $120 $4,620118151 5 ft

feet 6.0-7.0%686.6 Cross Slope (PAR) SF37694.0to $120 $4,440118152 5 ft

feet 4.0-5.0%695.1 Cross Slope (PAR) SF48704.6to $120 $5,700118153 5 ft

feet .39"695.7 Vertical Change REF5696.7to118092 5 ft

feet 4.0-5.0%708.0 Cross Slope (PAR) SF27713.3to $120 $3,180118154 5 ft

feet713.7 Key Note Segment 69727.4to118174 5 ft

feet 2.0-3.0%728.0 Cross Slope (PAR) SF17731.3to $120 $1,980118155 5 ft

feet 72"730.8 Protruding Object JOB5731.8to $99 $99118176 5 ft

feet 3.0-4.0%737.3 Cross Slope (PAR) SF37744.6to $120 $4,380118156 5 ft

feet .26"745.7 Vertical Change LF5746.7to $75 $375118094 5 ft

feet746.3 Key Note Segment 64759.0to118175 5 ft

feet 60"752.5 Protruding Object JOB5753.5to $99 $99118177 5 ft

feet .3"753.1 Vertical Change REF5754.1to118095 5 ft

feet 3.0-4.0%759.5 Cross Slope (PAR) SF13762.0to $120 $1,500118157 5 ft

feet -.3"760.1 Vertical Change REF5761.1to118096 5 ft

feet 5.0-6.0%762.0 Cross Slope (PAR) SF83778.6to $120 $9,960118158 5 ft

feet 3.0-4.0%778.6 Cross Slope (PAR) SF39786.4to $120 $4,680118159 5 ft

feet .45"785.4 Vertical Change REF5786.4to118097 5 ft

feet 2.0-3.0%788.8 Cross Slope (PAR) SF19792.6to $120 $2,280118160 5 ft

$259,803.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

417 N LAKE ST

End Street Name

2202021131

Run ID

Ashlan Way

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF153.2to $120 $1,740117752 5 ft

feet .27"3.8 Vertical Change LF54.8to $75 $375117750 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1410.6to $120 $1,680117753 5 ft

feet .29"8.2 Vertical Change REF59.2to117751 5 ft

$3,795.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

POPOLI WAY

End Street Name

2201311407

Run ID

Ashlan Way

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF379.2to $120 $4,416115616 4 ft

feet 5.0-6.0%9.2 Cross Slope (PAR) SF510.5to $120 $624115617 4 ft

feet 6.0-7.0%11.3 Cross Slope (PAR) SF1214.3to $120 $1,440115618 4 ft

feet 5.0-6.0%14.3 Cross Slope (PAR) SF6129.6to $120 $7,344115619 4 ft

feet 3.0-4.0%30.8 Cross Slope (PAR) SF16371.5to $120 $19,536115620 4 ft

feet 3.0-4.0%75.5 Cross Slope (PAR) SF2782.2to $120 $3,216115621 4 ft

feet 4.0-5.0%84.7 Cross Slope (PAR) SF179129.5to $120 $21,504115622 4 ft

feet -.27"95.8 Vertical Change REF496.8to115613 4 ft

feet 6.0-7.0%129.8 Cross Slope (PAR) SF51142.6to $120 $6,144115623 4 ft

feet 5.0-6.0%142.6 Cross Slope (PAR) SF16146.6to $120 $1,920115624 4 ft

feet .32"143.4 Vertical Change REF4144.4to115615 4 ft

feet 6.0-7.0%146.6 Cross Slope (PAR) SF4147.7to $120 $528115625 4 ft

feet 5.0-6.0%147.7 Cross Slope (PAR) SF10150.1to $120 $1,152115626 4 ft

feet 3.0-4.0%151.1 Cross Slope (PAR) SF11153.8to $120 $1,296115627 4 ft

feet 2.0-3.0%154.2 Cross Slope (PAR) SF8156.3to $120 $1,008115628 4 ft

$70,128.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011412

Run ID

Ashlan Way

48

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF5314.5to $120 $6,336116640 4 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF616.7to $120 $768116641 4 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF2425.8to $120 $2,832116642 4 ft

feet .32"28.3 Vertical Change LF429.3to $75 $300116633 4 ft

feet 2.0-3.0%33.7 Cross Slope (PAR) SF10158.9to $120 $12,096116643 4 ft

feet .26"45.6 Vertical Change REF446.6to116634 4 ft

feet 4.0-5.0%59.2 Cross Slope (PAR) SF660.6to $120 $672116644 4 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF6379.6to $120 $7,584116645 4 ft

feet -.32"79.8 Vertical Change REF480.8to116635 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF6295.3to $120 $7,440116646 4 ft

feet 2.01"90.2 Vertical Change REF491.2to116636 4 ft

feet 2.0-3.0%101.5 Cross Slope (PAR) SF77120.7to $120 $9,216116647 4 ft

feet 3.56"105.8 Vertical Change REF4106.8to116638 4 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF91152.5to $120 $10,896116648 4 ft

feet 3.0-4.0%155.6 Cross Slope (PAR) SF6157.2to $120 $768116649 4 ft

feet 3.0-4.0%159.3 Cross Slope (PAR) SF38168.8to $120 $4,560116650 4 ft

feet .35"164.9 Vertical Change REF4165.9to116639 4 ft

$63,468.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

POPOLI WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311359

Run ID

Ashlan Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF51.3to $120 $624115543 4 ft

feet .33"0.4 Vertical Change REF41.4to115538 4 ft

feet 2.0-3.0%5.4 Cross Slope (PAR) SF5018.0to $120 $6,048115544 4 ft

feet 3.0-4.0%21.6 Cross Slope (PAR) SF1926.3to $120 $2,256115545 4 ft

feet 3.0-4.0%28.4 Cross Slope (PAR) SF730.1to $120 $816115546 4 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF16473.4to $120 $19,728115547 4 ft

feet 4.0-5.0%77.7 Cross Slope (PAR) SF879.6to $120 $912115548 4 ft

feet 5.0-6.0%83.9 Cross Slope (PAR) SF2991.2to $120 $3,504115549 4 ft

feet 3.0-4.0%92.0 Cross Slope (PAR) SF2397.8to $120 $2,784115550 4 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF69116.4to $120 $8,304115551 4 ft

feet116.4 Key Note Segment 70133.8to115563 4 ft

feet -.31"116.5 Vertical Change REF4117.5to115539 4 ft

feet 3.0-4.0%135.7 Cross Slope (PAR) SF6137.2to $120 $720115552 4 ft

feet 2.0-3.0%137.2 Cross Slope (PAR) SF18141.7to $120 $2,160115553 4 ft

feet145.8 Key Note Segment 72163.9to115564 4 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF34176.7to $120 $4,032115554 4 ft

feet 3.0-4.0%179.4 Cross Slope (PAR) SF75198.1to $120 $8,976115555 4 ft

feet -.36"197.6 Vertical Change REF4198.6to115540 4 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF6199.7to $120 $768115556 4 ft

feet 2.0-3.0%206.6 Cross Slope (PAR) SF50219.2to $120 $6,048115557 4 ft

feet 5.0-6.0%220.3 Cross Slope (PAR) SF6221.8to $120 $720115558 4 ft

feet 7.0-8.0%222.2 Cross Slope (PAR) SF10224.7to $120 $1,200115559 4 ft

feet 5.0-6.0%229.2 Cross Slope (PAR) SF5230.4to $120 $576115560 4 ft

feet230.4 Key Note Segment 75249.1to115565 4 ft

feet -.26"231.0 Vertical Change REF4232.0to115541 4 ft

feet .77"249.2 Vertical Change REF4250.2to115542 4 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF195303.1to $120 $23,424115561 4 ft

feet 4.0-5.0%303.1 Cross Slope (PAR) SF112331.0to $120 $13,392115562 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASHLAN WAY

Street Side

POPOLI WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311359

Run ID

Ashlan Way

66

ID Sidewalk Width

Priority

$106,992.00TOTAL COST FOR: ASHLAN WAYN side of Starting at: POPOLI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASHLAN WAY

Street Side

SONORA ST

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2201311402

Run ID

Ashlan Way

39

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF103.8to $120 $1,200115568 4 ft

feet 4.0-5.0%4.3 Cross Slope (PAR) SF168.3to $120 $1,920115569 4 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF5424.8to $120 $6,480115570 4 ft

feet .3"25.5 Vertical Change LF426.5to $75 $300115566 4 ft

feet 3.0-4.0%27.5 Cross Slope (PAR) SF428.5to $120 $480115571 4 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF24289.0to $120 $29,040115572 4 ft

feet89.5 Key Note Segment 84110.6to115576 4 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF87134.8to $120 $10,416115573 4 ft

feet .27"121.4 Vertical Change REF4122.4to115567 4 ft

feet 2.0-3.0%138.4 Cross Slope (PAR) SF40148.3to $120 $4,752115574 4 ft

feet 4.0-5.0%148.3 Cross Slope (PAR) SF108175.3to $120 $12,960115575 4 ft

$67,548.00TOTAL COST FOR: ASHLAN WAYS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASILOMAR DR

Street Side

HOWARD RD

Survey Street Name Starting Street Name

MARINA DR

End Street Name

2112171157

Run ID

Asilomar Dr

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28089256 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF8220.5to $120 $9,84089257 5 ft

feet 4.0-5.0%25.3 Cross Slope (PAR) SF10947.0to $120 $13,02089258 5 ft

feet .46"35.1 Vertical Change REF536.1to89253 5 ft

feet .63"49.9 Vertical Change REF550.9to89254 5 ft

feet 3.0-4.0%50.0 Cross Slope (PAR) SF851.5to $120 $90089259 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF6364.1to $120 $7,56089260 5 ft

feet 5.0-6.0%61.4 762.7to89261 5 ft

feet 6.0-7.0%62.7 764.1to89262 5 ft

feet .38"64.1 Vertical Change REF565.1to89255 5 ft

$33,600.00TOTAL COST FOR: ASILOMAR DRE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASILOMAR DR

Street Side

MANRESA DR

Survey Street Name Starting Street Name

SAN JUAN DR

End Street Name

2112171218

Run ID

Asilomar Dr

25

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF4811.3to $120 $5,70089459 5 ft

feet .6"8.1 Vertical Change REF59.1to89457 5 ft

feet 3.0-4.0%13.5 Cross Slope (PAR) SF7227.8to $120 $8,58089460 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF15458.5to $120 $18,42089461 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF1065.6to $120 $1,20089462 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF577.1to $120 $60089463 5 ft

feet 2.0-3.0%80.1 Cross Slope (PAR) SF781.4to $120 $78089464 5 ft

feet 2.0-3.0%88.9 Cross Slope (PAR) SF3295.3to $120 $3,84089465 5 ft

feet 3.0-4.0%99.9 Cross Slope (PAR) SF31106.0to $120 $3,66089466 5 ft

feet 4.0-5.0%109.6 Cross Slope (PAR) SF18113.2to $120 $2,16089467 5 ft

feet 4.0-5.0%116.4 Cross Slope (PAR) SF150146.3to $120 $17,94089468 5 ft

$62,880.00TOTAL COST FOR: ASILOMAR DRE side of Starting at: MANRESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASILOMAR DR

Street Side

MARINA DR

Survey Street Name Starting Street Name

SEASIDE DR

End Street Name

2112171204

Run ID

Asilomar Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08089328 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF23451.5to $120 $28,02089329 5 ft

feet -.26"47.1 Vertical Change REF548.1to89324 5 ft

feet -.33"54.3 Vertical Change LF555.3to $75 $37589325 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF4166.8to $120 $4,86089330 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF679.7to $120 $66089331 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF5093.4to $120 $5,94089332 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF799.1to $120 $78089333 5 ft

feet .28"101.3 Vertical Change LF5102.3to $75 $37589326 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF52114.0to $120 $6,24089334 5 ft

feet .28"128.3 Vertical Change LF5129.3to $75 $37589327 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF12132.2to $120 $1,44089335 5 ft

feet 5.0-6.0%146.2 14148.9to89336 5 ft

feet 5.0-6.0%146.2 Running Slope SF14148.9to $120 $1,62089337 5 ft

$51,765.00TOTAL COST FOR: ASILOMAR DRE side of Starting at: MARINA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASILOMAR DR

Street Side

POINT SUR DR

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2112171149

Run ID

Asilomar Dr

48

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF61.7to $120 $66089136 5 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF248.4to $120 $2,88089137 5 ft

feet9.2 Key Note Segment 9828.8to89188 5 ft

feet .29"9.5 Vertical Change REF510.5to89100 5 ft

feet -.32"19.3 Vertical Change REF520.3to89101 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF530.5to $120 $60089138 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF836.4to $120 $96089139 5 ft

feet .42"36.6 Vertical Change REF537.6to89102 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF11258.9to $120 $13,38089140 5 ft

feet .37"46.5 Vertical Change REF547.5to89103 5 ft

feet59.8 Key Note Segment 9578.7to89189 5 ft

feet .28"68.8 Vertical Change REF569.8to89104 5 ft

feet 5.0-6.0%80.1 Cross Slope (PAR) SF681.3to $120 $72089141 5 ft

feet 3.0-4.0%81.9 Cross Slope (PAR) SF783.4to $120 $90089142 5 ft

feet .35"82.9 Vertical Change REF583.9to89105 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF1887.3to $120 $2,16089143 5 ft

feet -.31"91.3 Vertical Change LF592.3to $75 $37589106 5 ft

feet 4.0-5.0%92.4 Cross Slope (PAR) SF593.4to $120 $60089144 5 ft

feet 3.0-4.0%96.3 Cross Slope (PAR) SF37103.7to $120 $4,44089145 5 ft

feet .37"102.5 Vertical Change REF5103.5to89107 5 ft

feet103.7 Key Note Segment 145132.6to89190 5 ft

feet 4.0-5.0%133.4 Cross Slope (Driveway) SF32139.8to $40 $1,28089146 5 ft

feet -.33"139.9 Vertical Change LF5140.9to $75 $37589108 5 ft

feet139.9 Key Note Segment 97159.3to89191 5 ft

feet -.41"150.8 Vertical Change REF5151.8to89109 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF40173.4to $120 $4,80089147 5 ft

feet 4.0-5.0%173.4 Cross Slope (PAR) SF100193.3to $120 $11,94089148 5 ft

feet193.3 Key Note Segment 153223.8to89192 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASILOMAR DR

Street Side

POINT SUR DR

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2112171149

Run ID

Asilomar Dr

48

ID Sidewalk Width

Priority

feet .38"222.7 Vertical Change REF5223.7to89110 5 ft

feet 3.0-4.0%226.5 Cross Slope (PAR) SF36233.7to $120 $4,32089149 5 ft

feet 5.0-6.0%234.1 Cross Slope (PAR) SF48243.7to $120 $5,76089150 5 ft

feet 3.0-4.0%245.6 Cross Slope (PAR) SF59257.3to $120 $7,02089151 5 ft

feet .27"248.2 Vertical Change REF5249.2to89111 5 ft

feet 3.0-4.0%259.6 Cross Slope (PAR) SF25264.6to $120 $3,00089152 5 ft

feet264.6 Key Note Segment 145293.7to89193 5 ft

feet .32"274.9 Vertical Change REF5275.9to89112 5 ft

feet .27"283.5 Vertical Change REF5284.5to89113 5 ft

feet 3.0-4.0%295.1 Cross Slope (PAR) SF30301.1to $120 $3,60089153 5 ft

feet .28"298.8 Vertical Change REF5299.8to89114 5 ft

feet 2.0-3.0%301.4 Cross Slope (PAR) SF31307.6to $120 $3,72089154 5 ft

feet 3.0-4.0%310.7 Cross Slope (PAR) SF42319.0to $120 $4,98089155 5 ft

feet319.3 Key Note Segment 146348.5to89194 5 ft

feet -.26"332.5 Vertical Change REF5333.5to89115 5 ft

feet -.38"339.3 Vertical Change REF5340.3to89116 5 ft

feet 4.0-5.0%353.2 Cross Slope (PAR) SF10355.1to $120 $1,14089156 5 ft

feet355.7 Key Note Segment 111377.8to89195 5 ft

feet 2.0-3.0%378.8 Cross Slope (PAR) SF147408.1to $120 $17,58089157 5 ft

feet 2.0-3.0%412.8 Cross Slope (PAR) SF36420.0to $120 $4,32089158 5 ft

feet 5.0-6.0%423.8 6424.9to89207 5 ft

feet .29"424.0 Vertical Change LF5425.0to $75 $37589117 5 ft

feet 4.0-5.0%425.6 Cross Slope (PAR) SF41433.8to $120 $4,92089159 5 ft

feet433.8 Key Note Segment 109455.6to89196 5 ft

feet 3.0-4.0%455.7 Cross Slope (Driveway) SF15458.6to $40 $58089160 5 ft

feet 4.0-5.0%461.2 Cross Slope (PAR) SF20465.2to $120 $2,40089161 5 ft

feet465.2 Key Note Segment 146494.3to89197 5 ft

feet .29"484.1 Vertical Change REF5485.1to89118 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASILOMAR DR

Street Side

POINT SUR DR

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2112171149

Run ID

Asilomar Dr

48

ID Sidewalk Width

Priority

feet .28"494.5 Vertical Change REF5495.5to89119 5 ft

feet 3.0-4.0%497.0 Cross Slope (PAR) SF85513.9to $120 $10,14089162 5 ft

feet 2.0-3.0%515.8 Cross Slope (PAR) SF82532.1to $120 $9,78089163 5 ft

feet532.1 Key Note Segment 146561.2to89198 5 ft

feet .26"545.1 Vertical Change REF5546.1to89120 5 ft

feet 3.0-4.0%565.7 Cross Slope (PAR) SF5566.8to $120 $66089164 5 ft

feet 2.0-3.0%566.8 Cross Slope (PAR) SF69580.6to $120 $8,28089165 5 ft

feet .53"575.7 Vertical Change REF5576.7to89121 5 ft

feet 4.0-5.0%580.9 Cross Slope (PAR) SF68594.4to $120 $8,10089166 5 ft

feet597.2 Key Note Segment 98616.8to89199 5 ft

feet 2.0-3.0%618.7 Cross Slope (PAR) SF27624.1to $120 $3,24089167 5 ft

feet624.3 Key Note Segment 98643.9to89200 5 ft

feet .32"634.7 Vertical Change REF5635.7to89122 5 ft

feet 3.0-4.0%645.6 Cross Slope (PAR) SF8647.1to $120 $90089168 5 ft

feet 2.0-3.0%648.1 Cross Slope (PAR) SF46657.3to $120 $5,52089169 5 ft

feet 2.0-3.0%660.0 Cross Slope (PAR) SF82676.4to $120 $9,84089170 5 ft

feet 4.0-5.0%677.1 Cross Slope (PAR) SF71691.2to $120 $8,46089171 5 ft

feet -.29"682.5 Vertical Change REF5683.5to89123 5 ft

feet 5.0-6.0%693.9 Cross Slope (PAR) SF12696.2to $120 $1,38089172 5 ft

feet696.3 Key Note Segment 145725.3to89201 5 ft

feet .32"707.3 Vertical Change REF5708.3to89124 5 ft

feet 3.0-4.0%728.3 Cross Slope (PAR) SF15731.3to $120 $1,80089173 5 ft

feet732.3 Key Note Segment 110754.2to89202 5 ft

feet .31"749.1 Vertical Change REF5750.1to89125 5 ft

feet 3.0-4.0%755.6 Cross Slope (PAR) SF83772.1to $120 $9,90089174 5 ft

feet .39"763.3 Vertical Change REF5764.3to89126 5 ft

feet 4.0-5.0%774.3 Cross Slope (PAR) SF76789.5to $120 $9,12089175 5 ft

feet 2.0-3.0%789.5 Cross Slope (PAR) SF27794.8to $120 $3,18089176 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASILOMAR DR

Street Side

POINT SUR DR

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2112171149

Run ID

Asilomar Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%796.6 Cross Slope (PAR) SF48806.1to $120 $5,70089177 5 ft

feet806.1 Key Note Segment 142834.5to89203 5 ft

feet .29"824.7 Vertical Change REF5825.7to89127 5 ft

feet 2.0-3.0%836.4 Cross Slope (PAR) SF7837.7to $120 $78089178 5 ft

feet .34"839.8 Vertical Change REF5840.8to89128 5 ft

feet 3.0-4.0%839.8 Cross Slope (PAR) SF10841.8to $120 $1,20089179 5 ft

feet841.8 Key Note Segment 100861.8to89204 5 ft

feet -.26"852.6 Vertical Change REF5853.6to89129 5 ft

feet 3.0-4.0%862.8 Cross Slope (PAR) SF35869.8to $120 $4,20089180 5 ft

feet 2.0-3.0%870.3 Cross Slope (PAR) SF46879.4to $120 $5,46089181 5 ft

feet .33"877.0 Vertical Change REF5878.0to89130 5 ft

feet 2.0-3.0%885.3 Cross Slope (PAR) SF58896.8to $120 $6,90089182 5 ft

feet 2.0-3.0%899.3 Cross Slope (PAR) SF44908.0to $120 $5,22089183 5 ft

feet .26"900.2 Vertical Change REF5901.2to89131 5 ft

feet .27"904.1 Vertical Change REF5905.1to89132 5 ft

feet909.0 Key Note Segment 148938.6to89205 5 ft

feet .36"920.5 Vertical Change REF5921.5to89133 5 ft

feet 3.0-4.0%942.9 Cross Slope (PAR) SF27948.3to $120 $3,24089184 5 ft

feet .27"948.7 Vertical Change REF5949.7to89134 5 ft

feet 2.0-3.0%948.8 Cross Slope (PAR) SF12951.1to $120 $1,38089185 5 ft

feet952.1 Key Note Segment 144980.9to89206 5 ft

feet 3.0-4.0%981.0 Cross Slope (Driveway) SF17984.3to $40 $66089186 5 ft

feet 3.0-4.0%987.2 Cross Slope (PAR) SF46996.3to $120 $5,46089187 5 ft

feet -.33"995.1 Vertical Change REF5996.1to89135 5 ft

$240,285.00TOTAL COST FOR: ASILOMAR DRW side of Starting at: POINT SUR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASILOMAR DR

Street Side

SAN JUAN DR

Survey Street Name Starting Street Name

POINT SUR DR

End Street Name

2112171225

Run ID

Asilomar Dr

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF16433.3to $120 $19,74089524 5 ft

feet .32"15.6 Vertical Change REF516.6to89522 5 ft

feet 4.0-5.0%40.7 Cross Slope (PAR) SF2445.5to $120 $2,88089525 5 ft

feet .34"43.8 Vertical Change REF544.8to89523 5 ft

feet 5.0-6.0%45.2 946.9to89531 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF7761.4to $120 $9,24089526 5 ft

feet 4.0-5.0%61.4 Cross Slope (PAR) SF11684.6to $120 $13,92089527 5 ft

feet 4.0-5.0%86.9 Cross Slope (PAR) SF124111.6to $120 $14,82089528 5 ft

feet 3.0-4.0%116.2 Cross Slope (PAR) SF21120.3to $120 $2,46089529 5 ft

feet 4.0-5.0%123.2 Cross Slope (PAR) SF129148.9to $120 $15,42089530 5 ft

$78,480.00TOTAL COST FOR: ASILOMAR DRE side of Starting at: SAN JUAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASILOMAR DR

Street Side

SEASIDE DR

Survey Street Name Starting Street Name

MANRESA DR

End Street Name

2112171210

Run ID

Asilomar Dr

28

ID Sidewalk Width

Priority

feet -.51"13.1 Vertical Change SF514.1to $75 $37589395 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF1325.1to $120 $1,56089399 5 ft

feet .3"28.3 Vertical Change LF529.3to $75 $37589396 5 ft

feet -.39"41.7 Vertical Change LF542.7to $75 $37589397 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF2848.8to $120 $3,36089400 5 ft

feet 2.0-3.0%58.9 Cross Slope (PAR) SF1862.4to $120 $2,10089401 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF866.3to $120 $90089402 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF147104.4to $120 $17,64089403 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF15112.0to $120 $1,74089404 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF16125.8to $120 $1,92089405 5 ft

$30,345.00TOTAL COST FOR: ASILOMAR DRE side of Starting at: SEASIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASPEN LN

Street Side

2392 BEECHWOOD WAY

Survey Street Name Starting Street Name

BEECHWOOD WAY

End Street Name

2109141012

Run ID

Aspen Ln

50

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF154.8to $120 $1,80064960 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF17640.2to $120 $21,06064961 5 ft

feet .33"6.5 Vertical Change REF57.5to64959 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF3353.8to $120 $3,90064962 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF3181.8to $120 $3,66064963 5 ft

feet 4.0-5.0%82.3 Cross Slope (PAR) SF4390.8to $120 $5,10064964 5 ft

$35,520.00TOTAL COST FOR: ASPEN LNE side of Starting at: 2392 BEECHWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASPEN LN

Street Side

BEECHWOOD WAY

Survey Street Name Starting Street Name

GRAPEWOOD WAY

End Street Name

2109131322

Run ID

Aspen Ln

50

ID Sidewalk Width

Priority

feet -.47"2.4 Vertical Change LF53.4to $75 $37563037 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF1120.9to $120 $1,32063044 5 ft

feet -.35"28.3 Vertical Change LF529.3to $75 $37563038 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF1337.9to $120 $1,50063045 5 ft

feet -.64"52.0 Vertical Change SF553.0to $75 $37563039 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF667.9to $120 $66063046 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF7594.2to $120 $8,94063047 5 ft

feet .68"92.7 Vertical Change REF593.7to63040 5 ft

feet -.3"97.4 Vertical Change LF598.4to $75 $37563041 5 ft

feet -.51"108.0 Vertical Change SF5109.0to $75 $37563042 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF37133.8to $120 $4,38063048 5 ft

feet .28"135.3 Vertical Change LF5136.3to $75 $37563043 5 ft

feet 3.0-4.0%138.2 Cross Slope (PAR) SF17141.6to $120 $2,04063049 5 ft

feet 2.0-3.0%142.2 Cross Slope (PAR) SF26147.3to $120 $3,06063050 5 ft

$24,150.00TOTAL COST FOR: ASPEN LNE side of Starting at: BEECHWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASPEN LN

Street Side

BEECHWOOD WAY

Survey Street Name Starting Street Name

MEADOWREST WAY

End Street Name

2109150756

Run ID

Aspen Ln

65

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF51.1to $120 $60066119 5 ft

feet 3.0-4.0%4.3 Cross Slope (PAR) SF116.4to $120 $1,26066120 5 ft

feet 5.0-6.0%7.8 Cross Slope (PAR) SF1811.3to $120 $2,10066121 5 ft

feet 3.0-4.0%12.2 Cross Slope (PAR) SF613.3to $120 $66066122 5 ft

feet -.36"12.5 Vertical Change REF513.5to66113 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF2519.5to $120 $2,94066123 5 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF2827.3to $120 $3,30066124 5 ft

feet 5.0-6.0%29.8 Cross Slope (PAR) SF15961.6to $120 $19,08066125 5 ft

feet .31"61.0 Vertical Change REF562.0to66114 5 ft

feet 4.0-5.0%65.0 Cross Slope (PAR) SF8682.1to $120 $10,26066126 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF692.3to $120 $72066127 5 ft

feet 4.0-5.0%93.1 Cross Slope (PAR) SF694.3to $120 $72066128 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF10102.8to $120 $1,20066129 5 ft

feet 3.0-4.0%105.9 Cross Slope (PAR) SF17109.3to $120 $2,04066130 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF25114.2to $120 $2,94066131 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF77136.1to $120 $9,24066132 5 ft

feet -.31"123.3 Vertical Change REF5124.3to66115 5 ft

feet -.33"132.3 Vertical Change REF5133.3to66116 5 ft

feet 4.0-5.0%136.3 Cross Slope (PAR) SF75151.3to $120 $9,00066133 5 ft

feet .3"152.5 Vertical Change LF5153.5to $75 $37566117 5 ft

feet 3.0-4.0%154.2 Cross Slope (PAR) SF5155.2to $120 $60066134 5 ft

feet 4.0-5.0%157.9 Cross Slope (PAR) SF27163.3to $120 $3,24066135 5 ft

feet .38"162.4 Vertical Change REF5163.4to66118 5 ft

$70,275.00TOTAL COST FOR: ASPEN LNW side of Starting at: BEECHWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASPEN LN

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

PLUMWOOD WAY

End Street Name

2109131243

Run ID

Aspen Ln

45

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF7015.5to $120 $8,40062501 5 ft

feet 4.0-5.0%16.5 Cross Slope (PAR) SF2220.9to $120 $2,64062502 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF1325.7to $120 $1,50062503 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF1429.2to $120 $1,68062504 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF833.9to $120 $1,02062505 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF5548.5to $120 $6,54062506 5 ft

feet -.27"55.5 Vertical Change LF556.5to $75 $37562498 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF1377.6to $120 $1,56062507 5 ft

feet 4.0-5.0%78.1 Cross Slope (PAR) SF6691.3to $120 $7,92062508 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF135118.4to $120 $16,20062509 5 ft

feet .26"106.8 Vertical Change REF5107.8to62499 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF54144.4to $120 $6,42062510 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF43158.0to $120 $5,22062511 5 ft

feet 1.96"157.3 Vertical Change REF5158.3to62500 5 ft

feet 5.0-6.0%158.1 5159.1to62514 5 ft

feet 2.0-3.0%166.5 Cross Slope (PAR) SF82182.8to $120 $9,78062512 5 ft

feet 75"166.8 Protruding Object JOB5167.8to $99 $9962513 5 ft

$69,354.00TOTAL COST FOR: ASPEN LNW side of Starting at: FOXGLOVE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASPEN LN

Street Side

GRAPEWOOD WAY

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141036

Run ID

Aspen Ln

52

ID Sidewalk Width

Priority

feet 2.0-3.0%27.2 Cross Slope (PAR) SF2231.5to $120 $2,58065117 5 ft

feet 2.0-3.0%47.7 Cross Slope (PAR) SF8564.7to $120 $10,20065118 5 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF7684.4to $120 $9,12065119 5 ft

feet 3.0-4.0%86.7 Cross Slope (PAR) SF1389.2to $120 $1,50065120 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF2794.5to $120 $3,18065121 5 ft

feet94.5 Key Note Segment 110116.5to65142 5 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF6117.8to $120 $66065122 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF20127.3to $120 $2,40065123 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF52148.1to $120 $6,24065124 5 ft

feet -.51"163.9 Vertical Change SF5164.9to $75 $37565108 5 ft

feet175.3 Key Note Segment 75190.2to65143 5 ft

feet 3.0-4.0%190.6 Cross Slope (PAR) SF10192.5to $120 $1,14065125 5 ft

feet 2.0-3.0%194.5 Cross Slope (PAR) SF49204.3to $120 $5,88065126 5 ft

feet .38"198.8 Vertical Change REF5199.8to65109 5 ft

feet205.8 Key Note Segment 78221.3to65144 5 ft

feet 3.0-4.0%223.3 Cross Slope (PAR) SF5224.3to $120 $60065127 5 ft

feet 2.0-3.0%225.0 Cross Slope (PAR) SF9226.8to $120 $1,08065128 5 ft

feet 2.0-3.0%228.9 Cross Slope (PAR) SF135255.8to $120 $16,14065129 5 ft

feet 1.34"232.4 Vertical Change REF5233.4to65110 5 ft

feet 3.0-4.0%262.2 Cross Slope (PAR) SF23266.8to $120 $2,76065130 5 ft

feet 4.0-5.0%269.0 Cross Slope (PAR) SF62281.4to $120 $7,44065131 5 ft

feet281.4 Key Note Segment 85298.3to65145 5 ft

feet 3.0-4.0%298.3 Cross Slope (Driveway) SF82314.6to $40 $3,26065132 5 ft

feet -.37"298.7 Vertical Change REF5299.7to65111 5 ft

feet314.6 Key Note Segment 78330.3to65146 5 ft

feet 3.0-4.0%330.5 Cross Slope (Driveway) SF30336.5to $40 $1,20065133 5 ft

feet 2.0-3.0%336.5 Cross Slope (PAR) SF42344.8to $120 $4,98065134 5 ft

feet 2.0-3.0%347.6 Cross Slope (PAR) SF6348.7to $120 $66065135 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASPEN LN

Street Side

GRAPEWOOD WAY

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141036

Run ID

Aspen Ln

52

ID Sidewalk Width

Priority

feet 3.0-4.0%351.1 Cross Slope (PAR) SF20355.0to $120 $2,34065136 5 ft

feet 2.0-3.0%355.4 Cross Slope (PAR) SF6356.5to $120 $66065137 5 ft

feet 2.0-3.0%358.9 Cross Slope (PAR) SF9360.6to $120 $1,02065138 5 ft

feet365.2 Key Note Segment 77380.6to65147 5 ft

feet 2.0-3.0%380.6 Cross Slope (Driveway) SF19384.4to $40 $76065139 5 ft

feet 2.0-3.0%386.9 Cross Slope (PAR) SF111409.0to $120 $13,26065140 5 ft

feet .27"395.5 Vertical Change REF5396.5to65112 5 ft

feet409.9 Key Note Segment 68423.5to65148 5 ft

feet .31"419.2 Vertical Change REF5420.2to65113 5 ft

feet 1.58"425.2 Vertical Change SF5426.2to $75 $37565114 5 ft

feet 2.0-3.0%441.4 Cross Slope (PAR) SF50451.3to $120 $5,94065141 5 ft

feet .65"447.4 Vertical Change REF5448.4to65115 5 ft

feet .95"450.5 Vertical Change REF5451.5to65116 5 ft

$105,750.00TOTAL COST FOR: ASPEN LNE side of Starting at: GRAPEWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASPEN LN

Street Side

GRAPEWOOD WAY

Survey Street Name Starting Street Name

BEECHWOOD WAY

End Street Name

2109131308

Run ID

Aspen Ln

54

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF246.1to $120 $2,88062867 5 ft

feet -.46"6.3 Vertical Change REF57.3to62863 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF88.3to $120 $90062868 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF520.3to $120 $60062869 5 ft

feet 4.0-5.0%21.4 Cross Slope (PAR) SF2125.6to $120 $2,52062870 5 ft

feet 3.0-4.0%28.9 Cross Slope (PAR) SF3736.2to $120 $4,38062871 5 ft

feet -.28"36.3 Vertical Change LF537.3to $75 $37562864 5 ft

feet -.45"41.0 Vertical Change REF542.0to62865 5 ft

feet 3.0-4.0%41.2 Cross Slope (PAR) SF1744.5to $120 $1,98062872 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF3151.0to $120 $3,72062873 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF220103.3to $120 $26,34062874 5 ft

feet 3.0-4.0%106.3 Cross Slope (PAR) SF126131.5to $120 $15,12062875 5 ft

feet .28"112.3 Vertical Change REF5113.3to62866 5 ft

feet 2.0-3.0%133.2 Cross Slope (PAR) SF41141.3to $120 $4,86062876 5 ft

feet 3.0-4.0%143.9 Cross Slope (PAR) SF78159.4to $120 $9,30062877 5 ft

feet 5.0-6.0%159.4 Cross Slope (PAR) SF26164.5to $120 $3,06062878 5 ft

$76,035.00TOTAL COST FOR: ASPEN LNW side of Starting at: GRAPEWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASPEN LN

Street Side

MEADOWREST WAY

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109150758

Run ID

Aspen Ln

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF123.3to $120 $1,44066137 5 ft

feet 5.0-6.0%4.5 Cross Slope (PAR) SF65.6to $120 $66066138 5 ft

feet 6.0-7.0%5.8 Cross Slope (PAR) SF107.7to $120 $1,14066139 5 ft

feet .28"7.3 Vertical Change REF58.3to66136 5 ft

feet 6.0-7.0%10.6 Cross Slope (PAR) SF1212.9to $120 $1,38066140 5 ft

feet 5.0-6.0%16.7 Cross Slope (PAR) SF4425.4to $120 $5,22066141 5 ft

feet 3.0-4.0%25.4 Cross Slope (PAR) SF6338.0to $120 $7,56066142 5 ft

feet 2.0-3.0%39.0 Cross Slope (PAR) SF1040.9to $120 $1,14066143 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF14675.1to $120 $17,52066144 5 ft

$36,060.00TOTAL COST FOR: ASPEN LNW side of Starting at: MEADOWREST WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ASPEN LN

Street Side

PLUMWOOD WAY

Survey Street Name Starting Street Name

GRAPEWOOD WAY

End Street Name

2109131256

Run ID

Aspen Ln

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF7015.2to $120 $8,40062708 5 ft

feet -1.71"13.1 Vertical Change REF514.1to62703 5 ft

feet 5.0-6.0%18.1 Cross Slope (PAR) SF719.5to $120 $84062709 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF2328.3to $120 $2,70062710 5 ft

feet 4.0-5.0%30.9 Cross Slope (PAR) SF1634.1to $120 $1,92062711 5 ft

feet 3.0-4.0%36.9 Cross Slope (PAR) SF4044.8to $120 $4,74062712 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF2049.8to $120 $2,40062713 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF6572.3to $120 $7,74062714 5 ft

feet .36"73.1 Vertical Change LF574.1to $75 $37562705 5 ft

feet 4.0-5.0%76.6 Cross Slope (PAR) SF1279.0to $120 $1,44062715 5 ft

feet -.29"79.7 Vertical Change LF580.7to $75 $37562706 5 ft

feet 3.0-4.0%94.9 Cross Slope (PAR) SF2399.5to $120 $2,76062716 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF22105.0to $120 $2,64062717 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF16134.3to $120 $1,86062718 5 ft

feet .54"157.4 Vertical Change REF5158.4to62707 5 ft

feet 2.0-3.0%157.9 Cross Slope (PAR) SF88175.4to $120 $10,50062719 5 ft

feet 4.0-5.0%177.8 Cross Slope (PAR) SF23182.3to $120 $2,70062720 5 ft

$51,390.00TOTAL COST FOR: ASPEN LNW side of Starting at: PLUMWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ASPEN LN

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

2425 ASPEN LN

End Street Name

2109141011

Run ID

Aspen Ln

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,98064949 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF513.6to $120 $60064950 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF15648.3to $120 $18,72064951 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF2355.5to $120 $2,76064952 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF5265.8to $120 $6,18064953 5 ft

feet 4.0-5.0%66.0 Cross Slope (PAR) SF4775.3to $120 $5,58064954 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF6688.8to $120 $7,92064955 5 ft

feet .93"78.9 Vertical Change REF579.9to64948 5 ft

feet 3.0-4.0%91.6 Cross Slope (PAR) SF1795.0to $120 $2,04064956 5 ft

feet 3.0-4.0%97.9 Cross Slope (PAR) SF18101.4to $120 $2,10064957 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF300161.3to $120 $35,94064958 5 ft

$86,820.00TOTAL COST FOR: ASPEN LNE side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASTI WAY

Street Side

226 ASTI WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2201311423

Run ID

Asti Way

76

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 7315.4to115741 5 ft

feet .3"15.8 Vertical Change LF516.8to $75 $375115722 5 ft

feet .32"31.4 Vertical Change LF532.4to $75 $375115723 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2250.7to $120 $2,640115733 5 ft

feet -.26"46.8 Vertical Change REF547.8to115724 5 ft

feet51.9 Key Note Segment 7667.0to115742 5 ft

feet -.26"60.4 Vertical Change REF561.4to115725 5 ft

feet 2.83"65.6 Vertical Change REF566.6to115726 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF2175.2to $120 $2,460115734 5 ft

feet76.5 Key Note Segment 7290.8to115743 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF42101.8to $120 $4,980115735 5 ft

feet 2.02"101.6 Vertical Change REF5102.6to115727 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF22109.5to $120 $2,640115736 5 ft

feet 3.0-4.0%113.0 Cross Slope (PAR) SF70126.9to $120 $8,340115737 5 ft

feet 2.0-3.0%127.5 Cross Slope (PAR) SF83144.2to $120 $10,020115738 5 ft

feet 72"145.8 Protruding Object JOB5146.8to $99 $99115746 5 ft

feet149.0 Key Note Segment 72163.3to115744 5 ft

feet -.44"150.3 Vertical Change REF5151.3to115728 5 ft

feet 2.0-3.0%164.6 Cross Slope (PAR) SF42172.9to $120 $4,980115739 5 ft

feet 60"170.7 Protruding Object JOB5171.7to $99 $99115747 5 ft

feet174.0 Key Note Segment 69187.8to115745 5 ft

feet .3"174.7 Vertical Change REF5175.7to115729 5 ft

feet -.47"182.2 Vertical Change REF5183.2to115730 5 ft

feet .77"188.9 Vertical Change SF5189.9to $75 $375115731 5 ft

feet -.92"199.9 Vertical Change REF5200.9to115732 5 ft

feet 2.0-3.0%200.6 Cross Slope (PAR) SF39208.3to $120 $4,620115740 5 ft

feet 5.0-6.0%207.1 6208.3to115748 5 ft

$42,003.00TOTAL COST FOR: ASTI WAYN side of Starting at: 226 ASTI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASTI WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

226 ASTI WAY

End Street Name

2201311421

Run ID

Asti Way

69

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF52.3to $120 $660115707 5 ft

feet 5.0-6.0%4.6 65.8to115720 5 ft

feet 2.41"5.5 Vertical Change SF56.5to $75 $375115701 5 ft

feet17.2 Key Note Segment 7231.5to115716 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF5844.5to $120 $6,900115708 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF2056.8to $120 $2,400115709 5 ft

feet .37"55.3 Vertical Change REF556.3to115702 5 ft

feet 2.0-3.0%61.6 Cross Slope (PAR) SF562.6to $120 $600115710 5 ft

feet67.0 Key Note Segment 7882.6to115717 5 ft

feet 4.0-5.0%83.7 Cross Slope (PAR) SF4191.8to $120 $4,860115711 5 ft

feet93.7 Key Note Segment 70107.7to115718 5 ft

feet 2.0-3.0%107.7 Cross Slope (Driveway) SF41115.8to $40 $1,620115712 5 ft

feet .72"115.1 Vertical Change REF5116.1to115703 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF20135.1to $120 $2,340115713 5 ft

feet .26"134.6 Vertical Change REF5135.6to115704 5 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF37153.0to $120 $4,380115714 5 ft

feet .41"149.1 Vertical Change REF5150.1to115705 5 ft

feet153.0 Key Note Segment 77168.3to115719 5 ft

feet -.3"154.0 Vertical Change REF5155.0to115706 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF29174.5to $120 $3,420115715 5 ft

$27,555.00TOTAL COST FOR: ASTI WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ASTI WAY

Street Side

N D ST

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011426

Run ID

Asti Way

51

ID Sidewalk Width

Priority

feet 3.0-4.0%3.1 Cross Slope (PAR) SF259.3to $120 $2,976116740 4 ft

feet 3.0-4.0%13.0 Cross Slope (PAR) SF2719.8to $120 $3,264116741 4 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF2927.1to $120 $3,504116742 4 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF3438.3to $120 $4,032116743 4 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF6054.3to $120 $7,248116744 4 ft

feet 4.0-5.0%55.1 Cross Slope (PAR) SF1157.8to $120 $1,296116745 4 ft

feet 4.0-5.0%60.1 Cross Slope (PAR) SF14295.6to $120 $17,040116746 4 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF1198.7to $120 $1,344116747 4 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF109128.3to $120 $13,104116748 4 ft

feet .39"121.7 Vertical Change REF4122.7to116739 4 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF60146.2to $120 $7,152116749 4 ft

feet 4.0-5.0%147.7 Cross Slope (PAR) SF28154.8to $120 $3,408116750 4 ft

$64,368.00TOTAL COST FOR: ASTI WAYN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ASTI WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011424

Run ID

Asti Way

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF123.2to $120 $1,488116730 4 ft

feet 5.0-6.0%3.2 Cross Slope (PAR) SF115.9to $120 $1,296116731 4 ft

feet 6.0-7.0%5.9 Cross Slope (PAR) SF9830.3to $120 $11,712116732 4 ft

feet .35"13.6 Vertical Change REF414.6to116725 4 ft

feet .45"29.0 Vertical Change REF430.0to116726 4 ft

feet 5.0-6.0%31.8 Cross Slope (PAR) SF7049.2to $120 $8,352116733 4 ft

feet .26"46.7 Vertical Change REF447.7to116727 4 ft

feet 5.0-6.0%54.3 Cross Slope (PAR) SF3262.2to $120 $3,792116734 4 ft

feet 3.0-4.0%63.4 Cross Slope (PAR) SF6479.5to $120 $7,728116735 4 ft

feet .54"80.7 Vertical Change SF481.7to $75 $300116728 4 ft

feet 4.0-5.0%83.9 Cross Slope (PAR) SF6499.8to $120 $7,632116736 4 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF163142.7to $120 $19,584116737 4 ft

feet -.85"112.9 Vertical Change SF4113.9to $75 $300116729 4 ft

feet 4.0-5.0%143.0 Cross Slope (PAR) SF83163.8to $120 $9,984116738 4 ft

$72,168.00TOTAL COST FOR: ASTI WAYS side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

1025 AUSTIN AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2106071625

Run ID

Austin Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF327.3to $120 $3,84044596 5 ft

feet10.2 Key Note Segment 14338.8to44605 5 ft

feet 2.0-3.0%38.8 Cross Slope (Driveway) SF840.3to $40 $30044597 5 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF10263.3to $120 $12,24044598 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF766.8to $120 $78044599 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF5781.7to $120 $6,84044600 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF85102.6to $120 $10,20044601 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF23115.4to $120 $2,76044602 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF18125.1to $120 $2,10044603 5 ft

feet 2.0-3.0%130.6 Cross Slope (PAR) SF41138.8to $120 $4,92044604 5 ft

$43,980.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: 1025 AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

1326 AUSTIN AVE

Survey Street Name Starting Street Name

1316 AUSTIN AVE

End Street Name

2202011625

Run ID

Austin Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF5812.6to $120 $6,960117253 5 ft

feet .66"12.5 Vertical Change REF513.5to117250 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF6427.0to $120 $7,620117254 5 ft

feet 3.0-4.0%31.0 Cross Slope (PAR) SF1333.6to $120 $1,560117255 5 ft

feet33.9 Key Note Segment 8751.2to117257 5 ft

feet .28"51.7 Vertical Change LF552.7to $75 $375117251 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF2959.5to $120 $3,420117256 5 ft

feet -.47"57.2 Vertical Change REF558.2to117252 5 ft

$19,935.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: 1326 AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

621 E CLARK ST

Survey Street Name Starting Street Name

E CLARK ST

End Street Name

2202011653

Run ID

Austin Ave

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF102.7to $120 $1,140117317 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF53.7to $120 $600117318 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF2511.3to $120 $3,000117319 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF1126.2to $120 $1,260117320 5 ft

feet -.26"31.6 Vertical Change LF532.6to $75 $375117314 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF2338.5to $120 $2,760117321 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF848.4to $120 $900117322 5 ft

feet 2.9"56.1 Vertical Change SF557.1to $75 $375117315 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF3063.8to $120 $3,600117323 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF2772.3to $120 $3,240117324 5 ft

feet 48"69.9 Protruding Object JOB570.9to $99 $99117329 5 ft

feet .31"70.8 Vertical Change REF1974.6to117316 5 ft

feet 4.0-5.0%72.3 Cross Slope (PAR) SF974.0to $120 $1,020117325 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF576.1to $120 $660117326 5 ft

feet 3.0-4.0%78.9 Cross Slope (PAR) SF1982.8to $120 $2,340117327 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF785.1to $120 $780117328 5 ft

feet 5.0-6.0%86.7 1589.7to117330 5 ft

feet 5.0-6.0%86.7 Running Slope SF1589.7to $120 $1,800117331 5 ft

$23,949.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: 621 E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

700 GREEN WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2202021058

Run ID

Austin Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF16535.7to $120 $19,740117523 5 ft

feet 3.0-4.0%38.0 Cross Slope (PAR) SF1140.3to $120 $1,380117524 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF4950.8to $120 $5,880117525 5 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF7171.3to $120 $8,520117526 5 ft

$35,520.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: 700 GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

701 ASHLAN WAY

End Street Name

2202011635

Run ID

Austin Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF9922.8to $120 $11,820117307 5 ft

feet 36"20.4 Continuous Width SF521.4to $120 $600117312 5 ft

feet .3"36.3 Vertical Change LF537.3to $75 $375117305 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF847.4to $120 $960117308 5 ft

feet 72"52.3 Protruding Object JOB553.3to $99 $99117311 5 ft

feet .3"58.2 Vertical Change LF559.2to $75 $375117306 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF565.1to $120 $660117309 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF2474.6to $120 $2,880117310 5 ft

$17,769.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

JAMES WAY

End Street Name

2202011609

Run ID

Austin Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF143.5to $120 $1,680117143 4 ft

feet -.28"2.9 Vertical Change REF43.9to117141 4 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF1312.5to $120 $1,584117144 4 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF15052.4to $120 $18,000117145 4 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF658.9to $120 $672117146 4 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF7796.5to $120 $9,264117147 4 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF102124.3to $120 $12,192117148 4 ft

feet 1.13"110.0 Vertical Change REF4111.0to117142 4 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF23133.2to $120 $2,784117149 4 ft

feet 4.0-5.0%133.2 Cross Slope (PAR) SF60148.3to $120 $7,248117150 4 ft

feet 5.0-6.0%144.8 4145.9to117151 4 ft

feet 6.0-7.0%145.9 10148.3to117152 4 ft

$53,424.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

E CLARK ST

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011554

Run ID

Austin Ave

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF92.3to $120 $1,104116960 4 ft

feet 20"2.2 Continuous Width SF43.2to $120 $480116973 4 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF12232.8to $120 $14,640116961 4 ft

feet 3.45"4.6 Vertical Change REF45.6to116955 4 ft

feet 3.07"6.8 Vertical Change REF47.8to116956 4 ft

feet 2.71"9.1 Vertical Change REF410.1to116957 4 ft

feet 2.45"11.4 Vertical Change REF1314.7to116958 4 ft

feet -.27"18.2 Vertical Change REF419.2to116959 4 ft

feet 4.0-5.0%32.8 Cross Slope (PAR) SF6047.9to $120 $7,248116962 4 ft

feet 5.0-6.0%50.0 Cross Slope (PAR) SF651.5to $120 $720116963 4 ft

feet 3.0-4.0%53.6 Cross Slope (PAR) SF3261.5to $120 $3,792116964 4 ft

feet 3.0-4.0%63.8 Cross Slope (PAR) SF2469.8to $120 $2,880116965 4 ft

feet 2.0-3.0%71.0 Cross Slope (PAR) SF1875.6to $120 $2,208116966 4 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF5193.0to $120 $6,096116967 4 ft

feet 4.0-5.0%93.0 Cross Slope (PAR) SF119122.7to $120 $14,256116968 4 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF52139.3to $120 $6,240116969 4 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF16143.4to $120 $1,968116970 4 ft

feet 3.0-4.0%146.3 Cross Slope (PAR) SF14149.8to $120 $1,680116971 4 ft

feet 3.0-4.0%152.2 Cross Slope (PAR) SF10154.8to $120 $1,248116972 4 ft

$64,560.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031433

Run ID

Austin Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF183.8to $120 $2,100120641 5 ft

feet 3.0-4.0%6.0 Cross Slope (PAR) SF2611.2to $120 $3,120120642 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF20151.3to $120 $24,060120643 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF3159.9to $120 $3,660120644 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF1765.7to $120 $2,040120645 5 ft

feet 3.0-4.0%68.6 Cross Slope (PAR) SF6281.0to $120 $7,440120646 5 ft

feet .45"77.3 Vertical Change REF578.3to120628 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF682.2to $120 $720120647 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF2189.0to $120 $2,520120648 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF4498.1to $120 $5,280120649 5 ft

feet 3.0-4.0%102.4 Cross Slope (PAR) SF10104.3to $120 $1,140120650 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF37116.2to $120 $4,440120651 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF320180.8to $120 $38,400120652 5 ft

feet 3.0-4.0%184.0 Cross Slope (PAR) SF27189.3to $120 $3,180120653 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF77204.7to $120 $9,240120654 5 ft

feet 3.0-4.0%207.0 Cross Slope (PAR) SF124231.8to $120 $14,880120655 5 ft

feet 1.08"209.2 Vertical Change REF5210.2to120629 5 ft

feet .67"223.8 Vertical Change REF5224.8to120630 5 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF285288.9to $120 $34,260120656 5 ft

feet .83"233.9 Vertical Change REF5234.9to120631 5 ft

feet -.58"248.0 Vertical Change REF5249.0to120632 5 ft

feet -.39"253.7 Vertical Change REF5254.7to120633 5 ft

feet .27"269.8 Vertical Change REF5270.8to120634 5 ft

feet .26"273.7 Vertical Change REF5274.7to120635 5 ft

feet -.33"285.7 Vertical Change REF5286.7to120636 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF28297.8to $120 $3,300120657 5 ft

feet 3.0-4.0%300.8 Cross Slope (PAR) SF5301.8to $120 $600120658 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF68316.3to $120 $8,100120659 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031433

Run ID

Austin Ave

78

ID Sidewalk Width

Priority

feet .44"306.4 Vertical Change REF5307.4to120637 5 ft

feet .79"311.4 Vertical Change REF5312.4to120638 5 ft

feet -.26"313.4 Vertical Change LF5314.4to $75 $375120639 5 ft

feet 3.0-4.0%320.8 Cross Slope (PAR) SF20324.8to $120 $2,400120660 5 ft

feet 2.0-3.0%325.0 Cross Slope (PAR) SF32331.3to $120 $3,780120661 5 ft

feet 3.0-4.0%333.8 Cross Slope (PAR) SF17337.2to $120 $2,040120662 5 ft

feet 2.0-3.0%337.5 Cross Slope (PAR) SF50347.5to $120 $6,000120663 5 ft

feet .54"338.9 Vertical Change REF5339.9to120640 5 ft

feet 3.0-4.0%350.1 Cross Slope (PAR) SF10352.1to $120 $1,200120664 5 ft

$184,275.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031406

Run ID

Austin Ave

77

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF256.3to $120 $3,000120456 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF5517.3to $120 $6,600120457 5 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF14951.5to $120 $17,820120458 5 ft

feet .5"39.5 Vertical Change REF540.5to120447 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF6066.3to $120 $7,200120459 5 ft

feet -.27"62.0 Vertical Change REF563.0to120448 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF770.2to $120 $840120460 5 ft

feet 3.0-4.0%72.6 Cross Slope (PAR) SF2276.9to $120 $2,580120461 5 ft

feet 3.0-4.0%80.0 Cross Slope (PAR) SF1182.2to $120 $1,320120462 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF684.4to $120 $720120463 5 ft

feet .31"83.9 Vertical Change REF1486.7to120449 5 ft

feet 3.0-4.0%92.1 Cross Slope (PAR) SF73106.6to $120 $8,700120464 5 ft

feet 3.44"93.2 Vertical Change REF594.2to120450 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF8108.3to $120 $900120465 5 ft

feet .63"113.6 Vertical Change REF5114.6to120451 5 ft

feet 4.0-5.0%114.3 Cross Slope (PAR) SF31120.4to $120 $3,660120466 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF34128.0to $120 $4,020120467 5 ft

feet .53"123.7 Vertical Change REF5124.7to120452 5 ft

feet131.8 Key Note Segment 66145.0to120471 5 ft

feet .27"145.5 Vertical Change LF5146.5to $75 $375120453 5 ft

feet .4"149.3 Vertical Change REF5150.3to120454 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF86166.6to $120 $10,380120468 5 ft

feet .26"159.7 Vertical Change REF5160.7to120455 5 ft

feet182.5 Key Note Segment 62194.8to120472 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF153229.3to $120 $18,300120469 5 ft

feet229.3 Key Note Segment 76244.5to120473 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF34253.1to $120 $4,080120470 5 ft

$90,495.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

GREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202021441

Run ID

Austin Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF9419.9to $120 $11,280118883 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF5759.6to $120 $6,780118884 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF4671.4to $120 $5,460118885 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2679.5to $120 $3,120118886 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF1184.0to $120 $1,320118887 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF6197.5to $120 $7,260118888 5 ft

feet .34"87.8 Vertical Change REF588.8to118877 5 ft

feet97.5 Key Note Segment 124122.2to118894 5 ft

feet .45"113.8 Vertical Change REF5114.8to118878 5 ft

feet 5.0-6.0%122.2 7123.5to118895 5 ft

feet .36"122.9 Vertical Change LF5123.9to $75 $375118879 5 ft

feet 3.0-4.0%128.7 Cross Slope (PAR) SF26133.8to $120 $3,060118889 5 ft

feet 2.0-3.0%134.6 Cross Slope (PAR) SF41142.8to $120 $4,920118890 5 ft

feet 4.0-5.0%142.8 Cross Slope (PAR) SF148172.5to $120 $17,820118891 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF9174.4to $120 $1,020118892 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF6189.5to $120 $720118893 5 ft

feet -.3"198.3 Vertical Change LF5199.3to $75 $375118880 5 ft

feet -.4"217.6 Vertical Change LF5218.6to $75 $375118881 5 ft

feet .45"224.8 Vertical Change LF5225.8to $75 $375118882 5 ft

$64,260.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

JAMES WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011633

Run ID

Austin Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5611.2to $120 $6,720117293 5 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF5631.3to $120 $6,660117294 5 ft

feet 4.0-5.0%31.6 Cross Slope (PAR) SF1734.9to $120 $1,980117295 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF2039.0to $120 $2,340117296 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF2042.9to $120 $2,340117297 5 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF11365.5to $120 $13,560117298 5 ft

feet 4.0-5.0%65.5 Cross Slope (PAR) SF9484.3to $120 $11,280117299 5 ft

feet 3.0-4.0%86.7 Cross Slope (PAR) SF687.8to $120 $660117300 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF204130.0to $120 $24,480117301 5 ft

feet .39"93.3 Vertical Change REF594.3to117291 5 ft

feet 3.0-4.0%133.2 Cross Slope (PAR) SF41141.3to $120 $4,860117302 5 ft

feet 5.0-6.0%141.6 Cross Slope (PAR) SF20145.7to $120 $2,460117303 5 ft

feet 3.0-4.0%146.0 Cross Slope (PAR) SF5147.0to $120 $600117304 5 ft

$77,940.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

RUSH ST

Survey Street Name Starting Street Name

924 AUSTIN AVE

End Street Name

2202021609

Run ID

Austin Ave

64

ID Sidewalk Width

Priority

feet -.31"21.3 Vertical Change LF522.3to $75 $375118957 5 ft

feet .37"27.6 Vertical Change LF528.6to $75 $375118958 5 ft

feet40.8 Key Note Segment 4449.5to118968 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF575.3to $120 $600118962 5 ft

feet80.3 Key Note Segment 6192.4to118969 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF694.6to $120 $660118963 5 ft

feet .43"96.0 Vertical Change LF1398.6to $75 $975118959 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF14100.9to $120 $1,620118964 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF21106.8to $120 $2,460118965 5 ft

feet 4.0-5.0%112.1 Cross Slope (PAR) SF64124.9to $120 $7,680118966 5 ft

feet -.27"114.9 Vertical Change REF5115.9to118960 5 ft

feet126.0 Key Note Segment 38133.5to118970 5 ft

feet .41"134.2 Vertical Change REF5135.2to118961 5 ft

feet 3.0-4.0%135.7 Cross Slope (PAR) SF18139.2to $120 $2,100118967 5 ft

$16,845.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202011629

Run ID

Austin Ave

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580117265 5 ft

feet -.26"17.0 Vertical Change LF518.0to $75 $375117258 5 ft

feet 4.0-5.0%20.0 Cross Slope (PAR) SF3126.2to $120 $3,720117266 5 ft

feet 4.0-5.0%28.3 Cross Slope (PAR) SF1531.3to $120 $1,800117267 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF8648.6to $120 $10,260117268 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF1454.0to $120 $1,620117269 5 ft

feet -.35"69.2 Vertical Change LF570.2to $75 $375117259 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF1574.4to $120 $1,800117270 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF1480.5to $120 $1,620117271 5 ft

feet 3.0-4.0%82.9 Cross Slope (PAR) SF2788.3to $120 $3,240117272 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF82104.7to $120 $9,840117273 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF56121.9to $120 $6,660117274 5 ft

feet135.9 Key Note Segment 112158.3to117283 5 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF15161.9to $120 $1,860117275 5 ft

feet .28"159.7 Vertical Change REF5160.7to117260 5 ft

feet 5.0-6.0%165.2 Cross Slope (PAR) SF72179.5to $120 $8,580117276 5 ft

feet 3.0-4.0%180.3 Cross Slope (PAR) SF7181.6to $120 $780117277 5 ft

feet 2.0-3.0%182.0 Cross Slope (PAR) SF89199.7to $120 $10,620117278 5 ft

feet 2.0-3.0%210.8 Cross Slope (PAR) SF113233.3to $120 $13,500117279 5 ft

feet 3.27"224.7 Vertical Change REF5225.7to117261 5 ft

feet 1.85"227.6 Vertical Change REF5228.6to117262 5 ft

feet .53"231.7 Vertical Change REF5232.7to117263 5 ft

feet 4.0-5.0%235.6 Cross Slope (PAR) SF37242.9to $120 $4,380117280 5 ft

feet .48"244.0 Vertical Change LF5245.0to $75 $375117264 5 ft

feet 3.0-4.0%245.1 Cross Slope (PAR) SF32251.5to $120 $3,840117281 5 ft

feet 2.0-3.0%251.5 Cross Slope (PAR) SF37258.9to $120 $4,440117282 5 ft

$92,265.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031429

Run ID

Austin Ave

62

ID Sidewalk Width

Priority

feet .3"4.3 Vertical Change LF55.3to $75 $375120594 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF3623.5to $120 $4,260120599 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF8552.5to $120 $10,200120600 5 ft

feet .26"45.2 Vertical Change REF546.2to120595 5 ft

feet52.8 Key Note Segment 6365.3to120621 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF5980.3to $120 $7,080120601 5 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF5193.0to $120 $6,120120602 5 ft

feet93.2 Key Note Segment 70107.2to120622 5 ft

feet .7"107.3 Vertical Change REF5108.3to120596 5 ft

feet110.1 Key Note Segment 61122.3to120623 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF13126.9to $120 $1,500120603 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF15133.4to $120 $1,740120604 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF52146.0to $120 $6,240120605 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF125173.8to $120 $15,000120606 5 ft

feet .26"154.0 Vertical Change REF5155.0to120597 5 ft

feet178.1 Key Note Segment 71192.2to120624 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF9195.5to $120 $1,020120607 5 ft

feet200.3 Key Note Segment 40208.2to120625 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF161249.6to $120 $19,260120608 5 ft

feet -.27"227.3 Vertical Change REF5228.3to120598 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF12254.7to $120 $1,440120609 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF6266.0to $120 $720120610 5 ft

feet266.8 Key Note Segment 43275.3to120626 5 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF8280.8to $120 $900120611 5 ft

feet 3.0-4.0%284.7 Cross Slope (PAR) SF38292.3to $120 $4,560120612 5 ft

feet 2.0-3.0%296.9 Cross Slope (PAR) SF19300.7to $120 $2,280120613 5 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF15306.0to $120 $1,800120614 5 ft

feet306.8 Key Note Segment 80322.9to120627 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031429

Run ID

Austin Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%333.3 Cross Slope (PAR) SF13335.8to $120 $1,500120615 5 ft

feet 3.0-4.0%340.5 Cross Slope (PAR) SF7341.8to $120 $780120616 5 ft

feet 2.0-3.0%345.4 Cross Slope (PAR) SF22349.8to $120 $2,640120617 5 ft

feet 2.0-3.0%354.5 Cross Slope (PAR) SF7355.8to $120 $780120618 5 ft

feet 3.0-4.0%358.2 Cross Slope (PAR) SF21362.4to $120 $2,520120619 5 ft

feet 2.0-3.0%362.4 Cross Slope (PAR) SF37369.8to $120 $4,440120620 5 ft

$97,155.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AUSTIN AVE

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202031403

Run ID

Austin Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%11.9 Cross Slope (PAR) SF913.6to $120 $1,020120429 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF717.7to $120 $780120430 5 ft

feet17.8 Key Note Segment 10238.1to120442 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF3455.5to $120 $4,080120431 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF7779.1to $120 $9,300120432 5 ft

feet .6"79.7 Vertical Change SF580.7to $75 $375120419 5 ft

feet .34"88.7 Vertical Change LF589.7to $75 $375120420 5 ft

feet92.0 Key Note Segment 55103.0to120443 5 ft

feet .41"92.5 Vertical Change REF593.5to120421 5 ft

feet -.36"103.8 Vertical Change LF5104.8to $75 $375120422 5 ft

feet129.7 Key Note Segment 64142.4to120444 5 ft

feet .32"130.3 Vertical Change REF5131.3to120423 5 ft

feet .53"147.7 Vertical Change SF5148.7to $75 $375120424 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF10150.9to $120 $1,260120433 5 ft

feet .47"161.5 Vertical Change LF5162.5to $75 $375120425 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF39174.4to $120 $4,680120434 5 ft

feet175.3 Key Note Segment 45184.3to120445 5 ft

feet 3.0-4.0%185.8 Cross Slope (PAR) SF40193.8to $120 $4,800120435 5 ft

feet .28"186.5 Vertical Change REF5187.5to120426 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF83210.4to $120 $9,960120436 5 ft

feet 4.0-5.0%212.9 Cross Slope (PAR) SF67226.3to $120 $8,040120437 5 ft

feet .32"217.1 Vertical Change REF5218.1to120427 5 ft

feet 2.0-3.0%226.3 Cross Slope (PAR) SF68239.9to $120 $8,160120438 5 ft

feet .45"228.9 Vertical Change REF5229.9to120428 5 ft

feet 4.0-5.0%240.4 Cross Slope (PAR) SF28246.0to $120 $3,360120439 5 ft

feet 4.0-5.0%248.3 Cross Slope (PAR) SF129274.1to $120 $15,480120440 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF22280.2to $120 $2,640120441 5 ft

$75,435.00TOTAL COST FOR: AUSTIN AVEW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AUSTIN AVE

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

JAMES WAY

End Street Name

2202011631

Run ID

Austin Ave

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF10822.3to $120 $12,960117284 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF6542.8to $120 $7,800117285 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF849.8to $120 $900117286 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF16899.2to $120 $20,100117287 5 ft

feet 72"75.1 Protruding Object JOB576.1to $99 $99117289 5 ft

feet 72"87.1 Protruding Object JOB588.1to $99 $99117290 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF157134.3to $120 $18,840117288 5 ft

$60,798.00TOTAL COST FOR: AUSTIN AVEE side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVALON AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161151

Run ID

Avalon Ave

65

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88086151 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF3716.4to $120 $4,44086152 5 ft

feet16.4 Key Note Segment 10737.8to86182 5 ft

feet -.46"38.1 Vertical Change REF539.1to86139 5 ft

feet 3.0-4.0%38.3 Cross Slope (Driveway) SF639.4to $40 $22086153 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF1143.5to $120 $1,32086154 5 ft

feet 4.0-5.0%43.5 Cross Slope (PAR) SF8360.0to $120 $9,90086155 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF4269.1to $120 $5,10086156 5 ft

feet69.1 Key Note Segment 10489.8to86183 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF1594.8to $120 $1,80086157 5 ft

feet .75"95.8 Vertical Change SF596.8to $75 $37586140 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF90115.0to $120 $10,80086158 5 ft

feet115.3 Key Note Segment 161147.4to86184 5 ft

feet 3.0-4.0%149.3 Cross Slope (PAR) SF6150.6to $120 $78086159 5 ft

feet 6.0-7.0%152.8 Cross Slope (PAR) SF25157.8to $120 $3,00086160 5 ft

feet 5.0-6.0%158.4 Cross Slope (PAR) SF19162.2to $120 $2,28086161 5 ft

feet 3.0-4.0%162.4 Cross Slope (PAR) SF63175.0to $120 $7,56086162 5 ft

feet176.2 Key Note Segment 107197.5to86185 5 ft

feet .37"177.1 Vertical Change REF5178.1to86141 5 ft

feet 4.0-5.0%198.8 Cross Slope (PAR) SF21203.0to $120 $2,52086163 5 ft

feet 6.0-7.0%203.8 Cross Slope (PAR) SF5204.8to $120 $60086164 5 ft

feet 5.0-6.0%205.3 Cross Slope (PAR) SF5206.3to $120 $60086165 5 ft

feet206.9 Key Note Segment 136234.0to86186 5 ft

feet .33"234.2 Vertical Change REF5235.2to86142 5 ft

feet 2.0-3.0%239.1 Cross Slope (PAR) SF9240.8to $120 $1,02086166 5 ft

feet 2.0-3.0%245.7 Cross Slope (PAR) SF8247.3to $120 $96086167 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF8252.4to $120 $90086168 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF45263.3to $120 $5,40086169 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVALON AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161151

Run ID

Avalon Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%266.4 Cross Slope (PAR) SF7267.7to $120 $78086170 5 ft

feet 3.0-4.0%272.0 Cross Slope (PAR) SF38279.5to $120 $4,50086171 5 ft

feet .28"273.9 Vertical Change REF5274.9to86143 5 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF29285.3to $120 $3,48086172 5 ft

feet285.3 Key Note Segment 108306.8to86187 5 ft

feet 3.0-4.0%308.0 Cross Slope (PAR) SF18311.6to $120 $2,16086173 5 ft

feet 2.0-3.0%312.0 Cross Slope (PAR) SF22316.4to $120 $2,64086174 5 ft

feet 4.0-5.0%316.4 Cross Slope (PAR) SF48325.9to $120 $5,70086175 5 ft

feet 4.0-5.0%333.9 Cross Slope (PAR) SF20337.8to $120 $2,34086176 5 ft

feet338.4 Key Note Segment 107359.8to86188 5 ft

feet .31"349.5 Vertical Change REF5350.5to86144 5 ft

feet 4.0-5.0%360.1 Cross Slope (Driveway) SF39367.8to $40 $1,54086177 5 ft

feet368.8 Key Note Segment 97388.1to86189 5 ft

feet 4.0-5.0%389.7 Cross Slope (PAR) SF214432.5to $120 $25,68086178 5 ft

feet 5.0-6.0%435.0 Cross Slope (PAR) SF52445.3to $120 $6,18086179 5 ft

feet447.3 Key Note Segment 110469.2to86190 5 ft

feet .63"448.1 Vertical Change REF5449.1to86145 5 ft

feet .28"469.2 Vertical Change REF5470.2to86146 5 ft

feet 3.0-4.0%470.1 Cross Slope (PAR) SF27475.5to $120 $3,24086180 5 ft

feet -.35"470.9 Vertical Change REF5471.9to86147 5 ft

feet476.7 Key Note Segment 136503.8to86191 5 ft

feet .35"477.2 Vertical Change REF5478.2to86148 5 ft

feet .28"504.4 Vertical Change REF5505.4to86149 5 ft

feet 3.0-4.0%505.3 Cross Slope (PAR) SF57516.6to $120 $6,78086181 5 ft

feet .41"516.6 Vertical Change REF5517.6to86150 5 ft

$127,475.00TOTAL COST FOR: AVALON AVES side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVALON AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161040

Run ID

Avalon Ave

66

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 10822.4to85381 5 ft

feet .26"5.4 Vertical Change REF56.4to85326 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF824.8to $120 $90085344 5 ft

feet -.29"25.7 Vertical Change LF526.7to $75 $37585327 5 ft

feet .32"28.1 Vertical Change LF529.1to $75 $37585328 5 ft

feet 4.0-5.0%34.9 Cross Slope (PAR) SF1838.4to $120 $2,10085345 5 ft

feet 3.0-4.0%40.9 Cross Slope (PAR) SF2946.7to $120 $3,48085346 5 ft

feet .39"43.2 Vertical Change REF544.2to85329 5 ft

feet .81"45.1 Vertical Change REF546.1to85330 5 ft

feet46.7 Key Note Segment 11970.4to85382 5 ft

feet .5"51.4 Vertical Change REF1854.9to85331 5 ft

feet 3.0-4.0%71.5 Cross Slope (PAR) SF2576.5to $120 $3,00085347 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF2282.8to $120 $2,58085348 5 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF6395.3to $120 $7,50085349 5 ft

feet 6.0-7.0%96.0 Cross Slope (PAR) SF697.2to $120 $72085350 5 ft

feet 5.0-6.0%97.8 Cross Slope (PAR) SF68111.3to $120 $8,10085351 5 ft

feet .49"98.1 Vertical Change REF599.1to85332 5 ft

feet112.2 Key Note Segment 124137.0to85383 5 ft

feet 4.0-5.0%137.0 Cross Slope (Driveway) SF72151.3to $40 $2,86085352 5 ft

feet 3.0-4.0%154.6 Cross Slope (PAR) SF64167.3to $120 $7,62085353 5 ft

feet168.9 Key Note Segment 103189.4to85384 5 ft

feet .26"189.0 Vertical Change REF5190.0to85333 5 ft

feet 2.0-3.0%194.5 Cross Slope (PAR) SF38202.0to $120 $4,50085354 5 ft

feet .66"200.0 Vertical Change REF5201.0to85334 5 ft

feet 4.0-5.0%204.3 Cross Slope (PAR) SF7205.7to $120 $84085355 5 ft

feet 4.0-5.0%207.8 Cross Slope (PAR) SF11210.0to $120 $1,32085356 5 ft

feet211.3 Key Note Segment 155242.2to85385 5 ft

feet .29"232.2 Vertical Change REF5233.2to85335 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVALON AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161040

Run ID

Avalon Ave

66

ID Sidewalk Width

Priority

feet 4.0-5.0%243.5 Cross Slope (PAR) SF50253.5to $120 $6,00085357 5 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF7255.1to $120 $78085358 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF37265.1to $120 $4,38085359 5 ft

feet 2.0-3.0%274.3 Cross Slope (PAR) SF9276.0to $120 $1,02085360 5 ft

feet -.28"276.3 Vertical Change LF5277.3to $75 $37585336 5 ft

feet277.8 Key Note Segment 91296.0to85386 5 ft

feet 3.0-4.0%297.1 Cross Slope (PAR) SF58308.7to $120 $6,96085361 5 ft

feet 2.0-3.0%310.8 Cross Slope (PAR) SF88328.3to $120 $10,50085362 5 ft

feet .3"315.0 Vertical Change REF5316.0to85337 5 ft

feet329.2 Key Note Segment 102349.5to85387 5 ft

feet 3.0-4.0%350.8 Cross Slope (PAR) SF24355.5to $120 $2,82085363 5 ft

feet356.0 Key Note Segment 99375.7to85388 5 ft

feet 2.0-3.0%377.3 Cross Slope (PAR) SF5378.3to $120 $60085364 5 ft

feet 2.0-3.0%386.8 Cross Slope (PAR) SF7388.2to $120 $84085365 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF20394.3to $120 $2,40085366 5 ft

feet 3.0-4.0%402.9 Cross Slope (PAR) SF20406.8to $120 $2,34085367 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF10409.4to $120 $1,14085368 5 ft

feet 2.0-3.0%411.6 Cross Slope (PAR) SF54422.3to $120 $6,42085369 5 ft

feet 3.0-4.0%425.5 Cross Slope (PAR) SF7426.8to $120 $78085370 5 ft

feet426.9 Key Note Segment 137454.2to85389 5 ft

feet -.28"436.0 Vertical Change REF5437.0to85338 5 ft

feet463.6 Key Note Segment 109485.3to85390 5 ft

feet .32"475.1 Vertical Change REF5476.1to85339 5 ft

feet .4"485.5 Vertical Change LF5486.5to $75 $37585340 5 ft

feet 2.0-3.0%486.7 Cross Slope (PAR) SF16489.9to $120 $1,92085371 5 ft

feet 2.0-3.0%493.5 Cross Slope (PAR) SF52503.8to $120 $6,18085372 5 ft

feet 2.0-3.0%509.6 Cross Slope (PAR) SF28515.1to $120 $3,30085373 5 ft

feet 4.0-5.0%518.1 Cross Slope (PAR) SF75533.0to $120 $8,94085374 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVALON AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161040

Run ID

Avalon Ave

66

ID Sidewalk Width

Priority

feet -.3"523.8 Vertical Change REF5524.8to85341 5 ft

feet533.3 Key Note Segment 139561.1to85391 5 ft

feet 2.0-3.0%563.2 Cross Slope (PAR) SF5564.3to $120 $66085375 5 ft

feet 2.0-3.0%569.2 Cross Slope (PAR) SF23573.7to $120 $2,70085376 5 ft

feet573.7 Key Note Segment 99593.6to85392 5 ft

feet .3"584.6 Vertical Change REF5585.6to85342 5 ft

feet 5.0-6.0%594.3 Cross Slope (Driveway) SF36601.4to $40 $1,42085377 5 ft

feet 4.0-5.0%603.6 Cross Slope (PAR) SF48613.1to $120 $5,70085378 5 ft

feet 2.0-3.0%614.2 Cross Slope (PAR) SF53624.8to $120 $6,36085379 5 ft

feet634.7 Key Note Segment 96653.9to85393 5 ft

feet .63"644.6 Vertical Change REF5645.6to85343 5 ft

feet 2.0-3.0%656.3 Cross Slope (PAR) SF40664.2to $120 $4,74085380 5 ft

feet 5.0-6.0%663.4 10665.4to85394 5 ft

$135,920.00TOTAL COST FOR: AVALON AVEN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVE 13

Street Side

WATT ST

Survey Street Name Starting Street Name

367 PECAN AVE

End Street Name

2201281004

Run ID

Ave 13

102

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF5513.3to $120 $6,600111740 5 ft

feet 4.0-5.0%13.7 Cross Slope (PAR) SF715.1to $120 $840111741 5 ft

feet 4.0-5.0%19.2 Cross Slope (PAR) SF820.8to $120 $960111742 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF1526.1to $120 $1,800111743 5 ft

feet 3.0-4.0%33.0 Cross Slope (PAR) SF634.3to $120 $780111744 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF1036.8to $120 $1,200111745 5 ft

feet -1.07"57.3 Vertical Change REF558.3to111722 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF1961.0to $120 $2,220111746 5 ft

feet .3"62.7 Vertical Change LF563.7to $75 $375111723 5 ft

feet 3.0-4.0%65.8 Cross Slope (PAR) SF2570.8to $120 $3,000111747 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF3076.7to $120 $3,540111748 5 ft

feet 3.0-4.0%80.6 Cross Slope (PAR) SF1683.7to $120 $1,860111749 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF2187.9to $120 $2,520111750 5 ft

feet .27"87.2 Vertical Change REF588.2to111724 5 ft

feet 4.0-5.0%88.6 Cross Slope (PAR) SF2593.5to $120 $2,940111751 5 ft

feet 4.0-5.0%96.1 Cross Slope (PAR) SF26101.3to $120 $3,120111752 5 ft

feet .32"103.5 Vertical Change REF5104.5to111725 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF14106.3to $120 $1,620111753 5 ft

feet 1.11"108.8 Vertical Change SF5109.8to $75 $375111726 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF41121.5to $120 $4,920111754 5 ft

feet .32"119.0 Vertical Change LF5120.0to $75 $375111727 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF20129.3to $120 $2,400111755 5 ft

feet -.29"125.5 Vertical Change REF5126.5to111728 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF5130.3to $120 $600111756 5 ft

feet 3.0-4.0%133.1 Cross Slope (PAR) SF8134.6to $120 $900111757 5 ft

feet 5.0-6.0%136.3 Cross Slope (PAR) SF33143.0to $120 $4,020111758 5 ft

feet 3.0-4.0%143.3 Cross Slope (PAR) SF5144.3to $120 $600111759 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF55155.3to $120 $6,600111760 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVE 13

Street Side

WATT ST

Survey Street Name Starting Street Name

367 PECAN AVE

End Street Name

2201281004

Run ID

Ave 13

102

ID Sidewalk Width

Priority

feet -.31"150.6 Vertical Change REF5151.6to111729 5 ft

feet 3.0-4.0%157.6 Cross Slope (PAR) SF9159.3to $120 $1,020111761 5 ft

feet 2.0-3.0%159.9 Cross Slope (PAR) SF6161.0to $120 $660111762 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF22173.2to $120 $2,640111763 5 ft

feet 2.0-3.0%176.6 Cross Slope (PAR) SF6177.7to $120 $660111764 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF30186.6to $120 $3,600111765 5 ft

feet .95"182.1 Vertical Change SF5183.1to $75 $375111730 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF16194.7to $120 $1,920111766 5 ft

feet 4.0-5.0%195.5 Cross Slope (PAR) SF47204.8to $120 $5,580111767 5 ft

feet .47"206.0 Vertical Change REF5207.0to111731 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF8208.0to $120 $900111768 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF24224.7to $120 $2,880111769 5 ft

feet 4.0-5.0%225.4 Cross Slope (PAR) SF50235.4to $120 $6,000111770 5 ft

feet .27"232.6 Vertical Change REF5233.6to111732 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF51245.9to $120 $6,060111771 5 ft

feet 4.0-5.0%246.1 Cross Slope (PAR) SF7247.5to $120 $840111772 5 ft

feet 4.0-5.0%250.3 Cross Slope (PAR) SF115273.4to $120 $13,860111773 5 ft

feet 2.0-3.0%277.4 Cross Slope (PAR) SF23282.0to $120 $2,760111774 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF158316.3to $120 $18,900111775 5 ft

feet .59"294.5 Vertical Change REF5295.5to111733 5 ft

feet -.26"299.6 Vertical Change REF5300.6to111734 5 ft

feet 4.0-5.0%318.9 Cross Slope (PAR) SF7320.3to $120 $840111776 5 ft

feet 3.0-4.0%322.7 Cross Slope (PAR) SF11324.8to $120 $1,260111777 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF40332.8to $120 $4,800111778 5 ft

feet 1.41"333.2 Vertical Change SF5334.2to $75 $375111735 5 ft

feet 2.0-3.0%337.8 Cross Slope (PAR) SF53348.3to $120 $6,300111779 5 ft

feet 1.66"347.6 Vertical Change REF5348.6to111736 5 ft

feet 3.0-4.0%350.8 Cross Slope (PAR) SF10352.8to $120 $1,200111780 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVE 13

Street Side

WATT ST

Survey Street Name Starting Street Name

367 PECAN AVE

End Street Name

2201281004

Run ID

Ave 13

102

ID Sidewalk Width

Priority

feet 4.0-5.0%355.0 Cross Slope (PAR) SF49364.8to $120 $5,880111781 5 ft

feet 3.05"365.9 Vertical Change SF5366.9to $75 $375111737 5 ft

feet 3.0-4.0%369.7 Cross Slope (PAR) SF8371.3to $120 $960111782 5 ft

feet 4.0-5.0%376.3 Cross Slope (PAR) SF89394.1to $120 $10,680111783 5 ft

feet .3"392.4 Vertical Change REF14395.2to111738 5 ft

feet 2.0-3.0%395.1 Cross Slope (PAR) SF6396.3to $120 $720111784 5 ft

feet 2.0-3.0%398.8 Cross Slope (PAR) SF8400.3to $120 $900111785 5 ft

feet402.3 Key Note Segment 117425.6to111790 5 ft

feet 2.0-3.0%426.4 Cross Slope (Driveway) SF6427.6to $40 $240111786 5 ft

feet 2.0-3.0%432.1 Cross Slope (PAR) SF131458.2to $120 $15,660111787 5 ft

feet459.8 Key Note Segment 116482.9to111791 5 ft

feet 2.0-3.0%484.6 Cross Slope (PAR) SF6485.8to $120 $720111788 5 ft

feet 2.0-3.0%488.0 Cross Slope (PAR) SF6489.2to $120 $720111789 5 ft

feet -.27"488.7 Vertical Change REF5489.7to111739 5 ft

$174,450.00TOTAL COST FOR: AVE 13N side of Starting at: WATT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVE 14

Street Side

28123 AVE 14

Survey Street Name Starting Street Name

28123 AVE 14

End Street Name

2110191018

Run ID

Ave 14

54

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF72.6to $120 $78072834 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF257.6to $120 $3,00072835 5 ft

feet 4.0-5.0%8.6 Cross Slope (PAR) SF5118.8to $120 $6,12072836 5 ft

feet .26"11.0 Vertical Change REF512.0to72829 5 ft

feet 3.0-4.0%21.7 Cross Slope (PAR) SF5933.4to $120 $7,02072837 5 ft

feet 4.0-5.0%36.3 Cross Slope (PAR) SF1639.5to $120 $1,92072838 5 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF16675.0to $120 $19,92072839 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF4689.4to $120 $5,46072840 5 ft

feet .31"102.6 Vertical Change LF5103.6to $75 $37572830 5 ft

feet -.73"110.0 Vertical Change REF5111.0to72831 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF10113.0to $120 $1,20072841 5 ft

feet .56"114.5 Vertical Change REF5115.5to72832 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF60127.5to $120 $7,20072842 5 ft

feet -.71"118.8 Vertical Change REF5119.8to72833 5 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF123152.4to $120 $14,76072843 5 ft

$67,755.00TOTAL COST FOR: AVE 14N side of Starting at: 28123 AVE 14

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 14

Street Side

28198 AVE 14

Survey Street Name Starting Street Name

28198 AVE 14

End Street Name

2110191014

Run ID

Ave 14

67

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF185.3to $120 $2,10072823 5 ft

feet -.34"4.8 Vertical Change REF55.8to72819 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF511.8to $120 $60072824 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF615.9to $120 $66072825 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF16951.8to $120 $20,28072826 5 ft

feet .26"22.3 Vertical Change REF523.3to72820 5 ft

feet -.39"24.6 Vertical Change REF525.6to72821 5 ft

feet 3.51"29.0 Vertical Change REF24377.6to72822 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF7271.3to $120 $8,64072827 5 ft

feet 6.0-7.0%75.5 576.6to72828 5 ft

$32,280.00TOTAL COST FOR: AVE 14S side of Starting at: 28198 AVE 14

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 17

Street Side

3175 AVENUE 17

Survey Street Name Starting Street Name

3175 AVENUE 17

End Street Name

2202111559

Run ID

Ave 17

24

ID Sidewalk Width

Priority

feet 2.0-3.0%8.6 Cross Slope (PAR) SF1912.3to $120 $2,220133816 5 ft

feet -.26"9.0 Vertical Change REF510.0to133813 5 ft

feet 3.0-4.0%27.1 Cross Slope (PAR) SF4235.4to $120 $4,980133817 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF6348.3to $120 $7,560133818 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF2460.3to $120 $2,820133819 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF2769.5to $120 $3,240133820 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF3085.3to $120 $3,600133821 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF32109.4to $120 $3,840133822 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF19119.1to $120 $2,220133823 5 ft

feet .28"121.0 Vertical Change LF5122.0to $75 $375133814 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF106149.6to $120 $12,660133824 5 ft

feet .32"133.4 Vertical Change REF5134.4to133815 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF17175.7to $120 $2,040133825 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF12189.3to $120 $1,440133826 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF24198.0to $120 $2,820133827 5 ft

feet 2.0-3.0%202.0 Cross Slope (PAR) SF40210.0to $120 $4,800133828 5 ft

$54,615.00TOTAL COST FOR: AVE 17S side of Starting at: 3175 AVENUE 17

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 17

Street Side

3254 AIRPORT DR

Survey Street Name Starting Street Name

3254 AIRPORT DR

End Street Name

2202111419

Run ID

Ave 17

34

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF12225.8to $120 $14,640133503 5 ft

feet -.36"7.0 Vertical Change REF58.0to133493 5 ft

feet .29"18.4 Vertical Change REF519.4to133494 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF2233.2to $120 $2,580133504 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF2040.8to $120 $2,400133505 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF1446.4to $120 $1,680133506 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF1352.8to $120 $1,500133507 5 ft

feet -.28"55.1 Vertical Change LF556.1to $75 $375133495 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF11084.5to $120 $13,140133508 5 ft

feet -.49"63.5 Vertical Change REF564.5to133496 5 ft

feet -.83"81.9 Vertical Change REF582.9to133497 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF2491.4to $120 $2,820133509 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF39102.6to $120 $4,620133510 5 ft

feet 3.0-4.0%104.7 Cross Slope (PAR) SF85121.7to $120 $10,200133511 5 ft

feet -.28"105.4 Vertical Change REF5106.4to133498 5 ft

feet .32"122.3 Vertical Change LF5123.3to $75 $375133499 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF17128.6to $120 $1,980133512 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF55140.9to $120 $6,540133513 5 ft

feet .51"139.1 Vertical Change REF5140.1to133500 5 ft

feet 4.0-5.0%140.9 Cross Slope (PAR) SF40148.9to $120 $4,800133514 5 ft

feet .37"147.4 Vertical Change REF5148.4to133501 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF74164.2to $120 $8,940133515 5 ft

feet -.28"156.0 Vertical Change REF5157.0to133502 5 ft

$76,590.00TOTAL COST FOR: AVE 17S side of Starting at: 3254 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 17

Street Side

4130 AIRPORT DR

Survey Street Name Starting Street Name

AIRPORT DR

End Street Name

2202111421

Run ID

Ave 17

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF61.8to $120 $660133520 5 ft

feet -.3"8.5 Vertical Change LF59.5to $75 $375133516 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF8226.0to $120 $9,780133521 5 ft

feet .27"23.0 Vertical Change REF524.0to133517 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF25582.1to $120 $30,540133522 5 ft

feet .28"38.2 Vertical Change REF539.2to133518 5 ft

feet .5"57.4 Vertical Change REF558.4to133519 5 ft

$41,355.00TOTAL COST FOR: AVE 17S side of Starting at: 4130 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 17

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2202111603

Run ID

Ave 17

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,980133836 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF1014.8to $120 $1,200133837 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF2522.0to $120 $3,000133838 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF8841.9to $120 $10,560133839 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF1748.7to $120 $2,040133840 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF1655.8to $120 $1,920133841 5 ft

feet .35"71.5 Vertical Change LF572.5to $75 $375133829 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF1983.3to $120 $2,340133842 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF166126.4to $120 $19,860133843 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF19139.5to $120 $2,280133844 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF54169.4to $120 $6,420133845 5 ft

feet .26"166.9 Vertical Change REF5167.9to133830 5 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF18191.7to $120 $2,160133846 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF130230.3to $120 $15,600133847 5 ft

feet -.29"218.3 Vertical Change REF5219.3to133831 5 ft

feet .33"222.5 Vertical Change REF5223.5to133832 5 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF11236.2to $120 $1,260133848 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF31245.9to $120 $3,660133849 5 ft

feet 2.0-3.0%250.6 Cross Slope (PAR) SF6251.8to $120 $720133850 5 ft

feet .33"255.0 Vertical Change LF15258.0to $75 $1,125133834 5 ft

feet 2.0-3.0%261.3 Cross Slope (PAR) SF51271.5to $120 $6,120133851 5 ft

feet 2.0-3.0%274.1 Cross Slope (PAR) SF58285.7to $120 $6,960133852 5 ft

feet 2.0-3.0%291.6 Cross Slope (PAR) SF11293.9to $120 $1,380133853 5 ft

feet 2.0-3.0%298.6 Cross Slope (PAR) SF80314.7to $120 $9,660133854 5 ft

feet 2.0-3.0%318.0 Cross Slope (PAR) SF19321.7to $120 $2,220133855 5 ft

feet 2.0-3.0%323.9 Cross Slope (PAR) SF49333.7to $120 $5,880133856 5 ft

feet 2.0-3.0%343.5 Cross Slope (PAR) SF7344.8to $120 $780133857 5 ft

feet 2.0-3.0%348.2 Cross Slope (PAR) SF46357.4to $120 $5,520133858 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVE 17

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2202111603

Run ID

Ave 17

28

ID Sidewalk Width

Priority

feet 2.0-3.0%361.6 Cross Slope (PAR) SF13364.2to $120 $1,560133859 5 ft

feet 2.0-3.0%370.0 Cross Slope (PAR) SF20374.0to $120 $2,400133860 5 ft

feet .31"375.7 Vertical Change LF5376.7to $75 $375133835 5 ft

feet 2.0-3.0%405.2 Cross Slope (PAR) SF13407.8to $120 $1,560133861 5 ft

feet 2.0-3.0%423.1 Cross Slope (PAR) SF92441.5to $120 $11,040133862 5 ft

$134,955.00TOTAL COST FOR: AVE 17S side of Starting at: PARKING LOT ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S AVENUE 17

Street Side

24682 AVENUE 17

Survey Street Name Starting Street Name

24658 AVENUE 17

End Street Name

2202111556

Run ID

Avenue 17

18

ID Sidewalk Width

Priority

feet 2.0-3.0%10.6 Cross Slope (PAR) SF5120.8to $120 $6,120133812 5 ft

$6,120.00TOTAL COST FOR: AVENUE 17S side of Starting at: 24682 AVENUE 17

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE AVIATION DR

Street Side

2801 AIRPORT DR

Survey Street Name Starting Street Name

AIRPORT DR

End Street Name

2202111440

Run ID

Aviation Dr

44

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 10321.3to133709 5 ft

feet 3.48"7.7 Vertical Change REF58.7to133705 5 ft

feet 2.0-3.0%21.3 Cross Slope (Driveway) SF3327.9to $40 $1,320133707 5 ft

feet 4.0-5.0%27.9 Cross Slope (PAR) SF9947.7to $120 $11,880133708 5 ft

feet .71"47.6 Vertical Change REF548.6to133706 5 ft

$13,200.00TOTAL COST FOR: AVIATION DRNE side of Starting at: 2801 AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVIATION DR

Street Side

3211 AVIATION DR

Survey Street Name Starting Street Name

3211 AVIATION DR

End Street Name

2202111640

Run ID

Aviation Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF107.0to $120 $1,200133953 5 ft

feet .37"5.9 Vertical Change REF56.9to133947 5 ft

feet .41"17.2 Vertical Change LF518.2to $75 $375133948 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF2044.8to $120 $2,340133954 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF2355.7to $120 $2,760133955 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF5271.2to $120 $6,240133956 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF1877.6to $120 $2,160133957 5 ft

feet .29"79.9 Vertical Change LF580.9to $75 $375133949 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1787.2to $120 $1,980133958 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF1093.8to $120 $1,140133959 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF7100.5to $120 $780133960 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF32110.9to $120 $3,780133961 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF72128.1to $120 $8,640133962 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF59142.3to $120 $7,080133963 5 ft

feet 2.0-3.0%146.2 Cross Slope (PAR) SF26151.3to $120 $3,060133964 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF11156.0to $120 $1,320133965 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF10158.3to $120 $1,200133966 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF5161.8to $120 $600133967 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF55190.3to $120 $6,600133968 5 ft

feet 2.0-3.0%194.9 Cross Slope (PAR) SF29200.7to $120 $3,480133969 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF31210.4to $120 $3,720133970 5 ft

feet .26"217.8 Vertical Change LF5218.8to $75 $375133950 5 ft

feet 2.0-3.0%235.1 Cross Slope (PAR) SF39242.8to $120 $4,620133971 5 ft

feet 2.0-3.0%247.9 Cross Slope (PAR) SF25252.8to $120 $2,940133972 5 ft

feet -.27"250.0 Vertical Change REF5251.0to133951 5 ft

feet -.36"269.4 Vertical Change LF5270.4to $75 $375133952 5 ft

feet 2.0-3.0%270.5 Cross Slope (PAR) SF7271.8to $120 $780133973 5 ft

feet 5.0-6.0%300.8 8302.4to133974 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N AVIATION DR

Street Side

3211 AVIATION DR

Survey Street Name Starting Street Name

3211 AVIATION DR

End Street Name

2202111640

Run ID

Aviation Dr

41

ID Sidewalk Width

Priority

$67,920.00TOTAL COST FOR: AVIATION DRN side of Starting at: 3211 AVIATION DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE AVILA WAY

Street Side

431 FIG AVE

Survey Street Name Starting Street Name

MANZANA CT

End Street Name

2202101516

Run ID

Avila Way

56

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,160132120 5 ft

feet 6.0-7.0%3.8 Cross Slope (PAR) SF3811.3to $120 $4,500132121 5 ft

feet 3.18"10.8 Vertical Change REF511.8to132118 5 ft

feet 4.0-5.0%13.1 Cross Slope (PAR) SF8129.2to $120 $9,660132122 5 ft

feet 3.0-4.0%33.5 Cross Slope (PAR) SF1035.5to $120 $1,200132123 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF3042.0to $120 $3,600132124 5 ft

feet 4.0-5.0%42.4 Cross Slope (PAR) SF5753.8to $120 $6,840132125 5 ft

feet 3.0-4.0%56.2 Cross Slope (PAR) SF1258.5to $120 $1,380132126 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF17894.0to $120 $21,300132127 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF597.2to $120 $600132128 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF13100.8to $120 $1,500132129 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF7104.2to $120 $780132130 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF13110.8to $120 $1,500132131 5 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF446201.3to $120 $53,460132132 5 ft

feet 36"118.1 Continuous Width SF5119.1to $120 $600132136 5 ft

feet 4.0-5.0%201.7 Cross Slope (PAR) SF46210.9to $120 $5,520132133 5 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF15213.8to $120 $1,740132134 5 ft

feet 2.0-3.0%216.4 Cross Slope (PAR) SF20220.4to $120 $2,400132135 5 ft

feet 1.08"220.3 Vertical Change REF5221.3to132119 5 ft

$118,740.00TOTAL COST FOR: AVILA WAYSE side of Starting at: 431 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE AVILA WAY

Street Side

FIG AVE

Survey Street Name Starting Street Name

431 FIG AVE

End Street Name

2202101514

Run ID

Avila Way

32

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF245.5to $120 $2,820132115 5 ft

feet 6.0-7.0%7.3 Cross Slope (PAR) SF68.5to $120 $720132116 5 ft

$3,540.00TOTAL COST FOR: AVILA WAYSE side of Starting at: FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW AVILA WAY

Street Side

MANZANA CT

Survey Street Name Starting Street Name

FIG AVE

End Street Name

2202101519

Run ID

Avila Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF11620.3to $120 $13,896132146 6 ft

feet 1.35"6.3 Vertical Change REF67.3to132137 6 ft

feet20.3 Key Note Segment 11940.1to132156 6 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF14467.4to $120 $17,280132147 6 ft

feet69.3 Key Note Segment 12189.5to132157 6 ft

feet .26"69.9 Vertical Change REF670.9to132138 6 ft

feet 2.0-3.0%90.3 Cross Slope (Driveway) SF891.7to $40 $336132148 6 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF29108.1to $120 $3,456132149 6 ft

feet117.7 Key Note Segment 117137.2to132158 6 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF7139.8to $120 $792132150 6 ft

feet143.6 Key Note Segment 115162.8to132159 6 ft

feet .34"153.7 Vertical Change REF6154.7to132139 6 ft

feet 3.0-4.0%163.1 Cross Slope (Driveway) SF7164.2to $40 $264132151 6 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF91179.3to $120 $10,872132152 6 ft

feet .4"171.8 Vertical Change REF6172.8to132140 6 ft

feet .36"180.1 Vertical Change LF6181.1to $75 $450132141 6 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF46189.3to $120 $5,544132153 6 ft

feet191.8 Key Note Segment 112210.5to132160 6 ft

feet -.47"192.1 Vertical Change REF6193.1to132142 6 ft

feet .33"194.1 Vertical Change REF6195.1to132143 6 ft

feet 2.0-3.0%211.4 Cross Slope (PAR) SF8212.8to $120 $1,008132154 6 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF117241.3to $120 $14,040132155 6 ft

feet .29"225.4 Vertical Change REF6226.4to132144 6 ft

feet .28"233.0 Vertical Change REF6234.0to132145 6 ft

$67,938.00TOTAL COST FOR: AVILA WAYNW side of Starting at: MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S AWAHNEE CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211129

Run ID

Awahnee Ct

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF6113.0to $120 $7,32079234 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF4221.3to $120 $4,98079235 5 ft

feet21.3 Key Note Segment 9540.2to79248 5 ft

feet 3.0-4.0%41.5 Cross Slope (PAR) SF6454.3to $120 $7,68079236 5 ft

feet54.3 Key Note Segment 10274.7to79249 5 ft

feet 3.0-4.0%75.7 Cross Slope (PAR) SF3482.4to $120 $4,02079237 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF4291.3to $120 $5,04079238 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF22122.2to $120 $2,64079239 5 ft

feet126.8 Key Note Segment 104147.5to79250 5 ft

feet -.33"137.3 Vertical Change REF5138.3to79231 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF93171.3to $120 $11,16079240 5 ft

feet175.6 Key Note Segment 104196.3to79251 5 ft

feet 2.0-3.0%214.2 Cross Slope (PAR) SF41222.4to $120 $4,92079241 5 ft

feet -.34"215.7 Vertical Change REF5216.7to79232 5 ft

feet 2.0-3.0%228.4 Cross Slope (PAR) SF132254.8to $120 $15,84079242 5 ft

feet255.3 Key Note Segment 95274.3to79252 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF41284.0to $120 $4,92079243 5 ft

feet 2.0-3.0%285.9 Cross Slope (PAR) SF35292.8to $120 $4,14079244 5 ft

feet293.3 Key Note Segment 100313.4to79253 5 ft

feet -.31"303.3 Vertical Change REF5304.3to79233 5 ft

feet 2.0-3.0%316.4 Cross Slope (PAR) SF47325.7to $120 $5,58079245 5 ft

feet 4.0-5.0%325.9 Cross Slope (PAR) SF24330.7to $120 $2,88079246 5 ft

feet 2.0-3.0%333.0 Cross Slope (PAR) SF8334.6to $120 $96079247 5 ft

$82,080.00TOTAL COST FOR: AWAHNEE CTN/W/S side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AZURE DR

Street Side

1912 AZURE DR

Survey Street Name Starting Street Name

1912 AZURE DR

End Street Name

2202111311

Run ID

Azure Dr

26

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,360133384 5 ft

feet .26"2.7 Vertical Change REF196.5to133383 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF69.5to $120 $720133385 5 ft

$4,080.00TOTAL COST FOR: AZURE DRE side of Starting at: 1912 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AZURE DR

Street Side

1913 AZURE DR

Survey Street Name Starting Street Name

1913 AZURE DR

End Street Name

2202111314

Run ID

Azure Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,460133386 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF14337.5to $120 $17,220133387 5 ft

$19,680.00TOTAL COST FOR: AZURE DRE side of Starting at: 1913 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AZURE DR

Street Side

1913 AZURE DR

Survey Street Name Starting Street Name

IVORY CT

End Street Name

2202111315

Run ID

Azure Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF62.8to $120 $720133389 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF63.9to $120 $660133390 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF78.0to $120 $780133391 5 ft

feet 3.0-4.0%12.2 Cross Slope (PAR) SF613.3to $120 $660133392 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF716.2to $120 $840133393 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF4332.3to $120 $5,160133394 5 ft

feet 3.0-4.0%37.3 Cross Slope (PAR) SF4446.1to $120 $5,280133395 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF14475.2to $120 $17,220133396 5 ft

feet 4.0-5.0%76.5 Cross Slope (PAR) SF9094.5to $120 $10,800133397 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF173129.1to $120 $20,760133398 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF110154.8to $120 $13,200133399 5 ft

feet 1.1"154.8 Vertical Change REF5155.8to133388 5 ft

$76,080.00TOTAL COST FOR: AZURE DRE side of Starting at: 1913 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AZURE DR

Street Side

2240 AZURE DR

Survey Street Name Starting Street Name

SCARLET DR

End Street Name

2202111141

Run ID

Azure Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,980132890 5 ft

feet3.4 Key Note Segment 9722.8to132895 5 ft

feet .4"5.3 Vertical Change REF56.3to132887 5 ft

feet -.51"11.2 Vertical Change REF512.2to132888 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF827.6to $120 $900132891 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF6846.3to $120 $8,100132892 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF1352.4to $120 $1,560132893 5 ft

feet53.3 Key Note Segment 9371.9to132896 5 ft

feet .31"63.7 Vertical Change REF564.7to132889 5 ft

feet 7.0-8.0%71.9 Cross Slope (Driveway) SF673.2to $40 $260132894 5 ft

$12,800.00TOTAL COST FOR: AZURE DRW side of Starting at: 2240 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AZURE DR

Street Side

2250 AZURE DR

Survey Street Name Starting Street Name

2250 AZURE DR

End Street Name

2202111139

Run ID

Azure Dr

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF224.7to $120 $2,580132885 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF7027.7to $120 $8,340132886 5 ft

$10,920.00TOTAL COST FOR: AZURE DRW side of Starting at: 2250 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AZURE DR

Street Side

2290 AZURE DR

Survey Street Name Starting Street Name

2260 AZURE DR

End Street Name

2202111138

Run ID

Azure Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%5.6 Cross Slope (PAR) SF9123.8to $120 $10,920132876 5 ft

feet24.8 Key Note Segment 9343.4to132880 5 ft

feet51.0 Key Note Segment 9369.5to132881 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF672.5to $120 $720132877 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF12397.8to $120 $14,700132878 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF29109.2to $120 $3,480132879 5 ft

feet110.8 Key Note Segment 95129.8to132882 5 ft

feet 5.0-6.0%129.8 8131.3to132884 5 ft

feet136.8 Key Note Segment 95155.8to132883 5 ft

$29,820.00TOTAL COST FOR: AZURE DRW side of Starting at: 2290 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AZURE DR

Street Side

2380 AZURE DR

Survey Street Name Starting Street Name

2290 AZURE DR

End Street Name

2202111136

Run ID

Azure Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF234.6to $120 $2,760132843 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF7021.3to $120 $8,400132844 5 ft

feet .35"10.3 Vertical Change REF511.3to132836 5 ft

feet22.7 Key Note Segment 9441.5to132861 5 ft

feet .39"32.9 Vertical Change REF533.9to132837 5 ft

feet .28"43.4 Vertical Change LF544.4to $75 $375132838 5 ft

feet49.5 Key Note Segment 8967.2to132862 5 ft

feet 36"55.3 Continuous Width SF556.3to $120 $600132873 5 ft

feet .27"56.3 Vertical Change REF557.3to132839 5 ft

feet 6.0-7.0%67.2 868.7to132871 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF3977.7to $120 $4,620132845 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF1283.7to $120 $1,440132846 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF97109.1to $120 $11,580132847 5 ft

feet109.1 Key Note Segment 94127.8to132863 5 ft

feet 2.0-3.0%131.7 Cross Slope (PAR) SF15134.7to $120 $1,800132848 5 ft

feet 36"134.2 Continuous Width SF5135.2to $120 $600132874 5 ft

feet .26"135.5 Vertical Change LF5136.5to $75 $375132840 5 ft

feet135.7 Key Note Segment 91153.8to132864 5 ft

feet 36"168.8 Continuous Width SF5169.8to $120 $600132875 5 ft

feet 2.0-3.0%180.0 Cross Slope (PAR) SF22184.3to $120 $2,580132849 5 ft

feet 2.0-3.0%191.2 Cross Slope (PAR) SF18194.7to $120 $2,100132850 5 ft

feet195.2 Key Note Segment 98214.8to132865 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF5219.8to $120 $600132851 5 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF50233.2to $120 $6,000132852 5 ft

feet238.2 Key Note Segment 96257.4to132866 5 ft

feet 2.83"254.0 Vertical Change REF5255.0to132841 5 ft

feet 5.0-6.0%257.4 7258.8to132872 5 ft

feet 3.0-4.0%260.1 Cross Slope (PAR) SF20264.2to $120 $2,460132853 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W AZURE DR

Street Side

2380 AZURE DR

Survey Street Name Starting Street Name

2290 AZURE DR

End Street Name

2202111136

Run ID

Azure Dr

41

ID Sidewalk Width

Priority

feet264.7 Key Note Segment 97284.1to132867 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF42294.4to $120 $5,040132854 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF35305.4to $120 $4,260132855 5 ft

feet307.0 Key Note Segment 97326.4to132868 5 ft

feet 1.06"324.5 Vertical Change REF5325.5to132842 5 ft

feet 2.0-3.0%330.2 Cross Slope (PAR) SF47339.6to $120 $5,640132856 5 ft

feet 2.0-3.0%342.6 Cross Slope (PAR) SF9344.3to $120 $1,020132857 5 ft

feet 2.0-3.0%356.1 Cross Slope (PAR) SF8357.7to $120 $960132858 5 ft

feet 2.0-3.0%360.7 Cross Slope (PAR) SF23365.2to $120 $2,700132859 5 ft

feet366.9 Key Note Segment 97386.3to132869 5 ft

feet393.0 Key Note Segment 98412.5to132870 5 ft

feet 4.0-5.0%412.9 Cross Slope (PAR) SF5413.9to $120 $600132860 5 ft

$67,110.00TOTAL COST FOR: AZURE DRW side of Starting at: 2380 AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AZURE DR

Street Side

IVORY CT

Survey Street Name Starting Street Name

UMBER DR

End Street Name

2202111327

Run ID

Azure Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF255.2to $120 $2,940133485 5 ft

feet 4.0-5.0%5.4 Cross Slope (PAR) SF7821.0to $120 $9,360133486 5 ft

feet .31"11.2 Vertical Change REF512.2to133483 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF8139.5to $120 $9,720133487 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF7054.3to $120 $8,400133488 5 ft

feet 2.0-3.0%58.2 Cross Slope (PAR) SF278113.7to $120 $33,300133489 5 ft

feet 3.0-4.0%117.3 Cross Slope (PAR) SF8118.9to $120 $960133490 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF92138.2to $120 $11,040133491 5 ft

feet 3.0-4.0%142.0 Cross Slope (PAR) SF27147.3to $120 $3,180133492 5 ft

feet -.41"146.3 Vertical Change REF5147.3to133484 5 ft

$78,900.00TOTAL COST FOR: AZURE DRE side of Starting at: IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E AZURE DR

Street Side

SCARLET DR

Survey Street Name Starting Street Name

1912 AZURE DR

End Street Name

2202111310

Run ID

Azure Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF153.3to $120 $1,740133377 5 ft

feet .33"20.6 Vertical Change REF521.6to133374 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF6935.3to $120 $8,280133378 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF13067.0to $120 $15,540133379 5 ft

feet .65"46.7 Vertical Change REF547.7to133375 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF12106.7to $120 $1,440133380 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF11113.8to $120 $1,260133381 5 ft

feet 2.0-3.0%117.6 Cross Slope (PAR) SF181153.8to $120 $21,720133382 5 ft

feet .45"143.4 Vertical Change REF5144.4to133376 5 ft

$49,980.00TOTAL COST FOR: AZURE DRE side of Starting at: SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S BALSAM CT

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160900

Run ID

Balsam Ct

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16069227 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF6521.3to $120 $7,74069228 5 ft

feet 3.42"9.9 Vertical Change REF510.9to69217 5 ft

feet -.39"22.8 Vertical Change LF523.8to $75 $37569218 5 ft

feet 5.0-6.0%24.2 625.4to69276 5 ft

feet26.7 Key Note Segment 6740.0to69265 5 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF1845.8to $120 $2,10069229 5 ft

feet 5.0-6.0%45.8 Cross Slope (PAR) SF2250.2to $120 $2,64069230 5 ft

feet 6.0-7.0%52.5 Cross Slope (PAR) SF753.9to $120 $84069231 5 ft

feet 3.0-4.0%55.0 Cross Slope (PAR) SF2760.3to $120 $3,18069232 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF9579.6to $120 $11,40069233 5 ft

feet80.6 Key Note Segment 7395.1to69266 5 ft

feet 3.0-4.0%96.5 Cross Slope (PAR) SF797.8to $120 $78069234 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF698.9to $120 $66069235 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF39124.1to $120 $4,68069236 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF23131.8to $120 $2,70069237 5 ft

feet134.4 Key Note Segment 71148.6to69267 5 ft

feet 3.0-4.0%150.5 Cross Slope (PAR) SF24155.3to $120 $2,88069238 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF30161.6to $120 $3,54069239 5 ft

feet 4.0-5.0%161.6 Cross Slope (PAR) SF43170.2to $120 $5,16069240 5 ft

feet170.2 Key Note Segment 72184.5to69268 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF28190.4to $120 $3,36069241 5 ft

feet 4.0-5.0%190.4 Cross Slope (PAR) SF72204.7to $120 $8,58069242 5 ft

feet 3.0-4.0%207.6 Cross Slope (PAR) SF30213.5to $120 $3,54069243 5 ft

feet214.7 Key Note Segment 78230.3to69269 5 ft

feet -.36"239.5 Vertical Change LF5240.5to $75 $37569219 5 ft

feet258.3 Key Note Segment 66271.5to69270 5 ft

feet .41"271.8 Vertical Change REF5272.8to69220 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S BALSAM CT

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160900

Run ID

Balsam Ct

60

ID Sidewalk Width

Priority

feet 2.0-3.0%272.3 Cross Slope (Driveway) SF53282.8to $40 $2,10069244 5 ft

feet 4.0-5.0%285.6 Cross Slope (PAR) SF21289.8to $120 $2,52069245 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF45298.9to $120 $5,46069246 5 ft

feet311.2 Key Note Segment 76326.3to69271 5 ft

feet 2.0-3.0%332.6 Cross Slope (PAR) SF7334.0to $120 $84069247 5 ft

feet 4.0-5.0%335.7 Cross Slope (PAR) SF24340.5to $120 $2,88069248 5 ft

feet 2.0-3.0%341.1 Cross Slope (PAR) SF31347.3to $120 $3,72069249 5 ft

feet347.7 Key Note Segment 111369.8to69272 5 ft

feet 3.05"350.1 Vertical Change REF5351.1to69221 5 ft

feet .31"351.8 Vertical Change REF5352.8to69222 5 ft

feet 2.0-3.0%373.3 Cross Slope (PAR) SF66386.4to $120 $7,86069250 5 ft

feet -.31"381.5 Vertical Change REF5382.5to69224 5 ft

feet 2.0-3.0%388.9 Cross Slope (PAR) SF9390.6to $120 $1,02069251 5 ft

feet 2.0-3.0%397.3 Cross Slope (PAR) SF13399.8to $120 $1,50069252 5 ft

feet 4.0-5.0%400.9 Cross Slope (PAR) SF52411.2to $120 $6,18069253 5 ft

feet 2.0-3.0%411.2 Cross Slope (PAR) SF8412.7to $120 $90069254 5 ft

feet413.5 Key Note Segment 70427.4to69273 5 ft

feet 2.0-3.0%427.6 Cross Slope (PAR) SF29433.3to $120 $3,42069255 5 ft

feet .26"434.8 Vertical Change LF5435.8to $75 $37569225 5 ft

feet 3.0-4.0%436.3 Cross Slope (PAR) SF5437.3to $120 $60069256 5 ft

feet438.8 Key Note Segment 72453.2to69274 5 ft

feet -.35"440.7 Vertical Change REF5441.7to69226 5 ft

feet 3.0-4.0%454.4 Cross Slope (PAR) SF30460.3to $120 $3,54069257 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF87479.2to $120 $10,44069258 5 ft

feet 2.0-3.0%496.6 Cross Slope (PAR) SF34503.3to $120 $4,02069259 5 ft

feet503.7 Key Note Segment 68517.3to69275 5 ft

feet 3.0-4.0%518.3 Cross Slope (PAR) SF55529.3to $120 $6,60069260 5 ft

feet 2.0-3.0%529.3 Cross Slope (PAR) SF28534.8to $120 $3,30069261 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S BALSAM CT

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160900

Run ID

Balsam Ct

60

ID Sidewalk Width

Priority

feet 2.0-3.0%546.3 Cross Slope (PAR) SF7547.6to $120 $78069262 5 ft

feet 6.0-7.0%550.7 Cross Slope (PAR) SF14553.5to $120 $1,68069263 5 ft

feet 5.0-6.0%553.5 Cross Slope (PAR) SF9555.2to $120 $1,02069264 5 ft

$137,445.00TOTAL COST FOR: BALSAM CTN / S side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARBERA AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111126

Run ID

Barbera Ave

29

ID Sidewalk Width

Priority

feet 3.0-4.0%2.7 Cross Slope (PAR) SF318.8to $120 $3,66091217 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF710.8to $120 $78091218 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF3121.3to $120 $3,72091219 5 ft

feet22.9 Key Note Segment 7437.6to91245 5 ft

feet .4"30.7 Vertical Change REF531.7to91207 5 ft

feet 3.0-4.0%38.3 Cross Slope (Driveway) SF839.8to $40 $30091220 5 ft

feet -.37"43.4 Vertical Change LF544.4to $75 $37591208 5 ft

feet 3.0-4.0%45.2 Cross Slope (PAR) SF2049.1to $120 $2,34091221 5 ft

feet49.1 Key Note Segment 7764.5to91246 5 ft

feet .26"49.9 Vertical Change REF550.9to91209 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF1970.6to $120 $2,34091222 5 ft

feet 4.0-5.0%70.6 Cross Slope (PAR) SF3377.2to $120 $3,96091223 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF1980.9to $120 $2,22091224 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF2489.1to $120 $2,82091225 5 ft

feet .34"86.6 Vertical Change REF587.6to91210 5 ft

feet 4.0-5.0%89.1 Cross Slope (PAR) SF55100.1to $120 $6,60091226 5 ft

feet101.0 Key Note Segment 72115.4to91247 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF38132.5to $120 $4,50091227 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF14139.3to $120 $1,62091228 5 ft

feet 4.0-5.0%140.2 Cross Slope (PAR) SF21144.3to $120 $2,46091229 5 ft

feet .36"143.8 Vertical Change REF18147.3to91211 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF18152.3to $120 $2,10091230 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF23163.8to $120 $2,70091231 5 ft

feet 4.0-5.0%163.8 Cross Slope (PAR) SF39171.7to $120 $4,74091232 5 ft

feet175.5 Key Note Segment 66188.6to91248 5 ft

feet .26"182.6 Vertical Change REF5183.6to91212 5 ft

feet 3.0-4.0%191.0 Cross Slope (PAR) SF68204.6to $120 $8,16091233 5 ft

feet204.6 Key Note Segment 71218.8to91249 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARBERA AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111126

Run ID

Barbera Ave

29

ID Sidewalk Width

Priority

feet .32"212.5 Vertical Change REF5213.5to91213 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF22224.6to $120 $2,64091234 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF24232.6to $120 $2,88091235 5 ft

feet 3.0-4.0%234.8 Cross Slope (PAR) SF10236.7to $120 $1,14091236 5 ft

feet .28"237.1 Vertical Change LF5238.1to $75 $37591214 5 ft

feet 3.0-4.0%240.4 Cross Slope (PAR) SF6241.5to $120 $66091237 5 ft

feet 2.0-3.0%241.9 Cross Slope (PAR) SF6243.0to $120 $66091238 5 ft

feet .36"250.7 Vertical Change REF5251.7to91215 5 ft

feet 2.0-3.0%251.3 Cross Slope (PAR) SF18254.8to $120 $2,10091239 5 ft

feet 2.0-3.0%269.6 Cross Slope (PAR) SF20273.6to $120 $2,40091240 5 ft

feet 3.0-4.0%275.9 Cross Slope (PAR) SF29281.7to $120 $3,48091241 5 ft

feet310.7 Key Note Segment 72325.1to91250 5 ft

feet 2.0-3.0%327.1 Cross Slope (PAR) SF36334.4to $120 $4,38091242 5 ft

feet 4.0-5.0%337.8 Cross Slope (PAR) SF28343.4to $120 $3,36091243 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF14346.6to $120 $1,68091244 5 ft

feet 5.0-6.0%345.2 5346.2to91251 5 ft

feet .47"347.2 Vertical Change LF5348.2to $75 $37591216 5 ft

$81,525.00TOTAL COST FOR: BARBERA AVEW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARBERA AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111123

Run ID

Barbera Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF123.4to $120 $1,44091170 5 ft

feet 4.0-5.0%6.2 Cross Slope (PAR) SF2912.0to $120 $3,48091171 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF4023.3to $120 $4,80091172 5 ft

feet23.4 Key Note Segment 6937.3to91200 5 ft

feet 4.0-5.0%43.0 Cross Slope (PAR) SF844.6to $120 $96091173 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF1349.2to $120 $1,50091174 5 ft

feet49.2 Key Note Segment 7063.2to91201 5 ft

feet 3.0-4.0%63.4 Cross Slope (Driveway) SF664.5to $40 $22091175 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF2068.9to $120 $2,34091176 5 ft

feet 4.0-5.0%68.9 Cross Slope (PAR) SF1972.8to $120 $2,34091177 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF1784.5to $120 $1,98091178 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF1392.6to $120 $1,50091179 5 ft

feet .27"95.7 Vertical Change LF596.7to $75 $37591161 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF13100.9to $120 $1,50091180 5 ft

feet101.2 Key Note Segment 65114.1to91202 5 ft

feet 2.0-3.0%114.4 Cross Slope (Driveway) SF20118.3to $40 $78091181 5 ft

feet .63"126.5 Vertical Change SF5127.5to $75 $37591162 5 ft

feet .26"137.4 Vertical Change LF5138.4to $75 $37591163 5 ft

feet 3.0-4.0%143.2 Cross Slope (PAR) SF9144.9to $120 $1,02091182 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF82167.6to $120 $9,84091183 5 ft

feet 4.0-5.0%168.1 Cross Slope (PAR) SF19171.9to $120 $2,28091184 5 ft

feet 2.0-3.0%173.1 Cross Slope (PAR) SF6174.3to $120 $72091185 5 ft

feet178.3 Key Note Segment 80194.3to91203 5 ft

feet -.39"179.1 Vertical Change REF5180.1to91164 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF19208.3to $120 $2,22091186 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF22212.7to $120 $2,58091187 5 ft

feet212.7 Key Note Segment 68226.2to91204 5 ft

feet .33"213.4 Vertical Change REF5214.4to91165 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARBERA AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111123

Run ID

Barbera Ave

36

ID Sidewalk Width

Priority

feet 3.0-4.0%226.3 Cross Slope (Driveway) SF5227.3to $40 $20091188 5 ft

feet 3.0-4.0%234.7 Cross Slope (PAR) SF6235.8to $120 $66091189 5 ft

feet .26"235.0 Vertical Change REF5236.0to91166 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF68267.9to $120 $8,16091190 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF5272.8to $120 $60091191 5 ft

feet 4.0-5.0%273.1 Cross Slope (PAR) SF13275.7to $120 $1,56091192 5 ft

feet 2.0-3.0%277.9 Cross Slope (PAR) SF10279.8to $120 $1,14091193 5 ft

feet281.2 Key Note Segment 75296.2to91205 5 ft

feet 3.0-4.0%296.2 Cross Slope (Driveway) SF18299.9to $40 $74091194 5 ft

feet 2.0-3.0%302.6 Cross Slope (PAR) SF5303.6to $120 $60091195 5 ft

feet 3.0-4.0%305.8 Cross Slope (PAR) SF7307.1to $120 $78091196 5 ft

feet307.5 Key Note Segment 69321.2to91206 5 ft

feet .26"308.8 Vertical Change REF5309.8to91167 5 ft

feet .29"315.7 Vertical Change REF5316.7to91168 5 ft

feet 2.0-3.0%322.9 Cross Slope (PAR) SF63335.4to $120 $7,50091197 5 ft

feet -.41"333.2 Vertical Change REF5334.2to91169 5 ft

feet 4.0-5.0%336.1 Cross Slope (PAR) SF24340.9to $120 $2,88091198 5 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF31347.9to $120 $3,66091199 5 ft

$71,105.00TOTAL COST FOR: BARBERA AVEE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARCELONA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091205

Run ID

Barcelona
Way

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF7315.3to $120 $8,760129018 5 ft

feet .49"3.0 Vertical Change REF54.0to128969 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF1619.8to $120 $1,920129019 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF925.0to $120 $1,020129020 5 ft

feet27.4 Key Note Segment 6440.3to129070 5 ft

feet 2.0-3.0%40.3 Cross Slope (Driveway) SF741.6to $40 $260129021 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF2051.6to $120 $2,400129022 5 ft

feet -.28"51.1 Vertical Change REF552.1to128970 5 ft

feet51.9 Key Note Segment 7366.6to129071 5 ft

feet 3.0-4.0%74.5 Cross Slope (PAR) SF1878.0to $120 $2,100129023 5 ft

feet .27"79.1 Vertical Change REF580.1to128971 5 ft

feet 5.0-6.0%79.6 Cross Slope (PAR) SF3586.5to $120 $4,140129024 5 ft

feet .53"88.7 Vertical Change REF589.7to128972 5 ft

feet 3.0-4.0%88.9 Cross Slope (PAR) SF3195.0to $120 $3,660129025 5 ft

feet 5.0-6.0%95.0 Cross Slope (PAR) SF2499.7to $120 $2,820129026 5 ft

feet -.26"98.5 Vertical Change REF599.5to128973 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF32108.2to $120 $3,780129027 5 ft

feet .28"102.8 Vertical Change REF5103.8to128974 5 ft

feet 4.0-5.0%108.2 Cross Slope (PAR) SF22112.6to $120 $2,640129028 5 ft

feet .48"110.3 Vertical Change REF5111.3to128975 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF8116.3to $120 $900129029 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF10125.8to $120 $1,200129030 5 ft

feet .33"128.6 Vertical Change LF5129.6to $75 $375128976 5 ft

feet129.8 Key Note Segment 73144.3to129072 5 ft

feet155.6 Key Note Segment 71169.8to129073 5 ft

feet -.27"156.5 Vertical Change REF5157.5to128977 5 ft

feet .27"160.8 Vertical Change REF5161.8to128978 5 ft

feet -.29"173.5 Vertical Change LF5174.5to $75 $375128979 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARCELONA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091205

Run ID

Barcelona
Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%174.9 Cross Slope (PAR) SF97194.3to $120 $11,640129031 5 ft

feet 3.0-4.0%203.5 Cross Slope (PAR) SF29209.3to $120 $3,480129032 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF91228.8to $120 $10,860129033 5 ft

feet .29"212.8 Vertical Change REF5213.8to128981 5 ft

feet -.27"216.9 Vertical Change REF18220.4to128982 5 ft

feet .26"229.9 Vertical Change LF5230.9to $75 $375128983 5 ft

feet233.9 Key Note Segment 68247.4to129074 5 ft

feet -.35"234.4 Vertical Change REF5235.4to128984 5 ft

feet -.4"238.6 Vertical Change REF5239.6to128985 5 ft

feet -.3"244.8 Vertical Change REF26249.9to128986 5 ft

feet 3.0-4.0%248.3 Cross Slope (PAR) SF6249.4to $120 $660129034 5 ft

feet -.38"253.5 Vertical Change REF5254.5to128987 5 ft

feet 2.0-3.0%253.9 Cross Slope (PAR) SF24258.7to $120 $2,880129035 5 ft

feet .44"255.6 Vertical Change REF5256.6to128988 5 ft

feet258.7 Key Note Segment 73273.3to129075 5 ft

feet .31"260.2 Vertical Change REF5261.2to128989 5 ft

feet -.29"262.3 Vertical Change REF15265.3to128990 5 ft

feet .33"272.9 Vertical Change REF5273.9to128991 5 ft

feet 2.0-3.0%273.3 Cross Slope (Driveway) SF11275.5to $40 $440129036 5 ft

feet .32"276.9 Vertical Change LF5277.9to $75 $375128992 5 ft

feet 2.0-3.0%285.2 Cross Slope (PAR) SF33291.7to $120 $3,900129037 5 ft

feet .32"294.5 Vertical Change LF5295.5to $75 $375128993 5 ft

feet 2.0-3.0%295.8 Cross Slope (PAR) SF73310.3to $120 $8,700129038 5 ft

feet 2.0-3.0%318.7 Cross Slope (PAR) SF10320.7to $120 $1,200129039 5 ft

feet336.9 Key Note Segment 68350.5to129076 5 ft

feet 2.0-3.0%358.7 Cross Slope (PAR) SF9360.5to $120 $1,080129040 5 ft

feet362.6 Key Note Segment 71376.7to129077 5 ft

feet 3.0-4.0%383.3 Cross Slope (PAR) SF18386.8to $120 $2,100129041 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARCELONA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091205

Run ID

Barcelona
Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%394.8 Cross Slope (PAR) SF28400.3to $120 $3,300129042 5 ft

feet 2.0-3.0%405.0 Cross Slope (PAR) SF14407.8to $120 $1,680129043 5 ft

feet .27"413.0 Vertical Change LF5414.0to $75 $375128994 5 ft

feet 2.0-3.0%414.6 Cross Slope (PAR) SF124439.3to $120 $14,820129044 5 ft

feet -.3"423.9 Vertical Change LF5424.9to $75 $375128995 5 ft

feet .29"432.6 Vertical Change REF5433.6to128996 5 ft

feet439.8 Key Note Segment 68453.4to129078 5 ft

feet .28"451.6 Vertical Change REF5452.6to128997 5 ft

feet 2.0-3.0%458.8 Cross Slope (PAR) SF25463.7to $120 $2,940129045 5 ft

feet465.6 Key Note Segment 69479.4to129079 5 ft

feet 2.0-3.0%479.4 Cross Slope (Driveway) SF70493.3to $40 $2,780129046 5 ft

feet 2.0-3.0%496.8 Cross Slope (PAR) SF6497.9to $120 $660129047 5 ft

feet -.26"500.8 Vertical Change REF5501.8to128998 5 ft

feet 2.0-3.0%501.2 Cross Slope (PAR) SF37508.6to $120 $4,440129048 5 ft

feet -.29"510.0 Vertical Change LF5511.0to $75 $375128999 5 ft

feet 2.0-3.0%511.4 Cross Slope (PAR) SF69525.3to $120 $8,340129049 5 ft

feet 3.0-4.0%527.8 Cross Slope (PAR) SF6529.0to $120 $720129050 5 ft

feet 2.0-3.0%530.9 Cross Slope (PAR) SF21535.1to $120 $2,520129051 5 ft

feet .36"542.0 Vertical Change LF5543.0to $75 $375129000 5 ft

feet544.0 Key Note Segment 74558.8to129080 5 ft

feet 2.0-3.0%558.9 Cross Slope (Driveway) SF29564.7to $40 $1,160129052 5 ft

feet .26"568.8 Vertical Change LF5569.8to $75 $375129001 5 ft

feet569.0 Key Note Segment 69582.8to129081 5 ft

feet 3.0-4.0%586.2 Cross Slope (PAR) SF94605.0to $120 $11,280129053 5 ft

feet 2.0-3.0%605.6 Cross Slope (PAR) SF31611.8to $120 $3,720129054 5 ft

feet 4.0-5.0%612.9 Cross Slope (PAR) SF38620.5to $120 $4,560129055 5 ft

feet .77"615.4 Vertical Change REF5616.4to129002 5 ft

feet 2.16"618.1 Vertical Change REF5619.1to129003 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARCELONA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091205

Run ID

Barcelona
Way

71

ID Sidewalk Width

Priority

feet 5.0-6.0%622.8 Cross Slope (PAR) SF29628.5to $120 $3,420129056 5 ft

feet 3.0-4.0%631.0 Cross Slope (PAR) SF78646.6to $120 $9,360129057 5 ft

feet .27"645.7 Vertical Change REF5646.7to129004 5 ft

feet646.9 Key Note Segment 70660.8to129082 5 ft

feet .26"660.0 Vertical Change REF5661.0to129005 5 ft

feet 3.0-4.0%660.8 Cross Slope (Driveway) SF44669.5to $40 $1,740129058 5 ft

feet .45"664.3 Vertical Change REF5665.3to129006 5 ft

feet 2.06"666.7 Vertical Change REF5667.7to129007 5 ft

feet -.31"671.8 Vertical Change LF5672.8to $75 $375129008 5 ft

feet672.9 Key Note Segment 70686.8to129083 5 ft

feet .26"676.1 Vertical Change REF5677.1to129009 5 ft

feet 3.0-4.0%687.5 Cross Slope (PAR) SF13690.1to $120 $1,560129059 5 ft

feet 2.0-3.0%690.1 Cross Slope (PAR) SF19693.8to $120 $2,220129060 5 ft

feet 4.0-5.0%693.9 Cross Slope (PAR) SF85710.8to $120 $10,140129061 5 ft

feet .32"694.7 Vertical Change REF5695.7to129010 5 ft

feet 5.0-6.0%715.3 Cross Slope (PAR) SF61727.4to $120 $7,260129062 5 ft

feet .26"718.4 Vertical Change REF5719.4to129011 5 ft

feet .27"724.9 Vertical Change REF5725.9to129012 5 ft

feet 5.0-6.0%730.1 Cross Slope (PAR) SF76745.3to $120 $9,120129063 5 ft

feet .27"742.2 Vertical Change REF5743.2to129013 5 ft

feet -.3"744.3 Vertical Change REF5745.3to129014 5 ft

feet 3.0-4.0%745.6 Cross Slope (PAR) SF7746.9to $120 $780129064 5 ft

feet -.28"749.3 Vertical Change LF5750.3to $75 $375129015 5 ft

feet749.5 Key Note Segment 73764.1to129084 5 ft

feet 2.0-3.0%765.2 Cross Slope (PAR) SF8766.8to $120 $960129065 5 ft

feet 2.0-3.0%769.5 Cross Slope (PAR) SF21773.7to $120 $2,520129066 5 ft

feet776.3 Key Note Segment 80792.3to129085 5 ft

feet 4.0-5.0%793.2 Cross Slope (PAR) SF49803.0to $120 $5,880129067 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARCELONA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091205

Run ID

Barcelona
Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%803.5 Cross Slope (PAR) SF30809.4to $120 $3,540129068 5 ft

feet -.29"806.4 Vertical Change REF16809.6to129016 5 ft

feet 4.0-5.0%810.3 Cross Slope (PAR) SF45819.3to $120 $5,400129069 5 ft

feet .37"810.8 Vertical Change REF5811.8to129017 5 ft

$213,860.00TOTAL COST FOR: BARCELONA WAYE side of Starting at: LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202091343

Run ID

Barcelona
Way

75

ID Sidewalk Width

Priority

feet .33"1.6 Vertical Change LF52.6to $75 $375130430 5 ft

feet .26"5.7 Vertical Change LF56.7to $75 $375130431 5 ft

feet26.8 Key Note Segment 7040.8to130494 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF1747.3to $120 $1,980130463 5 ft

feet .3"45.6 Vertical Change REF546.6to130432 5 ft

feet56.6 Key Note Segment 8974.3to130495 5 ft

feet .29"75.6 Vertical Change REF576.6to130433 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF677.5to $120 $720130464 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF778.8to $120 $780130465 5 ft

feet 60"79.0 Protruding Object JOB580.0to $99 $99130502 5 ft

feet .33"83.7 Vertical Change LF584.7to $75 $375130434 5 ft

feet 3.55"87.7 Vertical Change SF588.7to $75 $375130435 5 ft

feet -.28"90.3 Vertical Change LF591.3to $75 $375130436 5 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF40101.7to $120 $4,800130466 5 ft

feet 4.0-5.0%101.7 Cross Slope (PAR) SF15104.7to $120 $1,800130467 5 ft

feet -.28"104.0 Vertical Change REF5105.0to130438 5 ft

feet 6.0-7.0%105.8 Cross Slope (PAR) SF6106.9to $120 $660130468 5 ft

feet 5.0-6.0%106.9 Cross Slope (PAR) SF17110.3to $120 $2,040130469 5 ft

feet 3.0-4.0%110.3 Cross Slope (PAR) SF10112.3to $120 $1,200130470 5 ft

feet .49"112.2 Vertical Change REF5113.2to130439 5 ft

feet112.6 Key Note Segment 79128.4to130496 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF25133.8to $120 $3,000130471 5 ft

feet .28"130.9 Vertical Change LF5131.9to $75 $375130440 5 ft

feet 60"135.3 Protruding Object JOB5136.3to $99 $99130503 5 ft

feet -.28"138.0 Vertical Change LF5139.0to $75 $375130441 5 ft

feet139.9 Key Note Segment 71154.1to130497 5 ft

feet -.26"150.7 Vertical Change REF5151.7to130442 5 ft

feet 5.0-6.0%154.1 Cross Slope (Driveway) SF6155.3to $40 $240130472 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202091343

Run ID

Barcelona
Way

75

ID Sidewalk Width

Priority

feet 6.0-7.0%159.9 Cross Slope (PAR) SF23164.5to $120 $2,760130473 5 ft

feet 72"162.3 Protruding Object JOB5163.3to $99 $99130504 5 ft

feet 5.0-6.0%164.5 Cross Slope (PAR) SF12166.8to $120 $1,380130474 5 ft

feet .31"165.9 Vertical Change REF5166.9to130443 5 ft

feet 6.0-7.0%167.6 Cross Slope (PAR) SF9169.4to $120 $1,080130475 5 ft

feet 5.0-6.0%169.7 Cross Slope (PAR) SF32176.1to $120 $3,840130476 5 ft

feet -.27"170.2 Vertical Change REF5171.2to130444 5 ft

feet 6.0-7.0%176.1 Cross Slope (PAR) SF9177.8to $120 $1,020130477 5 ft

feet .3"176.6 Vertical Change REF5177.6to130445 5 ft

feet 4.0-5.0%180.5 Cross Slope (PAR) SF47189.9to $120 $5,640130478 5 ft

feet .32"183.2 Vertical Change REF5184.2to130446 5 ft

feet 4.0-5.0%193.1 Cross Slope (PAR) SF44201.8to $120 $5,220130479 5 ft

feet .39"200.5 Vertical Change REF5201.5to130447 5 ft

feet 4.0-5.0%204.1 Cross Slope (PAR) SF21208.3to $120 $2,520130480 5 ft

feet208.3 Key Note Segment 77223.6to130498 5 ft

feet .28"217.8 Vertical Change REF5218.8to130448 5 ft

feet 4.0-5.0%225.1 Cross Slope (PAR) SF17228.5to $120 $2,040130481 5 ft

feet .29"228.7 Vertical Change LF5229.7to $75 $375130449 5 ft

feet 2.0-3.0%232.2 Cross Slope (PAR) SF7233.6to $120 $840130482 5 ft

feet .42"233.0 Vertical Change REF5234.0to130450 5 ft

feet234.3 Key Note Segment 76249.5to130499 5 ft

feet 4.0-5.0%251.3 Cross Slope (PAR) SF9253.0to $120 $1,020130483 5 ft

feet 3.0-4.0%256.8 Cross Slope (PAR) SF50266.7to $120 $5,940130484 5 ft

feet -.28"265.3 Vertical Change REF5266.3to130451 5 ft

feet .3"267.9 Vertical Change REF5268.9to130452 5 ft

feet 5.0-6.0%268.6 Cross Slope (PAR) SF83285.2to $120 $9,960130485 5 ft

feet -.27"269.6 Vertical Change REF5270.6to130453 5 ft

feet .29"276.1 Vertical Change LF16279.3to $75 $1,200130454 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202091343

Run ID

Barcelona
Way

75

ID Sidewalk Width

Priority

feet .27"284.8 Vertical Change REF5285.8to130455 5 ft

feet 5.0-6.0%288.3 Cross Slope (PAR) SF17291.6to $120 $1,980130486 5 ft

feet -.28"289.1 Vertical Change REF5290.1to130456 5 ft

feet 3.0-4.0%292.5 Cross Slope (PAR) SF12294.9to $120 $1,440130487 5 ft

feet .26"295.6 Vertical Change REF5296.6to130457 5 ft

feet 2.0-3.0%295.9 Cross Slope (PAR) SF20299.8to $120 $2,340130488 5 ft

feet303.2 Key Note Segment 70317.2to130500 5 ft

feet 2.0-3.0%317.2 Cross Slope (Driveway) SF9319.0to $40 $360130489 5 ft

feet 4.0-5.0%319.9 Cross Slope (PAR) SF7321.2to $120 $780130490 5 ft

feet .36"320.5 Vertical Change REF5321.5to130458 5 ft

feet 4.0-5.0%323.4 Cross Slope (PAR) SF19327.1to $120 $2,220130491 5 ft

feet328.3 Key Note Segment 69342.1to130501 5 ft

feet 2.0-3.0%342.1 Cross Slope (Driveway) SF48351.6to $40 $1,900130492 5 ft

feet -.34"348.2 Vertical Change REF5349.2to130460 5 ft

feet -.3"352.5 Vertical Change LF5353.5to $75 $375130461 5 ft

feet 4.0-5.0%353.6 Cross Slope (PAR) SF49363.4to $120 $5,880130493 5 ft

feet .36"365.5 Vertical Change LF5366.5to $75 $375130462 5 ft

$82,627.00TOTAL COST FOR: BARCELONA WAYW side of Starting at: SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091127

Run ID

Barcelona
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF368.4to $120 $4,380128596 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF3219.0to $120 $3,840128597 5 ft

feet20.2 Key Note Segment 7034.3to128625 5 ft

feet44.0 Key Note Segment 8761.3to128626 5 ft

feet .26"49.3 Vertical Change REF550.3to128572 5 ft

feet .27"58.1 Vertical Change REF559.1to128573 5 ft

feet .27"81.3 Vertical Change LF582.3to $75 $375128574 5 ft

feet .26"85.5 Vertical Change LF586.5to $75 $375128575 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF5108.6to $120 $600128598 5 ft

feet 4.0-5.0%109.7 Cross Slope (PAR) SF6110.9to $120 $720128599 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF7113.2to $120 $840128600 5 ft

feet .28"112.5 Vertical Change REF5113.5to128576 5 ft

feet116.9 Key Note Segment 74131.6to128627 5 ft

feet 2.15"121.3 Vertical Change REF5122.3to128577 5 ft

feet 2.0-3.0%132.2 Cross Slope (Driveway) SF23136.7to $40 $900128601 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF9141.6to $120 $1,080128602 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF5142.8to $120 $600128603 5 ft

feet143.5 Key Note Segment 69157.3to128628 5 ft

feet .6"151.0 Vertical Change REF5152.0to128578 5 ft

feet 3.0-4.0%168.9 Cross Slope (PAR) SF15171.9to $120 $1,800128604 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF63191.3to $120 $7,500128605 5 ft

feet 3.0-4.0%197.8 Cross Slope (PAR) SF20201.8to $120 $2,400128606 5 ft

feet 2.0-3.0%202.7 Cross Slope (PAR) SF13205.3to $120 $1,560128607 5 ft

feet .37"203.2 Vertical Change REF5204.2to128579 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF31214.8to $120 $3,660128608 5 ft

feet215.3 Key Note Segment 79231.0to128629 5 ft

feet .39"221.6 Vertical Change REF5222.6to128580 5 ft

feet 2.0-3.0%231.0 Cross Slope (Driveway) SF35238.0to $40 $1,400128609 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091127

Run ID

Barcelona
Way

58

ID Sidewalk Width

Priority

feet242.8 Key Note Segment 74257.6to128630 5 ft

feet .27"248.2 Vertical Change REF5249.2to128582 5 ft

feet 2.0-3.0%257.6 Cross Slope (Driveway) SF61269.8to $40 $2,440128610 5 ft

feet 2.0-3.0%271.9 Cross Slope (PAR) SF42280.3to $120 $5,040128611 5 ft

feet .31"274.4 Vertical Change REF5275.4to128583 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF8289.9to $120 $960128612 5 ft

feet .46"293.9 Vertical Change REF5294.9to128584 5 ft

feet 2.0-3.0%294.1 Cross Slope (PAR) SF23298.8to $120 $2,820128613 5 ft

feet .47"298.4 Vertical Change REF26303.6to128585 5 ft

feet 2.0-3.0%301.4 Cross Slope (PAR) SF27306.8to $120 $3,240128614 5 ft

feet -.32"306.5 Vertical Change REF5307.5to128586 5 ft

feet316.3 Key Note Segment 74331.1to128631 5 ft

feet .26"327.9 Vertical Change REF5328.9to128589 5 ft

feet .29"331.9 Vertical Change LF5332.9to $75 $375128590 5 ft

feet 2.0-3.0%334.9 Cross Slope (PAR) SF22339.2to $120 $2,580128615 5 ft

feet342.5 Key Note Segment 74357.3to128632 5 ft

feet -.26"347.8 Vertical Change REF5348.8to128591 5 ft

feet 5.0-6.0%359.0 Cross Slope (PAR) SF59370.8to $120 $7,080128616 5 ft

feet 3.0-4.0%371.4 Cross Slope (PAR) SF5372.4to $120 $600128617 5 ft

feet 4.0-5.0%374.9 Cross Slope (PAR) SF31381.1to $120 $3,720128618 5 ft

feet 4.0-5.0%385.8 Cross Slope (PAR) SF14388.5to $120 $1,620128619 5 ft

feet 4.0-5.0%392.3 Cross Slope (PAR) SF74407.1to $120 $8,880128620 5 ft

feet 3.0-4.0%409.8 Cross Slope (PAR) SF7411.2to $120 $840128621 5 ft

feet .27"416.5 Vertical Change LF5417.5to $75 $375128592 5 ft

feet418.8 Key Note Segment 91436.9to128633 5 ft

feet 2.0-3.0%438.7 Cross Slope (PAR) SF29444.5to $120 $3,480128622 5 ft

feet445.9 Key Note Segment 72460.2to128634 5 ft

feet 2.0-3.0%463.2 Cross Slope (PAR) SF46472.3to $120 $5,460128623 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARCELONA WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091127

Run ID

Barcelona
Way

58

ID Sidewalk Width

Priority

feet .55"463.4 Vertical Change REF5464.4to128595 5 ft

feet 2.0-3.0%479.4 Cross Slope (PAR) SF20483.3to $120 $2,340128624 5 ft

$83,880.00TOTAL COST FOR: BARCELONA WAYW side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARNETT WAY

Street Side

865 MACADAMIA AVE

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281146

Run ID

Barnett Way

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,480112441 5 ft

feet 4.0-5.0%11.1 Cross Slope (PAR) SF9029.1to $120 $10,800112442 5 ft

feet .41"14.7 Vertical Change REF515.7to112438 5 ft

feet -.27"25.8 Vertical Change REF526.8to112439 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF5242.7to $120 $6,240112443 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF5553.6to $120 $6,540112444 5 ft

feet .47"45.3 Vertical Change REF546.3to112440 5 ft

feet 4.0-5.0%54.0 Cross Slope (PAR) SF3160.2to $120 $3,720112445 5 ft

feet 6.0-7.0%61.3 1063.3to112447 5 ft

feet 6.0-7.0%61.9 Cross Slope (PAR) SF763.3to $120 $840112446 5 ft

$34,620.00TOTAL COST FOR: BARNETT WAYW side of Starting at: 865 MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARNETT WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

950 BARNETT WAY

End Street Name

2110201247

Run ID

Barnett Way

81

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF8918.4to $120 $10,68076720 5 ft

feet .46"2.2 Vertical Change REF53.2to76696 5 ft

feet 4.0-5.0%18.4 Cross Slope (PAR) SF15048.4to $120 $18,00076721 5 ft

feet .47"32.4 Vertical Change REF533.4to76697 5 ft

feet 4.0-5.0%51.9 Cross Slope (PAR) SF5462.7to $120 $6,48076722 5 ft

feet 6.0-7.0%63.7 Cross Slope (PAR) SF4372.3to $120 $5,16076723 5 ft

feet .39"68.0 Vertical Change REF569.0to76698 5 ft

feet 5.0-6.0%73.0 Cross Slope (PAR) SF1475.8to $120 $1,68076724 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF1679.1to $120 $1,98076725 5 ft

feet 5.0-6.0%79.1 Cross Slope (PAR) SF3886.7to $120 $4,56076726 5 ft

feet 4.0-5.0%89.2 Cross Slope (PAR) SF4698.3to $120 $5,46076727 5 ft

feet98.3 Key Note Segment 133124.9to76747 5 ft

feet 4.0-5.0%124.9 Cross Slope (Driveway) SF70138.8to $40 $2,78076728 5 ft

feet -.67"138.5 Vertical Change REF5139.5to76699 5 ft

feet 6.0-7.0%139.4 Cross Slope (PAR) SF31145.5to $120 $3,66076729 5 ft

feet 6.0-7.0%147.6 Cross Slope (PAR) SF5148.7to $120 $66076730 5 ft

feet 5.0-6.0%150.6 Cross Slope (PAR) SF46159.8to $120 $5,52076731 5 ft

feet 5.0-6.0%162.5 Cross Slope (PAR) SF6163.7to $120 $72076732 5 ft

feet 6.0-7.0%168.5 Cross Slope (PAR) SF6169.6to $120 $66076733 5 ft

feet 6.0-7.0%172.0 7173.3to76757 5 ft

feet -.78"172.5 Vertical Change SF5173.5to $75 $37576700 5 ft

feet174.3 Key Note Segment 93192.8to76748 5 ft

feet .35"174.6 Vertical Change REF5175.6to76701 5 ft

feet -.29"178.1 Vertical Change REF5179.1to76702 5 ft

feet .27"185.4 Vertical Change REF5186.4to76703 5 ft

feet 2.0-3.0%192.8 Cross Slope (Driveway) SF25197.8to $40 $1,00076734 5 ft

feet197.8 Key Note Segment 86215.0to76749 5 ft

feet 4.0-5.0%219.3 Cross Slope (PAR) SF17222.6to $120 $1,98076735 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARNETT WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

950 BARNETT WAY

End Street Name

2110201247

Run ID

Barnett Way

81

ID Sidewalk Width

Priority

feet222.6 Key Note Segment 93241.2to76750 5 ft

feet .28"239.7 Vertical Change REF5240.7to76704 5 ft

feet246.2 Key Note Segment 95265.2to76751 5 ft

feet .33"253.0 Vertical Change REF5254.0to76705 5 ft

feet .27"258.3 Vertical Change REF5259.3to76706 5 ft

feet .28"263.7 Vertical Change REF5264.7to76707 5 ft

feet 2.0-3.0%269.4 Cross Slope (PAR) SF167302.7to $120 $19,98076736 5 ft

feet 3.0-4.0%305.6 Cross Slope (PAR) SF5306.6to $120 $60076737 5 ft

feet 2.0-3.0%307.1 Cross Slope (PAR) SF32313.5to $120 $3,84076738 5 ft

feet314.4 Key Note Segment 85331.4to76752 5 ft

feet .28"321.0 Vertical Change REF5322.0to76708 5 ft

feet .31"332.8 Vertical Change REF5333.8to76709 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF24337.6to $120 $2,88076739 5 ft

feet338.3 Key Note Segment 83354.8to76753 5 ft

feet .29"338.9 Vertical Change REF5339.9to76710 5 ft

feet .31"344.5 Vertical Change REF5345.5to76711 5 ft

feet 2.0-3.0%355.0 Cross Slope (Driveway) SF30361.0to $40 $1,20076740 5 ft

feet .29"355.6 Vertical Change REF5356.6to76712 5 ft

feet362.8 Key Note Segment 88380.4to76754 5 ft

feet .26"373.5 Vertical Change REF5374.5to76713 5 ft

feet -.34"375.4 Vertical Change REF5376.4to76714 5 ft

feet 3.0-4.0%380.5 Cross Slope (Driveway) SF14383.2to $40 $54076741 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF15386.8to $120 $1,80076742 5 ft

feet387.5 Key Note Segment 91405.6to76755 5 ft

feet .27"406.8 Vertical Change REF5407.8to76715 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF20411.8to $120 $2,40076743 5 ft

feet 4.0-5.0%412.2 Cross Slope (PAR) SF123436.8to $120 $14,76076744 5 ft

feet436.8 Key Note Segment 142465.2to76756 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARNETT WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

950 BARNETT WAY

End Street Name

2110201247

Run ID

Barnett Way

81

ID Sidewalk Width

Priority

feet .38"438.3 Vertical Change REF5439.3to76716 5 ft

feet 3.0-4.0%467.7 Cross Slope (PAR) SF106488.8to $120 $12,66076745 5 ft

feet .49"486.3 Vertical Change REF5487.3to76717 5 ft

feet 2.0-3.0%490.8 Cross Slope (PAR) SF177526.2to $120 $21,24076746 5 ft

feet .68"497.1 Vertical Change REF5498.1to76718 5 ft

feet 5.0-6.0%530.8 5531.8to76758 5 ft

$153,255.00TOTAL COST FOR: BARNETT WAYW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BARNETT WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281121

Run ID

Barnett Way

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,800112421 5 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF105.2to $120 $1,200112422 5 ft

feet 3.0-4.0%14.2 Cross Slope (PAR) SF4322.8to $120 $5,160112423 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF23169.0to $120 $27,720112424 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF873.6to $120 $1,020112425 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF130102.7to $120 $15,540112426 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF7111.9to $120 $840112427 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF78131.3to $120 $9,300112428 5 ft

feet 4.0-5.0%131.3 Cross Slope (PAR) SF121155.6to $120 $14,580112429 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF64168.9to $120 $7,620112430 5 ft

feet .32"161.3 Vertical Change REF5162.3to112420 5 ft

feet 2.0-3.0%172.6 Cross Slope (PAR) SF40180.5to $120 $4,740112431 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF135214.2to $120 $16,140112432 5 ft

feet 2.0-3.0%223.4 Cross Slope (PAR) SF99243.2to $120 $11,880112433 5 ft

feet 4.0-5.0%244.0 Cross Slope (PAR) SF79259.8to $120 $9,480112434 5 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF215302.8to $120 $25,800112435 5 ft

feet 3.0-4.0%306.0 Cross Slope (PAR) SF147335.3to $120 $17,580112436 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF224380.1to $120 $26,880112437 5 ft

$197,280.00TOTAL COST FOR: BARNETT WAYW side of Starting at: MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARNETT WAY

Street Side

STREET END

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110200928

Run ID

Barnett Way

91

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF175.2to $120 $1,98075015 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF2823.7to $120 $3,36075016 5 ft

feet28.8 Key Note Segment 8044.8to75058 5 ft

feet .4"29.6 Vertical Change REF530.6to75002 5 ft

feet 4.0-5.0%45.2 Cross Slope (Driveway) SF3451.9to $40 $1,34075017 5 ft

feet53.2 Key Note Segment 7768.5to75059 5 ft

feet .35"53.8 Vertical Change REF554.8to75003 5 ft

feet 4.0-5.0%68.8 Cross Slope (PAR) SF1070.7to $120 $1,14075018 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF3078.8to $120 $3,60075019 5 ft

feet78.9 Key Note Segment 7794.3to75060 5 ft

feet 2.0-3.0%94.3 Cross Slope (Driveway) SF1897.9to $40 $72075020 5 ft

feet 3.0-4.0%100.1 Cross Slope (PAR) SF10102.1to $120 $1,20075021 5 ft

feet102.6 Key Note Segment 74117.3to75061 5 ft

feet 4.0-5.0%119.4 Cross Slope (PAR) SF18122.9to $120 $2,10075022 5 ft

feet 2.0-3.0%123.1 Cross Slope (PAR) SF50133.2to $120 $6,06075023 5 ft

feet .35"133.5 Vertical Change LF5134.5to $75 $37575004 5 ft

feet 2.0-3.0%137.0 Cross Slope (PAR) SF34143.8to $120 $4,08075024 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF18147.3to $120 $2,10075025 5 ft

feet148.0 Key Note Segment 155179.0to75062 5 ft

feet 2.0-3.0%179.0 Cross Slope (Driveway) SF24183.7to $40 $94075026 5 ft

feet .72"179.7 Vertical Change REF5180.7to75005 5 ft

feet 4.0-5.0%183.9 Cross Slope (PAR) SF55194.8to $120 $6,54075027 5 ft

feet 4.0-5.0%198.1 Cross Slope (PAR) SF15201.0to $120 $1,74075028 5 ft

feet202.3 Key Note Segment 75217.3to75063 5 ft

feet 2.0-3.0%221.9 Cross Slope (PAR) SF21226.0to $120 $2,46075029 5 ft

feet226.0 Key Note Segment 84242.8to75064 5 ft

feet 3.0-4.0%243.1 Cross Slope (Driveway) SF34249.8to $40 $1,34075030 5 ft

feet .53"243.5 Vertical Change REF5244.5to75006 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARNETT WAY

Street Side

STREET END

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110200928

Run ID

Barnett Way

91

ID Sidewalk Width

Priority

feet250.2 Key Note Segment 76265.3to75065 5 ft

feet274.5 Key Note Segment 82290.8to75066 5 ft

feet 4.0-5.0%290.8 Cross Slope (Driveway) SF15293.8to $40 $60075031 5 ft

feet 2.0-3.0%293.8 Cross Slope (PAR) SF71308.0to $120 $8,52075032 5 ft

feet308.0 Key Note Segment 172342.3to75067 5 ft

feet 2.0-3.0%342.3 Cross Slope (Driveway) SF13344.8to $40 $50075033 5 ft

feet361.1 Key Note Segment 85378.1to75068 5 ft

feet 2.0-3.0%382.3 Cross Slope (PAR) SF44391.0to $120 $5,22075034 5 ft

feet 2.0-3.0%401.2 Cross Slope (PAR) SF51411.3to $120 $6,06075035 5 ft

feet411.3 Key Note Segment 104432.0to75069 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF51443.0to $120 $6,12075036 5 ft

feet .33"433.0 Vertical Change REF5434.0to75007 5 ft

feet 2.0-3.0%445.2 Cross Slope (PAR) SF46454.3to $120 $5,46075037 5 ft

feet 2.0-3.0%458.1 Cross Slope (PAR) SF12460.5to $120 $1,44075038 5 ft

feet 2.0-3.0%463.0 Cross Slope (PAR) SF32469.3to $120 $3,78075039 5 ft

feet 2.0-3.0%471.9 Cross Slope (PAR) SF77487.2to $120 $9,18075040 5 ft

feet488.5 Key Note Segment 123513.1to75070 5 ft

feet 4.0-5.0%513.8 Cross Slope (PAR) SF141541.9to $120 $16,86075041 5 ft

feet542.4 Key Note Segment 132568.7to75071 5 ft

feet 2.0-3.0%573.3 Cross Slope (PAR) SF109595.1to $120 $13,08075042 5 ft

feet 5.0-6.0%590.8 8592.3to75073 5 ft

feet 2.0-3.0%605.5 Cross Slope (PAR) SF19609.2to $120 $2,22075043 5 ft

feet 3.0-4.0%618.3 Cross Slope (PAR) SF39626.0to $120 $4,62075044 5 ft

feet 2.0-3.0%626.0 Cross Slope (PAR) SF35632.9to $120 $4,14075045 5 ft

feet .39"633.1 Vertical Change LF5634.1to $75 $37575008 5 ft

feet 10.0-11.0%638.6 Cross Slope (PAR) SF12641.0to $120 $1,44075046 5 ft

feet 7.0-8.0%641.5 6642.7to75074 5 ft

feet -.94"642.0 Vertical Change SF5643.0to $75 $37575009 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BARNETT WAY

Street Side

STREET END

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110200928

Run ID

Barnett Way

91

ID Sidewalk Width

Priority

feet 2.0-3.0%645.6 Cross Slope (PAR) SF39653.4to $120 $4,68075047 5 ft

feet 4.0-5.0%653.4 Cross Slope (PAR) SF39661.2to $120 $4,68075048 5 ft

feet661.2 Key Note Segment 128686.7to75072 5 ft

feet -.48"662.1 Vertical Change REF5663.1to75010 5 ft

feet 3.0-4.0%688.2 Cross Slope (PAR) SF58699.8to $120 $6,96075049 5 ft

feet 5.0-6.0%702.7 Cross Slope (PAR) SF38710.2to $120 $4,50075050 5 ft

feet -.48"705.8 Vertical Change REF5706.8to75011 5 ft

feet .6"710.0 Vertical Change REF5711.0to75012 5 ft

feet 3.0-4.0%710.6 Cross Slope (PAR) SF6711.8to $120 $72075051 5 ft

feet 2.0-3.0%714.2 Cross Slope (PAR) SF58725.7to $120 $6,90075052 5 ft

feet 4.0-5.0%726.3 Cross Slope (PAR) SF45735.3to $120 $5,40075053 5 ft

feet 2.0-3.0%735.3 Cross Slope (PAR) SF122759.6to $120 $14,58075054 5 ft

feet .35"738.1 Vertical Change REF5739.1to75013 5 ft

feet 3.0-4.0%761.7 Cross Slope (PAR) SF25766.7to $120 $3,00075055 5 ft

feet 5.0-6.0%767.6 Cross Slope (PAR) SF6768.8to $120 $72075056 5 ft

feet 2.0-3.0%774.2 Cross Slope (PAR) SF46783.3to $120 $5,46075057 5 ft

feet -.62"776.5 Vertical Change REF5777.5to75014 5 ft

$188,665.00TOTAL COST FOR: BARNETT WAYE side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BARON ST

Street Side

3470 BARON ST

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161358

Run ID

Baron St

82

ID Sidewalk Width

Priority

feet 11.0-12.0%3.3 Cross Slope (PAR) SF4913.1to $120 $5,88086817 5 ft

feet 4.0-5.0%18.0 Cross Slope (PAR) SF2723.3to $120 $3,18086818 5 ft

feet23.3 Key Note Segment 10043.2to86839 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF3051.3to $120 $3,54086819 5 ft

feet 4.0-5.0%52.1 Cross Slope (PAR) SF8669.3to $120 $10,32086820 5 ft

feet .88"58.5 Vertical Change SF559.5to $75 $37586797 5 ft

feet -.31"71.9 Vertical Change REF572.9to86798 5 ft

feet 4.0-5.0%72.1 Cross Slope (PAR) SF2977.9to $120 $3,48086821 5 ft

feet77.9 Key Note Segment 10899.6to86840 5 ft

feet 4.0-5.0%100.4 Cross Slope (Driveway) SF128126.0to $40 $5,12086822 5 ft

feet .29"123.1 Vertical Change REF5124.1to86799 5 ft

feet 3.0-4.0%130.3 Cross Slope (PAR) SF18133.8to $120 $2,10086823 5 ft

feet134.2 Key Note Segment 111156.4to86841 5 ft

feet -.29"136.7 Vertical Change REF5137.7to86800 5 ft

feet 5.0-6.0%156.6 Cross Slope (PAR) SF129182.3to $120 $15,42086824 5 ft

feet -.34"161.5 Vertical Change REF5162.5to86801 5 ft

feet .27"174.2 Vertical Change REF5175.2to86802 5 ft

feet 3.0-4.0%182.6 Cross Slope (PAR) SF36189.8to $120 $4,32086825 5 ft

feet .28"186.7 Vertical Change REF5187.7to86803 5 ft

feet 5.0-6.0%190.4 Cross Slope (PAR) SF98210.0to $120 $11,76086826 5 ft

feet -.31"208.4 Vertical Change REF5209.4to86804 5 ft

feet210.0 Key Note Segment 153240.6to86842 5 ft

feet -.36"213.8 Vertical Change REF5214.8to86805 5 ft

feet .42"221.6 Vertical Change REF5222.6to86806 5 ft

feet .26"230.3 Vertical Change REF5231.3to86807 5 ft

feet .31"238.2 Vertical Change REF15241.1to86808 5 ft

feet 3.0-4.0%243.4 Cross Slope (PAR) SF10245.3to $120 $1,14086827 5 ft

feet 2.0-3.0%245.9 Cross Slope (PAR) SF152276.2to $120 $18,18086828 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BARON ST

Street Side

3470 BARON ST

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161358

Run ID

Baron St

82

ID Sidewalk Width

Priority

feet .36"259.4 Vertical Change REF5260.4to86809 5 ft

feet276.2 Key Note Segment 102296.6to86843 5 ft

feet .57"296.4 Vertical Change REF5297.4to86810 5 ft

feet 3.0-4.0%297.5 Cross Slope (PAR) SF17300.8to $120 $1,98086829 5 ft

feet302.8 Key Note Segment 154333.6to86844 5 ft

feet .46"314.8 Vertical Change REF5315.8to86811 5 ft

feet .5"323.5 Vertical Change REF5324.5to86812 5 ft

feet 3.0-4.0%335.7 Cross Slope (PAR) SF26340.9to $120 $3,12086830 5 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF84358.5to $120 $10,02086831 5 ft

feet 3.0-4.0%361.9 Cross Slope (PAR) SF7363.3to $120 $84086832 5 ft

feet363.3 Key Note Segment 115386.3to86845 5 ft

feet 3.0-4.0%386.3 Cross Slope (Driveway) SF90404.2to $40 $3,58086833 5 ft

feet .38"386.7 Vertical Change REF5387.7to86813 5 ft

feet .28"394.0 Vertical Change REF5395.0to86814 5 ft

feet 2.0-3.0%404.2 Cross Slope (PAR) SF45413.2to $120 $5,40086834 5 ft

feet -.27"406.7 Vertical Change REF5407.7to86815 5 ft

feet -.28"413.1 Vertical Change REF5414.1to86816 5 ft

feet 7.0-8.0%416.0 Cross Slope (PAR) SF7417.3to $120 $78086835 5 ft

feet418.3 Key Note Segment 105439.3to86846 5 ft

feet 5.0-6.0%441.0 Cross Slope (PAR) SF20444.9to $120 $2,34086836 5 ft

feet 3.0-4.0%445.2 Cross Slope (PAR) SF23449.8to $120 $2,76086837 5 ft

feet 5.0-6.0%451.9 Cross Slope (PAR) SF43460.5to $120 $5,16086838 5 ft

feet 5.0-6.0%459.8 6460.9to86847 5 ft

$120,795.00TOTAL COST FOR: BARON STS side of Starting at: 3470 BARON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BARON ST

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

3470 BARON ST

End Street Name

2112161355

Run ID

Baron St

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF102.3to $120 $1,20086795 5 ft

feet 3.0-4.0%4.9 Cross Slope (PAR) SF8221.4to $120 $9,90086796 5 ft

$11,100.00TOTAL COST FOR: BARON STS side of Starting at: LIBERTY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BARON ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161544

Run ID

Baron St

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5711.4to $120 $6,84088079 5 ft

feet -.32"6.2 Vertical Change REF57.2to88062 5 ft

feet 4.0-5.0%13.6 Cross Slope (PAR) SF6326.1to $120 $7,50088080 5 ft

feet26.3 Key Note Segment 10647.4to88108 5 ft

feet -.28"46.6 Vertical Change REF547.6to88063 5 ft

feet 3.0-4.0%50.3 Cross Slope (PAR) SF6062.3to $120 $7,20088081 5 ft

feet 4.0-5.0%64.5 Cross Slope (PAR) SF3371.1to $120 $3,96088082 5 ft

feet71.1 Key Note Segment 152101.4to88109 5 ft

feet 5.0-6.0%104.0 Cross Slope (PAR) SF6105.2to $120 $72088083 5 ft

feet 6.0-7.0%105.2 Cross Slope (PAR) SF10107.1to $120 $1,14088084 5 ft

feet 2.0-3.0%110.9 Cross Slope (PAR) SF68124.4to $120 $8,10088085 5 ft

feet -.28"115.1 Vertical Change REF5116.1to88064 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF6129.8to $120 $72088086 5 ft

feet129.8 Key Note Segment 153160.4to88110 5 ft

feet .28"131.0 Vertical Change REF5132.0to88065 5 ft

feet .34"134.2 Vertical Change REF5135.2to88066 5 ft

feet .26"158.6 Vertical Change REF5159.6to88067 5 ft

feet 4.0-5.0%161.3 Cross Slope (PAR) SF6162.5to $120 $72088087 5 ft

feet 2.0-3.0%164.0 Cross Slope (PAR) SF37171.4to $120 $4,44088088 5 ft

feet 2.0-3.0%173.7 Cross Slope (PAR) SF111195.8to $120 $13,26088089 5 ft

feet196.7 Key Note Segment 106217.8to88111 5 ft

feet .29"198.0 Vertical Change REF5199.0to88068 5 ft

feet .43"208.5 Vertical Change REF5209.5to88069 5 ft

feet .31"216.7 Vertical Change REF5217.7to88070 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF48228.2to $120 $5,76088090 5 ft

feet228.5 Key Note Segment 102248.8to88112 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF57268.6to $120 $6,78088091 5 ft

feet 3.0-4.0%272.8 Cross Slope (PAR) SF34279.6to $120 $4,08088092 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BARON ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161544

Run ID

Baron St

65

ID Sidewalk Width

Priority

feet .33"281.2 Vertical Change LF5282.2to $75 $37588071 5 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF41297.4to $120 $4,98088093 5 ft

feet298.0 Key Note Segment 151328.2to88113 5 ft

feet 2.0-3.0%329.8 Cross Slope (PAR) SF6330.9to $120 $66088094 5 ft

feet 2.0-3.0%333.1 Cross Slope (PAR) SF40341.0to $120 $4,74088095 5 ft

feet .27"342.7 Vertical Change REF5343.7to88072 5 ft

feet 3.0-4.0%343.1 Cross Slope (PAR) SF20347.1to $120 $2,40088096 5 ft

feet 5.0-6.0%347.3 Cross Slope (PAR) SF91365.5to $120 $10,92088097 5 ft

feet365.5 Key Note Segment 99385.3to88114 5 ft

feet .49"367.8 Vertical Change REF5368.8to88073 5 ft

feet 2.0-3.0%388.2 Cross Slope (PAR) SF8389.8to $120 $96088098 5 ft

feet 3.0-4.0%394.0 Cross Slope (PAR) SF14396.8to $120 $1,68088099 5 ft

feet 2.0-3.0%397.2 Cross Slope (PAR) SF18400.8to $120 $2,16088100 5 ft

feet 4.0-5.0%401.3 Cross Slope (PAR) SF10403.2to $120 $1,14088101 5 ft

feet 2.0-3.0%405.2 Cross Slope (PAR) SF6406.3to $120 $66088102 5 ft

feet 3.0-4.0%408.6 Cross Slope (PAR) SF10410.6to $120 $1,20088103 5 ft

feet411.5 Key Note Segment 145440.4to88115 5 ft

feet 3.54"437.8 Vertical Change REF5438.8to88074 5 ft

feet .26"442.0 Vertical Change LF20445.9to $75 $1,46388075 5 ft

feet 4.0-5.0%443.3 Cross Slope (PAR) SF5444.3to $120 $60088104 5 ft

feet447.2 Key Note Segment 101467.4to88116 5 ft

feet .29"448.4 Vertical Change REF5449.4to88076 5 ft

feet .42"464.8 Vertical Change REF5465.8to88077 5 ft

feet 3.0-4.0%472.3 Cross Slope (PAR) SF31478.4to $120 $3,66088105 5 ft

feet 2.0-3.0%478.4 Cross Slope (PAR) SF19482.1to $120 $2,22088106 5 ft

feet .29"479.5 Vertical Change REF5480.5to88078 5 ft

feet 4.0-5.0%484.4 Cross Slope (PAR) SF54495.2to $120 $6,48088107 5 ft

feet 5.0-6.0%492.1 19495.8to88117 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BARON ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161544

Run ID

Baron St

65

ID Sidewalk Width

Priority

$117,517.50TOTAL COST FOR: BARON STN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N BAY CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121438

Run ID

Bay Ct

55

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF9019.0to $120 $10,80096529 5 ft

feet19.8 Key Note Segment 9338.4to96567 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF2544.4to $120 $2,94096530 5 ft

feet -.98"42.5 Vertical Change REF543.5to96508 5 ft

feet 4.0-5.0%44.8 Cross Slope (PAR) SF9363.3to $120 $11,10096531 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF4374.8to $120 $5,10096532 5 ft

feet74.8 Key Note Segment 9894.3to96568 5 ft

feet .31"84.6 Vertical Change REF585.6to96509 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF50104.7to $120 $5,94096533 5 ft

feet104.7 Key Note Segment 102125.0to96569 5 ft

feet .38"115.4 Vertical Change REF5116.4to96510 5 ft

feet 3.0-4.0%128.7 Cross Slope (PAR) SF22133.0to $120 $2,58096534 5 ft

feet 5.0-6.0%133.3 5134.3to96582 5 ft

feet 2.0-3.0%133.4 Cross Slope (PAR) SF35140.3to $120 $4,14096535 5 ft

feet -.39"138.9 Vertical Change REF5139.9to96511 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF37152.0to $120 $4,38096536 5 ft

feet 2.0-3.0%163.1 Cross Slope (PAR) SF79178.8to $120 $9,42096537 5 ft

feet181.6 Key Note Segment 101201.8to96570 5 ft

feet .26"182.7 Vertical Change REF5183.7to96513 5 ft

feet 4.0-5.0%202.4 Cross Slope (Driveway) SF53212.9to $40 $2,10096538 5 ft

feet .34"208.0 Vertical Change REF5209.0to96514 5 ft

feet213.5 Key Note Segment 97232.9to96571 5 ft

feet -.5"223.5 Vertical Change REF5224.5to96515 5 ft

feet 3.0-4.0%235.9 Cross Slope (PAR) SF27241.2to $120 $3,18096539 5 ft

feet 5.0-6.0%241.2 Cross Slope (PAR) SF20245.1to $120 $2,34096540 5 ft

feet 3.0-4.0%245.1 Cross Slope (PAR) SF67258.5to $120 $8,04096541 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF51268.6to $120 $6,06096542 5 ft

feet .37"265.8 Vertical Change REF5266.8to96516 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N BAY CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121438

Run ID

Bay Ct

55

ID Sidewalk Width

Priority

feet268.6 Key Note Segment 100288.7to96572 5 ft

feet -.42"279.4 Vertical Change REF5280.4to96517 5 ft

feet 2.0-3.0%289.3 Cross Slope (Driveway) SF18292.9to $40 $72096543 5 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF28300.8to $120 $3,30096544 5 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF6304.2to $120 $72096545 5 ft

feet .39"305.2 Vertical Change LF5306.2to $75 $37596518 5 ft

feet307.2 Key Note Segment 102327.6to96573 5 ft

feet347.3 Key Note Segment 100367.3to96574 5 ft

feet 2.0-3.0%368.9 Cross Slope (PAR) SF7370.3to $120 $84096546 5 ft

feet370.4 Key Note Segment 93389.0to96575 5 ft

feet 2.0-3.0%390.1 Cross Slope (PAR) SF35397.0to $120 $4,14096547 5 ft

feet 2.0-3.0%402.9 Cross Slope (PAR) SF39410.7to $120 $4,68096548 5 ft

feet415.4 Key Note Segment 102435.8to96576 5 ft

feet -.48"416.0 Vertical Change REF5417.0to96519 5 ft

feet 3.0-4.0%436.0 Cross Slope (Driveway) SF6437.1to $40 $22096549 5 ft

feet 1.11"436.1 Vertical Change REF5437.1to96520 5 ft

feet -.32"438.4 Vertical Change LF5439.4to $75 $37596521 5 ft

feet 2.0-3.0%441.8 Cross Slope (PAR) SF7443.2to $120 $84096550 5 ft

feet 4.0-5.0%444.8 Cross Slope (PAR) SF85461.8to $120 $10,20096551 5 ft

feet .31"454.3 Vertical Change REF5455.3to96522 5 ft

feet461.8 Key Note Segment 151492.0to96577 5 ft

feet .3"481.8 Vertical Change REF5482.8to96523 5 ft

feet 2.0-3.0%499.0 Cross Slope (PAR) SF19502.8to $120 $2,28096552 5 ft

feet502.8 Key Note Segment 100522.8to96578 5 ft

feet 2.0-3.0%523.3 Cross Slope (Driveway) SF89541.0to $40 $3,54096553 5 ft

feet .32"537.8 Vertical Change REF5538.8to96524 5 ft

feet 3.0-4.0%543.1 Cross Slope (PAR) SF41551.2to $120 $4,86096554 5 ft

feet 2.0-3.0%551.9 Cross Slope (PAR) SF49561.6to $120 $5,82096555 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N BAY CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121438

Run ID

Bay Ct

55

ID Sidewalk Width

Priority

feet 2.0-3.0%566.4 Cross Slope (PAR) SF59578.2to $120 $7,08096556 5 ft

feet .36"575.6 Vertical Change REF5576.6to96525 5 ft

feet579.3 Key Note Segment 102599.7to96579 5 ft

feet 3.0-4.0%600.8 Cross Slope (PAR) SF12603.2to $120 $1,44096557 5 ft

feet 2.0-3.0%603.2 Cross Slope (PAR) SF30609.3to $120 $3,66096558 5 ft

feet609.3 Key Note Segment 108630.9to96580 5 ft

feet 3.0-4.0%632.2 Cross Slope (PAR) SF5633.3to $120 $66096559 5 ft

feet 2.0-3.0%634.1 Cross Slope (PAR) SF7635.5to $120 $84096560 5 ft

feet 2.0-3.0%638.9 Cross Slope (PAR) SF54649.6to $120 $6,42096561 5 ft

feet 4.0-5.0%649.6 Cross Slope (PAR) SF23654.1to $120 $2,70096562 5 ft

feet .57"652.6 Vertical Change REF5653.6to96526 5 ft

feet 2.0-3.0%655.4 Cross Slope (PAR) SF9657.2to $120 $1,08096563 5 ft

feet .37"659.5 Vertical Change REF5660.5to96527 5 ft

feet 2.0-3.0%659.5 Cross Slope (PAR) SF7660.9to $120 $84096564 5 ft

feet663.3 Key Note Segment 95682.3to96581 5 ft

feet .38"673.1 Vertical Change REF5674.1to96528 5 ft

feet 3.0-4.0%683.8 Cross Slope (PAR) SF35690.8to $120 $4,20096565 5 ft

feet 2.0-3.0%695.6 Cross Slope (PAR) SF44704.3to $120 $5,22096566 5 ft

$155,170.00TOTAL COST FOR: BAY CTS/E/N side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BAY VIEW DR

Street Side

HARBOR DR

Survey Street Name Starting Street Name

SAND DOLLAR CT

End Street Name

2201121532

Run ID

Bay View Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%13.0 Cross Slope (PAR) SF1415.7to $120 $1,62097138 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF1322.5to $120 $1,56097139 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF630.1to $120 $72097140 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF1749.0to $120 $1,98097141 5 ft

feet .31"49.9 Vertical Change LF550.9to $75 $37597132 5 ft

feet -.35"75.8 Vertical Change LF576.8to $75 $37597133 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF3894.9to $120 $4,56097142 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF82113.7to $120 $9,78097143 5 ft

feet .38"101.1 Vertical Change REF5102.1to97134 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF29125.9to $120 $3,48097144 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF15138.9to $120 $1,80097145 5 ft

feet .51"151.9 Vertical Change SF5152.9to $75 $37597136 5 ft

feet 5.0-6.0%161.7 6162.8to97146 5 ft

feet 6.0-7.0%162.8 10164.8to97147 5 ft

feet .44"165.0 Vertical Change LF5166.0to $75 $37597137 5 ft

$27,000.00TOTAL COST FOR: BAY VIEW DRN side of Starting at: HARBOR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BAY VIEW DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

HARBOR DR

End Street Name

2201121221

Run ID

Bay View Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF163.8to $120 $1,92094895 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF4622.2to $120 $5,46094896 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF5738.3to $120 $6,84094897 5 ft

feet .82"35.7 Vertical Change REF536.7to94885 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF2445.6to $120 $2,94094898 5 ft

feet47.7 Key Note Segment 7362.3to94931 5 ft

feet -.29"48.4 Vertical Change REF549.4to94886 5 ft

feet .26"62.3 Vertical Change REF563.3to94887 5 ft

feet 3.0-4.0%62.3 Cross Slope (Driveway) SF4370.8to $40 $1,70094899 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF1373.4to $120 $1,56094900 5 ft

feet -.27"76.6 Vertical Change REF577.6to94888 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF6790.5to $120 $7,98094901 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF2799.6to $120 $3,24094902 5 ft

feet99.6 Key Note Segment 71113.7to94932 5 ft

feet 3.0-4.0%113.7 Cross Slope (Driveway) SF7115.0to $40 $26094903 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF17119.4to $120 $2,04094904 5 ft

feet 3.0-4.0%122.4 Cross Slope (PAR) SF6123.6to $120 $72094905 5 ft

feet 3.0-4.0%126.4 Cross Slope (PAR) SF16129.7to $120 $1,98094906 5 ft

feet 4.0-5.0%133.2 Cross Slope (PAR) SF71147.3to $120 $8,46094907 5 ft

feet 2.49"141.7 Vertical Change REF5142.7to94889 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF40155.8to $120 $4,80094908 5 ft

feet155.8 Key Note Segment 68169.5to94933 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF99190.6to $120 $11,88094909 5 ft

feet190.6 Key Note Segment 70204.5to94934 5 ft

feet 2.0-3.0%204.5 Cross Slope (Driveway) SF6205.6to $40 $22094910 5 ft

feet .27"205.7 Vertical Change LF5206.7to $75 $37594890 5 ft

feet 2.0-3.0%213.1 Cross Slope (PAR) SF16216.3to $120 $1,92094911 5 ft

feet 4.0-5.0%219.2 Cross Slope (PAR) SF61231.4to $120 $7,32094912 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BAY VIEW DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

HARBOR DR

End Street Name

2201121221

Run ID

Bay View Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%231.4 Cross Slope (PAR) SF57242.8to $120 $6,84094913 5 ft

feet 4.0-5.0%242.8 Cross Slope (PAR) SF15245.8to $120 $1,80094914 5 ft

feet245.8 Key Note Segment 75260.8to94935 5 ft

feet .28"261.6 Vertical Change LF5262.6to $75 $37594891 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF40270.7to $120 $4,74094915 5 ft

feet 4.0-5.0%272.3 Cross Slope (PAR) SF17275.6to $120 $1,98094916 5 ft

feet 3.0-4.0%277.7 Cross Slope (PAR) SF13280.3to $120 $1,56094917 5 ft

feet 3.0-4.0%282.5 Cross Slope (PAR) SF19286.4to $120 $2,34094918 5 ft

feet .55"287.4 Vertical Change SF5288.4to $75 $37594892 5 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF11291.4to $120 $1,38094919 5 ft

feet 2.0-3.0%292.2 Cross Slope (PAR) SF28297.8to $120 $3,36094920 5 ft

feet301.3 Key Note Segment 80317.4to94936 5 ft

feet 2.0-3.0%317.8 Cross Slope (PAR) SF65330.8to $120 $7,80094921 5 ft

feet .27"332.5 Vertical Change REF5333.5to94893 5 ft

feet 4.0-5.0%332.9 Cross Slope (PAR) SF24337.6to $120 $2,82094922 5 ft

feet 2.0-3.0%337.6 Cross Slope (PAR) SF49347.3to $120 $5,82094923 5 ft

feet 5.0-6.0%348.3 Cross Slope (PAR) SF8349.9to $120 $96094924 5 ft

feet 6.0-7.0%349.9 Cross Slope (PAR) SF8351.4to $120 $90094925 5 ft

feet 5.0-6.0%351.9 Cross Slope (PAR) SF69365.7to $120 $8,28094926 5 ft

feet367.6 Key Note Segment 82383.9to94937 5 ft

feet 2.0-3.0%410.8 Cross Slope (PAR) SF8412.3to $120 $90094927 5 ft

feet 2.0-3.0%417.2 Cross Slope (PAR) SF8418.8to $120 $96094928 5 ft

feet418.8 Key Note Segment 75433.8to94938 5 ft

feet 2.0-3.0%433.8 Cross Slope (Driveway) SF16437.0to $40 $64094929 5 ft

feet -.32"442.6 Vertical Change REF5443.6to94894 5 ft

feet 3.0-4.0%442.6 Cross Slope (PAR) SF11444.8to $120 $1,32094930 5 ft

$126,765.00TOTAL COST FOR: BAY VIEW DRS side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BAY VIEW DR

Street Side

SAND DOLLAR CT

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121541

Run ID

Bay View Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF489.8to $120 $5,76097239 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF3227.6to $120 $3,78097240 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF1735.1to $120 $2,04097241 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF9959.1to $120 $11,88097242 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF1997.2to $120 $2,22097243 5 ft

feet -.34"98.2 Vertical Change LF599.2to $75 $37597237 5 ft

feet -.31"135.5 Vertical Change LF5136.5to $75 $37597238 5 ft

$26,430.00TOTAL COST FOR: BAY VIEW DRN side of Starting at: SAND DOLLAR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W BAYLOR CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131446

Run ID

Baylor Ct

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF8818.4to $120 $10,56098588 5 ft

feet .32"19.9 Vertical Change LF520.9to $75 $37598575 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF4032.0to $120 $4,74098589 5 ft

feet32.0 Key Note Segment 6344.6to98607 5 ft

feet .36"32.9 Vertical Change REF533.9to98576 5 ft

feet 4.0-5.0%44.6 Cross Slope (Driveway) SF2349.1to $40 $90098590 5 ft

feet 3.0-4.0%52.0 Cross Slope (PAR) SF2557.0to $120 $3,00098591 5 ft

feet57.0 Key Note Segment 7071.0to98608 5 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF673.8to $120 $66098592 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF582.8to $120 $60098593 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF590.3to $120 $60098594 5 ft

feet .79"123.0 Vertical Change SF5124.0to $75 $37598578 5 ft

feet -.3"129.0 Vertical Change LF5130.0to $75 $37598579 5 ft

feet129.4 Key Note Segment 71143.7to98609 5 ft

feet .34"131.1 Vertical Change REF5132.1to98580 5 ft

feet 2.0-3.0%143.8 Cross Slope (Driveway) SF15146.9to $40 $62098595 5 ft

feet .37"144.5 Vertical Change REF5145.5to98581 5 ft

feet .56"158.0 Vertical Change SF5159.0to $75 $37598582 5 ft

feet165.8 Key Note Segment 73180.3to98610 5 ft

feet 3.0-4.0%180.4 Cross Slope (Driveway) SF5181.4to $40 $20098596 5 ft

feet189.5 Key Note Segment 76204.7to98611 5 ft

feet 4.0-5.0%206.0 Cross Slope (PAR) SF10208.0to $120 $1,20098597 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF7209.4to $120 $84098598 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF10233.2to $120 $1,14098599 5 ft

feet233.6 Key Note Segment 76248.8to98612 5 ft

feet 3.0-4.0%259.3 Cross Slope (PAR) SF15262.2to $120 $1,74098600 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF7263.7to $120 $84098601 5 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF39285.5to $120 $4,68098602 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W BAYLOR CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131446

Run ID

Baylor Ct

58

ID Sidewalk Width

Priority

feet 1.11"285.2 Vertical Change REF5286.2to98583 5 ft

feet 3.0-4.0%288.2 Cross Slope (PAR) SF38295.9to $120 $4,62098603 5 ft

feet296.4 Key Note Segment 73311.0to98613 5 ft

feet -.36"296.8 Vertical Change REF5297.8to98584 5 ft

feet .43"309.2 Vertical Change REF5310.2to98585 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF31325.6to $120 $3,66098604 5 ft

feet325.6 Key Note Segment 74340.4to98614 5 ft

feet 4.0-5.0%340.5 Cross Slope (Driveway) SF10342.4to $40 $38098605 5 ft

feet -.34"341.2 Vertical Change REF5342.2to98586 5 ft

feet 2.0-3.0%345.3 Cross Slope (PAR) SF121369.4to $120 $14,46098606 5 ft

feet .63"357.7 Vertical Change REF5358.7to98587 5 ft

$56,940.00TOTAL COST FOR: BAYLOR CTE/N/W side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131314

Run ID

Beechwood
Way

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,40062895 5 ft

feet .86"5.8 Vertical Change SF56.8to $75 $37562879 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF6023.3to $120 $7,14062896 5 ft

feet23.3 Key Note Segment 12147.4to62939 5 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF3456.3to $120 $4,02062897 5 ft

feet56.5 Key Note Segment 13082.4to62940 5 ft

feet .34"77.7 Vertical Change REF578.7to62881 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF88101.0to $120 $10,50062898 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF56115.4to $120 $6,66062899 5 ft

feet 3.0-4.0%119.3 Cross Slope (PAR) SF39127.0to $120 $4,62062900 5 ft

feet 2.0-3.0%129.1 Cross Slope (PAR) SF7130.5to $120 $84062901 5 ft

feet130.5 Key Note Segment 121154.7to62941 5 ft

feet 2.0-3.0%154.7 Cross Slope (Driveway) SF24159.5to $40 $96062902 5 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF39169.8to $120 $4,68062903 5 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF9177.6to $120 $1,08062904 5 ft

feet184.3 Key Note Segment 122208.6to62942 5 ft

feet -.6"184.6 Vertical Change REF5185.6to62882 5 ft

feet 3.0-4.0%208.6 Cross Slope (Driveway) SF18212.2to $40 $72062905 5 ft

feet 2.0-3.0%214.4 Cross Slope (PAR) SF9216.1to $120 $1,02062906 5 ft

feet217.6 Key Note Segment 121241.7to62943 5 ft

feet 3.0-4.0%241.7 Cross Slope (Driveway) SF22246.0to $40 $86062907 5 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF79267.8to $120 $9,42062908 5 ft

feet269.8 Key Note Segment 119293.5to62944 5 ft

feet 2.0-3.0%293.5 Cross Slope (Driveway) SF53304.1to $40 $2,12062909 5 ft

feet 3.0-4.0%306.7 Cross Slope (PAR) SF61318.9to $120 $7,32062910 5 ft

feet 60"316.3 Protruding Object JOB5317.3to $99 $9962956 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF61332.4to $120 $7,26062911 5 ft

feet 2.0-3.0%335.6 Cross Slope (PAR) SF41343.7to $120 $4,86062912 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131314

Run ID

Beechwood
Way

48

ID Sidewalk Width

Priority

feet344.4 Key Note Segment 121368.5to62945 5 ft

feet .33"345.2 Vertical Change REF5346.2to62883 5 ft

feet 2.0-3.0%374.2 Cross Slope (PAR) SF7375.5to $120 $78062913 5 ft

feet375.5 Key Note Segment 127400.9to62946 5 ft

feet 2.0-3.0%401.3 Cross Slope (Driveway) SF109423.0to $40 $4,34062914 5 ft

feet 2.0-3.0%425.8 Cross Slope (PAR) SF12428.1to $120 $1,38062915 5 ft

feet 2.0-3.0%432.8 Cross Slope (PAR) SF67446.2to $120 $8,04062916 5 ft

feet .44"443.9 Vertical Change REF5444.9to62884 5 ft

feet -.35"451.7 Vertical Change LF5452.7to $75 $37562885 5 ft

feet 2.0-3.0%453.0 Cross Slope (PAR) SF10455.0to $120 $1,20062917 5 ft

feet455.0 Key Note Segment 100474.9to62947 5 ft

feet 2.0-3.0%474.9 Cross Slope (Driveway) SF10476.9to $40 $40062918 5 ft

feet .27"479.3 Vertical Change LF5480.3to $75 $37562886 5 ft

feet 2.0-3.0%483.1 Cross Slope (PAR) SF43491.6to $120 $5,10062919 5 ft

feet .52"490.5 Vertical Change REF5491.5to62887 5 ft

feet 4.0-5.0%492.3 Cross Slope (PAR) SF38499.8to $120 $4,50062920 5 ft

feet499.8 Key Note Segment 115522.7to62948 5 ft

feet 3.0-4.0%522.9 Cross Slope (Driveway) SF7524.2to $40 $26062921 5 ft

feet 2.0-3.0%524.2 Cross Slope (PAR) SF11526.5to $120 $1,38062922 5 ft

feet 2.0-3.0%531.7 Cross Slope (PAR) SF13534.3to $120 $1,56062923 5 ft

feet536.7 Key Note Segment 112559.1to62949 5 ft

feet .3"573.1 Vertical Change LF5574.1to $75 $37562888 5 ft

feet 2.0-3.0%577.7 Cross Slope (PAR) SF43586.3to $120 $5,16062924 5 ft

feet -.34"585.9 Vertical Change REF5586.9to62889 5 ft

feet589.7 Key Note Segment 119613.6to62950 5 ft

feet .47"614.2 Vertical Change REF5615.2to62890 5 ft

feet 2.0-3.0%614.6 Cross Slope (PAR) SF171648.8to $120 $20,52062925 5 ft

feet 3.0-4.0%651.3 Cross Slope (PAR) SF58662.9to $120 $6,96062926 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131314

Run ID

Beechwood
Way

48

ID Sidewalk Width

Priority

feet 2.77"651.4 Vertical Change REF5652.4to62891 5 ft

feet662.9 Key Note Segment 120686.8to62951 5 ft

feet 3.0-4.0%686.8 Cross Slope (Driveway) SF38694.4to $40 $1,52062927 5 ft

feet 2.0-3.0%697.6 Cross Slope (PAR) SF84714.3to $120 $10,02062928 5 ft

feet715.8 Key Note Segment 124740.6to62952 5 ft

feet 2.0-3.0%740.6 Cross Slope (Driveway) SF9742.4to $40 $36062929 5 ft

feet 3.0-4.0%748.7 Cross Slope (PAR) SF51758.9to $120 $6,12062930 5 ft

feet 4.0-5.0%761.0 Cross Slope (PAR) SF38768.6to $120 $4,56062931 5 ft

feet770.7 Key Note Segment 112793.1to62953 5 ft

feet .26"771.3 Vertical Change REF5772.3to62892 5 ft

feet 4.0-5.0%793.2 Cross Slope (Driveway) SF13795.8to $40 $52062932 5 ft

feet 2.0-3.0%795.8 Cross Slope (PAR) SF6796.9to $120 $66062933 5 ft

feet .48"798.5 Vertical Change REF5799.5to62893 5 ft

feet 2.0-3.0%799.3 Cross Slope (PAR) SF7800.7to $120 $84062934 5 ft

feet801.6 Key Note Segment 122825.9to62954 5 ft

feet 3.0-4.0%826.6 Cross Slope (PAR) SF24831.4to $120 $2,88062935 5 ft

feet 2.0-3.0%831.4 Cross Slope (PAR) SF25836.3to $120 $2,94062936 5 ft

feet 2.0-3.0%852.2 Cross Slope (PAR) SF37859.6to $120 $4,44062937 5 ft

feet861.4 Key Note Segment 117884.8to62955 5 ft

feet .62"886.0 Vertical Change SF5887.0to $75 $37562894 5 ft

feet 2.0-3.0%900.3 Cross Slope (PAR) SF20904.3to $120 $2,40062938 5 ft

feet 5.0-6.0%905.8 10907.7to62957 5 ft

$177,294.00TOTAL COST FOR: BEECHWOOD WAYN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141017

Run ID

Beechwood
Way

68

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF11124.4to $120 $13,26064984 5 ft

feet .37"12.9 Vertical Change REF513.9to64965 5 ft

feet25.8 Key Note Segment 7540.8to65029 5 ft

feet .37"27.2 Vertical Change REF528.2to64966 5 ft

feet 2.0-3.0%40.8 Cross Slope (Driveway) SF5551.7to $40 $2,18064985 5 ft

feet .36"47.2 Vertical Change REF548.2to64967 5 ft

feet52.4 Key Note Segment 7667.5to65030 5 ft

feet .54"60.9 Vertical Change REF561.9to64968 5 ft

feet 3.0-4.0%69.6 Cross Slope (PAR) SF670.8to $120 $72064986 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF257122.9to $120 $30,84064987 5 ft

feet .28"82.6 Vertical Change REF583.6to64969 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF36132.4to $120 $4,32064988 5 ft

feet132.4 Key Note Segment 73146.9to65031 5 ft

feet -.27"147.3 Vertical Change REF5148.3to64970 5 ft

feet 4.0-5.0%147.8 Cross Slope (PAR) SF19151.7to $120 $2,34064989 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF38160.4to $120 $4,56064990 5 ft

feet -.32"160.3 Vertical Change REF5161.3to64971 5 ft

feet160.4 Key Note Segment 64173.2to65032 5 ft

feet 2.0-3.0%173.2 Cross Slope (Driveway) SF122197.6to $40 $4,88064991 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF61215.3to $120 $7,32064992 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF8220.3to $120 $90064993 5 ft

feet 2.0-3.0%223.9 Cross Slope (PAR) SF56235.1to $120 $6,72064994 5 ft

feet .28"225.2 Vertical Change REF5226.2to64972 5 ft

feet 3.0-4.0%238.6 Cross Slope (PAR) SF16241.8to $120 $1,92064995 5 ft

feet242.1 Key Note Segment 71256.3to65033 5 ft

feet 3.0-4.0%259.4 Cross Slope (PAR) SF18263.0to $120 $2,16064996 5 ft

feet 2.0-3.0%263.4 Cross Slope (PAR) SF19267.2to $120 $2,28064997 5 ft

feet267.7 Key Note Segment 73282.2to65034 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141017

Run ID

Beechwood
Way

68

ID Sidewalk Width

Priority

feet 4.0-5.0%282.2 Cross Slope (Driveway) SF11284.3to $40 $42064998 5 ft

feet 4.0-5.0%287.0 Cross Slope (PAR) SF57298.3to $120 $6,78064999 5 ft

feet 3.0-4.0%302.9 Cross Slope (PAR) SF72317.2to $120 $8,58065000 5 ft

feet 2.0-3.0%317.5 Cross Slope (PAR) SF147346.8to $120 $17,58065001 5 ft

feet .26"333.2 Vertical Change REF5334.2to64973 5 ft

feet346.8 Key Note Segment 70360.8to65035 5 ft

feet .37"347.8 Vertical Change REF5348.8to64974 5 ft

feet -.41"361.0 Vertical Change REF5362.0to64975 5 ft

feet 3.0-4.0%361.3 Cross Slope (Driveway) SF17364.7to $40 $68065002 5 ft

feet 2.0-3.0%365.1 Cross Slope (PAR) SF40373.0to $120 $4,74065003 5 ft

feet .31"367.7 Vertical Change REF5368.7to64976 5 ft

feet373.2 Key Note Segment 66386.4to65036 5 ft

feet -.34"374.1 Vertical Change REF5375.1to64977 5 ft

feet -.27"381.0 Vertical Change REF5382.0to64978 5 ft

feet 2.0-3.0%387.5 Cross Slope (PAR) SF80403.5to $120 $9,60065004 5 ft

feet 3.0-4.0%407.1 Cross Slope (PAR) SF74421.8to $120 $8,82065005 5 ft

feet 5.0-6.0%421.8 Cross Slope (PAR) SF48431.4to $120 $5,76065006 5 ft

feet 3.0-4.0%433.2 Cross Slope (PAR) SF50443.1to $120 $5,94065007 5 ft

feet 2.0-3.0%443.3 Cross Slope (PAR) SF44452.1to $120 $5,28065008 5 ft

feet452.1 Key Note Segment 76467.3to65037 5 ft

feet .46"460.4 Vertical Change REF5461.4to64980 5 ft

feet 3.0-4.0%467.3 Cross Slope (Driveway) SF28472.8to $40 $1,10065009 5 ft

feet 2.0-3.0%473.0 Cross Slope (PAR) SF20476.9to $120 $2,34065010 5 ft

feet478.0 Key Note Segment 77493.4to65038 5 ft

feet -.32"487.3 Vertical Change REF5488.3to64981 5 ft

feet 3.0-4.0%493.4 Cross Slope (Driveway) SF10495.4to $40 $40065011 5 ft

feet 2.0-3.0%495.8 Cross Slope (PAR) SF177531.1to $120 $21,18065012 5 ft

feet -.27"510.6 Vertical Change REF5511.6to64982 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141017

Run ID

Beechwood
Way

68

ID Sidewalk Width

Priority

feet 4.0-5.0%531.8 Cross Slope (PAR) SF77547.1to $120 $9,18065013 5 ft

feet 2.0-3.0%547.1 Cross Slope (PAR) SF25552.0to $120 $2,94065014 5 ft

feet 2.0-3.0%554.8 Cross Slope (PAR) SF17558.1to $120 $1,98065015 5 ft

feet558.1 Key Note Segment 76573.3to65039 5 ft

feet 3.0-4.0%574.3 Cross Slope (PAR) SF19578.1to $120 $2,28065016 5 ft

feet 2.0-3.0%579.7 Cross Slope (PAR) SF23584.3to $120 $2,76065017 5 ft

feet585.7 Key Note Segment 83602.3to65040 5 ft

feet 3.0-4.0%602.3 Cross Slope (Driveway) SF47611.6to $40 $1,86065018 5 ft

feet 2.0-3.0%619.8 Cross Slope (PAR) SF10621.8to $120 $1,20065019 5 ft

feet 3.0-4.0%624.2 Cross Slope (PAR) SF13626.8to $120 $1,56065020 5 ft

feet 2.0-3.0%626.8 Cross Slope (PAR) SF19630.5to $120 $2,22065021 5 ft

feet 3.0-4.0%632.8 Cross Slope (PAR) SF142661.2to $120 $17,04065022 5 ft

feet664.0 Key Note Segment 74678.8to65041 5 ft

feet -.48"669.7 Vertical Change REF5670.7to64983 5 ft

feet 3.0-4.0%681.2 Cross Slope (PAR) SF18684.7to $120 $2,10065023 5 ft

feet 2.0-3.0%684.7 Cross Slope (PAR) SF35691.6to $120 $4,14065024 5 ft

feet691.6 Key Note Segment 83708.2to65042 5 ft

feet 2.0-3.0%708.2 Cross Slope (Driveway) SF51718.3to $40 $2,02065025 5 ft

feet 4.0-5.0%718.8 Cross Slope (PAR) SF48728.4to $120 $5,76065026 5 ft

feet 2.0-3.0%728.4 Cross Slope (PAR) SF11730.6to $120 $1,32065027 5 ft

feet 2.0-3.0%735.8 Cross Slope (PAR) SF16738.9to $120 $1,86065028 5 ft

$243,820.00TOTAL COST FOR: BEECHWOOD WAYS side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141031

Run ID

Beechwood
Way

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98065057 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF10023.3to $120 $12,00065058 5 ft

feet .56"24.6 Vertical Change SF525.6to $75 $37565043 5 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF1133.4to $120 $1,26065059 5 ft

feet33.4 Key Note Segment 6846.9to65092 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF749.7to $120 $84065060 5 ft

feet 3.0-4.0%52.3 Cross Slope (PAR) SF1455.0to $120 $1,62065061 5 ft

feet .26"59.8 Vertical Change LF560.8to $75 $37565044 5 ft

feet59.9 Key Note Segment 6873.6to65093 5 ft

feet 3.0-4.0%75.4 Cross Slope (PAR) SF2379.9to $120 $2,70065062 5 ft

feet 5.0-6.0%79.9 Cross Slope (PAR) SF7194.1to $120 $8,52065063 5 ft

feet .52"87.6 Vertical Change REF588.6to65045 5 ft

feet 3.0-4.0%94.5 Cross Slope (PAR) SF78110.1to $120 $9,36065064 5 ft

feet 5.0-6.0%112.1 Cross Slope (PAR) SF71126.3to $120 $8,52065065 5 ft

feet 6.0-7.0%128.0 Cross Slope (PAR) SF6129.2to $120 $72065066 5 ft

feet 5.0-6.0%129.2 Cross Slope (PAR) SF25134.1to $120 $2,94065067 5 ft

feet 3.0-4.0%134.1 Cross Slope (PAR) SF5135.1to $120 $60065068 5 ft

feet138.2 Key Note Segment 76153.4to65094 5 ft

feet .46"139.3 Vertical Change REF5140.3to65046 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF7155.7to $120 $84065069 5 ft

feet164.7 Key Note Segment 72179.1to65095 5 ft

feet 2.0-3.0%179.1 Cross Slope (Driveway) SF97198.5to $40 $3,88065070 5 ft

feet .61"196.0 Vertical Change REF5197.0to65047 5 ft

feet 2.0-3.0%215.7 Cross Slope (PAR) SF126240.9to $120 $15,12065071 5 ft

feet 4.0-5.0%241.1 Cross Slope (PAR) SF7242.5to $120 $84065072 5 ft

feet242.5 Key Note Segment 71256.7to65096 5 ft

feet .35"244.5 Vertical Change REF5245.5to65048 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF14260.6to $120 $1,68065073 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141031

Run ID

Beechwood
Way

76

ID Sidewalk Width

Priority

feet 4.0-5.0%261.3 Cross Slope (PAR) SF44270.0to $120 $5,22065074 5 ft

feet270.9 Key Note Segment 65283.9to65097 5 ft

feet 2.0-3.0%283.9 Cross Slope (Driveway) SF54294.6to $40 $2,14065075 5 ft

feet .7"291.8 Vertical Change REF5292.8to65049 5 ft

feet 4.0-5.0%295.3 Cross Slope (PAR) SF38302.8to $120 $4,50065076 5 ft

feet 3.0-4.0%305.6 Cross Slope (PAR) SF38313.3to $120 $4,62065077 5 ft

feet 2.0-3.0%313.6 Cross Slope (PAR) SF156344.9to $120 $18,78065078 5 ft

feet .34"322.5 Vertical Change REF5323.5to65050 5 ft

feet -.29"326.1 Vertical Change LF5327.1to $75 $37565051 5 ft

feet347.0 Key Note Segment 74361.7to65098 5 ft

feet -.27"355.3 Vertical Change REF5356.3to65052 5 ft

feet .28"361.9 Vertical Change REF5362.9to65053 5 ft

feet 2.0-3.0%362.3 Cross Slope (Driveway) SF50372.3to $40 $2,00065079 5 ft

feet 4.0-5.0%372.3 Cross Slope (PAR) SF7373.6to $120 $78065080 5 ft

feet373.6 Key Note Segment 71387.8to65099 5 ft

feet 3.0-4.0%387.8 Cross Slope (Driveway) SF50397.8to $40 $2,00065081 5 ft

feet 2.0-3.0%398.9 Cross Slope (PAR) SF275453.8to $120 $32,94065082 5 ft

feet453.9 Key Note Segment 77469.2to65100 5 ft

feet481.8 Key Note Segment 73496.3to65101 5 ft

feet 2.0-3.0%498.7 Cross Slope (PAR) SF129524.5to $120 $15,48065083 5 ft

feet 2.0-3.0%532.7 Cross Slope (PAR) SF146561.9to $120 $17,52065084 5 ft

feet561.9 Key Note Segment 69575.8to65102 5 ft

feet .29"570.3 Vertical Change REF5571.3to65054 5 ft

feet 2.0-3.0%575.8 Cross Slope (Driveway) SF63588.3to $40 $2,50065085 5 ft

feet -.27"576.4 Vertical Change REF5577.4to65055 5 ft

feet588.3 Key Note Segment 70602.3to65103 5 ft

feet 2.0-3.0%604.1 Cross Slope (PAR) SF36611.2to $120 $4,26065086 5 ft

feet 2.0-3.0%614.7 Cross Slope (PAR) SF28620.3to $120 $3,36065087 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BEECHWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141031

Run ID

Beechwood
Way

76

ID Sidewalk Width

Priority

feet 2.0-3.0%626.3 Cross Slope (PAR) SF15629.3to $120 $1,80065088 5 ft

feet 2.0-3.0%639.2 Cross Slope (PAR) SF134666.1to $120 $16,14065089 5 ft

feet666.1 Key Note Segment 76681.3to65104 5 ft

feet .26"675.2 Vertical Change REF5676.2to65056 5 ft

feet 2.0-3.0%681.6 Cross Slope (PAR) SF70695.5to $120 $8,34065090 5 ft

feet699.3 Key Note Segment 50709.3to65105 5 ft

feet 2.0-3.0%726.0 Cross Slope (PAR) SF68739.6to $120 $8,16065091 5 ft

feet 5.0-6.0%736.9 7738.2to65106 5 ft

$225,085.00TOTAL COST FOR: BEECHWOOD WAYN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131320

Run ID

Beechwood
Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%2.2 Cross Slope (PAR) SF389.8to $120 $4,56062974 5 ft

feet 4.0-5.0%13.7 Cross Slope (PAR) SF1717.0to $120 $1,98062975 5 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF1423.4to $120 $1,62062976 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF1025.6to $120 $1,20062977 5 ft

feet25.6 Key Note Segment 12751.0to63020 5 ft

feet -.29"30.5 Vertical Change REF531.5to62958 5 ft

feet 3.0-4.0%51.0 Cross Slope (Driveway) SF1554.0to $40 $60062978 5 ft

feet58.8 Key Note Segment 11882.3to63021 5 ft

feet 3.0-4.0%84.7 Cross Slope (PAR) SF1487.4to $120 $1,62062979 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF4997.3to $120 $5,82062980 5 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF14100.5to $120 $1,62062981 5 ft

feet 4.0-5.0%103.4 Cross Slope (PAR) SF144132.1to $120 $17,22062982 5 ft

feet132.8 Key Note Segment 112155.2to63022 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF37163.6to $120 $4,44062983 5 ft

feet165.3 Key Note Segment 102185.6to63023 5 ft

feet 2.0-3.0%185.6 Cross Slope (Driveway) SF11187.7to $40 $42062984 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF39205.9to $120 $4,68062985 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF92232.1to $120 $10,98062986 5 ft

feet238.8 Key Note Segment 117262.2to63024 5 ft

feet .45"242.6 Vertical Change REF5243.6to62959 5 ft

feet 3.0-4.0%262.2 Cross Slope (Driveway) SF18265.7to $40 $70062987 5 ft

feet 5.0-6.0%266.4 Cross Slope (PAR) SF6267.5to $120 $66062988 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF5269.8to $120 $60062989 5 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF7272.6to $120 $84062990 5 ft

feet .47"271.8 Vertical Change REF5272.8to62960 5 ft

feet 2.0-3.0%279.7 Cross Slope (PAR) SF65292.7to $120 $7,80062991 5 ft

feet294.2 Key Note Segment 108315.8to63025 5 ft

feet 3.0-4.0%316.0 Cross Slope (Driveway) SF38323.6to $40 $1,52062992 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131320

Run ID

Beechwood
Way

42

ID Sidewalk Width

Priority

feet323.6 Key Note Segment 126348.9to63026 5 ft

feet 2.0-3.0%351.5 Cross Slope (PAR) SF84368.2to $120 $10,02062993 5 ft

feet 2.0-3.0%372.9 Cross Slope (PAR) SF54383.7to $120 $6,48062994 5 ft

feet 3.0-4.0%386.3 Cross Slope (PAR) SF54397.0to $120 $6,42062995 5 ft

feet397.0 Key Note Segment 124421.7to63027 5 ft

feet 3.0-4.0%422.0 Cross Slope (Driveway) SF19425.8to $40 $76062996 5 ft

feet 2.0-3.0%425.8 Cross Slope (PAR) SF5426.8to $120 $60062997 5 ft

feet 2.0-3.0%429.0 Cross Slope (PAR) SF6430.2to $120 $72062998 5 ft

feet430.7 Key Note Segment 104451.5to63028 5 ft

feet 3.0-4.0%452.8 Cross Slope (PAR) SF18456.3to $120 $2,10062999 5 ft

feet 2.0-3.0%457.4 Cross Slope (PAR) SF102477.8to $120 $12,24063000 5 ft

feet 2.0-3.0%483.9 Cross Slope (PAR) SF77499.3to $120 $9,24063001 5 ft

feet 3.0-4.0%502.4 Cross Slope (PAR) SF7503.7to $120 $78063002 5 ft

feet503.7 Key Note Segment 123528.3to63029 5 ft

feet .88"529.3 Vertical Change SF5530.3to $75 $37562961 5 ft

feet 2.0-3.0%533.2 Cross Slope (PAR) SF38540.8to $120 $4,56063003 5 ft

feet 3.0-4.0%543.2 Cross Slope (PAR) SF58554.8to $120 $6,96063004 5 ft

feet555.1 Key Note Segment 111577.3to63030 5 ft

feet 3.0-4.0%577.3 Cross Slope (Driveway) SF19581.0to $40 $74063005 5 ft

feet .32"580.9 Vertical Change REF5581.9to62963 5 ft

feet 2.0-3.0%583.3 Cross Slope (PAR) SF8584.8to $120 $90063006 5 ft

feet .63"586.3 Vertical Change SF5587.3to $75 $37562964 5 ft

feet 2.0-3.0%593.7 Cross Slope (PAR) SF53604.4to $120 $6,42063007 5 ft

feet612.4 Key Note Segment 108634.0to63031 5 ft

feet .28"623.8 Vertical Change REF5624.8to62965 5 ft

feet 3.0-4.0%636.9 Cross Slope (PAR) SF7638.3to $120 $84063008 5 ft

feet 3.0-4.0%640.4 Cross Slope (PAR) SF10642.4to $120 $1,20063009 5 ft

feet642.4 Key Note Segment 126667.6to63032 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BEECHWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131320

Run ID

Beechwood
Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%667.6 Cross Slope (Driveway) SF82683.9to $40 $3,26063010 5 ft

feet 2.0-3.0%687.7 Cross Slope (PAR) SF7689.1to $120 $84063011 5 ft

feet 2.0-3.0%707.9 Cross Slope (PAR) SF48717.4to $120 $5,70063012 5 ft

feet717.4 Key Note Segment 115740.4to63033 5 ft

feet .55"718.4 Vertical Change REF5719.4to62966 5 ft

feet 3.0-4.0%741.4 Cross Slope (PAR) SF9743.1to $120 $1,02063013 5 ft

feet .26"741.9 Vertical Change REF5742.9to62967 5 ft

feet .64"746.1 Vertical Change SF5747.1to $75 $37562968 5 ft

feet769.0 Key Note Segment 122793.4to63034 5 ft

feet 2.0-3.0%793.4 Cross Slope (Driveway) SF77808.8to $40 $3,08063014 5 ft

feet .28"794.9 Vertical Change REF5795.9to62969 5 ft

feet 2.0-3.0%817.5 Cross Slope (PAR) SF27822.8to $120 $3,18063015 5 ft

feet823.1 Key Note Segment 119846.9to63035 5 ft

feet .38"848.2 Vertical Change LF5849.2to $75 $37562970 5 ft

feet 2.0-3.0%852.0 Cross Slope (PAR) SF7853.3to $120 $78063016 5 ft

feet -.56"852.3 Vertical Change REF5853.3to62971 5 ft

feet856.2 Key Note Segment 117879.5to63036 5 ft

feet 3.0-4.0%880.6 Cross Slope (PAR) SF21884.7to $120 $2,46063017 5 ft

feet 2.0-3.0%885.7 Cross Slope (PAR) SF48895.2to $120 $5,70063018 5 ft

feet .73"886.0 Vertical Change REF5887.0to62972 5 ft

feet .4"892.7 Vertical Change REF5893.7to62973 5 ft

feet 4.0-5.0%896.3 Cross Slope (PAR) SF59908.1to $120 $7,08063019 5 ft

$174,460.00TOTAL COST FOR: BEECHWOOD WAYS side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BENT OAK TR

Street Side

CROWN TERRACE

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181726

Run ID

Bent Oak Tr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF216.7to $120 $2,520102520 5 ft

feet11.6 Key Note Segment 10332.3to102524 5 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF835.3to $120 $900102521 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF1137.4to $120 $1,260102522 5 ft

feet40.1 Key Note Segment 9559.1to102525 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $600102523 5 ft

feet71.6 Key Note Segment 11594.5to102526 5 ft

$5,280.00TOTAL COST FOR: BENT OAK TRE side of Starting at: CROWN TERRACE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BENT OAK TR

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

CROWN TERRACE

End Street Name

2201181716

Run ID

Bent Oak Tr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%16.3 Cross Slope (PAR) SF6328.9to $120 $7,560102495 5 ft

feet -.29"25.6 Vertical Change REF526.6to102491 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF3140.9to $120 $3,660102496 5 ft

feet42.0 Key Note Segment 9260.3to102504 5 ft

feet .27"42.5 Vertical Change REF543.5to102492 5 ft

feet 3.0-4.0%60.3 Cross Slope (Driveway) SF561.3to $40 $200102497 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF1564.3to $120 $1,800102498 5 ft

feet65.8 Key Note Segment 10787.2to102505 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF3394.9to $120 $3,960102499 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF97122.7to $120 $11,640102500 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF65138.6to $120 $7,740102501 5 ft

feet .45"131.6 Vertical Change REF5132.6to102493 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF21146.1to $120 $2,580102502 5 ft

feet162.1 Key Note Segment 119185.8to102506 5 ft

feet 2.0-3.0%185.8 Cross Slope (Driveway) SF57197.1to $40 $2,260102503 5 ft

feet .36"193.9 Vertical Change REF5194.9to102494 5 ft

$41,400.00TOTAL COST FOR: BENT OAK TRE side of Starting at: IVY GLEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BENT OAK TR

Street Side

ORCHARD HILL DR

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181559

Run ID

Bent Oak Tr

70

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF224.8to $120 $2,640102093 5 ft

feet -.31"4.4 Vertical Change REF55.4to102084 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF147.8to $120 $1,740102094 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF5020.8to $120 $5,940102095 5 ft

feet21.4 Key Note Segment 11343.9to102111 5 ft

feet .35"33.7 Vertical Change REF534.7to102085 5 ft

feet 3.0-4.0%45.5 Cross Slope (PAR) SF646.7to $120 $720102096 5 ft

feet46.8 Key Note Segment 16780.2to102112 5 ft

feet 3.0-4.0%80.2 Cross Slope (Driveway) SF1182.4to $40 $440102097 5 ft

feet .33"85.0 Vertical Change REF586.0to102086 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF887.2to $120 $960102098 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF2095.4to $120 $2,400102099 5 ft

feet 1.69"96.7 Vertical Change SF597.7to $75 $375102087 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF46112.1to $120 $5,460102100 5 ft

feet -.3"106.7 Vertical Change REF5107.7to102088 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF20121.7to $120 $2,400102101 5 ft

feet121.8 Key Note Segment 115144.8to102113 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF10147.8to $120 $1,200102102 5 ft

feet148.2 Key Note Segment 155179.1to102114 5 ft

feet .27"148.8 Vertical Change REF5149.8to102089 5 ft

feet 3.0-4.0%179.1 Cross Slope (Driveway) SF13181.7to $40 $520102103 5 ft

feet 2.0-3.0%181.7 Cross Slope (PAR) SF7183.0to $120 $780102104 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF52196.7to $120 $6,240102105 5 ft

feet .46"195.8 Vertical Change REF5196.8to102091 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF8201.1to $120 $900102106 5 ft

feet202.0 Key Note Segment 115225.0to102115 5 ft

feet .49"214.1 Vertical Change REF5215.1to102092 5 ft

feet 3.0-4.0%225.0 Cross Slope (Driveway) SF15227.9to $40 $580102107 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BENT OAK TR

Street Side

ORCHARD HILL DR

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181559

Run ID

Bent Oak Tr

70

ID Sidewalk Width

Priority

feet 3.0-4.0%230.5 Cross Slope (PAR) SF9232.3to $120 $1,080102108 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF5233.3to $120 $600102109 5 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF20242.8to $120 $2,400102110 5 ft

$37,375.00TOTAL COST FOR: BENT OAK TRW side of Starting at: ORCHARD HILL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BERNARDI AVE

Street Side

729 BERNARDI AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211255

Run ID

Bernardi
Ave

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68079343 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF5113.9to $120 $6,06079344 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF5329.1to $120 $6,36079345 5 ft

feet 3.0-4.0%32.4 Cross Slope (PAR) SF6345.0to $120 $7,56079346 5 ft

feet45.0 Key Note Segment 9564.1to79356 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF3572.5to $120 $4,20079347 5 ft

feet75.2 Key Note Segment 9694.4to79357 5 ft

feet -.35"85.0 Vertical Change REF586.0to79336 5 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF175130.6to $120 $20,94079348 5 ft

feet 4.0-5.0%131.7 Cross Slope (PAR) SF93150.3to $120 $11,16079349 5 ft

feet151.9 Key Note Segment 100171.8to79358 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF26180.0to $120 $3,12079350 5 ft

feet 4.0-5.0%182.3 Cross Slope (PAR) SF17185.6to $120 $1,98079351 5 ft

feet186.5 Key Note Segment 89204.3to79359 5 ft

feet 4.0-5.0%205.9 Cross Slope (PAR) SF18209.5to $120 $2,16079352 5 ft

feet -.28"208.8 Vertical Change REF5209.8to79339 5 ft

feet 6.0-7.0%209.5 Cross Slope (PAR) SF8211.1to $120 $96079353 5 ft

feet -.26"212.4 Vertical Change LF5213.4to $75 $37579340 5 ft

feet 4.0-5.0%215.3 Cross Slope (PAR) SF31221.4to $120 $3,66079354 5 ft

feet .71"216.3 Vertical Change REF5217.3to79341 5 ft

feet 2.45"221.4 Vertical Change REF5222.4to79342 5 ft

feet 4.0-5.0%224.2 Cross Slope (PAR) SF16227.3to $120 $1,86079355 5 ft

$72,075.00TOTAL COST FOR: BERNARDI AVEN side of Starting at: 729 BERNARDI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BERNARDI AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

729 BERNARDI AVE

End Street Name

2110211253

Run ID

Bernardi
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF438.5to $120 $5,10079323 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF5619.7to $120 $6,72079324 5 ft

feet .29"11.4 Vertical Change REF512.4to79321 5 ft

feet 4.0-5.0%20.9 Cross Slope (PAR) SF1924.7to $120 $2,28079325 5 ft

feet25.2 Key Note Segment 9945.0to79333 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF647.2to $120 $66079326 5 ft

feet .4"51.8 Vertical Change LF552.8to $75 $37579322 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF2359.8to $120 $2,70079327 5 ft

feet 3.0-4.0%62.8 Cross Slope (PAR) SF764.2to $120 $84079328 5 ft

feet 4.0-5.0%66.4 Cross Slope (PAR) SF3974.2to $120 $4,68079329 5 ft

feet74.2 Key Note Segment 9693.4to79334 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF594.8to $120 $60079330 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF54105.7to $120 $6,42079331 5 ft

feet107.2 Key Note Segment 95126.2to79335 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF5128.8to $120 $60079332 5 ft

$30,975.00TOTAL COST FOR: BERNARDI AVEN side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BERNARDI AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211512

Run ID

Bernardi
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58080183 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF5515.3to $120 $6,60080184 5 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF2319.8to $120 $2,70080185 5 ft

feet21.0 Key Note Segment 12746.3to80206 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF1048.7to $120 $1,14080186 5 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF4661.1to $120 $5,52080187 5 ft

feet 4.0-5.0%61.1 Cross Slope (PAR) SF6974.9to $120 $8,28080188 5 ft

feet .32"73.6 Vertical Change REF574.6to80176 5 ft

feet74.9 Key Note Segment 10195.2to80207 5 ft

feet 3.0-4.0%96.3 Cross Slope (PAR) SF101116.5to $120 $12,12080189 5 ft

feet .31"102.5 Vertical Change REF5103.5to80177 5 ft

feet116.5 Key Note Segment 98136.0to80208 5 ft

feet 4.0-5.0%137.0 Cross Slope (PAR) SF128162.7to $120 $15,42080190 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF35169.7to $120 $4,20080191 5 ft

feet 4.0-5.0%169.7 Cross Slope (PAR) SF98189.3to $120 $11,76080192 5 ft

feet -.26"187.3 Vertical Change REF5188.3to80178 5 ft

feet191.2 Key Note Segment 104212.0to80209 5 ft

feet 3.0-4.0%213.1 Cross Slope (PAR) SF45222.0to $120 $5,34080193 5 ft

feet .37"214.6 Vertical Change REF5215.6to80179 5 ft

feet223.5 Key Note Segment 100243.5to80210 5 ft

feet 3.0-4.0%244.6 Cross Slope (PAR) SF46253.8to $120 $5,52080194 5 ft

feet 2.0-3.0%256.2 Cross Slope (PAR) SF96275.4to $120 $11,52080195 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF77293.8to $120 $9,24080196 5 ft

feet 4.0-5.0%294.8 Cross Slope (PAR) SF46304.0to $120 $5,52080197 5 ft

feet304.1 Key Note Segment 98323.6to80211 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF32331.1to $120 $3,78080198 5 ft

feet332.2 Key Note Segment 98351.7to80212 5 ft

feet .3"333.0 Vertical Change REF5334.0to80180 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BERNARDI AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211512

Run ID

Bernardi
Ave

54

ID Sidewalk Width

Priority

feet -.31"351.9 Vertical Change REF5352.9to80181 5 ft

feet 3.0-4.0%353.3 Cross Slope (PAR) SF35360.3to $120 $4,20080199 5 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF40368.3to $120 $4,80080200 5 ft

feet 4.0-5.0%368.6 Cross Slope (PAR) SF64381.3to $120 $7,62080201 5 ft

feet 2.0-3.0%381.3 Cross Slope (PAR) SF11383.5to $120 $1,32080202 5 ft

feet 2.0-3.0%387.4 Cross Slope (PAR) SF36394.6to $120 $4,32080203 5 ft

feet395.6 Key Note Segment 104416.4to80213 5 ft

feet 3.0-4.0%417.8 Cross Slope (PAR) SF6418.9to $120 $66080204 5 ft

feet 2.0-3.0%418.9 Cross Slope (PAR) SF58430.4to $120 $6,90080205 5 ft

feet .71"427.8 Vertical Change REF5428.8to80182 5 ft

$141,060.00TOTAL COST FOR: BERNARDI AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

PEANUT DR

End Street Name

2201110932

Run ID

Berry Dr

29

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98089983 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF207.2to $120 $2,34089984 5 ft

feet 4.0-5.0%8.1 Cross Slope (PAR) SF6320.7to $120 $7,56089985 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF2826.5to $120 $3,30089986 5 ft

feet -.3"21.6 Vertical Change REF522.6to89975 5 ft

feet 4.0-5.0%27.3 Cross Slope (PAR) SF1630.4to $120 $1,86089987 5 ft

feet -.34"29.3 Vertical Change REF530.3to89976 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1433.4to $120 $1,62089988 5 ft

feet .5"32.3 Vertical Change REF533.3to89977 5 ft

feet .29"39.6 Vertical Change LF540.6to $75 $37589978 5 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF3549.8to $120 $4,14089989 5 ft

feet 4.0-5.0%50.5 Cross Slope (PAR) SF852.0to $120 $90089990 5 ft

feet -.28"50.9 Vertical Change REF551.9to89979 5 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF3562.6to $120 $4,20089991 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF220109.3to $120 $26,40089992 5 ft

feet .35"85.0 Vertical Change REF586.0to89980 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF45120.0to $120 $5,34089993 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF102141.0to $120 $12,24089994 5 ft

feet .41"122.4 Vertical Change REF5123.4to89981 5 ft

feet .36"134.6 Vertical Change REF5135.6to89982 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF23147.8to $120 $2,76089995 5 ft

feet 6.0-7.0%144.4 8145.9to89996 5 ft

$75,015.00TOTAL COST FOR: BERRY DRE side of Starting at: APPLE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DR

Street Side

CHERRY TREE DR

Survey Street Name Starting Street Name

ORANGE TREE DR

End Street Name

2201110928

Run ID

Berry Dr

25

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF82.4to $120 $96089944 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF6922.8to $120 $8,28089945 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF528.7to $120 $60089946 5 ft

feet 3.0-4.0%37.5 Cross Slope (PAR) SF939.2to $120 $1,02089947 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF741.1to $120 $78089948 5 ft

feet .33"47.8 Vertical Change LF548.8to $75 $37589941 5 ft

feet 3.0-4.0%53.3 Cross Slope (PAR) SF1556.3to $120 $1,80089949 5 ft

feet 3.0-4.0%61.9 Cross Slope (PAR) SF663.1to $120 $72089950 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF665.8to $120 $66089951 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF678.4to $120 $66089952 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF681.7to $120 $66089953 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF587.0to $120 $60089954 5 ft

feet .58"91.5 Vertical Change SF592.5to $75 $37589942 5 ft

feet 2.0-3.0%94.4 Cross Slope (PAR) SF1397.0to $120 $1,56089955 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF62114.2to $120 $7,44089956 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF50130.5to $120 $5,94089957 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF6138.7to $120 $72089958 5 ft

feet 5.0-6.0%146.3 8147.9to89959 5 ft

feet .31"148.0 Vertical Change LF5149.0to $75 $37589943 5 ft

$33,525.00TOTAL COST FOR: BERRY DRE side of Starting at: CHERRY TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DR

Street Side

ORANGE TREE DR

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2201110930

Run ID

Berry Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF9019.8to $120 $10,80089966 5 ft

feet .33"10.6 Vertical Change REF511.6to89960 5 ft

feet -.34"22.2 Vertical Change REF523.2to89961 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF6735.8to $120 $8,10089967 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF838.6to $120 $96089968 5 ft

feet .3"37.6 Vertical Change REF538.6to89962 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF1646.7to $120 $1,92089969 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF12373.7to $120 $14,76089970 5 ft

feet 4.0-5.0%73.9 Cross Slope (PAR) SF2378.4to $120 $2,70089971 5 ft

feet -.45"79.2 Vertical Change REF580.2to89963 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF208121.1to $120 $25,02089972 5 ft

feet -.3"107.3 Vertical Change REF5108.3to89964 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF32130.6to $120 $3,78089973 5 ft

feet -.27"125.1 Vertical Change REF5126.1to89965 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF20141.4to $120 $2,34089974 5 ft

$70,380.00TOTAL COST FOR: BERRY DRE side of Starting at: ORANGE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DR

Street Side

PEANUT DR

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2201110856

Run ID

Berry Dr

39

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF346.7to $120 $4,02089629 5 ft

feet 4.0-5.0%10.5 Cross Slope (PAR) SF4920.4to $120 $5,94089630 5 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF11047.7to $120 $13,20089631 5 ft

feet 2.0-3.0%47.7 Cross Slope (PAR) SF648.8to $120 $66089632 5 ft

feet 4.0-5.0%56.3 Cross Slope (PAR) SF1960.0to $120 $2,22089633 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF3567.7to $120 $4,14089634 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF5081.9to $120 $5,94089635 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF785.6to $120 $78089636 5 ft

feet 3.0-4.0%88.1 Cross Slope (PAR) SF3194.3to $120 $3,72089637 5 ft

feet .33"89.7 Vertical Change REF590.7to89625 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF1199.1to $120 $1,26089638 5 ft

feet 3.0-4.0%101.2 Cross Slope (PAR) SF33107.8to $120 $3,96089639 5 ft

feet 1.1"101.5 Vertical Change REF5102.5to89626 5 ft

feet 3.0-4.0%110.4 Cross Slope (PAR) SF9112.2to $120 $1,08089640 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF5113.8to $120 $60089641 5 ft

feet .29"116.9 Vertical Change LF5117.9to $75 $37589627 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF7119.4to $120 $84089642 5 ft

feet .28"123.4 Vertical Change REF5124.4to89628 5 ft

feet 5.0-6.0%123.7 Cross Slope (PAR) SF32130.0to $120 $3,78089643 5 ft

feet 3.0-4.0%130.0 Cross Slope (PAR) SF62142.3to $120 $7,38089644 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF25147.3to $120 $3,00089645 5 ft

feet 5.0-6.0%144.2 10146.1to89646 5 ft

feet 6.0-7.0%146.1 6147.3to89647 5 ft

$62,895.00TOTAL COST FOR: BERRY DRE side of Starting at: PEANUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BERRY DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2201110941

Run ID

Berry Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,94090041 5 ft

feet9.8 Key Note Segment 9528.8to90091 5 ft

feet .5"18.0 Vertical Change REF519.0to90010 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF2235.1to $120 $2,58090042 5 ft

feet 3.0-4.0%37.6 Cross Slope (PAR) SF939.4to $120 $1,08090043 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF3048.4to $120 $3,54090044 5 ft

feet 4.0-5.0%48.6 Cross Slope (PAR) SF4557.6to $120 $5,40090045 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF859.8to $120 $90090046 5 ft

feet59.8 Key Note Segment 9578.8to90092 5 ft

feet 3.0-4.0%79.7 Cross Slope (PAR) SF981.5to $120 $1,08090047 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF6696.0to $120 $7,92090048 5 ft

feet96.9 Key Note Segment 101117.1to90093 5 ft

feet -.26"100.5 Vertical Change REF5101.5to90012 5 ft

feet 3.0-4.0%119.8 Cross Slope (PAR) SF19123.6to $120 $2,28090049 5 ft

feet123.7 Key Note Segment 101143.8to90094 5 ft

feet 3.0-4.0%144.6 Cross Slope (PAR) SF31150.8to $120 $3,72090050 5 ft

feet 5.0-6.0%151.4 Cross Slope (PAR) SF33157.9to $120 $3,90090051 5 ft

feet 3.0-4.0%160.9 Cross Slope (PAR) SF16164.0to $120 $1,86090052 5 ft

feet 4.0-5.0%166.1 Cross Slope (PAR) SF74180.8to $120 $8,82090053 5 ft

feet183.0 Key Note Segment 103203.5to90095 5 ft

feet 3.0-4.0%204.5 Cross Slope (Driveway) SF24209.3to $40 $96090054 5 ft

feet .27"208.3 Vertical Change REF5209.3to90013 5 ft

feet209.3 Key Note Segment 103229.8to90096 5 ft

feet .26"212.3 Vertical Change REF5213.3to90014 5 ft

feet -.58"219.5 Vertical Change REF5220.5to90015 5 ft

feet 3.0-4.0%230.9 Cross Slope (PAR) SF47240.3to $120 $5,64090055 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF20244.2to $120 $2,34090056 5 ft

feet 4.0-5.0%244.3 Cross Slope (PAR) SF35251.3to $120 $4,20090057 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BERRY DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2201110941

Run ID

Berry Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%251.3 Cross Slope (PAR) SF80267.3to $120 $9,60090058 5 ft

feet269.9 Key Note Segment 98289.5to90097 5 ft

feet 3.0-4.0%290.4 Cross Slope (Driveway) SF8292.0to $40 $32090059 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF5293.0to $120 $60090060 5 ft

feet .36"295.2 Vertical Change LF5296.2to $75 $37590016 5 ft

feet295.2 Key Note Segment 104316.0to90098 5 ft

feet -.36"306.0 Vertical Change REF5307.0to90017 5 ft

feet -.29"312.8 Vertical Change REF5313.8to90018 5 ft

feet 2.0-3.0%317.0 Cross Slope (PAR) SF14319.8to $120 $1,68090061 5 ft

feet -.31"317.1 Vertical Change REF5318.1to90019 5 ft

feet 2.0-3.0%324.7 Cross Slope (PAR) SF54335.4to $120 $6,42090062 5 ft

feet .28"330.5 Vertical Change REF5331.5to90020 5 ft

feet 2.0-3.0%339.0 Cross Slope (PAR) SF85356.0to $120 $10,20090063 5 ft

feet356.3 Key Note Segment 98375.8to90099 5 ft

feet .34"359.6 Vertical Change REF5360.6to90021 5 ft

feet 4.0-5.0%377.2 Cross Slope (PAR) SF16380.3to $120 $1,86090064 5 ft

feet381.7 Key Note Segment 101401.8to90100 5 ft

feet .29"384.9 Vertical Change REF5385.9to90022 5 ft

feet 2.0-3.0%404.4 Cross Slope (PAR) SF112426.8to $120 $13,44090065 5 ft

feet 2.0-3.0%434.2 Cross Slope (PAR) SF26439.3to $120 $3,06090066 5 ft

feet442.6 Key Note Segment 96461.7to90101 5 ft

feet 2.0-3.0%465.3 Cross Slope (PAR) SF8466.8to $120 $90090067 5 ft

feet468.2 Key Note Segment 99488.0to90102 5 ft

feet 3.0-4.0%494.9 Cross Slope (PAR) SF20498.8to $120 $2,34090068 5 ft

feet 3.0-4.0%505.0 Cross Slope (PAR) SF9506.8to $120 $1,08090069 5 ft

feet 2.0-3.0%506.8 Cross Slope (PAR) SF8508.3to $120 $90090070 5 ft

feet 2.0-3.0%512.0 Cross Slope (PAR) SF31518.2to $120 $3,72090071 5 ft

feet -.31"515.5 Vertical Change REF5516.5to90024 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BERRY DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2201110941

Run ID

Berry Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%526.8 Cross Slope (PAR) SF9528.6to $120 $1,08090072 5 ft

feet528.6 Key Note Segment 97548.0to90103 5 ft

feet .28"538.7 Vertical Change REF5539.7to90025 5 ft

feet554.5 Key Note Segment 101574.6to90104 5 ft

feet .27"564.7 Vertical Change REF5565.7to90026 5 ft

feet 2.0-3.0%577.2 Cross Slope (PAR) SF48586.8to $120 $5,76090073 5 ft

feet .3"588.0 Vertical Change LF5589.0to $75 $37590027 5 ft

feet 2.0-3.0%589.9 Cross Slope (PAR) SF9591.6to $120 $1,02090074 5 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF70611.3to $120 $8,40090075 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF7615.6to $120 $78090076 5 ft

feet615.6 Key Note Segment 90633.5to90105 5 ft

feet 3.0-4.0%634.8 Cross Slope (PAR) SF33641.3to $120 $3,90090077 5 ft

feet .34"640.3 Vertical Change REF5641.3to90028 5 ft

feet641.5 Key Note Segment 92659.8to90106 5 ft

feet -.27"661.7 Vertical Change LF5662.7to $75 $37590029 5 ft

feet 2.0-3.0%663.0 Cross Slope (PAR) SF59674.8to $120 $7,08090078 5 ft

feet 2.0-3.0%677.5 Cross Slope (PAR) SF120701.4to $120 $14,34090079 5 ft

feet .61"687.1 Vertical Change REF5688.1to90030 5 ft

feet .44"699.2 Vertical Change REF5700.2to90031 5 ft

feet701.4 Key Note Segment 93719.9to90107 5 ft

feet .36"721.7 Vertical Change REF5722.7to90032 5 ft

feet 2.0-3.0%721.7 Cross Slope (PAR) SF25726.7to $120 $3,00090080 5 ft

feet .32"725.9 Vertical Change REF5726.9to90033 5 ft

feet727.6 Key Note Segment 92746.0to90108 5 ft

feet -.51"736.6 Vertical Change REF5737.6to90034 5 ft

feet -.49"748.0 Vertical Change REF5749.0to90035 5 ft

feet 2.0-3.0%748.9 Cross Slope (PAR) SF61761.0to $120 $7,26090081 5 ft

feet 2.0-3.0%768.5 Cross Slope (PAR) SF42776.8to $120 $4,98090082 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BERRY DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2201110941

Run ID

Berry Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%780.6 Cross Slope (PAR) SF15783.6to $120 $1,80090083 5 ft

feet786.9 Key Note Segment 101807.1to90109 5 ft

feet 2.0-3.0%807.7 Cross Slope (PAR) SF14810.4to $120 $1,62090084 5 ft

feet .3"807.9 Vertical Change REF5808.9to90037 5 ft

feet 2.0-3.0%812.6 Cross Slope (PAR) SF26817.7to $120 $3,06090085 5 ft

feet .47"819.8 Vertical Change REF5820.8to90038 5 ft

feet 2.0-3.0%820.0 Cross Slope (PAR) SF17823.3to $120 $1,98090086 5 ft

feet 2.0-3.0%831.8 Cross Slope (PAR) SF13834.3to $120 $1,50090087 5 ft

feet837.4 Key Note Segment 147866.8to90110 5 ft

feet -.27"866.9 Vertical Change REF5867.9to90039 5 ft

feet 2.0-3.0%867.6 Cross Slope (PAR) SF12869.9to $120 $1,38090088 5 ft

feet .29"871.8 Vertical Change LF5872.8to $75 $37590040 5 ft

feet 2.0-3.0%878.1 Cross Slope (PAR) SF10880.0to $120 $1,14090089 5 ft

feet 2.0-3.0%906.9 Cross Slope (PAR) SF5907.9to $120 $60090090 5 ft

$187,460.00TOTAL COST FOR: BERRY DRW side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DRIVE

Street Side

MAPLE STREET

Survey Street Name Starting Street Name

PLUMAS STREET

End Street Name

2201121013

Run ID

Berry Drive

37

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF235.3to $120 $2,70094251 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF107.3to $120 $1,20094252 5 ft

feet 4.0-5.0%12.7 Cross Slope (PAR) SF2818.2to $120 $3,30094253 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF1420.9to $120 $1,62094254 5 ft

feet .3"21.7 Vertical Change REF522.7to94242 5 ft

feet 5.0-6.0%22.1 Cross Slope (PAR) SF5132.3to $120 $6,12094255 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF2036.3to $120 $2,40094256 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF1339.6to $120 $1,56094257 5 ft

feet .33"40.0 Vertical Change LF541.0to $75 $37594243 5 ft

feet 4.0-5.0%44.2 Cross Slope (PAR) SF7158.3to $120 $8,46094258 5 ft

feet -.37"53.9 Vertical Change REF554.9to94244 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF1362.3to $120 $1,50094259 5 ft

feet 4.0-5.0%63.0 Cross Slope (PAR) SF1666.2to $120 $1,92094260 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF1371.3to $120 $1,50094261 5 ft

feet 4.0-5.0%76.4 Cross Slope (PAR) SF5186.6to $120 $6,12094262 5 ft

feet -.28"85.6 Vertical Change REF586.6to94245 5 ft

feet .35"88.0 Vertical Change LF589.0to $75 $37594246 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF3098.3to $120 $3,60094263 5 ft

feet .5"92.8 Vertical Change REF593.8to94247 5 ft

feet -.28"95.1 Vertical Change REF596.1to94248 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF28106.3to $120 $3,30094264 5 ft

feet .74"101.3 Vertical Change REF5102.3to94249 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF19112.5to $120 $2,22094265 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF25117.7to $120 $3,00094266 5 ft

feet 3.0-4.0%120.9 Cross Slope (PAR) SF6122.0to $120 $66094267 5 ft

feet 4.0-5.0%126.1 Cross Slope (PAR) SF39133.8to $120 $4,62094268 5 ft

feet 2.0-3.0%134.9 Cross Slope (PAR) SF9136.7to $120 $1,08094269 5 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF13141.8to $120 $1,50094270 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BERRY DRIVE

Street Side

MAPLE STREET

Survey Street Name Starting Street Name

PLUMAS STREET

End Street Name

2201121013

Run ID

Berry Drive

37

ID Sidewalk Width

Priority

feet 2.0-3.0%141.8 Cross Slope (PAR) SF15144.8to $120 $1,80094271 5 ft

feet 5.0-6.0%142.8 13145.5to94272 5 ft

feet 5.0-6.0%142.8 Running Slope SF13145.5to $120 $1,62094273 5 ft

feet .51"145.7 Vertical Change SF5146.7to $75 $37594250 5 ft

$62,925.00TOTAL COST FOR: BERRY DRIVEE side of Starting at: MAPLE STREET

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BERRY DRIVE

Street Side

PLUMAS STREET

Survey Street Name Starting Street Name

MAPLE STREET

End Street Name

2201121016

Run ID

Berry Drive

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF143.4to $120 $1,68094280 5 ft

feet 3.0-4.0%9.5 Cross Slope (PAR) SF710.8to $120 $78094281 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF2321.9to $120 $2,76094282 5 ft

feet21.9 Key Note Segment 10743.2to94296 5 ft

feet 4.0-5.0%43.6 Cross Slope (PAR) SF1446.3to $120 $1,62094283 5 ft

feet47.8 Key Note Segment 10368.4to94297 5 ft

feet .86"67.9 Vertical Change REF568.9to94274 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF2175.5to $120 $2,52094284 5 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF2181.4to $120 $2,46094285 5 ft

feet 3.0-4.0%85.0 Cross Slope (PAR) SF1086.9to $120 $1,14094286 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF1692.9to $120 $1,86094287 5 ft

feet 3.0-4.0%96.5 Cross Slope (PAR) SF1799.8to $120 $1,98094288 5 ft

feet102.0 Key Note Segment 132128.3to94298 5 ft

feet -.33"113.1 Vertical Change REF5114.1to94275 5 ft

feet 4.0-5.0%130.6 Cross Slope (PAR) SF22135.0to $120 $2,64094289 5 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF17140.7to $120 $2,04094290 5 ft

feet 5.0-6.0%141.6 Cross Slope (PAR) SF7142.9to $120 $78094291 5 ft

feet 6.0-7.0%145.2 Cross Slope (PAR) SF6146.4to $120 $72094292 5 ft

feet 5.0-6.0%146.6 Cross Slope (PAR) SF19150.4to $120 $2,28094293 5 ft

feet150.4 Key Note Segment 80166.4to94299 5 ft

feet -.53"152.0 Vertical Change REF5153.0to94276 5 ft

feet168.0 Key Note Segment 167201.4to94300 5 ft

feet -.26"168.7 Vertical Change REF5169.7to94277 5 ft

feet -.4"189.2 Vertical Change REF5190.2to94278 5 ft

feet .49"201.0 Vertical Change REF5202.0to94279 5 ft

feet 3.0-4.0%203.0 Cross Slope (PAR) SF10205.0to $120 $1,20094294 5 ft

feet 5.0-6.0%206.0 Cross Slope (PAR) SF7207.3to $120 $78094295 5 ft

$27,240.00TOTAL COST FOR: BERRY DRIVEW side of Starting at: PLUMAS STREET

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BILBAO CT

Street Side

1407 BILBAO CT

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091305

Run ID

Bilbao Ct

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF7114.9to $120 $8,520129926 5 ft

feet -.26"3.4 Vertical Change REF54.4to129905 5 ft

feet 6.0-7.0%15.1 Cross Slope (PAR) SF916.8to $120 $1,020129927 5 ft

feet .35"16.2 Vertical Change REF517.2to129906 5 ft

feet 5.0-6.0%16.8 Cross Slope (PAR) SF2020.7to $120 $2,340129928 5 ft

feet -.35"19.8 Vertical Change REF520.8to129907 5 ft

feet 6.0-7.0%20.7 Cross Slope (PAR) SF2325.3to $120 $2,760129929 5 ft

feet 5.0-6.0%25.4 Cross Slope (PAR) SF2430.2to $120 $2,880129930 5 ft

feet30.8 Key Note Segment 9549.8to129949 5 ft

feet 7.0-8.0%49.8 Cross Slope (Driveway) SF1552.8to $40 $600129931 5 ft

feet -.32"50.1 Vertical Change REF551.1to129908 5 ft

feet 5.0-6.0%53.3 Cross Slope (PAR) SF854.9to $120 $960129932 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF659.5to $120 $720129933 5 ft

feet 5.0-6.0%62.3 Cross Slope (PAR) SF3368.9to $120 $3,960129934 5 ft

feet70.3 Key Note Segment 9589.2to129950 5 ft

feet .27"72.8 Vertical Change REF573.8to129909 5 ft

feet 6.0-7.0%93.9 Cross Slope (PAR) SF2097.9to $120 $2,400129935 5 ft

feet 5.0-6.0%99.6 Cross Slope (PAR) SF26104.7to $120 $3,060129936 5 ft

feet .31"99.8 Vertical Change REF5100.8to129910 5 ft

feet -.28"103.3 Vertical Change REF5104.3to129911 5 ft

feet 6.0-7.0%107.2 Cross Slope (PAR) SF6108.3to $120 $660129937 5 ft

feet 5.0-6.0%108.4 Cross Slope (PAR) SF20112.4to $120 $2,400129938 5 ft

feet .28"112.1 Vertical Change REF5113.1to129912 5 ft

feet 7.0-8.0%114.0 Cross Slope (PAR) SF20118.0to $120 $2,400129939 5 ft

feet118.0 Key Note Segment 94136.8to129951 5 ft

feet 5.0-6.0%140.2 Cross Slope (PAR) SF8141.8to $120 $960129940 5 ft

feet144.4 Key Note Segment 94163.1to129952 5 ft

feet -.3"144.6 Vertical Change REF5145.6to129914 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BILBAO CT

Street Side

1407 BILBAO CT

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091305

Run ID

Bilbao Ct

59

ID Sidewalk Width

Priority

feet .29"146.9 Vertical Change REF5147.9to129915 5 ft

feet .32"159.3 Vertical Change REF5160.3to129916 5 ft

feet .51"163.3 Vertical Change REF24168.1to129917 5 ft

feet 5.0-6.0%166.6 Cross Slope (PAR) SF24171.4to $120 $2,880129941 5 ft

feet 6.0-7.0%175.4 Cross Slope (PAR) SF7176.8to $120 $840129942 5 ft

feet .27"177.0 Vertical Change REF5178.0to129918 5 ft

feet 5.0-6.0%177.4 Cross Slope (PAR) SF25182.4to $120 $3,000129943 5 ft

feet .36"181.1 Vertical Change REF5182.1to129919 5 ft

feet 6.0-7.0%182.7 Cross Slope (PAR) SF12185.1to $120 $1,440129944 5 ft

feet 5.0-6.0%185.6 Cross Slope (PAR) SF135212.6to $120 $16,200129945 5 ft

feet212.6 Key Note Segment 99232.3to129953 5 ft

feet .26"213.6 Vertical Change REF5214.6to129920 5 ft

feet .44"227.3 Vertical Change REF5228.3to129921 5 ft

feet .27"232.4 Vertical Change REF5233.4to129922 5 ft

feet 7.0-8.0%233.8 Cross Slope (PAR) SF23238.3to $120 $2,700129946 5 ft

feet239.3 Key Note Segment 93257.8to129954 5 ft

feet .39"239.6 Vertical Change REF5240.6to129923 5 ft

feet 6.0-7.0%258.8 Cross Slope (PAR) SF43267.4to $120 $5,160129947 5 ft

feet .29"259.8 Vertical Change REF5260.8to129924 5 ft

feet .39"269.1 Vertical Change LF5270.1to $75 $375129925 5 ft

feet 7.0-8.0%271.4 Cross Slope (PAR) SF50281.3to $120 $5,940129948 5 ft

$74,175.00TOTAL COST FOR: BILBAO CTN side of Starting at: 1407 BILBAO CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BILBAO CT

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

1407 BILBAO CT

End Street Name

2202091303

Run ID

Bilbao Ct

59

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF6013.7to $120 $7,200129875 5 ft

feet 5.0-6.0%18.2 Cross Slope (PAR) SF4126.3to $120 $4,860129876 5 ft

feet .32"25.7 Vertical Change REF526.7to129867 5 ft

feet 6.0-7.0%27.3 Cross Slope (PAR) SF828.8to $120 $900129877 5 ft

feet 5.0-6.0%29.3 Cross Slope (PAR) SF3135.5to $120 $3,720129878 5 ft

feet 3.0-4.0%35.5 Cross Slope (PAR) SF5446.3to $120 $6,480129879 5 ft

feet 5.0-6.0%48.3 Cross Slope (PAR) SF1451.1to $120 $1,680129880 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF5165.0to $120 $6,120129881 5 ft

feet .29"63.3 Vertical Change REF564.3to129868 5 ft

feet 3.0-4.0%67.2 Cross Slope (PAR) SF4375.7to $120 $5,100129882 5 ft

feet .26"76.3 Vertical Change LF577.3to $75 $375129869 5 ft

feet 4.0-5.0%77.9 Cross Slope (PAR) SF2382.6to $120 $2,820129883 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF5897.5to $120 $6,900129884 5 ft

feet 4.0-5.0%97.9 Cross Slope (PAR) SF899.4to $120 $900129885 5 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF20107.2to $120 $2,340129886 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF68120.8to $120 $8,160129887 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF110146.2to $120 $13,200129888 5 ft

feet 5.0-6.0%148.3 Cross Slope (PAR) SF68162.0to $120 $8,220129889 5 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF20169.3to $120 $2,400129890 5 ft

feet 4.0-5.0%171.4 Cross Slope (PAR) SF25176.4to $120 $3,000129891 5 ft

feet 5.0-6.0%181.9 Cross Slope (PAR) SF52192.2to $120 $6,180129892 5 ft

feet .27"192.7 Vertical Change LF5193.7to $75 $375129870 5 ft

feet 6.0-7.0%193.8 Cross Slope (PAR) SF10195.8to $120 $1,200129893 5 ft

feet 5.0-6.0%195.8 Cross Slope (PAR) SF8197.3to $120 $900129894 5 ft

feet 6.0-7.0%199.2 Cross Slope (PAR) SF8200.7to $120 $900129895 5 ft

feet 4.0-5.0%201.5 Cross Slope (PAR) SF8203.1to $120 $960129896 5 ft

feet 4.0-5.0%206.0 Cross Slope (PAR) SF54216.7to $120 $6,420129897 5 ft

feet .35"214.0 Vertical Change REF5215.0to129871 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BILBAO CT

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

1407 BILBAO CT

End Street Name

2202091303

Run ID

Bilbao Ct

59

ID Sidewalk Width

Priority

feet 6.0-7.0%216.7 Cross Slope (PAR) SF16219.9to $120 $1,920129898 5 ft

feet .27"218.7 Vertical Change REF5219.7to129872 5 ft

feet 5.0-6.0%219.9 Cross Slope (PAR) SF54230.7to $120 $6,480129899 5 ft

feet 5.0-6.0%232.8 Cross Slope (PAR) SF39240.5to $120 $4,620129900 5 ft

feet 3.0-4.0%241.2 Cross Slope (PAR) SF72255.5to $120 $8,580129901 5 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF6258.1to $120 $660129902 5 ft

feet 2.0-3.0%262.6 Cross Slope (PAR) SF29268.4to $120 $3,480129903 5 ft

feet 4.0-5.0%268.8 Cross Slope (PAR) SF64281.5to $120 $7,620129904 5 ft

feet -.3"275.1 Vertical Change REF5276.1to129873 5 ft

feet .32"279.7 Vertical Change REF5280.7to129874 5 ft

$134,670.00TOTAL COST FOR: BILBAO CTS side of Starting at: SAN SEBASTIAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BLOKER ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

828 BLOKER ST

End Street Name

2202021654

Run ID

Bloker St

76

ID Sidewalk Width

Priority

feet 6.0-7.0%0.5 Cross Slope (PAR) SF163.6to $120 $1,860119320 5 ft

feet 6.0-7.0%8.3 Cross Slope (PAR) SF59.4to $120 $660119321 5 ft

feet -.26"8.7 Vertical Change REF59.7to119315 5 ft

feet 5.0-6.0%9.4 Cross Slope (PAR) SF710.8to $120 $840119322 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF1918.8to $120 $2,280119323 5 ft

feet20.8 Key Note Segment 6132.9to119328 5 ft

feet 3.0-4.0%33.9 Cross Slope (PAR) SF935.8to $120 $1,140119324 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF2440.6to $120 $2,880119325 5 ft

feet .27"40.3 Vertical Change REF541.3to119317 5 ft

feet 2.0-3.0%50.5 Cross Slope (PAR) SF1453.3to $120 $1,680119326 5 ft

feet .45"53.2 Vertical Change REF554.2to119318 5 ft

feet .97"55.1 Vertical Change SF556.1to $75 $375119319 5 ft

feet63.8 Key Note Segment 6276.2to119329 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF1180.3to $120 $1,320119327 5 ft

$13,035.00TOTAL COST FOR: BLOKER STW side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BLUEBERRY LN

Street Side

712 BLUEBERRY LN

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191507

Run ID

Blueberry Ln

58

ID Sidewalk Width

Priority

feet 12.0-13.0%6.4 Cross Slope (PAR) SF98.3to $120 $1,02674777 5 ft

feet 12.0-13.0%10.7 Cross Slope (PAR) SF1614.3to $120 $1,94474778 5 ft

feet -.26"18.9 Vertical Change LF519.9to $75 $33874774 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF5933.4to $120 $7,07474779 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF3751.3to $120 $4,48274780 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF3261.8to $120 $3,88874781 5 ft

feet63.0 Key Note Segment 9884.8to74787 5 ft

feet89.1 Key Note Segment 95110.2to74788 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF14115.8to $120 $1,62074782 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF134150.8to $120 $16,03874783 5 ft

feet 4.0-5.0%151.3 Cross Slope (PAR) SF16154.8to $120 $1,89074784 5 ft

feet155.4 Key Note Segment 98177.2to74789 5 ft

feet .29"177.2 Vertical Change REF5178.2to74776 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF5179.8to $120 $54074785 5 ft

feet180.9 Key Note Segment 99202.8to74790 5 ft

feet 3.0-4.0%203.9 Cross Slope (PAR) SF31210.7to $120 $3,67274786 5 ft

$42,511.50TOTAL COST FOR: BLUEBERRY LNW side of Starting at: 712 BLUEBERRY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BLUEBERRY LN

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

MADARIN ST

End Street Name

2110191510

Run ID

Blueberry Ln

63

ID Sidewalk Width

Priority

feet .41"1.0 Vertical Change LF52.0to $75 $33874791 5 ft

feet 5.0-6.0%2.1 Cross Slope (PAR) SF3610.2to $120 $4,37474798 5 ft

feet10.2 Key Note Segment 9531.3to74811 5 ft

feet .3"10.3 Vertical Change REF511.3to74792 5 ft

feet .46"31.2 Vertical Change REF532.2to74793 5 ft

feet 4.0-5.0%31.5 Cross Slope (PAR) SF532.5to $120 $54074799 5 ft

feet 3.0-4.0%34.6 Cross Slope (PAR) SF636.0to $120 $75674800 5 ft

feet36.0 Key Note Segment 9456.8to74812 5 ft

feet .35"46.1 Vertical Change REF547.1to74794 5 ft

feet 3.0-4.0%58.6 Cross Slope (PAR) SF1662.2to $120 $1,94474801 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF1469.0to $120 $1,72874802 5 ft

feet 4.0-5.0%71.2 Cross Slope (PAR) SF10895.1to $120 $12,90674803 5 ft

feet95.9 Key Note Segment 95117.0to74813 5 ft

feet .33"107.2 Vertical Change REF5108.2to74795 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF10121.1to $120 $1,24274804 5 ft

feet .26"122.6 Vertical Change LF5123.6to $75 $33874796 5 ft

feet122.7 Key Note Segment 94143.5to74814 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF47161.6to $120 $5,61674805 5 ft

feet 3.0-4.0%167.9 Cross Slope (PAR) SF11170.3to $120 $1,29674806 5 ft

feet .42"170.3 Vertical Change REF5171.3to74797 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF15174.6to $120 $1,78274807 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF21182.0to $120 $2,48474808 5 ft

feet182.0 Key Note Segment 98203.8to74815 5 ft

feet 3.0-4.0%204.4 Cross Slope (Driveway) SF16208.0to $40 $64874809 5 ft

feet208.2 Key Note Segment 98229.9to74816 5 ft

feet 4.0-5.0%230.5 Cross Slope (Driveway) SF91250.8to $40 $3,65474810 5 ft

$39,645.00TOTAL COST FOR: BLUEBERRY LNE side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BLUEBERRY LN

Street Side

MADARIN ST

Survey Street Name Starting Street Name

692 BLUEBERRY LN

End Street Name

2110191505

Run ID

Blueberry Ln

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF71.5to $120 $81074772 5 ft

feet .26"0.4 Vertical Change REF51.4to74771 5 ft

feet6.6 Key Note Segment 10028.8to74773 5 ft

$810.00TOTAL COST FOR: BLUEBERRY LNW side of Starting at: MADARIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BLUERIDGE DR

Street Side

414 BLUERIDGE DR

Survey Street Name Starting Street Name

GAMAY ST

End Street Name

2110210941

Run ID

Blueridge Dr

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38078458 5 ft

feet10.0 Key Note Segment 10330.6to78464 5 ft

feet -.3"10.8 Vertical Change REF511.8to78451 5 ft

feet .41"19.1 Vertical Change REF520.1to78452 5 ft

feet 4.0-5.0%32.3 Cross Slope (PAR) SF2737.6to $120 $3,18078459 5 ft

feet39.2 Key Note Segment 10460.1to78465 5 ft

feet 5.0-6.0%60.1 Cross Slope (Driveway) SF3767.5to $40 $1,48078460 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF237114.8to $120 $28,38078461 5 ft

feet -.29"103.3 Vertical Change REF5104.3to78453 5 ft

feet114.8 Key Note Segment 106135.9to78466 5 ft

feet -.29"134.5 Vertical Change REF5135.5to78454 5 ft

feet 4.0-5.0%137.3 Cross Slope (PAR) SF18140.9to $120 $2,16078462 5 ft

feet140.9 Key Note Segment 99160.6to78467 5 ft

feet .34"151.0 Vertical Change REF5152.0to78455 5 ft

feet 4.0-5.0%161.2 Cross Slope (Driveway) SF103181.7to $40 $4,10078463 5 ft

feet .31"170.8 Vertical Change REF5171.8to78456 5 ft

$40,680.00TOTAL COST FOR: BLUERIDGE DRW side of Starting at: 414 BLUERIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BLUERIDGE DR

Street Side

709 DEERWOOD DR

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2110211034

Run ID

Blueridge Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF6514.3to $120 $7,80078903 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF3421.0to $120 $4,02078904 5 ft

feet .28"22.5 Vertical Change LF523.5to $75 $37578900 5 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF2430.4to $120 $2,82078905 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF3638.1to $120 $4,32078906 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF6453.1to $120 $7,74078907 5 ft

feet -.27"53.6 Vertical Change REF554.6to78901 5 ft

feet 4.0-5.0%54.5 Cross Slope (PAR) SF555.5to $120 $60078908 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF3965.0to $120 $4,68078909 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF8281.5to $120 $9,78078910 5 ft

feet .37"81.1 Vertical Change REF582.1to78902 5 ft

feet 5.0-6.0%84.3 Cross Slope (PAR) SF145113.3to $120 $17,40078911 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF15116.3to $120 $1,80078912 5 ft

$61,335.00TOTAL COST FOR: BLUERIDGE DRE side of Starting at: 709 DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BLUERIDGE DR

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

705 DEERWOOD DR

End Street Name

2110211032

Run ID

Blueridge Dr

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF357.3to $120 $4,14078897 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF1410.0to $120 $1,62078898 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2016.4to $120 $2,46078899 5 ft

$8,220.00TOTAL COST FOR: BLUERIDGE DRE side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N BLUERIDGE DR

Street Side

GAMAY ST

Survey Street Name Starting Street Name

404 BLUERIDGE DR

End Street Name

2110210939

Run ID

Blueridge Dr

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF9619.5to $120 $11,52078433 5 ft

feet19.9 Key Note Segment 10440.7to78445 5 ft

feet .31"29.3 Vertical Change REF530.3to78428 5 ft

feet .42"39.3 Vertical Change REF540.3to78429 5 ft

feet 4.0-5.0%40.7 Cross Slope (Driveway) SF2646.0to $40 $1,06078434 5 ft

feet46.5 Key Note Segment 10166.7to78446 5 ft

feet 4.0-5.0%67.0 Cross Slope (Driveway) SF10387.6to $40 $4,12078435 5 ft

feet 3.0-4.0%90.5 Cross Slope (PAR) SF56101.7to $120 $6,72078436 5 ft

feet 5.0-6.0%102.8 Cross Slope (PAR) SF14105.6to $120 $1,68078437 5 ft

feet 3.0-4.0%106.3 Cross Slope (PAR) SF78121.8to $120 $9,30078438 5 ft

feet121.8 Key Note Segment 100141.8to78447 5 ft

feet .49"140.7 Vertical Change REF5141.7to78430 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF30148.8to $120 $3,60078439 5 ft

feet149.8 Key Note Segment 103170.5to78448 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF47182.8to $120 $5,64078440 5 ft

feet183.4 Key Note Segment 116206.6to78449 5 ft

feet .26"195.7 Vertical Change REF5196.7to78431 5 ft

feet -.3"205.5 Vertical Change REF5206.5to78432 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF30215.3to $120 $3,60078441 5 ft

feet215.3 Key Note Segment 91233.5to78450 5 ft

feet 3.0-4.0%233.8 Cross Slope (Driveway) SF35240.8to $40 $1,40078442 5 ft

feet 3.0-4.0%244.4 Cross Slope (PAR) SF17247.8to $120 $2,04078443 5 ft

feet 2.0-3.0%247.8 Cross Slope (PAR) SF58259.4to $120 $6,96078444 5 ft

$57,640.00TOTAL COST FOR: BLUERIDGE DRE/N side of Starting at: GAMAY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BLUERIDGE DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110211012

Run ID

Blueridge Dr

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,50078721 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF115.1to $120 $1,38078722 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF6221.3to $120 $7,50078723 5 ft

feet21.4 Key Note Segment 9740.7to78736 5 ft

feet .26"30.3 Vertical Change REF531.3to78718 5 ft

feet 4.0-5.0%42.5 Cross Slope (PAR) SF1946.3to $120 $2,28078724 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2551.3to $120 $3,00078725 5 ft

feet -.33"49.0 Vertical Change REF550.0to78719 5 ft

feet 4.0-5.0%53.8 Cross Slope (PAR) SF5564.8to $120 $6,60078726 5 ft

feet65.6 Key Note Segment 9384.2to78737 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF1689.2to $120 $1,86078727 5 ft

feet89.7 Key Note Segment 98109.3to78738 5 ft

feet 4.0-5.0%109.8 Cross Slope (PAR) SF180145.8to $120 $21,60078728 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF8147.3to $120 $90078729 5 ft

feet 2.0-3.0%153.5 Cross Slope (PAR) SF86170.7to $120 $10,32078730 5 ft

feet 4.0-5.0%170.7 Cross Slope (PAR) SF22175.1to $120 $2,64078731 5 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF54185.9to $120 $6,48078732 5 ft

feet 4.0-5.0%185.9 Cross Slope (PAR) SF43194.4to $120 $5,10078733 5 ft

feet 6.0-7.0%194.4 Cross Slope (PAR) SF12196.8to $120 $1,44078734 5 ft

feet 5.0-6.0%197.4 Cross Slope (PAR) SF25202.4to $120 $3,00078735 5 ft

$75,600.00TOTAL COST FOR: BLUERIDGE DRW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BO TREE LN

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

EMILY WAY

End Street Name

2110201153

Run ID

Bo Tree Ln

59

ID Sidewalk Width

Priority

feet 3.0-4.0%2.2 Cross Slope (PAR) SF206.2to $120 $2,40076283 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF14234.6to $120 $17,04076284 5 ft

feet 4.0-5.0%35.2 Cross Slope (PAR) SF2039.3to $120 $2,46076285 5 ft

feet .26"37.7 Vertical Change REF538.7to76281 5 ft

feet 3.0-4.0%42.2 Cross Slope (PAR) SF5853.8to $120 $6,96076286 5 ft

feet 4.0-5.0%61.7 Cross Slope (PAR) SF3568.7to $120 $4,20076287 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2375.3to $120 $2,70076288 5 ft

feet .38"75.1 Vertical Change REF576.1to76282 5 ft

$35,760.00TOTAL COST FOR: BO TREE LNS side of Starting at: CRYSTAL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BO TREE LN

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

MAJESTIC WAY

End Street Name

2110201203

Run ID

Bo Tree Ln

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.7to $120 $2,22076369 5 ft

feet 3.0-4.0%5.9 Cross Slope (PAR) SF77.3to $120 $84076370 5 ft

feet .27"8.2 Vertical Change LF59.2to $75 $37576363 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF6222.8to $120 $7,44076371 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF9045.2to $120 $10,74076372 5 ft

feet 4.0-5.0%46.0 Cross Slope (PAR) SF847.6to $120 $96076373 5 ft

feet47.6 Key Note Segment 10067.6to76381 5 ft

feet 3.0-4.0%68.0 Cross Slope (Driveway) SF3074.0to $40 $1,20076374 5 ft

feet74.0 Key Note Segment 9693.1to76382 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF1296.5to $120 $1,38076375 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF178134.7to $120 $21,36076376 5 ft

feet -.27"129.2 Vertical Change REF5130.2to76364 5 ft

feet 4.0-5.0%136.7 Cross Slope (PAR) SF30142.6to $120 $3,54076377 5 ft

feet143.1 Key Note Segment 97162.4to76383 5 ft

feet 3.0-4.0%162.6 Cross Slope (PAR) SF24167.4to $120 $2,88076378 5 ft

feet168.8 Key Note Segment 103189.3to76384 5 ft

feet .44"169.0 Vertical Change REF20172.9to76366 5 ft

feet .44"185.6 Vertical Change REF5186.6to76367 5 ft

feet 2.0-3.0%190.6 Cross Slope (PAR) SF33197.2to $120 $3,96076379 5 ft

feet 3.0-4.0%199.7 Cross Slope (PAR) SF13202.3to $120 $1,56076380 5 ft

feet -.29"201.8 Vertical Change REF5202.8to76368 5 ft

$58,455.00TOTAL COST FOR: BO TREE LNS side of Starting at: DIAMOND WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BO TREE LN

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201200

Run ID

Bo Tree Ln

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,86076317 5 ft

feet 2.0-3.0%3.1 Cross Slope (PAR) SF105.1to $120 $1,20076318 5 ft

feet 3.0-4.0%7.7 Cross Slope (PAR) SF2813.3to $120 $3,36076319 5 ft

feet .26"8.4 Vertical Change REF59.4to76302 5 ft

feet14.8 Key Note Segment 9734.3to76349 5 ft

feet .27"32.1 Vertical Change REF533.1to76303 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2240.6to $120 $2,58076320 5 ft

feet40.6 Key Note Segment 10160.8to76350 5 ft

feet .27"50.8 Vertical Change REF551.8to76304 5 ft

feet 2.0-3.0%61.0 Cross Slope (Driveway) SF13287.4to $40 $5,28076321 5 ft

feet 3.0-4.0%89.9 Cross Slope (PAR) SF53100.5to $120 $6,36076322 5 ft

feet -.29"92.8 Vertical Change REF593.8to76305 5 ft

feet101.1 Key Note Segment 94119.8to76351 5 ft

feet .28"117.3 Vertical Change REF5118.3to76306 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF29126.8to $120 $3,42076323 5 ft

feet126.8 Key Note Segment 98146.4to76352 5 ft

feet 5.0-6.0%147.9 Cross Slope (PAR) SF9149.7to $120 $1,08076324 5 ft

feet 3.0-4.0%151.4 Cross Slope (PAR) SF25156.3to $120 $2,94076325 5 ft

feet 2.0-3.0%157.0 Cross Slope (PAR) SF24161.8to $120 $2,88076326 5 ft

feet .28"160.0 Vertical Change REF5161.0to76307 5 ft

feet 4.0-5.0%161.8 Cross Slope (PAR) SF24166.6to $120 $2,88076327 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF74181.4to $120 $8,88076328 5 ft

feet 3.0-4.0%184.2 Cross Slope (PAR) SF12186.6to $120 $1,44076329 5 ft

feet186.6 Key Note Segment 99206.4to76353 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF29212.6to $120 $3,48076330 5 ft

feet .3"211.9 Vertical Change REF5212.9to76308 5 ft

feet212.8 Key Note Segment 100232.8to76354 5 ft

feet 3.0-4.0%233.8 Cross Slope (PAR) SF7235.2to $120 $84076331 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BO TREE LN

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201200

Run ID

Bo Tree Ln

68

ID Sidewalk Width

Priority

feet 2.0-3.0%235.2 Cross Slope (PAR) SF33241.8to $120 $3,96076332 5 ft

feet 3.0-4.0%244.4 Cross Slope (PAR) SF37251.8to $120 $4,44076333 5 ft

feet 2.0-3.0%251.8 Cross Slope (PAR) SF100271.8to $120 $12,00076334 5 ft

feet272.2 Key Note Segment 101292.3to76355 5 ft

feet .36"276.5 Vertical Change REF5277.5to76309 5 ft

feet .33"283.2 Vertical Change REF5284.2to76310 5 ft

feet 3.0-4.0%293.3 Cross Slope (PAR) SF27298.7to $120 $3,24076335 5 ft

feet298.7 Key Note Segment 98318.4to76356 5 ft

feet .46"309.0 Vertical Change REF5310.0to76311 5 ft

feet .31"315.6 Vertical Change REF5316.6to76312 5 ft

feet 2.0-3.0%319.3 Cross Slope (PAR) SF73333.9to $120 $8,76076336 5 ft

feet 2.0-3.0%352.4 Cross Slope (PAR) SF34359.1to $120 $4,02076337 5 ft

feet359.1 Key Note Segment 99378.8to76357 5 ft

feet 3.0-4.0%379.2 Cross Slope (Driveway) SF10381.1to $40 $38076338 5 ft

feet385.6 Key Note Segment 99405.4to76358 5 ft

feet .29"395.3 Vertical Change REF5396.3to76314 5 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF25411.6to $120 $3,00076339 5 ft

feet 4.0-5.0%419.1 Cross Slope (PAR) SF10421.1to $120 $1,20076340 5 ft

feet 2.0-3.0%422.3 Cross Slope (PAR) SF81438.5to $120 $9,72076341 5 ft

feet 4.0-5.0%441.3 Cross Slope (PAR) SF19445.0to $120 $2,22076342 5 ft

feet445.4 Key Note Segment 97464.8to76359 5 ft

feet 3.0-4.0%465.8 Cross Slope (PAR) SF28471.4to $120 $3,36076343 5 ft

feet471.4 Key Note Segment 97490.7to76360 5 ft

feet .72"472.8 Vertical Change REF5473.8to76315 5 ft

feet .78"481.3 Vertical Change REF5482.3to76316 5 ft

feet 3.0-4.0%491.4 Cross Slope (Driveway) SF52501.7to $40 $2,06076344 5 ft

feet 2.0-3.0%501.7 Cross Slope (PAR) SF90519.8to $120 $10,86076345 5 ft

feet 2.0-3.0%523.0 Cross Slope (PAR) SF28528.6to $120 $3,36076346 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BO TREE LN

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201200

Run ID

Bo Tree Ln

68

ID Sidewalk Width

Priority

feet531.6 Key Note Segment 98551.3to76361 5 ft

feet 2.0-3.0%551.9 Cross Slope (PAR) SF9553.8to $120 $1,14076347 5 ft

feet557.4 Key Note Segment 95576.4to76362 5 ft

feet 2.0-3.0%578.5 Cross Slope (PAR) SF65591.5to $120 $7,80076348 5 ft

$130,000.00TOTAL COST FOR: BO TREE LNN side of Starting at: EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BO TREE LN

Street Side

MAJESTIC WAY

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201209

Run ID

Bo Tree Ln

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $84076430 5 ft

feet 3.0-4.0%3.8 Cross Slope (PAR) SF3811.3to $120 $4,50076431 5 ft

feet13.3 Key Note Segment 11536.2to76441 5 ft

feet 3.0-4.0%37.1 Cross Slope (PAR) SF1139.3to $120 $1,32076432 5 ft

feet .52"38.2 Vertical Change REF539.2to76426 5 ft

feet39.9 Key Note Segment 9659.0to76442 5 ft

feet .27"49.5 Vertical Change REF550.5to76427 5 ft

feet 3.0-4.0%61.0 Cross Slope (PAR) SF2866.6to $120 $3,36076433 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF6079.3to $120 $7,20076434 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF8699.2to $120 $10,38076435 5 ft

feet99.9 Key Note Segment 99119.6to76443 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF21124.9to $120 $2,52076436 5 ft

feet125.1 Key Note Segment 103145.7to76444 5 ft

feet -.26"126.3 Vertical Change REF5127.3to76428 5 ft

feet 3.0-4.0%146.7 Cross Slope (PAR) SF6147.8to $120 $66076437 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF20151.8to $120 $2,40076438 5 ft

feet 4.0-5.0%152.1 Cross Slope (PAR) SF7153.5to $120 $84076439 5 ft

feet .3"155.2 Vertical Change REF5156.2to76429 5 ft

feet 3.0-4.0%155.7 Cross Slope (PAR) SF46164.8to $120 $5,46076440 5 ft

$39,480.00TOTAL COST FOR: BO TREE LNS side of Starting at: MAJESTIC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BOLINAS WAY

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181624

Run ID

Bolinas Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6012.0to $120 $7,200102222 5 ft

feet12.0 Key Note Segment 11033.9to102236 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF836.8to $120 $960102223 5 ft

feet36.8 Key Note Segment 11559.7to102237 5 ft

feet -.42"37.5 Vertical Change REF538.5to102213 5 ft

feet 2.0-3.0%60.0 Cross Slope (Driveway) SF3466.7to $40 $1,340102224 5 ft

feet .33"60.2 Vertical Change REF561.2to102214 5 ft

feet -.38"67.8 Vertical Change LF568.8to $75 $375102215 5 ft

feet .29"85.4 Vertical Change LF586.4to $75 $375102216 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF1491.5to $120 $1,680102225 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF1599.3to $120 $1,800102226 5 ft

feet99.3 Key Note Segment 117122.7to102238 5 ft

feet 2.0-3.0%122.7 Cross Slope (Driveway) SF16125.8to $40 $620102227 5 ft

feet126.0 Key Note Segment 122150.3to102239 5 ft

feet -.36"137.4 Vertical Change REF5138.4to102217 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF21156.9to $120 $2,520102228 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF8162.6to $120 $960102229 5 ft

feet 4.0-5.0%163.4 Cross Slope (PAR) SF7164.7to $120 $780102230 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF25173.4to $120 $3,000102231 5 ft

feet .47"172.6 Vertical Change REF5173.6to102218 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF13179.9to $120 $1,560102232 5 ft

feet .3"181.3 Vertical Change LF5182.3to $75 $375102219 5 ft

feet186.6 Key Note Segment 113209.1to102240 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF9212.7to $120 $1,020102233 5 ft

feet213.1 Key Note Segment 108234.7to102241 5 ft

feet 2.0-3.0%234.7 Cross Slope (Driveway) SF8236.3to $40 $320102234 5 ft

feet 2.0-3.0%240.9 Cross Slope (PAR) SF38248.4to $120 $4,500102235 5 ft

feet .29"249.3 Vertical Change LF5250.3to $75 $375102221 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BOLINAS WAY

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181624

Run ID

Bolinas Way

64

ID Sidewalk Width

Priority

$29,760.00TOTAL COST FOR: BOLINAS WAYE side of Starting at: IVY GLEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BOULDER AVE

Street Side

BOULDER PL

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161047

Run ID

Boulder Ave

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62070362 5 ft

feet2.7 Key Note Segment 9722.1to70379 5 ft

feet .29"23.3 Vertical Change REF524.3to70359 5 ft

feet 5.0-6.0%23.8 Cross Slope (PAR) SF4733.2to $120 $5,64070363 5 ft

feet 3.0-4.0%33.2 Cross Slope (PAR) SF534.3to $120 $66070364 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF2139.1to $120 $2,52070365 5 ft

feet 4.0-5.0%40.1 Cross Slope (PAR) SF1843.6to $120 $2,10070366 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF1947.3to $120 $2,22070367 5 ft

feet 4.0-5.0%47.3 Cross Slope (PAR) SF1149.5to $120 $1,32070368 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF2964.6to $120 $3,54070369 5 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF4175.4to $120 $4,86070370 5 ft

feet .26"74.4 Vertical Change REF575.4to70360 5 ft

feet 5.0-6.0%76.3 Cross Slope (PAR) SF2080.2to $120 $2,34070371 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF23105.7to $120 $2,70070372 5 ft

feet105.7 Key Note Segment 69119.4to70380 5 ft

feet 4.0-5.0%120.5 Cross Slope (PAR) SF21124.6to $120 $2,46070373 5 ft

feet126.4 Key Note Segment 68139.9to70381 5 ft

feet 2.0-3.0%139.9 Cross Slope (Driveway) SF25144.8to $40 $98070374 5 ft

feet 3.0-4.0%151.1 Cross Slope (PAR) SF5152.2to $120 $66070375 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF100177.9to $120 $11,94070376 5 ft

feet .48"176.2 Vertical Change REF5177.2to70361 5 ft

feet 2.0-3.0%184.5 Cross Slope (PAR) SF5185.5to $120 $60070377 5 ft

feet 4.0-5.0%186.8 Cross Slope (PAR) SF121211.0to $120 $14,52070378 5 ft

$60,680.00TOTAL COST FOR: BOULDER AVES side of Starting at: BOULDER PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BOULDER AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161055

Run ID

Boulder Ave

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,50070458 5 ft

feet .37"3.1 Vertical Change REF54.1to70446 5 ft

feet 2.0-3.0%7.5 Cross Slope (PAR) SF89.2to $120 $1,02070459 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF29981.9to $120 $35,82070460 5 ft

feet -.26"41.1 Vertical Change REF542.1to70447 5 ft

feet .36"74.5 Vertical Change REF575.5to70448 5 ft

feet 4.0-5.0%82.6 Cross Slope (PAR) SF2988.3to $120 $3,42070461 5 ft

feet89.7 Key Note Segment 91107.8to70491 5 ft

feet .27"99.2 Vertical Change REF5100.2to70449 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF25116.7to $120 $2,94070462 5 ft

feet 5.0-6.0%117.8 Cross Slope (PAR) SF53128.4to $120 $6,36070463 5 ft

feet 3.0-4.0%128.8 Cross Slope (PAR) SF16132.0to $120 $1,92070464 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF54143.1to $120 $6,48070465 5 ft

feet .3"133.5 Vertical Change REF5134.5to70450 5 ft

feet .44"147.7 Vertical Change LF5148.7to $75 $37570451 5 ft

feet 2.0-3.0%150.0 Cross Slope (PAR) SF47159.3to $120 $5,58070466 5 ft

feet 4.0-5.0%164.3 Cross Slope (PAR) SF19168.0to $120 $2,22070467 5 ft

feet 3.0-4.0%170.3 Cross Slope (PAR) SF6171.5to $120 $72070468 5 ft

feet 2.0-3.0%171.5 Cross Slope (PAR) SF11173.7to $120 $1,32070469 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF16182.6to $120 $1,86070470 5 ft

feet182.6 Key Note Segment 96201.7to70492 5 ft

feet .3"183.2 Vertical Change REF5184.2to70452 5 ft

feet 2.0-3.0%202.5 Cross Slope (Driveway) SF94221.3to $40 $3,76070471 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF55251.3to $120 $6,60070472 5 ft

feet -.45"240.5 Vertical Change REF5241.5to70453 5 ft

feet251.4 Key Note Segment 73266.0to70493 5 ft

feet .29"252.9 Vertical Change REF5253.9to70454 5 ft

feet 3.0-4.0%267.4 Cross Slope (PAR) SF11269.5to $120 $1,26070473 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N BOULDER AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161055

Run ID

Boulder Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%269.5 Cross Slope (PAR) SF14272.3to $120 $1,68070474 5 ft

feet 3.0-4.0%276.1 Cross Slope (PAR) SF68289.7to $120 $8,16070475 5 ft

feet 6.0-7.0%290.9 Cross Slope (PAR) SF38298.4to $120 $4,50070476 5 ft

feet 5.0-6.0%299.1 Cross Slope (PAR) SF5300.1to $120 $60070477 5 ft

feet 3.0-4.0%301.6 Cross Slope (PAR) SF31307.9to $120 $3,78070478 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF50322.4to $120 $6,06070479 5 ft

feet322.4 Key Note Segment 112344.8to70494 5 ft

feet 3.0-4.0%344.8 Cross Slope (Driveway) SF19348.6to $40 $76070480 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF9350.5to $120 $1,02070481 5 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF65374.3to $120 $7,80070482 5 ft

feet374.7 Key Note Segment 117398.0to70495 5 ft

feet 3.0-4.0%398.0 Cross Slope (Driveway) SF17401.3to $40 $66070483 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF155432.2to $120 $18,54070484 5 ft

feet432.8 Key Note Segment 115455.8to70496 5 ft

feet 2.0-3.0%456.3 Cross Slope (Driveway) SF8457.8to $40 $30070485 5 ft

feet -.38"457.5 Vertical Change REF5458.5to70455 5 ft

feet 3.0-4.0%460.1 Cross Slope (PAR) SF15463.1to $120 $1,80070486 5 ft

feet 2.0-3.0%463.3 Cross Slope (PAR) SF12465.6to $120 $1,38070487 5 ft

feet 2.0-3.0%468.3 Cross Slope (PAR) SF8469.8to $120 $90070488 5 ft

feet470.0 Key Note Segment 131496.1to70497 5 ft

feet .29"488.2 Vertical Change REF5489.2to70456 5 ft

feet 2.0-3.0%502.3 Cross Slope (PAR) SF14505.0to $120 $1,62070489 5 ft

feet .66"514.0 Vertical Change SF5515.0to $75 $37570457 5 ft

feet 3.0-4.0%517.3 Cross Slope (PAR) SF18520.8to $120 $2,10070490 5 ft

feet 6.0-7.0%519.6 13522.1to70498 5 ft

$148,190.00TOTAL COST FOR: BOULDER AVEN side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N BOULDER AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161051

Run ID

Boulder Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11021.9to $120 $13,14070404 5 ft

feet -.85"6.6 Vertical Change REF57.6to70382 5 ft

feet .28"10.0 Vertical Change REF511.0to70383 5 ft

feet .37"16.6 Vertical Change REF517.6to70384 5 ft

feet -.37"20.0 Vertical Change REF521.0to70385 5 ft

feet22.3 Key Note Segment 11845.8to70434 5 ft

feet .32"28.1 Vertical Change REF529.1to70386 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF3053.9to $120 $3,60070405 5 ft

feet 4.0-5.0%54.1 Cross Slope (PAR) SF3460.8to $120 $4,02070406 5 ft

feet60.8 Key Note Segment 12084.7to70435 5 ft

feet .26"86.2 Vertical Change LF587.2to $75 $37570387 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF4097.8to $120 $4,80070407 5 ft

feet 3.0-4.0%103.1 Cross Slope (PAR) SF121127.3to $120 $14,52070408 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF59139.1to $120 $7,08070409 5 ft

feet -.32"136.3 Vertical Change REF5137.3to70388 5 ft

feet139.1 Key Note Segment 100159.1to70436 5 ft

feet -.3"151.3 Vertical Change REF5152.3to70389 5 ft

feet 3.0-4.0%164.2 Cross Slope (PAR) SF47173.6to $120 $5,64070410 5 ft

feet 2.0-3.0%173.6 Cross Slope (PAR) SF17176.9to $120 $1,98070411 5 ft

feet -.29"173.8 Vertical Change REF5174.8to70390 5 ft

feet177.1 Key Note Segment 124201.8to70437 5 ft

feet .33"189.6 Vertical Change REF5190.6to70391 5 ft

feet 4.0-5.0%203.3 Cross Slope (PAR) SF8204.8to $120 $90070412 5 ft

feet 6.0-7.0%206.2 Cross Slope (PAR) SF30212.1to $120 $3,54070413 5 ft

feet 5.0-6.0%212.1 Cross Slope (PAR) SF19215.8to $120 $2,22070414 5 ft

feet 6.0-7.0%216.0 Cross Slope (PAR) SF18219.5to $120 $2,10070415 5 ft

feet 5.0-6.0%221.8 Cross Slope (PAR) SF30227.8to $120 $3,60070416 5 ft

feet 3.0-4.0%228.3 Cross Slope (PAR) SF37235.7to $120 $4,44070417 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N BOULDER AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161051

Run ID

Boulder Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%235.8 Cross Slope (PAR) SF18239.3to $120 $2,10070418 5 ft

feet .32"236.1 Vertical Change REF5237.1to70392 5 ft

feet 3.16"243.9 Vertical Change REF5244.9to70393 5 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF42252.5to $120 $4,98070419 5 ft

feet .3"249.8 Vertical Change REF5250.8to70394 5 ft

feet 4.0-5.0%252.7 Cross Slope (PAR) SF12255.1to $120 $1,44070420 5 ft

feet 3.48"255.3 Vertical Change SF5256.3to $75 $37570395 5 ft

feet255.4 Key Note Segment 101275.6to70438 5 ft

feet .27"257.0 Vertical Change REF5258.0to70396 5 ft

feet -.29"266.4 Vertical Change REF5267.4to70397 5 ft

feet 2.0-3.0%277.6 Cross Slope (PAR) SF41285.8to $120 $4,92070421 5 ft

feet290.4 Key Note Segment 99310.2to70439 5 ft

feet -.27"291.7 Vertical Change REF5292.7to70398 5 ft

feet .29"312.5 Vertical Change LF5313.5to $75 $37570399 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF5316.4to $120 $60070422 5 ft

feet318.7 Key Note Segment 98338.3to70440 5 ft

feet 3.0-4.0%338.3 Cross Slope (Driveway) SF7339.6to $40 $26070423 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF6341.4to $120 $66070424 5 ft

feet 2.0-3.0%361.1 Cross Slope (PAR) SF9362.8to $120 $1,02070425 5 ft

feet368.8 Key Note Segment 120392.8to70441 5 ft

feet .3"399.2 Vertical Change LF5400.2to $75 $37570400 5 ft

feet 2.0-3.0%402.7 Cross Slope (PAR) SF5403.7to $120 $60070426 5 ft

feet 2.0-3.0%406.3 Cross Slope (PAR) SF54417.1to $120 $6,48070427 5 ft

feet 3.0-4.0%419.5 Cross Slope (PAR) SF21423.6to $120 $2,46070428 5 ft

feet 4.0-5.0%426.3 Cross Slope (PAR) SF23430.8to $120 $2,70070429 5 ft

feet432.6 Key Note Segment 117456.0to70442 5 ft

feet .31"444.7 Vertical Change REF5445.7to70401 5 ft

feet 3.0-4.0%457.4 Cross Slope (PAR) SF15460.3to $120 $1,74070430 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N BOULDER AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161051

Run ID

Boulder Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%460.4 Cross Slope (PAR) SF137487.8to $120 $16,44070431 5 ft

feet .33"465.2 Vertical Change REF5466.2to70402 5 ft

feet491.4 Key Note Segment 119515.1to70443 5 ft

feet 2.0-3.0%515.6 Cross Slope (PAR) SF67528.9to $120 $7,98070432 5 ft

feet529.8 Key Note Segment 112552.2to70444 5 ft

feet .53"530.4 Vertical Change REF5531.4to70403 5 ft

feet581.3 Key Note Segment 124606.1to70445 5 ft

feet 2.0-3.0%625.5 Cross Slope (PAR) SF59637.3to $120 $7,08070433 5 ft

$134,540.00TOTAL COST FOR: BOULDER AVES / N side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BOULDER AVE

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

BOULDER PL

End Street Name

2109161043

Run ID

Boulder Ave

71

ID Sidewalk Width

Priority

feet 6.0-7.0%1.8 Cross Slope (PAR) SF134.4to $120 $1,56070316 5 ft

feet 5.0-6.0%4.9 Cross Slope (PAR) SF96.7to $120 $1,08070317 5 ft

feet 5.0-6.0%10.0 Cross Slope (PAR) SF2915.7to $120 $3,42070318 5 ft

feet 3.0-4.0%15.7 Cross Slope (PAR) SF717.0to $120 $78070319 5 ft

feet 5.0-6.0%20.8 Cross Slope (PAR) SF521.8to $120 $60070320 5 ft

feet 6.0-7.0%21.8 Cross Slope (PAR) SF723.1to $120 $78070321 5 ft

feet 5.0-6.0%23.5 Cross Slope (PAR) SF6336.0to $120 $7,50070322 5 ft

feet 3.0-4.0%36.0 Cross Slope (PAR) SF11258.3to $120 $13,38070323 5 ft

feet .36"58.1 Vertical Change REF559.1to70309 5 ft

feet58.3 Key Note Segment 8575.3to70334 5 ft

feet .27"67.4 Vertical Change REF568.4to70310 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF3583.3to $120 $4,20070324 5 ft

feet 4.0-5.0%83.5 Cross Slope (PAR) SF160115.5to $120 $19,20070325 5 ft

feet -.3"103.5 Vertical Change REF5104.5to70311 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF24120.3to $120 $2,88070326 5 ft

feet -.32"117.8 Vertical Change REF5118.8to70312 5 ft

feet122.3 Key Note Segment 43130.9to70335 5 ft

feet 2.0-3.0%130.9 Cross Slope (Driveway) SF83147.4to $40 $3,30070327 5 ft

feet 4.0-5.0%148.2 Cross Slope (PAR) SF89166.0to $120 $10,68070328 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF217210.1to $120 $26,04070329 5 ft

feet .28"179.9 Vertical Change REF5180.9to70313 5 ft

feet .82"205.8 Vertical Change REF5206.8to70314 5 ft

feet 4.0-5.0%210.8 Cross Slope (PAR) SF41218.9to $120 $4,86070330 5 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF13225.8to $120 $1,56070331 5 ft

feet .42"224.2 Vertical Change REF17227.6to70315 5 ft

feet 2.0-3.0%233.9 Cross Slope (PAR) SF6235.1to $120 $72070332 5 ft

feet 4.0-5.0%237.8 Cross Slope (PAR) SF17241.1to $120 $1,98070333 5 ft

$104,520.00TOTAL COST FOR: BOULDER AVES side of Starting at: SUBURBAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S BOULDER PL

Street Side

BOULDER AVE

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161045

Run ID

Boulder Pl

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF133.4to $120 $1,56070344 5 ft

feet3.8 Key Note Segment 12128.0to70355 5 ft

feet .49"17.8 Vertical Change REF518.8to70336 5 ft

feet -.99"36.3 Vertical Change SF537.3to $75 $37570337 5 ft

feet .26"40.4 Vertical Change LF541.4to $75 $37570338 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF1150.5to $120 $1,26070345 5 ft

feet50.7 Key Note Segment 9970.5to70356 5 ft

feet 1.03"55.8 Vertical Change REF556.8to70339 5 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF774.8to $120 $78070346 5 ft

feet80.6 Key Note Segment 6894.1to70357 5 ft

feet .27"88.9 Vertical Change REF589.9to70340 5 ft

feet 2.0-3.0%94.5 Cross Slope (Driveway) SF595.5to $40 $20070347 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF10101.7to $120 $1,20070348 5 ft

feet110.8 Key Note Segment 115133.8to70358 5 ft

feet -.33"124.0 Vertical Change REF5125.0to70341 5 ft

feet 2.0-3.0%134.5 Cross Slope (Driveway) SF7135.9to $40 $28070349 5 ft

feet .65"134.8 Vertical Change REF5135.8to70342 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF9140.8to $120 $1,02070350 5 ft

feet .69"143.2 Vertical Change SF5144.2to $75 $37570343 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF53163.3to $120 $6,30070351 5 ft

feet 3.0-4.0%165.4 Cross Slope (PAR) SF6166.6to $120 $72070352 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF11169.4to $120 $1,26070353 5 ft

feet 6.0-7.0%184.8 Cross Slope (PAR) SF8186.3to $120 $90070354 5 ft

$16,605.00TOTAL COST FOR: BOULDER PLS side of Starting at: BOULDER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BRIDGE WAY

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

TRAIL WAY

End Street Name

2108121121

Run ID

Bridge Way

48

ID Sidewalk Width

Priority

feet1.0 Key Note Segment 26353.6to60425 5 ft

feet 2.0-3.0%54.4 Cross Slope (Driveway) SF1156.5to $40 $42060407 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2275.2to $120 $2,64060408 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF682.8to $120 $72060409 5 ft

feet 3.0-4.0%87.1 Cross Slope (PAR) SF988.8to $120 $1,02060410 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF52100.6to $120 $6,24060411 5 ft

feet102.9 Key Note Segment 96122.0to60426 5 ft

feet 3.0-4.0%122.8 Cross Slope (PAR) SF25127.8to $120 $3,00060412 5 ft

feet128.3 Key Note Segment 104149.2to60427 5 ft

feet .43"148.5 Vertical Change REF5149.5to60401 5 ft

feet 3.0-4.0%149.5 Cross Slope (PAR) SF26154.6to $120 $3,06060413 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF28161.8to $120 $3,30060414 5 ft

feet 4.0-5.0%163.8 Cross Slope (PAR) SF101184.1to $120 $12,18060415 5 ft

feet 4.0-5.0%186.4 Cross Slope (PAR) SF79202.1to $120 $9,42060416 5 ft

feet202.1 Key Note Segment 104222.8to60428 5 ft

feet -.39"203.2 Vertical Change REF5204.2to60402 5 ft

feet .29"222.5 Vertical Change REF5223.5to60403 5 ft

feet 3.0-4.0%225.4 Cross Slope (PAR) SF11227.5to $120 $1,26060417 5 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF8229.0to $120 $90060418 5 ft

feet229.0 Key Note Segment 104249.8to60429 5 ft

feet -.31"238.8 Vertical Change REF5239.8to60404 5 ft

feet 2.0-3.0%250.3 Cross Slope (Driveway) SF10252.3to $40 $40060419 5 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF140283.0to $120 $16,74060420 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF89303.8to $120 $10,68060421 5 ft

feet303.8 Key Note Segment 99323.5to60430 5 ft

feet 3.0-4.0%324.4 Cross Slope (Driveway) SF9326.2to $40 $36060422 5 ft

feet 2.0-3.0%326.3 Cross Slope (PAR) SF14329.1to $120 $1,68060423 5 ft

feet329.1 Key Note Segment 103349.6to60431 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BRIDGE WAY

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

TRAIL WAY

End Street Name

2108121121

Run ID

Bridge Way

48

ID Sidewalk Width

Priority

feet -.27"348.7 Vertical Change REF5349.7to60405 5 ft

feet 2.0-3.0%351.4 Cross Slope (PAR) SF85368.4to $120 $10,20060424 5 ft

feet .29"357.1 Vertical Change REF5358.1to60406 5 ft

$84,220.00TOTAL COST FOR: BRIDGE WAYE side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BRIDGE WAY

Street Side

DOME AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121050

Run ID

Bridge Way

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF337.0to $120 $3,90060130 5 ft

feet -.26"0.9 Vertical Change REF51.9to60115 5 ft

feet .26"9.0 Vertical Change REF510.0to60116 5 ft

feet 5.0-6.0%9.3 Cross Slope (PAR) SF610.5to $120 $72060131 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF813.9to $120 $96060132 5 ft

feet13.9 Key Note Segment 14041.9to60159 5 ft

feet .26"14.8 Vertical Change REF515.8to60117 5 ft

feet .29"42.1 Vertical Change REF543.1to60118 5 ft

feet 3.0-4.0%43.1 Cross Slope (PAR) SF1245.4to $120 $1,38060133 5 ft

feet 5.0-6.0%46.3 Cross Slope (PAR) SF3453.1to $120 $4,08060134 5 ft

feet 3.0-4.0%53.8 Cross Slope (PAR) SF2057.7to $120 $2,34060135 5 ft

feet 5.0-6.0%57.7 Cross Slope (PAR) SF3163.8to $120 $3,66060136 5 ft

feet64.3 Key Note Segment 14493.1to60160 5 ft

feet 3.0-4.0%94.0 Cross Slope (PAR) SF32100.3to $120 $3,78060137 5 ft

feet100.3 Key Note Segment 98119.8to60161 5 ft

feet .31"110.0 Vertical Change REF5111.0to60120 5 ft

feet 3.0-4.0%121.0 Cross Slope (PAR) SF49130.8to $120 $5,88060138 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF75146.2to $120 $9,00060139 5 ft

feet 4.0-5.0%147.4 Cross Slope (PAR) SF72161.8to $120 $8,64060140 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF24166.6to $120 $2,88060141 5 ft

feet166.7 Key Note Segment 150196.7to60162 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF6198.7to $120 $72060142 5 ft

feet 2.0-3.0%201.0 Cross Slope (PAR) SF7202.4to $120 $84060143 5 ft

feet203.3 Key Note Segment 150233.3to60163 5 ft

feet -.26"233.2 Vertical Change REF5234.2to60121 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF22238.2to $120 $2,64060144 5 ft

feet 4.0-5.0%239.3 Cross Slope (PAR) SF77254.7to $120 $9,24060145 5 ft

feet 2.0-3.0%254.7 Cross Slope (PAR) SF80270.7to $120 $9,60060146 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BRIDGE WAY

Street Side

DOME AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121050

Run ID

Bridge Way

45

ID Sidewalk Width

Priority

feet272.4 Key Note Segment 143300.9to60164 5 ft

feet 3.0-4.0%300.9 Cross Slope (Driveway) SF8302.4to $40 $30060147 5 ft

feet 2.0-3.0%302.4 Cross Slope (PAR) SF18305.9to $120 $2,10060148 5 ft

feet307.1 Key Note Segment 144335.9to60165 5 ft

feet 2.0-3.0%338.8 Cross Slope (PAR) SF184375.6to $120 $22,08060149 5 ft

feet 2.0-3.0%379.5 Cross Slope (PAR) SF7380.9to $120 $84060150 5 ft

feet380.9 Key Note Segment 281437.1to60166 5 ft

feet .31"410.0 Vertical Change REF5411.0to60122 5 ft

feet 3.0-4.0%437.1 Cross Slope (Driveway) SF10439.1to $40 $40060151 5 ft

feet 2.0-3.0%440.9 Cross Slope (PAR) SF52451.3to $120 $6,24060152 5 ft

feet .26"455.4 Vertical Change LF5456.4to $75 $37560123 5 ft

feet 2.0-3.0%464.8 Cross Slope (PAR) SF12467.1to $120 $1,38060153 5 ft

feet .29"475.9 Vertical Change LF5476.9to $75 $37560124 5 ft

feet479.3 Key Note Segment 143507.9to60167 5 ft

feet .33"493.2 Vertical Change REF5494.2to60125 5 ft

feet 4.0-5.0%509.3 Cross Slope (PAR) SF17512.8to $120 $2,10060154 5 ft

feet513.3 Key Note Segment 135540.2to60168 5 ft

feet 2.0-3.0%540.3 Cross Slope (Driveway) SF37547.7to $40 $1,48060155 5 ft

feet 2.0-3.0%559.6 Cross Slope (PAR) SF139587.4to $120 $16,68060156 5 ft

feet589.7 Key Note Segment 105610.7to60169 5 ft

feet615.8 Key Note Segment 112638.1to60170 5 ft

feet .48"633.0 Vertical Change REF5634.0to60127 5 ft

feet .32"643.2 Vertical Change LF5644.2to $75 $37560128 5 ft

feet 2.0-3.0%646.5 Cross Slope (PAR) SF10648.5to $120 $1,20060157 5 ft

feet 2.0-3.0%650.7 Cross Slope (PAR) SF69664.6to $120 $8,34060158 5 ft

feet -.35"651.6 Vertical Change REF5652.6to60129 5 ft

feet 5.0-6.0%662.3 12664.7to60171 5 ft

feet 5.0-6.0%662.3 Running Slope SF12664.7to $120 $1,44060172 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BRIDGE WAY

Street Side

DOME AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121050

Run ID

Bridge Way

45

ID Sidewalk Width

Priority

$135,965.00TOTAL COST FOR: BRIDGE WAYW side of Starting at: DOME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BRIDGE WAY

Street Side

TRAIL WAY

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108120944

Run ID

Bridge Way

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,82059540 5 ft

feet -.31"3.5 Vertical Change REF54.5to59527 5 ft

feet -.26"10.7 Vertical Change LF511.7to $75 $37559528 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF1314.4to $120 $1,56059541 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF818.0to $120 $90059542 5 ft

feet18.0 Key Note Segment 10438.8to59558 5 ft

feet .27"19.2 Vertical Change REF520.2to59529 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF2344.5to $120 $2,76059543 5 ft

feet44.9 Key Note Segment 10465.7to59559 5 ft

feet .3"45.6 Vertical Change REF546.6to59530 5 ft

feet .36"65.1 Vertical Change REF566.1to59531 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF5178.4to $120 $6,06059544 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF6694.0to $120 $7,92059545 5 ft

feet .29"94.9 Vertical Change LF595.9to $75 $37559532 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF42104.6to $120 $5,04059546 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF71118.9to $120 $8,46059547 5 ft

feet .29"107.4 Vertical Change REF5108.4to59533 5 ft

feet119.1 Key Note Segment 103139.6to59560 5 ft

feet .34"139.3 Vertical Change REF5140.3to59534 5 ft

feet 2.0-3.0%139.9 Cross Slope (Driveway) SF35146.8to $40 $1,38059548 5 ft

feet146.8 Key Note Segment 100166.8to59561 5 ft

feet 4.0-5.0%167.1 Cross Slope (Driveway) SF54177.8to $40 $2,14059549 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF58189.3to $120 $6,90059550 5 ft

feet 4.0-5.0%190.3 Cross Slope (PAR) SF30196.2to $120 $3,54059551 5 ft

feet 2.0-3.0%196.2 Cross Slope (PAR) SF48205.8to $120 $5,76059552 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF58220.4to $120 $6,90059553 5 ft

feet220.4 Key Note Segment 100240.4to59562 5 ft

feet 3.0-4.0%243.0 Cross Slope (PAR) SF17246.3to $120 $1,98059554 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BRIDGE WAY

Street Side

TRAIL WAY

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108120944

Run ID

Bridge Way

72

ID Sidewalk Width

Priority

feet246.3 Key Note Segment 100266.3to59563 5 ft

feet 4.0-5.0%267.4 Cross Slope (PAR) SF69281.2to $120 $8,28059555 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF57293.2to $120 $6,84059556 5 ft

feet -.39"300.9 Vertical Change LF5301.9to $75 $37559536 5 ft

feet 2.0-3.0%304.9 Cross Slope (PAR) SF38312.4to $120 $4,50059557 5 ft

feet .49"305.1 Vertical Change REF5306.1to59537 5 ft

feet312.4 Key Note Segment 127337.8to59564 5 ft

feet .27"314.2 Vertical Change REF5315.2to59538 5 ft

feet 3.52"337.9 Vertical Change REF5338.9to59539 5 ft

$87,865.00TOTAL COST FOR: BRIDGE WAYE side of Starting at: TRAIL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E BRIQUEL AVE

Street Side

CARMEN AVE

Survey Street Name Starting Street Name

LA JOLLA WY

End Street Name

2202071603

Run ID

Briquel Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF12427.0to $120 $14,880125034 5 ft

feet 3.0-4.0%30.6 Cross Slope (PAR) SF19269.1to $120 $23,100125035 5 ft

feet -.27"60.0 Vertical Change REF561.0to125032 5 ft

feet .26"71.0 Vertical Change LF572.0to $75 $375125033 5 ft

feet 3.0-4.0%72.1 Cross Slope (PAR) SF1474.8to $120 $1,620125036 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF6088.9to $120 $7,200125037 5 ft

feet 3.0-4.0%91.2 Cross Slope (PAR) SF1093.1to $120 $1,140125038 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF994.9to $120 $1,080125039 5 ft

feet 2.0-3.0%98.0 Cross Slope (PAR) SF14100.8to $120 $1,680125040 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF57112.1to $120 $6,780125041 5 ft

feet 4.0-5.0%114.8 Cross Slope (PAR) SF188152.4to $120 $22,560125042 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF44162.6to $120 $5,280125043 5 ft

$85,695.00TOTAL COST FOR: BRIQUEL AVEE side of Starting at: CARMEN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W BRIQUEL AVE

Street Side

LA JOLLA CT

Survey Street Name Starting Street Name

CARMEN AVE

End Street Name

2202071239

Run ID

Briquel Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,420123358 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF3415.3to $120 $4,020123359 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF4228.7to $120 $5,040123360 5 ft

feet 4.0-5.0%31.0 Cross Slope (PAR) SF15261.3to $120 $18,180123361 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF2165.5to $120 $2,460123362 5 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF12694.6to $120 $15,120123363 5 ft

feet 3.0-4.0%96.7 Cross Slope (PAR) SF102117.0to $120 $12,180123364 5 ft

feet 4.0-5.0%121.1 Cross Slope (PAR) SF75136.1to $120 $9,000123365 5 ft

feet .27"129.1 Vertical Change REF5130.1to123357 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF25141.7to $120 $3,060123366 5 ft

feet 5.0-6.0%142.5 Cross Slope (PAR) SF87159.8to $120 $10,380123367 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF13163.0to $120 $1,560123368 5 ft

$84,420.00TOTAL COST FOR: BRIQUEL AVEW side of Starting at: LA JOLLA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N BUENA VENTURA CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171029

Run ID

Buena
Ventura Ct

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13025.9to $120 $15,54088668 5 ft

feet .27"14.5 Vertical Change REF515.5to88654 5 ft

feet25.9 Key Note Segment 17059.8to88685 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF2164.8to $120 $2,46088669 5 ft

feet66.9 Key Note Segment 14896.6to88686 5 ft

feet 3.0-4.0%97.3 Cross Slope (Driveway) SF179133.1to $40 $7,16088670 5 ft

feet134.6 Key Note Segment 151164.8to88687 5 ft

feet -.31"154.9 Vertical Change REF5155.9to88656 5 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF54176.6to $120 $6,42088671 5 ft

feet -.3"168.8 Vertical Change REF5169.8to88657 5 ft

feet193.0 Key Note Segment 163225.5to88688 5 ft

feet .37"193.4 Vertical Change REF5194.4to88658 5 ft

feet .77"225.5 Vertical Change REF5226.5to88659 5 ft

feet 3.0-4.0%228.7 Cross Slope (PAR) SF7230.0to $120 $78088672 5 ft

feet .32"229.7 Vertical Change REF5230.7to88660 5 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF18234.5to $120 $2,16088673 5 ft

feet -.51"232.3 Vertical Change REF5233.3to88661 5 ft

feet .49"234.9 Vertical Change REF5235.9to88662 5 ft

feet 4.0-5.0%235.3 Cross Slope (PAR) SF16238.5to $120 $1,92088674 5 ft

feet 2.0-3.0%238.5 Cross Slope (PAR) SF9240.3to $120 $1,08088675 5 ft

feet .67"242.8 Vertical Change SF5243.8to $75 $37588663 5 ft

feet243.5 Key Note Segment 154274.4to88689 5 ft

feet .32"249.3 Vertical Change REF5250.3to88664 5 ft

feet 2.0-3.0%282.8 Cross Slope (PAR) SF8284.4to $120 $96088676 5 ft

feet284.4 Key Note Segment 153315.0to88690 5 ft

feet .26"304.8 Vertical Change REF5305.8to88665 5 ft

feet 2.0-3.0%315.5 Cross Slope (PAR) SF6316.7to $120 $72088677 5 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF74341.7to $120 $8,88088678 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N BUENA VENTURA CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171029

Run ID

Buena
Ventura Ct

34

ID Sidewalk Width

Priority

feet -.41"330.4 Vertical Change REF5331.4to88666 5 ft

feet341.7 Key Note Segment 151371.9to88691 5 ft

feet -.26"342.3 Vertical Change REF5343.3to88667 5 ft

feet 2.0-3.0%374.8 Cross Slope (PAR) SF48384.3to $120 $5,70088679 5 ft

feet 3.0-4.0%386.8 Cross Slope (PAR) SF64399.5to $120 $7,62088680 5 ft

feet 3.0-4.0%402.3 Cross Slope (PAR) SF19406.0to $120 $2,22088681 5 ft

feet406.0 Key Note Segment 146435.2to88692 5 ft

feet 4.0-5.0%436.5 Cross Slope (PAR) SF5437.5to $120 $60088682 5 ft

feet 3.0-4.0%441.6 Cross Slope (PAR) SF13444.2to $120 $1,56088683 5 ft

feet444.6 Key Note Segment 149474.3to88693 5 ft

feet 3.0-4.0%476.3 Cross Slope (PAR) SF156507.4to $120 $18,66088684 5 ft

$84,815.00TOTAL COST FOR: BUENA VENTURA CTS/E/N side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DR

Street Side

BUENA VENTURA CT

Survey Street Name Starting Street Name

LOS OSOS CT

End Street Name

2112171031

Run ID

Caitlan Dr

18

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF439.7to $120 $5,22088695 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF1314.3to $120 $1,50088696 5 ft

feet 2.0-3.0%17.5 Cross Slope (PAR) SF2121.6to $120 $2,46088697 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF3831.7to $120 $4,56088698 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF3140.4to $120 $3,72088699 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF646.5to $120 $72088700 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF8468.4to $120 $10,08088701 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF1373.3to $120 $1,50088702 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF1983.6to $120 $2,28088703 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF2291.1to $120 $2,58088704 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF42103.4to $120 $5,04088705 5 ft

feet 2.0-3.0%107.5 Cross Slope (PAR) SF29113.2to $120 $3,42088706 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF9131.3to $120 $1,02088707 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF45143.8to $120 $5,40088708 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF16154.0to $120 $1,86088709 5 ft

feet 3.0-4.0%157.4 Cross Slope (PAR) SF44166.2to $120 $5,28088710 5 ft

$56,640.00TOTAL COST FOR: CAITLAN DRE side of Starting at: BUENA VENTURA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CAITLAN DR

Street Side

FIESTA DR

Survey Street Name Starting Street Name

ISLA VISTA CT

End Street Name

2112171048

Run ID

Caitlan Dr

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF6412.9to $120 $7,68088839 5 ft

feet 4.0-5.0%13.1 Cross Slope (PAR) SF514.1to $120 $60088840 5 ft

feet 3.0-4.0%16.8 Cross Slope (PAR) SF818.3to $120 $90088841 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF5529.3to $120 $6,54088842 5 ft

feet29.3 Key Note Segment 12053.2to88858 5 ft

feet 3.0-4.0%53.3 Cross Slope (Driveway) SF955.1to $40 $36088843 5 ft

feet 2.0-3.0%55.4 Cross Slope (PAR) SF1758.8to $120 $2,04088844 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF3065.2to $120 $3,54088845 5 ft

feet 4.0-5.0%68.0 Cross Slope (PAR) SF2071.9to $120 $2,34088846 5 ft

feet -.29"73.4 Vertical Change REF574.4to88836 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF9492.3to $120 $11,34088847 5 ft

feet -.28"88.0 Vertical Change REF589.0to88837 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF23101.3to $120 $2,76088848 5 ft

feet 4.0-5.0%101.4 Cross Slope (PAR) SF35108.4to $120 $4,20088849 5 ft

feet 2.0-3.0%108.4 Cross Slope (PAR) SF22112.8to $120 $2,64088850 5 ft

feet 3.0-4.0%115.3 Cross Slope (PAR) SF12117.6to $120 $1,38088851 5 ft

feet117.7 Key Note Segment 146146.8to88859 5 ft

feet 3.0-4.0%148.1 Cross Slope (PAR) SF11150.3to $120 $1,32088852 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF36158.7to $120 $4,38088853 5 ft

feet 4.0-5.0%158.7 Cross Slope (PAR) SF32165.1to $120 $3,84088854 5 ft

feet166.4 Key Note Segment 110188.3to88860 5 ft

feet .33"174.3 Vertical Change REF5175.3to88838 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF6189.8to $120 $72088855 5 ft

feet 3.0-4.0%192.5 Cross Slope (PAR) SF44201.3to $120 $5,28088856 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF113225.6to $120 $13,50088857 5 ft

$75,360.00TOTAL COST FOR: CAITLAN DRW side of Starting at: FIESTA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DR

Street Side

ISLA VISTA CT

Survey Street Name Starting Street Name

BUENA VENTURA CT

End Street Name

2112171024

Run ID

Caitlan Dr

24

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF6414.5to $120 $7,68088640 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF719.8to $120 $78088641 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF1827.5to $120 $2,10088642 5 ft

feet -.49"24.2 Vertical Change REF525.2to88636 5 ft

feet 4.0-5.0%27.7 Cross Slope (PAR) SF11250.0to $120 $13,38088643 5 ft

feet .27"40.9 Vertical Change REF541.9to88637 5 ft

feet .36"50.3 Vertical Change REF551.3to88638 5 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF752.4to $120 $84088644 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF6872.3to $120 $8,10088645 5 ft

feet 3.0-4.0%77.1 Cross Slope (PAR) SF1479.8to $120 $1,62088646 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF2986.8to $120 $3,48088647 5 ft

feet .33"83.7 Vertical Change REF584.7to88639 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF1795.4to $120 $1,98088648 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF74114.1to $120 $8,88088649 5 ft

feet 4.0-5.0%114.7 Cross Slope (PAR) SF56125.8to $120 $6,66088650 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF7127.8to $120 $84088651 5 ft

feet 3.0-4.0%132.3 Cross Slope (PAR) SF6133.5to $120 $72088652 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF20138.3to $120 $2,40088653 5 ft

$59,460.00TOTAL COST FOR: CAITLAN DRE side of Starting at: ISLA VISTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CAITLAN DR

Street Side

ISLA VISTA CT

Survey Street Name Starting Street Name

886 ISLA VISTA CT

End Street Name

2112171052

Run ID

Caitlan Dr

32

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54088884 5 ft

feet 5.0-6.0%9.0 Cross Slope (PAR) SF710.3to $120 $78088885 5 ft

feet .28"10.6 Vertical Change LF511.6to $75 $37588881 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF2516.8to $120 $3,00088886 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF525.2to $120 $60088887 5 ft

feet 4.0-5.0%26.3 Cross Slope (PAR) SF2130.4to $120 $2,46088888 5 ft

feet30.9 Key Note Segment 11253.3to88890 5 ft

feet -.26"32.2 Vertical Change REF533.2to88882 5 ft

feet .32"46.9 Vertical Change REF547.9to88883 5 ft

feet 2.0-3.0%53.4 Cross Slope (Driveway) SF4061.3to $40 $1,58088889 5 ft

$12,335.00TOTAL COST FOR: CAITLAN DRW side of Starting at: ISLA VISTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DR

Street Side

LOS OSOS CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2112171038

Run ID

Caitlan Dr

31

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF147.3to $120 $1,74088762 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF3616.8to $120 $4,26088763 5 ft

feet -.35"10.9 Vertical Change REF511.9to88757 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF27371.3to $120 $32,70088764 5 ft

feet 1.15"33.3 Vertical Change REF534.3to88758 5 ft

feet .28"60.3 Vertical Change REF561.3to88760 5 ft

feet 3.0-4.0%74.7 Cross Slope (PAR) SF675.9to $120 $72088765 5 ft

feet -.27"77.1 Vertical Change LF578.1to $75 $37588761 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF3385.1to $120 $4,02088766 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF10109.5to $120 $1,14088767 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF70127.2to $120 $8,34088768 5 ft

feet 3.0-4.0%132.0 Cross Slope (PAR) SF6133.2to $120 $72088769 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF9139.6to $120 $1,08088770 5 ft

feet 3.0-4.0%144.7 Cross Slope (PAR) SF36151.8to $120 $4,26088771 5 ft

feet 2.0-3.0%152.0 Cross Slope (PAR) SF101172.1to $120 $12,06088772 5 ft

feet 4.0-5.0%175.0 Cross Slope (PAR) SF93193.6to $120 $11,16088773 5 ft

feet 5.0-6.0%191.2 12193.6to88774 5 ft

feet 5.0-6.0%191.2 Running Slope SF12193.6to $120 $1,44088775 5 ft

$84,015.00TOTAL COST FOR: CAITLAN DRE side of Starting at: LOS OSOS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CAITLAN DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

FIESTA DR

End Street Name

2112171041

Run ID

Caitlan Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6112.2to $120 $7,32088785 5 ft

feet 3.0-4.0%14.3 Cross Slope (PAR) SF2519.4to $120 $3,06088786 5 ft

feet21.7 Key Note Segment 15051.7to88812 5 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF2458.0to $120 $2,88088787 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF1761.8to $120 $2,04088788 5 ft

feet 4.0-5.0%62.1 Cross Slope (PAR) SF2667.2to $120 $3,06088789 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF1771.0to $120 $2,04088790 5 ft

feet 3.0-4.0%76.6 Cross Slope (PAR) SF5587.5to $120 $6,54088791 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF1089.4to $120 $1,14088792 5 ft

feet90.8 Key Note Segment 122115.1to88813 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF24120.9to $120 $2,82088793 5 ft

feet 4.0-5.0%120.9 Cross Slope (PAR) SF21125.1to $120 $2,52088794 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF35132.0to $120 $4,14088795 5 ft

feet132.3 Key Note Segment 118156.0to88814 5 ft

feet .34"132.6 Vertical Change REF5133.6to88777 5 ft

feet .36"156.5 Vertical Change REF5157.5to88779 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF23162.2to $120 $2,70088796 5 ft

feet 3.0-4.0%166.0 Cross Slope (PAR) SF11168.2to $120 $1,32088797 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF73182.8to $120 $8,70088798 5 ft

feet 4.0-5.0%182.8 Cross Slope (PAR) SF27188.2to $120 $3,24088799 5 ft

feet 2.0-3.0%192.9 Cross Slope (PAR) SF10194.8to $120 $1,14088800 5 ft

feet 3.0-4.0%197.6 Cross Slope (PAR) SF9199.3to $120 $1,02088801 5 ft

feet199.3 Key Note Segment 127224.7to88815 5 ft

feet .34"211.2 Vertical Change REF5212.2to88780 5 ft

feet 3.0-4.0%224.7 Cross Slope (Driveway) SF8226.2to $40 $30088802 5 ft

feet 2.0-3.0%226.9 Cross Slope (PAR) SF27232.3to $120 $3,24088803 5 ft

feet 4.0-5.0%233.2 Cross Slope (PAR) SF37240.6to $120 $4,44088804 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF12243.0to $120 $1,44088805 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CAITLAN DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

FIESTA DR

End Street Name

2112171041

Run ID

Caitlan Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%247.4 Cross Slope (PAR) SF24252.2to $120 $2,88088806 5 ft

feet 3.0-4.0%255.2 Cross Slope (PAR) SF7256.6to $120 $84088807 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF24262.1to $120 $2,88088808 5 ft

feet263.0 Key Note Segment 149292.7to88816 5 ft

feet .27"277.8 Vertical Change REF5278.8to88781 5 ft

feet -.27"286.3 Vertical Change REF5287.3to88782 5 ft

feet 2.0-3.0%292.7 Cross Slope (Driveway) SF48302.2to $40 $1,90088809 5 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF24309.1to $120 $2,88088810 5 ft

feet .29"304.7 Vertical Change REF5305.7to88783 5 ft

feet 4.0-5.0%309.8 Cross Slope (PAR) SF38317.3to $120 $4,50088811 5 ft

feet .31"317.3 Vertical Change REF5318.3to88784 5 ft

$80,980.00TOTAL COST FOR: CAITLAN DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DR

Street Side

VIA DE ORO

Survey Street Name Starting Street Name

ISLA VISTA CT

End Street Name

2112171016

Run ID

Caitlan Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF3910.6to $120 $4,68088547 5 ft

feet 4.0-5.0%12.1 Cross Slope (PAR) SF3018.0to $120 $3,54088548 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF4326.6to $120 $5,16088549 5 ft

feet .4"24.8 Vertical Change REF525.8to88542 5 ft

feet .36"37.8 Vertical Change REF538.8to88543 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF5648.9to $120 $6,66088550 5 ft

feet 2.0-3.0%52.7 Cross Slope (PAR) SF854.2to $120 $90088551 5 ft

feet 4.0-5.0%55.2 Cross Slope (PAR) SF1257.6to $120 $1,44088552 5 ft

feet .5"55.6 Vertical Change REF1759.0to88544 5 ft

feet .27"63.4 Vertical Change LF564.4to $75 $37588545 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF8088.0to $120 $9,66088553 5 ft

feet 3.0-4.0%90.7 Cross Slope (PAR) SF2395.2to $120 $2,70088554 5 ft

feet 4.0-5.0%98.7 Cross Slope (PAR) SF44107.5to $120 $5,28088555 5 ft

feet 4.0-5.0%109.6 Cross Slope (PAR) SF6110.8to $120 $72088556 5 ft

feet 4.0-5.0%113.8 Cross Slope (PAR) SF20117.7to $120 $2,34088557 5 ft

feet 3.0-4.0%120.0 Cross Slope (PAR) SF13122.5to $120 $1,50088558 5 ft

feet 4.0-5.0%125.5 Cross Slope (PAR) SF93144.1to $120 $11,16088559 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF20148.4to $120 $2,34088560 5 ft

feet 4.0-5.0%149.5 Cross Slope (PAR) SF56160.7to $120 $6,72088561 5 ft

feet 3.0-4.0%162.8 Cross Slope (PAR) SF137190.3to $120 $16,50088562 5 ft

feet 4.0-5.0%193.8 Cross Slope (PAR) SF26199.0to $120 $3,12088563 5 ft

feet 6.0-7.0%199.7 Cross Slope (PAR) SF10201.7to $120 $1,20088564 5 ft

feet -.28"199.8 Vertical Change REF5200.8to88546 5 ft

feet 5.0-6.0%201.7 Cross Slope (PAR) SF33208.3to $120 $3,96088565 5 ft

feet 3.0-4.0%209.0 Cross Slope (PAR) SF21213.1to $120 $2,46088566 5 ft

$92,415.00TOTAL COST FOR: CAITLAN DRE side of Starting at: VIA DE ORO

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DRIVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VIA SANTA BARBARA

End Street Name

2112170940

Run ID

Caitlan Drive

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF113.0to $120 $1,32088193 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF3714.7to $120 $4,44088194 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF9134.6to $120 $10,92088195 5 ft

feet .63"32.7 Vertical Change REF533.7to88192 5 ft

feet 2.0-3.0%38.2 Cross Slope (PAR) SF5148.5to $120 $6,18088196 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF1254.7to $120 $1,44088197 5 ft

feet 2.0-3.0%64.9 Cross Slope (PAR) SF4173.2to $120 $4,98088198 5 ft

$29,280.00TOTAL COST FOR: CAITLAN DRIVEE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DRIVE

Street Side

VIA CAPITOLA

Survey Street Name Starting Street Name

VIA DE ORO

End Street Name

2112170957

Run ID

Caitlan Drive

39

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF7017.1to $120 $8,34088355 5 ft

feet -.29"11.3 Vertical Change REF512.3to88351 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF1125.0to $120 $1,26088356 5 ft

feet -.4"23.5 Vertical Change REF524.5to88352 5 ft

feet 3.0-4.0%31.1 Cross Slope (PAR) SF1233.5to $120 $1,44088357 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF2137.7to $120 $2,52088358 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF25690.4to $120 $30,66088359 5 ft

feet .29"48.3 Vertical Change REF549.3to88353 5 ft

feet .42"61.4 Vertical Change REF562.4to88354 5 ft

feet 6.0-7.0%90.4 Cross Slope (PAR) SF55101.3to $120 $6,54088360 5 ft

feet 4.0-5.0%102.2 Cross Slope (PAR) SF80118.2to $120 $9,60088361 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF52129.2to $120 $6,24088362 5 ft

$66,600.00TOTAL COST FOR: CAITLAN DRIVEE side of Starting at: VIA CAPITOLA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CAITLAN DRIVE

Street Side

VIA SANTA BARBARA

Survey Street Name Starting Street Name

VIA CAPITOLA

End Street Name

2112170947

Run ID

Caitlan Drive

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF194.0to $120 $2,22088272 5 ft

feet .31"0.6 Vertical Change REF51.6to88266 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF57.8to $120 $60088273 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF7824.0to $120 $9,30088274 5 ft

feet -.29"26.3 Vertical Change LF527.3to $75 $37588267 5 ft

feet 3.0-4.0%27.9 Cross Slope (PAR) SF1330.5to $120 $1,56088275 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF5942.3to $120 $7,08088276 5 ft

feet .4"39.2 Vertical Change REF540.2to88268 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF2950.6to $120 $3,48088277 5 ft

feet .38"52.2 Vertical Change LF553.2to $75 $37588269 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF655.8to $120 $66088278 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF3264.8to $120 $3,78088279 5 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF1771.3to $120 $2,04088280 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF1978.6to $120 $2,28088281 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF136109.3to $120 $16,26088282 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF114134.2to $120 $13,68088283 5 ft

feet -.27"132.9 Vertical Change REF5133.9to88270 5 ft

feet .35"137.1 Vertical Change LF5138.1to $75 $37588271 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF18153.8to $120 $2,10088284 5 ft

feet 5.0-6.0%150.3 13152.8to88285 5 ft

feet 5.0-6.0%150.3 Running Slope SF13152.8to $120 $1,50088286 5 ft

$67,665.00TOTAL COST FOR: CAITLAN DRIVEE side of Starting at: VIA SANTA BARBARA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAMBRIA AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

402 KENT DR

End Street Name

2112161048

Run ID

Cambria Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF155.3to $120 $1,80085498 5 ft

feet 5.0-6.0%5.3 Cross Slope (PAR) SF6017.3to $120 $7,20085499 5 ft

feet .53"15.1 Vertical Change REF516.1to85496 5 ft

feet 4.0-5.0%20.4 Cross Slope (PAR) SF4028.3to $120 $4,74085500 5 ft

feet 4.0-5.0%30.6 Cross Slope (PAR) SF1433.4to $120 $1,68085501 5 ft

feet 4.0-5.0%36.0 Cross Slope (PAR) SF14364.6to $120 $17,16085502 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF1469.7to $120 $1,62085503 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF671.6to $120 $78085504 5 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF2882.4to $120 $3,36085505 5 ft

feet .43"77.3 Vertical Change REF578.3to85497 5 ft

feet 6.0-7.0%82.4 Cross Slope (PAR) SF583.4to $120 $60085506 5 ft

feet 5.0-6.0%86.6 Cross Slope (PAR) SF587.6to $120 $60085507 5 ft

feet 6.0-7.0%87.6 Cross Slope (PAR) SF3293.9to $120 $3,78085508 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF24101.1to $120 $2,88085509 5 ft

feet 3.0-4.0%103.5 Cross Slope (PAR) SF16106.6to $120 $1,86085510 5 ft

feet 5.0-6.0%107.4 Cross Slope (PAR) SF8108.9to $120 $90085511 5 ft

$48,960.00TOTAL COST FOR: CAMBRIA AVEN side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAMBRIA AVE

Street Side

STREET END

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161056

Run ID

Cambria Ave

74

ID Sidewalk Width

Priority

feet 7.0-8.0%2.4 Cross Slope (PAR) SF114.5to $120 $1,26085539 5 ft

feet 1.23"4.3 Vertical Change REF55.3to85512 5 ft

feet 9.0-10.0%9.8 Cross Slope (PAR) SF911.6to $120 $1,08085540 5 ft

feet 8.0-9.0%13.8 Cross Slope (PAR) SF1015.8to $120 $1,20085541 5 ft

feet 4.0-5.0%17.4 Cross Slope (PAR) SF618.5to $120 $66085542 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF1221.6to $120 $1,38085543 5 ft

feet -.27"21.4 Vertical Change REF522.4to85513 5 ft

feet -.31"25.5 Vertical Change REF526.5to85514 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF1428.5to $120 $1,62085544 5 ft

feet 5.0-6.0%28.9 Cross Slope (PAR) SF1932.7to $120 $2,28085545 5 ft

feet 4.0-5.0%35.4 Cross Slope (PAR) SF1738.8to $120 $2,04085546 5 ft

feet 4.0-5.0%41.4 Cross Slope (PAR) SF1444.2to $120 $1,68085547 5 ft

feet44.3 Key Note Segment 10966.0to85594 5 ft

feet -.29"55.1 Vertical Change REF556.1to85515 5 ft

feet .48"65.8 Vertical Change REF566.8to85516 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF4978.8to $120 $5,94085548 5 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF1182.2to $120 $1,32085549 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF991.1to $120 $1,08085550 5 ft

feet91.2 Key Note Segment 145120.1to85595 5 ft

feet .28"109.7 Vertical Change REF5110.7to85517 5 ft

feet 4.0-5.0%120.8 Cross Slope (PAR) SF9122.5to $120 $1,02085551 5 ft

feet 4.0-5.0%124.6 Cross Slope (PAR) SF7125.9to $120 $78085552 5 ft

feet 5.0-6.0%128.5 Cross Slope (PAR) SF48138.1to $120 $5,76085553 5 ft

feet 5.0-6.0%140.5 Cross Slope (PAR) SF36147.6to $120 $4,26085554 5 ft

feet 3.0-4.0%148.5 Cross Slope (PAR) SF12150.8to $120 $1,38085555 5 ft

feet150.8 Key Note Segment 110172.8to85596 5 ft

feet 3.0-4.0%175.8 Cross Slope (PAR) SF6176.9to $120 $66085556 5 ft

feet 3.0-4.0%179.2 Cross Slope (PAR) SF6180.3to $120 $66085557 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAMBRIA AVE

Street Side

STREET END

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161056

Run ID

Cambria Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%184.0 Cross Slope (PAR) SF64196.8to $120 $7,68085558 5 ft

feet197.6 Key Note Segment 145226.5to85597 5 ft

feet .4"225.4 Vertical Change REF5226.4to85519 5 ft

feet 3.0-4.0%226.5 Cross Slope (Driveway) SF26231.6to $40 $1,02085559 5 ft

feet231.6 Key Note Segment 129257.3to85598 5 ft

feet 3.0-4.0%257.6 Cross Slope (PAR) SF5258.7to $120 $66085560 5 ft

feet 2.0-3.0%258.7 Cross Slope (PAR) SF30264.6to $120 $3,54085561 5 ft

feet 4.0-5.0%264.6 Cross Slope (PAR) SF55275.6to $120 $6,60085562 5 ft

feet 4.0-5.0%280.4 Cross Slope (PAR) SF5281.4to $120 $60085563 5 ft

feet 5.0-6.0%290.1 Cross Slope (PAR) SF26295.3to $120 $3,12085564 5 ft

feet 3.0-4.0%295.3 Cross Slope (PAR) SF5296.3to $120 $60085565 5 ft

feet 5.0-6.0%298.8 Cross Slope (PAR) SF27304.2to $120 $3,24085566 5 ft

feet304.6 Key Note Segment 139332.4to85599 5 ft

feet .35"322.7 Vertical Change REF5323.7to85520 5 ft

feet 3.0-4.0%333.7 Cross Slope (PAR) SF130359.6to $120 $15,54085567 5 ft

feet 3.0-4.0%362.3 Cross Slope (PAR) SF9364.0to $120 $1,02085568 5 ft

feet364.0 Key Note Segment 112386.3to85600 5 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF83403.9to $120 $9,96085569 5 ft

feet 3.0-4.0%406.1 Cross Slope (PAR) SF22410.5to $120 $2,64085570 5 ft

feet410.8 Key Note Segment 149440.6to85601 5 ft

feet 4.0-5.0%441.8 Cross Slope (PAR) SF5442.8to $120 $60085571 5 ft

feet 2.0-3.0%444.6 Cross Slope (PAR) SF16447.8to $120 $1,92085572 5 ft

feet 4.0-5.0%448.8 Cross Slope (PAR) SF74463.6to $120 $8,88085573 5 ft

feet465.3 Key Note Segment 143493.8to85602 5 ft

feet 2.0-3.0%495.6 Cross Slope (PAR) SF22499.9to $120 $2,58085574 5 ft

feet 4.0-5.0%499.9 Cross Slope (PAR) SF88517.5to $120 $10,56085575 5 ft

feet517.5 Key Note Segment 149547.3to85603 5 ft

feet 4.0-5.0%550.2 Cross Slope (PAR) SF18553.9to $120 $2,22085576 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAMBRIA AVE

Street Side

STREET END

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161056

Run ID

Cambria Ave

74

ID Sidewalk Width

Priority

feet554.1 Key Note Segment 105575.0to85604 5 ft

feet .28"555.2 Vertical Change REF5556.2to85521 5 ft

feet 5.0-6.0%576.0 Cross Slope (PAR) SF6577.1to $120 $66085577 5 ft

feet 3.0-4.0%577.9 Cross Slope (PAR) SF46587.1to $120 $5,52085578 5 ft

feet 2.0-3.0%587.1 Cross Slope (PAR) SF7588.4to $120 $78085579 5 ft

feet 4.0-5.0%591.4 Cross Slope (PAR) SF168624.9to $120 $20,10085580 5 ft

feet .41"615.5 Vertical Change REF5616.5to85523 5 ft

feet624.9 Key Note Segment 154655.6to85605 5 ft

feet .27"658.4 Vertical Change REF5659.4to85525 5 ft

feet 3.0-4.0%659.0 Cross Slope (PAR) SF11661.1to $120 $1,26085581 5 ft

feet661.2 Key Note Segment 102681.6to85606 5 ft

feet .39"681.7 Vertical Change REF5682.7to85526 5 ft

feet 2.0-3.0%684.6 Cross Slope (PAR) SF12686.9to $120 $1,38085582 5 ft

feet 5.0-6.0%687.8 Cross Slope (PAR) SF20691.7to $120 $2,34085583 5 ft

feet .46"691.7 Vertical Change REF5692.7to85527 5 ft

feet 3.0-4.0%693.1 Cross Slope (PAR) SF34699.8to $120 $4,02085584 5 ft

feet 4.0-5.0%702.3 Cross Slope (PAR) SF24707.0to $120 $2,82085585 5 ft

feet 4.0-5.0%712.4 Cross Slope (PAR) SF82728.7to $120 $9,78085586 5 ft

feet .27"716.8 Vertical Change REF5717.8to85528 5 ft

feet .51"729.3 Vertical Change REF5730.3to85529 5 ft

feet 2.0-3.0%729.6 Cross Slope (PAR) SF14732.4to $120 $1,68085587 5 ft

feet 3.0-4.0%734.8 Cross Slope (PAR) SF26739.9to $120 $3,06085588 5 ft

feet740.0 Key Note Segment 97759.3to85607 5 ft

feet 4.0-5.0%761.1 Cross Slope (PAR) SF32767.4to $120 $3,78085589 5 ft

feet .44"765.7 Vertical Change REF5766.7to85530 5 ft

feet767.9 Key Note Segment 146797.0to85608 5 ft

feet -.61"768.7 Vertical Change REF5769.7to85531 5 ft

feet .35"778.3 Vertical Change REF14781.0to85532 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAMBRIA AVE

Street Side

STREET END

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161056

Run ID

Cambria Ave

74

ID Sidewalk Width

Priority

feet .41"787.3 Vertical Change REF5788.3to85533 5 ft

feet .36"791.1 Vertical Change REF5792.1to85534 5 ft

feet 11.0-12.0%798.1 Cross Slope (PAR) SF25803.0to $120 $2,94085590 5 ft

feet 5.0-6.0%798.5 9800.2to85609 5 ft

feet -.35"798.9 Vertical Change REF5799.9to85535 5 ft

feet .33"803.4 Vertical Change LF16806.6to $75 $1,20085536 5 ft

feet 5.0-6.0%807.3 Cross Slope (PAR) SF8808.8to $120 $90085591 5 ft

feet 1.04"807.8 Vertical Change REF5808.8to85537 5 ft

feet 6.0-7.0%809.1 Cross Slope (PAR) SF6810.3to $120 $72085592 5 ft

feet 5.0-6.0%810.3 Cross Slope (PAR) SF66823.4to $120 $7,86085593 5 ft

feet .27"818.0 Vertical Change REF5819.0to85538 5 ft

$189,840.00TOTAL COST FOR: CAMBRIA AVES side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAMBRIA AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161057

Run ID

Cambria Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,08085611 5 ft

feet 4.0-5.0%9.2 Cross Slope (PAR) SF4017.1to $120 $4,74085612 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF1021.3to $120 $1,14085613 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF2326.4to $120 $2,76085614 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF3234.1to $120 $3,78085615 5 ft

feet 3.0-4.0%36.5 Cross Slope (PAR) SF4445.2to $120 $5,22085616 5 ft

feet .42"49.8 Vertical Change REF550.8to85610 5 ft

feet 4.0-5.0%49.8 Cross Slope (PAR) SF11873.3to $120 $14,10085617 5 ft

feet 6.0-7.0%70.8 1473.6to85618 5 ft

feet 6.0-7.0%70.8 Running Slope SF1473.6to $120 $1,68085619 5 ft

$37,500.00TOTAL COST FOR: CAMBRIA AVEN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAMBRIA AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161101

Run ID

Cambria Ave

41

ID Sidewalk Width

Priority

feet 5.0-6.0%0.5 Cross Slope (PAR) SF5611.7to $120 $6,72085627 5 ft

feet 3.0-4.0%11.7 Cross Slope (PAR) SF15542.7to $120 $18,60085628 5 ft

feet45.3 Key Note Segment 10967.0to85660 5 ft

feet .63"57.1 Vertical Change REF558.1to85620 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF4978.3to $120 $5,94085629 5 ft

feet 5.0-6.0%78.6 Cross Slope (PAR) SF1381.2to $120 $1,56085630 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF2286.5to $120 $2,58085631 5 ft

feet 4.0-5.0%89.6 Cross Slope (PAR) SF1492.3to $120 $1,62085632 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF19100.3to $120 $2,22085633 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF87120.2to $120 $10,44085634 5 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF21126.4to $120 $2,46085635 5 ft

feet127.8 Key Note Segment 103148.3to85661 5 ft

feet .63"138.3 Vertical Change REF5139.3to85621 5 ft

feet 3.0-4.0%151.2 Cross Slope (PAR) SF18154.8to $120 $2,16085636 5 ft

feet154.8 Key Note Segment 143183.5to85662 5 ft

feet .58"173.3 Vertical Change REF5174.3to85622 5 ft

feet .33"183.7 Vertical Change REF5184.7to85623 5 ft

feet 2.0-3.0%184.5 Cross Slope (Driveway) SF18188.1to $40 $72085637 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF43202.3to $120 $5,10085638 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF15207.8to $120 $1,74085639 5 ft

feet 4.0-5.0%209.9 Cross Slope (PAR) SF74224.7to $120 $8,88085640 5 ft

feet 4.0-5.0%229.2 Cross Slope (PAR) SF11231.3to $120 $1,26085641 5 ft

feet233.9 Key Note Segment 100253.9to85663 5 ft

feet 3.0-4.0%254.8 Cross Slope (PAR) SF38262.3to $120 $4,50085642 5 ft

feet262.3 Key Note Segment 149292.1to85664 5 ft

feet 4.0-5.0%293.3 Cross Slope (PAR) SF21297.5to $120 $2,52085643 5 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF8299.3to $120 $90085644 5 ft

feet 4.0-5.0%301.4 Cross Slope (PAR) SF27306.7to $120 $3,18085645 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAMBRIA AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161101

Run ID

Cambria Ave

41

ID Sidewalk Width

Priority

feet 2.0-3.0%306.7 Cross Slope (PAR) SF11308.8to $120 $1,26085646 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF19316.6to $120 $2,28085647 5 ft

feet319.3 Key Note Segment 105340.2to85665 5 ft

feet -.28"321.6 Vertical Change REF5322.6to85624 5 ft

feet 2.0-3.0%341.2 Cross Slope (PAR) SF26346.3to $120 $3,06085648 5 ft

feet 4.0-5.0%348.2 Cross Slope (PAR) SF87365.6to $120 $10,44085649 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF6368.4to $120 $66085650 5 ft

feet 2.0-3.0%370.5 Cross Slope (PAR) SF7371.8to $120 $78085651 5 ft

feet375.8 Key Note Segment 112398.1to85666 5 ft

feet 2.0-3.0%402.6 Cross Slope (PAR) SF75417.6to $120 $9,00085652 5 ft

feet 3.0-4.0%419.9 Cross Slope (PAR) SF15422.8to $120 $1,74085653 5 ft

feet426.7 Key Note Segment 108448.2to85667 5 ft

feet 2.0-3.0%448.8 Cross Slope (PAR) SF7450.1to $120 $78085654 5 ft

feet 2.0-3.0%452.4 Cross Slope (PAR) SF22456.8to $120 $2,64085655 5 ft

feet 4.0-5.0%457.1 Cross Slope (PAR) SF7458.4to $120 $78085656 5 ft

feet 5.0-6.0%461.3 Cross Slope (PAR) SF23465.8to $120 $2,70085657 5 ft

feet 3.0-4.0%465.8 Cross Slope (PAR) SF35472.8to $120 $4,20085658 5 ft

feet .29"474.7 Vertical Change LF5475.7to $75 $37585625 5 ft

feet476.6 Key Note Segment 111498.8to85668 5 ft

feet 4.0-5.0%506.3 Cross Slope (PAR) SF63518.9to $120 $7,56085659 5 ft

feet 6.0-7.0%517.8 6518.9to85669 5 ft

$131,355.00TOTAL COST FOR: CAMBRIA AVEN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101435

Run ID

Canal St

49

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF14129.1to $120 $16,86056878 5 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF6444.7to $120 $7,62056879 5 ft

feet 3.0-4.0%47.6 Cross Slope (PAR) SF7863.1to $120 $9,30056880 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF12087.1to $120 $14,40056881 5 ft

feet 4.0-5.0%88.4 Cross Slope (PAR) SF1391.0to $120 $1,56056882 5 ft

feet 2.0-3.0%93.2 Cross Slope (PAR) SF995.0to $120 $1,08056883 5 ft

feet .67"93.6 Vertical Change REF594.6to56869 5 ft

feet 4.0-5.0%97.6 Cross Slope (PAR) SF118121.1to $120 $14,10056884 5 ft

feet -.45"121.8 Vertical Change LF5122.8to $75 $37556870 5 ft

feet 4.0-5.0%123.9 Cross Slope (PAR) SF127149.3to $120 $15,24056885 5 ft

feet -.33"134.6 Vertical Change REF5135.6to56871 5 ft

feet 2.0-3.0%149.4 Cross Slope (PAR) SF12151.8to $120 $1,44056886 5 ft

feet 3.0-4.0%155.6 Cross Slope (PAR) SF75170.5to $120 $8,94056887 5 ft

feet 3.0-4.0%172.6 Cross Slope (PAR) SF80188.6to $120 $9,60056888 5 ft

feet .43"172.9 Vertical Change REF5173.9to56872 5 ft

feet .48"186.0 Vertical Change REF5187.0to56873 5 ft

feet 4.0-5.0%191.9 Cross Slope (PAR) SF20195.8to $120 $2,34056889 5 ft

feet 3.0-4.0%197.9 Cross Slope (PAR) SF76213.1to $120 $9,12056890 5 ft

feet .35"198.8 Vertical Change REF5199.8to56874 5 ft

feet .34"211.7 Vertical Change REF5212.7to56875 5 ft

feet 5.0-6.0%213.1 Cross Slope (PAR) SF144241.9to $120 $17,28056891 5 ft

feet 3.0-4.0%242.6 Cross Slope (PAR) SF48252.1to $120 $5,70056892 5 ft

feet 4.0-5.0%255.0 Cross Slope (PAR) SF153285.5to $120 $18,30056893 5 ft

feet -.58"262.6 Vertical Change REF5263.6to56876 5 ft

feet -.64"288.0 Vertical Change REF5289.0to56877 5 ft

feet 3.0-4.0%288.8 Cross Slope (PAR) SF24293.6to $120 $2,88056894 5 ft

feet 3.0-4.0%296.8 Cross Slope (PAR) SF5297.8to $120 $60056895 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF37306.6to $120 $4,38056896 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101435

Run ID

Canal St

49

ID Sidewalk Width

Priority

$161,115.00TOTAL COST FOR: CANAL STS side of Starting at: ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108121252

Run ID

Canal St

41

ID Sidewalk Width

Priority

feet -.32"13.2 Vertical Change LF614.2to $75 $45060569 6 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF1729.2to $120 $2,08860599 6 ft

feet -.35"31.0 Vertical Change LF632.0to $75 $45060570 6 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF17865.1to $120 $21,38460600 6 ft

feet .45"44.4 Vertical Change REF645.4to60571 6 ft

feet .36"48.6 Vertical Change REF649.6to60572 6 ft

feet .33"60.8 Vertical Change REF661.8to60573 6 ft

feet .31"64.8 Vertical Change REF665.8to60574 6 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF1770.2to $120 $2,08860601 6 ft

feet .47"68.9 Vertical Change REF669.9to60575 6 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF13294.2to $120 $15,84060602 6 ft

feet -.28"72.9 Vertical Change REF673.9to60576 6 ft

feet .37"81.0 Vertical Change REF682.0to60577 6 ft

feet .37"85.2 Vertical Change REF686.2to60578 6 ft

feet -.39"93.4 Vertical Change REF694.4to60579 6 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF19109.0to $120 $2,30460603 6 ft

feet -.39"110.9 Vertical Change LF6111.9to $75 $45060580 6 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF12116.6to $120 $1,44060604 6 ft

feet .53"119.8 Vertical Change SF6120.8to $75 $45060581 6 ft

feet .5"128.6 Vertical Change REF6129.6to60582 6 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF47136.6to $120 $5,68860605 6 ft

feet -.26"137.3 Vertical Change LF6138.3to $75 $45060583 6 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF25143.5to $120 $3,02460606 6 ft

feet -.39"145.7 Vertical Change LF6146.7to $75 $45060584 6 ft

feet .28"149.8 Vertical Change LF6150.8to $75 $45060585 6 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF63167.7to $120 $7,56060607 6 ft

feet -.36"157.7 Vertical Change REF6158.7to60586 6 ft

feet .39"161.8 Vertical Change REF6162.8to60587 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108121252

Run ID

Canal St

41

ID Sidewalk Width

Priority

feet .3"178.5 Vertical Change LF6179.5to $75 $45060588 6 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF43188.8to $120 $5,18460608 6 ft

feet .37"204.9 Vertical Change LF6205.9to $75 $45060589 6 ft

feet .29"209.2 Vertical Change LF6210.2to $75 $45060590 6 ft

feet -.27"213.6 Vertical Change LF6214.6to $75 $45060591 6 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF49232.3to $120 $5,83260609 6 ft

feet 3.0-4.0%238.1 Cross Slope (PAR) SF40244.8to $120 $4,82460610 6 ft

feet .39"242.7 Vertical Change REF6243.7to60592 6 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF23248.6to $120 $2,73660611 6 ft

feet -.26"246.6 Vertical Change REF6247.6to60593 6 ft

feet .38"254.9 Vertical Change LF6255.9to $75 $45060594 6 ft

feet .48"259.2 Vertical Change LF6260.2to $75 $45060595 6 ft

feet .39"263.7 Vertical Change LF6264.7to $75 $45060596 6 ft

feet 2.0-3.0%269.6 Cross Slope (PAR) SF22273.2to $120 $2,59260612 6 ft

feet .41"272.6 Vertical Change REF6273.6to60597 6 ft

feet -.28"281.3 Vertical Change LF6282.3to $75 $45060598 6 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF14299.8to $120 $1,65660613 6 ft

$90,990.00TOTAL COST FOR: CANAL STS side of Starting at: ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CANAL ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108101432

Run ID

Canal St

44

ID Sidewalk Width

Priority

feet .4"3.3 Vertical Change LF64.3to $75 $45056864 6 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF5514.5to $120 $6,62456868 6 ft

feet .31"7.9 Vertical Change REF68.9to56865 6 ft

feet -.3"13.9 Vertical Change REF614.9to56866 6 ft

feet -.26"22.1 Vertical Change LF623.1to $75 $45056867 6 ft

$7,524.00TOTAL COST FOR: CANAL STE side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CANAL ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108101344

Run ID

Canal St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%10.4 Cross Slope (PAR) SF1913.5to $120 $2,23256425 6 ft

feet -.46"33.3 Vertical Change LF634.3to $75 $45056424 6 ft

feet 5.0-6.0%41.9 743.0to56426 6 ft

$2,682.00TOTAL COST FOR: CANAL STW side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CANAL ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101436

Run ID

Canal St

29

ID Sidewalk Width

Priority

feet -.31"0.6 Vertical Change LF51.6to $75 $37556897 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF710.1to $120 $84056900 5 ft

feet .31"36.8 Vertical Change LF537.8to $75 $37556899 5 ft

$1,590.00TOTAL COST FOR: CANAL STW side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CANAL ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108101547

Run ID

Canal St

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7715.4to $120 $9,24057429 5 ft

feet15.4 Key Note Segment 8732.8to57452 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF11071.0to $120 $13,14057430 5 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF3992.3to $120 $4,62057431 5 ft

feet92.3 Key Note Segment 78107.9to57453 5 ft

feet 2.0-3.0%108.0 Cross Slope (Driveway) SF7109.4to $40 $28057432 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF8146.5to $120 $90057433 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF128193.8to $120 $15,30057434 5 ft

feet 2.0-3.0%196.6 Cross Slope (PAR) SF53207.1to $120 $6,30057435 5 ft

feet -.27"225.4 Vertical Change LF5226.4to $75 $37557415 5 ft

feet256.4 Key Note Segment 77271.8to57454 5 ft

feet 2.0-3.0%280.8 Cross Slope (PAR) SF8282.3to $120 $90057436 5 ft

feet289.1 Key Note Segment 81305.3to57455 5 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF34343.1to $120 $4,08057437 5 ft

feet 4.0-5.0%343.1 Cross Slope (PAR) SF29348.9to $120 $3,48057438 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF50360.8to $120 $6,00057439 5 ft

feet361.4 Key Note Segment 134388.1to57456 5 ft

feet -.26"361.6 Vertical Change REF5362.6to57416 5 ft

feet 2.0-3.0%389.6 Cross Slope (PAR) SF16392.7to $120 $1,86057440 5 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF76415.9to $120 $9,06057441 5 ft

feet .42"407.3 Vertical Change REF5408.3to57417 5 ft

feet .38"411.3 Vertical Change REF5412.3to57418 5 ft

feet416.0 Key Note Segment 52426.3to57457 5 ft

feet .33"417.1 Vertical Change REF5418.1to57419 5 ft

feet 3.0-4.0%426.3 Cross Slope (Driveway) SF39434.1to $40 $1,56057442 5 ft

feet 2.0-3.0%435.2 Cross Slope (PAR) SF42443.6to $120 $5,04057443 5 ft

feet 4.0-5.0%445.2 Cross Slope (PAR) SF39452.9to $120 $4,62057444 5 ft

feet .29"448.6 Vertical Change REF5449.6to57420 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CANAL ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108101547

Run ID

Canal St

61

ID Sidewalk Width

Priority

feet -.37"451.8 Vertical Change REF5452.8to57421 5 ft

feet .29"454.9 Vertical Change REF5455.9to57422 5 ft

feet 3.0-4.0%455.2 Cross Slope (PAR) SF119478.9to $120 $14,22057445 5 ft

feet .36"463.2 Vertical Change REF5464.2to57423 5 ft

feet -.26"465.5 Vertical Change REF14468.2to57424 5 ft

feet 2.0-3.0%482.4 Cross Slope (PAR) SF20486.4to $120 $2,40057446 5 ft

feet .27"490.2 Vertical Change REF5491.2to57425 5 ft

feet 10.0-11.0%490.8 Cross Slope (PAR) SF15493.8to $120 $1,80057447 5 ft

feet >15.0%495.1 Cross Slope (PAR) SF31501.3to $120 $3,72057448 5 ft

feet .85"495.4 Vertical Change REF5496.4to57426 5 ft

feet -.49"500.3 Vertical Change REF5501.3to57427 5 ft

feet >15.0%500.9 7502.3to57459 5 ft

feet503.6 Key Note Segment 46512.7to57458 5 ft

feet 2.0-3.0%512.7 Cross Slope (Driveway) SF25517.8to $40 $1,02057449 5 ft

feet 3.0-4.0%520.3 Cross Slope (PAR) SF64533.0to $120 $7,62057450 5 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF17536.6to $120 $1,98057451 5 ft

$119,515.00TOTAL COST FOR: CANAL STN side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108101343

Run ID

Canal St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6913.7to $120 $8,22056415 5 ft

feet .29"5.4 Vertical Change REF56.4to56409 5 ft

feet -.3"12.6 Vertical Change REF513.6to56410 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF3624.8to $120 $4,32056416 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF2030.3to $120 $2,40056417 5 ft

feet -.35"27.1 Vertical Change REF528.1to56411 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF10857.3to $120 $12,90056418 5 ft

feet 5.0-6.0%57.3 Cross Slope (PAR) SF5568.3to $120 $6,60056419 5 ft

feet 3.0-4.0%68.3 Cross Slope (PAR) SF1571.3to $120 $1,80056420 5 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF203114.4to $120 $24,36056421 5 ft

feet .26"91.8 Vertical Change REF592.8to56412 5 ft

feet -.28"105.5 Vertical Change REF5106.5to56413 5 ft

feet 3.0-4.0%116.6 Cross Slope (PAR) SF16119.8to $120 $1,92056422 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF53131.3to $120 $6,30056423 5 ft

feet -.26"122.7 Vertical Change REF5123.7to56414 5 ft

$68,820.00TOTAL COST FOR: CANAL STS side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CANAL ST

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108121245

Run ID

Canal St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6811.4to $120 $8,20860564 6 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF3824.1to $120 $4,60860565 6 ft

feet .31"29.4 Vertical Change LF630.4to $75 $45060554 6 ft

feet .31"38.2 Vertical Change LF639.2to $75 $45060555 6 ft

feet -.67"42.4 Vertical Change SF643.4to $75 $45060556 6 ft

feet .55"46.6 Vertical Change REF647.6to60557 6 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF1149.2to $120 $1,29660566 6 ft

feet .52"75.7 Vertical Change SF676.7to $75 $45060558 6 ft

feet .27"84.3 Vertical Change LF685.3to $75 $45060560 6 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF5098.8to $120 $5,97660567 6 ft

feet .41"93.1 Vertical Change REF694.1to60561 6 ft

feet .49"97.4 Vertical Change REF698.4to60562 6 ft

feet -.35"105.3 Vertical Change LF6106.3to $75 $45060563 6 ft

feet 2.0-3.0%108.6 Cross Slope (PAR) SF62118.9to $120 $7,41660568 6 ft

$30,204.00TOTAL COST FOR: CANAL STS side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAPISTRANO DR

Street Side

ANGEL FALLS CT

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111436

Run ID

Capistrano
Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF184.8to $120 $2,10092654 5 ft

feet .27"5.6 Vertical Change LF56.6to $75 $37592644 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF813.3to $120 $90092655 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1315.9to $120 $1,56092656 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF2026.9to $120 $2,40092657 5 ft

feet .27"23.9 Vertical Change REF524.9to92645 5 ft

feet .3"41.2 Vertical Change LF542.2to $75 $37592646 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF1268.3to $120 $1,38092658 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF2278.1to $120 $2,64092659 5 ft

feet -.26"75.0 Vertical Change REF576.0to92647 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF1082.4to $120 $1,14092660 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF988.4to $120 $1,02092661 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF1097.3to $120 $1,14092662 5 ft

feet .26"115.8 Vertical Change LF5116.8to $75 $37592648 5 ft

feet -.3"118.0 Vertical Change REF5119.0to92649 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF7120.2to $120 $84092663 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF10135.1to $120 $1,20092664 5 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF17141.9to $120 $2,04092665 5 ft

feet .29"143.5 Vertical Change LF5144.5to $75 $37592651 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF12150.8to $120 $1,44092666 5 ft

feet .28"153.2 Vertical Change LF5154.2to $75 $37592652 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF25159.9to $120 $2,94092667 5 ft

feet .27"164.0 Vertical Change LF5165.0to $75 $37592653 5 ft

feet 5.0-6.0%164.7 12167.0to92668 5 ft

feet 5.0-6.0%164.7 Running Slope SF12167.0to $120 $1,38092669 5 ft

$26,370.00TOTAL COST FOR: CAPISTRANO DRN side of Starting at: ANGEL FALLS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAPISTRANO DR

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111441

Run ID

Capistrano
Dr

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98092690 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF6416.0to $120 $7,62092691 5 ft

feet .26"8.9 Vertical Change REF59.9to92670 5 ft

feet17.1 Key Note Segment 9135.4to92737 5 ft

feet .37"26.4 Vertical Change REF527.4to92671 5 ft

feet 3.0-4.0%35.4 Cross Slope (Driveway) SF2440.1to $40 $94092692 5 ft

feet42.9 Key Note Segment 9261.3to92738 5 ft

feet -.45"63.0 Vertical Change LF564.0to $75 $37592672 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1575.5to $120 $1,80092693 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF3085.0to $120 $3,66092694 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF3895.5to $120 $4,50092695 5 ft

feet .4"88.2 Vertical Change REF589.2to92673 5 ft

feet .28"97.0 Vertical Change LF598.0to $75 $37592674 5 ft

feet 2.0-3.0%101.1 Cross Slope (PAR) SF11103.3to $120 $1,32092696 5 ft

feet106.1 Key Note Segment 96125.3to92739 5 ft

feet .27"108.4 Vertical Change REF5109.4to92675 5 ft

feet .42"122.0 Vertical Change REF5123.0to92676 5 ft

feet 3.0-4.0%127.1 Cross Slope (PAR) SF10129.2to $120 $1,26092697 5 ft

feet131.0 Key Note Segment 98150.7to92740 5 ft

feet .27"141.2 Vertical Change REF5142.2to92677 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF8156.6to $120 $90092698 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF6160.6to $120 $78092699 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF6167.0to $120 $72092700 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF29179.1to $120 $3,42092701 5 ft

feet 2.0-3.0%181.7 Cross Slope (PAR) SF16184.8to $120 $1,86092702 5 ft

feet -.4"182.0 Vertical Change REF5183.0to92678 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF10190.7to $120 $1,14092703 5 ft

feet 2.0-3.0%196.1 Cross Slope (PAR) SF20200.0to $120 $2,34092704 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAPISTRANO DR

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111441

Run ID

Capistrano
Dr

38

ID Sidewalk Width

Priority

feet200.7 Key Note Segment 91218.9to92741 5 ft

feet .31"220.3 Vertical Change REF5221.3to92679 5 ft

feet 3.0-4.0%220.4 Cross Slope (PAR) SF17223.8to $120 $2,04092705 5 ft

feet226.0 Key Note Segment 92244.3to92742 5 ft

feet .29"235.1 Vertical Change REF5236.1to92680 5 ft

feet 4.0-5.0%245.4 Cross Slope (PAR) SF15248.3to $120 $1,74092706 5 ft

feet 3.0-4.0%250.8 Cross Slope (PAR) SF98270.4to $120 $11,76092707 5 ft

feet .31"251.9 Vertical Change REF5252.9to92681 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF9272.2to $120 $1,08092708 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF18281.4to $120 $2,16092709 5 ft

feet 2.0-3.0%287.0 Cross Slope (PAR) SF19290.8to $120 $2,28092710 5 ft

feet296.6 Key Note Segment 93315.3to92743 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF21320.7to $120 $2,52092711 5 ft

feet322.4 Key Note Segment 94341.1to92744 5 ft

feet 2.0-3.0%343.7 Cross Slope (PAR) SF16346.8to $120 $1,86092712 5 ft

feet 3.0-4.0%350.8 Cross Slope (PAR) SF10352.8to $120 $1,20092713 5 ft

feet 2.0-3.0%354.0 Cross Slope (PAR) SF74368.7to $120 $8,82092714 5 ft

feet 2.0-3.0%371.0 Cross Slope (PAR) SF7372.3to $120 $78092715 5 ft

feet 2.0-3.0%374.4 Cross Slope (PAR) SF46383.5to $120 $5,46092716 5 ft

feet 10.0-11.0%390.1 Cross Slope (PAR) SF21394.3to $120 $2,52092717 5 ft

feet -.34"394.6 Vertical Change LF5395.6to $75 $37592682 5 ft

feet 10.0-11.0%396.4 Cross Slope (PAR) SF26401.5to $120 $3,06092718 5 ft

feet 3.0-4.0%406.0 Cross Slope (PAR) SF27411.3to $120 $3,18092719 5 ft

feet411.6 Key Note Segment 94430.3to92745 5 ft

feet 2.0-3.0%430.9 Cross Slope (PAR) SF35437.8to $120 $4,14092720 5 ft

feet 2.0-3.0%444.8 Cross Slope (PAR) SF23449.4to $120 $2,76092721 5 ft

feet .33"445.7 Vertical Change REF5446.7to92683 5 ft

feet 2.0-3.0%453.5 Cross Slope (PAR) SF116476.7to $120 $13,92092722 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CAPISTRANO DR

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111441

Run ID

Capistrano
Dr

38

ID Sidewalk Width

Priority

feet482.2 Key Note Segment 91500.4to92746 5 ft

feet .27"498.1 Vertical Change REF5499.1to92685 5 ft

feet 2.0-3.0%502.2 Cross Slope (PAR) SF29508.0to $120 $3,48092723 5 ft

feet 3.0-4.0%512.3 Cross Slope (PAR) SF10514.2to $120 $1,14092724 5 ft

feet 2.0-3.0%514.2 Cross Slope (PAR) SF28519.8to $120 $3,36092725 5 ft

feet 2.0-3.0%522.0 Cross Slope (PAR) SF8523.5to $120 $90092726 5 ft

feet 2.0-3.0%525.8 Cross Slope (PAR) SF7527.2to $120 $84092727 5 ft

feet527.2 Key Note Segment 98546.8to92747 5 ft

feet 2.0-3.0%549.3 Cross Slope (PAR) SF20553.2to $120 $2,34092728 5 ft

feet553.2 Key Note Segment 93571.9to92748 5 ft

feet .37"569.8 Vertical Change REF5570.8to92687 5 ft

feet 2.0-3.0%577.8 Cross Slope (PAR) SF8579.3to $120 $90092729 5 ft

feet .27"580.8 Vertical Change LF5581.8to $75 $37592688 5 ft

feet 4.0-5.0%582.0 Cross Slope (PAR) SF6583.1to $120 $66092730 5 ft

feet 2.0-3.0%584.9 Cross Slope (PAR) SF24589.7to $120 $2,88092731 5 ft

feet 2.0-3.0%593.0 Cross Slope (PAR) SF71607.2to $120 $8,52092732 5 ft

feet -.3"608.1 Vertical Change LF5609.1to $75 $37592689 5 ft

feet 2.0-3.0%611.3 Cross Slope (PAR) SF22615.7to $120 $2,64092733 5 ft

feet616.4 Key Note Segment 92634.8to92749 5 ft

feet 2.0-3.0%636.8 Cross Slope (PAR) SF21641.0to $120 $2,52092734 5 ft

feet641.9 Key Note Segment 92660.3to92750 5 ft

feet 2.0-3.0%663.3 Cross Slope (PAR) SF5664.3to $120 $60092735 5 ft

feet 2.0-3.0%668.8 Cross Slope (PAR) SF62681.2to $120 $7,44092736 5 ft

$145,615.00TOTAL COST FOR: CAPISTRANO DRS side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAPISTRANO DR

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

ANGEL FALLS CT

End Street Name

2201111431

Run ID

Capistrano
Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68092572 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF6223.4to $120 $7,38092573 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF2539.2to $120 $2,94092574 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF4564.6to $120 $5,40092575 5 ft

feet 2.0-3.0%70.4 Cross Slope (PAR) SF8988.3to $120 $10,74092576 5 ft

feet .32"76.0 Vertical Change REF577.0to92560 5 ft

feet .26"84.8 Vertical Change REF585.8to92561 5 ft

feet -.3"90.0 Vertical Change REF591.0to92562 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF692.2to $120 $72092577 5 ft

feet .34"91.9 Vertical Change REF592.9to92563 5 ft

feet93.2 Key Note Segment 101113.3to92598 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF15117.2to $120 $1,74092578 5 ft

feet119.5 Key Note Segment 92137.8to92599 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF33146.8to $120 $3,90092579 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF12156.2to $120 $1,44092580 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF34166.1to $120 $4,02092581 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF19174.1to $120 $2,22092582 5 ft

feet182.6 Key Note Segment 97202.0to92600 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF18206.8to $120 $2,10092583 5 ft

feet209.1 Key Note Segment 94227.8to92601 5 ft

feet .33"218.4 Vertical Change REF5219.4to92565 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF20236.2to $120 $2,34092584 5 ft

feet 2.0-3.0%238.9 Cross Slope (PAR) SF17242.3to $120 $2,04092585 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF20253.1to $120 $2,34092586 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF25272.7to $120 $2,94092587 5 ft

feet272.7 Key Note Segment 96291.8to92602 5 ft

feet -.27"282.1 Vertical Change REF5283.1to92566 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF8297.8to $120 $96092588 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CAPISTRANO DR

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

ANGEL FALLS CT

End Street Name

2201111431

Run ID

Capistrano
Dr

29

ID Sidewalk Width

Priority

feet297.8 Key Note Segment 93316.4to92603 5 ft

feet .26"307.1 Vertical Change REF5308.1to92567 5 ft

feet 2.0-3.0%326.7 Cross Slope (PAR) SF10328.6to $120 $1,14092589 5 ft

feet 2.0-3.0%332.2 Cross Slope (PAR) SF16335.3to $120 $1,86092590 5 ft

feet 2.0-3.0%339.0 Cross Slope (PAR) SF28344.5to $120 $3,30092591 5 ft

feet 2.0-3.0%347.1 Cross Slope (PAR) SF62359.4to $120 $7,38092592 5 ft

feet .32"353.8 Vertical Change REF5354.8to92568 5 ft

feet 2.0-3.0%364.8 Cross Slope (PAR) SF86381.9to $120 $10,26092593 5 ft

feet .28"371.3 Vertical Change REF5372.3to92569 5 ft

feet 2.0-3.0%385.6 Cross Slope (PAR) SF36392.8to $120 $4,32092594 5 ft

feet 2.0-3.0%400.3 Cross Slope (PAR) SF41408.4to $120 $4,86092595 5 ft

feet 2.0-3.0%414.1 Cross Slope (PAR) SF85431.0to $120 $10,14092596 5 ft

feet .28"414.2 Vertical Change REF5415.2to92570 5 ft

feet 2.0-3.0%434.9 Cross Slope (PAR) SF20438.8to $120 $2,34092597 5 ft

feet 5.0-6.0%435.8 16438.9to92604 5 ft

feet 5.0-6.0%435.8 Running Slope SF16438.9to $120 $1,86092605 5 ft

$102,360.00TOTAL COST FOR: CAPISTRANO DRN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEL ST

Street Side

FRITZ ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131014

Run ID

Carmel St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,78061521 5 ft

feet6.3 Key Note Segment 11328.8to61538 5 ft

feet 2.0-3.0%29.0 Cross Slope (Driveway) SF2433.8to $40 $96061522 5 ft

feet35.6 Key Note Segment 11458.4to61539 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF2067.9to $120 $2,40061523 5 ft

feet .41"72.1 Vertical Change LF573.1to $75 $37561515 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF125103.0to $120 $15,06061524 5 ft

feet .28"83.2 Vertical Change REF584.2to61516 5 ft

feet 4.0-5.0%103.0 Cross Slope (PAR) SF20106.9to $120 $2,34061525 5 ft

feet -.33"107.3 Vertical Change REF5108.3to61517 5 ft

feet 2.0-3.0%107.5 Cross Slope (PAR) SF56118.6to $120 $6,66061526 5 ft

feet118.9 Key Note Segment 110140.8to61540 5 ft

feet 2.0-3.0%140.9 Cross Slope (Driveway) SF66154.1to $40 $2,64061527 5 ft

feet 3.0-4.0%156.3 Cross Slope (PAR) SF64169.1to $120 $7,68061528 5 ft

feet169.1 Key Note Segment 111191.2to61541 5 ft

feet 3.0-4.0%192.1 Cross Slope (PAR) SF16195.3to $120 $1,92061529 5 ft

feet195.3 Key Note Segment 109217.0to61542 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF33224.9to $120 $3,96061530 5 ft

feet 2.0-3.0%225.1 Cross Slope (PAR) SF16228.3to $120 $1,92061531 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF57245.8to $120 $6,84061532 5 ft

feet .29"245.4 Vertical Change REF5246.4to61518 5 ft

feet 3.0-4.0%248.7 Cross Slope (PAR) SF31254.8to $120 $3,66061533 5 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF80270.8to $120 $9,60061534 5 ft

feet270.9 Key Note Segment 109292.7to61543 5 ft

feet .28"281.9 Vertical Change REF5282.9to61519 5 ft

feet 2.0-3.0%293.3 Cross Slope (Driveway) SF10295.3to $40 $40061535 5 ft

feet296.3 Key Note Segment 111318.5to61544 5 ft

feet -.27"307.7 Vertical Change REF5308.7to61520 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEL ST

Street Side

FRITZ ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131014

Run ID

Carmel St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%319.1 Cross Slope (PAR) SF6320.3to $120 $72061536 5 ft

feet 2.0-3.0%321.5 Cross Slope (PAR) SF26326.6to $120 $3,06061537 5 ft

$73,975.00TOTAL COST FOR: CARMEL STN side of Starting at: FRITZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEL ST

Street Side

SOLANO ST

Survey Street Name Starting Street Name

FRITZ ST

End Street Name

2108131019

Run ID

Carmel St

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF112.4to $120 $1,26061547 5 ft

feet 3.0-4.0%5.0 Cross Slope (PAR) SF107.0to $120 $1,20061548 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF5618.2to $120 $6,72061549 5 ft

feet18.2 Key Note Segment 9637.4to61560 5 ft

feet44.5 Key Note Segment 9663.7to61561 5 ft

feet 4.0-5.0%68.5 Cross Slope (PAR) SF2573.4to $120 $2,94061550 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF3580.5to $120 $4,26061551 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF3389.9to $120 $3,90061552 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF93113.1to $120 $11,16061553 5 ft

feet121.9 Key Note Segment 109143.7to61562 5 ft

feet 2.0-3.0%144.3 Cross Slope (Driveway) SF12146.7to $40 $48061554 5 ft

feet148.4 Key Note Segment 105169.4to61563 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF29179.8to $120 $3,48061555 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF84200.3to $120 $10,02061556 5 ft

feet200.3 Key Note Segment 106221.5to61564 5 ft

feet .54"211.4 Vertical Change REF5212.4to61545 5 ft

feet 3.0-4.0%223.5 Cross Slope (PAR) SF7224.9to $120 $84061557 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF17228.3to $120 $2,04061558 5 ft

feet .31"229.0 Vertical Change LF5230.0to $75 $37561546 5 ft

feet 2.0-3.0%232.6 Cross Slope (PAR) SF37240.0to $120 $4,44061559 5 ft

feet 5.0-6.0%241.1 5242.1to61565 5 ft

$53,115.00TOTAL COST FOR: CARMEL STS side of Starting at: SOLANO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEN AVE

Street Side

1420 CARMEN AVE

Survey Street Name Starting Street Name

BRIQUEL AVE

End Street Name

2202071601

Run ID

Carmen Ave

33

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF214.3to $120 $2,520124995 5 ft

feet4.8 Key Note Segment 8120.9to125021 5 ft

feet .38"5.4 Vertical Change REF56.4to124982 5 ft

feet .29"21.4 Vertical Change REF522.4to124983 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF2727.3to $120 $3,180124996 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF732.2to $120 $840124997 5 ft

feet41.6 Key Note Segment 6754.9to125022 5 ft

feet 3.0-4.0%54.9 Cross Slope (Driveway) SF1257.3to $40 $480124998 5 ft

feet -.26"55.6 Vertical Change REF556.6to124984 5 ft

feet68.2 Key Note Segment 6981.9to125023 5 ft

feet 3.0-4.0%81.9 Cross Slope (Driveway) SF1785.3to $40 $680124999 5 ft

feet .26"85.9 Vertical Change REF586.9to124985 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF887.5to $120 $900125000 5 ft

feet .67"90.7 Vertical Change REF591.7to124986 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF692.2to $120 $720125001 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF1197.5to $120 $1,260125002 5 ft

feet -.3"96.1 Vertical Change REF597.1to124987 5 ft

feet -.26"106.5 Vertical Change LF5107.5to $75 $375124988 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF66122.6to $120 $7,860125003 5 ft

feet .28"114.1 Vertical Change REF5115.1to124989 5 ft

feet -.42"121.1 Vertical Change REF5122.1to124990 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF50136.4to $120 $5,940125004 5 ft

feet139.8 Key Note Segment 70153.9to125024 5 ft

feet .35"144.9 Vertical Change REF5145.9to124991 5 ft

feet 2.0-3.0%154.3 Cross Slope (Driveway) SF13157.0to $40 $540125005 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF25166.3to $120 $3,000125006 5 ft

feet 2.0-3.0%181.7 Cross Slope (PAR) SF46190.8to $120 $5,460125007 5 ft

feet192.1 Key Note Segment 72206.5to125025 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEN AVE

Street Side

1420 CARMEN AVE

Survey Street Name Starting Street Name

BRIQUEL AVE

End Street Name

2202071601

Run ID

Carmen Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%206.5 Cross Slope (Driveway) SF41214.7to $40 $1,640125008 5 ft

feet218.2 Key Note Segment 67231.6to125026 5 ft

feet 2.0-3.0%231.6 Cross Slope (Driveway) SF14234.3to $40 $540125009 5 ft

feet 2.0-3.0%238.1 Cross Slope (PAR) SF14240.9to $120 $1,680125010 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF190282.7to $120 $22,740125011 5 ft

feet 2.0-3.0%288.0 Cross Slope (PAR) SF19291.9to $120 $2,340125012 5 ft

feet295.8 Key Note Segment 67309.2to125027 5 ft

feet 2.0-3.0%309.2 Cross Slope (Driveway) SF105330.1to $40 $4,180125013 5 ft

feet 60"316.5 Protruding Object JOB5317.5to $99 $99125031 5 ft

feet346.8 Key Note Segment 69360.5to125028 5 ft

feet -.62"352.0 Vertical Change REF5353.0to124992 5 ft

feet 2.0-3.0%360.5 Cross Slope (Driveway) SF7361.9to $40 $280125014 5 ft

feet .26"363.6 Vertical Change LF5364.6to $75 $375124993 5 ft

feet 2.0-3.0%368.3 Cross Slope (PAR) SF11370.5to $120 $1,320125015 5 ft

feet372.8 Key Note Segment 68386.3to125029 5 ft

feet 2.0-3.0%390.6 Cross Slope (PAR) SF72404.9to $120 $8,580125016 5 ft

feet .42"407.2 Vertical Change REF5408.2to124994 5 ft

feet 2.0-3.0%407.9 Cross Slope (PAR) SF50417.8to $120 $5,940125017 5 ft

feet 2.0-3.0%420.7 Cross Slope (PAR) SF11422.8to $120 $1,260125018 5 ft

feet425.2 Key Note Segment 65438.1to125030 5 ft

feet 2.0-3.0%439.0 Cross Slope (PAR) SF9440.7to $120 $1,020125019 5 ft

feet 2.0-3.0%447.4 Cross Slope (PAR) SF39455.1to $120 $4,620125020 5 ft

$90,369.00TOTAL COST FOR: CARMEN AVEN side of Starting at: 1420 CARMEN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEN AVE

Street Side

ANNA AVE

Survey Street Name Starting Street Name

1420 CARMEN AVE

End Street Name

2202071556

Run ID

Carmen Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9619.1to $120 $11,460124962 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF1924.6to $120 $2,280124963 5 ft

feet25.6 Key Note Segment 6538.6to124977 5 ft

feet 2.0-3.0%38.6 Cross Slope (Driveway) SF5048.6to $40 $2,000124964 5 ft

feet .44"39.6 Vertical Change REF540.6to124949 5 ft

feet50.8 Key Note Segment 7265.2to124978 5 ft

feet .56"51.7 Vertical Change REF552.7to124950 5 ft

feet 2.0-3.0%65.3 Cross Slope (Driveway) SF1668.4to $40 $620124965 5 ft

feet 3.0-4.0%71.2 Cross Slope (PAR) SF1373.8to $120 $1,560124966 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF3081.7to $120 $3,540124967 5 ft

feet .29"80.3 Vertical Change REF581.3to124951 5 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF689.3to $120 $660124968 5 ft

feet 4.0-5.0%91.1 Cross Slope (PAR) SF55102.0to $120 $6,540124969 5 ft

feet102.6 Key Note Segment 69116.3to124979 5 ft

feet 1.38"103.2 Vertical Change REF5104.2to124953 5 ft

feet .95"111.3 Vertical Change REF5112.3to124954 5 ft

feet 2.0-3.0%116.3 Cross Slope (Driveway) SF47125.6to $40 $1,860124970 5 ft

feet -.61"117.3 Vertical Change REF5118.3to124955 5 ft

feet .55"120.7 Vertical Change REF5121.7to124956 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF13128.8to $120 $1,500124971 5 ft

feet 4.0-5.0%131.2 Cross Slope (PAR) SF40139.2to $120 $4,800124972 5 ft

feet .35"137.2 Vertical Change REF5138.2to124958 5 ft

feet 2.0-3.0%139.2 Cross Slope (PAR) SF6140.3to $120 $660124973 5 ft

feet 2.0-3.0%146.2 Cross Slope (PAR) SF24150.9to $120 $2,820124974 5 ft

feet -.26"147.6 Vertical Change REF5148.6to124959 5 ft

feet161.6 Key Note Segment 80177.5to124980 5 ft

feet .43"170.6 Vertical Change REF5171.6to124960 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF28187.3to $120 $3,300124975 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEN AVE

Street Side

ANNA AVE

Survey Street Name Starting Street Name

1420 CARMEN AVE

End Street Name

2202071556

Run ID

Carmen Ave

34

ID Sidewalk Width

Priority

feet189.6 Key Note Segment 81205.8to124981 5 ft

feet .28"190.6 Vertical Change REF5191.6to124961 5 ft

feet 3.0-4.0%206.2 Cross Slope (Driveway) SF33212.8to $40 $1,320124976 5 ft

$44,920.00TOTAL COST FOR: CARMEN AVES side of Starting at: ANNA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEN AVE

Street Side

BRIQUEL AVE

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071242

Run ID

Carmen Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320123375 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF623.5to $120 $720123376 5 ft

feet25.3 Key Note Segment 6939.1to123396 5 ft

feet -.34"26.0 Vertical Change REF527.0to123369 5 ft

feet .26"29.6 Vertical Change REF530.6to123370 5 ft

feet 2.0-3.0%39.1 Cross Slope (Driveway) SF1942.9to $40 $760123377 5 ft

feet51.2 Key Note Segment 6964.9to123397 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2378.8to $120 $2,700123378 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF1589.4to $120 $1,740123379 5 ft

feet 2.0-3.0%92.7 Cross Slope (PAR) SF1495.4to $120 $1,620123380 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF899.6to $120 $900123381 5 ft

feet 3.0-4.0%103.5 Cross Slope (PAR) SF9105.3to $120 $1,080123382 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF6106.5to $120 $720123383 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF18112.8to $120 $2,100123384 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF26120.4to $120 $3,060123385 5 ft

feet126.3 Key Note Segment 63138.9to123398 5 ft

feet 2.0-3.0%139.3 Cross Slope (Driveway) SF54150.2to $40 $2,180123386 5 ft

feet151.6 Key Note Segment 69165.3to123399 5 ft

feet 4.0-5.0%171.5 Cross Slope (PAR) SF38179.0to $120 $4,500123387 5 ft

feet -.3"174.7 Vertical Change REF5175.7to123371 5 ft

feet -.29"180.6 Vertical Change REF5181.6to123372 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF12183.7to $120 $1,440123388 5 ft

feet 3.0-4.0%186.1 Cross Slope (PAR) SF121210.2to $120 $14,460123389 5 ft

feet 2.0-3.0%210.2 Cross Slope (PAR) SF74225.0to $120 $8,880123390 5 ft

feet225.7 Key Note Segment 69239.5to123400 5 ft

feet .32"234.5 Vertical Change REF5235.5to123373 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF48250.3to $120 $5,700123391 5 ft

feet251.5 Key Note Segment 68265.0to123401 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARMEN AVE

Street Side

BRIQUEL AVE

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071242

Run ID

Carmen Ave

38

ID Sidewalk Width

Priority

feet 4.0-5.0%265.4 Cross Slope (Driveway) SF33271.9to $40 $1,300123392 5 ft

feet .28"268.8 Vertical Change REF5269.8to123374 5 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF18275.6to $120 $2,100123393 5 ft

feet 4.0-5.0%275.9 Cross Slope (PAR) SF13278.4to $120 $1,500123394 5 ft

feet 2.0-3.0%279.2 Cross Slope (PAR) SF87296.5to $120 $10,380123395 5 ft

$69,160.00TOTAL COST FOR: CARMEN AVEN side of Starting at: BRIQUEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEN AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

ANNA AVE

End Street Name

2202071247

Run ID

Carmen Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF11924.7to $120 $14,220123419 5 ft

feet .27"6.3 Vertical Change REF57.3to123402 5 ft

feet -.26"19.2 Vertical Change REF520.2to123403 5 ft

feet 4.0-5.0%25.0 Cross Slope (PAR) SF2329.6to $120 $2,760123420 5 ft

feet29.6 Key Note Segment 7043.6to123450 5 ft

feet 3.0-4.0%43.8 Cross Slope (Driveway) SF4853.3to $40 $1,900123421 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF755.2to $120 $840123422 5 ft

feet -.29"53.9 Vertical Change REF554.9to123404 5 ft

feet55.3 Key Note Segment 6868.8to123451 5 ft

feet .27"60.9 Vertical Change REF561.9to123405 5 ft

feet 3.0-4.0%69.3 Cross Slope (Driveway) SF1271.7to $40 $480123423 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF6287.4to $120 $7,440123424 5 ft

feet 1.74"89.4 Vertical Change REF590.4to123406 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF65102.7to $120 $7,740123425 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF61115.2to $120 $7,260123426 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF27122.7to $120 $3,240123427 5 ft

feet 3.0-4.0%131.6 Cross Slope (PAR) SF6132.8to $120 $720123428 5 ft

feet132.8 Key Note Segment 69146.6to123452 5 ft

feet .3"133.5 Vertical Change REF5134.5to123408 5 ft

feet 2.0-3.0%147.2 Cross Slope (Driveway) SF59159.0to $40 $2,360123429 5 ft

feet .42"147.5 Vertical Change REF5148.5to123409 5 ft

feet159.0 Key Note Segment 69172.7to123453 5 ft

feet 3.0-4.0%172.7 Cross Slope (Driveway) SF88190.3to $40 $3,520123430 5 ft

feet .3"173.6 Vertical Change REF5174.6to123410 5 ft

feet 2.0-3.0%191.4 Cross Slope (PAR) SF7192.7to $120 $780123431 5 ft

feet 3.0-4.0%197.4 Cross Slope (PAR) SF10199.4to $120 $1,200123432 5 ft

feet 2.0-3.0%200.4 Cross Slope (PAR) SF113222.9to $120 $13,500123433 5 ft

feet 4.0-5.0%224.4 Cross Slope (PAR) SF20228.4to $120 $2,400123434 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEN AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

ANNA AVE

End Street Name

2202071247

Run ID

Carmen Ave

56

ID Sidewalk Width

Priority

feet .44"225.9 Vertical Change REF5226.9to123411 5 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF27236.2to $120 $3,240123435 5 ft

feet236.3 Key Note Segment 65249.3to123454 5 ft

feet 2.0-3.0%249.3 Cross Slope (Driveway) SF65262.3to $40 $2,600123436 5 ft

feet .29"251.0 Vertical Change REF16254.2to123412 5 ft

feet262.3 Key Note Segment 80278.3to123455 5 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF186318.9to $120 $22,320123437 5 ft

feet -.26"305.0 Vertical Change REF5306.0to123413 5 ft

feet 4.0-5.0%318.9 Cross Slope (PAR) SF20322.8to $120 $2,340123438 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF83339.8to $120 $9,960123439 5 ft

feet 72"329.3 Protruding Object JOB5330.3to $99 $99123460 5 ft

feet339.8 Key Note Segment 69353.5to123456 5 ft

feet 2.0-3.0%353.8 Cross Slope (Driveway) SF9355.5to $40 $340123440 5 ft

feet364.8 Key Note Segment 75379.7to123457 5 ft

feet -.26"373.2 Vertical Change REF5374.2to123414 5 ft

feet 2.0-3.0%380.6 Cross Slope (PAR) SF31386.7to $120 $3,660123441 5 ft

feet -.45"385.3 Vertical Change REF5386.3to123415 5 ft

feet 3.0-4.0%392.9 Cross Slope (PAR) SF26398.1to $120 $3,120123442 5 ft

feet .3"398.3 Vertical Change REF5399.3to123416 5 ft

feet 2.0-3.0%399.3 Cross Slope (PAR) SF90417.3to $120 $10,800123443 5 ft

feet 2.0-3.0%421.2 Cross Slope (PAR) SF86438.4to $120 $10,320123444 5 ft

feet 4.0-5.0%438.6 Cross Slope (PAR) SF21442.8to $120 $2,520123445 5 ft

feet443.3 Key Note Segment 65456.3to123458 5 ft

feet 3.0-4.0%456.3 Cross Slope (Driveway) SF48465.9to $40 $1,920123446 5 ft

feet .52"456.7 Vertical Change REF5457.7to123418 5 ft

feet 5.0-6.0%466.4 Cross Slope (PAR) SF6467.6to $120 $720123447 5 ft

feet468.7 Key Note Segment 70482.6to123459 5 ft

feet 2.0-3.0%484.5 Cross Slope (PAR) SF97503.9to $120 $11,640123448 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARMEN AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

ANNA AVE

End Street Name

2202071247

Run ID

Carmen Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%508.3 Cross Slope (PAR) SF8509.8to $120 $900123449 5 ft

$156,859.00TOTAL COST FOR: CARMEN AVES side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARRY AVE

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111012

Run ID

Carry Ave

92

ID Sidewalk Width

Priority

feet 2.0-3.0%9.2 Cross Slope (PAR) SF6725.9to $120 $8,01657949 4 ft

feet -.3"18.0 Vertical Change REF419.0to57932 4 ft

feet35.3 Key Note Segment 3644.4to57967 4 ft

feet .27"35.6 Vertical Change REF436.6to57933 4 ft

feet -.35"44.3 Vertical Change REF445.3to57934 4 ft

feet55.8 Key Note Segment 3464.4to57968 4 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF766.4to $120 $86457950 4 ft

feet .83"73.0 Vertical Change SF474.0to $75 $30057935 4 ft

feet90.1 Key Note Segment 41100.3to57969 4 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF27114.0to $120 $3,21657951 4 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF8124.8to $120 $96057952 4 ft

feet .39"124.5 Vertical Change REF4125.5to57936 4 ft

feet 2.0-3.0%137.1 Cross Slope (PAR) SF25143.3to $120 $2,97657953 4 ft

feet143.8 Key Note Segment 36152.8to57970 4 ft

feet164.1 Key Note Segment 35172.9to57971 4 ft

feet 1.82"174.1 Vertical Change SF4175.1to $75 $30057937 4 ft

feet 2.0-3.0%191.4 Cross Slope (PAR) SF7193.2to $120 $86457954 4 ft

feet 2.0-3.0%213.2 Cross Slope (PAR) SF22218.8to $120 $2,68857955 4 ft

feet .37"224.4 Vertical Change LF4225.4to $75 $30057938 4 ft

feet .29"235.3 Vertical Change LF4236.3to $75 $30057939 4 ft

feet -1.97"241.5 Vertical Change SF4242.5to $75 $30057940 4 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF28251.8to $120 $3,36057956 4 ft

feet251.8 Key Note Segment 42262.3to57972 4 ft

feet -.44"252.7 Vertical Change REF4253.7to57941 4 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF14271.8to $120 $1,68057957 4 ft

feet271.8 Key Note Segment 41282.0to57973 4 ft

feet 3.0-4.0%282.0 Cross Slope (Driveway) SF6283.6to $40 $25657958 4 ft

feet 2.0-3.0%283.6 Cross Slope (PAR) SF8285.5to $120 $91257959 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CARRY AVE

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111012

Run ID

Carry Ave

92

ID Sidewalk Width

Priority

feet -.4"303.1 Vertical Change LF4304.1to $75 $30057942 4 ft

feet -1.09"315.9 Vertical Change SF4316.9to $75 $30057943 4 ft

feet 2.0-3.0%319.3 Cross Slope (PAR) SF13322.5to $120 $1,53657960 4 ft

feet 2.0-3.0%327.4 Cross Slope (PAR) SF72345.3to $120 $8,59257961 4 ft

feet 2.0-3.0%354.2 Cross Slope (PAR) SF4355.2to $120 $48057962 4 ft

feet360.1 Key Note Segment 38369.6to57974 4 ft

feet 2.0-3.0%369.8 Cross Slope (Driveway) SF10372.3to $40 $40057963 4 ft

feet 2.0-3.0%374.8 Cross Slope (PAR) SF18379.3to $120 $2,16057964 4 ft

feet380.6 Key Note Segment 42391.1to57975 4 ft

feet .28"390.1 Vertical Change REF4391.1to57944 4 ft

feet .32"403.5 Vertical Change LF4404.5to $75 $30057945 4 ft

feet .36"416.9 Vertical Change LF4417.9to $75 $30057946 4 ft

feet 2.0-3.0%431.4 Cross Slope (PAR) SF8433.4to $120 $96057965 4 ft

feet435.0 Key Note Segment 36443.9to57976 4 ft

feet .34"462.7 Vertical Change LF4463.7to $75 $30057947 4 ft

feet -.42"477.2 Vertical Change LF4478.2to $75 $30057948 4 ft

feet 3.0-4.0%478.6 Cross Slope (PAR) SF4479.6to $120 $48057966 4 ft

$43,700.00TOTAL COST FOR: CARRY AVES side of Starting at: KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARRY AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111008

Run ID

Carry Ave

107

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF12631.5to $120 $15,07257897 4 ft

feet .27"0.5 Vertical Change REF41.5to57874 4 ft

feet .56"17.8 Vertical Change REF418.8to57875 4 ft

feet32.4 Key Note Segment 4242.9to57919 4 ft

feet 3.0-4.0%43.3 Cross Slope (Driveway) SF644.8to $40 $24057898 4 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF6260.4to $120 $7,48857899 4 ft

feet 3.0-4.0%62.5 Cross Slope (PAR) SF4874.5to $120 $5,76057900 4 ft

feet 5.0-6.0%76.1 Cross Slope (PAR) SF577.4to $120 $62457901 4 ft

feet 6.0-7.0%77.8 Cross Slope (PAR) SF679.3to $120 $72057902 4 ft

feet 5.0-6.0%79.9 Cross Slope (PAR) SF2586.1to $120 $2,97657903 4 ft

feet86.3 Key Note Segment 4296.8to57920 4 ft

feet -1.29"87.0 Vertical Change REF488.0to57876 4 ft

feet .33"95.5 Vertical Change REF496.5to57877 4 ft

feet 3.0-4.0%96.8 Cross Slope (Driveway) SF40106.9to $40 $1,61657904 4 ft

feet -.28"105.9 Vertical Change REF4106.9to57878 4 ft

feet107.7 Key Note Segment 36116.7to57921 4 ft

feet -.43"116.5 Vertical Change REF4117.5to57879 4 ft

feet 3.0-4.0%116.7 Cross Slope (Driveway) SF8118.6to $40 $30457905 4 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF16126.9to $120 $1,92057906 4 ft

feet 7.0-8.0%131.0 Cross Slope (PAR) SF29138.3to $120 $3,50457907 4 ft

feet140.7 Key Note Segment 44151.6to57922 4 ft

feet -.33"141.1 Vertical Change REF4142.1to57880 4 ft

feet 4.0-5.0%151.6 Cross Slope (Driveway) SF32159.7to $40 $1,29657908 4 ft

feet .32"151.9 Vertical Change REF4152.9to57881 4 ft

feet160.3 Key Note Segment 39170.0to57923 4 ft

feet 3.0-4.0%170.9 Cross Slope (PAR) SF9173.2to $120 $1,10457909 4 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF4175.2to $120 $52857910 4 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF4182.3to $120 $48057911 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARRY AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111008

Run ID

Carry Ave

107

ID Sidewalk Width

Priority

feet 2.0-3.0%189.9 Cross Slope (PAR) SF56203.8to $120 $6,67257912 4 ft

feet194.7 Key Note Segment 35203.5to57924 4 ft

feet -.34"203.9 Vertical Change REF4204.9to57882 4 ft

feet215.2 Key Note Segment 38224.8to57925 4 ft

feet -.36"216.1 Vertical Change REF4217.1to57883 4 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF9229.8to $120 $1,10457913 4 ft

feet -.35"237.0 Vertical Change LF4238.0to $75 $30057884 4 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF74256.9to $120 $8,88057914 4 ft

feet 1.33"270.2 Vertical Change SF4271.2to $75 $30057885 4 ft

feet 7.0-8.0%273.2 Cross Slope (PAR) SF40283.3to $120 $4,84857915 4 ft

feet 5.0-6.0%284.8 Cross Slope (PAR) SF8286.7to $120 $91257916 4 ft

feet -.28"287.3 Vertical Change LF4288.3to $75 $30057886 4 ft

feet290.4 Key Note Segment 88312.3to57926 4 ft

feet -.36"290.9 Vertical Change REF4291.9to57887 4 ft

feet 4.0-5.0%313.0 Cross Slope (PAR) SF40323.1to $120 $4,84857917 4 ft

feet323.1 Key Note Segment 44334.0to57927 4 ft

feet -1.35"351.8 Vertical Change SF4352.8to $75 $30057888 4 ft

feet356.8 Key Note Segment 39366.5to57928 4 ft

feet -.62"357.5 Vertical Change REF4358.5to57889 4 ft

feet 2.92"362.2 Vertical Change REF4363.2to57890 4 ft

feet376.7 Key Note Segment 38386.3to57929 4 ft

feet .37"386.7 Vertical Change LF4387.7to $75 $30057891 4 ft

feet411.4 Key Note Segment 43422.2to57930 4 ft

feet -.32"412.1 Vertical Change REF4413.1to57892 4 ft

feet432.0 Key Note Segment 44443.1to57931 4 ft

feet .65"433.2 Vertical Change REF4434.2to57894 4 ft

feet .4"441.7 Vertical Change REF4442.7to57895 4 ft

feet -.44"451.3 Vertical Change LF4452.3to $75 $30057896 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CARRY AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111008

Run ID

Carry Ave

107

ID Sidewalk Width

Priority

feet 2.0-3.0%463.8 Cross Slope (PAR) SF63479.6to $120 $7,58457918 4 ft

$80,280.00TOTAL COST FOR: CARRY AVEN side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CASHEW CT

Street Side

1463 CASHEW CT

Survey Street Name Starting Street Name

CHESTNUT AVE

End Street Name

2201281219

Run ID

Cashew Ct

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.9 Cross Slope (PAR) SF83.5to $120 $960112698 5 ft

feet .29"3.3 Vertical Change REF54.3to112696 5 ft

feet 4.0-5.0%7.0 Cross Slope (PAR) SF10427.8to $120 $12,480112699 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF2232.8to $120 $2,700112700 5 ft

feet 4.0-5.0%32.8 Cross Slope (PAR) SF4040.8to $120 $4,800112701 5 ft

feet42.3 Key Note Segment 9561.3to112706 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF567.4to $120 $600112702 5 ft

feet68.6 Key Note Segment 9587.6to112707 5 ft

feet .76"70.4 Vertical Change REF571.4to112697 5 ft

feet 4.0-5.0%90.2 Cross Slope (PAR) SF2895.7to $120 $3,300112703 5 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF58107.3to $120 $6,960112704 5 ft

feet 4.0-5.0%108.3 Cross Slope (PAR) SF47117.6to $120 $5,580112705 5 ft

$37,380.00TOTAL COST FOR: CASHEW CTE side of Starting at: 1463 CASHEW CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CASHEW CT

Street Side

1492 CASHEW CT

Survey Street Name Starting Street Name

1493 CASHEW CT

End Street Name

2201281217

Run ID

Cashew Ct

57

ID Sidewalk Width

Priority

feet -.26"3.2 Vertical Change LF54.2to $75 $375112689 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF10025.1to $120 $11,940112691 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF9151.3to $120 $10,920112692 5 ft

feet 4.0-5.0%51.5 Cross Slope (PAR) SF3959.2to $120 $4,620112693 5 ft

feet -.27"58.4 Vertical Change REF559.4to112690 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF5069.2to $120 $6,000112694 5 ft

feet 4.0-5.0%69.2 Cross Slope (PAR) SF570.2to $120 $600112695 5 ft

$34,455.00TOTAL COST FOR: CASHEW CTE side of Starting at: 1492 CASHEW CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CASHEW CT

Street Side

CHESTNUT AVE

Survey Street Name Starting Street Name

1492 CASHEW CT

End Street Name

2201281216

Run ID

Cashew Ct

56

ID Sidewalk Width

Priority

feet 3.43"2.9 Vertical Change SF53.9to $75 $375112673 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF6728.9to $120 $7,980112678 5 ft

feet -.3"17.4 Vertical Change REF518.4to112674 5 ft

feet29.8 Key Note Segment 9849.4to112686 5 ft

feet55.8 Key Note Segment 9775.2to112687 5 ft

feet -.43"65.2 Vertical Change REF566.2to112675 5 ft

feet 3.0-4.0%77.7 Cross Slope (PAR) SF122102.0to $120 $14,580112679 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF81118.2to $120 $9,720112680 5 ft

feet119.2 Key Note Segment 95138.2to112688 5 ft

feet .34"138.8 Vertical Change LF5139.8to $75 $375112676 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF18144.5to $120 $2,220112681 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF87164.3to $120 $10,500112682 5 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF88183.9to $120 $10,560112683 5 ft

feet .87"179.1 Vertical Change REF5180.1to112677 5 ft

feet 2.0-3.0%183.9 Cross Slope (PAR) SF7185.2to $120 $780112684 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF30194.8to $120 $3,600112685 5 ft

$60,690.00TOTAL COST FOR: CASHEW CTW side of Starting at: CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CEDAR CREEK LN

Street Side

3014 FOREST LN

Survey Street Name Starting Street Name

3014 FOREST LN

End Street Name

2112161435

Run ID

Cedar Creek
Ln

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF13627.2to $120 $16,32087229 5 ft

feet -.35"3.7 Vertical Change REF54.7to87226 5 ft

feet .3"14.2 Vertical Change REF515.2to87227 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF2131.4to $120 $2,52087230 5 ft

feet 4.0-5.0%31.7 Cross Slope (PAR) SF8147.8to $120 $9,66087231 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF8665.4to $120 $10,26087232 5 ft

feet -.29"49.0 Vertical Change REF550.0to87228 5 ft

$38,760.00TOTAL COST FOR: CEDAR CREEK LNW side of Starting at: 3014 FOREST LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CEDAR CREEK LN

Street Side

CREEK DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151512

Run ID

Cedar Creek
Ln

62

ID Sidewalk Width

Priority

feet1.2 Key Note Segment 11323.8to83814 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF3334.0to $120 $3,90083798 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF1136.9to $120 $1,26083799 5 ft

feet .26"36.8 Vertical Change REF537.8to83791 5 ft

feet36.9 Key Note Segment 10457.6to83815 5 ft

feet 2.0-3.0%60.1 Cross Slope (PAR) SF961.8to $120 $1,02083800 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF1279.5to $120 $1,38083801 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF1987.3to $120 $2,22083802 5 ft

feet90.6 Key Note Segment 115113.6to83816 5 ft

feet 3.0-4.0%115.7 Cross Slope (PAR) SF12118.0to $120 $1,38083803 5 ft

feet118.0 Key Note Segment 113140.7to83817 5 ft

feet .44"131.2 Vertical Change REF5132.2to83792 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF5145.3to $120 $60083804 5 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF23154.0to $120 $2,70083805 5 ft

feet .29"154.8 Vertical Change LF5155.8to $75 $37583793 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF30162.3to $120 $3,60083806 5 ft

feet .26"163.1 Vertical Change LF5164.1to $75 $37583794 5 ft

feet 3.0-4.0%165.2 Cross Slope (PAR) SF46174.4to $120 $5,52083807 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF27179.8to $120 $3,24083808 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF55193.2to $120 $6,60083809 5 ft

feet194.2 Key Note Segment 112216.6to83818 5 ft

feet -.44"195.7 Vertical Change REF5196.7to83795 5 ft

feet .7"209.6 Vertical Change REF5210.6to83796 5 ft

feet 3.0-4.0%219.4 Cross Slope (PAR) SF10221.3to $120 $1,14083810 5 ft

feet222.2 Key Note Segment 103242.7to83819 5 ft

feet .34"240.7 Vertical Change REF5241.7to83797 5 ft

feet 3.0-4.0%245.0 Cross Slope (PAR) SF37252.4to $120 $4,44083811 5 ft

feet 3.0-4.0%255.2 Cross Slope (PAR) SF13257.9to $120 $1,62083812 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CEDAR CREEK LN

Street Side

CREEK DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151512

Run ID

Cedar Creek
Ln

62

ID Sidewalk Width

Priority

feet 4.0-5.0%261.8 Cross Slope (PAR) SF37269.1to $120 $4,38083813 5 ft

$45,750.00TOTAL COST FOR: CEDAR CREEK LNN side of Starting at: CREEK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CEDAR CREEK LN

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151526

Run ID

Cedar Creek
Ln

74

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38083980 5 ft

feet 8.0-9.0%5.4 Cross Slope (PAR) SF66.5to $120 $66083981 5 ft

feet 6.0-7.0%12.5 Cross Slope (PAR) SF4721.8to $120 $5,58083982 5 ft

feet 8.0-9.0%21.8 Cross Slope (PAR) SF1124.0to $120 $1,32083983 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF628.4to $120 $66083984 5 ft

feet .27"30.5 Vertical Change LF531.5to $75 $37583978 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF5558.2to $120 $6,54083985 5 ft

feet 3.0-4.0%63.4 Cross Slope (PAR) SF664.6to $120 $72083986 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF6076.8to $120 $7,20083987 5 ft

feet 4.0-5.0%78.4 Cross Slope (PAR) SF1781.8to $120 $2,04083988 5 ft

feet 3.0-4.0%84.0 Cross Slope (PAR) SF685.2to $120 $72083989 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF789.0to $120 $78083990 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF2097.3to $120 $2,40083991 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF44106.6to $120 $5,28083992 5 ft

feet 3.0-4.0%109.6 Cross Slope (PAR) SF6110.7to $120 $66083993 5 ft

feet 3.0-4.0%116.8 Cross Slope (PAR) SF14119.6to $120 $1,68083994 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF31125.8to $120 $3,72083995 5 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF13128.4to $120 $1,56083996 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF16132.3to $120 $1,86083997 5 ft

feet 4.0-5.0%135.3 Cross Slope (PAR) SF8136.8to $120 $90083998 5 ft

feet 2.0-3.0%142.2 Cross Slope (PAR) SF5143.2to $120 $60083999 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF10147.8to $120 $1,20084000 5 ft

feet 4.0-5.0%150.7 Cross Slope (PAR) SF20154.6to $120 $2,34084001 5 ft

feet 3.0-4.0%159.2 Cross Slope (PAR) SF41167.3to $120 $4,86084002 5 ft

feet 3.0-4.0%171.5 Cross Slope (PAR) SF7172.9to $120 $84084003 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF17176.8to $120 $2,04084004 5 ft

feet 4.0-5.0%176.8 Cross Slope (PAR) SF5177.8to $120 $60084005 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF82200.6to $120 $9,78084006 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CEDAR CREEK LN

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151526

Run ID

Cedar Creek
Ln

74

ID Sidewalk Width

Priority

feet 3.0-4.0%204.5 Cross Slope (PAR) SF17207.9to $120 $2,04084007 5 ft

feet 2.0-3.0%207.9 Cross Slope (PAR) SF21212.0to $120 $2,46084008 5 ft

feet 4.0-5.0%213.2 Cross Slope (PAR) SF38220.7to $120 $4,50084009 5 ft

feet .32"220.8 Vertical Change LF5221.8to $75 $37583979 5 ft

$77,670.00TOTAL COST FOR: CEDAR CREEK LNN side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CEDAR CREEK LN

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151514

Run ID

Cedar Creek
Ln

69

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF469.2to $120 $5,52083829 5 ft

feet 3.0-4.0%11.3 Cross Slope (PAR) SF6223.7to $120 $7,44083830 5 ft

feet 5.0-6.0%25.0 Cross Slope (PAR) SF926.8to $120 $1,08083831 5 ft

feet 3.0-4.0%29.0 Cross Slope (PAR) SF1632.3to $120 $1,98083832 5 ft

feet .28"30.7 Vertical Change REF531.7to83820 5 ft

feet 3.0-4.0%35.1 Cross Slope (PAR) SF2540.0to $120 $2,94083833 5 ft

feet 3.0-4.0%43.4 Cross Slope (PAR) SF13370.1to $120 $16,02083834 5 ft

feet -.4"55.5 Vertical Change REF556.5to83821 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1574.8to $120 $1,80083835 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF2182.8to $120 $2,52083836 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF2189.8to $120 $2,52083837 5 ft

feet -.26"86.8 Vertical Change REF587.8to83822 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF202131.1to $120 $24,18083838 5 ft

feet .5"120.1 Vertical Change REF5121.1to83823 5 ft

feet .34"128.7 Vertical Change REF5129.7to83824 5 ft

feet 4.0-5.0%134.1 Cross Slope (PAR) SF16137.3to $120 $1,92083839 5 ft

feet .26"136.7 Vertical Change REF5137.7to83825 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF34144.4to $120 $4,02083840 5 ft

feet 3.0-4.0%147.3 Cross Slope (PAR) SF26152.5to $120 $3,12083841 5 ft

feet -.46"152.7 Vertical Change LF5153.7to $75 $37583826 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF27159.8to $120 $3,24083842 5 ft

feet .68"160.8 Vertical Change SF5161.8to $75 $37583827 5 ft

feet 2.0-3.0%163.5 Cross Slope (PAR) SF27168.8to $120 $3,18083843 5 ft

feet 5.0-6.0%165.9 15168.8to83844 5 ft

feet 5.0-6.0%165.9 Running Slope SF15168.8to $120 $1,74083845 5 ft

feet .76"168.9 Vertical Change SF5169.9to $75 $37583828 5 ft

$84,345.00TOTAL COST FOR: CEDAR CREEK LNS side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CEDAR CREEK LN

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151451

Run ID

Cedar Creek
Ln

67

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF52.8to $120 $60083497 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF4011.8to $120 $4,80083498 5 ft

feet12.2 Key Note Segment 11034.2to83511 5 ft

feet -.3"13.9 Vertical Change REF514.9to83493 5 ft

feet .36"33.8 Vertical Change REF534.8to83494 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF2940.7to $120 $3,42083499 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF1846.8to $120 $2,10083500 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF8564.7to $120 $10,20083501 5 ft

feet .31"67.0 Vertical Change LF568.0to $75 $37583495 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF870.6to $120 $90083502 5 ft

feet 3.0-4.0%73.7 Cross Slope (PAR) SF775.1to $120 $84083503 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF5386.6to $120 $6,42083504 5 ft

feet 3.0-4.0%88.9 Cross Slope (PAR) SF1291.3to $120 $1,44083505 5 ft

feet91.3 Key Note Segment 108112.8to83512 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF14118.3to $120 $1,68083506 5 ft

feet118.8 Key Note Segment 104139.7to83513 5 ft

feet 3.0-4.0%141.3 Cross Slope (PAR) SF39149.1to $120 $4,68083507 5 ft

feet 3.0-4.0%152.4 Cross Slope (PAR) SF10154.3to $120 $1,14083508 5 ft

feet 3.0-4.0%158.1 Cross Slope (PAR) SF8159.6to $120 $90083509 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF9162.7to $120 $1,08083510 5 ft

feet 5.0-6.0%162.3 6163.6to83514 5 ft

feet .77"163.8 Vertical Change SF5164.8to $75 $37583496 5 ft

$40,950.00TOTAL COST FOR: CEDAR CREEK LNS side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N A ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211038

Run ID

Central Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF14328.6to $120 $17,10042476 5 ft

feet .32"0.9 Vertical Change REF51.9to42467 5 ft

feet .57"21.2 Vertical Change REF522.2to42468 5 ft

feet .6"28.3 Vertical Change REF529.3to42469 5 ft

feet 3.0-4.0%30.8 Cross Slope (PAR) SF732.3to $120 $90042477 5 ft

feet .33"33.9 Vertical Change LF534.9to $75 $37542470 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF4948.6to $120 $5,88042478 5 ft

feet50.6 Key Note Segment 8968.3to42501 5 ft

feet 2.0-3.0%68.3 Cross Slope (Driveway) SF1070.2to $40 $38042479 5 ft

feet .27"68.5 Vertical Change REF569.5to42471 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF2979.8to $120 $3,54042480 5 ft

feet .35"78.4 Vertical Change REF579.4to42472 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF6596.4to $120 $7,80042481 5 ft

feet .3"102.5 Vertical Change LF5103.5to $75 $37542473 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF40114.6to $120 $4,74042482 5 ft

feet .44"117.2 Vertical Change LF5118.2to $75 $37542474 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF35138.3to $120 $4,20042483 5 ft

feet148.7 Key Note Segment 48158.3to42502 5 ft

feet 2.0-3.0%185.0 Cross Slope (PAR) SF50194.9to $120 $5,94042484 5 ft

feet .27"205.7 Vertical Change REF5206.7to42475 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF14209.3to $120 $1,68042485 5 ft

feet210.3 Key Note Segment 52220.6to42503 5 ft

feet 4.0-5.0%220.8 Cross Slope (Driveway) SF21225.0to $40 $84042486 5 ft

feet 2.0-3.0%225.0 Cross Slope (PAR) SF139252.8to $120 $16,68042487 5 ft

feet254.3 Key Note Segment 39262.1to42504 5 ft

feet 3.0-4.0%262.1 Cross Slope (Driveway) SF11264.4to $40 $46042488 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF80282.2to $120 $9,54042489 5 ft

feet 2.0-3.0%284.5 Cross Slope (PAR) SF7285.8to $120 $78042490 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N A ST

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211038

Run ID

Central Ave

65

ID Sidewalk Width

Priority

feet297.8 Key Note Segment 45306.8to42505 5 ft

feet 3.0-4.0%308.3 Cross Slope (PAR) SF10310.4to $120 $1,26042491 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF15315.4to $120 $1,86042492 5 ft

feet 4.0-5.0%315.4 Cross Slope (PAR) SF6316.5to $120 $66042493 5 ft

feet 4.0-5.0%318.9 Cross Slope (PAR) SF65331.9to $120 $7,80042494 5 ft

feet 15"332.9 Continuous Width SF5333.9to $120 $60042506 5 ft

feet 5.0-6.0%336.8 Cross Slope (PAR) SF32343.1to $120 $3,78042495 5 ft

feet 3.0-4.0%344.6 Cross Slope (PAR) SF34351.3to $120 $4,02042496 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF12353.6to $120 $1,38042497 5 ft

feet 3.0-4.0%358.3 Cross Slope (PAR) SF35365.2to $120 $4,14042498 5 ft

feet 2.0-3.0%368.7 Cross Slope (PAR) SF17372.0to $120 $1,98042499 5 ft

feet 4.0-5.0%374.1 Cross Slope (PAR) SF63386.7to $120 $7,56042500 5 ft

$116,625.00TOTAL COST FOR: CENTRAL AVEN side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CENTRAL AVE

Street Side

N A ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105211201

Run ID

Central Ave

73

ID Sidewalk Width

Priority

feet .32"3.6 Vertical Change LF54.6to $75 $37542863 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF79.3to $120 $84042876 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF762.1to $120 $78042877 5 ft

feet .29"69.5 Vertical Change LF570.5to $75 $37542864 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1575.8to $120 $1,80042878 5 ft

feet -.28"78.1 Vertical Change LF579.1to $75 $37542865 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF2088.2to $120 $2,34042879 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF1894.1to $120 $2,10042880 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF75111.3to $120 $9,00042881 5 ft

feet111.3 Key Note Segment 76126.5to42891 5 ft

feet -.26"126.9 Vertical Change LF5127.9to $75 $37542866 5 ft

feet146.8 Key Note Segment 75161.8to42892 5 ft

feet -.43"161.2 Vertical Change REF5162.2to42867 5 ft

feet 2.0-3.0%161.8 Cross Slope (Driveway) SF21166.0to $40 $84042882 5 ft

feet167.1 Key Note Segment 155198.0to42893 5 ft

feet 2.0-3.0%198.0 Cross Slope (Driveway) SF7199.3to $40 $26042883 5 ft

feet .31"201.8 Vertical Change LF5202.8to $75 $37542869 5 ft

feet .27"222.8 Vertical Change LF5223.8to $75 $37542870 5 ft

feet .37"239.9 Vertical Change LF5240.9to $75 $37542871 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF20259.2to $120 $2,34042884 5 ft

feet -.27"256.8 Vertical Change REF5257.8to42872 5 ft

feet 2.0-3.0%262.6 Cross Slope (PAR) SF38270.3to $120 $4,62042885 5 ft

feet 2.0-3.0%276.2 Cross Slope (PAR) SF6277.4to $120 $72042886 5 ft

feet 2.0-3.0%281.0 Cross Slope (PAR) SF17284.3to $120 $1,98042887 5 ft

feet -.36"284.2 Vertical Change REF5285.2to42873 5 ft

feet 2.0-3.0%288.9 Cross Slope (PAR) SF12291.3to $120 $1,44042888 5 ft

feet 2.0-3.0%294.5 Cross Slope (PAR) SF36301.7to $120 $4,32042889 5 ft

feet .31"295.0 Vertical Change REF5296.0to42874 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CENTRAL AVE

Street Side

N A ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105211201

Run ID

Central Ave

73

ID Sidewalk Width

Priority

feet301.7 Key Note Segment 122326.0to42894 5 ft

feet 2.0-3.0%344.8 Cross Slope (PAR) SF19348.5to $120 $2,22042890 5 ft

feet -.36"356.1 Vertical Change LF5357.1to $75 $37542875 5 ft

$38,600.00TOTAL COST FOR: CENTRAL AVES side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N B ST

Survey Street Name Starting Street Name

RIVERWALK DR

End Street Name

2105211044

Run ID

Central Ave

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08042516 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF124.2to $120 $1,44042517 5 ft

feet -.29"6.9 Vertical Change LF57.9to $75 $37542511 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF511.5to $120 $60042518 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF2225.4to $120 $2,64042519 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF729.1to $120 $78042520 5 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF6041.0to $120 $7,14042521 5 ft

feet 3.0-4.0%44.2 Cross Slope (PAR) SF845.8to $120 $96042522 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF2555.2to $120 $2,94042523 5 ft

feet61.2 Key Note Segment 5071.2to42542 5 ft

feet 2.0-3.0%71.2 Cross Slope (Driveway) SF772.5to $40 $26042524 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF1078.2to $120 $1,14042525 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF112105.0to $120 $13,44042526 5 ft

feet105.0 Key Note Segment 41113.2to42543 5 ft

feet 5.0-6.0%113.4 11115.6to42548 5 ft

feet 5.0-6.0%113.4 Running Slope SF11115.6to $120 $1,32042549 5 ft

feet136.5 Key Note Segment 76151.6to42544 5 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF25166.4to $120 $2,94042527 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF75184.3to $120 $9,00042528 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF33194.3to $120 $3,90042529 5 ft

feet195.2 Key Note Segment 78210.8to42545 5 ft

feet 2.0-3.0%210.8 Cross Slope (Driveway) SF9212.6to $40 $36042530 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF81244.4to $120 $9,66042531 5 ft

feet244.4 Key Note Segment 76259.6to42546 5 ft

feet 5.0-6.0%259.6 Cross Slope (Driveway) SF21263.8to $40 $84042532 5 ft

feet 3.0-4.0%263.8 Cross Slope (PAR) SF47273.2to $120 $5,64042533 5 ft

feet 3.0-4.0%276.3 Cross Slope (PAR) SF15279.3to $120 $1,80042534 5 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF28284.9to $120 $3,36042535 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N B ST

Survey Street Name Starting Street Name

RIVERWALK DR

End Street Name

2105211044

Run ID

Central Ave

58

ID Sidewalk Width

Priority

feet .37"308.8 Vertical Change LF5309.8to $75 $37542512 5 ft

feet 2.0-3.0%325.1 Cross Slope (PAR) SF23329.8to $120 $2,82042536 5 ft

feet335.0 Key Note Segment 45343.9to42547 5 ft

feet 2.0-3.0%347.9 Cross Slope (PAR) SF27353.2to $120 $3,18042537 5 ft

feet 5.0-6.0%354.1 Cross Slope (PAR) SF15357.0to $120 $1,74042538 5 ft

feet .27"358.5 Vertical Change LF5359.5to $75 $37542513 5 ft

feet .36"373.6 Vertical Change LF5374.6to $75 $37542514 5 ft

feet -.29"383.4 Vertical Change LF5384.4to $75 $37542515 5 ft

feet 2.0-3.0%385.3 Cross Slope (PAR) SF9387.0to $120 $1,02042539 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF39398.0to $120 $4,62042540 5 ft

feet 4.0-5.0%398.5 Cross Slope (PAR) SF26403.6to $120 $3,06042541 5 ft

$89,555.00TOTAL COST FOR: CENTRAL AVEN side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CENTRAL AVE

Street Side

N B ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211155

Run ID

Central Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%7.1 Cross Slope (PAR) SF15037.1to $120 $18,00042850 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF3043.2to $120 $3,54042851 5 ft

feet -.35"44.4 Vertical Change LF545.4to $75 $37542842 5 ft

feet .73"46.2 Vertical Change SF547.2to $75 $37542843 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF2253.3to $120 $2,64042852 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF11177.8to $120 $13,32042853 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF782.9to $120 $78042854 5 ft

feet .49"97.1 Vertical Change LF598.1to $75 $37542844 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF71123.5to $120 $8,46042855 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF14128.4to $120 $1,68042856 5 ft

feet -.3"134.7 Vertical Change LF5135.7to $75 $37542845 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF10148.8to $120 $1,20042857 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF19155.7to $120 $2,34042858 5 ft

feet -.41"169.0 Vertical Change LF5170.0to $75 $37542846 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF15173.5to $120 $1,80042859 5 ft

feet .27"194.6 Vertical Change LF5195.6to $75 $37542847 5 ft

feet 2.0-3.0%201.6 Cross Slope (PAR) SF21205.8to $120 $2,52042860 5 ft

feet .37"203.4 Vertical Change REF5204.4to42848 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF6219.1to $120 $72042861 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF7225.7to $120 $84042862 5 ft

feet .4"229.5 Vertical Change LF5230.5to $75 $37542849 5 ft

$60,465.00TOTAL COST FOR: CENTRAL AVES side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CENTRAL AVE

Street Side

N C ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2105211148

Run ID

Central Ave

63

ID Sidewalk Width

Priority

feet 2.0-3.0%40.5 Cross Slope (PAR) SF1343.1to $120 $1,56042833 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF657.0to $120 $72042834 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF863.8to $120 $90042835 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF669.4to $120 $66042836 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF90109.2to $120 $10,74042837 5 ft

$14,580.00TOTAL COST FOR: CENTRAL AVES side of Starting at: N C ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CENTRAL AVE

Street Side

N D ST

Survey Street Name Starting Street Name

N C ST

End Street Name

2105211055

Run ID

Central Ave

79

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF71.3to $120 $78042579 5 ft

feet 5.0-6.0%3.5 Cross Slope (PAR) SF7618.6to $120 $9,06042580 5 ft

feet 6.0-7.0%18.6 Cross Slope (PAR) SF2724.0to $120 $3,24042581 5 ft

feet 5.0-6.0%24.3 Cross Slope (PAR) SF5234.8to $120 $6,30042582 5 ft

feet .45"33.9 Vertical Change REF534.9to42576 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF836.3to $120 $90042583 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2040.3to $120 $2,40042584 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF3252.2to $120 $3,84042585 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF14183.0to $120 $16,86042586 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF1989.4to $120 $2,22042587 5 ft

feet90.4 Key Note Segment 128115.9to42597 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF6121.9to $120 $66042588 5 ft

feet121.9 Key Note Segment 113144.4to42598 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF27152.2to $120 $3,24042589 5 ft

feet 3.0-4.0%159.2 Cross Slope (PAR) SF35166.2to $120 $4,20042590 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF17169.7to $120 $2,04042591 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF38184.4to $120 $4,56042592 5 ft

feet 2.0-3.0%248.6 Cross Slope (PAR) SF29254.4to $120 $3,48042593 5 ft

feet265.5 Key Note Segment 77280.8to42599 5 ft

feet .26"272.2 Vertical Change REF5273.2to42577 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF39289.5to $120 $4,62042594 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF28298.4to $120 $3,42042595 5 ft

feet -.4"293.1 Vertical Change REF5294.1to42578 5 ft

feet 2.0-3.0%301.0 Cross Slope (PAR) SF24305.9to $120 $2,94042596 5 ft

$74,760.00TOTAL COST FOR: CENTRAL AVES side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211002

Run ID

Central Ave

77

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78042140 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF10121.5to $120 $12,12042141 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF16156.8to $120 $19,32042142 5 ft

feet 3.0-4.0%59.6 Cross Slope (PAR) SF2464.3to $120 $2,82042143 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF5990.8to $120 $7,02042144 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF21100.8to $120 $2,46042145 5 ft

feet -.32"97.8 Vertical Change REF598.8to42135 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF40111.2to $120 $4,80042146 5 ft

feet 3.0-4.0%115.2 Cross Slope (PAR) SF33121.8to $120 $3,96042147 5 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF70137.2to $120 $8,40042148 5 ft

feet .39"130.9 Vertical Change REF5131.9to42136 5 ft

feet .3"135.0 Vertical Change REF5136.0to42137 5 ft

feet 2.0-3.0%156.4 Cross Slope (PAR) SF10158.3to $120 $1,14042149 5 ft

feet171.7 Key Note Segment 40179.7to42162 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF130213.4to $120 $15,60042150 5 ft

feet .26"215.4 Vertical Change LF5216.4to $75 $37542138 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF91243.8to $120 $10,92042151 5 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF120273.9to $120 $14,40042152 5 ft

feet 4.0-5.0%273.9 Cross Slope (PAR) SF6275.1to $120 $72042153 5 ft

feet275.1 Key Note Segment 65288.2to42163 5 ft

feet 2.0-3.0%288.2 Cross Slope (Driveway) SF6289.3to $40 $22042154 5 ft

feet 2.0-3.0%295.0 Cross Slope (PAR) SF89312.9to $120 $10,74042155 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF7316.7to $120 $84042156 5 ft

feet 4.0-5.0%317.5 Cross Slope (PAR) SF42325.8to $120 $4,98042157 5 ft

feet 2.0-3.0%326.6 Cross Slope (PAR) SF8328.3to $120 $1,02042158 5 ft

feet 2.0-3.0%330.9 Cross Slope (PAR) SF27336.3to $120 $3,24042159 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF5341.8to $120 $60042160 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF155379.7to $120 $18,54042161 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211002

Run ID

Central Ave

77

ID Sidewalk Width

Priority

feet .43"379.2 Vertical Change REF5380.2to42139 5 ft

$145,015.00TOTAL COST FOR: CENTRAL AVEN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CENTRAL AVE

Street Side

RIVERWALK DR

Survey Street Name Starting Street Name

N D ST

End Street Name

2105211048

Run ID

Central Ave

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF142.8to $120 $1,62042552 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF63.9to $120 $66042553 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF6018.7to $120 $7,20042554 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF1124.1to $120 $1,32042555 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF1344.9to $120 $1,50042556 5 ft

feet59.8 Key Note Segment 13987.5to42570 5 ft

feet 2.0-3.0%87.5 Cross Slope (Driveway) SF118111.0to $40 $4,70042557 5 ft

feet115.5 Key Note Segment 52125.8to42571 5 ft

feet 2.0-3.0%125.8 Cross Slope (Driveway) SF132152.2to $40 $5,28042558 5 ft

feet .26"151.4 Vertical Change REF5152.4to42550 5 ft

feet152.2 Key Note Segment 46161.4to42572 5 ft

feet 3.0-4.0%161.4 Cross Slope (Driveway) SF16164.5to $40 $62042559 5 ft

feet 2.0-3.0%164.5 Cross Slope (PAR) SF103185.0to $120 $12,30042560 5 ft

feet186.4 Key Note Segment 68200.0to42573 5 ft

feet 3.0-4.0%208.9 Cross Slope (PAR) SF9210.6to $120 $1,02042561 5 ft

feet 4.0-5.0%213.6 Cross Slope (PAR) SF7214.9to $120 $78042562 5 ft

feet217.8 Key Note Segment 108239.4to42574 5 ft

feet 2.0-3.0%239.4 Cross Slope (Driveway) SF12241.7to $40 $46042563 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF71259.3to $120 $8,52042564 5 ft

feet 4.0-5.0%262.7 Cross Slope (PAR) SF55273.7to $120 $6,60042565 5 ft

feet .34"271.9 Vertical Change REF5272.9to42551 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF64287.8to $120 $7,68042566 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF47301.3to $120 $5,58042567 5 ft

feet308.2 Key Note Segment 56319.4to42575 5 ft

feet 4.0-5.0%319.7 Cross Slope (PAR) SF28325.2to $120 $3,30042568 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF13329.4to $120 $1,56042569 5 ft

$70,700.00TOTAL COST FOR: CENTRAL AVEN side of Starting at: RIVERWALK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CENTRAL CT

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141136

Run ID

Central Ct

93

ID Sidewalk Width

Priority

feet 9.0-10.0%0.2 Cross Slope (PAR) SF82.8to $120 $936101871 3 ft

feet 11.0-12.0%3.2 Cross Slope (PAR) SF65.2to $120 $720101872 3 ft

feet 12.0-13.0%7.4 Cross Slope (PAR) SF3619.4to $120 $4,320101873 3 ft

feet .39"16.7 Vertical Change REF317.7to101860 3 ft

feet 10.0-11.0%19.7 Cross Slope (PAR) SF320.7to $120 $360101874 3 ft

feet 1.18"22.3 Vertical Change SF323.3to $75 $225101861 3 ft

feet22.6 Key Note Segment 7045.8to101899 3 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF449.9to $120 $468101875 3 ft

feet 4.0-5.0%54.1 Cross Slope (PAR) SF455.3to $120 $432101876 3 ft

feet56.2 Key Note Segment 4872.3to101900 3 ft

feet .31"72.9 Vertical Change LF373.9to $75 $225101862 3 ft

feet -.27"79.7 Vertical Change LF380.7to $75 $225101863 3 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF386.9to $120 $396101877 3 ft

feet 6.0-7.0%96.3 Cross Slope (PAR) SF397.3to $120 $360101878 3 ft

feet 5.0-6.0%99.0 Cross Slope (PAR) SF4100.2to $120 $432101879 3 ft

feet 6.0-7.0%100.6 Cross Slope (PAR) SF4101.8to $120 $432101880 3 ft

feet 6.0-7.0%104.1 Cross Slope (PAR) SF3105.1to $120 $360101881 3 ft

feet 5.0-6.0%105.1 Cross Slope (PAR) SF7107.3to $120 $792101882 3 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF9110.8to $120 $1,080101883 3 ft

feet112.5 Key Note Segment 50129.3to101901 3 ft

feet 3.0-4.0%130.2 Cross Slope (PAR) SF4131.4to $120 $432101884 3 ft

feet -.74"130.3 Vertical Change REF3131.3to101864 3 ft

feet 5.0-6.0%132.0 Cross Slope (PAR) SF3133.1to $120 $396101885 3 ft

feet 6.0-7.0%133.8 Cross Slope (PAR) SF16139.0to $120 $1,872101886 3 ft

feet 1.19"140.1 Vertical Change SF3141.1to $75 $225101865 3 ft

feet140.8 Key Note Segment 42154.8to101902 3 ft

feet 2.0-3.0%154.8 Cross Slope (Driveway) SF7157.2to $40 $288101887 3 ft

feet 3.0-4.0%171.2 Cross Slope (PAR) SF5172.9to $120 $612101888 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CENTRAL CT

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141136

Run ID

Central Ct

93

ID Sidewalk Width

Priority

feet 5.0-6.0%173.8 Cross Slope (PAR) SF8176.6to $120 $1,008101889 3 ft

feet -.56"174.2 Vertical Change REF3175.2to101866 3 ft

feet 3.0-4.0%176.6 Cross Slope (PAR) SF3177.7to $120 $396101890 3 ft

feet 2.0-3.0%177.7 Cross Slope (PAR) SF5179.3to $120 $576101891 3 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF3183.3to $120 $396101892 3 ft

feet .41"186.3 Vertical Change LF3187.3to $75 $225101867 3 ft

feet 4.0-5.0%190.1 Cross Slope (PAR) SF3191.2to $120 $396101893 3 ft

feet .42"192.0 Vertical Change LF9195.0to $75 $675101868 3 ft

feet 3.0-4.0%197.9 Cross Slope (PAR) SF3198.9to $120 $360101894 3 ft

feet .26"198.0 Vertical Change REF3199.0to101869 3 ft

feet 6.0-7.0%203.2 Cross Slope (PAR) SF4204.5to $120 $468101895 3 ft

feet205.3 Key Note Segment 46220.5to101903 3 ft

feet 5.0-6.0%221.4 Cross Slope (PAR) SF6223.4to $120 $720101896 3 ft

feet 6.0-7.0%224.8 Cross Slope (PAR) SF6226.8to $120 $720101897 3 ft

feet -.38"226.0 Vertical Change REF3227.0to101870 3 ft

feet 5.0-6.0%227.8 Cross Slope (PAR) SF6229.9to $120 $756101898 3 ft

$22,284.00TOTAL COST FOR: CENTRAL CTE/N/W side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141111

Run ID

Central Pl

56

ID Sidewalk Width

Priority

feet .26"5.9 Vertical Change LF56.9to $75 $375101487 5 ft

feet 2.0-3.0%17.6 Cross Slope (PAR) SF618.9to $120 $780101496 5 ft

feet -.29"28.2 Vertical Change LF529.2to $75 $375101488 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF2738.3to $120 $3,240101497 5 ft

feet -.27"33.9 Vertical Change REF534.9to101489 5 ft

feet -.48"40.3 Vertical Change LF541.3to $75 $375101490 5 ft

feet -.27"45.8 Vertical Change LF546.8to $75 $375101491 5 ft

feet .44"49.6 Vertical Change LF2554.6to $75 $1,875101492 5 ft

feet -.27"56.0 Vertical Change LF557.0to $75 $375101493 5 ft

feet .3"58.0 Vertical Change LF559.0to $75 $375101494 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF563.8to $120 $600101498 5 ft

feet .3"64.4 Vertical Change LF565.4to $75 $375101495 5 ft

feet 5.0-6.0%71.3 Cross Slope (PAR) SF1674.6to $120 $1,980101499 5 ft

feet 5.0-6.0%73.7 775.1to101500 5 ft

$11,100.00TOTAL COST FOR: CENTRAL PLE side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

FISK CT

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141109

Run ID

Central Pl

66

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280101470 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF3413.1to $120 $4,020101471 5 ft

feet .29"13.8 Vertical Change REF514.8to101463 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1216.1to $120 $1,380101472 5 ft

feet .32"20.8 Vertical Change LF521.8to $75 $375101464 5 ft

feet -.36"27.9 Vertical Change LF528.9to $75 $375101465 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF1231.3to $120 $1,380101473 5 ft

feet 3.0-4.0%33.4 Cross Slope (PAR) SF1736.7to $120 $1,980101474 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF2742.6to $120 $3,240101475 5 ft

feet 4.0-5.0%43.3 Cross Slope (PAR) SF1546.3to $120 $1,800101476 5 ft

feet .34"48.5 Vertical Change REF3154.6to101466 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF650.6to $120 $660101477 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF656.3to $120 $660101478 5 ft

feet -.26"56.4 Vertical Change LF557.4to $75 $375101467 5 ft

feet .77"58.2 Vertical Change SF559.2to $75 $375101468 5 ft

feet -.33"60.8 Vertical Change REF561.8to101469 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF662.3to $120 $660101479 5 ft

feet 3.0-4.0%65.8 Cross Slope (PAR) SF566.8to $120 $600101480 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF1569.8to $120 $1,800101481 5 ft

feet 3.0-4.0%73.0 Cross Slope (PAR) SF1976.8to $120 $2,280101482 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF1780.9to $120 $1,980101483 5 ft

feet 3.0-4.0%83.7 Cross Slope (PAR) SF684.8to $120 $660101484 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF585.8to $120 $600101485 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF1793.1to $120 $2,040101486 5 ft

$29,520.00TOTAL COST FOR: CENTRAL PLE side of Starting at: FISK CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

FISK CT

End Street Name

2201141105

Run ID

Central Pl

52

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF65.9to $120 $660101418 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF6322.4to $120 $7,560101419 5 ft

feet 4.0-5.0%22.4 Cross Slope (PAR) SF1725.8to $120 $2,040101420 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF1128.5to $120 $1,260101421 5 ft

feet 4.0-5.0%29.9 Cross Slope (PAR) SF4138.0to $120 $4,860101422 5 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF639.3to $120 $780101423 5 ft

feet .34"40.7 Vertical Change LF541.7to $75 $375101410 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF543.2to $120 $600101424 5 ft

feet -.29"42.4 Vertical Change REF543.4to101411 5 ft

feet .3"44.1 Vertical Change LF1647.2to $75 $1,163101412 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF2450.5to $120 $2,820101425 5 ft

feet -.26"53.5 Vertical Change LF1556.4to $75 $1,088101414 5 ft

feet .32"57.8 Vertical Change LF2462.6to $75 $1,800101415 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF566.3to $120 $600101426 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF2071.8to $120 $2,400101427 5 ft

feet -.27"68.7 Vertical Change REF569.7to101416 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF974.3to $120 $1,020101428 5 ft

feet .32"76.5 Vertical Change LF577.5to $75 $375101417 5 ft

$29,400.00TOTAL COST FOR: CENTRAL PLE side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CENTRAL PL

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141100

Run ID

Central Pl

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF2810.0to $120 $3,348101335 3 ft

feet 5.0-6.0%10.8 Cross Slope (PAR) SF2017.5to $120 $2,412101336 3 ft

feet 6.0-7.0%20.4 Cross Slope (PAR) SF321.4to $120 $360101337 3 ft

feet 4.0-5.0%25.0 Cross Slope (PAR) SF1028.4to $120 $1,224101338 3 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF833.2to $120 $972101339 3 ft

feet -.26"34.6 Vertical Change LF335.6to $75 $225101324 3 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF1242.3to $120 $1,404101340 3 ft

feet 5.0-6.0%46.3 Cross Slope (PAR) SF2755.3to $120 $3,240101341 3 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF657.4to $120 $756101342 3 ft

feet58.3 Key Note Segment 4673.5to101362 3 ft

feet .39"59.4 Vertical Change REF360.4to101325 3 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF376.8to $120 $360101343 3 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF679.1to $120 $756101344 3 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF1086.8to $120 $1,224101345 3 ft

feet 3.0-4.0%91.2 Cross Slope (PAR) SF793.6to $120 $864101346 3 ft

feet -.26"94.7 Vertical Change LF395.7to $75 $225101326 3 ft

feet95.7 Key Note Segment 44110.3to101363 3 ft

feet .34"96.5 Vertical Change REF397.5to101327 3 ft

feet 4.0-5.0%110.3 Cross Slope (Driveway) SF9113.4to $40 $372101347 3 ft

feet .28"111.3 Vertical Change REF3112.3to101328 3 ft

feet 4.0-5.0%116.5 Cross Slope (PAR) SF28125.8to $120 $3,348101348 3 ft

feet .33"124.2 Vertical Change REF3125.2to101329 3 ft

feet 5.0-6.0%128.3 Cross Slope (PAR) SF24136.2to $120 $2,844101349 3 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF5140.3to $120 $540101350 3 ft

feet 4.0-5.0%144.2 Cross Slope (PAR) SF5145.9to $120 $612101351 3 ft

feet 3.0-4.0%154.8 Cross Slope (PAR) SF3155.9to $120 $396101352 3 ft

feet .26"155.4 Vertical Change REF3156.4to101330 3 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF12159.8to $120 $1,404101353 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CENTRAL PL

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141100

Run ID

Central Pl

49

ID Sidewalk Width

Priority

feet 5.0-6.0%162.9 Cross Slope (PAR) SF4164.1to $120 $432101354 3 ft

feet 4.0-5.0%167.0 Cross Slope (PAR) SF19173.3to $120 $2,268101355 3 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF7175.5to $120 $792101356 3 ft

feet .32"175.3 Vertical Change REF3176.3to101331 3 ft

feet .29"179.3 Vertical Change LF3180.3to $75 $225101332 3 ft

feet 2.0-3.0%181.4 Cross Slope (PAR) SF23189.2to $120 $2,808101357 3 ft

feet189.6 Key Note Segment 41203.2to101364 3 ft

feet .42"203.7 Vertical Change LF3204.7to $75 $225101333 3 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF7214.2to $120 $864101358 3 ft

feet .3"216.7 Vertical Change REF3217.7to101334 3 ft

feet 2.0-3.0%217.0 Cross Slope (PAR) SF49233.3to $120 $5,868101359 3 ft

feet 4.0-5.0%234.1 Cross Slope (PAR) SF7236.3to $120 $792101360 3 ft

feet 5.0-6.0%239.1 3240.1to101365 3 ft

feet 4.0-5.0%239.7 Cross Slope (PAR) SF5241.3to $120 $576101361 3 ft

$41,736.00TOTAL COST FOR: CENTRAL PLW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201140937

Run ID

Central Pl

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF83.3to $120 $900100031 3 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF710.1to $120 $828100032 3 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF5934.9to $120 $7,056100033 3 ft

feet .7"16.0 Vertical Change REF317.0to99998 3 ft

feet .47"24.5 Vertical Change REF325.5to99999 3 ft

feet34.9 Key Note Segment 4048.3to100056 3 ft

feet .46"49.1 Vertical Change REF350.1to100000 3 ft

feet 4.0-5.0%50.0 Cross Slope (PAR) SF351.1to $120 $396100034 3 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF861.1to $120 $1,008100035 3 ft

feet .34"62.0 Vertical Change REF363.0to100001 3 ft

feet 6.0-7.0%63.0 Cross Slope (PAR) SF364.1to $120 $396100036 3 ft

feet 5.0-6.0%66.5 Cross Slope (PAR) SF1170.0to $120 $1,260100037 3 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF371.0to $120 $360100038 3 ft

feet73.8 Key Note Segment 4187.4to100057 3 ft

feet .28"81.6 Vertical Change REF382.6to100002 3 ft

feet .54"86.2 Vertical Change REF387.2to100003 3 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF490.1to $120 $468100039 3 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF36104.3to $120 $4,284100040 3 ft

feet .65"104.3 Vertical Change REF10107.6to100004 3 ft

feet 5.0-6.0%106.7 Cross Slope (PAR) SF6108.8to $120 $756100041 3 ft

feet .41"111.1 Vertical Change LF3112.1to $75 $225100005 3 ft

feet 1.3"115.6 Vertical Change SF3116.6to $75 $225100006 3 ft

feet .31"120.1 Vertical Change LF3121.1to $75 $225100007 3 ft

feet .93"126.9 Vertical Change SF3127.9to $75 $225100008 3 ft

feet 1.31"129.1 Vertical Change REF3130.1to100009 3 ft

feet 4.0-5.0%130.0 Cross Slope (PAR) SF56148.5to $120 $6,660100042 3 ft

feet .87"131.5 Vertical Change REF3132.5to100010 3 ft

feet .36"137.9 Vertical Change REF3138.9to100011 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201140937

Run ID

Central Pl

76

ID Sidewalk Width

Priority

feet .53"145.3 Vertical Change REF3146.3to100012 3 ft

feet -.31"147.5 Vertical Change REF3148.5to100013 3 ft

feet .45"149.4 Vertical Change LF3150.4to $75 $225100014 3 ft

feet 1.76"152.1 Vertical Change SF3153.1to $75 $225100015 3 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF3156.8to $120 $360100043 3 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF8162.5to $120 $1,008100044 3 ft

feet 2.49"168.2 Vertical Change SF3169.2to $75 $225100016 3 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF16176.0to $120 $1,872100045 3 ft

feet179.0 Key Note Segment 49195.2to100058 3 ft

feet .27"186.2 Vertical Change REF3187.2to100017 3 ft

feet .3"190.9 Vertical Change REF3191.9to100018 3 ft

feet .46"194.8 Vertical Change REF9197.7to100019 3 ft

feet 4.0-5.0%198.1 Cross Slope (PAR) SF4199.5to $120 $504100046 3 ft

feet -.26"200.8 Vertical Change LF3201.8to $75 $225100020 3 ft

feet 4.0-5.0%202.2 Cross Slope (PAR) SF9205.2to $120 $1,080100047 3 ft

feet205.2 Key Note Segment 42219.2to100059 3 ft

feet .44"207.3 Vertical Change REF3208.3to100021 3 ft

feet 2.38"210.5 Vertical Change REF3211.5to100022 3 ft

feet 5.0-6.0%222.6 Cross Slope (PAR) SF30232.7to $120 $3,636100048 3 ft

feet -.27"225.4 Vertical Change REF3226.4to100023 3 ft

feet 3.0-4.0%232.7 Cross Slope (PAR) SF5234.4to $120 $612100049 3 ft

feet .28"234.5 Vertical Change LF3235.5to $75 $225100024 3 ft

feet236.0 Key Note Segment 34247.3to100060 3 ft

feet 3.0-4.0%248.5 Cross Slope (PAR) SF12252.4to $120 $1,404100050 3 ft

feet -.31"249.3 Vertical Change REF3250.3to100025 3 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF5255.8to $120 $540100051 3 ft

feet -.28"255.1 Vertical Change REF3256.1to100026 3 ft

feet 5.0-6.0%256.9 4258.3to100061 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CENTRAL PL

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201140937

Run ID

Central Pl

76

ID Sidewalk Width

Priority

feet .79"260.1 Vertical Change SF3261.1to $75 $225100027 3 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF11270.3to $120 $1,260100052 3 ft

feet 4.0-5.0%271.2 Cross Slope (PAR) SF8274.0to $120 $1,008100053 3 ft

feet .32"273.7 Vertical Change REF3274.7to100028 3 ft

feet -.26"275.7 Vertical Change LF3276.7to $75 $225100029 3 ft

feet 3.0-4.0%277.3 Cross Slope (PAR) SF19283.7to $120 $2,304100054 3 ft

feet .37"281.7 Vertical Change REF3282.7to100030 3 ft

feet 5.0-6.0%284.7 Cross Slope (PAR) SF5286.3to $120 $576100055 3 ft

$43,011.00TOTAL COST FOR: CENTRAL PLE side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CENTRAL PL

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141103

Run ID

Central Pl

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680101382 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF2411.8to $120 $2,820101383 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF1016.8to $120 $1,200101384 5 ft

feet .34"17.9 Vertical Change LF518.9to $75 $375101366 5 ft

feet 3.0-4.0%19.5 Cross Slope (PAR) SF1823.1to $120 $2,160101385 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF9742.8to $120 $11,640101386 5 ft

feet 4.0-5.0%42.8 Cross Slope (PAR) SF3850.3to $120 $4,500101387 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF2455.1to $120 $2,880101388 5 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF2261.6to $120 $2,640101389 5 ft

feet 5.0-6.0%61.8 Cross Slope (PAR) SF6374.3to $120 $7,500101390 5 ft

feet .32"67.6 Vertical Change REF1670.8to101367 5 ft

feet 3.0-4.0%74.4 Cross Slope (PAR) SF1377.0to $120 $1,560101391 5 ft

feet .71"77.0 Vertical Change REF578.0to101368 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF2983.1to $120 $3,480101392 5 ft

feet 4.0-5.0%83.1 Cross Slope (PAR) SF584.1to $120 $600101393 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF1989.0to $120 $2,220101394 5 ft

feet .43"85.8 Vertical Change REF586.8to101369 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF1893.6to $120 $2,100101395 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF58105.2to $120 $6,960101396 5 ft

feet -.44"97.9 Vertical Change REF598.9to101370 5 ft

feet .29"99.7 Vertical Change REF5100.7to101371 5 ft

feet -.54"102.7 Vertical Change REF5103.7to101372 5 ft

feet 20"105.7 Continuous Width SF5106.7to $120 $600101408 5 ft

feet 5.0-6.0%107.2 Cross Slope (PAR) SF19110.9to $120 $2,220101397 5 ft

feet -.26"110.2 Vertical Change REF5111.2to101373 5 ft

feet 3.0-4.0%111.5 Cross Slope (PAR) SF6112.7to $120 $720101398 5 ft

feet 4.0-5.0%120.0 Cross Slope (PAR) SF33126.5to $120 $3,900101399 5 ft

feet 2.62"127.5 Vertical Change SF5128.5to $75 $375101375 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CENTRAL PL

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141103

Run ID

Central Pl

72

ID Sidewalk Width

Priority

feet 4.0-5.0%131.8 Cross Slope (PAR) SF7133.2to $120 $840101400 5 ft

feet -.34"133.4 Vertical Change LF5134.4to $75 $375101376 5 ft

feet -.64"136.3 Vertical Change SF5137.3to $75 $375101377 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF24146.8to $120 $2,880101401 5 ft

feet 3.0-4.0%150.3 Cross Slope (PAR) SF8151.9to $120 $960101402 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF9153.9to $120 $1,020101403 5 ft

feet .32"159.5 Vertical Change REF5160.5to101378 5 ft

feet 2.0-3.0%159.9 Cross Slope (PAR) SF41168.1to $120 $4,920101404 5 ft

feet .28"166.3 Vertical Change REF5167.3to101379 5 ft

feet .38"169.8 Vertical Change LF5170.8to $75 $375101380 5 ft

feet .32"174.9 Vertical Change LF5175.9to $75 $375101381 5 ft

feet 20"185.8 Continuous Width SF5186.8to $120 $600101409 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF6194.4to $120 $660101405 5 ft

feet 6.0-7.0%202.4 12204.8to101406 5 ft

feet 6.0-7.0%202.4 Running Slope SF12204.8to $120 $1,440101407 5 ft

$76,950.00TOTAL COST FOR: CENTRAL PLW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHABLIS AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111140

Run ID

Chablis Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF245.7to $120 $2,82091357 5 ft

feet25.3 Key Note Segment 6738.7to91378 5 ft

feet 2.0-3.0%38.7 Cross Slope (Driveway) SF2944.5to $40 $1,16091358 5 ft

feet -.32"39.3 Vertical Change REF540.3to91335 5 ft

feet 3.0-4.0%50.8 Cross Slope (PAR) SF1052.8to $120 $1,20091359 5 ft

feet54.7 Key Note Segment 6768.1to91379 5 ft

feet .28"54.9 Vertical Change REF555.9to91336 5 ft

feet .63"68.8 Vertical Change SF569.8to $75 $37591337 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF573.5to $120 $66091360 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF1680.2to $120 $1,92091361 5 ft

feet -.3"79.9 Vertical Change REF1382.6to91338 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF33100.9to $120 $3,96091362 5 ft

feet .38"96.6 Vertical Change REF597.6to91339 5 ft

feet102.4 Key Note Segment 72116.8to91380 5 ft

feet 2.0-3.0%116.8 Cross Slope (Driveway) SF54127.6to $40 $2,16091363 5 ft

feet .28"120.0 Vertical Change REF5121.0to91340 5 ft

feet .46"131.1 Vertical Change LF5132.1to $75 $37591341 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF27139.7to $120 $3,24091364 5 ft

feet 5.0-6.0%145.3 8146.8to91385 5 ft

feet -.97"148.4 Vertical Change SF5149.4to $75 $37591342 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF19153.7to $120 $2,28091365 5 ft

feet154.0 Key Note Segment 74168.7to91381 5 ft

feet .45"167.1 Vertical Change REF5168.1to91343 5 ft

feet 3.0-4.0%169.1 Cross Slope (Driveway) SF14171.9to $40 $56091366 5 ft

feet -.35"169.4 Vertical Change REF5170.4to91344 5 ft

feet .68"176.1 Vertical Change SF5177.1to $75 $37591346 5 ft

feet -.26"184.7 Vertical Change LF5185.7to $75 $37591347 5 ft

feet 2.0-3.0%206.6 Cross Slope (PAR) SF23211.1to $120 $2,70091367 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHABLIS AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111140

Run ID

Chablis Ave

35

ID Sidewalk Width

Priority

feet226.7 Key Note Segment 71240.8to91382 5 ft

feet 2.0-3.0%240.8 Cross Slope (Driveway) SF6242.0to $40 $24091368 5 ft

feet -.26"252.2 Vertical Change REF5253.2to91348 5 ft

feet 2.0-3.0%253.2 Cross Slope (PAR) SF35260.2to $120 $4,20091369 5 ft

feet .46"255.8 Vertical Change REF5256.8to91349 5 ft

feet261.5 Key Note Segment 72275.9to91383 5 ft

feet .29"264.4 Vertical Change REF5265.4to91350 5 ft

feet .29"276.3 Vertical Change REF5277.3to91352 5 ft

feet .35"280.5 Vertical Change LF16283.7to $75 $1,20091353 5 ft

feet .37"285.9 Vertical Change LF15288.9to $75 $1,12591354 5 ft

feet .35"295.5 Vertical Change LF5296.5to $75 $37591355 5 ft

feet 2.0-3.0%297.0 Cross Slope (PAR) SF7298.4to $120 $84091370 5 ft

feet .52"300.2 Vertical Change SF5301.2to $75 $37591356 5 ft

feet 3.0-4.0%303.8 Cross Slope (PAR) SF19307.5to $120 $2,22091371 5 ft

feet309.3 Key Note Segment 69323.1to91384 5 ft

feet 3.0-4.0%324.4 Cross Slope (PAR) SF11326.5to $120 $1,26091372 5 ft

feet 2.0-3.0%331.9 Cross Slope (PAR) SF5332.9to $120 $60091373 5 ft

feet 4.0-5.0%334.2 Cross Slope (PAR) SF16337.3to $120 $1,86091374 5 ft

feet 2.0-3.0%338.0 Cross Slope (PAR) SF22342.3to $120 $2,58091375 5 ft

feet 4.0-5.0%343.3 Cross Slope (PAR) SF26348.4to $120 $3,06091376 5 ft

feet 5.0-6.0%347.1 6348.3to91386 5 ft

feet 6.0-7.0%348.3 13350.9to91387 5 ft

feet 6.0-7.0%348.3 Running Slope SF13350.9to $120 $1,56091388 5 ft

feet 2.0-3.0%348.9 Cross Slope (PAR) SF6350.1to $120 $72091377 5 ft

$46,750.00TOTAL COST FOR: CHABLIS AVEW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CHABLIS AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111137

Run ID

Chablis Ave

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF285.7to $120 $3,36091301 5 ft

feet -.31"8.4 Vertical Change LF59.4to $75 $37591289 5 ft

feet -1.17"23.9 Vertical Change SF524.9to $75 $37591290 5 ft

feet26.1 Key Note Segment 6639.3to91328 5 ft

feet 3.0-4.0%41.4 Cross Slope (PAR) SF5752.7to $120 $6,78091302 5 ft

feet .39"55.6 Vertical Change REF556.6to91291 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF757.7to $120 $84091303 5 ft

feet 3.0-4.0%62.8 Cross Slope (PAR) SF764.2to $120 $84091304 5 ft

feet75.7 Key Note Segment 6989.5to91329 5 ft

feet .29"83.7 Vertical Change REF584.7to91292 5 ft

feet 3.0-4.0%90.3 Cross Slope (Driveway) SF3196.5to $40 $1,24091305 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF597.9to $120 $60091306 5 ft

feet 2.99"97.6 Vertical Change REF598.6to91293 5 ft

feet105.9 Key Note Segment 66119.1to91330 5 ft

feet .38"106.5 Vertical Change REF5107.5to91294 5 ft

feet .28"112.7 Vertical Change REF20116.6to91295 5 ft

feet 3.0-4.0%125.9 Cross Slope (PAR) SF10127.9to $120 $1,20091307 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF17133.3to $120 $1,98091308 5 ft

feet .26"134.8 Vertical Change LF5135.8to $75 $37591296 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF8145.8to $120 $90091309 5 ft

feet 2.0-3.0%151.5 Cross Slope (PAR) SF11153.7to $120 $1,32091310 5 ft

feet153.7 Key Note Segment 75168.7to91331 5 ft

feet .65"163.7 Vertical Change REF5164.7to91297 5 ft

feet 2.0-3.0%171.6 Cross Slope (PAR) SF15174.5to $120 $1,74091311 5 ft

feet 4.0-5.0%174.5 Cross Slope (PAR) SF7175.8to $120 $78091312 5 ft

feet 3.0-4.0%178.1 Cross Slope (PAR) SF5179.1to $120 $60091313 5 ft

feet 3.0-4.0%183.8 Cross Slope (PAR) SF9185.5to $120 $1,02091314 5 ft

feet 2.0-3.0%187.7 Cross Slope (PAR) SF80203.7to $120 $9,60091315 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CHABLIS AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111137

Run ID

Chablis Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%206.0 Cross Slope (PAR) SF12208.4to $120 $1,44091316 5 ft

feet 3.0-4.0%210.5 Cross Slope (PAR) SF17213.8to $120 $1,98091317 5 ft

feet213.8 Key Note Segment 70227.7to91332 5 ft

feet -.33"221.3 Vertical Change REF5222.3to91298 5 ft

feet 2.0-3.0%227.7 Cross Slope (Driveway) SF64240.5to $40 $2,56091318 5 ft

feet 4.0-5.0%240.5 Cross Slope (PAR) SF47249.9to $120 $5,64091319 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF67263.6to $120 $7,98091320 5 ft

feet 2.0-3.0%267.1 Cross Slope (PAR) SF9269.0to $120 $1,14091321 5 ft

feet 3.0-4.0%272.0 Cross Slope (PAR) SF24276.8to $120 $2,88091322 5 ft

feet 3.0-4.0%281.7 Cross Slope (PAR) SF6282.9to $120 $72091323 5 ft

feet282.9 Key Note Segment 73297.5to91333 5 ft

feet -.31"298.1 Vertical Change REF5299.1to91299 5 ft

feet 4.0-5.0%298.1 Cross Slope (Driveway) SF13300.7to $40 $52091324 5 ft

feet 2.0-3.0%307.7 Cross Slope (PAR) SF23312.4to $120 $2,82091325 5 ft

feet312.4 Key Note Segment 74327.2to91334 5 ft

feet 3.0-4.0%333.1 Cross Slope (PAR) SF54343.9to $120 $6,48091326 5 ft

feet .57"342.9 Vertical Change REF5343.9to91300 5 ft

feet 2.0-3.0%343.9 Cross Slope (PAR) SF30349.8to $120 $3,54091327 5 ft

$71,625.00TOTAL COST FOR: CHABLIS AVEE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHAPIN ST

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

POLK AVE

End Street Name

2202081449

Run ID

Chapin St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF5611.3to $120 $6,660127385 5 ft

feet .48"7.0 Vertical Change REF58.0to127382 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF643142.7to $120 $77,220127386 5 ft

feet 2.21"78.6 Vertical Change REF579.6to127383 5 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF430232.3to $120 $51,540127387 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF298294.0to $120 $35,760127388 5 ft

feet 2.0-3.0%298.4 Cross Slope (PAR) SF53309.0to $120 $6,360127389 5 ft

feet .27"316.7 Vertical Change LF5317.7to $75 $375127384 5 ft

feet 2.0-3.0%319.4 Cross Slope (PAR) SF16322.5to $120 $1,860127390 5 ft

feet 3.0-4.0%326.2 Cross Slope (PAR) SF7327.6to $120 $840127391 5 ft

feet 2.0-3.0%327.6 Cross Slope (PAR) SF9329.5to $120 $1,140127392 5 ft

feet 3.0-4.0%332.2 Cross Slope (PAR) SF66345.3to $120 $7,860127393 5 ft

feet 2.0-3.0%347.0 Cross Slope (PAR) SF46356.1to $120 $5,460127394 5 ft

feet 5.0-6.0%354.8 7356.1to127395 5 ft

$195,075.00TOTAL COST FOR: CHAPIN STW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHAPIN ST

Street Side

POLK AVE

Survey Street Name Starting Street Name

TAFT DR

End Street Name

2202081455

Run ID

Chapin St

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180127399 5 ft

feet 5.0-6.0%5.3 Cross Slope (PAR) SF2810.9to $120 $3,360127400 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF713.6to $120 $780127401 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF2120.5to $120 $2,520127402 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF20983.5to $120 $25,020127403 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF301148.7to $120 $36,180127404 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF14153.9to $120 $1,620127405 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF15159.3to $120 $1,800127406 5 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF88179.6to $120 $10,560127407 5 ft

feet 2.0-3.0%186.5 Cross Slope (PAR) SF58198.0to $120 $6,900127408 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF15210.3to $120 $1,800127409 5 ft

feet 2.0-3.0%215.7 Cross Slope (PAR) SF93234.3to $120 $11,160127410 5 ft

feet 5.0-6.0%249.8 Cross Slope (PAR) SF24254.5to $120 $2,820127411 5 ft

feet 6.0-7.0%255.5 Cross Slope (PAR) SF19259.3to $120 $2,280127412 5 ft

feet 5.0-6.0%259.3 Cross Slope (PAR) SF60271.3to $120 $7,200127413 5 ft

feet .34"262.2 Vertical Change REF5263.2to127396 5 ft

feet 5.0-6.0%275.8 Cross Slope (PAR) SF7277.1to $120 $780127414 5 ft

feet 4.0-5.0%279.3 Cross Slope (PAR) SF84296.0to $120 $10,020127415 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF27301.5to $120 $3,180127416 5 ft

feet 2.0-3.0%303.7 Cross Slope (PAR) SF27309.0to $120 $3,180127417 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF87330.1to $120 $10,380127418 5 ft

feet 2.0-3.0%335.0 Cross Slope (PAR) SF109356.8to $120 $13,080127419 5 ft

feet 4.0-5.0%356.8 Cross Slope (PAR) SF102377.2to $120 $12,240127420 5 ft

feet 2.0-3.0%377.8 Cross Slope (PAR) SF81393.9to $120 $9,660127421 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF32402.6to $120 $3,780127422 5 ft

feet 2.0-3.0%406.5 Cross Slope (PAR) SF92424.8to $120 $10,980127423 5 ft

feet 4.0-5.0%426.7 Cross Slope (PAR) SF26431.8to $120 $3,060127424 5 ft

feet 2.0-3.0%431.8 Cross Slope (PAR) SF241479.9to $120 $28,860127425 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHAPIN ST

Street Side

POLK AVE

Survey Street Name Starting Street Name

TAFT DR

End Street Name

2202081455

Run ID

Chapin St

42

ID Sidewalk Width

Priority

feet 4.0-5.0%479.9 Cross Slope (PAR) SF64492.7to $120 $7,680127426 5 ft

feet 2.0-3.0%493.9 Cross Slope (PAR) SF60505.8to $120 $7,140127427 5 ft

feet 2.0-3.0%508.9 Cross Slope (PAR) SF102529.3to $120 $12,240127428 5 ft

feet 2.0-3.0%531.7 Cross Slope (PAR) SF13534.3to $120 $1,560127429 5 ft

feet 2.0-3.0%537.2 Cross Slope (PAR) SF30543.2to $120 $3,600127430 5 ft

feet 2.0-3.0%546.6 Cross Slope (PAR) SF30552.6to $120 $3,600127431 5 ft

feet 2.0-3.0%555.4 Cross Slope (PAR) SF39563.3to $120 $4,740127432 5 ft

feet 2.0-3.0%567.1 Cross Slope (PAR) SF22571.4to $120 $2,580127433 5 ft

feet 2.0-3.0%586.3 Cross Slope (PAR) SF15589.3to $120 $1,800127434 5 ft

feet 2.0-3.0%591.8 Cross Slope (PAR) SF25596.8to $120 $3,000127435 5 ft

feet 1.07"594.3 Vertical Change REF5595.3to127397 5 ft

feet 2.0-3.0%613.0 Cross Slope (PAR) SF56624.2to $120 $6,720127436 5 ft

feet 2.0-3.0%628.8 Cross Slope (PAR) SF23633.3to $120 $2,700127437 5 ft

feet .27"633.2 Vertical Change REF5634.2to127398 5 ft

$283,740.00TOTAL COST FOR: CHAPIN STW side of Starting at: POLK AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHAPIN ST

Street Side

TAFT DR

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202081500

Run ID

Chapin St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13727.3to $120 $16,380127440 5 ft

feet .37"11.1 Vertical Change REF512.1to127438 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF4438.6to $120 $5,280127441 5 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF1645.5to $120 $1,920127442 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF7962.3to $120 $9,480127443 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF14294.6to $120 $16,980127444 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF59108.6to $120 $7,020127445 5 ft

feet 4.0-5.0%108.6 Cross Slope (PAR) SF49118.3to $120 $5,820127446 5 ft

feet 4.0-5.0%120.5 Cross Slope (PAR) SF20124.4to $120 $2,340127447 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF73140.5to $120 $8,760127448 5 ft

feet 4.0-5.0%141.1 Cross Slope (PAR) SF83157.7to $120 $9,960127449 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF85174.7to $120 $10,200127450 5 ft

feet 4.0-5.0%175.8 Cross Slope (PAR) SF98195.3to $120 $11,700127451 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF96216.5to $120 $11,520127452 5 ft

feet 4.0-5.0%217.6 Cross Slope (PAR) SF319281.3to $120 $38,220127453 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF90299.4to $120 $10,860127454 5 ft

feet 4.0-5.0%299.7 Cross Slope (PAR) SF120323.6to $120 $14,340127455 5 ft

feet .37"321.8 Vertical Change REF5322.8to127439 5 ft

feet 4.0-5.0%326.1 Cross Slope (PAR) SF11328.3to $120 $1,320127456 5 ft

feet 2.0-3.0%329.8 Cross Slope (PAR) SF42338.2to $120 $5,040127457 5 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF34347.6to $120 $4,020127458 5 ft

feet 4.0-5.0%347.6 Cross Slope (PAR) SF61359.8to $120 $7,320127459 5 ft

$198,480.00TOTAL COST FOR: CHAPIN STW side of Starting at: TAFT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHATOM WY

Street Side

FICKLIN DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201451

Run ID

Chatom Wy

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9819.6to $120 $11,76077031 5 ft

feet 3.0-4.0%22.7 Cross Slope (PAR) SF5433.4to $120 $6,42077032 5 ft

feet .29"26.3 Vertical Change REF527.3to77029 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF11356.9to $120 $13,56077033 5 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF4569.3to $120 $5,40077034 5 ft

feet -.55"69.1 Vertical Change REF570.1to77030 5 ft

$37,140.00TOTAL COST FOR: CHATOM WYW side of Starting at: FICKLIN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CHATOM WY

Street Side

GARY LN

Survey Street Name Starting Street Name

FICKLIN DR

End Street Name

2110201453

Run ID

Chatom Wy

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF6214.2to $120 $7,38077035 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF4325.3to $120 $5,22077036 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF5639.2to $120 $6,66077037 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF3247.9to $120 $3,84077038 5 ft

feet 2.0-3.0%50.5 Cross Slope (PAR) SF7465.3to $120 $8,88077039 5 ft

$31,980.00TOTAL COST FOR: CHATOM WYE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHATOM WY

Street Side

GARY LN

Survey Street Name Starting Street Name

TRIVISO AVE

End Street Name

2201271408

Run ID

Chatom Wy

42

ID Sidewalk Width

Priority

feet 2.0-3.0%11.6 Cross Slope (PAR) SF2917.3to $120 $3,420111318 5 ft

feet -.36"12.6 Vertical Change REF513.6to111316 5 ft

feet -.28"63.0 Vertical Change LF564.0to $75 $375111317 5 ft

$3,795.00TOTAL COST FOR: CHATOM WYW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CHATOM WY

Street Side

TRIVISO AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201271407

Run ID

Chatom Wy

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF163.5to $120 $1,920111312 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF2713.8to $120 $3,300111313 5 ft

feet .33"8.5 Vertical Change REF59.5to111310 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF2063.8to $120 $2,400111314 5 ft

feet .28"60.4 Vertical Change REF561.4to111311 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2070.3to $120 $2,400111315 5 ft

$10,020.00TOTAL COST FOR: CHATOM WYE side of Starting at: TRIVISO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY ST

Street Side

KNOX RD

Survey Street Name Starting Street Name

PEACH ST

End Street Name

2110191351

Run ID

Cherry St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%5.7 Cross Slope (PAR) SF2912.2to $120 $3,51074138 5 ft

feet12.2 Key Note Segment 9633.6to74155 5 ft

feet38.0 Key Note Segment 9960.0to74156 5 ft

feet .26"49.1 Vertical Change REF550.1to74131 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF8179.3to $120 $9,77474139 5 ft

feet 3.0-4.0%81.5 Cross Slope (PAR) SF3388.8to $120 $3,94274140 5 ft

feet89.8 Key Note Segment 97111.3to74157 5 ft

feet 3.0-4.0%111.5 Cross Slope (PAR) SF17115.2to $120 $1,99874141 5 ft

feet115.5 Key Note Segment 99137.4to74158 5 ft

feet 3.0-4.0%137.9 Cross Slope (PAR) SF6139.3to $120 $75674142 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF123166.6to $120 $14,74274143 5 ft

feet167.2 Key Note Segment 99189.3to74159 5 ft

feet167.2 Key Note Segment 215214.9to74160 5 ft

feet 2.0-3.0%190.1 Cross Slope (Driveway) SF21194.7to $40 $82874144 5 ft

feet 11.0-12.0%198.2 Cross Slope (Driveway) SF28204.4to $40 $1,11674145 5 ft

feet 13.0-14.0%206.4 Cross Slope (Driveway) SF19210.6to $40 $75674146 5 ft

feet 10.0-11.0%211.5 Cross Slope (Driveway) SF5212.5to $40 $18074147 5 ft

feet .32"233.9 Vertical Change LF5234.9to $75 $33874132 5 ft

feet244.3 Key Note Segment 97265.9to74161 5 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF14270.0to $120 $1,72874148 5 ft

feet270.0 Key Note Segment 100292.3to74162 5 ft

feet .34"271.2 Vertical Change REF5272.2to74133 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF99314.8to $120 $11,88074149 5 ft

feet .35"312.6 Vertical Change REF5313.6to74134 5 ft

feet 4.0-5.0%314.8 Cross Slope (PAR) SF28321.1to $120 $3,40274150 5 ft

feet322.2 Key Note Segment 96343.5to74163 5 ft

feet -.26"322.9 Vertical Change REF5323.9to74135 5 ft

feet347.9 Key Note Segment 99369.8to74164 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY ST

Street Side

KNOX RD

Survey Street Name Starting Street Name

PEACH ST

End Street Name

2110191351

Run ID

Cherry St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%370.4 Cross Slope (Driveway) SF6371.7to $40 $23474151 5 ft

feet 4.0-5.0%372.6 Cross Slope (PAR) SF105395.9to $120 $12,58274152 5 ft

feet .38"384.6 Vertical Change REF5385.6to74136 5 ft

feet 2.0-3.0%397.5 Cross Slope (PAR) SF9399.6to $120 $1,13474153 5 ft

feet399.6 Key Note Segment 93420.2to74165 5 ft

feet -.33"419.9 Vertical Change REF5420.9to74137 5 ft

feet 3.0-4.0%420.8 Cross Slope (PAR) SF11423.2to $120 $1,29674154 5 ft

$70,195.50TOTAL COST FOR: CHERRY STN side of Starting at: KNOX RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHERRY ST

Street Side

PEACH ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110191415

Run ID

Cherry St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF337.3to $120 $3,94274352 5 ft

feet7.3 Key Note Segment 9528.4to74369 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF1132.8to $120 $1,29674353 5 ft

feet32.8 Key Note Segment 9854.5to74370 5 ft

feet .36"54.1 Vertical Change REF555.1to74346 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF15288.9to $120 $18,25274354 5 ft

feet .27"66.7 Vertical Change REF567.7to74347 5 ft

feet .35"77.0 Vertical Change REF578.0to74348 5 ft

feet88.9 Key Note Segment 96110.3to74371 5 ft

feet .28"89.7 Vertical Change REF590.7to74349 5 ft

feet 3.0-4.0%110.9 Cross Slope (PAR) SF15114.3to $120 $1,83674355 5 ft

feet114.8 Key Note Segment 96136.2to74372 5 ft

feet .29"125.4 Vertical Change REF5126.4to74350 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF18141.3to $120 $2,16074356 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF43153.3to $120 $5,13074357 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF20157.8to $120 $2,43074358 5 ft

feet 3.0-4.0%160.3 Cross Slope (PAR) SF27166.2to $120 $3,18674359 5 ft

feet166.2 Key Note Segment 96187.5to74373 5 ft

feet -.4"177.0 Vertical Change REF5178.0to74351 5 ft

feet 3.0-4.0%188.8 Cross Slope (PAR) SF9190.8to $120 $1,08074360 5 ft

feet192.0 Key Note Segment 96213.3to74374 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF50227.4to $120 $5,99474361 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF79247.4to $120 $9,50474362 5 ft

feet247.6 Key Note Segment 112272.5to74375 5 ft

feet273.8 Key Note Segment 99295.7to74376 5 ft

feet 2.0-3.0%296.9 Cross Slope (PAR) SF5298.1to $120 $64874363 5 ft

feet 2.0-3.0%302.7 Cross Slope (PAR) SF9304.8to $120 $1,13474364 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF95329.5to $120 $11,44874365 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHERRY ST

Street Side

PEACH ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110191415

Run ID

Cherry St

50

ID Sidewalk Width

Priority

feet329.5 Key Note Segment 97351.0to74377 5 ft

feet 2.0-3.0%352.2 Cross Slope (PAR) SF9354.1to $120 $1,02674366 5 ft

feet355.3 Key Note Segment 102377.9to74378 5 ft

feet 2.0-3.0%380.0 Cross Slope (PAR) SF14383.2to $120 $1,72874367 5 ft

feet 2.0-3.0%388.8 Cross Slope (PAR) SF7390.3to $120 $81074368 5 ft

$71,604.00TOTAL COST FOR: CHERRY STS side of Starting at: PEACH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHERRY TREE DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201110944

Run ID

Cherry Tree
Dr

33

ID Sidewalk Width

Priority

feet16.3 Key Note Segment 10637.4to90145 5 ft

feet .31"27.7 Vertical Change REF528.7to90111 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF668.3to $120 $66090120 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF7388.1to $120 $8,82090121 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF2194.8to $120 $2,46090122 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF798.9to $120 $78090123 5 ft

feet .45"100.5 Vertical Change LF5101.5to $75 $37590112 5 ft

feet101.8 Key Note Segment 100121.7to90146 5 ft

feet 2.0-3.0%122.4 Cross Slope (Driveway) SF7123.8to $40 $28090124 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF27135.2to $120 $3,24090125 5 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF10142.4to $120 $1,14090126 5 ft

feet .33"143.7 Vertical Change LF5144.7to $75 $37590113 5 ft

feet145.3 Key Note Segment 98165.0to90147 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF15168.8to $120 $1,80090127 5 ft

feet171.2 Key Note Segment 98190.7to90148 5 ft

feet 4.0-5.0%191.3 Cross Slope (Driveway) SF11193.4to $40 $42090128 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF20204.3to $120 $2,40090129 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF35228.3to $120 $4,20090130 5 ft

feet231.8 Key Note Segment 96250.9to90149 5 ft

feet .34"241.2 Vertical Change REF5242.2to90114 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF11257.1to $120 $1,32090131 5 ft

feet257.5 Key Note Segment 96276.6to90150 5 ft

feet 2.0-3.0%277.4 Cross Slope (Driveway) SF11279.6to $40 $44090132 5 ft

feet 2.0-3.0%293.7 Cross Slope (PAR) SF22298.1to $120 $2,64090133 5 ft

feet 2.0-3.0%308.6 Cross Slope (PAR) SF41316.8to $120 $4,92090134 5 ft

feet .27"316.1 Vertical Change REF5317.1to90115 5 ft

feet317.4 Key Note Segment 95336.4to90151 5 ft

feet -.29"327.1 Vertical Change REF5328.1to90116 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHERRY TREE DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201110944

Run ID

Cherry Tree
Dr

33

ID Sidewalk Width

Priority

feet 2.0-3.0%341.7 Cross Slope (PAR) SF9343.5to $120 $1,08090135 5 ft

feet343.5 Key Note Segment 93362.0to90152 5 ft

feet 3.0-4.0%362.8 Cross Slope (PAR) SF12365.2to $120 $1,44090136 5 ft

feet 2.0-3.0%365.2 Cross Slope (PAR) SF45374.1to $120 $5,34090137 5 ft

feet 3.0-4.0%384.6 Cross Slope (PAR) SF6385.7to $120 $66090138 5 ft

feet 2.0-3.0%385.7 Cross Slope (PAR) SF20389.7to $120 $2,40090139 5 ft

feet 2.0-3.0%393.6 Cross Slope (PAR) SF11395.8to $120 $1,32090140 5 ft

feet 2.0-3.0%399.5 Cross Slope (PAR) SF8401.1to $120 $96090141 5 ft

feet402.6 Key Note Segment 103423.2to90153 5 ft

feet .31"413.5 Vertical Change REF5414.5to90117 5 ft

feet .42"424.3 Vertical Change REF5425.3to90118 5 ft

feet 3.0-4.0%424.9 Cross Slope (PAR) SF13427.4to $120 $1,50090142 5 ft

feet429.3 Key Note Segment 101449.5to90154 5 ft

feet 2.0-3.0%450.3 Cross Slope (Driveway) SF13452.8to $40 $50090143 5 ft

feet .27"450.5 Vertical Change REF5451.5to90119 5 ft

feet 2.0-3.0%466.0 Cross Slope (PAR) SF21470.2to $120 $2,52090144 5 ft

$53,990.00TOTAL COST FOR: CHERRY TREE DRS side of Starting at: BERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY TREE DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110946

Run ID

Cherry Tree
Dr

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68090156 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1110.0to $120 $1,32090157 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF3824.3to $120 $4,56090158 5 ft

feet .26"19.9 Vertical Change REF520.9to90155 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF11950.6to $120 $14,28090159 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF3660.5to $120 $4,26090160 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1467.3to $120 $1,68090161 5 ft

$30,780.00TOTAL COST FOR: CHERRY TREE DRN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N CHERRY TREE DR

Street Side

HAZELNUT DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221052

Run ID

Cherry Tree
Dr

69

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF72.0to $120 $84081085 5 ft

feet 6.0-7.0%2.0 Cross Slope (PAR) SF124.4to $120 $1,44081086 5 ft

feet .27"3.8 Vertical Change REF54.8to81067 5 ft

feet 8.0-9.0%4.4 Cross Slope (PAR) SF188.0to $120 $2,16081087 5 ft

feet 10.0-11.0%8.8 Cross Slope (PAR) SF4117.0to $120 $4,92081088 5 ft

feet -.26"10.4 Vertical Change REF511.4to81068 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF3830.8to $120 $4,50081089 5 ft

feet -.45"30.9 Vertical Change LF531.9to $75 $37581069 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF1841.3to $120 $2,10081090 5 ft

feet50.2 Key Note Segment 10471.1to81133 5 ft

feet .44"67.9 Vertical Change REF568.9to81070 5 ft

feet -.26"70.6 Vertical Change REF571.6to81071 5 ft

feet 3.0-4.0%71.1 Cross Slope (Driveway) SF1674.2to $40 $62081091 5 ft

feet 4.0-5.0%76.3 Cross Slope (PAR) SF2380.9to $120 $2,76081092 5 ft

feet82.0 Key Note Segment 99101.7to81134 5 ft

feet .3"91.9 Vertical Change REF592.9to81072 5 ft

feet 3.0-4.0%101.8 Cross Slope (Driveway) SF48111.4to $40 $1,92081093 5 ft

feet 3.0-4.0%113.7 Cross Slope (PAR) SF36120.8to $120 $4,26081094 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF124145.5to $120 $14,82081095 5 ft

feet -.26"144.1 Vertical Change REF5145.1to81074 5 ft

feet146.0 Key Note Segment 98165.6to81135 5 ft

feet 3.0-4.0%166.1 Cross Slope (Driveway) SF28171.7to $40 $1,12081096 5 ft

feet171.7 Key Note Segment 114194.5to81136 5 ft

feet .28"172.2 Vertical Change REF5173.2to81075 5 ft

feet .26"190.3 Vertical Change REF5191.3to81076 5 ft

feet 5.0-6.0%194.5 Cross Slope (Driveway) SF93213.0to $40 $3,70081097 5 ft

feet -.52"199.3 Vertical Change REF5200.3to81077 5 ft

feet 6.0-7.0%214.0 Cross Slope (PAR) SF52224.4to $120 $6,24081098 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N CHERRY TREE DR

Street Side

HAZELNUT DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221052

Run ID

Cherry Tree
Dr

69

ID Sidewalk Width

Priority

feet .29"224.3 Vertical Change REF5225.3to81078 5 ft

feet 5.0-6.0%224.4 Cross Slope (PAR) SF9226.1to $120 $1,02081099 5 ft

feet 6.0-7.0%226.3 Cross Slope (PAR) SF23230.8to $120 $2,70081100 5 ft

feet 4.0-5.0%232.5 Cross Slope (PAR) SF9234.3to $120 $1,08081101 5 ft

feet235.6 Key Note Segment 104256.3to81137 5 ft

feet 3.0-4.0%256.7 Cross Slope (PAR) SF32263.1to $120 $3,84081102 5 ft

feet263.8 Key Note Segment 104284.5to81138 5 ft

feet 2.0-3.0%285.6 Cross Slope (PAR) SF5286.7to $120 $66081103 5 ft

feet 3.0-4.0%289.3 Cross Slope (PAR) SF23293.8to $120 $2,70081104 5 ft

feet 3.0-4.0%296.3 Cross Slope (PAR) SF10298.3to $120 $1,20081105 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF20302.4to $120 $2,46081106 5 ft

feet 4.0-5.0%303.2 Cross Slope (PAR) SF8304.7to $120 $90081107 5 ft

feet 3.0-4.0%307.6 Cross Slope (PAR) SF96326.9to $120 $11,58081108 5 ft

feet327.3 Key Note Segment 106348.5to81139 5 ft

feet 2.68"346.7 Vertical Change REF5347.7to81079 5 ft

feet 5.0-6.0%348.5 Cross Slope (Driveway) SF9350.2to $40 $34081109 5 ft

feet 3.0-4.0%350.6 Cross Slope (PAR) SF9352.3to $120 $1,02081110 5 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF42362.7to $120 $5,04081111 5 ft

feet 4.0-5.0%365.2 Cross Slope (PAR) SF23369.8to $120 $2,76081112 5 ft

feet369.8 Key Note Segment 117393.1to81140 5 ft

feet .29"373.7 Vertical Change REF5374.7to81080 5 ft

feet 3.0-4.0%395.5 Cross Slope (PAR) SF10397.4to $120 $1,14081113 5 ft

feet 4.0-5.0%400.7 Cross Slope (PAR) SF76415.9to $120 $9,12081114 5 ft

feet 4.0-5.0%418.7 Cross Slope (PAR) SF94437.5to $120 $11,28081115 5 ft

feet 3.0-4.0%440.8 Cross Slope (PAR) SF13443.4to $120 $1,56081116 5 ft

feet 2.0-3.0%443.6 Cross Slope (PAR) SF26448.8to $120 $3,12081117 5 ft

feet 2.0-3.0%466.4 Cross Slope (PAR) SF25471.4to $120 $3,00081118 5 ft

feet -.26"480.5 Vertical Change LF5481.5to $75 $37581081 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N CHERRY TREE DR

Street Side

HAZELNUT DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221052

Run ID

Cherry Tree
Dr

69

ID Sidewalk Width

Priority

feet 2.0-3.0%485.8 Cross Slope (PAR) SF20489.7to $120 $2,34081119 5 ft

feet 2.0-3.0%497.0 Cross Slope (PAR) SF21501.1to $120 $2,46081120 5 ft

feet 2.0-3.0%521.1 Cross Slope (PAR) SF33527.8to $120 $4,02081121 5 ft

feet .29"523.4 Vertical Change REF5524.4to81082 5 ft

feet 2.0-3.0%539.5 Cross Slope (PAR) SF31545.7to $120 $3,72081122 5 ft

feet 2.0-3.0%556.3 Cross Slope (PAR) SF11558.5to $120 $1,32081123 5 ft

feet 2.0-3.0%576.0 Cross Slope (PAR) SF5577.0to $120 $60081124 5 ft

feet 2.0-3.0%601.8 Cross Slope (PAR) SF45610.8to $120 $5,40081125 5 ft

feet 4.0-5.0%611.3 Cross Slope (PAR) SF27616.7to $120 $3,24081126 5 ft

feet 2.0-3.0%617.0 Cross Slope (PAR) SF73631.6to $120 $8,76081127 5 ft

feet 2.0-3.0%647.0 Cross Slope (PAR) SF19650.8to $120 $2,28081128 5 ft

feet664.8 Key Note Segment 122689.1to81141 5 ft

feet .34"682.9 Vertical Change REF5683.9to81083 5 ft

feet 2.0-3.0%696.7 Cross Slope (PAR) SF80712.6to $120 $9,54081129 5 ft

feet712.6 Key Note Segment 104733.3to81142 5 ft

feet 2.0-3.0%734.3 Cross Slope (PAR) SF40742.3to $120 $4,80081130 5 ft

feet742.7 Key Note Segment 104763.4to81143 5 ft

feet 4.0-5.0%766.6 Cross Slope (PAR) SF25771.5to $120 $2,94081131 5 ft

feet 2.0-3.0%771.8 Cross Slope (PAR) SF62784.1to $120 $7,38081132 5 ft

$177,470.00TOTAL COST FOR: CHERRY TREE DRS/E/N side of Starting at: HAZELNUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY TREE DR

Street Side

LEMON TREE DR

Survey Street Name Starting Street Name

HAZELNUT DR

End Street Name

2110221125

Run ID

Cherry Tree
Dr

19

ID Sidewalk Width

Priority

feet 3.0-4.0%2.4 Cross Slope (PAR) SF18840.0to $120 $22,56081456 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF2545.4to $120 $3,00081457 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF2253.4to $120 $2,58081458 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF5167.1to $120 $6,18081459 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF2979.4to $120 $3,42081460 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF684.5to $120 $72081461 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF1187.5to $120 $1,32081462 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF4498.6to $120 $5,28081463 5 ft

feet 4.0-5.0%98.8 Cross Slope (PAR) SF10100.8to $120 $1,20081464 5 ft

feet 3.0-4.0%104.8 Cross Slope (PAR) SF80120.7to $120 $9,54081465 5 ft

feet 4.0-5.0%123.5 Cross Slope (PAR) SF137150.8to $120 $16,38081466 5 ft

feet 5.0-6.0%149.3 8150.8to81467 5 ft

$72,180.00TOTAL COST FOR: CHERRY TREE DRN side of Starting at: LEMON TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110926

Run ID

Cherry Tree
Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF479.5to $120 $5,58089914 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF1214.6to $120 $1,44089915 5 ft

feet21.3 Key Note Segment 9239.8to89933 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF947.0to $120 $1,02089916 5 ft

feet .32"45.6 Vertical Change REF546.6to89905 5 ft

feet47.0 Key Note Segment 9365.5to89934 5 ft

feet 3.0-4.0%73.7 Cross Slope (PAR) SF4181.8to $120 $4,86089917 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF785.0to $120 $84089918 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF1695.0to $120 $1,86089919 5 ft

feet -.28"93.9 Vertical Change REF594.9to89906 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF22103.9to $120 $2,64089920 5 ft

feet107.9 Key Note Segment 87125.3to89935 5 ft

feet .28"116.7 Vertical Change REF5117.7to89907 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF12128.4to $120 $1,44089921 5 ft

feet 4.0-5.0%128.4 Cross Slope (PAR) SF11130.6to $120 $1,32089922 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF5132.7to $120 $66089923 5 ft

feet133.6 Key Note Segment 90151.7to89936 5 ft

feet .39"142.5 Vertical Change REF5143.5to89908 5 ft

feet 4.0-5.0%151.7 Cross Slope (Driveway) SF22156.1to $40 $88089924 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF16159.3to $120 $1,92089925 5 ft

feet 3.0-4.0%163.1 Cross Slope (PAR) SF14165.8to $120 $1,62089926 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF13169.4to $120 $1,50089927 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF7173.5to $120 $78089928 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF6179.3to $120 $72089929 5 ft

feet194.4 Key Note Segment 89212.2to89937 5 ft

feet .28"203.1 Vertical Change REF5204.1to89909 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF30220.0to $120 $3,54089930 5 ft

feet220.0 Key Note Segment 92238.3to89938 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHERRY TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110926

Run ID

Cherry Tree
Dr

29

ID Sidewalk Width

Priority

feet .26"229.2 Vertical Change REF5230.2to89910 5 ft

feet -.59"240.5 Vertical Change SF5241.5to $75 $37589911 5 ft

feet 2.0-3.0%243.6 Cross Slope (PAR) SF9245.4to $120 $1,08089931 5 ft

feet .37"250.7 Vertical Change LF5251.7to $75 $37589912 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF17256.8to $120 $1,98089932 5 ft

feet 5.0-6.0%256.9 17260.2to89939 5 ft

feet 5.0-6.0%256.9 Running Slope SF17260.2to $120 $1,98089940 5 ft

feet .74"260.3 Vertical Change SF5261.3to $75 $37589913 5 ft

$38,785.00TOTAL COST FOR: CHERRY TREE DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CHESTNUT AVE

Street Side

1316 CHESTNUT AVE

Survey Street Name Starting Street Name

1316 CHESTNUT AVE

End Street Name

2201281202

Run ID

Chestnut
Ave

39

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320112586 5 ft

feet2.3 Key Note Segment 9020.4to112589 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF524.0to $120 $600112587 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF627.3to $120 $720112588 5 ft

$2,640.00TOTAL COST FOR: CHESTNUT AVEW side of Starting at: 1316 CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHESTNUT AVE

Street Side

527 MACADAMIA AVE

Survey Street Name Starting Street Name

FILBERT ST

End Street Name

2201281201

Run ID

Chestnut
Ave

60

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 7615.4to112578 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF13244.5to $120 $15,840112565 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF1751.6to $120 $1,980112566 5 ft

feet -.29"54.1 Vertical Change REF555.1to112558 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF5565.8to $120 $6,600112567 5 ft

feet66.6 Key Note Segment 9585.5to112579 5 ft

feet 4.0-5.0%87.5 Cross Slope (PAR) SF2592.4to $120 $2,940112568 5 ft

feet93.3 Key Note Segment 94112.0to112580 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF90132.1to $120 $10,800112569 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF21160.3to $120 $2,520112570 5 ft

feet162.6 Key Note Segment 97181.9to112581 5 ft

feet .44"172.6 Vertical Change REF5173.6to112559 5 ft

feet 4.0-5.0%183.3 Cross Slope (PAR) SF23187.8to $120 $2,700112571 5 ft

feet .82"185.8 Vertical Change REF5186.8to112560 5 ft

feet188.9 Key Note Segment 96208.1to112582 5 ft

feet 4.0-5.0%209.5 Cross Slope (PAR) SF15212.5to $120 $1,800112572 5 ft

feet 2.0-3.0%212.7 Cross Slope (PAR) SF57224.0to $120 $6,780112573 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF130252.2to $120 $15,600112574 5 ft

feet -.49"233.0 Vertical Change REF5234.0to112561 5 ft

feet258.1 Key Note Segment 100278.2to112583 5 ft

feet .32"259.0 Vertical Change REF5260.0to112562 5 ft

feet -.27"278.1 Vertical Change REF5279.1to112563 5 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF23283.9to $120 $2,760112575 5 ft

feet283.9 Key Note Segment 99303.6to112584 5 ft

feet -.26"303.7 Vertical Change REF5304.7to112564 5 ft

feet 2.0-3.0%305.7 Cross Slope (PAR) SF31311.8to $120 $3,660112576 5 ft

feet 4.0-5.0%313.0 Cross Slope (PAR) SF97332.3to $120 $11,580112577 5 ft

feet341.1 Key Note Segment 119364.8to112585 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHESTNUT AVE

Street Side

527 MACADAMIA AVE

Survey Street Name Starting Street Name

FILBERT ST

End Street Name

2201281201

Run ID

Chestnut
Ave

60

ID Sidewalk Width

Priority

$85,560.00TOTAL COST FOR: CHESTNUT AVEN side of Starting at: 527 MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHESTNUT AVE

Street Side

ACORN CT

Survey Street Name Starting Street Name

CASHEW CT

End Street Name

2201281213

Run ID

Chestnut
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5711.3to $120 $6,780112666 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF15346.9to $120 $18,360112667 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF6058.9to $120 $7,200112668 5 ft

feet 3.0-4.0%62.2 Cross Slope (PAR) SF10883.8to $120 $12,960112669 5 ft

feet 5.0-6.0%84.1 Cross Slope (PAR) SF3891.6to $120 $4,500112670 5 ft

feet 5.0-6.0%94.5 Cross Slope (PAR) SF97113.8to $120 $11,580112671 5 ft

feet .42"100.6 Vertical Change REF5101.6to112664 5 ft

feet 3.0-4.0%114.1 Cross Slope (PAR) SF127139.4to $120 $15,180112672 5 ft

$76,560.00TOTAL COST FOR: CHESTNUT AVES side of Starting at: ACORN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHESTNUT AVE

Street Side

CASHEW CT

Survey Street Name Starting Street Name

WATT ST

End Street Name

2201281220

Run ID

Chestnut
Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF408.1to $120 $4,800112708 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF2914.8to $120 $3,480112709 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF13341.4to $120 $15,960112710 5 ft

feet 4.0-5.0%41.4 Cross Slope (PAR) SF2746.8to $120 $3,240112711 5 ft

feet 4.0-5.0%49.6 Cross Slope (PAR) SF1452.4to $120 $1,680112712 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF653.6to $120 $720112713 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF559.8to $120 $600112714 5 ft

$30,480.00TOTAL COST FOR: CHESTNUT AVES side of Starting at: CASHEW CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CHESTNUT AVE

Street Side

CHESTNUT AVE

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281029

Run ID

Chestnut
Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,120111985 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF14235.8to $120 $17,100111986 5 ft

feet .34"7.9 Vertical Change REF58.9to111980 5 ft

feet 5.0-6.0%35.8 Cross Slope (PAR) SF10857.3to $120 $12,900111987 5 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF3064.8to $120 $3,600111988 5 ft

feet .32"59.6 Vertical Change REF560.6to111981 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF198104.3to $120 $23,700111989 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF21111.5to $120 $2,520111990 5 ft

feet .42"111.2 Vertical Change REF5112.2to111982 5 ft

feet 2.0-3.0%111.9 Cross Slope (PAR) SF22116.3to $120 $2,640111991 5 ft

feet 4.0-5.0%116.3 Cross Slope (PAR) SF48125.9to $120 $5,760111992 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF36134.3to $120 $4,260111993 5 ft

feet .29"136.8 Vertical Change LF5137.8to $75 $375111984 5 ft

$75,975.00TOTAL COST FOR: CHESTNUT AVEE side of Starting at: CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHESTNUT AVE

Street Side

FILBERT ST

Survey Street Name Starting Street Name

ACORN CT

End Street Name

2201281207

Run ID

Chestnut
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF267.5to $120 $3,120112613 5 ft

feet7.5 Key Note Segment 7823.1to112617 5 ft

feet 3.0-4.0%26.0 Cross Slope (PAR) SF2030.0to $120 $2,400112614 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF17165.7to $120 $20,460112615 5 ft

feet 3.0-4.0%68.2 Cross Slope (PAR) SF3274.6to $120 $3,840112616 5 ft

feet .26"75.0 Vertical Change LF576.0to $75 $375112612 5 ft

$30,195.00TOTAL COST FOR: CHESTNUT AVES side of Starting at: FILBERT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHESTNUT AVE

Street Side

HICKORY AVE

Survey Street Name Starting Street Name

FILBERT ST

End Street Name

2201281027

Run ID

Chestnut
Ave

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9519.0to $120 $11,400111930 5 ft

feet .29"10.2 Vertical Change REF511.2to111906 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF620.8to $120 $720111931 5 ft

feet22.4 Key Note Segment 9842.0to111966 5 ft

feet .26"22.8 Vertical Change REF523.8to111907 5 ft

feet 3.34"38.7 Vertical Change REF539.7to111908 5 ft

feet 4.0-5.0%46.1 Cross Slope (PAR) SF1549.1to $120 $1,800111932 5 ft

feet49.3 Key Note Segment 9367.8to111967 5 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF874.3to $120 $960111933 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF6287.3to $120 $7,380111934 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF76104.4to $120 $9,060111935 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF11106.9to $120 $1,260111936 5 ft

feet .26"106.4 Vertical Change REF5107.4to111909 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF60121.6to $120 $7,200111937 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF25128.6to $120 $2,940111938 5 ft

feet128.6 Key Note Segment 99148.4to111968 5 ft

feet .28"139.4 Vertical Change REF5140.4to111910 5 ft

feet .33"143.5 Vertical Change REF32149.8to111911 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF14154.2to $120 $1,740111939 5 ft

feet154.8 Key Note Segment 97174.3to111969 5 ft

feet .28"154.9 Vertical Change REF5155.9to111912 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF86193.5to $120 $10,320111940 5 ft

feet 2.0-3.0%207.2 Cross Slope (PAR) SF21211.3to $120 $2,460111941 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF71228.2to $120 $8,460111942 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF25235.2to $120 $2,940111943 5 ft

feet235.2 Key Note Segment 98254.8to111970 5 ft

feet 1.22"255.6 Vertical Change REF5256.6to111913 5 ft

feet 3.0-4.0%255.8 Cross Slope (PAR) SF25260.8to $120 $3,000111944 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHESTNUT AVE

Street Side

HICKORY AVE

Survey Street Name Starting Street Name

FILBERT ST

End Street Name

2201281027

Run ID

Chestnut
Ave

86

ID Sidewalk Width

Priority

feet261.7 Key Note Segment 96280.8to111971 5 ft

feet 1.74"262.1 Vertical Change REF5263.1to111914 5 ft

feet -.35"280.3 Vertical Change REF5281.3to111915 5 ft

feet 4.0-5.0%287.8 Cross Slope (PAR) SF48297.4to $120 $5,760111945 5 ft

feet 2.0-3.0%297.4 Cross Slope (PAR) SF22301.8to $120 $2,640111946 5 ft

feet 4.0-5.0%301.8 Cross Slope (PAR) SF37309.2to $120 $4,440111947 5 ft

feet 36"309.1 Protruding Object JOB5310.1to $99 $99111979 5 ft

feet 2.0-3.0%312.4 Cross Slope (PAR) SF7313.8to $120 $840111948 5 ft

feet -.31"316.7 Vertical Change REF5317.7to111916 5 ft

feet 2.0-3.0%316.8 Cross Slope (PAR) SF75331.8to $120 $9,000111949 5 ft

feet331.8 Key Note Segment 95350.7to111972 5 ft

feet 3.0-4.0%353.0 Cross Slope (PAR) SF24357.8to $120 $2,880111950 5 ft

feet 2.0-3.0%358.3 Cross Slope (PAR) SF38365.8to $120 $4,500111951 5 ft

feet -.28"364.7 Vertical Change REF5365.7to111917 5 ft

feet367.4 Key Note Segment 101387.5to111973 5 ft

feet .31"385.5 Vertical Change REF5386.5to111918 5 ft

feet 5.0-6.0%389.8 Cross Slope (PAR) SF123414.4to $120 $14,760111952 5 ft

feet 3.0-4.0%414.4 Cross Slope (PAR) SF12416.8to $120 $1,440111953 5 ft

feet 2.0-3.0%416.8 Cross Slope (PAR) SF109438.5to $120 $13,020111954 5 ft

feet 2.0-3.0%441.1 Cross Slope (PAR) SF16444.3to $120 $1,920111955 5 ft

feet448.5 Key Note Segment 99468.3to111974 5 ft

feet .48"458.0 Vertical Change REF5459.0to111919 5 ft

feet 2.0-3.0%473.0 Cross Slope (PAR) SF7474.3to $120 $780111956 5 ft

feet474.8 Key Note Segment 89492.5to111975 5 ft

feet 2.0-3.0%495.1 Cross Slope (PAR) SF64507.8to $120 $7,620111957 5 ft

feet 2.0-3.0%510.3 Cross Slope (PAR) SF218553.9to $120 $26,160111958 5 ft

feet554.3 Key Note Segment 100574.3to111976 5 ft

feet .94"554.9 Vertical Change REF5555.9to111922 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHESTNUT AVE

Street Side

HICKORY AVE

Survey Street Name Starting Street Name

FILBERT ST

End Street Name

2201281027

Run ID

Chestnut
Ave

86

ID Sidewalk Width

Priority

feet .39"564.1 Vertical Change REF5565.1to111923 5 ft

feet .28"574.4 Vertical Change REF5575.4to111924 5 ft

feet 2.0-3.0%575.7 Cross Slope (PAR) SF25580.7to $120 $3,000111959 5 ft

feet .4"577.5 Vertical Change LF5578.5to $75 $375111925 5 ft

feet580.7 Key Note Segment 96599.9to111977 5 ft

feet .28"590.1 Vertical Change REF5591.1to111926 5 ft

feet .89"600.3 Vertical Change REF5601.3to111927 5 ft

feet 3.0-4.0%601.3 Cross Slope (PAR) SF94620.0to $120 $11,220111960 5 ft

feet 5.0-6.0%620.0 Cross Slope (PAR) SF65632.9to $120 $7,740111961 5 ft

feet .55"627.0 Vertical Change REF5628.0to111928 5 ft

feet632.9 Key Note Segment 99652.8to111978 5 ft

feet -.38"653.4 Vertical Change REF5654.4to111929 5 ft

feet 2.0-3.0%654.7 Cross Slope (PAR) SF6656.0to $120 $780111962 5 ft

feet 2.0-3.0%661.9 Cross Slope (PAR) SF11664.1to $120 $1,320111963 5 ft

feet 3.0-4.0%667.1 Cross Slope (PAR) SF20671.0to $120 $2,340111964 5 ft

feet 2.0-3.0%671.0 Cross Slope (PAR) SF12673.4to $120 $1,440111965 5 ft

$195,714.00TOTAL COST FOR: CHESTNUT AVEN side of Starting at: HICKORY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHESTNUT AVE

Street Side

WATT ST

Survey Street Name Starting Street Name

HICKORY AVE

End Street Name

2201281012

Run ID

Chestnut
Ave

75

ID Sidewalk Width

Priority

feet .4"2.2 Vertical Change REF53.2to111804 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF114.6to $120 $1,380111811 5 ft

feet 7.0-8.0%9.6 Cross Slope (PAR) SF3516.6to $120 $4,200111812 5 ft

feet 6.0-7.0%19.2 Cross Slope (PAR) SF1121.3to $120 $1,260111813 5 ft

feet 5.0-6.0%21.3 Cross Slope (PAR) SF6534.3to $120 $7,800111814 5 ft

feet35.3 Key Note Segment 10155.4to111826 5 ft

feet .26"52.9 Vertical Change REF553.9to111805 5 ft

feet 5.0-6.0%55.5 Cross Slope (PAR) SF2560.5to $120 $3,000111815 5 ft

feet61.5 Key Note Segment 9981.3to111827 5 ft

feet .33"63.2 Vertical Change REF564.2to111806 5 ft

feet .48"81.1 Vertical Change REF582.1to111807 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF3591.2to $120 $4,140111816 5 ft

feet 5.0-6.0%94.0 Cross Slope (PAR) SF1496.8to $120 $1,680111817 5 ft

feet 5.0-6.0%99.0 Cross Slope (PAR) SF70113.0to $120 $8,400111818 5 ft

feet 6.0-7.0%114.4 Cross Slope (PAR) SF42122.8to $120 $5,040111819 5 ft

feet .83"119.2 Vertical Change REF5120.2to111808 5 ft

feet 5.0-6.0%123.1 Cross Slope (PAR) SF134149.8to $120 $16,020111820 5 ft

feet -.28"123.6 Vertical Change REF5124.6to111809 5 ft

feet 3.0-4.0%149.8 Cross Slope (PAR) SF72164.2to $120 $8,640111821 5 ft

feet166.1 Key Note Segment 96185.2to111828 5 ft

feet .62"171.8 Vertical Change REF5172.8to111810 5 ft

feet 4.0-5.0%188.2 Cross Slope (PAR) SF18191.8to $120 $2,160111822 5 ft

feet 2.0-3.0%192.5 Cross Slope (PAR) SF22196.8to $120 $2,580111823 5 ft

feet197.6 Key Note Segment 154228.4to111829 5 ft

feet 2.0-3.0%230.2 Cross Slope (PAR) SF9232.0to $120 $1,080111824 5 ft

feet 3.0-4.0%235.8 Cross Slope (PAR) SF30241.8to $120 $3,600111825 5 ft

$70,980.00TOTAL COST FOR: CHESTNUT AVES side of Starting at: WATT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

3059 MERLOT AVE

Survey Street Name Starting Street Name

3155 CHIANTI AVE

End Street Name

2201111502

Run ID

Chianti Ave

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5010.0to $120 $6,00092949 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF3219.3to $120 $3,78092950 5 ft

feet 4.0-5.0%19.3 Cross Slope (PAR) SF2524.3to $120 $3,00092951 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF8841.8to $120 $10,50092952 5 ft

feet41.8 Key Note Segment 9761.2to92966 5 ft

feet .27"51.5 Vertical Change REF552.5to92942 5 ft

feet 3.0-4.0%63.6 Cross Slope (PAR) SF2668.7to $120 $3,06092953 5 ft

feet69.4 Key Note Segment 10089.4to92967 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF3797.8to $120 $4,38092954 5 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF161130.0to $120 $19,32092955 5 ft

feet 5.0-6.0%141.8 Cross Slope (PAR) SF38149.3to $120 $4,50092956 5 ft

feet149.5 Key Note Segment 98169.0to92968 5 ft

feet 4.0-5.0%170.5 Cross Slope (PAR) SF34177.2to $120 $4,02092957 5 ft

feet177.2 Key Note Segment 99196.9to92969 5 ft

feet 4.0-5.0%197.8 Cross Slope (PAR) SF87215.2to $120 $10,44092958 5 ft

feet 4.0-5.0%217.3 Cross Slope (PAR) SF202257.6to $120 $24,18092959 5 ft

feet -.39"221.2 Vertical Change REF5222.2to92944 5 ft

feet258.3 Key Note Segment 98277.8to92970 5 ft

feet 3.0-4.0%279.2 Cross Slope (PAR) SF16282.3to $120 $1,86092960 5 ft

feet 2.0-3.0%282.3 Cross Slope (PAR) SF15285.2to $120 $1,74092961 5 ft

feet286.0 Key Note Segment 97305.3to92971 5 ft

feet .46"296.5 Vertical Change REF5297.5to92945 5 ft

feet 3.0-4.0%307.9 Cross Slope (PAR) SF142336.2to $120 $16,98092962 5 ft

feet .34"325.6 Vertical Change REF5326.6to92946 5 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF120360.3to $120 $14,40092963 5 ft

feet 4.0-5.0%360.3 Cross Slope (PAR) SF29366.0to $120 $3,42092964 5 ft

feet366.3 Key Note Segment 97385.7to92972 5 ft

feet .62"371.0 Vertical Change REF5372.0to92947 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

3059 MERLOT AVE

Survey Street Name Starting Street Name

3155 CHIANTI AVE

End Street Name

2201111502

Run ID

Chianti Ave

43

ID Sidewalk Width

Priority

feet .68"376.3 Vertical Change REF5377.3to92948 5 ft

feet 5.0-6.0%386.7 Cross Slope (PAR) SF6387.8to $120 $66092965 5 ft

$132,240.00TOTAL COST FOR: CHIANTI AVEN side of Starting at: 3059 MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

3169 CHIANTI AVE

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111504

Run ID

Chianti Ave

25

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF28557.0to $120 $34,20092976 5 ft

feet57.5 Key Note Segment 10177.7to92980 5 ft

feet .36"58.3 Vertical Change REF559.3to92973 5 ft

feet .26"67.4 Vertical Change REF568.4to92974 5 ft

feet 4.0-5.0%81.0 Cross Slope (PAR) SF882.6to $120 $96092977 5 ft

feet85.6 Key Note Segment 97104.9to92981 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF19109.3to $120 $2,28092978 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF80127.0to $120 $9,54092979 5 ft

feet 5.0-6.0%124.3 11126.4to92982 5 ft

feet 5.0-6.0%124.3 Running Slope SF11126.4to $120 $1,26092983 5 ft

feet .29"126.8 Vertical Change REF5127.8to92975 5 ft

$48,240.00TOTAL COST FOR: CHIANTI AVEN side of Starting at: 3169 CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111057

Run ID

Chianti Ave

48

ID Sidewalk Width

Priority

feet2.4 Key Note Segment 10523.3to90845 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF842.3to $120 $90090785 5 ft

feet42.4 Key Note Segment 7557.3to90846 5 ft

feet .32"50.8 Vertical Change REF551.8to90760 5 ft

feet 4.0-5.0%57.3 Cross Slope (Driveway) SF1660.4to $40 $62090786 5 ft

feet 2.0-3.0%61.1 Cross Slope (PAR) SF2065.0to $120 $2,34090787 5 ft

feet .26"68.8 Vertical Change LF569.8to $75 $37590761 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF6984.7to $120 $8,28090788 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF49103.1to $120 $5,82090789 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF8105.3to $120 $90090790 5 ft

feet105.3 Key Note Segment 77120.6to90847 5 ft

feet 5.0-6.0%120.6 Cross Slope (Driveway) SF14123.3to $40 $54090791 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF51134.8to $120 $6,12090792 5 ft

feet .32"134.5 Vertical Change REF5135.5to90762 5 ft

feet 4.0-5.0%134.9 Cross Slope (PAR) SF15137.8to $120 $1,74090793 5 ft

feet 4.0-5.0%139.9 Cross Slope (PAR) SF20143.9to $120 $2,40090794 5 ft

feet144.8 Key Note Segment 71159.0to90848 5 ft

feet 3.0-4.0%166.0 Cross Slope (PAR) SF22170.3to $120 $2,58090795 5 ft

feet 2.0-3.0%170.6 Cross Slope (PAR) SF22175.0to $120 $2,64090796 5 ft

feet 3.0-4.0%181.0 Cross Slope (PAR) SF9182.7to $120 $1,02090797 5 ft

feet 3.0-4.0%184.8 Cross Slope (PAR) SF18188.3to $120 $2,10090798 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF17191.7to $120 $2,04090799 5 ft

feet 4.0-5.0%192.7 Cross Slope (PAR) SF51202.9to $120 $6,12090800 5 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF6204.8to $120 $66090801 5 ft

feet 2.0-3.0%215.0 Cross Slope (PAR) SF6216.1to $120 $66090802 5 ft

feet 3.0-4.0%218.6 Cross Slope (PAR) SF10220.6to $120 $1,20090803 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF23227.0to $120 $2,70090804 5 ft

feet227.0 Key Note Segment 72241.4to90849 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111057

Run ID

Chianti Ave

48

ID Sidewalk Width

Priority

feet 3.0-4.0%242.0 Cross Slope (PAR) SF30248.0to $120 $3,60090805 5 ft

feet 2.0-3.0%248.9 Cross Slope (PAR) SF63261.5to $120 $7,56090806 5 ft

feet264.0 Key Note Segment 84280.8to90850 5 ft

feet .62"264.7 Vertical Change REF5265.7to90764 5 ft

feet -.3"282.0 Vertical Change REF5283.0to90767 5 ft

feet 2.0-3.0%283.0 Cross Slope (PAR) SF6284.1to $120 $66090807 5 ft

feet .28"289.3 Vertical Change LF20293.3to $75 $1,50090768 5 ft

feet 2.0-3.0%299.5 Cross Slope (PAR) SF39307.2to $120 $4,62090808 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF98332.4to $120 $11,76090809 5 ft

feet .28"316.4 Vertical Change LF5317.4to $75 $37590769 5 ft

feet332.4 Key Note Segment 72346.8to90851 5 ft

feet 3.0-4.0%354.0 Cross Slope (PAR) SF17357.3to $120 $1,98090810 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF6358.5to $120 $72090811 5 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF6364.5to $120 $72090812 5 ft

feet 2.0-3.0%364.5 Cross Slope (PAR) SF24369.2to $120 $2,82090813 5 ft

feet369.3 Key Note Segment 72383.7to90852 5 ft

feet .27"384.1 Vertical Change REF5385.1to90770 5 ft

feet 2.0-3.0%387.1 Cross Slope (PAR) SF18390.7to $120 $2,16090814 5 ft

feet 2.0-3.0%392.8 Cross Slope (PAR) SF102413.1to $120 $12,18090815 5 ft

feet 2.0-3.0%415.6 Cross Slope (PAR) SF5416.6to $120 $60090816 5 ft

feet 2.0-3.0%420.3 Cross Slope (PAR) SF8421.8to $120 $90090817 5 ft

feet -.29"431.8 Vertical Change REF5432.8to90771 5 ft

feet 2.0-3.0%431.8 Cross Slope (PAR) SF8433.3to $120 $90090818 5 ft

feet .71"434.6 Vertical Change SF5435.6to $75 $37590772 5 ft

feet435.2 Key Note Segment 75450.1to90853 5 ft

feet 2.0-3.0%450.1 Cross Slope (Driveway) SF18453.7to $40 $72090819 5 ft

feet 2.0-3.0%456.0 Cross Slope (PAR) SF17459.3to $120 $1,98090820 5 ft

feet 2.92"459.1 Vertical Change REF5460.1to90773 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111057

Run ID

Chianti Ave

48

ID Sidewalk Width

Priority

feet 2.0-3.0%463.7 Cross Slope (PAR) SF22468.1to $120 $2,64090821 5 ft

feet468.1 Key Note Segment 75483.1to90854 5 ft

feet .91"471.8 Vertical Change REF5472.8to90774 5 ft

feet .3"483.4 Vertical Change REF5484.4to90775 5 ft

feet 2.0-3.0%484.2 Cross Slope (PAR) SF6485.4to $120 $72090822 5 ft

feet 2.0-3.0%489.1 Cross Slope (PAR) SF79504.8to $120 $9,42090823 5 ft

feet 4.0-5.0%504.9 Cross Slope (PAR) SF16508.0to $120 $1,86090824 5 ft

feet 2.64"505.6 Vertical Change REF5506.6to90776 5 ft

feet 2.0-3.0%524.8 Cross Slope (PAR) SF18528.4to $120 $2,16090825 5 ft

feet 2.0-3.0%531.6 Cross Slope (PAR) SF21535.7to $120 $2,46090826 5 ft

feet535.7 Key Note Segment 68549.3to90855 5 ft

feet .4"536.3 Vertical Change REF5537.3to90777 5 ft

feet 3.0-4.0%549.7 Cross Slope (PAR) SF8551.2to $120 $90090827 5 ft

feet .38"550.5 Vertical Change REF5551.5to90778 5 ft

feet 2.0-3.0%552.7 Cross Slope (PAR) SF58564.2to $120 $6,90090828 5 ft

feet .5"559.0 Vertical Change REF5560.0to90779 5 ft

feet 4.0-5.0%566.5 Cross Slope (PAR) SF16569.8to $120 $1,98090829 5 ft

feet570.7 Key Note Segment 68584.3to90856 5 ft

feet .27"571.4 Vertical Change REF5572.4to90780 5 ft

feet .36"578.0 Vertical Change REF5579.0to90781 5 ft

feet 2.0-3.0%584.4 Cross Slope (Driveway) SF18588.0to $40 $72090830 5 ft

feet 3.0-4.0%590.8 Cross Slope (PAR) SF15593.7to $120 $1,74090831 5 ft

feet 2.0-3.0%593.7 Cross Slope (PAR) SF5594.8to $120 $66090832 5 ft

feet 2.0-3.0%597.4 Cross Slope (PAR) SF7598.8to $120 $84090833 5 ft

feet 2.0-3.0%601.1 Cross Slope (PAR) SF13603.7to $120 $1,56090834 5 ft

feet .36"602.2 Vertical Change REF5603.2to90782 5 ft

feet 4.0-5.0%605.0 Cross Slope (PAR) SF79620.7to $120 $9,42090835 5 ft

feet 2.0-3.0%620.7 Cross Slope (PAR) SF19624.6to $120 $2,34090836 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111057

Run ID

Chianti Ave

48

ID Sidewalk Width

Priority

feet 2.0-3.0%627.1 Cross Slope (PAR) SF43635.6to $120 $5,10090837 5 ft

feet636.3 Key Note Segment 73650.9to90857 5 ft

feet 2.0-3.0%650.9 Cross Slope (Driveway) SF8652.5to $40 $32090838 5 ft

feet 3.0-4.0%655.0 Cross Slope (PAR) SF53665.6to $120 $6,36090839 5 ft

feet .35"665.5 Vertical Change REF5666.5to90783 5 ft

feet 5.0-6.0%666.0 Cross Slope (PAR) SF38673.6to $120 $4,56090840 5 ft

feet674.8 Key Note Segment 78690.3to90858 5 ft

feet 5.0-6.0%690.8 Cross Slope (PAR) SF7692.1to $120 $78090841 5 ft

feet 3.0-4.0%693.4 Cross Slope (PAR) SF7694.8to $120 $84090842 5 ft

feet 2.0-3.0%694.8 Cross Slope (PAR) SF12697.1to $120 $1,38090843 5 ft

feet 2.0-3.0%725.5 Cross Slope (PAR) SF13728.0to $120 $1,50090844 5 ft

feet728.3 Key Note Segment 75743.3to90859 5 ft

feet -.3"736.9 Vertical Change REF5737.9to90784 5 ft

$175,045.00TOTAL COST FOR: CHIANTI AVES side of Starting at: GRENACHE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111110

Run ID

Chianti Ave

41

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68090969 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF329.1to $120 $3,78090970 5 ft

feet -.27"5.7 Vertical Change REF56.7to90950 5 ft

feet 5.0-6.0%20.3 621.5to91018 5 ft

feet .47"24.4 Vertical Change LF1527.3to $75 $1,08890951 5 ft

feet 5.0-6.0%25.6 727.0to91019 5 ft

feet -.38"33.1 Vertical Change LF534.1to $75 $37590952 5 ft

feet 1.03"58.8 Vertical Change SF559.8to $75 $37590953 5 ft

feet 4.0-5.0%61.2 Cross Slope (PAR) SF3267.6to $120 $3,84090971 5 ft

feet -1.85"67.3 Vertical Change REF568.3to90954 5 ft

feet 2.0-3.0%68.2 Cross Slope (PAR) SF669.3to $120 $66090972 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF1978.0to $120 $2,22090973 5 ft

feet .38"85.2 Vertical Change LF586.2to $75 $37590955 5 ft

feet110.7 Key Note Segment 77126.1to91009 5 ft

feet .26"111.9 Vertical Change REF5112.9to90956 5 ft

feet -.29"134.2 Vertical Change LF5135.2to $75 $37590957 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF15138.7to $120 $1,86090974 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF8146.5to $120 $1,02090975 5 ft

feet146.9 Key Note Segment 81163.0to91010 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF38171.9to $120 $4,56090976 5 ft

feet -.26"174.5 Vertical Change LF5175.5to $75 $37590958 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF48187.5to $120 $5,70090977 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF21193.7to $120 $2,46090978 5 ft

feet 2.0-3.0%196.7 Cross Slope (PAR) SF9198.4to $120 $1,02090979 5 ft

feet 3.0-4.0%212.3 Cross Slope (PAR) SF13214.9to $120 $1,56090980 5 ft

feet .26"214.5 Vertical Change REF5215.5to90959 5 ft

feet215.3 Key Note Segment 73229.9to91011 5 ft

feet 3.0-4.0%229.9 Cross Slope (Driveway) SF18233.4to $40 $70090981 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111110

Run ID

Chianti Ave

41

ID Sidewalk Width

Priority

feet 2.0-3.0%235.3 Cross Slope (PAR) SF17238.6to $120 $1,98090982 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF26246.9to $120 $3,06090983 5 ft

feet247.4 Key Note Segment 76262.6to91012 5 ft

feet .26"263.2 Vertical Change REF5264.2to90960 5 ft

feet 2.97"265.5 Vertical Change SF5266.5to $75 $37590961 5 ft

feet 2.0-3.0%272.7 Cross Slope (PAR) SF6273.9to $120 $72090984 5 ft

feet 2.0-3.0%277.4 Cross Slope (PAR) SF35284.3to $120 $4,14090985 5 ft

feet 3.0-4.0%287.4 Cross Slope (PAR) SF7288.7to $120 $78090986 5 ft

feet 2.0-3.0%291.9 Cross Slope (PAR) SF10293.9to $120 $1,20090987 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF23301.8to $120 $2,70090988 5 ft

feet 3.0-4.0%315.1 Cross Slope (PAR) SF23319.8to $120 $2,82090989 5 ft

feet320.5 Key Note Segment 80336.4to91013 5 ft

feet 4.0-5.0%336.4 Cross Slope (Driveway) SF20340.3to $40 $78090990 5 ft

feet 3.0-4.0%342.5 Cross Slope (PAR) SF8344.0to $120 $90090991 5 ft

feet -.6"343.5 Vertical Change REF5344.5to90962 5 ft

feet 2.0-3.0%344.7 Cross Slope (PAR) SF19348.4to $120 $2,22090992 5 ft

feet 2.0-3.0%352.3 Cross Slope (PAR) SF5353.3to $120 $60090993 5 ft

feet 2.0-3.0%359.9 Cross Slope (PAR) SF30365.8to $120 $3,54090994 5 ft

feet 2.0-3.0%368.4 Cross Slope (PAR) SF13371.0to $120 $1,56090995 5 ft

feet374.3 Key Note Segment 70388.3to91014 5 ft

feet 2.0-3.0%391.7 Cross Slope (PAR) SF66404.9to $120 $7,92090996 5 ft

feet 3.0-4.0%407.0 Cross Slope (PAR) SF11409.2to $120 $1,32090997 5 ft

feet 2.0-3.0%412.2 Cross Slope (PAR) SF10414.2to $120 $1,20090998 5 ft

feet .67"415.2 Vertical Change SF5416.2to $75 $37590963 5 ft

feet 2.0-3.0%417.3 Cross Slope (PAR) SF42425.7to $120 $5,04090999 5 ft

feet426.1 Key Note Segment 74440.8to91015 5 ft

feet .67"433.8 Vertical Change REF5434.8to90964 5 ft

feet 2.0-3.0%444.9 Cross Slope (PAR) SF28450.5to $120 $3,36091000 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111110

Run ID

Chianti Ave

41

ID Sidewalk Width

Priority

feet453.8 Key Note Segment 70467.7to91016 5 ft

feet .57"461.4 Vertical Change REF5462.4to90965 5 ft

feet 2.0-3.0%468.5 Cross Slope (Driveway) SF10470.4to $40 $38091001 5 ft

feet522.0 Key Note Segment 73536.5to91017 5 ft

feet -.75"522.8 Vertical Change REF5523.8to90967 5 ft

feet -.26"537.0 Vertical Change LF5538.0to $75 $37590968 5 ft

feet 3.0-4.0%545.8 Cross Slope (PAR) SF8547.3to $120 $90091002 5 ft

feet 2.0-3.0%549.6 Cross Slope (PAR) SF106570.7to $120 $12,66091003 5 ft

feet 2.0-3.0%575.8 Cross Slope (PAR) SF53586.4to $120 $6,36091004 5 ft

feet 2.0-3.0%592.3 Cross Slope (PAR) SF34599.0to $120 $4,02091005 5 ft

feet 2.0-3.0%601.1 Cross Slope (PAR) SF56612.2to $120 $6,66091006 5 ft

feet 2.0-3.0%615.3 Cross Slope (PAR) SF23619.8to $120 $2,70091007 5 ft

feet 2.0-3.0%625.2 Cross Slope (PAR) SF42633.6to $120 $5,04091008 5 ft

$119,707.50TOTAL COST FOR: CHIANTI AVEN side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111317

Run ID

Chianti Ave

43

ID Sidewalk Width

Priority

feet 6.0-7.0%0.6 Cross Slope (PAR) SF61.8to $120 $72091884 5 ft

feet .27"1.4 Vertical Change REF52.4to91875 5 ft

feet 5.0-6.0%2.4 Cross Slope (PAR) SF247.2to $120 $2,88091885 5 ft

feet 3.0-4.0%7.8 Cross Slope (PAR) SF99.7to $120 $1,14091886 5 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF4018.1to $120 $4,74091887 5 ft

feet .32"18.8 Vertical Change LF519.8to $75 $37591876 5 ft

feet21.1 Key Note Segment 9840.6to91902 5 ft

feet .6"22.0 Vertical Change REF523.0to91877 5 ft

feet .27"40.0 Vertical Change REF541.0to91878 5 ft

feet 4.0-5.0%42.3 Cross Slope (PAR) SF3048.3to $120 $3,60091888 5 ft

feet48.3 Key Note Segment 10368.8to91903 5 ft

feet .37"58.8 Vertical Change REF559.8to91879 5 ft

feet 4.0-5.0%70.4 Cross Slope (PAR) SF7184.7to $120 $8,58091889 5 ft

feet 4.0-5.0%87.2 Cross Slope (PAR) SF84103.9to $120 $10,02091890 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF75119.2to $120 $8,94091891 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF18126.9to $120 $2,16091892 5 ft

feet128.9 Key Note Segment 102149.3to91904 5 ft

feet .44"148.6 Vertical Change REF18152.1to91880 5 ft

feet 4.0-5.0%149.9 Cross Slope (PAR) SF29155.7to $120 $3,48091893 5 ft

feet156.7 Key Note Segment 100176.6to91905 5 ft

feet 4.0-5.0%179.1 Cross Slope (PAR) SF42187.4to $120 $4,98091894 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF230233.3to $120 $27,54091895 5 ft

feet .69"188.1 Vertical Change REF5189.1to91881 5 ft

feet -.33"212.9 Vertical Change REF5213.9to91882 5 ft

feet 4.0-5.0%233.3 Cross Slope (PAR) SF17236.7to $120 $2,04091896 5 ft

feet236.7 Key Note Segment 96255.8to91906 5 ft

feet .33"246.5 Vertical Change REF5247.5to91883 5 ft

feet 5.0-6.0%256.0 Cross Slope (Driveway) SF39263.7to $40 $1,54091897 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111317

Run ID

Chianti Ave

43

ID Sidewalk Width

Priority

feet263.8 Key Note Segment 138291.3to91907 5 ft

feet 4.0-5.0%292.1 Cross Slope (PAR) SF23296.6to $120 $2,70091898 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF22301.7to $120 $2,64091899 5 ft

feet 3.0-4.0%304.0 Cross Slope (PAR) SF12306.3to $120 $1,38091900 5 ft

feet 2.0-3.0%309.3 Cross Slope (PAR) SF24314.1to $120 $2,88091901 5 ft

$92,335.00TOTAL COST FOR: CHIANTI AVES side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111310

Run ID

Chianti Ave

45

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08091796 5 ft

feet2.0 Key Note Segment 9420.7to91820 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF1223.9to $120 $1,44091797 5 ft

feet29.5 Key Note Segment 8746.9to91821 5 ft

feet 3.14"32.0 Vertical Change REF533.0to91782 5 ft

feet .38"46.6 Vertical Change REF547.6to91783 5 ft

feet 3.0-4.0%47.5 Cross Slope (PAR) SF2352.0to $120 $2,70091798 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF3759.4to $120 $4,44091799 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF963.7to $120 $1,02091800 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF3172.1to $120 $3,78091801 5 ft

feet 3.0-4.0%74.6 Cross Slope (PAR) SF776.0to $120 $84091802 5 ft

feet 3.0-4.0%78.4 Cross Slope (PAR) SF3785.9to $120 $4,50091803 5 ft

feet .27"84.0 Vertical Change REF585.0to91784 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF6399.9to $120 $7,56091804 5 ft

feet 4.0-5.0%99.9 Cross Slope (PAR) SF39107.7to $120 $4,68091805 5 ft

feet108.3 Key Note Segment 99128.0to91822 5 ft

feet .41"131.2 Vertical Change REF5132.2to91785 5 ft

feet 3.0-4.0%131.2 Cross Slope (PAR) SF20135.2to $120 $2,40091806 5 ft

feet135.8 Key Note Segment 96155.1to91823 5 ft

feet .26"145.0 Vertical Change REF5146.0to91786 5 ft

feet .28"151.7 Vertical Change REF5152.7to91787 5 ft

feet .58"156.0 Vertical Change REF5157.0to91788 5 ft

feet 3.0-4.0%156.0 Cross Slope (PAR) SF35162.9to $120 $4,14091807 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF95181.8to $120 $11,34091808 5 ft

feet 4.0-5.0%181.8 Cross Slope (PAR) SF125206.8to $120 $15,00091809 5 ft

feet .26"203.4 Vertical Change REF5204.4to91789 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF43215.4to $120 $5,16091810 5 ft

feet216.4 Key Note Segment 102236.7to91824 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CHIANTI AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111310

Run ID

Chianti Ave

45

ID Sidewalk Width

Priority

feet .63"218.8 Vertical Change REF5219.8to91790 5 ft

feet 3.0-4.0%239.7 Cross Slope (PAR) SF21243.9to $120 $2,52091811 5 ft

feet244.7 Key Note Segment 97264.1to91825 5 ft

feet .26"253.1 Vertical Change REF5254.1to91791 5 ft

feet 3.0-4.0%267.8 Cross Slope (PAR) SF25272.7to $120 $2,94091812 5 ft

feet 3.0-4.0%276.3 Cross Slope (PAR) SF114299.0to $120 $13,62091813 5 ft

feet 3.0-4.0%301.8 Cross Slope (PAR) SF26307.0to $120 $3,12091814 5 ft

feet 4.0-5.0%310.0 Cross Slope (PAR) SF37317.3to $120 $4,38091815 5 ft

feet318.6 Key Note Segment 125343.7to91826 5 ft

feet .29"331.3 Vertical Change REF5332.3to91792 5 ft

feet .34"340.7 Vertical Change REF18344.2to91793 5 ft

feet 9.0-10.0%344.3 Cross Slope (Driveway) SF33350.8to $40 $1,30091816 5 ft

feet352.6 Key Note Segment 99372.3to91827 5 ft

feet -.75"353.2 Vertical Change REF5354.2to91794 5 ft

feet 4.0-5.0%372.3 Cross Slope (Driveway) SF18375.9to $40 $72091817 5 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF88393.4to $120 $10,50091818 5 ft

feet .36"376.4 Vertical Change REF5377.4to91795 5 ft

feet 4.0-5.0%393.4 Cross Slope (PAR) SF7394.7to $120 $78091819 5 ft

feet 5.0-6.0%394.1 12396.4to91828 5 ft

feet 5.0-6.0%394.1 Running Slope SF12396.4to $120 $1,38091829 5 ft

$111,340.00TOTAL COST FOR: CHIANTI AVES side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CHIANTI AVE

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

3059 MERLOT AVE

End Street Name

2201111459

Run ID

Chianti Ave

26

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF9320.3to $120 $11,10092932 5 ft

feet20.3 Key Note Segment 9739.6to92939 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF11864.5to $120 $14,10092933 5 ft

feet 4.0-5.0%64.7 Cross Slope (PAR) SF3872.2to $120 $4,50092934 5 ft

feet74.4 Key Note Segment 9493.3to92940 5 ft

feet 3.0-4.0%94.7 Cross Slope (PAR) SF27100.1to $120 $3,24092935 5 ft

feet 5.0-6.0%100.8 Cross Slope (PAR) SF6102.0to $120 $72092936 5 ft

feet102.9 Key Note Segment 98122.4to92941 5 ft

feet 4.0-5.0%123.3 Cross Slope (PAR) SF5124.3to $120 $60092937 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF32134.1to $120 $3,84092938 5 ft

$38,100.00TOTAL COST FOR: CHIANTI AVEN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N CHIANTI CT

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210916

Run ID

Chianti Ct

58

ID Sidewalk Width

Priority

feet 6.0-7.0%1.7 Cross Slope (PAR) SF246.5to $120 $2,88078239 5 ft

feet .28"5.5 Vertical Change REF56.5to78227 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF3918.7to $120 $4,62078240 5 ft

feet18.9 Key Note Segment 9838.5to78257 5 ft

feet .36"19.4 Vertical Change REF520.4to78228 5 ft

feet -.33"38.1 Vertical Change REF539.1to78229 5 ft

feet 5.0-6.0%39.5 Cross Slope (PAR) SF540.5to $120 $60078241 5 ft

feet 3.0-4.0%41.5 Cross Slope (PAR) SF3648.6to $120 $4,26078242 5 ft

feet .47"46.3 Vertical Change REF547.3to78230 5 ft

feet 5.0-6.0%53.7 Cross Slope (PAR) SF1155.9to $120 $1,32078243 5 ft

feet56.3 Key Note Segment 10276.7to78258 5 ft

feet .26"57.0 Vertical Change REF558.0to78231 5 ft

feet 3.0-4.0%77.7 Cross Slope (PAR) SF6590.7to $120 $7,80078244 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF1094.1to $120 $1,20078245 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF55111.4to $120 $6,60078246 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF11126.3to $120 $1,26078247 5 ft

feet .4"127.6 Vertical Change LF5128.6to $75 $37578232 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF8145.3to $120 $96078248 5 ft

feet145.3 Key Note Segment 107166.8to78259 5 ft

feet 2.0-3.0%167.6 Cross Slope (PAR) SF6168.8to $120 $72078249 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF20179.3to $120 $2,40078250 5 ft

feet179.3 Key Note Segment 106200.4to78260 5 ft

feet .43"190.4 Vertical Change REF5191.4to78233 5 ft

feet -.27"200.1 Vertical Change REF5201.1to78234 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF31212.8to $120 $3,66078251 5 ft

feet 2.0-3.0%219.1 Cross Slope (PAR) SF39226.8to $120 $4,62078252 5 ft

feet 2.0-3.0%247.0 Cross Slope (PAR) SF39254.8to $120 $4,68078253 5 ft

feet -.29"249.7 Vertical Change REF5250.7to78235 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N CHIANTI CT

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210916

Run ID

Chianti Ct

58

ID Sidewalk Width

Priority

feet 4.0-5.0%256.6 Cross Slope (PAR) SF83273.1to $120 $9,90078254 5 ft

feet274.4 Key Note Segment 100294.3to78261 5 ft

feet 5.0-6.0%296.4 Cross Slope (PAR) SF63309.0to $120 $7,56078255 5 ft

feet .34"305.8 Vertical Change REF5306.8to78236 5 ft

feet309.0 Key Note Segment 104329.8to78262 5 ft

feet 3.0-4.0%335.8 Cross Slope (PAR) SF68349.4to $120 $8,16078256 5 ft

feet .41"342.8 Vertical Change REF5343.8to78237 5 ft

feet .33"348.1 Vertical Change REF5349.1to78238 5 ft

feet 5.0-6.0%348.2 6349.4to78263 5 ft

$73,575.00TOTAL COST FOR: CHIANTI CTS/E/N side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CITRUS WAY

Street Side

SAN DIEGO AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201048

Run ID

Citrus Way

27

ID Sidewalk Width

Priority

feet10.5 Key Note Segment 9930.3to104632 5 ft

feet -.39"11.0 Vertical Change REF512.0to104623 5 ft

feet .52"20.7 Vertical Change REF521.7to104624 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF532.3to $120 $600104629 5 ft

feet37.4 Key Note Segment 10057.3to104633 5 ft

feet -.28"57.2 Vertical Change REF558.2to104625 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF659.5to $120 $660104630 5 ft

feet .29"87.4 Vertical Change LF588.4to $75 $375104626 5 ft

feet102.8 Key Note Segment 97122.1to104634 5 ft

feet -.46"122.7 Vertical Change LF5123.7to $75 $375104627 5 ft

feet130.4 Key Note Segment 97149.8to104635 5 ft

feet .26"140.7 Vertical Change REF5141.7to104628 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF5153.9to $120 $600104631 5 ft

$2,610.00TOTAL COST FOR: CITRUS WAYE side of Starting at: SAN DIEGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CITRUS WAY

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

SAN DIEGO AVE

End Street Name

2201201050

Run ID

Citrus Way

25

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680104637 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF25152.9to $120 $30,060104638 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF272111.3to $120 $32,640104639 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF30120.7to $120 $3,540104640 5 ft

feet 4.0-5.0%120.7 Cross Slope (PAR) SF9122.5to $120 $1,080104641 5 ft

feet .33"122.8 Vertical Change LF5123.8to $75 $375104636 5 ft

$69,375.00TOTAL COST FOR: CITRUS WAYW side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CLAREMONT DR

Street Side

825 CLAREMONT DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131412

Run ID

Claremont
Dr

55

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 4910.2to98216 5 ft

feet -.36"17.6 Vertical Change LF518.6to $75 $37598200 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF624.3to $120 $72098206 5 ft

feet -.37"23.6 Vertical Change REF524.6to98201 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF625.5to $120 $72098207 5 ft

feet .8"33.5 Vertical Change SF534.5to $75 $37598202 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF2046.2to $120 $2,40098208 5 ft

feet .62"48.0 Vertical Change SF549.0to $75 $37598203 5 ft

feet -.37"59.3 Vertical Change LF560.3to $75 $37598204 5 ft

feet 3.0-4.0%63.2 Cross Slope (PAR) SF4872.7to $120 $5,70098209 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF1375.2to $120 $1,50098210 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF1182.8to $120 $1,32098211 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF1488.8to $120 $1,62098212 5 ft

feet .33"86.6 Vertical Change REF587.6to98205 5 ft

feet 4.0-5.0%90.6 Cross Slope (PAR) SF1793.9to $120 $1,98098213 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF44102.6to $120 $5,22098214 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF21112.8to $120 $2,46098215 5 ft

feet 5.0-6.0%109.4 9111.2to98217 5 ft

feet 6.0-7.0%111.7 5112.7to98218 5 ft

$25,140.00TOTAL COST FOR: CLAREMONT DRE side of Starting at: 825 CLAREMONT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CLAREMONT DR

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

824 CLAREMONT DR

End Street Name

2201131410

Run ID

Claremont
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%5.9 Cross Slope (PAR) SF128.3to $120 $1,44098188 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF1012.8to $120 $1,14098189 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF12545.3to $120 $14,94098190 5 ft

feet 2.04"23.1 Vertical Change REF524.1to98180 5 ft

feet 2.85"48.1 Vertical Change SF549.1to $75 $37598181 5 ft

feet .37"57.6 Vertical Change LF558.6to $75 $37598182 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF562.8to $120 $60098191 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF3576.8to $120 $4,20098192 5 ft

feet .27"74.8 Vertical Change REF575.8to98185 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF881.3to $120 $96098193 5 ft

feet 3.0-4.0%84.9 Cross Slope (PAR) SF2489.6to $120 $2,82098194 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF791.3to $120 $78098195 5 ft

feet .34"92.9 Vertical Change LF593.9to $75 $37598186 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF697.2to $120 $66098196 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF23104.1to $120 $2,70098197 5 ft

feet113.8 Key Note Segment 81129.9to98199 5 ft

feet .39"114.9 Vertical Change REF5115.9to98187 5 ft

feet 4.0-5.0%129.9 Cross Slope (Driveway) SF13132.4to $40 $50098198 5 ft

$31,865.00TOTAL COST FOR: CLAREMONT DRW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CLINTON ST

Street Side

1633 CLINTON ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2202091528

Run ID

Clinton St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%20.3 Cross Slope (PAR) SF1623.5to $120 $1,920130585 5 ft

feet 3.0-4.0%26.9 Cross Slope (PAR) SF5437.7to $120 $6,480130586 5 ft

feet .36"38.8 Vertical Change LF539.8to $75 $375130582 5 ft

feet .64"40.9 Vertical Change SF541.9to $75 $375130583 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF8061.0to $120 $9,600130587 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF6275.4to $120 $7,380130588 5 ft

feet 4.0-5.0%75.4 Cross Slope (PAR) SF5786.9to $120 $6,900130589 5 ft

feet 2.0-3.0%87.1 Cross Slope (PAR) SF79102.8to $120 $9,420130590 5 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF67116.1to $120 $7,980130591 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF74130.8to $120 $8,820130592 5 ft

feet 4.0-5.0%131.8 Cross Slope (PAR) SF204172.7to $120 $24,540130593 5 ft

feet -.46"152.1 Vertical Change REF5153.1to130584 5 ft

$83,790.00TOTAL COST FOR: CLINTON STN side of Starting at: 1633 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CLINTON ST

Street Side

1633-1901 CLINTON ST

Survey Street Name Starting Street Name

1901 CLINTON ST

End Street Name

2202091524

Run ID

Clinton St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,400130560 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1811.4to $120 $2,160130561 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF8531.8to $120 $10,200130562 5 ft

feet 4.0-5.0%32.1 Cross Slope (PAR) SF9050.1to $120 $10,800130563 5 ft

feet 2.4"54.1 Vertical Change REF555.1to130552 5 ft

feet 3.0-4.0%54.8 Cross Slope (PAR) SF3261.1to $120 $3,780130564 5 ft

feet 3.0-4.0%65.2 Cross Slope (PAR) SF1468.1to $120 $1,740130565 5 ft

feet69.6 Key Note Segment 156100.8to130581 5 ft

feet 3.0-4.0%100.8 Cross Slope (Driveway) SF10102.8to $40 $400130566 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF197142.3to $120 $23,640130567 5 ft

feet -.3"120.9 Vertical Change REF5121.9to130553 5 ft

feet 4.0-5.0%142.6 Cross Slope (PAR) SF52152.9to $120 $6,180130568 5 ft

feet .35"151.4 Vertical Change REF5152.4to130554 5 ft

feet 5.0-6.0%155.3 Cross Slope (PAR) SF24160.2to $120 $2,940130569 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF48169.9to $120 $5,700130570 5 ft

feet 2.0-3.0%171.4 Cross Slope (PAR) SF24176.2to $120 $2,880130571 5 ft

feet 3.0-4.0%178.9 Cross Slope (PAR) SF12181.2to $120 $1,380130572 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF38189.4to $120 $4,560130573 5 ft

feet .34"186.9 Vertical Change REF5187.9to130555 5 ft

feet .39"191.8 Vertical Change LF5192.8to $75 $375130556 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF78210.3to $120 $9,300130574 5 ft

feet 5.0-6.0%211.5 Cross Slope (PAR) SF15214.4to $120 $1,740130575 5 ft

feet .27"214.8 Vertical Change LF5215.8to $75 $375130557 5 ft

feet 5.0-6.0%217.3 Cross Slope (PAR) SF7218.6to $120 $780130576 5 ft

feet 4.0-5.0%222.6 Cross Slope (PAR) SF84239.4to $120 $10,080130577 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF26245.8to $120 $3,120130578 5 ft

feet 3.0-4.0%249.1 Cross Slope (PAR) SF153279.6to $120 $18,300130579 5 ft

feet .58"252.7 Vertical Change REF5253.7to130558 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CLINTON ST

Street Side

1633-1901 CLINTON ST

Survey Street Name Starting Street Name

1901 CLINTON ST

End Street Name

2202091524

Run ID

Clinton St

76

ID Sidewalk Width

Priority

feet -.29"278.6 Vertical Change REF5279.6to130559 5 ft

feet 4.0-5.0%281.8 Cross Slope (PAR) SF105302.9to $120 $12,660130580 5 ft

$135,490.00TOTAL COST FOR: CLINTON STN side of Starting at: 1633-1901 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

212 CLINTON ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106091422

Run ID

Clinton St

89

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF19639.3to $120 $23,58048198 5 ft

feet 2.0-3.0%43.1 Cross Slope (PAR) SF5554.0to $120 $6,54048199 5 ft

feet .51"51.0 Vertical Change REF552.0to48194 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF1766.7to $120 $1,98048200 5 ft

feet 5.0-6.0%67.8 Cross Slope (PAR) SF3875.4to $120 $4,56048201 5 ft

feet 3.0-4.0%76.4 Cross Slope (PAR) SF11699.6to $120 $13,92048202 5 ft

feet .45"85.7 Vertical Change REF586.7to48195 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF9103.8to $120 $1,08048203 5 ft

feet -.33"102.9 Vertical Change REF5103.9to48196 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF62118.7to $120 $7,44048204 5 ft

feet .39"119.8 Vertical Change LF5120.8to $75 $37548197 5 ft

feet 2.0-3.0%120.9 Cross Slope (PAR) SF22125.2to $120 $2,58048205 5 ft

$62,055.00TOTAL COST FOR: CLINTON STSE side of Starting at: 212 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

320 CLINTON ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2108101104

Run ID

Clinton St

105

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.7to $120 $81655798 4 ft

feet .36"1.8 Vertical Change LF42.8to $75 $30055773 4 ft

feet 2.3"3.5 Vertical Change REF44.5to55774 4 ft

feet 6.0-7.0%3.8 Cross Slope (PAR) SF249.7to $120 $2,83255799 4 ft

feet .29"5.2 Vertical Change REF107.8to55775 4 ft

feet 1.06"10.2 Vertical Change SF411.2to $75 $30055776 4 ft

feet 6.0-7.0%13.0 Cross Slope (PAR) SF2218.6to $120 $2,68855800 4 ft

feet .36"15.7 Vertical Change REF416.7to55777 4 ft

feet -.31"18.9 Vertical Change REF419.9to55778 4 ft

feet 3.0-4.0%19.3 Cross Slope (PAR) SF821.3to $120 $96055801 4 ft

feet .28"21.0 Vertical Change REF422.0to55779 4 ft

feet .26"24.9 Vertical Change REF425.9to55780 4 ft

feet 4.0-5.0%24.9 Cross Slope (PAR) SF827.0to $120 $1,00855802 4 ft

feet -.3"29.3 Vertical Change REF1332.5to55781 4 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF531.0to $120 $57655803 4 ft

feet .38"42.0 Vertical Change LF1345.2to $75 $96055783 4 ft

feet 4.0-5.0%45.7 Cross Slope (PAR) SF747.5to $120 $86455804 4 ft

feet .34"51.4 Vertical Change LF452.4to $75 $30055784 4 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF1657.2to $120 $1,96855805 4 ft

feet .54"60.5 Vertical Change SF461.5to $75 $30055785 4 ft

feet -.28"64.0 Vertical Change REF465.0to55786 4 ft

feet 3.0-4.0%64.1 Cross Slope (PAR) SF565.3to $120 $57655806 4 ft

feet -.73"65.7 Vertical Change SF466.7to $75 $30055787 4 ft

feet .37"67.4 Vertical Change LF468.4to $75 $30055788 4 ft

feet 1.57"69.8 Vertical Change SF470.8to $75 $30055789 4 ft

feet .32"72.6 Vertical Change LF473.6to $75 $30055790 4 ft

feet .97"74.4 Vertical Change SF475.4to $75 $30055791 4 ft

feet -.31"76.1 Vertical Change LF477.1to $75 $30055792 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

320 CLINTON ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2108101104

Run ID

Clinton St

105

ID Sidewalk Width

Priority

feet .3"79.8 Vertical Change LF480.8to $75 $30055793 4 ft

feet .37"83.8 Vertical Change LF1387.1to $75 $99055794 4 ft

feet -.3"88.1 Vertical Change LF489.1to $75 $30055795 4 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF61115.5to $120 $7,29655807 4 ft

feet .45"102.0 Vertical Change REF4103.0to55796 4 ft

feet .38"113.4 Vertical Change REF4114.4to55797 4 ft

$25,134.00TOTAL COST FOR: CLINTON STSE side of Starting at: 320 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

329 S A ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2108101033

Run ID

Clinton St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6115.3to $120 $7,34455552 4 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF5431.7to $120 $6,43255553 4 ft

$13,776.00TOTAL COST FOR: CLINTON STNW side of Starting at: 329 S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

329 S D ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106091418

Run ID

Clinton St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%7.5 Cross Slope (PAR) SF8324.0to $120 $9,90048182 5 ft

feet 4.0-5.0%24.0 Cross Slope (PAR) SF21466.8to $120 $25,68048183 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF768.8to $120 $84048184 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF3878.8to $120 $4,50048185 5 ft

feet 3.0-4.0%82.4 Cross Slope (PAR) SF1084.4to $120 $1,20048186 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF80101.7to $120 $9,54048187 5 ft

feet 3.0-4.0%104.5 Cross Slope (PAR) SF32110.8to $120 $3,78048188 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF154142.3to $120 $18,48048189 5 ft

feet 5.0-6.0%145.5 8147.2to48190 5 ft

feet 6.0-7.0%147.2 5148.2to48191 5 ft

$73,920.00TOTAL COST FOR: CLINTON STNW side of Starting at: 329 S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

ELM AVE

Survey Street Name Starting Street Name

FIG AVE

End Street Name

2202101256

Run ID

Clinton St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF22647.5to $120 $27,120131560 5 ft

feet47.8 Key Note Segment 18183.9to131585 5 ft

feet 3.0-4.0%83.9 Cross Slope (Driveway) SF218127.4to $40 $8,700131561 5 ft

feet 3.0-4.0%130.5 Cross Slope (PAR) SF163163.2to $120 $19,620131562 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF46173.3to $120 $5,460131563 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF105197.8to $120 $12,600131564 5 ft

feet 3.0-4.0%200.5 Cross Slope (PAR) SF115223.4to $120 $13,740131565 5 ft

feet 2.0-3.0%223.6 Cross Slope (PAR) SF116246.8to $120 $13,920131566 5 ft

feet246.8 Key Note Segment 125271.7to131586 5 ft

feet 2.0-3.0%271.7 Cross Slope (Driveway) SF53282.2to $40 $2,100131567 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF6288.8to $120 $660131568 5 ft

feet288.8 Key Note Segment 65301.7to131587 5 ft

feet 2.0-3.0%306.0 Cross Slope (PAR) SF154336.8to $120 $18,480131569 5 ft

feet336.8 Key Note Segment 93355.3to131588 5 ft

feet .27"356.5 Vertical Change REF5357.5to131554 5 ft

feet 3.0-4.0%357.0 Cross Slope (PAR) SF33363.5to $120 $3,900131570 5 ft

feet 2.0-3.0%363.5 Cross Slope (PAR) SF42371.8to $120 $4,980131571 5 ft

feet -.26"366.1 Vertical Change REF5367.1to131555 5 ft

feet 2.0-3.0%375.2 Cross Slope (PAR) SF44384.0to $120 $5,280131572 5 ft

feet384.9 Key Note Segment 57396.3to131589 5 ft

feet .27"395.3 Vertical Change REF5396.3to131556 5 ft

feet 6.0-7.0%398.2 Cross Slope (PAR) SF6399.3to $120 $660131573 5 ft

feet 5.0-6.0%399.3 Cross Slope (PAR) SF23403.8to $120 $2,700131574 5 ft

feet 3.0-4.0%403.8 Cross Slope (PAR) SF8405.4to $120 $960131575 5 ft

feet 2.0-3.0%405.4 Cross Slope (PAR) SF9407.2to $120 $1,080131576 5 ft

feet 2.0-3.0%415.5 Cross Slope (PAR) SF5416.5to $120 $600131577 5 ft

feet 2.0-3.0%419.1 Cross Slope (PAR) SF71433.3to $120 $8,520131578 5 ft

feet -.28"422.9 Vertical Change REF5423.9to131557 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

ELM AVE

Survey Street Name Starting Street Name

FIG AVE

End Street Name

2202101256

Run ID

Clinton St

63

ID Sidewalk Width

Priority

feet -.29"437.0 Vertical Change LF5438.0to $75 $375131558 5 ft

feet 2.0-3.0%438.5 Cross Slope (PAR) SF50448.5to $120 $6,000131579 5 ft

feet .32"443.7 Vertical Change REF5444.7to131559 5 ft

feet448.8 Key Note Segment 70462.8to131590 5 ft

feet 3.0-4.0%464.9 Cross Slope (PAR) SF13467.4to $120 $1,500131580 5 ft

feet 2.0-3.0%467.4 Cross Slope (PAR) SF5468.4to $120 $600131581 5 ft

feet469.3 Key Note Segment 67482.7to131591 5 ft

feet 3.0-4.0%486.0 Cross Slope (PAR) SF93504.6to $120 $11,160131582 5 ft

feet504.8 Key Note Segment 91522.9to131592 5 ft

feet 3.0-4.0%522.9 Cross Slope (Driveway) SF83539.5to $40 $3,320131583 5 ft

feet 2.0-3.0%539.5 Cross Slope (PAR) SF50549.4to $120 $5,940131584 5 ft

$179,975.00TOTAL COST FOR: CLINTON STNW side of Starting at: ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

ELM AVE

Survey Street Name Starting Street Name

409 CLINTON ST

End Street Name

2202101550

Run ID

Clinton St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF265.8to $120 $3,120132449 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF1311.1to $120 $1,500132450 5 ft

feet 3.0-4.0%14.0 Cross Slope (PAR) SF10434.8to $120 $12,480132451 5 ft

feet 4.0-5.0%37.0 Cross Slope (PAR) SF8754.3to $120 $10,380132452 5 ft

feet 6.0-7.0%54.5 Cross Slope (PAR) SF755.8to $120 $780132453 5 ft

feet 5.0-6.0%57.6 Cross Slope (PAR) SF19296.0to $120 $23,040132454 5 ft

feet -.26"58.2 Vertical Change REF559.2to132447 5 ft

feet .7"83.4 Vertical Change REF584.4to132448 5 ft

$51,300.00TOTAL COST FOR: CLINTON STSE side of Starting at: ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

FIG AVE

Survey Street Name Starting Street Name

MAGNOLIA ST

End Street Name

2108121349

Run ID

Clinton St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,00060875 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF4120.4to $120 $4,92060876 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF3332.5to $120 $3,90060877 5 ft

feet 3.0-4.0%35.4 Cross Slope (PAR) SF2139.5to $120 $2,46060878 5 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF8160.2to $120 $9,66060879 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF12084.7to $120 $14,40060880 5 ft

feet88.8 Key Note Segment 110110.7to60896 5 ft

feet 3.0-4.0%111.0 Cross Slope (Driveway) SF164143.8to $40 $6,56060881 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF13146.4to $120 $1,56060882 5 ft

feet146.4 Key Note Segment 107167.7to60897 5 ft

feet .43"161.9 Vertical Change REF5162.9to60872 5 ft

feet 3.0-4.0%168.6 Cross Slope (PAR) SF173203.1to $120 $20,70060883 5 ft

feet 2.0-3.0%203.4 Cross Slope (PAR) SF24208.2to $120 $2,88060884 5 ft

feet208.5 Key Note Segment 129234.3to60898 5 ft

feet 3.0-4.0%234.3 Cross Slope (Driveway) SF107255.6to $40 $4,26060885 5 ft

feet256.3 Key Note Segment 129282.1to60899 5 ft

feet .29"280.0 Vertical Change REF5281.0to60873 5 ft

feet 2.0-3.0%282.1 Cross Slope (Driveway) SF160314.1to $40 $6,40060886 5 ft

feet315.8 Key Note Segment 104336.5to60900 5 ft

feet 2.0-3.0%337.0 Cross Slope (PAR) SF15340.0to $120 $1,80060887 5 ft

feet 2.0-3.0%342.4 Cross Slope (PAR) SF75357.3to $120 $8,94060888 5 ft

feet357.8 Key Note Segment 113380.4to60901 5 ft

feet381.8 Key Note Segment 100401.8to60902 5 ft

feet 3.0-4.0%401.8 Cross Slope (Driveway) SF112424.2to $40 $4,48060889 5 ft

feet 2.0-3.0%424.7 Cross Slope (PAR) SF77440.1to $120 $9,24060890 5 ft

feet -.26"442.8 Vertical Change REF5443.8to60874 5 ft

feet 2.0-3.0%443.8 Cross Slope (PAR) SF191481.9to $120 $22,86060891 5 ft

feet483.2 Key Note Segment 67496.5to60903 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

FIG AVE

Survey Street Name Starting Street Name

MAGNOLIA ST

End Street Name

2108121349

Run ID

Clinton St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%505.1 Cross Slope (PAR) SF38512.7to $120 $4,56060892 5 ft

feet512.8 Key Note Segment 146541.9to60904 5 ft

feet 2.0-3.0%542.9 Cross Slope (PAR) SF121567.0to $120 $14,46060893 5 ft

feet 4.0-5.0%569.3 Cross Slope (PAR) SF111591.5to $120 $13,32060894 5 ft

feet 2.0-3.0%591.5 Cross Slope (PAR) SF34598.2to $120 $4,02060895 5 ft

$164,380.00TOTAL COST FOR: CLINTON STNW side of Starting at: FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

FIG AVE

Survey Street Name Starting Street Name

MANZANA CT

End Street Name

2202101526

Run ID

Clinton St

44

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF13627.1to $120 $16,260132195 5 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF1533.0to $120 $1,740132196 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF3540.3to $120 $4,200132197 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF5653.8to $120 $6,720132198 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF20495.5to $120 $24,420132199 5 ft

feet .27"68.8 Vertical Change REF569.8to132193 5 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF26101.1to $120 $3,120132200 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF37114.4to $120 $4,440132201 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF62128.8to $120 $7,380132202 5 ft

feet 3.0-4.0%131.2 Cross Slope (PAR) SF64143.9to $120 $7,620132203 5 ft

feet 3.0-4.0%146.8 Cross Slope (PAR) SF63159.3to $120 $7,500132204 5 ft

feet 2.0-3.0%160.4 Cross Slope (PAR) SF9162.1to $120 $1,020132205 5 ft

feet 2.0-3.0%165.1 Cross Slope (PAR) SF205206.0to $120 $24,540132206 5 ft

feet 2.64"167.3 Vertical Change REF5168.3to132194 5 ft

feet 4.0-5.0%206.4 Cross Slope (PAR) SF136233.5to $120 $16,260132207 5 ft

$125,220.00TOTAL COST FOR: CLINTON STSE side of Starting at: FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

MAGNOLIA ST

End Street Name

2108121315

Run ID

Clinton St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF348.1to $120 $4,05060692 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF6827.4to $120 $8,15460693 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF1332.6to $120 $1,51260694 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF2638.7to $120 $3,07860695 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF842.9to $120 $91860696 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF2653.2to $120 $3,07860697 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF218110.8to $120 $26,13660698 5 ft

feet .47"115.8 Vertical Change LF5116.8to $75 $33860679 5 ft

feet 4.0-5.0%117.7 Cross Slope (PAR) SF5118.7to $120 $54060699 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF129147.9to $120 $15,44460700 5 ft

feet147.9 Key Note Segment 91168.2to60733 5 ft

feet 3.0-4.0%168.2 Cross Slope (Driveway) SF5169.3to $40 $19860701 5 ft

feet 2.0-3.0%169.4 Cross Slope (PAR) SF11171.8to $120 $1,29660702 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF12177.5to $120 $1,45860703 5 ft

feet 2.0-3.0%191.6 Cross Slope (PAR) SF8193.3to $120 $91860704 5 ft

feet 7.0-8.0%192.2 5193.3to60745 5 ft

feet193.3 Key Note Segment 77210.3to60734 5 ft

feet 3.0-4.0%210.3 Cross Slope (Driveway) SF26216.0to $40 $1,02660705 5 ft

feet217.2 Key Note Segment 93237.8to60735 5 ft

feet .27"236.6 Vertical Change REF5237.6to60680 5 ft

feet 3.0-4.0%243.9 Cross Slope (PAR) SF17247.6to $120 $1,99860706 5 ft

feet 2.85"246.3 Vertical Change REF5247.3to60681 5 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF26255.1to $120 $3,07860707 5 ft

feet255.5 Key Note Segment 117281.4to60736 5 ft

feet .3"276.6 Vertical Change REF5277.6to60682 5 ft

feet 2.0-3.0%291.1 Cross Slope (PAR) SF89310.8to $120 $10,63860708 5 ft

feet .31"295.2 Vertical Change REF5296.2to60683 5 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF25319.3to $120 $2,97060709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

MAGNOLIA ST

End Street Name

2108121315

Run ID

Clinton St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%321.7 Cross Slope (PAR) SF71337.4to $120 $8,47860710 5 ft

feet337.4 Key Note Segment 96358.8to60737 5 ft

feet 5.0-6.0%358.8 Cross Slope (Driveway) SF33366.1to $40 $1,31460711 5 ft

feet367.4 Key Note Segment 96388.7to60738 5 ft

feet 6.0-7.0%388.8 Cross Slope (Driveway) SF7390.4to $40 $28860712 5 ft

feet 5.0-6.0%390.4 Cross Slope (PAR) SF6391.7to $120 $70260713 5 ft

feet 6.0-7.0%391.7 Cross Slope (PAR) SF12394.4to $120 $1,45860714 5 ft

feet 5.0-6.0%394.4 Cross Slope (PAR) SF16398.0to $120 $1,94460715 5 ft

feet398.0 Key Note Segment 63412.0to60739 5 ft

feet .31"412.1 Vertical Change REF5413.1to60684 5 ft

feet 3.0-4.0%412.6 Cross Slope (PAR) SF33420.0to $120 $3,99660716 5 ft

feet 4.0-5.0%422.3 Cross Slope (PAR) SF9424.2to $120 $1,02660717 5 ft

feet 4.0-5.0%426.8 Cross Slope (PAR) SF78444.1to $120 $9,34260718 5 ft

feet 2.0-3.0%444.1 Cross Slope (PAR) SF32451.3to $120 $3,88860719 5 ft

feet451.3 Key Note Segment 95472.5to60740 5 ft

feet 2.0-3.0%472.5 Cross Slope (Driveway) SF51483.8to $40 $2,03460720 5 ft

feet483.8 Key Note Segment 73500.1to60741 5 ft

feet 3.0-4.0%500.5 Cross Slope (Driveway) SF9502.5to $40 $36060721 5 ft

feet 2.0-3.0%503.8 Cross Slope (PAR) SF50515.0to $120 $6,04860722 5 ft

feet 4.0-5.0%515.0 Cross Slope (PAR) SF13517.8to $120 $1,51260723 5 ft

feet517.8 Key Note Segment 106541.3to60742 5 ft

feet .51"539.0 Vertical Change REF5540.0to60685 5 ft

feet 3.0-4.0%541.6 Cross Slope (PAR) SF69557.0to $120 $8,31660724 5 ft

feet 2.0-3.0%557.5 Cross Slope (PAR) SF51568.9to $120 $6,15660725 5 ft

feet -.3"566.0 Vertical Change REF5567.0to60686 5 ft

feet 4.0-5.0%568.9 Cross Slope (PAR) SF35576.6to $120 $4,15860726 5 ft

feet576.7 Key Note Segment 97598.2to60743 5 ft

feet .33"587.6 Vertical Change REF5588.6to60687 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

MAGNOLIA ST

End Street Name

2108121315

Run ID

Clinton St

67

ID Sidewalk Width

Priority

feet .46"596.9 Vertical Change REF5597.9to60688 5 ft

feet 2.0-3.0%598.2 Cross Slope (Driveway) SF5599.3to $40 $19860727 5 ft

feet609.8 Key Note Segment 108633.7to60744 5 ft

feet .34"632.2 Vertical Change REF5633.2to60689 5 ft

feet 3.0-4.0%633.7 Cross Slope (Driveway) SF23638.8to $40 $91860728 5 ft

feet 2.0-3.0%639.3 Cross Slope (PAR) SF30645.9to $120 $3,56460729 5 ft

feet .36"639.9 Vertical Change REF5640.9to60690 5 ft

feet -.36"647.9 Vertical Change LF5648.9to $75 $33860691 5 ft

feet 3.0-4.0%649.0 Cross Slope (PAR) SF13651.9to $120 $1,56660730 5 ft

feet 3.0-4.0%654.9 Cross Slope (PAR) SF11657.4to $120 $1,35060731 5 ft

feet 2.0-3.0%657.4 Cross Slope (PAR) SF8659.2to $120 $97260732 5 ft

$156,753.00TOTAL COST FOR: CLINTON STSE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

MAGNOLIA ST

Survey Street Name Starting Street Name

MALONE ST

End Street Name

2108121355

Run ID

Clinton St

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.2to $120 $72060920 5 ft

feet 2.0-3.0%1.2 Cross Slope (PAR) SF33969.1to $120 $40,74060921 5 ft

feet -.29"19.6 Vertical Change REF520.6to60908 5 ft

feet .28"32.8 Vertical Change REF533.8to60909 5 ft

feet -.26"44.5 Vertical Change REF545.5to60910 5 ft

feet -.61"56.1 Vertical Change REF557.1to60911 5 ft

feet76.6 Key Note Segment 10397.1to60936 5 ft

feet .29"77.0 Vertical Change REF578.0to60912 5 ft

feet .31"92.2 Vertical Change REF593.2to60913 5 ft

feet 3.0-4.0%97.6 Cross Slope (PAR) SF598.6to $120 $60060922 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF54109.6to $120 $6,48060923 5 ft

feet 3.0-4.0%112.0 Cross Slope (PAR) SF8113.6to $120 $96060924 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF11116.2to $120 $1,26060925 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF29125.0to $120 $3,42060926 5 ft

feet126.0 Key Note Segment 105147.0to60937 5 ft

feet .37"128.2 Vertical Change REF5129.2to60914 5 ft

feet .35"145.5 Vertical Change REF5146.5to60915 5 ft

feet 2.0-3.0%147.3 Cross Slope (Driveway) SF19151.2to $40 $78060927 5 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF22165.9to $120 $2,64060928 5 ft

feet .26"168.1 Vertical Change LF5169.1to $75 $37560916 5 ft

feet .28"182.6 Vertical Change LF5183.6to $75 $37560917 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF14186.8to $120 $1,62060929 5 ft

feet186.8 Key Note Segment 203227.4to60938 5 ft

feet .36"187.0 Vertical Change REF5188.0to60918 5 ft

feet 2.0-3.0%227.4 Cross Slope (Driveway) SF77242.8to $40 $3,08060930 5 ft

feet .29"242.8 Vertical Change REF5243.8to60919 5 ft

feet 4.0-5.0%245.6 Cross Slope (PAR) SF61257.8to $120 $7,32060931 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF26264.8to $120 $3,12060932 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

MAGNOLIA ST

Survey Street Name Starting Street Name

MALONE ST

End Street Name

2108121355

Run ID

Clinton St

55

ID Sidewalk Width

Priority

feet 3.0-4.0%267.0 Cross Slope (PAR) SF7268.3to $120 $78060933 5 ft

feet 2.0-3.0%269.9 Cross Slope (PAR) SF96289.0to $120 $11,46060934 5 ft

feet 4.0-5.0%289.8 Cross Slope (PAR) SF78305.4to $120 $9,36060935 5 ft

$95,090.00TOTAL COST FOR: CLINTON STNW side of Starting at: MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

MAGNOLIA ST

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108121412

Run ID

Clinton St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF21146.9to $120 $25,32661013 5 ft

feet .29"35.6 Vertical Change REF536.6to61010 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF2855.3to $120 $3,40261014 5 ft

feet .29"50.4 Vertical Change REF551.4to61011 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF10486.7to $120 $12,52861015 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF587.9to $120 $64861016 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF2896.9to $120 $3,40261017 5 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF9102.8to $120 $1,13461018 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF60119.1to $120 $7,18261019 5 ft

feet121.1 Key Note Segment 92141.6to61027 5 ft

feet -.31"123.2 Vertical Change REF5124.2to61012 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF28150.1to $120 $3,40261020 5 ft

feet 2.0-3.0%154.0 Cross Slope (PAR) SF28160.3to $120 $3,40261021 5 ft

feet 2.0-3.0%162.6 Cross Slope (PAR) SF43172.1to $120 $5,13061022 5 ft

feet172.6 Key Note Segment 115198.1to61028 5 ft

feet 3.0-4.0%201.3 Cross Slope (PAR) SF65215.7to $120 $7,77661023 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF252272.2to $120 $30,18661024 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF65289.5to $120 $7,83061025 5 ft

feet 2.0-3.0%294.1 Cross Slope (PAR) SF28300.3to $120 $3,34861026 5 ft

feet 5.0-6.0%298.3 9300.3to61029 5 ft

$114,696.00TOTAL COST FOR: CLINTON STNW side of Starting at: MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

MAGNOLIA ST

Survey Street Name Starting Street Name

MILLVIEW DR

End Street Name

2108121317

Run ID

Clinton St

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF123.0to $120 $1,44060747 4 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF149.1to $120 $1,72860748 4 ft

feet -.26"6.1 Vertical Change REF47.1to60746 4 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF1630.6to $120 $1,92060749 4 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF1452.2to $120 $1,63260750 4 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF5064.7to $120 $6,00060751 4 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF1672.9to $120 $1,92060752 4 ft

$14,640.00TOTAL COST FOR: CLINTON STSE side of Starting at: MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

MANZANA CT

Survey Street Name Starting Street Name

ELM AVE

End Street Name

2202101541

Run ID

Clinton St

45

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF367.2to $120 $4,320132331 5 ft

feet 4.0-5.0%9.9 Cross Slope (PAR) SF9528.9to $120 $11,400132332 5 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF20169.3to $120 $24,120132333 5 ft

feet .26"46.6 Vertical Change REF547.6to132329 5 ft

feet -.31"66.0 Vertical Change REF567.0to132330 5 ft

feet 4.0-5.0%69.5 Cross Slope (PAR) SF169103.3to $120 $20,280132334 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF92122.6to $120 $10,980132335 5 ft

feet 4.0-5.0%122.6 Cross Slope (PAR) SF45131.6to $120 $5,400132336 5 ft

feet 4.0-5.0%134.5 Cross Slope (PAR) SF48144.1to $120 $5,760132337 5 ft

feet 2.0-3.0%146.2 Cross Slope (PAR) SF380222.1to $120 $45,540132338 5 ft

feet 4.0-5.0%222.5 Cross Slope (PAR) SF48232.1to $120 $5,760132339 5 ft

$133,560.00TOTAL COST FOR: CLINTON STSE side of Starting at: MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

MILLVIEW DR

Survey Street Name Starting Street Name

RAMONA ST

End Street Name

2108121336

Run ID

Clinton St

48

ID Sidewalk Width

Priority

feet -.4"39.0 Vertical Change LF440.0to $75 $30060839 4 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF1551.7to $120 $1,82460841 4 ft

feet .39"56.4 Vertical Change REF457.4to60840 4 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF1359.7to $120 $1,53660842 4 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF470.2to $120 $48060843 4 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2179.6to $120 $2,54460844 4 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2488.4to $120 $2,92860845 4 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF61106.3to $120 $7,34460846 4 ft

feet107.0 Key Note Segment 119136.8to60849 4 ft

feet 3.0-4.0%138.3 Cross Slope (PAR) SF27145.0to $120 $3,21660847 4 ft

feet145.0 Key Note Segment 89167.2to60850 4 ft

feet 4.0-5.0%167.2 Cross Slope (Driveway) SF112195.1to $40 $4,46460848 4 ft

$24,636.00TOTAL COST FOR: CLINTON STSE side of Starting at: MILLVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

PERCY ST

Survey Street Name Starting Street Name

ELM AVE

End Street Name

2202101613

Run ID

Clinton St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF183.8to $120 $2,160132571 5 ft

feet 4.0-5.0%3.8 Cross Slope (PAR) SF268.9to $120 $3,060132572 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF6321.9to $120 $7,560132573 5 ft

feet 4.0-5.0%21.9 Cross Slope (PAR) SF12747.3to $120 $15,240132574 5 ft

feet 3.0-4.0%49.6 Cross Slope (PAR) SF15179.8to $120 $18,120132575 5 ft

feet 3.0-4.0%82.0 Cross Slope (PAR) SF99101.8to $120 $11,880132576 5 ft

feet 5.0-6.0%101.8 Cross Slope (PAR) SF40109.7to $120 $4,740132577 5 ft

feet 3.0-4.0%112.1 Cross Slope (PAR) SF20116.1to $120 $2,400132578 5 ft

feet 5.0-6.0%116.3 Cross Slope (PAR) SF143144.8to $120 $17,100132579 5 ft

feet 4.0-5.0%152.5 Cross Slope (PAR) SF28158.1to $120 $3,360132580 5 ft

feet -.29"155.0 Vertical Change REF5156.0to132569 5 ft

feet 4.0-5.0%160.8 Cross Slope (PAR) SF27166.3to $120 $3,300132581 5 ft

feet .3"167.8 Vertical Change LF5168.8to $75 $375132570 5 ft

feet 4.0-5.0%170.2 Cross Slope (PAR) SF8171.8to $120 $960132582 5 ft

feet 4.0-5.0%176.0 Cross Slope (PAR) SF25180.9to $120 $2,940132583 5 ft

feet 5.0-6.0%185.3 Cross Slope (PAR) SF35192.3to $120 $4,200132584 5 ft

feet 3.0-4.0%192.4 Cross Slope (PAR) SF31198.5to $120 $3,660132585 5 ft

feet 5.0-6.0%199.0 Cross Slope (PAR) SF36206.2to $120 $4,320132586 5 ft

$105,375.00TOTAL COST FOR: CLINTON STNW side of Starting at: PERCY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

RAMONA ST

Survey Street Name Starting Street Name

FIG AVE

End Street Name

2108121339

Run ID

Clinton St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF268.5to $120 $3,07260856 4 ft

feet 4.0-5.0%9.1 Cross Slope (PAR) SF8630.5to $120 $10,27260857 4 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF2839.2to $120 $3,31260858 4 ft

feet42.9 Key Note Segment 7461.3to60868 4 ft

feet .38"60.6 Vertical Change REF461.6to60851 4 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF3871.9to $120 $4,60860859 4 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF6688.4to $120 $7,92060860 4 ft

feet88.4 Key Note Segment 61103.6to60869 4 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF44116.8to $120 $5,28060861 4 ft

feet -.31"118.1 Vertical Change LF4119.1to $75 $30060852 4 ft

feet .46"120.2 Vertical Change LF4121.2to $75 $30060853 4 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF12126.1to $120 $1,39260862 4 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF20133.7to $120 $2,35260863 4 ft

feet133.7 Key Note Segment 55147.4to60870 4 ft

feet .55"147.2 Vertical Change REF4148.2to60854 4 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF168190.5to $120 $20,11260864 4 ft

feet190.5 Key Note Segment 92213.5to60871 4 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF5220.6to $120 $57660865 4 ft

feet 2.0-3.0%227.2 Cross Slope (PAR) SF52240.1to $120 $6,19260866 4 ft

feet 3.0-4.0%243.1 Cross Slope (PAR) SF37252.3to $120 $4,41660867 4 ft

feet .26"250.5 Vertical Change REF4251.5to60855 4 ft

$70,104.00TOTAL COST FOR: CLINTON STSE side of Starting at: RAMONA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

S A ST

Survey Street Name Starting Street Name

419 CLINTON ST

End Street Name

2108101059

Run ID

Clinton St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF4411.6to $120 $5,28055763 5 ft

feet11.7 Key Note Segment 7927.5to55772 5 ft

feet 3.0-4.0%28.3 Cross Slope (Driveway) SF529.3to $40 $20055764 5 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF1031.8to $120 $1,14055765 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF1442.6to $120 $1,68055766 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF546.8to $120 $60055767 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF855.8to $120 $90055768 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF757.7to $120 $84055769 5 ft

feet 2.0-3.0%61.6 Cross Slope (PAR) SF212103.9to $120 $25,38055770 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF38124.0to $120 $4,50055771 5 ft

$40,520.00TOTAL COST FOR: CLINTON STNW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

S B ST

Survey Street Name Starting Street Name

408 CLINTON ST

End Street Name

2108101107

Run ID

Clinton St

85

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF326.7to $120 $3,84055809 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF4617.6to $120 $5,52055810 5 ft

feet .33"14.1 Vertical Change REF515.1to55808 5 ft

feet 4.0-5.0%19.5 Cross Slope (Driveway) SF6031.5to $40 $2,40055811 5 ft

feet 3.0-4.0%33.6 Cross Slope (PAR) SF1736.9to $120 $1,98055812 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF1039.4to $120 $1,20055813 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF7465.1to $120 $8,94055814 5 ft

feet65.9 Key Note Segment 6779.3to55818 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF2486.2to $120 $2,88055815 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF3395.9to $120 $3,96055816 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF21103.2to $120 $2,46055817 5 ft

$33,180.00TOTAL COST FOR: CLINTON STSE side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

S D ST

Survey Street Name Starting Street Name

401 S D ST

End Street Name

2106091420

Run ID

Clinton St

73

ID Sidewalk Width

Priority

feet -.27"19.4 Vertical Change LF520.4to $75 $37548192 5 ft

feet .44"123.8 Vertical Change LF5124.8to $75 $37548193 5 ft

$750.00TOTAL COST FOR: CLINTON STSE side of Starting at: S D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

509 CLINTON ST

End Street Name

2108101031

Run ID

Clinton St

106

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF104.3to $120 $1,20055532 4 ft

feet 6.0-7.0%12.0 Cross Slope (PAR) SF513.3to $120 $62455533 4 ft

feet 4.0-5.0%14.0 Cross Slope (PAR) SF1617.9to $120 $1,87255534 4 ft

feet 5.0-6.0%22.5 Cross Slope (PAR) SF7842.0to $120 $9,36055535 4 ft

feet 5.0-6.0%44.3 Cross Slope (PAR) SF2149.5to $120 $2,49655536 4 ft

feet 3.0-4.0%51.0 Cross Slope (PAR) SF452.1to $120 $52855537 4 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF954.9to $120 $1,10455538 4 ft

feet 3.0-4.0%58.2 Cross Slope (PAR) SF559.4to $120 $57655539 4 ft

feet .26"61.8 Vertical Change REF462.8to55529 4 ft

feet 8.0-9.0%62.3 Cross Slope (PAR) SF463.3to $120 $48055540 4 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF468.3to $120 $48055541 4 ft

feet .35"68.5 Vertical Change REF469.5to55530 4 ft

feet 5.0-6.0%68.9 Cross Slope (PAR) SF1572.6to $120 $1,77655542 4 ft

feet 3.0-4.0%72.6 Cross Slope (PAR) SF674.2to $120 $76855543 4 ft

feet 5.0-6.0%76.5 Cross Slope (PAR) SF477.5to $120 $48055544 4 ft

feet .28"78.5 Vertical Change LF479.5to $75 $30055531 4 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF883.4to $120 $1,00855545 4 ft

feet 5.0-6.0%87.8 Cross Slope (PAR) SF1792.1to $120 $2,06455546 4 ft

feet 6.0-7.0%92.9 Cross Slope (PAR) SF1997.6to $120 $2,25655547 4 ft

feet 5.0-6.0%100.8 Cross Slope (PAR) SF42111.3to $120 $5,04055548 4 ft

feet 6.0-7.0%111.3 Cross Slope (PAR) SF7113.0to $120 $81655549 4 ft

feet 5.0-6.0%113.4 Cross Slope (PAR) SF6115.0to $120 $76855550 4 ft

feet115.2 Key Note Segment 40125.1to55551 4 ft

$33,996.00TOTAL COST FOR: CLINTON STNW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

S LAKE ST

Survey Street Name Starting Street Name

403 S LAKE ST

End Street Name

2108101159

Run ID

Clinton St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1526.0to $120 $1,77656122 4 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF1533.3to $120 $1,82456123 4 ft

feet 3.0-4.0%35.6 Cross Slope (PAR) SF1940.3to $120 $2,25656124 4 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF641.8to $120 $72056125 4 ft

feet .45"40.6 Vertical Change REF441.6to56121 4 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF1752.3to $120 $2,06456126 4 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF3063.5to $120 $3,64856127 4 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF1673.3to $120 $1,87256128 4 ft

$14,160.00TOTAL COST FOR: CLINTON STSE side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

SYCAMORE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108101202

Run ID

Clinton St

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF234.8to $120 $2,70056131 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF25555.8to $120 $30,60056132 5 ft

feet .3"57.5 Vertical Change LF558.5to $75 $37556129 5 ft

feet -.27"60.0 Vertical Change LF561.0to $75 $37556130 5 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF564.1to $120 $66056133 5 ft

feet91.4 Key Note Segment 91109.6to56139 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF26159.0to $120 $3,12056134 5 ft

feet164.3 Key Note Segment 90182.2to56140 5 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF6191.8to $120 $66056135 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF15198.3to $120 $1,80056136 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF67219.3to $120 $8,04056137 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF46232.0to $120 $5,52056138 5 ft

$53,850.00TOTAL COST FOR: CLINTON STNW side of Starting at: SYCAMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CLINTON ST

Street Side

SYCAMORE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108101334

Run ID

Clinton St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,64056365 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF3413.5to $120 $4,02056366 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF614.6to $120 $66056367 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF2822.4to $120 $3,30056368 5 ft

feet .33"17.7 Vertical Change REF518.7to56357 5 ft

feet 4.0-5.0%23.4 Cross Slope (PAR) SF15855.0to $120 $18,96056369 5 ft

feet 4.0-5.0%58.5 Cross Slope (PAR) SF20399.1to $120 $24,36056370 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF8102.8to $120 $90056371 5 ft

feet .3"105.0 Vertical Change LF5106.0to $75 $37556358 5 ft

feet -.36"112.3 Vertical Change LF5113.3to $75 $37556359 5 ft

feet .39"123.7 Vertical Change LF5124.7to $75 $37556360 5 ft

feet 3.0-4.0%126.0 Cross Slope (PAR) SF67139.4to $120 $8,04056372 5 ft

feet -.27"127.2 Vertical Change REF5128.2to56361 5 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF37147.4to $120 $4,44056373 5 ft

feet -.28"146.7 Vertical Change REF5147.7to56362 5 ft

feet -.27"155.3 Vertical Change LF5156.3to $75 $37556363 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF23171.9to $120 $2,76056374 5 ft

feet .27"171.2 Vertical Change REF5172.2to56364 5 ft

feet 5.0-6.0%174.7 6175.8to56375 5 ft

feet 6.0-7.0%176.4 7177.8to56376 5 ft

$71,580.00TOTAL COST FOR: CLINTON STSE side of Starting at: SYCAMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CLINTON ST

Street Side

TOZER ST

Survey Street Name Starting Street Name

PERCY ST

End Street Name

2202101556

Run ID

Clinton St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%3.3 Cross Slope (PAR) SF248.0to $120 $2,820132458 5 ft

feet .35"6.6 Vertical Change REF57.6to132455 5 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF6622.1to $120 $7,920132459 5 ft

feet 3.0-4.0%25.0 Cross Slope (PAR) SF2229.3to $120 $2,580132460 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF16065.3to $120 $19,200132461 5 ft

feet 4.0-5.0%65.7 Cross Slope (PAR) SF4274.1to $120 $5,040132462 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF154107.1to $120 $18,480132463 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF118130.6to $120 $14,100132464 5 ft

feet .29"119.1 Vertical Change REF5120.1to132456 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF24138.7to $120 $2,880132465 5 ft

feet 4.0-5.0%140.8 Cross Slope (PAR) SF370214.8to $120 $44,400132466 5 ft

feet 4.0-5.0%218.4 Cross Slope (PAR) SF227263.9to $120 $27,300132467 5 ft

feet 2.0-3.0%264.5 Cross Slope (PAR) SF9266.4to $120 $1,140132468 5 ft

feet 2.0-3.0%268.9 Cross Slope (PAR) SF58280.4to $120 $6,900132469 5 ft

feet 3.0-4.0%282.9 Cross Slope (PAR) SF53293.4to $120 $6,300132470 5 ft

feet 2.0-3.0%293.7 Cross Slope (PAR) SF66306.8to $120 $7,860132471 5 ft

feet .26"295.2 Vertical Change REF5296.2to132457 5 ft

$166,920.00TOTAL COST FOR: CLINTON STNW side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CLINTON ST

Street Side

TOZER ST

Survey Street Name Starting Street Name

1601 CLINTON ST

End Street Name

2202091518

Run ID

Clinton St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF537.6to $120 $6,384130550 7 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF9631.7to $120 $11,508130551 7 ft

feet .59"24.9 Vertical Change REF725.9to130549 7 ft

$17,892.00TOTAL COST FOR: CLINTON STS side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CLINTON ST

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

SYCAMORE AVE

End Street Name

2108101550

Run ID

Clinton St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF32765.3to $120 $39,18057460 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF5679.6to $120 $6,78057461 5 ft

feet79.6 Key Note Segment 10199.7to57464 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF10104.0to $120 $1,14057462 5 ft

feet105.8 Key Note Segment 121129.9to57465 5 ft

feet 2.0-3.0%130.3 Cross Slope (Driveway) SF21134.6to $40 $86057463 5 ft

$47,960.00TOTAL COST FOR: CLINTON STN side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S CLOUD REST CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211110

Run ID

Cloud Rest
Ct

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10821.5to $120 $12,90079150 5 ft

feet21.7 Key Note Segment 10041.6to79165 5 ft

feet 3.0-4.0%42.4 Cross Slope (Driveway) SF6555.3to $40 $2,58079151 5 ft

feet55.3 Key Note Segment 10375.8to79166 5 ft

feet 3.0-4.0%76.4 Cross Slope (Driveway) SF6990.3to $40 $2,78079152 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2195.3to $120 $2,52079153 5 ft

feet -.28"107.9 Vertical Change LF5108.9to $75 $37579145 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF17122.9to $120 $1,98079154 5 ft

feet128.9 Key Note Segment 100148.8to79167 5 ft

feet 2.0-3.0%149.1 Cross Slope (Driveway) SF5150.1to $40 $20079155 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF84175.2to $120 $10,14079156 5 ft

feet -.39"161.5 Vertical Change REF5162.5to79147 5 ft

feet177.6 Key Note Segment 102198.0to79168 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF10203.3to $120 $1,20079157 5 ft

feet 2.0-3.0%218.0 Cross Slope (PAR) SF35225.0to $120 $4,20079158 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF113255.4to $120 $13,56079159 5 ft

feet255.9 Key Note Segment 97275.2to79169 5 ft

feet .72"264.3 Vertical Change REF5265.3to79148 5 ft

feet 4.0-5.0%275.8 Cross Slope (PAR) SF88293.3to $120 $10,50079160 5 ft

feet293.3 Key Note Segment 96312.5to79170 5 ft

feet 2.0-3.0%314.1 Cross Slope (PAR) SF10316.1to $120 $1,20079161 5 ft

feet 3.0-4.0%318.2 Cross Slope (PAR) SF25323.1to $120 $2,94079162 5 ft

feet 2.0-3.0%323.1 Cross Slope (PAR) SF34329.9to $120 $4,08079163 5 ft

feet 4.0-5.0%329.9 Cross Slope (PAR) SF35336.8to $120 $4,14079164 5 ft

feet .3"336.6 Vertical Change REF5337.6to79149 5 ft

$75,295.00TOTAL COST FOR: CLOUD REST CTN/W/S side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N COCONUT ST

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

PERSIMMON ST

End Street Name

2110191437

Run ID

Coconut St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%77.8 Cross Slope (PAR) SF879.6to $120 $97274528 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF2393.3to $120 $2,70074529 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF21101.3to $120 $2,48474530 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF14109.3to $120 $1,62074531 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF72129.3to $120 $8,69474532 5 ft

feet .38"127.9 Vertical Change REF5128.9to74527 5 ft

$16,470.00TOTAL COST FOR: COCONUT STN side of Starting at: HACIENDA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S COCONUT ST

Street Side

PERSIMMON ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191445

Run ID

Coconut St

53

ID Sidewalk Width

Priority

feet 8.0-9.0%5.3 Cross Slope (PAR) SF138.2to $120 $1,56674590 5 ft

feet 10.0-11.0%8.2 Cross Slope (PAR) SF3014.9to $120 $3,61874591 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF1527.6to $120 $1,78274592 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF736.8to $120 $81074593 5 ft

feet46.6 Key Note Segment 9166.8to74597 5 ft

feet 3.0-4.0%67.9 Cross Slope (PAR) SF568.9to $120 $54074594 5 ft

feet71.3 Key Note Segment 9592.3to74598 5 ft

feet -.31"91.8 Vertical Change REF592.8to74588 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF21115.3to $120 $2,53874595 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF44137.5to $120 $5,29274596 5 ft

feet146.5 Key Note Segment 91166.8to74599 5 ft

feet -.27"157.1 Vertical Change REF5158.1to74589 5 ft

$16,146.00TOTAL COST FOR: COCONUT STS side of Starting at: PERSIMMON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLIMA AVE

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181639

Run ID

Colima Ave

70

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF3611.9to $120 $4,260102279 5 ft

feet12.0 Key Note Segment 8528.9to102292 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF733.8to $120 $840102280 5 ft

feet38.4 Key Note Segment 8054.3to102293 5 ft

feet .31"47.3 Vertical Change REF548.3to102270 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF1763.1to $120 $1,980102281 5 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF669.1to $120 $720102282 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF793.5to $120 $840102283 5 ft

feet .34"92.5 Vertical Change REF593.5to102272 5 ft

feet96.7 Key Note Segment 110118.6to102294 5 ft

feet -.33"110.5 Vertical Change REF5111.5to102273 5 ft

feet 3.0-4.0%119.7 Cross Slope (PAR) SF22124.0to $120 $2,580102284 5 ft

feet125.1 Key Note Segment 100145.2to102295 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF40155.5to $120 $4,800102285 5 ft

feet .32"153.0 Vertical Change REF5154.0to102274 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF11163.3to $120 $1,320102286 5 ft

feet .37"161.9 Vertical Change REF5162.9to102275 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF18170.3to $120 $2,100102287 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF5174.9to $120 $600102288 5 ft

feet 2.0-3.0%178.4 Cross Slope (PAR) SF20182.3to $120 $2,340102289 5 ft

feet .3"179.3 Vertical Change REF5180.3to102276 5 ft

feet182.6 Key Note Segment 99202.4to102296 5 ft

feet 3.03"191.8 Vertical Change REF5192.8to102277 5 ft

feet .37"202.2 Vertical Change REF5203.2to102278 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF36212.5to $120 $4,320102290 5 ft

feet213.5 Key Note Segment 80229.5to102297 5 ft

feet 2.0-3.0%234.0 Cross Slope (PAR) SF27239.4to $120 $3,240102291 5 ft

$29,940.00TOTAL COST FOR: COLIMA AVEE side of Starting at: IVY GLEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLIMA AVE

Street Side

ORCHARD HILL DR

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181645

Run ID

Colima Ave

64

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 11824.8to102317 5 ft

feet 2.0-3.0%25.3 Cross Slope (Driveway) SF1528.3to $40 $600102307 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF861.2to $120 $900102308 5 ft

feet62.3 Key Note Segment 11084.2to102318 5 ft

feet -.44"62.7 Vertical Change REF563.7to102298 5 ft

feet 2.0-3.0%87.1 Cross Slope (PAR) SF688.2to $120 $660102309 5 ft

feet88.2 Key Note Segment 114110.9to102319 5 ft

feet .37"99.7 Vertical Change REF5100.7to102299 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF19115.3to $120 $2,280102310 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF11124.3to $120 $1,320102311 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF30136.3to $120 $3,600102312 5 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF46149.4to $120 $5,520102313 5 ft

feet .36"144.3 Vertical Change REF5145.3to102300 5 ft

feet149.4 Key Note Segment 105170.3to102320 5 ft

feet174.0 Key Note Segment 116197.1to102321 5 ft

feet .49"186.4 Vertical Change REF5187.4to102301 5 ft

feet .33"205.9 Vertical Change LF5206.9to $75 $375102302 5 ft

feet .34"213.2 Vertical Change LF5214.2to $75 $375102303 5 ft

feet233.4 Key Note Segment 119257.1to102322 5 ft

feet .4"239.7 Vertical Change REF5240.7to102305 5 ft

feet 3.0-4.0%258.4 Cross Slope (PAR) SF12260.8to $120 $1,440102314 5 ft

feet261.3 Key Note Segment 110283.3to102323 5 ft

feet 2.0-3.0%283.3 Cross Slope (Driveway) SF35290.3to $40 $1,400102315 5 ft

feet .29"293.0 Vertical Change LF5294.0to $75 $375102306 5 ft

feet 2.0-3.0%295.2 Cross Slope (PAR) SF7296.5to $120 $780102316 5 ft

$19,625.00TOTAL COST FOR: COLIMA AVEW side of Starting at: ORCHARD HILL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

1322 COLOMBARD DR

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281619

Run ID

Colombard
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.4to $120 $840114081 5 ft

feet .43"5.6 Vertical Change LF56.6to $75 $375114057 5 ft

feet -.27"8.9 Vertical Change LF59.9to $75 $375114058 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF912.0to $120 $1,020114082 5 ft

feet .39"15.3 Vertical Change LF516.3to $75 $375114059 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF1227.9to $120 $1,440114083 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF2535.8to $120 $3,060114084 5 ft

feet 2.0-3.0%38.1 Cross Slope (PAR) SF4647.2to $120 $5,460114085 5 ft

feet -.27"41.9 Vertical Change REF542.9to114061 5 ft

feet51.9 Key Note Segment 7166.1to114115 5 ft

feet -.3"52.7 Vertical Change REF553.7to114062 5 ft

feet .32"60.9 Vertical Change REF561.9to114063 5 ft

feet .26"67.3 Vertical Change LF568.3to $75 $375114064 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF4778.0to $120 $5,640114086 5 ft

feet78.2 Key Note Segment 7192.3to114116 5 ft

feet -.32"86.2 Vertical Change REF587.2to114065 5 ft

feet .36"93.2 Vertical Change LF594.2to $75 $375114066 5 ft

feet -.32"108.7 Vertical Change LF5109.7to $75 $375114067 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF133148.7to $120 $15,960114087 5 ft

feet149.3 Key Note Segment 84166.1to114117 5 ft

feet .34"159.1 Vertical Change REF5160.1to114068 5 ft

feet .43"166.5 Vertical Change REF5167.5to114069 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF49177.5to $120 $5,820114088 5 ft

feet .42"172.8 Vertical Change REF20176.8to114070 5 ft

feet 3.45"177.5 Vertical Change REF5178.5to114071 5 ft

feet178.4 Key Note Segment 67191.7to114118 5 ft

feet 3.0-4.0%192.2 Cross Slope (Driveway) SF17195.6to $40 $680114089 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF27201.7to $120 $3,240114090 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

1322 COLOMBARD DR

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281619

Run ID

Colombard
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%206.1 Cross Slope (PAR) SF22210.4to $120 $2,580114091 5 ft

feet -.31"231.5 Vertical Change LF5232.5to $75 $375114072 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF31246.3to $120 $3,660114092 5 ft

feet247.9 Key Note Segment 70261.8to114119 5 ft

feet -.43"255.9 Vertical Change REF5256.9to114073 5 ft

feet 2.0-3.0%262.2 Cross Slope (Driveway) SF6263.3to $40 $220114093 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF35273.2to $120 $4,140114094 5 ft

feet274.6 Key Note Segment 68288.3to114120 5 ft

feet .41"280.0 Vertical Change REF5281.0to114074 5 ft

feet 3.0-4.0%288.8 Cross Slope (PAR) SF45297.7to $120 $5,340114095 5 ft

feet .31"293.7 Vertical Change REF5294.7to114075 5 ft

feet 24"296.9 Protruding Object JOB5297.9to $99 $99114125 5 ft

feet .59"299.6 Vertical Change REF5300.6to114076 5 ft

feet 3.0-4.0%300.1 Cross Slope (PAR) SF10302.1to $120 $1,200114096 5 ft

feet 2.0-3.0%302.5 Cross Slope (PAR) SF42310.8to $120 $4,980114097 5 ft

feet 3.0-4.0%312.9 Cross Slope (PAR) SF9314.7to $120 $1,080114098 5 ft

feet 2.0-3.0%315.7 Cross Slope (PAR) SF7317.0to $120 $780114099 5 ft

feet 2.0-3.0%319.3 Cross Slope (PAR) SF15322.4to $120 $1,860114100 5 ft

feet 2.0-3.0%326.1 Cross Slope (PAR) SF13328.8to $120 $1,620114101 5 ft

feet 2.0-3.0%332.3 Cross Slope (PAR) SF34339.1to $120 $4,080114102 5 ft

feet -.26"338.0 Vertical Change REF5339.0to114077 5 ft

feet 3.0-4.0%341.7 Cross Slope (PAR) SF26346.8to $120 $3,060114103 5 ft

feet347.8 Key Note Segment 72362.2to114121 5 ft

feet 2.0-3.0%362.2 Cross Slope (Driveway) SF60374.1to $40 $2,380114104 5 ft

feet374.8 Key Note Segment 70388.8to114122 5 ft

feet 3.0-4.0%388.8 Cross Slope (Driveway) SF5389.8to $40 $200114105 5 ft

feet 2.0-3.0%391.1 Cross Slope (PAR) SF14393.8to $120 $1,620114106 5 ft

feet 2.0-3.0%396.4 Cross Slope (PAR) SF26401.5to $120 $3,060114107 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

1322 COLOMBARD DR

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281619

Run ID

Colombard
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%403.6 Cross Slope (PAR) SF177438.9to $120 $21,180114108 5 ft

feet 2.0-3.0%441.4 Cross Slope (PAR) SF17444.7to $120 $1,980114109 5 ft

feet444.7 Key Note Segment 66457.9to114123 5 ft

feet .29"452.6 Vertical Change REF5453.6to114078 5 ft

feet 2.0-3.0%458.4 Cross Slope (Driveway) SF20462.3to $40 $780114110 5 ft

feet 2.0-3.0%467.8 Cross Slope (PAR) SF18471.3to $120 $2,100114111 5 ft

feet471.3 Key Note Segment 69485.0to114124 5 ft

feet -.52"479.3 Vertical Change REF5480.3to114079 5 ft

feet 2.0-3.0%485.4 Cross Slope (Driveway) SF118508.9to $40 $4,700114112 5 ft

feet -.26"486.5 Vertical Change REF5487.5to114080 5 ft

feet 2.0-3.0%515.8 Cross Slope (PAR) SF22520.2to $120 $2,640114113 5 ft

feet 5.0-6.0%518.9 12521.3to114126 5 ft

feet 5.0-6.0%518.9 Running Slope SF12521.3to $120 $1,440114127 5 ft

feet 4.0-5.0%520.2 Cross Slope (PAR) SF5521.3to $120 $660114114 5 ft

$123,224.00TOTAL COST FOR: COLOMBARD DRW side of Starting at: 1322 COLOMBARD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281435

Run ID

Colombard
Dr

65

ID Sidewalk Width

Priority

feet 5.0-6.0%0.5 Cross Slope (PAR) SF286.1to $120 $3,360112982 5 ft

feet 4.0-5.0%8.3 Cross Slope (PAR) SF4317.0to $120 $5,220112983 5 ft

feet 3.0-4.0%21.3 Cross Slope (PAR) SF1524.3to $120 $1,800112984 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF3230.7to $120 $3,840112985 5 ft

feet30.7 Key Note Segment 9850.2to113005 5 ft

feet .27"41.1 Vertical Change REF542.1to112965 5 ft

feet .29"50.5 Vertical Change REF551.5to112966 5 ft

feet 4.0-5.0%51.7 Cross Slope (PAR) SF1955.4to $120 $2,220112986 5 ft

feet56.9 Key Note Segment 9676.0to113006 5 ft

feet 7.0-8.0%76.5 Cross Slope (Driveway) SF1379.0to $40 $500112987 5 ft

feet .69"77.8 Vertical Change REF578.8to112967 5 ft

feet 3.4"80.0 Vertical Change REF581.0to112968 5 ft

feet 5.0-6.0%80.3 Cross Slope (PAR) SF2885.9to $120 $3,360112988 5 ft

feet 5.0-6.0%88.4 Cross Slope (PAR) SF67101.8to $120 $8,040112989 5 ft

feet 3.0-4.0%103.2 Cross Slope (PAR) SF21107.3to $120 $2,460112990 5 ft

feet109.3 Key Note Segment 94128.1to113007 5 ft

feet 4.0-5.0%131.9 Cross Slope (PAR) SF45140.8to $120 $5,340112991 5 ft

feet 5.0-6.0%143.0 Cross Slope (PAR) SF73157.5to $120 $8,700112992 5 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF8160.0to $120 $900112993 5 ft

feet160.5 Key Note Segment 97179.8to113008 5 ft

feet 5.0-6.0%182.5 Cross Slope (PAR) SF66195.7to $120 $7,920112994 5 ft

feet .72"193.2 Vertical Change REF5194.2to112969 5 ft

feet .3"196.5 Vertical Change REF5197.5to112970 5 ft

feet 3.0-4.0%196.9 Cross Slope (PAR) SF24201.6to $120 $2,820112995 5 ft

feet .57"198.1 Vertical Change REF5199.1to112971 5 ft

feet -.27"201.6 Vertical Change REF5202.6to112972 5 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF27207.9to $120 $3,240112996 5 ft

feet .42"203.7 Vertical Change REF5204.7to112973 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281435

Run ID

Colombard
Dr

65

ID Sidewalk Width

Priority

feet 4.0-5.0%207.9 Cross Slope (PAR) SF8209.4to $120 $900112997 5 ft

feet 3.0-4.0%211.5 Cross Slope (PAR) SF123236.0to $120 $14,700112998 5 ft

feet .29"225.8 Vertical Change REF5226.8to112974 5 ft

feet 5.0-6.0%236.0 Cross Slope (PAR) SF6237.2to $120 $720112999 5 ft

feet238.4 Key Note Segment 97257.8to113009 5 ft

feet 4.0-5.0%259.0 Cross Slope (PAR) SF22263.4to $120 $2,640113000 5 ft

feet .7"265.1 Vertical Change SF5266.1to $75 $375112975 5 ft

feet265.3 Key Note Segment 89283.1to113010 5 ft

feet -.41"273.8 Vertical Change REF5274.8to112976 5 ft

feet -.27"283.7 Vertical Change REF5284.7to112977 5 ft

feet 4.0-5.0%284.5 Cross Slope (PAR) SF287341.9to $120 $34,440113001 5 ft

feet341.9 Key Note Segment 97361.2to113011 5 ft

feet .27"352.4 Vertical Change REF5353.4to112978 5 ft

feet .68"361.6 Vertical Change SF5362.6to $75 $375112979 5 ft

feet 3.0-4.0%362.8 Cross Slope (PAR) SF19366.5to $120 $2,220113002 5 ft

feet 2.0-3.0%366.5 Cross Slope (PAR) SF14369.3to $120 $1,680113003 5 ft

feet369.6 Key Note Segment 96388.7to113012 5 ft

feet .26"389.0 Vertical Change REF5390.0to112980 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF53402.6to $120 $6,300113004 5 ft

feet .43"402.4 Vertical Change REF5403.4to112981 5 ft

$124,070.00TOTAL COST FOR: COLOMBARD DRE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

GARY LN

Survey Street Name Starting Street Name

1302 COLOMBARD DR

End Street Name

2201281615

Run ID

Colombard
Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.4to $120 $840114012 5 ft

feet .29"2.3 Vertical Change LF53.3to $75 $375113984 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF87.8to $120 $900114013 5 ft

feet .41"7.6 Vertical Change REF58.6to113985 5 ft

feet .33"15.1 Vertical Change LF516.1to $75 $375113986 5 ft

feet -.29"18.4 Vertical Change LF519.4to $75 $375113987 5 ft

feet .33"24.5 Vertical Change LF525.5to $75 $375113988 5 ft

feet -.32"26.8 Vertical Change LF527.8to $75 $375113989 5 ft

feet31.4 Key Note Segment 7546.3to114045 5 ft

feet .39"40.1 Vertical Change REF541.1to113990 5 ft

feet .33"46.9 Vertical Change LF547.9to $75 $375113991 5 ft

feet 3.0-4.0%50.1 Cross Slope (PAR) SF3156.2to $120 $3,660114014 5 ft

feet57.5 Key Note Segment 7071.5to114046 5 ft

feet -.26"61.9 Vertical Change REF562.9to113992 5 ft

feet 3.0-4.0%71.8 Cross Slope (Driveway) SF873.3to $40 $300114015 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF4081.8to $120 $4,800114016 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF2085.8to $120 $2,400114017 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF1395.0to $120 $1,560114018 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF1499.6to $120 $1,620114019 5 ft

feet 2.0-3.0%103.7 Cross Slope (PAR) SF83120.3to $120 $9,960114020 5 ft

feet -.32"107.5 Vertical Change REF5108.5to113993 5 ft

feet .33"120.5 Vertical Change LF5121.5to $75 $375113994 5 ft

feet132.0 Key Note Segment 68145.7to114047 5 ft

feet -.49"133.3 Vertical Change REF5134.3to113995 5 ft

feet 2.0-3.0%145.9 Cross Slope (Driveway) SF60157.8to $40 $2,380114021 5 ft

feet -.57"146.9 Vertical Change REF5147.9to113996 5 ft

feet157.8 Key Note Segment 69171.7to114048 5 ft

feet .41"165.9 Vertical Change REF5166.9to113997 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

GARY LN

Survey Street Name Starting Street Name

1302 COLOMBARD DR

End Street Name

2201281615

Run ID

Colombard
Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%174.5 Cross Slope (PAR) SF102194.8to $120 $12,180114022 5 ft

feet .44"190.2 Vertical Change REF5191.2to113998 5 ft

feet 4.0-5.0%194.8 Cross Slope (PAR) SF100214.8to $120 $12,000114023 5 ft

feet 2.0-3.0%215.5 Cross Slope (PAR) SF59227.3to $120 $7,080114024 5 ft

feet -.29"219.6 Vertical Change REF5220.6to113999 5 ft

feet231.6 Key Note Segment 71245.8to114049 5 ft

feet .38"239.8 Vertical Change REF5240.8to114000 5 ft

feet 3.0-4.0%245.8 Cross Slope (Driveway) SF9247.5to $40 $340114025 5 ft

feet .56"246.7 Vertical Change REF5247.7to114001 5 ft

feet 2.0-3.0%247.5 Cross Slope (PAR) SF7248.9to $120 $840114026 5 ft

feet -.63"258.7 Vertical Change REF5259.7to114002 5 ft

feet 2.0-3.0%259.3 Cross Slope (PAR) SF29265.0to $120 $3,420114027 5 ft

feet265.8 Key Note Segment 34272.5to114050 5 ft

feet .38"265.9 Vertical Change REF5266.9to114003 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF9277.6to $120 $1,080114028 5 ft

feet 2.0-3.0%279.0 Cross Slope (PAR) SF12281.4to $120 $1,440114029 5 ft

feet 3.0-4.0%283.7 Cross Slope (PAR) SF11285.8to $120 $1,260114030 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF70302.8to $120 $8,400114031 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF43314.3to $120 $5,100114032 5 ft

feet 2.0-3.0%316.8 Cross Slope (PAR) SF7318.1to $120 $780114033 5 ft

feet 5.0-6.0%326.3 Cross Slope (PAR) SF7327.6to $120 $780114034 5 ft

feet 6.0-7.0%327.2 11329.3to114055 5 ft

feet 6.0-7.0%327.2 Running Slope SF11329.3to $120 $1,260114056 5 ft

feet .73"328.0 Vertical Change SF5329.0to $75 $375114004 5 ft

feet 3.0-4.0%329.2 Cross Slope (PAR) SF6330.4to $120 $720114035 5 ft

feet332.6 Key Note Segment 71346.7to114051 5 ft

feet -.65"333.6 Vertical Change REF5334.6to114005 5 ft

feet 2.0-3.0%347.6 Cross Slope (PAR) SF48357.2to $120 $5,760114036 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

GARY LN

Survey Street Name Starting Street Name

1302 COLOMBARD DR

End Street Name

2201281615

Run ID

Colombard
Dr

64

ID Sidewalk Width

Priority

feet357.8 Key Note Segment 72372.1to114052 5 ft

feet 3.0-4.0%372.3 Cross Slope (Driveway) SF10374.2to $40 $380114037 5 ft

feet 2.0-3.0%375.1 Cross Slope (PAR) SF38382.6to $120 $4,500114038 5 ft

feet .48"384.7 Vertical Change LF5385.7to $75 $375114006 5 ft

feet .77"387.3 Vertical Change SF5388.3to $75 $375114007 5 ft

feet 3.0-4.0%407.7 Cross Slope (PAR) SF10409.7to $120 $1,200114039 5 ft

feet409.7 Key Note Segment 70423.6to114053 5 ft

feet 2.0-3.0%423.6 Cross Slope (Driveway) SF29429.3to $40 $1,140114040 5 ft

feet 4.0-5.0%432.2 Cross Slope (PAR) SF122456.5to $120 $14,580114041 5 ft

feet -.31"457.3 Vertical Change REF5458.3to114008 5 ft

feet 2.0-3.0%457.3 Cross Slope (PAR) SF5458.3to $120 $600114042 5 ft

feet .31"465.2 Vertical Change LF5466.2to $75 $375114009 5 ft

feet 2.0-3.0%471.0 Cross Slope (PAR) SF47480.3to $120 $5,580114043 5 ft

feet483.3 Key Note Segment 69497.0to114054 5 ft

feet -.34"484.4 Vertical Change REF5485.4to114010 5 ft

feet 2.0-3.0%497.0 Cross Slope (Driveway) SF68510.5to $40 $2,700114044 5 ft

feet -.29"504.5 Vertical Change REF5505.5to114011 5 ft

$125,665.00TOTAL COST FOR: COLOMBARD DRW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

MADRID LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281506

Run ID

Colombard
Dr

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF398.1to $120 $4,680113286 5 ft

feet 4.0-5.0%10.3 Cross Slope (PAR) SF6623.5to $120 $7,920113287 5 ft

feet .44"10.9 Vertical Change REF511.9to113278 5 ft

feet23.7 Key Note Segment 9743.0to113305 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1346.9to $120 $1,560113288 5 ft

feet 4.0-5.0%46.9 Cross Slope (PAR) SF15778.3to $120 $18,840113289 5 ft

feet79.6 Key Note Segment 9698.8to113306 5 ft

feet -.3"80.1 Vertical Change REF581.1to113279 5 ft

feet 5.0-6.0%99.8 Cross Slope (PAR) SF27105.1to $120 $3,180113290 5 ft

feet105.8 Key Note Segment 92124.2to113307 5 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF18131.3to $120 $2,100113291 5 ft

feet 4.0-5.0%133.5 Cross Slope (PAR) SF77148.8to $120 $9,180113292 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF5151.3to $120 $600113293 5 ft

feet 2.0-3.0%156.7 Cross Slope (PAR) SF132183.1to $120 $15,840113294 5 ft

feet 4.0-5.0%183.4 Cross Slope (PAR) SF39191.2to $120 $4,680113295 5 ft

feet191.2 Key Note Segment 98210.7to113308 5 ft

feet 3.0-4.0%211.8 Cross Slope (PAR) SF15214.8to $120 $1,800113296 5 ft

feet 5.0-6.0%215.0 Cross Slope (PAR) SF41223.1to $120 $4,860113297 5 ft

feet .28"216.0 Vertical Change REF5217.0to113280 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF80240.7to $120 $9,540113298 5 ft

feet 5.0-6.0%242.1 Cross Slope (PAR) SF25247.1to $120 $3,000113299 5 ft

feet247.3 Key Note Segment 98266.8to113309 5 ft

feet 4.0-5.0%267.5 Cross Slope (PAR) SF21271.7to $120 $2,520113300 5 ft

feet 5.0-6.0%275.2 Cross Slope (PAR) SF58286.9to $120 $7,020113301 5 ft

feet 3.0-4.0%287.3 Cross Slope (PAR) SF80303.4to $120 $9,660113302 5 ft

feet 3.43"302.1 Vertical Change REF5303.1to113281 5 ft

feet303.4 Key Note Segment 92321.8to113310 5 ft

feet 3.01"304.0 Vertical Change REF5305.0to113282 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLOMBARD DR

Street Side

MADRID LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281506

Run ID

Colombard
Dr

67

ID Sidewalk Width

Priority

feet 3.0-4.0%323.8 Cross Slope (PAR) SF31330.0to $120 $3,720113303 5 ft

feet .28"329.0 Vertical Change REF5330.0to113283 5 ft

feet330.1 Key Note Segment 88347.7to113311 5 ft

feet 4.0-5.0%348.9 Cross Slope (PAR) SF162381.2to $120 $19,380113304 5 ft

feet -.27"355.2 Vertical Change REF5356.2to113284 5 ft

feet 3.05"375.2 Vertical Change REF5376.2to113285 5 ft

$130,080.00TOTAL COST FOR: COLOMBARD DRW side of Starting at: MADRID LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet 4.0-5.0%1.6 Cross Slope (PAR) SF73.0to $120 $840114189 5 ft

feet .57"3.9 Vertical Change SF54.9to $75 $375114128 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF87.3to $120 $900114190 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1011.8to $120 $1,200114191 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF1219.5to $120 $1,380114192 5 ft

feet .59"27.7 Vertical Change SF528.7to $75 $375114129 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF532.8to $120 $600114193 5 ft

feet37.6 Key Note Segment 7051.5to114250 5 ft

feet 2.0-3.0%51.5 Cross Slope (Driveway) SF5562.4to $40 $2,180114194 5 ft

feet .36"52.0 Vertical Change REF553.0to114130 5 ft

feet62.8 Key Note Segment 7577.8to114251 5 ft

feet 2.0-3.0%78.4 Cross Slope (Driveway) SF2984.3to $40 $1,180114195 5 ft

feet -.27"80.6 Vertical Change REF581.6to114131 5 ft

feet .64"82.8 Vertical Change REF583.8to114132 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF8102.4to $120 $960114196 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF8108.1to $120 $900114197 5 ft

feet 2.0-3.0%112.9 Cross Slope (PAR) SF19116.7to $120 $2,280114198 5 ft

feet -.29"128.5 Vertical Change LF5129.5to $75 $375114133 5 ft

feet 5.0-6.0%131.8 10133.8to114271 5 ft

feet 2.0-3.0%132.1 Cross Slope (PAR) SF39139.9to $120 $4,680114199 5 ft

feet139.9 Key Note Segment 70153.8to114252 5 ft

feet 2.0-3.0%153.8 Cross Slope (Driveway) SF65166.8to $40 $2,600114200 5 ft

feet167.5 Key Note Segment 65180.4to114253 5 ft

feet .28"181.8 Vertical Change LF5182.8to $75 $375114134 5 ft

feet .31"195.0 Vertical Change LF5196.0to $75 $375114135 5 ft

feet 3.0-4.0%200.5 Cross Slope (PAR) SF9202.2to $120 $1,020114201 5 ft

feet 2.0-3.0%202.6 Cross Slope (PAR) SF29208.3to $120 $3,420114202 5 ft

feet 2.62"206.2 Vertical Change REF5207.2to114136 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet .28"220.0 Vertical Change LF5221.0to $75 $375114137 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF107243.8to $120 $12,780114203 5 ft

feet243.8 Key Note Segment 67257.1to114254 5 ft

feet .27"260.3 Vertical Change REF5261.3to114138 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF33267.8to $120 $3,960114204 5 ft

feet270.3 Key Note Segment 65283.4to114255 5 ft

feet -.37"270.9 Vertical Change REF5271.9to114139 5 ft

feet -.33"284.5 Vertical Change REF5285.5to114140 5 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF39293.2to $120 $4,620114205 5 ft

feet 4.0-5.0%293.7 Cross Slope (PAR) SF25298.6to $120 $2,940114206 5 ft

feet -.27"297.2 Vertical Change REF5298.2to114141 5 ft

feet 2.0-3.0%298.6 Cross Slope (PAR) SF21302.9to $120 $2,580114207 5 ft

feet -.45"303.2 Vertical Change LF5304.2to $75 $375114142 5 ft

feet 2.0-3.0%310.9 Cross Slope (PAR) SF77326.2to $120 $9,180114208 5 ft

feet .59"322.9 Vertical Change REF5323.9to114143 5 ft

feet 2.0-3.0%329.7 Cross Slope (PAR) SF21333.8to $120 $2,460114209 5 ft

feet -.76"335.8 Vertical Change SF5336.8to $75 $375114144 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF10339.3to $120 $1,200114210 5 ft

feet 3.0-4.0%342.1 Cross Slope (PAR) SF24346.9to $120 $2,880114211 5 ft

feet347.3 Key Note Segment 70361.2to114256 5 ft

feet 5.0-6.0%365.7 8367.3to114272 5 ft

feet 1.79"366.8 Vertical Change SF5367.8to $75 $375114145 5 ft

feet 2.0-3.0%368.5 Cross Slope (PAR) SF29374.3to $120 $3,480114212 5 ft

feet374.3 Key Note Segment 67387.7to114257 5 ft

feet -.44"375.4 Vertical Change REF5376.4to114146 5 ft

feet .51"388.2 Vertical Change REF5389.2to114147 5 ft

feet 2.0-3.0%393.8 Cross Slope (PAR) SF25398.7to $120 $2,940114213 5 ft

feet .5"400.7 Vertical Change SF5401.7to $75 $375114148 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet -.67"438.9 Vertical Change SF5439.9to $75 $375114149 5 ft

feet -.36"438.9 Vertical Change LF5439.9to $75 $375114150 5 ft

feet 3.0-4.0%441.1 Cross Slope (PAR) SF23445.7to $120 $2,760114214 5 ft

feet 2.0-3.0%445.7 Cross Slope (PAR) SF14448.5to $120 $1,680114215 5 ft

feet 1.86"449.6 Vertical Change REF5450.6to114151 5 ft

feet 4.0-5.0%449.7 Cross Slope (PAR) SF6450.8to $120 $660114216 5 ft

feet450.8 Key Note Segment 66464.0to114258 5 ft

feet .32"464.7 Vertical Change LF5465.7to $75 $375114152 5 ft

feet 2.0-3.0%467.8 Cross Slope (PAR) SF48477.4to $120 $5,760114217 5 ft

feet477.5 Key Note Segment 69491.3to114259 5 ft

feet 1.37"504.6 Vertical Change SF5505.6to $75 $375114153 5 ft

feet 5.0-6.0%506.4 Cross Slope (PAR) SF7507.8to $120 $840114218 5 ft

feet 6.0-7.0%508.0 Cross Slope (PAR) SF10510.0to $120 $1,200114219 5 ft

feet 5.0-6.0%510.0 Cross Slope (PAR) SF14512.8to $120 $1,680114220 5 ft

feet -.71"510.4 Vertical Change REF5511.4to114154 5 ft

feet 3.0-4.0%513.1 Cross Slope (PAR) SF13515.6to $120 $1,500114221 5 ft

feet 2.0-3.0%517.9 Cross Slope (PAR) SF5518.9to $120 $600114222 5 ft

feet -.29"542.6 Vertical Change LF5543.6to $75 $375114156 5 ft

feet 2.0-3.0%543.8 Cross Slope (PAR) SF49553.5to $120 $5,820114223 5 ft

feet553.5 Key Note Segment 71567.6to114260 5 ft

feet -.32"555.1 Vertical Change REF5556.1to114157 5 ft

feet .89"568.7 Vertical Change SF5569.7to $75 $375114158 5 ft

feet580.7 Key Note Segment 70594.7to114261 5 ft

feet .44"582.2 Vertical Change REF5583.2to114159 5 ft

feet 3.0-4.0%594.8 Cross Slope (Driveway) SF16597.9to $40 $620114224 5 ft

feet -.35"595.7 Vertical Change REF5596.7to114160 5 ft

feet .58"597.4 Vertical Change REF5598.4to114161 5 ft

feet 2.0-3.0%598.6 Cross Slope (PAR) SF5599.6to $120 $600114225 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet 3.41"599.2 Vertical Change REF5600.2to114162 5 ft

feet .29"613.7 Vertical Change LF5614.7to $75 $375114163 5 ft

feet -.31"618.3 Vertical Change LF5619.3to $75 $375114164 5 ft

feet .77"622.0 Vertical Change SF5623.0to $75 $375114165 5 ft

feet -.28"624.0 Vertical Change LF5625.0to $75 $375114166 5 ft

feet .26"625.9 Vertical Change LF5626.9to $75 $375114167 5 ft

feet 2.0-3.0%632.9 Cross Slope (PAR) SF6634.0to $120 $660114226 5 ft

feet .98"633.9 Vertical Change REF5634.9to114168 5 ft

feet 2.0-3.0%642.5 Cross Slope (PAR) SF19646.3to $120 $2,280114227 5 ft

feet -.6"647.4 Vertical Change SF5648.4to $75 $375114169 5 ft

feet 3.0-4.0%650.6 Cross Slope (PAR) SF14653.4to $120 $1,680114228 5 ft

feet 2.0-3.0%653.9 Cross Slope (PAR) SF12656.3to $120 $1,440114229 5 ft

feet657.3 Key Note Segment 72671.6to114262 5 ft

feet 2.0-3.0%672.3 Cross Slope (Driveway) SF41680.5to $40 $1,640114230 5 ft

feet -.33"679.0 Vertical Change REF5680.0to114170 5 ft

feet 4.0-5.0%680.8 Cross Slope (PAR) SF5681.8to $120 $600114231 5 ft

feet682.5 Key Note Segment 77697.8to114263 5 ft

feet .47"685.2 Vertical Change REF5686.2to114171 5 ft

feet 3.0-4.0%698.2 Cross Slope (Driveway) SF54708.9to $40 $2,140114232 5 ft

feet 2.0-3.0%708.9 Cross Slope (PAR) SF44717.6to $120 $5,220114233 5 ft

feet 72"712.8 Protruding Object JOB5713.8to $99 $99114270 5 ft

feet 2.0-3.0%750.6 Cross Slope (PAR) SF56761.8to $120 $6,720114234 5 ft

feet762.8 Key Note Segment 72777.1to114264 5 ft

feet 2.0-3.0%777.7 Cross Slope (PAR) SF41785.8to $120 $4,860114235 5 ft

feet788.7 Key Note Segment 71802.8to114265 5 ft

feet 1.29"798.7 Vertical Change REF5799.7to114172 5 ft

feet 3.0-4.0%802.8 Cross Slope (Driveway) SF122827.1to $40 $4,860114236 5 ft

feet 2.0-3.0%828.8 Cross Slope (PAR) SF13831.4to $120 $1,560114237 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet842.1 Key Note Segment 71856.3to114266 5 ft

feet .36"843.2 Vertical Change REF5844.2to114173 5 ft

feet 2.0-3.0%860.0 Cross Slope (PAR) SF65873.0to $120 $7,800114238 5 ft

feet .87"871.8 Vertical Change REF5872.8to114174 5 ft

feet 2.0-3.0%879.1 Cross Slope (PAR) SF15882.0to $120 $1,740114239 5 ft

feet 4.0-5.0%882.0 Cross Slope (PAR) SF22886.3to $120 $2,580114240 5 ft

feet 2.0-3.0%887.8 Cross Slope (PAR) SF20891.8to $120 $2,400114241 5 ft

feet -.69"889.2 Vertical Change REF5890.2to114175 5 ft

feet893.7 Key Note Segment 76908.9to114267 5 ft

feet .28"895.4 Vertical Change REF5896.4to114176 5 ft

feet 3.0-4.0%909.3 Cross Slope (Driveway) SF80925.3to $40 $3,200114242 5 ft

feet .29"916.0 Vertical Change REF5917.0to114177 5 ft

feet 2.0-3.0%925.3 Cross Slope (PAR) SF9927.1to $120 $1,080114243 5 ft

feet .6"933.2 Vertical Change SF5934.2to $75 $375114178 5 ft

feet 2.0-3.0%944.4 Cross Slope (PAR) SF10946.4to $120 $1,200114244 5 ft

feet 3.99"948.1 Vertical Change SF5949.1to $75 $375114179 5 ft

feet .62"949.9 Vertical Change SF5950.9to $75 $375114180 5 ft

feet -1.47"951.6 Vertical Change SF5952.6to $75 $375114181 5 ft

feet .35"953.3 Vertical Change LF16956.4to $75 $1,163114182 5 ft

feet 6.0-7.0%957.5 9959.3to114273 5 ft

feet 2.0-3.0%959.3 Cross Slope (PAR) SF67972.7to $120 $8,040114245 5 ft

feet972.8 Key Note Segment 75987.7to114268 5 ft

feet .32"982.6 Vertical Change REF5983.6to114183 5 ft

feet 2.0-3.0%988.0 Cross Slope (Driveway) SF54998.8to $40 $2,160114246 5 ft

feet998.9 Key Note Segment 701012.8to114269 5 ft

feet 2.0-3.0%1013.0 Cross Slope (Driveway) SF281018.6to $40 $1,120114247 5 ft

feet .49"1020.4 Vertical Change LF51021.4to $75 $375114184 5 ft

feet .5"1026.9 Vertical Change SF51027.9to $75 $375114185 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COLOMBARD DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281628

Run ID

Colombard
Dr

78

ID Sidewalk Width

Priority

feet 2.0-3.0%1029.7 Cross Slope (PAR) SF311035.9to $120 $3,720114248 5 ft

feet .57"1032.6 Vertical Change REF51033.6to114186 5 ft

feet 2.0-3.0%1038.3 Cross Slope (PAR) SF211042.4to $120 $2,460114249 5 ft

feet .44"1039.9 Vertical Change REF51040.9to114187 5 ft

feet 5.0-6.0%1047.6 61048.8to114274 5 ft

feet -.26"1048.3 Vertical Change LF51049.3to $75 $375114188 5 ft

$180,176.50TOTAL COST FOR: COLOMBARD DRE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLUMBIA ST

Street Side

708 COLUMBIA ST

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2202031237

Run ID

Columbia St

81

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF275.8to $120 $3,240120092 5 ft

feet6.6 Key Note Segment 8924.3to120098 5 ft

feet 4.0-5.0%24.8 Cross Slope (PAR) SF2329.3to $120 $2,700120093 5 ft

feet -.32"24.9 Vertical Change REF525.9to120084 5 ft

feet29.5 Key Note Segment 9047.4to120099 5 ft

feet .26"38.4 Vertical Change REF539.4to120085 5 ft

feet .35"45.3 Vertical Change REF546.3to120086 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF1852.5to $120 $2,160120094 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF5967.5to $120 $7,020120095 5 ft

feet .27"61.1 Vertical Change REF562.1to120087 5 ft

feet .34"66.6 Vertical Change REF567.6to120088 5 ft

feet67.5 Key Note Segment 6480.2to120100 5 ft

feet .28"79.1 Vertical Change REF580.1to120090 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF3091.5to $120 $3,540120096 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF1193.8to $120 $1,260120097 5 ft

feet .48"93.8 Vertical Change REF594.8to120091 5 ft

$19,920.00TOTAL COST FOR: COLUMBIA STW side of Starting at: 708 COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLUMBIA ST

Street Side

716 COLUMBIA ST

Survey Street Name Starting Street Name

708 COLUMBIA ST

End Street Name

2202031236

Run ID

Columbia St

94

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9919.7to $120 $11,820120073 5 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF6432.5to $120 $7,680120074 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF2840.4to $120 $3,360120075 5 ft

feet 72"41.1 Protruding Object JOB542.1to $99 $99120083 5 ft

feet44.7 Key Note Segment 7960.5to120081 5 ft

feet .45"58.9 Vertical Change REF559.9to120069 5 ft

feet 7.0-8.0%63.1 Cross Slope (PAR) SF3069.1to $120 $3,600120076 5 ft

feet .33"63.6 Vertical Change REF564.6to120070 5 ft

feet 9.0-10.0%71.7 Cross Slope (PAR) SF1875.3to $120 $2,160120077 5 ft

feet 6.0-7.0%76.0 Cross Slope (PAR) SF677.2to $120 $720120078 5 ft

feet 5.0-6.0%78.0 Cross Slope (PAR) SF1480.8to $120 $1,680120079 5 ft

feet 3.0-4.0%84.6 Cross Slope (PAR) SF1086.5to $120 $1,140120080 5 ft

feet87.1 Key Note Segment 81103.3to120082 5 ft

feet .42"96.1 Vertical Change REF597.1to120071 5 ft

feet .3"99.2 Vertical Change REF5100.2to120072 5 ft

$32,259.00TOTAL COST FOR: COLUMBIA STW side of Starting at: 716 COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLUMBIA ST

Street Side

816 COLUMBIA ST

Survey Street Name Starting Street Name

808 COLUMBIA ST

End Street Name

2202031516

Run ID

Columbia St

67

ID Sidewalk Width

Priority

feet3.3 Key Note Segment 6616.5to120814 5 ft

feet .29"3.4 Vertical Change REF54.4to120810 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF1119.3to $120 $1,320120813 5 ft

feet .33"30.2 Vertical Change LF531.2to $75 $375120811 5 ft

feet -.27"36.0 Vertical Change LF1539.0to $75 $1,125120812 5 ft

$2,820.00TOTAL COST FOR: COLUMBIA STW side of Starting at: 816 COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COLUMBIA ST

Street Side

900 COLUMBIA ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031115

Run ID

Columbia St

64

ID Sidewalk Width

Priority

feet3.9 Key Note Segment 5615.1to119670 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF2123.5to $120 $2,460119668 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF2340.7to $120 $2,760119669 5 ft

feet .36"40.7 Vertical Change REF541.7to119667 5 ft

$5,220.00TOTAL COST FOR: COLUMBIA STW side of Starting at: 900 COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S COMMON WAY

Street Side

3248 COMMON WAY

Survey Street Name Starting Street Name

GLENVILLE AVE

End Street Name

2201271037

Run ID

Common
Way

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF6914.1to $120 $8,280110362 5 ft

feet .29"2.8 Vertical Change REF53.8to110358 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF6426.8to $120 $7,620110363 5 ft

feet -.3"23.9 Vertical Change REF524.9to110359 5 ft

feet27.3 Key Note Segment 18363.9to110368 5 ft

feet .39"52.8 Vertical Change REF553.8to110360 5 ft

feet 3.0-4.0%63.9 Cross Slope (Driveway) SF765.2to $40 $260110364 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF8382.0to $120 $9,900110365 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF983.8to $120 $1,080110366 5 ft

feet 4.0-5.0%87.2 Cross Slope (PAR) SF1890.8to $120 $2,160110367 5 ft

feet .7"92.0 Vertical Change SF593.0to $75 $375110361 5 ft

$29,675.00TOTAL COST FOR: COMMON WAYS side of Starting at: 3248 COMMON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S COMMON WAY

Street Side

3326 COMMON WAY

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261211

Run ID

Common
Way

44

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 16032.0to108946 5 ft

feet 2.95"10.9 Vertical Change REF511.9to108940 5 ft

feet .26"30.1 Vertical Change REF531.1to108941 5 ft

feet 5.0-6.0%33.0 Cross Slope (PAR) SF1035.0to $120 $1,200108942 5 ft

feet 3.0-4.0%35.0 Cross Slope (PAR) SF536.0to $120 $600108943 5 ft

feet 3.0-4.0%38.4 Cross Slope (PAR) SF4848.0to $120 $5,760108944 5 ft

feet 4.0-5.0%51.5 Cross Slope (PAR) SF8668.7to $120 $10,320108945 5 ft

$17,880.00TOTAL COST FOR: COMMON WAYS side of Starting at: 3326 COMMON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N COMMON WAY

Street Side

GLENVILLE AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271033

Run ID

Common
Way

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF13026.3to $120 $15,600110336 5 ft

feet .29"7.3 Vertical Change REF58.3to110328 5 ft

feet27.8 Key Note Segment 13755.2to110346 5 ft

feet .36"37.0 Vertical Change REF538.0to110329 5 ft

feet .39"57.1 Vertical Change LF558.1to $75 $375110330 5 ft

feet 3.0-4.0%58.5 Cross Slope (PAR) SF1260.8to $120 $1,380110337 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1765.2to $120 $2,040110338 5 ft

feet 4.0-5.0%74.4 Cross Slope (PAR) SF4984.3to $120 $5,940110339 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF98103.9to $120 $11,760110340 5 ft

feet104.5 Key Note Segment 154135.3to110347 5 ft

feet .41"110.8 Vertical Change REF5111.8to110331 5 ft

feet .3"133.4 Vertical Change REF5134.4to110332 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF35146.2to $120 $4,260110341 5 ft

feet .37"144.4 Vertical Change REF5145.4to110333 5 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF25154.2to $120 $3,060110342 5 ft

feet154.4 Key Note Segment 150184.3to110348 5 ft

feet -.29"185.5 Vertical Change REF5186.5to110334 5 ft

feet 4.0-5.0%186.2 Cross Slope (PAR) SF91204.3to $120 $10,860110343 5 ft

feet 4.0-5.0%207.7 Cross Slope (PAR) SF46216.8to $120 $5,460110344 5 ft

feet -.29"207.9 Vertical Change REF5208.9to110335 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF20220.7to $120 $2,340110345 5 ft

$63,075.00TOTAL COST FOR: COMMON WAYN side of Starting at: GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S COMMON WAY

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

3248 COMMON WAY

End Street Name

2201271035

Run ID

Common
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%2.4 Cross Slope (PAR) SF12427.2to $120 $14,880110353 5 ft

feet -.31"15.8 Vertical Change REF516.8to110349 5 ft

feet29.9 Key Note Segment 14458.7to110356 5 ft

feet .28"33.3 Vertical Change REF534.3to110350 5 ft

feet 9.0-10.0%59.2 Cross Slope (Driveway) SF560.2to $40 $200110354 5 ft

feet 4.0-5.0%61.6 Cross Slope (PAR) SF9580.6to $120 $11,400110355 5 ft

feet .28"66.4 Vertical Change REF567.4to110351 5 ft

feet81.8 Key Note Segment 183118.4to110357 5 ft

feet 1.08"120.2 Vertical Change SF5121.2to $75 $375110352 5 ft

$26,855.00TOTAL COST FOR: COMMON WAYS side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N COMMON WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3327 COMMON WAY

End Street Name

2201261210

Run ID

Common
Way

42

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF174.1to $120 $2,040108936 5 ft

feet 4.0-5.0%7.6 Cross Slope (PAR) SF14636.7to $120 $17,460108937 5 ft

feet .27"8.3 Vertical Change REF59.3to108933 5 ft

feet36.7 Key Note Segment 14064.8to108939 5 ft

feet .27"65.2 Vertical Change REF1668.3to108935 5 ft

feet 5.0-6.0%66.1 Cross Slope (PAR) SF1769.5to $120 $2,040108938 5 ft

$21,540.00TOTAL COST FOR: COMMON WAYN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD AVE

Street Side

1142 CONCORD AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281448

Run ID

Concord
Ave

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF28356.6to $120 $33,960113113 5 ft

feet56.6 Key Note Segment 9675.8to113121 5 ft

feet .3"66.2 Vertical Change REF567.2to113111 5 ft

feet 3.0-4.0%76.9 Cross Slope (PAR) SF2081.0to $120 $2,460113114 5 ft

feet82.4 Key Note Segment 95101.3to113122 5 ft

feet 4.0-5.0%102.3 Cross Slope (PAR) SF17105.6to $120 $1,980113115 5 ft

feet 2.0-3.0%106.0 Cross Slope (PAR) SF27111.3to $120 $3,180113116 5 ft

feet 4.0-5.0%111.3 Cross Slope (PAR) SF227156.7to $120 $27,240113117 5 ft

feet157.4 Key Note Segment 95176.3to113123 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF17181.4to $120 $1,980113118 5 ft

feet182.7 Key Note Segment 98202.3to113124 5 ft

feet .34"192.6 Vertical Change REF5193.6to113112 5 ft

feet 3.0-4.0%203.3 Cross Slope (PAR) SF6204.4to $120 $660113119 5 ft

feet 2.0-3.0%204.4 Cross Slope (PAR) SF132230.8to $120 $15,840113120 5 ft

$87,300.00TOTAL COST FOR: CONCORD AVEW side of Starting at: 1142 CONCORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CONCORD AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281451

Run ID

Concord
Ave

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,280113135 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF18546.0to $120 $22,140113136 5 ft

feet48.2 Key Note Segment 9366.8to113155 5 ft

feet 2.54"67.8 Vertical Change SF568.8to $75 $375113125 5 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF1873.5to $120 $2,100113137 5 ft

feet74.3 Key Note Segment 9994.1to113156 5 ft

feet 4.0-5.0%95.7 Cross Slope (PAR) SF41103.9to $120 $4,920113138 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF49114.8to $120 $5,820113139 5 ft

feet 4.0-5.0%114.8 Cross Slope (PAR) SF34121.5to $120 $4,020113140 5 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF70136.5to $120 $8,400113141 5 ft

feet 1.5"130.8 Vertical Change REF5131.8to113126 5 ft

feet 4.0-5.0%136.5 Cross Slope (PAR) SF34143.3to $120 $4,080113142 5 ft

feet 4.0-5.0%145.5 Cross Slope (PAR) SF68159.1to $120 $8,160113143 5 ft

feet159.1 Key Note Segment 96178.3to113157 5 ft

feet .33"178.6 Vertical Change LF5179.6to $75 $375113127 5 ft

feet 3.0-4.0%179.8 Cross Slope (PAR) SF30185.8to $120 $3,600113144 5 ft

feet185.8 Key Note Segment 96204.9to113158 5 ft

feet 3.0-4.0%206.3 Cross Slope (PAR) SF10208.3to $120 $1,200113145 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF155239.2to $120 $18,540113146 5 ft

feet 4.0-5.0%241.2 Cross Slope (PAR) SF83257.8to $120 $9,960113147 5 ft

feet .32"243.7 Vertical Change REF5244.7to113129 5 ft

feet .35"256.8 Vertical Change REF5257.8to113130 5 ft

feet 3.0-4.0%260.7 Cross Slope (PAR) SF51270.8to $120 $6,060113148 5 ft

feet271.8 Key Note Segment 97291.1to113159 5 ft

feet 5.0-6.0%293.7 Cross Slope (PAR) SF17297.1to $120 $2,040113149 5 ft

feet297.2 Key Note Segment 96316.3to113160 5 ft

feet .27"298.0 Vertical Change REF5299.0to113131 5 ft

feet .32"307.6 Vertical Change REF5308.6to113132 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CONCORD AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281451

Run ID

Concord
Ave

65

ID Sidewalk Width

Priority

feet 5.0-6.0%318.1 Cross Slope (PAR) SF172352.6to $120 $20,700113150 5 ft

feet -.28"333.0 Vertical Change REF5334.0to113133 5 ft

feet .47"341.9 Vertical Change REF5342.9to113134 5 ft

feet354.1 Key Note Segment 95373.1to113161 5 ft

feet 3.0-4.0%374.8 Cross Slope (PAR) SF21378.9to $120 $2,460113151 5 ft

feet 5.0-6.0%380.4 Cross Slope (PAR) SF27385.8to $120 $3,240113152 5 ft

feet 3.0-4.0%385.8 Cross Slope (PAR) SF7387.1to $120 $780113153 5 ft

feet 4.0-5.0%389.4 Cross Slope (PAR) SF42397.8to $120 $5,040113154 5 ft

$139,290.00TOTAL COST FOR: CONCORD AVEE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281535

Run ID

Concord
Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF13927.9to $120 $16,680113540 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF1134.5to $120 $1,320113541 5 ft

feet34.5 Key Note Segment 7449.3to113569 5 ft

feet 2.0-3.0%49.3 Cross Slope (Driveway) SF5059.3to $40 $2,000113542 5 ft

feet60.6 Key Note Segment 6774.1to113570 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF171108.9to $120 $20,460113543 5 ft

feet -.31"88.3 Vertical Change REF589.3to113521 5 ft

feet -.27"101.2 Vertical Change REF5102.2to113522 5 ft

feet113.2 Key Note Segment 71127.4to113571 5 ft

feet 3.66"129.1 Vertical Change SF5130.1to $75 $375113523 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF13134.3to $120 $1,500113544 5 ft

feet .28"135.7 Vertical Change LF5136.7to $75 $375113524 5 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF257191.8to $120 $30,840113545 5 ft

feet .5"142.0 Vertical Change REF5143.0to113525 5 ft

feet192.9 Key Note Segment 71207.0to113572 5 ft

feet .36"193.8 Vertical Change REF5194.8to113526 5 ft

feet 3.0-4.0%207.4 Cross Slope (Driveway) SF13209.9to $40 $500113546 5 ft

feet 5.0-6.0%211.8 Cross Slope (PAR) SF36219.0to $120 $4,320113547 5 ft

feet219.0 Key Note Segment 68232.6to113573 5 ft

feet 4.0-5.0%232.6 Cross Slope (Driveway) SF150262.5to $40 $5,980113548 5 ft

feet -.34"259.9 Vertical Change REF5260.9to113527 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF173298.1to $120 $20,700113549 5 ft

feet298.1 Key Note Segment 69311.9to113574 5 ft

feet 2.0-3.0%312.2 Cross Slope (Driveway) SF51322.4to $40 $2,040113550 5 ft

feet323.9 Key Note Segment 83340.4to113575 5 ft

feet .26"324.3 Vertical Change REF5325.3to113528 5 ft

feet 1.68"338.4 Vertical Change REF5339.4to113529 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF15345.8to $120 $1,800113551 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281535

Run ID

Concord
Ave

74

ID Sidewalk Width

Priority

feet 1.9"346.1 Vertical Change SF5347.1to $75 $375113530 5 ft

feet -1.7"352.7 Vertical Change SF5353.7to $75 $375113531 5 ft

feet .26"359.1 Vertical Change LF5360.1to $75 $375113532 5 ft

feet .33"364.7 Vertical Change LF15367.6to $75 $1,088113533 5 ft

feet 2.0-3.0%369.1 Cross Slope (PAR) SF96388.2to $120 $11,460113552 5 ft

feet -.38"378.6 Vertical Change REF5379.6to113534 5 ft

feet 2.0-3.0%390.7 Cross Slope (PAR) SF61402.8to $120 $7,260113553 5 ft

feet .31"396.8 Vertical Change REF5397.8to113535 5 ft

feet403.7 Key Note Segment 69417.5to113576 5 ft

feet 3.0-4.0%417.5 Cross Slope (Driveway) SF38425.1to $40 $1,520113554 5 ft

feet429.1 Key Note Segment 69442.8to113577 5 ft

feet 2.0-3.0%442.8 Cross Slope (Driveway) SF127468.2to $40 $5,080113555 5 ft

feet 2.0-3.0%473.5 Cross Slope (PAR) SF170507.4to $120 $20,340113556 5 ft

feet507.8 Key Note Segment 67521.3to113578 5 ft

feet 1.98"509.9 Vertical Change REF5510.9to113536 5 ft

feet 3.0-4.0%521.5 Cross Slope (PAR) SF47530.9to $120 $5,640113557 5 ft

feet 2.0-3.0%532.3 Cross Slope (PAR) SF8533.8to $120 $900113558 5 ft

feet533.8 Key Note Segment 69547.6to113579 5 ft

feet 2.0-3.0%547.6 Cross Slope (Driveway) SF16550.7to $40 $620113559 5 ft

feet 2.0-3.0%556.8 Cross Slope (PAR) SF96576.0to $120 $11,520113560 5 ft

feet 3.0-4.0%579.7 Cross Slope (PAR) SF13582.4to $120 $1,620113561 5 ft

feet 2.0-3.0%583.3 Cross Slope (PAR) SF65596.3to $120 $7,800113562 5 ft

feet 3.0-4.0%599.6 Cross Slope (PAR) SF40607.5to $120 $4,740113563 5 ft

feet 2.0-3.0%610.0 Cross Slope (PAR) SF14612.8to $120 $1,680113564 5 ft

feet612.8 Key Note Segment 75627.8to113580 5 ft

feet -.34"628.3 Vertical Change REF5629.3to113537 5 ft

feet 3.0-4.0%628.6 Cross Slope (PAR) SF23633.1to $120 $2,700113565 5 ft

feet 3.0-4.0%635.5 Cross Slope (PAR) SF21639.7to $120 $2,520113566 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281535

Run ID

Concord
Ave

74

ID Sidewalk Width

Priority

feet639.7 Key Note Segment 73654.4to113581 5 ft

feet 2.0-3.0%661.2 Cross Slope (PAR) SF18664.8to $120 $2,160113567 5 ft

feet -.26"665.2 Vertical Change LF5666.2to $75 $375113538 5 ft

feet .26"667.6 Vertical Change LF29673.4to $75 $2,175113539 5 ft

feet 2.0-3.0%670.1 Cross Slope (PAR) SF16673.3to $120 $1,920113568 5 ft

$203,132.50TOTAL COST FOR: CONCORD AVEW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CONCORD AVE

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281541

Run ID

Concord
Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF114.4to $120 $1,260113605 5 ft

feet 3.0-4.0%9.2 Cross Slope (PAR) SF610.4to $120 $720113606 5 ft

feet .33"11.7 Vertical Change LF512.7to $75 $375113582 5 ft

feet 3.0-4.0%16.6 Cross Slope (PAR) SF4425.4to $120 $5,280113607 5 ft

feet25.7 Key Note Segment 6839.3to113644 5 ft

feet .26"34.0 Vertical Change REF535.0to113583 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF5350.8to $120 $6,300113608 5 ft

feet51.9 Key Note Segment 6665.1to113645 5 ft

feet 3.0-4.0%66.4 Cross Slope (PAR) SF1168.6to $120 $1,320113609 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF1271.0to $120 $1,440113610 5 ft

feet -.44"72.5 Vertical Change LF573.5to $75 $375113584 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF128101.3to $120 $15,300113611 5 ft

feet 2.5"100.0 Vertical Change REF5101.0to113585 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF139129.4to $120 $16,680113612 5 ft

feet 60"107.8 Protruding Object JOB5108.8to $99 $99113657 5 ft

feet 2.73"116.4 Vertical Change REF5117.4to113586 5 ft

feet130.2 Key Note Segment 70144.2to113646 5 ft

feet 3.0-4.0%144.2 Cross Slope (Driveway) SF23148.7to $40 $900113613 5 ft

feet 3.0-4.0%150.8 Cross Slope (PAR) SF26156.1to $120 $3,180113614 5 ft

feet .33"151.6 Vertical Change REF5152.6to113588 5 ft

feet156.1 Key Note Segment 71170.3to113647 5 ft

feet .27"157.8 Vertical Change REF5158.8to113589 5 ft

feet 3.0-4.0%170.3 Cross Slope (Driveway) SF14173.0to $40 $540113615 5 ft

feet .4"174.8 Vertical Change LF5175.8to $75 $375113590 5 ft

feet 4.0-5.0%176.8 Cross Slope (PAR) SF15179.7to $120 $1,740113616 5 ft

feet 2.0-3.0%180.0 Cross Slope (PAR) SF7181.3to $120 $780113617 5 ft

feet 3.0-4.0%186.0 Cross Slope (PAR) SF128211.6to $120 $15,360113618 5 ft

feet .54"194.9 Vertical Change REF5195.9to113592 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CONCORD AVE

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281541

Run ID

Concord
Ave

76

ID Sidewalk Width

Priority

feet .43"206.6 Vertical Change REF5207.6to113593 5 ft

feet 3.0-4.0%214.6 Cross Slope (PAR) SF108236.1to $120 $12,900113619 5 ft

feet236.1 Key Note Segment 70250.1to113648 5 ft

feet 4.0-5.0%250.3 Cross Slope (Driveway) SF23254.9to $40 $920113620 5 ft

feet -.38"250.9 Vertical Change REF5251.9to113594 5 ft

feet .3"255.9 Vertical Change LF5256.9to $75 $375113595 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF40266.8to $120 $4,800113621 5 ft

feet .27"264.6 Vertical Change REF5265.6to113596 5 ft

feet 4.0-5.0%267.7 Cross Slope (PAR) SF42276.0to $120 $4,980113622 5 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF61288.5to $120 $7,320113623 5 ft

feet289.4 Key Note Segment 70303.3to113649 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF93323.7to $120 $11,160113624 5 ft

feet 2.0-3.0%325.8 Cross Slope (PAR) SF80341.8to $120 $9,600113625 5 ft

feet341.8 Key Note Segment 70355.8to113650 5 ft

feet .82"344.6 Vertical Change REF5345.6to113598 5 ft

feet 2.69"355.8 Vertical Change REF5356.8to113599 5 ft

feet 4.0-5.0%358.7 Cross Slope (PAR) SF34365.5to $120 $4,080113626 5 ft

feet .27"362.7 Vertical Change REF5363.7to113600 5 ft

feet365.9 Key Note Segment 71380.0to113651 5 ft

feet -2.58"366.7 Vertical Change REF5367.7to113601 5 ft

feet 3.0-4.0%381.3 Cross Slope (PAR) SF10383.3to $120 $1,200113627 5 ft

feet 2.0-3.0%384.3 Cross Slope (PAR) SF44393.1to $120 $5,280113628 5 ft

feet 2.0-3.0%396.9 Cross Slope (PAR) SF176432.1to $120 $21,120113629 5 ft

feet 3.0-4.0%434.3 Cross Slope (PAR) SF6435.4to $120 $660113630 5 ft

feet 2.0-3.0%435.4 Cross Slope (PAR) SF28441.0to $120 $3,360113631 5 ft

feet 4.0-5.0%442.3 Cross Slope (PAR) SF15445.3to $120 $1,800113632 5 ft

feet446.1 Key Note Segment 69459.8to113652 5 ft

feet 3.0-4.0%460.3 Cross Slope (Driveway) SF58471.8to $40 $2,300113633 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CONCORD AVE

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281541

Run ID

Concord
Ave

76

ID Sidewalk Width

Priority

feet471.9 Key Note Segment 72486.2to113653 5 ft

feet .26"486.6 Vertical Change REF5487.6to113602 5 ft

feet 2.0-3.0%486.8 Cross Slope (PAR) SF206527.9to $120 $24,660113634 5 ft

feet .56"525.5 Vertical Change REF5526.5to113603 5 ft

feet 2.0-3.0%534.9 Cross Slope (PAR) SF77550.3to $120 $9,240113635 5 ft

feet551.2 Key Note Segment 68564.7to113654 5 ft

feet 3.0-4.0%564.7 Cross Slope (Driveway) SF16567.9to $40 $640113636 5 ft

feet 3.0-4.0%571.4 Cross Slope (PAR) SF23576.0to $120 $2,760113637 5 ft

feet .42"571.9 Vertical Change REF5572.9to113604 5 ft

feet 2.0-3.0%576.0 Cross Slope (PAR) SF91594.1to $120 $10,860113638 5 ft

feet 2.0-3.0%597.4 Cross Slope (PAR) SF28603.0to $120 $3,360113639 5 ft

feet603.6 Key Note Segment 73618.3to113655 5 ft

feet 2.0-3.0%618.3 Cross Slope (Driveway) SF58629.8to $40 $2,300113640 5 ft

feet632.3 Key Note Segment 74647.1to113656 5 ft

feet 3.0-4.0%647.1 Cross Slope (Driveway) SF13649.7to $40 $520113641 5 ft

feet 2.0-3.0%650.5 Cross Slope (PAR) SF75665.4to $120 $8,940113642 5 ft

feet 2.0-3.0%670.4 Cross Slope (PAR) SF54681.1to $120 $6,420113643 5 ft

$233,579.00TOTAL COST FOR: CONCORD AVEE side of Starting at: HELENA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD AVE

Street Side

MADRID LN

Survey Street Name Starting Street Name

1134 CONCORD AVE

End Street Name

2201281445

Run ID

Concord
Ave

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6012.0to $120 $7,200113100 5 ft

feet -.32"11.6 Vertical Change REF512.6to113098 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF3819.8to $120 $4,500113101 5 ft

feet19.8 Key Note Segment 9739.1to113108 5 ft

feet -.32"29.7 Vertical Change REF530.7to113099 5 ft

feet 3.0-4.0%40.0 Cross Slope (PAR) SF941.8to $120 $1,080113102 5 ft

feet 3.0-4.0%44.0 Cross Slope (PAR) SF745.3to $120 $780113103 5 ft

feet46.3 Key Note Segment 9364.8to113109 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF5576.8to $120 $6,600113104 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF141104.9to $120 $16,860113105 5 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF71120.0to $120 $8,520113106 5 ft

feet120.4 Key Note Segment 98140.0to113110 5 ft

feet 3.0-4.0%142.3 Cross Slope (PAR) SF18145.9to $120 $2,160113107 5 ft

$47,700.00TOTAL COST FOR: CONCORD AVEW side of Starting at: MADRID LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONCORD CT

Street Side

1476 CONCORD CT

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2110211547

Run ID

Concord Ct

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54080387 5 ft

feet6.8 Key Note Segment 10527.8to80390 5 ft

feet .63"7.5 Vertical Change REF58.5to80386 5 ft

feet 3.0-4.0%28.9 Cross Slope (PAR) SF1832.5to $120 $2,16080388 5 ft

feet32.5 Key Note Segment 10453.3to80391 5 ft

feet 4.0-5.0%55.5 Cross Slope (PAR) SF14985.3to $120 $17,88080389 5 ft

$23,580.00TOTAL COST FOR: CONCORD CTW side of Starting at: 1476 CONCORD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CONCORD CT

Street Side

PECAN AVE

Survey Street Name Starting Street Name

1476 CONCORD CT

End Street Name

2110211546

Run ID

Concord Ct

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10080362 5 ft

feet 5.0-6.0%18.8 Cross Slope (PAR) SF4227.1to $120 $4,98080363 5 ft

feet 5.0-6.0%29.5 Cross Slope (PAR) SF1131.7to $120 $1,32080364 5 ft

feet31.7 Key Note Segment 10252.1to80380 5 ft

feet -.67"49.6 Vertical Change REF550.6to80353 5 ft

feet 6.0-7.0%52.1 Cross Slope (Driveway) SF853.7to $40 $32080365 5 ft

feet 5.0-6.0%54.9 Cross Slope (PAR) SF956.6to $120 $1,02080366 5 ft

feet56.7 Key Note Segment 10176.9to80381 5 ft

feet 5.0-6.0%76.9 Cross Slope (Driveway) SF10998.7to $40 $4,36080367 5 ft

feet 3.0-4.0%98.7 Cross Slope (PAR) SF147128.1to $120 $17,64080368 5 ft

feet .27"105.6 Vertical Change REF5106.6to80354 5 ft

feet129.4 Key Note Segment 104150.2to80382 5 ft

feet 3.0-4.0%151.0 Cross Slope (PAR) SF9152.8to $120 $1,08080369 5 ft

feet 2.0-3.0%153.6 Cross Slope (PAR) SF79169.3to $120 $9,42080370 5 ft

feet .32"161.7 Vertical Change REF5162.7to80355 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF7174.2to $120 $78080371 5 ft

feet174.2 Key Note Segment 101194.3to80383 5 ft

feet -.3"184.1 Vertical Change REF5185.1to80356 5 ft

feet .55"192.3 Vertical Change REF5193.3to80357 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF9198.3to $120 $1,08080372 5 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF30208.8to $120 $3,54080373 5 ft

feet218.5 Key Note Segment 107239.8to80384 5 ft

feet .28"220.0 Vertical Change REF5221.0to80358 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF211282.7to $120 $25,26080374 5 ft

feet .33"279.3 Vertical Change REF5280.3to80359 5 ft

feet 4.0-5.0%282.7 Cross Slope (PAR) SF54293.5to $120 $6,48080375 5 ft

feet .42"293.4 Vertical Change REF5294.4to80360 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF8296.4to $120 $96080376 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CONCORD CT

Street Side

PECAN AVE

Survey Street Name Starting Street Name

1476 CONCORD CT

End Street Name

2110211546

Run ID

Concord Ct

62

ID Sidewalk Width

Priority

feet .39"297.2 Vertical Change LF5298.2to $75 $37580361 5 ft

feet 2.0-3.0%300.8 Cross Slope (PAR) SF17304.1to $120 $1,98080377 5 ft

feet305.0 Key Note Segment 100325.0to80385 5 ft

feet 3.0-4.0%325.0 Cross Slope (Driveway) SF75339.9to $40 $2,98080378 5 ft

feet 2.0-3.0%339.9 Cross Slope (PAR) SF12342.3to $120 $1,44080379 5 ft

$96,115.00TOTAL COST FOR: CONCORD CTE/N/W side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONDOR DR

Street Side

2558 CONDOR DR

Survey Street Name Starting Street Name

2558 CONDOR DR

End Street Name

2202111651

Run ID

Condor Dr

33

ID Sidewalk Width

Priority

feet .48"14.2 Vertical Change LF415.2to $75 $300133975 4 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF1234.3to $120 $1,440133977 4 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF2092.3to $120 $2,352133978 4 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF101125.5to $120 $12,096133979 4 ft

$16,188.00TOTAL COST FOR: CONDOR DRW side of Starting at: 2558 CONDOR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONDOR DR

Street Side

2558 CONDOR DR

Survey Street Name Starting Street Name

2558 CONDOR DR

End Street Name

2202111652

Run ID

Condor Dr

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF297.6to $120 $3,456133983 4 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF1417.5to $120 $1,728133984 4 ft

feet .26"14.6 Vertical Change REF415.6to133980 4 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF524.1to $120 $624133985 4 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1334.0to $120 $1,584133986 4 ft

feet -.26"31.5 Vertical Change REF432.5to133981 4 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF449.5to $120 $528133987 4 ft

feet -.29"54.5 Vertical Change LF455.5to $75 $300133982 4 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF5370.1to $120 $6,384133988 4 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF2579.6to $120 $2,976133989 4 ft

feet 5.0-6.0%77.3 678.9to133990 4 ft

$17,580.00TOTAL COST FOR: CONDOR DRW side of Starting at: 2558 CONDOR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CONDOR DR

Street Side

2558 CONDOR DR

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2202111654

Run ID

Condor Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF7820.2to $120 $9,312134000 4 ft

feet .34"5.6 Vertical Change REF46.6to133991 4 ft

feet .6"14.1 Vertical Change REF415.1to133992 4 ft

feet -.26"31.1 Vertical Change LF432.1to $75 $300133993 4 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF6652.0to $120 $7,920134001 4 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF5273.4to $120 $6,288134002 4 ft

feet .38"74.2 Vertical Change LF475.2to $75 $300133994 4 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF2583.8to $120 $3,024134003 4 ft

feet -.28"82.7 Vertical Change REF483.7to133995 4 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF157125.3to $120 $18,816134004 4 ft

feet .26"91.3 Vertical Change REF492.3to133996 4 ft

feet .34"117.2 Vertical Change REF4118.2to133997 4 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF21133.4to $120 $2,496134005 4 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF52150.5to $120 $6,240134006 4 ft

feet -.26"143.0 Vertical Change REF4144.0to133998 4 ft

feet 2.0-3.0%153.6 Cross Slope (PAR) SF20158.7to $120 $2,448134007 4 ft

feet .29"160.3 Vertical Change LF4161.3to $75 $300133999 4 ft

feet 2.0-3.0%161.4 Cross Slope (PAR) SF24167.4to $120 $2,880134008 4 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF22177.7to $120 $2,592134009 4 ft

feet 5.0-6.0%187.8 6189.3to134010 4 ft

$62,916.00TOTAL COST FOR: CONDOR DRW side of Starting at: 2558 CONDOR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COOLIDGE ST

Street Side

1772 COOLIDGE ST

Survey Street Name Starting Street Name

PIERCE LN

End Street Name

2202081419

Run ID

Coolidge St

29

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 8016.3to127165 5 ft

feet 3.0-4.0%18.3 Cross Slope (PAR) SF519.4to $120 $660127158 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF13346.5to $120 $15,960127159 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF1954.1to $120 $2,280127160 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF4465.5to $120 $5,220127161 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF1071.8to $120 $1,200127162 5 ft

feet .72"75.7 Vertical Change SF576.7to $75 $375127151 5 ft

feet76.1 Key Note Segment 9294.4to127166 5 ft

feet102.4 Key Note Segment 89120.2to127167 5 ft

feet .27"107.9 Vertical Change REF5108.9to127152 5 ft

feet .29"114.0 Vertical Change REF5115.0to127153 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF140152.2to $120 $16,860127163 5 ft

feet152.8 Key Note Segment 94171.7to127168 5 ft

feet .28"153.7 Vertical Change REF5154.7to127154 5 ft

feet .39"159.7 Vertical Change REF5160.7to127155 5 ft

feet -.26"172.2 Vertical Change REF5173.2to127156 5 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF58196.0to $120 $6,960127164 5 ft

feet 5.0-6.0%194.6 6195.8to127169 5 ft

feet .33"196.0 Vertical Change REF5197.0to127157 5 ft

$49,515.00TOTAL COST FOR: COOLIDGE STW side of Starting at: 1772 COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COOLIDGE ST

Street Side

1835 COOLIDGE ST

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081250

Run ID

Coolidge St

16

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF408.0to $120 $4,800126670 5 ft

feet .5"7.9 Vertical Change REF58.9to126669 5 ft

$4,800.00TOTAL COST FOR: COOLIDGE STE side of Starting at: 1835 COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COOLIDGE ST

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

1784 COOLIDGE ST

End Street Name

2202081417

Run ID

Coolidge St

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580127134 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF9623.7to $120 $11,460127135 5 ft

feet .35"17.1 Vertical Change REF518.1to127126 5 ft

feet25.7 Key Note Segment 9143.9to127146 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF2952.2to $120 $3,420127136 5 ft

feet52.3 Key Note Segment 9170.6to127147 5 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF10692.9to $120 $12,660127137 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF47103.2to $120 $5,580127138 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF119129.3to $120 $14,280127139 5 ft

feet .41"121.0 Vertical Change REF5122.0to127127 5 ft

feet129.3 Key Note Segment 97148.7to127148 5 ft

feet .31"129.6 Vertical Change REF5130.6to127128 5 ft

feet -.27"144.9 Vertical Change REF5145.9to127129 5 ft

feet -.59"148.3 Vertical Change REF5149.3to127130 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF16154.5to $120 $1,920127140 5 ft

feet .27"155.1 Vertical Change LF5156.1to $75 $375127131 5 ft

feet155.3 Key Note Segment 93174.0to127149 5 ft

feet 3.0-4.0%174.9 Cross Slope (PAR) SF69188.7to $120 $8,280127141 5 ft

feet 2.0-3.0%190.1 Cross Slope (PAR) SF66203.2to $120 $7,860127142 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF28212.1to $120 $3,360127143 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF73232.0to $120 $8,700127144 5 ft

feet232.2 Key Note Segment 91250.4to127150 5 ft

feet .38"233.0 Vertical Change REF5234.0to127132 5 ft

feet .35"237.0 Vertical Change REF5238.0to127133 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF7254.1to $120 $780127145 5 ft

$81,255.00TOTAL COST FOR: COOLIDGE STW side of Starting at: EISENHOWER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COOLIDGE ST

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081244

Run ID

Coolidge St

49

ID Sidewalk Width

Priority

feet 4.0-5.0%1.5 Cross Slope (PAR) SF7215.8to $120 $8,580126587 5 ft

feet .36"7.0 Vertical Change REF58.0to126570 5 ft

feet 4.0-5.0%18.1 Cross Slope (PAR) SF2222.5to $120 $2,640126588 5 ft

feet23.9 Key Note Segment 9442.6to126617 5 ft

feet .26"36.6 Vertical Change REF537.6to126571 5 ft

feet .26"42.7 Vertical Change REF543.7to126572 5 ft

feet 4.0-5.0%43.6 Cross Slope (PAR) SF744.9to $120 $780126589 5 ft

feet50.6 Key Note Segment 8567.6to126618 5 ft

feet .26"56.0 Vertical Change REF557.0to126573 5 ft

feet -.37"62.3 Vertical Change REF563.3to126574 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF2076.8to $120 $2,400126590 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF4786.2to $120 $5,640126591 5 ft

feet .27"86.2 Vertical Change REF587.2to126576 5 ft

feet 4.0-5.0%86.8 Cross Slope (PAR) SF152117.2to $120 $18,240126592 5 ft

feet .26"94.8 Vertical Change REF595.8to126577 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF48126.8to $120 $5,700126593 5 ft

feet .41"122.4 Vertical Change REF5123.4to126578 5 ft

feet 4.0-5.0%128.0 Cross Slope (PAR) SF6129.2to $120 $720126594 5 ft

feet129.8 Key Note Segment 88147.3to126619 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF16152.8to $120 $1,860126595 5 ft

feet .28"155.5 Vertical Change LF5156.5to $75 $375126579 5 ft

feet156.3 Key Note Segment 86173.5to126620 5 ft

feet .35"168.1 Vertical Change REF5169.1to126580 5 ft

feet 3.0-4.0%175.2 Cross Slope (PAR) SF17178.5to $120 $1,980126596 5 ft

feet 4.0-5.0%180.9 Cross Slope (PAR) SF25185.9to $120 $3,000126597 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF45197.2to $120 $5,340126598 5 ft

feet .28"191.4 Vertical Change REF5192.4to126581 5 ft

feet 3.0-4.0%200.8 Cross Slope (PAR) SF31207.0to $120 $3,720126599 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COOLIDGE ST

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081244

Run ID

Coolidge St

49

ID Sidewalk Width

Priority

feet 2.0-3.0%207.0 Cross Slope (PAR) SF135233.9to $120 $16,140126600 5 ft

feet234.2 Key Note Segment 98253.8to126621 5 ft

feet 3.0-4.0%255.2 Cross Slope (PAR) SF24260.0to $120 $2,880126601 5 ft

feet260.4 Key Note Segment 93278.9to126622 5 ft

feet .3"273.4 Vertical Change REF5274.4to126582 5 ft

feet -.28"279.5 Vertical Change LF5280.5to $75 $375126583 5 ft

feet 3.0-4.0%280.8 Cross Slope (PAR) SF5281.9to $120 $660126602 5 ft

feet 2.0-3.0%281.9 Cross Slope (PAR) SF54292.6to $120 $6,420126603 5 ft

feet 3.0-4.0%298.9 Cross Slope (PAR) SF12301.2to $120 $1,380126604 5 ft

feet 2.0-3.0%302.6 Cross Slope (PAR) SF38310.1to $120 $4,500126605 5 ft

feet 3.0-4.0%313.8 Cross Slope (PAR) SF7315.2to $120 $840126606 5 ft

feet 3.0-4.0%317.5 Cross Slope (PAR) SF21321.6to $120 $2,460126607 5 ft

feet 2.0-3.0%321.6 Cross Slope (PAR) SF74336.5to $120 $8,940126608 5 ft

feet339.0 Key Note Segment 95357.9to126623 5 ft

feet 2.0-3.0%363.2 Cross Slope (PAR) SF6364.3to $120 $660126609 5 ft

feet366.2 Key Note Segment 91384.3to126624 5 ft

feet 1.11"375.9 Vertical Change REF5376.9to126584 5 ft

feet 4.0-5.0%385.9 Cross Slope (PAR) SF5386.9to $120 $600126610 5 ft

feet 3.0-4.0%389.0 Cross Slope (PAR) SF5390.0to $120 $600126611 5 ft

feet 2.0-3.0%392.5 Cross Slope (PAR) SF91410.6to $120 $10,860126612 5 ft

feet 4.0-5.0%410.9 Cross Slope (PAR) SF32417.3to $120 $3,840126613 5 ft

feet417.9 Key Note Segment 93436.4to126625 5 ft

feet 5.0-6.0%439.6 Cross Slope (PAR) SF27445.0to $120 $3,240126614 5 ft

feet 3.0-4.0%445.3 Cross Slope (PAR) SF58456.8to $120 $6,900126615 5 ft

feet .26"447.0 Vertical Change REF5448.0to126586 5 ft

feet 5.0-6.0%456.8 Cross Slope (PAR) SF37464.1to $120 $4,380126616 5 ft

$136,650.00TOTAL COST FOR: COOLIDGE STW side of Starting at: HOOVER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COOLIDGE ST

Street Side

PIERCE LN

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081423

Run ID

Coolidge St

30

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF11222.3to $120 $13,380127175 5 ft

feet22.3 Key Note Segment 9841.8to127197 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1046.3to $120 $1,200127176 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF649.6to $120 $720127177 5 ft

feet 3.0-4.0%52.6 Cross Slope (PAR) SF10573.6to $120 $12,600127178 5 ft

feet74.3 Key Note Segment 9593.3to127198 5 ft

feet .28"93.7 Vertical Change LF594.7to $75 $375127170 5 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF696.1to $120 $660127179 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF1298.5to $120 $1,440127180 5 ft

feet100.7 Key Note Segment 96119.8to127199 5 ft

feet .36"107.2 Vertical Change REF5108.2to127171 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF26135.1to $120 $3,180127181 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF102157.8to $120 $12,180127182 5 ft

feet .29"152.5 Vertical Change REF5153.5to127172 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF85177.9to $120 $10,260127183 5 ft

feet178.5 Key Note Segment 94197.2to127200 5 ft

feet204.5 Key Note Segment 92222.8to127201 5 ft

feet 3.5"225.2 Vertical Change SF5226.2to $75 $375127173 5 ft

feet 2.0-3.0%228.1 Cross Slope (PAR) SF6229.3to $120 $720127184 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF63254.4to $120 $7,560127185 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF69271.0to $120 $8,220127186 5 ft

feet 2.0-3.0%273.4 Cross Slope (PAR) SF39281.2to $120 $4,680127187 5 ft

feet282.2 Key Note Segment 91300.4to127202 5 ft

feet 3.0-4.0%302.8 Cross Slope (PAR) SF24307.6to $120 $2,880127188 5 ft

feet307.6 Key Note Segment 94326.4to127203 5 ft

feet 3.0-4.0%328.1 Cross Slope (PAR) SF89345.8to $120 $10,620127189 5 ft

feet 3.0-4.0%349.7 Cross Slope (PAR) SF12352.1to $120 $1,440127190 5 ft

feet 2.0-3.0%352.1 Cross Slope (PAR) SF106373.3to $120 $12,720127191 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COOLIDGE ST

Street Side

PIERCE LN

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081423

Run ID

Coolidge St

30

ID Sidewalk Width

Priority

feet 4.0-5.0%373.9 Cross Slope (PAR) SF50383.9to $120 $6,000127192 5 ft

feet385.2 Key Note Segment 93403.7to127204 5 ft

feet 3.0-4.0%405.5 Cross Slope (PAR) SF25410.5to $120 $3,000127193 5 ft

feet 3.21"407.9 Vertical Change REF5408.9to127174 5 ft

feet411.1 Key Note Segment 93429.7to127205 5 ft

feet 3.0-4.0%431.4 Cross Slope (PAR) SF26436.6to $120 $3,120127194 5 ft

feet 2.0-3.0%437.4 Cross Slope (PAR) SF38444.9to $120 $4,500127195 5 ft

feet 4.0-5.0%444.9 Cross Slope (PAR) SF62457.3to $120 $7,440127196 5 ft

$129,270.00TOTAL COST FOR: COOLIDGE STE side of Starting at: PIERCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COOLIDGE ST

Street Side

TYLER LN

Survey Street Name Starting Street Name

1835 COOLIDGE ST

End Street Name

2202081249

Run ID

Coolidge St

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF11122.4to $120 $13,260126638 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF825.1to $120 $900126639 5 ft

feet25.1 Key Note Segment 9443.9to126660 5 ft

feet .31"26.0 Vertical Change REF527.0to126626 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF8866.7to $120 $10,500126640 5 ft

feet .28"53.6 Vertical Change REF554.6to126627 5 ft

feet 3.0-4.0%69.2 Cross Slope (PAR) SF1471.9to $120 $1,620126641 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF2877.8to $120 $3,360126642 5 ft

feet78.3 Key Note Segment 9396.8to126661 5 ft

feet104.5 Key Note Segment 90122.4to126662 5 ft

feet 5.0-6.0%124.1 Cross Slope (PAR) SF34130.8to $120 $4,020126643 5 ft

feet 4.0-5.0%134.2 Cross Slope (PAR) SF248183.7to $120 $29,700126644 5 ft

feet .33"166.0 Vertical Change LF5167.0to $75 $375126629 5 ft

feet .3"174.9 Vertical Change REF5175.9to126630 5 ft

feet -.3"183.5 Vertical Change REF5184.5to126631 5 ft

feet184.1 Key Note Segment 90202.1to126663 5 ft

feet .34"196.8 Vertical Change REF19200.5to126632 5 ft

feet -.3"201.4 Vertical Change REF5202.4to126633 5 ft

feet 4.0-5.0%206.6 Cross Slope (PAR) SF5207.6to $120 $600126645 5 ft

feet 1.3"207.2 Vertical Change REF5208.2to126634 5 ft

feet209.7 Key Note Segment 93228.2to126664 5 ft

feet 4.0-5.0%230.3 Cross Slope (PAR) SF117253.7to $120 $14,040126646 5 ft

feet 4.0-5.0%255.8 Cross Slope (PAR) SF70269.7to $120 $8,340126647 5 ft

feet 6.0-7.0%269.7 Cross Slope (PAR) SF5270.7to $120 $600126648 5 ft

feet 5.0-6.0%272.3 Cross Slope (PAR) SF32278.7to $120 $3,840126649 5 ft

feet 3.0-4.0%279.3 Cross Slope (PAR) SF40287.3to $120 $4,800126650 5 ft

feet288.1 Key Note Segment 96307.4to126665 5 ft

feet 4.0-5.0%308.6 Cross Slope (PAR) SF5309.6to $120 $600126651 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COOLIDGE ST

Street Side

TYLER LN

Survey Street Name Starting Street Name

1835 COOLIDGE ST

End Street Name

2202081249

Run ID

Coolidge St

49

ID Sidewalk Width

Priority

feet310.5 Key Note Segment 134337.2to126666 5 ft

feet .27"317.3 Vertical Change REF5318.3to126635 5 ft

feet 5.0-6.0%337.5 Cross Slope (PAR) SF6338.6to $120 $660126652 5 ft

feet 4.0-5.0%341.0 Cross Slope (PAR) SF80356.9to $120 $9,540126653 5 ft

feet 2.0-3.0%358.9 Cross Slope (PAR) SF112381.3to $120 $13,440126654 5 ft

feet 4.0-5.0%384.1 Cross Slope (PAR) SF45393.1to $120 $5,400126655 5 ft

feet394.2 Key Note Segment 91412.3to126667 5 ft

feet .44"412.9 Vertical Change REF5413.9to126636 5 ft

feet 3.0-4.0%413.5 Cross Slope (PAR) SF5414.5to $120 $600126656 5 ft

feet 2.0-3.0%414.8 Cross Slope (PAR) SF19418.6to $120 $2,280126657 5 ft

feet420.3 Key Note Segment 93438.8to126668 5 ft

feet .37"420.4 Vertical Change REF5421.4to126637 5 ft

feet 3.0-4.0%440.4 Cross Slope (PAR) SF6441.5to $120 $660126658 5 ft

feet 2.0-3.0%441.5 Cross Slope (PAR) SF42449.8to $120 $4,980126659 5 ft

$134,115.00TOTAL COST FOR: COOLIDGE STE side of Starting at: TYLER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CORONA DR

Street Side

LA COSTA CT

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191155

Run ID

Corona Dr

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF204.5to $120 $2,40073773 5 ft

feet 4.0-5.0%5.4 Cross Slope (PAR) SF3512.3to $120 $4,14073774 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2817.8to $120 $3,30073775 5 ft

feet -.47"12.9 Vertical Change REF513.9to73772 5 ft

feet 4.0-5.0%20.4 Cross Slope (PAR) SF2825.9to $120 $3,30073776 5 ft

feet 4.0-5.0%29.3 Cross Slope (PAR) SF3235.8to $120 $3,90073777 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF1338.8to $120 $1,56073778 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF4750.7to $120 $5,64073779 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF11275.6to $120 $13,50073780 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF1684.9to $120 $1,92073781 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF103110.9to $120 $12,30073782 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF38123.9to $120 $4,56073783 5 ft

feet 2.0-3.0%127.6 Cross Slope (PAR) SF40135.7to $120 $4,86073784 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF107162.2to $120 $12,84073785 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF77181.7to $120 $9,24073786 5 ft

feet 3.0-4.0%184.1 Cross Slope (PAR) SF14186.8to $120 $1,62073787 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF18190.3to $120 $2,10073788 5 ft

feet 3.0-4.0%194.1 Cross Slope (PAR) SF35201.1to $120 $4,20073789 5 ft

feet 3.0-4.0%205.5 Cross Slope (PAR) SF66218.7to $120 $7,92073790 5 ft

feet 3.0-4.0%224.3 Cross Slope (PAR) SF10226.3to $120 $1,20073791 5 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF29232.3to $120 $3,48073792 5 ft

feet 4.0-5.0%232.3 Cross Slope (PAR) SF22236.7to $120 $2,64073793 5 ft

$106,620.00TOTAL COST FOR: CORONA DRE side of Starting at: LA COSTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CORONA DR

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191146

Run ID

Corona Dr

63

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF105.4to $120 $1,14073697 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF67.8to $120 $66073698 5 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF1312.7to $120 $1,50073699 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1015.3to $120 $1,20073700 5 ft

feet16.2 Key Note Segment 10036.1to73725 5 ft

feet .3"16.6 Vertical Change REF517.6to73689 5 ft

feet 3.0-4.0%36.2 Cross Slope (Driveway) SF837.8to $40 $32073701 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF4147.8to $120 $4,92073702 5 ft

feet .4"58.9 Vertical Change LF559.9to $75 $37573690 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF1664.3to $120 $1,86073703 5 ft

feet 3.0-4.0%66.4 Cross Slope (PAR) SF1369.1to $120 $1,62073704 5 ft

feet72.0 Key Note Segment 9490.7to73726 5 ft

feet .41"82.2 Vertical Change REF583.2to73691 5 ft

feet 3.0-4.0%91.4 Cross Slope (Driveway) SF3498.2to $40 $1,36073705 5 ft

feet98.4 Key Note Segment 98118.0to73727 5 ft

feet 2.0-3.0%119.2 Cross Slope (PAR) SF100139.2to $120 $12,00073706 5 ft

feet 2.0-3.0%145.1 Cross Slope (PAR) SF26150.3to $120 $3,12073707 5 ft

feet 3.0-4.0%153.3 Cross Slope (PAR) SF139181.1to $120 $16,68073708 5 ft

feet181.1 Key Note Segment 101201.3to73728 5 ft

feet -.27"182.2 Vertical Change REF5183.2to73692 5 ft

feet .29"191.3 Vertical Change REF5192.3to73693 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF7207.6to $120 $78073709 5 ft

feet207.8 Key Note Segment 100227.7to73729 5 ft

feet 3.0-4.0%228.8 Cross Slope (PAR) SF5229.8to $120 $60073710 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF5232.3to $120 $60073711 5 ft

feet 2.0-3.0%235.5 Cross Slope (PAR) SF259287.2to $120 $31,02073712 5 ft

feet .32"252.9 Vertical Change LF5253.9to $75 $37573694 5 ft

feet 2.0-3.0%289.3 Cross Slope (PAR) SF10291.3to $120 $1,20073713 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CORONA DR

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191146

Run ID

Corona Dr

63

ID Sidewalk Width

Priority

feet291.3 Key Note Segment 98310.8to73730 5 ft

feet318.2 Key Note Segment 101338.4to73731 5 ft

feet 2.0-3.0%339.3 Cross Slope (PAR) SF7340.6to $120 $78073714 5 ft

feet 3.0-4.0%344.7 Cross Slope (PAR) SF32351.0to $120 $3,78073715 5 ft

feet 2.0-3.0%351.9 Cross Slope (PAR) SF5352.9to $120 $60073716 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF53366.3to $120 $6,30073717 5 ft

feet 4.0-5.0%366.3 Cross Slope (PAR) SF30372.2to $120 $3,54073718 5 ft

feet 2.0-3.0%372.6 Cross Slope (PAR) SF8374.1to $120 $90073719 5 ft

feet 2.0-3.0%387.5 Cross Slope (PAR) SF21391.7to $120 $2,52073720 5 ft

feet .4"389.1 Vertical Change REF5390.1to73695 5 ft

feet 2.0-3.0%393.8 Cross Slope (PAR) SF42402.1to $120 $4,98073721 5 ft

feet402.1 Key Note Segment 102422.4to73732 5 ft

feet428.3 Key Note Segment 101448.5to73733 5 ft

feet 2.0-3.0%448.7 Cross Slope (PAR) SF23453.3to $120 $2,76073722 5 ft

feet 3.0-4.0%456.2 Cross Slope (PAR) SF14459.0to $120 $1,68073723 5 ft

feet .31"456.8 Vertical Change REF5457.8to73696 5 ft

feet 3.0-4.0%461.6 Cross Slope (PAR) SF23466.2to $120 $2,76073724 5 ft

feet 5.0-6.0%468.6 7470.0to73734 5 ft

$111,930.00TOTAL COST FOR: CORONA DRW side of Starting at: LOMA LINDA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CORONA DR

Street Side

VERDE MESA WAY

Survey Street Name Starting Street Name

LA COSTA CT

End Street Name

2110191148

Run ID

Corona Dr

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18073735 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF19043.2to $120 $22,74073736 5 ft

feet 4.0-5.0%43.6 Cross Slope (PAR) SF5955.4to $120 $7,08073737 5 ft

feet 4.0-5.0%57.6 Cross Slope (PAR) SF11279.9to $120 $13,38073738 5 ft

feet 3.0-4.0%84.4 Cross Slope (PAR) SF2389.0to $120 $2,76073739 5 ft

feet 3.0-4.0%93.2 Cross Slope (PAR) SF995.0to $120 $1,08073740 5 ft

feet 3.0-4.0%98.0 Cross Slope (PAR) SF36105.2to $120 $4,32073741 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF248156.9to $120 $29,76073742 5 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF7158.3to $120 $84073743 5 ft

$85,140.00TOTAL COST FOR: CORONA DRE side of Starting at: VERDE MESA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COSENTINO DR

Street Side

976 COSENTINO DR

Survey Street Name Starting Street Name

ST. MICHELLE DR

End Street Name

2110201441

Run ID

Cosentino
Dr

63

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 10120.6to76937 5 ft

feet 1.15"7.8 Vertical Change REF58.8to76925 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF622.8to $120 $72076927 5 ft

feet26.6 Key Note Segment 10447.3to76938 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF749.6to $120 $78076928 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF3258.0to $120 $3,78076929 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF2563.2to $120 $2,94076930 5 ft

feet 3.0-4.0%65.3 Cross Slope (PAR) SF4975.0to $120 $5,82076931 5 ft

feet .26"68.8 Vertical Change REF569.8to76926 5 ft

feet76.4 Key Note Segment 11298.9to76939 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF59112.5to $120 $7,02076932 5 ft

feet 3.0-4.0%115.7 Cross Slope (PAR) SF28121.2to $120 $3,30076933 5 ft

feet 3.0-4.0%124.3 Cross Slope (PAR) SF7125.6to $120 $78076934 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF20129.5to $120 $2,34076935 5 ft

feet 4.0-5.0%129.5 Cross Slope (PAR) SF11131.7to $120 $1,32076936 5 ft

$28,800.00TOTAL COST FOR: COSENTINO DRW side of Starting at: 976 COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COSENTINO DR

Street Side

FICKLIN DR

Survey Street Name Starting Street Name

ST JULIEN DR

End Street Name

2110201516

Run ID

Cosentino
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%5.6 Cross Slope (PAR) SF4013.5to $120 $4,74077250 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF4925.9to $120 $5,88077251 5 ft

feet .29"29.7 Vertical Change LF530.7to $75 $37577243 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF4241.4to $120 $5,04077252 5 ft

feet -.27"38.2 Vertical Change REF539.2to77244 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF15376.8to $120 $18,30077253 5 ft

feet .3"46.9 Vertical Change REF547.9to77245 5 ft

feet -.33"55.5 Vertical Change REF556.5to77246 5 ft

feet .36"64.1 Vertical Change REF565.1to77247 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF1983.3to $120 $2,34077254 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF6498.3to $120 $7,62077255 5 ft

feet 2.0-3.0%102.4 Cross Slope (PAR) SF35109.3to $120 $4,14077256 5 ft

feet -.27"104.3 Vertical Change REF5105.3to77248 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF8113.8to $120 $90077257 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF26125.6to $120 $3,06077258 5 ft

feet 2.0-3.0%129.9 Cross Slope (PAR) SF70143.8to $120 $8,34077259 5 ft

feet 2.0-3.0%149.2 Cross Slope (PAR) SF8150.8to $120 $96077260 5 ft

feet -.27"151.6 Vertical Change LF5152.6to $75 $37577249 5 ft

$62,070.00TOTAL COST FOR: COSENTINO DRE side of Starting at: FICKLIN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COSENTINO DR

Street Side

QUADY LN

Survey Street Name Starting Street Name

976 COSENTINO DR

End Street Name

2110201439

Run ID

Cosentino
Dr

54

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 11623.3to76920 5 ft

feet -.27"0.6 Vertical Change REF51.6to76892 5 ft

feet .28"7.8 Vertical Change REF58.8to76893 5 ft

feet .3"15.2 Vertical Change REF516.2to76894 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF2729.1to $120 $3,24076903 5 ft

feet -.51"29.1 Vertical Change REF530.1to76895 5 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF2035.3to $120 $2,40076904 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF1454.0to $120 $1,68076905 5 ft

feet 3.0-4.0%56.5 Cross Slope (PAR) SF6068.5to $120 $7,20076906 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF2073.3to $120 $2,40076907 5 ft

feet 4.0-5.0%74.9 Cross Slope (PAR) SF3080.9to $120 $3,60076908 5 ft

feet80.9 Key Note Segment 105101.9to76921 5 ft

feet .33"87.5 Vertical Change REF588.5to76896 5 ft

feet 3.0-4.0%105.1 Cross Slope (PAR) SF11107.2to $120 $1,26076909 5 ft

feet107.2 Key Note Segment 105128.2to76922 5 ft

feet .29"109.0 Vertical Change REF5110.0to76897 5 ft

feet .27"114.3 Vertical Change REF5115.3to76898 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF67142.9to $120 $7,98076910 5 ft

feet .53"138.6 Vertical Change REF20142.6to76899 5 ft

feet 4.0-5.0%143.5 Cross Slope (PAR) SF88161.2to $120 $10,62076911 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF19165.7to $120 $2,34076912 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF32174.1to $120 $3,78076913 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF44183.1to $120 $5,28076914 5 ft

feet -.39"175.8 Vertical Change REF5176.8to76900 5 ft

feet183.8 Key Note Segment 108205.3to76923 5 ft

feet 3.0-4.0%206.2 Cross Slope (PAR) SF14208.9to $120 $1,62076915 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF13211.4to $120 $1,50076916 5 ft

feet211.4 Key Note Segment 101231.5to76924 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COSENTINO DR

Street Side

QUADY LN

Survey Street Name Starting Street Name

976 COSENTINO DR

End Street Name

2110201439

Run ID

Cosentino
Dr

54

ID Sidewalk Width

Priority

feet .55"217.8 Vertical Change REF5218.8to76902 5 ft

feet 3.0-4.0%233.8 Cross Slope (PAR) SF98253.4to $120 $11,76076917 5 ft

feet 2.0-3.0%253.4 Cross Slope (PAR) SF80269.4to $120 $9,60076918 5 ft

feet 2.0-3.0%273.2 Cross Slope (PAR) SF41281.3to $120 $4,86076919 5 ft

$81,120.00TOTAL COST FOR: COSENTINO DRW side of Starting at: QUADY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COSENTINO DR

Street Side

ST JULIEN DR

Survey Street Name Starting Street Name

ST. MICHELLE DR

End Street Name

2110201530

Run ID

Cosentino
Dr

48

ID Sidewalk Width

Priority

feet 2.0-3.0%7.0 Cross Slope (PAR) SF5518.0to $120 $6,60077375 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF10742.7to $120 $12,84077376 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF12475.4to $120 $14,82077377 5 ft

feet -.29"66.0 Vertical Change REF567.0to77374 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF1682.2to $120 $1,98077378 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF97110.2to $120 $11,64077379 5 ft

feet 2.0-3.0%112.9 Cross Slope (PAR) SF86130.0to $120 $10,26077380 5 ft

feet 2.0-3.0%139.4 Cross Slope (PAR) SF89157.1to $120 $10,62077381 5 ft

feet 5.0-6.0%154.7 14157.5to77382 5 ft

feet 5.0-6.0%154.7 Running Slope SF14157.5to $120 $1,68077383 5 ft

$70,440.00TOTAL COST FOR: COSENTINO DRE side of Starting at: ST JULIEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COSENTINO DR

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201542

Run ID

Cosentino
Dr

57

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF14733.7to $120 $17,58077499 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF16570.3to $120 $19,80077500 5 ft

feet .28"68.1 Vertical Change REF569.1to77498 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF8591.8to $120 $10,20077501 5 ft

feet 4.0-5.0%91.8 Cross Slope (PAR) SF175126.8to $120 $21,00077502 5 ft

feet 4.0-5.0%130.9 Cross Slope (PAR) SF52141.3to $120 $6,24077503 5 ft

$74,820.00TOTAL COST FOR: COSENTINO DRE side of Starting at: ST. MICHELLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COSENTINO DR

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

FICKLIN DR

End Street Name

2110201447

Run ID

Cosentino
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,56076958 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF4028.2to $120 $4,86076959 5 ft

feet -.32"38.1 Vertical Change LF539.1to $75 $37576945 5 ft

feet46.7 Key Note Segment 9766.1to76973 5 ft

feet .26"60.1 Vertical Change REF561.1to76946 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF1974.1to $120 $2,28076960 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF9699.3to $120 $11,46076961 5 ft

feet .26"86.4 Vertical Change REF587.4to76947 5 ft

feet99.7 Key Note Segment 103120.2to76974 5 ft

feet .26"110.6 Vertical Change REF5111.6to76948 5 ft

feet 3.0-4.0%121.4 Cross Slope (PAR) SF5122.4to $120 $60076962 5 ft

feet123.8 Key Note Segment 107145.2to76975 5 ft

feet -.32"133.2 Vertical Change REF5134.2to76949 5 ft

feet 3.0-4.0%145.3 Cross Slope (Driveway) SF10147.3to $40 $40076963 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF83163.9to $120 $9,96076964 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF11173.8to $120 $1,26076965 5 ft

feet .32"177.8 Vertical Change REF5178.8to76950 5 ft

feet 3.0-4.0%178.3 Cross Slope (PAR) SF38185.8to $120 $4,50076966 5 ft

feet186.0 Key Note Segment 105206.9to76976 5 ft

feet209.3 Key Note Segment 153239.9to76977 5 ft

feet 2.0-3.0%240.1 Cross Slope (Driveway) SF212282.5to $40 $8,48076967 5 ft

feet .27"280.7 Vertical Change REF5281.7to76952 5 ft

feet282.5 Key Note Segment 106303.6to76978 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF35311.9to $120 $4,26076968 5 ft

feet 2.0-3.0%315.7 Cross Slope (PAR) SF121339.8to $120 $14,46076969 5 ft

feet .26"327.1 Vertical Change REF5328.1to76953 5 ft

feet .27"335.5 Vertical Change REF5336.5to76954 5 ft

feet342.3 Key Note Segment 109364.1to76979 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COSENTINO DR

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

FICKLIN DR

End Street Name

2110201447

Run ID

Cosentino
Dr

54

ID Sidewalk Width

Priority

feet .52"351.2 Vertical Change REF5352.2to76955 5 ft

feet 3.0-4.0%365.9 Cross Slope (PAR) SF112388.3to $120 $13,44076970 5 ft

feet .26"383.0 Vertical Change REF5384.0to76956 5 ft

feet 2.0-3.0%389.2 Cross Slope (PAR) SF17392.6to $120 $2,04076971 5 ft

feet394.3 Key Note Segment 138421.8to76980 5 ft

feet 2.0-3.0%423.2 Cross Slope (PAR) SF14425.9to $120 $1,62076972 5 ft

$81,555.00TOTAL COST FOR: COSENTINO DRW side of Starting at: ST. MICHELLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COSENTINO DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

QUADY LN

End Street Name

2110201555

Run ID

Cosentino
Dr

65

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5110.1to $120 $6,06077643 5 ft

feet 2.0-3.0%10.1 Cross Slope (PAR) SF8727.4to $120 $10,38077644 5 ft

feet 4.0-5.0%27.4 Cross Slope (PAR) SF10448.1to $120 $12,42077645 5 ft

feet -.26"33.3 Vertical Change REF534.3to77638 5 ft

feet 6.0-7.0%49.0 Cross Slope (PAR) SF4157.1to $120 $4,86077646 5 ft

feet 5.0-6.0%57.9 Cross Slope (PAR) SF12282.2to $120 $14,58077647 5 ft

feet -.26"84.2 Vertical Change REF585.2to77639 5 ft

feet 5.0-6.0%84.3 Cross Slope (PAR) SF5895.8to $120 $6,90077648 5 ft

feet .4"90.3 Vertical Change REF591.3to77640 5 ft

feet 3.0-4.0%97.3 Cross Slope (PAR) SF47106.6to $120 $5,58077649 5 ft

feet 5.0-6.0%106.9 Cross Slope (PAR) SF16110.0to $120 $1,86077650 5 ft

feet -.35"110.0 Vertical Change REF5111.0to77641 5 ft

feet 6.0-7.0%110.6 Cross Slope (PAR) SF14113.3to $120 $1,62077651 5 ft

feet 6.0-7.0%115.5 Cross Slope (PAR) SF7116.8to $120 $78077652 5 ft

feet 5.0-6.0%116.8 Cross Slope (PAR) SF126142.0to $120 $15,12077653 5 ft

feet .34"121.7 Vertical Change REF5122.7to77642 5 ft

feet 6.0-7.0%142.0 Cross Slope (PAR) SF22146.3to $120 $2,58077654 5 ft

feet 5.0-6.0%146.3 Cross Slope (PAR) SF13148.8to $120 $1,50077655 5 ft

feet 4.0-5.0%151.6 Cross Slope (PAR) SF12154.0to $120 $1,44077656 5 ft

$85,680.00TOTAL COST FOR: COSENTINO DRE side of Starting at: ST. MONTELENA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

1341 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1341 COUNTRY CLUB DR

End Street Name

2202011046

Run ID

Country
Club Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.0to $120 $960115793 8 ft

feet 4.0-5.0%3.6 Cross Slope (PAR) SF30641.8to $120 $36,672115794 8 ft

feet .74"15.2 Vertical Change REF816.2to115790 8 ft

feet -.43"18.9 Vertical Change REF819.9to115791 8 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF2845.3to $120 $3,360115795 8 ft

feet .27"42.1 Vertical Change REF843.1to115792 8 ft

feet 5.0-6.0%47.0 Cross Slope (PAR) SF3050.8to $120 $3,648115796 8 ft

feet 5.0-6.0%53.1 Cross Slope (PAR) SF2956.7to $120 $3,456115797 8 ft

feet 3.0-4.0%57.7 Cross Slope (PAR) SF2260.4to $120 $2,592115798 8 ft

feet 5.0-6.0%61.6 Cross Slope (PAR) SF13979.0to $120 $16,704115799 8 ft

feet 3.0-4.0%79.6 Cross Slope (PAR) SF2983.2to $120 $3,456115800 8 ft

feet 4.0-5.0%87.2 Cross Slope (PAR) SF153106.3to $120 $18,336115801 8 ft

feet 3.0-4.0%111.9 Cross Slope (PAR) SF11113.3to $120 $1,344115802 8 ft

feet 4.0-5.0%117.9 Cross Slope (PAR) SF138135.1to $120 $16,512115803 8 ft

$107,040.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: 1341 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1410 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1410 COUNTRY CLUB DR

End Street Name

2202011135

Run ID

Country
Club Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF258.1to $120 $3,000116114 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF2115.1to $120 $2,460116115 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF4830.2to $120 $5,760116116 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF2038.7to $120 $2,400116117 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF2152.4to $120 $2,520116118 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF1457.7to $120 $1,620116119 5 ft

feet -.42"63.4 Vertical Change LF564.4to $75 $375116113 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF4876.7to $120 $5,760116120 5 ft

$23,895.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: 1410 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1410 COUNTRY CLUB DR

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202011140

Run ID

Country
Club Dr

91

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF18623.2to $120 $22,272116128 8 ft

feet 8.0-9.0%23.2 Cross Slope (PAR) SF6931.8to $120 $8,256116129 8 ft

feet 6.0-7.0%32.8 Cross Slope (PAR) SF8042.8to $120 $9,600116130 8 ft

feet 5.0-6.0%43.3 Cross Slope (PAR) SF1144.7to $120 $1,344116131 8 ft

feet44.7 Key Note Segment 21371.3to116152 8 ft

feet -.31"45.2 Vertical Change REF846.2to116121 8 ft

feet .3"47.4 Vertical Change REF848.4to116122 8 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF280109.8to $120 $33,600116132 8 ft

feet -.42"84.6 Vertical Change REF885.6to116123 8 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF70118.9to $120 $8,448116133 8 ft

feet -.26"122.4 Vertical Change LF8123.4to $75 $600116124 8 ft

feet 2.0-3.0%130.4 Cross Slope (PAR) SF26133.7to $120 $3,168116134 8 ft

feet133.8 Key Note Segment 207159.7to116153 8 ft

feet -.27"147.1 Vertical Change REF8148.1to116125 8 ft

feet 3.0-4.0%161.2 Cross Slope (PAR) SF8162.2to $120 $960116135 8 ft

feet164.2 Key Note Segment 213190.8to116154 8 ft

feet 3.0-4.0%190.8 Cross Slope (Driveway) SF118205.6to $40 $4,736116136 8 ft

feet -.27"191.3 Vertical Change REF8192.3to116126 8 ft

feet 3.0-4.0%208.3 Cross Slope (PAR) SF24211.3to $120 $2,880116137 8 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF62219.1to $120 $7,488116138 8 ft

feet 2.0-3.0%223.6 Cross Slope (PAR) SF82233.9to $120 $9,888116139 8 ft

feet 2.0-3.0%256.2 Cross Slope (PAR) SF34260.4to $120 $4,032116140 8 ft

feet 3.0-4.0%265.1 Cross Slope (PAR) SF59272.5to $120 $7,104116141 8 ft

feet 2.0-3.0%272.7 Cross Slope (PAR) SF41277.8to $120 $4,896116142 8 ft

feet 2.0-3.0%283.6 Cross Slope (PAR) SF306321.8to $120 $36,672116143 8 ft

feet 3.0-4.0%325.3 Cross Slope (PAR) SF83335.7to $120 $9,984116144 8 ft

feet 2.0-3.0%336.1 Cross Slope (PAR) SF268369.6to $120 $32,160116145 8 ft

feet369.8 Key Note Segment 254401.5to116155 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1410 COUNTRY CLUB DR

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202011140

Run ID

Country
Club Dr

91

ID Sidewalk Width

Priority

feet 2.46"386.5 Vertical Change REF8387.5to116127 8 ft

feet 3.0-4.0%401.5 Cross Slope (Driveway) SF34405.7to $40 $1,344116146 8 ft

feet 2.0-3.0%406.9 Cross Slope (PAR) SF14408.7to $120 $1,728116147 8 ft

feet 2.0-3.0%410.9 Cross Slope (PAR) SF78420.6to $120 $9,312116148 8 ft

feet 2.0-3.0%423.5 Cross Slope (PAR) SF122438.8to $120 $14,688116149 8 ft

feet 2.0-3.0%442.9 Cross Slope (PAR) SF40447.9to $120 $4,800116150 8 ft

feet 2.0-3.0%464.3 Cross Slope (PAR) SF23467.2to $120 $2,784116151 8 ft

$242,744.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: 1410 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

1475 COUNTRY CLUB DR

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2202011050

Run ID

Country
Club Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF7611.3to $120 $9,120115810 8 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF8124.3to $120 $9,696115811 8 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF26259.5to $120 $31,392115812 8 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF8273.6to $120 $9,888115813 8 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF7588.3to $120 $9,024115814 8 ft

feet .95"82.5 Vertical Change REF883.5to115804 8 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF108106.3to $120 $12,960115815 8 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF288146.2to $120 $34,560115816 8 ft

feet 3.0-4.0%150.8 Cross Slope (PAR) SF109164.4to $120 $13,056115817 8 ft

feet .29"151.0 Vertical Change REF8152.0to115805 8 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF111178.3to $120 $13,344115818 8 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF14182.4to $120 $1,728115819 8 ft

feet 2.0-3.0%184.5 Cross Slope (PAR) SF121199.6to $120 $14,496115820 8 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF8202.8to $120 $960115821 8 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF74212.0to $120 $8,832115822 8 ft

feet 4.0-5.0%212.3 Cross Slope (PAR) SF13213.9to $120 $1,536115823 8 ft

feet214.2 Key Note Segment 218241.4to115836 8 ft

feet 6.0-7.0%241.4 Cross Slope (Driveway) SF11242.8to $40 $448115824 8 ft

feet 4.0-5.0%243.2 Cross Slope (PAR) SF23246.1to $120 $2,784115825 8 ft

feet .26"243.6 Vertical Change REF8244.6to115806 8 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF393295.9to $120 $47,136115826 8 ft

feet 3.0-4.0%298.2 Cross Slope (PAR) SF57305.3to $120 $6,816115827 8 ft

feet .26"299.8 Vertical Change REF8300.8to115807 8 ft

feet 3.0-4.0%308.1 Cross Slope (PAR) SF83318.5to $120 $9,984115828 8 ft

feet 3.0-4.0%321.2 Cross Slope (PAR) SF74330.5to $120 $8,928115829 8 ft

feet 2.0-3.0%331.2 Cross Slope (PAR) SF32335.2to $120 $3,840115830 8 ft

feet 4.0-5.0%335.2 Cross Slope (PAR) SF41340.3to $120 $4,896115831 8 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF65348.4to $120 $7,776115832 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

1475 COUNTRY CLUB DR

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2202011050

Run ID

Country
Club Dr

66

ID Sidewalk Width

Priority

feet 4.0-5.0%348.6 Cross Slope (PAR) SF25351.7to $120 $2,976115833 8 ft

feet -.27"348.9 Vertical Change REF8349.9to115808 8 ft

feet 6.0-7.0%352.1 Cross Slope (PAR) SF9353.2to $120 $1,056115834 8 ft

feet .42"353.6 Vertical Change LF8354.6to $75 $600115809 8 ft

feet 2.0-3.0%359.0 Cross Slope (PAR) SF49365.1to $120 $5,856115835 8 ft

$273,688.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: 1475 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1520 COUNTRY CLUB DR

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2202011127

Run ID

Country
Club Dr

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780116072 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF409.3to $120 $4,800116073 5 ft

feet .37"1.9 Vertical Change REF52.9to116069 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF617.6to $120 $720116074 5 ft

feet .28"46.1 Vertical Change LF547.1to $75 $375116070 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3769.7to $120 $4,440116075 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF1782.3to $120 $1,980116076 5 ft

feet 1.18"87.5 Vertical Change REF588.5to116071 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF206128.9to $120 $24,660116077 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF30141.5to $120 $3,540116078 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF9147.8to $120 $1,080116079 5 ft

$42,375.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: 1520 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

1565 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1565 COUNTRY CLUB DR

End Street Name

2202011116

Run ID

Country
Club Dr

58

ID Sidewalk Width

Priority

feet 2.0-3.0%5.7 Cross Slope (PAR) SF87.2to $120 $900115988 5 ft

feet 4.0-5.0%9.7 Cross Slope (PAR) SF3316.3to $120 $3,960115989 5 ft

feet 72"15.2 Protruding Object JOB516.2to $99 $99115997 5 ft

feet 4.0-5.0%18.6 Cross Slope (PAR) SF519.6to $120 $600115990 5 ft

feet 2.47"23.4 Vertical Change REF524.4to115985 5 ft

feet 7.0-8.0%23.7 Cross Slope (PAR) SF2528.6to $120 $2,940115991 5 ft

feet 3.0-4.0%30.9 Cross Slope (PAR) SF732.2to $120 $780115992 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF31796.8to $120 $38,040115993 5 ft

feet 4.0-5.0%97.0 Cross Slope (PAR) SF77112.4to $120 $9,240115994 5 ft

feet 1.33"112.8 Vertical Change SF5113.8to $75 $375115986 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF52125.7to $120 $6,240115995 5 ft

feet .38"124.8 Vertical Change REF5125.8to115987 5 ft

feet 4.0-5.0%128.0 Cross Slope (PAR) SF166161.2to $120 $19,920115996 5 ft

$83,094.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: 1565 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

1565 COUNTRY CLUB DR

Survey Street Name Starting Street Name

ADELL ST

End Street Name

2202011118

Run ID

Country
Club Dr

67

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF84.1to $120 $1,020116000 5 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF108.6to $120 $1,140116001 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF1311.8to $120 $1,560116002 5 ft

feet 4.0-5.0%13.4 Cross Slope (PAR) SF2618.6to $120 $3,120116003 5 ft

feet 3.0-4.0%22.1 Cross Slope (PAR) SF4531.1to $120 $5,400116004 5 ft

feet 5.0-6.0%32.8 Cross Slope (PAR) SF1836.4to $120 $2,160116005 5 ft

feet 5.0-6.0%38.9 Cross Slope (PAR) SF740.3to $120 $840116006 5 ft

feet 6.0-7.0%41.8 Cross Slope (PAR) SF3047.7to $120 $3,540116007 5 ft

feet 1.05"51.1 Vertical Change REF552.1to115998 5 ft

feet 3.0-4.0%51.9 Cross Slope (PAR) SF3057.9to $120 $3,600116008 5 ft

feet 2.0-3.0%59.0 Cross Slope (PAR) SF760.3to $120 $780116009 5 ft

feet 2.0-3.0%63.2 Cross Slope (PAR) SF5874.7to $120 $6,900116010 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF880.6to $120 $1,020116011 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF3094.1to $120 $3,600116012 5 ft

feet 1.44"90.5 Vertical Change REF591.5to115999 5 ft

feet 4.0-5.0%94.6 Cross Slope (PAR) SF1898.1to $120 $2,100116013 5 ft

feet 3.0-4.0%100.7 Cross Slope (PAR) SF12103.0to $120 $1,380116014 5 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF46115.9to $120 $5,460116015 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF43127.3to $120 $5,100116016 5 ft

feet 3.0-4.0%130.9 Cross Slope (PAR) SF27136.3to $120 $3,240116017 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF24141.2to $120 $2,940116018 5 ft

$54,900.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: 1565 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1692 ADELL ST

Survey Street Name Starting Street Name

1606 COUNTRY CLUB DR

End Street Name

2202011124

Run ID

Country
Club Dr

48

ID Sidewalk Width

Priority

feet1.3 Key Note Segment 8718.7to116057 5 ft

feet .5"11.6 Vertical Change REF512.6to116019 5 ft

feet 5.0-6.0%19.9 Cross Slope (PAR) SF1021.8to $120 $1,140116024 5 ft

feet 3.0-4.0%23.0 Cross Slope (PAR) SF1325.5to $120 $1,500116025 5 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF7342.9to $120 $8,760116026 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF1047.8to $120 $1,200116027 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF1753.7to $120 $1,980116028 5 ft

feet 4.0-5.0%53.7 Cross Slope (PAR) SF1957.4to $120 $2,220116029 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF4667.4to $120 $5,460116030 5 ft

feet 4.0-5.0%67.4 Cross Slope (PAR) SF1971.3to $120 $2,340116031 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF775.6to $120 $840116032 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF1385.8to $120 $1,500116033 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF6899.3to $120 $8,100116034 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF29107.8to $120 $3,480116035 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF23112.4to $120 $2,760116036 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF15118.8to $120 $1,800116037 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF25127.0to $120 $2,940116038 5 ft

feet127.0 Key Note Segment 97146.3to116058 5 ft

feet .27"135.7 Vertical Change REF5136.7to116020 5 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF106169.0to $120 $12,720116039 5 ft

feet 4.0-5.0%172.8 Cross Slope (PAR) SF29178.6to $120 $3,480116040 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF100199.8to $120 $12,000116041 5 ft

feet 3.0-4.0%208.3 Cross Slope (PAR) SF160240.3to $120 $19,200116042 5 ft

feet240.3 Key Note Segment 113262.8to116059 5 ft

feet 3.08"253.1 Vertical Change REF5254.1to116021 5 ft

feet 3.0-4.0%264.4 Cross Slope (PAR) SF54275.1to $120 $6,420116043 5 ft

feet 3.0-4.0%278.0 Cross Slope (PAR) SF83294.5to $120 $9,900116044 5 ft

feet 2.0-3.0%297.1 Cross Slope (PAR) SF93315.7to $120 $11,160116045 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1692 ADELL ST

Survey Street Name Starting Street Name

1606 COUNTRY CLUB DR

End Street Name

2202011124

Run ID

Country
Club Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%316.3 Cross Slope (PAR) SF164349.0to $120 $19,620116046 5 ft

feet 2.0-3.0%349.0 Cross Slope (PAR) SF80364.9to $120 $9,540116047 5 ft

feet 2.0-3.0%367.5 Cross Slope (PAR) SF44376.3to $120 $5,280116048 5 ft

feet 4.0-5.0%377.1 Cross Slope (PAR) SF11379.3to $120 $1,320116049 5 ft

feet379.3 Key Note Segment 142407.7to116060 5 ft

feet -.3"392.7 Vertical Change REF5393.7to116022 5 ft

feet .52"400.1 Vertical Change REF5401.1to116023 5 ft

feet 7.0-8.0%408.2 Cross Slope (Driveway) SF6409.3to $40 $220116050 5 ft

feet 5.0-6.0%409.7 Cross Slope (PAR) SF16412.8to $120 $1,860116051 5 ft

feet 2.0-3.0%414.8 Cross Slope (PAR) SF52425.2to $120 $6,240116052 5 ft

feet 4.0-5.0%425.5 Cross Slope (PAR) SF116448.6to $120 $13,860116053 5 ft

feet 3.0-4.0%451.1 Cross Slope (PAR) SF15454.0to $120 $1,740116054 5 ft

feet 2.0-3.0%454.0 Cross Slope (PAR) SF9455.7to $120 $1,020116055 5 ft

feet 2.0-3.0%458.0 Cross Slope (PAR) SF5459.0to $120 $600116056 5 ft

$182,200.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: 1692 ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

1692 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1692 COUNTRY CLUB DR

End Street Name

2202011125

Run ID

Country
Club Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF102.3to $120 $1,200116061 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF9928.8to $120 $11,880116062 5 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF4039.3to $120 $4,800116063 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF4850.6to $120 $5,700116064 5 ft

feet 3.0-4.0%54.8 Cross Slope (PAR) SF956.5to $120 $1,020116065 5 ft

feet 2.0-3.0%57.7 Cross Slope (PAR) SF4767.0to $120 $5,580116066 5 ft

feet 3.0-4.0%69.9 Cross Slope (PAR) SF1172.2to $120 $1,380116067 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF4883.3to $120 $5,700116068 5 ft

$37,260.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: 1692 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

SHARON BVD

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2108091451

Run ID

Country
Club Dr

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF546.7to $120 $6,43254801 8 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF259.8to $120 $2,97654802 8 ft

feet9.8 Key Note Segment 22437.8to54811 8 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF2343.2to $120 $2,78454803 8 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF6451.8to $120 $7,68054804 8 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF25886.3to $120 $30,91254805 8 ft

feet86.3 Key Note Segment 200111.3to54812 8 ft

feet 3.0-4.0%111.8 Cross Slope (PAR) SF136128.8to $120 $16,32054806 8 ft

feet 3.0-4.0%149.9 Cross Slope (PAR) SF11151.3to $120 $1,34454807 8 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF82162.3to $120 $9,79254808 8 ft

feet 4.0-5.0%162.4 Cross Slope (PAR) SF210188.6to $120 $25,15254809 8 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF22191.4to $120 $2,68854810 8 ft

$106,080.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

W CLARK ST

Survey Street Name Starting Street Name

1565 COUNTRY CLUB DR

End Street Name

2202011115

Run ID

Country
Club Dr

62

ID Sidewalk Width

Priority

feet -.26"1.2 Vertical Change LF52.2to $75 $375115940 5 ft

feet .28"3.0 Vertical Change LF54.0to $75 $375115941 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF6721.8to $120 $8,100115953 5 ft

feet .77"11.2 Vertical Change REF512.2to115942 5 ft

feet -.26"13.9 Vertical Change LF514.9to $75 $375115943 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1224.1to $120 $1,380115954 5 ft

feet .38"24.7 Vertical Change LF525.7to $75 $375115944 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF5136.8to $120 $6,180115955 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF12263.8to $120 $14,640115956 5 ft

feet .29"49.1 Vertical Change REF550.1to115945 5 ft

feet .48"62.2 Vertical Change REF563.2to115946 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF4071.8to $120 $4,800115957 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF4783.5to $120 $5,580115958 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF2492.2to $120 $2,880115959 5 ft

feet -.27"88.5 Vertical Change REF589.5to115947 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF34103.2to $120 $4,080115960 5 ft

feet .52"101.4 Vertical Change REF5102.4to115948 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF9110.6to $120 $1,020115961 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF64135.5to $120 $7,620115962 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF55151.3to $120 $6,600115963 5 ft

feet 2.0-3.0%156.5 Cross Slope (PAR) SF83173.1to $120 $9,960115964 5 ft

feet 4.0-5.0%175.2 Cross Slope (PAR) SF11177.3to $120 $1,260115965 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF57189.3to $120 $6,840115966 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF24197.0to $120 $2,820115967 5 ft

feet .43"197.3 Vertical Change LF5198.3to $75 $375115949 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF5206.7to $120 $600115968 5 ft

feet -.39"211.0 Vertical Change LF5212.0to $75 $375115950 5 ft

feet217.4 Key Note Segment 99237.1to115984 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

W CLARK ST

Survey Street Name Starting Street Name

1565 COUNTRY CLUB DR

End Street Name

2202011115

Run ID

Country
Club Dr

62

ID Sidewalk Width

Priority

feet 2.0-3.0%238.0 Cross Slope (PAR) SF34244.8to $120 $4,080115969 5 ft

feet .29"248.9 Vertical Change LF5249.9to $75 $375115951 5 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF25264.8to $120 $2,940115970 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF48284.8to $120 $5,700115971 5 ft

feet 2.0-3.0%294.9 Cross Slope (PAR) SF29300.6to $120 $3,420115972 5 ft

feet 2.0-3.0%305.0 Cross Slope (PAR) SF24309.9to $120 $2,940115973 5 ft

feet .28"315.0 Vertical Change REF5316.0to115952 5 ft

feet 2.0-3.0%315.1 Cross Slope (PAR) SF100335.1to $120 $12,000115974 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF5338.3to $120 $600115975 5 ft

feet 2.0-3.0%341.3 Cross Slope (PAR) SF36348.5to $120 $4,320115976 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF8352.4to $120 $960115977 5 ft

feet 2.0-3.0%357.0 Cross Slope (PAR) SF42365.4to $120 $5,040115978 5 ft

feet 3.0-4.0%372.5 Cross Slope (PAR) SF19376.3to $120 $2,280115979 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF8377.9to $120 $960115980 5 ft

feet 2.0-3.0%380.0 Cross Slope (PAR) SF9381.8to $120 $1,080115981 5 ft

feet 4.0-5.0%383.2 Cross Slope (PAR) SF21387.3to $120 $2,460115982 5 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF11389.5to $120 $1,320115983 5 ft

$137,085.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

W CLARK ST

Survey Street Name Starting Street Name

1410 COUNTRY CLUB DR

End Street Name

2202011134

Run ID

Country
Club Dr

45

ID Sidewalk Width

Priority

feet .29"5.3 Vertical Change LF56.3to $75 $375116091 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF3227.5to $120 $3,780116096 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF12057.8to $120 $14,400116097 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF1964.6to $120 $2,340116098 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF4276.3to $120 $4,980116099 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF6995.3to $120 $8,220116100 5 ft

feet 4.0-5.0%96.3 Cross Slope (PAR) SF1599.3to $120 $1,800116101 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF52110.3to $120 $6,180116102 5 ft

feet 3.0-4.0%112.7 Cross Slope (PAR) SF11114.8to $120 $1,260116103 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF54125.6to $120 $6,480116104 5 ft

feet .4"124.5 Vertical Change REF5125.5to116092 5 ft

feet 4.0-5.0%126.5 Cross Slope (PAR) SF61138.7to $120 $7,320116105 5 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF53149.4to $120 $6,360116106 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF28155.6to $120 $3,300116107 5 ft

feet .28"150.4 Vertical Change REF5151.4to116093 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF9157.3to $120 $1,020116108 5 ft

feet -.31"163.0 Vertical Change LF5164.0to $75 $375116094 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF32170.7to $120 $3,840116109 5 ft

feet -.27"167.8 Vertical Change REF5168.8to116095 5 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF19179.9to $120 $2,220116110 5 ft

feet 5.0-6.0%177.7 6178.8to116111 5 ft

feet 6.0-7.0%178.8 10180.8to116112 5 ft

$74,250.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091458

Run ID

Country
Club Dr

67

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF20927.8to $120 $25,05654818 8 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF12643.7to $120 $15,07254819 8 ft

feet 3.0-4.0%46.0 Cross Slope (PAR) SF10759.4to $120 $12,86454820 8 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF16280.3to $120 $19,48854821 8 ft

feet 1.06"61.8 Vertical Change REF862.8to54813 8 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF150106.0to $120 $17,95254822 8 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF194133.9to $120 $23,23254823 8 ft

feet133.9 Key Note Segment 265167.0to54849 8 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF136185.5to $120 $16,32054824 8 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF122205.6to $120 $14,68854825 8 ft

feet .28"193.9 Vertical Change REF8194.9to54814 8 ft

feet 3.0-4.0%208.9 Cross Slope (PAR) SF67217.3to $120 $8,06454826 8 ft

feet 2.0-3.0%218.7 Cross Slope (PAR) SF122234.0to $120 $14,68854827 8 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF32240.3to $120 $3,84054828 8 ft

feet 4.0-5.0%240.4 Cross Slope (PAR) SF32244.4to $120 $3,84054829 8 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF44250.4to $120 $5,28054830 8 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF144270.8to $120 $17,28054831 8 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF82284.8to $120 $9,79254832 8 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF50293.6to $120 $6,04854833 8 ft

feet 2.0-3.0%295.9 Cross Slope (PAR) SF73305.0to $120 $8,73654834 8 ft

feet305.0 Key Note Segment 258337.3to54850 8 ft

feet .37"315.8 Vertical Change REF8316.8to54816 8 ft

feet 2.0-3.0%337.8 Cross Slope (PAR) SF41342.9to $120 $4,89654835 8 ft

feet 2.0-3.0%347.5 Cross Slope (PAR) SF80357.5to $120 $9,60054836 8 ft

feet 4.0-5.0%357.5 Cross Slope (PAR) SF37362.1to $120 $4,41654837 8 ft

feet 4.0-5.0%365.5 Cross Slope (PAR) SF58372.8to $120 $7,00854838 8 ft

feet 3.0-4.0%374.9 Cross Slope (PAR) SF33379.0to $120 $3,93654839 8 ft

feet 2.0-3.0%379.6 Cross Slope (PAR) SF47385.5to $120 $5,66454840 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091458

Run ID

Country
Club Dr

67

ID Sidewalk Width

Priority

feet 2.0-3.0%388.0 Cross Slope (PAR) SF349431.6to $120 $41,85654841 8 ft

feet 2.0-3.0%436.0 Cross Slope (PAR) SF79445.9to $120 $9,50454842 8 ft

feet 2.0-3.0%450.0 Cross Slope (PAR) SF34454.3to $120 $4,12854843 8 ft

feet 2.0-3.0%457.5 Cross Slope (PAR) SF18459.8to $120 $2,20854844 8 ft

feet 2.0-3.0%463.9 Cross Slope (PAR) SF80473.9to $120 $9,60054845 8 ft

feet473.9 Key Note Segment 258506.1to54851 8 ft

feet 2.0-3.0%507.0 Cross Slope (PAR) SF97519.1to $120 $11,61654846 8 ft

feet 2.0-3.0%524.9 Cross Slope (PAR) SF109538.5to $120 $13,05654847 8 ft

feet 2.0-3.0%550.9 Cross Slope (PAR) SF209577.0to $120 $25,05654848 8 ft

$374,784.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E COUNTRY CLUB DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1305 COUNTRY CLUB DR

End Street Name

2202011044

Run ID

Country
Club Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF10813.8to $120 $12,960115781 8 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF20744.2to $120 $24,864115782 8 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF27481.5to $120 $32,928115783 8 ft

feet .3"61.4 Vertical Change REF862.4to115778 8 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF13599.0to $120 $16,224115784 8 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF108114.3to $120 $12,960115785 8 ft

feet .27"114.9 Vertical Change LF8115.9to $75 $600115779 8 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF38121.8to $120 $4,608115786 8 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF14125.8to $120 $1,632115787 8 ft

feet 3.0-4.0%128.0 Cross Slope (PAR) SF38132.8to $120 $4,608115788 8 ft

feet .39"131.9 Vertical Change REF8132.9to115780 8 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF125148.9to $120 $14,976115789 8 ft

$126,360.00TOTAL COST FOR: COUNTRY CLUB DRE side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2108091443

Run ID

Country
Club Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF263.3to $120 $3,16854751 8 ft

feet 4.0-5.0%3.4 Cross Slope (PAR) SF5510.3to $120 $6,62454752 8 ft

feet11.1 Key Note Segment 25142.5to54773 8 ft

feet -.47"11.9 Vertical Change REF812.9to54749 8 ft

feet 4.0-5.0%42.5 Cross Slope (Driveway) SF8252.8to $40 $3,29654753 8 ft

feet 3.0-4.0%71.4 Cross Slope (PAR) SF242101.6to $120 $28,99254754 8 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF112117.3to $120 $13,44054755 8 ft

feet117.3 Key Note Segment 277151.9to54774 8 ft

feet 2.0-3.0%151.9 Cross Slope (Driveway) SF15153.8to $40 $60854756 8 ft

feet 2.0-3.0%157.1 Cross Slope (PAR) SF143175.0to $120 $17,18454757 8 ft

feet 3.0-4.0%177.4 Cross Slope (PAR) SF35181.8to $120 $4,22454758 8 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF40186.8to $120 $4,80054759 8 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF90202.5to $120 $10,75254760 8 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF57209.6to $120 $6,81654761 8 ft

feet 4.0-5.0%209.6 Cross Slope (PAR) SF106222.9to $120 $12,76854762 8 ft

feet 2.0-3.0%222.9 Cross Slope (PAR) SF10224.1to $120 $1,15254763 8 ft

feet224.1 Key Note Segment 208250.1to54775 8 ft

feet 2.0-3.0%250.1 Cross Slope (Driveway) SF74259.4to $40 $2,97654764 8 ft

feet 2.0-3.0%266.6 Cross Slope (PAR) SF54273.3to $120 $6,43254765 8 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF20278.8to $120 $2,40054766 8 ft

feet 2.0-3.0%290.6 Cross Slope (PAR) SF14292.4to $120 $1,72854767 8 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF28307.8to $120 $3,36054768 8 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF111326.1to $120 $13,34454769 8 ft

feet326.1 Key Note Segment 268359.6to54776 8 ft

feet .49"334.4 Vertical Change REF8335.4to54750 8 ft

feet 2.0-3.0%360.3 Cross Slope (Driveway) SF306398.5to $40 $12,22454770 8 ft

feet 4.0-5.0%398.5 Cross Slope (PAR) SF89409.6to $120 $10,65654771 8 ft

feet 2.0-3.0%410.0 Cross Slope (PAR) SF18412.2to $120 $2,11254772 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W COUNTRY CLUB DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2108091443

Run ID

Country
Club Dr

64

ID Sidewalk Width

Priority

$169,056.00TOTAL COST FOR: COUNTRY CLUB DRW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CREEK DR

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

SULTANA DR

End Street Name

2112151517

Run ID

Creek Dr

70

ID Sidewalk Width

Priority

feet 4.0-5.0%3.3 Cross Slope (PAR) SF5213.7to $120 $6,24083853 5 ft

feet .34"7.3 Vertical Change REF58.3to83846 5 ft

feet 3.0-4.0%19.3 Cross Slope (PAR) SF820.8to $120 $90083854 5 ft

feet21.4 Key Note Segment 10843.0to83871 5 ft

feet .86"22.9 Vertical Change REF523.9to83847 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF544.8to $120 $60083855 5 ft

feet -.58"46.1 Vertical Change SF547.1to $75 $37583848 5 ft

feet48.5 Key Note Segment 10970.3to83872 5 ft

feet 3.0-4.0%72.2 Cross Slope (PAR) SF2978.1to $120 $3,54083856 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF679.4to $120 $66083857 5 ft

feet .57"86.6 Vertical Change SF587.6to $75 $37583849 5 ft

feet 5.0-6.0%88.4 Cross Slope (PAR) SF5198.5to $120 $6,06083858 5 ft

feet 3.0-4.0%98.7 Cross Slope (PAR) SF599.7to $120 $60083859 5 ft

feet .79"101.9 Vertical Change SF5102.9to $75 $37583850 5 ft

feet102.6 Key Note Segment 110124.6to83873 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF5126.8to $120 $60083860 5 ft

feet 4.0-5.0%128.6 Cross Slope (PAR) SF27134.0to $120 $3,24083861 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF10136.4to $120 $1,14083862 5 ft

feet 2.0-3.0%139.6 Cross Slope (PAR) SF9141.4to $120 $1,08083863 5 ft

feet 4.0-5.0%144.8 Cross Slope (PAR) SF9146.7to $120 $1,14083864 5 ft

feet 3.0-4.0%153.6 Cross Slope (PAR) SF7155.0to $120 $84083865 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF42164.8to $120 $5,10083866 5 ft

feet 4.0-5.0%166.8 Cross Slope (PAR) SF29172.6to $120 $3,48083867 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF15178.2to $120 $1,80083868 5 ft

feet178.2 Key Note Segment 114201.0to83874 5 ft

feet 3.0-4.0%203.2 Cross Slope (PAR) SF15206.2to $120 $1,80083869 5 ft

feet207.0 Key Note Segment 134233.7to83875 5 ft

feet 3.0-4.0%234.7 Cross Slope (PAR) SF82251.1to $120 $9,84083870 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CREEK DR

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

SULTANA DR

End Street Name

2112151517

Run ID

Creek Dr

70

ID Sidewalk Width

Priority

feet .92"240.9 Vertical Change REF5241.9to83851 5 ft

feet .36"251.0 Vertical Change REF5252.0to83852 5 ft

$49,785.00TOTAL COST FOR: CREEK DRW side of Starting at: CEDAR CREEK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CREEK DR

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151403

Run ID

Creek Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58082927 5 ft

feet 2.0-3.0%4.5 Cross Slope (PAR) SF75.9to $120 $84082928 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF713.2to $120 $84082929 5 ft

feet 3.0-4.0%16.2 Cross Slope (PAR) SF1519.2to $120 $1,80082930 5 ft

feet20.5 Key Note Segment 10140.6to82942 5 ft

feet 6.0-7.0%40.8 Cross Slope (Driveway) SF1844.4to $40 $72082931 5 ft

feet46.8 Key Note Segment 10066.8to82943 5 ft

feet -.3"47.0 Vertical Change REF548.0to82924 5 ft

feet .3"66.0 Vertical Change REF567.0to82925 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF4977.5to $120 $5,82082932 5 ft

feet 4.0-5.0%80.3 Cross Slope (PAR) SF6693.4to $120 $7,86082933 5 ft

feet 3.0-4.0%95.7 Cross Slope (PAR) SF797.1to $120 $84082934 5 ft

feet97.1 Key Note Segment 104117.8to82944 5 ft

feet 3.0-4.0%118.3 Cross Slope (Driveway) SF51128.5to $40 $2,04082935 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF28134.3to $120 $3,30082936 5 ft

feet 4.0-5.0%135.2 Cross Slope (PAR) SF98154.7to $120 $11,70082937 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF25160.6to $120 $3,00082938 5 ft

feet 4.0-5.0%160.8 Cross Slope (PAR) SF30166.8to $120 $3,60082939 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF10168.7to $120 $1,14082940 5 ft

feet169.3 Key Note Segment 100189.3to82945 5 ft

feet -.28"189.3 Vertical Change REF5190.3to82926 5 ft

feet 3.0-4.0%190.4 Cross Slope (PAR) SF6191.5to $120 $66082941 5 ft

$46,740.00TOTAL COST FOR: CREEK DRE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CREEK DR

Street Side

SULTANA DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151510

Run ID

Creek Dr

82

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF316.3to $120 $3,66083764 5 ft

feet .54"1.2 Vertical Change REF52.2to83739 5 ft

feet -.28"4.8 Vertical Change REF55.8to83740 5 ft

feet .52"6.5 Vertical Change SF57.5to $75 $37583741 5 ft

feet 4.0-5.0%10.7 Cross Slope (PAR) SF712.0to $120 $78083765 5 ft

feet 1.43"12.3 Vertical Change SF513.3to $75 $37583743 5 ft

feet .32"14.4 Vertical Change LF515.4to $75 $37583744 5 ft

feet 2.76"16.7 Vertical Change SF517.7to $75 $37583745 5 ft

feet 3.45"19.0 Vertical Change REF2824.5to83746 5 ft

feet 3.0-4.0%19.5 Cross Slope (PAR) SF720.8to $120 $78083766 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF1626.9to $120 $1,92083767 5 ft

feet .37"28.7 Vertical Change LF529.7to $75 $37583747 5 ft

feet 3.0-4.0%32.4 Cross Slope (PAR) SF3739.8to $120 $4,44083768 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF2043.8to $120 $2,40083769 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF2552.3to $120 $3,00083770 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF656.2to $120 $72083771 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF1160.5to $120 $1,32083772 5 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF7676.2to $120 $9,12083773 5 ft

feet 2.42"63.4 Vertical Change REF564.4to83748 5 ft

feet 3.0-4.0%80.1 Cross Slope (PAR) SF109101.9to $120 $13,08083774 5 ft

feet .47"81.8 Vertical Change REF1685.0to83749 5 ft

feet .29"95.0 Vertical Change REF596.0to83750 5 ft

feet .28"99.0 Vertical Change REF19102.7to83751 5 ft

feet 5.0-6.0%101.9 Cross Slope (PAR) SF28107.5to $120 $3,36083775 5 ft

feet .62"104.4 Vertical Change REF5105.4to83752 5 ft

feet -.4"106.1 Vertical Change REF5107.1to83753 5 ft

feet .29"108.1 Vertical Change LF5109.1to $75 $37583754 5 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF6111.9to $120 $66083776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CREEK DR

Street Side

SULTANA DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151510

Run ID

Creek Dr

82

ID Sidewalk Width

Priority

feet -.57"111.5 Vertical Change REF5112.5to83755 5 ft

feet112.1 Key Note Segment 109133.8to83787 5 ft

feet .43"116.5 Vertical Change REF5117.5to83756 5 ft

feet -.42"123.6 Vertical Change REF5124.6to83757 5 ft

feet 5.0-6.0%133.8 Cross Slope (Driveway) SF15136.8to $40 $60083777 5 ft

feet139.5 Key Note Segment 111161.6to83788 5 ft

feet .27"140.1 Vertical Change REF5141.1to83758 5 ft

feet -.34"161.1 Vertical Change REF5162.1to83759 5 ft

feet 3.0-4.0%163.8 Cross Slope (PAR) SF7165.3to $120 $90083778 5 ft

feet 3.0-4.0%167.7 Cross Slope (PAR) SF11169.9to $120 $1,32083779 5 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF22174.3to $120 $2,64083780 5 ft

feet 3.0-4.0%183.5 Cross Slope (PAR) SF9185.3to $120 $1,08083781 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF13193.4to $120 $1,56083782 5 ft

feet -.29"193.9 Vertical Change LF5194.9to $75 $37583760 5 ft

feet .31"204.3 Vertical Change LF5205.3to $75 $37583761 5 ft

feet .28"207.6 Vertical Change LF5208.6to $75 $37583762 5 ft

feet216.8 Key Note Segment 115239.7to83789 5 ft

feet .35"231.6 Vertical Change REF5232.6to83763 5 ft

feet 3.0-4.0%240.3 Cross Slope (Driveway) SF19244.1to $40 $76083783 5 ft

feet245.4 Key Note Segment 104266.1to83790 5 ft

feet 3.0-4.0%267.7 Cross Slope (PAR) SF34274.5to $120 $4,08083784 5 ft

feet 4.0-5.0%277.4 Cross Slope (PAR) SF30283.4to $120 $3,60083785 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF29289.6to $120 $3,48083786 5 ft

$68,635.00TOTAL COST FOR: CREEK DRE side of Starting at: SULTANA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CREEK DR

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151410

Run ID

Creek Dr

48

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08083021 5 ft

feet 5.0-6.0%0.0 71.3to83041 5 ft

feet 6.0-7.0%5.8 Cross Slope (PAR) SF5817.3to $120 $6,90083022 5 ft

feet .35"11.1 Vertical Change REF512.1to83014 5 ft

feet -.32"18.7 Vertical Change REF519.7to83015 5 ft

feet 5.0-6.0%19.3 Cross Slope (PAR) SF1422.1to $120 $1,68083023 5 ft

feet 6.0-7.0%22.3 Cross Slope (PAR) SF1725.6to $120 $1,98083024 5 ft

feet 5.0-6.0%25.6 Cross Slope (PAR) SF626.8to $120 $72083025 5 ft

feet 3.0-4.0%28.7 Cross Slope (PAR) SF1130.9to $120 $1,32083026 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF10752.6to $120 $12,78083027 5 ft

feet .26"46.7 Vertical Change REF547.7to83016 5 ft

feet 3.0-4.0%59.1 Cross Slope (PAR) SF2764.4to $120 $3,18083028 5 ft

feet .31"59.4 Vertical Change REF560.4to83017 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF768.3to $120 $78083029 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF773.2to $120 $84083030 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF8993.3to $120 $10,62083031 5 ft

feet 4.0-5.0%95.2 Cross Slope (PAR) SF696.3to $120 $66083032 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF12101.2to $120 $1,38083033 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF55115.0to $120 $6,60083034 5 ft

feet 2.0-3.0%117.2 Cross Slope (PAR) SF13119.7to $120 $1,50083035 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF18125.9to $120 $2,16083036 5 ft

feet 4.0-5.0%127.2 Cross Slope (PAR) SF6128.3to $120 $66083037 5 ft

feet .46"130.4 Vertical Change LF5131.4to $75 $37583018 5 ft

feet 2.0-3.0%132.6 Cross Slope (PAR) SF30138.6to $120 $3,60083038 5 ft

feet -.38"135.2 Vertical Change REF5136.2to83019 5 ft

feet .33"137.8 Vertical Change REF5138.8to83020 5 ft

feet 4.0-5.0%138.8 Cross Slope (PAR) SF13141.4to $120 $1,56083039 5 ft

feet 4.0-5.0%145.1 Cross Slope (PAR) SF9146.9to $120 $1,08083040 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CREEK DR

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151410

Run ID

Creek Dr

48

ID Sidewalk Width

Priority

feet 5.0-6.0%145.8 13148.3to83042 5 ft

feet 5.0-6.0%145.8 Running Slope SF13148.3to $120 $1,50083043 5 ft

$62,955.00TOTAL COST FOR: CREEK DRW side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CRIMSON WY

Street Side

SCARLET DR

Survey Street Name Starting Street Name

STOREY RD

End Street Name

2202111144

Run ID

Crimson Wy

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580132910 5 ft

feet 4.0-5.0%5.3 Cross Slope (PAR) SF3311.8to $120 $3,900132911 5 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF13643.4to $120 $16,260132912 5 ft

feet -.39"38.7 Vertical Change REF539.7to132909 5 ft

feet 5.0-6.0%45.7 Cross Slope (PAR) SF4153.9to $120 $4,920132913 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF4364.8to $120 $5,100132914 5 ft

$32,760.00TOTAL COST FOR: CRIMSON WYW side of Starting at: SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CRIMSON WY

Street Side

STOREY RD

Survey Street Name Starting Street Name

SCARLET DR

End Street Name

2202111148

Run ID

Crimson Wy

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10220.3to $120 $12,180132941 5 ft

feet .26"3.7 Vertical Change REF54.7to132940 5 ft

feet 4.0-5.0%21.1 Cross Slope (PAR) SF8037.0to $120 $9,540132942 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF15066.9to $120 $17,940132943 5 ft

feet 5.0-6.0%65.6 766.9to132944 5 ft

$39,660.00TOTAL COST FOR: CRIMSON WYE side of Starting at: STOREY RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CROSS ST

Street Side

1012 CROSS ST

Survey Street Name Starting Street Name

1012 CROSS ST

End Street Name

2202101425

Run ID

Cross St

46

ID Sidewalk Width

Priority

feet .35"4.2 Vertical Change REF45.2to131905 4 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF66.6to $120 $720131908 4 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF4020.9to $120 $4,848131909 4 ft

feet .3"19.8 Vertical Change REF420.8to131906 4 ft

feet 4.0-5.0%21.9 Cross Slope (PAR) SF2828.8to $120 $3,312131910 4 ft

feet29.7 Key Note Segment 3638.8to131911 4 ft

feet .33"30.3 Vertical Change REF431.3to131907 4 ft

$8,880.00TOTAL COST FOR: CROSS STSE side of Starting at: 1012 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

1015 CROSS ST

Survey Street Name Starting Street Name

1015 CROSS ST

End Street Name

2202101316

Run ID

Cross St

54

ID Sidewalk Width

Priority

feet 36"1.5 Continuous Width SF52.5to $120 $600131683 5 ft

feet -.28"15.1 Vertical Change REF516.1to131678 5 ft

feet17.3 Key Note Segment 7532.3to131682 5 ft

feet 1.26"19.8 Vertical Change REF520.8to131679 5 ft

feet 10.0-11.0%32.3 Cross Slope (Driveway) SF633.4to $40 $220131681 5 ft

feet .39"33.3 Vertical Change REF534.3to131680 5 ft

$820.00TOTAL COST FOR: CROSS STNW side of Starting at: 1015 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

1019 CROSS ST

Survey Street Name Starting Street Name

1019 CROSS ST

End Street Name

2202101314

Run ID

Cross St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7615.2to $120 $9,120131675 5 ft

feet .28"11.7 Vertical Change REF512.7to131671 5 ft

feet15.2 Key Note Segment 9634.4to131677 5 ft

feet .3"25.9 Vertical Change REF526.9to131672 5 ft

feet -.28"35.4 Vertical Change LF536.4to $75 $375131673 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF1540.3to $120 $1,800131676 5 ft

feet .48"38.4 Vertical Change REF539.4to131674 5 ft

$11,295.00TOTAL COST FOR: CROSS STNW side of Starting at: 1019 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CROSS ST

Street Side

1020 CROSS ST

Survey Street Name Starting Street Name

1100 CROSS ST

End Street Name

2202101427

Run ID

Cross St

57

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 5110.5to131924 5 ft

feet .55"2.4 Vertical Change REF53.4to131912 5 ft

feet 3.0-4.0%12.8 Cross Slope (PAR) SF2918.5to $120 $3,420131917 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF719.8to $120 $780131918 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF1825.8to $120 $2,100131919 5 ft

feet 3.0-4.0%29.7 Cross Slope (PAR) SF18967.6to $120 $22,740131920 5 ft

feet 72"34.5 Protruding Object JOB535.5to $99 $99131927 5 ft

feet 1.46"41.1 Vertical Change REF542.1to131913 5 ft

feet .36"65.1 Vertical Change REF566.1to131914 5 ft

feet68.0 Key Note Segment 7883.5to131925 5 ft

feet -.26"84.1 Vertical Change REF585.1to131915 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF6599.8to $120 $7,800131921 5 ft

feet 3.0-4.0%102.4 Cross Slope (PAR) SF25107.3to $120 $2,940131922 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF83125.3to $120 $9,960131923 5 ft

feet .99"119.2 Vertical Change REF5120.2to131916 5 ft

feet125.7 Key Note Segment 71139.9to131926 5 ft

$49,839.00TOTAL COST FOR: CROSS STSE side of Starting at: 1020 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CROSS ST

Street Side

1100 CROSS ST

Survey Street Name Starting Street Name

1112 CROSS ST

End Street Name

2202101429

Run ID

Cross St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF112.4to $120 $1,260131935 5 ft

feet2.8 Key Note Segment 6215.1to131948 5 ft

feet .26"15.3 Vertical Change REF516.3to131928 5 ft

feet 4.0-5.0%16.6 Cross Slope (PAR) SF617.8to $120 $720131936 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF3325.3to $120 $3,960131937 5 ft

feet .35"28.8 Vertical Change REF529.8to131929 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF1131.8to $120 $1,320131938 5 ft

feet 4.0-5.0%32.3 Cross Slope (PAR) SF633.4to $120 $660131939 5 ft

feet 4.0-5.0%37.6 Cross Slope (PAR) SF2843.1to $120 $3,300131940 5 ft

feet44.6 Key Note Segment 12770.1to131949 5 ft

feet .35"71.7 Vertical Change LF572.7to $75 $375131930 5 ft

feet .33"84.2 Vertical Change LF585.2to $75 $375131931 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF789.4to $120 $840131941 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF15114.3to $120 $1,740131942 5 ft

feet114.5 Key Note Segment 54125.3to131950 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF9128.6to $120 $1,020131943 5 ft

feet128.6 Key Note Segment 68142.1to131951 5 ft

feet 3.0-4.0%143.2 Cross Slope (PAR) SF5144.2to $120 $600131944 5 ft

feet 2.0-3.0%144.2 Cross Slope (PAR) SF15147.2to $120 $1,800131945 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF79166.7to $120 $9,540131946 5 ft

feet 1.21"161.8 Vertical Change REF5162.8to131932 5 ft

feet .26"164.7 Vertical Change REF5165.7to131933 5 ft

feet .92"167.8 Vertical Change SF5168.8to $75 $375131934 5 ft

feet 2.0-3.0%170.2 Cross Slope (PAR) SF6171.3to $120 $660131947 5 ft

$28,545.00TOTAL COST FOR: CROSS STSE side of Starting at: 1100 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

1101 CROSS ST

Survey Street Name Starting Street Name

1101 CROSS ST

End Street Name

2202101312

Run ID

Cross St

52

ID Sidewalk Width

Priority

feet 48"4.0 Protruding Object JOB45.0to $99 $99131669 4 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF107.0to $120 $1,152131661 4 ft

feet 5.0-6.0%8.6 Cross Slope (PAR) SF59.8to $120 $576131662 4 ft

feet 6.0-7.0%10.1 Cross Slope (PAR) SF511.3to $120 $576131663 4 ft

feet 5.0-6.0%11.3 Cross Slope (PAR) SF3820.9to $120 $4,608131664 4 ft

feet 3.0-4.0%21.5 Cross Slope (PAR) SF522.8to $120 $624131665 4 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF3130.5to $120 $3,696131666 4 ft

feet 4.0-5.0%30.5 Cross Slope (PAR) SF1434.1to $120 $1,728131667 4 ft

feet 36"40.2 Continuous Width SF441.2to $120 $480131670 4 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF1144.3to $120 $1,296131668 4 ft

$14,835.00TOTAL COST FOR: CROSS STNW side of Starting at: 1101 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CROSS ST

Street Side

828 CROSS ST

Survey Street Name Starting Street Name

828 CROSS ST

End Street Name

2202101354

Run ID

Cross St

46

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,980131802 5 ft

feet5.3 Key Note Segment 10826.9to131804 5 ft

feet 3.0-4.0%29.3 Cross Slope (PAR) SF3536.3to $120 $4,200131803 5 ft

feet .26"30.2 Vertical Change REF531.2to131801 5 ft

$6,180.00TOTAL COST FOR: CROSS STSE side of Starting at: 828 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE CROSS ST

Street Side

830 CROSS ST

Survey Street Name Starting Street Name

830 CROSS ST

End Street Name

2202101356

Run ID

Cross St

38

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF164.5to $120 $1,860131807 5 ft

feet .26"2.4 Vertical Change REF53.4to131805 5 ft

feet5.8 Key Note Segment 9123.9to131809 5 ft

feet .26"15.6 Vertical Change REF516.6to131806 5 ft

feet 3.0-4.0%26.8 Cross Slope (PAR) SF1730.1to $120 $1,980131808 5 ft

$3,840.00TOTAL COST FOR: CROSS STSE side of Starting at: 830 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

921 CROSS ST

Survey Street Name Starting Street Name

921 CROSS ST

End Street Name

2202101326

Run ID

Cross St

53

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 6717.8to131707 4 ft

feet 12.0-13.0%18.0 Cross Slope (Driveway) SF3125.8to $40 $1,248131705 4 ft

feet -.37"19.5 Vertical Change REF420.5to131701 4 ft

feet .42"22.9 Vertical Change REF423.9to131702 4 ft

feet 10.0-11.0%25.8 Cross Slope (PAR) SF527.0to $120 $576131706 4 ft

feet 5.0-6.0%27.1 428.2to131708 4 ft

feet -.99"27.5 Vertical Change SF428.5to $75 $300131703 4 ft

feet .48"29.7 Vertical Change LF430.7to $75 $300131704 4 ft

feet 5.0-6.0%38.7 439.7to131709 4 ft

$2,424.00TOTAL COST FOR: CROSS STNW side of Starting at: 921 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

933 CROSS ST

Survey Street Name Starting Street Name

929 CROSS ST

End Street Name

2202101325

Run ID

Cross St

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF388.3to $120 $4,560131696 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF2614.1to $120 $3,180131697 5 ft

feet -.27"9.9 Vertical Change REF510.9to131690 5 ft

feet 4.0-5.0%14.1 Cross Slope (PAR) SF4623.3to $120 $5,520131698 5 ft

feet .27"22.9 Vertical Change REF523.9to131691 5 ft

feet24.3 Key Note Segment 7238.8to131699 5 ft

feet -.57"25.6 Vertical Change REF526.6to131692 5 ft

feet .39"27.7 Vertical Change REF528.7to131693 5 ft

feet .37"35.7 Vertical Change REF536.7to131694 5 ft

feet -.28"40.6 Vertical Change LF541.6to $75 $375131695 5 ft

feet40.8 Key Note Segment 5652.0to131700 5 ft

$13,635.00TOTAL COST FOR: CROSS STNW side of Starting at: 933 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW CROSS ST

Street Side

FIG AVE

Survey Street Name Starting Street Name

1109 CROSS ST

End Street Name

2202101311

Run ID

Cross St

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF19749.4to $120 $23,664131650 4 ft

feet 2.76"2.9 Vertical Change REF43.9to131644 4 ft

feet49.4 Key Note Segment 5462.8to131657 4 ft

feet .72"50.2 Vertical Change REF451.2to131645 4 ft

feet .36"62.5 Vertical Change REF463.5to131646 4 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF1066.8to $120 $1,200131651 4 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF2172.3to $120 $2,544131652 4 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF5987.5to $120 $7,056131653 4 ft

feet .51"76.4 Vertical Change REF477.4to131647 4 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF689.1to $120 $768131654 4 ft

feet89.3 Key Note Segment 48101.3to131658 4 ft

feet 1.14"94.6 Vertical Change REF495.6to131648 4 ft

feet .59"96.9 Vertical Change REF497.9to131649 4 ft

feet104.3 Key Note Segment 62119.7to131659 4 ft

feet 3.0-4.0%121.7 Cross Slope (PAR) SF20126.8to $120 $2,448131655 4 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF161167.2to $120 $19,296131656 4 ft

feet167.2 Key Note Segment 86188.8to131660 4 ft

$56,976.00TOTAL COST FOR: CROSS STNW side of Starting at: FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S CROWN TERRACE

Street Side

BENT OAK TR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201181720

Run ID

Crown
Terrace

64

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF15832.8to $120 $18,960102507 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF1541.8to $120 $1,860102508 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF4978.3to $120 $5,940102509 5 ft

$26,760.00TOTAL COST FOR: CROWN TERRACES side of Starting at: BENT OAK TR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N CROWN TERRACE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

BENT OAK TR

End Street Name

2201181723

Run ID

Crown
Terrace

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF173.6to $120 $2,040102512 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF106.7to $120 $1,200102513 5 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF713.3to $120 $840102514 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF1722.3to $120 $2,040102515 5 ft

feet 2.0-3.0%26.2 Cross Slope (PAR) SF4735.6to $120 $5,640102516 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF2048.8to $120 $2,400102517 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF7970.4to $120 $9,420102518 5 ft

feet .38"60.6 Vertical Change REF561.6to102510 5 ft

feet .26"69.7 Vertical Change REF570.7to102511 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2677.9to $120 $3,060102519 5 ft

$26,640.00TOTAL COST FOR: CROWN TERRACEN side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CRYSTAL WAY

Street Side

BO TREE LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201211

Run ID

Crystal Way

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF10621.3to $120 $12,66076450 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF9139.4to $120 $10,86076451 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF2246.3to $120 $2,58076452 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF8366.3to $120 $9,96076453 5 ft

feet66.3 Key Note Segment 10386.9to76460 5 ft

feet .27"70.0 Vertical Change REF571.0to76445 5 ft

feet 3.0-4.0%87.5 Cross Slope (PAR) SF2492.2to $120 $2,82076454 5 ft

feet 3.0-4.0%94.3 Cross Slope (PAR) SF68107.8to $120 $8,10076455 5 ft

feet -.43"98.7 Vertical Change REF599.7to76446 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF89126.1to $120 $10,68076456 5 ft

feet .32"115.5 Vertical Change REF5116.5to76447 5 ft

feet127.0 Key Note Segment 101147.1to76461 5 ft

feet .29"137.4 Vertical Change REF5138.4to76448 5 ft

feet .46"146.9 Vertical Change REF5147.9to76449 5 ft

feet 3.0-4.0%147.3 Cross Slope (Driveway) SF6148.5to $40 $24076457 5 ft

feet152.9 Key Note Segment 100172.8to76462 5 ft

feet 4.0-5.0%176.5 Cross Slope (PAR) SF67189.8to $120 $7,98076458 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF16193.6to $120 $1,86076459 5 ft

$67,740.00TOTAL COST FOR: CRYSTAL WAYW side of Starting at: BO TREE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CRYSTAL WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

BO TREE LN

End Street Name

2110201152

Run ID

Crystal Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF72.4to $120 $84076261 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF3314.0to $120 $3,96076262 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF919.1to $120 $1,08076263 5 ft

feet 3.0-4.0%21.5 Cross Slope (PAR) SF722.8to $120 $78076264 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF1024.8to $120 $1,14076265 5 ft

feet25.6 Key Note Segment 9945.3to76277 5 ft

feet -.32"28.8 Vertical Change REF529.8to76252 5 ft

feet .37"42.6 Vertical Change REF543.6to76253 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF2049.9to $120 $2,34076266 5 ft

feet51.5 Key Note Segment 10071.4to76278 5 ft

feet .39"61.6 Vertical Change REF562.6to76254 5 ft

feet .36"68.5 Vertical Change REF569.5to76255 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1375.3to $120 $1,50076267 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF6891.8to $120 $8,10076268 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF596.2to $120 $60076269 5 ft

feet -.29"99.8 Vertical Change LF5100.8to $75 $37576256 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF37111.5to $120 $4,44076270 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF6114.8to $120 $66076271 5 ft

feet -.29"114.9 Vertical Change LF5115.9to $75 $37576257 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF10120.3to $120 $1,20076272 5 ft

feet120.4 Key Note Segment 99140.1to76279 5 ft

feet .26"137.2 Vertical Change REF5138.2to76258 5 ft

feet 2.0-3.0%141.0 Cross Slope (PAR) SF29146.8to $120 $3,48076273 5 ft

feet146.8 Key Note Segment 92165.2to76280 5 ft

feet .29"149.8 Vertical Change REF5150.8to76259 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF9167.9to $120 $1,02076274 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF81189.6to $120 $9,72076275 5 ft

feet .27"174.1 Vertical Change REF5175.1to76260 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CRYSTAL WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

BO TREE LN

End Street Name

2110201152

Run ID

Crystal Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%192.1 Cross Slope (PAR) SF20196.0to $120 $2,34076276 5 ft

$43,950.00TOTAL COST FOR: CRYSTAL WAYE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CRYSTAL WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

STRAUSS CT

End Street Name

2110201117

Run ID

Crystal Way

80

ID Sidewalk Width

Priority

feet 6.0-7.0%0.8 Cross Slope (PAR) SF82.5to $120 $91875951 5 ft

feet 4.0-5.0%2.9 Cross Slope (PAR) SF248.3to $120 $2,91675952 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF1411.6to $120 $1,67475953 5 ft

feet 4.0-5.0%12.4 Cross Slope (PAR) SF4923.3to $120 $5,88675954 5 ft

feet .29"17.6 Vertical Change REF518.6to75942 5 ft

feet24.8 Key Note Segment 9946.9to75976 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF1050.1to $120 $1,18875955 5 ft

feet50.9 Key Note Segment 9972.8to75977 5 ft

feet .27"71.5 Vertical Change REF572.5to75943 5 ft

feet 4.0-5.0%74.0 Cross Slope (PAR) SF10497.0to $120 $12,42075956 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF56109.5to $120 $6,75075957 5 ft

feet 2.0-3.0%113.4 Cross Slope (PAR) SF61127.0to $120 $7,34475958 5 ft

feet127.5 Key Note Segment 92147.9to75978 5 ft

feet .28"144.8 Vertical Change REF5145.8to75944 5 ft

feet .93"146.7 Vertical Change REF5147.7to75945 5 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF18153.2to $120 $2,21475959 5 ft

feet153.2 Key Note Segment 93173.8to75979 5 ft

feet 4.0-5.0%176.5 Cross Slope (PAR) SF10178.8to $120 $1,24275960 5 ft

feet 3.0-4.0%182.7 Cross Slope (PAR) SF18186.6to $120 $2,10675961 5 ft

feet 5.0-6.0%187.2 Cross Slope (PAR) SF75203.8to $120 $8,96475962 5 ft

feet 6.0-7.0%204.3 Cross Slope (PAR) SF13207.1to $120 $1,51275963 5 ft

feet 4.0-5.0%208.8 Cross Slope (PAR) SF27214.8to $120 $3,24075964 5 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF17218.8to $120 $1,99875965 5 ft

feet 4.0-5.0%218.8 Cross Slope (PAR) SF45228.8to $120 $5,40075966 5 ft

feet228.8 Key Note Segment 95250.0to75980 5 ft

feet -.26"229.9 Vertical Change REF5230.9to75946 5 ft

feet 3.0-4.0%251.5 Cross Slope (PAR) SF10253.7to $120 $1,18875967 5 ft

feet255.1 Key Note Segment 96276.4to75981 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CRYSTAL WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

STRAUSS CT

End Street Name

2110201117

Run ID

Crystal Way

80

ID Sidewalk Width

Priority

feet -.26"277.3 Vertical Change LF5278.3to $75 $33875947 5 ft

feet 5.0-6.0%285.0 Cross Slope (PAR) SF14288.2to $120 $1,72875968 5 ft

feet .28"288.8 Vertical Change LF5289.8to $75 $33875948 5 ft

feet 3.0-4.0%290.6 Cross Slope (PAR) SF5291.6to $120 $54075969 5 ft

feet 2.0-3.0%292.5 Cross Slope (PAR) SF31299.4to $120 $3,72675970 5 ft

feet .34"294.2 Vertical Change REF5295.2to75949 5 ft

feet 4.0-5.0%300.4 Cross Slope (PAR) SF38308.9to $120 $4,59075971 5 ft

feet 3.0-4.0%311.2 Cross Slope (PAR) SF48321.8to $120 $5,72475972 5 ft

feet .37"311.9 Vertical Change REF5312.9to75950 5 ft

feet 3.0-4.0%324.5 Cross Slope (PAR) SF54336.5to $120 $6,48075973 5 ft

feet 3.0-4.0%341.3 Cross Slope (PAR) SF117367.4to $120 $14,09475974 5 ft

feet 3.0-4.0%369.9 Cross Slope (PAR) SF62383.7to $120 $7,45275975 5 ft

$111,969.00TOTAL COST FOR: CRYSTAL WAYW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CRYSTAL WAY

Street Side

STRAUSS CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201114

Run ID

Crystal Way

75

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF194.4to $120 $2,26875913 5 ft

feet 3.0-4.0%7.9 Cross Slope (PAR) SF7624.8to $120 $9,12675914 5 ft

feet .28"12.3 Vertical Change REF513.3to75905 5 ft

feet 5.0-6.0%25.3 Cross Slope (PAR) SF2530.8to $120 $2,97075915 5 ft

feet 6.0-7.0%33.7 Cross Slope (PAR) SF835.5to $120 $97275916 5 ft

feet 5.0-6.0%36.0 Cross Slope (PAR) SF5247.6to $120 $6,26475917 5 ft

feet .28"36.9 Vertical Change REF537.9to75906 5 ft

feet 3.0-4.0%49.5 Cross Slope (PAR) SF751.1to $120 $86475918 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF4561.3to $120 $5,34675919 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF8082.2to $120 $9,55875920 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF51102.9to $120 $6,15675921 5 ft

feet103.1 Key Note Segment 97124.7to75935 5 ft

feet -.33"124.1 Vertical Change REF5125.1to75907 5 ft

feet 3.0-4.0%125.3 Cross Slope (Driveway) SF5126.5to $40 $21675922 5 ft

feet129.9 Key Note Segment 92150.4to75936 5 ft

feet .3"130.8 Vertical Change REF5131.8to75908 5 ft

feet -.3"140.4 Vertical Change REF5141.4to75909 5 ft

feet 3.0-4.0%151.5 Cross Slope (PAR) SF81169.6to $120 $9,77475923 5 ft

feet 2.0-3.0%170.1 Cross Slope (PAR) SF84188.7to $120 $10,04475924 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF30197.5to $120 $3,56475925 5 ft

feet 4.0-5.0%197.5 Cross Slope (PAR) SF18201.5to $120 $2,16075926 5 ft

feet 2.0-3.0%203.6 Cross Slope (PAR) SF7205.2to $120 $86475927 5 ft

feet205.2 Key Note Segment 95226.3to75937 5 ft

feet 3.0-4.0%227.8 Cross Slope (PAR) SF14230.8to $120 $1,62075928 5 ft

feet230.8 Key Note Segment 95251.9to75938 5 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF9255.9to $120 $1,13475929 5 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF79277.4to $120 $9,50475930 5 ft

feet -.39"275.8 Vertical Change REF5276.8to75911 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CRYSTAL WAY

Street Side

STRAUSS CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201114

Run ID

Crystal Way

75

ID Sidewalk Width

Priority

feet 3.0-4.0%280.4 Cross Slope (PAR) SF51291.8to $120 $6,15675931 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF73308.0to $120 $8,74875932 5 ft

feet308.0 Key Note Segment 94328.9to75939 5 ft

feet 3.0-4.0%330.5 Cross Slope (PAR) SF5331.6to $120 $59475933 5 ft

feet333.5 Key Note Segment 95354.7to75940 5 ft

feet 4.0-5.0%356.1 Cross Slope (PAR) SF128384.6to $120 $15,39075934 5 ft

feet .26"367.7 Vertical Change REF5368.7to75912 5 ft

feet 5.0-6.0%383.1 5384.2to75941 5 ft

$113,292.00TOTAL COST FOR: CRYSTAL WAYE side of Starting at: STRAUSS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CYPRESS CT

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121406

Run ID

Cypress Ct

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28096155 5 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF1914.8to $120 $2,22096156 5 ft

feet 5.0-6.0%14.9 Cross Slope (PAR) SF4223.2to $120 $4,98096157 5 ft

feet24.3 Key Note Segment 9743.7to96184 5 ft

feet -.27"34.3 Vertical Change REF535.3to96138 5 ft

feet 3.0-4.0%45.2 Cross Slope (PAR) SF1047.2to $120 $1,20096158 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF2353.2to $120 $2,70096159 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF12678.3to $120 $15,06096160 5 ft

feet78.3 Key Note Segment 10398.9to96185 5 ft

feet 4.0-5.0%100.9 Cross Slope (PAR) SF21105.0to $120 $2,46096161 5 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF27110.3to $120 $3,18096162 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF27115.7to $120 $3,24096163 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF32126.7to $120 $3,84096164 5 ft

feet126.7 Key Note Segment 101146.8to96186 5 ft

feet .46"137.0 Vertical Change REF5138.0to96139 5 ft

feet 5.0-6.0%154.5 Cross Slope (PAR) SF23159.1to $120 $2,76096165 5 ft

feet 3.0-4.0%159.3 Cross Slope (PAR) SF18162.9to $120 $2,16096166 5 ft

feet162.9 Key Note Segment 117186.3to96187 5 ft

feet .27"176.2 Vertical Change REF5177.2to96140 5 ft

feet .33"185.9 Vertical Change REF5186.9to96141 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF17190.6to $120 $1,98096167 5 ft

feet 2.0-3.0%199.0 Cross Slope (PAR) SF32205.3to $120 $3,78096168 5 ft

feet211.2 Key Note Segment 151241.3to96188 5 ft

feet .27"221.6 Vertical Change REF5222.6to96142 5 ft

feet .52"244.5 Vertical Change SF5245.5to $75 $37596143 5 ft

feet245.2 Key Note Segment 100265.2to96189 5 ft

feet .27"254.0 Vertical Change REF5255.0to96144 5 ft

feet 2.0-3.0%265.6 Cross Slope (PAR) SF11267.8to $120 $1,32096169 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CYPRESS CT

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121406

Run ID

Cypress Ct

61

ID Sidewalk Width

Priority

feet .3"270.5 Vertical Change LF5271.5to $75 $37596145 5 ft

feet 2.0-3.0%272.2 Cross Slope (PAR) SF21276.3to $120 $2,46096170 5 ft

feet277.8 Key Note Segment 153308.3to96190 5 ft

feet .28"298.1 Vertical Change REF5299.1to96146 5 ft

feet 2.0-3.0%309.1 Cross Slope (PAR) SF28314.6to $120 $3,30096171 5 ft

feet -.58"310.6 Vertical Change REF5311.6to96147 5 ft

feet 2.0-3.0%316.8 Cross Slope (PAR) SF9318.5to $120 $1,02096172 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF20325.4to $120 $2,46096173 5 ft

feet -.32"323.9 Vertical Change REF5324.9to96148 5 ft

feet 2.0-3.0%328.2 Cross Slope (PAR) SF44337.0to $120 $5,28096174 5 ft

feet337.0 Key Note Segment 118360.6to96191 5 ft

feet .53"347.9 Vertical Change REF5348.9to96149 5 ft

feet .39"360.7 Vertical Change REF5361.7to96150 5 ft

feet 4.0-5.0%361.3 Cross Slope (Driveway) SF24366.0to $40 $94096175 5 ft

feet367.8 Key Note Segment 99387.5to96192 5 ft

feet -.28"378.2 Vertical Change REF5379.2to96151 5 ft

feet 2.82"385.9 Vertical Change REF5386.9to96152 5 ft

feet 3.0-4.0%388.8 Cross Slope (PAR) SF13391.3to $120 $1,50096176 5 ft

feet 3.0-4.0%396.3 Cross Slope (PAR) SF10398.2to $120 $1,14096177 5 ft

feet 4.0-5.0%400.5 Cross Slope (PAR) SF102420.8to $120 $12,18096178 5 ft

feet 2.0-3.0%422.0 Cross Slope (PAR) SF10423.9to $120 $1,14096179 5 ft

feet423.9 Key Note Segment 99443.6to96193 5 ft

feet 2.0-3.0%448.5 Cross Slope (PAR) SF138476.0to $120 $16,50096180 5 ft

feet .3"476.7 Vertical Change LF5477.7to $75 $37596153 5 ft

feet477.6 Key Note Segment 102498.0to96194 5 ft

feet .29"488.3 Vertical Change REF5489.3to96154 5 ft

feet 4.0-5.0%498.5 Cross Slope (Driveway) SF28504.1to $40 $1,12096181 5 ft

feet 2.0-3.0%506.0 Cross Slope (PAR) SF46515.3to $120 $5,58096182 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W CYPRESS CT

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121406

Run ID

Cypress Ct

61

ID Sidewalk Width

Priority

feet 3.0-4.0%518.9 Cross Slope (PAR) SF16522.0to $120 $1,86096183 5 ft

$113,765.00TOTAL COST FOR: CYPRESS CTE/N/W side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CYPRESS ST

Street Side

107 CYPRESS ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211704

Run ID

Cypress St

98

ID Sidewalk Width

Priority

feet -.42"0.1 Vertical Change LF51.1to $75 $375106830 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF4411.0to $120 $5,220106835 5 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF614.8to $120 $660106836 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF5433.2to $120 $6,420106837 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF1638.8to $120 $1,980106838 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF2047.7to $120 $2,340106839 5 ft

feet49.0 Key Note Segment 10670.2to106850 5 ft

feet -.26"50.1 Vertical Change REF551.1to106831 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF973.3to $120 $1,140106840 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF3282.2to $120 $3,840106841 5 ft

feet 4.0-5.0%82.2 Cross Slope (PAR) SF1885.8to $120 $2,160106842 5 ft

feet86.1 Key Note Segment 93104.6to106851 5 ft

feet .48"97.1 Vertical Change REF598.1to106832 5 ft

feet 2.0-3.0%104.8 Cross Slope (Driveway) SF22109.2to $40 $880106843 5 ft

feet109.2 Key Note Segment 83125.7to106852 5 ft

feet .34"127.0 Vertical Change REF5128.0to106833 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF77142.6to $120 $9,180106844 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF34153.1to $120 $4,080106845 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF55178.7to $120 $6,540106846 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF20191.3to $120 $2,400106847 5 ft

feet .27"205.4 Vertical Change LF5206.4to $75 $375106834 5 ft

feet 72"205.8 Protruding Object JOB5206.8to $99 $99106853 5 ft

feet 3.0-4.0%206.9 Cross Slope (PAR) SF5207.9to $120 $600106848 5 ft

feet 5.0-6.0%208.5 Cross Slope (PAR) SF5209.5to $120 $600106849 5 ft

$48,889.00TOTAL COST FOR: CYPRESS STE side of Starting at: 107 CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CYPRESS ST

Street Side

205 CYPRESS ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201211657

Run ID

Cypress St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF232.5to $120 $2,700106818 9 ft

feet2.9 Key Note Segment 7611.3to106827 9 ft

feet 3.0-4.0%11.3 Cross Slope (Driveway) SF4115.9to $40 $1,656106819 9 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF5122.7to $120 $6,156106820 9 ft

feet .39"19.0 Vertical Change REF920.0to106814 9 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF4231.4to $120 $5,076106821 9 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF6041.0to $120 $7,236106822 9 ft

feet -.27"40.5 Vertical Change REF941.5to106815 9 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF3144.7to $120 $3,672106823 9 ft

feet45.2 Key Note Segment 22169.8to106828 9 ft

feet 2.0-3.0%69.8 Cross Slope (Driveway) SF2872.9to $40 $1,116106824 9 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF11987.0to $120 $14,256106825 9 ft

feet .35"74.0 Vertical Change REF975.0to106816 9 ft

feet89.3 Key Note Segment 130103.7to106829 9 ft

feet .28"90.3 Vertical Change REF991.3to106817 9 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF199127.5to $120 $23,868106826 9 ft

$65,736.00TOTAL COST FOR: CYPRESS STE side of Starting at: 205 CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E CYPRESS ST

Street Side

225 CYPRESS ST

Survey Street Name Starting Street Name

213 CYPRESS ST

End Street Name

2201211654

Run ID

Cypress St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF808.9to $120 $9,612106808 9 ft

feet 36"1.1 Continuous Width SF92.1to $120 $1,080106813 9 ft

feet 1.82"4.2 Vertical Change REF95.2to106804 9 ft

feet8.9 Key Note Segment 26638.5to106812 9 ft

feet -.27"9.7 Vertical Change REF910.7to106805 9 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF3443.1to $120 $4,104106809 9 ft

feet -.28"39.8 Vertical Change REF940.8to106806 9 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF1145.0to $120 $1,296106810 9 ft

feet 2.17"46.2 Vertical Change SF947.2to $75 $675106807 9 ft

feet 3.0-4.0%47.7 Cross Slope (PAR) SF8757.4to $120 $10,476106811 9 ft

$27,243.00TOTAL COST FOR: CYPRESS STE side of Starting at: 225 CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CYPRESS ST

Street Side

OAK ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201211534

Run ID

Cypress St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF144.2to $120 $1,680106423 5 ft

feet .27"10.3 Vertical Change REF511.3to106401 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF612.4to $120 $660106424 5 ft

feet .47"14.5 Vertical Change LF515.5to $75 $375106402 5 ft

feet 3.0-4.0%17.2 Cross Slope (PAR) SF2321.8to $120 $2,760106425 5 ft

feet .82"24.9 Vertical Change REF525.9to106403 5 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF1728.3to $120 $2,040106426 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF732.7to $120 $840106427 5 ft

feet .39"31.7 Vertical Change REF532.7to106404 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF10561.3to $120 $12,660106428 5 ft

feet .65"46.6 Vertical Change REF547.6to106405 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF7578.4to $120 $9,000106429 5 ft

feet .27"65.8 Vertical Change REF566.8to106406 5 ft

feet .29"75.1 Vertical Change REF576.1to106407 5 ft

feet .27"79.1 Vertical Change LF580.1to $75 $375106408 5 ft

feet 4.0-5.0%82.4 Cross Slope (PAR) SF1685.5to $120 $1,860106430 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF2693.9to $120 $3,060106431 5 ft

feet .8"93.6 Vertical Change REF594.6to106409 5 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF25120.1to $120 $3,000106432 5 ft

feet .31"115.5 Vertical Change REF5116.5to106410 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF5127.3to $120 $600106433 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF34135.1to $120 $4,080106434 5 ft

feet 1.41"131.6 Vertical Change REF5132.6to106411 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF27151.5to $120 $3,240106435 5 ft

feet157.6 Key Note Segment 85174.6to106443 5 ft

feet .47"175.8 Vertical Change LF5176.8to $75 $375106412 5 ft

feet .53"181.4 Vertical Change SF5182.4to $75 $375106413 5 ft

feet .34"203.9 Vertical Change LF5204.9to $75 $375106414 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CYPRESS ST

Street Side

OAK ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201211534

Run ID

Cypress St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%205.5 Cross Slope (PAR) SF7206.8to $120 $780106436 5 ft

feet 3.58"225.3 Vertical Change SF5226.3to $75 $375106415 5 ft

feet 3.0-4.0%238.6 Cross Slope (PAR) SF7240.0to $120 $840106437 5 ft

feet 1.69"239.3 Vertical Change REF5240.3to106416 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF41249.0to $120 $4,920106438 5 ft

feet -.34"256.3 Vertical Change LF5257.3to $75 $375106417 5 ft

feet283.8 Key Note Segment 90301.8to106444 5 ft

feet .67"312.0 Vertical Change SF5313.0to $75 $375106418 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF17325.1to $120 $1,980106439 5 ft

feet .35"322.7 Vertical Change REF5323.7to106419 5 ft

feet 2.0-3.0%328.4 Cross Slope (PAR) SF15331.4to $120 $1,800106440 5 ft

feet 1.63"337.5 Vertical Change SF5338.5to $75 $375106421 5 ft

feet .38"343.0 Vertical Change LF5344.0to $75 $375106422 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF20355.8to $120 $2,400106441 5 ft

feet 3.0-4.0%358.8 Cross Slope (PAR) SF24363.5to $120 $2,820106442 5 ft

$64,770.00TOTAL COST FOR: CYPRESS STW side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CYPRESS ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201211504

Run ID

Cypress St

84

ID Sidewalk Width

Priority

feet 3.0-4.0%3.6 Cross Slope (PAR) SF236.2to $120 $2,808106287 9 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF22130.7to $120 $26,460106288 9 ft

feet -.31"11.3 Vertical Change REF912.3to106277 9 ft

feet .28"26.7 Vertical Change REF927.7to106278 9 ft

feet30.7 Key Note Segment 31665.8to106316 9 ft

feet -.56"31.8 Vertical Change REF932.8to106279 9 ft

feet 2.0-3.0%65.8 Cross Slope (Driveway) SF1467.3to $40 $540106289 9 ft

feet 6.0-7.0%69.5 Cross Slope (PAR) SF1270.8to $120 $1,404106290 9 ft

feet 3.0-4.0%73.3 Cross Slope (PAR) SF3677.3to $120 $4,320106291 9 ft

feet 3.0-4.0%79.6 Cross Slope (PAR) SF2482.3to $120 $2,916106292 9 ft

feet -.3"80.2 Vertical Change REF981.2to106280 9 ft

feet 3.0-4.0%84.4 Cross Slope (PAR) SF1586.1to $120 $1,836106293 9 ft

feet .38"86.0 Vertical Change REF987.0to106281 9 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF125100.9to $120 $15,012106294 9 ft

feet .39"94.9 Vertical Change REF995.9to106282 9 ft

feet 3.0-4.0%103.5 Cross Slope (PAR) SF12104.8to $120 $1,404106295 9 ft

feet 3.0-4.0%107.6 Cross Slope (PAR) SF266137.1to $120 $31,860106296 9 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF113152.7to $120 $13,608106297 9 ft

feet 4.0-5.0%154.9 Cross Slope (PAR) SF98165.8to $120 $11,772106298 9 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF50176.3to $120 $5,940106299 9 ft

feet 4.0-5.0%179.3 Cross Slope (PAR) SF23181.8to $120 $2,700106300 9 ft

feet 2.0-3.0%184.0 Cross Slope (PAR) SF53189.9to $120 $6,372106301 9 ft

feet 3.0-4.0%193.8 Cross Slope (PAR) SF18195.8to $120 $2,160106302 9 ft

feet 3.0-4.0%198.4 Cross Slope (PAR) SF16200.2to $120 $1,944106303 9 ft

feet 5.0-6.0%201.8 Cross Slope (PAR) SF46206.9to $120 $5,508106304 9 ft

feet 2.0-3.0%207.9 Cross Slope (PAR) SF10209.0to $120 $1,188106305 9 ft

feet 3.0-4.0%211.4 Cross Slope (PAR) SF11212.6to $120 $1,296106306 9 ft

feet .3"213.6 Vertical Change LF9214.6to $75 $675106283 9 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W CYPRESS ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201211504

Run ID

Cypress St

84

ID Sidewalk Width

Priority

feet 4.0-5.0%214.9 Cross Slope (PAR) SF26217.8to $120 $3,132106307 9 ft

feet217.8 Key Note Segment 311252.4to106317 9 ft

feet -.26"253.5 Vertical Change REF9254.5to106284 9 ft

feet 2.0-3.0%253.7 Cross Slope (PAR) SF10254.8to $120 $1,188106308 9 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF134272.3to $120 $16,092106309 9 ft

feet 4.0-5.0%272.5 Cross Slope (PAR) SF13273.9to $120 $1,512106310 9 ft

feet 3.0-4.0%276.2 Cross Slope (PAR) SF14277.7to $120 $1,620106311 9 ft

feet 2.0-3.0%278.3 Cross Slope (PAR) SF203300.8to $120 $24,300106312 9 ft

feet 4.0-5.0%301.6 Cross Slope (PAR) SF39305.9to $120 $4,644106313 9 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF13307.3to $120 $1,512106314 9 ft

feet .31"314.2 Vertical Change LF9315.2to $75 $675106285 9 ft

feet 2.0-3.0%315.5 Cross Slope (PAR) SF64322.6to $120 $7,668106315 9 ft

feet .4"321.7 Vertical Change REF9322.7to106286 9 ft

$204,066.00TOTAL COST FOR: CYPRESS STW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

1100 DAVIS ST

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2108091305

Run ID

Davis St

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5012.6to $120 $6,04854102 4 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF733.3to $120 $86454103 4 ft

feet .28"41.6 Vertical Change LF442.6to $75 $30054101 4 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF746.9to $120 $81654104 4 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF1659.2to $120 $1,87254105 4 ft

$9,900.00TOTAL COST FOR: DAVIS STW side of Starting at: 1100 DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DAVIS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091312

Run ID

Davis St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7017.6to $120 $8,44854123 4 ft

feet .34"7.4 Vertical Change REF48.4to54106 4 ft

feet 4.0-5.0%19.8 Cross Slope (PAR) SF2626.4to $120 $3,16854124 4 ft

feet27.8 Key Note Segment 5842.2to54162 4 ft

feet 5.0-6.0%42.2 Cross Slope (Driveway) SF2448.2to $40 $96054125 4 ft

feet 6.0-7.0%48.2 Cross Slope (PAR) SF449.3to $120 $52854126 4 ft

feet 5.0-6.0%49.3 Cross Slope (PAR) SF4961.5to $120 $5,85654127 4 ft

feet63.0 Key Note Segment 5476.5to54163 4 ft

feet 5.0-6.0%78.1 Cross Slope (PAR) SF3987.9to $120 $4,70454128 4 ft

feet 4.0-5.0%90.0 Cross Slope (PAR) SF116119.1to $120 $13,96854129 4 ft

feet .65"103.3 Vertical Change REF4104.3to54107 4 ft

feet 3.0-4.0%121.7 Cross Slope (PAR) SF51134.4to $120 $6,09654130 4 ft

feet134.4 Key Note Segment 54147.9to54164 4 ft

feet 5.0-6.0%149.6 Cross Slope (PAR) SF35158.4to $120 $4,22454131 4 ft

feet 3.0-4.0%158.4 Cross Slope (PAR) SF30165.8to $120 $3,55254132 4 ft

feet -.3"163.8 Vertical Change REF4164.8to54108 4 ft

feet166.4 Key Note Segment 53179.7to54165 4 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF57196.9to $120 $6,86454133 4 ft

feet .41"202.1 Vertical Change LF4203.1to $75 $30054109 4 ft

feet .26"205.2 Vertical Change LF4206.2to $75 $30054110 4 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF25216.0to $120 $2,97654134 4 ft

feet -.27"210.7 Vertical Change REF4211.7to54111 4 ft

feet .28"232.2 Vertical Change LF4233.2to $75 $30054112 4 ft

feet236.3 Key Note Segment 52249.3to54166 4 ft

feet .27"236.6 Vertical Change REF4237.6to54113 4 ft

feet .37"243.3 Vertical Change REF4244.3to54114 4 ft

feet 2.0-3.0%249.3 Cross Slope (Driveway) SF20254.3to $40 $80054135 4 ft

feet268.8 Key Note Segment 59283.6to54167 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DAVIS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091312

Run ID

Davis St

78

ID Sidewalk Width

Priority

feet .33"279.8 Vertical Change REF4280.8to54115 4 ft

feet 2.0-3.0%283.6 Cross Slope (Driveway) SF45294.8to $40 $1,79254136 4 ft

feet -.26"299.2 Vertical Change LF4300.2to $75 $30054116 4 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF29310.2to $120 $3,45654137 4 ft

feet .26"318.0 Vertical Change LF4319.0to $75 $30054117 4 ft

feet 2.0-3.0%330.9 Cross Slope (PAR) SF37340.2to $120 $4,46454138 4 ft

feet341.8 Key Note Segment 55355.5to54168 4 ft

feet 2.0-3.0%356.4 Cross Slope (Driveway) SF20361.5to $40 $81654139 4 ft

feet 4.0-5.0%362.8 Cross Slope (PAR) SF44373.7to $120 $5,23254140 4 ft

feet375.7 Key Note Segment 56389.8to54169 4 ft

feet 3.0-4.0%389.8 Cross Slope (Driveway) SF14393.3to $40 $56054141 4 ft

feet 4.0-5.0%395.7 Cross Slope (PAR) SF10398.3to $120 $1,24854142 4 ft

feet 2.0-3.0%399.4 Cross Slope (PAR) SF30406.8to $120 $3,55254143 4 ft

feet -.26"412.5 Vertical Change LF4413.5to $75 $30054118 4 ft

feet .48"422.7 Vertical Change LF4423.7to $75 $30054119 4 ft

feet 5.0-6.0%434.8 12437.8to54177 4 ft

feet446.0 Key Note Segment 56460.1to54170 4 ft

feet 3.0-4.0%460.2 Cross Slope (Driveway) SF12463.3to $40 $49654144 4 ft

feet 2.0-3.0%463.6 Cross Slope (PAR) SF22469.1to $120 $2,64054145 4 ft

feet 4.0-5.0%470.0 Cross Slope (PAR) SF40480.0to $120 $4,80054146 4 ft

feet 2.0-3.0%480.6 Cross Slope (PAR) SF25486.9to $120 $3,02454147 4 ft

feet .79"481.7 Vertical Change REF4482.7to54120 4 ft

feet 2.0-3.0%494.5 Cross Slope (PAR) SF11497.2to $120 $1,29654148 4 ft

feet498.9 Key Note Segment 54512.3to54171 4 ft

feet 2.0-3.0%512.3 Cross Slope (Driveway) SF75531.1to $40 $3,00854149 4 ft

feet531.2 Key Note Segment 56545.3to54172 4 ft

feet 3.0-4.0%545.3 Cross Slope (Driveway) SF8547.4to $40 $33654150 4 ft

feet 2.0-3.0%547.4 Cross Slope (PAR) SF4548.5to $120 $52854151 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DAVIS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091312

Run ID

Davis St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%551.4 Cross Slope (PAR) SF19556.2to $120 $2,30454152 4 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF72582.7to $120 $8,59254153 4 ft

feet 2.0-3.0%585.2 Cross Slope (PAR) SF11588.0to $120 $1,34454154 4 ft

feet 2.0-3.0%600.9 Cross Slope (PAR) SF9603.1to $120 $1,05654155 4 ft

feet604.1 Key Note Segment 54617.5to54173 4 ft

feet 2.0-3.0%618.6 Cross Slope (PAR) SF64634.7to $120 $7,72854156 4 ft

feet635.4 Key Note Segment 54648.9to54174 4 ft

feet 2.0-3.0%648.9 Cross Slope (Driveway) SF30656.3to $40 $1,18454157 4 ft

feet 2.0-3.0%700.2 Cross Slope (PAR) SF20705.3to $120 $2,44854158 4 ft

feet706.2 Key Note Segment 57720.4to54175 4 ft

feet 2.0-3.0%720.4 Cross Slope (Driveway) SF88742.3to $40 $3,50454159 4 ft

feet742.3 Key Note Segment 56756.3to54176 4 ft

feet 2.0-3.0%767.5 Cross Slope (PAR) SF15771.3to $120 $1,82454160 4 ft

feet 2.0-3.0%774.8 Cross Slope (PAR) SF42785.3to $120 $5,04054161 4 ft

feet .26"779.2 Vertical Change REF4780.2to54121 4 ft

feet .7"783.9 Vertical Change REF4784.9to54122 4 ft

$136,516.00TOTAL COST FOR: DAVIS STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

WILSON AVE

End Street Name

2202031035

Run ID

Davis St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%4.6 Cross Slope (PAR) SF65.8to $120 $720119542 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF77.3to $120 $780119543 5 ft

feet .33"9.7 Vertical Change LF510.7to $75 $375119536 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF3319.1to $120 $3,900119544 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF2730.5to $120 $3,180119545 5 ft

feet 3.0-4.0%35.2 Cross Slope (PAR) SF5546.3to $120 $6,660119546 5 ft

feet 5.0-6.0%46.7 Cross Slope (PAR) SF17982.5to $120 $21,480119547 5 ft

feet .29"62.8 Vertical Change REF563.8to119537 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF1987.5to $120 $2,220119548 5 ft

feet 3.0-4.0%90.3 Cross Slope (PAR) SF2895.8to $120 $3,300119549 5 ft

feet97.5 Key Note Segment 93116.0to119558 5 ft

feet .46"113.0 Vertical Change REF5114.0to119538 5 ft

feet .35"116.5 Vertical Change REF5117.5to119539 5 ft

feet 4.0-5.0%116.5 Cross Slope (Driveway) SF68130.0to $40 $2,700119550 5 ft

feet .27"130.5 Vertical Change REF5131.5to119540 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF18134.3to $120 $2,100119551 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF66151.0to $120 $7,920119552 5 ft

feet 2.0-3.0%155.4 Cross Slope (PAR) SF23160.0to $120 $2,760119553 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF8165.8to $120 $960119554 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF53179.4to $120 $6,360119555 5 ft

feet 72"185.3 Protruding Object JOB5186.3to $99 $99119559 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF154218.3to $120 $18,420119556 5 ft

feet .26"216.4 Vertical Change REF5217.4to119541 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF13220.9to $120 $1,560119557 5 ft

$85,494.00TOTAL COST FOR: DAVIS STW side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DAVIS ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

133 DAVIS ST

End Street Name

2202031140

Run ID

Davis St

66

ID Sidewalk Width

Priority

feet 6.0-7.0%0.6 Cross Slope (PAR) SF194.3to $120 $2,220119801 5 ft

feet -.35"2.0 Vertical Change REF53.0to119799 5 ft

feet 7.0-8.0%6.7 Cross Slope (PAR) SF2912.5to $120 $3,480119802 5 ft

feet -.43"9.0 Vertical Change REF510.0to119800 5 ft

feet 9.0-10.0%13.0 Cross Slope (PAR) SF614.1to $120 $660119803 5 ft

feet 8.0-9.0%16.2 Cross Slope (PAR) SF1118.4to $120 $1,320119804 5 ft

feet 8.0-9.0%20.5 Cross Slope (PAR) SF922.3to $120 $1,080119805 5 ft

$8,760.00TOTAL COST FOR: DAVIS STE side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1104 DAVIS ST

End Street Name

2108091303

Run ID

Davis St

76

ID Sidewalk Width

Priority

feet .47"12.9 Vertical Change LF413.9to $75 $30054030 4 ft

feet -.26"14.7 Vertical Change LF415.7to $75 $30054031 4 ft

feet27.6 Key Note Segment 5641.5to54089 4 ft

feet .27"28.3 Vertical Change REF429.3to54032 4 ft

feet 3.0-4.0%41.5 Cross Slope (Driveway) SF3750.8to $40 $1,48854053 4 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF753.1to $120 $86454054 4 ft

feet 3.0-4.0%55.2 Cross Slope (PAR) SF656.7to $120 $72054055 4 ft

feet58.6 Key Note Segment 5472.1to54090 4 ft

feet 9.0-10.0%75.3 Cross Slope (PAR) SF1077.7to $120 $1,15254056 4 ft

feet .85"79.4 Vertical Change SF480.4to $75 $30054033 4 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF1384.7to $120 $1,53654057 4 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF20110.0to $120 $2,40054058 4 ft

feet -.36"155.9 Vertical Change LF4156.9to $75 $30054034 4 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF23165.5to $120 $2,73654059 4 ft

feet165.8 Key Note Segment 52178.7to54091 4 ft

feet .54"179.9 Vertical Change SF4180.9to $75 $30054035 4 ft

feet 2.0-3.0%223.7 Cross Slope (PAR) SF49236.0to $120 $5,90454060 4 ft

feet236.3 Key Note Segment 56250.3to54092 4 ft

feet 3.0-4.0%250.3 Cross Slope (Driveway) SF24256.4to $40 $97654061 4 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF29264.7to $120 $3,50454062 4 ft

feet 4.0-5.0%264.7 Cross Slope (PAR) SF20269.8to $120 $2,44854063 4 ft

feet270.5 Key Note Segment 56284.4to54093 4 ft

feet 3.0-4.0%284.5 Cross Slope (Driveway) SF10286.9to $40 $38454064 4 ft

feet 2.0-3.0%287.1 Cross Slope (PAR) SF4288.1to $120 $48054065 4 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF6293.3to $120 $72054066 4 ft

feet 2.0-3.0%301.1 Cross Slope (PAR) SF51313.8to $120 $6,09654067 4 ft

feet321.3 Key Note Segment 56335.4to54094 4 ft

feet -.35"322.2 Vertical Change REF4323.2to54036 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1104 DAVIS ST

End Street Name

2108091303

Run ID

Davis St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%361.8 Cross Slope (PAR) SF6363.3to $120 $72054068 4 ft

feet 2.0-3.0%368.4 Cross Slope (PAR) SF61383.6to $120 $7,29654069 4 ft

feet .36"375.7 Vertical Change REF4376.7to54037 4 ft

feet 1.98"389.4 Vertical Change SF4390.4to $75 $30054038 4 ft

feet392.8 Key Note Segment 56406.8to54095 4 ft

feet 2.21"402.9 Vertical Change REF4403.9to54039 4 ft

feet 2.0-3.0%406.8 Cross Slope (Driveway) SF65423.0to $40 $2,59254070 4 ft

feet423.0 Key Note Segment 55436.7to54096 4 ft

feet 2.0-3.0%436.7 Cross Slope (Driveway) SF58451.2to $40 $2,32054071 4 ft

feet .39"450.6 Vertical Change REF4451.6to54040 4 ft

feet 2.0-3.0%457.8 Cross Slope (PAR) SF8459.8to $120 $96054072 4 ft

feet 3.0-4.0%463.2 Cross Slope (PAR) SF40473.2to $120 $4,80054073 4 ft

feet .28"472.0 Vertical Change REF4473.0to54041 4 ft

feet 2.0-3.0%473.8 Cross Slope (PAR) SF4474.8to $120 $48054074 4 ft

feet 2.0-3.0%479.7 Cross Slope (PAR) SF27486.4to $120 $3,21654075 4 ft

feet498.2 Key Note Segment 57512.5to54097 4 ft

feet 2.0-3.0%512.8 Cross Slope (PAR) SF8514.9to $120 $1,00854076 4 ft

feet 2.0-3.0%517.9 Cross Slope (PAR) SF57532.2to $120 $6,86454077 4 ft

feet534.8 Key Note Segment 55548.5to54098 4 ft

feet 1.32"539.2 Vertical Change REF4540.2to54042 4 ft

feet 2.0-3.0%549.0 Cross Slope (PAR) SF46560.4to $120 $5,47254078 4 ft

feet 1.81"556.6 Vertical Change REF4557.6to54043 4 ft

feet 1.42"560.0 Vertical Change REF4561.0to54044 4 ft

feet 2.0-3.0%568.9 Cross Slope (PAR) SF15572.6to $120 $1,77654079 4 ft

feet 3.0-4.0%576.8 Cross Slope (PAR) SF84597.9to $120 $10,12854080 4 ft

feet -.28"584.5 Vertical Change REF4585.5to54045 4 ft

feet .48"592.8 Vertical Change REF4593.8to54046 4 ft

feet 2.0-3.0%599.9 Cross Slope (PAR) SF21605.2to $120 $2,54454081 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1104 DAVIS ST

End Street Name

2108091303

Run ID

Davis St

76

ID Sidewalk Width

Priority

feet605.3 Key Note Segment 57619.5to54099 4 ft

feet 2.0-3.0%621.2 Cross Slope (PAR) SF13624.5to $120 $1,58454082 4 ft

feet 4.0-5.0%624.5 Cross Slope (PAR) SF56638.6to $120 $6,76854083 4 ft

feet -.27"629.0 Vertical Change REF4630.0to54047 4 ft

feet639.0 Key Note Segment 57653.3to54100 4 ft

feet 2.0-3.0%653.8 Cross Slope (PAR) SF6655.2to $120 $67254084 4 ft

feet 2.0-3.0%660.7 Cross Slope (PAR) SF40670.8to $120 $4,84854085 4 ft

feet .36"663.9 Vertical Change REF4664.9to54048 4 ft

feet -.26"670.8 Vertical Change REF4671.8to54049 4 ft

feet .51"672.7 Vertical Change SF4673.7to $75 $30054050 4 ft

feet 2.0-3.0%681.0 Cross Slope (PAR) SF57695.3to $120 $6,86454086 4 ft

feet -.27"681.5 Vertical Change REF4682.5to54051 4 ft

feet .45"687.0 Vertical Change REF15690.8to54052 4 ft

feet 4.0-5.0%695.8 Cross Slope (PAR) SF38705.2to $120 $4,51254087 4 ft

feet 2.0-3.0%705.9 Cross Slope (PAR) SF13709.2to $120 $1,58454088 4 ft

$110,516.00TOTAL COST FOR: DAVIS STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DAVIS ST

Street Side

WILSON AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202031032

Run ID

Davis St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7715.3to $120 $9,180119517 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF721.3to $120 $840119518 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF1335.0to $120 $1,500119519 5 ft

feet .26"32.7 Vertical Change REF533.7to119509 5 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF5048.3to $120 $6,000119520 5 ft

feet .33"48.0 Vertical Change REF549.0to119510 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF1953.5to $120 $2,280119521 5 ft

feet .67"51.8 Vertical Change REF552.8to119511 5 ft

feet 72"60.0 Protruding Object JOB561.0to $99 $99119532 5 ft

feet .3"61.4 Vertical Change LF562.4to $75 $375119512 5 ft

feet 4.0-5.0%63.6 Cross Slope (PAR) SF5674.8to $120 $6,720119522 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF10295.8to $120 $12,180119523 5 ft

feet 72"83.3 Protruding Object JOB584.3to $99 $99119533 5 ft

feet101.3 Key Note Segment 97120.6to119531 5 ft

feet -.51"106.0 Vertical Change REF5107.0to119513 5 ft

feet .27"120.7 Vertical Change REF5121.7to119515 5 ft

feet 3.0-4.0%123.7 Cross Slope (PAR) SF118147.3to $120 $14,160119524 5 ft

feet 72"141.4 Protruding Object JOB5142.4to $99 $99119534 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF185184.4to $120 $22,260119525 5 ft

feet .42"152.9 Vertical Change REF5153.9to119516 5 ft

feet 36"174.5 Continuous Width SF5175.5to $120 $600119535 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF18192.7to $120 $2,100119526 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF15200.8to $120 $1,800119527 5 ft

feet 3.0-4.0%203.2 Cross Slope (PAR) SF10205.1to $120 $1,140119528 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF7208.1to $120 $780119529 5 ft

feet 4.0-5.0%210.3 Cross Slope (PAR) SF45219.3to $120 $5,400119530 5 ft

$87,612.00TOTAL COST FOR: DAVIS STE side of Starting at: WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DAVIS ST

Street Side

WILSON AVE

Survey Street Name Starting Street Name

200 DAVIS ST

End Street Name

2202031025

Run ID

Davis St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%11.2 Cross Slope (PAR) SF4920.9to $120 $5,820119480 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF2128.3to $120 $2,520119481 5 ft

feet -.39"43.8 Vertical Change LF544.8to $75 $375119477 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF749.7to $120 $840119482 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF1160.4to $120 $1,260119483 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF3175.8to $120 $3,720119484 5 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF1881.5to $120 $2,100119485 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF3293.8to $120 $3,840119486 5 ft

feet .44"95.5 Vertical Change LF596.5to $75 $375119478 5 ft

feet 2.0-3.0%97.7 Cross Slope (PAR) SF32104.1to $120 $3,840119487 5 ft

feet104.1 Key Note Segment 87121.4to119489 5 ft

feet .39"104.5 Vertical Change REF5105.5to119479 5 ft

feet 3.0-4.0%121.4 Cross Slope (Driveway) SF12123.8to $40 $480119488 5 ft

$25,170.00TOTAL COST FOR: DAVIS STW side of Starting at: WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W DE ANN COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151022

Run ID

De Ann
Cove

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF173.7to $120 $1,98067842 5 ft

feet 5.0-6.0%7.8 Cross Slope (PAR) SF89.3to $120 $90067843 5 ft

feet 3.0-4.0%12.6 Cross Slope (PAR) SF513.6to $120 $60067844 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF614.7to $120 $66067845 5 ft

feet14.7 Key Note Segment 7830.2to67881 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF832.8to $120 $96067846 5 ft

feet 7.0-8.0%36.6 Cross Slope (PAR) SF537.6to $120 $60067847 5 ft

feet43.4 Key Note Segment 7157.6to67882 5 ft

feet -.32"50.4 Vertical Change REF551.4to67832 5 ft

feet 2.0-3.0%58.5 Cross Slope (Driveway) SF2162.6to $40 $82067848 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF4673.6to $120 $5,58067849 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF2882.1to $120 $3,36067850 5 ft

feet 4.0-5.0%82.5 Cross Slope (PAR) SF984.3to $120 $1,08067851 5 ft

feet 4.0-5.0%87.5 Cross Slope (PAR) SF688.6to $120 $66067852 5 ft

feet91.1 Key Note Segment 76106.2to67883 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF7112.7to $120 $78067853 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF5115.8to $120 $60067854 5 ft

feet 2.0-3.0%116.4 Cross Slope (PAR) SF27121.8to $120 $3,24067855 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF71138.4to $120 $8,46067856 5 ft

feet 2.0-3.0%142.4 Cross Slope (PAR) SF77157.8to $120 $9,24067857 5 ft

feet158.8 Key Note Segment 80174.9to67884 5 ft

feet 3.0-4.0%175.1 Cross Slope (Driveway) SF71189.3to $40 $2,84067858 5 ft

feet190.7 Key Note Segment 62203.1to67885 5 ft

feet .26"197.5 Vertical Change REF5198.5to67833 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF20216.0to $120 $2,34067859 5 ft

feet 2.0-3.0%218.1 Cross Slope (PAR) SF7219.4to $120 $78067860 5 ft

feet240.7 Key Note Segment 83257.3to67886 5 ft

feet265.2 Key Note Segment 239313.0to67887 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W DE ANN COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151022

Run ID

De Ann
Cove

37

ID Sidewalk Width

Priority

feet -.31"271.1 Vertical Change REF5272.1to67836 5 ft

feet .27"305.6 Vertical Change REF5306.6to67837 5 ft

feet321.0 Key Note Segment 79336.8to67888 5 ft

feet 3.0-4.0%347.8 Cross Slope (PAR) SF9349.6to $120 $1,08067861 5 ft

feet 2.0-3.0%349.6 Cross Slope (PAR) SF7351.0to $120 $84067862 5 ft

feet .42"367.9 Vertical Change LF5368.9to $75 $37567838 5 ft

feet 2.0-3.0%371.2 Cross Slope (PAR) SF8372.8to $120 $96067863 5 ft

feet 4.0-5.0%374.0 Cross Slope (PAR) SF42382.4to $120 $5,04067864 5 ft

feet 6.0-7.0%382.4 Cross Slope (PAR) SF6383.6to $120 $72067865 5 ft

feet391.1 Key Note Segment 75406.1to67889 5 ft

feet 2.0-3.0%407.2 Cross Slope (PAR) SF12409.5to $120 $1,38067866 5 ft

feet 4.0-5.0%410.0 Cross Slope (PAR) SF57421.4to $120 $6,84067867 5 ft

feet 2.0-3.0%422.3 Cross Slope (PAR) SF32428.6to $120 $3,78067868 5 ft

feet .46"422.9 Vertical Change REF5423.9to67839 5 ft

feet 4.0-5.0%429.7 Cross Slope (PAR) SF25434.6to $120 $2,94067869 5 ft

feet 2.0-3.0%434.8 Cross Slope (PAR) SF5435.8to $120 $60067870 5 ft

feet436.8 Key Note Segment 73451.4to67890 5 ft

feet .29"445.1 Vertical Change REF5446.1to67840 5 ft

feet 7.0-8.0%459.4 Cross Slope (PAR) SF8461.0to $120 $96067871 5 ft

feet463.2 Key Note Segment 85480.2to67891 5 ft

feet 2.0-3.0%489.9 Cross Slope (PAR) SF17493.3to $120 $2,04067872 5 ft

feet 2.0-3.0%495.4 Cross Slope (PAR) SF11497.6to $120 $1,32067873 5 ft

feet 3.0-4.0%499.8 Cross Slope (PAR) SF23504.3to $120 $2,70067874 5 ft

feet512.3 Key Note Segment 120536.2to67892 5 ft

feet .34"518.8 Vertical Change REF5519.8to67841 5 ft

feet 2.0-3.0%542.3 Cross Slope (PAR) SF8543.9to $120 $96067875 5 ft

feet 4.0-5.0%545.0 Cross Slope (PAR) SF27550.4to $120 $3,24067876 5 ft

feet 2.0-3.0%554.2 Cross Slope (PAR) SF40562.3to $120 $4,86067877 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W DE ANN COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151022

Run ID

De Ann
Cove

37

ID Sidewalk Width

Priority

feet 4.0-5.0%562.3 Cross Slope (PAR) SF26567.5to $120 $3,12067878 5 ft

feet 3.0-4.0%569.8 Cross Slope (PAR) SF6571.0to $120 $72067879 5 ft

feet 2.0-3.0%571.0 Cross Slope (PAR) SF11573.2to $120 $1,32067880 5 ft

feet 5.0-6.0%571.0 6572.3to67893 5 ft

$91,275.00TOTAL COST FOR: DE ANN COVEE / W side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DEBORAH LN

Street Side

GRANADA DR

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2109150828

Run ID

Deborah Ln

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $66066585 5 ft

feet 3.0-4.0%3.8 Cross Slope (PAR) SF238.3to $120 $2,70066586 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF8024.4to $120 $9,66066587 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF1535.5to $120 $1,80066588 5 ft

feet -.36"36.8 Vertical Change LF537.8to $75 $37566566 5 ft

feet36.8 Key Note Segment 15768.2to66627 5 ft

feet .27"54.7 Vertical Change REF555.7to66568 5 ft

feet -.63"69.4 Vertical Change SF570.4to $75 $37566569 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF795.6to $120 $78066589 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF53109.9to $120 $6,36066590 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF28118.1to $120 $3,36066591 5 ft

feet118.2 Key Note Segment 152148.5to66628 5 ft

feet .36"121.1 Vertical Change REF5122.1to66570 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF6151.6to $120 $72066592 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF163188.7to $120 $19,50066593 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF6192.9to $120 $66066594 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF21207.2to $120 $2,46066595 5 ft

feet 2.0-3.0%212.7 Cross Slope (PAR) SF73227.3to $120 $8,76066596 5 ft

feet227.3 Key Note Segment 96246.4to66629 5 ft

feet -.34"244.7 Vertical Change REF5245.7to66571 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF163284.9to $120 $19,56066597 5 ft

feet 3.0-4.0%289.3 Cross Slope (PAR) SF110311.3to $120 $13,20066598 5 ft

feet -.29"301.7 Vertical Change REF5302.7to66572 5 ft

feet 5.0-6.0%311.3 Cross Slope (PAR) SF30317.3to $120 $3,60066599 5 ft

feet 3.0-4.0%323.1 Cross Slope (PAR) SF45332.1to $120 $5,40066600 5 ft

feet .27"327.3 Vertical Change REF5328.3to66573 5 ft

feet 3.0-4.0%334.7 Cross Slope (PAR) SF37342.1to $120 $4,44066601 5 ft

feet 4.0-5.0%344.8 Cross Slope (PAR) SF19348.5to $120 $2,22066602 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DEBORAH LN

Street Side

GRANADA DR

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2109150828

Run ID

Deborah Ln

64

ID Sidewalk Width

Priority

feet349.2 Key Note Segment 148378.8to66630 5 ft

feet .29"359.0 Vertical Change REF5360.0to66574 5 ft

feet .37"368.2 Vertical Change REF5369.2to66575 5 ft

feet .41"377.8 Vertical Change REF5378.8to66576 5 ft

feet 3.51"381.4 Vertical Change REF5382.4to66577 5 ft

feet 3.0-4.0%381.4 Cross Slope (PAR) SF30387.4to $120 $3,60066603 5 ft

feet 2.0-3.0%387.4 Cross Slope (PAR) SF5388.4to $120 $60066604 5 ft

feet 3.0-4.0%391.3 Cross Slope (PAR) SF118414.8to $120 $14,10066605 5 ft

feet 4.0-5.0%417.4 Cross Slope (PAR) SF19421.1to $120 $2,22066606 5 ft

feet 2.0-3.0%421.1 Cross Slope (PAR) SF37428.5to $120 $4,44066607 5 ft

feet 4.0-5.0%429.3 Cross Slope (PAR) SF56440.4to $120 $6,66066608 5 ft

feet441.7 Key Note Segment 89459.5to66631 5 ft

feet .28"441.8 Vertical Change REF20445.8to66578 5 ft

feet 2.0-3.0%462.5 Cross Slope (PAR) SF18466.1to $120 $2,16066609 5 ft

feet 4.0-5.0%467.0 Cross Slope (PAR) SF18470.6to $120 $2,16066610 5 ft

feet 6.0-7.0%470.6 Cross Slope (PAR) SF6471.7to $120 $66066611 5 ft

feet 5.0-6.0%471.7 Cross Slope (PAR) SF18475.3to $120 $2,16066612 5 ft

feet 3.0-4.0%476.2 Cross Slope (PAR) SF22480.6to $120 $2,64066613 5 ft

feet 2.0-3.0%480.6 Cross Slope (PAR) SF10482.5to $120 $1,14066614 5 ft

feet482.5 Key Note Segment 152512.9to66632 5 ft

feet .29"485.0 Vertical Change REF5486.0to66579 5 ft

feet .37"511.0 Vertical Change REF5512.0to66580 5 ft

feet 3.0-4.0%514.3 Cross Slope (PAR) SF58525.9to $120 $6,96066615 5 ft

feet 4.0-5.0%530.6 Cross Slope (PAR) SF6531.8to $120 $72066616 5 ft

feet 3.0-4.0%535.9 Cross Slope (PAR) SF117559.3to $120 $14,04066617 5 ft

feet .26"560.3 Vertical Change LF5561.3to $75 $37566581 5 ft

feet 3.0-4.0%564.3 Cross Slope (PAR) SF5565.3to $120 $60066618 5 ft

feet 4.0-5.0%577.0 Cross Slope (PAR) SF166610.2to $120 $19,92066619 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DEBORAH LN

Street Side

GRANADA DR

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2109150828

Run ID

Deborah Ln

64

ID Sidewalk Width

Priority

feet 2.0-3.0%610.2 Cross Slope (PAR) SF28615.8to $120 $3,36066620 5 ft

feet616.8 Key Note Segment 162649.1to66633 5 ft

feet 2.0-3.0%659.8 Cross Slope (PAR) SF13662.3to $120 $1,50066621 5 ft

feet665.8 Key Note Segment 148695.3to66634 5 ft

feet .3"668.9 Vertical Change REF5669.9to66582 5 ft

feet -.28"679.2 Vertical Change REF5680.2to66583 5 ft

feet 8.0-9.0%695.3 Cross Slope (Driveway) SF5696.3to $40 $20066622 5 ft

feet 4.0-5.0%698.1 Cross Slope (PAR) SF42706.5to $120 $5,04066623 5 ft

feet 3.0-4.0%709.8 Cross Slope (PAR) SF57721.1to $120 $6,78066624 5 ft

feet 4.0-5.0%723.9 Cross Slope (PAR) SF30729.8to $120 $3,54066625 5 ft

feet 3.0-4.0%732.2 Cross Slope (PAR) SF43740.7to $120 $5,10066626 5 ft

feet .28"733.0 Vertical Change REF5734.0to66584 5 ft

$217,265.00TOTAL COST FOR: DEBORAH LNW side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DEBORAH LN

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140731

Run ID

Deborah Ln

38

ID Sidewalk Width

Priority

feet .26"5.4 Vertical Change REF56.4to63111 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF4614.9to $120 $5,46063120 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF819.0to $120 $96063121 5 ft

feet19.6 Key Note Segment 9638.8to63152 5 ft

feet .33"37.5 Vertical Change REF538.5to63112 5 ft

feet 4.0-5.0%40.3 Cross Slope (PAR) SF641.5to $120 $72063122 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF12067.8to $120 $14,40063123 5 ft

feet67.8 Key Note Segment 8184.0to63153 5 ft

feet 3.0-4.0%88.5 Cross Slope (PAR) SF689.7to $120 $72063124 5 ft

feet 3.0-4.0%91.9 Cross Slope (PAR) SF1594.8to $120 $1,74063125 5 ft

feet94.8 Key Note Segment 94113.5to63154 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF69129.4to $120 $8,22063126 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF30154.4to $120 $3,66063127 5 ft

feet 4.0-5.0%155.8 Cross Slope (PAR) SF6157.1to $120 $78063128 5 ft

feet160.0 Key Note Segment 95178.9to63155 5 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF31187.8to $120 $3,72063129 5 ft

feet .33"188.3 Vertical Change LF5189.3to $75 $37563113 5 ft

feet189.3 Key Note Segment 85206.3to63156 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF15211.3to $120 $1,80063130 5 ft

feet 4.0-5.0%212.1 Cross Slope (PAR) SF34218.8to $120 $4,02063131 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF30226.8to $120 $3,60063132 5 ft

feet 2.0-3.0%230.0 Cross Slope (PAR) SF9231.8to $120 $1,08063133 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF49252.6to $120 $5,88063134 5 ft

feet253.6 Key Note Segment 84270.4to63157 5 ft

feet 2.0-3.0%276.4 Cross Slope (PAR) SF16279.6to $120 $1,92063135 5 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF7283.0to $120 $78063136 5 ft

feet283.8 Key Note Segment 75298.8to63158 5 ft

feet 2.0-3.0%303.8 Cross Slope (PAR) SF15306.9to $120 $1,86063137 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DEBORAH LN

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140731

Run ID

Deborah Ln

38

ID Sidewalk Width

Priority

feet 2.0-3.0%309.7 Cross Slope (PAR) SF7311.0to $120 $78063138 5 ft

feet 3.0-4.0%314.4 Cross Slope (PAR) SF50324.4to $120 $6,00063139 5 ft

feet 2.0-3.0%324.4 Cross Slope (PAR) SF7325.8to $120 $84063140 5 ft

feet .28"328.8 Vertical Change REF5329.8to63114 5 ft

feet 2.0-3.0%328.9 Cross Slope (PAR) SF15331.8to $120 $1,74063141 5 ft

feet 3.0-4.0%334.8 Cross Slope (PAR) SF16338.0to $120 $1,92063142 5 ft

feet 3.0-4.0%340.6 Cross Slope (PAR) SF30346.5to $120 $3,54063143 5 ft

feet347.1 Key Note Segment 88364.6to63159 5 ft

feet -.26"356.8 Vertical Change REF5357.8to63115 5 ft

feet .58"364.9 Vertical Change REF5365.9to63116 5 ft

feet 2.0-3.0%366.7 Cross Slope (PAR) SF5367.7to $120 $60063144 5 ft

feet .3"368.5 Vertical Change LF5369.5to $75 $37563117 5 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF10371.8to $120 $1,20063145 5 ft

feet .31"373.2 Vertical Change LF5374.2to $75 $37563118 5 ft

feet 2.0-3.0%376.9 Cross Slope (PAR) SF7378.3to $120 $84063146 5 ft

feet378.4 Key Note Segment 81394.6to63160 5 ft

feet 2.0-3.0%397.7 Cross Slope (PAR) SF53408.3to $120 $6,36063147 5 ft

feet 4.0-5.0%410.4 Cross Slope (PAR) SF113432.9to $120 $13,50063148 5 ft

feet 2.0-3.0%434.3 Cross Slope (PAR) SF12436.6to $120 $1,38063149 5 ft

feet 4.0-5.0%438.3 Cross Slope (PAR) SF13440.8to $120 $1,50063150 5 ft

feet440.8 Key Note Segment 90458.8to63161 5 ft

feet 2.0-3.0%460.8 Cross Slope (PAR) SF38468.4to $120 $4,56063151 5 ft

feet468.8 Key Note Segment 87486.1to63162 5 ft

feet -.26"485.2 Vertical Change REF5486.2to63119 5 ft

$107,205.00TOTAL COST FOR: DEBORAH LNW side of Starting at: KIMBERLEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DEBORAH LN

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140739

Run ID

Deborah Ln

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18063183 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF6018.0to $120 $7,14063184 5 ft

feet 4.0-5.0%18.4 Cross Slope (PAR) SF2523.3to $120 $2,94063185 5 ft

feet23.5 Key Note Segment 8640.6to63257 5 ft

feet .31"40.2 Vertical Change REF541.2to63163 5 ft

feet 4.0-5.0%43.5 Cross Slope (PAR) SF4251.8to $120 $4,98063186 5 ft

feet51.8 Key Note Segment 9370.3to63258 5 ft

feet -.4"52.8 Vertical Change REF553.8to63164 5 ft

feet 4.0-5.0%72.3 Cross Slope (PAR) SF9390.8to $120 $11,10063187 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF794.7to $120 $84063188 5 ft

feet 3.0-4.0%101.9 Cross Slope (PAR) SF11104.0to $120 $1,26063189 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF10107.8to $120 $1,20063190 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF15114.7to $120 $1,80063191 5 ft

feet115.4 Key Note Segment 100135.4to63259 5 ft

feet 2.0-3.0%136.9 Cross Slope (PAR) SF8138.5to $120 $96063192 5 ft

feet142.9 Key Note Segment 104163.7to63260 5 ft

feet 3.0-4.0%165.3 Cross Slope (PAR) SF122189.6to $120 $14,58063193 5 ft

feet190.2 Key Note Segment 91208.4to63261 5 ft

feet 4.0-5.0%210.3 Cross Slope (PAR) SF84227.0to $120 $10,02063194 5 ft

feet 2.0-3.0%228.4 Cross Slope (PAR) SF17231.7to $120 $1,98063195 5 ft

feet 3.0-4.0%234.3 Cross Slope (PAR) SF47243.7to $120 $5,64063196 5 ft

feet 4.0-5.0%246.2 Cross Slope (PAR) SF22250.5to $120 $2,58063197 5 ft

feet .41"251.4 Vertical Change REF5252.4to63165 5 ft

feet 2.0-3.0%251.5 Cross Slope (PAR) SF6252.6to $120 $66063198 5 ft

feet253.5 Key Note Segment 109275.3to63262 5 ft

feet .28"254.8 Vertical Change REF5255.8to63166 5 ft

feet 5.0-6.0%275.7 Cross Slope (PAR) SF12278.0to $120 $1,38063199 5 ft

feet .67"276.0 Vertical Change REF5277.0to63167 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DEBORAH LN

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140739

Run ID

Deborah Ln

60

ID Sidewalk Width

Priority

feet 3.0-4.0%279.0 Cross Slope (PAR) SF15282.0to $120 $1,80063200 5 ft

feet 2.0-3.0%283.6 Cross Slope (PAR) SF60295.7to $120 $7,26063201 5 ft

feet295.7 Key Note Segment 97315.1to63263 5 ft

feet 5.0-6.0%317.9 Cross Slope (PAR) SF30323.8to $120 $3,54063202 5 ft

feet325.5 Key Note Segment 115348.4to63264 5 ft

feet 4.0-5.0%349.1 Cross Slope (PAR) SF34355.8to $120 $4,02063203 5 ft

feet 3.0-4.0%358.5 Cross Slope (PAR) SF19362.3to $120 $2,28063204 5 ft

feet 5.0-6.0%362.4 Cross Slope (PAR) SF13364.9to $120 $1,50063205 5 ft

feet 5.0-6.0%370.7 Cross Slope (PAR) SF21374.9to $120 $2,52063206 5 ft

feet375.5 Key Note Segment 109397.3to63265 5 ft

feet 4.0-5.0%399.9 Cross Slope (PAR) SF117423.3to $120 $14,04063207 5 ft

feet 2.0-3.0%424.1 Cross Slope (PAR) SF41432.3to $120 $4,92063208 5 ft

feet 3.0-4.0%434.6 Cross Slope (PAR) SF43443.2to $120 $5,16063209 5 ft

feet 3.0-4.0%446.3 Cross Slope (PAR) SF40454.2to $120 $4,74063210 5 ft

feet456.8 Key Note Segment 120480.8to63266 5 ft

feet 5.0-6.0%481.3 Cross Slope (Driveway) SF6482.4to $40 $22063211 5 ft

feet 4.0-5.0%484.7 Cross Slope (PAR) SF31490.9to $120 $3,72063212 5 ft

feet -.3"485.4 Vertical Change REF5486.4to63168 5 ft

feet 3.0-4.0%493.3 Cross Slope (PAR) SF67506.6to $120 $7,98063213 5 ft

feet 3.0-4.0%510.7 Cross Slope (PAR) SF5511.7to $120 $60063214 5 ft

feet 3.0-4.0%514.3 Cross Slope (PAR) SF43522.9to $120 $5,16063215 5 ft

feet 3.0-4.0%525.5 Cross Slope (PAR) SF7526.9to $120 $84063216 5 ft

feet .82"526.2 Vertical Change REF5527.2to63169 5 ft

feet 5.0-6.0%528.3 Cross Slope (PAR) SF99548.1to $120 $11,88063217 5 ft

feet 6.0-7.0%548.1 Cross Slope (PAR) SF68561.8to $120 $8,22063218 5 ft

feet561.8 Key Note Segment 141590.0to63267 5 ft

feet .35"564.1 Vertical Change REF5565.1to63171 5 ft

feet .45"580.9 Vertical Change REF5581.9to63172 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DEBORAH LN

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140739

Run ID

Deborah Ln

60

ID Sidewalk Width

Priority

feet 4.0-5.0%592.4 Cross Slope (PAR) SF33599.0to $120 $3,96063219 5 ft

feet 5.0-6.0%602.8 Cross Slope (PAR) SF18606.3to $120 $2,10063220 5 ft

feet 4.0-5.0%608.4 Cross Slope (PAR) SF47617.8to $120 $5,64063221 5 ft

feet 3.0-4.0%619.9 Cross Slope (PAR) SF146649.1to $120 $17,52063222 5 ft

feet 4.0-5.0%653.3 Cross Slope (PAR) SF17656.6to $120 $1,98063223 5 ft

feet657.0 Key Note Segment 141685.2to63268 5 ft

feet -.3"674.9 Vertical Change REF5675.9to63173 5 ft

feet 2.0-3.0%688.3 Cross Slope (PAR) SF53698.8to $120 $6,30063224 5 ft

feet700.8 Key Note Segment 153731.3to63269 5 ft

feet .32"701.0 Vertical Change REF5702.0to63174 5 ft

feet 3.0-4.0%732.8 Cross Slope (PAR) SF82749.2to $120 $9,84063225 5 ft

feet 3.0-4.0%754.8 Cross Slope (PAR) SF191792.9to $120 $22,86063226 5 ft

feet 5.0-6.0%793.7 Cross Slope (PAR) SF8795.2to $120 $90063227 5 ft

feet 6.0-7.0%795.8 Cross Slope (PAR) SF62808.2to $120 $7,44063228 5 ft

feet 5.0-6.0%808.2 Cross Slope (PAR) SF26813.3to $120 $3,06063229 5 ft

feet 4.0-5.0%815.6 Cross Slope (PAR) SF64828.4to $120 $7,68063230 5 ft

feet 4.0-5.0%832.7 Cross Slope (PAR) SF43841.3to $120 $5,16063231 5 ft

feet841.3 Key Note Segment 142869.7to63270 5 ft

feet -.26"844.1 Vertical Change REF5845.1to63175 5 ft

feet 3.0-4.0%872.3 Cross Slope (PAR) SF102892.6to $120 $12,18063232 5 ft

feet 2.99"883.7 Vertical Change REF5884.7to63176 5 ft

feet895.4 Key Note Segment 141923.6to63271 5 ft

feet 3.0-4.0%926.0 Cross Slope (PAR) SF6927.1to $120 $66063233 5 ft

feet 2.0-3.0%928.2 Cross Slope (PAR) SF5929.2to $120 $60063234 5 ft

feet 3.0-4.0%933.8 Cross Slope (PAR) SF10935.7to $120 $1,14063235 5 ft

feet 2.0-3.0%936.3 Cross Slope (PAR) SF30942.3to $120 $3,60063236 5 ft

feet 2.0-3.0%946.0 Cross Slope (PAR) SF18949.5to $120 $2,10063237 5 ft

feet 2.0-3.0%953.2 Cross Slope (PAR) SF92971.6to $120 $11,04063238 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DEBORAH LN

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140739

Run ID

Deborah Ln

60

ID Sidewalk Width

Priority

feet 2.0-3.0%974.3 Cross Slope (PAR) SF43982.8to $120 $5,10063239 5 ft

feet 2.0-3.0%985.0 Cross Slope (PAR) SF1531015.6to $120 $18,36063240 5 ft

feet 3.0-4.0%1017.7 Cross Slope (PAR) SF91019.4to $120 $1,02063241 5 ft

feet 2.0-3.0%1020.7 Cross Slope (PAR) SF281026.3to $120 $3,36063242 5 ft

feet1026.5 Key Note Segment 1551057.5to63272 5 ft

feet .29"1056.8 Vertical Change REF51057.8to63177 5 ft

feet 2.0-3.0%1059.7 Cross Slope (PAR) SF61060.8to $120 $66063243 5 ft

feet 2.0-3.0%1064.8 Cross Slope (PAR) SF81066.4to $120 $96063244 5 ft

feet1072.7 Key Note Segment 1371100.1to63273 5 ft

feet -.28"1073.6 Vertical Change REF51074.6to63178 5 ft

feet .34"1086.3 Vertical Change REF51087.3to63179 5 ft

feet .26"1094.0 Vertical Change REF51095.0to63180 5 ft

feet 9.0-10.0%1100.1 Cross Slope (Driveway) SF131102.6to $40 $50063245 5 ft

feet 6.0-7.0%1102.4 111104.6to63274 5 ft

feet 6.0-7.0%1102.4 Running Slope SF111104.6to $120 $1,32063275 5 ft

feet 2.0-3.0%1109.9 Cross Slope (PAR) SF1131132.6to $120 $13,62063246 5 ft

feet 4.0-5.0%1139.3 Cross Slope (PAR) SF61140.5to $120 $72063247 5 ft

feet 4.0-5.0%1142.8 Cross Slope (PAR) SF251147.8to $120 $3,00063248 5 ft

feet 2.0-3.0%1147.8 Cross Slope (PAR) SF231152.4to $120 $2,76063249 5 ft

feet 2.0-3.0%1155.3 Cross Slope (PAR) SF711169.4to $120 $8,46063250 5 ft

feet 2.0-3.0%1173.0 Cross Slope (PAR) SF211177.2to $120 $2,52063251 5 ft

feet .26"1178.7 Vertical Change LF51179.7to $75 $37563181 5 ft

feet 2.0-3.0%1180.2 Cross Slope (PAR) SF81181.8to $120 $96063252 5 ft

feet 2.0-3.0%1185.3 Cross Slope (PAR) SF211189.5to $120 $2,52063253 5 ft

feet 2.0-3.0%1192.3 Cross Slope (PAR) SF51193.3to $120 $60063254 5 ft

feet 2.0-3.0%1203.0 Cross Slope (PAR) SF581214.5to $120 $6,90063255 5 ft

feet .26"1204.1 Vertical Change REF51205.1to63182 5 ft

feet 4.0-5.0%1214.5 Cross Slope (PAR) SF581226.1to $120 $6,96063256 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DEBORAH LN

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140739

Run ID

Deborah Ln

60

ID Sidewalk Width

Priority

$369,075.00TOTAL COST FOR: DEBORAH LNE side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E DEERWOOD CT

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110211020

Run ID

Deerwood Ct

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF295.8to $120 $3,42078770 5 ft

feet 2.0-3.0%6.4 Cross Slope (PAR) SF77.8to $120 $84078771 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF1513.3to $120 $1,80078772 5 ft

feet13.3 Key Note Segment 8229.6to78795 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF2936.4to $120 $3,42078773 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF7053.0to $120 $8,34078774 5 ft

feet53.0 Key Note Segment 15684.2to78796 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF1187.0to $120 $1,32078775 5 ft

feet 3.0-4.0%90.9 Cross Slope (PAR) SF4599.9to $120 $5,40078776 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF109121.7to $120 $13,08078777 5 ft

feet121.7 Key Note Segment 160153.7to78797 5 ft

feet .74"127.6 Vertical Change REF5128.6to78760 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF54165.6to $120 $6,42078778 5 ft

feet .51"156.1 Vertical Change REF5157.1to78761 5 ft

feet .32"160.6 Vertical Change REF5161.6to78762 5 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF6169.8to $120 $66078779 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF8182.2to $120 $96078780 5 ft

feet183.0 Key Note Segment 168216.6to78798 5 ft

feet 3.0-4.0%216.9 Cross Slope (Driveway) SF8218.5to $40 $32078781 5 ft

feet219.4 Key Note Segment 88237.0to78799 5 ft

feet 3.0-4.0%237.0 Cross Slope (Driveway) SF6238.1to $40 $22078782 5 ft

feet 2.0-3.0%239.2 Cross Slope (PAR) SF16242.4to $120 $1,92078783 5 ft

feet242.4 Key Note Segment 161274.6to78800 5 ft

feet .56"244.0 Vertical Change REF5245.0to78763 5 ft

feet 3.0-4.0%276.5 Cross Slope (PAR) SF7277.8to $120 $78078784 5 ft

feet278.9 Key Note Segment 90296.8to78801 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF32303.9to $120 $3,84078785 5 ft

feet .31"306.6 Vertical Change LF5307.6to $75 $37578764 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E DEERWOOD CT

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110211020

Run ID

Deerwood Ct

57

ID Sidewalk Width

Priority

feet .46"310.3 Vertical Change LF5311.3to $75 $37578765 5 ft

feet 2.0-3.0%311.7 Cross Slope (PAR) SF25316.7to $120 $3,00078786 5 ft

feet316.8 Key Note Segment 158348.3to78802 5 ft

feet 7.0-8.0%350.8 Cross Slope (PAR) SF27356.2to $120 $3,24078787 5 ft

feet 5.0-6.0%357.5 Cross Slope (PAR) SF71371.6to $120 $8,46078788 5 ft

feet 3.0-4.0%371.8 Cross Slope (PAR) SF42380.2to $120 $5,04078789 5 ft

feet 2.0-3.0%380.2 Cross Slope (PAR) SF24385.0to $120 $2,88078790 5 ft

feet386.2 Key Note Segment 161418.4to78803 5 ft

feet 2.0-3.0%420.0 Cross Slope (PAR) SF29425.7to $120 $3,42078791 5 ft

feet 2.0-3.0%429.6 Cross Slope (PAR) SF54440.3to $120 $6,42078792 5 ft

feet440.4 Key Note Segment 90458.3to78804 5 ft

feet -.28"441.7 Vertical Change REF5442.7to78767 5 ft

feet -.28"457.2 Vertical Change REF5458.2to78768 5 ft

feet 2.0-3.0%463.6 Cross Slope (PAR) SF9465.3to $120 $1,02078793 5 ft

feet 2.0-3.0%467.4 Cross Slope (PAR) SF102487.8to $120 $12,24078794 5 ft

feet .26"471.7 Vertical Change REF5472.7to78769 5 ft

$99,210.00TOTAL COST FOR: DEERWOOD CTW/S/E side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DEERWOOD DR

Street Side

BLUERIDGE DR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211013

Run ID

Deerwood
Dr

59

ID Sidewalk Width

Priority

feet 5.0-6.0%2.3 Cross Slope (PAR) SF277.6to $120 $3,18078740 5 ft

feet 3.0-4.0%7.6 Cross Slope (PAR) SF1310.1to $120 $1,50078741 5 ft

feet 4.0-5.0%12.8 Cross Slope (PAR) SF2818.4to $120 $3,36078742 5 ft

feet18.4 Key Note Segment 16751.8to78744 5 ft

feet 2.0-3.0%52.3 Cross Slope (Driveway) SF7567.3to $40 $3,00078743 5 ft

feet -.26"57.3 Vertical Change REF558.3to78739 5 ft

$11,040.00TOTAL COST FOR: DEERWOOD DRN side of Starting at: BLUERIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DEERWOOD DR

Street Side

DEERWOOD CT

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110211023

Run ID

Deerwood
Dr

53

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF287.6to $120 $3,30078808 5 ft

feet 5.0-6.0%7.6 Cross Slope (PAR) SF4015.5to $120 $4,74078809 5 ft

feet 3.0-4.0%17.2 Cross Slope (PAR) SF7732.6to $120 $9,24078810 5 ft

feet .26"32.5 Vertical Change REF533.5to78805 5 ft

feet .27"37.1 Vertical Change LF538.1to $75 $37578806 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF940.1to $120 $1,08078811 5 ft

feet 4.0-5.0%40.9 Cross Slope (PAR) SF3046.8to $120 $3,54078812 5 ft

feet 6.0-7.0%47.2 Cross Slope (PAR) SF2251.5to $120 $2,58078813 5 ft

feet 5.0-6.0%52.5 Cross Slope (PAR) SF3058.5to $120 $3,60078814 5 ft

feet 3.0-4.0%60.7 Cross Slope (PAR) SF862.3to $120 $96078815 5 ft

feet65.4 Key Note Segment 7480.3to78820 5 ft

feet 4.0-5.0%81.3 Cross Slope (PAR) SF110103.3to $120 $13,20078816 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF50114.7to $120 $5,94078817 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF141146.0to $120 $16,86078818 5 ft

feet 4.0-5.0%147.0 Cross Slope (PAR) SF34153.8to $120 $4,08078819 5 ft

feet .3"147.8 Vertical Change REF5148.8to78807 5 ft

$69,495.00TOTAL COST FOR: DEERWOOD DRS side of Starting at: DEERWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DEERWOOD DR

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110211031

Run ID

Deerwood
Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,82078871 5 ft

feet4.7 Key Note Segment 8922.5to78890 5 ft

feet 3.0-4.0%24.1 Cross Slope (PAR) SF1326.6to $120 $1,50078872 5 ft

feet26.6 Key Note Segment 9244.9to78891 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF561.7to $120 $60078873 5 ft

feet 4.0-5.0%62.9 Cross Slope (PAR) SF964.7to $120 $1,08078874 5 ft

feet65.0 Key Note Segment 16397.6to78892 5 ft

feet -.31"89.1 Vertical Change REF590.1to78864 5 ft

feet 5.0-6.0%97.8 Cross Slope (Driveway) SF699.0to $40 $24078875 5 ft

feet 6.0-7.0%99.3 Cross Slope (PAR) SF6100.5to $120 $72078876 5 ft

feet 5.0-6.0%100.5 Cross Slope (PAR) SF49110.2to $120 $5,82078877 5 ft

feet 3.0-4.0%110.2 Cross Slope (PAR) SF19114.0to $120 $2,28078878 5 ft

feet -.28"113.6 Vertical Change REF5114.6to78866 5 ft

feet 5.0-6.0%114.6 Cross Slope (PAR) SF24119.4to $120 $2,88078879 5 ft

feet119.9 Key Note Segment 90137.9to78893 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF54150.6to $120 $6,48078880 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF44160.7to $120 $5,34078881 5 ft

feet -.29"153.6 Vertical Change REF5154.6to78867 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF28174.8to $120 $3,36078882 5 ft

feet175.8 Key Note Segment 154206.6to78894 5 ft

feet 6.0-7.0%207.6 Cross Slope (PAR) SF7208.9to $120 $78078883 5 ft

feet 5.0-6.0%208.9 Cross Slope (PAR) SF15211.8to $120 $1,74078884 5 ft

feet 4.0-5.0%214.7 Cross Slope (PAR) SF146243.8to $120 $17,46078885 5 ft

feet .3"226.0 Vertical Change REF5227.0to78868 5 ft

feet .42"238.8 Vertical Change REF5239.8to78869 5 ft

feet245.8 Key Note Segment 159277.6to78895 5 ft

feet 3.0-4.0%278.5 Cross Slope (Driveway) SF127303.8to $40 $5,06078886 5 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF45314.8to $120 $5,34078887 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DEERWOOD DR

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110211031

Run ID

Deerwood
Dr

59

ID Sidewalk Width

Priority

feet314.9 Key Note Segment 157346.3to78896 5 ft

feet 2.44"324.0 Vertical Change REF5325.0to78870 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF52357.6to $120 $6,18078888 5 ft

feet 5.0-6.0%359.6 Cross Slope (PAR) SF7361.0to $120 $84078889 5 ft

$70,520.00TOTAL COST FOR: DEERWOOD DRN side of Starting at: OAKRIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DEERWOOD DR

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110211043

Run ID

Deerwood
Dr

35

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF214.3to $120 $2,46078997 5 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF7221.2to $120 $8,64078998 5 ft

feet21.2 Key Note Segment 10141.4to79004 5 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF1745.6to $120 $1,98078999 5 ft

feet -.27"47.3 Vertical Change REF548.3to78996 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF5859.1to $120 $6,90079000 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF969.3to $120 $1,08079001 5 ft

feet70.2 Key Note Segment 187107.6to79005 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF56120.8to $120 $6,72079002 5 ft

feet 4.0-5.0%121.8 Cross Slope (PAR) SF7123.1to $120 $78079003 5 ft

$28,560.00TOTAL COST FOR: DEERWOOD DRN side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DEERWOOD DR

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210920

Run ID

Deerwood
Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF10923.4to $120 $13,02078278 5 ft

feet24.4 Key Note Segment 10545.3to78281 5 ft

feet .36"25.7 Vertical Change REF526.7to78276 5 ft

feet -.29"34.6 Vertical Change REF535.6to78277 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF4257.7to $120 $4,98078279 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF2570.5to $120 $2,94078280 5 ft

feet 5.0-6.0%69.4 570.5to78282 5 ft

$20,940.00TOTAL COST FOR: DEERWOOD DRS side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DEL LAGO WAY

Street Side

KNOX ST

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191216

Run ID

Del Lago
Way

35

ID Sidewalk Width

Priority

feet 2.0-3.0%38.4 Cross Slope (PAR) SF539.4to $120 $60073951 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF4455.6to $120 $5,22073952 5 ft

$5,820.00TOTAL COST FOR: DEL LAGO WAYS side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DEL LAGO WAY

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110191214

Run ID

Del Lago
Way

41

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF166.1to $120 $1,92073950 5 ft

feet -.27"3.6 Vertical Change REF54.6to73947 5 ft

feet .49"30.8 Vertical Change LF531.8to $75 $37573948 5 ft

feet .34"36.8 Vertical Change LF537.8to $75 $37573949 5 ft

$2,670.00TOTAL COST FOR: DEL LAGO WAYN side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DELLAVALLE AVE

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031358

Run ID

Dellavalle
Ave

73

ID Sidewalk Width

Priority

feet 4.0-5.0%1.4 Cross Slope (PAR) SF6414.1to $120 $7,620120360 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF2820.8to $120 $3,300120361 5 ft

feet 3.0-4.0%23.4 Cross Slope (PAR) SF5634.6to $120 $6,720120362 5 ft

feet38.8 Key Note Segment 11662.0to120386 5 ft

feet -.44"50.2 Vertical Change REF551.2to120355 5 ft

feet -.27"53.9 Vertical Change REF554.9to120356 5 ft

feet 3.0-4.0%62.9 Cross Slope (PAR) SF2167.1to $120 $2,520120363 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF1171.0to $120 $1,320120364 5 ft

feet 3.0-4.0%73.6 Cross Slope (PAR) SF4883.1to $120 $5,700120365 5 ft

feet -.4"83.5 Vertical Change LF584.5to $75 $375120357 5 ft

feet83.6 Key Note Segment 114106.4to120387 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF11109.9to $120 $1,260120366 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF30122.2to $120 $3,540120367 5 ft

feet 3.47"119.1 Vertical Change REF5120.1to120358 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF55133.2to $120 $6,600120368 5 ft

feet133.2 Key Note Segment 114155.9to120388 5 ft

feet .62"156.9 Vertical Change REF5157.9to120359 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF93176.0to $120 $11,220120369 5 ft

feet 4.0-5.0%178.1 Cross Slope (PAR) SF33184.6to $120 $3,900120370 5 ft

feet 3.0-4.0%186.8 Cross Slope (PAR) SF41195.0to $120 $4,920120371 5 ft

feet 2.0-3.0%196.2 Cross Slope (PAR) SF8197.7to $120 $900120372 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF93220.4to $120 $11,160120373 5 ft

feet 4.0-5.0%220.4 Cross Slope (PAR) SF26225.6to $120 $3,120120374 5 ft

feet 3.0-4.0%229.2 Cross Slope (PAR) SF15232.1to $120 $1,740120375 5 ft

feet 2.0-3.0%232.7 Cross Slope (PAR) SF19236.4to $120 $2,220120376 5 ft

feet 3.0-4.0%240.5 Cross Slope (PAR) SF9242.3to $120 $1,080120377 5 ft

feet 3.0-4.0%248.0 Cross Slope (PAR) SF36255.2to $120 $4,320120378 5 ft

feet 2.0-3.0%255.4 Cross Slope (PAR) SF26260.5to $120 $3,060120379 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DELLAVALLE AVE

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031358

Run ID

Dellavalle
Ave

73

ID Sidewalk Width

Priority

feet 3.0-4.0%263.3 Cross Slope (PAR) SF13265.8to $120 $1,500120380 5 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF55278.4to $120 $6,660120381 5 ft

feet 3.0-4.0%280.6 Cross Slope (PAR) SF10282.6to $120 $1,200120382 5 ft

feet 3.0-4.0%284.8 Cross Slope (PAR) SF10286.8to $120 $1,200120383 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF33294.8to $120 $3,900120384 5 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF5299.7to $120 $600120385 5 ft

$101,655.00TOTAL COST FOR: DELLAVALLE AVEE side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DELLAVALLE AVE

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202031355

Run ID

Dellavalle
Ave

91

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF115.1to $120 $1,320120321 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF613.5to $120 $720120322 5 ft

feet 3.0-4.0%16.2 Cross Slope (PAR) SF1318.8to $120 $1,560120323 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF4026.8to $120 $4,800120324 5 ft

feet 3.0-4.0%29.5 Cross Slope (PAR) SF3135.6to $120 $3,660120325 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF637.8to $120 $780120326 5 ft

feet38.3 Key Note Segment 4046.2to120350 5 ft

feet 6.0-7.0%46.6 Cross Slope (PAR) SF748.0to $120 $840120327 5 ft

feet 5.0-6.0%48.3 Cross Slope (PAR) SF849.8to $120 $900120328 5 ft

feet .69"49.9 Vertical Change SF550.9to $75 $375120299 5 ft

feet 3.0-4.0%57.6 Cross Slope (PAR) SF1059.6to $120 $1,200120329 5 ft

feet .38"62.8 Vertical Change LF563.8to $75 $375120300 5 ft

feet -1.23"65.1 Vertical Change SF566.1to $75 $375120301 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF667.7to $120 $660120330 5 ft

feet -.51"70.3 Vertical Change SF571.3to $75 $375120302 5 ft

feet86.2 Key Note Segment 2891.8to120351 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF1696.8to $120 $1,920120331 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF25111.7to $120 $2,940120332 5 ft

feet 3.0-4.0%115.2 Cross Slope (PAR) SF18118.7to $120 $2,100120333 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF8122.1to $120 $900120334 5 ft

feet .51"123.6 Vertical Change SF5124.6to $75 $375120303 5 ft

feet135.0 Key Note Segment 27140.4to120352 5 ft

feet 2.0-3.0%140.4 Cross Slope (Driveway) SF10142.3to $40 $380120335 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF11147.3to $120 $1,260120336 5 ft

feet151.5 Key Note Segment 48161.2to120353 5 ft

feet 5.0-6.0%161.3 Cross Slope (Driveway) SF5162.4to $40 $220120337 5 ft

feet .32"161.7 Vertical Change REF5162.7to120304 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF56175.5to $120 $6,720120338 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DELLAVALLE AVE

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202031355

Run ID

Dellavalle
Ave

91

ID Sidewalk Width

Priority

feet 2.0-3.0%181.3 Cross Slope (PAR) SF23185.8to $120 $2,700120339 5 ft

feet .59"187.8 Vertical Change SF5188.8to $75 $375120305 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF6190.7to $120 $660120340 5 ft

feet 2.0-3.0%194.9 Cross Slope (PAR) SF63207.5to $120 $7,560120341 5 ft

feet 4.0-5.0%209.9 Cross Slope (PAR) SF30215.9to $120 $3,600120342 5 ft

feet215.9 Key Note Segment 40223.9to120354 5 ft

feet .33"216.8 Vertical Change REF5217.8to120306 5 ft

feet 2.0-3.0%229.1 Cross Slope (PAR) SF72243.5to $120 $8,640120343 5 ft

feet 4.0-5.0%243.5 Cross Slope (PAR) SF5244.5to $120 $600120344 5 ft

feet 3.0-4.0%246.6 Cross Slope (PAR) SF12248.9to $120 $1,380120345 5 ft

feet 5.0-6.0%251.7 Cross Slope (PAR) SF18255.2to $120 $2,100120346 5 ft

feet 3.0-4.0%255.6 Cross Slope (PAR) SF49265.3to $120 $5,820120347 5 ft

feet .27"264.5 Vertical Change REF14267.3to120309 5 ft

feet -1.07"268.0 Vertical Change SF5269.0to $75 $375120310 5 ft

feet .43"270.0 Vertical Change LF5271.0to $75 $375120311 5 ft

feet -.55"271.8 Vertical Change SF5272.8to $75 $375120312 5 ft

feet .37"273.5 Vertical Change REF5274.5to120313 5 ft

feet 3.0-4.0%273.6 Cross Slope (PAR) SF75288.6to $120 $9,000120348 5 ft

feet .63"275.3 Vertical Change REF5276.3to120314 5 ft

feet -.41"277.0 Vertical Change REF14279.9to120315 5 ft

feet .33"280.7 Vertical Change REF22285.1to120316 5 ft

feet 2.0-3.0%288.6 Cross Slope (PAR) SF15291.6to $120 $1,800120349 5 ft

feet 1.15"290.7 Vertical Change REF5291.7to120318 5 ft

feet .84"293.1 Vertical Change SF5294.1to $75 $375120319 5 ft

feet 1.76"294.8 Vertical Change SF5295.8to $75 $375120320 5 ft

$80,865.00TOTAL COST FOR: DELLAVALLE AVEW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

2796 DESERT RANCH WAY

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201121000

Run ID

Desert
Ranch Way

49

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF499.8to $120 $5,88094109 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF811.5to $120 $1,02094110 5 ft

feet 4.0-5.0%15.7 Cross Slope (PAR) SF3923.5to $120 $4,68094111 5 ft

feet .4"19.7 Vertical Change REF520.7to94090 5 ft

feet 4.0-5.0%26.6 Cross Slope (PAR) SF627.8to $120 $72094112 5 ft

feet 4.0-5.0%32.3 Cross Slope (PAR) SF633.4to $120 $66094113 5 ft

feet 4.0-5.0%36.7 Cross Slope (PAR) SF1840.4to $120 $2,22094114 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF642.0to $120 $72094115 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF2148.5to $120 $2,52094116 5 ft

feet 3.0-4.0%52.8 Cross Slope (PAR) SF5363.3to $120 $6,30094117 5 ft

feet63.3 Key Note Segment 9782.7to94159 5 ft

feet -.33"64.0 Vertical Change REF565.0to94091 5 ft

feet .41"73.5 Vertical Change REF574.5to94092 5 ft

feet 1.03"87.3 Vertical Change SF588.3to $75 $37594093 5 ft

feet91.1 Key Note Segment 101111.3to94160 5 ft

feet 3.0-4.0%112.8 Cross Slope (PAR) SF42121.1to $120 $4,98094118 5 ft

feet 5.0-6.0%125.0 Cross Slope (PAR) SF21129.1to $120 $2,46094119 5 ft

feet 3.0-4.0%129.5 Cross Slope (PAR) SF38137.1to $120 $4,56094120 5 ft

feet 3.0-4.0%140.8 Cross Slope (PAR) SF13143.3to $120 $1,50094121 5 ft

feet 5.0-6.0%144.3 Cross Slope (PAR) SF25149.3to $120 $3,00094122 5 ft

feet 3.0-4.0%149.3 Cross Slope (PAR) SF20153.3to $120 $2,40094123 5 ft

feet 5.0-6.0%153.3 Cross Slope (PAR) SF25158.4to $120 $3,06094124 5 ft

feet 3.0-4.0%160.6 Cross Slope (PAR) SF53171.2to $120 $6,36094125 5 ft

feet171.6 Key Note Segment 101191.8to94161 5 ft

feet 2.0-3.0%195.4 Cross Slope (PAR) SF8197.0to $120 $96094126 5 ft

feet198.4 Key Note Segment 103218.9to94162 5 ft

feet 4.0-5.0%219.1 Cross Slope (Driveway) SF63231.6to $40 $2,50094127 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF21235.8to $120 $2,52094128 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

2796 DESERT RANCH WAY

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201121000

Run ID

Desert
Ranch Way

49

ID Sidewalk Width

Priority

feet -.41"235.2 Vertical Change REF5236.2to94094 5 ft

feet 4.0-5.0%236.2 Cross Slope (PAR) SF35243.1to $120 $4,14094129 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF23248.3to $120 $2,70094130 5 ft

feet 4.0-5.0%248.3 Cross Slope (PAR) SF12250.6to $120 $1,38094131 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF43261.0to $120 $5,10094132 5 ft

feet .26"257.0 Vertical Change REF5258.0to94095 5 ft

feet 2.0-3.0%265.0 Cross Slope (PAR) SF14267.8to $120 $1,68094133 5 ft

feet 4.0-5.0%269.2 Cross Slope (PAR) SF12271.6to $120 $1,44094134 5 ft

feet 2.0-3.0%271.6 Cross Slope (PAR) SF21275.8to $120 $2,52094135 5 ft

feet276.1 Key Note Segment 107297.5to94163 5 ft

feet .45"277.6 Vertical Change REF5278.6to94096 5 ft

feet .49"286.7 Vertical Change REF5287.7to94097 5 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF17303.1to $120 $1,98094136 5 ft

feet304.3 Key Note Segment 100324.2to94164 5 ft

feet -.31"323.8 Vertical Change REF5324.8to94098 5 ft

feet 3.0-4.0%326.3 Cross Slope (PAR) SF7327.6to $120 $78094137 5 ft

feet -.29"335.0 Vertical Change REF5336.0to94099 5 ft

feet 4.0-5.0%335.1 Cross Slope (PAR) SF20339.0to $120 $2,34094138 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF93358.8to $120 $11,10094139 5 ft

feet358.8 Key Note Segment 98378.4to94165 5 ft

feet .29"369.7 Vertical Change REF5370.7to94100 5 ft

feet .46"378.3 Vertical Change REF5379.3to94101 5 ft

feet 3.0-4.0%384.0 Cross Slope (PAR) SF34390.8to $120 $4,08094140 5 ft

feet -.34"390.6 Vertical Change REF5391.6to94102 5 ft

feet 2.0-3.0%391.9 Cross Slope (PAR) SF9393.7to $120 $1,08094141 5 ft

feet 4.0-5.0%394.0 Cross Slope (PAR) SF7395.3to $120 $78094142 5 ft

feet 3.0-4.0%398.8 Cross Slope (PAR) SF7400.2to $120 $84094143 5 ft

feet 2.0-3.0%400.3 Cross Slope (PAR) SF30406.3to $120 $3,60094144 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

2796 DESERT RANCH WAY

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201121000

Run ID

Desert
Ranch Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%412.9 Cross Slope (PAR) SF5413.9to $120 $60094145 5 ft

feet 2.0-3.0%414.4 Cross Slope (PAR) SF56425.5to $120 $6,66094146 5 ft

feet 4.0-5.0%425.5 Cross Slope (PAR) SF17428.8to $120 $1,98094147 5 ft

feet 3.0-4.0%430.9 Cross Slope (PAR) SF10432.8to $120 $1,14094148 5 ft

feet437.5 Key Note Segment 104458.3to94166 5 ft

feet 2.0-3.0%459.7 Cross Slope (PAR) SF5460.7to $120 $60094149 5 ft

feet 3.0-4.0%465.2 Cross Slope (PAR) SF17468.5to $120 $1,98094150 5 ft

feet 2.0-3.0%468.9 Cross Slope (PAR) SF39476.7to $120 $4,68094151 5 ft

feet 3.0-4.0%479.7 Cross Slope (PAR) SF5480.7to $120 $60094152 5 ft

feet .32"482.4 Vertical Change LF5483.4to $75 $37594104 5 ft

feet 2.0-3.0%483.6 Cross Slope (PAR) SF18487.2to $120 $2,16094153 5 ft

feet 5.0-6.0%488.9 Cross Slope (PAR) SF18492.4to $120 $2,10094154 5 ft

feet493.3 Key Note Segment 105514.3to94167 5 ft

feet 3.0-4.0%514.7 Cross Slope (PAR) SF23519.3to $120 $2,76094155 5 ft

feet521.3 Key Note Segment 100541.3to94168 5 ft

feet -.54"522.2 Vertical Change REF5523.2to94105 5 ft

feet .26"541.0 Vertical Change REF5542.0to94106 5 ft

feet .29"548.2 Vertical Change REF5549.2to94107 5 ft

feet 2.0-3.0%548.6 Cross Slope (PAR) SF5549.6to $120 $60094156 5 ft

feet 2.0-3.0%552.1 Cross Slope (PAR) SF5553.1to $120 $60094157 5 ft

feet -.27"556.0 Vertical Change LF5557.0to $75 $37594108 5 ft

feet 2.0-3.0%557.8 Cross Slope (PAR) SF11559.9to $120 $1,26094158 5 ft

$133,405.00TOTAL COST FOR: DESERT RANCH WAYS side of Starting at: 2796 DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

GRANADA DR

Survey Street Name Starting Street Name

TOSCHI DRIVE

End Street Name

2201121002

Run ID

Desert
Ranch Way

33

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF6312.9to $120 $7,56094173 5 ft

feet .43"2.9 Vertical Change REF53.9to94169 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF7229.7to $120 $8,58094174 5 ft

feet 4.0-5.0%29.7 Cross Slope (PAR) SF1833.3to $120 $2,16094175 5 ft

feet .35"32.7 Vertical Change REF533.7to94170 5 ft

feet 2.0-3.0%33.7 Cross Slope (PAR) SF1837.2to $120 $2,10094176 5 ft

feet 3.0-4.0%39.4 Cross Slope (PAR) SF1843.0to $120 $2,16094177 5 ft

feet 3.0-4.0%45.3 Cross Slope (PAR) SF2550.2to $120 $2,94094178 5 ft

feet 5.0-6.0%50.4 Cross Slope (PAR) SF851.9to $120 $90094179 5 ft

feet 3.0-4.0%54.1 Cross Slope (PAR) SF4663.3to $120 $5,52094180 5 ft

feet -.41"57.1 Vertical Change REF558.1to94171 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF565.2to $120 $60094181 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF1470.7to $120 $1,62094182 5 ft

feet 4.0-5.0%70.8 Cross Slope (PAR) SF4078.8to $120 $4,80094183 5 ft

feet 5.0-6.0%76.4 1479.2to94184 5 ft

feet 5.0-6.0%76.4 Running Slope SF1479.2to $120 $1,68094185 5 ft

feet .39"79.1 Vertical Change LF580.1to $75 $37594172 5 ft

$40,995.00TOTAL COST FOR: DESERT RANCH WAYN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

2816 DESERT RANCH WAY

End Street Name

2201120955

Run ID

Desert
Ranch Way

36

ID Sidewalk Width

Priority

feet .29"11.0 Vertical Change LF512.0to $75 $37594040 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF3325.3to $120 $3,90094058 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF5340.4to $120 $6,36094059 5 ft

feet 4.0-5.0%40.4 Cross Slope (PAR) SF841.9to $120 $90094060 5 ft

feet41.9 Key Note Segment 13067.8to94083 5 ft

feet 5.0-6.0%68.3 Cross Slope (Driveway) SF2573.3to $40 $1,00094061 5 ft

feet73.3 Key Note Segment 11295.6to94084 5 ft

feet -.29"83.7 Vertical Change REF584.7to94041 5 ft

feet 5.0-6.0%95.6 Cross Slope (Driveway) SF24100.3to $40 $94094062 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF7102.3to $120 $78094063 5 ft

feet .29"101.8 Vertical Change REF5102.8to94042 5 ft

feet 4.0-5.0%105.5 Cross Slope (PAR) SF60117.5to $120 $7,20094064 5 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF9121.7to $120 $1,08094065 5 ft

feet -.27"123.4 Vertical Change REF5124.4to94043 5 ft

feet 3.0-4.0%123.8 Cross Slope (PAR) SF49133.6to $120 $5,88094066 5 ft

feet .38"136.0 Vertical Change LF5137.0to $75 $37594044 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF25144.2to $120 $3,06094067 5 ft

feet 4.0-5.0%144.2 Cross Slope (PAR) SF5145.2to $120 $60094068 5 ft

feet 4.0-5.0%147.3 Cross Slope (PAR) SF11149.5to $120 $1,32094069 5 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF27158.3to $120 $3,18094070 5 ft

feet159.8 Key Note Segment 107181.3to94085 5 ft

feet .33"170.6 Vertical Change REF5171.6to94045 5 ft

feet 3.0-4.0%184.7 Cross Slope (PAR) SF7186.1to $120 $84094071 5 ft

feet187.5 Key Note Segment 102207.8to94086 5 ft

feet .31"197.7 Vertical Change REF5198.7to94046 5 ft

feet .27"207.6 Vertical Change REF5208.6to94047 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF102232.3to $120 $12,18094072 5 ft

feet .52"226.1 Vertical Change REF5227.1to94049 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

2816 DESERT RANCH WAY

End Street Name

2201120955

Run ID

Desert
Ranch Way

36

ID Sidewalk Width

Priority

feet .42"234.8 Vertical Change LF5235.8to $75 $37594050 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF21244.7to $120 $2,46094073 5 ft

feet 3.0-4.0%247.1 Cross Slope (PAR) SF141275.3to $120 $16,92094074 5 ft

feet .45"263.9 Vertical Change REF5264.9to94051 5 ft

feet275.3 Key Note Segment 102295.6to94087 5 ft

feet .32"285.8 Vertical Change REF5286.8to94052 5 ft

feet 3.0-4.0%297.0 Cross Slope (PAR) SF12299.3to $120 $1,38094075 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF21303.8to $120 $2,46094076 5 ft

feet305.4 Key Note Segment 105326.4to94088 5 ft

feet .33"316.0 Vertical Change REF5317.0to94053 5 ft

feet .28"325.5 Vertical Change REF5326.5to94054 5 ft

feet 4.0-5.0%326.5 Cross Slope (Driveway) SF148356.1to $40 $5,92094077 5 ft

feet -.53"334.5 Vertical Change REF5335.5to94055 5 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF68372.8to $120 $8,16094078 5 ft

feet -.3"366.5 Vertical Change REF5367.5to94056 5 ft

feet 4.0-5.0%372.8 Cross Slope (PAR) SF16376.0to $120 $1,92094079 5 ft

feet 3.0-4.0%378.2 Cross Slope (PAR) SF40386.1to $120 $4,74094080 5 ft

feet 3.0-4.0%388.5 Cross Slope (PAR) SF11390.7to $120 $1,32094081 5 ft

feet390.7 Key Note Segment 105411.6to94089 5 ft

feet .48"394.2 Vertical Change REF5395.2to94057 5 ft

feet 4.0-5.0%412.4 Cross Slope (Driveway) SF24417.2to $40 $96094082 5 ft

$96,585.00TOTAL COST FOR: DESERT RANCH WAYS side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111331

Run ID

Desert
Ranch Way

32

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF113.3to $120 $1,26092052 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF5025.5to $120 $6,00092053 5 ft

feet25.5 Key Note Segment 9945.3to92071 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF2251.3to $120 $2,64092054 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF753.1to $120 $78092055 5 ft

feet55.1 Key Note Segment 9574.0to92072 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF8893.3to $120 $10,50092056 5 ft

feet .28"90.8 Vertical Change REF591.8to92047 5 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF105117.8to $120 $12,60092057 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF5118.8to $120 $60092058 5 ft

feet 3.0-4.0%121.9 Cross Slope (PAR) SF39129.6to $120 $4,62092059 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF21135.8to $120 $2,52092060 5 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF8138.3to $120 $90092061 5 ft

feet 4.0-5.0%141.2 Cross Slope (PAR) SF16144.4to $120 $1,92092062 5 ft

feet144.9 Key Note Segment 103165.5to92073 5 ft

feet -.53"155.6 Vertical Change REF5156.6to92048 5 ft

feet -.27"165.1 Vertical Change REF5166.1to92049 5 ft

feet 3.0-4.0%166.3 Cross Slope (Driveway) SF6167.5to $40 $24092063 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF22172.1to $120 $2,58092064 5 ft

feet173.8 Key Note Segment 104194.5to92074 5 ft

feet .28"175.3 Vertical Change REF5176.3to92050 5 ft

feet 3.0-4.0%195.9 Cross Slope (PAR) SF19199.7to $120 $2,28092065 5 ft

feet 3.0-4.0%202.1 Cross Slope (PAR) SF161234.3to $120 $19,32092066 5 ft

feet234.3 Key Note Segment 104255.0to92075 5 ft

feet .36"244.5 Vertical Change REF5245.5to92051 5 ft

feet 4.0-5.0%256.5 Cross Slope (PAR) SF52266.8to $120 $6,18092067 5 ft

feet 4.0-5.0%269.0 Cross Slope (PAR) SF19272.8to $120 $2,28092068 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF5276.8to $120 $60092069 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DESERT RANCH WAY

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111331

Run ID

Desert
Ranch Way

32

ID Sidewalk Width

Priority

feet 3.0-4.0%279.0 Cross Slope (PAR) SF12281.3to $120 $1,38092070 5 ft

$79,200.00TOTAL COST FOR: DESERT RANCH WAYS side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111328

Run ID

Desert
Ranch Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,48092018 5 ft

feet 2.15"3.2 Vertical Change REF54.2to92008 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF1413.6to $120 $1,68092019 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF717.6to $120 $78092020 5 ft

feet25.1 Key Note Segment 18562.1to92038 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF4476.8to $120 $5,28092021 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF3085.2to $120 $3,54092022 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF2091.3to $120 $2,40092023 5 ft

feet .43"88.6 Vertical Change REF589.6to92009 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF28101.8to $120 $3,30092024 5 ft

feet103.2 Key Note Segment 103123.7to92039 5 ft

feet -.5"113.2 Vertical Change REF5114.2to92010 5 ft

feet 4.0-5.0%124.8 Cross Slope (PAR) SF34131.5to $120 $4,02092025 5 ft

feet131.9 Key Note Segment 105152.9to92040 5 ft

feet .45"152.2 Vertical Change REF5153.2to92011 5 ft

feet 5.0-6.0%152.9 Cross Slope (Driveway) SF41161.1to $40 $1,64092026 5 ft

feet .27"161.7 Vertical Change REF5162.7to92012 5 ft

feet 3.0-4.0%162.4 Cross Slope (PAR) SF61174.5to $120 $7,26092027 5 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF15177.4to $120 $1,74092028 5 ft

feet 4.0-5.0%177.4 Cross Slope (PAR) SF194216.2to $120 $23,28092029 5 ft

feet 3.46"195.0 Vertical Change REF5196.0to92013 5 ft

feet216.2 Key Note Segment 105237.1to92041 5 ft

feet 4.0-5.0%240.3 Cross Slope (PAR) SF28245.8to $120 $3,30092030 5 ft

feet245.8 Key Note Segment 97265.1to92042 5 ft

feet .33"262.0 Vertical Change REF5263.0to92015 5 ft

feet 4.0-5.0%267.0 Cross Slope (PAR) SF193305.6to $120 $23,16092031 5 ft

feet .28"288.0 Vertical Change REF5289.0to92016 5 ft

feet 3.0-4.0%307.8 Cross Slope (PAR) SF6309.0to $120 $72092032 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111328

Run ID

Desert
Ranch Way

49

ID Sidewalk Width

Priority

feet 2.0-3.0%311.6 Cross Slope (PAR) SF8313.3to $120 $1,02092033 5 ft

feet 2.0-3.0%318.2 Cross Slope (PAR) SF52328.6to $120 $6,24092034 5 ft

feet 2.59"324.1 Vertical Change REF5325.1to92017 5 ft

feet328.6 Key Note Segment 103349.1to92043 5 ft

feet 4.0-5.0%350.3 Cross Slope (PAR) SF38357.8to $120 $4,50092035 5 ft

feet358.3 Key Note Segment 100378.3to92044 5 ft

feet 3.0-4.0%379.0 Cross Slope (PAR) SF73393.6to $120 $8,76092036 5 ft

feet 5.0-6.0%394.0 Cross Slope (PAR) SF37401.3to $120 $4,38092037 5 ft

feet 5.0-6.0%398.3 14401.1to92045 5 ft

feet 5.0-6.0%398.3 Running Slope SF14401.1to $120 $1,68092046 5 ft

$115,160.00TOTAL COST FOR: DESERT RANCH WAYN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121026

Run ID

Desert
Ranch Way

50

ID Sidewalk Width

Priority

feet 4.0-5.0%8.8 Cross Slope (PAR) SF710.3to $120 $90094367 5 ft

feet 3.0-4.0%14.0 Cross Slope (PAR) SF1717.3to $120 $1,98094368 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF720.8to $120 $78094369 5 ft

feet21.3 Key Note Segment 10642.5to94437 5 ft

feet .33"22.6 Vertical Change REF523.6to94351 5 ft

feet 4.0-5.0%43.9 Cross Slope (PAR) SF2749.3to $120 $3,24094370 5 ft

feet -.44"44.2 Vertical Change REF545.2to94352 5 ft

feet49.3 Key Note Segment 10570.3to94438 5 ft

feet 4.0-5.0%70.7 Cross Slope (PAR) SF1874.2to $120 $2,10094371 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF3380.8to $120 $3,96094372 5 ft

feet -.51"82.1 Vertical Change SF583.1to $75 $37594353 5 ft

feet 4.0-5.0%85.0 Cross Slope (PAR) SF3692.1to $120 $4,26094373 5 ft

feet .29"88.5 Vertical Change REF589.5to94354 5 ft

feet 5.0-6.0%89.1 690.3to94452 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF65106.3to $120 $7,80094374 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF43119.1to $120 $5,16094375 5 ft

feet .42"111.1 Vertical Change REF5112.1to94355 5 ft

feet 4.0-5.0%124.1 Cross Slope (PAR) SF39131.9to $120 $4,68094376 5 ft

feet 6.0-7.0%134.1 Cross Slope (PAR) SF8135.7to $120 $96094377 5 ft

feet136.2 Key Note Segment 98155.8to94439 5 ft

feet .28"145.0 Vertical Change REF5146.0to94356 5 ft

feet 3.0-4.0%155.9 Cross Slope (Driveway) SF6157.0to $40 $22094378 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF8159.3to $120 $96094379 5 ft

feet163.2 Key Note Segment 103183.7to94440 5 ft

feet 4.0-5.0%183.7 Cross Slope (Driveway) SF130209.6to $40 $5,18094380 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF84226.6to $120 $10,08094381 5 ft

feet 4.0-5.0%226.6 Cross Slope (PAR) SF23231.2to $120 $2,76094382 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF15234.6to $120 $1,80094383 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121026

Run ID

Desert
Ranch Way

50

ID Sidewalk Width

Priority

feet 4.0-5.0%235.5 Cross Slope (PAR) SF9237.2to $120 $1,02094384 5 ft

feet .29"235.7 Vertical Change REF5236.7to94357 5 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF8239.6to $120 $96094385 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF7245.1to $120 $78094386 5 ft

feet247.1 Key Note Segment 105268.1to94441 5 ft

feet 2.0-3.0%268.7 Cross Slope (PAR) SF22273.1to $120 $2,64094387 5 ft

feet274.0 Key Note Segment 108295.5to94442 5 ft

feet 5.0-6.0%296.5 Cross Slope (Driveway) SF6297.7to $40 $24094388 5 ft

feet 5.0-6.0%300.8 Cross Slope (PAR) SF41309.0to $120 $4,92094389 5 ft

feet 4.0-5.0%312.8 Cross Slope (PAR) SF35319.7to $120 $4,14094390 5 ft

feet .27"321.9 Vertical Change LF5322.9to $75 $37594358 5 ft

feet 3.0-4.0%324.8 Cross Slope (PAR) SF5325.8to $120 $60094391 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF50336.8to $120 $6,00094392 5 ft

feet 2.0-3.0%340.4 Cross Slope (PAR) SF6341.5to $120 $66094393 5 ft

feet 3.0-4.0%344.6 Cross Slope (PAR) SF12347.0to $120 $1,44094394 5 ft

feet 2.0-3.0%348.0 Cross Slope (PAR) SF22352.3to $120 $2,58094395 5 ft

feet 4.0-5.0%352.9 Cross Slope (PAR) SF27358.3to $120 $3,24094396 5 ft

feet358.3 Key Note Segment 102378.6to94443 5 ft

feet 3.0-4.0%380.3 Cross Slope (PAR) SF6381.4to $120 $66094397 5 ft

feet 3.0-4.0%383.8 Cross Slope (PAR) SF75398.8to $120 $9,00094398 5 ft

feet 2.0-3.0%401.4 Cross Slope (PAR) SF7402.8to $120 $84094399 5 ft

feet 4.0-5.0%405.0 Cross Slope (PAR) SF8406.6to $120 $96094400 5 ft

feet 4.0-5.0%409.7 Cross Slope (PAR) SF11411.9to $120 $1,32094401 5 ft

feet412.3 Key Note Segment 106433.5to94444 5 ft

feet 5.0-6.0%435.8 Cross Slope (PAR) SF20439.8to $120 $2,40094402 5 ft

feet 3.0-4.0%439.8 Cross Slope (PAR) SF9441.6to $120 $1,08094403 5 ft

feet442.6 Key Note Segment 104463.3to94445 5 ft

feet 4.0-5.0%463.5 Cross Slope (PAR) SF9465.2to $120 $1,02094404 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121026

Run ID

Desert
Ranch Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%470.3 Cross Slope (PAR) SF30476.2to $120 $3,54094405 5 ft

feet 2.0-3.0%481.5 Cross Slope (PAR) SF5482.5to $120 $60094406 5 ft

feet 2.0-3.0%486.7 Cross Slope (PAR) SF24491.5to $120 $2,88094407 5 ft

feet 5.0-6.0%494.6 7495.9to94453 5 ft

feet 2.0-3.0%495.7 Cross Slope (PAR) SF90513.6to $120 $10,74094408 5 ft

feet 4.0-5.0%514.5 Cross Slope (PAR) SF25519.5to $120 $3,00094409 5 ft

feet519.5 Key Note Segment 104540.3to94446 5 ft

feet .26"530.5 Vertical Change REF5531.5to94359 5 ft

feet 3.0-4.0%540.7 Cross Slope (PAR) SF16543.9to $120 $1,92094410 5 ft

feet 2.0-3.0%544.9 Cross Slope (PAR) SF7546.2to $120 $78094411 5 ft

feet 1.41"547.3 Vertical Change SF5548.3to $75 $37594360 5 ft

feet 2.0-3.0%548.5 Cross Slope (PAR) SF8550.1to $120 $96094412 5 ft

feet550.8 Key Note Segment 101570.9to94447 5 ft

feet 3.0-4.0%574.3 Cross Slope (PAR) SF39582.0to $120 $4,62094413 5 ft

feet 2.0-3.0%585.0 Cross Slope (PAR) SF63597.6to $120 $7,56094414 5 ft

feet 2.0-3.0%600.0 Cross Slope (PAR) SF24604.8to $120 $2,88094415 5 ft

feet 2.0-3.0%607.4 Cross Slope (PAR) SF24612.3to $120 $2,94094416 5 ft

feet 4.0-5.0%612.7 Cross Slope (PAR) SF22617.1to $120 $2,64094417 5 ft

feet 4.0-5.0%620.9 Cross Slope (PAR) SF24625.7to $120 $2,88094418 5 ft

feet626.8 Key Note Segment 101647.0to94448 5 ft

feet -.61"628.0 Vertical Change REF5629.0to94361 5 ft

feet -.29"646.9 Vertical Change REF5647.9to94362 5 ft

feet 5.0-6.0%647.1 Cross Slope (Driveway) SF41655.3to $40 $1,64094419 5 ft

feet656.8 Key Note Segment 103677.3to94449 5 ft

feet 4.0-5.0%678.1 Cross Slope (PAR) SF9679.8to $120 $1,02094420 5 ft

feet 3.0-4.0%684.3 Cross Slope (PAR) SF17687.6to $120 $1,98094421 5 ft

feet 5.0-6.0%687.8 Cross Slope (PAR) SF30693.8to $120 $3,60094422 5 ft

feet 3.0-4.0%694.7 Cross Slope (PAR) SF6695.9to $120 $72094423 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DESERT RANCH WAY

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121026

Run ID

Desert
Ranch Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%698.2 Cross Slope (PAR) SF16701.4to $120 $1,92094424 5 ft

feet 4.0-5.0%702.0 Cross Slope (PAR) SF22706.3to $120 $2,58094425 5 ft

feet 2.0-3.0%706.3 Cross Slope (PAR) SF41714.4to $120 $4,86094426 5 ft

feet .35"709.9 Vertical Change REF5710.9to94363 5 ft

feet 4.0-5.0%714.4 Cross Slope (PAR) SF12716.8to $120 $1,44094427 5 ft

feet 3.0-4.0%719.2 Cross Slope (PAR) SF37726.5to $120 $4,38094428 5 ft

feet 3.0-4.0%728.8 Cross Slope (PAR) SF31735.0to $120 $3,72094429 5 ft

feet735.0 Key Note Segment 102755.3to94450 5 ft

feet 5.0-6.0%755.6 Cross Slope (PAR) SF5756.6to $120 $60094430 5 ft

feet 3.0-4.0%758.7 Cross Slope (PAR) SF6759.8to $120 $66094431 5 ft

feet 2.0-3.0%760.9 Cross Slope (PAR) SF6762.1to $120 $72094432 5 ft

feet .58"761.3 Vertical Change REF5762.3to94364 5 ft

feet765.3 Key Note Segment 103785.9to94451 5 ft

feet .31"776.0 Vertical Change REF5777.0to94365 5 ft

feet 3.0-4.0%787.3 Cross Slope (PAR) SF55798.3to $120 $6,60094433 5 ft

feet 4.0-5.0%800.6 Cross Slope (PAR) SF7802.0to $120 $84094434 5 ft

feet 3.0-4.0%804.6 Cross Slope (PAR) SF6805.8to $120 $72094435 5 ft

feet 2.0-3.0%806.5 Cross Slope (PAR) SF9808.2to $120 $1,02094436 5 ft

feet .88"809.5 Vertical Change SF5810.5to $75 $37594366 5 ft

$191,780.00TOTAL COST FOR: DESERT RANCH WAYN side of Starting at: TOSCHI DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMANTE LN

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181611

Run ID

Diamante Ln

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF163.4to $120 $1,860102154 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF5015.5to $120 $5,940102155 5 ft

feet .49"5.9 Vertical Change REF56.9to102140 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF1320.5to $120 $1,500102156 5 ft

feet20.5 Key Note Segment 12445.3to102170 5 ft

feet .3"34.8 Vertical Change REF535.8to102141 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF647.5to $120 $720102157 5 ft

feet 3.0-4.0%51.2 Cross Slope (PAR) SF852.8to $120 $960102158 5 ft

feet .29"52.6 Vertical Change REF553.6to102142 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF3963.0to $120 $4,680102159 5 ft

feet -.3"61.3 Vertical Change REF562.3to102143 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF667.7to $120 $660102160 5 ft

feet67.7 Key Note Segment 15498.5to102171 5 ft

feet -.34"88.4 Vertical Change REF589.4to102144 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF9101.4to $120 $1,020102161 5 ft

feet102.0 Key Note Segment 112124.3to102172 5 ft

feet .3"102.1 Vertical Change REF5103.1to102145 5 ft

feet .26"124.5 Vertical Change REF5125.5to102146 5 ft

feet 3.0-4.0%125.2 Cross Slope (PAR) SF6126.4to $120 $720102162 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF140155.8to $120 $16,800102163 5 ft

feet -.28"136.3 Vertical Change REF5137.3to102147 5 ft

feet .28"152.7 Vertical Change REF5153.7to102148 5 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF12160.8to $120 $1,380102164 5 ft

feet 3.0-4.0%162.9 Cross Slope (PAR) SF7164.3to $120 $840102165 5 ft

feet 2.0-3.0%164.6 Cross Slope (PAR) SF12167.0to $120 $1,440102166 5 ft

feet167.7 Key Note Segment 155198.7to102173 5 ft

feet -.33"168.5 Vertical Change REF5169.5to102149 5 ft

feet .34"198.8 Vertical Change REF5199.8to102150 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMANTE LN

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ORCHARD HILL DR

End Street Name

2201181611

Run ID

Diamante Ln

64

ID Sidewalk Width

Priority

feet203.3 Key Note Segment 106224.4to102174 5 ft

feet 2.0-3.0%224.4 Cross Slope (Driveway) SF94243.1to $40 $3,740102167 5 ft

feet .31"224.9 Vertical Change REF5225.9to102151 5 ft

feet -.29"229.7 Vertical Change REF5230.7to102152 5 ft

feet 3.0-4.0%245.3 Cross Slope (PAR) SF7246.6to $120 $780102168 5 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF6248.5to $120 $720102169 5 ft

feet .27"248.8 Vertical Change LF5249.8to $75 $375102153 5 ft

$44,135.00TOTAL COST FOR: DIAMANTE LNE side of Starting at: IVY GLEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMOND WAY

Street Side

BO TREE LN

Survey Street Name Starting Street Name

JOYA DR

End Street Name

2110201226

Run ID

Diamond
Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF10922.5to $120 $13,02076502 5 ft

feet 4.0-5.0%23.0 Cross Slope (PAR) SF17257.4to $120 $20,64076503 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF1160.2to $120 $1,26076504 5 ft

feet 3.0-4.0%64.8 Cross Slope (PAR) SF3471.6to $120 $4,08076505 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF6284.0to $120 $7,44076506 5 ft

feet 4.0-5.0%86.9 Cross Slope (PAR) SF3694.0to $120 $4,26076507 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF16102.3to $120 $1,92076508 5 ft

feet 4.0-5.0%102.9 Cross Slope (PAR) SF87120.3to $120 $10,44076509 5 ft

feet 4.0-5.0%122.8 Cross Slope (PAR) SF46131.9to $120 $5,46076510 5 ft

$68,520.00TOTAL COST FOR: DIAMOND WAYE side of Starting at: BO TREE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMOND WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

BO TREE LN

End Street Name

2110201225

Run ID

Diamond
Way

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9719.3to $120 $11,58076490 5 ft

feet20.1 Key Note Segment 9338.7to76498 5 ft

feet .26"38.8 Vertical Change REF539.8to76488 5 ft

feet 2.0-3.0%38.9 Cross Slope (Driveway) SF3145.1to $40 $1,24076491 5 ft

feet45.1 Key Note Segment 10065.1to76499 5 ft

feet 3.0-4.0%65.4 Cross Slope (Driveway) SF2169.6to $40 $84076492 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF2886.0to $120 $3,30076493 5 ft

feet87.8 Key Note Segment 100107.8to76500 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF95128.3to $120 $11,34076494 5 ft

feet .28"114.2 Vertical Change REF5115.2to76489 5 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF26136.3to $120 $3,12076495 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF176182.5to $120 $21,12076496 5 ft

feet 4.0-5.0%182.5 Cross Slope (PAR) SF102202.9to $120 $12,24076497 5 ft

feet 5.0-6.0%202.0 6203.1to76501 5 ft

$64,780.00TOTAL COST FOR: DIAMOND WAYE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DIAMOND WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

STRAUSS CT

End Street Name

2110201100

Run ID

Diamond
Way

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF419.1to $120 $4,91475763 5 ft

feet .29"7.3 Vertical Change REF58.3to75748 5 ft

feet 4.0-5.0%11.9 Cross Slope (PAR) SF3319.2to $120 $3,94275764 5 ft

feet -.3"18.9 Vertical Change REF519.9to75750 5 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF2126.5to $120 $2,53875765 5 ft

feet30.9 Key Note Segment 9952.9to75784 5 ft

feet .27"31.6 Vertical Change REF532.6to75751 5 ft

feet -.31"34.9 Vertical Change REF535.9to75752 5 ft

feet 3.0-4.0%53.1 Cross Slope (Driveway) SF1756.8to $40 $66675766 5 ft

feet57.1 Key Note Segment 9979.0to75785 5 ft

feet 3.0-4.0%79.0 Cross Slope (Driveway) SF101101.5to $40 $4,05075767 5 ft

feet 3.0-4.0%105.3 Cross Slope (PAR) SF28111.5to $120 $3,34875768 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF55123.8to $120 $6,64275769 5 ft

feet 4.0-5.0%123.8 Cross Slope (PAR) SF25129.4to $120 $3,02475770 5 ft

feet129.8 Key Note Segment 95150.9to75786 5 ft

feet .32"138.2 Vertical Change REF5139.2to75753 5 ft

feet 4.0-5.0%152.9 Cross Slope (PAR) SF13155.7to $120 $1,51275771 5 ft

feet156.1 Key Note Segment 93176.8to75787 5 ft

feet -.39"176.5 Vertical Change REF5177.5to75754 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF89197.5to $120 $10,69275772 5 ft

feet 5.0-6.0%197.5 Cross Slope (PAR) SF31204.3to $120 $3,67275773 5 ft

feet .32"197.6 Vertical Change REF5198.6to75755 5 ft

feet 3.0-4.0%205.0 Cross Slope (PAR) SF89224.8to $120 $10,69275774 5 ft

feet 4.0-5.0%227.5 Cross Slope (PAR) SF8229.3to $120 $97275775 5 ft

feet229.4 Key Note Segment 94250.2to75788 5 ft

feet .26"230.1 Vertical Change REF5231.1to75756 5 ft

feet .27"250.1 Vertical Change REF5251.1to75757 5 ft

feet 3.0-4.0%252.7 Cross Slope (PAR) SF9254.6to $120 $1,02675776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DIAMOND WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

STRAUSS CT

End Street Name

2110201100

Run ID

Diamond
Way

80

ID Sidewalk Width

Priority

feet254.8 Key Note Segment 95275.8to75789 5 ft

feet .31"255.6 Vertical Change REF5256.6to75758 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF66291.8to $120 $7,88475777 5 ft

feet 5.0-6.0%291.8 Cross Slope (PAR) SF40300.6to $120 $4,75275778 5 ft

feet 3.0-4.0%302.4 Cross Slope (PAR) SF7304.0to $120 $86475779 5 ft

feet 2.0-3.0%304.0 Cross Slope (PAR) SF84322.7to $120 $10,09875780 5 ft

feet .82"308.5 Vertical Change REF5309.5to75759 5 ft

feet330.8 Key Note Segment 95351.8to75790 5 ft

feet 2.0-3.0%352.2 Cross Slope (Driveway) SF29358.7to $40 $1,17075781 5 ft

feet358.8 Key Note Segment 89378.5to75791 5 ft

feet -.29"368.9 Vertical Change REF5369.9to75760 5 ft

feet -.26"378.3 Vertical Change REF5379.3to75761 5 ft

feet 2.0-3.0%380.5 Cross Slope (PAR) SF84399.1to $120 $10,04475782 5 ft

feet 4.0-5.0%399.1 Cross Slope (PAR) SF42408.5to $120 $5,07675783 5 ft

feet -.27"400.1 Vertical Change REF5401.1to75762 5 ft

$97,578.00TOTAL COST FOR: DIAMOND WAYW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DIAMOND WAY

Street Side

JOYA DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201053

Run ID

Diamond
Way

82

ID Sidewalk Width

Priority

feet 11.0-12.0%5.1 Cross Slope (PAR) SF4714.5to $120 $5,64075699 5 ft

feet 9.0-10.0%14.5 Cross Slope (PAR) SF1717.8to $120 $1,98075700 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF1223.2to $120 $1,38075701 5 ft

feet 2.0-3.0%36.7 Cross Slope (PAR) SF537.8to $120 $66075702 5 ft

feet38.7 Key Note Segment 10559.8to75730 5 ft

feet 2.0-3.0%59.8 Cross Slope (Driveway) SF2865.3to $40 $1,10075703 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF6878.9to $120 $8,16075704 5 ft

feet .26"72.6 Vertical Change REF573.6to75691 5 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF1183.5to $120 $1,32075705 5 ft

feet -.31"82.6 Vertical Change REF1585.6to75692 5 ft

feet83.8 Key Note Segment 100103.7to75731 5 ft

feet 3.0-4.0%104.2 Cross Slope (Driveway) SF6105.3to $40 $22075706 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF13108.0to $120 $1,50075707 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF78125.7to $120 $9,30075708 5 ft

feet126.4 Key Note Segment 101146.5to75732 5 ft

feet .27"129.8 Vertical Change REF5130.8to75693 5 ft

feet 4.0-5.0%146.9 Cross Slope (PAR) SF22151.3to $120 $2,64075709 5 ft

feet152.1 Key Note Segment 105173.0to75733 5 ft

feet 5.0-6.0%173.0 Cross Slope (Driveway) SF7174.3to $40 $26075710 5 ft

feet 3.0-4.0%175.8 Cross Slope (PAR) SF17179.2to $120 $2,04075711 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF21185.0to $120 $2,52075712 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF118211.8to $120 $14,10075713 5 ft

feet211.8 Key Note Segment 98231.3to75734 5 ft

feet -.41"222.1 Vertical Change REF5223.1to75694 5 ft

feet 3.0-4.0%234.3 Cross Slope (PAR) SF7235.7to $120 $84075714 5 ft

feet238.2 Key Note Segment 102258.5to75735 5 ft

feet 3.0-4.0%262.3 Cross Slope (PAR) SF42270.6to $120 $4,98075715 5 ft

feet 2.0-3.0%270.6 Cross Slope (PAR) SF5271.7to $120 $66075716 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DIAMOND WAY

Street Side

JOYA DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201053

Run ID

Diamond
Way

82

ID Sidewalk Width

Priority

feet 2.0-3.0%275.8 Cross Slope (PAR) SF49285.5to $120 $5,82075717 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF48297.8to $120 $5,70075718 5 ft

feet299.5 Key Note Segment 105320.5to75736 5 ft

feet 3.0-4.0%320.5 Cross Slope (Driveway) SF13323.1to $40 $52075719 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF10325.8to $120 $1,20075720 5 ft

feet325.8 Key Note Segment 103346.4to75737 5 ft

feet 4.0-5.0%348.7 Cross Slope (PAR) SF21352.8to $120 $2,46075721 5 ft

feet 3.0-4.0%355.9 Cross Slope (PAR) SF45364.8to $120 $5,34075722 5 ft

feet 2.0-3.0%364.8 Cross Slope (PAR) SF128390.3to $120 $15,30075723 5 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF55404.7to $120 $6,60075724 5 ft

feet404.8 Key Note Segment 103425.3to75738 5 ft

feet .41"406.0 Vertical Change REF5407.0to75696 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF12430.2to $120 $1,44075725 5 ft

feet431.3 Key Note Segment 100451.3to75739 5 ft

feet 2.0-3.0%452.4 Cross Slope (PAR) SF61464.5to $120 $7,26075726 5 ft

feet 4.0-5.0%464.5 Cross Slope (PAR) SF23469.1to $120 $2,76075727 5 ft

feet 4.0-5.0%471.2 Cross Slope (PAR) SF12473.6to $120 $1,44075728 5 ft

feet 4.0-5.0%476.7 Cross Slope (PAR) SF52487.1to $120 $6,24075729 5 ft

feet .69"487.1 Vertical Change REF5488.1to75698 5 ft

$121,380.00TOTAL COST FOR: DIAMOND WAYW side of Starting at: JOYA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMOND WAY

Street Side

STRAUSS CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201125

Run ID

Diamond
Way

85

ID Sidewalk Width

Priority

feet 6.0-7.0%1.3 Cross Slope (PAR) SF83.1to $120 $97276040 5 ft

feet 5.0-6.0%3.3 Cross Slope (PAR) SF3010.0to $120 $3,61876041 5 ft

feet -.31"11.8 Vertical Change LF512.8to $75 $33876028 5 ft

feet 4.0-5.0%17.8 Cross Slope (PAR) SF2523.4to $120 $3,02476042 5 ft

feet 4.0-5.0%26.2 Cross Slope (PAR) SF2331.3to $120 $2,75476043 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF1835.3to $120 $2,16076044 5 ft

feet 4.0-5.0%36.1 Cross Slope (PAR) SF1238.7to $120 $1,40476045 5 ft

feet 4.0-5.0%42.2 Cross Slope (PAR) SF543.3to $120 $59476046 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF6159.7to $120 $7,34476047 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF961.6to $120 $1,02676048 5 ft

feet62.6 Key Note Segment 6577.0to76068 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF3284.9to $120 $3,83476049 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF5399.5to $120 $6,37276050 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF5104.0to $120 $64876051 5 ft

feet104.6 Key Note Segment 90124.7to76069 5 ft

feet 5.0-6.0%126.3 Cross Slope (PAR) SF14129.4to $120 $1,67476052 5 ft

feet129.4 Key Note Segment 95150.5to76070 5 ft

feet .34"130.5 Vertical Change REF5131.5to76029 5 ft

feet 4.0-5.0%154.8 Cross Slope (PAR) SF67169.8to $120 $8,10076053 5 ft

feet -.28"164.4 Vertical Change REF5165.4to76030 5 ft

feet 4.0-5.0%175.8 Cross Slope (PAR) SF99197.8to $120 $11,88076054 5 ft

feet .27"198.4 Vertical Change LF5199.4to $75 $33876031 5 ft

feet 3.0-4.0%200.4 Cross Slope (PAR) SF13203.3to $120 $1,56676055 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF5204.4to $120 $59476056 5 ft

feet204.8 Key Note Segment 99226.8to76071 5 ft

feet .4"225.9 Vertical Change REF5226.9to76032 5 ft

feet 5.0-6.0%228.8 Cross Slope (PAR) SF6230.2to $120 $75676057 5 ft

feet231.2 Key Note Segment 95252.2to76072 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DIAMOND WAY

Street Side

STRAUSS CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201125

Run ID

Diamond
Way

85

ID Sidewalk Width

Priority

feet .26"232.0 Vertical Change REF5233.0to76033 5 ft

feet .34"239.4 Vertical Change REF5240.4to76034 5 ft

feet 3.0-4.0%253.5 Cross Slope (PAR) SF5254.7to $120 $64876058 5 ft

feet 3.0-4.0%257.2 Cross Slope (PAR) SF33264.6to $120 $3,99676059 5 ft

feet 5.0-6.0%265.3 Cross Slope (PAR) SF12268.0to $120 $1,45876060 5 ft

feet 3.0-4.0%268.5 Cross Slope (PAR) SF25274.0to $120 $2,97076061 5 ft

feet .29"269.4 Vertical Change REF5270.4to76035 5 ft

feet 5.0-6.0%275.3 Cross Slope (PAR) SF36283.3to $120 $4,32076062 5 ft

feet 5.0-6.0%285.7 Cross Slope (PAR) SF24291.0to $120 $2,86276063 5 ft

feet 4.0-5.0%296.2 Cross Slope (PAR) SF50307.2to $120 $5,94076064 5 ft

feet308.2 Key Note Segment 94329.0to76073 5 ft

feet 5.0-6.0%329.2 Cross Slope (Driveway) SF22334.1to $40 $88276065 5 ft

feet334.4 Key Note Segment 94355.3to76074 5 ft

feet .26"360.1 Vertical Change LF5361.1to $75 $33876036 5 ft

feet 4.0-5.0%371.5 Cross Slope (PAR) SF5372.5to $120 $54076066 5 ft

feet .27"374.2 Vertical Change LF5375.2to $75 $33876038 5 ft

feet 12.0-13.0%377.8 Cross Slope (PAR) SF25383.4to $120 $3,02476067 5 ft

feet 5.0-6.0%381.5 8383.3to76075 5 ft

feet -.37"382.6 Vertical Change REF5383.6to76039 5 ft

$86,310.00TOTAL COST FOR: DIAMOND WAYE side of Starting at: STRAUSS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DIANE WAY

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161107

Run ID

Diane Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF398.4to $120 $4,68085705 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF4016.6to $120 $4,80085706 5 ft

feet18.7 Key Note Segment 10940.5to85745 5 ft

feet .34"30.3 Vertical Change REF531.3to85695 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF743.1to $120 $84085707 5 ft

feet .32"43.6 Vertical Change LF544.6to $75 $37585696 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF1750.2to $120 $2,04085708 5 ft

feet51.9 Key Note Segment 10272.2to85746 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF677.5to $120 $72085709 5 ft

feet 4.0-5.0%81.2 Cross Slope (PAR) SF1283.6to $120 $1,44085710 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF1388.8to $120 $1,50085711 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF794.9to $120 $78085712 5 ft

feet 4.0-5.0%96.5 Cross Slope (PAR) SF47105.9to $120 $5,64085713 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF48115.9to $120 $5,76085714 5 ft

feet 5.0-6.0%122.1 Cross Slope (PAR) SF5123.1to $120 $60085715 5 ft

feet124.8 Key Note Segment 103145.3to85747 5 ft

feet 3.0-4.0%146.6 Cross Slope (PAR) SF42155.0to $120 $5,04085716 5 ft

feet .33"149.0 Vertical Change REF5150.0to85697 5 ft

feet155.7 Key Note Segment 105176.6to85748 5 ft

feet 2.0-3.0%177.7 Cross Slope (PAR) SF67191.0to $120 $7,98085717 5 ft

feet 3.0-4.0%193.8 Cross Slope (PAR) SF9195.6to $120 $1,08085718 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF41208.8to $120 $4,86085719 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF46221.1to $120 $5,46085720 5 ft

feet 4.0-5.0%223.7 Cross Slope (PAR) SF23228.3to $120 $2,76085721 5 ft

feet229.8 Key Note Segment 103250.4to85749 5 ft

feet 5.0-6.0%250.8 Cross Slope (PAR) SF9252.6to $120 $1,08085722 5 ft

feet 4.0-5.0%255.5 Cross Slope (PAR) SF15258.5to $120 $1,80085723 5 ft

feet 3.0-4.0%262.3 Cross Slope (PAR) SF5263.4to $120 $66085724 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DIANE WAY

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161107

Run ID

Diane Way

65

ID Sidewalk Width

Priority

feet263.6 Key Note Segment 103284.2to85750 5 ft

feet 4.0-5.0%284.2 Cross Slope (Driveway) SF6285.3to $40 $22085725 5 ft

feet 4.0-5.0%289.2 Cross Slope (PAR) SF39297.0to $120 $4,68085726 5 ft

feet 2.0-3.0%300.0 Cross Slope (PAR) SF57311.4to $120 $6,84085727 5 ft

feet 4.0-5.0%313.8 Cross Slope (PAR) SF20317.8to $120 $2,40085728 5 ft

feet318.0 Key Note Segment 104338.8to85751 5 ft

feet 2.0-3.0%339.6 Cross Slope (PAR) SF8341.1to $120 $90085729 5 ft

feet 4.0-5.0%343.3 Cross Slope (PAR) SF5344.3to $120 $60085730 5 ft

feet 4.0-5.0%347.6 Cross Slope (PAR) SF6348.8to $120 $72085731 5 ft

feet 3.0-4.0%350.9 Cross Slope (PAR) SF59362.6to $120 $7,02085732 5 ft

feet -.37"351.6 Vertical Change REF5352.6to85699 5 ft

feet 2.0-3.0%362.8 Cross Slope (PAR) SF7364.2to $120 $84085733 5 ft

feet 3.0-4.0%367.5 Cross Slope (PAR) SF21371.7to $120 $2,52085734 5 ft

feet371.9 Key Note Segment 104392.6to85752 5 ft

feet 3.0-4.0%394.3 Cross Slope (PAR) SF9396.1to $120 $1,08085735 5 ft

feet 2.0-3.0%397.6 Cross Slope (PAR) SF43406.2to $120 $5,16085736 5 ft

feet 2.0-3.0%413.8 Cross Slope (PAR) SF7415.1to $120 $78085737 5 ft

feet -.27"416.0 Vertical Change LF5417.0to $75 $37585700 5 ft

feet 3.0-4.0%421.0 Cross Slope (PAR) SF6422.1to $120 $66085738 5 ft

feet 2.0-3.0%422.1 Cross Slope (PAR) SF7423.4to $120 $78085739 5 ft

feet425.5 Key Note Segment 104446.3to85753 5 ft

feet 2.13"443.7 Vertical Change REF5444.7to85701 5 ft

feet .38"446.2 Vertical Change REF19450.0to85702 5 ft

feet 3.0-4.0%447.3 Cross Slope (PAR) SF45456.2to $120 $5,34085740 5 ft

feet .33"454.4 Vertical Change REF18458.0to85703 5 ft

feet 3.0-4.0%459.5 Cross Slope (PAR) SF45468.5to $120 $5,40085741 5 ft

feet 1.09"460.9 Vertical Change REF5461.9to85704 5 ft

feet 3.0-4.0%475.4 Cross Slope (PAR) SF21479.5to $120 $2,46085742 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DIANE WAY

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161107

Run ID

Diane Way

65

ID Sidewalk Width

Priority

feet480.1 Key Note Segment 102500.5to85754 5 ft

feet 3.0-4.0%500.9 Cross Slope (PAR) SF41509.0to $120 $4,86085743 5 ft

feet 5.0-6.0%509.8 Cross Slope (PAR) SF37517.3to $120 $4,50085744 5 ft

$118,030.00TOTAL COST FOR: DIANE WAYS side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DIANE WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161112

Run ID

Diane Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF9619.7to $120 $11,46085763 5 ft

feet19.8 Key Note Segment 10741.2to85796 5 ft

feet .36"30.7 Vertical Change REF531.7to85755 5 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF647.5to $120 $66085764 5 ft

feet 3.0-4.0%50.3 Cross Slope (PAR) SF9469.1to $120 $11,28085765 5 ft

feet69.1 Key Note Segment 10189.2to85797 5 ft

feet .32"79.3 Vertical Change REF580.3to85756 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF993.5to $120 $1,02085766 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF33103.3to $120 $3,96085767 5 ft

feet 4.0-5.0%106.3 Cross Slope (PAR) SF40114.3to $120 $4,80085768 5 ft

feet 2.0-3.0%114.7 Cross Slope (PAR) SF44123.4to $120 $5,22085769 5 ft

feet123.4 Key Note Segment 100143.3to85798 5 ft

feet .37"133.5 Vertical Change REF5134.5to85757 5 ft

feet 2.0-3.0%144.6 Cross Slope (PAR) SF5145.7to $120 $66085770 5 ft

feet 2.0-3.0%147.9 Cross Slope (PAR) SF15150.9to $120 $1,80085771 5 ft

feet 4.0-5.0%151.1 Cross Slope (PAR) SF25156.2to $120 $3,06085772 5 ft

feet156.5 Key Note Segment 112178.9to85799 5 ft

feet .52"157.5 Vertical Change REF5158.5to85758 5 ft

feet .38"167.6 Vertical Change REF5168.6to85759 5 ft

feet 3.0-4.0%180.9 Cross Slope (PAR) SF23185.5to $120 $2,76085773 5 ft

feet 5.0-6.0%185.8 Cross Slope (PAR) SF27191.2to $120 $3,24085774 5 ft

feet 3.0-4.0%191.2 Cross Slope (PAR) SF19194.9to $120 $2,22085775 5 ft

feet 4.0-5.0%197.3 Cross Slope (PAR) SF53207.8to $120 $6,30085776 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF8210.9to $120 $96085777 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF54228.5to $120 $6,42085778 5 ft

feet230.3 Key Note Segment 106251.4to85800 5 ft

feet 4.0-5.0%256.2 Cross Slope (PAR) SF34263.0to $120 $4,08085779 5 ft

feet 5.0-6.0%259.0 7260.3to85806 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DIANE WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161112

Run ID

Diane Way

66

ID Sidewalk Width

Priority

feet264.3 Key Note Segment 107285.6to85801 5 ft

feet 2.0-3.0%286.9 Cross Slope (PAR) SF145315.9to $120 $17,40085780 5 ft

feet 3.0-4.0%319.4 Cross Slope (PAR) SF54330.1to $120 $6,42085781 5 ft

feet 2.0-3.0%330.1 Cross Slope (PAR) SF31336.2to $120 $3,66085782 5 ft

feet 2.0-3.0%339.6 Cross Slope (PAR) SF13342.1to $120 $1,50085783 5 ft

feet343.2 Key Note Segment 108364.8to85802 5 ft

feet 3.0-4.0%367.9 Cross Slope (PAR) SF19371.6to $120 $2,22085784 5 ft

feet 2.0-3.0%373.8 Cross Slope (PAR) SF6374.9to $120 $66085785 5 ft

feet 2.0-3.0%377.3 Cross Slope (PAR) SF18380.8to $120 $2,10085786 5 ft

feet 4.0-5.0%380.8 Cross Slope (PAR) SF28386.4to $120 $3,36085787 5 ft

feet386.7 Key Note Segment 155417.7to85803 5 ft

feet .45"387.9 Vertical Change REF5388.9to85760 5 ft

feet426.2 Key Note Segment 104446.9to85804 5 ft

feet -.28"446.5 Vertical Change REF5447.5to85761 5 ft

feet 3.0-4.0%448.3 Cross Slope (PAR) SF6449.5to $120 $72085788 5 ft

feet 2.0-3.0%450.6 Cross Slope (PAR) SF83467.1to $120 $9,90085789 5 ft

feet 4.0-5.0%467.5 Cross Slope (PAR) SF28473.0to $120 $3,30085790 5 ft

feet 2.0-3.0%474.1 Cross Slope (PAR) SF20478.1to $120 $2,40085791 5 ft

feet 4.0-5.0%478.8 Cross Slope (PAR) SF28484.3to $120 $3,30085792 5 ft

feet484.3 Key Note Segment 106505.5to85805 5 ft

feet 1.31"485.3 Vertical Change REF5486.3to85762 5 ft

feet 4.0-5.0%506.0 Cross Slope (Driveway) SF12508.3to $40 $46085793 5 ft

feet 5.0-6.0%512.6 Cross Slope (PAR) SF12515.0to $120 $1,44085794 5 ft

feet 3.0-4.0%515.3 Cross Slope (PAR) SF22519.6to $120 $2,58085795 5 ft

$131,320.00TOTAL COST FOR: DIANE WAYN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOME AVE

Street Side

BRIDGE WAY

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108120948

Run ID

Dome Ave

98

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF51.1to $120 $60059580 5 ft

feet 10.0-11.0%4.7 Cross Slope (PAR) SF6116.8to $120 $7,26059581 5 ft

feet .28"19.8 Vertical Change REF520.8to59565 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF1322.8to $120 $1,50059582 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF8044.1to $120 $9,60059583 5 ft

feet44.1 Key Note Segment 14773.4to59609 5 ft

feet -.29"58.3 Vertical Change REF559.3to59566 5 ft

feet 3.0-4.0%73.7 Cross Slope (PAR) SF674.8to $120 $66059584 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF3080.7to $120 $3,54059585 5 ft

feet80.7 Key Note Segment 97100.0to59610 5 ft

feet .29"90.9 Vertical Change REF591.9to59567 5 ft

feet -.27"100.4 Vertical Change REF5101.4to59568 5 ft

feet 3.0-4.0%101.2 Cross Slope (PAR) SF106122.4to $120 $12,72059586 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF28129.3to $120 $3,30059587 5 ft

feet -.27"125.4 Vertical Change REF5126.4to59569 5 ft

feet 4.0-5.0%129.3 Cross Slope (PAR) SF140157.3to $120 $16,80059588 5 ft

feet .29"135.0 Vertical Change REF5136.0to59570 5 ft

feet .28"145.3 Vertical Change REF5146.3to59571 5 ft

feet157.3 Key Note Segment 94176.2to59611 5 ft

feet .28"176.2 Vertical Change REF5177.2to59572 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF11179.9to $120 $1,32059589 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF10182.6to $120 $1,20059590 5 ft

feet182.6 Key Note Segment 99202.4to59612 5 ft

feet .28"183.8 Vertical Change REF5184.8to59573 5 ft

feet 3.0-4.0%204.7 Cross Slope (PAR) SF6205.9to $120 $72059591 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF25210.8to $120 $2,94059592 5 ft

feet 4.0-5.0%211.8 Cross Slope (PAR) SF15214.8to $120 $1,80059593 5 ft

feet .28"211.9 Vertical Change REF5212.9to59574 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOME AVE

Street Side

BRIDGE WAY

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108120948

Run ID

Dome Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%219.9 Cross Slope (PAR) SF41228.0to $120 $4,86059594 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF18231.8to $120 $2,10059595 5 ft

feet 4.0-5.0%231.8 Cross Slope (PAR) SF40239.8to $120 $4,80059596 5 ft

feet 2.0-3.0%240.1 Cross Slope (PAR) SF6241.2to $120 $66059597 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF40254.8to $120 $4,80059598 5 ft

feet254.8 Key Note Segment 103275.3to59613 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF23281.3to $120 $2,70059599 5 ft

feet281.3 Key Note Segment 142309.6to59614 5 ft

feet -.32"282.2 Vertical Change REF5283.2to59575 5 ft

feet 3.0-4.0%310.1 Cross Slope (Driveway) SF73324.8to $40 $2,94059600 5 ft

feet -.41"318.5 Vertical Change REF5319.5to59576 5 ft

feet 2.0-3.0%326.3 Cross Slope (PAR) SF53336.8to $120 $6,30059601 5 ft

feet 4.0-5.0%336.9 Cross Slope (PAR) SF75351.8to $120 $8,94059602 5 ft

feet351.8 Key Note Segment 101372.0to59615 5 ft

feet 3.0-4.0%373.1 Cross Slope (PAR) SF26378.3to $120 $3,12059603 5 ft

feet 2.0-3.0%379.6 Cross Slope (PAR) SF11381.7to $120 $1,26059604 5 ft

feet 2.0-3.0%385.3 Cross Slope (PAR) SF6386.5to $120 $72059605 5 ft

feet387.4 Key Note Segment 99407.2to59616 5 ft

feet -.34"388.6 Vertical Change REF5389.6to59577 5 ft

feet -.38"407.0 Vertical Change REF5408.0to59578 5 ft

feet 2.0-3.0%408.3 Cross Slope (PAR) SF45417.3to $120 $5,40059606 5 ft

feet 5.0-6.0%418.5 Cross Slope (PAR) SF28424.0to $120 $3,30059607 5 ft

feet 2.0-3.0%426.0 Cross Slope (PAR) SF12428.3to $120 $1,38059608 5 ft

feet .35"426.1 Vertical Change REF5427.1to59579 5 ft

$117,240.00TOTAL COST FOR: DOME AVEN side of Starting at: BRIDGE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DOME AVE

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

MONARCH RD

End Street Name

2108121030

Run ID

Dome Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF112.9to $120 $1,26059989 5 ft

feet -.68"3.0 Vertical Change REF54.0to59987 5 ft

feet 4.0-5.0%3.7 Cross Slope (PAR) SF6115.9to $120 $7,32059990 5 ft

feet 6.0-7.0%16.2 Cross Slope (PAR) SF3322.7to $120 $3,90059991 5 ft

feet 5.0-6.0%22.9 Cross Slope (PAR) SF3529.8to $120 $4,14059992 5 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF4138.3to $120 $4,92059993 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF3746.2to $120 $4,50059994 5 ft

feet 4.0-5.0%46.6 Cross Slope (PAR) SF8463.4to $120 $10,08059995 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF1967.4to $120 $2,22059996 5 ft

feet -.27"64.3 Vertical Change REF565.3to59988 5 ft

feet 3.0-4.0%70.5 Cross Slope (PAR) SF1072.6to $120 $1,26059997 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF12196.8to $120 $14,52059998 5 ft

feet 3.0-4.0%99.7 Cross Slope (PAR) SF8101.3to $120 $96059999 5 ft

feet 3.0-4.0%103.4 Cross Slope (PAR) SF99123.1to $120 $11,82060000 5 ft

feet 3.0-4.0%127.4 Cross Slope (PAR) SF54138.1to $120 $6,42060001 5 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF27143.5to $120 $3,24060002 5 ft

$76,560.00TOTAL COST FOR: DOME AVES side of Starting at: MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DOME AVE

Street Side

MONARCH RD

Survey Street Name Starting Street Name

BRIDGE WAY

End Street Name

2108121044

Run ID

Dome Ave

91

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF17535.1to $120 $21,00060108 5 ft

feet -.38"1.2 Vertical Change REF52.2to60105 5 ft

feet .29"13.9 Vertical Change REF514.9to60106 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF12259.5to $120 $14,64060109 5 ft

feet .3"35.4 Vertical Change REF536.4to60107 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1464.5to $120 $1,62060110 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF8186.4to $120 $9,66060111 5 ft

feet 4.0-5.0%86.4 Cross Slope (PAR) SF216129.6to $120 $25,92060112 5 ft

feet 6.0-7.0%130.8 Cross Slope (PAR) SF47140.2to $120 $5,64060113 5 ft

feet 4.0-5.0%142.6 Cross Slope (PAR) SF13145.1to $120 $1,50060114 5 ft

$79,980.00TOTAL COST FOR: DOME AVES side of Starting at: MONARCH RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOMINGUEZ DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071506

Run ID

Dominguez
Dr

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,980124507 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF14332.3to $120 $17,160124508 5 ft

feet .47"9.2 Vertical Change REF510.2to124505 5 ft

feet .35"34.5 Vertical Change LF535.5to $75 $375124506 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF4845.6to $120 $5,700124509 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF5162.2to $120 $6,120124510 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF2177.7to $120 $2,460124511 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF87100.6to $120 $10,440124512 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF192141.8to $120 $22,980124513 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF63157.3to $120 $7,500124514 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF28167.0to $120 $3,420124515 5 ft

feet 2.0-3.0%167.0 Cross Slope (PAR) SF22171.3to $120 $2,580124516 5 ft

$80,715.00TOTAL COST FOR: DOMINGUEZ DRW side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOMINGUEZ DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071501

Run ID

Dominguez
Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF102.1to $120 $1,200124488 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF11026.3to $120 $13,200124489 5 ft

feet -.28"6.7 Vertical Change REF57.7to124481 5 ft

feet .48"14.4 Vertical Change REF515.4to124482 5 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF3535.8to $120 $4,200124490 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF7751.6to $120 $9,240124491 5 ft

feet 4.0-5.0%53.9 Cross Slope (PAR) SF4763.3to $120 $5,640124492 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF4773.1to $120 $5,700124493 5 ft

feet 4.0-5.0%74.2 Cross Slope (PAR) SF273128.8to $120 $32,760124494 5 ft

feet .3"97.6 Vertical Change REF598.6to124483 5 ft

feet 1.85"117.3 Vertical Change REF5118.3to124484 5 ft

feet .27"122.6 Vertical Change REF5123.6to124485 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF167162.3to $120 $20,040124495 5 ft

feet -.34"160.8 Vertical Change REF5161.8to124486 5 ft

feet 4.0-5.0%163.4 Cross Slope (PAR) SF19167.2to $120 $2,280124496 5 ft

feet .28"163.5 Vertical Change REF5164.5to124487 5 ft

$94,260.00TOTAL COST FOR: DOMINGUEZ DRW side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOMINGUEZ DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202071509

Run ID

Dominguez
Dr

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680124518 5 ft

feet 4.0-5.0%4.9 Cross Slope (PAR) SF3211.3to $120 $3,840124519 5 ft

feet .32"9.1 Vertical Change REF510.1to124517 5 ft

feet 4.0-5.0%14.1 Cross Slope (PAR) SF8430.9to $120 $10,080124520 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF5541.8to $120 $6,540124521 5 ft

feet 3.0-4.0%45.3 Cross Slope (PAR) SF947.0to $120 $1,020124522 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF950.6to $120 $1,080124523 5 ft

feet 2.0-3.0%53.9 Cross Slope (PAR) SF6867.5to $120 $8,160124524 5 ft

feet 4.0-5.0%72.0 Cross Slope (PAR) SF1975.8to $120 $2,280124525 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF9795.3to $120 $11,640124526 5 ft

feet 4.0-5.0%95.8 Cross Slope (PAR) SF53106.3to $120 $6,300124527 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF23111.3to $120 $2,700124528 5 ft

feet 3.0-4.0%113.8 Cross Slope (PAR) SF47123.1to $120 $5,580124529 5 ft

feet 2.0-3.0%124.7 Cross Slope (PAR) SF112147.2to $120 $13,500124530 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF20154.8to $120 $2,340124531 5 ft

feet 3.0-4.0%161.4 Cross Slope (PAR) SF12163.8to $120 $1,440124532 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF35171.2to $120 $4,200124533 5 ft

$82,380.00TOTAL COST FOR: DOMINGUEZ DRE side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOMINGUEZ DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202071503

Run ID

Dominguez
Dr

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF14929.7to $120 $17,820124500 5 ft

feet .27"14.6 Vertical Change REF515.6to124497 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF466123.8to $120 $55,920124501 5 ft

feet .38"74.3 Vertical Change REF575.3to124498 5 ft

feet .38"123.0 Vertical Change REF5124.0to124499 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF12128.3to $120 $1,440124502 5 ft

feet 3.0-4.0%130.5 Cross Slope (PAR) SF5131.5to $120 $600124503 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF194170.6to $120 $23,280124504 5 ft

$99,060.00TOTAL COST FOR: DOMINGUEZ DRW side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DON MIGUEL ST

Street Side

14TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2106091455

Run ID

Don Miguel
St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF5613.6to $120 $6,72048436 5 ft

feet .27"13.6 Vertical Change REF514.6to48424 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF2221.3to $120 $2,58048437 5 ft

feet21.3 Key Note Segment 10041.3to48457 5 ft

feet .28"23.4 Vertical Change REF524.4to48425 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF643.3to $120 $66048438 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF749.5to $120 $78048439 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF1659.1to $120 $1,86048440 5 ft

feet -.43"56.5 Vertical Change REF557.5to48426 5 ft

feet64.0 Key Note Segment 10685.1to48458 5 ft

feet -.29"65.1 Vertical Change REF566.1to48427 5 ft

feet88.7 Key Note Segment 105109.7to48459 5 ft

feet .26"107.6 Vertical Change REF5108.6to48428 5 ft

feet 3.0-4.0%109.8 Cross Slope (Driveway) SF5110.8to $40 $20048441 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF51121.3to $120 $6,06048442 5 ft

feet 3.0-4.0%123.5 Cross Slope (PAR) SF67136.8to $120 $7,98048443 5 ft

feet 4.0-5.0%139.4 Cross Slope (PAR) SF31145.7to $120 $3,78048444 5 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF29151.4to $120 $3,42048445 5 ft

feet151.4 Key Note Segment 97170.7to48460 5 ft

feet .27"170.4 Vertical Change REF5171.4to48429 5 ft

feet 3.0-4.0%170.8 Cross Slope (Driveway) SF5171.8to $40 $20048446 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF19175.5to $120 $2,22048447 5 ft

feet175.5 Key Note Segment 99195.2to48461 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF86214.0to $120 $10,32048448 5 ft

feet 2.0-3.0%219.5 Cross Slope (PAR) SF5220.5to $120 $60048449 5 ft

feet 2.0-3.0%225.1 Cross Slope (PAR) SF55236.1to $120 $6,60048450 5 ft

feet .3"228.4 Vertical Change REF5229.4to48430 5 ft

feet236.2 Key Note Segment 100256.1to48462 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DON MIGUEL ST

Street Side

14TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2106091455

Run ID

Don Miguel
St

72

ID Sidewalk Width

Priority

feet258.2 Key Note Segment 83274.8to48463 5 ft

feet .39"259.0 Vertical Change REF5260.0to48431 5 ft

feet 2.0-3.0%276.1 Cross Slope (PAR) SF60288.1to $120 $7,20048451 5 ft

feet .28"280.6 Vertical Change REF5281.6to48432 5 ft

feet289.8 Key Note Segment 103310.4to48464 5 ft

feet .27"318.6 Vertical Change LF5319.6to $75 $37548433 5 ft

feet319.0 Key Note Segment 82335.4to48465 5 ft

feet -.51"338.6 Vertical Change SF5339.6to $75 $37548434 5 ft

feet 3.0-4.0%342.2 Cross Slope (PAR) SF71356.3to $120 $8,46048452 5 ft

feet -.63"350.1 Vertical Change REF5351.1to48435 5 ft

feet 3.0-4.0%359.7 Cross Slope (PAR) SF34366.4to $120 $4,02048453 5 ft

feet 2.0-3.0%366.9 Cross Slope (PAR) SF6368.1to $120 $72048454 5 ft

feet 3.0-4.0%371.3 Cross Slope (PAR) SF5372.3to $120 $60048455 5 ft

feet 2.0-3.0%373.3 Cross Slope (PAR) SF43381.8to $120 $5,10048456 5 ft

$80,830.00TOTAL COST FOR: DON MIGUEL STSW side of Starting at: 14TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E DOUBLE TREE CT

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111423

Run ID

Double Tree
Ct

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78092479 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF74.0to $120 $78092480 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF4616.8to $120 $5,52092481 5 ft

feet19.3 Key Note Segment 9037.3to92498 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF1041.3to $120 $1,20092482 5 ft

feet45.7 Key Note Segment 9364.2to92499 5 ft

feet .28"54.3 Vertical Change REF555.3to92471 5 ft

feet 3.0-4.0%65.7 Cross Slope (PAR) SF566.7to $120 $60092483 5 ft

feet -.27"66.7 Vertical Change REF567.7to92472 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF6481.5to $120 $7,62092484 5 ft

feet .29"78.1 Vertical Change REF579.1to92473 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF4892.1to $120 $5,70092485 5 ft

feet94.0 Key Note Segment 115117.0to92500 5 ft

feet 2.0-3.0%117.4 Cross Slope (Driveway) SF5118.4to $40 $20092486 5 ft

feet 3.0-4.0%129.8 Cross Slope (PAR) SF11132.1to $120 $1,38092487 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF6133.5to $120 $72092488 5 ft

feet 2.0-3.0%160.6 Cross Slope (PAR) SF14163.3to $120 $1,62092489 5 ft

feet164.2 Key Note Segment 105185.1to92501 5 ft

feet .28"174.8 Vertical Change REF5175.8to92475 5 ft

feet 3.0-4.0%185.4 Cross Slope (Driveway) SF10187.3to $40 $38092490 5 ft

feet192.1 Key Note Segment 109213.9to92502 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF6232.2to $120 $72092491 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF15253.7to $120 $1,74092492 5 ft

feet260.2 Key Note Segment 120284.1to92503 5 ft

feet .34"267.4 Vertical Change REF5268.4to92476 5 ft

feet 2.0-3.0%285.3 Cross Slope (PAR) SF12287.7to $120 $1,44092493 5 ft

feet 2.0-3.0%290.2 Cross Slope (PAR) SF56301.3to $120 $6,66092494 5 ft

feet 2.0-3.0%303.7 Cross Slope (PAR) SF51313.8to $120 $6,06092495 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E DOUBLE TREE CT

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111423

Run ID

Double Tree
Ct

28

ID Sidewalk Width

Priority

feet314.0 Key Note Segment 99333.8to92504 5 ft

feet .62"333.9 Vertical Change REF5334.9to92477 5 ft

feet341.2 Key Note Segment 100361.2to92505 5 ft

feet 2.0-3.0%362.3 Cross Slope (PAR) SF5363.3to $120 $60092496 5 ft

feet 2.0-3.0%365.5 Cross Slope (PAR) SF78381.1to $120 $9,36092497 5 ft

$53,080.00TOTAL COST FOR: DOUBLE TREE CTW/S/E side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOUBLE TREE WAY

Street Side

236 DOUBLETREE WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151350

Run ID

Double Tree
Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF377.8to $120 $4,38082768 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF6621.0to $120 $7,92082769 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF1931.1to $120 $2,22082770 5 ft

feet31.6 Key Note Segment 10352.1to82781 5 ft

feet 1.71"42.4 Vertical Change REF543.4to82760 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF856.8to $120 $90082771 5 ft

feet58.2 Key Note Segment 10478.9to82782 5 ft

feet 4.0-5.0%81.3 Cross Slope (PAR) SF4890.9to $120 $5,76082772 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2796.5to $120 $3,24082773 5 ft

feet 4.0-5.0%103.2 Cross Slope (PAR) SF15106.1to $120 $1,74082774 5 ft

feet -.76"108.3 Vertical Change REF5109.3to82761 5 ft

feet 3.0-4.0%108.7 Cross Slope (PAR) SF8110.3to $120 $96082775 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF16114.2to $120 $1,86082776 5 ft

feet .39"113.7 Vertical Change REF5114.7to82762 5 ft

feet 4.0-5.0%114.2 Cross Slope (PAR) SF138141.8to $120 $16,56082777 5 ft

feet 6.0-7.0%129.3 7130.7to82785 5 ft

feet141.9 Key Note Segment 105162.8to82783 5 ft

feet .32"142.8 Vertical Change REF5143.8to82764 5 ft

feet 2.21"154.4 Vertical Change REF5155.4to82765 5 ft

feet 3.0-4.0%164.8 Cross Slope (PAR) SF5165.8to $120 $60082778 5 ft

feet169.3 Key Note Segment 96188.4to82784 5 ft

feet .28"169.4 Vertical Change REF5170.4to82766 5 ft

feet 3.0-4.0%191.8 Cross Slope (PAR) SF96211.0to $120 $11,52082779 5 ft

feet .26"207.4 Vertical Change REF5208.4to82767 5 ft

feet 3.0-4.0%213.2 Cross Slope (PAR) SF15216.1to $120 $1,74082780 5 ft

$59,400.00TOTAL COST FOR: DOUBLE TREE WAYW side of Starting at: 236 DOUBLETREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE DOUBLE TREE WAY

Street Side

BOULDER AVE

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161104

Run ID

Double Tree
Way

31

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF398.6to $120 $4,68070582 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF4617.9to $120 $5,58070583 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF3839.6to $120 $4,50070584 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF1346.3to $120 $1,56070585 5 ft

feet .42"54.6 Vertical Change LF555.6to $75 $37570581 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF1074.0to $120 $1,14070586 5 ft

feet 4.0-5.0%96.1 Cross Slope (PAR) SF27101.4to $120 $3,18070587 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF5102.4to $120 $60070588 5 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF21120.8to $120 $2,46070589 5 ft

feet 2.0-3.0%137.6 Cross Slope (PAR) SF57148.9to $120 $6,78070590 5 ft

feet 2.0-3.0%151.1 Cross Slope (PAR) SF9152.8to $120 $1,02070591 5 ft

$31,875.00TOTAL COST FOR: DOUBLE TREE WAYNE side of Starting at: BOULDER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOUBLE TREE WAY

Street Side

BOULDER AVE

Survey Street Name Starting Street Name

CASTLE WAY

End Street Name

2112161500

Run ID

Double Tree
Way

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72087425 5 ft

feet 5.0-6.0%6.4 Cross Slope (PAR) SF189.9to $120 $2,10087426 5 ft

feet 5.0-6.0%12.0 Cross Slope (PAR) SF3318.5to $120 $3,90087427 5 ft

feet 3.0-4.0%18.5 Cross Slope (PAR) SF619.7to $120 $72087428 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF3730.6to $120 $4,44087429 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF6343.1to $120 $7,50087430 5 ft

feet 4.0-5.0%44.6 Cross Slope (PAR) SF2750.0to $120 $3,24087431 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF651.3to $120 $66087432 5 ft

feet52.1 Key Note Segment 9771.4to87458 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF2783.3to $120 $3,24087433 5 ft

feet -.27"79.0 Vertical Change REF580.0to87418 5 ft

feet85.1 Key Note Segment 6197.3to87459 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF44110.8to $120 $5,22087434 5 ft

feet 4.0-5.0%110.8 Cross Slope (PAR) SF32117.1to $120 $3,78087435 5 ft

feet 3.0-4.0%119.4 Cross Slope (PAR) SF8121.0to $120 $96087436 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF28127.1to $120 $3,30087437 5 ft

feet 4.0-5.0%127.1 Cross Slope (PAR) SF17130.5to $120 $2,04087438 5 ft

feet 6.0-7.0%130.8 Cross Slope (PAR) SF38138.3to $120 $4,50087439 5 ft

feet 5.0-6.0%138.4 Cross Slope (PAR) SF45147.4to $120 $5,40087440 5 ft

feet 3.0-4.0%148.4 Cross Slope (PAR) SF6149.7to $120 $78087441 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF6151.6to $120 $72087442 5 ft

feet 3.0-4.0%165.6 Cross Slope (PAR) SF27171.0to $120 $3,24087443 5 ft

feet 2.0-3.0%171.0 Cross Slope (PAR) SF40179.0to $120 $4,80087444 5 ft

feet .46"182.5 Vertical Change REF5183.5to87419 5 ft

feet 3.0-4.0%183.2 Cross Slope (PAR) SF26188.4to $120 $3,12087445 5 ft

feet .48"191.8 Vertical Change LF5192.8to $75 $37587420 5 ft

feet 6.0-7.0%195.8 Cross Slope (PAR) SF7197.1to $120 $78087446 5 ft

feet 5.0-6.0%198.3 Cross Slope (PAR) SF24203.1to $120 $2,88087447 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOUBLE TREE WAY

Street Side

BOULDER AVE

Survey Street Name Starting Street Name

CASTLE WAY

End Street Name

2112161500

Run ID

Double Tree
Way

67

ID Sidewalk Width

Priority

feet -.34"199.5 Vertical Change REF5200.5to87421 5 ft

feet 3.0-4.0%205.5 Cross Slope (PAR) SF11207.7to $120 $1,32087448 5 ft

feet -1.81"207.6 Vertical Change REF5208.6to87422 5 ft

feet 3.0-4.0%211.0 Cross Slope (PAR) SF22215.3to $120 $2,58087449 5 ft

feet .5"212.0 Vertical Change REF5213.0to87423 5 ft

feet 5.0-6.0%215.5 Cross Slope (PAR) SF7216.8to $120 $78087450 5 ft

feet 6.0-7.0%216.8 Cross Slope (PAR) SF19220.6to $120 $2,28087451 5 ft

feet 5.0-6.0%221.3 Cross Slope (PAR) SF43229.8to $120 $5,10087452 5 ft

feet 2.0-3.0%253.9 Cross Slope (PAR) SF21258.0to $120 $2,46087453 5 ft

feet 5.0-6.0%261.0 Cross Slope (PAR) SF77276.3to $120 $9,18087454 5 ft

feet 3.0-4.0%276.3 Cross Slope (PAR) SF13278.8to $120 $1,50087455 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF8280.3to $120 $90087456 5 ft

feet 3.0-4.0%299.0 Cross Slope (PAR) SF42307.3to $120 $4,98087457 5 ft

$102,495.00TOTAL COST FOR: DOUBLE TREE WAYW side of Starting at: BOULDER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOUBLE TREE WAY

Street Side

CASTLE WAY

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161502

Run ID

Double Tree
Way

62

ID Sidewalk Width

Priority

feet 6.0-7.0%3.9 Cross Slope (PAR) SF65.1to $120 $72087464 5 ft

feet 3.0-4.0%8.0 Cross Slope (PAR) SF69.2to $120 $72087465 5 ft

feet 5.0-6.0%9.8 Cross Slope (PAR) SF611.1to $120 $78087466 5 ft

feet 6.0-7.0%11.1 Cross Slope (PAR) SF912.9to $120 $1,08087467 5 ft

feet 5.0-6.0%12.9 Cross Slope (PAR) SF3018.8to $120 $3,54087468 5 ft

feet 6.0-7.0%19.3 Cross Slope (PAR) SF1722.7to $120 $2,04087469 5 ft

feet 7.0-8.0%25.2 Cross Slope (PAR) SF1628.3to $120 $1,86087470 5 ft

feet 5.0-6.0%29.3 Cross Slope (PAR) SF3035.3to $120 $3,60087471 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF1037.3to $120 $1,20087472 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF2342.4to $120 $2,76087473 5 ft

feet -.44"56.9 Vertical Change LF557.9to $75 $37587460 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF11884.9to $120 $14,16087474 5 ft

feet .29"78.9 Vertical Change REF579.9to87461 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF887.2to $120 $90087475 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF180134.6to $120 $21,54087476 5 ft

feet .42"98.9 Vertical Change REF599.9to87462 5 ft

feet -.32"119.8 Vertical Change REF5120.8to87463 5 ft

feet 5.0-6.0%131.1 8132.6to87477 5 ft

$55,275.00TOTAL COST FOR: DOUBLE TREE WAYW side of Starting at: CASTLE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DOUBLE TREE WAY

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109170846

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF336.9to $120 $3,90071490 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF7322.4to $120 $8,70071491 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF4637.9to $120 $5,46071492 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF11563.8to $120 $13,74071493 5 ft

feet63.9 Key Note Segment 13290.2to71511 5 ft

feet 5.0-6.0%92.4 Cross Slope (PAR) SF2597.3to $120 $2,94071494 5 ft

feet 3.0-4.0%98.8 Cross Slope (PAR) SF110120.7to $120 $13,14071495 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF31127.8to $120 $3,72071496 5 ft

feet 4.0-5.0%128.0 Cross Slope (PAR) SF97147.4to $120 $11,64071497 5 ft

feet147.4 Key Note Segment 142175.8to71512 5 ft

feet .33"164.3 Vertical Change REF5165.3to71482 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF48189.3to $120 $5,70071498 5 ft

feet190.0 Key Note Segment 138217.5to71513 5 ft

feet .26"215.4 Vertical Change REF5216.4to71483 5 ft

feet 2.0-3.0%218.7 Cross Slope (PAR) SF117242.0to $120 $13,98071499 5 ft

feet 4.0-5.0%243.0 Cross Slope (PAR) SF15245.9to $120 $1,74071500 5 ft

feet247.3 Key Note Segment 155278.2to71514 5 ft

feet 4.0-5.0%279.1 Cross Slope (PAR) SF150309.1to $120 $18,00071501 5 ft

feet .7"282.7 Vertical Change REF5283.7to71484 5 ft

feet .29"285.2 Vertical Change LF5286.2to $75 $37571485 5 ft

feet 2.0-3.0%309.7 Cross Slope (PAR) SF32316.1to $120 $3,84071502 5 ft

feet316.2 Key Note Segment 156347.3to71515 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF89367.1to $120 $10,68071503 5 ft

feet 4.0-5.0%367.9 Cross Slope (PAR) SF40375.9to $120 $4,80071504 5 ft

feet377.3 Key Note Segment 138404.8to71516 5 ft

feet .26"380.4 Vertical Change REF5381.4to71486 5 ft

feet 2.0-3.0%409.5 Cross Slope (PAR) SF52419.8to $120 $6,18071505 5 ft

feet 4.0-5.0%419.9 Cross Slope (PAR) SF76435.1to $120 $9,12071506 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DOUBLE TREE WAY

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109170846

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet .35"430.8 Vertical Change REF5431.8to71487 5 ft

feet 3.0-4.0%437.3 Cross Slope (PAR) SF8438.9to $120 $96071507 5 ft

feet 2.0-3.0%438.9 Cross Slope (PAR) SF10440.9to $120 $1,20071508 5 ft

feet442.0 Key Note Segment 148471.6to71517 5 ft

feet -.28"470.4 Vertical Change REF5471.4to71488 5 ft

feet 4.0-5.0%477.9 Cross Slope (PAR) SF45486.8to $120 $5,34071509 5 ft

feet .26"479.4 Vertical Change REF5480.4to71489 5 ft

feet 2.0-3.0%487.0 Cross Slope (PAR) SF47496.3to $120 $5,58071510 5 ft

$150,735.00TOTAL COST FOR: DOUBLE TREE WAYS side of Starting at: LIBERTY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161108

Run ID

Double Tree
Way

38

ID Sidewalk Width

Priority

feet .31"1.4 Vertical Change LF154.3to $75 $1,08870592 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF158.2to $120 $1,86070599 5 ft

feet12.6 Key Note Segment 10834.2to70622 5 ft

feet 3.0-4.0%36.5 Cross Slope (PAR) SF6449.2to $120 $7,62070600 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF1351.8to $120 $1,56070601 5 ft

feet52.3 Key Note Segment 11875.8to70623 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF135107.3to $120 $16,20070602 5 ft

feet108.5 Key Note Segment 112130.9to70624 5 ft

feet .27"120.7 Vertical Change REF5121.7to70593 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF8134.6to $120 $90070603 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF209189.8to $120 $25,08070604 5 ft

feet189.8 Key Note Segment 77205.2to70625 5 ft

feet234.2 Key Note Segment 107255.5to70626 5 ft

feet .46"243.8 Vertical Change REF5244.8to70594 5 ft

feet 3.0-4.0%257.9 Cross Slope (PAR) SF47267.2to $120 $5,58070605 5 ft

feet267.4 Key Note Segment 87284.8to70627 5 ft

feet 4.0-5.0%284.8 Cross Slope (Driveway) SF17288.1to $40 $66070606 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF6293.5to $120 $72070607 5 ft

feet .29"296.8 Vertical Change LF5297.8to $75 $37570595 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF31313.0to $120 $3,72070608 5 ft

feet 2.0-3.0%315.1 Cross Slope (PAR) SF42323.5to $120 $5,04070609 5 ft

feet 2.0-3.0%327.3 Cross Slope (PAR) SF48336.8to $120 $5,70070610 5 ft

feet 2.0-3.0%340.7 Cross Slope (PAR) SF5341.7to $120 $60070611 5 ft

feet 2.0-3.0%344.2 Cross Slope (PAR) SF43352.8to $120 $5,16070612 5 ft

feet352.8 Key Note Segment 73367.3to70628 5 ft

feet -.26"354.3 Vertical Change REF5355.3to70596 5 ft

feet 2.0-3.0%370.1 Cross Slope (PAR) SF49379.8to $120 $5,82070613 5 ft

feet -.36"374.4 Vertical Change REF5375.4to70597 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161108

Run ID

Double Tree
Way

38

ID Sidewalk Width

Priority

feet 4.0-5.0%381.8 Cross Slope (PAR) SF15384.8to $120 $1,80070614 5 ft

feet 3.0-4.0%387.3 Cross Slope (PAR) SF8388.9to $120 $96070615 5 ft

feet 2.0-3.0%389.9 Cross Slope (PAR) SF24394.7to $120 $2,88070616 5 ft

feet -.38"395.6 Vertical Change LF5396.6to $75 $37570598 5 ft

feet 2.0-3.0%398.8 Cross Slope (PAR) SF11400.9to $120 $1,26070617 5 ft

feet401.8 Key Note Segment 105422.7to70629 5 ft

feet 2.0-3.0%424.8 Cross Slope (PAR) SF35431.7to $120 $4,14070618 5 ft

feet 3.0-4.0%433.8 Cross Slope (PAR) SF133460.3to $120 $15,90070619 5 ft

feet 2.0-3.0%466.8 Cross Slope (PAR) SF70480.8to $120 $8,40070620 5 ft

feet 4.0-5.0%481.2 Cross Slope (PAR) SF37488.5to $120 $4,38070621 5 ft

$127,777.50TOTAL COST FOR: DOUBLE TREE WAYN side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151352

Run ID

Double Tree
Way

49

ID Sidewalk Width

Priority

feet 4.0-5.0%2.6 Cross Slope (PAR) SF63.8to $120 $72082791 5 ft

feet 5.0-6.0%7.5 Cross Slope (PAR) SF4015.4to $120 $4,74082792 5 ft

feet 3.0-4.0%15.4 Cross Slope (PAR) SF616.5to $120 $66082793 5 ft

feet 5.0-6.0%19.2 Cross Slope (PAR) SF5430.0to $120 $6,48082794 5 ft

feet -.3"27.7 Vertical Change REF528.7to82786 5 ft

feet 3.0-4.0%30.0 Cross Slope (PAR) SF2033.9to $120 $2,34082795 5 ft

feet 5.0-6.0%35.1 Cross Slope (PAR) SF636.2to $120 $66082796 5 ft

feet 4.0-5.0%38.3 Cross Slope (PAR) SF6050.3to $120 $7,20082797 5 ft

feet .3"48.1 Vertical Change REF549.1to82787 5 ft

feet 2.0-3.0%54.5 Cross Slope (PAR) SF1657.7to $120 $1,92082798 5 ft

feet 4.0-5.0%57.9 Cross Slope (PAR) SF2362.4to $120 $2,70082799 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF1164.5to $120 $1,26082800 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF1870.3to $120 $2,10082801 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF1876.1to $120 $2,22082802 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF1779.5to $120 $2,04082803 5 ft

feet 4.0-5.0%80.3 Cross Slope (PAR) SF8597.3to $120 $10,20082804 5 ft

feet .46"81.2 Vertical Change REF582.2to82788 5 ft

feet -.33"95.6 Vertical Change REF596.6to82789 5 ft

feet 4.0-5.0%100.3 Cross Slope (PAR) SF28105.9to $120 $3,36082805 5 ft

feet -.8"102.9 Vertical Change REF5103.9to82790 5 ft

feet 6.0-7.0%106.2 Cross Slope (PAR) SF6107.4to $120 $72082806 5 ft

feet 5.0-6.0%108.3 Cross Slope (PAR) SF15111.2to $120 $1,74082807 5 ft

feet 3.0-4.0%112.7 Cross Slope (PAR) SF46121.9to $120 $5,52082808 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF98143.8to $120 $11,70082809 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF14146.6to $120 $1,68082810 5 ft

$69,960.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

ROSEWOOD CR

Survey Street Name Starting Street Name

ROSEWOOD CR

End Street Name

2112161452

Run ID

Double Tree
Way

61

ID Sidewalk Width

Priority

feet 1.19"3.2 Vertical Change SF54.2to $75 $37587375 5 ft

feet 5.0-6.0%11.1 612.2to87390 5 ft

feet -.53"11.6 Vertical Change SF512.6to $75 $37587376 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF917.2to $120 $1,08087381 5 ft

feet 4.0-5.0%17.8 Cross Slope (PAR) SF8635.0to $120 $10,32087382 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF637.1to $120 $66087383 5 ft

feet .4"42.7 Vertical Change LF543.7to $75 $37587377 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1548.7to $120 $1,74087384 5 ft

feet -.27"51.4 Vertical Change LF552.4to $75 $37587378 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF1558.5to $120 $1,74087385 5 ft

feet -.28"59.3 Vertical Change LF560.3to $75 $37587379 5 ft

feet 3.0-4.0%62.4 Cross Slope (PAR) SF1264.7to $120 $1,38087386 5 ft

feet 5.0-6.0%65.3 Cross Slope (PAR) SF5676.5to $120 $6,72087387 5 ft

feet -.27"66.6 Vertical Change REF567.6to87380 5 ft

feet 3.0-4.0%79.3 Cross Slope (PAR) SF1181.6to $120 $1,38087388 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF983.3to $120 $1,02087389 5 ft

$27,915.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: ROSEWOOD CR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

ROSEWOOD CR

Survey Street Name Starting Street Name

ROSEWOOD CR

End Street Name

2112161453

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 5.0-6.0%0.9 Cross Slope (PAR) SF5010.8to $120 $5,94087392 5 ft

feet .26"3.6 Vertical Change REF54.6to87391 5 ft

$5,940.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: ROSEWOOD CR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

ROSEWOOD CR

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2112161456

Run ID

Double Tree
Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF125.3to $120 $1,38087402 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF1913.0to $120 $2,28087403 5 ft

feet 4.0-5.0%14.9 Cross Slope (PAR) SF7329.5to $120 $8,76087404 5 ft

feet -.39"22.0 Vertical Change REF523.0to87393 5 ft

feet .34"26.9 Vertical Change REF527.9to87394 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF3737.8to $120 $4,50087405 5 ft

feet 4.0-5.0%38.0 Cross Slope (PAR) SF3745.3to $120 $4,38087406 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF3053.7to $120 $3,54087407 5 ft

feet .38"55.5 Vertical Change LF556.5to $75 $37587395 5 ft

feet .51"67.5 Vertical Change SF568.5to $75 $37587396 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF2378.9to $120 $2,76087408 5 ft

feet 6.0-7.0%79.7 Cross Slope (PAR) SF3887.3to $120 $4,56087409 5 ft

feet 5.0-6.0%87.3 Cross Slope (PAR) SF67100.6to $120 $7,98087410 5 ft

feet .3"103.9 Vertical Change LF5104.9to $75 $37587397 5 ft

feet .42"114.7 Vertical Change LF5115.7to $75 $37587398 5 ft

feet -.8"121.3 Vertical Change SF5122.3to $75 $37587399 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF27137.8to $120 $3,18087411 5 ft

feet 5.0-6.0%138.0 Cross Slope (PAR) SF34144.8to $120 $4,08087412 5 ft

feet 6.0-7.0%145.1 Cross Slope (PAR) SF22149.5to $120 $2,64087413 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF6157.3to $120 $72087414 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF27168.0to $120 $3,18087415 5 ft

feet 4.0-5.0%174.8 Cross Slope (PAR) SF208216.3to $120 $24,90087416 5 ft

feet -.27"195.9 Vertical Change REF5196.9to87400 5 ft

feet .26"208.7 Vertical Change REF5209.7to87401 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF12219.1to $120 $1,38087417 5 ft

$82,095.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: ROSEWOOD CR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109161034

Run ID

Double Tree
Way

54

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF11524.3to $120 $13,80070234 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF7140.5to $120 $8,52070235 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF4151.8to $120 $4,92070236 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF2458.9to $120 $2,88070237 5 ft

feet 4.0-5.0%59.6 Cross Slope (PAR) SF5570.6to $120 $6,60070238 5 ft

feet .97"72.7 Vertical Change REF573.7to70232 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF2678.1to $120 $3,18070239 5 ft

feet -.27"76.3 Vertical Change REF577.3to70233 5 ft

$39,900.00TOTAL COST FOR: DOUBLE TREE WAYN side of Starting at: SUBURBAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DOUBLE TREE WAY

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161102

Run ID

Double Tree
Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,56070537 5 ft

feet 5.0-6.0%5.1 Cross Slope (PAR) SF66.2to $120 $66070538 5 ft

feet 4.0-5.0%10.2 Cross Slope (PAR) SF3817.7to $120 $4,50070539 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF819.4to $120 $1,02070540 5 ft

feet19.4 Key Note Segment 11442.1to70572 5 ft

feet .28"32.0 Vertical Change REF533.0to70514 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF946.5to $120 $1,02070541 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF3557.1to $120 $4,14070542 5 ft

feet57.3 Key Note Segment 11379.9to70573 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF1685.5to $120 $1,92070543 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF98110.0to $120 $11,76070544 5 ft

feet -.33"121.5 Vertical Change REF5122.5to70516 5 ft

feet 2.0-3.0%121.5 Cross Slope (PAR) SF49131.3to $120 $5,88070545 5 ft

feet .26"132.8 Vertical Change LF5133.8to $75 $37570517 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF19138.3to $120 $2,28070546 5 ft

feet .3"139.0 Vertical Change LF5140.0to $75 $37570518 5 ft

feet146.4 Key Note Segment 69160.1to70574 5 ft

feet .32"162.9 Vertical Change LF5163.9to $75 $37570519 5 ft

feet 2.0-3.0%178.5 Cross Slope (PAR) SF35185.4to $120 $4,14070547 5 ft

feet 2.0-3.0%187.7 Cross Slope (PAR) SF58199.2to $120 $6,90070548 5 ft

feet199.9 Key Note Segment 107221.2to70575 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF16225.8to $120 $1,86070549 5 ft

feet .48"223.4 Vertical Change REF5224.4to70521 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF33237.8to $120 $3,90070550 5 ft

feet .85"238.8 Vertical Change SF5239.8to $75 $37570522 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF27247.1to $120 $3,18070551 5 ft

feet258.1 Key Note Segment 140286.2to70576 5 ft

feet -.44"283.7 Vertical Change REF5284.7to70523 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DOUBLE TREE WAY

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161102

Run ID

Double Tree
Way

65

ID Sidewalk Width

Priority

feet 2.0-3.0%293.4 Cross Slope (PAR) SF244342.1to $120 $29,22070552 5 ft

feet 3.25"320.9 Vertical Change REF5321.9to70524 5 ft

feet -.3"324.5 Vertical Change REF5325.5to70525 5 ft

feet .4"333.7 Vertical Change LF5334.7to $75 $37570526 5 ft

feet343.8 Key Note Segment 113366.4to70577 5 ft

feet -.36"346.3 Vertical Change REF5347.3to70527 5 ft

feet 2.0-3.0%366.4 Cross Slope (Driveway) SF13369.0to $40 $52070553 5 ft

feet .28"371.1 Vertical Change LF5372.1to $75 $37570528 5 ft

feet 2.0-3.0%373.0 Cross Slope (PAR) SF31379.2to $120 $3,72070554 5 ft

feet 2.0-3.0%395.6 Cross Slope (PAR) SF51405.7to $120 $6,06070555 5 ft

feet405.7 Key Note Segment 76420.9to70578 5 ft

feet 3.0-4.0%421.8 Cross Slope (PAR) SF8423.3to $120 $90070556 5 ft

feet 2.0-3.0%431.7 Cross Slope (PAR) SF35438.6to $120 $4,14070557 5 ft

feet .29"436.8 Vertical Change REF5437.8to70529 5 ft

feet 4.0-5.0%439.3 Cross Slope (PAR) SF30445.3to $120 $3,60070558 5 ft

feet 2.0-3.0%445.3 Cross Slope (PAR) SF58456.8to $120 $6,90070559 5 ft

feet 4.0-5.0%456.8 Cross Slope (PAR) SF18460.4to $120 $2,16070560 5 ft

feet -.46"457.4 Vertical Change REF5458.4to70530 5 ft

feet 2.0-3.0%460.7 Cross Slope (PAR) SF66473.8to $120 $7,86070561 5 ft

feet 4.0-5.0%474.9 Cross Slope (PAR) SF101495.1to $120 $12,12070562 5 ft

feet 2.0-3.0%495.6 Cross Slope (PAR) SF27500.9to $120 $3,18070563 5 ft

feet500.9 Key Note Segment 124525.6to70579 5 ft

feet 2.0-3.0%525.7 Cross Slope (Driveway) SF65538.7to $40 $2,60070564 5 ft

feet 2.0-3.0%541.6 Cross Slope (PAR) SF12543.9to $120 $1,38070565 5 ft

feet .41"548.7 Vertical Change REF5549.7to70531 5 ft

feet 4.0-5.0%548.9 Cross Slope (PAR) SF38556.5to $120 $4,56070566 5 ft

feet557.2 Key Note Segment 96576.5to70580 5 ft

feet -.32"565.0 Vertical Change REF5566.0to70532 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DOUBLE TREE WAY

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161102

Run ID

Double Tree
Way

65

ID Sidewalk Width

Priority

feet 4.0-5.0%578.1 Cross Slope (PAR) SF58589.8to $120 $7,02070567 5 ft

feet 2.0-3.0%589.8 Cross Slope (PAR) SF34596.6to $120 $4,08070568 5 ft

feet .79"595.8 Vertical Change REF5596.8to70533 5 ft

feet 2.0-3.0%603.3 Cross Slope (PAR) SF19607.0to $120 $2,22070569 5 ft

feet .37"603.8 Vertical Change REF5604.8to70534 5 ft

feet 4.0-5.0%607.0 Cross Slope (PAR) SF105628.0to $120 $12,60070570 5 ft

feet 2.0-3.0%628.0 Cross Slope (PAR) SF78643.6to $120 $9,36070571 5 ft

feet .42"628.3 Vertical Change REF5629.3to70535 5 ft

feet .39"644.3 Vertical Change LF5645.3to $75 $37570536 5 ft

$181,545.00TOTAL COST FOR: DOUBLE TREE WAYSW side of Starting at: SUBURBAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DOUBLE TREE WAY

Street Side

SUMMER LN

Survey Street Name Starting Street Name

264 DOUBLE TREE WAY

End Street Name

2112151347

Run ID

Double Tree
Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.7to $120 $2,22082747 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF4415.6to $120 $5,28082748 5 ft

feet .32"16.0 Vertical Change LF517.0to $75 $37582743 5 ft

feet 3.0-4.0%17.7 Cross Slope (PAR) SF3825.2to $120 $4,50082749 5 ft

feet25.2 Key Note Segment 10446.0to82757 5 ft

feet 4.0-5.0%48.0 Cross Slope (PAR) SF8464.8to $120 $10,08082750 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF2369.9to $120 $2,76082751 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF2076.1to $120 $2,46082752 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF1080.2to $120 $1,14082753 5 ft

feet .26"80.8 Vertical Change LF581.8to $75 $37582744 5 ft

feet80.8 Key Note Segment 99100.5to82758 5 ft

feet -.33"101.4 Vertical Change LF5102.4to $75 $37582745 5 ft

feet .34"105.0 Vertical Change REF5106.0to82746 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF12107.7to $120 $1,44082754 5 ft

feet108.2 Key Note Segment 104128.9to82759 5 ft

feet 3.0-4.0%131.8 Cross Slope (PAR) SF9133.7to $120 $1,14082755 5 ft

feet 2.0-3.0%136.5 Cross Slope (PAR) SF10138.4to $120 $1,14082756 5 ft

$33,285.00TOTAL COST FOR: DOUBLE TREE WAYW side of Starting at: SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

ROSEWOOD CR

End Street Name

2112161450

Run ID

Double Tree
Way

54

ID Sidewalk Width

Priority

feet .38"1.8 Vertical Change LF52.8to $75 $37587367 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF319.8to $120 $3,66087370 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF2319.8to $120 $2,76087371 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF525.8to $120 $60087372 5 ft

feet -.28"29.1 Vertical Change LF530.1to $75 $37587368 5 ft

feet 2.0-3.0%32.6 Cross Slope (PAR) SF2838.2to $120 $3,36087373 5 ft

feet .27"41.1 Vertical Change REF542.1to87369 5 ft

feet 4.0-5.0%41.5 Cross Slope (PAR) SF16173.7to $120 $19,32087374 5 ft

$30,450.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170817

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12071135 5 ft

feet 4.0-5.0%8.0 Cross Slope (PAR) SF4717.3to $120 $5,58071136 5 ft

feet17.3 Key Note Segment 13844.9to71193 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF11772.2to $120 $14,04071137 5 ft

feet 4.0-5.0%75.2 Cross Slope (PAR) SF1678.3to $120 $1,86071138 5 ft

feet78.3 Key Note Segment 134105.0to71194 5 ft

feet -.27"96.0 Vertical Change REF597.0to71109 5 ft

feet 10.0-11.0%105.6 Cross Slope (PAR) SF6106.7to $120 $66071139 5 ft

feet 3.0-4.0%114.3 Cross Slope (PAR) SF18117.9to $120 $2,16071140 5 ft

feet 3.0-4.0%120.4 Cross Slope (PAR) SF64133.1to $120 $7,62071141 5 ft

feet .28"133.0 Vertical Change REF5134.0to71111 5 ft

feet133.1 Key Note Segment 135160.2to71195 5 ft

feet .29"142.1 Vertical Change REF5143.1to71112 5 ft

feet .28"149.8 Vertical Change REF5150.8to71113 5 ft

feet 2.0-3.0%165.7 Cross Slope (PAR) SF84182.4to $120 $10,02071142 5 ft

feet 3.0-4.0%186.3 Cross Slope (PAR) SF38193.8to $120 $4,50071143 5 ft

feet195.9 Key Note Segment 156227.0to71196 5 ft

feet -.26"213.4 Vertical Change REF5214.4to71114 5 ft

feet -.33"227.1 Vertical Change REF5228.1to71115 5 ft

feet 2.0-3.0%229.7 Cross Slope (PAR) SF8231.3to $120 $96071144 5 ft

feet 3.0-4.0%234.5 Cross Slope (PAR) SF8236.1to $120 $96071145 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF73255.2to $120 $8,76071146 5 ft

feet 4.0-5.0%255.8 Cross Slope (PAR) SF31262.0to $120 $3,72071147 5 ft

feet266.8 Key Note Segment 154297.5to71197 5 ft

feet -.3"270.0 Vertical Change REF5271.0to71116 5 ft

feet .27"300.7 Vertical Change LF5301.7to $75 $37571117 5 ft

feet 2.0-3.0%302.0 Cross Slope (PAR) SF27307.3to $120 $3,18071148 5 ft

feet 2.0-3.0%311.3 Cross Slope (PAR) SF52321.6to $120 $6,18071149 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170817

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 2.0-3.0%327.2 Cross Slope (PAR) SF51337.4to $120 $6,12071150 5 ft

feet .32"341.6 Vertical Change LF5342.6to $75 $37571118 5 ft

feet344.1 Key Note Segment 159375.8to71198 5 ft

feet .52"353.7 Vertical Change REF5354.7to71119 5 ft

feet .45"363.7 Vertical Change REF5364.7to71120 5 ft

feet .36"373.2 Vertical Change REF5374.2to71121 5 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF6379.4to $120 $66071151 5 ft

feet 2.0-3.0%387.8 Cross Slope (PAR) SF81403.9to $120 $9,66071152 5 ft

feet -.38"392.7 Vertical Change REF5393.7to71122 5 ft

feet 4.0-5.0%404.3 Cross Slope (PAR) SF62416.6to $120 $7,38071153 5 ft

feet 3.0-4.0%418.7 Cross Slope (PAR) SF17422.1to $120 $2,04071154 5 ft

feet423.4 Key Note Segment 153453.9to71199 5 ft

feet 5.0-6.0%456.4 Cross Slope (PAR) SF58468.0to $120 $6,96071155 5 ft

feet 3.0-4.0%468.0 Cross Slope (PAR) SF69481.8to $120 $8,28071156 5 ft

feet 4.0-5.0%486.4 Cross Slope (PAR) SF21490.6to $120 $2,52071157 5 ft

feet492.7 Key Note Segment 152523.1to71200 5 ft

feet -.3"493.5 Vertical Change REF5494.5to71123 5 ft

feet 2.0-3.0%528.1 Cross Slope (PAR) SF168561.7to $120 $20,16071158 5 ft

feet562.9 Key Note Segment 144591.8to71201 5 ft

feet .27"589.2 Vertical Change REF5590.2to71125 5 ft

feet 2.0-3.0%593.5 Cross Slope (PAR) SF34600.3to $120 $4,08071159 5 ft

feet 2.0-3.0%608.8 Cross Slope (PAR) SF20612.8to $120 $2,40071160 5 ft

feet 2.0-3.0%617.3 Cross Slope (PAR) SF43625.9to $120 $5,16071161 5 ft

feet627.5 Key Note Segment 134654.3to71202 5 ft

feet 3.0-4.0%659.7 Cross Slope (PAR) SF203700.3to $120 $24,36071162 5 ft

feet .44"675.4 Vertical Change REF5676.4to71126 5 ft

feet701.6 Key Note Segment 137728.9to71203 5 ft

feet .35"728.3 Vertical Change REF5729.3to71127 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170817

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 4.0-5.0%731.7 Cross Slope (PAR) SF33738.2to $120 $3,90071163 5 ft

feet 2.0-3.0%738.9 Cross Slope (PAR) SF118762.4to $120 $14,10071164 5 ft

feet 4.0-5.0%762.6 Cross Slope (PAR) SF39770.3to $120 $4,62071165 5 ft

feet770.3 Key Note Segment 139798.1to71204 5 ft

feet 4.0-5.0%799.3 Cross Slope (PAR) SF112821.7to $120 $13,44071166 5 ft

feet .35"800.1 Vertical Change REF5801.1to71128 5 ft

feet 2.0-3.0%823.2 Cross Slope (PAR) SF78838.8to $120 $9,36071167 5 ft

feet838.8 Key Note Segment 138866.3to71205 5 ft

feet .27"856.0 Vertical Change REF5857.0to71129 5 ft

feet 3.0-4.0%868.7 Cross Slope (PAR) SF16871.9to $120 $1,92071168 5 ft

feet 3.0-4.0%874.3 Cross Slope (PAR) SF8875.8to $120 $90071169 5 ft

feet 2.0-3.0%875.8 Cross Slope (PAR) SF28881.3to $120 $3,30071170 5 ft

feet881.3 Key Note Segment 130907.3to71206 5 ft

feet .33"890.8 Vertical Change REF5891.8to71130 5 ft

feet .41"899.1 Vertical Change REF5900.1to71131 5 ft

feet .36"910.3 Vertical Change LF5911.3to $75 $37571132 5 ft

feet 2.0-3.0%913.3 Cross Slope (PAR) SF115936.3to $120 $13,80071171 5 ft

feet .31"923.0 Vertical Change REF5924.0to71133 5 ft

feet 2.0-3.0%941.2 Cross Slope (PAR) SF25946.1to $120 $2,94071172 5 ft

feet 2.0-3.0%948.9 Cross Slope (PAR) SF37956.3to $120 $4,44071173 5 ft

feet 2.0-3.0%959.7 Cross Slope (PAR) SF54970.5to $120 $6,48071174 5 ft

feet970.5 Key Note Segment 1491000.3to71207 5 ft

feet .31"999.9 Vertical Change REF51000.9to71134 5 ft

feet 2.0-3.0%1004.0 Cross Slope (PAR) SF261009.2to $120 $3,12071175 5 ft

feet1010.3 Key Note Segment 1381037.8to71208 5 ft

feet 3.0-4.0%1041.3 Cross Slope (PAR) SF61042.5to $120 $72071176 5 ft

feet 2.0-3.0%1042.9 Cross Slope (PAR) SF261048.1to $120 $3,12071177 5 ft

feet 3.0-4.0%1051.0 Cross Slope (PAR) SF251056.0to $120 $3,00071178 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170817

Run ID

Double Tree
Way

46

ID Sidewalk Width

Priority

feet 2.0-3.0%1056.8 Cross Slope (PAR) SF231061.3to $120 $2,70071179 5 ft

feet 4.0-5.0%1061.9 Cross Slope (PAR) SF291067.7to $120 $3,48071180 5 ft

feet 3.0-4.0%1070.3 Cross Slope (PAR) SF111072.4to $120 $1,26071181 5 ft

feet 2.0-3.0%1072.4 Cross Slope (PAR) SF451081.4to $120 $5,40071182 5 ft

feet 3.0-4.0%1083.6 Cross Slope (PAR) SF701097.6to $120 $8,40071183 5 ft

feet 5.0-6.0%1097.6 Cross Slope (PAR) SF331104.1to $120 $3,90071184 5 ft

feet 3.0-4.0%1105.9 Cross Slope (PAR) SF191109.8to $120 $2,34071185 5 ft

feet 4.0-5.0%1111.9 Cross Slope (PAR) SF291117.7to $120 $3,48071186 5 ft

feet1118.0 Key Note Segment 1441146.7to71209 5 ft

feet 2.0-3.0%1157.2 Cross Slope (PAR) SF181160.8to $120 $2,16071187 5 ft

feet 2.0-3.0%1164.3 Cross Slope (PAR) SF161167.5to $120 $1,92071188 5 ft

feet 2.0-3.0%1172.8 Cross Slope (PAR) SF461182.0to $120 $5,52071189 5 ft

feet 4.0-5.0%1183.7 Cross Slope (PAR) SF231188.3to $120 $2,76071190 5 ft

feet 2.0-3.0%1188.7 Cross Slope (PAR) SF201192.7to $120 $2,40071191 5 ft

feet 3.0-4.0%1195.0 Cross Slope (PAR) SF901212.9to $120 $10,74071192 5 ft

$319,845.00TOTAL COST FOR: DOUBLE TREE WAYN side of Starting at: TRABON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170830

Run ID

Double Tree
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF4111.4to $120 $4,86071317 5 ft

feet11.4 Key Note Segment 10031.4to71360 5 ft

feet 4.0-5.0%32.0 Cross Slope (PAR) SF533.0to $120 $60071318 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF1636.7to $120 $1,92071319 5 ft

feet -.26"37.5 Vertical Change LF538.5to $75 $37571305 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF3247.7to $120 $3,84071320 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF4564.7to $120 $5,34071321 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF2382.1to $120 $2,70071322 5 ft

feet .47"82.9 Vertical Change LF583.9to $75 $37571306 5 ft

feet85.6 Key Note Segment 136112.8to71361 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF30120.8to $120 $3,60071323 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF75137.7to $120 $9,06071324 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF5145.5to $120 $60071325 5 ft

feet 5.0-6.0%156.8 Cross Slope (PAR) SF8158.3to $120 $90071326 5 ft

feet 5.0-6.0%161.1 Cross Slope (PAR) SF23165.6to $120 $2,70071327 5 ft

feet 6.0-7.0%166.5 Cross Slope (PAR) SF10168.4to $120 $1,14071328 5 ft

feet 5.0-6.0%170.9 Cross Slope (PAR) SF8172.4to $120 $90071329 5 ft

feet 5.0-6.0%176.0 Cross Slope (PAR) SF19179.8to $120 $2,28071330 5 ft

feet .29"180.9 Vertical Change LF5181.9to $75 $37571307 5 ft

feet181.0 Key Note Segment 170215.0to71362 5 ft

feet .29"204.9 Vertical Change REF5205.9to71308 5 ft

feet 7.0-8.0%215.3 Cross Slope (Driveway) SF6216.4to $40 $22071331 5 ft

feet 3.0-4.0%219.8 Cross Slope (PAR) SF9221.6to $120 $1,08071332 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF24226.3to $120 $2,82071333 5 ft

feet -.26"225.9 Vertical Change REF5226.9to71309 5 ft

feet 4.0-5.0%226.3 Cross Slope (PAR) SF130252.3to $120 $15,60071334 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF19256.3to $120 $2,28071335 5 ft

feet256.3 Key Note Segment 144285.0to71363 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170830

Run ID

Double Tree
Way

50

ID Sidewalk Width

Priority

feet 5.0-6.0%288.7 Cross Slope (PAR) SF13291.3to $120 $1,56071336 5 ft

feet 3.0-4.0%291.6 Cross Slope (PAR) SF28297.2to $120 $3,36071337 5 ft

feet298.6 Key Note Segment 154329.4to71364 5 ft

feet 3.0-4.0%330.6 Cross Slope (PAR) SF6331.7to $120 $66071338 5 ft

feet 2.0-3.0%332.3 Cross Slope (PAR) SF15335.3to $120 $1,80071339 5 ft

feet .27"334.6 Vertical Change REF5335.6to71310 5 ft

feet 3.0-4.0%340.6 Cross Slope (PAR) SF19344.3to $120 $2,22071340 5 ft

feet 2.0-3.0%344.5 Cross Slope (PAR) SF53355.0to $120 $6,30071341 5 ft

feet .43"348.3 Vertical Change REF5349.3to71311 5 ft

feet 2.0-3.0%365.8 Cross Slope (PAR) SF169399.6to $120 $20,28071342 5 ft

feet399.6 Key Note Segment 133426.2to71365 5 ft

feet 3.0-4.0%427.9 Cross Slope (PAR) SF9429.6to $120 $1,02071343 5 ft

feet 2.0-3.0%429.6 Cross Slope (PAR) SF36436.7to $120 $4,26071344 5 ft

feet 2.0-3.0%451.3 Cross Slope (PAR) SF23455.8to $120 $2,70071345 5 ft

feet 4.0-5.0%456.5 Cross Slope (PAR) SF49466.2to $120 $5,82071346 5 ft

feet 2.0-3.0%466.2 Cross Slope (PAR) SF13468.8to $120 $1,56071347 5 ft

feet 4.0-5.0%469.4 Cross Slope (PAR) SF15472.3to $120 $1,74071348 5 ft

feet 3.0-4.0%505.0 Cross Slope (PAR) SF16508.2to $120 $1,92071349 5 ft

feet 2.0-3.0%508.5 Cross Slope (PAR) SF140536.5to $120 $16,80071350 5 ft

feet 4.0-5.0%536.5 Cross Slope (PAR) SF30542.5to $120 $3,60071351 5 ft

feet545.0 Key Note Segment 146574.1to71366 5 ft

feet 3.05"550.2 Vertical Change REF5551.2to71312 5 ft

feet .3"564.3 Vertical Change REF5565.3to71313 5 ft

feet 2.0-3.0%575.0 Cross Slope (PAR) SF11577.3to $120 $1,38071352 5 ft

feet 2.0-3.0%586.9 Cross Slope (PAR) SF133613.4to $120 $15,90071353 5 ft

feet 4.0-5.0%613.7 Cross Slope (PAR) SF82630.1to $120 $9,84071354 5 ft

feet630.1 Key Note Segment 115653.0to71367 5 ft

feet .27"630.8 Vertical Change REF5631.8to71314 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

TRABON WAY

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170830

Run ID

Double Tree
Way

50

ID Sidewalk Width

Priority

feet 3.34"655.1 Vertical Change REF5656.1to71315 5 ft

feet 3.0-4.0%655.6 Cross Slope (PAR) SF62667.9to $120 $7,38071355 5 ft

feet 2.0-3.0%667.9 Cross Slope (PAR) SF95686.8to $120 $11,34071356 5 ft

feet688.3 Key Note Segment 129714.1to71368 5 ft

feet -.27"689.9 Vertical Change REF5690.9to71316 5 ft

feet 2.0-3.0%717.4 Cross Slope (PAR) SF20721.3to $120 $2,34071357 5 ft

feet722.8 Key Note Segment 127748.1to71369 5 ft

feet 2.0-3.0%751.1 Cross Slope (PAR) SF109772.9to $120 $13,08071358 5 ft

feet 4.0-5.0%773.3 Cross Slope (PAR) SF33779.8to $120 $3,90071359 5 ft

feet 6.0-7.0%778.2 9780.0to71370 5 ft

$204,325.00TOTAL COST FOR: DOUBLE TREE WAYN side of Starting at: TRABON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DOUBLE TREE WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

TRABON WAY

End Street Name

2109170809

Run ID

Double Tree
Way

21

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF195.6to $120 $2,28071101 5 ft

feet -.3"3.8 Vertical Change REF54.8to71099 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF6218.1to $120 $7,38071102 5 ft

feet .28"9.4 Vertical Change REF510.4to71100 5 ft

feet 3.0-4.0%22.4 Cross Slope (PAR) SF1725.8to $120 $2,04071103 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF13554.8to $120 $16,20071104 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF4363.4to $120 $5,16071105 5 ft

feet 3.0-4.0%65.6 Cross Slope (PAR) SF666.8to $120 $72071106 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF178102.9to $120 $21,36071107 5 ft

feet 4.0-5.0%102.9 Cross Slope (PAR) SF6104.1to $120 $72071108 5 ft

$55,860.00TOTAL COST FOR: DOUBLE TREE WAYN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DOUBLE TREE WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161035

Run ID

Double Tree
Way

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF163.6to $120 $1,86070240 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF12128.3to $120 $14,52070241 5 ft

feet 2.0-3.0%31.4 Cross Slope (PAR) SF13858.9to $120 $16,50070242 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF6678.0to $120 $7,92070243 5 ft

$40,800.00TOTAL COST FOR: DOUBLE TREE WAYS side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DOUBLE TREE WAY

Street Side

WINTER WAY

Survey Street Name Starting Street Name

SUMMER LN

End Street Name

2112151330

Run ID

Double Tree
Way

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF102.4to $120 $1,14082578 5 ft

feet 4.0-5.0%6.3 Cross Slope (PAR) SF4014.3to $120 $4,80082579 5 ft

feet .3"10.8 Vertical Change REF511.8to82571 5 ft

feet 5.0-6.0%16.6 Cross Slope (PAR) SF818.1to $120 $90082580 5 ft

feet 3.0-4.0%19.6 Cross Slope (PAR) SF3326.3to $120 $4,02082581 5 ft

feet 4.0-5.0%29.8 Cross Slope (PAR) SF4238.2to $120 $5,04082582 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF642.9to $120 $72082583 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF544.8to $120 $60082584 5 ft

feet 4.0-5.0%46.5 Cross Slope (PAR) SF747.8to $120 $78082585 5 ft

feet 6.0-7.0%48.9 Cross Slope (PAR) SF549.9to $120 $60082586 5 ft

feet 5.0-6.0%52.0 Cross Slope (PAR) SF7567.0to $120 $9,00082587 5 ft

feet 4.0-5.0%70.1 Cross Slope (PAR) SF3076.0to $120 $3,54082588 5 ft

feet 4.0-5.0%78.7 Cross Slope (PAR) SF1882.2to $120 $2,10082589 5 ft

feet .26"79.2 Vertical Change REF580.2to82572 5 ft

feet .64"82.5 Vertical Change REF583.5to82573 5 ft

feet 6.0-7.0%82.6 Cross Slope (PAR) SF1084.5to $120 $1,14082590 5 ft

feet 5.0-6.0%85.7 Cross Slope (PAR) SF73100.3to $120 $8,76082591 5 ft

feet .36"99.0 Vertical Change REF5100.0to82574 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF47111.2to $120 $5,64082592 5 ft

feet .33"110.9 Vertical Change REF5111.9to82575 5 ft

feet 3.0-4.0%114.7 Cross Slope (PAR) SF52125.0to $120 $6,18082593 5 ft

feet -.28"123.6 Vertical Change REF5124.6to82576 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF30131.8to $120 $3,60082594 5 ft

feet 3.0-4.0%139.7 Cross Slope (PAR) SF19143.4to $120 $2,22082595 5 ft

feet 3.0-4.0%146.0 Cross Slope (PAR) SF22150.3to $120 $2,58082596 5 ft

feet -.28"148.5 Vertical Change REF5149.5to82577 5 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF33159.6to $120 $3,96082597 5 ft

$67,320.00TOTAL COST FOR: DOUBLE TREE WAYE side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DRAKE ST

Street Side

NEPLUS WY

Survey Street Name Starting Street Name

PADRE ST

End Street Name

2108131136

Run ID

Drake St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,44062108 5 ft

feet -.39"0.2 Vertical Change REF51.2to62102 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF7216.7to $120 $8,58062109 5 ft

feet16.7 Key Note Segment 12040.6to62119 5 ft

feet 4.0-5.0%42.0 Cross Slope (PAR) SF1945.8to $120 $2,28062110 5 ft

feet .37"44.9 Vertical Change REF545.9to62103 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF8161.9to $120 $9,66062111 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF1167.8to $120 $1,26062112 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF6488.3to $120 $7,68062113 5 ft

feet .29"91.1 Vertical Change LF592.1to $75 $37562104 5 ft

feet .27"103.4 Vertical Change LF5104.4to $75 $37562105 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF9107.8to $120 $1,02062114 5 ft

feet 3.0-4.0%109.9 Cross Slope (PAR) SF10111.8to $120 $1,14062115 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF7113.9to $120 $78062116 5 ft

feet -.26"117.8 Vertical Change LF5118.8to $75 $37562106 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF73133.5to $120 $8,70062117 5 ft

feet -.34"130.0 Vertical Change REF5131.0to62107 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF13142.4to $120 $1,56062118 5 ft

$45,225.00TOTAL COST FOR: DRAKE STE side of Starting at: NEPLUS WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DRAKE ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

SAURET ST

End Street Name

2108131154

Run ID

Drake St

58

ID Sidewalk Width

Priority

feet .26"0.1 Vertical Change REF51.1to62245 5 ft

feet 3.0-4.0%0.9 Cross Slope (PAR) SF123.3to $120 $1,44062263 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF5414.3to $120 $6,48062264 5 ft

feet .33"11.4 Vertical Change REF512.4to62246 5 ft

feet18.8 Key Note Segment 11441.5to62282 5 ft

feet .28"24.0 Vertical Change REF525.0to62247 5 ft

feet46.2 Key Note Segment 11469.1to62283 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF1472.6to $120 $1,68062265 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF53106.3to $120 $6,30062266 5 ft

feet106.3 Key Note Segment 117129.6to62284 5 ft

feet -.29"107.1 Vertical Change REF5108.1to62248 5 ft

feet .28"109.7 Vertical Change REF5110.7to62249 5 ft

feet 2.0-3.0%129.6 Cross Slope (Driveway) SF10131.7to $40 $42062267 5 ft

feet133.8 Key Note Segment 116157.0to62285 5 ft

feet .37"145.0 Vertical Change REF5146.0to62250 5 ft

feet -.31"152.8 Vertical Change REF5153.8to62251 5 ft

feet 2.0-3.0%157.0 Cross Slope (Driveway) SF40165.0to $40 $1,60062268 5 ft

feet .29"157.8 Vertical Change REF5158.8to62252 5 ft

feet .43"168.5 Vertical Change LF5169.5to $75 $37562253 5 ft

feet 2.0-3.0%177.2 Cross Slope (PAR) SF5178.2to $120 $60062269 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF13183.3to $120 $1,50062270 5 ft

feet .27"184.3 Vertical Change LF5185.3to $75 $37562254 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF37193.5to $120 $4,44062271 5 ft

feet195.0 Key Note Segment 96214.2to62286 5 ft

feet 3.0-4.0%214.2 Cross Slope (Driveway) SF6215.3to $40 $22062272 5 ft

feet .28"214.7 Vertical Change REF5215.7to62255 5 ft

feet 3.0-4.0%218.9 Cross Slope (PAR) SF7220.3to $120 $84062273 5 ft

feet221.3 Key Note Segment 119245.0to62287 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DRAKE ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

SAURET ST

End Street Name

2108131154

Run ID

Drake St

58

ID Sidewalk Width

Priority

feet .34"232.7 Vertical Change REF5233.7to62256 5 ft

feet -.52"240.5 Vertical Change REF5241.5to62257 5 ft

feet 3.0-4.0%245.3 Cross Slope (Driveway) SF26250.4to $40 $1,02062274 5 ft

feet .3"245.6 Vertical Change REF5246.6to62258 5 ft

feet 2.0-3.0%250.7 Cross Slope (PAR) SF23255.2to $120 $2,70062275 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF32263.8to $120 $3,84062276 5 ft

feet .47"258.6 Vertical Change REF5259.6to62259 5 ft

feet 2.0-3.0%269.3 Cross Slope (PAR) SF60281.3to $120 $7,20062277 5 ft

feet281.3 Key Note Segment 117304.7to62288 5 ft

feet -.26"281.8 Vertical Change REF5282.8to62260 5 ft

feet .27"287.0 Vertical Change REF5288.0to62261 5 ft

feet 3.0-4.0%305.2 Cross Slope (Driveway) SF21309.4to $40 $84062278 5 ft

feet309.4 Key Note Segment 107330.8to62289 5 ft

feet 6.0-7.0%332.2 Cross Slope (PAR) SF7333.5to $120 $78062279 5 ft

feet 5.0-6.0%333.7 Cross Slope (PAR) SF40341.6to $120 $4,74062280 5 ft

feet 3.0-4.0%342.3 Cross Slope (PAR) SF28347.8to $120 $3,30062281 5 ft

feet -.37"345.8 Vertical Change REF5346.8to62262 5 ft

$50,690.00TOTAL COST FOR: DRAKE STW side of Starting at: PADRE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DRAKE ST

Street Side

SAURET ST

Survey Street Name Starting Street Name

NEPLUS WY

End Street Name

2108131034

Run ID

Drake St

46

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 12224.6to61656 5 ft

feet 2.0-3.0%25.3 Cross Slope (Driveway) SF826.8to $40 $30061645 5 ft

feet26.8 Key Note Segment 11950.5to61657 5 ft

feet 3.0-4.0%51.4 Cross Slope (PAR) SF2055.4to $120 $2,40061646 5 ft

feet 4.0-5.0%57.8 Cross Slope (PAR) SF859.3to $120 $90061647 5 ft

feet 4.0-5.0%64.5 Cross Slope (PAR) SF2469.3to $120 $2,88061648 5 ft

feet -.27"67.8 Vertical Change REF568.8to61642 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF773.5to $120 $84061649 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF2480.8to $120 $2,94061650 5 ft

feet84.3 Key Note Segment 130110.3to61658 5 ft

feet -.3"85.6 Vertical Change REF586.6to61643 5 ft

feet .49"92.5 Vertical Change REF593.5to61644 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF10113.0to $120 $1,20061651 5 ft

feet114.8 Key Note Segment 114137.7to61659 5 ft

feet 2.0-3.0%138.0 Cross Slope (Driveway) SF5139.0to $40 $20061652 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF78156.9to $120 $9,36061653 5 ft

feet156.9 Key Note Segment 115179.8to61660 5 ft

feet 4.0-5.0%180.8 Cross Slope (PAR) SF48190.4to $120 $5,76061654 5 ft

feet 2.0-3.0%190.4 Cross Slope (PAR) SF32196.8to $120 $3,84061655 5 ft

$30,620.00TOTAL COST FOR: DRAKE STE side of Starting at: SAURET ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

CYPRESS CT

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121409

Run ID

Driftwood Dr

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF499.8to $120 $5,88096196 5 ft

feet 5.0-6.0%11.9 Cross Slope (PAR) SF813.5to $120 $96096197 5 ft

feet 6.0-7.0%13.5 Cross Slope (PAR) SF2718.8to $120 $3,18096198 5 ft

feet 5.0-6.0%19.3 Cross Slope (PAR) SF820.9to $120 $96096199 5 ft

feet 6.0-7.0%22.8 Cross Slope (PAR) SF4531.8to $120 $5,40096200 5 ft

feet 5.0-6.0%32.3 Cross Slope (PAR) SF5843.8to $120 $6,90096201 5 ft

feet 3.0-4.0%45.7 Cross Slope (PAR) SF3352.3to $120 $3,96096202 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF7767.7to $120 $9,24096203 5 ft

feet 4.0-5.0%67.7 Cross Slope (PAR) SF1470.6to $120 $1,74096204 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF2275.0to $120 $2,64096205 5 ft

feet 3.0-4.0%77.9 Cross Slope (PAR) SF879.5to $120 $96096206 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF125105.3to $120 $15,00096207 5 ft

feet 4.0-5.0%106.8 Cross Slope (PAR) SF129132.7to $120 $15,54096208 5 ft

feet 4.0-5.0%136.3 Cross Slope (PAR) SF12138.7to $120 $1,44096209 5 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF58152.2to $120 $7,02096210 5 ft

feet .97"152.2 Vertical Change REF5153.2to96195 5 ft

$80,820.00TOTAL COST FOR: DRIFTWOOD DRN side of Starting at: CYPRESS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

HARBOR CT

Survey Street Name Starting Street Name

CYPRESS CT

End Street Name

2201121403

Run ID

Driftwood Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11923.8to $120 $14,28096117 5 ft

feet 4.0-5.0%24.7 Cross Slope (PAR) SF7840.3to $120 $9,36096118 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF5855.3to $120 $6,90096119 5 ft

feet .27"57.7 Vertical Change LF558.7to $75 $37596111 5 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF660.0to $120 $72096120 5 ft

feet 3.0-4.0%62.1 Cross Slope (PAR) SF1464.8to $120 $1,62096121 5 ft

feet 5.0-6.0%65.6 Cross Slope (PAR) SF5476.3to $120 $6,42096122 5 ft

feet .49"79.3 Vertical Change REF580.3to96112 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF982.1to $120 $1,08096123 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF788.1to $120 $78096124 5 ft

feet 5.0-6.0%89.1 Cross Slope (PAR) SF64101.8to $120 $7,62096125 5 ft

feet 6.0-7.0%103.7 Cross Slope (PAR) SF8105.3to $120 $96096126 5 ft

feet 5.0-6.0%105.3 Cross Slope (PAR) SF29111.0to $120 $3,42096127 5 ft

feet 6.0-7.0%112.3 Cross Slope (PAR) SF26117.5to $120 $3,12096128 5 ft

feet .26"118.4 Vertical Change LF5119.4to $75 $37596114 5 ft

feet 6.0-7.0%119.8 Cross Slope (PAR) SF5120.8to $120 $60096129 5 ft

feet 6.0-7.0%123.8 Cross Slope (PAR) SF13126.3to $120 $1,50096130 5 ft

feet 5.0-6.0%127.3 Cross Slope (PAR) SF17130.7to $120 $2,04096131 5 ft

feet .27"132.9 Vertical Change LF5133.9to $75 $37596115 5 ft

feet 6.0-7.0%134.3 Cross Slope (PAR) SF9136.2to $120 $1,14096132 5 ft

feet 5.0-6.0%136.9 Cross Slope (PAR) SF26142.2to $120 $3,18096133 5 ft

feet 5.0-6.0%145.7 Cross Slope (PAR) SF33152.3to $120 $3,96096134 5 ft

feet 6.0-7.0%152.5 Cross Slope (PAR) SF18156.2to $120 $2,22096135 5 ft

feet 5.0-6.0%153.3 18156.8to96136 5 ft

feet 5.0-6.0%153.3 Running Slope SF18156.8to $120 $2,10096137 5 ft

feet .29"156.7 Vertical Change LF5157.7to $75 $37596116 5 ft

$74,520.00TOTAL COST FOR: DRIFTWOOD DRN side of Starting at: HARBOR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121415

Run ID

Driftwood Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10096235 5 ft

feet -.26"1.0 Vertical Change REF52.0to96211 5 ft

feet .32"15.8 Vertical Change REF516.8to96212 5 ft

feet 3.0-4.0%21.7 Cross Slope (PAR) SF1324.3to $120 $1,56096236 5 ft

feet24.3 Key Note Segment 9843.8to96269 5 ft

feet 4.0-5.0%44.3 Cross Slope (Driveway) SF4052.2to $40 $1,58096237 5 ft

feet .32"46.2 Vertical Change REF547.2to96214 5 ft

feet .49"50.6 Vertical Change REF551.6to96215 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF2156.3to $120 $2,46096238 5 ft

feet .31"56.6 Vertical Change REF557.6to96216 5 ft

feet 4.0-5.0%57.4 Cross Slope (PAR) SF758.8to $120 $84096239 5 ft

feet58.8 Key Note Segment 10078.8to96270 5 ft

feet 1.93"65.8 Vertical Change REF566.8to96217 5 ft

feet 3.0-4.0%79.8 Cross Slope (PAR) SF1382.3to $120 $1,50096240 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF1184.5to $120 $1,32096241 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF4695.8to $120 $5,52096242 5 ft

feet -.37"96.5 Vertical Change LF597.5to $75 $37596218 5 ft

feet 2.0-3.0%100.5 Cross Slope (PAR) SF37107.8to $120 $4,38096243 5 ft

feet .27"109.3 Vertical Change REF5110.3to96219 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF8111.7to $120 $90096244 5 ft

feet 3.0-4.0%113.9 Cross Slope (PAR) SF33120.5to $120 $3,96096245 5 ft

feet .3"121.3 Vertical Change LF5122.3to $75 $37596220 5 ft

feet 4.0-5.0%123.0 Cross Slope (PAR) SF7124.4to $120 $84096246 5 ft

feet 3.0-4.0%128.0 Cross Slope (PAR) SF37135.3to $120 $4,38096247 5 ft

feet .26"135.1 Vertical Change REF5136.1to96221 5 ft

feet135.3 Key Note Segment 146164.6to96271 5 ft

feet .26"145.9 Vertical Change REF14148.7to96222 5 ft

feet 3.0-4.0%166.5 Cross Slope (PAR) SF8168.1to $120 $96096248 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121415

Run ID

Driftwood Dr

54

ID Sidewalk Width

Priority

feet .26"170.1 Vertical Change REF5171.1to96223 5 ft

feet 2.0-3.0%170.9 Cross Slope (PAR) SF63183.4to $120 $7,50096249 5 ft

feet 3.0-4.0%185.8 Cross Slope (PAR) SF16189.0to $120 $1,92096250 5 ft

feet189.0 Key Note Segment 148218.5to96272 5 ft

feet .34"220.6 Vertical Change LF5221.6to $75 $37596224 5 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF8225.8to $120 $96096251 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF12230.6to $120 $1,44096252 5 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF14233.6to $120 $1,68096253 5 ft

feet233.6 Key Note Segment 99253.3to96273 5 ft

feet -.28"244.1 Vertical Change REF5245.1to96225 5 ft

feet 2.0-3.0%255.5 Cross Slope (PAR) SF84272.2to $120 $10,02096254 5 ft

feet 2.0-3.0%274.9 Cross Slope (PAR) SF7276.3to $120 $84096255 5 ft

feet -.27"279.7 Vertical Change LF5280.7to $75 $37596226 5 ft

feet 2.0-3.0%283.5 Cross Slope (PAR) SF56294.7to $120 $6,72096256 5 ft

feet294.7 Key Note Segment 146323.8to96274 5 ft

feet .27"304.9 Vertical Change REF5305.9to96227 5 ft

feet -.26"313.6 Vertical Change REF5314.6to96228 5 ft

feet 3.0-4.0%326.3 Cross Slope (PAR) SF7327.6to $120 $78096257 5 ft

feet -.27"326.5 Vertical Change REF5327.5to96229 5 ft

feet 2.0-3.0%327.6 Cross Slope (PAR) SF10329.6to $120 $1,20096258 5 ft

feet 4.0-5.0%330.9 Cross Slope (PAR) SF74345.6to $120 $8,82096259 5 ft

feet 2.0-3.0%346.8 Cross Slope (PAR) SF17350.1to $120 $1,98096260 5 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF110376.2to $120 $13,14096261 5 ft

feet378.4 Key Note Segment 101398.6to96275 5 ft

feet -.34"389.0 Vertical Change REF5390.0to96230 5 ft

feet -.27"402.2 Vertical Change LF5403.2to $75 $37596231 5 ft

feet 3.0-4.0%403.3 Cross Slope (PAR) SF44412.1to $120 $5,28096262 5 ft

feet412.7 Key Note Segment 151442.8to96276 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121415

Run ID

Driftwood Dr

54

ID Sidewalk Width

Priority

feet 4.0-5.0%442.8 Cross Slope (Driveway) SF108464.3to $40 $4,30096263 5 ft

feet -.3"444.5 Vertical Change REF5445.5to96232 5 ft

feet -.26"461.0 Vertical Change REF5462.0to96233 5 ft

feet 2.0-3.0%465.2 Cross Slope (PAR) SF10467.1to $120 $1,14096264 5 ft

feet467.1 Key Note Segment 100487.1to96277 5 ft

feet 3.0-4.0%488.5 Cross Slope (PAR) SF10490.4to $120 $1,14096265 5 ft

feet .48"489.9 Vertical Change REF5490.9to96234 5 ft

feet 3.0-4.0%493.0 Cross Slope (PAR) SF11495.1to $120 $1,26096266 5 ft

feet 2.0-3.0%495.1 Cross Slope (PAR) SF91513.2to $120 $10,86096267 5 ft

feet 4.0-5.0%513.6 Cross Slope (PAR) SF116536.8to $120 $13,92096268 5 ft

$138,075.00TOTAL COST FOR: DRIFTWOOD DRS side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160853

Run ID

Driftwood Dr

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58069115 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF6918.1to $120 $8,28069116 5 ft

feet19.1 Key Note Segment 7033.1to69174 5 ft

feet -.29"34.2 Vertical Change REF535.2to69081 5 ft

feet 4.0-5.0%34.6 Cross Slope (PAR) SF836.3to $120 $1,02069117 5 ft

feet -.27"38.0 Vertical Change LF539.0to $75 $37569082 5 ft

feet 3.0-4.0%40.1 Cross Slope (PAR) SF5150.3to $120 $6,12069118 5 ft

feet 3.0-4.0%52.4 Cross Slope (PAR) SF1956.1to $120 $2,22069119 5 ft

feet 4.0-5.0%58.2 Cross Slope (PAR) SF6170.3to $120 $7,26069120 5 ft

feet70.3 Key Note Segment 7184.5to69175 5 ft

feet .39"85.2 Vertical Change LF586.2to $75 $37569083 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF2093.2to $120 $2,40069121 5 ft

feet -.41"91.6 Vertical Change REF592.6to69084 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF50117.2to $120 $5,94069122 5 ft

feet117.2 Key Note Segment 76132.3to69176 5 ft

feet .49"140.3 Vertical Change LF5141.3to $75 $37569085 5 ft

feet .27"144.8 Vertical Change LF5145.8to $75 $37569086 5 ft

feet 3.0-4.0%162.8 Cross Slope (PAR) SF5163.8to $120 $60069123 5 ft

feet 3.0-4.0%169.0 Cross Slope (PAR) SF12171.3to $120 $1,38069124 5 ft

feet .29"170.9 Vertical Change REF5171.9to69087 5 ft

feet 2.0-3.0%173.0 Cross Slope (PAR) SF14175.7to $120 $1,62069125 5 ft

feet175.7 Key Note Segment 67189.0to69177 5 ft

feet 5.0-6.0%192.0 7193.4to69192 5 ft

feet 3.0-4.0%192.8 Cross Slope (PAR) SF7194.2to $120 $84069126 5 ft

feet 2.0-3.0%194.2 Cross Slope (PAR) SF31200.4to $120 $3,72069127 5 ft

feet .28"199.4 Vertical Change REF5200.4to69088 5 ft

feet 4.0-5.0%201.1 Cross Slope (PAR) SF6202.3to $120 $72069128 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF5206.0to $120 $60069129 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160853

Run ID

Driftwood Dr

56

ID Sidewalk Width

Priority

feet .44"205.5 Vertical Change REF5206.5to69089 5 ft

feet 2.0-3.0%214.5 Cross Slope (PAR) SF36221.6to $120 $4,26069130 5 ft

feet 3.0-4.0%229.3 Cross Slope (PAR) SF6230.5to $120 $72069131 5 ft

feet230.5 Key Note Segment 67243.8to69178 5 ft

feet 5.0-6.0%243.8 Cross Slope (Driveway) SF7245.2to $40 $28069132 5 ft

feet .58"246.0 Vertical Change SF5247.0to $75 $37569090 5 ft

feet .27"254.7 Vertical Change LF5255.7to $75 $37569091 5 ft

feet 5.0-6.0%255.4 7256.7to69193 5 ft

feet 2.0-3.0%256.3 Cross Slope (PAR) SF5257.4to $120 $66069133 5 ft

feet257.4 Key Note Segment 83273.9to69179 5 ft

feet .62"258.1 Vertical Change REF5259.1to69092 5 ft

feet 5.0-6.0%273.9 Cross Slope (Driveway) SF43282.5to $40 $1,72069134 5 ft

feet 3.0-4.0%283.5 Cross Slope (PAR) SF9285.3to $120 $1,08069135 5 ft

feet .55"283.8 Vertical Change REF5284.8to69093 5 ft

feet 2.0-3.0%285.6 Cross Slope (PAR) SF8287.3to $120 $1,02069136 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF31298.1to $120 $3,66069137 5 ft

feet -.42"301.0 Vertical Change LF5302.0to $75 $37569094 5 ft

feet 2.0-3.0%306.9 Cross Slope (PAR) SF42315.2to $120 $4,98069138 5 ft

feet .3"307.0 Vertical Change REF5308.0to69095 5 ft

feet .56"309.0 Vertical Change REF5310.0to69096 5 ft

feet336.8 Key Note Segment 73351.4to69180 5 ft

feet366.1 Key Note Segment 71380.3to69181 5 ft

feet 2.0-3.0%380.8 Cross Slope (PAR) SF65393.8to $120 $7,80069139 5 ft

feet 2.0-3.0%398.5 Cross Slope (PAR) SF206439.6to $120 $24,66069140 5 ft

feet .41"419.6 Vertical Change REF5420.6to69097 5 ft

feet439.6 Key Note Segment 70453.5to69182 5 ft

feet 2.0-3.0%455.1 Cross Slope (PAR) SF66468.2to $120 $7,86069141 5 ft

feet471.3 Key Note Segment 69485.1to69183 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160853

Run ID

Driftwood Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%486.8 Cross Slope (PAR) SF288544.4to $120 $34,56069142 5 ft

feet .42"494.7 Vertical Change REF5495.7to69098 5 ft

feet .37"501.1 Vertical Change REF5502.1to69099 5 ft

feet -.27"514.0 Vertical Change REF5515.0to69100 5 ft

feet -1.39"516.1 Vertical Change SF5517.1to $75 $37569101 5 ft

feet .84"522.1 Vertical Change REF5523.1to69102 5 ft

feet 3.0-4.0%548.3 Cross Slope (PAR) SF7549.6to $120 $78069143 5 ft

feet549.6 Key Note Segment 75564.5to69184 5 ft

feet577.8 Key Note Segment 65590.8to69185 5 ft

feet 2.0-3.0%592.7 Cross Slope (PAR) SF67606.1to $120 $8,04069144 5 ft

feet -.31"634.2 Vertical Change LF5635.2to $75 $37569103 5 ft

feet 2.0-3.0%645.5 Cross Slope (PAR) SF24650.3to $120 $2,88069145 5 ft

feet651.8 Key Note Segment 70665.8to69186 5 ft

feet .37"653.8 Vertical Change REF5654.8to69104 5 ft

feet 2.0-3.0%666.9 Cross Slope (PAR) SF20670.8to $120 $2,34069146 5 ft

feet 4.0-5.0%670.8 Cross Slope (PAR) SF42679.1to $120 $4,98069147 5 ft

feet -.4"678.4 Vertical Change REF5679.4to69105 5 ft

feet 2.0-3.0%679.6 Cross Slope (PAR) SF18683.2to $120 $2,16069148 5 ft

feet683.8 Key Note Segment 68697.3to69187 5 ft

feet 2.0-3.0%697.4 Cross Slope (Driveway) SF136724.5to $40 $5,42069149 5 ft

feet .44"711.6 Vertical Change REF5712.6to69106 5 ft

feet 2.0-3.0%738.6 Cross Slope (PAR) SF31744.8to $120 $3,72069150 5 ft

feet 3.0-4.0%747.8 Cross Slope (PAR) SF38755.3to $120 $4,50069151 5 ft

feet 5.0-6.0%755.5 Cross Slope (PAR) SF18759.0to $120 $2,10069152 5 ft

feet 3.0-4.0%759.3 Cross Slope (PAR) SF14762.1to $120 $1,68069153 5 ft

feet762.1 Key Note Segment 69775.8to69188 5 ft

feet -.34"763.6 Vertical Change REF5764.6to69107 5 ft

feet 2.0-3.0%776.5 Cross Slope (Driveway) SF28782.0to $40 $1,10069154 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160853

Run ID

Driftwood Dr

56

ID Sidewalk Width

Priority

feet .38"777.5 Vertical Change REF5778.5to69108 5 ft

feet787.6 Key Note Segment 74802.3to69189 5 ft

feet 3.0-4.0%802.3 Cross Slope (Driveway) SF19806.1to $40 $76069155 5 ft

feet 2.0-3.0%806.1 Cross Slope (PAR) SF6807.2to $120 $66069156 5 ft

feet .39"819.6 Vertical Change REF5820.6to69109 5 ft

feet 2.0-3.0%820.5 Cross Slope (PAR) SF6821.6to $120 $66069157 5 ft

feet 2.0-3.0%826.7 Cross Slope (PAR) SF6827.9to $120 $72069158 5 ft

feet 2.0-3.0%831.4 Cross Slope (PAR) SF63844.0to $120 $7,56069159 5 ft

feet 3.53"841.4 Vertical Change REF5842.4to69110 5 ft

feet 3.0-4.0%846.8 Cross Slope (PAR) SF11849.0to $120 $1,32069160 5 ft

feet 2.0-3.0%849.6 Cross Slope (PAR) SF24854.3to $120 $2,82069161 5 ft

feet 3.0-4.0%865.2 Cross Slope (PAR) SF14868.0to $120 $1,68069162 5 ft

feet 2.0-3.0%869.9 Cross Slope (PAR) SF37877.2to $120 $4,38069163 5 ft

feet877.8 Key Note Segment 73892.3to69190 5 ft

feet 2.58"880.3 Vertical Change REF5881.3to69111 5 ft

feet -.26"889.0 Vertical Change REF5890.0to69112 5 ft

feet 2.0-3.0%892.3 Cross Slope (Driveway) SF70906.3to $40 $2,80069164 5 ft

feet .26"904.9 Vertical Change REF5905.9to69113 5 ft

feet 2.0-3.0%911.8 Cross Slope (PAR) SF10913.8to $120 $1,20069165 5 ft

feet914.3 Key Note Segment 73928.9to69191 5 ft

feet 2.0-3.0%929.8 Cross Slope (PAR) SF35936.8to $120 $4,20069166 5 ft

feet .38"930.4 Vertical Change REF5931.4to69114 5 ft

feet 4.0-5.0%937.3 Cross Slope (PAR) SF7938.7to $120 $84069167 5 ft

feet 5.0-6.0%940.9 Cross Slope (PAR) SF23945.4to $120 $2,70069168 5 ft

feet 3.0-4.0%945.4 Cross Slope (PAR) SF7946.8to $120 $84069169 5 ft

feet 2.0-3.0%946.8 Cross Slope (PAR) SF8948.4to $120 $96069170 5 ft

feet 4.0-5.0%950.1 Cross Slope (PAR) SF20954.0to $120 $2,34069171 5 ft

feet 4.0-5.0%956.4 Cross Slope (PAR) SF5957.4to $120 $60069172 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160853

Run ID

Driftwood Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%959.0 Cross Slope (PAR) SF29964.8to $120 $3,48069173 5 ft

$222,155.00TOTAL COST FOR: DRIFTWOOD DRS side of Starting at: MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160845

Run ID

Driftwood Dr

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,44068995 5 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF4511.9to $120 $5,40068996 5 ft

feet .27"3.2 Vertical Change REF54.2to68972 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF723.4to $120 $78068997 5 ft

feet23.4 Key Note Segment 7237.8to69063 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF3346.9to $120 $3,90068998 5 ft

feet 4.0-5.0%49.2 Cross Slope (PAR) SF10570.2to $120 $12,60068999 5 ft

feet70.6 Key Note Segment 7284.9to69064 5 ft

feet .39"71.9 Vertical Change REF572.9to68973 5 ft

feet 2.0-3.0%85.3 Cross Slope (Driveway) SF1588.3to $40 $60069000 5 ft

feet .4"85.8 Vertical Change REF586.8to68974 5 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF2095.3to $120 $2,40069001 5 ft

feet95.3 Key Note Segment 74110.1to69065 5 ft

feet 3.0-4.0%110.1 Cross Slope (Driveway) SF11112.3to $40 $44069002 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF77128.1to $120 $9,18069003 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF29139.7to $120 $3,48069004 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF22153.4to $120 $2,64069005 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF57168.3to $120 $6,90069006 5 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF6169.5to $120 $72069007 5 ft

feet 6.0-7.0%170.3 Cross Slope (PAR) SF8171.8to $120 $90069008 5 ft

feet173.9 Key Note Segment 62186.3to69066 5 ft

feet 1.99"176.3 Vertical Change REF5177.3to68975 5 ft

feet .76"189.5 Vertical Change SF5190.5to $75 $37568976 5 ft

feet 5.0-6.0%191.1 Cross Slope (PAR) SF6192.2to $120 $66069009 5 ft

feet 6.0-7.0%193.2 Cross Slope (PAR) SF13195.8to $120 $1,56069010 5 ft

feet 5.0-6.0%195.8 Cross Slope (PAR) SF6196.9to $120 $66069011 5 ft

feet -.52"198.2 Vertical Change SF5199.2to $75 $37568977 5 ft

feet200.4 Key Note Segment 64213.2to69067 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160845

Run ID

Driftwood Dr

65

ID Sidewalk Width

Priority

feet -.27"214.6 Vertical Change LF5215.6to $75 $37568978 5 ft

feet 3.0-4.0%217.8 Cross Slope (PAR) SF83234.3to $120 $9,90069012 5 ft

feet 3.0-4.0%237.3 Cross Slope (PAR) SF35244.3to $120 $4,20069013 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF33250.8to $120 $3,90069014 5 ft

feet 4.0-5.0%251.2 Cross Slope (PAR) SF24256.0to $120 $2,88069015 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF6257.8to $120 $66069016 5 ft

feet .29"256.9 Vertical Change REF5257.9to68979 5 ft

feet 3.0-4.0%260.3 Cross Slope (PAR) SF10262.2to $120 $1,14069017 5 ft

feet 2.0-3.0%262.2 Cross Slope (PAR) SF8263.8to $120 $96069018 5 ft

feet 2.0-3.0%266.2 Cross Slope (PAR) SF55277.2to $120 $6,60069019 5 ft

feet .37"273.6 Vertical Change REF5274.6to68980 5 ft

feet 2.0-3.0%288.4 Cross Slope (PAR) SF42296.8to $120 $5,04069020 5 ft

feet297.8 Key Note Segment 78313.3to69068 5 ft

feet 4.0-5.0%313.3 Cross Slope (Driveway) SF7314.7to $40 $28069021 5 ft

feet 2.0-3.0%315.8 Cross Slope (PAR) SF5316.8to $120 $60069022 5 ft

feet 2.0-3.0%319.0 Cross Slope (PAR) SF44327.7to $120 $5,22069023 5 ft

feet327.9 Key Note Segment 74342.7to69069 5 ft

feet 4.0-5.0%342.7 Cross Slope (Driveway) SF42351.0to $40 $1,66069024 5 ft

feet 2.0-3.0%351.0 Cross Slope (PAR) SF84367.8to $120 $10,08069025 5 ft

feet 2.0-3.0%370.3 Cross Slope (PAR) SF10372.3to $120 $1,20069026 5 ft

feet 2.0-3.0%375.7 Cross Slope (PAR) SF14378.4to $120 $1,62069027 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF109405.6to $120 $13,08069028 5 ft

feet407.3 Key Note Segment 77422.6to69070 5 ft

feet -.31"408.7 Vertical Change REF5409.7to68981 5 ft

feet .6"415.3 Vertical Change REF5416.3to68982 5 ft

feet .35"420.9 Vertical Change REF5421.9to68983 5 ft

feet 3.0-4.0%422.6 Cross Slope (Driveway) SF24427.4to $40 $96069029 5 ft

feet 5.0-6.0%427.4 Cross Slope (PAR) SF13429.9to $120 $1,50069030 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160845

Run ID

Driftwood Dr

65

ID Sidewalk Width

Priority

feet 4.0-5.0%432.1 Cross Slope (PAR) SF6433.3to $120 $72069031 5 ft

feet433.3 Key Note Segment 70447.3to69071 5 ft

feet -.4"435.3 Vertical Change REF5436.3to68984 5 ft

feet 3.0-4.0%448.9 Cross Slope (PAR) SF6450.1to $120 $72069032 5 ft

feet 2.0-3.0%450.3 Cross Slope (PAR) SF149480.0to $120 $17,82069033 5 ft

feet -1.11"482.4 Vertical Change SF5483.4to $75 $37568985 5 ft

feet 2.0-3.0%503.5 Cross Slope (PAR) SF8505.0to $120 $90069034 5 ft

feet 2.0-3.0%509.0 Cross Slope (PAR) SF22513.4to $120 $2,64069035 5 ft

feet513.4 Key Note Segment 77528.8to69072 5 ft

feet -.55"515.5 Vertical Change REF5516.5to68986 5 ft

feet -.52"535.9 Vertical Change SF5536.9to $75 $37568987 5 ft

feet 2.0-3.0%553.9 Cross Slope (PAR) SF68567.4to $120 $8,10069036 5 ft

feet567.4 Key Note Segment 70581.4to69073 5 ft

feet 3.0-4.0%581.4 Cross Slope (Driveway) SF18585.0to $40 $72069037 5 ft

feet 2.0-3.0%585.3 Cross Slope (PAR) SF6586.4to $120 $66069038 5 ft

feet 2.0-3.0%597.9 Cross Slope (PAR) SF19601.7to $120 $2,28069039 5 ft

feet .26"599.4 Vertical Change REF5600.4to68988 5 ft

feet616.6 Key Note Segment 73631.3to69074 5 ft

feet -1.22"642.7 Vertical Change SF5643.7to $75 $37568989 5 ft

feet 2.0-3.0%646.8 Cross Slope (PAR) SF8648.3to $120 $90069040 5 ft

feet .26"653.3 Vertical Change LF17656.7to $75 $1,27568990 5 ft

feet 2.0-3.0%657.6 Cross Slope (PAR) SF74672.4to $120 $8,88069041 5 ft

feet674.4 Key Note Segment 62686.7to69075 5 ft

feet 2.0-3.0%686.7 Cross Slope (Driveway) SF12689.1to $40 $48069042 5 ft

feet 4.0-5.0%689.3 Cross Slope (PAR) SF36696.4to $120 $4,26069043 5 ft

feet 3.0-4.0%698.5 Cross Slope (PAR) SF10700.4to $120 $1,14069044 5 ft

feet701.0 Key Note Segment 92719.3to69076 5 ft

feet 3.0-4.0%723.7 Cross Slope (PAR) SF41731.8to $120 $4,86069045 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160845

Run ID

Driftwood Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%733.5 Cross Slope (PAR) SF47742.8to $120 $5,58069046 5 ft

feet 2.0-3.0%746.7 Cross Slope (PAR) SF5747.7to $120 $60069047 5 ft

feet .35"749.4 Vertical Change LF5750.4to $75 $37568991 5 ft

feet 2.0-3.0%752.9 Cross Slope (PAR) SF139780.7to $120 $16,68069048 5 ft

feet780.7 Key Note Segment 72795.1to69077 5 ft

feet 5.0-6.0%796.2 Cross Slope (PAR) SF18799.8to $120 $2,16069049 5 ft

feet 3.0-4.0%799.8 Cross Slope (PAR) SF20803.8to $120 $2,40069050 5 ft

feet 2.0-3.0%804.4 Cross Slope (PAR) SF17807.8to $120 $2,04069051 5 ft

feet808.9 Key Note Segment 66822.1to69078 5 ft

feet 3.0-4.0%822.1 Cross Slope (Driveway) SF41830.3to $40 $1,64069052 5 ft

feet 3.0-4.0%832.6 Cross Slope (PAR) SF14835.3to $120 $1,62069053 5 ft

feet 4.0-5.0%837.9 Cross Slope (PAR) SF18841.4to $120 $2,10069054 5 ft

feet 2.0-3.0%843.1 Cross Slope (PAR) SF54853.8to $120 $6,42069055 5 ft

feet .35"855.4 Vertical Change LF5856.4to $75 $37568992 5 ft

feet .26"875.2 Vertical Change REF5876.2to68993 5 ft

feet 2.0-3.0%875.9 Cross Slope (PAR) SF62888.3to $120 $7,44069056 5 ft

feet888.3 Key Note Segment 70902.3to69079 5 ft

feet 3.0-4.0%902.3 Cross Slope (Driveway) SF40910.2to $40 $1,58069057 5 ft

feet 2.0-3.0%914.5 Cross Slope (PAR) SF21918.6to $120 $2,46069058 5 ft

feet 2.0-3.0%920.7 Cross Slope (PAR) SF13923.2to $120 $1,50069059 5 ft

feet 4.0-5.0%924.3 Cross Slope (PAR) SF33930.8to $120 $3,90069060 5 ft

feet932.8 Key Note Segment 65945.8to69080 5 ft

feet 2.0-3.0%945.8 Cross Slope (Driveway) SF50955.8to $40 $2,00069061 5 ft

feet 2.0-3.0%961.5 Cross Slope (PAR) SF51971.7to $120 $6,12069062 5 ft

feet 2.14"961.9 Vertical Change REF5962.9to68994 5 ft

$251,335.00TOTAL COST FOR: DRIFTWOOD DRN side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201131334

Run ID

Driftwood Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF83.0to $120 $90097745 5 ft

feet 5.0-6.0%4.3 Cross Slope (PAR) SF65.5to $120 $72097746 5 ft

feet 6.0-7.0%5.5 Cross Slope (PAR) SF148.3to $120 $1,68097747 5 ft

feet 5.0-6.0%8.3 Cross Slope (PAR) SF1711.7to $120 $2,04097748 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF713.8to $120 $78097749 5 ft

feet16.3 Key Note Segment 7731.7to97773 5 ft

feet .73"16.5 Vertical Change REF517.5to97737 5 ft

feet 3.0-4.0%32.2 Cross Slope (Driveway) SF2437.0to $40 $96097750 5 ft

feet37.1 Key Note Segment 7151.3to97774 5 ft

feet 3.0-4.0%51.3 Cross Slope (Driveway) SF3858.9to $40 $1,52097751 5 ft

feet 4.0-5.0%61.6 Cross Slope (PAR) SF7175.8to $120 $8,52097752 5 ft

feet .27"64.2 Vertical Change REF565.2to97738 5 ft

feet 3.0-4.0%78.1 Cross Slope (PAR) SF779.4to $120 $78097753 5 ft

feet79.4 Key Note Segment 7093.5to97775 5 ft

feet 4.0-5.0%94.1 Cross Slope (Driveway) SF37101.4to $40 $1,46097754 5 ft

feet101.4 Key Note Segment 73116.0to97776 5 ft

feet 4.0-5.0%116.0 Cross Slope (Driveway) SF98135.5to $40 $3,90097755 5 ft

feet137.2 Key Note Segment 61149.4to97777 5 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF13154.4to $120 $1,50097756 5 ft

feet154.4 Key Note Segment 70168.3to97778 5 ft

feet 3.0-4.0%169.1 Cross Slope (PAR) SF34175.9to $120 $4,08097757 5 ft

feet 2.0-3.0%175.9 Cross Slope (PAR) SF35182.8to $120 $4,14097758 5 ft

feet192.7 Key Note Segment 67206.0to97779 5 ft

feet210.4 Key Note Segment 75225.3to97780 5 ft

feet .47"225.8 Vertical Change REF5226.8to97739 5 ft

feet 3.0-4.0%226.2 Cross Slope (PAR) SF23230.8to $120 $2,76097759 5 ft

feet 3.0-4.0%233.2 Cross Slope (PAR) SF18236.7to $120 $2,10097760 5 ft

feet 3.0-4.0%244.9 Cross Slope (PAR) SF14247.6to $120 $1,62097761 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DRIFTWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201131334

Run ID

Driftwood Dr

70

ID Sidewalk Width

Priority

feet248.3 Key Note Segment 70262.3to97781 5 ft

feet 4.0-5.0%262.3 Cross Slope (Driveway) SF12264.7to $40 $48097762 5 ft

feet .27"262.4 Vertical Change REF5263.4to97740 5 ft

feet266.4 Key Note Segment 67279.8to97782 5 ft

feet 4.0-5.0%279.8 Cross Slope (Driveway) SF38287.4to $40 $1,52097763 5 ft

feet 2.0-3.0%287.8 Cross Slope (PAR) SF15290.7to $120 $1,74097764 5 ft

feet 2.0-3.0%293.2 Cross Slope (PAR) SF39301.0to $120 $4,68097765 5 ft

feet -.31"294.1 Vertical Change REF5295.1to97741 5 ft

feet304.3 Key Note Segment 67317.6to97783 5 ft

feet .4"313.8 Vertical Change REF5314.8to97742 5 ft

feet 4.0-5.0%317.6 Cross Slope (Driveway) SF26322.8to $40 $1,04097766 5 ft

feet322.9 Key Note Segment 114345.6to97784 5 ft

feet -.29"326.5 Vertical Change REF5327.5to97743 5 ft

feet 3.0-4.0%345.6 Cross Slope (Driveway) SF29351.4to $40 $1,16097767 5 ft

feet 3.0-4.0%354.3 Cross Slope (PAR) SF8355.8to $120 $90097768 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF22360.1to $120 $2,58097769 5 ft

feet360.9 Key Note Segment 69374.7to97785 5 ft

feet -.26"362.0 Vertical Change REF5363.0to97744 5 ft

feet 3.0-4.0%375.7 Cross Slope (PAR) SF12378.1to $120 $1,44097770 5 ft

feet379.0 Key Note Segment 71393.2to97786 5 ft

feet 3.0-4.0%409.5 Cross Slope (PAR) SF37416.9to $120 $4,44097771 5 ft

feet416.9 Key Note Segment 66430.1to97787 5 ft

feet 2.0-3.0%430.1 Cross Slope (Driveway) SF11432.2to $40 $42097772 5 ft

$59,860.00TOTAL COST FOR: DRIFTWOOD DRS side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

HARBOR CT

End Street Name

2201121356

Run ID

Driftwood Dr

45

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF6212.6to $120 $7,38096037 5 ft

feet 4.0-5.0%15.2 Cross Slope (PAR) SF1217.5to $120 $1,38096038 5 ft

feet .26"15.9 Vertical Change REF516.9to96034 5 ft

feet17.5 Key Note Segment 10037.5to96047 5 ft

feet .44"28.1 Vertical Change REF529.1to96035 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF940.6to $120 $1,08096039 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF4651.0to $120 $5,46096040 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF4763.3to $120 $5,58096041 5 ft

feet -.26"56.6 Vertical Change REF557.6to96036 5 ft

feet 3.0-4.0%66.0 Cross Slope (PAR) SF6478.7to $120 $7,62096042 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF581.6to $120 $60096043 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF585.3to $120 $60096044 5 ft

feet 3.0-4.0%88.3 Cross Slope (PAR) SF99108.0to $120 $11,82096045 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF57119.4to $120 $6,84096046 5 ft

feet 5.0-6.0%118.0 7119.4to96048 5 ft

$48,360.00TOTAL COST FOR: DRIFTWOOD DRN side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2201131330

Run ID

Driftwood Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF94.5to $120 $1,02097700 5 ft

feet13.9 Key Note Segment 6827.4to97726 5 ft

feet 2.0-3.0%27.4 Cross Slope (Driveway) SF2933.2to $40 $1,16097701 5 ft

feet33.2 Key Note Segment 5844.8to97727 5 ft

feet 3.0-4.0%45.5 Cross Slope (PAR) SF1147.6to $120 $1,26097702 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF7161.8to $120 $8,52097703 5 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF3171.3to $120 $3,72097704 5 ft

feet72.6 Key Note Segment 6785.9to97728 5 ft

feet90.3 Key Note Segment 68103.8to97729 5 ft

feet 3.0-4.0%105.3 Cross Slope (PAR) SF10107.2to $120 $1,14097705 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF57118.6to $120 $6,84097706 5 ft

feet 4.0-5.0%119.6 Cross Slope (PAR) SF9121.4to $120 $1,08097707 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF49132.4to $120 $5,82097708 5 ft

feet133.1 Key Note Segment 67146.4to97730 5 ft

feet 4.0-5.0%149.1 Cross Slope (PAR) SF10151.1to $120 $1,20097709 5 ft

feet151.1 Key Note Segment 64163.9to97731 5 ft

feet 4.0-5.0%165.1 Cross Slope (PAR) SF13167.7to $120 $1,56097710 5 ft

feet 4.0-5.0%171.3 Cross Slope (PAR) SF103191.8to $120 $12,30097711 5 ft

feet .33"182.1 Vertical Change REF5183.1to97696 5 ft

feet191.8 Key Note Segment 68205.4to97732 5 ft

feet 2.0-3.0%205.4 Cross Slope (Driveway) SF26210.6to $40 $1,04097712 5 ft

feet210.6 Key Note Segment 66223.7to97733 5 ft

feet 2.0-3.0%223.7 Cross Slope (Driveway) SF6224.8to $40 $22097713 5 ft

feet 2.0-3.0%226.9 Cross Slope (PAR) SF58238.4to $120 $6,90097714 5 ft

feet 4.0-5.0%240.3 Cross Slope (PAR) SF19244.1to $120 $2,28097715 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF31252.6to $120 $3,66097716 5 ft

feet254.3 Key Note Segment 65267.3to97734 5 ft

feet 3.0-4.0%267.8 Cross Slope (PAR) SF19271.6to $120 $2,28097717 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DRIFTWOOD DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2201131330

Run ID

Driftwood Dr

59

ID Sidewalk Width

Priority

feet .58"268.4 Vertical Change REF5269.4to97697 5 ft

feet272.3 Key Note Segment 70286.3to97735 5 ft

feet 5.0-6.0%286.3 Cross Slope (Driveway) SF16289.5to $40 $64097718 5 ft

feet 2.0-3.0%290.7 Cross Slope (PAR) SF65303.7to $120 $7,80097719 5 ft

feet 2.0-3.0%307.5 Cross Slope (PAR) SF22311.9to $120 $2,64097720 5 ft

feet317.7 Key Note Segment 163350.3to97736 5 ft

feet .34"319.2 Vertical Change REF5320.2to97699 5 ft

feet 4.0-5.0%351.0 Cross Slope (PAR) SF19354.8to $120 $2,28097721 5 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF8356.3to $120 $90097722 5 ft

feet 2.0-3.0%363.2 Cross Slope (PAR) SF18366.8to $120 $2,16097723 5 ft

feet 4.0-5.0%366.8 Cross Slope (PAR) SF27372.1to $120 $3,18097724 5 ft

feet 4.0-5.0%375.3 Cross Slope (PAR) SF20379.2to $120 $2,34097725 5 ft

$83,940.00TOTAL COST FOR: DRIFTWOOD DRN side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DRYSDALE WAY

Street Side

KOUFAX DR

Survey Street Name Starting Street Name

PODRES LN

End Street Name

2108101508

Run ID

Drysdale
Way

59

ID Sidewalk Width

Priority

feet 2.0-3.0%4.2 Cross Slope (PAR) SF5615.3to $120 $6,66057090 5 ft

feet15.3 Key Note Segment 9734.6to57112 5 ft

feet .29"33.6 Vertical Change REF534.6to57085 5 ft

feet 2.0-3.0%34.6 Cross Slope (Driveway) SF1337.3to $40 $54057091 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF1941.0to $120 $2,22057092 5 ft

feet41.3 Key Note Segment 9560.3to57113 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF235108.3to $120 $28,14057093 5 ft

feet108.8 Key Note Segment 92127.1to57114 5 ft

feet 3.0-4.0%128.2 Cross Slope (PAR) SF30134.2to $120 $3,60057094 5 ft

feet134.2 Key Note Segment 96153.3to57115 5 ft

feet 3.0-4.0%154.0 Cross Slope (PAR) SF57165.4to $120 $6,84057095 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF177200.7to $120 $21,18057096 5 ft

feet .26"166.5 Vertical Change REF5167.5to57086 5 ft

feet200.7 Key Note Segment 97220.0to57116 5 ft

feet 2.0-3.0%223.8 Cross Slope (PAR) SF20227.7to $120 $2,34057097 5 ft

feet227.7 Key Note Segment 95246.6to57117 5 ft

feet 2.0-3.0%247.6 Cross Slope (PAR) SF51257.8to $120 $6,12057098 5 ft

feet 3.0-4.0%261.3 Cross Slope (PAR) SF12263.7to $120 $1,44057099 5 ft

feet 2.0-3.0%263.7 Cross Slope (PAR) SF6264.9to $120 $72057100 5 ft

feet 2.0-3.0%269.3 Cross Slope (PAR) SF20273.2to $120 $2,34057101 5 ft

feet 4.0-5.0%275.0 Cross Slope (PAR) SF32281.4to $120 $3,84057102 5 ft

feet 2.0-3.0%282.3 Cross Slope (PAR) SF35289.3to $120 $4,20057103 5 ft

feet292.7 Key Note Segment 106313.8to57118 5 ft

feet -.26"295.8 Vertical Change REF5296.8to57087 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF8316.9to $120 $1,02057104 5 ft

feet 3.0-4.0%319.1 Cross Slope (PAR) SF10321.1to $120 $1,20057105 5 ft

feet322.3 Key Note Segment 114345.1to57119 5 ft

feet 2.0-3.0%347.2 Cross Slope (PAR) SF16350.3to $120 $1,86057106 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DRYSDALE WAY

Street Side

KOUFAX DR

Survey Street Name Starting Street Name

PODRES LN

End Street Name

2108101508

Run ID

Drysdale
Way

59

ID Sidewalk Width

Priority

feet 2.0-3.0%354.9 Cross Slope (PAR) SF43363.5to $120 $5,16057107 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF93385.8to $120 $11,10057108 5 ft

feet386.6 Key Note Segment 100406.6to57120 5 ft

feet .29"403.8 Vertical Change REF5404.8to57088 5 ft

feet 3.0-4.0%406.7 Cross Slope (Driveway) SF28412.2to $40 $1,10057109 5 ft

feet412.8 Key Note Segment 100432.7to57121 5 ft

feet -.39"431.9 Vertical Change REF5432.9to57089 5 ft

feet 3.0-4.0%435.5 Cross Slope (PAR) SF33442.1to $120 $3,96057110 5 ft

feet 2.0-3.0%442.1 Cross Slope (PAR) SF25447.1to $120 $3,00057111 5 ft

feet 5.0-6.0%447.3 6448.4to57122 5 ft

$118,580.00TOTAL COST FOR: DRYSDALE WAYSW side of Starting at: KOUFAX DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW DRYSDALE WAY

Street Side

PODRES LN

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101521

Run ID

Drysdale
Way

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,86057210 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF1113.8to $120 $1,32057211 5 ft

feet15.4 Key Note Segment 10436.1to57225 5 ft

feet 4.0-5.0%36.3 Cross Slope (Driveway) SF2541.3to $40 $1,00057212 5 ft

feet 3.58"38.5 Vertical Change REF539.5to57207 5 ft

feet42.0 Key Note Segment 11264.3to57226 5 ft

feet 3.0-4.0%64.6 Cross Slope (PAR) SF765.9to $120 $78057213 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF192104.4to $120 $23,10057214 5 ft

feet104.4 Key Note Segment 109126.1to57227 5 ft

feet 2.0-3.0%126.4 Cross Slope (Driveway) SF58137.9to $40 $2,30057215 5 ft

feet 3.0-4.0%141.3 Cross Slope (PAR) SF15144.3to $120 $1,80057216 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF10146.3to $120 $1,20057217 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF36158.0to $120 $4,32057218 5 ft

feet 5.0-6.0%160.3 Cross Slope (PAR) SF90178.3to $120 $10,80057219 5 ft

feet 4.0-5.0%182.5 Cross Slope (PAR) SF120206.4to $120 $14,34057220 5 ft

feet .28"187.6 Vertical Change REF5188.6to57208 5 ft

feet .47"199.5 Vertical Change REF5200.5to57209 5 ft

feet 6.0-7.0%206.4 Cross Slope (PAR) SF18209.9to $120 $2,10057221 5 ft

feet 5.0-6.0%209.9 Cross Slope (PAR) SF42218.2to $120 $4,98057222 5 ft

feet 3.0-4.0%218.5 Cross Slope (PAR) SF16221.6to $120 $1,86057223 5 ft

feet 2.0-3.0%222.2 Cross Slope (PAR) SF9224.0to $120 $1,08057224 5 ft

feet 5.0-6.0%222.5 8224.0to57228 5 ft

$72,840.00TOTAL COST FOR: DRYSDALE WAYSW side of Starting at: PODRES LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE DRYSDALE WAY

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101527

Run ID

Drysdale
Way

83

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF235.7to $120 $2,76057245 5 ft

feet 4.0-5.0%5.7 Cross Slope (PAR) SF14234.1to $120 $17,04057246 5 ft

feet .26"21.3 Vertical Change REF522.3to57230 5 ft

feet34.1 Key Note Segment 11056.1to57290 5 ft

feet 3.0-4.0%56.9 Cross Slope (PAR) SF2161.0to $120 $2,46057247 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF665.8to $120 $66057248 5 ft

feet 3.0-4.0%68.6 Cross Slope (PAR) SF10088.6to $120 $12,00057249 5 ft

feet .45"86.6 Vertical Change REF587.6to57231 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF50100.3to $120 $5,94057250 5 ft

feet101.2 Key Note Segment 101121.4to57291 5 ft

feet .38"101.6 Vertical Change REF5102.6to57232 5 ft

feet .26"111.9 Vertical Change REF5112.9to57233 5 ft

feet -.26"120.7 Vertical Change REF5121.7to57234 5 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF23127.1to $120 $2,76057251 5 ft

feet127.8 Key Note Segment 93146.3to57292 5 ft

feet 3.0-4.0%146.8 Cross Slope (PAR) SF36154.0to $120 $4,32057252 5 ft

feet 4.0-5.0%156.5 Cross Slope (PAR) SF18160.1to $120 $2,16057253 5 ft

feet 4.0-5.0%162.9 Cross Slope (PAR) SF40170.8to $120 $4,74057254 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF5173.2to $120 $60057255 5 ft

feet 4.0-5.0%175.6 Cross Slope (PAR) SF20179.6to $120 $2,40057256 5 ft

feet 2.0-3.0%179.6 Cross Slope (PAR) SF54190.3to $120 $6,42057257 5 ft

feet190.3 Key Note Segment 103210.8to57293 5 ft

feet 2.0-3.0%212.2 Cross Slope (PAR) SF17215.5to $120 $1,98057258 5 ft

feet216.6 Key Note Segment 102237.0to57294 5 ft

feet 2.0-3.0%238.2 Cross Slope (PAR) SF37245.6to $120 $4,44057259 5 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF57260.7to $120 $6,78057260 5 ft

feet 3.0-4.0%263.7 Cross Slope (PAR) SF51273.8to $120 $6,06057261 5 ft

feet 3.0-4.0%277.6 Cross Slope (PAR) SF15280.6to $120 $1,80057262 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE DRYSDALE WAY

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101527

Run ID

Drysdale
Way

83

ID Sidewalk Width

Priority

feet280.6 Key Note Segment 101300.8to57295 5 ft

feet 3.0-4.0%300.8 Cross Slope (Driveway) SF35307.7to $40 $1,38057263 5 ft

feet307.7 Key Note Segment 100327.6to57296 5 ft

feet 4.0-5.0%327.9 Cross Slope (Driveway) SF96347.1to $40 $3,84057264 5 ft

feet 2.0-3.0%347.4 Cross Slope (PAR) SF119371.1to $120 $14,22057265 5 ft

feet371.1 Key Note Segment 102391.4to57297 5 ft

feet 3.0-4.0%392.5 Cross Slope (PAR) SF25397.4to $120 $2,94057266 5 ft

feet397.4 Key Note Segment 108418.9to57298 5 ft

feet 3.0-4.0%418.9 Cross Slope (Driveway) SF33425.4to $40 $1,30057267 5 ft

feet 2.0-3.0%425.4 Cross Slope (PAR) SF86442.6to $120 $10,32057268 5 ft

feet 2.39"445.2 Vertical Change SF5446.2to $75 $37557235 5 ft

feet 3.0-4.0%446.8 Cross Slope (PAR) SF63459.3to $120 $7,50057269 5 ft

feet 2.0-3.0%459.6 Cross Slope (PAR) SF6460.8to $120 $72057270 5 ft

feet461.3 Key Note Segment 102481.6to57299 5 ft

feet .26"462.1 Vertical Change REF5463.1to57236 5 ft

feet 2.0-3.0%483.6 Cross Slope (PAR) SF18487.2to $120 $2,16057271 5 ft

feet488.9 Key Note Segment 99508.7to57300 5 ft

feet 3.0-4.0%509.0 Cross Slope (Driveway) SF63521.6to $40 $2,52057272 5 ft

feet 2.0-3.0%521.8 Cross Slope (PAR) SF29527.6to $120 $3,48057273 5 ft

feet -.29"531.1 Vertical Change REF5532.1to57237 5 ft

feet 2.0-3.0%531.3 Cross Slope (PAR) SF92549.6to $120 $10,98057274 5 ft

feet549.6 Key Note Segment 113572.2to57301 5 ft

feet 2.0-3.0%572.8 Cross Slope (PAR) SF8574.3to $120 $90057275 5 ft

feet578.1 Key Note Segment 106599.2to57302 5 ft

feet 3.0-4.0%601.7 Cross Slope (PAR) SF38609.3to $120 $4,56057276 5 ft

feet 5.0-6.0%611.0 Cross Slope (PAR) SF151641.3to $120 $18,18057277 5 ft

feet641.7 Key Note Segment 100661.7to57303 5 ft

feet 3.0-4.0%663.1 Cross Slope (PAR) SF11665.2to $120 $1,26057278 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE DRYSDALE WAY

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101527

Run ID

Drysdale
Way

83

ID Sidewalk Width

Priority

feet 2.0-3.0%666.2 Cross Slope (PAR) SF13668.7to $120 $1,50057279 5 ft

feet668.8 Key Note Segment 105689.7to57304 5 ft

feet .86"669.7 Vertical Change REF5670.7to57238 5 ft

feet .26"688.3 Vertical Change REF5689.3to57239 5 ft

feet 3.0-4.0%689.9 Cross Slope (Driveway) SF19693.7to $40 $76057280 5 ft

feet 2.0-3.0%693.7 Cross Slope (PAR) SF11695.8to $120 $1,26057281 5 ft

feet 2.0-3.0%698.4 Cross Slope (PAR) SF17701.8to $120 $2,04057282 5 ft

feet 3.0-4.0%708.9 Cross Slope (PAR) SF39716.6to $120 $4,62057283 5 ft

feet 2.0-3.0%717.3 Cross Slope (PAR) SF45726.3to $120 $5,40057284 5 ft

feet 3.0-4.0%729.1 Cross Slope (PAR) SF11731.3to $120 $1,32057285 5 ft

feet732.3 Key Note Segment 101752.4to57305 5 ft

feet -.27"751.9 Vertical Change REF5752.9to57240 5 ft

feet 2.0-3.0%755.3 Cross Slope (PAR) SF6756.4to $120 $66057286 5 ft

feet756.7 Key Note Segment 108778.3to57306 5 ft

feet .41"777.4 Vertical Change REF5778.4to57241 5 ft

feet 3.0-4.0%778.3 Cross Slope (Driveway) SF27783.7to $40 $1,08057287 5 ft

feet 2.0-3.0%784.8 Cross Slope (PAR) SF62797.1to $120 $7,38057288 5 ft

feet797.6 Key Note Segment 100817.5to57307 5 ft

feet .46"798.6 Vertical Change REF5799.6to57242 5 ft

feet -.26"806.8 Vertical Change REF5807.8to57243 5 ft

feet .28"816.9 Vertical Change REF5817.9to57244 5 ft

feet 3.0-4.0%818.8 Cross Slope (PAR) SF36826.0to $120 $4,32057289 5 ft

$202,295.00TOTAL COST FOR: DRYSDALE WAYNE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S DUTRA CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140836

Run ID

Dutra Ct

68

ID Sidewalk Width

Priority

feet 3.0-4.0%2.2 Cross Slope (PAR) SF6314.8to $120 $7,56063848 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF11538.2to $120 $13,80063849 5 ft

feet .33"22.0 Vertical Change REF523.0to63824 5 ft

feet .28"30.9 Vertical Change REF531.9to63825 5 ft

feet41.5 Key Note Segment 11063.5to63879 5 ft

feet 2.0-3.0%71.7 Cross Slope (PAR) SF2276.0to $120 $2,58063850 5 ft

feet76.7 Key Note Segment 139104.5to63880 5 ft

feet .28"87.5 Vertical Change REF588.5to63826 5 ft

feet -.29"97.9 Vertical Change REF598.9to63827 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF6109.4to $120 $66063851 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF40117.4to $120 $4,80063852 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF119143.7to $120 $14,34063853 5 ft

feet .35"145.1 Vertical Change LF5146.1to $75 $37563829 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF317211.4to $120 $37,98063854 5 ft

feet -.3"177.3 Vertical Change REF5178.3to63830 5 ft

feet -.26"190.2 Vertical Change REF5191.2to63831 5 ft

feet213.6 Key Note Segment 106234.7to63881 5 ft

feet .43"225.6 Vertical Change REF5226.6to63832 5 ft

feet 5.0-6.0%234.7 6235.8to63890 5 ft

feet -.32"235.1 Vertical Change REF5236.1to63833 5 ft

feet 3.0-4.0%239.3 Cross Slope (PAR) SF46248.5to $120 $5,52063855 5 ft

feet 5.0-6.0%249.1 Cross Slope (PAR) SF83265.6to $120 $9,90063856 5 ft

feet .29"261.7 Vertical Change REF5262.7to63834 5 ft

feet 4.0-5.0%268.4 Cross Slope (PAR) SF15271.4to $120 $1,80063857 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF72287.6to $120 $8,58063858 5 ft

feet287.6 Key Note Segment 104308.5to63882 5 ft

feet 2.0-3.0%309.8 Cross Slope (PAR) SF6311.0to $120 $72063859 5 ft

feet -.29"310.9 Vertical Change REF5311.9to63835 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S DUTRA CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140836

Run ID

Dutra Ct

68

ID Sidewalk Width

Priority

feet311.0 Key Note Segment 105332.0to63883 5 ft

feet .31"322.4 Vertical Change REF5323.4to63836 5 ft

feet 2.0-3.0%335.2 Cross Slope (PAR) SF57346.6to $120 $6,84063860 5 ft

feet .27"335.6 Vertical Change REF5336.6to63837 5 ft

feet 4.0-5.0%346.6 Cross Slope (PAR) SF7347.9to $120 $78063861 5 ft

feet348.0 Key Note Segment 71362.2to63884 5 ft

feet 4.0-5.0%363.9 Cross Slope (PAR) SF67377.2to $120 $7,98063862 5 ft

feet377.2 Key Note Segment 112399.5to63885 5 ft

feet .26"392.4 Vertical Change REF5393.4to63839 5 ft

feet .38"406.2 Vertical Change LF5407.2to $75 $37563840 5 ft

feet 2.0-3.0%425.4 Cross Slope (PAR) SF6426.6to $120 $72063863 5 ft

feet 2.0-3.0%430.4 Cross Slope (PAR) SF48440.0to $120 $5,76063864 5 ft

feet 2.0-3.0%442.2 Cross Slope (PAR) SF50452.1to $120 $5,94063865 5 ft

feet 4.0-5.0%452.1 Cross Slope (PAR) SF9453.9to $120 $1,08063866 5 ft

feet -.28"455.0 Vertical Change LF5456.0to $75 $37563842 5 ft

feet455.0 Key Note Segment 105476.0to63886 5 ft

feet 2.0-3.0%477.8 Cross Slope (PAR) SF26482.9to $120 $3,06063867 5 ft

feet484.6 Key Note Segment 185521.6to63887 5 ft

feet .55"484.7 Vertical Change REF5485.7to63843 5 ft

feet -.26"509.7 Vertical Change REF5510.7to63844 5 ft

feet 7.0-8.0%522.9 Cross Slope (PAR) SF5523.9to $120 $60063868 5 ft

feet 4.0-5.0%524.7 Cross Slope (PAR) SF46534.0to $120 $5,58063869 5 ft

feet 3.0-4.0%536.2 Cross Slope (PAR) SF72550.6to $120 $8,64063870 5 ft

feet .35"544.3 Vertical Change REF5545.3to63845 5 ft

feet 3.0-4.0%552.8 Cross Slope (PAR) SF22557.1to $120 $2,58063871 5 ft

feet 2.0-3.0%560.8 Cross Slope (PAR) SF103581.4to $120 $12,36063872 5 ft

feet581.5 Key Note Segment 101601.8to63888 5 ft

feet 2.0-3.0%606.2 Cross Slope (PAR) SF80622.3to $120 $9,66063873 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S DUTRA CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140836

Run ID

Dutra Ct

68

ID Sidewalk Width

Priority

feet -.27"618.4 Vertical Change REF5619.4to63846 5 ft

feet 2.0-3.0%625.3 Cross Slope (PAR) SF35632.3to $120 $4,20063874 5 ft

feet 2.0-3.0%635.6 Cross Slope (PAR) SF5636.6to $120 $60063875 5 ft

feet 2.0-3.0%639.0 Cross Slope (PAR) SF55649.9to $120 $6,54063876 5 ft

feet650.3 Key Note Segment 108671.9to63889 5 ft

feet .26"661.0 Vertical Change REF5662.0to63847 5 ft

feet 2.0-3.0%674.2 Cross Slope (PAR) SF191712.4to $120 $22,92063877 5 ft

feet 4.0-5.0%712.4 Cross Slope (PAR) SF12714.8to $120 $1,44063878 5 ft

$216,645.00TOTAL COST FOR: DUTRA CTN / S side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DUTRA WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140948

Run ID

Dutra Way

60

ID Sidewalk Width

Priority

feet 5.0-6.0%0.5 Cross Slope (PAR) SF102.5to $120 $1,20064705 5 ft

feet 7.0-8.0%4.1 Cross Slope (PAR) SF208.0to $120 $2,34064706 5 ft

feet9.0 Key Note Segment 10930.7to64745 5 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF14861.3to $120 $17,70064707 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF4770.7to $120 $5,64064708 5 ft

feet .43"67.3 Vertical Change REF568.3to64682 5 ft

feet .33"70.5 Vertical Change REF571.5to64683 5 ft

feet -.28"72.7 Vertical Change LF573.7to $75 $37564684 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF677.5to $120 $72064709 5 ft

feet84.9 Key Note Segment 104105.7to64746 5 ft

feet -.3"106.3 Vertical Change REF5107.3to64685 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF51117.9to $120 $6,06064710 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF84139.5to $120 $10,02064711 5 ft

feet .33"132.0 Vertical Change REF5133.0to64686 5 ft

feet -.29"140.6 Vertical Change LF5141.6to $75 $37564687 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF45152.7to $120 $5,40064712 5 ft

feet 4.0-5.0%152.7 Cross Slope (PAR) SF56163.8to $120 $6,66064713 5 ft

feet 2.0-3.0%166.5 Cross Slope (PAR) SF64179.2to $120 $7,62064714 5 ft

feet -.39"180.8 Vertical Change REF5181.8to64688 5 ft

feet 3.0-4.0%181.5 Cross Slope (PAR) SF27186.8to $120 $3,18064715 5 ft

feet 3.0-4.0%189.4 Cross Slope (PAR) SF31195.5to $120 $3,66064716 5 ft

feet197.1 Key Note Segment 104217.8to64747 5 ft

feet 2.0-3.0%219.7 Cross Slope (PAR) SF16222.9to $120 $1,92064717 5 ft

feet .28"222.0 Vertical Change REF5223.0to64689 5 ft

feet 3.0-4.0%226.0 Cross Slope (PAR) SF24230.8to $120 $2,88064718 5 ft

feet230.8 Key Note Segment 145259.8to64748 5 ft

feet .46"259.1 Vertical Change REF5260.1to64690 5 ft

feet 3.0-4.0%263.0 Cross Slope (PAR) SF121287.1to $120 $14,46064719 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DUTRA WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140948

Run ID

Dutra Way

60

ID Sidewalk Width

Priority

feet -.31"274.2 Vertical Change REF5275.2to64691 5 ft

feet -.26"282.9 Vertical Change REF5283.9to64692 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF65301.7to $120 $7,74064720 5 ft

feet 2.0-3.0%307.3 Cross Slope (PAR) SF62319.6to $120 $7,38064721 5 ft

feet .61"317.2 Vertical Change REF5318.2to64693 5 ft

feet 4.0-5.0%320.8 Cross Slope (PAR) SF90338.8to $120 $10,80064722 5 ft

feet 2.0-3.0%338.8 Cross Slope (PAR) SF43347.4to $120 $5,16064723 5 ft

feet 4.0-5.0%348.3 Cross Slope (PAR) SF31354.5to $120 $3,72064724 5 ft

feet356.2 Key Note Segment 105377.2to64749 5 ft

feet .64"356.8 Vertical Change REF5357.8to64694 5 ft

feet 4.0-5.0%379.7 Cross Slope (PAR) SF59391.4to $120 $7,02064725 5 ft

feet 4.0-5.0%393.6 Cross Slope (PAR) SF115416.5to $120 $13,74064726 5 ft

feet 2.0-3.0%417.3 Cross Slope (PAR) SF69431.0to $120 $8,22064727 5 ft

feet .27"419.9 Vertical Change REF5420.9to64695 5 ft

feet .3"432.2 Vertical Change LF5433.2to $75 $37564696 5 ft

feet432.5 Key Note Segment 103453.1to64750 5 ft

feet 4.0-5.0%454.8 Cross Slope (PAR) SF17458.1to $120 $1,98064728 5 ft

feet 2.0-3.0%458.3 Cross Slope (PAR) SF13460.9to $120 $1,56064729 5 ft

feet 2.0-3.0%463.0 Cross Slope (PAR) SF95481.9to $120 $11,34064730 5 ft

feet 3.0-4.0%484.4 Cross Slope (PAR) SF62496.8to $120 $7,44064731 5 ft

feet .28"485.1 Vertical Change REF5486.1to64697 5 ft

feet 4.0-5.0%502.3 Cross Slope (PAR) SF29508.0to $120 $3,42064732 5 ft

feet 4.0-5.0%511.0 Cross Slope (PAR) SF14513.7to $120 $1,62064733 5 ft

feet514.7 Key Note Segment 150544.8to64751 5 ft

feet -.33"544.2 Vertical Change REF5545.2to64698 5 ft

feet 2.0-3.0%545.6 Cross Slope (PAR) SF181581.7to $120 $21,66064734 5 ft

feet .35"565.7 Vertical Change REF5566.7to64699 5 ft

feet .32"578.5 Vertical Change REF5579.5to64700 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DUTRA WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140948

Run ID

Dutra Way

60

ID Sidewalk Width

Priority

feet 3.0-4.0%585.1 Cross Slope (PAR) SF28590.8to $120 $3,42064735 5 ft

feet590.8 Key Note Segment 106612.0to64752 5 ft

feet -.26"601.8 Vertical Change REF5602.8to64701 5 ft

feet 3.0-4.0%612.8 Cross Slope (PAR) SF28618.3to $120 $3,30064736 5 ft

feet619.7 Key Note Segment 104640.5to64753 5 ft

feet .46"641.3 Vertical Change LF5642.3to $75 $37564702 5 ft

feet 2.0-3.0%642.7 Cross Slope (PAR) SF196681.9to $120 $23,52064737 5 ft

feet 2.0-3.0%684.0 Cross Slope (PAR) SF38691.5to $120 $4,50064738 5 ft

feet695.3 Key Note Segment 109717.0to64754 5 ft

feet .61"695.5 Vertical Change REF5696.5to64703 5 ft

feet .43"715.8 Vertical Change REF5716.8to64704 5 ft

feet 4.0-5.0%717.1 Cross Slope (Driveway) SF49726.9to $40 $1,96064739 5 ft

feet 2.0-3.0%728.0 Cross Slope (PAR) SF182764.3to $120 $21,78064740 5 ft

feet764.3 Key Note Segment 143792.8to64755 5 ft

feet 3.0-4.0%798.3 Cross Slope (PAR) SF27803.7to $120 $3,24064741 5 ft

feet 3.0-4.0%806.8 Cross Slope (PAR) SF20810.8to $120 $2,40064742 5 ft

feet 2.0-3.0%813.1 Cross Slope (PAR) SF91831.3to $120 $10,92064743 5 ft

feet 3.0-4.0%835.1 Cross Slope (PAR) SF21839.3to $120 $2,52064744 5 ft

$281,320.00TOTAL COST FOR: DUTRA WAYN side of Starting at: ARBELLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N DUTRA WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140909

Run ID

Dutra Way

45

ID Sidewalk Width

Priority

feet 5.0-6.0%2.1 Cross Slope (PAR) SF165.3to $120 $1,92064247 5 ft

feet 6.0-7.0%6.3 Cross Slope (PAR) SF118.5to $120 $1,32064248 5 ft

feet 5.0-6.0%9.3 Cross Slope (PAR) SF13135.5to $120 $15,72064249 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF536.8to $120 $60064250 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF11863.4to $120 $14,16064251 5 ft

$33,720.00TOTAL COST FOR: DUTRA WAYN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DUTRA WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140902

Run ID

Dutra Way

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF163.3to $120 $1,86064184 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF5116.8to $120 $6,12064185 5 ft

feet .28"14.8 Vertical Change REF515.8to64166 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF2522.7to $120 $2,94064186 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF1440.6to $120 $1,68064187 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF546.3to $120 $60064188 5 ft

feet -.33"50.5 Vertical Change LF551.5to $75 $37564167 5 ft

feet50.5 Key Note Segment 14379.1to64234 5 ft

feet -.26"65.0 Vertical Change REF566.0to64168 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF685.0to $120 $72064189 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF1487.7to $120 $1,62064190 5 ft

feet 4.0-5.0%89.1 Cross Slope (PAR) SF2594.0to $120 $2,94064191 5 ft

feet94.5 Key Note Segment 104115.2to64235 5 ft

feet .33"104.5 Vertical Change REF5105.5to64169 5 ft

feet .27"112.2 Vertical Change REF5113.2to64170 5 ft

feet 3.0-4.0%116.8 Cross Slope (PAR) SF32123.2to $120 $3,84064192 5 ft

feet 3.0-4.0%128.4 Cross Slope (PAR) SF11130.5to $120 $1,26064193 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF46140.8to $120 $5,52064194 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF21148.5to $120 $2,46064195 5 ft

feet 3.0-4.0%158.4 Cross Slope (PAR) SF5159.4to $120 $60064196 5 ft

feet 2.0-3.0%160.3 Cross Slope (PAR) SF144189.2to $120 $17,34064197 5 ft

feet -.31"166.7 Vertical Change REF5167.7to64172 5 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF39199.1to $120 $4,68064198 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF17204.6to $120 $1,98064199 5 ft

feet205.3 Key Note Segment 107226.6to64236 5 ft

feet .31"216.4 Vertical Change REF5217.4to64173 5 ft

feet 3.0-4.0%227.5 Cross Slope (PAR) SF6228.6to $120 $66064200 5 ft

feet 2.0-3.0%229.4 Cross Slope (PAR) SF197268.7to $120 $23,58064201 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DUTRA WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140902

Run ID

Dutra Way

54

ID Sidewalk Width

Priority

feet 4.0-5.0%269.8 Cross Slope (PAR) SF50279.7to $120 $5,94064202 5 ft

feet279.8 Key Note Segment 108301.4to64237 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF24309.6to $120 $2,88064203 5 ft

feet .26"310.5 Vertical Change LF5311.5to $75 $37564174 5 ft

feet310.6 Key Note Segment 102331.0to64238 5 ft

feet .34"330.7 Vertical Change REF5331.7to64175 5 ft

feet 2.0-3.0%335.5 Cross Slope (PAR) SF25340.5to $120 $3,00064204 5 ft

feet 2.0-3.0%343.2 Cross Slope (PAR) SF125368.2to $120 $15,00064205 5 ft

feet -.27"352.2 Vertical Change REF5353.2to64176 5 ft

feet .44"371.2 Vertical Change LF5372.2to $75 $37564177 5 ft

feet376.0 Key Note Segment 159407.7to64239 5 ft

feet .76"378.0 Vertical Change REF5379.0to64178 5 ft

feet 2.0-3.0%410.4 Cross Slope (PAR) SF32416.7to $120 $3,78064206 5 ft

feet 3.0-4.0%418.9 Cross Slope (PAR) SF33425.5to $120 $3,96064207 5 ft

feet 2.0-3.0%425.8 Cross Slope (PAR) SF7427.2to $120 $84064208 5 ft

feet 2.0-3.0%430.3 Cross Slope (PAR) SF190468.3to $120 $22,80064209 5 ft

feet .29"441.5 Vertical Change REF5442.5to64179 5 ft

feet468.3 Key Note Segment 113490.8to64240 5 ft

feet 2.0-3.0%494.7 Cross Slope (PAR) SF79510.5to $120 $9,48064210 5 ft

feet 2.0-3.0%515.6 Cross Slope (PAR) SF59527.4to $120 $7,08064211 5 ft

feet 3.0-4.0%532.2 Cross Slope (PAR) SF18535.7to $120 $2,10064212 5 ft

feet 3.0-4.0%542.1 Cross Slope (PAR) SF15545.1to $120 $1,80064213 5 ft

feet545.3 Key Note Segment 103565.9to64241 5 ft

feet 3.0-4.0%568.8 Cross Slope (PAR) SF108590.4to $120 $12,96064214 5 ft

feet 2.0-3.0%590.6 Cross Slope (PAR) SF35597.5to $120 $4,14064215 5 ft

feet 2.0-3.0%601.3 Cross Slope (PAR) SF58612.9to $120 $6,96064216 5 ft

feet 3.0-4.0%616.2 Cross Slope (PAR) SF46625.5to $120 $5,58064217 5 ft

feet 2.0-3.0%626.8 Cross Slope (PAR) SF10628.7to $120 $1,14064218 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S DUTRA WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140902

Run ID

Dutra Way

54

ID Sidewalk Width

Priority

feet 3.0-4.0%631.2 Cross Slope (PAR) SF59643.1to $120 $7,14064219 5 ft

feet 2.0-3.0%643.1 Cross Slope (PAR) SF66656.3to $120 $7,92064220 5 ft

feet657.2 Key Note Segment 110679.2to64242 5 ft

feet 2.0-3.0%681.8 Cross Slope (PAR) SF48691.4to $120 $5,76064221 5 ft

feet 2.0-3.0%695.6 Cross Slope (PAR) SF166728.7to $120 $19,86064222 5 ft

feet 3.0-4.0%731.2 Cross Slope (PAR) SF5732.2to $120 $60064223 5 ft

feet 2.0-3.0%732.2 Cross Slope (PAR) SF9733.9to $120 $1,02064224 5 ft

feet736.2 Key Note Segment 143764.8to64243 5 ft

feet -.36"765.7 Vertical Change LF5766.7to $75 $37564180 5 ft

feet 2.0-3.0%768.1 Cross Slope (PAR) SF19771.8to $120 $2,22064225 5 ft

feet 3.0-4.0%775.1 Cross Slope (PAR) SF8776.7to $120 $96064226 5 ft

feet 2.0-3.0%777.3 Cross Slope (PAR) SF168810.8to $120 $20,10064227 5 ft

feet810.8 Key Note Segment 110832.8to64244 5 ft

feet .26"822.1 Vertical Change REF5823.1to64182 5 ft

feet 4.0-5.0%833.8 Cross Slope (PAR) SF39841.6to $120 $4,68064228 5 ft

feet841.6 Key Note Segment 155872.6to64245 5 ft

feet 3.0-4.0%873.8 Cross Slope (PAR) SF54884.5to $120 $6,42064229 5 ft

feet 3.0-4.0%887.1 Cross Slope (PAR) SF69900.8to $120 $8,22064230 5 ft

feet 2.0-3.0%901.3 Cross Slope (PAR) SF11903.4to $120 $1,26064231 5 ft

feet 3.0-4.0%905.8 Cross Slope (PAR) SF50915.8to $120 $6,00064232 5 ft

feet916.8 Key Note Segment 105937.8to64246 5 ft

feet -.27"938.0 Vertical Change REF5939.0to64183 5 ft

feet 4.0-5.0%939.8 Cross Slope (PAR) SF133966.3to $120 $15,90064233 5 ft

$299,400.00TOTAL COST FOR: DUTRA WAYS side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DWYER AVE

Street Side

HOWARD RD

Survey Street Name Starting Street Name

120 DWYER AVE

End Street Name

2201251119

Run ID

Dwyer Ave

64

ID Sidewalk Width

Priority

feet0.0 Key Note Segment 357.0to108016 5 ft

feet 3.0-4.0%7.0 Cross Slope (Driveway) SF68.1to $40 $220108006 5 ft

feet -.33"7.4 Vertical Change REF58.4to108005 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF1410.9to $120 $1,680108007 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF516.8to $120 $600108008 5 ft

feet16.8 Key Note Segment 30477.6to108017 5 ft

feet 3.0-4.0%77.6 Cross Slope (Driveway) SF879.1to $40 $300108009 5 ft

feet 5.0-6.0%81.3 Cross Slope (PAR) SF682.4to $120 $660108010 5 ft

feet 2.0-3.0%92.7 Cross Slope (PAR) SF1695.8to $120 $1,860108011 5 ft

feet 4.0-5.0%97.1 Cross Slope (PAR) SF56108.3to $120 $6,720108012 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF34115.6to $120 $4,080108013 5 ft

feet 4.0-5.0%117.3 Cross Slope (PAR) SF63129.8to $120 $7,500108014 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF8133.5to $120 $1,020108015 5 ft

$24,640.00TOTAL COST FOR: DWYER AVEW side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DWYER AVE

Street Side

MODOC ST

Survey Street Name Starting Street Name

120 DWYER AVE

End Street Name

2201251122

Run ID

Dwyer Ave

74

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 13627.6to108030 5 ft

feet 3.0-4.0%27.8 Cross Slope (Driveway) SF629.0to $40 $240108023 5 ft

feet -.5"27.9 Vertical Change REF528.9to108018 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF2033.0to $120 $2,400108024 5 ft

feet .31"30.2 Vertical Change REF531.2to108019 5 ft

feet33.5 Key Note Segment 15764.8to108031 5 ft

feet .32"64.8 Vertical Change REF565.8to108020 5 ft

feet 6.0-7.0%66.5 Cross Slope (PAR) SF767.9to $120 $840108025 5 ft

feet 5.0-6.0%67.9 Cross Slope (PAR) SF769.3to $120 $840108026 5 ft

feet .28"71.3 Vertical Change REF572.3to108021 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF1374.4to $120 $1,500108027 5 ft

feet -.55"83.9 Vertical Change SF584.9to $75 $375108022 5 ft

feet 2.0-3.0%85.1 Cross Slope (PAR) SF91103.3to $120 $10,920108028 5 ft

feet104.9 Key Note Segment 130130.9to108032 5 ft

feet 2.0-3.0%131.0 Cross Slope (Driveway) SF30136.9to $40 $1,180108029 5 ft

$18,295.00TOTAL COST FOR: DWYER AVEW side of Starting at: MODOC ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W DWYER AVE

Street Side

MODOC ST

Survey Street Name Starting Street Name

178 DWYER AVE

End Street Name

2201251124

Run ID

Dwyer Ave

94

ID Sidewalk Width

Priority

feet 3.0-4.0%2.6 Cross Slope (PAR) SF21245.0to $120 $25,440108035 5 ft

feet 5.0-6.0%47.5 Cross Slope (PAR) SF548.5to $120 $600108036 5 ft

feet .37"50.7 Vertical Change REF551.7to108033 5 ft

feet 5.0-6.0%50.8 Cross Slope (PAR) SF852.4to $120 $960108037 5 ft

feet -.39"57.1 Vertical Change LF558.1to $75 $375108034 5 ft

feet 4.0-5.0%64.6 Cross Slope (PAR) SF10084.5to $120 $11,940108038 5 ft

feet 6.0-7.0%84.8 Cross Slope (PAR) SF1287.1to $120 $1,380108039 5 ft

feet87.3 Key Note Segment 121111.4to108041 5 ft

feet 10.0-11.0%111.4 Cross Slope (Driveway) SF14114.1to $40 $540108040 5 ft

$41,235.00TOTAL COST FOR: DWYER AVEW side of Starting at: MODOC ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DWYER AVE

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201251136

Run ID

Dwyer Ave

77

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF368.4to $120 $4,260108078 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF22059.7to $120 $26,400108079 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF321134.3to $120 $38,460108080 5 ft

feet 2.08"103.3 Vertical Change REF5104.3to108070 5 ft

feet 2.0-3.0%136.7 Cross Slope (PAR) SF92155.1to $120 $11,040108081 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF7160.3to $120 $780108082 5 ft

feet160.5 Key Note Segment 81176.7to108108 5 ft

feet 2.0-3.0%177.1 Cross Slope (Driveway) SF22181.5to $40 $880108083 5 ft

feet 4.0-5.0%182.3 Cross Slope (PAR) SF16185.5to $120 $1,920108084 5 ft

feet185.5 Key Note Segment 75200.5to108109 5 ft

feet .33"186.1 Vertical Change REF5187.1to108072 5 ft

feet 3.0-4.0%200.5 Cross Slope (Driveway) SF71214.7to $40 $2,840108085 5 ft

feet .35"202.1 Vertical Change REF5203.1to108073 5 ft

feet 2.0-3.0%214.7 Cross Slope (PAR) SF95233.7to $120 $11,400108086 5 ft

feet 3.0-4.0%236.4 Cross Slope (PAR) SF6237.6to $120 $720108087 5 ft

feet 2.0-3.0%237.6 Cross Slope (PAR) SF100257.5to $120 $11,940108088 5 ft

feet .39"258.8 Vertical Change LF5259.8to $75 $375108074 5 ft

feet 4.0-5.0%260.2 Cross Slope (PAR) SF45269.1to $120 $5,340108089 5 ft

feet269.3 Key Note Segment 82285.6to108110 5 ft

feet .27"287.6 Vertical Change LF5288.6to $75 $375108075 5 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF21293.3to $120 $2,520108090 5 ft

feet 2.0-3.0%293.6 Cross Slope (PAR) SF23298.2to $120 $2,760108091 5 ft

feet 5.0-6.0%309.8 Cross Slope (PAR) SF40317.7to $120 $4,740108092 5 ft

feet 6.0-7.0%319.2 Cross Slope (PAR) SF5320.2to $120 $600108093 5 ft

feet 4.0-5.0%321.3 Cross Slope (PAR) SF45330.2to $120 $5,340108094 5 ft

feet 4.0-5.0%334.5 Cross Slope (PAR) SF218378.1to $120 $26,160108095 5 ft

feet .81"362.3 Vertical Change REF5363.3to108076 5 ft

feet378.1 Key Note Segment 131404.2to108111 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E DWYER AVE

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201251136

Run ID

Dwyer Ave

77

ID Sidewalk Width

Priority

feet 3.0-4.0%405.8 Cross Slope (PAR) SF6407.0to $120 $720108096 5 ft

feet 2.0-3.0%407.0 Cross Slope (PAR) SF55417.9to $120 $6,540108097 5 ft

feet 4.0-5.0%418.3 Cross Slope (PAR) SF213460.9to $120 $25,560108098 5 ft

feet .89"420.2 Vertical Change REF5421.2to108077 5 ft

feet 3.0-4.0%463.0 Cross Slope (PAR) SF24467.7to $120 $2,820108099 5 ft

feet 5.0-6.0%467.7 Cross Slope (PAR) SF8469.3to $120 $960108100 5 ft

feet 3.0-4.0%470.3 Cross Slope (PAR) SF33476.8to $120 $3,900108101 5 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF7478.2to $120 $840108102 5 ft

feet 2.0-3.0%531.3 Cross Slope (PAR) SF17534.7to $120 $2,040108103 5 ft

feet 2.0-3.0%540.8 Cross Slope (PAR) SF10542.8to $120 $1,200108104 5 ft

feet 2.0-3.0%547.9 Cross Slope (PAR) SF41556.0to $120 $4,860108105 5 ft

feet 2.0-3.0%562.9 Cross Slope (PAR) SF32569.3to $120 $3,840108106 5 ft

feet 2.0-3.0%576.8 Cross Slope (PAR) SF11579.0to $120 $1,320108107 5 ft

$213,450.00TOTAL COST FOR: DWYER AVEE side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ADELL ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071040

Run ID

E Adell St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF6316.0to $120 $7,500122403 5 ft

feet19.8 Key Note Segment 7133.9to122449 5 ft

feet .44"21.0 Vertical Change REF522.0to122388 5 ft

feet 2.0-3.0%34.3 Cross Slope (Driveway) SF2839.8to $40 $1,100122404 5 ft

feet46.6 Key Note Segment 6960.4to122450 5 ft

feet .75"49.8 Vertical Change REF550.8to122389 5 ft

feet .29"66.5 Vertical Change LF567.5to $75 $375122390 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF676.7to $120 $660122405 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF990.8to $120 $1,020122406 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF2499.2to $120 $2,820122407 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF50112.8to $120 $5,940122408 5 ft

feet116.8 Key Note Segment 73131.3to122451 5 ft

feet 3.0-4.0%131.3 Cross Slope (Driveway) SF9133.1to $40 $360122409 5 ft

feet 2.0-3.0%136.1 Cross Slope (PAR) SF11138.3to $120 $1,320122410 5 ft

feet142.0 Key Note Segment 93160.5to122452 5 ft

feet 2.0-3.0%164.0 Cross Slope (PAR) SF53174.5to $120 $6,300122411 5 ft

feet199.4 Key Note Segment 70213.3to122453 5 ft

feet 2.0-3.0%214.9 Cross Slope (PAR) SF5215.9to $120 $600122412 5 ft

feet 2.0-3.0%218.1 Cross Slope (PAR) SF8219.6to $120 $900122413 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF13224.3to $120 $1,500122414 5 ft

feet 2.0-3.0%226.0 Cross Slope (PAR) SF84242.8to $120 $10,080122415 5 ft

feet243.5 Key Note Segment 69257.3to122454 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF149292.5to $120 $17,820122416 5 ft

feet292.5 Key Note Segment 70306.5to122455 5 ft

feet 2.0-3.0%306.6 Cross Slope (PAR) SF14309.4to $120 $1,680122417 5 ft

feet 2.0-3.0%313.1 Cross Slope (PAR) SF12315.5to $120 $1,440122418 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF37327.7to $120 $4,440122419 5 ft

feet 2.0-3.0%333.8 Cross Slope (PAR) SF16337.0to $120 $1,920122420 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ADELL ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071040

Run ID

E Adell St

74

ID Sidewalk Width

Priority

feet338.7 Key Note Segment 62351.0to122456 5 ft

feet 3.5"347.5 Vertical Change REF5348.5to122392 5 ft

feet 2.0-3.0%351.0 Cross Slope (Driveway) SF94369.8to $40 $3,760122421 5 ft

feet 2.7"355.2 Vertical Change REF5356.2to122393 5 ft

feet 2.0-3.0%382.6 Cross Slope (PAR) SF9384.3to $120 $1,020122422 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF32395.8to $120 $3,780122423 5 ft

feet 2.0-3.0%403.0 Cross Slope (PAR) SF5404.0to $120 $600122424 5 ft

feet405.2 Key Note Segment 50415.1to122457 5 ft

feet 2.0-3.0%417.6 Cross Slope (PAR) SF52427.9to $120 $6,180122425 5 ft

feet 4.0-5.0%430.3 Cross Slope (PAR) SF37437.7to $120 $4,440122426 5 ft

feet438.1 Key Note Segment 65451.0to122458 5 ft

feet 2.14"452.2 Vertical Change SF5453.2to $75 $375122394 5 ft

feet 2.0-3.0%456.7 Cross Slope (PAR) SF207498.0to $120 $24,780122427 5 ft

feet -.34"483.0 Vertical Change LF5484.0to $75 $375122395 5 ft

feet 2.0-3.0%504.4 Cross Slope (PAR) SF27509.8to $120 $3,240122428 5 ft

feet 3.0-4.0%512.0 Cross Slope (PAR) SF14514.8to $120 $1,680122429 5 ft

feet516.3 Key Note Segment 73530.9to122459 5 ft

feet 2.0-3.0%540.4 Cross Slope (PAR) SF9542.3to $120 $1,140122430 5 ft

feet 2.0-3.0%545.8 Cross Slope (PAR) SF19549.6to $120 $2,280122431 5 ft

feet 2.0-3.0%551.7 Cross Slope (PAR) SF6552.9to $120 $720122432 5 ft

feet554.3 Key Note Segment 73568.9to122460 5 ft

feet 2.0-3.0%569.4 Cross Slope (Driveway) SF67582.8to $40 $2,680122433 5 ft

feet .49"571.5 Vertical Change REF5572.5to122396 5 ft

feet 2.0-3.0%593.2 Cross Slope (PAR) SF18596.9to $120 $2,220122434 5 ft

feet 3.19"600.0 Vertical Change SF5601.0to $75 $375122397 5 ft

feet 2.0-3.0%609.3 Cross Slope (PAR) SF21613.4to $120 $2,460122435 5 ft

feet 1.06"619.4 Vertical Change SF5620.4to $75 $375122398 5 ft

feet 2.0-3.0%620.9 Cross Slope (PAR) SF8622.5to $120 $960122436 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ADELL ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071040

Run ID

E Adell St

74

ID Sidewalk Width

Priority

feet .29"621.4 Vertical Change REF5622.4to122399 5 ft

feet 1.81"625.7 Vertical Change SF5626.7to $75 $375122400 5 ft

feet .33"638.3 Vertical Change LF5639.3to $75 $375122401 5 ft

feet 2.0-3.0%646.5 Cross Slope (PAR) SF19650.3to $120 $2,280122437 5 ft

feet 2.0-3.0%654.3 Cross Slope (PAR) SF41662.5to $120 $4,920122438 5 ft

feet 2.0-3.0%671.8 Cross Slope (PAR) SF25676.8to $120 $3,000122439 5 ft

feet 2.0-3.0%680.7 Cross Slope (PAR) SF41688.8to $120 $4,860122440 5 ft

feet 2.0-3.0%694.3 Cross Slope (PAR) SF28699.8to $120 $3,300122441 5 ft

feet 2.0-3.0%703.1 Cross Slope (PAR) SF71717.3to $120 $8,520122442 5 ft

feet718.1 Key Note Segment 91736.3to122461 5 ft

feet 2.0-3.0%737.9 Cross Slope (PAR) SF27743.3to $120 $3,240122443 5 ft

feet .3"772.4 Vertical Change LF5773.4to $75 $375122402 5 ft

feet 2.0-3.0%775.8 Cross Slope (PAR) SF6776.9to $120 $660122444 5 ft

feet 2.0-3.0%779.8 Cross Slope (PAR) SF6780.9to $120 $660122445 5 ft

feet784.3 Key Note Segment 106805.5to122462 5 ft

feet 2.0-3.0%807.0 Cross Slope (PAR) SF7808.3to $120 $780122446 5 ft

feet 2.0-3.0%810.8 Cross Slope (PAR) SF12813.1to $120 $1,380122447 5 ft

feet 2.0-3.0%817.5 Cross Slope (PAR) SF34824.2to $120 $4,020122448 5 ft

$169,960.00TOTAL COST FOR: E ADELL STN side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ADELL ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071047

Run ID

E Adell St

99

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,560122490 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF4711.9to $120 $5,580122491 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF5326.3to $120 $6,300122492 5 ft

feet28.2 Key Note Segment 10649.3to122550 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF956.0to $120 $1,020122493 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF9887.0to $120 $11,760122494 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF87107.8to $120 $10,440122495 5 ft

feet 4.0-5.0%108.6 Cross Slope (PAR) SF41116.8to $120 $4,920122496 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF46126.4to $120 $5,460122497 5 ft

feet128.4 Key Note Segment 60140.3to122551 5 ft

feet 2.0-3.0%140.5 Cross Slope (Driveway) SF13143.0to $40 $500122498 5 ft

feet 3.0-4.0%145.1 Cross Slope (PAR) SF10147.2to $120 $1,260122499 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF94166.4to $120 $11,220122500 5 ft

feet175.2 Key Note Segment 72189.5to122552 5 ft

feet 3.0-4.0%191.4 Cross Slope (PAR) SF7192.8to $120 $840122501 5 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF118217.2to $120 $14,100122502 5 ft

feet218.0 Key Note Segment 82234.3to122553 5 ft

feet -.27"227.2 Vertical Change REF5228.2to122463 5 ft

feet 2.0-3.0%236.2 Cross Slope (PAR) SF22240.5to $120 $2,580122503 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF42250.9to $120 $4,980122504 5 ft

feet256.0 Key Note Segment 92274.3to122554 5 ft

feet 3.0-4.0%275.9 Cross Slope (PAR) SF12278.2to $120 $1,380122505 5 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF32284.6to $120 $3,840122506 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF31293.0to $120 $3,720122507 5 ft

feet -.3"296.2 Vertical Change LF5297.2to $75 $375122465 5 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF19305.5to $120 $2,220122508 5 ft

feet305.7 Key Note Segment 92324.0to122555 5 ft

feet 2.0-3.0%325.9 Cross Slope (PAR) SF9327.6to $120 $1,020122509 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ADELL ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071047

Run ID

E Adell St

99

ID Sidewalk Width

Priority

feet 2.0-3.0%329.8 Cross Slope (PAR) SF89347.5to $120 $10,620122510 5 ft

feet347.5 Key Note Segment 65360.4to122556 5 ft

feet 3.0-4.0%366.3 Cross Slope (PAR) SF16369.5to $120 $1,920122511 5 ft

feet 2.0-3.0%372.1 Cross Slope (PAR) SF57383.5to $120 $6,840122512 5 ft

feet386.6 Key Note Segment 68400.2to122557 5 ft

feet -.3"394.3 Vertical Change REF5395.3to122466 5 ft

feet 5.0-6.0%404.2 Cross Slope (PAR) SF18407.7to $120 $2,100122513 5 ft

feet .29"404.3 Vertical Change REF5405.3to122467 5 ft

feet 4.0-5.0%409.8 Cross Slope (PAR) SF114432.6to $120 $13,680122514 5 ft

feet .26"416.2 Vertical Change REF5417.2to122468 5 ft

feet .32"431.1 Vertical Change REF5432.1to122469 5 ft

feet 2.0-3.0%433.0 Cross Slope (PAR) SF8434.5to $120 $900122515 5 ft

feet .37"434.2 Vertical Change REF5435.2to122470 5 ft

feet434.5 Key Note Segment 55445.4to122558 5 ft

feet446.1 Key Note Segment 12448.4to122559 5 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF10454.6to $120 $1,200122516 5 ft

feet 3.0-4.0%461.1 Cross Slope (PAR) SF7462.5to $120 $840122517 5 ft

feet 2.0-3.0%462.8 Cross Slope (PAR) SF8464.3to $120 $900122518 5 ft

feet 2.0-3.0%466.5 Cross Slope (PAR) SF27471.8to $120 $3,180122519 5 ft

feet 2.0-3.0%474.3 Cross Slope (PAR) SF14477.1to $120 $1,680122520 5 ft

feet 2.0-3.0%482.3 Cross Slope (PAR) SF16485.5to $120 $1,920122521 5 ft

feet486.8 Key Note Segment 62499.2to122560 5 ft

feet 2.0-3.0%499.2 Cross Slope (Driveway) SF8500.7to $40 $300122522 5 ft

feet .42"503.8 Vertical Change LF5504.8to $75 $375122472 5 ft

feet 2.0-3.0%508.1 Cross Slope (PAR) SF16511.3to $120 $1,920122523 5 ft

feet 1.18"512.0 Vertical Change SF5513.0to $75 $375122473 5 ft

feet 2.0-3.0%517.4 Cross Slope (PAR) SF134544.3to $120 $16,140122524 5 ft

feet 2.0-3.0%547.3 Cross Slope (PAR) SF5548.3to $120 $600122525 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ADELL ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071047

Run ID

E Adell St

99

ID Sidewalk Width

Priority

feet 3.0-4.0%553.8 Cross Slope (PAR) SF15556.8to $120 $1,800122526 5 ft

feet 2.0-3.0%556.8 Cross Slope (PAR) SF82573.2to $120 $9,840122527 5 ft

feet 2.0-3.0%585.2 Cross Slope (PAR) SF5586.2to $120 $600122528 5 ft

feet588.9 Key Note Segment 117612.3to122561 5 ft

feet .63"593.7 Vertical Change REF5594.7to122474 5 ft

feet 3.17"603.4 Vertical Change REF5604.4to122475 5 ft

feet 2.0-3.0%620.8 Cross Slope (PAR) SF7622.2to $120 $840122529 5 ft

feet .27"628.5 Vertical Change LF14631.2to $75 $1,013122476 5 ft

feet 2.0-3.0%633.7 Cross Slope (PAR) SF13636.3to $120 $1,560122530 5 ft

feet 2.0-3.0%638.9 Cross Slope (PAR) SF8640.5to $120 $960122531 5 ft

feet 2.0-3.0%643.7 Cross Slope (PAR) SF65656.7to $120 $7,800122532 5 ft

feet 2.0-3.0%660.1 Cross Slope (PAR) SF5661.1to $120 $600122533 5 ft

feet .43"668.5 Vertical Change LF5669.5to $75 $375122477 5 ft

feet -.33"675.6 Vertical Change LF5676.6to $75 $375122478 5 ft

feet 2.0-3.0%690.0 Cross Slope (PAR) SF6691.1to $120 $660122534 5 ft

feet697.8 Key Note Segment 107719.1to122562 5 ft

feet 1.75"706.2 Vertical Change REF5707.2to122479 5 ft

feet 2.0-3.0%719.1 Cross Slope (Driveway) SF49728.8to $40 $1,940122535 5 ft

feet .34"729.7 Vertical Change LF5730.7to $75 $375122480 5 ft

feet 3.0-4.0%731.1 Cross Slope (PAR) SF7732.4to $120 $780122536 5 ft

feet 5.0-6.0%732.7 Cross Slope (PAR) SF6733.8to $120 $660122537 5 ft

feet 1.92"732.8 Vertical Change REF5733.8to122481 5 ft

feet 2.8"734.9 Vertical Change SF5735.9to $75 $375122482 5 ft

feet 2.0-3.0%737.0 Cross Slope (PAR) SF34743.8to $120 $4,080122538 5 ft

feet .62"746.7 Vertical Change SF5747.7to $75 $375122483 5 ft

feet 3.0-4.0%752.8 Cross Slope (PAR) SF10754.7to $120 $1,140122539 5 ft

feet 2.0-3.0%754.8 Cross Slope (PAR) SF36761.9to $120 $4,260122540 5 ft

feet .38"758.8 Vertical Change REF5759.8to122484 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ADELL ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071047

Run ID

E Adell St

99

ID Sidewalk Width

Priority

feet 2.0-3.0%764.7 Cross Slope (PAR) SF12767.1to $120 $1,440122541 5 ft

feet 4.0-5.0%767.3 Cross Slope (PAR) SF15770.2to $120 $1,740122542 5 ft

feet 3.0-4.0%772.3 Cross Slope (PAR) SF6773.5to $120 $720122543 5 ft

feet 2.0-3.0%773.8 Cross Slope (PAR) SF15776.8to $120 $1,800122544 5 ft

feet 2.0-3.0%780.9 Cross Slope (PAR) SF18784.4to $120 $2,100122545 5 ft

feet 4.0-5.0%784.8 Cross Slope (PAR) SF7786.1to $120 $780122546 5 ft

feet 2.29"785.7 Vertical Change REF5786.7to122485 5 ft

feet 2.0-3.0%787.0 Cross Slope (PAR) SF11789.1to $120 $1,260122547 5 ft

feet .29"787.5 Vertical Change REF5788.5to122486 5 ft

feet -.44"790.9 Vertical Change LF5791.9to $75 $375122487 5 ft

feet 2.0-3.0%796.3 Cross Slope (PAR) SF163828.8to $120 $19,500122548 5 ft

feet 1.58"803.9 Vertical Change REF5804.9to122488 5 ft

feet .28"830.0 Vertical Change LF5831.0to $75 $375122489 5 ft

feet 2.0-3.0%833.5 Cross Slope (PAR) SF47842.8to $120 $5,580122549 5 ft

$236,642.50TOTAL COST FOR: E ADELL STS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ALMOND AVE

Street Side

BLUEBERRY LN

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110181551

Run ID

E Almond
Ave

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF489.8to $120 $5,76072522 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF7124.8to $120 $8,46072523 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF529.6to $120 $60072524 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF5548.3to $120 $6,66072525 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF1258.3to $120 $1,38072526 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF11786.2to $120 $13,98072527 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF1492.4to $120 $1,62072528 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF36102.8to $120 $4,32072529 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF41124.0to $120 $4,92072530 5 ft

feet 2.0-3.0%130.2 Cross Slope (PAR) SF65143.1to $120 $7,74072531 5 ft

feet 5.0-6.0%140.9 6142.2to72532 5 ft

$55,440.00TOTAL COST FOR: E ALMOND AVEN side of Starting at: BLUEBERRY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ALMOND AVE

Street Side

KIWI ST

Survey Street Name Starting Street Name

BLUEBERRY LN

End Street Name

2110181549

Run ID

E Almond
Ave

41

ID Sidewalk Width

Priority

feet 2.0-3.0%7.8 Cross Slope (PAR) SF58.8to $120 $60072519 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF589.0to $120 $60072520 5 ft

feet 5.0-6.0%145.4 7146.8to72521 5 ft

$1,200.00TOTAL COST FOR: E ALMOND AVEN side of Starting at: KIWI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ALMOND AVE

Street Side

KIWI ST

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181529

Run ID

E Almond
Ave

40

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF3110.3to $120 $3,72072422 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF524.1to $120 $60072423 5 ft

$4,320.00TOTAL COST FOR: E ALMOND AVES side of Starting at: KIWI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ALMOND AVE

Street Side

KNOX RD

Survey Street Name Starting Street Name

PAPAYA ST

End Street Name

2110181428

Run ID

E Almond
Ave

55

ID Sidewalk Width

Priority

feet -.66"3.7 Vertical Change SF54.7to $75 $37571938 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF7034.3to $120 $8,40071945 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF3547.4to $120 $4,20071946 5 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF861.9to $120 $96071947 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF3881.3to $120 $4,50071948 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF688.2to $120 $72071949 5 ft

feet .29"98.1 Vertical Change LF599.1to $75 $37571939 5 ft

feet -.63"108.8 Vertical Change SF5109.8to $75 $37571940 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF9123.8to $120 $1,02071950 5 ft

feet 2.0-3.0%127.6 Cross Slope (PAR) SF113150.1to $120 $13,50071951 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF17153.4to $120 $1,98071952 5 ft

feet 4.0-5.0%157.8 Cross Slope (PAR) SF150187.9to $120 $18,06071953 5 ft

feet .41"158.7 Vertical Change REF5159.7to71941 5 ft

feet .32"170.9 Vertical Change REF5171.9to71942 5 ft

feet 2.0-3.0%188.5 Cross Slope (PAR) SF92206.8to $120 $10,98071954 5 ft

feet .31"206.8 Vertical Change REF5207.8to71943 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF61229.0to $120 $7,32071955 5 ft

feet .4"243.8 Vertical Change LF5244.8to $75 $37571944 5 ft

$73,140.00TOTAL COST FOR: E ALMOND AVES side of Starting at: KNOX RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ALMOND AVE

Street Side

PAPAYA ST

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110181523

Run ID

E Almond
Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF216.4to $120 $2,46072387 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF2626.7to $120 $3,12072388 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1986.6to $120 $2,28072389 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF63102.4to $120 $7,56072390 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF8149.3to $120 $90072391 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF15155.6to $120 $1,74072392 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF13160.9to $120 $1,50072393 5 ft

$19,560.00TOTAL COST FOR: E ALMOND AVES side of Starting at: PAPAYA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ALMOND AVE

Street Side

PEAR ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110181359

Run ID

E Almond
Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28071616 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF4420.4to $120 $5,34071617 5 ft

feet 2.0-3.0%38.6 Cross Slope (PAR) SF639.8to $120 $72071618 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF665.2to $120 $72071619 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF2183.5to $120 $2,52071620 5 ft

feet 2.0-3.0%102.6 Cross Slope (PAR) SF20106.6to $120 $2,40071621 5 ft

feet 2.0-3.0%118.1 Cross Slope (PAR) SF39125.8to $120 $4,62071622 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF6129.0to $120 $66071623 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF12131.9to $120 $1,38071624 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF30153.9to $120 $3,54071625 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF8160.7to $120 $90071626 5 ft

feet 2.0-3.0%163.4 Cross Slope (PAR) SF31169.6to $120 $3,72071627 5 ft

feet -.26"163.7 Vertical Change REF5164.7to71608 5 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF7177.8to $120 $84071628 5 ft

feet .45"184.0 Vertical Change LF5185.0to $75 $37571609 5 ft

feet 3.0-4.0%188.4 Cross Slope (PAR) SF14191.2to $120 $1,68071629 5 ft

feet -.26"191.1 Vertical Change REF5192.1to71610 5 ft

feet 2.0-3.0%195.1 Cross Slope (PAR) SF6196.3to $120 $72071630 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF20208.3to $120 $2,40071631 5 ft

feet 3.0-4.0%211.7 Cross Slope (PAR) SF16214.8to $120 $1,86071632 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF8217.4to $120 $96071633 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF45228.8to $120 $5,40071634 5 ft

feet 2.0-3.0%232.0 Cross Slope (PAR) SF6233.1to $120 $66071635 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF27241.6to $120 $3,18071636 5 ft

feet 3.0-4.0%246.6 Cross Slope (PAR) SF27252.0to $120 $3,24071637 5 ft

feet 2.0-3.0%252.0 Cross Slope (PAR) SF10254.0to $120 $1,20071638 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF85273.7to $120 $10,20071639 5 ft

feet .41"269.7 Vertical Change REF5270.7to71611 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ALMOND AVE

Street Side

PEAR ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110181359

Run ID

E Almond
Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%275.8 Cross Slope (PAR) SF12278.1to $120 $1,38071640 5 ft

feet 2.0-3.0%280.8 Cross Slope (PAR) SF98300.3to $120 $11,70071641 5 ft

feet .33"285.2 Vertical Change REF5286.2to71612 5 ft

feet .32"297.1 Vertical Change REF5298.1to71613 5 ft

feet .64"299.3 Vertical Change REF5300.3to71614 5 ft

feet 2.0-3.0%314.9 Cross Slope (PAR) SF103335.4to $120 $12,30071642 5 ft

feet 2.0-3.0%340.7 Cross Slope (PAR) SF12343.0to $120 $1,38071643 5 ft

feet 2.0-3.0%347.7 Cross Slope (PAR) SF87365.0to $120 $10,38071644 5 ft

feet 2.0-3.0%367.2 Cross Slope (PAR) SF35374.2to $120 $4,20071645 5 ft

feet 2.0-3.0%376.8 Cross Slope (PAR) SF22381.2to $120 $2,64071646 5 ft

feet 2.0-3.0%388.9 Cross Slope (PAR) SF66402.0to $120 $7,86071647 5 ft

feet 2.0-3.0%405.9 Cross Slope (PAR) SF51416.1to $120 $6,12071648 5 ft

feet 2.0-3.0%418.2 Cross Slope (PAR) SF188455.7to $120 $22,50071649 5 ft

feet 1.06"445.0 Vertical Change REF5446.0to71615 5 ft

feet 5.0-6.0%456.3 6457.4to71651 5 ft

feet 2.0-3.0%467.8 Cross Slope (PAR) SF15470.8to $120 $1,80071650 5 ft

$143,775.00TOTAL COST FOR: E ALMOND AVEN side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ALMOND AVE

Street Side

PEAR ST

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110181528

Run ID

E Almond
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF54.3to $120 $60072397 5 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF1712.3to $120 $2,04072398 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF1521.8to $120 $1,74072399 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF525.2to $120 $60072400 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF1027.3to $120 $1,14072401 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF1632.9to $120 $1,86072402 5 ft

feet32.9 Key Note Segment 8249.3to72415 5 ft

feet59.5 Key Note Segment 7774.8to72416 5 ft

feet 2.0-3.0%74.8 Cross Slope (Driveway) SF4082.8to $40 $1,60072403 5 ft

feet .29"85.3 Vertical Change LF586.3to $75 $37572394 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF25100.3to $120 $3,00072404 5 ft

feet110.3 Key Note Segment 80126.2to72417 5 ft

feet .5"125.9 Vertical Change REF5126.9to72395 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF20135.9to $120 $2,40072405 5 ft

feet135.9 Key Note Segment 82152.3to72418 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF19159.8to $120 $2,22072406 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF114188.6to $120 $13,68072407 5 ft

feet189.1 Key Note Segment 74203.9to72419 5 ft

feet 2.0-3.0%203.9 Cross Slope (Driveway) SF9205.7to $40 $36072408 5 ft

feet214.4 Key Note Segment 75229.3to72420 5 ft

feet 2.0-3.0%229.6 Cross Slope (PAR) SF16232.7to $120 $1,86072409 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF15244.7to $120 $1,74072410 5 ft

feet 2.0-3.0%248.2 Cross Slope (PAR) SF50258.1to $120 $5,94072411 5 ft

feet265.6 Key Note Segment 76280.8to72421 5 ft

feet 3.39"283.7 Vertical Change SF5284.7to $75 $37572396 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF9301.1to $120 $1,08072412 5 ft

feet 2.0-3.0%309.2 Cross Slope (PAR) SF6310.4to $120 $72072413 5 ft

feet 2.0-3.0%338.8 Cross Slope (PAR) SF5339.8to $120 $60072414 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ALMOND AVE

Street Side

PEAR ST

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110181528

Run ID

E Almond
Ave

54

ID Sidewalk Width

Priority

$43,930.00TOTAL COST FOR: E ALMOND AVES side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ALMOND AVE

Street Side

TOZER ST

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110181547

Run ID

E Almond
Ave

41

ID Sidewalk Width

Priority

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1512.9to $120 $1,86072515 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1725.2to $120 $2,04072516 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF935.5to $120 $1,02072517 5 ft

feet 5.0-6.0%44.1 645.3to72518 5 ft

$4,920.00TOTAL COST FOR: E ALMOND AVEN side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CENTRAL AVE

Street Side

101 E CENTRAL AVE

Survey Street Name Starting Street Name

105 E CENTRAL AVE

End Street Name

2202041133

Run ID

E Central
Ave

95

ID Sidewalk Width

Priority

feet 4.0-5.0%25.9 Cross Slope (PAR) SF5439.3to $120 $6,432121193 4 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF6056.9to $120 $7,248121194 4 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF1360.1to $120 $1,536121195 4 ft

feet60.1 Key Note Segment 6375.8to121219 4 ft

feet .3"65.1 Vertical Change REF466.1to121178 4 ft

feet 5.0-6.0%75.8 677.2to121225 4 ft

feet .63"76.2 Vertical Change REF477.2to121179 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF83100.5to $120 $9,936121196 4 ft

feet .48"100.2 Vertical Change REF4101.2to121180 4 ft

feet 2.0-3.0%109.2 Cross Slope (PAR) SF4110.3to $120 $528121197 4 ft

feet110.3 Key Note Segment 71128.1to121220 4 ft

feet 1.28"111.5 Vertical Change REF4112.5to121182 4 ft

feet 2.0-3.0%130.4 Cross Slope (PAR) SF7132.2to $120 $864121198 4 ft

feet 2.0-3.0%141.4 Cross Slope (PAR) SF84162.3to $120 $10,032121199 4 ft

feet162.8 Key Note Segment 64178.8to121221 4 ft

feet 4.0-5.0%181.4 Cross Slope (PAR) SF54195.0to $120 $6,528121200 4 ft

feet 5.0-6.0%197.3 Cross Slope (PAR) SF24203.4to $120 $2,928121201 4 ft

feet 6.0-7.0%205.3 Cross Slope (PAR) SF4206.4to $120 $528121202 4 ft

feet 5.0-6.0%207.2 Cross Slope (PAR) SF4208.2to $120 $480121203 4 ft

feet 3.0-4.0%209.5 Cross Slope (PAR) SF64225.4to $120 $7,632121204 4 ft

feet 2.0-3.0%226.9 Cross Slope (PAR) SF14230.3to $120 $1,632121205 4 ft

feet235.4 Key Note Segment 132268.3to121222 4 ft

feet .54"265.9 Vertical Change REF4266.9to121184 4 ft

feet 3.0-4.0%270.2 Cross Slope (PAR) SF32278.3to $120 $3,888121206 4 ft

feet .29"277.1 Vertical Change REF4278.1to121185 4 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF32287.2to $120 $3,792121207 4 ft

feet287.2 Key Note Segment 127319.0to121223 4 ft

feet -.47"287.9 Vertical Change REF4288.9to121186 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CENTRAL AVE

Street Side

101 E CENTRAL AVE

Survey Street Name Starting Street Name

105 E CENTRAL AVE

End Street Name

2202041133

Run ID

E Central
Ave

95

ID Sidewalk Width

Priority

feet .3"319.0 Vertical Change REF4320.0to121187 4 ft

feet 2.0-3.0%334.3 Cross Slope (PAR) SF4335.3to $120 $480121208 4 ft

feet .39"337.7 Vertical Change LF4338.7to $75 $300121188 4 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF65357.2to $120 $7,824121209 4 ft

feet 4.0-5.0%359.2 Cross Slope (PAR) SF112387.3to $120 $13,488121210 4 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF8389.4to $120 $1,008121211 4 ft

feet 3.0-4.0%391.7 Cross Slope (PAR) SF8393.6to $120 $912121212 4 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF7408.5to $120 $816121213 4 ft

feet 2.0-3.0%411.6 Cross Slope (PAR) SF74430.2to $120 $8,928121214 4 ft

feet 4.0-5.0%430.5 Cross Slope (PAR) SF26436.9to $120 $3,072121215 4 ft

feet .42"433.1 Vertical Change REF4434.1to121189 4 ft

feet 2.0-3.0%437.3 Cross Slope (PAR) SF10439.9to $120 $1,248121216 4 ft

feet 4.0-5.0%440.1 Cross Slope (PAR) SF19444.8to $120 $2,256121217 4 ft

feet .33"443.2 Vertical Change REF4444.2to121190 4 ft

feet445.7 Key Note Segment 93469.0to121224 4 ft

feet -.27"469.2 Vertical Change REF4470.2to121191 4 ft

feet 3.0-4.0%471.3 Cross Slope (PAR) SF28478.4to $120 $3,408121218 4 ft

feet -.41"480.3 Vertical Change LF4481.3to $75 $300121192 4 ft

$108,024.00TOTAL COST FOR: E CENTRAL AVEN side of Starting at: 101 E CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CENTRAL AVE

Street Side

E 2ND ST

Survey Street Name Starting Street Name

320 E CENTRAL AVE

End Street Name

2105211151

Run ID

E Central
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%8.1 Cross Slope (PAR) SF1410.8to $120 $1,62042839 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF5365.4to $120 $6,36042840 5 ft

feet .34"81.5 Vertical Change LF582.5to $75 $37542838 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF4191.2to $120 $4,86042841 5 ft

$13,215.00TOTAL COST FOR: E CENTRAL AVES side of Starting at: E 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CENTRAL AVE

Street Side

N D ST

Survey Street Name Starting Street Name

133 E CENTRAL AVE

End Street Name

2202041128

Run ID

E Central
Ave

46

ID Sidewalk Width

Priority

feet2.0 Key Note Segment 40182.1to121177 5 ft

feet -.27"2.6 Vertical Change REF53.6to121175 5 ft

feet -.37"51.5 Vertical Change REF552.5to121176 5 ft

$0.00TOTAL COST FOR: E CENTRAL AVEN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

1030 E CLARK ST

Survey Street Name Starting Street Name

1030 E CLARK ST

End Street Name

2202071134

Run ID

E Clark St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7518.8to $120 $9,024122947 4 ft

feet 3.0-4.0%21.2 Cross Slope (PAR) SF1023.6to $120 $1,152122948 4 ft

feet .37"22.1 Vertical Change REF423.1to122944 4 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF927.2to $120 $1,104122949 4 ft

feet27.8 Key Note Segment 5140.5to122951 4 ft

feet -.26"38.8 Vertical Change REF439.8to122945 4 ft

feet 7.0-8.0%41.3 Cross Slope (PAR) SF1043.7to $120 $1,152122950 4 ft

feet .58"43.6 Vertical Change REF444.6to122946 4 ft

$12,432.00TOTAL COST FOR: E CLARK STS side of Starting at: 1030 E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

1116 E CLARK ST

Survey Street Name Starting Street Name

1116 E CLARK ST

End Street Name

2202071136

Run ID

E Clark St

60

ID Sidewalk Width

Priority

feet .53"1.5 Vertical Change SF52.5to $75 $375122952 5 ft

feet -.27"6.6 Vertical Change LF57.6to $75 $375122953 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF8024.6to $120 $9,540122956 5 ft

feet .26"12.4 Vertical Change REF513.4to122954 5 ft

feet -.26"23.6 Vertical Change REF524.6to122955 5 ft

$10,290.00TOTAL COST FOR: E CLARK STS side of Starting at: 1116 E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

1128 E CLARK ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202071139

Run ID

E Clark St

57

ID Sidewalk Width

Priority

feet .62"2.8 Vertical Change SF53.8to $75 $375122957 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF4024.2to $120 $4,800122959 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF3236.3to $120 $3,900122960 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF4344.9to $120 $5,160122961 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF552.3to $120 $600122962 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF3559.3to $120 $4,200122963 5 ft

feet -.3"61.0 Vertical Change REF562.0to122958 5 ft

feet 3.0-4.0%61.7 Cross Slope (PAR) SF5372.2to $120 $6,300122964 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF7687.8to $120 $9,060122965 5 ft

feet 4.0-5.0%88.4 Cross Slope (PAR) SF3996.1to $120 $4,620122966 5 ft

$39,015.00TOTAL COST FOR: E CLARK STS side of Starting at: 1128 E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

513 ASHLAN WAY

End Street Name

2202011658

Run ID

E Clark St

82

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF72.1to $120 $864117347 4 ft

feet 3.0-4.0%2.5 Cross Slope (PAR) SF43.5to $120 $480117348 4 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF64.9to $120 $672117349 4 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF5625.8to $120 $6,720117350 4 ft

feet -.31"22.1 Vertical Change REF423.1to117333 4 ft

feet27.8 Key Note Segment 7446.4to117366 4 ft

feet .32"44.2 Vertical Change REF1447.6to117334 4 ft

feet 3.0-4.0%50.0 Cross Slope (PAR) SF1152.7to $120 $1,296117351 4 ft

feet53.9 Key Note Segment 7673.0to117367 4 ft

feet -.3"75.1 Vertical Change LF476.1to $75 $300117335 4 ft

feet .44"77.1 Vertical Change LF478.1to $75 $300117336 4 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF3989.3to $120 $4,704117352 4 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF48101.4to $120 $5,808117353 4 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF123132.2to $120 $14,784117354 4 ft

feet132.8 Key Note Segment 76151.7to117368 4 ft

feet -.37"133.2 Vertical Change REF4134.2to117337 4 ft

feet .31"151.8 Vertical Change REF4152.8to117338 4 ft

feet 6.0-7.0%152.2 Cross Slope (Driveway) SF16156.2to $40 $640117355 4 ft

feet 5.0-6.0%158.9 Cross Slope (PAR) SF5160.1to $120 $576117356 4 ft

feet160.7 Key Note Segment 77180.0to117369 4 ft

feet .62"178.7 Vertical Change REF4179.7to117339 4 ft

feet 3.0-4.0%182.8 Cross Slope (PAR) SF14186.3to $120 $1,680117357 4 ft

feet .31"184.9 Vertical Change REF4185.9to117340 4 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF150224.8to $120 $17,952117358 4 ft

feet .29"212.4 Vertical Change REF4213.4to117341 4 ft

feet 2.0-3.0%227.9 Cross Slope (PAR) SF14231.3to $120 $1,632117359 4 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF5238.1to $120 $624117360 4 ft

feet238.1 Key Note Segment 77257.4to117370 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

513 ASHLAN WAY

End Street Name

2202011658

Run ID

E Clark St

82

ID Sidewalk Width

Priority

feet 2.92"241.7 Vertical Change REF4242.7to117343 4 ft

feet 1.36"248.5 Vertical Change REF4249.5to117344 4 ft

feet 3.0-4.0%259.3 Cross Slope (PAR) SF21264.5to $120 $2,496117361 4 ft

feet .53"263.7 Vertical Change REF4264.7to117345 4 ft

feet265.3 Key Note Segment 67282.1to117371 4 ft

feet 2.0-3.0%284.7 Cross Slope (PAR) SF17289.0to $120 $2,064117362 4 ft

feet 3.0-4.0%292.3 Cross Slope (PAR) SF5293.5to $120 $576117363 4 ft

feet 2.0-3.0%293.5 Cross Slope (PAR) SF11296.3to $120 $1,344117364 4 ft

feet 3.0-4.0%302.7 Cross Slope (PAR) SF44313.6to $120 $5,232117365 4 ft

$70,744.00TOTAL COST FOR: E CLARK STN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011551

Run ID

E Clark St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF92.2to $120 $1,056116893 4 ft

feet -.39"1.2 Vertical Change REF42.2to116859 4 ft

feet .3"2.5 Vertical Change REF43.5to116860 4 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF84.9to $120 $1,008116894 4 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF912.3to $120 $1,104116895 4 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF820.8to $120 $960116896 4 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF1932.8to $120 $2,256116897 4 ft

feet .3"29.5 Vertical Change REF430.5to116861 4 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF2636.5to $120 $3,120116898 4 ft

feet35.4 Key Note Segment 7253.4to116937 4 ft

feet36.5 Key Note Segment 7455.0to116938 4 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF1059.5to $120 $1,200116899 4 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF1560.8to $120 $1,776116900 4 ft

feet60.5 Key Note Segment 6275.9to116939 4 ft

feet 4.0-5.0%61.2 Cross Slope (Driveway) SF562.5to $40 $208116901 4 ft

feet62.5 Key Note Segment 6177.8to116940 4 ft

feet .33"76.2 Vertical Change REF1078.8to116862 4 ft

feet 4.0-5.0%80.6 Cross Slope (PAR) SF481.7to $120 $528116902 4 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF2286.5to $120 $2,640116903 4 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF1585.6to $120 $1,824116904 4 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF588.5to $120 $624116905 4 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF50110.2to $120 $5,952116906 4 ft

feet 5.0-6.0%100.6 5101.9to116954 4 ft

feet -.29"110.7 Vertical Change LF4111.7to $75 $300116863 4 ft

feet 3.0-4.0%115.0 Cross Slope (PAR) SF13118.3to $120 $1,584116907 4 ft

feet 2.0-3.0%118.7 Cross Slope (PAR) SF51131.4to $120 $6,096116908 4 ft

feet 2.0-3.0%135.0 Cross Slope (PAR) SF18139.5to $120 $2,160116909 4 ft

feet -.46"137.6 Vertical Change REF4138.6to116864 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011551

Run ID

E Clark St

83

ID Sidewalk Width

Priority

feet .58"139.9 Vertical Change SF4140.9to $75 $300116865 4 ft

feet140.4 Key Note Segment 76159.3to116941 4 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF4163.8to $120 $528116910 4 ft

feet163.8 Key Note Segment 70181.4to116942 4 ft

feet 3.0-4.0%183.4 Cross Slope (PAR) SF4184.4to $120 $480116911 4 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF21192.6to $120 $2,544116912 4 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF80212.5to $120 $9,552116913 4 ft

feet -.29"214.2 Vertical Change LF4215.2to $75 $300116866 4 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF16238.3to $120 $1,920116914 4 ft

feet246.2 Key Note Segment 70263.8to116943 4 ft

feet269.8 Key Note Segment 66286.4to116944 4 ft

feet .29"313.2 Vertical Change LF4314.2to $75 $300116867 4 ft

feet .4"317.0 Vertical Change LF4318.0to $75 $300116868 4 ft

feet -.41"319.5 Vertical Change LF4320.5to $75 $300116869 4 ft

feet 4.0-5.0%349.3 Cross Slope (PAR) SF9351.5to $120 $1,056116915 4 ft

feet -.41"349.6 Vertical Change REF4350.6to116870 4 ft

feet351.6 Key Note Segment 68368.7to116945 4 ft

feet373.9 Key Note Segment 75392.6to116946 4 ft

feet -.37"392.6 Vertical Change REF4393.6to116871 4 ft

feet 2.0-3.0%422.0 Cross Slope (PAR) SF16426.0to $120 $1,920116916 4 ft

feet .41"431.0 Vertical Change LF4432.0to $75 $300116873 4 ft

feet 2.95"436.6 Vertical Change SF4437.6to $75 $300116874 4 ft

feet -.48"450.2 Vertical Change LF4451.2to $75 $300116875 4 ft

feet455.2 Key Note Segment 71472.9to116947 4 ft

feet -.29"456.3 Vertical Change REF4457.3to116876 4 ft

feet -.27"473.4 Vertical Change REF4474.4to116877 4 ft

feet480.3 Key Note Segment 69497.5to116948 4 ft

feet .29"480.7 Vertical Change REF4481.7to116878 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011551

Run ID

E Clark St

83

ID Sidewalk Width

Priority

feet .3"498.1 Vertical Change REF4499.1to116879 4 ft

feet 2.0-3.0%501.0 Cross Slope (PAR) SF11503.8to $120 $1,344116917 4 ft

feet -.31"502.3 Vertical Change REF4503.3to116880 4 ft

feet 2.0-3.0%506.2 Cross Slope (PAR) SF94529.6to $120 $11,232116918 4 ft

feet .33"533.5 Vertical Change LF4534.5to $75 $300116881 4 ft

feet 3.08"535.7 Vertical Change SF4536.7to $75 $300116882 4 ft

feet 2.0-3.0%544.6 Cross Slope (PAR) SF12547.7to $120 $1,488116919 4 ft

feet .31"546.8 Vertical Change REF4547.8to116883 4 ft

feet 2.0-3.0%550.4 Cross Slope (PAR) SF18554.8to $120 $2,112116920 4 ft

feet561.0 Key Note Segment 70578.6to116949 4 ft

feet 3.0-4.0%580.7 Cross Slope (PAR) SF16584.8to $120 $1,968116921 4 ft

feet585.3 Key Note Segment 69602.6to116950 4 ft

feet 4.0-5.0%604.3 Cross Slope (PAR) SF21609.5to $120 $2,496116922 4 ft

feet -.26"608.3 Vertical Change REF4609.3to116884 4 ft

feet 3.0-4.0%612.7 Cross Slope (PAR) SF22618.3to $120 $2,688116923 4 ft

feet 5.0-6.0%618.3 Cross Slope (PAR) SF30625.7to $120 $3,552116924 4 ft

feet 3.0-4.0%625.7 Cross Slope (PAR) SF8627.8to $120 $1,008116925 4 ft

feet 2.0-3.0%627.8 Cross Slope (PAR) SF10630.3to $120 $1,200116926 4 ft

feet638.1 Key Note Segment 69655.3to116951 4 ft

feet 3.0-4.0%659.8 Cross Slope (PAR) SF45671.0to $120 $5,376116927 4 ft

feet 3.0-4.0%673.9 Cross Slope (PAR) SF16677.9to $120 $1,920116928 4 ft

feet 4.0-5.0%682.7 Cross Slope (PAR) SF8684.6to $120 $912116929 4 ft

feet 4.0-5.0%688.3 Cross Slope (PAR) SF16692.2to $120 $1,872116930 4 ft

feet .36"691.6 Vertical Change REF4692.6to116885 4 ft

feet -.29"695.2 Vertical Change REF4696.2to116886 4 ft

feet 3.0-4.0%695.5 Cross Slope (PAR) SF72713.4to $120 $8,592116931 4 ft

feet .36"709.7 Vertical Change REF4710.7to116887 4 ft

feet -.31"712.8 Vertical Change REF4713.8to116888 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202011551

Run ID

E Clark St

83

ID Sidewalk Width

Priority

feet .38"714.6 Vertical Change LF4715.6to $75 $300116889 4 ft

feet719.3 Key Note Segment 72737.3to116952 4 ft

feet -.26"736.6 Vertical Change REF4737.6to116890 4 ft

feet 2.0-3.0%740.3 Cross Slope (PAR) SF11743.0to $120 $1,296116932 4 ft

feet743.5 Key Note Segment 70761.0to116953 4 ft

feet 3.0-4.0%763.2 Cross Slope (PAR) SF47774.9to $120 $5,616116933 4 ft

feet -.29"767.0 Vertical Change REF4768.0to116891 4 ft

feet 5.0-6.0%774.9 Cross Slope (PAR) SF4775.9to $120 $480116934 4 ft

feet 6.0-7.0%776.2 Cross Slope (PAR) SF48788.3to $120 $5,808116935 4 ft

feet 5.0-6.0%788.3 Cross Slope (PAR) SF33796.6to $120 $3,984116936 4 ft

feet -.29"789.1 Vertical Change REF4790.1to116892 4 ft

$120,640.00TOTAL COST FOR: E CLARK STS side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLARK ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

400 CLARK ST

End Street Name

2202021143

Run ID

E Clark St

82

ID Sidewalk Width

Priority

feet -.27"0.6 Vertical Change LF51.6to $75 $375117794 5 ft

feet .26"4.7 Vertical Change LF55.7to $75 $375117795 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF3212.8to $120 $3,780117798 5 ft

feet .7"11.4 Vertical Change REF512.4to117796 5 ft

feet .31"15.5 Vertical Change LF516.5to $75 $375117797 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF6329.3to $120 $7,560117799 5 ft

$12,465.00TOTAL COST FOR: E CLARK STS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

TULARE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071127

Run ID

E Clark St

119

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF6616.2to $120 $7,920122859 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF11038.7to $120 $13,140122860 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF12767.3to $120 $15,180122861 5 ft

feet .85"67.0 Vertical Change REF568.0to122819 5 ft

feet 5.0-6.0%67.3 Cross Slope (PAR) SF4977.0to $120 $5,820122862 5 ft

feet 3.0-4.0%78.1 Cross Slope (PAR) SF679.2to $120 $660122863 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF1384.6to $120 $1,560122864 5 ft

feet 4.0-5.0%87.3 Cross Slope (PAR) SF2191.4to $120 $2,460122865 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF1898.9to $120 $2,160122866 5 ft

feet -.44"96.5 Vertical Change REF597.5to122820 5 ft

feet104.8 Key Note Segment 67118.1to122921 5 ft

feet .3"120.1 Vertical Change LF5121.1to $75 $375122821 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF50131.7to $120 $6,000122867 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF91161.0to $120 $10,920122868 5 ft

feet 2.0-3.0%169.0 Cross Slope (PAR) SF86186.2to $120 $10,320122869 5 ft

feet 72"185.6 Protruding Object JOB5186.6to $99 $99122941 5 ft

feet 2.0-3.0%188.7 Cross Slope (PAR) SF14191.4to $120 $1,620122870 5 ft

feet .41"191.9 Vertical Change LF5192.9to $75 $375122822 5 ft

feet192.2 Key Note Segment 91210.3to122922 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF18214.3to $120 $2,160122871 5 ft

feet .31"217.4 Vertical Change LF5218.4to $75 $375122823 5 ft

feet218.4 Key Note Segment 98237.9to122923 5 ft

feet .59"223.2 Vertical Change REF5224.2to122824 5 ft

feet 2.92"236.4 Vertical Change REF5237.4to122825 5 ft

feet 6.0-7.0%238.3 Cross Slope (Driveway) SF6239.5to $40 $240122872 5 ft

feet 4.0-5.0%239.9 Cross Slope (PAR) SF50249.8to $120 $5,940122873 5 ft

feet 4.0-5.0%252.9 Cross Slope (PAR) SF8254.5to $120 $960122874 5 ft

feet 3.0-4.0%257.9 Cross Slope (PAR) SF27263.2to $120 $3,180122875 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

TULARE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071127

Run ID

E Clark St

119

ID Sidewalk Width

Priority

feet 5.0-6.0%263.2 Cross Slope (PAR) SF18266.8to $120 $2,160122876 5 ft

feet266.8 Key Note Segment 105287.8to122924 5 ft

feet 2.16"281.8 Vertical Change REF5282.8to122826 5 ft

feet 1.39"287.0 Vertical Change REF5288.0to122827 5 ft

feet 3.0-4.0%290.4 Cross Slope (PAR) SF22294.8to $120 $2,640122877 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF48304.3to $120 $5,700122878 5 ft

feet305.3 Key Note Segment 86322.5to122925 5 ft

feet .36"310.0 Vertical Change REF5311.0to122828 5 ft

feet -.33"315.6 Vertical Change REF5316.6to122829 5 ft

feet 2.0-3.0%322.5 Cross Slope (Driveway) SF99342.2to $40 $3,940122879 5 ft

feet -.3"339.7 Vertical Change REF5340.7to122830 5 ft

feet 2.0-3.0%344.3 Cross Slope (PAR) SF30350.3to $120 $3,600122880 5 ft

feet350.3 Key Note Segment 88367.9to122926 5 ft

feet .52"350.8 Vertical Change REF5351.8to122831 5 ft

feet .94"356.2 Vertical Change REF5357.2to122832 5 ft

feet 2.0-3.0%387.1 Cross Slope (PAR) SF22391.4to $120 $2,580122881 5 ft

feet 2.0-3.0%397.5 Cross Slope (PAR) SF13400.1to $120 $1,560122882 5 ft

feet 3.0-4.0%408.0 Cross Slope (PAR) SF15410.9to $120 $1,740122883 5 ft

feet .38"408.2 Vertical Change REF5409.2to122833 5 ft

feet 2.0-3.0%436.7 Cross Slope (PAR) SF57448.1to $120 $6,840122884 5 ft

feet .28"441.7 Vertical Change REF5442.7to122834 5 ft

feet -.64"449.9 Vertical Change SF5450.9to $75 $375122835 5 ft

feet451.5 Key Note Segment 88469.1to122927 5 ft

feet 5.0-6.0%470.7 Cross Slope (PAR) SF20474.6to $120 $2,340122885 5 ft

feet477.1 Key Note Segment 91495.3to122928 5 ft

feet .27"477.2 Vertical Change REF5478.2to122836 5 ft

feet -.52"488.0 Vertical Change REF5489.0to122837 5 ft

feet 36"497.0 Continuous Width SF5498.0to $120 $600122943 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

TULARE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071127

Run ID

E Clark St

119

ID Sidewalk Width

Priority

feet 3.0-4.0%497.4 Cross Slope (PAR) SF62509.8to $120 $7,440122886 5 ft

feet 2.0-3.0%509.8 Cross Slope (PAR) SF13512.4to $120 $1,560122887 5 ft

feet 3.0-4.0%514.8 Cross Slope (PAR) SF45523.7to $120 $5,340122888 5 ft

feet 2.0-3.0%524.6 Cross Slope (PAR) SF103545.3to $120 $12,420122889 5 ft

feet545.3 Key Note Segment 79561.0to122929 5 ft

feet 2.0-3.0%561.0 Cross Slope (Driveway) SF6562.3to $40 $260122890 5 ft

feet 2.0-3.0%566.7 Cross Slope (PAR) SF6568.0to $120 $780122891 5 ft

feet 4.0-5.0%569.1 Cross Slope (PAR) SF39576.9to $120 $4,680122892 5 ft

feet 2.0-3.0%577.3 Cross Slope (PAR) SF56588.5to $120 $6,720122893 5 ft

feet -.87"583.4 Vertical Change REF5584.4to122838 5 ft

feet588.5 Key Note Segment 84605.2to122930 5 ft

feet .28"588.8 Vertical Change REF5589.8to122839 5 ft

feet 2.0-3.0%605.2 Cross Slope (Driveway) SF93623.8to $40 $3,720122894 5 ft

feet628.8 Key Note Segment 87646.1to122931 5 ft

feet .64"638.5 Vertical Change REF5639.5to122840 5 ft

feet 2.0-3.0%646.1 Cross Slope (Driveway) SF54656.8to $40 $2,140122895 5 ft

feet .57"652.6 Vertical Change REF5653.6to122841 5 ft

feet .26"659.7 Vertical Change LF5660.7to $75 $375122842 5 ft

feet -.31"666.9 Vertical Change LF5667.9to $75 $375122843 5 ft

feet667.1 Key Note Segment 71681.3to122932 5 ft

feet 3.0-4.0%683.2 Cross Slope (PAR) SF19686.9to $120 $2,220122896 5 ft

feet 2.0-3.0%687.5 Cross Slope (PAR) SF40695.5to $120 $4,800122897 5 ft

feet695.5 Key Note Segment 96714.6to122933 5 ft

feet -.29"697.1 Vertical Change REF5698.1to122844 5 ft

feet .66"705.6 Vertical Change REF5706.6to122845 5 ft

feet 2.0-3.0%716.9 Cross Slope (PAR) SF5717.9to $120 $600122898 5 ft

feet 2.0-3.0%723.4 Cross Slope (PAR) SF11725.6to $120 $1,320122899 5 ft

feet 3.5"726.3 Vertical Change SF5727.3to $75 $375122847 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

TULARE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071127

Run ID

E Clark St

119

ID Sidewalk Width

Priority

feet729.0 Key Note Segment 144757.8to122934 5 ft

feet 3.0-4.0%757.8 Cross Slope (Driveway) SF10759.8to $40 $400122900 5 ft

feet 2.0-3.0%760.8 Cross Slope (PAR) SF14763.5to $120 $1,620122901 5 ft

feet 2.0-3.0%765.6 Cross Slope (PAR) SF130791.5to $120 $15,540122902 5 ft

feet -.27"773.5 Vertical Change REF5774.5to122848 5 ft

feet .29"786.2 Vertical Change REF20790.2to122849 5 ft

feet 2.0-3.0%793.7 Cross Slope (PAR) SF8795.3to $120 $960122903 5 ft

feet796.4 Key Note Segment 85813.3to122935 5 ft

feet 2.0-3.0%813.3 Cross Slope (Driveway) SF8814.8to $40 $300122904 5 ft

feet 2.26"816.1 Vertical Change SF5817.1to $75 $375122850 5 ft

feet 2.0-3.0%818.8 Cross Slope (PAR) SF12821.1to $120 $1,380122905 5 ft

feet 5.0-6.0%822.3 Cross Slope (PAR) SF39830.1to $120 $4,680122906 5 ft

feet 72"822.4 Protruding Object JOB5823.4to $99 $99122942 5 ft

feet 3.0-4.0%830.1 Cross Slope (PAR) SF62842.4to $120 $7,380122907 5 ft

feet843.3 Key Note Segment 90861.3to122936 5 ft

feet863.4 Key Note Segment 79879.2to122937 5 ft

feet 3.0-4.0%882.3 Cross Slope (PAR) SF53892.9to $120 $6,360122908 5 ft

feet 2.0-3.0%894.2 Cross Slope (PAR) SF73908.7to $120 $8,700122909 5 ft

feet 2.0-3.0%910.8 Cross Slope (PAR) SF21915.0to $120 $2,520122910 5 ft

feet 2.0-3.0%918.0 Cross Slope (PAR) SF12920.3to $120 $1,380122911 5 ft

feet .3"920.7 Vertical Change LF5921.7to $75 $375122851 5 ft

feet932.8 Key Note Segment 44941.5to122938 5 ft

feet -.45"933.6 Vertical Change REF5934.6to122852 5 ft

feet 2.0-3.0%946.3 Cross Slope (PAR) SF15949.3to $120 $1,800122912 5 ft

feet 3.0-4.0%962.6 Cross Slope (PAR) SF51972.8to $120 $6,120122913 5 ft

feet 5.0-6.0%973.2 Cross Slope (PAR) SF13975.8to $120 $1,560122914 5 ft

feet975.8 Key Note Segment 45984.8to122939 5 ft

feet 4.0-5.0%986.5 Cross Slope (PAR) SF1401014.4to $120 $16,740122915 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLARK ST

Street Side

TULARE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071127

Run ID

E Clark St

119

ID Sidewalk Width

Priority

feet 2.0-3.0%1015.1 Cross Slope (PAR) SF51016.1to $120 $600122916 5 ft

feet1019.2 Key Note Segment 441027.9to122940 5 ft

feet 2.0-3.0%1028.2 Cross Slope (Driveway) SF171031.5to $40 $660122917 5 ft

feet 2.53"1029.6 Vertical Change REF51030.6to122853 5 ft

feet 2.0-3.0%1049.1 Cross Slope (PAR) SF711063.3to $120 $8,520122918 5 ft

feet 2.36"1054.5 Vertical Change REF51055.5to122854 5 ft

feet .5"1057.0 Vertical Change REF51058.0to122855 5 ft

feet 2.0-3.0%1066.5 Cross Slope (PAR) SF91068.3to $120 $1,080122919 5 ft

feet 2.0-3.0%1076.0 Cross Slope (PAR) SF171079.3to $120 $1,980122920 5 ft

feet -.43"1084.6 Vertical Change LF51085.6to $75 $375122856 5 ft

feet .32"1089.8 Vertical Change LF51090.8to $75 $375122857 5 ft

feet .58"1091.7 Vertical Change SF51092.7to $75 $375122858 5 ft

$272,918.00TOTAL COST FOR: E CLARK STN side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

1218 E CLEVELAND AVE

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091653

Run ID

E Cleveland
Ave

72

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9812.2to $120 $11,712131045 8 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF3420.6to $120 $4,128131046 8 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF15039.6to $120 $18,048131047 8 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF8455.8to $120 $10,080131048 8 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF9871.0to $120 $11,712131049 8 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF9082.5to $120 $10,752131050 8 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF99104.2to $120 $11,904131051 8 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF90117.6to $120 $10,848131052 8 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF47128.7to $120 $5,664131053 8 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF106146.3to $120 $12,768131054 8 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF57158.0to $120 $6,816131055 8 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF99174.3to $120 $11,904131056 8 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF148195.3to $120 $17,760131057 8 ft

feet -.27"181.7 Vertical Change REF8182.7to131035 8 ft

feet 2.0-3.0%209.1 Cross Slope (PAR) SF158228.8to $120 $18,912131058 8 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF16236.3to $120 $1,920131059 8 ft

feet 2.0-3.0%240.0 Cross Slope (PAR) SF365285.6to $120 $43,776131060 8 ft

feet 3.0-4.0%290.0 Cross Slope (PAR) SF32294.0to $120 $3,840131061 8 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF50301.6to $120 $6,048131062 8 ft

feet -.26"304.1 Vertical Change REF8305.1to131036 8 ft

feet 3.0-4.0%304.5 Cross Slope (PAR) SF125320.1to $120 $14,976131063 8 ft

feet 2.0-3.0%320.1 Cross Slope (PAR) SF29323.7to $120 $3,456131064 8 ft

feet 4.0-5.0%325.1 Cross Slope (PAR) SF66333.4to $120 $7,968131065 8 ft

feet 2.0-3.0%334.9 Cross Slope (PAR) SF38339.6to $120 $4,512131066 8 ft

feet 4.0-5.0%340.5 Cross Slope (PAR) SF110354.2to $120 $13,152131067 8 ft

feet 2.0-3.0%355.4 Cross Slope (PAR) SF10356.6to $120 $1,152131068 8 ft

feet 2.0-3.0%359.5 Cross Slope (PAR) SF106372.7to $120 $12,672131069 8 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF14378.0to $120 $1,632131070 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

1218 E CLEVELAND AVE

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091653

Run ID

E Cleveland
Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%381.5 Cross Slope (PAR) SF66389.7to $120 $7,872131071 8 ft

feet 3.0-4.0%393.8 Cross Slope (PAR) SF34398.0to $120 $4,032131072 8 ft

feet 2.0-3.0%399.6 Cross Slope (PAR) SF191423.5to $120 $22,944131073 8 ft

feet .27"407.8 Vertical Change REF8408.8to131037 8 ft

feet 3.0-4.0%429.1 Cross Slope (PAR) SF210455.4to $120 $25,248131074 8 ft

feet 2.0-3.0%459.0 Cross Slope (PAR) SF166479.7to $120 $19,872131075 8 ft

feet 4.0-5.0%480.8 Cross Slope (PAR) SF64488.8to $120 $7,680131076 8 ft

feet 2.0-3.0%489.1 Cross Slope (PAR) SF17491.2to $120 $2,016131077 8 ft

feet 2.0-3.0%495.1 Cross Slope (PAR) SF21497.7to $120 $2,496131078 8 ft

feet 2.0-3.0%500.3 Cross Slope (PAR) SF29503.9to $120 $3,456131079 8 ft

feet 2.0-3.0%512.8 Cross Slope (PAR) SF374559.5to $120 $44,832131080 8 ft

feet -.32"530.4 Vertical Change REF8531.4to131038 8 ft

feet 3.0-4.0%564.2 Cross Slope (PAR) SF33568.3to $120 $3,936131081 8 ft

feet 2.0-3.0%568.3 Cross Slope (PAR) SF35572.7to $120 $4,224131082 8 ft

feet 2.0-3.0%574.8 Cross Slope (PAR) SF431628.7to $120 $51,744131083 8 ft

feet .66"626.1 Vertical Change REF8627.1to131039 8 ft

feet 3.0-4.0%630.8 Cross Slope (PAR) SF116645.3to $120 $13,920131084 8 ft

feet 2.0-3.0%647.2 Cross Slope (PAR) SF286682.9to $120 $34,272131085 8 ft

feet 3.0-4.0%689.5 Cross Slope (PAR) SF34693.8to $120 $4,128131086 8 ft

feet 2.0-3.0%694.0 Cross Slope (PAR) SF23696.9to $120 $2,784131087 8 ft

feet 4.0-5.0%697.8 Cross Slope (PAR) SF38702.5to $120 $4,512131088 8 ft

feet 2.0-3.0%702.5 Cross Slope (PAR) SF52709.0to $120 $6,240131089 8 ft

feet 3.0-4.0%711.4 Cross Slope (PAR) SF95723.3to $120 $11,424131090 8 ft

feet 2.0-3.0%725.6 Cross Slope (PAR) SF155745.0to $120 $18,624131091 8 ft

feet 3.0-4.0%747.3 Cross Slope (PAR) SF68755.8to $120 $8,160131092 8 ft

feet 3.0-4.0%759.2 Cross Slope (PAR) SF74768.5to $120 $8,928131093 8 ft

feet 2.0-3.0%768.5 Cross Slope (PAR) SF38773.3to $120 $4,608131094 8 ft

feet 3.0-4.0%777.2 Cross Slope (PAR) SF158797.0to $120 $19,008131095 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

1218 E CLEVELAND AVE

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091653

Run ID

E Cleveland
Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%799.5 Cross Slope (PAR) SF93811.1to $120 $11,136131096 8 ft

feet 2.0-3.0%813.2 Cross Slope (PAR) SF326853.9to $120 $39,072131097 8 ft

feet .31"843.1 Vertical Change REF8844.1to131040 8 ft

feet 3.0-4.0%863.2 Cross Slope (PAR) SF33867.3to $120 $3,936131098 8 ft

feet 2.0-3.0%868.2 Cross Slope (PAR) SF32872.2to $120 $3,840131099 8 ft

feet 2.0-3.0%875.1 Cross Slope (PAR) SF114889.4to $120 $13,728131100 8 ft

feet 2.0-3.0%892.5 Cross Slope (PAR) SF290928.8to $120 $34,848131101 8 ft

feet 2.0-3.0%931.3 Cross Slope (PAR) SF20933.8to $120 $2,400131102 8 ft

feet 3.0-4.0%936.3 Cross Slope (PAR) SF48942.3to $120 $5,760131103 8 ft

feet 2.0-3.0%942.6 Cross Slope (PAR) SF18944.8to $120 $2,112131104 8 ft

feet 2.0-3.0%949.8 Cross Slope (PAR) SF39954.7to $120 $4,704131105 8 ft

feet 2.0-3.0%958.3 Cross Slope (PAR) SF210984.6to $120 $25,248131106 8 ft

feet 2.0-3.0%989.6 Cross Slope (PAR) SF69998.2to $120 $8,256131107 8 ft

feet .49"998.5 Vertical Change LF8999.5to $75 $600131041 8 ft

feet 2.0-3.0%1001.3 Cross Slope (PAR) SF1841024.3to $120 $22,080131108 8 ft

feet 4.0-5.0%1024.3 Cross Slope (PAR) SF2981061.5to $120 $35,712131109 8 ft

feet 3.0-4.0%1065.3 Cross Slope (PAR) SF1421083.1to $120 $17,088131110 8 ft

feet 3.0-4.0%1087.2 Cross Slope (PAR) SF91088.3to $120 $1,056131111 8 ft

feet 4.0-5.0%1091.2 Cross Slope (PAR) SF1381108.4to $120 $16,512131112 8 ft

feet 4.0-5.0%1110.9 Cross Slope (PAR) SF1591130.8to $120 $19,104131113 8 ft

feet 2.0-3.0%1131.0 Cross Slope (PAR) SF541137.8to $120 $6,528131114 8 ft

feet 4.0-5.0%1138.6 Cross Slope (PAR) SF921150.1to $120 $11,040131115 8 ft

feet .56"1146.4 Vertical Change REF81147.4to131043 8 ft

feet 4.0-5.0%1152.5 Cross Slope (PAR) SF101153.8to $120 $1,248131116 8 ft

feet 4.0-5.0%1156.8 Cross Slope (PAR) SF5891230.4to $120 $70,656131117 8 ft

feet .41"1159.6 Vertical Change REF81160.6to131044 8 ft

feet 2.0-3.0%1230.4 Cross Slope (PAR) SF311234.3to $120 $3,744131118 8 ft

$975,480.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: 1218 E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/W E CLEVELAND AVE

Street Side

1491 E YOSEMITE AVE

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2202091657

Run ID

E Cleveland
Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%19.5 Cross Slope (PAR) SF18055.5to $120 $21,600131124 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF2460.8to $120 $2,820131125 5 ft

feet 3.0-4.0%65.1 Cross Slope (PAR) SF4473.8to $120 $5,220131126 5 ft

feet .39"75.3 Vertical Change LF576.3to $75 $375131119 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF998.8to $120 $1,020131127 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF46113.8to $120 $5,520131128 5 ft

feet 2.0-3.0%116.4 Cross Slope (PAR) SF48126.0to $120 $5,760131129 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF19133.3to $120 $2,220131130 5 ft

feet 2.85"137.8 Vertical Change SF5138.8to $75 $375131120 5 ft

feet .57"168.9 Vertical Change SF5169.9to $75 $375131121 5 ft

feet 2.0-3.0%190.2 Cross Slope (PAR) SF11192.3to $120 $1,260131131 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF98226.5to $120 $11,700131132 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF17234.3to $120 $1,980131133 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF51255.0to $120 $6,120131134 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF14264.0to $120 $1,680131135 5 ft

feet 2.0-3.0%270.2 Cross Slope (PAR) SF43278.8to $120 $5,160131136 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF20287.7to $120 $2,340131137 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF25295.4to $120 $3,060131138 5 ft

feet 2.0-3.0%300.1 Cross Slope (PAR) SF6301.3to $120 $720131139 5 ft

feet 3.0-4.0%306.3 Cross Slope (PAR) SF13308.8to $120 $1,500131140 5 ft

feet 2.0-3.0%308.9 Cross Slope (PAR) SF45317.8to $120 $5,340131141 5 ft

feet 2.0-3.0%329.3 Cross Slope (PAR) SF176364.4to $120 $21,060131142 5 ft

feet 2.0-3.0%368.3 Cross Slope (PAR) SF164401.1to $120 $19,680131143 5 ft

feet 2.0-3.0%403.3 Cross Slope (PAR) SF146432.5to $120 $17,520131144 5 ft

feet .27"435.1 Vertical Change LF5436.1to $75 $375131122 5 ft

feet .28"439.1 Vertical Change LF5440.1to $75 $375131123 5 ft

feet 3.0-4.0%442.5 Cross Slope (PAR) SF36449.6to $120 $4,260131145 5 ft

$149,415.00TOTAL COST FOR: E CLEVELAND AVES/W side of Starting at: 1491 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E E CLEVELAND AVE

Street Side

1501 E YOSEMITE AVE

Survey Street Name Starting Street Name

1501 E YOSEMITE AVE

End Street Name

2202091549

Run ID

E Cleveland
Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%7.4 Cross Slope (PAR) SF78.8to $120 $840130680 5 ft

feet 2.0-3.0%28.6 Cross Slope (Driveway) SF1030.5to $40 $380130681 5 ft

$1,220.00TOTAL COST FOR: E CLEVELAND AVEE side of Starting at: 1501 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N E CLEVELAND AVE

Street Side

1501 E YOSEMITE AVE

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091552

Run ID

E Cleveland
Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5811.5to $120 $6,900130690 5 ft

feet 3.0-4.0%14.7 Cross Slope (PAR) SF8732.1to $120 $10,440130691 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF3939.9to $120 $4,680130692 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF8659.3to $120 $10,320130693 5 ft

feet -.28"53.3 Vertical Change REF554.3to130682 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF3978.5to $120 $4,620130694 5 ft

feet 4.0-5.0%78.9 Cross Slope (PAR) SF5489.7to $120 $6,480130695 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF93108.3to $120 $11,160130696 5 ft

feet 2.83"99.2 Vertical Change REF5100.2to130683 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF29116.3to $120 $3,420130697 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF49129.9to $120 $5,820130698 5 ft

feet 1.17"127.0 Vertical Change REF5128.0to130684 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF28139.3to $120 $3,300130699 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF59155.0to $120 $7,080130700 5 ft

feet 1.68"146.6 Vertical Change REF5147.6to130685 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF82182.8to $120 $9,840130701 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF342257.7to $120 $41,040130702 5 ft

feet .32"193.2 Vertical Change REF5194.2to130686 5 ft

feet .27"201.0 Vertical Change REF5202.0to130687 5 ft

feet 2.08"225.5 Vertical Change REF5226.5to130688 5 ft

feet 2.0-3.0%260.7 Cross Slope (PAR) SF37268.1to $120 $4,440130703 5 ft

feet 2.0-3.0%274.3 Cross Slope (PAR) SF85291.2to $120 $10,140130704 5 ft

feet .32"274.4 Vertical Change REF5275.4to130689 5 ft

feet 5.0-6.0%288.9 10290.8to130705 5 ft

$139,680.00TOTAL COST FOR: E CLEVELAND AVEE/N side of Starting at: 1501 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

1725 E CLEVELAND AVE

Survey Street Name Starting Street Name

MALTA AVE

End Street Name

2202091558

Run ID

E Cleveland
Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF4110.0to $120 $4,920130721 5 ft

feet 4.0-5.0%10.5 Cross Slope (PAR) SF15441.3to $120 $18,480130722 5 ft

feet 2.0-3.0%41.7 Cross Slope (PAR) SF9961.4to $120 $11,820130723 5 ft

feet -.42"61.6 Vertical Change LF562.6to $75 $375130706 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF2777.3to $120 $3,240130724 5 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF3486.3to $120 $4,140130725 5 ft

feet 3.0-4.0%88.6 Cross Slope (PAR) SF1791.9to $120 $1,980130726 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF895.4to $120 $900130727 5 ft

feet .9"101.5 Vertical Change SF5102.5to $75 $375130707 5 ft

feet 4.0-5.0%105.3 Cross Slope (PAR) SF6106.4to $120 $660130728 5 ft

feet -.55"108.0 Vertical Change SF5109.0to $75 $375130708 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF248165.2to $120 $29,700130729 5 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF21172.9to $120 $2,520130730 5 ft

feet -.32"178.3 Vertical Change LF5179.3to $75 $375130709 5 ft

feet .34"182.7 Vertical Change LF5183.7to $75 $375130710 5 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF6185.5to $120 $660130731 5 ft

feet196.6 Key Note Segment 197236.0to130760 5 ft

feet .46"197.7 Vertical Change REF5198.7to130711 5 ft

feet 2.0-3.0%238.1 Cross Slope (PAR) SF101258.2to $120 $12,060130732 5 ft

feet 4.0-5.0%258.7 Cross Slope (PAR) SF10260.7to $120 $1,200130733 5 ft

feet .32"261.6 Vertical Change LF5262.6to $75 $375130712 5 ft

feet -.51"279.4 Vertical Change SF5280.4to $75 $375130713 5 ft

feet 2.0-3.0%289.9 Cross Slope (PAR) SF24294.6to $120 $2,820130734 5 ft

feet .59"296.0 Vertical Change SF5297.0to $75 $375130714 5 ft

feet 3.0-4.0%325.0 Cross Slope (PAR) SF9326.7to $120 $1,020130735 5 ft

feet 2.0-3.0%327.6 Cross Slope (PAR) SF15330.6to $120 $1,800130736 5 ft

feet .33"328.1 Vertical Change REF5329.1to130715 5 ft

feet 4.0-5.0%331.1 Cross Slope (PAR) SF12333.5to $120 $1,440130737 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

1725 E CLEVELAND AVE

Survey Street Name Starting Street Name

MALTA AVE

End Street Name

2202091558

Run ID

E Cleveland
Ave

90

ID Sidewalk Width

Priority

feet 8.0-9.0%334.3 5335.3to130763 5 ft

feet340.8 Key Note Segment 126365.9to130761 5 ft

feet 2.0-3.0%365.9 Cross Slope (Driveway) SF12368.2to $40 $460130738 5 ft

feet .26"369.7 Vertical Change LF5370.7to $75 $375130716 5 ft

feet .31"382.6 Vertical Change LF5383.6to $75 $375130717 5 ft

feet 2.0-3.0%410.8 Cross Slope (PAR) SF47420.2to $120 $5,640130739 5 ft

feet .3"417.0 Vertical Change REF5418.0to130718 5 ft

feet 2.0-3.0%432.9 Cross Slope (PAR) SF26438.1to $120 $3,120130740 5 ft

feet 2.0-3.0%441.5 Cross Slope (PAR) SF88459.1to $120 $10,560130741 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF28467.4to $120 $3,360130742 5 ft

feet 2.0-3.0%470.6 Cross Slope (PAR) SF58482.1to $120 $6,900130743 5 ft

feet .27"475.4 Vertical Change REF5476.4to130719 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF31491.4to $120 $3,720130744 5 ft

feet 4.0-5.0%492.6 Cross Slope (PAR) SF6493.7to $120 $660130745 5 ft

feet 2.0-3.0%494.4 Cross Slope (PAR) SF9496.1to $120 $1,020130746 5 ft

feet 2.0-3.0%498.7 Cross Slope (PAR) SF7500.0to $120 $780130747 5 ft

feet 2.0-3.0%502.4 Cross Slope (PAR) SF17505.8to $120 $2,040130748 5 ft

feet 2.0-3.0%511.6 Cross Slope (PAR) SF28517.3to $120 $3,420130749 5 ft

feet .26"516.3 Vertical Change REF5517.3to130720 5 ft

feet517.7 Key Note Segment 172552.1to130762 5 ft

feet 4.0-5.0%553.3 Cross Slope (PAR) SF5554.3to $120 $600130750 5 ft

feet 3.0-4.0%557.1 Cross Slope (PAR) SF23561.6to $120 $2,700130751 5 ft

feet 2.0-3.0%562.7 Cross Slope (PAR) SF11564.9to $120 $1,320130752 5 ft

feet 2.0-3.0%568.5 Cross Slope (PAR) SF5569.5to $120 $600130753 5 ft

feet 2.0-3.0%593.0 Cross Slope (PAR) SF33599.5to $120 $3,900130754 5 ft

feet 3.0-4.0%602.9 Cross Slope (PAR) SF20606.9to $120 $2,400130755 5 ft

feet 2.0-3.0%608.7 Cross Slope (PAR) SF62621.1to $120 $7,440130756 5 ft

feet 4.0-5.0%621.7 Cross Slope (PAR) SF83638.4to $120 $10,020130757 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

1725 E CLEVELAND AVE

Survey Street Name Starting Street Name

MALTA AVE

End Street Name

2202091558

Run ID

E Cleveland
Ave

90

ID Sidewalk Width

Priority

feet 3.0-4.0%641.4 Cross Slope (PAR) SF20645.4to $120 $2,400130758 5 ft

feet 5.0-6.0%647.3 Cross Slope (PAR) SF29653.1to $120 $3,480130759 5 ft

$179,650.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: 1725 E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2106071451

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF62.9to $120 $75644128 5 ft

feet 4.0-5.0%4.3 Cross Slope (PAR) SF96.4to $120 $1,13444129 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF2512.8to $120 $2,97044130 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF7648.6to $120 $9,07244131 5 ft

feet 4.0-5.0%48.6 Cross Slope (PAR) SF9369.3to $120 $11,17844132 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF4378.8to $120 $5,13044133 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF1489.2to $120 $1,72844134 5 ft

feet .38"91.5 Vertical Change LF592.5to $75 $33844121 5 ft

feet95.8 Key Note Segment 290160.2to44145 5 ft

feet .36"97.1 Vertical Change REF598.1to44122 5 ft

feet -.35"137.4 Vertical Change REF5138.4to44123 5 ft

feet .36"150.7 Vertical Change REF5151.7to44124 5 ft

feet -.34"152.4 Vertical Change REF5153.4to44125 5 ft

feet -.26"158.7 Vertical Change REF5159.7to44126 5 ft

feet 5.0-6.0%160.4 Cross Slope (Driveway) SF37168.7to $40 $1,49444135 5 ft

feet 3.0-4.0%168.7 Cross Slope (PAR) SF168206.0to $120 $20,14244136 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF46217.6to $120 $5,56244137 5 ft

feet 3.0-4.0%220.3 Cross Slope (PAR) SF15223.7to $120 $1,83644138 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF35232.1to $120 $4,21244139 5 ft

feet 3.0-4.0%236.5 Cross Slope (PAR) SF31243.3to $120 $3,67244140 5 ft

feet -.89"246.8 Vertical Change REF5247.8to44127 5 ft

feet 3.0-4.0%247.8 Cross Slope (PAR) SF21252.4to $120 $2,48444141 5 ft

feet 5.0-6.0%253.0 Cross Slope (PAR) SF11255.4to $120 $1,29644142 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF28281.6to $120 $3,40244143 5 ft

feet 5.0-6.0%281.8 Cross Slope (PAR) SF10284.0to $120 $1,18844144 5 ft

feet286.7 Key Note Segment 54298.8to44146 5 ft

$77,593.50TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

CUTTING ST

End Street Name

2106071629

Run ID

E Cleveland
Ave

95

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF5916.1to $120 $7,08044609 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF3022.2to $120 $3,54044610 5 ft

feet22.2 Key Note Segment 10843.7to44618 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF20185.0to $120 $24,12044611 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF5999.0to $120 $7,02044612 5 ft

feet99.0 Key Note Segment 140127.0to44619 5 ft

feet -.31"100.2 Vertical Change REF5101.2to44606 5 ft

feet .3"126.2 Vertical Change REF5127.2to44607 5 ft

feet 2.0-3.0%127.0 Cross Slope (Driveway) SF128152.5to $40 $5,10044613 5 ft

feet 4.0-5.0%154.8 Cross Slope (PAR) SF90172.8to $120 $10,80044614 5 ft

feet 2.0-3.0%174.7 Cross Slope (PAR) SF81190.9to $120 $9,72044615 5 ft

feet 4.0-5.0%191.9 Cross Slope (PAR) SF162224.3to $120 $19,44044616 5 ft

feet .3"214.8 Vertical Change REF5215.8to44608 5 ft

feet 5.0-6.0%241.1 Cross Slope (PAR) SF56252.3to $120 $6,72044617 5 ft

$93,540.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

BLOKER ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2106071636

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF196.7to $120 $2,22044641 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF2311.3to $120 $2,76044642 5 ft

feet 3.0-4.0%30.0 Cross Slope (PAR) SF2835.6to $120 $3,36044643 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF4846.0to $120 $5,70044644 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF13877.6to $120 $16,62044645 5 ft

feet 1.28"65.9 Vertical Change REF566.9to44640 5 ft

feet 2.0-3.0%110.7 Cross Slope (PAR) SF61122.9to $120 $7,32044646 5 ft

feet122.9 Key Note Segment 128148.4to44653 5 ft

feet 3.0-4.0%148.7 Cross Slope (PAR) SF11150.8to $120 $1,26044647 5 ft

feet 2.0-3.0%151.0 Cross Slope (PAR) SF13153.6to $120 $1,56044648 5 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF10164.3to $120 $1,14044649 5 ft

feet173.8 Key Note Segment 123198.3to44654 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF13226.9to $120 $1,50044650 5 ft

feet 4.0-5.0%228.0 Cross Slope (PAR) SF47237.4to $120 $5,64044651 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF6240.5to $120 $72044652 5 ft

$49,800.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: BLOKER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

CALIMYRNA AVE

Survey Street Name Starting Street Name

KADOTA AVE

End Street Name

2202091605

Run ID

E Cleveland
Ave

64

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF5914.0to $120 $7,020130789 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF3020.2to $120 $3,600130790 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF17361.2to $120 $20,700130791 5 ft

feet 2.0-3.0%64.9 Cross Slope (PAR) SF2870.6to $120 $3,420130792 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF2479.1to $120 $2,940130793 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF92104.7to $120 $11,040130794 5 ft

feet 4.0-5.0%104.8 Cross Slope (PAR) SF26109.9to $120 $3,060130795 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF105131.3to $120 $12,540130796 5 ft

feet 4.0-5.0%132.3 Cross Slope (PAR) SF45141.4to $120 $5,460130797 5 ft

feet 4.0-5.0%149.2 Cross Slope (PAR) SF27154.6to $120 $3,240130798 5 ft

$73,020.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: CALIMYRNA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

CELESTE CT

Survey Street Name Starting Street Name

CALIMYRNA AVE

End Street Name

2202091603

Run ID

E Cleveland
Ave

78

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,040130779 5 ft

feet 5.0-6.0%3.4 Cross Slope (PAR) SF258.3to $120 $2,940130780 5 ft

feet 2.53"10.3 Vertical Change REF511.3to130777 5 ft

feet 4.0-5.0%10.9 Cross Slope (PAR) SF1614.1to $120 $1,920130781 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF2819.8to $120 $3,300130782 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF9151.4to $120 $10,860130783 5 ft

feet 4.0-5.0%51.4 Cross Slope (PAR) SF14480.2to $120 $17,280130784 5 ft

feet .81"58.9 Vertical Change REF559.9to130778 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF87102.4to $120 $10,440130785 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF173139.2to $120 $20,760130786 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF17148.9to $120 $1,980130787 5 ft

feet 4.0-5.0%150.8 Cross Slope (PAR) SF35157.9to $120 $4,260130788 5 ft

$75,780.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: CELESTE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2106071518

Run ID

E Cleveland
Ave

78

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32044247 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF106.7to $120 $1,14044248 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF3731.6to $120 $4,44044249 5 ft

feet 3.0-4.0%34.1 Cross Slope (PAR) SF3240.4to $120 $3,78044250 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF6656.3to $120 $7,86044251 5 ft

feet -.26"52.1 Vertical Change REF553.1to44244 5 ft

feet61.6 Key Note Segment 12386.2to44260 5 ft

feet 2.0-3.0%86.2 Cross Slope (Driveway) SF3693.3to $40 $1,42044252 5 ft

feet -.27"94.5 Vertical Change REF595.5to44245 5 ft

feet 4.0-5.0%94.7 Cross Slope (PAR) SF67108.1to $120 $8,04044253 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF38116.6to $120 $4,56044254 5 ft

feet119.4 Key Note Segment 142147.8to44261 5 ft

feet .4"129.5 Vertical Change REF5130.5to44246 5 ft

feet 2.0-3.0%148.3 Cross Slope (Driveway) SF6149.5to $40 $24044255 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF68166.3to $120 $8,16044256 5 ft

feet 4.0-5.0%169.4 Cross Slope (PAR) SF230215.4to $120 $27,60044257 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF77235.3to $120 $9,18044258 5 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF106258.6to $120 $12,72044259 5 ft

$90,460.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SIERRA ST

End Street Name

2106071606

Run ID

E Cleveland
Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF6614.5to $120 $7,92044502 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF5543.5to $120 $6,54044503 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF945.2to $120 $1,02044504 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF10273.7to $120 $12,18044505 5 ft

feet 4.0-5.0%73.7 Cross Slope (PAR) SF5284.1to $120 $6,24044506 5 ft

feet 4.0-5.0%87.0 Cross Slope (PAR) SF1590.0to $120 $1,80044507 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF1393.9to $120 $1,56044508 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF112118.5to $120 $13,38044509 5 ft

feet123.3 Key Note Segment 138150.8to44517 5 ft

feet 2.0-3.0%150.8 Cross Slope (Driveway) SF133177.5to $40 $5,34044510 5 ft

feet177.5 Key Note Segment 107198.8to44518 5 ft

feet 2.0-3.0%201.5 Cross Slope (PAR) SF29207.2to $120 $3,42044511 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF5211.1to $120 $60044512 5 ft

feet 2.0-3.0%216.6 Cross Slope (PAR) SF87234.0to $120 $10,44044513 5 ft

feet 4.0-5.0%235.4 Cross Slope (PAR) SF77250.8to $120 $9,24044514 5 ft

feet 4.0-5.0%269.1 Cross Slope (PAR) SF45278.1to $120 $5,40044515 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF16281.4to $120 $1,98044516 5 ft

$87,060.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

CUTTING ST

Survey Street Name Starting Street Name

BLOKER ST

End Street Name

2106071632

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF387.9to $120 $4,56044623 5 ft

feet 3.0-4.0%11.0 Cross Slope (PAR) SF512.0to $120 $60044624 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF713.3to $120 $78044625 5 ft

feet 3.0-4.0%33.7 Cross Slope (PAR) SF534.7to $120 $60044626 5 ft

feet 3.0-4.0%37.0 Cross Slope (PAR) SF2041.0to $120 $2,40044627 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF743.3to $120 $84044628 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF6661.7to $120 $7,86044629 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF15996.3to $120 $19,14044630 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF17100.2to $120 $2,04044631 5 ft

feet 4.0-5.0%103.7 Cross Slope (PAR) SF118127.2to $120 $14,10044632 5 ft

feet127.8 Key Note Segment 145156.8to44638 5 ft

feet170.6 Key Note Segment 143199.2to44639 5 ft

feet .58"185.5 Vertical Change REF5186.5to44620 5 ft

feet 3.0-4.0%199.2 Cross Slope (Driveway) SF66212.3to $40 $2,62044633 5 ft

feet 3.0-4.0%215.0 Cross Slope (PAR) SF172249.3to $120 $20,58044634 5 ft

feet 5.0-6.0%249.8 Cross Slope (PAR) SF20253.8to $120 $2,40044635 5 ft

feet 4.0-5.0%275.8 Cross Slope (PAR) SF28281.4to $120 $3,36044636 5 ft

feet 2.0-3.0%282.4 Cross Slope (PAR) SF198321.9to $120 $23,70044637 5 ft

feet .42"306.9 Vertical Change REF5307.9to44622 5 ft

$105,580.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: CUTTING ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

TORONADO DR

End Street Name

2106071526

Run ID

E Cleveland
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%11.3 Cross Slope (PAR) SF10031.2to $120 $11,94044280 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF11056.8to $120 $13,20044281 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF2683.3to $120 $3,12044282 5 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF3590.2to $120 $4,14044283 5 ft

feet 4.0-5.0%95.4 Cross Slope (PAR) SF66108.6to $120 $7,92044284 5 ft

feet 3.0-4.0%111.8 Cross Slope (PAR) SF33118.4to $120 $3,96044285 5 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF6121.0to $120 $66044286 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF149153.5to $120 $17,88044287 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF10159.3to $120 $1,20044288 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF17164.3to $120 $2,10044289 5 ft

feet 5.0-6.0%163.8 12166.3to44290 5 ft

feet 5.0-6.0%163.8 Running Slope SF12166.3to $120 $1,50044291 5 ft

$67,620.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2106071558

Run ID

E Cleveland
Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,08044453 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF57.8to $120 $60044454 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF1814.2to $120 $2,10044455 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF2021.3to $120 $2,40044456 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF2532.8to $120 $3,00044457 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF4744.7to $120 $5,64044458 5 ft

feet 4.0-5.0%45.4 Cross Slope (PAR) SF10566.3to $120 $12,54044459 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF1672.0to $120 $1,92044460 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF254123.9to $120 $30,42044461 5 ft

feet 2.0-3.0%127.5 Cross Slope (PAR) SF207168.9to $120 $24,84044462 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF32177.6to $120 $3,78044463 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF50191.2to $120 $5,94044464 5 ft

feet 4.0-5.0%192.7 Cross Slope (PAR) SF24197.5to $120 $2,88044465 5 ft

feet 3.0-4.0%202.2 Cross Slope (PAR) SF8203.8to $120 $96044466 5 ft

feet 2.0-3.0%205.1 Cross Slope (PAR) SF30211.0to $120 $3,54044467 5 ft

feet 2.0-3.0%213.6 Cross Slope (PAR) SF56224.8to $120 $6,72044468 5 ft

feet226.6 Key Note Segment 156257.8to44477 5 ft

feet 2.0-3.0%257.8 Cross Slope (Driveway) SF29263.5to $40 $1,14044469 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF14269.0to $120 $1,62044470 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF15278.4to $120 $1,86044471 5 ft

feet278.4 Key Note Segment 101298.5to44478 5 ft

feet 3.0-4.0%299.4 Cross Slope (PAR) SF34306.1to $120 $4,02044472 5 ft

feet306.4 Key Note Segment 99326.1to44479 5 ft

feet 3.0-4.0%326.1 Cross Slope (Driveway) SF95345.1to $40 $3,80044473 5 ft

feet 2.0-3.0%345.1 Cross Slope (PAR) SF34351.9to $120 $4,08044474 5 ft

feet 5.0-6.0%371.2 Cross Slope (PAR) SF19374.9to $120 $2,22044475 5 ft

feet 3.0-4.0%375.1 Cross Slope (PAR) SF10377.1to $120 $1,20044476 5 ft

$131,300.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

NEBRASKA AVE

End Street Name

2106071455

Run ID

E Cleveland
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38044150 5 ft

feet 3.0-4.0%23.5 Cross Slope (PAR) SF1526.5to $120 $1,80044151 5 ft

feet 5.0-6.0%26.5 Cross Slope (PAR) SF5337.0to $120 $6,30044152 5 ft

feet 3.0-4.0%37.0 Cross Slope (PAR) SF6449.8to $120 $7,68044153 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF751.4to $120 $84044154 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF6972.4to $120 $8,28044155 5 ft

feet73.4 Key Note Segment 144102.3to44164 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF23109.9to $120 $2,70044156 5 ft

feet121.0 Key Note Segment 143149.7to44165 5 ft

feet .9"133.2 Vertical Change REF5134.2to44147 5 ft

feet 3.0-4.0%150.1 Cross Slope (Driveway) SF6151.3to $40 $24044157 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF104172.2to $120 $12,54044158 5 ft

feet172.2 Key Note Segment 125197.1to44166 5 ft

feet 3.0-4.0%197.1 Cross Slope (Driveway) SF84213.8to $40 $3,34044159 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF115236.7to $120 $13,74044160 5 ft

feet -.26"235.2 Vertical Change REF5236.2to44148 5 ft

feet 4.0-5.0%236.7 Cross Slope (PAR) SF45245.7to $120 $5,40044161 5 ft

feet 4.0-5.0%264.3 Cross Slope (PAR) SF15267.3to $120 $1,80044162 5 ft

feet .54"271.8 Vertical Change REF5272.8to44149 5 ft

feet 3.0-4.0%272.3 Cross Slope (PAR) SF5273.3to $120 $60044163 5 ft

$69,640.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2106071621

Run ID

E Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 3.0-4.0%3.9 Cross Slope (PAR) SF3511.7to $120 $4,21244581 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF713.2to $120 $81044582 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF2237.3to $120 $2,64644583 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF1342.8to $120 $1,56644584 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF1248.3to $120 $1,45844585 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF958.5to $120 $1,02644586 5 ft

feet86.8 Key Note Segment 125114.5to44593 5 ft

feet .34"87.4 Vertical Change REF588.4to44577 5 ft

feet -.26"113.3 Vertical Change REF5114.3to44578 5 ft

feet128.5 Key Note Segment 133158.0to44594 5 ft

feet 2.0-3.0%158.1 Cross Slope (Driveway) SF81176.1to $40 $3,24044587 5 ft

feet .57"170.0 Vertical Change REF5171.0to44579 5 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF13181.5to $120 $1,56644588 5 ft

feet181.8 Key Note Segment 131210.8to44595 5 ft

feet 2.0-3.0%210.8 Cross Slope (Driveway) SF7212.4to $40 $28844589 5 ft

feet 2.0-3.0%246.0 Cross Slope (PAR) SF37254.3to $120 $4,48244590 5 ft

feet 2.0-3.0%276.7 Cross Slope (PAR) SF5277.7to $120 $54044591 5 ft

feet -.29"277.3 Vertical Change REF5278.3to44580 5 ft

feet 2.0-3.0%280.1 Cross Slope (PAR) SF46290.3to $120 $5,50844592 5 ft

$27,342.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

FRESNO ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2106071646

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF328.6to $120 $3,84044682 5 ft

feet 5.0-6.0%29.2 Cross Slope (PAR) SF3836.8to $120 $4,56044683 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF838.3to $120 $90044684 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF5549.8to $120 $6,54044685 5 ft

feet -.45"49.8 Vertical Change REF550.8to44679 5 ft

feet49.8 Key Note Segment 15681.1to44710 5 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF4692.5to $120 $5,52044686 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF2197.2to $120 $2,46044687 5 ft

feet 4.0-5.0%97.2 Cross Slope (PAR) SF30103.2to $120 $3,60044688 5 ft

feet 3.16"106.1 Vertical Change SF5107.1to $75 $37544680 5 ft

feet 3.0-4.0%107.5 Cross Slope (PAR) SF185144.5to $120 $22,20044689 5 ft

feet 5.0-6.0%145.5 Cross Slope (PAR) SF51155.7to $120 $6,12044690 5 ft

feet 6.0-7.0%155.7 Cross Slope (PAR) SF15158.7to $120 $1,80044691 5 ft

feet 5.0-6.0%159.3 Cross Slope (PAR) SF26164.5to $120 $3,12044692 5 ft

feet 3.0-4.0%165.4 Cross Slope (PAR) SF99185.1to $120 $11,82044693 5 ft

feet 2.0-3.0%187.1 Cross Slope (PAR) SF77202.4to $120 $9,18044694 5 ft

feet 4.0-5.0%202.4 Cross Slope (PAR) SF45211.3to $120 $5,34044695 5 ft

feet .32"214.9 Vertical Change LF5215.9to $75 $37544681 5 ft

feet217.3 Key Note Segment 106238.5to44711 5 ft

feet 3.0-4.0%240.1 Cross Slope (PAR) SF6241.2to $120 $66044696 5 ft

feet 2.0-3.0%242.5 Cross Slope (PAR) SF41250.7to $120 $4,92044697 5 ft

feet 4.0-5.0%253.5 Cross Slope (PAR) SF40261.5to $120 $4,80044698 5 ft

feet262.6 Key Note Segment 115285.6to44712 5 ft

feet 3.0-4.0%285.6 Cross Slope (Driveway) SF6286.9to $40 $26044699 5 ft

feet288.8 Key Note Segment 114311.6to44713 5 ft

feet 3.0-4.0%313.8 Cross Slope (PAR) SF117337.2to $120 $14,04044700 5 ft

feet 2.0-3.0%339.3 Cross Slope (PAR) SF43347.8to $120 $5,10044701 5 ft

feet 3.0-4.0%351.7 Cross Slope (PAR) SF7353.0to $120 $78044702 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

FRESNO ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2106071646

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 4.0-5.0%355.1 Cross Slope (PAR) SF33361.6to $120 $3,90044703 5 ft

feet 4.0-5.0%379.7 Cross Slope (PAR) SF23384.2to $120 $2,70044704 5 ft

feet 4.0-5.0%386.3 Cross Slope (PAR) SF27391.6to $120 $3,18044705 5 ft

feet 2.0-3.0%391.6 Cross Slope (PAR) SF11393.7to $120 $1,26044706 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF30407.3to $120 $3,60044707 5 ft

feet 4.0-5.0%409.8 Cross Slope (PAR) SF13412.3to $120 $1,50044708 5 ft

feet 2.0-3.0%421.6 Cross Slope (PAR) SF19425.4to $120 $2,28044709 5 ft

$136,730.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W E CLEVELAND AVE

Street Side

FRESNO ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2106071437

Run ID

E Cleveland
Ave

67

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF4511.5to $120 $5,34644042 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF5544.4to $120 $6,58844043 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF1260.4to $120 $1,40444044 5 ft

feet 3.0-4.0%63.2 Cross Slope (PAR) SF3170.1to $120 $3,72644045 5 ft

feet 2.0-3.0%70.1 Cross Slope (PAR) SF1473.3to $120 $1,72844046 5 ft

feet73.8 Key Note Segment 127102.0to44057 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF90128.8to $120 $10,80044047 5 ft

feet .34"126.6 Vertical Change REF5127.6to44040 5 ft

feet129.1 Key Note Segment 131158.2to44058 5 ft

feet 2.0-3.0%158.2 Cross Slope (Driveway) SF63172.1to $40 $2,50244048 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF7176.7to $120 $81044049 5 ft

feet 3.0-4.0%178.9 Cross Slope (PAR) SF11181.3to $120 $1,29644050 5 ft

feet 3.0-4.0%184.8 Cross Slope (PAR) SF11187.2to $120 $1,29644051 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF35196.0to $120 $4,15844052 5 ft

feet 3.0-4.0%198.2 Cross Slope (PAR) SF7199.8to $120 $86444053 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF48213.4to $120 $5,72444054 5 ft

feet .27"205.2 Vertical Change REF5206.2to44041 5 ft

feet215.4 Key Note Segment 159250.8to44059 5 ft

feet 2.0-3.0%251.3 Cross Slope (Driveway) SF6252.6to $40 $23444055 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF46265.5to $120 $5,56244056 5 ft

$52,038.00TOTAL COST FOR: E CLEVELAND AVEW side of Starting at: FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

KADOTA AVE

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202091608

Run ID

E Cleveland
Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF9118.3to $120 $10,860130804 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF7032.8to $120 $8,460130805 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF5246.6to $120 $6,240130806 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF2255.7to $120 $2,640130807 5 ft

feet 3.0-4.0%59.5 Cross Slope (PAR) SF9478.3to $120 $11,280130808 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF3889.3to $120 $4,500130809 5 ft

feet -.53"82.6 Vertical Change REF583.6to130799 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF12101.5to $120 $1,440130810 5 ft

feet 4.0-5.0%101.5 Cross Slope (PAR) SF32107.9to $120 $3,840130811 5 ft

feet 2.0-3.0%107.9 Cross Slope (PAR) SF13110.5to $120 $1,560130812 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF54123.4to $120 $6,480130813 5 ft

feet .47"116.4 Vertical Change REF5117.4to130800 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF10131.9to $120 $1,260130814 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF67154.6to $120 $8,040130815 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF31178.9to $120 $3,660130816 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF9200.9to $120 $1,080130817 5 ft

feet -.29"199.8 Vertical Change REF5200.8to130801 5 ft

feet207.2 Key Note Segment 121231.3to130824 5 ft

feet .53"208.5 Vertical Change REF5209.5to130802 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF9238.3to $120 $1,080130818 5 ft

feet 4.0-5.0%239.8 Cross Slope (PAR) SF59251.5to $120 $7,020130819 5 ft

feet 2.0-3.0%252.6 Cross Slope (PAR) SF9254.4to $120 $1,080130820 5 ft

feet 2.0-3.0%257.1 Cross Slope (PAR) SF111279.3to $120 $13,320130821 5 ft

feet 3.0-4.0%284.3 Cross Slope (PAR) SF56295.5to $120 $6,720130822 5 ft

feet 1.02"296.6 Vertical Change SF5297.6to $75 $375130803 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF31309.4to $120 $3,720130823 5 ft

$104,655.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: KADOTA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

MALTA AVE

Survey Street Name Starting Street Name

CELESTE CT

End Street Name

2202091600

Run ID

E Cleveland
Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF409.3to $120 $4,800130766 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1311.9to $120 $1,560130767 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF1019.7to $120 $1,200130768 5 ft

feet .3"21.0 Vertical Change LF522.0to $75 $375130764 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF3230.8to $120 $3,840130769 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF1347.8to $120 $1,560130770 5 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF14179.1to $120 $16,920130771 5 ft

feet 3.0-4.0%87.0 Cross Slope (PAR) SF1489.8to $120 $1,680130772 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF89108.2to $120 $10,620130773 5 ft

feet .69"94.0 Vertical Change REF595.0to130765 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF32118.1to $120 $3,780130774 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF68153.9to $120 $8,160130775 5 ft

feet 4.0-5.0%155.0 Cross Slope (PAR) SF15158.0to $120 $1,800130776 5 ft

$56,295.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: MALTA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

ROGERS ST

End Street Name

2106071353

Run ID

E Cleveland
Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF204.4to $120 $2,37643729 5 ft

feet 3.0-4.0%7.9 Cross Slope (PAR) SF99.8to $120 $1,02643730 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1312.8to $120 $1,62043731 5 ft

feet12.8 Key Note Segment 11638.6to43751 5 ft

feet 3.0-4.0%38.6 Cross Slope (Driveway) SF840.4to $40 $32443732 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF1443.8to $120 $1,72843733 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF1649.6to $120 $1,89043734 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF554.3to $120 $54043735 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF5068.0to $120 $5,99443736 5 ft

feet 4.0-5.0%68.0 Cross Slope (PAR) SF3375.3to $120 $3,94243737 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF779.3to $120 $81043738 5 ft

feet 5.0-6.0%80.6 Cross Slope (PAR) SF3187.5to $120 $3,72643739 5 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF4299.1to $120 $5,02243740 5 ft

feet99.1 Key Note Segment 131128.1to43752 5 ft

feet 3.0-4.0%128.1 Cross Slope (Driveway) SF11130.5to $40 $43243741 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF27136.6to $120 $3,29443742 5 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF14142.2to $120 $1,72843743 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF5145.4to $120 $59443744 5 ft

feet 2.0-3.0%151.7 Cross Slope (PAR) SF7153.2to $120 $81043745 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF105179.2to $120 $12,63643746 5 ft

feet 4.0-5.0%179.7 Cross Slope (PAR) SF62193.4to $120 $7,39843747 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF96215.8to $120 $11,55643748 5 ft

feet 4.0-5.0%217.4 Cross Slope (PAR) SF51228.8to $120 $6,15643749 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF5229.9to $120 $59443750 5 ft

$74,196.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2106071651

Run ID

E Cleveland
Ave

80

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF5111.3to $120 $6,12044721 5 ft

feet 4.0-5.0%28.9 Cross Slope (PAR) SF3636.1to $120 $4,32044722 5 ft

feet .27"33.1 Vertical Change REF534.1to44714 5 ft

feet 3.0-4.0%38.5 Cross Slope (PAR) SF739.9to $120 $84044723 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF8857.9to $120 $10,62044724 5 ft

feet 4.0-5.0%57.9 Cross Slope (PAR) SF859.4to $120 $90044725 5 ft

feet59.4 Key Note Segment 11081.3to44740 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF1786.0to $120 $2,04044726 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF15101.3to $120 $1,80044727 5 ft

feet103.3 Key Note Segment 102123.6to44741 5 ft

feet .38"122.8 Vertical Change REF5123.8to44715 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF54136.5to $120 $6,42044728 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF88163.0to $120 $10,62044729 5 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF25173.4to $120 $2,94044730 5 ft

feet173.4 Key Note Segment 107194.7to44742 5 ft

feet -.98"174.7 Vertical Change REF5175.7to44716 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF6199.3to $120 $72044731 5 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF64213.5to $120 $7,62044732 5 ft

feet 2.0-3.0%213.5 Cross Slope (PAR) SF6214.6to $120 $66044733 5 ft

feet216.3 Key Note Segment 184253.0to44743 5 ft

feet .3"234.3 Vertical Change REF5235.3to44717 5 ft

feet 3.0-4.0%254.5 Cross Slope (PAR) SF44263.2to $120 $5,22044734 5 ft

feet 3.0-4.0%265.7 Cross Slope (PAR) SF51275.8to $120 $6,06044735 5 ft

feet276.6 Key Note Segment 88294.3to44744 5 ft

feet -.52"277.9 Vertical Change REF5278.9to44718 5 ft

feet -.3"293.2 Vertical Change REF5294.2to44719 5 ft

feet 2.0-3.0%295.5 Cross Slope (PAR) SF100315.5to $120 $12,00044736 5 ft

feet 2.0-3.0%318.6 Cross Slope (PAR) SF49328.4to $120 $5,88044737 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2106071651

Run ID

E Cleveland
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%331.2 Cross Slope (PAR) SF41339.3to $120 $4,86044738 5 ft

feet .39"339.4 Vertical Change LF5340.4to $75 $37544720 5 ft

feet 2.0-3.0%343.2 Cross Slope (PAR) SF66356.3to $120 $7,86044739 5 ft

$97,875.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

N D ST

Survey Street Name Starting Street Name

SIERRA ST

End Street Name

2106071505

Run ID

E Cleveland
Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%6.7 Cross Slope (PAR) SF138.0to $120 $1,56044189 10 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF1712.0to $120 $2,04044190 10 ft

feet 3.0-4.0%14.9 Cross Slope (PAR) SF10725.6to $120 $12,84044191 10 ft

feet -.34"20.5 Vertical Change REF1021.5to44185 10 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF63689.7to $120 $76,32044192 10 ft

feet90.5 Key Note Segment 272117.7to44197 10 ft

feet -.26"116.4 Vertical Change REF10117.4to44187 10 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF45138.3to $120 $5,40044193 10 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF11142.9to $120 $1,32044194 10 ft

feet 2.0-3.0%145.1 Cross Slope (PAR) SF397184.8to $120 $47,64044195 10 ft

feet .4"145.9 Vertical Change REF10146.9to44188 10 ft

feet 3.0-4.0%187.1 Cross Slope (PAR) SF337220.8to $120 $40,44044196 10 ft

$187,560.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

N D ST

Survey Street Name Starting Street Name

NEBRASKA AVE

End Street Name

2106071613

Run ID

E Cleveland
Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF143.8to $120 $1,68044540 5 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF10928.5to $120 $13,02044541 5 ft

feet 6.0-7.0%28.8 Cross Slope (PAR) SF830.3to $120 $90044542 5 ft

feet 5.0-6.0%30.7 Cross Slope (PAR) SF1333.3to $120 $1,56044543 5 ft

feet 3.0-4.0%35.0 Cross Slope (PAR) SF1037.0to $120 $1,20044544 5 ft

feet38.2 Key Note Segment 26791.6to44553 5 ft

feet .51"90.5 Vertical Change REF591.5to44538 5 ft

feet 3.0-4.0%91.6 Cross Slope (Driveway) SF692.7to $40 $22044545 5 ft

feet 5.0-6.0%94.6 Cross Slope (PAR) SF1096.5to $120 $1,14044546 5 ft

feet97.7 Key Note Segment 129123.5to44554 5 ft

feet 2.0-3.0%129.0 Cross Slope (PAR) SF40137.0to $120 $4,80044547 5 ft

feet138.9 Key Note Segment 106160.0to44555 5 ft

feet .26"144.5 Vertical Change REF5145.5to44539 5 ft

feet 2.0-3.0%160.0 Cross Slope (Driveway) SF22164.3to $40 $86044548 5 ft

feet165.8 Key Note Segment 102186.1to44556 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF126213.9to $120 $15,06044549 5 ft

feet 4.0-5.0%215.0 Cross Slope (PAR) SF32221.4to $120 $3,84044550 5 ft

feet 4.0-5.0%239.4 Cross Slope (PAR) SF33245.9to $120 $3,90044551 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF7247.9to $120 $84044552 5 ft

$49,020.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2106071446

Run ID

E Cleveland
Ave

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF388.3to $120 $4,50044066 5 ft

feet 4.0-5.0%8.5 Cross Slope (PAR) SF11832.1to $120 $14,16044067 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF3741.3to $120 $4,44044068 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF2846.8to $120 $3,30044069 5 ft

feet47.3 Key Note Segment 21890.8to44118 5 ft

feet -.28"48.2 Vertical Change REF549.2to44060 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF28104.5to $120 $3,30044070 5 ft

feet 5.0-6.0%110.0 Cross Slope (PAR) SF12112.3to $120 $1,38044071 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF46129.2to $120 $5,52044072 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF21137.9to $120 $2,52044073 5 ft

feet 4.0-5.0%138.7 Cross Slope (PAR) SF28144.3to $120 $3,36044074 5 ft

feet 3.0-4.0%146.7 Cross Slope (PAR) SF8148.3to $120 $96044075 5 ft

feet 3.0-4.0%151.4 Cross Slope (PAR) SF5152.4to $120 $60044076 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF175188.4to $120 $21,00044077 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF5192.3to $120 $60044078 5 ft

feet 3.0-4.0%194.5 Cross Slope (PAR) SF36201.7to $120 $4,32044079 5 ft

feet 5.0-6.0%202.2 Cross Slope (PAR) SF37209.5to $120 $4,38044080 5 ft

feet 3.0-4.0%209.7 Cross Slope (PAR) SF14212.5to $120 $1,68044081 5 ft

feet213.1 Key Note Segment 194251.8to44119 5 ft

feet -.28"231.3 Vertical Change REF5232.3to44061 5 ft

feet .3"250.1 Vertical Change REF5251.1to44062 5 ft

feet 3.0-4.0%253.8 Cross Slope (PAR) SF49263.6to $120 $5,88044082 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF79284.6to $120 $9,48044083 5 ft

feet 4.0-5.0%288.0 Cross Slope (PAR) SF114310.7to $120 $13,62044084 5 ft

feet 3.0-4.0%315.3 Cross Slope (PAR) SF24320.0to $120 $2,82044085 5 ft

feet 3.0-4.0%322.3 Cross Slope (PAR) SF23326.9to $120 $2,76044086 5 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF12329.2to $120 $1,38044087 5 ft

feet 1.16"329.0 Vertical Change REF5330.0to44063 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2106071446

Run ID

E Cleveland
Ave

94

ID Sidewalk Width

Priority

feet 3.0-4.0%333.0 Cross Slope (PAR) SF17336.3to $120 $1,98044088 5 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF25341.8to $120 $3,00044089 5 ft

feet 2.0-3.0%354.2 Cross Slope (PAR) SF100374.1to $120 $11,94044090 5 ft

feet 4.0-5.0%374.1 Cross Slope (PAR) SF61386.3to $120 $7,32044091 5 ft

feet 2.0-3.0%387.8 Cross Slope (PAR) SF52398.1to $120 $6,18044092 5 ft

feet 4.0-5.0%398.9 Cross Slope (PAR) SF28404.4to $120 $3,30044093 5 ft

feet 4.0-5.0%409.6 Cross Slope (PAR) SF26414.8to $120 $3,12044094 5 ft

feet 2.0-3.0%416.6 Cross Slope (PAR) SF6417.7to $120 $66044095 5 ft

feet 2.0-3.0%423.1 Cross Slope (PAR) SF107444.4to $120 $12,78044096 5 ft

feet 3.0-4.0%446.7 Cross Slope (PAR) SF157478.1to $120 $18,84044097 5 ft

feet 4.0-5.0%480.8 Cross Slope (PAR) SF144509.6to $120 $17,28044098 5 ft

feet 2.0-3.0%509.8 Cross Slope (PAR) SF66523.0to $120 $7,92044099 5 ft

feet 2.0-3.0%529.4 Cross Slope (PAR) SF13532.0to $120 $1,56044100 5 ft

feet 4.0-5.0%532.4 Cross Slope (PAR) SF244581.1to $120 $29,22044101 5 ft

feet 2.0-3.0%581.6 Cross Slope (PAR) SF18585.2to $120 $2,16044102 5 ft

feet 3.0-4.0%588.3 Cross Slope (PAR) SF69602.1to $120 $8,28044103 5 ft

feet 3.0-4.0%605.0 Cross Slope (PAR) SF20608.9to $120 $2,34044104 5 ft

feet 2.0-3.0%608.9 Cross Slope (PAR) SF26614.0to $120 $3,06044105 5 ft

feet 2.0-3.0%618.7 Cross Slope (PAR) SF27624.1to $120 $3,24044106 5 ft

feet 3.0-4.0%627.8 Cross Slope (PAR) SF33634.4to $120 $3,96044107 5 ft

feet 2.0-3.0%634.6 Cross Slope (PAR) SF111656.8to $120 $13,32044108 5 ft

feet659.8 Key Note Segment 140687.8to44120 5 ft

feet 2.0-3.0%687.8 Cross Slope (Driveway) SF28693.3to $40 $1,10044109 5 ft

feet 4.0-5.0%693.3 Cross Slope (PAR) SF30699.3to $120 $3,60044110 5 ft

feet 2.0-3.0%699.3 Cross Slope (PAR) SF33705.9to $120 $3,96044111 5 ft

feet 4.0-5.0%706.9 Cross Slope (PAR) SF15709.9to $120 $1,80044112 5 ft

feet 2.0-3.0%709.9 Cross Slope (PAR) SF342778.3to $120 $41,04044113 5 ft

feet 3.0-4.0%780.8 Cross Slope (PAR) SF34787.6to $120 $4,08044114 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2106071446

Run ID

E Cleveland
Ave

94

ID Sidewalk Width

Priority

feet 4.0-5.0%806.4 Cross Slope (PAR) SF7807.8to $120 $84044115 5 ft

feet .49"810.6 Vertical Change REF5811.6to44065 5 ft

feet 5.0-6.0%811.5 Cross Slope (PAR) SF8813.0to $120 $90044116 5 ft

feet 3.0-4.0%813.9 Cross Slope (PAR) SF27819.3to $120 $3,24044117 5 ft

$333,980.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

FRESNO ST

End Street Name

2106071641

Run ID

E Cleveland
Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7013.9to $120 $8,34044656 5 ft

feet .5"4.2 Vertical Change REF55.2to44655 5 ft

feet22.8 Key Note Segment 25172.9to44674 5 ft

feet 4.0-5.0%72.9 Cross Slope (Driveway) SF6986.8to $40 $2,78044657 5 ft

feet 3.0-4.0%90.5 Cross Slope (PAR) SF691.6to $120 $66044658 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF58103.8to $120 $6,90044659 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF21114.7to $120 $2,52044660 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF32121.4to $120 $3,84044661 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF47139.2to $120 $5,64044662 5 ft

feet140.5 Key Note Segment 92158.8to44675 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF72177.7to $120 $8,64044663 5 ft

feet177.8 Key Note Segment 96197.0to44676 5 ft

feet 2.0-3.0%197.0 Cross Slope (Driveway) SF98216.6to $40 $3,92044664 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF27225.1to $120 $3,18044665 5 ft

feet 3.0-4.0%227.8 Cross Slope (PAR) SF6228.9to $120 $66044666 5 ft

feet228.9 Key Note Segment 92247.3to44677 5 ft

feet 2.0-3.0%247.3 Cross Slope (Driveway) SF82263.6to $40 $3,26044667 5 ft

feet264.7 Key Note Segment 105285.6to44678 5 ft

feet 3.0-4.0%285.6 Cross Slope (Driveway) SF8287.3to $40 $34044668 5 ft

feet 2.0-3.0%288.4 Cross Slope (PAR) SF31294.6to $120 $3,72044669 5 ft

feet 3.0-4.0%298.9 Cross Slope (PAR) SF28304.5to $120 $3,36044670 5 ft

feet 3.0-4.0%307.8 Cross Slope (PAR) SF32314.2to $120 $3,84044671 5 ft

feet 5.0-6.0%316.2 Cross Slope (PAR) SF30322.2to $120 $3,60044672 5 ft

feet 4.0-5.0%339.3 Cross Slope (PAR) SF41347.4to $120 $4,86044673 5 ft

$70,060.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

NEBRASKA AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2106071500

Run ID

E Cleveland
Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,16044168 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF1631.3to $120 $1,92044169 5 ft

feet 4.0-5.0%31.4 Cross Slope (PAR) SF6544.3to $120 $7,74044170 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF2549.8to $120 $3,00044171 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF855.3to $120 $96044172 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF2471.6to $120 $2,88044173 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF6185.9to $120 $7,26044174 5 ft

feet86.8 Key Note Segment 145115.8to44183 5 ft

feet 3.0-4.0%118.2 Cross Slope (PAR) SF41126.3to $120 $4,86044175 5 ft

feet126.7 Key Note Segment 137154.2to44184 5 ft

feet .33"143.5 Vertical Change REF5144.5to44167 5 ft

feet 3.0-4.0%154.2 Cross Slope (Driveway) SF9155.9to $40 $34044176 5 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF223200.4to $120 $26,70044177 5 ft

feet 4.0-5.0%201.0 Cross Slope (PAR) SF11203.1to $120 $1,26044178 5 ft

feet 4.0-5.0%205.3 Cross Slope (PAR) SF23209.8to $120 $2,70044179 5 ft

feet 2.0-3.0%210.4 Cross Slope (PAR) SF93228.9to $120 $11,10044180 5 ft

feet 4.0-5.0%229.8 Cross Slope (PAR) SF23234.4to $120 $2,76044181 5 ft

feet 4.0-5.0%237.3 Cross Slope (PAR) SF57248.7to $120 $6,84044182 5 ft

$85,480.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

NEBRASKA AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2106071617

Run ID

E Cleveland
Ave

82

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF418.2to $120 $4,92044558 5 ft

feet .72"1.1 Vertical Change REF52.1to44557 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF1811.8to $120 $2,16044559 5 ft

feet 4.0-5.0%30.0 Cross Slope (PAR) SF3637.2to $120 $4,32044560 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF7852.9to $120 $9,30044561 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF260107.8to $120 $31,20044562 5 ft

feet107.8 Key Note Segment 229153.5to44576 5 ft

feet 3.0-4.0%153.5 Cross Slope (Driveway) SF42161.8to $40 $1,66044563 5 ft

feet 2.0-3.0%164.6 Cross Slope (PAR) SF26169.8to $120 $3,12044564 5 ft

feet 2.0-3.0%172.6 Cross Slope (PAR) SF37179.9to $120 $4,38044565 5 ft

feet 3.0-4.0%182.7 Cross Slope (PAR) SF7184.1to $120 $84044566 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF62196.6to $120 $7,38044567 5 ft

feet 2.0-3.0%201.7 Cross Slope (PAR) SF79217.5to $120 $9,48044568 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF19224.6to $120 $2,28044569 5 ft

feet 4.0-5.0%224.6 Cross Slope (PAR) SF59236.4to $120 $7,08044570 5 ft

feet 4.0-5.0%238.8 Cross Slope (PAR) SF13241.3to $120 $1,50044571 5 ft

feet 6.0-7.0%241.3 Cross Slope (PAR) SF27246.6to $120 $3,18044572 5 ft

feet 5.0-6.0%246.6 Cross Slope (PAR) SF12248.9to $120 $1,38044573 5 ft

feet 4.0-5.0%268.7 Cross Slope (PAR) SF32275.1to $120 $3,84044574 5 ft

feet 2.0-3.0%275.6 Cross Slope (PAR) SF5276.7to $120 $66044575 5 ft

$98,680.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/NE E CLEVELAND AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

COUNTRY CLUB DR

End Street Name

2106071538

Run ID

E Cleveland
Ave

87

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF306.4to $120 $3,60044310 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF4716.3to $120 $5,64044311 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF8232.7to $120 $9,84044312 5 ft

feet -.28"23.6 Vertical Change REF524.6to44301 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF4040.8to $120 $4,86044313 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF20884.7to $120 $24,90044314 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF2693.8to $120 $3,06044315 5 ft

feet 4.0-5.0%95.1 Cross Slope (PAR) SF28100.6to $120 $3,30044316 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF92122.4to $120 $10,98044317 5 ft

feet 3.49"108.3 Vertical Change REF5109.3to44302 5 ft

feet 4.0-5.0%124.9 Cross Slope (PAR) SF39132.7to $120 $4,68044318 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF255183.6to $120 $30,54044319 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF141215.4to $120 $16,86044320 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF97235.2to $120 $11,64044321 5 ft

feet 4.0-5.0%235.4 Cross Slope (PAR) SF42243.7to $120 $4,98044322 5 ft

feet 2.0-3.0%244.1 Cross Slope (PAR) SF74258.9to $120 $8,88044323 5 ft

feet266.3 Key Note Segment 138293.9to44362 5 ft

feet 4.0-5.0%295.0 Cross Slope (PAR) SF33301.6to $120 $3,96044324 5 ft

feet 4.0-5.0%303.7 Cross Slope (PAR) SF87321.0to $120 $10,38044325 5 ft

feet 6.0-7.0%321.5 Cross Slope (PAR) SF19325.4to $120 $2,34044326 5 ft

feet 5.0-6.0%327.8 Cross Slope (PAR) SF38335.3to $120 $4,50044327 5 ft

feet 4.0-5.0%337.8 Cross Slope (PAR) SF44346.5to $120 $5,22044328 5 ft

feet 4.0-5.0%349.3 Cross Slope (PAR) SF356420.4to $120 $42,66044329 5 ft

feet 5.0-6.0%423.3 Cross Slope (PAR) SF22427.7to $120 $2,64044330 5 ft

feet428.3 Key Note Segment 249478.1to44363 5 ft

feet 3.0-4.0%480.4 Cross Slope (PAR) SF7481.7to $120 $78044331 5 ft

feet 2.0-3.0%482.6 Cross Slope (PAR) SF50492.5to $120 $5,94044332 5 ft

feet .29"482.7 Vertical Change REF5483.7to44303 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/NE E CLEVELAND AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

COUNTRY CLUB DR

End Street Name

2106071538

Run ID

E Cleveland
Ave

87

ID Sidewalk Width

Priority

feet .27"488.6 Vertical Change REF5489.6to44304 5 ft

feet 4.0-5.0%493.7 Cross Slope (PAR) SF88511.2to $120 $10,50044333 5 ft

feet 4.0-5.0%514.8 Cross Slope (PAR) SF108536.4to $120 $12,96044334 5 ft

feet 2.0-3.0%536.8 Cross Slope (PAR) SF21541.0to $120 $2,52044335 5 ft

feet 4.0-5.0%542.8 Cross Slope (PAR) SF210584.8to $120 $25,20044336 5 ft

feet 3.0-4.0%587.4 Cross Slope (PAR) SF42595.7to $120 $4,98044337 5 ft

feet614.5 Key Note Segment 244663.2to44364 5 ft

feet .28"621.0 Vertical Change REF5622.0to44305 5 ft

feet 3.0-4.0%667.4 Cross Slope (PAR) SF89685.1to $120 $10,62044338 5 ft

feet .29"677.1 Vertical Change REF5678.1to44306 5 ft

feet 3.0-4.0%687.6 Cross Slope (PAR) SF193726.2to $120 $23,16044339 5 ft

feet -.33"694.6 Vertical Change REF5695.6to44307 5 ft

feet 2.0-3.0%726.8 Cross Slope (PAR) SF18730.3to $120 $2,10044340 5 ft

feet 2.0-3.0%738.8 Cross Slope (PAR) SF8740.3to $120 $90044341 5 ft

feet 2.0-3.0%743.3 Cross Slope (PAR) SF33749.8to $120 $3,90044342 5 ft

feet 4.0-5.0%750.8 Cross Slope (PAR) SF275805.8to $120 $33,00044343 5 ft

feet 2.0-3.0%805.8 Cross Slope (PAR) SF50815.8to $120 $6,00044344 5 ft

feet 3.0-4.0%818.1 Cross Slope (PAR) SF51828.2to $120 $6,06044345 5 ft

feet 2.0-3.0%829.0 Cross Slope (PAR) SF48838.5to $120 $5,70044346 5 ft

feet 2.0-3.0%841.6 Cross Slope (PAR) SF18845.1to $120 $2,10044347 5 ft

feet .7"850.8 Vertical Change SF5851.8to $75 $37544308 5 ft

feet 2.0-3.0%851.9 Cross Slope (PAR) SF52862.2to $120 $6,18044348 5 ft

feet 2.0-3.0%869.4 Cross Slope (PAR) SF28875.0to $120 $3,36044349 5 ft

feet 2.0-3.0%884.8 Cross Slope (PAR) SF171918.9to $120 $20,46044350 5 ft

feet 3.0-4.0%921.1 Cross Slope (PAR) SF9922.8to $120 $1,02044351 5 ft

feet 2.0-3.0%923.4 Cross Slope (PAR) SF158954.9to $120 $18,90044352 5 ft

feet 2.0-3.0%957.8 Cross Slope (PAR) SF43966.3to $120 $5,10044353 5 ft

feet 2.0-3.0%968.5 Cross Slope (PAR) SF104989.3to $120 $12,48044354 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/NE E CLEVELAND AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

COUNTRY CLUB DR

End Street Name

2106071538

Run ID

E Cleveland
Ave

87

ID Sidewalk Width

Priority

feet 4.0-5.0%990.0 Cross Slope (PAR) SF18993.6to $120 $2,16044355 5 ft

feet 3.0-4.0%996.4 Cross Slope (PAR) SF6997.6to $120 $72044356 5 ft

feet 2.0-3.0%998.2 Cross Slope (PAR) SF361005.3to $120 $4,26044357 5 ft

feet 2.0-3.0%1016.8 Cross Slope (PAR) SF81018.3to $120 $90044358 5 ft

feet 2.0-3.0%1022.5 Cross Slope (PAR) SF951041.5to $120 $11,40044359 5 ft

feet 4.0-5.0%1041.5 Cross Slope (PAR) SF371048.8to $120 $4,38044360 5 ft

feet -.29"1047.6 Vertical Change REF51048.6to44309 5 ft

feet 2.0-3.0%1050.5 Cross Slope (PAR) SF201054.6to $120 $2,46044361 5 ft

$466,035.00TOTAL COST FOR: E CLEVELAND AVEN/NE side of Starting at: OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2106071554

Run ID

E Cleveland
Ave

82

ID Sidewalk Width

Priority

feet -.41"1.2 Vertical Change REF52.2to44415 5 ft

feet 5.0-6.0%2.1 Cross Slope (PAR) SF338.7to $120 $3,96044419 5 ft

feet -.37"4.7 Vertical Change REF55.7to44416 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF2413.7to $120 $2,94044420 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF6927.7to $120 $8,28044421 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF636.8to $120 $78044422 5 ft

feet 4.0-5.0%37.8 Cross Slope (PAR) SF2943.6to $120 $3,48044423 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF948.1to $120 $1,08044424 5 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF4358.8to $120 $5,16044425 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF2264.2to $120 $2,64044426 5 ft

feet 4.0-5.0%64.7 Cross Slope (PAR) SF1367.3to $120 $1,56044427 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF146100.8to $120 $17,46044428 5 ft

feet 4.0-5.0%103.2 Cross Slope (PAR) SF29108.9to $120 $3,42044429 5 ft

feet 4.0-5.0%111.3 Cross Slope (PAR) SF25116.3to $120 $3,00044430 5 ft

feet 4.0-5.0%120.0 Cross Slope (PAR) SF237167.3to $120 $28,38044431 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF95186.3to $120 $11,40044432 5 ft

feet 4.0-5.0%186.8 Cross Slope (PAR) SF20190.7to $120 $2,34044433 5 ft

feet 4.0-5.0%192.8 Cross Slope (PAR) SF153223.3to $120 $18,30044434 5 ft

feet 3.0-4.0%229.4 Cross Slope (PAR) SF12231.7to $120 $1,38044435 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF31238.5to $120 $3,72044436 5 ft

feet 4.0-5.0%239.1 Cross Slope (PAR) SF66252.3to $120 $7,92044437 5 ft

feet 3.0-4.0%254.9 Cross Slope (PAR) SF11257.0to $120 $1,26044438 5 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF51267.2to $120 $6,12044439 5 ft

feet 2.37"262.8 Vertical Change REF5263.8to44417 5 ft

feet 2.0-3.0%269.3 Cross Slope (PAR) SF5270.3to $120 $60044440 5 ft

feet 3.0-4.0%272.4 Cross Slope (PAR) SF7273.8to $120 $84044441 5 ft

feet 2.0-3.0%274.1 Cross Slope (PAR) SF117297.5to $120 $14,04044442 5 ft

feet 3.31"281.9 Vertical Change REF5282.9to44418 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2106071554

Run ID

E Cleveland
Ave

82

ID Sidewalk Width

Priority

feet 4.0-5.0%299.1 Cross Slope (PAR) SF27304.5to $120 $3,24044443 5 ft

feet 3.0-4.0%306.8 Cross Slope (PAR) SF70320.9to $120 $8,46044444 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF6322.5to $120 $72044445 5 ft

feet 2.0-3.0%324.6 Cross Slope (PAR) SF55335.6to $120 $6,60044446 5 ft

feet 3.0-4.0%339.3 Cross Slope (PAR) SF63351.8to $120 $7,50044447 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF30357.8to $120 $3,60044448 5 ft

feet 4.0-5.0%357.8 Cross Slope (PAR) SF12360.2to $120 $1,44044449 5 ft

feet 4.0-5.0%362.8 Cross Slope (PAR) SF10364.8to $120 $1,20044450 5 ft

feet 4.0-5.0%367.0 Cross Slope (PAR) SF39374.8to $120 $4,68044451 5 ft

feet 2.0-3.0%374.8 Cross Slope (PAR) SF10376.8to $120 $1,20044452 5 ft

$188,700.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

PHILIP ST

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2106071523

Run ID

E Cleveland
Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF4714.3to $120 $5,58044273 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF3023.3to $120 $3,54044274 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF6550.8to $120 $7,80044275 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF303113.9to $120 $36,36044276 5 ft

feet 2.0-3.0%116.9 Cross Slope (PAR) SF107138.3to $120 $12,84044277 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF48150.8to $120 $5,76044278 5 ft

feet 5.0-6.0%149.5 8151.0to44279 5 ft

$71,880.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: PHILIP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW E CLEVELAND AVE

Street Side

RAILROAD TRACKS

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2105201559

Run ID

E Cleveland
Ave

82

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF415.8to $120 $4,89641623 8 ft

feet -.32"1.0 Vertical Change REF82.0to41620 8 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF8015.8to $120 $9,60041624 8 ft

feet 5.0-6.0%6.7 3010.4to41651 8 ft

feet 5.0-6.0%6.7 Running Slope SF3010.4to $120 $3,55241652 8 ft

feet 6.0-7.0%10.4 2113.0to41653 8 ft

feet 5.0-6.0%14.3 2617.6to41654 8 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF1020.0to $120 $1,15241625 8 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF8632.0to $120 $10,36841626 8 ft

feet 4.0-5.0%33.5 Cross Slope (PAR) SF29570.4to $120 $35,42441627 8 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF5377.3to $120 $6,33641628 8 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF4785.5to $120 $5,66441629 8 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF420140.8to $120 $50,40041630 8 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF101155.5to $120 $12,09641631 8 ft

feet 3.0-4.0%158.3 Cross Slope (PAR) SF43163.7to $120 $5,18441632 8 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF91179.7to $120 $10,94441633 8 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF9183.7to $120 $1,05641634 8 ft

feet 3.0-4.0%186.5 Cross Slope (PAR) SF19188.9to $120 $2,30441635 8 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF218217.0to $120 $26,11241636 8 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF51226.2to $120 $6,14441637 8 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF158251.5to $120 $19,00841638 8 ft

feet 2.0-3.0%253.6 Cross Slope (PAR) SF21256.2to $120 $2,49641639 8 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF26264.8to $120 $3,07241640 8 ft

feet 2.0-3.0%268.1 Cross Slope (PAR) SF58275.4to $120 $7,00841641 8 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF33282.5to $120 $3,93641642 8 ft

feet 2.0-3.0%295.9 Cross Slope (PAR) SF47301.8to $120 $5,66441643 8 ft

feet 2.0-3.0%303.9 Cross Slope (PAR) SF105317.0to $120 $12,57641644 8 ft

feet 2.0-3.0%324.1 Cross Slope (PAR) SF193348.2to $120 $23,13641645 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW E CLEVELAND AVE

Street Side

RAILROAD TRACKS

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2105201559

Run ID

E Cleveland
Ave

82

ID Sidewalk Width

Priority

feet 3.0-4.0%350.3 Cross Slope (PAR) SF38355.0to $120 $4,51241646 8 ft

feet 2.0-3.0%355.0 Cross Slope (PAR) SF11356.4to $120 $1,34441647 8 ft

feet 3.0-4.0%360.6 Cross Slope (PAR) SF107374.0to $120 $12,86441648 8 ft

feet 4.0-5.0%377.7 Cross Slope (PAR) SF21380.3to $120 $2,49641649 8 ft

feet -.38"377.8 Vertical Change REF8378.8to41622 8 ft

feet 2.0-3.0%381.4 Cross Slope (PAR) SF36385.9to $120 $4,32041650 8 ft

$293,664.00TOTAL COST FOR: E CLEVELAND AVESW side of Starting at: RAILROAD TRACKS

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

ROGERS ST

Survey Street Name Starting Street Name

FRESNO ST

End Street Name

2106071434

Run ID

E Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF278.3to $120 $3,26444024 4 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF733.0to $120 $81644025 4 ft

feet 2.0-3.0%34.4 Cross Slope (PAR) SF4846.3to $120 $5,71244026 4 ft

feet .44"35.3 Vertical Change REF436.3to44019 4 ft

feet .31"44.0 Vertical Change REF445.0to44020 4 ft

feet .37"53.6 Vertical Change REF454.6to44021 4 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF7271.6to $120 $8,64044027 4 ft

feet71.6 Key Note Segment 176115.7to44038 4 ft

feet126.8 Key Note Segment 114155.2to44039 4 ft

feet 2.0-3.0%155.2 Cross Slope (Driveway) SF22160.6to $40 $86444028 4 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF46174.8to $120 $5,52044029 4 ft

feet 3.0-4.0%178.4 Cross Slope (PAR) SF51191.1to $120 $6,09644030 4 ft

feet 3.0-4.0%209.7 Cross Slope (PAR) SF18214.2to $120 $2,16044031 4 ft

feet 2.0-3.0%215.7 Cross Slope (PAR) SF13219.0to $120 $1,58444032 4 ft

feet 3.0-4.0%221.7 Cross Slope (PAR) SF9224.0to $120 $1,10444033 4 ft

feet 3.0-4.0%227.6 Cross Slope (PAR) SF88249.6to $120 $10,56044034 4 ft

feet 2.0-3.0%249.6 Cross Slope (PAR) SF25255.8to $120 $2,97644035 4 ft

feet .43"250.3 Vertical Change REF4251.3to44022 4 ft

feet 4.0-5.0%275.6 Cross Slope (PAR) SF9277.8to $120 $1,05644036 4 ft

feet -.4"278.8 Vertical Change LF4279.8to $75 $30044023 4 ft

feet 3.0-4.0%281.1 Cross Slope (PAR) SF10283.6to $120 $1,20044037 4 ft

$51,852.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: ROGERS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

SHARON BVD

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2106071548

Run ID

E Cleveland
Ave

80

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF11023.1to $120 $13,14044370 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF1228.1to $120 $1,38044371 5 ft

feet 3.0-4.0%30.6 Cross Slope (PAR) SF2335.3to $120 $2,82044372 5 ft

feet 5.0-6.0%35.3 Cross Slope (PAR) SF3442.1to $120 $4,08044373 5 ft

feet 3.0-4.0%42.4 Cross Slope (PAR) SF3950.1to $120 $4,62044374 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF3758.9to $120 $4,44044375 5 ft

feet 4.0-5.0%60.0 Cross Slope (PAR) SF2765.3to $120 $3,18044376 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF1987.0to $120 $2,22044377 5 ft

feet 3.0-4.0%90.5 Cross Slope (PAR) SF1393.1to $120 $1,56044378 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF47102.7to $120 $5,58044379 5 ft

feet 3.0-4.0%105.3 Cross Slope (PAR) SF56116.4to $120 $6,66044380 5 ft

feet 2.0-3.0%116.4 Cross Slope (PAR) SF120140.4to $120 $14,40044381 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF90162.3to $120 $10,80044382 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF32189.1to $120 $3,78044383 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF42206.0to $120 $4,98044384 5 ft

feet 3.0-4.0%208.3 Cross Slope (PAR) SF15211.3to $120 $1,80044385 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF148240.8to $120 $17,70044386 5 ft

feet 2.0-3.0%248.5 Cross Slope (PAR) SF30254.4to $120 $3,54044387 5 ft

feet 4.0-5.0%255.9 Cross Slope (PAR) SF37263.4to $120 $4,50044388 5 ft

feet263.4 Key Note Segment 123287.9to44407 5 ft

feet .34"271.8 Vertical Change REF5272.8to44365 5 ft

feet .36"275.7 Vertical Change REF5276.7to44366 5 ft

feet 4.0-5.0%287.9 Cross Slope (Driveway) SF134314.6to $40 $5,34044389 5 ft

feet315.3 Key Note Segment 116338.4to44408 5 ft

feet 4.0-5.0%338.4 Cross Slope (Driveway) SF110360.4to $40 $4,40044390 5 ft

feet360.4 Key Note Segment 112382.8to44409 5 ft

feet 2.0-3.0%383.9 Cross Slope (PAR) SF59395.6to $120 $7,02044391 5 ft

feet 2.0-3.0%398.9 Cross Slope (PAR) SF26404.1to $120 $3,12044392 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

SHARON BVD

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2106071548

Run ID

E Cleveland
Ave

80

ID Sidewalk Width

Priority

feet404.2 Key Note Segment 153434.8to44410 5 ft

feet .35"433.0 Vertical Change REF5434.0to44367 5 ft

feet 3.0-4.0%434.8 Cross Slope (Driveway) SF57446.2to $40 $2,28044393 5 ft

feet 2.0-3.0%446.7 Cross Slope (PAR) SF71460.9to $120 $8,52044394 5 ft

feet .48"449.4 Vertical Change REF5450.4to44368 5 ft

feet461.0 Key Note Segment 100481.0to44411 5 ft

feet 2.0-3.0%481.8 Cross Slope (PAR) SF57493.1to $120 $6,78044395 5 ft

feet 2.0-3.0%495.8 Cross Slope (PAR) SF149525.6to $120 $17,88044396 5 ft

feet526.3 Key Note Segment 137553.7to44412 5 ft

feet 3.0-4.0%556.5 Cross Slope (PAR) SF44565.3to $120 $5,28044397 5 ft

feet 4.0-5.0%567.7 Cross Slope (PAR) SF45576.8to $120 $5,46044398 5 ft

feet576.8 Key Note Segment 98596.3to44413 5 ft

feet 2.0-3.0%596.3 Cross Slope (Driveway) SF30602.3to $40 $1,20044399 5 ft

feet 4.0-5.0%603.0 Cross Slope (PAR) SF63615.5to $120 $7,50044400 5 ft

feet615.5 Key Note Segment 100635.4to44414 5 ft

feet .33"622.7 Vertical Change REF5623.7to44369 5 ft

feet 3.0-4.0%636.3 Cross Slope (PAR) SF8637.9to $120 $96044401 5 ft

feet 2.0-3.0%637.9 Cross Slope (PAR) SF116661.0to $120 $13,86044402 5 ft

feet 4.0-5.0%664.5 Cross Slope (PAR) SF7665.8to $120 $78044403 5 ft

feet 3.0-4.0%668.3 Cross Slope (PAR) SF28673.8to $120 $3,30044404 5 ft

feet 4.0-5.0%693.3 Cross Slope (PAR) SF15696.3to $120 $1,80044405 5 ft

feet 3.0-4.0%699.9 Cross Slope (PAR) SF5700.9to $120 $60044406 5 ft

$207,260.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

SIERRA ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2106071514

Run ID

E Cleveland
Ave

88

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.9to $120 $1,02644225 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF216.9to $120 $2,48444226 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF1226.6to $120 $1,40444227 5 ft

feet 4.0-5.0%27.0 Cross Slope (PAR) SF8044.8to $120 $9,61244228 5 ft

feet45.0 Key Note Segment 11269.8to44240 5 ft

feet .33"46.3 Vertical Change REF547.3to44218 5 ft

feet 3.0-4.0%71.2 Cross Slope (PAR) SF1374.0to $120 $1,51244229 5 ft

feet 3.39"71.7 Vertical Change REF572.7to44219 5 ft

feet74.0 Key Note Segment 11298.9to44241 5 ft

feet .51"75.1 Vertical Change REF576.1to44220 5 ft

feet .26"97.6 Vertical Change REF598.6to44221 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF90120.3to $120 $10,80044230 5 ft

feet .3"110.8 Vertical Change REF5111.8to44222 5 ft

feet120.5 Key Note Segment 127148.7to44242 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF46161.0to $120 $5,50844231 5 ft

feet 4.0-5.0%161.0 Cross Slope (PAR) SF87180.3to $120 $10,42244232 5 ft

feet 2.0-3.0%182.0 Cross Slope (PAR) SF14185.0to $120 $1,62044233 5 ft

feet 3.0-4.0%190.8 Cross Slope (PAR) SF27196.8to $120 $3,24044234 5 ft

feet .31"195.5 Vertical Change REF5196.5to44223 5 ft

feet198.6 Key Note Segment 107222.3to44243 5 ft

feet 2.0-3.0%222.9 Cross Slope (PAR) SF22227.7to $120 $2,59244235 5 ft

feet -.56"227.5 Vertical Change REF5228.5to44224 5 ft

feet 2.0-3.0%232.5 Cross Slope (PAR) SF15235.8to $120 $1,78244236 5 ft

feet 4.0-5.0%236.1 Cross Slope (PAR) SF30242.8to $120 $3,61844237 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF34266.9to $120 $4,10444238 5 ft

feet 2.0-3.0%266.9 Cross Slope (PAR) SF7268.5to $120 $86444239 5 ft

$60,588.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

SIERRA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2106071609

Run ID

E Cleveland
Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF326.9to $120 $3,78044520 5 ft

feet 5.0-6.0%23.3 Cross Slope (PAR) SF6536.3to $120 $7,80044521 5 ft

feet 3.0-4.0%36.6 Cross Slope (PAR) SF2741.9to $120 $3,18044522 5 ft

feet 4.0-5.0%45.2 Cross Slope (PAR) SF1147.4to $120 $1,32044523 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF6760.7to $120 $7,98044524 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF5172.9to $120 $6,06044525 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF7691.4to $120 $9,06044526 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF2499.6to $120 $2,88044527 5 ft

feet 4.0-5.0%101.7 Cross Slope (PAR) SF40109.7to $120 $4,80044528 5 ft

feet 5.0-6.0%112.6 Cross Slope (PAR) SF33119.2to $120 $3,96044529 5 ft

feet120.3 Key Note Segment 138147.9to44537 5 ft

feet 4.0-5.0%147.9 Cross Slope (Driveway) SF85164.9to $40 $3,40044530 5 ft

feet 5.0-6.0%169.1 Cross Slope (PAR) SF21173.3to $120 $2,52044531 5 ft

feet 4.0-5.0%175.4 Cross Slope (PAR) SF115198.3to $120 $13,74044532 5 ft

feet 2.0-3.0%203.9 Cross Slope (PAR) SF66217.0to $120 $7,86044533 5 ft

feet 4.0-5.0%217.0 Cross Slope (PAR) SF6218.1to $120 $66044534 5 ft

feet 4.0-5.0%221.6 Cross Slope (PAR) SF94240.3to $120 $11,22044535 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF14243.0to $120 $1,62044536 5 ft

$91,840.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

SONORA ST

Survey Street Name Starting Street Name

PHILIP ST

End Street Name

2106071521

Run ID

E Cleveland
Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28044263 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF9525.4to $120 $11,34044264 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF23475.3to $120 $28,02044265 5 ft

feet -.26"71.7 Vertical Change REF572.7to44262 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF6588.8to $120 $7,80044266 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF690.7to $120 $72044267 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF1195.5to $120 $1,26044268 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF76111.7to $120 $9,06044269 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF18122.9to $120 $2,16044270 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF61141.3to $120 $7,26044271 5 ft

feet 5.0-6.0%149.7 6150.9to44272 5 ft

$69,900.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

SONORA ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2106071602

Run ID

E Cleveland
Ave

84

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF297.0to $120 $3,42044484 5 ft

feet 4.0-5.0%24.9 Cross Slope (PAR) SF3531.8to $120 $4,14044485 5 ft

feet32.2 Key Note Segment 10753.7to44498 5 ft

feet 1.81"51.9 Vertical Change REF552.9to44480 5 ft

feet 3.0-4.0%53.7 Cross Slope (Driveway) SF8971.6to $40 $3,58044486 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF1774.9to $120 $1,98044487 5 ft

feet75.0 Key Note Segment 185112.0to44499 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF76128.5to $120 $9,12044488 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF10130.4to $120 $1,14044489 5 ft

feet131.3 Key Note Segment 143159.8to44500 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF63183.8to $120 $7,56044490 5 ft

feet183.8 Key Note Segment 107205.2to44501 5 ft

feet 2.0-3.0%205.2 Cross Slope (Driveway) SF38212.8to $40 $1,52044491 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF29224.3to $120 $3,48044492 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF41236.3to $120 $4,86044493 5 ft

feet 3.0-4.0%246.3 Cross Slope (PAR) SF27251.6to $120 $3,18044494 5 ft

feet 2.0-3.0%252.0 Cross Slope (PAR) SF32258.3to $120 $3,78044495 5 ft

feet 3.0-4.0%273.3 Cross Slope (PAR) SF9275.0to $120 $1,02044496 5 ft

feet .33"277.7 Vertical Change REF5278.7to44483 5 ft

feet 3.0-4.0%278.5 Cross Slope (PAR) SF8280.1to $120 $96044497 5 ft

$49,740.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E CLEVELAND AVE

Street Side

TORONADO DR

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2106071528

Run ID

E Cleveland
Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70044293 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF57.8to $120 $60044294 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF1013.3to $120 $1,14044295 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF2418.1to $120 $2,88044296 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF12244.7to $120 $14,64044297 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF277102.6to $120 $33,18044298 5 ft

feet .8"101.7 Vertical Change REF5102.7to44292 5 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF180138.8to $120 $21,60044299 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF46149.5to $120 $5,52044300 5 ft

$82,260.00TOTAL COST FOR: E CLEVELAND AVEN side of Starting at: TORONADO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

TULARE ST

Survey Street Name Starting Street Name

MEADOWS MOBLIE HOME PARK

End Street Name

2202091645

Run ID

E Cleveland
Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF408.3to $120 $4,800131002 5 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF1413.8to $120 $1,620131003 5 ft

feet 3.0-4.0%26.8 Cross Slope (PAR) SF627.9to $120 $660131004 5 ft

feet 4.0-5.0%30.2 Cross Slope (PAR) SF2935.9to $120 $3,420131005 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF17471.2to $120 $20,820131006 5 ft

feet .29"37.2 Vertical Change REF538.2to130997 5 ft

feet -.3"63.1 Vertical Change REF564.1to130998 5 ft

feet 3.0-4.0%75.7 Cross Slope (PAR) SF1779.0to $120 $1,980131007 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF98104.9to $120 $11,760131008 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF152137.9to $120 $18,180131009 5 ft

feet 3.0-4.0%142.0 Cross Slope (PAR) SF5143.0to $120 $600131010 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF39152.5to $120 $4,680131011 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF159189.2to $120 $19,140131012 5 ft

feet 3.0-4.0%191.5 Cross Slope (PAR) SF24196.3to $120 $2,880131013 5 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF122227.1to $120 $14,640131014 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF13230.8to $120 $1,500131015 5 ft

feet 3.0-4.0%233.8 Cross Slope (PAR) SF20237.8to $120 $2,400131016 5 ft

feet 2.0-3.0%237.8 Cross Slope (PAR) SF28243.4to $120 $3,360131017 5 ft

feet 4.0-5.0%243.4 Cross Slope (PAR) SF21247.5to $120 $2,460131018 5 ft

feet 2.0-3.0%247.5 Cross Slope (PAR) SF9249.3to $120 $1,080131019 5 ft

feet 3.0-4.0%252.8 Cross Slope (PAR) SF11255.0to $120 $1,320131020 5 ft

feet 2.0-3.0%255.5 Cross Slope (PAR) SF28261.1to $120 $3,360131021 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF63277.3to $120 $7,500131022 5 ft

feet 3.0-4.0%280.0 Cross Slope (PAR) SF7281.4to $120 $840131023 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF70297.8to $120 $8,400131024 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF123330.4to $120 $14,760131025 5 ft

feet 4.0-5.0%331.9 Cross Slope (PAR) SF38339.5to $120 $4,560131026 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF58352.4to $120 $6,960131027 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E CLEVELAND AVE

Street Side

TULARE ST

Survey Street Name Starting Street Name

MEADOWS MOBLIE HOME PARK

End Street Name

2202091645

Run ID

E Cleveland
Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%355.8 Cross Slope (PAR) SF38363.3to $120 $4,500131028 5 ft

feet -.29"356.2 Vertical Change REF5357.2to130999 5 ft

feet 2.0-3.0%367.6 Cross Slope (PAR) SF54378.3to $120 $6,420131029 5 ft

feet 3.0-4.0%383.0 Cross Slope (PAR) SF9384.8to $120 $1,080131030 5 ft

feet 2.0-3.0%385.8 Cross Slope (PAR) SF18389.4to $120 $2,160131031 5 ft

feet 3.0-4.0%394.4 Cross Slope (PAR) SF110416.4to $120 $13,200131032 5 ft

feet .27"408.5 Vertical Change REF5409.5to131000 5 ft

feet -.26"416.2 Vertical Change REF5417.2to131001 5 ft

feet416.4 Key Note Segment 240464.4to131034 5 ft

feet 2.0-3.0%464.6 Cross Slope (PAR) SF11466.8to $120 $1,320131033 5 ft

$192,360.00TOTAL COST FOR: E CLEVELAND AVES side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W E CLEVELAND AVE

Street Side

TULARE ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2106071349

Run ID

E Cleveland
Ave

84

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF4510.7to $120 $5,34643707 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1630.3to $120 $1,89043708 5 ft

feet 1.46"26.9 Vertical Change REF527.9to43702 5 ft

feet 2.66"28.8 Vertical Change REF529.8to43703 5 ft

feet .29"32.5 Vertical Change LF1636.0to $75 $1,18143704 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF3553.5to $120 $4,21243709 5 ft

feet 4.0-5.0%53.5 Cross Slope (PAR) SF2559.0to $120 $2,97043710 5 ft

feet .27"56.2 Vertical Change REF557.2to43706 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF762.9to $120 $86443711 5 ft

feet 4.0-5.0%64.5 Cross Slope (PAR) SF3973.2to $120 $4,69843712 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF1275.8to $120 $1,40443713 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF2587.0to $120 $3,02443714 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF47101.2to $120 $5,67043715 5 ft

feet 4.0-5.0%101.2 Cross Slope (PAR) SF36109.3to $120 $4,37443716 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF23114.6to $120 $2,75443717 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF7132.3to $120 $81043718 5 ft

feet 4.0-5.0%132.9 Cross Slope (PAR) SF74149.3to $120 $8,85643719 5 ft

feet 4.0-5.0%152.4 Cross Slope (PAR) SF27158.4to $120 $3,24043720 5 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF35169.3to $120 $4,21243721 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF21178.0to $120 $2,53843722 5 ft

feet 3.0-4.0%180.4 Cross Slope (PAR) SF31187.2to $120 $3,67243723 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF5188.8to $120 $54043724 5 ft

feet 3.0-4.0%193.3 Cross Slope (PAR) SF76210.2to $120 $9,12643725 5 ft

feet210.2 Key Note Segment 139241.0to43728 5 ft

feet 3.0-4.0%245.4 Cross Slope (PAR) SF26251.2to $120 $3,13243726 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF10253.8to $120 $1,18843727 5 ft

$75,701.25TOTAL COST FOR: E CLEVELAND AVEW side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ELLIS ST

Street Side

1505 E ELLIS ST

Survey Street Name Starting Street Name

1505 E ELLIS ST

End Street Name

2202090940

Run ID

E Ellis St

19

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF204.7to $120 $2,340128360 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF218.8to $120 $2,460128361 5 ft

feet .33"12.5 Vertical Change LF513.5to $75 $375128358 5 ft

feet .38"28.1 Vertical Change LF529.1to $75 $375128359 5 ft

$5,550.00TOTAL COST FOR: E ELLIS STN side of Starting at: 1505 E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ELLIS ST

Street Side

1505 E ELLIS ST

Survey Street Name Starting Street Name

1505 E ELLIS ST

End Street Name

2202090941

Run ID

E Ellis St

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180128365 5 ft

feet .54"4.7 Vertical Change REF55.7to128362 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF2735.1to $120 $3,180128366 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF18071.8to $120 $21,600128367 5 ft

feet .4"39.1 Vertical Change REF540.1to128363 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF1880.5to $120 $2,160128368 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF122115.7to $120 $14,640128369 5 ft

feet 3.0-4.0%121.9 Cross Slope (PAR) SF10123.8to $120 $1,140128370 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF94142.9to $120 $11,280128371 5 ft

feet .32"141.6 Vertical Change REF5142.6to128364 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF6146.2to $120 $720128372 5 ft

$57,900.00TOTAL COST FOR: E ELLIS STN side of Starting at: 1505 E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

1995 N LAKE ST

Survey Street Name Starting Street Name

EAGLE DR

End Street Name

2202071008

Run ID

E Ellis St

54

ID Sidewalk Width

Priority

feet 5.0-6.0%0.8 Cross Slope (PAR) SF316.9to $120 $3,660122199 5 ft

feet 3.0-4.0%7.7 Cross Slope (PAR) SF89.3to $120 $960122200 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1512.4to $120 $1,860122201 5 ft

feet .33"15.5 Vertical Change LF516.5to $75 $375122197 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF5134.1to $120 $6,120122202 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF1843.8to $120 $2,100122203 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF3355.0to $120 $3,960122204 5 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF967.1to $120 $1,140122205 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF6596.4to $120 $7,800122206 5 ft

feet -.26"101.8 Vertical Change LF5102.8to $75 $375122198 5 ft

$28,350.00TOTAL COST FOR: E ELLIS STS side of Starting at: 1995 N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ELLIS ST

Street Side

2001 N LAKE ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021207

Run ID

E Ellis St

31

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 12725.7to117947 5 ft

feet -.28"34.8 Vertical Change LF535.8to $75 $375117944 5 ft

feet 72"43.1 Protruding Object JOB544.1to $99 $99117948 5 ft

feet .32"63.3 Vertical Change REF564.3to117945 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF3069.6to $120 $3,600117946 5 ft

$4,074.00TOTAL COST FOR: E ELLIS STN side of Starting at: 2001 N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ELLIS ST

Street Side

27411 E ELLIS ST

Survey Street Name Starting Street Name

1505 E ELLIS ST

End Street Name

2202090944

Run ID

E Ellis St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF135.7to $120 $1,500128381 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF934.6to $120 $1,080128382 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2245.6to $120 $2,580128383 5 ft

feet .33"115.2 Vertical Change LF5116.2to $75 $375128373 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF11118.6to $120 $1,260128384 5 ft

feet .26"119.1 Vertical Change LF5120.1to $75 $375128374 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF17126.3to $120 $2,040128385 5 ft

feet 2.0-3.0%143.6 Cross Slope (PAR) SF155174.5to $120 $18,540128386 5 ft

feet .27"153.4 Vertical Change REF5154.4to128375 5 ft

feet 2.0-3.0%181.3 Cross Slope (Driveway) SF43189.9to $40 $1,720128387 5 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF39210.6to $120 $4,620128388 5 ft

feet .3"204.3 Vertical Change REF5205.3to128376 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF10229.2to $120 $1,140128389 5 ft

feet -.26"230.2 Vertical Change LF5231.2to $75 $375128377 5 ft

feet 2.0-3.0%233.1 Cross Slope (PAR) SF21237.2to $120 $2,460128390 5 ft

feet 3.0-4.0%239.3 Cross Slope (PAR) SF16242.4to $120 $1,860128391 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF80258.9to $120 $9,660128392 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF128289.3to $120 $15,300128393 5 ft

feet -.27"269.0 Vertical Change REF5270.0to128378 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF49301.6to $120 $5,880128394 5 ft

feet .28"294.8 Vertical Change REF5295.8to128379 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF7306.1to $120 $780128395 5 ft

feet .49"316.3 Vertical Change LF5317.3to $75 $375128380 5 ft

feet 3.0-4.0%319.2 Cross Slope (PAR) SF20323.2to $120 $2,400128396 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF13325.9to $120 $1,620128397 5 ft

$75,940.00TOTAL COST FOR: E ELLIS STN side of Starting at: 27411 E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

CHAPIN ST

End Street Name

2202081446

Run ID

E Ellis St

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,600127367 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF30769.5to $120 $36,780127368 5 ft

feet .55"9.7 Vertical Change REF510.7to127362 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF11095.4to $120 $13,200127369 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF113124.4to $120 $13,500127370 5 ft

feet 2.0-3.0%127.5 Cross Slope (PAR) SF56138.6to $120 $6,660127371 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF109168.2to $120 $13,140127372 5 ft

feet 1"157.7 Vertical Change REF5158.7to127363 5 ft

feet 3.0-4.0%173.2 Cross Slope (PAR) SF18176.7to $120 $2,100127373 5 ft

feet 3.0-4.0%179.1 Cross Slope (PAR) SF43187.7to $120 $5,160127374 5 ft

feet 4.0-5.0%191.4 Cross Slope (PAR) SF315254.3to $120 $37,740127375 5 ft

feet .36"217.1 Vertical Change REF5218.1to127364 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF110276.3to $120 $13,200127376 5 ft

feet 3.0-4.0%280.4 Cross Slope (PAR) SF8281.9to $120 $900127377 5 ft

feet 2.0-3.0%281.9 Cross Slope (PAR) SF56293.0to $120 $6,660127378 5 ft

feet 2.0-3.0%301.5 Cross Slope (PAR) SF49311.3to $120 $5,880127379 5 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF81331.0to $120 $9,720127380 5 ft

feet 2.0-3.0%375.5 Cross Slope (PAR) SF57386.9to $120 $6,840127381 5 ft

feet 3.29"383.4 Vertical Change REF5384.4to127366 5 ft

$175,080.00TOTAL COST FOR: E ELLIS STS side of Starting at: ADAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

EAGLE DR

Survey Street Name Starting Street Name

1141 E ELLIS ST

End Street Name

2202071020

Run ID

E Ellis St

63

ID Sidewalk Width

Priority

feet -.28"0.4 Vertical Change LF51.4to $75 $375122304 5 ft

feet 2.81"26.9 Vertical Change SF527.9to $75 $375122305 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF21276.1to $120 $25,500122307 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF65125.8to $120 $7,800122308 5 ft

feet 2.0-3.0%129.0 Cross Slope (PAR) SF13131.7to $120 $1,620122309 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF77150.1to $120 $9,240122310 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF98173.4to $120 $11,760122311 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF108199.3to $120 $12,900122312 5 ft

feet 1.28"190.9 Vertical Change REF5191.9to122306 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF136232.2to $120 $16,320122313 5 ft

feet 2.0-3.0%234.9 Cross Slope (PAR) SF24239.6to $120 $2,820122314 5 ft

feet 2.0-3.0%246.9 Cross Slope (PAR) SF24251.7to $120 $2,880122315 5 ft

feet 2.0-3.0%256.5 Cross Slope (PAR) SF72270.8to $120 $8,580122316 5 ft

$100,170.00TOTAL COST FOR: E ELLIS STS side of Starting at: EAGLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E ELLIS ST

Street Side

ERICHO DR

Survey Street Name Starting Street Name

1505 E ELLIS ST

End Street Name

2202090939

Run ID

E Ellis St

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF22445.7to $120 $26,880128346 5 ft

feet .41"15.8 Vertical Change REF516.8to128334 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF751.7to $120 $840128347 5 ft

feet .36"57.6 Vertical Change LF558.6to $75 $375128335 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1868.1to $120 $2,160128348 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF4181.8to $120 $4,920128349 5 ft

feet 1.69"80.9 Vertical Change REF581.9to128336 5 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF88100.3to $120 $10,500128350 5 ft

feet .29"83.6 Vertical Change REF584.6to128337 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF254151.0to $120 $30,420128351 5 ft

feet .79"100.6 Vertical Change REF5101.6to128338 5 ft

feet .3"135.0 Vertical Change REF5136.0to128339 5 ft

feet .29"139.6 Vertical Change REF5140.6to128340 5 ft

feet .3"148.0 Vertical Change REF5149.0to128341 5 ft

feet 3.0-4.0%154.1 Cross Slope (PAR) SF21158.3to $120 $2,520128352 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF21164.7to $120 $2,520128353 5 ft

feet .27"161.4 Vertical Change REF5162.4to128342 5 ft

feet 3.0-4.0%168.0 Cross Slope (PAR) SF60180.0to $120 $7,200128354 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF15183.8to $120 $1,800128355 5 ft

feet .35"186.7 Vertical Change REF5187.7to128343 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF48196.3to $120 $5,700128356 5 ft

feet .34"200.0 Vertical Change LF5201.0to $75 $375128344 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF55213.2to $120 $6,540128357 5 ft

feet -.31"208.6 Vertical Change REF5209.6to128345 5 ft

$102,750.00TOTAL COST FOR: E ELLIS STN side of Starting at: ERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

TALISE AVE

End Street Name

2202071229

Run ID

E Ellis St

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,260123217 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF2210.7to $120 $2,640123218 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF2615.8to $120 $3,060123219 5 ft

feet 3.0-4.0%18.9 Cross Slope (PAR) SF1822.4to $120 $2,100123220 5 ft

feet .48"24.5 Vertical Change LF525.5to $75 $375123203 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF1729.9to $120 $1,980123221 5 ft

feet 4.0-5.0%31.3 Cross Slope (PAR) SF2135.4to $120 $2,460123222 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF6654.0to $120 $7,920123223 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF857.6to $120 $960123224 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF6874.3to $120 $8,100123225 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1581.8to $120 $1,800123226 5 ft

feet 2.84"83.3 Vertical Change SF584.3to $75 $375123204 5 ft

feet .26"100.1 Vertical Change LF5101.1to $75 $375123205 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF14106.0to $120 $1,620123227 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF25125.8to $120 $3,000123228 5 ft

feet 2.0-3.0%129.4 Cross Slope (PAR) SF39137.2to $120 $4,680123229 5 ft

feet 4.0-5.0%137.8 Cross Slope (PAR) SF57149.2to $120 $6,840123230 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF151179.8to $120 $18,120123231 5 ft

feet -.26"162.5 Vertical Change REF5163.5to123206 5 ft

feet .3"173.3 Vertical Change REF5174.3to123207 5 ft

feet 4.0-5.0%179.8 Cross Slope (PAR) SF45188.7to $120 $5,340123232 5 ft

feet .29"187.2 Vertical Change REF5188.2to123208 5 ft

feet 4.0-5.0%192.4 Cross Slope (PAR) SF52202.8to $120 $6,240123233 5 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF6204.8to $120 $660123234 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF22211.3to $120 $2,640123235 5 ft

feet .29"210.5 Vertical Change REF5211.5to123209 5 ft

feet 4.0-5.0%212.2 Cross Slope (PAR) SF8213.7to $120 $900123236 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF63229.8to $120 $7,500123237 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

TALISE AVE

End Street Name

2202071229

Run ID

E Ellis St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%233.3 Cross Slope (PAR) SF18236.9to $120 $2,160123238 5 ft

feet 4.0-5.0%236.9 Cross Slope (PAR) SF131263.1to $120 $15,720123239 5 ft

feet 2.0-3.0%263.1 Cross Slope (PAR) SF170297.1to $120 $20,400123240 5 ft

feet .71"286.9 Vertical Change REF5287.9to123210 5 ft

feet 3.0-4.0%300.3 Cross Slope (PAR) SF30306.3to $120 $3,600123241 5 ft

feet 2.0-3.0%306.3 Cross Slope (PAR) SF135333.3to $120 $16,200123242 5 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF61350.5to $120 $7,320123243 5 ft

feet .49"349.9 Vertical Change REF5350.9to123211 5 ft

feet 4.0-5.0%350.5 Cross Slope (PAR) SF135377.4to $120 $16,140123244 5 ft

feet .33"361.0 Vertical Change REF5362.0to123212 5 ft

feet 2.0-3.0%378.5 Cross Slope (PAR) SF183415.0to $120 $21,900123245 5 ft

feet 2.0-3.0%419.5 Cross Slope (PAR) SF14422.3to $120 $1,680123246 5 ft

feet 4.0-5.0%422.8 Cross Slope (PAR) SF27428.1to $120 $3,180123247 5 ft

feet 3.0-4.0%431.8 Cross Slope (PAR) SF6432.9to $120 $660123248 5 ft

feet 3.0-4.0%435.8 Cross Slope (PAR) SF28441.4to $120 $3,360123249 5 ft

feet .45"439.9 Vertical Change REF5440.9to123213 5 ft

feet 3.0-4.0%446.0 Cross Slope (PAR) SF9447.8to $120 $1,080123250 5 ft

feet 2.0-3.0%448.9 Cross Slope (PAR) SF11451.0to $120 $1,260123251 5 ft

feet 2.0-3.0%454.4 Cross Slope (PAR) SF36461.6to $120 $4,320123252 5 ft

feet 2.0-3.0%464.3 Cross Slope (PAR) SF48473.9to $120 $5,760123253 5 ft

feet .29"474.4 Vertical Change LF5475.4to $75 $375123214 5 ft

feet .33"484.4 Vertical Change LF5485.4to $75 $375123215 5 ft

feet 2.0-3.0%491.9 Cross Slope (PAR) SF19495.7to $120 $2,280123254 5 ft

feet 2.0-3.0%499.6 Cross Slope (PAR) SF37506.9to $120 $4,380123255 5 ft

feet 2.0-3.0%516.8 Cross Slope (PAR) SF41525.0to $120 $4,920123256 5 ft

feet 1.16"533.2 Vertical Change REF5534.2to123216 5 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF25538.3to $120 $3,000123257 5 ft

feet 2.0-3.0%543.3 Cross Slope (PAR) SF29549.1to $120 $3,480123258 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

TALISE AVE

End Street Name

2202071229

Run ID

E Ellis St

52

ID Sidewalk Width

Priority

$234,495.00TOTAL COST FOR: E ELLIS STS side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

1995 E ELLIS ST

End Street Name

2202071006

Run ID

E Ellis St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF13527.2to $120 $16,200122180 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF26480.1to $120 $31,740122181 5 ft

feet 4.0-5.0%80.8 Cross Slope (PAR) SF3086.8to $120 $3,600122182 5 ft

feet -.37"85.6 Vertical Change REF586.6to122179 5 ft

feet 3.0-4.0%89.5 Cross Slope (PAR) SF2494.3to $120 $2,880122183 5 ft

feet 3.0-4.0%98.3 Cross Slope (PAR) SF38105.8to $120 $4,500122184 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF19110.8to $120 $2,280122185 5 ft

feet 4.0-5.0%111.6 Cross Slope (PAR) SF15114.6to $120 $1,800122186 5 ft

feet 5.0-6.0%117.0 Cross Slope (PAR) SF55128.0to $120 $6,600122187 5 ft

feet 4.0-5.0%130.5 Cross Slope (PAR) SF75145.4to $120 $8,940122188 5 ft

feet 4.0-5.0%147.8 Cross Slope (PAR) SF21152.1to $120 $2,580122189 5 ft

feet 6.0-7.0%153.0 Cross Slope (PAR) SF28158.5to $120 $3,300122190 5 ft

feet 5.0-6.0%158.8 Cross Slope (PAR) SF29164.6to $120 $3,480122191 5 ft

feet164.6 Key Note Segment 146193.8to122196 5 ft

feet 4.0-5.0%194.5 Cross Slope (Driveway) SF188232.0to $40 $7,500122192 5 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF41241.1to $120 $4,920122193 5 ft

feet 4.0-5.0%241.1 Cross Slope (PAR) SF26246.2to $120 $3,060122194 5 ft

feet 3.0-4.0%249.8 Cross Slope (PAR) SF14252.5to $120 $1,620122195 5 ft

$105,000.00TOTAL COST FOR: E ELLIS STS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

TALISE AVE

Survey Street Name Starting Street Name

ZAPATA ST

End Street Name

2202071640

Run ID

E Ellis St

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,820125330 5 ft

feet 2.0-3.0%6.4 Cross Slope (PAR) SF67.5to $120 $660125331 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF16450.0to $120 $19,620125332 5 ft

feet .34"28.2 Vertical Change REF529.2to125320 5 ft

feet 2.0-3.0%60.5 Cross Slope (PAR) SF11884.1to $120 $14,160125333 5 ft

feet .5"72.1 Vertical Change REF573.1to125321 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF591.8to $120 $600125334 5 ft

feet 4.0-5.0%92.8 Cross Slope (PAR) SF3699.9to $120 $4,260125335 5 ft

feet 3.0-4.0%111.4 Cross Slope (PAR) SF42119.8to $120 $5,040125336 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF12126.6to $120 $1,380125337 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF8130.8to $120 $960125338 5 ft

feet 4.0-5.0%133.0 Cross Slope (PAR) SF41141.1to $120 $4,860125339 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF8142.8to $120 $900125340 5 ft

feet .69"146.3 Vertical Change SF5147.3to $75 $375125322 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF8154.9to $120 $900125341 5 ft

feet 2.0-3.0%160.6 Cross Slope (PAR) SF25165.5to $120 $2,940125342 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF7170.6to $120 $840125343 5 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF6175.6to $120 $660125344 5 ft

feet 2.21"184.8 Vertical Change SF5185.8to $75 $375125323 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF6202.5to $120 $720125345 5 ft

feet -.3"201.6 Vertical Change REF5202.6to125324 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF45215.2to $120 $5,340125346 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF70231.9to $120 $8,400125347 5 ft

feet 4.0-5.0%232.2 Cross Slope (PAR) SF43240.7to $120 $5,100125348 5 ft

feet 2.12"236.8 Vertical Change REF5237.8to125325 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF11242.8to $120 $1,260125349 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF7248.2to $120 $840125350 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF8254.0to $120 $900125351 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

TALISE AVE

Survey Street Name Starting Street Name

ZAPATA ST

End Street Name

2202071640

Run ID

E Ellis St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%257.1 Cross Slope (PAR) SF30263.1to $120 $3,600125352 5 ft

feet 4.0-5.0%266.8 Cross Slope (PAR) SF53277.4to $120 $6,360125353 5 ft

feet 2.0-3.0%277.9 Cross Slope (PAR) SF52288.3to $120 $6,240125354 5 ft

feet 4.0-5.0%289.6 Cross Slope (PAR) SF24294.5to $120 $2,940125355 5 ft

feet 3.0-4.0%296.9 Cross Slope (PAR) SF7298.2to $120 $780125356 5 ft

feet 2.0-3.0%299.9 Cross Slope (PAR) SF24304.6to $120 $2,820125357 5 ft

feet .44"304.0 Vertical Change REF5305.0to125326 5 ft

feet 4.0-5.0%305.4 Cross Slope (PAR) SF32311.8to $120 $3,840125358 5 ft

feet 2.0-3.0%311.8 Cross Slope (PAR) SF5312.8to $120 $600125359 5 ft

feet 2.0-3.0%315.9 Cross Slope (PAR) SF68329.5to $120 $8,160125360 5 ft

feet 4.0-5.0%330.4 Cross Slope (PAR) SF24335.2to $120 $2,880125361 5 ft

feet 6.0-7.0%335.2 Cross Slope (PAR) SF13337.7to $120 $1,500125362 5 ft

feet 4.0-5.0%339.1 Cross Slope (PAR) SF45348.1to $120 $5,400125363 5 ft

feet 2.21"339.9 Vertical Change REF5340.9to125327 5 ft

feet -.27"350.5 Vertical Change LF5351.5to $75 $375125328 5 ft

feet 5.0-6.0%351.8 Cross Slope (PAR) SF14354.5to $120 $1,620125364 5 ft

feet 5.0-6.0%357.2 Cross Slope (PAR) SF16360.4to $120 $1,920125365 5 ft

feet 4.0-5.0%362.6 Cross Slope (PAR) SF26367.8to $120 $3,120125366 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF9369.6to $120 $1,080125367 5 ft

feet 3.0-4.0%372.8 Cross Slope (PAR) SF6374.0to $120 $720125368 5 ft

feet 2.0-3.0%374.0 Cross Slope (PAR) SF10375.9to $120 $1,140125369 5 ft

feet 1.79"378.3 Vertical Change REF5379.3to125329 5 ft

feet 4.0-5.0%378.3 Cross Slope (PAR) SF53388.8to $120 $6,300125370 5 ft

feet 6.0-7.0%389.8 Cross Slope (PAR) SF7391.2to $120 $840125371 5 ft

feet 5.0-6.0%391.8 Cross Slope (PAR) SF6393.0to $120 $720125372 5 ft

feet 3.0-4.0%393.8 Cross Slope (PAR) SF38401.3to $120 $4,500125373 5 ft

feet 2.0-3.0%402.1 Cross Slope (PAR) SF11404.2to $120 $1,260125374 5 ft

$152,625.00TOTAL COST FOR: E ELLIS STS side of Starting at: TALISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081138

Run ID

E Ellis St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF15533.8to $120 $18,600125896 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF1241.6to $120 $1,440125897 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF547.3to $120 $600125898 5 ft

feet .39"48.6 Vertical Change REF549.6to125869 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF649.8to $120 $720125899 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF1856.5to $120 $2,160125900 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF5075.6to $120 $6,000125901 5 ft

feet .37"86.4 Vertical Change REF587.4to125870 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF888.0to $120 $900125902 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF1799.8to $120 $1,980125903 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF54111.6to $120 $6,480125904 5 ft

feet 1.19"104.7 Vertical Change REF5105.7to125871 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF12114.5to $120 $1,440125905 5 ft

feet .35"115.6 Vertical Change LF5116.6to $75 $375125872 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF12157.4to $120 $1,380125906 5 ft

feet 3.0-4.0%159.6 Cross Slope (PAR) SF19163.3to $120 $2,220125907 5 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF141192.6to $120 $16,920125908 5 ft

feet 3.0-4.0%195.3 Cross Slope (PAR) SF19199.1to $120 $2,280125909 5 ft

feet .29"197.3 Vertical Change REF5198.3to125873 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF7200.5to $120 $840125910 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF5206.0to $120 $600125911 5 ft

feet 2.24"210.0 Vertical Change SF5211.0to $75 $375125874 5 ft

feet .78"213.2 Vertical Change SF5214.2to $75 $375125875 5 ft

feet 2.24"229.3 Vertical Change SF5230.3to $75 $375125876 5 ft

feet 2.0-3.0%234.7 Cross Slope (PAR) SF6235.8to $120 $660125912 5 ft

feet 2.0-3.0%239.2 Cross Slope (PAR) SF63251.8to $120 $7,560125913 5 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF39262.8to $120 $4,620125914 5 ft

feet .27"272.4 Vertical Change LF5273.4to $75 $375125877 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081138

Run ID

E Ellis St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%275.0 Cross Slope (PAR) SF21279.1to $120 $2,460125915 5 ft

feet -.27"277.0 Vertical Change REF5278.0to125878 5 ft

feet 2.0-3.0%285.1 Cross Slope (PAR) SF49294.9to $120 $5,880125916 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF9325.5to $120 $1,020125917 5 ft

feet 2.0-3.0%329.1 Cross Slope (PAR) SF13331.7to $120 $1,560125918 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF22355.1to $120 $2,580125919 5 ft

feet 2.0-3.0%359.3 Cross Slope (PAR) SF9361.1to $120 $1,080125920 5 ft

feet 2.0-3.0%365.0 Cross Slope (PAR) SF19368.8to $120 $2,280125921 5 ft

feet 2.0-3.0%397.8 Cross Slope (PAR) SF5398.8to $120 $600125922 5 ft

feet 2.0-3.0%420.9 Cross Slope (PAR) SF50430.8to $120 $5,940125923 5 ft

feet 2.0-3.0%433.8 Cross Slope (PAR) SF45442.7to $120 $5,340125924 5 ft

feet 4.0-5.0%442.7 Cross Slope (PAR) SF16445.9to $120 $1,920125925 5 ft

feet 2.0-3.0%446.5 Cross Slope (PAR) SF30452.5to $120 $3,600125926 5 ft

feet 2.0-3.0%455.3 Cross Slope (PAR) SF46464.4to $120 $5,460125927 5 ft

feet .56"456.9 Vertical Change REF5457.9to125879 5 ft

feet 3.0-4.0%468.4 Cross Slope (PAR) SF68481.9to $120 $8,100125928 5 ft

feet 2.0-3.0%481.9 Cross Slope (PAR) SF18485.5to $120 $2,160125929 5 ft

feet .41"485.3 Vertical Change REF5486.3to125880 5 ft

feet 4.0-5.0%485.5 Cross Slope (PAR) SF34492.3to $120 $4,080125930 5 ft

feet 1.45"491.1 Vertical Change REF5492.1to125881 5 ft

feet 2.0-3.0%493.5 Cross Slope (PAR) SF8495.0to $120 $900125931 5 ft

feet 3.0-4.0%497.4 Cross Slope (PAR) SF35504.4to $120 $4,200125932 5 ft

feet .3"503.2 Vertical Change REF5504.2to125882 5 ft

feet 2.0-3.0%507.0 Cross Slope (PAR) SF12509.3to $120 $1,380125933 5 ft

feet 4.0-5.0%510.8 Cross Slope (PAR) SF29516.5to $120 $3,420125934 5 ft

feet 2.0-3.0%516.5 Cross Slope (PAR) SF13519.0to $120 $1,500125935 5 ft

feet .36"520.2 Vertical Change LF15523.3to $75 $1,163125883 5 ft

feet 4.0-5.0%521.6 Cross Slope (PAR) SF6522.8to $120 $720125936 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081138

Run ID

E Ellis St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%527.0 Cross Slope (PAR) SF6528.1to $120 $660125937 5 ft

feet 3.0-4.0%530.3 Cross Slope (PAR) SF11532.5to $120 $1,320125938 5 ft

feet 4.0-5.0%535.5 Cross Slope (PAR) SF20539.5to $120 $2,400125939 5 ft

feet 3.0-4.0%541.8 Cross Slope (PAR) SF85558.8to $120 $10,200125940 5 ft

feet .89"549.4 Vertical Change REF5550.4to125884 5 ft

feet 2.0-3.0%558.8 Cross Slope (PAR) SF36566.0to $120 $4,320125941 5 ft

feet 3.0-4.0%568.8 Cross Slope (PAR) SF98588.3to $120 $11,700125942 5 ft

feet .29"571.4 Vertical Change LF5572.4to $75 $375125885 5 ft

feet 2.18"576.7 Vertical Change REF5577.7to125886 5 ft

feet .35"582.2 Vertical Change REF5583.2to125887 5 ft

feet 4.0-5.0%590.8 Cross Slope (PAR) SF10592.7to $120 $1,140125943 5 ft

feet 4.0-5.0%595.2 Cross Slope (PAR) SF55606.2to $120 $6,600125944 5 ft

feet 3.35"601.5 Vertical Change REF5602.5to125888 5 ft

feet 2.0-3.0%607.8 Cross Slope (PAR) SF50617.8to $120 $6,000125945 5 ft

feet 4.0-5.0%618.3 Cross Slope (PAR) SF56629.5to $120 $6,720125946 5 ft

feet 3.31"622.3 Vertical Change REF5623.3to125889 5 ft

feet 3.0-4.0%634.8 Cross Slope (PAR) SF10636.8to $120 $1,200125947 5 ft

feet 2.0-3.0%636.8 Cross Slope (PAR) SF23641.3to $120 $2,700125948 5 ft

feet 4.0-5.0%642.4 Cross Slope (PAR) SF7643.8to $120 $840125949 5 ft

feet 2.0-3.0%646.3 Cross Slope (PAR) SF42654.6to $120 $4,980125950 5 ft

feet 4.0-5.0%655.1 Cross Slope (PAR) SF21659.3to $120 $2,520125951 5 ft

feet 3.0-4.0%663.3 Cross Slope (PAR) SF73677.8to $120 $8,700125952 5 ft

feet .29"668.6 Vertical Change REF5669.6to125890 5 ft

feet 3.06"677.4 Vertical Change REF5678.4to125891 5 ft

feet 3.0-4.0%680.0 Cross Slope (PAR) SF31686.2to $120 $3,720125953 5 ft

feet 5.0-6.0%686.2 Cross Slope (PAR) SF9687.9to $120 $1,020125954 5 ft

feet 3.0-4.0%691.7 Cross Slope (PAR) SF27697.0to $120 $3,180125955 5 ft

feet 2.0-3.0%697.0 Cross Slope (PAR) SF26702.1to $120 $3,060125956 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081138

Run ID

E Ellis St

66

ID Sidewalk Width

Priority

feet703.1 Key Note Segment 97722.4to125993 5 ft

feet 2.0-3.0%722.4 Cross Slope (Driveway) SF8723.9to $40 $300125957 5 ft

feet 2.0-3.0%729.0 Cross Slope (PAR) SF9730.7to $120 $1,020125958 5 ft

feet748.4 Key Note Segment 109770.1to125994 5 ft

feet 2.0-3.0%770.4 Cross Slope (Driveway) SF7771.8to $40 $280125959 5 ft

feet .46"778.8 Vertical Change LF5779.8to $75 $375125892 5 ft

feet 2.0-3.0%784.7 Cross Slope (PAR) SF16787.8to $120 $1,860125960 5 ft

feet .88"801.2 Vertical Change REF5802.2to125893 5 ft

feet 2.0-3.0%801.3 Cross Slope (PAR) SF17804.6to $120 $1,980125961 5 ft

feet 2.0-3.0%819.1 Cross Slope (PAR) SF80835.0to $120 $9,540125962 5 ft

feet 2.0-3.0%837.3 Cross Slope (PAR) SF22841.7to $120 $2,640125963 5 ft

feet 2.0-3.0%846.5 Cross Slope (PAR) SF98866.1to $120 $11,760125964 5 ft

feet 2.0-3.0%868.3 Cross Slope (PAR) SF17871.7to $120 $2,040125965 5 ft

feet 2.0-3.0%875.6 Cross Slope (PAR) SF7876.9to $120 $780125966 5 ft

feet .27"878.2 Vertical Change REF5879.2to125894 5 ft

feet 3.0-4.0%879.1 Cross Slope (PAR) SF139906.9to $120 $16,680125967 5 ft

feet 3.0-4.0%910.0 Cross Slope (PAR) SF91928.1to $120 $10,860125968 5 ft

feet 2.0-3.0%928.3 Cross Slope (PAR) SF35935.3to $120 $4,200125969 5 ft

feet 3.0-4.0%938.3 Cross Slope (PAR) SF5939.3to $120 $600125970 5 ft

feet 2.0-3.0%941.2 Cross Slope (PAR) SF68954.7to $120 $8,100125971 5 ft

feet 2.0-3.0%957.1 Cross Slope (PAR) SF20961.1to $120 $2,400125972 5 ft

feet 2.0-3.0%965.9 Cross Slope (PAR) SF23970.4to $120 $2,700125973 5 ft

feet 3.0-4.0%978.3 Cross Slope (PAR) SF7979.6to $120 $780125974 5 ft

feet 4.0-5.0%981.7 Cross Slope (PAR) SF5982.7to $120 $600125975 5 ft

feet 2.0-3.0%983.5 Cross Slope (PAR) SF26988.6to $120 $3,060125976 5 ft

feet 4.0-5.0%988.8 Cross Slope (PAR) SF35995.8to $120 $4,200125977 5 ft

feet .46"993.9 Vertical Change REF5994.9to125895 5 ft

feet 4.0-5.0%998.5 Cross Slope (PAR) SF351005.4to $120 $4,140125978 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E ELLIS ST

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081138

Run ID

E Ellis St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%1005.4 Cross Slope (PAR) SF311011.6to $120 $3,720125979 5 ft

feet 2.0-3.0%1013.8 Cross Slope (PAR) SF231018.3to $120 $2,700125980 5 ft

feet 4.0-5.0%1019.1 Cross Slope (PAR) SF301025.0to $120 $3,540125981 5 ft

feet 2.0-3.0%1034.3 Cross Slope (PAR) SF201038.2to $120 $2,340125982 5 ft

feet 5.0-6.0%1039.5 Cross Slope (PAR) SF401047.5to $120 $4,800125983 5 ft

feet 3.0-4.0%1047.5 Cross Slope (PAR) SF51048.5to $120 $600125984 5 ft

feet 2.0-3.0%1056.4 Cross Slope (PAR) SF1281082.0to $120 $15,360125985 5 ft

feet 4.0-5.0%1083.8 Cross Slope (PAR) SF211088.0to $120 $2,520125986 5 ft

feet 3.0-4.0%1090.4 Cross Slope (PAR) SF91092.2to $120 $1,080125987 5 ft

feet 2.0-3.0%1092.5 Cross Slope (PAR) SF91094.3to $120 $1,080125988 5 ft

feet 2.0-3.0%1100.4 Cross Slope (PAR) SF291106.3to $120 $3,540125989 5 ft

feet 4.0-5.0%1106.6 Cross Slope (PAR) SF201110.6to $120 $2,400125990 5 ft

feet 2.0-3.0%1110.6 Cross Slope (PAR) SF161113.7to $120 $1,860125991 5 ft

feet 2.0-3.0%1115.8 Cross Slope (PAR) SF291121.6to $120 $3,480125992 5 ft

$369,887.50TOTAL COST FOR: E ELLIS STS side of Starting at: ZAPATA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081204

Run ID

E Kennedy
St

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9719.4to $120 $11,640126211 5 ft

feet 3.0-4.0%21.5 Cross Slope (PAR) SF6033.5to $120 $7,200126212 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF1736.9to $120 $2,040126213 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF23087.1to $120 $27,540126214 5 ft

feet .35"64.0 Vertical Change REF565.0to126207 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF88111.8to $120 $10,500126215 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF18118.8to $120 $2,100126216 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF38130.5to $120 $4,500126217 5 ft

feet 4.0-5.0%130.5 Cross Slope (PAR) SF25135.4to $120 $2,940126218 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF48145.3to $120 $5,700126219 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF108170.5to $120 $13,020126220 5 ft

feet 2.0-3.0%175.9 Cross Slope (PAR) SF32182.3to $120 $3,840126221 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF14189.6to $120 $1,620126222 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF98216.1to $120 $11,760126223 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF18224.8to $120 $2,100126224 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF15238.2to $120 $1,740126225 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF62254.7to $120 $7,440126226 5 ft

feet 2.0-3.0%291.2 Cross Slope (PAR) SF33297.7to $120 $3,900126227 5 ft

feet 2.0-3.0%324.2 Cross Slope (PAR) SF9326.0to $120 $1,080126228 5 ft

feet .7"329.1 Vertical Change SF5330.1to $75 $375126208 5 ft

feet 2.0-3.0%332.6 Cross Slope (PAR) SF9334.4to $120 $1,080126229 5 ft

feet 2.0-3.0%339.9 Cross Slope (PAR) SF21344.0to $120 $2,460126230 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF38356.4to $120 $4,560126231 5 ft

feet .43"353.1 Vertical Change REF5354.1to126209 5 ft

feet 2.0-3.0%358.7 Cross Slope (PAR) SF6359.8to $120 $660126232 5 ft

feet 3.0-4.0%362.0 Cross Slope (PAR) SF22366.4to $120 $2,640126233 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF32373.6to $120 $3,780126234 5 ft

feet 2.0-3.0%376.0 Cross Slope (PAR) SF58387.5to $120 $6,900126235 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081204

Run ID

E Kennedy
St

44

ID Sidewalk Width

Priority

feet 4.0-5.0%388.2 Cross Slope (PAR) SF32394.5to $120 $3,780126236 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF8397.8to $120 $900126237 5 ft

feet 2.0-3.0%405.8 Cross Slope (PAR) SF31412.0to $120 $3,720126238 5 ft

feet 4.0-5.0%415.3 Cross Slope (PAR) SF19419.0to $120 $2,220126239 5 ft

feet 2.0-3.0%421.1 Cross Slope (PAR) SF40429.0to $120 $4,740126240 5 ft

feet 2.0-3.0%432.2 Cross Slope (PAR) SF35439.2to $120 $4,200126241 5 ft

feet 4.0-5.0%439.6 Cross Slope (PAR) SF124464.3to $120 $14,820126242 5 ft

feet 4.0-5.0%467.7 Cross Slope (PAR) SF393546.2to $120 $47,100126243 5 ft

feet .49"471.4 Vertical Change REF5472.4to126210 5 ft

feet 3.0-4.0%548.3 Cross Slope (PAR) SF31554.5to $120 $3,720126244 5 ft

feet 4.0-5.0%556.8 Cross Slope (PAR) SF251606.9to $120 $30,060126245 5 ft

feet 4.0-5.0%611.4 Cross Slope (PAR) SF228656.9to $120 $27,300126246 5 ft

feet 2.0-3.0%657.1 Cross Slope (PAR) SF182693.5to $120 $21,840126247 5 ft

feet 3.0-4.0%695.6 Cross Slope (PAR) SF72710.0to $120 $8,640126248 5 ft

feet 2.0-3.0%710.2 Cross Slope (PAR) SF33716.7to $120 $3,900126249 5 ft

feet 4.0-5.0%716.9 Cross Slope (PAR) SF105737.9to $120 $12,600126250 5 ft

$332,655.00TOTAL COST FOR: E KENNEDY STN side of Starting at: ADAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

CHAPIN ST

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081503

Run ID

E Kennedy
St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF8318.3to $120 $9,900127465 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF722.7to $120 $780127466 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF2828.3to $120 $3,360127467 5 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF4239.8to $120 $5,100127468 5 ft

feet 4.0-5.0%42.1 Cross Slope (PAR) SF13669.3to $120 $16,320127469 5 ft

feet 3.0-4.0%72.6 Cross Slope (PAR) SF267126.0to $120 $32,040127470 5 ft

feet 4.0-5.0%129.8 Cross Slope (PAR) SF16133.0to $120 $1,920127471 5 ft

feet 3.0-4.0%137.0 Cross Slope (PAR) SF85153.9to $120 $10,140127472 5 ft

feet .92"140.2 Vertical Change REF5141.2to127460 5 ft

feet 5.0-6.0%156.6 Cross Slope (PAR) SF44165.4to $120 $5,280127473 5 ft

feet 1.53"164.1 Vertical Change REF5165.1to127461 5 ft

feet 3.0-4.0%165.4 Cross Slope (PAR) SF204206.2to $120 $24,480127474 5 ft

feet 2.23"194.3 Vertical Change REF5195.3to127462 5 ft

feet 4.0-5.0%208.7 Cross Slope (PAR) SF78224.3to $120 $9,360127475 5 ft

feet 1.27"221.9 Vertical Change REF5222.9to127463 5 ft

feet 4.0-5.0%226.4 Cross Slope (PAR) SF126251.5to $120 $15,060127476 5 ft

feet 4.0-5.0%253.9 Cross Slope (PAR) SF95272.8to $120 $11,340127477 5 ft

feet 5.0-6.0%275.0 Cross Slope (PAR) SF14277.8to $120 $1,680127478 5 ft

feet 3.0-4.0%277.8 Cross Slope (PAR) SF85294.8to $120 $10,200127479 5 ft

feet 3.0-4.0%298.8 Cross Slope (PAR) SF71313.0to $120 $8,520127480 5 ft

feet 4.0-5.0%317.2 Cross Slope (PAR) SF101337.3to $120 $12,060127481 5 ft

feet .53"335.7 Vertical Change REF5336.7to127464 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF19341.8to $120 $2,220127482 5 ft

feet 4.0-5.0%341.8 Cross Slope (PAR) SF53352.4to $120 $6,360127483 5 ft

feet 4.0-5.0%354.6 Cross Slope (PAR) SF20358.5to $120 $2,340127484 5 ft

feet 2.0-3.0%360.2 Cross Slope (PAR) SF46369.3to $120 $5,460127485 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF44380.5to $120 $5,220127486 5 ft

$199,140.00TOTAL COST FOR: E KENNEDY STN side of Starting at: CHAPIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

JERICHO DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071157

Run ID

E Kennedy
St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF7815.9to $120 $9,360122988 5 ft

feet 3.02"12.0 Vertical Change REF513.0to122979 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF19455.1to $120 $23,280122989 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF7574.5to $120 $8,940122990 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF3381.3to $120 $3,960122991 5 ft

feet 4.0-5.0%83.5 Cross Slope (PAR) SF161115.7to $120 $19,320122992 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF127141.0to $120 $15,180122993 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF43152.8to $120 $5,100122994 5 ft

feet 2.0-3.0%156.6 Cross Slope (PAR) SF311218.7to $120 $37,260122995 5 ft

feet 4.0-5.0%218.7 Cross Slope (PAR) SF22223.1to $120 $2,640122996 5 ft

feet 2.0-3.0%223.1 Cross Slope (PAR) SF31229.3to $120 $3,720122997 5 ft

feet 2.0-3.0%235.7 Cross Slope (PAR) SF5236.7to $120 $600122998 5 ft

feet 2.0-3.0%243.5 Cross Slope (PAR) SF30249.4to $120 $3,540122999 5 ft

feet 4.0-5.0%250.9 Cross Slope (PAR) SF35257.8to $120 $4,140123000 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF20262.4to $120 $2,460123001 5 ft

feet 4.0-5.0%262.7 Cross Slope (PAR) SF46271.9to $120 $5,520123002 5 ft

feet273.1 Key Note Segment 78288.6to123050 5 ft

feet 5.0-6.0%293.9 Cross Slope (PAR) SF9295.6to $120 $1,020123003 5 ft

feet 6.0-7.0%295.6 Cross Slope (PAR) SF10297.7to $120 $1,260123004 5 ft

feet 5.0-6.0%298.9 Cross Slope (PAR) SF21303.1to $120 $2,520123005 5 ft

feet 4.0-5.0%305.2 Cross Slope (PAR) SF80321.2to $120 $9,600123006 5 ft

feet 6.0-7.0%321.8 Cross Slope (PAR) SF46331.0to $120 $5,520123007 5 ft

feet 5.0-6.0%331.4 Cross Slope (PAR) SF23335.9to $120 $2,700123008 5 ft

feet 4.0-5.0%340.4 Cross Slope (PAR) SF138367.9to $120 $16,500123009 5 ft

feet .35"363.2 Vertical Change REF5364.2to122980 5 ft

feet 2.0-3.0%367.9 Cross Slope (PAR) SF49377.7to $120 $5,880123010 5 ft

feet 3.0-4.0%380.7 Cross Slope (PAR) SF68394.3to $120 $8,160123011 5 ft

feet 2.0-3.0%396.1 Cross Slope (PAR) SF68409.7to $120 $8,160123012 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

JERICHO DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071157

Run ID

E Kennedy
St

62

ID Sidewalk Width

Priority

feet 5.0-6.0%414.9 Cross Slope (PAR) SF32421.2to $120 $3,780123013 5 ft

feet 5.0-6.0%424.1 Cross Slope (PAR) SF91442.2to $120 $10,860123014 5 ft

feet 3.0-4.0%443.7 Cross Slope (PAR) SF16446.8to $120 $1,860123015 5 ft

feet 6.0-7.0%449.9 Cross Slope (PAR) SF5450.9to $120 $600123016 5 ft

feet 5.0-6.0%450.9 Cross Slope (PAR) SF45459.8to $120 $5,340123017 5 ft

feet 3.0-4.0%460.3 Cross Slope (PAR) SF28465.8to $120 $3,300123018 5 ft

feet 3.0-4.0%468.0 Cross Slope (PAR) SF24472.8to $120 $2,880123019 5 ft

feet 5.0-6.0%473.0 Cross Slope (PAR) SF23477.6to $120 $2,760123020 5 ft

feet 3.0-4.0%477.6 Cross Slope (PAR) SF107498.9to $120 $12,780123021 5 ft

feet 3.0-4.0%501.5 Cross Slope (PAR) SF79517.2to $120 $9,420123022 5 ft

feet 2.0-3.0%517.6 Cross Slope (PAR) SF7518.9to $120 $780123023 5 ft

feet .29"529.5 Vertical Change LF5530.5to $75 $375122982 5 ft

feet 2.0-3.0%547.8 Cross Slope (PAR) SF80563.8to $120 $9,600123024 5 ft

feet 4.0-5.0%565.7 Cross Slope (PAR) SF25570.8to $120 $3,060123025 5 ft

feet572.8 Key Note Segment 85589.8to123051 5 ft

feet 3.0-4.0%599.8 Cross Slope (PAR) SF25604.8to $120 $3,000123026 5 ft

feet 2.0-3.0%605.5 Cross Slope (PAR) SF5606.5to $120 $600123027 5 ft

feet 2.0-3.0%609.1 Cross Slope (PAR) SF10611.0to $120 $1,140123028 5 ft

feet 2.0-3.0%619.3 Cross Slope (PAR) SF22623.6to $120 $2,580123029 5 ft

feet623.8 Key Note Segment 93642.3to123052 5 ft

feet .27"625.2 Vertical Change REF5626.2to122983 5 ft

feet 2.0-3.0%644.1 Cross Slope (PAR) SF161676.2to $120 $19,260123030 5 ft

feet676.6 Key Note Segment 88694.2to123053 5 ft

feet 2.0-3.0%696.3 Cross Slope (PAR) SF6697.4to $120 $660123031 5 ft

feet728.8 Key Note Segment 85745.8to123054 5 ft

feet 2.0-3.0%749.4 Cross Slope (PAR) SF17752.8to $120 $2,040123032 5 ft

feet 4.0-5.0%752.8 Cross Slope (PAR) SF28758.4to $120 $3,360123033 5 ft

feet 2.0-3.0%758.7 Cross Slope (PAR) SF8760.3to $120 $960123034 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

JERICHO DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071157

Run ID

E Kennedy
St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%762.4 Cross Slope (PAR) SF6763.5to $120 $660123035 5 ft

feet .5"765.3 Vertical Change SF5766.3to $75 $375122984 5 ft

feet 2.0-3.0%768.3 Cross Slope (PAR) SF62780.7to $120 $7,440123036 5 ft

feet781.5 Key Note Segment 86798.6to123055 5 ft

feet 3.0-4.0%801.6 Cross Slope (PAR) SF26806.8to $120 $3,120123037 5 ft

feet807.6 Key Note Segment 86824.8to123056 5 ft

feet .29"818.1 Vertical Change REF5819.1to122985 5 ft

feet 4.0-5.0%832.8 Cross Slope (PAR) SF128858.3to $120 $15,300123038 5 ft

feet 1.57"833.1 Vertical Change REF5834.1to122986 5 ft

feet .27"849.2 Vertical Change REF5850.2to122987 5 ft

feet858.3 Key Note Segment 90876.3to123057 5 ft

feet 3.0-4.0%878.8 Cross Slope (PAR) SF40886.8to $120 $4,800123039 5 ft

feet 5.0-6.0%887.3 Cross Slope (PAR) SF50897.2to $120 $5,940123040 5 ft

feet 5.0-6.0%899.9 Cross Slope (PAR) SF8901.5to $120 $960123041 5 ft

feet 6.0-7.0%903.8 Cross Slope (PAR) SF10905.8to $120 $1,200123042 5 ft

feet 5.0-6.0%905.8 Cross Slope (PAR) SF6907.0to $120 $720123043 5 ft

feet 2.0-3.0%908.8 Cross Slope (PAR) SF14911.5to $120 $1,620123044 5 ft

feet911.5 Key Note Segment 87928.8to123058 5 ft

feet 4.0-5.0%929.9 Cross Slope (PAR) SF7931.2to $120 $780123045 5 ft

feet 6.0-7.0%932.9 Cross Slope (PAR) SF19936.7to $120 $2,280123046 5 ft

feet 5.0-6.0%936.7 Cross Slope (PAR) SF31942.8to $120 $3,660123047 5 ft

feet 3.0-4.0%945.3 Cross Slope (PAR) SF10947.2to $120 $1,140123048 5 ft

feet 2.0-3.0%948.7 Cross Slope (PAR) SF7950.0to $120 $780123049 5 ft

$358,110.00TOTAL COST FOR: E KENNEDY STN side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

JESSE DR

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071202

Run ID

E Kennedy
St

65

ID Sidewalk Width

Priority

feet -.29"0.2 Vertical Change REF51.2to123059 5 ft

feet 4.0-5.0%0.4 Cross Slope (PAR) SF61.5to $120 $660123068 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF3412.6to $120 $4,080123069 5 ft

feet19.6 Key Note Segment 8436.4to123085 5 ft

feet 1.12"60.6 Vertical Change SF561.6to $75 $375123060 5 ft

feet72.2 Key Note Segment 9290.6to123086 5 ft

feet 3.0-4.0%93.0 Cross Slope (PAR) SF794.3to $120 $780123070 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF1096.2to $120 $1,140123071 5 ft

feet97.2 Key Note Segment 94115.9to123087 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF15124.3to $120 $1,800123072 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF81143.0to $120 $9,660123073 5 ft

feet .59"142.6 Vertical Change REF5143.6to123061 5 ft

feet .5"161.8 Vertical Change SF5162.8to $75 $375123062 5 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF20172.7to $120 $2,400123074 5 ft

feet174.8 Key Note Segment 90192.7to123088 5 ft

feet .32"183.6 Vertical Change REF5184.6to123063 5 ft

feet 5.0-6.0%192.8 Cross Slope (Driveway) SF5193.8to $40 $200123075 5 ft

feet 2.0-3.0%196.2 Cross Slope (PAR) SF7197.5to $120 $780123076 5 ft

feet 2.79"202.6 Vertical Change SF5203.6to $75 $375123064 5 ft

feet -.34"210.2 Vertical Change LF5211.2to $75 $375123065 5 ft

feet 2.0-3.0%211.5 Cross Slope (PAR) SF88229.0to $120 $10,500123077 5 ft

feet .33"214.4 Vertical Change REF5215.4to123066 5 ft

feet229.0 Key Note Segment 87246.3to123089 5 ft

feet .73"266.7 Vertical Change SF5267.7to $75 $375123067 5 ft

feet 2.0-3.0%270.9 Cross Slope (PAR) SF46280.1to $120 $5,520123078 5 ft

feet280.1 Key Note Segment 89298.0to123090 5 ft

feet 3.0-4.0%300.8 Cross Slope (PAR) SF28306.3to $120 $3,300123079 5 ft

feet306.3 Key Note Segment 90324.3to123091 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

JESSE DR

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071202

Run ID

E Kennedy
St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%327.9 Cross Slope (PAR) SF93346.4to $120 $11,100123080 5 ft

feet 4.0-5.0%347.8 Cross Slope (PAR) SF43356.4to $120 $5,160123081 5 ft

feet 2.0-3.0%356.7 Cross Slope (PAR) SF7358.0to $120 $780123082 5 ft

feet358.4 Key Note Segment 94377.1to123092 5 ft

feet 3.0-4.0%378.5 Cross Slope (PAR) SF5379.5to $120 $600123083 5 ft

feet 2.0-3.0%379.5 Cross Slope (PAR) SF108401.0to $120 $12,900123084 5 ft

$73,235.00TOTAL COST FOR: E KENNEDY STN side of Starting at: JESSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071058

Run ID

E Kennedy
St

104

ID Sidewalk Width

Priority

feet 3.0-4.0%2.2 Cross Slope (PAR) SF12734.0to $120 $15,264122624 4 ft

feet34.0 Key Note Segment 10359.8to122673 4 ft

feet .3"49.5 Vertical Change REF450.5to122593 4 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF3369.0to $120 $3,936122625 4 ft

feet 4.0-5.0%71.2 Cross Slope (PAR) SF3479.7to $120 $4,080122626 4 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF79100.1to $120 $9,504122627 4 ft

feet .92"101.6 Vertical Change SF4102.6to $75 $300122595 4 ft

feet 3.0-4.0%104.6 Cross Slope (PAR) SF25110.8to $120 $2,976122628 4 ft

feet112.3 Key Note Segment 36121.3to122674 4 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF18126.5to $120 $2,208122629 4 ft

feet 3.0-4.0%129.4 Cross Slope (PAR) SF10132.0to $120 $1,248122630 4 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF12135.0to $120 $1,440122631 4 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF46154.8to $120 $5,520122632 4 ft

feet154.8 Key Note Segment 84175.8to122675 4 ft

feet .27"155.0 Vertical Change REF4156.0to122596 4 ft

feet 2.0-3.0%175.8 Cross Slope (Driveway) SF10178.2to $40 $384122633 4 ft

feet 2.0-3.0%185.5 Cross Slope (PAR) SF4186.5to $120 $480122634 4 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF8192.5to $120 $960122635 4 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF60220.3to $120 $7,200122636 4 ft

feet .29"205.9 Vertical Change REF4206.9to122597 4 ft

feet220.3 Key Note Segment 104246.3to122676 4 ft

feet -.34"247.0 Vertical Change REF4248.0to122598 4 ft

feet 2.0-3.0%247.8 Cross Slope (PAR) SF68264.8to $120 $8,160122637 4 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF22274.3to $120 $2,640122638 4 ft

feet 2.0-3.0%283.2 Cross Slope (PAR) SF16287.2to $120 $1,920122639 4 ft

feet292.9 Key Note Segment 101318.1to122677 4 ft

feet 2.0-3.0%326.0 Cross Slope (PAR) SF7327.8to $120 $864122640 4 ft

feet .37"332.6 Vertical Change LF4333.6to $75 $300122599 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071058

Run ID

E Kennedy
St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%353.5 Cross Slope (PAR) SF7355.3to $120 $864122641 4 ft

feet 1.2"355.1 Vertical Change REF4356.1to122600 4 ft

feet356.8 Key Note Segment 58371.3to122678 4 ft

feet 3.0-4.0%372.8 Cross Slope (PAR) SF5374.1to $120 $624122642 4 ft

feet 2.0-3.0%374.1 Cross Slope (PAR) SF8376.1to $120 $960122643 4 ft

feet376.1 Key Note Segment 66392.7to122679 4 ft

feet .31"383.6 Vertical Change REF4384.6to122601 4 ft

feet .29"390.2 Vertical Change REF4391.2to122602 4 ft

feet -.33"393.3 Vertical Change REF4394.3to122603 4 ft

feet 2.0-3.0%393.8 Cross Slope (PAR) SF8395.8to $120 $960122644 4 ft

feet 2.0-3.0%402.8 Cross Slope (PAR) SF4403.8to $120 $480122645 4 ft

feet 2.0-3.0%408.3 Cross Slope (PAR) SF28415.2to $120 $3,312122646 4 ft

feet .48"413.3 Vertical Change REF4414.3to122604 4 ft

feet415.8 Key Note Segment 57430.1to122680 4 ft

feet 3.0-4.0%434.9 Cross Slope (PAR) SF34443.3to $120 $4,032122647 4 ft

feet 2.0-3.0%443.7 Cross Slope (PAR) SF28450.6to $120 $3,312122648 4 ft

feet453.5 Key Note Segment 61468.8to122681 4 ft

feet 2.0-3.0%477.3 Cross Slope (PAR) SF5478.5to $120 $576122649 4 ft

feet 2.0-3.0%483.8 Cross Slope (PAR) SF95507.6to $120 $11,424122650 4 ft

feet .39"509.1 Vertical Change REF4510.1to122605 4 ft

feet 4.0-5.0%509.3 Cross Slope (PAR) SF46520.8to $120 $5,520122651 4 ft

feet 2.0-3.0%520.8 Cross Slope (PAR) SF28527.8to $120 $3,360122652 4 ft

feet .37"522.8 Vertical Change REF4523.8to122606 4 ft

feet527.8 Key Note Segment 126559.2to122682 4 ft

feet .35"560.5 Vertical Change REF4561.5to122607 4 ft

feet 2.0-3.0%560.9 Cross Slope (PAR) SF52573.8to $120 $6,192122653 4 ft

feet 1.89"563.5 Vertical Change REF4564.5to122608 4 ft

feet 2.53"568.3 Vertical Change REF4569.3to122609 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071058

Run ID

E Kennedy
St

104

ID Sidewalk Width

Priority

feet576.3 Key Note Segment 62591.8to122683 4 ft

feet 1.5"579.5 Vertical Change REF4580.5to122610 4 ft

feet .28"592.2 Vertical Change REF4593.2to122611 4 ft

feet 3.0-4.0%593.8 Cross Slope (PAR) SF11596.6to $120 $1,344122654 4 ft

feet -.26"596.5 Vertical Change REF4597.5to122612 4 ft

feet .26"598.5 Vertical Change LF4599.5to $75 $300122613 4 ft

feet 2.4"601.2 Vertical Change SF4602.2to $75 $300122614 4 ft

feet601.8 Key Note Segment 54615.3to122684 4 ft

feet .27"615.2 Vertical Change REF4616.2to122615 4 ft

feet -.35"616.9 Vertical Change LF4617.9to $75 $300122616 4 ft

feet 2.0-3.0%618.6 Cross Slope (PAR) SF57632.9to $120 $6,864122655 4 ft

feet .38"619.8 Vertical Change REF4620.8to122617 4 ft

feet 2.0-3.0%636.3 Cross Slope (PAR) SF66652.9to $120 $7,968122656 4 ft

feet 2.0-3.0%656.2 Cross Slope (PAR) SF42666.8to $120 $5,088122657 4 ft

feet -.26"657.3 Vertical Change REF4658.3to122618 4 ft

feet 2"662.8 Vertical Change REF4663.8to122619 4 ft

feet669.7 Key Note Segment 62685.1to122685 4 ft

feet 2.63"674.2 Vertical Change REF4675.2to122620 4 ft

feet 2.0-3.0%688.2 Cross Slope (PAR) SF24694.3to $120 $2,928122658 4 ft

feet696.8 Key Note Segment 107723.6to122686 4 ft

feet 2.0-3.0%723.6 Cross Slope (Driveway) SF6725.1to $40 $240122659 4 ft

feet 2.0-3.0%732.7 Cross Slope (PAR) SF6734.3to $120 $768122660 4 ft

feet 2.0-3.0%738.7 Cross Slope (PAR) SF27745.5to $120 $3,264122661 4 ft

feet 4.0-5.0%746.8 Cross Slope (PAR) SF29754.0to $120 $3,456122662 4 ft

feet 2.0-3.0%754.7 Cross Slope (PAR) SF6756.1to $120 $672122663 4 ft

feet 2.0-3.0%760.1 Cross Slope (PAR) SF26766.5to $120 $3,072122664 4 ft

feet .43"762.1 Vertical Change REF4763.1to122621 4 ft

feet 4.0-5.0%766.7 Cross Slope (PAR) SF12769.7to $120 $1,440122665 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E KENNEDY ST

Street Side

MERCED ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202071058

Run ID

E Kennedy
St

104

ID Sidewalk Width

Priority

feet -.35"770.7 Vertical Change LF4771.7to $75 $300122622 4 ft

feet 4.0-5.0%772.1 Cross Slope (PAR) SF10774.5to $120 $1,152122666 4 ft

feet 6.0-7.0%774.5 Cross Slope (PAR) SF6776.1to $120 $768122667 4 ft

feet778.3 Key Note Segment 120808.3to122687 4 ft

feet 6.0-7.0%808.3 Cross Slope (Driveway) SF7810.0to $40 $272122668 4 ft

feet 5.0-6.0%812.9 Cross Slope (PAR) SF56826.9to $120 $6,720122669 4 ft

feet .56"826.5 Vertical Change REF4827.5to122623 4 ft

feet 3.0-4.0%828.6 Cross Slope (PAR) SF4829.7to $120 $528122670 4 ft

feet 2.0-3.0%830.3 Cross Slope (PAR) SF6831.7to $120 $672122671 4 ft

feet 48"833.2 Protruding Object JOB4834.2to $99 $99122688 4 ft

feet 3.0-4.0%842.3 Cross Slope (PAR) SF17846.6to $120 $2,064122672 4 ft

$161,579.00TOTAL COST FOR: E KENNEDY STN side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E KENNEDY ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202071108

Run ID

E Kennedy
St

102

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF5110.3to $120 $6,120122732 5 ft

feet .43"2.2 Vertical Change REF53.2to122689 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF2019.8to $120 $2,400122733 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF546.3to $120 $600122734 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF1352.7to $120 $1,500122735 5 ft

feet 2.9"50.8 Vertical Change REF551.8to122690 5 ft

feet .76"61.8 Vertical Change SF562.8to $75 $375122691 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF3382.1to $120 $3,900122736 5 ft

feet 3.72"76.7 Vertical Change REF577.7to122692 5 ft

feet84.2 Key Note Segment 5795.6to122787 5 ft

feet 2.0-3.0%99.4 Cross Slope (PAR) SF60111.3to $120 $7,140122737 5 ft

feet -.28"110.7 Vertical Change REF5111.7to122693 5 ft

feet .29"115.5 Vertical Change LF5116.5to $75 $375122694 5 ft

feet -.26"122.8 Vertical Change LF5123.8to $75 $375122695 5 ft

feet126.3 Key Note Segment 69140.2to122788 5 ft

feet .32"127.5 Vertical Change REF5128.5to122696 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF9145.8to $120 $1,080122738 5 ft

feet 3.25"147.9 Vertical Change SF5148.9to $75 $375122697 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF279205.4to $120 $33,420122739 5 ft

feet .37"151.9 Vertical Change REF5152.9to122698 5 ft

feet .43"198.7 Vertical Change REF5199.7to122699 5 ft

feet 2.0-3.0%208.1 Cross Slope (PAR) SF14210.8to $120 $1,620122740 5 ft

feet -.31"211.4 Vertical Change LF5212.4to $75 $375122700 5 ft

feet226.4 Key Note Segment 62238.8to122789 5 ft

feet 2.0-3.0%243.2 Cross Slope (PAR) SF14245.9to $120 $1,620122741 5 ft

feet251.5 Key Note Segment 63264.0to122790 5 ft

feet 3.0-4.0%267.8 Cross Slope (PAR) SF8269.3to $120 $900122742 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF45278.7to $120 $5,340122743 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E KENNEDY ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202071108

Run ID

E Kennedy
St

102

ID Sidewalk Width

Priority

feet .65"273.6 Vertical Change REF5274.6to122701 5 ft

feet 2.0-3.0%298.9 Cross Slope (PAR) SF9300.7to $120 $1,080122744 5 ft

feet302.8 Key Note Segment 78318.4to122791 5 ft

feet .45"303.6 Vertical Change REF5304.6to122703 5 ft

feet .41"328.7 Vertical Change LF5329.7to $75 $375122704 5 ft

feet -.32"335.8 Vertical Change LF5336.8to $75 $375122705 5 ft

feet343.0 Key Note Segment 72357.4to122792 5 ft

feet -.46"344.2 Vertical Change REF5345.2to122706 5 ft

feet .37"349.4 Vertical Change REF5350.4to122707 5 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF112381.6to $120 $13,440122745 5 ft

feet 2.0-3.0%384.2 Cross Slope (PAR) SF5385.2to $120 $600122746 5 ft

feet 2.0-3.0%388.3 Cross Slope (PAR) SF15391.3to $120 $1,800122747 5 ft

feet 2.0-3.0%395.7 Cross Slope (PAR) SF12398.1to $120 $1,440122748 5 ft

feet398.1 Key Note Segment 46407.2to122793 5 ft

feet 2.0-3.0%413.5 Cross Slope (PAR) SF142441.9to $120 $17,040122749 5 ft

feet .36"433.6 Vertical Change REF5434.6to122708 5 ft

feet443.7 Key Note Segment 43452.3to122794 5 ft

feet 2.0-3.0%453.5 Cross Slope (PAR) SF12455.9to $120 $1,440122750 5 ft

feet 3.0-4.0%459.1 Cross Slope (PAR) SF23463.6to $120 $2,700122751 5 ft

feet .54"461.3 Vertical Change REF5462.3to122709 5 ft

feet465.8 Key Note Segment 95484.8to122795 5 ft

feet -.34"484.5 Vertical Change REF5485.5to122710 5 ft

feet 2.0-3.0%486.2 Cross Slope (PAR) SF8487.8to $120 $960122752 5 ft

feet 2.0-3.0%490.6 Cross Slope (PAR) SF18494.1to $120 $2,100122753 5 ft

feet 1.28"492.5 Vertical Change REF5493.5to122711 5 ft

feet 2.0-3.0%512.8 Cross Slope (PAR) SF9514.5to $120 $1,020122754 5 ft

feet .88"521.7 Vertical Change SF5522.7to $75 $375122712 5 ft

feet 2.0-3.0%524.5 Cross Slope (PAR) SF49534.2to $120 $5,820122755 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E KENNEDY ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202071108

Run ID

E Kennedy
St

102

ID Sidewalk Width

Priority

feet .5"535.1 Vertical Change SF5536.1to $75 $375122713 5 ft

feet 2.0-3.0%542.0 Cross Slope (PAR) SF23546.6to $120 $2,760122756 5 ft

feet 3"542.1 Vertical Change REF5543.1to122714 5 ft

feet .27"549.2 Vertical Change LF5550.2to $75 $375122715 5 ft

feet 2.0-3.0%551.3 Cross Slope (PAR) SF22555.7to $120 $2,640122757 5 ft

feet556.1 Key Note Segment 151586.3to122796 5 ft

feet 2.0-3.0%588.4 Cross Slope (PAR) SF42596.8to $120 $5,040122758 5 ft

feet 4.0-5.0%596.8 Cross Slope (PAR) SF48606.3to $120 $5,700122759 5 ft

feet -.29"599.2 Vertical Change REF5600.2to122717 5 ft

feet 2.0-3.0%606.8 Cross Slope (PAR) SF15609.8to $120 $1,800122760 5 ft

feet 5.0-6.0%610.3 Cross Slope (PAR) SF22614.7to $120 $2,640122761 5 ft

feet 2.0-3.0%615.6 Cross Slope (PAR) SF78631.3to $120 $9,420122762 5 ft

feet 4.0-5.0%632.4 Cross Slope (PAR) SF92650.8to $120 $11,040122763 5 ft

feet -.4"647.1 Vertical Change REF5648.1to122719 5 ft

feet 2.0-3.0%651.4 Cross Slope (PAR) SF37658.8to $120 $4,440122764 5 ft

feet .46"656.3 Vertical Change REF5657.3to122720 5 ft

feet 4.0-5.0%661.2 Cross Slope (PAR) SF80677.1to $120 $9,540122765 5 ft

feet 2.0-3.0%677.9 Cross Slope (PAR) SF68691.4to $120 $8,100122766 5 ft

feet .29"682.3 Vertical Change REF5683.3to122721 5 ft

feet .51"690.4 Vertical Change REF5691.4to122722 5 ft

feet .3"707.9 Vertical Change LF5708.9to $75 $375122723 5 ft

feet 2.0-3.0%711.4 Cross Slope (PAR) SF177746.8to $120 $21,240122767 5 ft

feet 3.0-4.0%758.9 Cross Slope (PAR) SF8760.4to $120 $900122768 5 ft

feet 3.0-4.0%765.7 Cross Slope (PAR) SF8767.3to $120 $960122769 5 ft

feet 2.0-3.0%770.0 Cross Slope (PAR) SF47779.3to $120 $5,580122770 5 ft

feet .49"777.7 Vertical Change REF5778.7to122724 5 ft

feet 2.0-3.0%790.1 Cross Slope (PAR) SF32796.5to $120 $3,840122771 5 ft

feet 2.0-3.0%807.5 Cross Slope (PAR) SF67820.8to $120 $7,980122772 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E KENNEDY ST

Street Side

N LAKE ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202071108

Run ID

E Kennedy
St

102

ID Sidewalk Width

Priority

feet 2.0-3.0%824.5 Cross Slope (PAR) SF21828.7to $120 $2,520122773 5 ft

feet .34"829.2 Vertical Change LF5830.2to $75 $375122725 5 ft

feet 2.0-3.0%831.6 Cross Slope (PAR) SF45840.6to $120 $5,400122774 5 ft

feet 3.0-4.0%845.8 Cross Slope (PAR) SF19849.6to $120 $2,280122775 5 ft

feet 2.0-3.0%850.5 Cross Slope (PAR) SF75865.4to $120 $8,940122776 5 ft

feet871.6 Key Note Segment 94890.4to122797 5 ft

feet 6.0-7.0%890.6 Cross Slope (PAR) SF5891.6to $120 $600122777 5 ft

feet 2.0-3.0%892.9 Cross Slope (PAR) SF95911.8to $120 $11,340122778 5 ft

feet -.34"904.3 Vertical Change REF5905.3to122726 5 ft

feet 2.0-3.0%915.3 Cross Slope (PAR) SF118938.8to $120 $14,100122779 5 ft

feet .65"934.1 Vertical Change SF5935.1to $75 $375122727 5 ft

feet 2.0-3.0%942.0 Cross Slope (PAR) SF152972.3to $120 $18,180122780 5 ft

feet .36"968.4 Vertical Change REF5969.4to122728 5 ft

feet 2.0-3.0%988.3 Cross Slope (PAR) SF16991.5to $120 $1,920122781 5 ft

feet 2.0-3.0%995.4 Cross Slope (PAR) SF571006.7to $120 $6,780122782 5 ft

feet .35"1002.1 Vertical Change REF51003.1to122729 5 ft

feet1015.1 Key Note Segment 911033.2to122798 5 ft

feet .33"1016.4 Vertical Change REF51017.4to122730 5 ft

feet 3.0-4.0%1039.8 Cross Slope (PAR) SF211044.1to $120 $2,580122783 5 ft

feet 2.0-3.0%1045.9 Cross Slope (PAR) SF141048.8to $120 $1,740122784 5 ft

feet 2.0-3.0%1051.0 Cross Slope (PAR) SF331057.5to $120 $3,900122785 5 ft

feet1058.3 Key Note Segment 1041079.1to122799 5 ft

feet 2.0-3.0%1081.2 Cross Slope (PAR) SF1111103.3to $120 $13,260122786 5 ft

feet 1.34"1086.6 Vertical Change REF51087.6to122731 5 ft

$317,115.00TOTAL COST FOR: E KENNEDY STS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

1119 E LINCOLN AVE

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202091624

Run ID

E Lincoln
Ave

59

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,520130851 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF10625.3to $120 $12,660130852 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF16861.0to $120 $20,160130853 5 ft

feet61.6 Key Note Segment 6775.1to130865 5 ft

feet 2.0-3.0%75.2 Cross Slope (Driveway) SF132101.6to $40 $5,280130854 5 ft

feet 60"101.1 Protruding Object JOB5102.1to $99 $99130868 5 ft

feet 4.0-5.0%102.6 Cross Slope (PAR) SF25107.5to $120 $2,940130855 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF11109.9to $120 $1,320130856 5 ft

feet109.9 Key Note Segment 51120.0to130866 5 ft

feet 2.0-3.0%120.3 Cross Slope (Driveway) SF54131.2to $40 $2,180130857 5 ft

feet 72"128.4 Protruding Object JOB5129.4to $99 $99130869 5 ft

feet 3.0-4.0%133.8 Cross Slope (PAR) SF49143.6to $120 $5,880130858 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF25149.3to $120 $3,000130859 5 ft

feet149.4 Key Note Segment 54160.1to130867 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF192199.2to $120 $22,980130860 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF35210.3to $120 $4,200130861 5 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF29220.4to $120 $3,480130862 5 ft

feet 2.0-3.0%224.6 Cross Slope (PAR) SF5225.6to $120 $600130863 5 ft

feet 2.0-3.0%228.9 Cross Slope (PAR) SF28234.4to $120 $3,300130864 5 ft

$90,698.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: 1119 E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

924 E LINCOLN AVE

Survey Street Name Starting Street Name

FRESNO ST

End Street Name

2202101130

Run ID

E Lincoln
Ave

88

ID Sidewalk Width

Priority

feet1.7 Key Note Segment 4310.3to131322 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF2216.2to $120 $2,640131315 5 ft

feet 60"14.3 Protruding Object JOB515.3to $99 $99131324 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF925.8to $120 $1,080131316 5 ft

feet .33"26.6 Vertical Change LF527.6to $75 $375131308 5 ft

feet .53"30.9 Vertical Change SF531.9to $75 $375131309 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF4943.1to $120 $5,880131317 5 ft

feet .37"35.2 Vertical Change REF536.2to131310 5 ft

feet .3"39.8 Vertical Change REF540.8to131311 5 ft

feet 1.28"43.9 Vertical Change SF544.9to $75 $375131312 5 ft

feet43.9 Key Note Segment 6957.7to131323 5 ft

feet .38"49.8 Vertical Change REF550.8to131313 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF10381.9to $120 $12,360131318 5 ft

feet 3.0-4.0%84.2 Cross Slope (PAR) SF985.9to $120 $1,020131319 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF787.3to $120 $840131320 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF994.3to $120 $1,020131321 5 ft

feet 5.0-6.0%92.8 1595.7to131325 5 ft

feet 5.0-6.0%92.8 Running Slope SF1595.7to $120 $1,740131326 5 ft

feet 6.0-7.0%95.7 797.1to131327 5 ft

feet .37"97.1 Vertical Change LF598.1to $75 $375131314 5 ft

$28,179.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: 924 E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2202021613

Run ID

E Lincoln
Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF297.2to $120 $3,480118973 5 ft

feet 4.0-5.0%7.2 Cross Slope (PAR) SF1510.2to $120 $1,800118974 5 ft

feet11.1 Key Note Segment 8027.0to118989 5 ft

feet 5.0-6.0%27.0 Cross Slope (Driveway) SF2632.3to $40 $1,060118975 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF2336.8to $120 $2,700118976 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF3543.8to $120 $4,200118977 5 ft

feet 4.0-5.0%44.1 Cross Slope (PAR) SF4853.7to $120 $5,760118978 5 ft

feet 3.0-4.0%57.3 Cross Slope (PAR) SF2161.5to $120 $2,520118979 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF662.7to $120 $720118980 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF6081.9to $120 $7,140118981 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF2389.3to $120 $2,700118982 5 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF2499.8to $120 $2,880118983 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF20103.8to $120 $2,400118984 5 ft

feet104.6 Key Note Segment 94123.3to118990 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF205164.6to $120 $24,540118985 5 ft

feet .38"131.2 Vertical Change REF5132.2to118971 5 ft

feet165.6 Key Note Segment 35172.6to118991 5 ft

feet 3.0-4.0%174.0 Cross Slope (PAR) SF122198.4to $120 $14,640118986 5 ft

feet .61"175.0 Vertical Change REF5176.0to118972 5 ft

feet 3.0-4.0%202.3 Cross Slope (PAR) SF53212.8to $120 $6,300118987 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF72231.8to $120 $8,580118988 5 ft

$91,420.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

CUTTING ST

End Street Name

2202021650

Run ID

E Lincoln
Ave

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,860119269 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF84.8to $120 $900119270 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF5518.1to $120 $6,540119271 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF3830.7to $120 $4,560119272 5 ft

feet 4.0-5.0%31.3 Cross Slope (PAR) SF6043.3to $120 $7,200119273 5 ft

feet44.3 Key Note Segment 9863.9to119289 5 ft

feet .38"62.7 Vertical Change REF563.7to119263 5 ft

feet 5.0-6.0%64.3 Cross Slope (Driveway) SF5575.3to $40 $2,200119274 5 ft

feet -.29"64.4 Vertical Change REF565.4to119264 5 ft

feet 3.0-4.0%77.7 Cross Slope (PAR) SF879.3to $120 $960119275 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF2887.4to $120 $3,360119276 5 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF100108.5to $120 $11,940119277 5 ft

feet108.5 Key Note Segment 83125.1to119290 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF5127.3to $120 $600119278 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF6128.8to $120 $660119279 5 ft

feet 4.0-5.0%131.1 Cross Slope (PAR) SF52141.4to $120 $6,180119280 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF73158.5to $120 $8,820119281 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF23166.0to $120 $2,820119282 5 ft

feet 5.0-6.0%168.6 Cross Slope (PAR) SF7170.0to $120 $840119283 5 ft

feet 3.0-4.0%171.8 Cross Slope (PAR) SF9173.5to $120 $1,020119284 5 ft

feet 2.0-3.0%174.9 Cross Slope (PAR) SF7176.3to $120 $840119285 5 ft

feet .28"185.9 Vertical Change LF5186.9to $75 $375119265 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF12189.7to $120 $1,440119286 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF72204.3to $120 $8,640119287 5 ft

feet .26"200.5 Vertical Change REF5201.5to119266 5 ft

feet .3"204.1 Vertical Change REF5205.1to119267 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF133233.6to $120 $15,960119288 5 ft

feet -.26"217.2 Vertical Change REF5218.2to119268 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

CUTTING ST

End Street Name

2202021650

Run ID

E Lincoln
Ave

74

ID Sidewalk Width

Priority

$87,715.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

BLOKER ST

Survey Street Name Starting Street Name

CUTTING ST

End Street Name

2202021602

Run ID

E Lincoln
Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680118915 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF107.0to $120 $1,200118916 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF4625.4to $120 $5,460118917 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF3535.2to $120 $4,140118918 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF2342.0to $120 $2,700118919 5 ft

feet50.7 Key Note Segment 9669.8to118934 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF7790.6to $120 $9,180118920 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF51101.7to $120 $6,060118921 5 ft

feet101.7 Key Note Segment 99121.4to118935 5 ft

feet 3.0-4.0%123.7 Cross Slope (PAR) SF6124.9to $120 $720118922 5 ft

feet 2.0-3.0%124.9 Cross Slope (PAR) SF25129.9to $120 $3,000118923 5 ft

feet 4.0-5.0%130.9 Cross Slope (PAR) SF115153.9to $120 $13,800118924 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF8156.0to $120 $960118925 5 ft

feet 3.0-4.0%160.3 Cross Slope (PAR) SF9162.1to $120 $1,080118926 5 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF8163.9to $120 $900118927 5 ft

feet 4.0-5.0%169.3 Cross Slope (PAR) SF26174.5to $120 $3,120118928 5 ft

feet 2.0-3.0%177.2 Cross Slope (PAR) SF96196.4to $120 $11,520118929 5 ft

feet 4.0-5.0%196.4 Cross Slope (PAR) SF51206.6to $120 $6,120118930 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF9211.1to $120 $1,080118931 5 ft

feet 5.0-6.0%217.8 Cross Slope (PAR) SF17221.1to $120 $1,980118932 5 ft

feet 3.0-4.0%222.2 Cross Slope (PAR) SF7223.5to $120 $780118933 5 ft

$75,480.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: BLOKER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

BLOKER ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021657

Run ID

E Lincoln
Ave

80

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,340119334 5 ft

feet 3.0-4.0%5.6 Cross Slope (PAR) SF66.8to $120 $720119335 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF517.1to $120 $600119336 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF9540.9to $120 $11,340119337 5 ft

feet 2.0-3.0%54.5 Cross Slope (PAR) SF11878.1to $120 $14,160119338 5 ft

feet .41"61.1 Vertical Change REF562.1to119330 5 ft

feet79.0 Key Note Segment 122103.3to119346 5 ft

feet104.7 Key Note Segment 83121.2to119347 5 ft

feet -.29"121.3 Vertical Change REF5122.3to119331 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF5129.9to $120 $660119339 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF59146.6to $120 $7,080119340 5 ft

feet 3.0-4.0%149.7 Cross Slope (PAR) SF16152.8to $120 $1,860119341 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF10156.4to $120 $1,200119342 5 ft

feet156.4 Key Note Segment 90174.3to119348 5 ft

feet .3"172.0 Vertical Change REF19175.8to119332 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF45187.9to $120 $5,400119343 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF21195.4to $120 $2,460119344 5 ft

feet 2.0-3.0%197.9 Cross Slope (PAR) SF111220.1to $120 $13,320119345 5 ft

feet -.26"208.8 Vertical Change REF5209.8to119333 5 ft

$61,140.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: BLOKER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031117

Run ID

E Lincoln
Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%14.8 Cross Slope (PAR) SF4624.0to $120 $5,520119678 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF8443.3to $120 $10,080119679 5 ft

feet 2.0-3.0%45.5 Cross Slope (PAR) SF4053.5to $120 $4,800119680 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF9575.3to $120 $11,400119681 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF6891.6to $120 $8,220119682 5 ft

feet 60"90.6 Protruding Object JOB591.6to $99 $99119690 5 ft

feet 1.41"97.5 Vertical Change SF598.5to $75 $375119671 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF10104.9to $120 $1,200119683 5 ft

feet106.6 Key Note Segment 89124.3to119688 5 ft

feet 2.0-3.0%124.9 Cross Slope (PAR) SF96144.2to $120 $11,580119684 5 ft

feet .39"141.5 Vertical Change REF5142.5to119672 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF19153.2to $120 $2,340119685 5 ft

feet162.5 Key Note Segment 72176.9to119689 5 ft

feet .34"163.6 Vertical Change REF5164.6to119673 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF28193.8to $120 $3,300119686 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF27209.6to $120 $3,180119687 5 ft

feet .27"213.4 Vertical Change LF17216.8to $75 $1,275119676 5 ft

feet .31"227.7 Vertical Change LF5228.7to $75 $375119677 5 ft

feet 5.0-6.0%235.8 7237.2to119691 5 ft

$63,744.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

E SOUTH ST

End Street Name

2202031527

Run ID

E Lincoln
Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF339.9to $120 $3,960120870 5 ft

feet 4.0-5.0%9.9 Cross Slope (PAR) SF2514.8to $120 $2,940120871 5 ft

feet -.31"11.6 Vertical Change REF512.6to120866 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF10035.0to $120 $11,940120872 5 ft

feet 4.0-5.0%35.7 Cross Slope (PAR) SF2741.1to $120 $3,240120873 5 ft

feet .26"36.8 Vertical Change REF1539.8to120867 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF1443.9to $120 $1,680120874 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF2853.1to $120 $3,360120875 5 ft

feet 4.0-5.0%57.2 Cross Slope (PAR) SF6770.5to $120 $7,980120876 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF8287.7to $120 $9,840120877 5 ft

feet .29"79.1 Vertical Change REF580.1to120868 5 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF2695.5to $120 $3,120120878 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF15101.7to $120 $1,800120879 5 ft

feet102.8 Key Note Segment 107124.2to120888 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF54139.2to $120 $6,540120880 5 ft

feet 3.0-4.0%141.8 Cross Slope (PAR) SF19145.7to $120 $2,340120881 5 ft

feet .54"149.0 Vertical Change REF5150.0to120869 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF8151.2to $120 $900120882 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF63165.9to $120 $7,500120883 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF60182.3to $120 $7,200120884 5 ft

feet 3.0-4.0%186.4 Cross Slope (PAR) SF10188.4to $120 $1,200120885 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF109211.0to $120 $13,020120886 5 ft

feet 2.0-3.0%214.9 Cross Slope (PAR) SF54225.6to $120 $6,420120887 5 ft

$94,980.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

CUTTING ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021604

Run ID

E Lincoln
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF8116.9to $120 $9,720118939 5 ft

feet -.26"4.9 Vertical Change REF55.9to118936 5 ft

feet 72"14.8 Protruding Object JOB515.8to $99 $99118956 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF1924.3to $120 $2,280118940 5 ft

feet 3.0-4.0%26.4 Cross Slope (PAR) SF6739.8to $120 $8,040118941 5 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF6156.5to $120 $7,260118942 5 ft

feet .27"50.8 Vertical Change REF551.8to118937 5 ft

feet 3.0-4.0%58.9 Cross Slope (PAR) SF559.9to $120 $600118943 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF202100.2to $120 $24,180118944 5 ft

feet100.4 Key Note Segment 107121.8to118954 5 ft

feet 4.0-5.0%122.9 Cross Slope (PAR) SF44131.6to $120 $5,220118945 5 ft

feet 4.0-5.0%139.4 Cross Slope (PAR) SF58150.9to $120 $6,900118946 5 ft

feet 4.0-5.0%153.2 Cross Slope (PAR) SF6154.3to $120 $660118947 5 ft

feet156.0 Key Note Segment 102176.4to118955 5 ft

feet -.26"156.3 Vertical Change REF5157.3to118938 5 ft

feet 2.0-3.0%176.4 Cross Slope (Driveway) SF17179.7to $40 $660118948 5 ft

feet 3.0-4.0%182.1 Cross Slope (PAR) SF42190.4to $120 $4,980118949 5 ft

feet 3.0-4.0%194.3 Cross Slope (PAR) SF21198.5to $120 $2,520118950 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF13203.3to $120 $1,560118951 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF19211.8to $120 $2,280118952 5 ft

feet 3.0-4.0%214.3 Cross Slope (PAR) SF58225.9to $120 $6,960118953 5 ft

$83,919.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: CUTTING ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

CUTTING ST

Survey Street Name Starting Street Name

BLOKER ST

End Street Name

2202021652

Run ID

E Lincoln
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF6517.9to $120 $7,860119300 5 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF5431.5to $120 $6,480119301 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF2035.8to $120 $2,460119302 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF2843.9to $120 $3,300119303 5 ft

feet 4.0-5.0%44.8 Cross Slope (PAR) SF4052.7to $120 $4,740119304 5 ft

feet .84"47.7 Vertical Change REF548.7to119291 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF1455.9to $120 $1,680119305 5 ft

feet .26"55.8 Vertical Change REF556.8to119292 5 ft

feet57.4 Key Note Segment 3764.8to119313 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF1969.8to $120 $2,220119306 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF2185.7to $120 $2,460119307 5 ft

feet 4.0-5.0%87.5 Cross Slope (PAR) SF3193.6to $120 $3,660119308 5 ft

feet .34"88.0 Vertical Change REF589.0to119293 5 ft

feet .53"92.5 Vertical Change REF593.5to119294 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF54105.5to $120 $6,420119309 5 ft

feet105.5 Key Note Segment 88123.0to119314 5 ft

feet -.55"107.8 Vertical Change REF5108.8to119295 5 ft

feet 3.28"123.0 Vertical Change REF5124.0to119296 5 ft

feet .9"148.5 Vertical Change SF5149.5to $75 $375119297 5 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF16161.7to $120 $1,920119310 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF9169.8to $120 $1,020119311 5 ft

feet 2.0-3.0%174.2 Cross Slope (PAR) SF20178.1to $120 $2,340119312 5 ft

feet -.43"215.3 Vertical Change LF5216.3to $75 $375119298 5 ft

feet .56"218.4 Vertical Change SF5219.4to $75 $375119299 5 ft

$47,685.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: CUTTING ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2202031144

Run ID

E Lincoln
Ave

76

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF81.5to $120 $900119836 5 ft

feet 5.0-6.0%0.7 72.1to119857 5 ft

feet 4.0-5.0%2.7 Cross Slope (PAR) SF5513.6to $120 $6,540119837 5 ft

feet14.8 Key Note Segment 16848.3to119856 5 ft

feet -.96"15.7 Vertical Change REF516.7to119806 5 ft

feet .32"26.0 Vertical Change REF527.0to119807 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF851.2to $120 $900119838 5 ft

feet 4.0-5.0%53.7 Cross Slope (PAR) SF6967.5to $120 $8,280119839 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF7182.4to $120 $8,460119840 5 ft

feet .28"85.7 Vertical Change REF1688.8to119808 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF2190.8to $120 $2,460119841 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF47102.5to $120 $5,640119842 5 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF18115.1to $120 $2,100119843 5 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF13120.3to $120 $1,500119844 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF14123.4to $120 $1,680119845 5 ft

feet -.31"124.6 Vertical Change LF5125.6to $75 $375119810 5 ft

feet .4"131.3 Vertical Change LF5132.3to $75 $375119811 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF63145.2to $120 $7,620119846 5 ft

feet .27"148.3 Vertical Change LF5149.3to $75 $375119812 5 ft

feet -.26"172.6 Vertical Change LF5173.6to $75 $375119813 5 ft

feet .26"177.0 Vertical Change LF5178.0to $75 $375119814 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF45187.0to $120 $5,340119847 5 ft

feet -.43"192.0 Vertical Change LF5193.0to $75 $375119815 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF20197.3to $120 $2,400119848 5 ft

feet -.27"202.9 Vertical Change REF5203.9to119816 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF42212.2to $120 $5,040119849 5 ft

feet .52"209.1 Vertical Change REF5210.1to119817 5 ft

feet .26"211.4 Vertical Change REF5212.4to119818 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2202031144

Run ID

E Lincoln
Ave

76

ID Sidewalk Width

Priority

feet .44"217.8 Vertical Change LF5218.8to $75 $375119819 5 ft

feet 3.0-4.0%220.3 Cross Slope (PAR) SF26225.4to $120 $3,060119850 5 ft

feet 2.0-3.0%225.4 Cross Slope (PAR) SF300285.3to $120 $35,940119851 5 ft

feet -.26"228.6 Vertical Change REF5229.6to119820 5 ft

feet -.26"235.0 Vertical Change REF5236.0to119821 5 ft

feet .29"282.3 Vertical Change REF18285.9to119822 5 ft

feet .31"298.3 Vertical Change LF5299.3to $75 $375119823 5 ft

feet -.55"302.7 Vertical Change SF5303.7to $75 $375119824 5 ft

feet -.32"310.2 Vertical Change LF5311.2to $75 $375119825 5 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF33321.4to $120 $3,960119852 5 ft

feet .54"323.1 Vertical Change SF5324.1to $75 $375119826 5 ft

feet 3.0-4.0%326.4 Cross Slope (PAR) SF17329.8to $120 $2,040119853 5 ft

feet -.45"326.7 Vertical Change REF5327.7to119827 5 ft

feet .28"328.9 Vertical Change REF5329.9to119828 5 ft

feet 2.0-3.0%330.6 Cross Slope (PAR) SF74345.3to $120 $8,820119854 5 ft

feet .44"338.3 Vertical Change REF5339.3to119829 5 ft

feet -.28"340.6 Vertical Change REF5341.6to119830 5 ft

feet .27"342.8 Vertical Change REF17346.1to119831 5 ft

feet 2.0-3.0%349.1 Cross Slope (PAR) SF78364.6to $120 $9,300119855 5 ft

feet .27"349.8 Vertical Change REF17353.1to119832 5 ft

feet .39"356.6 Vertical Change REF5357.6to119833 5 ft

feet -.28"358.8 Vertical Change REF5359.8to119834 5 ft

feet .3"362.9 Vertical Change REF5363.9to119835 5 ft

$126,105.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

NEBRASKA ST

End Street Name

2202021616

Run ID

E Lincoln
Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF194.9to $120 $2,280118998 5 ft

feet .79"1.6 Vertical Change REF52.6to118992 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF9739.5to $120 $11,640118999 5 ft

feet41.5 Key Note Segment 3648.6to119010 5 ft

feet .55"42.7 Vertical Change REF543.7to118993 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF20089.8to $120 $24,000119000 5 ft

feet .4"63.1 Vertical Change REF564.1to118994 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF2296.6to $120 $2,580119001 5 ft

feet .39"98.0 Vertical Change LF599.0to $75 $375118995 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF14102.0to $120 $1,680119002 5 ft

feet 2.11"103.8 Vertical Change SF5104.8to $75 $375118996 5 ft

feet104.6 Key Note Segment 102125.0to119011 5 ft

feet 2.0-3.0%125.3 Cross Slope (Driveway) SF25130.3to $40 $1,000119003 5 ft

feet 3.0-4.0%134.7 Cross Slope (PAR) SF6135.9to $120 $720119004 5 ft

feet 4.0-5.0%138.8 Cross Slope (PAR) SF48148.5to $120 $5,820119005 5 ft

feet148.5 Key Note Segment 94167.2to119012 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF101189.3to $120 $12,060119006 5 ft

feet 2.0-3.0%191.7 Cross Slope (PAR) SF82208.0to $120 $9,780119007 5 ft

feet 2.52"197.0 Vertical Change SF5198.0to $75 $375118997 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF88227.8to $120 $10,500119008 5 ft

feet 4.0-5.0%227.8 Cross Slope (PAR) SF20231.7to $120 $2,340119009 5 ft

$85,525.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

E SOUTH ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2202031530

Run ID

E Lincoln
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF3910.5to $120 $4,620120889 5 ft

feet 3.0-4.0%13.3 Cross Slope (PAR) SF3720.7to $120 $4,440120890 5 ft

feet 3.0-4.0%22.9 Cross Slope (PAR) SF5734.3to $120 $6,840120891 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF15766.4to $120 $18,780120892 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF1571.5to $120 $1,740120893 5 ft

feet 3.0-4.0%73.8 Cross Slope (PAR) SF675.0to $120 $720120894 5 ft

feet 3.0-4.0%78.4 Cross Slope (PAR) SF1982.3to $120 $2,340120895 5 ft

feet 2.0-3.0%84.1 Cross Slope (PAR) SF1987.9to $120 $2,280120896 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF3897.6to $120 $4,560120897 5 ft

feet104.0 Key Note Segment 105125.0to120907 5 ft

feet 4.0-5.0%126.1 Cross Slope (PAR) SF40134.2to $120 $4,860120898 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF29139.9to $120 $3,420120899 5 ft

feet 2.0-3.0%149.4 Cross Slope (PAR) SF48159.0to $120 $5,760120900 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF38170.0to $120 $4,620120901 5 ft

feet 3.0-4.0%175.1 Cross Slope (PAR) SF20179.1to $120 $2,400120902 5 ft

feet 2.0-3.0%179.1 Cross Slope (PAR) SF32185.4to $120 $3,780120903 5 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF19191.8to $120 $2,220120904 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF39210.8to $120 $4,620120905 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF40222.1to $120 $4,800120906 5 ft

$82,800.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: E SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

FRESNO ST

Survey Street Name Starting Street Name

1000 E LINCOLN AVE

End Street Name

2202101132

Run ID

E Lincoln
Ave

90

ID Sidewalk Width

Priority

feet -.5"8.9 Vertical Change SF59.9to $75 $375131328 5 ft

feet .41"14.1 Vertical Change LF515.1to $75 $375131329 5 ft

feet 8.0-9.0%19.2 Cross Slope (PAR) SF1221.5to $120 $1,380131332 5 ft

feet 6.0-7.0%21.5 Cross Slope (PAR) SF722.8to $120 $780131333 5 ft

feet 5.0-6.0%24.8 Cross Slope (PAR) SF2830.4to $120 $3,360131334 5 ft

feet 3.4"30.4 Vertical Change REF531.4to131330 5 ft

feet37.8 Key Note Segment 4446.5to131336 5 ft

feet 2.0-3.0%46.5 Cross Slope (Driveway) SF647.7to $40 $240131335 5 ft

feet .54"48.6 Vertical Change SF549.6to $75 $375131331 5 ft

$6,885.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202091628

Run ID

E Lincoln
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF31864.0to $120 $38,100130877 5 ft

feet .34"10.2 Vertical Change REF511.2to130870 5 ft

feet -.28"45.2 Vertical Change REF546.2to130871 5 ft

feet64.0 Key Note Segment 6577.1to130891 5 ft

feet .39"70.4 Vertical Change REF571.4to130872 5 ft

feet 2.0-3.0%77.1 Cross Slope (Driveway) SF134103.8to $40 $5,340130878 5 ft

feet 3.26"78.9 Vertical Change REF579.9to130873 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF22110.4to $120 $2,580130879 5 ft

feet110.4 Key Note Segment 45119.3to130892 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF49130.2to $120 $5,940130880 5 ft

feet131.4 Key Note Segment 50141.3to130893 5 ft

feet 1.27"132.9 Vertical Change REF5133.9to130874 5 ft

feet 2.0-3.0%141.3 Cross Slope (Driveway) SF107162.7to $40 $4,280130881 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF25183.6to $120 $2,940130882 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF51197.0to $120 $6,060130883 5 ft

feet 72"191.7 Protruding Object JOB5192.7to $99 $99130897 5 ft

feet198.8 Key Note Segment 47208.1to130894 5 ft

feet .26"213.4 Vertical Change LF5214.4to $75 $375130875 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF51225.0to $120 $6,120130884 5 ft

feet 2.0-3.0%231.5 Cross Slope (PAR) SF16234.6to $120 $1,860130885 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF18246.3to $120 $2,100130886 5 ft

feet247.2 Key Note Segment 53257.7to130895 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF119285.5to $120 $14,220130887 5 ft

feet285.8 Key Note Segment 53296.4to130896 5 ft

feet 2.0-3.0%296.4 Cross Slope (Driveway) SF48306.0to $40 $1,920130888 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF150338.2to $120 $18,000130889 5 ft

feet 36"318.3 Continuous Width SF5319.3to $120 $600130898 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF17343.6to $120 $1,980130890 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202091628

Run ID

E Lincoln
Ave

66

ID Sidewalk Width

Priority

feet 36"340.3 Continuous Width SF5341.3to $120 $600130899 5 ft

$113,114.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

N D ST

Survey Street Name Starting Street Name

SIERRA ST

End Street Name

2202031105

Run ID

E Lincoln
Ave

86

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF27656.4to $120 $33,120119613 5 ft

feet -.31"21.8 Vertical Change REF522.8to119607 5 ft

feet .81"32.8 Vertical Change REF533.8to119608 5 ft

feet -.49"45.8 Vertical Change REF546.8to119609 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF3366.0to $120 $3,960119614 5 ft

feet 4.0-5.0%66.0 Cross Slope (PAR) SF4274.3to $120 $4,980119615 5 ft

feet76.3 Key Note Segment 128101.9to119626 5 ft

feet -.31"94.4 Vertical Change REF595.4to119610 5 ft

feet 2.0-3.0%102.3 Cross Slope (Driveway) SF30108.3to $40 $1,200119616 5 ft

feet108.3 Key Note Segment 67121.6to119627 5 ft

feet 5.0-6.0%129.4 Cross Slope (PAR) SF14132.1to $120 $1,620119617 5 ft

feet 3.0-4.0%132.1 Cross Slope (PAR) SF24136.8to $120 $2,820119618 5 ft

feet 3.0-4.0%140.0 Cross Slope (PAR) SF10141.9to $120 $1,140119619 5 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF69155.7to $120 $8,280119620 5 ft

feet .27"150.0 Vertical Change REF5151.0to119611 5 ft

feet155.7 Key Note Segment 63168.3to119628 5 ft

feet 3.0-4.0%170.4 Cross Slope (PAR) SF29176.1to $120 $3,420119621 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF50187.8to $120 $5,940119622 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF29196.6to $120 $3,480119623 5 ft

feet 2.0-3.0%200.8 Cross Slope (PAR) SF85217.8to $120 $10,200119624 5 ft

feet 2.82"210.4 Vertical Change REF5211.4to119612 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF41229.8to $120 $4,860119625 5 ft

$85,020.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021647

Run ID

E Lincoln
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%19.8 Cross Slope (PAR) SF721.2to $120 $840119196 5 ft

feet 2.0-3.0%31.4 Cross Slope (PAR) SF632.6to $120 $720119197 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF1138.8to $120 $1,380119198 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF1650.0to $120 $1,860119199 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF763.3to $120 $780119200 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF582.2to $120 $600119201 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF41105.0to $120 $4,860119202 5 ft

feet107.1 Key Note Segment 86124.3to119261 5 ft

feet 3.0-4.0%125.0 Cross Slope (PAR) SF22129.3to $120 $2,580119203 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF6131.1to $120 $660119204 5 ft

feet 2.0-3.0%134.6 Cross Slope (PAR) SF32141.0to $120 $3,840119205 5 ft

feet 4.0-5.0%141.0 Cross Slope (PAR) SF45149.9to $120 $5,340119206 5 ft

feet 4.0-5.0%152.3 Cross Slope (PAR) SF29158.1to $120 $3,480119207 5 ft

feet 3.0-4.0%160.2 Cross Slope (PAR) SF44168.9to $120 $5,220119208 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF18172.8to $120 $2,100119209 5 ft

feet 4.0-5.0%173.8 Cross Slope (PAR) SF74188.6to $120 $8,880119210 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF73207.3to $120 $8,760119211 5 ft

feet 4.0-5.0%209.6 Cross Slope (PAR) SF50219.6to $120 $6,000119212 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF5222.8to $120 $600119213 5 ft

feet 4.0-5.0%224.9 Cross Slope (PAR) SF120248.8to $120 $14,340119214 5 ft

feet 5.0-6.0%252.3 Cross Slope (PAR) SF7253.7to $120 $840119215 5 ft

feet 4.0-5.0%256.1 Cross Slope (PAR) SF100276.1to $120 $12,000119216 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF17281.1to $120 $1,980119217 5 ft

feet 4.0-5.0%284.8 Cross Slope (PAR) SF32291.1to $120 $3,780119218 5 ft

feet .28"288.6 Vertical Change REF5289.6to119181 5 ft

feet 5.0-6.0%293.5 Cross Slope (PAR) SF84310.3to $120 $10,080119219 5 ft

feet 3.0-4.0%310.3 Cross Slope (PAR) SF86327.5to $120 $10,320119220 5 ft

feet 5.0-6.0%327.5 Cross Slope (PAR) SF50337.4to $120 $5,940119221 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021647

Run ID

E Lincoln
Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%342.3 Cross Slope (PAR) SF125367.3to $120 $15,000119222 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF31373.5to $120 $3,720119223 5 ft

feet 3.0-4.0%376.3 Cross Slope (PAR) SF42384.6to $120 $4,980119224 5 ft

feet .36"384.4 Vertical Change REF5385.4to119183 5 ft

feet 3.0-4.0%388.5 Cross Slope (PAR) SF27393.9to $120 $3,240119225 5 ft

feet -.26"392.4 Vertical Change REF5393.4to119184 5 ft

feet .59"394.3 Vertical Change SF5395.3to $75 $375119185 5 ft

feet 2.0-3.0%397.4 Cross Slope (PAR) SF43405.9to $120 $5,100119226 5 ft

feet 3.0-4.0%408.9 Cross Slope (PAR) SF52419.3to $120 $6,240119227 5 ft

feet 2.0-3.0%419.8 Cross Slope (PAR) SF47429.2to $120 $5,640119228 5 ft

feet 2.0-3.0%431.6 Cross Slope (PAR) SF61443.8to $120 $7,320119229 5 ft

feet 4.0-5.0%444.0 Cross Slope (PAR) SF38451.6to $120 $4,560119230 5 ft

feet -.35"446.5 Vertical Change REF5447.5to119186 5 ft

feet 2.0-3.0%451.8 Cross Slope (PAR) SF68465.3to $120 $8,100119231 5 ft

feet -.26"463.1 Vertical Change REF5464.1to119187 5 ft

feet 2.0-3.0%468.8 Cross Slope (PAR) SF6470.0to $120 $720119232 5 ft

feet 3.0-4.0%473.7 Cross Slope (PAR) SF8475.2to $120 $900119233 5 ft

feet 5.0-6.0%476.2 Cross Slope (PAR) SF8477.8to $120 $960119234 5 ft

feet 6.0-7.0%477.8 Cross Slope (PAR) SF8479.3to $120 $900119235 5 ft

feet 5.0-6.0%480.0 Cross Slope (PAR) SF7481.4to $120 $840119236 5 ft

feet 6.0-7.0%481.9 Cross Slope (PAR) SF11484.0to $120 $1,260119237 5 ft

feet 5.0-6.0%484.5 Cross Slope (PAR) SF51494.7to $120 $6,120119238 5 ft

feet 3.0-4.0%497.8 Cross Slope (PAR) SF16501.0to $120 $1,920119239 5 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF62513.8to $120 $7,500119240 5 ft

feet514.6 Key Note Segment 145543.5to119262 5 ft

feet 2.0-3.0%558.6 Cross Slope (PAR) SF10560.6to $120 $1,200119241 5 ft

feet 2.0-3.0%563.0 Cross Slope (PAR) SF29568.8to $120 $3,480119242 5 ft

feet .7"564.8 Vertical Change REF5565.8to119188 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

N D ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021647

Run ID

E Lincoln
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%571.3 Cross Slope (PAR) SF16574.5to $120 $1,920119243 5 ft

feet 2.0-3.0%576.8 Cross Slope (PAR) SF26581.9to $120 $3,060119244 5 ft

feet 2.0-3.0%584.1 Cross Slope (PAR) SF53594.6to $120 $6,300119245 5 ft

feet .52"589.3 Vertical Change REF5590.3to119189 5 ft

feet 4.0-5.0%594.6 Cross Slope (PAR) SF45603.6to $120 $5,400119246 5 ft

feet 2.0-3.0%604.1 Cross Slope (PAR) SF87621.5to $120 $10,440119247 5 ft

feet .74"605.7 Vertical Change REF5606.7to119190 5 ft

feet .36"608.9 Vertical Change REF5609.9to119191 5 ft

feet 3.0-4.0%623.8 Cross Slope (PAR) SF8625.4to $120 $960119248 5 ft

feet 3.0-4.0%627.7 Cross Slope (PAR) SF78643.2to $120 $9,300119249 5 ft

feet -.27"640.9 Vertical Change REF5641.9to119192 5 ft

feet 2.0-3.0%643.7 Cross Slope (PAR) SF32650.1to $120 $3,840119250 5 ft

feet 3.0-4.0%653.8 Cross Slope (PAR) SF45662.8to $120 $5,400119251 5 ft

feet 2.0-3.0%662.8 Cross Slope (PAR) SF190700.8to $120 $22,800119252 5 ft

feet 4.0-5.0%701.3 Cross Slope (PAR) SF89719.0to $120 $10,620119253 5 ft

feet 2.0-3.0%719.0 Cross Slope (PAR) SF72733.4to $120 $8,640119254 5 ft

feet 3.0-4.0%736.3 Cross Slope (PAR) SF61748.5to $120 $7,320119255 5 ft

feet 2.0-3.0%749.5 Cross Slope (PAR) SF21753.6to $120 $2,460119256 5 ft

feet -.33"753.4 Vertical Change REF5754.4to119193 5 ft

feet 3.0-4.0%758.5 Cross Slope (PAR) SF16761.7to $120 $1,920119257 5 ft

feet 2.0-3.0%762.3 Cross Slope (PAR) SF49772.0to $120 $5,820119258 5 ft

feet 3.0-4.0%774.2 Cross Slope (PAR) SF13776.8to $120 $1,560119259 5 ft

feet 2.0-3.0%778.1 Cross Slope (PAR) SF118801.6to $120 $14,100119260 5 ft

feet 3.3"783.5 Vertical Change REF5784.5to119194 5 ft

feet -.33"792.0 Vertical Change REF5793.0to119195 5 ft

$329,715.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

N LAKE ST

Survey Street Name Starting Street Name

BLOKER ST

End Street Name

2202021555

Run ID

E Lincoln
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF53.8to $120 $600118898 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF4216.7to $120 $5,040118899 5 ft

feet .75"26.0 Vertical Change SF527.0to $75 $375118896 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF2232.3to $120 $2,700118900 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF7050.3to $120 $8,400118901 5 ft

feet51.5 Key Note Segment 8067.6to118909 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF3382.3to $120 $3,900118902 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF2495.6to $120 $2,880118903 5 ft

feet106.8 Key Note Segment 86124.0to118910 5 ft

feet125.6 Key Note Segment 43134.1to118911 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF43153.3to $120 $5,100118904 5 ft

feet154.4 Key Note Segment 78170.0to118912 5 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF37198.0to $120 $4,380118905 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF17206.7to $120 $2,040118906 5 ft

feet 3.0-4.0%216.1 Cross Slope (PAR) SF31222.3to $120 $3,720118907 5 ft

feet 2.0-3.0%222.9 Cross Slope (PAR) SF37230.3to $120 $4,440118908 5 ft

feet 5.0-6.0%228.9 8230.5to118913 5 ft

$43,575.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

NEBRASKA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2202021618

Run ID

E Lincoln
Ave

89

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280119020 5 ft

feet 3.0-4.0%4.5 Cross Slope (PAR) SF13531.5to $120 $16,200119021 5 ft

feet .39"28.2 Vertical Change REF529.2to119013 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF6344.3to $120 $7,560119022 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF8166.3to $120 $9,660119023 5 ft

feet .5"57.9 Vertical Change REF558.9to119014 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF2373.1to $120 $2,700119024 5 ft

feet74.3 Key Note Segment 7088.2to119033 5 ft

feet 3.0-4.0%89.3 Cross Slope (PAR) SF3395.9to $120 $3,960119025 5 ft

feet .44"90.3 Vertical Change REF591.3to119015 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF897.9to $120 $960119026 5 ft

feet 3.0-4.0%101.3 Cross Slope (PAR) SF19105.0to $120 $2,220119027 5 ft

feet105.0 Key Note Segment 111127.2to119034 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF58139.8to $120 $6,900119028 5 ft

feet140.8 Key Note Segment 123165.4to119035 5 ft

feet .26"163.7 Vertical Change REF5164.7to119017 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF73187.5to $120 $8,760119029 5 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF112213.4to $120 $13,440119030 5 ft

feet .3"195.0 Vertical Change REF5196.0to119018 5 ft

feet 3.0-4.0%215.6 Cross Slope (PAR) SF31221.7to $120 $3,660119031 5 ft

feet .29"218.9 Vertical Change REF5219.9to119019 5 ft

feet 2.0-3.0%222.0 Cross Slope (PAR) SF30228.0to $120 $3,600119032 5 ft

$81,900.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

SHARON BVD

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031157

Run ID

E Lincoln
Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF9920.6to $120 $11,820119885 5 ft

feet21.4 Key Note Segment 11544.4to119903 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF289106.7to $120 $34,620119886 5 ft

feet .28"62.5 Vertical Change REF563.5to119858 5 ft

feet -.27"64.6 Vertical Change LF565.6to $75 $375119859 5 ft

feet -.26"79.6 Vertical Change REF580.6to119860 5 ft

feet -.26"86.2 Vertical Change REF587.2to119861 5 ft

feet -.31"99.1 Vertical Change REF5100.1to119862 5 ft

feet .33"101.3 Vertical Change REF5102.3to119863 5 ft

feet -.32"109.1 Vertical Change LF20113.1to $75 $1,500119864 5 ft

feet 2.0-3.0%112.0 Cross Slope (PAR) SF77127.4to $120 $9,240119887 5 ft

feet .29"114.4 Vertical Change REF5115.4to119865 5 ft

feet -.3"122.9 Vertical Change REF5123.9to119866 5 ft

feet 3.0-4.0%129.7 Cross Slope (PAR) SF63142.3to $120 $7,560119888 5 ft

feet -.26"140.2 Vertical Change REF5141.2to119867 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF242191.6to $120 $29,040119889 5 ft

feet .29"146.7 Vertical Change REF5147.7to119868 5 ft

feet -.27"148.9 Vertical Change REF26154.2to119869 5 ft

feet -.28"161.9 Vertical Change REF5162.9to119870 5 ft

feet .7"164.0 Vertical Change REF5165.0to119871 5 ft

feet .31"168.4 Vertical Change REF5169.4to119872 5 ft

feet .56"172.7 Vertical Change REF5173.7to119873 5 ft

feet .29"179.2 Vertical Change REF16182.3to119875 5 ft

feet .28"187.9 Vertical Change LF5188.9to $75 $375119876 5 ft

feet 3.0-4.0%194.1 Cross Slope (PAR) SF6195.3to $120 $720119890 5 ft

feet 2.0-3.0%195.4 Cross Slope (PAR) SF43203.9to $120 $5,100119891 5 ft

feet204.5 Key Note Segment 113227.1to119904 5 ft

feet .3"205.4 Vertical Change REF5206.4to119877 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

SHARON BVD

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031157

Run ID

E Lincoln
Ave

71

ID Sidewalk Width

Priority

feet -.41"228.6 Vertical Change REF5229.6to119878 5 ft

feet 3.0-4.0%228.8 Cross Slope (PAR) SF16231.9to $120 $1,860119892 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF160264.3to $120 $19,200119893 5 ft

feet 4.0-5.0%264.7 Cross Slope (PAR) SF9266.5to $120 $1,080119894 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF29274.5to $120 $3,420119895 5 ft

feet274.5 Key Note Segment 122298.9to119905 5 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF52310.2to $120 $6,240119896 5 ft

feet319.0 Key Note Segment 99338.8to119906 5 ft

feet -.31"319.9 Vertical Change REF5320.9to119879 5 ft

feet .28"329.5 Vertical Change REF5330.5to119880 5 ft

feet .29"339.2 Vertical Change REF5340.2to119881 5 ft

feet340.1 Key Note Segment 84356.9to119907 5 ft

feet 2.0-3.0%364.9 Cross Slope (PAR) SF44373.6to $120 $5,220119897 5 ft

feet .3"365.5 Vertical Change REF5366.5to119882 5 ft

feet 3.0-4.0%376.2 Cross Slope (PAR) SF9378.0to $120 $1,080119898 5 ft

feet .29"377.1 Vertical Change REF15380.0to119883 5 ft

feet 4.0-5.0%380.6 Cross Slope (PAR) SF51390.8to $120 $6,120119899 5 ft

feet .27"386.6 Vertical Change REF5387.6to119884 5 ft

feet 2.0-3.0%392.2 Cross Slope (PAR) SF126417.4to $120 $15,120119900 5 ft

feet 3.0-4.0%423.4 Cross Slope (PAR) SF21427.5to $120 $2,460119901 5 ft

feet 2.0-3.0%429.2 Cross Slope (PAR) SF26434.3to $120 $3,060119902 5 ft

$165,210.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

SIERRA ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2202031113

Run ID

E Lincoln
Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF184.5to $120 $2,160119648 5 ft

feet 3.0-4.0%8.2 Cross Slope (PAR) SF15539.3to $120 $18,660119649 5 ft

feet .31"38.7 Vertical Change REF539.7to119643 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF5049.4to $120 $5,940119650 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF3360.8to $120 $3,900119651 5 ft

feet 4.0-5.0%62.7 Cross Slope (PAR) SF2768.0to $120 $3,180119652 5 ft

feet .31"67.8 Vertical Change REF568.8to119644 5 ft

feet69.4 Key Note Segment 3676.6to119663 5 ft

feet 4.0-5.0%77.5 Cross Slope (PAR) SF143106.0to $120 $17,100119653 5 ft

feet 72"81.6 Protruding Object JOB582.6to $99 $99119666 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF7108.7to $120 $780119654 5 ft

feet108.8 Key Note Segment 67122.1to119664 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF66139.8to $120 $7,920119655 5 ft

feet140.4 Key Note Segment 43148.9to119665 5 ft

feet 3.48"141.1 Vertical Change REF5142.1to119646 5 ft

feet 3.0-4.0%153.9 Cross Slope (PAR) SF5154.9to $120 $600119656 5 ft

feet 3.0-4.0%157.8 Cross Slope (PAR) SF19161.7to $120 $2,340119657 5 ft

feet 2.0-3.0%162.5 Cross Slope (PAR) SF127187.9to $120 $15,240119658 5 ft

feet 2.0-3.0%190.4 Cross Slope (PAR) SF30196.3to $120 $3,540119659 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF5200.3to $120 $600119660 5 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF6203.8to $120 $660119661 5 ft

feet 2.0-3.0%204.1 Cross Slope (PAR) SF90222.0to $120 $10,740119662 5 ft

feet -.28"222.9 Vertical Change LF5223.9to $75 $375119647 5 ft

$93,834.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

SONORA ST

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031139

Run ID

E Lincoln
Ave

82

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF21921.3to $120 $26,268119769 11 ft

feet 3.0-4.0%23.7 Cross Slope (PAR) SF4327.6to $120 $5,148119770 11 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF42866.7to $120 $51,348119771 11 ft

feet66.8 Key Note Segment 18984.0to119791 11 ft

feet -.32"82.6 Vertical Change REF1183.6to119752 11 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF166100.9to $120 $19,932119772 11 ft

feet 72"92.9 Protruding Object JOB1193.9to $99 $99119798 11 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF70107.7to $120 $8,448119773 11 ft

feet108.8 Key Note Segment 180125.2to119792 11 ft

feet128.0 Key Note Segment 92136.4to119793 11 ft

feet 2.0-3.0%142.4 Cross Slope (PAR) SF497187.6to $120 $59,664119774 11 ft

feet -.27"173.4 Vertical Change LF11174.4to $75 $825119753 11 ft

feet -.33"189.4 Vertical Change LF11190.4to $75 $825119754 11 ft

feet189.7 Key Note Segment 129201.4to119794 11 ft

feet .41"203.6 Vertical Change REF11204.6to119756 11 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF17205.3to $120 $1,980119775 11 ft

feet 4.0-5.0%206.3 Cross Slope (PAR) SF11207.3to $120 $1,320119776 11 ft

feet207.7 Key Note Segment 129219.4to119795 11 ft

feet .28"210.1 Vertical Change REF11211.1to119757 11 ft

feet 3.0-4.0%220.5 Cross Slope (PAR) SF13221.7to $120 $1,584119777 11 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF118234.9to $120 $14,124119778 11 ft

feet 4.0-5.0%234.9 Cross Slope (PAR) SF11235.9to $120 $1,320119779 11 ft

feet 6.0-7.0%242.0 Cross Slope (PAR) SF75248.8to $120 $8,976119780 11 ft

feet 5.0-6.0%249.4 Cross Slope (PAR) SF17250.9to $120 $1,980119781 11 ft

feet251.1 Key Note Segment 134263.3to119796 11 ft

feet -.28"265.5 Vertical Change REF11266.5to119758 11 ft

feet 3.0-4.0%266.4 Cross Slope (PAR) SF24268.6to $120 $2,904119782 11 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF134281.0to $120 $16,104119783 11 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

SONORA ST

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031139

Run ID

E Lincoln
Ave

82

ID Sidewalk Width

Priority

feet -.29"275.9 Vertical Change REF11276.9to119759 11 ft

feet 4.0-5.0%283.3 Cross Slope (PAR) SF362316.2to $120 $43,428119784 11 ft

feet .35"310.5 Vertical Change REF11311.5to119760 11 ft

feet316.9 Key Note Segment 145330.1to119797 11 ft

feet -.29"318.4 Vertical Change REF11319.4to119761 11 ft

feet 1.71"327.0 Vertical Change REF11328.0to119762 11 ft

feet -.27"329.4 Vertical Change REF11330.4to119763 11 ft

feet 2.0-3.0%332.3 Cross Slope (PAR) SF39335.8to $120 $4,620119785 11 ft

feet 4.0-5.0%336.1 Cross Slope (PAR) SF99345.1to $120 $11,880119786 11 ft

feet -.33"337.2 Vertical Change REF11338.2to119764 11 ft

feet .29"344.2 Vertical Change REF11345.2to119765 11 ft

feet 5.0-6.0%347.3 Cross Slope (PAR) SF20349.1to $120 $2,376119787 11 ft

feet -.35"349.8 Vertical Change LF11350.8to $75 $825119766 11 ft

feet 4.0-5.0%351.5 Cross Slope (PAR) SF59356.9to $120 $7,128119788 11 ft

feet .39"354.5 Vertical Change REF11355.5to119767 11 ft

feet -.27"357.1 Vertical Change REF11358.1to119768 11 ft

feet 6.0-7.0%358.0 Cross Slope (PAR) SF52362.7to $120 $6,204119789 11 ft

feet 4.0-5.0%364.0 Cross Slope (PAR) SF58369.3to $120 $6,996119790 11 ft

$306,306.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

SONORA ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2202031524

Run ID

E Lincoln
Ave

80

ID Sidewalk Width

Priority

feet .29"0.6 Vertical Change REF51.6to120842 5 ft

feet 2.0-3.0%1.1 Cross Slope (PAR) SF7816.7to $120 $9,360120846 5 ft

feet .3"6.7 Vertical Change REF57.7to120843 5 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF3323.3to $120 $3,960120847 5 ft

feet 72"16.8 Protruding Object JOB517.8to $99 $99120865 5 ft

feet 2.0-3.0%27.0 Cross Slope (PAR) SF1029.0to $120 $1,200120848 5 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF543.3to $120 $600120849 5 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF2750.5to $120 $3,240120850 5 ft

feet52.7 Key Note Segment 9972.6to120862 5 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF1479.0to $120 $1,680120851 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF1384.0to $120 $1,560120852 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF4295.3to $120 $5,040120853 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF31109.9to $120 $3,660120854 5 ft

feet110.7 Key Note Segment 87128.2to120863 5 ft

feet 3.0-4.0%130.5 Cross Slope (PAR) SF10132.5to $120 $1,200120855 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF140161.8to $120 $16,800120856 5 ft

feet .88"140.6 Vertical Change REF5141.6to120844 5 ft

feet 4.0-5.0%162.9 Cross Slope (PAR) SF28168.5to $120 $3,360120857 5 ft

feet168.5 Key Note Segment 107189.9to120864 5 ft

feet 3.0-4.0%189.9 Cross Slope (Driveway) SF41198.1to $40 $1,640120858 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF7199.5to $120 $840120859 5 ft

feet 2.0-3.0%204.0 Cross Slope (PAR) SF75219.0to $120 $9,000120860 5 ft

feet -1.02"210.0 Vertical Change REF5211.0to120845 5 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF40231.0to $120 $4,800120861 5 ft

$68,039.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E LINCOLN AVE

Street Side

TORRES WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031201

Run ID

E Lincoln
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF10020.3to $120 $12,000119915 5 ft

feet .27"12.7 Vertical Change REF513.7to119908 5 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF6542.1to $120 $7,800119916 5 ft

feet 3.0-4.0%47.5 Cross Slope (PAR) SF748.8to $120 $780119917 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF2553.7to $120 $2,940119918 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF5468.4to $120 $6,480119919 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF3679.6to $120 $4,380119920 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF883.5to $120 $960119921 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF4093.8to $120 $4,740119922 5 ft

feet95.6 Key Note Segment 88113.1to119931 5 ft

feet .33"113.4 Vertical Change REF5114.4to119909 5 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF7124.8to $120 $780119923 5 ft

feet125.0 Key Note Segment 98144.7to119932 5 ft

feet .7"125.5 Vertical Change REF5126.5to119910 5 ft

feet -.27"144.8 Vertical Change REF5145.8to119911 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF43162.6to $120 $5,100119924 5 ft

feet .28"160.3 Vertical Change LF5161.3to $75 $375119912 5 ft

feet162.6 Key Note Segment 91180.8to119933 5 ft

feet 3.0-4.0%181.9 Cross Slope (PAR) SF10183.8to $120 $1,140119925 5 ft

feet 3.0-4.0%186.6 Cross Slope (PAR) SF25191.6to $120 $3,000119926 5 ft

feet 2.0-3.0%191.6 Cross Slope (PAR) SF6192.8to $120 $720119927 5 ft

feet .95"195.8 Vertical Change SF5196.8to $75 $375119914 5 ft

feet 2.0-3.0%201.1 Cross Slope (PAR) SF8202.7to $120 $960119928 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF12208.2to $120 $1,380119929 5 ft

feet 2.0-3.0%213.6 Cross Slope (PAR) SF38221.2to $120 $4,560119930 5 ft

$58,470.00TOTAL COST FOR: E LINCOLN AVES side of Starting at: TORRES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E LINCOLN AVE

Street Side

TULARE ST

Survey Street Name Starting Street Name

1125 E LINCOLN AVE

End Street Name

2202091621

Run ID

E Lincoln
Ave

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380130842 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF216.6to $120 $2,520130843 5 ft

feet .37"5.7 Vertical Change REF56.7to130837 5 ft

feet 3.47"7.9 Vertical Change REF58.9to130838 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF810.5to $120 $1,020130844 5 ft

feet .26"10.2 Vertical Change REF511.2to130839 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF4722.5to $120 $5,580130845 5 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF2735.3to $120 $3,240130846 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF1741.8to $120 $1,980130847 5 ft

feet45.1 Key Note Segment 5155.3to130850 5 ft

feet .33"62.1 Vertical Change LF563.1to $75 $375130840 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF668.1to $120 $720130848 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF14298.7to $120 $17,040130849 5 ft

feet .46"70.8 Vertical Change REF571.8to130841 5 ft

$33,855.00TOTAL COST FOR: E LINCOLN AVEN side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

1117 E RIVERSIDE DR

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202101116

Run ID

E Riverside
Dr

82

ID Sidewalk Width

Priority

feet 2.0-3.0%5.4 Cross Slope (PAR) SF97.1to $120 $1,020131235 5 ft

feet7.2 Key Note Segment 9325.8to131242 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF635.3to $120 $720131236 5 ft

feet36.3 Key Note Segment 8453.0to131243 5 ft

feet .37"36.9 Vertical Change REF537.9to131231 5 ft

feet60.7 Key Note Segment 8878.3to131244 5 ft

feet 4.0-5.0%80.9 Cross Slope (PAR) SF582.0to $120 $660131237 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF84113.4to $120 $10,020131238 5 ft

feet 4.0-5.0%115.5 Cross Slope (PAR) SF9117.3to $120 $1,080131239 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF50134.5to $120 $5,940131240 5 ft

feet .33"127.1 Vertical Change REF5128.1to131232 5 ft

feet .29"140.8 Vertical Change LF5141.8to $75 $375131233 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF132171.9to $120 $15,780131241 5 ft

feet .41"163.4 Vertical Change REF5164.4to131234 5 ft

$35,595.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: 1117 E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

910 E RIVERSIDE DR

Survey Street Name Starting Street Name

912 E RIVERSIDE DR

End Street Name

2202101154

Run ID

E Riverside
Dr

72

ID Sidewalk Width

Priority

feet0.6 Key Note Segment 6613.7to131381 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF618.4to $120 $780131378 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF3634.8to $120 $4,320131379 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF3141.0to $120 $3,720131380 5 ft

feet41.0 Key Note Segment 7055.0to131382 5 ft

feet 1.52"42.6 Vertical Change REF543.6to131377 5 ft

$8,820.00TOTAL COST FOR: E RIVERSIDE DRS side of Starting at: 910 E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2105201453

Run ID

E Riverside
Dr

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,04041298 5 ft

feet 4.0-5.0%6.4 Cross Slope (PAR) SF4816.0to $120 $5,76041299 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF2321.0to $120 $2,70041300 5 ft

feet .26"16.7 Vertical Change REF517.7to41287 5 ft

feet 4.0-5.0%21.0 Cross Slope (PAR) SF6433.8to $120 $7,68041301 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF2640.2to $120 $3,06041302 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF1145.9to $120 $1,26041303 5 ft

feet45.9 Key Note Segment 5657.0to41311 5 ft

feet 3.0-4.0%57.9 Cross Slope (PAR) SF3063.8to $120 $3,54041304 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF8881.3to $120 $10,50041305 5 ft

feet 3.0-4.0%83.4 Cross Slope (PAR) SF1486.2to $120 $1,68041306 5 ft

feet 3.0-4.0%90.6 Cross Slope (PAR) SF63103.2to $120 $7,56041307 5 ft

feet .47"96.6 Vertical Change LF597.6to $75 $37541288 5 ft

feet105.3 Key Note Segment 98124.8to41312 5 ft

feet .39"113.5 Vertical Change REF5114.5to41289 5 ft

feet -.26"121.1 Vertical Change REF5122.1to41290 5 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF261178.0to $120 $31,32041308 5 ft

feet .26"131.3 Vertical Change REF5132.3to41291 5 ft

feet 3.42"132.9 Vertical Change REF5133.9to41292 5 ft

feet .66"141.6 Vertical Change REF5142.6to41293 5 ft

feet .36"170.4 Vertical Change REF5171.4to41294 5 ft

feet 2.3"174.5 Vertical Change REF5175.5to41295 5 ft

feet178.2 Key Note Segment 48187.7to41313 5 ft

feet .48"187.4 Vertical Change REF5188.4to41296 5 ft

feet 4.0-5.0%188.3 Cross Slope (Driveway) SF18191.9to $40 $72041309 5 ft

feet 4.0-5.0%194.7 Cross Slope (PAR) SF159226.4to $120 $19,02041310 5 ft

feet .34"229.2 Vertical Change LF5230.2to $75 $37541297 5 ft

$97,590.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

NEBRASKA AVE

End Street Name

2105201457

Run ID

E Riverside
Dr

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.4to $120 $84041319 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF3613.8to $120 $4,26041320 5 ft

feet 3.0-4.0%16.1 Cross Slope (PAR) SF2320.8to $120 $2,82041321 5 ft

feet 1.21"19.9 Vertical Change REF520.9to41314 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF6132.9to $120 $7,26041322 5 ft

feet 4.0-5.0%32.9 Cross Slope (PAR) SF1435.6to $120 $1,62041323 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF4246.1to $120 $5,04041324 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF6562.4to $120 $7,74041325 5 ft

feet63.3 Key Note Segment 6476.0to41338 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF1981.2to $120 $2,22041326 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF994.8to $120 $1,08041327 5 ft

feet .38"96.0 Vertical Change LF597.0to $75 $37541315 5 ft

feet 2.0-3.0%97.7 Cross Slope (PAR) SF899.3to $120 $96041328 5 ft

feet100.3 Key Note Segment 107121.6to41339 5 ft

feet .28"120.5 Vertical Change REF5121.5to41316 5 ft

feet 3.0-4.0%121.6 Cross Slope (Driveway) SF24126.3to $40 $94041329 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF37134.0to $120 $4,44041330 5 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF25143.9to $120 $2,94041331 5 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF7145.3to $120 $84041332 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF137175.3to $120 $16,50041333 5 ft

feet 4.0-5.0%176.8 Cross Slope (PAR) SF7178.2to $120 $84041334 5 ft

feet179.5 Key Note Segment 98199.1to41340 5 ft

feet 2.0-3.0%199.1 Cross Slope (Driveway) SF36206.3to $40 $1,44041335 5 ft

feet .29"206.6 Vertical Change LF5207.6to $75 $37541317 5 ft

feet 2.0-3.0%209.6 Cross Slope (PAR) SF23214.1to $120 $2,70041336 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF9226.3to $120 $1,08041337 5 ft

feet .27"228.0 Vertical Change LF5229.0to $75 $37541318 5 ft

$66,685.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

FRESNO ST

Survey Street Name Starting Street Name

925 E RIVERSIDE DR

End Street Name

2202101151

Run ID

E Riverside
Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.2to $120 $720131371 5 ft

feet2.5 Key Note Segment 8920.3to131375 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF2831.9to $120 $3,360131372 5 ft

feet35.2 Key Note Segment 10155.5to131376 5 ft

feet .29"36.0 Vertical Change REF537.0to131368 5 ft

feet .26"57.7 Vertical Change LF558.7to $75 $375131369 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF3466.5to $120 $4,020131373 5 ft

feet .26"68.3 Vertical Change REF569.3to131370 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF3175.5to $120 $3,720131374 5 ft

$12,195.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

FRESNO ST

Survey Street Name Starting Street Name

RIVERSIDE CT

End Street Name

2202101108

Run ID

E Riverside
Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,360131163 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF2717.0to $120 $3,240131164 5 ft

feet 3.0-4.0%19.3 Cross Slope (PAR) SF820.8to $120 $900131165 5 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF5132.8to $120 $6,120131166 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF16969.2to $120 $20,220131167 5 ft

feet 3.0-4.0%73.8 Cross Slope (PAR) SF1176.0to $120 $1,320131168 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF125102.5to $120 $15,060131169 5 ft

feet .49"98.5 Vertical Change REF599.5to131162 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF9107.7to $120 $1,080131170 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF10111.7to $120 $1,140131171 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF10117.3to $120 $1,200131172 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF13123.8to $120 $1,500131173 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF16134.5to $120 $1,860131174 5 ft

$57,000.00TOTAL COST FOR: E RIVERSIDE DRS side of Starting at: FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

MERCED ST

Survey Street Name Starting Street Name

FRESNO ST

End Street Name

2202101122

Run ID

E Riverside
Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF10922.1to $120 $13,080131274 5 ft

feet .71"20.9 Vertical Change REF521.9to131269 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF926.0to $120 $1,080131275 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF2029.9to $120 $2,340131276 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF12160.1to $120 $14,460131277 5 ft

feet .26"52.6 Vertical Change REF553.6to131270 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF11785.8to $120 $13,980131278 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF4899.0to $120 $5,700131279 5 ft

feet99.0 Key Note Segment 97118.3to131289 5 ft

feet 4.0-5.0%120.2 Cross Slope (PAR) SF25125.1to $120 $2,940131280 5 ft

feet125.1 Key Note Segment 129150.8to131290 5 ft

feet .27"128.5 Vertical Change REF5129.5to131271 5 ft

feet .35"147.5 Vertical Change REF5148.5to131272 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF6154.2to $120 $780131281 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF41165.5to $120 $4,920131282 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF32175.7to $120 $3,840131283 5 ft

feet178.3 Key Note Segment 95197.2to131291 5 ft

feet 2.0-3.0%199.4 Cross Slope (PAR) SF22203.8to $120 $2,640131284 5 ft

feet .33"202.3 Vertical Change REF5203.3to131273 5 ft

feet203.8 Key Note Segment 98223.4to131292 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF41233.7to $120 $4,860131285 5 ft

feet 3.0-4.0%236.5 Cross Slope (PAR) SF99256.3to $120 $11,880131286 5 ft

feet 2.0-3.0%257.1 Cross Slope (PAR) SF238304.6to $120 $28,500131287 5 ft

feet 2.0-3.0%307.2 Cross Slope (PAR) SF113329.8to $120 $13,560131288 5 ft

$124,560.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet 2.0-3.0%8.8 Cross Slope (PAR) SF3611.8to $120 $4,32041972 12 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF8334.8to $120 $9,93641973 12 ft

feet 3.0-4.0%36.9 Cross Slope (PAR) SF7343.0to $120 $8,78441974 12 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF10752.8to $120 $12,81641975 12 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF8962.3to $120 $10,65641976 12 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF23084.3to $120 $27,64841977 12 ft

feet 1.1"74.9 Vertical Change REF1275.9to41938 12 ft

feet 2.0-3.0%87.1 Cross Slope (PAR) SF2889.4to $120 $3,31241978 12 ft

feet 5.0-6.0%95.3 Cross Slope (PAR) SF1996.9to $120 $2,30441979 12 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF53102.8to $120 $6,33641980 12 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF13106.8to $120 $1,58441981 12 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF13122.7to $120 $1,58441982 12 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF28135.6to $120 $3,31241983 12 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF62145.5to $120 $7,48841984 12 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF302176.1to $120 $36,28841985 12 ft

feet .27"177.6 Vertical Change LF12178.6to $75 $90041940 12 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF116194.0to $120 $13,96841986 12 ft

feet -.32"189.2 Vertical Change REF12190.2to41941 12 ft

feet 2.0-3.0%198.5 Cross Slope (PAR) SF232217.8to $120 $27,79241987 12 ft

feet 3.0-4.0%224.4 Cross Slope (PAR) SF98232.6to $120 $11,80841988 12 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF253254.0to $120 $30,38441989 12 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF90263.9to $120 $10,80041990 12 ft

feet 2.0-3.0%266.5 Cross Slope (PAR) SF324293.5to $120 $38,88041991 12 ft

feet .32"282.7 Vertical Change REF12283.7to41942 12 ft

feet 2.0-3.0%297.0 Cross Slope (PAR) SF13298.1to $120 $1,58441992 12 ft

feet 3.0-4.0%300.6 Cross Slope (PAR) SF72306.6to $120 $8,64041993 12 ft

feet 2.0-3.0%306.6 Cross Slope (PAR) SF545352.0to $120 $65,37641994 12 ft

feet 2.0-3.0%355.6 Cross Slope (PAR) SF80362.3to $120 $9,64841995 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet -.28"358.9 Vertical Change REF12359.9to41943 12 ft

feet 3.0-4.0%376.8 Cross Slope (PAR) SF16378.1to $120 $1,87241996 12 ft

feet .63"377.1 Vertical Change REF12378.1to41944 12 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF28380.6to $120 $3,31241997 12 ft

feet 2.0-3.0%389.7 Cross Slope (PAR) SF156402.7to $120 $18,72041998 12 ft

feet 4.0-5.0%402.8 Cross Slope (PAR) SF432438.8to $120 $51,84041999 12 ft

feet .37"411.7 Vertical Change REF12412.7to41945 12 ft

feet 2.0-3.0%439.7 Cross Slope (PAR) SF190455.5to $120 $22,75242000 12 ft

feet .27"440.2 Vertical Change REF12441.2to41946 12 ft

feet 5.0-6.0%456.8 Cross Slope (PAR) SF17458.2to $120 $2,01642001 12 ft

feet 3.0-4.0%460.0 Cross Slope (PAR) SF196476.3to $120 $23,47242002 12 ft

feet 2.0-3.0%476.4 Cross Slope (PAR) SF53480.8to $120 $6,33642003 12 ft

feet 2.0-3.0%484.2 Cross Slope (PAR) SF181499.3to $120 $21,74442004 12 ft

feet .34"500.9 Vertical Change REF12501.9to41947 12 ft

feet 2.0-3.0%501.6 Cross Slope (PAR) SF18503.1to $120 $2,16042005 12 ft

feet 2.0-3.0%513.8 Cross Slope (PAR) SF233533.2to $120 $27,93642006 12 ft

feet -.26"515.2 Vertical Change REF12516.2to41948 12 ft

feet .37"529.9 Vertical Change REF12530.9to41949 12 ft

feet 2.0-3.0%535.8 Cross Slope (PAR) SF89543.2to $120 $10,65642007 12 ft

feet 4.0-5.0%544.7 Cross Slope (PAR) SF160558.0to $120 $19,15242008 12 ft

feet -.32"547.0 Vertical Change REF12548.0to41950 12 ft

feet 2.0-3.0%558.0 Cross Slope (PAR) SF59562.9to $120 $7,05642009 12 ft

feet 4.0-5.0%563.1 Cross Slope (PAR) SF158576.3to $120 $19,00842010 12 ft

feet 2.0-3.0%577.1 Cross Slope (PAR) SF200593.8to $120 $24,04842011 12 ft

feet -.53"591.1 Vertical Change REF12592.1to41951 12 ft

feet 2.0-3.0%598.1 Cross Slope (PAR) SF89605.5to $120 $10,65642012 12 ft

feet 2.0-3.0%616.1 Cross Slope (PAR) SF16617.4to $120 $1,87242013 12 ft

feet 2.0-3.0%636.9 Cross Slope (PAR) SF53641.3to $120 $6,33642014 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet .3"646.3 Vertical Change LF12647.3to $75 $90041952 12 ft

feet 2.0-3.0%652.6 Cross Slope (PAR) SF125663.0to $120 $14,97642015 12 ft

feet .31"656.4 Vertical Change REF12657.4to41953 12 ft

feet 2.0-3.0%667.6 Cross Slope (PAR) SF481707.7to $120 $57,74442016 12 ft

feet 4.0-5.0%712.5 Cross Slope (PAR) SF322739.3to $120 $38,59242017 12 ft

feet .44"720.3 Vertical Change REF12721.3to41954 12 ft

feet 4.0-5.0%742.5 Cross Slope (PAR) SF143754.4to $120 $17,13642018 12 ft

feet 2.0-3.0%754.4 Cross Slope (PAR) SF281777.8to $120 $33,69642019 12 ft

feet 2.0-3.0%784.4 Cross Slope (PAR) SF152797.1to $120 $18,28842020 12 ft

feet 3.0-4.0%802.7 Cross Slope (PAR) SF61807.8to $120 $7,34442021 12 ft

feet .38"806.0 Vertical Change REF12807.0to41955 12 ft

feet 2.0-3.0%807.8 Cross Slope (PAR) SF143819.7to $120 $17,13642022 12 ft

feet 2.0-3.0%844.8 Cross Slope (PAR) SF144856.8to $120 $17,28042023 12 ft

feet 4.0-5.0%857.5 Cross Slope (PAR) SF94865.3to $120 $11,23242024 12 ft

feet .34"869.5 Vertical Change LF12870.5to $75 $90041956 12 ft

feet 2.0-3.0%870.8 Cross Slope (PAR) SF106879.6to $120 $12,67242025 12 ft

feet .31"877.1 Vertical Change LF12878.1to $75 $90041957 12 ft

feet 4.0-5.0%880.0 Cross Slope (PAR) SF47883.9to $120 $5,61642026 12 ft

feet 6.0-7.0%889.7 Cross Slope (PAR) SF37892.8to $120 $4,46442027 12 ft

feet 4.0-5.0%894.5 Cross Slope (PAR) SF106903.3to $120 $12,67242028 12 ft

feet 2.0-3.0%909.0 Cross Slope (PAR) SF16910.3to $120 $1,87242029 12 ft

feet 4.0-5.0%911.3 Cross Slope (PAR) SF17912.7to $120 $2,01642030 12 ft

feet 4.0-5.0%914.9 Cross Slope (PAR) SF48918.9to $120 $5,76042031 12 ft

feet 2.0-3.0%918.9 Cross Slope (PAR) SF257940.3to $120 $30,81642032 12 ft

feet .36"933.0 Vertical Change REF12934.0to41958 12 ft

feet 4.0-5.0%941.3 Cross Slope (PAR) SF96949.3to $120 $11,52042033 12 ft

feet 3.0-4.0%951.4 Cross Slope (PAR) SF50955.6to $120 $6,04842034 12 ft

feet 5.0-6.0%955.6 Cross Slope (PAR) SF28957.9to $120 $3,31242035 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet 2.0-3.0%959.3 Cross Slope (PAR) SF18960.8to $120 $2,16042036 12 ft

feet .46"962.0 Vertical Change LF12963.0to $75 $90041959 12 ft

feet 2.0-3.0%966.6 Cross Slope (PAR) SF16967.9to $120 $1,87242037 12 ft

feet -.42"969.9 Vertical Change LF12970.9to $75 $90041960 12 ft

feet 2.0-3.0%972.3 Cross Slope (PAR) SF136983.6to $120 $16,27242038 12 ft

feet 2.0-3.0%985.7 Cross Slope (PAR) SF13986.8to $120 $1,58442039 12 ft

feet 3.0-4.0%991.2 Cross Slope (PAR) SF72997.2to $120 $8,64042040 12 ft

feet 5.0-6.0%1000.2 Cross Slope (PAR) SF381003.4to $120 $4,60842041 12 ft

feet 2.0-3.0%1004.4 Cross Slope (PAR) SF381007.6to $120 $4,60842042 12 ft

feet 2.0-3.0%1010.8 Cross Slope (PAR) SF481014.8to $120 $5,76042043 12 ft

feet .3"1016.0 Vertical Change LF121017.0to $75 $90041961 12 ft

feet 3.0-4.0%1018.9 Cross Slope (PAR) SF741025.1to $120 $8,92842044 12 ft

feet .27"1022.1 Vertical Change REF121023.1to41962 12 ft

feet 5.0-6.0%1025.5 Cross Slope (PAR) SF341028.3to $120 $4,03242045 12 ft

feet 2.0-3.0%1030.1 Cross Slope (PAR) SF351033.0to $120 $4,17642046 12 ft

feet 4.0-5.0%1033.4 Cross Slope (PAR) SF2661055.6to $120 $31,96842047 12 ft

feet 2.0-3.0%1056.5 Cross Slope (PAR) SF371059.6to $120 $4,46442048 12 ft

feet 4.0-5.0%1064.2 Cross Slope (PAR) SF371067.3to $120 $4,46442049 12 ft

feet 4.0-5.0%1070.8 Cross Slope (PAR) SF1081079.8to $120 $12,96042050 12 ft

feet 2.0-3.0%1080.6 Cross Slope (PAR) SF941088.4to $120 $11,23242051 12 ft

feet 2.0-3.0%1111.0 Cross Slope (PAR) SF3221137.8to $120 $38,59242052 12 ft

feet 3.0-4.0%1141.2 Cross Slope (PAR) SF1401152.9to $120 $16,84842053 12 ft

feet .29"1155.1 Vertical Change LF121156.1to $75 $90041963 12 ft

feet 4.0-5.0%1158.2 Cross Slope (PAR) SF851165.3to $120 $10,22442054 12 ft

feet 2.0-3.0%1169.4 Cross Slope (PAR) SF2991194.3to $120 $35,85642055 12 ft

feet 2.0-3.0%1200.7 Cross Slope (PAR) SF201202.4to $120 $2,44842056 12 ft

feet 2.0-3.0%1226.8 Cross Slope (PAR) SF1301237.6to $120 $15,55242057 12 ft

feet 4.0-5.0%1237.6 Cross Slope (PAR) SF1021246.1to $120 $12,24042058 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet 2.0-3.0%1246.7 Cross Slope (PAR) SF131247.8to $120 $1,58442059 12 ft

feet 2.0-3.0%1250.7 Cross Slope (PAR) SF1381262.2to $120 $16,56042060 12 ft

feet 2.0-3.0%1264.5 Cross Slope (PAR) SF361267.5to $120 $4,32042061 12 ft

feet .4"1275.7 Vertical Change LF121276.7to $75 $90041965 12 ft

feet 2.0-3.0%1298.2 Cross Slope (PAR) SF1151307.8to $120 $13,82442062 12 ft

feet 2.0-3.0%1318.3 Cross Slope (PAR) SF601323.3to $120 $7,20042063 12 ft

feet 2.0-3.0%1331.3 Cross Slope (PAR) SF301333.8to $120 $3,60042064 12 ft

feet 2.0-3.0%1338.1 Cross Slope (PAR) SF921345.8to $120 $11,08842065 12 ft

feet 3.0-4.0%1347.9 Cross Slope (PAR) SF221349.7to $120 $2,59242066 12 ft

feet 2.0-3.0%1351.6 Cross Slope (PAR) SF551356.2to $120 $6,62442067 12 ft

feet 2.0-3.0%1358.4 Cross Slope (PAR) SF2741381.2to $120 $32,83242068 12 ft

feet 2.0-3.0%1383.9 Cross Slope (PAR) SF471387.8to $120 $5,61642069 12 ft

feet 2.0-3.0%1390.8 Cross Slope (PAR) SF201392.5to $120 $2,44842070 12 ft

feet 2.0-3.0%1404.3 Cross Slope (PAR) SF551408.9to $120 $6,62442071 12 ft

feet .42"1411.7 Vertical Change LF121412.7to $75 $90041966 12 ft

feet 2.0-3.0%1415.0 Cross Slope (PAR) SF221416.8to $120 $2,59242072 12 ft

feet .29"1420.5 Vertical Change LF121421.5to $75 $90041967 12 ft

feet 2.0-3.0%1433.1 Cross Slope (PAR) SF441436.8to $120 $5,32842073 12 ft

feet 4.0-5.0%1436.8 Cross Slope (PAR) SF2101454.3to $120 $25,20042074 12 ft

feet -.31"1444.3 Vertical Change REF121445.3to41968 12 ft

feet 3.0-4.0%1456.7 Cross Slope (PAR) SF851463.8to $120 $10,22442075 12 ft

feet 3.0-4.0%1466.1 Cross Slope (PAR) SF1561479.1to $120 $18,72042076 12 ft

feet 2.0-3.0%1479.1 Cross Slope (PAR) SF2181497.3to $120 $26,20842077 12 ft

feet .61"1494.3 Vertical Change REF121495.3to41969 12 ft

feet 2.0-3.0%1500.5 Cross Slope (PAR) SF3801532.2to $120 $45,64842078 12 ft

feet 4.0-5.0%1532.2 Cross Slope (PAR) SF1521544.9to $120 $18,28842079 12 ft

feet 2.0-3.0%1545.7 Cross Slope (PAR) SF731551.8to $120 $8,78442080 12 ft

feet 2.0-3.0%1575.5 Cross Slope (PAR) SF341578.3to $120 $4,03242081 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2105201635

Run ID

E Riverside
Dr

86

ID Sidewalk Width

Priority

feet 2.0-3.0%1583.4 Cross Slope (PAR) SF661588.9to $120 $7,92042082 12 ft

feet 4.0-5.0%1590.5 Cross Slope (PAR) SF901598.0to $120 $10,80042083 12 ft

feet 2.0-3.0%1599.8 Cross Slope (PAR) SF5691647.2to $120 $68,25642084 12 ft

feet .39"1638.7 Vertical Change REF121639.7to41971 12 ft

feet 5.0-6.0%1700.8 361703.8to42087 12 ft

feet 5.0-6.0%1700.8 Running Slope SF361703.8to $120 $4,32042088 12 ft

feet 2.0-3.0%1705.3 Cross Slope (PAR) SF171706.7to $120 $2,01642085 12 ft

feet 5.0-6.0%1707.8 291710.2to42089 12 ft

feet 5.0-6.0%1707.8 Running Slope SF651713.2to $120 $7,77642090 12 ft

feet 5.0-6.0%1710.6 Running Slope SF311713.2to $120 $3,74442091 12 ft

feet 2.0-3.0%1712.7 Cross Slope (PAR) SF461716.5to $120 $5,47242086 12 ft

feet 9.0-10.0%1717.3 171718.7to42092 12 ft

$1,626,012.00TOTAL COST FOR: E RIVERSIDE DRS side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2105201448

Run ID

E Riverside
Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF12925.7to $120 $15,42041214 5 ft

feet .3"8.0 Vertical Change REF59.0to41195 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF7244.8to $120 $8,64041215 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF5258.2to $120 $6,18041216 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF8482.8to $120 $10,08041217 5 ft

feet .26"81.6 Vertical Change REF582.6to41196 5 ft

feet83.3 Key Note Segment 8099.2to41270 5 ft

feet 5.0-6.0%101.3 Cross Slope (PAR) SF19105.1to $120 $2,28041218 5 ft

feet106.3 Key Note Segment 50116.3to41271 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF22121.4to $120 $2,58041219 5 ft

feet 2.0-3.0%125.5 Cross Slope (PAR) SF25130.5to $120 $3,00041220 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF20138.5to $120 $2,40041221 5 ft

feet 2.0-3.0%141.1 Cross Slope (PAR) SF39148.8to $120 $4,62041222 5 ft

feet149.3 Key Note Segment 58161.0to41272 5 ft

feet -.36"159.3 Vertical Change REF5160.3to41197 5 ft

feet 3.0-4.0%161.6 Cross Slope (PAR) SF46170.8to $120 $5,52041223 5 ft

feet 5.0-6.0%171.9 Cross Slope (PAR) SF27177.3to $120 $3,24041224 5 ft

feet 5.0-6.0%179.6 Cross Slope (PAR) SF6180.8to $120 $72041225 5 ft

feet 6.0-7.0%180.8 Cross Slope (PAR) SF30186.8to $120 $3,60041226 5 ft

feet 5.0-6.0%187.8 Cross Slope (PAR) SF28193.3to $120 $3,30041227 5 ft

feet193.3 Key Note Segment 49203.1to41273 5 ft

feet .51"194.8 Vertical Change REF5195.8to41199 5 ft

feet 2.0-3.0%203.3 Cross Slope (Driveway) SF172237.6to $40 $6,86041228 5 ft

feet .26"204.6 Vertical Change REF5205.6to41200 5 ft

feet .73"209.1 Vertical Change REF5210.1to41201 5 ft

feet237.9 Key Note Segment 48247.4to41274 5 ft

feet 4.0-5.0%253.0 Cross Slope (PAR) SF74267.9to $120 $8,94041229 5 ft

feet .39"266.7 Vertical Change REF5267.7to41202 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2105201448

Run ID

E Riverside
Dr

76

ID Sidewalk Width

Priority

feet 4.0-5.0%270.2 Cross Slope (PAR) SF54281.0to $120 $6,48041230 5 ft

feet281.3 Key Note Segment 54292.1to41275 5 ft

feet .58"284.8 Vertical Change REF5285.8to41203 5 ft

feet .27"286.5 Vertical Change REF5287.5to41204 5 ft

feet .41"289.7 Vertical Change REF5290.7to41205 5 ft

feet 3.0-4.0%293.0 Cross Slope (PAR) SF36300.2to $120 $4,32041231 5 ft

feet 2.0-3.0%304.5 Cross Slope (PAR) SF22308.8to $120 $2,58041232 5 ft

feet 4.0-5.0%309.5 Cross Slope (PAR) SF16312.7to $120 $1,92041233 5 ft

feet 2.0-3.0%313.6 Cross Slope (PAR) SF12316.0to $120 $1,44041234 5 ft

feet 2.0-3.0%318.2 Cross Slope (PAR) SF8319.7to $120 $90041235 5 ft

feet 4.0-5.0%320.9 Cross Slope (PAR) SF18324.4to $120 $2,10041236 5 ft

feet325.4 Key Note Segment 48335.0to41276 5 ft

feet -.31"326.0 Vertical Change REF5327.0to41206 5 ft

feet 2.0-3.0%335.0 Cross Slope (Driveway) SF32341.3to $40 $1,26041237 5 ft

feet 2.0-3.0%343.5 Cross Slope (PAR) SF73358.0to $120 $8,70041238 5 ft

feet .26"355.1 Vertical Change REF5356.1to41207 5 ft

feet 3.0-4.0%360.8 Cross Slope (PAR) SF15363.8to $120 $1,80041239 5 ft

feet 2.0-3.0%363.8 Cross Slope (PAR) SF15366.8to $120 $1,80041240 5 ft

feet368.8 Key Note Segment 45377.7to41277 5 ft

feet 2.0-3.0%383.6 Cross Slope (PAR) SF198423.2to $120 $23,76041241 5 ft

feet423.2 Key Note Segment 71437.3to41278 5 ft

feet 3.0-4.0%437.3 Cross Slope (Driveway) SF25442.3to $40 $1,00041242 5 ft

feet442.3 Key Note Segment 54453.0to41279 5 ft

feet 2.0-3.0%453.0 Cross Slope (Driveway) SF10454.9to $40 $38041243 5 ft

feet 2.0-3.0%463.5 Cross Slope (PAR) SF8465.0to $120 $90041244 5 ft

feet 2.0-3.0%467.7 Cross Slope (PAR) SF86484.9to $120 $10,32041245 5 ft

feet 4.0-5.0%485.3 Cross Slope (PAR) SF7486.6to $120 $78041246 5 ft

feet486.6 Key Note Segment 60498.6to41280 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2105201448

Run ID

E Riverside
Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%504.8 Cross Slope (PAR) SF45513.8to $120 $5,40041247 5 ft

feet 3.0-4.0%517.9 Cross Slope (PAR) SF7519.2to $120 $78041248 5 ft

feet 3.0-4.0%521.9 Cross Slope (PAR) SF29527.6to $120 $3,42041249 5 ft

feet 5.0-6.0%528.1 Cross Slope (PAR) SF6529.2to $120 $66041250 5 ft

feet529.2 Key Note Segment 46538.4to41281 5 ft

feet .28"530.2 Vertical Change REF5531.2to41208 5 ft

feet 2.0-3.0%559.1 Cross Slope (PAR) SF17562.5to $120 $2,04041251 5 ft

feet 2.0-3.0%569.0 Cross Slope (PAR) SF11571.1to $120 $1,26041252 5 ft

feet571.1 Key Note Segment 43579.6to41282 5 ft

feet 2.0-3.0%579.6 Cross Slope (Driveway) SF74594.4to $40 $2,96041253 5 ft

feet .38"592.7 Vertical Change REF5593.7to41209 5 ft

feet .38"596.8 Vertical Change LF25601.8to $75 $1,87541210 5 ft

feet 3.0-4.0%598.4 Cross Slope (PAR) SF5599.4to $120 $60041254 5 ft

feet 2.0-3.0%599.8 Cross Slope (PAR) SF19603.6to $120 $2,28041255 5 ft

feet 2.0-3.0%610.2 Cross Slope (PAR) SF34617.1to $120 $4,14041256 5 ft

feet618.1 Key Note Segment 77633.5to41283 5 ft

feet 3.0-4.0%633.5 Cross Slope (Driveway) SF6634.7to $40 $24041257 5 ft

feet 2.0-3.0%635.2 Cross Slope (PAR) SF17638.6to $120 $2,04041258 5 ft

feet 3.0-4.0%641.6 Cross Slope (PAR) SF43650.3to $120 $5,22041259 5 ft

feet 3.0-4.0%652.8 Cross Slope (PAR) SF121676.9to $120 $14,46041260 5 ft

feet 2.0-3.0%676.9 Cross Slope (PAR) SF18680.4to $120 $2,10041261 5 ft

feet681.1 Key Note Segment 85698.0to41284 5 ft

feet 2.0-3.0%698.0 Cross Slope (Driveway) SF108719.6to $40 $4,32041262 5 ft

feet .3"711.4 Vertical Change REF5712.4to41211 5 ft

feet 2.0-3.0%723.6 Cross Slope (PAR) SF14726.3to $120 $1,62041263 5 ft

feet726.3 Key Note Segment 43734.8to41285 5 ft

feet .39"742.8 Vertical Change LF5743.8to $75 $37541212 5 ft

feet752.5 Key Note Segment 59764.2to41286 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2105201448

Run ID

E Riverside
Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%765.8 Cross Slope (PAR) SF15768.8to $120 $1,80041264 5 ft

feet 2.0-3.0%771.3 Cross Slope (PAR) SF13773.9to $120 $1,56041265 5 ft

feet 2.0-3.0%781.6 Cross Slope (PAR) SF13784.1to $120 $1,50041266 5 ft

feet .33"785.6 Vertical Change LF5786.6to $75 $37541213 5 ft

feet 3.0-4.0%787.0 Cross Slope (PAR) SF19790.7to $120 $2,22041267 5 ft

feet 2.0-3.0%791.9 Cross Slope (PAR) SF72806.2to $120 $8,58041268 5 ft

feet 3.0-4.0%808.6 Cross Slope (PAR) SF14811.3to $120 $1,62041269 5 ft

$231,265.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RIVERSIDE DR

Street Side

NEBRASKA AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2105201504

Run ID

E Riverside
Dr

71

ID Sidewalk Width

Priority

feet 2.0-3.0%21.2 Cross Slope (PAR) SF5331.7to $120 $6,30041343 5 ft

feet 2.0-3.0%36.9 Cross Slope (PAR) SF5147.1to $120 $6,12041344 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF3153.8to $120 $3,66041345 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF7468.8to $120 $8,88041346 5 ft

feet 3.0-4.0%72.3 Cross Slope (PAR) SF201112.4to $120 $24,06041347 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF6114.3to $120 $66041348 5 ft

feet 2.0-3.0%117.2 Cross Slope (PAR) SF18120.8to $120 $2,16041349 5 ft

feet123.8 Key Note Segment 105144.8to41354 5 ft

feet 4.0-5.0%146.7 Cross Slope (PAR) SF98166.3to $120 $11,76041350 5 ft

feet .35"155.9 Vertical Change REF5156.9to41342 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF171200.5to $120 $20,52041351 5 ft

feet 4.0-5.0%200.5 Cross Slope (PAR) SF106221.7to $120 $12,72041352 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF136248.9to $120 $16,32041353 5 ft

$113,160.00TOTAL COST FOR: E RIVERSIDE DRN side of Starting at: NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

RIVERSIDE CT

Survey Street Name Starting Street Name

1117 E RIVERSIDE DR

End Street Name

2202101114

Run ID

E Riverside
Dr

87

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $840131206 5 ft

feet 2.0-3.0%1.4 Cross Slope (PAR) SF103.3to $120 $1,140131207 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF5216.5to $120 $6,180131208 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF2022.9to $120 $2,400131209 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF4735.9to $120 $5,640131210 5 ft

feet 36"30.6 Continuous Width SF531.6to $120 $600131230 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF13064.8to $120 $15,600131211 5 ft

feet .3"63.7 Vertical Change REF564.7to131202 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF3076.2to $120 $3,540131212 5 ft

feet77.8 Key Note Segment 9696.9to131226 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF30105.2to $120 $3,600131213 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF13110.2to $120 $1,500131214 5 ft

feet 4.0-5.0%111.6 Cross Slope (PAR) SF13114.1to $120 $1,500131215 5 ft

feet118.7 Key Note Segment 96137.9to131227 5 ft

feet 3.0-4.0%139.3 Cross Slope (PAR) SF35146.3to $120 $4,200131216 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF7147.7to $120 $840131217 5 ft

feet 2.0-3.0%155.5 Cross Slope (PAR) SF41163.7to $120 $4,920131218 5 ft

feet163.7 Key Note Segment 100183.7to131228 5 ft

feet .27"164.2 Vertical Change REF18167.8to131203 5 ft

feet .3"181.4 Vertical Change REF5182.4to131204 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF7187.1to $120 $780131219 5 ft

feet .27"188.1 Vertical Change LF5189.1to $75 $375131205 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF37196.6to $120 $4,380131220 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF40206.7to $120 $4,740131221 5 ft

feet207.1 Key Note Segment 93225.7to131229 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF56238.7to $120 $6,660131222 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF37248.6to $120 $4,380131223 5 ft

feet 2.0-3.0%251.3 Cross Slope (PAR) SF50261.3to $120 $6,000131224 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E RIVERSIDE DR

Street Side

RIVERSIDE CT

Survey Street Name Starting Street Name

1117 E RIVERSIDE DR

End Street Name

2202101114

Run ID

E Riverside
Dr

87

ID Sidewalk Width

Priority

feet 2.0-3.0%308.2 Cross Slope (PAR) SF27313.6to $120 $3,240131225 5 ft

$83,055.00TOTAL COST FOR: E RIVERSIDE DRS side of Starting at: RIVERSIDE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RUSH ST

Street Side

101 E RUSH ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031124

Run ID

E Rush St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF218.8to $120 $2,520119705 6 ft

feet -.33"8.8 Vertical Change REF69.8to119700 6 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF715.8to $120 $864119706 6 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF6234.8to $120 $7,416119707 6 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF1442.1to $120 $1,728119708 6 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF8059.0to $120 $9,576119709 6 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF5288.1to $120 $6,192119710 6 ft

feet .26"90.0 Vertical Change LF691.0to $75 $450119701 6 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF3196.4to $120 $3,672119711 6 ft

feet .29"96.6 Vertical Change LF697.6to $75 $450119702 6 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF34106.0to $120 $4,104119712 6 ft

feet .57"102.6 Vertical Change REF6103.6to119703 6 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF11108.1to $120 $1,296119713 6 ft

feet .32"110.4 Vertical Change LF6111.4to $75 $450119704 6 ft

$38,718.00TOTAL COST FOR: E RUSH STN side of Starting at: 101 E RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E RUSH ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

TORRES WAY

End Street Name

2202031128

Run ID

E Rush St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF7218.8to $120 $8,640119724 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF1925.7to $120 $2,220119725 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF4937.7to $120 $5,880119726 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF642.3to $120 $720119727 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF2550.5to $120 $2,940119728 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF4865.8to $120 $5,700119729 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF10091.8to $120 $12,000119730 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF30101.0to $120 $3,540119731 5 ft

$41,640.00TOTAL COST FOR: E RUSH STN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E SHERWOOD WAY

Street Side

1416 SHERWOOD WAY

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081535

Run ID

E Sherwood
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF245.7to $120 $2,820127563 5 ft

feet6.8 Key Note Segment 9525.8to127577 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF3637.3to $120 $4,320127564 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF4348.3to $120 $5,100127565 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF649.8to $120 $660127566 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF2957.6to $120 $3,480127567 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF15689.4to $120 $18,660127568 5 ft

feet90.0 Key Note Segment 95109.0to127578 5 ft

feet -.27"90.2 Vertical Change REF591.2to127558 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF25116.3to $120 $2,940127569 5 ft

feet117.8 Key Note Segment 94136.7to127579 5 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF160171.7to $120 $19,200127570 5 ft

feet 4.0-5.0%172.9 Cross Slope (PAR) SF7174.3to $120 $840127571 5 ft

feet174.5 Key Note Segment 89192.2to127580 5 ft

feet .29"174.6 Vertical Change REF5175.6to127559 5 ft

feet -.44"192.4 Vertical Change REF5193.4to127560 5 ft

feet 5.0-6.0%195.9 Cross Slope (PAR) SF24200.7to $120 $2,880127572 5 ft

feet 3.0-4.0%202.2 Cross Slope (PAR) SF16205.3to $120 $1,860127573 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF84222.0to $120 $10,020127574 5 ft

feet .32"207.5 Vertical Change REF5208.5to127561 5 ft

feet 3.0-4.0%224.4 Cross Slope (PAR) SF41232.6to $120 $4,920127575 5 ft

feet .48"226.5 Vertical Change REF5227.5to127562 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF9236.0to $120 $1,020127576 5 ft

$78,720.00TOTAL COST FOR: E SHERWOOD WAYS side of Starting at: 1416 SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E SHERWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081558

Run ID

E Sherwood
Way

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF306.6to $120 $3,600127727 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF5618.3to $120 $6,720127728 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF2525.3to $120 $2,940127729 5 ft

feet25.5 Key Note Segment 9544.4to127770 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF3352.4to $120 $3,960127730 5 ft

feet53.3 Key Note Segment 11075.3to127771 5 ft

feet 3.0-4.0%75.3 Cross Slope (Driveway) SF10796.7to $40 $4,280127731 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF13100.8to $120 $1,560127732 5 ft

feet 4.0-5.0%103.5 Cross Slope (PAR) SF13106.0to $120 $1,500127733 5 ft

feet107.4 Key Note Segment 99127.1to127772 5 ft

feet -.29"107.8 Vertical Change REF5108.8to127715 5 ft

feet 3.0-4.0%127.1 Cross Slope (Driveway) SF55138.1to $40 $2,200127734 5 ft

feet .26"136.7 Vertical Change REF5137.7to127716 5 ft

feet 5.0-6.0%138.8 Cross Slope (PAR) SF100158.8to $120 $12,000127735 5 ft

feet -.28"154.3 Vertical Change REF5155.3to127717 5 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF157190.3to $120 $18,900127736 5 ft

feet190.3 Key Note Segment 91208.4to127773 5 ft

feet 4.0-5.0%211.0 Cross Slope (PAR) SF129236.8to $120 $15,480127737 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF20240.8to $120 $2,400127738 5 ft

feet 4.0-5.0%240.8 Cross Slope (PAR) SF10242.8to $120 $1,200127739 5 ft

feet244.3 Key Note Segment 92262.6to127774 5 ft

feet 5.0-6.0%263.3 Cross Slope (Driveway) SF34270.0to $40 $1,340127740 5 ft

feet 3.0-4.0%271.4 Cross Slope (PAR) SF7272.8to $120 $840127741 5 ft

feet273.3 Key Note Segment 89291.0to127775 5 ft

feet 4.0-5.0%293.5 Cross Slope (PAR) SF127318.8to $120 $15,180127742 5 ft

feet 5.0-6.0%321.2 Cross Slope (PAR) SF51331.4to $120 $6,120127743 5 ft

feet 3.0-4.0%331.7 Cross Slope (PAR) SF109353.4to $120 $13,020127744 5 ft

feet354.1 Key Note Segment 94372.8to127776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E SHERWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081558

Run ID

E Sherwood
Way

65

ID Sidewalk Width

Priority

feet 3.0-4.0%374.7 Cross Slope (PAR) SF37382.0to $120 $4,380127745 5 ft

feet .31"381.5 Vertical Change REF5382.5to127718 5 ft

feet382.0 Key Note Segment 94400.7to127777 5 ft

feet 4.0-5.0%402.3 Cross Slope (PAR) SF76417.4to $120 $9,060127746 5 ft

feet 4.0-5.0%420.4 Cross Slope (PAR) SF42428.7to $120 $4,980127747 5 ft

feet 4.0-5.0%430.8 Cross Slope (PAR) SF26435.9to $120 $3,060127748 5 ft

feet435.9 Key Note Segment 97455.3to127778 5 ft

feet -.26"455.5 Vertical Change REF5456.5to127719 5 ft

feet 3.0-4.0%456.5 Cross Slope (PAR) SF23461.0to $120 $2,700127749 5 ft

feet 2.0-3.0%461.0 Cross Slope (PAR) SF150490.9to $120 $17,940127750 5 ft

feet .39"483.3 Vertical Change REF5484.3to127720 5 ft

feet 2.0-3.0%493.2 Cross Slope (PAR) SF89510.9to $120 $10,620127751 5 ft

feet 4.0-5.0%510.9 Cross Slope (PAR) SF35517.9to $120 $4,200127752 5 ft

feet517.9 Key Note Segment 94536.8to127779 5 ft

feet 3.0-4.0%540.8 Cross Slope (PAR) SF63553.4to $120 $7,560127753 5 ft

feet 2.0-3.0%553.8 Cross Slope (PAR) SF49563.6to $120 $5,880127754 5 ft

feet 4.0-5.0%565.9 Cross Slope (PAR) SF39573.8to $120 $4,740127755 5 ft

feet573.8 Key Note Segment 94592.6to127780 5 ft

feet 4.0-5.0%594.4 Cross Slope (PAR) SF35601.4to $120 $4,200127756 5 ft

feet .84"598.0 Vertical Change REF5599.0to127721 5 ft

feet601.4 Key Note Segment 94620.3to127781 5 ft

feet 3.0-4.0%622.8 Cross Slope (PAR) SF313685.3to $120 $37,500127757 5 ft

feet686.1 Key Note Segment 94704.9to127782 5 ft

feet 4.0-5.0%706.3 Cross Slope (PAR) SF38713.9to $120 $4,560127758 5 ft

feet713.9 Key Note Segment 93732.4to127783 5 ft

feet 4.0-5.0%732.7 Cross Slope (PAR) SF61744.9to $120 $7,320127759 5 ft

feet 2.0-3.0%745.8 Cross Slope (PAR) SF16748.9to $120 $1,860127760 5 ft

feet 4.0-5.0%749.7 Cross Slope (PAR) SF209791.4to $120 $25,020127761 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N E SHERWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081558

Run ID

E Sherwood
Way

65

ID Sidewalk Width

Priority

feet 2.0-3.0%791.4 Cross Slope (PAR) SF36798.6to $120 $4,320127762 5 ft

feet798.6 Key Note Segment 93817.2to127784 5 ft

feet -.32"799.3 Vertical Change REF5800.3to127723 5 ft

feet 4.0-5.0%818.4 Cross Slope (PAR) SF49828.1to $120 $5,820127763 5 ft

feet828.1 Key Note Segment 87845.4to127785 5 ft

feet -.36"846.2 Vertical Change LF5847.2to $75 $375127724 5 ft

feet 4.0-5.0%847.3 Cross Slope (PAR) SF115870.3to $120 $13,800127764 5 ft

feet 5.0-6.0%873.5 Cross Slope (PAR) SF29879.3to $120 $3,480127765 5 ft

feet 3.0-4.0%879.8 Cross Slope (PAR) SF154910.6to $120 $18,480127766 5 ft

feet911.5 Key Note Segment 95930.4to127786 5 ft

feet .39"912.2 Vertical Change REF5913.2to127725 5 ft

feet 4.0-5.0%931.8 Cross Slope (PAR) SF40939.8to $120 $4,800127767 5 ft

feet941.9 Key Note Segment 97961.3to127787 5 ft

feet 3.0-4.0%962.8 Cross Slope (PAR) SF71977.0to $120 $8,520127768 5 ft

feet .59"974.0 Vertical Change REF5975.0to127726 5 ft

feet 4.0-5.0%979.2 Cross Slope (PAR) SF43987.8to $120 $5,160127769 5 ft

$333,575.00TOTAL COST FOR: E SHERWOOD WAYN side of Starting at: FOUNTAIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E SHERWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

1412 SHERWOOD WAY

End Street Name

2202081532

Run ID

E Sherwood
Way

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF225.1to $120 $2,700127507 5 ft

feet 5.0-6.0%5.3 Cross Slope (PAR) SF2610.5to $120 $3,120127508 5 ft

feet 4.0-5.0%13.2 Cross Slope (PAR) SF4822.7to $120 $5,700127509 5 ft

feet23.3 Key Note Segment 9141.5to127545 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF4554.3to $120 $5,400127510 5 ft

feet55.4 Key Note Segment 9374.1to127546 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF1677.9to $120 $1,920127511 5 ft

feet 3.0-4.0%82.0 Cross Slope (PAR) SF1885.5to $120 $2,100127512 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF6899.9to $120 $8,160127513 5 ft

feet 4.0-5.0%100.3 Cross Slope (PAR) SF43108.9to $120 $5,160127514 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF9111.0to $120 $1,020127515 5 ft

feet111.0 Key Note Segment 100131.0to127547 5 ft

feet 2.0-3.0%136.9 Cross Slope (PAR) SF97156.3to $120 $11,640127516 5 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF70175.9to $120 $8,400127517 5 ft

feet 4.0-5.0%175.9 Cross Slope (PAR) SF101196.0to $120 $12,060127518 5 ft

feet197.1 Key Note Segment 96216.2to127548 5 ft

feet .27"197.4 Vertical Change REF5198.4to127494 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF28224.4to $120 $3,300127519 5 ft

feet224.4 Key Note Segment 97243.8to127549 5 ft

feet .27"224.5 Vertical Change REF5225.5to127495 5 ft

feet 2.0-3.0%248.0 Cross Slope (PAR) SF96267.2to $120 $11,520127520 5 ft

feet 4.0-5.0%267.2 Cross Slope (PAR) SF150297.2to $120 $18,000127521 5 ft

feet .35"276.0 Vertical Change REF5277.0to127496 5 ft

feet .35"293.4 Vertical Change REF5294.4to127497 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF15301.4to $120 $1,860127522 5 ft

feet 4.0-5.0%301.4 Cross Slope (PAR) SF32307.8to $120 $3,840127523 5 ft

feet 2.0-3.0%308.1 Cross Slope (PAR) SF10310.2to $120 $1,260127524 5 ft

feet310.6 Key Note Segment 96329.8to127550 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E SHERWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

1412 SHERWOOD WAY

End Street Name

2202081532

Run ID

E Sherwood
Way

62

ID Sidewalk Width

Priority

feet 2.0-3.0%331.6 Cross Slope (PAR) SF35338.6to $120 $4,200127525 5 ft

feet338.9 Key Note Segment 90356.9to127551 5 ft

feet .3"359.0 Vertical Change REF5360.0to127498 5 ft

feet 2.0-3.0%359.8 Cross Slope (PAR) SF135386.8to $120 $16,200127526 5 ft

feet 4.0-5.0%386.8 Cross Slope (PAR) SF176422.0to $120 $21,120127527 5 ft

feet -.42"421.7 Vertical Change REF5422.7to127499 5 ft

feet422.0 Key Note Segment 93440.5to127552 5 ft

feet 3.0-4.0%442.8 Cross Slope (PAR) SF14445.5to $120 $1,620127528 5 ft

feet 3.0-4.0%448.4 Cross Slope (PAR) SF7449.8to $120 $840127529 5 ft

feet449.8 Key Note Segment 92468.2to127553 5 ft

feet 2.0-3.0%470.3 Cross Slope (PAR) SF59482.1to $120 $7,080127530 5 ft

feet 4.0-5.0%482.1 Cross Slope (PAR) SF73496.7to $120 $8,760127531 5 ft

feet 2.0-3.0%497.5 Cross Slope (PAR) SF60509.5to $120 $7,200127532 5 ft

feet -.31"498.2 Vertical Change REF5499.2to127500 5 ft

feet 3.0-4.0%512.3 Cross Slope (PAR) SF50522.3to $120 $6,000127533 5 ft

feet 2.0-3.0%523.0 Cross Slope (PAR) SF39530.8to $120 $4,680127534 5 ft

feet 4.0-5.0%532.2 Cross Slope (PAR) SF6533.4to $120 $720127535 5 ft

feet533.4 Key Note Segment 94552.3to127554 5 ft

feet 3.0-4.0%553.4 Cross Slope (PAR) SF32559.8to $120 $3,840127536 5 ft

feet560.2 Key Note Segment 98579.9to127555 5 ft

feet 2.0-3.0%581.7 Cross Slope (PAR) SF41589.9to $120 $4,920127537 5 ft

feet .39"591.9 Vertical Change LF5592.9to $75 $375127502 5 ft

feet 3.0-4.0%593.0 Cross Slope (PAR) SF31599.2to $120 $3,720127538 5 ft

feet 2.0-3.0%600.3 Cross Slope (PAR) SF44609.0to $120 $5,220127539 5 ft

feet 4.0-5.0%609.0 Cross Slope (PAR) SF25613.9to $120 $2,940127540 5 ft

feet 2.0-3.0%613.9 Cross Slope (PAR) SF140641.9to $120 $16,800127541 5 ft

feet643.6 Key Note Segment 92661.9to127556 5 ft

feet 2.0-3.0%664.6 Cross Slope (PAR) SF28670.1to $120 $3,300127542 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S E SHERWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

1412 SHERWOOD WAY

End Street Name

2202081532

Run ID

E Sherwood
Way

62

ID Sidewalk Width

Priority

feet671.9 Key Note Segment 95690.8to127557 5 ft

feet .28"672.0 Vertical Change REF5673.0to127503 5 ft

feet .26"691.3 Vertical Change REF5692.3to127504 5 ft

feet 3.0-4.0%691.7 Cross Slope (PAR) SF250741.6to $120 $29,940127543 5 ft

feet .27"707.0 Vertical Change REF5708.0to127505 5 ft

feet -.3"721.5 Vertical Change REF5722.5to127506 5 ft

feet 2.0-3.0%742.7 Cross Slope (PAR) SF65755.7to $120 $7,800127544 5 ft

$264,435.00TOTAL COST FOR: E SHERWOOD WAYS side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E EAGLE DR

Street Side

1901 EAGLE DR

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202071017

Run ID

Eagle Dr

67

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 10321.3to122291 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF1526.2to $120 $1,740122271 5 ft

feet 2.0-3.0%36.7 Cross Slope (PAR) SF2140.9to $120 $2,520122272 5 ft

feet43.1 Key Note Segment 9662.3to122292 5 ft

feet .42"43.6 Vertical Change REF544.6to122251 5 ft

feet -.42"54.1 Vertical Change REF555.1to122252 5 ft

feet 4.0-5.0%63.6 Cross Slope (PAR) SF1265.9to $120 $1,380122273 5 ft

feet65.9 Key Note Segment 9885.6to122293 5 ft

feet .31"85.3 Vertical Change REF586.3to122254 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF988.5to $120 $1,020122274 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF101108.9to $120 $12,120122275 5 ft

feet .39"105.3 Vertical Change REF5106.3to122255 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF10117.9to $120 $1,140122276 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF40133.3to $120 $4,800122277 5 ft

feet134.2 Key Note Segment 96153.4to122294 5 ft

feet -.3"144.2 Vertical Change REF5145.2to122257 5 ft

feet158.2 Key Note Segment 97177.6to122295 5 ft

feet -.26"168.6 Vertical Change REF5169.6to122258 5 ft

feet -.27"177.9 Vertical Change REF5178.9to122259 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF64192.3to $120 $7,680122278 5 ft

feet 4.0-5.0%192.5 Cross Slope (PAR) SF27197.8to $120 $3,180122279 5 ft

feet199.6 Key Note Segment 98219.1to122296 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF89239.4to $120 $10,680122280 5 ft

feet -.31"230.3 Vertical Change REF5231.3to122260 5 ft

feet -.33"237.3 Vertical Change REF5238.3to122261 5 ft

feet240.6 Key Note Segment 99260.3to122297 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF10263.9to $120 $1,260122281 5 ft

feet265.0 Key Note Segment 100285.0to122298 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E EAGLE DR

Street Side

1901 EAGLE DR

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202071017

Run ID

Eagle Dr

67

ID Sidewalk Width

Priority

feet 4.0-5.0%285.8 Cross Slope (PAR) SF32292.1to $120 $3,780122282 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF103312.9to $120 $12,360122283 5 ft

feet -.3"297.4 Vertical Change REF5298.4to122262 5 ft

feet .61"311.7 Vertical Change REF5312.7to122263 5 ft

feet 4.0-5.0%313.1 Cross Slope (PAR) SF15316.1to $120 $1,800122284 5 ft

feet 2.0-3.0%316.1 Cross Slope (PAR) SF50326.2to $120 $6,060122285 5 ft

feet 1.01"322.5 Vertical Change REF5323.5to122264 5 ft

feet326.2 Key Note Segment 102346.6to122299 5 ft

feet 2.49"338.1 Vertical Change REF5339.1to122265 5 ft

feet 3.0-4.0%348.1 Cross Slope (PAR) SF8349.6to $120 $900122286 5 ft

feet351.9 Key Note Segment 97371.2to122300 5 ft

feet .27"352.0 Vertical Change REF5353.0to122266 5 ft

feet 2.91"370.1 Vertical Change REF5371.1to122267 5 ft

feet 4.0-5.0%371.4 Cross Slope (Driveway) SF12373.8to $40 $480122287 5 ft

feet 2.0-3.0%373.8 Cross Slope (PAR) SF170407.8to $120 $20,400122288 5 ft

feet413.8 Key Note Segment 96433.0to122301 5 ft

feet .28"430.8 Vertical Change REF5431.8to122268 5 ft

feet 5.0-6.0%433.0 7434.3to122303 5 ft

feet437.7 Key Note Segment 98457.2to122302 5 ft

feet 4.0-5.0%457.4 Cross Slope (Driveway) SF5458.4to $40 $200122289 5 ft

feet .73"458.8 Vertical Change SF5459.8to $75 $375122269 5 ft

feet 2.0-3.0%459.9 Cross Slope (PAR) SF75474.8to $120 $8,940122290 5 ft

feet .35"479.5 Vertical Change LF5480.5to $75 $375122270 5 ft

$103,190.00TOTAL COST FOR: EAGLE DRE side of Starting at: 1901 EAGLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EAGLE DR

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

1901 EAGLE DR

End Street Name

2202071013

Run ID

Eagle Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%9.6 Cross Slope (PAR) SF1412.4to $120 $1,680122219 5 ft

feet -.45"11.7 Vertical Change REF512.7to122207 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF2019.8to $120 $2,340122220 5 ft

feet20.0 Key Note Segment 9939.7to122240 5 ft

feet -.35"39.8 Vertical Change REF540.8to122208 5 ft

feet 4.0-5.0%40.8 Cross Slope (PAR) SF3046.7to $120 $3,540122221 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF2852.2to $120 $3,300122222 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF2658.3to $120 $3,060122223 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF1864.2to $120 $2,100122224 5 ft

feet65.9 Key Note Segment 9685.1to122241 5 ft

feet 3.0-4.0%86.0 Cross Slope (PAR) SF987.7to $120 $1,020122225 5 ft

feet90.8 Key Note Segment 93109.3to122242 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF49123.5to $120 $5,820122226 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF12130.4to $120 $1,440122227 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF35142.3to $120 $4,200122228 5 ft

feet156.8 Key Note Segment 93175.4to122243 5 ft

feet180.5 Key Note Segment 97199.8to122244 5 ft

feet -.45"208.5 Vertical Change LF5209.5to $75 $375122209 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF20224.2to $120 $2,340122229 5 ft

feet 2.0-3.0%228.5 Cross Slope (PAR) SF47237.8to $120 $5,580122230 5 ft

feet .34"238.4 Vertical Change LF5239.4to $75 $375122210 5 ft

feet -.3"244.7 Vertical Change LF19248.5to $75 $1,425122211 5 ft

feet247.8 Key Note Segment 90265.9to122245 5 ft

feet .27"271.7 Vertical Change LF5272.7to $75 $375122212 5 ft

feet271.8 Key Note Segment 95290.8to122246 5 ft

feet 3.0-4.0%294.4 Cross Slope (PAR) SF27299.8to $120 $3,240122231 5 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF103320.4to $120 $12,360122232 5 ft

feet .53"305.9 Vertical Change REF5306.9to122213 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EAGLE DR

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

1901 EAGLE DR

End Street Name

2202071013

Run ID

Eagle Dr

54

ID Sidewalk Width

Priority

feet .29"319.9 Vertical Change REF5320.9to122214 5 ft

feet 2.0-3.0%326.4 Cross Slope (PAR) SF54337.1to $120 $6,420122233 5 ft

feet337.6 Key Note Segment 96356.8to122247 5 ft

feet .32"338.0 Vertical Change REF5339.0to122215 5 ft

feet 2.0-3.0%360.5 Cross Slope (PAR) SF8362.1to $120 $960122234 5 ft

feet362.2 Key Note Segment 92380.5to122248 5 ft

feet .4"380.7 Vertical Change LF5381.7to $75 $375122216 5 ft

feet 4.0-5.0%381.8 Cross Slope (PAR) SF43390.4to $120 $5,160122235 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF22397.7to $120 $2,640122236 5 ft

feet 2.0-3.0%404.0 Cross Slope (PAR) SF23408.5to $120 $2,700122237 5 ft

feet410.5 Key Note Segment 105431.5to122249 5 ft

feet 2.0-3.0%444.8 Cross Slope (PAR) SF15447.8to $120 $1,800122238 5 ft

feet455.3 Key Note Segment 103475.8to122250 5 ft

feet .3"466.1 Vertical Change REF5467.1to122218 5 ft

feet 2.0-3.0%478.1 Cross Slope (PAR) SF5479.1to $120 $600122239 5 ft

$75,225.00TOTAL COST FOR: EAGLE DRW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EAGLE WAY

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120906

Run ID

Eagle Way

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9218.4to $120 $11,04093621 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF3024.7to $120 $3,54093622 5 ft

feet24.7 Key Note Segment 10345.3to93644 5 ft

feet .31"28.6 Vertical Change REF529.6to93604 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF847.4to $120 $96093623 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF1451.4to $120 $1,68093624 5 ft

feet 4.0-5.0%52.3 Cross Slope (PAR) SF1054.3to $120 $1,20093625 5 ft

feet54.8 Key Note Segment 10876.3to93645 5 ft

feet .26"58.9 Vertical Change REF559.9to93605 5 ft

feet 2.98"67.8 Vertical Change REF568.8to93606 5 ft

feet -.65"75.3 Vertical Change REF576.3to93607 5 ft

feet 3.0-4.0%78.2 Cross Slope (PAR) SF10599.2to $120 $12,60093626 5 ft

feet .32"85.5 Vertical Change REF586.5to93608 5 ft

feet 5.0-6.0%99.2 Cross Slope (PAR) SF41107.3to $120 $4,86093627 5 ft

feet .5"102.1 Vertical Change REF5103.1to93609 5 ft

feet 3.0-4.0%108.7 Cross Slope (PAR) SF39116.4to $120 $4,62093628 5 ft

feet 5.0-6.0%117.2 Cross Slope (PAR) SF19121.0to $120 $2,28093629 5 ft

feet 3.0-4.0%121.0 Cross Slope (PAR) SF44129.8to $120 $5,28093630 5 ft

feet 3.0-4.0%132.4 Cross Slope (PAR) SF7133.8to $120 $84093631 5 ft

feet133.9 Key Note Segment 107155.3to93646 5 ft

feet 1.52"144.1 Vertical Change REF5145.1to93610 5 ft

feet 5.0-6.0%157.6 Cross Slope (PAR) SF47167.0to $120 $5,64093632 5 ft

feet167.0 Key Note Segment 106188.1to93647 5 ft

feet .57"168.4 Vertical Change REF5169.4to93611 5 ft

feet .27"177.7 Vertical Change REF5178.7to93612 5 ft

feet -.28"185.8 Vertical Change REF5186.8to93613 5 ft

feet 3.0-4.0%190.5 Cross Slope (PAR) SF54201.3to $120 $6,48093633 5 ft

feet 4.0-5.0%203.7 Cross Slope (PAR) SF19207.4to $120 $2,22093634 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EAGLE WAY

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120906

Run ID

Eagle Way

50

ID Sidewalk Width

Priority

feet 4.0-5.0%210.0 Cross Slope (PAR) SF50219.9to $120 $5,94093635 5 ft

feet220.2 Key Note Segment 102240.5to93648 5 ft

feet .32"230.8 Vertical Change REF5231.8to93614 5 ft

feet .39"239.6 Vertical Change REF15242.5to93615 5 ft

feet 5.0-6.0%242.0 6243.2to93650 5 ft

feet 3.0-4.0%242.8 Cross Slope (PAR) SF28248.3to $120 $3,30093636 5 ft

feet 5.0-6.0%248.3 Cross Slope (PAR) SF39256.0to $120 $4,62093637 5 ft

feet .72"250.8 Vertical Change REF5251.8to93616 5 ft

feet 3.0-4.0%258.2 Cross Slope (PAR) SF26263.3to $120 $3,06093638 5 ft

feet 4.0-5.0%267.2 Cross Slope (PAR) SF7268.6to $120 $84093639 5 ft

feet 4.0-5.0%274.2 Cross Slope (PAR) SF52284.5to $120 $6,18093640 5 ft

feet -.37"280.0 Vertical Change REF5281.0to93617 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF50294.9to $120 $6,06093641 5 ft

feet .28"286.3 Vertical Change REF5287.3to93618 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF30303.3to $120 $3,60093642 5 ft

feet303.4 Key Note Segment 128329.0to93649 5 ft

feet .28"327.1 Vertical Change REF5328.1to93620 5 ft

feet 2.0-3.0%330.7 Cross Slope (PAR) SF8332.2to $120 $90093643 5 ft

$97,740.00TOTAL COST FOR: EAGLE WAYS side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EAGLE WAY

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120917

Run ID

Eagle Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6813.6to $120 $8,16093710 5 ft

feet 5.0-6.0%13.8 Cross Slope (PAR) SF3721.2to $120 $4,44093711 5 ft

feet21.2 Key Note Segment 12846.7to93729 5 ft

feet .41"46.1 Vertical Change REF547.1to93697 5 ft

feet 4.0-5.0%46.9 Cross Slope (Driveway) SF748.3to $40 $28093712 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF2155.5to $120 $2,52093713 5 ft

feet55.5 Key Note Segment 10576.6to93730 5 ft

feet .41"65.5 Vertical Change REF566.5to93698 5 ft

feet -.33"75.6 Vertical Change REF576.6to93699 5 ft

feet 3.0-4.0%77.5 Cross Slope (PAR) SF3484.3to $120 $4,08093714 5 ft

feet .85"79.6 Vertical Change REF580.6to93700 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF988.0to $120 $1,08093715 5 ft

feet 4.0-5.0%89.1 Cross Slope (PAR) SF4197.3to $120 $4,92093716 5 ft

feet 6.0-7.0%97.3 Cross Slope (PAR) SF898.8to $120 $90093717 5 ft

feet 5.0-6.0%98.8 Cross Slope (PAR) SF48108.4to $120 $5,76093718 5 ft

feet .27"107.6 Vertical Change REF5108.6to93701 5 ft

feet108.4 Key Note Segment 109130.1to93731 5 ft

feet .37"128.8 Vertical Change REF5129.8to93702 5 ft

feet 4.0-5.0%130.1 Cross Slope (Driveway) SF8131.7to $40 $32093719 5 ft

feet 6.0-7.0%132.8 Cross Slope (PAR) SF7134.2to $120 $84093720 5 ft

feet 5.0-6.0%134.2 Cross Slope (PAR) SF102154.6to $120 $12,24093721 5 ft

feet .33"140.2 Vertical Change REF5141.2to93703 5 ft

feet .3"153.6 Vertical Change REF5154.6to93704 5 ft

feet 3.0-4.0%154.6 Cross Slope (PAR) SF84171.3to $120 $10,02093722 5 ft

feet 3.0-4.0%173.4 Cross Slope (PAR) SF8174.9to $120 $90093723 5 ft

feet 3.0-4.0%179.5 Cross Slope (PAR) SF7180.8to $120 $78093724 5 ft

feet -.31"179.8 Vertical Change REF5180.8to93705 5 ft

feet192.2 Key Note Segment 101212.4to93732 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EAGLE WAY

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120917

Run ID

Eagle Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%212.8 Cross Slope (PAR) SF5213.8to $120 $60093725 5 ft

feet 4.0-5.0%219.7 Cross Slope (PAR) SF7221.1to $120 $84093726 5 ft

feet222.5 Key Note Segment 102242.8to93733 5 ft

feet .33"223.6 Vertical Change REF5224.6to93706 5 ft

feet -.31"233.2 Vertical Change REF5234.2to93707 5 ft

feet 5.0-6.0%243.0 Cross Slope (Driveway) SF18246.6to $40 $72093727 5 ft

feet .35"257.3 Vertical Change LF5258.3to $75 $37593708 5 ft

feet 4.0-5.0%259.4 Cross Slope (PAR) SF48269.0to $120 $5,76093728 5 ft

feet .35"268.9 Vertical Change REF5269.9to93709 5 ft

$65,535.00TOTAL COST FOR: EAGLE WAYN side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N EASY CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161123

Run ID

Easy Ct

42

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38070783 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF3514.3to $120 $4,20070784 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF4824.8to $120 $5,70070785 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF1849.4to $120 $2,10070786 5 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF1556.4to $120 $1,74070787 5 ft

feet56.4 Key Note Segment 10577.3to70796 5 ft

feet 2.0-3.0%77.3 Cross Slope (Driveway) SF1580.3to $40 $60070788 5 ft

feet -.3"87.2 Vertical Change LF588.2to $75 $37570775 5 ft

feet94.7 Key Note Segment 107116.0to70797 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF8118.4to $120 $96070789 5 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF32129.9to $120 $3,84070790 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF5136.3to $120 $60070791 5 ft

feet 1.34"141.9 Vertical Change SF5142.9to $75 $37570776 5 ft

feet146.8 Key Note Segment 79162.7to70798 5 ft

feet -.41"148.3 Vertical Change REF5149.3to70777 5 ft

feet .32"156.0 Vertical Change REF5157.0to70778 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF17172.1to $120 $1,98070792 5 ft

feet172.1 Key Note Segment 108193.7to70799 5 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF19217.4to $120 $2,22070793 5 ft

feet -.26"216.6 Vertical Change REF5217.6to70779 5 ft

feet217.4 Key Note Segment 144246.1to70800 5 ft

feet 1.06"242.4 Vertical Change REF5243.4to70780 5 ft

feet 2.0-3.0%246.1 Cross Slope (Driveway) SF11248.3to $40 $44070794 5 ft

feet -.31"256.2 Vertical Change LF5257.2to $75 $37570781 5 ft

feet .27"260.3 Vertical Change LF5261.3to $75 $37570782 5 ft

feet 3.0-4.0%264.3 Cross Slope (PAR) SF10266.3to $120 $1,20070795 5 ft

$31,460.00TOTAL COST FOR: EASY CTS / N side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW EIGHTH ST

Street Side

118 EIGHTH ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2105191517

Run ID

Eighth St

82

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF469.1to $120 $5,46039756 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF1714.9to $120 $1,98039757 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF1527.1to $120 $1,80039758 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1333.3to $120 $1,56039759 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF219121.6to $120 $26,28039760 5 ft

$37,080.00TOTAL COST FOR: EIGHTH STNW side of Starting at: 118 EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW EIGHTH ST

Street Side

327 S H ST

Survey Street Name Starting Street Name

S H ST

End Street Name

2105191544

Run ID

Eighth St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF7717.9to $120 $9,24039866 5 ft

feet .67"18.5 Vertical Change SF519.5to $75 $37539864 5 ft

feet 2.0-3.0%23.5 Cross Slope (PAR) SF4332.0to $120 $5,10039867 5 ft

feet 3.0-4.0%35.0 Cross Slope (PAR) SF2339.6to $120 $2,76039868 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF5252.0to $120 $6,18039869 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF3058.3to $120 $3,54039870 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF561.8to $120 $60039871 5 ft

feet 2.61"67.8 Vertical Change SF568.8to $75 $37539865 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF20109.5to $120 $2,40039872 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF17124.7to $120 $2,04039873 5 ft

$32,610.00TOTAL COST FOR: EIGHTH STNW side of Starting at: 327 S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE EIGHTH ST

Street Side

S G ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2105191512

Run ID

Eighth St

110

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $90039738 5 ft

feet -.27"4.9 Vertical Change LF55.9to $75 $37539734 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF3314.9to $120 $3,96039739 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF18655.8to $120 $22,26039740 5 ft

feet 3.0-4.0%58.6 Cross Slope (PAR) SF659.8to $120 $72039741 5 ft

feet -.33"60.3 Vertical Change LF561.3to $75 $37539735 5 ft

feet 2.0-3.0%61.6 Cross Slope (PAR) SF7776.9to $120 $9,18039742 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF880.7to $120 $90039743 5 ft

feet80.8 Key Note Segment 111103.0to39753 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF42114.2to $120 $4,98039744 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF57128.2to $120 $6,84039745 5 ft

feet -.29"125.1 Vertical Change REF5126.1to39736 5 ft

feet 2.0-3.0%130.6 Cross Slope (PAR) SF168164.1to $120 $20,10039746 5 ft

feet165.4 Key Note Segment 95184.3to39754 5 ft

feet 1.74"179.6 Vertical Change REF5180.6to39737 5 ft

feet 3.0-4.0%184.3 Cross Slope (Driveway) SF20188.3to $40 $80039747 5 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF88206.6to $120 $10,50039748 5 ft

feet 2.0-3.0%210.5 Cross Slope (PAR) SF30216.5to $120 $3,60039749 5 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF21223.5to $120 $2,46039750 5 ft

feet232.6 Key Note Segment 101252.8to39755 5 ft

feet 2.0-3.0%252.8 Cross Slope (Driveway) SF43261.3to $40 $1,70039751 5 ft

feet 4.0-5.0%261.6 Cross Slope (PAR) SF48271.2to $120 $5,76039752 5 ft

$95,410.00TOTAL COST FOR: EIGHTH STSE side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE EIGHTH ST

Street Side

S H ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2105191557

Run ID

Eighth St

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF82.4to $120 $90039908 5 ft

feet 5.0-6.0%2.0 73.3to39926 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF63.9to $120 $72039909 5 ft

feet -.29"5.0 Vertical Change LF56.0to $75 $37539904 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF1958.5to $120 $2,22039910 5 ft

feet .34"62.4 Vertical Change LF563.4to $75 $37539905 5 ft

feet 1.11"77.9 Vertical Change SF578.9to $75 $37539906 5 ft

feet85.8 Key Note Segment 92104.1to39924 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF11110.8to $120 $1,26039911 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF26122.9to $120 $3,12039912 5 ft

feet123.8 Key Note Segment 99143.6to39925 5 ft

feet .5"133.2 Vertical Change REF5134.2to39907 5 ft

feet 2.0-3.0%144.3 Cross Slope (Driveway) SF39152.1to $40 $1,56039913 5 ft

feet 3.0-4.0%155.0 Cross Slope (PAR) SF20159.0to $120 $2,40039914 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF17162.3to $120 $1,98039915 5 ft

feet 3.0-4.0%164.4 Cross Slope (PAR) SF17167.8to $120 $2,04039916 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF106188.9to $120 $12,66039917 5 ft

feet 2.0-3.0%194.1 Cross Slope (PAR) SF10196.0to $120 $1,14039918 5 ft

feet 2.0-3.0%207.5 Cross Slope (PAR) SF44216.2to $120 $5,22039919 5 ft

feet 2.0-3.0%219.5 Cross Slope (PAR) SF9221.3to $120 $1,08039920 5 ft

feet 2.0-3.0%225.7 Cross Slope (PAR) SF26230.9to $120 $3,12039921 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF52244.8to $120 $6,24039922 5 ft

feet 2.0-3.0%252.7 Cross Slope (PAR) SF101272.9to $120 $12,12039923 5 ft

$58,905.00TOTAL COST FOR: EIGHTH STSE side of Starting at: S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EISENHOWER LN

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081142

Run ID

Eisenhower
Ln

32

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF4711.4to $120 $5,580126009 5 ft

feet 4.0-5.0%14.6 Cross Slope (PAR) SF916.3to $120 $1,020126010 5 ft

feet 3.0-4.0%18.4 Cross Slope (PAR) SF1621.6to $120 $1,920126011 5 ft

feet23.5 Key Note Segment 9843.0to126033 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF3450.3to $120 $4,020126012 5 ft

feet51.3 Key Note Segment 7265.7to126034 5 ft

feet 2.0-3.0%66.4 Cross Slope (Driveway) SF4375.1to $40 $1,740126013 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF1981.7to $120 $2,220126014 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF121105.9to $120 $14,520126015 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF47118.8to $120 $5,580126016 5 ft

feet 4.0-5.0%119.6 Cross Slope (PAR) SF18123.1to $120 $2,100126017 5 ft

feet 5.0-6.0%125.8 Cross Slope (PAR) SF8127.3to $120 $900126018 5 ft

feet128.1 Key Note Segment 72142.4to126035 5 ft

feet 3.0-4.0%145.1 Cross Slope (PAR) SF7146.5to $120 $840126019 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF35154.9to $120 $4,140126020 5 ft

feet154.9 Key Note Segment 67168.3to126036 5 ft

feet 3.0-4.0%169.6 Cross Slope (PAR) SF116192.8to $120 $13,920126021 5 ft

feet -.52"173.0 Vertical Change REF5174.0to126004 5 ft

feet .29"187.9 Vertical Change REF5188.9to126005 5 ft

feet 3.0-4.0%195.8 Cross Slope (PAR) SF21199.9to $120 $2,460126022 5 ft

feet 4.0-5.0%203.8 Cross Slope (PAR) SF11205.9to $120 $1,260126023 5 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF13211.1to $120 $1,500126024 5 ft

feet 5.0-6.0%211.9 Cross Slope (PAR) SF22216.2to $120 $2,580126025 5 ft

feet 3.0-4.0%216.2 Cross Slope (PAR) SF37223.5to $120 $4,380126026 5 ft

feet 2.0-3.0%225.2 Cross Slope (PAR) SF28230.8to $120 $3,360126027 5 ft

feet231.6 Key Note Segment 75246.5to126037 5 ft

feet 3.0-4.0%249.2 Cross Slope (PAR) SF6250.4to $120 $720126028 5 ft

feet .28"250.0 Vertical Change REF5251.0to126006 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EISENHOWER LN

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081142

Run ID

Eisenhower
Ln

32

ID Sidewalk Width

Priority

feet 3.0-4.0%253.3 Cross Slope (PAR) SF20257.2to $120 $2,340126029 5 ft

feet258.2 Key Note Segment 73272.9to126038 5 ft

feet .35"269.2 Vertical Change REF5270.2to126007 5 ft

feet 2.0-3.0%278.0 Cross Slope (PAR) SF24282.8to $120 $2,880126030 5 ft

feet 4.0-5.0%282.8 Cross Slope (PAR) SF29288.5to $120 $3,420126031 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF112310.8to $120 $13,380126032 5 ft

feet .26"301.2 Vertical Change REF5302.2to126008 5 ft

$96,780.00TOTAL COST FOR: EISENHOWER LNN side of Starting at: ADAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EISENHOWER LN

Street Side

COOLIDGE ST

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081425

Run ID

Eisenhower
Ln

30

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF82.5to $120 $960127212 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF74.1to $120 $840127213 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF12138.3to $120 $14,580127214 5 ft

feet .29"32.0 Vertical Change REF533.0to127206 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF7157.3to $120 $8,460127215 5 ft

feet 2.19"49.9 Vertical Change REF550.9to127207 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF11683.3to $120 $13,860127216 5 ft

feet .27"84.2 Vertical Change LF585.2to $75 $375127208 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF2389.9to $120 $2,760127217 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF85107.2to $120 $10,200127218 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF217153.4to $120 $26,040127219 5 ft

feet -.31"118.9 Vertical Change REF5119.9to127209 5 ft

feet .52"136.3 Vertical Change REF5137.3to127210 5 ft

feet .48"153.4 Vertical Change REF5154.4to127211 5 ft

$78,075.00TOTAL COST FOR: EISENHOWER LNS side of Starting at: COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EISENHOWER LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

MONROE AVE

End Street Name

2202081402

Run ID

Eisenhower
Ln

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF7515.0to $120 $8,940127015 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF18555.3to $120 $22,200127016 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF2062.2to $120 $2,340127017 5 ft

feet 3.0-4.0%65.1 Cross Slope (PAR) SF6878.6to $120 $8,100127018 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF4990.7to $120 $5,820127019 5 ft

feet -.26"85.1 Vertical Change REF586.1to127012 5 ft

feet .37"93.5 Vertical Change REF594.5to127013 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF83110.8to $120 $9,900127020 5 ft

feet 2.0-3.0%112.9 Cross Slope (PAR) SF29118.7to $120 $3,480127021 5 ft

feet .38"119.5 Vertical Change LF5120.5to $75 $375127014 5 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF20127.2to $120 $2,340127022 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF57139.8to $120 $6,840127023 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF53153.3to $120 $6,300127024 5 ft

$76,635.00TOTAL COST FOR: EISENHOWER LNS side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EISENHOWER LN

Street Side

MONROE AVE

Survey Street Name Starting Street Name

COOLIDGE ST

End Street Name

2202081414

Run ID

Eisenhower
Ln

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380127114 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF7223.5to $120 $8,580127115 5 ft

feet .28"23.3 Vertical Change REF524.3to127107 5 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF5141.2to $120 $6,060127116 5 ft

feet .41"39.7 Vertical Change REF540.7to127108 5 ft

feet .34"47.3 Vertical Change LF548.3to $75 $375127109 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF750.3to $120 $780127117 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF12076.3to $120 $14,340127118 5 ft

feet -.31"73.3 Vertical Change REF574.3to127110 5 ft

feet 4.0-5.0%76.3 Cross Slope (PAR) SF1579.3to $120 $1,800127119 5 ft

feet 3.0-4.0%81.4 Cross Slope (PAR) SF1985.3to $120 $2,340127120 5 ft

feet .36"82.2 Vertical Change REF583.2to127111 5 ft

feet 5.0-6.0%85.5 Cross Slope (PAR) SF3993.3to $120 $4,680127121 5 ft

feet .39"90.3 Vertical Change REF591.3to127112 5 ft

feet 4.0-5.0%99.0 Cross Slope (PAR) SF34105.8to $120 $4,080127122 5 ft

feet 4.0-5.0%108.8 Cross Slope (PAR) SF97128.2to $120 $11,640127123 5 ft

feet .3"116.1 Vertical Change REF5117.1to127113 5 ft

feet 3.0-4.0%130.3 Cross Slope (PAR) SF73144.8to $120 $8,700127124 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF14147.7to $120 $1,740127125 5 ft

$66,495.00TOTAL COST FOR: EISENHOWER LNS side of Starting at: MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EISENHOWER LN

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081328

Run ID

Eisenhower
Ln

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF61.8to $120 $660126984 5 ft

feet2.3 Key Note Segment 7617.5to126999 5 ft

feet .26"20.8 Vertical Change LF521.8to $75 $375126977 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF1528.2to $120 $1,740126985 5 ft

feet33.5 Key Note Segment 7949.3to127000 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF2961.5to $120 $3,420126986 5 ft

feet61.5 Key Note Segment 6975.3to127001 5 ft

feet 3.0-4.0%75.3 Cross Slope (Driveway) SF6688.5to $40 $2,640126987 5 ft

feet .32"80.3 Vertical Change REF581.3to126978 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF2493.5to $120 $2,820126988 5 ft

feet 4.0-5.0%93.5 Cross Slope (PAR) SF59105.2to $120 $7,020126989 5 ft

feet -.33"94.6 Vertical Change REF595.6to126979 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF149138.3to $120 $17,880126990 5 ft

feet139.2 Key Note Segment 73153.7to127002 5 ft

feet 2.0-3.0%153.7 Cross Slope (Driveway) SF60165.6to $40 $2,380126991 5 ft

feet .31"164.0 Vertical Change REF5165.0to126980 5 ft

feet165.6 Key Note Segment 68179.1to127003 5 ft

feet 2.0-3.0%179.3 Cross Slope (Driveway) SF20183.3to $40 $800126992 5 ft

feet 2.0-3.0%187.9 Cross Slope (PAR) SF105208.8to $120 $12,540126993 5 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF155241.8to $120 $18,540126994 5 ft

feet .26"224.2 Vertical Change REF5225.2to126981 5 ft

feet .63"241.3 Vertical Change REF5242.3to126982 5 ft

feet241.8 Key Note Segment 70255.8to127004 5 ft

feet .26"254.0 Vertical Change REF5255.0to126983 5 ft

feet 2.0-3.0%260.9 Cross Slope (PAR) SF26266.1to $120 $3,120126995 5 ft

feet267.3 Key Note Segment 79283.0to127005 5 ft

feet 2.0-3.0%283.0 Cross Slope (Driveway) SF9284.8to $40 $360126996 5 ft

feet 2.0-3.0%291.7 Cross Slope (PAR) SF32298.1to $120 $3,840126997 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EISENHOWER LN

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081328

Run ID

Eisenhower
Ln

28

ID Sidewalk Width

Priority

feet 2.0-3.0%300.5 Cross Slope (PAR) SF59312.3to $120 $7,080126998 5 ft

$85,215.00TOTAL COST FOR: EISENHOWER LNN side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EL MONTE AVE

Street Side

811 EL MONTE AVE

Survey Street Name Starting Street Name

823 EL MONTE AVE

End Street Name

2201191052

Run ID

El Monte
Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF73.7to $120 $840102941 5 ft

feet .38"6.4 Vertical Change LF57.4to $75 $375102930 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF613.3to $120 $660102942 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF4124.5to $120 $4,920102943 5 ft

feet -.29"22.7 Vertical Change REF523.7to102931 5 ft

feet24.5 Key Note Segment 10345.0to102948 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF2251.7to $120 $2,580102944 5 ft

feet .28"50.3 Vertical Change REF551.3to102933 5 ft

feet53.8 Key Note Segment 10073.8to102949 5 ft

feet 2.0-3.0%74.2 Cross Slope (Driveway) SF5785.6to $40 $2,280102945 5 ft

feet .32"75.3 Vertical Change LF576.3to $75 $375102934 5 ft

feet 2.43"96.7 Vertical Change SF597.7to $75 $375102935 5 ft

feet -.37"99.0 Vertical Change LF5100.0to $75 $375102936 5 ft

feet .43"101.7 Vertical Change REF5102.7to102937 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF6103.1to $120 $720102946 5 ft

feet 1.65"110.4 Vertical Change SF5111.4to $75 $375102938 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF63131.2to $120 $7,620102947 5 ft

feet131.7 Key Note Segment 105152.6to102950 5 ft

feet -.27"132.4 Vertical Change REF5133.4to102939 5 ft

feet .3"138.2 Vertical Change REF5139.2to102940 5 ft

$21,495.00TOTAL COST FOR: EL MONTE AVEN side of Starting at: 811 EL MONTE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EL MONTE AVE

Street Side

FAIR OAK AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191112

Run ID

El Monte
Ave

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF28657.1to $120 $34,260103077 5 ft

feet .31"11.7 Vertical Change REF512.7to103072 5 ft

feet .29"24.8 Vertical Change REF525.8to103073 5 ft

feet 60"30.8 Protruding Object JOB531.8to $99 $99103086 5 ft

feet -.31"37.0 Vertical Change REF538.0to103074 5 ft

feet 4.0-5.0%60.6 Cross Slope (PAR) SF7275.0to $120 $8,640103078 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF1477.8to $120 $1,680103079 5 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF2185.2to $120 $2,580103080 5 ft

feet 3.0-4.0%88.6 Cross Slope (PAR) SF112111.0to $120 $13,440103081 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF22117.6to $120 $2,580103082 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF16122.8to $120 $1,860103083 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF23130.1to $120 $2,700103084 5 ft

feet 3.0-4.0%132.3 Cross Slope (PAR) SF211174.6to $120 $25,380103085 5 ft

feet -.26"162.8 Vertical Change REF5163.8to103075 5 ft

feet .29"174.9 Vertical Change LF5175.9to $75 $375103076 5 ft

$93,594.00TOTAL COST FOR: EL MONTE AVES side of Starting at: FAIR OAK AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S EL MONTE CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211104

Run ID

El Monte Ct

58

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF11523.0to $120 $13,80079113 5 ft

feet .27"16.5 Vertical Change REF517.5to79109 5 ft

feet23.0 Key Note Segment 9942.8to79128 5 ft

feet .29"33.3 Vertical Change REF534.3to79110 5 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF8060.3to $120 $9,54079114 5 ft

feet60.8 Key Note Segment 10481.6to79129 5 ft

feet 3.0-4.0%81.7 Cross Slope (Driveway) SF4590.7to $40 $1,80079115 5 ft

feet 3.0-4.0%92.9 Cross Slope (PAR) SF1295.3to $120 $1,44079116 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF77110.6to $120 $9,18079117 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF11125.5to $120 $1,32079118 5 ft

feet135.9 Key Note Segment 102156.3to79130 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF45172.6to $120 $5,34079119 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF7178.6to $120 $78079120 5 ft

feet179.2 Key Note Segment 101199.4to79131 5 ft

feet .36"190.3 Vertical Change REF5191.3to79111 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF83217.2to $120 $9,90079121 5 ft

feet 4.0-5.0%219.6 Cross Slope (PAR) SF97238.9to $120 $11,58079122 5 ft

feet 3.0-4.0%241.3 Cross Slope (PAR) SF38248.8to $120 $4,50079123 5 ft

feet 5.0-6.0%249.8 Cross Slope (PAR) SF40257.9to $120 $4,86079124 5 ft

feet258.8 Key Note Segment 88276.3to79132 5 ft

feet -.28"266.4 Vertical Change REF5267.4to79112 5 ft

feet 3.0-4.0%277.3 Cross Slope (PAR) SF85294.3to $120 $10,20079125 5 ft

feet294.6 Key Note Segment 97314.0to79133 5 ft

feet 2.0-3.0%316.9 Cross Slope (PAR) SF29322.7to $120 $3,48079126 5 ft

feet 3.0-4.0%325.8 Cross Slope (PAR) SF57337.2to $120 $6,84079127 5 ft

$94,560.00TOTAL COST FOR: EL MONTE CTN/W/S side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EL MONTE CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

314 EL MONTE CT

End Street Name

2110211056

Run ID

El Monte Ct

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6917.3to $120 $8,30479093 4 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF14958.0to $120 $17,85679094 4 ft

feet 1.11"46.3 Vertical Change REF447.3to79089 4 ft

feet 5.0-6.0%59.0 Cross Slope (PAR) SF1362.3to $120 $1,58479095 4 ft

feet -.31"60.6 Vertical Change REF461.6to79090 4 ft

feet .98"63.6 Vertical Change SF464.6to $75 $30079091 4 ft

feet .41"65.4 Vertical Change LF466.4to $75 $30079092 4 ft

feet 3.0-4.0%69.4 Cross Slope (PAR) SF2074.3to $120 $2,35279096 4 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2279.9to $120 $2,68879097 4 ft

$33,384.00TOTAL COST FOR: EL MONTE CTS side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EL MONTE ST

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA CRUZ ST

End Street Name

2110210927

Run ID

El Monte St

58

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 11022.3to78360 5 ft

feet .29"20.7 Vertical Change REF521.7to78343 5 ft

feet 4.0-5.0%24.5 Cross Slope (PAR) SF2930.2to $120 $3,42078346 5 ft

feet 4.0-5.0%33.4 Cross Slope (PAR) SF1335.9to $120 $1,50078347 5 ft

feet35.9 Key Note Segment 11158.1to78361 5 ft

feet 4.0-5.0%58.4 Cross Slope (Driveway) SF1561.3to $40 $58078348 5 ft

feet 4.0-5.0%64.0 Cross Slope (PAR) SF10284.3to $120 $12,18078349 5 ft

feet84.5 Key Note Segment 106105.6to78362 5 ft

feet 4.0-5.0%105.6 Cross Slope (Driveway) SF22109.9to $40 $86078350 5 ft

feet110.4 Key Note Segment 104131.2to78363 5 ft

feet -.5"130.0 Vertical Change REF5131.0to78344 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF35138.9to $120 $4,26078351 5 ft

feet 4.0-5.0%138.9 Cross Slope (PAR) SF20142.8to $120 $2,34078352 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF36150.4to $120 $4,32078353 5 ft

feet 3.0-4.0%153.1 Cross Slope (PAR) SF41161.3to $120 $4,92078354 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF49174.0to $120 $5,82078355 5 ft

feet 4.0-5.0%176.1 Cross Slope (PAR) SF54186.9to $120 $6,48078356 5 ft

feet187.8 Key Note Segment 105208.7to78364 5 ft

feet 3.0-4.0%211.3 Cross Slope (PAR) SF11213.5to $120 $1,32078357 5 ft

feet213.6 Key Note Segment 104234.3to78365 5 ft

feet 2.0-3.0%234.7 Cross Slope (PAR) SF17238.0to $120 $1,98078358 5 ft

feet 4.0-5.0%238.0 Cross Slope (PAR) SF84254.7to $120 $10,02078359 5 ft

feet .49"253.3 Vertical Change REF5254.3to78345 5 ft

$60,000.00TOTAL COST FOR: EL MONTE STN side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EL MONTE ST

Street Side

SANTA CLARA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210959

Run ID

El Monte St

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF7816.3to $120 $9,30078602 5 ft

feet 5.0-6.0%17.4 Cross Slope (PAR) SF618.6to $120 $72078603 5 ft

feet18.6 Key Note Segment 9938.5to78618 5 ft

feet -.29"19.5 Vertical Change REF520.5to78595 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF2343.9to $120 $2,76078604 5 ft

feet44.4 Key Note Segment 10264.8to78619 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF11588.8to $120 $13,80078605 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF85108.6to $120 $10,20078606 5 ft

feet 4.0-5.0%108.6 Cross Slope (PAR) SF49118.3to $120 $5,82078607 5 ft

feet 1.32"111.3 Vertical Change REF5112.3to78596 5 ft

feet119.4 Key Note Segment 105140.3to78620 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF21145.6to $120 $2,58078608 5 ft

feet145.6 Key Note Segment 107166.9to78621 5 ft

feet 3.0-4.0%169.5 Cross Slope (PAR) SF81185.6to $120 $9,66078609 5 ft

feet 3.0-4.0%188.2 Cross Slope (PAR) SF131214.4to $120 $15,72078610 5 ft

feet 5.0-6.0%214.8 Cross Slope (PAR) SF38222.3to $120 $4,50078611 5 ft

feet222.3 Key Note Segment 98241.9to78622 5 ft

feet 3.0-4.0%245.8 Cross Slope (PAR) SF8247.4to $120 $96078612 5 ft

feet247.6 Key Note Segment 108269.1to78623 5 ft

feet 3.0-4.0%270.6 Cross Slope (PAR) SF144299.5to $120 $17,34078613 5 ft

feet 4.0-5.0%301.9 Cross Slope (PAR) SF106323.1to $120 $12,72078614 5 ft

feet .3"311.4 Vertical Change REF5312.4to78598 5 ft

feet324.4 Key Note Segment 102344.7to78624 5 ft

feet .48"334.5 Vertical Change REF5335.5to78599 5 ft

feet 3.0-4.0%345.5 Cross Slope (PAR) SF29351.3to $120 $3,48078615 5 ft

feet351.3 Key Note Segment 99371.1to78625 5 ft

feet .26"361.8 Vertical Change REF5362.8to78601 5 ft

feet 3.0-4.0%372.9 Cross Slope (PAR) SF23377.4to $120 $2,70078616 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S EL MONTE ST

Street Side

SANTA CLARA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210959

Run ID

El Monte St

64

ID Sidewalk Width

Priority

feet 4.0-5.0%380.0 Cross Slope (PAR) SF55391.0to $120 $6,60078617 5 ft

$118,860.00TOTAL COST FOR: EL MONTE STS side of Starting at: SANTA CLARA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N EL MONTE ST

Street Side

SANTA CRUZ ST

Survey Street Name Starting Street Name

SANTA CLARA ST

End Street Name

2110210932

Run ID

El Monte St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF8418.1to $120 $10,02078381 5 ft

feet18.3 Key Note Segment 10739.8to78390 5 ft

feet 3.0-4.0%42.4 Cross Slope (PAR) SF844.0to $120 $96078382 5 ft

feet44.4 Key Note Segment 10565.4to78391 5 ft

feet .28"55.0 Vertical Change REF556.0to78379 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF1368.4to $120 $1,56078383 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF11994.9to $120 $14,28078384 5 ft

feet96.3 Key Note Segment 105117.3to78392 5 ft

feet 4.0-5.0%117.4 Cross Slope (Driveway) SF42125.7to $40 $1,66078385 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF6127.1to $120 $72078386 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF5133.8to $120 $60078387 5 ft

feet 4.0-5.0%135.1 Cross Slope (PAR) SF54145.8to $120 $6,42078388 5 ft

feet145.8 Key Note Segment 112168.3to78393 5 ft

feet 2.0-3.0%170.2 Cross Slope (PAR) SF9171.9to $120 $1,02078389 5 ft

feet .49"171.9 Vertical Change REF5172.9to78380 5 ft

$37,240.00TOTAL COST FOR: EL MONTE STN side of Starting at: SANTA CRUZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

16404 KROHN ST

Survey Street Name Starting Street Name

OVERPASS

End Street Name

2202111736

Run ID

Ellis St

40

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF226.6to $120 $2,580134250 5 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF16840.1to $120 $20,100134251 5 ft

feet 3.0-4.0%43.1 Cross Slope (PAR) SF1045.0to $120 $1,140134252 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF16278.6to $120 $19,500134253 5 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF6494.8to $120 $7,620134254 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF38105.3to $120 $4,500134255 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF34126.5to $120 $4,020134256 5 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF87146.9to $120 $10,440134257 5 ft

feet 2.0-3.0%152.4 Cross Slope (Driveway) SF51162.5to $40 $2,020134258 5 ft

feet 2.0-3.0%178.1 Cross Slope (Driveway) SF74192.8to $40 $2,940134259 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF43206.1to $120 $5,160134260 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF19213.5to $120 $2,220134261 5 ft

feet 2.0-3.0%221.2 Cross Slope (PAR) SF28226.8to $120 $3,360134262 5 ft

feet 2.0-3.0%230.2 Cross Slope (PAR) SF33236.7to $120 $3,900134263 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF29297.5to $120 $3,420134264 5 ft

feet 2.0-3.0%305.3 Cross Slope (PAR) SF20309.3to $120 $2,400134265 5 ft

feet 3.0-4.0%312.1 Cross Slope (PAR) SF5313.1to $120 $600134266 5 ft

feet 2.0-3.0%314.1 Cross Slope (PAR) SF6315.3to $120 $720134267 5 ft

feet 2.0-3.0%333.0 Cross Slope (PAR) SF22337.4to $120 $2,640134268 5 ft

feet 2.72"337.1 Vertical Change REF5338.1to134246 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF104360.9to $120 $12,420134269 5 ft

feet .37"354.3 Vertical Change REF5355.3to134247 5 ft

feet 2.0-3.0%365.7 Cross Slope (PAR) SF16368.8to $120 $1,860134270 5 ft

feet 2.0-3.0%402.8 Cross Slope (PAR) SF19406.6to $120 $2,280134271 5 ft

feet 2.0-3.0%409.5 Cross Slope (PAR) SF22413.8to $120 $2,580134272 5 ft

feet 2.0-3.0%416.8 Cross Slope (PAR) SF44425.6to $120 $5,280134273 5 ft

feet 2.0-3.0%437.6 Cross Slope (PAR) SF11439.8to $120 $1,320134274 5 ft

feet 2.0-3.0%452.4 Cross Slope (PAR) SF57463.8to $120 $6,840134275 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

16404 KROHN ST

Survey Street Name Starting Street Name

OVERPASS

End Street Name

2202111736

Run ID

Ellis St

40

ID Sidewalk Width

Priority

feet 2.0-3.0%471.8 Cross Slope (PAR) SF34478.6to $120 $4,080134276 5 ft

feet 2.0-3.0%484.7 Cross Slope (PAR) SF32491.0to $120 $3,780134277 5 ft

feet 2.0-3.0%496.4 Cross Slope (PAR) SF86513.6to $120 $10,320134278 5 ft

feet 2.0-3.0%515.8 Cross Slope (PAR) SF173550.3to $120 $20,700134279 5 ft

feet 2.0-3.0%554.1 Cross Slope (PAR) SF160586.0to $120 $19,140134280 5 ft

feet 2.0-3.0%590.8 Cross Slope (PAR) SF44599.5to $120 $5,220134281 5 ft

feet 2.0-3.0%601.9 Cross Slope (PAR) SF22606.3to $120 $2,640134282 5 ft

feet 2.0-3.0%608.9 Cross Slope (PAR) SF94627.7to $120 $11,280134283 5 ft

feet .26"629.4 Vertical Change LF5630.4to $75 $375134248 5 ft

feet 2.0-3.0%630.5 Cross Slope (PAR) SF162662.9to $120 $19,440134284 5 ft

feet 2.0-3.0%666.3 Cross Slope (PAR) SF56677.4to $120 $6,660134285 5 ft

feet 2.0-3.0%679.5 Cross Slope (PAR) SF34686.3to $120 $4,080134286 5 ft

feet 3.0-4.0%688.6 Cross Slope (PAR) SF14691.4to $120 $1,680134287 5 ft

feet 2.0-3.0%694.3 Cross Slope (PAR) SF84711.1to $120 $10,080134288 5 ft

feet 4.0-5.0%711.1 Cross Slope (PAR) SF100731.0to $120 $11,940134289 5 ft

feet 2.0-3.0%732.5 Cross Slope (PAR) SF11734.7to $120 $1,320134290 5 ft

feet 2.0-3.0%736.8 Cross Slope (PAR) SF75751.8to $120 $9,000134291 5 ft

feet 3.0-4.0%754.4 Cross Slope (PAR) SF6755.5to $120 $660134292 5 ft

feet 2.0-3.0%757.3 Cross Slope (PAR) SF31763.4to $120 $3,660134293 5 ft

feet 2.0-3.0%806.7 Cross Slope (PAR) SF16809.9to $120 $1,920134294 5 ft

feet 2.0-3.0%834.8 Cross Slope (PAR) SF9836.5to $120 $1,020134295 5 ft

feet .26"849.3 Vertical Change LF5850.3to $75 $375134249 5 ft

$281,230.00TOTAL COST FOR: ELLIS STNW side of Starting at: 16404 KROHN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

ELLIS ST OVERPASS

Survey Street Name Starting Street Name

25337 ELLIS ST

End Street Name

2202111729

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF122.4to $120 $1,380134125 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF1374.8to $120 $1,560134126 5 ft

feet .68"112.3 Vertical Change SF5113.3to $75 $375134121 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF19119.1to $120 $2,280134127 5 ft

feet 2.0-3.0%171.4 Cross Slope (PAR) SF10173.4to $120 $1,200134128 5 ft

feet 3.0-4.0%224.3 Cross Slope (PAR) SF18227.8to $120 $2,100134129 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF6229.4to $120 $720134130 5 ft

feet 3.02"258.3 Vertical Change SF5259.3to $75 $375134122 5 ft

feet 2.0-3.0%303.6 Cross Slope (PAR) SF11305.9to $120 $1,380134131 5 ft

feet 2.0-3.0%325.3 Cross Slope (PAR) SF16328.4to $120 $1,860134132 5 ft

feet .32"327.8 Vertical Change REF5328.8to134123 5 ft

feet 5.0-6.0%334.7 8336.3to134173 5 ft

feet 2.0-3.0%336.0 Cross Slope (PAR) SF254386.7to $120 $30,420134133 5 ft

feet 6.0-7.0%336.8 5337.8to134174 5 ft

feet 5.0-6.0%337.8 6338.9to134175 5 ft

feet 2.0-3.0%389.7 Cross Slope (PAR) SF10391.6to $120 $1,140134134 5 ft

feet 2.0-3.0%394.5 Cross Slope (PAR) SF29400.3to $120 $3,480134135 5 ft

feet 2.0-3.0%403.7 Cross Slope (PAR) SF27409.1to $120 $3,240134136 5 ft

feet 5.0-6.0%412.7 15415.7to134176 5 ft

feet 5.0-6.0%412.7 Running Slope SF15415.7to $120 $1,800134177 5 ft

feet 2.0-3.0%415.2 Cross Slope (PAR) SF33421.8to $120 $3,960134137 5 ft

feet 5.0-6.0%418.8 22423.1to134178 5 ft

feet 5.0-6.0%418.8 Running Slope SF54429.5to $120 $6,420134179 5 ft

feet 5.0-6.0%423.3 Running Slope SF31429.5to $120 $3,720134180 5 ft

feet 2.0-3.0%425.6 Cross Slope (PAR) SF206466.8to $120 $24,720134138 5 ft

feet 5.0-6.0%438.4 10440.3to134181 5 ft

feet 5.0-6.0%449.5 24454.2to134182 5 ft

feet 5.0-6.0%449.5 Running Slope SF61461.6to $120 $7,260134183 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

ELLIS ST OVERPASS

Survey Street Name Starting Street Name

25337 ELLIS ST

End Street Name

2202111729

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 5.0-6.0%458.4 Running Slope SF71472.5to $120 $8,460134184 5 ft

feet 5.0-6.0%462.3 Running Slope SF62474.7to $120 $7,440134185 5 ft

feet 3.0-4.0%471.5 Cross Slope (PAR) SF38479.1to $120 $4,560134139 5 ft

feet 5.0-6.0%472.6 Running Slope SF31478.8to $120 $3,720134186 5 ft

feet 5.0-6.0%475.3 Running Slope SF107496.6to $120 $12,780134187 5 ft

feet 2.0-3.0%480.1 Cross Slope (PAR) SF558591.8to $120 $67,020134140 5 ft

feet 5.0-6.0%480.7 Running Slope SF102501.1to $120 $12,240134188 5 ft

feet 5.0-6.0%497.0 Running Slope SF21501.1to $120 $2,460134189 5 ft

feet 6.0-7.0%501.1 12503.5to134190 5 ft

feet 6.0-7.0%501.1 Running Slope SF12503.5to $120 $1,440134191 5 ft

feet 5.0-6.0%504.0 28509.6to134192 5 ft

feet 5.0-6.0%504.0 Running Slope SF43512.5to $120 $5,100134193 5 ft

feet 5.0-6.0%509.8 Running Slope SF14512.5to $120 $1,620134194 5 ft

feet 6.0-7.0%514.9 8516.4to134195 5 ft

feet 5.0-6.0%516.4 7517.7to134196 5 ft

feet 6.0-7.0%518.4 64531.1to134197 5 ft

feet 6.0-7.0%518.4 Running Slope SF116541.5to $120 $13,860134198 5 ft

feet 6.0-7.0%531.3 Running Slope SF86548.5to $120 $10,320134199 5 ft

feet 7.0-8.0%544.2 Running Slope SF27549.6to $120 $3,240134200 5 ft

feet 5.0-6.0%549.6 5550.6to134201 5 ft

feet 6.0-7.0%554.1 18557.8to134202 5 ft

feet 7.0-8.0%555.6 Running Slope SF92574.0to $120 $11,040134203 5 ft

feet 6.0-7.0%559.3 Running Slope SF86576.4to $120 $10,260134204 5 ft

feet 6.0-7.0%579.1 13581.8to134205 5 ft

feet 6.0-7.0%579.1 Running Slope SF28584.6to $120 $3,300134206 5 ft

feet 6.0-7.0%581.9 Running Slope SF48591.4to $120 $5,700134207 5 ft

feet 7.0-8.0%586.6 Running Slope SF47596.0to $120 $5,640134208 5 ft

feet 6.0-7.0%591.4 Running Slope SF51601.6to $120 $6,120134209 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

ELLIS ST OVERPASS

Survey Street Name Starting Street Name

25337 ELLIS ST

End Street Name

2202111729

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%594.6 Cross Slope (PAR) SF66607.7to $120 $7,860134141 5 ft

feet 6.0-7.0%599.4 Running Slope SF39607.1to $120 $4,620134210 5 ft

feet 6.0-7.0%604.1 Running Slope SF111626.3to $120 $13,320134211 5 ft

feet 2.0-3.0%614.1 Cross Slope (PAR) SF35621.1to $120 $4,200134142 5 ft

feet 6.0-7.0%617.3 Running Slope SF45626.3to $120 $5,400134212 5 ft

feet 2.0-3.0%624.3 Cross Slope (PAR) SF6625.5to $120 $720134143 5 ft

feet 5.0-6.0%627.0 13629.5to134213 5 ft

feet 5.0-6.0%627.0 Running Slope SF23631.6to $120 $2,760134214 5 ft

feet 2.0-3.0%630.0 Cross Slope (PAR) SF34636.8to $120 $4,080134144 5 ft

feet 5.0-6.0%633.7 6634.9to134215 5 ft

feet 6.0-7.0%635.6 7636.9to134216 5 ft

feet 5.0-6.0%636.9 8638.5to134217 5 ft

feet 6.0-7.0%638.8 35645.8to134218 5 ft

feet 6.0-7.0%642.8 Running Slope SF15645.8to $120 $1,800134219 5 ft

feet 2.0-3.0%644.8 Cross Slope (PAR) SF27650.2to $120 $3,240134145 5 ft

feet 5.0-6.0%645.8 16648.9to134220 5 ft

feet 5.0-6.0%645.8 Running Slope SF25650.7to $120 $2,940134221 5 ft

feet 6.0-7.0%650.7 22655.1to134222 5 ft

feet 6.0-7.0%651.8 Running Slope SF17655.1to $120 $1,980134223 5 ft

feet 2.0-3.0%652.7 Cross Slope (PAR) SF57664.2to $120 $6,900134146 5 ft

feet 5.0-6.0%656.1 20660.0to134224 5 ft

feet 5.0-6.0%656.1 Running Slope SF48665.7to $120 $5,760134225 5 ft

feet 5.0-6.0%660.2 Running Slope SF36667.4to $120 $4,320134226 5 ft

feet 2.0-3.0%666.8 Cross Slope (PAR) SF180702.8to $120 $21,600134147 5 ft

feet 6.0-7.0%667.4 19671.2to134227 5 ft

feet 5.0-6.0%672.0 12674.4to134228 5 ft

feet 5.0-6.0%672.0 Running Slope SF53682.5to $120 $6,300134229 5 ft

feet 5.0-6.0%675.3 Running Slope SF36682.5to $120 $4,320134230 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

ELLIS ST OVERPASS

Survey Street Name Starting Street Name

25337 ELLIS ST

End Street Name

2202111729

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 6.0-7.0%682.5 12684.9to134231 5 ft

feet 6.0-7.0%682.5 Running Slope SF12684.9to $120 $1,440134232 5 ft

feet 5.0-6.0%684.9 12687.3to134233 5 ft

feet 5.0-6.0%684.9 Running Slope SF44693.7to $120 $5,280134234 5 ft

feet 5.0-6.0%688.8 Running Slope SF25693.7to $120 $2,940134235 5 ft

feet 5.0-6.0%700.3 29706.0to134236 5 ft

feet 5.0-6.0%700.3 Running Slope SF29706.0to $120 $3,420134237 5 ft

feet 3.0-4.0%706.1 Cross Slope (PAR) SF38713.7to $120 $4,560134148 5 ft

feet 5.0-6.0%709.5 14712.2to134238 5 ft

feet 5.0-6.0%709.5 Running Slope SF14712.2to $120 $1,620134239 5 ft

feet 3.0-4.0%716.9 Cross Slope (PAR) SF6718.1to $120 $720134149 5 ft

feet 2.0-3.0%718.6 Cross Slope (PAR) SF62730.9to $120 $7,380134150 5 ft

feet 5.0-6.0%718.9 11721.1to134240 5 ft

feet 5.0-6.0%718.9 Running Slope SF43727.5to $120 $5,160134241 5 ft

feet 5.0-6.0%721.7 Running Slope SF42730.0to $120 $4,980134242 5 ft

feet 5.0-6.0%727.6 Running Slope SF12730.0to $120 $1,440134243 5 ft

feet 2.0-3.0%733.3 Cross Slope (PAR) SF23737.8to $120 $2,700134151 5 ft

feet 5.0-6.0%736.6 9738.3to134244 5 ft

feet 2.0-3.0%739.9 Cross Slope (PAR) SF41748.0to $120 $4,860134152 5 ft

feet 2.0-3.0%751.2 Cross Slope (PAR) SF17754.5to $120 $1,980134153 5 ft

feet 2.0-3.0%758.4 Cross Slope (PAR) SF114781.2to $120 $13,680134154 5 ft

feet 5.0-6.0%760.8 8762.3to134245 5 ft

feet 2.0-3.0%785.1 Cross Slope (PAR) SF66798.2to $120 $7,860134155 5 ft

feet 2.0-3.0%801.7 Cross Slope (PAR) SF146830.8to $120 $17,460134156 5 ft

feet 3.0-4.0%836.7 Cross Slope (PAR) SF19840.4to $120 $2,220134157 5 ft

feet 2.0-3.0%841.3 Cross Slope (PAR) SF17844.6to $120 $1,980134158 5 ft

feet .47"846.2 Vertical Change LF5847.2to $75 $375134124 5 ft

feet 2.0-3.0%849.5 Cross Slope (PAR) SF21853.6to $120 $2,460134159 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

ELLIS ST OVERPASS

Survey Street Name Starting Street Name

25337 ELLIS ST

End Street Name

2202111729

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%856.8 Cross Slope (PAR) SF42865.2to $120 $5,040134160 5 ft

feet 2.0-3.0%871.4 Cross Slope (PAR) SF123896.0to $120 $14,760134161 5 ft

feet 2.0-3.0%899.8 Cross Slope (PAR) SF23904.3to $120 $2,700134162 5 ft

feet 2.0-3.0%907.2 Cross Slope (PAR) SF14909.9to $120 $1,620134163 5 ft

feet 2.0-3.0%912.0 Cross Slope (PAR) SF79927.8to $120 $9,480134164 5 ft

feet 2.0-3.0%931.0 Cross Slope (PAR) SF17934.3to $120 $1,980134165 5 ft

feet 2.0-3.0%938.0 Cross Slope (PAR) SF21942.1to $120 $2,460134166 5 ft

feet 2.0-3.0%947.7 Cross Slope (PAR) SF26952.9to $120 $3,120134167 5 ft

feet 2.0-3.0%955.8 Cross Slope (PAR) SF8957.4to $120 $960134168 5 ft

feet 2.0-3.0%965.5 Cross Slope (PAR) SF57976.8to $120 $6,780134169 5 ft

feet 2.0-3.0%979.4 Cross Slope (PAR) SF16982.5to $120 $1,860134170 5 ft

feet 2.0-3.0%987.3 Cross Slope (PAR) SF11989.4to $120 $1,260134171 5 ft

feet 2.0-3.0%993.2 Cross Slope (PAR) SF4171076.5to $120 $49,980134172 5 ft

$594,345.00TOTAL COST FOR: ELLIS STSE side of Starting at: ELLIS ST OVERPASS

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

OVERPASS

End Street Name

2202111721

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF214.7to $120 $2,460134062 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF2110.2to $120 $2,520134063 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF2726.9to $120 $3,180134064 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF2336.2to $120 $2,760134065 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF743.8to $120 $780134066 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF1678.7to $120 $1,860134067 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF46108.8to $120 $5,520134068 5 ft

feet 3.0-4.0%111.4 Cross Slope (PAR) SF6112.6to $120 $720134069 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF159145.5to $120 $19,020134070 5 ft

feet148.0 Key Note Segment 171182.2to134117 5 ft

feet 3.0-4.0%186.6 Cross Slope (PAR) SF18190.2to $120 $2,160134071 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF6191.6to $120 $660134072 5 ft

feet -.35"198.5 Vertical Change LF5199.5to $75 $375134059 5 ft

feet 2.0-3.0%202.2 Cross Slope (PAR) SF35209.2to $120 $4,200134073 5 ft

feet 2.0-3.0%211.7 Cross Slope (PAR) SF26216.8to $120 $3,060134074 5 ft

feet 2.0-3.0%221.1 Cross Slope (PAR) SF45230.0to $120 $5,340134075 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF14235.0to $120 $1,620134076 5 ft

feet 2.0-3.0%243.6 Cross Slope (PAR) SF40251.5to $120 $4,740134077 5 ft

feet 2.0-3.0%258.0 Cross Slope (PAR) SF12260.3to $120 $1,380134078 5 ft

feet 2.0-3.0%263.4 Cross Slope (PAR) SF126288.5to $120 $15,060134079 5 ft

feet 3.0-4.0%291.3 Cross Slope (PAR) SF15294.4to $120 $1,860134080 5 ft

feet 2.0-3.0%295.4 Cross Slope (PAR) SF111317.6to $120 $13,320134081 5 ft

feet 2.0-3.0%325.8 Cross Slope (PAR) SF10327.8to $120 $1,200134082 5 ft

feet 3.0-4.0%330.9 Cross Slope (PAR) SF30336.8to $120 $3,540134083 5 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF64349.5to $120 $7,620134084 5 ft

feet 4.0-5.0%350.4 Cross Slope (PAR) SF34357.2to $120 $4,080134085 5 ft

feet 2.0-3.0%363.5 Cross Slope (PAR) SF7364.9to $120 $840134086 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF31373.9to $120 $3,660134087 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

OVERPASS

End Street Name

2202111721

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%377.4 Cross Slope (PAR) SF232423.7to $120 $27,780134088 5 ft

feet 2.0-3.0%427.5 Cross Slope (PAR) SF92445.8to $120 $10,980134089 5 ft

feet 2.0-3.0%451.9 Cross Slope (PAR) SF49461.7to $120 $5,880134090 5 ft

feet 2.0-3.0%466.3 Cross Slope (PAR) SF10468.3to $120 $1,200134091 5 ft

feet 2.0-3.0%474.8 Cross Slope (PAR) SF16477.9to $120 $1,860134092 5 ft

feet 2.0-3.0%482.5 Cross Slope (PAR) SF22486.8to $120 $2,580134093 5 ft

feet 2.0-3.0%488.9 Cross Slope (PAR) SF23493.4to $120 $2,700134094 5 ft

feet 2.0-3.0%506.4 Cross Slope (PAR) SF10508.4to $120 $1,200134095 5 ft

feet 2.0-3.0%513.3 Cross Slope (PAR) SF13515.9to $120 $1,560134096 5 ft

feet 2.0-3.0%519.3 Cross Slope (PAR) SF26524.4to $120 $3,060134097 5 ft

feet 2.0-3.0%528.8 Cross Slope (PAR) SF51538.9to $120 $6,060134098 5 ft

feet 2.0-3.0%562.3 Cross Slope (PAR) SF7563.7to $120 $840134099 5 ft

feet 2.0-3.0%567.3 Cross Slope (PAR) SF50577.3to $120 $6,000134100 5 ft

feet 5.0-6.0%581.4 14584.3to134118 5 ft

feet 5.0-6.0%581.4 Running Slope SF14584.3to $120 $1,740134119 5 ft

feet 2.0-3.0%586.3 Cross Slope (PAR) SF21590.5to $120 $2,520134101 5 ft

feet 2.0-3.0%603.7 Cross Slope (PAR) SF21608.0to $120 $2,580134102 5 ft

feet 2.0-3.0%615.1 Cross Slope (PAR) SF8616.6to $120 $900134103 5 ft

feet 2.0-3.0%622.3 Cross Slope (PAR) SF45631.3to $120 $5,400134104 5 ft

feet 2.0-3.0%655.4 Cross Slope (PAR) SF21659.6to $120 $2,520134105 5 ft

feet 2.0-3.0%708.5 Cross Slope (PAR) SF6709.6to $120 $660134106 5 ft

feet 2.0-3.0%713.8 Cross Slope (PAR) SF8715.3to $120 $900134107 5 ft

feet 2.0-3.0%722.8 Cross Slope (PAR) SF8724.3to $120 $900134108 5 ft

feet 2.0-3.0%742.0 Cross Slope (PAR) SF24746.7to $120 $2,820134109 5 ft

feet .28"753.1 Vertical Change LF5754.1to $75 $375134060 5 ft

feet 2.0-3.0%769.0 Cross Slope (PAR) SF12771.4to $120 $1,440134110 5 ft

feet 2.0-3.0%776.6 Cross Slope (PAR) SF21780.7to $120 $2,460134111 5 ft

feet 2.0-3.0%783.1 Cross Slope (PAR) SF28788.6to $120 $3,300134112 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE ELLIS ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

OVERPASS

End Street Name

2202111721

Run ID

Ellis St

42

ID Sidewalk Width

Priority

feet 5.0-6.0%787.1 17790.4to134120 5 ft

feet 2.0-3.0%845.7 Cross Slope (PAR) SF12848.1to $120 $1,440134113 5 ft

feet 2.0-3.0%857.3 Cross Slope (PAR) SF28862.9to $120 $3,360134114 5 ft

feet 2.0-3.0%914.8 Cross Slope (PAR) SF40922.8to $120 $4,800134115 5 ft

feet 2.0-3.0%941.8 Cross Slope (PAR) SF20945.8to $120 $2,400134116 5 ft

$225,750.00TOTAL COST FOR: ELLIS STSE side of Starting at: KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF122.8to $120 $1,380134303 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF23114.3to $120 $2,700134304 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF15295.3to $120 $1,800134305 5 ft

feet 5.0-6.0%299.3 5300.3to134363 5 ft

feet 5.0-6.0%307.2 16310.3to134364 5 ft

feet 5.0-6.0%307.2 Running Slope SF32313.5to $120 $3,780134365 5 ft

feet 6.0-7.0%313.5 18317.1to134366 5 ft

feet 3.0-4.0%314.8 Cross Slope (PAR) SF15317.7to $120 $1,740134306 5 ft

feet 7.0-8.0%314.8 Running Slope SF12317.1to $120 $1,380134367 5 ft

feet .48"315.0 Vertical Change REF5316.0to134296 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF10320.3to $120 $1,200134307 5 ft

feet 5.0-6.0%320.2 15323.2to134368 5 ft

feet 5.0-6.0%320.2 Running Slope SF36327.4to $120 $4,320134369 5 ft

feet 5.0-6.0%323.8 Running Slope SF44332.5to $120 $5,220134370 5 ft

feet 2.0-3.0%324.7 Cross Slope (PAR) SF12327.0to $120 $1,380134308 5 ft

feet 2.0-3.0%329.7 Cross Slope (PAR) SF47339.0to $120 $5,580134309 5 ft

feet 6.0-7.0%333.7 9335.4to134371 5 ft

feet 5.0-6.0%336.2 8337.7to134372 5 ft

feet 5.0-6.0%351.7 28357.2to134373 5 ft

feet 5.0-6.0%351.7 Running Slope SF88369.3to $120 $10,560134374 5 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF13357.3to $120 $1,500134310 5 ft

feet 5.0-6.0%357.5 Running Slope SF78373.1to $120 $9,360134375 5 ft

feet 2.0-3.0%360.0 Cross Slope (PAR) SF18363.6to $120 $2,160134311 5 ft

feet 5.0-6.0%369.6 Running Slope SF49379.3to $120 $5,820134376 5 ft

feet 5.0-6.0%375.3 Running Slope SF34382.0to $120 $4,020134377 5 ft

feet 2.0-3.0%379.1 Cross Slope (PAR) SF8380.6to $120 $900134312 5 ft

feet 5.0-6.0%379.4 Running Slope SF39387.2to $120 $4,680134378 5 ft

feet 5.0-6.0%383.7 Running Slope SF41391.9to $120 $4,920134379 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 5.0-6.0%387.6 Running Slope SF22391.9to $120 $2,580134380 5 ft

feet 2.0-3.0%392.0 Cross Slope (PAR) SF5393.0to $120 $600134313 5 ft

feet 6.0-7.0%392.5 15395.5to134381 5 ft

feet 5.0-6.0%395.8 24400.5to134382 5 ft

feet 5.0-6.0%395.8 Running Slope SF61407.9to $120 $7,260134383 5 ft

feet 2.0-3.0%400.3 Cross Slope (PAR) SF28405.8to $120 $3,300134314 5 ft

feet 5.0-6.0%403.1 Running Slope SF63415.6to $120 $7,500134384 5 ft

feet 5.0-6.0%408.2 Running Slope SF37415.6to $120 $4,440134385 5 ft

feet 2.0-3.0%409.8 Cross Slope (PAR) SF15412.8to $120 $1,800134315 5 ft

feet 2.0-3.0%416.8 Cross Slope (PAR) SF110438.7to $120 $13,140134316 5 ft

feet 5.0-6.0%418.1 51428.2to134386 5 ft

feet 5.0-6.0%422.6 Running Slope SF48432.2to $120 $5,760134387 5 ft

feet 5.0-6.0%428.3 Running Slope SF27433.6to $120 $3,180134388 5 ft

feet 6.0-7.0%434.4 9436.1to134389 5 ft

feet 5.0-6.0%436.1 38443.6to134390 5 ft

feet 5.0-6.0%437.5 Running Slope SF37444.8to $120 $4,380134391 5 ft

feet 2.0-3.0%445.0 Cross Slope (PAR) SF14447.8to $120 $1,680134317 5 ft

feet 6.0-7.0%445.1 5446.1to134392 5 ft

feet 5.0-6.0%446.8 16449.9to134393 5 ft

feet 5.0-6.0%446.8 Running Slope SF16449.9to $120 $1,860134394 5 ft

feet 6.0-7.0%449.9 6451.0to134395 5 ft

feet 5.0-6.0%451.3 14454.0to134396 5 ft

feet 5.0-6.0%451.3 Running Slope SF33457.8to $120 $3,900134397 5 ft

feet 5.0-6.0%454.8 Running Slope SF33461.4to $120 $3,960134398 5 ft

feet 5.0-6.0%457.8 Running Slope SF18461.4to $120 $2,160134399 5 ft

feet 5.0-6.0%465.2 27470.6to134400 5 ft

feet 5.0-6.0%465.2 Running Slope SF27470.6to $120 $3,240134401 5 ft

feet 5.0-6.0%472.9 51483.0to134402 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 5.0-6.0%472.9 Running Slope SF51483.0to $120 $6,060134403 5 ft

feet 2.0-3.0%480.1 Cross Slope (PAR) SF17483.5to $120 $2,040134318 5 ft

feet 6.0-7.0%484.3 6485.4to134404 5 ft

feet 5.0-6.0%486.4 40494.3to134405 5 ft

feet 5.0-6.0%486.4 Running Slope SF69500.2to $120 $8,280134406 5 ft

feet 5.0-6.0%498.0 Running Slope SF11500.2to $120 $1,320134407 5 ft

feet 6.0-7.0%500.2 23504.8to134408 5 ft

feet 6.0-7.0%501.6 Running Slope SF22506.0to $120 $2,640134409 5 ft

feet 2.0-3.0%505.7 Cross Slope (PAR) SF27511.1to $120 $3,240134319 5 ft

feet 5.0-6.0%506.0 29511.8to134410 5 ft

feet 5.0-6.0%506.0 Running Slope SF29511.8to $120 $3,480134411 5 ft

feet 6.0-7.0%512.2 5513.3to134412 5 ft

feet 5.0-6.0%515.4 27520.7to134413 5 ft

feet 5.0-6.0%515.4 Running Slope SF41523.5to $120 $4,860134414 5 ft

feet 5.0-6.0%520.9 Running Slope SF34527.8to $120 $4,140134415 5 ft

feet 5.0-6.0%523.8 Running Slope SF20527.8to $120 $2,400134416 5 ft

feet 2.0-3.0%524.6 Cross Slope (PAR) SF20528.6to $120 $2,400134320 5 ft

feet 5.0-6.0%530.5 14533.2to134417 5 ft

feet 5.0-6.0%530.5 Running Slope SF25535.5to $120 $3,000134418 5 ft

feet 6.0-7.0%536.0 6537.1to134419 5 ft

feet 5.0-6.0%537.1 13539.6to134420 5 ft

feet 5.0-6.0%537.1 Running Slope SF13539.6to $120 $1,500134421 5 ft

feet .26"541.5 Vertical Change LF5542.5to $75 $375134297 5 ft

feet 5.0-6.0%542.5 26547.8to134422 5 ft

feet 5.0-6.0%545.4 Running Slope SF30551.4to $120 $3,600134423 5 ft

feet 5.0-6.0%548.7 Running Slope SF32555.1to $120 $3,840134424 5 ft

feet 5.0-6.0%552.0 Running Slope SF40559.9to $120 $4,740134425 5 ft

feet 5.0-6.0%555.8 Running Slope SF26561.0to $120 $3,120134426 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 6.0-7.0%561.6 8563.2to134427 5 ft

feet 5.0-6.0%563.2 38570.7to134428 5 ft

feet 5.0-6.0%563.2 Running Slope SF38570.7to $120 $4,500134429 5 ft

feet .78"566.9 Vertical Change SF5567.9to $75 $375134298 5 ft

feet 6.0-7.0%572.4 7573.8to134430 5 ft

feet 5.0-6.0%574.3 35581.2to134431 5 ft

feet 5.0-6.0%574.3 Running Slope SF35581.2to $120 $4,140134432 5 ft

feet 2.0-3.0%579.0 Cross Slope (PAR) SF36586.1to $120 $4,260134321 5 ft

feet 6.0-7.0%581.2 13583.7to134433 5 ft

feet 6.0-7.0%581.2 Running Slope SF13583.7to $120 $1,500134434 5 ft

feet 6.0-7.0%586.4 6587.6to134435 5 ft

feet 5.0-6.0%587.6 44596.4to134436 5 ft

feet 5.0-6.0%590.2 Running Slope SF55601.3to $120 $6,660134437 5 ft

feet 6.0-7.0%601.3 22605.6to134438 5 ft

feet 6.0-7.0%601.3 Running Slope SF22605.6to $120 $2,580134439 5 ft

feet 5.0-6.0%605.6 21609.8to134440 5 ft

feet 5.0-6.0%605.6 Running Slope SF40613.6to $120 $4,800134441 5 ft

feet 5.0-6.0%610.0 Running Slope SF98629.6to $120 $11,760134442 5 ft

feet 5.0-6.0%615.3 Running Slope SF110637.3to $120 $13,200134443 5 ft

feet 2.0-3.0%617.7 Cross Slope (PAR) SF5618.7to $120 $600134322 5 ft

feet 2.0-3.0%629.1 Cross Slope (PAR) SF20633.0to $120 $2,340134323 5 ft

feet 5.0-6.0%630.0 Running Slope SF64642.8to $120 $7,680134444 5 ft

feet 5.0-6.0%639.6 Running Slope SF38647.2to $120 $4,560134445 5 ft

feet 5.0-6.0%643.1 Running Slope SF32649.5to $120 $3,840134446 5 ft

feet 2.0-3.0%650.6 Cross Slope (PAR) SF35657.6to $120 $4,200134324 5 ft

feet 5.0-6.0%656.6 12658.9to134447 5 ft

feet 5.0-6.0%656.6 Running Slope SF124681.4to $120 $14,880134448 5 ft

feet 2.0-3.0%660.3 Cross Slope (PAR) SF18663.8to $120 $2,100134325 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 5.0-6.0%667.3 Running Slope SF71681.4to $120 $8,460134449 5 ft

feet 2.0-3.0%667.8 Cross Slope (PAR) SF54678.6to $120 $6,480134326 5 ft

feet 6.0-7.0%681.4 9683.1to134450 5 ft

feet 5.0-6.0%683.1 25688.1to134451 5 ft

feet 5.0-6.0%683.1 Running Slope SF25688.1to $120 $3,000134452 5 ft

feet 6.0-7.0%689.6 9691.3to134453 5 ft

feet 2.0-3.0%689.8 Cross Slope (PAR) SF13692.3to $120 $1,500134327 5 ft

feet 5.0-6.0%691.3 23695.9to134454 5 ft

feet 5.0-6.0%691.3 Running Slope SF58702.8to $120 $6,900134455 5 ft

feet 5.0-6.0%696.6 Running Slope SF31702.8to $120 $3,720134456 5 ft

feet 2.0-3.0%697.6 Cross Slope (PAR) SF152728.0to $120 $18,240134328 5 ft

feet 6.0-7.0%704.2 16707.4to134457 5 ft

feet 6.0-7.0%704.2 Running Slope SF16707.4to $120 $1,920134458 5 ft

feet 5.0-6.0%708.0 8709.5to134459 5 ft

feet 6.0-7.0%709.5 5710.5to134460 5 ft

feet 5.0-6.0%712.5 27717.8to134461 5 ft

feet 5.0-6.0%712.5 Running Slope SF27717.8to $120 $3,180134462 5 ft

feet 5.0-6.0%722.7 13725.3to134463 5 ft

feet 5.0-6.0%722.7 Running Slope SF40730.6to $120 $4,740134464 5 ft

feet 5.0-6.0%727.0 Running Slope SF36734.2to $120 $4,320134465 5 ft

feet 4.0-5.0%729.3 Cross Slope (PAR) SF9731.1to $120 $1,080134329 5 ft

feet 5.0-6.0%730.7 Running Slope SF18734.2to $120 $2,100134466 5 ft

feet 3.0-4.0%736.4 Cross Slope (PAR) SF20740.3to $120 $2,340134330 5 ft

feet 5.0-6.0%737.4 20741.4to134467 5 ft

feet 5.0-6.0%738.7 Running Slope SF14741.4to $120 $1,620134468 5 ft

feet 3.0-4.0%743.2 Cross Slope (PAR) SF6744.3to $120 $660134331 5 ft

feet 2.0-3.0%744.9 Cross Slope (PAR) SF11747.0to $120 $1,260134332 5 ft

feet 5.0-6.0%746.4 26751.5to134469 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 5.0-6.0%746.4 Running Slope SF71760.5to $120 $8,460134470 5 ft

feet 2.0-3.0%749.4 Cross Slope (PAR) SF52759.7to $120 $6,180134333 5 ft

feet 5.0-6.0%758.4 Running Slope SF11760.5to $120 $1,260134471 5 ft

feet 2.0-3.0%763.6 Cross Slope (PAR) SF34770.3to $120 $4,020134334 5 ft

feet 5.0-6.0%765.0 6766.2to134472 5 ft

feet 6.0-7.0%766.2 11768.4to134473 5 ft

feet 6.0-7.0%766.2 Running Slope SF11768.4to $120 $1,320134474 5 ft

feet 5.0-6.0%768.8 7770.2to134475 5 ft

feet 3.0-4.0%773.9 Cross Slope (PAR) SF11776.0to $120 $1,260134335 5 ft

feet 5.0-6.0%774.8 24779.5to134476 5 ft

feet 2.0-3.0%776.8 Cross Slope (PAR) SF102797.2to $120 $12,240134336 5 ft

feet 5.0-6.0%784.3 20788.3to134477 5 ft

feet 5.0-6.0%784.3 Running Slope SF43792.8to $120 $5,100134478 5 ft

feet 5.0-6.0%788.6 Running Slope SF21792.8to $120 $2,520134479 5 ft

feet 3.0-4.0%801.7 Cross Slope (PAR) SF10803.6to $120 $1,140134337 5 ft

feet 2.0-3.0%805.5 Cross Slope (PAR) SF216848.6to $120 $25,860134338 5 ft

feet 2.0-3.0%851.5 Cross Slope (PAR) SF137878.9to $120 $16,440134339 5 ft

feet .61"876.0 Vertical Change REF5877.0to134299 5 ft

feet 2.0-3.0%881.3 Cross Slope (PAR) SF22885.6to $120 $2,580134340 5 ft

feet 2.0-3.0%888.4 Cross Slope (PAR) SF23892.9to $120 $2,700134341 5 ft

feet 2.0-3.0%895.6 Cross Slope (PAR) SF35902.5to $120 $4,140134342 5 ft

feet 2.0-3.0%907.1 Cross Slope (PAR) SF31913.3to $120 $3,720134343 5 ft

feet 2.0-3.0%916.1 Cross Slope (PAR) SF41924.2to $120 $4,860134344 5 ft

feet 2.0-3.0%926.5 Cross Slope (PAR) SF11928.7to $120 $1,320134345 5 ft

feet928.7 Key Note Segment 93947.2to134361 5 ft

feet 2.0-3.0%950.2 Cross Slope (PAR) SF36957.3to $120 $4,260134346 5 ft

feet 2.0-3.0%959.4 Cross Slope (PAR) SF6960.5to $120 $660134347 5 ft

feet 2.0-3.0%969.1 Cross Slope (PAR) SF50979.0to $120 $5,940134348 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW ELLIS ST

Street Side

OVERPASS

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202111743

Run ID

Ellis St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%991.1 Cross Slope (PAR) SF9992.8to $120 $1,020134349 5 ft

feet 2.0-3.0%997.9 Cross Slope (PAR) SF6999.1to $120 $720134350 5 ft

feet 2.0-3.0%1004.0 Cross Slope (PAR) SF191007.8to $120 $2,280134351 5 ft

feet 2.0-3.0%1010.2 Cross Slope (PAR) SF111012.3to $120 $1,260134352 5 ft

feet1013.5 Key Note Segment 911031.7to134362 5 ft

feet 2.0-3.0%1035.3 Cross Slope (PAR) SF171038.7to $120 $2,040134353 5 ft

feet .44"1038.3 Vertical Change REF51039.3to134301 5 ft

feet 2.0-3.0%1047.3 Cross Slope (PAR) SF81048.8to $120 $900134354 5 ft

feet 2.0-3.0%1052.3 Cross Slope (PAR) SF111054.6to $120 $1,380134355 5 ft

feet 2.0-3.0%1056.8 Cross Slope (PAR) SF591068.6to $120 $7,080134356 5 ft

feet 2.0-3.0%1074.3 Cross Slope (PAR) SF891092.0to $120 $10,620134357 5 ft

feet 2.0-3.0%1094.5 Cross Slope (PAR) SF221098.9to $120 $2,640134358 5 ft

feet 4.0-5.0%1100.3 Cross Slope (PAR) SF361107.5to $120 $4,320134359 5 ft

feet .62"1101.0 Vertical Change REF51102.0to134302 5 ft

feet 2.0-3.0%1108.3 Cross Slope (PAR) SF191112.0to $120 $2,220134360 5 ft

feet 7.0-8.0%1111.1 61112.3to134480 5 ft

$524,130.00TOTAL COST FOR: ELLIS STNW side of Starting at: OVERPASS

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

112 ELM AVE

Survey Street Name Starting Street Name

SANTA FE CT

End Street Name

2202101242

Run ID

Elm Ave

76

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF103.6to $120 $1,140131402 5 ft

feet3.6 Key Note Segment 6616.8to131442 5 ft

feet .26"4.3 Vertical Change REF55.3to131383 5 ft

feet 3.0-4.0%16.8 Cross Slope (Driveway) SF3824.4to $40 $1,520131403 5 ft

feet .36"17.9 Vertical Change REF518.9to131384 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF1127.3to $120 $1,260131404 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF2845.3to $120 $3,360131405 5 ft

feet46.4 Key Note Segment 6759.7to131443 5 ft

feet 4.0-5.0%60.3 Cross Slope (Driveway) SF13186.5to $40 $5,240131406 5 ft

feet .27"63.3 Vertical Change REF564.3to131385 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF787.9to $120 $840131407 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF68105.9to $120 $8,160131408 5 ft

feet .41"97.1 Vertical Change REF598.1to131386 5 ft

feet106.4 Key Note Segment 69120.1to131444 5 ft

feet -.32"106.7 Vertical Change REF5107.7to131387 5 ft

feet 3.0-4.0%120.1 Cross Slope (Driveway) SF51130.3to $40 $2,040131409 5 ft

feet .5"123.8 Vertical Change REF5124.8to131388 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF7133.6to $120 $840131410 5 ft

feet134.0 Key Note Segment 74148.8to131445 5 ft

feet 2.0-3.0%148.8 Cross Slope (Driveway) SF68162.3to $40 $2,700131411 5 ft

feet .28"151.4 Vertical Change REF5152.4to131389 5 ft

feet 4.0-5.0%164.4 Cross Slope (PAR) SF20168.3to $120 $2,340131412 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF7170.3to $120 $840131413 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF25178.3to $120 $3,000131414 5 ft

feet -.29"179.3 Vertical Change LF5180.3to $75 $375131391 5 ft

feet 2.0-3.0%183.5 Cross Slope (PAR) SF8185.0to $120 $900131415 5 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF12193.4to $120 $1,440131416 5 ft

feet .31"192.7 Vertical Change REF5193.7to131392 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

112 ELM AVE

Survey Street Name Starting Street Name

SANTA FE CT

End Street Name

2202101242

Run ID

Elm Ave

76

ID Sidewalk Width

Priority

feet193.5 Key Note Segment 70207.4to131446 5 ft

feet 2.0-3.0%208.5 Cross Slope (PAR) SF19212.3to $120 $2,280131417 5 ft

feet -.48"211.8 Vertical Change REF5212.8to131393 5 ft

feet .88"214.0 Vertical Change SF5215.0to $75 $375131394 5 ft

feet 3.0-4.0%215.9 Cross Slope (PAR) SF7217.3to $120 $840131418 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF13220.3to $120 $1,500131419 5 ft

feet220.3 Key Note Segment 70234.3to131447 5 ft

feet 3.0-4.0%234.6 Cross Slope (PAR) SF8236.1to $120 $900131420 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF66250.1to $120 $7,860131421 5 ft

feet .62"237.6 Vertical Change REF5238.6to131396 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF25258.3to $120 $3,000131422 5 ft

feet 72"255.8 Protruding Object JOB5256.8to $99 $99131452 5 ft

feet 3.0-4.0%261.4 Cross Slope (PAR) SF15264.3to $120 $1,740131423 5 ft

feet 2.0-3.0%264.9 Cross Slope (PAR) SF35271.8to $120 $4,140131424 5 ft

feet 3.0-4.0%274.8 Cross Slope (PAR) SF10276.8to $120 $1,200131425 5 ft

feet 2.0-3.0%277.9 Cross Slope (PAR) SF14280.6to $120 $1,620131426 5 ft

feet280.6 Key Note Segment 70294.6to131448 5 ft

feet .29"287.6 Vertical Change REF5288.6to131397 5 ft

feet 2.0-3.0%294.9 Cross Slope (Driveway) SF53305.5to $40 $2,120131427 5 ft

feet306.7 Key Note Segment 68320.4to131449 5 ft

feet 1"323.6 Vertical Change SF5324.6to $75 $375131398 5 ft

feet 2.0-3.0%324.7 Cross Slope (PAR) SF10326.6to $120 $1,140131428 5 ft

feet 3.0-4.0%329.6 Cross Slope (PAR) SF20333.6to $120 $2,400131429 5 ft

feet 2.0-3.0%333.9 Cross Slope (PAR) SF35340.8to $120 $4,140131430 5 ft

feet .48"347.7 Vertical Change LF5348.7to $75 $375131399 5 ft

feet350.1 Key Note Segment 67363.4to131450 5 ft

feet 2.0-3.0%363.4 Cross Slope (Driveway) SF68377.0to $40 $2,720131431 5 ft

feet .34"371.0 Vertical Change REF5372.0to131400 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

112 ELM AVE

Survey Street Name Starting Street Name

SANTA FE CT

End Street Name

2202101242

Run ID

Elm Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%380.3 Cross Slope (PAR) SF5381.3to $120 $600131432 5 ft

feet 3.0-4.0%383.7 Cross Slope (PAR) SF18387.3to $120 $2,160131433 5 ft

feet -.62"384.5 Vertical Change REF5385.5to131401 5 ft

feet 2.0-3.0%387.6 Cross Slope (PAR) SF56398.8to $120 $6,720131434 5 ft

feet398.8 Key Note Segment 53409.3to131451 5 ft

feet 3.0-4.0%411.4 Cross Slope (PAR) SF85428.4to $120 $10,200131435 5 ft

feet 3.0-4.0%430.6 Cross Slope (PAR) SF7431.9to $120 $780131436 5 ft

feet 2.0-3.0%432.2 Cross Slope (PAR) SF18435.8to $120 $2,160131437 5 ft

feet 4.0-5.0%436.8 Cross Slope (PAR) SF62449.2to $120 $7,440131438 5 ft

feet 3.0-4.0%451.5 Cross Slope (PAR) SF18455.1to $120 $2,160131439 5 ft

feet 5.0-6.0%455.5 Cross Slope (PAR) SF56466.7to $120 $6,720131440 5 ft

feet 4.0-5.0%469.2 Cross Slope (PAR) SF20473.2to $120 $2,400131441 5 ft

$116,159.00TOTAL COST FOR: ELM AVESW side of Starting at: 112 ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

1406 E YOSEMITE AVE

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2202101624

Run ID

Elm Ave

50

ID Sidewalk Width

Priority

feet 3.0-4.0%20.0 Cross Slope (PAR) SF7931.3to $120 $9,492132651 7 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF26569.1to $120 $31,752132652 7 ft

feet 4.0-5.0%70.6 Cross Slope (PAR) SF5778.7to $120 $6,804132653 7 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF158101.8to $120 $18,900132654 7 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF83118.1to $120 $9,912132655 7 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF8124.1to $120 $1,008132656 7 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF76140.5to $120 $9,156132657 7 ft

$87,024.00TOTAL COST FOR: ELM AVENE side of Starting at: 1406 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

1426 E YOSEMITE AVE

Survey Street Name Starting Street Name

1426 E YOSEMITE AVE

End Street Name

2202101621

Run ID

Elm Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF547.8to $120 $6,468132635 7 ft

feet .36"15.6 Vertical Change LF716.6to $75 $525132631 7 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF1221.7to $120 $1,428132636 7 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF4333.2to $120 $5,124132637 7 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF5047.2to $120 $6,048132638 7 ft

feet .29"45.8 Vertical Change REF746.8to132632 7 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF1452.4to $120 $1,680132639 7 ft

feet -.29"58.3 Vertical Change LF759.3to $75 $525132633 7 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF1266.3to $120 $1,428132640 7 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF307112.8to $120 $36,792132641 7 ft

feet .4"99.8 Vertical Change REF7100.8to132634 7 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF30120.5to $120 $3,612132642 7 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF240162.7to $120 $28,812132643 7 ft

$92,442.00TOTAL COST FOR: ELM AVENE side of Starting at: 1426 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

1426 E YOSEMITE AVE

Survey Street Name Starting Street Name

1426 E YOSEMITE AVE

End Street Name

2202101622

Run ID

Elm Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF488.2to $120 $5,796132646 7 ft

feet -.26"1.4 Vertical Change REF72.4to132644 7 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF18134.2to $120 $21,756132647 7 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF11652.8to $120 $13,860132648 7 ft

feet 3.0-4.0%55.4 Cross Slope (PAR) SF2759.3to $120 $3,276132649 7 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF28499.9to $120 $34,104132650 7 ft

feet .26"97.7 Vertical Change REF798.7to132645 7 ft

$78,792.00TOTAL COST FOR: ELM AVENE side of Starting at: 1426 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

308 ELM AVE

Survey Street Name Starting Street Name

324 308 ELM AVE

End Street Name

2202101250

Run ID

Elm Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.0to $120 $600131525 5 ft

feet1.5 Key Note Segment 8618.7to131530 5 ft

feet .26"16.3 Vertical Change REF517.3to131524 5 ft

feet 3.0-4.0%20.4 Cross Slope (PAR) SF621.5to $120 $660131526 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1725.2to $120 $2,040131527 5 ft

feet 4.0-5.0%25.2 Cross Slope (PAR) SF9043.1to $120 $10,740131528 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF2147.5to $120 $2,520131529 5 ft

feet48.9 Key Note Segment 8465.7to131531 5 ft

$16,560.00TOTAL COST FOR: ELM AVESW side of Starting at: 308 ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

324 ELM AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101252

Run ID

Elm Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,300131539 5 ft

feet5.5 Key Note Segment 8422.2to131552 5 ft

feet .36"16.6 Vertical Change REF517.6to131532 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF9242.5to $120 $10,980131540 5 ft

feet .29"39.4 Vertical Change REF540.4to131533 5 ft

feet 4.0-5.0%46.9 Cross Slope (PAR) SF7261.3to $120 $8,640131541 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF2572.6to $120 $3,060131542 5 ft

feet .32"71.9 Vertical Change REF572.9to131534 5 ft

feet 4.0-5.0%73.5 Cross Slope (PAR) SF6085.5to $120 $7,200131543 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF3592.5to $120 $4,200131544 5 ft

feet .31"94.2 Vertical Change REF595.2to131535 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF696.2to $120 $720131545 5 ft

feet 4.0-5.0%97.4 Cross Slope (PAR) SF51107.6to $120 $6,120131546 5 ft

feet107.8 Key Note Segment 108129.3to131553 5 ft

feet 6.0-7.0%131.7 Cross Slope (PAR) SF42140.1to $120 $5,040131547 5 ft

feet 5.0-6.0%140.4 Cross Slope (PAR) SF107161.8to $120 $12,840131548 5 ft

feet 3.0-4.0%162.8 Cross Slope (PAR) SF97182.2to $120 $11,640131549 5 ft

feet -.35"183.1 Vertical Change LF5184.1to $75 $375131536 5 ft

feet 4.0-5.0%185.0 Cross Slope (PAR) SF99204.8to $120 $11,880131550 5 ft

feet .26"185.2 Vertical Change REF5186.2to131537 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF10207.7to $120 $1,140131551 5 ft

feet .35"216.7 Vertical Change LF5217.7to $75 $375131538 5 ft

$87,510.00TOTAL COST FOR: ELM AVESW side of Starting at: 324 ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

448 ELM AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101549

Run ID

Elm Ave

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF7515.2to $120 $8,940132406 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF1217.8to $120 $1,380132407 5 ft

feet17.8 Key Note Segment 8735.3to132437 5 ft

feet 3.0-4.0%37.0 Cross Slope (PAR) SF1139.3to $120 $1,380132408 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF3247.1to $120 $3,840132409 5 ft

feet .81"41.1 Vertical Change REF542.1to132395 5 ft

feet 2.78"46.7 Vertical Change REF547.7to132396 5 ft

feet 4.0-5.0%47.1 Cross Slope (PAR) SF3654.3to $120 $4,320132410 5 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF6169.3to $120 $7,260132411 5 ft

feet 5.0-6.0%69.8 Cross Slope (PAR) SF9087.7to $120 $10,740132412 5 ft

feet 6.0-7.0%88.1 Cross Slope (PAR) SF1891.7to $120 $2,160132413 5 ft

feet 5.0-6.0%94.5 Cross Slope (PAR) SF51104.6to $120 $6,060132414 5 ft

feet 3.0-4.0%105.7 Cross Slope (PAR) SF6106.9to $120 $720132415 5 ft

feet106.9 Key Note Segment 87124.2to132438 5 ft

feet 3.0-4.0%125.9 Cross Slope (PAR) SF27131.3to $120 $3,240132416 5 ft

feet131.3 Key Note Segment 85148.3to132439 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF185187.3to $120 $22,200132417 5 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF36198.5to $120 $4,320132418 5 ft

feet198.5 Key Note Segment 82214.8to132440 5 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF12219.5to $120 $1,440132419 5 ft

feet220.4 Key Note Segment 86237.5to132441 5 ft

feet 3.0-4.0%240.5 Cross Slope (PAR) SF14243.2to $120 $1,620132420 5 ft

feet .4"240.8 Vertical Change REF5241.8to132397 5 ft

feet 4.0-5.0%245.8 Cross Slope (PAR) SF110267.9to $120 $13,260132421 5 ft

feet 4.0-5.0%270.8 Cross Slope (PAR) SF80286.7to $120 $9,540132422 5 ft

feet286.7 Key Note Segment 86303.9to132442 5 ft

feet 3.0-4.0%305.4 Cross Slope (PAR) SF9307.2to $120 $1,080132423 5 ft

feet 2.0-3.0%307.2 Cross Slope (PAR) SF10309.1to $120 $1,140132424 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

448 ELM AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101549

Run ID

Elm Ave

61

ID Sidewalk Width

Priority

feet .27"309.1 Vertical Change REF5310.1to132398 5 ft

feet309.1 Key Note Segment 88326.6to132443 5 ft

feet .44"329.4 Vertical Change LF5330.4to $75 $375132399 5 ft

feet 2.0-3.0%330.7 Cross Slope (PAR) SF8332.2to $120 $900132425 5 ft

feet 3.0-4.0%335.3 Cross Slope (PAR) SF59347.0to $120 $7,020132426 5 ft

feet 2.0-3.0%347.4 Cross Slope (PAR) SF102367.7to $120 $12,180132427 5 ft

feet -.27"351.7 Vertical Change REF5352.7to132400 5 ft

feet 4.0-5.0%368.4 Cross Slope (PAR) SF28373.9to $120 $3,300132428 5 ft

feet 2.0-3.0%374.1 Cross Slope (PAR) SF13376.7to $120 $1,560132429 5 ft

feet376.7 Key Note Segment 88394.3to132444 5 ft

feet -.29"395.4 Vertical Change LF5396.4to $75 $375132401 5 ft

feet 4.0-5.0%396.8 Cross Slope (PAR) SF9398.5to $120 $1,020132430 5 ft

feet399.3 Key Note Segment 80415.3to132445 5 ft

feet 3.0-4.0%417.3 Cross Slope (PAR) SF14420.1to $120 $1,680132431 5 ft

feet -.32"418.3 Vertical Change REF5419.3to132402 5 ft

feet 5.0-6.0%421.2 Cross Slope (PAR) SF46430.3to $120 $5,460132432 5 ft

feet 3.0-4.0%430.6 Cross Slope (PAR) SF36437.8to $120 $4,320132433 5 ft

feet 2.0-3.0%437.8 Cross Slope (PAR) SF22442.1to $120 $2,580132434 5 ft

feet442.1 Key Note Segment 92460.5to132446 5 ft

feet -.27"451.4 Vertical Change REF5452.4to132403 5 ft

feet 2.0-3.0%462.6 Cross Slope (PAR) SF66475.8to $120 $7,920132435 5 ft

feet .3"462.8 Vertical Change REF5463.8to132404 5 ft

feet -.26"473.3 Vertical Change REF5474.3to132405 5 ft

feet 4.0-5.0%476.9 Cross Slope (PAR) SF37484.2to $120 $4,380132436 5 ft

$157,710.00TOTAL COST FOR: ELM AVENE side of Starting at: 448 ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

SANTA FE ST

End Street Name

2202101616

Run ID

Elm Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF3512.7to $120 $4,140132592 5 ft

feet 3.0-4.0%15.2 Cross Slope (PAR) SF3321.7to $120 $3,900132593 5 ft

feet21.7 Key Note Segment 6735.1to132608 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF4046.2to $120 $4,740132594 5 ft

feet47.1 Key Note Segment 6960.8to132609 5 ft

feet .27"47.5 Vertical Change REF548.5to132587 5 ft

feet .3"58.3 Vertical Change REF559.3to132588 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF1364.0to $120 $1,500132595 5 ft

feet -.29"64.9 Vertical Change LF565.9to $75 $375132589 5 ft

feet116.5 Key Note Segment 66129.6to132610 5 ft

feet .26"117.1 Vertical Change REF5118.1to132590 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF48141.3to $120 $5,700132596 5 ft

feet141.3 Key Note Segment 68154.8to132611 5 ft

feet 2.0-3.0%154.8 Cross Slope (Driveway) SF145183.8to $40 $5,800132597 5 ft

feet 2.0-3.0%186.6 Cross Slope (PAR) SF78202.2to $120 $9,360132598 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF29210.3to $120 $3,420132599 5 ft

feet210.9 Key Note Segment 71225.0to132612 5 ft

feet 3.0-4.0%225.3 Cross Slope (Driveway) SF15228.3to $40 $600132600 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF27234.6to $120 $3,180132601 5 ft

feet235.3 Key Note Segment 73249.8to132613 5 ft

feet 4.0-5.0%249.8 Cross Slope (Driveway) SF48259.3to $40 $1,900132602 5 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF94278.6to $120 $11,220132603 5 ft

feet 3.0-4.0%291.4 Cross Slope (PAR) SF13293.9to $120 $1,500132604 5 ft

feet 2.0-3.0%295.4 Cross Slope (PAR) SF129321.1to $120 $15,420132605 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF66337.5to $120 $7,920132606 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF55351.2to $120 $6,600132607 5 ft

feet 3.41"341.3 Vertical Change REF5342.3to132591 5 ft

$87,275.00TOTAL COST FOR: ELM AVENE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

448 ELM AVE

End Street Name

2202101545

Run ID

Elm Ave

53

ID Sidewalk Width

Priority

feet -.26"0.5 Vertical Change REF51.5to132340 5 ft

feet 3.0-4.0%0.5 Cross Slope (PAR) SF398.3to $120 $4,680132354 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF710.2to $120 $840132355 5 ft

feet13.4 Key Note Segment 7628.6to132384 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF1935.5to $120 $2,280132356 5 ft

feet 3.0-4.0%38.6 Cross Slope (PAR) SF1441.3to $120 $1,620132357 5 ft

feet41.3 Key Note Segment 9760.7to132385 5 ft

feet -.37"41.6 Vertical Change REF542.6to132341 5 ft

feet .36"61.9 Vertical Change LF562.9to $75 $375132342 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF3570.3to $120 $4,200132358 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF2484.0to $120 $2,880132359 5 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF3292.8to $120 $3,780132360 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF64108.1to $120 $7,680132361 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF6109.9to $120 $720132362 5 ft

feet -.36"109.4 Vertical Change REF5110.4to132343 5 ft

feet110.3 Key Note Segment 93128.9to132386 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF24135.8to $120 $2,820132363 5 ft

feet135.8 Key Note Segment 94154.6to132387 5 ft

feet 5.0-6.0%155.2 Cross Slope (Driveway) SF11157.4to $40 $440132364 5 ft

feet .42"155.3 Vertical Change REF5156.3to132344 5 ft

feet 3.0-4.0%159.0 Cross Slope (PAR) SF19162.8to $120 $2,280132365 5 ft

feet 4.0-5.0%164.9 Cross Slope (PAR) SF75179.8to $120 $8,940132366 5 ft

feet 2.0-3.0%184.6 Cross Slope (PAR) SF91202.8to $120 $10,920132367 5 ft

feet -.28"189.8 Vertical Change REF5190.8to132345 5 ft

feet202.8 Key Note Segment 105223.8to132388 5 ft

feet .26"226.5 Vertical Change LF5227.5to $75 $375132346 5 ft

feet228.8 Key Note Segment 118252.3to132389 5 ft

feet .38"249.8 Vertical Change REF5250.8to132347 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

448 ELM AVE

End Street Name

2202101545

Run ID

Elm Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%253.3 Cross Slope (PAR) SF45262.2to $120 $5,340132368 5 ft

feet 2.0-3.0%262.2 Cross Slope (PAR) SF57273.6to $120 $6,840132369 5 ft

feet .29"271.6 Vertical Change REF5272.6to132348 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF45284.9to $120 $5,460132370 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF29292.5to $120 $3,420132371 5 ft

feet292.8 Key Note Segment 98312.4to132390 5 ft

feet 3.0-4.0%314.7 Cross Slope (PAR) SF17318.1to $120 $2,040132372 5 ft

feet 2.0-3.0%319.0 Cross Slope (PAR) SF68332.6to $120 $8,160132373 5 ft

feet -.34"319.2 Vertical Change REF5320.2to132349 5 ft

feet 3.0-4.0%335.5 Cross Slope (PAR) SF21339.6to $120 $2,460132374 5 ft

feet 2.0-3.0%340.0 Cross Slope (PAR) SF5341.0to $120 $600132375 5 ft

feet341.1 Key Note Segment 71355.3to132391 5 ft

feet -.26"341.7 Vertical Change REF5342.7to132350 5 ft

feet 4.0-5.0%355.8 Cross Slope (PAR) SF14358.5to $120 $1,620132376 5 ft

feet .27"356.0 Vertical Change REF5357.0to132351 5 ft

feet358.5 Key Note Segment 95377.5to132392 5 ft

feet 3.0-4.0%380.3 Cross Slope (PAR) SF228425.8to $120 $27,300132377 5 ft

feet .29"410.7 Vertical Change REF5411.7to132352 5 ft

feet425.8 Key Note Segment 89443.5to132393 5 ft

feet 3.0-4.0%445.9 Cross Slope (PAR) SF6447.1to $120 $720132378 5 ft

feet447.7 Key Note Segment 97467.1to132394 5 ft

feet 4.0-5.0%470.7 Cross Slope (PAR) SF21474.8to $120 $2,460132379 5 ft

feet 2.0-3.0%474.8 Cross Slope (PAR) SF6476.0to $120 $720132380 5 ft

feet 2.0-3.0%480.2 Cross Slope (PAR) SF41488.3to $120 $4,860132381 5 ft

feet 4.0-5.0%488.3 Cross Slope (PAR) SF6489.5to $120 $720132382 5 ft

feet 3.0-4.0%492.3 Cross Slope (PAR) SF34499.0to $120 $4,020132383 5 ft

feet -.3"496.6 Vertical Change LF5497.6to $75 $375132353 5 ft

$131,945.00TOTAL COST FOR: ELM AVESW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ELM AVE

Street Side

SANTA FE CT

Survey Street Name Starting Street Name

308 ELM AVE

End Street Name

2202101249

Run ID

Elm Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF336.6to $120 $3,960131514 5 ft

feet 5.0-6.0%7.5 Cross Slope (PAR) SF78.8to $120 $780131515 5 ft

feet 6.0-7.0%9.3 Cross Slope (PAR) SF710.8to $120 $900131516 5 ft

feet 5.0-6.0%11.7 Cross Slope (PAR) SF1113.9to $120 $1,320131517 5 ft

feet 3.0-4.0%13.9 Cross Slope (PAR) SF18049.8to $120 $21,540131518 5 ft

feet 2.12"50.6 Vertical Change SF551.6to $75 $375131513 5 ft

feet 3.0-4.0%52.7 Cross Slope (PAR) SF9872.3to $120 $11,760131519 5 ft

feet 5.0-6.0%72.3 Cross Slope (PAR) SF5483.1to $120 $6,480131520 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF4191.3to $120 $4,920131521 5 ft

feet99.6 Key Note Segment 80115.5to131523 5 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF86137.0to $120 $10,260131522 5 ft

$62,295.00TOTAL COST FOR: ELM AVESW side of Starting at: SANTA FE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE ELM AVE

Street Side

SANTA FE ST

Survey Street Name Starting Street Name

221 ELM AVE

End Street Name

2202101619

Run ID

Elm Ave

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,640132616 5 ft

feet5.2 Key Note Segment 8422.0to132626 5 ft

feet 3.0-4.0%23.4 Cross Slope (PAR) SF524.4to $120 $600132617 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF926.3to $120 $1,020132618 5 ft

feet -.33"25.1 Vertical Change REF526.1to132614 5 ft

feet42.6 Key Note Segment 9260.9to132627 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF4171.0to $120 $4,920132619 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF679.6to $120 $720132620 5 ft

feet81.8 Key Note Segment 91100.0to132628 5 ft

feet 2.0-3.0%102.6 Cross Slope (PAR) SF29108.3to $120 $3,420132621 5 ft

feet108.3 Key Note Segment 89126.1to132629 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF65142.4to $120 $7,860132622 5 ft

feet .29"136.0 Vertical Change LF5137.0to $75 $375132615 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF29153.2to $120 $3,540132623 5 ft

feet156.5 Key Note Segment 85173.4to132630 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF34183.1to $120 $4,080132624 5 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF27193.4to $120 $3,180132625 5 ft

$32,355.00TOTAL COST FOR: ELM AVENE side of Starting at: SANTA FE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMERALD WY

Street Side

SCARLET DR

Survey Street Name Starting Street Name

STOREY RD

End Street Name

2202111152

Run ID

Emerald Wy

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280132966 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF10825.3to $120 $12,900132967 5 ft

feet 3.0-4.0%29.4 Cross Slope (PAR) SF1732.8to $120 $2,040132968 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF1135.0to $120 $1,320132969 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF11359.8to $120 $13,560132970 5 ft

feet .38"53.3 Vertical Change REF554.3to132965 5 ft

feet 3.0-4.0%63.6 Cross Slope (PAR) SF1666.8to $120 $1,920132971 5 ft

$34,020.00TOTAL COST FOR: EMERALD WYW side of Starting at: SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E EMERALD WY

Street Side

STOREY RD

Survey Street Name Starting Street Name

SCARLET DR

End Street Name

2202111200

Run ID

Emerald Wy

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF8116.4to $120 $9,720133015 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2023.2to $120 $2,340133016 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF4732.6to $120 $5,580133017 5 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF834.9to $120 $1,020133018 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF4747.0to $120 $5,640133019 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF1658.3to $120 $1,860133020 5 ft

feet 3.0-4.0%60.9 Cross Slope (PAR) SF3066.8to $120 $3,540133021 5 ft

$29,700.00TOTAL COST FOR: EMERALD WYE side of Starting at: STOREY RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E EMILY WAY

Street Side

995 EMILY WAY

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201239

Run ID

Emily Way

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,56076595 5 ft

feet -.34"6.5 Vertical Change REF57.5to76585 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF2612.5to $120 $3,12076596 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF3925.0to $120 $4,68076597 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF4539.4to $120 $5,34076598 5 ft

feet -.37"34.6 Vertical Change REF535.6to76586 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF743.3to $120 $84076599 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF2254.2to $120 $2,64076600 5 ft

feet56.3 Key Note Segment 14685.4to76629 5 ft

feet 1.24"83.7 Vertical Change REF584.7to76587 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF1196.7to $120 $1,26076601 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF22118.1to $120 $2,58076602 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF28136.6to $120 $3,36076603 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF20143.4to $120 $2,46076604 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF34159.7to $120 $4,08076605 5 ft

feet .7"159.8 Vertical Change SF5160.8to $75 $37576588 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF6164.1to $120 $78076606 5 ft

feet -.27"165.3 Vertical Change LF5166.3to $75 $37576589 5 ft

feet 1.72"169.4 Vertical Change SF5170.4to $75 $37576590 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF158203.8to $120 $18,90076607 5 ft

feet204.5 Key Note Segment 144233.3to76630 5 ft

feet 4.0-5.0%233.3 Cross Slope (Driveway) SF6234.4to $40 $22076608 5 ft

feet 2.0-3.0%235.1 Cross Slope (PAR) SF57246.5to $120 $6,84076609 5 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF97268.8to $120 $11,64076610 5 ft

feet -.33"260.8 Vertical Change REF5261.8to76591 5 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF16301.0to $120 $1,92076611 5 ft

feet 4.0-5.0%301.0 Cross Slope (PAR) SF9302.7to $120 $1,02076612 5 ft

feet 4.0-5.0%311.5 Cross Slope (PAR) SF17314.8to $120 $1,98076613 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E EMILY WAY

Street Side

995 EMILY WAY

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201239

Run ID

Emily Way

90

ID Sidewalk Width

Priority

feet314.8 Key Note Segment 151345.0to76631 5 ft

feet .3"343.0 Vertical Change REF5344.0to76592 5 ft

feet 3.0-4.0%346.7 Cross Slope (PAR) SF33353.2to $120 $3,90076614 5 ft

feet 5.0-6.0%353.8 Cross Slope (PAR) SF97373.2to $120 $11,64076615 5 ft

feet373.2 Key Note Segment 146402.4to76632 5 ft

feet 3.0-4.0%403.5 Cross Slope (PAR) SF19407.3to $120 $2,28076616 5 ft

feet 5.0-6.0%407.3 Cross Slope (PAR) SF40415.2to $120 $4,74076617 5 ft

feet 6.0-7.0%415.6 Cross Slope (PAR) SF24420.3to $120 $2,82076618 5 ft

feet 6.0-7.0%423.4 Cross Slope (PAR) SF14426.2to $120 $1,68076619 5 ft

feet 5.0-6.0%426.2 Cross Slope (PAR) SF26431.3to $120 $3,06076620 5 ft

feet 3.0-4.0%432.4 Cross Slope (PAR) SF40440.3to $120 $4,74076621 5 ft

feet 5.0-6.0%441.2 Cross Slope (PAR) SF26446.3to $120 $3,06076622 5 ft

feet 3.0-4.0%447.9 Cross Slope (PAR) SF50457.9to $120 $6,00076623 5 ft

feet 4.0-5.0%460.3 Cross Slope (PAR) SF14463.0to $120 $1,62076624 5 ft

feet 4.0-5.0%466.6 Cross Slope (PAR) SF99486.3to $120 $11,82076625 5 ft

feet 4.0-5.0%489.9 Cross Slope (PAR) SF75504.8to $120 $8,94076626 5 ft

feet -.31"504.8 Vertical Change REF5505.8to76593 5 ft

feet 2.0-3.0%504.8 Cross Slope (PAR) SF47514.1to $120 $5,58076627 5 ft

feet 4.0-5.0%515.9 Cross Slope (PAR) SF18519.5to $120 $2,16076628 5 ft

feet .3"519.5 Vertical Change REF5520.5to76594 5 ft

$150,385.00TOTAL COST FOR: EMILY WAYE side of Starting at: 995 EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

JOYA DR

End Street Name

2110201043

Run ID

Emily Way

96

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.5to $120 $5,70075581 5 ft

feet 3.0-4.0%11.9 Cross Slope (PAR) SF4220.3to $120 $5,04075582 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF1025.8to $120 $1,20075583 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF3934.1to $120 $4,62075584 5 ft

feet 5.0-6.0%32.9 734.3to75627 5 ft

feet .28"36.4 Vertical Change LF537.4to $75 $37575571 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF3945.3to $120 $4,62075585 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF3752.7to $120 $4,44075586 5 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF6967.3to $120 $8,28075587 5 ft

feet -.53"69.7 Vertical Change REF570.7to75572 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF671.1to $120 $78075588 5 ft

feet71.1 Key Note Segment 14299.4to75623 5 ft

feet .43"72.8 Vertical Change REF573.8to75573 5 ft

feet 4.0-5.0%101.0 Cross Slope (PAR) SF330167.0to $120 $39,60075589 5 ft

feet .27"153.4 Vertical Change REF5154.4to75574 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF47176.7to $120 $5,64075590 5 ft

feet 4.0-5.0%177.6 Cross Slope (PAR) SF24182.4to $120 $2,88075591 5 ft

feet182.4 Key Note Segment 145211.3to75624 5 ft

feet 4.0-5.0%212.8 Cross Slope (PAR) SF32219.2to $120 $3,84075592 5 ft

feet 2.0-3.0%219.2 Cross Slope (PAR) SF126244.3to $120 $15,06075593 5 ft

feet 2.0-3.0%247.8 Cross Slope (PAR) SF13250.4to $120 $1,56075594 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF17260.8to $120 $2,04075595 5 ft

feet 3.0-4.0%264.5 Cross Slope (PAR) SF43273.1to $120 $5,16075596 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF5274.3to $120 $60075597 5 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF52299.5to $120 $6,24075598 5 ft

feet -.27"296.6 Vertical Change REF5297.6to75575 5 ft

feet 2.0-3.0%299.9 Cross Slope (PAR) SF5300.9to $120 $60075599 5 ft

feet 2.0-3.0%304.2 Cross Slope (PAR) SF76319.3to $120 $9,06075600 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

JOYA DR

End Street Name

2110201043

Run ID

Emily Way

96

ID Sidewalk Width

Priority

feet319.3 Key Note Segment 115342.3to75625 5 ft

feet -.33"320.4 Vertical Change REF5321.4to75576 5 ft

feet 2.0-3.0%347.5 Cross Slope (PAR) SF8349.1to $120 $96075601 5 ft

feet 3.0-4.0%363.8 Cross Slope (PAR) SF17367.1to $120 $1,98075602 5 ft

feet 2.0-3.0%367.1 Cross Slope (PAR) SF41375.2to $120 $4,86075603 5 ft

feet .37"373.3 Vertical Change REF5374.3to75577 5 ft

feet 4.0-5.0%376.0 Cross Slope (PAR) SF184412.8to $120 $22,08075604 5 ft

feet 6.0-7.0%413.6 Cross Slope (PAR) SF5414.6to $120 $60075605 5 ft

feet 5.0-6.0%416.4 Cross Slope (PAR) SF25421.3to $120 $2,94075606 5 ft

feet 3.0-4.0%423.5 Cross Slope (PAR) SF5424.5to $120 $60075607 5 ft

feet 2.0-3.0%424.5 Cross Slope (PAR) SF34431.3to $120 $4,08075608 5 ft

feet 2.0-3.0%434.4 Cross Slope (PAR) SF22438.7to $120 $2,58075609 5 ft

feet 4.0-5.0%438.7 Cross Slope (PAR) SF44447.5to $120 $5,28075610 5 ft

feet 2.0-3.0%449.0 Cross Slope (PAR) SF114471.8to $120 $13,68075611 5 ft

feet 4.0-5.0%471.8 Cross Slope (PAR) SF41479.9to $120 $4,86075612 5 ft

feet 2.0-3.0%479.9 Cross Slope (PAR) SF6481.0to $120 $66075613 5 ft

feet481.0 Key Note Segment 120504.9to75626 5 ft

feet .26"482.0 Vertical Change REF5483.0to75578 5 ft

feet .32"503.5 Vertical Change REF5504.5to75579 5 ft

feet 4.0-5.0%506.0 Cross Slope (PAR) SF23510.6to $120 $2,76075614 5 ft

feet 3.0-4.0%514.1 Cross Slope (PAR) SF18517.7to $120 $2,16075615 5 ft

feet 6.0-7.0%519.7 Cross Slope (PAR) SF5520.7to $120 $60075616 5 ft

feet 10.0-11.0%522.3 Cross Slope (PAR) SF16525.5to $120 $1,92075617 5 ft

feet .85"526.2 Vertical Change SF5527.2to $75 $37575580 5 ft

feet 5.0-6.0%527.8 Cross Slope (PAR) SF15530.7to $120 $1,74075618 5 ft

feet 4.0-5.0%532.8 Cross Slope (PAR) SF123557.4to $120 $14,76075619 5 ft

feet 2.0-3.0%557.4 Cross Slope (PAR) SF35564.4to $120 $4,20075620 5 ft

feet 3.0-4.0%567.0 Cross Slope (PAR) SF89584.7to $120 $10,62075621 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

JOYA DR

End Street Name

2110201043

Run ID

Emily Way

96

ID Sidewalk Width

Priority

feet 4.0-5.0%588.7 Cross Slope (PAR) SF20592.8to $120 $2,46075622 5 ft

$234,090.00TOTAL COST FOR: EMILY WAYW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

BO TREE LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201155

Run ID

Emily Way

82

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28076291 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF4412.5to $120 $5,22076292 5 ft

feet 4.0-5.0%12.5 Cross Slope (PAR) SF1916.3to $120 $2,28076293 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF10637.5to $120 $12,72076294 5 ft

feet 3.0-4.0%39.9 Cross Slope (PAR) SF18075.8to $120 $21,54076295 5 ft

feet .34"54.8 Vertical Change REF555.8to76289 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF1780.4to $120 $2,04076296 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF2187.2to $120 $2,52076297 5 ft

feet 4.0-5.0%89.5 Cross Slope (PAR) SF123114.0to $120 $14,70076298 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF182152.2to $120 $21,84076299 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF70166.8to $120 $8,40076300 5 ft

feet 4.0-5.0%170.3 Cross Slope (PAR) SF59182.0to $120 $7,02076301 5 ft

feet .95"175.1 Vertical Change REF5176.1to76290 5 ft

$100,560.00TOTAL COST FOR: EMILY WAYW side of Starting at: BO TREE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

JOYA DR

Survey Street Name Starting Street Name

BO TREE LN

End Street Name

2110201233

Run ID

Emily Way

70

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF4811.9to $120 $5,76076572 5 ft

feet 3.0-4.0%16.1 Cross Slope (PAR) SF5727.6to $120 $6,90076573 5 ft

feet 3.0-4.0%30.5 Cross Slope (PAR) SF1333.1to $120 $1,56076574 5 ft

feet 2.0-3.0%34.5 Cross Slope (PAR) SF24783.8to $120 $29,58076575 5 ft

feet -.27"68.0 Vertical Change REF569.0to76570 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF587.8to $120 $60076576 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF5299.7to $120 $6,24076577 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF87119.3to $120 $10,38076578 5 ft

feet .41"103.8 Vertical Change REF5104.8to76571 5 ft

feet 3.0-4.0%122.8 Cross Slope (PAR) SF21127.0to $120 $2,52076579 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF37134.4to $120 $4,44076580 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF12138.9to $120 $1,38076581 5 ft

feet 5.0-6.0%141.8 18145.3to76583 5 ft

feet 5.0-6.0%141.8 Running Slope SF18145.3to $120 $2,10076584 5 ft

feet 3.0-4.0%143.1 Cross Slope (PAR) SF11145.3to $120 $1,32076582 5 ft

$72,780.00TOTAL COST FOR: EMILY WAYW side of Starting at: JOYA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W EMILY WAY

Street Side

STREET END

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201017

Run ID

Emily Way

62

ID Sidewalk Width

Priority

feet 2.46"2.3 Vertical Change SF53.3to $75 $37575372 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF126.2to $120 $1,38075380 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF722.7to $120 $84075381 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF526.1to $120 $60075382 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF1833.4to $120 $2,10075383 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF2739.7to $120 $3,24075384 5 ft

feet -.28"44.7 Vertical Change LF545.7to $75 $37575373 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF3562.8to $120 $4,20075385 5 ft

feet .38"64.0 Vertical Change LF565.0to $75 $37575374 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF4376.7to $120 $5,16075386 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF325143.9to $120 $39,00075387 5 ft

feet 2.9"80.0 Vertical Change REF581.0to75375 5 ft

feet144.8 Key Note Segment 153175.4to75399 5 ft

feet .27"175.2 Vertical Change REF5176.2to75376 5 ft

feet 2.0-3.0%178.4 Cross Slope (PAR) SF41186.5to $120 $4,86075388 5 ft

feet 4.0-5.0%186.5 Cross Slope (PAR) SF40194.5to $120 $4,80075389 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF38204.8to $120 $4,50075390 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF43224.8to $120 $5,10075391 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF21235.0to $120 $2,52075392 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF205287.3to $120 $24,60075393 5 ft

feet 4.0-5.0%287.5 Cross Slope (PAR) SF14290.4to $120 $1,74075394 5 ft

feet 2.0-3.0%292.5 Cross Slope (PAR) SF32298.9to $120 $3,84075395 5 ft

feet .34"296.9 Vertical Change REF5297.9to75378 5 ft

feet 4.0-5.0%299.3 Cross Slope (PAR) SF50309.4to $120 $6,06075396 5 ft

feet 2.0-3.0%309.4 Cross Slope (PAR) SF20313.3to $120 $2,34075397 5 ft

feet 4.0-5.0%313.3 Cross Slope (PAR) SF7314.6to $120 $78075398 5 ft

feet 1.93"319.6 Vertical Change SF5320.6to $75 $37575379 5 ft

$119,160.00TOTAL COST FOR: EMILY WAYW side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N EXPRESS CT

Street Side

GLADE AVE

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150849

Run ID

Express Ct

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF6313.3to $120 $7,56066848 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF1816.8to $120 $2,10066849 5 ft

feet17.0 Key Note Segment 17852.6to66868 5 ft

feet -.37"18.5 Vertical Change REF519.5to66838 5 ft

feet 4.0-5.0%55.8 Cross Slope (PAR) SF7069.7to $120 $8,34066850 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF1171.8to $120 $1,26066851 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF682.8to $120 $66066852 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF987.2to $120 $1,02066853 5 ft

feet 5.0-6.0%88.5 Cross Slope (PAR) SF689.7to $120 $72066854 5 ft

feet 4.0-5.0%92.6 Cross Slope (PAR) SF3599.5to $120 $4,14066855 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF32106.2to $120 $3,84066856 5 ft

feet106.2 Key Note Segment 120130.2to66869 5 ft

feet -.28"121.8 Vertical Change REF5122.8to66840 5 ft

feet 4.0-5.0%133.5 Cross Slope (PAR) SF26138.6to $120 $3,06066857 5 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF16141.8to $120 $1,92066858 5 ft

feet .29"146.0 Vertical Change LF5147.0to $75 $37566841 5 ft

feet150.6 Key Note Segment 117174.0to66870 5 ft

feet .38"176.0 Vertical Change LF5177.0to $75 $37566842 5 ft

feet 2.0-3.0%187.9 Cross Slope (PAR) SF16191.1to $120 $1,92066859 5 ft

feet .46"189.8 Vertical Change REF5190.8to66845 5 ft

feet -.46"192.1 Vertical Change LF5193.1to $75 $37566846 5 ft

feet192.9 Key Note Segment 115215.8to66871 5 ft

feet .3"195.0 Vertical Change REF5196.0to66847 5 ft

feet 3.0-4.0%216.8 Cross Slope (PAR) SF6218.0to $120 $72066860 5 ft

feet 2.0-3.0%218.0 Cross Slope (PAR) SF30224.0to $120 $3,60066861 5 ft

feet 4.0-5.0%224.0 Cross Slope (PAR) SF123248.6to $120 $14,76066862 5 ft

feet 4.0-5.0%251.5 Cross Slope (PAR) SF34258.3to $120 $4,08066863 5 ft

feet 5.0-6.0%260.8 Cross Slope (PAR) SF55271.7to $120 $6,54066864 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N EXPRESS CT

Street Side

GLADE AVE

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150849

Run ID

Express Ct

48

ID Sidewalk Width

Priority

feet 3.0-4.0%271.8 Cross Slope (PAR) SF30277.8to $120 $3,60066865 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF8279.3to $120 $90066866 5 ft

feet 3.0-4.0%283.3 Cross Slope (PAR) SF23287.9to $120 $2,76066867 5 ft

$74,625.00TOTAL COST FOR: EXPRESS CTS / N side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FAIR OAK AVE

Street Side

EL MONTE AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201191058

Run ID

Fair Oak Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $780102967 5 ft

feet -.26"1.3 Vertical Change REF52.3to102951 5 ft

feet1.9 Key Note Segment 8418.6to102987 5 ft

feet -.44"15.9 Vertical Change REF516.9to102952 5 ft

feet .32"17.6 Vertical Change REF518.6to102953 5 ft

feet 3.0-4.0%21.6 Cross Slope (PAR) SF622.8to $120 $720102968 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF1325.3to $120 $1,500102969 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF10047.8to $120 $12,000102970 5 ft

feet .38"30.2 Vertical Change REF531.2to102954 5 ft

feet -.53"34.6 Vertical Change REF535.6to102955 5 ft

feet 3.0-4.0%52.2 Cross Slope (PAR) SF4761.6to $120 $5,640102971 5 ft

feet 4.0-5.0%65.4 Cross Slope (PAR) SF2470.3to $120 $2,940102972 5 ft

feet -.3"70.0 Vertical Change REF571.0to102956 5 ft

feet70.3 Key Note Segment 9288.7to102988 5 ft

feet .38"72.3 Vertical Change REF573.3to102957 5 ft

feet 5.0-6.0%90.3 Cross Slope (PAR) SF2895.8to $120 $3,300102973 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF20101.0to $120 $2,400102974 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF49112.8to $120 $5,820102975 5 ft

feet -.39"105.7 Vertical Change REF5106.7to102958 5 ft

feet116.4 Key Note Segment 136143.6to102989 5 ft

feet -.35"118.4 Vertical Change REF5119.4to102959 5 ft

feet 3.0-4.0%145.0 Cross Slope (PAR) SF13147.6to $120 $1,560102976 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF5151.3to $120 $600102977 5 ft

feet 3.0-4.0%154.2 Cross Slope (PAR) SF105175.2to $120 $12,600102978 5 ft

feet176.0 Key Note Segment 98195.5to102990 5 ft

feet -.34"179.2 Vertical Change REF5180.2to102960 5 ft

feet .28"186.5 Vertical Change REF5187.5to102961 5 ft

feet 2.0-3.0%198.2 Cross Slope (PAR) SF115221.2to $120 $13,800102979 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FAIR OAK AVE

Street Side

EL MONTE AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201191058

Run ID

Fair Oak Ave

74

ID Sidewalk Width

Priority

feet221.6 Key Note Segment 144250.4to102991 5 ft

feet .28"224.2 Vertical Change REF5225.2to102962 5 ft

feet 3.0-4.0%252.1 Cross Slope (PAR) SF104272.8to $120 $12,420102980 5 ft

feet 2.0-3.0%272.8 Cross Slope (PAR) SF30278.7to $120 $3,540102981 5 ft

feet278.7 Key Note Segment 93297.3to102992 5 ft

feet 3.0-4.0%299.8 Cross Slope (PAR) SF10301.7to $120 $1,140102982 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF5306.8to $120 $600102983 5 ft

feet 4.0-5.0%308.8 Cross Slope (PAR) SF15311.8to $120 $1,800102984 5 ft

feet312.3 Key Note Segment 98331.9to102993 5 ft

feet .59"332.2 Vertical Change REF5333.2to102963 5 ft

feet 2.0-3.0%333.1 Cross Slope (PAR) SF57344.5to $120 $6,840102985 5 ft

feet -.32"343.2 Vertical Change REF5344.2to102964 5 ft

feet344.5 Key Note Segment 84361.3to102994 5 ft

feet .3"346.1 Vertical Change REF5347.1to102965 5 ft

feet 2.0-3.0%363.9 Cross Slope (PAR) SF6365.0to $120 $660102986 5 ft

feet .34"367.9 Vertical Change LF5368.9to $75 $375102966 5 ft

$91,035.00TOTAL COST FOR: FAIR OAK AVEW side of Starting at: EL MONTE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FAIR OAK AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

EL MONTE AVE

End Street Name

2201191109

Run ID

Fair Oak Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8617.2to $120 $10,320103052 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF718.5to $120 $780103053 5 ft

feet19.6 Key Note Segment 9438.5to103067 5 ft

feet .29"20.0 Vertical Change REF521.0to103037 5 ft

feet .29"29.8 Vertical Change REF530.8to103038 5 ft

feet -.36"41.8 Vertical Change LF542.8to $75 $375103039 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF1148.3to $120 $1,320103054 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF549.3to $120 $600103055 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF856.3to $120 $900103056 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF866.2to $120 $960103057 5 ft

feet .57"69.2 Vertical Change SF570.2to $75 $375103040 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF772.3to $120 $840103058 5 ft

feet73.9 Key Note Segment 8891.6to103068 5 ft

feet 3.55"84.5 Vertical Change REF585.5to103041 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF8103.3to $120 $900103059 5 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF33116.7to $120 $3,960103060 5 ft

feet -.29"125.1 Vertical Change LF5126.1to $75 $375103043 5 ft

feet128.0 Key Note Segment 88145.6to103069 5 ft

feet .44"143.2 Vertical Change REF5144.2to103045 5 ft

feet .52"150.1 Vertical Change SF5151.1to $75 $375103046 5 ft

feet 2.0-3.0%153.5 Cross Slope (PAR) SF86170.7to $120 $10,320103061 5 ft

feet .41"160.7 Vertical Change REF5161.7to103047 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF35179.8to $120 $4,200103062 5 ft

feet .27"173.7 Vertical Change REF5174.7to103048 5 ft

feet .29"178.4 Vertical Change REF5179.4to103049 5 ft

feet179.8 Key Note Segment 98199.4to103070 5 ft

feet .33"198.0 Vertical Change REF5199.0to103050 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF23207.3to $120 $2,700103063 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FAIR OAK AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

EL MONTE AVE

End Street Name

2201191109

Run ID

Fair Oak Ave

80

ID Sidewalk Width

Priority

feet207.3 Key Note Segment 142235.6to103071 5 ft

feet .27"207.8 Vertical Change REF5208.8to103051 5 ft

feet 5.0-6.0%235.9 Cross Slope (Driveway) SF9237.6to $40 $340103064 5 ft

feet 3.0-4.0%239.3 Cross Slope (PAR) SF30245.3to $120 $3,600103065 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF20249.3to $120 $2,400103066 5 ft

$45,640.00TOTAL COST FOR: FAIR OAK AVEE side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

CURB RAMP

Survey Street Name Starting Street Name

SAN PIETRO DR

End Street Name

2201271248

Run ID

Fairfield
Way

25

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $660111044 5 ft

feet 2.0-3.0%1.1 Cross Slope (PAR) SF62.3to $120 $720111045 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF269.9to $120 $3,060111046 5 ft

feet -.26"10.1 Vertical Change LF511.1to $75 $375111040 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF3027.8to $120 $3,600111047 5 ft

feet .27"31.5 Vertical Change LF532.5to $75 $375111041 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1146.5to $120 $1,320111048 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF852.8to $120 $900111049 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF3665.4to $120 $4,260111050 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF4476.3to $120 $5,280111051 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF3987.8to $120 $4,740111052 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF146138.0to $120 $17,520111053 5 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF67153.6to $120 $8,040111054 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF132184.3to $120 $15,780111055 5 ft

feet 3.0-4.0%187.2 Cross Slope (PAR) SF9188.9to $120 $1,020111056 5 ft

feet 2.0-3.0%189.7 Cross Slope (PAR) SF28195.2to $120 $3,300111057 5 ft

feet -.26"196.7 Vertical Change LF5197.7to $75 $375111042 5 ft

feet 2.0-3.0%200.0 Cross Slope (PAR) SF32206.3to $120 $3,780111058 5 ft

feet -.26"213.5 Vertical Change LF5214.5to $75 $375111043 5 ft

feet 2.0-3.0%245.2 Cross Slope (PAR) SF71259.3to $120 $8,460111059 5 ft

feet268.5 Key Note Segment 144297.3to111060 5 ft

feet 5.0-6.0%315.2 9317.0to111061 5 ft

feet 6.0-7.0%317.0 7318.3to111062 5 ft

$83,940.00TOTAL COST FOR: FAIRFIELD WAYN side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

CURB RAMP

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2201271252

Run ID

Fairfield
Way

13

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080111075 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF149.0to $120 $1,620111076 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF772.6to $120 $840111077 5 ft

$3,540.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

CURB RAMP

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271254

Run ID

Fairfield
Way

18

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $900111078 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF1523.4to $120 $1,740111079 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF856.9to $120 $960111080 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF4485.5to $120 $5,280111081 5 ft

$8,880.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

PENNY WAY

End Street Name

2201261521

Run ID

Fairfield
Way

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF71.6to $120 $780110018 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF13028.4to $120 $15,600110019 5 ft

feet 3.0-4.0%31.2 Cross Slope (PAR) SF2035.3to $120 $2,460110020 5 ft

feet 3.0-4.0%37.8 Cross Slope (PAR) SF8855.4to $120 $10,560110021 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF13783.3to $120 $16,440110022 5 ft

feet84.2 Key Note Segment 186121.3to110048 5 ft

feet .28"87.5 Vertical Change REF588.5to110005 5 ft

feet 4.0-5.0%122.5 Cross Slope (PAR) SF27127.9to $120 $3,240110023 5 ft

feet .27"125.0 Vertical Change REF5126.0to110007 5 ft

feet 3.0-4.0%130.8 Cross Slope (PAR) SF76146.0to $120 $9,120110024 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF34152.8to $120 $4,080110025 5 ft

feet155.3 Key Note Segment 147184.8to110049 5 ft

feet .3"156.0 Vertical Change REF5157.0to110008 5 ft

feet -.36"166.7 Vertical Change REF5167.7to110009 5 ft

feet .29"182.4 Vertical Change REF5183.4to110010 5 ft

feet 6.0-7.0%185.2 Cross Slope (Driveway) SF5186.2to $40 $200110026 5 ft

feet 4.0-5.0%186.8 Cross Slope (PAR) SF55197.7to $120 $6,540110027 5 ft

feet 3.0-4.0%200.0 Cross Slope (PAR) SF51210.2to $120 $6,120110028 5 ft

feet 2.0-3.0%210.8 Cross Slope (PAR) SF35217.8to $120 $4,200110029 5 ft

feet 3.0-4.0%221.3 Cross Slope (PAR) SF37228.6to $120 $4,380110030 5 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF52240.2to $120 $6,180110031 5 ft

feet 4.0-5.0%240.7 Cross Slope (PAR) SF42249.0to $120 $4,980110032 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF10254.2to $120 $1,140110033 5 ft

feet 2.0-3.0%258.4 Cross Slope (PAR) SF19262.2to $120 $2,280110034 5 ft

feet262.4 Key Note Segment 142290.7to110050 5 ft

feet .34"280.9 Vertical Change REF5281.9to110011 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF54303.5to $120 $6,480110035 5 ft

feet 3.0-4.0%307.7 Cross Slope (PAR) SF15310.7to $120 $1,800110036 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

PENNY WAY

End Street Name

2201261521

Run ID

Fairfield
Way

36

ID Sidewalk Width

Priority

feet313.3 Key Note Segment 143341.8to110051 5 ft

feet .32"314.4 Vertical Change REF5315.4to110012 5 ft

feet 3.0-4.0%343.5 Cross Slope (PAR) SF5344.5to $120 $600110037 5 ft

feet 2.0-3.0%344.5 Cross Slope (PAR) SF102364.9to $120 $12,240110038 5 ft

feet .42"355.4 Vertical Change REF5356.4to110013 5 ft

feet 3.0-4.0%367.3 Cross Slope (PAR) SF57378.6to $120 $6,780110039 5 ft

feet 2.0-3.0%378.6 Cross Slope (PAR) SF6379.7to $120 $660110040 5 ft

feet -.27"380.6 Vertical Change LF5381.6to $75 $375110014 5 ft

feet 2.0-3.0%382.1 Cross Slope (PAR) SF12384.5to $120 $1,440110041 5 ft

feet 2.0-3.0%386.8 Cross Slope (PAR) SF128412.3to $120 $15,300110042 5 ft

feet414.2 Key Note Segment 183450.7to110052 5 ft

feet .29"417.4 Vertical Change REF5418.4to110015 5 ft

feet -.26"431.1 Vertical Change REF5432.1to110016 5 ft

feet 3.0-4.0%452.3 Cross Slope (PAR) SF100472.3to $120 $12,000110043 5 ft

feet 2.0-3.0%474.0 Cross Slope (PAR) SF226519.3to $120 $27,180110044 5 ft

feet 2.0-3.0%521.8 Cross Slope (PAR) SF5522.8to $120 $600110045 5 ft

feet 3.0-4.0%525.0 Cross Slope (PAR) SF30530.9to $120 $3,540110046 5 ft

feet 2.0-3.0%530.9 Cross Slope (PAR) SF74545.8to $120 $8,940110047 5 ft

$196,235.00TOTAL COST FOR: FAIRFIELD WAYN side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

KENTON WAY

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201261516

Run ID

Fairfield
Way

26

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF14228.9to $120 $16,980109997 5 ft

feet 3.0-4.0%31.9 Cross Slope (PAR) SF5242.3to $120 $6,240109998 5 ft

feet 5.0-6.0%42.3 Cross Slope (PAR) SF3950.0to $120 $4,620109999 5 ft

feet 3.0-4.0%50.3 Cross Slope (PAR) SF1954.0to $120 $2,220110000 5 ft

feet 3.0-4.0%57.0 Cross Slope (PAR) SF11980.8to $120 $14,280110001 5 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF5493.3to $120 $6,480110002 5 ft

feet 3.0-4.0%96.1 Cross Slope (PAR) SF384172.8to $120 $46,020110003 5 ft

$96,840.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: KENTON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

LARRETE AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261550

Run ID

Fairfield
Way

50

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF10522.8to $120 $12,600110259 5 ft

feet .41"9.0 Vertical Change REF510.0to110256 5 ft

feet 5.0-6.0%24.0 Cross Slope (PAR) SF1927.7to $120 $2,220110260 5 ft

feet .3"31.2 Vertical Change REF532.2to110257 5 ft

feet 5.0-6.0%31.9 Cross Slope (PAR) SF20172.1to $120 $24,120110261 5 ft

feet .28"43.9 Vertical Change REF544.9to110258 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF4683.5to $120 $5,520110262 5 ft

feet 5.0-6.0%81.8 983.5to110263 5 ft

$44,460.00TOTAL COST FOR: FAIRFIELD WAYN side of Starting at: LARRETE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2201271245

Run ID

Fairfield
Way

21

ID Sidewalk Width

Priority

feet 2.0-3.0%13.5 Cross Slope (PAR) SF2318.1to $120 $2,760111035 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF952.6to $120 $1,080111036 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF1159.8to $120 $1,320111037 5 ft

feet .3"64.7 Vertical Change LF565.7to $75 $375111034 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF1674.8to $120 $1,920111038 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF3686.6to $120 $4,260111039 5 ft

$11,715.00TOTAL COST FOR: FAIRFIELD WAYN side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

TIBURON WAY

End Street Name

2201261411

Run ID

Fairfield
Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,620109550 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF8222.9to $120 $9,840109551 5 ft

feet .36"22.9 Vertical Change REF523.9to109538 5 ft

feet 3.0-4.0%25.0 Cross Slope (PAR) SF5135.2to $120 $6,120109552 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF4043.2to $120 $4,800109553 5 ft

feet .33"36.0 Vertical Change REF537.0to109539 5 ft

feet43.2 Key Note Segment 14672.3to109574 5 ft

feet .33"43.3 Vertical Change REF1947.0to109540 5 ft

feet 2.0-3.0%74.1 Cross Slope (PAR) SF1476.8to $120 $1,620109554 5 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF5187.0to $120 $6,120109555 5 ft

feet -.26"83.6 Vertical Change REF584.6to109541 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF76102.4to $120 $9,060109556 5 ft

feet 3.0-4.0%106.9 Cross Slope (PAR) SF8108.4to $120 $900109557 5 ft

feet 2.0-3.0%108.4 Cross Slope (PAR) SF7109.8to $120 $840109558 5 ft

feet112.0 Key Note Segment 145141.0to109575 5 ft

feet -.35"141.4 Vertical Change REF5142.4to109542 5 ft

feet 4.0-5.0%141.8 Cross Slope (PAR) SF51152.0to $120 $6,120109559 5 ft

feet 2.0-3.0%152.4 Cross Slope (PAR) SF11154.5to $120 $1,260109560 5 ft

feet .28"155.2 Vertical Change LF5156.2to $75 $375109543 5 ft

feet155.3 Key Note Segment 142183.8to109576 5 ft

feet -.28"184.3 Vertical Change REF5185.3to109544 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF75200.7to $120 $8,940109561 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF20204.6to $120 $2,340109562 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF285261.8to $120 $34,140109563 5 ft

feet .27"210.9 Vertical Change REF5211.9to109545 5 ft

feet261.8 Key Note Segment 143290.3to109577 5 ft

feet 5.0-6.0%291.1 Cross Slope (PAR) SF33297.6to $120 $3,900109564 5 ft

feet 4.0-5.0%299.7 Cross Slope (PAR) SF36306.8to $120 $4,260109565 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

TIBURON WAY

End Street Name

2201261411

Run ID

Fairfield
Way

36

ID Sidewalk Width

Priority

feet306.9 Key Note Segment 156338.1to109578 5 ft

feet .32"318.1 Vertical Change REF5319.1to109546 5 ft

feet .27"327.2 Vertical Change REF5328.2to109547 5 ft

feet .32"339.7 Vertical Change REF5340.7to109548 5 ft

feet 3.0-4.0%340.0 Cross Slope (PAR) SF54350.8to $120 $6,480109566 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF83367.3to $120 $9,900109567 5 ft

feet 2.0-3.0%371.0 Cross Slope (PAR) SF23375.5to $120 $2,700109568 5 ft

feet 2.0-3.0%377.6 Cross Slope (PAR) SF19381.4to $120 $2,280109569 5 ft

feet -.27"378.3 Vertical Change REF5379.3to109549 5 ft

feet 4.0-5.0%383.6 Cross Slope (PAR) SF6384.8to $120 $720109570 5 ft

feet385.6 Key Note Segment 149415.3to109579 5 ft

feet 3.0-4.0%417.9 Cross Slope (PAR) SF23422.5to $120 $2,760109571 5 ft

feet 2.0-3.0%422.7 Cross Slope (PAR) SF75437.6to $120 $8,940109572 5 ft

feet 3.0-4.0%441.3 Cross Slope (PAR) SF21445.4to $120 $2,460109573 5 ft

$138,495.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRFIELD WAY

Street Side

PENNY WAY

Survey Street Name Starting Street Name

LARRETE AVE

End Street Name

2201261538

Run ID

Fairfield
Way

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF20140.1to $120 $24,060110148 5 ft

feet 4.0-5.0%40.1 Cross Slope (PAR) SF2044.1to $120 $2,400110149 5 ft

feet 4.0-5.0%46.6 Cross Slope (PAR) SF13172.8to $120 $15,720110150 5 ft

feet .45"51.1 Vertical Change REF552.1to110145 5 ft

feet .28"64.4 Vertical Change REF565.4to110146 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF248123.3to $120 $29,700110151 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF104146.6to $120 $12,480110152 5 ft

feet 2.0-3.0%147.0 Cross Slope (PAR) SF32153.3to $120 $3,780110153 5 ft

feet .3"153.2 Vertical Change REF5154.2to110147 5 ft

feet 4.0-5.0%153.9 Cross Slope (PAR) SF14156.6to $120 $1,620110154 5 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF41165.4to $120 $4,920110155 5 ft

$94,680.00TOTAL COST FOR: FAIRFIELD WAYN side of Starting at: PENNY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

SAN PIETRO DR

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2201271251

Run ID

Fairfield
Way

24

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF20141.3to $120 $24,060111068 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF9563.8to $120 $11,400111069 5 ft

feet .27"47.5 Vertical Change REF548.5to111063 5 ft

feet -.29"68.1 Vertical Change LF569.1to $75 $375111064 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF673.4to $120 $720111070 5 ft

feet .26"77.5 Vertical Change LF578.5to $75 $375111065 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF2989.5to $120 $3,420111071 5 ft

feet .39"91.1 Vertical Change REF592.1to111066 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF993.4to $120 $1,020111072 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF58112.3to $120 $6,900111073 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF118138.5to $120 $14,160111074 5 ft

feet .36"165.2 Vertical Change LF5166.2to $75 $375111067 5 ft

$62,805.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: SAN PIETRO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRFIELD WAY

Street Side

TIBURON WAY

Survey Street Name Starting Street Name

KENTON WAY

End Street Name

2201261514

Run ID

Fairfield
Way

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF255.1to $120 $3,060109982 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF3713.9to $120 $4,440109983 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF1419.4to $120 $1,740109984 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF625.2to $120 $720109985 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF1931.3to $120 $2,280109986 5 ft

feet .3"33.6 Vertical Change REF534.6to109980 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF5845.8to $120 $6,960109987 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF3155.1to $120 $3,720109988 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF5267.2to $120 $6,240109989 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF7988.4to $120 $9,420109990 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF2596.4to $120 $2,940109991 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF206143.1to $120 $24,720109992 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF5146.8to $120 $600109993 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF32154.8to $120 $3,840109994 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF18161.9to $120 $2,160109995 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF49174.1to $120 $5,880109996 5 ft

$78,720.00TOTAL COST FOR: FAIRFIELD WAYS side of Starting at: TIBURON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N FAIRMONT CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161120

Run ID

Fairmont Ct

45

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF398.5to $120 $4,62070741 5 ft

feet 3.0-4.0%12.3 Cross Slope (PAR) SF4521.3to $120 $5,40070742 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF6233.6to $120 $7,38070743 5 ft

feet36.3 Key Note Segment 12260.7to70763 5 ft

feet .29"37.4 Vertical Change REF538.4to70729 5 ft

feet 3.0-4.0%60.7 Cross Slope (Driveway) SF661.8to $40 $22070744 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF867.8to $120 $90070745 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF671.4to $120 $66070746 5 ft

feet 1.22"70.4 Vertical Change REF571.4to70730 5 ft

feet -.32"74.4 Vertical Change REF575.4to70731 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF3582.3to $120 $4,20070747 5 ft

feet 4.0-5.0%87.0 Cross Slope (PAR) SF1289.3to $120 $1,38070748 5 ft

feet89.9 Key Note Segment 132116.3to70764 5 ft

feet .26"102.0 Vertical Change REF5103.0to70732 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF6145.8to $120 $66070749 5 ft

feet146.3 Key Note Segment 105167.3to70765 5 ft

feet .36"169.7 Vertical Change LF5170.7to $75 $37570733 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF8186.8to $120 $90070750 5 ft

feet186.8 Key Note Segment 137214.2to70766 5 ft

feet .27"203.3 Vertical Change REF5204.3to70734 5 ft

feet .42"215.4 Vertical Change LF5216.4to $75 $37570735 5 ft

feet .46"220.1 Vertical Change LF20224.0to $75 $1,46370736 5 ft

feet 4.0-5.0%221.2 Cross Slope (PAR) SF23225.8to $120 $2,76070751 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF7227.2to $120 $84070752 5 ft

feet232.0 Key Note Segment 108253.5to70767 5 ft

feet -.38"234.3 Vertical Change REF5235.3to70737 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF24266.5to $120 $2,82070753 5 ft

feet 2.0-3.0%274.2 Cross Slope (PAR) SF95293.1to $120 $11,34070754 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N FAIRMONT CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161120

Run ID

Fairmont Ct

45

ID Sidewalk Width

Priority

feet .29"291.8 Vertical Change REF5292.8to70738 5 ft

feet 2.0-3.0%296.0 Cross Slope (PAR) SF29301.7to $120 $3,42070755 5 ft

feet302.3 Key Note Segment 114325.0to70768 5 ft

feet 2.0-3.0%325.5 Cross Slope (PAR) SF19329.2to $120 $2,22070756 5 ft

feet 2.0-3.0%341.3 Cross Slope (PAR) SF10343.3to $120 $1,20070757 5 ft

feet .27"345.0 Vertical Change LF5346.0to $75 $37570739 5 ft

feet 2.0-3.0%355.7 Cross Slope (PAR) SF42364.0to $120 $4,98070758 5 ft

feet364.0 Key Note Segment 112386.3to70769 5 ft

feet 3.0-4.0%386.3 Cross Slope (Driveway) SF6387.4to $40 $22070759 5 ft

feet -.32"398.9 Vertical Change LF5399.9to $75 $37570740 5 ft

feet 2.0-3.0%402.8 Cross Slope (PAR) SF33409.4to $120 $3,96070760 5 ft

feet 2.0-3.0%412.2 Cross Slope (PAR) SF11414.3to $120 $1,26070761 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF54431.5to $120 $6,42070762 5 ft

feet 5.0-6.0%429.8 6430.9to70770 5 ft

$70,722.50TOTAL COST FOR: FAIRMONT CTS / N side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FAIRVIEW AVE

Street Side

1518 FIFTH ST

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2201241259

Run ID

Fairview Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%2.0 Cross Slope (PAR) SF53.3to $120 $624107226 4 ft

feet 2.64"3.2 Vertical Change REF44.2to107221 4 ft

feet 4.0-5.0%5.6 Cross Slope (PAR) SF56.8to $120 $576107227 4 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF49.3to $120 $480107228 4 ft

feet -.29"11.4 Vertical Change LF412.4to $75 $300107222 4 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF417.1to $120 $528107229 4 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF1122.4to $120 $1,296107230 4 ft

feet 72"21.3 Protruding Object JOB422.3to $99 $99107236 4 ft

feet 2.0-3.0%26.2 Cross Slope (PAR) SF8747.9to $120 $10,416107231 4 ft

feet -.29"33.3 Vertical Change REF434.3to107223 4 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF9174.0to $120 $10,896107232 4 ft

feet .28"63.8 Vertical Change REF464.8to107224 4 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF80101.2to $120 $9,552107233 4 ft

feet 60"99.3 Protruding Object JOB4100.3to $99 $99107237 4 ft

feet .28"100.7 Vertical Change REF4101.7to107225 4 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF4112.7to $120 $528107234 4 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF14119.2to $120 $1,680107235 4 ft

$37,074.00TOTAL COST FOR: FAIRVIEW AVEE side of Starting at: 1518 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FAIRVIEW AVE

Street Side

1520 FOURTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2201241128

Run ID

Fairview Ave

64

ID Sidewalk Width

Priority

feet6.3 Key Note Segment 5820.8to107008 4 ft

feet -.47"15.7 Vertical Change REF416.7to106986 4 ft

feet .27"21.4 Vertical Change REF422.4to106987 4 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF1636.9to $120 $1,920106998 4 ft

feet .28"34.8 Vertical Change REF435.8to106988 4 ft

feet .29"42.6 Vertical Change LF443.6to $75 $300106989 4 ft

feet 5.0-6.0%44.5 Cross Slope (PAR) SF445.5to $120 $480106999 4 ft

feet 6.0-7.0%45.5 Cross Slope (PAR) SF847.5to $120 $960107000 4 ft

feet 5.0-6.0%49.9 Cross Slope (PAR) SF450.9to $120 $480107001 4 ft

feet -.47"50.3 Vertical Change REF451.3to106990 4 ft

feet 3.0-4.0%52.3 Cross Slope (PAR) SF453.3to $120 $480107002 4 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF1857.9to $120 $2,208107003 4 ft

feet -.3"58.2 Vertical Change LF459.2to $75 $300106991 4 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF9692.8to $120 $11,568107004 4 ft

feet .3"81.0 Vertical Change REF482.0to106992 4 ft

feet .42"89.6 Vertical Change REF490.6to106993 4 ft

feet -.45"93.8 Vertical Change LF494.8to $75 $300106994 4 ft

feet .26"95.5 Vertical Change LF1499.0to $75 $1,050106995 4 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF10100.8to $120 $1,152107005 4 ft

feet -.28"100.6 Vertical Change REF14104.2to106996 4 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF6105.5to $120 $720107006 4 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF44121.2to $120 $5,328107007 4 ft

feet .32"110.9 Vertical Change REF4111.9to106997 4 ft

$27,246.00TOTAL COST FOR: FAIRVIEW AVEE side of Starting at: 1520 FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FAIRVIEW AVE

Street Side

1601 FIFTH ST

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2201241132

Run ID

Fairview Ave

49

ID Sidewalk Width

Priority

feet1.9 Key Note Segment 9826.3to107030 4 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF2335.2to $120 $2,784107022 4 ft

feet 3.0-4.0%55.0 Cross Slope (PAR) SF556.3to $120 $624107023 4 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF2061.4to $120 $2,448107024 4 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF2773.5to $120 $3,264107025 4 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF579.8to $120 $624107026 4 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2096.2to $120 $2,448107027 4 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF18107.6to $120 $2,208107028 4 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF42122.8to $120 $5,040107029 4 ft

feet -.32"122.8 Vertical Change REF4123.8to107021 4 ft

$19,440.00TOTAL COST FOR: FAIRVIEW AVEW side of Starting at: 1601 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FAIRVIEW AVE

Street Side

1603 HOWARD RD

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201241302

Run ID

Fairview Ave

74

ID Sidewalk Width

Priority

feet -.28"8.3 Vertical Change LF59.3to $75 $375107238 5 ft

feet25.3 Key Note Segment 13051.3to107252 5 ft

feet .3"51.2 Vertical Change REF552.2to107239 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF653.3to $120 $660107245 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF1055.9to $120 $1,140107246 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF1870.8to $120 $2,160107247 5 ft

feet 1.27"79.0 Vertical Change REF580.0to107241 5 ft

feet 3.0-4.0%79.9 Cross Slope (PAR) SF7995.8to $120 $9,540107248 5 ft

feet -.82"96.3 Vertical Change SF597.3to $75 $375107242 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF10100.1to $120 $1,140107249 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF11102.5to $120 $1,320107250 5 ft

feet .31"101.0 Vertical Change REF5102.0to107243 5 ft

feet 5.0-6.0%103.5 Cross Slope (PAR) SF41111.7to $120 $4,920107251 5 ft

feet .26"107.5 Vertical Change REF16110.6to107244 5 ft

$21,630.00TOTAL COST FOR: FAIRVIEW AVEW side of Starting at: 1603 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FAIRVIEW AVE

Street Side

FIFTH ST

Survey Street Name Starting Street Name

1520 FAIRVIEW AVE

End Street Name

2201241126

Run ID

Fairview Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%14.1 Cross Slope (PAR) SF2219.6to $120 $2,640106972 4 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF626.4to $120 $720106973 4 ft

feet 72"49.7 Protruding Object JOB450.7to $99 $99106982 4 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF5372.0to $120 $6,336106974 4 ft

feet 36"69.3 Continuous Width SF470.3to $120 $480106984 4 ft

feet 72"72.3 Protruding Object JOB473.3to $99 $99106983 4 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF1177.3to $120 $1,296106975 4 ft

feet 3.13"75.0 Vertical Change REF476.0to106968 4 ft

feet 3.0-4.0%79.7 Cross Slope (PAR) SF480.7to $120 $480106976 4 ft

feet 2.0-3.0%81.1 Cross Slope (PAR) SF2186.3to $120 $2,496106977 4 ft

feet .46"88.6 Vertical Change LF489.6to $75 $300106969 4 ft

feet .54"96.4 Vertical Change SF497.4to $75 $300106970 4 ft

feet 7.0-8.0%99.0 Cross Slope (PAR) SF6100.4to $120 $672106978 4 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF31110.5to $120 $3,744106979 4 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF9113.0to $120 $1,056106980 4 ft

feet -.34"112.0 Vertical Change REF4113.0to106971 4 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF7120.6to $120 $816106981 4 ft

feet 36"121.6 Continuous Width SF4122.6to $120 $480106985 4 ft

$22,014.00TOTAL COST FOR: FAIRVIEW AVEE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FAIRVIEW AVE

Street Side

FOURTH ST

Survey Street Name Starting Street Name

1600 FAIRVIEW AVE

End Street Name

2201241130

Run ID

Fairview Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6516.3to $120 $7,824107012 4 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF7840.8to $120 $9,408107013 4 ft

feet 3.0-4.0%42.9 Cross Slope (PAR) SF1546.7to $120 $1,824107014 4 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF1567.0to $120 $1,776107015 4 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF1272.8to $120 $1,440107016 4 ft

feet73.0 Key Note Segment 6188.2to107020 4 ft

feet .3"89.4 Vertical Change LF490.4to $75 $300107009 4 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF894.5to $120 $1,008107017 4 ft

feet -.3"96.5 Vertical Change LF497.5to $75 $300107010 4 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF52117.3to $120 $6,240107018 4 ft

feet .44"115.3 Vertical Change REF4116.3to107011 4 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF10123.3to $120 $1,200107019 4 ft

$31,320.00TOTAL COST FOR: FAIRVIEW AVEW side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

CURB RAMP

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261233

Run ID

Fairway Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF7114.9to $120 $8,520109101 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF1218.4to $120 $1,500109102 5 ft

feet 3.0-4.0%20.8 Cross Slope (PAR) SF13447.6to $120 $16,080109103 5 ft

feet 5.0-6.0%47.6 Cross Slope (PAR) SF3554.5to $120 $4,140109104 5 ft

feet 3.0-4.0%55.1 Cross Slope (PAR) SF13181.3to $120 $15,720109105 5 ft

feet 3.0-4.0%86.9 Cross Slope (PAR) SF147116.3to $120 $17,640109106 5 ft

feet 5.0-6.0%116.3 Cross Slope (PAR) SF29122.0to $120 $3,420109107 5 ft

feet 3.0-4.0%122.5 Cross Slope (PAR) SF41130.7to $120 $4,920109108 5 ft

feet 5.0-6.0%131.3 Cross Slope (PAR) SF78147.0to $120 $9,420109109 5 ft

feet 1.13"133.6 Vertical Change REF5134.6to109099 5 ft

feet .33"142.3 Vertical Change REF5143.3to109100 5 ft

$81,360.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

FARIWAY AVE

Survey Street Name Starting Street Name

CAMINO LN

End Street Name

2201261230

Run ID

Fairway Ave

24

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF316.8to $120 $3,660109089 5 ft

feet .61"8.3 Vertical Change SF59.3to $75 $375109084 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF17947.8to $120 $21,420109090 5 ft

feet .54"33.4 Vertical Change REF534.4to109086 5 ft

feet .52"42.7 Vertical Change REF543.7to109087 5 ft

feet -.26"46.8 Vertical Change REF547.8to109088 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF8164.0to $120 $9,720109091 5 ft

feet 3.0-4.0%67.2 Cross Slope (PAR) SF3073.2to $120 $3,600109092 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF2277.5to $120 $2,580109093 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF7197.8to $120 $8,520109094 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF56111.9to $120 $6,660109095 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF118137.6to $120 $14,100109096 5 ft

feet 4.0-5.0%139.0 Cross Slope (PAR) SF22143.3to $120 $2,580109097 5 ft

feet 2.0-3.0%146.5 Cross Slope (PAR) SF16149.6to $120 $1,860109098 5 ft

$75,075.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: FARIWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271107

Run ID

Fairway Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF173.5to $120 $2,040110609 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF289.9to $120 $3,360110610 5 ft

feet 3.0-4.0%12.0 Cross Slope (PAR) SF1314.6to $120 $1,560110611 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF4925.4to $120 $5,880110612 5 ft

feet 4.0-5.0%25.4 Cross Slope (PAR) SF1628.6to $120 $1,920110613 5 ft

feet28.6 Key Note Segment 13755.9to110659 5 ft

feet .28"31.2 Vertical Change REF532.2to110576 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF1362.9to $120 $1,500110614 5 ft

feet 3.0-4.0%65.5 Cross Slope (PAR) SF1568.4to $120 $1,740110615 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF970.3to $120 $1,140110616 5 ft

feet97.6 Key Note Segment 168131.1to110660 5 ft

feet .4"100.4 Vertical Change REF5101.4to110577 5 ft

feet 5.0-6.0%131.6 Cross Slope (PAR) SF14134.4to $120 $1,680110617 5 ft

feet .26"131.9 Vertical Change REF5132.9to110578 5 ft

feet 3.0-4.0%135.3 Cross Slope (PAR) SF79151.2to $120 $9,540110618 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF15155.3to $120 $1,800110619 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF249208.8to $120 $29,880110620 5 ft

feet .35"197.7 Vertical Change REF5198.7to110579 5 ft

feet208.8 Key Note Segment 173243.3to110661 5 ft

feet .29"234.6 Vertical Change REF5235.6to110580 5 ft

feet 2.0-3.0%245.2 Cross Slope (PAR) SF51255.4to $120 $6,120110621 5 ft

feet .29"250.0 Vertical Change REF5251.0to110581 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF42266.6to $120 $4,980110622 5 ft

feet -.29"262.8 Vertical Change REF5263.8to110582 5 ft

feet 2.0-3.0%283.7 Cross Slope (PAR) SF72298.1to $120 $8,640110623 5 ft

feet -.36"290.4 Vertical Change REF5291.4to110583 5 ft

feet .28"295.0 Vertical Change REF5296.0to110584 5 ft

feet 2.0-3.0%300.8 Cross Slope (PAR) SF49310.6to $120 $5,880110624 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271107

Run ID

Fairway Ave

52

ID Sidewalk Width

Priority

feet311.3 Key Note Segment 144340.0to110662 5 ft

feet 5.0-6.0%340.0 6341.1to110669 5 ft

feet .35"340.2 Vertical Change REF5341.2to110585 5 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF6346.8to $120 $660110625 5 ft

feet 36"351.3 Continuous Width SF5352.3to $120 $600110670 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF51362.0to $120 $6,120110626 5 ft

feet 2.0-3.0%367.1 Cross Slope (PAR) SF25372.1to $120 $3,000110627 5 ft

feet372.2 Key Note Segment 171406.3to110663 5 ft

feet -.34"372.7 Vertical Change REF5373.7to110586 5 ft

feet -.33"381.5 Vertical Change REF5382.5to110587 5 ft

feet .33"397.2 Vertical Change REF5398.2to110588 5 ft

feet 2.0-3.0%408.3 Cross Slope (PAR) SF67421.7to $120 $8,040110628 5 ft

feet 2.0-3.0%423.9 Cross Slope (PAR) SF113446.5to $120 $13,560110629 5 ft

feet .3"429.9 Vertical Change REF5430.9to110589 5 ft

feet .36"443.3 Vertical Change REF5444.3to110590 5 ft

feet 2.0-3.0%453.2 Cross Slope (PAR) SF15456.1to $120 $1,740110630 5 ft

feet 2.0-3.0%459.8 Cross Slope (PAR) SF60471.8to $120 $7,200110631 5 ft

feet 3.0-4.0%474.7 Cross Slope (PAR) SF27480.0to $120 $3,180110632 5 ft

feet 2.0-3.0%480.4 Cross Slope (PAR) SF5481.4to $120 $600110633 5 ft

feet .27"483.2 Vertical Change REF5484.2to110591 5 ft

feet 3.0-4.0%483.7 Cross Slope (PAR) SF31489.8to $120 $3,660110634 5 ft

feet 2.0-3.0%490.7 Cross Slope (PAR) SF195529.6to $120 $23,340110635 5 ft

feet .29"496.1 Vertical Change REF5497.1to110592 5 ft

feet530.0 Key Note Segment 139557.8to110664 5 ft

feet .38"532.8 Vertical Change REF5533.8to110593 5 ft

feet -.3"549.0 Vertical Change REF5550.0to110594 5 ft

feet .31"555.8 Vertical Change REF5556.8to110595 5 ft

feet 2.0-3.0%559.9 Cross Slope (PAR) SF6561.0to $120 $660110636 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271107

Run ID

Fairway Ave

52

ID Sidewalk Width

Priority

feet -.31"560.6 Vertical Change REF5561.6to110596 5 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF5571.7to $120 $600110637 5 ft

feet 2.0-3.0%587.3 Cross Slope (PAR) SF45596.2to $120 $5,340110638 5 ft

feet .26"589.2 Vertical Change REF5590.2to110597 5 ft

feet 2.0-3.0%598.7 Cross Slope (PAR) SF133625.3to $120 $15,960110639 5 ft

feet .34"612.3 Vertical Change REF5613.3to110598 5 ft

feet 2.0-3.0%628.4 Cross Slope (PAR) SF72642.8to $120 $8,640110640 5 ft

feet642.8 Key Note Segment 155673.7to110665 5 ft

feet 3.0-4.0%675.8 Cross Slope (PAR) SF8677.3to $120 $900110641 5 ft

feet 5.0-6.0%680.3 Cross Slope (PAR) SF6681.5to $120 $720110642 5 ft

feet 3.0-4.0%682.6 Cross Slope (PAR) SF52692.9to $120 $6,180110643 5 ft

feet .28"690.5 Vertical Change REF5691.5to110599 5 ft

feet 2.0-3.0%695.4 Cross Slope (PAR) SF36702.6to $120 $4,320110644 5 ft

feet 2.0-3.0%706.5 Cross Slope (PAR) SF32712.9to $120 $3,840110645 5 ft

feet 3.0-4.0%715.1 Cross Slope (PAR) SF12717.4to $120 $1,380110646 5 ft

feet717.4 Key Note Segment 187754.8to110666 5 ft

feet -.27"717.7 Vertical Change REF19721.4to110600 5 ft

feet .37"729.9 Vertical Change REF5730.9to110601 5 ft

feet .47"745.9 Vertical Change REF5746.9to110602 5 ft

feet -.27"754.6 Vertical Change REF5755.6to110603 5 ft

feet 2.0-3.0%757.1 Cross Slope (PAR) SF19760.8to $120 $2,220110647 5 ft

feet -.29"765.0 Vertical Change REF5766.0to110604 5 ft

feet 2.0-3.0%765.1 Cross Slope (PAR) SF52775.4to $120 $6,180110648 5 ft

feet 2.0-3.0%778.0 Cross Slope (PAR) SF26783.2to $120 $3,120110649 5 ft

feet 2.0-3.0%791.7 Cross Slope (PAR) SF16794.8to $120 $1,860110650 5 ft

feet .27"798.0 Vertical Change REF5799.0to110605 5 ft

feet 3.0-4.0%798.0 Cross Slope (PAR) SF14800.8to $120 $1,680110651 5 ft

feet 2.0-3.0%801.4 Cross Slope (PAR) SF87818.8to $120 $10,440110652 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271107

Run ID

Fairway Ave

52

ID Sidewalk Width

Priority

feet818.8 Key Note Segment 145847.8to110667 5 ft

feet .3"846.0 Vertical Change REF5847.0to110606 5 ft

feet 3.0-4.0%849.9 Cross Slope (PAR) SF16853.0to $120 $1,860110653 5 ft

feet 3.0-4.0%855.3 Cross Slope (PAR) SF13857.8to $120 $1,500110654 5 ft

feet 2.0-3.0%857.8 Cross Slope (PAR) SF160889.8to $120 $19,200110655 5 ft

feet .4"884.2 Vertical Change REF5885.2to110607 5 ft

feet 2.0-3.0%894.0 Cross Slope (PAR) SF49903.7to $120 $5,820110656 5 ft

feet .31"894.7 Vertical Change REF5895.7to110608 5 ft

feet905.0 Key Note Segment 142933.3to110668 5 ft

feet 3.0-4.0%934.6 Cross Slope (PAR) SF66947.8to $120 $7,920110657 5 ft

feet 2.0-3.0%947.8 Cross Slope (PAR) SF114970.5to $120 $13,620110658 5 ft

$283,320.00TOTAL COST FOR: FAIRWAY AVEN side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

LARRETE AVE

Survey Street Name Starting Street Name

PENNY WAY

End Street Name

2201271111

Run ID

Fairway Ave

45

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF204.7to $120 $2,400110689 5 ft

feet 5.0-6.0%10.8 Cross Slope (PAR) SF4920.6to $120 $5,880110690 5 ft

feet 4.0-5.0%24.1 Cross Slope (PAR) SF4533.0to $120 $5,340110691 5 ft

feet 1.18"31.6 Vertical Change REF532.6to110684 5 ft

feet 5.0-6.0%36.1 Cross Slope (PAR) SF637.3to $120 $720110692 5 ft

feet 5.0-6.0%39.5 Cross Slope (PAR) SF8556.5to $120 $10,200110693 5 ft

feet 3.0-4.0%56.7 Cross Slope (PAR) SF7371.3to $120 $8,760110694 5 ft

feet .35"69.5 Vertical Change REF570.5to110686 5 ft

feet 5.0-6.0%74.8 Cross Slope (PAR) SF5285.1to $120 $6,180110695 5 ft

feet 4.0-5.0%87.3 Cross Slope (PAR) SF193125.8to $120 $23,100110696 5 ft

feet -.3"94.8 Vertical Change REF595.8to110687 5 ft

feet 6.0-7.0%128.0 Cross Slope (PAR) SF6129.1to $120 $660110697 5 ft

feet 5.0-6.0%131.5 Cross Slope (PAR) SF87148.9to $120 $10,440110698 5 ft

feet 4.0-5.0%151.8 Cross Slope (PAR) SF195190.8to $120 $23,400110699 5 ft

feet .29"191.2 Vertical Change LF5192.2to $75 $375110688 5 ft

$97,455.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: LARRETE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

MANDANA WAY

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271131

Run ID

Fairway Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF419.0to $120 $4,860110839 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF10930.8to $120 $13,080110840 5 ft

feet .26"22.0 Vertical Change REF523.0to110825 5 ft

feet32.3 Key Note Segment 14461.1to110851 5 ft

feet .28"52.4 Vertical Change REF553.4to110826 5 ft

feet -.28"61.5 Vertical Change LF562.5to $75 $375110827 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF3374.8to $120 $3,900110841 5 ft

feet74.8 Key Note Segment 179110.6to110852 5 ft

feet .54"84.3 Vertical Change REF585.3to110829 5 ft

feet .26"108.4 Vertical Change REF5109.4to110830 5 ft

feet -.31"110.1 Vertical Change REF5111.1to110831 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF9114.9to $120 $1,020110842 5 ft

feet -.29"117.5 Vertical Change LF5118.5to $75 $375110832 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF22124.8to $120 $2,580110843 5 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF42134.1to $120 $4,980110844 5 ft

feet .38"126.4 Vertical Change REF5127.4to110833 5 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF40144.8to $120 $4,800110845 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF9147.7to $120 $1,140110846 5 ft

feet148.9 Key Note Segment 191187.0to110853 5 ft

feet .34"178.5 Vertical Change REF5179.5to110834 5 ft

feet 4.0-5.0%189.0 Cross Slope (PAR) SF199228.8to $120 $23,880110847 5 ft

feet -.3"205.9 Vertical Change LF5206.9to $75 $375110835 5 ft

feet230.0 Key Note Segment 136257.2to110854 5 ft

feet .26"231.3 Vertical Change REF5232.3to110836 5 ft

feet .29"255.8 Vertical Change REF5256.8to110837 5 ft

feet -.52"258.4 Vertical Change SF5259.4to $75 $375110838 5 ft

feet 3.0-4.0%260.2 Cross Slope (PAR) SF6261.4to $120 $720110848 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF113284.1to $120 $13,500110849 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

MANDANA WAY

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271131

Run ID

Fairway Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%290.6 Cross Slope (PAR) SF32297.0to $120 $3,840110850 5 ft

$79,800.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: MANDANA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

LARRETE AVE

End Street Name

2201271109

Run ID

Fairway Ave

42

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,780110675 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF3513.3to $120 $4,200110676 5 ft

feet .44"8.5 Vertical Change REF59.5to110671 5 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF5023.7to $120 $6,000110677 5 ft

feet .44"21.2 Vertical Change REF522.2to110672 5 ft

feet 4.0-5.0%24.8 Cross Slope (PAR) SF2730.2to $120 $3,240110678 5 ft

feet 4.0-5.0%33.8 Cross Slope (PAR) SF1837.3to $120 $2,100110679 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF8258.4to $120 $9,840110680 5 ft

feet .27"55.8 Vertical Change REF556.8to110673 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF1262.0to $120 $1,380110681 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF3574.2to $120 $4,140110682 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF2081.9to $120 $2,400110683 5 ft

feet .43"82.0 Vertical Change LF583.0to $75 $375110674 5 ft

$37,455.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FAIRWAY AVE

Street Side

PENNY WAY

Survey Street Name Starting Street Name

MANDANA WAY

End Street Name

2201271114

Run ID

Fairway Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,380110703 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF9326.3to $120 $11,100110704 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF32793.1to $120 $39,180110705 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF43101.9to $120 $5,160110706 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF215147.0to $120 $25,740110707 5 ft

feet .3"135.8 Vertical Change REF5136.8to110701 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF173183.0to $120 $20,700110708 5 ft

feet .58"149.0 Vertical Change REF5150.0to110702 5 ft

feet 4.0-5.0%184.5 Cross Slope (PAR) SF10186.4to $120 $1,140110709 5 ft

$107,400.00TOTAL COST FOR: FAIRWAY AVES side of Starting at: PENNY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3356 FAIRWAY AVE

End Street Name

2201261228

Run ID

Fairway Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%3.9 Cross Slope (PAR) SF6116.0to $120 $7,260109043 5 ft

feet 36"12.8 Continuous Width SF513.8to $120 $600109082 5 ft

feet 3.0-4.0%18.9 Cross Slope (PAR) SF3525.9to $120 $4,200109044 5 ft

feet .4"21.9 Vertical Change REF522.9to109020 5 ft

feet 60"22.3 Protruding Object JOB523.3to $99 $99109079 5 ft

feet 48"26.6 Protruding Object JOB527.6to $99 $99109080 5 ft

feet 3.0-4.0%28.4 Cross Slope (PAR) SF4537.4to $120 $5,400109045 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF939.3to $120 $1,140109046 5 ft

feet .33"41.4 Vertical Change LF542.4to $75 $375109021 5 ft

feet 3.0-4.0%45.0 Cross Slope (PAR) SF3852.5to $120 $4,500109047 5 ft

feet .48"46.2 Vertical Change REF547.2to109022 5 ft

feet 36"48.4 Continuous Width SF549.4to $120 $600109083 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF1054.4to $120 $1,140109048 5 ft

feet -.26"55.9 Vertical Change LF556.9to $75 $375109023 5 ft

feet 2.0-3.0%57.7 Cross Slope (PAR) SF2362.3to $120 $2,760109049 5 ft

feet 3.0-4.0%64.4 Cross Slope (PAR) SF765.8to $120 $840109050 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF567.0to $120 $600109051 5 ft

feet -.26"67.6 Vertical Change LF568.6to $75 $375109024 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF1574.9to $120 $1,740109052 5 ft

feet 3.0-4.0%79.5 Cross Slope (PAR) SF580.5to $120 $600109053 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF93100.3to $120 $11,160109054 5 ft

feet 1.12"96.9 Vertical Change REF597.9to109025 5 ft

feet .46"98.7 Vertical Change REF599.7to109026 5 ft

feet .95"100.4 Vertical Change SF5101.4to $75 $375109027 5 ft

feet -.28"102.3 Vertical Change REF5103.3to109028 5 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF41110.9to $120 $4,860109055 5 ft

feet 1.48"110.4 Vertical Change REF5111.4to109029 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF79127.0to $120 $9,480109056 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3356 FAIRWAY AVE

End Street Name

2201261228

Run ID

Fairway Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%129.8 Cross Slope (PAR) SF53140.3to $120 $6,300109057 5 ft

feet .27"139.9 Vertical Change REF5140.9to109030 5 ft

feet 2.0-3.0%141.1 Cross Slope (PAR) SF67154.5to $120 $8,040109058 5 ft

feet 1.49"145.3 Vertical Change REF5146.3to109031 5 ft

feet 1.19"149.0 Vertical Change REF5150.0to109032 5 ft

feet 4.0-5.0%156.6 Cross Slope (PAR) SF56167.8to $120 $6,720109059 5 ft

feet .38"168.3 Vertical Change LF5169.3to $75 $375109033 5 ft

feet 6.0-7.0%169.4 Cross Slope (PAR) SF7170.8to $120 $840109060 5 ft

feet170.8 Key Note Segment 116193.9to109078 5 ft

feet 4.0-5.0%198.9 Cross Slope (PAR) SF22203.2to $120 $2,580109061 5 ft

feet .28"205.4 Vertical Change REF5206.4to109034 5 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF27210.9to $120 $3,180109062 5 ft

feet 3.0-4.0%213.9 Cross Slope (PAR) SF44222.6to $120 $5,220109063 5 ft

feet .4"219.5 Vertical Change REF16222.6to109035 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF8225.1to $120 $960109064 5 ft

feet .76"224.1 Vertical Change REF5225.1to109036 5 ft

feet 2.0-3.0%233.1 Cross Slope (PAR) SF74247.8to $120 $8,820109065 5 ft

feet 3.0-4.0%253.3 Cross Slope (PAR) SF38260.8to $120 $4,500109066 5 ft

feet 3.0-4.0%266.4 Cross Slope (PAR) SF8267.9to $120 $900109067 5 ft

feet 3.0-4.0%271.8 Cross Slope (PAR) SF7273.1to $120 $780109068 5 ft

feet 4.0-5.0%275.6 Cross Slope (PAR) SF7277.0to $120 $840109069 5 ft

feet .26"276.6 Vertical Change REF5277.6to109037 5 ft

feet 3.0-4.0%281.9 Cross Slope (PAR) SF56293.1to $120 $6,720109070 5 ft

feet 5.0-6.0%293.4 Cross Slope (PAR) SF45302.4to $120 $5,400109071 5 ft

feet .41"296.9 Vertical Change REF5297.9to109038 5 ft

feet 6.0-7.0%302.4 Cross Slope (PAR) SF20306.3to $120 $2,340109072 5 ft

feet 5.0-6.0%306.3 Cross Slope (PAR) SF21310.5to $120 $2,520109073 5 ft

feet 3.0-4.0%310.5 Cross Slope (PAR) SF19314.4to $120 $2,340109074 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FAIRWAY AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3356 FAIRWAY AVE

End Street Name

2201261228

Run ID

Fairway Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%317.3 Cross Slope (PAR) SF125342.3to $120 $15,000109075 5 ft

feet 2.93"328.0 Vertical Change REF5329.0to109039 5 ft

feet .45"332.5 Vertical Change REF5333.5to109040 5 ft

feet .35"336.6 Vertical Change REF5337.6to109041 5 ft

feet 2.0-3.0%342.3 Cross Slope (PAR) SF31348.4to $120 $3,660109076 5 ft

feet .68"350.0 Vertical Change SF5351.0to $75 $375109042 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF89369.0to $120 $10,620109077 5 ft

feet 48"364.3 Protruding Object JOB5365.3to $99 $99109081 5 ft

$157,707.00TOTAL COST FOR: FAIRWAY AVEN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FICKLIN DR

Street Side

CHATOM WY

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201456

Run ID

Ficklin Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF198.7to $120 $2,34077047 5 ft

feet22.1 Key Note Segment 10743.5to77063 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF3255.8to $120 $3,78077048 5 ft

feet .33"57.3 Vertical Change REF1560.2to77040 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF859.8to $120 $90077049 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF964.0to $120 $1,08077050 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF3774.6to $120 $4,44077051 5 ft

feet74.6 Key Note Segment 10695.8to77064 5 ft

feet 3.0-4.0%96.3 Cross Slope (Driveway) SF998.1to $40 $36077052 5 ft

feet -.42"97.4 Vertical Change REF598.4to77041 5 ft

feet99.0 Key Note Segment 115122.0to77065 5 ft

feet -.38"107.1 Vertical Change REF5108.1to77042 5 ft

feet -.26"114.0 Vertical Change REF5115.0to77043 5 ft

feet 2.0-3.0%122.0 Cross Slope (Driveway) SF10124.0to $40 $40077053 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF28132.4to $120 $3,36077054 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF19141.6to $120 $2,28077055 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF14171.5to $120 $1,62077056 5 ft

feet177.3 Key Note Segment 110199.3to77066 5 ft

feet203.0 Key Note Segment 110224.9to77067 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF7237.2to $120 $84077057 5 ft

feet .26"264.2 Vertical Change LF5265.2to $75 $37577044 5 ft

feet .27"272.9 Vertical Change LF5273.9to $75 $37577045 5 ft

feet281.6 Key Note Segment 105302.7to77068 5 ft

feet .5"305.5 Vertical Change REF5306.5to77046 5 ft

feet 2.0-3.0%305.7 Cross Slope (PAR) SF6306.8to $120 $66077058 5 ft

feet308.3 Key Note Segment 106329.5to77069 5 ft

feet 2.0-3.0%330.1 Cross Slope (Driveway) SF54340.8to $40 $2,14077059 5 ft

feet 2.0-3.0%345.2 Cross Slope (PAR) SF31351.4to $120 $3,72077060 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FICKLIN DR

Street Side

CHATOM WY

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201456

Run ID

Ficklin Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%363.6 Cross Slope (PAR) SF35370.5to $120 $4,14077061 5 ft

feet 2.0-3.0%373.5 Cross Slope (PAR) SF12375.8to $120 $1,38077062 5 ft

feet375.8 Key Note Segment 108397.3to77070 5 ft

$34,190.00TOTAL COST FOR: FICKLIN DRS side of Starting at: CHATOM WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FICKLIN DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110201450

Run ID

Ficklin Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF113.1to $120 $1,26077001 5 ft

feet 5.0-6.0%3.7 Cross Slope (PAR) SF136.2to $120 $1,50077002 5 ft

feet .32"7.1 Vertical Change LF58.1to $75 $37576981 5 ft

feet 6.0-7.0%8.2 Cross Slope (PAR) SF2513.1to $120 $2,94077003 5 ft

feet 6.0-7.0%15.3 Cross Slope (PAR) SF1217.6to $120 $1,38077004 5 ft

feet .36"27.5 Vertical Change LF528.5to $75 $37576983 5 ft

feet .27"32.0 Vertical Change LF533.0to $75 $37576984 5 ft

feet32.0 Key Note Segment 11555.0to77022 5 ft

feet .28"40.0 Vertical Change REF541.0to76985 5 ft

feet -.26"47.3 Vertical Change REF548.3to76986 5 ft

feet .42"61.8 Vertical Change LF562.8to $75 $37576987 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF1079.5to $120 $1,14077005 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF1592.9to $120 $1,74077006 5 ft

feet .34"96.4 Vertical Change LF597.4to $75 $37576988 5 ft

feet 3.0-4.0%97.8 Cross Slope (PAR) SF1099.7to $120 $1,14077007 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF112122.1to $120 $13,44077008 5 ft

feet -.27"104.3 Vertical Change REF5105.3to76989 5 ft

feet .46"112.6 Vertical Change REF5113.6to76990 5 ft

feet .53"121.3 Vertical Change REF5122.3to76991 5 ft

feet122.1 Key Note Segment 113144.7to77023 5 ft

feet 2.0-3.0%145.3 Cross Slope (Driveway) SF8146.9to $40 $32077009 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF77165.6to $120 $9,24077010 5 ft

feet .26"157.7 Vertical Change REF5158.7to76992 5 ft

feet -.31"166.5 Vertical Change LF5167.5to $75 $37576993 5 ft

feet175.1 Key Note Segment 103195.6to77024 5 ft

feet -.28"182.0 Vertical Change REF5183.0to76994 5 ft

feet201.0 Key Note Segment 107222.3to77025 5 ft

feet -.31"207.8 Vertical Change REF5208.8to76995 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FICKLIN DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110201450

Run ID

Ficklin Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%222.8 Cross Slope (PAR) SF5223.8to $120 $60077011 5 ft

feet 2.0-3.0%228.4 Cross Slope (PAR) SF25233.3to $120 $2,94077012 5 ft

feet 3.0-4.0%239.9 Cross Slope (PAR) SF30245.8to $120 $3,54077013 5 ft

feet .3"246.2 Vertical Change LF5247.2to $75 $37576996 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF17252.6to $120 $1,98077014 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF16259.4to $120 $1,98077015 5 ft

feet 2.0-3.0%261.9 Cross Slope (PAR) SF48271.5to $120 $5,76077016 5 ft

feet 2.0-3.0%275.4 Cross Slope (PAR) SF13277.9to $120 $1,50077017 5 ft

feet .34"276.7 Vertical Change REF5277.7to76997 5 ft

feet277.9 Key Note Segment 107299.3to77026 5 ft

feet303.7 Key Note Segment 112326.0to77027 5 ft

feet 2.0-3.0%329.6 Cross Slope (PAR) SF23334.1to $120 $2,70077018 5 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF45349.9to $120 $5,40077019 5 ft

feet -.29"348.6 Vertical Change REF5349.6to76998 5 ft

feet356.8 Key Note Segment 108378.3to77028 5 ft

feet 2.0-3.0%382.9 Cross Slope (PAR) SF30388.8to $120 $3,54077020 5 ft

feet 2.0-3.0%392.3 Cross Slope (PAR) SF46401.4to $120 $5,46077021 5 ft

feet .26"392.8 Vertical Change REF5393.8to76999 5 ft

feet .32"401.3 Vertical Change REF5402.3to77000 5 ft

$72,125.00TOTAL COST FOR: FICKLIN DRS side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FICKLIN DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201515

Run ID

Ficklin Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF154.8to $120 $1,80077193 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF5017.0to $120 $5,94077194 5 ft

feet -.27"18.8 Vertical Change LF519.8to $75 $37577166 5 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF623.8to $120 $72077195 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF1228.4to $120 $1,44077196 5 ft

feet .44"29.6 Vertical Change LF530.6to $75 $37577167 5 ft

feet30.8 Key Note Segment 10852.3to77229 5 ft

feet -.63"53.1 Vertical Change SF554.1to $75 $37577168 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF1163.3to $120 $1,26077197 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF673.1to $120 $72077198 5 ft

feet -.36"74.1 Vertical Change LF575.1to $75 $37577169 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF1079.5to $120 $1,20077199 5 ft

feet81.9 Key Note Segment 106103.1to77230 5 ft

feet .27"89.8 Vertical Change REF590.8to77170 5 ft

feet107.7 Key Note Segment 107129.2to77231 5 ft

feet .28"115.0 Vertical Change REF5116.0to77171 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF12132.3to $120 $1,38077200 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF5156.4to $120 $66077201 5 ft

feet -.26"160.0 Vertical Change REF5161.0to77172 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF13163.3to $120 $1,56077202 5 ft

feet 2.0-3.0%178.4 Cross Slope (PAR) SF38186.0to $120 $4,56077203 5 ft

feet -.27"184.7 Vertical Change REF5185.7to77173 5 ft

feet186.0 Key Note Segment 105207.0to77232 5 ft

feet .46"192.9 Vertical Change REF5193.9to77174 5 ft

feet 2.0-3.0%207.3 Cross Slope (Driveway) SF23211.8to $40 $90077204 5 ft

feet -.37"210.8 Vertical Change REF5211.8to77175 5 ft

feet212.3 Key Note Segment 103232.8to77233 5 ft

feet -.28"226.2 Vertical Change REF5227.2to77176 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FICKLIN DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201515

Run ID

Ficklin Dr

60

ID Sidewalk Width

Priority

feet 3.0-4.0%233.2 Cross Slope (Driveway) SF6234.4to $40 $24077205 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF17237.8to $120 $2,04077206 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF41248.8to $120 $4,86077207 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF25269.8to $120 $3,00077208 5 ft

feet 2.0-3.0%277.0 Cross Slope (PAR) SF64289.8to $120 $7,68077209 5 ft

feet -.27"289.4 Vertical Change REF5290.4to77177 5 ft

feet289.8 Key Note Segment 102310.1to77234 5 ft

feet .32"296.9 Vertical Change REF5297.9to77178 5 ft

feet 2.0-3.0%310.9 Cross Slope (PAR) SF23315.5to $120 $2,76077210 5 ft

feet -.27"314.6 Vertical Change REF5315.6to77179 5 ft

feet315.5 Key Note Segment 103336.1to77235 5 ft

feet 2.0-3.0%337.2 Cross Slope (PAR) SF8338.8to $120 $96077211 5 ft

feet 2.0-3.0%354.6 Cross Slope (PAR) SF89372.3to $120 $10,62077212 5 ft

feet 2.0-3.0%383.2 Cross Slope (PAR) SF38390.7to $120 $4,50077213 5 ft

feet392.8 Key Note Segment 107414.1to77236 5 ft

feet .31"399.6 Vertical Change REF5400.6to77180 5 ft

feet419.0 Key Note Segment 102439.3to77237 5 ft

feet 2.0-3.0%440.1 Cross Slope (PAR) SF9441.8to $120 $1,02077214 5 ft

feet .35"446.4 Vertical Change LF5447.4to $75 $37577182 5 ft

feet 2.0-3.0%454.5 Cross Slope (PAR) SF9456.2to $120 $1,02077215 5 ft

feet -.37"461.5 Vertical Change REF5462.5to77183 5 ft

feet 2.0-3.0%462.5 Cross Slope (PAR) SF11464.7to $120 $1,32077216 5 ft

feet 2.0-3.0%467.1 Cross Slope (PAR) SF82483.4to $120 $9,78077217 5 ft

feet 2.0-3.0%486.4 Cross Slope (PAR) SF38494.0to $120 $4,56077218 5 ft

feet495.8 Key Note Segment 104516.5to77238 5 ft

feet .32"509.9 Vertical Change REF5510.9to77184 5 ft

feet 2.0-3.0%517.6 Cross Slope (PAR) SF18521.3to $120 $2,22077219 5 ft

feet .3"518.2 Vertical Change REF5519.2to77185 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FICKLIN DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201515

Run ID

Ficklin Dr

60

ID Sidewalk Width

Priority

feet521.8 Key Note Segment 104542.6to77239 5 ft

feet .27"535.6 Vertical Change REF5536.6to77186 5 ft

feet 2.0-3.0%543.8 Cross Slope (PAR) SF34550.6to $120 $4,08077220 5 ft

feet 2.0-3.0%553.8 Cross Slope (PAR) SF42562.2to $120 $5,04077221 5 ft

feet 2.0-3.0%565.1 Cross Slope (PAR) SF98584.8to $120 $11,82077222 5 ft

feet 2.0-3.0%591.7 Cross Slope (PAR) SF31597.9to $120 $3,72077223 5 ft

feet599.9 Key Note Segment 99619.8to77240 5 ft

feet 1.1"620.8 Vertical Change REF5621.8to77187 5 ft

feet 2.0-3.0%621.0 Cross Slope (PAR) SF19624.7to $120 $2,22077224 5 ft

feet624.7 Key Note Segment 107646.1to77241 5 ft

feet .27"638.9 Vertical Change REF5639.9to77188 5 ft

feet 2.0-3.0%651.0 Cross Slope (PAR) SF37658.3to $120 $4,38077225 5 ft

feet 2.0-3.0%662.0 Cross Slope (PAR) SF7663.3to $120 $78077226 5 ft

feet .41"675.8 Vertical Change LF5676.8to $75 $37577189 5 ft

feet676.9 Key Note Segment 108698.5to77242 5 ft

feet .28"684.1 Vertical Change REF5685.1to77190 5 ft

feet 2.0-3.0%703.5 Cross Slope (PAR) SF70717.5to $120 $8,40077227 5 ft

feet .5"708.3 Vertical Change REF5709.3to77191 5 ft

feet .32"716.9 Vertical Change REF5717.9to77192 5 ft

feet 2.0-3.0%719.6 Cross Slope (PAR) SF75734.6to $120 $9,00077228 5 ft

$130,410.00TOTAL COST FOR: FICKLIN DRN side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FIESTA DR

Street Side

944 FIESTA DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171045

Run ID

Fiesta Dr

24

ID Sidewalk Width

Priority

feet .33"7.7 Vertical Change LF58.7to $75 $37588826 5 ft

feet .27"16.3 Vertical Change LF517.3to $75 $37588827 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2323.8to $120 $2,70088829 5 ft

feet -.35"19.5 Vertical Change REF520.5to88828 5 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF5534.7to $120 $6,54088830 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF2245.2to $120 $2,70088831 5 ft

feet 4.0-5.0%47.6 Cross Slope (PAR) SF10167.7to $120 $12,06088832 5 ft

feet 2.0-3.0%70.1 Cross Slope (PAR) SF2174.3to $120 $2,52088833 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF678.5to $120 $72088834 5 ft

feet 4.0-5.0%79.3 Cross Slope (PAR) SF680.6to $120 $78088835 5 ft

$28,770.00TOTAL COST FOR: FIESTA DRS side of Starting at: 944 FIESTA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIESTA DR

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

970 FIESTA DR

End Street Name

2112171043

Run ID

Fiesta Dr

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF11723.6to $120 $13,98088820 5 ft

feet .26"22.3 Vertical Change REF523.3to88817 5 ft

feet 5.0-6.0%24.5 Cross Slope (PAR) SF13250.8to $120 $15,78088821 5 ft

feet .48"46.8 Vertical Change REF547.8to88818 5 ft

feet 3.0-4.0%53.6 Cross Slope (PAR) SF554.6to $120 $60088822 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF1060.3to $120 $1,20088823 5 ft

feet 3.0-4.0%64.9 Cross Slope (PAR) SF2570.0to $120 $3,06088824 5 ft

feet .77"70.8 Vertical Change SF571.8to $75 $37588819 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF3980.6to $120 $4,68088825 5 ft

$39,675.00TOTAL COST FOR: FIESTA DRN side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIFTH ST

Street Side

1415 FIFTH ST

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241110

Run ID

Fifth St

84

ID Sidewalk Width

Priority

feet1.9 Key Note Segment 3610.8to106891 4 ft

feet .26"11.6 Vertical Change REF412.6to106879 4 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1616.3to $120 $1,920106882 4 ft

feet .56"13.9 Vertical Change REF414.9to106880 4 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF422.5to $120 $480106883 4 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF5339.3to $120 $6,384106884 4 ft

feet -.26"29.5 Vertical Change REF430.5to106881 4 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF3251.5to $120 $3,888106885 4 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF2962.9to $120 $3,504106886 4 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF169107.8to $120 $20,256106887 4 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF5112.0to $120 $576106888 4 ft

feet 3.0-4.0%114.1 Cross Slope (PAR) SF16118.0to $120 $1,872106889 4 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF26124.4to $120 $3,072106890 4 ft

$41,952.00TOTAL COST FOR: FIFTH STN side of Starting at: 1415 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FIFTH ST

Street Side

1608 FIFTH ST

Survey Street Name Starting Street Name

1604 FIFTH ST

End Street Name

2201241201

Run ID

Fifth St

63

ID Sidewalk Width

Priority

feet .3"3.5 Vertical Change LF44.5to $75 $300107105 4 ft

feet27.6 Key Note Segment 4338.4to107111 4 ft

feet .32"33.3 Vertical Change REF434.3to107106 4 ft

feet 1.04"39.6 Vertical Change SF440.6to $75 $300107107 4 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF1666.5to $120 $1,872107110 4 ft

feet -.48"63.8 Vertical Change REF464.8to107108 4 ft

feet .32"73.4 Vertical Change LF474.4to $75 $300107109 4 ft

$2,772.00TOTAL COST FOR: FIFTH STS side of Starting at: 1608 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIFTH ST

Street Side

1711 FIFTH ST

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201241347

Run ID

Fifth St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180107384 5 ft

feet -.26"1.9 Vertical Change REF52.9to107379 5 ft

feet6.0 Key Note Segment 6719.4to107389 5 ft

feet .34"32.1 Vertical Change REF533.1to107380 5 ft

feet 2.0-3.0%32.6 Cross Slope (PAR) SF934.4to $120 $1,080107385 5 ft

feet -.77"37.8 Vertical Change SF538.8to $75 $375107381 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF11061.3to $120 $13,260107386 5 ft

feet -.27"53.3 Vertical Change LF1556.2to $75 $1,088107382 5 ft

feet -.43"58.4 Vertical Change REF559.4to107383 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF564.6to $120 $660107387 5 ft

feet 4.0-5.0%66.7 Cross Slope (PAR) SF6980.6to $120 $8,340107388 5 ft

$27,982.50TOTAL COST FOR: FIFTH STN side of Starting at: 1711 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIFTH ST

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

1611 FIFTH ST

End Street Name

2201241135

Run ID

Fifth St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF11028.3to $120 $13,248107037 4 ft

feet .43"26.2 Vertical Change LF427.2to $75 $300107031 4 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF5245.5to $120 $6,288107038 4 ft

feet .56"32.7 Vertical Change REF433.7to107032 4 ft

feet .53"67.4 Vertical Change SF468.4to $75 $300107033 4 ft

feet .4"76.0 Vertical Change LF477.0to $75 $300107034 4 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF1280.7to $120 $1,488107039 4 ft

feet .47"92.9 Vertical Change LF493.9to $75 $300107035 4 ft

feet 3.11"99.4 Vertical Change SF4100.4to $75 $300107036 4 ft

$22,524.00TOTAL COST FOR: FIFTH STN side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FIFTH ST

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241205

Run ID

Fifth St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF256.8to $120 $2,976107118 4 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF3115.9to $120 $3,696107119 4 ft

feet -.43"29.6 Vertical Change LF430.6to $75 $300107112 4 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF2938.4to $120 $3,456107120 4 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF1342.7to $120 $1,584107121 4 ft

feet .26"39.8 Vertical Change REF440.8to107113 4 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF644.8to $120 $720107122 4 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF2166.2to $120 $2,544107123 4 ft

feet66.2 Key Note Segment 6081.1to107132 4 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF21104.8to $120 $2,544107124 4 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF8114.7to $120 $912107125 4 ft

feet127.6 Key Note Segment 47139.3to107133 4 ft

feet 2.0-3.0%139.3 Cross Slope (Driveway) SF8141.2to $40 $304107126 4 ft

feet .45"145.9 Vertical Change LF4146.9to $75 $300107114 4 ft

feet .35"156.7 Vertical Change REF4157.7to107115 4 ft

feet 2.0-3.0%157.1 Cross Slope (PAR) SF53170.3to $120 $6,336107127 4 ft

feet -.3"183.0 Vertical Change LF4184.0to $75 $300107116 4 ft

feet188.7 Key Note Segment 44199.6to107134 4 ft

feet 2.0-3.0%201.0 Cross Slope (PAR) SF44211.9to $120 $5,232107128 4 ft

feet 2.0-3.0%218.3 Cross Slope (PAR) SF28225.3to $120 $3,360107129 4 ft

feet 2.0-3.0%228.5 Cross Slope (PAR) SF17232.8to $120 $2,064107130 4 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF8247.3to $120 $960107131 4 ft

feet .29"248.4 Vertical Change LF4249.4to $75 $300107117 4 ft

$37,888.00TOTAL COST FOR: FIFTH STS side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FIFTH ST

Street Side

N G ST

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2105181611

Run ID

Fifth St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%7.9 Cross Slope (PAR) SF1610.6to $120 $1,94438283 6 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF3835.0to $120 $4,60838284 6 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF4146.7to $120 $4,89638285 6 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF850.7to $120 $1,00838286 6 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF4561.3to $120 $5,40038287 6 ft

feet -.26"80.1 Vertical Change LF681.1to $75 $45038281 6 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF4090.4to $120 $4,75238288 6 ft

feet126.9 Key Note Segment 118146.5to38303 6 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF8150.9to $120 $1,00838289 6 ft

feet 4.0-5.0%151.8 Cross Slope (PAR) SF15154.3to $120 $1,80038290 6 ft

feet 6.0-7.0%154.3 Cross Slope (PAR) SF22157.9to $120 $2,59238291 6 ft

feet158.7 Key Note Segment 82172.3to38304 6 ft

feet 8.0-9.0%172.9 Cross Slope (PAR) SF44180.3to $120 $5,32838292 6 ft

feet 6.0-7.0%180.3 Cross Slope (PAR) SF10182.0to $120 $1,22438293 6 ft

feet 5.0-6.0%182.0 Cross Slope (PAR) SF64192.7to $120 $7,70438294 6 ft

feet 3.0-4.0%192.7 Cross Slope (PAR) SF10194.3to $120 $1,15238295 6 ft

feet 2.0-3.0%195.1 Cross Slope (PAR) SF13197.2to $120 $1,51238296 6 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF56208.9to $120 $6,69638297 6 ft

feet209.8 Key Note Segment 80223.2to38305 6 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF19228.9to $120 $2,23238298 6 ft

feet 2.0-3.0%238.7 Cross Slope (PAR) SF17241.6to $120 $2,08838299 6 ft

feet 2.0-3.0%244.7 Cross Slope (PAR) SF73256.8to $120 $8,71238300 6 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF59269.6to $120 $7,05638301 6 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF29277.2to $120 $3,52838302 6 ft

$75,690.00TOTAL COST FOR: FIFTH STSE side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FIFTH ST

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

N G ST

End Street Name

2105181614

Run ID

Fifth St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF184.9to $120 $2,10038312 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF1521.8to $120 $1,80038313 5 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF2626.9to $120 $3,06038314 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF5839.0to $120 $6,96038315 5 ft

feet .29"44.3 Vertical Change LF545.3to $75 $37538306 5 ft

feet47.2 Key Note Segment 5658.3to38328 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF6274.7to $120 $7,44038316 5 ft

feet 3.5"77.4 Vertical Change SF578.4to $75 $37538307 5 ft

feet .28"87.3 Vertical Change LF588.3to $75 $37538308 5 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF691.5to $120 $72038317 5 ft

feet91.5 Key Note Segment 87108.9to38329 5 ft

feet 2.0-3.0%108.9 Cross Slope (Driveway) SF35115.8to $40 $1,38038318 5 ft

feet 2.0-3.0%127.6 Cross Slope (PAR) SF7129.0to $120 $84038319 5 ft

feet129.1 Key Note Segment 92147.4to38330 5 ft

feet -.49"147.7 Vertical Change REF5148.7to38309 5 ft

feet 3.0-4.0%148.3 Cross Slope (PAR) SF8149.8to $120 $90038320 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF6151.0to $120 $72038321 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF117178.3to $120 $14,10038322 5 ft

feet 4.0-5.0%178.7 Cross Slope (PAR) SF106199.9to $120 $12,72038323 5 ft

feet 2.0-3.0%199.9 Cross Slope (PAR) SF45208.8to $120 $5,34038324 5 ft

feet 2.0-3.0%212.2 Cross Slope (PAR) SF44221.0to $120 $5,28038325 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF20228.3to $120 $2,34038326 5 ft

feet -.36"227.8 Vertical Change REF5228.8to38311 5 ft

feet230.4 Key Note Segment 132256.8to38331 5 ft

feet 2.0-3.0%257.7 Cross Slope (PAR) SF88275.3to $120 $10,56038327 5 ft

$77,385.00TOTAL COST FOR: FIFTH STNW side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIFTH ST

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241123

Run ID

Fifth St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF194.7to $120 $2,256106946 4 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF127.8to $120 $1,488106947 4 ft

feet -.37"5.2 Vertical Change REF46.2to106935 4 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF611.5to $120 $768106948 4 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF414.8to $120 $480106949 4 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF1120.1to $120 $1,296106950 4 ft

feet .27"20.6 Vertical Change LF421.6to $75 $300106936 4 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF11050.3to $120 $13,200106951 4 ft

feet -.32"41.9 Vertical Change REF442.9to106937 4 ft

feet .4"48.4 Vertical Change REF449.4to106938 4 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF2258.7to $120 $2,688106952 4 ft

feet59.0 Key Note Segment 3868.6to106964 4 ft

feet .26"60.2 Vertical Change REF461.2to106939 4 ft

feet 2.0-3.0%68.8 Cross Slope (Driveway) SF1271.8to $40 $480106953 4 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF3082.5to $120 $3,648106954 4 ft

feet91.0 Key Note Segment 58105.5to106965 4 ft

feet .53"91.7 Vertical Change REF492.7to106940 4 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF64123.6to $120 $7,632106955 4 ft

feet -.26"115.1 Vertical Change REF4116.1to106941 4 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF102154.4to $120 $12,240106956 4 ft

feet .32"151.3 Vertical Change REF4152.3to106942 4 ft

feet157.1 Key Note Segment 63172.8to106966 4 ft

feet .42"173.8 Vertical Change LF4174.8to $75 $300106943 4 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF13180.8to $120 $1,584106957 4 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF6187.6to $120 $720106958 4 ft

feet .32"189.2 Vertical Change LF4190.2to $75 $300106944 4 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF48203.4to $120 $5,712106959 4 ft

feet .26"194.3 Vertical Change REF4195.3to106945 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FIFTH ST

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241123

Run ID

Fifth St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%206.8 Cross Slope (PAR) SF11209.5to $120 $1,296106960 4 ft

feet 2.0-3.0%212.2 Cross Slope (PAR) SF34220.7to $120 $4,080106961 4 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF20239.3to $120 $2,352106962 4 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF5244.1to $120 $624106963 4 ft

$63,444.00TOTAL COST FOR: FIFTH STN side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FIFTH ST

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

1404 FIFTH ST

End Street Name

2201241107

Run ID

Fifth St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF3710.3to $120 $4,428106863 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF816.4to $120 $972106864 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF11850.3to $120 $14,148106865 5 ft

feet .26"30.2 Vertical Change REF531.2to106854 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF958.2to $120 $1,080106866 5 ft

feet .26"58.1 Vertical Change REF559.1to106855 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF6776.4to $120 $8,046106867 5 ft

feet .3"79.8 Vertical Change LF580.8to $75 $338106856 5 ft

feet87.8 Key Note Segment 2593.3to106875 5 ft

feet 2.0-3.0%93.3 Cross Slope (Driveway) SF33100.6to $40 $1,314106868 5 ft

feet 1.91"94.7 Vertical Change REF595.7to106857 5 ft

feet 5.0-6.0%101.2 5102.3to106878 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF5132.9to $120 $594106869 5 ft

feet134.4 Key Note Segment 32141.6to106876 5 ft

feet 3.0-4.0%150.3 Cross Slope (PAR) SF36158.4to $120 $4,374106870 5 ft

feet .62"159.2 Vertical Change REF5160.2to106858 5 ft

feet 5.0-6.0%159.3 Cross Slope (PAR) SF6160.7to $120 $756106871 5 ft

feet 6.0-7.0%160.7 Cross Slope (PAR) SF9162.7to $120 $1,080106872 5 ft

feet 5.0-6.0%163.5 Cross Slope (PAR) SF22168.4to $120 $2,646106873 5 ft

feet .59"166.3 Vertical Change REF5167.3to106859 5 ft

feet .26"175.4 Vertical Change LF5176.4to $75 $338106860 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF5178.4to $120 $594106874 5 ft

feet178.5 Key Note Segment 31185.4to106877 5 ft

feet .42"179.4 Vertical Change REF5180.4to106861 5 ft

feet .49"182.9 Vertical Change REF5183.9to106862 5 ft

$40,707.00TOTAL COST FOR: FIFTH STS side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

116 FIG AVE

Survey Street Name Starting Street Name

CROSS ST

End Street Name

2202101308

Run ID

Fig Ave

67

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 5113.3to131641 4 ft

feet -.33"0.9 Vertical Change REF41.9to131629 4 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF616.8to $120 $720131633 4 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF2026.2to $120 $2,352131634 4 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF3244.0to $120 $3,792131635 4 ft

feet -.27"37.1 Vertical Change REF438.1to131630 4 ft

feet44.4 Key Note Segment 5457.8to131642 4 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF9283.7to $120 $10,992131636 4 ft

feet 2.6"77.2 Vertical Change REF478.2to131631 4 ft

feet85.1 Key Note Segment 138119.6to131643 4 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF91145.1to $120 $10,944131637 4 ft

feet 3.0-4.0%148.6 Cross Slope (PAR) SF13151.8to $120 $1,536131638 4 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF17157.0to $120 $2,064131639 4 ft

feet .43"153.4 Vertical Change REF4154.4to131632 4 ft

feet 4.0-5.0%159.0 Cross Slope (PAR) SF42169.5to $120 $5,040131640 4 ft

$37,440.00TOTAL COST FOR: FIG AVESW side of Starting at: 116 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

123 FIG AVE

Survey Street Name Starting Street Name

117 FIG AVE

End Street Name

2202101305

Run ID

Fig Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,480131626 5 ft

feet6.7 Key Note Segment 8724.1to131628 5 ft

feet 3.0-4.0%25.6 Cross Slope (PAR) SF927.3to $120 $1,020131627 5 ft

$4,500.00TOTAL COST FOR: FIG AVENE side of Starting at: 123 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

311 FIG AVE

Survey Street Name Starting Street Name

301 FIG AVE

End Street Name

2202101301

Run ID

Fig Ave

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF7815.7to $120 $9,300131601 5 ft

feet -.28"13.8 Vertical Change REF514.8to131600 5 ft

feet 4.0-5.0%17.6 Cross Slope (Driveway) SF3224.0to $40 $1,280131602 5 ft

feet24.5 Key Note Segment 6737.9to131614 5 ft

feet 3.0-4.0%40.9 Cross Slope (PAR) SF2044.8to $120 $2,340131603 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF746.4to $120 $840131604 5 ft

feet46.9 Key Note Segment 5557.9to131615 5 ft

feet 5.0-6.0%58.0 Cross Slope (Driveway) SF3063.9to $40 $1,180131605 5 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF3571.4to $120 $4,140131606 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF4580.5to $120 $5,340131607 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF4492.0to $120 $5,220131608 5 ft

feet 4.0-5.0%93.2 Cross Slope (PAR) SF2798.5to $120 $3,180131609 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF32105.1to $120 $3,780131610 5 ft

feet 4.0-5.0%105.1 Cross Slope (PAR) SF6106.3to $120 $720131611 5 ft

feet 6.0-7.0%107.3 Cross Slope (PAR) SF18110.8to $120 $2,100131612 5 ft

feet110.8 Key Note Segment 64123.6to131616 5 ft

feet 10.0-11.0%125.0 Cross Slope (PAR) SF6126.1to $120 $660131613 5 ft

$40,080.00TOTAL COST FOR: FIG AVENE side of Starting at: 311 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

312 FIG AVE

Survey Street Name Starting Street Name

330 FIG AVE

End Street Name

2202101448

Run ID

Fig Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF71.6to $120 $840132042 5 ft

feet .3"0.9 Vertical Change REF51.9to132040 5 ft

feet2.2 Key Note Segment 5813.9to132044 5 ft

feet .29"23.3 Vertical Change LF524.3to $75 $375132041 5 ft

feet35.6 Key Note Segment 6849.1to132045 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF1653.3to $120 $1,860132043 5 ft

$3,075.00TOTAL COST FOR: FIG AVESW side of Starting at: 312 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

321 FIG AVE

Survey Street Name Starting Street Name

129 FIG AVE

End Street Name

2202101304

Run ID

Fig Ave

61

ID Sidewalk Width

Priority

feet -.52"0.8 Vertical Change SF51.8to $75 $375131617 5 ft

feet 3.0-4.0%5.7 Cross Slope (PAR) SF5115.8to $120 $6,060131621 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF516.9to $120 $660131622 5 ft

feet16.9 Key Note Segment 9235.3to131624 5 ft

feet .53"26.6 Vertical Change REF527.6to131618 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF6655.0to $120 $7,920131623 5 ft

feet .4"50.7 Vertical Change REF551.7to131619 5 ft

feet .28"59.9 Vertical Change LF560.9to $75 $375131620 5 ft

feet62.3 Key Note Segment 8980.1to131625 5 ft

$15,390.00TOTAL COST FOR: FIG AVENE side of Starting at: 321 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

325 FIG AVE

Survey Street Name Starting Street Name

325 FIG AVE

End Street Name

2202101259

Run ID

Fig Ave

53

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF81.9to $120 $900131595 5 ft

feet3.2 Key Note Segment 9922.9to131599 5 ft

feet .72"19.8 Vertical Change REF520.8to131594 5 ft

feet 4.0-5.0%23.9 Cross Slope (PAR) SF2929.7to $120 $3,480131596 5 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF530.9to $120 $600131597 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF540.2to $120 $600131598 5 ft

$5,580.00TOTAL COST FOR: FIG AVENE side of Starting at: 325 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

326 FIG AVE

Survey Street Name Starting Street Name

326 FIG AVE

End Street Name

2202101450

Run ID

Fig Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF216.4to $120 $2,544132050 4 ft

feet .43"3.3 Vertical Change REF44.3to132046 4 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF2615.6to $120 $3,072132051 4 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF3930.2to $120 $4,704132052 4 ft

feet 1.9"22.2 Vertical Change REF423.2to132047 4 ft

feet -.32"27.2 Vertical Change REF428.2to132048 4 ft

feet .46"29.9 Vertical Change REF430.9to132049 4 ft

feet 3.0-4.0%34.2 Cross Slope (PAR) SF435.2to $120 $480132053 4 ft

feet36.4 Key Note Segment 5249.3to132055 4 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF652.7to $120 $672132054 4 ft

$11,472.00TOTAL COST FOR: FIG AVESW side of Starting at: 326 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

410 FIG AVE

Survey Street Name Starting Street Name

410 FIG AVE

End Street Name

2202101456

Run ID

Fig Ave

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF4210.5to $120 $5,040132071 4 ft

feet .34"5.3 Vertical Change REF46.3to132069 4 ft

feet10.5 Key Note Segment 5825.1to132074 4 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF932.0to $120 $1,056132072 4 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF1034.7to $120 $1,152132073 4 ft

feet .29"35.4 Vertical Change LF1639.3to $75 $1,170132070 4 ft

$8,418.00TOTAL COST FOR: FIG AVESW side of Starting at: 410 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

420 FIG AVE

Survey Street Name Starting Street Name

441 FIG AVE

End Street Name

2202101502

Run ID

Fig Ave

66

ID Sidewalk Width

Priority

feet .35"0.1 Vertical Change LF51.1to $75 $375132075 5 ft

feet1.3 Key Note Segment 6313.8to132093 5 ft

feet 4.0-5.0%16.6 Cross Slope (PAR) SF3724.0to $120 $4,440132081 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF9442.7to $120 $11,220132082 5 ft

feet -.28"27.0 Vertical Change REF528.0to132076 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF10465.6to $120 $12,480132083 5 ft

feet 1.08"66.8 Vertical Change SF567.8to $75 $375132077 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF1672.9to $120 $1,860132084 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF1678.9to $120 $1,860132085 5 ft

feet79.1 Key Note Segment 6892.6to132094 5 ft

feet 2.72"91.0 Vertical Change REF592.0to132078 5 ft

feet 3.0-4.0%94.4 Cross Slope (PAR) SF2098.3to $120 $2,340132086 5 ft

feet 3.21"97.5 Vertical Change REF598.5to132079 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF799.7to $120 $780132087 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF43122.1to $120 $5,100132088 5 ft

feet124.3 Key Note Segment 75139.3to132095 5 ft

feet 3.0-4.0%140.9 Cross Slope (PAR) SF61153.1to $120 $7,320132089 5 ft

feet -.3"145.7 Vertical Change REF5146.7to132080 5 ft

feet 5.0-6.0%154.7 Cross Slope (PAR) SF134181.4to $120 $16,020132090 5 ft

feet 3.0-4.0%182.0 Cross Slope (PAR) SF7183.3to $120 $780132091 5 ft

feet 2.0-3.0%183.5 Cross Slope (PAR) SF70197.5to $120 $8,400132092 5 ft

$73,350.00TOTAL COST FOR: FIG AVESW side of Starting at: 420 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

431 FIG AVE

Survey Street Name Starting Street Name

AVILA WAY

End Street Name

2202101513

Run ID

Fig Ave

36

ID Sidewalk Width

Priority

feet3.7 Key Note Segment 10023.7to132113 5 ft

feet .27"12.5 Vertical Change REF513.5to132107 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF2231.6to $120 $2,580132110 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF633.8to $120 $720132111 5 ft

feet35.3 Key Note Segment 10255.6to132114 5 ft

feet .37"56.1 Vertical Change REF557.1to132108 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF7171.1to $120 $8,580132112 5 ft

feet .39"71.0 Vertical Change REF572.0to132109 5 ft

$11,880.00TOTAL COST FOR: FIG AVENE side of Starting at: 431 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

441 FIG AVE

Survey Street Name Starting Street Name

431 FIG AVE

End Street Name

2202101512

Run ID

Fig Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,700132098 5 ft

feet 5.0-6.0%6.6 Cross Slope (PAR) SF2110.8to $120 $2,520132099 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF612.0to $120 $720132100 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF718.7to $120 $840132101 5 ft

feet .32"17.9 Vertical Change REF518.9to132096 5 ft

feet .38"21.6 Vertical Change LF522.6to $75 $375132097 5 ft

feet22.1 Key Note Segment 10442.9to132106 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF544.8to $120 $600132102 5 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF2151.3to $120 $2,460132103 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF2055.8to $120 $2,400132104 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF2972.8to $120 $3,420132105 5 ft

$16,035.00TOTAL COST FOR: FIG AVENE side of Starting at: 441 FIG AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

AVILA WAY

Survey Street Name Starting Street Name

413 FIG AVE

End Street Name

2202101521

Run ID

Fig Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF122.6to $120 $1,440132164 5 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF8622.6to $120 $10,260132165 5 ft

feet .43"24.5 Vertical Change LF525.5to $75 $375132161 5 ft

feet 2.0-3.0%26.2 Cross Slope (PAR) SF1629.4to $120 $1,920132166 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF2946.1to $120 $3,420132167 5 ft

feet 4.0-5.0%46.5 Cross Slope (PAR) SF6459.3to $120 $7,680132168 5 ft

feet 4.0-5.0%61.9 Cross Slope (PAR) SF4170.0to $120 $4,860132169 5 ft

feet 6.0-7.0%70.6 Cross Slope (PAR) SF1473.3to $120 $1,620132170 5 ft

feet 5.0-6.0%73.9 Cross Slope (PAR) SF2478.8to $120 $2,940132171 5 ft

feet79.0 Key Note Segment 139106.8to132172 5 ft

feet .27"82.4 Vertical Change REF583.4to132162 5 ft

feet -.27"106.4 Vertical Change REF5107.4to132163 5 ft

$34,515.00TOTAL COST FOR: FIG AVENE side of Starting at: AVILA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FIG AVE

Street Side

AVILA WAY

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101523

Run ID

Fig Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF214.8to $120 $2,520132181 5 ft

feet 3.0-4.0%7.4 Cross Slope (PAR) SF2111.6to $120 $2,520132182 5 ft

feet 1.44"7.8 Vertical Change REF58.8to132173 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF4921.4to $120 $5,880132183 5 ft

feet22.9 Key Note Segment 9842.4to132189 5 ft

feet .32"24.9 Vertical Change REF525.9to132174 5 ft

feet -.3"32.6 Vertical Change REF533.6to132175 5 ft

feet -.37"40.5 Vertical Change REF541.5to132176 5 ft

feet49.1 Key Note Segment 10069.1to132190 5 ft

feet 2.0-3.0%71.7 Cross Slope (PAR) SF221115.9to $120 $26,520132184 5 ft

feet .52"80.7 Vertical Change REF581.7to132177 5 ft

feet -.3"99.5 Vertical Change REF5100.5to132178 5 ft

feet120.3 Key Note Segment 98139.8to132191 5 ft

feet 3.0-4.0%143.0 Cross Slope (PAR) SF12145.3to $120 $1,380132185 5 ft

feet146.3 Key Note Segment 100166.4to132192 5 ft

feet 3.0-4.0%168.4 Cross Slope (PAR) SF28173.9to $120 $3,300132186 5 ft

feet 2.71"169.9 Vertical Change REF5170.9to132179 5 ft

feet -.34"175.1 Vertical Change LF5176.1to $75 $375132180 5 ft

feet 3.0-4.0%176.8 Cross Slope (PAR) SF11179.0to $120 $1,320132187 5 ft

feet 2.0-3.0%179.0 Cross Slope (PAR) SF32185.3to $120 $3,780132188 5 ft

$47,595.00TOTAL COST FOR: FIG AVENE side of Starting at: AVILA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FIG AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

406 FIG AVE

End Street Name

2202101454

Run ID

Fig Ave

72

ID Sidewalk Width

Priority

feet 24"8.3 Continuous Width SF49.3to $120 $480132068 4 ft

feet -.78"9.3 Vertical Change SF410.3to $75 $300132056 4 ft

feet 3.0-4.0%10.5 Cross Slope (PAR) SF612.0to $120 $720132061 4 ft

feet -.36"25.9 Vertical Change LF426.9to $75 $300132057 4 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF2437.2to $120 $2,928132062 4 ft

feet40.0 Key Note Segment 5553.8to132066 4 ft

feet .51"40.3 Vertical Change REF441.3to132058 4 ft

feet 4.0-5.0%56.5 Cross Slope (PAR) SF5770.8to $120 $6,864132063 4 ft

feet .26"67.7 Vertical Change REF468.7to132059 4 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF5284.5to $120 $6,288132064 4 ft

feet -.46"84.2 Vertical Change REF485.2to132060 4 ft

feet84.9 Key Note Segment 74103.3to132067 4 ft

feet 8.0-9.0%103.3 Cross Slope (Driveway) SF5104.6to $40 $208132065 4 ft

$18,088.00TOTAL COST FOR: FIG AVESW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FILBERT ST

Street Side

1336 FILBERT ST

Survey Street Name Starting Street Name

1386 FILBERT ST

End Street Name

2201281204

Run ID

Filbert St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%4.2 Cross Slope (PAR) SF55.2to $120 $600112593 5 ft

feet5.3 Key Note Segment 9223.6to112601 5 ft

feet 5.0-6.0%24.3 Cross Slope (Driveway) SF1326.8to $40 $500112594 5 ft

feet .37"24.5 Vertical Change REF525.5to112590 5 ft

feet 6.0-7.0%27.1 Cross Slope (PAR) SF628.3to $120 $720112595 5 ft

feet 5.0-6.0%28.3 Cross Slope (PAR) SF829.9to $120 $960112596 5 ft

feet31.3 Key Note Segment 9750.7to112602 5 ft

feet -.29"50.8 Vertical Change REF551.8to112591 5 ft

feet 4.0-5.0%52.3 Cross Slope (PAR) SF6565.2to $120 $7,740112597 5 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF4473.9to $120 $5,220112598 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF10499.9to $120 $12,420112599 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF25108.4to $120 $3,000112600 5 ft

feet108.4 Key Note Segment 100128.3to112603 5 ft

feet .27"132.1 Vertical Change LF5133.1to $75 $375112592 5 ft

$31,535.00TOTAL COST FOR: FILBERT STW side of Starting at: 1336 FILBERT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FILBERT ST

Street Side

1402 FILBERT ST

Survey Street Name Starting Street Name

CHESTNUT AVE

End Street Name

2201281206

Run ID

Filbert St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF92.0to $120 $1,080112606 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF157.1to $120 $1,740112607 5 ft

feet -.5"6.9 Vertical Change REF57.9to112604 5 ft

feet 4.0-5.0%7.5 Cross Slope (PAR) SF3213.9to $120 $3,840112608 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF1216.3to $120 $1,440112609 5 ft

feet .29"18.6 Vertical Change LF519.6to $75 $375112605 5 ft

feet22.0 Key Note Segment 9741.4to112611 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF1550.0to $120 $1,800112610 5 ft

$10,275.00TOTAL COST FOR: FILBERT STW side of Starting at: 1402 FILBERT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N FILLMORE AVE

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

IMPERIAL DR

End Street Name

2201121311

Run ID

Fillmore Ave

61

ID Sidewalk Width

Priority

feet .27"8.6 Vertical Change LF59.6to $75 $37595501 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF2818.6to $120 $3,30095517 5 ft

feet .29"19.1 Vertical Change LF520.1to $75 $37595502 5 ft

feet19.3 Key Note Segment 9939.0to95543 5 ft

feet .28"29.3 Vertical Change REF530.3to95503 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF2244.1to $120 $2,58095518 5 ft

feet 3.0-4.0%48.5 Cross Slope (PAR) SF1351.0to $120 $1,50095519 5 ft

feet51.1 Key Note Segment 9770.6to95544 5 ft

feet .48"61.4 Vertical Change REF562.4to95504 5 ft

feet .31"70.8 Vertical Change REF571.8to95505 5 ft

feet 3.0-4.0%71.2 Cross Slope (Driveway) SF572.2to $40 $20095520 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF1374.7to $120 $1,50095521 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF10698.8to $120 $12,72095522 5 ft

feet103.2 Key Note Segment 95122.2to95545 5 ft

feet 2.09"121.9 Vertical Change REF5122.9to95506 5 ft

feet 3.0-4.0%123.8 Cross Slope (PAR) SF12126.1to $120 $1,38095523 5 ft

feet 5.0-6.0%126.8 Cross Slope (PAR) SF17130.1to $120 $1,98095524 5 ft

feet 4.0-5.0%133.3 Cross Slope (PAR) SF38140.8to $120 $4,50095525 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF69155.3to $120 $8,22095526 5 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF62173.9to $120 $7,44095527 5 ft

feet174.1 Key Note Segment 106195.3to95546 5 ft

feet197.2 Key Note Segment 147226.5to95547 5 ft

feet .31"217.2 Vertical Change REF5218.2to95507 5 ft

feet .29"226.7 Vertical Change LF5227.7to $75 $37595508 5 ft

feet 2.0-3.0%237.5 Cross Slope (PAR) SF79253.3to $120 $9,48095528 5 ft

feet .34"252.2 Vertical Change REF5253.2to95509 5 ft

feet257.3 Key Note Segment 103277.9to95548 5 ft

feet284.4 Key Note Segment 105305.3to95549 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N FILLMORE AVE

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

IMPERIAL DR

End Street Name

2201121311

Run ID

Fillmore Ave

61

ID Sidewalk Width

Priority

feet .26"284.5 Vertical Change REF5285.5to95510 5 ft

feet .29"295.8 Vertical Change REF5296.8to95511 5 ft

feet 3.0-4.0%305.8 Cross Slope (PAR) SF12308.2to $120 $1,44095529 5 ft

feet 2.0-3.0%310.0 Cross Slope (PAR) SF63322.5to $120 $7,50095530 5 ft

feet .26"320.1 Vertical Change REF5321.1to95512 5 ft

feet 4.0-5.0%323.4 Cross Slope (PAR) SF92341.7to $120 $10,98095531 5 ft

feet -.3"331.6 Vertical Change REF5332.6to95513 5 ft

feet 6.0-7.0%343.7 Cross Slope (PAR) SF8345.3to $120 $96095532 5 ft

feet 5.0-6.0%346.8 Cross Slope (PAR) SF35353.7to $120 $4,14095533 5 ft

feet 4.0-5.0%357.0 Cross Slope (PAR) SF32363.3to $120 $3,78095534 5 ft

feet 2.0-3.0%363.5 Cross Slope (PAR) SF19367.2to $120 $2,22095535 5 ft

feet .39"365.7 Vertical Change REF5366.7to95514 5 ft

feet 4.0-5.0%368.3 Cross Slope (PAR) SF41376.4to $120 $4,86095536 5 ft

feet 3.0-4.0%379.2 Cross Slope (PAR) SF11381.3to $120 $1,26095537 5 ft

feet 2.0-3.0%382.8 Cross Slope (PAR) SF83399.4to $120 $9,96095538 5 ft

feet .35"387.6 Vertical Change REF5388.6to95515 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF33408.4to $120 $3,96095539 5 ft

feet411.5 Key Note Segment 104432.2to95550 5 ft

feet 2.0-3.0%434.3 Cross Slope (PAR) SF37441.7to $120 $4,44095540 5 ft

feet .43"437.1 Vertical Change REF5438.1to95516 5 ft

feet 2.0-3.0%445.1 Cross Slope (PAR) SF9446.8to $120 $1,02095541 5 ft

feet 4.0-5.0%452.9 Cross Slope (PAR) SF41461.0to $120 $4,86095542 5 ft

$117,305.00TOTAL COST FOR: FILLMORE AVES/E/N side of Starting at: IMPERIAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FILLMORE AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141037

Run ID

Fillmore Ave

60

ID Sidewalk Width

Priority

feet .69"0.3 Vertical Change SF51.3to $75 $375100891 5 ft

feet -.72"7.9 Vertical Change SF58.9to $75 $375100892 5 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF4620.3to $120 $5,520100921 5 ft

feet .26"16.9 Vertical Change REF517.9to100893 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF621.9to $120 $720100922 5 ft

feet .44"22.3 Vertical Change LF523.3to $75 $375100894 5 ft

feet34.3 Key Note Segment 7048.3to100984 5 ft

feet 3.0-4.0%48.3 Cross Slope (Driveway) SF2853.8to $40 $1,100100923 5 ft

feet 5.0-6.0%56.8 Cross Slope (PAR) SF1559.7to $120 $1,740100924 5 ft

feet59.7 Key Note Segment 7374.2to100985 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF2179.1to $120 $2,580100925 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF1983.7to $120 $2,220100926 5 ft

feet .27"82.8 Vertical Change REF583.8to100896 5 ft

feet 4.0-5.0%86.0 Cross Slope (PAR) SF2791.4to $120 $3,240100927 5 ft

feet 4.0-5.0%96.7 Cross Slope (PAR) SF20100.6to $120 $2,340100928 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF17104.0to $120 $2,040100929 5 ft

feet 4.0-5.0%106.6 Cross Slope (PAR) SF6107.7to $120 $660100930 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF50118.8to $120 $6,000100931 5 ft

feet119.8 Key Note Segment 69133.7to100986 5 ft

feet .29"137.6 Vertical Change REF5138.6to100897 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF49147.9to $120 $5,820100932 5 ft

feet .59"142.1 Vertical Change REF5143.1to100898 5 ft

feet .36"145.4 Vertical Change LF5146.4to $75 $375100899 5 ft

feet -.38"148.1 Vertical Change LF18151.7to $75 $1,350100900 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF36162.5to $120 $4,320100933 5 ft

feet .34"159.9 Vertical Change REF5160.9to100901 5 ft

feet 4.0-5.0%166.1 Cross Slope (PAR) SF17169.4to $120 $1,980100934 5 ft

feet -.61"178.6 Vertical Change SF5179.6to $75 $375100902 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FILLMORE AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141037

Run ID

Fillmore Ave

60

ID Sidewalk Width

Priority

feet179.4 Key Note Segment 70193.3to100987 5 ft

feet .28"187.6 Vertical Change REF5188.6to100903 5 ft

feet 3.0-4.0%195.0 Cross Slope (PAR) SF22199.4to $120 $2,640100935 5 ft

feet .3"198.4 Vertical Change REF5199.4to100904 5 ft

feet 2.0-3.0%204.4 Cross Slope (PAR) SF10206.3to $120 $1,140100936 5 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF6212.1to $120 $720100937 5 ft

feet -.27"218.3 Vertical Change LF5219.3to $75 $375100905 5 ft

feet 4.0-5.0%219.5 Cross Slope (PAR) SF74234.2to $120 $8,820100938 5 ft

feet .51"225.0 Vertical Change REF5226.0to100906 5 ft

feet 5.0-6.0%236.3 Cross Slope (PAR) SF13238.9to $120 $1,560100939 5 ft

feet 4.0-5.0%242.7 Cross Slope (PAR) SF22247.0to $120 $2,580100940 5 ft

feet 2.0-3.0%250.4 Cross Slope (PAR) SF13253.0to $120 $1,560100941 5 ft

feet 4.0-5.0%255.2 Cross Slope (PAR) SF8256.9to $120 $1,020100942 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF6259.7to $120 $720100943 5 ft

feet 2.0-3.0%262.1 Cross Slope (PAR) SF13264.7to $120 $1,560100944 5 ft

feet -.34"265.1 Vertical Change LF5266.1to $75 $375100907 5 ft

feet265.2 Key Note Segment 68278.7to100988 5 ft

feet .31"272.9 Vertical Change REF5273.9to100908 5 ft

feet .33"280.1 Vertical Change REF5281.1to100909 5 ft

feet 3.0-4.0%280.2 Cross Slope (PAR) SF13282.7to $120 $1,500100945 5 ft

feet 3.0-4.0%284.8 Cross Slope (PAR) SF6286.0to $120 $720100946 5 ft

feet 3.0-4.0%288.3 Cross Slope (PAR) SF14291.0to $120 $1,620100947 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF49307.3to $120 $5,880100948 5 ft

feet .27"314.3 Vertical Change LF5315.3to $75 $375100910 5 ft

feet 2.0-3.0%322.3 Cross Slope (PAR) SF8323.9to $120 $960100949 5 ft

feet326.0 Key Note Segment 102346.4to100989 5 ft

feet .3"327.2 Vertical Change REF5328.2to100911 5 ft

feet .27"333.9 Vertical Change REF5334.9to100912 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FILLMORE AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141037

Run ID

Fillmore Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%346.8 Cross Slope (PAR) SF8348.3to $120 $900100950 5 ft

feet 2.0-3.0%360.0 Cross Slope (PAR) SF19363.7to $120 $2,220100951 5 ft

feet .4"369.4 Vertical Change LF5370.4to $75 $375100913 5 ft

feet 2.0-3.0%378.8 Cross Slope (PAR) SF28384.3to $120 $3,300100952 5 ft

feet384.3 Key Note Segment 68397.8to100990 5 ft

feet 3.0-4.0%397.8 Cross Slope (Driveway) SF8399.4to $40 $320100953 5 ft

feet 3.0-4.0%404.2 Cross Slope (PAR) SF21408.4to $120 $2,520100954 5 ft

feet 2.0-3.0%409.2 Cross Slope (PAR) SF40417.1to $120 $4,740100955 5 ft

feet 3.0-4.0%420.8 Cross Slope (PAR) SF20424.7to $120 $2,340100956 5 ft

feet 2.0-3.0%425.2 Cross Slope (PAR) SF8426.8to $120 $960100957 5 ft

feet 2.0-3.0%431.2 Cross Slope (PAR) SF9432.9to $120 $1,020100958 5 ft

feet 3.0-4.0%437.6 Cross Slope (PAR) SF13440.1to $120 $1,500100959 5 ft

feet441.6 Key Note Segment 116464.7to100991 5 ft

feet 3.0-4.0%464.7 Cross Slope (Driveway) SF6465.8to $40 $220100960 5 ft

feet 3.0-4.0%468.2 Cross Slope (PAR) SF30474.1to $120 $3,540100961 5 ft

feet 2.0-3.0%474.5 Cross Slope (PAR) SF35481.4to $120 $4,140100962 5 ft

feet481.4 Key Note Segment 71495.6to100992 5 ft

feet 3.0-4.0%495.6 Cross Slope (Driveway) SF8497.2to $40 $320100963 5 ft

feet 2.0-3.0%497.2 Cross Slope (PAR) SF6498.4to $120 $720100964 5 ft

feet 2.0-3.0%501.7 Cross Slope (PAR) SF21505.9to $120 $2,520100965 5 ft

feet 4.0-5.0%506.7 Cross Slope (PAR) SF21510.9to $120 $2,520100966 5 ft

feet 3.0-4.0%514.3 Cross Slope (PAR) SF16517.5to $120 $1,920100967 5 ft

feet 2.0-3.0%519.1 Cross Slope (PAR) SF28524.6to $120 $3,300100968 5 ft

feet 2.0-3.0%526.8 Cross Slope (PAR) SF13529.3to $120 $1,500100969 5 ft

feet 4.0-5.0%530.1 Cross Slope (PAR) SF18533.8to $120 $2,220100970 5 ft

feet 2.0-3.0%533.8 Cross Slope (PAR) SF13536.3to $120 $1,500100971 5 ft

feet 2.0-3.0%539.8 Cross Slope (PAR) SF24544.6to $120 $2,880100972 5 ft

feet 3.0-4.0%547.2 Cross Slope (PAR) SF5548.3to $120 $660100973 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FILLMORE AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141037

Run ID

Fillmore Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%552.7 Cross Slope (PAR) SF55563.8to $120 $6,660100974 5 ft

feet -.59"564.7 Vertical Change SF5565.7to $75 $375100914 5 ft

feet565.1 Key Note Segment 68578.8to100993 5 ft

feet 2.0-3.0%579.0 Cross Slope (Driveway) SF10580.9to $40 $380100975 5 ft

feet .44"582.1 Vertical Change LF5583.1to $75 $375100915 5 ft

feet 4.0-5.0%585.7 Cross Slope (PAR) SF46594.9to $120 $5,520100976 5 ft

feet594.9 Key Note Segment 120618.9to100994 5 ft

feet -.27"595.3 Vertical Change REF5596.3to100916 5 ft

feet 2.0-3.0%618.9 Cross Slope (Driveway) SF95637.9to $40 $3,800100977 5 ft

feet .28"620.1 Vertical Change REF5621.1to100917 5 ft

feet 3.0-4.0%640.3 Cross Slope (PAR) SF49650.1to $120 $5,880100978 5 ft

feet .28"646.7 Vertical Change REF5647.7to100918 5 ft

feet 2.0-3.0%652.3 Cross Slope (PAR) SF20656.3to $120 $2,400100979 5 ft

feet656.3 Key Note Segment 72670.7to100995 5 ft

feet -.26"657.1 Vertical Change REF5658.1to100919 5 ft

feet 2.0-3.0%674.3 Cross Slope (PAR) SF53684.8to $120 $6,300100980 5 ft

feet 4.0-5.0%684.8 Cross Slope (PAR) SF29690.5to $120 $3,420100981 5 ft

feet 3.0-4.0%693.6 Cross Slope (PAR) SF6694.8to $120 $720100982 5 ft

feet 2.0-3.0%696.5 Cross Slope (PAR) SF7697.8to $120 $780100983 5 ft

feet .35"701.4 Vertical Change LF5702.4to $75 $375100920 5 ft

$162,770.00TOTAL COST FOR: FILLMORE AVES side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FILLMORE AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201141032

Run ID

Fillmore Ave

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880100820 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF5218.6to $120 $6,180100821 5 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF4028.7to $120 $4,800100822 5 ft

feet -.34"27.1 Vertical Change REF528.1to100784 5 ft

feet28.9 Key Note Segment 7543.8to100878 5 ft

feet .33"44.3 Vertical Change REF545.3to100785 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF646.0to $120 $720100823 5 ft

feet .42"53.3 Vertical Change REF554.3to100786 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF955.2to $120 $1,080100824 5 ft

feet -.32"70.8 Vertical Change LF571.8to $75 $375100787 5 ft

feet 5.0-6.0%70.9 672.1to100890 5 ft

feet 5.0-6.0%73.6 Cross Slope (PAR) SF2277.9to $120 $2,580100825 5 ft

feet .37"75.3 Vertical Change REF576.3to100788 5 ft

feet 4.0-5.0%81.5 Cross Slope (PAR) SF1083.4to $120 $1,140100826 5 ft

feet .33"82.2 Vertical Change REF583.2to100789 5 ft

feet83.6 Key Note Segment 6696.8to100879 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF11100.0to $120 $1,320100827 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF17105.8to $120 $1,980100828 5 ft

feet 3.0-4.0%109.7 Cross Slope (PAR) SF78125.2to $120 $9,300100829 5 ft

feet 3.0-4.0%127.6 Cross Slope (PAR) SF18131.2to $120 $2,160100830 5 ft

feet 5.0-6.0%133.8 Cross Slope (PAR) SF26139.1to $120 $3,180100831 5 ft

feet 3.0-4.0%140.0 Cross Slope (PAR) SF7141.3to $120 $780100832 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF7142.7to $120 $840100833 5 ft

feet144.6 Key Note Segment 71158.8to100880 5 ft

feet 3.0-4.0%158.8 Cross Slope (Driveway) SF8160.3to $40 $300100834 5 ft

feet .43"161.8 Vertical Change LF5162.8to $75 $375100790 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF18169.3to $120 $2,100100835 5 ft

feet 2.0-3.0%175.4 Cross Slope (PAR) SF23180.0to $120 $2,760100836 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FILLMORE AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201141032

Run ID

Fillmore Ave

73

ID Sidewalk Width

Priority

feet 4.0-5.0%181.4 Cross Slope (PAR) SF21185.5to $120 $2,460100837 5 ft

feet 4.0-5.0%189.5 Cross Slope (PAR) SF10191.4to $120 $1,140100838 5 ft

feet 4.0-5.0%193.6 Cross Slope (PAR) SF66206.7to $120 $7,860100839 5 ft

feet206.7 Key Note Segment 74221.5to100881 5 ft

feet .28"222.8 Vertical Change LF5223.8to $75 $375100791 5 ft

feet 3.0-4.0%227.0 Cross Slope (PAR) SF8228.5to $120 $900100840 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF7232.3to $120 $780100841 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF19244.1to $120 $2,280100842 5 ft

feet -.33"253.0 Vertical Change LF5254.0to $75 $375100792 5 ft

feet .61"257.5 Vertical Change SF5258.5to $75 $375100793 5 ft

feet -1.99"259.9 Vertical Change SF5260.9to $75 $375100794 5 ft

feet262.3 Key Note Segment 65275.3to100882 5 ft

feet .61"269.8 Vertical Change REF5270.8to100795 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF6278.4to $120 $720100843 5 ft

feet 3.0-4.0%282.6 Cross Slope (PAR) SF28288.3to $120 $3,420100844 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF8304.3to $120 $900100845 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF25311.9to $120 $3,060100846 5 ft

feet 3.0-4.0%314.8 Cross Slope (PAR) SF55325.7to $120 $6,540100847 5 ft

feet .45"322.7 Vertical Change REF5323.7to100796 5 ft

feet325.7 Key Note Segment 74340.5to100883 5 ft

feet .31"333.9 Vertical Change REF5334.9to100797 5 ft

feet 4.0-5.0%340.8 Cross Slope (PAR) SF65353.7to $120 $7,740100848 5 ft

feet .32"340.9 Vertical Change REF5341.9to100798 5 ft

feet356.9 Key Note Segment 69370.6to100884 5 ft

feet -.37"357.9 Vertical Change REF5358.9to100799 5 ft

feet .33"364.7 Vertical Change REF5365.7to100800 5 ft

feet 3.0-4.0%375.3 Cross Slope (PAR) SF48384.8to $120 $5,700100849 5 ft

feet 4.0-5.0%389.4 Cross Slope (PAR) SF20393.3to $120 $2,340100850 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FILLMORE AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201141032

Run ID

Fillmore Ave

73

ID Sidewalk Width

Priority

feet 4.0-5.0%395.5 Cross Slope (PAR) SF7396.9to $120 $840100851 5 ft

feet 5.0-6.0%399.4 Cross Slope (PAR) SF7400.7to $120 $780100852 5 ft

feet 3.0-4.0%405.3 Cross Slope (PAR) SF23409.8to $120 $2,700100853 5 ft

feet -.34"408.2 Vertical Change REF5409.2to100801 5 ft

feet410.0 Key Note Segment 87427.4to100885 5 ft

feet .26"416.1 Vertical Change REF5417.1to100802 5 ft

feet .45"421.9 Vertical Change REF5422.9to100803 5 ft

feet 4.0-5.0%429.8 Cross Slope (PAR) SF5430.8to $120 $600100854 5 ft

feet 4.0-5.0%433.7 Cross Slope (PAR) SF74448.4to $120 $8,820100855 5 ft

feet 4.0-5.0%451.5 Cross Slope (PAR) SF19455.2to $120 $2,220100856 5 ft

feet 2.0-3.0%456.1 Cross Slope (PAR) SF108477.7to $120 $12,960100857 5 ft

feet .4"469.4 Vertical Change REF5470.4to100804 5 ft

feet .71"474.8 Vertical Change REF5475.8to100805 5 ft

feet 4.0-5.0%477.7 Cross Slope (PAR) SF20481.6to $120 $2,340100858 5 ft

feet 2.0-3.0%486.2 Cross Slope (PAR) SF20490.1to $120 $2,340100859 5 ft

feet 4.0-5.0%491.8 Cross Slope (PAR) SF23496.4to $120 $2,760100860 5 ft

feet498.9 Key Note Segment 79514.7to100886 5 ft

feet .98"508.9 Vertical Change REF5509.9to100806 5 ft

feet 3.0-4.0%516.1 Cross Slope (PAR) SF6517.3to $120 $720100861 5 ft

feet 2.0-3.0%519.6 Cross Slope (PAR) SF15522.5to $120 $1,740100862 5 ft

feet -.46"529.5 Vertical Change LF5530.5to $75 $375100807 5 ft

feet529.8 Key Note Segment 71544.0to100887 5 ft

feet .6"537.9 Vertical Change REF5538.9to100808 5 ft

feet 3.0-4.0%544.0 Cross Slope (Driveway) SF76559.1to $40 $3,020100863 5 ft

feet .47"547.1 Vertical Change REF5548.1to100809 5 ft

feet 3.0-4.0%563.8 Cross Slope (PAR) SF34570.5to $120 $4,020100864 5 ft

feet .56"568.7 Vertical Change REF5569.7to100810 5 ft

feet 2.0-3.0%570.5 Cross Slope (PAR) SF40578.5to $120 $4,800100865 5 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FILLMORE AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201141032

Run ID

Fillmore Ave

73

ID Sidewalk Width

Priority

feet 4.0-5.0%578.9 Cross Slope (PAR) SF7580.3to $120 $840100866 5 ft

feet 3.0-4.0%582.9 Cross Slope (PAR) SF21587.0to $120 $2,460100867 5 ft

feet 2.0-3.0%587.4 Cross Slope (PAR) SF16590.6to $120 $1,920100868 5 ft

feet -.31"590.7 Vertical Change LF5591.7to $75 $375100811 5 ft

feet591.0 Key Note Segment 69604.8to100888 5 ft

feet 4.0-5.0%605.3 Cross Slope (Driveway) SF56616.4to $40 $2,220100869 5 ft

feet 2.0-3.0%616.4 Cross Slope (PAR) SF69630.1to $120 $8,220100870 5 ft

feet 5.0-6.0%631.6 Cross Slope (PAR) SF25636.5to $120 $2,940100871 5 ft

feet 2.2"634.6 Vertical Change REF5635.6to100812 5 ft

feet 5.0-6.0%640.3 Cross Slope (PAR) SF13642.8to $120 $1,500100872 5 ft

feet -.36"640.8 Vertical Change REF5641.8to100813 5 ft

feet647.1 Key Note Segment 85664.0to100889 5 ft

feet .33"648.1 Vertical Change REF5649.1to100814 5 ft

feet .5"656.1 Vertical Change REF5657.1to100815 5 ft

feet 2.0-3.0%664.7 Cross Slope (PAR) SF9666.4to $120 $1,020100873 5 ft

feet .45"667.2 Vertical Change LF5668.2to $75 $375100816 5 ft

feet 2.0-3.0%670.3 Cross Slope (PAR) SF23674.8to $120 $2,700100874 5 ft

feet .27"682.4 Vertical Change LF5683.4to $75 $375100817 5 ft

feet 2.0-3.0%687.2 Cross Slope (PAR) SF5688.2to $120 $600100875 5 ft

feet -.31"691.3 Vertical Change LF5692.3to $75 $375100818 5 ft

feet 2.0-3.0%693.0 Cross Slope (PAR) SF11695.1to $120 $1,260100876 5 ft

feet 3.0-4.0%697.6 Cross Slope (PAR) SF8699.1to $120 $900100877 5 ft

feet .38"699.8 Vertical Change LF5700.8to $75 $375100819 5 ft

$171,680.00TOTAL COST FOR: FILLMORE AVEN side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N FISK CT

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141108

Run ID

Fisk Ct

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380101440 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF63.4to $120 $660101441 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF107.8to $120 $1,140101442 5 ft

feet 4.0-5.0%11.3 Cross Slope (PAR) SF10732.7to $120 $12,840101443 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF1338.3to $120 $1,500101444 5 ft

feet39.7 Key Note Segment 7254.1to101455 5 ft

feet .48"41.2 Vertical Change REF542.2to101429 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF860.9to $120 $900101445 5 ft

feet62.9 Key Note Segment 9281.2to101456 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF4089.6to $120 $4,740101446 5 ft

feet .26"84.1 Vertical Change LF585.1to $75 $375101430 5 ft

feet .32"106.3 Vertical Change LF17109.7to $75 $1,275101431 5 ft

feet .35"112.3 Vertical Change LF5113.3to $75 $375101432 5 ft

feet112.8 Key Note Segment 73127.4to101457 5 ft

feet136.7 Key Note Segment 71150.8to101458 5 ft

feet 3.0-4.0%151.3 Cross Slope (Driveway) SF13153.8to $40 $500101447 5 ft

feet -.45"152.2 Vertical Change REF5153.2to101433 5 ft

feet 2.0-3.0%155.2 Cross Slope (PAR) SF34161.9to $120 $4,020101448 5 ft

feet .66"166.1 Vertical Change SF5167.1to $75 $375101434 5 ft

feet -.64"176.3 Vertical Change SF5177.3to $75 $375101435 5 ft

feet183.3 Key Note Segment 72197.6to101459 5 ft

feet .48"200.2 Vertical Change REF5201.2to101436 5 ft

feet 5.0-6.0%200.9 Cross Slope (PAR) SF19204.7to $120 $2,280101449 5 ft

feet 2.25"207.5 Vertical Change SF5208.5to $75 $375101437 5 ft

feet207.5 Key Note Segment 70221.4to101460 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF17225.2to $120 $2,040101450 5 ft

feet 4.0-5.0%229.4 Cross Slope (PAR) SF23233.9to $120 $2,700101451 5 ft

feet .29"234.7 Vertical Change LF5235.7to $75 $375101438 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N FISK CT

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141108

Run ID

Fisk Ct

74

ID Sidewalk Width

Priority

feet 7.0-8.0%236.0 Cross Slope (PAR) SF7237.3to $120 $780101452 5 ft

feet 5.0-6.0%238.4 Cross Slope (PAR) SF60250.4to $120 $7,200101453 5 ft

feet -.36"248.8 Vertical Change REF5249.8to101439 5 ft

feet 3.0-4.0%250.6 Cross Slope (PAR) SF74265.4to $120 $8,880101454 5 ft

feet 6.0-7.0%262.4 15265.4to101461 5 ft

feet 6.0-7.0%262.4 Running Slope SF15265.4to $120 $1,800101462 5 ft

$56,885.00TOTAL COST FOR: FISK CTS/E/N side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FLUME ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100956

Run ID

Flume St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF6415.1to $120 $7,68055385 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF2925.8to $120 $3,48055386 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF4537.1to $120 $5,40055387 5 ft

feet .26"44.3 Vertical Change LF545.3to $75 $37555376 5 ft

feet .3"59.3 Vertical Change LF560.3to $75 $37555377 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF8590.3to $120 $10,20055388 5 ft

feet -.41"93.2 Vertical Change LF594.2to $75 $37555378 5 ft

feet157.0 Key Note Segment 106178.1to55393 5 ft

feet .29"163.7 Vertical Change REF5164.7to55379 5 ft

feet213.1 Key Note Segment 89230.8to55394 5 ft

feet -.54"233.9 Vertical Change SF5234.9to $75 $37555380 5 ft

feet 2.0-3.0%235.7 Cross Slope (PAR) SF115258.7to $120 $13,80055389 5 ft

feet 2.0-3.0%270.8 Cross Slope (PAR) SF22275.2to $120 $2,64055390 5 ft

feet .83"277.4 Vertical Change SF5278.4to $75 $37555382 5 ft

feet 3.0-4.0%287.3 Cross Slope (PAR) SF6288.5to $120 $72055391 5 ft

feet .28"287.8 Vertical Change REF5288.8to55383 5 ft

feet 5.0-6.0%290.7 Cross Slope (PAR) SF24295.5to $120 $2,88055392 5 ft

feet 8.0-9.0%292.5 9294.3to55395 5 ft

feet .49"295.6 Vertical Change LF5296.6to $75 $37555384 5 ft

$49,050.00TOTAL COST FOR: FLUME STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FLUME ST

Street Side

5TH ST

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2108100948

Run ID

Flume St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF8818.4to $120 $10,56055348 5 ft

feet -.28"6.6 Vertical Change REF57.6to55341 5 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF8135.9to $120 $9,72055349 5 ft

feet .31"23.8 Vertical Change REF524.8to55342 5 ft

feet .49"36.7 Vertical Change LF537.7to $75 $37555343 5 ft

feet 3.0-4.0%42.8 Cross Slope (PAR) SF3650.0to $120 $4,32055350 5 ft

feet -.57"43.2 Vertical Change REF544.2to55344 5 ft

feet 3.0-4.0%53.8 Cross Slope (PAR) SF3260.1to $120 $3,78055351 5 ft

feet .27"64.9 Vertical Change LF565.9to $75 $37555345 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF11693.2to $120 $13,92055352 5 ft

feet -.3"79.8 Vertical Change REF580.8to55346 5 ft

feet 1.87"94.1 Vertical Change SF595.1to $75 $37555347 5 ft

$43,425.00TOTAL COST FOR: FLUME STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FLUME ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2108101222

Run ID

Flume St

89

ID Sidewalk Width

Priority

feet .78"17.5 Vertical Change SF518.5to $75 $37556251 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF55107.8to $120 $6,60056258 5 ft

feet 1.26"109.0 Vertical Change SF5110.0to $75 $37556252 5 ft

feet 2.0-3.0%129.4 Cross Slope (PAR) SF71143.6to $120 $8,52056259 5 ft

feet144.5 Key Note Segment 122168.8to56270 5 ft

feet .29"145.2 Vertical Change REF5146.2to56253 5 ft

feet 2.0-3.0%168.8 Cross Slope (Driveway) SF46177.9to $40 $1,82056260 5 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF22185.4to $120 $2,58056261 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF8190.3to $120 $90056262 5 ft

feet 3.0-4.0%192.6 Cross Slope (PAR) SF44201.3to $120 $5,22056263 5 ft

feet 5.0-6.0%201.3 Cross Slope (PAR) SF151231.4to $120 $18,06056264 5 ft

feet .31"211.6 Vertical Change REF5212.6to56255 5 ft

feet 3.0-4.0%231.7 Cross Slope (PAR) SF6232.8to $120 $66056265 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF26238.9to $120 $3,06056266 5 ft

feet 4.0-5.0%238.9 Cross Slope (PAR) SF39246.6to $120 $4,62056267 5 ft

feet 4.0-5.0%249.4 Cross Slope (PAR) SF6250.6to $120 $72056268 5 ft

feet251.8 Key Note Segment 121276.0to56271 5 ft

feet -.35"254.6 Vertical Change REF5255.6to56256 5 ft

feet 3.0-4.0%277.0 Cross Slope (PAR) SF56288.1to $120 $6,66056269 5 ft

feet -.26"294.0 Vertical Change LF5295.0to $75 $37556257 5 ft

$60,545.00TOTAL COST FOR: FLUME STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FLUME ST

Street Side

701 E 5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2108100949

Run ID

Flume St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,02055357 5 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF5413.7to $120 $6,48055358 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF21158.9to $120 $25,38055359 5 ft

feet .35"22.0 Vertical Change REF523.0to55353 5 ft

feet -.29"43.6 Vertical Change REF544.6to55354 5 ft

feet .34"52.3 Vertical Change REF553.3to55355 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF4369.9to $120 $5,16055360 5 ft

feet .41"73.8 Vertical Change REF574.8to55356 5 ft

feet 3.0-4.0%74.5 Cross Slope (PAR) SF2178.7to $120 $2,52055361 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF8796.9to $120 $10,50055362 5 ft

$51,060.00TOTAL COST FOR: FLUME STNE side of Starting at: 701 E 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FLUME ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108101225

Run ID

Flume St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF82.8to $120 $90056279 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF7119.1to $120 $8,46056280 5 ft

feet -.29"18.6 Vertical Change REF519.6to56272 5 ft

feet 3.0-4.0%22.6 Cross Slope (PAR) SF3830.2to $120 $4,56056281 5 ft

feet 4.0-5.0%32.8 Cross Slope (PAR) SF5944.5to $120 $7,02056282 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF946.2to $120 $1,02056283 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF4961.3to $120 $5,82056284 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF1266.2to $120 $1,38056285 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1073.8to $120 $1,20056286 5 ft

feet .52"74.8 Vertical Change SF575.8to $75 $37556273 5 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF1480.9to $120 $1,62056287 5 ft

feet 6.0-7.0%81.8 Cross Slope (PAR) SF883.4to $120 $96056288 5 ft

feet 5.0-6.0%83.4 Cross Slope (PAR) SF1786.8to $120 $2,04056289 5 ft

feet 5.0-6.0%86.3 887.8to56306 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF54101.3to $120 $6,42056290 5 ft

feet 4.0-5.0%101.7 Cross Slope (PAR) SF94120.5to $120 $11,28056291 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF48130.5to $120 $5,70056292 5 ft

feet 3.0-4.0%135.4 Cross Slope (PAR) SF44144.1to $120 $5,22056293 5 ft

feet 3.0-4.0%147.2 Cross Slope (PAR) SF57158.5to $120 $6,78056294 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF20162.9to $120 $2,46056295 5 ft

feet .37"164.6 Vertical Change LF5165.6to $75 $37556275 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF15170.2to $120 $1,74056296 5 ft

feet -.27"172.4 Vertical Change LF5173.4to $75 $37556276 5 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF86193.4to $120 $10,32056297 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF26203.3to $120 $3,12056298 5 ft

feet .26"198.2 Vertical Change REF5199.2to56277 5 ft

feet 2.0-3.0%205.5 Cross Slope (PAR) SF18209.1to $120 $2,16056299 5 ft

feet 2.0-3.0%219.0 Cross Slope (PAR) SF14221.7to $120 $1,62056300 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FLUME ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108101225

Run ID

Flume St

81

ID Sidewalk Width

Priority

feet 4.0-5.0%222.2 Cross Slope (PAR) SF50232.1to $120 $5,94056301 5 ft

feet .26"224.0 Vertical Change REF5225.0to56278 5 ft

feet 3.0-4.0%234.5 Cross Slope (PAR) SF27239.8to $120 $3,18056302 5 ft

feet 2.0-3.0%240.5 Cross Slope (PAR) SF31246.6to $120 $3,66056303 5 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF8251.4to $120 $90056304 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF155289.9to $120 $18,66056305 5 ft

feet 5.0-6.0%289.0 6290.1to56307 5 ft

$125,265.00TOTAL COST FOR: FLUME STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW FLUME ST

Street Side

STREET END

Survey Street Name Starting Street Name

4TH ST

End Street Name

2108100952

Run ID

Flume St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF6212.9to $120 $7,44055369 5 ft

feet 3.0-4.0%15.8 Cross Slope (PAR) SF2420.5to $120 $2,82055370 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF5731.8to $120 $6,78055371 5 ft

feet .84"34.2 Vertical Change SF535.2to $75 $37555363 5 ft

feet .28"44.3 Vertical Change LF545.3to $75 $37555364 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF1153.8to $120 $1,26055372 5 ft

feet .64"52.9 Vertical Change REF553.9to55365 5 ft

feet53.8 Key Note Segment 6667.0to55375 5 ft

feet 3.0-4.0%67.0 Cross Slope (Driveway) SF1068.9to $40 $38055373 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF233116.5to $120 $27,90055374 5 ft

feet .33"74.2 Vertical Change REF575.2to55366 5 ft

feet .43"82.8 Vertical Change REF583.8to55367 5 ft

feet .47"95.9 Vertical Change REF596.9to55368 5 ft

$47,330.00TOTAL COST FOR: FLUME STSW side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S FOREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161419

Run ID

Forest Ct

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8216.3to $120 $9,78087032 5 ft

feet16.8 Key Note Segment 16750.2to87056 5 ft

feet .36"36.9 Vertical Change REF537.9to87015 5 ft

feet -.29"50.1 Vertical Change REF551.1to87016 5 ft

feet 5.0-6.0%53.2 Cross Slope (PAR) SF5163.4to $120 $6,12087033 5 ft

feet -.53"60.7 Vertical Change REF561.7to87017 5 ft

feet 3.0-4.0%65.1 Cross Slope (PAR) SF7079.1to $120 $8,40087034 5 ft

feet .36"67.7 Vertical Change REF568.7to87018 5 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF3185.8to $120 $3,72087035 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF4699.6to $120 $5,52087036 5 ft

feet101.3 Key Note Segment 122125.7to87057 5 ft

feet -.27"125.5 Vertical Change REF5126.5to87019 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF17132.0to $120 $2,04087037 5 ft

feet135.5 Key Note Segment 154166.3to87058 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF7169.2to $120 $84087038 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF96188.5to $120 $11,52087039 5 ft

feet -.29"187.1 Vertical Change REF5188.1to87020 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF24209.0to $120 $2,88087040 5 ft

feet209.0 Key Note Segment 89226.8to87059 5 ft

feet228.1 Key Note Segment 99247.8to87060 5 ft

feet 2.0-3.0%248.3 Cross Slope (Driveway) SF20252.3to $40 $80087041 5 ft

feet 4.0-5.0%253.1 Cross Slope (PAR) SF35260.0to $120 $4,14087042 5 ft

feet .26"256.7 Vertical Change REF5257.7to87021 5 ft

feet 2.0-3.0%260.8 Cross Slope (PAR) SF9262.5to $120 $1,02087043 5 ft

feet 2.0-3.0%265.9 Cross Slope (PAR) SF56277.0to $120 $6,66087044 5 ft

feet .38"273.0 Vertical Change REF5274.0to87022 5 ft

feet277.0 Key Note Segment 118300.5to87061 5 ft

feet -.29"301.3 Vertical Change REF5302.3to87023 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S FOREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161419

Run ID

Forest Ct

62

ID Sidewalk Width

Priority

feet 3.0-4.0%301.7 Cross Slope (PAR) SF47311.1to $120 $5,64087045 5 ft

feet 2.0-3.0%311.6 Cross Slope (PAR) SF81327.8to $120 $9,72087046 5 ft

feet -.33"326.6 Vertical Change REF5327.6to87024 5 ft

feet329.6 Key Note Segment 129355.3to87062 5 ft

feet .39"342.1 Vertical Change REF5343.1to87025 5 ft

feet 3.0-4.0%357.6 Cross Slope (PAR) SF7359.0to $120 $84087047 5 ft

feet 3.0-4.0%362.1 Cross Slope (PAR) SF16365.3to $120 $1,92087048 5 ft

feet365.4 Key Note Segment 100385.3to87063 5 ft

feet .31"368.4 Vertical Change REF5369.4to87026 5 ft

feet .46"375.5 Vertical Change REF5376.5to87027 5 ft

feet 3.0-4.0%387.8 Cross Slope (PAR) SF5388.8to $120 $60087049 5 ft

feet 2.0-3.0%389.6 Cross Slope (PAR) SF27394.9to $120 $3,18087050 5 ft

feet 3.0-4.0%397.8 Cross Slope (PAR) SF8399.3to $120 $90087051 5 ft

feet .37"398.5 Vertical Change REF5399.5to87028 5 ft

feet 2.0-3.0%399.3 Cross Slope (PAR) SF39407.0to $120 $4,62087052 5 ft

feet409.6 Key Note Segment 101429.8to87064 5 ft

feet .28"410.7 Vertical Change REF5411.7to87029 5 ft

feet 3.0-4.0%431.0 Cross Slope (PAR) SF44439.8to $120 $5,28087053 5 ft

feet 5.0-6.0%445.7 Cross Slope (PAR) SF36452.9to $120 $4,32087054 5 ft

feet .32"449.8 Vertical Change REF5450.8to87030 5 ft

feet454.2 Key Note Segment 156485.3to87065 5 ft

feet .33"474.3 Vertical Change REF5475.3to87031 5 ft

feet 2.0-3.0%487.0 Cross Slope (PAR) SF19490.7to $120 $2,22087055 5 ft

$102,680.00TOTAL COST FOR: FOREST CTN/W/S side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOREST LN

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161439

Run ID

Forest Ln

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF306.3to $120 $3,54087249 5 ft

feet7.5 Key Note Segment 13634.6to87271 5 ft

feet .28"8.0 Vertical Change REF59.0to87233 5 ft

feet .4"31.9 Vertical Change REF532.9to87234 5 ft

feet 3.0-4.0%35.5 Cross Slope (PAR) SF9554.4to $120 $11,34087250 5 ft

feet .35"52.2 Vertical Change REF1655.4to87235 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF5264.8to $120 $6,24087251 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF5476.0to $120 $6,42087252 5 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF779.6to $120 $84087253 5 ft

feet79.8 Key Note Segment 157111.2to87272 5 ft

feet .3"91.7 Vertical Change REF592.7to87236 5 ft

feet .33"100.5 Vertical Change REF5101.5to87237 5 ft

feet 4.0-5.0%111.8 Cross Slope (PAR) SF18115.3to $120 $2,10087254 5 ft

feet 3.0-4.0%118.0 Cross Slope (PAR) SF88135.5to $120 $10,50087255 5 ft

feet 3.0-4.0%137.8 Cross Slope (PAR) SF33144.3to $120 $3,90087256 5 ft

feet -.29"139.5 Vertical Change REF5140.5to87238 5 ft

feet -.26"143.7 Vertical Change REF5144.7to87239 5 ft

feet144.3 Key Note Segment 167177.8to87273 5 ft

feet .3"145.6 Vertical Change REF5146.6to87240 5 ft

feet .28"158.3 Vertical Change REF5159.3to87241 5 ft

feet .32"178.0 Vertical Change REF5179.0to87242 5 ft

feet 3.0-4.0%178.6 Cross Slope (PAR) SF10180.6to $120 $1,20087257 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF30186.6to $120 $3,60087258 5 ft

feet .28"184.1 Vertical Change REF5185.1to87243 5 ft

feet 4.0-5.0%187.1 Cross Slope (PAR) SF21191.2to $120 $2,46087259 5 ft

feet 2.0-3.0%191.2 Cross Slope (PAR) SF20195.1to $120 $2,34087260 5 ft

feet 4.0-5.0%198.7 Cross Slope (PAR) SF50208.7to $120 $6,00087261 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF24213.4to $120 $2,82087262 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOREST LN

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161439

Run ID

Forest Ln

62

ID Sidewalk Width

Priority

feet 4.0-5.0%213.4 Cross Slope (PAR) SF8215.0to $120 $96087263 5 ft

feet 4.0-5.0%217.4 Cross Slope (PAR) SF35224.4to $120 $4,20087264 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF41232.6to $120 $4,92087265 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF9236.5to $120 $1,02087266 5 ft

feet .35"235.3 Vertical Change REF5236.3to87244 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF20243.8to $120 $2,40087267 5 ft

feet243.8 Key Note Segment 162276.2to87274 5 ft

feet .32"245.1 Vertical Change REF5246.1to87245 5 ft

feet .29"259.7 Vertical Change REF18263.3to87246 5 ft

feet 3.0-4.0%279.0 Cross Slope (PAR) SF7280.3to $120 $78087268 5 ft

feet -.29"280.0 Vertical Change REF5281.0to87247 5 ft

feet 2.0-3.0%280.9 Cross Slope (PAR) SF68294.4to $120 $8,10087269 5 ft

feet294.4 Key Note Segment 160326.4to87275 5 ft

feet .28"305.3 Vertical Change REF5306.3to87248 5 ft

feet 4.0-5.0%327.9 Cross Slope (PAR) SF55338.8to $120 $6,54087270 5 ft

$92,220.00TOTAL COST FOR: FOREST LNN side of Starting at: CEDAR CREEK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOREST LN

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

3014 FOREST LN

End Street Name

2112161434

Run ID

Forest Ln

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,10087207 5 ft

feet 4.0-5.0%4.5 Cross Slope (PAR) SF5916.3to $120 $7,08087208 5 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF15950.5to $120 $19,02087209 5 ft

feet .42"29.8 Vertical Change REF530.8to87200 5 ft

feet .4"42.3 Vertical Change REF543.3to87201 5 ft

feet54.3 Key Note Segment 8370.9to87222 5 ft

feet .38"55.2 Vertical Change REF556.2to87202 5 ft

feet 4.0-5.0%73.1 Cross Slope (PAR) SF674.2to $120 $66087210 5 ft

feet74.6 Key Note Segment 10795.9to87223 5 ft

feet 6.0-7.0%96.1 Cross Slope (Driveway) SF997.9to $40 $36087211 5 ft

feet 4.0-5.0%99.8 Cross Slope (PAR) SF103120.4to $120 $12,36087212 5 ft

feet 4.0-5.0%123.7 Cross Slope (PAR) SF16126.8to $120 $1,86087213 5 ft

feet126.8 Key Note Segment 104147.5to87224 5 ft

feet 4.0-5.0%148.7 Cross Slope (PAR) SF75163.6to $120 $8,94087214 5 ft

feet163.6 Key Note Segment 150193.5to87225 5 ft

feet -.29"179.3 Vertical Change REF5180.3to87203 5 ft

feet 2.74"182.2 Vertical Change REF5183.2to87204 5 ft

feet 5.0-6.0%196.5 Cross Slope (PAR) SF39204.2to $120 $4,62087215 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF15211.3to $120 $1,74087216 5 ft

feet 4.0-5.0%212.1 Cross Slope (PAR) SF158243.6to $120 $18,90087217 5 ft

feet 3.43"223.8 Vertical Change REF5224.8to87205 5 ft

feet -.42"227.8 Vertical Change REF5228.8to87206 5 ft

feet 4.0-5.0%245.9 Cross Slope (PAR) SF20249.8to $120 $2,34087218 5 ft

feet 4.0-5.0%252.3 Cross Slope (PAR) SF122276.6to $120 $14,58087219 5 ft

feet 2.0-3.0%277.0 Cross Slope (PAR) SF22281.3to $120 $2,58087220 5 ft

feet 4.0-5.0%282.3 Cross Slope (PAR) SF68295.8to $120 $8,10087221 5 ft

$105,240.00TOTAL COST FOR: FOREST LNS side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FORUM WAY

Street Side

3320 FORUM WAY

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261217

Run ID

Forum Way

34

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 13928.2to108980 5 ft

feet .29"10.1 Vertical Change REF511.1to108973 5 ft

feet .28"28.5 Vertical Change REF529.5to108974 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF3637.4to $120 $4,260108976 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF2244.6to $120 $2,580108977 5 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF3150.8to $120 $3,720108978 5 ft

feet .54"50.2 Vertical Change REF551.2to108975 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF7369.3to $120 $8,760108979 5 ft

$19,320.00TOTAL COST FOR: FORUM WAYS side of Starting at: 3320 FORUM WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FORUM WAY

Street Side

GLENVILLE AVE

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201271041

Run ID

Forum Way

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5611.2to $120 $6,720110397 5 ft

feet 4.0-5.0%14.0 Cross Slope (PAR) SF3220.4to $120 $3,840110398 5 ft

feet -.32"20.1 Vertical Change REF1523.2to110387 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF822.2to $120 $960110399 5 ft

feet22.2 Key Note Segment 14150.3to110407 5 ft

feet .36"48.9 Vertical Change REF549.9to110388 5 ft

feet -.31"51.5 Vertical Change LF552.5to $75 $375110389 5 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF16185.0to $120 $19,320110400 5 ft

feet .36"62.2 Vertical Change REF563.2to110390 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF103105.8to $120 $12,300110401 5 ft

feet 4.0-5.0%106.3 Cross Slope (PAR) SF8107.8to $120 $900110402 5 ft

feet107.8 Key Note Segment 149137.5to110408 5 ft

feet .28"108.0 Vertical Change REF5109.0to110391 5 ft

feet 2.2"136.5 Vertical Change REF5137.5to110392 5 ft

feet 3.0-4.0%139.3 Cross Slope (PAR) SF7140.7to $120 $840110403 5 ft

feet 2.0-3.0%140.7 Cross Slope (PAR) SF9142.5to $120 $1,080110404 5 ft

feet 2.0-3.0%147.0 Cross Slope (PAR) SF8148.5to $120 $900110405 5 ft

feet149.8 Key Note Segment 184186.6to110409 5 ft

feet .8"150.8 Vertical Change REF5151.8to110393 5 ft

feet -.29"178.6 Vertical Change REF5179.6to110394 5 ft

feet .31"187.9 Vertical Change REF5188.9to110395 5 ft

feet 4.0-5.0%188.4 Cross Slope (PAR) SF153219.0to $120 $18,360110406 5 ft

feet -.28"202.2 Vertical Change REF5203.2to110396 5 ft

$65,595.00TOTAL COST FOR: FORUM WAYN side of Starting at: GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FORUM WAY

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

GLENVILLE AVE

End Street Name

2201271044

Run ID

Forum Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF337.8to $120 $3,900110420 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF1727.5to $120 $2,040110421 5 ft

feet29.3 Key Note Segment 14458.1to110429 5 ft

feet .4"56.3 Vertical Change REF557.3to110410 5 ft

feet 5.0-6.0%58.4 Cross Slope (Driveway) SF659.5to $40 $220110422 5 ft

feet 3.0-4.0%60.0 Cross Slope (PAR) SF4368.5to $120 $5,100110423 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF7984.7to $120 $9,480110424 5 ft

feet85.8 Key Note Segment 147115.2to110430 5 ft

feet .36"85.9 Vertical Change REF586.9to110411 5 ft

feet -.32"105.4 Vertical Change REF5106.4to110412 5 ft

feet .33"113.5 Vertical Change REF5114.5to110413 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF97136.3to $120 $11,580110425 5 ft

feet -.38"131.5 Vertical Change REF5132.5to110414 5 ft

feet 3.0-4.0%138.6 Cross Slope (PAR) SF90156.6to $120 $10,800110426 5 ft

feet -.39"144.7 Vertical Change REF5145.7to110415 5 ft

feet -.28"150.2 Vertical Change REF5151.2to110416 5 ft

feet 1.79"157.3 Vertical Change SF5158.3to $75 $375110417 5 ft

feet 3.0-4.0%164.0 Cross Slope (PAR) SF18167.6to $120 $2,160110427 5 ft

feet167.6 Key Note Segment 154198.3to110431 5 ft

feet .4"196.6 Vertical Change REF5197.6to110419 5 ft

feet 4.0-5.0%199.3 Cross Slope (PAR) SF115222.2to $120 $13,740110428 5 ft

$59,395.00TOTAL COST FOR: FORUM WAYS side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FORUM WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3325 FORUM WAY

End Street Name

2201261215

Run ID

Forum Way

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF183.9to $120 $2,160108968 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF3914.1to $120 $4,680108969 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF12541.3to $120 $15,000108970 5 ft

feet41.3 Key Note Segment 14069.2to108972 5 ft

feet -.34"41.6 Vertical Change REF542.6to108966 5 ft

feet .37"67.7 Vertical Change REF1370.3to108967 5 ft

feet 4.0-5.0%70.4 Cross Slope (PAR) SF671.7to $120 $780108971 5 ft

$22,620.00TOTAL COST FOR: FORUM WAYN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FOUNTAIN WAY

Street Side

E SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202081538

Run ID

Fountain
Way

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF92.2to $120 $1,056127588 4 ft

feet -.39"3.7 Vertical Change LF44.7to $75 $300127581 4 ft

feet3.8 Key Note Segment 7422.4to127602 4 ft

feet .26"24.0 Vertical Change REF425.0to127582 4 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF425.3to $120 $480127589 4 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1831.4to $120 $2,208127590 4 ft

feet31.4 Key Note Segment 7650.3to127603 4 ft

feet 7.0-8.0%50.8 Cross Slope (PAR) SF2156.0to $120 $2,496127591 4 ft

feet56.8 Key Note Segment 6974.1to127604 4 ft

feet 4.0-5.0%75.9 Cross Slope (PAR) SF3985.6to $120 $4,656127592 4 ft

feet 4.0-5.0%88.3 Cross Slope (PAR) SF72106.3to $120 $8,640127593 4 ft

feet 2.0-3.0%107.9 Cross Slope (PAR) SF41118.1to $120 $4,896127594 4 ft

feet 3.0-4.0%120.6 Cross Slope (PAR) SF8122.5to $120 $912127595 4 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF17126.8to $120 $2,064127596 4 ft

feet 4.0-5.0%126.8 Cross Slope (PAR) SF66143.2to $120 $7,872127597 4 ft

feet143.2 Key Note Segment 55157.0to127605 4 ft

feet 2.0-3.0%157.1 Cross Slope (Driveway) SF96181.1to $40 $3,840127598 4 ft

feet 60"163.5 Protruding Object JOB4164.5to $99 $99127608 4 ft

feet .4"164.3 Vertical Change REF4165.3to127583 4 ft

feet -.34"171.2 Vertical Change REF4172.2to127584 4 ft

feet 3.0-4.0%185.2 Cross Slope (PAR) SF63201.0to $120 $7,584127599 4 ft

feet201.0 Key Note Segment 54214.5to127606 4 ft

feet 4.0-5.0%215.7 Cross Slope (PAR) SF48227.6to $120 $5,712127600 4 ft

feet227.6 Key Note Segment 56241.7to127607 4 ft

feet 3.0-4.0%241.7 Cross Slope (Driveway) SF144277.8to $40 $5,776127601 4 ft

feet .32"242.5 Vertical Change REF4243.5to127585 4 ft

feet .28"246.7 Vertical Change REF4247.7to127586 4 ft

feet .28"277.7 Vertical Change REF4278.7to127587 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FOUNTAIN WAY

Street Side

E SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202081538

Run ID

Fountain
Way

56

ID Sidewalk Width

Priority

$58,591.00TOTAL COST FOR: FOUNTAIN WAYE side of Starting at: E SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FOUNTAIN WAY

Street Side

ROBINWOOD WAY

Survey Street Name Starting Street Name

WRENWOOD WAY

End Street Name

2202081546

Run ID

Fountain
Way

55

ID Sidewalk Width

Priority

feet 2.0-3.0%4.7 Cross Slope (PAR) SF107.1to $120 $1,152127680 4 ft

feet .66"7.1 Vertical Change REF1210.2to127673 4 ft

feet .34"16.0 Vertical Change LF417.0to $75 $300127674 4 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF4128.2to $120 $4,944127681 4 ft

feet .29"27.6 Vertical Change REF428.6to127675 4 ft

feet 72"47.1 Protruding Object JOB448.1to $99 $99127687 4 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF658.9to $120 $768127682 4 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF3680.2to $120 $4,272127683 4 ft

feet .29"82.1 Vertical Change LF483.1to $75 $300127676 4 ft

feet 2.87"100.0 Vertical Change SF4101.0to $75 $300127677 4 ft

feet .3"101.7 Vertical Change LF4102.7to $75 $300127678 4 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF13108.3to $120 $1,584127684 4 ft

feet 60"117.7 Protruding Object JOB4118.7to $99 $99127688 4 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF12123.3to $120 $1,440127685 4 ft

feet 2.97"122.1 Vertical Change REF4123.1to127679 4 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF75152.5to $120 $8,976127686 4 ft

$24,534.00TOTAL COST FOR: FOUNTAIN WAYW side of Starting at: ROBINWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FOUNTAIN WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

ROBINWOOD WAY

End Street Name

2202081542

Run ID

Fountain
Way

72

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF123.1to $120 $1,440127625 4 ft

feet 3.0-4.0%3.1 Cross Slope (PAR) SF167.1to $120 $1,920127626 4 ft

feet .26"3.7 Vertical Change REF44.7to127609 4 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF8029.7to $120 $9,552127627 4 ft

feet 1.05"16.7 Vertical Change REF417.7to127610 4 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF1634.7to $120 $1,872127628 4 ft

feet34.7 Key Note Segment 5347.9to127657 4 ft

feet 2.0-3.0%47.9 Cross Slope (Driveway) SF2052.8to $40 $784127629 4 ft

feet .29"48.7 Vertical Change REF449.7to127611 4 ft

feet 4.0-5.0%53.3 Cross Slope (PAR) SF2459.3to $120 $2,880127630 4 ft

feet59.3 Key Note Segment 6074.3to127658 4 ft

feet 3.0-4.0%75.1 Cross Slope (PAR) SF576.3to $120 $576127631 4 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF1880.8to $120 $2,160127632 4 ft

feet 3.51"80.6 Vertical Change REF481.6to127612 4 ft

feet .44"84.4 Vertical Change LF485.4to $75 $300127613 4 ft

feet -.27"95.1 Vertical Change LF496.1to $75 $300127614 4 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF19108.8to $120 $2,304127633 4 ft

feet 2.0-3.0%113.4 Cross Slope (PAR) SF24119.3to $120 $2,832127634 4 ft

feet120.4 Key Note Segment 58134.8to127659 4 ft

feet .37"135.9 Vertical Change LF4136.9to $75 $300127615 4 ft

feet .29"142.1 Vertical Change LF4143.1to $75 $300127616 4 ft

feet .28"154.8 Vertical Change LF4155.8to $75 $300127617 4 ft

feet 3.26"158.7 Vertical Change SF4159.7to $75 $300127618 4 ft

feet -.53"161.5 Vertical Change SF4162.5to $75 $300127619 4 ft

feet 5.0-6.0%165.5 5166.7to127664 4 ft

feet .37"169.1 Vertical Change LF4170.1to $75 $300127620 4 ft

feet 3.0-4.0%172.3 Cross Slope (PAR) SF9174.5to $120 $1,056127635 4 ft

feet 3.0-4.0%178.3 Cross Slope (PAR) SF8180.4to $120 $1,008127636 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FOUNTAIN WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

ROBINWOOD WAY

End Street Name

2202081542

Run ID

Fountain
Way

72

ID Sidewalk Width

Priority

feet 2.0-3.0%186.8 Cross Slope (PAR) SF11189.5to $120 $1,296127637 4 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF38202.6to $120 $4,560127638 4 ft

feet 4.0-5.0%207.0 Cross Slope (PAR) SF14210.5to $120 $1,680127639 4 ft

feet -.36"208.3 Vertical Change REF4209.3to127621 4 ft

feet211.2 Key Note Segment 58225.6to127660 4 ft

feet 5.0-6.0%225.6 Cross Slope (Driveway) SF12228.7to $40 $496127640 4 ft

feet 3.0-4.0%229.9 Cross Slope (PAR) SF30237.5to $120 $3,648127641 4 ft

feet239.0 Key Note Segment 57253.2to127661 4 ft

feet 3.0-4.0%254.3 Cross Slope (PAR) SF28261.2to $120 $3,312127642 4 ft

feet 5.0-6.0%261.5 Cross Slope (PAR) SF32269.5to $120 $3,840127643 4 ft

feet 7.0-8.0%271.2 Cross Slope (PAR) SF77290.4to $120 $9,216127644 4 ft

feet -.29"291.2 Vertical Change REF4292.2to127622 4 ft

feet 5.0-6.0%291.5 Cross Slope (PAR) SF11294.3to $120 $1,344127645 4 ft

feet 6.0-7.0%294.6 Cross Slope (PAR) SF11297.4to $120 $1,344127646 4 ft

feet 5.0-6.0%298.3 Cross Slope (PAR) SF14301.7to $120 $1,632127647 4 ft

feet 6.0-7.0%302.8 Cross Slope (PAR) SF7304.6to $120 $864127648 4 ft

feet 5.0-6.0%305.2 Cross Slope (PAR) SF90327.7to $120 $10,800127649 4 ft

feet .41"326.9 Vertical Change REF4327.9to127623 4 ft

feet 3.0-4.0%327.7 Cross Slope (PAR) SF4328.7to $120 $480127650 4 ft

feet330.1 Key Note Segment 55343.9to127662 4 ft

feet 4.0-5.0%343.9 Cross Slope (Driveway) SF46355.5to $40 $1,856127651 4 ft

feet357.2 Key Note Segment 58371.6to127663 4 ft

feet 4.0-5.0%372.3 Cross Slope (Driveway) SF57386.6to $40 $2,288127652 4 ft

feet .39"372.4 Vertical Change REF4373.4to127624 4 ft

feet 2.0-3.0%386.9 Cross Slope (PAR) SF15390.6to $120 $1,776127653 4 ft

feet 4.0-5.0%390.6 Cross Slope (PAR) SF29397.9to $120 $3,504127654 4 ft

feet 2.0-3.0%398.1 Cross Slope (PAR) SF26404.7to $120 $3,168127655 4 ft

feet 2.0-3.0%407.3 Cross Slope (PAR) SF15411.0to $120 $1,776127656 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FOUNTAIN WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

ROBINWOOD WAY

End Street Name

2202081542

Run ID

Fountain
Way

72

ID Sidewalk Width

Priority

$89,664.00TOTAL COST FOR: FOUNTAIN WAYE side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FOUNTAIN WAY

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

E SHERWOOD WAY

End Street Name

2202081550

Run ID

Fountain
Way

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5112.8to $120 $6,144127710 4 ft

feet .27"10.2 Vertical Change REF411.2to127706 4 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF25677.7to $120 $30,720127711 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF88101.8to $120 $10,560127712 4 ft

feet .71"83.5 Vertical Change SF484.5to $75 $300127707 4 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF276173.7to $120 $33,120127713 4 ft

feet 2.71"111.6 Vertical Change REF4112.6to127708 4 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF14179.9to $120 $1,728127714 4 ft

feet .33"180.1 Vertical Change LF4181.1to $75 $300127709 4 ft

$82,872.00TOTAL COST FOR: FOUNTAIN WAYW side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FOUNTAIN WAY

Street Side

WRENWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202081548

Run ID

Fountain
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF197.9to $120 $2,304127696 4 ft

feet -.26"8.2 Vertical Change LF49.2to $75 $300127689 4 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF1314.6to $120 $1,536127697 4 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF3427.0to $120 $4,080127698 4 ft

feet -.29"27.6 Vertical Change LF428.6to $75 $300127690 4 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF1736.5to $120 $2,064127699 4 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF8861.6to $120 $10,512127700 4 ft

feet .33"66.8 Vertical Change REF467.8to127691 4 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF1871.6to $120 $2,160127701 4 ft

feet 4.0-5.0%71.6 Cross Slope (PAR) SF1174.3to $120 $1,296127702 4 ft

feet 3.0-4.0%76.6 Cross Slope (PAR) SF2482.5to $120 $2,832127703 4 ft

feet .57"77.3 Vertical Change REF478.3to127692 4 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF177128.8to $120 $21,264127704 4 ft

feet .66"101.6 Vertical Change REF4102.6to127693 4 ft

feet .48"111.3 Vertical Change REF4112.3to127694 4 ft

feet 3.2"119.8 Vertical Change SF4120.8to $75 $300127695 4 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF22143.9to $120 $2,592127705 4 ft

$51,540.00TOTAL COST FOR: FOUNTAIN WAYW side of Starting at: WRENWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOURTH ST

Street Side

1417 FOURTH ST

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241153

Run ID

Fourth St

89

ID Sidewalk Width

Priority

feet 2.0-3.0%9.8 Cross Slope (PAR) SF511.0to $120 $576107097 4 ft

feet .33"15.6 Vertical Change LF416.6to $75 $300107091 4 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF2222.7to $120 $2,688107098 4 ft

feet 1.17"18.1 Vertical Change REF419.1to107092 4 ft

feet 1.21"22.7 Vertical Change REF423.7to107093 4 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF3735.2to $120 $4,416107099 4 ft

feet .92"26.5 Vertical Change REF427.5to107094 4 ft

feet .41"29.8 Vertical Change REF430.8to107095 4 ft

feet 36"29.8 Protruding Object JOB430.8to $99 $99107104 4 ft

feet .44"36.0 Vertical Change LF437.0to $75 $300107096 4 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4552.0to $120 $5,376107100 4 ft

feet 3.0-4.0%54.1 Cross Slope (PAR) SF1958.8to $120 $2,256107101 4 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF2565.1to $120 $3,024107102 4 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF970.6to $120 $1,056107103 4 ft

$20,091.00TOTAL COST FOR: FOURTH STN side of Starting at: 1417 FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOURTH ST

Street Side

1612 FOURTH ST

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241140

Run ID

Fourth St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%4.7 Cross Slope (PAR) SF219.9to $120 $2,496107048 4 ft

feet .41"16.8 Vertical Change LF417.8to $75 $300107040 4 ft

feet30.8 Key Note Segment 2737.5to107053 4 ft

feet -.48"46.8 Vertical Change LF447.8to $75 $300107042 4 ft

feet -.3"69.4 Vertical Change LF470.4to $75 $300107043 4 ft

feet74.0 Key Note Segment 3081.4to107054 4 ft

feet 2.0-3.0%101.1 Cross Slope (PAR) SF19105.8to $120 $2,256107049 4 ft

feet .29"103.5 Vertical Change REF4104.5to107044 4 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF13118.5to $120 $1,536107050 4 ft

feet118.6 Key Note Segment 30126.1to107055 4 ft

feet .31"151.1 Vertical Change LF4152.1to $75 $300107045 4 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF63173.1to $120 $7,584107051 4 ft

feet .26"163.6 Vertical Change REF4164.6to107046 4 ft

feet .4"171.2 Vertical Change REF4172.2to107047 4 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF11179.5to $120 $1,344107052 4 ft

$16,416.00TOTAL COST FOR: FOURTH STS side of Starting at: 1612 FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOURTH ST

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241143

Run ID

Fourth St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.8to $120 $1,344107061 4 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF4020.0to $120 $4,848107062 4 ft

feet48.3 Key Note Segment 3857.8to107072 4 ft

feet 2.0-3.0%57.9 Cross Slope (Driveway) SF4970.1to $40 $1,952107063 4 ft

feet 1.06"69.7 Vertical Change REF470.7to107056 4 ft

feet 72"71.3 Protruding Object JOB472.3to $99 $99107074 4 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF1892.1to $120 $2,112107064 4 ft

feet103.7 Key Note Segment 72121.7to107073 4 ft

feet 3.0-4.0%121.8 Cross Slope (Driveway) SF11124.6to $40 $448107065 4 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF5125.9to $120 $624107066 4 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF6151.1to $120 $768107067 4 ft

feet -.45"166.4 Vertical Change LF4167.4to $75 $300107057 4 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF200219.9to $120 $24,000107068 4 ft

feet .5"199.6 Vertical Change REF4200.6to107058 4 ft

feet 3.01"208.6 Vertical Change REF4209.6to107059 4 ft

feet 3.0-4.0%223.2 Cross Slope (PAR) SF16227.3to $120 $1,968107069 4 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF54241.4to $120 $6,528107070 4 ft

feet -.27"228.4 Vertical Change REF4229.4to107060 4 ft

feet 2.0-3.0%244.4 Cross Slope (PAR) SF25250.7to $120 $3,024107071 4 ft

$48,015.00TOTAL COST FOR: FOURTH STS side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N I ST

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2105191055

Run ID

Fourth St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF9420.3to $120 $11,28038838 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF734.7to $120 $84038839 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF4747.8to $120 $5,58038840 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1455.5to $120 $1,62038841 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF1169.9to $120 $1,32038842 5 ft

feet72.2 Key Note Segment 159104.0to38859 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF73142.3to $120 $8,70038843 5 ft

feet .27"131.7 Vertical Change REF5132.7to38833 5 ft

feet 2.0-3.0%147.0 Cross Slope (PAR) SF42155.3to $120 $4,98038844 5 ft

feet -.39"158.7 Vertical Change REF5159.7to38834 5 ft

feet 2.0-3.0%159.6 Cross Slope (PAR) SF23164.1to $120 $2,70038845 5 ft

feet .27"173.1 Vertical Change LF5174.1to $75 $37538835 5 ft

feet .26"190.5 Vertical Change LF5191.5to $75 $37538836 5 ft

feet 2.0-3.0%202.6 Cross Slope (PAR) SF15205.6to $120 $1,80038846 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF21269.0to $120 $2,52038847 5 ft

feet 2.0-3.0%302.5 Cross Slope (PAR) SF19306.3to $120 $2,28038848 5 ft

feet .32"308.4 Vertical Change LF5309.4to $75 $37538837 5 ft

feet 2.0-3.0%322.6 Cross Slope (PAR) SF36329.8to $120 $4,32038849 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF7336.7to $120 $84038850 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF15352.3to $120 $1,80038851 5 ft

feet 2.0-3.0%355.6 Cross Slope (PAR) SF31361.7to $120 $3,66038852 5 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF8384.9to $120 $96038853 5 ft

feet 2.0-3.0%389.0 Cross Slope (PAR) SF72403.4to $120 $8,64038854 5 ft

feet 2.0-3.0%407.9 Cross Slope (PAR) SF22412.2to $120 $2,58038855 5 ft

feet 2.0-3.0%425.9 Cross Slope (PAR) SF13428.5to $120 $1,56038856 5 ft

feet 2.0-3.0%431.5 Cross Slope (PAR) SF11433.7to $120 $1,32038857 5 ft

feet 2.0-3.0%437.6 Cross Slope (PAR) SF21441.8to $120 $2,52038858 5 ft

$72,945.00TOTAL COST FOR: FOURTH STNW side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N J ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2105191042

Run ID

Fourth St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%21.6 Cross Slope (PAR) SF723.0to $120 $84038815 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF1227.6to $120 $1,38038816 5 ft

feet 3.0-4.0%29.7 Cross Slope (PAR) SF731.1to $120 $84038817 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF1033.6to $120 $1,20038818 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF2756.9to $120 $3,18038819 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF3373.1to $120 $3,90038820 5 ft

feet .3"72.9 Vertical Change REF573.9to38814 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF1591.8to $120 $1,80038821 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF32112.6to $120 $3,78038822 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF15151.3to $120 $1,80038823 5 ft

feet157.0 Key Note Segment 133183.6to38832 5 ft

feet 2.0-3.0%184.3 Cross Slope (Driveway) SF7185.7to $40 $28038824 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF21199.9to $120 $2,46038825 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF8206.2to $120 $96038826 5 ft

feet 2.0-3.0%215.4 Cross Slope (PAR) SF332281.9to $120 $39,90038827 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF19290.6to $120 $2,28038828 5 ft

feet 2.0-3.0%294.0 Cross Slope (PAR) SF94312.8to $120 $11,28038829 5 ft

feet 4.0-5.0%313.2 Cross Slope (PAR) SF19317.0to $120 $2,28038830 5 ft

feet 2.0-3.0%317.0 Cross Slope (PAR) SF29322.8to $120 $3,48038831 5 ft

$81,640.00TOTAL COST FOR: FOURTH STSE side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FOURTH ST

Street Side

N K ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2105191034

Run ID

Fourth St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%8.3 Cross Slope (PAR) SF59.4to $120 $66038769 5 ft

feet .26"18.9 Vertical Change REF519.9to38765 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF1121.5to $120 $1,32038770 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF2029.7to $120 $2,40038771 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF1744.4to $120 $1,98038772 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF1553.7to $120 $1,74038773 5 ft

feet -.32"51.9 Vertical Change REF552.9to38766 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF3076.0to $120 $3,60038774 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF1288.8to $120 $1,44038775 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF7119.3to $120 $78038776 5 ft

feet120.6 Key Note Segment 115143.5to38788 5 ft

feet .27"121.1 Vertical Change REF5122.1to38767 5 ft

feet 2.18"142.9 Vertical Change REF5143.9to38768 5 ft

feet 2.0-3.0%144.3 Cross Slope (Driveway) SF35151.3to $40 $1,40038777 5 ft

feet 3.0-4.0%153.5 Cross Slope (PAR) SF11155.7to $120 $1,32038778 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF39163.4to $120 $4,62038779 5 ft

feet 3.0-4.0%165.7 Cross Slope (PAR) SF18169.3to $120 $2,16038780 5 ft

feet 4.0-5.0%172.3 Cross Slope (PAR) SF17175.6to $120 $1,98038781 5 ft

feet 2.0-3.0%175.6 Cross Slope (PAR) SF102196.0to $120 $12,24038782 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF40212.9to $120 $4,74038783 5 ft

feet 2.0-3.0%235.0 Cross Slope (PAR) SF8236.5to $120 $90038784 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF47249.2to $120 $5,64038785 5 ft

feet 2.0-3.0%252.2 Cross Slope (PAR) SF14254.9to $120 $1,62038786 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF22266.6to $120 $2,58038787 5 ft

$53,120.00TOTAL COST FOR: FOURTH STNE side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2105190942

Run ID

Fourth St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52038518 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF7235.4to $120 $8,64038519 5 ft

feet .31"32.1 Vertical Change REF533.1to38503 5 ft

feet43.7 Key Note Segment 11165.9to38527 5 ft

feet .64"52.8 Vertical Change REF553.8to38504 5 ft

feet -.35"55.5 Vertical Change REF556.5to38505 5 ft

feet -.3"66.1 Vertical Change REF567.1to38506 5 ft

feet .28"78.6 Vertical Change LF579.6to $75 $37538507 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF25106.8to $120 $2,94038520 5 ft

feet 2.0-3.0%112.4 Cross Slope (PAR) SF21116.5to $120 $2,46038521 5 ft

feet -.27"113.1 Vertical Change REF5114.1to38508 5 ft

feet -.36"121.7 Vertical Change LF5122.7to $75 $37538509 5 ft

feet125.0 Key Note Segment 71139.1to38528 5 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF78155.7to $120 $9,42038522 5 ft

feet .31"154.4 Vertical Change REF5155.4to38510 5 ft

feet .27"165.0 Vertical Change LF5166.0to $75 $37538511 5 ft

feet .32"171.8 Vertical Change LF5172.8to $75 $37538512 5 ft

feet -1.06"178.0 Vertical Change SF5179.0to $75 $37538513 5 ft

feet -.77"178.0 Vertical Change SF5179.0to $75 $37538514 5 ft

feet -.36"178.0 Vertical Change LF5179.0to $75 $37538515 5 ft

feet -.33"190.9 Vertical Change LF5191.9to $75 $37538516 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF10198.3to $120 $1,14038523 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF40217.3to $120 $4,80038524 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF9223.5to $120 $1,02038525 5 ft

feet .29"225.2 Vertical Change REF5226.2to38517 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF198265.1to $120 $23,70038526 5 ft

feet 5.0-6.0%255.8 20259.7to38529 5 ft

feet 5.0-6.0%262.5 9264.2to38530 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2105190942

Run ID

Fourth St

90

ID Sidewalk Width

Priority

$59,640.00TOTAL COST FOR: FOURTH STNW side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N L ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2105191029

Run ID

Fourth St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%46.8 Cross Slope (PAR) SF2050.8to $120 $2,40038755 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF4864.0to $120 $5,76038756 5 ft

feet67.5 Key Note Segment 6780.8to38763 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF8108.5to $120 $96038757 5 ft

feet125.2 Key Note Segment 82141.6to38764 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF17170.2to $120 $2,04038758 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF40187.4to $120 $4,80038759 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF39202.1to $120 $4,68038760 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF15208.8to $120 $1,80038761 5 ft

feet .3"218.4 Vertical Change LF5219.4to $75 $37538754 5 ft

feet 2.0-3.0%254.1 Cross Slope (PAR) SF9255.8to $120 $1,02038762 5 ft

$23,835.00TOTAL COST FOR: FOURTH STSE side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2105190946

Run ID

Fourth St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF348.0to $120 $4,02038537 5 ft

feet 2.03"8.5 Vertical Change SF59.5to $75 $37538531 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF511.9to $120 $60038538 5 ft

feet .48"17.6 Vertical Change LF518.6to $75 $37538532 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF2926.9to $120 $3,48038539 5 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF5542.1to $120 $6,60038540 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF646.5to $120 $72038541 5 ft

feet47.3 Key Note Segment 5057.3to38552 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF1666.4to $120 $1,86038542 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF7083.9to $120 $8,34038543 5 ft

feet .28"72.9 Vertical Change REF573.9to38533 5 ft

feet 2.0-3.0%88.9 Cross Slope (PAR) SF148118.4to $120 $17,70038544 5 ft

feet124.2 Key Note Segment 68137.8to38553 5 ft

feet .33"137.3 Vertical Change REF5138.3to38534 5 ft

feet 2.0-3.0%138.5 Cross Slope (Driveway) SF9140.3to $40 $36038545 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF55168.4to $120 $6,66038546 5 ft

feet .63"162.8 Vertical Change REF5163.8to38535 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF7171.8to $120 $78038547 5 ft

feet183.8 Key Note Segment 44192.6to38554 5 ft

feet 2.0-3.0%192.8 Cross Slope (Driveway) SF32199.2to $40 $1,28038548 5 ft

feet .4"213.1 Vertical Change LF5214.1to $75 $37538536 5 ft

feet 2.0-3.0%215.0 Cross Slope (PAR) SF13217.5to $120 $1,50038549 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF26227.4to $120 $3,06038550 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF28254.3to $120 $3,30038551 5 ft

$61,385.00TOTAL COST FOR: FOURTH STNW side of Starting at: N M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N M ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2105191026

Run ID

Fourth St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%10.2 Cross Slope (PAR) SF3116.3to $120 $3,66038735 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF1323.9to $120 $1,50038736 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF18060.5to $120 $21,60038737 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF665.8to $120 $66038738 5 ft

feet73.5 Key Note Segment 5283.8to38751 5 ft

feet 3.0-4.0%84.6 Cross Slope (PAR) SF1186.7to $120 $1,26038739 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF4595.8to $120 $5,40038740 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF8102.3to $120 $90038741 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF28120.9to $120 $3,36038742 5 ft

feet124.4 Key Note Segment 91142.7to38752 5 ft

feet .28"142.7 Vertical Change REF5143.7to38732 5 ft

feet 2.0-3.0%160.0 Cross Slope (PAR) SF7161.3to $120 $78038743 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF6169.8to $120 $72038744 5 ft

feet173.4 Key Note Segment 67186.8to38753 5 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF39200.1to $120 $4,62038745 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF19209.7to $120 $2,28038746 5 ft

feet 2.0-3.0%214.3 Cross Slope (PAR) SF50224.3to $120 $6,00038747 5 ft

feet .41"219.6 Vertical Change REF5220.6to38734 5 ft

feet 4.0-5.0%224.3 Cross Slope (PAR) SF105245.3to $120 $12,60038748 5 ft

feet 4.0-5.0%248.9 Cross Slope (PAR) SF20252.8to $120 $2,34038749 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF65266.0to $120 $7,74038750 5 ft

$75,420.00TOTAL COST FOR: FOURTH STSE side of Starting at: N M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2105190950

Run ID

Fourth St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF198.1to $120 $2,28038563 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF2314.8to $120 $2,70038564 5 ft

feet -.35"13.8 Vertical Change REF514.8to38555 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF2128.5to $120 $2,46038565 5 ft

feet .26"36.5 Vertical Change LF537.5to $75 $37538556 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF8259.2to $120 $9,84038566 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF765.5to $120 $78038567 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1675.1to $120 $1,98038568 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF2686.8to $120 $3,06038569 5 ft

feet87.5 Key Note Segment 5698.7to38578 5 ft

feet .36"99.3 Vertical Change REF5100.3to38557 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF6101.5to $120 $72038570 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF25107.5to $120 $3,00038571 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF11113.9to $120 $1,32038572 5 ft

feet .27"115.9 Vertical Change LF5116.9to $75 $37538558 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF13133.2to $120 $1,62038573 5 ft

feet .3"141.7 Vertical Change LF5142.7to $75 $37538559 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF7144.7to $120 $84038574 5 ft

feet144.7 Key Note Segment 40152.6to38579 5 ft

feet .28"148.7 Vertical Change REF5149.7to38560 5 ft

feet .39"185.4 Vertical Change LF5186.4to $75 $37538561 5 ft

feet187.0 Key Note Segment 68200.6to38580 5 ft

feet 2.0-3.0%200.6 Cross Slope (Driveway) SF46209.8to $40 $1,84038575 5 ft

feet 2.0-3.0%219.7 Cross Slope (PAR) SF5220.7to $120 $60038576 5 ft

feet 4.0-5.0%221.6 Cross Slope (PAR) SF182258.0to $120 $21,84038577 5 ft

feet -.32"235.6 Vertical Change REF5236.6to38562 5 ft

$56,380.00TOTAL COST FOR: FOURTH STNW side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N N ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2105191023

Run ID

Fourth St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%29.9 Cross Slope (PAR) SF6442.7to $120 $7,68038715 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF8565.7to $120 $10,14038716 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF9088.1to $120 $10,74038717 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF8105.1to $120 $96038718 5 ft

feet106.9 Key Note Segment 79122.7to38729 5 ft

feet124.3 Key Note Segment 63136.8to38730 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF74157.7to $120 $8,94038719 5 ft

feet 2.0-3.0%164.5 Cross Slope (PAR) SF53175.0to $120 $6,30038720 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF9181.2to $120 $1,02038721 5 ft

feet 2.0-3.0%185.6 Cross Slope (PAR) SF46194.8to $120 $5,52038722 5 ft

feet194.8 Key Note Segment 77210.2to38731 5 ft

feet 2.0-3.0%210.2 Cross Slope (Driveway) SF46219.4to $40 $1,84038723 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF18226.3to $120 $2,16038724 5 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF19234.7to $120 $2,28038725 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF29245.0to $120 $3,42038726 5 ft

feet .27"249.2 Vertical Change REF5250.2to38714 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF27255.4to $120 $3,18038727 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF38265.8to $120 $4,50038728 5 ft

$68,680.00TOTAL COST FOR: FOURTH STSE side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE FOURTH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2105191018

Run ID

Fourth St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF5315.3to $120 $6,30038699 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF11841.7to $120 $14,10038700 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF2656.0to $120 $3,12038701 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF3565.8to $120 $4,20038702 5 ft

feet67.9 Key Note Segment 8083.9to38712 5 ft

feet -.27"83.9 Vertical Change REF584.9to38696 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF1691.5to $120 $1,86038703 5 ft

feet .27"90.1 Vertical Change REF591.1to38697 5 ft

feet 2.0-3.0%100.1 Cross Slope (PAR) SF6101.3to $120 $72038704 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF7116.4to $120 $84038705 5 ft

feet124.6 Key Note Segment 95143.7to38713 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF6155.5to $120 $66038706 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF36176.3to $120 $4,26038707 5 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF6179.7to $120 $66038708 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF139215.0to $120 $16,68038709 5 ft

feet 2.0-3.0%233.9 Cross Slope (PAR) SF17237.2to $120 $1,98038710 5 ft

feet -.32"243.0 Vertical Change LF5244.0to $75 $37538698 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF18267.3to $120 $2,22038711 5 ft

$57,975.00TOTAL COST FOR: FOURTH STNE side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N Q ST

End Street Name

2105190958

Run ID

Fourth St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF22044.3to $120 $26,40038595 5 ft

feet -.26"15.0 Vertical Change REF516.0to38581 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF850.4to $120 $90038596 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF4159.8to $120 $4,92038597 5 ft

feet59.8 Key Note Segment 12184.0to38623 5 ft

feet 3.0-4.0%84.0 Cross Slope (Driveway) SF1086.0to $40 $40038598 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF3893.5to $120 $4,50038599 5 ft

feet94.0 Key Note Segment 126119.1to38624 5 ft

feet122.4 Key Note Segment 75137.3to38625 5 ft

feet .26"125.3 Vertical Change REF5126.3to38582 5 ft

feet 2.0-3.0%144.2 Cross Slope (PAR) SF28149.7to $120 $3,30038600 5 ft

feet 3.0-4.0%152.3 Cross Slope (PAR) SF10154.3to $120 $1,20038601 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF75172.3to $120 $9,00038602 5 ft

feet 5.0-6.0%174.3 Cross Slope (PAR) SF29180.0to $120 $3,42038603 5 ft

feet .26"178.6 Vertical Change REF5179.6to38583 5 ft

feet 3.0-4.0%181.3 Cross Slope (PAR) SF39189.1to $120 $4,68038604 5 ft

feet 2.0-3.0%209.4 Cross Slope (PAR) SF21213.6to $120 $2,52038605 5 ft

feet 5.0-6.0%215.2 Cross Slope (PAR) SF104236.0to $120 $12,48038606 5 ft

feet 4.0-5.0%238.8 Cross Slope (PAR) SF31245.0to $120 $3,72038607 5 ft

feet245.0 Key Note Segment 141273.1to38626 5 ft

feet .32"245.7 Vertical Change REF5246.7to38584 5 ft

feet -.34"260.0 Vertical Change REF5261.0to38585 5 ft

feet .44"263.6 Vertical Change REF5264.6to38586 5 ft

feet .35"277.2 Vertical Change REF5278.2to38587 5 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF203318.3to $120 $24,36038608 5 ft

feet .26"284.6 Vertical Change REF5285.6to38588 5 ft

feet 4.0-5.0%318.3 Cross Slope (PAR) SF18321.8to $120 $2,10038609 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF19325.6to $120 $2,28038610 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

N O ST

Survey Street Name Starting Street Name

N Q ST

End Street Name

2105190958

Run ID

Fourth St

104

ID Sidewalk Width

Priority

feet 4.0-5.0%325.6 Cross Slope (PAR) SF21329.8to $120 $2,52038611 5 ft

feet 2.0-3.0%329.8 Cross Slope (PAR) SF14332.5to $120 $1,62038612 5 ft

feet .42"335.3 Vertical Change LF5336.3to $75 $37538589 5 ft

feet 2.0-3.0%341.5 Cross Slope (PAR) SF153372.0to $120 $18,30038613 5 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF11378.0to $120 $1,26038614 5 ft

feet 2.0-3.0%380.1 Cross Slope (PAR) SF96399.2to $120 $11,46038615 5 ft

feet .3"390.5 Vertical Change REF5391.5to38590 5 ft

feet 2.0-3.0%403.3 Cross Slope (PAR) SF16406.4to $120 $1,86038616 5 ft

feet 2.0-3.0%408.9 Cross Slope (PAR) SF92427.3to $120 $11,04038617 5 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF20433.7to $120 $2,34038618 5 ft

feet438.9 Key Note Segment 119462.6to38627 5 ft

feet -.3"439.4 Vertical Change REF5440.4to38591 5 ft

feet 4.0-5.0%464.9 Cross Slope (PAR) SF28470.4to $120 $3,30038619 5 ft

feet 2.0-3.0%472.0 Cross Slope (PAR) SF64484.8to $120 $7,68038620 5 ft

feet .3"485.3 Vertical Change LF5486.3to $75 $37538592 5 ft

feet 2.0-3.0%497.9 Cross Slope (PAR) SF176533.0to $120 $21,06038621 5 ft

feet 2.0-3.0%536.8 Cross Slope (PAR) SF273591.3to $120 $32,70038622 5 ft

feet .28"575.0 Vertical Change REF5576.0to38593 5 ft

feet .29"586.9 Vertical Change REF5587.9to38594 5 ft

$222,070.00TOTAL COST FOR: FOURTH STNW side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N P ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2105191013

Run ID

Fourth St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.3to $120 $6,18038675 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF8928.3to $120 $10,62038676 5 ft

feet .32"12.6 Vertical Change REF513.6to38669 5 ft

feet .27"30.7 Vertical Change LF531.7to $75 $37538670 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF1936.8to $120 $2,28038677 5 ft

feet .29"46.7 Vertical Change REF547.7to38671 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF5858.5to $120 $6,90038678 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF9679.8to $120 $11,52038679 5 ft

feet79.8 Key Note Segment 5089.8to38692 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF82108.0to $120 $9,78038680 5 ft

feet 4.0-5.0%110.1 Cross Slope (PAR) SF9111.9to $120 $1,08038681 5 ft

feet .31"111.4 Vertical Change REF5112.4to38672 5 ft

feet 3.0-4.0%114.0 Cross Slope (PAR) SF31120.1to $120 $3,66038682 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF7121.4to $120 $78038683 5 ft

feet121.4 Key Note Segment 92139.8to38693 5 ft

feet144.3 Key Note Segment 75159.3to38694 5 ft

feet 4.0-5.0%160.2 Cross Slope (PAR) SF181196.4to $120 $21,72038684 5 ft

feet .31"193.7 Vertical Change REF5194.7to38673 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF62210.1to $120 $7,44038685 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF28219.4to $120 $3,36038686 5 ft

feet 4.0-5.0%219.4 Cross Slope (PAR) SF6220.5to $120 $66038687 5 ft

feet 3.0-4.0%222.8 Cross Slope (PAR) SF17226.1to $120 $1,98038688 5 ft

feet 2.0-3.0%226.8 Cross Slope (PAR) SF89244.6to $120 $10,68038689 5 ft

feet .28"243.1 Vertical Change REF5244.1to38674 5 ft

feet 2.0-3.0%247.4 Cross Slope (PAR) SF25252.3to $120 $2,94038690 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF30264.7to $120 $3,54038691 5 ft

$105,495.00TOTAL COST FOR: FOURTH STSE side of Starting at: N P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE FOURTH ST

Street Side

N Q ST

Survey Street Name Starting Street Name

N P ST

End Street Name

2105191009

Run ID

Fourth St

89

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF9519.1to $120 $11,40038653 5 ft

feet .31"12.4 Vertical Change REF513.4to38645 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF7638.4to $120 $9,12038654 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF847.8to $120 $96038655 5 ft

feet .29"51.0 Vertical Change LF552.0to $75 $37538646 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF753.8to $120 $84038656 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF859.0to $120 $96038657 5 ft

feet 2.0-3.0%59.0 Cross Slope (PAR) SF1161.2to $120 $1,32038658 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF1279.5to $120 $1,38038659 5 ft

feet85.9 Key Note Segment 6298.3to38666 5 ft

feet -.27"97.1 Vertical Change REF598.1to38647 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF70119.7to $120 $8,34038660 5 ft

feet120.6 Key Note Segment 66133.8to38667 5 ft

feet .27"136.0 Vertical Change LF5137.0to $75 $37538648 5 ft

feet 2.0-3.0%139.6 Cross Slope (PAR) SF96158.8to $120 $11,52038661 5 ft

feet158.8 Key Note Segment 67172.3to38668 5 ft

feet -.26"175.1 Vertical Change LF5176.1to $75 $37538650 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF15193.8to $120 $1,80038662 5 ft

feet 2.0-3.0%202.1 Cross Slope (PAR) SF109223.8to $120 $13,02038663 5 ft

feet .29"225.3 Vertical Change LF5226.3to $75 $37538651 5 ft

feet .29"236.2 Vertical Change LF5237.2to $75 $37538652 5 ft

feet 2.0-3.0%245.0 Cross Slope (PAR) SF8246.5to $120 $90038664 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF29258.8to $120 $3,42038665 5 ft

$66,855.00TOTAL COST FOR: FOURTH STSE side of Starting at: N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

N L ST

End Street Name

2105190938

Run ID

Fourth St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%7.6 Cross Slope (PAR) SF4917.3to $120 $5,82038471 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF3227.2to $120 $3,84038472 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF1933.2to $120 $2,22038473 5 ft

feet 3.0-4.0%37.5 Cross Slope (PAR) SF939.3to $120 $1,08038474 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF5652.0to $120 $6,78038475 5 ft

feet52.1 Key Note Segment 5462.8to38496 5 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF4273.4to $120 $4,98038476 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF2487.7to $120 $2,88038477 5 ft

feet 3.0-4.0%90.4 Cross Slope (PAR) SF591.4to $120 $60038478 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF3899.0to $120 $4,56038479 5 ft

feet103.0 Key Note Segment 67116.3to38497 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF54128.7to $120 $6,54038480 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF38143.0to $120 $4,62038481 5 ft

feet143.9 Key Note Segment 150173.9to38498 5 ft

feet 2.0-3.0%174.7 Cross Slope (PAR) SF33181.3to $120 $3,96038482 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF59195.3to $120 $7,02038483 5 ft

feet197.6 Key Note Segment 114220.4to38499 5 ft

feet 2.0-3.0%220.4 Cross Slope (Driveway) SF83237.0to $40 $3,32038484 5 ft

feet 4.0-5.0%237.0 Cross Slope (PAR) SF8238.5to $120 $90038485 5 ft

feet 4.0-5.0%241.0 Cross Slope (PAR) SF53251.6to $120 $6,36038486 5 ft

feet .46"241.6 Vertical Change REF5242.6to38468 5 ft

feet 3.0-4.0%253.9 Cross Slope (PAR) SF36261.1to $120 $4,32038487 5 ft

feet261.8 Key Note Segment 41270.0to38500 5 ft

feet 2.0-3.0%270.2 Cross Slope (Driveway) SF17273.6to $40 $68038488 5 ft

feet 4.0-5.0%275.9 Cross Slope (PAR) SF7277.3to $120 $84038489 5 ft

feet277.3 Key Note Segment 80293.4to38501 5 ft

feet .34"298.5 Vertical Change LF5299.5to $75 $37538469 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF63319.3to $120 $7,50038490 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW FOURTH ST

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

N L ST

End Street Name

2105190938

Run ID

Fourth St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%330.0 Cross Slope (PAR) SF22334.3to $120 $2,58038491 5 ft

feet 2.0-3.0%350.2 Cross Slope (PAR) SF6351.3to $120 $66038492 5 ft

feet353.6 Key Note Segment 77369.0to38502 5 ft

feet 3.0-4.0%369.7 Cross Slope (PAR) SF18373.2to $120 $2,10038493 5 ft

feet 2.0-3.0%373.6 Cross Slope (PAR) SF100393.5to $120 $11,94038494 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF188438.9to $120 $22,56038495 5 ft

feet .86"421.9 Vertical Change REF5422.9to38470 5 ft

$119,035.00TOTAL COST FOR: FOURTH STNW side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

2105 N SCHNOOR AVE

Survey Street Name Starting Street Name

2105 N SCHNOOR AVE

End Street Name

2202041259

Run ID

Foxglove
Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9418.8to $120 $11,280121558 5 ft

feet -.27"3.4 Vertical Change REF54.4to121550 5 ft

feet 3.0-4.0%20.9 Cross Slope (PAR) SF1123.0to $120 $1,260121559 5 ft

feet .77"22.1 Vertical Change REF523.1to121551 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF6636.3to $120 $7,980121560 5 ft

feet .63"28.5 Vertical Change REF529.5to121552 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF1139.5to $120 $1,320121561 5 ft

feet .44"37.6 Vertical Change REF538.6to121553 5 ft

feet -.3"42.5 Vertical Change REF543.5to121554 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF2046.6to $120 $2,340121562 5 ft

feet 4.0-5.0%47.6 Cross Slope (PAR) SF267101.0to $120 $32,040121563 5 ft

feet .26"63.5 Vertical Change REF564.5to121555 5 ft

feet 3.0-4.0%105.2 Cross Slope (PAR) SF28110.8to $120 $3,360121564 5 ft

feet -.44"107.5 Vertical Change REF5108.5to121556 5 ft

feet .35"109.7 Vertical Change REF5110.7to121557 5 ft

feet 5.0-6.0%110.8 Cross Slope (PAR) SF8112.3to $120 $900121565 5 ft

$60,480.00TOTAL COST FOR: FOXGLOVE WAYN side of Starting at: 2105 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

2105 N SCHNOOR AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2202041401

Run ID

Foxglove
Way

22

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF12124.2to $120 $14,520121568 5 ft

feet .51"23.6 Vertical Change REF524.6to121566 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF11246.8to $120 $13,440121569 5 ft

feet 6.0-7.0%46.4 747.7to121570 5 ft

feet -.36"47.5 Vertical Change LF548.5to $75 $375121567 5 ft

$28,335.00TOTAL COST FOR: FOXGLOVE WAYN side of Starting at: 2105 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141059

Run ID

Foxglove
Way

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08065367 5 ft

feet1.8 Key Note Segment 5913.5to65433 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF715.9to $120 $78065368 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1423.1to $120 $1,62065369 5 ft

feet23.5 Key Note Segment 9041.5to65434 5 ft

feet 3.31"64.0 Vertical Change SF565.0to $75 $37565340 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF866.8to $120 $90065370 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1084.8to $120 $1,20065371 5 ft

feet85.6 Key Note Segment 89103.3to65435 5 ft

feet 2.0-3.0%103.3 Cross Slope (Driveway) SF5104.3to $40 $20065372 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF63123.2to $120 $7,56065373 5 ft

feet .26"127.3 Vertical Change LF5128.3to $75 $37565341 5 ft

feet 6.0-7.0%131.3 Cross Slope (PAR) SF7132.7to $120 $84065374 5 ft

feet 1.65"131.6 Vertical Change REF5132.6to65342 5 ft

feet .84"133.4 Vertical Change SF5134.4to $75 $37565343 5 ft

feet .32"136.8 Vertical Change REF13139.5to65344 5 ft

feet 3.0-4.0%137.8 Cross Slope (PAR) SF6139.1to $120 $78065375 5 ft

feet >15.0%138.4 53149.0to65454 5 ft

feet >15.0%138.4 Running Slope SF53149.0to $120 $6,36065455 5 ft

feet .58"140.4 Vertical Change REF5141.4to65345 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF16144.3to $120 $1,86065376 5 ft

feet -.61"142.4 Vertical Change REF5143.4to65346 5 ft

feet .48"144.8 Vertical Change LF5145.8to $75 $37565347 5 ft

feet 2.0-3.0%147.4 Cross Slope (PAR) SF15150.3to $120 $1,74065377 5 ft

feet 11.0-12.0%150.5 7151.8to65456 5 ft

feet 3.0-4.0%156.1 Cross Slope (PAR) SF14158.8to $120 $1,62065378 5 ft

feet 5.0-6.0%158.8 Cross Slope (PAR) SF15161.9to $120 $1,86065379 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF74177.6to $120 $8,82065380 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141059

Run ID

Foxglove
Way

65

ID Sidewalk Width

Priority

feet178.6 Key Note Segment 119202.3to65436 5 ft

feet 4.0-5.0%202.8 Cross Slope (PAR) SF6203.9to $120 $66065381 5 ft

feet 2.0-3.0%207.1 Cross Slope (PAR) SF41215.3to $120 $4,92065382 5 ft

feet215.3 Key Note Segment 114238.0to65437 5 ft

feet .35"222.2 Vertical Change REF5223.2to65348 5 ft

feet 5.0-6.0%238.0 Cross Slope (Driveway) SF15240.9to $40 $58065383 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF38250.3to $120 $4,50065384 5 ft

feet 3.0-4.0%253.0 Cross Slope (PAR) SF56264.1to $120 $6,66065385 5 ft

feet -.51"263.1 Vertical Change REF5264.1to65349 5 ft

feet 2.0-3.0%264.1 Cross Slope (PAR) SF28269.6to $120 $3,30065386 5 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF17277.0to $120 $1,98065387 5 ft

feet 3.0-4.0%279.4 Cross Slope (PAR) SF6280.5to $120 $66065388 5 ft

feet 2.0-3.0%282.3 Cross Slope (PAR) SF66295.5to $120 $7,92065389 5 ft

feet295.5 Key Note Segment 74310.2to65438 5 ft

feet 3.0-4.0%311.3 Cross Slope (PAR) SF8312.8to $120 $90065390 5 ft

feet 2.0-3.0%314.7 Cross Slope (PAR) SF17318.0to $120 $1,98065391 5 ft

feet 4.0-5.0%318.0 Cross Slope (PAR) SF13320.5to $120 $1,50065392 5 ft

feet321.9 Key Note Segment 75336.8to65439 5 ft

feet 2.0-3.0%341.6 Cross Slope (PAR) SF21345.8to $120 $2,52065393 5 ft

feet 2.0-3.0%351.2 Cross Slope (PAR) SF103371.8to $120 $12,36065394 5 ft

feet -.26"386.3 Vertical Change LF5387.3to $75 $37565350 5 ft

feet .37"393.5 Vertical Change REF5394.5to65351 5 ft

feet 2.0-3.0%394.4 Cross Slope (PAR) SF42402.8to $120 $5,04065395 5 ft

feet402.8 Key Note Segment 80418.7to65440 5 ft

feet 3.0-4.0%419.4 Cross Slope (Driveway) SF10421.3to $40 $38065396 5 ft

feet 2.0-3.0%421.8 Cross Slope (PAR) SF30427.8to $120 $3,60065397 5 ft

feet429.5 Key Note Segment 74444.3to65441 5 ft

feet 3.0-4.0%445.9 Cross Slope (PAR) SF7447.3to $120 $84065398 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141059

Run ID

Foxglove
Way

65

ID Sidewalk Width

Priority

feet 2.0-3.0%448.9 Cross Slope (PAR) SF16452.1to $120 $1,92065399 5 ft

feet 2.0-3.0%458.9 Cross Slope (PAR) SF87476.3to $120 $10,44065400 5 ft

feet 2.0-3.0%479.3 Cross Slope (PAR) SF55490.3to $120 $6,60065401 5 ft

feet .27"496.0 Vertical Change LF5497.0to $75 $37565352 5 ft

feet510.3 Key Note Segment 82526.6to65442 5 ft

feet -.27"519.5 Vertical Change REF5520.5to65353 5 ft

feet 2.0-3.0%534.0 Cross Slope (PAR) SF15536.9to $120 $1,74065402 5 ft

feet536.9 Key Note Segment 82553.3to65443 5 ft

feet 2.0-3.0%553.5 Cross Slope (PAR) SF66566.7to $120 $7,92065403 5 ft

feet 4.0-5.0%566.7 Cross Slope (PAR) SF13569.3to $120 $1,56065404 5 ft

feet 4.0-5.0%573.5 Cross Slope (PAR) SF40581.4to $120 $4,74065405 5 ft

feet 2.0-3.0%581.8 Cross Slope (PAR) SF20585.8to $120 $2,40065406 5 ft

feet585.8 Key Note Segment 124610.6to65444 5 ft

feet .61"588.3 Vertical Change REF5589.3to65354 5 ft

feet .3"590.1 Vertical Change REF22594.4to65355 5 ft

feet 2.0-3.0%616.4 Cross Slope (PAR) SF119640.3to $120 $14,34065407 5 ft

feet -.32"619.1 Vertical Change REF5620.1to65356 5 ft

feet 4.0-5.0%640.3 Cross Slope (PAR) SF23644.9to $120 $2,76065408 5 ft

feet 2.0-3.0%647.3 Cross Slope (PAR) SF36654.4to $120 $4,26065409 5 ft

feet662.6 Key Note Segment 115685.6to65445 5 ft

feet 2.0-3.0%687.0 Cross Slope (PAR) SF8688.5to $120 $90065410 5 ft

feet 2.0-3.0%690.6 Cross Slope (PAR) SF44699.3to $120 $5,22065411 5 ft

feet700.3 Key Note Segment 90718.3to65446 5 ft

feet 2.0-3.0%723.3 Cross Slope (PAR) SF65736.3to $120 $7,80065412 5 ft

feet .61"735.4 Vertical Change REF5736.4to65357 5 ft

feet 2.0-3.0%750.9 Cross Slope (PAR) SF32757.3to $120 $3,84065413 5 ft

feet 2.0-3.0%773.1 Cross Slope (PAR) SF20777.1to $120 $2,40065414 5 ft

feet777.4 Key Note Segment 70791.4to65447 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141059

Run ID

Foxglove
Way

65

ID Sidewalk Width

Priority

feet .31"778.9 Vertical Change REF5779.9to65358 5 ft

feet 3.0-4.0%792.4 Cross Slope (PAR) SF12794.8to $120 $1,44065415 5 ft

feet .4"794.7 Vertical Change REF5795.7to65359 5 ft

feet 2.0-3.0%794.8 Cross Slope (PAR) SF52805.1to $120 $6,18065416 5 ft

feet806.3 Key Note Segment 77821.7to65448 5 ft

feet 2.0-3.0%822.1 Cross Slope (Driveway) SF8823.7to $40 $32065417 5 ft

feet 2.0-3.0%837.1 Cross Slope (PAR) SF17840.5to $120 $2,04065418 5 ft

feet 2.0-3.0%843.7 Cross Slope (PAR) SF71857.9to $120 $8,52065419 5 ft

feet -.26"851.5 Vertical Change REF5852.5to65360 5 ft

feet858.4 Key Note Segment 116881.6to65449 5 ft

feet -.65"873.7 Vertical Change REF5874.7to65362 5 ft

feet .44"875.5 Vertical Change REF5876.5to65363 5 ft

feet 3.0-4.0%882.8 Cross Slope (PAR) SF43891.3to $120 $5,10065420 5 ft

feet 2.0-3.0%891.3 Cross Slope (PAR) SF9893.0to $120 $1,02065421 5 ft

feet 2.0-3.0%899.6 Cross Slope (PAR) SF171933.8to $120 $20,52065422 5 ft

feet935.2 Key Note Segment 86952.3to65450 5 ft

feet .52"943.6 Vertical Change REF5944.6to65364 5 ft

feet 3.0-4.0%953.2 Cross Slope (PAR) SF51963.3to $120 $6,06065423 5 ft

feet964.6 Key Note Segment 119988.3to65451 5 ft

feet 3.0-4.0%988.7 Cross Slope (PAR) SF11990.8to $120 $1,26065424 5 ft

feet 2.0-3.0%990.8 Cross Slope (PAR) SF1131013.4to $120 $13,56065425 5 ft

feet .92"1010.6 Vertical Change REF51011.6to65365 5 ft

feet 3.0-4.0%1020.2 Cross Slope (PAR) SF561031.3to $120 $6,66065426 5 ft

feet 2.0-3.0%1031.7 Cross Slope (PAR) SF461040.8to $120 $5,46065427 5 ft

feet1041.3 Key Note Segment 731055.8to65452 5 ft

feet 3.0-4.0%1056.8 Cross Slope (PAR) SF81058.4to $120 $96065428 5 ft

feet 2.0-3.0%1059.2 Cross Slope (PAR) SF541070.1to $120 $6,54065429 5 ft

feet1071.0 Key Note Segment 571082.3to65453 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141059

Run ID

Foxglove
Way

65

ID Sidewalk Width

Priority

feet 2.0-3.0%1083.3 Cross Slope (PAR) SF141086.0to $120 $1,62065430 5 ft

feet .31"1083.5 Vertical Change REF51084.5to65366 5 ft

feet 2.0-3.0%1090.0 Cross Slope (PAR) SF671103.3to $120 $7,98065431 5 ft

feet 4.0-5.0%1103.3 Cross Slope (PAR) SF541114.0to $120 $6,42065432 5 ft

$280,270.00TOTAL COST FOR: FOXGLOVE WAYN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

IRONWOOD WAY

End Street Name

2109141038

Run ID

Foxglove
Way

33

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF12126.3to $120 $14,52065150 5 ft

feet 4.0-5.0%29.1 Cross Slope (PAR) SF2634.2to $120 $3,06065151 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF1939.7to $120 $2,22065152 5 ft

feet 3.0-4.0%42.1 Cross Slope (PAR) SF1344.7to $120 $1,56065153 5 ft

feet 2.0-3.0%45.5 Cross Slope (PAR) SF3151.6to $120 $3,66065154 5 ft

feet 3.0-4.0%58.0 Cross Slope (PAR) SF3965.8to $120 $4,68065155 5 ft

feet 3.0-4.0%72.3 Cross Slope (PAR) SF974.1to $120 $1,08065156 5 ft

feet -.39"73.0 Vertical Change REF574.0to65149 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF2679.9to $120 $3,06065157 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF1395.8to $120 $1,50065158 5 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF182134.3to $120 $21,84065159 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF5139.2to $120 $60065160 5 ft

$57,780.00TOTAL COST FOR: FOXGLOVE WAYS side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

IRONWOOD WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141051

Run ID

Foxglove
Way

52

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF5913.3to $120 $7,02065323 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF4222.3to $120 $4,98065324 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF3637.8to $120 $4,38065325 5 ft

feet .31"39.5 Vertical Change LF540.5to $75 $37565318 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF2948.1to $120 $3,42065326 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF851.8to $120 $96065327 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF686.0to $120 $72065328 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF996.6to $120 $1,08065329 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF18110.7to $120 $2,10065330 5 ft

feet 4.0-5.0%110.7 Cross Slope (PAR) SF17114.1to $120 $2,04065331 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF71128.5to $120 $8,52065332 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF57142.8to $120 $6,78065333 5 ft

feet -1.26"137.0 Vertical Change REF5138.0to65320 5 ft

feet 3.0-4.0%148.6 Cross Slope (PAR) SF23153.1to $120 $2,70065334 5 ft

feet 2.0-3.0%153.1 Cross Slope (PAR) SF40161.0to $120 $4,74065335 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF8165.5to $120 $1,02065336 5 ft

feet 3.0-4.0%168.1 Cross Slope (PAR) SF69181.8to $120 $8,22065337 5 ft

feet -.52"175.9 Vertical Change REF5176.9to65321 5 ft

feet .31"182.5 Vertical Change LF5183.5to $75 $37565322 5 ft

feet 4.0-5.0%183.9 Cross Slope (PAR) SF62196.2to $120 $7,38065338 5 ft

feet 2.0-3.0%196.2 Cross Slope (PAR) SF28201.8to $120 $3,36065339 5 ft

$70,170.00TOTAL COST FOR: FOXGLOVE WAYS side of Starting at: IRONWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2202041255

Run ID

Foxglove
Way

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,780121538 5 ft

feet .29"3.9 Vertical Change REF54.9to121523 5 ft

feet -.37"6.2 Vertical Change REF148.9to121524 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF6120.8to $120 $7,320121539 5 ft

feet .26"11.8 Vertical Change REF512.8to121525 5 ft

feet -.28"14.1 Vertical Change REF515.1to121526 5 ft

feet .27"16.3 Vertical Change REF517.3to121527 5 ft

feet 72"17.5 Protruding Object JOB518.5to $99 $99121547 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF7037.7to $120 $8,340121540 5 ft

feet 72"30.8 Protruding Object JOB531.8to $99 $99121548 5 ft

feet .44"35.5 Vertical Change REF536.5to121528 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF17973.5to $120 $21,480121541 5 ft

feet .28"39.1 Vertical Change REF540.1to121529 5 ft

feet .29"42.6 Vertical Change REF1846.2to121531 5 ft

feet -.35"47.0 Vertical Change LF548.0to $75 $375121532 5 ft

feet 72"47.3 Protruding Object JOB548.3to $99 $99121549 5 ft

feet .26"49.1 Vertical Change REF550.1to121533 5 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF6387.4to $120 $7,560121542 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF4697.5to $120 $5,460121543 5 ft

feet -.31"96.2 Vertical Change REF597.2to121535 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF217142.9to $120 $25,980121544 5 ft

feet .36"109.1 Vertical Change REF5110.1to121536 5 ft

feet .43"143.0 Vertical Change LF5144.0to $75 $375121537 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF5149.8to $120 $600121545 5 ft

feet 2.0-3.0%152.0 Cross Slope (PAR) SF77167.3to $120 $9,180121546 5 ft

$90,747.00TOTAL COST FOR: FOXGLOVE WAYS side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141132

Run ID

Foxglove
Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF388.3to $120 $4,56065812 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF4918.2to $120 $5,82065813 5 ft

feet24.5 Key Note Segment 11848.0to65859 5 ft

feet 3.0-4.0%49.4 Cross Slope (PAR) SF1752.8to $120 $2,04065814 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF6466.4to $120 $7,68065815 5 ft

feet -1.06"54.4 Vertical Change REF555.4to65794 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF2175.7to $120 $2,46065816 5 ft

feet84.4 Key Note Segment 7298.8to65860 5 ft

feet .27"85.4 Vertical Change REF586.4to65795 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF23113.3to $120 $2,70065817 5 ft

feet113.3 Key Note Segment 117136.6to65861 5 ft

feet .52"156.2 Vertical Change REF5157.2to65796 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF5157.3to $120 $60065818 5 ft

feet167.0 Key Note Segment 112189.4to65862 5 ft

feet 3.0-4.0%189.4 Cross Slope (Driveway) SF6190.5to $40 $22065819 5 ft

feet .3"201.2 Vertical Change LF5202.2to $75 $37565797 5 ft

feet -.4"214.0 Vertical Change LF5215.0to $75 $37565798 5 ft

feet219.8 Key Note Segment 113242.4to65863 5 ft

feet 3.0-4.0%242.6 Cross Slope (PAR) SF28248.1to $120 $3,30065820 5 ft

feet 2.0-3.0%248.4 Cross Slope (PAR) SF64261.2to $120 $7,68065821 5 ft

feet .3"257.5 Vertical Change REF5258.5to65799 5 ft

feet 3.0-4.0%264.8 Cross Slope (PAR) SF8266.3to $120 $90065822 5 ft

feet 2.0-3.0%267.9 Cross Slope (PAR) SF12270.3to $120 $1,44065823 5 ft

feet .68"268.1 Vertical Change REF5269.1to65800 5 ft

feet271.8 Key Note Segment 114294.6to65864 5 ft

feet 3.0-4.0%294.8 Cross Slope (Driveway) SF29300.5to $40 $1,14065824 5 ft

feet 4.0-5.0%303.3 Cross Slope (PAR) SF39311.1to $120 $4,68065825 5 ft

feet 3.0-4.0%313.3 Cross Slope (PAR) SF30319.2to $120 $3,54065826 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141132

Run ID

Foxglove
Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%321.5 Cross Slope (PAR) SF25326.5to $120 $3,00065827 5 ft

feet326.5 Key Note Segment 109348.3to65865 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF5350.3to $120 $60065828 5 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF25359.3to $120 $3,00065829 5 ft

feet -.51"359.5 Vertical Change SF5360.5to $75 $37565801 5 ft

feet 2.0-3.0%374.3 Cross Slope (PAR) SF30380.3to $120 $3,60065830 5 ft

feet380.8 Key Note Segment 103401.4to65866 5 ft

feet -.91"381.8 Vertical Change REF5382.8to65802 5 ft

feet .29"403.0 Vertical Change LF5404.0to $75 $37565803 5 ft

feet 2.0-3.0%405.8 Cross Slope (PAR) SF32412.2to $120 $3,84065831 5 ft

feet -.45"412.6 Vertical Change LF5413.6to $75 $37565804 5 ft

feet 2.0-3.0%423.0 Cross Slope (PAR) SF8424.6to $120 $96065832 5 ft

feet 2.0-3.0%429.9 Cross Slope (PAR) SF17433.3to $120 $2,04065833 5 ft

feet433.3 Key Note Segment 68446.9to65867 5 ft

feet -.29"441.9 Vertical Change REF5442.9to65805 5 ft

feet 2.0-3.0%447.8 Cross Slope (PAR) SF11450.0to $120 $1,32065834 5 ft

feet 2.0-3.0%454.9 Cross Slope (PAR) SF49464.6to $120 $5,82065835 5 ft

feet 2.0-3.0%476.3 Cross Slope (PAR) SF45485.2to $120 $5,34065836 5 ft

feet485.2 Key Note Segment 105506.2to65868 5 ft

feet 2.0-3.0%509.9 Cross Slope (PAR) SF31516.0to $120 $3,66065837 5 ft

feet .29"519.9 Vertical Change LF5520.9to $75 $37565806 5 ft

feet 2.0-3.0%524.0 Cross Slope (PAR) SF9525.8to $120 $1,08065838 5 ft

feet 2.0-3.0%534.1 Cross Slope (PAR) SF26539.3to $120 $3,12065839 5 ft

feet539.3 Key Note Segment 76554.5to65869 5 ft

feet 3.0-4.0%554.7 Cross Slope (PAR) SF13557.3to $120 $1,56065840 5 ft

feet -.27"570.3 Vertical Change LF5571.3to $75 $37565807 5 ft

feet 2.0-3.0%575.1 Cross Slope (PAR) SF83591.8to $120 $10,02065841 5 ft

feet -.3"575.3 Vertical Change REF5576.3to65808 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FOXGLOVE WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141132

Run ID

Foxglove
Way

42

ID Sidewalk Width

Priority

feet591.8 Key Note Segment 111614.0to65870 5 ft

feet591.8 Key Note Segment 381667.9to65871 5 ft

feet .26"608.0 Vertical Change REF5609.0to65809 5 ft

feet 2.0-3.0%615.0 Cross Slope (Driveway) SF34621.8to $40 $1,36065842 5 ft

feet 2.0-3.0%633.3 Cross Slope (Driveway) SF27638.7to $40 $1,08065843 5 ft

feet 3.0-4.0%642.8 Cross Slope (Driveway) SF65655.8to $40 $2,60065844 5 ft

feet 2.0-3.0%657.6 Cross Slope (Driveway) SF52667.9to $40 $2,06065845 5 ft

feet697.3 Key Note Segment 115720.3to65872 5 ft

feet 3.0-4.0%720.3 Cross Slope (Driveway) SF8721.8to $40 $30065846 5 ft

feet 2.0-3.0%725.0 Cross Slope (PAR) SF7726.3to $120 $78065847 5 ft

feet 2.0-3.0%730.1 Cross Slope (PAR) SF10732.0to $120 $1,14065848 5 ft

feet 2.0-3.0%735.6 Cross Slope (PAR) SF59747.3to $120 $7,02065849 5 ft

feet748.8 Key Note Segment 119772.5to65873 5 ft

feet 2.0-3.0%773.9 Cross Slope (PAR) SF7775.3to $120 $84065850 5 ft

feet -.28"774.4 Vertical Change REF5775.4to65810 5 ft

feet 2.0-3.0%791.0 Cross Slope (PAR) SF18794.6to $120 $2,16065851 5 ft

feet 2.0-3.0%797.0 Cross Slope (PAR) SF5798.0to $120 $60065852 5 ft

feet 2.0-3.0%812.0 Cross Slope (PAR) SF7813.3to $120 $78065853 5 ft

feet 4.0-5.0%820.1 Cross Slope (PAR) SF23824.6to $120 $2,70065854 5 ft

feet -.71"822.4 Vertical Change REF5823.4to65811 5 ft

feet827.7 Key Note Segment 92846.1to65874 5 ft

feet 2.0-3.0%846.8 Cross Slope (PAR) SF20850.8to $120 $2,40065855 5 ft

feet 4.0-5.0%850.8 Cross Slope (PAR) SF60862.8to $120 $7,20065856 5 ft

feet862.8 Key Note Segment 110884.8to65875 5 ft

feet 3.0-4.0%886.7 Cross Slope (PAR) SF78902.2to $120 $9,30065857 5 ft

feet 2.0-3.0%903.3 Cross Slope (PAR) SF25908.3to $120 $3,00065858 5 ft

$145,665.00TOTAL COST FOR: FOXGLOVE WAYS side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S FREDERICK CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140824

Run ID

Frederick Ct

77

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF418.1to $120 $4,86063691 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF4918.9to $120 $5,94063692 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF3127.6to $120 $3,72063693 5 ft

feet27.6 Key Note Segment 10248.0to63726 5 ft

feet .35"36.7 Vertical Change REF537.7to63674 5 ft

feet -.51"50.0 Vertical Change SF551.0to $75 $37563675 5 ft

feet 4.0-5.0%51.2 Cross Slope (PAR) SF3157.4to $120 $3,72063694 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF11081.7to $120 $13,20063695 5 ft

feet 4.0-5.0%81.7 Cross Slope (PAR) SF3488.5to $120 $4,08063696 5 ft

feet88.5 Key Note Segment 134115.3to63727 5 ft

feet 5.0-6.0%115.7 8117.3to63736 5 ft

feet 3.0-4.0%119.0 Cross Slope (PAR) SF12121.3to $120 $1,38063697 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF27126.7to $120 $3,24063698 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF71144.1to $120 $8,58063699 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF23153.5to $120 $2,70063700 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF11159.8to $120 $1,26063701 5 ft

feet159.8 Key Note Segment 107181.3to63728 5 ft

feet .32"164.9 Vertical Change REF5165.9to63676 5 ft

feet -.42"167.1 Vertical Change REF5168.1to63677 5 ft

feet .37"179.7 Vertical Change REF5180.7to63678 5 ft

feet .76"185.8 Vertical Change SF5186.8to $75 $37563679 5 ft

feet187.8 Key Note Segment 114210.5to63729 5 ft

feet 5.0-6.0%211.5 Cross Slope (PAR) SF5212.5to $120 $60063702 5 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF64226.1to $120 $7,68063703 5 ft

feet 2.0-3.0%226.1 Cross Slope (PAR) SF16229.3to $120 $1,92063704 5 ft

feet .35"239.6 Vertical Change LF5240.6to $75 $37563680 5 ft

feet 2.0-3.0%243.7 Cross Slope (PAR) SF5244.7to $120 $60063705 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF23253.4to $120 $2,76063706 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S FREDERICK CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140824

Run ID

Frederick Ct

77

ID Sidewalk Width

Priority

feet 2.0-3.0%256.8 Cross Slope (PAR) SF7258.1to $120 $78063707 5 ft

feet 2.0-3.0%262.4 Cross Slope (PAR) SF19266.2to $120 $2,28063708 5 ft

feet268.2 Key Note Segment 136295.4to63730 5 ft

feet -.72"268.4 Vertical Change REF5269.4to63681 5 ft

feet 2.0-3.0%298.8 Cross Slope (PAR) SF7300.1to $120 $78063709 5 ft

feet 2.0-3.0%304.7 Cross Slope (PAR) SF7306.1to $120 $84063710 5 ft

feet .47"307.5 Vertical Change LF5308.5to $75 $37563682 5 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF20317.7to $120 $2,34063711 5 ft

feet -.61"317.2 Vertical Change REF5318.2to63683 5 ft

feet317.7 Key Note Segment 92336.0to63731 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF30353.2to $120 $3,54063712 5 ft

feet353.2 Key Note Segment 87370.5to63732 5 ft

feet -.29"387.3 Vertical Change REF5388.3to63684 5 ft

feet 2.0-3.0%388.1 Cross Slope (PAR) SF30394.0to $120 $3,54063713 5 ft

feet 4.0-5.0%394.8 Cross Slope (PAR) SF59406.5to $120 $7,02063714 5 ft

feet 3.0-4.0%409.3 Cross Slope (PAR) SF29415.0to $120 $3,42063715 5 ft

feet 2.0-3.0%415.0 Cross Slope (PAR) SF17418.4to $120 $2,04063716 5 ft

feet418.4 Key Note Segment 105439.3to63733 5 ft

feet -.57"419.6 Vertical Change REF5420.6to63685 5 ft

feet .35"428.9 Vertical Change REF5429.9to63686 5 ft

feet -.43"440.7 Vertical Change LF5441.7to $75 $37563687 5 ft

feet 3.0-4.0%443.3 Cross Slope (PAR) SF124468.0to $120 $14,82063717 5 ft

feet 2.0-3.0%468.0 Cross Slope (PAR) SF31474.2to $120 $3,72063718 5 ft

feet 2.0-3.0%480.8 Cross Slope (PAR) SF16483.9to $120 $1,86063719 5 ft

feet483.9 Key Note Segment 100503.8to63734 5 ft

feet .26"505.1 Vertical Change LF5506.1to $75 $37563688 5 ft

feet 3.0-4.0%506.4 Cross Slope (PAR) SF5507.4to $120 $60063720 5 ft

feet 2.0-3.0%508.3 Cross Slope (PAR) SF45517.2to $120 $5,34063721 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S FREDERICK CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140824

Run ID

Frederick Ct

77

ID Sidewalk Width

Priority

feet 2.0-3.0%519.4 Cross Slope (PAR) SF94538.3to $120 $11,34063722 5 ft

feet 2.0-3.0%542.9 Cross Slope (PAR) SF5543.9to $120 $60063723 5 ft

feet549.3 Key Note Segment 114572.1to63735 5 ft

feet .4"550.9 Vertical Change REF5551.9to63690 5 ft

feet 2.0-3.0%574.3 Cross Slope (PAR) SF59586.1to $120 $7,08063724 5 ft

feet 3.0-4.0%588.5 Cross Slope (PAR) SF91606.8to $120 $10,98063725 5 ft

feet 5.0-6.0%604.9 5605.9to63737 5 ft

$151,410.00TOTAL COST FOR: FREDERICK CTN / S side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FREDERICK WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140925

Run ID

Frederick
Way

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,82064434 5 ft

feet 4.0-5.0%10.5 Cross Slope (PAR) SF1814.1to $120 $2,16064435 5 ft

feet14.1 Key Note Segment 10835.6to64463 5 ft

feet .29"25.5 Vertical Change REF526.5to64420 5 ft

feet .26"35.8 Vertical Change REF536.8to64421 5 ft

feet 3.0-4.0%38.1 Cross Slope (PAR) SF5348.6to $120 $6,30064436 5 ft

feet .37"46.5 Vertical Change REF547.5to64422 5 ft

feet 3.0-4.0%52.6 Cross Slope (PAR) SF2657.8to $120 $3,12064437 5 ft

feet 3.0-4.0%60.3 Cross Slope (PAR) SF7575.2to $120 $8,94064438 5 ft

feet78.4 Key Note Segment 10198.7to64464 5 ft

feet -.26"88.8 Vertical Change REF589.8to64423 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF96120.0to $120 $11,52064439 5 ft

feet .28"120.7 Vertical Change LF5121.7to $75 $37564424 5 ft

feet 4.0-5.0%122.2 Cross Slope (PAR) SF28127.7to $120 $3,30064440 5 ft

feet 3.0-4.0%130.7 Cross Slope (PAR) SF16133.8to $120 $1,86064441 5 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF23141.8to $120 $2,70064442 5 ft

feet142.3 Key Note Segment 104163.1to64465 5 ft

feet -.4"152.3 Vertical Change REF5153.3to64425 5 ft

feet 3.0-4.0%166.1 Cross Slope (PAR) SF84182.8to $120 $10,02064443 5 ft

feet .27"177.5 Vertical Change REF5178.5to64426 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF74197.6to $120 $8,88064444 5 ft

feet 4.0-5.0%198.6 Cross Slope (PAR) SF39206.4to $120 $4,68064445 5 ft

feet206.4 Key Note Segment 100226.3to64466 5 ft

feet 3.0-4.0%228.8 Cross Slope (PAR) SF14231.6to $120 $1,68064446 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF103252.2to $120 $12,36064447 5 ft

feet -.28"249.0 Vertical Change REF5250.0to64427 5 ft

feet 2.0-3.0%256.6 Cross Slope (PAR) SF248306.3to $120 $29,82064448 5 ft

feet -.32"268.4 Vertical Change REF5269.4to64428 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FREDERICK WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140925

Run ID

Frederick
Way

62

ID Sidewalk Width

Priority

feet .36"294.8 Vertical Change REF5295.8to64429 5 ft

feet307.6 Key Note Segment 103328.2to64467 5 ft

feet .31"307.9 Vertical Change REF5308.9to64430 5 ft

feet 3.0-4.0%329.8 Cross Slope (PAR) SF22334.1to $120 $2,58064449 5 ft

feet 3.0-4.0%337.3 Cross Slope (PAR) SF31343.4to $120 $3,66064450 5 ft

feet .3"339.1 Vertical Change REF5340.1to64431 5 ft

feet 2.0-3.0%343.4 Cross Slope (PAR) SF37350.8to $120 $4,44064451 5 ft

feet 3.0-4.0%354.1 Cross Slope (PAR) SF79369.8to $120 $9,42064452 5 ft

feet369.8 Key Note Segment 103390.4to64468 5 ft

feet .35"391.4 Vertical Change LF5392.4to $75 $37564432 5 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF198433.3to $120 $23,76064453 5 ft

feet434.2 Key Note Segment 96453.4to64469 5 ft

feet 2.0-3.0%457.2 Cross Slope (PAR) SF5458.2to $120 $60064454 5 ft

feet 3.0-4.0%462.7 Cross Slope (PAR) SF26467.9to $120 $3,12064455 5 ft

feet 2.0-3.0%469.3 Cross Slope (PAR) SF51479.4to $120 $6,06064456 5 ft

feet 3.0-4.0%485.2 Cross Slope (PAR) SF25490.1to $120 $2,94064457 5 ft

feet 3.0-4.0%492.7 Cross Slope (PAR) SF17496.0to $120 $1,98064458 5 ft

feet 2.0-3.0%496.0 Cross Slope (PAR) SF14498.7to $120 $1,62064459 5 ft

feet499.6 Key Note Segment 106520.8to64470 5 ft

feet .27"500.3 Vertical Change REF5501.3to64433 5 ft

feet 2.0-3.0%522.4 Cross Slope (PAR) SF32528.7to $120 $3,78064460 5 ft

feet529.6 Key Note Segment 98549.3to64471 5 ft

feet 3.0-4.0%556.3 Cross Slope (PAR) SF123580.9to $120 $14,76064461 5 ft

feet 2.0-3.0%580.9 Cross Slope (PAR) SF16584.1to $120 $1,92064462 5 ft

$194,550.00TOTAL COST FOR: FREDERICK WAYN side of Starting at: ARBELLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FREDERICK WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140930

Run ID

Frederick
Way

70

ID Sidewalk Width

Priority

feet -.34"2.5 Vertical Change REF53.5to64472 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF247.2to $120 $2,82064488 5 ft

feet 4.0-5.0%7.2 Cross Slope (PAR) SF1810.8to $120 $2,16064489 5 ft

feet .3"10.2 Vertical Change REF511.2to64473 5 ft

feet 4.0-5.0%13.4 Cross Slope (PAR) SF9933.1to $120 $11,82064490 5 ft

feet .46"22.5 Vertical Change REF523.5to64474 5 ft

feet33.1 Key Note Segment 10954.8to64520 5 ft

feet .28"45.0 Vertical Change REF546.0to64475 5 ft

feet 3.0-4.0%56.0 Cross Slope (PAR) SF657.1to $120 $66064491 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF1962.1to $120 $2,22064492 5 ft

feet 4.0-5.0%62.1 Cross Slope (PAR) SF18298.5to $120 $21,84064493 5 ft

feet .49"86.8 Vertical Change REF587.8to64476 5 ft

feet98.8 Key Note Segment 108120.3to64521 5 ft

feet .28"110.1 Vertical Change REF5111.1to64477 5 ft

feet -.33"120.2 Vertical Change REF5121.2to64478 5 ft

feet 5.0-6.0%121.6 Cross Slope (PAR) SF23126.2to $120 $2,76064494 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF114149.1to $120 $13,68064495 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF51159.8to $120 $6,12064496 5 ft

feet163.4 Key Note Segment 97182.7to64522 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF16188.8to $120 $1,86064497 5 ft

feet189.4 Key Note Segment 100209.3to64523 5 ft

feet .4"199.0 Vertical Change REF5200.0to64479 5 ft

feet 3.0-4.0%212.8 Cross Slope (PAR) SF15215.8to $120 $1,80064498 5 ft

feet 3.0-4.0%217.9 Cross Slope (PAR) SF21222.1to $120 $2,52064499 5 ft

feet 3.0-4.0%224.3 Cross Slope (PAR) SF12226.6to $120 $1,38064500 5 ft

feet .34"226.2 Vertical Change REF5227.2to64480 5 ft

feet 2.0-3.0%228.4 Cross Slope (PAR) SF120252.4to $120 $14,40064501 5 ft

feet -.28"239.2 Vertical Change REF5240.2to64481 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FREDERICK WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140930

Run ID

Frederick
Way

70

ID Sidewalk Width

Priority

feet .4"250.1 Vertical Change REF5251.1to64482 5 ft

feet252.4 Key Note Segment 102272.7to64524 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF7276.6to $120 $78064502 5 ft

feet 2.0-3.0%276.6 Cross Slope (PAR) SF96295.9to $120 $11,58064503 5 ft

feet 3.0-4.0%298.5 Cross Slope (PAR) SF63311.1to $120 $7,56064504 5 ft

feet .47"302.4 Vertical Change REF5303.4to64483 5 ft

feet 2.0-3.0%311.1 Cross Slope (PAR) SF19315.0to $120 $2,34064505 5 ft

feet316.3 Key Note Segment 104337.0to64525 5 ft

feet 3.0-4.0%338.8 Cross Slope (PAR) SF72353.2to $120 $8,64064506 5 ft

feet .5"351.9 Vertical Change REF5352.9to64484 5 ft

feet 3.0-4.0%355.7 Cross Slope (PAR) SF28361.2to $120 $3,30064507 5 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF72377.7to $120 $8,64064508 5 ft

feet .49"367.2 Vertical Change REF5368.2to64485 5 ft

feet379.2 Key Note Segment 109400.9to64526 5 ft

feet 3.0-4.0%403.8 Cross Slope (PAR) SF15406.7to $120 $1,74064509 5 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF118430.3to $120 $14,10064510 5 ft

feet 3.0-4.0%432.7 Cross Slope (PAR) SF7434.0to $120 $78064511 5 ft

feet 2.0-3.0%434.0 Cross Slope (PAR) SF52444.3to $120 $6,18064512 5 ft

feet 4.0-5.0%445.1 Cross Slope (PAR) SF86462.3to $120 $10,32064513 5 ft

feet 4.0-5.0%465.2 Cross Slope (PAR) SF78480.8to $120 $9,36064514 5 ft

feet480.9 Key Note Segment 106502.1to64527 5 ft

feet 3.0-4.0%510.0 Cross Slope (PAR) SF175545.0to $120 $21,00064515 5 ft

feet545.6 Key Note Segment 98565.3to64528 5 ft

feet .28"555.9 Vertical Change REF5556.9to64486 5 ft

feet 2.0-3.0%567.8 Cross Slope (PAR) SF82584.2to $120 $9,84064516 5 ft

feet .26"585.6 Vertical Change REF5586.6to64487 5 ft

feet 2.0-3.0%586.6 Cross Slope (PAR) SF63599.1to $120 $7,50064517 5 ft

feet 4.0-5.0%599.1 Cross Slope (PAR) SF13601.6to $120 $1,50064518 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FREDERICK WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140930

Run ID

Frederick
Way

70

ID Sidewalk Width

Priority

feet 4.0-5.0%604.5 Cross Slope (PAR) SF17607.9to $120 $2,04064519 5 ft

$213,240.00TOTAL COST FOR: FREDERICK WAYS side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N FRESHET DR

Street Side

SAN PIETRO DR

Survey Street Name Starting Street Name

SHORESIDE DR

End Street Name

2201261325

Run ID

Freshet Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%20.8 Cross Slope (PAR) SF2826.3to $120 $3,300109426 5 ft

feet .32"22.8 Vertical Change REF523.8to109422 5 ft

feet .68"44.8 Vertical Change SF545.8to $75 $375109423 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF748.7to $120 $780109427 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF4071.8to $120 $4,800109428 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF6488.8to $120 $7,620109429 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF33105.9to $120 $3,960109430 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF63122.4to $120 $7,560109431 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF23134.6to $120 $2,700109432 5 ft

feet 2.0-3.0%151.0 Cross Slope (PAR) SF72165.3to $120 $8,580109433 5 ft

feet -.29"153.9 Vertical Change REF5154.9to109424 5 ft

feet .34"166.3 Vertical Change LF5167.3to $75 $375109425 5 ft

feet 2.0-3.0%176.9 Cross Slope (PAR) SF34183.7to $120 $4,080109434 5 ft

$44,130.00TOTAL COST FOR: FRESHET DRN side of Starting at: SAN PIETRO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FRESHET DR

Street Side

SHORESIDE DR

Survey Street Name Starting Street Name

SAN PIETRO DR

End Street Name

2201261308

Run ID

Freshet Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380109316 5 ft

feet8.0 Key Note Segment 10228.3to109332 5 ft

feet .32"33.0 Vertical Change LF534.0to $75 $375109308 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF736.7to $120 $840109317 5 ft

feet36.7 Key Note Segment 9355.4to109333 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF864.6to $120 $1,020109318 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF3079.2to $120 $3,600109319 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF682.4to $120 $660109320 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF2992.1to $120 $3,480109321 5 ft

feet92.4 Key Note Segment 105113.3to109334 5 ft

feet .31"103.7 Vertical Change REF5104.7to109309 5 ft

feet 4.0-5.0%113.4 Cross Slope (Driveway) SF5114.4to $40 $200109322 5 ft

feet116.7 Key Note Segment 96135.8to109335 5 ft

feet -.3"136.9 Vertical Change LF5137.9to $75 $375109310 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF29160.2to $120 $3,480109323 5 ft

feet -.28"158.2 Vertical Change REF5159.2to109311 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF43171.3to $120 $5,160109324 5 ft

feet 2.0-3.0%182.1 Cross Slope (PAR) SF24186.8to $120 $2,820109325 5 ft

feet 2.0-3.0%190.1 Cross Slope (PAR) SF11192.3to $120 $1,320109326 5 ft

feet192.3 Key Note Segment 97211.7to109336 5 ft

feet 4.0-5.0%212.5 Cross Slope (Driveway) SF6213.7to $40 $240109327 5 ft

feet -.31"214.8 Vertical Change LF19218.5to $75 $1,388109312 5 ft

feet 2.0-3.0%216.5 Cross Slope (PAR) SF6217.6to $120 $660109328 5 ft

feet217.8 Key Note Segment 156248.9to109337 5 ft

feet .28"229.6 Vertical Change REF5230.6to109313 5 ft

feet 3.0-4.0%249.8 Cross Slope (PAR) SF6251.0to $120 $720109329 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF5254.1to $120 $600109330 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF10301.3to $120 $1,200109331 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S FRESHET DR

Street Side

SHORESIDE DR

Survey Street Name Starting Street Name

SAN PIETRO DR

End Street Name

2201261308

Run ID

Freshet Dr

28

ID Sidewalk Width

Priority

feet302.2 Key Note Segment 98321.7to109338 5 ft

feet .37"302.7 Vertical Change REF5303.7to109314 5 ft

feet .26"320.5 Vertical Change REF5321.5to109315 5 ft

$29,517.50TOTAL COST FOR: FRESHET DRS side of Starting at: SHORESIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FRESNO ST

Street Side

717 FRESNO ST

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202101106

Run ID

Fresno St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF154.2to $120 $1,740131154 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF1610.1to $120 $1,860131155 5 ft

feet17.6 Key Note Segment 9436.4to131159 5 ft

feet .42"36.9 Vertical Change LF537.9to $75 $375131150 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF741.8to $120 $840131156 5 ft

feet .3"40.6 Vertical Change REF541.6to131151 5 ft

feet46.4 Key Note Segment 10767.8to131160 5 ft

feet -.28"65.5 Vertical Change REF566.5to131152 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF3577.0to $120 $4,260131157 5 ft

feet88.3 Key Note Segment 111110.5to131161 5 ft

feet -.26"110.4 Vertical Change REF5111.4to131153 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF44121.3to $120 $5,220131158 5 ft

$14,295.00TOTAL COST FOR: FRESNO STE side of Starting at: 717 FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FRESNO ST

Street Side

785 FRESNO ST

Survey Street Name Starting Street Name

801 FRESNO ST

End Street Name

2202101125

Run ID

Fresno St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF113.4to $120 $1,380131303 5 ft

feet3.4 Key Note Segment 9722.7to131305 5 ft

feet 2.0-3.0%25.0 Cross Slope (PAR) SF2029.0to $120 $2,400131304 5 ft

feet30.8 Key Note Segment 11253.1to131306 5 ft

feet -.36"52.5 Vertical Change REF553.5to131300 5 ft

feet54.6 Key Note Segment 238102.1to131307 5 ft

feet -.28"94.5 Vertical Change REF595.5to131301 5 ft

feet .83"102.1 Vertical Change REF5103.1to131302 5 ft

$3,780.00TOTAL COST FOR: FRESNO STE side of Starting at: 785 FRESNO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FRESNO ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

771 FRESNO ST

End Street Name

2202101124

Run ID

Fresno St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180131295 5 ft

feet .5"3.6 Vertical Change REF54.6to131293 5 ft

feet5.3 Key Note Segment 9123.4to131297 5 ft

feet 5.0-6.0%24.6 Cross Slope (PAR) SF3130.8to $120 $3,720131296 5 ft

feet .28"28.5 Vertical Change REF1731.9to131294 5 ft

feet30.8 Key Note Segment 9048.8to131298 5 ft

$6,900.00TOTAL COST FOR: FRESNO STE side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FRESNO ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

925 FRESNO ST

End Street Name

2202101150

Run ID

Fresno St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,440131362 5 ft

feet 1.24"1.8 Vertical Change REF52.8to131360 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF89.9to $120 $960131363 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF3930.3to $120 $4,680131364 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF12769.3to $120 $15,180131365 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF1978.0to $120 $2,220131366 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF9299.8to $120 $11,040131367 5 ft

$35,520.00TOTAL COST FOR: FRESNO STW side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W FRITZ ST

Street Side

CARMEL ST

Survey Street Name Starting Street Name

MILOW ST

End Street Name

2108131021

Run ID

Fritz St

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7815.5to $120 $9,30061567 5 ft

feet .38"14.8 Vertical Change REF515.8to61566 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF6328.0to $120 $7,50061568 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF4545.3to $120 $5,34061569 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF5060.1to $120 $5,94061570 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF365137.8to $120 $43,80061571 5 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF5141.4to $120 $60061572 5 ft

feet 5.0-6.0%142.4 7143.8to61573 5 ft

feet 6.0-7.0%143.8 5144.8to61574 5 ft

$72,480.00TOTAL COST FOR: FRITZ STW side of Starting at: CARMEL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E FRITZ ST

Street Side

MILOW ST

Survey Street Name Starting Street Name

CARMEL ST

End Street Name

2108131011

Run ID

Fritz St

56

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 10722.6to61509 5 ft

feet .27"11.2 Vertical Change REF512.2to61492 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF1332.7to $120 $1,56061499 5 ft

feet34.2 Key Note Segment 11557.3to61510 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF2378.6to $120 $2,76061500 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF6497.1to $120 $7,68061501 5 ft

feet97.3 Key Note Segment 109119.1to61511 5 ft

feet123.2 Key Note Segment 110145.1to61512 5 ft

feet .31"134.6 Vertical Change REF5135.6to61493 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF41153.8to $120 $4,92061502 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF7160.2to $120 $84061503 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF123193.7to $120 $14,70061504 5 ft

feet 2.96"181.9 Vertical Change REF5182.9to61494 5 ft

feet193.8 Key Note Segment 95212.8to61513 5 ft

feet .33"204.8 Vertical Change REF5205.8to61495 5 ft

feet 3.0-4.0%214.7 Cross Slope (PAR) SF6215.8to $120 $66061505 5 ft

feet 2.0-3.0%216.1 Cross Slope (PAR) SF12218.5to $120 $1,44061506 5 ft

feet219.2 Key Note Segment 129244.9to61514 5 ft

feet .31"230.8 Vertical Change REF5231.8to61496 5 ft

feet .47"245.1 Vertical Change REF5246.1to61497 5 ft

feet 2.0-3.0%251.5 Cross Slope (PAR) SF22255.8to $120 $2,58061507 5 ft

feet .28"257.9 Vertical Change LF5258.9to $75 $37561498 5 ft

feet 2.0-3.0%269.1 Cross Slope (PAR) SF13271.6to $120 $1,50061508 5 ft

$39,015.00TOTAL COST FOR: FRITZ STE side of Starting at: MILOW ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GABRIEL WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

POPOLI WAY

End Street Name

2201311352

Run ID

Gabriel Way

58

ID Sidewalk Width

Priority

feet .47"3.4 Vertical Change REF54.4to115508 5 ft

feet 3.0-4.0%3.6 Cross Slope (PAR) SF115.8to $120 $1,320115509 5 ft

feet 5.0-6.0%7.3 Cross Slope (PAR) SF139.8to $120 $1,500115510 5 ft

feet11.3 Key Note Segment 7927.0to115515 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF6340.3to $120 $7,560115511 5 ft

feet41.0 Key Note Segment 7355.6to115516 5 ft

feet 3.0-4.0%56.1 Cross Slope (Driveway) SF4064.1to $40 $1,600115512 5 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF4375.9to $120 $5,160115513 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF420161.4to $120 $50,340115514 5 ft

$67,480.00TOTAL COST FOR: GABRIEL WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GABRIEL WAY

Street Side

POPOLI WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2201311412

Run ID

Gabriel Way

69

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF45.8to $120 $480115672 4 ft

feet .46"7.7 Vertical Change LF48.7to $75 $300115661 4 ft

feet 4.0-5.0%11.3 Cross Slope (PAR) SF1414.8to $120 $1,680115673 4 ft

feet .29"13.9 Vertical Change REF414.9to115662 4 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF1235.8to $120 $1,440115674 4 ft

feet .6"36.5 Vertical Change SF437.5to $75 $300115663 4 ft

feet -1.29"46.1 Vertical Change SF447.1to $75 $300115664 4 ft

feet 3.0-4.0%51.5 Cross Slope (PAR) SF753.2to $120 $816115675 4 ft

feet53.9 Key Note Segment 5667.8to115682 4 ft

feet .28"68.4 Vertical Change REF469.4to115665 4 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF3079.2to $120 $3,552115676 4 ft

feet79.8 Key Note Segment 5693.8to115683 4 ft

feet .32"94.9 Vertical Change REF495.9to115666 4 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF36104.8to $120 $4,320115677 4 ft

feet 72"97.8 Protruding Object JOB498.8to $99 $99115685 4 ft

feet .27"98.3 Vertical Change REF15102.0to115667 4 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF75125.8to $120 $8,976115678 4 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF8129.8to $120 $912115679 4 ft

feet130.3 Key Note Segment 52143.4to115684 4 ft

feet .41"130.9 Vertical Change REF4131.9to115668 4 ft

feet 2.0-3.0%143.4 Cross Slope (Driveway) SF66160.0to $40 $2,656115680 4 ft

feet .47"145.6 Vertical Change REF4146.6to115669 4 ft

feet 4.0-5.0%160.0 Cross Slope (PAR) SF19164.8to $120 $2,304115681 4 ft

feet 1.33"162.2 Vertical Change REF4163.2to115670 4 ft

feet .28"164.9 Vertical Change LF4165.9to $75 $300115671 4 ft

$28,435.00TOTAL COST FOR: GABRIEL WAYN side of Starting at: POPOLI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

BARBERA AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111150

Run ID

Gamay Ave

22

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF112.9to $120 $1,32091532 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF65.3to $120 $66091533 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF10732.0to $120 $12,84091534 5 ft

feet -.28"18.1 Vertical Change REF519.1to91530 5 ft

feet 4.0-5.0%32.8 Cross Slope (PAR) SF1736.1to $120 $1,98091535 5 ft

feet 4.0-5.0%39.2 Cross Slope (PAR) SF5550.3to $120 $6,66091536 5 ft

feet 4.0-5.0%56.9 Cross Slope (PAR) SF5868.6to $120 $7,02091537 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF1475.3to $120 $1,74091538 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF777.3to $120 $84091539 5 ft

feet .57"90.2 Vertical Change SF591.2to $75 $37591531 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF33123.1to $120 $3,90091540 5 ft

feet 2.0-3.0%150.1 Cross Slope (PAR) SF6151.3to $120 $72091541 5 ft

feet 3.0-4.0%158.3 Cross Slope (PAR) SF8159.9to $120 $96091542 5 ft

feet 3.0-4.0%162.2 Cross Slope (PAR) SF5163.2to $120 $60091543 5 ft

feet 5.0-6.0%163.2 13165.7to91545 5 ft

feet 5.0-6.0%163.2 Running Slope SF13165.7to $120 $1,50091546 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF6164.8to $120 $66091544 5 ft

$41,775.00TOTAL COST FOR: GAMAY AVES side of Starting at: BARBERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

CHABLIS AVE

Survey Street Name Starting Street Name

BARBERA AVE

End Street Name

2201111148

Run ID

Gamay Ave

24

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,00091517 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF68.4to $120 $72091518 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF14138.9to $120 $16,86091519 5 ft

feet 3.0-4.0%41.0 Cross Slope (PAR) SF4549.9to $120 $5,34091520 5 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF13778.3to $120 $16,44091521 5 ft

feet -.26"66.9 Vertical Change REF567.9to91512 5 ft

feet .45"79.8 Vertical Change LF580.8to $75 $37591513 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF7699.5to $120 $9,06091522 5 ft

feet 4.0-5.0%100.0 Cross Slope (PAR) SF57111.3to $120 $6,78091523 5 ft

feet .61"100.6 Vertical Change REF5101.6to91514 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF86128.8to $120 $10,26091524 5 ft

feet .38"118.8 Vertical Change REF5119.8to91515 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF37138.6to $120 $4,44091525 5 ft

feet -.39"139.7 Vertical Change LF5140.7to $75 $37591516 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF41151.0to $120 $4,92091526 5 ft

feet 2.0-3.0%151.0 Cross Slope (PAR) SF12153.3to $120 $1,38091527 5 ft

feet 4.0-5.0%156.4 Cross Slope (PAR) SF10158.3to $120 $1,14091528 5 ft

feet 4.0-5.0%162.3 Cross Slope (PAR) SF13164.9to $120 $1,56091529 5 ft

$82,650.00TOTAL COST FOR: GAMAY AVES side of Starting at: CHABLIS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

DOUBLE TREE CT

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111425

Run ID

Gamay Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF387.9to $120 $4,56092513 5 ft

feet .31"6.4 Vertical Change REF57.4to92506 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF9429.8to $120 $11,28092514 5 ft

feet -.3"15.0 Vertical Change REF516.0to92507 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF2340.2to $120 $2,70092515 5 ft

feet .27"41.1 Vertical Change LF542.1to $75 $37592508 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1649.0to $120 $1,92092516 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF7265.6to $120 $8,70092517 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF1570.7to $120 $1,74092518 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF3478.5to $120 $4,02092519 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF5493.2to $120 $6,48092520 5 ft

feet .44"86.4 Vertical Change REF587.4to92509 5 ft

feet .46"95.5 Vertical Change LF596.5to $75 $37592510 5 ft

feet 2.0-3.0%108.6 Cross Slope (PAR) SF19112.3to $120 $2,22092521 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF16120.0to $120 $1,92092522 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF21133.1to $120 $2,52092523 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF20139.8to $120 $2,40092524 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF39149.8to $120 $4,62092525 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF44162.6to $120 $5,28092526 5 ft

feet 3.0-4.0%168.7 Cross Slope (PAR) SF19172.5to $120 $2,28092527 5 ft

feet .28"174.2 Vertical Change REF5175.2to92511 5 ft

feet 2.0-3.0%174.9 Cross Slope (PAR) SF19178.6to $120 $2,22092528 5 ft

feet .41"179.4 Vertical Change LF5180.4to $75 $37592512 5 ft

$65,985.00TOTAL COST FOR: GAMAY AVES side of Starting at: DOUBLE TREE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

FAIR OAK AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191103

Run ID

Gamay Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF195.0to $120 $2,220103005 5 ft

feet 2.0-3.0%5.4 Cross Slope (PAR) SF4614.5to $120 $5,460103006 5 ft

feet .32"12.2 Vertical Change REF513.2to102995 5 ft

feet 4.0-5.0%14.7 Cross Slope (PAR) SF4223.0to $120 $4,980103007 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF1626.1to $120 $1,860103008 5 ft

feet .27"26.3 Vertical Change LF527.3to $75 $375102996 5 ft

feet27.2 Key Note Segment 15658.4to103020 5 ft

feet -.37"29.4 Vertical Change REF530.4to102997 5 ft

feet 3.0-4.0%61.6 Cross Slope (PAR) SF1764.9to $120 $1,980103009 5 ft

feet67.0 Key Note Segment 9786.4to103021 5 ft

feet 5.0-6.0%87.8 Cross Slope (PAR) SF2292.1to $120 $2,580103010 5 ft

feet 3.0-4.0%92.1 Cross Slope (PAR) SF136119.3to $120 $16,320103011 5 ft

feet120.8 Key Note Segment 144149.5to103022 5 ft

feet .26"147.6 Vertical Change REF5148.6to102999 5 ft

feet 4.0-5.0%151.8 Cross Slope (PAR) SF101172.1to $120 $12,180103012 5 ft

feet173.8 Key Note Segment 103194.3to103023 5 ft

feet 5.0-6.0%194.3 Cross Slope (Driveway) SF69208.0to $40 $2,740103013 5 ft

feet 5.0-6.0%210.3 Cross Slope (PAR) SF32216.6to $120 $3,780103014 5 ft

feet 3.0-4.0%217.0 Cross Slope (PAR) SF20221.0to $120 $2,400103015 5 ft

feet 5.0-6.0%221.7 Cross Slope (PAR) SF14224.5to $120 $1,680103016 5 ft

feet 3.0-4.0%225.3 Cross Slope (PAR) SF5226.3to $120 $600103017 5 ft

feet227.0 Key Note Segment 147256.3to103024 5 ft

feet .3"230.6 Vertical Change REF5231.6to103001 5 ft

feet -.3"246.2 Vertical Change REF5247.2to103002 5 ft

feet .34"254.0 Vertical Change REF18257.6to103003 5 ft

feet 3.0-4.0%256.8 Cross Slope (PAR) SF9258.6to $120 $1,080103018 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF89276.5to $120 $10,620103019 5 ft

feet .43"276.5 Vertical Change REF5277.5to103004 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

FAIR OAK AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191103

Run ID

Gamay Ave

74

ID Sidewalk Width

Priority

$70,855.00TOTAL COST FOR: GAMAY AVES side of Starting at: FAIR OAK AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

CHABLIS AVE

End Street Name

2201111146

Run ID

Gamay Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%4.9 Cross Slope (PAR) SF96.8to $120 $1,14091495 5 ft

feet -.46"6.4 Vertical Change REF57.4to91487 5 ft

feet 4.0-5.0%9.5 Cross Slope (PAR) SF2314.1to $120 $2,76091496 5 ft

feet .36"10.1 Vertical Change REF511.1to91488 5 ft

feet 3.0-4.0%17.4 Cross Slope (PAR) SF1019.4to $120 $1,20091497 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF2825.0to $120 $3,36091498 5 ft

feet -.31"20.2 Vertical Change REF521.2to91489 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF3938.8to $120 $4,74091499 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF942.6to $120 $1,02091500 5 ft

feet .94"42.4 Vertical Change REF543.4to91490 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF6559.1to $120 $7,74091501 5 ft

feet -.3"62.5 Vertical Change LF563.5to $75 $37591491 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF3979.6to $120 $4,68091502 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF689.1to $120 $66091503 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF1395.1to $120 $1,50091504 5 ft

feet .53"104.8 Vertical Change SF5105.8to $75 $37591492 5 ft

feet -1.68"112.8 Vertical Change SF5113.8to $75 $37591493 5 ft

feet .63"119.4 Vertical Change SF5120.4to $75 $37591494 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF25126.3to $120 $2,94091505 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF8132.5to $120 $1,02091506 5 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF8140.7to $120 $1,02091507 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF5144.3to $120 $60091508 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF24165.4to $120 $2,82091509 5 ft

feet 5.0-6.0%162.6 16165.7to91510 5 ft

feet 5.0-6.0%162.6 Running Slope SF16165.7to $120 $1,86091511 5 ft

$40,560.00TOTAL COST FOR: GAMAY AVES side of Starting at: GRENACHE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N GAMAY AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111048

Run ID

Gamay Ave

67

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6813.5to $120 $8,10090590 5 ft

feet14.5 Key Note Segment 7028.4to90656 5 ft

feet .26"29.3 Vertical Change REF530.3to90553 5 ft

feet 4.0-5.0%29.7 Cross Slope (PAR) SF1131.9to $120 $1,32090591 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF3439.6to $120 $4,08090592 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF1846.1to $120 $2,16090593 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF3452.9to $120 $4,08090594 5 ft

feet 3.0-4.0%56.8 Cross Slope (PAR) SF557.8to $120 $60090595 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF4366.3to $120 $5,10090596 5 ft

feet 4.0-5.0%67.0 Cross Slope (PAR) SF1870.6to $120 $2,16090597 5 ft

feet71.3 Key Note Segment 8087.3to90657 5 ft

feet 3.0-4.0%87.3 Cross Slope (Driveway) SF3794.7to $40 $1,48090598 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF696.2to $120 $72090599 5 ft

feet99.7 Key Note Segment 84116.4to90658 5 ft

feet .26"141.5 Vertical Change LF5142.5to $75 $37590554 5 ft

feet -.34"147.4 Vertical Change LF5148.4to $75 $37590555 5 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF11154.3to $120 $1,32090600 5 ft

feet154.3 Key Note Segment 71168.5to90659 5 ft

feet 2.0-3.0%169.7 Cross Slope (PAR) SF12172.1to $120 $1,44090601 5 ft

feet 2.0-3.0%183.9 Cross Slope (PAR) SF9185.6to $120 $1,02090602 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF6190.0to $120 $72090603 5 ft

feet190.0 Key Note Segment 73204.6to90660 5 ft

feet .48"190.4 Vertical Change REF5191.4to90556 5 ft

feet 2.0-3.0%211.2 Cross Slope (PAR) SF31217.4to $120 $3,72090604 5 ft

feet219.6 Key Note Segment 84236.4to90661 5 ft

feet 5.0-6.0%247.3 10249.3to90680 5 ft

feet .55"255.2 Vertical Change SF5256.2to $75 $37590557 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF11258.8to $120 $1,26090605 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N GAMAY AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111048

Run ID

Gamay Ave

67

ID Sidewalk Width

Priority

feet 1.27"259.4 Vertical Change SF5260.4to $75 $37590558 5 ft

feet .39"261.5 Vertical Change LF5262.5to $75 $37590559 5 ft

feet .41"264.7 Vertical Change LF5265.7to $75 $37590560 5 ft

feet .67"271.7 Vertical Change SF5272.7to $75 $37590561 5 ft

feet273.8 Key Note Segment 76289.0to90662 5 ft

feet .51"276.2 Vertical Change REF15279.1to90562 5 ft

feet 2.69"280.2 Vertical Change REF5281.2to90563 5 ft

feet 3.0-4.0%291.6 Cross Slope (PAR) SF28297.3to $120 $3,42090606 5 ft

feet 5.0-6.0%297.3 Cross Slope (PAR) SF20301.3to $120 $2,40090607 5 ft

feet 5.0-6.0%299.5 5300.5to90681 5 ft

feet 6.0-7.0%300.5 5301.5to90682 5 ft

feet 3.0-4.0%301.3 Cross Slope (PAR) SF7302.6to $120 $78090608 5 ft

feet 2.0-3.0%302.6 Cross Slope (PAR) SF63315.3to $120 $7,62090609 5 ft

feet 3.0-4.0%319.0 Cross Slope (PAR) SF26324.2to $120 $3,12090610 5 ft

feet324.8 Key Note Segment 71338.9to90663 5 ft

feet 2.0-3.0%343.3 Cross Slope (PAR) SF133369.9to $120 $15,96090611 5 ft

feet 4.0-5.0%371.1 Cross Slope (PAR) SF5372.1to $120 $60090612 5 ft

feet373.4 Key Note Segment 69387.2to90664 5 ft

feet -.33"374.5 Vertical Change REF5375.5to90564 5 ft

feet 2.0-3.0%387.9 Cross Slope (PAR) SF14390.6to $120 $1,62090613 5 ft

feet 2.0-3.0%397.4 Cross Slope (PAR) SF19401.1to $120 $2,22090614 5 ft

feet401.5 Key Note Segment 68415.0to90665 5 ft

feet 3.42"409.7 Vertical Change REF5410.7to90565 5 ft

feet 4.0-5.0%415.0 Cross Slope (Driveway) SF54425.8to $40 $2,16090615 5 ft

feet 2.0-3.0%431.9 Cross Slope (PAR) SF38439.4to $120 $4,50090616 5 ft

feet 2.0-3.0%448.3 Cross Slope (PAR) SF29454.1to $120 $3,48090617 5 ft

feet .29"457.3 Vertical Change LF5458.3to $75 $37590566 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF54471.7to $120 $6,48090618 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N GAMAY AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111048

Run ID

Gamay Ave

67

ID Sidewalk Width

Priority

feet473.9 Key Note Segment 71488.0to90666 5 ft

feet -.26"474.5 Vertical Change REF5475.5to90567 5 ft

feet .35"481.5 Vertical Change REF5482.5to90568 5 ft

feet .3"488.3 Vertical Change REF5489.3to90569 5 ft

feet 2.0-3.0%489.3 Cross Slope (PAR) SF20493.2to $120 $2,34090619 5 ft

feet507.2 Key Note Segment 70521.3to90667 5 ft

feet 2.0-3.0%524.9 Cross Slope (PAR) SF17528.2to $120 $1,98090620 5 ft

feet .45"533.7 Vertical Change LF5534.7to $75 $37590570 5 ft

feet 2.0-3.0%546.1 Cross Slope (PAR) SF11548.3to $120 $1,32090621 5 ft

feet 2.0-3.0%550.7 Cross Slope (PAR) SF73565.4to $120 $8,82090622 5 ft

feet .26"555.2 Vertical Change REF5556.2to90571 5 ft

feet 4.0-5.0%565.4 Cross Slope (PAR) SF37572.8to $120 $4,44090623 5 ft

feet573.9 Key Note Segment 72588.2to90668 5 ft

feet .31"574.3 Vertical Change REF5575.3to90572 5 ft

feet 2.0-3.0%588.2 Cross Slope (Driveway) SF36595.5to $40 $1,46090624 5 ft

feet 1.49"591.9 Vertical Change REF5592.9to90573 5 ft

feet599.8 Key Note Segment 73614.3to90669 5 ft

feet .32"608.0 Vertical Change REF5609.0to90574 5 ft

feet 2.0-3.0%618.7 Cross Slope (PAR) SF49628.6to $120 $5,94090625 5 ft

feet .57"631.4 Vertical Change SF5632.4to $75 $37590575 5 ft

feet 2.0-3.0%633.9 Cross Slope (PAR) SF14636.8to $120 $1,74090626 5 ft

feet 2.0-3.0%640.0 Cross Slope (PAR) SF147669.3to $120 $17,58090627 5 ft

feet 4.0-5.0%670.3 Cross Slope (PAR) SF8671.8to $120 $90090628 5 ft

feet673.4 Key Note Segment 69687.1to90670 5 ft

feet 2.0-3.0%688.8 Cross Slope (PAR) SF19692.6to $120 $2,28090629 5 ft

feet 3.0-4.0%695.0 Cross Slope (PAR) SF37702.4to $120 $4,44090630 5 ft

feet702.9 Key Note Segment 68716.5to90671 5 ft

feet 4.0-5.0%718.2 Cross Slope (PAR) SF24723.0to $120 $2,88090631 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N GAMAY AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111048

Run ID

Gamay Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%727.0 Cross Slope (PAR) SF43735.6to $120 $5,16090632 5 ft

feet 2.0-3.0%738.9 Cross Slope (PAR) SF14741.7to $120 $1,68090633 5 ft

feet 4.0-5.0%743.0 Cross Slope (PAR) SF16746.2to $120 $1,92090634 5 ft

feet 3.0-4.0%748.7 Cross Slope (PAR) SF14751.5to $120 $1,68090635 5 ft

feet 2.0-3.0%751.8 Cross Slope (PAR) SF58763.4to $120 $6,96090636 5 ft

feet -.67"760.4 Vertical Change REF5761.4to90576 5 ft

feet 4.0-5.0%763.4 Cross Slope (PAR) SF46772.6to $120 $5,52090637 5 ft

feet 6.0-7.0%766.4 7767.8to90683 5 ft

feet775.5 Key Note Segment 68789.0to90672 5 ft

feet -.31"795.6 Vertical Change LF5796.6to $75 $37590577 5 ft

feet 2.0-3.0%806.3 Cross Slope (PAR) SF17809.6to $120 $1,98090638 5 ft

feet 10.0-11.0%813.1 Cross Slope (PAR) SF9814.8to $120 $1,02090639 5 ft

feet -.9"816.1 Vertical Change SF5817.1to $75 $37590578 5 ft

feet 5.0-6.0%821.2 8822.8to90684 5 ft

feet824.5 Key Note Segment 78840.0to90673 5 ft

feet 3.0-4.0%844.4 Cross Slope (PAR) SF8845.9to $120 $90090640 5 ft

feet 2.0-3.0%846.8 Cross Slope (PAR) SF14849.6to $120 $1,68090641 5 ft

feet850.8 Key Note Segment 72865.2to90674 5 ft

feet .36"865.3 Vertical Change REF5866.3to90579 5 ft

feet 2.0-3.0%870.7 Cross Slope (PAR) SF38878.3to $120 $4,56090642 5 ft

feet 2.0-3.0%892.2 Cross Slope (PAR) SF8893.8to $120 $96090643 5 ft

feet 2.0-3.0%896.8 Cross Slope (PAR) SF8898.4to $120 $96090644 5 ft

feet900.3 Key Note Segment 126925.5to90675 5 ft

feet .44"909.7 Vertical Change REF5910.7to90580 5 ft

feet 3.0-4.0%927.1 Cross Slope (PAR) SF59938.8to $120 $7,02090645 5 ft

feet 2.0-3.0%940.7 Cross Slope (PAR) SF9942.4to $120 $1,02090646 5 ft

feet 4.0-5.0%944.8 Cross Slope (PAR) SF9946.6to $120 $1,08090647 5 ft

feet 2.0-3.0%948.8 Cross Slope (PAR) SF63961.3to $120 $7,50090648 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N GAMAY AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111048

Run ID

Gamay Ave

67

ID Sidewalk Width

Priority

feet968.5 Key Note Segment 70982.4to90676 5 ft

feet .7"971.4 Vertical Change REF5972.4to90581 5 ft

feet -.27"983.0 Vertical Change LF5984.0to $75 $37590582 5 ft

feet -.3"995.7 Vertical Change LF5996.7to $75 $37590583 5 ft

feet 2.0-3.0%998.8 Cross Slope (PAR) SF111000.9to $120 $1,26090649 5 ft

feet1001.4 Key Note Segment 681014.9to90677 5 ft

feet .47"1001.8 Vertical Change REF51002.8to90584 5 ft

feet .46"1008.7 Vertical Change REF51009.7to90585 5 ft

feet 2.0-3.0%1016.7 Cross Slope (PAR) SF581028.3to $120 $6,96090650 5 ft

feet .33"1037.3 Vertical Change LF51038.3to $75 $37590586 5 ft

feet -.77"1046.0 Vertical Change SF51047.0to $75 $37590587 5 ft

feet 5.0-6.0%1048.8 Cross Slope (PAR) SF81050.3to $120 $90090651 5 ft

feet1050.3 Key Note Segment 801066.3to90678 5 ft

feet 2.0-3.0%1066.3 Cross Slope (Driveway) SF361073.5to $40 $1,44090652 5 ft

feet -.3"1066.8 Vertical Change REF51067.8to90588 5 ft

feet 4.0-5.0%1074.1 Cross Slope (PAR) SF371081.5to $120 $4,44090653 5 ft

feet .5"1075.0 Vertical Change REF51076.0to90589 5 ft

feet 2.0-3.0%1089.2 Cross Slope (PAR) SF61090.4to $120 $72090654 5 ft

feet 2.0-3.0%1093.3 Cross Slope (PAR) SF201097.2to $120 $2,34090655 5 ft

feet1103.3 Key Note Segment 761118.4to90679 5 ft

$225,420.00TOTAL COST FOR: GAMAY AVES/E/N side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY AVE

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111359

Run ID

Gamay Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF5312.0to $120 $6,30092303 5 ft

feet .3"9.3 Vertical Change REF510.3to92291 5 ft

feet12.6 Key Note Segment 9832.2to92317 5 ft

feet .28"15.2 Vertical Change REF516.2to92292 5 ft

feet .31"22.4 Vertical Change REF523.4to92293 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF10554.3to $120 $12,60092304 5 ft

feet55.0 Key Note Segment 10475.7to92318 5 ft

feet -.29"59.0 Vertical Change REF560.0to92294 5 ft

feet .31"65.7 Vertical Change REF566.7to92295 5 ft

feet81.7 Key Note Segment 101101.8to92319 5 ft

feet .34"85.1 Vertical Change REF586.1to92296 5 ft

feet .35"98.4 Vertical Change REF599.4to92297 5 ft

feet 2.0-3.0%102.2 Cross Slope (Driveway) SF88119.8to $40 $3,52092305 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF8125.1to $120 $90092306 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF26133.3to $120 $3,12092307 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF23142.4to $120 $2,76092308 5 ft

feet142.4 Key Note Segment 97161.8to92320 5 ft

feet 2.0-3.0%167.0 Cross Slope (PAR) SF11169.1to $120 $1,26092309 5 ft

feet169.1 Key Note Segment 96188.3to92321 5 ft

feet .27"178.6 Vertical Change REF5179.6to92298 5 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF25198.4to $120 $2,94092310 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF126227.4to $120 $15,06092311 5 ft

feet228.3 Key Note Segment 105249.3to92322 5 ft

feet255.1 Key Note Segment 105276.1to92323 5 ft

feet 2.0-3.0%276.1 Cross Slope (Driveway) SF37283.5to $40 $1,48092312 5 ft

feet 3.0-4.0%286.8 Cross Slope (PAR) SF14289.5to $120 $1,62092313 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF33296.9to $120 $3,96092314 5 ft

feet296.9 Key Note Segment 110318.9to92324 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY AVE

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111359

Run ID

Gamay Ave

28

ID Sidewalk Width

Priority

feet .28"302.1 Vertical Change REF5303.1to92300 5 ft

feet 2.0-3.0%319.4 Cross Slope (Driveway) SF11321.6to $40 $44092315 5 ft

feet 3.0-4.0%323.9 Cross Slope (PAR) SF23328.4to $120 $2,70092316 5 ft

feet .32"334.3 Vertical Change LF5335.3to $75 $37592302 5 ft

$59,035.00TOTAL COST FOR: GAMAY AVEN side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2201111406

Run ID

Gamay Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF296.5to $120 $3,48092347 5 ft

feet .26"9.3 Vertical Change REF510.3to92343 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2013.9to $120 $2,46092348 5 ft

feet .3"13.2 Vertical Change REF514.2to92344 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF2221.0to $120 $2,64092349 5 ft

feet23.3 Key Note Segment 6636.4to92352 5 ft

feet48.2 Key Note Segment 7663.3to92353 5 ft

feet .27"95.9 Vertical Change LF596.9to $75 $37592345 5 ft

feet115.5 Key Note Segment 68129.1to92354 5 ft

feet140.8 Key Note Segment 74155.7to92355 5 ft

feet 2.0-3.0%155.7 Cross Slope (Driveway) SF7157.0to $40 $26092350 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF65178.2to $120 $7,74092351 5 ft

feet .34"168.7 Vertical Change REF5169.7to92346 5 ft

$16,955.00TOTAL COST FOR: GAMAY AVEN side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

DOUBLE TREE CT

End Street Name

2201111419

Run ID

Gamay Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF82.5to $120 $90092434 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF6021.3to $120 $7,14092435 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF3033.2to $120 $3,54092436 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF7750.8to $120 $9,24092437 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF1756.4to $120 $2,04092438 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF1565.2to $120 $1,74092439 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF6986.3to $120 $8,34092440 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF790.2to $120 $84092441 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF1094.3to $120 $1,20092442 5 ft

feet94.3 Key Note Segment 97113.7to92465 5 ft

feet 3.0-4.0%113.7 Cross Slope (Driveway) SF13116.2to $40 $50092443 5 ft

feet120.0 Key Note Segment 97139.3to92466 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF19144.7to $120 $2,34092444 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF38154.8to $120 $4,50092445 5 ft

feet .28"150.0 Vertical Change REF5151.0to92426 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF59170.2to $120 $7,14092446 5 ft

feet 3.0-4.0%172.3 Cross Slope (PAR) SF9174.0to $120 $1,02092447 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF30183.4to $120 $3,54092448 5 ft

feet -.38"182.9 Vertical Change REF5183.9to92427 5 ft

feet183.4 Key Note Segment 100203.3to92467 5 ft

feet .31"194.4 Vertical Change REF5195.4to92428 5 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF6208.8to $120 $72092449 5 ft

feet209.2 Key Note Segment 102229.5to92468 5 ft

feet 2.0-3.0%230.7 Cross Slope (PAR) SF8232.3to $120 $96092450 5 ft

feet 2.0-3.0%239.6 Cross Slope (PAR) SF11241.8to $120 $1,32092451 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF57266.2to $120 $6,78092452 5 ft

feet 2.0-3.0%269.4 Cross Slope (PAR) SF20273.3to $120 $2,34092453 5 ft

feet273.5 Key Note Segment 96292.6to92469 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

DOUBLE TREE CT

End Street Name

2201111419

Run ID

Gamay Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%293.7 Cross Slope (PAR) SF13296.4to $120 $1,62092454 5 ft

feet298.6 Key Note Segment 100318.7to92470 5 ft

feet 2.64"299.7 Vertical Change REF5300.7to92429 5 ft

feet .27"302.0 Vertical Change REF5303.0to92430 5 ft

feet 2.0-3.0%319.7 Cross Slope (PAR) SF106340.9to $120 $12,72092455 5 ft

feet .56"320.1 Vertical Change REF5321.1to92431 5 ft

feet .26"332.1 Vertical Change REF5333.1to92432 5 ft

feet 2.0-3.0%345.3 Cross Slope (PAR) SF96364.4to $120 $11,46092456 5 ft

feet 2.0-3.0%368.9 Cross Slope (PAR) SF13371.5to $120 $1,56092457 5 ft

feet 2.0-3.0%377.9 Cross Slope (PAR) SF20381.9to $120 $2,40092458 5 ft

feet 3.0-4.0%385.9 Cross Slope (PAR) SF24390.7to $120 $2,88092459 5 ft

feet 2.0-3.0%390.7 Cross Slope (PAR) SF8392.3to $120 $96092460 5 ft

feet 2.0-3.0%399.5 Cross Slope (PAR) SF6400.7to $120 $72092461 5 ft

feet 4.0-5.0%401.9 Cross Slope (PAR) SF27407.3to $120 $3,24092462 5 ft

feet 2.0-3.0%407.3 Cross Slope (PAR) SF10409.3to $120 $1,20092463 5 ft

feet 2.0-3.0%421.6 Cross Slope (PAR) SF100441.5to $120 $11,94092464 5 ft

feet .33"427.7 Vertical Change REF5428.7to92433 5 ft

$116,840.00TOTAL COST FOR: GAMAY AVES side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY AVE

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111336

Run ID

Gamay Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF4515.3to $120 $5,40092104 5 ft

feet .33"10.1 Vertical Change REF511.1to92094 5 ft

feet16.8 Key Note Segment 9635.9to92115 5 ft

feet .26"18.7 Vertical Change REF519.7to92095 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF539.8to $120 $66092105 5 ft

feet41.8 Key Note Segment 10362.3to92116 5 ft

feet .26"52.8 Vertical Change REF553.8to92096 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF3199.4to $120 $3,66092106 5 ft

feet .26"98.1 Vertical Change REF599.1to92097 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF31112.9to $120 $3,66092107 5 ft

feet .36"107.7 Vertical Change REF5108.7to92098 5 ft

feet114.8 Key Note Segment 103135.3to92117 5 ft

feet .35"126.2 Vertical Change REF5127.2to92099 5 ft

feet 2.0-3.0%137.2 Cross Slope (PAR) SF11139.3to $120 $1,26092108 5 ft

feet141.6 Key Note Segment 98161.2to92118 5 ft

feet .27"152.2 Vertical Change REF5153.2to92100 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF5164.3to $120 $60092109 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF63187.8to $120 $7,50092110 5 ft

feet -.29"182.9 Vertical Change REF5183.9to92101 5 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF57206.9to $120 $6,84092111 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF6212.1to $120 $66092112 5 ft

feet215.6 Key Note Segment 94234.4to92119 5 ft

feet -.35"218.7 Vertical Change REF5219.7to92102 5 ft

feet .29"225.6 Vertical Change REF5226.6to92103 5 ft

feet 2.0-3.0%236.1 Cross Slope (PAR) SF9237.9to $120 $1,08092113 5 ft

feet240.7 Key Note Segment 103261.2to92120 5 ft

feet 2.0-3.0%264.3 Cross Slope (PAR) SF42272.6to $120 $4,98092114 5 ft

$36,300.00TOTAL COST FOR: GAMAY AVEN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

FAIR OAK AVE

End Street Name

2201191106

Run ID

Gamay Ave

59

ID Sidewalk Width

Priority

feet 3.0-4.0%2.4 Cross Slope (PAR) SF277.8to $120 $3,240103027 5 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF15241.5to $120 $18,240103028 5 ft

feet 3.0-4.0%44.7 Cross Slope (PAR) SF8160.9to $120 $9,720103029 5 ft

feet .49"47.1 Vertical Change REF548.1to103025 5 ft

feet 3.0-4.0%64.6 Cross Slope (PAR) SF16797.9to $120 $19,980103030 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF23104.3to $120 $2,700103031 5 ft

feet 3.0-4.0%106.5 Cross Slope (PAR) SF102126.8to $120 $12,180103032 5 ft

feet 2.0-3.0%127.6 Cross Slope (PAR) SF21131.8to $120 $2,520103033 5 ft

feet 4.0-5.0%131.9 Cross Slope (PAR) SF185168.9to $120 $22,200103034 5 ft

feet .29"132.1 Vertical Change REF5133.1to103026 5 ft

feet 4.0-5.0%172.3 Cross Slope (PAR) SF11174.4to $120 $1,260103035 5 ft

feet 3.0-4.0%176.5 Cross Slope (PAR) SF14179.3to $120 $1,680103036 5 ft

$93,720.00TOTAL COST FOR: GAMAY AVEN side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111416

Run ID

Gamay Ave

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF418.1to $120 $4,86092407 5 ft

feet .33"5.6 Vertical Change REF56.6to92404 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF6824.1to $120 $8,10092408 5 ft

feet .26"14.3 Vertical Change REF515.3to92405 5 ft

feet25.1 Key Note Segment 6838.8to92422 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF4950.3to $120 $5,88092409 5 ft

feet51.1 Key Note Segment 6764.5to92423 5 ft

feet 2.94"65.5 Vertical Change SF566.5to $75 $37592406 5 ft

feet 3.0-4.0%68.9 Cross Slope (PAR) SF1972.8to $120 $2,34092410 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2477.5to $120 $2,82092411 5 ft

feet 3.0-4.0%81.5 Cross Slope (PAR) SF1784.9to $120 $2,04092412 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF4593.8to $120 $5,34092413 5 ft

feet 3.0-4.0%96.5 Cross Slope (PAR) SF797.8to $120 $78092414 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF10105.8to $120 $1,20092415 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF35115.8to $120 $4,20092416 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF35122.8to $120 $4,20092417 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF12127.7to $120 $1,44092418 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF74156.5to $120 $8,88092419 5 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF33167.7to $120 $3,90092420 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF40178.8to $120 $4,80092421 5 ft

$61,155.00TOTAL COST FOR: GAMAY AVES side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY ST

Street Side

602 GAMAY ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210950

Run ID

Gamay St

68

ID Sidewalk Width

Priority

feet 10.0-11.0%3.9 Cross Slope (PAR) SF207.8to $120 $2,34078528 5 ft

feet 12.0-13.0%8.2 Cross Slope (PAR) SF1611.3to $120 $1,86078529 5 ft

feet 14.0-15.0%11.3 Cross Slope (PAR) SF1514.3to $120 $1,80078530 5 ft

feet 4.0-5.0%20.1 Cross Slope (PAR) SF6132.2to $120 $7,26078531 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF4241.1to $120 $4,98078532 5 ft

feet 3.0-4.0%43.6 Cross Slope (PAR) SF1947.3to $120 $2,22078533 5 ft

feet 3.0-4.0%50.0 Cross Slope (PAR) SF4859.6to $120 $5,76078534 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF4668.9to $120 $5,46078535 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF3075.1to $120 $3,60078536 5 ft

feet75.1 Key Note Segment 10896.7to78547 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF9101.2to $120 $1,02078537 5 ft

feet101.2 Key Note Segment 105122.1to78548 5 ft

feet .67"111.7 Vertical Change REF5112.7to78523 5 ft

feet .31"121.4 Vertical Change REF5122.4to78524 5 ft

feet 4.0-5.0%122.3 Cross Slope (Driveway) SF49132.0to $40 $1,94078538 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF20135.9to $120 $2,34078539 5 ft

feet 4.0-5.0%135.9 Cross Slope (PAR) SF147165.3to $120 $17,64078540 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF56176.5to $120 $6,66078541 5 ft

feet .71"166.2 Vertical Change REF5167.2to78525 5 ft

feet177.4 Key Note Segment 100197.4to78549 5 ft

feet .28"187.9 Vertical Change REF5188.9to78526 5 ft

feet 3.0-4.0%198.4 Cross Slope (PAR) SF14201.1to $120 $1,62078542 5 ft

feet202.8 Key Note Segment 102223.2to78550 5 ft

feet .27"213.5 Vertical Change REF5214.5to78527 5 ft

feet 3.0-4.0%223.9 Cross Slope (PAR) SF29229.7to $120 $3,48078543 5 ft

feet 4.0-5.0%233.4 Cross Slope (PAR) SF21237.5to $120 $2,46078544 5 ft

feet 6.0-7.0%238.4 Cross Slope (PAR) SF8239.9to $120 $90078545 5 ft

feet 5.0-6.0%240.7 Cross Slope (PAR) SF16243.9to $120 $1,92078546 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY ST

Street Side

602 GAMAY ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110210950

Run ID

Gamay St

68

ID Sidewalk Width

Priority

$75,260.00TOTAL COST FOR: GAMAY STS side of Starting at: 602 GAMAY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY ST

Street Side

BLUERIDGE DR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110210943

Run ID

Gamay St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF6516.1to $120 $7,80078471 5 ft

feet 4.0-5.0%16.1 Cross Slope (PAR) SF9034.1to $120 $10,80078472 5 ft

feet .26"25.3 Vertical Change REF526.3to78468 5 ft

feet 4.0-5.0%38.8 Cross Slope (PAR) SF1040.8to $120 $1,20078473 5 ft

feet 4.0-5.0%47.6 Cross Slope (PAR) SF13274.1to $120 $15,90078474 5 ft

feet .31"50.1 Vertical Change REF551.1to78469 5 ft

feet -.27"69.5 Vertical Change REF570.5to78470 5 ft

$35,700.00TOTAL COST FOR: GAMAY STN side of Starting at: BLUERIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY ST

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA CLARA ST

End Street Name

2110210953

Run ID

Gamay St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF214.3to $120 $2,46078557 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF6417.3to $120 $7,62078558 5 ft

feet18.9 Key Note Segment 10439.8to78577 5 ft

feet -.29"29.6 Vertical Change REF530.6to78551 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF1344.3to $120 $1,50078559 5 ft

feet45.3 Key Note Segment 10065.2to78578 5 ft

feet 4.0-5.0%66.0 Cross Slope (PAR) SF14695.2to $120 $17,52078560 5 ft

feet .26"93.7 Vertical Change REF594.7to78552 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF51105.3to $120 $6,06078561 5 ft

feet 4.0-5.0%105.3 Cross Slope (PAR) SF71119.5to $120 $8,52078562 5 ft

feet .27"108.1 Vertical Change REF5109.1to78553 5 ft

feet119.5 Key Note Segment 106140.6to78579 5 ft

feet 3.0-4.0%140.9 Cross Slope (Driveway) SF21145.1to $40 $84078563 5 ft

feet145.1 Key Note Segment 106166.3to78580 5 ft

feet .27"162.8 Vertical Change REF5163.8to78554 5 ft

feet 2.0-3.0%169.4 Cross Slope (PAR) SF8171.0to $120 $96078564 5 ft

feet 3.0-4.0%174.4 Cross Slope (PAR) SF14177.1to $120 $1,62078565 5 ft

feet 2.0-3.0%178.2 Cross Slope (PAR) SF52188.5to $120 $6,18078566 5 ft

feet 4.0-5.0%188.7 Cross Slope (PAR) SF9190.5to $120 $1,08078567 5 ft

feet 4.0-5.0%196.2 Cross Slope (PAR) SF37203.5to $120 $4,38078568 5 ft

feet 2.0-3.0%204.5 Cross Slope (PAR) SF48214.0to $120 $5,70078569 5 ft

feet 4.0-5.0%214.0 Cross Slope (PAR) SF41222.1to $120 $4,86078570 5 ft

feet222.1 Key Note Segment 107243.5to78581 5 ft

feet248.3 Key Note Segment 110270.2to78582 5 ft

feet .31"259.2 Vertical Change REF5260.2to78555 5 ft

feet 4.0-5.0%272.1 Cross Slope (PAR) SF217315.5to $120 $26,04078571 5 ft

feet -.27"307.9 Vertical Change REF5308.9to78556 5 ft

feet 2.0-3.0%317.6 Cross Slope (PAR) SF33324.1to $120 $3,90078572 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY ST

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA CLARA ST

End Street Name

2110210953

Run ID

Gamay St

69

ID Sidewalk Width

Priority

feet324.1 Key Note Segment 103344.8to78583 5 ft

feet 3.0-4.0%348.5 Cross Slope (PAR) SF7349.8to $120 $78078573 5 ft

feet349.8 Key Note Segment 105370.8to78584 5 ft

feet 4.0-5.0%370.9 Cross Slope (Driveway) SF45379.8to $40 $1,78078574 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF17383.1to $120 $1,98078575 5 ft

feet 4.0-5.0%383.1 Cross Slope (PAR) SF41391.2to $120 $4,86078576 5 ft

$108,640.00TOTAL COST FOR: GAMAY STN side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GAMAY ST

Street Side

SANTA CLARA ST

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110210936

Run ID

Gamay St

84

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10721.3to $120 $12,78078412 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF2025.2to $120 $2,34078413 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF6640.9to $120 $7,86078414 5 ft

feet 4.0-5.0%43.5 Cross Slope (PAR) SF2548.4to $120 $2,94078415 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF3254.8to $120 $3,84078416 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF9173.0to $120 $10,92078417 5 ft

feet .28"71.0 Vertical Change REF572.0to78409 5 ft

feet 6.0-7.0%73.7 Cross Slope (PAR) SF1977.4to $120 $2,22078418 5 ft

feet 8.0-9.0%77.4 Cross Slope (PAR) SF2682.7to $120 $3,18078419 5 ft

feet 6.0-7.0%82.7 Cross Slope (PAR) SF2186.8to $120 $2,46078420 5 ft

feet 8.0-9.0%87.0 Cross Slope (PAR) SF5497.8to $120 $6,48078421 5 ft

feet 6.0-7.0%98.6 Cross Slope (PAR) SF49108.4to $120 $5,88078422 5 ft

feet 5.0-6.0%108.4 Cross Slope (PAR) SF14111.1to $120 $1,62078423 5 ft

feet 3.0-4.0%111.1 Cross Slope (PAR) SF37118.4to $120 $4,38078424 5 ft

feet 5.0-6.0%118.6 Cross Slope (PAR) SF7119.9to $120 $78078425 5 ft

feet 4.0-5.0%122.1 Cross Slope (PAR) SF50132.0to $120 $5,94078426 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF88149.8to $120 $10,56078427 5 ft

feet .43"145.7 Vertical Change REF5146.7to78411 5 ft

$84,180.00TOTAL COST FOR: GAMAY STN side of Starting at: SANTA CLARA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY ST

Street Side

STADIUM RD

Survey Street Name Starting Street Name

608 GAMAY ST

End Street Name

2110210948

Run ID

Gamay St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16078488 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF5114.8to $120 $6,12078489 5 ft

feet .31"6.5 Vertical Change REF57.5to78475 5 ft

feet .37"9.7 Vertical Change REF510.7to78476 5 ft

feet 4.0-5.0%14.8 Cross Slope (PAR) SF5425.6to $120 $6,48078490 5 ft

feet .39"18.2 Vertical Change REF519.2to78478 5 ft

feet25.9 Key Note Segment 10546.8to78513 5 ft

feet .26"45.5 Vertical Change REF546.5to78479 5 ft

feet 3.0-4.0%47.6 Cross Slope (PAR) SF1951.3to $120 $2,22078491 5 ft

feet51.3 Key Note Segment 10371.8to78514 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF7089.2to $120 $8,34078492 5 ft

feet 2.0-3.0%89.6 Cross Slope (PAR) SF66102.8to $120 $7,92078493 5 ft

feet103.8 Key Note Segment 96123.0to78515 5 ft

feet 4.0-5.0%123.3 Cross Slope (Driveway) SF23127.8to $40 $90078494 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF22132.4to $120 $2,64078495 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF14137.9to $120 $1,62078496 5 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF43147.8to $120 $5,10078497 5 ft

feet .55"148.6 Vertical Change SF5149.6to $75 $37578480 5 ft

feet 3.0-4.0%152.0 Cross Slope (PAR) SF132178.3to $120 $15,78078498 5 ft

feet .26"153.9 Vertical Change REF5154.9to78481 5 ft

feet179.0 Key Note Segment 98198.6to78516 5 ft

feet -.29"181.4 Vertical Change REF5182.4to78482 5 ft

feet204.7 Key Note Segment 103225.3to78517 5 ft

feet 3.0-4.0%226.4 Cross Slope (PAR) SF80242.3to $120 $9,54078499 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF114265.5to $120 $13,62078500 5 ft

feet .28"258.9 Vertical Change REF5259.9to78483 5 ft

feet 4.0-5.0%265.8 Cross Slope (PAR) SF83282.3to $120 $9,90078501 5 ft

feet282.3 Key Note Segment 105303.2to78518 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GAMAY ST

Street Side

STADIUM RD

Survey Street Name Starting Street Name

608 GAMAY ST

End Street Name

2110210948

Run ID

Gamay St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%304.5 Cross Slope (PAR) SF22308.8to $120 $2,58078502 5 ft

feet308.8 Key Note Segment 103329.3to78519 5 ft

feet 3.0-4.0%332.0 Cross Slope (PAR) SF61344.2to $120 $7,32078503 5 ft

feet 2.0-3.0%344.2 Cross Slope (PAR) SF24348.9to $120 $2,82078504 5 ft

feet 4.0-5.0%350.1 Cross Slope (PAR) SF96369.3to $120 $11,52078505 5 ft

feet .28"359.7 Vertical Change REF5360.7to78484 5 ft

feet 4.0-5.0%372.5 Cross Slope (PAR) SF54383.2to $120 $6,42078506 5 ft

feet .32"372.6 Vertical Change REF5373.6to78485 5 ft

feet384.5 Key Note Segment 102404.8to78520 5 ft

feet .37"404.5 Vertical Change REF5405.5to78486 5 ft

feet 2.0-3.0%406.0 Cross Slope (PAR) SF14408.8to $120 $1,68078507 5 ft

feet410.8 Key Note Segment 101430.9to78521 5 ft

feet .27"420.9 Vertical Change REF5421.9to78487 5 ft

feet 2.0-3.0%438.3 Cross Slope (PAR) SF55449.2to $120 $6,54078508 5 ft

feet 2.0-3.0%452.8 Cross Slope (PAR) SF50462.8to $120 $6,00078509 5 ft

feet 3.0-4.0%468.8 Cross Slope (PAR) SF44477.5to $120 $5,22078510 5 ft

feet 2.0-3.0%477.8 Cross Slope (PAR) SF35484.8to $120 $4,20078511 5 ft

feet 4.0-5.0%485.1 Cross Slope (PAR) SF16488.3to $120 $1,92078512 5 ft

$148,935.00TOTAL COST FOR: GAMAY STS side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARFIELD AVE

Street Side

913 GARFIELD AVE

Survey Street Name Starting Street Name

907 GARFIELD AVE

End Street Name

2202101137

Run ID

Garfield Ave

70

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 337.3to131353 5 ft

feet 2.0-3.0%7.3 Cross Slope (Driveway) SF109.3to $40 $400131346 5 ft

feet .32"10.8 Vertical Change LF511.8to $75 $375131337 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF2417.2to $120 $2,820131347 5 ft

feet .28"31.7 Vertical Change LF532.7to $75 $375131338 5 ft

feet43.8 Key Note Segment 4151.9to131354 5 ft

feet 2.0-3.0%52.2 Cross Slope (Driveway) SF4060.2to $40 $1,600131348 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF7380.1to $120 $8,700131349 5 ft

feet 2.38"71.9 Vertical Change REF572.9to131339 5 ft

feet .33"73.9 Vertical Change REF574.9to131340 5 ft

feet 4.0-5.0%80.6 Cross Slope (PAR) SF3186.8to $120 $3,720131350 5 ft

feet .37"83.0 Vertical Change REF1986.8to131341 5 ft

feet87.9 Key Note Segment 3594.8to131355 5 ft

feet 2.42"90.6 Vertical Change REF591.6to131342 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF12102.6to $120 $1,440131351 5 ft

feet .31"103.9 Vertical Change LF5104.9to $75 $375131343 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF9108.6to $120 $1,020131352 5 ft

feet .34"110.6 Vertical Change LF5111.6to $75 $375131344 5 ft

$21,200.00TOTAL COST FOR: GARFIELD AVEN side of Starting at: 913 GARFIELD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

101 GARY LN

Survey Street Name Starting Street Name

101 GARY LN

End Street Name

2201281409

Run ID

Gary Ln

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,560112903 5 ft

feet .36"8.5 Vertical Change LF59.5to $75 $375112902 5 ft

$1,935.00TOTAL COST FOR: GARY LNN side of Starting at: 101 GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

1105 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2201281412

Run ID

Gary Ln

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF23647.2to $120 $28,320112916 5 ft

feet -.32"22.3 Vertical Change REF523.3to112904 5 ft

feet .32"41.6 Vertical Change REF542.6to112905 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF6361.9to $120 $7,500112917 5 ft

feet .37"54.4 Vertical Change REF555.4to112906 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF282120.4to $120 $33,780112918 5 ft

feet -.31"80.0 Vertical Change REF581.0to112907 5 ft

feet -.35"118.6 Vertical Change REF5119.6to112908 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF255173.8to $120 $30,600112919 5 ft

feet -.31"150.5 Vertical Change REF5151.5to112909 5 ft

feet -.39"157.0 Vertical Change REF5158.0to112910 5 ft

feet .6"169.9 Vertical Change REF5170.9to112911 5 ft

feet .43"176.3 Vertical Change LF5177.3to $75 $375112912 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF85198.7to $120 $10,140112920 5 ft

feet .26"189.2 Vertical Change REF5190.2to112913 5 ft

feet -.3"195.6 Vertical Change REF5196.6to112914 5 ft

feet 2.0-3.0%200.8 Cross Slope (PAR) SF103221.3to $120 $12,300112921 5 ft

feet .57"208.5 Vertical Change REF5209.5to112915 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF48237.2to $120 $5,760112922 5 ft

$128,775.00TOTAL COST FOR: GARY LNN side of Starting at: 1105 MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

1200 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2201271556

Run ID

Gary Ln

39

ID Sidewalk Width

Priority

feet 2.0-3.0%12.0 Cross Slope (PAR) SF3919.7to $120 $4,620111613 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF10055.0to $120 $11,940111614 5 ft

feet 2.0-3.0%57.7 Cross Slope (PAR) SF15588.7to $120 $18,600111615 5 ft

feet 4.0-5.0%88.8 Cross Slope (PAR) SF2193.0to $120 $2,520111616 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF53104.0to $120 $6,360111617 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF23114.0to $120 $2,760111618 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF5146.2to $120 $600111619 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF22157.2to $120 $2,640111620 5 ft

feet 2.0-3.0%176.1 Cross Slope (PAR) SF23180.7to $120 $2,760111621 5 ft

feet 2.0-3.0%185.1 Cross Slope (PAR) SF37192.4to $120 $4,380111622 5 ft

feet 2.0-3.0%196.0 Cross Slope (PAR) SF36203.2to $120 $4,320111623 5 ft

$61,500.00TOTAL COST FOR: GARY LNS side of Starting at: 1200 MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

CHATOM WY

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211339

Run ID

Gary Ln

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF22746.2to $120 $27,24079617 5 ft

feet 3.0-4.0%51.1 Cross Slope (PAR) SF4660.3to $120 $5,52079618 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF4172.6to $120 $4,98079619 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF2080.8to $120 $2,40079620 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF3688.5to $120 $4,32079621 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF71107.1to $120 $8,52079622 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF97129.4to $120 $11,64079623 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF105153.4to $120 $12,66079624 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF398245.3to $120 $47,70079625 5 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF105269.3to $120 $12,60079626 5 ft

feet -.35"249.3 Vertical Change REF5250.3to79616 5 ft

feet 4.0-5.0%271.8 Cross Slope (PAR) SF34278.5to $120 $4,02079627 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF88296.4to $120 $10,56079628 5 ft

feet 2.0-3.0%300.3 Cross Slope (PAR) SF50310.2to $120 $5,94079629 5 ft

feet 3.0-4.0%312.3 Cross Slope (PAR) SF15315.3to $120 $1,80079630 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF10317.4to $120 $1,26079631 5 ft

feet 2.0-3.0%319.7 Cross Slope (PAR) SF58331.2to $120 $6,90079632 5 ft

feet 2.0-3.0%348.4 Cross Slope (PAR) SF8349.9to $120 $90079633 5 ft

feet 2.0-3.0%353.8 Cross Slope (PAR) SF94372.6to $120 $11,28079634 5 ft

feet 2.0-3.0%375.0 Cross Slope (PAR) SF326440.1to $120 $39,06079635 5 ft

feet 5.0-6.0%439.3 7440.7to79636 5 ft

feet 6.0-7.0%440.7 7442.1to79637 5 ft

$219,300.00TOTAL COST FOR: GARY LNN side of Starting at: CHATOM WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

CHATOM WY

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211331

Run ID

Gary Ln

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF61.9to $120 $66079563 5 ft

feet 2.0-3.0%45.5 Cross Slope (PAR) SF2049.5to $120 $2,40079564 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF2156.7to $120 $2,46079565 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF1290.4to $120 $1,44079566 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF7118.1to $120 $78079567 5 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF16125.5to $120 $1,92079568 5 ft

feet 2.0-3.0%130.2 Cross Slope (PAR) SF120154.1to $120 $14,34079569 5 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF13160.3to $120 $1,50079570 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF21175.3to $120 $2,46079571 5 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF12193.7to $120 $1,44079572 5 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF6194.9to $120 $72079573 5 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF21205.1to $120 $2,52079574 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF28245.8to $120 $3,30079575 5 ft

feet 2.0-3.0%293.8 Cross Slope (PAR) SF23298.3to $120 $2,70079576 5 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF53337.4to $120 $6,30079577 5 ft

feet 2.0-3.0%349.5 Cross Slope (PAR) SF12351.8to $120 $1,38079578 5 ft

feet 2.0-3.0%369.5 Cross Slope (PAR) SF25374.5to $120 $3,00079579 5 ft

feet 2.0-3.0%378.4 Cross Slope (PAR) SF10380.3to $120 $1,14079580 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF8403.3to $120 $90079581 5 ft

feet 2.0-3.0%413.4 Cross Slope (PAR) SF77428.8to $120 $9,24079582 5 ft

feet 5.0-6.0%535.8 5536.8to79583 5 ft

$60,600.00TOTAL COST FOR: GARY LNS side of Starting at: CHATOM WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

SENECA AVE

End Street Name

2201281508

Run ID

Gary Ln

70

ID Sidewalk Width

Priority

feet 5.0-6.0%1.1 62.3to113334 5 ft

feet 7.0-8.0%9.0 610.2to113335 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF718.4to $120 $840113323 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF2425.4to $120 $2,820113324 5 ft

feet 4.0-5.0%26.0 Cross Slope (PAR) SF7641.2to $120 $9,120113325 5 ft

feet .33"34.1 Vertical Change REF535.1to113312 5 ft

feet 1.36"58.0 Vertical Change SF559.0to $75 $375113313 5 ft

feet .98"63.4 Vertical Change SF564.4to $75 $375113314 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF1367.4to $120 $1,560113326 5 ft

feet .26"67.8 Vertical Change LF568.8to $75 $375113315 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF185108.2to $120 $22,200113327 5 ft

feet .28"93.4 Vertical Change REF594.4to113316 5 ft

feet 5.0-6.0%94.7 695.9to113336 5 ft

feet -.28"96.8 Vertical Change REF597.8to113317 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF11117.0to $120 $1,320113328 5 ft

feet .34"118.5 Vertical Change LF5119.5to $75 $375113318 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF25126.3to $120 $3,000113329 5 ft

feet .28"125.0 Vertical Change REF5126.0to113319 5 ft

feet 5.0-6.0%126.6 Cross Slope (PAR) SF72140.9to $120 $8,580113330 5 ft

feet -.29"128.2 Vertical Change REF5129.2to113320 5 ft

feet -.26"139.3 Vertical Change REF5140.3to113321 5 ft

feet 3.0-4.0%140.9 Cross Slope (PAR) SF6142.0to $120 $660113331 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF8143.5to $120 $900113332 5 ft

feet 1.17"147.6 Vertical Change SF5148.6to $75 $375113322 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF11153.3to $120 $1,260113333 5 ft

$54,135.00TOTAL COST FOR: GARY LNN side of Starting at: COLOMBARD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

1201 COLOMBARD DR

End Street Name

2201271553

Run ID

Gary Ln

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF18937.9to $120 $22,620111610 5 ft

feet 2.0-3.0%37.9 Cross Slope (PAR) SF12262.3to $120 $14,640111611 5 ft

feet .27"52.8 Vertical Change REF553.8to111607 5 ft

feet 1.06"58.3 Vertical Change REF559.3to111608 5 ft

feet .37"65.1 Vertical Change LF566.1to $75 $375111609 5 ft

feet 2.0-3.0%68.2 Cross Slope (PAR) SF1671.3to $120 $1,860111612 5 ft

$39,495.00TOTAL COST FOR: GARY LNS side of Starting at: COLOMBARD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

CONCORD AVE

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2201281513

Run ID

Gary Ln

66

ID Sidewalk Width

Priority

feet -2.31"6.0 Vertical Change SF57.0to $75 $375113357 5 ft

feet 6.0-7.0%7.1 98.8to113375 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF5626.7to $120 $6,660113363 5 ft

feet 4.0-5.0%26.7 Cross Slope (PAR) SF7742.1to $120 $9,240113364 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF943.8to $120 $1,020113365 5 ft

feet -.48"66.0 Vertical Change LF1569.0to $75 $1,125113358 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF2974.6to $120 $3,480113366 5 ft

feet .37"69.9 Vertical Change REF570.9to113359 5 ft

feet 4.0-5.0%74.6 Cross Slope (PAR) SF6988.4to $120 $8,280113367 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF2293.3to $120 $2,580113368 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF101116.3to $120 $12,120113369 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF108144.3to $120 $12,960113370 5 ft

feet -.27"145.2 Vertical Change LF5146.2to $75 $375113360 5 ft

feet 3.0-4.0%146.9 Cross Slope (PAR) SF7148.3to $120 $840113371 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF40156.9to $120 $4,740113372 5 ft

feet .29"158.3 Vertical Change LF5159.3to $75 $375113361 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF15164.3to $120 $1,800113373 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF10170.3to $120 $1,200113374 5 ft

feet .28"171.6 Vertical Change LF5172.6to $75 $375113362 5 ft

$67,545.00TOTAL COST FOR: GARY LNN side of Starting at: CONCORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

CONCORD AVE

Survey Street Name Starting Street Name

SENECA DR

End Street Name

2201281543

Run ID

Gary Ln

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF285.9to $120 $3,360113660 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF13432.8to $120 $16,140113661 5 ft

feet 4.0-5.0%34.2 Cross Slope (PAR) SF1036.3to $120 $1,260113662 5 ft

feet 4.0-5.0%42.8 Cross Slope (PAR) SF7156.9to $120 $8,460113663 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF234104.0to $120 $28,020113664 5 ft

feet .45"105.5 Vertical Change LF5106.5to $75 $375113658 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF10110.8to $120 $1,200113665 5 ft

feet -1"111.6 Vertical Change SF5112.6to $75 $375113659 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF43123.5to $120 $5,100113666 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF26131.4to $120 $3,060113667 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF14135.3to $120 $1,680113668 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF61157.0to $120 $7,320113669 5 ft

$76,350.00TOTAL COST FOR: GARY LNS side of Starting at: CONCORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

MAJESTIC WAY

End Street Name

2110201218

Run ID

Gary Ln

58

ID Sidewalk Width

Priority

feet 2.0-3.0%4.7 Cross Slope (PAR) SF7820.2to $120 $9,30076463 5 ft

feet 4.0-5.0%21.7 Cross Slope (PAR) SF28478.4to $120 $34,02076464 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF7494.2to $120 $8,88076465 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF797.9to $120 $84076466 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF12102.6to $120 $1,38076467 5 ft

feet 2.0-3.0%104.5 Cross Slope (PAR) SF20108.4to $120 $2,34076468 5 ft

feet 4.0-5.0%110.0 Cross Slope (PAR) SF37117.3to $120 $4,38076469 5 ft

feet 3.0-4.0%119.6 Cross Slope (PAR) SF13122.2to $120 $1,56076470 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF74139.9to $120 $8,88076471 5 ft

feet 4.0-5.0%139.9 Cross Slope (PAR) SF61152.1to $120 $7,32076472 5 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF25157.1to $120 $3,00076473 5 ft

feet 5.0-6.0%154.3 9156.2to76474 5 ft

$81,900.00TOTAL COST FOR: GARY LNN side of Starting at: CRYSTAL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

STREET END

End Street Name

2110201142

Run ID

Gary Ln

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF102.3to $120 $1,24276200 5 ft

feet 4.0-5.0%2.8 Cross Slope (PAR) SF166.4to $120 $1,94476201 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF5520.5to $120 $6,58876202 5 ft

feet 4.0-5.0%20.7 Cross Slope (PAR) SF1824.8to $120 $2,21476203 5 ft

feet 3.0-4.0%26.9 Cross Slope (PAR) SF1430.0to $120 $1,67476204 5 ft

feet 3.0-4.0%32.7 Cross Slope (PAR) SF15166.2to $120 $18,09076205 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $54076206 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF10895.6to $120 $13,01476207 5 ft

feet95.6 Key Note Segment 130124.4to76244 5 ft

feet 3.0-4.0%124.4 Cross Slope (Driveway) SF13127.2to $40 $50476208 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF31137.3to $120 $3,67276209 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF8141.5to $120 $91876210 5 ft

feet 2.0-3.0%146.5 Cross Slope (PAR) SF50157.7to $120 $6,04876211 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF9162.8to $120 $1,08076212 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF54175.0to $120 $6,48076213 5 ft

feet 4.0-5.0%176.7 Cross Slope (PAR) SF62190.4to $120 $7,39876214 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF6192.3to $120 $75676215 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF46205.3to $120 $5,56276216 5 ft

feet 3.0-4.0%209.5 Cross Slope (PAR) SF24214.8to $120 $2,86276217 5 ft

feet 3.0-4.0%218.6 Cross Slope (PAR) SF40227.5to $120 $4,80676218 5 ft

feet 5.0-6.0%228.8 Cross Slope (PAR) SF29235.2to $120 $3,45676219 5 ft

feet 3.0-4.0%235.2 Cross Slope (PAR) SF27241.2to $120 $3,24076220 5 ft

feet 3.0-4.0%243.3 Cross Slope (PAR) SF60256.6to $120 $7,18276221 5 ft

feet 2.0-3.0%257.6 Cross Slope (PAR) SF18261.7to $120 $2,21476222 5 ft

feet 4.0-5.0%261.7 Cross Slope (PAR) SF31268.5to $120 $3,67276223 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF115294.3to $120 $13,77076224 5 ft

feet 4.0-5.0%298.8 Cross Slope (PAR) SF73315.1to $120 $8,80276225 5 ft

feet 2.0-3.0%316.3 Cross Slope (PAR) SF34323.8to $120 $4,05076226 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

STREET END

End Street Name

2110201142

Run ID

Gary Ln

59

ID Sidewalk Width

Priority

feet 3.0-4.0%328.1 Cross Slope (PAR) SF18332.2to $120 $2,21476227 5 ft

feet 2.0-3.0%332.4 Cross Slope (PAR) SF63346.5to $120 $7,61476228 5 ft

feet .32"332.6 Vertical Change REF5333.6to76198 5 ft

feet 2.0-3.0%350.2 Cross Slope (PAR) SF49361.1to $120 $5,88676229 5 ft

feet 4.0-5.0%362.4 Cross Slope (PAR) SF66377.0to $120 $7,88476230 5 ft

feet 2.0-3.0%377.2 Cross Slope (PAR) SF89397.0to $120 $10,69276231 5 ft

feet 2.0-3.0%399.7 Cross Slope (PAR) SF33407.1to $120 $3,99676232 5 ft

feet 2.0-3.0%409.5 Cross Slope (PAR) SF63423.5to $120 $7,56076233 5 ft

feet 2.0-3.0%428.0 Cross Slope (PAR) SF64442.3to $120 $7,72276234 5 ft

feet 2.0-3.0%447.3 Cross Slope (PAR) SF17451.0to $120 $1,99876235 5 ft

feet 2.0-3.0%454.0 Cross Slope (PAR) SF61467.5to $120 $7,29076236 5 ft

feet 2.0-3.0%471.1 Cross Slope (PAR) SF81489.2to $120 $9,77476237 5 ft

feet .29"482.1 Vertical Change REF5483.1to76199 5 ft

feet 4.0-5.0%489.2 Cross Slope (PAR) SF13492.1to $120 $1,56676238 5 ft

feet 2.0-3.0%492.8 Cross Slope (PAR) SF81510.8to $120 $9,72076239 5 ft

feet 4.0-5.0%510.8 Cross Slope (PAR) SF94531.8to $120 $11,34076240 5 ft

feet 2.0-3.0%532.7 Cross Slope (PAR) SF23537.9to $120 $2,80876241 5 ft

feet 2.0-3.0%540.9 Cross Slope (PAR) SF31547.7to $120 $3,67276242 5 ft

feet 2.0-3.0%550.1 Cross Slope (PAR) SF14553.3to $120 $1,72876243 5 ft

$235,242.00TOTAL COST FOR: GARY LNS side of Starting at: CRYSTAL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

1172 DIAMOND WAY

End Street Name

2110201055

Run ID

Gary Ln

52

ID Sidewalk Width

Priority

feet 2.0-3.0%3.7 Cross Slope (PAR) SF268.8to $120 $3,06075741 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF8930.8to $120 $10,62075742 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF6946.1to $120 $8,22075743 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF1654.0to $120 $1,86075744 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF2959.7to $120 $3,42075745 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF1165.3to $120 $1,32075746 5 ft

feet .26"63.7 Vertical Change REF564.7to75740 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF971.0to $120 $1,02075747 5 ft

$29,520.00TOTAL COST FOR: GARY LNN side of Starting at: DIAMOND WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

MAJESTIC CT

End Street Name

2110201127

Run ID

Gary Ln

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF9522.3to $120 $11,34076081 5 ft

feet .36"27.5 Vertical Change LF528.5to $75 $33876076 5 ft

feet 4.0-5.0%28.7 Cross Slope (PAR) SF9549.7to $120 $11,34076082 5 ft

feet -.31"47.7 Vertical Change REF548.7to76077 5 ft

feet 3.0-4.0%51.9 Cross Slope (PAR) SF5564.1to $120 $6,58876083 5 ft

feet .28"66.0 Vertical Change LF567.0to $75 $33876078 5 ft

feet 4.0-5.0%67.1 Cross Slope (PAR) SF2773.1to $120 $3,24076084 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF3290.4to $120 $3,88876085 5 ft

feet 3.0-4.0%96.0 Cross Slope (PAR) SF1298.6to $120 $1,40476086 5 ft

feet .46"98.1 Vertical Change REF599.1to76079 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF22104.1to $120 $2,59276087 5 ft

feet .27"101.7 Vertical Change LF5102.7to $75 $33876080 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF5110.8to $120 $54076088 5 ft

feet 3.0-4.0%115.9 Cross Slope (PAR) SF10118.2to $120 $1,24276089 5 ft

feet 4.0-5.0%121.3 Cross Slope (PAR) SF67136.2to $120 $8,04676090 5 ft

feet 2.0-3.0%136.4 Cross Slope (PAR) SF5137.4to $120 $54076091 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF16156.1to $120 $1,89076092 5 ft

$53,662.50TOTAL COST FOR: GARY LNS side of Starting at: DIAMOND WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

EMILY WAY

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201150

Run ID

Gary Ln

70

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF6715.3to $120 $7,98076247 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF1427.5to $120 $1,62076248 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF6343.8to $120 $7,56076249 5 ft

feet .42"43.6 Vertical Change REF544.6to76245 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF948.2to $120 $1,08076250 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF2359.8to $120 $2,76076251 5 ft

feet .96"59.1 Vertical Change REF560.1to76246 5 ft

$21,000.00TOTAL COST FOR: GARY LNN side of Starting at: EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

MADERA AVE

Survey Street Name Starting Street Name

COLOMBARD DR

End Street Name

2201271611

Run ID

Gary Ln

77

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF114.7to $120 $1,260111681 5 ft

feet 5.0-6.0%5.3 Cross Slope (PAR) SF3612.5to $120 $4,320111682 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF10233.1to $120 $12,240111683 5 ft

feet .59"31.5 Vertical Change REF532.5to111670 5 ft

feet 3.0-4.0%37.8 Cross Slope (PAR) SF14065.8to $120 $16,800111684 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF967.6to $120 $1,080111685 5 ft

feet72.5 Key Note Segment 13198.6to111703 5 ft

feet -.26"85.6 Vertical Change REF586.6to111671 5 ft

feet 4.0-5.0%98.6 Cross Slope (Driveway) SF39106.3to $40 $1,540111686 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF41114.9to $120 $4,860111687 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF23125.0to $120 $2,700111688 5 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF68139.3to $120 $8,100111689 5 ft

feet .29"131.4 Vertical Change REF5132.4to111672 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF194178.1to $120 $23,280111690 5 ft

feet .27"182.4 Vertical Change LF5183.4to $75 $375111673 5 ft

feet -.76"186.9 Vertical Change SF5187.9to $75 $375111674 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF34197.5to $120 $4,020111691 5 ft

feet -.26"198.1 Vertical Change LF5199.1to $75 $375111675 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF60217.8to $120 $7,200111692 5 ft

feet .27"212.6 Vertical Change REF5213.6to111676 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF22222.6to $120 $2,580111693 5 ft

feet 2.0-3.0%222.6 Cross Slope (PAR) SF25227.5to $120 $2,940111694 5 ft

feet230.8 Key Note Segment 148260.3to111704 5 ft

feet 3.0-4.0%260.3 Cross Slope (Driveway) SF48269.8to $40 $1,900111695 5 ft

feet 5.0-6.0%269.8 Cross Slope (PAR) SF22274.2to $120 $2,640111696 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF68290.9to $120 $8,220111697 5 ft

feet 3.45"292.8 Vertical Change SF5293.8to $75 $375111677 5 ft

feet 6.0-7.0%296.3 Cross Slope (PAR) SF15299.3to $120 $1,800111698 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

MADERA AVE

Survey Street Name Starting Street Name

COLOMBARD DR

End Street Name

2201271611

Run ID

Gary Ln

77

ID Sidewalk Width

Priority

feet -2.05"299.0 Vertical Change REF5300.0to111678 5 ft

feet 3.0-4.0%321.9 Cross Slope (PAR) SF31328.0to $120 $3,660111699 5 ft

feet 5.0-6.0%328.8 Cross Slope (PAR) SF34335.5to $120 $4,020111700 5 ft

feet 3.37"334.2 Vertical Change REF5335.2to111679 5 ft

feet 3.0-4.0%337.4 Cross Slope (PAR) SF30343.3to $120 $3,540111701 5 ft

feet 2.0-3.0%344.3 Cross Slope (PAR) SF7345.6to $120 $780111702 5 ft

feet .81"344.5 Vertical Change REF5345.5to111680 5 ft

feet 5.0-6.0%355.6 11357.7to111705 5 ft

feet 5.0-6.0%355.6 Running Slope SF11357.7to $120 $1,260111706 5 ft

$122,240.00TOTAL COST FOR: GARY LNN side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

MADERA AVE

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2201281405

Run ID

Gary Ln

86

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF6112.2to $120 $7,260112865 5 ft

feet 4.0-5.0%15.5 Cross Slope (PAR) SF5225.8to $120 $6,180112866 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF27881.4to $120 $33,360112867 5 ft

feet .61"42.8 Vertical Change REF543.8to112852 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF4593.3to $120 $5,400112868 5 ft

feet .52"91.0 Vertical Change REF592.0to112853 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF124118.0to $120 $14,820112869 5 ft

feet .31"106.1 Vertical Change REF5107.1to112854 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF65131.0to $120 $7,800112870 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF29147.8to $120 $3,480112871 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF154180.1to $120 $18,480112872 5 ft

feet 2.0-3.0%180.1 Cross Slope (PAR) SF20184.0to $120 $2,340112873 5 ft

feet 3.0-4.0%187.1 Cross Slope (PAR) SF10189.1to $120 $1,200112874 5 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF60201.1to $120 $7,200112875 5 ft

feet 4.0-5.0%201.6 Cross Slope (PAR) SF9203.3to $120 $1,020112876 5 ft

feet 6.0-7.0%204.2 Cross Slope (PAR) SF25209.1to $120 $2,940112877 5 ft

feet 5.0-6.0%209.3 Cross Slope (PAR) SF13211.9to $120 $1,560112878 5 ft

feet 3.0-4.0%212.7 Cross Slope (PAR) SF49222.5to $120 $5,880112879 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF83239.0to $120 $9,900112880 5 ft

feet 2.1"230.8 Vertical Change REF5231.8to112855 5 ft

feet 4.0-5.0%239.0 Cross Slope (PAR) SF17242.3to $120 $1,980112881 5 ft

feet 2.0-3.0%242.5 Cross Slope (PAR) SF52252.9to $120 $6,240112882 5 ft

feet 4.0-5.0%253.4 Cross Slope (PAR) SF149283.2to $120 $17,880112883 5 ft

feet .61"284.1 Vertical Change SF5285.1to $75 $375112856 5 ft

feet 11.0-12.0%286.8 Cross Slope (PAR) SF27292.1to $120 $3,180112884 5 ft

feet -.56"296.8 Vertical Change REF5297.8to112857 5 ft

feet 4.0-5.0%297.4 Cross Slope (PAR) SF89315.2to $120 $10,680112885 5 ft

feet 2.31"302.1 Vertical Change REF5303.1to112858 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

MADERA AVE

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2201281405

Run ID

Gary Ln

86

ID Sidewalk Width

Priority

feet 3.73"309.5 Vertical Change REF5310.5to112859 5 ft

feet 4.0-5.0%318.7 Cross Slope (PAR) SF168352.2to $120 $20,100112886 5 ft

feet 2.0-3.0%353.1 Cross Slope (PAR) SF19356.8to $120 $2,220112887 5 ft

feet 2.0-3.0%359.1 Cross Slope (PAR) SF196398.3to $120 $23,520112888 5 ft

feet 4.0-5.0%399.9 Cross Slope (PAR) SF61412.0to $120 $7,260112889 5 ft

feet 2.0-3.0%412.7 Cross Slope (PAR) SF93431.2to $120 $11,100112890 5 ft

feet .79"417.5 Vertical Change REF5418.5to112860 5 ft

feet 4.0-5.0%431.4 Cross Slope (PAR) SF271485.6to $120 $32,520112891 5 ft

feet 5.0-6.0%492.5 Cross Slope (PAR) SF40500.5to $120 $4,800112892 5 ft

feet 4.0-5.0%504.6 Cross Slope (PAR) SF113527.3to $120 $13,620112893 5 ft

feet .31"504.9 Vertical Change REF5505.9to112861 5 ft

feet .91"516.8 Vertical Change REF5517.8to112862 5 ft

feet 2.0-3.0%528.2 Cross Slope (PAR) SF23532.7to $120 $2,700112894 5 ft

feet 4.0-5.0%533.7 Cross Slope (PAR) SF71547.9to $120 $8,520112895 5 ft

feet 2.0-3.0%548.2 Cross Slope (PAR) SF26553.5to $120 $3,180112896 5 ft

feet 2.0-3.0%556.3 Cross Slope (PAR) SF121580.4to $120 $14,460112897 5 ft

feet .28"563.2 Vertical Change REF5564.2to112863 5 ft

feet 4.0-5.0%580.4 Cross Slope (PAR) SF108602.0to $120 $12,960112898 5 ft

feet .27"605.0 Vertical Change REF5606.0to112864 5 ft

feet 4.0-5.0%605.9 Cross Slope (PAR) SF290663.8to $120 $34,740112899 5 ft

feet 3.0-4.0%666.5 Cross Slope (PAR) SF9668.3to $120 $1,080112900 5 ft

$361,935.00TOTAL COST FOR: GARY LNS side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

MAJESTIC CT

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201138

Run ID

Gary Ln

59

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF237.4to $120 $2,75476181 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF8529.2to $120 $10,20676182 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF1735.8to $120 $1,99876183 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF1143.8to $120 $1,29676184 5 ft

feet 3.0-4.0%47.0 Cross Slope (PAR) SF548.2to $120 $64876185 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF1150.8to $120 $1,29676186 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF1359.0to $120 $1,51276187 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF1084.3to $120 $1,24276188 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF2091.4to $120 $2,43076189 5 ft

feet 4.0-5.0%91.4 Cross Slope (PAR) SF2396.6to $120 $2,80876190 5 ft

feet 5.0-6.0%99.0 Cross Slope (PAR) SF44108.8to $120 $5,29276191 5 ft

feet 6.0-7.0%112.8 Cross Slope (PAR) SF13115.6to $120 $1,51276192 5 ft

feet 5.0-6.0%116.1 Cross Slope (PAR) SF43125.6to $120 $5,13076193 5 ft

feet 3.0-4.0%125.6 Cross Slope (PAR) SF23130.7to $120 $2,75476194 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF59144.0to $120 $7,12876195 5 ft

feet 4.0-5.0%144.8 Cross Slope (PAR) SF48155.4to $120 $5,72476196 5 ft

feet -.26"156.1 Vertical Change LF5157.1to $75 $33876180 5 ft

$54,067.50TOTAL COST FOR: GARY LNS side of Starting at: MAJESTIC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

MAJESTIC WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201223

Run ID

Gary Ln

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF112.3to $120 $1,32076480 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF9922.3to $120 $11,82076481 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF19165.1to $120 $22,98076482 5 ft

feet .29"48.3 Vertical Change REF549.3to76475 5 ft

feet .35"62.2 Vertical Change REF563.2to76476 5 ft

feet 4.0-5.0%65.7 Cross Slope (PAR) SF7179.9to $120 $8,52076483 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF3791.1to $120 $4,38076484 5 ft

feet .29"88.9 Vertical Change REF589.9to76477 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF48101.6to $120 $5,76076485 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF237154.7to $120 $28,50076486 5 ft

feet .27"116.7 Vertical Change REF5117.7to76478 5 ft

feet .26"130.4 Vertical Change REF5131.4to76479 5 ft

feet 5.0-6.0%154.8 8156.4to76487 5 ft

$83,280.00TOTAL COST FOR: GARY LNN side of Starting at: MAJESTIC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

CONCORD AVE

End Street Name

2201281530

Run ID

Gary Ln

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8015.9to $120 $9,540113507 5 ft

feet 1.82"16.5 Vertical Change SF517.5to $75 $375113503 5 ft

feet 5.0-6.0%21.0 Cross Slope (PAR) SF1924.7to $120 $2,220113508 5 ft

feet 3.0-4.0%24.7 Cross Slope (PAR) SF826.3to $120 $960113509 5 ft

feet -.26"25.3 Vertical Change REF526.3to113504 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF2330.8to $120 $2,700113510 5 ft

feet .39"30.1 Vertical Change REF531.1to113505 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF11357.3to $120 $13,500113511 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF3867.4to $120 $4,560113512 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF159104.0to $120 $19,020113513 5 ft

feet -.28"101.1 Vertical Change REF5102.1to113506 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF130132.8to $120 $15,600113514 5 ft

feet 3.0-4.0%134.9 Cross Slope (PAR) SF12137.3to $120 $1,440113515 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF31143.6to $120 $3,780113516 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF45156.4to $120 $5,460113517 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF9162.8to $120 $1,080113518 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF32172.6to $120 $3,780113519 5 ft

$84,015.00TOTAL COST FOR: GARY LNS side of Starting at: MONTEREY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110211335

Run ID

Gary Ln

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72079586 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF614.6to $120 $72079587 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF7433.6to $120 $8,88079588 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF3378.6to $120 $3,96079589 5 ft

feet 2.0-3.0%84.7 Cross Slope (PAR) SF685.8to $120 $66079590 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF2594.7to $120 $3,00079591 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF44108.9to $120 $5,22079592 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF15125.8to $120 $1,80079593 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF16135.8to $120 $1,86079594 5 ft

feet 2.0-3.0%164.7 Cross Slope (PAR) SF321228.9to $120 $38,52079595 5 ft

feet 2.0-3.0%232.2 Cross Slope (PAR) SF58243.7to $120 $6,90079596 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF24251.1to $120 $2,88079597 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF15258.8to $120 $1,80079598 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF40274.3to $120 $4,80079599 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF26282.1to $120 $3,12079600 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF18288.3to $120 $2,10079601 5 ft

feet 2.0-3.0%291.4 Cross Slope (PAR) SF30297.3to $120 $3,54079602 5 ft

feet 2.0-3.0%299.4 Cross Slope (PAR) SF12301.8to $120 $1,44079603 5 ft

feet 2.0-3.0%305.7 Cross Slope (PAR) SF8307.2to $120 $90079604 5 ft

feet .41"330.8 Vertical Change LF5331.8to $75 $37579584 5 ft

feet 2.0-3.0%332.6 Cross Slope (PAR) SF64345.3to $120 $7,62079605 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF22354.2to $120 $2,64079606 5 ft

feet 2.0-3.0%357.2 Cross Slope (PAR) SF213399.8to $120 $25,56079607 5 ft

feet 2.0-3.0%403.0 Cross Slope (PAR) SF22407.3to $120 $2,58079608 5 ft

feet 2.0-3.0%411.8 Cross Slope (PAR) SF11413.9to $120 $1,26079609 5 ft

feet 2.0-3.0%422.0 Cross Slope (PAR) SF37429.3to $120 $4,38079610 5 ft

feet 2.0-3.0%441.6 Cross Slope (PAR) SF114464.4to $120 $13,68079611 5 ft

feet 2.0-3.0%466.8 Cross Slope (PAR) SF148496.3to $120 $17,70079612 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110211335

Run ID

Gary Ln

42

ID Sidewalk Width

Priority

feet 2.0-3.0%502.6 Cross Slope (PAR) SF61514.7to $120 $7,26079613 5 ft

feet .29"510.0 Vertical Change REF5511.0to79585 5 ft

feet 2.0-3.0%517.3 Cross Slope (PAR) SF62529.6to $120 $7,38079614 5 ft

feet 2.0-3.0%542.8 Cross Slope (PAR) SF11545.0to $120 $1,32079615 5 ft

$187,575.00TOTAL COST FOR: GARY LNN side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GARY LN

Street Side

SENECA AVE

Survey Street Name Starting Street Name

CONCORD AVE

End Street Name

2201281511

Run ID

Gary Ln

58

ID Sidewalk Width

Priority

feet .63"13.9 Vertical Change SF514.9to $75 $375113337 5 ft

feet 1.22"16.9 Vertical Change REF517.9to113338 5 ft

feet 3.0-4.0%16.9 Cross Slope (PAR) SF8934.7to $120 $10,680113344 5 ft

feet 2.99"21.9 Vertical Change REF522.9to113339 5 ft

feet .44"32.1 Vertical Change REF533.1to113340 5 ft

feet 2.67"36.2 Vertical Change SF537.2to $75 $375113341 5 ft

feet .53"38.4 Vertical Change SF539.4to $75 $375113342 5 ft

feet 3.0-4.0%40.0 Cross Slope (PAR) SF2444.8to $120 $2,880113345 5 ft

feet 5.0-6.0%45.3 1648.4to113355 5 ft

feet 5.0-6.0%45.3 Running Slope SF1648.4to $120 $1,860113356 5 ft

feet -.59"45.9 Vertical Change SF546.9to $75 $375113343 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2375.3to $120 $2,700113346 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF9393.9to $120 $11,160113347 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF1797.9to $120 $2,040113348 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF58129.8to $120 $6,900113349 5 ft

feet 4.0-5.0%129.8 Cross Slope (PAR) SF44138.7to $120 $5,340113350 5 ft

feet 3.0-4.0%140.8 Cross Slope (PAR) SF10142.8to $120 $1,200113351 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF5144.8to $120 $600113352 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF27153.4to $120 $3,180113353 5 ft

feet 4.0-5.0%154.3 Cross Slope (PAR) SF18158.0to $120 $2,220113354 5 ft

$52,260.00TOTAL COST FOR: GARY LNN side of Starting at: SENECA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

SENECA DR

Survey Street Name Starting Street Name

COLOMBARD DR

End Street Name

2201281611

Run ID

Gary Ln

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320113974 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF4811.9to $120 $5,820113975 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF1622.8to $120 $1,920113976 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF8248.2to $120 $9,840113977 5 ft

feet 4.0-5.0%48.2 Cross Slope (PAR) SF7062.2to $120 $8,400113978 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF6675.4to $120 $7,920113979 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF212126.2to $120 $25,440113980 5 ft

feet -.36"84.9 Vertical Change REF585.9to113968 5 ft

feet -.41"89.9 Vertical Change REF590.9to113969 5 ft

feet .46"92.4 Vertical Change REF1695.5to113970 5 ft

feet -.39"97.1 Vertical Change REF598.1to113971 5 ft

feet -.27"100.2 Vertical Change REF5101.2to113972 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF77144.3to $120 $9,240113981 5 ft

feet -.45"141.9 Vertical Change REF5142.9to113973 5 ft

feet 4.0-5.0%144.3 Cross Slope (PAR) SF24149.1to $120 $2,880113982 5 ft

feet 2.0-3.0%150.0 Cross Slope (PAR) SF23154.7to $120 $2,820113983 5 ft

$75,600.00TOTAL COST FOR: GARY LNS side of Starting at: SENECA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

STADIUM RD

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110211327

Run ID

Gary Ln

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,98079536 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1916.0to $120 $2,22079537 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF1143.6to $120 $1,26079538 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF2075.5to $120 $2,34079539 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF1784.3to $120 $2,04079540 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF8106.8to $120 $90079541 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF19113.6to $120 $2,28079542 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF10120.9to $120 $1,14079543 5 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF51143.2to $120 $6,18079544 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF16152.8to $120 $1,92079545 5 ft

feet 3.0-4.0%163.5 Cross Slope (PAR) SF6164.7to $120 $72079546 5 ft

feet 2.0-3.0%164.7 Cross Slope (PAR) SF15167.7to $120 $1,80079547 5 ft

feet 2.0-3.0%200.0 Cross Slope (PAR) SF37207.4to $120 $4,44079548 5 ft

feet 2.0-3.0%246.9 Cross Slope (PAR) SF30252.8to $120 $3,54079549 5 ft

feet 2.0-3.0%259.5 Cross Slope (PAR) SF45268.5to $120 $5,40079550 5 ft

feet 2.0-3.0%279.9 Cross Slope (PAR) SF35286.8to $120 $4,14079551 5 ft

feet 2.0-3.0%289.9 Cross Slope (PAR) SF6291.0to $120 $66079552 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF10298.2to $120 $1,20079553 5 ft

feet -.29"317.0 Vertical Change LF5318.0to $75 $37579535 5 ft

feet 2.0-3.0%323.9 Cross Slope (PAR) SF39331.6to $120 $4,62079554 5 ft

feet 2.0-3.0%342.3 Cross Slope (PAR) SF8343.8to $120 $90079555 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF25354.2to $120 $2,94079556 5 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF7361.6to $120 $78079557 5 ft

feet 2.0-3.0%368.0 Cross Slope (PAR) SF17371.3to $120 $1,98079558 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF65403.2to $120 $7,74079559 5 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF20410.8to $120 $2,40079560 5 ft

feet 2.0-3.0%414.7 Cross Slope (PAR) SF12417.0to $120 $1,38079561 5 ft

feet 2.0-3.0%424.7 Cross Slope (PAR) SF6425.9to $120 $72079562 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GARY LN

Street Side

STADIUM RD

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2110211327

Run ID

Gary Ln

52

ID Sidewalk Width

Priority

$70,995.00TOTAL COST FOR: GARY LNS side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GATEWAY DR

Street Side

1200 GATEWAY DR

Survey Street Name Starting Street Name

1200 GATEWAY DR

End Street Name

2110200956

Run ID

Gateway Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF11523.8to $120 $13,74075173 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF5738.8to $120 $6,84075174 5 ft

feet .41"38.7 Vertical Change REF539.7to75172 5 ft

$20,580.00TOTAL COST FOR: GATEWAY DRSW side of Starting at: 1200 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

1300 GATEWAY DR

End Street Name

2110200957

Run ID

Gateway Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58075175 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF23651.5to $120 $28,32075176 5 ft

$30,900.00TOTAL COST FOR: GATEWAY DRSW side of Starting at: 1300 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18075180 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF8926.1to $120 $10,62075181 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF7449.5to $120 $8,88075182 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF656.6to $120 $66075183 5 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF4066.7to $120 $4,74075184 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF5578.3to $120 $6,60075185 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1786.2to $120 $2,04075186 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF4097.0to $120 $4,80075187 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF25106.8to $120 $3,00075188 5 ft

feet 3.0-4.0%109.3 Cross Slope (PAR) SF8110.8to $120 $90075189 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF22116.1to $120 $2,64075190 5 ft

feet 2.0-3.0%118.4 Cross Slope (PAR) SF56129.7to $120 $6,78075191 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF28138.3to $120 $3,36075192 5 ft

feet 2.0-3.0%141.5 Cross Slope (PAR) SF7142.9to $120 $84075193 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF118169.4to $120 $14,10075194 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF37180.1to $120 $4,44075195 5 ft

feet 4.0-5.0%180.8 Cross Slope (PAR) SF41188.9to $120 $4,86075196 5 ft

feet 4.0-5.0%191.0 Cross Slope (PAR) SF21195.1to $120 $2,46075197 5 ft

feet 4.0-5.0%197.3 Cross Slope (PAR) SF54208.1to $120 $6,48075198 5 ft

feet 3.0-4.0%210.4 Cross Slope (PAR) SF18213.9to $120 $2,10075199 5 ft

feet 5.0-6.0%214.7 Cross Slope (PAR) SF43223.3to $120 $5,16075200 5 ft

feet 3.0-4.0%224.9 Cross Slope (PAR) SF43233.5to $120 $5,16075201 5 ft

feet 3.0-4.0%235.7 Cross Slope (PAR) SF105256.6to $120 $12,54075202 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF18260.8to $120 $2,10075203 5 ft

feet 4.0-5.0%262.3 Cross Slope (PAR) SF263314.8to $120 $31,50075204 5 ft

feet 5.0-6.0%277.4 6278.5to75301 5 ft

feet 4.0-5.0%319.1 Cross Slope (PAR) SF23323.7to $120 $2,76075205 5 ft

feet 3.0-4.0%325.8 Cross Slope (PAR) SF62338.1to $120 $7,38075206 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%339.3 Cross Slope (PAR) SF31345.4to $120 $3,66075207 5 ft

feet 6.0-7.0%340.6 9342.3to75302 5 ft

feet 5.0-6.0%343.3 6344.4to75303 5 ft

feet 4.0-5.0%345.7 Cross Slope (PAR) SF19349.4to $120 $2,22075208 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF47361.1to $120 $5,58075209 5 ft

feet 3.0-4.0%363.5 Cross Slope (PAR) SF7364.9to $120 $84075210 5 ft

feet 5.0-6.0%363.7 25368.7to75304 5 ft

feet 2.0-3.0%365.1 Cross Slope (PAR) SF127390.4to $120 $15,18075211 5 ft

feet 5.0-6.0%366.6 Running Slope SF11368.7to $120 $1,26075305 5 ft

feet 5.0-6.0%380.3 6381.4to75306 5 ft

feet 5.0-6.0%394.3 6395.4to75307 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF103416.8to $120 $12,30075212 5 ft

feet 2.0-3.0%419.0 Cross Slope (PAR) SF16422.2to $120 $1,92075213 5 ft

feet 2.0-3.0%428.3 Cross Slope (PAR) SF5429.3to $120 $60075214 5 ft

feet 2.0-3.0%435.8 Cross Slope (PAR) SF38443.4to $120 $4,56075215 5 ft

feet 2.0-3.0%461.7 Cross Slope (PAR) SF13464.3to $120 $1,56075216 5 ft

feet 4.0-5.0%466.2 Cross Slope (PAR) SF7467.5to $120 $78075217 5 ft

feet 3.0-4.0%471.0 Cross Slope (PAR) SF15473.9to $120 $1,74075218 5 ft

feet 2.0-3.0%474.6 Cross Slope (PAR) SF77489.9to $120 $9,18075219 5 ft

feet 2.0-3.0%495.8 Cross Slope (PAR) SF22500.2to $120 $2,64075220 5 ft

feet 5.0-6.0%505.9 22510.3to75308 5 ft

feet 2.0-3.0%514.6 Cross Slope (PAR) SF53525.2to $120 $6,36075221 5 ft

feet 2.0-3.0%527.6 Cross Slope (PAR) SF8529.3to $120 $1,02075222 5 ft

feet 2.0-3.0%534.4 Cross Slope (PAR) SF98553.9to $120 $11,70075223 5 ft

feet .3"549.3 Vertical Change REF5550.3to75177 5 ft

feet 4.0-5.0%555.1 Cross Slope (PAR) SF6556.3to $120 $72075224 5 ft

feet 2.0-3.0%559.9 Cross Slope (PAR) SF34566.8to $120 $4,14075225 5 ft

feet 2.0-3.0%570.9 Cross Slope (PAR) SF31577.1to $120 $3,72075226 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%580.8 Cross Slope (PAR) SF6581.9to $120 $66075227 5 ft

feet 2.0-3.0%589.3 Cross Slope (PAR) SF20593.2to $120 $2,34075228 5 ft

feet 4.0-5.0%608.0 Cross Slope (PAR) SF6609.2to $120 $72075229 5 ft

feet 4.0-5.0%611.5 Cross Slope (PAR) SF6612.8to $120 $78075230 5 ft

feet 4.0-5.0%620.0 Cross Slope (PAR) SF20623.9to $120 $2,34075231 5 ft

feet 3.0-4.0%629.3 Cross Slope (PAR) SF8630.9to $120 $96075232 5 ft

feet 2.0-3.0%632.3 Cross Slope (PAR) SF23636.8to $120 $2,70075233 5 ft

feet 4.0-5.0%639.8 Cross Slope (PAR) SF6640.9to $120 $66075234 5 ft

feet 5.0-6.0%647.7 Cross Slope (PAR) SF21652.0to $120 $2,58075235 5 ft

feet 6.0-7.0%652.8 Cross Slope (PAR) SF14655.6to $120 $1,68075236 5 ft

feet 5.0-6.0%655.6 Cross Slope (PAR) SF29661.3to $120 $3,42075237 5 ft

feet 6.0-7.0%661.3 Cross Slope (PAR) SF5662.3to $120 $60075238 5 ft

feet 5.0-6.0%665.6 Cross Slope (PAR) SF40673.5to $120 $4,74075239 5 ft

feet 6.0-7.0%677.5 Cross Slope (PAR) SF7678.8to $120 $78075240 5 ft

feet 5.0-6.0%679.0 Cross Slope (PAR) SF18682.5to $120 $2,10075241 5 ft

feet 6.0-7.0%682.5 Cross Slope (PAR) SF20686.5to $120 $2,40075242 5 ft

feet 5.0-6.0%688.0 Cross Slope (PAR) SF6689.1to $120 $66075243 5 ft

feet 6.0-7.0%689.1 Cross Slope (PAR) SF16692.3to $120 $1,92075244 5 ft

feet 7.0-8.0%695.1 Cross Slope (PAR) SF96714.3to $120 $11,52075245 5 ft

feet 5.0-6.0%714.3 Cross Slope (PAR) SF44723.1to $120 $5,28075246 5 ft

feet 2.0-3.0%724.3 Cross Slope (PAR) SF10726.2to $120 $1,14075247 5 ft

feet 4.0-5.0%727.1 Cross Slope (PAR) SF176762.3to $120 $21,12075248 5 ft

feet 2.0-3.0%762.3 Cross Slope (PAR) SF25767.2to $120 $2,94075249 5 ft

feet 4.0-5.0%767.9 Cross Slope (PAR) SF107789.3to $120 $12,84075250 5 ft

feet 2.0-3.0%789.3 Cross Slope (PAR) SF48798.8to $120 $5,70075251 5 ft

feet 3.0-4.0%801.7 Cross Slope (PAR) SF28807.3to $120 $3,36075252 5 ft

feet 2.0-3.0%811.7 Cross Slope (PAR) SF40819.7to $120 $4,80075253 5 ft

feet 2.0-3.0%844.8 Cross Slope (PAR) SF27850.1to $120 $3,18075254 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 5.0-6.0%866.8 11869.0to75309 5 ft

feet 5.0-6.0%866.8 Running Slope SF11869.0to $120 $1,32075310 5 ft

feet 2.0-3.0%868.8 Cross Slope (PAR) SF40876.7to $120 $4,74075255 5 ft

feet 5.0-6.0%876.9 16880.0to75311 5 ft

feet 5.0-6.0%876.9 Running Slope SF16880.0to $120 $1,86075312 5 ft

feet 2.0-3.0%878.8 Cross Slope (PAR) SF10880.7to $120 $1,14075256 5 ft

feet 2.0-3.0%896.7 Cross Slope (PAR) SF8898.2to $120 $90075257 5 ft

feet 5.0-6.0%898.8 13901.3to75313 5 ft

feet 5.0-6.0%906.3 13908.9to75314 5 ft

feet 5.0-6.0%906.3 Running Slope SF13908.9to $120 $1,56075315 5 ft

feet 5.0-6.0%913.4 17916.8to75316 5 ft

feet 5.0-6.0%913.4 Running Slope SF32919.8to $120 $3,84075317 5 ft

feet 5.0-6.0%917.5 Running Slope SF35924.5to $120 $4,20075318 5 ft

feet 5.0-6.0%920.4 Running Slope SF42928.8to $120 $5,04075319 5 ft

feet 5.0-6.0%925.6 Running Slope SF16928.8to $120 $1,92075320 5 ft

feet 5.0-6.0%931.7 28937.3to75321 5 ft

feet 5.0-6.0%933.7 Running Slope SF18937.3to $120 $2,16075322 5 ft

feet 5.0-6.0%940.7 31946.9to75323 5 ft

feet 5.0-6.0%940.7 Running Slope SF31946.9to $120 $3,72075324 5 ft

feet 5.0-6.0%949.3 5950.3to75325 5 ft

feet 6.0-7.0%950.3 15953.2to75326 5 ft

feet 6.0-7.0%958.4 12960.8to75327 5 ft

feet 6.0-7.0%958.4 Running Slope SF31964.6to $120 $3,72075328 5 ft

feet 6.0-7.0%962.3 Running Slope SF12964.6to $120 $1,38075329 5 ft

feet 5.0-6.0%966.8 13969.3to75330 5 ft

feet 5.0-6.0%966.8 Running Slope SF13969.3to $120 $1,50075331 5 ft

feet 6.0-7.0%971.6 30977.5to75332 5 ft

feet 6.0-7.0%973.7 Running Slope SF40981.6to $120 $4,74075333 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 6.0-7.0%979.5 Running Slope SF11981.6to $120 $1,26075334 5 ft

feet 5.0-6.0%981.6 14984.3to75335 5 ft

feet 5.0-6.0%981.6 Running Slope SF14984.3to $120 $1,62075336 5 ft

feet 6.0-7.0%984.8 9986.5to75337 5 ft

feet 2.0-3.0%986.8 Cross Slope (PAR) SF47996.2to $120 $5,64075258 5 ft

feet 6.0-7.0%988.7 16991.9to75338 5 ft

feet 6.0-7.0%988.7 Running Slope SF28994.3to $120 $3,36075339 5 ft

feet 5.0-6.0%994.3 11996.4to75340 5 ft

feet 5.0-6.0%994.3 Running Slope SF331000.9to $120 $3,96075341 5 ft

feet 5.0-6.0%997.5 Running Slope SF331004.0to $120 $3,90075342 5 ft

feet 5.0-6.0%1001.3 Running Slope SF141004.0to $120 $1,62075343 5 ft

feet 6.0-7.0%1005.3 351012.2to75344 5 ft

feet 6.0-7.0%1005.3 Running Slope SF351012.2to $120 $4,14075345 5 ft

feet 5.0-6.0%1013.2 251018.1to75346 5 ft

feet 5.0-6.0%1013.2 Running Slope SF491023.0to $120 $5,88075347 5 ft

feet 2.0-3.0%1017.2 Cross Slope (PAR) SF91018.9to $120 $1,02075259 5 ft

feet 5.0-6.0%1018.9 Running Slope SF211023.0to $120 $2,46075348 5 ft

feet 6.0-7.0%1023.4 151026.4to75349 5 ft

feet 6.0-7.0%1023.4 Running Slope SF151026.4to $120 $1,80075350 5 ft

feet 2.0-3.0%1025.0 Cross Slope (PAR) SF881042.5to $120 $10,50075260 5 ft

feet 5.0-6.0%1026.4 291032.2to75351 5 ft

feet 5.0-6.0%1026.4 Running Slope SF291032.2to $120 $3,48075352 5 ft

feet 5.0-6.0%1034.8 211038.9to75353 5 ft

feet 5.0-6.0%1034.8 Running Slope SF681048.3to $120 $8,10075354 5 ft

feet 5.0-6.0%1040.2 Running Slope SF651053.2to $120 $7,80075355 5 ft

feet 5.0-6.0%1049.4 Running Slope SF191053.2to $120 $2,28075356 5 ft

feet 6.0-7.0%1053.2 81054.8to75357 5 ft

feet 2.0-3.0%1054.0 Cross Slope (PAR) SF321060.3to $120 $3,78075261 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 5.0-6.0%1054.8 351061.8to75358 5 ft

feet 5.0-6.0%1057.0 Running Slope SF541067.7to $120 $6,42075359 5 ft

feet 5.0-6.0%1062.0 Running Slope SF291067.7to $120 $3,42075360 5 ft

feet 2.0-3.0%1062.9 Cross Slope (PAR) SF71064.3to $120 $84075262 5 ft

feet 2.0-3.0%1066.8 Cross Slope (PAR) SF1181090.3to $120 $14,10075263 5 ft

feet 5.0-6.0%1070.3 151073.3to75361 5 ft

feet 5.0-6.0%1070.3 Running Slope SF251075.2to $120 $2,94075362 5 ft

feet 7.0-8.0%1076.7 51077.7to75363 5 ft

feet 9.0-10.0%1078.3 101080.3to75364 5 ft

feet 2.0-3.0%1092.8 Cross Slope (PAR) SF161096.1to $120 $1,98075264 5 ft

feet 2.0-3.0%1099.7 Cross Slope (PAR) SF161102.8to $120 $1,86075265 5 ft

feet 5.0-6.0%1102.2 281107.7to75365 5 ft

feet 5.0-6.0%1103.8 Running Slope SF201107.7to $120 $2,34075366 5 ft

feet 2.0-3.0%1106.5 Cross Slope (PAR) SF51107.5to $120 $60075266 5 ft

feet 2.0-3.0%1114.2 Cross Slope (PAR) SF131116.8to $120 $1,56075267 5 ft

feet 5.0-6.0%1114.3 201118.2to75367 5 ft

feet 5.0-6.0%1114.3 Running Slope SF201118.2to $120 $2,34075368 5 ft

feet 5.0-6.0%1121.2 131123.7to75369 5 ft

feet 5.0-6.0%1121.2 Running Slope SF131123.7to $120 $1,50075370 5 ft

feet 2.0-3.0%1121.5 Cross Slope (PAR) SF1581153.0to $120 $18,90075268 5 ft

feet 5.0-6.0%1133.0 91134.8to75371 5 ft

feet 2.0-3.0%1162.3 Cross Slope (PAR) SF501172.3to $120 $6,00075269 5 ft

feet 2.0-3.0%1174.4 Cross Slope (PAR) SF1451203.5to $120 $17,46075270 5 ft

feet 2.0-3.0%1207.3 Cross Slope (PAR) SF641220.1to $120 $7,68075271 5 ft

feet 2.0-3.0%1224.2 Cross Slope (PAR) SF531234.7to $120 $6,30075272 5 ft

feet 2.0-3.0%1246.5 Cross Slope (PAR) SF211250.7to $120 $2,52075273 5 ft

feet 2.0-3.0%1255.1 Cross Slope (PAR) SF931273.6to $120 $11,10075274 5 ft

feet 2.0-3.0%1280.1 Cross Slope (PAR) SF191283.8to $120 $2,22075275 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

1300 GATEWAY DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201007

Run ID

Gateway Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%1286.2 Cross Slope (PAR) SF221290.5to $120 $2,58075276 5 ft

feet 4.0-5.0%1290.5 Cross Slope (PAR) SF771305.8to $120 $9,18075277 5 ft

feet 2.0-3.0%1307.3 Cross Slope (PAR) SF451316.3to $120 $5,40075278 5 ft

feet 2.0-3.0%1324.9 Cross Slope (PAR) SF421333.3to $120 $5,04075279 5 ft

feet 2.0-3.0%1336.0 Cross Slope (PAR) SF1311362.1to $120 $15,66075280 5 ft

feet 2.0-3.0%1365.3 Cross Slope (PAR) SF351372.3to $120 $4,20075281 5 ft

feet 2.0-3.0%1374.8 Cross Slope (PAR) SF1501404.7to $120 $17,94075282 5 ft

feet 2.0-3.0%1408.6 Cross Slope (PAR) SF1321434.9to $120 $15,78075283 5 ft

feet 2.0-3.0%1439.2 Cross Slope (PAR) SF731453.8to $120 $8,76075284 5 ft

feet 3.0-4.0%1457.0 Cross Slope (PAR) SF361464.1to $120 $4,26075285 5 ft

feet 2.0-3.0%1464.5 Cross Slope (PAR) SF471473.8to $120 $5,58075286 5 ft

feet 3.0-4.0%1475.9 Cross Slope (PAR) SF591487.6to $120 $7,02075287 5 ft

feet 2.0-3.0%1493.9 Cross Slope (PAR) SF51494.9to $120 $60075288 5 ft

feet 2.0-3.0%1497.2 Cross Slope (PAR) SF631509.8to $120 $7,56075289 5 ft

feet 4.0-5.0%1510.0 Cross Slope (PAR) SF381517.5to $120 $4,50075290 5 ft

feet 2.0-3.0%1521.9 Cross Slope (PAR) SF1651554.8to $120 $19,74075291 5 ft

feet .33"1556.6 Vertical Change LF51557.6to $75 $37575179 5 ft

feet 3.0-4.0%1557.8 Cross Slope (PAR) SF471567.1to $120 $5,58075292 5 ft

feet 2.0-3.0%1567.5 Cross Slope (PAR) SF541578.2to $120 $6,42075293 5 ft

feet 4.0-5.0%1578.2 Cross Slope (PAR) SF1231602.8to $120 $14,76075294 5 ft

feet 3.0-4.0%1606.9 Cross Slope (PAR) SF61608.0to $120 $66075295 5 ft

feet 2.0-3.0%1608.7 Cross Slope (PAR) SF351615.6to $120 $4,14075296 5 ft

feet 2.0-3.0%1618.5 Cross Slope (PAR) SF101620.5to $120 $1,20075297 5 ft

feet 2.0-3.0%1623.6 Cross Slope (PAR) SF491633.3to $120 $5,82075298 5 ft

feet 2.0-3.0%1635.4 Cross Slope (PAR) SF1221659.7to $120 $14,58075299 5 ft

feet 3.0-4.0%1663.6 Cross Slope (PAR) SF381671.1to $120 $4,50075300 5 ft

$775,935.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 1300 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

900 GATEWAY DR

Survey Street Name Starting Street Name

900 GATEWAY DR

End Street Name

2202041016

Run ID

Gateway Dr

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF26927.7to $120 $32,280120982 10 ft

feet .51"5.1 Vertical Change REF106.1to120979 10 ft

feet .44"18.0 Vertical Change REF1019.0to120980 10 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF1431.2to $120 $1,680120983 10 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF25459.3to $120 $30,480120984 10 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF35498.4to $120 $42,480120985 10 ft

feet .41"95.5 Vertical Change REF1096.5to120981 10 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF238125.7to $120 $28,560120986 10 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF177146.6to $120 $21,240120987 10 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF70158.8to $120 $8,400120988 10 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF80169.1to $120 $9,600120989 10 ft

$174,720.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 900 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

900 GATEWAY DR

Survey Street Name Starting Street Name

900 GATEWAY DR

End Street Name

2202041018

Run ID

Gateway Dr

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF27934.9to $120 $33,504120995 8 ft

feet 3.0-4.0%39.0 Cross Slope (PAR) SF10351.9to $120 $12,384120996 8 ft

feet 2.0-3.0%53.2 Cross Slope (PAR) SF15973.1to $120 $19,104120997 8 ft

feet .28"61.7 Vertical Change REF862.7to120990 8 ft

feet 4.0-5.0%73.1 Cross Slope (PAR) SF7382.2to $120 $8,736120998 8 ft

feet .26"74.6 Vertical Change REF875.6to120991 8 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF5188.6to $120 $6,144120999 8 ft

feet .44"87.6 Vertical Change REF888.6to120992 8 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF62101.0to $120 $7,392121000 8 ft

feet 3.0-4.0%103.9 Cross Slope (PAR) SF30107.6to $120 $3,552121001 8 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF129123.9to $120 $15,456121002 8 ft

feet -.3"113.5 Vertical Change REF8114.5to120993 8 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF16128.3to $120 $1,920121003 8 ft

feet .77"130.7 Vertical Change SF8131.7to $75 $600120994 8 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF41137.3to $120 $4,896121004 8 ft

$113,688.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 900 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

920 GATEWAY DR

Survey Street Name Starting Street Name

920 GATEWAY DR

End Street Name

2202041009

Run ID

Gateway Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%45.4 Cross Slope (PAR) SF1747.1to $120 $2,040120955 10 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF1297.0to $120 $1,440120956 10 ft

feet -.29"287.0 Vertical Change REF10288.0to120949 10 ft

feet .28"304.3 Vertical Change REF10305.3to120950 10 ft

feet -.29"321.5 Vertical Change LF10322.5to $75 $750120951 10 ft

feet -.3"326.5 Vertical Change LF10327.5to $75 $750120952 10 ft

feet -.3"356.5 Vertical Change LF10357.5to $75 $750120953 10 ft

feet .27"410.1 Vertical Change LF10411.1to $75 $750120954 10 ft

feet 2.0-3.0%449.5 Cross Slope (PAR) SF37453.2to $120 $4,440120957 10 ft

$10,920.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 920 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

920 GATEWAY DR

Survey Street Name Starting Street Name

920 GATEWAY DR

End Street Name

2202041011

Run ID

Gateway Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%25.3 Cross Slope (PAR) SF7132.4to $120 $8,520120960 10 ft

feet -.3"30.5 Vertical Change REF1031.5to120958 10 ft

feet 4.0-5.0%33.0 Cross Slope (PAR) SF12045.0to $120 $14,400120961 10 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF48394.8to $120 $57,960120962 10 ft

feet 2.47"89.9 Vertical Change REF1090.9to120959 10 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF166114.8to $120 $19,920120963 10 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF498166.9to $120 $59,760120964 10 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF122183.0to $120 $14,640120965 10 ft

feet 4.0-5.0%185.3 Cross Slope (PAR) SF35188.8to $120 $4,200120966 10 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF34195.8to $120 $4,080120967 10 ft

feet 4.0-5.0%196.3 Cross Slope (PAR) SF60202.3to $120 $7,200120968 10 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF52209.8to $120 $6,240120969 10 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF14212.7to $120 $1,680120970 10 ft

feet 5.0-6.0%214.4 34217.8to120971 10 ft

feet 5.0-6.0%214.4 Running Slope SF34217.8to $120 $4,080120972 10 ft

$202,680.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 920 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

920 GATEWAY DR

Survey Street Name Starting Street Name

920 GATEWAY DR

End Street Name

2202041013

Run ID

Gateway Dr

47

ID Sidewalk Width

Priority

feet .3"30.3 Vertical Change LF1031.3to $75 $750120973 10 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF14230.4to $120 $1,680120977 10 ft

feet .5"244.2 Vertical Change SF10245.2to $75 $750120974 10 ft

feet -.31"246.9 Vertical Change LF10247.9to $75 $750120975 10 ft

feet .43"252.7 Vertical Change LF10253.7to $75 $750120976 10 ft

feet 2.0-3.0%259.2 Cross Slope (PAR) SF34262.6to $120 $4,080120978 10 ft

$8,760.00TOTAL COST FOR: GATEWAY DRW side of Starting at: 920 GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

920 GATEWAY DR

End Street Name

2202041004

Run ID

Gateway Dr

80

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF324.3to $120 $3,840120921 10 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF105.3to $120 $1,200120922 10 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF2925.4to $120 $3,480120923 10 ft

feet 3.0-4.0%27.9 Cross Slope (PAR) SF2930.8to $120 $3,480120924 10 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF3334.1to $120 $3,960120925 10 ft

feet 4.0-5.0%36.6 Cross Slope (PAR) SF9746.3to $120 $11,640120926 10 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF9055.7to $120 $10,800120927 10 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF9267.0to $120 $11,040120928 10 ft

feet 4.0-5.0%68.0 Cross Slope (PAR) SF3271.2to $120 $3,840120929 10 ft

feet72.3 Key Note Segment 386110.9to120946 10 ft

feet 4.0-5.0%112.2 Cross Slope (PAR) SF107122.9to $120 $12,840120930 10 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF121135.4to $120 $14,520120931 10 ft

feet136.8 Key Note Segment 362173.0to120947 10 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF53181.6to $120 $6,360120932 10 ft

feet 4.0-5.0%184.3 Cross Slope (PAR) SF385222.8to $120 $46,200120933 10 ft

feet 4.0-5.0%225.2 Cross Slope (PAR) SF106235.8to $120 $12,720120934 10 ft

feet 3.0-4.0%238.5 Cross Slope (PAR) SF94247.9to $120 $11,280120935 10 ft

feet 3.0-4.0%251.8 Cross Slope (PAR) SF15253.3to $120 $1,800120936 10 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF232276.5to $120 $27,840120937 10 ft

feet280.7 Key Note Segment 355316.2to120948 10 ft

feet 5.0-6.0%320.8 Cross Slope (PAR) SF14322.2to $120 $1,680120938 10 ft

feet .26"333.7 Vertical Change LF10334.7to $75 $750120908 10 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF63344.6to $120 $7,560120939 10 ft

feet 2.0-3.0%347.4 Cross Slope (PAR) SF26350.0to $120 $3,120120940 10 ft

feet 3.0-4.0%352.1 Cross Slope (PAR) SF41356.2to $120 $4,920120941 10 ft

feet 2.0-3.0%356.7 Cross Slope (PAR) SF11357.8to $120 $1,320120942 10 ft

feet 2.0-3.0%360.9 Cross Slope (PAR) SF54366.3to $120 $6,480120943 10 ft

feet 3.25"450.9 Vertical Change SF10451.9to $75 $750120909 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

920 GATEWAY DR

End Street Name

2202041004

Run ID

Gateway Dr

80

ID Sidewalk Width

Priority

feet .33"475.0 Vertical Change LF10476.0to $75 $750120910 10 ft

feet .3"501.0 Vertical Change LF10502.0to $75 $750120911 10 ft

feet .56"526.8 Vertical Change SF10527.8to $75 $750120912 10 ft

feet .26"604.2 Vertical Change LF10605.2to $75 $750120913 10 ft

feet 2.0-3.0%607.4 Cross Slope (PAR) SF17609.1to $120 $2,040120944 10 ft

feet -.45"630.1 Vertical Change LF10631.1to $75 $750120914 10 ft

feet .38"673.3 Vertical Change LF10674.3to $75 $750120915 10 ft

feet .31"698.9 Vertical Change REF10699.9to120916 10 ft

feet 2.0-3.0%699.4 Cross Slope (PAR) SF29702.3to $120 $3,480120945 10 ft

feet .38"707.6 Vertical Change LF10708.6to $75 $750120917 10 ft

feet .29"716.2 Vertical Change LF10717.2to $75 $750120918 10 ft

feet .31"750.8 Vertical Change LF10751.8to $75 $750120919 10 ft

feet .4"766.7 Vertical Change LF10767.7to $75 $750120920 10 ft

$226,440.00TOTAL COST FOR: GATEWAY DRW side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GATEWAY DR

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110200955

Run ID

Gateway Dr

69

ID Sidewalk Width

Priority

feet 6.0-7.0%3.1 Cross Slope (PAR) SF258.1to $120 $3,00075139 5 ft

feet 5.0-6.0%8.7 Cross Slope (PAR) SF1110.9to $120 $1,32075140 5 ft

feet 6.0-7.0%10.9 Cross Slope (PAR) SF712.2to $120 $78075141 5 ft

feet .34"11.1 Vertical Change REF512.1to75134 5 ft

feet 5.0-6.0%12.6 Cross Slope (PAR) SF2517.5to $120 $2,94075142 5 ft

feet 3.0-4.0%17.5 Cross Slope (PAR) SF2221.8to $120 $2,58075143 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF523.4to $120 $60075144 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF2033.6to $120 $2,34075145 5 ft

feet35.2 Key Note Segment 18772.6to75166 5 ft

feet .28"46.4 Vertical Change REF547.4to75135 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF3981.5to $120 $4,62075146 5 ft

feet81.7 Key Note Segment 168115.3to75167 5 ft

feet 4.0-5.0%115.8 Cross Slope (PAR) SF293174.4to $120 $35,16075147 5 ft

feet -.3"154.7 Vertical Change REF5155.7to75136 5 ft

feet175.8 Key Note Segment 198215.3to75168 5 ft

feet .34"213.9 Vertical Change REF5214.9to75137 5 ft

feet 2.0-3.0%216.2 Cross Slope (PAR) SF5217.2to $120 $60075148 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF5221.8to $120 $60075149 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF24229.3to $120 $2,88075150 5 ft

feet230.1 Key Note Segment 174264.8to75169 5 ft

feet 2.0-3.0%264.8 Cross Slope (Driveway) SF5265.8to $40 $20075151 5 ft

feet 3.0-4.0%268.2 Cross Slope (PAR) SF15271.1to $120 $1,74075152 5 ft

feet -.31"269.8 Vertical Change REF5270.8to75138 5 ft

feet 2.0-3.0%272.5 Cross Slope (PAR) SF6273.7to $120 $72075153 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF30281.9to $120 $3,66075154 5 ft

feet283.8 Key Note Segment 166317.0to75170 5 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF75333.3to $120 $8,94075155 5 ft

feet 2.0-3.0%337.7 Cross Slope (PAR) SF62350.1to $120 $7,44075156 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GATEWAY DR

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110200955

Run ID

Gateway Dr

69

ID Sidewalk Width

Priority

feet 3.0-4.0%354.0 Cross Slope (PAR) SF40362.0to $120 $4,80075157 5 ft

feet 2.0-3.0%363.2 Cross Slope (PAR) SF34369.9to $120 $4,02075158 5 ft

feet370.2 Key Note Segment 179406.0to75171 5 ft

feet 3.0-4.0%408.3 Cross Slope (PAR) SF5409.3to $120 $60075159 5 ft

feet 2.0-3.0%411.1 Cross Slope (PAR) SF18414.7to $120 $2,16075160 5 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF42427.2to $120 $5,04075161 5 ft

feet 2.0-3.0%432.3 Cross Slope (PAR) SF14435.0to $120 $1,62075162 5 ft

feet 2.0-3.0%440.2 Cross Slope (PAR) SF30446.1to $120 $3,54075163 5 ft

feet 2.0-3.0%448.5 Cross Slope (PAR) SF21452.6to $120 $2,46075164 5 ft

feet 2.0-3.0%461.5 Cross Slope (PAR) SF24466.3to $120 $2,88075165 5 ft

$107,240.00TOTAL COST FOR: GATEWAY DRSW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

900 GATEWAY DR

End Street Name

2202041026

Run ID

Gateway Dr

98

ID Sidewalk Width

Priority

feet 72"1.6 Protruding Object JOB52.6to $99 $99121063 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF9948.5to $120 $11,880121011 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF2856.4to $120 $3,360121012 5 ft

feet 3.0-4.0%58.7 Cross Slope (PAR) SF7974.4to $120 $9,420121013 5 ft

feet 5.0-6.0%74.8 Cross Slope (PAR) SF676.1to $120 $780121014 5 ft

feet 6.0-7.0%76.8 Cross Slope (PAR) SF1680.0to $120 $1,920121015 5 ft

feet 5.0-6.0%80.6 Cross Slope (PAR) SF1483.3to $120 $1,620121016 5 ft

feet 6.0-7.0%83.3 Cross Slope (PAR) SF2287.7to $120 $2,640121017 5 ft

feet 5.0-6.0%87.7 Cross Slope (PAR) SF889.2to $120 $900121018 5 ft

feet 6.0-7.0%89.6 Cross Slope (PAR) SF1692.8to $120 $1,920121019 5 ft

feet 4.0-5.0%95.7 Cross Slope (PAR) SF2199.8to $120 $2,460121020 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF50110.3to $120 $5,940121021 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF36125.0to $120 $4,320121022 5 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF7139.8to $120 $780121023 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF5145.0to $120 $600121024 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF23152.0to $120 $2,820121025 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF18157.9to $120 $2,100121026 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF7161.8to $120 $780121027 5 ft

feet 2.0-3.0%165.2 Cross Slope (PAR) SF43173.8to $120 $5,160121028 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF39187.2to $120 $4,680121029 5 ft

feet 2.0-3.0%190.2 Cross Slope (PAR) SF13192.8to $120 $1,560121030 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF27204.0to $120 $3,180121031 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF7219.2to $120 $780121032 5 ft

feet 2.0-3.0%223.9 Cross Slope (PAR) SF20227.8to $120 $2,340121033 5 ft

feet 2.0-3.0%232.7 Cross Slope (PAR) SF52243.1to $120 $6,240121034 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF45259.4to $120 $5,460121035 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF117291.1to $120 $13,980121036 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF31302.5to $120 $3,720121037 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

900 GATEWAY DR

End Street Name

2202041026

Run ID

Gateway Dr

98

ID Sidewalk Width

Priority

feet -.27"306.9 Vertical Change REF5307.9to121005 5 ft

feet 2.0-3.0%307.1 Cross Slope (PAR) SF13309.7to $120 $1,560121038 5 ft

feet 2.0-3.0%327.7 Cross Slope (PAR) SF7329.1to $120 $840121039 5 ft

feet 2.0-3.0%338.9 Cross Slope (PAR) SF10340.8to $120 $1,140121040 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF26362.4to $120 $3,060121041 5 ft

feet 2.0-3.0%364.5 Cross Slope (PAR) SF116387.7to $120 $13,920121042 5 ft

feet 2.0-3.0%409.1 Cross Slope (PAR) SF21413.3to $120 $2,520121043 5 ft

feet -.78"412.8 Vertical Change REF5413.8to121006 5 ft

feet 2.0-3.0%415.8 Cross Slope (PAR) SF6417.0to $120 $720121044 5 ft

feet 2.0-3.0%421.4 Cross Slope (PAR) SF11423.6to $120 $1,320121045 5 ft

feet 2.0-3.0%432.1 Cross Slope (PAR) SF96451.2to $120 $11,460121046 5 ft

feet 2.0-3.0%481.8 Cross Slope (PAR) SF18485.4to $120 $2,160121047 5 ft

feet 2.0-3.0%505.8 Cross Slope (PAR) SF65518.7to $120 $7,740121048 5 ft

feet 4.0-5.0%519.3 Cross Slope (PAR) SF8520.8to $120 $900121049 5 ft

feet 5.0-6.0%523.7 Cross Slope (PAR) SF5524.8to $120 $660121050 5 ft

feet 3.0-4.0%528.0 Cross Slope (PAR) SF35535.0to $120 $4,200121051 5 ft

feet 2.0-3.0%535.4 Cross Slope (PAR) SF13538.0to $120 $1,560121052 5 ft

feet 2.0-3.0%546.6 Cross Slope (PAR) SF46555.8to $120 $5,520121053 5 ft

feet 2.69"557.6 Vertical Change REF5558.6to121007 5 ft

feet 2.0-3.0%558.1 Cross Slope (PAR) SF83574.8to $120 $10,020121054 5 ft

feet .28"574.2 Vertical Change REF5575.2to121008 5 ft

feet 2.0-3.0%577.1 Cross Slope (PAR) SF20581.0to $120 $2,340121055 5 ft

feet .28"580.0 Vertical Change REF5581.0to121009 5 ft

feet 2.0-3.0%591.2 Cross Slope (PAR) SF5592.3to $120 $660121056 5 ft

feet .32"593.8 Vertical Change LF5594.8to $75 $375121010 5 ft

feet 2.0-3.0%597.1 Cross Slope (PAR) SF36604.3to $120 $4,320121057 5 ft

feet 2.0-3.0%607.8 Cross Slope (PAR) SF43616.4to $120 $5,160121058 5 ft

feet 2.0-3.0%630.7 Cross Slope (PAR) SF27636.1to $120 $3,240121059 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GATEWAY DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

900 GATEWAY DR

End Street Name

2202041026

Run ID

Gateway Dr

98

ID Sidewalk Width

Priority

feet 2.0-3.0%641.8 Cross Slope (PAR) SF137669.2to $120 $16,440121060 5 ft

feet 2.0-3.0%676.5 Cross Slope (PAR) SF93695.0to $120 $11,100121061 5 ft

feet 4.0-5.0%695.0 Cross Slope (PAR) SF67708.3to $120 $7,980121062 5 ft

$222,354.00TOTAL COST FOR: GATEWAY DRW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA AVE

Street Side

1051 GEORGIA AVE

Survey Street Name Starting Street Name

LIME AVE

End Street Name

2201201348

Run ID

Georgia Ave

26

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF408.5to $120 $4,800105556 5 ft

feet 1.72"2.6 Vertical Change REF53.6to105554 5 ft

feet .44"10.7 Vertical Change LF511.7to $75 $375105555 5 ft

$5,175.00TOTAL COST FOR: GEORGIA AVENE side of Starting at: 1051 GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA AVE

Street Side

1083 GEORGIA AVE

Survey Street Name Starting Street Name

1051 GEORGIA AVE

End Street Name

2201201347

Run ID

Georgia Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF327.3to $120 $3,780105539 5 ft

feet -.28"4.6 Vertical Change REF178.0to105526 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF1511.0to $120 $1,800105540 5 ft

feet11.0 Key Note Segment 9529.9to105549 5 ft

feet .53"11.6 Vertical Change REF512.6to105527 5 ft

feet -.32"21.1 Vertical Change REF522.1to105528 5 ft

feet .49"30.5 Vertical Change REF531.5to105529 5 ft

feet37.4 Key Note Segment 10558.3to105550 5 ft

feet .28"37.7 Vertical Change REF538.7to105530 5 ft

feet .41"46.3 Vertical Change REF547.3to105531 5 ft

feet 3.0-4.0%59.5 Cross Slope (PAR) SF4368.1to $120 $5,160105541 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF9487.3to $120 $11,220105542 5 ft

feet -.81"77.7 Vertical Change REF578.7to105532 5 ft

feet .38"81.6 Vertical Change REF1684.7to105533 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF4799.2to $120 $5,640105543 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF12102.3to $120 $1,440105544 5 ft

feet103.5 Key Note Segment 98123.1to105551 5 ft

feet .28"104.6 Vertical Change REF5105.6to105534 5 ft

feet -.58"123.2 Vertical Change REF5124.2to105535 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF21128.8to $120 $2,520105545 5 ft

feet131.5 Key Note Segment 95150.4to105552 5 ft

feet .41"132.3 Vertical Change REF5133.3to105536 5 ft

feet 4.0-5.0%152.2 Cross Slope (PAR) SF44161.0to $120 $5,280105546 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF76176.2to $120 $9,120105547 5 ft

feet178.2 Key Note Segment 103198.7to105553 5 ft

feet .28"189.1 Vertical Change REF5190.1to105537 5 ft

feet .49"198.5 Vertical Change REF5199.5to105538 5 ft

feet 4.0-5.0%199.5 Cross Slope (PAR) SF6200.6to $120 $660105548 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA AVE

Street Side

1083 GEORGIA AVE

Survey Street Name Starting Street Name

1051 GEORGIA AVE

End Street Name

2201201347

Run ID

Georgia Ave

38

ID Sidewalk Width

Priority

$46,620.00TOTAL COST FOR: GEORGIA AVENE side of Starting at: 1083 GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GEORGIA AVE

Street Side

GRAPEFRUIT WAY

Survey Street Name Starting Street Name

LIME AVE

End Street Name

2201201225

Run ID

Georgia Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF367.3to $120 $4,320105178 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF3717.6to $120 $4,380105179 5 ft

feet18.6 Key Note Segment 9838.3to105186 5 ft

feet .28"19.0 Vertical Change REF520.0to105173 5 ft

feet -.26"26.2 Vertical Change REF527.2to105174 5 ft

feet -.67"38.3 Vertical Change REF539.3to105175 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF2745.3to $120 $3,240105180 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF6959.1to $120 $8,280105181 5 ft

feet .35"58.5 Vertical Change REF559.5to105176 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF8576.4to $120 $10,200105182 5 ft

feet76.4 Key Note Segment 9896.0to105187 5 ft

feet 3.0-4.0%102.5 Cross Slope (PAR) SF36109.6to $120 $4,260105183 5 ft

feet110.4 Key Note Segment 111132.6to105188 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF68148.3to $120 $8,160105184 5 ft

feet -.36"143.6 Vertical Change REF5144.6to105177 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF24154.1to $120 $2,880105185 5 ft

$45,720.00TOTAL COST FOR: GEORGIA AVESW side of Starting at: GRAPEFRUIT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201229

Run ID

Georgia Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6513.0to $120 $7,800105210 5 ft

feet13.7 Key Note Segment 10234.0to105229 5 ft

feet .28"14.5 Vertical Change REF515.5to105189 5 ft

feet .26"33.8 Vertical Change REF534.8to105190 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF536.6to $120 $600105211 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF640.1to $120 $720105212 5 ft

feet40.6 Key Note Segment 10461.4to105230 5 ft

feet .28"61.1 Vertical Change REF562.1to105191 5 ft

feet 3.0-4.0%63.0 Cross Slope (PAR) SF11185.1to $120 $13,260105213 5 ft

feet .56"85.3 Vertical Change REF586.3to105192 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF4294.0to $120 $4,980105214 5 ft

feet 4.0-5.0%94.0 Cross Slope (PAR) SF73108.6to $120 $8,760105215 5 ft

feet108.9 Key Note Segment 96128.2to105231 5 ft

feet 1.37"119.8 Vertical Change REF5120.8to105193 5 ft

feet 3.0-4.0%129.5 Cross Slope (PAR) SF20133.5to $120 $2,400105216 5 ft

feet134.4 Key Note Segment 111156.7to105232 5 ft

feet .27"134.7 Vertical Change REF5135.7to105194 5 ft

feet .27"156.1 Vertical Change REF5157.1to105195 5 ft

feet 3.0-4.0%157.5 Cross Slope (PAR) SF22161.8to $120 $2,580105217 5 ft

feet 4.0-5.0%163.9 Cross Slope (PAR) SF42172.2to $120 $4,980105218 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF33178.8to $120 $3,960105219 5 ft

feet -.29"177.9 Vertical Change REF5178.9to105196 5 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF94203.1to $120 $11,220105220 5 ft

feet .29"194.3 Vertical Change REF5195.3to105197 5 ft

feet203.1 Key Note Segment 103223.6to105233 5 ft

feet .61"204.2 Vertical Change REF5205.2to105198 5 ft

feet -.33"213.8 Vertical Change REF5214.8to105199 5 ft

feet -.48"223.5 Vertical Change REF5224.5to105200 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201229

Run ID

Georgia Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%224.9 Cross Slope (PAR) SF27230.3to $120 $3,240105221 5 ft

feet231.0 Key Note Segment 99250.7to105234 5 ft

feet -.27"241.4 Vertical Change REF5242.4to105201 5 ft

feet .34"250.9 Vertical Change REF5251.9to105202 5 ft

feet 3.0-4.0%252.3 Cross Slope (PAR) SF148281.9to $120 $17,760105222 5 ft

feet .26"257.7 Vertical Change REF5258.7to105203 5 ft

feet 2.0-3.0%281.9 Cross Slope (PAR) SF79297.6to $120 $9,420105223 5 ft

feet298.3 Key Note Segment 98317.9to105235 5 ft

feet .32"299.2 Vertical Change REF5300.2to105204 5 ft

feet 2.0-3.0%323.4 Cross Slope (PAR) SF11325.6to $120 $1,320105224 5 ft

feet325.6 Key Note Segment 120349.7to105236 5 ft

feet .29"326.5 Vertical Change REF5327.5to105205 5 ft

feet .28"344.0 Vertical Change REF5345.0to105206 5 ft

feet -.28"350.4 Vertical Change REF5351.4to105207 5 ft

feet 3.0-4.0%351.3 Cross Slope (PAR) SF11353.4to $120 $1,260105225 5 ft

feet 2.0-3.0%353.9 Cross Slope (PAR) SF45362.9to $120 $5,400105226 5 ft

feet 4.0-5.0%362.9 Cross Slope (PAR) SF103383.4to $120 $12,300105227 5 ft

feet .33"378.4 Vertical Change REF5379.4to105208 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF6384.9to $120 $660105228 5 ft

feet .38"389.9 Vertical Change LF5390.9to $75 $375105209 5 ft

$112,995.00TOTAL COST FOR: GEORGIA AVENE side of Starting at: LIME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GEORGIA AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201300

Run ID

Georgia Ave

32

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,160105389 5 ft

feet .35"5.2 Vertical Change REF56.2to105383 5 ft

feet -.28"7.2 Vertical Change REF58.2to105384 5 ft

feet 3.0-4.0%11.5 Cross Slope (PAR) SF13538.4to $120 $16,140105390 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF11260.8to $120 $13,440105391 5 ft

feet 4.0-5.0%60.8 Cross Slope (PAR) SF2064.8to $120 $2,400105392 5 ft

feet -.28"61.8 Vertical Change REF562.8to105385 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF2671.4to $120 $3,120105393 5 ft

feet .32"74.1 Vertical Change LF575.1to $75 $375105386 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF124100.8to $120 $14,940105394 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF169134.5to $120 $20,220105395 5 ft

feet .27"123.4 Vertical Change REF5124.4to105387 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF52145.8to $120 $6,240105396 5 ft

feet .28"145.7 Vertical Change REF5146.7to105388 5 ft

$82,035.00TOTAL COST FOR: GEORGIA AVESW side of Starting at: LIME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GEORGIA AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

GRAPEFRUIT WAY

End Street Name

2201201222

Run ID

Georgia Ave

44

ID Sidewalk Width

Priority

feet .36"1.3 Vertical Change REF52.3to105145 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF196.1to $120 $2,280105155 5 ft

feet -.4"7.4 Vertical Change LF58.4to $75 $375105146 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF1211.3to $120 $1,500105156 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF1414.1to $120 $1,680105157 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF2622.5to $120 $3,120105158 5 ft

feet 60"19.2 Protruding Object JOB520.2to $99 $99105170 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF6037.3to $120 $7,260105159 5 ft

feet 72"27.4 Protruding Object JOB528.4to $99 $99105171 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF5953.1to $120 $7,020105160 5 ft

feet .29"42.3 Vertical Change REF543.3to105148 5 ft

feet53.3 Key Note Segment 9973.0to105167 5 ft

feet .37"63.9 Vertical Change REF564.9to105149 5 ft

feet .76"66.5 Vertical Change REF567.5to105150 5 ft

feet 5.0-6.0%73.0 774.3to105172 5 ft

feet 4.0-5.0%74.5 Cross Slope (PAR) SF2779.8to $120 $3,180105161 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF5591.3to $120 $6,600105162 5 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF33100.3to $120 $3,960105163 5 ft

feet101.0 Key Note Segment 95120.0to105168 5 ft

feet .33"120.6 Vertical Change REF5121.6to105151 5 ft

feet 3.0-4.0%121.6 Cross Slope (PAR) SF6122.8to $120 $720105164 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF21127.8to $120 $2,460105165 5 ft

feet128.7 Key Note Segment 93147.3to105169 5 ft

feet -.28"139.0 Vertical Change REF5140.0to105152 5 ft

feet .3"148.3 Vertical Change LF5149.3to $75 $375105153 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF72164.2to $120 $8,640105166 5 ft

feet .97"164.5 Vertical Change SF5165.5to $75 $375105154 5 ft

$49,743.00TOTAL COST FOR: GEORGIA AVESW side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GEORGIA CT

Street Side

936 GEORGIA CT

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201141

Run ID

Georgia Ct

32

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 9218.6to104887 5 ft

feet .34"5.2 Vertical Change REF56.2to104871 5 ft

feet .37"11.6 Vertical Change REF512.6to104872 5 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF5129.8to $120 $6,060104882 5 ft

feet .59"21.5 Vertical Change REF522.5to104873 5 ft

feet 3.0-4.0%32.8 Cross Slope (PAR) SF2036.8to $120 $2,400104883 5 ft

feet36.8 Key Note Segment 10357.3to104888 5 ft

feet -.31"53.2 Vertical Change REF554.2to104874 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF864.1to $120 $1,020104884 5 ft

feet68.3 Key Note Segment 11791.7to104889 5 ft

feet .34"69.1 Vertical Change REF570.1to104875 5 ft

feet .33"76.4 Vertical Change REF577.4to104876 5 ft

feet .28"83.1 Vertical Change REF584.1to104877 5 ft

feet .43"92.3 Vertical Change REF593.3to104878 5 ft

feet .51"98.0 Vertical Change REF599.0to104879 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF78114.4to $120 $9,360104885 5 ft

feet .26"103.5 Vertical Change REF5104.5to104880 5 ft

feet 4.0-5.0%115.1 Cross Slope (PAR) SF11117.3to $120 $1,320104886 5 ft

feet .4"117.9 Vertical Change LF5118.9to $75 $375104881 5 ft

$20,535.00TOTAL COST FOR: GEORGIA CTSW side of Starting at: 936 GEORGIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GEORGIA CT

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

936 GEORGIA CT

End Street Name

2201201139

Run ID

Georgia Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%3.1 Cross Slope (PAR) SF9121.3to $120 $10,920104860 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF4132.4to $120 $4,920104861 5 ft

feet 3.0-4.0%35.0 Cross Slope (PAR) SF2139.3to $120 $2,580104862 5 ft

feet -.26"42.8 Vertical Change REF543.8to104857 5 ft

feet 3.0-4.0%43.0 Cross Slope (PAR) SF2748.3to $120 $3,180104863 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF9066.3to $120 $10,800104864 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF3377.3to $120 $3,900104865 5 ft

feet .34"73.7 Vertical Change REF574.7to104858 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1584.8to $120 $1,800104866 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF1591.8to $120 $1,800104867 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF2998.0to $120 $3,420104868 5 ft

feet98.3 Key Note Segment 96117.5to104870 5 ft

feet .5"100.9 Vertical Change REF5101.9to104859 5 ft

feet 7.0-8.0%117.6 Cross Slope (Driveway) SF7118.9to $40 $260104869 5 ft

$43,580.00TOTAL COST FOR: GEORGIA CTNE side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GILL AVE

Street Side

NOBLE ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211600

Run ID

Gill Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF184.8to $120 $2,160106517 5 ft

feet 3.0-4.0%7.8 Cross Slope (PAR) SF2613.0to $120 $3,120106518 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF2718.3to $120 $3,180106519 5 ft

feet .39"27.0 Vertical Change LF528.0to $75 $375106500 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF5351.8to $120 $6,300106520 5 ft

feet .29"56.5 Vertical Change LF557.5to $75 $375106501 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF4874.3to $120 $5,700106521 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF2381.3to $120 $2,760106522 5 ft

feet81.3 Key Note Segment 114104.1to106552 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF54115.8to $120 $6,420106523 5 ft

feet117.5 Key Note Segment 118141.1to106553 5 ft

feet 2.0-3.0%142.6 Cross Slope (PAR) SF13145.1to $120 $1,500106524 5 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF14160.6to $120 $1,680106525 5 ft

feet 3.0-4.0%164.6 Cross Slope (PAR) SF9166.3to $120 $1,020106526 5 ft

feet 2.0-3.0%168.0 Cross Slope (PAR) SF309229.7to $120 $37,020106527 5 ft

feet -.27"185.5 Vertical Change REF5186.5to106502 5 ft

feet -.59"203.9 Vertical Change REF5204.9to106503 5 ft

feet -.3"206.0 Vertical Change REF5207.0to106504 5 ft

feet -.3"219.8 Vertical Change REF5220.8to106505 5 ft

feet .28"228.7 Vertical Change REF5229.7to106506 5 ft

feet -.78"232.0 Vertical Change SF5233.0to $75 $375106507 5 ft

feet .26"233.9 Vertical Change LF5234.9to $75 $375106508 5 ft

feet 2.0-3.0%236.6 Cross Slope (PAR) SF39244.3to $120 $4,620106528 5 ft

feet 2.0-3.0%252.2 Cross Slope (PAR) SF48261.8to $120 $5,760106529 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF37276.2to $120 $4,440106530 5 ft

feet 2.0-3.0%278.5 Cross Slope (PAR) SF17281.9to $120 $2,040106531 5 ft

feet 2.0-3.0%284.7 Cross Slope (PAR) SF85301.6to $120 $10,140106532 5 ft

feet 2.0-3.0%306.0 Cross Slope (PAR) SF88323.5to $120 $10,500106533 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GILL AVE

Street Side

NOBLE ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211600

Run ID

Gill Ave

68

ID Sidewalk Width

Priority

feet .37"312.7 Vertical Change REF5313.7to106509 5 ft

feet324.3 Key Note Segment 148353.9to106554 5 ft

feet 2.0-3.0%358.8 Cross Slope (PAR) SF27364.1to $120 $3,180106534 5 ft

feet 3.0-4.0%368.4 Cross Slope (PAR) SF72382.8to $120 $8,640106535 5 ft

feet 2.0-3.0%384.1 Cross Slope (PAR) SF7385.4to $120 $780106536 5 ft

feet 2.0-3.0%387.5 Cross Slope (PAR) SF88405.1to $120 $10,560106537 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF74422.2to $120 $8,820106538 5 ft

feet .32"424.6 Vertical Change LF5425.6to $75 $375106510 5 ft

feet .26"432.9 Vertical Change REF5433.9to106511 5 ft

feet 3.0-4.0%433.1 Cross Slope (PAR) SF34439.9to $120 $4,080106539 5 ft

feet .3"438.3 Vertical Change REF5439.3to106512 5 ft

feet 2.0-3.0%440.7 Cross Slope (PAR) SF83457.3to $120 $9,960106540 5 ft

feet 2.0-3.0%461.0 Cross Slope (PAR) SF218504.6to $120 $26,160106541 5 ft

feet 3.0-4.0%506.8 Cross Slope (PAR) SF42515.3to $120 $5,100106542 5 ft

feet 2.0-3.0%516.4 Cross Slope (PAR) SF168549.9to $120 $20,100106543 5 ft

feet -.34"524.8 Vertical Change REF5525.8to106513 5 ft

feet -.29"542.5 Vertical Change REF5543.5to106514 5 ft

feet 3.0-4.0%552.6 Cross Slope (PAR) SF11554.8to $120 $1,320106544 5 ft

feet 2.0-3.0%555.0 Cross Slope (PAR) SF38562.5to $120 $4,500106545 5 ft

feet 3.0-4.0%565.1 Cross Slope (PAR) SF47574.4to $120 $5,580106546 5 ft

feet 2.0-3.0%574.4 Cross Slope (PAR) SF5575.4to $120 $600106547 5 ft

feet 2.0-3.0%577.7 Cross Slope (PAR) SF7579.1to $120 $840106548 5 ft

feet .54"587.5 Vertical Change SF5588.5to $75 $375106515 5 ft

feet 2.0-3.0%588.8 Cross Slope (PAR) SF94607.5to $120 $11,220106549 5 ft

feet607.5 Key Note Segment 155638.4to106555 5 ft

feet 3.0-4.0%638.4 Cross Slope (Driveway) SF12640.7to $40 $460106550 5 ft

feet 2.0-3.0%642.1 Cross Slope (PAR) SF121666.3to $120 $14,520106551 5 ft

feet -.46"655.5 Vertical Change REF5656.5to106516 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GILL AVE

Street Side

NOBLE ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211600

Run ID

Gill Ave

68

ID Sidewalk Width

Priority

$247,030.00TOTAL COST FOR: GILL AVEN side of Starting at: NOBLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLADE AVE

Street Side

ASHBURY CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2109150904

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF204.4to $120 $2,40066960 5 ft

feet 6.0-7.0%5.0 Cross Slope (PAR) SF76.4to $120 $84066961 5 ft

feet 5.0-6.0%6.9 Cross Slope (PAR) SF2010.8to $120 $2,34066962 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF2516.3to $120 $2,94066963 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF6129.5to $120 $7,32066964 5 ft

feet30.4 Key Note Segment 16763.7to67015 5 ft

feet .32"63.8 Vertical Change REF564.8to66937 5 ft

feet 5.0-6.0%65.5 Cross Slope (PAR) SF666.7to $120 $72066965 5 ft

feet 3.0-4.0%69.9 Cross Slope (PAR) SF2374.4to $120 $2,70066966 5 ft

feet75.6 Key Note Segment 144104.4to67016 5 ft

feet 9.0-10.0%104.8 Cross Slope (PAR) SF5105.8to $120 $60066967 5 ft

feet -.26"107.5 Vertical Change LF5108.5to $75 $37566938 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF28114.5to $120 $3,36066968 5 ft

feet 2.0-3.0%117.2 Cross Slope (PAR) SF69130.9to $120 $8,22066969 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF11137.8to $120 $1,26066970 5 ft

feet 2.0-3.0%144.1 Cross Slope (PAR) SF120168.0to $120 $14,34066971 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF32179.1to $120 $3,78066972 5 ft

feet179.1 Key Note Segment 150209.0to67017 5 ft

feet .31"179.7 Vertical Change REF19183.4to66939 5 ft

feet 2.0-3.0%212.6 Cross Slope (PAR) SF25217.5to $120 $2,94066973 5 ft

feet 2.0-3.0%226.1 Cross Slope (PAR) SF20230.1to $120 $2,40066974 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF37239.7to $120 $4,44066975 5 ft

feet 4.0-5.0%240.9 Cross Slope (PAR) SF37248.3to $120 $4,44066976 5 ft

feet -.26"243.4 Vertical Change REF5244.4to66940 5 ft

feet248.3 Key Note Segment 134275.0to67018 5 ft

feet 2.0-3.0%281.9 Cross Slope (PAR) SF11284.0to $120 $1,26066977 5 ft

feet -.28"287.1 Vertical Change LF5288.1to $75 $37566941 5 ft

feet295.9 Key Note Segment 164328.6to67019 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLADE AVE

Street Side

ASHBURY CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2109150904

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet .3"303.0 Vertical Change REF5304.0to66942 5 ft

feet .36"310.8 Vertical Change REF5311.8to66943 5 ft

feet 2.0-3.0%336.4 Cross Slope (PAR) SF94355.2to $120 $11,28066978 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF5358.3to $120 $60066979 5 ft

feet 3.0-4.0%362.4 Cross Slope (PAR) SF20366.4to $120 $2,40066980 5 ft

feet 2.0-3.0%367.4 Cross Slope (PAR) SF7368.8to $120 $84066981 5 ft

feet 2.0-3.0%374.4 Cross Slope (PAR) SF88392.0to $120 $10,56066982 5 ft

feet 2.0-3.0%394.1 Cross Slope (PAR) SF18397.6to $120 $2,10066983 5 ft

feet 3.0-4.0%399.9 Cross Slope (PAR) SF8401.5to $120 $96066984 5 ft

feet402.5 Key Note Segment 144431.3to67020 5 ft

feet 3.0-4.0%432.9 Cross Slope (PAR) SF7434.2to $120 $78066985 5 ft

feet 2.0-3.0%436.5 Cross Slope (PAR) SF24441.2to $120 $2,82066986 5 ft

feet 2.0-3.0%443.8 Cross Slope (PAR) SF71458.0to $120 $8,52066987 5 ft

feet .3"460.4 Vertical Change LF5461.4to $75 $37566944 5 ft

feet460.8 Key Note Segment 174495.5to67021 5 ft

feet 3.0-4.0%498.8 Cross Slope (PAR) SF15501.7to $120 $1,74066988 5 ft

feet504.8 Key Note Segment 165537.8to67022 5 ft

feet .3"536.0 Vertical Change REF5537.0to66945 5 ft

feet -.38"538.7 Vertical Change LF5539.7to $75 $37566946 5 ft

feet 3.0-4.0%539.9 Cross Slope (PAR) SF72554.3to $120 $8,64066989 5 ft

feet .55"542.3 Vertical Change REF5543.3to66947 5 ft

feet 2.0-3.0%555.5 Cross Slope (PAR) SF30561.4to $120 $3,54066990 5 ft

feet 3.0-4.0%564.7 Cross Slope (PAR) SF15567.8to $120 $1,86066991 5 ft

feet 4.0-5.0%570.3 Cross Slope (PAR) SF20574.2to $120 $2,34066992 5 ft

feet578.0 Key Note Segment 124602.8to67023 5 ft

feet .46"594.9 Vertical Change REF5595.9to66948 5 ft

feet -.52"604.4 Vertical Change SF5605.4to $75 $37566949 5 ft

feet 3.0-4.0%605.5 Cross Slope (PAR) SF204646.3to $120 $24,48066993 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLADE AVE

Street Side

ASHBURY CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2109150904

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet .27"645.8 Vertical Change REF5646.8to66950 5 ft

feet 2.0-3.0%646.5 Cross Slope (PAR) SF15649.4to $120 $1,74066994 5 ft

feet 2.0-3.0%651.6 Cross Slope (PAR) SF7652.9to $120 $78066995 5 ft

feet 2.0-3.0%656.5 Cross Slope (PAR) SF14659.2to $120 $1,62066996 5 ft

feet 2.0-3.0%661.7 Cross Slope (PAR) SF12664.0to $120 $1,38066997 5 ft

feet 2.0-3.0%673.1 Cross Slope (PAR) SF9674.9to $120 $1,08066998 5 ft

feet675.8 Key Note Segment 183712.3to67024 5 ft

feet 2.0-3.0%716.1 Cross Slope (PAR) SF8717.7to $120 $96066999 5 ft

feet725.2 Key Note Segment 126750.3to67025 5 ft

feet .38"739.8 Vertical Change REF5740.8to66951 5 ft

feet 8.0-9.0%750.5 Cross Slope (Driveway) SF6751.7to $40 $24067000 5 ft

feet 4.0-5.0%753.7 Cross Slope (PAR) SF41761.9to $120 $4,92067001 5 ft

feet 2.0-3.0%763.8 Cross Slope (PAR) SF15766.8to $120 $1,80067002 5 ft

feet 2.0-3.0%769.9 Cross Slope (PAR) SF85786.8to $120 $10,14067003 5 ft

feet -.28"778.8 Vertical Change REF5779.8to66952 5 ft

feet 1.39"784.6 Vertical Change REF5785.6to66953 5 ft

feet 3.0-4.0%791.4 Cross Slope (PAR) SF83808.0to $120 $9,96067004 5 ft

feet 2.0-3.0%809.1 Cross Slope (PAR) SF31815.3to $120 $3,72067005 5 ft

feet815.4 Key Note Segment 135842.3to67026 5 ft

feet .31"828.3 Vertical Change REF5829.3to66954 5 ft

feet 3.0-4.0%846.0 Cross Slope (PAR) SF11848.2to $120 $1,32067006 5 ft

feet855.9 Key Note Segment 137883.3to67027 5 ft

feet .4"885.7 Vertical Change LF5886.7to $75 $37566955 5 ft

feet 2.0-3.0%887.3 Cross Slope (PAR) SF6888.4to $120 $66067007 5 ft

feet 3.0-4.0%892.4 Cross Slope (PAR) SF7893.7to $120 $78067008 5 ft

feet 3.0-4.0%896.4 Cross Slope (PAR) SF44905.2to $120 $5,28067009 5 ft

feet 2.0-3.0%906.2 Cross Slope (PAR) SF96925.3to $120 $11,46067010 5 ft

feet .32"906.9 Vertical Change REF5907.9to66956 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLADE AVE

Street Side

ASHBURY CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2109150904

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet -.32"921.6 Vertical Change REF5922.6to66957 5 ft

feet928.8 Key Note Segment 144957.5to67028 5 ft

feet .29"932.8 Vertical Change REF5933.8to66958 5 ft

feet 5.0-6.0%957.8 Cross Slope (Driveway) SF5958.8to $40 $20067011 5 ft

feet 3.0-4.0%959.7 Cross Slope (PAR) SF37967.1to $120 $4,44067012 5 ft

feet 2.0-3.0%967.1 Cross Slope (PAR) SF13969.7to $120 $1,56067013 5 ft

feet 2.0-3.0%971.9 Cross Slope (PAR) SF67985.2to $120 $7,98067014 5 ft

feet .34"972.8 Vertical Change REF5973.8to66959 5 ft

$224,030.00TOTAL COST FOR: GLADE AVEW side of Starting at: ASHBURY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GLADE AVE

Street Side

EXPRESS CT

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109150854

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%4.8 Cross Slope (PAR) SF6918.6to $120 $8,28066880 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF11542.8to $120 $13,74066881 5 ft

feet 3.0-4.0%49.9 Cross Slope (PAR) SF2855.4to $120 $3,30066882 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF4271.6to $120 $5,10066883 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF2379.7to $120 $2,70066884 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF1189.0to $120 $1,32066885 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF58104.0to $120 $6,96066886 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF12106.3to $120 $1,38066887 5 ft

feet106.3 Key Note Segment 151136.4to66925 5 ft

feet -.32"109.1 Vertical Change REF5110.1to66872 5 ft

feet .44"126.2 Vertical Change REF5127.2to66873 5 ft

feet 4.0-5.0%140.1 Cross Slope (PAR) SF117163.4to $120 $13,98066888 5 ft

feet 2.0-3.0%163.4 Cross Slope (PAR) SF119187.2to $120 $14,28066889 5 ft

feet 3.0-4.0%191.1 Cross Slope (PAR) SF54201.8to $120 $6,42066890 5 ft

feet 3.0-4.0%203.9 Cross Slope (PAR) SF21208.0to $120 $2,46066891 5 ft

feet 3.0-4.0%210.6 Cross Slope (PAR) SF37217.9to $120 $4,38066892 5 ft

feet 4.0-5.0%221.2 Cross Slope (PAR) SF24225.9to $120 $2,82066893 5 ft

feet 3.0-4.0%230.0 Cross Slope (PAR) SF28235.5to $120 $3,30066894 5 ft

feet 2.0-3.0%236.6 Cross Slope (PAR) SF89254.4to $120 $10,68066895 5 ft

feet255.8 Key Note Segment 180291.9to66926 5 ft

feet .4"274.0 Vertical Change REF5275.0to66875 5 ft

feet 4.0-5.0%292.4 Cross Slope (Driveway) SF20296.3to $40 $78066896 5 ft

feet 5.0-6.0%301.9 Cross Slope (PAR) SF70315.8to $120 $8,34066897 5 ft

feet 3.0-4.0%319.4 Cross Slope (PAR) SF19323.1to $120 $2,22066898 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF48334.3to $120 $5,70066899 5 ft

feet 3.0-4.0%337.6 Cross Slope (PAR) SF55348.6to $120 $6,60066900 5 ft

feet 2.0-3.0%348.6 Cross Slope (PAR) SF33355.2to $120 $3,96066901 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF71371.5to $120 $8,52066902 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GLADE AVE

Street Side

EXPRESS CT

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109150854

Run ID

Glade Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%372.4 Cross Slope (PAR) SF92390.8to $120 $11,04066903 5 ft

feet .26"389.9 Vertical Change REF5390.9to66876 5 ft

feet 2.0-3.0%398.9 Cross Slope (PAR) SF110420.8to $120 $13,14066904 5 ft

feet .3"406.0 Vertical Change REF5407.0to66877 5 ft

feet 4.0-5.0%422.3 Cross Slope (PAR) SF47431.6to $120 $5,58066905 5 ft

feet 3.0-4.0%434.8 Cross Slope (PAR) SF62447.2to $120 $7,44066906 5 ft

feet 2.0-3.0%448.0 Cross Slope (PAR) SF65461.0to $120 $7,80066907 5 ft

feet 3.0-4.0%463.1 Cross Slope (PAR) SF55474.0to $120 $6,54066908 5 ft

feet .31"463.7 Vertical Change REF5464.7to66878 5 ft

feet 5.0-6.0%474.0 Cross Slope (PAR) SF74488.8to $120 $8,88066909 5 ft

feet 3.0-4.0%491.3 Cross Slope (PAR) SF17494.7to $120 $2,04066910 5 ft

feet 4.0-5.0%497.2 Cross Slope (PAR) SF6498.3to $120 $66066911 5 ft

feet 4.0-5.0%502.1 Cross Slope (PAR) SF20506.1to $120 $2,40066912 5 ft

feet 3.0-4.0%509.3 Cross Slope (PAR) SF26514.4to $120 $3,06066913 5 ft

feet 2.17"513.5 Vertical Change REF5514.5to66879 5 ft

feet 2.0-3.0%515.3 Cross Slope (PAR) SF8516.8to $120 $90066914 5 ft

feet 2.0-3.0%519.7 Cross Slope (PAR) SF48529.4to $120 $5,82066915 5 ft

feet 3.0-4.0%533.0 Cross Slope (PAR) SF9534.7to $120 $1,02066916 5 ft

feet 2.0-3.0%536.2 Cross Slope (PAR) SF131562.4to $120 $15,72066917 5 ft

feet 4.0-5.0%562.4 Cross Slope (PAR) SF74577.1to $120 $8,82066918 5 ft

feet 2.0-3.0%578.9 Cross Slope (PAR) SF39586.6to $120 $4,62066919 5 ft

feet 3.0-4.0%588.7 Cross Slope (PAR) SF28594.3to $120 $3,36066920 5 ft

feet 2.0-3.0%594.3 Cross Slope (PAR) SF62606.7to $120 $7,44066921 5 ft

feet 4.0-5.0%608.5 Cross Slope (PAR) SF23613.0to $120 $2,70066922 5 ft

feet 2.0-3.0%613.0 Cross Slope (PAR) SF8614.6to $120 $96066923 5 ft

feet 2.0-3.0%621.4 Cross Slope (PAR) SF7622.8to $120 $84066924 5 ft

$258,000.00TOTAL COST FOR: GLADE AVEE side of Starting at: EXPRESS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GLADE AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109150907

Run ID

Glade Ave

40

ID Sidewalk Width

Priority

feet 6.0-7.0%1.4 Cross Slope (PAR) SF429.8to $120 $5,04067031 5 ft

feet 5.0-6.0%9.8 Cross Slope (PAR) SF2514.9to $120 $3,06067032 5 ft

feet 3.0-4.0%14.9 Cross Slope (PAR) SF5826.5to $120 $6,96067033 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF4938.5to $120 $5,82067034 5 ft

feet .32"28.9 Vertical Change REF529.9to67029 5 ft

feet38.5 Key Note Segment 9457.3to67041 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF860.3to $120 $90067035 5 ft

feet60.7 Key Note Segment 9078.7to67042 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF2688.4to $120 $3,06067036 5 ft

feet 4.0-5.0%89.2 Cross Slope (PAR) SF90107.2to $120 $10,80067037 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF157139.3to $120 $18,78067038 5 ft

feet .32"110.4 Vertical Change REF5111.4to67030 5 ft

feet 3.0-4.0%141.4 Cross Slope (PAR) SF35148.3to $120 $4,14067039 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF5149.3to $120 $60067040 5 ft

$59,160.00TOTAL COST FOR: GLADE AVES side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GLADE AVE

Street Side

MARIE DR

Survey Street Name Starting Street Name

EXPRESS CT

End Street Name

2109150847

Run ID

Glade Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8216.4to $120 $9,84066755 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF2622.5to $120 $3,06066756 5 ft

feet22.8 Key Note Segment 10543.7to66820 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF14072.8to $120 $16,80066757 5 ft

feet73.2 Key Note Segment 141101.4to66821 5 ft

feet 3.0-4.0%109.0 Cross Slope (PAR) SF56120.1to $120 $6,66066758 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF41128.8to $120 $4,92066759 5 ft

feet128.8 Key Note Segment 106150.1to66822 5 ft

feet 2.0-3.0%154.6 Cross Slope (PAR) SF33161.1to $120 $3,90066760 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF11170.6to $120 $1,32066761 5 ft

feet171.3 Key Note Segment 118194.9to66823 5 ft

feet 3.5"176.3 Vertical Change REF5177.3to66726 5 ft

feet -.26"178.4 Vertical Change REF5179.4to66727 5 ft

feet 4.0-5.0%197.9 Cross Slope (PAR) SF94216.7to $120 $11,28066762 5 ft

feet -.27"200.5 Vertical Change REF5201.5to66728 5 ft

feet 3.0-4.0%219.8 Cross Slope (PAR) SF10221.8to $120 $1,20066763 5 ft

feet221.8 Key Note Segment 97241.2to66824 5 ft

feet .39"240.7 Vertical Change REF5241.7to66729 5 ft

feet 4.0-5.0%243.1 Cross Slope (PAR) SF96262.2to $120 $11,46066764 5 ft

feet 3.0-4.0%264.9 Cross Slope (PAR) SF17268.2to $120 $1,98066765 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF58280.3to $120 $6,90066766 5 ft

feet280.3 Key Note Segment 100300.3to66825 5 ft

feet 3.0-4.0%301.8 Cross Slope (PAR) SF26307.0to $120 $3,12066767 5 ft

feet 2.0-3.0%307.0 Cross Slope (PAR) SF116330.2to $120 $13,92066768 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF18336.4to $120 $2,16066769 5 ft

feet336.4 Key Note Segment 89354.2to66826 5 ft

feet .26"356.3 Vertical Change LF5357.3to $75 $37566730 5 ft

feet 2.0-3.0%357.9 Cross Slope (PAR) SF5358.9to $120 $60066770 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GLADE AVE

Street Side

MARIE DR

Survey Street Name Starting Street Name

EXPRESS CT

End Street Name

2109150847

Run ID

Glade Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%361.8 Cross Slope (PAR) SF19365.5to $120 $2,22066771 5 ft

feet 2.0-3.0%365.5 Cross Slope (PAR) SF26370.7to $120 $3,12066772 5 ft

feet 2.0-3.0%377.9 Cross Slope (PAR) SF66391.0to $120 $7,86066773 5 ft

feet392.0 Key Note Segment 104412.7to66827 5 ft

feet -.3"403.6 Vertical Change REF5404.6to66731 5 ft

feet 2.0-3.0%414.6 Cross Slope (PAR) SF149444.4to $120 $17,88066774 5 ft

feet 3.0-4.0%446.6 Cross Slope (PAR) SF6447.8to $120 $72066775 5 ft

feet447.8 Key Note Segment 103468.3to66828 5 ft

feet -.28"468.6 Vertical Change LF5469.6to $75 $37566733 5 ft

feet 2.0-3.0%471.1 Cross Slope (PAR) SF15474.1to $120 $1,80066776 5 ft

feet474.1 Key Note Segment 99493.8to66829 5 ft

feet -.26"475.0 Vertical Change REF5476.0to66734 5 ft

feet .29"477.6 Vertical Change REF5478.6to66735 5 ft

feet .42"494.3 Vertical Change REF5495.3to66736 5 ft

feet 2.0-3.0%503.7 Cross Slope (PAR) SF63516.2to $120 $7,50066777 5 ft

feet 2.0-3.0%521.8 Cross Slope (PAR) SF8523.4to $120 $96066778 5 ft

feet528.2 Key Note Segment 98547.8to66830 5 ft

feet -.26"534.1 Vertical Change REF5535.1to66737 5 ft

feet .33"549.5 Vertical Change LF5550.5to $75 $37566738 5 ft

feet 4.0-5.0%553.3 Cross Slope (PAR) SF19557.0to $120 $2,22066779 5 ft

feet 2.0-3.0%559.2 Cross Slope (PAR) SF19563.0to $120 $2,28066780 5 ft

feet 2.0-3.0%566.4 Cross Slope (PAR) SF26571.6to $120 $3,12066781 5 ft

feet 3.0-4.0%575.8 Cross Slope (PAR) SF22580.2to $120 $2,64066782 5 ft

feet 2.0-3.0%581.3 Cross Slope (PAR) SF165614.3to $120 $19,80066783 5 ft

feet615.1 Key Note Segment 91633.3to66831 5 ft

feet 7.0-8.0%633.3 Cross Slope (Driveway) SF6634.4to $40 $22066784 5 ft

feet 4.0-5.0%635.6 Cross Slope (PAR) SF7637.0to $120 $84066785 5 ft

feet 4.0-5.0%642.1 Cross Slope (PAR) SF71656.2to $120 $8,46066786 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GLADE AVE

Street Side

MARIE DR

Survey Street Name Starting Street Name

EXPRESS CT

End Street Name

2109150847

Run ID

Glade Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%657.4 Cross Slope (PAR) SF36664.6to $120 $4,32066787 5 ft

feet664.6 Key Note Segment 141692.7to66832 5 ft

feet .29"666.3 Vertical Change REF5667.3to66739 5 ft

feet -.29"694.3 Vertical Change REF5695.3to66740 5 ft

feet 4.0-5.0%694.3 Cross Slope (PAR) SF40702.3to $120 $4,80066788 5 ft

feet 2.0-3.0%706.3 Cross Slope (PAR) SF47715.6to $120 $5,58066789 5 ft

feet 3.0-4.0%718.2 Cross Slope (PAR) SF13720.8to $120 $1,56066790 5 ft

feet .34"718.4 Vertical Change REF5719.4to66741 5 ft

feet 3.0-4.0%724.8 Cross Slope (PAR) SF9726.6to $120 $1,08066791 5 ft

feet727.5 Key Note Segment 135754.4to66833 5 ft

feet 2.0-3.0%756.4 Cross Slope (PAR) SF68770.0to $120 $8,16066792 5 ft

feet 2.0-3.0%773.4 Cross Slope (PAR) SF239821.1to $120 $28,62066793 5 ft

feet .26"789.7 Vertical Change REF5790.7to66742 5 ft

feet -.26"813.3 Vertical Change REF5814.3to66743 5 ft

feet823.1 Key Note Segment 144851.8to66834 5 ft

feet 3.0-4.0%853.3 Cross Slope (PAR) SF8854.9to $120 $96066794 5 ft

feet 2.0-3.0%855.1 Cross Slope (PAR) SF71869.2to $120 $8,46066795 5 ft

feet870.3 Key Note Segment 178905.8to66835 5 ft

feet .27"889.7 Vertical Change REF5890.7to66744 5 ft

feet -.36"904.3 Vertical Change REF18907.8to66745 5 ft

feet 4.0-5.0%907.3 Cross Slope (PAR) SF30913.3to $120 $3,60066796 5 ft

feet 2.0-3.0%914.8 Cross Slope (PAR) SF33921.3to $120 $3,90066797 5 ft

feet 2.0-3.0%924.6 Cross Slope (PAR) SF9926.4to $120 $1,08066798 5 ft

feet 2.0-3.0%930.3 Cross Slope (PAR) SF17933.7to $120 $2,04066799 5 ft

feet .32"931.8 Vertical Change REF5932.8to66746 5 ft

feet 3.0-4.0%936.0 Cross Slope (PAR) SF25940.9to $120 $2,94066800 5 ft

feet 3.0-4.0%943.8 Cross Slope (PAR) SF5944.8to $120 $60066801 5 ft

feet 2.0-3.0%945.9 Cross Slope (PAR) SF37953.3to $120 $4,44066802 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GLADE AVE

Street Side

MARIE DR

Survey Street Name Starting Street Name

EXPRESS CT

End Street Name

2109150847

Run ID

Glade Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%956.9 Cross Slope (PAR) SF51967.0to $120 $6,06066803 5 ft

feet 2.0-3.0%969.3 Cross Slope (PAR) SF32975.7to $120 $3,84066804 5 ft

feet975.7 Key Note Segment 1561006.8to66836 5 ft

feet 2.0-3.0%1010.8 Cross Slope (PAR) SF161014.0to $120 $1,92066805 5 ft

feet 4.0-5.0%1014.5 Cross Slope (PAR) SF201018.4to $120 $2,34066806 5 ft

feet 2.0-3.0%1018.4 Cross Slope (PAR) SF191022.1to $120 $2,22066807 5 ft

feet .31"1023.1 Vertical Change LF51024.1to $75 $37566748 5 ft

feet 2.0-3.0%1026.3 Cross Slope (PAR) SF541037.0to $120 $6,42066808 5 ft

feet -.4"1027.4 Vertical Change REF51028.4to66749 5 ft

feet 4.0-5.0%1037.0 Cross Slope (PAR) SF121039.3to $120 $1,38066809 5 ft

feet 5.0-6.0%1041.8 Cross Slope (PAR) SF201045.8to $120 $2,40066810 5 ft

feet .59"1042.7 Vertical Change REF51043.7to66750 5 ft

feet 3.0-4.0%1045.8 Cross Slope (PAR) SF781061.3to $120 $9,30066811 5 ft

feet 3.0-4.0%1065.0 Cross Slope (PAR) SF291070.8to $120 $3,48066812 5 ft

feet .26"1067.8 Vertical Change REF51068.8to66751 5 ft

feet 2.0-3.0%1071.9 Cross Slope (PAR) SF211076.2to $120 $2,58066813 5 ft

feet 3.0-4.0%1078.4 Cross Slope (PAR) SF191082.3to $120 $2,34066814 5 ft

feet .26"1080.3 Vertical Change REF51081.3to66752 5 ft

feet 2.0-3.0%1083.5 Cross Slope (PAR) SF2381131.1to $120 $28,56066815 5 ft

feet .26"1118.2 Vertical Change REF51119.2to66753 5 ft

feet 4.0-5.0%1136.3 Cross Slope (PAR) SF201140.3to $120 $2,40066816 5 ft

feet 3.0-4.0%1142.5 Cross Slope (PAR) SF101144.4to $120 $1,14066817 5 ft

feet .39"1144.5 Vertical Change LF51145.5to $75 $37566754 5 ft

feet 3.0-4.0%1146.5 Cross Slope (PAR) SF951165.4to $120 $11,34066818 5 ft

feet 6.0-7.0%1168.2 71169.6to66837 5 ft

feet 6.0-7.0%1168.8 Cross Slope (PAR) SF91170.5to $120 $1,02066819 5 ft

$353,515.00TOTAL COST FOR: GLADE AVENE side of Starting at: MARIE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GLADE AVE

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

MARIE DR

End Street Name

2109150910

Run ID

Glade Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF152.9to $120 $1,74067054 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF5113.9to $120 $6,06067055 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF2126.0to $120 $2,52067056 5 ft

feet26.4 Key Note Segment 9946.2to67079 5 ft

feet 2.08"31.0 Vertical Change REF532.0to67043 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF1151.0to $120 $1,26067057 5 ft

feet51.0 Key Note Segment 9870.6to67080 5 ft

feet .36"54.7 Vertical Change REF555.7to67044 5 ft

feet .27"69.0 Vertical Change REF570.0to67045 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF2076.7to $120 $2,34067058 5 ft

feet 4.0-5.0%80.6 Cross Slope (PAR) SF9699.7to $120 $11,46067059 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF9104.8to $120 $1,02067060 5 ft

feet 4.0-5.0%106.7 Cross Slope (PAR) SF23111.2to $120 $2,70067061 5 ft

feet111.7 Key Note Segment 144140.4to67081 5 ft

feet .37"121.7 Vertical Change REF5122.7to67046 5 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF113171.2to $120 $13,50067062 5 ft

feet171.2 Key Note Segment 98190.7to67082 5 ft

feet .26"189.3 Vertical Change REF5190.3to67048 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF69207.0to $120 $8,22067063 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF60221.8to $120 $7,20067064 5 ft

feet 4.0-5.0%222.0 Cross Slope (PAR) SF23226.5to $120 $2,70067065 5 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF5227.5to $120 $60067066 5 ft

feet .35"232.4 Vertical Change LF14235.2to $75 $1,05067050 5 ft

feet233.3 Key Note Segment 138260.9to67083 5 ft

feet .46"261.5 Vertical Change LF5262.5to $75 $37567051 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF163296.2to $120 $19,56067067 5 ft

feet 4.0-5.0%296.2 Cross Slope (PAR) SF58307.8to $120 $6,96067068 5 ft

feet 3.0-4.0%310.4 Cross Slope (PAR) SF63323.0to $120 $7,56067069 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GLADE AVE

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

MARIE DR

End Street Name

2109150910

Run ID

Glade Ave

54

ID Sidewalk Width

Priority

feet 5.0-6.0%324.2 Cross Slope (PAR) SF6325.4to $120 $72067070 5 ft

feet 7.0-8.0%326.7 Cross Slope (PAR) SF25331.6to $120 $2,94067071 5 ft

feet 4.0-5.0%332.3 Cross Slope (PAR) SF194371.0to $120 $23,22067072 5 ft

feet371.0 Key Note Segment 136398.1to67084 5 ft

feet 3.0-4.0%401.0 Cross Slope (PAR) SF9402.8to $120 $1,08067073 5 ft

feet 2.0-3.0%404.1 Cross Slope (PAR) SF102424.5to $120 $12,24067074 5 ft

feet 2.0-3.0%426.9 Cross Slope (PAR) SF83443.5to $120 $9,96067075 5 ft

feet 2.0-3.0%446.8 Cross Slope (PAR) SF9448.5to $120 $1,02067076 5 ft

feet 2.0-3.0%465.8 Cross Slope (PAR) SF14468.5to $120 $1,62067077 5 ft

feet 2.0-3.0%471.5 Cross Slope (PAR) SF10473.4to $120 $1,14067078 5 ft

feet .28"471.8 Vertical Change REF5472.8to67053 5 ft

$150,765.00TOTAL COST FOR: GLADE AVES side of Starting at: STEVEN LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLADE AVE

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

ASHBURY CT

End Street Name

2109150856

Run ID

Glade Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF6813.8to $120 $8,16066930 5 ft

feet 2.19"3.2 Vertical Change REF54.2to66927 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF8231.7to $120 $9,84066931 5 ft

feet -.36"45.9 Vertical Change LF546.9to $75 $37566928 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF8564.7to $120 $10,14066932 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF2972.6to $120 $3,48066933 5 ft

feet 4.0-5.0%75.0 Cross Slope (PAR) SF876.5to $120 $90066934 5 ft

feet 5.0-6.0%75.0 1477.8to66935 5 ft

feet 5.0-6.0%75.0 Running Slope SF1477.8to $120 $1,68066936 5 ft

feet -.39"75.8 Vertical Change REF576.8to66929 5 ft

$34,575.00TOTAL COST FOR: GLADE AVEW side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GLENVILLE AVE

Street Side

1685 GLENVILLE AVE

Survey Street Name Starting Street Name

ASHBURY CT

End Street Name

2201271150

Run ID

Glenville
Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF51.0to $120 $600111001 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF15434.5to $120 $18,420111002 5 ft

feet -.32"22.7 Vertical Change REF523.7to110990 5 ft

feet34.5 Key Note Segment 15665.7to111016 5 ft

feet -.28"65.3 Vertical Change REF566.3to110991 5 ft

feet 4.0-5.0%66.8 Cross Slope (PAR) SF2972.6to $120 $3,480111003 5 ft

feet -.56"74.4 Vertical Change REF575.4to110992 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF8892.6to $120 $10,560111004 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF1596.1to $120 $1,800111005 5 ft

feet103.3 Key Note Segment 144132.0to111017 5 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF31140.1to $120 $3,660111006 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF16144.0to $120 $1,860111007 5 ft

feet .26"141.7 Vertical Change REF5142.7to110993 5 ft

feet 3.0-4.0%147.5 Cross Slope (PAR) SF19151.3to $120 $2,280111008 5 ft

feet 2.0-3.0%151.5 Cross Slope (PAR) SF40159.4to $120 $4,740111009 5 ft

feet 4.0-5.0%160.5 Cross Slope (PAR) SF212202.9to $120 $25,440111010 5 ft

feet .27"163.4 Vertical Change REF5164.4to110994 5 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF11205.0to $120 $1,260111011 5 ft

feet207.4 Key Note Segment 160239.3to111018 5 ft

feet .56"239.8 Vertical Change REF5240.8to110995 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF46249.8to $120 $5,520111012 5 ft

feet -.31"248.3 Vertical Change REF5249.3to110996 5 ft

feet 4.0-5.0%249.9 Cross Slope (PAR) SF6251.0to $120 $660111013 5 ft

feet .36"251.2 Vertical Change LF5252.2to $75 $375110997 5 ft

feet251.8 Key Note Segment 183288.3to111019 5 ft

feet -.29"254.3 Vertical Change REF5255.3to110998 5 ft

feet .27"278.6 Vertical Change REF5279.6to110999 5 ft

feet 4.0-5.0%288.5 Cross Slope (Driveway) SF7289.9to $40 $280111014 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GLENVILLE AVE

Street Side

1685 GLENVILLE AVE

Survey Street Name Starting Street Name

ASHBURY CT

End Street Name

2201271150

Run ID

Glenville
Ave

28

ID Sidewalk Width

Priority

feet 4.0-5.0%295.8 Cross Slope (PAR) SF98315.3to $120 $11,700111015 5 ft

feet .34"314.2 Vertical Change REF5315.2to111000 5 ft

$92,635.00TOTAL COST FOR: GLENVILLE AVEE side of Starting at: 1685 GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S GLENVILLE AVE

Street Side

ARIES CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271057

Run ID

Glenville
Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF14531.8to $120 $17,400110518 5 ft

feet 4.0-5.0%31.8 Cross Slope (PAR) SF5342.3to $120 $6,300110519 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF3749.8to $120 $4,380110520 5 ft

feet 4.0-5.0%50.9 Cross Slope (PAR) SF3858.5to $120 $4,560110521 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF2565.8to $120 $3,000110522 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF1168.7to $120 $1,260110523 5 ft

feet70.5 Key Note Segment 149100.3to110556 5 ft

feet .27"73.8 Vertical Change REF574.8to110492 5 ft

feet 2.0-3.0%104.5 Cross Slope (PAR) SF80120.4to $120 $9,540110524 5 ft

feet -.26"122.2 Vertical Change LF5123.2to $75 $375110493 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF30135.1to $120 $3,540110525 5 ft

feet 3.0-4.0%138.0 Cross Slope (PAR) SF6139.2to $120 $720110526 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF35146.8to $120 $4,200110527 5 ft

feet146.8 Key Note Segment 140174.8to110557 5 ft

feet .3"173.4 Vertical Change REF5174.4to110494 5 ft

feet 4.0-5.0%176.2 Cross Slope (PAR) SF62188.6to $120 $7,440110528 5 ft

feet .27"187.4 Vertical Change REF5188.4to110495 5 ft

feet 3.0-4.0%190.8 Cross Slope (PAR) SF58202.3to $120 $6,900110529 5 ft

feet -.36"204.6 Vertical Change LF5205.6to $75 $375110496 5 ft

feet 3.0-4.0%206.8 Cross Slope (PAR) SF29212.6to $120 $3,480110530 5 ft

feet212.6 Key Note Segment 141240.8to110558 5 ft

feet .26"215.8 Vertical Change REF5216.8to110497 5 ft

feet .26"239.2 Vertical Change REF5240.2to110498 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF11245.5to $120 $1,320110531 5 ft

feet 3.0-4.0%247.8 Cross Slope (PAR) SF23252.3to $120 $2,700110532 5 ft

feet 2.0-3.0%253.6 Cross Slope (PAR) SF11255.8to $120 $1,320110533 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF25263.3to $120 $3,000110534 5 ft

feet 4.0-5.0%264.9 Cross Slope (PAR) SF42273.3to $120 $5,040110535 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S GLENVILLE AVE

Street Side

ARIES CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271057

Run ID

Glenville
Ave

42

ID Sidewalk Width

Priority

feet .27"272.7 Vertical Change REF5273.7to110499 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF33279.8to $120 $3,900110536 5 ft

feet280.2 Key Note Segment 142308.6to110559 5 ft

feet 3.0-4.0%310.7 Cross Slope (PAR) SF8312.3to $120 $960110537 5 ft

feet 2.0-3.0%313.6 Cross Slope (PAR) SF86330.9to $120 $10,380110538 5 ft

feet 3.0-4.0%335.5 Cross Slope (PAR) SF7336.8to $120 $780110539 5 ft

feet 2.0-3.0%341.7 Cross Slope (PAR) SF21345.8to $120 $2,460110540 5 ft

feet 4.0-5.0%346.8 Cross Slope (PAR) SF86363.9to $120 $10,260110541 5 ft

feet .32"347.2 Vertical Change REF5348.2to110501 5 ft

feet 2.0-3.0%363.9 Cross Slope (PAR) SF7365.3to $120 $840110542 5 ft

feet367.7 Key Note Segment 143396.3to110560 5 ft

feet 3.23"394.8 Vertical Change REF5395.8to110502 5 ft

feet 3.0-4.0%397.6 Cross Slope (PAR) SF79413.3to $120 $9,420110543 5 ft

feet 2.0-3.0%415.7 Cross Slope (PAR) SF89433.4to $120 $10,620110544 5 ft

feet434.0 Key Note Segment 200473.9to110561 5 ft

feet .26"434.1 Vertical Change REF18437.6to110503 5 ft

feet .56"452.5 Vertical Change REF5453.5to110504 5 ft

feet .4"461.6 Vertical Change REF5462.6to110505 5 ft

feet .4"472.0 Vertical Change REF5473.0to110506 5 ft

feet 4.0-5.0%475.5 Cross Slope (PAR) SF27480.8to $120 $3,180110545 5 ft

feet 2.0-3.0%480.8 Cross Slope (PAR) SF42489.1to $120 $4,980110546 5 ft

feet .3"486.7 Vertical Change REF5487.7to110507 5 ft

feet 4.0-5.0%489.8 Cross Slope (PAR) SF78505.3to $120 $9,300110547 5 ft

feet 3.0-4.0%508.3 Cross Slope (PAR) SF70522.2to $120 $8,340110548 5 ft

feet .37"512.5 Vertical Change REF5513.5to110508 5 ft

feet 2.0-3.0%522.3 Cross Slope (PAR) SF41530.5to $120 $4,920110549 5 ft

feet .36"525.2 Vertical Change REF5526.2to110509 5 ft

feet 4.0-5.0%531.2 Cross Slope (PAR) SF141559.4to $120 $16,920110550 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S GLENVILLE AVE

Street Side

ARIES CT

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271057

Run ID

Glenville
Ave

42

ID Sidewalk Width

Priority

feet562.6 Key Note Segment 135589.6to110562 5 ft

feet -.26"566.1 Vertical Change REF5567.1to110510 5 ft

feet -.27"573.0 Vertical Change REF5574.0to110511 5 ft

feet .36"587.9 Vertical Change REF5588.9to110512 5 ft

feet 3.0-4.0%594.5 Cross Slope (PAR) SF33601.1to $120 $3,960110551 5 ft

feet 2.0-3.0%602.3 Cross Slope (PAR) SF17605.6to $120 $1,980110552 5 ft

feet 3.51"603.2 Vertical Change REF5604.2to110513 5 ft

feet 4.0-5.0%605.6 Cross Slope (PAR) SF121629.8to $120 $14,520110553 5 ft

feet631.5 Key Note Segment 134658.3to110563 5 ft

feet .49"631.8 Vertical Change REF5632.8to110515 5 ft

feet -.42"647.8 Vertical Change REF5648.8to110516 5 ft

feet 2.0-3.0%660.1 Cross Slope (PAR) SF11662.3to $120 $1,320110554 5 ft

feet 2.0-3.0%676.3 Cross Slope (PAR) SF17679.7to $120 $2,040110555 5 ft

$207,930.00TOTAL COST FOR: GLENVILLE AVEW/S side of Starting at: ARIES CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLENVILLE AVE

Street Side

ASHBURY CT

Survey Street Name Starting Street Name

COMMON WAY

End Street Name

2201271030

Run ID

Glenville
Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF8116.4to $120 $9,780110322 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF10742.6to $120 $12,780110323 5 ft

feet 1.26"23.4 Vertical Change REF524.4to110318 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF7860.8to $120 $9,300110324 5 ft

feet .3"50.2 Vertical Change REF551.2to110319 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF260114.8to $120 $31,140110325 5 ft

feet .28"79.9 Vertical Change REF580.9to110320 5 ft

feet 4.0-5.0%114.8 Cross Slope (PAR) SF43123.3to $120 $5,100110326 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF183159.9to $120 $21,960110327 5 ft

feet -.28"127.4 Vertical Change REF5128.4to110321 5 ft

$90,060.00TOTAL COST FOR: GLENVILLE AVEW side of Starting at: ASHBURY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLENVILLE AVE

Street Side

COMMON WAY

Survey Street Name Starting Street Name

FORUM WAY

End Street Name

2201271039

Run ID

Glenville
Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680110375 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF3316.3to $120 $3,960110376 5 ft

feet -.32"9.9 Vertical Change REF510.9to110369 5 ft

feet .77"22.6 Vertical Change SF523.6to $75 $375110370 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF6537.3to $120 $7,860110377 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF27692.6to $120 $33,120110378 5 ft

feet .26"73.5 Vertical Change REF574.5to110372 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF79109.1to $120 $9,480110379 5 ft

feet .31"97.6 Vertical Change REF598.6to110373 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF5114.3to $120 $600110380 5 ft

feet 3.0-4.0%116.7 Cross Slope (PAR) SF61128.8to $120 $7,260110381 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF10131.3to $120 $1,200110382 5 ft

feet 3.0-4.0%136.4 Cross Slope (PAR) SF9138.1to $120 $1,020110383 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF36145.9to $120 $4,320110384 5 ft

feet 4.0-5.0%148.3 Cross Slope (PAR) SF24153.1to $120 $2,880110385 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF9156.6to $120 $1,020110386 5 ft

feet -.48"158.3 Vertical Change LF5159.3to $75 $375110374 5 ft

$75,150.00TOTAL COST FOR: GLENVILLE AVEW side of Starting at: COMMON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GLENVILLE AVE

Street Side

FORUM WAY

Survey Street Name Starting Street Name

ARIES CT

End Street Name

2201271046

Run ID

Glenville
Ave

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF16132.3to $120 $19,320110433 5 ft

feet 5.0-6.0%35.1 Cross Slope (PAR) SF836.7to $120 $960110434 5 ft

feet 6.0-7.0%36.7 Cross Slope (PAR) SF638.0to $120 $780110435 5 ft

feet 5.0-6.0%38.2 Cross Slope (PAR) SF10158.5to $120 $12,180110436 5 ft

feet 6.0-7.0%59.5 Cross Slope (PAR) SF5570.6to $120 $6,660110437 5 ft

feet 5.0-6.0%72.0 Cross Slope (PAR) SF4280.3to $120 $4,980110438 5 ft

feet 4.0-5.0%84.1 Cross Slope (PAR) SF150114.0to $120 $17,940110439 5 ft

feet .31"106.3 Vertical Change REF5107.3to110432 5 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF6116.3to $120 $720110440 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF13122.8to $120 $1,500110441 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF143159.3to $120 $17,100110442 5 ft

$82,140.00TOTAL COST FOR: GLENVILLE AVEW side of Starting at: FORUM WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/E GLENVILLE AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

1685 GLENVILLE AVE

End Street Name

2201271147

Run ID

Glenville
Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,260110926 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF137.4to $120 $1,560110927 5 ft

feet 4.0-5.0%10.6 Cross Slope (PAR) SF1613.8to $120 $1,920110928 5 ft

feet 4.0-5.0%16.5 Cross Slope (PAR) SF6529.4to $120 $7,740110929 5 ft

feet29.4 Key Note Segment 14758.7to110977 5 ft

feet .26"32.3 Vertical Change REF533.3to110881 5 ft

feet .29"58.2 Vertical Change REF559.2to110882 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF6577.2to $120 $7,800110930 5 ft

feet 3.0-4.0%80.8 Cross Slope (PAR) SF1984.5to $120 $2,220110931 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF74100.1to $120 $8,880110932 5 ft

feet -.34"100.1 Vertical Change REF5101.1to110883 5 ft

feet100.1 Key Note Segment 140128.1to110978 5 ft

feet .31"119.0 Vertical Change REF5120.0to110884 5 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF5130.7to $120 $660110933 5 ft

feet 2.0-3.0%130.7 Cross Slope (PAR) SF29136.5to $120 $3,480110934 5 ft

feet 4.0-5.0%136.7 Cross Slope (PAR) SF14139.5to $120 $1,680110935 5 ft

feet .26"137.8 Vertical Change REF5138.8to110885 5 ft

feet140.1 Key Note Segment 144168.8to110979 5 ft

feet -.33"150.4 Vertical Change REF5151.4to110886 5 ft

feet .27"158.7 Vertical Change REF5159.7to110887 5 ft

feet 3.0-4.0%170.7 Cross Slope (PAR) SF7172.1to $120 $840110936 5 ft

feet 2.0-3.0%172.1 Cross Slope (PAR) SF32178.5to $120 $3,840110937 5 ft

feet 2.0-3.0%186.2 Cross Slope (PAR) SF52196.5to $120 $6,180110938 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF200241.2to $120 $23,940110939 5 ft

feet .39"215.1 Vertical Change REF5216.1to110888 5 ft

feet .26"227.9 Vertical Change REF5228.9to110889 5 ft

feet 4.0-5.0%242.6 Cross Slope (PAR) SF41250.8to $120 $4,920110940 5 ft

feet 4.0-5.0%253.9 Cross Slope (PAR) SF26259.0to $120 $3,060110941 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/E GLENVILLE AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

1685 GLENVILLE AVE

End Street Name

2201271147

Run ID

Glenville
Ave

43

ID Sidewalk Width

Priority

feet 4.0-5.0%261.3 Cross Slope (PAR) SF93279.9to $120 $11,160110942 5 ft

feet .31"266.3 Vertical Change REF5267.3to110890 5 ft

feet .3"278.7 Vertical Change REF5279.7to110891 5 ft

feet 2.0-3.0%280.7 Cross Slope (PAR) SF11282.8to $120 $1,260110943 5 ft

feet282.8 Key Note Segment 192321.2to110980 5 ft

feet .29"283.5 Vertical Change REF18287.1to110892 5 ft

feet .31"309.6 Vertical Change REF5310.6to110893 5 ft

feet .34"318.8 Vertical Change REF15321.8to110894 5 ft

feet 3.0-4.0%322.4 Cross Slope (PAR) SF26327.5to $120 $3,060110944 5 ft

feet 2.0-3.0%328.4 Cross Slope (PAR) SF56339.6to $120 $6,720110945 5 ft

feet 4.0-5.0%339.6 Cross Slope (PAR) SF36346.8to $120 $4,320110946 5 ft

feet 2.0-3.0%347.1 Cross Slope (PAR) SF131373.3to $120 $15,720110947 5 ft

feet .28"354.3 Vertical Change REF5355.3to110895 5 ft

feet -.31"379.3 Vertical Change LF5380.3to $75 $375110896 5 ft

feet 2.0-3.0%383.2 Cross Slope (PAR) SF11385.3to $120 $1,260110948 5 ft

feet385.3 Key Note Segment 157416.6to110981 5 ft

feet .41"385.9 Vertical Change REF19389.6to110897 5 ft

feet .32"408.3 Vertical Change REF5409.3to110898 5 ft

feet 2.0-3.0%418.3 Cross Slope (PAR) SF55429.3to $120 $6,600110949 5 ft

feet .33"418.8 Vertical Change REF5419.8to110899 5 ft

feet 2.0-3.0%433.5 Cross Slope (PAR) SF42441.9to $120 $5,040110950 5 ft

feet 4.0-5.0%441.9 Cross Slope (PAR) SF30447.8to $120 $3,540110951 5 ft

feet 3.0-4.0%451.0 Cross Slope (PAR) SF172485.4to $120 $20,640110952 5 ft

feet .26"455.0 Vertical Change REF5456.0to110900 5 ft

feet485.7 Key Note Segment 147515.0to110982 5 ft

feet .27"488.8 Vertical Change REF5489.8to110901 5 ft

feet .29"498.4 Vertical Change REF5499.4to110902 5 ft

feet .57"512.7 Vertical Change REF5513.7to110903 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/E GLENVILLE AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

1685 GLENVILLE AVE

End Street Name

2201271147

Run ID

Glenville
Ave

43

ID Sidewalk Width

Priority

feet 5.0-6.0%515.0 9516.7to110989 5 ft

feet 4.0-5.0%518.8 Cross Slope (PAR) SF93537.3to $120 $11,100110953 5 ft

feet .42"519.5 Vertical Change REF5520.5to110904 5 ft

feet 2.0-3.0%537.3 Cross Slope (PAR) SF137564.7to $120 $16,440110954 5 ft

feet -.28"543.4 Vertical Change REF5544.4to110905 5 ft

feet -.26"556.9 Vertical Change REF5557.9to110906 5 ft

feet564.7 Key Note Segment 148594.2to110983 5 ft

feet .35"565.5 Vertical Change REF5566.5to110907 5 ft

feet -.61"574.9 Vertical Change REF5575.9to110908 5 ft

feet -.37"594.7 Vertical Change LF5595.7to $75 $375110909 5 ft

feet 2.0-3.0%595.8 Cross Slope (PAR) SF26601.0to $120 $3,120110955 5 ft

feet 4.0-5.0%601.0 Cross Slope (PAR) SF82617.4to $120 $9,840110956 5 ft

feet .32"607.5 Vertical Change REF5608.5to110910 5 ft

feet 2.0-3.0%617.4 Cross Slope (PAR) SF67630.7to $120 $7,980110957 5 ft

feet .46"628.7 Vertical Change REF5629.7to110911 5 ft

feet 2.0-3.0%633.8 Cross Slope (PAR) SF25638.8to $120 $3,000110958 5 ft

feet639.8 Key Note Segment 152670.2to110984 5 ft

feet 1.23"641.5 Vertical Change REF5642.5to110912 5 ft

feet 5.0-6.0%670.6 Cross Slope (PAR) SF14673.3to $120 $1,620110959 5 ft

feet 2.0-3.0%674.4 Cross Slope (PAR) SF47683.7to $120 $5,580110960 5 ft

feet 1.8"684.6 Vertical Change SF5685.6to $75 $375110913 5 ft

feet 2.0-3.0%687.8 Cross Slope (PAR) SF139715.5to $120 $16,620110961 5 ft

feet716.7 Key Note Segment 134743.5to110985 5 ft

feet .26"717.1 Vertical Change REF5718.1to110914 5 ft

feet .26"735.0 Vertical Change REF5736.0to110916 5 ft

feet .28"741.7 Vertical Change REF5742.7to110917 5 ft

feet 3.0-4.0%746.1 Cross Slope (PAR) SF8747.7to $120 $960110962 5 ft

feet -.42"746.2 Vertical Change REF5747.2to110918 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/E GLENVILLE AVE

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

1685 GLENVILLE AVE

End Street Name

2201271147

Run ID

Glenville
Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%749.5 Cross Slope (PAR) SF54760.2to $120 $6,420110963 5 ft

feet 3.0-4.0%763.1 Cross Slope (PAR) SF100783.0to $120 $11,940110964 5 ft

feet -.27"764.5 Vertical Change REF5765.5to110919 5 ft

feet783.6 Key Note Segment 181819.7to110986 5 ft

feet .44"784.1 Vertical Change REF5785.1to110920 5 ft

feet 3.0-4.0%821.6 Cross Slope (PAR) SF45830.5to $120 $5,340110965 5 ft

feet .29"832.8 Vertical Change REF5833.8to110921 5 ft

feet 4.0-5.0%833.0 Cross Slope (PAR) SF109854.8to $120 $13,080110966 5 ft

feet 3.0-4.0%858.6 Cross Slope (PAR) SF14861.4to $120 $1,680110967 5 ft

feet 2.0-3.0%861.9 Cross Slope (PAR) SF48871.4to $120 $5,700110968 5 ft

feet 4.0-5.0%871.4 Cross Slope (PAR) SF21875.6to $120 $2,520110969 5 ft

feet 2.0-3.0%875.8 Cross Slope (PAR) SF7877.1to $120 $780110970 5 ft

feet878.8 Key Note Segment 154909.6to110987 5 ft

feet .5"896.3 Vertical Change REF5897.3to110922 5 ft

feet 2.0-3.0%911.0 Cross Slope (PAR) SF28916.6to $120 $3,360110971 5 ft

feet 4.0-5.0%917.3 Cross Slope (PAR) SF41925.4to $120 $4,860110972 5 ft

feet 2.0-3.0%925.4 Cross Slope (PAR) SF158957.0to $120 $18,960110973 5 ft

feet .31"930.2 Vertical Change REF5931.2to110923 5 ft

feet 2.0-3.0%960.9 Cross Slope (PAR) SF6962.0to $120 $660110974 5 ft

feet962.3 Key Note Segment 133988.8to110988 5 ft

feet .4"980.7 Vertical Change REF5981.7to110924 5 ft

feet .39"989.4 Vertical Change REF5990.4to110925 5 ft

feet 6.0-7.0%989.7 Cross Slope (PAR) SF5990.7to $120 $600110975 5 ft

feet 4.0-5.0%991.2 Cross Slope (PAR) SF8992.8to $120 $960110976 5 ft

$313,545.00TOTAL COST FOR: GLENVILLE AVEN/E side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOLDEN STATE BLVD

Street Side

AVE 17

Survey Street Name Starting Street Name

3455 GOLDEN STATE BLVD

End Street Name

2202111503

Run ID

Golden State
Blvd

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320133798 5 ft

feet 3.0-4.0%4.3 Cross Slope (PAR) SF75.7to $120 $840133799 5 ft

feet -.47"5.8 Vertical Change REF56.8to133796 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF98.2to $120 $1,140133800 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF5220.8to $120 $6,240133801 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF1125.2to $120 $1,320133802 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF830.6to $120 $960133803 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF2938.9to $120 $3,480133804 5 ft

feet .31"44.3 Vertical Change LF545.3to $75 $375133797 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF1049.4to $120 $1,140133805 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF1757.4to $120 $1,980133806 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF7875.5to $120 $9,360133807 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF104105.0to $120 $12,420133808 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF5114.2to $120 $600133809 5 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF21123.7to $120 $2,520133810 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF28133.8to $120 $3,300133811 5 ft

$46,995.00TOTAL COST FOR: GOLDEN STATE BLVDE side of Starting at: AVE 17

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOOSECROSS DR

Street Side

1181 GOOSECROSS DR

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201503

Run ID

Goosecross
Dr

70

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF52.3to $120 $66077088 5 ft

feet 8.0-9.0%4.3 Cross Slope (PAR) SF2910.1to $120 $3,48077089 5 ft

feet 10.0-11.0%10.1 Cross Slope (PAR) SF2615.2to $120 $3,06077090 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1924.1to $120 $2,22077091 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF9747.4to $120 $11,64077092 5 ft

feet 4.0-5.0%48.0 Cross Slope (PAR) SF2352.5to $120 $2,70077093 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF12578.2to $120 $14,94077094 5 ft

feet79.3 Key Note Segment 109101.0to77117 5 ft

feet 2.0-3.0%101.4 Cross Slope (Driveway) SF16104.5to $40 $62077095 5 ft

feet105.2 Key Note Segment 111127.3to77118 5 ft

feet 3.0-4.0%127.3 Cross Slope (Driveway) SF28132.8to $40 $1,10077096 5 ft

feet 3.0-4.0%135.3 Cross Slope (PAR) SF148164.9to $120 $17,76077097 5 ft

feet 4.0-5.0%167.4 Cross Slope (PAR) SF20171.3to $120 $2,34077098 5 ft

feet 4.0-5.0%173.6 Cross Slope (PAR) SF7175.0to $120 $84077099 5 ft

feet 3.0-4.0%177.5 Cross Slope (PAR) SF17180.9to $120 $2,04077100 5 ft

feet181.5 Key Note Segment 114204.2to77119 5 ft

feet .26"196.8 Vertical Change REF5197.8to77080 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF17207.9to $120 $1,98077101 5 ft

feet207.9 Key Note Segment 112230.2to77120 5 ft

feet 3.0-4.0%230.8 Cross Slope (PAR) SF5231.8to $120 $60077102 5 ft

feet 2.0-3.0%233.4 Cross Slope (PAR) SF56244.5to $120 $6,66077103 5 ft

feet 4.0-5.0%244.5 Cross Slope (PAR) SF184281.3to $120 $22,08077104 5 ft

feet .3"268.2 Vertical Change REF5269.2to77081 5 ft

feet 3.0-4.0%284.2 Cross Slope (PAR) SF9286.0to $120 $1,08077105 5 ft

feet286.0 Key Note Segment 109307.8to77121 5 ft

feet .38"293.4 Vertical Change REF5294.4to77082 5 ft

feet .28"301.7 Vertical Change REF5302.7to77083 5 ft

feet 3.0-4.0%308.9 Cross Slope (PAR) SF15311.8to $120 $1,74077106 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOOSECROSS DR

Street Side

1181 GOOSECROSS DR

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201503

Run ID

Goosecross
Dr

70

ID Sidewalk Width

Priority

feet312.1 Key Note Segment 113334.8to77122 5 ft

feet 3.0-4.0%334.9 Cross Slope (Driveway) SF27340.2to $40 $1,06077107 5 ft

feet 3.0-4.0%343.2 Cross Slope (PAR) SF191381.3to $120 $22,86077108 5 ft

feet 3.0-4.0%384.1 Cross Slope (PAR) SF30390.1to $120 $3,60077109 5 ft

feet390.1 Key Note Segment 107411.5to77123 5 ft

feet 4.0-5.0%413.5 Cross Slope (PAR) SF8415.0to $120 $90077110 5 ft

feet415.0 Key Note Segment 111437.1to77124 5 ft

feet 3.0-4.0%437.8 Cross Slope (PAR) SF228483.3to $120 $27,30077111 5 ft

feet .51"439.0 Vertical Change REF5440.0to77084 5 ft

feet 3.0-4.0%486.4 Cross Slope (PAR) SF37493.8to $120 $4,44077112 5 ft

feet493.8 Key Note Segment 105514.7to77125 5 ft

feet 3.0-4.0%515.8 Cross Slope (PAR) SF11518.0to $120 $1,32077113 5 ft

feet518.6 Key Note Segment 115541.6to77126 5 ft

feet 3.0-4.0%541.9 Cross Slope (Driveway) SF23546.4to $40 $90077114 5 ft

feet 2.55"545.9 Vertical Change REF5546.9to77085 5 ft

feet 2.0-3.0%546.4 Cross Slope (PAR) SF21550.5to $120 $2,46077115 5 ft

feet 3.18"550.3 Vertical Change REF5551.3to77086 5 ft

feet 2.0-3.0%558.9 Cross Slope (PAR) SF35565.9to $120 $4,20077116 5 ft

feet .33"565.8 Vertical Change REF5566.8to77087 5 ft

$166,580.00TOTAL COST FOR: GOOSECROSS DRE side of Starting at: 1181 GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOOSECROSS DR

Street Side

1197 GOOSECROSS DR

Survey Street Name Starting Street Name

1189 GOOSECROSS DR

End Street Name

2110201459

Run ID

Goosecross
Dr

45

ID Sidewalk Width

Priority

feet1.9 Key Note Segment 10422.7to77078 5 ft

feet .41"15.5 Vertical Change REF516.5to77071 5 ft

feet 2.0-3.0%23.4 Cross Slope (Driveway) SF1526.3to $40 $58077075 5 ft

feet -.36"23.9 Vertical Change REF524.9to77072 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF2667.8to $120 $3,06077076 5 ft

feet67.8 Key Note Segment 9687.0to77079 5 ft

feet .39"75.8 Vertical Change REF576.8to77073 5 ft

feet -.27"81.9 Vertical Change REF582.9to77074 5 ft

feet 2.0-3.0%87.0 Cross Slope (Driveway) SF888.5to $40 $30077077 5 ft

$3,940.00TOTAL COST FOR: GOOSECROSS DRE side of Starting at: 1197 GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOOSECROSS DR

Street Side

887 GOOSECROSS DR

Survey Street Name Starting Street Name

QUADY LN

End Street Name

2110201426

Run ID

Goosecross
Dr

50

ID Sidewalk Width

Priority

feet .32"0.1 Vertical Change LF51.1to $75 $37576771 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF287.3to $120 $3,30076781 5 ft

feet .35"7.1 Vertical Change REF58.1to76772 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF4921.1to $120 $5,82076782 5 ft

feet .4"14.7 Vertical Change REF515.7to76773 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF2827.6to $120 $3,36076783 5 ft

feet .43"24.5 Vertical Change REF525.5to76774 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF1931.6to $120 $2,28076784 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF4041.3to $120 $4,80076785 5 ft

feet -.36"39.0 Vertical Change REF540.0to76775 5 ft

feet 5.0-6.0%42.3 Cross Slope (PAR) SF1344.8to $120 $1,50076786 5 ft

feet .28"45.9 Vertical Change REF546.9to76777 5 ft

feet 3.0-4.0%46.5 Cross Slope (PAR) SF1850.0to $120 $2,10076787 5 ft

feet50.6 Key Note Segment 11273.0to76788 5 ft

feet .26"51.8 Vertical Change REF552.8to76778 5 ft

feet -.39"58.9 Vertical Change REF559.9to76779 5 ft

feet -.29"66.3 Vertical Change REF567.3to76780 5 ft

$23,535.00TOTAL COST FOR: GOOSECROSS DRE side of Starting at: 887 GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GOOSECROSS DR

Street Side

QUADY LN

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201603

Run ID

Goosecross
Dr

58

ID Sidewalk Width

Priority

feet 4.0-5.0%1.5 Cross Slope (PAR) SF256.4to $120 $2,94077732 5 ft

feet 5.0-6.0%11.0 Cross Slope (PAR) SF2616.1to $120 $3,06077733 5 ft

feet 3.0-4.0%16.1 Cross Slope (PAR) SF817.6to $120 $90077734 5 ft

feet 2.0-3.0%17.6 Cross Slope (PAR) SF819.2to $120 $96077735 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF4029.8to $120 $4,74077736 5 ft

feet 4.0-5.0%29.8 Cross Slope (PAR) SF2234.3to $120 $2,70077737 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF10056.8to $120 $12,00077738 5 ft

feet 5.0-6.0%56.8 Cross Slope (PAR) SF5868.4to $120 $6,96077739 5 ft

feet .45"67.8 Vertical Change REF568.8to77729 5 ft

feet 3.0-4.0%76.4 Cross Slope (PAR) SF2481.3to $120 $2,94077740 5 ft

feet -.33"77.1 Vertical Change REF578.1to77730 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF208123.3to $120 $24,90077741 5 ft

feet 4.0-5.0%123.6 Cross Slope (PAR) SF34130.4to $120 $4,08077742 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF43142.5to $120 $5,22077743 5 ft

feet 2.0-3.0%144.6 Cross Slope (PAR) SF29150.3to $120 $3,42077744 5 ft

feet .27"151.2 Vertical Change LF5152.2to $75 $37577731 5 ft

$75,195.00TOTAL COST FOR: GOOSECROSS DRW side of Starting at: QUADY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GOOSECROSS DR

Street Side

ST JULIEN DR

Survey Street Name Starting Street Name

FICKLIN DR

End Street Name

2110201510

Run ID

Goosecross
Dr

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF13527.8to $120 $16,20077155 5 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF10751.5to $120 $12,84077156 5 ft

feet52.3 Key Note Segment 9972.0to77165 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF10593.8to $120 $12,60077157 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF27124.8to $120 $3,24077158 5 ft

feet -.28"127.1 Vertical Change LF5128.1to $75 $37577153 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF5131.4to $120 $66077159 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF35141.8to $120 $4,20077160 5 ft

feet .31"144.5 Vertical Change REF5145.5to77154 5 ft

feet 2.0-3.0%145.4 Cross Slope (PAR) SF27150.8to $120 $3,24077161 5 ft

feet 3.0-4.0%153.6 Cross Slope (PAR) SF29159.3to $120 $3,42077162 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF32165.8to $120 $3,90077163 5 ft

feet 4.0-5.0%167.8 Cross Slope (PAR) SF13170.3to $120 $1,50077164 5 ft

$62,175.00TOTAL COST FOR: GOOSECROSS DRW side of Starting at: ST JULIEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GOOSECROSS DR

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

ST JULIEN DR

End Street Name

2110201507

Run ID

Goosecross
Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54077143 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF1716.2to $120 $2,04077144 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF2224.1to $120 $2,58077145 5 ft

feet 4.0-5.0%27.5 Cross Slope (PAR) SF3734.9to $120 $4,44077146 5 ft

feet 1.08"43.1 Vertical Change REF544.1to77140 5 ft

feet 4.0-5.0%43.6 Cross Slope (PAR) SF1145.7to $120 $1,26077147 5 ft

feet 5.0-6.0%48.5 Cross Slope (PAR) SF10469.3to $120 $12,48077148 5 ft

feet .86"51.3 Vertical Change REF552.3to77141 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF4077.9to $120 $4,74077149 5 ft

feet 4.0-5.0%77.9 Cross Slope (PAR) SF124102.7to $120 $14,88077150 5 ft

feet 3.0-4.0%104.9 Cross Slope (PAR) SF212147.3to $120 $25,44077151 5 ft

feet .72"148.2 Vertical Change SF5149.2to $75 $37577142 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF10155.9to $120 $1,26077152 5 ft

$73,035.00TOTAL COST FOR: GOOSECROSS DRW side of Starting at: ST. MICHELLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GOOSECROSS DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

887 GOOSECROSS DR

End Street Name

2110201425

Run ID

Goosecross
Dr

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68076762 5 ft

feet 3.0-4.0%5.2 Cross Slope (PAR) SF3812.8to $120 $4,56076763 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF1619.8to $120 $1,92076764 5 ft

feet .48"16.9 Vertical Change REF517.9to76759 5 ft

feet20.7 Key Note Segment 11343.3to76768 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF5254.2to $120 $6,24076765 5 ft

feet 2.0-3.0%55.4 Cross Slope (PAR) SF3462.2to $120 $4,08076766 5 ft

feet 4.0-5.0%62.6 Cross Slope (PAR) SF5072.5to $120 $5,94076767 5 ft

feet72.5 Key Note Segment 11795.8to76769 5 ft

feet99.0 Key Note Segment 111121.2to76770 5 ft

feet -.29"112.1 Vertical Change REF5113.1to76760 5 ft

feet -.26"120.3 Vertical Change REF5121.3to76761 5 ft

$24,420.00TOTAL COST FOR: GOOSECROSS DRE side of Starting at: ST. MONTELENA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GOOSECROSS DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

ST. MICHELLE DR

End Street Name

2110201505

Run ID

Goosecross
Dr

65

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,36077131 5 ft

feet 5.0-6.0%6.8 Cross Slope (PAR) SF2010.7to $120 $2,34077132 5 ft

feet 3.0-4.0%11.7 Cross Slope (PAR) SF1414.4to $120 $1,62077133 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF8634.4to $120 $10,38077134 5 ft

feet 4.0-5.0%35.1 Cross Slope (PAR) SF2339.8to $120 $2,82077135 5 ft

feet 4.0-5.0%41.9 Cross Slope (PAR) SF1144.1to $120 $1,32077136 5 ft

feet 4.0-5.0%48.8 Cross Slope (PAR) SF353119.3to $120 $42,30077137 5 ft

feet -.37"60.2 Vertical Change REF561.2to77127 5 ft

feet -.3"98.9 Vertical Change REF599.9to77128 5 ft

feet 4.0-5.0%122.8 Cross Slope (PAR) SF7124.1to $120 $78077138 5 ft

feet .31"125.0 Vertical Change LF5126.0to $75 $37577129 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF76141.5to $120 $9,12077139 5 ft

feet .43"141.7 Vertical Change LF5142.7to $75 $37577130 5 ft

$74,790.00TOTAL COST FOR: GOOSECROSS DRW side of Starting at: ST. MONTELENA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

102190 S GRANADA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201111013

Run ID

Granada Dr

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF7014.8to $120 $8,34090274 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF2520.8to $120 $3,00090275 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF1632.8to $120 $1,98090276 5 ft

feet 3.0-4.0%37.1 Cross Slope (PAR) SF3143.2to $120 $3,66090277 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF1145.4to $120 $1,32090278 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF654.5to $120 $72090279 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF659.3to $120 $72090280 5 ft

feet 4.0-5.0%61.4 Cross Slope (PAR) SF4871.0to $120 $5,76090281 5 ft

feet -.26"69.3 Vertical Change REF570.3to90272 5 ft

feet 4.0-5.0%74.6 Cross Slope (PAR) SF4884.1to $120 $5,70090282 5 ft

feet 5.0-6.0%84.2 585.2to90283 5 ft

feet .37"85.2 Vertical Change LF586.2to $75 $37590273 5 ft

$31,575.00TOTAL COST FOR: GRANADA DRW side of Starting at: 102190 S GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRANADA DR

Street Side

1152 HAZELNUT DR

Survey Street Name Starting Street Name

HAZELNUT DR

End Street Name

2110221038

Run ID

Granada Dr

33

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF5410.8to $120 $6,42080964 5 ft

feet 3.0-4.0%13.5 Cross Slope (PAR) SF2017.5to $120 $2,40080965 5 ft

feet 3.0-4.0%21.2 Cross Slope (PAR) SF722.5to $120 $78080966 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3737.1to $120 $4,38080967 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF4648.4to $120 $5,46080968 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF9469.5to $120 $11,22080969 5 ft

feet .28"54.6 Vertical Change REF555.6to80963 5 ft

$30,660.00TOTAL COST FOR: GRANADA DRS side of Starting at: 1152 HAZELNUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRANADA DR

Street Side

 188 S GRANADA DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201111016

Run ID

Granada Dr

30

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF198.8to $120 $2,28090290 5 ft

feet 4.0-5.0%10.0 Cross Slope (PAR) SF4118.2to $120 $4,92090291 5 ft

$7,200.00TOTAL COST FOR: GRANADA DRS side of Starting at:  188 S GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

 188 S GRANADA DR

Survey Street Name Starting Street Name

PLUMAS ST

End Street Name

2201111018

Run ID

Granada Dr

39

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF148.2to $120 $1,74090293 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF2017.3to $120 $2,40090294 5 ft

feet 4.0-5.0%17.4 Cross Slope (PAR) SF2722.8to $120 $3,24090295 5 ft

feet -.29"41.3 Vertical Change LF542.3to $75 $37590292 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF5963.3to $120 $7,08090296 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF2167.9to $120 $2,46090297 5 ft

feet 4.0-5.0%70.8 Cross Slope (PAR) SF3377.3to $120 $3,90090298 5 ft

feet 5.0-6.0%76.3 1579.3to90299 5 ft

feet 5.0-6.0%76.3 Running Slope SF1579.3to $120 $1,80090300 5 ft

$22,995.00TOTAL COST FOR: GRANADA DRW side of Starting at:  188 S GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRANADA DR

Street Side

2592 MITCHELL CT

Survey Street Name Starting Street Name

MITCHELL CT

End Street Name

2110220950

Run ID

Granada Dr

44

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF83.5to $120 $90080503 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF58.4to $120 $60080504 5 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF2821.9to $120 $3,36080505 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF5835.8to $120 $6,96080506 5 ft

feet -.26"36.5 Vertical Change LF537.5to $75 $37580499 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF1041.7to $120 $1,14080507 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF12479.5to $120 $14,88080508 5 ft

feet .29"69.9 Vertical Change REF570.9to80500 5 ft

feet .26"76.6 Vertical Change REF577.6to80501 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF3388.8to $120 $3,96080509 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF43101.9to $120 $5,16080510 5 ft

feet 5.0-6.0%98.3 18101.9to80511 5 ft

feet 5.0-6.0%99.6 Running Slope SF12101.9to $120 $1,38080512 5 ft

feet .39"100.4 Vertical Change REF5101.4to80502 5 ft

$38,715.00TOTAL COST FOR: GRANADA DRE side of Starting at: 2592 MITCHELL CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

700 GRANADA DR

End Street Name

2110221020

Run ID

Granada Dr

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF367.9to $120 $4,26080740 5 ft

feet 3.0-4.0%10.5 Cross Slope (PAR) SF2214.8to $120 $2,58080741 5 ft

feet 5.0-6.0%14.8 Cross Slope (PAR) SF2319.3to $120 $2,70080742 5 ft

feet 3.0-4.0%20.3 Cross Slope (PAR) SF1222.6to $120 $1,38080743 5 ft

feet -.5"20.8 Vertical Change REF521.8to80726 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF4532.7to $120 $5,34080744 5 ft

feet 4.0-5.0%35.0 Cross Slope (PAR) SF5946.8to $120 $7,08080745 5 ft

feet 6.0-7.0%47.3 Cross Slope (PAR) SF548.3to $120 $60080746 5 ft

feet 5.0-6.0%48.4 Cross Slope (PAR) SF4557.4to $120 $5,40080747 5 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF8074.8to $120 $9,60080748 5 ft

feet 4.0-5.0%80.3 Cross Slope (PAR) SF881.8to $120 $90080749 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF3090.3to $120 $3,60080750 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF33100.3to $120 $3,90080751 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF58112.0to $120 $6,96080752 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF13121.9to $120 $1,50080753 5 ft

feet .26"132.6 Vertical Change LF5133.6to $75 $37580727 5 ft

feet .58"141.1 Vertical Change SF5142.1to $75 $37580728 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF6152.1to $120 $78080754 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF12157.2to $120 $1,44080755 5 ft

feet 2.0-3.0%160.6 Cross Slope (PAR) SF61172.8to $120 $7,32080756 5 ft

feet 3.0-4.0%176.7 Cross Slope (PAR) SF29182.5to $120 $3,48080757 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF98202.8to $120 $11,70080758 5 ft

feet 3.0-4.0%205.1 Cross Slope (PAR) SF118228.7to $120 $14,16080759 5 ft

feet 3.0-4.0%231.3 Cross Slope (PAR) SF8232.8to $120 $90080760 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF15235.8to $120 $1,80080761 5 ft

feet 4.0-5.0%235.8 Cross Slope (PAR) SF59247.6to $120 $7,08080762 5 ft

feet .26"264.5 Vertical Change LF19268.3to $75 $1,42580729 5 ft

feet 2.0-3.0%275.7 Cross Slope (PAR) SF15278.7to $120 $1,80080763 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

700 GRANADA DR

End Street Name

2110221020

Run ID

Granada Dr

53

ID Sidewalk Width

Priority

feet -.33"281.8 Vertical Change LF5282.8to $75 $37580730 5 ft

feet 2.0-3.0%284.9 Cross Slope (PAR) SF8286.5to $120 $96080764 5 ft

feet 2.0-3.0%289.6 Cross Slope (PAR) SF83306.1to $120 $9,90080765 5 ft

feet .27"306.3 Vertical Change LF5307.3to $75 $37580731 5 ft

feet 4.0-5.0%308.3 Cross Slope (PAR) SF40316.3to $120 $4,80080766 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF10318.5to $120 $1,20080767 5 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF50332.7to $120 $5,94080768 5 ft

feet 3.0-4.0%334.9 Cross Slope (PAR) SF9336.6to $120 $1,02080769 5 ft

feet 2.0-3.0%336.6 Cross Slope (PAR) SF10338.6to $120 $1,20080770 5 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF6342.1to $120 $72080771 5 ft

feet 3.0-4.0%356.2 Cross Slope (PAR) SF18359.7to $120 $2,10080772 5 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF7361.7to $120 $84080773 5 ft

feet -.26"370.3 Vertical Change LF5371.3to $75 $37580732 5 ft

feet384.7 Key Note Segment 99404.4to80805 5 ft

feet 3.0-4.0%404.4 Cross Slope (Driveway) SF68418.0to $40 $2,72080774 5 ft

feet 2.0-3.0%418.0 Cross Slope (PAR) SF24422.7to $120 $2,82080775 5 ft

feet 3.0-4.0%432.6 Cross Slope (PAR) SF21436.8to $120 $2,52080776 5 ft

feet 2.0-3.0%437.3 Cross Slope (PAR) SF12439.7to $120 $1,44080777 5 ft

feet 3.0-4.0%442.6 Cross Slope (PAR) SF99462.3to $120 $11,82080778 5 ft

feet 2.0-3.0%462.3 Cross Slope (PAR) SF75477.3to $120 $9,00080779 5 ft

feet 4.0-5.0%478.5 Cross Slope (PAR) SF65491.5to $120 $7,80080780 5 ft

feet 3.0-4.0%494.7 Cross Slope (PAR) SF47504.0to $120 $5,58080781 5 ft

feet 2.0-3.0%505.3 Cross Slope (PAR) SF12507.6to $120 $1,38080782 5 ft

feet 2.0-3.0%511.1 Cross Slope (PAR) SF106532.3to $120 $12,72080783 5 ft

feet 2.0-3.0%542.4 Cross Slope (PAR) SF9544.1to $120 $1,02080784 5 ft

feet 3.0-4.0%548.6 Cross Slope (PAR) SF30554.6to $120 $3,60080785 5 ft

feet 4.0-5.0%557.2 Cross Slope (PAR) SF64570.0to $120 $7,68080786 5 ft

feet 4.0-5.0%574.3 Cross Slope (PAR) SF23578.8to $120 $2,70080787 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

700 GRANADA DR

End Street Name

2110221020

Run ID

Granada Dr

53

ID Sidewalk Width

Priority

feet .39"575.8 Vertical Change REF5576.8to80733 5 ft

feet 4.0-5.0%581.4 Cross Slope (PAR) SF13583.9to $120 $1,50080788 5 ft

feet 2.0-3.0%585.0 Cross Slope (PAR) SF10586.9to $120 $1,14080789 5 ft

feet 2.0-3.0%589.2 Cross Slope (PAR) SF8590.8to $120 $96080790 5 ft

feet 2.0-3.0%597.4 Cross Slope (PAR) SF14600.3to $120 $1,74080791 5 ft

feet -.33"600.4 Vertical Change LF5601.4to $75 $37580734 5 ft

feet 2.0-3.0%604.8 Cross Slope (PAR) SF21609.0to $120 $2,52080792 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF41622.5to $120 $4,92080793 5 ft

feet -.79"626.5 Vertical Change SF5627.5to $75 $37580735 5 ft

feet .79"631.0 Vertical Change SF5632.0to $75 $37580736 5 ft

feet .35"632.9 Vertical Change LF5633.9to $75 $37580737 5 ft

feet 1.34"636.1 Vertical Change SF5637.1to $75 $37580738 5 ft

feet 2.0-3.0%640.0 Cross Slope (PAR) SF9641.8to $120 $1,08080794 5 ft

feet 2.0-3.0%646.8 Cross Slope (PAR) SF103667.3to $120 $12,30080795 5 ft

feet 4.0-5.0%667.3 Cross Slope (PAR) SF106688.5to $120 $12,72080796 5 ft

feet .28"684.3 Vertical Change REF5685.3to80739 5 ft

feet 2.0-3.0%688.8 Cross Slope (PAR) SF175723.8to $120 $21,00080797 5 ft

feet 2.0-3.0%728.8 Cross Slope (PAR) SF13731.3to $120 $1,50080798 5 ft

feet 2.0-3.0%742.8 Cross Slope (PAR) SF31749.0to $120 $3,72080799 5 ft

feet 2.0-3.0%757.6 Cross Slope (PAR) SF30763.6to $120 $3,60080800 5 ft

feet 3.0-4.0%768.3 Cross Slope (PAR) SF23772.9to $120 $2,76080801 5 ft

feet 2.0-3.0%773.5 Cross Slope (PAR) SF22777.8to $120 $2,58080802 5 ft

feet 4.0-5.0%778.1 Cross Slope (PAR) SF43786.6to $120 $5,10080803 5 ft

feet 2.0-3.0%787.4 Cross Slope (PAR) SF44796.1to $120 $5,22080804 5 ft

$297,275.00TOTAL COST FOR: GRANADA DRN side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2110221002

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,24080546 5 ft

feet 4.0-5.0%6.6 Cross Slope (PAR) SF7020.6to $120 $8,40080547 5 ft

feet .34"7.3 Vertical Change REF58.3to80519 5 ft

feet .36"14.5 Vertical Change REF515.5to80520 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF1222.9to $120 $1,38080548 5 ft

feet .26"23.8 Vertical Change LF524.8to $75 $37580521 5 ft

feet 4.0-5.0%26.3 Cross Slope (PAR) SF4535.3to $120 $5,40080549 5 ft

feet 5.0-6.0%37.7 Cross Slope (PAR) SF1841.3to $120 $2,16080550 5 ft

feet 3.0-4.0%42.4 Cross Slope (PAR) SF1545.4to $120 $1,80080551 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF7061.6to $120 $8,34080552 5 ft

feet .39"66.7 Vertical Change LF567.7to $75 $37580522 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF670.4to $120 $66080553 5 ft

feet 5.0-6.0%73.0 Cross Slope (PAR) SF774.3to $120 $78080554 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF1178.2to $120 $1,38080555 5 ft

feet 4.0-5.0%79.1 Cross Slope (PAR) SF212121.5to $120 $25,44080556 5 ft

feet 1.45"107.3 Vertical Change REF5108.3to80524 5 ft

feet .28"120.3 Vertical Change REF5121.3to80525 5 ft

feet 5.0-6.0%126.9 Cross Slope (PAR) SF19130.6to $120 $2,22080557 5 ft

feet .3"129.8 Vertical Change REF14132.6to80526 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF5132.4to $120 $66080558 5 ft

feet .26"135.1 Vertical Change LF5136.1to $75 $37580527 5 ft

feet 4.0-5.0%136.7 Cross Slope (PAR) SF6137.8to $120 $66080559 5 ft

feet .44"142.1 Vertical Change LF5143.1to $75 $37580528 5 ft

feet 3.0-4.0%144.1 Cross Slope (PAR) SF146173.3to $120 $17,52080560 5 ft

feet .29"151.7 Vertical Change REF5152.7to80529 5 ft

feet .66"161.6 Vertical Change REF5162.6to80530 5 ft

feet 4.0-5.0%177.7 Cross Slope (PAR) SF7179.1to $120 $84080561 5 ft

feet 3.0-4.0%181.5 Cross Slope (PAR) SF7182.9to $120 $84080562 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2110221002

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%184.6 Cross Slope (PAR) SF49194.3to $120 $5,82080563 5 ft

feet 4.0-5.0%194.3 Cross Slope (PAR) SF6195.5to $120 $72080564 5 ft

feet 3.0-4.0%207.0 Cross Slope (PAR) SF6208.2to $120 $72080565 5 ft

feet .33"209.8 Vertical Change REF5210.8to80531 5 ft

feet 5.0-6.0%209.9 Cross Slope (PAR) SF5210.9to $120 $60080566 5 ft

feet 4.0-5.0%213.3 Cross Slope (PAR) SF23217.8to $120 $2,70080567 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF13220.3to $120 $1,50080568 5 ft

feet 4.0-5.0%221.6 Cross Slope (PAR) SF21225.7to $120 $2,46080569 5 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF14234.5to $120 $1,62080570 5 ft

feet 2.0-3.0%237.9 Cross Slope (PAR) SF17241.2to $120 $1,98080571 5 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF6256.4to $120 $78080572 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF5269.4to $120 $66080573 5 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF23276.4to $120 $2,82080574 5 ft

feet 3.0-4.0%289.5 Cross Slope (PAR) SF7290.8to $120 $78080575 5 ft

feet 2.0-3.0%290.8 Cross Slope (PAR) SF38298.3to $120 $4,50080576 5 ft

feet 2.0-3.0%300.4 Cross Slope (PAR) SF47309.8to $120 $5,64080577 5 ft

feet .34"312.2 Vertical Change LF5313.2to $75 $37580533 5 ft

feet 3.0-4.0%316.0 Cross Slope (PAR) SF7317.3to $120 $78080578 5 ft

feet 3.0-4.0%322.8 Cross Slope (PAR) SF10324.8to $120 $1,20080579 5 ft

feet 2.0-3.0%325.1 Cross Slope (PAR) SF35332.1to $120 $4,20080580 5 ft

feet .32"333.8 Vertical Change LF5334.8to $75 $37580535 5 ft

feet 2.0-3.0%336.7 Cross Slope (PAR) SF16339.9to $120 $1,92080581 5 ft

feet 4.0-5.0%342.7 Cross Slope (PAR) SF63355.3to $120 $7,56080582 5 ft

feet -.27"354.8 Vertical Change REF5355.8to80536 5 ft

feet 5.0-6.0%357.8 Cross Slope (PAR) SF15360.8to $120 $1,80080583 5 ft

feet .48"358.2 Vertical Change REF5359.2to80537 5 ft

feet .37"362.4 Vertical Change LF17365.8to $75 $1,27580538 5 ft

feet 3.0-4.0%370.8 Cross Slope (PAR) SF5371.8to $120 $60080584 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2110221002

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet -.33"372.4 Vertical Change LF5373.4to $75 $37580539 5 ft

feet 2.0-3.0%374.0 Cross Slope (PAR) SF77389.3to $120 $9,18080585 5 ft

feet 4.0-5.0%390.1 Cross Slope (PAR) SF6391.3to $120 $72080586 5 ft

feet -.29"397.0 Vertical Change LF5398.0to $75 $37580540 5 ft

feet 4.0-5.0%403.1 Cross Slope (PAR) SF71417.2to $120 $8,46080587 5 ft

feet .3"403.2 Vertical Change REF5404.2to80541 5 ft

feet .58"405.4 Vertical Change REF5406.4to80542 5 ft

feet 2.0-3.0%417.8 Cross Slope (PAR) SF10419.7to $120 $1,14080588 5 ft

feet .67"417.9 Vertical Change REF5418.9to80544 5 ft

feet 2.0-3.0%425.6 Cross Slope (PAR) SF61437.8to $120 $7,32080589 5 ft

feet 3.0-4.0%442.9 Cross Slope (PAR) SF17446.3to $120 $2,04080590 5 ft

feet 2.0-3.0%446.4 Cross Slope (PAR) SF11448.5to $120 $1,26080591 5 ft

feet .31"451.8 Vertical Change REF5452.8to80545 5 ft

feet 2.0-3.0%452.3 Cross Slope (PAR) SF44461.1to $120 $5,28080592 5 ft

feet 2.0-3.0%463.9 Cross Slope (PAR) SF77479.2to $120 $9,18080593 5 ft

feet 4.0-5.0%479.2 Cross Slope (PAR) SF6480.4to $120 $72080594 5 ft

feet 2.0-3.0%483.9 Cross Slope (PAR) SF7485.2to $120 $78080595 5 ft

feet 5.0-6.0%489.6 Cross Slope (PAR) SF5490.6to $120 $60080596 5 ft

feet 4.0-5.0%501.3 Cross Slope (PAR) SF19505.1to $120 $2,28080597 5 ft

$186,315.00TOTAL COST FOR: GRANADA DRW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110220945

Run ID

Granada Dr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF245.3to $120 $2,88080461 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF2414.8to $120 $2,88080462 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF6930.8to $120 $8,28080463 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF835.2to $120 $96080464 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF842.3to $120 $90080465 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF1846.8to $120 $2,10080466 5 ft

feet .26"57.0 Vertical Change LF558.0to $75 $37580452 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF1363.2to $120 $1,56080467 5 ft

feet .4"65.0 Vertical Change LF566.0to $75 $37580453 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF5478.4to $120 $6,42080468 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF72103.6to $120 $8,58080469 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF26113.4to $120 $3,06080470 5 ft

feet .49"110.1 Vertical Change REF5111.1to80454 5 ft

feet 2.0-3.0%113.4 Cross Slope (PAR) SF7114.7to $120 $78080471 5 ft

feet 2.0-3.0%118.4 Cross Slope (PAR) SF61130.5to $120 $7,26080472 5 ft

feet -.26"118.5 Vertical Change REF5119.5to80455 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF12138.4to $120 $1,44080473 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF31151.3to $120 $3,66080474 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF22161.8to $120 $2,64080475 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF60176.2to $120 $7,20080476 5 ft

feet .35"185.4 Vertical Change REF5186.4to80456 5 ft

feet 3.0-4.0%185.6 Cross Slope (PAR) SF11187.7to $120 $1,26080477 5 ft

feet 2.0-3.0%188.9 Cross Slope (PAR) SF66202.0to $120 $7,86080478 5 ft

feet -.29"198.4 Vertical Change REF5199.4to80457 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF80231.9to $120 $9,60080479 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF19238.2to $120 $2,28080480 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF23258.9to $120 $2,76080481 5 ft

feet 3.0-4.0%262.3 Cross Slope (PAR) SF18265.8to $120 $2,10080482 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110220945

Run ID

Granada Dr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%268.2 Cross Slope (PAR) SF26273.3to $120 $3,06080483 5 ft

feet 3.0-4.0%284.9 Cross Slope (PAR) SF6286.1to $120 $72080484 5 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF30295.2to $120 $3,66080485 5 ft

feet .28"295.9 Vertical Change LF5296.9to $75 $37580458 5 ft

feet 2.0-3.0%302.4 Cross Slope (PAR) SF9304.2to $120 $1,08080486 5 ft

feet 2.0-3.0%308.1 Cross Slope (PAR) SF10310.2to $120 $1,26080487 5 ft

feet 1.32"308.7 Vertical Change REF5309.7to80459 5 ft

feet .37"318.6 Vertical Change LF5319.6to $75 $37580460 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF14338.0to $120 $1,62080488 5 ft

feet 2.0-3.0%343.1 Cross Slope (PAR) SF8344.6to $120 $90080489 5 ft

$100,260.00TOTAL COST FOR: GRANADA DRW side of Starting at: APPLE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

CHERRY TREE DR

Survey Street Name Starting Street Name

 2600 CHERRY TREE DR

End Street Name

2110220947

Run ID

Granada Dr

23

ID Sidewalk Width

Priority

feet 2.0-3.0%3.4 Cross Slope (PAR) SF5614.5to $120 $6,66080491 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF2822.8to $120 $3,30080492 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF927.6to $120 $1,08080493 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF530.8to $120 $60080494 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF3746.1to $120 $4,44080495 5 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF3060.2to $120 $3,60080496 5 ft

feet 3.0-4.0%66.5 Cross Slope (PAR) SF3473.3to $120 $4,08080497 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF5585.2to $120 $6,54080498 5 ft

$30,300.00TOTAL COST FOR: GRANADA DRW side of Starting at: CHERRY TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111028

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,36090375 5 ft

feet 6.0-7.0%7.4 Cross Slope (PAR) SF1510.3to $120 $1,74090376 5 ft

feet 5.0-6.0%10.7 Cross Slope (PAR) SF5020.7to $120 $6,00090377 5 ft

feet 3.0-4.0%22.8 Cross Slope (PAR) SF924.5to $120 $1,02090378 5 ft

feet 5.0-6.0%25.6 Cross Slope (PAR) SF1428.3to $120 $1,62090379 5 ft

feet 3.0-4.0%29.5 Cross Slope (PAR) SF1332.1to $120 $1,56090380 5 ft

feet 3.0-4.0%37.2 Cross Slope (PAR) SF1740.6to $120 $2,04090381 5 ft

feet 3.0-4.0%43.7 Cross Slope (PAR) SF2348.3to $120 $2,76090382 5 ft

feet 1.12"48.2 Vertical Change REF549.2to90361 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF10369.1to $120 $12,42090383 5 ft

feet .45"70.3 Vertical Change LF571.3to $75 $37590362 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF7691.0to $120 $9,12090384 5 ft

feet 6.0-7.0%91.6 Cross Slope (PAR) SF1995.3to $120 $2,22090385 5 ft

feet 5.0-6.0%95.3 Cross Slope (PAR) SF1598.3to $120 $1,80090386 5 ft

feet 3.0-4.0%98.3 Cross Slope (PAR) SF599.3to $120 $60090387 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF8101.3to $120 $96090388 5 ft

feet -.3"105.3 Vertical Change LF5106.3to $75 $37590363 5 ft

feet 4.0-5.0%108.5 Cross Slope (PAR) SF39116.3to $120 $4,68090389 5 ft

feet 4.0-5.0%118.9 Cross Slope (PAR) SF6120.0to $120 $66090390 5 ft

feet -2.51"123.8 Vertical Change SF5124.8to $75 $37590364 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF23131.3to $120 $2,70090391 5 ft

feet -.28"129.9 Vertical Change REF5130.9to90365 5 ft

feet 3.0-4.0%133.4 Cross Slope (PAR) SF13135.9to $120 $1,50090392 5 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF5139.9to $120 $66090393 5 ft

feet .26"139.7 Vertical Change REF5140.7to90366 5 ft

feet -.37"142.2 Vertical Change REF5143.2to90367 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF7144.2to $120 $84090394 5 ft

feet .26"146.8 Vertical Change LF5147.8to $75 $37590368 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111028

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet -.26"149.9 Vertical Change LF5150.9to $75 $37590369 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF26158.0to $120 $3,12090395 5 ft

feet .38"154.7 Vertical Change REF5155.7to90370 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF83175.9to $120 $9,90090396 5 ft

feet 2.0-3.0%179.0 Cross Slope (PAR) SF20182.9to $120 $2,34090397 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF33192.6to $120 $3,96090398 5 ft

feet 5.0-6.0%195.3 Cross Slope (PAR) SF49205.1to $120 $5,88090399 5 ft

feet .62"197.4 Vertical Change REF5198.4to90371 5 ft

feet 3.0-4.0%205.4 Cross Slope (PAR) SF71219.6to $120 $8,52090400 5 ft

feet 5.0-6.0%220.2 Cross Slope (PAR) SF46229.3to $120 $5,46090401 5 ft

feet 3.0-4.0%229.8 Cross Slope (PAR) SF8231.4to $120 $96090402 5 ft

feet 2.0-3.0%231.4 Cross Slope (PAR) SF21235.6to $120 $2,52090403 5 ft

feet 4.0-5.0%235.6 Cross Slope (PAR) SF99255.3to $120 $11,82090404 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF14258.0to $120 $1,62090405 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF99279.1to $120 $11,88090406 5 ft

feet 2.0-3.0%279.6 Cross Slope (PAR) SF6280.8to $120 $72090407 5 ft

feet 3.0-4.0%283.0 Cross Slope (PAR) SF11285.1to $120 $1,26090408 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF13290.8to $120 $1,50090409 5 ft

feet 2.0-3.0%307.2 Cross Slope (PAR) SF14310.0to $120 $1,68090410 5 ft

feet 2.0-3.0%329.4 Cross Slope (PAR) SF15332.3to $120 $1,74090411 5 ft

feet 2.0-3.0%342.3 Cross Slope (PAR) SF76357.4to $120 $9,06090412 5 ft

feet 2.0-3.0%364.1 Cross Slope (PAR) SF49373.8to $120 $5,82090413 5 ft

feet 4.0-5.0%373.8 Cross Slope (PAR) SF13376.4to $120 $1,56090414 5 ft

feet -.45"374.7 Vertical Change REF5375.7to90372 5 ft

feet 3.0-4.0%379.2 Cross Slope (PAR) SF91397.3to $120 $10,86090415 5 ft

feet 3.0-4.0%400.1 Cross Slope (PAR) SF100420.0to $120 $11,94090416 5 ft

feet 5.0-6.0%420.0 Cross Slope (PAR) SF8421.6to $120 $96090417 5 ft

feet 5.0-6.0%423.8 Cross Slope (PAR) SF44432.5to $120 $5,22090418 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111028

Run ID

Granada Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%432.8 Cross Slope (PAR) SF42441.2to $120 $5,04090419 5 ft

feet 2.0-3.0%441.3 Cross Slope (PAR) SF21445.5to $120 $2,52090420 5 ft

feet .32"445.0 Vertical Change REF5446.0to90373 5 ft

feet 4.0-5.0%445.5 Cross Slope (PAR) SF13448.0to $120 $1,50090421 5 ft

feet 6.0-7.0%448.9 Cross Slope (PAR) SF7450.3to $120 $84090422 5 ft

feet 3.0-4.0%456.8 Cross Slope (PAR) SF14459.6to $120 $1,68090423 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF66474.0to $120 $7,86090424 5 ft

feet .29"470.9 Vertical Change REF5471.9to90374 5 ft

feet 2.0-3.0%476.2 Cross Slope (PAR) SF72490.5to $120 $8,58090425 5 ft

feet 4.0-5.0%490.8 Cross Slope (PAR) SF69504.5to $120 $8,22090426 5 ft

feet 3.0-4.0%506.7 Cross Slope (PAR) SF115529.8to $120 $13,86090427 5 ft

feet 3.0-4.0%532.3 Cross Slope (PAR) SF69546.1to $120 $8,28090428 5 ft

feet 2.0-3.0%546.1 Cross Slope (PAR) SF113568.7to $120 $13,56090429 5 ft

feet 3.0-4.0%573.8 Cross Slope (PAR) SF13576.4to $120 $1,56090430 5 ft

$253,935.00TOTAL COST FOR: GRANADA DRW side of Starting at: DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

W ALMOND AVE

End Street Name

2201111200

Run ID

Granada Dr

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.5to $120 $90091636 5 ft

feet 2.0-3.0%1.5 Cross Slope (PAR) SF4610.7to $120 $5,52091637 5 ft

feet 4.0-5.0%12.1 Cross Slope (PAR) SF2416.8to $120 $2,82091638 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1222.8to $120 $1,44091639 5 ft

feet 4.0-5.0%24.2 Cross Slope (PAR) SF825.7to $120 $90091640 5 ft

feet 4.0-5.0%28.8 Cross Slope (PAR) SF6141.0to $120 $7,32091641 5 ft

feet 3.0-4.0%46.5 Cross Slope (PAR) SF10467.3to $120 $12,48091642 5 ft

feet 5.0-6.0%67.5 Cross Slope (PAR) SF1470.3to $120 $1,68091643 5 ft

feet 4.0-5.0%73.7 Cross Slope (PAR) SF2378.3to $120 $2,76091644 5 ft

feet 4.0-5.0%81.6 Cross Slope (PAR) SF5292.0to $120 $6,24091645 5 ft

feet 4.0-5.0%94.6 Cross Slope (PAR) SF996.3to $120 $1,02091646 5 ft

feet 4.0-5.0%100.0 Cross Slope (PAR) SF7101.3to $120 $78091647 5 ft

feet 4.0-5.0%105.5 Cross Slope (PAR) SF67118.9to $120 $8,04091648 5 ft

feet 3.0-4.0%123.5 Cross Slope (PAR) SF9125.3to $120 $1,08091649 5 ft

feet 6.0-7.0%129.3 Cross Slope (PAR) SF10131.3to $120 $1,20091650 5 ft

feet 5.0-6.0%132.3 Cross Slope (PAR) SF139160.2to $120 $16,74091651 5 ft

feet 3.0-4.0%161.1 Cross Slope (PAR) SF5162.1to $120 $60091652 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF15165.0to $120 $1,74091653 5 ft

feet 4.0-5.0%169.5 Cross Slope (PAR) SF26174.6to $120 $3,06091654 5 ft

feet 2.0-3.0%175.4 Cross Slope (PAR) SF8176.9to $120 $90091655 5 ft

feet 3.0-4.0%179.4 Cross Slope (PAR) SF5180.4to $120 $60091656 5 ft

feet 2.0-3.0%181.4 Cross Slope (PAR) SF40189.3to $120 $4,74091657 5 ft

feet 4.0-5.0%191.2 Cross Slope (PAR) SF14193.9to $120 $1,62091658 5 ft

feet 4.0-5.0%196.9 Cross Slope (PAR) SF98216.4to $120 $11,70091659 5 ft

feet 4.0-5.0%219.4 Cross Slope (PAR) SF84236.2to $120 $10,08091660 5 ft

feet 5.0-6.0%238.4 Cross Slope (PAR) SF16241.5to $120 $1,86091661 5 ft

feet 4.0-5.0%244.5 Cross Slope (PAR) SF144273.2to $120 $17,22091662 5 ft

feet .29"263.4 Vertical Change REF5264.4to91626 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

W ALMOND AVE

End Street Name

2201111200

Run ID

Granada Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%281.2 Cross Slope (PAR) SF11283.3to $120 $1,26091663 5 ft

feet 3.0-4.0%287.0 Cross Slope (PAR) SF28292.5to $120 $3,30091664 5 ft

feet 2.0-3.0%296.1 Cross Slope (PAR) SF6297.3to $120 $72091665 5 ft

feet 5.0-6.0%299.8 Cross Slope (PAR) SF5300.8to $120 $60091666 5 ft

feet 3.0-4.0%304.3 Cross Slope (PAR) SF21308.5to $120 $2,52091667 5 ft

feet 2.0-3.0%308.8 Cross Slope (PAR) SF25313.7to $120 $2,94091668 5 ft

feet 4.0-5.0%313.7 Cross Slope (PAR) SF18317.3to $120 $2,16091669 5 ft

feet 5.0-6.0%319.5 Cross Slope (PAR) SF6320.7to $120 $72091670 5 ft

feet321.5 Key Note Segment 147350.8to91683 5 ft

feet .64"338.7 Vertical Change REF5339.7to91627 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF20360.8to $120 $2,34091671 5 ft

feet 2.0-3.0%363.8 Cross Slope (PAR) SF22368.2to $120 $2,64091672 5 ft

feet .42"365.9 Vertical Change REF5366.9to91628 5 ft

feet 4.0-5.0%370.0 Cross Slope (PAR) SF87387.4to $120 $10,44091673 5 ft

feet -.28"382.3 Vertical Change REF5383.3to91629 5 ft

feet 5.0-6.0%389.6 Cross Slope (PAR) SF26394.8to $120 $3,12091674 5 ft

feet 3.0-4.0%396.3 Cross Slope (PAR) SF5397.3to $120 $60091675 5 ft

feet 3.0-4.0%399.8 Cross Slope (PAR) SF29405.5to $120 $3,42091676 5 ft

feet -.26"408.1 Vertical Change LF5409.1to $75 $37591630 5 ft

feet 4.0-5.0%410.4 Cross Slope (PAR) SF34417.2to $120 $4,08091677 5 ft

feet 4.0-5.0%419.9 Cross Slope (PAR) SF64432.7to $120 $7,68091678 5 ft

feet 3.03"420.3 Vertical Change REF5421.3to91631 5 ft

feet 4.0-5.0%437.8 Cross Slope (PAR) SF66450.9to $120 $7,86091679 5 ft

feet .26"439.1 Vertical Change REF5440.1to91632 5 ft

feet 3"449.3 Vertical Change REF5450.3to91633 5 ft

feet 4.0-5.0%456.3 Cross Slope (PAR) SF171490.5to $120 $20,52091680 5 ft

feet .36"459.3 Vertical Change REF5460.3to91634 5 ft

feet .85"486.5 Vertical Change REF5487.5to91635 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

W ALMOND AVE

End Street Name

2201111200

Run ID

Granada Dr

60

ID Sidewalk Width

Priority

feet 4.0-5.0%493.0 Cross Slope (PAR) SF59504.8to $120 $7,08091681 5 ft

feet 4.0-5.0%510.0 Cross Slope (PAR) SF46519.3to $120 $5,58091682 5 ft

$214,995.00TOTAL COST FOR: GRANADA DRW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRANADA DR

Street Side

PARK LN

Survey Street Name Starting Street Name

PARK LN

End Street Name

2201111009

Run ID

Granada Dr

87

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF164.4to $120 $1,92090220 5 ft

feet .3"3.7 Vertical Change REF54.7to90200 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF8234.6to $120 $9,78090221 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF2443.7to $120 $2,82090222 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF3650.8to $120 $4,26090223 5 ft

feet 4.0-5.0%54.2 Cross Slope (PAR) SF9272.5to $120 $10,98090224 5 ft

feet .29"57.7 Vertical Change REF558.7to90201 5 ft

feet 3.0-4.0%79.3 Cross Slope (PAR) SF1381.8to $120 $1,50090225 5 ft

feet -.38"81.2 Vertical Change REF582.2to90202 5 ft

feet81.8 Key Note Segment 115104.8to90269 5 ft

feet .33"93.6 Vertical Change REF594.6to90203 5 ft

feet 5.0-6.0%105.9 Cross Slope (PAR) SF72120.3to $120 $8,64090226 5 ft

feet 3.56"112.2 Vertical Change REF5113.2to90204 5 ft

feet 3.0-4.0%120.3 Cross Slope (PAR) SF35127.3to $120 $4,20090227 5 ft

feet 3.0-4.0%132.8 Cross Slope (PAR) SF33139.3to $120 $3,90090228 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF5163.1to $120 $60090229 5 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF36178.3to $120 $4,32090230 5 ft

feet .38"172.2 Vertical Change REF5173.2to90205 5 ft

feet 2.0-3.0%185.9 Cross Slope (PAR) SF147215.2to $120 $17,58090231 5 ft

feet -.36"207.7 Vertical Change REF5208.7to90206 5 ft

feet 2.0-3.0%217.6 Cross Slope (PAR) SF34224.3to $120 $4,02090232 5 ft

feet 3.0-4.0%226.5 Cross Slope (PAR) SF7227.8to $120 $78090233 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF5228.8to $120 $60090234 5 ft

feet 3.0-4.0%231.8 Cross Slope (PAR) SF65244.8to $120 $7,80090235 5 ft

feet .84"243.3 Vertical Change REF5244.3to90207 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF8246.7to $120 $96090236 5 ft

feet 3.0-4.0%253.7 Cross Slope (PAR) SF13256.2to $120 $1,50090237 5 ft

feet 2.0-3.0%256.2 Cross Slope (PAR) SF20260.1to $120 $2,34090238 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRANADA DR

Street Side

PARK LN

Survey Street Name Starting Street Name

PARK LN

End Street Name

2201111009

Run ID

Granada Dr

87

ID Sidewalk Width

Priority

feet 4.0-5.0%260.1 Cross Slope (PAR) SF73274.8to $120 $8,82090239 5 ft

feet 1.11"272.0 Vertical Change REF5273.0to90208 5 ft

feet 3.0-4.0%278.0 Cross Slope (PAR) SF26283.2to $120 $3,12090240 5 ft

feet 2.0-3.0%283.2 Cross Slope (PAR) SF52293.6to $120 $6,24090241 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF66309.5to $120 $7,92090242 5 ft

feet 3.0-4.0%316.4 Cross Slope (PAR) SF21320.5to $120 $2,46090243 5 ft

feet 2.0-3.0%322.9 Cross Slope (PAR) SF44331.6to $120 $5,22090244 5 ft

feet 5.0-6.0%328.7 5329.7to90271 5 ft

feet 3.0-4.0%354.1 Cross Slope (PAR) SF26359.3to $120 $3,12090245 5 ft

feet 2.0-3.0%360.8 Cross Slope (PAR) SF20364.8to $120 $2,40090246 5 ft

feet367.0 Key Note Segment 111389.1to90270 5 ft

feet 2.0-3.0%393.4 Cross Slope (PAR) SF11395.5to $120 $1,26090247 5 ft

feet 3.0-4.0%401.0 Cross Slope (PAR) SF39408.7to $120 $4,62090248 5 ft

feet 2.0-3.0%408.7 Cross Slope (PAR) SF51418.8to $120 $6,06090249 5 ft

feet 4.0-5.0%419.6 Cross Slope (PAR) SF16422.8to $120 $1,92090250 5 ft

feet 6.0-7.0%422.8 Cross Slope (PAR) SF7424.2to $120 $84090251 5 ft

feet 5.0-6.0%425.2 Cross Slope (PAR) SF56436.3to $120 $6,66090252 5 ft

feet 3.0-4.0%437.3 Cross Slope (PAR) SF23441.8to $120 $2,70090253 5 ft

feet 2.0-3.0%456.5 Cross Slope (PAR) SF29462.3to $120 $3,48090254 5 ft

feet -.26"460.6 Vertical Change REF5461.6to90210 5 ft

feet 4.0-5.0%462.3 Cross Slope (PAR) SF54473.0to $120 $6,42090255 5 ft

feet .54"463.0 Vertical Change REF5464.0to90211 5 ft

feet .38"469.5 Vertical Change REF5470.5to90212 5 ft

feet 6.0-7.0%475.3 Cross Slope (PAR) SF6476.5to $120 $72090256 5 ft

feet -.42"476.6 Vertical Change REF5477.6to90213 5 ft

feet 5.0-6.0%477.3 Cross Slope (PAR) SF15480.2to $120 $1,74090257 5 ft

feet 6.0-7.0%480.3 Cross Slope (PAR) SF31486.4to $120 $3,66090258 5 ft

feet .31"482.4 Vertical Change REF15485.4to90214 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRANADA DR

Street Side

PARK LN

Survey Street Name Starting Street Name

PARK LN

End Street Name

2201111009

Run ID

Granada Dr

87

ID Sidewalk Width

Priority

feet -.36"487.9 Vertical Change LF32494.3to $75 $2,40090215 5 ft

feet 4.0-5.0%489.5 Cross Slope (PAR) SF19493.2to $120 $2,22090259 5 ft

feet 6.0-7.0%494.6 Cross Slope (PAR) SF13497.2to $120 $1,56090260 5 ft

feet 5.0-6.0%497.2 Cross Slope (PAR) SF17500.6to $120 $2,04090261 5 ft

feet .31"500.8 Vertical Change LF5501.8to $75 $37590216 5 ft

feet 5.0-6.0%504.2 Cross Slope (PAR) SF5505.2to $120 $60090262 5 ft

feet -.29"507.6 Vertical Change REF16510.7to90217 5 ft

feet 7.0-8.0%508.2 Cross Slope (PAR) SF8509.8to $120 $96090263 5 ft

feet 7.0-8.0%512.1 Cross Slope (PAR) SF20516.0to $120 $2,34090264 5 ft

feet 5.0-6.0%516.2 Cross Slope (PAR) SF16519.5to $120 $1,98090265 5 ft

feet -.27"520.5 Vertical Change LF5521.5to $75 $37590218 5 ft

feet 5.0-6.0%522.4 Cross Slope (PAR) SF19526.3to $120 $2,34090266 5 ft

feet 3.0-4.0%526.6 Cross Slope (PAR) SF38534.1to $120 $4,50090267 5 ft

feet .43"527.4 Vertical Change REF29533.2to90219 5 ft

feet 5.0-6.0%535.0 Cross Slope (PAR) SF33541.5to $120 $3,90090268 5 ft

$193,470.00TOTAL COST FOR: GRANADA DRE side of Starting at: PARK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111023

Run ID

Granada Dr

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7014.0to $120 $8,40090318 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF718.1to $120 $84090319 5 ft

feet 4.0-5.0%19.8 Cross Slope (PAR) SF1322.3to $120 $1,50090320 5 ft

feet 1.83"24.2 Vertical Change SF525.2to $75 $37590301 5 ft

feet .28"26.0 Vertical Change LF527.0to $75 $37590302 5 ft

feet 3.0-4.0%27.7 Cross Slope (PAR) SF628.8to $120 $66090321 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF2234.3to $120 $2,70090322 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF3046.7to $120 $3,54090323 5 ft

feet 3.0-4.0%62.4 Cross Slope (PAR) SF663.6to $120 $72090324 5 ft

feet 3.0-4.0%98.5 Cross Slope (PAR) SF20102.4to $120 $2,34090325 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF157134.8to $120 $18,78090326 5 ft

feet -.41"116.9 Vertical Change REF5117.9to90304 5 ft

feet .26"122.1 Vertical Change REF5123.1to90305 5 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF24143.8to $120 $2,88090327 5 ft

feet .41"142.9 Vertical Change REF24147.7to90306 5 ft

feet 4.0-5.0%144.8 Cross Slope (PAR) SF35151.9to $120 $4,26090328 5 ft

feet -.33"148.7 Vertical Change REF5149.7to90307 5 ft

feet .61"150.7 Vertical Change REF5151.7to90308 5 ft

feet .28"152.5 Vertical Change REF42160.8to90309 5 ft

feet 6.0-7.0%153.2 Cross Slope (PAR) SF36160.3to $120 $4,26090329 5 ft

feet .36"166.1 Vertical Change LF5167.1to $75 $37590310 5 ft

feet 5.0-6.0%168.2 Cross Slope (PAR) SF26173.4to $120 $3,12090330 5 ft

feet 4.0-5.0%176.5 Cross Slope (PAR) SF12178.8to $120 $1,38090331 5 ft

feet 3.0-4.0%182.1 Cross Slope (PAR) SF9183.8to $120 $1,02090332 5 ft

feet 2.0-3.0%183.8 Cross Slope (PAR) SF20187.7to $120 $2,34090333 5 ft

feet .27"184.5 Vertical Change REF5185.5to90311 5 ft

feet 4.0-5.0%187.8 Cross Slope (PAR) SF18191.3to $120 $2,10090334 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF9193.1to $120 $1,08090335 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111023

Run ID

Granada Dr

71

ID Sidewalk Width

Priority

feet .42"197.0 Vertical Change LF5198.0to $75 $37590312 5 ft

feet 3.0-4.0%201.7 Cross Slope (PAR) SF10203.6to $120 $1,14090336 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF19208.3to $120 $2,22090337 5 ft

feet 2.0-3.0%211.1 Cross Slope (PAR) SF20215.1to $120 $2,40090338 5 ft

feet 6.0-7.0%224.2 11226.4to90357 5 ft

feet 6.0-7.0%224.2 Running Slope SF11226.4to $120 $1,32090358 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF7228.0to $120 $84090339 5 ft

feet 4.0-5.0%240.3 Cross Slope (PAR) SF19244.0to $120 $2,22090340 5 ft

feet 1.11"240.8 Vertical Change REF5241.8to90313 5 ft

feet 2.0-3.0%244.0 Cross Slope (PAR) SF22248.3to $120 $2,58090341 5 ft

feet 2.34"245.1 Vertical Change REF5246.1to90314 5 ft

feet .36"260.1 Vertical Change LF5261.1to $75 $37590315 5 ft

feet 5.0-6.0%261.2 Cross Slope (PAR) SF6262.4to $120 $72090342 5 ft

feet 8.0-9.0%264.7 Cross Slope (PAR) SF16267.9to $120 $1,92090343 5 ft

feet .27"266.2 Vertical Change REF5267.2to90316 5 ft

feet .57"271.9 Vertical Change REF5272.9to90317 5 ft

feet 6.0-7.0%272.0 Cross Slope (PAR) SF17275.4to $120 $2,04090344 5 ft

feet 6.0-7.0%278.5 Cross Slope (PAR) SF7279.8to $120 $78090345 5 ft

feet 5.0-6.0%281.7 Cross Slope (PAR) SF5282.7to $120 $60090346 5 ft

feet 5.0-6.0%285.0 Cross Slope (PAR) SF5286.0to $120 $60090347 5 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF5290.2to $120 $66090348 5 ft

feet 3.0-4.0%298.4 Cross Slope (PAR) SF17301.8to $120 $2,04090349 5 ft

feet 2.0-3.0%309.3 Cross Slope (PAR) SF27314.6to $120 $3,18090350 5 ft

feet 4.0-5.0%315.3 Cross Slope (PAR) SF28320.8to $120 $3,30090351 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF8323.4to $120 $96090352 5 ft

feet 2.0-3.0%328.5 Cross Slope (PAR) SF58340.1to $120 $6,96090353 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF23348.3to $120 $2,70090354 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF7352.2to $120 $84090355 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRANADA DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111023

Run ID

Granada Dr

71

ID Sidewalk Width

Priority

feet 3.0-4.0%354.6 Cross Slope (PAR) SF23359.1to $120 $2,70090356 5 ft

feet 5.0-6.0%356.3 8357.8to90359 5 ft

feet 6.0-7.0%357.8 6358.9to90360 5 ft

$106,515.00TOTAL COST FOR: GRANADA DRW side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2110221026

Run ID

Granada Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11422.8to $120 $13,68080830 5 ft

feet .51"9.7 Vertical Change REF510.7to80806 5 ft

feet 4.0-5.0%23.0 Cross Slope (PAR) SF12046.9to $120 $14,34080831 5 ft

feet -.28"50.1 Vertical Change LF551.1to $75 $37580807 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF4159.3to $120 $4,86080832 5 ft

feet .31"54.2 Vertical Change REF555.2to80808 5 ft

feet -.44"57.5 Vertical Change REF558.5to80809 5 ft

feet .32"60.7 Vertical Change LF561.7to $75 $37580810 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF3077.7to $120 $3,54080833 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF5391.9to $120 $6,36080834 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF129125.7to $120 $15,48080835 5 ft

feet 5.0-6.0%127.2 Cross Slope (PAR) SF15130.2to $120 $1,80080836 5 ft

feet 4.0-5.0%132.3 Cross Slope (PAR) SF93150.9to $120 $11,16080837 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF35157.9to $120 $4,20080838 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF213204.0to $120 $25,62080839 5 ft

feet -.34"204.8 Vertical Change LF5205.8to $75 $37580812 5 ft

feet 2.0-3.0%212.5 Cross Slope (PAR) SF77227.8to $120 $9,18080840 5 ft

feet 4.0-5.0%231.2 Cross Slope (PAR) SF12233.6to $120 $1,44080841 5 ft

feet 2.0-3.0%235.7 Cross Slope (PAR) SF89253.4to $120 $10,62080842 5 ft

feet -.55"250.9 Vertical Change REF5251.9to80813 5 ft

feet 4.0-5.0%253.4 Cross Slope (PAR) SF22257.7to $120 $2,58080843 5 ft

feet 2.0-3.0%257.7 Cross Slope (PAR) SF15260.6to $120 $1,74080844 5 ft

feet260.6 Key Note Segment 56271.8to80872 5 ft

feet .37"285.8 Vertical Change LF5286.8to $75 $37580814 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF41297.0to $120 $4,92080845 5 ft

feet .31"289.5 Vertical Change REF5290.5to80815 5 ft

feet297.0 Key Note Segment 99316.8to80873 5 ft

feet -.26"309.0 Vertical Change REF5310.0to80816 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2110221026

Run ID

Granada Dr

41

ID Sidewalk Width

Priority

feet 3.0-4.0%316.8 Cross Slope (Driveway) SF43325.4to $40 $1,72080846 5 ft

feet .46"322.2 Vertical Change REF5323.2to80817 5 ft

feet 4.0-5.0%327.7 Cross Slope (PAR) SF14330.4to $120 $1,62080847 5 ft

feet 3.0-4.0%334.1 Cross Slope (PAR) SF20338.1to $120 $2,40080848 5 ft

feet338.1 Key Note Segment 94356.8to80874 5 ft

feet 2.0-3.0%368.8 Cross Slope (PAR) SF6369.9to $120 $66080849 5 ft

feet 3.0-4.0%374.0 Cross Slope (PAR) SF5375.0to $120 $60080850 5 ft

feet 2.0-3.0%376.0 Cross Slope (PAR) SF21380.1to $120 $2,46080851 5 ft

feet380.1 Key Note Segment 66393.3to80875 5 ft

feet .27"393.7 Vertical Change LF5394.7to $75 $37580818 5 ft

feet 2.0-3.0%396.9 Cross Slope (PAR) SF38404.4to $120 $4,50080852 5 ft

feet405.2 Key Note Segment 62417.6to80876 5 ft

feet 2.0-3.0%418.0 Cross Slope (Driveway) SF37425.3to $40 $1,46080853 5 ft

feet .6"418.1 Vertical Change REF5419.1to80819 5 ft

feet 2.0-3.0%429.0 Cross Slope (PAR) SF62441.3to $120 $7,38080854 5 ft

feet -.44"430.1 Vertical Change REF5431.1to80820 5 ft

feet441.9 Key Note Segment 95460.9to80877 5 ft

feet .51"442.9 Vertical Change REF5443.9to80821 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF9463.6to $120 $1,08080855 5 ft

feet -.3"461.9 Vertical Change REF5462.9to80822 5 ft

feet 2.0-3.0%471.5 Cross Slope (PAR) SF51481.6to $120 $6,06080856 5 ft

feet481.6 Key Note Segment 101501.8to80878 5 ft

feet .45"483.2 Vertical Change REF5484.2to80823 5 ft

feet 3.0-4.0%501.8 Cross Slope (Driveway) SF60513.8to $40 $2,40080857 5 ft

feet 2.0-3.0%514.3 Cross Slope (PAR) SF63526.8to $120 $7,50080858 5 ft

feet -.27"514.4 Vertical Change REF5515.4to80824 5 ft

feet526.8 Key Note Segment 60538.8to80879 5 ft

feet .48"527.3 Vertical Change REF5528.3to80825 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2110221026

Run ID

Granada Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%538.8 Cross Slope (Driveway) SF59550.5to $40 $2,34080859 5 ft

feet550.5 Key Note Segment 57561.9to80880 5 ft

feet 3.0-4.0%562.7 Cross Slope (PAR) SF13565.3to $120 $1,56080860 5 ft

feet 2.0-3.0%566.2 Cross Slope (PAR) SF35573.2to $120 $4,20080861 5 ft

feet 4.0-5.0%573.9 Cross Slope (PAR) SF62586.3to $120 $7,44080862 5 ft

feet .51"574.4 Vertical Change REF5575.4to80826 5 ft

feet586.6 Key Note Segment 93605.2to80881 5 ft

feet .26"597.9 Vertical Change REF5598.9to80827 5 ft

feet 3.0-4.0%605.2 Cross Slope (Driveway) SF17608.6to $40 $68080863 5 ft

feet .27"605.9 Vertical Change REF5606.9to80828 5 ft

feet 2.0-3.0%609.3 Cross Slope (PAR) SF16612.5to $120 $1,92080864 5 ft

feet 4.0-5.0%613.4 Cross Slope (PAR) SF19617.3to $120 $2,34080865 5 ft

feet 2.0-3.0%617.3 Cross Slope (PAR) SF52627.6to $120 $6,18080866 5 ft

feet627.6 Key Note Segment 88645.2to80882 5 ft

feet 3.0-4.0%646.3 Cross Slope (PAR) SF14649.0to $120 $1,62080867 5 ft

feet 2.0-3.0%649.0 Cross Slope (PAR) SF6650.2to $120 $72080868 5 ft

feet .38"655.6 Vertical Change LF5656.6to $75 $37580829 5 ft

feet 2.0-3.0%657.2 Cross Slope (PAR) SF37664.5to $120 $4,38080869 5 ft

feet665.9 Key Note Segment 64678.6to80883 5 ft

feet 3.0-4.0%680.2 Cross Slope (PAR) SF13682.8to $120 $1,56080870 5 ft

feet 2.0-3.0%684.6 Cross Slope (PAR) SF18688.1to $120 $2,10080871 5 ft

$210,650.00TOTAL COST FOR: GRANADA DRN side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2110221031

Run ID

Granada Dr

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.2to $120 $72080901 5 ft

feet 2.0-3.0%1.5 Cross Slope (PAR) SF174.8to $120 $1,98080902 5 ft

feet4.8 Key Note Segment 6016.8to80945 5 ft

feet 3.0-4.0%16.8 Cross Slope (Driveway) SF2020.8to $40 $80080903 5 ft

feet .44"17.4 Vertical Change REF518.4to80884 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF5131.3to $120 $6,06080904 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF1336.2to $120 $1,56080905 5 ft

feet36.6 Key Note Segment 10156.7to80946 5 ft

feet 3.0-4.0%58.5 Cross Slope (PAR) SF759.9to $120 $84080906 5 ft

feet 5.0-6.0%60.4 Cross Slope (PAR) SF1763.8to $120 $2,04080907 5 ft

feet -.31"62.9 Vertical Change REF563.9to80885 5 ft

feet 3.0-4.0%64.6 Cross Slope (PAR) SF866.1to $120 $90080908 5 ft

feet 4.0-5.0%68.4 Cross Slope (PAR) SF2272.8to $120 $2,64080909 5 ft

feet73.9 Key Note Segment 10995.8to80947 5 ft

feet .29"94.5 Vertical Change REF595.5to80887 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF25104.2to $120 $2,94080910 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF46117.0to $120 $5,52080911 5 ft

feet117.5 Key Note Segment 63130.2to80948 5 ft

feet .35"130.3 Vertical Change REF5131.3to80888 5 ft

feet 3.0-4.0%131.4 Cross Slope (PAR) SF26136.7to $120 $3,18080912 5 ft

feet 5.0-6.0%136.7 Cross Slope (PAR) SF15139.7to $120 $1,80080913 5 ft

feet140.3 Key Note Segment 61152.6to80949 5 ft

feet .31"141.2 Vertical Change REF5142.2to80889 5 ft

feet 2.0-3.0%152.6 Cross Slope (Driveway) SF10154.7to $40 $42080914 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF12160.8to $120 $1,44080915 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF8166.3to $120 $90080916 5 ft

feet .28"169.8 Vertical Change LF5170.8to $75 $37580890 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF11175.6to $120 $1,32080917 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2110221031

Run ID

Granada Dr

62

ID Sidewalk Width

Priority

feet175.6 Key Note Segment 131201.8to80950 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF43215.8to $120 $5,10080918 5 ft

feet215.8 Key Note Segment 98235.3to80951 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF35242.8to $120 $4,20080919 5 ft

feet .96"242.4 Vertical Change REF5243.4to80891 5 ft

feet .8"252.4 Vertical Change SF5253.4to $75 $37580892 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF7257.2to $120 $84080920 5 ft

feet -.99"255.9 Vertical Change REF5256.9to80893 5 ft

feet258.3 Key Note Segment 66271.5to80952 5 ft

feet 1.16"264.6 Vertical Change REF5265.6to80894 5 ft

feet 2.0-3.0%272.2 Cross Slope (Driveway) SF26277.3to $40 $1,02080921 5 ft

feet 5.0-6.0%277.9 5278.9to80959 5 ft

feet 4.0-5.0%278.9 Cross Slope (PAR) SF9280.7to $120 $1,08080922 5 ft

feet281.3 Key Note Segment 65294.3to80953 5 ft

feet 3.0-4.0%295.2 Cross Slope (PAR) SF66308.4to $120 $7,92080923 5 ft

feet 4.0-5.0%310.6 Cross Slope (PAR) SF22315.0to $120 $2,64080924 5 ft

feet318.5 Key Note Segment 95337.5to80954 5 ft

feet .57"319.5 Vertical Change REF18323.0to80896 5 ft

feet 2.0-3.0%337.5 Cross Slope (Driveway) SF10339.4to $40 $38080925 5 ft

feet .26"337.7 Vertical Change REF5338.7to80897 5 ft

feet 2.0-3.0%345.6 Cross Slope (PAR) SF9347.3to $120 $1,02080926 5 ft

feet 2.0-3.0%350.2 Cross Slope (PAR) SF24355.0to $120 $2,88080927 5 ft

feet355.0 Key Note Segment 96374.1to80955 5 ft

feet .41"355.8 Vertical Change REF5356.8to80898 5 ft

feet 3.0-4.0%374.3 Cross Slope (Driveway) SF7375.7to $40 $28080928 5 ft

feet -.28"374.4 Vertical Change REF5375.4to80899 5 ft

feet 2.0-3.0%375.7 Cross Slope (PAR) SF17379.0to $120 $1,98080929 5 ft

feet 2.0-3.0%381.7 Cross Slope (PAR) SF9383.4to $120 $1,02080930 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2110221031

Run ID

Granada Dr

62

ID Sidewalk Width

Priority

feet 2.0-3.0%392.8 Cross Slope (PAR) SF27398.1to $120 $3,18080931 5 ft

feet399.3 Key Note Segment 62411.6to80956 5 ft

feet424.2 Key Note Segment 98443.7to80957 5 ft

feet 3.0-4.0%447.0 Cross Slope (PAR) SF60459.0to $120 $7,20080932 5 ft

feet 2.0-3.0%459.0 Cross Slope (PAR) SF36466.2to $120 $4,32080933 5 ft

feet 4.0-5.0%467.1 Cross Slope (PAR) SF7468.4to $120 $78080934 5 ft

feet468.4 Key Note Segment 65481.3to80958 5 ft

feet 2.0-3.0%481.3 Cross Slope (Driveway) SF38488.8to $40 $1,50080935 5 ft

feet 4.0-5.0%488.9 Cross Slope (PAR) SF13491.5to $120 $1,56080936 5 ft

feet 2.0-3.0%492.9 Cross Slope (PAR) SF25497.8to $120 $2,94080937 5 ft

feet 4.0-5.0%497.8 Cross Slope (PAR) SF45506.8to $120 $5,40080938 5 ft

feet 2.0-3.0%507.3 Cross Slope (PAR) SF18510.8to $120 $2,10080939 5 ft

feet 4.0-5.0%510.8 Cross Slope (PAR) SF20514.7to $120 $2,34080940 5 ft

feet 2.0-3.0%514.7 Cross Slope (PAR) SF24519.5to $120 $2,88080941 5 ft

feet 4.0-5.0%520.4 Cross Slope (PAR) SF73535.0to $120 $8,76080942 5 ft

feet 2.0-3.0%535.0 Cross Slope (PAR) SF65548.0to $120 $7,80080943 5 ft

feet 2.0-3.0%550.1 Cross Slope (PAR) SF192588.4to $120 $22,98080944 5 ft

feet 5.0-6.0%584.8 6586.0to80960 5 ft

feet 6.0-7.0%586.0 12588.4to80961 5 ft

feet 6.0-7.0%586.0 Running Slope SF12588.4to $120 $1,44080962 5 ft

feet .91"588.5 Vertical Change SF5589.5to $75 $37580900 5 ft

$141,725.00TOTAL COST FOR: GRANADA DRN side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRANADA DR

Street Side

S GRANADA DR

Survey Street Name Starting Street Name

102190 S GRANADA DR

End Street Name

2201111014

Run ID

Granada Dr

31

ID Sidewalk Width

Priority

feet 2.0-3.0%11.0 Cross Slope (PAR) SF2215.3to $120 $2,58090284 5 ft

feet 3.0-4.0%17.9 Cross Slope (PAR) SF4025.8to $120 $4,74090285 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF3132.3to $120 $3,78090286 5 ft

feet 4.0-5.0%34.4 Cross Slope (PAR) SF3541.3to $120 $4,14090287 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF1947.1to $120 $2,28090288 5 ft

feet 7.0-8.0%44.9 746.3to90289 5 ft

$17,520.00TOTAL COST FOR: GRANADA DRN side of Starting at: S GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRANT AVE

Street Side

1128 GRANT AVE

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202091616

Run ID

Grant Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,100130827 5 ft

feet .34"4.9 Vertical Change REF55.9to130825 5 ft

feet .26"15.7 Vertical Change REF516.7to130826 5 ft

$11,100.00TOTAL COST FOR: GRANT AVES side of Starting at: 1128 GRANT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRANT AVE

Street Side

914 GRANT AVE

Survey Street Name Starting Street Name

914 GRANT AVE

End Street Name

2202101141

Run ID

Grant Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6713.4to $120 $8,040131356 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF714.8to $120 $840131357 5 ft

feet23.5 Key Note Segment 7137.7to131358 5 ft

feet41.0 Key Note Segment 4950.8to131359 5 ft

$8,880.00TOTAL COST FOR: GRANT AVES side of Starting at: 914 GRANT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW GRAPE ST

Street Side

1465 GRAPE ST

Survey Street Name Starting Street Name

PAPAYA ST

End Street Name

2110181512

Run ID

Grape St

80

ID Sidewalk Width

Priority

feet 7.0-8.0%0.2 Cross Slope (PAR) SF51.2to $120 $54072289 5 ft

feet 10.0-11.0%3.3 Cross Slope (PAR) SF6317.4to $120 $7,61472290 5 ft

feet .39"9.7 Vertical Change REF510.7to72287 5 ft

feet .26"19.9 Vertical Change LF520.9to $75 $33872288 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF3629.5to $120 $4,37472291 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF2839.3to $120 $3,40272292 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF3952.0to $120 $4,69872293 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF2359.3to $120 $2,80872294 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF4571.9to $120 $5,45472295 5 ft

feet 3.0-4.0%74.0 Cross Slope (PAR) SF675.3to $120 $70272296 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF2280.1to $120 $2,59272297 5 ft

$32,521.50TOTAL COST FOR: GRAPE STNW side of Starting at: 1465 GRAPE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRAPE ST

Street Side

PAPAYA ST

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110181442

Run ID

Grape St

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.9to $120 $1,56672043 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF75.7to $120 $86472044 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF1313.2to $120 $1,56672045 5 ft

feet13.6 Key Note Segment 8231.8to72056 5 ft

feet41.5 Key Note Segment 10063.8to72057 5 ft

feet 2.0-3.0%64.0 Cross Slope (Driveway) SF865.7to $40 $30672046 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF1671.3to $120 $1,89072047 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF7588.9to $120 $8,96472048 5 ft

feet90.0 Key Note Segment 98111.8to72058 5 ft

feet .29"101.9 Vertical Change REF5102.9to72041 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF8115.8to $120 $97272049 5 ft

feet116.8 Key Note Segment 95137.9to72059 5 ft

feet .26"127.4 Vertical Change REF5128.4to72042 5 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF7141.3to $120 $86472050 5 ft

feet 3.0-4.0%143.6 Cross Slope (PAR) SF19147.8to $120 $2,26872051 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF21153.7to $120 $2,53872052 5 ft

feet 4.0-5.0%158.8 Cross Slope (PAR) SF28165.1to $120 $3,40272053 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF23173.0to $120 $2,80872054 5 ft

feet173.6 Key Note Segment 91193.8to72060 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF12197.3to $120 $1,40472055 5 ft

$29,412.00TOTAL COST FOR: GRAPE STS side of Starting at: PAPAYA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW GRAPEFRUIT WAY

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201216

Run ID

Grapefruit
Way

34

ID Sidewalk Width

Priority

feet -.34"1.0 Vertical Change LF52.0to $75 $375105104 5 ft

feet 1.11"5.6 Vertical Change SF56.6to $75 $375105105 5 ft

feet .74"12.6 Vertical Change SF513.6to $75 $375105106 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF530.3to $120 $600105111 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF8251.9to $120 $9,780105112 5 ft

feet 2.0-3.0%54.5 Cross Slope (PAR) SF240102.4to $120 $28,740105113 5 ft

feet 1.7"92.6 Vertical Change REF593.6to105107 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF41113.7to $120 $4,860105114 5 ft

feet .4"115.8 Vertical Change LF5116.8to $75 $375105108 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF6118.1to $120 $660105115 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF48130.4to $120 $5,760105116 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF39140.3to $120 $4,680105117 5 ft

feet -.26"140.5 Vertical Change LF5141.5to $75 $375105109 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF50151.8to $120 $6,000105118 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF14155.7to $120 $1,740105119 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF37164.3to $120 $4,500105120 5 ft

feet .28"165.3 Vertical Change LF5166.3to $75 $375105110 5 ft

feet 3.0-4.0%168.6 Cross Slope (PAR) SF26173.8to $120 $3,120105121 5 ft

feet 4.0-5.0%175.9 Cross Slope (PAR) SF35182.8to $120 $4,140105122 5 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF24187.8to $120 $2,880105123 5 ft

feet 3.0-4.0%189.9 Cross Slope (PAR) SF14192.7to $120 $1,680105124 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF69206.8to $120 $8,220105125 5 ft

$89,610.00TOTAL COST FOR: GRAPEFRUIT WAYNW side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE GRAPEFRUIT WAY

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201214

Run ID

Grapefruit
Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7514.9to $120 $8,940105081 5 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF6728.7to $120 $8,040105082 5 ft

feet30.8 Key Note Segment 10050.7to105099 5 ft

feet .36"31.4 Vertical Change REF532.4to105071 5 ft

feet 5.0-6.0%51.5 752.8to105103 5 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF3867.8to $120 $4,500105083 5 ft

feet 4.0-5.0%68.0 Cross Slope (PAR) SF969.8to $120 $1,080105084 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF972.8to $120 $1,020105085 5 ft

feet72.8 Key Note Segment 11295.1to105100 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF170129.8to $120 $20,400105086 5 ft

feet .26"116.8 Vertical Change REF5117.8to105072 5 ft

feet -.32"123.0 Vertical Change REF5124.0to105073 5 ft

feet .38"129.2 Vertical Change REF16132.3to105074 5 ft

feet130.8 Key Note Segment 110152.9to105101 5 ft

feet -.27"140.2 Vertical Change REF5141.2to105075 5 ft

feet 4.0-5.0%153.3 Cross Slope (Driveway) SF14156.1to $40 $560105087 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF121180.2to $120 $14,460105088 5 ft

feet .61"178.2 Vertical Change REF5179.2to105076 5 ft

feet 4.0-5.0%181.2 Cross Slope (PAR) SF23185.8to $120 $2,760105089 5 ft

feet -.5"182.5 Vertical Change REF5183.5to105077 5 ft

feet 5.0-6.0%188.3 Cross Slope (PAR) SF7189.6to $120 $780105090 5 ft

feet 6.0-7.0%190.2 Cross Slope (PAR) SF18193.7to $120 $2,100105091 5 ft

feet -.73"194.8 Vertical Change REF5195.8to105078 5 ft

feet 5.0-6.0%194.8 Cross Slope (PAR) SF11197.0to $120 $1,320105092 5 ft

feet 3.0-4.0%198.0 Cross Slope (PAR) SF42206.4to $120 $5,040105093 5 ft

feet -.27"206.4 Vertical Change REF5207.4to105079 5 ft

feet 5.0-6.0%206.4 Cross Slope (PAR) SF20210.3to $120 $2,340105094 5 ft

feet 72"208.8 Protruding Object JOB5209.8to $99 $99105102 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE GRAPEFRUIT WAY

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201214

Run ID

Grapefruit
Way

52

ID Sidewalk Width

Priority

feet 3.0-4.0%210.3 Cross Slope (PAR) SF32216.6to $120 $3,780105095 5 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF10219.0to $120 $1,140105096 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF124247.3to $120 $14,880105097 5 ft

feet 4.0-5.0%250.4 Cross Slope (PAR) SF25255.4to $120 $3,000105098 5 ft

feet 1.54"255.5 Vertical Change SF5256.5to $75 $375105080 5 ft

$96,614.00TOTAL COST FOR: GRAPEFRUIT WAYSE side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131301

Run ID

Grapewood
Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF123.1to $120 $1,38062733 5 ft

feet .29"4.2 Vertical Change LF55.2to $75 $37562721 5 ft

feet19.6 Key Note Segment 11242.1to62770 5 ft

feet -.56"20.6 Vertical Change REF521.6to62722 5 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF1145.1to $120 $1,32062734 5 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF1450.6to $120 $1,62062735 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF1255.3to $120 $1,44062736 5 ft

feet58.2 Key Note Segment 11280.6to62771 5 ft

feet 3.0-4.0%82.1 Cross Slope (PAR) SF1985.8to $120 $2,22062737 5 ft

feet 3.0-4.0%89.5 Cross Slope (PAR) SF1392.0to $120 $1,50062738 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF3499.5to $120 $4,02062739 5 ft

feet .3"107.1 Vertical Change LF5108.1to $75 $37562723 5 ft

feet .6"122.0 Vertical Change SF5123.0to $75 $37562724 5 ft

feet131.6 Key Note Segment 114154.4to62772 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF15162.1to $120 $1,74062740 5 ft

feet164.2 Key Note Segment 99184.0to62773 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF12187.3to $120 $1,44062741 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF57201.2to $120 $6,84062742 5 ft

feet 2.0-3.0%204.0 Cross Slope (PAR) SF40211.9to $120 $4,74062743 5 ft

feet 72"204.1 Protruding Object JOB5205.1to $99 $9962787 5 ft

feet 2.0-3.0%214.4 Cross Slope (PAR) SF26219.5to $120 $3,06062744 5 ft

feet219.8 Key Note Segment 103240.4to62774 5 ft

feet 2.0-3.0%240.4 Cross Slope (Driveway) SF177275.8to $40 $7,08062745 5 ft

feet 3.0-4.0%278.4 Cross Slope (PAR) SF35285.3to $120 $4,14062746 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF23290.5to $120 $2,70062747 5 ft

feet291.7 Key Note Segment 118315.2to62775 5 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF77338.2to $120 $9,24062748 5 ft

feet343.6 Key Note Segment 131369.8to62776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131301

Run ID

Grapewood
Way

42

ID Sidewalk Width

Priority

feet .37"368.5 Vertical Change REF5369.5to62725 5 ft

feet 2.0-3.0%371.1 Cross Slope (PAR) SF31377.3to $120 $3,72062749 5 ft

feet378.2 Key Note Segment 105399.2to62777 5 ft

feet 2.0-3.0%403.3 Cross Slope (PAR) SF31409.5to $120 $3,72062750 5 ft

feet 2.0-3.0%413.2 Cross Slope (PAR) SF38420.7to $120 $4,50062751 5 ft

feet429.8 Key Note Segment 108451.4to62778 5 ft

feet 2.0-3.0%467.7 Cross Slope (PAR) SF119491.4to $120 $14,22062752 5 ft

feet -.33"486.6 Vertical Change REF5487.6to62726 5 ft

feet 2.0-3.0%494.9 Cross Slope (PAR) SF43503.5to $120 $5,16062753 5 ft

feet503.5 Key Note Segment 115526.5to62779 5 ft

feet 3.0-4.0%529.8 Cross Slope (PAR) SF7531.2to $120 $84062754 5 ft

feet 2.0-3.0%535.8 Cross Slope (PAR) SF99555.6to $120 $11,88062755 5 ft

feet555.6 Key Note Segment 121579.7to62780 5 ft

feet -.34"556.9 Vertical Change REF5557.9to62728 5 ft

feet .28"569.2 Vertical Change REF5570.2to62729 5 ft

feet 2.0-3.0%580.4 Cross Slope (Driveway) SF27585.8to $40 $1,08062756 5 ft

feet588.3 Key Note Segment 117611.7to62781 5 ft

feet .55"601.5 Vertical Change REF5602.5to62730 5 ft

feet 2.0-3.0%614.9 Cross Slope (PAR) SF60626.9to $120 $7,20062757 5 ft

feet 2.0-3.0%629.1 Cross Slope (PAR) SF70643.1to $120 $8,40062758 5 ft

feet643.1 Key Note Segment 113665.7to62782 5 ft

feet 4.0-5.0%666.3 Cross Slope (Driveway) SF22670.7to $40 $88062759 5 ft

feet 2.0-3.0%671.5 Cross Slope (PAR) SF176706.7to $120 $21,12062760 5 ft

feet 2.0-3.0%709.1 Cross Slope (PAR) SF38716.7to $120 $4,56062761 5 ft

feet716.7 Key Note Segment 117740.0to62783 5 ft

feet 2.0-3.0%744.6 Cross Slope (PAR) SF19748.3to $120 $2,22062762 5 ft

feet748.8 Key Note Segment 135775.7to62784 5 ft

feet 2.0-3.0%786.0 Cross Slope (PAR) SF46795.2to $120 $5,52062763 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131301

Run ID

Grapewood
Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%800.6 Cross Slope (PAR) SF8802.2to $120 $96062764 5 ft

feet803.6 Key Note Segment 112826.0to62785 5 ft

feet -.3"804.8 Vertical Change REF5805.8to62731 5 ft

feet 2.0-3.0%826.0 Cross Slope (Driveway) SF60838.0to $40 $2,40062765 5 ft

feet 4.0-5.0%839.8 Cross Slope (PAR) SF76855.0to $120 $9,12062766 5 ft

feet .27"852.5 Vertical Change REF5853.5to62732 5 ft

feet855.9 Key Note Segment 117879.3to62786 5 ft

feet 3.0-4.0%880.7 Cross Slope (PAR) SF14883.5to $120 $1,68062767 5 ft

feet 2.0-3.0%901.3 Cross Slope (PAR) SF43909.8to $120 $5,10062768 5 ft

feet 5.0-6.0%909.2 7910.5to62788 5 ft

feet 4.0-5.0%909.8 Cross Slope (PAR) SF6911.0to $120 $72062769 5 ft

$170,704.00TOTAL COST FOR: GRAPEWOOD WAYN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131326

Run ID

Grapewood
Way

59

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF346.8to $120 $4,02063063 5 ft

feet .27"9.3 Vertical Change REF510.3to63051 5 ft

feet 3.0-4.0%9.6 Cross Slope (PAR) SF811.1to $120 $90063064 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF2215.5to $120 $2,64063065 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF1727.0to $120 $2,04063066 5 ft

feet 4.0-5.0%27.6 Cross Slope (PAR) SF829.1to $120 $90063067 5 ft

feet29.1 Key Note Segment 6642.3to63098 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF5855.8to $120 $6,90063068 5 ft

feet56.7 Key Note Segment 6770.1to63099 5 ft

feet 3.0-4.0%70.1 Cross Slope (Driveway) SF4078.0to $40 $1,58063069 5 ft

feet .36"77.9 Vertical Change REF578.9to63052 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1181.1to $120 $1,38063070 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF2488.3to $120 $2,82063071 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF50101.9to $120 $6,00063072 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF32116.1to $120 $3,78063073 5 ft

feet .39"113.6 Vertical Change REF5114.6to63053 5 ft

feet 4.0-5.0%116.3 Cross Slope (PAR) SF95135.3to $120 $11,40063074 5 ft

feet .44"122.9 Vertical Change REF5123.9to63054 5 ft

feet .28"132.4 Vertical Change REF5133.4to63055 5 ft

feet135.3 Key Note Segment 71149.5to63100 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF23156.0to $120 $2,82063075 5 ft

feet 3.0-4.0%158.4 Cross Slope (PAR) SF59170.2to $120 $7,08063076 5 ft

feet170.2 Key Note Segment 71184.3to63101 5 ft

feet 2.0-3.0%184.3 Cross Slope (Driveway) SF22188.7to $40 $88063077 5 ft

feet 4.0-5.0%190.0 Cross Slope (PAR) SF32196.4to $120 $3,84063078 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF20200.3to $120 $2,34063079 5 ft

feet 3.0-4.0%202.5 Cross Slope (PAR) SF5203.5to $120 $60063080 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF66218.8to $120 $7,86063081 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131326

Run ID

Grapewood
Way

59

ID Sidewalk Width

Priority

feet219.1 Key Note Segment 70233.0to63102 5 ft

feet 2.0-3.0%249.1 Cross Slope (PAR) SF8250.7to $120 $96063082 5 ft

feet252.8 Key Note Segment 71267.0to63103 5 ft

feet 2.0-3.0%268.0 Cross Slope (PAR) SF113290.6to $120 $13,56063083 5 ft

feet 3.0-4.0%295.1 Cross Slope (PAR) SF8296.8to $120 $1,02063084 5 ft

feet296.8 Key Note Segment 68310.4to63104 5 ft

feet 2.0-3.0%310.9 Cross Slope (PAR) SF16314.1to $120 $1,92063085 5 ft

feet .27"315.6 Vertical Change LF5316.6to $75 $37563056 5 ft

feet330.1 Key Note Segment 67343.4to63105 5 ft

feet .35"330.9 Vertical Change REF5331.9to63057 5 ft

feet .32"339.1 Vertical Change REF5340.1to63058 5 ft

feet 2.0-3.0%344.3 Cross Slope (PAR) SF18347.9to $120 $2,16063086 5 ft

feet 2.0-3.0%352.9 Cross Slope (PAR) SF53363.5to $120 $6,36063087 5 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF41391.5to $120 $4,92063088 5 ft

feet .32"388.7 Vertical Change REF5389.7to63059 5 ft

feet391.5 Key Note Segment 70405.4to63106 5 ft

feet 3.0-4.0%406.2 Cross Slope (PAR) SF9407.9to $120 $1,02063089 5 ft

feet 4.0-5.0%412.1 Cross Slope (PAR) SF20416.1to $120 $2,40063090 5 ft

feet417.3 Key Note Segment 70431.2to63107 5 ft

feet 3.0-4.0%431.3 Cross Slope (Driveway) SF14434.0to $40 $54063091 5 ft

feet 2.0-3.0%437.5 Cross Slope (PAR) SF17440.8to $120 $1,98063092 5 ft

feet -.34"442.4 Vertical Change REF5443.4to63060 5 ft

feet 2.0-3.0%443.3 Cross Slope (PAR) SF9445.1to $120 $1,08063093 5 ft

feet -.52"487.0 Vertical Change SF5488.0to $75 $37563061 5 ft

feet497.3 Key Note Segment 73511.8to63108 5 ft

feet -.66"499.8 Vertical Change REF5500.8to63062 5 ft

feet 2.0-3.0%513.0 Cross Slope (PAR) SF6514.2to $120 $72063094 5 ft

feet 4.0-5.0%515.2 Cross Slope (PAR) SF35522.2to $120 $4,20063095 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N GRAPEWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131326

Run ID

Grapewood
Way

59

ID Sidewalk Width

Priority

feet523.4 Key Note Segment 77538.8to63109 5 ft

feet 3.0-4.0%538.8 Cross Slope (Driveway) SF56549.9to $40 $2,22063096 5 ft

feet 2.0-3.0%550.4 Cross Slope (PAR) SF7551.8to $120 $84063097 5 ft

feet 5.0-6.0%571.3 8572.8to63110 5 ft

$116,430.00TOTAL COST FOR: GRAPEWOOD WAYS / N side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRAPEWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131307

Run ID

Grapewood
Way

57

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,00062812 5 ft

feet 3.0-4.0%5.7 Cross Slope (PAR) SF97.5to $120 $1,08062813 5 ft

feet 6.0-7.0%5.7 66.8to62861 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF611.5to $120 $72062814 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1114.5to $120 $1,32062815 5 ft

feet18.6 Key Note Segment 11441.5to62844 5 ft

feet .49"19.7 Vertical Change REF520.7to62789 5 ft

feet 2.0-3.0%41.9 Cross Slope (Driveway) SF5352.5to $40 $2,12062816 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF656.4to $120 $72062817 5 ft

feet58.3 Key Note Segment 11380.8to62845 5 ft

feet .26"71.2 Vertical Change REF572.2to62790 5 ft

feet 4.0-5.0%81.4 Cross Slope (Driveway) SF220125.5to $40 $8,82062818 5 ft

feet 2.0-3.0%125.5 Cross Slope (PAR) SF32131.8to $120 $3,78062819 5 ft

feet131.8 Key Note Segment 118155.5to62846 5 ft

feet .38"133.3 Vertical Change REF5134.3to62791 5 ft

feet -.26"144.7 Vertical Change REF5145.7to62792 5 ft

feet 3.0-4.0%157.9 Cross Slope (PAR) SF29163.6to $120 $3,42062820 5 ft

feet165.6 Key Note Segment 109187.3to62847 5 ft

feet 3.0-4.0%187.5 Cross Slope (PAR) SF134214.3to $120 $16,08062821 5 ft

feet 3.0-4.0%217.5 Cross Slope (PAR) SF107238.8to $120 $12,78062822 5 ft

feet238.8 Key Note Segment 108260.4to62848 5 ft

feet 3.0-4.0%262.7 Cross Slope (PAR) SF31268.8to $120 $3,66062823 5 ft

feet270.9 Key Note Segment 110292.9to62849 5 ft

feet 2.0-3.0%294.2 Cross Slope (PAR) SF195333.1to $120 $23,34062824 5 ft

feet 2.0-3.0%336.1 Cross Slope (PAR) SF15339.1to $120 $1,80062825 5 ft

feet 2.0-3.0%341.9 Cross Slope (PAR) SF20345.8to $120 $2,34062826 5 ft

feet345.8 Key Note Segment 107367.2to62850 5 ft

feet 2.0-3.0%367.2 Cross Slope (Driveway) SF53377.8to $40 $2,12062827 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRAPEWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131307

Run ID

Grapewood
Way

57

ID Sidewalk Width

Priority

feet 4.0-5.0%378.8 Cross Slope (PAR) SF102399.2to $120 $12,24062828 5 ft

feet399.2 Key Note Segment 106420.3to62851 5 ft

feet429.8 Key Note Segment 117453.1to62852 5 ft

feet 2.0-3.0%455.3 Cross Slope (PAR) SF25460.3to $120 $3,00062829 5 ft

feet 2.0-3.0%477.2 Cross Slope (PAR) SF137504.5to $120 $16,38062830 5 ft

feet505.2 Key Note Segment 109526.9to62853 5 ft

feet 2.0-3.0%527.3 Cross Slope (Driveway) SF46536.5to $40 $1,84062831 5 ft

feet536.5 Key Note Segment 116559.8to62854 5 ft

feet -.26"559.0 Vertical Change REF5560.0to62793 5 ft

feet 2.0-3.0%560.0 Cross Slope (Driveway) SF12562.4to $40 $48062832 5 ft

feet 2.0-3.0%566.9 Cross Slope (PAR) SF23571.5to $120 $2,76062833 5 ft

feet -.32"571.3 Vertical Change REF5572.3to62795 5 ft

feet 2.0-3.0%587.3 Cross Slope (PAR) SF110609.3to $120 $13,20062834 5 ft

feet 3.41"591.5 Vertical Change REF16594.8to62796 5 ft

feet 3.03"596.1 Vertical Change REF16599.3to62797 5 ft

feet610.6 Key Note Segment 110632.6to62855 5 ft

feet -.33"611.8 Vertical Change REF5612.8to62798 5 ft

feet .26"622.8 Vertical Change REF5623.8to62799 5 ft

feet 2.0-3.0%633.9 Cross Slope (PAR) SF49643.7to $120 $5,88062835 5 ft

feet .34"639.3 Vertical Change REF5640.3to62800 5 ft

feet 2.0-3.0%649.7 Cross Slope (PAR) SF10651.8to $120 $1,26062836 5 ft

feet662.5 Key Note Segment 134689.3to62856 5 ft

feet 2.0-3.0%693.2 Cross Slope (PAR) SF12695.6to $120 $1,44062837 5 ft

feet 2.0-3.0%709.1 Cross Slope (PAR) SF14711.8to $120 $1,62062838 5 ft

feet 2.0-3.0%714.3 Cross Slope (PAR) SF7715.7to $120 $84062839 5 ft

feet717.1 Key Note Segment 109738.9to62857 5 ft

feet .9"740.1 Vertical Change SF5741.1to $75 $37562801 5 ft

feet 5.0-6.0%740.9 6742.1to62862 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GRAPEWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131307

Run ID

Grapewood
Way

57

ID Sidewalk Width

Priority

feet -.48"745.7 Vertical Change LF5746.7to $75 $37562802 5 ft

feet749.8 Key Note Segment 102770.2to62858 5 ft

feet 2.0-3.0%770.2 Cross Slope (Driveway) SF8771.8to $40 $32062840 5 ft

feet 2.0-3.0%784.2 Cross Slope (PAR) SF165817.2to $120 $19,80062841 5 ft

feet 2.0-3.0%821.4 Cross Slope (PAR) SF17824.7to $120 $1,98062842 5 ft

feet824.7 Key Note Segment 105845.6to62859 5 ft

feet 2.0-3.0%847.2 Cross Slope (PAR) SF10849.2to $120 $1,20062843 5 ft

feet .34"855.0 Vertical Change LF5856.0to $75 $37562804 5 ft

feet .32"858.3 Vertical Change LF5859.3to $75 $37562805 5 ft

feet861.2 Key Note Segment 111883.3to62860 5 ft

feet .93"861.9 Vertical Change REF5862.9to62806 5 ft

feet .41"881.8 Vertical Change REF5882.8to62807 5 ft

feet 1.19"888.2 Vertical Change SF5889.2to $75 $37562809 5 ft

feet .31"892.1 Vertical Change LF5893.1to $75 $37562810 5 ft

feet .69"896.5 Vertical Change SF17899.9to $75 $1,27562811 5 ft

$174,865.00TOTAL COST FOR: GRAPEWOOD WAYS side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

1008 GREEN WAY

Survey Street Name Starting Street Name

ROGERS ST

End Street Name

2106071401

Run ID

Green Way

60

ID Sidewalk Width

Priority

feet .34"0.2 Vertical Change LF41.2to $75 $30043797 4 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF720.4to $120 $86443800 4 ft

feet -.32"34.5 Vertical Change LF435.5to $75 $30043798 4 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF14074.4to $120 $16,84843801 4 ft

feet .72"46.6 Vertical Change REF447.6to43799 4 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF5891.3to $120 $6,91243802 4 ft

feet 2.0-3.0%93.8 Cross Slope (PAR) SF48105.8to $120 $5,76043803 4 ft

$30,984.00TOTAL COST FOR: GREEN WAYS side of Starting at: 1008 GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

1126 MERCED ST

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2106071424

Run ID

Green Way

74

ID Sidewalk Width

Priority

feet .26"1.7 Vertical Change LF42.7to $75 $30043959 4 ft

feet .59"4.8 Vertical Change SF45.8to $75 $30043960 4 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF1611.3to $120 $1,87243971 4 ft

feet 6.0-7.0%26.7 Cross Slope (PAR) SF1229.6to $120 $1,39243972 4 ft

feet .43"29.4 Vertical Change REF430.4to43961 4 ft

feet 5.0-6.0%29.6 Cross Slope (PAR) SF1032.1to $120 $1,20043973 4 ft

feet 3.0-4.0%32.4 Cross Slope (PAR) SF1435.8to $120 $1,63243974 4 ft

feet .78"34.5 Vertical Change REF435.5to43962 4 ft

feet .37"36.8 Vertical Change LF437.8to $75 $30043963 4 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF749.1to $120 $86443975 4 ft

feet -.57"48.6 Vertical Change REF449.6to43964 4 ft

feet -.38"54.2 Vertical Change LF455.2to $75 $30043965 4 ft

feet .33"61.0 Vertical Change LF462.0to $75 $30043966 4 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF5175.6to $120 $6,09643976 4 ft

feet .75"77.9 Vertical Change SF478.9to $75 $30043967 4 ft

feet .42"84.9 Vertical Change LF485.9to $75 $30043968 4 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF4297.3to $120 $5,04043977 4 ft

feet -.32"94.4 Vertical Change REF495.4to43969 4 ft

feet 4.0-5.0%98.5 Cross Slope (PAR) SF8100.5to $120 $96043978 4 ft

feet .51"100.6 Vertical Change SF11103.4to $75 $84043970 4 ft

$21,996.00TOTAL COST FOR: GREEN WAYS side of Starting at: 1126 MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

1201 ROGERS ST

Survey Street Name Starting Street Name

ROGERS ST

End Street Name

2106071420

Run ID

Green Way

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF317.8to $120 $3,74443938 4 ft

feet .38"7.0 Vertical Change REF48.0to43926 4 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF79.7to $120 $81643939 4 ft

feet .69"14.9 Vertical Change SF415.9to $75 $30043928 4 ft

feet .42"20.7 Vertical Change LF421.7to $75 $30043929 4 ft

feet .3"27.0 Vertical Change LF428.0to $75 $30043930 4 ft

feet 1.03"31.3 Vertical Change SF432.3to $75 $30043931 4 ft

feet .3"33.0 Vertical Change LF434.0to $75 $30043932 4 ft

feet37.3 Key Note Segment 5551.0to43942 4 ft

feet .43"38.7 Vertical Change REF439.7to43933 4 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF754.0to $120 $81643940 4 ft

feet .29"52.7 Vertical Change REF453.7to43934 4 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF8484.3to $120 $10,08043941 4 ft

feet .27"70.8 Vertical Change REF471.8to43935 4 ft

feet -.26"73.6 Vertical Change REF474.6to43936 4 ft

feet .48"76.7 Vertical Change REF477.7to43937 4 ft

$16,956.00TOTAL COST FOR: GREEN WAYN side of Starting at: 1201 ROGERS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021104

Run ID

Green Way

82

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF246.4to $120 $2,832117532 4 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF1515.6to $120 $1,776117533 4 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF3428.8to $120 $4,080117534 4 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF3441.7to $120 $4,080117535 4 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF1147.5to $120 $1,344117536 4 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF5664.9to $120 $6,768117537 4 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF2975.3to $120 $3,456117538 4 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF128107.3to $120 $15,360117539 4 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF56121.4to $120 $6,768117540 4 ft

feet 2.0-3.0%126.2 Cross Slope (PAR) SF19130.9to $120 $2,256117541 4 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF16139.3to $120 $1,920117542 4 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF32168.5to $120 $3,840117543 4 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF91196.5to $120 $10,896117544 4 ft

feet 4.0-5.0%196.5 Cross Slope (PAR) SF10199.0to $120 $1,200117545 4 ft

feet 3.0-4.0%201.7 Cross Slope (PAR) SF4202.7to $120 $480117546 4 ft

feet 4.0-5.0%204.8 Cross Slope (PAR) SF69222.1to $120 $8,304117547 4 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF29229.3to $120 $3,456117548 4 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF22234.7to $120 $2,592117549 4 ft

feet 2.0-3.0%234.7 Cross Slope (PAR) SF65251.0to $120 $7,824117550 4 ft

feet 2.0-3.0%257.6 Cross Slope (PAR) SF52270.5to $120 $6,192117551 4 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF46284.7to $120 $5,472117552 4 ft

feet 2.0-3.0%287.6 Cross Slope (PAR) SF17291.9to $120 $2,064117553 4 ft

feet 4.0-5.0%292.8 Cross Slope (PAR) SF38302.3to $120 $4,560117554 4 ft

feet 2.0-3.0%302.3 Cross Slope (PAR) SF23308.0to $120 $2,736117555 4 ft

feet 2.0-3.0%313.0 Cross Slope (PAR) SF45324.3to $120 $5,424117556 4 ft

feet 3.0-4.0%326.4 Cross Slope (PAR) SF35335.2to $120 $4,224117557 4 ft

feet 2.0-3.0%335.4 Cross Slope (PAR) SF28342.4to $120 $3,360117558 4 ft

feet 2.0-3.0%345.9 Cross Slope (PAR) SF5347.2to $120 $624117559 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021104

Run ID

Green Way

82

ID Sidewalk Width

Priority

feet 2.0-3.0%350.5 Cross Slope (PAR) SF29357.8to $120 $3,504117560 4 ft

feet .49"355.6 Vertical Change REF4356.6to117527 4 ft

feet 2.0-3.0%361.4 Cross Slope (PAR) SF23367.1to $120 $2,736117561 4 ft

feet 4.0-5.0%368.5 Cross Slope (PAR) SF27375.3to $120 $3,264117562 4 ft

feet 2.0-3.0%379.0 Cross Slope (PAR) SF12382.1to $120 $1,488117563 4 ft

feet 2.0-3.0%384.8 Cross Slope (PAR) SF13388.0to $120 $1,536117564 4 ft

feet 4.0-5.0%388.0 Cross Slope (PAR) SF13391.3to $120 $1,584117565 4 ft

feet 2.0-3.0%391.3 Cross Slope (PAR) SF47403.0to $120 $5,616117566 4 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF15410.4to $120 $1,824117567 4 ft

feet 2.0-3.0%413.3 Cross Slope (PAR) SF103439.0to $120 $12,336117568 4 ft

feet 2.0-3.0%442.9 Cross Slope (PAR) SF126474.3to $120 $15,072117569 4 ft

feet -.26"474.1 Vertical Change REF4475.1to117528 4 ft

feet 2.0-3.0%516.2 Cross Slope (PAR) SF194564.6to $120 $23,232117570 4 ft

feet .26"522.3 Vertical Change REF4523.3to117529 4 ft

feet 2.0-3.0%606.7 Cross Slope (PAR) SF17610.9to $120 $2,016117571 4 ft

feet 2.0-3.0%617.3 Cross Slope (PAR) SF18621.8to $120 $2,160117572 4 ft

feet 2.0-3.0%630.9 Cross Slope (PAR) SF42641.5to $120 $5,088117573 4 ft

feet .44"631.0 Vertical Change REF4632.0to117530 4 ft

feet 2.0-3.0%647.8 Cross Slope (PAR) SF48659.8to $120 $5,760117574 4 ft

feet 2.0-3.0%665.1 Cross Slope (PAR) SF8667.2to $120 $1,008117575 4 ft

feet 2.0-3.0%676.5 Cross Slope (PAR) SF13679.7to $120 $1,536117576 4 ft

feet 2.0-3.0%682.3 Cross Slope (PAR) SF40692.3to $120 $4,800117577 4 ft

feet 2.0-3.0%696.4 Cross Slope (PAR) SF31704.2to $120 $3,744117578 4 ft

feet 4.0-5.0%704.2 Cross Slope (PAR) SF41714.4to $120 $4,896117579 4 ft

feet 2.0-3.0%715.8 Cross Slope (PAR) SF104741.7to $120 $12,432117580 4 ft

feet 4.0-5.0%743.5 Cross Slope (PAR) SF21748.7to $120 $2,496117581 4 ft

feet 2.0-3.0%748.8 Cross Slope (PAR) SF39758.5to $120 $4,656117582 4 ft

feet .57"749.1 Vertical Change REF4750.1to117531 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021104

Run ID

Green Way

82

ID Sidewalk Width

Priority

feet 4.0-5.0%758.5 Cross Slope (PAR) SF72776.4to $120 $8,592117583 4 ft

feet 2.0-3.0%779.0 Cross Slope (PAR) SF80798.9to $120 $9,552117584 4 ft

$264,816.00TOTAL COST FOR: GREEN WAYS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

MERCED ST

Survey Street Name Starting Street Name

1202 GREEN WAY

End Street Name

2106071418

Run ID

Green Way

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF338.3to $120 $3,98443916 4 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF1914.4to $120 $2,30443917 4 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF1921.3to $120 $2,25643918 4 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF3029.3to $120 $3,60043919 4 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF4039.6to $120 $4,75243920 4 ft

feet .52"38.0 Vertical Change REF439.0to43910 4 ft

feet 4.0-5.0%42.3 Cross Slope (PAR) SF5054.8to $120 $6,00043921 4 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF1458.3to $120 $1,68043922 4 ft

feet 1.77"61.7 Vertical Change REF462.7to43911 4 ft

feet 2.0-3.0%61.7 Cross Slope (PAR) SF1064.3to $120 $1,24843923 4 ft

feet -.27"66.7 Vertical Change LF467.7to $75 $30043912 4 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF1881.3to $120 $2,20843924 4 ft

feet .28"86.2 Vertical Change LF487.2to $75 $30043913 4 ft

feet .31"91.0 Vertical Change LF492.0to $75 $30043914 4 ft

feet .45"95.7 Vertical Change LF496.7to $75 $30043915 4 ft

feet 4.0-5.0%98.2 Cross Slope (PAR) SF15101.9to $120 $1,77643925 4 ft

$31,008.00TOTAL COST FOR: GREEN WAYN side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

N D ST

Survey Street Name Starting Street Name

1205 GREEN WAY

End Street Name

2108091359

Run ID

Green Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%3.4 Cross Slope (PAR) SF4512.3to $120 $5,34054559 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF2717.6to $120 $3,18054560 5 ft

feet26.0 Key Note Segment 11248.3to54600 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF2263.9to $120 $2,58054561 5 ft

feet .33"61.6 Vertical Change REF562.6to54546 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF2184.6to $120 $2,46054562 5 ft

feet .31"87.6 Vertical Change REF588.6to54547 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF4195.8to $120 $4,86054563 5 ft

feet 3.0-4.0%106.6 Cross Slope (PAR) SF34113.3to $120 $4,02054564 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF7115.3to $120 $78054565 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF27123.3to $120 $3,24054566 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF39133.7to $120 $4,68054567 5 ft

feet 4.0-5.0%137.0 Cross Slope (PAR) SF32143.4to $120 $3,84054568 5 ft

feet -.3"140.3 Vertical Change REF5141.3to54548 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF31150.0to $120 $3,72054569 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF29172.6to $120 $3,48054570 5 ft

feet -.32"199.4 Vertical Change LF5200.4to $75 $37554549 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF7222.2to $120 $84054571 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF117252.4to $120 $14,04054572 5 ft

feet .33"243.6 Vertical Change REF5244.6to54550 5 ft

feet .36"251.7 Vertical Change REF5252.7to54551 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF17266.1to $120 $2,04054573 5 ft

feet 2.0-3.0%270.8 Cross Slope (PAR) SF38278.4to $120 $4,56054574 5 ft

feet .32"277.4 Vertical Change REF5278.4to54552 5 ft

feet 2.0-3.0%280.7 Cross Slope (PAR) SF12283.1to $120 $1,44054575 5 ft

feet 3.0-4.0%285.4 Cross Slope (PAR) SF12287.8to $120 $1,44054576 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF114311.4to $120 $13,74054577 5 ft

feet 4.0-5.0%311.4 Cross Slope (PAR) SF30317.4to $120 $3,60054578 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

N D ST

Survey Street Name Starting Street Name

1205 GREEN WAY

End Street Name

2108091359

Run ID

Green Way

64

ID Sidewalk Width

Priority

feet .36"311.9 Vertical Change REF5312.9to54553 5 ft

feet -.4"320.8 Vertical Change LF5321.8to $75 $37554554 5 ft

feet 2.0-3.0%322.9 Cross Slope (PAR) SF108344.4to $120 $12,90054579 5 ft

feet -.36"329.1 Vertical Change REF5330.1to54555 5 ft

feet 4.0-5.0%346.4 Cross Slope (PAR) SF30352.3to $120 $3,54054580 5 ft

feet 2.0-3.0%352.3 Cross Slope (PAR) SF43360.8to $120 $5,10054581 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF96382.4to $120 $11,46054582 5 ft

feet 2.0-3.0%389.2 Cross Slope (PAR) SF17392.5to $120 $1,98054583 5 ft

feet 2.0-3.0%394.7 Cross Slope (PAR) SF51404.9to $120 $6,12054584 5 ft

feet 2.0-3.0%413.1 Cross Slope (PAR) SF36420.3to $120 $4,32054585 5 ft

feet 4.0-5.0%420.3 Cross Slope (PAR) SF13422.9to $120 $1,56054586 5 ft

feet 2.0-3.0%425.2 Cross Slope (PAR) SF6426.3to $120 $66054587 5 ft

feet 2.0-3.0%448.6 Cross Slope (PAR) SF22452.9to $120 $2,58054588 5 ft

feet .26"449.6 Vertical Change REF5450.6to54556 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF6462.0to $120 $66054589 5 ft

feet 2.0-3.0%466.1 Cross Slope (PAR) SF41474.3to $120 $4,92054590 5 ft

feet 4.0-5.0%474.3 Cross Slope (PAR) SF41482.4to $120 $4,86054591 5 ft

feet .26"483.9 Vertical Change LF5484.9to $75 $37554557 5 ft

feet 3.0-4.0%485.0 Cross Slope (PAR) SF34491.7to $120 $4,02054592 5 ft

feet 4.0-5.0%493.9 Cross Slope (PAR) SF68507.5to $120 $8,16054593 5 ft

feet 2.0-3.0%509.2 Cross Slope (PAR) SF18512.7to $120 $2,10054594 5 ft

feet 3.0-4.0%516.3 Cross Slope (PAR) SF26521.4to $120 $3,06054595 5 ft

feet 5.0-6.0%522.8 Cross Slope (PAR) SF8524.4to $120 $96054596 5 ft

feet 6.0-7.0%524.4 Cross Slope (PAR) SF7525.8to $120 $84054597 5 ft

feet -.45"526.8 Vertical Change REF5527.8to54558 5 ft

feet 5.0-6.0%527.4 Cross Slope (PAR) SF8528.9to $120 $90054598 5 ft

feet 3.0-4.0%530.8 Cross Slope (PAR) SF23535.4to $120 $2,76054599 5 ft

$168,465.00TOTAL COST FOR: GREEN WAYN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021438

Run ID

Green Way

92

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF104.8to $120 $1,200118825 4 ft

feet 5.0-6.0%4.8 138.0to118871 4 ft

feet 5.0-6.0%4.8 Running Slope SF138.0to $120 $1,536118872 4 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF108.1to $120 $1,200118826 4 ft

feet 5.0-6.0%11.3 713.0to118873 4 ft

feet 6.0-7.0%13.0 714.8to118874 4 ft

feet 5.0-6.0%15.7 4426.7to118875 4 ft

feet 5.0-6.0%15.7 Running Slope SF5228.6to $120 $6,192118876 4 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF3225.5to $120 $3,888118827 4 ft

feet 3.0-4.0%28.7 Cross Slope (PAR) SF4640.3to $120 $5,568118828 4 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF3849.8to $120 $4,560118829 4 ft

feet -.28"40.7 Vertical Change REF441.7to118822 4 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF2060.4to $120 $2,448118830 4 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF1972.6to $120 $2,256118831 4 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF6292.0to $120 $7,488118832 4 ft

feet 4.0-5.0%92.0 Cross Slope (PAR) SF41102.2to $120 $4,896118833 4 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF124133.5to $120 $14,880118834 4 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF15152.5to $120 $1,824118835 4 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF29164.1to $120 $3,456118836 4 ft

feet 2.0-3.0%167.4 Cross Slope (PAR) SF34176.0to $120 $4,128118837 4 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF122211.5to $120 $14,640118838 4 ft

feet 2.0-3.0%218.4 Cross Slope (PAR) SF34226.9to $120 $4,080118839 4 ft

feet 2.0-3.0%237.8 Cross Slope (PAR) SF44248.8to $120 $5,280118840 4 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF51269.6to $120 $6,144118841 4 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF34280.8to $120 $4,080118842 4 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF30297.7to $120 $3,552118843 4 ft

feet 3.0-4.0%299.8 Cross Slope (PAR) SF37309.0to $120 $4,416118844 4 ft

feet 2.0-3.0%310.4 Cross Slope (PAR) SF66326.8to $120 $7,872118845 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N GREEN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021438

Run ID

Green Way

92

ID Sidewalk Width

Priority

feet 2.0-3.0%333.2 Cross Slope (PAR) SF137367.4to $120 $16,416118846 4 ft

feet 2.0-3.0%370.2 Cross Slope (PAR) SF73388.4to $120 $8,736118847 4 ft

feet 4.0-5.0%389.2 Cross Slope (PAR) SF121419.5to $120 $14,544118848 4 ft

feet 2.0-3.0%419.5 Cross Slope (PAR) SF38428.9to $120 $4,512118849 4 ft

feet 2.0-3.0%438.1 Cross Slope (PAR) SF85459.3to $120 $10,176118850 4 ft

feet 3.0-4.0%461.7 Cross Slope (PAR) SF60476.8to $120 $7,248118851 4 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF22482.3to $120 $2,640118852 4 ft

feet 4.0-5.0%482.3 Cross Slope (PAR) SF151520.0to $120 $18,096118853 4 ft

feet .26"512.4 Vertical Change REF4513.4to118823 4 ft

feet 4.0-5.0%522.3 Cross Slope (PAR) SF17526.5to $120 $2,016118854 4 ft

feet 4.0-5.0%529.3 Cross Slope (PAR) SF10531.8to $120 $1,200118855 4 ft

feet 4.0-5.0%535.0 Cross Slope (PAR) SF51547.8to $120 $6,144118856 4 ft

feet 2.0-3.0%547.8 Cross Slope (PAR) SF72565.8to $120 $8,640118857 4 ft

feet 2.0-3.0%588.3 Cross Slope (PAR) SF27595.1to $120 $3,264118858 4 ft

feet 2.0-3.0%599.8 Cross Slope (PAR) SF42610.2to $120 $4,992118859 4 ft

feet 2.0-3.0%612.8 Cross Slope (PAR) SF6614.4to $120 $768118860 4 ft

feet 2.0-3.0%623.5 Cross Slope (PAR) SF33631.8to $120 $3,984118861 4 ft

feet 2.0-3.0%637.5 Cross Slope (PAR) SF66654.1to $120 $7,968118862 4 ft

feet 2.0-3.0%662.3 Cross Slope (PAR) SF66678.9to $120 $7,968118863 4 ft

feet 3.0-4.0%682.1 Cross Slope (PAR) SF5683.4to $120 $624118864 4 ft

feet 2.0-3.0%684.1 Cross Slope (PAR) SF49696.3to $120 $5,856118865 4 ft

feet 5.0-6.0%697.6 Cross Slope (PAR) SF50710.0to $120 $5,952118866 4 ft

feet 5.0-6.0%719.8 Cross Slope (PAR) SF36728.8to $120 $4,320118867 4 ft

feet 3.0-4.0%728.8 Cross Slope (PAR) SF100753.7to $120 $11,952118868 4 ft

feet 2.0-3.0%753.7 Cross Slope (PAR) SF22759.3to $120 $2,688118869 4 ft

feet -.26"763.8 Vertical Change LF4764.8to $75 $300118824 4 ft

feet 2.0-3.0%794.7 Cross Slope (PAR) SF14798.2to $120 $1,680118870 4 ft

$278,268.00TOTAL COST FOR: GREEN WAYN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

1125 N LAKE ST

End Street Name

2202021117

Run ID

Green Way

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $660117648 5 ft

feet 2.0-3.0%1.5 Cross Slope (PAR) SF5913.3to $120 $7,080117649 5 ft

feet -.41"4.7 Vertical Change REF55.7to117645 5 ft

feet 4.0-5.0%14.8 Cross Slope (PAR) SF1016.8to $120 $1,200117650 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF1321.9to $120 $1,500117651 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF4832.8to $120 $5,760117652 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF3944.6to $120 $4,680117653 5 ft

feet -.31"40.3 Vertical Change REF541.3to117646 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF290105.4to $120 $34,800117654 5 ft

feet .33"93.2 Vertical Change REF594.2to117647 5 ft

$55,680.00TOTAL COST FOR: GREEN WAYS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREEN WAY

Street Side

ROGERS ST

Survey Street Name Starting Street Name

1125 ROGERS ST

End Street Name

2106071422

Run ID

Green Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%5.1 Cross Slope (PAR) SF3313.3to $120 $3,93643951 4 ft

feet .28"11.9 Vertical Change REF1215.0to43943 4 ft

feet .76"32.1 Vertical Change SF433.1to $75 $30043944 4 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF1138.0to $120 $1,34443952 4 ft

feet .28"38.5 Vertical Change REF439.5to43945 4 ft

feet 4.0-5.0%38.7 Cross Slope (PAR) SF2344.5to $120 $2,78443953 4 ft

feet44.8 Key Note Segment 6761.6to43958 4 ft

feet .27"45.5 Vertical Change REF446.5to43946 4 ft

feet .32"58.9 Vertical Change REF459.9to43947 4 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2271.8to $120 $2,64043954 4 ft

feet 4.0-5.0%72.0 Cross Slope (PAR) SF874.1to $120 $1,00843955 4 ft

feet .38"72.9 Vertical Change REF473.9to43948 4 ft

feet 3.0-4.0%80.1 Cross Slope (PAR) SF5493.5to $120 $6,43243956 4 ft

feet .28"80.6 Vertical Change REF481.6to43949 4 ft

feet 1.69"87.4 Vertical Change REF488.4to43950 4 ft

feet 2.0-3.0%94.1 Cross Slope (PAR) SF25100.4to $120 $3,02443957 4 ft

$21,468.00TOTAL COST FOR: GREEN WAYS side of Starting at: ROGERS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S GREENWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

SANDALWOOD DR

End Street Name

2109160912

Run ID

Greenwood
Dr

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10921.8to $120 $13,08069410 5 ft

feet 4.0-5.0%25.6 Cross Slope (PAR) SF5436.4to $120 $6,48069411 5 ft

feet .32"37.4 Vertical Change LF538.4to $75 $37569408 5 ft

feet 3.0-4.0%38.7 Cross Slope (PAR) SF2844.3to $120 $3,36069412 5 ft

feet 4.0-5.0%47.9 Cross Slope (PAR) SF5859.5to $120 $6,96069413 5 ft

feet59.5 Key Note Segment 9378.1to69419 5 ft

feet 3.0-4.0%80.6 Cross Slope (PAR) SF2585.5to $120 $2,94069414 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF3292.7to $120 $3,78069415 5 ft

feet 4.0-5.0%93.8 Cross Slope (PAR) SF85110.8to $120 $10,20069416 5 ft

feet -.37"96.2 Vertical Change LF597.2to $75 $37569409 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF99131.7to $120 $11,94069417 5 ft

feet131.7 Key Note Segment 80147.6to69420 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF64195.1to $120 $7,68069418 5 ft

$67,170.00TOTAL COST FOR: GREENWOOD DRS side of Starting at: MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GREENWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160910

Run ID

Greenwood
Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF5812.6to $120 $6,96069337 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF623.2to $120 $66069338 5 ft

feet .26"23.6 Vertical Change LF524.6to $75 $37569315 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF3835.4to $120 $4,56069339 5 ft

feet37.1 Key Note Segment 7051.0to69392 5 ft

feet 3.0-4.0%51.0 Cross Slope (Driveway) SF1554.0to $40 $60069340 5 ft

feet .27"54.9 Vertical Change LF555.9to $75 $37569316 5 ft

feet -.32"57.1 Vertical Change REF558.1to69317 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF759.2to $120 $84069341 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF3067.3to $120 $3,54069342 5 ft

feet 3.0-4.0%70.7 Cross Slope (PAR) SF772.1to $120 $84069343 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF3278.4to $120 $3,78069344 5 ft

feet78.4 Key Note Segment 6791.9to69393 5 ft

feet .37"93.0 Vertical Change LF594.0to $75 $37569318 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF36103.4to $120 $4,32069345 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF11106.9to $120 $1,26069346 5 ft

feet 1.09"105.5 Vertical Change REF5106.5to69319 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF12111.8to $120 $1,38069347 5 ft

feet 4.0-5.0%113.5 Cross Slope (PAR) SF42121.8to $120 $4,98069348 5 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF27127.3to $120 $3,18069349 5 ft

feet 3.0-4.0%129.5 Cross Slope (PAR) SF12131.8to $120 $1,38069350 5 ft

feet 2.0-3.0%133.2 Cross Slope (PAR) SF71147.3to $120 $8,46069351 5 ft

feet155.3 Key Note Segment 68168.9to69394 5 ft

feet .28"156.5 Vertical Change REF5157.5to69320 5 ft

feet186.7 Key Note Segment 71200.8to69395 5 ft

feet 4.0-5.0%200.8 Cross Slope (Driveway) SF27206.1to $40 $1,06069352 5 ft

feet 4.0-5.0%210.9 Cross Slope (PAR) SF120234.9to $120 $14,40069353 5 ft

feet .3"232.2 Vertical Change REF5233.2to69321 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GREENWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160910

Run ID

Greenwood
Dr

42

ID Sidewalk Width

Priority

feet 2.0-3.0%235.3 Cross Slope (PAR) SF35242.2to $120 $4,14069354 5 ft

feet242.2 Key Note Segment 65255.1to69396 5 ft

feet -.27"250.1 Vertical Change REF5251.1to69322 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF35265.7to $120 $4,14069355 5 ft

feet 3.0-4.0%267.9 Cross Slope (PAR) SF100287.8to $120 $11,94069356 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF20292.2to $120 $2,34069357 5 ft

feet317.1 Key Note Segment 76332.3to69397 5 ft

feet 2.0-3.0%334.8 Cross Slope (PAR) SF24339.5to $120 $2,82069358 5 ft

feet 4.0-5.0%339.9 Cross Slope (PAR) SF50349.8to $120 $5,94069359 5 ft

feet349.8 Key Note Segment 67363.2to69398 5 ft

feet 4.0-5.0%363.2 Cross Slope (Driveway) SF163395.7to $40 $6,50069360 5 ft

feet .32"371.7 Vertical Change REF5372.7to69323 5 ft

feet 2.0-3.0%395.7 Cross Slope (PAR) SF11397.9to $120 $1,32069361 5 ft

feet 2.0-3.0%403.3 Cross Slope (PAR) SF20407.2to $120 $2,34069362 5 ft

feet422.8 Key Note Segment 66435.9to69399 5 ft

feet 2.0-3.0%437.3 Cross Slope (PAR) SF53447.8to $120 $6,30069363 5 ft

feet447.8 Key Note Segment 70461.7to69400 5 ft

feet 2.0-3.0%462.4 Cross Slope (Driveway) SF14465.1to $40 $54069364 5 ft

feet 2.0-3.0%474.7 Cross Slope (PAR) SF97494.0to $120 $11,58069365 5 ft

feet -.65"491.0 Vertical Change REF5492.0to69325 5 ft

feet 2.0-3.0%496.2 Cross Slope (PAR) SF7497.6to $120 $84069366 5 ft

feet -.3"508.3 Vertical Change LF5509.3to $75 $37569326 5 ft

feet519.4 Key Note Segment 70533.4to69401 5 ft

feet .55"520.4 Vertical Change REF5521.4to69327 5 ft

feet 2.0-3.0%533.8 Cross Slope (PAR) SF79549.6to $120 $9,48069367 5 ft

feet .44"534.2 Vertical Change REF5535.2to69328 5 ft

feet550.8 Key Note Segment 69564.5to69402 5 ft

feet 2.0-3.0%573.5 Cross Slope (PAR) SF13576.0to $120 $1,50069368 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GREENWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160910

Run ID

Greenwood
Dr

42

ID Sidewalk Width

Priority

feet .27"580.5 Vertical Change LF5581.5to $75 $37569329 5 ft

feet 3.0-4.0%583.5 Cross Slope (PAR) SF31589.7to $120 $3,72069369 5 ft

feet 2.0-3.0%589.7 Cross Slope (PAR) SF43598.3to $120 $5,16069370 5 ft

feet .32"594.2 Vertical Change REF5595.2to69330 5 ft

feet 2.0-3.0%606.2 Cross Slope (PAR) SF8607.7to $120 $90069371 5 ft

feet -.31"611.4 Vertical Change REF5612.4to69331 5 ft

feet 2.0-3.0%611.4 Cross Slope (PAR) SF77626.8to $120 $9,24069372 5 ft

feet626.8 Key Note Segment 76642.0to69403 5 ft

feet 2.0-3.0%642.3 Cross Slope (Driveway) SF20646.2to $40 $78069373 5 ft

feet 2.0-3.0%648.4 Cross Slope (PAR) SF24653.3to $120 $2,94069374 5 ft

feet655.3 Key Note Segment 67668.6to69404 5 ft

feet 2.0-3.0%674.3 Cross Slope (PAR) SF21678.4to $120 $2,46069375 5 ft

feet .48"686.6 Vertical Change LF5687.6to $75 $37569332 5 ft

feet 4.0-5.0%690.3 Cross Slope (PAR) SF15693.3to $120 $1,80069376 5 ft

feet 6.0-7.0%694.2 Cross Slope (PAR) SF42702.6to $120 $5,04069377 5 ft

feet -.65"697.4 Vertical Change REF5698.4to69333 5 ft

feet 3.0-4.0%704.3 Cross Slope (PAR) SF117727.6to $120 $13,98069378 5 ft

feet 2.0-3.0%728.3 Cross Slope (PAR) SF27733.7to $120 $3,24069379 5 ft

feet733.7 Key Note Segment 74748.4to69405 5 ft

feet 2.0-3.0%748.4 Cross Slope (Driveway) SF30754.4to $40 $1,20069380 5 ft

feet 3.0-4.0%758.6 Cross Slope (PAR) SF8760.2to $120 $96069381 5 ft

feet 2.0-3.0%760.3 Cross Slope (PAR) SF26765.5to $120 $3,12069382 5 ft

feet765.6 Key Note Segment 69779.4to69406 5 ft

feet -.26"767.1 Vertical Change REF5768.1to69334 5 ft

feet .31"769.4 Vertical Change REF5770.4to69335 5 ft

feet 2.0-3.0%792.9 Cross Slope (PAR) SF29798.7to $120 $3,48069383 5 ft

feet 2.0-3.0%808.8 Cross Slope (PAR) SF67822.2to $120 $8,04069384 5 ft

feet .39"809.3 Vertical Change REF5810.3to69336 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE GREENWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160910

Run ID

Greenwood
Dr

42

ID Sidewalk Width

Priority

feet839.9 Key Note Segment 72854.3to69407 5 ft

feet 3.0-4.0%855.2 Cross Slope (PAR) SF16858.3to $120 $1,86069385 5 ft

feet 2.0-3.0%859.1 Cross Slope (PAR) SF97878.5to $120 $11,64069386 5 ft

feet 4.0-5.0%879.8 Cross Slope (PAR) SF17883.2to $120 $2,04069387 5 ft

feet 2.0-3.0%883.2 Cross Slope (PAR) SF95902.1to $120 $11,34069388 5 ft

feet 4.0-5.0%902.1 Cross Slope (PAR) SF44910.9to $120 $5,28069389 5 ft

feet 2.0-3.0%912.4 Cross Slope (PAR) SF50922.4to $120 $6,00069390 5 ft

feet 4.0-5.0%922.4 Cross Slope (PAR) SF41930.6to $120 $4,92069391 5 ft

$245,310.00TOTAL COST FOR: GREENWOOD DRNE side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GREENWOOD DR

Street Side

SANDALWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160929

Run ID

Greenwood
Dr

65

ID Sidewalk Width

Priority

feet 5.0-6.0%15.4 716.8to69642 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF1026.4to $120 $1,14069587 5 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF732.4to $120 $78069588 5 ft

feet32.8 Key Note Segment 7046.7to69633 5 ft

feet 5.0-6.0%48.2 Cross Slope (PAR) SF3054.2to $120 $3,60069589 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF755.7to $120 $78069590 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF5468.1to $120 $6,48069591 5 ft

feet 3.0-4.0%71.2 Cross Slope (PAR) SF1574.2to $120 $1,80069592 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF1477.0to $120 $1,68069593 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF103102.4to $120 $12,36069594 5 ft

feet103.0 Key Note Segment 73117.5to69634 5 ft

feet 4.0-5.0%117.5 Cross Slope (Driveway) SF151147.7to $40 $6,04069595 5 ft

feet .28"118.5 Vertical Change REF5119.5to69575 5 ft

feet 4.0-5.0%150.5 Cross Slope (PAR) SF133177.1to $120 $15,96069596 5 ft

feet -.26"168.6 Vertical Change REF5169.6to69576 5 ft

feet 6.0-7.0%177.1 Cross Slope (PAR) SF5178.1to $120 $60069597 5 ft

feet 5.0-6.0%178.1 Cross Slope (PAR) SF13180.7to $120 $1,56069598 5 ft

feet 3.0-4.0%180.7 Cross Slope (PAR) SF52191.0to $120 $6,18069599 5 ft

feet 2.0-3.0%192.9 Cross Slope (PAR) SF18196.5to $120 $2,16069600 5 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF45210.1to $120 $5,34069601 5 ft

feet228.6 Key Note Segment 80244.5to69635 5 ft

feet 4.0-5.0%244.5 Cross Slope (Driveway) SF72258.8to $40 $2,86069602 5 ft

feet258.8 Key Note Segment 73273.4to69636 5 ft

feet 4.0-5.0%273.4 Cross Slope (Driveway) SF125298.4to $40 $5,00069603 5 ft

feet 2.0-3.0%298.8 Cross Slope (PAR) SF20302.9to $120 $2,46069604 5 ft

feet 4.0-5.0%302.9 Cross Slope (PAR) SF5303.9to $120 $60069605 5 ft

feet 6.0-7.0%306.0 Cross Slope (PAR) SF59317.9to $120 $7,14069606 5 ft

feet 3.0-4.0%319.0 Cross Slope (PAR) SF6320.1to $120 $66069607 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GREENWOOD DR

Street Side

SANDALWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160929

Run ID

Greenwood
Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%320.1 Cross Slope (PAR) SF7321.5to $120 $84069608 5 ft

feet 5.0-6.0%323.2 Cross Slope (PAR) SF17326.6to $120 $2,04069609 5 ft

feet 6.0-7.0%327.3 Cross Slope (PAR) SF20331.3to $120 $2,40069610 5 ft

feet332.6 Key Note Segment 72347.0to69637 5 ft

feet 2.0-3.0%352.1 Cross Slope (PAR) SF13354.6to $120 $1,50069611 5 ft

feet 2.0-3.0%357.0 Cross Slope (PAR) SF13359.6to $120 $1,56069612 5 ft

feet 2.0-3.0%364.5 Cross Slope (PAR) SF61376.6to $120 $7,26069613 5 ft

feet 3.0-4.0%378.8 Cross Slope (PAR) SF12381.2to $120 $1,44069614 5 ft

feet 2.0-3.0%381.5 Cross Slope (PAR) SF31387.7to $120 $3,72069615 5 ft

feet 4.0-5.0%387.7 Cross Slope (PAR) SF7389.0to $120 $78069616 5 ft

feet389.0 Key Note Segment 64401.8to69638 5 ft

feet 3.0-4.0%401.8 Cross Slope (Driveway) SF14404.5to $40 $54069617 5 ft

feet 2.0-3.0%404.5 Cross Slope (PAR) SF39412.2to $120 $4,62069618 5 ft

feet -.34"411.1 Vertical Change REF5412.1to69578 5 ft

feet418.8 Key Note Segment 69432.5to69639 5 ft

feet 3.0-4.0%434.1 Cross Slope (PAR) SF10436.0to $120 $1,14069619 5 ft

feet 2.0-3.0%466.9 Cross Slope (PAR) SF6468.1to $120 $72069620 5 ft

feet 2.0-3.0%474.2 Cross Slope (PAR) SF104495.0to $120 $12,48069621 5 ft

feet495.0 Key Note Segment 89512.8to69640 5 ft

feet 3.0-4.0%512.8 Cross Slope (Driveway) SF15515.8to $40 $60069622 5 ft

feet .3"517.5 Vertical Change LF5518.5to $75 $37569579 5 ft

feet 5.0-6.0%520.3 Cross Slope (PAR) SF23524.8to $120 $2,70069623 5 ft

feet .27"522.1 Vertical Change REF5523.1to69580 5 ft

feet 3.0-4.0%524.8 Cross Slope (PAR) SF6526.0to $120 $72069624 5 ft

feet 2.0-3.0%526.2 Cross Slope (PAR) SF18529.8to $120 $2,16069625 5 ft

feet .34"531.4 Vertical Change LF5532.4to $75 $37569581 5 ft

feet 3.0-4.0%533.3 Cross Slope (PAR) SF6534.5to $120 $72069626 5 ft

feet -.29"536.2 Vertical Change LF5537.2to $75 $37569582 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW GREENWOOD DR

Street Side

SANDALWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160929

Run ID

Greenwood
Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%548.7 Cross Slope (PAR) SF16552.0to $120 $1,98069627 5 ft

feet552.5 Key Note Segment 74567.3to69641 5 ft

feet 2.0-3.0%570.2 Cross Slope (PAR) SF13572.8to $120 $1,56069628 5 ft

feet 4.0-5.0%573.1 Cross Slope (PAR) SF6574.2to $120 $66069629 5 ft

feet 6.0-7.0%575.9 Cross Slope (PAR) SF11578.0to $120 $1,26069630 5 ft

feet 5.0-6.0%578.0 Cross Slope (PAR) SF20582.0to $120 $2,40069631 5 ft

feet .84"583.4 Vertical Change SF5584.4to $75 $37569583 5 ft

feet .53"594.1 Vertical Change SF5595.1to $75 $37569584 5 ft

feet .56"602.1 Vertical Change SF5603.1to $75 $37569585 5 ft

feet 2.78"613.2 Vertical Change SF5614.2to $75 $37569586 5 ft

feet 2.0-3.0%618.4 Cross Slope (PAR) SF24623.2to $120 $2,88069632 5 ft

$146,485.00TOTAL COST FOR: GREENWOOD DRSW side of Starting at: SANDALWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRENACHE AVE

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111112

Run ID

Grenache
Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%4.7 Cross Slope (PAR) SF55.7to $120 $60091025 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF87.8to $120 $90091026 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF821.1to $120 $96091027 5 ft

feet22.4 Key Note Segment 7136.5to91038 5 ft

feet 3.0-4.0%36.6 Cross Slope (PAR) SF2541.6to $120 $3,00091028 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF9861.5to $120 $11,76091029 5 ft

feet 2.73"42.3 Vertical Change REF543.3to91020 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF4373.3to $120 $5,10091030 5 ft

feet73.3 Key Note Segment 7187.4to91039 5 ft

feet -.28"73.7 Vertical Change REF574.7to91021 5 ft

feet 3.0-4.0%87.7 Cross Slope (PAR) SF688.8to $120 $66091031 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF890.3to $120 $90091032 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF27108.6to $120 $3,18091033 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF6115.9to $120 $66091034 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF10121.7to $120 $1,14091035 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF49135.5to $120 $5,82091036 5 ft

feet136.0 Key Note Segment 70150.0to91040 5 ft

feet .32"136.7 Vertical Change REF5137.7to91022 5 ft

feet .26"150.8 Vertical Change REF5151.8to91023 5 ft

feet 4.0-5.0%150.9 Cross Slope (PAR) SF93169.4to $120 $11,10091037 5 ft

feet .56"164.1 Vertical Change REF5165.1to91024 5 ft

$45,780.00TOTAL COST FOR: GRENACHE AVEE side of Starting at: CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRENACHE AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111053

Run ID

Grenache
Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF92.3to $120 $1,14090704 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF63.4to $120 $66090705 5 ft

feet9.9 Key Note Segment 7023.8to90746 5 ft

feet66.6 Key Note Segment 7681.7to90747 5 ft

feet .61"82.0 Vertical Change REF583.0to90685 5 ft

feet 5.0-6.0%82.2 Cross Slope (Driveway) SF1284.6to $40 $48090706 5 ft

feet 3.0-4.0%85.7 Cross Slope (PAR) SF686.8to $120 $66090707 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF2491.6to $120 $2,88090708 5 ft

feet94.3 Key Note Segment 76109.4to90748 5 ft

feet .3"102.8 Vertical Change REF5103.8to90686 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF21113.8to $120 $2,52090709 5 ft

feet 3.0-4.0%119.3 Cross Slope (PAR) SF8120.8to $120 $90090710 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF66133.9to $120 $7,86090711 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF22140.3to $120 $2,58090712 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF40153.4to $120 $4,86090713 5 ft

feet155.2 Key Note Segment 71169.3to90749 5 ft

feet 3.0-4.0%169.4 Cross Slope (Driveway) SF21173.5to $40 $82090714 5 ft

feet 3.0-4.0%175.6 Cross Slope (PAR) SF20179.6to $120 $2,40090715 5 ft

feet 2.0-3.0%182.1 Cross Slope (PAR) SF39189.8to $120 $4,62090716 5 ft

feet .3"190.0 Vertical Change LF5191.0to $75 $37590687 5 ft

feet 5.0-6.0%199.3 Cross Slope (PAR) SF102219.6to $120 $12,18090717 5 ft

feet 3.0-4.0%219.8 Cross Slope (PAR) SF22224.1to $120 $2,58090718 5 ft

feet 1.66"222.8 Vertical Change REF5223.8to90688 5 ft

feet224.1 Key Note Segment 68237.6to90750 5 ft

feet 4.0-5.0%237.6 Cross Slope (Driveway) SF59249.3to $40 $2,34090719 5 ft

feet250.3 Key Note Segment 67263.7to90751 5 ft

feet 2.0-3.0%268.0 Cross Slope (PAR) SF124292.9to $120 $14,94090720 5 ft

feet 2.0-3.0%299.9 Cross Slope (PAR) SF128325.5to $120 $15,36090721 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRENACHE AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111053

Run ID

Grenache
Ave

42

ID Sidewalk Width

Priority

feet327.3 Key Note Segment 67340.7to90752 5 ft

feet 2.0-3.0%360.1 Cross Slope (PAR) SF14362.8to $120 $1,62090722 5 ft

feet362.8 Key Note Segment 68376.3to90753 5 ft

feet -.34"376.9 Vertical Change LF5377.9to $75 $37590689 5 ft

feet 2.0-3.0%406.7 Cross Slope (PAR) SF58418.3to $120 $6,96090723 5 ft

feet 2.0-3.0%427.6 Cross Slope (PAR) SF10429.5to $120 $1,14090724 5 ft

feet430.1 Key Note Segment 75445.1to90754 5 ft

feet 3.0-4.0%445.8 Cross Slope (PAR) SF11448.0to $120 $1,32090725 5 ft

feet 2.0-3.0%448.0 Cross Slope (PAR) SF6449.2to $120 $72090726 5 ft

feet 2.0-3.0%451.8 Cross Slope (PAR) SF23456.3to $120 $2,70090727 5 ft

feet457.4 Key Note Segment 68470.9to90755 5 ft

feet .42"464.5 Vertical Change REF5465.5to90690 5 ft

feet .33"471.4 Vertical Change REF5472.4to90691 5 ft

feet 2.0-3.0%472.7 Cross Slope (PAR) SF17476.0to $120 $1,98090728 5 ft

feet 4.0-5.0%476.0 Cross Slope (PAR) SF37483.3to $120 $4,38090729 5 ft

feet -.72"482.9 Vertical Change REF5483.9to90692 5 ft

feet 2.0-3.0%484.4 Cross Slope (PAR) SF8486.0to $120 $96090730 5 ft

feet 2.0-3.0%488.7 Cross Slope (PAR) SF16491.9to $120 $1,92090731 5 ft

feet .37"493.4 Vertical Change LF5494.4to $75 $37590693 5 ft

feet 2.0-3.0%495.3 Cross Slope (PAR) SF8496.8to $120 $90090732 5 ft

feet 2.0-3.0%499.2 Cross Slope (PAR) SF11501.3to $120 $1,26090733 5 ft

feet 2.0-3.0%511.3 Cross Slope (PAR) SF111533.4to $120 $13,26090734 5 ft

feet -.38"511.8 Vertical Change REF5512.8to90694 5 ft

feet533.4 Key Note Segment 72547.7to90756 5 ft

feet 4.0-5.0%547.7 Cross Slope (Driveway) SF50557.8to $40 $2,02090735 5 ft

feet .26"548.4 Vertical Change REF5549.4to90695 5 ft

feet 2.0-3.0%557.8 Cross Slope (PAR) SF5558.8to $120 $60090736 5 ft

feet559.8 Key Note Segment 76575.0to90757 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W GRENACHE AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111053

Run ID

Grenache
Ave

42

ID Sidewalk Width

Priority

feet .49"568.2 Vertical Change REF5569.2to90696 5 ft

feet 2.0-3.0%575.2 Cross Slope (Driveway) SF83591.8to $40 $3,32090737 5 ft

feet .65"585.6 Vertical Change REF5586.6to90697 5 ft

feet 2.0-3.0%604.9 Cross Slope (PAR) SF32611.3to $120 $3,84090738 5 ft

feet612.3 Key Note Segment 68625.9to90758 5 ft

feet .28"619.7 Vertical Change REF5620.7to90698 5 ft

feet 2.0-3.0%625.9 Cross Slope (Driveway) SF18629.5to $40 $72090739 5 ft

feet 4.0-5.0%629.5 Cross Slope (PAR) SF54640.3to $120 $6,48090740 5 ft

feet 2.0-3.0%640.3 Cross Slope (PAR) SF6641.5to $120 $72090741 5 ft

feet 2.0-3.0%645.7 Cross Slope (PAR) SF33652.2to $120 $3,90090742 5 ft

feet .49"653.4 Vertical Change LF17656.7to $75 $1,23890699 5 ft

feet 2.0-3.0%664.7 Cross Slope (PAR) SF7666.1to $120 $84090743 5 ft

feet667.0 Key Note Segment 74681.7to90759 5 ft

feet .32"683.1 Vertical Change LF5684.1to $75 $37590701 5 ft

feet .39"687.5 Vertical Change LF5688.5to $75 $37590702 5 ft

feet 2.0-3.0%689.1 Cross Slope (PAR) SF17692.4to $120 $1,98090744 5 ft

feet -1.49"696.2 Vertical Change SF5697.2to $75 $37590703 5 ft

feet 2.0-3.0%699.5 Cross Slope (PAR) SF6700.6to $120 $66090745 5 ft

$147,467.50TOTAL COST FOR: GRENACHE AVEW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRENACHE AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111144

Run ID

Grenache
Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF167.2to $120 $1,86091450 5 ft

feet -.73"8.0 Vertical Change SF59.0to $75 $37591429 5 ft

feet .3"16.6 Vertical Change LF517.6to $75 $37591430 5 ft

feet -.32"25.2 Vertical Change LF526.2to $75 $37591431 5 ft

feet25.7 Key Note Segment 6238.1to91480 5 ft

feet 1.81"27.9 Vertical Change REF528.9to91432 5 ft

feet 2.85"30.0 Vertical Change REF531.0to91433 5 ft

feet 1.81"32.4 Vertical Change REF1635.6to91434 5 ft

feet .41"39.3 Vertical Change REF540.3to91435 5 ft

feet 3.0-4.0%40.1 Cross Slope (PAR) SF4348.7to $120 $5,16091451 5 ft

feet 3.54"48.4 Vertical Change REF549.4to91436 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF549.7to $120 $60091452 5 ft

feet50.2 Key Note Segment 7665.3to91481 5 ft

feet 2.0-3.0%65.3 Cross Slope (Driveway) SF5075.3to $40 $2,00091453 5 ft

feet .34"65.9 Vertical Change REF2671.2to91437 5 ft

feet 3.48"73.3 Vertical Change REF574.3to91438 5 ft

feet .36"78.8 Vertical Change REF579.8to91439 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF2383.4to $120 $2,76091454 5 ft

feet 1.91"84.4 Vertical Change SF2889.9to $75 $2,06391440 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF1890.5to $120 $2,10091455 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF43103.8to $120 $5,10091456 5 ft

feet .91"100.3 Vertical Change REF5101.3to91442 5 ft

feet 1.54"104.8 Vertical Change SF5105.8to $75 $37591443 5 ft

feet 1.25"107.1 Vertical Change REF5108.1to91444 5 ft

feet 3.0-4.0%107.2 Cross Slope (PAR) SF15110.1to $120 $1,74091457 5 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF38117.6to $120 $4,50091458 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF30126.7to $120 $3,54091459 5 ft

feet 4.0-5.0%126.9 Cross Slope (PAR) SF6128.1to $120 $72091460 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRENACHE AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111144

Run ID

Grenache
Ave

56

ID Sidewalk Width

Priority

feet128.1 Key Note Segment 71142.3to91482 5 ft

feet 3.0-4.0%146.2 Cross Slope (PAR) SF8147.8to $120 $96091461 5 ft

feet 3.44"148.1 Vertical Change SF5149.1to $75 $37591445 5 ft

feet 4.0-5.0%149.9 Cross Slope (PAR) SF16153.0to $120 $1,86091462 5 ft

feet154.3 Key Note Segment 68168.0to91483 5 ft

feet 4.0-5.0%168.0 Cross Slope (Driveway) SF100187.9to $40 $3,98091463 5 ft

feet 4.0-5.0%191.8 Cross Slope (PAR) SF28197.3to $120 $3,30091464 5 ft

feet 2.0-3.0%199.9 Cross Slope (PAR) SF10201.8to $120 $1,14091465 5 ft

feet 2.0-3.0%207.5 Cross Slope (PAR) SF12209.9to $120 $1,44091466 5 ft

feet 2.0-3.0%212.4 Cross Slope (PAR) SF7213.7to $120 $78091467 5 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF14224.9to $120 $1,68091468 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF8230.9to $120 $96091469 5 ft

feet230.9 Key Note Segment 72245.3to91484 5 ft

feet 1.07"245.5 Vertical Change REF5246.5to91446 5 ft

feet 3.0-4.0%245.5 Cross Slope (PAR) SF18249.1to $120 $2,16091470 5 ft

feet 2.0-3.0%251.1 Cross Slope (PAR) SF15254.0to $120 $1,74091471 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF15259.8to $120 $1,80091472 5 ft

feet 1.63"263.5 Vertical Change SF5264.5to $75 $37591447 5 ft

feet 2.0-3.0%266.5 Cross Slope (PAR) SF38274.1to $120 $4,56091473 5 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF31282.5to $120 $3,72091474 5 ft

feet282.8 Key Note Segment 73297.3to91485 5 ft

feet .26"291.1 Vertical Change REF5292.1to91448 5 ft

feet 2.0-3.0%297.4 Cross Slope (Driveway) SF25302.4to $40 $1,00091475 5 ft

feet 4.0-5.0%302.4 Cross Slope (PAR) SF39310.2to $120 $4,68091476 5 ft

feet312.3 Key Note Segment 67325.7to91486 5 ft

feet .38"320.2 Vertical Change REF5321.2to91449 5 ft

feet 4.0-5.0%326.0 Cross Slope (Driveway) SF18329.6to $40 $72091477 5 ft

feet 2.0-3.0%330.2 Cross Slope (PAR) SF9331.9to $120 $1,02091478 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E GRENACHE AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111144

Run ID

Grenache
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%335.0 Cross Slope (PAR) SF85352.0to $120 $10,20091479 5 ft

$82,092.50TOTAL COST FOR: GRENACHE AVEE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HACIENDA ST

Street Side

APPLE CT

Survey Street Name Starting Street Name

POMEGRANATE ST

End Street Name

2110191334

Run ID

Hacienda St

44

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF327.1to $120 $3,83474014 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF109.3to $120 $1,18874015 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF2117.6to $120 $2,48474016 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF3429.9to $120 $4,10474017 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF935.8to $120 $1,08074018 5 ft

feet .28"34.0 Vertical Change REF535.0to74012 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF12467.8to $120 $14,85074019 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF1172.3to $120 $1,29674020 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF6188.4to $120 $7,34474021 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF1495.0to $120 $1,72874022 5 ft

feet .65"95.2 Vertical Change SF596.2to $75 $33874013 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF59122.3to $120 $7,02074023 5 ft

feet 5.0-6.0%120.8 5121.9to74024 5 ft

$45,265.50TOTAL COST FOR: HACIENDA STW side of Starting at: APPLE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HACIENDA ST

Street Side

APPLE ST

Survey Street Name Starting Street Name

LA QUINTA WAY

End Street Name

2110191533

Run ID

Hacienda St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF143.7to $120 $1,67474972 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF159.6to $120 $1,78274973 5 ft

feet 3.0-4.0%11.9 Cross Slope (PAR) SF1014.2to $120 $1,24274974 5 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF7032.3to $120 $8,42474975 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF533.4to $120 $54074976 5 ft

feet 3.0-4.0%35.5 Cross Slope (PAR) SF13665.8to $120 $16,36274977 5 ft

feet 5.0-6.0%65.8 Cross Slope (PAR) SF7281.8to $120 $8,64074978 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF5695.2to $120 $6,69674979 5 ft

feet 3.0-4.0%97.5 Cross Slope (PAR) SF17101.3to $120 $2,05274980 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF96123.2to $120 $11,55674981 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF57141.9to $120 $6,80474982 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF33151.9to $120 $3,99674983 5 ft

$69,768.00TOTAL COST FOR: HACIENDA STE side of Starting at: APPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HACIENDA ST

Street Side

COCONUT ST

Survey Street Name Starting Street Name

APPLE ST

End Street Name

2110191450

Run ID

Hacienda St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.9to $120 $1,56674609 5 ft

feet .27"6.2 Vertical Change REF57.2to74600 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF3614.2to $120 $4,26674610 5 ft

feet32.3 Key Note Segment 8751.7to74634 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF854.8to $120 $97274611 5 ft

feet56.4 Key Note Segment 10579.8to74635 5 ft

feet .27"79.4 Vertical Change REF580.4to74601 5 ft

feet 3.0-4.0%80.0 Cross Slope (Driveway) SF1182.5to $40 $45074612 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF784.4to $120 $86474613 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF2296.5to $120 $2,59274614 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF17103.8to $120 $2,05274615 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF33111.2to $120 $3,99674616 5 ft

feet111.2 Key Note Segment 101133.6to74636 5 ft

feet .27"132.6 Vertical Change REF5133.6to74602 5 ft

feet137.6 Key Note Segment 102160.3to74637 5 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF40171.1to $120 $4,80674617 5 ft

feet179.1 Key Note Segment 91199.3to74638 5 ft

feet .5"188.4 Vertical Change REF5189.4to74603 5 ft

feet 2.0-3.0%199.4 Cross Slope (Driveway) SF89219.1to $40 $3,54674618 5 ft

feet -.28"200.6 Vertical Change REF5201.6to74604 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF68237.8to $120 $8,10074619 5 ft

feet237.8 Key Note Segment 98259.5to74639 5 ft

feet 2.0-3.0%260.5 Cross Slope (Driveway) SF14263.6to $40 $55874620 5 ft

feet264.3 Key Note Segment 97285.9to74640 5 ft

feet 3.0-4.0%287.3 Cross Slope (PAR) SF63301.3to $120 $7,56074621 5 ft

feet 2.0-3.0%302.3 Cross Slope (PAR) SF23307.3to $120 $2,70074622 5 ft

feet 2.0-3.0%311.7 Cross Slope (PAR) SF41320.8to $120 $4,91474623 5 ft

feet323.5 Key Note Segment 94344.4to74641 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HACIENDA ST

Street Side

COCONUT ST

Survey Street Name Starting Street Name

APPLE ST

End Street Name

2110191450

Run ID

Hacienda St

58

ID Sidewalk Width

Priority

feet -.26"344.6 Vertical Change LF5345.6to $75 $33874605 5 ft

feet 5.0-6.0%345.8 Cross Slope (PAR) SF16349.3to $120 $1,89074624 5 ft

feet349.5 Key Note Segment 103372.3to74642 5 ft

feet -.33"360.6 Vertical Change REF5361.6to74606 5 ft

feet 3.0-4.0%372.9 Cross Slope (PAR) SF140404.0to $120 $16,79474625 5 ft

feet405.9 Key Note Segment 96427.3to74643 5 ft

feet431.3 Key Note Segment 98453.1to74644 5 ft

feet 3.0-4.0%454.6 Cross Slope (PAR) SF36462.7to $120 $4,37474626 5 ft

feet 4.0-5.0%465.8 Cross Slope (PAR) SF65480.3to $120 $7,83074627 5 ft

feet483.2 Key Note Segment 97504.7to74645 5 ft

feet 3.0-4.0%507.2 Cross Slope (PAR) SF9509.1to $120 $1,02674628 5 ft

feet509.1 Key Note Segment 98530.8to74646 5 ft

feet 3.0-4.0%532.2 Cross Slope (PAR) SF16535.7to $120 $1,89074629 5 ft

feet 2.0-3.0%536.2 Cross Slope (PAR) SF84554.9to $120 $10,09874630 5 ft

feet 4.0-5.0%555.5 Cross Slope (PAR) SF24560.8to $120 $2,86274631 5 ft

feet560.8 Key Note Segment 101583.3to74647 5 ft

feet .35"583.5 Vertical Change LF5584.5to $75 $33874607 5 ft

feet587.3 Key Note Segment 96608.7to74648 5 ft

feet .26"588.0 Vertical Change REF5589.0to74608 5 ft

feet 2.0-3.0%609.5 Cross Slope (PAR) SF8611.2to $120 $91874632 5 ft

feet 2.0-3.0%615.1 Cross Slope (PAR) SF13617.9to $120 $1,51274633 5 ft

$98,811.00TOTAL COST FOR: HACIENDA STE side of Starting at: COCONUT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HACIENDA ST

Street Side

LA QUINTA WAY

Survey Street Name Starting Street Name

APPLE ST

End Street Name

2110191534

Run ID

Hacienda St

46

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF42.1to $120 $54074988 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF199.0to $120 $2,26874989 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF3216.0to $120 $3,78074990 5 ft

feet .26"13.5 Vertical Change REF514.5to74984 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF1421.4to $120 $1,72874991 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF1128.3to $120 $1,35074992 5 ft

feet .31"41.7 Vertical Change LF542.7to $75 $33874985 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF2248.0to $120 $2,59274993 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF957.2to $120 $1,13474994 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF1363.5to $120 $1,56674995 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF3374.7to $120 $3,94274996 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF4389.1to $120 $5,18474997 5 ft

feet .26"81.2 Vertical Change LF582.2to $75 $33874986 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF58104.3to $120 $6,91274998 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF97132.5to $120 $11,61074999 5 ft

feet 4.0-5.0%132.7 Cross Slope (PAR) SF34140.3to $120 $4,10475000 5 ft

feet .27"134.3 Vertical Change REF5135.3to74987 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF29149.3to $120 $3,51075001 5 ft

$50,895.00TOTAL COST FOR: HACIENDA STW side of Starting at: LA QUINTA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HACIENDA ST

Street Side

POMEGRANATE ST

Survey Street Name Starting Street Name

COCONUT ST

End Street Name

2110191435

Run ID

Hacienda St

58

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF286.3to $120 $3,40274500 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF108.9to $120 $1,24274501 5 ft

feet9.8 Key Note Segment 9731.3to74519 5 ft

feet .51"10.4 Vertical Change REF511.4to74493 5 ft

feet -.26"31.2 Vertical Change REF532.2to74494 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF936.2to $120 $1,02674502 5 ft

feet36.2 Key Note Segment 9557.4to74520 5 ft

feet 3.0-4.0%60.5 Cross Slope (PAR) SF561.5to $120 $54074503 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF1966.5to $120 $2,26874504 5 ft

feet 3.0-4.0%69.4 Cross Slope (PAR) SF1873.5to $120 $2,21474505 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF7790.9to $120 $9,23474506 5 ft

feet91.5 Key Note Segment 100113.7to74521 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF5116.3to $120 $54074507 5 ft

feet118.4 Key Note Segment 108142.3to74522 5 ft

feet .33"129.3 Vertical Change REF5130.3to74495 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF72159.8to $120 $8,64074508 5 ft

feet 4.0-5.0%160.1 Cross Slope (PAR) SF23165.2to $120 $2,75474509 5 ft

feet 2.0-3.0%165.2 Cross Slope (PAR) SF57177.8to $120 $6,80474510 5 ft

feet .29"165.8 Vertical Change REF5166.8to74496 5 ft

feet177.8 Key Note Segment 99199.8to74523 5 ft

feet 3.0-4.0%200.7 Cross Slope (PAR) SF14203.8to $120 $1,67474511 5 ft

feet203.8 Key Note Segment 95224.8to74524 5 ft

feet -.33"224.5 Vertical Change REF5225.5to74497 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF11229.8to $120 $1,35074512 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF32241.3to $120 $3,78074513 5 ft

feet 3.0-4.0%243.4 Cross Slope (PAR) SF6244.7to $120 $70274514 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF73261.1to $120 $8,74874515 5 ft

feet -.38"250.9 Vertical Change REF5251.9to74498 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HACIENDA ST

Street Side

POMEGRANATE ST

Survey Street Name Starting Street Name

COCONUT ST

End Street Name

2110191435

Run ID

Hacienda St

58

ID Sidewalk Width

Priority

feet263.3 Key Note Segment 97284.8to74525 5 ft

feet .31"274.9 Vertical Change REF5275.9to74499 5 ft

feet 3.0-4.0%285.4 Cross Slope (Driveway) SF20289.9to $40 $81074516 5 ft

feet290.2 Key Note Segment 97311.8to74526 5 ft

feet 3.0-4.0%312.4 Cross Slope (Driveway) SF25317.9to $40 $99074517 5 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF18322.8to $120 $2,16074518 5 ft

$58,878.00TOTAL COST FOR: HACIENDA STW side of Starting at: POMEGRANATE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HALF DOME CT

Street Side

408 HALF DOME CT

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211115

Run ID

Half Dome
Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF184.0to $120 $2,16079211 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF8022.6to $120 $9,60079212 5 ft

feet 5.0-6.0%21.6 522.6to79213 5 ft

feet -.31"22.4 Vertical Change REF523.4to79210 5 ft

$11,760.00TOTAL COST FOR: HALF DOME CTS side of Starting at: 408 HALF DOME CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S HALF DOME CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

428 HALF DOME CT

End Street Name

2110211114

Run ID

Half Dome
Ct

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28079190 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF3411.9to $120 $4,08079191 5 ft

feet 4.0-5.0%12.6 Cross Slope (PAR) SF4721.9to $120 $5,58079192 5 ft

feet21.9 Key Note Segment 9641.1to79205 5 ft

feet 3.0-4.0%42.4 Cross Slope (PAR) SF6154.6to $120 $7,32079193 5 ft

feet55.8 Key Note Segment 10176.0to79206 5 ft

feet .43"65.8 Vertical Change REF566.8to79186 5 ft

feet 4.0-5.0%77.1 Cross Slope (PAR) SF3183.2to $120 $3,66079194 5 ft

feet .36"79.0 Vertical Change REF580.0to79187 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF3089.2to $120 $3,60079195 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF29121.2to $120 $3,42079196 5 ft

feet 3.0-4.0%123.4 Cross Slope (PAR) SF24128.1to $120 $2,82079197 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF5129.2to $120 $66079198 5 ft

feet129.2 Key Note Segment 100149.1to79207 5 ft

feet .35"139.1 Vertical Change REF5140.1to79188 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF123179.6to $120 $14,76079199 5 ft

feet180.7 Key Note Segment 98200.3to79208 5 ft

feet .26"181.2 Vertical Change REF5182.2to79189 5 ft

feet 2.0-3.0%204.4 Cross Slope (PAR) SF45213.3to $120 $5,34079200 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF68232.4to $120 $8,16079201 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF9237.0to $120 $1,02079202 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF70256.6to $120 $8,40079203 5 ft

feet256.6 Key Note Segment 98276.3to79209 5 ft

feet 4.0-5.0%277.0 Cross Slope (PAR) SF74291.7to $120 $8,82079204 5 ft

$79,920.00TOTAL COST FOR: HALF DOME CTN/W/S side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HAMPTON DR

Street Side

3001 HAMPTON DR

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201261437

Run ID

Hampton Dr

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8016.0to $120 $9,600109757 5 ft

feet 72"15.6 Protruding Object JOB516.6to $99 $99109762 5 ft

feet 3.0-4.0%18.3 Cross Slope (PAR) SF1821.8to $120 $2,100109758 5 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF21969.5to $120 $26,280109759 5 ft

feet 60"33.1 Protruding Object JOB534.1to $99 $99109763 5 ft

feet .4"40.5 Vertical Change REF541.5to109755 5 ft

feet -.31"52.3 Vertical Change REF553.3to109756 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF2876.1to $120 $3,360109760 5 ft

feet 3.0-4.0%78.7 Cross Slope (PAR) SF7593.7to $120 $9,000109761 5 ft

$50,538.00TOTAL COST FOR: HAMPTON DRS side of Starting at: 3001 HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HAMPTON DR

Street Side

3245 HAMPTON DR

Survey Street Name Starting Street Name

3209 HAMPTON DR

End Street Name

2201261430

Run ID

Hampton Dr

28

ID Sidewalk Width

Priority

feet3.1 Key Note Segment 8920.8to109754 5 ft

feet -.43"20.7 Vertical Change REF521.7to109749 5 ft

feet 5.0-6.0%21.1 Cross Slope (Driveway) SF1624.2to $40 $620109751 5 ft

feet 3.0-4.0%26.2 Cross Slope (PAR) SF6739.6to $120 $8,040109752 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF741.0to $120 $840109753 5 ft

$9,500.00TOTAL COST FOR: HAMPTON DRS side of Starting at: 3245 HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAMPTON DR

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

KENTON WAY

End Street Name

2201261448

Run ID

Hampton Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9218.3to $120 $10,980109834 5 ft

feet 3.0-4.0%20.5 Cross Slope (PAR) SF4729.8to $120 $5,580109835 5 ft

feet 4.0-5.0%32.0 Cross Slope (PAR) SF6244.3to $120 $7,380109836 5 ft

feet45.0 Key Note Segment 15576.0to109844 5 ft

feet -.36"67.1 Vertical Change REF568.1to109827 5 ft

feet -.26"73.9 Vertical Change REF574.9to109828 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF579.1to $120 $660109837 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF4087.0to $120 $4,740109838 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF47101.7to $120 $5,640109839 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF85119.2to $120 $10,200109840 5 ft

feet .44"104.0 Vertical Change REF5105.0to109829 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF18130.9to $120 $2,160109841 5 ft

feet131.0 Key Note Segment 143159.6to109845 5 ft

feet .3"132.6 Vertical Change REF5133.6to109830 5 ft

feet -.49"142.0 Vertical Change REF5143.0to109831 5 ft

feet .53"150.8 Vertical Change REF5151.8to109832 5 ft

feet 3.0-4.0%161.8 Cross Slope (PAR) SF9163.7to $120 $1,140109842 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF135190.7to $120 $16,200109843 5 ft

feet -.46"166.5 Vertical Change REF5167.5to109833 5 ft

$64,680.00TOTAL COST FOR: HAMPTON DRN side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAMPTON DR

Street Side

KENTON WAY

Survey Street Name Starting Street Name

TIBURON WAY

End Street Name

2201261508

Run ID

Hampton Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF122.5to $120 $1,380109925 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF8522.8to $120 $10,140109926 5 ft

feet24.7 Key Note Segment 14553.7to109933 5 ft

feet .28"24.9 Vertical Change REF525.9to109914 5 ft

feet .28"34.3 Vertical Change REF535.3to109915 5 ft

feet .36"41.2 Vertical Change REF542.2to109916 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF2971.3to $120 $3,480109927 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF2685.3to $120 $3,060109928 5 ft

feet85.3 Key Note Segment 181121.4to109934 5 ft

feet .27"86.2 Vertical Change REF1589.1to109918 5 ft

feet .3"118.9 Vertical Change REF5119.9to109919 5 ft

feet -.29"120.9 Vertical Change REF5121.9to109920 5 ft

feet 4.0-5.0%122.3 Cross Slope (PAR) SF19126.1to $120 $2,280109929 5 ft

feet 2.0-3.0%126.1 Cross Slope (PAR) SF124150.8to $120 $14,820109930 5 ft

feet .27"135.8 Vertical Change REF5136.8to109922 5 ft

feet160.5 Key Note Segment 97179.9to109935 5 ft

feet -.28"164.0 Vertical Change REF5165.0to109923 5 ft

feet 3.0-4.0%181.7 Cross Slope (PAR) SF38189.2to $120 $4,500109931 5 ft

feet .3"185.8 Vertical Change REF5186.8to109924 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF53199.8to $120 $6,360109932 5 ft

$46,020.00TOTAL COST FOR: HAMPTON DRN side of Starting at: KENTON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAMPTON DR

Street Side

TIBURON WAY

Survey Street Name Starting Street Name

3245 HAMPTON DR

End Street Name

2201261429

Run ID

Hampton Dr

42

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF6713.8to $120 $7,980109715 5 ft

feet .3"2.7 Vertical Change REF53.7to109694 5 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF1018.4to $120 $1,260109716 5 ft

feet 3.0-4.0%21.7 Cross Slope (PAR) SF622.9to $120 $720109717 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF4434.8to $120 $5,280109718 5 ft

feet .26"33.3 Vertical Change REF534.3to109695 5 ft

feet35.4 Key Note Segment 14364.1to109743 5 ft

feet .3"46.1 Vertical Change REF547.1to109696 5 ft

feet -.26"64.2 Vertical Change REF565.2to109697 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF2169.6to $120 $2,580109719 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF9989.8to $120 $11,880109720 5 ft

feet 3.0-4.0%92.2 Cross Slope (PAR) SF693.3to $120 $660109721 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF1597.8to $120 $1,800109722 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF18110.3to $120 $2,160109723 5 ft

feet110.5 Key Note Segment 145139.4to109744 5 ft

feet .32"113.4 Vertical Change REF5114.4to109699 5 ft

feet .3"121.5 Vertical Change REF5122.5to109700 5 ft

feet 3.0-4.0%139.9 Cross Slope (PAR) SF6141.0to $120 $660109724 5 ft

feet -.35"143.3 Vertical Change REF5144.3to109701 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF79159.1to $120 $9,480109725 5 ft

feet 4.0-5.0%159.1 Cross Slope (PAR) SF31165.2to $120 $3,660109726 5 ft

feet 2.0-3.0%165.2 Cross Slope (PAR) SF26170.3to $120 $3,060109727 5 ft

feet .3"166.3 Vertical Change REF5167.3to109702 5 ft

feet 4.0-5.0%170.3 Cross Slope (PAR) SF53180.8to $120 $6,300109728 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF16183.9to $120 $1,860109729 5 ft

feet185.9 Key Note Segment 134212.6to109745 5 ft

feet .31"186.3 Vertical Change REF5187.3to109703 5 ft

feet .3"205.8 Vertical Change REF5206.8to109704 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAMPTON DR

Street Side

TIBURON WAY

Survey Street Name Starting Street Name

3245 HAMPTON DR

End Street Name

2201261429

Run ID

Hampton Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%216.0 Cross Slope (PAR) SF7217.3to $120 $780109730 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF24222.1to $120 $2,880109731 5 ft

feet .27"218.9 Vertical Change REF5219.9to109705 5 ft

feet222.1 Key Note Segment 152252.4to109746 5 ft

feet .41"231.8 Vertical Change REF5232.8to109706 5 ft

feet 2.26"237.6 Vertical Change REF5238.6to109707 5 ft

feet .35"252.4 Vertical Change REF5253.4to109708 5 ft

feet 3.0-4.0%253.2 Cross Slope (PAR) SF15256.2to $120 $1,800109732 5 ft

feet 2.0-3.0%257.6 Cross Slope (PAR) SF77273.0to $120 $9,240109733 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF20279.2to $120 $2,340109734 5 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF44288.4to $120 $5,340109735 5 ft

feet 1.95"282.1 Vertical Change REF5283.1to109709 5 ft

feet 4.0-5.0%289.2 Cross Slope (PAR) SF59301.0to $120 $7,080109736 5 ft

feet 4.0-5.0%303.4 Cross Slope (PAR) SF97322.8to $120 $11,640109737 5 ft

feet -.26"307.2 Vertical Change REF5308.2to109710 5 ft

feet322.8 Key Note Segment 248372.3to109747 5 ft

feet .26"326.6 Vertical Change REF5327.6to109711 5 ft

feet -.26"332.1 Vertical Change REF5333.1to109712 5 ft

feet .34"338.7 Vertical Change REF5339.7to109713 5 ft

feet 2.0-3.0%372.9 Cross Slope (PAR) SF24377.6to $120 $2,820109738 5 ft

feet 4.0-5.0%377.6 Cross Slope (PAR) SF19381.4to $120 $2,280109739 5 ft

feet 2.0-3.0%381.7 Cross Slope (PAR) SF43390.3to $120 $5,160109740 5 ft

feet 4.0-5.0%390.3 Cross Slope (PAR) SF5391.3to $120 $600109741 5 ft

feet392.0 Key Note Segment 74406.8to109748 5 ft

feet .26"406.7 Vertical Change REF5407.7to109714 5 ft

feet 4.0-5.0%407.3 Cross Slope (Driveway) SF23411.8to $40 $900109742 5 ft

$112,200.00TOTAL COST FOR: HAMPTON DRN side of Starting at: TIBURON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W HARBOR CT

Street Side

1065 HARBOR CT

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121401

Run ID

Harbor Ct

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5110.2to $120 $6,12096082 5 ft

feet .31"12.7 Vertical Change REF1916.5to96074 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF715.0to $120 $84096083 5 ft

feet15.0 Key Note Segment 10636.1to96104 5 ft

feet 3.0-4.0%38.6 Cross Slope (PAR) SF639.8to $120 $72096084 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF2845.3to $120 $3,30096085 5 ft

feet .58"46.2 Vertical Change SF547.2to $75 $37596075 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF2754.8to $120 $3,24096086 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF1259.6to $120 $1,44096087 5 ft

feet59.6 Key Note Segment 9979.3to96105 5 ft

feet 3.0-4.0%80.2 Cross Slope (PAR) SF1382.8to $120 $1,56096088 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF2388.3to $120 $2,70096089 5 ft

feet88.4 Key Note Segment 108110.0to96106 5 ft

feet .29"100.7 Vertical Change REF5101.7to96076 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF36118.5to $120 $4,32096090 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF40131.7to $120 $4,86096091 5 ft

feet .28"128.4 Vertical Change REF5129.4to96077 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF16137.0to $120 $1,86096092 5 ft

feet137.0 Key Note Segment 107158.3to96107 5 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF9160.6to $120 $1,08096093 5 ft

feet 3.0-4.0%163.8 Cross Slope (PAR) SF7165.3to $120 $90096094 5 ft

feet -.34"168.5 Vertical Change LF5169.5to $75 $37596078 5 ft

feet 3.0-4.0%170.3 Cross Slope (PAR) SF18173.9to $120 $2,16096095 5 ft

feet173.9 Key Note Segment 100193.8to96108 5 ft

feet 2.0-3.0%195.6 Cross Slope (PAR) SF18199.2to $120 $2,16096096 5 ft

feet 2.0-3.0%201.6 Cross Slope (PAR) SF34208.4to $120 $4,08096097 5 ft

feet .64"205.2 Vertical Change REF5206.2to96079 5 ft

feet 3.0-4.0%210.9 Cross Slope (PAR) SF29216.7to $120 $3,48096098 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W HARBOR CT

Street Side

1065 HARBOR CT

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121401

Run ID

Harbor Ct

46

ID Sidewalk Width

Priority

feet 2.0-3.0%216.7 Cross Slope (PAR) SF58228.3to $120 $6,96096099 5 ft

feet 2.0-3.0%230.7 Cross Slope (PAR) SF81246.8to $120 $9,66096100 5 ft

feet 4.0-5.0%247.8 Cross Slope (PAR) SF6249.0to $120 $72096101 5 ft

feet251.9 Key Note Segment 99271.6to96109 5 ft

feet 1.23"262.4 Vertical Change REF5263.4to96080 5 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF35280.7to $120 $4,20096102 5 ft

feet281.7 Key Note Segment 147311.1to96110 5 ft

feet .49"282.5 Vertical Change REF5283.5to96081 5 ft

feet 3.0-4.0%315.9 Cross Slope (PAR) SF50325.8to $120 $5,94096103 5 ft

$73,050.00TOTAL COST FOR: HARBOR CTN/W side of Starting at: 1065 HARBOR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HARBOR CT

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121358

Run ID

Harbor Ct

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9018.0to $120 $10,80096056 5 ft

feet .3"12.1 Vertical Change REF513.1to96049 5 ft

feet 5.0-6.0%18.9 Cross Slope (PAR) SF920.7to $120 $1,08096057 5 ft

feet21.6 Key Note Segment 9640.8to96070 5 ft

feet 3.0-4.0%42.6 Cross Slope (PAR) SF844.2to $120 $96096058 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF3252.1to $120 $3,84096059 5 ft

feet .36"47.1 Vertical Change REF548.1to96050 5 ft

feet 4.0-5.0%52.1 Cross Slope (PAR) SF4661.3to $120 $5,52096060 5 ft

feet 3.0-4.0%65.2 Cross Slope (PAR) SF4874.7to $120 $5,70096061 5 ft

feet74.7 Key Note Segment 9994.5to96071 5 ft

feet .34"75.7 Vertical Change REF576.7to96051 5 ft

feet .62"85.1 Vertical Change REF586.1to96052 5 ft

feet .26"94.7 Vertical Change LF595.7to $75 $37596053 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF43105.4to $120 $5,10096062 5 ft

feet105.4 Key Note Segment 102125.8to96072 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF25132.8to $120 $2,94096063 5 ft

feet 5.0-6.0%132.8 Cross Slope (PAR) SF13135.5to $120 $1,62096064 5 ft

feet 2.0-3.0%136.7 Cross Slope (PAR) SF47146.0to $120 $5,58096065 5 ft

feet .52"136.9 Vertical Change REF5137.9to96054 5 ft

feet 4.0-5.0%146.2 Cross Slope (PAR) SF29152.0to $120 $3,48096066 5 ft

feet 6.0-7.0%152.0 Cross Slope (PAR) SF8153.6to $120 $96096067 5 ft

feet 4.0-5.0%157.0 Cross Slope (PAR) SF8158.5to $120 $90096068 5 ft

feet158.8 Key Note Segment 120182.8to96073 5 ft

feet .28"172.3 Vertical Change REF5173.3to96055 5 ft

feet 3.0-4.0%184.0 Cross Slope (PAR) SF15186.9to $120 $1,74096069 5 ft

$50,595.00TOTAL COST FOR: HARBOR CTE side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HARBOR DR

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121225

Run ID

Harbor Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14094959 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF1911.4to $120 $2,22094960 5 ft

feet11.4 Key Note Segment 11133.5to95007 5 ft

feet .28"19.7 Vertical Change REF520.7to94939 5 ft

feet 2.0-3.0%33.5 Cross Slope (Driveway) SF8750.8to $40 $3,46094961 5 ft

feet -.27"52.6 Vertical Change REF553.6to94940 5 ft

feet 5.0-6.0%53.1 Cross Slope (PAR) SF1556.0to $120 $1,74094962 5 ft

feet 6.0-7.0%56.0 Cross Slope (PAR) SF1158.1to $120 $1,26094963 5 ft

feet 4.0-5.0%60.4 Cross Slope (PAR) SF2665.6to $120 $3,12094964 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF967.4to $120 $1,08094965 5 ft

feet67.7 Key Note Segment 8484.5to95008 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF1086.8to $120 $1,14094966 5 ft

feet .75"85.0 Vertical Change REF586.0to94941 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF1593.8to $120 $1,80094967 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF15100.8to $120 $1,80094968 5 ft

feet 2.0-3.0%108.4 Cross Slope (PAR) SF20112.3to $120 $2,34094969 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF64129.6to $120 $7,68094970 5 ft

feet129.6 Key Note Segment 67143.0to95009 5 ft

feet .32"137.5 Vertical Change REF5138.5to94942 5 ft

feet -.29"148.9 Vertical Change REF5149.9to94943 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF10151.8to $120 $1,20094971 5 ft

feet 4.0-5.0%152.4 Cross Slope (PAR) SF22156.8to $120 $2,64094972 5 ft

feet -1.63"157.3 Vertical Change SF5158.3to $75 $37594944 5 ft

feet 6.0-7.0%162.9 Cross Slope (PAR) SF6164.1to $120 $72094973 5 ft

feet 5.0-6.0%164.1 Cross Slope (PAR) SF22168.5to $120 $2,64094974 5 ft

feet 3.0-4.0%168.8 Cross Slope (PAR) SF33175.3to $120 $3,90094975 5 ft

feet 2.0-3.0%185.4 Cross Slope (PAR) SF13187.9to $120 $1,50094976 5 ft

feet189.3 Key Note Segment 79205.1to95010 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HARBOR DR

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121225

Run ID

Harbor Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%209.6 Cross Slope (PAR) SF89227.3to $120 $10,62094977 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF39238.1to $120 $4,68094978 5 ft

feet -.48"236.4 Vertical Change REF5237.4to94945 5 ft

feet 3.0-4.0%240.7 Cross Slope (PAR) SF33247.3to $120 $3,96094979 5 ft

feet249.0 Key Note Segment 79264.8to95011 5 ft

feet .28"258.3 Vertical Change REF5259.3to94946 5 ft

feet 2.0-3.0%265.4 Cross Slope (Driveway) SF39273.2to $40 $1,56094980 5 ft

feet 4.0-5.0%273.8 Cross Slope (PAR) SF22278.1to $120 $2,58094981 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF11280.4to $120 $1,38094982 5 ft

feet 2.0-3.0%282.8 Cross Slope (PAR) SF25287.9to $120 $3,06094983 5 ft

feet 3.0-4.0%291.2 Cross Slope (PAR) SF25296.1to $120 $2,94094984 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF7298.0to $120 $78094985 5 ft

feet -.35"299.2 Vertical Change LF5300.2to $75 $37594947 5 ft

feet 2.0-3.0%304.6 Cross Slope (PAR) SF21308.8to $120 $2,52094986 5 ft

feet309.5 Key Note Segment 78325.0to95012 5 ft

feet .36"318.7 Vertical Change REF5319.7to94948 5 ft

feet 3.0-4.0%325.4 Cross Slope (Driveway) SF7326.8to $40 $28094987 5 ft

feet .27"326.4 Vertical Change REF5327.4to94949 5 ft

feet 3.0-4.0%330.8 Cross Slope (PAR) SF9332.5to $120 $1,02094988 5 ft

feet 2.0-3.0%333.1 Cross Slope (PAR) SF42341.5to $120 $5,04094989 5 ft

feet 3.0-4.0%343.7 Cross Slope (PAR) SF9345.4to $120 $1,02094990 5 ft

feet 2.0-3.0%345.4 Cross Slope (PAR) SF10347.3to $120 $1,14094991 5 ft

feet 2.0-3.0%349.4 Cross Slope (PAR) SF18353.0to $120 $2,16094992 5 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF31361.5to $120 $3,72094993 5 ft

feet .41"365.6 Vertical Change LF5366.6to $75 $37594950 5 ft

feet 2.0-3.0%368.7 Cross Slope (PAR) SF20372.6to $120 $2,34094994 5 ft

feet377.3 Key Note Segment 118400.8to95013 5 ft

feet -.31"378.5 Vertical Change REF5379.5to94951 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HARBOR DR

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121225

Run ID

Harbor Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%401.2 Cross Slope (Driveway) SF53411.8to $40 $2,12094995 5 ft

feet 4.0-5.0%411.8 Cross Slope (PAR) SF88429.3to $120 $10,50094996 5 ft

feet430.8 Key Note Segment 71444.9to95014 5 ft

feet 2.0-3.0%444.9 Cross Slope (Driveway) SF20448.8to $40 $78094997 5 ft

feet -.45"446.1 Vertical Change REF5447.1to94952 5 ft

feet 3.0-4.0%450.9 Cross Slope (PAR) SF24455.6to $120 $2,82094998 5 ft

feet 2.0-3.0%463.9 Cross Slope (PAR) SF14466.7to $120 $1,68094999 5 ft

feet .26"467.7 Vertical Change LF5468.7to $75 $37594953 5 ft

feet 2.0-3.0%470.8 Cross Slope (PAR) SF20474.8to $120 $2,40095000 5 ft

feet 2.0-3.0%487.1 Cross Slope (PAR) SF8488.7to $120 $96095001 5 ft

feet489.3 Key Note Segment 126514.5to95015 5 ft

feet .38"498.7 Vertical Change REF5499.7to94955 5 ft

feet .31"507.9 Vertical Change REF5508.9to94956 5 ft

feet 2.0-3.0%514.5 Cross Slope (Driveway) SF29520.2to $40 $1,14095002 5 ft

feet 2.0-3.0%522.9 Cross Slope (PAR) SF5523.9to $120 $60095003 5 ft

feet 2.0-3.0%526.3 Cross Slope (PAR) SF43534.9to $120 $5,16095004 5 ft

feet 4.0-5.0%535.1 Cross Slope (PAR) SF18538.8to $120 $2,22095005 5 ft

feet .6"536.5 Vertical Change REF5537.5to94957 5 ft

feet 3.0-4.0%541.3 Cross Slope (PAR) SF13543.8to $120 $1,50095006 5 ft

feet 5.0-6.0%541.9 9543.8to95016 5 ft

feet .37"543.8 Vertical Change REF5544.8to94958 5 ft

$125,560.00TOTAL COST FOR: HARBOR DRE side of Starting at: BAY VIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HARBOR DR

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

BAY VIEW DR

End Street Name

2201121530

Run ID

Harbor Dr

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF388.0to $120 $4,50097091 5 ft

feet 1.01"1.3 Vertical Change REF52.3to97080 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF1713.3to $120 $1,98097092 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF2217.7to $120 $2,64097093 5 ft

feet 4.0-5.0%21.2 Cross Slope (PAR) SF3628.4to $120 $4,32097094 5 ft

feet29.3 Key Note Segment 6642.5to97123 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF5155.9to $120 $6,12097095 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF5469.0to $120 $6,42097096 5 ft

feet69.3 Key Note Segment 6983.0to97124 5 ft

feet -.29"69.9 Vertical Change REF570.9to97081 5 ft

feet 5.0-6.0%85.7 686.8to97131 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF79103.2to $120 $9,48097097 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF41115.3to $120 $4,92097098 5 ft

feet 4.0-5.0%116.1 Cross Slope (PAR) SF10118.1to $120 $1,20097099 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF34125.8to $120 $4,08097100 5 ft

feet128.8 Key Note Segment 75143.8to97125 5 ft

feet 2.0-3.0%146.9 Cross Slope (PAR) SF62159.3to $120 $7,44097101 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF10172.3to $120 $1,14097102 5 ft

feet .61"184.3 Vertical Change SF5185.3to $75 $37597082 5 ft

feet -.32"197.3 Vertical Change REF5198.3to97083 5 ft

feet 2.0-3.0%198.0 Cross Slope (PAR) SF52208.3to $120 $6,18097103 5 ft

feet209.0 Key Note Segment 77224.3to97126 5 ft

feet 3.0-4.0%224.3 Cross Slope (Driveway) SF13226.8to $40 $50097104 5 ft

feet 2.0-3.0%228.1 Cross Slope (PAR) SF44236.9to $120 $5,28097105 5 ft

feet 4.0-5.0%236.9 Cross Slope (PAR) SF74251.6to $120 $8,82097106 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF17255.6to $120 $1,98097107 5 ft

feet255.8 Key Note Segment 115278.7to97127 5 ft

feet .36"279.8 Vertical Change LF5280.8to $75 $37597084 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HARBOR DR

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

BAY VIEW DR

End Street Name

2201121530

Run ID

Harbor Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%284.3 Cross Slope (PAR) SF15287.3to $120 $1,80097108 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF14293.1to $120 $1,68097109 5 ft

feet 2.0-3.0%296.0 Cross Slope (PAR) SF57307.3to $120 $6,78097110 5 ft

feet .34"305.7 Vertical Change REF5306.7to97085 5 ft

feet 2.0-3.0%311.5 Cross Slope (PAR) SF28317.1to $120 $3,36097111 5 ft

feet317.3 Key Note Segment 72331.7to97128 5 ft

feet 2.0-3.0%332.7 Cross Slope (PAR) SF18336.2to $120 $2,10097112 5 ft

feet 2.0-3.0%339.2 Cross Slope (PAR) SF138366.7to $120 $16,50097113 5 ft

feet 1.23"356.1 Vertical Change REF5357.1to97086 5 ft

feet 4.0-5.0%366.8 Cross Slope (PAR) SF6367.9to $120 $66097114 5 ft

feet 2.0-3.0%368.7 Cross Slope (PAR) SF18372.2to $120 $2,10097115 5 ft

feet 4.0-5.0%372.8 Cross Slope (PAR) SF25377.7to $120 $2,94097116 5 ft

feet 2.0-3.0%377.7 Cross Slope (PAR) SF28383.3to $120 $3,36097117 5 ft

feet .67"382.8 Vertical Change REF5383.8to97087 5 ft

feet -.26"387.2 Vertical Change LF5388.2to $75 $37597088 5 ft

feet 3.0-4.0%392.8 Cross Slope (PAR) SF8394.3to $120 $90097118 5 ft

feet394.3 Key Note Segment 70408.2to97129 5 ft

feet .32"395.1 Vertical Change REF5396.1to97089 5 ft

feet 2.0-3.0%408.3 Cross Slope (Driveway) SF130434.3to $40 $5,20097119 5 ft

feet434.7 Key Note Segment 77450.0to97130 5 ft

feet 2.0-3.0%451.1 Cross Slope (PAR) SF6452.2to $120 $66097120 5 ft

feet 2.0-3.0%460.6 Cross Slope (PAR) SF38468.2to $120 $4,56097121 5 ft

feet -.31"465.3 Vertical Change REF5466.3to97090 5 ft

feet 3.0-4.0%470.9 Cross Slope (PAR) SF55481.9to $120 $6,60097122 5 ft

$137,325.00TOTAL COST FOR: HARBOR DRW side of Starting at: LIGHTHOUSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HARDING AVE

Street Side

OWENS ST

Survey Street Name Starting Street Name

305 WILSON AVE

End Street Name

2202031014

Run ID

Harding Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%18.1 Cross Slope (PAR) SF5028.2to $120 $6,060119424 5 ft

feet28.2 Key Note Segment 4437.0to119427 5 ft

feet 2.0-3.0%37.0 Cross Slope (Driveway) SF638.1to $40 $220119425 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF642.7to $120 $720119426 5 ft

$7,000.00TOTAL COST FOR: HARDING AVEN side of Starting at: OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARRISON CT

Street Side

973 HARRISON CT

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141011

Run ID

Harrison Ct

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF133.2to $120 $1,500100524 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF710.5to $120 $840100525 5 ft

feet10.5 Key Note Segment 7124.7to100554 5 ft

feet .26"19.2 Vertical Change REF520.2to100499 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF726.8to $120 $780100526 5 ft

feet -.31"33.6 Vertical Change LF534.6to $75 $375100500 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF943.8to $120 $1,080100527 5 ft

feet -.31"42.4 Vertical Change REF543.4to100501 5 ft

feet .42"47.5 Vertical Change LF548.5to $75 $375100502 5 ft

feet 1.04"49.3 Vertical Change SF550.3to $75 $375100503 5 ft

feet .26"54.1 Vertical Change LF555.1to $75 $375100504 5 ft

feet .85"57.3 Vertical Change REF558.3to100505 5 ft

feet 3.0-4.0%57.3 Cross Slope (PAR) SF558.3to $120 $600100528 5 ft

feet .38"59.0 Vertical Change REF560.0to100506 5 ft

feet 5.0-6.0%59.4 Cross Slope (PAR) SF2263.7to $120 $2,580100529 5 ft

feet 1.62"61.8 Vertical Change REF562.8to100507 5 ft

feet -.38"72.2 Vertical Change LF573.2to $75 $375100508 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF1281.4to $120 $1,440100530 5 ft

feet .33"79.8 Vertical Change REF580.8to100509 5 ft

feet81.8 Key Note Segment 7095.8to100555 5 ft

feet 2.64"84.1 Vertical Change REF585.1to100510 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF40111.2to $120 $4,800100531 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF6118.1to $120 $660100532 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF8129.9to $120 $900100533 5 ft

feet 5.0-6.0%131.8 Cross Slope (PAR) SF19135.6to $120 $2,280100534 5 ft

feet 3.0-4.0%135.6 Cross Slope (PAR) SF6136.8to $120 $720100535 5 ft

feet -.29"136.0 Vertical Change REF5137.0to100511 5 ft

feet 5.0-6.0%136.5 6137.7to100560 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARRISON CT

Street Side

973 HARRISON CT

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141011

Run ID

Harrison Ct

61

ID Sidewalk Width

Priority

feet .56"138.2 Vertical Change SF5139.2to $75 $375100512 5 ft

feet 3.0-4.0%140.8 Cross Slope (PAR) SF28146.4to $120 $3,360100536 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF10148.8to $120 $1,200100537 5 ft

feet154.8 Key Note Segment 75169.9to100556 5 ft

feet 2.0-3.0%169.9 Cross Slope (Driveway) SF6171.0to $40 $220100538 5 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF113196.4to $120 $13,560100539 5 ft

feet .56"194.4 Vertical Change REF5195.4to100514 5 ft

feet 4.0-5.0%199.6 Cross Slope (PAR) SF32206.0to $120 $3,840100540 5 ft

feet .3"204.7 Vertical Change REF5205.7to100515 5 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF8207.7to $120 $900100541 5 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF25216.8to $120 $3,000100542 5 ft

feet216.8 Key Note Segment 68230.4to100557 5 ft

feet .44"224.7 Vertical Change REF5225.7to100516 5 ft

feet 3.0-4.0%231.0 Cross Slope (PAR) SF82247.3to $120 $9,780100543 5 ft

feet .26"234.0 Vertical Change REF5235.0to100517 5 ft

feet 2.0-3.0%247.8 Cross Slope (PAR) SF18251.3to $120 $2,100100544 5 ft

feet 3.0-4.0%253.7 Cross Slope (PAR) SF12256.0to $120 $1,380100545 5 ft

feet 2.0-3.0%257.2 Cross Slope (PAR) SF10259.1to $120 $1,140100546 5 ft

feet .28"260.5 Vertical Change LF5261.5to $75 $375100518 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF10265.7to $120 $1,260100547 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF20274.4to $120 $2,400100548 5 ft

feet .49"273.5 Vertical Change REF5274.5to100519 5 ft

feet274.9 Key Note Segment 74289.6to100558 5 ft

feet 2.0-3.0%289.7 Cross Slope (Driveway) SF10291.7to $40 $400100549 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF13298.9to $120 $1,620100550 5 ft

feet 2.0-3.0%301.3 Cross Slope (PAR) SF8302.9to $120 $960100551 5 ft

feet307.1 Key Note Segment 70321.2to100559 5 ft

feet -.42"315.2 Vertical Change REF5316.2to100520 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARRISON CT

Street Side

973 HARRISON CT

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141011

Run ID

Harrison Ct

61

ID Sidewalk Width

Priority

feet .38"324.9 Vertical Change LF5325.9to $75 $375100521 5 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF24333.1to $120 $2,880100552 5 ft

feet 2.0-3.0%336.1 Cross Slope (PAR) SF87353.4to $120 $10,380100553 5 ft

feet .35"339.4 Vertical Change REF5340.4to100522 5 ft

feet 5.0-6.0%350.3 15353.3to100561 5 ft

feet 5.0-6.0%350.3 Running Slope SF15353.3to $120 $1,800100562 5 ft

feet .6"353.4 Vertical Change REF5354.4to100523 5 ft

$83,360.00TOTAL COST FOR: HARRISON CTE/N/W side of Starting at: 973 HARRISON CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HARRISON CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

973 HARRISON CT

End Street Name

2201141008

Run ID

Harrison Ct

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880100486 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF188.4to $120 $2,160100487 5 ft

feet 4.0-5.0%10.0 Cross Slope (PAR) SF5921.7to $120 $7,020100488 5 ft

feet 5.0-6.0%25.1 Cross Slope (PAR) SF526.1to $120 $600100489 5 ft

feet .29"27.5 Vertical Change LF528.5to $75 $375100481 5 ft

feet27.5 Key Note Segment 7241.8to100497 5 ft

feet 3.0-4.0%42.3 Cross Slope (Driveway) SF843.8to $40 $300100490 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF5255.0to $120 $6,180100491 5 ft

feet 4.0-5.0%57.2 Cross Slope (PAR) SF1159.4to $120 $1,320100492 5 ft

feet -.36"58.0 Vertical Change REF559.0to100482 5 ft

feet59.8 Key Note Segment 6873.4to100498 5 ft

feet -.27"67.5 Vertical Change REF568.5to100483 5 ft

feet 3.0-4.0%75.5 Cross Slope (PAR) SF1578.5to $120 $1,800100493 5 ft

feet 5.0-6.0%78.5 Cross Slope (PAR) SF1581.6to $120 $1,860100494 5 ft

feet 3.0-4.0%85.5 Cross Slope (PAR) SF887.0to $120 $900100495 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF300149.8to $120 $36,000100496 5 ft

feet .29"116.8 Vertical Change REF5117.8to100484 5 ft

feet .27"139.0 Vertical Change REF5140.0to100485 5 ft

$61,395.00TOTAL COST FOR: HARRISON CTE side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HARVARD AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

PRINCETON AVE

End Street Name

2201131533

Run ID

Harvard Ave

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF234.6to $120 $2,76099165 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF5217.5to $120 $6,24099166 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF1928.6to $120 $2,28099167 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF1337.4to $120 $1,62099168 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF4446.2to $120 $5,28099169 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF548.8to $120 $60099170 5 ft

feet -.28"56.0 Vertical Change LF557.0to $75 $37599162 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF1361.0to $120 $1,56099171 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF1872.4to $120 $2,10099172 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF1684.8to $120 $1,86099173 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF140115.5to $120 $16,80099174 5 ft

feet 2.0-3.0%119.2 Cross Slope (PAR) SF23123.8to $120 $2,76099175 5 ft

feet .4"137.0 Vertical Change LF5138.0to $75 $37599163 5 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF22143.0to $120 $2,64099176 5 ft

feet 4.0-5.0%143.0 Cross Slope (PAR) SF50152.9to $120 $5,94099177 5 ft

feet .45"152.8 Vertical Change REF5153.8to99164 5 ft

$53,190.00TOTAL COST FOR: HARVARD AVEW side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HARVARD AVE

Street Side

PRINCETON AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131534

Run ID

Harvard Ave

63

ID Sidewalk Width

Priority

feet 2.0-3.0%30.8 Cross Slope (PAR) SF9048.8to $120 $10,80099182 5 ft

feet .28"44.3 Vertical Change REF545.3to99178 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF4062.3to $120 $4,80099183 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF569.4to $120 $60099184 5 ft

feet 5.0-6.0%70.9 Cross Slope (PAR) SF2074.9to $120 $2,40099185 5 ft

feet -.32"73.5 Vertical Change REF574.5to99179 5 ft

feet 6.0-7.0%74.9 Cross Slope (PAR) SF2680.2to $120 $3,18099186 5 ft

feet 5.0-6.0%80.2 Cross Slope (PAR) SF3286.5to $120 $3,78099187 5 ft

feet -.34"84.1 Vertical Change REF585.1to99180 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF70101.6to $120 $8,34099188 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF20113.3to $120 $2,34099189 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF17125.5to $120 $2,04099190 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF17131.9to $120 $2,04099191 5 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF16137.2to $120 $1,92099192 5 ft

feet .31"134.3 Vertical Change REF5135.3to99181 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF30147.9to $120 $3,54099193 5 ft

$45,780.00TOTAL COST FOR: HARVARD AVEW side of Starting at: PRINCETON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARVARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131441

Run ID

Harvard Ave

83

ID Sidewalk Width

Priority

feet4.6 Key Note Segment 8221.0to98536 5 ft

feet -.27"5.1 Vertical Change REF56.1to98427 5 ft

feet .42"21.8 Vertical Change LF522.8to $75 $37598428 5 ft

feet 2.6"27.1 Vertical Change SF528.1to $75 $37598429 5 ft

feet -.29"30.8 Vertical Change LF531.8to $75 $37598430 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF4541.8to $120 $5,40098469 5 ft

feet .53"47.0 Vertical Change SF548.0to $75 $37598431 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2359.3to $120 $2,70098470 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF4167.5to $120 $4,92098471 5 ft

feet68.0 Key Note Segment 6581.0to98537 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF5592.7to $120 $6,54098472 5 ft

feet .37"84.9 Vertical Change REF585.9to98432 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF54109.9to $120 $6,42098473 5 ft

feet 5.0-6.0%103.9 11106.0to98554 5 ft

feet 5.0-6.0%103.9 Running Slope SF11106.0to $120 $1,26098555 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF42118.6to $120 $4,98098474 5 ft

feet119.9 Key Note Segment 68133.4to98538 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF9135.6to $120 $1,08098475 5 ft

feet 3.0-4.0%138.9 Cross Slope (PAR) SF40146.8to $120 $4,74098476 5 ft

feet148.1 Key Note Segment 67161.4to98539 5 ft

feet 2.0-3.0%161.4 Cross Slope (Driveway) SF14164.2to $40 $56098477 5 ft

feet .51"163.5 Vertical Change REF5164.5to98433 5 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF15168.3to $120 $1,80098478 5 ft

feet 7.0-8.0%169.4 Cross Slope (PAR) SF12171.8to $120 $1,44098479 5 ft

feet -.51"174.5 Vertical Change REF5175.5to98434 5 ft

feet 3.0-4.0%174.9 Cross Slope (PAR) SF24179.7to $120 $2,88098480 5 ft

feet .46"177.3 Vertical Change REF5178.3to98435 5 ft

feet 4.0-5.0%183.4 Cross Slope (PAR) SF117206.8to $120 $14,04098481 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARVARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131441

Run ID

Harvard Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%210.6 Cross Slope (PAR) SF59222.4to $120 $7,08098482 5 ft

feet222.4 Key Note Segment 67235.8to98540 5 ft

feet .27"223.3 Vertical Change REF5224.3to98436 5 ft

feet 2.0-3.0%235.9 Cross Slope (Driveway) SF8237.5to $40 $32098483 5 ft

feet .28"237.3 Vertical Change REF5238.3to98437 5 ft

feet 4.0-5.0%240.7 Cross Slope (PAR) SF29246.4to $120 $3,42098484 5 ft

feet .5"247.7 Vertical Change REF5248.7to98438 5 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF19252.0to $120 $2,22098485 5 ft

feet252.0 Key Note Segment 68265.5to98541 5 ft

feet 2.0-3.0%265.8 Cross Slope (Driveway) SF5266.8to $40 $20098486 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF19273.5to $120 $2,22098487 5 ft

feet 4.0-5.0%275.5 Cross Slope (PAR) SF16278.7to $120 $1,92098488 5 ft

feet 2.0-3.0%279.4 Cross Slope (PAR) SF22283.8to $120 $2,64098489 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF38297.4to $120 $4,56098490 5 ft

feet 2.18"295.3 Vertical Change REF5296.3to98439 5 ft

feet .64"298.1 Vertical Change SF5299.1to $75 $37598440 5 ft

feet 2.0-3.0%303.6 Cross Slope (PAR) SF70317.6to $120 $8,40098491 5 ft

feet .28"309.6 Vertical Change REF5310.6to98441 5 ft

feet 4.0-5.0%318.9 Cross Slope (PAR) SF10320.8to $120 $1,14098492 5 ft

feet320.8 Key Note Segment 69334.6to98542 5 ft

feet 3.0-4.0%335.3 Cross Slope (Driveway) SF30341.3to $40 $1,20098493 5 ft

feet 2.0-3.0%341.9 Cross Slope (PAR) SF36349.1to $120 $4,32098494 5 ft

feet351.7 Key Note Segment 71365.9to98543 5 ft

feet 2.0-3.0%365.9 Cross Slope (Driveway) SF10367.8to $40 $38098495 5 ft

feet .33"369.6 Vertical Change LF5370.6to $75 $37598442 5 ft

feet .27"376.2 Vertical Change LF5377.2to $75 $37598443 5 ft

feet .3"386.9 Vertical Change REF5387.9to98444 5 ft

feet 2.0-3.0%387.4 Cross Slope (PAR) SF14390.1to $120 $1,62098496 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARVARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131441

Run ID

Harvard Ave

83

ID Sidewalk Width

Priority

feet 4.0-5.0%390.6 Cross Slope (PAR) SF42399.0to $120 $5,04098497 5 ft

feet 5.0-6.0%401.7 Cross Slope (PAR) SF13404.3to $120 $1,56098498 5 ft

feet 2.0-3.0%404.9 Cross Slope (PAR) SF44413.6to $120 $5,22098499 5 ft

feet 2.0-3.0%417.3 Cross Slope (PAR) SF5418.3to $120 $60098500 5 ft

feet .43"419.2 Vertical Change LF5420.2to $75 $37598445 5 ft

feet 2.0-3.0%429.5 Cross Slope (PAR) SF26434.6to $120 $3,06098501 5 ft

feet .58"430.5 Vertical Change REF5431.5to98446 5 ft

feet 4.0-5.0%434.8 Cross Slope (PAR) SF14437.6to $120 $1,68098502 5 ft

feet437.8 Key Note Segment 67451.2to98544 5 ft

feet 3.0-4.0%451.4 Cross Slope (Driveway) SF6452.5to $40 $22098503 5 ft

feet 2.0-3.0%452.7 Cross Slope (PAR) SF46461.8to $120 $5,46098504 5 ft

feet463.2 Key Note Segment 73477.8to98545 5 ft

feet 2.0-3.0%477.8 Cross Slope (Driveway) SF6478.9to $40 $22098505 5 ft

feet .32"478.6 Vertical Change REF5479.6to98447 5 ft

feet .35"482.9 Vertical Change LF5483.9to $75 $37598448 5 ft

feet .35"487.2 Vertical Change LF5488.2to $75 $37598449 5 ft

feet 6.0-7.0%489.9 8491.4to98556 5 ft

feet -.52"497.3 Vertical Change SF5498.3to $75 $37598450 5 ft

feet 1.87"505.7 Vertical Change SF5506.7to $75 $37598451 5 ft

feet 2.0-3.0%508.9 Cross Slope (PAR) SF33515.5to $120 $3,96098506 5 ft

feet 2.0-3.0%522.4 Cross Slope (PAR) SF7523.8to $120 $84098507 5 ft

feet 2.0-3.0%527.4 Cross Slope (PAR) SF74542.3to $120 $8,94098508 5 ft

feet 4.0-5.0%543.5 Cross Slope (PAR) SF21547.6to $120 $2,46098509 5 ft

feet549.4 Key Note Segment 72563.8to98546 5 ft

feet .51"550.8 Vertical Change REF5551.8to98452 5 ft

feet 3.0-4.0%563.8 Cross Slope (Driveway) SF5564.8to $40 $20098510 5 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF18568.3to $120 $2,10098511 5 ft

feet 4.0-5.0%570.4 Cross Slope (PAR) SF19574.3to $120 $2,34098512 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARVARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131441

Run ID

Harvard Ave

83

ID Sidewalk Width

Priority

feet574.3 Key Note Segment 72588.7to98547 5 ft

feet 6.0-7.0%592.6 Cross Slope (PAR) SF5593.6to $120 $60098513 5 ft

feet 5.0-6.0%593.8 Cross Slope (PAR) SF46602.9to $120 $5,46098514 5 ft

feet .31"597.4 Vertical Change REF5598.4to98453 5 ft

feet 3.0-4.0%603.1 Cross Slope (PAR) SF8604.7to $120 $96098515 5 ft

feet 5.0-6.0%603.2 5604.3to98557 5 ft

feet .27"605.6 Vertical Change LF5606.6to $75 $37598454 5 ft

feet 3.0-4.0%607.0 Cross Slope (PAR) SF11609.1to $120 $1,26098516 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF7615.7to $120 $84098517 5 ft

feet .3"615.0 Vertical Change REF5616.0to98455 5 ft

feet .34"623.6 Vertical Change LF5624.6to $75 $37598456 5 ft

feet .42"627.8 Vertical Change LF5628.8to $75 $37598457 5 ft

feet 2.0-3.0%634.7 Cross Slope (PAR) SF31641.0to $120 $3,78098518 5 ft

feet641.0 Key Note Segment 75656.0to98548 5 ft

feet 3.26"654.7 Vertical Change REF5655.7to98458 5 ft

feet 2.0-3.0%657.3 Cross Slope (PAR) SF6658.4to $120 $66098519 5 ft

feet .27"669.5 Vertical Change REF5670.5to98459 5 ft

feet 2.0-3.0%669.9 Cross Slope (PAR) SF27675.2to $120 $3,18098520 5 ft

feet675.2 Key Note Segment 78690.8to98549 5 ft

feet .29"676.3 Vertical Change REF5677.3to98460 5 ft

feet 3.0-4.0%690.9 Cross Slope (Driveway) SF6692.0to $40 $22098521 5 ft

feet 2.0-3.0%697.1 Cross Slope (PAR) SF6698.3to $120 $72098522 5 ft

feet699.1 Key Note Segment 76714.3to98550 5 ft

feet .36"707.2 Vertical Change REF5708.2to98461 5 ft

feet 2.0-3.0%716.1 Cross Slope (PAR) SF7717.4to $120 $78098523 5 ft

feet 2.0-3.0%720.8 Cross Slope (PAR) SF26726.0to $120 $3,12098524 5 ft

feet 4.0-5.0%727.4 Cross Slope (PAR) SF16730.6to $120 $1,92098525 5 ft

feet 3.0-4.0%732.7 Cross Slope (PAR) SF6733.8to $120 $66098526 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W HARVARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131441

Run ID

Harvard Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%736.5 Cross Slope (PAR) SF27741.8to $120 $3,18098527 5 ft

feet744.2 Key Note Segment 78759.8to98551 5 ft

feet 2.0-3.0%761.7 Cross Slope (PAR) SF22766.1to $120 $2,64098528 5 ft

feet .26"777.5 Vertical Change LF5778.5to $75 $37598462 5 ft

feet -1.71"784.9 Vertical Change SF5785.9to $75 $37598463 5 ft

feet 3.0-4.0%787.1 Cross Slope (PAR) SF32793.4to $120 $3,78098529 5 ft

feet 2.0-3.0%793.8 Cross Slope (PAR) SF17797.1to $120 $1,98098530 5 ft

feet .35"794.5 Vertical Change REF5795.5to98464 5 ft

feet 4.0-5.0%798.0 Cross Slope (PAR) SF50807.9to $120 $5,94098531 5 ft

feet -.43"805.2 Vertical Change REF5806.2to98465 5 ft

feet808.8 Key Note Segment 70822.7to98552 5 ft

feet 2.0-3.0%822.7 Cross Slope (Driveway) SF16825.8to $40 $62098532 5 ft

feet .4"823.4 Vertical Change REF5824.4to98466 5 ft

feet 3.0-4.0%829.0 Cross Slope (PAR) SF15832.0to $120 $1,80098533 5 ft

feet833.6 Key Note Segment 71847.7to98553 5 ft

feet .34"848.7 Vertical Change REF5849.7to98467 5 ft

feet 3.0-4.0%849.3 Cross Slope (PAR) SF95868.3to $120 $11,40098534 5 ft

feet 2.0-3.0%868.6 Cross Slope (PAR) SF86885.8to $120 $10,32098535 5 ft

feet .3"869.4 Vertical Change REF5870.4to98468 5 ft

$216,495.00TOTAL COST FOR: HARVARD AVEE/N/W side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E HAYES CT

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131406

Run ID

Hayes Ct

67

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF63.7to $120 $72098133 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF96.8to $120 $1,14098134 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF1111.3to $120 $1,26098135 5 ft

feet .35"10.1 Vertical Change REF511.1to98120 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF3128.4to $120 $3,72098136 5 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF933.6to $120 $1,08098137 5 ft

feet 3.0-4.0%36.3 Cross Slope (PAR) SF6849.8to $120 $8,10098138 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF1953.7to $120 $2,28098139 5 ft

feet 3.0-4.0%58.1 Cross Slope (PAR) SF4266.6to $120 $5,10098140 5 ft

feet .34"67.2 Vertical Change LF568.2to $75 $37598121 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF3675.6to $120 $4,32098141 5 ft

feet .46"70.5 Vertical Change REF571.5to98122 5 ft

feet .32"75.2 Vertical Change REF576.2to98123 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF980.6to $120 $1,08098142 5 ft

feet .48"79.9 Vertical Change REF580.9to98124 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF584.4to $120 $60098143 5 ft

feet -.33"87.2 Vertical Change REF588.2to98125 5 ft

feet 5.0-6.0%87.7 Cross Slope (PAR) SF1189.8to $120 $1,26098144 5 ft

feet90.8 Key Note Segment 110112.8to98159 5 ft

feet .38"91.3 Vertical Change REF592.3to98126 5 ft

feet .26"102.2 Vertical Change REF5103.2to98127 5 ft

feet .38"108.2 Vertical Change REF5109.2to98128 5 ft

feet .31"114.0 Vertical Change LF5115.0to $75 $37598129 5 ft

feet .35"121.0 Vertical Change LF5122.0to $75 $37598130 5 ft

feet 2.0-3.0%134.0 Cross Slope (PAR) SF31140.2to $120 $3,72098145 5 ft

feet 2.0-3.0%145.4 Cross Slope (PAR) SF28151.0to $120 $3,36098146 5 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF5157.9to $120 $66098147 5 ft

feet157.9 Key Note Segment 64170.6to98160 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S/E HAYES CT

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131406

Run ID

Hayes Ct

67

ID Sidewalk Width

Priority

feet -.39"158.9 Vertical Change REF5159.9to98131 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF90192.0to $120 $10,80098148 5 ft

feet 2.0-3.0%198.3 Cross Slope (PAR) SF39206.0to $120 $4,62098149 5 ft

feet 5.0-6.0%201.6 6202.8to98161 5 ft

feet 3.0-4.0%208.4 Cross Slope (PAR) SF8210.0to $120 $96098150 5 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF9211.7to $120 $1,02098151 5 ft

feet 3.71"216.4 Vertical Change SF5217.4to $75 $37598132 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF28225.9to $120 $3,36098152 5 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF40246.3to $120 $4,74098153 5 ft

feet 4.0-5.0%247.5 Cross Slope (PAR) SF49257.2to $120 $5,82098154 5 ft

feet 3.0-4.0%261.1 Cross Slope (PAR) SF64273.9to $120 $7,68098155 5 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF34286.3to $120 $4,08098156 5 ft

feet 4.0-5.0%286.3 Cross Slope (PAR) SF35293.4to $120 $4,26098157 5 ft

feet 2.0-3.0%293.4 Cross Slope (PAR) SF44302.1to $120 $5,22098158 5 ft

$92,460.00TOTAL COST FOR: HAYES CTW/S/E side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAZEL AVE

Street Side

HAZEL AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201331

Run ID

Hazel Ave

34

ID Sidewalk Width

Priority

feet .44"1.4 Vertical Change LF52.4to $75 $375105425 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1112.0to $120 $1,320105431 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF9438.6to $120 $11,280105432 5 ft

feet .27"21.1 Vertical Change REF522.1to105426 5 ft

feet 3.0-4.0%41.3 Cross Slope (PAR) SF1744.7to $120 $2,040105433 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF1648.9to $120 $1,920105434 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF16786.7to $120 $19,980105435 5 ft

feet 3.0-4.0%88.9 Cross Slope (PAR) SF690.0to $120 $660105436 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF172124.3to $120 $20,580105437 5 ft

feet .34"94.8 Vertical Change REF595.8to105427 5 ft

feet 2.0-3.0%130.4 Cross Slope (PAR) SF58142.0to $120 $6,960105438 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF13151.3to $120 $1,500105439 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF53167.0to $120 $6,420105440 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF6172.0to $120 $720105441 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF13179.3to $120 $1,560105442 5 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF15184.6to $120 $1,800105443 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF9189.2to $120 $1,080105444 5 ft

feet 1.91"208.9 Vertical Change SF5209.9to $75 $375105428 5 ft

feet 2.0-3.0%211.7 Cross Slope (PAR) SF13214.3to $120 $1,560105445 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF13233.6to $120 $1,560105446 5 ft

feet 2.0-3.0%244.5 Cross Slope (PAR) SF6245.6to $120 $660105447 5 ft

feet 2.0-3.0%254.5 Cross Slope (PAR) SF37261.8to $120 $4,380105448 5 ft

feet 1.98"254.8 Vertical Change REF5255.8to105429 5 ft

feet262.7 Key Note Segment 128288.4to105456 5 ft

feet 3.0-4.0%288.7 Cross Slope (PAR) SF11290.8to $120 $1,260105449 5 ft

feet 2.0-3.0%290.8 Cross Slope (PAR) SF10292.9to $120 $1,260105450 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF13299.8to $120 $1,500105451 5 ft

feet 2.0-3.0%310.1 Cross Slope (PAR) SF19314.0to $120 $2,340105452 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAZEL AVE

Street Side

HAZEL AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201331

Run ID

Hazel Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%319.8 Cross Slope (PAR) SF28325.4to $120 $3,360105453 5 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF15357.8to $120 $1,800105454 5 ft

feet -.28"367.3 Vertical Change LF5368.3to $75 $375105430 5 ft

feet 2.0-3.0%375.1 Cross Slope (PAR) SF18378.6to $120 $2,100105455 5 ft

$100,725.00TOTAL COST FOR: HAZEL AVEN side of Starting at: HAZEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAZEL AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201201336

Run ID

Hazel Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF8318.3to $120 $9,960105465 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF6433.2to $120 $7,620105466 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF944.3to $120 $1,080105467 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF8572.2to $120 $10,140105468 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF2580.8to $120 $3,000105469 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF790.5to $120 $780105470 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF39105.3to $120 $4,620105471 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF78130.1to $120 $9,300105472 5 ft

feet .3"120.1 Vertical Change REF5121.1to105457 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF27137.9to $120 $3,240105473 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF38156.2to $120 $4,620105474 5 ft

feet -.31"151.2 Vertical Change REF5152.2to105458 5 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF119182.3to $120 $14,280105475 5 ft

feet .31"171.7 Vertical Change REF5172.7to105459 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF132211.1to $120 $15,780105476 5 ft

feet -.36"196.5 Vertical Change REF5197.5to105460 5 ft

feet 2.0-3.0%215.4 Cross Slope (PAR) SF39223.2to $120 $4,680105477 5 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF246287.1to $120 $29,460105478 5 ft

feet 2.0-3.0%294.4 Cross Slope (PAR) SF585411.3to $120 $70,140105479 5 ft

feet .26"382.2 Vertical Change REF5383.2to105461 5 ft

feet 3.0-4.0%415.4 Cross Slope (PAR) SF13418.0to $120 $1,560105480 5 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF15421.8to $120 $1,800105481 5 ft

feet -.28"419.6 Vertical Change REF5420.6to105462 5 ft

feet 3.0-4.0%424.3 Cross Slope (PAR) SF7425.7to $120 $840105482 5 ft

feet 2.0-3.0%425.8 Cross Slope (PAR) SF8427.4to $120 $960105483 5 ft

feet -.28"427.8 Vertical Change LF5428.8to $75 $375105463 5 ft

feet 2.0-3.0%434.7 Cross Slope (PAR) SF38442.2to $120 $4,500105484 5 ft

feet 2.0-3.0%447.8 Cross Slope (PAR) SF7449.1to $120 $780105485 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HAZEL AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201201336

Run ID

Hazel Ave

32

ID Sidewalk Width

Priority

$199,515.00TOTAL COST FOR: HAZEL AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HAZELNUT DR

Street Side

1196 HAZELNUT DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110221047

Run ID

Hazelnut Dr

46

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12081053 5 ft

feet 9.0-10.0%5.2 Cross Slope (PAR) SF3211.5to $120 $3,78081054 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF2320.9to $120 $2,76081055 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF8939.8to $120 $10,74081056 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF1643.0to $120 $1,92081057 5 ft

feet 4.0-5.0%47.4 Cross Slope (PAR) SF4456.2to $120 $5,28081058 5 ft

feet56.2 Key Note Segment 10176.3to81064 5 ft

feet .27"56.6 Vertical Change REF557.6to81046 5 ft

feet -.39"73.1 Vertical Change REF574.1to81047 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF1179.0to $120 $1,32081059 5 ft

feet80.5 Key Note Segment 115103.4to81065 5 ft

feet -.3"100.1 Vertical Change REF5101.1to81048 5 ft

feet 5.0-6.0%108.0 Cross Slope (PAR) SF8109.6to $120 $96081060 5 ft

feet 7.0-8.0%110.3 Cross Slope (PAR) SF13112.9to $120 $1,56081061 5 ft

feet 4.0-5.0%113.5 Cross Slope (PAR) SF19117.3to $120 $2,28081062 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF70136.6to $120 $8,34081063 5 ft

feet .54"124.2 Vertical Change REF5125.2to81049 5 ft

feet .35"128.1 Vertical Change REF5129.1to81050 5 ft

feet .54"136.0 Vertical Change REF5137.0to81051 5 ft

feet137.0 Key Note Segment 112159.4to81066 5 ft

feet -.37"158.8 Vertical Change REF5159.8to81052 5 ft

$42,060.00TOTAL COST FOR: HAZELNUT DRW side of Starting at: 1196 HAZELNUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HAZELNUT DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

1190 HAZELNUT DR

End Street Name

2110221045

Run ID

Hazelnut Dr

36

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF438.5to $120 $5,10080986 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF3515.5to $120 $4,20080987 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF3322.2to $120 $3,90080988 5 ft

feet22.3 Key Note Segment 10242.7to81027 5 ft

feet 3.0-4.0%44.2 Cross Slope (PAR) SF1847.8to $120 $2,16080989 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF5959.9to $120 $7,08080990 5 ft

feet65.3 Key Note Segment 11588.3to81028 5 ft

feet 3.0-4.0%88.6 Cross Slope (PAR) SF1691.7to $120 $1,86080991 5 ft

feet92.6 Key Note Segment 101112.8to81029 5 ft

feet .38"109.5 Vertical Change REF5110.5to80970 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF52133.3to $120 $6,18080992 5 ft

feet135.1 Key Note Segment 100155.0to81030 5 ft

feet .27"135.8 Vertical Change REF5136.8to80971 5 ft

feet 2.0-3.0%158.6 Cross Slope (PAR) SF176193.8to $120 $21,12080993 5 ft

feet193.8 Key Note Segment 112216.1to81031 5 ft

feet .52"199.0 Vertical Change REF5200.0to80972 5 ft

feet .26"212.7 Vertical Change REF5213.7to80973 5 ft

feet 3.0-4.0%216.8 Cross Slope (PAR) SF23221.4to $120 $2,76080994 5 ft

feet221.4 Key Note Segment 102241.8to81032 5 ft

feet 2.0-3.0%242.5 Cross Slope (Driveway) SF41250.6to $40 $1,62080995 5 ft

feet 2.0-3.0%253.0 Cross Slope (PAR) SF96272.1to $120 $11,46080996 5 ft

feet 4.0-5.0%272.3 Cross Slope (PAR) SF28277.8to $120 $3,30080997 5 ft

feet .29"274.0 Vertical Change REF5275.0to80974 5 ft

feet -.26"276.8 Vertical Change REF5277.8to80975 5 ft

feet 2.0-3.0%278.0 Cross Slope (PAR) SF12280.3to $120 $1,38080998 5 ft

feet280.9 Key Note Segment 110302.8to81033 5 ft

feet .29"292.1 Vertical Change REF5293.1to80976 5 ft

feet307.8 Key Note Segment 99327.6to81034 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HAZELNUT DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

1190 HAZELNUT DR

End Street Name

2110221045

Run ID

Hazelnut Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%329.3 Cross Slope (PAR) SF146358.5to $120 $17,52080999 5 ft

feet 4.0-5.0%360.7 Cross Slope (PAR) SF34367.5to $120 $4,08081000 5 ft

feet .28"361.6 Vertical Change REF5362.6to80977 5 ft

feet367.5 Key Note Segment 111389.6to81035 5 ft

feet .27"389.4 Vertical Change REF5390.4to80978 5 ft

feet 5.0-6.0%390.3 Cross Slope (Driveway) SF21394.5to $40 $84081001 5 ft

feet394.5 Key Note Segment 98414.1to81036 5 ft

feet .65"404.2 Vertical Change REF5405.2to80979 5 ft

feet -.42"413.8 Vertical Change REF5414.8to80980 5 ft

feet 3.0-4.0%414.8 Cross Slope (PAR) SF5415.8to $120 $60081002 5 ft

feet 2.0-3.0%415.8 Cross Slope (PAR) SF55426.7to $120 $6,54081003 5 ft

feet 3.0-4.0%430.3 Cross Slope (PAR) SF11432.5to $120 $1,32081004 5 ft

feet 2.0-3.0%432.7 Cross Slope (PAR) SF55443.6to $120 $6,54081005 5 ft

feet 4.0-5.0%443.8 Cross Slope (PAR) SF34450.5to $120 $4,02081006 5 ft

feet452.9 Key Note Segment 115475.8to81037 5 ft

feet .26"457.7 Vertical Change REF5458.7to80981 5 ft

feet 3.0-4.0%475.9 Cross Slope (Driveway) SF20479.9to $40 $80081007 5 ft

feet479.9 Key Note Segment 102500.3to81038 5 ft

feet 2.0-3.0%500.6 Cross Slope (PAR) SF6501.7to $120 $66081008 5 ft

feet 2.0-3.0%506.4 Cross Slope (PAR) SF76521.5to $120 $9,06081009 5 ft

feet 2.0-3.0%524.4 Cross Slope (PAR) SF62536.7to $120 $7,38081010 5 ft

feet 4.0-5.0%537.8 Cross Slope (PAR) SF9539.6to $120 $1,08081011 5 ft

feet539.6 Key Note Segment 110561.6to81039 5 ft

feet 2.0-3.0%561.9 Cross Slope (Driveway) SF107583.2to $40 $4,26081012 5 ft

feet583.2 Key Note Segment 108604.8to81040 5 ft

feet .41"584.6 Vertical Change REF5585.6to80982 5 ft

feet 3.0-4.0%605.3 Cross Slope (Driveway) SF12607.6to $40 $46081013 5 ft

feet 5.0-6.0%607.6 Cross Slope (PAR) SF6608.7to $120 $66081014 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HAZELNUT DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

1190 HAZELNUT DR

End Street Name

2110221045

Run ID

Hazelnut Dr

36

ID Sidewalk Width

Priority

feet608.8 Key Note Segment 106630.0to81041 5 ft

feet .34"609.7 Vertical Change REF5610.7to80983 5 ft

feet .33"626.6 Vertical Change REF5627.6to80984 5 ft

feet 2.0-3.0%631.0 Cross Slope (PAR) SF6632.3to $120 $78081015 5 ft

feet 2.0-3.0%640.7 Cross Slope (PAR) SF19644.5to $120 $2,28081016 5 ft

feet 2.0-3.0%659.2 Cross Slope (PAR) SF15662.2to $120 $1,80081017 5 ft

feet 2.0-3.0%665.6 Cross Slope (PAR) SF13668.2to $120 $1,56081018 5 ft

feet668.2 Key Note Segment 113690.8to81042 5 ft

feet .26"669.7 Vertical Change REF5670.7to80985 5 ft

feet 2.0-3.0%691.4 Cross Slope (Driveway) SF9693.1to $40 $34081019 5 ft

feet696.1 Key Note Segment 96715.2to81043 5 ft

feet 3.0-4.0%717.3 Cross Slope (PAR) SF155748.2to $120 $18,54081020 5 ft

feet748.2 Key Note Segment 97767.6to81044 5 ft

feet 3.0-4.0%767.8 Cross Slope (Driveway) SF14770.6to $40 $56081021 5 ft

feet 2.0-3.0%772.3 Cross Slope (PAR) SF25777.3to $120 $3,00081022 5 ft

feet 4.0-5.0%777.8 Cross Slope (PAR) SF34784.5to $120 $4,02081023 5 ft

feet 2.0-3.0%785.6 Cross Slope (PAR) SF35792.6to $120 $4,20081024 5 ft

feet 2.0-3.0%794.8 Cross Slope (PAR) SF58806.3to $120 $6,90081025 5 ft

feet806.3 Key Note Segment 117829.6to81045 5 ft

feet 2.0-3.0%829.8 Cross Slope (Driveway) SF7831.2to $40 $28081026 5 ft

$182,200.00TOTAL COST FOR: HAZELNUT DRW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HAZELNUT DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110221132

Run ID

Hazelnut Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF336.6to $120 $3,96081549 5 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF5517.6to $120 $6,60081550 5 ft

feet 4.0-5.0%17.6 Cross Slope (PAR) SF7833.3to $120 $9,42081551 5 ft

feet .27"20.0 Vertical Change REF521.0to81548 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1837.3to $120 $2,10081552 5 ft

feet 4.0-5.0%37.7 Cross Slope (PAR) SF2542.7to $120 $3,00081553 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF7658.8to $120 $9,12081554 5 ft

feet 4.0-5.0%59.8 Cross Slope (PAR) SF2865.3to $120 $3,30081555 5 ft

$37,500.00TOTAL COST FOR: HAZELNUT DRE side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HAZELNUT LN

Street Side

1131 HAZELNUT LN

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2110221131

Run ID

Hazelnut Ln

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38081534 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF7918.0to $120 $9,42081535 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF8637.6to $120 $10,26081536 5 ft

feet 4.0-5.0%38.3 Cross Slope (PAR) SF2843.8to $120 $3,30081537 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1548.8to $120 $1,80081538 5 ft

feet49.5 Key Note Segment 10269.9to81544 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF2777.0to $120 $3,24081539 5 ft

feet78.2 Key Note Segment 10498.9to81545 5 ft

feet .93"95.3 Vertical Change REF596.3to81530 5 ft

feet .46"97.0 Vertical Change REF598.0to81531 5 ft

feet -.77"98.9 Vertical Change REF599.9to81532 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF106120.7to $120 $12,66081540 5 ft

feet .62"105.9 Vertical Change REF5106.9to81533 5 ft

feet 3.0-4.0%122.8 Cross Slope (PAR) SF30128.8to $120 $3,60081541 5 ft

feet129.8 Key Note Segment 106151.0to81546 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF24157.4to $120 $2,88081542 5 ft

feet 4.0-5.0%157.4 Cross Slope (PAR) SF64170.2to $120 $7,68081543 5 ft

feet 5.0-6.0%169.2 6170.3to81547 5 ft

$56,220.00TOTAL COST FOR: HAZELNUT LNE side of Starting at: 1131 HAZELNUT LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HAZELNUT LN

Street Side

CHERRY TREE LN

Survey Street Name Starting Street Name

1137 HAZELNUT LN

End Street Name

2110221129

Run ID

Hazelnut Ln

42

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF388.8to $120 $4,56081483 5 ft

feet .31"11.5 Vertical Change REF512.5to81468 5 ft

feet 4.0-5.0%11.6 Cross Slope (PAR) SF4220.0to $120 $5,04081484 5 ft

feet .74"18.4 Vertical Change REF519.4to81469 5 ft

feet20.0 Key Note Segment 10140.3to81518 5 ft

feet .63"26.6 Vertical Change REF527.6to81470 5 ft

feet 1.05"34.0 Vertical Change REF535.0to81471 5 ft

feet .31"37.1 Vertical Change REF538.1to81472 5 ft

feet 4.0-5.0%40.4 Cross Slope (Driveway) SF541.4to $40 $20081485 5 ft

feet .26"42.0 Vertical Change LF543.0to $75 $37581473 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF2648.4to $120 $3,06081486 5 ft

feet .35"45.4 Vertical Change REF546.4to81474 5 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF2057.2to $120 $2,40081487 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF5969.1to $120 $7,14081488 5 ft

feet -.32"57.5 Vertical Change REF558.5to81475 5 ft

feet69.1 Key Note Segment 11792.4to81519 5 ft

feet -.3"92.2 Vertical Change REF593.2to81476 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF2398.3to $120 $2,70081489 5 ft

feet99.4 Key Note Segment 103120.0to81520 5 ft

feet 2.0-3.0%129.4 Cross Slope (PAR) SF7130.8to $120 $84081490 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF22138.5to $120 $2,58081491 5 ft

feet .4"137.4 Vertical Change REF5138.4to81477 5 ft

feet .34"143.5 Vertical Change LF5144.5to $75 $37581478 5 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF68172.0to $120 $8,10081492 5 ft

feet172.0 Key Note Segment 106193.1to81521 5 ft

feet .39"192.7 Vertical Change REF5193.7to81479 5 ft

feet200.2 Key Note Segment 107221.6to81522 5 ft

feet 2.0-3.0%222.2 Cross Slope (Driveway) SF69236.0to $40 $2,76081493 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HAZELNUT LN

Street Side

CHERRY TREE LN

Survey Street Name Starting Street Name

1137 HAZELNUT LN

End Street Name

2110221129

Run ID

Hazelnut Ln

42

ID Sidewalk Width

Priority

feet 2.0-3.0%239.3 Cross Slope (PAR) SF6240.5to $120 $72081494 5 ft

feet 2.0-3.0%247.6 Cross Slope (PAR) SF7248.9to $120 $78081495 5 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF24258.5to $120 $2,82081496 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF55273.3to $120 $6,60081497 5 ft

feet273.3 Key Note Segment 99293.0to81523 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF23301.2to $120 $2,70081498 5 ft

feet 2.0-3.0%303.4 Cross Slope (PAR) SF35310.3to $120 $4,14081499 5 ft

feet 3.0-4.0%315.2 Cross Slope (PAR) SF18318.9to $120 $2,22081500 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF29325.4to $120 $3,54081501 5 ft

feet325.4 Key Note Segment 104346.1to81524 5 ft

feet 3.0-4.0%347.2 Cross Slope (PAR) SF12349.6to $120 $1,44081502 5 ft

feet 4.0-5.0%352.4 Cross Slope (PAR) SF8354.0to $120 $96081503 5 ft

feet354.0 Key Note Segment 100374.0to81525 5 ft

feet 3.0-4.0%375.1 Cross Slope (PAR) SF52385.5to $120 $6,24081504 5 ft

feet 2.0-3.0%387.0 Cross Slope (PAR) SF25392.0to $120 $3,00081505 5 ft

feet 3.0-4.0%394.1 Cross Slope (PAR) SF44402.8to $120 $5,22081506 5 ft

feet402.8 Key Note Segment 106424.0to81526 5 ft

feet .39"423.5 Vertical Change REF5424.5to81480 5 ft

feet 3.0-4.0%424.8 Cross Slope (PAR) SF46434.0to $120 $5,52081507 5 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF122462.2to $120 $14,58081508 5 ft

feet 4.0-5.0%462.3 Cross Slope (PAR) SF72476.6to $120 $8,58081509 5 ft

feet477.8 Key Note Segment 100497.8to81527 5 ft

feet 3.0-4.0%498.8 Cross Slope (PAR) SF10500.7to $120 $1,14081510 5 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF22505.6to $120 $2,58081511 5 ft

feet506.1 Key Note Segment 101526.3to81528 5 ft

feet -.32"516.4 Vertical Change REF5517.4to81481 5 ft

feet 2.0-3.0%530.1 Cross Slope (PAR) SF6531.2to $120 $66081512 5 ft

feet 2.0-3.0%534.7 Cross Slope (PAR) SF44543.6to $120 $5,34081513 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HAZELNUT LN

Street Side

CHERRY TREE LN

Survey Street Name Starting Street Name

1137 HAZELNUT LN

End Street Name

2110221129

Run ID

Hazelnut Ln

42

ID Sidewalk Width

Priority

feet 2.0-3.0%545.8 Cross Slope (PAR) SF67559.2to $120 $8,04081514 5 ft

feet 2.0-3.0%562.2 Cross Slope (PAR) SF27567.6to $120 $3,24081515 5 ft

feet 3.0-4.0%570.3 Cross Slope (PAR) SF35577.2to $120 $4,14081516 5 ft

feet 2.0-3.0%578.0 Cross Slope (PAR) SF6579.3to $120 $78081517 5 ft

feet579.3 Key Note Segment 100599.2to81529 5 ft

feet .28"599.2 Vertical Change REF5600.2to81482 5 ft

$135,110.00TOTAL COST FOR: HAZELNUT LNE side of Starting at: CHERRY TREE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HELENA WAY

Street Side

CONCORD AVE

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2201281553

Run ID

Helena Way

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6513.0to $120 $7,800113772 5 ft

feet 3.12"20.5 Vertical Change SF521.5to $75 $375113768 5 ft

feet 1.16"41.3 Vertical Change SF542.3to $75 $375113769 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF643.8to $120 $660113773 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF5958.3to $120 $7,080113774 5 ft

feet .31"63.6 Vertical Change LF564.6to $75 $375113770 5 ft

feet .52"71.0 Vertical Change SF572.0to $75 $375113771 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF1775.8to $120 $2,040113775 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF143108.2to $120 $17,100113776 5 ft

feet 4.0-5.0%108.3 Cross Slope (PAR) SF98127.8to $120 $11,700113777 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF97147.8to $120 $11,640113778 5 ft

feet 2.0-3.0%151.7 Cross Slope (PAR) SF93170.3to $120 $11,160113779 5 ft

$70,680.00TOTAL COST FOR: HELENA WAYN side of Starting at: CONCORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HELENA WAY

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

SENECA DR

End Street Name

2201281557

Run ID

Helena Way

62

ID Sidewalk Width

Priority

feet 2.0-3.0%19.3 Cross Slope (PAR) SF4227.7to $120 $5,040113790 5 ft

feet27.7 Key Note Segment 7141.9to113810 5 ft

feet 2.0-3.0%41.9 Cross Slope (Driveway) SF4049.9to $40 $1,600113791 5 ft

feet .29"42.5 Vertical Change REF2046.5to113781 5 ft

feet51.9 Key Note Segment 7566.9to113811 5 ft

feet 4.0-5.0%67.9 Cross Slope (PAR) SF4476.8to $120 $5,340113792 5 ft

feet 4.0-5.0%79.0 Cross Slope (PAR) SF2283.3to $120 $2,580113793 5 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF4594.8to $120 $5,400113794 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF1999.5to $120 $2,220113795 5 ft

feet -.34"96.5 Vertical Change REF597.5to113782 5 ft

feet101.0 Key Note Segment 71115.2to113812 5 ft

feet -.31"102.2 Vertical Change REF5103.2to113783 5 ft

feet 3.0-4.0%116.1 Cross Slope (PAR) SF59127.9to $120 $7,080113796 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF50138.5to $120 $5,940113797 5 ft

feet150.6 Key Note Segment 65163.5to113813 5 ft

feet -.59"151.2 Vertical Change REF5152.2to113784 5 ft

feet 3.0-4.0%164.6 Cross Slope (PAR) SF5165.6to $120 $600113798 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF59177.3to $120 $7,020113799 5 ft

feet .28"178.3 Vertical Change LF5179.3to $75 $375113785 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF19198.0to $120 $2,220113800 5 ft

feet198.0 Key Note Segment 73212.6to113814 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF14223.1to $120 $1,680113801 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF14229.4to $120 $1,680113802 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF48244.7to $120 $5,700113803 5 ft

feet 2.0-3.0%257.7 Cross Slope (PAR) SF48267.4to $120 $5,820113804 5 ft

feet269.3 Key Note Segment 70283.3to113815 5 ft

feet .43"277.7 Vertical Change REF5278.7to113786 5 ft

feet 3.0-4.0%284.2 Cross Slope (PAR) SF13286.8to $120 $1,560113805 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HELENA WAY

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

SENECA DR

End Street Name

2201281557

Run ID

Helena Way

62

ID Sidewalk Width

Priority

feet 2.0-3.0%288.2 Cross Slope (PAR) SF22292.5to $120 $2,580113806 5 ft

feet294.3 Key Note Segment 69308.0to113816 5 ft

feet 2.0-3.0%308.8 Cross Slope (PAR) SF45317.8to $120 $5,400113807 5 ft

feet .3"308.9 Vertical Change REF5309.9to113787 5 ft

feet .26"316.3 Vertical Change REF5317.3to113788 5 ft

feet343.6 Key Note Segment 106364.7to113817 5 ft

feet -.35"344.8 Vertical Change REF5345.8to113789 5 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF7379.6to $120 $780113808 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF10394.1to $120 $1,200113809 5 ft

$71,815.00TOTAL COST FOR: HELENA WAYS side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HELENA WAY

Street Side

SENECA DR

Survey Street Name Starting Street Name

CONCORD AVE

End Street Name

2201281551

Run ID

Helena Way

54

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF276.1to $120 $3,240113754 5 ft

feet 4.0-5.0%8.3 Cross Slope (PAR) SF6020.3to $120 $7,200113755 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF4128.5to $120 $4,920113756 5 ft

feet 4.0-5.0%28.5 Cross Slope (PAR) SF5138.7to $120 $6,120113757 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF8957.1to $120 $10,680113758 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF1462.5to $120 $1,620113759 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF1565.4to $120 $1,740113760 5 ft

feet .57"63.5 Vertical Change REF564.5to113753 5 ft

feet 4.0-5.0%67.7 Cross Slope (PAR) SF5177.8to $120 $6,060113761 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF118101.6to $120 $14,100113762 5 ft

feet 2.0-3.0%106.5 Cross Slope (PAR) SF55117.4to $120 $6,540113763 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF45129.3to $120 $5,400113764 5 ft

feet 3.0-4.0%132.1 Cross Slope (PAR) SF8133.7to $120 $960113765 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF72150.3to $120 $8,580113766 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF19154.2to $120 $2,340113767 5 ft

$79,500.00TOTAL COST FOR: HELENA WAYN side of Starting at: SENECA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HICKORY AVE

Street Side

1460 HICKORY AVE

Survey Street Name Starting Street Name

1498 HICKORY AVE

End Street Name

2201281016

Run ID

Hickory Ave

69

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 9519.3to111855 5 ft

feet .63"1.4 Vertical Change REF52.4to111841 5 ft

feet 1.14"12.8 Vertical Change REF513.8to111842 5 ft

feet 3.0-4.0%21.5 Cross Slope (PAR) SF4330.1to $120 $5,160111848 5 ft

feet -.26"28.2 Vertical Change REF529.2to111843 5 ft

feet 5.0-6.0%31.4 Cross Slope (PAR) SF632.6to $120 $720111849 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF4243.6to $120 $4,980111850 5 ft

feet .54"36.6 Vertical Change REF537.6to111844 5 ft

feet44.4 Key Note Segment 9563.3to111856 5 ft

feet -.27"63.5 Vertical Change LF564.5to $75 $375111845 5 ft

feet 5.0-6.0%63.5 564.6to111857 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF869.1to $120 $960111851 5 ft

feet 2.0-3.0%69.1 Cross Slope (PAR) SF7483.9to $120 $8,880111852 5 ft

feet .28"72.9 Vertical Change REF573.9to111846 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF2289.6to $120 $2,580111853 5 ft

feet 5.0-6.0%92.3 Cross Slope (PAR) SF1294.7to $120 $1,440111854 5 ft

feet .27"93.1 Vertical Change REF594.1to111847 5 ft

$25,095.00TOTAL COST FOR: HICKORY AVEW side of Starting at: 1460 HICKORY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HICKORY AVE

Street Side

1498 HICKORY AVE

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281019

Run ID

Hickory Ave

78

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF72.1to $120 $780111867 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF6417.6to $120 $7,680111868 5 ft

feet .42"8.0 Vertical Change REF59.0to111859 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF1327.2to $120 $1,560111869 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF1532.8to $120 $1,800111870 5 ft

feet32.8 Key Note Segment 12858.3to111891 5 ft

feet .34"33.5 Vertical Change REF534.5to111860 5 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF1563.9to $120 $1,800111871 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF9385.6to $120 $11,160111872 5 ft

feet .81"72.3 Vertical Change REF573.3to111861 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF1291.4to $120 $1,440111873 5 ft

feet 3.0-4.0%93.5 Cross Slope (PAR) SF1396.0to $120 $1,500111874 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF24101.1to $120 $2,820111875 5 ft

feet .32"99.5 Vertical Change REF5100.5to111862 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF15106.3to $120 $1,800111876 5 ft

feet 3.0-4.0%108.4 Cross Slope (PAR) SF22112.8to $120 $2,640111877 5 ft

feet117.7 Key Note Segment 93136.3to111892 5 ft

feet -.29"121.7 Vertical Change REF5122.7to111863 5 ft

feet -.4"131.3 Vertical Change REF5132.3to111864 5 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF22143.4to $120 $2,640111878 5 ft

feet 1.15"140.9 Vertical Change REF5141.9to111865 5 ft

feet143.9 Key Note Segment 95162.8to111893 5 ft

feet 3.0-4.0%164.2 Cross Slope (PAR) SF24168.9to $120 $2,820111879 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF135195.8to $120 $16,140111880 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF138226.2to $120 $16,500111881 5 ft

feet 4.0-5.0%226.8 Cross Slope (PAR) SF6228.0to $120 $720111882 5 ft

feet230.4 Key Note Segment 101250.5to111894 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF25257.8to $120 $3,000111883 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HICKORY AVE

Street Side

1498 HICKORY AVE

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281019

Run ID

Hickory Ave

78

ID Sidewalk Width

Priority

feet257.8 Key Note Segment 100277.7to111895 5 ft

feet 4.0-5.0%281.7 Cross Slope (PAR) SF64294.5to $120 $7,680111884 5 ft

feet 3.0-4.0%296.7 Cross Slope (PAR) SF117320.1to $120 $14,040111885 5 ft

feet 4.0-5.0%324.3 Cross Slope (PAR) SF23328.8to $120 $2,700111886 5 ft

feet 4.0-5.0%331.2 Cross Slope (PAR) SF64344.0to $120 $7,680111887 5 ft

feet -.33"340.8 Vertical Change REF5341.8to111866 5 ft

feet344.2 Key Note Segment 100364.2to111896 5 ft

feet 3.0-4.0%365.8 Cross Slope (PAR) SF9367.6to $120 $1,080111888 5 ft

feet 2.0-3.0%368.8 Cross Slope (PAR) SF12371.2to $120 $1,440111889 5 ft

feet371.2 Key Note Segment 131397.3to111897 5 ft

feet 4.0-5.0%398.8 Cross Slope (PAR) SF57410.2to $120 $6,840111890 5 ft

$118,260.00TOTAL COST FOR: HICKORY AVEE side of Starting at: 1498 HICKORY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HICKORY AVE

Street Side

CHESTNUT AVE

Survey Street Name Starting Street Name

1460 HICKORY AVE

End Street Name

2201281014

Run ID

Hickory Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380111832 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF145.3to $120 $1,620111833 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF3328.8to $120 $3,960111834 5 ft

feet .5"25.7 Vertical Change REF526.7to111830 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF6143.5to $120 $7,320111835 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF1153.8to $120 $1,320111836 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF2469.2to $120 $2,880111837 5 ft

feet 4.0-5.0%73.4 Cross Slope (PAR) SF1075.5to $120 $1,260111838 5 ft

feet 4.0-5.0%78.9 Cross Slope (PAR) SF8495.8to $120 $10,140111839 5 ft

feet 5.0-6.0%98.1 Cross Slope (PAR) SF10100.1to $120 $1,200111840 5 ft

$31,080.00TOTAL COST FOR: HICKORY AVEW side of Starting at: CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HICKORY AVE

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

CHESTNUT AVE

End Street Name

2201281021

Run ID

Hickory Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF52.2to $120 $600111898 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF10525.8to $120 $12,600111899 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF834.4to $120 $1,020111900 5 ft

feet 3.0-4.0%38.0 Cross Slope (PAR) SF19075.9to $120 $22,740111901 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF118101.5to $120 $14,160111902 5 ft

feet 2.0-3.0%104.2 Cross Slope (PAR) SF50114.2to $120 $6,000111903 5 ft

feet 4.0-5.0%115.2 Cross Slope (PAR) SF16118.3to $120 $1,860111904 5 ft

feet 4.0-5.0%121.6 Cross Slope (PAR) SF84138.4to $120 $10,080111905 5 ft

$69,060.00TOTAL COST FOR: HICKORY AVEW side of Starting at: MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE HIGH ST

Street Side

5TH ST

Survey Street Name Starting Street Name

217 HIGH ST

End Street Name

2108100938

Run ID

High St

78

ID Sidewalk Width

Priority

feet -.28"1.5 Vertical Change LF154.6to $75 $1,16355252 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF278.0to $120 $3,18055258 5 ft

feet .31"6.3 Vertical Change REF57.3to55253 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF511.8to $120 $60055259 5 ft

feet 3.0-4.0%23.4 Cross Slope (PAR) SF2328.0to $120 $2,76055260 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF533.8to $120 $66055261 5 ft

feet 3.0-4.0%36.3 Cross Slope (PAR) SF3042.2to $120 $3,54055262 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF743.6to $120 $84055263 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF4462.1to $120 $5,28055264 5 ft

feet .41"61.2 Vertical Change REF562.2to55254 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF8782.0to $120 $10,38055265 5 ft

feet .37"82.7 Vertical Change LF583.7to $75 $37555255 5 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF3691.7to $120 $4,26055266 5 ft

feet94.3 Key Note Segment 116117.5to55279 5 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF34125.4to $120 $4,08055267 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF11130.8to $120 $1,26055268 5 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF25139.4to $120 $3,00055269 5 ft

feet 3.0-4.0%146.4 Cross Slope (PAR) SF20150.4to $120 $2,40055270 5 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF91171.2to $120 $10,92055271 5 ft

feet 3.0-4.0%173.8 Cross Slope (PAR) SF31180.0to $120 $3,72055272 5 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF52191.3to $120 $6,18055273 5 ft

feet 2.93"186.7 Vertical Change REF5187.7to55256 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF52205.1to $120 $6,18055274 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF122232.7to $120 $14,58055275 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF190274.2to $120 $22,74055276 5 ft

feet -.5"261.5 Vertical Change REF5262.5to55257 5 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF5278.7to $120 $60055277 5 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF9287.2to $120 $1,02055278 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE HIGH ST

Street Side

5TH ST

Survey Street Name Starting Street Name

217 HIGH ST

End Street Name

2108100938

Run ID

High St

78

ID Sidewalk Width

Priority

$109,717.50TOTAL COST FOR: HIGH STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW HIGH ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2108100909

Run ID

High St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%20.5 Cross Slope (PAR) SF721.9to $120 $84055134 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF1426.7to $120 $1,62055135 5 ft

feet -.26"34.9 Vertical Change LF535.9to $75 $37555128 5 ft

feet46.7 Key Note Segment 5457.4to55142 5 ft

feet 2.0-3.0%57.4 Cross Slope (Driveway) SF1760.7to $40 $66055136 5 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF89106.3to $120 $10,62055137 5 ft

feet 2.97"102.3 Vertical Change REF5103.3to55129 5 ft

feet108.8 Key Note Segment 52119.2to55143 5 ft

feet .26"109.1 Vertical Change REF5110.1to55130 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF11180.5to $120 $1,32055138 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF9190.0to $120 $1,02055139 5 ft

feet 2.0-3.0%194.2 Cross Slope (PAR) SF9196.0to $120 $1,08055140 5 ft

feet196.0 Key Note Segment 122220.4to55144 5 ft

feet -.31"223.2 Vertical Change LF5224.2to $75 $37555131 5 ft

feet 2.0-3.0%237.7 Cross Slope (PAR) SF7239.0to $120 $78055141 5 ft

feet .26"257.5 Vertical Change LF5258.5to $75 $37555132 5 ft

feet .3"274.7 Vertical Change LF5275.7to $75 $37555133 5 ft

feet 5.0-6.0%296.8 5297.8to55145 5 ft

feet 6.0-7.0%298.3 11300.5to55146 5 ft

feet 6.0-7.0%298.3 Running Slope SF11300.5to $120 $1,32055147 5 ft

$20,760.00TOTAL COST FOR: HIGH STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE HIGH ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100913

Run ID

High St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%7.3 Cross Slope (PAR) SF6019.2to $120 $7,14055164 5 ft

feet .27"10.7 Vertical Change REF511.7to55148 5 ft

feet -.56"17.2 Vertical Change REF518.2to55149 5 ft

feet 4.0-5.0%19.2 Cross Slope (PAR) SF4528.2to $120 $5,40055165 5 ft

feet 2.0-3.0%29.2 Cross Slope (PAR) SF1832.8to $120 $2,16055166 5 ft

feet .93"48.1 Vertical Change SF1651.2to $75 $1,16355150 5 ft

feet .67"55.6 Vertical Change SF556.6to $75 $37555151 5 ft

feet -.5"57.9 Vertical Change SF558.9to $75 $37555152 5 ft

feet .33"60.7 Vertical Change REF561.7to55153 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF3969.3to $120 $4,68055167 5 ft

feet .32"65.0 Vertical Change REF566.0to55154 5 ft

feet .63"66.7 Vertical Change SF567.7to $75 $37555155 5 ft

feet .3"68.6 Vertical Change REF1772.0to55156 5 ft

feet 4.0-5.0%70.5 Cross Slope (PAR) SF571.5to $120 $60055168 5 ft

feet 6.0-7.0%72.6 Cross Slope (PAR) SF1675.7to $120 $1,86055169 5 ft

feet -1.08"77.2 Vertical Change REF578.2to55157 5 ft

feet 5.0-6.0%77.6 Cross Slope (PAR) SF578.6to $120 $60055170 5 ft

feet .27"80.2 Vertical Change LF581.2to $75 $37555158 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF884.6to $120 $96055171 5 ft

feet .33"85.5 Vertical Change LF586.5to $75 $37555159 5 ft

feet .57"90.1 Vertical Change REF591.1to55160 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF691.5to $120 $66055172 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF50105.8to $120 $6,00055173 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF47117.4to $120 $5,58055174 5 ft

feet140.0 Key Note Segment 142168.4to55186 5 ft

feet .29"170.0 Vertical Change LF15173.0to $75 $1,12555161 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF6182.3to $120 $66055175 5 ft

feet 3.0-4.0%191.6 Cross Slope (PAR) SF11193.8to $120 $1,32055176 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE HIGH ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100913

Run ID

High St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%195.0 Cross Slope (PAR) SF64207.8to $120 $7,68055177 5 ft

feet 3.0-4.0%213.4 Cross Slope (PAR) SF17216.8to $120 $2,04055178 5 ft

feet 2.0-3.0%217.6 Cross Slope (PAR) SF66230.8to $120 $7,92055179 5 ft

feet .42"228.4 Vertical Change REF5229.4to55162 5 ft

feet 4.0-5.0%231.0 Cross Slope (PAR) SF35237.9to $120 $4,14055180 5 ft

feet 3.0-4.0%240.7 Cross Slope (PAR) SF11242.8to $120 $1,26055181 5 ft

feet 3.0-4.0%246.1 Cross Slope (PAR) SF90264.0to $120 $10,74055182 5 ft

feet 3.0-4.0%267.8 Cross Slope (PAR) SF23272.4to $120 $2,76055183 5 ft

feet 2.0-3.0%273.2 Cross Slope (PAR) SF56284.3to $120 $6,66055184 5 ft

feet -.44"273.4 Vertical Change REF5274.4to55163 5 ft

feet 4.0-5.0%284.3 Cross Slope (PAR) SF60296.4to $120 $7,26055185 5 ft

$92,242.50TOTAL COST FOR: HIGH STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW HIGH ST

Street Side

STREET END

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100942

Run ID

High St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50055288 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF1310.5to $120 $1,56055289 5 ft

feet 2.0-3.0%12.7 Cross Slope (PAR) SF16144.9to $120 $19,32055290 5 ft

feet .28"15.6 Vertical Change REF516.6to55280 5 ft

feet48.6 Key Note Segment 15779.9to55307 5 ft

feet .51"62.6 Vertical Change REF563.6to55281 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF5292.2to $120 $6,24055291 5 ft

feet 2.79"85.7 Vertical Change REF586.7to55282 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF31100.9to $120 $3,66055292 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF277156.3to $120 $33,24055293 5 ft

feet .37"124.9 Vertical Change REF5125.9to55283 5 ft

feet 3.0-4.0%158.7 Cross Slope (PAR) SF15161.6to $120 $1,74055294 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF9164.1to $120 $1,08055295 5 ft

feet 3.0-4.0%166.9 Cross Slope (PAR) SF113189.4to $120 $13,50055296 5 ft

feet .44"169.2 Vertical Change REF5170.2to55284 5 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF27197.8to $120 $3,24055297 5 ft

feet 3.0-4.0%203.6 Cross Slope (PAR) SF68217.1to $120 $8,10055298 5 ft

feet .53"210.7 Vertical Change REF5211.7to55285 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF68231.3to $120 $8,10055299 5 ft

feet 3.0-4.0%237.8 Cross Slope (PAR) SF29243.5to $120 $3,42055300 5 ft

feet 3.0-4.0%245.9 Cross Slope (PAR) SF41254.1to $120 $4,92055301 5 ft

feet 3.0-4.0%256.3 Cross Slope (PAR) SF60268.4to $120 $7,26055302 5 ft

feet 2.0-3.0%269.1 Cross Slope (PAR) SF13271.6to $120 $1,50055303 5 ft

feet 3.0-4.0%273.7 Cross Slope (PAR) SF5274.7to $120 $60055304 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF58286.3to $120 $6,96055305 5 ft

feet .44"275.3 Vertical Change REF5276.3to55286 5 ft

feet -.26"286.0 Vertical Change REF5287.0to55287 5 ft

feet 4.0-5.0%287.4 Cross Slope (PAR) SF24292.1to $120 $2,82055306 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW HIGH ST

Street Side

STREET END

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100942

Run ID

High St

78

ID Sidewalk Width

Priority

$128,760.00TOTAL COST FOR: HIGH STSW side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S HILLCREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161413

Run ID

Hillcrest Ct

61

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF1910.2to $120 $2,34086955 5 ft

feet 4.0-5.0%10.8 Cross Slope (PAR) SF11834.4to $120 $14,16086956 5 ft

feet .53"26.3 Vertical Change REF527.3to86943 5 ft

feet36.8 Key Note Segment 13162.9to86981 5 ft

feet -.59"37.8 Vertical Change REF538.8to86944 5 ft

feet 2.88"43.3 Vertical Change REF544.3to86945 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF6279.2to $120 $7,44086957 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF1081.3to $120 $1,20086958 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF76100.4to $120 $9,12086959 5 ft

feet101.0 Key Note Segment 140129.0to86982 5 ft

feet 3.0-4.0%129.0 Cross Slope (Driveway) SF65141.9to $40 $2,58086960 5 ft

feet .34"132.8 Vertical Change REF5133.8to86946 5 ft

feet143.1 Key Note Segment 116166.3to86983 5 ft

feet .33"151.6 Vertical Change REF5152.6to86947 5 ft

feet .37"159.5 Vertical Change REF5160.5to86948 5 ft

feet 3.0-4.0%168.6 Cross Slope (PAR) SF12170.9to $120 $1,38086961 5 ft

feet 4.0-5.0%175.8 Cross Slope (PAR) SF17179.2to $120 $2,04086962 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF86196.6to $120 $10,26086963 5 ft

feet198.4 Key Note Segment 127223.8to86984 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF7226.9to $120 $78086964 5 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF34236.0to $120 $4,08086965 5 ft

feet .37"234.9 Vertical Change REF5235.9to86950 5 ft

feet249.3 Key Note Segment 121273.5to86985 5 ft

feet 2.0-3.0%273.8 Cross Slope (Driveway) SF5274.9to $40 $22086966 5 ft

feet 3.0-4.0%282.6 Cross Slope (PAR) SF6283.8to $120 $72086967 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF23288.3to $120 $2,70086968 5 ft

feet288.7 Key Note Segment 127314.0to86986 5 ft

feet .32"313.3 Vertical Change REF5314.3to86951 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S HILLCREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161413

Run ID

Hillcrest Ct

61

ID Sidewalk Width

Priority

feet 3.0-4.0%314.5 Cross Slope (Driveway) SF21318.7to $40 $84086969 5 ft

feet 2.0-3.0%318.7 Cross Slope (PAR) SF92337.1to $120 $11,04086970 5 ft

feet .35"320.3 Vertical Change REF5321.3to86952 5 ft

feet -.37"339.6 Vertical Change LF5340.6to $75 $37586953 5 ft

feet 2.0-3.0%341.3 Cross Slope (PAR) SF17344.6to $120 $1,98086971 5 ft

feet346.8 Key Note Segment 137374.1to86987 5 ft

feet 4.0-5.0%375.3 Cross Slope (PAR) SF61387.4to $120 $7,26086972 5 ft

feet 4.0-5.0%391.0 Cross Slope (PAR) SF9392.7to $120 $1,02086973 5 ft

feet -.34"392.6 Vertical Change REF5393.6to86954 5 ft

feet 4.0-5.0%395.8 Cross Slope (PAR) SF13398.3to $120 $1,50086974 5 ft

feet 4.0-5.0%401.7 Cross Slope (PAR) SF21405.9to $120 $2,52086975 5 ft

feet 2.0-3.0%406.3 Cross Slope (PAR) SF34413.1to $120 $4,08086976 5 ft

feet415.3 Key Note Segment 163447.8to86988 5 ft

feet 3.0-4.0%448.8 Cross Slope (PAR) SF12451.1to $120 $1,38086977 5 ft

feet452.8 Key Note Segment 161484.9to86989 5 ft

feet 3.0-4.0%486.6 Cross Slope (PAR) SF11488.8to $120 $1,32086978 5 ft

feet 2.0-3.0%490.8 Cross Slope (PAR) SF69504.5to $120 $8,22086979 5 ft

feet 4.0-5.0%504.8 Cross Slope (PAR) SF30510.8to $120 $3,60086980 5 ft

feet 5.0-6.0%508.8 14511.5to86990 5 ft

feet 5.0-6.0%508.8 Running Slope SF14511.5to $120 $1,62086991 5 ft

$105,775.00TOTAL COST FOR: HILLCREST CTN/W/S side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N HILLCREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161444

Run ID

Hillcrest Ct

69

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72087316 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF6118.3to $120 $7,26087317 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF1223.4to $120 $1,44087318 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF10446.3to $120 $12,42087319 5 ft

feet -.37"37.0 Vertical Change REF538.0to87300 5 ft

feet .27"45.7 Vertical Change REF546.7to87301 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF7661.4to $120 $9,06087320 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF1764.8to $120 $2,04087321 5 ft

feet65.0 Key Note Segment 15495.8to87342 5 ft

feet -.59"95.7 Vertical Change REF596.7to87302 5 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF60109.7to $120 $7,14087322 5 ft

feet 4.0-5.0%111.9 Cross Slope (PAR) SF17115.3to $120 $2,04087323 5 ft

feet -.34"116.8 Vertical Change REF5117.8to87303 5 ft

feet 3.0-4.0%117.4 Cross Slope (PAR) SF60129.3to $120 $7,14087324 5 ft

feet129.3 Key Note Segment 154160.2to87343 5 ft

feet 1.15"130.5 Vertical Change REF5131.5to87304 5 ft

feet .59"160.3 Vertical Change REF5161.3to87305 5 ft

feet 4.0-5.0%162.0 Cross Slope (PAR) SF77177.3to $120 $9,18087325 5 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF33185.1to $120 $3,90087326 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF6189.7to $120 $66087327 5 ft

feet191.8 Key Note Segment 129217.6to87344 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF32224.9to $120 $3,78087328 5 ft

feet 3.0-4.0%227.1 Cross Slope (PAR) SF20231.1to $120 $2,40087329 5 ft

feet231.8 Key Note Segment 130257.9to87345 5 ft

feet .38"245.1 Vertical Change REF5246.1to87306 5 ft

feet 3.0-4.0%258.8 Cross Slope (PAR) SF14261.5to $120 $1,62087330 5 ft

feet 2.0-3.0%261.5 Cross Slope (PAR) SF65274.5to $120 $7,80087331 5 ft

feet276.1 Key Note Segment 123300.7to87346 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N HILLCREST CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161444

Run ID

Hillcrest Ct

69

ID Sidewalk Width

Priority

feet -.32"298.0 Vertical Change REF5299.0to87307 5 ft

feet 2.0-3.0%301.0 Cross Slope (Driveway) SF6302.2to $40 $24087332 5 ft

feet 2.0-3.0%317.9 Cross Slope (PAR) SF104338.7to $120 $12,48087333 5 ft

feet 4.0-5.0%338.8 Cross Slope (PAR) SF6340.0to $120 $72087334 5 ft

feet 4.0-5.0%343.0 Cross Slope (PAR) SF7344.3to $120 $78087335 5 ft

feet 4.0-5.0%346.7 Cross Slope (PAR) SF39354.4to $120 $4,62087336 5 ft

feet354.4 Key Note Segment 146383.6to87347 5 ft

feet .26"370.9 Vertical Change REF5371.9to87308 5 ft

feet .34"386.8 Vertical Change LF5387.8to $75 $37587309 5 ft

feet396.0 Key Note Segment 153426.6to87348 5 ft

feet .37"426.7 Vertical Change REF5427.7to87310 5 ft

feet 3.0-4.0%431.2 Cross Slope (PAR) SF5432.2to $120 $60087337 5 ft

feet 2.0-3.0%432.9 Cross Slope (PAR) SF103453.5to $120 $12,36087338 5 ft

feet -.3"454.0 Vertical Change LF5455.0to $75 $37587311 5 ft

feet 2.0-3.0%455.6 Cross Slope (PAR) SF8457.1to $120 $90087339 5 ft

feet457.1 Key Note Segment 160489.1to87349 5 ft

feet .45"469.4 Vertical Change REF5470.4to87312 5 ft

feet -.29"488.9 Vertical Change REF5489.9to87314 5 ft

feet 3.0-4.0%489.8 Cross Slope (PAR) SF31495.9to $120 $3,66087340 5 ft

feet .27"496.5 Vertical Change LF5497.5to $75 $37587315 5 ft

feet 3.0-4.0%498.7 Cross Slope (PAR) SF66511.8to $120 $7,86087341 5 ft

feet 6.0-7.0%509.6 6510.7to87350 5 ft

$126,945.00TOTAL COST FOR: HILLCREST CTS/E/N side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

HAMPTON DR

End Street Name

2201261444

Run ID

Hillsboro
Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF94.8to $120 $1,080109806 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF79.2to $120 $840109807 5 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF2717.3to $120 $3,240109808 5 ft

feet 3.0-4.0%19.7 Cross Slope (PAR) SF5129.9to $120 $6,120109809 5 ft

feet .28"30.6 Vertical Change LF531.6to $75 $375109791 5 ft

feet30.7 Key Note Segment 13958.4to109822 5 ft

feet -.32"40.3 Vertical Change REF541.3to109792 5 ft

feet .41"56.7 Vertical Change REF557.7to109793 5 ft

feet .27"60.7 Vertical Change LF561.7to $75 $375109794 5 ft

feet 3.0-4.0%62.1 Cross Slope (PAR) SF1565.0to $120 $1,740109810 5 ft

feet .31"64.0 Vertical Change REF565.0to109795 5 ft

feet67.6 Key Note Segment 13294.0to109823 5 ft

feet .31"93.3 Vertical Change REF594.3to109796 5 ft

feet 4.0-5.0%96.3 Cross Slope (PAR) SF1398.9to $120 $1,560109811 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF28106.8to $120 $3,300109812 5 ft

feet 3.0-4.0%109.0 Cross Slope (PAR) SF75123.9to $120 $8,940109813 5 ft

feet -.28"123.1 Vertical Change REF5124.1to109797 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF41135.0to $120 $4,920109814 5 ft

feet .29"133.1 Vertical Change REF5134.1to109798 5 ft

feet 2.0-3.0%136.2 Cross Slope (PAR) SF8137.8to $120 $960109815 5 ft

feet138.8 Key Note Segment 145167.8to109824 5 ft

feet -.3"142.0 Vertical Change REF5143.0to109799 5 ft

feet -.35"165.7 Vertical Change REF5166.7to109800 5 ft

feet .36"169.2 Vertical Change REF5170.2to109801 5 ft

feet 3.0-4.0%169.5 Cross Slope (PAR) SF85186.5to $120 $10,200109816 5 ft

feet .4"187.5 Vertical Change LF5188.5to $75 $375109802 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF15191.8to $120 $1,800109817 5 ft

feet 72"195.1 Protruding Object JOB5196.1to $99 $99109826 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

HAMPTON DR

End Street Name

2201261444

Run ID

Hillsboro
Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%195.5 Cross Slope (PAR) SF8197.1to $120 $960109818 5 ft

feet 2.0-3.0%205.5 Cross Slope (PAR) SF29211.3to $120 $3,480109819 5 ft

feet 2.0-3.0%213.5 Cross Slope (PAR) SF109235.3to $120 $13,080109820 5 ft

feet237.8 Key Note Segment 142266.2to109825 5 ft

feet .31"238.3 Vertical Change REF19242.0to109803 5 ft

feet -.27"264.8 Vertical Change REF5265.8to109804 5 ft

feet 4.0-5.0%267.7 Cross Slope (PAR) SF223312.3to $120 $26,760109821 5 ft

feet 3.53"308.2 Vertical Change REF5309.2to109805 5 ft

$90,204.00TOTAL COST FOR: HILLSBORO AVEW side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

MATEO WAY

End Street Name

2201271133

Run ID

Hillsboro
Ave

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF407.9to $120 $4,740110857 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF8024.8to $120 $9,600110858 5 ft

feet .27"22.5 Vertical Change REF523.5to110855 5 ft

feet 4.0-5.0%26.3 Cross Slope (PAR) SF2130.4to $120 $2,460110859 5 ft

feet 3.0-4.0%33.1 Cross Slope (PAR) SF2137.3to $120 $2,520110860 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF2044.8to $120 $2,460110861 5 ft

feet 4.0-5.0%47.0 Cross Slope (PAR) SF12772.3to $120 $15,180110862 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF8591.6to $120 $10,200110863 5 ft

feet 4.0-5.0%91.8 Cross Slope (PAR) SF3198.0to $120 $3,720110864 5 ft

feet .79"99.1 Vertical Change SF5100.1to $75 $375110856 5 ft

feet 3.0-4.0%100.6 Cross Slope (PAR) SF90118.6to $120 $10,800110865 5 ft

feet 4.0-5.0%123.3 Cross Slope (PAR) SF7124.7to $120 $840110866 5 ft

feet 4.0-5.0%127.0 Cross Slope (PAR) SF10128.9to $120 $1,140110867 5 ft

feet 3.0-4.0%131.2 Cross Slope (PAR) SF78146.8to $120 $9,360110868 5 ft

feet 5.0-6.0%146.8 Cross Slope (PAR) SF30152.9to $120 $3,660110869 5 ft

$77,055.00TOTAL COST FOR: HILLSBORO AVEW side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

GLENVILLE AVE

End Street Name

2201271139

Run ID

Hillsboro
Ave

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF428.4to $120 $5,040110875 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF27263.7to $120 $32,640110876 5 ft

feet -.27"9.4 Vertical Change REF510.4to110870 5 ft

feet .28"19.3 Vertical Change REF520.3to110871 5 ft

feet .37"31.9 Vertical Change REF532.9to110872 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF300124.2to $120 $35,940110877 5 ft

feet .31"123.0 Vertical Change REF5124.0to110873 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF111148.5to $120 $13,320110878 5 ft

feet 3.0-4.0%152.0 Cross Slope (PAR) SF25156.9to $120 $2,940110879 5 ft

feet 4.0-5.0%159.6 Cross Slope (PAR) SF17162.9to $120 $1,980110880 5 ft

feet .45"163.5 Vertical Change LF5164.5to $75 $375110874 5 ft

$92,235.00TOTAL COST FOR: HILLSBORO AVEW side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

GLENVILLE AVE

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201271059

Run ID

Hillsboro
Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF489.6to $120 $5,760110565 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF2917.5to $120 $3,420110566 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF619.6to $120 $720110567 5 ft

feet 3.0-4.0%22.5 Cross Slope (PAR) SF2928.3to $120 $3,480110568 5 ft

feet 4.0-5.0%30.5 Cross Slope (PAR) SF8647.7to $120 $10,320110569 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF20089.8to $120 $24,000110570 5 ft

feet 3.0-4.0%92.8 Cross Slope (PAR) SF693.9to $120 $660110571 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF2298.3to $120 $2,640110572 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF35108.5to $120 $4,140110573 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF65125.3to $120 $7,800110574 5 ft

feet 4.0-5.0%125.7 Cross Slope (PAR) SF191163.8to $120 $22,860110575 5 ft

feet .3"163.8 Vertical Change REF5164.8to110564 5 ft

$85,800.00TOTAL COST FOR: HILLSBORO AVEW side of Starting at: GLENVILLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HILLSBORO AVE

Street Side

HAMPTON DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261440

Run ID

Hillsboro
Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%3.3 Cross Slope (PAR) SF278.7to $120 $3,240109772 5 ft

feet8.7 Key Note Segment 16341.3to109787 5 ft

feet .27"39.9 Vertical Change REF540.9to109764 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF11866.7to $120 $14,100109773 5 ft

feet 1.63"45.4 Vertical Change REF546.4to109765 5 ft

feet 3.0-4.0%69.6 Cross Slope (PAR) SF9889.2to $120 $11,760109774 5 ft

feet -.36"77.3 Vertical Change REF578.3to109766 5 ft

feet 4.0-5.0%94.0 Cross Slope (PAR) SF2498.8to $120 $2,880109775 5 ft

feet -.26"97.6 Vertical Change REF598.6to109767 5 ft

feet 3.0-4.0%100.9 Cross Slope (PAR) SF19104.6to $120 $2,220109776 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF40116.2to $120 $4,740109777 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF51126.3to $120 $6,060109778 5 ft

feet 4.0-5.0%127.0 Cross Slope (PAR) SF24131.8to $120 $2,880109779 5 ft

feet133.2 Key Note Segment 144162.0to109788 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF13170.3to $120 $1,500109780 5 ft

feet170.3 Key Note Segment 148199.8to109789 5 ft

feet .43"173.1 Vertical Change REF5174.1to109768 5 ft

feet .34"181.3 Vertical Change REF5182.3to109769 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF38210.8to $120 $4,500109781 5 ft

feet 4.0-5.0%211.0 Cross Slope (PAR) SF83227.5to $120 $9,900109782 5 ft

feet 4.0-5.0%229.8 Cross Slope (PAR) SF168263.3to $120 $20,100109783 5 ft

feet .34"253.1 Vertical Change REF5254.1to109770 5 ft

feet264.2 Key Note Segment 203304.8to109790 5 ft

feet 3.0-4.0%308.8 Cross Slope (PAR) SF36316.0to $120 $4,320109784 5 ft

feet 2.0-3.0%320.9 Cross Slope (PAR) SF170354.9to $120 $20,400109785 5 ft

feet 4.0-5.0%355.2 Cross Slope (PAR) SF65368.2to $120 $7,800109786 5 ft

feet .32"368.1 Vertical Change REF5369.1to109771 5 ft

$116,400.00TOTAL COST FOR: HILLSBORO AVEE side of Starting at: HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HILLSBORO AVE

Street Side

MATEO WAY

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201271121

Run ID

Hillsboro
Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF377.7to $120 $4,380110769 5 ft

feet 5.0-6.0%8.6 Cross Slope (PAR) SF3315.2to $120 $3,960110770 5 ft

feet -.33"9.1 Vertical Change REF510.1to110765 5 ft

feet .78"15.0 Vertical Change REF516.0to110766 5 ft

feet 3.0-4.0%15.7 Cross Slope (PAR) SF1418.5to $120 $1,680110771 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF12844.1to $120 $15,360110772 5 ft

feet .51"32.1 Vertical Change REF533.1to110767 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF2552.3to $120 $3,000110773 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF17188.8to $120 $20,520110774 5 ft

feet 3.0-4.0%91.5 Cross Slope (PAR) SF92109.9to $120 $11,040110775 5 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF51120.1to $120 $6,120110776 5 ft

feet 4.0-5.0%120.3 Cross Slope (PAR) SF103140.8to $120 $12,300110777 5 ft

feet 3.0-4.0%149.1 Cross Slope (PAR) SF25154.1to $120 $3,000110778 5 ft

feet .26"149.8 Vertical Change REF5150.8to110768 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF37161.5to $120 $4,440110779 5 ft

$85,800.00TOTAL COST FOR: HILLSBORO AVEW side of Starting at: MATEO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HILLSBORO AVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109151048

Run ID

Hillsboro
Ave

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,44067961 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF5319.0to $120 $6,42067962 5 ft

feet 4.0-5.0%19.0 Cross Slope (PAR) SF1221.3to $120 $1,38067963 5 ft

feet 3.0-4.0%23.7 Cross Slope (PAR) SF925.4to $120 $1,02067964 5 ft

feet25.4 Key Note Segment 14253.8to68005 5 ft

feet 3.0-4.0%56.9 Cross Slope (PAR) SF758.2to $120 $78067965 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1662.4to $120 $1,86067966 5 ft

feet .34"64.5 Vertical Change REF565.5to67944 5 ft

feet 3.0-4.0%64.8 Cross Slope (PAR) SF1066.8to $120 $1,20067967 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF2673.8to $120 $3,12067968 5 ft

feet73.8 Key Note Segment 133100.3to68006 5 ft

feet .28"92.2 Vertical Change REF593.2to67945 5 ft

feet .29"99.1 Vertical Change REF5100.1to67946 5 ft

feet 3.0-4.0%102.8 Cross Slope (PAR) SF5103.8to $120 $60067969 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF64122.4to $120 $7,68067970 5 ft

feet 3.0-4.0%125.5 Cross Slope (PAR) SF174160.3to $120 $20,88067971 5 ft

feet 4.0-5.0%166.0 Cross Slope (PAR) SF29171.8to $120 $3,48067972 5 ft

feet171.8 Key Note Segment 137199.1to68007 5 ft

feet .26"200.8 Vertical Change LF5201.8to $75 $37567947 5 ft

feet 2.0-3.0%203.0 Cross Slope (PAR) SF43211.5to $120 $5,10067973 5 ft

feet 4.0-5.0%212.6 Cross Slope (PAR) SF150242.6to $120 $18,00067974 5 ft

feet .42"235.7 Vertical Change REF5236.7to67948 5 ft

feet243.3 Key Note Segment 138270.9to68008 5 ft

feet 3.0-4.0%273.8 Cross Slope (PAR) SF33280.3to $120 $3,90067975 5 ft

feet -.27"277.5 Vertical Change REF5278.5to67949 5 ft

feet280.3 Key Note Segment 153310.8to68009 5 ft

feet 3.0-4.0%313.5 Cross Slope (PAR) SF153344.0to $120 $18,30067976 5 ft

feet 2.0-3.0%346.9 Cross Slope (PAR) SF57358.2to $120 $6,78067977 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HILLSBORO AVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109151048

Run ID

Hillsboro
Ave

43

ID Sidewalk Width

Priority

feet358.2 Key Note Segment 143386.7to68010 5 ft

feet 2.0-3.0%390.4 Cross Slope (PAR) SF40398.3to $120 $4,74067978 5 ft

feet 3.0-4.0%401.0 Cross Slope (PAR) SF29406.8to $120 $3,48067979 5 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF31412.9to $120 $3,66067980 5 ft

feet 2.0-3.0%423.5 Cross Slope (PAR) SF119447.3to $120 $14,28067981 5 ft

feet 2.0-3.0%452.0 Cross Slope (PAR) SF5453.0to $120 $60067982 5 ft

feet454.8 Key Note Segment 143483.3to68011 5 ft

feet .37"482.9 Vertical Change REF5483.9to67950 5 ft

feet 3.0-4.0%489.8 Cross Slope (PAR) SF19493.5to $120 $2,22067983 5 ft

feet 3.0-4.0%496.4 Cross Slope (PAR) SF22500.8to $120 $2,64067984 5 ft

feet500.8 Key Note Segment 179536.5to68012 5 ft

feet 3.0-4.0%539.9 Cross Slope (PAR) SF7541.3to $120 $84067985 5 ft

feet 2.0-3.0%541.4 Cross Slope (PAR) SF97560.8to $120 $11,64067986 5 ft

feet 2.0-3.0%563.2 Cross Slope (PAR) SF48572.8to $120 $5,76067987 5 ft

feet -.54"565.1 Vertical Change REF5566.1to67952 5 ft

feet 4.0-5.0%575.9 Cross Slope (PAR) SF95594.9to $120 $11,40067988 5 ft

feet596.6 Key Note Segment 141624.8to68013 5 ft

feet .37"606.5 Vertical Change REF5607.5to67953 5 ft

feet -.26"625.1 Vertical Change REF5626.1to67954 5 ft

feet 4.0-5.0%626.2 Cross Slope (PAR) SF20630.2to $120 $2,40067989 5 ft

feet 2.0-3.0%631.7 Cross Slope (PAR) SF8633.3to $120 $96067990 5 ft

feet .33"634.8 Vertical Change LF5635.8to $75 $37567955 5 ft

feet 3.0-4.0%636.1 Cross Slope (PAR) SF41644.2to $120 $4,86067991 5 ft

feet649.5 Key Note Segment 110671.5to68014 5 ft

feet .4"655.3 Vertical Change REF5656.3to67956 5 ft

feet -.26"663.1 Vertical Change REF5664.1to67957 5 ft

feet .27"671.0 Vertical Change REF5672.0to67958 5 ft

feet 6.0-7.0%673.4 Cross Slope (PAR) SF6674.6to $120 $72067992 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HILLSBORO AVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109151048

Run ID

Hillsboro
Ave

43

ID Sidewalk Width

Priority

feet 3.0-4.0%676.9 Cross Slope (PAR) SF9678.7to $120 $1,08067993 5 ft

feet .26"680.0 Vertical Change LF5681.0to $75 $37567959 5 ft

feet 3.0-4.0%682.0 Cross Slope (PAR) SF110704.0to $120 $13,20067994 5 ft

feet 3.0-4.0%706.9 Cross Slope (PAR) SF82723.3to $120 $9,84067995 5 ft

feet 3.0-4.0%727.3 Cross Slope (PAR) SF65740.2to $120 $7,74067996 5 ft

feet740.2 Key Note Segment 137767.5to68015 5 ft

feet .28"771.2 Vertical Change LF5772.2to $75 $37567960 5 ft

feet 2.0-3.0%773.3 Cross Slope (PAR) SF33779.9to $120 $3,96067997 5 ft

feet 2.0-3.0%783.3 Cross Slope (PAR) SF17786.6to $120 $1,98067998 5 ft

feet 4.0-5.0%786.6 Cross Slope (PAR) SF24791.3to $120 $2,82067999 5 ft

feet 5.0-6.0%793.7 Cross Slope (PAR) SF38801.2to $120 $4,50068000 5 ft

feet 3.0-4.0%802.8 Cross Slope (PAR) SF30808.8to $120 $3,60068001 5 ft

feet 2.0-3.0%809.2 Cross Slope (PAR) SF43817.8to $120 $5,16068002 5 ft

feet 3.0-4.0%821.6 Cross Slope (PAR) SF13824.1to $120 $1,50068003 5 ft

feet 4.0-5.0%828.7 Cross Slope (PAR) SF106849.9to $120 $12,72068004 5 ft

$244,740.00TOTAL COST FOR: HILLSBORO AVEE side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N HOLIDAY CT

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201111605

Run ID

Holiday Ct

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF336.7to $120 $3,96093169 5 ft

feet 6.0-7.0%7.6 Cross Slope (PAR) SF3013.5to $120 $3,54093170 5 ft

feet 6.0-7.0%16.1 Cross Slope (PAR) SF617.4to $120 $78093171 5 ft

feet 4.0-5.0%17.8 Cross Slope (PAR) SF518.9to $120 $66093172 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF1022.5to $120 $1,20093173 5 ft

feet 4.0-5.0%23.2 Cross Slope (PAR) SF2227.5to $120 $2,58093174 5 ft

feet 6.0-7.0%29.5 Cross Slope (PAR) SF1532.4to $120 $1,74093175 5 ft

feet 7.0-8.0%35.1 Cross Slope (PAR) SF3842.6to $120 $4,50093176 5 ft

feet -.38"46.9 Vertical Change LF547.9to $75 $37593161 5 ft

feet 4.0-5.0%48.6 Cross Slope (PAR) SF6160.7to $120 $7,26093177 5 ft

feet 5.0-6.0%51.5 752.8to93195 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3469.0to $120 $4,02093178 5 ft

feet69.0 Key Note Segment 12794.3to93191 5 ft

feet99.5 Key Note Segment 79115.3to93192 5 ft

feet .29"100.2 Vertical Change REF5101.2to93162 5 ft

feet -.34"113.8 Vertical Change REF5114.8to93163 5 ft

feet 3.0-4.0%118.5 Cross Slope (PAR) SF35125.4to $120 $4,14093179 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF10133.3to $120 $1,14093180 5 ft

feet 4.0-5.0%135.8 Cross Slope (PAR) SF30141.8to $120 $3,60093181 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF5142.8to $120 $60093182 5 ft

feet -.43"143.1 Vertical Change LF5144.1to $75 $37593164 5 ft

feet145.0 Key Note Segment 84161.8to93193 5 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF31180.3to $120 $3,72093183 5 ft

feet 3.0-4.0%187.1 Cross Slope (PAR) SF6188.2to $120 $66093184 5 ft

feet 5.0-6.0%187.1 6188.3to93196 5 ft

feet -.29"188.5 Vertical Change REF5189.5to93165 5 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF9190.8to $120 $1,02093185 5 ft

feet191.7 Key Note Segment 109213.5to93194 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N HOLIDAY CT

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201111605

Run ID

Holiday Ct

64

ID Sidewalk Width

Priority

feet .3"212.0 Vertical Change REF5213.0to93166 5 ft

feet 1.26"216.4 Vertical Change SF5217.4to $75 $37593167 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF16224.5to $120 $1,92093186 5 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF59241.7to $120 $7,08093187 5 ft

feet 4.0-5.0%242.1 Cross Slope (PAR) SF45251.0to $120 $5,34093188 5 ft

feet 2.0-3.0%251.0 Cross Slope (PAR) SF122275.3to $120 $14,58093189 5 ft

feet .29"251.5 Vertical Change REF5252.5to93168 5 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF23282.8to $120 $2,76093190 5 ft

$77,925.00TOTAL COST FOR: HOLIDAY CTS/E/N side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOLLOW AVE

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

TIBURON WAY

End Street Name

2201261422

Run ID

Hollow Ave

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF255.7to $120 $2,940109655 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF7821.7to $120 $9,360109656 5 ft

feet 4.0-5.0%22.8 Cross Slope (PAR) SF6235.3to $120 $7,500109657 5 ft

feet .28"27.5 Vertical Change REF528.5to109635 5 ft

feet35.3 Key Note Segment 15566.3to109669 5 ft

feet .38"35.8 Vertical Change REF536.8to109636 5 ft

feet -.28"38.4 Vertical Change REF539.4to109637 5 ft

feet -.26"44.7 Vertical Change REF545.7to109638 5 ft

feet .29"56.9 Vertical Change REF557.9to109639 5 ft

feet -.46"66.1 Vertical Change REF567.1to109640 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF4677.8to $120 $5,460109658 5 ft

feet77.8 Key Note Segment 150107.7to109670 5 ft

feet .31"95.8 Vertical Change REF596.8to109641 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF168143.3to $120 $20,160109659 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF32152.2to $120 $3,840109660 5 ft

feet153.8 Key Note Segment 147183.3to109671 5 ft

feet .27"183.8 Vertical Change LF16187.0to $75 $1,200109642 5 ft

feet 4.0-5.0%186.1 Cross Slope (PAR) SF174220.8to $120 $20,820109661 5 ft

feet -.26"196.8 Vertical Change REF5197.8to109643 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF38228.3to $120 $4,500109662 5 ft

feet228.3 Key Note Segment 147257.6to109672 5 ft

feet .44"229.2 Vertical Change REF5230.2to109644 5 ft

feet -.27"247.7 Vertical Change REF5248.7to109645 5 ft

feet -.27"255.9 Vertical Change REF5256.9to109646 5 ft

feet 3.0-4.0%258.8 Cross Slope (PAR) SF170292.9to $120 $20,460109663 5 ft

feet 2.0-3.0%293.2 Cross Slope (PAR) SF53303.8to $120 $6,360109664 5 ft

feet .27"301.7 Vertical Change REF5302.7to109647 5 ft

feet304.6 Key Note Segment 146333.9to109673 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOLLOW AVE

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

TIBURON WAY

End Street Name

2201261422

Run ID

Hollow Ave

36

ID Sidewalk Width

Priority

feet .26"308.0 Vertical Change REF5309.0to109648 5 ft

feet -.28"314.9 Vertical Change REF5315.9to109649 5 ft

feet .28"323.7 Vertical Change REF5324.7to109650 5 ft

feet .41"332.3 Vertical Change REF5333.3to109651 5 ft

feet 2.0-3.0%337.7 Cross Slope (PAR) SF40345.7to $120 $4,800109665 5 ft

feet 3.0-4.0%347.8 Cross Slope (PAR) SF99367.6to $120 $11,880109666 5 ft

feet 5.0-6.0%367.6 Cross Slope (PAR) SF63380.2to $120 $7,560109667 5 ft

feet .47"377.1 Vertical Change REF5378.1to109652 5 ft

feet380.2 Key Note Segment 143408.8to109674 5 ft

feet -.3"390.3 Vertical Change REF5391.3to109653 5 ft

feet 4.0-5.0%410.4 Cross Slope (PAR) SF170444.4to $120 $20,400109668 5 ft

$147,240.00TOTAL COST FOR: HOLLOW AVES side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOLLOW AVE

Street Side

TIBURON WAY

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261418

Run ID

Hollow Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8016.0to $120 $9,600109609 5 ft

feet .27"6.7 Vertical Change REF57.7to109588 5 ft

feet17.3 Key Note Segment 13644.4to109628 5 ft

feet -.28"41.4 Vertical Change REF542.4to109589 5 ft

feet .31"44.1 Vertical Change REF545.1to109590 5 ft

feet 4.0-5.0%45.2 Cross Slope (PAR) SF12169.3to $120 $14,460109610 5 ft

feet .33"53.5 Vertical Change REF554.5to109591 5 ft

feet70.3 Key Note Segment 14398.9to109629 5 ft

feet .26"97.1 Vertical Change REF18100.6to109592 5 ft

feet 2.0-3.0%100.5 Cross Slope (PAR) SF56111.6to $120 $6,660109611 5 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF55127.6to $120 $6,540109612 5 ft

feet .38"117.8 Vertical Change REF5118.8to109593 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF105152.3to $120 $12,540109613 5 ft

feet 4.0-5.0%152.3 Cross Slope (PAR) SF85169.3to $120 $10,200109614 5 ft

feet -.37"157.0 Vertical Change REF5158.0to109594 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF21173.5to $120 $2,520109615 5 ft

feet174.3 Key Note Segment 144203.1to109630 5 ft

feet 2.0-3.0%206.4 Cross Slope (PAR) SF60218.3to $120 $7,140109616 5 ft

feet .26"209.7 Vertical Change REF5210.7to109595 5 ft

feet -.4"217.2 Vertical Change REF5218.2to109596 5 ft

feet 4.0-5.0%219.6 Cross Slope (PAR) SF173254.2to $120 $20,760109617 5 ft

feet .26"249.6 Vertical Change REF5250.6to109597 5 ft

feet254.2 Key Note Segment 153284.9to109631 5 ft

feet .28"255.2 Vertical Change REF5256.2to109598 5 ft

feet .26"282.7 Vertical Change REF5283.7to109599 5 ft

feet 4.0-5.0%285.8 Cross Slope (PAR) SF45294.8to $120 $5,400109618 5 ft

feet .62"293.0 Vertical Change REF5294.0to109600 5 ft

feet294.8 Key Note Segment 75309.9to109632 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOLLOW AVE

Street Side

TIBURON WAY

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2201261418

Run ID

Hollow Ave

28

ID Sidewalk Width

Priority

feet .27"307.9 Vertical Change REF5308.9to109601 5 ft

feet 3.0-4.0%311.7 Cross Slope (PAR) SF6312.8to $120 $660109619 5 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF45323.2to $120 $5,340109620 5 ft

feet 4.0-5.0%323.2 Cross Slope (PAR) SF55334.2to $120 $6,600109621 5 ft

feet .31"328.6 Vertical Change REF5329.6to109602 5 ft

feet335.4 Key Note Segment 143363.9to109633 5 ft

feet .32"346.4 Vertical Change REF5347.4to109603 5 ft

feet .43"362.1 Vertical Change REF5363.1to109604 5 ft

feet 2.0-3.0%373.3 Cross Slope (PAR) SF36380.5to $120 $4,320109622 5 ft

feet381.0 Key Note Segment 145409.9to109634 5 ft

feet -.31"382.4 Vertical Change REF5383.4to109605 5 ft

feet .28"384.1 Vertical Change REF5385.1to109606 5 ft

feet -.38"392.4 Vertical Change REF5393.4to109607 5 ft

feet .35"408.0 Vertical Change REF5409.0to109608 5 ft

feet 3.0-4.0%410.7 Cross Slope (PAR) SF19414.5to $120 $2,280109623 5 ft

feet 2.0-3.0%415.0 Cross Slope (PAR) SF34421.7to $120 $4,020109624 5 ft

feet 3.0-4.0%425.0 Cross Slope (PAR) SF22429.3to $120 $2,580109625 5 ft

feet 2.0-3.0%430.6 Cross Slope (PAR) SF8432.1to $120 $900109626 5 ft

feet 3.0-4.0%434.5 Cross Slope (PAR) SF57445.8to $120 $6,780109627 5 ft

$129,300.00TOTAL COST FOR: HOLLOW AVEN side of Starting at: TIBURON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOOVER AVE

Street Side

1773 HOOVER AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081227

Run ID

Hoover Ave

29

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF236.5to $120 $2,760126410 5 ft

feet6.5 Key Note Segment 8824.0to126429 5 ft

feet 4.0-5.0%26.5 Cross Slope (PAR) SF2030.4to $120 $2,340126411 5 ft

feet -.4"31.4 Vertical Change LF532.4to $75 $375126401 5 ft

feet32.2 Key Note Segment 8549.3to126430 5 ft

feet .42"43.9 Vertical Change REF544.9to126402 5 ft

feet .41"50.2 Vertical Change LF551.2to $75 $375126403 5 ft

feet 3.0-4.0%53.7 Cross Slope (PAR) SF9873.3to $120 $11,760126412 5 ft

feet -.27"66.3 Vertical Change REF567.3to126404 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF5283.6to $120 $6,180126413 5 ft

feet 4.0-5.0%84.7 Cross Slope (PAR) SF1587.6to $120 $1,740126414 5 ft

feet 4.0-5.0%91.1 Cross Slope (PAR) SF89108.8to $120 $10,620126415 5 ft

feet109.7 Key Note Segment 91127.8to126431 5 ft

feet 5.0-6.0%130.3 5131.3to126436 5 ft

feet 4.0-5.0%131.7 Cross Slope (PAR) SF16134.8to $120 $1,860126416 5 ft

feet -.27"133.2 Vertical Change REF5134.2to126405 5 ft

feet136.0 Key Note Segment 84152.8to126432 5 ft

feet -.31"147.7 Vertical Change REF5148.7to126406 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF47165.3to $120 $5,700126417 5 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF43176.8to $120 $5,100126418 5 ft

feet 3.0-4.0%179.3 Cross Slope (PAR) SF22183.7to $120 $2,640126419 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF57196.3to $120 $6,840126420 5 ft

feet 4.0-5.0%196.5 Cross Slope (PAR) SF41204.6to $120 $4,860126421 5 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF27211.6to $120 $3,240126422 5 ft

feet211.6 Key Note Segment 95230.6to126433 5 ft

feet 3.0-4.0%234.7 Cross Slope (PAR) SF10236.7to $120 $1,200126423 5 ft

feet237.5 Key Note Segment 96256.6to126434 5 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF75274.8to $120 $8,940126424 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOOVER AVE

Street Side

1773 HOOVER AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081227

Run ID

Hoover Ave

29

ID Sidewalk Width

Priority

feet 4.0-5.0%275.9 Cross Slope (PAR) SF7277.3to $120 $840126425 5 ft

feet 4.0-5.0%279.5 Cross Slope (PAR) SF44288.3to $120 $5,280126426 5 ft

feet288.3 Key Note Segment 97307.7to126435 5 ft

feet .31"288.8 Vertical Change REF5289.8to126407 5 ft

feet .26"308.1 Vertical Change REF5309.1to126409 5 ft

feet 2.0-3.0%313.6 Cross Slope (PAR) SF65326.7to $120 $7,860126427 5 ft

feet 2.0-3.0%330.9 Cross Slope (PAR) SF7332.3to $120 $840126428 5 ft

$91,350.00TOTAL COST FOR: HOOVER AVEN side of Starting at: 1773 HOOVER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOOVER AVE

Street Side

COOLIDGE ST

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081252

Run ID

Hoover Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380126680 5 ft

feet .32"6.4 Vertical Change LF57.4to $75 $375126671 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF1712.3to $120 $2,100126681 5 ft

feet -1.08"15.1 Vertical Change REF516.1to126672 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF4223.8to $120 $4,980126682 5 ft

feet -.33"23.7 Vertical Change REF524.7to126673 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF8851.3to $120 $10,500126683 5 ft

feet -.46"41.2 Vertical Change REF542.2to126674 5 ft

feet 4.0-5.0%53.0 Cross Slope (PAR) SF2157.1to $120 $2,460126684 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF11179.9to $120 $13,260126685 5 ft

feet .27"58.5 Vertical Change REF559.5to126675 5 ft

feet .27"80.1 Vertical Change REF581.1to126676 5 ft

feet 4.0-5.0%80.7 Cross Slope (PAR) SF5591.7to $120 $6,600126686 5 ft

feet .26"93.2 Vertical Change LF594.2to $75 $375126677 5 ft

feet 3.0-4.0%94.7 Cross Slope (PAR) SF51104.8to $120 $6,060126687 5 ft

feet .43"101.7 Vertical Change REF5102.7to126678 5 ft

feet 4.0-5.0%107.9 Cross Slope (PAR) SF231154.1to $120 $27,720126688 5 ft

feet .42"119.2 Vertical Change REF5120.2to126679 5 ft

$75,810.00TOTAL COST FOR: HOOVER AVES side of Starting at: COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOOVER AVE

Street Side

MADISON DR

Survey Street Name Starting Street Name

MONROE AVE

End Street Name

2202081229

Run ID

Hoover Ave

38

ID Sidewalk Width

Priority

feet -.29"4.0 Vertical Change LF55.0to $75 $375126437 5 ft

feet 3.0-4.0%10.5 Cross Slope (PAR) SF511.5to $120 $600126443 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF4720.9to $120 $5,640126444 5 ft

feet 5.0-6.0%23.2 Cross Slope (PAR) SF1325.8to $120 $1,560126445 5 ft

feet 4.0-5.0%29.3 Cross Slope (PAR) SF630.4to $120 $660126446 5 ft

feet 4.0-5.0%32.5 Cross Slope (PAR) SF4541.4to $120 $5,340126447 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF17179.0to $120 $20,520126448 5 ft

feet .27"59.2 Vertical Change REF560.2to126438 5 ft

feet 1.94"63.1 Vertical Change REF564.1to126439 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF153109.5to $120 $18,300126449 5 ft

feet .31"102.6 Vertical Change REF5103.6to126440 5 ft

feet 4.0-5.0%110.4 Cross Slope (PAR) SF45119.3to $120 $5,340126450 5 ft

feet .28"111.3 Vertical Change REF5112.3to126441 5 ft

feet .39"120.0 Vertical Change REF5121.0to126442 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF25125.1to $120 $2,940126451 5 ft

feet 4.0-5.0%126.1 Cross Slope (PAR) SF16129.3to $120 $1,920126452 5 ft

feet 3.0-4.0%131.9 Cross Slope (PAR) SF7133.3to $120 $840126453 5 ft

feet 3.0-4.0%135.8 Cross Slope (PAR) SF9137.7to $120 $1,140126454 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF43146.3to $120 $5,160126455 5 ft

feet 3.0-4.0%148.4 Cross Slope (PAR) SF7149.8to $120 $840126456 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF16153.0to $120 $1,920126457 5 ft

$73,095.00TOTAL COST FOR: HOOVER AVES side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOOVER AVE

Street Side

MONROE AVE

Survey Street Name Starting Street Name

COOLIDGE ST

End Street Name

2202081240

Run ID

Hoover Ave

24

ID Sidewalk Width

Priority

feet .42"1.1 Vertical Change REF52.1to126555 5 ft

feet 3.0-4.0%1.3 Cross Slope (PAR) SF52.3to $120 $600126559 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF8218.7to $120 $9,840126560 5 ft

feet .38"9.6 Vertical Change REF510.6to126556 5 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF620.8to $120 $660126561 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF3830.7to $120 $4,560126562 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF2235.1to $120 $2,640126563 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF13063.8to $120 $15,600126564 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF5179.4to $120 $6,060126565 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF2887.3to $120 $3,300126566 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF139115.2to $120 $16,620126567 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF90135.6to $120 $10,740126568 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF45148.8to $120 $5,400126569 5 ft

feet .45"150.9 Vertical Change LF5151.9to $75 $375126558 5 ft

$76,395.00TOTAL COST FOR: HOOVER AVES side of Starting at: MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOOVER AVE

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

1847 HOOVER AVE

End Street Name

2202081224

Run ID

Hoover Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF152.9to $120 $1,740126378 5 ft

feet4.4 Key Note Segment 7419.2to126395 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF2324.8to $120 $2,700126379 5 ft

feet 4.0-5.0%24.8 Cross Slope (PAR) SF1928.6to $120 $2,280126380 5 ft

feet29.0 Key Note Segment 6742.4to126396 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF19882.3to $120 $23,700126381 5 ft

feet -.28"81.3 Vertical Change REF582.3to126368 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF104105.6to $120 $12,480126382 5 ft

feet .29"89.7 Vertical Change REF590.7to126369 5 ft

feet .62"106.4 Vertical Change SF5107.4to $75 $375126370 5 ft

feet106.5 Key Note Segment 92124.9to126397 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF8131.6to $120 $960126383 5 ft

feet131.8 Key Note Segment 90149.8to126398 5 ft

feet .26"138.1 Vertical Change REF5139.1to126371 5 ft

feet 3.0-4.0%152.0 Cross Slope (PAR) SF31158.1to $120 $3,660126384 5 ft

feet 2.0-3.0%158.6 Cross Slope (PAR) SF64171.3to $120 $7,620126385 5 ft

feet .33"166.8 Vertical Change REF5167.8to126372 5 ft

feet 4.0-5.0%171.3 Cross Slope (PAR) SF31177.5to $120 $3,720126386 5 ft

feet 2.0-3.0%178.5 Cross Slope (PAR) SF32184.9to $120 $3,840126387 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF110209.2to $120 $13,140126388 5 ft

feet209.2 Key Note Segment 95228.2to126399 5 ft

feet -.28"216.0 Vertical Change REF5217.0to126373 5 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF7231.2to $120 $780126389 5 ft

feet 3.21"231.9 Vertical Change REF5232.9to126374 5 ft

feet 4.0-5.0%232.4 Cross Slope (PAR) SF5233.4to $120 $600126390 5 ft

feet235.3 Key Note Segment 95254.3to126400 5 ft

feet -.27"242.4 Vertical Change REF5243.4to126375 5 ft

feet .52"254.5 Vertical Change REF5255.5to126376 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOOVER AVE

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

1847 HOOVER AVE

End Street Name

2202081224

Run ID

Hoover Ave

42

ID Sidewalk Width

Priority

feet 4.0-5.0%257.5 Cross Slope (PAR) SF50267.5to $120 $6,000126391 5 ft

feet 4.0-5.0%270.9 Cross Slope (PAR) SF25275.8to $120 $2,940126392 5 ft

feet 4.0-5.0%278.2 Cross Slope (PAR) SF32284.6to $120 $3,840126393 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF19289.5to $120 $2,220126394 5 ft

$92,595.00TOTAL COST FOR: HOOVER AVEN side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

11 SANTA LUCIA DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171130

Run ID

Howard Rd

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,44088956 5 ft

feet -.47"7.4 Vertical Change LF58.4to $75 $37588943 5 ft

feet 5.0-6.0%7.8 109.8to88965 5 ft

feet 5.0-6.0%7.8 Running Slope SF109.8to $120 $1,20088966 5 ft

feet -.34"11.9 Vertical Change LF512.9to $75 $37588944 5 ft

feet .31"20.9 Vertical Change LF521.9to $75 $37588945 5 ft

feet -.3"23.5 Vertical Change REF524.5to88946 5 ft

feet 3.0-4.0%24.0 Cross Slope (PAR) SF725.4to $120 $84088957 5 ft

feet -1.18"26.1 Vertical Change SF527.1to $75 $37588947 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF2736.3to $120 $3,24088958 5 ft

feet -.26"31.2 Vertical Change REF532.2to88948 5 ft

feet .5"33.3 Vertical Change REF1836.8to88949 5 ft

feet 4.0-5.0%36.3 Cross Slope (PAR) SF2040.3to $120 $2,40088959 5 ft

feet .49"46.8 Vertical Change LF1650.0to $75 $1,20088951 5 ft

feet 4.0-5.0%48.2 Cross Slope (PAR) SF1150.4to $120 $1,32088960 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF553.9to $120 $60088961 5 ft

feet 4.0-5.0%55.3 Cross Slope (PAR) SF1658.4to $120 $1,86088962 5 ft

feet -.28"59.1 Vertical Change LF560.1to $75 $37588952 5 ft

feet .99"61.8 Vertical Change SF562.8to $75 $37588953 5 ft

feet .3"67.3 Vertical Change REF568.3to88954 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF668.9to $120 $66088963 5 ft

feet 5.0-6.0%82.3 683.4to88967 5 ft

feet 6.0-7.0%83.4 1085.3to88968 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF1086.4to $120 $1,20088964 5 ft

$18,210.00TOTAL COST FOR: HOWARD RDN side of Starting at: 11 SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

1409 HOWARD RD

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241253

Run ID

Howard Rd

86

ID Sidewalk Width

Priority

feet13.2 Key Note Segment 9532.3to107196 5 ft

feet -.28"31.9 Vertical Change REF532.9to107185 5 ft

feet 3.0-4.0%32.3 Cross Slope (Driveway) SF3539.3to $40 $1,400107186 5 ft

feet 5.0-6.0%39.3 Cross Slope (PAR) SF1241.7to $120 $1,440107187 5 ft

feet 5.0-6.0%44.8 Cross Slope (PAR) SF4253.1to $120 $4,980107188 5 ft

feet 3.0-4.0%53.3 Cross Slope (PAR) SF14181.5to $120 $16,920107189 5 ft

feet82.1 Key Note Segment 91100.2to107197 5 ft

feet 2.0-3.0%102.6 Cross Slope (PAR) SF18106.1to $120 $2,100107190 5 ft

feet 3.0-4.0%108.5 Cross Slope (PAR) SF6109.7to $120 $720107191 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF27115.0to $120 $3,180107192 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF19122.1to $120 $2,280107193 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF25130.2to $120 $3,000107194 5 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF17141.4to $120 $1,980107195 5 ft

$38,000.00TOTAL COST FOR: HOWARD RDN side of Starting at: 1409 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

1717 HOWARD RD

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201241342

Run ID

Howard Rd

74

ID Sidewalk Width

Priority

feet 2.0-3.0%6.8 Cross Slope (PAR) SF2611.9to $120 $3,060107350 5 ft

feet12.1 Key Note Segment 12537.1to107355 5 ft

feet -.34"30.9 Vertical Change REF531.9to107348 5 ft

feet 3.0-4.0%39.2 Cross Slope (PAR) SF4247.6to $120 $5,040107351 5 ft

feet 4.0-5.0%49.8 Cross Slope (PAR) SF8566.8to $120 $10,200107352 5 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF8384.5to $120 $9,960107353 5 ft

feet 4.0-5.0%85.5 Cross Slope (PAR) SF298145.1to $120 $35,760107354 5 ft

feet .53"143.9 Vertical Change REF5144.9to107349 5 ft

$64,020.00TOTAL COST FOR: HOWARD RDN side of Starting at: 1717 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

1800 HOWARD RD

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241415

Run ID

Howard Rd

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,440107428 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF3611.8to $120 $4,320107429 5 ft

feet17.3 Key Note Segment 10939.1to107446 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF642.0to $120 $720107430 5 ft

feet 4.0-5.0%42.9 Cross Slope (PAR) SF15774.3to $120 $18,840107431 5 ft

feet .8"58.2 Vertical Change REF559.2to107421 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF124102.7to $120 $14,820107432 5 ft

feet .4"84.5 Vertical Change REF585.5to107423 5 ft

feet 2.0-3.0%102.7 Cross Slope (PAR) SF13105.3to $120 $1,560107433 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF16110.8to $120 $1,920107434 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF220155.0to $120 $26,340107435 5 ft

feet 2.0-3.0%156.0 Cross Slope (PAR) SF68169.5to $120 $8,100107436 5 ft

feet 4.0-5.0%171.7 Cross Slope (PAR) SF38179.3to $120 $4,560107437 5 ft

feet 4.0-5.0%181.4 Cross Slope (PAR) SF28187.0to $120 $3,360107438 5 ft

feet187.7 Key Note Segment 116210.8to107447 5 ft

feet -.32"198.3 Vertical Change REF5199.3to107424 5 ft

feet 4.0-5.0%212.2 Cross Slope (PAR) SF7213.5to $120 $780107439 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF5217.3to $120 $600107440 5 ft

feet219.8 Key Note Segment 80235.7to107448 5 ft

feet .27"236.7 Vertical Change LF5237.7to $75 $375107425 5 ft

feet 2.0-3.0%261.3 Cross Slope (PAR) SF65274.2to $120 $7,740107441 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF235333.8to $120 $28,200107442 5 ft

feet .26"330.7 Vertical Change REF5331.7to107426 5 ft

feet 2.0-3.0%336.2 Cross Slope (PAR) SF80352.2to $120 $9,600107443 5 ft

feet 4.0-5.0%352.2 Cross Slope (PAR) SF24357.0to $120 $2,880107444 5 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF19363.0to $120 $2,280107445 5 ft

feet363.0 Key Note Segment 150393.0to107449 5 ft

feet -.49"523.5 Vertical Change LF5524.5to $75 $375107427 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

1800 HOWARD RD

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241415

Run ID

Howard Rd

64

ID Sidewalk Width

Priority

$138,810.00TOTAL COST FOR: HOWARD RDS side of Starting at: 1800 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

1919 HOWARD RD

Survey Street Name Starting Street Name

1919 HOWARD RD

End Street Name

2201251141

Run ID

Howard Rd

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF51.3to $120 $600108133 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF62.5to $120 $720108134 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF7825.2to $120 $9,360108135 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF3857.1to $120 $4,560108136 5 ft

feet -.31"51.8 Vertical Change REF552.8to108129 5 ft

feet .28"63.5 Vertical Change LF564.5to $75 $375108131 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF2171.0to $120 $2,520108137 5 ft

feet .6"72.2 Vertical Change REF573.2to108132 5 ft

feet 5.0-6.0%72.8 Cross Slope (PAR) SF1776.2to $120 $2,040108138 5 ft

$20,175.00TOTAL COST FOR: HOWARD RDN side of Starting at: 1919 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

1933 HOWARD RD

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201251143

Run ID

Howard Rd

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF525.8to $120 $6,264108142 9 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF21833.0to $120 $26,136108143 9 ft

feet .29"19.7 Vertical Change REF920.7to108139 9 ft

feet .33"33.6 Vertical Change REF934.6to108140 9 ft

feet 5.0-6.0%33.8 Cross Slope (PAR) SF9544.4to $120 $11,448108144 9 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF2246.8to $120 $2,592108145 9 ft

feet46.8 Key Note Segment 27877.7to108152 9 ft

feet 2.0-3.0%77.7 Cross Slope (Driveway) SF1078.8to $40 $396108146 9 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF10194.0to $120 $12,096108147 9 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF2097.0to $120 $2,376108148 9 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF23103.5to $120 $2,808108149 9 ft

feet 3.0-4.0%107.0 Cross Slope (PAR) SF127121.1to $120 $15,228108150 9 ft

feet 3.0-4.0%124.0 Cross Slope (PAR) SF130138.4to $120 $15,552108151 9 ft

feet .42"134.6 Vertical Change REF9135.6to108141 9 ft

$94,896.00TOTAL COST FOR: HOWARD RDN side of Starting at: 1933 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

20 MAKENNA DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120925

Run ID

Howard Rd

31

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF408.6to $120 $4,80093786 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF2045.5to $120 $2,34093787 5 ft

feet .27"49.8 Vertical Change LF550.8to $75 $37593785 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF6965.8to $120 $8,28093788 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF1672.8to $120 $1,86093789 5 ft

$17,655.00TOTAL COST FOR: HOWARD RDS side of Starting at: 20 MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

3399 HOWARD RD

Survey Street Name Starting Street Name

24341 AVE 14

End Street Name

2112171124

Run ID

Howard Rd

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7915.8to $120 $9,48088903 5 ft

feet 2.0-3.0%25.0 Cross Slope (PAR) SF926.8to $120 $1,08088904 5 ft

feet 5.0-6.0%56.1 857.6to88941 5 ft

feet .29"89.4 Vertical Change LF590.4to $75 $37588891 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF1097.3to $120 $1,20088905 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF5101.8to $120 $60088906 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF6107.0to $120 $66088907 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF7113.4to $120 $78088908 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF48126.8to $120 $5,70088909 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF91153.8to $120 $10,86088910 5 ft

feet 6.0-7.0%142.5 7143.8to88942 5 ft

feet -.27"156.5 Vertical Change LF5157.5to $75 $37588892 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF49171.6to $120 $5,88088911 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF47184.0to $120 $5,64088912 5 ft

feet -.31"184.8 Vertical Change LF5185.8to $75 $37588893 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF6190.4to $120 $66088913 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF7196.1to $120 $78088914 5 ft

feet 2.0-3.0%207.2 Cross Slope (PAR) SF18210.8to $120 $2,16088915 5 ft

feet -.27"212.8 Vertical Change REF5213.8to88894 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF6214.9to $120 $66088916 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF8224.0to $120 $90088917 5 ft

feet 2.0-3.0%243.6 Cross Slope (PAR) SF38251.1to $120 $4,50088918 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF17256.6to $120 $1,98088919 5 ft

feet 2.0-3.0%264.6 Cross Slope (PAR) SF5265.6to $120 $60088920 5 ft

feet 2.0-3.0%274.3 Cross Slope (PAR) SF148303.8to $120 $17,70088921 5 ft

feet .35"283.4 Vertical Change REF5284.4to88895 5 ft

feet .3"297.6 Vertical Change REF5298.6to88896 5 ft

feet 2.0-3.0%307.8 Cross Slope (PAR) SF5308.9to $120 $66088922 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

3399 HOWARD RD

Survey Street Name Starting Street Name

24341 AVE 14

End Street Name

2112171124

Run ID

Howard Rd

51

ID Sidewalk Width

Priority

feet -.41"311.7 Vertical Change LF5312.7to $75 $37588897 5 ft

feet 3.0-4.0%314.8 Cross Slope (PAR) SF15317.9to $120 $1,86088923 5 ft

feet 2.0-3.0%317.9 Cross Slope (PAR) SF9319.7to $120 $1,08088924 5 ft

feet 2.0-3.0%325.5 Cross Slope (PAR) SF74340.3to $120 $8,88088925 5 ft

feet .32"339.8 Vertical Change REF5340.8to88898 5 ft

feet 3.0-4.0%344.1 Cross Slope (PAR) SF11346.3to $120 $1,32088926 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF6347.4to $120 $66088927 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF15354.2to $120 $1,74088928 5 ft

feet -.31"360.6 Vertical Change LF5361.6to $75 $37588899 5 ft

feet 2.0-3.0%372.2 Cross Slope (PAR) SF29378.0to $120 $3,48088929 5 ft

feet 2.0-3.0%384.3 Cross Slope (PAR) SF19388.1to $120 $2,28088930 5 ft

feet 3.0-4.0%392.3 Cross Slope (PAR) SF18395.9to $120 $2,16088931 5 ft

feet 2.0-3.0%396.6 Cross Slope (PAR) SF44405.4to $120 $5,28088932 5 ft

feet 2.0-3.0%408.2 Cross Slope (PAR) SF28413.8to $120 $3,36088933 5 ft

feet 2.0-3.0%417.6 Cross Slope (PAR) SF37424.9to $120 $4,38088934 5 ft

feet .26"422.1 Vertical Change REF5423.1to88900 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF32434.2to $120 $3,84088935 5 ft

feet .37"438.9 Vertical Change LF5439.9to $75 $37588901 5 ft

feet 2.0-3.0%442.3 Cross Slope (PAR) SF27447.7to $120 $3,24088936 5 ft

feet 2.0-3.0%463.6 Cross Slope (PAR) SF9465.4to $120 $1,08088937 5 ft

feet -.27"467.2 Vertical Change LF5468.2to $75 $37588902 5 ft

feet470.1 Key Note Segment 160502.0to88940 5 ft

feet 4.0-5.0%503.0 Cross Slope (PAR) SF17506.4to $120 $2,04088938 5 ft

feet 4.0-5.0%508.7 Cross Slope (PAR) SF70522.7to $120 $8,40088939 5 ft

$130,185.00TOTAL COST FOR: HOWARD RDN side of Starting at: 3399 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

AMERINE AVE

Survey Street Name Starting Street Name

1950 HOWARD RD

End Street Name

2201251140

Run ID

Howard Rd

75

ID Sidewalk Width

Priority

feet 3.0-4.0%3.2 Cross Slope (PAR) SF5113.3to $120 $6,060108116 5 ft

feet13.5 Key Note Segment 13039.4to108127 5 ft

feet .38"40.4 Vertical Change REF541.4to108112 5 ft

feet 5.0-6.0%40.8 Cross Slope (PAR) SF4349.3to $120 $5,100108117 5 ft

feet 3.0-4.0%53.7 Cross Slope (PAR) SF13781.0to $120 $16,380108118 5 ft

feet -.39"61.6 Vertical Change REF562.6to108113 5 ft

feet 5.0-6.0%81.8 Cross Slope (PAR) SF3588.8to $120 $4,200108119 5 ft

feet 3.0-4.0%89.1 Cross Slope (PAR) SF690.3to $120 $720108120 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF2897.0to $120 $3,360108121 5 ft

feet 4.0-5.0%97.0 Cross Slope (PAR) SF32103.3to $120 $3,780108122 5 ft

feet .29"102.2 Vertical Change REF5103.2to108114 5 ft

feet 3.0-4.0%105.5 Cross Slope (PAR) SF20109.4to $120 $2,340108123 5 ft

feet .3"108.7 Vertical Change REF5109.7to108115 5 ft

feet 4.0-5.0%114.3 Cross Slope (PAR) SF20118.2to $120 $2,340108124 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF91136.4to $120 $10,920108125 5 ft

feet 4.0-5.0%136.4 Cross Slope (PAR) SF34143.1to $120 $4,020108126 5 ft

$59,220.00TOTAL COST FOR: HOWARD RDN side of Starting at: AMERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

24181 AVENUE 14

End Street Name

2112171150

Run ID

Howard Rd

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF71.6to $120 $78089209 5 ft

feet -.28"23.2 Vertical Change LF524.2to $75 $37589208 5 ft

$1,155.00TOTAL COST FOR: HOWARD RDN side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

DWYER AVE

Survey Street Name Starting Street Name

1800 HOWARD RD

End Street Name

2201241404

Run ID

Howard Rd

63

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 9619.6to107416 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF1926.2to $120 $2,280107405 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF1065.3to $120 $1,200107406 5 ft

feet66.0 Key Note Segment 15496.7to107417 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF78115.9to $120 $9,360107407 5 ft

feet 2.0-3.0%118.1 Cross Slope (PAR) SF50128.1to $120 $6,000107408 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF20135.0to $120 $2,400107409 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF211180.3to $120 $25,260107410 5 ft

feet180.3 Key Note Segment 199220.0to107418 5 ft

feet 3.0-4.0%220.7 Cross Slope (PAR) SF9222.4to $120 $1,020107411 5 ft

feet 1.12"222.9 Vertical Change REF5223.9to107402 5 ft

feet 2.0-3.0%223.4 Cross Slope (PAR) SF10225.3to $120 $1,140107412 5 ft

feet -.48"227.4 Vertical Change LF5228.4to $75 $375107403 5 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF228274.7to $120 $27,300107413 5 ft

feet 4.0-5.0%274.9 Cross Slope (PAR) SF19278.7to $120 $2,280107414 5 ft

feet279.8 Key Note Segment 110301.8to107419 5 ft

feet -.34"301.7 Vertical Change REF5302.7to107404 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF75317.8to $120 $9,000107415 5 ft

$87,615.00TOTAL COST FOR: HOWARD RDS side of Starting at: DWYER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

1613 HOWARD RD

End Street Name

2201241305

Run ID

Howard Rd

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,500107254 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF8321.9to $120 $9,960107255 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF11247.0to $120 $13,380107256 5 ft

feet 4.0-5.0%51.0 Cross Slope (PAR) SF14379.5to $120 $17,100107257 5 ft

feet -.36"66.2 Vertical Change REF567.2to107253 5 ft

feet79.5 Key Note Segment 129105.3to107260 5 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF96129.9to $120 $11,460107258 5 ft

feet131.9 Key Note Segment 101152.2to107261 5 ft

feet 5.0-6.0%156.9 Cross Slope (PAR) SF11159.0to $120 $1,260107259 5 ft

$54,660.00TOTAL COST FOR: HOWARD RDN side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241311

Run ID

Howard Rd

78

ID Sidewalk Width

Priority

feet .31"1.1 Vertical Change LF52.1to $75 $375107262 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF186.9to $120 $2,160107267 5 ft

feet 5.0-6.0%10.5 Cross Slope (PAR) SF4719.8to $120 $5,580107268 5 ft

feet 4.0-5.0%22.4 Cross Slope (PAR) SF2727.7to $120 $3,180107269 5 ft

feet .38"24.7 Vertical Change REF525.7to107263 5 ft

feet 3.0-4.0%30.2 Cross Slope (PAR) SF4539.3to $120 $5,460107270 5 ft

feet .31"30.6 Vertical Change REF531.6to107264 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF640.5to $120 $720107271 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF4652.4to $120 $5,520107272 5 ft

feet -.63"50.7 Vertical Change REF551.7to107265 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF13581.9to $120 $16,200107273 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF1891.2to $120 $2,160107274 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF102114.9to $120 $12,240107275 5 ft

feet 3.0-4.0%118.7 Cross Slope (PAR) SF9120.5to $120 $1,080107276 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF67134.0to $120 $7,980107277 5 ft

feet134.0 Key Note Segment 128159.6to107283 5 ft

feet -.27"148.2 Vertical Change REF5149.2to107266 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF55173.6to $120 $6,540107278 5 ft

feet 2.0-3.0%177.0 Cross Slope (PAR) SF29182.8to $120 $3,480107279 5 ft

feet 2.0-3.0%194.1 Cross Slope (PAR) SF81210.3to $120 $9,720107280 5 ft

feet 2.0-3.0%213.2 Cross Slope (PAR) SF170247.1to $120 $20,340107281 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF23259.9to $120 $2,760107282 5 ft

$105,495.00TOTAL COST FOR: HOWARD RDS side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HOWARD RD

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120909

Run ID

Howard Rd

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38093655 5 ft

feet2.8 Key Note Segment 12127.0to93662 5 ft

feet .35"5.8 Vertical Change REF56.8to93651 5 ft

feet 1.79"12.5 Vertical Change REF513.5to93652 5 ft

feet 3.0-4.0%40.6 Cross Slope (PAR) SF7254.9to $120 $8,58093656 5 ft

feet56.9 Key Note Segment 10076.9to93663 5 ft

feet 3.0-4.0%77.4 Cross Slope (Driveway) SF1480.3to $40 $58093657 5 ft

feet81.3 Key Note Segment 110103.2to93664 5 ft

feet 4.0-5.0%107.3 Cross Slope (PAR) SF5108.3to $120 $60093658 5 ft

feet .36"110.5 Vertical Change LF5111.5to $75 $37593653 5 ft

feet 4.0-5.0%113.8 Cross Slope (PAR) SF12116.2to $120 $1,44093659 5 ft

feet 3.0-4.0%118.7 Cross Slope (PAR) SF25123.6to $120 $2,94093660 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF61135.8to $120 $7,32093661 5 ft

$23,215.00TOTAL COST FOR: HOWARD RDE side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120922

Run ID

Howard Rd

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10093751 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF524.3to $120 $60093752 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF828.8to $120 $90093753 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF639.9to $120 $72093754 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF554.6to $120 $60093755 5 ft

feet -.29"57.5 Vertical Change LF558.5to $75 $37593744 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF760.2to $120 $84093756 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF3569.4to $120 $4,20093757 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1374.3to $120 $1,50093758 5 ft

feet .31"75.1 Vertical Change LF576.1to $75 $37593745 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF3487.3to $120 $4,02093759 5 ft

feet -.53"81.5 Vertical Change REF582.5to93746 5 ft

feet 3.0-4.0%89.4 Cross Slope (PAR) SF690.6to $120 $72093760 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF1994.3to $120 $2,22093761 5 ft

feet 4.0-5.0%95.0 Cross Slope (PAR) SF796.3to $120 $78093762 5 ft

feet 4.0-5.0%98.4 Cross Slope (PAR) SF24103.1to $120 $2,82093763 5 ft

feet .31"105.1 Vertical Change LF5106.1to $75 $37593747 5 ft

feet 3.0-4.0%107.9 Cross Slope (PAR) SF7109.2to $120 $78093764 5 ft

feet 3.0-4.0%111.6 Cross Slope (PAR) SF19115.3to $120 $2,22093765 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF45124.2to $120 $5,34093766 5 ft

feet 4.0-5.0%125.1 Cross Slope (PAR) SF26130.3to $120 $3,12093767 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF5131.3to $120 $60093768 5 ft

feet 3.0-4.0%133.9 Cross Slope (PAR) SF6135.1to $120 $72093769 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF29145.6to $120 $3,48093770 5 ft

feet .42"141.0 Vertical Change LF5142.0to $75 $37593748 5 ft

feet 2.0-3.0%154.0 Cross Slope (PAR) SF61166.2to $120 $7,32093771 5 ft

feet 4.0-5.0%166.8 Cross Slope (PAR) SF18170.3to $120 $2,10093772 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF16173.5to $120 $1,92093773 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120922

Run ID

Howard Rd

46

ID Sidewalk Width

Priority

feet 4.0-5.0%173.8 Cross Slope (PAR) SF82190.2to $120 $9,84093774 5 ft

feet 3.0-4.0%193.1 Cross Slope (PAR) SF28198.7to $120 $3,36093775 5 ft

feet 2.0-3.0%198.9 Cross Slope (PAR) SF83215.4to $120 $9,90093776 5 ft

feet 3.0-4.0%220.0 Cross Slope (PAR) SF12222.3to $120 $1,38093777 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF32231.2to $120 $3,84093778 5 ft

feet 3.0-4.0%233.3 Cross Slope (PAR) SF13235.8to $120 $1,50093779 5 ft

feet 5.0-6.0%236.3 Cross Slope (PAR) SF48245.8to $120 $5,70093780 5 ft

feet .26"243.2 Vertical Change REF5244.2to93749 5 ft

feet 3.0-4.0%246.3 Cross Slope (PAR) SF34253.1to $120 $4,08093781 5 ft

feet 4.0-5.0%259.5 Cross Slope (PAR) SF9261.3to $120 $1,08093782 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF22266.6to $120 $2,58093783 5 ft

feet 4.0-5.0%266.6 Cross Slope (PAR) SF44275.5to $120 $5,34093784 5 ft

feet .51"275.5 Vertical Change REF5276.5to93750 5 ft

$108,720.00TOTAL COST FOR: HOWARD RDS side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201241326

Run ID

Howard Rd

81

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF163.9to $120 $1,860107329 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF2013.0to $120 $2,340107330 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF4929.0to $120 $5,940107331 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF1634.8to $120 $1,920107332 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF740.3to $120 $840107333 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF3951.7to $120 $4,620107334 5 ft

feet .36"53.0 Vertical Change LF1556.0to $75 $1,125107328 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF7374.1to $120 $8,820107335 5 ft

feet 2.0-3.0%81.1 Cross Slope (PAR) SF6193.3to $120 $7,320107336 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF798.6to $120 $780107337 5 ft

$35,565.00TOTAL COST FOR: HOWARD RDS side of Starting at: PARKING LOT ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

PINE ST

Survey Street Name Starting Street Name

1405 HOWARD RD

End Street Name

2201241251

Run ID

Howard Rd

82

ID Sidewalk Width

Priority

feet 5.0-6.0%3.2 84.8to107183 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF612.0to $120 $660107179 5 ft

feet .34"18.4 Vertical Change LF519.4to $75 $375107178 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF4651.2to $120 $5,460107180 5 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF9973.9to $120 $11,820107181 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF1782.4to $120 $1,980107182 5 ft

feet 5.0-6.0%80.3 881.9to107184 5 ft

$20,295.00TOTAL COST FOR: HOWARD RDN side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2201241256

Run ID

Howard Rd

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF83.1to $120 $900107202 5 ft

feet -.45"4.4 Vertical Change LF55.4to $75 $375107198 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF3513.8to $120 $4,200107203 5 ft

feet .67"8.4 Vertical Change REF59.4to107199 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF716.3to $120 $840107204 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF721.6to $120 $780107205 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF2331.3to $120 $2,700107206 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF5067.3to $120 $6,000107207 5 ft

feet -.48"58.8 Vertical Change REF559.8to107200 5 ft

feet 4.0-5.0%67.3 Cross Slope (PAR) SF8884.9to $120 $10,560107208 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF2790.3to $120 $3,240107209 5 ft

feet .26"89.0 Vertical Change REF590.0to107201 5 ft

feet91.3 Key Note Segment 123115.9to107220 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF27123.3to $120 $3,240107210 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF21152.3to $120 $2,520107211 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF37162.5to $120 $4,440107212 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF14171.6to $120 $1,680107213 5 ft

feet 2.0-3.0%179.9 Cross Slope (PAR) SF13182.4to $120 $1,500107214 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF16193.6to $120 $1,860107215 5 ft

feet 2.0-3.0%205.2 Cross Slope (PAR) SF6206.3to $120 $660107216 5 ft

feet 2.0-3.0%212.5 Cross Slope (PAR) SF19216.3to $120 $2,280107217 5 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF17222.8to $120 $2,040107218 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF98249.3to $120 $11,700107219 5 ft

$61,515.00TOTAL COST FOR: HOWARD RDN side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

1420 HOWARD RD

End Street Name

2201241324

Run ID

Howard Rd

81

ID Sidewalk Width

Priority

feet 2.0-3.0%8.1 Cross Slope (PAR) SF4917.8to $120 $5,820107317 5 ft

feet18.7 Key Note Segment 10639.9to107325 5 ft

feet 3.0-4.0%39.9 Cross Slope (Driveway) SF6051.9to $40 $2,400107318 5 ft

feet .27"49.6 Vertical Change REF550.6to107314 5 ft

feet 5.0-6.0%52.8 Cross Slope (PAR) SF854.3to $120 $900107319 5 ft

feet .4"54.3 Vertical Change REF555.3to107315 5 ft

feet 6.0-7.0%54.3 Cross Slope (PAR) SF855.8to $120 $900107320 5 ft

feet 5.0-6.0%55.8 Cross Slope (PAR) SF1358.4to $120 $1,560107321 5 ft

feet 3.0-4.0%58.4 Cross Slope (PAR) SF659.6to $120 $720107322 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF11682.8to $120 $13,920107323 5 ft

feet -.26"80.9 Vertical Change REF581.9to107316 5 ft

feet 6.0-7.0%83.3 4291.6to107326 5 ft

feet 7.0-8.0%85.7 Running Slope SF3091.6to $120 $3,540107327 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF3298.1to $120 $3,780107324 5 ft

$33,540.00TOTAL COST FOR: HOWARD RDS side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171155

Run ID

Howard Rd

56

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF317.9to $120 $3,66089228 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF1111.0to $120 $1,32089229 5 ft

feet 5.0-6.0%12.8 Cross Slope (PAR) SF2818.3to $120 $3,30089230 5 ft

feet .27"14.8 Vertical Change REF515.8to89210 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF3928.9to $120 $4,62089231 5 ft

feet .28"24.4 Vertical Change REF1827.9to89211 5 ft

feet 4.0-5.0%30.9 Cross Slope (PAR) SF2435.7to $120 $2,88089232 5 ft

feet .27"36.7 Vertical Change LF1840.3to $75 $1,35089212 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF5168.2to $120 $6,12089233 5 ft

feet .42"65.7 Vertical Change REF566.7to89213 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF2173.3to $120 $2,52089234 5 ft

feet -.3"75.7 Vertical Change LF576.7to $75 $37589214 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF4496.5to $120 $5,22089235 5 ft

feet 3.0-4.0%103.4 Cross Slope (PAR) SF92121.8to $120 $11,04089236 5 ft

feet .62"117.2 Vertical Change REF5118.2to89215 5 ft

feet .26"124.7 Vertical Change LF19128.4to $75 $1,38889217 5 ft

feet .66"129.4 Vertical Change REF5130.4to89218 5 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF18133.1to $120 $2,10089237 5 ft

feet .26"133.3 Vertical Change LF5134.3to $75 $37589219 5 ft

feet -.26"135.6 Vertical Change REF5136.6to89220 5 ft

feet 3.0-4.0%135.6 Cross Slope (PAR) SF5136.6to $120 $60089238 5 ft

feet .26"138.6 Vertical Change REF29144.3to89221 5 ft

feet 2.0-3.0%139.5 Cross Slope (PAR) SF6140.7to $120 $72089239 5 ft

feet 4.0-5.0%143.9 Cross Slope (PAR) SF27149.3to $120 $3,24089240 5 ft

feet .26"147.1 Vertical Change REF5148.1to89222 5 ft

feet 6.0-7.0%150.0 Cross Slope (PAR) SF12152.3to $120 $1,38089241 5 ft

feet 4.0-5.0%152.9 Cross Slope (PAR) SF10154.8to $120 $1,14089242 5 ft

feet -.27"155.3 Vertical Change LF5156.3to $75 $37589223 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171155

Run ID

Howard Rd

56

ID Sidewalk Width

Priority

feet 4.0-5.0%157.4 Cross Slope (PAR) SF5158.4to $120 $60089243 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF11162.1to $120 $1,38089244 5 ft

feet .37"161.3 Vertical Change REF5162.3to89224 5 ft

feet 3.0-4.0%165.1 Cross Slope (PAR) SF5166.1to $120 $60089245 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF32176.6to $120 $3,78089246 5 ft

feet 4.0-5.0%177.1 Cross Slope (PAR) SF58188.6to $120 $6,90089247 5 ft

feet 2.8"185.2 Vertical Change REF5186.2to89225 5 ft

feet .32"186.9 Vertical Change REF5187.9to89226 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF19193.6to $120 $2,28089248 5 ft

feet 3.0-4.0%196.6 Cross Slope (PAR) SF67209.9to $120 $7,98089249 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF25215.0to $120 $2,94089250 5 ft

feet 3.0-4.0%219.1 Cross Slope (PAR) SF115242.1to $120 $13,80089251 5 ft

feet .26"233.0 Vertical Change REF5234.0to89227 5 ft

feet 2.0-3.0%243.6 Cross Slope (PAR) SF70257.6to $120 $8,40089252 5 ft

$102,382.50TOTAL COST FOR: HOWARD RDN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N HOWARD RD

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

2001 SCHNOOR AVE

End Street Name

2201251153

Run ID

Howard Rd

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF142.9to $120 $1,680108184 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF2910.9to $120 $3,420108185 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF4423.7to $120 $5,220108186 5 ft

feet .26"25.3 Vertical Change LF526.3to $75 $375108182 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF2338.0to $120 $2,760108187 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF945.7to $120 $1,080108188 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF6661.4to $120 $7,860108189 5 ft

feet .28"54.5 Vertical Change REF555.5to108183 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF9585.8to $120 $11,400108190 5 ft

$33,795.00TOTAL COST FOR: HOWARD RDN side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

DWYER AVE

End Street Name

2201251117

Run ID

Howard Rd

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF192.7to $120 $2,304107968 8 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF379.6to $120 $4,416107969 8 ft

feet .35"8.7 Vertical Change REF89.7to107960 8 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF4026.8to $120 $4,800107970 8 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF17051.9to $120 $20,352107971 8 ft

feet .53"39.8 Vertical Change REF840.8to107961 8 ft

feet 3.0-4.0%54.1 Cross Slope (PAR) SF1455.8to $120 $1,632107972 8 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF2158.9to $120 $2,496107973 8 ft

feet59.7 Key Note Segment 24290.0to107998 8 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF183114.4to $120 $21,984107974 8 ft

feet 2.0-3.0%121.2 Cross Slope (PAR) SF13122.8to $120 $1,536107975 8 ft

feet 2.0-3.0%133.6 Cross Slope (PAR) SF279168.5to $120 $33,504107976 8 ft

feet -.42"147.7 Vertical Change REF8148.7to107962 8 ft

feet170.2 Key Note Segment 186193.4to107999 8 ft

feet -.35"190.7 Vertical Change REF8191.7to107963 8 ft

feet 3.0-4.0%194.3 Cross Slope (PAR) SF10195.6to $120 $1,248107977 8 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF16198.4to $120 $1,920107978 8 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF63212.1to $120 $7,584107979 8 ft

feet 4.0-5.0%212.5 Cross Slope (PAR) SF126228.3to $120 $15,168107980 8 ft

feet .39"216.2 Vertical Change REF8217.2to107964 8 ft

feet 2.0-3.0%228.7 Cross Slope (PAR) SF293265.3to $120 $35,136107981 8 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF76277.8to $120 $9,120107982 8 ft

feet278.2 Key Note Segment 714367.4to108000 8 ft

feet .29"279.2 Vertical Change REF8280.2to107965 8 ft

feet 5.0-6.0%367.4 Cross Slope (Driveway) SF34371.6to $40 $1,344107983 8 ft

feet 3.0-4.0%372.4 Cross Slope (PAR) SF86383.1to $120 $10,272107984 8 ft

feet 2.0-3.0%383.1 Cross Slope (PAR) SF22385.8to $120 $2,592107985 8 ft

feet 2.42"409.4 Vertical Change SF8410.4to $75 $600107966 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

DWYER AVE

End Street Name

2201251117

Run ID

Howard Rd

66

ID Sidewalk Width

Priority

feet 2.0-3.0%411.6 Cross Slope (PAR) SF22414.3to $120 $2,592107986 8 ft

feet 2.0-3.0%418.3 Cross Slope (PAR) SF31422.2to $120 $3,744107987 8 ft

feet .32"422.0 Vertical Change REF8423.0to107967 8 ft

feet423.0 Key Note Segment 240453.0to108001 8 ft

feet 2.0-3.0%453.3 Cross Slope (Driveway) SF80463.3to $40 $3,200107988 8 ft

feet 2.0-3.0%466.4 Cross Slope (PAR) SF58473.6to $120 $6,912107989 8 ft

feet 2.0-3.0%476.6 Cross Slope (PAR) SF145494.7to $120 $17,376107990 8 ft

feet504.3 Key Note Segment 245534.9to108002 8 ft

feet 2.0-3.0%536.6 Cross Slope (PAR) SF13538.2to $120 $1,536107991 8 ft

feet 2.0-3.0%552.4 Cross Slope (PAR) SF33556.5to $120 $3,936107992 8 ft

feet557.1 Key Note Segment 174578.8to108003 8 ft

feet 2.0-3.0%579.7 Cross Slope (PAR) SF9580.8to $120 $1,056107993 8 ft

feet 2.0-3.0%584.6 Cross Slope (PAR) SF57591.7to $120 $6,816107994 8 ft

feet591.7 Key Note Segment 273625.8to108004 8 ft

feet 3.0-4.0%625.8 Cross Slope (Driveway) SF53632.4to $40 $2,112107995 8 ft

feet 2.0-3.0%633.8 Cross Slope (PAR) SF34638.1to $120 $4,128107996 8 ft

feet 4.0-5.0%638.4 Cross Slope (PAR) SF12639.9to $120 $1,440107997 8 ft

$232,856.00TOTAL COST FOR: HOWARD RDS side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S HOWARD RD

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201120910

Run ID

Howard Rd

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08093670 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF4914.6to $120 $5,88093671 5 ft

feet 4.0-5.0%17.9 Cross Slope (PAR) SF3925.7to $120 $4,68093672 5 ft

feet -.91"23.0 Vertical Change REF524.0to93665 5 ft

feet 6.0-7.0%29.3 Cross Slope (PAR) SF1331.8to $120 $1,50093673 5 ft

feet 5.0-6.0%31.8 Cross Slope (PAR) SF2637.0to $120 $3,12093674 5 ft

feet 6.0-7.0%37.9 Cross Slope (PAR) SF3444.6to $120 $4,02093675 5 ft

feet .53"38.1 Vertical Change REF539.1to93666 5 ft

feet .27"46.8 Vertical Change REF547.8to93667 5 ft

feet 3.0-4.0%47.7 Cross Slope (PAR) SF648.9to $120 $72093676 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF2353.4to $120 $2,70093677 5 ft

feet 4.0-5.0%53.4 Cross Slope (PAR) SF554.4to $120 $60093678 5 ft

feet .3"55.2 Vertical Change LF556.2to $75 $37593668 5 ft

feet .68"70.3 Vertical Change SF571.3to $75 $37593669 5 ft

$25,050.00TOTAL COST FOR: HOWARD RDS side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111103

Run ID

Hull Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,40058436 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF5816.3to $120 $6,96058437 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF536.8to $120 $60058438 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4649.9to $120 $5,46058439 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF955.8to $120 $1,02058440 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF2068.7to $120 $2,34058441 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF8890.1to $120 $10,62058442 5 ft

feet 2.0-3.0%92.7 Cross Slope (PAR) SF1896.3to $120 $2,16058443 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF67121.5to $120 $8,04058444 5 ft

feet121.5 Key Note Segment 77136.8to58494 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF77159.8to $120 $9,18058445 5 ft

feet .26"152.0 Vertical Change REF5153.0to58410 5 ft

feet 2.0-3.0%162.5 Cross Slope (PAR) SF49172.3to $120 $5,88058446 5 ft

feet .31"164.7 Vertical Change REF5165.7to58411 5 ft

feet172.3 Key Note Segment 73186.9to58495 5 ft

feet 3.0-4.0%186.9 Cross Slope (Driveway) SF11189.0to $40 $42058447 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF69202.8to $120 $8,28058448 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF16209.6to $120 $1,86058449 5 ft

feet .27"207.3 Vertical Change REF5208.3to58412 5 ft

feet209.6 Key Note Segment 48219.1to58496 5 ft

feet 2.0-3.0%219.1 Cross Slope (Driveway) SF21223.3to $40 $84058450 5 ft

feet 3.0-4.0%225.5 Cross Slope (PAR) SF37232.8to $120 $4,38058451 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF41245.0to $120 $4,86058452 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF24257.0to $120 $2,82058453 5 ft

feet257.0 Key Note Segment 70271.0to58497 5 ft

feet .31"257.3 Vertical Change REF5258.3to58413 5 ft

feet .34"264.3 Vertical Change REF5265.3to58414 5 ft

feet -.6"281.8 Vertical Change SF5282.8to $75 $37558415 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111103

Run ID

Hull Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%284.9 Cross Slope (PAR) SF49294.7to $120 $5,88058454 5 ft

feet 4.0-5.0%295.1 Cross Slope (PAR) SF10297.2to $120 $1,26058455 5 ft

feet297.2 Key Note Segment 51307.4to58498 5 ft

feet 4.0-5.0%307.4 Cross Slope (Driveway) SF82323.8to $40 $3,28058456 5 ft

feet -.41"324.8 Vertical Change LF5325.8to $75 $37558416 5 ft

feet 4.0-5.0%326.7 Cross Slope (PAR) SF18330.3to $120 $2,16058457 5 ft

feet 2.0-3.0%330.3 Cross Slope (PAR) SF35337.3to $120 $4,20058458 5 ft

feet .32"336.3 Vertical Change REF5337.3to58417 5 ft

feet338.0 Key Note Segment 66351.1to58499 5 ft

feet 2.0-3.0%351.1 Cross Slope (Driveway) SF144379.8to $40 $5,74058459 5 ft

feet -.43"377.6 Vertical Change REF16380.8to58419 5 ft

feet380.0 Key Note Segment 62392.3to58500 5 ft

feet .4"391.8 Vertical Change REF5392.8to58420 5 ft

feet 2.0-3.0%392.3 Cross Slope (Driveway) SF24397.0to $40 $94058460 5 ft

feet -.27"411.8 Vertical Change LF5412.8to $75 $37558421 5 ft

feet427.3 Key Note Segment 73441.8to58501 5 ft

feet 2.0-3.0%453.8 Cross Slope (PAR) SF12456.2to $120 $1,44058461 5 ft

feet 4.0-5.0%456.4 Cross Slope (PAR) SF90474.3to $120 $10,74058462 5 ft

feet 2.0-3.0%474.3 Cross Slope (PAR) SF8475.8to $120 $90058463 5 ft

feet476.2 Key Note Segment 61488.4to58502 5 ft

feet 2.0-3.0%490.4 Cross Slope (PAR) SF5491.4to $120 $60058464 5 ft

feet 2.0-3.0%494.3 Cross Slope (PAR) SF16497.5to $120 $1,92058465 5 ft

feet497.5 Key Note Segment 69511.3to58503 5 ft

feet 2.0-3.0%511.3 Cross Slope (Driveway) SF55522.2to $40 $2,18058466 5 ft

feet .26"520.4 Vertical Change REF5521.4to58422 5 ft

feet 4.0-5.0%522.2 Cross Slope (PAR) SF15525.3to $120 $1,86058467 5 ft

feet 2.0-3.0%525.3 Cross Slope (PAR) SF6526.4to $120 $66058468 5 ft

feet 2.0-3.0%530.7 Cross Slope (PAR) SF14533.5to $120 $1,68058469 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111103

Run ID

Hull Ave

83

ID Sidewalk Width

Priority

feet536.4 Key Note Segment 52546.8to58504 5 ft

feet 2.0-3.0%548.9 Cross Slope (PAR) SF195587.9to $120 $23,40058470 5 ft

feet 2.0-3.0%622.4 Cross Slope (PAR) SF7623.8to $120 $84058471 5 ft

feet625.0 Key Note Segment 53635.5to58505 5 ft

feet -.26"635.8 Vertical Change REF5636.8to58423 5 ft

feet 2.0-3.0%639.6 Cross Slope (PAR) SF37646.9to $120 $4,38058472 5 ft

feet647.6 Key Note Segment 76662.7to58506 5 ft

feet .34"655.5 Vertical Change REF5656.5to58424 5 ft

feet 2.0-3.0%663.8 Cross Slope (PAR) SF48673.4to $120 $5,76058473 5 ft

feet 2.0-3.0%676.2 Cross Slope (PAR) SF121700.4to $120 $14,52058474 5 ft

feet .28"677.0 Vertical Change REF5678.0to58425 5 ft

feet .26"690.9 Vertical Change REF5691.9to58426 5 ft

feet -.3"696.8 Vertical Change REF5697.8to58427 5 ft

feet 4.0-5.0%701.0 Cross Slope (PAR) SF60712.9to $120 $7,14058475 5 ft

feet712.9 Key Note Segment 70726.9to58507 5 ft

feet .39"720.5 Vertical Change REF5721.5to58428 5 ft

feet 2.0-3.0%731.5 Cross Slope (PAR) SF42739.8to $120 $4,98058476 5 ft

feet742.5 Key Note Segment 52752.9to58508 5 ft

feet .28"751.9 Vertical Change REF5752.9to58429 5 ft

feet 2.0-3.0%757.2 Cross Slope (PAR) SF16760.3to $120 $1,86058477 5 ft

feet -.28"762.1 Vertical Change REF5763.1to58430 5 ft

feet 2.0-3.0%762.5 Cross Slope (PAR) SF9764.3to $120 $1,08058478 5 ft

feet 2.0-3.0%766.8 Cross Slope (PAR) SF32773.2to $120 $3,84058479 5 ft

feet 2.0-3.0%780.0 Cross Slope (PAR) SF22784.3to $120 $2,58058480 5 ft

feet 2.0-3.0%787.4 Cross Slope (PAR) SF21791.6to $120 $2,52058481 5 ft

feet .4"787.9 Vertical Change REF5788.9to58431 5 ft

feet 2.0-3.0%793.7 Cross Slope (PAR) SF91811.9to $120 $10,92058482 5 ft

feet .3"800.5 Vertical Change REF5801.5to58432 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111103

Run ID

Hull Ave

83

ID Sidewalk Width

Priority

feet 4.0-5.0%814.2 Cross Slope (PAR) SF59826.0to $120 $7,08058483 5 ft

feet826.0 Key Note Segment 56837.1to58509 5 ft

feet .31"826.6 Vertical Change REF5827.6to58433 5 ft

feet 5.0-6.0%837.1 Cross Slope (Driveway) SF59848.8to $40 $2,34058484 5 ft

feet849.3 Key Note Segment 74864.1to58510 5 ft

feet .3"857.3 Vertical Change REF5858.3to58434 5 ft

feet 4.0-5.0%864.1 Cross Slope (Driveway) SF102884.4to $40 $4,06058485 5 ft

feet 2.0-3.0%885.3 Cross Slope (PAR) SF11887.4to $120 $1,26058486 5 ft

feet889.2 Key Note Segment 52899.5to58511 5 ft

feet -.27"905.9 Vertical Change LF5906.9to $75 $37558435 5 ft

feet 2.0-3.0%909.2 Cross Slope (PAR) SF45918.1to $120 $5,34058487 5 ft

feet918.1 Key Note Segment 68931.7to58512 5 ft

feet 2.0-3.0%931.7 Cross Slope (Driveway) SF8933.3to $40 $32058488 5 ft

feet 2.0-3.0%938.8 Cross Slope (PAR) SF155969.8to $120 $18,60058489 5 ft

feet969.8 Key Note Segment 92988.2to58513 5 ft

feet 3.0-4.0%989.3 Cross Slope (PAR) SF15992.3to $120 $1,80058490 5 ft

feet 2.0-3.0%992.6 Cross Slope (PAR) SF2441041.4to $120 $29,28058491 5 ft

feet 2.0-3.0%1044.2 Cross Slope (PAR) SF481053.8to $120 $5,76058492 5 ft

feet 2.0-3.0%1057.3 Cross Slope (PAR) SF191061.1to $120 $2,28058493 5 ft

$287,000.00TOTAL COST FOR: HULL AVEE side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

STREET END

End Street Name

2108111204

Run ID

Hull Ave

89

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF10921.7to $120 $13,02059046 5 ft

feet 6.0-7.0%21.7 Cross Slope (PAR) SF1324.3to $120 $1,56059047 5 ft

feet 5.0-6.0%25.4 Cross Slope (PAR) SF726.8to $120 $84059048 5 ft

feet 6.0-7.0%27.2 Cross Slope (PAR) SF2231.5to $120 $2,58059049 5 ft

feet 5.0-6.0%31.5 Cross Slope (PAR) SF1534.4to $120 $1,74059050 5 ft

feet 6.0-7.0%34.4 Cross Slope (PAR) SF1136.5to $120 $1,26059051 5 ft

feet36.5 Key Note Segment 7551.5to59089 5 ft

feet .42"39.8 Vertical Change REF540.8to59029 5 ft

feet -.34"42.0 Vertical Change REF543.0to59030 5 ft

feet 5.0-6.0%52.9 Cross Slope (PAR) SF2758.2to $120 $3,18059052 5 ft

feet 3.0-4.0%58.4 Cross Slope (PAR) SF1160.6to $120 $1,32059053 5 ft

feet 6.0-7.0%62.8 Cross Slope (PAR) SF1064.7to $120 $1,14059054 5 ft

feet 5.0-6.0%64.7 Cross Slope (PAR) SF665.9to $120 $72059055 5 ft

feet 5.0-6.0%69.5 Cross Slope (PAR) SF5780.8to $120 $6,78059056 5 ft

feet 6.0-7.0%80.8 Cross Slope (PAR) SF882.3to $120 $90059057 5 ft

feet82.8 Key Note Segment 7497.5to59090 5 ft

feet -.38"83.7 Vertical Change REF584.7to59031 5 ft

feet .55"89.7 Vertical Change REF590.7to59032 5 ft

feet 6.0-7.0%98.3 Cross Slope (Driveway) SF13100.9to $40 $52059058 5 ft

feet 8.0-9.0%100.9 Cross Slope (PAR) SF15103.8to $120 $1,74059059 5 ft

feet 6.0-7.0%103.8 Cross Slope (PAR) SF8105.3to $120 $90059060 5 ft

feet 5.0-6.0%106.8 Cross Slope (PAR) SF92125.2to $120 $11,04059061 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF9127.0to $120 $1,02059062 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF10129.1to $120 $1,14059063 5 ft

feet 3.0-4.0%131.9 Cross Slope (PAR) SF27137.3to $120 $3,24059064 5 ft

feet 5.0-6.0%137.6 Cross Slope (PAR) SF22142.0to $120 $2,64059065 5 ft

feet 3.0-4.0%142.0 Cross Slope (PAR) SF6143.1to $120 $66059066 5 ft

feet143.1 Key Note Segment 94161.9to59091 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

STREET END

End Street Name

2108111204

Run ID

Hull Ave

89

ID Sidewalk Width

Priority

feet .3"144.3 Vertical Change REF5145.3to59033 5 ft

feet 3.0-4.0%162.9 Cross Slope (PAR) SF32169.2to $120 $3,78059067 5 ft

feet 4.0-5.0%174.5 Cross Slope (PAR) SF79190.3to $120 $9,48059068 5 ft

feet -.32"192.6 Vertical Change LF5193.6to $75 $37559034 5 ft

feet 5.0-6.0%195.2 Cross Slope (PAR) SF60207.2to $120 $7,20059069 5 ft

feet .3"206.9 Vertical Change REF5207.9to59035 5 ft

feet 3.0-4.0%207.7 Cross Slope (PAR) SF8209.3to $120 $96059070 5 ft

feet209.9 Key Note Segment 76225.0to59092 5 ft

feet -.26"213.7 Vertical Change REF5214.7to59036 5 ft

feet 2.66"222.7 Vertical Change REF5223.7to59037 5 ft

feet 4.0-5.0%226.3 Cross Slope (PAR) SF103246.9to $120 $12,36059071 5 ft

feet .53"229.5 Vertical Change REF5230.5to59038 5 ft

feet247.6 Key Note Segment 111269.8to59093 5 ft

feet -.26"248.0 Vertical Change REF5249.0to59039 5 ft

feet 2.0-3.0%269.8 Cross Slope (Driveway) SF108291.4to $40 $4,32059072 5 ft

feet .4"285.8 Vertical Change REF5286.8to59040 5 ft

feet -.29"289.6 Vertical Change REF5290.6to59041 5 ft

feet 2.0-3.0%299.5 Cross Slope (PAR) SF19303.4to $120 $2,34059073 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF23321.1to $120 $2,76059074 5 ft

feet 2.0-3.0%337.8 Cross Slope (PAR) SF225382.7to $120 $26,94059075 5 ft

feet 3.0-4.0%385.5 Cross Slope (PAR) SF64398.3to $120 $7,68059076 5 ft

feet 2.0-3.0%398.3 Cross Slope (PAR) SF48407.9to $120 $5,76059077 5 ft

feet 3.0-4.0%411.4 Cross Slope (PAR) SF15414.4to $120 $1,80059078 5 ft

feet 2.0-3.0%415.8 Cross Slope (PAR) SF124440.5to $120 $14,82059079 5 ft

feet 3.0-4.0%442.9 Cross Slope (PAR) SF22447.2to $120 $2,58059080 5 ft

feet 2.0-3.0%448.6 Cross Slope (PAR) SF6449.8to $120 $72059081 5 ft

feet 2.0-3.0%453.4 Cross Slope (PAR) SF194492.2to $120 $23,28059082 5 ft

feet .34"463.5 Vertical Change REF5464.5to59042 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

A ST

Survey Street Name Starting Street Name

STREET END

End Street Name

2108111204

Run ID

Hull Ave

89

ID Sidewalk Width

Priority

feet 2.7"472.6 Vertical Change REF5473.6to59043 5 ft

feet .27"476.4 Vertical Change REF5477.4to59044 5 ft

feet .26"489.3 Vertical Change REF5490.3to59045 5 ft

feet 3.0-4.0%494.3 Cross Slope (PAR) SF8495.8to $120 $90059083 5 ft

feet 4.0-5.0%499.4 Cross Slope (PAR) SF9501.1to $120 $1,02059084 5 ft

feet 4.0-5.0%503.5 Cross Slope (PAR) SF38511.1to $120 $4,56059085 5 ft

feet 2.0-3.0%511.4 Cross Slope (PAR) SF14514.2to $120 $1,68059086 5 ft

feet 2.0-3.0%516.9 Cross Slope (PAR) SF49526.8to $120 $5,94059087 5 ft

feet 4.0-5.0%526.8 Cross Slope (PAR) SF21530.9to $120 $2,46059088 5 ft

$201,655.00TOTAL COST FOR: HULL AVEW side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111155

Run ID

Hull Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF14529.7to $120 $17,34058957 5 ft

feet .27"1.5 Vertical Change REF52.5to58940 5 ft

feet .33"26.4 Vertical Change REF527.4to58941 5 ft

feet 4.0-5.0%33.0 Cross Slope (PAR) SF5744.4to $120 $6,84058958 5 ft

feet44.6 Key Note Segment 7559.6to58985 5 ft

feet .31"50.6 Vertical Change REF551.6to58942 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF5375.1to $120 $6,30058959 5 ft

feet 4.0-5.0%75.1 Cross Slope (PAR) SF2079.0to $120 $2,34058960 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF680.2to $120 $72058961 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF73103.6to $120 $8,70058962 5 ft

feet 4.0-5.0%104.3 Cross Slope (PAR) SF41112.4to $120 $4,86058963 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF23121.3to $120 $2,70058964 5 ft

feet .27"117.3 Vertical Change REF5118.3to58943 5 ft

feet 4.0-5.0%122.2 Cross Slope (PAR) SF50132.1to $120 $5,94058965 5 ft

feet132.1 Key Note Segment 64144.8to58986 5 ft

feet -.29"139.8 Vertical Change REF5140.8to58945 5 ft

feet 2.0-3.0%144.8 Cross Slope (Driveway) SF73159.4to $40 $2,92058966 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF70178.2to $120 $8,40058967 5 ft

feet178.2 Key Note Segment 80194.2to58987 5 ft

feet 3.0-4.0%194.5 Cross Slope (Driveway) SF5195.5to $40 $20058968 5 ft

feet 2.0-3.0%198.5 Cross Slope (PAR) SF7199.8to $120 $78058969 5 ft

feet 4.0-5.0%202.2 Cross Slope (PAR) SF13204.8to $120 $1,56058970 5 ft

feet205.6 Key Note Segment 61217.7to58988 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF50229.3to $120 $6,00058971 5 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF48238.8to $120 $5,70058972 5 ft

feet -.28"236.0 Vertical Change REF5237.0to58946 5 ft

feet 3.0-4.0%241.2 Cross Slope (PAR) SF21245.4to $120 $2,52058973 5 ft

feet 4.0-5.0%250.7 Cross Slope (PAR) SF103271.3to $120 $12,36058974 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111155

Run ID

Hull Ave

80

ID Sidewalk Width

Priority

feet271.8 Key Note Segment 145300.8to58989 5 ft

feet -.34"298.9 Vertical Change REF5299.9to58947 5 ft

feet 2.0-3.0%300.8 Cross Slope (Driveway) SF15303.9to $40 $62058975 5 ft

feet 3.0-4.0%306.5 Cross Slope (PAR) SF15309.5to $120 $1,80058976 5 ft

feet 2.0-3.0%309.5 Cross Slope (PAR) SF238357.1to $120 $28,56058977 5 ft

feet357.1 Key Note Segment 81373.3to58990 5 ft

feet .48"366.1 Vertical Change REF5367.1to58948 5 ft

feet 2.0-3.0%378.8 Cross Slope (PAR) SF87396.2to $120 $10,44058978 5 ft

feet -.37"379.4 Vertical Change REF5380.4to58950 5 ft

feet 1.26"382.7 Vertical Change REF5383.7to58951 5 ft

feet .54"394.0 Vertical Change REF5395.0to58952 5 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF12403.1to $120 $1,38058979 5 ft

feet .48"407.0 Vertical Change LF5408.0to $75 $37558953 5 ft

feet 2.0-3.0%410.5 Cross Slope (PAR) SF47419.8to $120 $5,58058980 5 ft

feet 3.0-4.0%422.3 Cross Slope (PAR) SF16425.5to $120 $1,92058981 5 ft

feet .33"423.9 Vertical Change REF5424.9to58954 5 ft

feet426.3 Key Note Segment 79442.0to58991 5 ft

feet .52"443.4 Vertical Change SF5444.4to $75 $37558955 5 ft

feet 3.0-4.0%445.3 Cross Slope (PAR) SF51455.4to $120 $6,06058982 5 ft

feet 2.0-3.0%456.3 Cross Slope (PAR) SF118479.8to $120 $14,10058983 5 ft

feet -.35"457.1 Vertical Change REF5458.1to58956 5 ft

feet 4.0-5.0%481.8 Cross Slope (PAR) SF78497.4to $120 $9,36058984 5 ft

feet 5.0-6.0%495.4 8496.9to58992 5 ft

$176,750.00TOTAL COST FOR: HULL AVEW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

STREET END

Survey Street Name Starting Street Name

A ST

End Street Name

2108111210

Run ID

Hull Ave

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF326.4to $120 $3,84059107 5 ft

feet 5.0-6.0%6.8 Cross Slope (PAR) SF1710.2to $120 $2,04059108 5 ft

feet11.3 Key Note Segment 11033.3to59141 5 ft

feet .29"31.6 Vertical Change REF532.6to59094 5 ft

feet 6.0-7.0%33.6 Cross Slope (PAR) SF634.7to $120 $66059109 5 ft

feet 5.0-6.0%34.7 Cross Slope (PAR) SF2339.2to $120 $2,70059110 5 ft

feet 3.0-4.0%39.2 Cross Slope (PAR) SF5850.9to $120 $7,02059111 5 ft

feet51.5 Key Note Segment 9269.9to59142 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF11192.9to $120 $13,26059112 5 ft

feet92.9 Key Note Segment 95111.9to59143 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF62125.5to $120 $7,38059113 5 ft

feet .39"127.0 Vertical Change LF14129.8to $75 $1,05059095 5 ft

feet -.27"131.1 Vertical Change LF5132.1to $75 $37559096 5 ft

feet134.3 Key Note Segment 101154.6to59144 5 ft

feet -.38"134.7 Vertical Change REF5135.7to59097 5 ft

feet 3.0-4.0%154.6 Cross Slope (Driveway) SF61166.8to $40 $2,44059114 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF78182.3to $120 $9,30059115 5 ft

feet 4.0-5.0%182.8 Cross Slope (PAR) SF65195.8to $120 $7,80059116 5 ft

feet 4.0-5.0%200.6 Cross Slope (PAR) SF9202.3to $120 $1,02059117 5 ft

feet202.3 Key Note Segment 101222.4to59145 5 ft

feet -.36"203.9 Vertical Change REF5204.9to59099 5 ft

feet -.35"221.5 Vertical Change REF5222.5to59100 5 ft

feet .87"223.8 Vertical Change SF5224.8to $75 $37559101 5 ft

feet .27"225.8 Vertical Change REF5226.8to59102 5 ft

feet 4.0-5.0%225.8 Cross Slope (PAR) SF16228.9to $120 $1,86059118 5 ft

feet 5.0-6.0%231.3 Cross Slope (PAR) SF29237.1to $120 $3,48059119 5 ft

feet 4.0-5.0%239.9 Cross Slope (PAR) SF67253.2to $120 $7,98059120 5 ft

feet 3.0-4.0%257.8 Cross Slope (PAR) SF45266.8to $120 $5,40059121 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E HULL AVE

Street Side

STREET END

Survey Street Name Starting Street Name

A ST

End Street Name

2108111210

Run ID

Hull Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%266.8 Cross Slope (PAR) SF43275.4to $120 $5,16059122 5 ft

feet 2.0-3.0%280.4 Cross Slope (PAR) SF40288.4to $120 $4,80059123 5 ft

feet 2.0-3.0%293.0 Cross Slope (PAR) SF34299.8to $120 $4,08059124 5 ft

feet315.3 Key Note Segment 55326.2to59146 5 ft

feet 2.0-3.0%334.4 Cross Slope (PAR) SF43342.9to $120 $5,10059125 5 ft

feet .45"340.0 Vertical Change REF5341.0to59103 5 ft

feet 2.0-3.0%346.7 Cross Slope (PAR) SF11348.8to $120 $1,26059126 5 ft

feet .28"347.8 Vertical Change REF5348.8to59104 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF7353.1to $120 $78059127 5 ft

feet 3.0-4.0%355.3 Cross Slope (PAR) SF15358.2to $120 $1,74059128 5 ft

feet 2.0-3.0%358.2 Cross Slope (PAR) SF46367.3to $120 $5,46059129 5 ft

feet 3.0-4.0%369.9 Cross Slope (PAR) SF7371.2to $120 $78059130 5 ft

feet 5.0-6.0%371.9 Cross Slope (PAR) SF7373.3to $120 $84059131 5 ft

feet 6.0-7.0%373.3 Cross Slope (PAR) SF55384.2to $120 $6,54059132 5 ft

feet384.2 Key Note Segment 69398.0to59147 5 ft

feet 2.0-3.0%398.5 Cross Slope (Driveway) SF78414.0to $40 $3,10059133 5 ft

feet -.36"402.9 Vertical Change REF5403.9to59105 5 ft

feet .33"413.6 Vertical Change REF5414.6to59106 5 ft

feet 4.0-5.0%414.7 Cross Slope (PAR) SF66427.8to $120 $7,86059134 5 ft

feet428.2 Key Note Segment 72442.5to59148 5 ft

feet 3.0-4.0%444.3 Cross Slope (PAR) SF84461.0to $120 $10,02059135 5 ft

feet 2.0-3.0%462.2 Cross Slope (PAR) SF6463.3to $120 $66059136 5 ft

feet 3.0-4.0%468.3 Cross Slope (PAR) SF13470.9to $120 $1,56059137 5 ft

feet473.2 Key Note Segment 71487.4to59149 5 ft

feet 2.0-3.0%488.1 Cross Slope (PAR) SF32494.4to $120 $3,78059138 5 ft

feet 4.0-5.0%495.9 Cross Slope (PAR) SF47505.2to $120 $5,58059139 5 ft

feet 3.0-4.0%508.3 Cross Slope (PAR) SF77523.8to $120 $9,30059140 5 ft

$156,380.00TOTAL COST FOR: HULL AVEE side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111108

Run ID

Hull Ave

95

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF13827.7to $120 $16,50058541 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF1029.6to $120 $1,14058542 5 ft

feet29.6 Key Note Segment 10650.8to58568 5 ft

feet .51"30.2 Vertical Change REF531.2to58514 5 ft

feet .29"41.6 Vertical Change REF542.6to58515 5 ft

feet 3.28"44.2 Vertical Change REF545.2to58516 5 ft

feet .35"51.7 Vertical Change LF552.7to $75 $37558517 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF20794.7to $120 $24,78058543 5 ft

feet .35"60.2 Vertical Change REF561.2to58518 5 ft

feet -.71"73.5 Vertical Change REF574.5to58519 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF899.8to $120 $90058544 5 ft

feet -.33"120.8 Vertical Change LF5121.8to $75 $37558520 5 ft

feet -.34"126.2 Vertical Change LF5127.2to $75 $37558521 5 ft

feet .36"128.2 Vertical Change LF5129.2to $75 $37558522 5 ft

feet132.3 Key Note Segment 73146.9to58569 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF39158.1to $120 $4,68058545 5 ft

feet159.0 Key Note Segment 50169.0to58570 5 ft

feet .27"160.0 Vertical Change REF5161.0to58523 5 ft

feet 3.0-4.0%170.5 Cross Slope (PAR) SF22174.8to $120 $2,58058546 5 ft

feet 5.0-6.0%175.5 Cross Slope (PAR) SF14178.3to $120 $1,68058547 5 ft

feet 3.0-4.0%179.3 Cross Slope (PAR) SF28184.9to $120 $3,36058548 5 ft

feet 2.0-3.0%185.5 Cross Slope (PAR) SF61197.7to $120 $7,32058549 5 ft

feet198.9 Key Note Segment 127224.3to58571 5 ft

feet .53"223.0 Vertical Change REF5224.0to58524 5 ft

feet 2.0-3.0%224.3 Cross Slope (Driveway) SF22228.6to $40 $86058550 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF27236.1to $120 $3,18058551 5 ft

feet -.31"234.4 Vertical Change REF5235.4to58525 5 ft

feet -.27"242.9 Vertical Change LF5243.9to $75 $37558526 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111108

Run ID

Hull Ave

95

ID Sidewalk Width

Priority

feet 2.0-3.0%250.9 Cross Slope (PAR) SF5251.9to $120 $60058552 5 ft

feet .3"251.5 Vertical Change REF5252.5to58527 5 ft

feet264.0 Key Note Segment 73278.5to58572 5 ft

feet -1.02"264.6 Vertical Change REF5265.6to58528 5 ft

feet -.26"278.4 Vertical Change REF5279.4to58529 5 ft

feet 2.0-3.0%278.5 Cross Slope (Driveway) SF114301.3to $40 $4,56058553 5 ft

feet306.8 Key Note Segment 70320.9to58573 5 ft

feet .28"307.5 Vertical Change REF5308.5to58530 5 ft

feet 2.0-3.0%325.2 Cross Slope (PAR) SF5326.2to $120 $60058554 5 ft

feet -.28"325.6 Vertical Change REF5326.6to58531 5 ft

feet331.7 Key Note Segment 70345.6to58574 5 ft

feet 2.0-3.0%346.5 Cross Slope (Driveway) SF54357.3to $40 $2,16058555 5 ft

feet .3"369.3 Vertical Change LF5370.3to $75 $37558533 5 ft

feet 2.0-3.0%370.9 Cross Slope (PAR) SF35377.8to $120 $4,14058556 5 ft

feet -.33"371.2 Vertical Change REF5372.2to58534 5 ft

feet 4.0-5.0%378.6 Cross Slope (PAR) SF27384.0to $120 $3,24058557 5 ft

feet 2.0-3.0%385.8 Cross Slope (PAR) SF8387.3to $120 $90058558 5 ft

feet .44"389.9 Vertical Change REF5390.9to58535 5 ft

feet 3.0-4.0%390.4 Cross Slope (PAR) SF17393.8to $120 $2,04058559 5 ft

feet393.8 Key Note Segment 80409.7to58575 5 ft

feet 1.06"395.3 Vertical Change REF5396.3to58536 5 ft

feet -.26"403.6 Vertical Change REF5404.6to58537 5 ft

feet 2.0-3.0%413.0 Cross Slope (PAR) SF9414.7to $120 $1,02058560 5 ft

feet 4.0-5.0%415.4 Cross Slope (PAR) SF14418.1to $120 $1,62058561 5 ft

feet418.1 Key Note Segment 52428.4to58576 5 ft

feet .27"426.2 Vertical Change REF5427.2to58538 5 ft

feet 5.0-6.0%429.7 Cross Slope (PAR) SF7431.0to $120 $78058562 5 ft

feet 6.0-7.0%431.3 Cross Slope (PAR) SF13433.8to $120 $1,50058563 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W HULL AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111108

Run ID

Hull Ave

95

ID Sidewalk Width

Priority

feet 5.0-6.0%435.2 Cross Slope (PAR) SF41443.4to $120 $4,92058564 5 ft

feet 3.0-4.0%443.4 Cross Slope (PAR) SF126468.5to $120 $15,06058565 5 ft

feet .26"468.1 Vertical Change REF5469.1to58539 5 ft

feet 2.0-3.0%468.5 Cross Slope (PAR) SF62480.9to $120 $7,44058566 5 ft

feet 3.0-4.0%483.3 Cross Slope (PAR) SF48492.9to $120 $5,76058567 5 ft

feet 1.92"491.4 Vertical Change REF5492.4to58540 5 ft

$125,570.00TOTAL COST FOR: HULL AVEW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E IMPERIAL DR

Street Side

FILLMORE AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121313

Run ID

Imperial Dr

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF11925.2to $120 $14,22095558 5 ft

feet 5.0-6.0%25.2 Cross Slope (PAR) SF4033.2to $120 $4,80095559 5 ft

feet 3.0-4.0%33.3 Cross Slope (PAR) SF3440.1to $120 $4,08095560 5 ft

feet 3.0-4.0%42.2 Cross Slope (PAR) SF543.2to $120 $60095561 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF3551.9to $120 $4,14095562 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF3460.8to $120 $4,08095563 5 ft

feet .38"61.7 Vertical Change LF562.7to $75 $37595551 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF11387.3to $120 $13,50095564 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF73105.7to $120 $8,70095565 5 ft

feet 4.0-5.0%105.7 Cross Slope (PAR) SF57117.0to $120 $6,78095566 5 ft

feet -.26"113.9 Vertical Change REF5114.9to95552 5 ft

feet 5.0-6.0%121.1 Cross Slope (PAR) SF33127.6to $120 $3,90095567 5 ft

feet .37"127.0 Vertical Change REF5128.0to95553 5 ft

feet 3.0-4.0%130.0 Cross Slope (PAR) SF77145.3to $120 $9,18095568 5 ft

feet .48"133.0 Vertical Change REF5134.0to95554 5 ft

feet 5.0-6.0%146.6 Cross Slope (PAR) SF17150.0to $120 $2,04095569 5 ft

feet 6.0-7.0%150.0 Cross Slope (PAR) SF18153.7to $120 $2,22095570 5 ft

feet -.59"153.2 Vertical Change REF5154.2to95555 5 ft

feet 8.0-9.0%153.7 Cross Slope (PAR) SF34160.5to $120 $4,08095571 5 ft

feet .29"157.5 Vertical Change REF5158.5to95556 5 ft

feet 6.0-7.0%161.2 Cross Slope (PAR) SF8162.7to $120 $90095572 5 ft

feet 5.0-6.0%164.1 Cross Slope (PAR) SF7165.5to $120 $84095573 5 ft

feet 6.0-7.0%165.5 Cross Slope (PAR) SF26170.7to $120 $3,12095574 5 ft

feet 5.0-6.0%170.8 Cross Slope (PAR) SF29176.5to $120 $3,42095575 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF66190.9to $120 $7,92095576 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF11193.1to $120 $1,32095577 5 ft

feet 5.0-6.0%191.1 11193.2to95578 5 ft

feet 5.0-6.0%191.1 Running Slope SF11193.2to $120 $1,26095579 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E IMPERIAL DR

Street Side

FILLMORE AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121313

Run ID

Imperial Dr

66

ID Sidewalk Width

Priority

feet .28"193.2 Vertical Change LF5194.2to $75 $37595557 5 ft

$101,850.00TOTAL COST FOR: IMPERIAL DRE side of Starting at: FILLMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W IMPERIAL DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201121318

Run ID

Imperial Dr

41

ID Sidewalk Width

Priority

feet 5.0-6.0%0.4 82.0to95627 5 ft

feet 3.0-4.0%1.9 Cross Slope (PAR) SF267.0to $120 $3,06095597 5 ft

feet7.8 Key Note Segment 15338.4to95618 5 ft

feet .27"27.8 Vertical Change REF528.8to95580 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF17373.5to $120 $20,76095598 5 ft

feet73.5 Key Note Segment 10594.5to95619 5 ft

feet103.8 Key Note Segment 97123.2to95620 5 ft

feet 4.0-5.0%124.9 Cross Slope (PAR) SF81141.0to $120 $9,66095599 5 ft

feet -.32"130.5 Vertical Change REF5131.5to95582 5 ft

feet 3.0-4.0%143.8 Cross Slope (PAR) SF35150.9to $120 $4,26095600 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF33157.8to $120 $3,90095601 5 ft

feet -.29"151.9 Vertical Change REF5152.9to95583 5 ft

feet157.8 Key Note Segment 101178.1to95621 5 ft

feet .33"158.1 Vertical Change REF20162.0to95584 5 ft

feet 2.0-3.0%180.0 Cross Slope (PAR) SF73194.6to $120 $8,76095602 5 ft

feet .42"186.5 Vertical Change REF5187.5to95585 5 ft

feet -.34"188.5 Vertical Change REF23193.1to95586 5 ft

feet .27"195.3 Vertical Change LF5196.3to $75 $37595587 5 ft

feet .56"197.0 Vertical Change SF5198.0to $75 $37595588 5 ft

feet -.31"199.1 Vertical Change REF15202.0to95589 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF53209.8to $120 $6,30095603 5 ft

feet .41"207.8 Vertical Change REF5208.8to95590 5 ft

feet 4.0-5.0%210.1 Cross Slope (PAR) SF34216.8to $120 $4,02095604 5 ft

feet 4.0-5.0%220.3 Cross Slope (PAR) SF68233.8to $120 $8,10095605 5 ft

feet234.0 Key Note Segment 100254.0to95622 5 ft

feet .26"234.8 Vertical Change REF5235.8to95591 5 ft

feet 3.0-4.0%254.8 Cross Slope (PAR) SF25259.8to $120 $3,00095606 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF20265.2to $120 $2,40095607 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W IMPERIAL DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201121318

Run ID

Imperial Dr

41

ID Sidewalk Width

Priority

feet265.6 Key Note Segment 100285.6to95623 5 ft

feet 2.0-3.0%286.3 Cross Slope (Driveway) SF130312.3to $40 $5,20095608 5 ft

feet 2.0-3.0%317.7 Cross Slope (PAR) SF74332.4to $120 $8,82095609 5 ft

feet332.4 Key Note Segment 143361.0to95624 5 ft

feet .5"348.8 Vertical Change REF19352.6to95592 5 ft

feet 2.0-3.0%362.8 Cross Slope (PAR) SF16365.9to $120 $1,86095610 5 ft

feet 4.0-5.0%365.9 Cross Slope (PAR) SF19369.7to $120 $2,28095611 5 ft

feet369.7 Key Note Segment 101389.9to95625 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF68406.8to $120 $8,10095612 5 ft

feet 2.0-3.0%409.0 Cross Slope (PAR) SF58420.5to $120 $6,90095613 5 ft

feet422.7 Key Note Segment 156453.8to95626 5 ft

feet .28"422.9 Vertical Change REF5423.9to95593 5 ft

feet -.27"433.2 Vertical Change REF5434.2to95594 5 ft

feet 2.0-3.0%454.7 Cross Slope (PAR) SF21458.8to $120 $2,46095614 5 ft

feet 3.0-4.0%462.0 Cross Slope (PAR) SF22466.3to $120 $2,58095615 5 ft

feet 2.0-3.0%466.3 Cross Slope (PAR) SF6467.4to $120 $66095616 5 ft

feet 2.0-3.0%471.5 Cross Slope (PAR) SF47480.8to $120 $5,58095617 5 ft

feet .49"480.6 Vertical Change REF5481.6to95596 5 ft

$119,410.00TOTAL COST FOR: IMPERIAL DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E IMPERIAL DR

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

FILLMORE AVE

End Street Name

2201121307

Run ID

Imperial Dr

45

ID Sidewalk Width

Priority

feet 4.0-5.0%1.7 Cross Slope (PAR) SF358.7to $120 $4,20095483 5 ft

feet 4.0-5.0%11.3 Cross Slope (PAR) SF1013.3to $120 $1,20095484 5 ft

feet 3.0-4.0%15.8 Cross Slope (PAR) SF717.2to $120 $84095485 5 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF7434.4to $120 $8,82095486 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF7050.8to $120 $8,40095487 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF1957.0to $120 $2,28095488 5 ft

feet 4.0-5.0%59.8 Cross Slope (PAR) SF4669.1to $120 $5,58095489 5 ft

feet 5.0-6.0%72.0 Cross Slope (PAR) SF12596.9to $120 $14,94095490 5 ft

feet 6.0-7.0%98.4 Cross Slope (PAR) SF699.6to $120 $72095491 5 ft

feet 5.0-6.0%100.4 Cross Slope (PAR) SF47109.8to $120 $5,64095492 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF29116.2to $120 $3,42095493 5 ft

feet 5.0-6.0%117.2 Cross Slope (PAR) SF10119.2to $120 $1,20095494 5 ft

feet 6.0-7.0%119.2 Cross Slope (PAR) SF8120.8to $120 $96095495 5 ft

feet 5.0-6.0%121.0 Cross Slope (PAR) SF28126.5to $120 $3,30095496 5 ft

feet 6.0-7.0%128.3 Cross Slope (PAR) SF11130.6to $120 $1,38095497 5 ft

feet 5.0-6.0%130.9 Cross Slope (PAR) SF41139.1to $120 $4,92095498 5 ft

feet 5.0-6.0%141.8 Cross Slope (PAR) SF35148.8to $120 $4,20095499 5 ft

feet 3.0-4.0%149.2 Cross Slope (PAR) SF27154.6to $120 $3,24095500 5 ft

$75,240.00TOTAL COST FOR: IMPERIAL DRE side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S INDEPENDENCE DRIVE

Street Side

1951 INDEPENDENCE
DRIVE

Survey Street Name Starting Street Name

VICTORY LANE

End Street Name

2112151048

Run ID

Independenc
e Drive

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,46081678 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF57.8to $120 $60081679 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF1224.0to $120 $1,44081680 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF836.8to $120 $96081681 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF1645.9to $120 $1,86081682 5 ft

feet -.3"45.1 Vertical Change REF546.1to81660 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF2252.8to $120 $2,64081683 5 ft

feet .78"54.1 Vertical Change SF555.1to $75 $37581661 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF7778.1to $120 $9,24081684 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF984.4to $120 $1,02081685 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF1798.6to $120 $2,04081686 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF37108.3to $120 $4,38081687 5 ft

feet .34"108.4 Vertical Change LF5109.4to $75 $37581662 5 ft

feet -.39"117.2 Vertical Change LF5118.2to $75 $37581663 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF20146.0to $120 $2,34081688 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF18169.4to $120 $2,16081689 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF6173.4to $120 $66081690 5 ft

feet 2.0-3.0%175.9 Cross Slope (PAR) SF22180.2to $120 $2,58081691 5 ft

feet181.0 Key Note Segment 148210.6to81720 5 ft

feet .34"195.9 Vertical Change REF5196.9to81664 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF104242.5to $120 $12,48081692 5 ft

feet -.6"226.5 Vertical Change REF5227.5to81665 5 ft

feet242.5 Key Note Segment 172276.9to81721 5 ft

feet .42"253.6 Vertical Change REF5254.6to81667 5 ft

feet .3"301.5 Vertical Change LF5302.5to $75 $37581668 5 ft

feet .43"343.4 Vertical Change LF5344.4to $75 $37581669 5 ft

feet -.26"352.1 Vertical Change LF5353.1to $75 $37581670 5 ft

feet .27"364.4 Vertical Change LF5365.4to $75 $37581671 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S INDEPENDENCE DRIVE

Street Side

1951 INDEPENDENCE
DRIVE

Survey Street Name Starting Street Name

VICTORY LANE

End Street Name

2112151048

Run ID

Independenc
e Drive

50

ID Sidewalk Width

Priority

feet .32"384.6 Vertical Change LF5385.6to $75 $37581672 5 ft

feet .28"394.9 Vertical Change LF5395.9to $75 $37581673 5 ft

feet .49"405.1 Vertical Change LF5406.1to $75 $37581674 5 ft

feet 2.0-3.0%410.9 Cross Slope (PAR) SF40418.8to $120 $4,74081693 5 ft

feet 3.0-4.0%427.3 Cross Slope (PAR) SF7428.6to $120 $78081694 5 ft

feet .29"430.1 Vertical Change REF5431.1to81675 5 ft

feet 2.0-3.0%430.8 Cross Slope (PAR) SF7432.2to $120 $84081695 5 ft

feet 2.0-3.0%439.3 Cross Slope (PAR) SF12441.7to $120 $1,44081696 5 ft

feet 2.0-3.0%479.2 Cross Slope (PAR) SF12481.5to $120 $1,38081697 5 ft

feet 2.0-3.0%511.1 Cross Slope (PAR) SF13513.8to $120 $1,62081698 5 ft

feet 2.0-3.0%522.8 Cross Slope (PAR) SF20526.7to $120 $2,34081699 5 ft

feet 2.0-3.0%529.8 Cross Slope (PAR) SF32536.1to $120 $3,78081700 5 ft

feet 2.0-3.0%550.7 Cross Slope (PAR) SF6552.0to $120 $78081701 5 ft

feet 2.0-3.0%557.8 Cross Slope (PAR) SF20561.8to $120 $2,40081702 5 ft

feet 2.0-3.0%591.5 Cross Slope (PAR) SF18595.0to $120 $2,10081703 5 ft

feet 2.0-3.0%623.3 Cross Slope (PAR) SF9625.1to $120 $1,08081704 5 ft

feet 2.0-3.0%627.6 Cross Slope (PAR) SF23632.3to $120 $2,82081705 5 ft

feet 3.0-4.0%634.5 Cross Slope (PAR) SF5635.5to $120 $60081706 5 ft

feet 2.0-3.0%635.5 Cross Slope (PAR) SF28641.1to $120 $3,36081707 5 ft

feet 1.69"638.9 Vertical Change REF5639.9to81676 5 ft

feet 3.0-4.0%650.9 Cross Slope (PAR) SF5651.9to $120 $60081708 5 ft

feet 2.0-3.0%653.3 Cross Slope (PAR) SF9655.1to $120 $1,08081709 5 ft

feet 2.0-3.0%659.2 Cross Slope (PAR) SF13661.7to $120 $1,50081710 5 ft

feet 2.0-3.0%694.3 Cross Slope (PAR) SF12696.6to $120 $1,38081711 5 ft

feet 2.0-3.0%700.4 Cross Slope (PAR) SF18704.0to $120 $2,16081712 5 ft

feet 2.0-3.0%717.1 Cross Slope (PAR) SF15720.0to $120 $1,74081713 5 ft

feet 2.0-3.0%723.2 Cross Slope (PAR) SF77738.5to $120 $9,18081714 5 ft

feet 2.0-3.0%743.4 Cross Slope (PAR) SF32749.7to $120 $3,78081715 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S INDEPENDENCE DRIVE

Street Side

1951 INDEPENDENCE
DRIVE

Survey Street Name Starting Street Name

VICTORY LANE

End Street Name

2112151048

Run ID

Independenc
e Drive

50

ID Sidewalk Width

Priority

feet 2.0-3.0%758.4 Cross Slope (PAR) SF35765.3to $120 $4,14081716 5 ft

feet 2.0-3.0%785.3 Cross Slope (PAR) SF20789.3to $120 $2,40081717 5 ft

feet 3.0-4.0%799.1 Cross Slope (PAR) SF43807.6to $120 $5,10081718 5 ft

feet -.53"804.4 Vertical Change REF5805.4to81677 5 ft

feet 2.0-3.0%809.5 Cross Slope (PAR) SF6810.7to $120 $72081719 5 ft

$114,450.00TOTAL COST FOR: INDEPENDENCE DRIVEN/W/S side of Starting at: 1951 INDEPENDENCE DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDEPENDENCE DRIVE

Street Side

1955 INDEPENDENCE
DRIVE

Survey Street Name Starting Street Name

1951 INDEPENDENCE DRIVE

End Street Name

2112151042

Run ID

Independenc
e Drive

50

ID Sidewalk Width

Priority

feet3.1 Key Note Segment 15433.9to81658 5 ft

feet .35"12.2 Vertical Change REF513.2to81622 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF736.8to $120 $84081633 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF2048.0to $120 $2,40081634 5 ft

feet .29"52.4 Vertical Change LF553.4to $75 $37581623 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF3159.8to $120 $3,66081635 5 ft

feet .56"60.5 Vertical Change SF561.5to $75 $37581624 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF2278.3to $120 $2,64081636 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF7697.3to $120 $9,06081637 5 ft

feet 2.0-3.0%107.5 Cross Slope (PAR) SF36114.6to $120 $4,26081638 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF18123.8to $120 $2,10081639 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF7144.3to $120 $84081640 5 ft

feet -.43"151.3 Vertical Change LF5152.3to $75 $37581625 5 ft

feet .47"160.1 Vertical Change LF5161.1to $75 $37581626 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF20174.2to $120 $2,34081641 5 ft

feet .39"177.7 Vertical Change LF5178.7to $75 $37581627 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF25195.3to $120 $3,00081642 5 ft

feet .78"191.1 Vertical Change REF5192.1to81628 5 ft

feet -.41"195.8 Vertical Change LF5196.8to $75 $37581629 5 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF6204.8to $120 $66081643 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF14230.5to $120 $1,62081644 5 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF6240.0to $120 $72081645 5 ft

feet240.9 Key Note Segment 212283.2to81659 5 ft

feet 1.11"259.3 Vertical Change REF5260.3to81630 5 ft

feet 2.0-3.0%289.9 Cross Slope (PAR) SF15292.8to $120 $1,74081646 5 ft

feet 2.0-3.0%328.8 Cross Slope (PAR) SF12331.1to $120 $1,38081647 5 ft

feet 2.0-3.0%351.4 Cross Slope (PAR) SF25356.4to $120 $3,00081648 5 ft

feet 2.0-3.0%366.3 Cross Slope (PAR) SF8367.9to $120 $96081649 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDEPENDENCE DRIVE

Street Side

1955 INDEPENDENCE
DRIVE

Survey Street Name Starting Street Name

1951 INDEPENDENCE DRIVE

End Street Name

2112151042

Run ID

Independenc
e Drive

50

ID Sidewalk Width

Priority

feet 2.0-3.0%376.4 Cross Slope (PAR) SF17379.7to $120 $1,98081650 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF6402.5to $120 $72081651 5 ft

feet 2.0-3.0%414.4 Cross Slope (PAR) SF5415.4to $120 $60081652 5 ft

feet -.44"419.6 Vertical Change LF5420.6to $75 $37581631 5 ft

feet 2.0-3.0%441.3 Cross Slope (PAR) SF14444.1to $120 $1,68081653 5 ft

feet 2.0-3.0%446.4 Cross Slope (PAR) SF22450.7to $120 $2,58081654 5 ft

feet 2.0-3.0%453.6 Cross Slope (PAR) SF17457.0to $120 $2,04081655 5 ft

feet 2.0-3.0%459.2 Cross Slope (PAR) SF16462.3to $120 $1,86081656 5 ft

feet 2.0-3.0%469.4 Cross Slope (PAR) SF83485.9to $120 $9,90081657 5 ft

feet .26"474.8 Vertical Change REF5475.8to81632 5 ft

$65,205.00TOTAL COST FOR: INDEPENDENCE DRIVEN side of Starting at: 1955 INDEPENDENCE DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDEPENDENCE DRIVE

Street Side

PINE ST

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2112151156

Run ID

Independenc
e Drive

35

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF195.4to $120 $2,22082243 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1817.3to $120 $2,10082244 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF1422.6to $120 $1,62082245 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF2430.0to $120 $2,82082246 5 ft

feet 2.0-3.0%34.0 Cross Slope (PAR) SF2639.3to $120 $3,18082247 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF545.3to $120 $60082248 5 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF3656.8to $120 $4,32082249 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF11182.1to $120 $13,32082250 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF1588.8to $120 $1,80082251 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF1598.8to $120 $1,80082252 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF11106.1to $120 $1,26082253 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF15119.1to $120 $1,74082254 5 ft

feet 5.0-6.0%118.7 7120.1to82298 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF49133.4to $120 $5,82082255 5 ft

feet 2.0-3.0%140.6 Cross Slope (PAR) SF6141.8to $120 $72082256 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF11176.4to $120 $1,26082257 5 ft

feet 2.0-3.0%180.4 Cross Slope (PAR) SF21184.6to $120 $2,52082258 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF17213.2to $120 $2,04082259 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF34222.6to $120 $4,08082260 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF7229.0to $120 $84082261 5 ft

feet 2.0-3.0%232.7 Cross Slope (PAR) SF28238.2to $120 $3,30082262 5 ft

feet 2.0-3.0%249.5 Cross Slope (PAR) SF21253.7to $120 $2,52082263 5 ft

feet 2.0-3.0%263.2 Cross Slope (PAR) SF78278.8to $120 $9,36082264 5 ft

feet 2.0-3.0%282.8 Cross Slope (PAR) SF83299.3to $120 $9,90082265 5 ft

feet -.34"295.8 Vertical Change REF5296.8to82236 5 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF19306.7to $120 $2,22082266 5 ft

feet 2.0-3.0%310.0 Cross Slope (PAR) SF22314.3to $120 $2,58082267 5 ft

feet 2.0-3.0%317.4 Cross Slope (PAR) SF42325.8to $120 $5,04082268 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDEPENDENCE DRIVE

Street Side

PINE ST

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2112151156

Run ID

Independenc
e Drive

35

ID Sidewalk Width

Priority

feet 2.0-3.0%336.6 Cross Slope (PAR) SF29342.3to $120 $3,42082269 5 ft

feet 2.0-3.0%346.0 Cross Slope (PAR) SF128371.6to $120 $15,36082270 5 ft

feet 2.0-3.0%375.3 Cross Slope (PAR) SF25380.3to $120 $3,00082271 5 ft

feet 2.0-3.0%387.9 Cross Slope (PAR) SF16391.0to $120 $1,86082272 5 ft

feet 2.0-3.0%397.3 Cross Slope (PAR) SF26402.5to $120 $3,12082273 5 ft

feet 2.0-3.0%409.3 Cross Slope (PAR) SF13411.8to $120 $1,50082274 5 ft

feet 2.0-3.0%419.2 Cross Slope (PAR) SF8420.8to $120 $96082275 5 ft

feet 2.0-3.0%428.2 Cross Slope (PAR) SF45437.2to $120 $5,40082276 5 ft

feet 2.0-3.0%441.5 Cross Slope (PAR) SF37448.8to $120 $4,38082277 5 ft

feet 2.0-3.0%467.4 Cross Slope (PAR) SF52477.7to $120 $6,18082278 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF10487.2to $120 $1,20082279 5 ft

feet 2.0-3.0%495.8 Cross Slope (PAR) SF18499.3to $120 $2,10082280 5 ft

feet 2.0-3.0%510.5 Cross Slope (PAR) SF19514.3to $120 $2,28082281 5 ft

feet 2.38"544.3 Vertical Change SF5545.3to $75 $37582237 5 ft

feet 2.0-3.0%546.0 Cross Slope (PAR) SF16549.1to $120 $1,86082282 5 ft

feet 2.0-3.0%557.9 Cross Slope (PAR) SF35564.9to $120 $4,20082283 5 ft

feet .46"572.2 Vertical Change LF5573.2to $75 $37582238 5 ft

feet 2.0-3.0%576.0 Cross Slope (PAR) SF21580.3to $120 $2,58082284 5 ft

feet 2.0-3.0%587.7 Cross Slope (PAR) SF122612.1to $120 $14,64082285 5 ft

feet 3.45"606.2 Vertical Change REF5607.2to82239 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF76629.4to $120 $9,06082286 5 ft

feet 2.0-3.0%633.5 Cross Slope (PAR) SF19637.3to $120 $2,28082287 5 ft

feet 2.0-3.0%644.3 Cross Slope (PAR) SF9646.0to $120 $1,02082288 5 ft

feet 2.0-3.0%648.6 Cross Slope (PAR) SF6649.7to $120 $66082289 5 ft

feet 2.0-3.0%655.0 Cross Slope (PAR) SF50665.0to $120 $6,00082290 5 ft

feet .29"661.9 Vertical Change REF5662.9to82240 5 ft

feet 2.0-3.0%668.3 Cross Slope (PAR) SF48677.9to $120 $5,76082291 5 ft

feet 2.0-3.0%683.4 Cross Slope (PAR) SF15686.3to $120 $1,74082292 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDEPENDENCE DRIVE

Street Side

PINE ST

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2112151156

Run ID

Independenc
e Drive

35

ID Sidewalk Width

Priority

feet 2.0-3.0%689.2 Cross Slope (PAR) SF24693.9to $120 $2,82082293 5 ft

feet 2.0-3.0%696.8 Cross Slope (PAR) SF10698.8to $120 $1,20082294 5 ft

feet 3.0-4.0%722.7 Cross Slope (PAR) SF18726.3to $120 $2,16082295 5 ft

feet 2.0-3.0%726.3 Cross Slope (PAR) SF8727.8to $120 $90082296 5 ft

feet 2.0-3.0%733.6 Cross Slope (PAR) SF34740.4to $120 $4,08082297 5 ft

feet -.33"735.2 Vertical Change REF5736.2to82242 5 ft

$201,450.00TOTAL COST FOR: INDEPENDENCE DRIVEN side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S INDEPENDENCE DRIVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2112151134

Run ID

Independenc
e Drive

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF61.5to $120 $66081993 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF199.1to $120 $2,28081994 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF3819.3to $120 $4,56081995 5 ft

feet .26"14.2 Vertical Change REF515.2to81979 5 ft

feet 5.0-6.0%26.3 627.5to82069 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF1638.8to $120 $1,98081996 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF743.6to $120 $84081997 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF2155.0to $120 $2,52081998 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF5868.8to $120 $6,90081999 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF5284.3to $120 $6,24082000 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF888.0to $120 $90082001 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF52101.9to $120 $6,24082002 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF21124.6to $120 $2,46082003 5 ft

feet .53"128.4 Vertical Change SF5129.4to $75 $37581980 5 ft

feet 2.0-3.0%159.9 Cross Slope (PAR) SF9161.7to $120 $1,08082004 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF22169.9to $120 $2,58082005 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF6180.5to $120 $72082006 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF5187.0to $120 $60082007 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF12226.6to $120 $1,38082008 5 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF56244.0to $120 $6,66082009 5 ft

feet 2.0-3.0%274.1 Cross Slope (PAR) SF8275.8to $120 $1,02082010 5 ft

feet 2.0-3.0%282.7 Cross Slope (PAR) SF15285.7to $120 $1,80082011 5 ft

feet 2.0-3.0%298.1 Cross Slope (PAR) SF6299.3to $120 $72082012 5 ft

feet 2.0-3.0%308.9 Cross Slope (PAR) SF19312.7to $120 $2,28082013 5 ft

feet 3.34"316.2 Vertical Change SF5317.2to $75 $37581981 5 ft

feet 2.0-3.0%321.6 Cross Slope (PAR) SF20325.7to $120 $2,46082014 5 ft

feet 2.0-3.0%331.3 Cross Slope (PAR) SF6332.4to $120 $66082015 5 ft

feet 2.0-3.0%337.2 Cross Slope (PAR) SF29342.9to $120 $3,42082016 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S INDEPENDENCE DRIVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2112151134

Run ID

Independenc
e Drive

45

ID Sidewalk Width

Priority

feet .39"338.1 Vertical Change REF5339.1to81982 5 ft

feet 2.0-3.0%350.2 Cross Slope (PAR) SF6351.3to $120 $66082017 5 ft

feet 2.0-3.0%356.3 Cross Slope (PAR) SF20360.3to $120 $2,40082018 5 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF68383.3to $120 $8,10082019 5 ft

feet 2.0-3.0%393.2 Cross Slope (PAR) SF6394.3to $120 $66082020 5 ft

feet 2.0-3.0%398.0 Cross Slope (PAR) SF73412.5to $120 $8,70082021 5 ft

feet 2.0-3.0%426.8 Cross Slope (PAR) SF34433.6to $120 $4,08082022 5 ft

feet 1.78"431.2 Vertical Change REF5432.2to81983 5 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF9439.6to $120 $1,02082023 5 ft

feet 2.0-3.0%451.7 Cross Slope (PAR) SF18455.2to $120 $2,10082024 5 ft

feet 2.8"474.4 Vertical Change SF5475.4to $75 $37581984 5 ft

feet 2.0-3.0%492.5 Cross Slope (PAR) SF6493.7to $120 $72082025 5 ft

feet 2.0-3.0%508.4 Cross Slope (PAR) SF5509.4to $120 $60082026 5 ft

feet 2.0-3.0%520.8 Cross Slope (PAR) SF15523.8to $120 $1,80082027 5 ft

feet 2.0-3.0%529.1 Cross Slope (PAR) SF5530.1to $120 $60082028 5 ft

feet 2.0-3.0%537.8 Cross Slope (PAR) SF27543.1to $120 $3,18082029 5 ft

feet 3.0-4.0%549.9 Cross Slope (PAR) SF9551.7to $120 $1,08082030 5 ft

feet 2.0-3.0%551.7 Cross Slope (PAR) SF8553.2to $120 $90082031 5 ft

feet 2.0-3.0%557.2 Cross Slope (PAR) SF5558.2to $120 $60082032 5 ft

feet 2.0-3.0%562.8 Cross Slope (PAR) SF18566.3to $120 $2,10082033 5 ft

feet 2.0-3.0%582.7 Cross Slope (PAR) SF65595.7to $120 $7,80082034 5 ft

feet 2.0-3.0%597.8 Cross Slope (PAR) SF28603.3to $120 $3,30082035 5 ft

feet 2.0-3.0%605.4 Cross Slope (PAR) SF10607.4to $120 $1,20082036 5 ft

feet 2.0-3.0%610.8 Cross Slope (PAR) SF6611.9to $120 $66082037 5 ft

feet 2.0-3.0%616.5 Cross Slope (PAR) SF14619.2to $120 $1,62082038 5 ft

feet 2.0-3.0%622.5 Cross Slope (PAR) SF91640.8to $120 $10,98082039 5 ft

feet 2.0-3.0%658.2 Cross Slope (PAR) SF62670.5to $120 $7,38082040 5 ft

feet -.32"659.7 Vertical Change REF5660.7to81985 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S INDEPENDENCE DRIVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2112151134

Run ID

Independenc
e Drive

45

ID Sidewalk Width

Priority

feet 2.0-3.0%674.4 Cross Slope (PAR) SF224719.2to $120 $26,88082041 5 ft

feet 1.16"682.6 Vertical Change REF5683.6to81986 5 ft

feet 2.0-3.0%724.6 Cross Slope (PAR) SF46733.8to $120 $5,52082042 5 ft

feet 2.0-3.0%739.2 Cross Slope (PAR) SF108760.7to $120 $12,90082043 5 ft

feet 2.0-3.0%793.3 Cross Slope (PAR) SF61805.4to $120 $7,26082044 5 ft

feet -.42"817.7 Vertical Change LF5818.7to $75 $37581987 5 ft

feet 2.0-3.0%820.3 Cross Slope (PAR) SF34827.1to $120 $4,08082045 5 ft

feet 2.0-3.0%831.4 Cross Slope (PAR) SF100851.3to $120 $11,94082046 5 ft

feet .3"834.6 Vertical Change REF5835.6to81988 5 ft

feet .29"843.2 Vertical Change REF5844.2to81989 5 ft

feet 2.0-3.0%858.7 Cross Slope (PAR) SF14861.5to $120 $1,68082047 5 ft

feet 2.0-3.0%869.6 Cross Slope (PAR) SF66882.8to $120 $7,92082048 5 ft

feet 2.0-3.0%890.9 Cross Slope (PAR) SF30896.8to $120 $3,54082049 5 ft

feet 2.0-3.0%899.5 Cross Slope (PAR) SF57910.8to $120 $6,78082050 5 ft

feet 2.0-3.0%915.1 Cross Slope (PAR) SF12917.4to $120 $1,38082051 5 ft

feet .31"919.8 Vertical Change LF5920.8to $75 $37581990 5 ft

feet 2.0-3.0%921.2 Cross Slope (PAR) SF8922.8to $120 $96082052 5 ft

feet 2.0-3.0%926.6 Cross Slope (PAR) SF18930.1to $120 $2,10082053 5 ft

feet 2.0-3.0%936.3 Cross Slope (PAR) SF16939.4to $120 $1,86082054 5 ft

feet 2.0-3.0%942.7 Cross Slope (PAR) SF15945.6to $120 $1,74082055 5 ft

feet 2.0-3.0%957.3 Cross Slope (PAR) SF16960.4to $120 $1,86082056 5 ft

feet 2.0-3.0%969.0 Cross Slope (PAR) SF20972.9to $120 $2,34082057 5 ft

feet 2.0-3.0%978.5 Cross Slope (PAR) SF7979.9to $120 $84082058 5 ft

feet 2.0-3.0%982.7 Cross Slope (PAR) SF37990.0to $120 $4,38082059 5 ft

feet 2.0-3.0%997.0 Cross Slope (PAR) SF5998.0to $120 $60082060 5 ft

feet 2.0-3.0%1004.0 Cross Slope (PAR) SF471013.3to $120 $5,58082061 5 ft

feet -.32"1008.2 Vertical Change REF51009.2to81991 5 ft

feet 2.0-3.0%1017.0 Cross Slope (PAR) SF81018.6to $120 $96082062 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S INDEPENDENCE DRIVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2112151134

Run ID

Independenc
e Drive

45

ID Sidewalk Width

Priority

feet 2.0-3.0%1020.9 Cross Slope (PAR) SF81022.5to $120 $96082063 5 ft

feet 2.0-3.0%1027.1 Cross Slope (PAR) SF861044.3to $120 $10,32082064 5 ft

feet 2.0-3.0%1052.3 Cross Slope (PAR) SF101054.3to $120 $1,20082065 5 ft

feet 3.0-4.0%1056.8 Cross Slope (PAR) SF81058.3to $120 $90082066 5 ft

feet 2.0-3.0%1058.6 Cross Slope (PAR) SF541069.4to $120 $6,48082067 5 ft

feet .37"1070.0 Vertical Change LF51071.0to $75 $37581992 5 ft

feet 2.0-3.0%1072.4 Cross Slope (PAR) SF121074.8to $120 $1,44082068 5 ft

$269,850.00TOTAL COST FOR: INDEPENDENCE DRIVES side of Starting at: VICTORY LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E INDIGO DR

Street Side

2275 INDIGO DR

Survey Street Name Starting Street Name

2305 INDIGO DR

End Street Name

2202111207

Run ID

Indigo Dr

38

ID Sidewalk Width

Priority

feet .34"0.4 Vertical Change LF51.4to $75 $375133072 5 ft

feet -.34"2.2 Vertical Change LF53.2to $75 $375133073 5 ft

feet 2.0-3.0%4.5 Cross Slope (PAR) SF177.8to $120 $1,980133076 5 ft

feet .54"5.1 Vertical Change REF249.8to133074 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF1114.3to $120 $1,260133077 5 ft

feet 5.0-6.0%15.2 Cross Slope (PAR) SF616.3to $120 $660133078 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF519.4to $120 $600133079 5 ft

feet 1.75"20.4 Vertical Change SF521.4to $75 $375133075 5 ft

feet21.2 Key Note Segment 9439.9to133090 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF545.3to $120 $600133080 5 ft

feet46.7 Key Note Segment 9465.5to133091 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF6380.9to $120 $7,500133081 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF1484.8to $120 $1,680133082 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF1690.1to $120 $1,920133083 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF1195.6to $120 $1,320133084 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF54107.0to $120 $6,480133085 5 ft

feet107.4 Key Note Segment 95126.4to133092 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF13132.6to $120 $1,560133086 5 ft

feet133.1 Key Note Segment 95152.1to133093 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF5154.7to $120 $600133087 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF37175.6to $120 $4,380133088 5 ft

feet 3.0-4.0%181.6 Cross Slope (PAR) SF8183.1to $120 $900133089 5 ft

$32,565.00TOTAL COST FOR: INDIGO DRE side of Starting at: 2275 INDIGO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E INDIGO DR

Street Side

2305 INDIGO DR

Survey Street Name Starting Street Name

UMBER DR

End Street Name

2202111209

Run ID

Indigo Dr

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $840133099 5 ft

feet 3.0-4.0%4.3 Cross Slope (PAR) SF157.3to $120 $1,800133100 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF910.0to $120 $1,080133101 5 ft

feet10.0 Key Note Segment 9428.8to133115 5 ft

feet 5.0-6.0%28.9 Cross Slope (Driveway) SF529.9to $40 $200133102 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF1435.7to $120 $1,620133103 5 ft

feet35.7 Key Note Segment 9454.5to133116 5 ft

feet 3.0-4.0%56.8 Cross Slope (PAR) SF16589.8to $120 $19,800133104 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF1994.9to $120 $2,280133105 5 ft

feet94.9 Key Note Segment 100114.8to133117 5 ft

feet 5.0-6.0%115.5 Cross Slope (PAR) SF5116.5to $120 $600133106 5 ft

feet 3.0-4.0%117.2 Cross Slope (PAR) SF12119.6to $120 $1,440133107 5 ft

feet121.3 Key Note Segment 98140.8to133118 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF71158.7to $120 $8,520133108 5 ft

feet .56"151.2 Vertical Change REF5152.2to133094 5 ft

feet .28"157.7 Vertical Change REF5158.7to133095 5 ft

feet 3.0-4.0%161.0 Cross Slope (PAR) SF48170.6to $120 $5,760133109 5 ft

feet 3.0-4.0%174.0 Cross Slope (PAR) SF55184.9to $120 $6,540133110 5 ft

feet185.9 Key Note Segment 97205.3to133119 5 ft

feet .27"189.2 Vertical Change REF5190.2to133096 5 ft

feet 4.0-5.0%207.5 Cross Slope (PAR) SF50217.4to $120 $5,940133111 5 ft

feet 2.0-3.0%217.6 Cross Slope (PAR) SF78233.1to $120 $9,300133112 5 ft

feet233.2 Key Note Segment 98252.8to133120 5 ft

feet 3.0-4.0%257.9 Cross Slope (PAR) SF10259.8to $120 $1,140133113 5 ft

feet259.8 Key Note Segment 95278.7to133121 5 ft

feet -.31"269.7 Vertical Change REF5270.7to133097 5 ft

feet 2.0-3.0%281.5 Cross Slope (PAR) SF18285.0to $120 $2,100133114 5 ft

feet .66"282.3 Vertical Change REF5283.3to133098 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E INDIGO DR

Street Side

2305 INDIGO DR

Survey Street Name Starting Street Name

UMBER DR

End Street Name

2202111209

Run ID

Indigo Dr

38

ID Sidewalk Width

Priority

$68,960.00TOTAL COST FOR: INDIGO DRE side of Starting at: 2305 INDIGO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E INDIGO DR

Street Side

SCARLET DR

Survey Street Name Starting Street Name

2020 INDIGO DR

End Street Name

2202111205

Run ID

Indigo Dr

49

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF225.3to $120 $2,580133054 5 ft

feet6.0 Key Note Segment 9424.8to133065 5 ft

feet .54"6.1 Vertical Change REF57.1to133034 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF1028.9to $120 $1,200133055 5 ft

feet30.8 Key Note Segment 9650.0to133066 5 ft

feet -.28"41.3 Vertical Change REF542.3to133035 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF2758.7to $120 $3,180133056 5 ft

feet 4.0-5.0%59.1 Cross Slope (PAR) SF3065.1to $120 $3,600133057 5 ft

feet .29"62.7 Vertical Change REF1465.4to133036 5 ft

feet .9"66.3 Vertical Change SF567.3to $75 $375133037 5 ft

feet 4.0-5.0%69.6 Cross Slope (PAR) SF1272.0to $120 $1,440133058 5 ft

feet 3.0-4.0%74.1 Cross Slope (PAR) SF1577.1to $120 $1,800133059 5 ft

feet77.1 Key Note Segment 9796.4to133067 5 ft

feet 5.0-6.0%96.4 797.8to133071 5 ft

feet .26"97.3 Vertical Change LF22101.7to $75 $1,650133038 5 ft

feet103.6 Key Note Segment 93122.1to133068 5 ft

feet 3.33"103.8 Vertical Change REF5104.8to133039 5 ft

feet .3"118.2 Vertical Change REF5119.2to133040 5 ft

feet 3.0-4.0%124.7 Cross Slope (PAR) SF6125.8to $120 $660133060 5 ft

feet 2.0-3.0%126.2 Cross Slope (PAR) SF6127.3to $120 $660133061 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF138157.3to $120 $16,500133062 5 ft

feet .66"138.4 Vertical Change REF5139.4to133041 5 ft

feet .53"142.4 Vertical Change REF5143.4to133042 5 ft

feet .58"147.6 Vertical Change REF5148.6to133043 5 ft

feet 3.33"151.5 Vertical Change REF5152.5to133044 5 ft

feet 3.06"156.2 Vertical Change REF5157.2to133045 5 ft

feet -1.66"157.9 Vertical Change SF5158.9to $75 $375133046 5 ft

feet 1.2"159.6 Vertical Change SF5160.6to $75 $375133047 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E INDIGO DR

Street Side

SCARLET DR

Survey Street Name Starting Street Name

2020 INDIGO DR

End Street Name

2202111205

Run ID

Indigo Dr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%160.8 Cross Slope (PAR) SF47170.3to $120 $5,700133063 5 ft

feet .33"163.5 Vertical Change REF5164.5to133048 5 ft

feet -.56"165.3 Vertical Change REF5166.3to133049 5 ft

feet .31"167.1 Vertical Change REF5168.1to133050 5 ft

feet -.28"172.6 Vertical Change LF5173.6to $75 $375133051 5 ft

feet172.7 Key Note Segment 95191.6to133069 5 ft

feet .33"191.9 Vertical Change REF5192.9to133052 5 ft

feet 2.0-3.0%193.6 Cross Slope (PAR) SF13196.2to $120 $1,560133064 5 ft

feet198.3 Key Note Segment 74213.1to133070 5 ft

feet .3"198.8 Vertical Change REF5199.8to133053 5 ft

$42,030.00TOTAL COST FOR: INDIGO DRE side of Starting at: SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W INDIGO DR

Street Side

SEPIA CT

Survey Street Name Starting Street Name

SCARLET DR

End Street Name

2202111245

Run ID

Indigo Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF316.3to $120 $3,720133325 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF4935.5to $120 $5,820133326 5 ft

feet 4.0-5.0%41.1 Cross Slope (PAR) SF2546.1to $120 $3,000133327 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF4855.6to $120 $5,700133328 5 ft

feet 3.0-4.0%59.4 Cross Slope (PAR) SF2263.8to $120 $2,640133329 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF668.7to $120 $720133330 5 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF4681.0to $120 $5,520133331 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF216124.1to $120 $25,860133332 5 ft

feet 1.13"81.8 Vertical Change REF582.8to133324 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF66141.0to $120 $7,860133333 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF7149.7to $120 $840133334 5 ft

$61,680.00TOTAL COST FOR: INDIGO DRW side of Starting at: SEPIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDUSTRIAL AVE

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

2300 INDUSTRIAL AVE

End Street Name

2201251049

Run ID

Industrial
Ave

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF344.3to $120 $4,128107797 8 ft

feet .26"5.1 Vertical Change LF86.1to $75 $600107785 8 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF139.3to $120 $1,536107798 8 ft

feet9.4 Key Note Segment 13426.1to107829 8 ft

feet 3.0-4.0%27.5 Cross Slope (PAR) SF7436.8to $120 $8,928107799 8 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF1038.6to $120 $1,152107800 8 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF7850.5to $120 $9,312107801 8 ft

feet .26"65.5 Vertical Change LF866.5to $75 $600107786 8 ft

feet 1.06"67.5 Vertical Change SF868.5to $75 $600107787 8 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF2679.3to $120 $3,168107802 8 ft

feet 3.0-4.0%88.3 Cross Slope (PAR) SF6296.0to $120 $7,392107803 8 ft

feet 72"88.3 Protruding Object JOB889.3to $99 $99107830 8 ft

feet .29"89.0 Vertical Change REF890.0to107788 8 ft

feet 1.41"92.8 Vertical Change REF893.8to107789 8 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF1498.1to $120 $1,632107804 8 ft

feet 2.0-3.0%132.6 Cross Slope (PAR) SF61140.2to $120 $7,296107805 8 ft

feet .26"167.5 Vertical Change REF8168.5to107790 8 ft

feet 2.0-3.0%168.0 Cross Slope (PAR) SF98180.3to $120 $11,808107806 8 ft

feet .28"181.4 Vertical Change REF8182.4to107791 8 ft

feet 4.0-5.0%181.7 Cross Slope (PAR) SF63189.6to $120 $7,584107807 8 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF63197.8to $120 $7,584107808 8 ft

feet 3.0-4.0%202.3 Cross Slope (PAR) SF24205.3to $120 $2,880107809 8 ft

feet 3.0-4.0%208.1 Cross Slope (PAR) SF129224.2to $120 $15,456107810 8 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF81234.3to $120 $9,696107811 8 ft

feet 4.0-5.0%234.3 Cross Slope (PAR) SF260266.8to $120 $31,200107812 8 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF24269.8to $120 $2,880107813 8 ft

feet .28"267.7 Vertical Change REF8268.7to107792 8 ft

feet 5.0-6.0%270.8 Cross Slope (PAR) SF52277.3to $120 $6,240107814 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N INDUSTRIAL AVE

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

2300 INDUSTRIAL AVE

End Street Name

2201251049

Run ID

Industrial
Ave

86

ID Sidewalk Width

Priority

feet 6.0-7.0%277.7 Cross Slope (PAR) SF159297.6to $120 $19,104107815 8 ft

feet 6.0-7.0%299.9 Cross Slope (PAR) SF42305.1to $120 $4,992107816 8 ft

feet 5.0-6.0%305.1 Cross Slope (PAR) SF114319.3to $120 $13,632107817 8 ft

feet .29"318.8 Vertical Change REF8319.8to107793 8 ft

feet 6.0-7.0%319.3 Cross Slope (PAR) SF9320.4to $120 $1,056107818 8 ft

feet 5.0-6.0%322.8 Cross Slope (PAR) SF61330.4to $120 $7,296107819 8 ft

feet 5.0-6.0%332.7 Cross Slope (PAR) SF38337.4to $120 $4,512107820 8 ft

feet 3.0-4.0%337.7 Cross Slope (PAR) SF153356.8to $120 $18,336107821 8 ft

feet .33"353.4 Vertical Change REF8354.4to107794 8 ft

feet 3.0-4.0%358.9 Cross Slope (PAR) SF59366.3to $120 $7,104107822 8 ft

feet 2.0-3.0%367.7 Cross Slope (PAR) SF119382.6to $120 $14,304107823 8 ft

feet 3.0-4.0%385.5 Cross Slope (PAR) SF22388.3to $120 $2,688107824 8 ft

feet 2.0-3.0%404.7 Cross Slope (PAR) SF34408.9to $120 $4,032107825 8 ft

feet 4.0-5.0%408.9 Cross Slope (PAR) SF122424.2to $120 $14,688107826 8 ft

feet 5.0-6.0%427.3 Cross Slope (PAR) SF8428.3to $120 $960107827 8 ft

feet 5.0-6.0%449.6 Cross Slope (PAR) SF62457.4to $120 $7,488107828 8 ft

feet 5.0-6.0%454.0 18456.3to107831 8 ft

feet 5.0-6.0%454.0 Running Slope SF18456.3to $120 $2,208107832 8 ft

feet 6.0-7.0%456.3 8457.3to107833 8 ft

$264,171.00TOTAL COST FOR: INDUSTRIAL AVEN side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / S IRONWOOD WAY

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141042

Run ID

Ironwood
Way

71

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 72.1to65247 5 ft

feet 3.0-4.0%3.4 Cross Slope (PAR) SF299.1to $120 $3,42065185 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF920.6to $120 $1,08065186 5 ft

feet23.4 Key Note Segment 7137.6to65229 5 ft

feet 2.0-3.0%38.3 Cross Slope (Driveway) SF1541.2to $40 $58065187 5 ft

feet 3.0-4.0%43.4 Cross Slope (PAR) SF2648.5to $120 $3,06065188 5 ft

feet48.5 Key Note Segment 7763.8to65230 5 ft

feet 3.0-4.0%64.3 Cross Slope (Driveway) SF1066.3to $40 $40065189 5 ft

feet .28"68.0 Vertical Change LF1571.0to $75 $1,12565161 5 ft

feet .3"77.8 Vertical Change REF578.8to65162 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF2283.1to $120 $2,64065190 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF2091.3to $120 $2,34065191 5 ft

feet91.3 Key Note Segment 73105.8to65231 5 ft

feet 2.0-3.0%105.8 Cross Slope (Driveway) SF31112.0to $40 $1,24065192 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF100134.5to $120 $11,94065193 5 ft

feet135.4 Key Note Segment 72149.8to65232 5 ft

feet .39"149.6 Vertical Change REF5150.6to65163 5 ft

feet -.34"153.0 Vertical Change LF5154.0to $75 $37565164 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF33162.8to $120 $3,90065194 5 ft

feet .26"157.2 Vertical Change REF5158.2to65165 5 ft

feet .31"162.1 Vertical Change REF5163.1to65166 5 ft

feet -.3"167.5 Vertical Change LF19171.2to $75 $1,38865167 5 ft

feet 2.0-3.0%169.0 Cross Slope (PAR) SF39176.7to $120 $4,62065195 5 ft

feet177.9 Key Note Segment 70191.9to65233 5 ft

feet 4.0-5.0%191.9 Cross Slope (Driveway) SF19195.7to $40 $76065196 5 ft

feet 2.0-3.0%196.2 Cross Slope (PAR) SF18199.8to $120 $2,16065197 5 ft

feet227.6 Key Note Segment 69241.4to65234 5 ft

feet .57"228.3 Vertical Change REF5229.3to65168 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / S IRONWOOD WAY

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141042

Run ID

Ironwood
Way

71

ID Sidewalk Width

Priority

feet .59"242.5 Vertical Change SF5243.5to $75 $37565169 5 ft

feet 3.0-4.0%246.0 Cross Slope (PAR) SF6247.1to $120 $66065198 5 ft

feet 2.0-3.0%247.6 Cross Slope (PAR) SF61259.7to $120 $7,26065199 5 ft

feet -.37"250.7 Vertical Change REF5251.7to65170 5 ft

feet261.4 Key Note Segment 72275.8to65235 5 ft

feet .34"276.9 Vertical Change LF5277.9to $75 $37565171 5 ft

feet 3.0-4.0%279.0 Cross Slope (PAR) SF7280.4to $120 $84065200 5 ft

feet290.3 Key Note Segment 91308.5to65236 5 ft

feet .35"290.8 Vertical Change REF5291.8to65172 5 ft

feet .35"295.2 Vertical Change REF5296.2to65173 5 ft

feet 3.0-4.0%321.0 Cross Slope (PAR) SF31327.1to $120 $3,66065201 5 ft

feet 2.0-3.0%334.8 Cross Slope (PAR) SF17338.1to $120 $1,98065202 5 ft

feet341.6 Key Note Segment 68355.1to65237 5 ft

feet 3.0-4.0%356.6 Cross Slope (PAR) SF6357.8to $120 $72065203 5 ft

feet 2.0-3.0%359.6 Cross Slope (PAR) SF6360.7to $120 $66065204 5 ft

feet 3.0-4.0%362.8 Cross Slope (PAR) SF45371.8to $120 $5,40065205 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF26377.0to $120 $3,12065206 5 ft

feet 2.0-3.0%379.3 Cross Slope (PAR) SF18382.9to $120 $2,16065207 5 ft

feet 2.0-3.0%385.0 Cross Slope (PAR) SF6386.1to $120 $66065208 5 ft

feet386.6 Key Note Segment 66399.8to65238 5 ft

feet .35"390.9 Vertical Change REF5391.9to65175 5 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF14403.6to $120 $1,68065209 5 ft

feet 2.0-3.0%406.4 Cross Slope (PAR) SF68419.9to $120 $8,10065210 5 ft

feet .32"406.8 Vertical Change REF5407.8to65176 5 ft

feet -.26"414.4 Vertical Change REF5415.4to65177 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF22427.7to $120 $2,64065211 5 ft

feet428.8 Key Note Segment 68442.4to65239 5 ft

feet .79"457.9 Vertical Change SF5458.9to $75 $37565178 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / S IRONWOOD WAY

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141042

Run ID

Ironwood
Way

71

ID Sidewalk Width

Priority

feet471.2 Key Note Segment 70485.2to65240 5 ft

feet 3.0-4.0%485.2 Cross Slope (Driveway) SF6486.3to $40 $22065212 5 ft

feet 2.0-3.0%487.3 Cross Slope (PAR) SF11489.4to $120 $1,26065213 5 ft

feet 2.0-3.0%505.5 Cross Slope (PAR) SF41513.8to $120 $4,98065214 5 ft

feet514.2 Key Note Segment 73528.8to65241 5 ft

feet 2.0-3.0%528.8 Cross Slope (Driveway) SF20532.8to $40 $80065215 5 ft

feet 2.0-3.0%535.3 Cross Slope (PAR) SF35542.2to $120 $4,14065216 5 ft

feet 3.0-4.0%545.5 Cross Slope (PAR) SF5546.5to $120 $60065217 5 ft

feet 3.0-4.0%549.2 Cross Slope (PAR) SF38556.7to $120 $4,50065218 5 ft

feet557.3 Key Note Segment 74572.1to65242 5 ft

feet 2.0-3.0%572.1 Cross Slope (Driveway) SF23576.6to $40 $90065219 5 ft

feet601.3 Key Note Segment 72615.7to65243 5 ft

feet 2.0-3.0%619.2 Cross Slope (PAR) SF5620.3to $120 $66065220 5 ft

feet 2.0-3.0%630.8 Cross Slope (PAR) SF13633.3to $120 $1,50065221 5 ft

feet643.6 Key Note Segment 70657.6to65244 5 ft

feet 4.0-5.0%658.5 Cross Slope (Driveway) SF108680.0to $40 $4,30065222 5 ft

feet .45"659.3 Vertical Change REF5660.3to65179 5 ft

feet 2.0-3.0%680.9 Cross Slope (PAR) SF24685.7to $120 $2,88065223 5 ft

feet686.1 Key Note Segment 69699.8to65245 5 ft

feet .69"687.1 Vertical Change REF5688.1to65180 5 ft

feet 4.0-5.0%701.9 Cross Slope (PAR) SF20705.9to $120 $2,40065224 5 ft

feet -.75"707.9 Vertical Change SF5708.9to $75 $37565181 5 ft

feet 2.0-3.0%711.6 Cross Slope (PAR) SF9713.3to $120 $1,02065225 5 ft

feet -.34"714.4 Vertical Change LF5715.4to $75 $37565182 5 ft

feet 2.0-3.0%715.7 Cross Slope (PAR) SF21719.8to $120 $2,46065226 5 ft

feet 4.0-5.0%719.8 Cross Slope (PAR) SF23724.3to $120 $2,70065227 5 ft

feet724.4 Key Note Segment 73738.9to65246 5 ft

feet -.36"725.4 Vertical Change REF5726.4to65183 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / S IRONWOOD WAY

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141042

Run ID

Ironwood
Way

71

ID Sidewalk Width

Priority

feet 3.0-4.0%740.3 Cross Slope (PAR) SF93758.9to $120 $11,16065228 5 ft

feet 3.55"742.4 Vertical Change SF5743.4to $75 $37565184 5 ft

$129,297.50TOTAL COST FOR: IRONWOOD WAYW / S side of Starting at: FOXGLOVE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / E IRONWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141046

Run ID

Ironwood
Way

76

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF164.3to $120 $1,92065270 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF147.8to $120 $1,62065271 5 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF3319.0to $120 $3,96065272 5 ft

feet 3.0-4.0%23.3 Cross Slope (PAR) SF20363.8to $120 $24,30065273 5 ft

feet -.32"38.1 Vertical Change REF539.1to65248 5 ft

feet .39"63.5 Vertical Change REF564.5to65249 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF4475.6to $120 $5,28065274 5 ft

feet 4.0-5.0%77.7 Cross Slope (PAR) SF4887.3to $120 $5,76065275 5 ft

feet .32"96.1 Vertical Change LF597.1to $75 $37565250 5 ft

feet -2.4"102.3 Vertical Change SF5103.3to $75 $37565251 5 ft

feet107.3 Key Note Segment 74122.0to65309 5 ft

feet 4.0-5.0%122.8 Cross Slope (PAR) SF8124.3to $120 $90065276 5 ft

feet 3.0-4.0%126.4 Cross Slope (PAR) SF116149.5to $120 $13,86065277 5 ft

feet150.0 Key Note Segment 75164.9to65310 5 ft

feet 3.0-4.0%165.4 Cross Slope (Driveway) SF29171.1to $40 $1,14065278 5 ft

feet 2.0-3.0%171.4 Cross Slope (PAR) SF106192.5to $120 $12,66065279 5 ft

feet .37"179.0 Vertical Change REF5180.0to65252 5 ft

feet192.6 Key Note Segment 116215.7to65311 5 ft

feet .64"194.0 Vertical Change REF5195.0to65253 5 ft

feet .38"209.1 Vertical Change REF35216.0to65254 5 ft

feet 3.0-4.0%217.5 Cross Slope (PAR) SF7218.8to $120 $78065280 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF11221.0to $120 $1,26065281 5 ft

feet 3.0-4.0%226.8 Cross Slope (PAR) SF38234.4to $120 $4,56065282 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF7235.8to $120 $84065283 5 ft

feet236.3 Key Note Segment 77251.7to65312 5 ft

feet .32"237.6 Vertical Change REF5238.6to65255 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF13257.7to $120 $1,50065284 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF6279.0to $120 $72065285 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / E IRONWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141046

Run ID

Ironwood
Way

76

ID Sidewalk Width

Priority

feet279.2 Key Note Segment 73293.9to65313 5 ft

feet 2.0-3.0%293.9 Cross Slope (Driveway) SF25298.9to $40 $1,00065286 5 ft

feet 3.0-4.0%302.7 Cross Slope (PAR) SF61314.8to $120 $7,26065287 5 ft

feet 3.0-4.0%317.6 Cross Slope (PAR) SF21321.9to $120 $2,58065288 5 ft

feet322.8 Key Note Segment 68336.3to65314 5 ft

feet 2.0-3.0%336.3 Cross Slope (Driveway) SF21340.5to $40 $84065289 5 ft

feet -.26"350.8 Vertical Change LF5351.8to $75 $37565257 5 ft

feet .31"358.3 Vertical Change LF5359.3to $75 $37565258 5 ft

feet366.5 Key Note Segment 73381.0to65315 5 ft

feet .47"369.3 Vertical Change REF5370.3to65259 5 ft

feet 2.0-3.0%381.0 Cross Slope (Driveway) SF29386.8to $40 $1,16065290 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF10392.3to $120 $1,20065291 5 ft

feet 4.0-5.0%395.6 Cross Slope (PAR) SF8397.2to $120 $96065292 5 ft

feet 6.0-7.0%399.0 Cross Slope (PAR) SF17402.3to $120 $1,98065293 5 ft

feet 8.0-9.0%405.2 Cross Slope (PAR) SF16408.4to $120 $1,92065294 5 ft

feet 6.0-7.0%409.5 Cross Slope (PAR) SF5410.5to $120 $60065295 5 ft

feet 5.0-6.0%411.8 Cross Slope (PAR) SF26417.0to $120 $3,12065296 5 ft

feet .3"417.2 Vertical Change LF5418.2to $75 $37565260 5 ft

feet 3.0-4.0%418.3 Cross Slope (PAR) SF8419.8to $120 $90065297 5 ft

feet 2.0-3.0%420.3 Cross Slope (PAR) SF44429.1to $120 $5,28065298 5 ft

feet .4"427.6 Vertical Change REF5428.6to65261 5 ft

feet .28"433.2 Vertical Change LF5434.2to $75 $37565262 5 ft

feet -.42"434.9 Vertical Change LF5435.9to $75 $37565263 5 ft

feet 2.0-3.0%437.7 Cross Slope (PAR) SF23442.3to $120 $2,76065299 5 ft

feet .52"445.1 Vertical Change SF16448.2to $75 $1,16365264 5 ft

feet .27"451.7 Vertical Change LF27457.0to $75 $1,98865265 5 ft

feet 2.0-3.0%455.3 Cross Slope (PAR) SF20459.3to $120 $2,40065300 5 ft

feet 2.0-3.0%470.8 Cross Slope (PAR) SF25475.7to $120 $2,94065301 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / E IRONWOOD WAY

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141046

Run ID

Ironwood
Way

76

ID Sidewalk Width

Priority

feet .28"475.3 Vertical Change REF5476.3to65266 5 ft

feet 2.0-3.0%481.0 Cross Slope (PAR) SF56492.2to $120 $6,72065302 5 ft

feet 8.0-9.0%493.5 8495.0to65317 5 ft

feet .59"494.3 Vertical Change SF5495.3to $75 $37565267 5 ft

feet508.6 Key Note Segment 146537.8to65316 5 ft

feet 2.0-3.0%537.8 Cross Slope (Driveway) SF8539.3to $40 $30065303 5 ft

feet 2.0-3.0%547.4 Cross Slope (PAR) SF27552.8to $120 $3,24065304 5 ft

feet 3.0-4.0%563.6 Cross Slope (PAR) SF18567.1to $120 $2,10065305 5 ft

feet 2.0-3.0%567.3 Cross Slope (PAR) SF12569.6to $120 $1,38065306 5 ft

feet 2.0-3.0%572.6 Cross Slope (PAR) SF41580.8to $120 $4,92065307 5 ft

feet .33"578.7 Vertical Change REF5579.7to65268 5 ft

feet .27"591.7 Vertical Change LF5592.7to $75 $37565269 5 ft

feet 2.0-3.0%603.8 Cross Slope (PAR) SF35610.8to $120 $4,20065308 5 ft

$147,345.00TOTAL COST FOR: IRONWOOD WAYN / E side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ISLA VISTA CT

Street Side

3756 ISLA VISTA CT

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171022

Run ID

Isla Vista Ct

70

ID Sidewalk Width

Priority

feet 13.0-14.0%3.3 Cross Slope (PAR) SF227.7to $120 $2,64088583 5 ft

feet 11.0-12.0%9.3 Cross Slope (PAR) SF2314.0to $120 $2,82088584 5 ft

feet 13.0-14.0%14.9 Cross Slope (PAR) SF2720.3to $120 $3,24088585 5 ft

feet 11.0-12.0%20.5 Cross Slope (PAR) SF1723.8to $120 $1,98088586 5 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF529.8to $120 $60088587 5 ft

feet 3.0-4.0%32.1 Cross Slope (PAR) SF1535.1to $120 $1,80088588 5 ft

feet -.3"37.4 Vertical Change REF538.4to88572 5 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF1841.8to $120 $2,10088589 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF1647.9to $120 $1,86088590 5 ft

feet -.26"50.3 Vertical Change LF551.3to $75 $37588573 5 ft

feet50.7 Key Note Segment 9870.3to88623 5 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF2376.3to $120 $2,70088591 5 ft

feet 1.01"73.9 Vertical Change REF574.9to88574 5 ft

feet .27"75.5 Vertical Change REF576.5to88575 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF577.8to $120 $60088592 5 ft

feet 4.0-5.0%79.3 Cross Slope (PAR) SF6091.2to $120 $7,14088593 5 ft

feet 6.0-7.0%91.4 Cross Slope (PAR) SF893.0to $120 $96088594 5 ft

feet 5.0-6.0%93.2 Cross Slope (PAR) SF75108.1to $120 $8,94088595 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF74125.2to $120 $8,82088596 5 ft

feet .31"112.9 Vertical Change REF5113.9to88576 5 ft

feet 5.0-6.0%123.8 7125.1to88633 5 ft

feet 3.0-4.0%127.3 Cross Slope (PAR) SF22131.7to $120 $2,64088597 5 ft

feet131.8 Key Note Segment 101152.1to88624 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF18157.4to $120 $2,16088598 5 ft

feet157.4 Key Note Segment 121181.5to88625 5 ft

feet .26"182.1 Vertical Change REF5183.1to88577 5 ft

feet 4.0-5.0%185.8 Cross Slope (PAR) SF15188.8to $120 $1,80088599 5 ft

feet 4.0-5.0%191.4 Cross Slope (PAR) SF19195.2to $120 $2,28088600 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ISLA VISTA CT

Street Side

3756 ISLA VISTA CT

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171022

Run ID

Isla Vista Ct

70

ID Sidewalk Width

Priority

feet 2.0-3.0%197.1 Cross Slope (PAR) SF20201.0to $120 $2,34088601 5 ft

feet 2.0-3.0%220.7 Cross Slope (PAR) SF16223.8to $120 $1,86088602 5 ft

feet 2.0-3.0%228.0 Cross Slope (PAR) SF17231.4to $120 $2,04088603 5 ft

feet232.2 Key Note Segment 106253.3to88626 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF12257.5to $120 $1,38088604 5 ft

feet258.8 Key Note Segment 115281.8to88627 5 ft

feet 2.0-3.0%286.9 Cross Slope (PAR) SF24291.7to $120 $2,88088605 5 ft

feet 2.25"294.6 Vertical Change SF5295.6to $75 $37588579 5 ft

feet 2.0-3.0%296.1 Cross Slope (PAR) SF10298.2to $120 $1,26088606 5 ft

feet298.2 Key Note Segment 104319.0to88628 5 ft

feet 2.0-3.0%320.0 Cross Slope (PAR) SF19323.8to $120 $2,28088607 5 ft

feet 2.0-3.0%342.6 Cross Slope (PAR) SF20346.5to $120 $2,34088608 5 ft

feet 3.0-4.0%356.1 Cross Slope (PAR) SF10358.1to $120 $1,20088609 5 ft

feet 2.0-3.0%358.1 Cross Slope (PAR) SF33364.6to $120 $3,90088610 5 ft

feet -.27"365.5 Vertical Change LF5366.5to $75 $37588580 5 ft

feet 3.0-4.0%367.3 Cross Slope (PAR) SF32373.6to $120 $3,78088611 5 ft

feet373.6 Key Note Segment 101393.8to88629 5 ft

feet 3.0-4.0%395.8 Cross Slope (PAR) SF20399.8to $120 $2,40088612 5 ft

feet401.2 Key Note Segment 146430.3to88630 5 ft

feet 3.0-4.0%432.7 Cross Slope (PAR) SF75447.7to $120 $9,00088613 5 ft

feet 2.0-3.0%447.8 Cross Slope (PAR) SF43456.3to $120 $5,10088614 5 ft

feet 4.0-5.0%456.4 Cross Slope (PAR) SF61468.5to $120 $7,26088615 5 ft

feet468.5 Key Note Segment 151498.6to88631 5 ft

feet 4.0-5.0%499.0 Cross Slope (Driveway) SF30505.0to $40 $1,20088616 5 ft

feet505.0 Key Note Segment 106526.3to88632 5 ft

feet 3.0-4.0%530.8 Cross Slope (PAR) SF16533.9to $120 $1,86088617 5 ft

feet 2.0-3.0%533.9 Cross Slope (PAR) SF63546.4to $120 $7,50088618 5 ft

feet .36"538.4 Vertical Change REF5539.4to88582 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ISLA VISTA CT

Street Side

3756 ISLA VISTA CT

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171022

Run ID

Isla Vista Ct

70

ID Sidewalk Width

Priority

feet 4.0-5.0%546.6 Cross Slope (PAR) SF34553.4to $120 $4,08088619 5 ft

feet 3.0-4.0%555.7 Cross Slope (PAR) SF34562.6to $120 $4,14088620 5 ft

feet 5.0-6.0%562.6 Cross Slope (PAR) SF40570.6to $120 $4,80088621 5 ft

feet 5.0-6.0%571.8 14574.5to88634 5 ft

feet 5.0-6.0%571.8 Running Slope SF14574.5to $120 $1,62088635 5 ft

feet 3.0-4.0%572.4 Cross Slope (PAR) SF11574.5to $120 $1,26088622 5 ft

$131,685.00TOTAL COST FOR: ISLA VISTA CTS/E/N side of Starting at: 3756 ISLA VISTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ISLA VISTA CT

Street Side

886 ISLA VISTA CT

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171051

Run ID

Isla Vista Ct

22

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF17535.4to $120 $21,00088874 5 ft

feet .33"1.1 Vertical Change REF52.1to88873 5 ft

feet 3.0-4.0%42.9 Cross Slope (PAR) SF2447.6to $120 $2,82088875 5 ft

feet 4.0-5.0%51.5 Cross Slope (PAR) SF5462.2to $120 $6,42088876 5 ft

feet 4.0-5.0%67.7 Cross Slope (PAR) SF2372.2to $120 $2,70088877 5 ft

feet 4.0-5.0%74.4 Cross Slope (PAR) SF6286.8to $120 $7,44088878 5 ft

feet 5.0-6.0%88.0 889.6to88879 5 ft

feet 6.0-7.0%89.6 690.7to88880 5 ft

$40,380.00TOTAL COST FOR: ISLA VISTA CTS side of Starting at: 886 ISLA VISTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ISLA VISTA CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

902 ISLA VISTA CT

End Street Name

2112171049

Run ID

Isla Vista Ct

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5510.9to $120 $6,54088863 5 ft

feet 6.0-7.0%10.9 Cross Slope (PAR) SF912.6to $120 $1,02088864 5 ft

feet 4.0-5.0%13.8 Cross Slope (PAR) SF2118.0to $120 $2,52088865 5 ft

feet .28"21.6 Vertical Change REF522.6to88861 5 ft

feet 4.0-5.0%21.8 Cross Slope (PAR) SF3328.4to $120 $3,96088866 5 ft

feet 5.0-6.0%32.9 Cross Slope (PAR) SF4742.3to $120 $5,64088867 5 ft

feet 5.0-6.0%44.6 Cross Slope (PAR) SF2850.1to $120 $3,30088868 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF4460.5to $120 $5,22088869 5 ft

feet 2.0-3.0%60.5 Cross Slope (PAR) SF661.6to $120 $66088870 5 ft

feet 3.0-4.0%64.8 Cross Slope (PAR) SF9684.0to $120 $11,52088871 5 ft

feet .44"74.4 Vertical Change REF575.4to88862 5 ft

feet 4.0-5.0%86.3 Cross Slope (PAR) SF6198.4to $120 $7,26088872 5 ft

$47,640.00TOTAL COST FOR: ISLA VISTA CTN side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ISLA VISTA CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

3772 ISLA VISTA CT

End Street Name

2112171017

Run ID

Isla Vista Ct

21

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF336.7to $120 $3,90088568 5 ft

feet6.7 Key Note Segment 9625.9to88571 5 ft

feet .27"16.8 Vertical Change REF517.8to88567 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF1329.8to $120 $1,50088569 5 ft

feet 3.0-4.0%31.9 Cross Slope (PAR) SF733.3to $120 $84088570 5 ft

$6,240.00TOTAL COST FOR: ISLA VISTA CTS side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVORY CT

Street Side

1924 IVORY CT

Survey Street Name Starting Street Name

1974 IVORY CT

End Street Name

2202111319

Run ID

Ivory Ct

34

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF266.3to $120 $3,060133414 5 ft

feet .28"9.4 Vertical Change LF510.4to $75 $375133405 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF722.6to $120 $840133415 5 ft

feet .61"23.2 Vertical Change SF524.2to $75 $375133406 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF3533.6to $120 $4,140133416 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF2542.2to $120 $2,940133417 5 ft

feet42.2 Key Note Segment 9561.2to133430 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF2067.7to $120 $2,400133418 5 ft

feet68.3 Key Note Segment 9487.1to133431 5 ft

feet .42"87.9 Vertical Change LF588.9to $75 $375133407 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF1592.2to $120 $1,740133419 5 ft

feet 4.0-5.0%95.1 Cross Slope (PAR) SF1197.3to $120 $1,320133420 5 ft

feet 3.0-4.0%101.5 Cross Slope (PAR) SF23106.1to $120 $2,760133421 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF12109.6to $120 $1,380133422 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF38119.4to $120 $4,560133423 5 ft

feet 4.0-5.0%121.6 Cross Slope (PAR) SF39129.3to $120 $4,620133424 5 ft

feet131.1 Key Note Segment 93149.7to133432 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF55163.3to $120 $6,600133425 5 ft

feet 2.82"154.6 Vertical Change REF5155.6to133408 5 ft

feet .27"161.7 Vertical Change REF5162.7to133409 5 ft

feet163.3 Key Note Segment 90181.3to133433 5 ft

feet 3.23"168.5 Vertical Change REF5169.5to133410 5 ft

feet 3.0-4.0%183.3 Cross Slope (PAR) SF63195.8to $120 $7,500133426 5 ft

feet .52"192.8 Vertical Change REF5193.8to133411 5 ft

feet 2.0-3.0%198.0 Cross Slope (PAR) SF83214.6to $120 $9,960133427 5 ft

feet 3.0-4.0%217.6 Cross Slope (PAR) SF12220.0to $120 $1,440133428 5 ft

feet220.0 Key Note Segment 99239.7to133434 5 ft

feet -.34"223.1 Vertical Change REF5224.1to133412 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVORY CT

Street Side

1924 IVORY CT

Survey Street Name Starting Street Name

1974 IVORY CT

End Street Name

2202111319

Run ID

Ivory Ct

34

ID Sidewalk Width

Priority

feet .39"241.3 Vertical Change REF5242.3to133413 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF31247.5to $120 $3,720133429 5 ft

$60,105.00TOTAL COST FOR: IVORY CTS side of Starting at: 1924 IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVORY CT

Street Side

1945 IVORY CT

Survey Street Name Starting Street Name

AZURE DR

End Street Name

2202111325

Run ID

Ivory Ct

21

ID Sidewalk Width

Priority

feet0.0 Key Note Segment 8617.1to133479 5 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF3026.6to $120 $3,540133474 5 ft

feet26.6 Key Note Segment 9044.6to133480 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF10267.2to $120 $12,240133475 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF1183.6to $120 $1,320133476 5 ft

feet .3"83.3 Vertical Change REF584.3to133473 5 ft

feet83.6 Key Note Segment 89101.4to133481 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF74117.9to $120 $8,820133477 5 ft

feet118.5 Key Note Segment 93137.0to133482 5 ft

feet 2.0-3.0%139.5 Cross Slope (PAR) SF67152.9to $120 $8,040133478 5 ft

$33,960.00TOTAL COST FOR: IVORY CTN side of Starting at: 1945 IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVORY CT

Street Side

1975 IVORY CT

Survey Street Name Starting Street Name

1945 IVORY CT

End Street Name

2202111324

Run ID

Ivory Ct

21

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 9820.3to133470 5 ft

feet -.27"1.2 Vertical Change REF52.2to133460 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1926.0to $120 $2,220133462 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF14257.1to $120 $17,040133463 5 ft

feet58.8 Key Note Segment 9678.0to133471 5 ft

feet .31"59.6 Vertical Change REF560.6to133461 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF5192.1to $120 $6,120133464 5 ft

feet92.3 Key Note Segment 95111.2to133472 5 ft

feet 3.0-4.0%112.3 Cross Slope (PAR) SF6113.4to $120 $660133465 5 ft

feet 2.0-3.0%115.2 Cross Slope (PAR) SF91133.3to $120 $10,860133466 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF14138.6to $120 $1,680133467 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF7142.6to $120 $840133468 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF16148.2to $120 $1,920133469 5 ft

$41,340.00TOTAL COST FOR: IVORY CTN side of Starting at: 1975 IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVORY CT

Street Side

1984 IVORY CT

Survey Street Name Starting Street Name

1996 IVORY CT

End Street Name

2202111321

Run ID

Ivory Ct

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF5111.0to $120 $6,120133436 5 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF4222.2to $120 $5,040133437 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF3430.4to $120 $4,080133438 5 ft

feet 3.0-4.0%32.6 Cross Slope (PAR) SF1335.2to $120 $1,560133439 5 ft

feet35.2 Key Note Segment 9654.5to133441 5 ft

feet81.9 Key Note Segment 103102.5to133442 5 ft

feet -.29"83.4 Vertical Change REF584.4to133435 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF35113.8to $120 $4,200133440 5 ft

$21,000.00TOTAL COST FOR: IVORY CTS side of Starting at: 1984 IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVORY CT

Street Side

1997 IVORY CT

Survey Street Name Starting Street Name

1985 IVORY CT

End Street Name

2202111322

Run ID

Ivory Ct

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF316.3to $120 $3,720133452 5 ft

feet .27"0.3 Vertical Change REF51.3to133443 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF810.9to $120 $900133453 5 ft

feet17.3 Key Note Segment 9035.3to133457 5 ft

feet .51"17.5 Vertical Change REF518.5to133444 5 ft

feet .33"36.5 Vertical Change LF537.5to $75 $375133445 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF6958.5to $120 $8,280133454 5 ft

feet .38"52.6 Vertical Change REF553.6to133446 5 ft

feet62.0 Key Note Segment 8979.7to133458 5 ft

feet -.55"62.4 Vertical Change REF563.4to133447 5 ft

feet .34"71.6 Vertical Change REF572.6to133448 5 ft

feet -.26"80.8 Vertical Change LF581.8to $75 $375133449 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF56112.1to $120 $6,660133455 5 ft

feet 3.0-4.0%114.3 Cross Slope (PAR) SF90132.3to $120 $10,800133456 5 ft

feet132.8 Key Note Segment 90150.8to133459 5 ft

feet .33"133.3 Vertical Change REF5134.3to133450 5 ft

$31,110.00TOTAL COST FOR: IVORY CTN side of Starting at: 1997 IVORY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVORY CT

Street Side

AZURE DR

Survey Street Name Starting Street Name

1914 IVORY CT

End Street Name

2202111316

Run ID

Ivory Ct

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.4to $120 $6,240133401 5 ft

feet11.8 Key Note Segment 9029.8to133404 5 ft

feet .28"12.4 Vertical Change REF513.4to133400 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF2039.3to $120 $2,400133402 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF1542.4to $120 $1,740133403 5 ft

$10,380.00TOTAL COST FOR: IVORY CTS side of Starting at: AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVY GLEN DR

Street Side

BENT OAK TR

Survey Street Name Starting Street Name

DIAMANTE LN

End Street Name

2201181604

Run ID

Ivy Glen Dr

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,100102125 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF9424.5to $120 $11,220102126 5 ft

feet .37"23.4 Vertical Change REF524.4to102116 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF7743.1to $120 $9,180102127 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1548.8to $120 $1,800102128 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF852.8to $120 $900102129 5 ft

feet -.26"56.3 Vertical Change LF557.3to $75 $375102117 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF3468.1to $120 $4,080102130 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF4078.5to $120 $4,800102131 5 ft

feet .29"73.7 Vertical Change REF574.7to102118 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF581.8to $120 $600102132 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF2093.4to $120 $2,340102133 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF50107.2to $120 $5,940102134 5 ft

feet .51"99.5 Vertical Change REF5100.5to102119 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF31117.8to $120 $3,660102135 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF43131.3to $120 $5,160102136 5 ft

feet .93"129.4 Vertical Change REF5130.4to102120 5 ft

feet .44"133.7 Vertical Change REF5134.7to102121 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF8135.4to $120 $960102137 5 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF11141.1to $120 $1,320102138 5 ft

feet .47"141.9 Vertical Change LF5142.9to $75 $375102122 5 ft

feet -.32"145.0 Vertical Change LF5146.0to $75 $375102123 5 ft

feet 3.0-4.0%146.6 Cross Slope (PAR) SF14149.4to $120 $1,680102139 5 ft

feet .26"149.3 Vertical Change REF5150.3to102124 5 ft

$56,865.00TOTAL COST FOR: IVY GLEN DRN side of Starting at: BENT OAK TR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVY GLEN DR

Street Side

BOLINAS WAY

Survey Street Name Starting Street Name

COLIMA AVE

End Street Name

2201181634

Run ID

Ivy Glen Dr

57

ID Sidewalk Width

Priority

feet .34"29.2 Vertical Change LF530.2to $75 $375102258 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF1444.8to $120 $1,620102260 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF5959.1to $120 $7,080102261 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF4374.3to $120 $5,100102262 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF880.4to $120 $960102263 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF687.5to $120 $660102264 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF1196.4to $120 $1,260102265 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF6111.4to $120 $660102266 5 ft

feet 3.0-4.0%124.9 Cross Slope (PAR) SF10126.8to $120 $1,140102267 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF18139.4to $120 $2,100102268 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF7149.5to $120 $780102269 5 ft

feet .42"149.5 Vertical Change REF5150.5to102259 5 ft

$21,735.00TOTAL COST FOR: IVY GLEN DRN side of Starting at: BOLINAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVY GLEN DR

Street Side

COLIMA AVE

Survey Street Name Starting Street Name

RUBICON AVE

End Street Name

2201181649

Run ID

Ivy Glen Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,100102329 5 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF158.6to $120 $1,740102330 5 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF1140.2to $120 $1,320102331 5 ft

feet -.3"44.2 Vertical Change REF545.2to102324 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF2148.5to $120 $2,460102332 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF2864.2to $120 $3,300102333 5 ft

feet 3.0-4.0%82.6 Cross Slope (PAR) SF5493.3to $120 $6,420102334 5 ft

feet -.35"83.8 Vertical Change REF584.8to102325 5 ft

feet 2.0-3.0%94.4 Cross Slope (PAR) SF896.0to $120 $960102335 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF19102.0to $120 $2,220102336 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF28125.3to $120 $3,300102337 5 ft

feet .33"123.1 Vertical Change REF5124.1to102326 5 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF33139.8to $120 $3,900102338 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF30149.9to $120 $3,540102339 5 ft

feet .39"148.8 Vertical Change REF5149.8to102327 5 ft

feet 2.0-3.0%160.3 Cross Slope (PAR) SF36167.5to $120 $4,320102340 5 ft

feet .49"166.0 Vertical Change REF5167.0to102328 5 ft

$35,580.00TOTAL COST FOR: IVY GLEN DRN side of Starting at: COLIMA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N IVY GLEN DR

Street Side

ORCHARD HILL DR

Survey Street Name Starting Street Name

BOLINAS WAY

End Street Name

2201181619

Run ID

Ivy Glen Dr

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580102204 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF10225.1to $120 $12,180102205 5 ft

feet -.26"12.5 Vertical Change REF513.5to102199 5 ft

feet 3.0-4.0%30.3 Cross Slope (PAR) SF1132.4to $120 $1,260102206 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF7349.6to $120 $8,760102207 5 ft

feet .3"37.7 Vertical Change REF538.7to102200 5 ft

feet 3.0-4.0%53.3 Cross Slope (PAR) SF5564.3to $120 $6,600102208 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF865.8to $120 $900102209 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF869.7to $120 $960102210 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2677.9to $120 $3,060102211 5 ft

feet .27"77.7 Vertical Change REF578.7to102201 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF338148.3to $120 $40,500102212 5 ft

feet .38"91.0 Vertical Change REF592.0to102202 5 ft

feet .41"124.9 Vertical Change REF5125.9to102203 5 ft

$76,800.00TOTAL COST FOR: IVY GLEN DRN side of Starting at: ORCHARD HILL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVY GLEN DR

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

BENT OAK TR

End Street Name

2201181712

Run ID

Ivy Glen Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF186.3to $120 $2,100102439 5 ft

feet .34"4.9 Vertical Change REF55.9to102411 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF614.7to $120 $720102440 5 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF2730.2to $120 $3,180102441 5 ft

feet .26"33.2 Vertical Change LF534.2to $75 $375102412 5 ft

feet 2.0-3.0%34.4 Cross Slope (PAR) SF635.5to $120 $660102442 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF839.2to $120 $960102443 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF3070.3to $120 $3,600102444 5 ft

feet 2.55"64.8 Vertical Change REF565.8to102413 5 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF1378.6to $120 $1,560102445 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF5091.8to $120 $6,000102446 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF90111.8to $120 $10,740102447 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF49128.5to $120 $5,820102448 5 ft

feet .28"120.9 Vertical Change REF5121.9to102415 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF101157.5to $120 $12,120102449 5 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF25179.1to $120 $3,000102450 5 ft

feet 2.0-3.0%184.5 Cross Slope (PAR) SF5185.5to $120 $600102451 5 ft

feet -.33"186.8 Vertical Change LF5187.8to $75 $375102416 5 ft

feet 3.0-4.0%205.8 Cross Slope (PAR) SF6206.9to $120 $660102452 5 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF8210.8to $120 $960102453 5 ft

feet .34"219.1 Vertical Change LF5220.1to $75 $375102417 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF18225.8to $120 $2,100102454 5 ft

feet 2.0-3.0%236.1 Cross Slope (PAR) SF16239.3to $120 $1,920102455 5 ft

feet 2.0-3.0%242.2 Cross Slope (PAR) SF78257.7to $120 $9,300102456 5 ft

feet .32"243.2 Vertical Change REF5244.2to102418 5 ft

feet -.28"258.3 Vertical Change LF5259.3to $75 $375102419 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF10264.3to $120 $1,200102457 5 ft

feet264.3 Key Note Segment 153294.9to102478 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVY GLEN DR

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

BENT OAK TR

End Street Name

2201181712

Run ID

Ivy Glen Dr

70

ID Sidewalk Width

Priority

feet .34"275.6 Vertical Change REF5276.6to102420 5 ft

feet -.38"284.7 Vertical Change REF5285.7to102421 5 ft

feet 3.0-4.0%297.3 Cross Slope (PAR) SF5298.3to $120 $600102458 5 ft

feet298.5 Key Note Segment 141326.6to102479 5 ft

feet .26"327.2 Vertical Change REF5328.2to102422 5 ft

feet 2.0-3.0%328.1 Cross Slope (PAR) SF11330.2to $120 $1,260102459 5 ft

feet 2.0-3.0%335.2 Cross Slope (PAR) SF36342.3to $120 $4,260102460 5 ft

feet 2.0-3.0%351.5 Cross Slope (PAR) SF52361.8to $120 $6,180102461 5 ft

feet -.3"366.6 Vertical Change LF5367.6to $75 $375102423 5 ft

feet373.0 Key Note Segment 142401.3to102480 5 ft

feet -.36"393.0 Vertical Change REF5394.0to102424 5 ft

feet 2.0-3.0%403.0 Cross Slope (PAR) SF5404.0to $120 $600102462 5 ft

feet407.2 Key Note Segment 141435.4to102481 5 ft

feet 2.0-3.0%437.8 Cross Slope (PAR) SF17441.1to $120 $1,980102463 5 ft

feet -.27"449.3 Vertical Change LF5450.3to $75 $375102425 5 ft

feet 1.18"455.8 Vertical Change SF5456.8to $75 $375102426 5 ft

feet -.26"458.9 Vertical Change REF5459.9to102427 5 ft

feet 2.0-3.0%459.1 Cross Slope (PAR) SF16462.3to $120 $1,920102464 5 ft

feet .37"464.7 Vertical Change LF5465.7to $75 $375102428 5 ft

feet 2.0-3.0%472.1 Cross Slope (PAR) SF5473.1to $120 $600102465 5 ft

feet 2.0-3.0%476.9 Cross Slope (PAR) SF9478.7to $120 $1,080102466 5 ft

feet479.3 Key Note Segment 151509.4to102482 5 ft

feet .41"493.3 Vertical Change REF5494.3to102429 5 ft

feet -.35"499.8 Vertical Change REF5500.8to102430 5 ft

feet 2.0-3.0%509.5 Cross Slope (PAR) SF12511.8to $120 $1,380102467 5 ft

feet512.0 Key Note Segment 116535.1to102483 5 ft

feet 2.0-3.0%535.4 Cross Slope (Driveway) SF244584.3to $40 $9,780102468 5 ft

feet .3"541.8 Vertical Change REF5542.8to102431 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S IVY GLEN DR

Street Side

RUBICON AVE

Survey Street Name Starting Street Name

BENT OAK TR

End Street Name

2201181712

Run ID

Ivy Glen Dr

70

ID Sidewalk Width

Priority

feet584.8 Key Note Segment 103605.3to102484 5 ft

feet 2.0-3.0%607.1 Cross Slope (PAR) SF19610.9to $120 $2,280102469 5 ft

feet610.9 Key Note Segment 96630.1to102485 5 ft

feet .32"620.6 Vertical Change REF5621.6to102432 5 ft

feet 2.0-3.0%631.9 Cross Slope (PAR) SF8633.5to $120 $960102470 5 ft

feet 2.0-3.0%642.4 Cross Slope (PAR) SF44651.3to $120 $5,340102471 5 ft

feet651.3 Key Note Segment 147680.6to102486 5 ft

feet 2.0-3.0%687.2 Cross Slope (PAR) SF85704.2to $120 $10,200102472 5 ft

feet .26"706.7 Vertical Change LF5707.7to $75 $375102433 5 ft

feet707.8 Key Note Segment 142736.1to102487 5 ft

feet -.28"717.7 Vertical Change REF5718.7to102434 5 ft

feet .32"755.2 Vertical Change LF5756.2to $75 $375102435 5 ft

feet 2.0-3.0%763.8 Cross Slope (PAR) SF11766.0to $120 $1,320102473 5 ft

feet .38"772.0 Vertical Change LF5773.0to $75 $375102436 5 ft

feet 2.0-3.0%773.1 Cross Slope (PAR) SF7774.5to $120 $840102474 5 ft

feet775.4 Key Note Segment 118799.0to102488 5 ft

feet 2.0-3.0%799.5 Cross Slope (PAR) SF6800.7to $120 $720102475 5 ft

feet802.3 Key Note Segment 119826.1to102489 5 ft

feet 3.0-4.0%826.9 Cross Slope (PAR) SF27832.3to $120 $3,240102476 5 ft

feet 2.0-3.0%832.3 Cross Slope (PAR) SF34839.1to $120 $4,080102477 5 ft

feet -.39"838.7 Vertical Change REF5839.7to102437 5 ft

feet .37"846.6 Vertical Change LF5847.6to $75 $375102438 5 ft

feet853.1 Key Note Segment 154883.9to102490 5 ft

$130,320.00TOTAL COST FOR: IVY GLEN DRS side of Starting at: RUBICON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W JACKSON CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141002

Run ID

Jackson Ct

46

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,600100414 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF138.8to $120 $1,560100415 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF513.3to $120 $600100416 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF4527.7to $120 $5,340100417 5 ft

feet27.7 Key Note Segment 7041.7to100449 5 ft

feet .35"35.4 Vertical Change REF536.4to100394 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF5855.6to $120 $6,900100418 5 ft

feet -.44"44.8 Vertical Change REF545.8to100395 5 ft

feet59.6 Key Note Segment 7474.3to100450 5 ft

feet .26"67.6 Vertical Change REF568.6to100396 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF675.7to $120 $660100419 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF3889.3to $120 $4,500100420 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF4699.3to $120 $5,460100421 5 ft

feet 3.0-4.0%101.4 Cross Slope (PAR) SF64114.2to $120 $7,680100422 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF6116.2to $120 $720100423 5 ft

feet116.2 Key Note Segment 79132.0to100451 5 ft

feet .27"126.1 Vertical Change REF5127.1to100397 5 ft

feet 2.0-3.0%132.0 Cross Slope (Driveway) SF6133.1to $40 $220100424 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF7137.0to $120 $780100425 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF65152.8to $120 $7,800100426 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF89170.6to $120 $10,680100427 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF6175.9to $120 $660100428 5 ft

feet179.3 Key Note Segment 81195.5to100452 5 ft

feet .36"188.5 Vertical Change REF5189.5to100399 5 ft

feet 2.0-3.0%195.5 Cross Slope (Driveway) SF22199.8to $40 $860100429 5 ft

feet .4"216.4 Vertical Change LF5217.4to $75 $375100400 5 ft

feet 2.0-3.0%220.9 Cross Slope (PAR) SF26226.1to $120 $3,120100430 5 ft

feet 4.0-5.0%226.1 Cross Slope (PAR) SF31232.3to $120 $3,720100431 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W JACKSON CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141002

Run ID

Jackson Ct

46

ID Sidewalk Width

Priority

feet 2.0-3.0%232.3 Cross Slope (PAR) SF7233.6to $120 $780100432 5 ft

feet .29"233.4 Vertical Change REF5234.4to100401 5 ft

feet 2.0-3.0%236.4 Cross Slope (PAR) SF5237.4to $120 $600100433 5 ft

feet -.27"249.7 Vertical Change LF5250.7to $75 $375100402 5 ft

feet250.8 Key Note Segment 77266.2to100453 5 ft

feet .48"259.8 Vertical Change REF5260.8to100403 5 ft

feet 2.0-3.0%269.7 Cross Slope (PAR) SF21273.9to $120 $2,520100434 5 ft

feet 2.0-3.0%290.4 Cross Slope (PAR) SF25295.4to $120 $3,000100435 5 ft

feet -.8"301.6 Vertical Change SF5302.6to $75 $375100404 5 ft

feet .53"303.7 Vertical Change REF5304.7to100405 5 ft

feet 2.0-3.0%303.9 Cross Slope (PAR) SF19307.6to $120 $2,220100436 5 ft

feet -.53"310.6 Vertical Change SF5311.6to $75 $375100406 5 ft

feet321.8 Key Note Segment 77337.2to100454 5 ft

feet .27"330.9 Vertical Change REF5331.9to100407 5 ft

feet 1.53"341.9 Vertical Change SF5342.9to $75 $375100408 5 ft

feet 4.0-5.0%343.7 Cross Slope (PAR) SF30349.7to $120 $3,600100437 5 ft

feet 4.0-5.0%353.3 Cross Slope (PAR) SF34360.0to $120 $4,020100438 5 ft

feet 2.0-3.0%360.0 Cross Slope (PAR) SF63372.6to $120 $7,560100439 5 ft

feet 2.0-3.0%376.9 Cross Slope (PAR) SF46386.1to $120 $5,520100440 5 ft

feet386.1 Key Note Segment 67399.5to100455 5 ft

feet .34"394.4 Vertical Change REF5395.4to100409 5 ft

feet 2.0-3.0%401.7 Cross Slope (PAR) SF16404.8to $120 $1,860100441 5 ft

feet .35"402.9 Vertical Change REF5403.9to100410 5 ft

feet 2.0-3.0%413.2 Cross Slope (PAR) SF5414.2to $120 $600100442 5 ft

feet .27"415.7 Vertical Change LF5416.7to $75 $375100411 5 ft

feet .29"429.3 Vertical Change LF5430.3to $75 $375100412 5 ft

feet .28"442.1 Vertical Change REF5443.1to100413 5 ft

feet 2.0-3.0%442.8 Cross Slope (PAR) SF8444.3to $120 $900100443 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W JACKSON CT

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141002

Run ID

Jackson Ct

46

ID Sidewalk Width

Priority

feet444.3 Key Note Segment 66457.4to100456 5 ft

feet 2.0-3.0%457.4 Cross Slope (Driveway) SF95476.3to $40 $3,780100444 5 ft

feet476.3 Key Note Segment 67489.6to100457 5 ft

feet 3.0-4.0%490.1 Cross Slope (Driveway) SF9491.8to $40 $340100445 5 ft

feet 2.0-3.0%493.4 Cross Slope (PAR) SF40501.3to $120 $4,740100446 5 ft

feet 2.0-3.0%504.6 Cross Slope (PAR) SF50514.6to $120 $6,000100447 5 ft

feet 3.0-4.0%519.8 Cross Slope (PAR) SF14522.5to $120 $1,620100448 5 ft

$117,145.00TOTAL COST FOR: JACKSON CTE/N/W side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JADEN CT

Street Side

1651 JADEN CT

Survey Street Name Starting Street Name

SALVADOR WY

End Street Name

2202071620

Run ID

Jaden Ct

39

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF102.3to $120 $1,200125206 5 ft

feet2.8 Key Note Segment 9521.8to125218 5 ft

feet 1.09"20.6 Vertical Change REF521.6to125200 5 ft

feet28.3 Key Note Segment 10549.3to125219 5 ft

feet 4.0-5.0%49.6 Cross Slope (PAR) SF6462.3to $120 $7,620125207 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF1879.3to $120 $2,160125208 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF2587.8to $120 $3,000125209 5 ft

feet 3.0-4.0%90.1 Cross Slope (PAR) SF1092.0to $120 $1,140125210 5 ft

feet 4.0-5.0%96.9 Cross Slope (PAR) SF25101.8to $120 $2,940125211 5 ft

feet .36"97.9 Vertical Change REF598.9to125201 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF16104.9to $120 $1,860125212 5 ft

feet104.9 Key Note Segment 97124.3to125220 5 ft

feet -.32"118.2 Vertical Change REF5119.2to125202 5 ft

feet 5.0-6.0%124.3 6125.5to125223 5 ft

feet .56"124.9 Vertical Change SF5125.9to $75 $375125203 5 ft

feet 4.0-5.0%126.2 Cross Slope (PAR) SF7127.6to $120 $840125213 5 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF137155.5to $120 $16,380125214 5 ft

feet 2.06"132.7 Vertical Change REF5133.7to125204 5 ft

feet156.9 Key Note Segment 93175.4to125221 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF21183.0to $120 $2,520125215 5 ft

feet183.0 Key Note Segment 96202.1to125222 5 ft

feet 2.0-3.0%208.5 Cross Slope (PAR) SF84225.3to $120 $10,080125216 5 ft

feet -.31"209.7 Vertical Change REF5210.7to125205 5 ft

feet 2.0-3.0%229.5 Cross Slope (PAR) SF37236.9to $120 $4,440125217 5 ft

$54,555.00TOTAL COST FOR: JADEN CTN side of Starting at: 1651 JADEN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JADEN CT

Street Side

SALVADOR WY

Survey Street Name Starting Street Name

1651 JADEN CT

End Street Name

2202071617

Run ID

Jaden Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080125183 5 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF11124.8to $120 $13,260125184 5 ft

feet .53"16.6 Vertical Change REF517.6to125175 5 ft

feet25.9 Key Note Segment 9745.2to125195 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF850.3to $120 $900125185 5 ft

feet51.2 Key Note Segment 9770.5to125196 5 ft

feet -.68"71.2 Vertical Change SF572.2to $75 $375125176 5 ft

feet 4.0-5.0%72.5 Cross Slope (PAR) SF9090.5to $120 $10,800125186 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF4099.3to $120 $4,800125187 5 ft

feet103.2 Key Note Segment 95122.2to125197 5 ft

feet .32"122.9 Vertical Change LF5123.9to $75 $375125177 5 ft

feet 5.0-6.0%125.4 Cross Slope (PAR) SF21129.7to $120 $2,580125188 5 ft

feet 3.0-4.0%129.7 Cross Slope (PAR) SF47139.0to $120 $5,580125189 5 ft

feet .32"136.9 Vertical Change REF5137.9to125178 5 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF86157.3to $120 $10,260125190 5 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF49179.3to $120 $5,820125191 5 ft

feet179.5 Key Note Segment 94198.3to125198 5 ft

feet 3.0-4.0%200.1 Cross Slope (PAR) SF30206.0to $120 $3,540125192 5 ft

feet 2.0-3.0%206.0 Cross Slope (PAR) SF10208.0to $120 $1,200125193 5 ft

feet208.0 Key Note Segment 96227.1to125199 5 ft

feet .33"214.8 Vertical Change REF5215.8to125179 5 ft

feet .41"221.1 Vertical Change REF5222.1to125180 5 ft

feet .4"227.5 Vertical Change REF5228.5to125181 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF5229.3to $120 $600125194 5 ft

feet -.31"229.5 Vertical Change LF5230.5to $75 $375125182 5 ft

$61,545.00TOTAL COST FOR: JADEN CTS side of Starting at: SALVADOR WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

609 JAMES WAY

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011616

Run ID

James Way

92

ID Sidewalk Width

Priority

feet 2.0-3.0%32.0 Cross Slope (PAR) SF1535.8to $120 $1,824117193 4 ft

feet .43"33.5 Vertical Change REF434.5to117173 4 ft

feet 4.0-5.0%35.8 Cross Slope (PAR) SF1840.3to $120 $2,160117194 4 ft

feet -.3"46.6 Vertical Change REF447.6to117174 4 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF548.6to $120 $624117195 4 ft

feet54.3 Key Note Segment 7472.8to117231 4 ft

feet78.8 Key Note Segment 7196.5to117232 4 ft

feet 3.0-4.0%98.9 Cross Slope (PAR) SF34107.4to $120 $4,080117196 4 ft

feet -.36"99.2 Vertical Change REF4100.2to117175 4 ft

feet .35"101.7 Vertical Change REF4102.7to117176 4 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF49119.7to $120 $5,904117197 4 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF15129.1to $120 $1,824117198 4 ft

feet 2.0-3.0%131.7 Cross Slope (PAR) SF32139.6to $120 $3,792117199 4 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF6144.3to $120 $720117200 4 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF6152.8to $120 $720117201 4 ft

feet -.3"152.9 Vertical Change LF4153.9to $75 $300117177 4 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF6156.5to $120 $768117202 4 ft

feet158.8 Key Note Segment 75177.6to117233 4 ft

feet 2.68"179.3 Vertical Change REF4180.3to117179 4 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF6181.7to $120 $672117203 4 ft

feet185.7 Key Note Segment 66202.2to117234 4 ft

feet 2.0-3.0%213.3 Cross Slope (PAR) SF20218.2to $120 $2,352117204 4 ft

feet -.34"215.5 Vertical Change REF4216.5to117180 4 ft

feet .27"219.2 Vertical Change REF4220.2to117181 4 ft

feet 4.0-5.0%219.6 Cross Slope (PAR) SF48231.6to $120 $5,760117205 4 ft

feet .27"233.3 Vertical Change LF4234.3to $75 $300117182 4 ft

feet 12.0-13.0%236.2 Cross Slope (PAR) SF9238.4to $120 $1,056117206 4 ft

feet .71"238.1 Vertical Change REF4239.1to117183 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

609 JAMES WAY

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011616

Run ID

James Way

92

ID Sidewalk Width

Priority

feet 3.0-4.0%247.5 Cross Slope (PAR) SF10250.1to $120 $1,248117207 4 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF26257.3to $120 $3,120117208 4 ft

feet 3.0-4.0%260.7 Cross Slope (PAR) SF22266.1to $120 $2,592117209 4 ft

feet266.1 Key Note Segment 63281.8to117235 4 ft

feet .69"266.3 Vertical Change REF4267.3to117184 4 ft

feet 2.0-3.0%287.0 Cross Slope (PAR) SF13290.2to $120 $1,536117210 4 ft

feet290.2 Key Note Segment 57304.4to117236 4 ft

feet 3.0-4.0%306.9 Cross Slope (PAR) SF5308.1to $120 $576117211 4 ft

feet 2.0-3.0%309.7 Cross Slope (PAR) SF88331.6to $120 $10,512117212 4 ft

feet 2.0-3.0%334.3 Cross Slope (PAR) SF29341.5to $120 $3,456117213 4 ft

feet341.7 Key Note Segment 64357.8to117237 4 ft

feet 3.0-4.0%359.1 Cross Slope (PAR) SF4360.1to $120 $480117214 4 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF4364.3to $120 $480117215 4 ft

feet 2.0-3.0%364.5 Cross Slope (PAR) SF12367.5to $120 $1,440117216 4 ft

feet 4.0-5.0%367.5 Cross Slope (PAR) SF28374.4to $120 $3,312117217 4 ft

feet 3.0-4.0%376.7 Cross Slope (PAR) SF46388.3to $120 $5,568117218 4 ft

feet .31"377.3 Vertical Change REF4378.3to117186 4 ft

feet 5.0-6.0%389.5 Cross Slope (PAR) SF61404.7to $120 $7,296117219 4 ft

feet -.28"401.9 Vertical Change REF4402.9to117187 4 ft

feet 3.0-4.0%405.3 Cross Slope (PAR) SF18409.8to $120 $2,160117220 4 ft

feet 5.0-6.0%409.8 Cross Slope (PAR) SF47421.5to $120 $5,616117221 4 ft

feet .48"413.7 Vertical Change REF4414.7to117188 4 ft

feet -.37"421.1 Vertical Change REF4422.1to117189 4 ft

feet422.8 Key Note Segment 67439.6to117238 4 ft

feet446.4 Key Note Segment 67463.2to117239 4 ft

feet -.42"462.9 Vertical Change REF4463.9to117190 4 ft

feet 4.0-5.0%466.6 Cross Slope (PAR) SF32474.7to $120 $3,888117222 4 ft

feet 2.0-3.0%475.8 Cross Slope (PAR) SF5477.0to $120 $576117223 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

609 JAMES WAY

Survey Street Name Starting Street Name

N D ST

End Street Name

2202011616

Run ID

James Way

92

ID Sidewalk Width

Priority

feet -.27"476.5 Vertical Change REF4477.5to117191 4 ft

feet 2.0-3.0%482.4 Cross Slope (PAR) SF7484.2to $120 $864117224 4 ft

feet 3.0-4.0%488.8 Cross Slope (PAR) SF8490.7to $120 $912117225 4 ft

feet 2.0-3.0%490.7 Cross Slope (PAR) SF26497.3to $120 $3,168117226 4 ft

feet 2.0-3.0%507.9 Cross Slope (PAR) SF15511.6to $120 $1,776117227 4 ft

feet -.27"516.9 Vertical Change LF4517.9to $75 $300117192 4 ft

feet 2.0-3.0%521.5 Cross Slope (PAR) SF26527.9to $120 $3,072117228 4 ft

feet528.4 Key Note Segment 71546.1to117240 4 ft

feet 4.0-5.0%547.5 Cross Slope (PAR) SF9549.8to $120 $1,104117229 4 ft

feet550.9 Key Note Segment 71568.7to117241 4 ft

feet 2.0-3.0%601.0 Cross Slope (PAR) SF6602.5to $120 $720117230 4 ft

$98,628.00TOTAL COST FOR: JAMES WAYN side of Starting at: 609 JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

613 JAMES WAY

Survey Street Name Starting Street Name

609 JAMES WAY

End Street Name

2202011612

Run ID

James Way

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF123.0to $120 $1,440117166 4 ft

feet -.33"2.9 Vertical Change REF43.9to117163 4 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF4321.4to $120 $5,136117167 4 ft

feet 1.04"25.3 Vertical Change REF426.3to117164 4 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF426.9to $120 $480117168 4 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF1135.6to $120 $1,296117169 4 ft

feet36.5 Key Note Segment 6452.4to117171 4 ft

feet 1.2"36.7 Vertical Change REF437.7to117165 4 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF1759.3to $120 $2,016117170 4 ft

feet60.2 Key Note Segment 6877.2to117172 4 ft

$10,368.00TOTAL COST FOR: JAMES WAYN side of Starting at: 613 JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

701 JAMES WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021333

Run ID

James Way

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF62.1to $120 $720118367 4 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF269.7to $120 $3,120118368 4 ft

feet10.3 Key Note Segment 5323.5to118371 4 ft

feet .67"11.2 Vertical Change REF412.2to118366 4 ft

feet 3.0-4.0%24.3 Cross Slope (Driveway) SF5036.7to $40 $1,984118369 4 ft

feet 3.0-4.0%41.1 Cross Slope (PAR) SF4452.2to $120 $5,328118370 4 ft

$11,152.00TOTAL COST FOR: JAMES WAYN side of Starting at: 701 JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

809 JAMES WAY

Survey Street Name Starting Street Name

705 JAMES WAY

End Street Name

2202021332

Run ID

James Way

82

ID Sidewalk Width

Priority

feet 2.0-3.0%22.2 Cross Slope (PAR) SF5936.9to $120 $7,056118331 4 ft

feet36.9 Key Note Segment 4848.9to118358 4 ft

feet 4.0-5.0%48.9 Cross Slope (Driveway) SF1352.2to $40 $528118332 4 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF2057.8to $120 $2,352118333 4 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF6777.7to $120 $8,016118334 4 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF3890.1to $120 $4,512118335 4 ft

feet90.2 Key Note Segment 49102.5to118359 4 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF4104.4to $120 $528118336 4 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF6105.9to $120 $720118337 4 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF74131.7to $120 $8,928118338 4 ft

feet145.8 Key Note Segment 45157.0to118360 4 ft

feet -.32"146.6 Vertical Change REF4147.6to118322 4 ft

feet 7.0-8.0%158.8 Cross Slope (PAR) SF10161.3to $120 $1,200118339 4 ft

feet 4.0-5.0%162.9 Cross Slope (PAR) SF146199.3to $120 $17,472118340 4 ft

feet -.28"188.4 Vertical Change REF4189.4to118323 4 ft

feet200.5 Key Note Segment 52213.6to118361 4 ft

feet .77"201.5 Vertical Change REF4202.5to118324 4 ft

feet 2.0-3.0%213.6 Cross Slope (Driveway) SF91236.3to $40 $3,632118341 4 ft

feet .36"234.9 Vertical Change REF4235.9to118325 4 ft

feet 2.0-3.0%239.0 Cross Slope (PAR) SF27245.8to $120 $3,264118342 4 ft

feet252.4 Key Note Segment 50264.9to118362 4 ft

feet 2.0-3.0%267.1 Cross Slope (PAR) SF6268.7to $120 $768118343 4 ft

feet 2.0-3.0%271.6 Cross Slope (PAR) SF25277.8to $120 $2,976118344 4 ft

feet 2.0-3.0%281.0 Cross Slope (PAR) SF71298.8to $120 $8,544118345 4 ft

feet .35"288.6 Vertical Change REF4289.6to118326 4 ft

feet299.9 Key Note Segment 60315.0to118363 4 ft

feet .33"300.6 Vertical Change REF4301.6to118327 4 ft

feet 3.0-4.0%315.0 Cross Slope (Driveway) SF8317.0to $40 $320118346 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

809 JAMES WAY

Survey Street Name Starting Street Name

705 JAMES WAY

End Street Name

2202021332

Run ID

James Way

82

ID Sidewalk Width

Priority

feet 2.0-3.0%318.8 Cross Slope (PAR) SF51331.6to $120 $6,144118347 4 ft

feet 3.0-4.0%334.8 Cross Slope (PAR) SF10337.2to $120 $1,152118348 4 ft

feet 2.0-3.0%338.5 Cross Slope (PAR) SF5339.8to $120 $624118349 4 ft

feet 2.0-3.0%342.2 Cross Slope (PAR) SF63357.9to $120 $7,536118350 4 ft

feet358.4 Key Note Segment 48370.4to118364 4 ft

feet 1.31"380.8 Vertical Change SF4381.8to $75 $300118328 4 ft

feet 2.0-3.0%392.5 Cross Slope (PAR) SF13395.8to $120 $1,584118351 4 ft

feet 2.0-3.0%400.5 Cross Slope (PAR) SF40410.6to $120 $4,848118352 4 ft

feet411.1 Key Note Segment 58425.5to118365 4 ft

feet 2.0-3.0%430.0 Cross Slope (PAR) SF27436.7to $120 $3,216118353 4 ft

feet .37"433.6 Vertical Change REF4434.6to118329 4 ft

feet 4.0-5.0%437.1 Cross Slope (PAR) SF8439.2to $120 $1,008118354 4 ft

feet 3.0-4.0%441.3 Cross Slope (PAR) SF22446.8to $120 $2,640118355 4 ft

feet 2.0-3.0%446.8 Cross Slope (PAR) SF9449.0to $120 $1,056118356 4 ft

feet .26"449.7 Vertical Change LF4450.7to $75 $300118330 4 ft

feet 2.0-3.0%458.4 Cross Slope (PAR) SF13461.6to $120 $1,536118357 4 ft

$102,760.00TOTAL COST FOR: JAMES WAYN side of Starting at: 809 JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

617 JAMES WAY

End Street Name

2202011611

Run ID

James Way

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF144.1to $120 $1,728117154 4 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF1410.2to $120 $1,680117155 4 ft

feet 4.0-5.0%16.2 Cross Slope (PAR) SF1219.2to $120 $1,440117156 4 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF2830.7to $120 $3,312117157 4 ft

feet31.3 Key Note Segment 7850.7to117161 4 ft

feet 3.0-4.0%53.0 Cross Slope (PAR) SF454.0to $120 $480117158 4 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF655.5to $120 $720117159 4 ft

feet57.3 Key Note Segment 7275.2to117162 4 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF5696.8to $120 $6,672117160 4 ft

feet .33"85.9 Vertical Change REF486.9to117153 4 ft

$16,032.00TOTAL COST FOR: JAMES WAYN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JAMES WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021341

Run ID

James Way

88

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF8421.3to $120 $10,080118393 4 ft

feet .32"18.6 Vertical Change REF419.6to118372 4 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF623.8to $120 $768118394 4 ft

feet -.43"23.1 Vertical Change REF424.1to118373 4 ft

feet28.8 Key Note Segment 5241.9to118442 4 ft

feet .27"42.7 Vertical Change REF443.7to118374 4 ft

feet 5.0-6.0%43.1 Cross Slope (PAR) SF4153.4to $120 $4,944118395 4 ft

feet54.5 Key Note Segment 4966.8to118443 4 ft

feet .27"67.4 Vertical Change REF468.4to118375 4 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF2674.8to $120 $3,120118396 4 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF94105.6to $120 $11,232118397 4 ft

feet106.1 Key Note Segment 48118.1to118444 4 ft

feet 3.0-4.0%118.1 Cross Slope (Driveway) SF6119.5to $40 $224118398 4 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF4120.6to $120 $528118399 4 ft

feet -.41"139.8 Vertical Change LF4140.8to $75 $300118376 4 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF25150.0to $120 $3,024118400 4 ft

feet 4.0-5.0%151.5 Cross Slope (PAR) SF7153.2to $120 $816118401 4 ft

feet 4.0-5.0%155.8 Cross Slope (PAR) SF12158.8to $120 $1,440118402 4 ft

feet159.8 Key Note Segment 53173.1to118445 4 ft

feet .26"160.5 Vertical Change REF4161.5to118377 4 ft

feet .36"183.6 Vertical Change LF4184.6to $75 $300118378 4 ft

feet 2.0-3.0%196.0 Cross Slope (PAR) SF4197.0to $120 $480118403 4 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF8204.3to $120 $912118404 4 ft

feet 2.0-3.0%207.9 Cross Slope (PAR) SF7209.7to $120 $864118405 4 ft

feet210.5 Key Note Segment 54224.0to118446 4 ft

feet -.39"211.5 Vertical Change REF4212.5to118379 4 ft

feet 4.0-5.0%224.2 Cross Slope (Driveway) SF10226.8to $40 $416118406 4 ft

feet 3.0-4.0%229.3 Cross Slope (PAR) SF12232.2to $120 $1,392118407 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JAMES WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021341

Run ID

James Way

88

ID Sidewalk Width

Priority

feet 2.0-3.0%232.2 Cross Slope (PAR) SF64248.2to $120 $7,680118408 4 ft

feet262.8 Key Note Segment 52275.8to118447 4 ft

feet 3.0-4.0%275.8 Cross Slope (Driveway) SF102301.2to $40 $4,064118409 4 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF33310.0to $120 $3,936118410 4 ft

feet 4.0-5.0%310.6 Cross Slope (PAR) SF6312.2to $120 $768118411 4 ft

feet312.2 Key Note Segment 53325.5to118448 4 ft

feet 3.0-4.0%325.5 Cross Slope (Driveway) SF11328.2to $40 $432118412 4 ft

feet 2.0-3.0%331.1 Cross Slope (PAR) SF63346.9to $120 $7,584118413 4 ft

feet 4.0-5.0%346.9 Cross Slope (PAR) SF34355.5to $120 $4,128118414 4 ft

feet 2.0-3.0%355.5 Cross Slope (PAR) SF7357.2to $120 $816118415 4 ft

feet 1.23"359.0 Vertical Change SF4360.0to $75 $300118380 4 ft

feet -.32"361.0 Vertical Change LF4362.0to $75 $300118381 4 ft

feet 2.0-3.0%362.5 Cross Slope (PAR) SF5363.8to $120 $624118416 4 ft

feet365.3 Key Note Segment 48377.4to118449 4 ft

feet 3.0-4.0%377.4 Cross Slope (Driveway) SF6379.0to $40 $256118417 4 ft

feet 2.0-3.0%381.0 Cross Slope (PAR) SF11383.7to $120 $1,296118418 4 ft

feet 2.0-3.0%389.1 Cross Slope (PAR) SF42399.5to $120 $4,992118419 4 ft

feet 4.0-5.0%399.5 Cross Slope (PAR) SF46410.9to $120 $5,472118420 4 ft

feet 2.0-3.0%410.9 Cross Slope (PAR) SF8412.8to $120 $912118421 4 ft

feet418.3 Key Note Segment 52431.2to118450 4 ft

feet 2.0-3.0%431.3 Cross Slope (Driveway) SF8433.4to $40 $336118422 4 ft

feet -.65"449.0 Vertical Change SF4450.0to $75 $300118382 4 ft

feet 2.0-3.0%464.2 Cross Slope (PAR) SF12467.3to $120 $1,488118423 4 ft

feet467.3 Key Note Segment 52480.4to118451 4 ft

feet -.29"480.9 Vertical Change REF4481.9to118383 4 ft

feet 2.0-3.0%481.3 Cross Slope (PAR) SF8483.4to $120 $1,008118424 4 ft

feet .97"489.8 Vertical Change SF4490.8to $75 $300118384 4 ft

feet 2.0-3.0%494.2 Cross Slope (PAR) SF10496.6to $120 $1,152118425 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JAMES WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021341

Run ID

James Way

88

ID Sidewalk Width

Priority

feet .74"494.4 Vertical Change REF4495.4to118385 4 ft

feet -.35"511.8 Vertical Change LF4512.8to $75 $300118386 4 ft

feet 2.0-3.0%514.7 Cross Slope (PAR) SF20519.7to $120 $2,400118426 4 ft

feet521.8 Key Note Segment 54535.4to118452 4 ft

feet 3.0-4.0%536.6 Cross Slope (PAR) SF51549.3to $120 $6,096118427 4 ft

feet 5.0-6.0%549.7 Cross Slope (PAR) SF28556.6to $120 $3,312118428 4 ft

feet -.62"551.5 Vertical Change REF4552.5to118387 4 ft

feet 3.0-4.0%558.7 Cross Slope (PAR) SF46570.2to $120 $5,520118429 4 ft

feet570.2 Key Note Segment 50582.7to118453 4 ft

feet 2.0-3.0%583.2 Cross Slope (Driveway) SF7585.0to $40 $288118430 4 ft

feet 2.0-3.0%589.2 Cross Slope (PAR) SF20594.1to $120 $2,352118431 4 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF10599.8to $120 $1,200118432 4 ft

feet -.27"605.2 Vertical Change LF4606.2to $75 $300118388 4 ft

feet 2.0-3.0%616.7 Cross Slope (PAR) SF21622.0to $120 $2,544118433 4 ft

feet622.6 Key Note Segment 65638.8to118454 4 ft

feet 3.0-4.0%640.6 Cross Slope (PAR) SF14644.1to $120 $1,680118434 4 ft

feet 2.0-3.0%645.8 Cross Slope (PAR) SF7647.5to $120 $816118435 4 ft

feet 2.0-3.0%650.4 Cross Slope (PAR) SF110677.8to $120 $13,152118436 4 ft

feet 2.0-3.0%680.8 Cross Slope (PAR) SF22686.3to $120 $2,640118437 4 ft

feet 3.4"683.0 Vertical Change REF4684.0to118389 4 ft

feet 2.07"686.0 Vertical Change REF4687.0to118390 4 ft

feet686.3 Key Note Segment 52699.2to118455 4 ft

feet 2.0-3.0%707.2 Cross Slope (PAR) SF19711.9to $120 $2,256118438 4 ft

feet 2.0-3.0%727.7 Cross Slope (PAR) SF26734.3to $120 $3,168118439 4 ft

feet 2.0-3.0%743.3 Cross Slope (PAR) SF6744.9to $120 $768118440 4 ft

feet747.2 Key Note Segment 49759.5to118456 4 ft

feet .33"780.6 Vertical Change LF4781.6to $75 $300118391 4 ft

feet 2.0-3.0%787.8 Cross Slope (PAR) SF25794.0to $120 $2,976118441 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JAMES WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021341

Run ID

James Way

88

ID Sidewalk Width

Priority

feet .36"793.8 Vertical Change REF4794.8to118392 4 ft

$141,052.00TOTAL COST FOR: JAMES WAYS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JAMES WAY

Street Side

N D ST

Survey Street Name Starting Street Name

400 JAMES WAY

End Street Name

2202011618

Run ID

James Way

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF13835.1to $120 $16,512117244 4 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF10664.0to $120 $12,672117245 4 ft

feet .28"56.5 Vertical Change REF457.5to117242 4 ft

feet 4.0-5.0%64.4 Cross Slope (PAR) SF2971.6to $120 $3,456117246 4 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1476.0to $120 $1,680117247 4 ft

feet76.1 Key Note Segment 7394.4to117249 4 ft

feet .41"76.8 Vertical Change REF477.8to117243 4 ft

feet 3.0-4.0%97.2 Cross Slope (PAR) SF29104.4to $120 $3,456117248 4 ft

$37,776.00TOTAL COST FOR: JAMES WAYS side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

813 JAMES WAY

End Street Name

2202021328

Run ID

James Way

96

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF153.7to $120 $1,776118299 4 ft

feet -.28"0.9 Vertical Change REF41.9to118290 4 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF85.8to $120 $912118300 4 ft

feet .4"9.2 Vertical Change LF410.2to $75 $300118291 4 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF824.8to $120 $960118301 4 ft

feet24.8 Key Note Segment 5137.5to118317 4 ft

feet -.26"25.8 Vertical Change REF426.8to118292 4 ft

feet 2.0-3.0%37.5 Cross Slope (Driveway) SF1040.1to $40 $416118302 4 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF2452.5to $120 $2,928118303 4 ft

feet .26"52.1 Vertical Change REF453.1to118293 4 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF4077.0to $120 $4,752118304 4 ft

feet81.5 Key Note Segment 5294.4to118318 4 ft

feet 7.0-8.0%94.5 Cross Slope (Driveway) SF2099.6to $40 $816118305 4 ft

feet 5.0-6.0%99.6 Cross Slope (PAR) SF17103.8to $120 $2,016118306 4 ft

feet 3.0-4.0%103.8 Cross Slope (PAR) SF16107.7to $120 $1,872118307 4 ft

feet 60"108.1 Protruding Object JOB4109.1to $99 $99118321 4 ft

feet 4.0-5.0%109.8 Cross Slope (PAR) SF20114.8to $120 $2,400118308 4 ft

feet -.34"113.1 Vertical Change REF4114.1to118294 4 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF20121.3to $120 $2,448118309 4 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF4125.7to $120 $528118310 4 ft

feet127.3 Key Note Segment 72145.3to118319 4 ft

feet .48"132.9 Vertical Change REF4133.9to118295 4 ft

feet .32"146.0 Vertical Change LF4147.0to $75 $300118296 4 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF22160.3to $120 $2,592118311 4 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF23171.4to $120 $2,784118312 4 ft

feet 2.0-3.0%182.5 Cross Slope (PAR) SF26188.9to $120 $3,072118313 4 ft

feet188.9 Key Note Segment 53202.1to118320 4 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF4203.8to $120 $528118314 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JAMES WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

813 JAMES WAY

End Street Name

2202021328

Run ID

James Way

96

ID Sidewalk Width

Priority

feet 2.0-3.0%203.8 Cross Slope (PAR) SF12206.8to $120 $1,440118315 4 ft

feet 3.35"207.7 Vertical Change SF4208.7to $75 $300118297 4 ft

feet 2.0-3.0%219.6 Cross Slope (PAR) SF99244.3to $120 $11,856118316 4 ft

feet .45"224.1 Vertical Change REF4225.1to118298 4 ft

$45,095.00TOTAL COST FOR: JAMES WAYN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

1932 JEFFERSON AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141025

Run ID

Jefferson
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6513.0to $120 $7,800100714 5 ft

feet .34"11.5 Vertical Change REF512.5to100693 5 ft

feet13.3 Key Note Segment 7027.2to100756 5 ft

feet .32"20.5 Vertical Change REF521.5to100694 5 ft

feet 2.0-3.0%27.2 Cross Slope (Driveway) SF628.3to $40 $220100715 5 ft

feet 2.0-3.0%32.6 Cross Slope (PAR) SF5343.2to $120 $6,360100716 5 ft

feet 3.0-4.0%48.1 Cross Slope (PAR) SF3855.6to $120 $4,500100717 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF558.3to $120 $600100718 5 ft

feet 2.0-3.0%61.7 Cross Slope (PAR) SF2466.4to $120 $2,820100719 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF970.3to $120 $1,020100720 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF144101.8to $120 $17,220100721 5 ft

feet .39"98.7 Vertical Change REF599.7to100695 5 ft

feet101.8 Key Note Segment 61113.9to100757 5 ft

feet .34"108.7 Vertical Change REF5109.7to100696 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF35121.8to $120 $4,200100722 5 ft

feet 3.0-4.0%125.7 Cross Slope (PAR) SF22130.2to $120 $2,700100723 5 ft

feet .32"130.1 Vertical Change REF5131.1to100697 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF6132.0to $120 $660100724 5 ft

feet132.0 Key Note Segment 67145.3to100758 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF19151.0to $120 $2,280100725 5 ft

feet 3.0-4.0%153.3 Cross Slope (PAR) SF21157.6to $120 $2,580100726 5 ft

feet 5.0-6.0%157.6 Cross Slope (PAR) SF15160.7to $120 $1,860100727 5 ft

feet 2.0-3.0%161.4 Cross Slope (PAR) SF43170.0to $120 $5,160100728 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF17179.7to $120 $2,040100729 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF43190.7to $120 $5,100100730 5 ft

feet .32"206.7 Vertical Change LF5207.7to $75 $375100699 5 ft

feet -.36"209.2 Vertical Change LF5210.2to $75 $375100700 5 ft

feet 2.0-3.0%211.6 Cross Slope (PAR) SF26216.8to $120 $3,120100731 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

1932 JEFFERSON AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141025

Run ID

Jefferson
Ave

54

ID Sidewalk Width

Priority

feet .39"212.2 Vertical Change REF5213.2to100701 5 ft

feet 2.18"217.3 Vertical Change SF5218.3to $75 $375100702 5 ft

feet218.7 Key Note Segment 71232.8to100759 5 ft

feet 3.0-4.0%232.8 Cross Slope (Driveway) SF29238.5to $40 $1,140100732 5 ft

feet 3.0-4.0%240.8 Cross Slope (PAR) SF18244.3to $120 $2,100100733 5 ft

feet 5.0-6.0%244.3 Cross Slope (PAR) SF9246.0to $120 $1,020100734 5 ft

feet 3.0-4.0%248.3 Cross Slope (PAR) SF12250.6to $120 $1,380100735 5 ft

feet250.8 Key Note Segment 70264.9to100760 5 ft

feet 3.0-4.0%266.8 Cross Slope (PAR) SF30272.9to $120 $3,660100736 5 ft

feet -.32"268.4 Vertical Change REF5269.4to100703 5 ft

feet 4.0-5.0%275.5 Cross Slope (PAR) SF102295.8to $120 $12,180100737 5 ft

feet 2.0-3.0%298.0 Cross Slope (PAR) SF78313.5to $120 $9,300100738 5 ft

feet 2.0-3.0%318.0 Cross Slope (PAR) SF94336.7to $120 $11,220100739 5 ft

feet .28"336.3 Vertical Change REF5337.3to100704 5 ft

feet 4.0-5.0%336.7 Cross Slope (PAR) SF6337.8to $120 $660100740 5 ft

feet338.2 Key Note Segment 69351.9to100761 5 ft

feet 4.0-5.0%352.7 Cross Slope (PAR) SF20356.6to $120 $2,340100741 5 ft

feet .28"355.6 Vertical Change REF5356.6to100705 5 ft

feet 4.0-5.0%359.2 Cross Slope (PAR) SF44368.0to $120 $5,280100742 5 ft

feet368.0 Key Note Segment 73382.6to100762 5 ft

feet 2.0-3.0%384.3 Cross Slope (PAR) SF6385.5to $120 $720100743 5 ft

feet .82"386.3 Vertical Change SF5387.3to $75 $375100706 5 ft

feet 2.0-3.0%400.0 Cross Slope (PAR) SF31406.1to $120 $3,660100744 5 ft

feet 3.0-4.0%412.8 Cross Slope (PAR) SF21416.9to $120 $2,460100745 5 ft

feet .31"416.3 Vertical Change REF5417.3to100707 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF7422.2to $120 $840100746 5 ft

feet .32"421.9 Vertical Change REF5422.9to100708 5 ft

feet 2.0-3.0%426.8 Cross Slope (PAR) SF8428.3to $120 $900100747 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

1932 JEFFERSON AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141025

Run ID

Jefferson
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%433.6 Cross Slope (PAR) SF30439.6to $120 $3,600100748 5 ft

feet .62"443.1 Vertical Change REF5444.1to100709 5 ft

feet 2.0-3.0%443.5 Cross Slope (PAR) SF10445.4to $120 $1,140100749 5 ft

feet 3.0-4.0%454.5 Cross Slope (PAR) SF17457.9to $120 $2,040100750 5 ft

feet457.9 Key Note Segment 71472.0to100763 5 ft

feet 2.0-3.0%472.0 Cross Slope (Driveway) SF64484.7to $40 $2,540100751 5 ft

feet .29"475.2 Vertical Change REF5476.2to100710 5 ft

feet 4.0-5.0%484.7 Cross Slope (PAR) SF8486.2to $120 $900100752 5 ft

feet .31"486.0 Vertical Change REF5487.0to100711 5 ft

feet487.7 Key Note Segment 71501.8to100764 5 ft

feet 3.0-4.0%502.8 Cross Slope (PAR) SF6504.0to $120 $720100753 5 ft

feet .26"505.4 Vertical Change LF5506.4to $75 $375100712 5 ft

feet 2.0-3.0%506.5 Cross Slope (PAR) SF6507.6to $120 $660100754 5 ft

feet 3.0-4.0%511.2 Cross Slope (PAR) SF121535.4to $120 $14,520100755 5 ft

feet .34"535.4 Vertical Change REF5536.4to100713 5 ft

$157,095.00TOTAL COST FOR: JEFFERSON AVES side of Starting at: 1932 JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

ARTHUR CT

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201141019

Run ID

Jefferson
Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF4110.4to $120 $4,920100664 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF2021.7to $120 $2,340100665 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF2332.5to $120 $2,760100666 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF4546.8to $120 $5,460100667 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF4060.2to $120 $4,740100668 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF5576.2to $120 $6,540100669 5 ft

$26,760.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: ARTHUR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

BAYLOR CT

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201131450

Run ID

Jefferson
Ave

81

ID Sidewalk Width

Priority

feet 2.0-3.0%23.0 Cross Slope (PAR) SF1626.2to $120 $1,92098649 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF7045.2to $120 $8,34098650 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF3858.8to $120 $4,50098651 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF3573.5to $120 $4,26098652 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF2281.3to $120 $2,58098653 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF1690.6to $120 $1,86098654 5 ft

feet .31"88.9 Vertical Change REF589.9to98615 5 ft

feet 3.0-4.0%94.9 Cross Slope (PAR) SF1597.9to $120 $1,80098655 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF7100.1to $120 $84098656 5 ft

feet -.34"101.2 Vertical Change LF5102.2to $75 $37598616 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF20108.3to $120 $2,40098657 5 ft

feet .45"110.1 Vertical Change LF5111.1to $75 $37598617 5 ft

feet -.36"113.0 Vertical Change LF5114.0to $75 $37598618 5 ft

feet 3.31"114.7 Vertical Change SF5115.7to $75 $37598619 5 ft

feet 3.0-4.0%116.0 Cross Slope (PAR) SF5117.0to $120 $60098658 5 ft

feet 3.0-4.0%119.4 Cross Slope (PAR) SF26124.5to $120 $3,06098659 5 ft

feet 2.67"123.1 Vertical Change REF5124.1to98621 5 ft

feet .35"125.0 Vertical Change LF5126.0to $75 $37598622 5 ft

feet 3.48"127.2 Vertical Change SF5128.2to $75 $37598623 5 ft

feet 4.0-5.0%128.6 Cross Slope (PAR) SF5129.7to $120 $66098660 5 ft

feet -.26"129.4 Vertical Change REF5130.4to98624 5 ft

feet .5"131.3 Vertical Change REF5132.3to98625 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF6132.6to $120 $78098661 5 ft

feet -.3"133.3 Vertical Change LF18136.8to $75 $1,31398626 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF18138.3to $120 $2,10098662 5 ft

feet .34"137.6 Vertical Change REF5138.6to98627 5 ft

feet -.4"139.5 Vertical Change LF5140.5to $75 $37598628 5 ft

feet 2.0-3.0%144.9 Cross Slope (PAR) SF6146.0to $120 $66098663 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

BAYLOR CT

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201131450

Run ID

Jefferson
Ave

81

ID Sidewalk Width

Priority

feet .34"146.2 Vertical Change LF16149.3to $75 $1,16398629 5 ft

feet 4.0-5.0%148.7 Cross Slope (PAR) SF14151.5to $120 $1,68098664 5 ft

feet 3.53"150.3 Vertical Change REF5151.3to98630 5 ft

feet -.3"152.9 Vertical Change LF16156.0to $75 $1,16398631 5 ft

feet 3.0-4.0%158.4 Cross Slope (PAR) SF24163.2to $120 $2,88098665 5 ft

feet .47"162.5 Vertical Change REF5163.5to98632 5 ft

feet -.26"167.5 Vertical Change LF5168.5to $75 $37598633 5 ft

feet 3.0-4.0%169.0 Cross Slope (PAR) SF7170.3to $120 $78098666 5 ft

feet .31"169.5 Vertical Change REF17172.9to98634 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF40178.3to $120 $4,80098667 5 ft

feet -.31"175.0 Vertical Change REF5176.0to98635 5 ft

feet .38"176.8 Vertical Change REF5177.8to98636 5 ft

feet .26"180.4 Vertical Change LF5181.4to $75 $37598637 5 ft

feet -.27"182.8 Vertical Change LF16185.9to $75 $1,16398638 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF37192.3to $120 $4,44098668 5 ft

feet 4.0-5.0%195.3 Cross Slope (PAR) SF63207.8to $120 $7,50098669 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF7209.1to $120 $78098670 5 ft

feet .5"210.3 Vertical Change SF5211.3to $75 $37598639 5 ft

feet 3.0-4.0%215.4 Cross Slope (PAR) SF8217.0to $120 $96098671 5 ft

feet .75"223.2 Vertical Change REF5224.2to98640 5 ft

feet 3.0-4.0%223.8 Cross Slope (PAR) SF7225.1to $120 $78098672 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF7227.1to $120 $78098673 5 ft

feet .34"228.6 Vertical Change LF5229.6to $75 $37598641 5 ft

feet .27"242.4 Vertical Change LF5243.4to $75 $37598642 5 ft

feet 3.09"244.2 Vertical Change SF5245.2to $75 $37598643 5 ft

feet .26"246.4 Vertical Change LF5247.4to $75 $37598644 5 ft

feet .31"254.6 Vertical Change LF5255.6to $75 $37598645 5 ft

feet .28"258.0 Vertical Change LF5259.0to $75 $37598646 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

BAYLOR CT

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201131450

Run ID

Jefferson
Ave

81

ID Sidewalk Width

Priority

feet 3.0-4.0%259.1 Cross Slope (PAR) SF16262.4to $120 $1,98098674 5 ft

feet 5.0-6.0%259.5 9261.3to98675 5 ft

feet -.32"260.0 Vertical Change REF5261.0to98647 5 ft

feet .44"262.1 Vertical Change REF5263.1to98648 5 ft

$74,520.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: BAYLOR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201131455

Run ID

Jefferson
Ave

73

ID Sidewalk Width

Priority

feet -.47"18.9 Vertical Change LF519.9to $75 $37598676 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF3527.3to $120 $4,14098695 5 ft

feet27.3 Key Note Segment 6740.8to98722 5 ft

feet 3.0-4.0%40.8 Cross Slope (Driveway) SF1143.0to $40 $44098696 5 ft

feet 3.0-4.0%45.6 Cross Slope (PAR) SF2450.3to $120 $2,82098697 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF1253.2to $120 $1,44098698 5 ft

feet53.2 Key Note Segment 6766.6to98723 5 ft

feet .45"63.0 Vertical Change REF1566.1to98678 5 ft

feet -.59"66.9 Vertical Change REF567.9to98679 5 ft

feet 2.0-3.0%67.1 Cross Slope (Driveway) SF2471.8to $40 $94098699 5 ft

feet .38"68.6 Vertical Change REF8485.4to98680 5 ft

feet -.35"86.2 Vertical Change LF1489.0to $75 $1,05098681 5 ft

feet .65"89.7 Vertical Change SF590.7to $75 $37598682 5 ft

feet -.94"91.8 Vertical Change REF592.8to98683 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF2096.3to $120 $2,34098700 5 ft

feet .75"93.7 Vertical Change REF594.7to98684 5 ft

feet .46"95.8 Vertical Change REF596.8to98685 5 ft

feet 1.18"97.5 Vertical Change SF598.5to $75 $37598686 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF31113.0to $120 $3,72098701 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF7117.6to $120 $78098702 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF41129.5to $120 $4,92098703 5 ft

feet129.9 Key Note Segment 70143.9to98724 5 ft

feet 2.82"132.4 Vertical Change REF5133.4to98687 5 ft

feet 3.0-4.0%145.4 Cross Slope (PAR) SF11147.6to $120 $1,32098704 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF13150.1to $120 $1,50098705 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF6153.8to $120 $72098706 5 ft

feet155.1 Key Note Segment 75170.1to98725 5 ft

feet 1.06"170.0 Vertical Change REF5171.0to98688 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201131455

Run ID

Jefferson
Ave

73

ID Sidewalk Width

Priority

feet 2.0-3.0%170.1 Cross Slope (Driveway) SF14172.8to $40 $54098707 5 ft

feet -.28"173.6 Vertical Change LF5174.6to $75 $37598689 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF14181.0to $120 $1,62098708 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF26207.5to $120 $3,12098709 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF28216.8to $120 $3,30098710 5 ft

feet 1.62"217.3 Vertical Change SF5218.3to $75 $37598690 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF26225.0to $120 $3,06098711 5 ft

feet 2.0-3.0%227.4 Cross Slope (PAR) SF24232.1to $120 $2,82098712 5 ft

feet -1.77"234.4 Vertical Change SF5235.4to $75 $37598691 5 ft

feet236.4 Key Note Segment 69250.1to98726 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF5259.5to $120 $60098713 5 ft

feet261.8 Key Note Segment 67275.1to98727 5 ft

feet 2.0-3.0%276.4 Cross Slope (PAR) SF6277.5to $120 $66098714 5 ft

feet 4.0-5.0%282.9 Cross Slope (PAR) SF25287.8to $120 $2,94098715 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF5293.0to $120 $60098716 5 ft

feet 2.0-3.0%299.6 Cross Slope (PAR) SF8301.3to $120 $1,02098717 5 ft

feet 2.0-3.0%305.2 Cross Slope (PAR) SF12307.5to $120 $1,38098718 5 ft

feet313.6 Key Note Segment 68327.3to98728 5 ft

feet 1.68"331.0 Vertical Change SF5332.0to $75 $37598692 5 ft

feet 3.0-4.0%335.7 Cross Slope (PAR) SF9337.4to $120 $1,02098719 5 ft

feet 4.0-5.0%341.4 Cross Slope (PAR) SF5342.4to $120 $60098720 5 ft

feet -1.15"343.6 Vertical Change SF5344.6to $75 $37598693 5 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF74360.5to $120 $8,88098721 5 ft

feet -.29"354.5 Vertical Change REF5355.5to98694 5 ft

feet 5.0-6.0%358.9 8360.5to98729 5 ft

$61,290.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

HARRISON CT

Survey Street Name Starting Street Name

ARTHUR CT

End Street Name

2201141013

Run ID

Jefferson
Ave

55

ID Sidewalk Width

Priority

feet 6.0-7.0%0.5 Cross Slope (PAR) SF102.4to $120 $1,140100571 5 ft

feet 5.0-6.0%2.8 Cross Slope (PAR) SF135.4to $120 $1,560100572 5 ft

feet .33"5.0 Vertical Change REF56.0to100563 5 ft

feet 3.0-4.0%5.4 Cross Slope (PAR) SF117.5to $120 $1,260100573 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF4617.5to $120 $5,460100574 5 ft

feet .26"10.3 Vertical Change REF511.3to100564 5 ft

feet -.57"15.0 Vertical Change REF516.0to100565 5 ft

feet 5.0-6.0%18.9 Cross Slope (PAR) SF1421.6to $120 $1,620100575 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF5032.6to $120 $5,940100576 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF2745.4to $120 $3,180100577 5 ft

feet .44"40.9 Vertical Change REF541.9to100566 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF752.3to $120 $840100578 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF6667.1to $120 $7,980100579 5 ft

feet .43"79.5 Vertical Change LF580.5to $75 $375100567 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF4991.3to $120 $5,940100580 5 ft

feet .48"109.0 Vertical Change LF5110.0to $75 $375100568 5 ft

feet 4.0-5.0%111.3 Cross Slope (PAR) SF6112.5to $120 $720100581 5 ft

feet .77"117.7 Vertical Change SF5118.7to $75 $375100569 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF8122.6to $120 $960100582 5 ft

feet .95"136.6 Vertical Change SF5137.6to $75 $375100570 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF33155.8to $120 $3,900100583 5 ft

feet 4.0-5.0%156.3 Cross Slope (PAR) SF43165.0to $120 $5,220100584 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF7167.6to $120 $780100585 5 ft

feet 5.0-6.0%167.2 5168.2to100586 5 ft

$48,000.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: HARRISON CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

BAYLOR CT

End Street Name

2201131443

Run ID

Jefferson
Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%22.8 Cross Slope (PAR) SF4732.1to $120 $5,58098562 5 ft

feet 3.0-4.0%34.2 Cross Slope (PAR) SF8050.3to $120 $9,66098563 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3056.8to $120 $3,60098564 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF5978.5to $120 $7,08098565 5 ft

feet -.38"75.4 Vertical Change REF576.4to98558 5 ft

feet 3.0-4.0%81.0 Cross Slope (PAR) SF782.3to $120 $78098566 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF2588.4to $120 $2,94098567 5 ft

feet 2.0-3.0%94.4 Cross Slope (PAR) SF1096.3to $120 $1,14098568 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF138128.3to $120 $16,50098569 5 ft

feet 1.31"108.3 Vertical Change REF5109.3to98560 5 ft

feet 4.0-5.0%129.3 Cross Slope (PAR) SF57140.7to $120 $6,84098570 5 ft

feet 4.0-5.0%143.3 Cross Slope (PAR) SF6144.5to $120 $72098571 5 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF52156.1to $120 $6,24098572 5 ft

feet 6.0-7.0%157.0 15160.0to98573 5 ft

feet 6.0-7.0%157.0 Running Slope SF15160.0to $120 $1,80098574 5 ft

$62,880.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: HARVARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

JACKSON CT

Survey Street Name Starting Street Name

HARRISON CT

End Street Name

2201141004

Run ID

Jefferson
Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880100462 5 ft

feet 4.0-5.0%5.8 Cross Slope (PAR) SF2110.0to $120 $2,520100463 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF912.1to $120 $1,080100464 5 ft

feet .44"22.2 Vertical Change LF523.2to $75 $375100458 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF3132.6to $120 $3,720100465 5 ft

feet 2.0-3.0%37.9 Cross Slope (PAR) SF7051.8to $120 $8,340100466 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF855.8to $120 $900100467 5 ft

feet 4.0-5.0%58.4 Cross Slope (PAR) SF759.7to $120 $780100468 5 ft

feet 3.0-4.0%63.1 Cross Slope (PAR) SF4772.6to $120 $5,700100469 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF1278.2to $120 $1,440100470 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF4990.7to $120 $5,880100471 5 ft

feet -.52"88.2 Vertical Change REF589.2to100459 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF995.3to $120 $1,080100472 5 ft

feet .72"98.7 Vertical Change SF599.7to $75 $375100460 5 ft

feet .26"100.5 Vertical Change LF5101.5to $75 $375100461 5 ft

feet 3.0-4.0%105.1 Cross Slope (PAR) SF6106.2to $120 $660100473 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF8108.6to $120 $900100474 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF48121.9to $120 $5,760100475 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF13133.8to $120 $1,500100476 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF21141.0to $120 $2,520100477 5 ft

feet 4.0-5.0%141.7 Cross Slope (PAR) SF31147.8to $120 $3,660100478 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF11150.7to $120 $1,380100479 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF68167.9to $120 $8,160100480 5 ft

$59,985.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: JACKSON CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

ARTHUR CT

End Street Name

2201141021

Run ID

Jefferson
Ave

40

ID Sidewalk Width

Priority

feet 2.0-3.0%6.8 Cross Slope (PAR) SF57.8to $120 $600100679 5 ft

feet .26"12.8 Vertical Change LF513.8to $75 $375100670 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF927.2to $120 $1,020100680 5 ft

feet28.0 Key Note Segment 8545.0to100691 5 ft

feet .42"28.1 Vertical Change REF529.1to100671 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF747.7to $120 $840100681 5 ft

feet .42"46.9 Vertical Change REF547.9to100672 5 ft

feet59.4 Key Note Segment 8376.1to100692 5 ft

feet .45"69.5 Vertical Change REF570.5to100673 5 ft

feet 3.0-4.0%76.1 Cross Slope (Driveway) SF977.8to $40 $340100682 5 ft

feet .29"77.4 Vertical Change REF578.4to100674 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF780.2to $120 $840100683 5 ft

feet -.29"82.7 Vertical Change LF583.7to $75 $375100675 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1186.0to $120 $1,260100684 5 ft

feet .27"86.9 Vertical Change LF587.9to $75 $375100676 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF691.7to $120 $660100685 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF41116.1to $120 $4,860100686 5 ft

feet 4.0-5.0%120.0 Cross Slope (PAR) SF19123.7to $120 $2,220100687 5 ft

feet .29"120.2 Vertical Change REF5121.2to100677 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF9126.5to $120 $1,020100688 5 ft

feet 3.0-4.0%129.1 Cross Slope (PAR) SF63141.6to $120 $7,500100689 5 ft

feet 3.0-4.0%144.2 Cross Slope (PAR) SF21148.3to $120 $2,460100690 5 ft

feet .32"146.5 Vertical Change REF5147.5to100678 5 ft

$24,745.00TOTAL COST FOR: JEFFERSON AVES side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JEFFERSON AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

JACKSON CT

End Street Name

2201140959

Run ID

Jefferson
Ave

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,780100386 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF118.4to $120 $1,260100387 5 ft

feet .27"7.1 Vertical Change REF58.1to100384 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF12336.0to $120 $14,760100388 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF5451.8to $120 $6,420100389 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF1056.3to $120 $1,140100390 5 ft

feet 3.0-4.0%60.5 Cross Slope (PAR) SF1964.2to $120 $2,220100391 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF4373.1to $120 $5,220100392 5 ft

feet 5.0-6.0%73.6 774.9to100393 5 ft

feet .38"75.3 Vertical Change LF576.3to $75 $375100385 5 ft

$35,175.00TOTAL COST FOR: JEFFERSON AVEN side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131458

Run ID

Jefferson
Ave

49

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF255.8to $120 $3,00098735 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF4818.0to $120 $5,70098736 5 ft

feet 3.0-4.0%20.7 Cross Slope (PAR) SF5130.8to $120 $6,06098737 5 ft

feet32.4 Key Note Segment 7046.4to98754 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF5657.8to $120 $6,72098738 5 ft

feet57.8 Key Note Segment 7071.8to98755 5 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF974.6to $120 $1,14098739 5 ft

feet .43"72.9 Vertical Change REF573.9to98730 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF6888.6to $120 $8,10098740 5 ft

feet 4.0-5.0%88.8 Cross Slope (PAR) SF4798.2to $120 $5,64098741 5 ft

feet 2.0-3.0%98.5 Cross Slope (PAR) SF77113.9to $120 $9,24098742 5 ft

feet -.34"109.3 Vertical Change REF5110.3to98731 5 ft

feet 3.0-4.0%116.2 Cross Slope (PAR) SF5117.2to $120 $60098743 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF75132.8to $120 $9,00098744 5 ft

feet -.29"126.2 Vertical Change REF5127.2to98732 5 ft

feet 4.0-5.0%133.2 Cross Slope (PAR) SF53143.8to $120 $6,36098745 5 ft

feet144.1 Key Note Segment 74158.8to98756 5 ft

feet .33"145.2 Vertical Change REF5146.2to98733 5 ft

feet 2.0-3.0%159.6 Cross Slope (PAR) SF22164.0to $120 $2,64098746 5 ft

feet 4.0-5.0%164.0 Cross Slope (PAR) SF6165.1to $120 $66098747 5 ft

feet 4.0-5.0%168.6 Cross Slope (PAR) SF6169.7to $120 $66098748 5 ft

feet169.7 Key Note Segment 71183.8to98757 5 ft

feet -.3"171.0 Vertical Change REF5172.0to98734 5 ft

feet 2.0-3.0%184.5 Cross Slope (Driveway) SF25189.4to $40 $98098749 5 ft

feet 4.0-5.0%189.4 Cross Slope (PAR) SF15192.4to $120 $1,80098750 5 ft

feet 2.0-3.0%194.9 Cross Slope (PAR) SF7196.2to $120 $78098751 5 ft

feet 3.0-4.0%200.9 Cross Slope (PAR) SF45209.9to $120 $5,40098752 5 ft

feet 2.0-3.0%211.1 Cross Slope (PAR) SF27216.4to $120 $3,18098753 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131458

Run ID

Jefferson
Ave

49

ID Sidewalk Width

Priority

feet 5.0-6.0%215.9 7217.3to98758 5 ft

$77,660.00TOTAL COST FOR: JEFFERSON AVES side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131530

Run ID

Jefferson
Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF5110.7to $120 $6,06099099 5 ft

feet11.9 Key Note Segment 6524.8to99149 5 ft

feet 3.0-4.0%24.8 Cross Slope (Driveway) SF3231.2to $40 $1,28099100 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF4540.1to $120 $5,34099101 5 ft

feet -.27"43.5 Vertical Change LF544.5to $75 $37599063 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF2853.4to $120 $3,30099102 5 ft

feet54.3 Key Note Segment 7068.3to99150 5 ft

feet 3.14"64.9 Vertical Change REF565.9to99064 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF1171.0to $120 $1,32099103 5 ft

feet .26"69.1 Vertical Change REF570.1to99065 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF1174.4to $120 $1,26099104 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF2881.3to $120 $3,30099105 5 ft

feet .45"81.5 Vertical Change REF582.5to99066 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF1986.0to $120 $2,28099106 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF1895.3to $120 $2,10099107 5 ft

feet 4.0-5.0%95.3 Cross Slope (PAR) SF1397.9to $120 $1,56099108 5 ft

feet -.69"98.8 Vertical Change SF599.8to $75 $37599067 5 ft

feet .59"108.1 Vertical Change SF5109.1to $75 $37599068 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF8117.9to $120 $96099109 5 ft

feet .3"119.9 Vertical Change LF5120.9to $75 $37599069 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF6126.8to $120 $66099110 5 ft

feet131.8 Key Note Segment 73146.3to99151 5 ft

feet 3.0-4.0%148.0 Cross Slope (PAR) SF8149.6to $120 $96099111 5 ft

feet 2.0-3.0%150.6 Cross Slope (PAR) SF32156.9to $120 $3,78099112 5 ft

feet .3"151.6 Vertical Change REF5152.6to99070 5 ft

feet158.7 Key Note Segment 69172.5to99152 5 ft

feet 4.0-5.0%173.2 Cross Slope (PAR) SF42181.6to $120 $5,04099113 5 ft

feet 3.0-4.0%183.7 Cross Slope (PAR) SF8185.3to $120 $96099114 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131530

Run ID

Jefferson
Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%192.5 Cross Slope (PAR) SF20196.5to $120 $2,40099115 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF23202.9to $120 $2,70099116 5 ft

feet 4.0-5.0%207.3 Cross Slope (PAR) SF24212.1to $120 $2,88099117 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF79227.8to $120 $9,42099118 5 ft

feet 4.0-5.0%227.8 Cross Slope (PAR) SF40235.8to $120 $4,80099119 5 ft

feet235.8 Key Note Segment 69249.6to99153 5 ft

feet -.28"237.0 Vertical Change REF5238.0to99072 5 ft

feet 3.0-4.0%250.0 Cross Slope (Driveway) SF24254.7to $40 $94099120 5 ft

feet 4.0-5.0%257.0 Cross Slope (PAR) SF24261.8to $120 $2,88099121 5 ft

feet262.1 Key Note Segment 64274.9to99154 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF9277.5to $120 $1,02099122 5 ft

feet .34"276.3 Vertical Change REF5277.3to99073 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF92295.9to $120 $11,04099123 5 ft

feet .63"290.8 Vertical Change REF5291.8to99074 5 ft

feet -.63"294.9 Vertical Change REF5295.9to99075 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF5300.7to $120 $60099124 5 ft

feet 3.0-4.0%303.3 Cross Slope (PAR) SF9305.1to $120 $1,08099125 5 ft

feet .29"304.8 Vertical Change REF5305.8to99076 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF65318.2to $120 $7,86099126 5 ft

feet 2.0-3.0%325.4 Cross Slope (PAR) SF70339.4to $120 $8,40099127 5 ft

feet339.4 Key Note Segment 70353.3to99155 5 ft

feet .26"347.6 Vertical Change REF5348.6to99077 5 ft

feet 2.0-3.0%354.2 Cross Slope (PAR) SF57365.6to $120 $6,84099128 5 ft

feet365.6 Key Note Segment 66378.8to99156 5 ft

feet .29"380.1 Vertical Change LF5381.1to $75 $37599078 5 ft

feet 1.3"393.9 Vertical Change SF5394.9to $75 $37599079 5 ft

feet 2.0-3.0%395.8 Cross Slope (PAR) SF20399.8to $120 $2,40099129 5 ft

feet -.27"400.5 Vertical Change LF5401.5to $75 $37599080 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131530

Run ID

Jefferson
Ave

80

ID Sidewalk Width

Priority

feet .29"405.2 Vertical Change REF5406.2to99081 5 ft

feet 2.0-3.0%406.1 Cross Slope (PAR) SF6407.3to $120 $72099130 5 ft

feet 2.0-3.0%411.2 Cross Slope (PAR) SF20415.2to $120 $2,40099131 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF15423.8to $120 $1,80099132 5 ft

feet 4.0-5.0%423.8 Cross Slope (PAR) SF20427.8to $120 $2,40099133 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF59439.6to $120 $7,08099134 5 ft

feet 5.0-6.0%443.8 Cross Slope (PAR) SF28449.3to $120 $3,30099135 5 ft

feet449.9 Key Note Segment 66463.0to99157 5 ft

feet .44"451.0 Vertical Change REF5452.0to99082 5 ft

feet 2.0-3.0%464.3 Cross Slope (PAR) SF25469.2to $120 $2,94099136 5 ft

feet 4.0-5.0%469.4 Cross Slope (PAR) SF31475.6to $120 $3,72099137 5 ft

feet475.6 Key Note Segment 81491.8to99158 5 ft

feet .31"477.1 Vertical Change REF5478.1to99083 5 ft

feet .44"490.0 Vertical Change REF5491.0to99084 5 ft

feet -.31"492.0 Vertical Change REF5493.0to99085 5 ft

feet 3.0-4.0%492.8 Cross Slope (PAR) SF87510.1to $120 $10,38099138 5 ft

feet .6"505.7 Vertical Change REF5506.7to99086 5 ft

feet 2.0-3.0%512.1 Cross Slope (PAR) SF22516.5to $120 $2,64099139 5 ft

feet .29"516.4 Vertical Change REF5517.4to99087 5 ft

feet 4.0-5.0%516.5 Cross Slope (PAR) SF34523.2to $120 $4,02099140 5 ft

feet -.3"520.9 Vertical Change REF5521.9to99088 5 ft

feet 3.0-4.0%527.0 Cross Slope (PAR) SF27532.4to $120 $3,24099141 5 ft

feet .51"533.3 Vertical Change SF5534.3to $75 $37599089 5 ft

feet 6.0-7.0%535.3 Cross Slope (PAR) SF5536.3to $120 $60099142 5 ft

feet .33"537.5 Vertical Change LF5538.5to $75 $37599090 5 ft

feet 5.0-6.0%546.4 5547.4to99161 5 ft

feet -.98"549.8 Vertical Change SF5550.8to $75 $37599091 5 ft

feet 2.0-3.0%554.1 Cross Slope (PAR) SF51564.2to $120 $6,06099143 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JEFFERSON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131530

Run ID

Jefferson
Ave

80

ID Sidewalk Width

Priority

feet .3"560.1 Vertical Change REF5561.1to99092 5 ft

feet566.1 Key Note Segment 75581.1to99159 5 ft

feet -.27"581.0 Vertical Change REF5582.0to99094 5 ft

feet 3.0-4.0%581.6 Cross Slope (PAR) SF11583.7to $120 $1,26099144 5 ft

feet 2.0-3.0%584.2 Cross Slope (PAR) SF18587.8to $120 $2,16099145 5 ft

feet 3.0-4.0%590.0 Cross Slope (PAR) SF9591.8to $120 $1,08099146 5 ft

feet592.0 Key Note Segment 70605.9to99160 5 ft

feet -.46"593.2 Vertical Change REF5594.2to99095 5 ft

feet .43"614.9 Vertical Change LF5615.9to $75 $37599096 5 ft

feet -.48"621.1 Vertical Change LF5622.1to $75 $37599097 5 ft

feet 2.0-3.0%626.7 Cross Slope (PAR) SF11628.9to $120 $1,32099147 5 ft

feet 2.0-3.0%631.3 Cross Slope (PAR) SF35638.2to $120 $4,14099148 5 ft

feet .47"638.1 Vertical Change REF5639.1to99098 5 ft

$171,180.00TOTAL COST FOR: JEFFERSON AVES side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JENNINGS ST

Street Side

1829 JENNINGS ST

Survey Street Name Starting Street Name

1829 JENNINGS ST

End Street Name

2201241554

Run ID

Jennings St

42

ID Sidewalk Width

Priority

feet .29"10.9 Vertical Change LF511.9to $75 $375107479 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF4022.4to $120 $4,740107480 5 ft

$5,115.00TOTAL COST FOR: JENNINGS STN side of Starting at: 1829 JENNINGS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JERICHO DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071521

Run ID

Jericho Dr

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF123.2to $120 $1,440124613 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF27458.6to $120 $32,820124614 5 ft

feet .26"46.5 Vertical Change REF547.5to124608 5 ft

feet 72"51.2 Protruding Object JOB552.2to $99 $99124622 5 ft

feet58.7 Key Note Segment 10379.3to124620 5 ft

feet 1.09"79.8 Vertical Change REF580.8to124609 5 ft

feet 5.0-6.0%79.8 Cross Slope (PAR) SF681.1to $120 $780124615 5 ft

feet 3.0-4.0%81.7 Cross Slope (PAR) SF2887.3to $120 $3,360124616 5 ft

feet87.3 Key Note Segment 108108.8to124621 5 ft

feet .31"88.3 Vertical Change REF589.3to124610 5 ft

feet 2.0-3.0%110.7 Cross Slope (PAR) SF78126.2to $120 $9,300124617 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF100148.3to $120 $12,000124618 5 ft

feet 1.26"132.4 Vertical Change REF5133.4to124611 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF105170.5to $120 $12,540124619 5 ft

feet 2.48"156.7 Vertical Change REF5157.7to124612 5 ft

$72,339.00TOTAL COST FOR: JERICHO DRE side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JERICHO DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202071345

Run ID

Jericho Dr

39

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF4912.1to $120 $5,820123951 5 ft

feet .3"6.2 Vertical Change REF57.2to123942 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF3328.7to $120 $3,960123952 5 ft

feet28.8 Key Note Segment 10850.3to123960 5 ft

feet .26"50.7 Vertical Change LF551.7to $75 $375123943 5 ft

feet 3.0-4.0%52.8 Cross Slope (PAR) SF854.3to $120 $900123953 5 ft

feet .31"56.3 Vertical Change LF557.3to $75 $375123944 5 ft

feet56.5 Key Note Segment 10477.2to123961 5 ft

feet .38"66.7 Vertical Change REF567.7to123945 5 ft

feet -.27"77.3 Vertical Change REF578.3to123946 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF4187.4to $120 $4,920123954 5 ft

feet 3.49"92.4 Vertical Change SF593.4to $75 $375123947 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF82113.2to $120 $9,840123955 5 ft

feet .49"107.1 Vertical Change REF5108.1to123948 5 ft

feet116.2 Key Note Segment 105137.1to123962 5 ft

feet .3"116.8 Vertical Change REF5117.8to123949 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF39148.7to $120 $4,740123956 5 ft

feet 4.0-5.0%148.9 Cross Slope (PAR) SF65161.9to $120 $7,800123957 5 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF26171.5to $120 $3,120123958 5 ft

feet -.26"169.0 Vertical Change REF5170.0to123950 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF5172.7to $120 $600123959 5 ft

$42,825.00TOTAL COST FOR: JERICHO DRW side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JERICHO DR

Street Side

E KENNEDY ST

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202071356

Run ID

Jericho Dr

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8416.9to $120 $10,140123968 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF3924.6to $120 $4,620123969 5 ft

feet .28"22.3 Vertical Change REF523.3to123963 5 ft

feet .42"27.8 Vertical Change REF528.8to123964 5 ft

feet 4.0-5.0%27.9 Cross Slope (PAR) SF1230.3to $120 $1,440123970 5 ft

feet -.35"34.3 Vertical Change LF535.3to $75 $375123965 5 ft

feet34.6 Key Note Segment 10255.0to123976 5 ft

feet60.5 Key Note Segment 10381.1to123977 5 ft

feet .37"71.2 Vertical Change REF572.2to123966 5 ft

feet 5.0-6.0%81.1 Cross Slope (Driveway) SF982.9to $40 $360123971 5 ft

feet .36"81.7 Vertical Change REF582.7to123967 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF5293.7to $120 $6,240123972 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF118117.5to $120 $14,160123973 5 ft

feet120.2 Key Note Segment 106141.4to123978 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF19147.4to $120 $2,220123974 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF64173.2to $120 $7,620123975 5 ft

$47,175.00TOTAL COST FOR: JERICHO DRE side of Starting at: E KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JERICHO DR

Street Side

JOSEPHINE CT

Survey Street Name Starting Street Name

MICHOACAN CT

End Street Name

2202081049

Run ID

Jericho Dr

27

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF193.7to $120 $2,220125501 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF2910.3to $120 $3,540125502 5 ft

feet 4.0-5.0%10.3 Cross Slope (PAR) SF2214.6to $120 $2,580125503 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF1918.8to $120 $2,220125504 5 ft

feet 4.0-5.0%19.8 Cross Slope (PAR) SF10240.3to $120 $12,300125505 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF12064.6to $120 $14,460125506 5 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF8085.5to $120 $9,600125507 5 ft

feet -.3"100.7 Vertical Change LF5101.7to $75 $375125499 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF274165.9to $120 $32,820125508 5 ft

feet 4.0-5.0%167.0 Cross Slope (PAR) SF27172.3to $120 $3,180125509 5 ft

feet 2.43"170.2 Vertical Change REF5171.2to125500 5 ft

$83,295.00TOTAL COST FOR: JERICHO DRW side of Starting at: JOSEPHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JERICHO DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

MICHOACAN CT

End Street Name

2202081102

Run ID

Jericho Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF7014.0to $120 $8,340125606 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF4022.3to $120 $4,800125607 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF2327.3to $120 $2,760125608 5 ft

feet .27"27.3 Vertical Change REF528.3to125598 5 ft

feet 4.0-5.0%28.0 Cross Slope (PAR) SF5238.4to $120 $6,240125609 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF9362.9to $120 $11,100125610 5 ft

feet 2.31"46.3 Vertical Change REF547.3to125599 5 ft

feet .29"51.1 Vertical Change REF552.1to125600 5 ft

feet .34"63.3 Vertical Change LF564.3to $75 $375125601 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF381142.4to $120 $45,660125611 5 ft

feet 4.0-5.0%142.4 Cross Slope (PAR) SF142170.8to $120 $17,040125612 5 ft

feet 3.46"146.5 Vertical Change REF17149.8to125602 5 ft

feet 2.03"153.4 Vertical Change REF16156.7to125603 5 ft

feet 2.09"167.0 Vertical Change REF5168.0to125604 5 ft

feet 3.49"169.1 Vertical Change REF5170.1to125605 5 ft

$96,315.00TOTAL COST FOR: JERICHO DRE side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JERICHO DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071515

Run ID

Jericho Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.7to $120 $4,020124571 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF14535.8to $120 $17,460124572 5 ft

feet .35"38.1 Vertical Change REF539.1to124570 5 ft

feet 4.0-5.0%38.4 Cross Slope (PAR) SF15469.2to $120 $18,480124573 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF8488.0to $120 $10,020124574 5 ft

feet88.7 Key Note Segment 102109.0to124580 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF22115.8to $120 $2,640124575 5 ft

feet 4.0-5.0%115.8 Cross Slope (PAR) SF24120.6to $120 $2,880124576 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF50130.8to $120 $6,000124577 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF10136.8to $120 $1,200124578 5 ft

feet 2.0-3.0%139.4 Cross Slope (PAR) SF147168.8to $120 $17,640124579 5 ft

$80,340.00TOTAL COST FOR: JERICHO DRW side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JERICHO DR

Street Side

MICHOACAN CT

Survey Street Name Starting Street Name

JOSEPHINE CT

End Street Name

2202081113

Run ID

Jericho Dr

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF13627.5to $120 $16,260125760 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF11653.0to $120 $13,920125761 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF4061.3to $120 $4,800125762 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF5271.7to $120 $6,240125763 5 ft

feet 1.44"62.5 Vertical Change REF563.5to125757 5 ft

feet 1.53"67.2 Vertical Change REF568.2to125758 5 ft

feet 4.0-5.0%74.5 Cross Slope (PAR) SF5585.4to $120 $6,540125764 5 ft

feet .56"79.3 Vertical Change REF580.3to125759 5 ft

feet 3.0-4.0%89.4 Cross Slope (PAR) SF339157.2to $120 $40,680125765 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF34164.4to $120 $4,020125766 5 ft

feet 4.0-5.0%164.8 Cross Slope (PAR) SF35171.7to $120 $4,140125767 5 ft

$96,600.00TOTAL COST FOR: JERICHO DRE side of Starting at: MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JERICHO DR

Street Side

MICHOACAN CT

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202081100

Run ID

Jericho Dr

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10921.7to $120 $13,020125591 5 ft

feet 3.0-4.0%24.7 Cross Slope (PAR) SF2930.5to $120 $3,480125592 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF8647.7to $120 $10,320125593 5 ft

feet 4.0-5.0%48.1 Cross Slope (PAR) SF13575.1to $120 $16,200125594 5 ft

feet -.4"57.4 Vertical Change REF558.4to125586 5 ft

feet 4.0-5.0%77.9 Cross Slope (PAR) SF1480.7to $120 $1,680125595 5 ft

feet .56"80.1 Vertical Change REF581.1to125587 5 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF377158.6to $120 $45,180125596 5 ft

feet .26"94.8 Vertical Change REF595.8to125588 5 ft

feet .47"107.2 Vertical Change LF5108.2to $75 $375125589 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF36166.3to $120 $4,260125597 5 ft

feet .29"171.6 Vertical Change LF5172.6to $75 $375125590 5 ft

$94,890.00TOTAL COST FOR: JERICHO DRW side of Starting at: MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JERICHO DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202071524

Run ID

Jericho Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,440124624 5 ft

feet 3.0-4.0%9.5 Cross Slope (PAR) SF4618.7to $120 $5,520124625 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF9338.3to $120 $11,220124626 5 ft

feet -.39"34.8 Vertical Change REF535.8to124623 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF3146.6to $120 $3,720124627 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF6760.0to $120 $8,040124628 5 ft

feet60.9 Key Note Segment 9780.2to124634 5 ft

feet 5.0-6.0%84.7 Cross Slope (PAR) SF1186.8to $120 $1,260124629 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF2593.7to $120 $2,940124630 5 ft

feet 2.0-3.0%94.1 Cross Slope (PAR) SF257145.4to $120 $30,780124631 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF54158.8to $120 $6,480124632 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF48171.4to $120 $5,760124633 5 ft

$80,160.00TOTAL COST FOR: JERICHO DRE side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JERICHO DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202071518

Run ID

Jericho Dr

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF499.8to $120 $5,880124596 5 ft

feet .29"9.2 Vertical Change REF510.2to124581 5 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF514.8to $120 $600124597 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF716.8to $120 $840124598 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF18959.3to $120 $22,620124599 5 ft

feet .44"59.9 Vertical Change LF560.9to $75 $375124582 5 ft

feet60.2 Key Note Segment 10180.3to124606 5 ft

feet 2.57"75.0 Vertical Change REF576.0to124583 5 ft

feet -.27"76.8 Vertical Change REF577.8to124584 5 ft

feet 1.29"79.3 Vertical Change REF580.3to124585 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF1384.3to $120 $1,500124600 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF2890.1to $120 $3,360124601 5 ft

feet -.5"87.8 Vertical Change REF588.8to124587 5 ft

feet90.5 Key Note Segment 97109.9to124607 5 ft

feet 1.07"98.0 Vertical Change REF599.0to124588 5 ft

feet .32"108.9 Vertical Change REF5109.9to124589 5 ft

feet .71"110.6 Vertical Change SF5111.6to $75 $375124590 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF135139.3to $120 $16,200124602 5 ft

feet .43"120.1 Vertical Change REF5121.1to124591 5 ft

feet 3.15"130.1 Vertical Change REF5131.1to124592 5 ft

feet 3.0-4.0%143.1 Cross Slope (PAR) SF10145.0to $120 $1,140124603 5 ft

feet .33"144.6 Vertical Change REF5145.6to124593 5 ft

feet 3.0-4.0%147.4 Cross Slope (PAR) SF6148.6to $120 $720124604 5 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF109171.2to $120 $13,020124605 5 ft

feet .31"150.0 Vertical Change REF5151.0to124594 5 ft

feet .28"157.9 Vertical Change REF5158.9to124595 5 ft

$66,630.00TOTAL COST FOR: JERICHO DRW side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JESSE DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071423

Run ID

Jesse Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF349.3to $120 $4,080124168 4 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF410.5to $120 $480124169 4 ft

feet .31"12.8 Vertical Change LF413.8to $75 $300124165 4 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF2522.8to $120 $3,024124170 4 ft

feet 4.0-5.0%23.9 Cross Slope (PAR) SF7542.6to $120 $8,976124171 4 ft

feet .28"28.4 Vertical Change REF429.4to124167 4 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF2148.9to $120 $2,544124172 4 ft

feet 4.0-5.0%50.4 Cross Slope (PAR) SF2456.4to $120 $2,880124173 4 ft

feet 6.0-7.0%56.9 Cross Slope (PAR) SF1059.5to $120 $1,248124174 4 ft

feet 5.0-6.0%59.5 Cross Slope (PAR) SF3468.0to $120 $4,080124175 4 ft

feet 3.0-4.0%68.0 Cross Slope (PAR) SF6383.8to $120 $7,584124176 4 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF2891.0to $120 $3,360124177 4 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF496.4to $120 $528124178 4 ft

feet121.6 Key Note Segment 70139.1to124181 4 ft

feet 2.0-3.0%151.6 Cross Slope (PAR) SF24157.5to $120 $2,832124179 4 ft

feet 2.0-3.0%161.5 Cross Slope (PAR) SF41171.8to $120 $4,944124180 4 ft

$46,860.00TOTAL COST FOR: JESSE DRE side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JESSE DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202071333

Run ID

Jesse Dr

58

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF3910.8to $120 $4,656123787 4 ft

feet .5"2.4 Vertical Change REF43.4to123773 4 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF3621.3to $120 $4,368123788 4 ft

feet 2.58"20.4 Vertical Change REF421.4to123774 4 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF3329.5to $120 $3,936123789 4 ft

feet .45"22.8 Vertical Change REF423.8to123775 4 ft

feet 1.81"29.0 Vertical Change REF430.0to123776 4 ft

feet29.5 Key Note Segment 7648.6to123798 4 ft

feet .43"34.5 Vertical Change REF435.5to123777 4 ft

feet 1.51"36.4 Vertical Change REF437.4to123778 4 ft

feet -.32"48.6 Vertical Change REF449.6to123779 4 ft

feet .26"50.6 Vertical Change REF451.6to123780 4 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF12682.7to $120 $15,072123790 4 ft

feet .34"68.3 Vertical Change REF1572.1to123781 4 ft

feet .34"79.0 Vertical Change REF480.0to123782 4 ft

feet .9"81.4 Vertical Change REF482.4to123783 4 ft

feet 2.0-3.0%89.6 Cross Slope (PAR) SF490.6to $120 $480123791 4 ft

feet .32"91.0 Vertical Change LF492.0to $75 $300123784 4 ft

feet 2.0-3.0%95.5 Cross Slope (PAR) SF40105.6to $120 $4,848123792 4 ft

feet 2.44"97.5 Vertical Change REF498.5to123785 4 ft

feet 3.0-4.0%108.6 Cross Slope (PAR) SF34117.0to $120 $4,032123793 4 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF6118.8to $120 $720123794 4 ft

feet118.8 Key Note Segment 76137.9to123799 4 ft

feet 2.13"133.3 Vertical Change REF4134.3to123786 4 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF88162.5to $120 $10,560123795 4 ft

feet 3.0-4.0%165.1 Cross Slope (PAR) SF9167.4to $120 $1,104123796 4 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF19172.6to $120 $2,304123797 4 ft

$52,380.00TOTAL COST FOR: JESSE DRW side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JESSE DR

Street Side

E KENNEDY ST

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202071335

Run ID

Jesse Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF12631.7to $120 $15,072123805 4 ft

feet .28"9.2 Vertical Change REF410.2to123800 4 ft

feet 3.29"15.2 Vertical Change REF416.2to123801 4 ft

feet 4.0-5.0%34.3 Cross Slope (PAR) SF1036.9to $120 $1,248123806 4 ft

feet 2.0-3.0%36.9 Cross Slope (PAR) SF5550.6to $120 $6,576123807 4 ft

feet .27"52.0 Vertical Change LF453.0to $75 $300123802 4 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF1665.1to $120 $1,872123808 4 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF1872.3to $120 $2,112123809 4 ft

feet72.4 Key Note Segment 4383.2to123812 4 ft

feet .28"83.0 Vertical Change REF484.0to123803 4 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF14118.7to $120 $1,728123810 4 ft

feet123.8 Key Note Segment 72141.8to123813 4 ft

feet149.6 Key Note Segment 66166.2to123814 4 ft

feet -.42"149.8 Vertical Change REF4150.8to123804 4 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF25174.3to $120 $2,976123811 4 ft

$31,884.00TOTAL COST FOR: JESSE DRE side of Starting at: E KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JESSE DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

SANARITA WY

End Street Name

2202071309

Run ID

Jesse Dr

37

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF4912.3to $120 $5,904123646 4 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF614.2to $120 $768123647 4 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF5831.2to $120 $7,008123648 4 ft

feet 4.0-5.0%31.2 Cross Slope (PAR) SF432.3to $120 $528123649 4 ft

feet 3.0-4.0%34.5 Cross Slope (PAR) SF1437.9to $120 $1,632123650 4 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF12570.0to $120 $14,976123651 4 ft

feet .35"59.2 Vertical Change REF460.2to123645 4 ft

feet 4.0-5.0%70.0 Cross Slope (PAR) SF5383.3to $120 $6,384123652 4 ft

feet 24"84.3 Continuous Width SF485.3to $120 $480123658 4 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF129120.9to $120 $15,504123653 4 ft

feet 2.0-3.0%126.2 Cross Slope (PAR) SF54139.8to $120 $6,528123654 4 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF44153.0to $120 $5,328123655 4 ft

feet 2.0-3.0%158.2 Cross Slope (PAR) SF51170.9to $120 $6,096123656 4 ft

feet 5.0-6.0%169.4 6171.0to123657 4 ft

$71,136.00TOTAL COST FOR: JESSE DRW side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E JESSE DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202071455

Run ID

Jesse Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF328.2to $120 $3,888124420 4 ft

feet 4.0-5.0%9.6 Cross Slope (PAR) SF4921.8to $120 $5,856124421 4 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF422.9to $120 $528124422 4 ft

feet 3.0-4.0%27.9 Cross Slope (PAR) SF2935.1to $120 $3,456124423 4 ft

feet .42"33.2 Vertical Change REF434.2to124415 4 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF1863.1to $120 $2,160124424 4 ft

feet .56"70.2 Vertical Change SF471.2to $75 $300124416 4 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1075.1to $120 $1,248124425 4 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF5093.9to $120 $6,048124426 4 ft

feet .3"86.5 Vertical Change REF487.5to124418 4 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF38104.7to $120 $4,512124427 4 ft

feet 60"101.5 Protruding Object JOB4102.5to $99 $99124436 4 ft

feet -.26"102.3 Vertical Change REF4103.3to124419 4 ft

feet 4.0-5.0%104.8 Cross Slope (PAR) SF10107.2to $120 $1,152124428 4 ft

feet 5.0-6.0%109.6 Cross Slope (PAR) SF113137.9to $120 $13,584124429 4 ft

feet 72"124.5 Protruding Object JOB4125.5to $99 $99124437 4 ft

feet 3.0-4.0%139.3 Cross Slope (PAR) SF5140.6to $120 $624124430 4 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF8142.8to $120 $960124431 4 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF32154.5to $120 $3,888124432 4 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF24162.9to $120 $2,928124433 4 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF8164.9to $120 $960124434 4 ft

feet 4.0-5.0%166.9 Cross Slope (PAR) SF19171.7to $120 $2,304124435 4 ft

$54,594.00TOTAL COST FOR: JESSE DRE side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JESSE DR

Street Side

SANARITA WY

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202071324

Run ID

Jesse Dr

47

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF71.7to $120 $816123707 4 ft

feet 5.0-6.0%2.5 Cross Slope (PAR) SF10328.2to $120 $12,336123708 4 ft

feet 3.0-4.0%28.2 Cross Slope (PAR) SF529.4to $120 $576123709 4 ft

feet30.2 Key Note Segment 7248.3to123720 4 ft

feet -.6"31.1 Vertical Change REF432.1to123706 4 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF753.2to $120 $864123710 4 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF8284.4to $120 $9,792123711 4 ft

feet 4.0-5.0%84.9 Cross Slope (PAR) SF2591.1to $120 $2,976123712 4 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF44104.3to $120 $5,280123713 4 ft

feet 4.0-5.0%106.4 Cross Slope (PAR) SF53119.6to $120 $6,336123714 4 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF15124.3to $120 $1,824123715 4 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF69148.3to $120 $8,256123716 4 ft

feet 2.0-3.0%151.1 Cross Slope (PAR) SF15154.8to $120 $1,776123717 4 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF21163.2to $120 $2,496123718 4 ft

feet 4.0-5.0%163.3 Cross Slope (PAR) SF33171.6to $120 $3,984123719 4 ft

feet 5.0-6.0%170.4 5171.6to123721 4 ft

$57,312.00TOTAL COST FOR: JESSE DRW side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JONATHAN WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140917

Run ID

Jonathan
Way

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF489.6to $120 $5,76064325 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF820.8to $120 $96064326 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF6836.6to $120 $8,16064327 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF8253.6to $120 $9,78064328 5 ft

feet .49"44.5 Vertical Change REF545.5to64313 5 ft

feet53.8 Key Note Segment 12679.1to64352 5 ft

feet -.83"54.2 Vertical Change REF555.2to64314 5 ft

feet .39"64.9 Vertical Change REF565.9to64315 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF985.4to $120 $1,02064329 5 ft

feet86.3 Key Note Segment 120110.2to64353 5 ft

feet 3.0-4.0%111.8 Cross Slope (PAR) SF185148.8to $120 $22,20064330 5 ft

feet 2.0-3.0%150.5 Cross Slope (PAR) SF7151.8to $120 $78064331 5 ft

feet153.2 Key Note Segment 133179.8to64354 5 ft

feet 4.0-5.0%182.1 Cross Slope (PAR) SF162214.4to $120 $19,38064332 5 ft

feet .41"201.5 Vertical Change REF5202.5to64316 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF7216.1to $120 $78064333 5 ft

feet 4.0-5.0%217.0 Cross Slope (PAR) SF6218.2to $120 $72064334 5 ft

feet218.4 Key Note Segment 95237.3to64355 5 ft

feet 3.0-4.0%241.5 Cross Slope (PAR) SF37248.9to $120 $4,44064335 5 ft

feet 2.0-3.0%250.5 Cross Slope (PAR) SF198290.0to $120 $23,70064336 5 ft

feet .28"276.2 Vertical Change REF5277.2to64317 5 ft

feet 3.0-4.0%292.9 Cross Slope (PAR) SF20296.9to $120 $2,40064337 5 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF11300.8to $120 $1,26064338 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF66316.4to $120 $7,92064339 5 ft

feet .74"306.7 Vertical Change REF5307.7to64318 5 ft

feet 4.0-5.0%316.4 Cross Slope (PAR) SF9318.2to $120 $1,08064340 5 ft

feet .85"317.2 Vertical Change REF5318.2to64319 5 ft

feet318.9 Key Note Segment 117342.3to64356 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JONATHAN WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140917

Run ID

Jonathan
Way

83

ID Sidewalk Width

Priority

feet -.29"339.9 Vertical Change REF5340.9to64320 5 ft

feet 4.0-5.0%344.2 Cross Slope (PAR) SF57355.5to $120 $6,78064341 5 ft

feet 4.0-5.0%358.2 Cross Slope (PAR) SF5359.2to $120 $60064342 5 ft

feet 3.0-4.0%361.3 Cross Slope (PAR) SF53371.8to $120 $6,30064343 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF47381.2to $120 $5,64064344 5 ft

feet382.2 Key Note Segment 108403.7to64357 5 ft

feet .31"394.2 Vertical Change REF5395.2to64321 5 ft

feet 7.0-8.0%404.4 Cross Slope (Driveway) SF6405.5to $40 $22064345 5 ft

feet 5.0-6.0%406.0 Cross Slope (PAR) SF71420.2to $120 $8,52064346 5 ft

feet 3.0-4.0%421.4 Cross Slope (PAR) SF132447.8to $120 $15,84064347 5 ft

feet448.9 Key Note Segment 104469.6to64358 5 ft

feet 2.0-3.0%471.8 Cross Slope (PAR) SF5472.8to $120 $60064348 5 ft

feet -.27"474.1 Vertical Change REF5475.1to64322 5 ft

feet 4.0-5.0%474.8 Cross Slope (PAR) SF99494.5to $120 $11,82064349 5 ft

feet 2.0-3.0%494.8 Cross Slope (PAR) SF110516.8to $120 $13,20064350 5 ft

feet .3"495.5 Vertical Change REF5496.5to64323 5 ft

feet516.8 Key Note Segment 99536.5to64359 5 ft

feet .26"526.7 Vertical Change REF5527.7to64324 5 ft

feet 3.0-4.0%537.7 Cross Slope (PAR) SF64550.5to $120 $7,68064351 5 ft

$187,540.00TOTAL COST FOR: JONATHAN WAYN side of Starting at: ARBELLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JONATHAN WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140920

Run ID

Jonathan
Way

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16064374 5 ft

feet 6.0-7.0%5.2 Cross Slope (PAR) SF86.8to $120 $96064375 5 ft

feet9.4 Key Note Segment 10029.3to64399 5 ft

feet 3.0-4.0%29.4 Cross Slope (Driveway) SF1031.3to $40 $38064376 5 ft

feet 5.0-6.0%33.8 Cross Slope (PAR) SF2037.7to $120 $2,34064377 5 ft

feet 3.0-4.0%37.7 Cross Slope (PAR) SF3244.2to $120 $3,90064378 5 ft

feet 2.0-3.0%44.2 Cross Slope (PAR) SF7358.7to $120 $8,70064379 5 ft

feet -.27"51.2 Vertical Change REF552.2to64360 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF7074.7to $120 $8,34064380 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF5086.8to $120 $6,00064381 5 ft

feet91.6 Key Note Segment 105112.6to64400 5 ft

feet -.43"92.3 Vertical Change REF593.3to64361 5 ft

feet .32"102.9 Vertical Change REF5103.9to64362 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF84131.6to $120 $10,08064382 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF110154.3to $120 $13,20064383 5 ft

feet -.28"149.1 Vertical Change REF5150.1to64363 5 ft

feet155.1 Key Note Segment 101175.3to64401 5 ft

feet .31"155.6 Vertical Change REF5156.6to64364 5 ft

feet 3.0-4.0%179.6 Cross Slope (PAR) SF52189.9to $120 $6,18064384 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF145218.8to $120 $17,34064385 5 ft

feet218.8 Key Note Segment 104239.6to64402 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF198281.9to $120 $23,76064386 5 ft

feet .43"261.6 Vertical Change REF5262.6to64365 5 ft

feet281.9 Key Note Segment 105302.9to64403 5 ft

feet .29"283.0 Vertical Change REF5284.0to64366 5 ft

feet 3.0-4.0%305.8 Cross Slope (PAR) SF133332.3to $120 $15,90064387 5 ft

feet .29"314.4 Vertical Change REF5315.4to64367 5 ft

feet .26"325.2 Vertical Change REF5326.2to64368 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JONATHAN WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140920

Run ID

Jonathan
Way

70

ID Sidewalk Width

Priority

feet 2.0-3.0%335.8 Cross Slope (PAR) SF46344.9to $120 $5,46064388 5 ft

feet .32"335.9 Vertical Change REF5336.9to64369 5 ft

feet 2.0-3.0%351.0 Cross Slope (PAR) SF33357.6to $120 $3,96064389 5 ft

feet 2.0-3.0%361.4 Cross Slope (PAR) SF110383.4to $120 $13,20064390 5 ft

feet384.0 Key Note Segment 102404.4to64404 5 ft

feet 4.0-5.0%406.4 Cross Slope (PAR) SF57417.8to $120 $6,84064391 5 ft

feet .29"418.4 Vertical Change REF5419.4to64371 5 ft

feet 2.0-3.0%418.4 Cross Slope (PAR) SF140446.4to $120 $16,80064392 5 ft

feet447.8 Key Note Segment 100467.7to64405 5 ft

feet -.29"468.5 Vertical Change REF16471.7to64372 5 ft

feet 2.0-3.0%471.1 Cross Slope (PAR) SF14473.9to $120 $1,68064393 5 ft

feet474.6 Key Note Segment 101494.8to64406 5 ft

feet 6.0-7.0%495.0 Cross Slope (Driveway) SF5496.0to $40 $20064394 5 ft

feet 3.0-4.0%499.4 Cross Slope (PAR) SF18502.9to $120 $2,10064395 5 ft

feet 2.0-3.0%503.9 Cross Slope (PAR) SF11506.1to $120 $1,32064396 5 ft

feet 3.0-4.0%509.2 Cross Slope (PAR) SF28514.8to $120 $3,36064397 5 ft

feet 2.0-3.0%515.4 Cross Slope (PAR) SF49525.1to $120 $5,82064398 5 ft

feet .49"523.2 Vertical Change REF5524.2to64373 5 ft

$179,980.00TOTAL COST FOR: JONATHAN WAYS side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPH LN

Street Side

132 JOSEPH LN

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311144

Run ID

Joseph Ln

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,540114674 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF148.6to $120 $1,620114675 5 ft

feet 3.0-4.0%11.9 Cross Slope (PAR) SF713.3to $120 $840114676 5 ft

feet16.8 Key Note Segment 10237.3to114694 5 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF1542.3to $120 $1,800114677 5 ft

feet42.3 Key Note Segment 10463.1to114695 5 ft

feet .39"53.2 Vertical Change REF554.2to114663 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF9384.3to $120 $11,100114678 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF885.9to $120 $960114679 5 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF60104.1to $120 $7,140114680 5 ft

feet104.4 Key Note Segment 102124.8to114696 5 ft

feet .27"115.0 Vertical Change REF5116.0to114664 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF20130.3to $120 $2,400114681 5 ft

feet130.3 Key Note Segment 104151.2to114697 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF115176.4to $120 $13,860114682 5 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF20182.5to $120 $2,340114683 5 ft

feet 4.0-5.0%182.5 Cross Slope (PAR) SF39190.3to $120 $4,680114684 5 ft

feet192.8 Key Note Segment 101213.0to114698 5 ft

feet .65"214.3 Vertical Change REF5215.3to114665 5 ft

feet 3.0-4.0%215.3 Cross Slope (PAR) SF15218.3to $120 $1,800114685 5 ft

feet220.9 Key Note Segment 102241.3to114699 5 ft

feet .33"221.5 Vertical Change REF5222.5to114666 5 ft

feet 5.0-6.0%242.4 Cross Slope (PAR) SF31248.5to $120 $3,660114686 5 ft

feet 3.0-4.0%249.3 Cross Slope (PAR) SF80265.3to $120 $9,600114687 5 ft

feet .86"253.4 Vertical Change REF5254.4to114667 5 ft

feet .28"259.7 Vertical Change REF5260.7to114668 5 ft

feet 3.0-4.0%268.4 Cross Slope (PAR) SF6269.6to $120 $720114688 5 ft

feet .4"268.7 Vertical Change REF5269.7to114669 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPH LN

Street Side

132 JOSEPH LN

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311144

Run ID

Joseph Ln

76

ID Sidewalk Width

Priority

feet 2.0-3.0%271.9 Cross Slope (PAR) SF44280.7to $120 $5,280114689 5 ft

feet281.3 Key Note Segment 100301.2to114700 5 ft

feet 60"300.0 Protruding Object JOB5301.0to $99 $99114703 5 ft

feet 3.0-4.0%302.9 Cross Slope (PAR) SF15305.9to $120 $1,800114690 5 ft

feet306.7 Key Note Segment 100326.6to114701 5 ft

feet .27"317.0 Vertical Change REF5318.0to114670 5 ft

feet 3.0-4.0%329.2 Cross Slope (PAR) SF62341.5to $120 $7,380114691 5 ft

feet 48"345.2 Protruding Object JOB5346.2to $99 $99114704 5 ft

feet 3.0-4.0%345.9 Cross Slope (PAR) SF17349.2to $120 $1,980114692 5 ft

feet350.0 Key Note Segment 104370.8to114702 5 ft

feet .3"351.0 Vertical Change REF5352.0to114671 5 ft

feet .46"361.0 Vertical Change REF5362.0to114672 5 ft

feet 3.0-4.0%372.5 Cross Slope (PAR) SF85389.5to $120 $10,200114693 5 ft

feet .31"380.6 Vertical Change REF5381.6to114673 5 ft

$92,898.00TOTAL COST FOR: JOSEPH LNS side of Starting at: 132 JOSEPH LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPH LN

Street Side

SONORA ST

Survey Street Name Starting Street Name

133 JOSEPH LN

End Street Name

2201311140

Run ID

Joseph Ln

95

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF102.0to $120 $1,140114623 5 ft

feet 6.0-7.0%2.3 Cross Slope (PAR) SF63.4to $120 $660114624 5 ft

feet 5.0-6.0%4.5 Cross Slope (PAR) SF7118.7to $120 $8,520114625 5 ft

feet18.7 Key Note Segment 9537.7to114648 5 ft

feet .35"28.6 Vertical Change REF529.6to114613 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF1843.4to $120 $2,160114626 5 ft

feet 5.0-6.0%43.8 Cross Slope (PAR) SF2047.7to $120 $2,340114627 5 ft

feet 3.0-4.0%47.7 Cross Slope (PAR) SF6861.3to $120 $8,160114628 5 ft

feet62.8 Key Note Segment 10082.7to114649 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF1087.6to $120 $1,200114629 5 ft

feet88.9 Key Note Segment 97108.3to114650 5 ft

feet 1.62"89.4 Vertical Change REF590.4to114614 5 ft

feet -.53"108.3 Vertical Change REF5109.3to114615 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF137137.7to $120 $16,440114630 5 ft

feet -.36"121.2 Vertical Change REF5122.2to114616 5 ft

feet .26"136.2 Vertical Change REF5137.2to114617 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF20141.6to $120 $2,340114631 5 ft

feet 4.0-5.0%141.9 Cross Slope (PAR) SF13144.4to $120 $1,500114632 5 ft

feet 3.0-4.0%147.2 Cross Slope (PAR) SF6148.3to $120 $660114633 5 ft

feet150.3 Key Note Segment 96169.6to114651 5 ft

feet 4.0-5.0%171.6 Cross Slope (PAR) SF21175.8to $120 $2,520114634 5 ft

feet 6.0-7.0%175.4 8176.9to114660 5 ft

feet 5.0-6.0%176.9 7178.3to114661 5 ft

feet178.3 Key Note Segment 83194.8to114652 5 ft

feet 10.0-11.0%195.1 Cross Slope (Driveway) SF5196.1to $40 $200114635 5 ft

feet 5.0-6.0%195.8 8197.4to114662 5 ft

feet 4.0-5.0%199.2 Cross Slope (PAR) SF42207.5to $120 $4,980114636 5 ft

feet 6.0-7.0%208.5 Cross Slope (PAR) SF14211.2to $120 $1,620114637 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPH LN

Street Side

SONORA ST

Survey Street Name Starting Street Name

133 JOSEPH LN

End Street Name

2201311140

Run ID

Joseph Ln

95

ID Sidewalk Width

Priority

feet 5.0-6.0%211.2 Cross Slope (PAR) SF133237.7to $120 $15,900114638 5 ft

feet .43"224.5 Vertical Change REF5225.5to114618 5 ft

feet238.4 Key Note Segment 100258.3to114653 5 ft

feet 5.0-6.0%262.3 Cross Slope (PAR) SF5263.4to $120 $660114639 5 ft

feet264.3 Key Note Segment 100284.3to114654 5 ft

feet 4.0-5.0%285.3 Cross Slope (PAR) SF19289.0to $120 $2,220114640 5 ft

feet 6.0-7.0%289.8 Cross Slope (PAR) SF7291.2to $120 $840114641 5 ft

feet 5.0-6.0%291.2 Cross Slope (PAR) SF37298.6to $120 $4,440114642 5 ft

feet 72"297.5 Protruding Object JOB5298.5to $99 $99114658 5 ft

feet 3.0-4.0%299.3 Cross Slope (PAR) SF57310.7to $120 $6,840114643 5 ft

feet -.27"305.3 Vertical Change REF5306.3to114619 5 ft

feet 5.0-6.0%311.0 Cross Slope (PAR) SF51321.2to $120 $6,120114644 5 ft

feet 3.0-4.0%321.2 Cross Slope (PAR) SF20325.1to $120 $2,340114645 5 ft

feet325.3 Key Note Segment 102345.7to114655 5 ft

feet .33"326.2 Vertical Change REF5327.2to114620 5 ft

feet .3"335.8 Vertical Change REF5336.8to114621 5 ft

feet 4.0-5.0%347.6 Cross Slope (PAR) SF21351.8to $120 $2,520114646 5 ft

feet352.4 Key Note Segment 98371.9to114656 5 ft

feet 72"373.3 Protruding Object JOB5374.3to $99 $99114659 5 ft

feet 3.0-4.0%374.5 Cross Slope (PAR) SF31380.6to $120 $3,660114647 5 ft

feet .26"378.5 Vertical Change REF5379.5to114622 5 ft

feet380.6 Key Note Segment 86397.8to114657 5 ft

$100,178.00TOTAL COST FOR: JOSEPH LNN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPHINE CT

Street Side

1480 JOSEPHINE CT

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081047

Run ID

Josephine
Ct

36

ID Sidewalk Width

Priority

feet 2.0-3.0%3.7 Cross Slope (PAR) SF3811.3to $120 $4,560125466 5 ft

feet 3.0-4.0%13.6 Cross Slope (PAR) SF715.0to $120 $840125467 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF617.8to $120 $720125468 5 ft

feet18.3 Key Note Segment 8735.6to125490 5 ft

feet .34"26.5 Vertical Change REF527.5to125448 5 ft

feet .36"36.7 Vertical Change LF537.7to $75 $375125449 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF639.5to $120 $660125469 5 ft

feet 4.0-5.0%40.3 Cross Slope (PAR) SF1843.9to $120 $2,160125470 5 ft

feet44.0 Key Note Segment 8460.7to125491 5 ft

feet .3"52.9 Vertical Change REF553.9to125450 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF2168.9to $120 $2,520125471 5 ft

feet -.28"70.3 Vertical Change LF571.3to $75 $375125451 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF7185.8to $120 $8,520125472 5 ft

feet 4.0-5.0%89.2 Cross Slope (PAR) SF122113.6to $120 $14,640125473 5 ft

feet .46"92.1 Vertical Change REF593.1to125453 5 ft

feet -.28"103.6 Vertical Change REF5104.6to125454 5 ft

feet113.8 Key Note Segment 84130.6to125492 5 ft

feet .33"114.4 Vertical Change REF5115.4to125455 5 ft

feet 4.0-5.0%134.2 Cross Slope (PAR) SF83150.8to $120 $9,960125474 5 ft

feet 4.0-5.0%153.3 Cross Slope (PAR) SF33159.8to $120 $3,900125475 5 ft

feet161.2 Key Note Segment 88178.8to125493 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF23185.3to $120 $2,700125476 5 ft

feet185.9 Key Note Segment 86203.0to125494 5 ft

feet -.39"194.6 Vertical Change REF5195.6to125456 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF64219.1to $120 $7,680125477 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF53233.0to $120 $6,300125478 5 ft

feet 3.0-4.0%235.4 Cross Slope (PAR) SF23240.0to $120 $2,760125479 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF61252.3to $120 $7,260125480 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPHINE CT

Street Side

1480 JOSEPHINE CT

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081047

Run ID

Josephine
Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%254.7 Cross Slope (PAR) SF8256.3to $120 $960125481 5 ft

feet .26"256.1 Vertical Change REF5257.1to125457 5 ft

feet256.3 Key Note Segment 88273.8to125495 5 ft

feet 2.0-3.0%276.2 Cross Slope (PAR) SF15279.1to $120 $1,740125482 5 ft

feet -.29"280.1 Vertical Change LF5281.1to $75 $375125458 5 ft

feet281.1 Key Note Segment 90299.1to125496 5 ft

feet .26"299.0 Vertical Change REF5300.0to125459 5 ft

feet 2.0-3.0%302.1 Cross Slope (PAR) SF115325.2to $120 $13,860125483 5 ft

feet .35"315.9 Vertical Change REF5316.9to125460 5 ft

feet 2.0-3.0%327.3 Cross Slope (PAR) SF63339.9to $120 $7,560125484 5 ft

feet .27"339.7 Vertical Change REF5340.7to125461 5 ft

feet 3.0-4.0%342.3 Cross Slope (PAR) SF47351.6to $120 $5,580125485 5 ft

feet .3"351.7 Vertical Change LF5352.7to $75 $375125462 5 ft

feet351.8 Key Note Segment 89369.6to125497 5 ft

feet -.26"370.6 Vertical Change LF5371.6to $75 $375125463 5 ft

feet 3.0-4.0%373.8 Cross Slope (PAR) SF10375.7to $120 $1,140125486 5 ft

feet376.1 Key Note Segment 93394.7to125498 5 ft

feet 3.0-4.0%397.4 Cross Slope (PAR) SF21401.6to $120 $2,520125487 5 ft

feet 2.0-3.0%403.0 Cross Slope (PAR) SF43411.5to $120 $5,100125488 5 ft

feet 4.0-5.0%411.5 Cross Slope (PAR) SF14414.3to $120 $1,680125489 5 ft

$117,195.00TOTAL COST FOR: JOSEPHINE CTS side of Starting at: 1480 JOSEPHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPHINE CT

Street Side

1489 JOSEPHINE CT

Survey Street Name Starting Street Name

1480 JOSEPHINE CT

End Street Name

2202081043

Run ID

Josephine
Ct

28

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF459.0to $120 $5,400125439 5 ft

feet .35"10.1 Vertical Change LF511.1to $75 $375125432 5 ft

feet 4.0-5.0%13.2 Cross Slope (PAR) SF2818.7to $120 $3,300125440 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF6032.3to $120 $7,200125441 5 ft

feet39.3 Key Note Segment 9658.4to125446 5 ft

feet .66"58.5 Vertical Change REF559.5to125433 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF1670.2to $120 $1,920125442 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF775.0to $120 $840125443 5 ft

feet75.3 Key Note Segment 9594.3to125447 5 ft

feet .3"75.4 Vertical Change REF576.4to125434 5 ft

feet -.32"88.1 Vertical Change REF589.1to125435 5 ft

feet -.3"94.2 Vertical Change REF595.2to125436 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF27100.5to $120 $3,240125444 5 ft

feet -.27"99.9 Vertical Change REF5100.9to125437 5 ft

feet 4.0-5.0%104.1 Cross Slope (PAR) SF7105.4to $120 $780125445 5 ft

feet .38"105.4 Vertical Change REF5106.4to125438 5 ft

$23,055.00TOTAL COST FOR: JOSEPHINE CTN side of Starting at: 1489 JOSEPHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPHINE CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081118

Run ID

Josephine
Ct

49

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF349.2to $120 $4,080125783 5 ft

feet 4.0-5.0%9.8 Cross Slope (PAR) SF3817.5to $120 $4,620125784 5 ft

feet17.6 Key Note Segment 9135.9to125805 5 ft

feet 4.0-5.0%38.2 Cross Slope (PAR) SF2042.2to $120 $2,400125785 5 ft

feet42.2 Key Note Segment 9360.8to125806 5 ft

feet 3.0-4.0%62.5 Cross Slope (PAR) SF1164.7to $120 $1,320125786 5 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF3173.6to $120 $3,780125787 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF145103.1to $120 $17,340125788 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF51113.9to $120 $6,060125789 5 ft

feet114.5 Key Note Segment 87131.9to125807 5 ft

feet 3.0-4.0%136.2 Cross Slope (PAR) SF12138.6to $120 $1,440125790 5 ft

feet138.8 Key Note Segment 86156.1to125808 5 ft

feet 3.0-4.0%157.8 Cross Slope (PAR) SF41166.1to $120 $4,980125791 5 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF205207.0to $120 $24,540125792 5 ft

feet -.41"183.9 Vertical Change REF5184.9to125768 5 ft

feet -.34"196.4 Vertical Change REF5197.4to125769 5 ft

feet 4.0-5.0%207.0 Cross Slope (PAR) SF12209.3to $120 $1,380125793 5 ft

feet .75"209.1 Vertical Change REF5210.1to125770 5 ft

feet209.3 Key Note Segment 92227.6to125809 5 ft

feet .26"218.7 Vertical Change REF5219.7to125771 5 ft

feet .32"228.3 Vertical Change REF5229.3to125772 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF23234.3to $120 $2,700125794 5 ft

feet .35"233.4 Vertical Change REF5234.4to125773 5 ft

feet234.7 Key Note Segment 87252.1to125810 5 ft

feet -.26"252.4 Vertical Change REF5253.4to125774 5 ft

feet 4.0-5.0%254.1 Cross Slope (PAR) SF138281.6to $120 $16,500125795 5 ft

feet .33"282.3 Vertical Change LF5283.3to $75 $375125775 5 ft

feet 3.0-4.0%284.1 Cross Slope (PAR) SF58295.8to $120 $7,020125796 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOSEPHINE CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081118

Run ID

Josephine
Ct

49

ID Sidewalk Width

Priority

feet 3.0-4.0%298.5 Cross Slope (PAR) SF47307.8to $120 $5,580125797 5 ft

feet308.4 Key Note Segment 92326.7to125811 5 ft

feet -.29"308.5 Vertical Change REF5309.5to125776 5 ft

feet .31"317.1 Vertical Change REF5318.1to125777 5 ft

feet 3.0-4.0%328.7 Cross Slope (PAR) SF26333.8to $120 $3,060125798 5 ft

feet333.8 Key Note Segment 88351.3to125812 5 ft

feet .29"351.8 Vertical Change LF5352.8to $75 $375125778 5 ft

feet 2.0-3.0%354.6 Cross Slope (PAR) SF33361.1to $120 $3,900125799 5 ft

feet 4.0-5.0%361.3 Cross Slope (PAR) SF171395.5to $120 $20,520125800 5 ft

feet .41"390.1 Vertical Change REF5391.1to125779 5 ft

feet 3.0-4.0%403.8 Cross Slope (PAR) SF63416.4to $120 $7,560125801 5 ft

feet .37"406.7 Vertical Change REF5407.7to125780 5 ft

feet 2.0-3.0%416.8 Cross Slope (PAR) SF92435.2to $120 $11,040125802 5 ft

feet .37"424.1 Vertical Change REF5425.1to125781 5 ft

feet 3.0-4.0%440.0 Cross Slope (PAR) SF83456.6to $120 $9,960125803 5 ft

feet 2.0-3.0%456.6 Cross Slope (PAR) SF9458.4to $120 $1,080125804 5 ft

feet .31"458.5 Vertical Change LF5459.5to $75 $375125782 5 ft

$161,985.00TOTAL COST FOR: JOSEPHINE CTS side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPHINE CT

Street Side

MADISON DR

Survey Street Name Starting Street Name

SALVADOR WY

End Street Name

2202081123

Run ID

Josephine
Ct

46

ID Sidewalk Width

Priority

feet 2.0-3.0%4.6 Cross Slope (PAR) SF167.7to $120 $1,860125825 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF717.2to $120 $780125826 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF2629.4to $120 $3,120125827 5 ft

feet 3.0-4.0%40.2 Cross Slope (PAR) SF1543.2to $120 $1,800125828 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF1654.3to $120 $1,920125829 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF4964.1to $120 $5,880125830 5 ft

feet 48"65.0 Protruding Object JOB566.0to $99 $99125853 5 ft

feet 4.0-5.0%66.4 Cross Slope (PAR) SF2972.2to $120 $3,480125831 5 ft

feet 48"74.9 Protruding Object JOB575.9to $99 $99125854 5 ft

feet 4.0-5.0%77.1 Cross Slope (PAR) SF1680.3to $120 $1,920125832 5 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF92104.8to $120 $10,980125833 5 ft

feet 3.0-4.0%107.7 Cross Slope (PAR) SF6108.8to $120 $660125834 5 ft

feet110.1 Key Note Segment 96129.3to125848 5 ft

feet .38"122.9 Vertical Change REF5123.9to125813 5 ft

feet 4.0-5.0%132.7 Cross Slope (PAR) SF18136.3to $120 $2,160125835 5 ft

feet136.3 Key Note Segment 95155.3to125849 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF84177.8to $120 $10,020125836 5 ft

feet .29"172.1 Vertical Change REF5173.1to125814 5 ft

feet .37"180.8 Vertical Change LF5181.8to $75 $375125815 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF92201.2to $120 $11,040125837 5 ft

feet .35"198.0 Vertical Change REF5199.0to125816 5 ft

feet 2.0-3.0%203.6 Cross Slope (PAR) SF53214.1to $120 $6,300125838 5 ft

feet .35"206.8 Vertical Change REF5207.8to125817 5 ft

feet .36"215.3 Vertical Change LF5216.3to $75 $375125818 5 ft

feet -.29"224.0 Vertical Change LF5225.0to $75 $375125819 5 ft

feet224.3 Key Note Segment 94243.0to125850 5 ft

feet .39"243.1 Vertical Change REF5244.1to125820 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF10248.2to $120 $1,140125839 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPHINE CT

Street Side

MADISON DR

Survey Street Name Starting Street Name

SALVADOR WY

End Street Name

2202081123

Run ID

Josephine
Ct

46

ID Sidewalk Width

Priority

feet -.33"249.7 Vertical Change LF5250.7to $75 $375125821 5 ft

feet251.8 Key Note Segment 90269.8to125851 5 ft

feet 1.57"256.7 Vertical Change REF5257.7to125822 5 ft

feet 2.0-3.0%271.1 Cross Slope (PAR) SF10273.2to $120 $1,260125840 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF11282.1to $120 $1,260125841 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF41294.0to $120 $4,920125842 5 ft

feet .26"289.0 Vertical Change REF5290.0to125823 5 ft

feet 3.0-4.0%296.4 Cross Slope (PAR) SF10298.3to $120 $1,140125843 5 ft

feet 2.0-3.0%298.6 Cross Slope (PAR) SF31304.9to $120 $3,780125844 5 ft

feet306.3 Key Note Segment 95325.3to125852 5 ft

feet 4.0-5.0%328.9 Cross Slope (PAR) SF66342.0to $120 $7,860125845 5 ft

feet 2.0-3.0%342.2 Cross Slope (PAR) SF78357.8to $120 $9,360125846 5 ft

feet 4.0-5.0%357.8 Cross Slope (PAR) SF12360.1to $120 $1,380125847 5 ft

feet .51"360.1 Vertical Change REF5361.1to125824 5 ft

$95,718.00TOTAL COST FOR: JOSEPHINE CTN side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPHINE CT

Street Side

SALVADOR WY

Survey Street Name Starting Street Name

1501 JOSEPHINE CT

End Street Name

2202081041

Run ID

Josephine
Ct

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF265.8to $120 $3,060125406 5 ft

feet 3.19"5.1 Vertical Change REF56.1to125388 5 ft

feet .4"7.7 Vertical Change LF58.7to $75 $375125389 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF6523.7to $120 $7,740125407 5 ft

feet23.7 Key Note Segment 9943.5to125424 5 ft

feet .34"24.1 Vertical Change REF525.1to125390 5 ft

feet 2.0-3.0%44.3 Cross Slope (Driveway) SF545.3to $40 $200125408 5 ft

feet49.9 Key Note Segment 9769.3to125425 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF1373.9to $120 $1,560125409 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF4783.4to $120 $5,700125410 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF2390.2to $120 $2,700125411 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF17107.3to $120 $2,040125412 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF13127.5to $120 $1,500125413 5 ft

feet127.5 Key Note Segment 98147.1to125426 5 ft

feet 3.0-4.0%148.3 Cross Slope (PAR) SF7149.7to $120 $840125414 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF17153.5to $120 $1,980125415 5 ft

feet153.5 Key Note Segment 95172.5to125427 5 ft

feet -.29"172.7 Vertical Change LF5173.7to $75 $375125391 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF93193.3to $120 $11,100125416 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF46205.6to $120 $5,460125417 5 ft

feet .29"196.8 Vertical Change REF5197.8to125392 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF62223.6to $120 $7,380125418 5 ft

feet .28"214.2 Vertical Change REF5215.2to125393 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF20229.8to $120 $2,400125419 5 ft

feet231.2 Key Note Segment 90249.2to125428 5 ft

feet .28"231.5 Vertical Change REF5232.5to125394 5 ft

feet .3"244.0 Vertical Change REF5245.0to125395 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF10255.2to $120 $1,140125420 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOSEPHINE CT

Street Side

SALVADOR WY

Survey Street Name Starting Street Name

1501 JOSEPHINE CT

End Street Name

2202081041

Run ID

Josephine
Ct

34

ID Sidewalk Width

Priority

feet256.6 Key Note Segment 95275.7to125429 5 ft

feet .29"269.7 Vertical Change REF5270.7to125396 5 ft

feet .35"277.9 Vertical Change LF5278.9to $75 $375125397 5 ft

feet .39"284.5 Vertical Change LF5285.5to $75 $375125398 5 ft

feet .34"292.7 Vertical Change LF5293.7to $75 $375125399 5 ft

feet .42"301.3 Vertical Change LF5302.3to $75 $375125400 5 ft

feet 2.0-3.0%310.1 Cross Slope (PAR) SF120334.1to $120 $14,400125421 5 ft

feet .3"318.3 Vertical Change REF5319.3to125401 5 ft

feet334.9 Key Note Segment 92353.3to125430 5 ft

feet -.26"335.3 Vertical Change REF5336.3to125402 5 ft

feet 2.0-3.0%354.6 Cross Slope (PAR) SF26359.8to $120 $3,120125422 5 ft

feet360.3 Key Note Segment 98379.8to125431 5 ft

feet .51"373.9 Vertical Change REF5374.9to125403 5 ft

feet .28"377.8 Vertical Change REF5378.8to125404 5 ft

feet 4.0-5.0%381.3 Cross Slope (PAR) SF21385.4to $120 $2,460125423 5 ft

feet -.28"382.6 Vertical Change REF5383.6to125405 5 ft

$77,030.00TOTAL COST FOR: JOSEPHINE CTN side of Starting at: SALVADOR WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W JOY ST

Street Side

1024 JOY ST

Survey Street Name Starting Street Name

1028 JOY ST

End Street Name

2202120948

Run ID

Joy St

40

ID Sidewalk Width

Priority

feet 2.0-3.0%21.4 Cross Slope (PAR) SF1424.9to $120 $1,680134633 4 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF530.0to $120 $624134634 4 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF837.6to $120 $960134635 4 ft

feet40.1 Key Note Segment 6055.1to134637 4 ft

feet -.32"55.3 Vertical Change REF456.3to134632 4 ft

feet 3.0-4.0%57.7 Cross Slope (PAR) SF859.7to $120 $960134636 4 ft

$4,224.00TOTAL COST FOR: JOY STW side of Starting at: 1024 JOY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOYA DR

Street Side

556 JOYA DR

Survey Street Name Starting Street Name

EMILY WAY

End Street Name

2110201232

Run ID

Joya Dr

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10420.8to $120 $12,48076569 5 ft

$12,480.00TOTAL COST FOR: JOYA DRS side of Starting at: 556 JOYA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOYA DR

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

534 JOYA DR

End Street Name

2110201231

Run ID

Joya Dr

60

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38076528 5 ft

feet 3.0-4.0%6.0 Cross Slope (PAR) SF4314.6to $120 $5,16076529 5 ft

feet14.9 Key Note Segment 9734.3to76556 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF1440.3to $120 $1,68076530 5 ft

feet40.3 Key Note Segment 10060.3to76557 5 ft

feet .31"57.3 Vertical Change REF558.3to76511 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF1263.1to $120 $1,38076531 5 ft

feet 3.0-4.0%66.1 Cross Slope (PAR) SF1268.4to $120 $1,38076532 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF1674.3to $120 $1,92076533 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF7790.5to $120 $9,18076534 5 ft

feet 4.0-5.0%91.3 Cross Slope (PAR) SF2997.0to $120 $3,42076535 5 ft

feet100.3 Key Note Segment 102120.6to76558 5 ft

feet .27"103.9 Vertical Change REF5104.9to76512 5 ft

feet -.27"110.9 Vertical Change REF5111.9to76513 5 ft

feet .26"117.6 Vertical Change REF5118.6to76514 5 ft

feet 2.0-3.0%121.2 Cross Slope (Driveway) SF11123.4to $40 $44076536 5 ft

feet126.3 Key Note Segment 102146.6to76559 5 ft

feet .42"127.4 Vertical Change REF5128.4to76515 5 ft

feet 2.0-3.0%147.3 Cross Slope (Driveway) SF131173.5to $40 $5,24076537 5 ft

feet .76"162.6 Vertical Change REF16165.8to76516 5 ft

feet .42"174.7 Vertical Change LF5175.7to $75 $37576517 5 ft

feet 3.0-4.0%177.8 Cross Slope (PAR) SF46187.0to $120 $5,52076538 5 ft

feet187.1 Key Note Segment 99206.8to76560 5 ft

feet 4.0-5.0%207.4 Cross Slope (Driveway) SF20211.4to $40 $80076539 5 ft

feet213.1 Key Note Segment 100233.1to76561 5 ft

feet -.32"229.8 Vertical Change REF5230.8to76518 5 ft

feet 4.0-5.0%236.5 Cross Slope (PAR) SF123261.1to $120 $14,76076540 5 ft

feet -.26"259.6 Vertical Change REF5260.6to76519 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOYA DR

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

534 JOYA DR

End Street Name

2110201231

Run ID

Joya Dr

60

ID Sidewalk Width

Priority

feet 4.0-5.0%263.4 Cross Slope (PAR) SF38271.0to $120 $4,56076541 5 ft

feet271.0 Key Note Segment 98290.5to76562 5 ft

feet -.42"272.4 Vertical Change REF5273.4to76520 5 ft

feet .29"280.6 Vertical Change REF5281.6to76521 5 ft

feet 4.0-5.0%291.2 Cross Slope (PAR) SF43299.7to $120 $5,10076542 5 ft

feet300.5 Key Note Segment 98320.1to76563 5 ft

feet .37"320.3 Vertical Change REF16323.5to76522 5 ft

feet 3.0-4.0%320.9 Cross Slope (PAR) SF42329.3to $120 $5,04076543 5 ft

feet 3.0-4.0%331.7 Cross Slope (PAR) SF23336.2to $120 $2,70076544 5 ft

feet 3.0-4.0%338.3 Cross Slope (PAR) SF17341.7to $120 $2,04076545 5 ft

feet 4.0-5.0%345.8 Cross Slope (PAR) SF9347.6to $120 $1,08076546 5 ft

feet .26"349.3 Vertical Change REF5350.3to76523 5 ft

feet 3.0-4.0%349.7 Cross Slope (PAR) SF47359.1to $120 $5,64076547 5 ft

feet359.1 Key Note Segment 103379.6to76564 5 ft

feet 3.0-4.0%380.3 Cross Slope (Driveway) SF25385.2to $40 $98076548 5 ft

feet385.2 Key Note Segment 104405.9to76565 5 ft

feet .42"405.1 Vertical Change REF5406.1to76524 5 ft

feet 3.0-4.0%405.9 Cross Slope (Driveway) SF15408.9to $40 $60076549 5 ft

feet 2.0-3.0%408.9 Cross Slope (PAR) SF71423.0to $120 $8,46076550 5 ft

feet 2.0-3.0%429.7 Cross Slope (PAR) SF14432.4to $120 $1,62076551 5 ft

feet 2.0-3.0%434.6 Cross Slope (PAR) SF46443.8to $120 $5,52076552 5 ft

feet445.6 Key Note Segment 97464.9to76566 5 ft

feet 3.0-4.0%467.6 Cross Slope (PAR) SF18471.1to $120 $2,10076553 5 ft

feet471.3 Key Note Segment 102491.7to76567 5 ft

feet .3"491.4 Vertical Change REF5492.4to76525 5 ft

feet 2.0-3.0%491.9 Cross Slope (Driveway) SF152522.3to $40 $6,08076554 5 ft

feet .34"497.7 Vertical Change REF5498.7to76526 5 ft

feet 2.0-3.0%526.0 Cross Slope (PAR) SF28531.5to $120 $3,30076555 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JOYA DR

Street Side

DIAMOND WAY

Survey Street Name Starting Street Name

534 JOYA DR

End Street Name

2110201231

Run ID

Joya Dr

60

ID Sidewalk Width

Priority

feet .28"532.5 Vertical Change LF5533.5to $75 $37576527 5 ft

feet533.0 Key Note Segment 93551.6to76568 5 ft

$107,830.00TOTAL COST FOR: JOYA DRS side of Starting at: DIAMOND WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOYA DR

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201048

Run ID

Joya Dr

70

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF7314.6to $120 $8,70075643 5 ft

feet16.0 Key Note Segment 10136.3to75677 5 ft

feet -.32"16.7 Vertical Change REF517.7to75628 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF2342.2to $120 $2,76075644 5 ft

feet42.2 Key Note Segment 10663.3to75678 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF2068.1to $120 $2,40075645 5 ft

feet 2.0-3.0%71.0 Cross Slope (PAR) SF2776.4to $120 $3,24075646 5 ft

feet 4.0-5.0%76.7 Cross Slope (PAR) SF2481.4to $120 $2,82075647 5 ft

feet -.32"82.0 Vertical Change REF583.0to75629 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF3989.8to $120 $4,68075648 5 ft

feet .37"90.6 Vertical Change LF591.6to $75 $37575630 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF31101.8to $120 $3,72075649 5 ft

feet101.8 Key Note Segment 101121.9to75679 5 ft

feet 4.0-5.0%122.3 Cross Slope (Driveway) SF30128.3to $40 $1,20075650 5 ft

feet .3"124.3 Vertical Change REF5125.3to75631 5 ft

feet128.3 Key Note Segment 98147.9to75680 5 ft

feet .33"148.0 Vertical Change REF5149.0to75632 5 ft

feet 3.0-4.0%149.1 Cross Slope (PAR) SF83165.7to $120 $9,96075651 5 ft

feet 1.57"165.5 Vertical Change REF5166.5to75633 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF85183.3to $120 $10,14075652 5 ft

feet .75"177.1 Vertical Change REF5178.1to75634 5 ft

feet 4.0-5.0%184.2 Cross Slope (PAR) SF18187.7to $120 $2,10075653 5 ft

feet187.7 Key Note Segment 99207.4to75681 5 ft

feet 3.0-4.0%209.8 Cross Slope (PAR) SF18213.3to $120 $2,10075654 5 ft

feet .27"214.0 Vertical Change LF5215.0to $75 $37575636 5 ft

feet214.3 Key Note Segment 100234.3to75682 5 ft

feet 2.0-3.0%234.9 Cross Slope (PAR) SF15237.8to $120 $1,74075655 5 ft

feet 2.0-3.0%241.4 Cross Slope (PAR) SF47250.8to $120 $5,64075656 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOYA DR

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201048

Run ID

Joya Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%252.9 Cross Slope (PAR) SF108274.5to $120 $12,96075657 5 ft

feet -.31"273.3 Vertical Change REF5274.3to75637 5 ft

feet 9.0-10.0%278.7 Cross Slope (PAR) SF18282.4to $120 $2,22075658 5 ft

feet 11.0-12.0%282.4 Cross Slope (PAR) SF37289.7to $120 $4,38075659 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF25301.8to $120 $3,00075660 5 ft

feet301.8 Key Note Segment 100321.9to75683 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF55334.1to $120 $6,54075661 5 ft

feet 2.0-3.0%337.1 Cross Slope (PAR) SF16340.2to $120 $1,86075662 5 ft

feet 2.0-3.0%343.6 Cross Slope (PAR) SF62356.0to $120 $7,44075663 5 ft

feet 4.0-5.0%357.8 Cross Slope (PAR) SF11360.0to $120 $1,32075664 5 ft

feet360.6 Key Note Segment 102380.9to75684 5 ft

feet 2.0-3.0%381.3 Cross Slope (Driveway) SF27386.7to $40 $1,08075665 5 ft

feet388.0 Key Note Segment 90406.0to75685 5 ft

feet 2.0-3.0%406.4 Cross Slope (Driveway) SF81422.6to $40 $3,24075666 5 ft

feet 2.0-3.0%437.8 Cross Slope (PAR) SF45446.8to $120 $5,40075667 5 ft

feet446.8 Key Note Segment 101466.9to75686 5 ft

feet .28"457.0 Vertical Change REF5458.0to75638 5 ft

feet 2.0-3.0%467.7 Cross Slope (PAR) SF6468.8to $120 $66075668 5 ft

feet 3.0-4.0%471.1 Cross Slope (PAR) SF8472.7to $120 $96075669 5 ft

feet473.1 Key Note Segment 104493.8to75687 5 ft

feet 3.0-4.0%494.3 Cross Slope (Driveway) SF15497.3to $40 $60075670 5 ft

feet 2.0-3.0%497.3 Cross Slope (PAR) SF176532.5to $120 $21,12075671 5 ft

feet532.5 Key Note Segment 108554.0to75688 5 ft

feet .27"552.9 Vertical Change REF5553.9to75641 5 ft

feet 2.0-3.0%555.0 Cross Slope (PAR) SF14557.8to $120 $1,68075672 5 ft

feet558.8 Key Note Segment 103579.3to75689 5 ft

feet 4.0-5.0%580.3 Cross Slope (PAR) SF40588.2to $120 $4,74075673 5 ft

feet 3.0-4.0%590.5 Cross Slope (PAR) SF7591.9to $120 $84075674 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JOYA DR

Street Side

EMILY WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201048

Run ID

Joya Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%592.5 Cross Slope (PAR) SF121616.8to $120 $14,58075675 5 ft

feet -.32"613.4 Vertical Change REF5614.4to75642 5 ft

feet616.8 Key Note Segment 103637.3to75690 5 ft

feet 3.0-4.0%637.9 Cross Slope (PAR) SF7639.3to $120 $84075676 5 ft

$157,410.00TOTAL COST FOR: JOYA DRN side of Starting at: EMILY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S JUDITH CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140830

Run ID

Judith Ct

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF12626.4to $120 $15,06063778 5 ft

feet26.8 Key Note Segment 10848.3to63804 5 ft

feet .3"38.4 Vertical Change REF539.4to63761 5 ft

feet -.27"48.3 Vertical Change REF549.3to63762 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3557.7to $120 $4,14063779 5 ft

feet 3.0-4.0%60.0 Cross Slope (PAR) SF1462.8to $120 $1,68063780 5 ft

feet .28"61.3 Vertical Change REF562.3to63763 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF5975.8to $120 $7,02063781 5 ft

feet -.29"78.2 Vertical Change LF579.2to $75 $37563764 5 ft

feet 2.0-3.0%80.1 Cross Slope (PAR) SF6392.7to $120 $7,56063782 5 ft

feet .35"84.6 Vertical Change REF585.6to63765 5 ft

feet96.0 Key Note Segment 99115.8to63805 5 ft

feet .45"105.9 Vertical Change REF5106.9to63766 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF196158.5to $120 $23,46063783 5 ft

feet .59"148.5 Vertical Change REF5149.5to63767 5 ft

feet159.1 Key Note Segment 108180.6to63806 5 ft

feet .31"159.4 Vertical Change REF5160.4to63768 5 ft

feet 3.0-4.0%183.5 Cross Slope (PAR) SF107204.8to $120 $12,78063784 5 ft

feet .33"184.1 Vertical Change REF5185.1to63770 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF35211.7to $120 $4,14063785 5 ft

feet .29"228.5 Vertical Change LF5229.5to $75 $37563771 5 ft

feet228.7 Key Note Segment 89246.5to63807 5 ft

feet261.8 Key Note Segment 157293.2to63808 5 ft

feet 2.58"299.3 Vertical Change SF5300.3to $75 $37563772 5 ft

feet 2.0-3.0%307.4 Cross Slope (PAR) SF29313.1to $120 $3,42063786 5 ft

feet314.6 Key Note Segment 91332.8to63809 5 ft

feet349.7 Key Note Segment 93368.3to63810 5 ft

feet .26"351.1 Vertical Change REF5352.1to63773 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S JUDITH CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140830

Run ID

Judith Ct

68

ID Sidewalk Width

Priority

feet .27"357.5 Vertical Change REF5358.5to63774 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF7377.7to $120 $84063787 5 ft

feet .39"377.3 Vertical Change REF5378.3to63775 5 ft

feet 2.0-3.0%382.8 Cross Slope (PAR) SF161415.0to $120 $19,32063788 5 ft

feet416.4 Key Note Segment 99436.2to63811 5 ft

feet 3.0-4.0%438.8 Cross Slope (PAR) SF8440.4to $120 $96063789 5 ft

feet 2.0-3.0%443.2 Cross Slope (PAR) SF16446.3to $120 $1,86063790 5 ft

feet 3.0-4.0%449.8 Cross Slope (PAR) SF14452.6to $120 $1,68063791 5 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF6453.8to $120 $72063792 5 ft

feet 2.0-3.0%458.3 Cross Slope (PAR) SF75473.2to $120 $8,94063793 5 ft

feet 2.0-3.0%477.3 Cross Slope (PAR) SF13479.8to $120 $1,50063794 5 ft

feet 9.0-10.0%485.2 Cross Slope (PAR) SF6486.3to $120 $66063795 5 ft

feet 11.0-12.0%486.7 Cross Slope (PAR) SF33493.3to $120 $3,96063796 5 ft

feet 11.0-12.0%496.5 Cross Slope (PAR) SF9498.3to $120 $1,08063797 5 ft

feet 3.0-4.0%503.3 Cross Slope (PAR) SF8504.9to $120 $96063798 5 ft

feet 2.0-3.0%506.2 Cross Slope (PAR) SF99525.9to $120 $11,82063799 5 ft

feet 3.0-4.0%530.6 Cross Slope (PAR) SF53541.3to $120 $6,42063800 5 ft

feet .69"534.2 Vertical Change REF5535.2to63776 5 ft

feet 2.0-3.0%541.3 Cross Slope (PAR) SF30547.3to $120 $3,60063801 5 ft

feet549.6 Key Note Segment 108571.2to63812 5 ft

feet 2.0-3.0%572.6 Cross Slope (PAR) SF79588.4to $120 $9,48063802 5 ft

feet 3.0-4.0%591.8 Cross Slope (PAR) SF60603.8to $120 $7,20063803 5 ft

feet -.27"599.5 Vertical Change REF5600.5to63777 5 ft

$161,385.00TOTAL COST FOR: JUDITH CTN / S side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JUDITH WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140936

Run ID

Judith Way

71

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5511.0to $120 $6,60064564 5 ft

feet 3.0-4.0%14.9 Cross Slope (PAR) SF4022.8to $120 $4,74064565 5 ft

feet23.3 Key Note Segment 10544.2to64595 5 ft

feet .27"45.1 Vertical Change LF546.1to $75 $37564550 5 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF5256.8to $120 $6,24064566 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF10881.3to $120 $12,90064567 5 ft

feet .3"66.6 Vertical Change REF567.6to64551 5 ft

feet .29"77.2 Vertical Change REF578.2to64552 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF985.0to $120 $1,02064568 5 ft

feet86.6 Key Note Segment 105107.6to64596 5 ft

feet .28"87.6 Vertical Change REF588.6to64553 5 ft

feet 3.0-4.0%110.6 Cross Slope (PAR) SF14113.3to $120 $1,62064569 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF35122.6to $120 $4,20064570 5 ft

feet -.43"121.4 Vertical Change REF5122.4to64554 5 ft

feet 3.0-4.0%125.1 Cross Slope (PAR) SF8126.6to $120 $90064571 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF38136.3to $120 $4,50064572 5 ft

feet -.28"136.5 Vertical Change LF5137.5to $75 $37564555 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF28145.4to $120 $3,36064573 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF27153.0to $120 $3,24064574 5 ft

feet .27"151.0 Vertical Change REF5152.0to64556 5 ft

feet158.9 Key Note Segment 105179.8to64597 5 ft

feet 3.0-4.0%181.9 Cross Slope (PAR) SF77197.3to $120 $9,24064575 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF55208.3to $120 $6,60064576 5 ft

feet 4.0-5.0%208.9 Cross Slope (PAR) SF82225.3to $120 $9,84064577 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF34233.0to $120 $4,08064578 5 ft

feet234.3 Key Note Segment 148263.8to64598 5 ft

feet 3.0-4.0%269.0 Cross Slope (PAR) SF19272.7to $120 $2,22064579 5 ft

feet 2.0-3.0%274.4 Cross Slope (PAR) SF96293.5to $120 $11,46064580 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JUDITH WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140936

Run ID

Judith Way

71

ID Sidewalk Width

Priority

feet 4.0-5.0%294.8 Cross Slope (PAR) SF60306.9to $120 $7,26064581 5 ft

feet308.6 Key Note Segment 102329.1to64599 5 ft

feet 3.0-4.0%335.9 Cross Slope (PAR) SF97355.3to $120 $11,64064582 5 ft

feet 4.0-5.0%359.3 Cross Slope (PAR) SF60371.3to $120 $7,20064583 5 ft

feet371.3 Key Note Segment 111393.5to64600 5 ft

feet 4.0-5.0%395.6 Cross Slope (PAR) SF65408.5to $120 $7,74064584 5 ft

feet409.3 Key Note Segment 92427.7to64601 5 ft

feet 2.0-3.0%430.3 Cross Slope (PAR) SF38437.9to $120 $4,56064585 5 ft

feet 4.0-5.0%439.5 Cross Slope (PAR) SF54450.2to $120 $6,42064586 5 ft

feet 2.0-3.0%450.8 Cross Slope (PAR) SF63463.3to $120 $7,50064587 5 ft

feet .3"464.2 Vertical Change LF5465.2to $75 $37564558 5 ft

feet 2.0-3.0%467.3 Cross Slope (PAR) SF74482.1to $120 $8,88064588 5 ft

feet483.0 Key Note Segment 142511.4to64602 5 ft

feet .29"483.6 Vertical Change REF5484.6to64559 5 ft

feet 3.0-4.0%514.0 Cross Slope (PAR) SF14516.8to $120 $1,68064589 5 ft

feet516.9 Key Note Segment 104537.7to64603 5 ft

feet .29"517.7 Vertical Change REF5518.7to64560 5 ft

feet -.28"527.9 Vertical Change REF5528.9to64561 5 ft

feet 3.0-4.0%539.8 Cross Slope (PAR) SF19543.6to $120 $2,28064590 5 ft

feet 2.0-3.0%544.3 Cross Slope (PAR) SF179580.1to $120 $21,48064591 5 ft

feet580.1 Key Note Segment 109601.9to64604 5 ft

feet -.29"581.3 Vertical Change REF5582.3to64562 5 ft

feet 4.0-5.0%603.1 Cross Slope (PAR) SF178638.6to $120 $21,30064592 5 ft

feet -.55"618.0 Vertical Change REF5619.0to64563 5 ft

feet644.1 Key Note Segment 99663.8to64605 5 ft

feet 2.0-3.0%666.4 Cross Slope (PAR) SF137693.8to $120 $16,44064593 5 ft

feet 4.0-5.0%694.7 Cross Slope (PAR) SF26699.9to $120 $3,12064594 5 ft

feet 5.0-6.0%698.7 6699.9to64606 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N JUDITH WAY

Street Side

ARBELLA LN

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140936

Run ID

Judith Way

71

ID Sidewalk Width

Priority

$221,385.00TOTAL COST FOR: JUDITH WAYN side of Starting at: ARBELLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JUDITH WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140941

Run ID

Judith Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF154.1to $120 $1,86064626 5 ft

feet -.5"2.3 Vertical Change REF53.3to64607 5 ft

feet 6.0-7.0%5.2 Cross Slope (PAR) SF3712.5to $120 $4,38064627 5 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF1319.2to $120 $1,50064628 5 ft

feet 4.0-5.0%21.7 Cross Slope (PAR) SF2827.3to $120 $3,36064629 5 ft

feet .32"25.6 Vertical Change REF526.6to64608 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF6040.3to $120 $7,20064630 5 ft

feet40.3 Key Note Segment 10260.7to64656 5 ft

feet 4.0-5.0%62.2 Cross Slope (PAR) SF1865.8to $120 $2,16064631 5 ft

feet 4.0-5.0%68.8 Cross Slope (PAR) SF14197.0to $120 $16,92064632 5 ft

feet .28"93.6 Vertical Change REF594.6to64609 5 ft

feet97.2 Key Note Segment 140125.2to64657 5 ft

feet 3.0-4.0%128.1 Cross Slope (PAR) SF6129.3to $120 $72064633 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF61141.5to $120 $7,32064634 5 ft

feet 3.0-4.0%144.1 Cross Slope (PAR) SF9145.8to $120 $1,02064635 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF115170.3to $120 $13,80064636 5 ft

feet170.3 Key Note Segment 104191.0to64658 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF147225.8to $120 $17,64064637 5 ft

feet .27"206.2 Vertical Change REF5207.2to64610 5 ft

feet226.8 Key Note Segment 141254.9to64659 5 ft

feet 4.0-5.0%255.4 Cross Slope (Driveway) SF5256.4to $40 $20064638 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF7259.2to $120 $84064639 5 ft

feet -.31"258.2 Vertical Change REF5259.2to64611 5 ft

feet262.0 Key Note Segment 134288.9to64660 5 ft

feet .44"270.3 Vertical Change REF5271.3to64612 5 ft

feet .32"289.1 Vertical Change REF5290.1to64613 5 ft

feet 3.0-4.0%292.9 Cross Slope (PAR) SF161325.0to $120 $19,26064640 5 ft

feet326.1 Key Note Segment 110348.1to64661 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JUDITH WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140941

Run ID

Judith Way

66

ID Sidewalk Width

Priority

feet .27"326.5 Vertical Change REF5327.5to64614 5 ft

feet 5.0-6.0%348.5 Cross Slope (Driveway) SF16351.7to $40 $64064641 5 ft

feet 3.0-4.0%351.7 Cross Slope (PAR) SF198391.2to $120 $23,70064642 5 ft

feet .32"362.8 Vertical Change REF5363.8to64615 5 ft

feet .41"377.9 Vertical Change REF5378.9to64616 5 ft

feet391.2 Key Note Segment 139418.9to64662 5 ft

feet 3.0-4.0%420.8 Cross Slope (PAR) SF173455.3to $120 $20,70064643 5 ft

feet .36"427.8 Vertical Change REF5428.8to64617 5 ft

feet .33"442.5 Vertical Change REF5443.5to64618 5 ft

feet455.3 Key Note Segment 102475.6to64663 5 ft

feet 4.0-5.0%478.0 Cross Slope (PAR) SF86495.2to $120 $10,32064644 5 ft

feet 2.0-3.0%495.2 Cross Slope (PAR) SF108516.8to $120 $12,96064645 5 ft

feet 4.0-5.0%517.1 Cross Slope (PAR) SF43525.8to $120 $5,22064646 5 ft

feet .33"530.4 Vertical Change LF5531.4to $75 $37564620 5 ft

feet 3.0-4.0%531.7 Cross Slope (PAR) SF125556.8to $120 $15,06064647 5 ft

feet556.8 Key Note Segment 112579.2to64664 5 ft

feet 3.0-4.0%579.3 Cross Slope (Driveway) SF35586.2to $40 $1,38064648 5 ft

feet 2.0-3.0%588.3 Cross Slope (PAR) SF125613.3to $120 $15,00064649 5 ft

feet 3.48"600.3 Vertical Change REF5601.3to64621 5 ft

feet 4.0-5.0%618.6 Cross Slope (PAR) SF11620.8to $120 $1,32064650 5 ft

feet .26"621.6 Vertical Change LF5622.6to $75 $37564622 5 ft

feet621.7 Key Note Segment 103642.4to64665 5 ft

feet 3.0-4.0%643.7 Cross Slope (PAR) SF93662.3to $120 $11,16064651 5 ft

feet 3.0-4.0%664.6 Cross Slope (PAR) SF32671.0to $120 $3,84064652 5 ft

feet .26"671.8 Vertical Change REF5672.8to64623 5 ft

feet 2.0-3.0%672.8 Cross Slope (PAR) SF62685.2to $120 $7,44064653 5 ft

feet685.2 Key Note Segment 102705.5to64666 5 ft

feet -.76"706.0 Vertical Change REF5707.0to64624 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S JUDITH WAY

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

ARBELLA LN

End Street Name

2109140941

Run ID

Judith Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%708.3 Cross Slope (PAR) SF116731.4to $120 $13,86064654 5 ft

feet 3.0-4.0%733.9 Cross Slope (PAR) SF45742.8to $120 $5,34064655 5 ft

feet .26"734.9 Vertical Change REF5735.9to64625 5 ft

$246,870.00TOTAL COST FOR: JUDITH WAYS side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

1104 KATHRYN AVE

Survey Street Name Starting Street Name

1110 KATHRYN AVE

End Street Name

2202071255

Run ID

Kathryn Ave

32

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.5to $120 $900123535 5 ft

feet2.3 Key Note Segment 10222.6to123537 5 ft

feet -.81"3.1 Vertical Change REF54.1to123533 5 ft

feet .42"23.1 Vertical Change REF524.1to123534 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF726.7to $120 $840123536 5 ft

$1,740.00TOTAL COST FOR: KATHRYN AVES side of Starting at: 1104 KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

1110 KATHRYN AVE

Survey Street Name Starting Street Name

AMY AVE

End Street Name

2202071257

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,780123547 5 ft

feet -.27"0.3 Vertical Change REF51.3to123538 5 ft

feet .5"2.9 Vertical Change REF53.9to123539 5 ft

feet7.6 Key Note Segment 10127.7to123555 5 ft

feet .27"7.9 Vertical Change REF58.9to123540 5 ft

feet 3.44"15.5 Vertical Change REF516.5to123541 5 ft

feet 3.0-4.0%30.3 Cross Slope (PAR) SF12455.1to $120 $14,880123548 5 ft

feet 3.24"34.6 Vertical Change REF535.6to123542 5 ft

feet .27"40.7 Vertical Change REF541.7to123543 5 ft

feet 5.0-6.0%55.5 Cross Slope (PAR) SF2460.3to $120 $2,880123549 5 ft

feet 6.0-7.0%60.8 Cross Slope (PAR) SF662.0to $120 $720123550 5 ft

feet .43"61.3 Vertical Change REF562.3to123544 5 ft

feet 4.0-5.0%64.1 Cross Slope (PAR) SF4873.7to $120 $5,760123551 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF574.7to $120 $600123552 5 ft

feet75.7 Key Note Segment 10095.6to123556 5 ft

feet .36"76.9 Vertical Change REF577.9to123545 5 ft

feet .26"95.9 Vertical Change REF596.9to123546 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF21100.9to $120 $2,460123553 5 ft

feet101.9 Key Note Segment 99121.6to123557 5 ft

feet 3.0-4.0%123.7 Cross Slope (PAR) SF93142.3to $120 $11,160123554 5 ft

$42,240.00TOTAL COST FOR: KATHRYN AVES side of Starting at: 1110 KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

1310 KATHRYN AVE

Survey Street Name Starting Street Name

1419 KATHRYN AVE

End Street Name

2202071549

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

feet .53"16.6 Vertical Change SF517.6to $75 $375124873 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF12555.3to $120 $15,000124886 5 ft

feet 1.04"51.3 Vertical Change REF552.3to124874 5 ft

feet55.3 Key Note Segment 9574.2to124898 5 ft

feet -.33"55.7 Vertical Change REF556.7to124875 5 ft

feet .26"74.4 Vertical Change REF575.4to124876 5 ft

feet 3.0-4.0%76.6 Cross Slope (PAR) SF577.6to $120 $600124887 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF1380.8to $120 $1,560124888 5 ft

feet80.8 Key Note Segment 100100.8to124899 5 ft

feet .7"81.6 Vertical Change REF582.6to124877 5 ft

feet 1.72"84.1 Vertical Change REF585.1to124878 5 ft

feet .27"90.9 Vertical Change REF591.9to124879 5 ft

feet -.35"100.7 Vertical Change REF5101.7to124880 5 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF29108.5to $120 $3,420124889 5 ft

feet .34"113.7 Vertical Change REF5114.7to124881 5 ft

feet 3.0-4.0%114.0 Cross Slope (PAR) SF51124.2to $120 $6,120124890 5 ft

feet 5.0-6.0%124.8 Cross Slope (PAR) SF55135.8to $120 $6,600124891 5 ft

feet 3.0-4.0%136.1 Cross Slope (PAR) SF10138.2to $120 $1,260124892 5 ft

feet138.6 Key Note Segment 102158.9to124900 5 ft

feet -.26"139.9 Vertical Change REF5140.9to124882 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF41170.0to $120 $4,920124893 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF16175.3to $120 $1,860124894 5 ft

feet 4.0-5.0%175.3 Cross Slope (PAR) SF35182.2to $120 $4,140124895 5 ft

feet182.2 Key Note Segment 101202.4to124901 5 ft

feet .39"196.7 Vertical Change REF5197.7to124884 5 ft

feet -.34"202.7 Vertical Change LF5203.7to $75 $375124885 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF49214.1to $120 $5,880124896 5 ft

feet 4.0-5.0%214.1 Cross Slope (PAR) SF11216.2to $120 $1,260124897 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

1310 KATHRYN AVE

Survey Street Name Starting Street Name

1419 KATHRYN AVE

End Street Name

2202071549

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

$53,370.00TOTAL COST FOR: KATHRYN AVES side of Starting at: 1310 KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KATHRYN AVE

Street Side

1317 KATHRYN AVE

Survey Street Name Starting Street Name

ANNA AVE

End Street Name

2202071552

Run ID

Kathryn Ave

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF5010.5to $120 $6,000124928 5 ft

feet 3.0-4.0%12.8 Cross Slope (PAR) SF5022.8to $120 $6,000124929 5 ft

feet 3.0-4.0%24.9 Cross Slope (PAR) SF726.2to $120 $780124930 5 ft

feet .28"26.4 Vertical Change LF527.4to $75 $375124923 5 ft

feet26.4 Key Note Segment 9445.1to124936 5 ft

feet -.33"36.0 Vertical Change REF537.0to124924 5 ft

feet -.57"45.6 Vertical Change SF546.6to $75 $375124925 5 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF648.3to $120 $660124931 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF850.1to $120 $900124932 5 ft

feet52.1 Key Note Segment 9771.5to124937 5 ft

feet .77"52.2 Vertical Change REF553.2to124926 5 ft

feet .48"71.7 Vertical Change REF572.7to124927 5 ft

feet 4.0-5.0%73.0 Cross Slope (PAR) SF674.2to $120 $720124933 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF5486.5to $120 $6,480124934 5 ft

feet 4.0-5.0%86.5 Cross Slope (PAR) SF2892.1to $120 $3,360124935 5 ft

$25,650.00TOTAL COST FOR: KATHRYN AVEN side of Starting at: 1317 KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KATHRYN AVE

Street Side

1419 KATHRYN AVE

Survey Street Name Starting Street Name

1325 KATHRYN AVE

End Street Name

2202071550

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

feet3.7 Key Note Segment 8721.0to124919 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF725.2to $120 $840124912 5 ft

feet .39"24.6 Vertical Change REF525.6to124902 5 ft

feet25.2 Key Note Segment 9744.5to124920 5 ft

feet -.3"44.6 Vertical Change LF545.6to $75 $375124903 5 ft

feet 4.0-5.0%46.1 Cross Slope (PAR) SF2651.3to $120 $3,120124913 5 ft

feet .42"52.4 Vertical Change LF553.4to $75 $375124904 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF3569.8to $120 $4,200124914 5 ft

feet70.3 Key Note Segment 10090.3to124921 5 ft

feet .27"71.1 Vertical Change REF572.1to124905 5 ft

feet .26"90.6 Vertical Change LF591.6to $75 $375124906 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF109114.0to $120 $13,020124915 5 ft

feet .26"101.5 Vertical Change REF5102.5to124907 5 ft

feet -.32"111.1 Vertical Change REF5112.1to124908 5 ft

feet 4.0-5.0%114.0 Cross Slope (PAR) SF27119.3to $120 $3,180124916 5 ft

feet 5.0-6.0%121.7 Cross Slope (PAR) SF21125.8to $120 $2,460124917 5 ft

feet -.29"122.0 Vertical Change REF5123.0to124909 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF14128.6to $120 $1,680124918 5 ft

feet128.6 Key Note Segment 99148.4to124922 5 ft

feet -.29"129.4 Vertical Change REF5130.4to124910 5 ft

feet .8"148.4 Vertical Change REF5149.4to124911 5 ft

$29,625.00TOTAL COST FOR: KATHRYN AVEN side of Starting at: 1419 KATHRYN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

AMY AVE

Survey Street Name Starting Street Name

1304 KATHRYN AVE

End Street Name

2202071546

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,820124853 5 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF6517.6to $120 $7,740124854 5 ft

feet19.5 Key Note Segment 9939.3to124868 5 ft

feet -.3"20.5 Vertical Change REF521.5to124843 5 ft

feet .28"29.8 Vertical Change REF530.8to124844 5 ft

feet .38"39.3 Vertical Change REF540.3to124845 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF1445.3to $120 $1,680124855 5 ft

feet45.6 Key Note Segment 9664.8to124869 5 ft

feet .49"45.9 Vertical Change REF546.9to124846 5 ft

feet 5.0-6.0%65.5 Cross Slope (PAR) SF1368.1to $120 $1,560124856 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF1171.3to $120 $1,320124857 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF5181.5to $120 $6,120124858 5 ft

feet 4.0-5.0%81.5 Cross Slope (PAR) SF1384.0to $120 $1,500124859 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF786.5to $120 $780124860 5 ft

feet .41"85.5 Vertical Change REF586.5to124847 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF60115.3to $120 $7,200124861 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF12123.1to $120 $1,380124862 5 ft

feet123.1 Key Note Segment 98142.6to124870 5 ft

feet -.33"133.3 Vertical Change REF5134.3to124848 5 ft

feet149.2 Key Note Segment 96168.3to124871 5 ft

feet .33"149.7 Vertical Change REF5150.7to124849 5 ft

feet -.59"159.2 Vertical Change REF5160.2to124850 5 ft

feet 3.0-4.0%169.8 Cross Slope (PAR) SF5170.8to $120 $600124863 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF36178.5to $120 $4,320124864 5 ft

feet 2.0-3.0%181.5 Cross Slope (PAR) SF77196.9to $120 $9,240124865 5 ft

feet .29"199.4 Vertical Change REF5200.4to124851 5 ft

feet 2.0-3.0%200.1 Cross Slope (PAR) SF14202.8to $120 $1,620124866 5 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF15216.6to $120 $1,740124867 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KATHRYN AVE

Street Side

AMY AVE

Survey Street Name Starting Street Name

1304 KATHRYN AVE

End Street Name

2202071546

Run ID

Kathryn Ave

52

ID Sidewalk Width

Priority

feet226.8 Key Note Segment 97246.1to124872 5 ft

feet 1.39"246.2 Vertical Change REF5247.2to124852 5 ft

$49,620.00TOTAL COST FOR: KATHRYN AVES side of Starting at: AMY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KATHRYN AVE

Street Side

ANNA AVE

Survey Street Name Starting Street Name

1104 KATHRYN AVE

End Street Name

2202071253

Run ID

Kathryn Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF9218.6to $120 $10,980123495 5 ft

feet19.3 Key Note Segment 9538.3to123522 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF1844.1to $120 $2,160123496 5 ft

feet45.0 Key Note Segment 9764.4to123523 5 ft

feet .29"64.9 Vertical Change LF565.9to $75 $375123476 5 ft

feet 3.0-4.0%66.4 Cross Slope (PAR) SF7381.0to $120 $8,760123497 5 ft

feet -.3"78.0 Vertical Change REF579.0to123477 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF3788.3to $120 $4,380123498 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF2495.4to $120 $2,820123499 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF5100.3to $120 $600123500 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF11105.4to $120 $1,260123501 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF34117.0to $120 $4,020123502 5 ft

feet117.6 Key Note Segment 95136.6to123524 5 ft

feet .75"136.2 Vertical Change REF5137.2to123478 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF13142.3to $120 $1,500123503 5 ft

feet143.1 Key Note Segment 99162.9to123525 5 ft

feet .3"143.8 Vertical Change REF5144.8to123479 5 ft

feet -.34"145.9 Vertical Change REF5146.9to123480 5 ft

feet 4.0-5.0%164.5 Cross Slope (PAR) SF106185.7to $120 $12,720123504 5 ft

feet .39"178.3 Vertical Change REF5179.3to123481 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF86202.9to $120 $10,320123505 5 ft

feet 4.0-5.0%203.8 Cross Slope (PAR) SF66216.9to $120 $7,860123506 5 ft

feet216.9 Key Note Segment 97236.3to123526 5 ft

feet .58"217.3 Vertical Change REF5218.3to123482 5 ft

feet .28"236.5 Vertical Change REF5237.5to123483 5 ft

feet 5.0-6.0%238.4 Cross Slope (PAR) SF15241.3to $120 $1,740123507 5 ft

feet242.3 Key Note Segment 100262.4to123527 5 ft

feet -.39"243.4 Vertical Change REF5244.4to123484 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KATHRYN AVE

Street Side

ANNA AVE

Survey Street Name Starting Street Name

1104 KATHRYN AVE

End Street Name

2202071253

Run ID

Kathryn Ave

53

ID Sidewalk Width

Priority

feet .3"262.6 Vertical Change LF5263.6to $75 $375123485 5 ft

feet 5.0-6.0%264.2 Cross Slope (PAR) SF78279.7to $120 $9,300123508 5 ft

feet 3.0-4.0%279.7 Cross Slope (PAR) SF7281.1to $120 $840123509 5 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF33288.2to $120 $3,900123510 5 ft

feet 2.0-3.0%291.5 Cross Slope (PAR) SF9293.2to $120 $1,020123511 5 ft

feet 3.0-4.0%296.0 Cross Slope (PAR) SF6297.1to $120 $660123512 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF74312.3to $120 $8,880123513 5 ft

feet312.6 Key Note Segment 99332.5to123528 5 ft

feet .42"332.3 Vertical Change REF5333.3to123487 5 ft

feet 2.0-3.0%336.9 Cross Slope (PAR) SF11339.0to $120 $1,260123514 5 ft

feet339.3 Key Note Segment 96358.4to123529 5 ft

feet .35"339.8 Vertical Change REF5340.8to123488 5 ft

feet -.26"358.7 Vertical Change REF5359.7to123490 5 ft

feet 3.0-4.0%359.3 Cross Slope (PAR) SF49369.0to $120 $5,820123515 5 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF7371.2to $120 $840123516 5 ft

feet 2.0-3.0%373.5 Cross Slope (PAR) SF39381.3to $120 $4,680123517 5 ft

feet .27"375.5 Vertical Change REF5376.5to123491 5 ft

feet 2.0-3.0%383.5 Cross Slope (PAR) SF93402.0to $120 $11,100123518 5 ft

feet402.5 Key Note Segment 98422.0to123530 5 ft

feet .33"403.6 Vertical Change REF5404.6to123492 5 ft

feet 5.0-6.0%422.0 6423.1to123532 5 ft

feet .31"422.1 Vertical Change REF5423.1to123493 5 ft

feet 3.0-4.0%423.8 Cross Slope (PAR) SF5424.8to $120 $600123519 5 ft

feet 2.0-3.0%425.3 Cross Slope (PAR) SF17428.6to $120 $1,980123520 5 ft

feet430.8 Key Note Segment 96450.0to123531 5 ft

feet .31"450.8 Vertical Change LF5451.8to $75 $375123494 5 ft

feet 3.0-4.0%454.8 Cross Slope (PAR) SF8456.4to $120 $960123521 5 ft

$122,085.00TOTAL COST FOR: KATHRYN AVEN side of Starting at: ANNA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KELSEY LN

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161136

Run ID

Kelsey Ln

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32086011 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF269.2to $120 $3,18086012 5 ft

feet9.2 Key Note Segment 15139.4to86045 5 ft

feet .82"42.4 Vertical Change REF543.4to86000 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF10363.8to $120 $12,30086013 5 ft

feet 4.0-5.0%64.0 Cross Slope (PAR) SF2368.6to $120 $2,76086014 5 ft

feet70.5 Key Note Segment 10892.1to86046 5 ft

feet .48"81.7 Vertical Change REF582.7to86001 5 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF1295.6to $120 $1,38086015 5 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF798.6to $120 $84086016 5 ft

feet99.3 Key Note Segment 98118.9to86047 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF8122.6to $120 $96086017 5 ft

feet 4.0-5.0%124.5 Cross Slope (PAR) SF14127.2to $120 $1,62086018 5 ft

feet 4.0-5.0%131.4 Cross Slope (PAR) SF20135.3to $120 $2,34086019 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF9137.1to $120 $1,08086020 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF58153.6to $120 $6,90086021 5 ft

feet153.6 Key Note Segment 108175.1to86048 5 ft

feet .53"154.6 Vertical Change REF5155.6to86002 5 ft

feet -.47"175.2 Vertical Change REF5176.2to86003 5 ft

feet 3.0-4.0%179.5 Cross Slope (PAR) SF7180.8to $120 $78086022 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF62194.9to $120 $7,38086023 5 ft

feet .43"190.3 Vertical Change REF5191.3to86004 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF38206.8to $120 $4,50086024 5 ft

feet206.8 Key Note Segment 101226.9to86049 5 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF21235.0to $120 $2,46086025 5 ft

feet 4.0-5.0%235.2 Cross Slope (PAR) SF32241.6to $120 $3,84086026 5 ft

feet 4.0-5.0%245.8 Cross Slope (PAR) SF7247.1to $120 $78086027 5 ft

feet 3.0-4.0%252.0 Cross Slope (PAR) SF61264.1to $120 $7,26086028 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KELSEY LN

Street Side

KENT DR

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161136

Run ID

Kelsey Ln

58

ID Sidewalk Width

Priority

feet 4.0-5.0%266.8 Cross Slope (PAR) SF25271.8to $120 $3,00086029 5 ft

feet .62"269.3 Vertical Change REF5270.3to86005 5 ft

feet 2.0-3.0%274.2 Cross Slope (PAR) SF34281.0to $120 $4,08086030 5 ft

feet 4.0-5.0%281.6 Cross Slope (PAR) SF8283.2to $120 $96086031 5 ft

feet283.8 Key Note Segment 110305.9to86050 5 ft

feet 5.0-6.0%306.6 Cross Slope (PAR) SF5307.7to $120 $66086032 5 ft

feet 2.0-3.0%309.8 Cross Slope (PAR) SF22314.1to $120 $2,58086033 5 ft

feet316.9 Key Note Segment 155347.8to86051 5 ft

feet .6"348.3 Vertical Change REF5349.3to86006 5 ft

feet 5.0-6.0%351.3 Cross Slope (PAR) SF39359.0to $120 $4,62086034 5 ft

feet -.29"357.2 Vertical Change REF5358.2to86007 5 ft

feet 4.0-5.0%361.5 Cross Slope (PAR) SF16364.6to $120 $1,86086035 5 ft

feet .44"366.0 Vertical Change REF5367.0to86008 5 ft

feet 2.0-3.0%366.7 Cross Slope (PAR) SF20370.7to $120 $2,40086036 5 ft

feet 4.0-5.0%373.6 Cross Slope (PAR) SF29379.3to $120 $3,42086037 5 ft

feet 2.0-3.0%381.6 Cross Slope (PAR) SF6382.8to $120 $72086038 5 ft

feet 4.0-5.0%383.6 Cross Slope (PAR) SF39391.4to $120 $4,68086039 5 ft

feet391.8 Key Note Segment 110413.8to86052 5 ft

feet -.31"393.0 Vertical Change REF5394.0to86009 5 ft

feet -.44"403.3 Vertical Change REF5404.3to86010 5 ft

feet 4.0-5.0%413.8 Cross Slope (Driveway) SF105434.7to $40 $4,18086040 5 ft

feet 2.0-3.0%434.7 Cross Slope (PAR) SF31440.8to $120 $3,66086041 5 ft

feet 4.0-5.0%440.8 Cross Slope (PAR) SF21444.9to $120 $2,46086042 5 ft

feet444.9 Key Note Segment 110466.8to86053 5 ft

feet 4.0-5.0%468.5 Cross Slope (PAR) SF42476.8to $120 $4,98086043 5 ft

feet476.9 Key Note Segment 135503.8to86054 5 ft

feet 3.0-4.0%506.0 Cross Slope (PAR) SF49515.8to $120 $5,88086044 5 ft

$111,820.00TOTAL COST FOR: KELSEY LNS side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KELSEY LN

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161139

Run ID

Kelsey Ln

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF499.8to $120 $5,82086072 5 ft

feet10.7 Key Note Segment 14239.1to86105 5 ft

feet .37"22.1 Vertical Change REF523.1to86055 5 ft

feet 3.0-4.0%39.2 Cross Slope (Driveway) SF540.3to $40 $22086073 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF641.4to $120 $66086074 5 ft

feet 5.0-6.0%44.2 Cross Slope (PAR) SF545.2to $120 $60086075 5 ft

feet 4.0-5.0%47.4 Cross Slope (PAR) SF7762.8to $120 $9,24086076 5 ft

feet63.5 Key Note Segment 14492.3to86106 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF694.4to $120 $66086077 5 ft

feet 4.0-5.0%95.2 Cross Slope (PAR) SF25100.1to $120 $2,94086078 5 ft

feet -.44"96.8 Vertical Change REF597.8to86056 5 ft

feet 3.0-4.0%102.8 Cross Slope (PAR) SF19106.6to $120 $2,28086079 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF84123.3to $120 $10,02086080 5 ft

feet123.8 Key Note Segment 104144.6to86107 5 ft

feet .37"134.8 Vertical Change REF5135.8to86057 5 ft

feet -.5"145.3 Vertical Change REF5146.3to86058 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF9151.3to $120 $1,02086081 5 ft

feet -.28"150.7 Vertical Change REF5151.7to86059 5 ft

feet .31"154.7 Vertical Change LF5155.7to $75 $37586060 5 ft

feet 2.0-3.0%156.7 Cross Slope (PAR) SF44165.5to $120 $5,28086082 5 ft

feet 3.0-4.0%169.4 Cross Slope (PAR) SF28175.0to $120 $3,36086083 5 ft

feet178.3 Key Note Segment 105199.3to86108 5 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF12204.8to $120 $1,38086084 5 ft

feet 1.01"204.8 Vertical Change REF5205.8to86061 5 ft

feet 4.0-5.0%205.6 Cross Slope (PAR) SF8207.1to $120 $90086085 5 ft

feet 5.0-6.0%209.2 Cross Slope (PAR) SF11211.3to $120 $1,26086086 5 ft

feet 2.0-3.0%212.7 Cross Slope (PAR) SF34219.4to $120 $4,02086087 5 ft

feet 4.0-5.0%219.4 Cross Slope (PAR) SF28224.9to $120 $3,30086088 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KELSEY LN

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161139

Run ID

Kelsey Ln

71

ID Sidewalk Width

Priority

feet .26"219.6 Vertical Change REF5220.6to86062 5 ft

feet225.8 Key Note Segment 101246.0to86109 5 ft

feet -.52"226.7 Vertical Change REF5227.7to86063 5 ft

feet .3"236.2 Vertical Change REF5237.2to86064 5 ft

feet .46"245.8 Vertical Change REF5246.8to86065 5 ft

feet 3.0-4.0%247.6 Cross Slope (PAR) SF37254.9to $120 $4,38086089 5 ft

feet -.36"253.5 Vertical Change REF5254.5to86066 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF20258.8to $120 $2,34086090 5 ft

feet 4.0-5.0%258.8 Cross Slope (PAR) SF25263.7to $120 $2,94086091 5 ft

feet 2.0-3.0%263.7 Cross Slope (PAR) SF40271.7to $120 $4,80086092 5 ft

feet -.27"271.1 Vertical Change REF5272.1to86067 5 ft

feet 4.0-5.0%275.0 Cross Slope (PAR) SF12277.4to $120 $1,44086093 5 ft

feet 2.0-3.0%279.9 Cross Slope (PAR) SF24284.6to $120 $2,82086094 5 ft

feet284.7 Key Note Segment 112307.1to86110 5 ft

feet .77"307.0 Vertical Change REF5308.0to86068 5 ft

feet 3.0-4.0%310.3 Cross Slope (PAR) SF8311.8to $120 $90086095 5 ft

feet 2.0-3.0%312.4 Cross Slope (PAR) SF50322.3to $120 $5,94086096 5 ft

feet 4.0-5.0%331.8 Cross Slope (PAR) SF34338.6to $120 $4,08086097 5 ft

feet339.5 Key Note Segment 109361.2to86111 5 ft

feet .75"361.2 Vertical Change REF5362.2to86069 5 ft

feet 2.0-3.0%366.1 Cross Slope (PAR) SF35373.1to $120 $4,20086098 5 ft

feet 2.0-3.0%383.1 Cross Slope (PAR) SF41391.3to $120 $4,92086099 5 ft

feet392.7 Key Note Segment 111414.9to86112 5 ft

feet 2.0-3.0%416.3 Cross Slope (PAR) SF105437.2to $120 $12,54086100 5 ft

feet 4.0-5.0%438.0 Cross Slope (PAR) SF7439.3to $120 $78086101 5 ft

feet440.3 Key Note Segment 145469.3to86113 5 ft

feet -.26"441.1 Vertical Change REF5442.1to86070 5 ft

feet .28"451.1 Vertical Change REF5452.1to86071 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KELSEY LN

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161139

Run ID

Kelsey Ln

71

ID Sidewalk Width

Priority

feet 2.0-3.0%470.7 Cross Slope (PAR) SF6471.8to $120 $66086102 5 ft

feet 4.0-5.0%473.5 Cross Slope (PAR) SF13476.1to $120 $1,56086103 5 ft

feet477.1 Key Note Segment 140505.0to86114 5 ft

feet 3.0-4.0%508.6 Cross Slope (PAR) SF37516.0to $120 $4,44086104 5 ft

$112,075.00TOTAL COST FOR: KELSEY LNN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

2085 AVE 16

Survey Street Name Starting Street Name

2085 AVE 16

End Street Name

2202120843

Run ID

Kennedy St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%10.5 Cross Slope (PAR) SF4419.3to $120 $5,280134512 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF528.3to $120 $600134513 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF1132.8to $120 $1,320134514 5 ft

feet 3.0-4.0%38.0 Cross Slope (PAR) SF1040.0to $120 $1,200134515 5 ft

$8,400.00TOTAL COST FOR: KENNEDY STN side of Starting at: 2085 AVE 16

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

2095 KENNEDY ST

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2202120845

Run ID

Kennedy St

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF313.4to $120 $3,672134516 9 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF266.8to $120 $3,132134517 9 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF2112.5to $120 $2,484134518 9 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF13633.3to $120 $16,308134519 9 ft

$25,596.00TOTAL COST FOR: KENNEDY STN side of Starting at: 2095 KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KENNEDY ST

Street Side

2140 KENNEDY ST

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2202111752

Run ID

Kennedy St

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF27634.9to $120 $33,120134491 8 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF1038.6to $120 $1,248134492 8 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF3146.1to $120 $3,744134493 8 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF8259.9to $120 $9,792134494 8 ft

feet 3.56"53.0 Vertical Change REF854.0to134483 8 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF11688.0to $120 $13,920134495 8 ft

feet .42"121.9 Vertical Change LF8122.9to $75 $600134484 8 ft

feet -.27"161.6 Vertical Change LF8162.6to $75 $600134485 8 ft

feet -.27"166.3 Vertical Change LF8167.3to $75 $600134486 8 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF226236.6to $120 $27,168134496 8 ft

feet -.29"230.0 Vertical Change REF8231.0to134487 8 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF81248.9to $120 $9,696134497 8 ft

feet .28"243.0 Vertical Change REF8244.0to134488 8 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF34259.6to $120 $4,128134498 8 ft

feet 2.0-3.0%264.0 Cross Slope (PAR) SF174285.8to $120 $20,928134499 8 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF20291.6to $120 $2,400134500 8 ft

feet .26"290.4 Vertical Change REF8291.4to134490 8 ft

$127,944.00TOTAL COST FOR: KENNEDY STS side of Starting at: 2140 KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

2179 KENNEDY ST

Survey Street Name Starting Street Name

24925 KENNEDY ST

End Street Name

2202120902

Run ID

Kennedy St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF111.7to $120 $1,296134598 9 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF377.9to $120 $4,428134599 9 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF5419.2to $120 $6,480134600 9 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF4429.7to $120 $5,292134601 9 ft

feet .43"26.4 Vertical Change REF927.4to134590 9 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF1433.7to $120 $1,728134602 9 ft

feet 3.0-4.0%36.5 Cross Slope (PAR) SF3940.8to $120 $4,644134603 9 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF2244.2to $120 $2,592134604 9 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF14966.3to $120 $17,820134605 9 ft

feet66.3 Key Note Segment 28197.5to134625 9 ft

feet .38"83.7 Vertical Change REF984.7to134591 9 ft

feet 3.0-4.0%99.0 Cross Slope (PAR) SF14100.6to $120 $1,728134606 9 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF91111.0to $120 $10,908134607 9 ft

feet 3.0-4.0%113.4 Cross Slope (PAR) SF69121.1to $120 $8,316134608 9 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF15125.0to $120 $1,836134609 9 ft

feet 3.0-4.0%130.4 Cross Slope (PAR) SF24133.1to $120 $2,916134610 9 ft

feet 3.0-4.0%136.9 Cross Slope (PAR) SF26139.8to $120 $3,132134611 9 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF128155.4to $120 $15,336134612 9 ft

feet 3.0-4.0%157.6 Cross Slope (PAR) SF12158.9to $120 $1,404134613 9 ft

feet 2.0-3.0%161.6 Cross Slope (PAR) SF175181.0to $120 $20,952134614 9 ft

feet181.3 Key Note Segment 225206.3to134626 9 ft

feet .7"195.0 Vertical Change REF9196.0to134592 9 ft

feet 2.0-3.0%206.3 Cross Slope (Driveway) SF54212.3to $40 $2,160134615 9 ft

feet 4.0-5.0%213.4 Cross Slope (PAR) SF152230.3to $120 $18,252134616 9 ft

feet 3.0-4.0%232.7 Cross Slope (PAR) SF61239.5to $120 $7,344134617 9 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF104251.1to $120 $12,528134618 9 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF103265.2to $120 $12,312134619 9 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF294300.0to $120 $35,316134620 9 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

2179 KENNEDY ST

Survey Street Name Starting Street Name

24925 KENNEDY ST

End Street Name

2202120902

Run ID

Kennedy St

56

ID Sidewalk Width

Priority

feet 2.24"277.3 Vertical Change REF9278.3to134593 9 ft

feet 4.0-5.0%300.2 Cross Slope (PAR) SF57306.5to $120 $6,804134621 9 ft

feet .4"301.1 Vertical Change REF9302.1to134594 9 ft

feet 3.0-4.0%308.6 Cross Slope (PAR) SF30311.9to $120 $3,564134622 9 ft

feet 2.0-3.0%313.1 Cross Slope (PAR) SF159330.8to $120 $19,116134623 9 ft

feet .26"318.2 Vertical Change REF9319.2to134595 9 ft

feet .76"335.6 Vertical Change REF9336.6to134596 9 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF104347.8to $120 $12,420134624 9 ft

feet .51"352.3 Vertical Change SF9353.3to $75 $675134597 9 ft

$241,299.00TOTAL COST FOR: KENNEDY STN side of Starting at: 2179 KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

25353 KENNEDY ST

Survey Street Name Starting Street Name

25353 KENNEDY ST

End Street Name

2202120841

Run ID

Kennedy St

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF367.9to $120 $4,320134502 5 ft

feet 36"4.0 Continuous Width SF55.0to $120 $600134507 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF2713.4to $120 $3,180134503 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF4329.8to $120 $5,100134504 5 ft

feet .28"24.3 Vertical Change REF525.3to134501 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2040.3to $120 $2,400134505 5 ft

feet 3.0-4.0%43.1 Cross Slope (PAR) SF644.2to $120 $660134506 5 ft

$16,260.00TOTAL COST FOR: KENNEDY STN side of Starting at: 25353 KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

25353 KENNEDY ST

Survey Street Name Starting Street Name

25353 KENNEDY ST

End Street Name

2202120842

Run ID

Kennedy St

32

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180134508 5 ft

feet 3.0-4.0%5.9 Cross Slope (PAR) SF67.1to $120 $720134509 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF711.3to $120 $780134510 5 ft

feet 5.0-6.0%10.6 611.8to134511 5 ft

$4,680.00TOTAL COST FOR: KENNEDY STN side of Starting at: 25353 KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/NE KENNEDY ST

Street Side

CURB RAMP

Survey Street Name Starting Street Name

ELLIS ST

End Street Name

2202111715

Run ID

Kennedy St

39

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF112.4to $120 $1,260134023 5 ft

feet 2.0-3.0%3.4 Cross Slope (PAR) SF4412.1to $120 $5,220134024 5 ft

feet 3.0-4.0%31.4 Cross Slope (PAR) SF3438.2to $120 $4,080134025 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF1040.8to $120 $1,200134026 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF3752.8to $120 $4,440134027 5 ft

feet .71"51.5 Vertical Change REF552.5to134015 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF958.0to $120 $1,020134028 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF1566.4to $120 $1,740134029 5 ft

feet .36"67.0 Vertical Change LF568.0to $75 $375134016 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF1473.0to $120 $1,620134030 5 ft

feet 3.0-4.0%76.2 Cross Slope (PAR) SF2681.3to $120 $3,060134031 5 ft

feet .58"78.8 Vertical Change REF579.8to134017 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF883.1to $120 $900134032 5 ft

feet .36"88.7 Vertical Change LF589.7to $75 $375134018 5 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF34100.4to $120 $4,020134033 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF6103.6to $120 $660134034 5 ft

feet 3.0-4.0%108.4 Cross Slope (PAR) SF20112.4to $120 $2,400134035 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF10119.7to $120 $1,140134036 5 ft

feet 2.0-3.0%121.8 Cross Slope (PAR) SF18125.3to $120 $2,100134037 5 ft

feet128.1 Key Note Segment 175163.2to134056 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF45177.8to $120 $5,340134038 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF90204.0to $120 $10,800134039 5 ft

feet 2.0-3.0%213.3 Cross Slope (PAR) SF17216.6to $120 $1,980134040 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF20224.0to $120 $2,400134041 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF182264.6to $120 $21,780134042 5 ft

feet .45"241.4 Vertical Change REF5242.4to134019 5 ft

feet .47"272.2 Vertical Change LF5273.2to $75 $375134020 5 ft

feet277.2 Key Note Segment 87294.5to134057 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/NE KENNEDY ST

Street Side

CURB RAMP

Survey Street Name Starting Street Name

ELLIS ST

End Street Name

2202111715

Run ID

Kennedy St

39

ID Sidewalk Width

Priority

feet 2.0-3.0%296.8 Cross Slope (PAR) SF17300.2to $120 $2,040134043 5 ft

feet 2.0-3.0%309.4 Cross Slope (PAR) SF12311.8to $120 $1,440134044 5 ft

feet 2.0-3.0%324.5 Cross Slope (PAR) SF14327.3to $120 $1,680134045 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF86360.0to $120 $10,320134046 5 ft

feet .53"352.6 Vertical Change REF5353.6to134021 5 ft

feet 2.0-3.0%364.6 Cross Slope (PAR) SF11366.8to $120 $1,320134047 5 ft

feet 2.0-3.0%370.9 Cross Slope (PAR) SF70384.8to $120 $8,340134048 5 ft

feet -.28"386.4 Vertical Change LF5387.4to $75 $375134022 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF72403.8to $120 $8,580134049 5 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF6407.8to $120 $720134050 5 ft

feet 2.0-3.0%411.2 Cross Slope (PAR) SF43419.8to $120 $5,160134051 5 ft

feet 2.0-3.0%437.4 Cross Slope (PAR) SF21441.6to $120 $2,520134052 5 ft

feet 2.0-3.0%445.8 Cross Slope (PAR) SF18449.3to $120 $2,100134053 5 ft

feet 2.0-3.0%456.2 Cross Slope (PAR) SF27461.6to $120 $3,240134054 5 ft

feet 2.0-3.0%466.5 Cross Slope (PAR) SF7467.9to $120 $840134055 5 ft

feet 5.0-6.0%472.4 8474.0to134058 5 ft

$126,960.00TOTAL COST FOR: KENNEDY STN/NE side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW/N KENNEDY ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

2169 KENNEDY ST

End Street Name

2202120858

Run ID

Kennedy St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9919.9to $120 $11,940134534 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF8038.0to $120 $9,600134535 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF2947.5to $120 $3,420134536 5 ft

feet .32"44.3 Vertical Change REF545.3to134520 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF2456.7to $120 $2,820134537 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF3266.1to $120 $3,840134538 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $600134539 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF4884.3to $120 $5,700134540 5 ft

feet85.5 Key Note Segment 113108.0to134585 5 ft

feet .39"108.1 Vertical Change REF5109.1to134521 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF33122.3to $120 $3,900134541 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF26131.7to $120 $3,120134542 5 ft

feet133.7 Key Note Segment 186170.8to134586 5 ft

feet .29"134.1 Vertical Change REF5135.1to134522 5 ft

feet .37"171.1 Vertical Change REF5172.1to134523 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF13176.8to $120 $1,500134543 5 ft

feet 3.0-4.0%180.0 Cross Slope (PAR) SF10181.9to $120 $1,140134544 5 ft

feet183.5 Key Note Segment 111205.6to134587 5 ft

feet 3.0-4.0%215.1 Cross Slope (PAR) SF6216.2to $120 $660134545 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF69230.6to $120 $8,220134546 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF16240.0to $120 $1,860134547 5 ft

feet 2.0-3.0%244.7 Cross Slope (PAR) SF23249.3to $120 $2,760134548 5 ft

feet -.39"263.4 Vertical Change LF5264.4to $75 $375134524 5 ft

feet 2.0-3.0%272.2 Cross Slope (PAR) SF18275.7to $120 $2,100134549 5 ft

feet276.7 Key Note Segment 110298.6to134588 5 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF23304.3to $120 $2,700134550 5 ft

feet 2.0-3.0%319.4 Cross Slope (PAR) SF27324.7to $120 $3,180134551 5 ft

feet .46"336.2 Vertical Change LF5337.2to $75 $375134526 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW/N KENNEDY ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

2169 KENNEDY ST

End Street Name

2202120858

Run ID

Kennedy St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%343.8 Cross Slope (PAR) SF17347.1to $120 $1,980134552 5 ft

feet 2.0-3.0%350.4 Cross Slope (PAR) SF18353.9to $120 $2,100134553 5 ft

feet375.7 Key Note Segment 95394.7to134589 5 ft

feet .29"378.9 Vertical Change REF5379.9to134527 5 ft

feet .45"393.1 Vertical Change REF5394.1to134528 5 ft

feet 4.0-5.0%395.1 Cross Slope (Driveway) SF21399.2to $40 $820134554 5 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF111423.0to $120 $13,320134555 5 ft

feet .59"414.0 Vertical Change REF5415.0to134529 5 ft

feet 3.0-4.0%426.0 Cross Slope (PAR) SF52436.3to $120 $6,180134556 5 ft

feet 2.0-3.0%436.7 Cross Slope (PAR) SF33443.3to $120 $3,960134557 5 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF77467.9to $120 $9,180134558 5 ft

feet 2.0-3.0%473.4 Cross Slope (PAR) SF57484.7to $120 $6,780134559 5 ft

feet 2.0-3.0%495.6 Cross Slope (PAR) SF9497.4to $120 $1,080134560 5 ft

feet 2.0-3.0%504.1 Cross Slope (PAR) SF14506.8to $120 $1,620134561 5 ft

feet 2.0-3.0%512.2 Cross Slope (PAR) SF9514.1to $120 $1,140134562 5 ft

feet .3"513.6 Vertical Change REF5514.6to134530 5 ft

feet 2.0-3.0%522.5 Cross Slope (PAR) SF39530.3to $120 $4,680134563 5 ft

feet 2.0-3.0%547.5 Cross Slope (PAR) SF30553.4to $120 $3,540134564 5 ft

feet 2.0-3.0%557.7 Cross Slope (PAR) SF18561.3to $120 $2,160134565 5 ft

feet 2.0-3.0%570.2 Cross Slope (PAR) SF68583.8to $120 $8,160134566 5 ft

feet .44"582.5 Vertical Change REF5583.5to134531 5 ft

feet 2.0-3.0%590.7 Cross Slope (PAR) SF14593.6to $120 $1,740134567 5 ft

feet 2.0-3.0%599.8 Cross Slope (PAR) SF25604.8to $120 $3,000134568 5 ft

feet 2.0-3.0%609.6 Cross Slope (PAR) SF30615.6to $120 $3,600134569 5 ft

feet 2.0-3.0%620.1 Cross Slope (PAR) SF19623.9to $120 $2,280134570 5 ft

feet 2.0-3.0%628.8 Cross Slope (PAR) SF51638.9to $120 $6,060134571 5 ft

feet .28"638.8 Vertical Change REF5639.8to134532 5 ft

feet 2.0-3.0%648.5 Cross Slope (PAR) SF53659.1to $120 $6,360134572 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW/N KENNEDY ST

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

2169 KENNEDY ST

End Street Name

2202120858

Run ID

Kennedy St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%661.2 Cross Slope (PAR) SF14663.9to $120 $1,620134573 5 ft

feet 2.0-3.0%670.7 Cross Slope (PAR) SF13673.3to $120 $1,560134574 5 ft

feet 3.0-4.0%681.3 Cross Slope (PAR) SF20685.3to $120 $2,400134575 5 ft

feet 3.0-4.0%687.6 Cross Slope (PAR) SF31693.8to $120 $3,720134576 5 ft

feet 2.0-3.0%698.8 Cross Slope (PAR) SF13701.3to $120 $1,500134577 5 ft

feet 2.0-3.0%704.2 Cross Slope (PAR) SF20708.1to $120 $2,340134578 5 ft

feet 3.0-4.0%710.9 Cross Slope (PAR) SF48720.5to $120 $5,760134579 5 ft

feet 2.0-3.0%721.9 Cross Slope (PAR) SF93740.5to $120 $11,160134580 5 ft

feet 2.0-3.0%750.8 Cross Slope (PAR) SF5751.8to $120 $600134581 5 ft

feet 2.0-3.0%755.9 Cross Slope (PAR) SF115778.8to $120 $13,740134582 5 ft

feet 1.29"766.1 Vertical Change REF5767.1to134533 5 ft

feet 3.0-4.0%781.5 Cross Slope (PAR) SF22785.8to $120 $2,580134583 5 ft

feet 2.0-3.0%787.4 Cross Slope (PAR) SF257838.7to $120 $30,780134584 5 ft

$237,310.00TOTAL COST FOR: KENNEDY STNW/N side of Starting at: KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KENNEDY ST

Street Side

MARKETPLACE DR

Survey Street Name Starting Street Name

2295 MARKETPLACE DR

End Street Name

2202120919

Run ID

Kennedy St

21

ID Sidewalk Width

Priority

feet .31"106.6 Vertical Change LF9107.6to $75 $675134630 9 ft

feet .3"124.5 Vertical Change LF9125.5to $75 $675134631 9 ft

$1,350.00TOTAL COST FOR: KENNEDY STS side of Starting at: MARKETPLACE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEDY ST

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202111710

Run ID

Kennedy St

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680134011 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF76.0to $120 $780134012 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF3221.1to $120 $3,840134013 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF1670.4to $120 $1,860134014 5 ft

$8,160.00TOTAL COST FOR: KENNEDY STN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KENNEDY ST

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

2290 MARKETPLACE DR

End Street Name

2202120917

Run ID

Kennedy St

26

ID Sidewalk Width

Priority

feet 2.0-3.0%63.6 Cross Slope (PAR) SF2266.1to $120 $2,700134629 9 ft

feet -.29"64.5 Vertical Change REF965.5to134628 9 ft

$2,700.00TOTAL COST FOR: KENNEDY STS side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEY CT

Street Side

A ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111248

Run ID

Kenney Ct

92

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5111.4to $120 $6,15659413 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF613.1to $120 $75659414 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF1124.5to $120 $1,35059415 5 ft

feet31.2 Key Note Segment 6645.8to59439 5 ft

feet -.49"44.2 Vertical Change REF545.2to59409 5 ft

feet52.4 Key Note Segment 6366.3to59440 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF3274.4to $120 $3,88859416 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF131104.9to $120 $15,71459417 5 ft

feet .31"91.9 Vertical Change REF592.9to59410 5 ft

feet 6.0-7.0%104.9 Cross Slope (PAR) SF5106.0to $120 $59459418 5 ft

feet 5.0-6.0%106.0 Cross Slope (PAR) SF22110.8to $120 $2,59259419 5 ft

feet 5.0-6.0%114.2 Cross Slope (PAR) SF27120.1to $120 $3,18659420 5 ft

feet 3.0-4.0%120.1 Cross Slope (PAR) SF6121.5to $120 $75659421 5 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF9124.1to $120 $1,13459422 5 ft

feet .26"122.5 Vertical Change REF5123.5to59411 5 ft

feet124.8 Key Note Segment 60138.1to59441 5 ft

feet142.3 Key Note Segment 59155.5to59442 5 ft

feet 2.0-3.0%156.6 Cross Slope (PAR) SF30163.2to $120 $3,56459423 5 ft

feet 4.0-5.0%163.2 Cross Slope (PAR) SF83181.7to $120 $9,99059424 5 ft

feet182.3 Key Note Segment 66197.0to59443 5 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF9201.4to $120 $1,02659425 5 ft

feet201.5 Key Note Segment 65215.9to59444 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF11222.2to $120 $1,29659426 5 ft

feet 3.0-4.0%226.0 Cross Slope (PAR) SF63240.0to $120 $7,56059427 5 ft

feet240.8 Key Note Segment 67255.7to59445 5 ft

feet258.9 Key Note Segment 65273.3to59446 5 ft

feet -.36"271.7 Vertical Change REF5272.7to59412 5 ft

feet 3.0-4.0%275.9 Cross Slope (PAR) SF58288.8to $120 $6,96659428 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KENNEY CT

Street Side

A ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111248

Run ID

Kenney Ct

92

ID Sidewalk Width

Priority

feet 5.0-6.0%289.8 Cross Slope (PAR) SF27295.8to $120 $3,24059429 5 ft

feet 6.0-7.0%295.8 Cross Slope (PAR) SF11298.3to $120 $1,35059430 5 ft

feet 5.0-6.0%298.6 Cross Slope (PAR) SF44308.4to $120 $5,29259431 5 ft

feet 3.0-4.0%309.8 Cross Slope (PAR) SF54321.8to $120 $6,48059432 5 ft

feet 2.0-3.0%322.4 Cross Slope (PAR) SF29328.8to $120 $3,45659433 5 ft

feet328.8 Key Note Segment 68343.8to59447 5 ft

feet 5.0-6.0%344.5 Cross Slope (Driveway) SF21349.2to $40 $84659434 5 ft

feet350.1 Key Note Segment 65364.6to59448 5 ft

feet 3.0-4.0%365.1 Cross Slope (Driveway) SF29371.6to $40 $1,17059435 5 ft

feet 5.0-6.0%371.6 Cross Slope (PAR) SF18375.7to $120 $2,21459436 5 ft

feet 3.0-4.0%376.2 Cross Slope (PAR) SF87395.5to $120 $10,42259437 5 ft

feet 2.0-3.0%396.1 Cross Slope (PAR) SF7397.7to $120 $86459438 5 ft

feet 5.0-6.0%396.3 6397.7to59449 5 ft

$101,862.00TOTAL COST FOR: KENNEY CTN side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

AVALON AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112161046

Run ID

Kent Dr

57

ID Sidewalk Width

Priority

feet 4.0-5.0%2.3 Cross Slope (PAR) SF196.0to $120 $2,22085421 5 ft

feet7.2 Key Note Segment 10528.2to85479 5 ft

feet .4"17.7 Vertical Change REF518.7to85395 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF8048.9to $120 $9,60085422 5 ft

feet51.9 Key Note Segment 14380.5to85480 5 ft

feet 3.0-4.0%81.9 Cross Slope (PAR) SF2486.7to $120 $2,88085423 5 ft

feet 5.0-6.0%86.9 Cross Slope (PAR) SF1990.6to $120 $2,22085424 5 ft

feet 3.0-4.0%93.0 Cross Slope (PAR) SF1495.7to $120 $1,62085425 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF1198.6to $120 $1,32085426 5 ft

feet 2.0-3.0%102.4 Cross Slope (PAR) SF12104.7to $120 $1,38085427 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF7112.1to $120 $78085428 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF26123.1to $120 $3,06085429 5 ft

feet 3.0-4.0%125.5 Cross Slope (PAR) SF40133.5to $120 $4,80085430 5 ft

feet 3.0-4.0%135.6 Cross Slope (PAR) SF17139.0to $120 $2,04085431 5 ft

feet139.0 Key Note Segment 103159.7to85481 5 ft

feet -.3"164.0 Vertical Change REF5165.0to85397 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF28169.8to $120 $3,30085432 5 ft

feet170.9 Key Note Segment 109192.6to85482 5 ft

feet .43"182.5 Vertical Change REF5183.5to85398 5 ft

feet .3"192.8 Vertical Change REF5193.8to85399 5 ft

feet 3.0-4.0%194.3 Cross Slope (PAR) SF74209.1to $120 $8,88085433 5 ft

feet 5.0-6.0%210.8 Cross Slope (PAR) SF30216.8to $120 $3,60085434 5 ft

feet .29"213.6 Vertical Change REF5214.6to85400 5 ft

feet 3.0-4.0%220.3 Cross Slope (PAR) SF15223.3to $120 $1,80085435 5 ft

feet 5.0-6.0%223.3 Cross Slope (PAR) SF19227.1to $120 $2,28085436 5 ft

feet 3.0-4.0%227.1 Cross Slope (PAR) SF97246.4to $120 $11,58085437 5 ft

feet246.4 Key Note Segment 113269.0to85483 5 ft

feet .58"247.6 Vertical Change REF5248.6to85401 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

AVALON AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112161046

Run ID

Kent Dr

57

ID Sidewalk Width

Priority

feet 2.0-3.0%272.3 Cross Slope (PAR) SF11274.5to $120 $1,32085438 5 ft

feet275.3 Key Note Segment 108296.8to85484 5 ft

feet .4"275.9 Vertical Change REF5276.9to85402 5 ft

feet 5.0-6.0%297.6 Cross Slope (PAR) SF8299.1to $120 $90085439 5 ft

feet 7.0-8.0%301.1 Cross Slope (PAR) SF23305.6to $120 $2,70085440 5 ft

feet .27"303.2 Vertical Change REF5304.2to85403 5 ft

feet -.3"305.5 Vertical Change REF5306.5to85404 5 ft

feet 7.0-8.0%309.1 Cross Slope (PAR) SF51319.3to $120 $6,12085441 5 ft

feet .68"314.6 Vertical Change REF5315.6to85405 5 ft

feet 4.0-5.0%322.3 Cross Slope (PAR) SF41330.4to $120 $4,86085442 5 ft

feet 5.0-6.0%332.8 Cross Slope (PAR) SF43341.3to $120 $5,10085443 5 ft

feet 3.0-4.0%341.3 Cross Slope (PAR) SF10343.2to $120 $1,14085444 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF7345.1to $120 $78085445 5 ft

feet345.4 Key Note Segment 131371.5to85485 5 ft

feet 5.0-6.0%371.5 Cross Slope (Driveway) SF22375.8to $40 $86085446 5 ft

feet -.57"374.6 Vertical Change REF5375.6to85406 5 ft

feet 2.0-3.0%377.1 Cross Slope (PAR) SF123401.6to $120 $14,70085447 5 ft

feet404.2 Key Note Segment 108425.7to85486 5 ft

feet .35"407.9 Vertical Change REF5408.9to85407 5 ft

feet 2.0-3.0%428.7 Cross Slope (PAR) SF13431.3to $120 $1,56085448 5 ft

feet .26"431.3 Vertical Change REF5432.3to85408 5 ft

feet431.8 Key Note Segment 105452.8to85487 5 ft

feet 3.0-4.0%455.5 Cross Slope (PAR) SF40463.5to $120 $4,80085449 5 ft

feet 4.0-5.0%466.3 Cross Slope (PAR) SF84483.0to $120 $10,02085450 5 ft

feet485.0 Key Note Segment 99504.8to85488 5 ft

feet .31"485.2 Vertical Change REF5486.2to85409 5 ft

feet 3.0-4.0%506.4 Cross Slope (PAR) SF9508.1to $120 $1,02085451 5 ft

feet 3.0-4.0%510.3 Cross Slope (PAR) SF75525.3to $120 $9,00085452 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

AVALON AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112161046

Run ID

Kent Dr

57

ID Sidewalk Width

Priority

feet .26"518.2 Vertical Change REF5519.2to85410 5 ft

feet 5.0-6.0%526.8 Cross Slope (PAR) SF17530.1to $120 $1,98085453 5 ft

feet 3.0-4.0%530.3 Cross Slope (PAR) SF11532.5to $120 $1,32085454 5 ft

feet 2.0-3.0%532.8 Cross Slope (PAR) SF9534.6to $120 $1,08085455 5 ft

feet535.6 Key Note Segment 107557.0to85489 5 ft

feet 4.0-5.0%557.0 Cross Slope (Driveway) SF46566.2to $40 $1,84085456 5 ft

feet 2.0-3.0%568.2 Cross Slope (PAR) SF18571.7to $120 $2,10085457 5 ft

feet 2.0-3.0%574.0 Cross Slope (PAR) SF26579.3to $120 $3,18085458 5 ft

feet 3.0-4.0%584.3 Cross Slope (PAR) SF9586.1to $120 $1,08085459 5 ft

feet .35"585.3 Vertical Change REF5586.3to85411 5 ft

feet 2.0-3.0%586.3 Cross Slope (PAR) SF103606.8to $120 $12,30085460 5 ft

feet .27"598.3 Vertical Change REF5599.3to85412 5 ft

feet612.6 Key Note Segment 108634.2to85490 5 ft

feet .48"623.8 Vertical Change REF5624.8to85413 5 ft

feet 2.0-3.0%638.3 Cross Slope (PAR) SF15641.3to $120 $1,80085461 5 ft

feet 5.0-6.0%642.6 Cross Slope (PAR) SF20646.5to $120 $2,34085462 5 ft

feet -.27"646.2 Vertical Change REF5647.2to85414 5 ft

feet 3.0-4.0%647.6 Cross Slope (PAR) SF67661.0to $120 $8,04085463 5 ft

feet .32"652.6 Vertical Change REF5653.6to85415 5 ft

feet662.9 Key Note Segment 100682.9to85491 5 ft

feet .41"673.1 Vertical Change REF5674.1to85416 5 ft

feet 3.0-4.0%683.8 Cross Slope (PAR) SF16686.9to $120 $1,86085464 5 ft

feet 3.0-4.0%689.0 Cross Slope (PAR) SF104709.7to $120 $12,42085465 5 ft

feet -.28"689.3 Vertical Change REF5690.3to85417 5 ft

feet 3.0-4.0%713.6 Cross Slope (PAR) SF9715.3to $120 $1,02085466 5 ft

feet716.4 Key Note Segment 108738.0to85492 5 ft

feet 4.0-5.0%738.5 Cross Slope (Driveway) SF15741.5to $40 $60085467 5 ft

feet742.9 Key Note Segment 105763.9to85493 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

AVALON AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112161046

Run ID

Kent Dr

57

ID Sidewalk Width

Priority

feet 4.0-5.0%765.3 Cross Slope (PAR) SF98784.8to $120 $11,70085468 5 ft

feet 4.0-5.0%786.9 Cross Slope (PAR) SF19790.7to $120 $2,28085469 5 ft

feet 3.0-4.0%792.9 Cross Slope (PAR) SF14795.7to $120 $1,68085470 5 ft

feet 2.0-3.0%798.0 Cross Slope (PAR) SF7799.4to $120 $84085471 5 ft

feet 5.0-6.0%803.1 Cross Slope (PAR) SF28808.7to $120 $3,36085472 5 ft

feet 3.0-4.0%809.8 Cross Slope (PAR) SF37817.2to $120 $4,44085473 5 ft

feet 2.0-3.0%817.6 Cross Slope (PAR) SF19821.4to $120 $2,28085474 5 ft

feet821.4 Key Note Segment 105842.4to85494 5 ft

feet 4.0-5.0%842.9 Cross Slope (PAR) SF23847.4to $120 $2,70085475 5 ft

feet849.0 Key Note Segment 109870.7to85495 5 ft

feet -.37"870.8 Vertical Change REF5871.8to85418 5 ft

feet 4.0-5.0%871.0 Cross Slope (Driveway) SF5872.0to $40 $20085476 5 ft

feet 2.0-3.0%872.4 Cross Slope (PAR) SF27877.8to $120 $3,24085477 5 ft

feet .45"876.8 Vertical Change REF5877.8to85419 5 ft

feet 4.0-5.0%880.8 Cross Slope (PAR) SF63893.3to $120 $7,50085478 5 ft

feet .46"893.4 Vertical Change LF5894.4to $75 $37585420 5 ft

$221,795.00TOTAL COST FOR: KENT DRW side of Starting at: AVALON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

CAMBRIA AVE

Survey Street Name Starting Street Name

DIANE WAY

End Street Name

2112161104

Run ID

Kent Dr

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88085675 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF8421.6to $120 $10,08085676 5 ft

feet 5.0-6.0%24.5 Cross Slope (PAR) SF2729.8to $120 $3,18085677 5 ft

feet -.26"29.6 Vertical Change REF530.6to85670 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF831.5to $120 $96085678 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF1738.8to $120 $2,04085679 5 ft

feet 3.47"38.8 Vertical Change REF539.8to85672 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF2847.2to $120 $3,36085680 5 ft

feet -.28"42.7 Vertical Change REF543.7to85673 5 ft

feet .32"46.6 Vertical Change REF547.6to85674 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF849.3to $120 $90085681 5 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF6164.9to $120 $7,26085682 5 ft

feet 3.0-4.0%68.6 Cross Slope (PAR) SF870.2to $120 $96085683 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF1876.4to $120 $2,16085684 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF1683.1to $120 $1,86085685 5 ft

feet 4.0-5.0%87.1 Cross Slope (PAR) SF2091.1to $120 $2,40085686 5 ft

feet 4.0-5.0%94.8 Cross Slope (PAR) SF595.8to $120 $60085687 5 ft

feet 4.0-5.0%98.3 Cross Slope (PAR) SF30104.2to $120 $3,54085688 5 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF5107.8to $120 $60085689 5 ft

feet 4.0-5.0%110.4 Cross Slope (PAR) SF53120.9to $120 $6,30085690 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF13124.8to $120 $1,56085691 5 ft

feet 3.0-4.0%130.2 Cross Slope (PAR) SF39138.0to $120 $4,68085692 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF8139.9to $120 $96085693 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF57154.9to $120 $6,84085694 5 ft

$63,120.00TOTAL COST FOR: KENT DRE side of Starting at: CAMBRIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

DIANE WAY

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161121

Run ID

Kent Dr

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF123.0to $120 $1,38085823 5 ft

feet 5.0-6.0%3.3 Cross Slope (PAR) SF64.6to $120 $78085824 5 ft

feet 6.0-7.0%4.6 Cross Slope (PAR) SF167.8to $120 $1,92085825 5 ft

feet 5.0-6.0%7.9 Cross Slope (PAR) SF6420.6to $120 $7,62085826 5 ft

feet 5.0-6.0%24.2 Cross Slope (PAR) SF925.9to $120 $1,02085827 5 ft

feet 4.0-5.0%28.0 Cross Slope (PAR) SF2633.2to $120 $3,12085828 5 ft

feet 5.0-6.0%35.3 Cross Slope (PAR) SF5546.3to $120 $6,60085829 5 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF747.8to $120 $84085830 5 ft

feet 3.0-4.0%50.8 Cross Slope (PAR) SF752.1to $120 $78085831 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF954.1to $120 $1,02085832 5 ft

feet56.1 Key Note Segment 8673.3to85845 5 ft

feet 3.4"58.2 Vertical Change REF559.2to85807 5 ft

feet 4.0-5.0%73.3 Cross Slope (Driveway) SF1676.6to $40 $66085833 5 ft

feet -.3"74.3 Vertical Change REF575.3to85808 5 ft

feet .35"76.3 Vertical Change REF577.3to85809 5 ft

feet 6.0-7.0%77.5 Cross Slope (PAR) SF4586.5to $120 $5,40085834 5 ft

feet .26"86.4 Vertical Change REF587.4to85811 5 ft

feet 5.0-6.0%88.3 Cross Slope (PAR) SF789.6to $120 $78085835 5 ft

feet .37"90.8 Vertical Change LF591.8to $75 $37585812 5 ft

feet 5.0-6.0%92.1 Cross Slope (PAR) SF1194.3to $120 $1,32085836 5 ft

feet 6.0-7.0%94.7 Cross Slope (PAR) SF1898.3to $120 $2,16085837 5 ft

feet 3.44"95.4 Vertical Change REF596.4to85813 5 ft

feet 5.0-6.0%98.3 Cross Slope (PAR) SF44107.1to $120 $5,28085838 5 ft

feet .28"98.7 Vertical Change REF599.7to85814 5 ft

feet -.43"101.2 Vertical Change REF5102.2to85815 5 ft

feet .39"104.5 Vertical Change REF32110.8to85816 5 ft

feet 3.0-4.0%107.9 Cross Slope (PAR) SF7109.3to $120 $84085839 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF23113.8to $120 $2,70085840 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

DIANE WAY

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161121

Run ID

Kent Dr

79

ID Sidewalk Width

Priority

feet -.3"112.7 Vertical Change REF17116.0to85817 5 ft

feet 4.0-5.0%114.3 Cross Slope (PAR) SF15117.3to $120 $1,80085841 5 ft

feet .46"117.0 Vertical Change REF5118.0to85818 5 ft

feet 3.41"120.3 Vertical Change REF62132.7to85819 5 ft

feet 2.0-3.0%121.2 Cross Slope (PAR) SF13123.8to $120 $1,56085842 5 ft

feet124.9 Key Note Segment 108146.5to85846 5 ft

feet 3.15"134.0 Vertical Change REF5135.0to85820 5 ft

feet 3.18"138.5 Vertical Change REF17141.8to85821 5 ft

feet 2.75"143.1 Vertical Change REF16146.3to85822 5 ft

feet 3.0-4.0%147.9 Cross Slope (PAR) SF8149.5to $120 $96085843 5 ft

feet 2.0-3.0%149.5 Cross Slope (PAR) SF5150.5to $120 $60085844 5 ft

$49,515.00TOTAL COST FOR: KENT DRE side of Starting at: DIANE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

KELSEY LN

Survey Street Name Starting Street Name

AVALON AVE

End Street Name

2112161147

Run ID

Kent Dr

85

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF5612.6to $120 $6,72086124 5 ft

feet .37"11.0 Vertical Change REF512.0to86115 5 ft

feet 2.0-3.0%12.9 Cross Slope (PAR) SF2117.0to $120 $2,46086125 5 ft

feet 4.0-5.0%18.2 Cross Slope (PAR) SF3124.3to $120 $3,66086126 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF5334.9to $120 $6,36086127 5 ft

feet -.31"28.6 Vertical Change REF529.6to86116 5 ft

feet -.59"35.9 Vertical Change SF536.9to $75 $37586117 5 ft

feet 9.0-10.0%39.4 Cross Slope (PAR) SF2444.2to $120 $2,88086128 5 ft

feet 6.0-7.0%45.3 Cross Slope (PAR) SF1448.0to $120 $1,62086129 5 ft

feet 5.0-6.0%48.0 Cross Slope (PAR) SF3154.1to $120 $3,66086130 5 ft

feet .27"48.6 Vertical Change REF549.6to86118 5 ft

feet 3.0-4.0%55.8 Cross Slope (PAR) SF656.9to $120 $66086131 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF559.3to $120 $60086132 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF17696.4to $120 $21,06086133 5 ft

feet .27"73.9 Vertical Change REF574.9to86119 5 ft

feet .3"98.1 Vertical Change REF599.1to86120 5 ft

feet 3.0-4.0%98.5 Cross Slope (PAR) SF22102.8to $120 $2,58086134 5 ft

feet 5.0-6.0%103.8 Cross Slope (PAR) SF13106.4to $120 $1,56086135 5 ft

feet 6.0-7.0%107.4 Cross Slope (PAR) SF6108.5to $120 $66086136 5 ft

feet 7.0-8.0%110.6 Cross Slope (PAR) SF158142.1to $120 $18,90086137 5 ft

feet -.29"112.4 Vertical Change REF5113.4to86121 5 ft

feet -.91"142.8 Vertical Change SF5143.8to $75 $37586122 5 ft

feet 3.0-4.0%144.1 Cross Slope (PAR) SF9145.8to $120 $1,02086138 5 ft

feet .29"147.8 Vertical Change LF5148.8to $75 $37586123 5 ft

$75,525.00TOTAL COST FOR: KENT DRE side of Starting at: KELSEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

KELSEY LN

End Street Name

2112161132

Run ID

Kent Dr

75

ID Sidewalk Width

Priority

feet .34"0.9 Vertical Change LF51.9to $75 $37585979 5 ft

feet 9.0-10.0%2.8 Cross Slope (PAR) SF53.8to $120 $60085983 5 ft

feet 12.0-13.0%6.8 Cross Slope (PAR) SF6820.3to $120 $8,10085984 5 ft

feet .26"10.9 Vertical Change REF511.9to85980 5 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF6236.3to $120 $7,50085985 5 ft

feet .37"38.3 Vertical Change LF539.3to $75 $37585981 5 ft

feet 3.0-4.0%43.8 Cross Slope (PAR) SF3150.0to $120 $3,72085986 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF652.3to $120 $72085987 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF1559.6to $120 $1,80085988 5 ft

feet 5.0-6.0%64.5 Cross Slope (PAR) SF2669.7to $120 $3,12085989 5 ft

feet 6.0-7.0%70.0 Cross Slope (PAR) SF2274.4to $120 $2,64085990 5 ft

feet 4.0-5.0%76.0 Cross Slope (PAR) SF977.8to $120 $1,08085991 5 ft

feet78.3 Key Note Segment 7493.0to85999 5 ft

feet -.48"94.5 Vertical Change REF595.5to85982 5 ft

feet 3.0-4.0%94.6 Cross Slope (PAR) SF31100.7to $120 $3,66085992 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF5103.5to $120 $60085993 5 ft

feet 4.0-5.0%107.6 Cross Slope (PAR) SF9109.3to $120 $1,02085994 5 ft

feet 4.0-5.0%112.8 Cross Slope (PAR) SF13115.3to $120 $1,50085995 5 ft

feet 4.0-5.0%117.6 Cross Slope (PAR) SF22122.0to $120 $2,64085996 5 ft

feet 3.0-4.0%127.6 Cross Slope (PAR) SF8129.1to $120 $90085997 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF90149.3to $120 $10,80085998 5 ft

$51,150.00TOTAL COST FOR: KENT DRE side of Starting at: KIMMEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

SUMMER LN

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151603

Run ID

Kent Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,80084396 5 ft

feet 4.0-5.0%6.0 Cross Slope (PAR) SF6318.6to $120 $7,56084397 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF3228.4to $120 $3,78084398 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF2236.3to $120 $2,70084399 5 ft

feet .28"39.3 Vertical Change REF540.3to84392 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF3446.8to $120 $4,02084400 5 ft

feet 3.0-4.0%49.8 Cross Slope (PAR) SF1151.9to $120 $1,26084401 5 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF6970.9to $120 $8,22084402 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF872.6to $120 $1,02084403 5 ft

feet 4.0-5.0%74.0 Cross Slope (PAR) SF775.3to $120 $78084404 5 ft

feet 4.0-5.0%78.1 Cross Slope (PAR) SF3685.3to $120 $4,32084405 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF1989.5to $120 $2,22084406 5 ft

feet 4.0-5.0%90.3 Cross Slope (PAR) SF1192.4to $120 $1,26084407 5 ft

feet 3.0-4.0%95.1 Cross Slope (PAR) SF76110.3to $120 $9,12084408 5 ft

feet 3.0-4.0%114.3 Cross Slope (PAR) SF51124.5to $120 $6,12084409 5 ft

feet 4.0-5.0%126.8 Cross Slope (PAR) SF16130.0to $120 $1,92084410 5 ft

feet 3.0-4.0%132.9 Cross Slope (PAR) SF118156.5to $120 $14,16084411 5 ft

feet 5.0-6.0%156.5 Cross Slope (PAR) SF40164.4to $120 $4,74084412 5 ft

feet -.3"157.3 Vertical Change REF5158.3to84393 5 ft

feet .28"161.7 Vertical Change REF5162.7to84394 5 ft

feet .68"163.6 Vertical Change REF5164.6to84395 5 ft

$75,000.00TOTAL COST FOR: KENT DRE side of Starting at: SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151552

Run ID

Kent Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF5913.1to $120 $7,08084198 5 ft

feet .48"1.4 Vertical Change REF52.4to84184 5 ft

feet 18"12.6 Continuous Width SF513.6to $120 $60084238 5 ft

feet15.1 Key Note Segment 9634.3to84232 5 ft

feet .26"15.4 Vertical Change REF516.4to84185 5 ft

feet -.34"26.0 Vertical Change REF527.0to84186 5 ft

feet -.28"37.8 Vertical Change LF538.8to $75 $37584187 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF1643.0to $120 $1,92084199 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF546.8to $120 $60084200 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF3555.8to $120 $4,14084201 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF1258.4to $120 $1,44084202 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF963.0to $120 $1,02084203 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF564.4to $120 $60084204 5 ft

feet 2.0-3.0%70.1 Cross Slope (PAR) SF1573.0to $120 $1,74084205 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF675.4to $120 $66084206 5 ft

feet 3.0-4.0%79.4 Cross Slope (PAR) SF1983.3to $120 $2,34084207 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF4293.3to $120 $4,98084208 5 ft

feet .47"87.7 Vertical Change REF588.7to84188 5 ft

feet -.31"93.0 Vertical Change REF594.0to84189 5 ft

feet93.3 Key Note Segment 98112.8to84233 5 ft

feet 4.0-5.0%113.6 Cross Slope (PAR) SF26118.7to $120 $3,06084209 5 ft

feet119.0 Key Note Segment 104139.8to84234 5 ft

feet 5.0-6.0%141.2 Cross Slope (PAR) SF6142.3to $120 $66084210 5 ft

feet 5.0-6.0%145.1 Cross Slope (PAR) SF16148.3to $120 $1,92084211 5 ft

feet 4.0-5.0%154.0 Cross Slope (PAR) SF40161.9to $120 $4,74084212 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF8165.8to $120 $90084213 5 ft

feet 3.0-4.0%172.8 Cross Slope (PAR) SF53183.3to $120 $6,30084214 5 ft

feet 5.0-6.0%184.4 Cross Slope (PAR) SF42192.8to $120 $5,04084215 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT DR

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151552

Run ID

Kent Dr

52

ID Sidewalk Width

Priority

feet 3.0-4.0%193.7 Cross Slope (PAR) SF11195.8to $120 $1,26084216 5 ft

feet 5.0-6.0%196.8 Cross Slope (PAR) SF11199.0to $120 $1,32084217 5 ft

feet 4.0-5.0%201.6 Cross Slope (PAR) SF11203.7to $120 $1,26084218 5 ft

feet206.4 Key Note Segment 102226.8to84235 5 ft

feet 4.0-5.0%230.0 Cross Slope (PAR) SF7231.4to $120 $84084219 5 ft

feet 3.0-4.0%234.3 Cross Slope (PAR) SF38241.9to $120 $4,56084220 5 ft

feet242.1 Key Note Segment 98261.6to84236 5 ft

feet .29"242.7 Vertical Change REF5243.7to84190 5 ft

feet 4.0-5.0%262.7 Cross Slope (PAR) SF251312.8to $120 $30,06084221 5 ft

feet .28"314.9 Vertical Change LF5315.9to $75 $37584191 5 ft

feet 3.0-4.0%324.3 Cross Slope (PAR) SF10326.4to $120 $1,26084222 5 ft

feet328.0 Key Note Segment 99347.8to84237 5 ft

feet .32"328.6 Vertical Change REF5329.6to84192 5 ft

feet .35"338.3 Vertical Change REF5339.3to84193 5 ft

feet 4.0-5.0%348.9 Cross Slope (PAR) SF115371.9to $120 $13,80084223 5 ft

feet 2.0-3.0%372.7 Cross Slope (PAR) SF17376.1to $120 $2,04084224 5 ft

feet 4.0-5.0%376.1 Cross Slope (PAR) SF86393.2to $120 $10,26084225 5 ft

feet .32"390.1 Vertical Change REF5391.1to84194 5 ft

feet 4.0-5.0%397.7 Cross Slope (PAR) SF39405.5to $120 $4,68084226 5 ft

feet 2.0-3.0%405.5 Cross Slope (PAR) SF23410.1to $120 $2,76084227 5 ft

feet .27"411.0 Vertical Change REF5412.0to84195 5 ft

feet 5.0-6.0%411.9 Cross Slope (PAR) SF5412.9to $120 $60084228 5 ft

feet 6.0-7.0%413.2 Cross Slope (PAR) SF21417.3to $120 $2,46084229 5 ft

feet -.56"423.9 Vertical Change SF5424.9to $75 $37584196 5 ft

feet 2.0-3.0%425.1 Cross Slope (PAR) SF9426.8to $120 $1,02084230 5 ft

feet 3.0-4.0%431.3 Cross Slope (PAR) SF50441.3to $120 $6,00084231 5 ft

feet -.31"439.2 Vertical Change REF5440.2to84197 5 ft

$135,045.00TOTAL COST FOR: KENT DRW side of Starting at: WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT DR

Street Side

WINTER WAY

Survey Street Name Starting Street Name

SUMMER LN

End Street Name

2112151554

Run ID

Kent Dr

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF123.7to $120 $1,44084243 5 ft

feet 4.0-5.0%3.7 Cross Slope (PAR) SF7719.0to $120 $9,18084244 5 ft

feet .27"23.6 Vertical Change REF524.6to84239 5 ft

feet 5.0-6.0%23.7 Cross Slope (PAR) SF2929.4to $120 $3,42084245 5 ft

feet 6.0-7.0%31.7 Cross Slope (PAR) SF632.9to $120 $72084246 5 ft

feet 5.0-6.0%33.7 Cross Slope (PAR) SF634.9to $120 $72084247 5 ft

feet 3.0-4.0%35.9 Cross Slope (PAR) SF7450.6to $120 $8,82084248 5 ft

feet -.3"36.5 Vertical Change REF537.5to84240 5 ft

feet 4.0-5.0%52.9 Cross Slope (PAR) SF2157.1to $120 $2,52084249 5 ft

feet 4.0-5.0%61.1 Cross Slope (PAR) SF662.2to $120 $66084250 5 ft

feet 4.0-5.0%65.1 Cross Slope (PAR) SF5375.6to $120 $6,30084251 5 ft

feet .29"73.7 Vertical Change REF574.7to84241 5 ft

feet 5.0-6.0%79.5 Cross Slope (PAR) SF780.9to $120 $84084252 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF1387.4to $120 $1,56084253 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF1893.9to $120 $2,10084254 5 ft

feet 4.0-5.0%93.9 Cross Slope (PAR) SF1697.1to $120 $1,92084255 5 ft

feet 3.0-4.0%100.4 Cross Slope (PAR) SF30106.3to $120 $3,54084256 5 ft

feet 3.0-4.0%113.7 Cross Slope (PAR) SF11115.9to $120 $1,32084257 5 ft

feet 4.0-5.0%121.9 Cross Slope (PAR) SF17125.2to $120 $1,98084258 5 ft

feet -.31"126.7 Vertical Change REF5127.7to84242 5 ft

feet 3.0-4.0%127.6 Cross Slope (PAR) SF67141.0to $120 $8,04084259 5 ft

feet 5.0-6.0%141.0 Cross Slope (PAR) SF36148.1to $120 $4,26084260 5 ft

feet 5.0-6.0%148.6 6149.8to84261 5 ft

$59,340.00TOTAL COST FOR: KENT DRE side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT WAY

Street Side

HAMPTON DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261452

Run ID

Kent Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,160109861 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF4019.3to $120 $4,740109862 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF10240.8to $120 $12,240109863 5 ft

feet 3.0-4.0%44.6 Cross Slope (PAR) SF1848.2to $120 $2,160109864 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF3054.1to $120 $3,540109865 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF1659.4to $120 $1,860109866 5 ft

feet .29"56.6 Vertical Change REF557.6to109846 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF8378.8to $120 $9,900109867 5 ft

feet -.32"67.2 Vertical Change REF568.2to109847 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF95102.3to $120 $11,400109868 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF76119.6to $120 $9,120109869 5 ft

feet .47"118.6 Vertical Change REF5119.6to109848 5 ft

feet120.6 Key Note Segment 144149.3to109879 5 ft

feet -.35"147.5 Vertical Change REF5148.5to109850 5 ft

feet 4.0-5.0%153.1 Cross Slope (PAR) SF167186.4to $120 $19,980109870 5 ft

feet190.1 Key Note Segment 144218.8to109880 5 ft

feet .26"207.7 Vertical Change REF5208.7to109851 5 ft

feet -.34"218.6 Vertical Change REF5219.6to109852 5 ft

feet 4.0-5.0%220.8 Cross Slope (PAR) SF27226.2to $120 $3,240109871 5 ft

feet 4.0-5.0%228.8 Cross Slope (PAR) SF146258.0to $120 $17,520109872 5 ft

feet .27"249.3 Vertical Change REF5250.3to109853 5 ft

feet261.3 Key Note Segment 84278.1to109881 5 ft

feet .35"262.1 Vertical Change REF5263.1to109854 5 ft

feet 2.0-3.0%279.1 Cross Slope (PAR) SF58290.8to $120 $7,020109873 5 ft

feet 4.0-5.0%291.9 Cross Slope (PAR) SF56303.1to $120 $6,720109874 5 ft

feet .33"300.0 Vertical Change REF5301.0to109856 5 ft

feet 2.0-3.0%303.4 Cross Slope (PAR) SF29309.2to $120 $3,480109875 5 ft

feet 4.0-5.0%310.7 Cross Slope (PAR) SF76325.9to $120 $9,120109876 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT WAY

Street Side

HAMPTON DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261452

Run ID

Kent Way

36

ID Sidewalk Width

Priority

feet327.2 Key Note Segment 173361.8to109882 5 ft

feet -.3"327.5 Vertical Change REF5328.5to109857 5 ft

feet -.28"337.8 Vertical Change REF5338.8to109858 5 ft

feet 2.0-3.0%364.2 Cross Slope (PAR) SF8365.7to $120 $900109877 5 ft

feet 2.0-3.0%368.7 Cross Slope (PAR) SF96387.8to $120 $11,460109878 5 ft

feet .27"374.8 Vertical Change REF5375.8to109859 5 ft

feet .44"387.7 Vertical Change REF5388.7to109860 5 ft

$139,560.00TOTAL COST FOR: KENT WAYE side of Starting at: HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KENT WAY

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151632

Run ID

Kent Way

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF82.2to $120 $90084839 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF146.0to $120 $1,62084840 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF1313.4to $120 $1,56084841 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF10636.9to $120 $12,66084842 5 ft

feet 4.0-5.0%38.3 Cross Slope (PAR) SF12663.5to $120 $15,12084843 5 ft

feet .32"51.5 Vertical Change REF552.5to84834 5 ft

feet 4.0-5.0%66.2 Cross Slope (PAR) SF3673.4to $120 $4,32084844 5 ft

feet73.4 Key Note Segment 9893.0to84850 5 ft

feet .36"77.2 Vertical Change REF578.2to84835 5 ft

feet .31"89.7 Vertical Change REF590.7to84836 5 ft

feet 3.0-4.0%94.5 Cross Slope (PAR) SF996.3to $120 $1,08084845 5 ft

feet 4.0-5.0%98.6 Cross Slope (PAR) SF101118.8to $120 $12,12084846 5 ft

feet 1.56"117.1 Vertical Change REF5118.1to84837 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF73133.8to $120 $8,70084847 5 ft

feet 3.0-4.0%136.0 Cross Slope (PAR) SF24140.8to $120 $2,88084848 5 ft

feet 4.0-5.0%143.2 Cross Slope (PAR) SF7144.6to $120 $84084849 5 ft

feet .29"145.8 Vertical Change LF5146.8to $75 $37584838 5 ft

$62,175.00TOTAL COST FOR: KENT WAYE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT WAY

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151634

Run ID

Kent Way

47

ID Sidewalk Width

Priority

feet 2.0-3.0%7.2 Cross Slope (PAR) SF68.4to $120 $72084855 5 ft

feet11.3 Key Note Segment 10031.2to84872 5 ft

feet .38"31.4 Vertical Change REF532.4to84851 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF1757.6to $120 $1,98084856 5 ft

feet59.0 Key Note Segment 8976.8to84873 5 ft

feet .36"78.7 Vertical Change REF579.7to84852 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1181.1to $120 $1,38084857 5 ft

feet 4.0-5.0%82.1 Cross Slope (PAR) SF98101.7to $120 $11,76084858 5 ft

feet 5.0-6.0%86.4 587.4to84879 5 ft

feet107.8 Key Note Segment 93126.4to84874 5 ft

feet 4.0-5.0%127.1 Cross Slope (PAR) SF25132.2to $120 $3,06084859 5 ft

feet132.9 Key Note Segment 99152.7to84875 5 ft

feet 5.0-6.0%153.6 Cross Slope (PAR) SF13156.1to $120 $1,50084860 5 ft

feet 3.0-4.0%156.1 Cross Slope (PAR) SF65169.0to $120 $7,74084861 5 ft

feet 5.0-6.0%169.0 Cross Slope (PAR) SF7170.4to $120 $84084862 5 ft

feet 3.0-4.0%172.2 Cross Slope (PAR) SF48181.8to $120 $5,76084863 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF17185.1to $120 $1,98084864 5 ft

feet185.1 Key Note Segment 94203.8to84876 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF56215.8to $120 $6,72084865 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF14219.5to $120 $1,62084866 5 ft

feet 4.0-5.0%220.8 Cross Slope (PAR) SF19224.5to $120 $2,22084867 5 ft

feet230.3 Key Note Segment 103250.8to84877 5 ft

feet 2.34"246.2 Vertical Change REF5247.2to84853 5 ft

feet .97"250.5 Vertical Change REF5251.5to84854 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF6252.8to $120 $72084868 5 ft

feet271.3 Key Note Segment 107292.6to84878 5 ft

feet 2.0-3.0%293.5 Cross Slope (PAR) SF8295.1to $120 $96084869 5 ft

feet 2.0-3.0%303.5 Cross Slope (PAR) SF61315.6to $120 $7,26084870 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENT WAY

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151634

Run ID

Kent Way

47

ID Sidewalk Width

Priority

feet 4.0-5.0%315.6 Cross Slope (PAR) SF23320.2to $120 $2,76084871 5 ft

feet 5.0-6.0%317.7 8319.3to84880 5 ft

feet 6.0-7.0%319.3 6320.5to84881 5 ft

$58,980.00TOTAL COST FOR: KENT WAYW side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENTON WAY

Street Side

1380 KENTON WAY

Survey Street Name Starting Street Name

HAMPTON DR

End Street Name

2201261505

Run ID

Kenton Way

29

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5811.6to $120 $6,960109898 5 ft

feet -.29"12.2 Vertical Change REF513.2to109893 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF12337.3to $120 $14,820109899 5 ft

feet 4.0-5.0%39.5 Cross Slope (PAR) SF23887.1to $120 $28,560109900 5 ft

feet .31"64.0 Vertical Change REF565.0to109894 5 ft

feet87.4 Key Note Segment 139115.1to109911 5 ft

feet .43"90.5 Vertical Change REF591.5to109895 5 ft

feet .47"113.8 Vertical Change REF5114.8to109896 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF45126.3to $120 $5,400109901 5 ft

feet 72"117.6 Protruding Object JOB5118.6to $99 $99109913 5 ft

feet127.5 Key Note Segment 144156.3to109912 5 ft

feet -.27"156.8 Vertical Change LF5157.8to $75 $375109897 5 ft

feet 3.0-4.0%159.4 Cross Slope (PAR) SF89177.1to $120 $10,620109902 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF109199.1to $120 $13,020109903 5 ft

feet 4.0-5.0%200.3 Cross Slope (PAR) SF10202.2to $120 $1,140109904 5 ft

feet 4.0-5.0%205.3 Cross Slope (PAR) SF44214.0to $120 $5,220109905 5 ft

feet 4.0-5.0%216.1 Cross Slope (PAR) SF114238.8to $120 $13,620109906 5 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF18242.3to $120 $2,100109907 5 ft

feet 4.0-5.0%242.5 Cross Slope (PAR) SF144271.2to $120 $17,220109908 5 ft

feet 2.0-3.0%272.0 Cross Slope (PAR) SF21276.2to $120 $2,520109909 5 ft

feet 4.0-5.0%276.4 Cross Slope (PAR) SF27281.7to $120 $3,180109910 5 ft

$124,854.00TOTAL COST FOR: KENTON WAYW side of Starting at: 1380 KENTON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KENTON WAY

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

1396 KENTON WAY

End Street Name

2201261454

Run ID

Kenton Way

19

ID Sidewalk Width

Priority

feet 2.0-3.0%10.7 Cross Slope (PAR) SF611.8to $120 $660109888 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF2720.8to $120 $3,180109889 5 ft

feet40.9 Key Note Segment 14369.4to109892 5 ft

feet -.33"42.3 Vertical Change REF543.3to109883 5 ft

feet .28"44.6 Vertical Change REF545.6to109884 5 ft

feet .3"51.7 Vertical Change REF552.7to109885 5 ft

feet .26"70.1 Vertical Change LF571.1to $75 $375109886 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF775.2to $120 $840109890 5 ft

feet -.3"76.8 Vertical Change LF577.8to $75 $375109887 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF579.4to $120 $600109891 5 ft

$6,030.00TOTAL COST FOR: KENTON WAYW side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KERN ST

Street Side

1508 KERN ST

Survey Street Name Starting Street Name

WRENWOOD WAY

End Street Name

2202091018

Run ID

Kern St

44

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF16144.5to $120 $19,296128521 4 ft

feet -.26"4.8 Vertical Change REF45.8to128515 4 ft

feet 3.0-4.0%47.1 Cross Slope (PAR) SF5260.1to $120 $6,240128522 4 ft

feet -.45"51.5 Vertical Change REF452.5to128516 4 ft

feet60.1 Key Note Segment 5674.1to128524 4 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF586.8to $120 $576128523 4 ft

feet87.4 Key Note Segment 58101.8to128525 4 ft

feet .36"109.4 Vertical Change LF4110.4to $75 $300128517 4 ft

feet .73"119.0 Vertical Change SF4120.0to $75 $300128518 4 ft

feet -.32"127.9 Vertical Change LF4128.9to $75 $300128519 4 ft

$27,012.00TOTAL COST FOR: KERN STW side of Starting at: 1508 KERN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KERN ST

Street Side

WRENWOOD WAY

Survey Street Name Starting Street Name

ROBINWOOD WAY

End Street Name

2202091003

Run ID

Kern St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF216.2to $120 $2,544128401 4 ft

feet 3.0-4.0%11.7 Cross Slope (PAR) SF1916.4to $120 $2,256128402 4 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF1821.1to $120 $2,160128403 4 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF11453.3to $120 $13,680128404 4 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF7775.6to $120 $9,264128405 4 ft

feet -.84"76.1 Vertical Change SF477.1to $75 $300128398 4 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF7296.2to $120 $8,640128406 4 ft

feet 2.0-3.0%98.5 Cross Slope (PAR) SF125129.8to $120 $15,024128407 4 ft

feet 2.57"108.2 Vertical Change REF4109.2to128399 4 ft

feet .65"127.5 Vertical Change REF4128.5to128400 4 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF21145.4to $120 $2,544128408 4 ft

$56,412.00TOTAL COST FOR: KERN STE side of Starting at: WRENWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLEY LN

Street Side

ALEXIS WAY

Survey Street Name Starting Street Name

LYNMARIE WAY

End Street Name

2201281107

Run ID

Kimberley
Ln

50

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF16535.5to $120 $19,800112346 5 ft

feet -.59"20.3 Vertical Change REF521.3to112343 5 ft

feet -.28"28.9 Vertical Change REF529.9to112344 5 ft

feet 2.0-3.0%37.9 Cross Slope (PAR) SF8154.0to $120 $9,660112347 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF12783.1to $120 $15,180112348 5 ft

feet 4.0-5.0%84.7 Cross Slope (PAR) SF91102.8to $120 $10,860112349 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF329169.5to $120 $39,420112350 5 ft

feet .27"105.6 Vertical Change REF5106.6to112345 5 ft

$94,920.00TOTAL COST FOR: KIMBERLEY LNN side of Starting at: ALEXIS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLEY LN

Street Side

LYNMARIE WAY

Survey Street Name Starting Street Name

TEVIN WAY

End Street Name

2201281046

Run ID

Kimberley
Ln

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF5412.5to $120 $6,420112155 5 ft

feet .28"14.8 Vertical Change LF515.8to $75 $375112129 5 ft

feet16.7 Key Note Segment 8533.6to112186 5 ft

feet -.37"37.9 Vertical Change LF538.9to $75 $375112130 5 ft

feet 3.0-4.0%42.6 Cross Slope (PAR) SF11064.6to $120 $13,200112156 5 ft

feet .55"47.1 Vertical Change REF548.1to112131 5 ft

feet .39"63.0 Vertical Change REF564.0to112132 5 ft

feet64.6 Key Note Segment 10184.8to112187 5 ft

feet -.32"84.6 Vertical Change REF585.6to112133 5 ft

feet 4.0-5.0%86.0 Cross Slope (PAR) SF5296.4to $120 $6,240112157 5 ft

feet 3.32"93.5 Vertical Change REF594.5to112134 5 ft

feet 5.0-6.0%100.3 Cross Slope (PAR) SF5101.3to $120 $600112158 5 ft

feet 3.0-4.0%102.1 Cross Slope (PAR) SF79117.8to $120 $9,420112159 5 ft

feet .54"108.5 Vertical Change REF5109.5to112135 5 ft

feet118.3 Key Note Segment 96137.4to112188 5 ft

feet .35"119.2 Vertical Change REF5120.2to112136 5 ft

feet .29"139.2 Vertical Change REF5140.2to112137 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF25144.8to $120 $3,000112160 5 ft

feet145.7 Key Note Segment 95164.7to112189 5 ft

feet -.27"165.2 Vertical Change REF5166.2to112138 5 ft

feet 3.0-4.0%166.1 Cross Slope (PAR) SF25171.0to $120 $2,940112161 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF10173.8to $120 $1,200112162 5 ft

feet 3.0-4.0%176.2 Cross Slope (PAR) SF56187.4to $120 $6,720112163 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF85204.8to $120 $10,200112164 5 ft

feet 3.0-4.0%206.9 Cross Slope (PAR) SF78222.5to $120 $9,360112165 5 ft

feet .28"221.7 Vertical Change REF5222.7to112139 5 ft

feet222.5 Key Note Segment 98242.0to112190 5 ft

feet 4.0-5.0%244.4 Cross Slope (PAR) SF25249.3to $120 $2,940112166 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLEY LN

Street Side

LYNMARIE WAY

Survey Street Name Starting Street Name

TEVIN WAY

End Street Name

2201281046

Run ID

Kimberley
Ln

68

ID Sidewalk Width

Priority

feet249.3 Key Note Segment 90267.3to112191 5 ft

feet -.26"258.4 Vertical Change REF5259.4to112140 5 ft

feet 5.0-6.0%268.3 Cross Slope (PAR) SF30274.3to $120 $3,600112167 5 ft

feet .51"269.2 Vertical Change REF5270.2to112141 5 ft

feet 3.0-4.0%274.8 Cross Slope (PAR) SF93293.3to $120 $11,100112168 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF25299.8to $120 $3,000112169 5 ft

feet 3.0-4.0%303.4 Cross Slope (PAR) SF35310.4to $120 $4,200112170 5 ft

feet 3.0-4.0%313.8 Cross Slope (PAR) SF23318.3to $120 $2,700112171 5 ft

feet .32"318.3 Vertical Change REF5319.3to112142 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF28323.9to $120 $3,360112172 5 ft

feet325.8 Key Note Segment 97345.2to112192 5 ft

feet 3.0-4.0%347.0 Cross Slope (PAR) SF12349.3to $120 $1,380112173 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF5350.3to $120 $600112174 5 ft

feet 4.0-5.0%350.9 Cross Slope (PAR) SF5351.9to $120 $600112175 5 ft

feet352.2 Key Note Segment 96371.4to112193 5 ft

feet 2.0-3.0%372.6 Cross Slope (PAR) SF143401.1to $120 $17,100112176 5 ft

feet .3"381.7 Vertical Change REF5382.7to112143 5 ft

feet .4"390.4 Vertical Change REF5391.4to112144 5 ft

feet 3.0-4.0%403.4 Cross Slope (PAR) SF49413.2to $120 $5,880112177 5 ft

feet .33"407.6 Vertical Change REF5408.6to112145 5 ft

feet 2.0-3.0%413.2 Cross Slope (PAR) SF33419.7to $120 $3,900112178 5 ft

feet .28"416.2 Vertical Change REF5417.2to112146 5 ft

feet421.6 Key Note Segment 135448.6to112194 5 ft

feet .27"432.2 Vertical Change REF5433.2to112148 5 ft

feet .27"450.0 Vertical Change LF5451.0to $75 $375112149 5 ft

feet 2.0-3.0%453.4 Cross Slope (PAR) SF7454.7to $120 $780112179 5 ft

feet454.9 Key Note Segment 94473.6to112195 5 ft

feet 2.0-3.0%475.5 Cross Slope (PAR) SF12477.8to $120 $1,380112180 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLEY LN

Street Side

LYNMARIE WAY

Survey Street Name Starting Street Name

TEVIN WAY

End Street Name

2201281046

Run ID

Kimberley
Ln

68

ID Sidewalk Width

Priority

feet -.57"476.0 Vertical Change REF5477.0to112150 5 ft

feet 2.0-3.0%480.4 Cross Slope (PAR) SF44489.2to $120 $5,280112181 5 ft

feet .42"486.8 Vertical Change REF5487.8to112151 5 ft

feet 4.0-5.0%489.8 Cross Slope (PAR) SF96509.0to $120 $11,520112182 5 ft

feet 2.0-3.0%509.0 Cross Slope (PAR) SF9510.8to $120 $1,080112183 5 ft

feet .29"509.9 Vertical Change REF5510.9to112152 5 ft

feet 2.0-3.0%512.9 Cross Slope (PAR) SF48522.5to $120 $5,760112184 5 ft

feet .27"517.3 Vertical Change REF5518.3to112153 5 ft

feet526.7 Key Note Segment 103547.3to112196 5 ft

feet .31"537.0 Vertical Change REF5538.0to112154 5 ft

feet 3.0-4.0%548.3 Cross Slope (PAR) SF6549.5to $120 $720112185 5 ft

$157,305.00TOTAL COST FOR: KIMBERLEY LNS side of Starting at: LYNMARIE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLEY LN

Street Side

TEVIN WAY

Survey Street Name Starting Street Name

ALEXIS WAY

End Street Name

2201281054

Run ID

Kimberley
Ln

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF39178.9to $120 $46,860112265 5 ft

feet .31"82.1 Vertical Change LF583.1to $75 $375112258 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF105105.8to $120 $12,600112266 5 ft

feet 48"88.3 Protruding Object JOB589.3to $99 $99112271 5 ft

feet -.4"89.2 Vertical Change REF590.2to112259 5 ft

feet .26"97.9 Vertical Change REF598.9to112260 5 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF35112.8to $120 $4,200112267 5 ft

feet .26"106.5 Vertical Change REF5107.5to112261 5 ft

feet .26"115.8 Vertical Change LF5116.8to $75 $375112262 5 ft

feet 3.0-4.0%116.9 Cross Slope (PAR) SF37124.3to $120 $4,440112268 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF203164.8to $120 $24,300112269 5 ft

feet .28"149.8 Vertical Change REF5150.8to112263 5 ft

feet 4.0-5.0%165.2 Cross Slope (PAR) SF20169.2to $120 $2,400112270 5 ft

feet .34"166.9 Vertical Change REF5167.9to112264 5 ft

$95,649.00TOTAL COST FOR: KIMBERLEY LNN side of Starting at: TEVIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLY DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150832

Run ID

Kimberly Dr

44

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38066638 5 ft

feet .28"1.1 Vertical Change REF52.1to66635 5 ft

feet 3.0-4.0%3.8 Cross Slope (PAR) SF64.9to $120 $66066639 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF5516.0to $120 $6,54066640 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF6030.3to $120 $7,20066641 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF2037.5to $120 $2,34066642 5 ft

feet 4.0-5.0%38.9 Cross Slope (PAR) SF3846.5to $120 $4,56066643 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF547.5to $120 $60066644 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF6591.8to $120 $7,80066645 5 ft

feet .61"84.5 Vertical Change REF585.5to66636 5 ft

feet 3.0-4.0%94.3 Cross Slope (PAR) SF34101.1to $120 $4,08066646 5 ft

feet .29"103.6 Vertical Change REF5104.6to66637 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF13106.7to $120 $1,56066647 5 ft

feet 2.0-3.0%107.5 Cross Slope (PAR) SF107128.8to $120 $12,78066648 5 ft

$49,500.00TOTAL COST FOR: KIMBERLY DRN side of Starting at: DEBORAH LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLY DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150953

Run ID

Kimberly Dr

72

ID Sidewalk Width

Priority

feet 5.0-6.0%1.3 Cross Slope (PAR) SF72.7to $120 $84067519 5 ft

feet 6.0-7.0%4.1 Cross Slope (PAR) SF75.5to $120 $84067520 5 ft

feet 5.0-6.0%5.7 Cross Slope (PAR) SF168.8to $120 $1,86067521 5 ft

feet 4.0-5.0%11.1 Cross Slope (PAR) SF1614.2to $120 $1,86067522 5 ft

feet15.3 Key Note Segment 13542.3to67563 5 ft

feet .35"16.5 Vertical Change REF517.5to67503 5 ft

feet .31"36.6 Vertical Change REF537.6to67504 5 ft

feet 3.0-4.0%42.3 Cross Slope (Driveway) SF543.3to $40 $20067523 5 ft

feet 10.0-11.0%48.6 Cross Slope (PAR) SF649.8to $120 $72067524 5 ft

feet49.8 Key Note Segment 4759.1to67564 5 ft

feet .29"54.5 Vertical Change REF555.5to67505 5 ft

feet 9.0-10.0%59.3 Cross Slope (Driveway) SF660.4to $40 $22067525 5 ft

feet 5.0-6.0%62.5 Cross Slope (PAR) SF5072.4to $120 $5,94067526 5 ft

feet 3.0-4.0%74.3 Cross Slope (PAR) SF7088.2to $120 $8,34067527 5 ft

feet88.3 Key Note Segment 102108.7to67565 5 ft

feet 3.0-4.0%111.2 Cross Slope (PAR) SF112133.7to $120 $13,50067528 5 ft

feet -.27"134.2 Vertical Change LF5135.2to $75 $37567507 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF10137.3to $120 $1,20067529 5 ft

feet137.4 Key Note Segment 111159.7to67566 5 ft

feet .27"149.0 Vertical Change REF5150.0to67508 5 ft

feet 3.0-4.0%160.7 Cross Slope (PAR) SF5161.7to $120 $60067530 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF6169.3to $120 $72067531 5 ft

feet 2.0-3.0%174.7 Cross Slope (PAR) SF7176.1to $120 $84067532 5 ft

feet183.9 Key Note Segment 98203.4to67567 5 ft

feet .33"187.3 Vertical Change REF5188.3to67509 5 ft

feet .28"194.4 Vertical Change REF5195.4to67510 5 ft

feet -.59"204.1 Vertical Change REF5205.1to67511 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF9206.3to $120 $1,02067533 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLY DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150953

Run ID

Kimberly Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%218.9 Cross Slope (PAR) SF59230.6to $120 $7,02067534 5 ft

feet -.29"222.8 Vertical Change REF5223.8to67512 5 ft

feet230.6 Key Note Segment 134257.3to67568 5 ft

feet 4.0-5.0%258.2 Cross Slope (PAR) SF26263.4to $120 $3,12067535 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF78279.3to $120 $9,30067536 5 ft

feet279.3 Key Note Segment 133305.8to67569 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF37319.6to $120 $4,38067537 5 ft

feet .26"313.3 Vertical Change REF5314.3to67513 5 ft

feet .4"326.8 Vertical Change LF5327.8to $75 $37567514 5 ft

feet326.8 Key Note Segment 97346.2to67570 5 ft

feet 3.0-4.0%347.8 Cross Slope (PAR) SF59359.6to $120 $7,08067538 5 ft

feet 3.0-4.0%364.5 Cross Slope (PAR) SF17367.8to $120 $1,98067539 5 ft

feet 2.0-3.0%368.8 Cross Slope (PAR) SF18372.3to $120 $2,10067540 5 ft

feet373.3 Key Note Segment 98392.8to67571 5 ft

feet 2.0-3.0%403.0 Cross Slope (PAR) SF69416.8to $120 $8,28067541 5 ft

feet 4.0-5.0%417.0 Cross Slope (PAR) SF33423.6to $120 $3,96067542 5 ft

feet 5.0-6.0%427.8 Cross Slope (PAR) SF30433.7to $120 $3,54067543 5 ft

feet 3.1"431.2 Vertical Change REF5432.2to67515 5 ft

feet 3.0-4.0%436.6 Cross Slope (PAR) SF9438.3to $120 $1,02067544 5 ft

feet 2.0-3.0%438.3 Cross Slope (PAR) SF60450.2to $120 $7,14067545 5 ft

feet461.6 Key Note Segment 92479.9to67572 5 ft

feet .28"464.1 Vertical Change REF5465.1to67516 5 ft

feet -.28"470.6 Vertical Change REF5471.6to67517 5 ft

feet .38"477.5 Vertical Change REF5478.5to67518 5 ft

feet496.8 Key Note Segment 95515.7to67573 5 ft

feet 2.0-3.0%532.8 Cross Slope (PAR) SF18536.3to $120 $2,10067546 5 ft

feet 2.0-3.0%549.1 Cross Slope (PAR) SF26554.3to $120 $3,12067547 5 ft

feet 4.0-5.0%554.9 Cross Slope (PAR) SF19558.7to $120 $2,28067548 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLY DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150953

Run ID

Kimberly Dr

72

ID Sidewalk Width

Priority

feet 5.0-6.0%562.8 Cross Slope (PAR) SF33569.3to $120 $3,90067549 5 ft

feet 3.0-4.0%570.3 Cross Slope (PAR) SF28575.8to $120 $3,30067550 5 ft

feet 2.0-3.0%576.1 Cross Slope (PAR) SF53586.7to $120 $6,36067551 5 ft

feet588.0 Key Note Segment 86605.3to67574 5 ft

feet 6.0-7.0%605.9 Cross Slope (PAR) SF6607.0to $120 $66067552 5 ft

feet 5.0-6.0%607.0 Cross Slope (PAR) SF14609.8to $120 $1,68067553 5 ft

feet 3.0-4.0%611.3 Cross Slope (PAR) SF13613.9to $120 $1,56067554 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF9616.0to $120 $1,02067555 5 ft

feet 3.0-4.0%618.2 Cross Slope (PAR) SF25623.2to $120 $3,00067556 5 ft

feet 2.0-3.0%624.0 Cross Slope (PAR) SF25628.9to $120 $2,94067557 5 ft

feet 4.0-5.0%629.7 Cross Slope (PAR) SF6630.9to $120 $72067558 5 ft

feet 2.0-3.0%631.8 Cross Slope (PAR) SF123656.4to $120 $14,76067559 5 ft

feet 4.0-5.0%656.4 Cross Slope (PAR) SF55667.3to $120 $6,54067560 5 ft

feet 3.0-4.0%670.8 Cross Slope (PAR) SF110692.7to $120 $13,14067561 5 ft

feet 2.0-3.0%693.7 Cross Slope (PAR) SF55704.7to $120 $6,60067562 5 ft

feet 5.0-6.0%703.5 5704.5to67575 5 ft

$172,050.00TOTAL COST FOR: KIMBERLY DRS side of Starting at: STEVEN LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLY DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109150948

Run ID

Kimberly Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78067451 5 ft

feet 4.0-5.0%3.5 Cross Slope (PAR) SF5514.4to $120 $6,54067452 5 ft

feet 4.0-5.0%17.0 Cross Slope (PAR) SF12942.7to $120 $15,42067453 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF6857.5to $120 $8,16067454 5 ft

feet 4.0-5.0%58.2 Cross Slope (PAR) SF5469.0to $120 $6,48067455 5 ft

feet 3.0-4.0%72.2 Cross Slope (PAR) SF873.7to $120 $90067456 5 ft

feet74.3 Key Note Segment 143102.8to67493 5 ft

feet .26"76.5 Vertical Change REF577.5to67442 5 ft

feet 2.0-3.0%103.2 Cross Slope (Driveway) SF6104.3to $40 $22067457 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF126138.3to $120 $15,12067458 5 ft

feet 4.0-5.0%138.8 Cross Slope (PAR) SF48148.5to $120 $5,82067459 5 ft

feet149.3 Key Note Segment 105170.3to67494 5 ft

feet 3.0-4.0%175.0 Cross Slope (PAR) SF38182.5to $120 $4,50067460 5 ft

feet 5.0-6.0%183.7 Cross Slope (PAR) SF31189.9to $120 $3,72067461 5 ft

feet 3.0-4.0%192.3 Cross Slope (PAR) SF18195.8to $120 $2,10067462 5 ft

feet 4.0-5.0%198.4 Cross Slope (PAR) SF62210.8to $120 $7,44067463 5 ft

feet211.0 Key Note Segment 87228.3to67495 5 ft

feet 3.0-4.0%229.5 Cross Slope (PAR) SF65242.4to $120 $7,74067464 5 ft

feet 2.0-3.0%242.7 Cross Slope (PAR) SF43251.3to $120 $5,16067465 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF25259.8to $120 $2,94067466 5 ft

feet 2.17"256.2 Vertical Change REF5257.2to67443 5 ft

feet 4.0-5.0%260.8 Cross Slope (PAR) SF17264.1to $120 $1,98067467 5 ft

feet 2.0-3.0%264.7 Cross Slope (PAR) SF38272.2to $120 $4,50067468 5 ft

feet 4.0-5.0%272.3 Cross Slope (PAR) SF20276.2to $120 $2,34067469 5 ft

feet276.2 Key Note Segment 100296.1to67496 5 ft

feet -.31"293.8 Vertical Change REF5294.8to67444 5 ft

feet 3.0-4.0%298.7 Cross Slope (PAR) SF45307.7to $120 $5,40067470 5 ft

feet 3.0-4.0%310.3 Cross Slope (PAR) SF20314.3to $120 $2,40067471 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLY DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109150948

Run ID

Kimberly Dr

54

ID Sidewalk Width

Priority

feet 5.0-6.0%314.3 Cross Slope (PAR) SF20318.3to $120 $2,40067472 5 ft

feet 3.0-4.0%318.3 Cross Slope (PAR) SF63330.8to $120 $7,50067473 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF22335.2to $120 $2,64067474 5 ft

feet335.7 Key Note Segment 108357.3to67497 5 ft

feet 2.0-3.0%365.4 Cross Slope (PAR) SF27370.8to $120 $3,24067475 5 ft

feet 4.0-5.0%370.8 Cross Slope (PAR) SF20374.8to $120 $2,40067476 5 ft

feet 2.0-3.0%374.9 Cross Slope (PAR) SF86392.1to $120 $10,32067477 5 ft

feet .34"387.8 Vertical Change REF5388.8to67445 5 ft

feet392.1 Key Note Segment 143420.7to67498 5 ft

feet 3.0-4.0%422.3 Cross Slope (PAR) SF91440.5to $120 $10,92067478 5 ft

feet 2.0-3.0%440.5 Cross Slope (PAR) SF9442.2to $120 $1,02067479 5 ft

feet 3.0-4.0%445.0 Cross Slope (PAR) SF6446.2to $120 $72067480 5 ft

feet 2.0-3.0%446.2 Cross Slope (PAR) SF74461.0to $120 $8,88067481 5 ft

feet461.8 Key Note Segment 97481.1to67499 5 ft

feet -.33"461.9 Vertical Change REF5462.9to67446 5 ft

feet .31"464.3 Vertical Change REF5465.3to67447 5 ft

feet 3.0-4.0%483.9 Cross Slope (PAR) SF10485.8to $120 $1,14067482 5 ft

feet 2.0-3.0%487.6 Cross Slope (PAR) SF12489.9to $120 $1,38067483 5 ft

feet -.38"495.1 Vertical Change REF5496.1to67448 5 ft

feet 2.0-3.0%495.6 Cross Slope (PAR) SF36502.7to $120 $4,26067484 5 ft

feet 4.0-5.0%502.7 Cross Slope (PAR) SF6503.9to $120 $72067485 5 ft

feet 3.0-4.0%506.4 Cross Slope (PAR) SF24511.1to $120 $2,82067486 5 ft

feet512.7 Key Note Segment 137540.1to67500 5 ft

feet 2.0-3.0%546.4 Cross Slope (PAR) SF8548.0to $120 $96067487 5 ft

feet 2.0-3.0%550.6 Cross Slope (PAR) SF73565.2to $120 $8,76067488 5 ft

feet 2.0-3.0%567.3 Cross Slope (PAR) SF65580.3to $120 $7,80067489 5 ft

feet581.0 Key Note Segment 92599.4to67501 5 ft

feet .36"591.8 Vertical Change REF5592.8to67449 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMBERLY DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109150948

Run ID

Kimberly Dr

54

ID Sidewalk Width

Priority

feet607.6 Key Note Segment 88625.3to67502 5 ft

feet .34"610.7 Vertical Change REF5611.7to67450 5 ft

feet 2.0-3.0%634.1 Cross Slope (PAR) SF49643.9to $120 $5,88067490 5 ft

feet 3.0-4.0%646.5 Cross Slope (PAR) SF21650.7to $120 $2,52067491 5 ft

feet 2.0-3.0%651.4 Cross Slope (PAR) SF13654.0to $120 $1,56067492 5 ft

$197,500.00TOTAL COST FOR: KIMBERLY DRN side of Starting at: TAYLOR LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMBERLY DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

DEBORAH LN

End Street Name

2109151003

Run ID

Kimberly Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%7.3 Cross Slope (PAR) SF1410.0to $120 $1,62067680 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF4631.9to $120 $5,52067681 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF3545.4to $120 $4,20067682 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF1950.0to $120 $2,22067683 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF1252.3to $120 $1,38067684 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF5468.5to $120 $6,42067685 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF3678.6to $120 $4,32067686 5 ft

feet 4.0-5.0%78.6 Cross Slope (PAR) SF8495.3to $120 $10,02067687 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF34104.9to $120 $4,08067688 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF99126.8to $120 $11,82067689 5 ft

feet 4.0-5.0%130.1 Cross Slope (PAR) SF13132.6to $120 $1,50067690 5 ft

feet .59"130.3 Vertical Change REF5131.3to67679 5 ft

$53,100.00TOTAL COST FOR: KIMBERLY DRS side of Starting at: TAYLOR LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMMEL AVE

Street Side

3330 KIMMEL AVE

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161126

Run ID

Kimmel Ave

51

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 9719.5to85907 5 ft

feet 5.0-6.0%20.9 Cross Slope (PAR) SF1924.7to $120 $2,28085905 5 ft

feet 4.0-5.0%31.1 Cross Slope (PAR) SF4239.5to $120 $5,04085906 5 ft

feet .26"31.7 Vertical Change REF532.7to85904 5 ft

feet 5.0-6.0%37.8 638.9to85908 5 ft

feet 6.0-7.0%38.9 740.3to85909 5 ft

$7,320.00TOTAL COST FOR: KIMMEL AVES side of Starting at: 3330 KIMMEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMMEL AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

3342 KIMMEL AVE

End Street Name

2112161125

Run ID

Kimmel Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF337.8to $120 $3,90085862 5 ft

feet .29"8.5 Vertical Change LF59.5to $75 $37585847 5 ft

feet 3.0-4.0%11.6 Cross Slope (PAR) SF1915.3to $120 $2,22085863 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF616.7to $120 $66085864 5 ft

feet 2.56"16.1 Vertical Change REF517.1to85848 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF520.3to $120 $60085865 5 ft

feet .32"25.0 Vertical Change LF526.0to $75 $37585849 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF3435.8to $120 $4,14085866 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF4748.4to $120 $5,58085867 5 ft

feet51.8 Key Note Segment 10672.9to85896 5 ft

feet 3.51"59.3 Vertical Change REF560.3to85850 5 ft

feet 4.0-5.0%74.4 Cross Slope (PAR) SF5284.8to $120 $6,24085868 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF691.8to $120 $66085869 5 ft

feet 4.0-5.0%93.2 Cross Slope (PAR) SF2798.5to $120 $3,18085870 5 ft

feet100.8 Key Note Segment 108122.4to85897 5 ft

feet 3.49"117.9 Vertical Change REF5118.9to85851 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF11134.1to $120 $1,38085871 5 ft

feet 5.0-6.0%137.3 Cross Slope (PAR) SF45146.3to $120 $5,40085872 5 ft

feet153.4 Key Note Segment 104174.2to85898 5 ft

feet .31"163.4 Vertical Change REF5164.4to85852 5 ft

feet 3.0-4.0%176.3 Cross Slope (PAR) SF19180.1to $120 $2,28085873 5 ft

feet 3.0-4.0%182.9 Cross Slope (PAR) SF23187.4to $120 $2,70085874 5 ft

feet .38"190.2 Vertical Change REF5191.2to85853 5 ft

feet 3.0-4.0%190.8 Cross Slope (PAR) SF5191.8to $120 $60085875 5 ft

feet 4.0-5.0%194.3 Cross Slope (PAR) SF63206.8to $120 $7,50085876 5 ft

feet209.7 Key Note Segment 99229.5to85899 5 ft

feet .43"209.9 Vertical Change REF5210.9to85854 5 ft

feet .43"227.7 Vertical Change REF5228.7to85855 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMMEL AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

3342 KIMMEL AVE

End Street Name

2112161125

Run ID

Kimmel Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%231.3 Cross Slope (PAR) SF32237.7to $120 $3,84085877 5 ft

feet 3.0-4.0%240.8 Cross Slope (PAR) SF36248.0to $120 $4,32085878 5 ft

feet 2.0-3.0%251.2 Cross Slope (PAR) SF5252.2to $120 $60085879 5 ft

feet 4.0-5.0%252.8 Cross Slope (PAR) SF17256.1to $120 $1,98085880 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF11259.0to $120 $1,32085881 5 ft

feet262.2 Key Note Segment 107283.5to85900 5 ft

feet 2.0-3.0%287.2 Cross Slope (PAR) SF48296.7to $120 $5,70085882 5 ft

feet 4.0-5.0%297.3 Cross Slope (PAR) SF30303.4to $120 $3,66085883 5 ft

feet 2.0-3.0%304.4 Cross Slope (PAR) SF12306.8to $120 $1,44085884 5 ft

feet -.35"311.6 Vertical Change REF5312.6to85856 5 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF35319.1to $120 $4,14085885 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF76339.0to $120 $9,12085886 5 ft

feet .27"327.3 Vertical Change REF5328.3to85857 5 ft

feet339.0 Key Note Segment 112361.3to85901 5 ft

feet 2.0-3.0%364.9 Cross Slope (PAR) SF65377.8to $120 $7,74085887 5 ft

feet .57"365.5 Vertical Change REF5366.5to85858 5 ft

feet 2.0-3.0%380.3 Cross Slope (PAR) SF6381.4to $120 $66085888 5 ft

feet381.4 Key Note Segment 157412.7to85902 5 ft

feet 3.0-4.0%415.4 Cross Slope (PAR) SF12417.8to $120 $1,44085889 5 ft

feet 3.0-4.0%421.7 Cross Slope (PAR) SF6422.8to $120 $66085890 5 ft

feet 2.0-3.0%423.4 Cross Slope (PAR) SF5424.4to $120 $60085891 5 ft

feet 4.0-5.0%427.3 Cross Slope (PAR) SF15430.2to $120 $1,74085892 5 ft

feet 2.0-3.0%430.6 Cross Slope (PAR) SF6431.8to $120 $72085893 5 ft

feet 2.44"431.4 Vertical Change REF5432.4to85859 5 ft

feet 3.47"435.7 Vertical Change REF5436.7to85860 5 ft

feet 3.0-4.0%436.4 Cross Slope (PAR) SF32442.8to $120 $3,84085894 5 ft

feet 2.0-3.0%444.6 Cross Slope (PAR) SF19448.3to $120 $2,22085895 5 ft

feet .28"449.7 Vertical Change LF5450.7to $75 $37585861 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMMEL AVE

Street Side

KENT DR

Survey Street Name Starting Street Name

3342 KIMMEL AVE

End Street Name

2112161125

Run ID

Kimmel Ave

64

ID Sidewalk Width

Priority

feet449.8 Key Note Segment 99469.5to85903 5 ft

$103,905.00TOTAL COST FOR: KIMMEL AVES side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMMEL AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112161031

Run ID

Kimmel Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52085271 5 ft

feet 5.0-6.0%4.2 Cross Slope (PAR) SF259.1to $120 $2,94085272 5 ft

feet 3.0-4.0%11.6 Cross Slope (PAR) SF512.6to $120 $60085273 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF5023.1to $120 $6,00085274 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF5035.3to $120 $6,06085275 5 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF5049.3to $120 $6,00085276 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF3057.1to $120 $3,60085277 5 ft

feet 4.0-5.0%57.1 Cross Slope (PAR) SF558.1to $120 $60085278 5 ft

feet 4.0-5.0%61.2 Cross Slope (PAR) SF4470.1to $120 $5,34085279 5 ft

feet .27"70.4 Vertical Change LF571.4to $75 $37585270 5 ft

$34,035.00TOTAL COST FOR: KIMMEL AVEN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMMEL AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161130

Run ID

Kimmel Ave

59

ID Sidewalk Width

Priority

feet 4.0-5.0%2.6 Cross Slope (PAR) SF226.9to $120 $2,58085923 5 ft

feet .31"9.4 Vertical Change REF510.4to85910 5 ft

feet 4.0-5.0%9.6 Cross Slope (PAR) SF4919.3to $120 $5,82085924 5 ft

feet20.1 Key Note Segment 10240.5to85970 5 ft

feet -.31"43.3 Vertical Change LF544.3to $75 $37585911 5 ft

feet 4.0-5.0%45.0 Cross Slope (PAR) SF546.0to $120 $60085925 5 ft

feet47.0 Key Note Segment 9966.8to85971 5 ft

feet .32"50.1 Vertical Change REF551.1to85912 5 ft

feet 4.0-5.0%67.5 Cross Slope (PAR) SF1269.8to $120 $1,38085926 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF3977.5to $120 $4,62085927 5 ft

feet -.29"79.9 Vertical Change REF580.9to85913 5 ft

feet 3.0-4.0%80.2 Cross Slope (PAR) SF2384.8to $120 $2,76085928 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF1187.4to $120 $1,26085929 5 ft

feet 3.0-4.0%91.7 Cross Slope (PAR) SF3799.1to $120 $4,44085930 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF7102.2to $120 $84085931 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF16110.9to $120 $1,86085932 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF44120.0to $120 $5,22085933 5 ft

feet .27"111.9 Vertical Change REF5112.9to85914 5 ft

feet 4.0-5.0%120.0 Cross Slope (PAR) SF29125.8to $120 $3,48085934 5 ft

feet125.8 Key Note Segment 102146.1to85972 5 ft

feet .44"126.8 Vertical Change REF5127.8to85915 5 ft

feet -.31"129.6 Vertical Change REF5130.6to85916 5 ft

feet 5.0-6.0%146.4 Cross Slope (Driveway) SF13149.0to $40 $52085935 5 ft

feet -.36"150.7 Vertical Change REF5151.7to85917 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF14153.7to $120 $1,74085936 5 ft

feet 5.0-6.0%154.8 Cross Slope (PAR) SF8156.4to $120 $96085937 5 ft

feet 3.0-4.0%157.9 Cross Slope (PAR) SF15160.9to $120 $1,80085938 5 ft

feet 5.0-6.0%161.8 Cross Slope (PAR) SF14164.6to $120 $1,68085939 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMMEL AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161130

Run ID

Kimmel Ave

59

ID Sidewalk Width

Priority

feet 5.0-6.0%171.3 Cross Slope (PAR) SF8172.9to $120 $96085940 5 ft

feet 6.0-7.0%174.8 Cross Slope (PAR) SF9176.6to $120 $1,08085941 5 ft

feet 5.0-6.0%177.6 Cross Slope (PAR) SF11179.8to $120 $1,32085942 5 ft

feet180.3 Key Note Segment 105201.3to85973 5 ft

feet -.3"191.2 Vertical Change REF5192.2to85918 5 ft

feet .34"198.8 Vertical Change REF5199.8to85919 5 ft

feet 4.0-5.0%202.0 Cross Slope (PAR) SF33208.6to $120 $3,96085943 5 ft

feet210.1 Key Note Segment 105231.0to85974 5 ft

feet 5.0-6.0%231.7 Cross Slope (PAR) SF51241.8to $120 $6,06085944 5 ft

feet 3.0-4.0%242.4 Cross Slope (PAR) SF19246.1to $120 $2,22085945 5 ft

feet 2.0-3.0%247.4 Cross Slope (PAR) SF45256.4to $120 $5,40085946 5 ft

feet 4.0-5.0%256.8 Cross Slope (PAR) SF7258.2to $120 $84085947 5 ft

feet260.9 Key Note Segment 116284.1to85975 5 ft

feet 5.0-6.0%284.3 Cross Slope (Driveway) SF32290.7to $40 $1,28085948 5 ft

feet 6.0-7.0%290.7 Cross Slope (PAR) SF20294.7to $120 $2,40085949 5 ft

feet 5.0-6.0%294.9 Cross Slope (PAR) SF7296.3to $120 $84085950 5 ft

feet 6.0-7.0%296.3 Cross Slope (PAR) SF5297.3to $120 $60085951 5 ft

feet 5.0-6.0%299.3 Cross Slope (PAR) SF27304.7to $120 $3,24085952 5 ft

feet 3.0-4.0%307.2 Cross Slope (PAR) SF5308.2to $120 $60085953 5 ft

feet 2.0-3.0%310.2 Cross Slope (PAR) SF40318.1to $120 $4,74085954 5 ft

feet319.3 Key Note Segment 98338.8to85976 5 ft

feet .48"319.9 Vertical Change REF18323.5to85920 5 ft

feet 6.0-7.0%339.1 Cross Slope (Driveway) SF5340.1to $40 $20085955 5 ft

feet 5.0-6.0%341.9 Cross Slope (PAR) SF45350.8to $120 $5,34085956 5 ft

feet -.26"343.6 Vertical Change REF5344.6to85921 5 ft

feet 4.0-5.0%353.2 Cross Slope (PAR) SF59364.9to $120 $7,02085957 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF15370.8to $120 $1,80085958 5 ft

feet371.6 Key Note Segment 106392.8to85977 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N KIMMEL AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112161130

Run ID

Kimmel Ave

59

ID Sidewalk Width

Priority

feet 5.0-6.0%394.1 Cross Slope (PAR) SF10396.1to $120 $1,20085959 5 ft

feet 5.0-6.0%399.3 Cross Slope (PAR) SF95418.3to $120 $11,40085960 5 ft

feet 3.0-4.0%418.3 Cross Slope (PAR) SF5419.3to $120 $60085961 5 ft

feet 5.0-6.0%421.7 Cross Slope (PAR) SF14424.4to $120 $1,62085962 5 ft

feet426.4 Key Note Segment 104447.2to85978 5 ft

feet 5.0-6.0%449.0 Cross Slope (PAR) SF67462.3to $120 $7,98085963 5 ft

feet 5.0-6.0%466.3 Cross Slope (PAR) SF14469.1to $120 $1,68085964 5 ft

feet 3.0-4.0%470.7 Cross Slope (PAR) SF38478.3to $120 $4,56085965 5 ft

feet 5.0-6.0%479.0 Cross Slope (PAR) SF10480.9to $120 $1,14085966 5 ft

feet 4.0-5.0%484.0 Cross Slope (PAR) SF103504.6to $120 $12,36085967 5 ft

feet 3.0-4.0%506.8 Cross Slope (PAR) SF20510.7to $120 $2,34085968 5 ft

feet 3.0-4.0%515.3 Cross Slope (PAR) SF16518.4to $120 $1,86085969 5 ft

feet .34"517.7 Vertical Change REF5518.7to85922 5 ft

$138,575.00TOTAL COST FOR: KIMMEL AVEN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S KIMMEL AVE

Street Side

ZAK WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161209

Run ID

Kimmel Ave

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF92.2to $120 $1,08086320 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF73.6to $120 $84086321 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF8023.6to $120 $9,54086322 5 ft

feet 2.0-3.0%34.5 Cross Slope (PAR) SF2940.3to $120 $3,48086323 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF4758.1to $120 $5,58086324 5 ft

feet 4.0-5.0%58.6 Cross Slope (PAR) SF2262.9to $120 $2,58086325 5 ft

feet .4"63.8 Vertical Change LF1566.7to $75 $1,08886319 5 ft

feet 3.0-4.0%65.0 Cross Slope (PAR) SF1868.6to $120 $2,16086326 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF669.8to $120 $72086327 5 ft

$27,067.50TOTAL COST FOR: KIMMEL AVES side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KIWI ST

Street Side

711 KIWI ST

Survey Street Name Starting Street Name

MADARIN ST

End Street Name

2110191520

Run ID

Kiwi St

55

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF102.6to $120 $1,24274867 5 ft

feet 6.0-7.0%2.6 Cross Slope (PAR) SF145.8to $120 $1,72874868 5 ft

feet 6.0-7.0%8.3 Cross Slope (PAR) SF3616.3to $120 $4,32074869 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF629.7to $120 $70274870 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF7749.7to $120 $9,28874871 5 ft

feet49.7 Key Note Segment 9871.5to74875 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2077.3to $120 $2,43074872 5 ft

feet77.3 Key Note Segment 9498.1to74876 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF599.8to $120 $59474873 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF17112.3to $120 $2,05274874 5 ft

$22,356.00TOTAL COST FOR: KIWI STE side of Starting at: 711 KIWI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KIWI ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

731 KIWI ST

End Street Name

2110191518

Run ID

Kiwi St

55

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF327.0to $120 $3,78074857 5 ft

feet -.29"0.1 Vertical Change REF51.1to74851 5 ft

feet .3"3.4 Vertical Change REF54.4to74852 5 ft

feet .26"7.0 Vertical Change REF58.0to74853 5 ft

feet7.0 Key Note Segment 10129.5to74862 5 ft

feet .26"18.1 Vertical Change REF519.1to74854 5 ft

feet33.8 Key Note Segment 9955.8to74863 5 ft

feet 4.0-5.0%57.0 Cross Slope (PAR) SF12284.2to $120 $14,68874858 5 ft

feet85.4 Key Note Segment 102108.0to74864 5 ft

feet -.32"107.9 Vertical Change REF5108.9to74855 5 ft

feet111.4 Key Note Segment 97133.0to74865 5 ft

feet -.3"133.6 Vertical Change LF5134.6to $75 $33874856 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF28144.9to $120 $3,34874859 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF21157.9to $120 $2,48474860 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF14163.5to $120 $1,62074861 5 ft

feet163.5 Key Note Segment 97185.1to74866 5 ft

$26,257.50TOTAL COST FOR: KIWI STE side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KIWI ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110181450

Run ID

Kiwi St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF286.3to $120 $3,40272123 5 ft

feet6.8 Key Note Segment 9728.3to72142 5 ft

feet -.29"7.1 Vertical Change REF58.1to72115 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF830.7to $120 $97272124 5 ft

feet32.3 Key Note Segment 10154.7to72143 5 ft

feet 2.0-3.0%55.3 Cross Slope (Driveway) SF11781.3to $40 $4,68072125 5 ft

feet83.8 Key Note Segment 102106.5to72144 5 ft

feet .28"84.8 Vertical Change REF585.8to72116 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF11109.1to $120 $1,29672126 5 ft

feet110.1 Key Note Segment 102132.8to72145 5 ft

feet 2.0-3.0%136.5 Cross Slope (PAR) SF11139.0to $120 $1,35072127 5 ft

feet 3.0-4.0%144.4 Cross Slope (PAR) SF27150.3to $120 $3,18672128 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF18154.3to $120 $2,16072129 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF8160.8to $120 $91872130 5 ft

feet161.5 Key Note Segment 102184.1to72146 5 ft

feet .28"173.1 Vertical Change REF5174.1to72117 5 ft

feet 4.0-5.0%185.9 Cross Slope (PAR) SF5187.1to $120 $64872131 5 ft

feet187.5 Key Note Segment 100209.7to72147 5 ft

feet .3"199.0 Vertical Change REF5200.0to72118 5 ft

feet .5"209.5 Vertical Change REF5210.5to72119 5 ft

feet 3.0-4.0%212.0 Cross Slope (PAR) SF16215.5to $120 $1,89072132 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF24222.8to $120 $2,86272133 5 ft

feet 3.0-4.0%226.3 Cross Slope (PAR) SF26232.1to $120 $3,13272134 5 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF21238.8to $120 $2,53872135 5 ft

feet238.8 Key Note Segment 104261.9to72148 5 ft

feet .34"261.5 Vertical Change REF5262.5to72120 5 ft

feet 4.0-5.0%261.9 Cross Slope (Driveway) SF5263.0to $40 $19872136 5 ft

feet 2.0-3.0%263.4 Cross Slope (PAR) SF9265.3to $120 $1,02672137 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KIWI ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110181450

Run ID

Kiwi St

50

ID Sidewalk Width

Priority

feet265.3 Key Note Segment 98287.0to72149 5 ft

feet 2.0-3.0%287.8 Cross Slope (PAR) SF50299.0to $120 $6,04872138 5 ft

feet 3.0-4.0%301.3 Cross Slope (PAR) SF10303.5to $120 $1,18872139 5 ft

feet304.2 Key Note Segment 102326.8to72150 5 ft

feet -.44"325.9 Vertical Change REF5326.9to72121 5 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF8340.1to $120 $97272140 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF14350.3to $120 $1,62072141 5 ft

feet -.53"350.9 Vertical Change SF5351.9to $75 $33872122 5 ft

$40,423.50TOTAL COST FOR: KIWI STW side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KIWI ST

Street Side

GRAPE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181446

Run ID

Kiwi St

55

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 8318.8to72099 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF1131.3to $120 $1,35072071 5 ft

feet .28"32.6 Vertical Change LF533.6to $75 $33872061 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2842.6to $120 $3,40272072 5 ft

feet44.2 Key Note Segment 9765.7to72100 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF768.7to $120 $86472073 5 ft

feet69.5 Key Note Segment 10192.0to72101 5 ft

feet 3.0-4.0%92.1 Cross Slope (Driveway) SF40101.0to $40 $1,60272074 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF43110.8to $120 $5,18472075 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF48125.0to $120 $5,77872076 5 ft

feet125.8 Key Note Segment 99147.8to72102 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF10151.2to $120 $1,24272077 5 ft

feet152.4 Key Note Segment 97174.0to72103 5 ft

feet .26"163.1 Vertical Change REF5164.1to72062 5 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF53186.8to $120 $6,31872078 5 ft

feet -.34"183.9 Vertical Change REF5184.9to72063 5 ft

feet 2.0-3.0%189.4 Cross Slope (PAR) SF21194.1to $120 $2,53872079 5 ft

feet .31"193.6 Vertical Change REF14196.8to72064 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF18207.3to $120 $2,16072080 5 ft

feet207.3 Key Note Segment 101229.8to72104 5 ft

feet 2.0-3.0%230.1 Cross Slope (Driveway) SF9232.2to $40 $37872081 5 ft

feet233.9 Key Note Segment 101256.3to72105 5 ft

feet .26"234.9 Vertical Change REF5235.9to72065 5 ft

feet 2.0-3.0%257.7 Cross Slope (PAR) SF10260.0to $120 $1,24272082 5 ft

feet 4.0-5.0%261.6 Cross Slope (PAR) SF46271.8to $120 $5,50872083 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF7273.4to $120 $86472084 5 ft

feet277.3 Key Note Segment 97298.8to72106 5 ft

feet 2.0-3.0%301.4 Cross Slope (PAR) SF64315.6to $120 $7,66872085 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KIWI ST

Street Side

GRAPE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181446

Run ID

Kiwi St

55

ID Sidewalk Width

Priority

feet319.3 Key Note Segment 103342.2to72107 5 ft

feet -.29"341.8 Vertical Change REF5342.8to72066 5 ft

feet 3.0-4.0%344.8 Cross Slope (PAR) SF32351.8to $120 $3,78072086 5 ft

feet .34"351.0 Vertical Change REF5352.0to72067 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF32358.8to $120 $3,78072087 5 ft

feet358.8 Key Note Segment 100381.1to72108 5 ft

feet 2.0-3.0%385.1 Cross Slope (PAR) SF57397.7to $120 $6,80472088 5 ft

feet 4.0-5.0%398.0 Cross Slope (PAR) SF19402.3to $120 $2,32272089 5 ft

feet402.3 Key Note Segment 96423.6to72109 5 ft

feet .28"403.1 Vertical Change REF5404.1to72068 5 ft

feet .4"413.2 Vertical Change REF5414.2to72069 5 ft

feet 2.0-3.0%425.6 Cross Slope (PAR) SF65440.0to $120 $7,77672090 5 ft

feet 2.0-3.0%442.8 Cross Slope (PAR) SF45452.8to $120 $5,40072091 5 ft

feet453.3 Key Note Segment 97474.8to72110 5 ft

feet 2.0-3.0%475.5 Cross Slope (PAR) SF19479.8to $120 $2,32272092 5 ft

feet479.8 Key Note Segment 100502.0to72111 5 ft

feet 3.0-4.0%502.8 Cross Slope (PAR) SF10505.0to $120 $1,18872093 5 ft

feet 2.0-3.0%506.2 Cross Slope (PAR) SF61519.8to $120 $7,34472094 5 ft

feet 3.0-4.0%524.0 Cross Slope (PAR) SF16527.5to $120 $1,89072095 5 ft

feet530.7 Key Note Segment 98552.4to72112 5 ft

feet 2.0-3.0%554.3 Cross Slope (PAR) SF11556.8to $120 $1,35072096 5 ft

feet556.8 Key Note Segment 99578.8to72113 5 ft

feet 4.0-5.0%578.9 Cross Slope (Driveway) SF14582.0to $40 $55872097 5 ft

feet 3.0-4.0%584.6 Cross Slope (PAR) SF23589.8to $120 $2,80872098 5 ft

$93,757.50TOTAL COST FOR: KIWI STE side of Starting at: GRAPE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KIWI ST

Street Side

MADARIN ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191514

Run ID

Kiwi St

59

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF92.2to $120 $1,13474837 5 ft

feet 3.0-4.0%2.2 Cross Slope (PAR) SF53.4to $120 $64874838 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF55.8to $120 $54074839 5 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF2314.9to $120 $2,70074840 5 ft

feet17.1 Key Note Segment 9939.0to74845 5 ft

feet .3"39.2 Vertical Change REF540.2to74832 5 ft

feet42.8 Key Note Segment 9964.8to74846 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF1581.8to $120 $1,78274841 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF1098.9to $120 $1,18874842 5 ft

feet103.8 Key Note Segment 95124.8to74847 5 ft

feet .36"104.2 Vertical Change REF5105.2to74833 5 ft

feet129.9 Key Note Segment 96151.3to74848 5 ft

feet189.5 Key Note Segment 95210.5to74849 5 ft

feet .55"200.7 Vertical Change REF5201.7to74834 5 ft

feet -.26"210.8 Vertical Change LF5211.8to $75 $33874835 5 ft

feet 4.0-5.0%213.5 Cross Slope (PAR) SF9215.5to $120 $1,08074843 5 ft

feet215.5 Key Note Segment 97237.1to74850 5 ft

feet -.26"237.0 Vertical Change REF5238.0to74836 5 ft

feet 2.0-3.0%239.0 Cross Slope (PAR) SF58251.8to $120 $6,91274844 5 ft

$16,321.50TOTAL COST FOR: KIWI STW side of Starting at: MADARIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KIWI ST

Street Side

PEAR ST

Survey Street Name Starting Street Name

GRAPE ST

End Street Name

2110181509

Run ID

Kiwi St

74

ID Sidewalk Width

Priority

feet 9.0-10.0%4.8 Cross Slope (PAR) SF66.2to $120 $75672275 5 ft

feet 8.0-9.0%11.3 Cross Slope (PAR) SF3017.9to $120 $3,56472276 5 ft

feet 3.0-4.0%19.6 Cross Slope (PAR) SF520.8to $120 $64872277 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF1524.3to $120 $1,78272278 5 ft

feet24.3 Key Note Segment 9745.9to72285 5 ft

feet 3.0-4.0%46.2 Cross Slope (Driveway) SF647.5to $40 $23472279 5 ft

feet 3.0-4.0%49.6 Cross Slope (PAR) SF3256.8to $120 $3,88872280 5 ft

feet .27"53.1 Vertical Change REF554.1to72272 5 ft

feet 4.0-5.0%59.7 Cross Slope (PAR) SF6874.8to $120 $8,15472281 5 ft

feet75.2 Key Note Segment 9997.3to72286 5 ft

feet .28"97.3 Vertical Change REF598.3to72273 5 ft

feet 3.0-4.0%97.5 Cross Slope (PAR) SF28103.7to $120 $3,34872282 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF46115.4to $120 $5,56272283 5 ft

feet -.27"106.5 Vertical Change REF5107.5to72274 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF26124.7to $120 $3,13272284 5 ft

$31,068.00TOTAL COST FOR: KIWI STW side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX AVE

Street Side

377 KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111300

Run ID

Knox Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6015.0to $120 $7,20059497 4 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF16059.2to $120 $19,20059498 4 ft

feet .45"35.4 Vertical Change REF436.4to59491 4 ft

feet -.27"61.1 Vertical Change REF462.1to59492 4 ft

feet 3.0-4.0%61.7 Cross Slope (PAR) SF6277.3to $120 $7,48859499 4 ft

feet 3.0-4.0%79.5 Cross Slope (PAR) SF680.9to $120 $67259500 4 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF3890.5to $120 $4,60859501 4 ft

feet 3.0-4.0%93.5 Cross Slope (PAR) SF1697.4to $120 $1,87259502 4 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF58113.8to $120 $6,96059503 4 ft

feet .3"112.5 Vertical Change REF4113.5to59493 4 ft

feet .31"116.0 Vertical Change LF4117.0to $75 $30059494 4 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF6122.3to $120 $72059504 4 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF115152.2to $120 $13,82459505 4 ft

feet 2.0-3.0%154.5 Cross Slope (PAR) SF4155.5to $120 $48059506 4 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF4159.4to $120 $48059507 4 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF22172.4to $120 $2,68859508 4 ft

feet 2.0-3.0%179.6 Cross Slope (PAR) SF8181.6to $120 $96059509 4 ft

feet -.26"182.7 Vertical Change LF4183.7to $75 $30059495 4 ft

feet 2.0-3.0%186.4 Cross Slope (PAR) SF9188.6to $120 $1,05659510 4 ft

feet 2.0-3.0%197.1 Cross Slope (PAR) SF54210.5to $120 $6,43259511 4 ft

feet .28"208.3 Vertical Change REF4209.3to59496 4 ft

feet 4.0-5.0%211.7 Cross Slope (PAR) SF64227.8to $120 $7,72859512 4 ft

feet 3.0-4.0%229.9 Cross Slope (PAR) SF7231.7to $120 $86459513 4 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF24237.8to $120 $2,92859514 4 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF82268.8to $120 $9,84059515 4 ft

feet 5.0-6.0%271.0 Cross Slope (PAR) SF7272.8to $120 $86459516 4 ft

feet 6.0-7.0%272.8 Cross Slope (PAR) SF4273.8to $120 $48059517 4 ft

feet 5.0-6.0%275.3 Cross Slope (PAR) SF20280.3to $120 $2,40059518 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX AVE

Street Side

377 KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111300

Run ID

Knox Ave

88

ID Sidewalk Width

Priority

feet 3.0-4.0%281.3 Cross Slope (PAR) SF72299.2to $120 $8,59259519 4 ft

$108,936.00TOTAL COST FOR: KNOX AVEE side of Starting at: 377 KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX AVE

Street Side

A ST

Survey Street Name Starting Street Name

301 KNOX AVE

End Street Name

2108111257

Run ID

Knox Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF172.4to $120 $2,01659475 7 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF2912.3to $120 $3,52859476 7 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF944.0to $120 $1,09259477 7 ft

feet .29"56.0 Vertical Change LF757.0to $75 $52559471 7 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF4790.0to $120 $5,62859478 7 ft

feet -.31"90.4 Vertical Change LF791.4to $75 $52559472 7 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF77106.7to $120 $9,24059479 7 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF15114.2to $120 $1,76459480 7 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF27121.3to $120 $3,27659481 7 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF57136.6to $120 $6,88859482 7 ft

feet137.0 Key Note Segment 103151.7to59490 7 ft

feet .32"137.9 Vertical Change REF7138.9to59473 7 ft

feet -.27"150.7 Vertical Change REF7151.7to59474 7 ft

feet 2.0-3.0%152.1 Cross Slope (Driveway) SF15154.3to $40 $61659483 7 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF7173.8to $120 $84059484 7 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF29189.8to $120 $3,44459485 7 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF11199.0to $120 $1,26059486 7 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF46208.3to $120 $5,46059487 7 ft

feet 2.0-3.0%213.1 Cross Slope (PAR) SF41218.9to $120 $4,87259488 7 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF42248.8to $120 $5,04059489 7 ft

$56,014.00TOTAL COST FOR: KNOX AVEE side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX AVE

Street Side

CARRY AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111023

Run ID

Knox Ave

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF6616.8to $120 $7,92058045 4 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF9848.7to $120 $11,80858046 4 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF8072.1to $120 $9,64858047 4 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF5486.3to $120 $6,48058048 4 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF688.0to $120 $67258049 4 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF70123.1to $120 $8,40058050 4 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF16130.3to $120 $1,87258051 4 ft

feet 4.0-5.0%130.3 Cross Slope (PAR) SF16134.4to $120 $1,96858052 4 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF95158.2to $120 $11,42458053 4 ft

$60,192.00TOTAL COST FOR: KNOX AVEE side of Starting at: CARRY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

CARRY AVE

End Street Name

2108111021

Run ID

Knox Ave

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF41.1to $120 $52858035 4 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF615.3to $120 $76858036 4 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF2424.3to $120 $2,88058037 4 ft

feet 2.0-3.0%28.2 Cross Slope (PAR) SF1832.7to $120 $2,16058038 4 ft

feet -.32"51.5 Vertical Change LF452.5to $75 $30058033 4 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF864.5to $120 $91258039 4 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF7999.2to $120 $9,50458040 4 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF4102.3to $120 $48058041 4 ft

feet 3.0-4.0%107.4 Cross Slope (PAR) SF63123.2to $120 $7,58458042 4 ft

feet .66"109.2 Vertical Change REF4110.2to58034 4 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF63139.0to $120 $7,53658043 4 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF30153.1to $120 $3,60058044 4 ft

$36,252.00TOTAL COST FOR: KNOX AVEE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111032

Run ID

Knox Ave

100

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF74.5to $120 $84058080 5 ft

feet38.0 Key Note Segment 6450.7to58142 5 ft

feet 2.0-3.0%50.7 Cross Slope (Driveway) SF952.5to $40 $36058081 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF2160.6to $120 $2,46058082 5 ft

feet 3.0-4.0%62.8 Cross Slope (PAR) SF5072.8to $120 $6,00058083 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF3179.9to $120 $3,66058084 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF786.3to $120 $84058085 5 ft

feet .37"85.8 Vertical Change REF586.8to58054 5 ft

feet86.3 Key Note Segment 90104.2to58143 5 ft

feet 3.0-4.0%104.2 Cross Slope (Driveway) SF10106.2to $40 $40058086 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF73120.9to $120 $8,70058087 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF13132.0to $120 $1,62058088 5 ft

feet -.45"135.1 Vertical Change REF5136.1to58055 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF52146.2to $120 $6,24058089 5 ft

feet146.9 Key Note Segment 75161.8to58144 5 ft

feet 2.0-3.0%162.2 Cross Slope (Driveway) SF88179.8to $40 $3,52058090 5 ft

feet .42"177.6 Vertical Change REF5178.6to58056 5 ft

feet179.8 Key Note Segment 68193.3to58145 5 ft

feet .27"193.2 Vertical Change REF5194.2to58057 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF30211.3to $120 $3,60058091 5 ft

feet .27"213.1 Vertical Change LF29218.8to $75 $2,13858059 5 ft

feet 2.0-3.0%214.2 Cross Slope (PAR) SF34220.9to $120 $4,02058092 5 ft

feet .29"222.1 Vertical Change LF5223.1to $75 $37558060 5 ft

feet222.2 Key Note Segment 49232.0to58146 5 ft

feet 2.0-3.0%232.0 Cross Slope (Driveway) SF84248.8to $40 $3,36058093 5 ft

feet 2.0-3.0%250.9 Cross Slope (PAR) SF23255.4to $120 $2,70058094 5 ft

feet 2.0-3.0%257.9 Cross Slope (PAR) SF46267.0to $120 $5,46058095 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF73284.3to $120 $8,70058096 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111032

Run ID

Knox Ave

100

ID Sidewalk Width

Priority

feet284.5 Key Note Segment 69298.3to58147 5 ft

feet 4.0-5.0%298.3 Cross Slope (Driveway) SF33304.8to $40 $1,30058097 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF100325.8to $120 $12,00058098 5 ft

feet 3.0-4.0%329.4 Cross Slope (PAR) SF47338.8to $120 $5,64058099 5 ft

feet338.8 Key Note Segment 75353.7to58148 5 ft

feet .37"370.7 Vertical Change LF5371.7to $75 $37558062 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF8377.9to $120 $96058100 5 ft

feet390.1 Key Note Segment 71404.3to58149 5 ft

feet 2.0-3.0%411.1 Cross Slope (PAR) SF178446.6to $120 $21,30058101 5 ft

feet446.6 Key Note Segment 74461.3to58150 5 ft

feet .37"462.4 Vertical Change LF5463.4to $75 $37558063 5 ft

feet 3.0-4.0%467.6 Cross Slope (PAR) SF32473.9to $120 $3,78058102 5 ft

feet473.9 Key Note Segment 80489.8to58151 5 ft

feet .31"474.9 Vertical Change REF5475.9to58064 5 ft

feet 3.0-4.0%494.5 Cross Slope (PAR) SF121518.8to $120 $14,58058103 5 ft

feet 1.13"505.5 Vertical Change REF5506.5to58065 5 ft

feet518.8 Key Note Segment 85535.7to58152 5 ft

feet .39"519.6 Vertical Change REF5520.6to58066 5 ft

feet 2.0-3.0%539.5 Cross Slope (PAR) SF104560.2to $120 $12,42058104 5 ft

feet -.39"556.9 Vertical Change REF5557.9to58067 5 ft

feet .37"559.0 Vertical Change REF5560.0to58068 5 ft

feet 4.0-5.0%561.4 Cross Slope (PAR) SF18565.0to $120 $2,16058105 5 ft

feet566.8 Key Note Segment 60578.8to58153 5 ft

feet 2.0-3.0%578.9 Cross Slope (Driveway) SF19582.7to $40 $76058106 5 ft

feet 4.0-5.0%582.7 Cross Slope (PAR) SF38590.4to $120 $4,62058107 5 ft

feet590.4 Key Note Segment 87607.7to58154 5 ft

feet .35"591.2 Vertical Change REF5592.2to58069 5 ft

feet 2.0-3.0%611.7 Cross Slope (PAR) SF10613.8to $120 $1,26058108 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111032

Run ID

Knox Ave

100

ID Sidewalk Width

Priority

feet 3.0-4.0%617.9 Cross Slope (PAR) SF9619.6to $120 $1,02058109 5 ft

feet 2.0-3.0%621.6 Cross Slope (PAR) SF31627.8to $120 $3,72058110 5 ft

feet 2.0-3.0%633.3 Cross Slope (PAR) SF9635.1to $120 $1,08058111 5 ft

feet636.5 Key Note Segment 91654.8to58155 5 ft

feet .67"654.6 Vertical Change REF5655.6to58071 5 ft

feet 3.0-4.0%654.8 Cross Slope (Driveway) SF9656.5to $40 $34058112 5 ft

feet 2.0-3.0%656.8 Cross Slope (PAR) SF24661.6to $120 $2,88058113 5 ft

feet 4.0-5.0%662.0 Cross Slope (PAR) SF19665.8to $120 $2,28058114 5 ft

feet 2.0-3.0%666.8 Cross Slope (PAR) SF60678.8to $120 $7,20058115 5 ft

feet679.0 Key Note Segment 74693.8to58156 5 ft

feet .46"679.7 Vertical Change REF5680.7to58072 5 ft

feet .26"695.0 Vertical Change LF5696.0to $75 $37558073 5 ft

feet 3.0-4.0%698.5 Cross Slope (PAR) SF55709.4to $120 $6,54058116 5 ft

feet 2.0-3.0%711.2 Cross Slope (PAR) SF51721.3to $120 $6,06058117 5 ft

feet 3.0-4.0%731.3 Cross Slope (PAR) SF79747.1to $120 $9,48058118 5 ft

feet747.6 Key Note Segment 65760.5to58157 5 ft

feet .59"750.1 Vertical Change REF5751.1to58074 5 ft

feet 4.0-5.0%761.3 Cross Slope (PAR) SF66774.4to $120 $7,86058119 5 ft

feet 2.0-3.0%774.4 Cross Slope (PAR) SF30780.3to $120 $3,54058120 5 ft

feet 2.0-3.0%784.8 Cross Slope (PAR) SF73799.3to $120 $8,70058121 5 ft

feet .75"797.5 Vertical Change REF5798.5to58075 5 ft

feet 2.0-3.0%802.9 Cross Slope (PAR) SF78818.4to $120 $9,30058122 5 ft

feet 4.0-5.0%818.4 Cross Slope (PAR) SF38825.9to $120 $4,50058123 5 ft

feet 2.0-3.0%826.6 Cross Slope (PAR) SF11828.7to $120 $1,26058124 5 ft

feet829.3 Key Note Segment 79845.0to58158 5 ft

feet 3.0-4.0%845.6 Cross Slope (PAR) SF23850.1to $120 $2,70058125 5 ft

feet 2.0-3.0%850.3 Cross Slope (PAR) SF36857.5to $120 $4,32058126 5 ft

feet 2.0-3.0%863.2 Cross Slope (PAR) SF35870.2to $120 $4,20058127 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111032

Run ID

Knox Ave

100

ID Sidewalk Width

Priority

feet870.9 Key Note Segment 83887.5to58159 5 ft

feet .54"887.8 Vertical Change REF5888.8to58076 5 ft

feet 2.0-3.0%889.1 Cross Slope (PAR) SF10891.1to $120 $1,20058128 5 ft

feet 3.0-4.0%895.0 Cross Slope (PAR) SF67908.4to $120 $8,04058129 5 ft

feet908.5 Key Note Segment 90926.4to58160 5 ft

feet .36"910.9 Vertical Change REF5911.9to58077 5 ft

feet 3.46"913.2 Vertical Change REF5914.2to58078 5 ft

feet 3.0-4.0%926.4 Cross Slope (Driveway) SF30932.3to $40 $1,18058130 5 ft

feet 3.0-4.0%937.0 Cross Slope (PAR) SF13939.6to $120 $1,56058131 5 ft

feet 3.0-4.0%942.1 Cross Slope (PAR) SF29947.8to $120 $3,42058132 5 ft

feet 4.0-5.0%950.1 Cross Slope (PAR) SF6951.3to $120 $72058133 5 ft

feet951.3 Key Note Segment 75966.3to58161 5 ft

feet 3.0-4.0%966.6 Cross Slope (PAR) SF6967.8to $120 $72058134 5 ft

feet 2.0-3.0%967.8 Cross Slope (PAR) SF20971.8to $120 $2,40058135 5 ft

feet 4.0-5.0%971.8 Cross Slope (PAR) SF12974.1to $120 $1,38058136 5 ft

feet975.2 Key Note Segment 64987.9to58162 5 ft

feet .32"976.4 Vertical Change REF5977.4to58079 5 ft

feet 2.0-3.0%989.2 Cross Slope (PAR) SF17992.5to $120 $1,98058137 5 ft

feet 3.0-4.0%994.8 Cross Slope (PAR) SF581006.3to $120 $6,90058138 5 ft

feet 2.0-3.0%1008.0 Cross Slope (PAR) SF601020.0to $120 $7,20058139 5 ft

feet 4.0-5.0%1021.0 Cross Slope (PAR) SF601033.1to $120 $7,26058140 5 ft

feet 2.0-3.0%1033.9 Cross Slope (PAR) SF861051.1to $120 $10,32058141 5 ft

$288,157.50TOTAL COST FOR: KNOX AVEW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX CT

Street Side

138 KNOX CT

Survey Street Name Starting Street Name

S A ST

End Street Name

2108111223

Run ID

Knox Ct

73

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 9720.5to59304 5 ft

feet 2.0-3.0%20.5 Cross Slope (Driveway) SF1824.0to $40 $70059290 5 ft

feet29.7 Key Note Segment 11452.5to59305 5 ft

feet .35"50.9 Vertical Change REF551.9to59268 5 ft

feet 2.0-3.0%52.5 Cross Slope (Driveway) SF4761.8to $40 $1,86059291 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF1971.3to $120 $2,22059292 5 ft

feet71.3 Key Note Segment 11093.3to59306 5 ft

feet -.3"92.6 Vertical Change REF593.6to59269 5 ft

feet 5.0-6.0%97.7 Cross Slope (PAR) SF698.8to $120 $66059293 5 ft

feet 3.0-4.0%99.7 Cross Slope (PAR) SF11101.9to $120 $1,32059294 5 ft

feet101.9 Key Note Segment 99121.6to59307 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF17137.8to $120 $1,98059295 5 ft

feet161.9 Key Note Segment 102182.3to59308 5 ft

feet .3"180.7 Vertical Change REF14183.5to59270 5 ft

feet 2.0-3.0%182.5 Cross Slope (Driveway) SF27187.9to $40 $1,08059296 5 ft

feet -.29"184.2 Vertical Change REF5185.2to59271 5 ft

feet .32"187.4 Vertical Change REF5188.4to59272 5 ft

feet 1.98"189.1 Vertical Change SF5190.1to $75 $37559273 5 ft

feet189.3 Key Note Segment 103209.9to59309 5 ft

feet .44"190.9 Vertical Change REF5191.9to59274 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF11214.2to $120 $1,26059297 5 ft

feet 2.0-3.0%219.1 Cross Slope (PAR) SF52229.5to $120 $6,24059298 5 ft

feet .45"231.9 Vertical Change LF5232.9to $75 $37559275 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF20240.5to $120 $2,40059299 5 ft

feet240.5 Key Note Segment 129266.4to59310 5 ft

feet .35"241.0 Vertical Change REF5242.0to59276 5 ft

feet 2.0-3.0%268.1 Cross Slope (PAR) SF33274.6to $120 $3,90059300 5 ft

feet275.3 Key Note Segment 109297.1to59311 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX CT

Street Side

138 KNOX CT

Survey Street Name Starting Street Name

S A ST

End Street Name

2108111223

Run ID

Knox Ct

73

ID Sidewalk Width

Priority

feet .28"276.3 Vertical Change REF5277.3to59277 5 ft

feet .61"285.9 Vertical Change REF5286.9to59278 5 ft

feet -.35"290.9 Vertical Change REF5291.9to59279 5 ft

feet -.46"295.4 Vertical Change REF5296.4to59280 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF153337.3to $120 $18,30059301 5 ft

feet .34"330.6 Vertical Change REF5331.6to59281 5 ft

feet337.3 Key Note Segment 109359.1to59312 5 ft

feet .29"339.1 Vertical Change REF19342.8to59282 5 ft

feet -.35"347.8 Vertical Change REF5348.8to59283 5 ft

feet 3.0-4.0%359.1 Cross Slope (Driveway) SF25364.0to $40 $98059302 5 ft

feet -.28"360.5 Vertical Change REF5361.5to59284 5 ft

feet .49"363.4 Vertical Change REF5364.4to59285 5 ft

feet364.3 Key Note Segment 90382.3to59313 5 ft

feet -.34"365.9 Vertical Change REF5366.9to59286 5 ft

feet .29"379.2 Vertical Change REF18382.8to59287 5 ft

feet 2.0-3.0%383.6 Cross Slope (PAR) SF86400.7to $120 $10,26059303 5 ft

feet -.26"394.5 Vertical Change REF5395.5to59288 5 ft

feet -.29"399.4 Vertical Change REF5400.4to59289 5 ft

feet 5.0-6.0%399.4 7400.7to59314 5 ft

$53,910.00TOTAL COST FOR: KNOX CTE side of Starting at: 138 KNOX CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX CT

Street Side

S A ST

Survey Street Name Starting Street Name

158 KNOX CT

End Street Name

2108111220

Run ID

Knox Ct

72

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF6517.2to $120 $7,74059238 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF521.4to $120 $60059239 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF3235.3to $120 $3,84059240 5 ft

feet 4.0-5.0%35.4 Cross Slope (PAR) SF1738.7to $120 $1,98059241 5 ft

feet40.3 Key Note Segment 9258.6to59259 5 ft

feet .27"41.6 Vertical Change REF542.6to59222 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF560.9to $120 $60059242 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF1467.2to $120 $1,68059243 5 ft

feet67.2 Key Note Segment 10187.3to59260 5 ft

feet 1.39"84.4 Vertical Change REF585.4to59223 5 ft

feet -.39"86.4 Vertical Change REF587.4to59224 5 ft

feet 2.0-3.0%89.9 Cross Slope (PAR) SF1192.1to $120 $1,32059244 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF94113.3to $120 $11,22059245 5 ft

feet 4.0-5.0%114.1 Cross Slope (PAR) SF64126.8to $120 $7,62059246 5 ft

feet -.36"115.0 Vertical Change REF5116.0to59225 5 ft

feet -.29"125.8 Vertical Change REF5126.8to59226 5 ft

feet127.8 Key Note Segment 106148.9to59261 5 ft

feet -.26"131.0 Vertical Change REF5132.0to59227 5 ft

feet .31"137.9 Vertical Change REF5138.9to59228 5 ft

feet -.39"147.4 Vertical Change REF5148.4to59229 5 ft

feet 4.0-5.0%150.6 Cross Slope (PAR) SF17153.9to $120 $1,98059247 5 ft

feet -.35"152.8 Vertical Change REF5153.8to59230 5 ft

feet154.1 Key Note Segment 108175.6to59262 5 ft

feet 3.0-4.0%176.3 Cross Slope (Driveway) SF19180.0to $40 $74059248 5 ft

feet 2.0-3.0%181.5 Cross Slope (PAR) SF46190.7to $120 $5,52059249 5 ft

feet .31"198.7 Vertical Change LF5199.7to $75 $37559231 5 ft

feet 2.0-3.0%202.0 Cross Slope (PAR) SF15204.9to $120 $1,74059250 5 ft

feet .29"202.5 Vertical Change REF5203.5to59232 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX CT

Street Side

S A ST

Survey Street Name Starting Street Name

158 KNOX CT

End Street Name

2108111220

Run ID

Knox Ct

72

ID Sidewalk Width

Priority

feet 4.0-5.0%206.3 Cross Slope (PAR) SF18209.8to $120 $2,10059251 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF7211.1to $120 $78059252 5 ft

feet214.5 Key Note Segment 105235.4to59263 5 ft

feet239.8 Key Note Segment 107261.2to59264 5 ft

feet -.29"259.6 Vertical Change REF5260.6to59233 5 ft

feet 2.0-3.0%271.4 Cross Slope (PAR) SF7272.7to $120 $78059253 5 ft

feet .49"281.1 Vertical Change LF5282.1to $75 $37559234 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF9290.6to $120 $1,08059254 5 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF37306.1to $120 $4,44059255 5 ft

feet306.5 Key Note Segment 107327.8to59265 5 ft

feet .33"309.2 Vertical Change REF5310.2to59235 5 ft

feet329.3 Key Note Segment 109351.1to59266 5 ft

feet 5.0-6.0%351.9 Cross Slope (PAR) SF29357.7to $120 $3,48059256 5 ft

feet 3.0-4.0%357.7 Cross Slope (PAR) SF15360.7to $120 $1,80059257 5 ft

feet360.7 Key Note Segment 114383.4to59267 5 ft

feet -.38"361.8 Vertical Change REF5362.8to59236 5 ft

feet .31"372.7 Vertical Change REF5373.7to59237 5 ft

feet 3.0-4.0%383.4 Cross Slope (Driveway) SF6384.5to $40 $22059258 5 ft

$62,010.00TOTAL COST FOR: KNOX CTW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX RD

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

CHERRY ST

End Street Name

2110191347

Run ID

Knox Rd

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF163.8to $120 $1,92074102 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF116.7to $120 $1,38074103 5 ft

feet7.4 Key Note Segment 7021.3to74119 5 ft

feet .26"21.4 Vertical Change REF522.4to74100 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF3643.9to $120 $4,26074104 5 ft

feet44.8 Key Note Segment 7860.3to74120 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF4469.4to $120 $5,22074105 5 ft

feet70.4 Key Note Segment 8286.8to74121 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF124122.9to $120 $14,82074106 5 ft

feet123.2 Key Note Segment 79139.0to74122 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF23147.8to $120 $2,76074107 5 ft

feet148.8 Key Note Segment 80164.8to74123 5 ft

feet201.8 Key Note Segment 69215.6to74124 5 ft

feet 2.0-3.0%223.9 Cross Slope (PAR) SF9225.6to $120 $1,02074108 5 ft

feet226.8 Key Note Segment 77242.2to74125 5 ft

feet 2.0-3.0%257.5 Cross Slope (PAR) SF42265.9to $120 $5,04074109 5 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF20278.6to $120 $2,40074110 5 ft

feet279.2 Key Note Segment 80295.2to74126 5 ft

feet .28"295.2 Vertical Change REF5296.2to74101 5 ft

feet 2.0-3.0%295.2 Cross Slope (Driveway) SF48304.7to $40 $1,90074111 5 ft

feet304.7 Key Note Segment 78320.2to74127 5 ft

feet 3.0-4.0%320.2 Cross Slope (Driveway) SF9322.0to $40 $36074112 5 ft

feet 2.0-3.0%322.3 Cross Slope (PAR) SF46331.4to $120 $5,46074113 5 ft

feet 3.0-4.0%348.9 Cross Slope (PAR) SF6350.1to $120 $72074114 5 ft

feet 4.0-5.0%352.6 Cross Slope (PAR) SF6353.8to $120 $72074115 5 ft

feet 2.0-3.0%354.5 Cross Slope (PAR) SF13357.1to $120 $1,56074116 5 ft

feet 2.0-3.0%360.9 Cross Slope (PAR) SF15363.8to $120 $1,74074117 5 ft

feet 2.0-3.0%374.8 Cross Slope (PAR) SF105395.7to $120 $12,54074118 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX RD

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

CHERRY ST

End Street Name

2110191347

Run ID

Knox Rd

44

ID Sidewalk Width

Priority

feet 5.0-6.0%393.4 12395.7to74128 5 ft

feet 5.0-6.0%393.4 Running Slope SF12395.7to $120 $1,38074129 5 ft

$65,200.00TOTAL COST FOR: KNOX RDW side of Starting at: LOS ARCOS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX RD

Street Side

POMEGRANATE ST

Survey Street Name Starting Street Name

DEL LAGO WAY

End Street Name

2110191343

Run ID

Knox Rd

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF82.3to $120 $1,02074052 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF74.7to $120 $84074053 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF2015.4to $120 $2,40074054 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2323.8to $120 $2,70074055 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF1228.7to $120 $1,38074056 5 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF11253.4to $120 $13,44074057 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF15888.9to $120 $18,90074058 5 ft

feet 4.0-5.0%89.1 Cross Slope (PAR) SF78104.6to $120 $9,30074059 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF65118.9to $120 $7,80074060 5 ft

feet 4.0-5.0%119.6 Cross Slope (PAR) SF45128.7to $120 $5,46074061 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF19133.2to $120 $2,34074062 5 ft

feet 3.0-4.0%135.8 Cross Slope (PAR) SF60147.8to $120 $7,20074063 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF13152.7to $120 $1,56074064 5 ft

feet 4.0-5.0%156.6 Cross Slope (PAR) SF8158.1to $120 $90074065 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF6160.1to $120 $78074066 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF39170.1to $120 $4,68074067 5 ft

feet 4.0-5.0%172.1 Cross Slope (PAR) SF102192.4to $120 $12,18074068 5 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF19196.4to $120 $2,28074069 5 ft

feet 4.0-5.0%196.7 Cross Slope (PAR) SF8198.2to $120 $90074070 5 ft

feet 4.0-5.0%201.4 Cross Slope (PAR) SF27206.7to $120 $3,18074071 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF26214.5to $120 $3,12074072 5 ft

feet 4.0-5.0%214.7 Cross Slope (PAR) SF24219.4to $120 $2,82074073 5 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF94238.1to $120 $11,22074074 5 ft

feet 4.0-5.0%238.1 Cross Slope (PAR) SF174272.8to $120 $20,82074075 5 ft

feet .8"249.9 Vertical Change REF5250.9to74048 5 ft

feet 5.0-6.0%274.9 Cross Slope (PAR) SF72289.3to $120 $8,64074076 5 ft

feet 4.0-5.0%292.7 Cross Slope (PAR) SF71306.9to $120 $8,52074077 5 ft

feet 2.0-3.0%308.0 Cross Slope (PAR) SF12310.3to $120 $1,38074078 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX RD

Street Side

POMEGRANATE ST

Survey Street Name Starting Street Name

DEL LAGO WAY

End Street Name

2110191343

Run ID

Knox Rd

61

ID Sidewalk Width

Priority

feet 2.0-3.0%313.9 Cross Slope (PAR) SF114336.6to $120 $13,62074079 5 ft

feet 2.0-3.0%341.2 Cross Slope (PAR) SF188378.7to $120 $22,50074080 5 ft

feet 4.0-5.0%379.3 Cross Slope (PAR) SF170413.2to $120 $20,34074081 5 ft

feet 4.0-5.0%415.7 Cross Slope (PAR) SF50425.6to $120 $5,94074082 5 ft

feet 2.0-3.0%426.3 Cross Slope (PAR) SF47435.7to $120 $5,64074083 5 ft

feet 2.0-3.0%439.8 Cross Slope (PAR) SF95458.8to $120 $11,40074084 5 ft

feet 3.0-4.0%461.7 Cross Slope (PAR) SF51471.8to $120 $6,06074085 5 ft

feet 2.0-3.0%471.8 Cross Slope (PAR) SF72486.1to $120 $8,58074086 5 ft

feet 3.0-4.0%489.3 Cross Slope (PAR) SF71503.4to $120 $8,46074087 5 ft

feet 2.0-3.0%503.4 Cross Slope (PAR) SF71517.5to $120 $8,46074088 5 ft

feet 2.0-3.0%520.3 Cross Slope (PAR) SF63532.9to $120 $7,56074089 5 ft

feet 2.0-3.0%535.8 Cross Slope (PAR) SF165568.8to $120 $19,80074090 5 ft

feet 2.0-3.0%571.0 Cross Slope (PAR) SF89588.8to $120 $10,68074091 5 ft

feet -.33"586.1 Vertical Change REF5587.1to74049 5 ft

feet .3"589.9 Vertical Change LF5590.9to $75 $37574050 5 ft

feet 2.0-3.0%592.9 Cross Slope (PAR) SF37600.3to $120 $4,44074092 5 ft

feet 4.0-5.0%600.9 Cross Slope (PAR) SF30606.9to $120 $3,60074093 5 ft

feet 3.0-4.0%610.1 Cross Slope (PAR) SF56621.3to $120 $6,72074094 5 ft

feet -.26"619.2 Vertical Change REF5620.2to74051 5 ft

feet 2.0-3.0%621.7 Cross Slope (PAR) SF7623.1to $120 $84074095 5 ft

feet 2.0-3.0%626.1 Cross Slope (PAR) SF15629.1to $120 $1,80074096 5 ft

feet 4.0-5.0%629.3 Cross Slope (PAR) SF45638.2to $120 $5,34074097 5 ft

feet 2.0-3.0%642.2 Cross Slope (PAR) SF76657.5to $120 $9,18074098 5 ft

feet 5.0-6.0%655.3 5656.3to74099 5 ft

$337,095.00TOTAL COST FOR: KNOX RDE side of Starting at: POMEGRANATE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE KNOX RD

Street Side

RD 28

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181425

Run ID

Knox Rd

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6212.3to $120 $7,38071833 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF5926.1to $120 $7,02071834 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF4134.2to $120 $4,86071835 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF2541.8to $120 $3,00071836 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF4951.5to $120 $5,82071837 5 ft

feet 4.0-5.0%51.9 Cross Slope (PAR) SF3659.0to $120 $4,26071838 5 ft

feet 2.0-3.0%60.5 Cross Slope (PAR) SF1262.9to $120 $1,44071839 5 ft

feet 3.0-4.0%65.5 Cross Slope (PAR) SF4273.8to $120 $4,98071840 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF4983.5to $120 $5,82071841 5 ft

feet 4.0-5.0%83.5 Cross Slope (PAR) SF1887.1to $120 $2,16071842 5 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF989.9to $120 $1,02071843 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF3398.6to $120 $3,96071844 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF6102.2to $120 $72071845 5 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF186142.3to $120 $22,26071846 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF15148.8to $120 $1,74071847 5 ft

feet 4.0-5.0%149.4 Cross Slope (PAR) SF21153.6to $120 $2,52071848 5 ft

feet 2.0-3.0%153.6 Cross Slope (PAR) SF161185.8to $120 $19,32071849 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF13195.6to $120 $1,50071850 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF42207.1to $120 $5,04071851 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF125235.3to $120 $15,00071852 5 ft

feet 3.0-4.0%240.6 Cross Slope (PAR) SF16243.8to $120 $1,92071853 5 ft

feet 2.0-3.0%244.5 Cross Slope (PAR) SF71258.7to $120 $8,52071854 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF67277.0to $120 $8,04071855 5 ft

feet 2.0-3.0%279.7 Cross Slope (PAR) SF29285.5to $120 $3,48071856 5 ft

feet 4.0-5.0%286.8 Cross Slope (PAR) SF6288.0to $120 $72071857 5 ft

feet 4.0-5.0%290.6 Cross Slope (PAR) SF36297.8to $120 $4,32071858 5 ft

feet 2.0-3.0%297.9 Cross Slope (PAR) SF102318.3to $120 $12,24071859 5 ft

feet 2.0-3.0%320.6 Cross Slope (PAR) SF29326.5to $120 $3,54071860 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE KNOX RD

Street Side

RD 28

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181425

Run ID

Knox Rd

56

ID Sidewalk Width

Priority

feet 4.0-5.0%327.0 Cross Slope (PAR) SF48336.5to $120 $5,70071861 5 ft

feet 2.0-3.0%336.5 Cross Slope (PAR) SF452426.8to $120 $54,18071862 5 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF23434.3to $120 $2,70071863 5 ft

feet 2.0-3.0%440.9 Cross Slope (PAR) SF227486.2to $120 $27,18071864 5 ft

feet 2.0-3.0%488.8 Cross Slope (PAR) SF150518.7to $120 $17,94071865 5 ft

feet -.31"498.0 Vertical Change REF5499.0to71807 5 ft

feet -.31"510.9 Vertical Change REF5511.9to71808 5 ft

feet 2.0-3.0%521.5 Cross Slope (PAR) SF16524.8to $120 $1,98071866 5 ft

feet 3.0-4.0%527.6 Cross Slope (PAR) SF25532.5to $120 $2,94071867 5 ft

feet 2.0-3.0%535.6 Cross Slope (PAR) SF8537.2to $120 $96071868 5 ft

feet 2.0-3.0%540.5 Cross Slope (PAR) SF15543.4to $120 $1,74071869 5 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF41573.0to $120 $4,92071870 5 ft

feet 2.0-3.0%575.3 Cross Slope (PAR) SF25580.2to $120 $2,94071871 5 ft

feet 2.0-3.0%582.4 Cross Slope (PAR) SF34589.2to $120 $4,08071872 5 ft

feet .38"587.1 Vertical Change REF5588.1to71809 5 ft

feet 2.0-3.0%591.5 Cross Slope (PAR) SF28597.1to $120 $3,36071873 5 ft

feet 2.0-3.0%601.8 Cross Slope (PAR) SF10603.8to $120 $1,20071874 5 ft

feet 2.0-3.0%606.3 Cross Slope (PAR) SF38613.8to $120 $4,50071875 5 ft

feet 2.0-3.0%633.2 Cross Slope (PAR) SF71647.4to $120 $8,52071876 5 ft

feet 2.0-3.0%650.2 Cross Slope (PAR) SF8651.8to $120 $96071877 5 ft

feet .3"650.6 Vertical Change REF5651.6to71810 5 ft

feet 2.0-3.0%675.9 Cross Slope (PAR) SF161708.0to $120 $19,26071878 5 ft

feet .26"700.5 Vertical Change REF5701.5to71811 5 ft

feet 2.0-3.0%710.2 Cross Slope (PAR) SF128735.8to $120 $15,36071879 5 ft

feet -.26"719.1 Vertical Change REF5720.1to71812 5 ft

feet 2.0-3.0%740.6 Cross Slope (PAR) SF89758.3to $120 $10,62071880 5 ft

feet 2.0-3.0%762.8 Cross Slope (PAR) SF64775.5to $120 $7,62071881 5 ft

feet 2.0-3.0%779.0 Cross Slope (PAR) SF70792.9to $120 $8,34071882 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE KNOX RD

Street Side

RD 28

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181425

Run ID

Knox Rd

56

ID Sidewalk Width

Priority

feet 2.0-3.0%795.3 Cross Slope (PAR) SF28800.8to $120 $3,30071883 5 ft

feet 2.0-3.0%804.0 Cross Slope (PAR) SF86821.1to $120 $10,26071884 5 ft

feet .26"808.8 Vertical Change REF5809.8to71813 5 ft

feet 2.0-3.0%824.3 Cross Slope (PAR) SF145853.3to $120 $17,40071885 5 ft

feet 3.0-4.0%855.8 Cross Slope (PAR) SF15858.7to $120 $1,74071886 5 ft

feet 2.0-3.0%859.1 Cross Slope (PAR) SF221903.2to $120 $26,46071887 5 ft

feet .27"873.1 Vertical Change REF5874.1to71814 5 ft

feet 2.0-3.0%906.9 Cross Slope (PAR) SF24911.6to $120 $2,82071888 5 ft

feet .28"910.7 Vertical Change REF5911.7to71815 5 ft

feet 2.0-3.0%913.9 Cross Slope (PAR) SF24918.6to $120 $2,82071889 5 ft

feet .31"919.4 Vertical Change LF5920.4to $75 $37571816 5 ft

feet 2.0-3.0%923.2 Cross Slope (PAR) SF33929.8to $120 $3,96071890 5 ft

feet .27"928.2 Vertical Change REF5929.2to71817 5 ft

feet 2.0-3.0%932.2 Cross Slope (PAR) SF39939.9to $120 $4,62071891 5 ft

feet -.26"941.3 Vertical Change LF5942.3to $75 $37571818 5 ft

feet 2.0-3.0%944.6 Cross Slope (PAR) SF31950.8to $120 $3,72071892 5 ft

feet 2.0-3.0%974.2 Cross Slope (PAR) SF19977.9to $120 $2,22071893 5 ft

feet .28"978.6 Vertical Change LF5979.6to $75 $37571819 5 ft

feet 2.0-3.0%981.7 Cross Slope (PAR) SF18985.2to $120 $2,10071894 5 ft

feet 2.0-3.0%989.3 Cross Slope (PAR) SF10991.2to $120 $1,14071895 5 ft

feet 2.0-3.0%996.5 Cross Slope (PAR) SF191000.3to $120 $2,28071896 5 ft

feet1004.3 Key Note Segment 871021.6to71935 5 ft

feet .36"1014.3 Vertical Change REF51015.3to71820 5 ft

feet 2.0-3.0%1021.6 Cross Slope (Driveway) SF91023.3to $40 $34071897 5 ft

feet 2.0-3.0%1031.8 Cross Slope (PAR) SF301037.7to $120 $3,54071898 5 ft

feet1041.3 Key Note Segment 891059.1to71936 5 ft

feet .39"1050.9 Vertical Change REF51051.9to71821 5 ft

feet 2.0-3.0%1059.1 Cross Slope (Driveway) SF61060.3to $40 $24071899 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE KNOX RD

Street Side

RD 28

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181425

Run ID

Knox Rd

56

ID Sidewalk Width

Priority

feet 2.0-3.0%1067.9 Cross Slope (PAR) SF171071.3to $120 $2,04071900 5 ft

feet 2.0-3.0%1077.0 Cross Slope (PAR) SF231081.5to $120 $2,70071901 5 ft

feet .27"1078.7 Vertical Change REF51079.7to71822 5 ft

feet 2.0-3.0%1086.1 Cross Slope (PAR) SF91087.8to $120 $1,02071902 5 ft

feet 3.0-4.0%1092.7 Cross Slope (PAR) SF101094.7to $120 $1,20071903 5 ft

feet 2.0-3.0%1094.8 Cross Slope (PAR) SF821111.2to $120 $9,84071904 5 ft

feet 2.0-3.0%1113.8 Cross Slope (PAR) SF281119.4to $120 $3,36071905 5 ft

feet 2.0-3.0%1126.1 Cross Slope (PAR) SF101128.0to $120 $1,14071906 5 ft

feet 2.0-3.0%1134.1 Cross Slope (PAR) SF411142.2to $120 $4,86071907 5 ft

feet -.29"1150.6 Vertical Change LF51151.6to $75 $37571823 5 ft

feet 2.0-3.0%1173.2 Cross Slope (PAR) SF191176.9to $120 $2,22071908 5 ft

feet 2.0-3.0%1182.5 Cross Slope (PAR) SF291188.3to $120 $3,48071909 5 ft

feet 2.0-3.0%1201.3 Cross Slope (PAR) SF831217.9to $120 $9,96071910 5 ft

feet .33"1211.9 Vertical Change REF51212.9to71824 5 ft

feet -.3"1222.5 Vertical Change LF51223.5to $75 $37571825 5 ft

feet 2.0-3.0%1224.4 Cross Slope (PAR) SF1311250.6to $120 $15,72071911 5 ft

feet -.27"1258.3 Vertical Change LF51259.3to $75 $37571827 5 ft

feet .46"1270.6 Vertical Change REF51271.6to71828 5 ft

feet 2.0-3.0%1271.3 Cross Slope (PAR) SF261276.4to $120 $3,06071912 5 ft

feet 2.0-3.0%1286.7 Cross Slope (PAR) SF391294.6to $120 $4,74071913 5 ft

feet -.3"1296.5 Vertical Change LF51297.5to $75 $37571829 5 ft

feet 2.0-3.0%1297.8 Cross Slope (PAR) SF301303.8to $120 $3,60071914 5 ft

feet 2.0-3.0%1306.8 Cross Slope (PAR) SF1471336.2to $120 $17,64071915 5 ft

feet 3.0-4.0%1341.3 Cross Slope (PAR) SF241346.0to $120 $2,82071916 5 ft

feet 3.0-4.0%1350.1 Cross Slope (PAR) SF91351.8to $120 $1,02071917 5 ft

feet 2.0-3.0%1352.2 Cross Slope (PAR) SF621364.5to $120 $7,38071918 5 ft

feet 4.0-5.0%1364.5 Cross Slope (PAR) SF471373.8to $120 $5,58071919 5 ft

feet 2.0-3.0%1375.0 Cross Slope (PAR) SF701388.9to $120 $8,34071920 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE KNOX RD

Street Side

RD 28

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181425

Run ID

Knox Rd

56

ID Sidewalk Width

Priority

feet .35"1387.0 Vertical Change REF51388.0to71830 5 ft

feet 3.0-4.0%1391.3 Cross Slope (PAR) SF971410.6to $120 $11,58071921 5 ft

feet 2.0-3.0%1411.3 Cross Slope (PAR) SF401419.2to $120 $4,74071922 5 ft

feet 2.0-3.0%1421.3 Cross Slope (PAR) SF181424.8to $120 $2,10071923 5 ft

feet 2.0-3.0%1431.0 Cross Slope (PAR) SF371438.4to $120 $4,44071924 5 ft

feet 2.0-3.0%1441.3 Cross Slope (PAR) SF321447.7to $120 $3,84071925 5 ft

feet 3.0-4.0%1449.8 Cross Slope (PAR) SF81451.3to $120 $90071926 5 ft

feet 3.0-4.0%1458.0 Cross Slope (PAR) SF81459.6to $120 $96071927 5 ft

feet 2.0-3.0%1459.8 Cross Slope (PAR) SF71461.1to $120 $78071928 5 ft

feet -.41"1462.8 Vertical Change LF51463.8to $75 $37571831 5 ft

feet 2.0-3.0%1466.3 Cross Slope (PAR) SF1751501.3to $120 $21,00071929 5 ft

feet 2.0-3.0%1503.8 Cross Slope (PAR) SF1001523.8to $120 $12,00071930 5 ft

feet 4.0-5.0%1523.8 Cross Slope (PAR) SF301529.7to $120 $3,54071931 5 ft

feet 4.0-5.0%1532.6 Cross Slope (PAR) SF861549.7to $120 $10,26071932 5 ft

feet .29"1548.2 Vertical Change REF51549.2to71832 5 ft

feet 4.0-5.0%1552.3 Cross Slope (PAR) SF1051573.3to $120 $12,60071933 5 ft

feet 2.0-3.0%1573.3 Cross Slope (PAR) SF101575.2to $120 $1,14071934 5 ft

feet 5.0-6.0%1576.5 91578.3to71937 5 ft

$663,160.00TOTAL COST FOR: KNOX RDNE side of Starting at: RD 28

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

93 DRAKE ST

Survey Street Name Starting Street Name

93 DRAKE ST

End Street Name

2108131133

Run ID

Knox St

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,50062091 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF2625.3to $120 $3,12062092 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF3540.3to $120 $4,20062093 5 ft

feet 5.0-6.0%36.8 738.2to62094 5 ft

feet 6.0-7.0%38.2 1040.3to62095 5 ft

feet 6.0-7.0%38.2 Running Slope SF1040.3to $120 $1,26062096 5 ft

$13,080.00TOTAL COST FOR: KNOX STW side of Starting at: 93 DRAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

OSO DR

End Street Name

2108121100

Run ID

Knox St

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF8617.8to $120 $10,32060253 5 ft

feet17.8 Key Note Segment 7232.1to60261 5 ft

feet .3"34.8 Vertical Change LF535.8to $75 $37560252 5 ft

feet 2.0-3.0%38.1 Cross Slope (PAR) SF11561.1to $120 $13,80060254 5 ft

feet61.1 Key Note Segment 6974.8to60262 5 ft

feet 3.0-4.0%74.8 Cross Slope (Driveway) SF3180.9to $40 $1,22060255 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF2986.7to $120 $3,48060256 5 ft

feet86.7 Key Note Segment 70100.6to60263 5 ft

feet 2.0-3.0%100.6 Cross Slope (Driveway) SF111122.8to $40 $4,44060257 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF97146.5to $120 $11,64060258 5 ft

feet147.1 Key Note Segment 70161.1to60264 5 ft

feet 2.0-3.0%161.3 Cross Slope (Driveway) SF12163.7to $40 $48060259 5 ft

feet172.8 Key Note Segment 73187.3to60265 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF74208.0to $120 $8,82060260 5 ft

$54,575.00TOTAL COST FOR: KNOX STE side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108121105

Run ID

Knox St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF5311.0to $120 $6,36060290 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF6728.0to $120 $7,98060291 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF4039.8to $120 $4,80060292 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF3050.9to $120 $3,60060293 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF7569.5to $120 $8,94060294 5 ft

feet 2.31"71.3 Vertical Change SF572.3to $75 $37560288 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF4481.5to $120 $5,22060295 5 ft

feet -.35"81.1 Vertical Change REF582.1to60289 5 ft

$37,275.00TOTAL COST FOR: KNOX STW side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

CHERRY ST

Survey Street Name Starting Street Name

NECTARINE ST

End Street Name

2110191418

Run ID

Knox St

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF234.9to $120 $2,76074382 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF137.6to $120 $1,62074383 5 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF10531.1to $120 $12,54074384 5 ft

feet 3.0-4.0%33.3 Cross Slope (PAR) SF13660.4to $120 $16,26074385 5 ft

feet .35"50.9 Vertical Change REF551.9to74379 5 ft

feet 5.0-6.0%61.3 Cross Slope (PAR) SF3167.5to $120 $3,72074386 5 ft

feet 4.0-5.0%70.0 Cross Slope (PAR) SF6382.5to $120 $7,50074387 5 ft

feet 5.0-6.0%84.6 Cross Slope (PAR) SF210126.5to $120 $25,14074388 5 ft

feet 3.0-4.0%127.0 Cross Slope (PAR) SF10128.9to $120 $1,14074389 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF54139.6to $120 $6,42074390 5 ft

feet 3.0-4.0%142.7 Cross Slope (PAR) SF97162.1to $120 $11,64074391 5 ft

feet .5"147.5 Vertical Change REF5148.5to74380 5 ft

feet 5.0-6.0%162.4 Cross Slope (PAR) SF21166.5to $120 $2,46074392 5 ft

feet 3.0-4.0%167.6 Cross Slope (PAR) SF9169.4to $120 $1,08074393 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF21175.0to $120 $2,52074394 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF11179.6to $120 $1,32074395 5 ft

feet 2.0-3.0%181.9 Cross Slope (PAR) SF135208.8to $120 $16,14074396 5 ft

feet -.48"211.1 Vertical Change LF5212.1to $75 $37574381 5 ft

feet 2.0-3.0%214.3 Cross Slope (PAR) SF98233.9to $120 $11,76074397 5 ft

feet 3.0-4.0%237.8 Cross Slope (PAR) SF62250.1to $120 $7,38074398 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF10252.7to $120 $1,14074399 5 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF25261.4to $120 $3,00074400 5 ft

$135,915.00TOTAL COST FOR: KNOX STW side of Starting at: CHERRY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

DEL LAGO WAY

Survey Street Name Starting Street Name

ORTEGA DR

End Street Name

2108131045

Run ID

Knox St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF296.8to $120 $3,48061707 5 ft

feet 3.0-4.0%9.4 Cross Slope (PAR) SF1011.4to $120 $1,20061708 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF2215.8to $120 $2,64061709 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF28075.8to $120 $33,60061710 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF3885.5to $120 $4,50061711 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF1889.4to $120 $2,16061712 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF118115.8to $120 $14,10061713 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF407200.6to $120 $48,78061714 5 ft

feet 2.0-3.0%208.2 Cross Slope (PAR) SF33214.7to $120 $3,90061715 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF22233.3to $120 $2,58061716 5 ft

feet 2.0-3.0%244.7 Cross Slope (PAR) SF16247.8to $120 $1,86061717 5 ft

feet .73"252.9 Vertical Change SF5253.9to $75 $37561705 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF171290.0to $120 $20,52061718 5 ft

feet 4.0-5.0%290.5 Cross Slope (PAR) SF21294.7to $120 $2,52061719 5 ft

feet 3.0-4.0%297.1 Cross Slope (PAR) SF38304.8to $120 $4,62061720 5 ft

feet 4.0-5.0%307.2 Cross Slope (PAR) SF137334.5to $120 $16,38061721 5 ft

feet 4.0-5.0%339.3 Cross Slope (PAR) SF225384.3to $120 $27,00061722 5 ft

feet .31"379.1 Vertical Change REF5380.1to61706 5 ft

feet 3.0-4.0%387.3 Cross Slope (PAR) SF15390.3to $120 $1,80061723 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF15393.3to $120 $1,80061724 5 ft

feet 5.0-6.0%393.6 7395.0to61725 5 ft

$193,815.00TOTAL COST FOR: KNOX STE side of Starting at: DEL LAGO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

POMEGRANATE ST

End Street Name

2110191427

Run ID

Knox St

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5811.5to $120 $6,90074427 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1114.5to $120 $1,32074428 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF15547.8to $120 $18,54074429 5 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF1352.8to $120 $1,56074430 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1054.7to $120 $1,14074431 5 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF2562.0to $120 $3,00074432 5 ft

feet 4.0-5.0%62.2 Cross Slope (PAR) SF4370.7to $120 $5,10074433 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF5882.6to $120 $6,90074434 5 ft

feet 4.0-5.0%82.6 Cross Slope (PAR) SF6194.7to $120 $7,26074435 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF114119.3to $120 $13,62074436 5 ft

feet 3.0-4.0%121.4 Cross Slope (PAR) SF31127.5to $120 $3,66074437 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF25136.9to $120 $3,00074438 5 ft

feet 4.0-5.0%139.6 Cross Slope (PAR) SF43148.2to $120 $5,16074439 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF87167.8to $120 $10,50074440 5 ft

feet 3.0-4.0%171.1 Cross Slope (PAR) SF38178.7to $120 $4,56074441 5 ft

feet 3.0-4.0%182.2 Cross Slope (PAR) SF28187.7to $120 $3,30074442 5 ft

feet 2.0-3.0%187.7 Cross Slope (PAR) SF53198.3to $120 $6,36074443 5 ft

feet 3.0-4.0%200.5 Cross Slope (PAR) SF28206.0to $120 $3,30074444 5 ft

feet 2.0-3.0%206.0 Cross Slope (PAR) SF17209.3to $120 $1,98074445 5 ft

feet 3.0-4.0%214.1 Cross Slope (PAR) SF45223.0to $120 $5,34074446 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF17227.3to $120 $1,98074447 5 ft

feet 2.0-3.0%232.1 Cross Slope (PAR) SF23236.7to $120 $2,76074448 5 ft

feet 4.0-5.0%236.7 Cross Slope (PAR) SF68250.2to $120 $8,10074449 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF86268.0to $120 $10,32074450 5 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF140301.7to $120 $16,80074451 5 ft

feet 4.0-5.0%301.8 Cross Slope (PAR) SF83318.4to $120 $9,96074452 5 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF91336.6to $120 $10,92074453 5 ft

feet 3.0-4.0%339.1 Cross Slope (PAR) SF11341.3to $120 $1,32074454 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

POMEGRANATE ST

End Street Name

2110191427

Run ID

Knox St

40

ID Sidewalk Width

Priority

feet 2.0-3.0%342.2 Cross Slope (PAR) SF7343.5to $120 $78074455 5 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF36352.9to $120 $4,32074456 5 ft

feet 3.0-4.0%355.3 Cross Slope (PAR) SF19359.1to $120 $2,28074457 5 ft

feet 2.0-3.0%359.5 Cross Slope (PAR) SF17362.9to $120 $2,04074458 5 ft

feet 2.0-3.0%365.2 Cross Slope (PAR) SF95384.1to $120 $11,34074459 5 ft

feet 2.0-3.0%386.2 Cross Slope (PAR) SF102406.6to $120 $12,24074460 5 ft

feet 2.0-3.0%410.3 Cross Slope (PAR) SF16413.4to $120 $1,86074461 5 ft

feet 2.0-3.0%428.4 Cross Slope (PAR) SF213471.0to $120 $25,56074462 5 ft

feet 4.0-5.0%471.4 Cross Slope (PAR) SF39479.1to $120 $4,62074463 5 ft

feet 2.0-3.0%479.5 Cross Slope (PAR) SF11481.6to $120 $1,26074464 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF31491.3to $120 $3,66074465 5 ft

$244,620.00TOTAL COST FOR: KNOX STE side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10320.6to $120 $12,36071675 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF2826.8to $120 $3,30071676 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF1529.8to $120 $1,80071677 5 ft

feet 3.0-4.0%32.2 Cross Slope (PAR) SF3839.8to $120 $4,56071678 5 ft

feet44.8 Key Note Segment 10365.3to71793 5 ft

feet .32"55.0 Vertical Change REF556.0to71652 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF669.1to $120 $78071679 5 ft

feet .31"75.2 Vertical Change LF576.2to $75 $37571653 5 ft

feet 1.07"89.2 Vertical Change SF590.2to $75 $37571654 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF20110.5to $120 $2,34071680 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF36124.4to $120 $4,26071681 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF23132.8to $120 $2,70071682 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF83151.8to $120 $9,96071683 5 ft

feet 2.0-3.0%154.5 Cross Slope (PAR) SF55165.4to $120 $6,54071684 5 ft

feet 3.0-4.0%169.2 Cross Slope (PAR) SF48178.7to $120 $5,70071685 5 ft

feet 3.0-4.0%182.8 Cross Slope (PAR) SF25187.8to $120 $3,00071686 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF18191.3to $120 $2,10071687 5 ft

feet 4.0-5.0%192.1 Cross Slope (PAR) SF26197.3to $120 $3,12071688 5 ft

feet 4.0-5.0%200.3 Cross Slope (PAR) SF229246.1to $120 $27,48071689 5 ft

feet 2.0-3.0%247.7 Cross Slope (PAR) SF21251.9to $120 $2,52071690 5 ft

feet 1.15"251.0 Vertical Change REF5252.0to71655 5 ft

feet 2.0-3.0%255.5 Cross Slope (PAR) SF207296.9to $120 $24,84071691 5 ft

feet 4.0-5.0%296.9 Cross Slope (PAR) SF134323.7to $120 $16,08071692 5 ft

feet 2.0-3.0%323.7 Cross Slope (PAR) SF78339.2to $120 $9,30071693 5 ft

feet 2.0-3.0%341.4 Cross Slope (PAR) SF109363.2to $120 $13,08071694 5 ft

feet 4.0-5.0%363.8 Cross Slope (PAR) SF9365.5to $120 $1,02071695 5 ft

feet 2.0-3.0%367.1 Cross Slope (PAR) SF281423.3to $120 $33,72071696 5 ft

feet .27"425.5 Vertical Change LF5426.5to $75 $37571656 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%430.9 Cross Slope (PAR) SF41439.0to $120 $4,86071697 5 ft

feet .3"438.0 Vertical Change REF5439.0to71657 5 ft

feet 2.0-3.0%441.8 Cross Slope (PAR) SF11444.0to $120 $1,32071698 5 ft

feet 2.0-3.0%447.6 Cross Slope (PAR) SF28453.1to $120 $3,30071699 5 ft

feet 2.0-3.0%460.8 Cross Slope (PAR) SF19464.6to $120 $2,28071700 5 ft

feet 3.0-4.0%467.0 Cross Slope (PAR) SF26472.2to $120 $3,12071701 5 ft

feet 2.0-3.0%472.9 Cross Slope (PAR) SF137500.3to $120 $16,44071702 5 ft

feet -.29"476.7 Vertical Change REF5477.7to71658 5 ft

feet .28"501.1 Vertical Change LF5502.1to $75 $37571659 5 ft

feet 2.0-3.0%504.2 Cross Slope (PAR) SF68517.8to $120 $8,16071703 5 ft

feet 4.0-5.0%518.3 Cross Slope (PAR) SF34525.0to $120 $4,02071704 5 ft

feet 2.0-3.0%525.5 Cross Slope (PAR) SF19529.3to $120 $2,28071705 5 ft

feet 4.0-5.0%529.5 Cross Slope (PAR) SF41537.8to $120 $4,98071706 5 ft

feet 2.0-3.0%537.8 Cross Slope (PAR) SF178573.3to $120 $21,30071707 5 ft

feet .32"560.8 Vertical Change REF5561.8to71660 5 ft

feet 3.0-4.0%575.7 Cross Slope (PAR) SF20579.8to $120 $2,46071708 5 ft

feet 2.0-3.0%579.8 Cross Slope (PAR) SF8581.3to $120 $90071709 5 ft

feet 3.0-4.0%583.8 Cross Slope (PAR) SF51593.9to $120 $6,06071710 5 ft

feet 2.0-3.0%593.9 Cross Slope (PAR) SF157625.2to $120 $18,78071711 5 ft

feet 4.0-5.0%627.0 Cross Slope (PAR) SF14629.8to $120 $1,68071712 5 ft

feet 2.0-3.0%630.8 Cross Slope (PAR) SF25635.8to $120 $3,00071713 5 ft

feet 2.0-3.0%638.6 Cross Slope (PAR) SF12641.0to $120 $1,44071714 5 ft

feet 3.0-4.0%643.2 Cross Slope (PAR) SF20647.3to $120 $2,46071715 5 ft

feet 2.0-3.0%648.1 Cross Slope (PAR) SF131674.2to $120 $15,66071716 5 ft

feet -.26"675.0 Vertical Change LF5676.0to $75 $37571661 5 ft

feet 2.0-3.0%679.1 Cross Slope (PAR) SF99698.8to $120 $11,82071717 5 ft

feet 2.0-3.0%702.6 Cross Slope (PAR) SF122726.9to $120 $14,58071718 5 ft

feet 2.0-3.0%730.6 Cross Slope (PAR) SF64743.4to $120 $7,68071719 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet 4.0-5.0%746.6 Cross Slope (PAR) SF33753.2to $120 $3,96071720 5 ft

feet 2.0-3.0%754.3 Cross Slope (PAR) SF161786.4to $120 $19,26071721 5 ft

feet 2.0-3.0%788.9 Cross Slope (PAR) SF96808.1to $120 $11,52071722 5 ft

feet 2.0-3.0%810.3 Cross Slope (PAR) SF61822.5to $120 $7,32071723 5 ft

feet 2.0-3.0%829.1 Cross Slope (PAR) SF9830.8to $120 $1,02071724 5 ft

feet 2.0-3.0%836.8 Cross Slope (PAR) SF52847.2to $120 $6,24071725 5 ft

feet 4.0-5.0%849.0 Cross Slope (PAR) SF12851.4to $120 $1,44071726 5 ft

feet 2.0-3.0%851.8 Cross Slope (PAR) SF226896.9to $120 $27,06071727 5 ft

feet 4.0-5.0%898.2 Cross Slope (PAR) SF6899.3to $120 $66071728 5 ft

feet 3.0-4.0%902.2 Cross Slope (PAR) SF33908.8to $120 $3,96071729 5 ft

feet 1.55"905.5 Vertical Change REF5906.5to71662 5 ft

feet 2.0-3.0%912.6 Cross Slope (PAR) SF96931.8to $120 $11,52071730 5 ft

feet 4.0-5.0%932.4 Cross Slope (PAR) SF18935.9to $120 $2,10071731 5 ft

feet 3.0-4.0%939.9 Cross Slope (PAR) SF12942.3to $120 $1,44071732 5 ft

feet 2.0-3.0%948.8 Cross Slope (PAR) SF50958.7to $120 $5,94071733 5 ft

feet 3.0-4.0%960.8 Cross Slope (PAR) SF50970.7to $120 $5,94071734 5 ft

feet 2.0-3.0%971.3 Cross Slope (PAR) SF66984.4to $120 $7,86071735 5 ft

feet 4.0-5.0%984.4 Cross Slope (PAR) SF27989.8to $120 $3,24071736 5 ft

feet 2.0-3.0%989.9 Cross Slope (PAR) SF5990.9to $120 $60071737 5 ft

feet 2.0-3.0%993.7 Cross Slope (PAR) SF561004.9to $120 $6,72071738 5 ft

feet 2.0-3.0%1010.4 Cross Slope (PAR) SF131013.0to $120 $1,56071739 5 ft

feet 2.0-3.0%1019.3 Cross Slope (PAR) SF181022.8to $120 $2,10071740 5 ft

feet 2.0-3.0%1026.3 Cross Slope (PAR) SF171029.7to $120 $2,04071741 5 ft

feet 2.0-3.0%1039.3 Cross Slope (PAR) SF751054.2to $120 $8,94071742 5 ft

feet -.28"1046.1 Vertical Change REF51047.1to71663 5 ft

feet 2.0-3.0%1060.0 Cross Slope (PAR) SF2511110.2to $120 $30,12071743 5 ft

feet 2.0-3.0%1112.9 Cross Slope (PAR) SF231117.5to $120 $2,76071744 5 ft

feet .33"1120.1 Vertical Change LF51121.1to $75 $37571664 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%1125.4 Cross Slope (PAR) SF301131.5to $120 $3,66071745 5 ft

feet 2.0-3.0%1134.7 Cross Slope (PAR) SF731149.3to $120 $8,76071746 5 ft

feet 2.0-3.0%1156.0 Cross Slope (PAR) SF121158.3to $120 $1,38071747 5 ft

feet 2.0-3.0%1169.3 Cross Slope (PAR) SF401177.3to $120 $4,80071748 5 ft

feet -.29"1182.7 Vertical Change REF51183.7to71665 5 ft

feet 2.0-3.0%1183.3 Cross Slope (PAR) SF461192.5to $120 $5,52071749 5 ft

feet 3.0-4.0%1195.5 Cross Slope (PAR) SF201199.5to $120 $2,40071750 5 ft

feet 3.0-4.0%1202.6 Cross Slope (PAR) SF341209.4to $120 $4,08071751 5 ft

feet 2.0-3.0%1209.8 Cross Slope (PAR) SF471219.2to $120 $5,64071752 5 ft

feet 2.0-3.0%1222.6 Cross Slope (PAR) SF401230.5to $120 $4,74071753 5 ft

feet -.26"1232.2 Vertical Change LF51233.2to $75 $37571666 5 ft

feet 2.0-3.0%1235.3 Cross Slope (PAR) SF171238.7to $120 $2,04071754 5 ft

feet 2.0-3.0%1242.0 Cross Slope (PAR) SF111244.2to $120 $1,32071755 5 ft

feet 2.0-3.0%1248.8 Cross Slope (PAR) SF601260.7to $120 $7,14071756 5 ft

feet 2.0-3.0%1263.3 Cross Slope (PAR) SF511273.6to $120 $6,18071757 5 ft

feet 3.0-4.0%1276.1 Cross Slope (PAR) SF221280.4to $120 $2,58071758 5 ft

feet 2.0-3.0%1281.8 Cross Slope (PAR) SF71283.2to $120 $84071759 5 ft

feet .28"1282.7 Vertical Change REF51283.7to71667 5 ft

feet 2.0-3.0%1285.7 Cross Slope (PAR) SF91287.5to $120 $1,08071760 5 ft

feet 4.0-5.0%1288.3 Cross Slope (PAR) SF181291.8to $120 $2,10071761 5 ft

feet 2.0-3.0%1293.8 Cross Slope (PAR) SF441302.5to $120 $5,22071762 5 ft

feet 4.0-5.0%1302.5 Cross Slope (PAR) SF181306.1to $120 $2,16071763 5 ft

feet 2.0-3.0%1306.7 Cross Slope (PAR) SF231311.3to $120 $2,76071764 5 ft

feet 4.0-5.0%1311.3 Cross Slope (PAR) SF301317.3to $120 $3,60071765 5 ft

feet 2.0-3.0%1318.8 Cross Slope (PAR) SF201322.7to $120 $2,34071766 5 ft

feet .28"1319.8 Vertical Change REF51320.8to71668 5 ft

feet 3.0-4.0%1325.3 Cross Slope (PAR) SF51326.3to $120 $60071767 5 ft

feet 2.0-3.0%1326.3 Cross Slope (PAR) SF461335.4to $120 $5,46071768 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%1338.0 Cross Slope (PAR) SF1131360.6to $120 $13,56071769 5 ft

feet .53"1356.2 Vertical Change REF51357.2to71669 5 ft

feet 2.0-3.0%1367.3 Cross Slope (PAR) SF601379.3to $120 $7,20071770 5 ft

feet 2.0-3.0%1388.5 Cross Slope (PAR) SF71389.8to $120 $78071771 5 ft

feet .28"1391.3 Vertical Change LF51392.3to $75 $37571670 5 ft

feet 2.0-3.0%1396.0 Cross Slope (PAR) SF621408.3to $120 $7,38071772 5 ft

feet 3.0-4.0%1410.7 Cross Slope (PAR) SF71412.1to $120 $84071773 5 ft

feet 2.0-3.0%1412.1 Cross Slope (PAR) SF241416.9to $120 $2,88071774 5 ft

feet 2.0-3.0%1429.0 Cross Slope (PAR) SF211433.1to $120 $2,46071775 5 ft

feet 2.0-3.0%1436.6 Cross Slope (PAR) SF291442.3to $120 $3,42071776 5 ft

feet 2.0-3.0%1448.0 Cross Slope (PAR) SF181451.5to $120 $2,10071777 5 ft

feet 2.0-3.0%1456.7 Cross Slope (PAR) SF891474.5to $120 $10,68071778 5 ft

feet 2.0-3.0%1482.9 Cross Slope (PAR) SF1711517.1to $120 $20,52071779 5 ft

feet -.26"1517.9 Vertical Change LF51518.9to $75 $37571671 5 ft

feet 2.0-3.0%1521.9 Cross Slope (PAR) SF2291567.6to $120 $27,42071780 5 ft

feet 3.0-4.0%1570.3 Cross Slope (PAR) SF731584.8to $120 $8,70071781 5 ft

feet 2.0-3.0%1585.6 Cross Slope (PAR) SF371593.0to $120 $4,44071782 5 ft

feet 2.0-3.0%1597.9 Cross Slope (PAR) SF1201621.8to $120 $14,34071783 5 ft

feet 2.0-3.0%1628.9 Cross Slope (PAR) SF171632.2to $120 $1,98071784 5 ft

feet .27"1633.6 Vertical Change LF51634.6to $75 $37571672 5 ft

feet 2.0-3.0%1640.9 Cross Slope (PAR) SF221645.3to $120 $2,64071785 5 ft

feet 2.0-3.0%1653.2 Cross Slope (PAR) SF101655.1to $120 $1,14071786 5 ft

feet 2.0-3.0%1659.0 Cross Slope (PAR) SF421667.3to $120 $4,98071787 5 ft

feet 2.0-3.0%1672.0 Cross Slope (PAR) SF2671725.3to $120 $31,98071788 5 ft

feet 2.0-3.0%1728.0 Cross Slope (PAR) SF331734.5to $120 $3,90071789 5 ft

feet 2.0-3.0%1736.9 Cross Slope (PAR) SF851753.8to $120 $10,14071790 5 ft

feet -.35"1737.8 Vertical Change REF51738.8to71673 5 ft

feet 2.0-3.0%1759.3 Cross Slope (PAR) SF91761.1to $120 $1,08071791 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW KNOX ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

RD 28

End Street Name

2110181410

Run ID

Knox St

57

ID Sidewalk Width

Priority

feet .3"1759.4 Vertical Change REF51760.4to71674 5 ft

feet 2.0-3.0%1764.8 Cross Slope (PAR) SF231769.3to $120 $2,70071792 5 ft

$801,870.00TOTAL COST FOR: KNOX STSW side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

NECTARINE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191422

Run ID

Knox St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF5112.5to $120 $6,18074405 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF3739.7to $120 $4,44074406 5 ft

feet 3.0-4.0%41.9 Cross Slope (PAR) SF843.4to $120 $90074407 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF2047.3to $120 $2,34074408 5 ft

feet47.9 Key Note Segment 7763.3to74422 5 ft

feet -.26"48.7 Vertical Change REF549.7to74401 5 ft

feet .27"56.0 Vertical Change REF557.0to74402 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF2267.8to $120 $2,58074409 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF8484.5to $120 $10,02074410 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF4295.3to $120 $4,98074411 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF6119.9to $120 $66074412 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF93146.8to $120 $11,10074413 5 ft

feet 2.0-3.0%153.1 Cross Slope (PAR) SF31159.3to $120 $3,72074414 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF54175.5to $120 $6,42074415 5 ft

feet185.1 Key Note Segment 55196.1to74423 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF24202.2to $120 $2,82074416 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF34232.5to $120 $4,02074417 5 ft

feet 2.0-3.0%236.0 Cross Slope (PAR) SF49245.8to $120 $5,88074418 5 ft

feet278.7 Key Note Segment 86295.8to74424 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF12299.1to $120 $1,38074419 5 ft

feet 5.0-6.0%300.3 5301.3to74425 5 ft

feet -.33"300.7 Vertical Change REF5301.7to74403 5 ft

feet 3.0-4.0%301.7 Cross Slope (PAR) SF11303.9to $120 $1,32074420 5 ft

feet 4.0-5.0%306.2 Cross Slope (PAR) SF15309.1to $120 $1,74074421 5 ft

$70,500.00TOTAL COST FOR: KNOX STW side of Starting at: NECTARINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

NEPLUS WY

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131040

Run ID

Knox St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF11727.2to $120 $14,04061670 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF10149.5to $120 $12,06061671 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF5763.2to $120 $6,84061672 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF4776.1to $120 $5,64061673 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF3391.3to $120 $3,90061674 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF696.0to $120 $66061675 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF48110.8to $120 $5,70061676 5 ft

feet .53"109.5 Vertical Change REF5110.5to61667 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF133139.8to $120 $15,96061677 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF21146.3to $120 $2,52061678 5 ft

feet 2.0-3.0%173.0 Cross Slope (PAR) SF8174.6to $120 $96061679 5 ft

feet 2.0-3.0%177.0 Cross Slope (PAR) SF66190.1to $120 $7,86061680 5 ft

feet 2.0-3.0%195.1 Cross Slope (PAR) SF16198.2to $120 $1,86061681 5 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF165242.9to $120 $19,74061682 5 ft

feet .45"258.7 Vertical Change LF5259.7to $75 $37561668 5 ft

feet 2.0-3.0%261.0 Cross Slope (PAR) SF13263.6to $120 $1,56061683 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF7276.0to $120 $78061684 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF13310.7to $120 $1,50061685 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF29321.1to $120 $3,42061686 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF54343.6to $120 $6,48061687 5 ft

feet .54"342.2 Vertical Change REF5343.2to61669 5 ft

feet 2.0-3.0%356.7 Cross Slope (PAR) SF29362.4to $120 $3,42061688 5 ft

feet 2.0-3.0%373.2 Cross Slope (PAR) SF69386.9to $120 $8,22061689 5 ft

feet 2.0-3.0%389.8 Cross Slope (PAR) SF79405.5to $120 $9,42061690 5 ft

feet 2.0-3.0%412.5 Cross Slope (PAR) SF51422.7to $120 $6,12061691 5 ft

feet 2.0-3.0%429.2 Cross Slope (PAR) SF241477.3to $120 $28,86061692 5 ft

feet 3.0-4.0%479.6 Cross Slope (PAR) SF16482.7to $120 $1,86061693 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF13487.8to $120 $1,56061694 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

NEPLUS WY

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131040

Run ID

Knox St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%491.0 Cross Slope (PAR) SF89508.8to $120 $10,68061695 5 ft

feet 2.0-3.0%511.8 Cross Slope (PAR) SF10513.8to $120 $1,20061696 5 ft

feet 2.0-3.0%531.8 Cross Slope (PAR) SF27537.2to $120 $3,24061697 5 ft

feet 2.0-3.0%540.7 Cross Slope (PAR) SF28546.3to $120 $3,36061698 5 ft

feet 2.0-3.0%555.0 Cross Slope (PAR) SF13557.5to $120 $1,50061699 5 ft

feet 2.0-3.0%580.4 Cross Slope (PAR) SF89598.3to $120 $10,74061700 5 ft

feet 2.0-3.0%616.5 Cross Slope (PAR) SF158648.1to $120 $18,96061701 5 ft

feet 2.0-3.0%666.3 Cross Slope (PAR) SF50676.3to $120 $6,00061702 5 ft

feet 2.0-3.0%692.6 Cross Slope (PAR) SF15695.6to $120 $1,80061703 5 ft

feet 5.0-6.0%694.6 6695.7to61704 5 ft

$228,795.00TOTAL COST FOR: KNOX STW side of Starting at: NEPLUS WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121107

Run ID

Knox St

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,64060298 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF78.3to $120 $78060299 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF1110.5to $120 $1,32060300 5 ft

feet -.29"15.1 Vertical Change LF516.1to $75 $37560296 5 ft

feet 2.0-3.0%17.5 Cross Slope (PAR) SF5127.7to $120 $6,12060301 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF15260.6to $120 $18,24060302 5 ft

feet .48"61.4 Vertical Change LF562.4to $75 $37560297 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF4172.8to $120 $4,86060303 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF2482.3to $120 $2,88060304 5 ft

$37,590.00TOTAL COST FOR: KNOX STE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E KNOX ST

Street Side

ORTEGA DR

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108131048

Run ID

Knox St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28061729 5 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF5816.3to $120 $6,96061730 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF3823.8to $120 $4,50061731 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF9250.2to $120 $11,04061732 5 ft

feet 2.0-3.0%52.7 Cross Slope (PAR) SF11375.2to $120 $13,50061733 5 ft

feet 4.0-5.0%75.2 Cross Slope (PAR) SF3882.8to $120 $4,56061734 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF683.9to $120 $66061735 5 ft

feet 2.0-3.0%95.5 Cross Slope (PAR) SF1398.1to $120 $1,56061736 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF21131.4to $120 $2,46061737 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF123160.5to $120 $14,76061738 5 ft

feet 2.0-3.0%163.5 Cross Slope (PAR) SF57174.9to $120 $6,84061739 5 ft

feet 3.0-4.0%178.4 Cross Slope (PAR) SF104199.1to $120 $12,42061740 5 ft

feet 4.0-5.0%202.6 Cross Slope (PAR) SF139230.3to $120 $16,62061741 5 ft

feet 4.0-5.0%234.3 Cross Slope (PAR) SF198273.8to $120 $23,70061742 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF18280.8to $120 $2,16061743 5 ft

feet 2.0-3.0%281.1 Cross Slope (PAR) SF176316.4to $120 $21,18061744 5 ft

feet -.32"314.1 Vertical Change REF5315.1to61726 5 ft

feet 4.0-5.0%318.5 Cross Slope (PAR) SF214361.2to $120 $25,62061745 5 ft

feet .27"327.3 Vertical Change REF5328.3to61727 5 ft

feet 5.0-6.0%364.0 Cross Slope (PAR) SF16367.2to $120 $1,92061746 5 ft

feet 3.0-4.0%373.0 Cross Slope (PAR) SF19376.8to $120 $2,28061747 5 ft

feet 2.0-3.0%376.8 Cross Slope (PAR) SF103397.4to $120 $12,36061748 5 ft

feet .34"399.9 Vertical Change LF5400.9to $75 $37561728 5 ft

feet 3.0-4.0%401.2 Cross Slope (PAR) SF7402.6to $120 $84061749 5 ft

feet 2.0-3.0%403.9 Cross Slope (PAR) SF42412.3to $120 $5,04061750 5 ft

feet 2.0-3.0%419.3 Cross Slope (PAR) SF69433.1to $120 $8,28061751 5 ft

$201,915.00TOTAL COST FOR: KNOX STE side of Starting at: ORTEGA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W KNOX ST

Street Side

OSO DR

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121103

Run ID

Knox St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF4711.7to $120 $5,58060271 5 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF815.3to $120 $90060272 5 ft

feet15.8 Key Note Segment 7330.3to60283 5 ft

feet 3.0-4.0%30.3 Cross Slope (Driveway) SF1533.3to $40 $60060273 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF3741.6to $120 $4,38060274 5 ft

feet42.3 Key Note Segment 7757.6to60284 5 ft

feet .26"58.0 Vertical Change REF559.0to60266 5 ft

feet 3.0-4.0%58.0 Cross Slope (Driveway) SF11781.4to $40 $4,68060275 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF3489.0to $120 $4,02060276 5 ft

feet 2.51"82.7 Vertical Change REF583.7to60267 5 ft

feet 4.0-5.0%89.5 Cross Slope (PAR) SF60101.5to $120 $7,20060277 5 ft

feet101.5 Key Note Segment 77116.8to60285 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF32127.6to $120 $3,78060278 5 ft

feet127.6 Key Note Segment 75142.7to60286 5 ft

feet 1.09"142.4 Vertical Change REF5143.4to60268 5 ft

feet 4.0-5.0%143.4 Cross Slope (Driveway) SF94162.2to $40 $3,76060279 5 ft

feet .31"152.2 Vertical Change REF5153.2to60269 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF34169.6to $120 $4,02060280 5 ft

feet .37"163.8 Vertical Change REF5164.8to60270 5 ft

feet169.8 Key Note Segment 77185.2to60287 5 ft

feet 3.0-4.0%185.2 Cross Slope (Driveway) SF93203.7to $40 $3,70060281 5 ft

feet 2.0-3.0%204.1 Cross Slope (PAR) SF9205.8to $120 $1,02060282 5 ft

$43,640.00TOTAL COST FOR: KNOX STW side of Starting at: OSO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW KOUFAX DR

Street Side

DRYSDALE WAY

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101529

Run ID

Koufax Dr

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.7to $120 $7,02057316 5 ft

feet .54"2.5 Vertical Change REF53.5to57308 5 ft

feet11.7 Key Note Segment 10131.9to57330 5 ft

feet -.33"12.8 Vertical Change REF513.8to57309 5 ft

feet 2.0-3.0%31.9 Cross Slope (Driveway) SF3939.8to $40 $1,58057317 5 ft

feet 4.0-5.0%40.1 Cross Slope (PAR) SF1843.6to $120 $2,10057318 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF745.0to $120 $84057319 5 ft

feet47.5 Key Note Segment 11269.9to57331 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF4981.5to $120 $5,88057320 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF5693.1to $120 $6,66057321 5 ft

feet93.1 Key Note Segment 97112.4to57332 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF10115.0to $120 $1,14057322 5 ft

feet119.3 Key Note Segment 97138.6to57333 5 ft

feet .28"135.6 Vertical Change REF5136.6to57310 5 ft

feet 3.0-4.0%140.4 Cross Slope (PAR) SF5141.4to $120 $60057323 5 ft

feet 2.0-3.0%141.4 Cross Slope (PAR) SF107162.8to $120 $12,84057324 5 ft

feet 3.39"156.5 Vertical Change REF5157.5to57311 5 ft

feet163.7 Key Note Segment 102184.0to57334 5 ft

feet .46"173.2 Vertical Change REF5174.2to57312 5 ft

feet .57"183.2 Vertical Change REF5184.2to57313 5 ft

feet 3.0-4.0%184.5 Cross Slope (Driveway) SF5185.5to $40 $20057325 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF40195.6to $120 $4,80057326 5 ft

feet 4.0-5.0%196.2 Cross Slope (PAR) SF60208.2to $120 $7,20057327 5 ft

feet208.8 Key Note Segment 103229.4to57335 5 ft

feet .34"219.2 Vertical Change REF5220.2to57314 5 ft

feet .39"225.8 Vertical Change REF18229.3to57315 5 ft

feet 3.0-4.0%229.4 Cross Slope (Driveway) SF95248.4to $40 $3,80057328 5 ft

feet 2.0-3.0%248.7 Cross Slope (PAR) SF58260.4to $120 $7,02057329 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW KOUFAX DR

Street Side

DRYSDALE WAY

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101529

Run ID

Koufax Dr

68

ID Sidewalk Width

Priority

$61,680.00TOTAL COST FOR: KOUFAX DRNW side of Starting at: DRYSDALE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE KOUFAX DR

Street Side

LILLY ST

Survey Street Name Starting Street Name

DRYSDALE WAY

End Street Name

2108101503

Run ID

Koufax Dr

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5410.7to $120 $6,42057078 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF11236.8to $120 $13,44057079 5 ft

feet 3.0-4.0%40.0 Cross Slope (PAR) SF4348.6to $120 $5,16057080 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF15880.8to $120 $18,90057081 5 ft

feet 3.0-4.0%83.2 Cross Slope (PAR) SF2487.9to $120 $2,82057082 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF272142.3to $120 $32,64057083 5 ft

feet .4"99.0 Vertical Change REF5100.0to57075 5 ft

feet .26"110.0 Vertical Change REF5111.0to57076 5 ft

feet .52"133.9 Vertical Change REF5134.9to57077 5 ft

feet 4.0-5.0%142.5 Cross Slope (PAR) SF20146.5to $120 $2,40057084 5 ft

$81,780.00TOTAL COST FOR: KOUFAX DRSE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA COSTA CT

Street Side

1449 LA COSTA CT

Survey Street Name Starting Street Name

CORONA DR

End Street Name

2110191152

Run ID

La Costa Ct

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF72.1to $120 $78073760 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF3311.1to $120 $3,90073761 5 ft

feet .41"6.1 Vertical Change REF57.1to73755 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF4223.3to $120 $4,98073762 5 ft

feet -.32"21.6 Vertical Change REF522.6to73756 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF729.3to $120 $84073763 5 ft

feet29.3 Key Note Segment 9147.4to73770 5 ft

feet .66"33.1 Vertical Change REF534.1to73757 5 ft

feet .66"38.7 Vertical Change REF539.7to73758 5 ft

feet -.37"46.9 Vertical Change REF547.9to73759 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF2955.0to $120 $3,48073764 5 ft

feet55.8 Key Note Segment 9975.5to73771 5 ft

feet 5.0-6.0%77.8 Cross Slope (PAR) SF979.6to $120 $1,08073765 5 ft

feet 6.0-7.0%79.6 Cross Slope (PAR) SF680.8to $120 $72073766 5 ft

feet 5.0-6.0%82.3 Cross Slope (PAR) SF1084.3to $120 $1,20073767 5 ft

feet 3.0-4.0%85.5 Cross Slope (PAR) SF4494.3to $120 $5,28073768 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF996.7to $120 $1,02073769 5 ft

$23,280.00TOTAL COST FOR: LA COSTA CTN side of Starting at: 1449 LA COSTA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA COSTA CT

Street Side

CORONA DR

Survey Street Name Starting Street Name

1444 LA COSTA CT

End Street Name

2110191151

Run ID

La Costa Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF5513.5to $120 $6,60073746 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF3721.4to $120 $4,38073747 5 ft

feet21.4 Key Note Segment 10041.3to73752 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF1846.9to $120 $2,10073748 5 ft

feet48.9 Key Note Segment 9367.4to73753 5 ft

feet -.34"66.5 Vertical Change REF567.5to73744 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF6587.5to $120 $7,74073749 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF3598.1to $120 $4,14073750 5 ft

feet98.5 Key Note Segment 93117.0to73754 5 ft

feet .27"99.4 Vertical Change REF5100.4to73745 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF12125.2to $120 $1,44073751 5 ft

$26,400.00TOTAL COST FOR: LA COSTA CTS side of Starting at: CORONA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA CT

Street Side

1128 LA JOLLA CT

Survey Street Name Starting Street Name

BRIQUEL AVE

End Street Name

2202071237

Run ID

La Jolla Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,500123339 5 ft

feet3.3 Key Note Segment 9822.8to123352 5 ft

feet .28"10.7 Vertical Change REF511.7to123333 5 ft

feet -.37"23.4 Vertical Change REF524.4to123334 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF3531.4to $120 $4,200123340 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF834.3to $120 $1,020123341 5 ft

feet34.6 Key Note Segment 9653.8to123353 5 ft

feet .41"54.2 Vertical Change REF555.2to123335 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF2564.2to $120 $2,940123342 5 ft

feet 6.0-7.0%64.2 Cross Slope (PAR) SF765.5to $120 $780123343 5 ft

feet -1.53"65.8 Vertical Change REF566.8to123336 5 ft

feet 5.0-6.0%66.5 Cross Slope (PAR) SF767.9to $120 $840123344 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF769.8to $120 $840123345 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF3677.1to $120 $4,380123346 5 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF9295.7to $120 $11,040123347 5 ft

feet97.2 Key Note Segment 91115.3to123354 5 ft

feet 3.0-4.0%117.6 Cross Slope (PAR) SF21121.8to $120 $2,520123348 5 ft

feet122.6 Key Note Segment 98142.2to123355 5 ft

feet .31"136.2 Vertical Change REF5137.2to123337 5 ft

feet 4.0-5.0%143.5 Cross Slope (PAR) SF154174.2to $120 $18,420123349 5 ft

feet174.2 Key Note Segment 94193.0to123356 5 ft

feet -.36"175.0 Vertical Change REF5176.0to123338 5 ft

feet 5.0-6.0%196.3 Cross Slope (PAR) SF79212.0to $120 $9,420123350 5 ft

feet 3.0-4.0%214.8 Cross Slope (PAR) SF29220.6to $120 $3,480123351 5 ft

$61,380.00TOTAL COST FOR: LA JOLLA CTS side of Starting at: 1128 LA JOLLA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA CT

Street Side

TALISE AVE

Survey Street Name Starting Street Name

1128 LA JOLLA CT

End Street Name

2202071235

Run ID

La Jolla Ct

49

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF216.3to $120 $2,520123293 5 ft

feet .29"8.6 Vertical Change LF59.6to $75 $375123269 5 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF7124.4to $120 $8,520123294 5 ft

feet24.4 Key Note Segment 10044.3to123322 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF646.9to $120 $660123295 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF550.7to $120 $600123296 5 ft

feet50.8 Key Note Segment 9569.8to123323 5 ft

feet .5"51.4 Vertical Change REF552.4to123270 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF218115.6to $120 $26,220123297 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF37124.2to $120 $4,440123298 5 ft

feet 4.0-5.0%124.4 Cross Slope (PAR) SF16127.5to $120 $1,860123299 5 ft

feet128.3 Key Note Segment 98147.8to123324 5 ft

feet .32"128.9 Vertical Change REF5129.9to123272 5 ft

feet 3.0-4.0%149.5 Cross Slope (PAR) SF28155.0to $120 $3,300123300 5 ft

feet155.0 Key Note Segment 92173.3to123325 5 ft

feet 1.91"155.7 Vertical Change REF5156.7to123273 5 ft

feet .29"167.9 Vertical Change REF5168.9to123274 5 ft

feet -.34"173.8 Vertical Change REF5174.8to123275 5 ft

feet 6.0-7.0%173.8 Cross Slope (PAR) SF5174.8to $120 $600123301 5 ft

feet 4.0-5.0%175.4 Cross Slope (PAR) SF118198.9to $120 $14,100123302 5 ft

feet -.26"177.8 Vertical Change REF5178.8to123276 5 ft

feet 5.0-6.0%201.6 Cross Slope (PAR) SF15204.5to $120 $1,740123303 5 ft

feet 3.0-4.0%205.4 Cross Slope (PAR) SF66218.5to $120 $7,860123304 5 ft

feet .31"206.1 Vertical Change REF5207.1to123277 5 ft

feet 5.0-6.0%219.6 Cross Slope (PAR) SF56230.8to $120 $6,720123305 5 ft

feet232.3 Key Note Segment 95251.3to123326 5 ft

feet -.27"244.2 Vertical Change REF5245.2to123278 5 ft

feet 3.0-4.0%253.8 Cross Slope (PAR) SF18257.3to $120 $2,100123306 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA CT

Street Side

TALISE AVE

Survey Street Name Starting Street Name

1128 LA JOLLA CT

End Street Name

2202071235

Run ID

La Jolla Ct

49

ID Sidewalk Width

Priority

feet257.6 Key Note Segment 96276.8to123327 5 ft

feet .34"272.2 Vertical Change REF5273.2to123279 5 ft

feet .33"277.2 Vertical Change REF5278.2to123280 5 ft

feet 2.0-3.0%282.1 Cross Slope (PAR) SF61294.3to $120 $7,320123307 5 ft

feet 2.0-3.0%301.5 Cross Slope (PAR) SF37308.9to $120 $4,440123308 5 ft

feet 3.0-4.0%312.6 Cross Slope (PAR) SF16315.9to $120 $1,980123309 5 ft

feet 2.0-3.0%318.0 Cross Slope (PAR) SF17321.4to $120 $2,040123310 5 ft

feet 2.0-3.0%326.0 Cross Slope (PAR) SF46335.2to $120 $5,520123311 5 ft

feet335.2 Key Note Segment 94354.0to123328 5 ft

feet .43"336.0 Vertical Change REF5337.0to123281 5 ft

feet .26"354.3 Vertical Change REF5355.3to123282 5 ft

feet 4.0-5.0%355.8 Cross Slope (PAR) SF23360.4to $120 $2,760123312 5 ft

feet361.5 Key Note Segment 92379.8to123329 5 ft

feet .56"362.0 Vertical Change REF5363.0to123283 5 ft

feet 3.0-4.0%383.8 Cross Slope (PAR) SF28389.3to $120 $3,300123313 5 ft

feet 4.0-5.0%392.2 Cross Slope (PAR) SF30398.2to $120 $3,600123314 5 ft

feet .57"392.8 Vertical Change REF5393.8to123284 5 ft

feet 3.0-4.0%400.5 Cross Slope (PAR) SF27405.8to $120 $3,180123315 5 ft

feet 2.0-3.0%407.2 Cross Slope (PAR) SF37414.5to $120 $4,380123316 5 ft

feet .66"407.3 Vertical Change REF5408.3to123285 5 ft

feet -.29"426.5 Vertical Change LF5427.5to $75 $375123286 5 ft

feet 3.0-4.0%431.0 Cross Slope (PAR) SF13433.6to $120 $1,560123317 5 ft

feet 2.0-3.0%434.0 Cross Slope (PAR) SF46443.1to $120 $5,460123318 5 ft

feet443.1 Key Note Segment 100463.0to123330 5 ft

feet -.58"443.7 Vertical Change REF5444.7to123287 5 ft

feet .32"456.0 Vertical Change REF5457.0to123288 5 ft

feet .36"464.8 Vertical Change LF5465.8to $75 $375123289 5 ft

feet466.0 Key Note Segment 97485.3to123331 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA CT

Street Side

TALISE AVE

Survey Street Name Starting Street Name

1128 LA JOLLA CT

End Street Name

2202071235

Run ID

La Jolla Ct

49

ID Sidewalk Width

Priority

feet -.31"468.7 Vertical Change REF5469.7to123290 5 ft

feet 3.0-4.0%487.4 Cross Slope (PAR) SF25492.3to $120 $2,940123319 5 ft

feet492.3 Key Note Segment 97511.6to123332 5 ft

feet .37"492.9 Vertical Change REF5493.9to123291 5 ft

feet 1.37"512.2 Vertical Change REF5513.2to123292 5 ft

feet 3.0-4.0%512.3 Cross Slope (Driveway) SF5513.3to $40 $200123320 5 ft

feet 2.0-3.0%513.3 Cross Slope (PAR) SF5514.3to $120 $600123321 5 ft

$131,645.00TOTAL COST FOR: LA JOLLA CTN side of Starting at: TALISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

1450 LA JOLLA WAY

Survey Street Name Starting Street Name

1522 LA JOLLA WAY

End Street Name

2202071611

Run ID

La Jolla Wy

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF102.1to $120 $1,140125123 5 ft

feet2.1 Key Note Segment 9420.8to125140 5 ft

feet .52"2.5 Vertical Change REF53.5to125113 5 ft

feet 2.0-3.0%23.5 Cross Slope (PAR) SF1426.3to $120 $1,680125124 5 ft

feet28.0 Key Note Segment 9446.8to125141 5 ft

feet -.58"46.8 Vertical Change REF547.8to125114 5 ft

feet 4.0-5.0%48.1 Cross Slope (PAR) SF8264.5to $120 $9,840125125 5 ft

feet -.31"53.9 Vertical Change REF554.9to125115 5 ft

feet 3.0-4.0%67.2 Cross Slope (PAR) SF3373.8to $120 $3,960125126 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF8191.8to $120 $9,660125127 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF28104.3to $120 $3,360125128 5 ft

feet105.3 Key Note Segment 91123.4to125142 5 ft

feet .28"124.5 Vertical Change LF5125.5to $75 $375125116 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF13128.9to $120 $1,500125129 5 ft

feet131.7 Key Note Segment 93150.3to125143 5 ft

feet -.34"138.5 Vertical Change REF5139.5to125117 5 ft

feet -.51"150.9 Vertical Change SF5151.9to $75 $375125118 5 ft

feet 3.0-4.0%152.3 Cross Slope (PAR) SF23156.9to $120 $2,760125130 5 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF30162.9to $120 $3,600125131 5 ft

feet 4.0-5.0%163.2 Cross Slope (PAR) SF225208.1to $120 $26,940125132 5 ft

feet -.26"174.5 Vertical Change REF5175.5to125119 5 ft

feet .42"191.9 Vertical Change REF5192.9to125120 5 ft

feet208.6 Key Note Segment 95227.5to125144 5 ft

feet 5.0-6.0%228.9 Cross Slope (PAR) SF31235.0to $120 $3,660125133 5 ft

feet235.0 Key Note Segment 93253.5to125145 5 ft

feet .3"247.8 Vertical Change REF5248.8to125121 5 ft

feet 5.0-6.0%255.5 Cross Slope (PAR) SF25260.5to $120 $3,000125134 5 ft

feet 6.0-7.0%261.2 Cross Slope (PAR) SF13263.7to $120 $1,500125135 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

1450 LA JOLLA WAY

Survey Street Name Starting Street Name

1522 LA JOLLA WAY

End Street Name

2202071611

Run ID

La Jolla Wy

43

ID Sidewalk Width

Priority

feet 5.0-6.0%264.3 Cross Slope (PAR) SF20268.3to $120 $2,400125136 5 ft

feet 6.0-7.0%268.7 Cross Slope (PAR) SF30274.6to $120 $3,540125137 5 ft

feet 5.0-6.0%275.8 Cross Slope (PAR) SF90293.8to $120 $10,800125138 5 ft

feet .54"278.3 Vertical Change REF5279.3to125122 5 ft

feet 4.0-5.0%297.3 Cross Slope (PAR) SF73311.9to $120 $8,760125139 5 ft

$98,850.00TOTAL COST FOR: LA JOLLA WYS side of Starting at: 1450 LA JOLLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

1546 LA JOLLA WAY

Survey Street Name Starting Street Name

SALVADOR WY

End Street Name

2202071613

Run ID

La Jolla Wy

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,440125156 5 ft

feet3.5 Key Note Segment 9422.2to125171 5 ft

feet .29"3.9 Vertical Change REF54.9to125146 5 ft

feet -.26"10.2 Vertical Change REF511.2to125147 5 ft

feet -.28"16.7 Vertical Change REF517.7to125148 5 ft

feet .3"22.8 Vertical Change REF523.8to125149 5 ft

feet 5.0-6.0%23.5 Cross Slope (PAR) SF5133.6to $120 $6,060125157 5 ft

feet 6.0-7.0%33.6 Cross Slope (PAR) SF1135.8to $120 $1,320125158 5 ft

feet 5.0-6.0%36.3 Cross Slope (PAR) SF7250.7to $120 $8,640125159 5 ft

feet 5.0-6.0%53.3 Cross Slope (PAR) SF10474.1to $120 $12,480125160 5 ft

feet 6.0-7.0%74.1 Cross Slope (PAR) SF1476.8to $120 $1,620125161 5 ft

feet 5.0-6.0%76.8 Cross Slope (PAR) SF1980.6to $120 $2,280125162 5 ft

feet81.3 Key Note Segment 95100.3to125172 5 ft

feet .26"82.3 Vertical Change REF583.3to125150 5 ft

feet -.28"88.5 Vertical Change REF589.5to125151 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF6102.4to $120 $660125163 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF15107.3to $120 $1,800125164 5 ft

feet107.4 Key Note Segment 96126.6to125173 5 ft

feet .3"120.7 Vertical Change REF5121.7to125152 5 ft

feet 4.0-5.0%128.2 Cross Slope (PAR) SF58139.8to $120 $6,960125165 5 ft

feet 3.0-4.0%141.9 Cross Slope (PAR) SF69155.7to $120 $8,280125166 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF11158.3to $120 $1,260125167 5 ft

feet158.3 Key Note Segment 97177.8to125174 5 ft

feet -.39"159.5 Vertical Change REF5160.5to125153 5 ft

feet .26"178.3 Vertical Change REF5179.3to125154 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF68194.7to $120 $8,100125168 5 ft

feet 4.0-5.0%194.7 Cross Slope (PAR) SF33201.3to $120 $3,960125169 5 ft

feet .45"196.4 Vertical Change REF5197.4to125155 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

1546 LA JOLLA WAY

Survey Street Name Starting Street Name

SALVADOR WY

End Street Name

2202071613

Run ID

La Jolla Wy

43

ID Sidewalk Width

Priority

feet 2.0-3.0%202.2 Cross Slope (PAR) SF13204.8to $120 $1,560125170 5 ft

$66,420.00TOTAL COST FOR: LA JOLLA WYS side of Starting at: 1546 LA JOLLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

BRIQUEL AVE

Survey Street Name Starting Street Name

1450 LA JOLLA WY

End Street Name

2202071608

Run ID

La Jolla Wy

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9919.7to $120 $11,820125074 5 ft

feet .31"8.7 Vertical Change REF59.7to125044 5 ft

feet25.6 Key Note Segment 9143.8to125101 5 ft

feet -.3"32.1 Vertical Change REF533.1to125046 5 ft

feet .28"38.6 Vertical Change REF539.6to125047 5 ft

feet 5.0-6.0%43.8 645.0to125111 5 ft

feet .27"44.6 Vertical Change LF545.6to $75 $375125048 5 ft

feet 3.0-4.0%45.9 Cross Slope (PAR) SF647.1to $120 $720125075 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF950.5to $120 $1,080125076 5 ft

feet51.1 Key Note Segment 9369.7to125102 5 ft

feet .45"51.4 Vertical Change REF552.4to125049 5 ft

feet 5.0-6.0%69.7 670.8to125112 5 ft

feet 4.0-5.0%71.3 Cross Slope (PAR) SF13097.2to $120 $15,540125077 5 ft

feet .3"76.9 Vertical Change REF577.9to125050 5 ft

feet .33"94.4 Vertical Change LF595.4to $75 $375125051 5 ft

feet 3.0-4.0%100.6 Cross Slope (PAR) SF15103.6to $120 $1,800125078 5 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF32111.3to $120 $3,780125079 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF13117.3to $120 $1,500125080 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF20128.2to $120 $2,460125081 5 ft

feet .85"128.1 Vertical Change REF5129.1to125052 5 ft

feet128.2 Key Note Segment 96147.3to125103 5 ft

feet .27"147.6 Vertical Change LF5148.6to $75 $375125053 5 ft

feet154.5 Key Note Segment 95173.4to125104 5 ft

feet .47"154.9 Vertical Change REF5155.9to125054 5 ft

feet .27"173.5 Vertical Change LF5174.5to $75 $375125055 5 ft

feet 3.0-4.0%176.8 Cross Slope (PAR) SF70190.8to $120 $8,400125082 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF60202.8to $120 $7,140125083 5 ft

feet .36"197.5 Vertical Change REF5198.5to125056 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

BRIQUEL AVE

Survey Street Name Starting Street Name

1450 LA JOLLA WY

End Street Name

2202071608

Run ID

La Jolla Wy

50

ID Sidewalk Width

Priority

feet 2.0-3.0%211.0 Cross Slope (PAR) SF70224.9to $120 $8,340125084 5 ft

feet .65"215.5 Vertical Change REF5216.5to125057 5 ft

feet 4.0-5.0%226.1 Cross Slope (PAR) SF29231.8to $120 $3,420125085 5 ft

feet .75"231.2 Vertical Change REF5232.2to125058 5 ft

feet231.8 Key Note Segment 97251.2to125105 5 ft

feet 4.0-5.0%253.0 Cross Slope (PAR) SF24257.7to $120 $2,820125086 5 ft

feet257.7 Key Note Segment 95276.6to125106 5 ft

feet .37"258.5 Vertical Change REF5259.5to125059 5 ft

feet -.28"264.6 Vertical Change REF5265.6to125060 5 ft

feet .28"271.0 Vertical Change REF5272.0to125061 5 ft

feet 3.0-4.0%280.6 Cross Slope (PAR) SF13283.3to $120 $1,620125087 5 ft

feet 2.0-3.0%284.2 Cross Slope (PAR) SF203324.8to $120 $24,360125088 5 ft

feet .29"284.8 Vertical Change REF5285.8to125062 5 ft

feet .3"293.5 Vertical Change REF5294.5to125063 5 ft

feet -.27"308.5 Vertical Change REF5309.5to125064 5 ft

feet 2.0-3.0%327.0 Cross Slope (PAR) SF44335.8to $120 $5,280125089 5 ft

feet335.8 Key Note Segment 92354.2to125107 5 ft

feet361.8 Key Note Segment 92380.2to125108 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF7385.2to $120 $840125090 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF44398.2to $120 $5,220125091 5 ft

feet 4.0-5.0%399.5 Cross Slope (PAR) SF20403.4to $120 $2,340125092 5 ft

feet .31"402.5 Vertical Change REF5403.5to125065 5 ft

feet 2.0-3.0%403.8 Cross Slope (PAR) SF11406.0to $120 $1,320125093 5 ft

feet 4.0-5.0%408.7 Cross Slope (PAR) SF69422.4to $120 $8,220125094 5 ft

feet .28"416.0 Vertical Change REF5417.0to125066 5 ft

feet 4.0-5.0%424.9 Cross Slope (PAR) SF38432.5to $120 $4,560125095 5 ft

feet 2.0-3.0%432.5 Cross Slope (PAR) SF32438.8to $120 $3,780125096 5 ft

feet438.8 Key Note Segment 97458.2to125109 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA JOLLA WY

Street Side

BRIQUEL AVE

Survey Street Name Starting Street Name

1450 LA JOLLA WY

End Street Name

2202071608

Run ID

La Jolla Wy

50

ID Sidewalk Width

Priority

feet .26"439.5 Vertical Change REF5440.5to125068 5 ft

feet -.35"452.3 Vertical Change REF5453.3to125069 5 ft

feet .34"458.7 Vertical Change REF5459.7to125070 5 ft

feet 3.0-4.0%459.3 Cross Slope (PAR) SF25464.3to $120 $3,000125097 5 ft

feet465.0 Key Note Segment 94483.8to125110 5 ft

feet -.4"484.4 Vertical Change REF5485.4to125071 5 ft

feet 3.0-4.0%485.4 Cross Slope (PAR) SF50495.3to $120 $5,940125098 5 ft

feet 5.0-6.0%495.3 Cross Slope (PAR) SF66508.5to $120 $7,920125099 5 ft

feet -.27"504.8 Vertical Change REF5505.8to125072 5 ft

feet 3.0-4.0%509.0 Cross Slope (PAR) SF133535.6to $120 $15,960125100 5 ft

feet .29"524.6 Vertical Change REF5525.6to125073 5 ft

$160,680.00TOTAL COST FOR: LA JOLLA WYS side of Starting at: BRIQUEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA WY

Street Side

SALVADOR WY

Survey Street Name Starting Street Name

ZAPATA ST

End Street Name

2202071623

Run ID

La Jolla Wy

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,820125235 5 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF1513.1to $120 $1,740125236 5 ft

feet15.3 Key Note Segment 9233.8to125256 5 ft

feet .26"15.7 Vertical Change REF516.7to125224 5 ft

feet40.8 Key Note Segment 9259.2to125257 5 ft

feet 3.38"41.2 Vertical Change REF542.2to125225 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF1867.0to $120 $2,100125237 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF15999.0to $120 $19,080125238 5 ft

feet .62"76.5 Vertical Change REF577.5to125226 5 ft

feet -.4"85.2 Vertical Change REF586.2to125227 5 ft

feet .29"93.9 Vertical Change REF594.9to125228 5 ft

feet 3.0-4.0%103.9 Cross Slope (PAR) SF75118.9to $120 $9,000125239 5 ft

feet119.1 Key Note Segment 100139.1to125258 5 ft

feet -.3"126.8 Vertical Change REF5127.8to125229 5 ft

feet .28"139.5 Vertical Change LF5140.5to $75 $375125230 5 ft

feet145.1 Key Note Segment 93163.7to125259 5 ft

feet 5.0-6.0%163.9 Cross Slope (Driveway) SF6165.0to $40 $220125240 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF24171.2to $120 $2,880125241 5 ft

feet 4.0-5.0%171.5 Cross Slope (PAR) SF49181.3to $120 $5,880125242 5 ft

feet 3.0-4.0%185.0 Cross Slope (PAR) SF24189.8to $120 $2,880125243 5 ft

feet 3.0-4.0%193.3 Cross Slope (PAR) SF32199.6to $120 $3,780125244 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF16203.4to $120 $1,860125245 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF33213.9to $120 $3,960125246 5 ft

feet 3.0-4.0%217.8 Cross Slope (PAR) SF21222.0to $120 $2,520125247 5 ft

feet222.2 Key Note Segment 96241.4to125260 5 ft

feet .28"222.8 Vertical Change REF5223.8to125231 5 ft

feet 2.0-3.0%243.2 Cross Slope (PAR) SF19247.0to $120 $2,280125248 5 ft

feet248.1 Key Note Segment 100268.0to125261 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA WY

Street Side

SALVADOR WY

Survey Street Name Starting Street Name

ZAPATA ST

End Street Name

2202071623

Run ID

La Jolla Wy

42

ID Sidewalk Width

Priority

feet -.37"248.9 Vertical Change REF5249.9to125232 5 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF38278.8to $120 $4,560125249 5 ft

feet 4.0-5.0%279.4 Cross Slope (PAR) SF67292.7to $120 $7,980125250 5 ft

feet 2.0-3.0%293.3 Cross Slope (PAR) SF36300.5to $120 $4,320125251 5 ft

feet .45"300.5 Vertical Change REF5301.5to125233 5 ft

feet 4.0-5.0%300.8 Cross Slope (PAR) SF124325.5to $120 $14,820125252 5 ft

feet325.5 Key Note Segment 99345.2to125262 5 ft

feet .33"326.3 Vertical Change REF5327.3to125234 5 ft

feet 2.0-3.0%347.8 Cross Slope (PAR) SF17351.1to $120 $1,980125253 5 ft

feet351.3 Key Note Segment 96370.5to125263 5 ft

feet 2.0-3.0%374.4 Cross Slope (PAR) SF17377.7to $120 $1,980125254 5 ft

feet 2.0-3.0%380.8 Cross Slope (PAR) SF84397.6to $120 $10,080125255 5 ft

$110,095.00TOTAL COST FOR: LA JOLLA WYN side of Starting at: SALVADOR WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA WY

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

TALISE AVE

End Street Name

2202071631

Run ID

La Jolla Wy

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF173.6to $120 $1,980125291 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF2215.7to $120 $2,580125292 5 ft

feet25.0 Key Note Segment 9944.8to125308 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF2055.7to $120 $2,340125293 5 ft

feet .37"52.4 Vertical Change REF553.4to125277 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF4271.6to $120 $5,100125294 5 ft

feet77.1 Key Note Segment 9696.3to125309 5 ft

feet .34"77.4 Vertical Change REF578.4to125278 5 ft

feet .82"84.0 Vertical Change REF585.0to125279 5 ft

feet 3.0-4.0%98.0 Cross Slope (PAR) SF599.0to $120 $600125295 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF23103.5to $120 $2,700125296 5 ft

feet103.5 Key Note Segment 93122.0to125310 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF15130.8to $120 $1,740125297 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF233181.1to $120 $27,960125298 5 ft

feet -.35"163.6 Vertical Change REF5164.6to125280 5 ft

feet181.8 Key Note Segment 92200.1to125311 5 ft

feet -.32"181.9 Vertical Change REF5182.9to125281 5 ft

feet .39"200.6 Vertical Change LF5201.6to $75 $375125282 5 ft

feet 3.0-4.0%202.4 Cross Slope (PAR) SF19206.2to $120 $2,280125299 5 ft

feet 2.0-3.0%206.4 Cross Slope (PAR) SF7207.8to $120 $840125300 5 ft

feet207.8 Key Note Segment 93226.3to125312 5 ft

feet 3.0-4.0%227.3 Cross Slope (PAR) SF34234.0to $120 $4,020125301 5 ft

feet 4.0-5.0%236.1 Cross Slope (PAR) SF157267.5to $120 $18,840125302 5 ft

feet 3.0-4.0%272.2 Cross Slope (PAR) SF61284.4to $120 $7,320125303 5 ft

feet284.4 Key Note Segment 93303.0to125313 5 ft

feet .28"285.4 Vertical Change REF5286.4to125284 5 ft

feet .47"297.8 Vertical Change REF5298.8to125285 5 ft

feet 3.0-4.0%305.5 Cross Slope (PAR) SF26310.6to $120 $3,060125304 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA JOLLA WY

Street Side

ZAPATA ST

Survey Street Name Starting Street Name

TALISE AVE

End Street Name

2202071631

Run ID

La Jolla Wy

42

ID Sidewalk Width

Priority

feet310.6 Key Note Segment 94329.4to125314 5 ft

feet .35"323.7 Vertical Change REF5324.7to125287 5 ft

feet -.33"330.1 Vertical Change LF5331.1to $75 $375125288 5 ft

feet 4.0-5.0%334.3 Cross Slope (PAR) SF133360.9to $120 $15,960125305 5 ft

feet362.4 Key Note Segment 94381.2to125315 5 ft

feet .3"363.0 Vertical Change REF5364.0to125289 5 ft

feet .36"381.7 Vertical Change LF5382.7to $75 $375125290 5 ft

feet 3.0-4.0%383.3 Cross Slope (PAR) SF32389.7to $120 $3,840125306 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF81408.3to $120 $9,720125307 5 ft

$112,005.00TOTAL COST FOR: LA JOLLA WYN side of Starting at: ZAPATA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA PERLA LN

Street Side

LAS FRESAS WAY

Survey Street Name Starting Street Name

VARBELLA PK

End Street Name

2108130933

Run ID

La Perla Ln

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7214.4to $120 $8,64061254 5 ft

feet14.4 Key Note Segment 10936.2to61270 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF638.9to $120 $66061255 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF4751.8to $120 $5,58061256 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF3158.0to $120 $3,72061257 5 ft

feet58.0 Key Note Segment 9977.7to61271 5 ft

feet .43"67.2 Vertical Change REF568.2to61247 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF1583.3to $120 $1,80061258 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF2391.4to $120 $2,76061259 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF1995.3to $120 $2,22061260 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF23102.8to $120 $2,76061261 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF29110.1to $120 $3,42061262 5 ft

feet .27"107.2 Vertical Change REF5108.2to61248 5 ft

feet110.1 Key Note Segment 100130.0to61272 5 ft

feet .31"120.1 Vertical Change REF5121.1to61250 5 ft

feet 3.0-4.0%132.2 Cross Slope (PAR) SF17135.6to $120 $2,04061263 5 ft

feet135.9 Key Note Segment 101156.2to61273 5 ft

feet 4.0-5.0%156.3 Cross Slope (Driveway) SF72170.7to $40 $2,88061264 5 ft

feet 4.0-5.0%174.7 Cross Slope (PAR) SF102195.0to $120 $12,18061265 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF73209.6to $120 $8,76061266 5 ft

feet .32"196.5 Vertical Change REF5197.5to61251 5 ft

feet212.9 Key Note Segment 100232.8to61274 5 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF68250.8to $120 $8,10061267 5 ft

feet250.8 Key Note Segment 108272.3to61275 5 ft

feet -.26"272.1 Vertical Change REF5273.1to61252 5 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF41281.8to $120 $4,86061268 5 ft

feet 4.0-5.0%281.8 Cross Slope (PAR) SF64294.5to $120 $7,62061269 5 ft

feet .26"285.6 Vertical Change REF5286.6to61253 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA PERLA LN

Street Side

LAS FRESAS WAY

Survey Street Name Starting Street Name

VARBELLA PK

End Street Name

2108130933

Run ID

La Perla Ln

51

ID Sidewalk Width

Priority

feet 5.0-6.0%292.8 8294.4to61276 5 ft

$78,000.00TOTAL COST FOR: LA PERLA LNN side of Starting at: LAS FRESAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA PERLA LN

Street Side

VARBELLA PK

Survey Street Name Starting Street Name

LAS FRESAS WAY

End Street Name

2108130909

Run ID

La Perla Ln

50

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF133.8to $120 $1,50061107 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF6718.1to $120 $7,98061108 5 ft

feet 3.0-4.0%20.2 Cross Slope (PAR) SF621.4to $120 $72061109 5 ft

feet22.4 Key Note Segment 10142.5to61121 5 ft

feet -.45"42.0 Vertical Change REF543.0to61105 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF1147.0to $120 $1,32061110 5 ft

feet47.0 Key Note Segment 10768.4to61122 5 ft

feet 3.0-4.0%68.4 Cross Slope (Driveway) SF4577.4to $40 $1,80061111 5 ft

feet 3.0-4.0%79.8 Cross Slope (PAR) SF9899.4to $120 $11,76061112 5 ft

feet99.4 Key Note Segment 101119.6to61123 5 ft

feet 4.0-5.0%120.0 Cross Slope (Driveway) SF130146.0to $40 $5,20061113 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF8147.6to $120 $96061114 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF101171.0to $120 $12,12061115 5 ft

feet171.0 Key Note Segment 98190.6to61124 5 ft

feet 3.0-4.0%191.0 Cross Slope (Driveway) SF19194.8to $40 $76061116 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF76219.5to $120 $9,12061117 5 ft

feet219.9 Key Note Segment 104240.6to61125 5 ft

feet 3.0-4.0%243.8 Cross Slope (PAR) SF15246.8to $120 $1,80061118 5 ft

feet246.8 Key Note Segment 103267.4to61126 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF25273.9to $120 $3,06061119 5 ft

feet 5.0-6.0%274.8 Cross Slope (PAR) SF80290.9to $120 $9,66061120 5 ft

feet .29"289.1 Vertical Change REF5290.1to61106 5 ft

$67,760.00TOTAL COST FOR: LA PERLA LNS side of Starting at: VARBELLA PK

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA QUINTA WAY

Street Side

1343 LA QUINTA WAY

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191129

Run ID

La Quinta
Way

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,10073566 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF3510.5to $120 $4,20073567 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF2919.0to $120 $3,42073568 5 ft

feet -.28"18.8 Vertical Change REF519.8to73565 5 ft

$9,720.00TOTAL COST FOR: LA QUINTA WAYN side of Starting at: 1343 LA QUINTA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA QUINTA WAY

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110190943

Run ID

La Quinta
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF113.7to $120 $1,29672593 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF146.9to $120 $1,72872594 5 ft

feet .26"5.3 Vertical Change REF56.3to72584 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF1913.3to $120 $2,32272595 5 ft

feet 3.0-4.0%16.5 Cross Slope (PAR) SF517.5to $120 $54072596 5 ft

feet19.8 Key Note Segment 9240.3to72627 5 ft

feet 4.0-5.0%42.6 Cross Slope (PAR) SF1746.4to $120 $2,05272597 5 ft

feet47.9 Key Note Segment 9168.1to72628 5 ft

feet .26"57.5 Vertical Change REF558.5to72585 5 ft

feet 3.0-4.0%68.7 Cross Slope (PAR) SF8988.4to $120 $10,63872598 5 ft

feet 2.0-3.0%88.9 Cross Slope (PAR) SF129117.5to $120 $15,44472599 5 ft

feet 3.0-4.0%119.8 Cross Slope (PAR) SF18123.9to $120 $2,21472600 5 ft

feet 4.0-5.0%126.0 Cross Slope (PAR) SF35133.8to $120 $4,21272601 5 ft

feet133.8 Key Note Segment 91154.0to72629 5 ft

feet .32"144.4 Vertical Change REF5145.4to72586 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF5156.7to $120 $59472602 5 ft

feet 3.0-4.0%159.4 Cross Slope (PAR) SF12162.0to $120 $1,40472603 5 ft

feet162.2 Key Note Segment 86181.2to72630 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF99204.6to $120 $11,82672604 5 ft

feet .33"190.9 Vertical Change REF5191.9to72587 5 ft

feet -.28"201.6 Vertical Change REF5202.6to72588 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF17210.7to $120 $2,05272605 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF11228.3to $120 $1,35072606 5 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF67245.3to $120 $8,04672607 5 ft

feet248.3 Key Note Segment 88267.9to72631 5 ft

feet 2.0-3.0%268.6 Cross Slope (PAR) SF23273.7to $120 $2,75472608 5 ft

feet276.3 Key Note Segment 85295.1to72632 5 ft

feet -.29"277.0 Vertical Change REF5278.0to72590 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA QUINTA WAY

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110190943

Run ID

La Quinta
Way

58

ID Sidewalk Width

Priority

feet 2.0-3.0%295.4 Cross Slope (Driveway) SF29301.8to $40 $1,15272609 5 ft

feet 2.0-3.0%304.2 Cross Slope (PAR) SF61317.8to $120 $7,34472610 5 ft

feet 2.0-3.0%320.0 Cross Slope (PAR) SF6321.3to $120 $70272611 5 ft

feet 2.0-3.0%333.2 Cross Slope (PAR) SF6334.5to $120 $70272612 5 ft

feet 3.0-4.0%338.3 Cross Slope (PAR) SF5339.4to $120 $59472613 5 ft

feet 2.0-3.0%339.9 Cross Slope (PAR) SF71355.7to $120 $8,53272614 5 ft

feet 3.0-4.0%358.3 Cross Slope (PAR) SF5359.5to $120 $64872615 5 ft

feet361.5 Key Note Segment 90381.5to72633 5 ft

feet 2.0-3.0%383.8 Cross Slope (PAR) SF21388.5to $120 $2,53872616 5 ft

feet389.8 Key Note Segment 84408.4to72634 5 ft

feet 3.0-4.0%409.6 Cross Slope (PAR) SF9411.5to $120 $1,02672617 5 ft

feet 2.0-3.0%412.5 Cross Slope (PAR) SF40421.3to $120 $4,75272618 5 ft

feet .27"421.5 Vertical Change LF5422.5to $75 $33872591 5 ft

feet 2.0-3.0%424.6 Cross Slope (PAR) SF34432.2to $120 $4,10472619 5 ft

feet .44"435.2 Vertical Change REF5436.2to72592 5 ft

feet 4.0-5.0%435.2 Cross Slope (PAR) SF38443.7to $120 $4,59072620 5 ft

feet 2.0-3.0%443.7 Cross Slope (PAR) SF8445.4to $120 $91872621 5 ft

feet445.6 Key Note Segment 90465.6to72635 5 ft

feet 2.0-3.0%468.4 Cross Slope (PAR) SF25474.0to $120 $3,02472622 5 ft

feet 2.0-3.0%477.9 Cross Slope (PAR) SF27483.8to $120 $3,18672623 5 ft

feet 4.0-5.0%483.8 Cross Slope (PAR) SF38492.2to $120 $4,53672624 5 ft

feet 3.0-4.0%494.3 Cross Slope (PAR) SF48505.0to $120 $5,77872625 5 ft

feet505.0 Key Note Segment 88524.6to72636 5 ft

feet 2.0-3.0%525.8 Cross Slope (PAR) SF23530.9to $120 $2,75472626 5 ft

$125,689.50TOTAL COST FOR: LA QUINTA WAYS side of Starting at: HACIENDA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LA QUINTA WAY

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110190939

Run ID

La Quinta
Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF187.0to $120 $2,16072562 5 ft

feet7.0 Key Note Segment 7824.3to72578 5 ft

feet 3.0-4.0%27.9 Cross Slope (PAR) SF2332.9to $120 $2,70072563 5 ft

feet33.0 Key Note Segment 8251.3to72579 5 ft

feet .27"51.2 Vertical Change REF552.2to72561 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF2357.2to $120 $2,70072564 5 ft

feet 3.0-4.0%64.2 Cross Slope (PAR) SF1166.7to $120 $1,35072565 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF568.3to $120 $54072566 5 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF574.6to $120 $59472567 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF980.8to $120 $1,13472568 5 ft

feet 4.0-5.0%82.3 Cross Slope (PAR) SF7298.3to $120 $8,64072569 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF22103.8to $120 $2,59272570 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF21111.5to $120 $2,53872571 5 ft

feet111.5 Key Note Segment 89131.2to72580 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF35139.2to $120 $4,15872572 5 ft

feet139.2 Key Note Segment 90159.2to72581 5 ft

feet 3.0-4.0%160.5 Cross Slope (PAR) SF17164.3to $120 $2,05272573 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF38172.7to $120 $4,53672574 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF68190.3to $120 $8,15472575 5 ft

feet190.3 Key Note Segment 92210.8to72582 5 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF34224.7to $120 $4,10472576 5 ft

feet 4.0-5.0%224.8 Cross Slope (PAR) SF5226.0to $120 $64872577 5 ft

feet 5.0-6.0%224.8 7226.3to72583 5 ft

$48,600.00TOTAL COST FOR: LA QUINTA WAYS side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA QUINTA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

1353 LA QUINTA WAY

End Street Name

2110191128

Run ID

La Quinta
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF418.9to $120 $4,86073514 5 ft

feet -.36"1.5 Vertical Change REF52.5to73498 5 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF4419.9to $120 $5,28073515 5 ft

feet21.9 Key Note Segment 10342.4to73551 5 ft

feet 3.0-4.0%43.3 Cross Slope (PAR) SF11866.8to $120 $14,10073516 5 ft

feet .26"52.0 Vertical Change REF553.0to73499 5 ft

feet 3.0-4.0%69.2 Cross Slope (PAR) SF2373.7to $120 $2,70073517 5 ft

feet73.7 Key Note Segment 10294.1to73552 5 ft

feet .33"84.4 Vertical Change REF585.4to73500 5 ft

feet 3.0-4.0%94.1 Cross Slope (Driveway) SF695.3to $40 $24073518 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF35102.2to $120 $4,14073519 5 ft

feet102.2 Key Note Segment 98121.7to73553 5 ft

feet .43"102.8 Vertical Change REF5103.8to73501 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF168158.8to $120 $20,10073520 5 ft

feet .27"140.5 Vertical Change REF5141.5to73502 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF8162.5to $120 $96073521 5 ft

feet 2.0-3.0%164.9 Cross Slope (PAR) SF55175.8to $120 $6,54073522 5 ft

feet177.4 Key Note Segment 99197.1to73554 5 ft

feet .28"178.8 Vertical Change REF5179.8to73503 5 ft

feet 3.0-4.0%197.9 Cross Slope (PAR) SF19201.7to $120 $2,28073523 5 ft

feet207.3 Key Note Segment 91225.4to73555 5 ft

feet 4.0-5.0%225.4 Cross Slope (Driveway) SF70239.4to $40 $2,80073524 5 ft

feet 4.0-5.0%241.6 Cross Slope (PAR) SF62253.9to $120 $7,38073525 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF33262.4to $120 $3,96073526 5 ft

feet 4.0-5.0%264.4 Cross Slope (PAR) SF85281.4to $120 $10,20073527 5 ft

feet281.4 Key Note Segment 99301.2to73556 5 ft

feet .26"282.2 Vertical Change REF5283.2to73504 5 ft

feet .43"301.2 Vertical Change REF5302.2to73505 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA QUINTA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

1353 LA QUINTA WAY

End Street Name

2110191128

Run ID

La Quinta
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%305.1 Cross Slope (PAR) SF16308.3to $120 $1,92073528 5 ft

feet308.8 Key Note Segment 103329.3to73557 5 ft

feet 3.0-4.0%330.4 Cross Slope (PAR) SF265383.4to $120 $31,80073529 5 ft

feet 2.0-3.0%383.7 Cross Slope (PAR) SF7385.0to $120 $78073530 5 ft

feet385.0 Key Note Segment 99404.7to73558 5 ft

feet -.33"395.8 Vertical Change REF5396.8to73506 5 ft

feet 3.0-4.0%407.7 Cross Slope (PAR) SF23412.3to $120 $2,76073531 5 ft

feet413.1 Key Note Segment 96432.2to73559 5 ft

feet 2.0-3.0%433.0 Cross Slope (PAR) SF72447.3to $120 $8,58073532 5 ft

feet .26"434.5 Vertical Change REF5435.5to73507 5 ft

feet 3.0-4.0%449.8 Cross Slope (PAR) SF18453.3to $120 $2,10073533 5 ft

feet 3.0-4.0%456.1 Cross Slope (PAR) SF24460.8to $120 $2,82073534 5 ft

feet 2.0-3.0%461.4 Cross Slope (PAR) SF22465.7to $120 $2,58073535 5 ft

feet 3.0-4.0%468.5 Cross Slope (PAR) SF68482.0to $120 $8,10073536 5 ft

feet 3.0-4.0%485.7 Cross Slope (PAR) SF12488.1to $120 $1,44073537 5 ft

feet488.6 Key Note Segment 96507.8to73560 5 ft

feet 4.0-5.0%510.1 Cross Slope (PAR) SF33516.6to $120 $3,90073538 5 ft

feet -.38"510.6 Vertical Change REF5511.6to73508 5 ft

feet516.6 Key Note Segment 96535.8to73561 5 ft

feet 3.0-4.0%536.9 Cross Slope (PAR) SF90554.9to $120 $10,80073539 5 ft

feet 3.0-4.0%557.0 Cross Slope (PAR) SF31563.3to $120 $3,78073540 5 ft

feet 2.0-3.0%568.0 Cross Slope (PAR) SF36575.1to $120 $4,26073541 5 ft

feet 3.0-4.0%577.4 Cross Slope (PAR) SF12579.7to $120 $1,38073542 5 ft

feet 2.0-3.0%580.6 Cross Slope (PAR) SF32586.9to $120 $3,78073543 5 ft

feet 4.0-5.0%587.7 Cross Slope (PAR) SF25592.7to $120 $3,00073544 5 ft

feet592.7 Key Note Segment 95611.7to73562 5 ft

feet 3.0-4.0%613.1 Cross Slope (PAR) SF27618.5to $120 $3,24073545 5 ft

feet619.3 Key Note Segment 100639.2to73563 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LA QUINTA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

1353 LA QUINTA WAY

End Street Name

2110191128

Run ID

La Quinta
Way

58

ID Sidewalk Width

Priority

feet .29"629.5 Vertical Change REF5630.5to73509 5 ft

feet .28"639.0 Vertical Change REF5640.0to73510 5 ft

feet 3.0-4.0%642.3 Cross Slope (PAR) SF52652.7to $120 $6,24073546 5 ft

feet .26"649.6 Vertical Change REF5650.6to73511 5 ft

feet .34"656.2 Vertical Change LF5657.2to $75 $37573512 5 ft

feet 2.0-3.0%659.9 Cross Slope (PAR) SF55670.8to $120 $6,54073547 5 ft

feet 3.0-4.0%673.2 Cross Slope (PAR) SF44681.9to $120 $5,22073548 5 ft

feet 2.0-3.0%683.7 Cross Slope (PAR) SF13686.3to $120 $1,56073549 5 ft

feet689.3 Key Note Segment 131715.5to73564 5 ft

feet .51"699.4 Vertical Change REF5700.4to73513 5 ft

feet 2.0-3.0%716.3 Cross Slope (Driveway) SF39724.0to $40 $1,54073550 5 ft

$204,035.00TOTAL COST FOR: LA QUINTA WAYN side of Starting at: SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

1216 LACRETA AVE

Survey Street Name Starting Street Name

JESSIE DR

End Street Name

2202071307

Run ID

Lacreta Ave

47

ID Sidewalk Width

Priority

feet 13.0-14.0%1.1 Cross Slope (PAR) SF154.9to $120 $1,824123640 4 ft

feet4.9 Key Note Segment 6621.3to123644 4 ft

feet -1.02"5.3 Vertical Change REF46.3to123637 4 ft

feet 4.0-5.0%23.9 Cross Slope (PAR) SF525.2to $120 $624123641 4 ft

feet .66"24.3 Vertical Change REF425.3to123638 4 ft

feet .77"27.6 Vertical Change REF428.6to123639 4 ft

feet 3.0-4.0%28.0 Cross Slope (PAR) SF429.1to $120 $528123642 4 ft

feet 3.0-4.0%34.0 Cross Slope (PAR) SF4344.8to $120 $5,184123643 4 ft

$8,160.00TOTAL COST FOR: LACRETA AVES side of Starting at: 1216 LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

1601 LACRETA AVE

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071534

Run ID

Lacreta Ave

45

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF92.1to $120 $1,080124705 5 ft

feet 4.0-5.0%5.1 Cross Slope (PAR) SF2810.6to $120 $3,300124706 5 ft

feet10.6 Key Note Segment 7024.6to124729 5 ft

feet .33"11.9 Vertical Change REF512.9to124693 5 ft

feet 2.0-3.0%24.6 Cross Slope (Driveway) SF21166.8to $40 $8,440124707 5 ft

feet 3.21"30.4 Vertical Change REF531.4to124694 5 ft

feet 3.0-4.0%73.6 Cross Slope (PAR) SF674.7to $120 $660124708 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF3180.8to $120 $3,660124709 5 ft

feet .6"76.8 Vertical Change REF577.8to124695 5 ft

feet 1.18"79.6 Vertical Change REF580.6to124696 5 ft

feet81.4 Key Note Segment 6995.3to124730 5 ft

feet 2.0-3.0%95.3 Cross Slope (Driveway) SF45104.2to $40 $1,780124710 5 ft

feet106.6 Key Note Segment 69120.3to124731 5 ft

feet .29"107.1 Vertical Change REF5108.1to124697 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF86138.2to $120 $10,320124711 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF147173.3to $120 $17,700124712 5 ft

feet176.6 Key Note Segment 66189.8to124732 5 ft

feet -.84"180.8 Vertical Change REF5181.8to124698 5 ft

feet 3.0-4.0%193.0 Cross Slope (PAR) SF44201.8to $120 $5,280124713 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF10203.8to $120 $1,200124714 5 ft

feet203.8 Key Note Segment 71217.9to124733 5 ft

feet 3.0-4.0%222.1 Cross Slope (PAR) SF108243.6to $120 $12,900124715 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF58255.9to $120 $6,960124716 5 ft

feet 4.0-5.0%256.8 Cross Slope (PAR) SF70270.9to $120 $8,460124717 5 ft

feet272.4 Key Note Segment 68285.9to124734 5 ft

feet 2.0-3.0%285.9 Cross Slope (Driveway) SF14288.7to $40 $560124718 5 ft

feet 3.49"287.3 Vertical Change REF5288.3to124699 5 ft

feet 4.0-5.0%289.6 Cross Slope (PAR) SF18293.3to $120 $2,220124719 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

1601 LACRETA AVE

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071534

Run ID

Lacreta Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%294.8 Cross Slope (PAR) SF10296.8to $120 $1,200124720 5 ft

feet297.1 Key Note Segment 71311.3to124735 5 ft

feet 2.0-3.0%311.3 Cross Slope (Driveway) SF30317.3to $40 $1,200124721 5 ft

feet 72"319.5 Protruding Object JOB5320.5to $99 $99124738 5 ft

feet 2.0-3.0%321.6 Cross Slope (PAR) SF77337.0to $120 $9,240124722 5 ft

feet .32"327.8 Vertical Change REF5328.8to124700 5 ft

feet .73"331.3 Vertical Change REF5332.3to124701 5 ft

feet .33"336.7 Vertical Change REF5337.7to124702 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF58351.8to $120 $6,900124723 5 ft

feet .3"346.4 Vertical Change REF5347.4to124703 5 ft

feet 2.0-3.0%355.9 Cross Slope (PAR) SF51366.0to $120 $6,060124724 5 ft

feet367.8 Key Note Segment 70381.8to124736 5 ft

feet 3.0-4.0%381.8 Cross Slope (Driveway) SF53392.3to $40 $2,100124725 5 ft

feet 2.0-3.0%392.3 Cross Slope (PAR) SF7393.6to $120 $780124726 5 ft

feet393.6 Key Note Segment 65406.5to124737 5 ft

feet 2.0-3.0%408.1 Cross Slope (PAR) SF32414.4to $120 $3,780124727 5 ft

feet 4.0-5.0%414.6 Cross Slope (PAR) SF58426.1to $120 $6,900124728 5 ft

feet .33"427.3 Vertical Change LF5428.3to $75 $375124704 5 ft

$123,154.00TOTAL COST FOR: LACRETA AVEN side of Starting at: 1601 LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

AMY AVE

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071301

Run ID

Lacreta Ave

49

ID Sidewalk Width

Priority

feet 4.0-5.0%5.9 Cross Slope (PAR) SF7621.1to $120 $9,120123586 5 ft

feet21.1 Key Note Segment 6734.5to123600 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF4946.0to $120 $5,820123587 5 ft

feet47.5 Key Note Segment 6660.7to123601 5 ft

feet 2.0-3.0%61.3 Cross Slope (Driveway) SF6574.2to $40 $2,580123588 5 ft

feet -.28"61.7 Vertical Change REF562.7to123576 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF152107.7to $120 $18,240123589 5 ft

feet .28"100.8 Vertical Change REF5101.8to123578 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF72124.4to $120 $8,640123590 5 ft

feet124.8 Key Note Segment 68138.3to123602 5 ft

feet .64"128.8 Vertical Change REF5129.8to123579 5 ft

feet 3.0-4.0%138.7 Cross Slope (PAR) SF20142.7to $120 $2,400123591 5 ft

feet 2.0-3.0%144.1 Cross Slope (PAR) SF34150.8to $120 $4,020123592 5 ft

feet .34"146.1 Vertical Change REF5147.1to123580 5 ft

feet150.8 Key Note Segment 63163.5to123603 5 ft

feet .26"151.2 Vertical Change REF5152.2to123581 5 ft

feet 3.0-4.0%164.4 Cross Slope (Driveway) SF17167.7to $40 $660123593 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF7169.7to $120 $840123594 5 ft

feet -.29"174.7 Vertical Change LF5175.7to $75 $375123582 5 ft

feet -.33"187.4 Vertical Change LF5188.4to $75 $375123583 5 ft

feet201.9 Key Note Segment 70215.9to123604 5 ft

feet -.26"202.9 Vertical Change REF5203.9to123584 5 ft

feet 3.0-4.0%215.9 Cross Slope (Driveway) SF17219.3to $40 $680123595 5 ft

feet 2.0-3.0%220.6 Cross Slope (PAR) SF21224.8to $120 $2,520123596 5 ft

feet -.79"230.8 Vertical Change REF5231.8to123585 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF8233.2to $120 $960123597 5 ft

feet 4.0-5.0%236.2 Cross Slope (PAR) SF13238.8to $120 $1,560123598 5 ft

feet 72"237.4 Protruding Object JOB5238.4to $99 $99123605 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

AMY AVE

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2202071301

Run ID

Lacreta Ave

49

ID Sidewalk Width

Priority

feet 4.0-5.0%241.9 Cross Slope (PAR) SF42250.3to $120 $5,040123599 5 ft

$63,929.00TOTAL COST FOR: LACRETA AVEN side of Starting at: AMY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

JERICHO DR

Survey Street Name Starting Street Name

AMY AVE

End Street Name

2202071541

Run ID

Lacreta Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF14128.2to $120 $16,920124759 5 ft

feet28.2 Key Note Segment 7342.7to124800 5 ft

feet 3.0-4.0%42.7 Cross Slope (Driveway) SF3449.5to $40 $1,360124760 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF13077.7to $120 $15,540124761 5 ft

feet85.3 Key Note Segment 7099.3to124801 5 ft

feet .5"97.5 Vertical Change REF598.5to124739 5 ft

feet 4.0-5.0%99.3 Cross Slope (Driveway) SF18102.8to $40 $700124762 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF46112.0to $120 $5,520124763 5 ft

feet112.6 Key Note Segment 66125.8to124802 5 ft

feet 2.0-3.0%126.1 Cross Slope (Driveway) SF16129.3to $40 $640124764 5 ft

feet .27"127.2 Vertical Change REF5128.2to124740 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF49142.1to $120 $5,880124765 5 ft

feet 3.0-4.0%144.5 Cross Slope (PAR) SF53155.1to $120 $6,360124766 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF24159.8to $120 $2,820124767 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF125187.8to $120 $15,000124768 5 ft

feet .4"178.1 Vertical Change REF5179.1to124741 5 ft

feet 72"189.8 Protruding Object JOB5190.8to $99 $99124817 5 ft

feet196.2 Key Note Segment 69210.0to124803 5 ft

feet .28"210.9 Vertical Change LF5211.9to $75 $375124742 5 ft

feet 2.0-3.0%213.3 Cross Slope (PAR) SF83229.9to $120 $9,960124769 5 ft

feet .28"221.1 Vertical Change REF5222.1to124743 5 ft

feet229.9 Key Note Segment 71244.1to124804 5 ft

feet .35"233.5 Vertical Change REF5234.5to124744 5 ft

feet 4.0-5.0%244.1 Cross Slope (Driveway) SF47253.5to $40 $1,880124770 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF42261.8to $120 $4,980124771 5 ft

feet 2.0-3.0%290.1 Cross Slope (PAR) SF88307.7to $120 $10,560124772 5 ft

feet308.3 Key Note Segment 70322.4to124805 5 ft

feet 4.0-5.0%322.9 Cross Slope (PAR) SF12325.2to $120 $1,380124773 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

JERICHO DR

Survey Street Name Starting Street Name

AMY AVE

End Street Name

2202071541

Run ID

Lacreta Ave

39

ID Sidewalk Width

Priority

feet 4.0-5.0%328.3 Cross Slope (PAR) SF30334.3to $120 $3,600124774 5 ft

feet334.3 Key Note Segment 71348.4to124806 5 ft

feet .33"335.5 Vertical Change REF5336.5to124745 5 ft

feet .35"342.5 Vertical Change REF5343.5to124746 5 ft

feet 3.0-4.0%349.5 Cross Slope (PAR) SF102369.8to $120 $12,180124775 5 ft

feet 3.0-4.0%373.0 Cross Slope (PAR) SF8374.6to $120 $960124776 5 ft

feet 2.0-3.0%374.6 Cross Slope (PAR) SF139402.4to $120 $16,680124777 5 ft

feet -.28"395.4 Vertical Change REF5396.4to124747 5 ft

feet403.1 Key Note Segment 69416.9to124807 5 ft

feet 2.0-3.0%422.3 Cross Slope (PAR) SF34429.1to $120 $4,080124778 5 ft

feet429.1 Key Note Segment 71443.2to124808 5 ft

feet 3.0-4.0%443.2 Cross Slope (Driveway) SF27448.5to $40 $1,060124779 5 ft

feet 2.0-3.0%449.8 Cross Slope (PAR) SF35456.7to $120 $4,140124780 5 ft

feet .33"457.1 Vertical Change LF5458.1to $75 $375124748 5 ft

feet -.62"469.9 Vertical Change REF5470.9to124749 5 ft

feet 2.0-3.0%470.1 Cross Slope (PAR) SF114492.8to $120 $13,620124781 5 ft

feet 3.0-4.0%495.1 Cross Slope (PAR) SF7496.4to $120 $780124782 5 ft

feet497.2 Key Note Segment 69510.9to124809 5 ft

feet 2.0-3.0%510.9 Cross Slope (Driveway) SF9512.7to $40 $360124783 5 ft

feet -.27"511.8 Vertical Change REF5512.8to124750 5 ft

feet 2.0-3.0%515.1 Cross Slope (PAR) SF38522.8to $120 $4,620124784 5 ft

feet522.8 Key Note Segment 68536.4to124810 5 ft

feet .32"537.4 Vertical Change REF5538.4to124751 5 ft

feet 2.0-3.0%537.7 Cross Slope (PAR) SF136564.9to $120 $16,320124785 5 ft

feet 2.0-3.0%569.5 Cross Slope (PAR) SF8571.0to $120 $900124786 5 ft

feet 2.0-3.0%574.3 Cross Slope (PAR) SF6575.5to $120 $720124787 5 ft

feet 2.0-3.0%579.2 Cross Slope (PAR) SF48588.7to $120 $5,700124788 5 ft

feet590.9 Key Note Segment 70604.9to124811 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

JERICHO DR

Survey Street Name Starting Street Name

AMY AVE

End Street Name

2202071541

Run ID

Lacreta Ave

39

ID Sidewalk Width

Priority

feet616.7 Key Note Segment 69630.5to124812 5 ft

feet 2.0-3.0%631.7 Cross Slope (PAR) SF9633.5to $120 $1,080124789 5 ft

feet -.36"664.9 Vertical Change LF5665.9to $75 $375124754 5 ft

feet685.0 Key Note Segment 67698.3to124813 5 ft

feet 2.0-3.0%699.6 Cross Slope (PAR) SF7700.9to $120 $780124790 5 ft

feet 3.27"706.5 Vertical Change SF5707.5to $75 $375124755 5 ft

feet710.8 Key Note Segment 70724.8to124814 5 ft

feet 3.0-4.0%726.3 Cross Slope (PAR) SF20730.2to $120 $2,340124791 5 ft

feet 2.0-3.0%730.2 Cross Slope (PAR) SF36737.3to $120 $4,260124792 5 ft

feet 72"730.8 Protruding Object JOB5731.8to $99 $99124818 5 ft

feet 3.0-4.0%739.4 Cross Slope (PAR) SF46748.5to $120 $5,460124793 5 ft

feet 2.0-3.0%752.2 Cross Slope (PAR) SF84769.0to $120 $10,080124794 5 ft

feet 2.0-3.0%774.4 Cross Slope (PAR) SF23779.0to $120 $2,760124795 5 ft

feet779.3 Key Note Segment 68792.9to124815 5 ft

feet 3.0-4.0%792.9 Cross Slope (Driveway) SF15795.9to $40 $600124796 5 ft

feet 2.0-3.0%796.9 Cross Slope (PAR) SF40804.8to $120 $4,740124797 5 ft

feet804.8 Key Note Segment 68818.3to124816 5 ft

feet .37"806.0 Vertical Change REF5807.0to124756 5 ft

feet .31"813.0 Vertical Change REF5814.0to124757 5 ft

feet 2.0-3.0%821.2 Cross Slope (PAR) SF94840.0to $120 $11,280124798 5 ft

feet .43"832.5 Vertical Change REF5833.5to124758 5 ft

feet 4.0-5.0%840.7 Cross Slope (PAR) SF8842.3to $120 $960124799 5 ft

$231,258.00TOTAL COST FOR: LACRETA AVEN side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

JERICHO DR

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202071527

Run ID

Lacreta Ave

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.5to $120 $900124649 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF328.8to $120 $3,840124650 5 ft

feet 48"2.6 Protruding Object JOB53.6to $99 $99124672 5 ft

feet .33"12.7 Vertical Change LF513.7to $75 $375124635 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF3323.8to $120 $3,960124651 5 ft

feet24.2 Key Note Segment 9743.5to124666 5 ft

feet .27"25.1 Vertical Change REF526.1to124636 5 ft

feet -.32"43.8 Vertical Change REF544.8to124637 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF1750.6to $120 $2,040124652 5 ft

feet .26"51.5 Vertical Change LF552.5to $75 $375124638 5 ft

feet51.6 Key Note Segment 9470.4to124667 5 ft

feet -1.51"70.3 Vertical Change REF571.3to124639 5 ft

feet 4.0-5.0%70.8 Cross Slope (PAR) SF214113.6to $120 $25,680124653 5 ft

feet .28"90.7 Vertical Change REF591.7to124640 5 ft

feet 2.0-3.0%113.9 Cross Slope (PAR) SF66127.1to $120 $7,920124654 5 ft

feet127.6 Key Note Segment 96146.8to124668 5 ft

feet -.26"147.0 Vertical Change REF5148.0to124641 5 ft

feet 3.0-4.0%149.8 Cross Slope (PAR) SF20153.8to $120 $2,400124655 5 ft

feet155.0 Key Note Segment 94173.7to124669 5 ft

feet .28"155.3 Vertical Change REF5156.3to124642 5 ft

feet 5.0-6.0%173.8 Cross Slope (Driveway) SF11175.9to $40 $420124656 5 ft

feet 3.0-4.0%176.9 Cross Slope (PAR) SF262229.3to $120 $31,440124657 5 ft

feet230.8 Key Note Segment 96250.0to124670 5 ft

feet .26"241.3 Vertical Change REF5242.3to124643 5 ft

feet .28"250.7 Vertical Change LF5251.7to $75 $375124644 5 ft

feet 5.0-6.0%252.3 Cross Slope (PAR) SF25257.3to $120 $3,000124658 5 ft

feet257.8 Key Note Segment 94276.6to124671 5 ft

feet .52"258.3 Vertical Change REF5259.3to124645 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

JERICHO DR

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202071527

Run ID

Lacreta Ave

46

ID Sidewalk Width

Priority

feet .36"277.5 Vertical Change LF5278.5to $75 $375124646 5 ft

feet 3.0-4.0%280.8 Cross Slope (PAR) SF128306.3to $120 $15,300124659 5 ft

feet 2.0-3.0%310.3 Cross Slope (PAR) SF10312.4to $120 $1,260124660 5 ft

feet 2.0-3.0%315.6 Cross Slope (PAR) SF109337.5to $120 $13,140124661 5 ft

feet 4.0-5.0%337.8 Cross Slope (PAR) SF24342.5to $120 $2,820124662 5 ft

feet 2.0-3.0%343.3 Cross Slope (PAR) SF105364.2to $120 $12,540124663 5 ft

feet 3.0-4.0%366.5 Cross Slope (PAR) SF36373.7to $120 $4,320124664 5 ft

feet .6"368.8 Vertical Change REF5369.8to124647 5 ft

feet 4.0-5.0%376.5 Cross Slope (PAR) SF44385.3to $120 $5,280124665 5 ft

feet .31"385.2 Vertical Change REF5386.2to124648 5 ft

$137,859.00TOTAL COST FOR: LACRETA AVES side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

JESSE DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071459

Run ID

Lacreta Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.3to $120 $624124451 4 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF511.9to $120 $576124452 4 ft

feet -.4"12.4 Vertical Change LF413.4to $75 $300124438 4 ft

feet19.3 Key Note Segment 6836.2to124471 4 ft

feet .26"36.4 Vertical Change REF437.4to124439 4 ft

feet46.3 Key Note Segment 7063.9to124472 4 ft

feet .29"47.9 Vertical Change REF448.9to124440 4 ft

feet -.27"57.1 Vertical Change REF458.1to124441 4 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF1269.1to $120 $1,440124453 4 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF2581.6to $120 $2,976124454 4 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF58123.7to $120 $7,008124455 4 ft

feet124.4 Key Note Segment 72142.4to124473 4 ft

feet 4.0-5.0%145.1 Cross Slope (PAR) SF21150.3to $120 $2,496124456 4 ft

feet 60"147.4 Protruding Object JOB4148.4to $99 $99124480 4 ft

feet -.31"152.7 Vertical Change REF14156.2to124442 4 ft

feet 3.0-4.0%153.1 Cross Slope (PAR) SF4154.1to $120 $480124457 4 ft

feet .38"159.7 Vertical Change LF4160.7to $75 $300124443 4 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF48176.3to $120 $5,712124458 4 ft

feet176.5 Key Note Segment 69193.8to124474 4 ft

feet 2.0-3.0%198.0 Cross Slope (PAR) SF50210.5to $120 $6,000124459 4 ft

feet 4.0-5.0%212.3 Cross Slope (PAR) SF62227.8to $120 $7,440124460 4 ft

feet228.3 Key Note Segment 73246.5to124475 4 ft

feet .39"232.4 Vertical Change REF4233.4to124445 4 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF124280.4to $120 $14,880124461 4 ft

feet280.4 Key Note Segment 72298.3to124476 4 ft

feet 3.0-4.0%303.5 Cross Slope (PAR) SF33311.8to $120 $3,984124462 4 ft

feet 3.0-4.0%314.9 Cross Slope (PAR) SF6316.5to $120 $768124463 4 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF61331.8to $120 $7,344124464 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

JESSE DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071459

Run ID

Lacreta Ave

50

ID Sidewalk Width

Priority

feet331.8 Key Note Segment 72349.8to124477 4 ft

feet .29"346.6 Vertical Change REF4347.6to124446 4 ft

feet 3.0-4.0%353.4 Cross Slope (PAR) SF12356.4to $120 $1,440124465 4 ft

feet 2.0-3.0%357.0 Cross Slope (PAR) SF5358.3to $120 $624124466 4 ft

feet358.7 Key Note Segment 69375.9to124478 4 ft

feet .33"379.0 Vertical Change REF4380.0to124447 4 ft

feet 2.0-3.0%379.1 Cross Slope (PAR) SF4380.1to $120 $480124467 4 ft

feet 4.0-5.0%382.5 Cross Slope (PAR) SF112410.5to $120 $13,440124468 4 ft

feet -.5"402.9 Vertical Change REF4403.9to124448 4 ft

feet410.5 Key Note Segment 77429.8to124479 4 ft

feet -.27"430.2 Vertical Change REF4431.2to124449 4 ft

feet 3.0-4.0%433.0 Cross Slope (PAR) SF41443.3to $120 $4,944124469 4 ft

feet 2.0-3.0%443.5 Cross Slope (PAR) SF33451.7to $120 $3,936124470 4 ft

feet .29"454.8 Vertical Change LF4455.8to $75 $300124450 4 ft

$87,591.00TOTAL COST FOR: LACRETA AVES side of Starting at: JESSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LACRETA AVE

Street Side

MADISON DR

Survey Street Name Starting Street Name

1611 LACRETA AVE

End Street Name

2202071530

Run ID

Lacreta Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,100124677 5 ft

feet 4.0-5.0%3.5 Cross Slope (PAR) SF9622.7to $120 $11,520124678 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF2327.8to $120 $2,700124679 5 ft

feet 48"29.3 Protruding Object JOB530.3to $99 $99124691 5 ft

feet 3.0-4.0%33.7 Cross Slope (PAR) SF2037.8to $120 $2,460124680 5 ft

feet 3.0-4.0%42.1 Cross Slope (PAR) SF1745.4to $120 $1,980124681 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF11370.8to $120 $13,500124682 5 ft

feet 1.15"49.8 Vertical Change REF550.8to124673 5 ft

feet 72"69.8 Protruding Object JOB570.8to $99 $99124692 5 ft

feet 4.0-5.0%71.0 Cross Slope (PAR) SF8988.8to $120 $10,680124683 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF51102.5to $120 $6,120124684 5 ft

feet103.3 Key Note Segment 71117.4to124689 5 ft

feet .32"111.7 Vertical Change REF5112.7to124674 5 ft

feet 2.0-3.0%117.4 Cross Slope (Driveway) SF61129.5to $40 $2,420124685 5 ft

feet130.8 Key Note Segment 70144.8to124690 5 ft

feet .43"138.9 Vertical Change REF5139.9to124675 5 ft

feet 2.0-3.0%146.5 Cross Slope (PAR) SF85163.4to $120 $10,140124686 5 ft

feet .94"151.4 Vertical Change REF5152.4to124676 5 ft

feet 3.0-4.0%166.6 Cross Slope (PAR) SF19170.4to $120 $2,280124687 5 ft

feet 4.0-5.0%174.8 Cross Slope (PAR) SF146203.9to $120 $17,460124688 5 ft

$83,558.00TOTAL COST FOR: LACRETA AVEN side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

1212 LACRETA AVE

End Street Name

2202071305

Run ID

Lacreta Ave

51

ID Sidewalk Width

Priority

feet 2.0-3.0%8.6 Cross Slope (PAR) SF1612.5to $120 $1,872123612 4 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF2622.0to $120 $3,072123613 4 ft

feet23.3 Key Note Segment 6840.3to123626 4 ft

feet 1.11"39.2 Vertical Change REF440.2to123606 4 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF1650.0to $120 $1,920123614 4 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF2358.3to $120 $2,736123615 4 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF5074.8to $120 $6,000123616 4 ft

feet75.9 Key Note Segment 7093.3to123627 4 ft

feet 5.0-6.0%93.3 494.3to123635 4 ft

feet -.29"93.4 Vertical Change REF494.4to123607 4 ft

feet101.9 Key Note Segment 71119.7to123628 4 ft

feet 2.0-3.0%133.6 Cross Slope (PAR) SF15137.3to $120 $1,776123617 4 ft

feet 3.0-4.0%141.1 Cross Slope (PAR) SF30148.7to $120 $3,648123618 4 ft

feet 60"146.3 Protruding Object JOB4147.3to $99 $99123632 4 ft

feet -.27"147.0 Vertical Change REF4148.0to123608 4 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF27174.1to $120 $3,264123619 4 ft

feet179.8 Key Note Segment 68196.8to123629 4 ft

feet .31"180.9 Vertical Change REF4181.9to123609 4 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF8202.3to $120 $960123620 4 ft

feet 24"201.6 Continuous Width SF4202.6to $120 $480123636 4 ft

feet 2.0-3.0%206.4 Cross Slope (PAR) SF28213.3to $120 $3,312123621 4 ft

feet 60"210.5 Protruding Object JOB4211.5to $99 $99123633 4 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF9218.6to $120 $1,104123622 4 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF48231.3to $120 $5,712123623 4 ft

feet 48"220.5 Protruding Object JOB4221.5to $99 $99123634 4 ft

feet232.1 Key Note Segment 70249.5to123630 4 ft

feet -.35"268.2 Vertical Change LF4269.2to $75 $300123610 4 ft

feet 2.0-3.0%272.8 Cross Slope (PAR) SF4273.8to $120 $480123624 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

MERCED ST

Survey Street Name Starting Street Name

1212 LACRETA AVE

End Street Name

2202071305

Run ID

Lacreta Ave

51

ID Sidewalk Width

Priority

feet283.9 Key Note Segment 70301.3to123631 4 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF130337.3to $120 $15,600123625 4 ft

feet .37"320.6 Vertical Change REF4321.6to123611 4 ft

$52,533.00TOTAL COST FOR: LACRETA AVES side of Starting at: MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

SANARITA WY

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071513

Run ID

Lacreta Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF5813.8to $120 $6,900124544 5 ft

feet -.33"14.0 Vertical Change LF515.0to $75 $375124534 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF917.1to $120 $1,080124545 5 ft

feet 3.0-4.0%19.8 Cross Slope (PAR) SF3126.0to $120 $3,720124546 5 ft

feet26.8 Key Note Segment 10046.8to124562 5 ft

feet -.39"37.2 Vertical Change REF538.2to124535 5 ft

feet -.46"46.8 Vertical Change REF547.8to124536 5 ft

feet 3.0-4.0%49.3 Cross Slope (PAR) SF2053.3to $120 $2,400124547 5 ft

feet53.3 Key Note Segment 9672.6to124563 5 ft

feet -.43"63.8 Vertical Change REF564.8to124537 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF5084.8to $120 $6,000124548 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF4894.5to $120 $5,700124549 5 ft

feet 4.0-5.0%96.3 Cross Slope (PAR) SF119120.0to $120 $14,220124550 5 ft

feet .28"110.2 Vertical Change REF5111.2to124538 5 ft

feet 3.0-4.0%122.4 Cross Slope (PAR) SF62134.8to $120 $7,440124551 5 ft

feet135.3 Key Note Segment 100155.3to124564 5 ft

feet .28"145.8 Vertical Change REF5146.8to124539 5 ft

feet 3.0-4.0%157.0 Cross Slope (PAR) SF26162.1to $120 $3,060124552 5 ft

feet162.1 Key Note Segment 96181.3to124565 5 ft

feet .3"182.0 Vertical Change LF5183.0to $75 $375124540 5 ft

feet 4.0-5.0%183.3 Cross Slope (PAR) SF154214.1to $120 $18,480124553 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF23219.3to $120 $2,700124554 5 ft

feet 3.0-4.0%221.4 Cross Slope (PAR) SF110243.3to $120 $13,140124555 5 ft

feet243.3 Key Note Segment 100263.3to124566 5 ft

feet .33"244.8 Vertical Change REF5245.8to124541 5 ft

feet 3.0-4.0%264.8 Cross Slope (PAR) SF29270.5to $120 $3,420124556 5 ft

feet270.7 Key Note Segment 96289.8to124567 5 ft

feet 3.0-4.0%291.7 Cross Slope (PAR) SF173326.4to $120 $20,820124557 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LACRETA AVE

Street Side

SANARITA WY

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071513

Run ID

Lacreta Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%327.6 Cross Slope (PAR) SF107349.1to $120 $12,900124558 5 ft

feet352.0 Key Note Segment 102372.3to124568 5 ft

feet 3.0-4.0%373.6 Cross Slope (PAR) SF26378.8to $120 $3,120124559 5 ft

feet .28"378.2 Vertical Change REF5379.2to124542 5 ft

feet379.2 Key Note Segment 97398.6to124569 5 ft

feet -.3"399.1 Vertical Change REF5400.1to124543 5 ft

feet 3.0-4.0%401.4 Cross Slope (PAR) SF7402.8to $120 $840124560 5 ft

feet 2.0-3.0%403.9 Cross Slope (PAR) SF115426.9to $120 $13,800124561 5 ft

$140,490.00TOTAL COST FOR: LACRETA AVES side of Starting at: SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1121 LAGUNA WAY

Survey Street Name Starting Street Name

1192 LAGUNA WAY

End Street Name

2202091137

Run ID

Laguna Way

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,620128710 5 ft

feet4.0 Key Note Segment 6216.3to128734 5 ft

feet 2.0-3.0%28.2 Cross Slope (PAR) SF2332.8to $120 $2,760128711 5 ft

feet32.8 Key Note Segment 7046.8to128735 5 ft

feet .26"33.4 Vertical Change REF534.4to128697 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF2052.9to $120 $2,400128712 5 ft

feet53.3 Key Note Segment 7768.7to128736 5 ft

feet 2.0-3.0%68.7 Cross Slope (Driveway) SF5178.9to $40 $2,040128713 5 ft

feet .33"80.4 Vertical Change REF581.4to128698 5 ft

feet 2.0-3.0%81.1 Cross Slope (PAR) SF2485.8to $120 $2,820128714 5 ft

feet 4.0-5.0%85.8 Cross Slope (PAR) SF1488.6to $120 $1,680128715 5 ft

feet -.3"87.3 Vertical Change REF588.3to128699 5 ft

feet88.6 Key Note Segment 76103.7to128737 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF49119.3to $120 $5,820128716 5 ft

feet 1.59"116.1 Vertical Change REF5117.1to128700 5 ft

feet119.5 Key Note Segment 60131.5to128738 5 ft

feet .26"126.7 Vertical Change REF5127.7to128701 5 ft

feet 4.0-5.0%131.9 Cross Slope (Driveway) SF22136.3to $40 $880128717 5 ft

feet 3.0-4.0%138.5 Cross Slope (PAR) SF9140.3to $120 $1,080128718 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF31148.6to $120 $3,780128719 5 ft

feet .51"151.4 Vertical Change REF5152.4to128702 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF132178.3to $120 $15,900128720 5 ft

feet178.3 Key Note Segment 71192.4to128739 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF56203.8to $120 $6,660128721 5 ft

feet205.3 Key Note Segment 67218.7to128740 5 ft

feet 2.0-3.0%219.0 Cross Slope (Driveway) SF118242.5to $40 $4,700128722 5 ft

feet .32"219.6 Vertical Change REF5220.6to128703 5 ft

feet 2.0-3.0%247.1 Cross Slope (PAR) SF12249.4to $120 $1,380128723 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1121 LAGUNA WAY

Survey Street Name Starting Street Name

1192 LAGUNA WAY

End Street Name

2202091137

Run ID

Laguna Way

72

ID Sidewalk Width

Priority

feet 2.0-3.0%251.8 Cross Slope (PAR) SF40259.8to $120 $4,800128724 5 ft

feet 4.0-5.0%260.0 Cross Slope (PAR) SF14262.8to $120 $1,680128725 5 ft

feet 36"262.3 Continuous Width SF5263.3to $120 $600128745 5 ft

feet265.0 Key Note Segment 69278.8to128741 5 ft

feet 2.0-3.0%278.8 Cross Slope (Driveway) SF58290.4to $40 $2,320128726 5 ft

feet291.0 Key Note Segment 68304.5to128742 5 ft

feet .4"291.8 Vertical Change REF5292.8to128704 5 ft

feet 2.0-3.0%308.0 Cross Slope (PAR) SF143336.5to $120 $17,100128727 5 ft

feet .34"323.9 Vertical Change REF5324.9to128705 5 ft

feet 4.0-5.0%337.2 Cross Slope (PAR) SF30343.2to $120 $3,600128728 5 ft

feet 2.0-3.0%345.1 Cross Slope (PAR) SF31351.2to $120 $3,660128729 5 ft

feet351.2 Key Note Segment 69365.0to128743 5 ft

feet 2.0-3.0%368.9 Cross Slope (PAR) SF45377.9to $120 $5,400128730 5 ft

feet378.1 Key Note Segment 66391.2to128744 5 ft

feet .26"378.8 Vertical Change REF5379.8to128706 5 ft

feet .44"385.4 Vertical Change REF5386.4to128707 5 ft

feet 2.0-3.0%392.4 Cross Slope (PAR) SF48402.0to $120 $5,760128731 5 ft

feet 4.0-5.0%403.8 Cross Slope (PAR) SF162436.1to $120 $19,380128732 5 ft

feet .3"416.8 Vertical Change REF5417.8to128708 5 ft

feet -.27"429.8 Vertical Change REF5430.8to128709 5 ft

feet 2.0-3.0%436.3 Cross Slope (PAR) SF45445.2to $120 $5,340128733 5 ft

$123,160.00TOTAL COST FOR: LAGUNA WAYS side of Starting at: 1121 LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

1191 LAGUNA WAY

Survey Street Name Starting Street Name

1121 LAGUNA WAY

End Street Name

2202091133

Run ID

Laguna Way

68

ID Sidewalk Width

Priority

feet 5.0-6.0%0.9 Cross Slope (PAR) SF215.0to $120 $2,460128663 5 ft

feet 4.0-5.0%7.3 Cross Slope (PAR) SF4416.1to $120 $5,280128664 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF8334.2to $120 $9,900128665 5 ft

feet 4.0-5.0%34.5 Cross Slope (PAR) SF4543.4to $120 $5,340128666 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF1146.0to $120 $1,260128667 5 ft

feet46.0 Key Note Segment 7060.0to128688 5 ft

feet .26"53.3 Vertical Change REF554.3to128649 5 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF1363.6to $120 $1,560128668 5 ft

feet .36"61.1 Vertical Change REF562.1to128650 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF4372.3to $120 $5,100128669 5 ft

feet72.3 Key Note Segment 7587.3to128689 5 ft

feet -.41"73.4 Vertical Change REF574.4to128651 5 ft

feet 2.0-3.0%87.3 Cross Slope (Driveway) SF74102.0to $40 $2,940128670 5 ft

feet .28"87.5 Vertical Change REF588.5to128652 5 ft

feet .64"94.0 Vertical Change REF595.0to128653 5 ft

feet .55"100.3 Vertical Change REF5101.3to128654 5 ft

feet 4.0-5.0%104.3 Cross Slope (PAR) SF35111.3to $120 $4,200128671 5 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF83128.1to $120 $9,900128672 5 ft

feet .34"116.4 Vertical Change REF5117.4to128655 5 ft

feet 4.0-5.0%128.1 Cross Slope (PAR) SF30134.2to $120 $3,660128673 5 ft

feet .3"133.9 Vertical Change REF5134.9to128656 5 ft

feet134.2 Key Note Segment 65147.2to128690 5 ft

feet 4.0-5.0%147.2 Cross Slope (Driveway) SF23151.8to $40 $920128674 5 ft

feet 4.0-5.0%154.3 Cross Slope (PAR) SF33161.0to $120 $4,020128675 5 ft

feet161.5 Key Note Segment 57172.9to128691 5 ft

feet 4.0-5.0%174.8 Cross Slope (PAR) SF11176.9to $120 $1,260128676 5 ft

feet 4.0-5.0%180.1 Cross Slope (PAR) SF14182.9to $120 $1,680128677 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF180219.3to $120 $21,600128678 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

1191 LAGUNA WAY

Survey Street Name Starting Street Name

1121 LAGUNA WAY

End Street Name

2202091133

Run ID

Laguna Way

68

ID Sidewalk Width

Priority

feet .37"205.4 Vertical Change REF5206.4to128657 5 ft

feet219.3 Key Note Segment 72233.7to128692 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF44243.6to $120 $5,280128679 5 ft

feet -.36"235.6 Vertical Change REF5236.6to128658 5 ft

feet244.5 Key Note Segment 72258.8to128693 5 ft

feet 2.0-3.0%259.3 Cross Slope (Driveway) SF30265.2to $40 $1,180128680 5 ft

feet 2.0-3.0%270.8 Cross Slope (PAR) SF5271.8to $120 $600128681 5 ft

feet .4"280.4 Vertical Change REF5281.4to128659 5 ft

feet 2.0-3.0%280.7 Cross Slope (PAR) SF113303.3to $120 $13,560128682 5 ft

feet -.26"291.5 Vertical Change REF5292.5to128660 5 ft

feet .49"296.6 Vertical Change REF5297.6to128661 5 ft

feet305.3 Key Note Segment 70319.4to128694 5 ft

feet 3.0-4.0%319.4 Cross Slope (Driveway) SF65332.4to $40 $2,600128683 5 ft

feet333.0 Key Note Segment 69346.8to128695 5 ft

feet 2.0-3.0%346.9 Cross Slope (Driveway) SF17350.2to $40 $660128684 5 ft

feet 2.0-3.0%354.9 Cross Slope (PAR) SF33361.5to $120 $3,960128685 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF77382.6to $120 $9,180128686 5 ft

feet382.6 Key Note Segment 72396.9to128696 5 ft

feet 1.78"384.6 Vertical Change REF5385.6to128662 5 ft

feet 2.0-3.0%401.5 Cross Slope (PAR) SF18405.1to $120 $2,160128687 5 ft

$120,260.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: 1191 LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,640128817 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF86.0to $120 $960128818 5 ft

feet6.3 Key Note Segment 6819.8to128878 5 ft

feet 2.0-3.0%19.8 Cross Slope (Driveway) SF7033.7to $40 $2,780128819 5 ft

feet 4.0-5.0%38.5 Cross Slope (PAR) SF16471.2to $120 $19,620128820 5 ft

feet -.3"56.0 Vertical Change REF1659.1to128746 5 ft

feet -.48"65.2 Vertical Change REF566.2to128747 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF1477.6to $120 $1,680128821 5 ft

feet .38"76.0 Vertical Change REF577.0to128748 5 ft

feet -.53"80.2 Vertical Change REF581.2to128749 5 ft

feet 3.0-4.0%80.7 Cross Slope (PAR) SF1683.9to $120 $1,920128822 5 ft

feet .36"82.3 Vertical Change REF583.3to128750 5 ft

feet84.1 Key Note Segment 7198.2to128879 5 ft

feet .3"94.8 Vertical Change REF595.8to128751 5 ft

feet .32"99.3 Vertical Change REF5100.3to128752 5 ft

feet 3.0-4.0%99.7 Cross Slope (PAR) SF15102.7to $120 $1,800128823 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF40111.5to $120 $4,740128824 5 ft

feet111.5 Key Note Segment 67124.9to128880 5 ft

feet .33"123.6 Vertical Change REF5124.6to128754 5 ft

feet 2.0-3.0%124.9 Cross Slope (Driveway) SF48134.4to $40 $1,900128825 5 ft

feet .36"129.5 Vertical Change REF5130.5to128755 5 ft

feet 4.0-5.0%134.8 Cross Slope (PAR) SF118158.5to $120 $14,220128826 5 ft

feet -.3"150.6 Vertical Change REF5151.6to128756 5 ft

feet 4.0-5.0%161.1 Cross Slope (PAR) SF86178.3to $120 $10,320128827 5 ft

feet -.31"168.4 Vertical Change REF5169.4to128757 5 ft

feet 4.0-5.0%180.6 Cross Slope (PAR) SF50190.5to $120 $5,940128828 5 ft

feet190.9 Key Note Segment 71205.1to128881 5 ft

feet .31"198.3 Vertical Change REF5199.3to128760 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%205.9 Cross Slope (PAR) SF54216.7to $120 $6,480128829 5 ft

feet .37"215.7 Vertical Change REF5216.7to128763 5 ft

feet217.3 Key Note Segment 65230.2to128882 5 ft

feet 4.0-5.0%231.3 Cross Slope (PAR) SF41239.4to $120 $4,860128830 5 ft

feet .27"232.2 Vertical Change REF5233.2to128764 5 ft

feet 5.0-6.0%243.3 Cross Slope (PAR) SF20247.3to $120 $2,400128831 5 ft

feet 3.0-4.0%247.3 Cross Slope (PAR) SF88264.8to $120 $10,500128832 5 ft

feet -.33"252.5 Vertical Change REF5253.5to128765 5 ft

feet 3.0-4.0%269.4 Cross Slope (PAR) SF6270.5to $120 $660128833 5 ft

feet 3.0-4.0%273.6 Cross Slope (PAR) SF109295.5to $120 $13,140128834 5 ft

feet -.29"278.4 Vertical Change REF17281.8to128766 5 ft

feet .28"282.9 Vertical Change REF5283.9to128767 5 ft

feet -.32"284.9 Vertical Change REF5285.9to128768 5 ft

feet -.38"293.3 Vertical Change REF16296.5to128769 5 ft

feet296.2 Key Note Segment 68309.9to128883 5 ft

feet .38"299.6 Vertical Change REF5300.6to128770 5 ft

feet -.35"307.9 Vertical Change REF5308.9to128771 5 ft

feet .26"309.7 Vertical Change REF5310.7to128772 5 ft

feet 3.0-4.0%311.2 Cross Slope (PAR) SF6312.3to $120 $660128835 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF5316.4to $120 $600128836 5 ft

feet 2.0-3.0%319.6 Cross Slope (PAR) SF10321.6to $120 $1,200128837 5 ft

feet .27"322.2 Vertical Change LF16325.3to $75 $1,163128773 5 ft

feet322.8 Key Note Segment 71337.0to128884 5 ft

feet 3.0-4.0%339.3 Cross Slope (PAR) SF29345.0to $120 $3,420128838 5 ft

feet 60"340.1 Protruding Object JOB5341.1to $99 $99128897 5 ft

feet 2.0-3.0%345.0 Cross Slope (PAR) SF115367.9to $120 $13,740128839 5 ft

feet .26"349.9 Vertical Change REF5350.9to128775 5 ft

feet -.45"367.2 Vertical Change REF5368.2to128776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%370.3 Cross Slope (PAR) SF61382.4to $120 $7,260128840 5 ft

feet .28"375.8 Vertical Change REF5376.8to128777 5 ft

feet -.31"382.2 Vertical Change REF16385.3to128778 5 ft

feet 4.0-5.0%383.3 Cross Slope (PAR) SF71397.4to $120 $8,460128841 5 ft

feet .29"388.7 Vertical Change REF5389.7to128779 5 ft

feet .29"395.1 Vertical Change REF5396.1to128780 5 ft

feet402.1 Key Note Segment 67415.4to128885 5 ft

feet -.26"403.8 Vertical Change REF5404.8to128781 5 ft

feet .4"405.9 Vertical Change REF5406.9to128782 5 ft

feet .33"410.3 Vertical Change REF5411.3to128783 5 ft

feet 3.0-4.0%415.8 Cross Slope (PAR) SF57427.1to $120 $6,780128842 5 ft

feet -.36"418.6 Vertical Change REF5419.6to128784 5 ft

feet .44"423.2 Vertical Change REF5424.2to128785 5 ft

feet 2.0-3.0%427.3 Cross Slope (PAR) SF7428.7to $120 $840128843 5 ft

feet428.7 Key Note Segment 65441.7to128886 5 ft

feet .26"442.0 Vertical Change REF5443.0to128786 5 ft

feet 2.0-3.0%445.5 Cross Slope (PAR) SF34452.3to $120 $4,080128844 5 ft

feet 3.0-4.0%456.3 Cross Slope (PAR) SF24461.1to $120 $2,880128845 5 ft

feet 2.0-3.0%461.3 Cross Slope (PAR) SF98480.8to $120 $11,700128846 5 ft

feet 2.0-3.0%488.2 Cross Slope (PAR) SF96507.4to $120 $11,520128847 5 ft

feet .27"498.2 Vertical Change REF5499.2to128787 5 ft

feet507.4 Key Note Segment 72521.8to128887 5 ft

feet534.1 Key Note Segment 68547.8to128888 5 ft

feet -.26"543.5 Vertical Change REF5544.5to128788 5 ft

feet 2.0-3.0%551.2 Cross Slope (PAR) SF63563.8to $120 $7,560128848 5 ft

feet .35"559.1 Vertical Change REF5560.1to128789 5 ft

feet 2.0-3.0%566.7 Cross Slope (PAR) SF9568.6to $120 $1,140128849 5 ft

feet .29"569.6 Vertical Change LF5570.6to $75 $375128790 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%570.8 Cross Slope (PAR) SF137598.2to $120 $16,440128850 5 ft

feet .29"582.8 Vertical Change REF5583.8to128791 5 ft

feet 3.0-4.0%601.3 Cross Slope (PAR) SF41609.5to $120 $4,920128851 5 ft

feet614.3 Key Note Segment 66627.5to128889 5 ft

feet .37"620.0 Vertical Change REF5621.0to128792 5 ft

feet -.27"626.1 Vertical Change REF5627.1to128794 5 ft

feet 3.0-4.0%627.5 Cross Slope (Driveway) SF10629.4to $40 $380128852 5 ft

feet 2.0-3.0%629.4 Cross Slope (PAR) SF53639.9to $120 $6,300128853 5 ft

feet .27"639.3 Vertical Change REF5640.3to128795 5 ft

feet640.1 Key Note Segment 68653.8to128890 5 ft

feet .42"647.9 Vertical Change REF16651.1to128796 5 ft

feet -.3"652.1 Vertical Change REF5653.1to128797 5 ft

feet 3.0-4.0%657.0 Cross Slope (PAR) SF64669.8to $120 $7,680128854 5 ft

feet .35"658.5 Vertical Change REF5659.5to128798 5 ft

feet 3.0-4.0%672.8 Cross Slope (PAR) SF46681.9to $120 $5,460128855 5 ft

feet .3"682.0 Vertical Change LF5683.0to $75 $375128799 5 ft

feet 2.0-3.0%685.4 Cross Slope (PAR) SF95704.3to $120 $11,340128856 5 ft

feet .27"703.9 Vertical Change REF5704.9to128800 5 ft

feet -.27"706.0 Vertical Change LF5707.0to $75 $375128801 5 ft

feet 2.0-3.0%707.1 Cross Slope (PAR) SF42715.5to $120 $5,040128857 5 ft

feet .29"708.1 Vertical Change REF15711.1to128802 5 ft

feet718.8 Key Note Segment 78734.4to128891 5 ft

feet .29"732.3 Vertical Change REF5733.3to128803 5 ft

feet .27"735.5 Vertical Change LF5736.5to $75 $375128804 5 ft

feet 3.0-4.0%737.7 Cross Slope (PAR) SF16740.9to $120 $1,920128858 5 ft

feet 2.0-3.0%743.6 Cross Slope (PAR) SF9745.3to $120 $1,020128859 5 ft

feet745.3 Key Note Segment 73759.8to128892 5 ft

feet 2.0-3.0%762.3 Cross Slope (PAR) SF105783.3to $120 $12,600128860 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%787.7 Cross Slope (PAR) SF48797.2to $120 $5,700128861 5 ft

feet 2.0-3.0%804.8 Cross Slope (PAR) SF15807.8to $120 $1,800128862 5 ft

feet 2.0-3.0%810.1 Cross Slope (PAR) SF41818.3to $120 $4,920128863 5 ft

feet 2.0-3.0%821.7 Cross Slope (PAR) SF11823.8to $120 $1,260128864 5 ft

feet825.3 Key Note Segment 70839.3to128893 5 ft

feet .26"831.1 Vertical Change REF5832.1to128805 5 ft

feet .34"839.3 Vertical Change REF5840.3to128806 5 ft

feet 2.0-3.0%840.3 Cross Slope (PAR) SF55851.3to $120 $6,600128865 5 ft

feet851.3 Key Note Segment 71865.5to128894 5 ft

feet 2.0-3.0%866.0 Cross Slope (Driveway) SF7867.3to $40 $260128866 5 ft

feet -.29"869.3 Vertical Change LF5870.3to $75 $375128808 5 ft

feet 2.0-3.0%872.7 Cross Slope (PAR) SF32879.0to $120 $3,780128867 5 ft

feet 2.0-3.0%881.8 Cross Slope (PAR) SF20885.8to $120 $2,400128868 5 ft

feet -.26"885.5 Vertical Change REF5886.5to128809 5 ft

feet 2.0-3.0%888.2 Cross Slope (PAR) SF41896.3to $120 $4,860128869 5 ft

feet -.34"896.1 Vertical Change REF5897.1to128810 5 ft

feet 2.0-3.0%901.3 Cross Slope (PAR) SF82917.7to $120 $9,840128870 5 ft

feet -.3"911.2 Vertical Change REF5912.2to128811 5 ft

feet 2.0-3.0%921.3 Cross Slope (PAR) SF48930.8to $120 $5,700128871 5 ft

feet .28"930.5 Vertical Change REF5931.5to128812 5 ft

feet931.9 Key Note Segment 65944.8to128895 5 ft

feet 3.0-4.0%949.2 Cross Slope (PAR) SF12951.5to $120 $1,380128872 5 ft

feet 2.0-3.0%951.5 Cross Slope (PAR) SF9953.3to $120 $1,080128873 5 ft

feet .55"954.6 Vertical Change SF5955.6to $75 $375128814 5 ft

feet 2.0-3.0%955.7 Cross Slope (PAR) SF6956.8to $120 $660128874 5 ft

feet957.8 Key Note Segment 72972.1to128896 5 ft

feet .29"962.8 Vertical Change REF5963.8to128815 5 ft

feet .33"969.1 Vertical Change REF5970.1to128816 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAGUNA WAY

Street Side

1198 LAGUNA WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091146

Run ID

Laguna Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%982.7 Cross Slope (PAR) SF35989.6to $120 $4,140128875 5 ft

feet 2.0-3.0%998.3 Cross Slope (PAR) SF651011.3to $120 $7,800128876 5 ft

feet 4.0-5.0%1015.7 Cross Slope (PAR) SF61016.9to $120 $720128877 5 ft

$327,911.50TOTAL COST FOR: LAGUNA WAYS side of Starting at: 1198 LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

1375 LAGUNA WAY

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091151

Run ID

Laguna Way

55

ID Sidewalk Width

Priority

feet 2.0-3.0%3.4 Cross Slope (PAR) SF7718.8to $120 $9,240128906 5 ft

feet .28"7.6 Vertical Change REF58.6to128898 5 ft

feet -.26"9.6 Vertical Change REF510.6to128899 5 ft

feet20.3 Key Note Segment 7635.5to128918 5 ft

feet -.32"26.7 Vertical Change REF527.7to128900 5 ft

feet 2.0-3.0%36.1 Cross Slope (Driveway) SF2641.3to $40 $1,040128907 5 ft

feet48.5 Key Note Segment 6862.1to128919 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF965.9to $120 $1,080128908 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF1471.0to $120 $1,620128909 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF1579.7to $120 $1,740128910 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF73103.0to $120 $8,700128911 5 ft

feet 60"92.4 Protruding Object JOB593.4to $99 $99128920 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF53119.8to $120 $6,300128912 5 ft

feet -.27"123.8 Vertical Change REF5124.8to128904 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF57135.7to $120 $6,840128913 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF10142.3to $120 $1,200128914 5 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF21149.0to $120 $2,460128915 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF7150.3to $120 $780128916 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF37166.8to $120 $4,440128917 5 ft

feet .44"167.6 Vertical Change LF5168.6to $75 $375128905 5 ft

$45,914.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: 1375 LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

ALICANTE WAY

Survey Street Name Starting Street Name

BARCELONA WAY

End Street Name

2202091157

Run ID

Laguna Way

47

ID Sidewalk Width

Priority

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1310.4to $120 $1,560128959 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF1115.2to $120 $1,260128960 5 ft

feet 3.0-4.0%17.3 Cross Slope (PAR) SF1319.8to $120 $1,500128961 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF2123.9to $120 $2,460128962 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF9445.1to $120 $11,280128963 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF1051.7to $120 $1,140128964 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF11190.4to $120 $13,260128965 5 ft

feet 2.0-3.0%98.5 Cross Slope (PAR) SF10100.4to $120 $1,140128966 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF33111.4to $120 $3,960128967 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF15128.3to $120 $1,800128968 5 ft

feet .32"152.0 Vertical Change LF5153.0to $75 $375128958 5 ft

$39,735.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: ALICANTE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

BARCELONA WAY

Survey Street Name Starting Street Name

1197 LAGUNA WAY

End Street Name

2202091128

Run ID

Laguna Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF112.8to $120 $1,320128636 5 ft

feet 5.0-6.0%3.4 Cross Slope (PAR) SF207.4to $120 $2,400128637 5 ft

feet 3.12"3.9 Vertical Change REF54.9to128635 5 ft

feet 3.0-4.0%7.4 Cross Slope (PAR) SF2412.2to $120 $2,880128638 5 ft

feet 3.0-4.0%15.3 Cross Slope (PAR) SF11337.9to $120 $13,560128639 5 ft

feet 4.0-5.0%40.7 Cross Slope (PAR) SF4148.9to $120 $4,920128640 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF4457.7to $120 $5,280128641 5 ft

feet 4.0-5.0%58.4 Cross Slope (PAR) SF9076.3to $120 $10,740128642 5 ft

feet 3.0-4.0%80.3 Cross Slope (PAR) SF3587.3to $120 $4,200128643 5 ft

feet 3.0-4.0%91.6 Cross Slope (PAR) SF2296.0to $120 $2,640128644 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF47106.8to $120 $5,640128645 5 ft

feet106.8 Key Note Segment 70120.7to128648 5 ft

feet 3.0-4.0%121.3 Cross Slope (Driveway) SF9123.0to $40 $340128646 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF22130.7to $120 $2,640128647 5 ft

$56,560.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: BARCELONA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

TOLUCA

End Street Name

2202091153

Run ID

Laguna Way

56

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF15032.8to $120 $18,060128926 5 ft

feet .93"4.8 Vertical Change REF55.8to128921 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF6349.6to $120 $7,500128927 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF854.9to $120 $960128928 5 ft

feet -.3"59.4 Vertical Change REF560.4to128922 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF8377.0to $120 $9,960128929 5 ft

feet -.28"74.4 Vertical Change REF575.4to128923 5 ft

feet 3.0-4.0%79.6 Cross Slope (PAR) SF2183.8to $120 $2,520128930 5 ft

feet -.27"87.0 Vertical Change LF588.0to $75 $375128924 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF1394.8to $120 $1,500128931 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF898.5to $120 $900128932 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF6102.0to $120 $660128933 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF28109.8to $120 $3,300128934 5 ft

feet 3.0-4.0%112.5 Cross Slope (PAR) SF29118.3to $120 $3,480128935 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF28123.8to $120 $3,300128936 5 ft

feet .72"118.5 Vertical Change REF5119.5to128925 5 ft

feet 2.0-3.0%135.5 Cross Slope (PAR) SF7136.9to $120 $840128937 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF8145.9to $120 $960128938 5 ft

$54,315.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: SAN SEBASTIAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAGUNA WAY

Street Side

TOLUCA

Survey Street Name Starting Street Name

ALICANTE WAY

End Street Name

2202091155

Run ID

Laguna Way

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF387.9to $120 $4,560128943 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF2115.0to $120 $2,520128944 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF3728.8to $120 $4,380128945 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF2736.2to $120 $3,180128946 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF10559.9to $120 $12,600128947 5 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF764.3to $120 $780128948 5 ft

feet .87"66.4 Vertical Change REF567.4to128939 5 ft

feet 2.0-3.0%66.5 Cross Slope (PAR) SF968.2to $120 $1,020128949 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF1079.1to $120 $1,260128950 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF2385.8to $120 $2,700128951 5 ft

feet 3.0-4.0%87.9 Cross Slope (PAR) SF2292.3to $120 $2,640128952 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF32100.8to $120 $3,780128953 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF206146.0to $120 $24,720128954 5 ft

feet .28"138.4 Vertical Change REF5139.4to128940 5 ft

feet .44"143.8 Vertical Change REF5144.8to128941 5 ft

feet 4.0-5.0%146.0 Cross Slope (PAR) SF10147.9to $120 $1,140128955 5 ft

feet -.26"147.0 Vertical Change REF5148.0to128942 5 ft

$65,280.00TOTAL COST FOR: LAGUNA WAYN side of Starting at: TOLUCA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LARRETE AVE

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261543

Run ID

Larrete Ave

42

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF14829.5to $120 $17,700110182 5 ft

feet .26"20.5 Vertical Change REF521.5to110156 5 ft

feet29.9 Key Note Segment 13957.7to110203 5 ft

feet .28"40.2 Vertical Change REF541.2to110157 5 ft

feet -.33"48.9 Vertical Change REF549.9to110158 5 ft

feet .28"56.8 Vertical Change REF557.8to110159 5 ft

feet 3.0-4.0%60.7 Cross Slope (PAR) SF6874.3to $120 $8,160110183 5 ft

feet .46"73.0 Vertical Change REF574.0to110160 5 ft

feet74.6 Key Note Segment 140102.5to110204 5 ft

feet .27"77.2 Vertical Change REF578.2to110161 5 ft

feet .27"100.9 Vertical Change REF5101.9to110162 5 ft

feet 5.0-6.0%104.8 Cross Slope (PAR) SF24109.5to $120 $2,820110184 5 ft

feet 3.0-4.0%109.8 Cross Slope (PAR) SF178145.3to $120 $21,300110185 5 ft

feet145.3 Key Note Segment 144174.2to110205 5 ft

feet .28"148.6 Vertical Change REF5149.6to110163 5 ft

feet .27"156.5 Vertical Change REF5157.5to110164 5 ft

feet .37"172.3 Vertical Change REF5173.3to110165 5 ft

feet 3.0-4.0%176.4 Cross Slope (PAR) SF26181.6to $120 $3,120110186 5 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF25186.6to $120 $3,000110187 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF48199.5to $120 $5,700110188 5 ft

feet .32"200.2 Vertical Change LF5201.2to $75 $375110166 5 ft

feet 2.0-3.0%203.0 Cross Slope (PAR) SF72217.3to $120 $8,580110189 5 ft

feet -.3"210.8 Vertical Change REF5211.8to110167 5 ft

feet217.3 Key Note Segment 178252.8to110206 5 ft

feet .29"221.2 Vertical Change REF5222.2to110168 5 ft

feet -.28"228.3 Vertical Change REF5229.3to110169 5 ft

feet -.38"253.7 Vertical Change REF5254.7to110170 5 ft

feet 4.0-5.0%254.5 Cross Slope (PAR) SF164287.3to $120 $19,680110190 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LARRETE AVE

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261543

Run ID

Larrete Ave

42

ID Sidewalk Width

Priority

feet .36"288.8 Vertical Change LF5289.8to $75 $375110171 5 ft

feet288.9 Key Note Segment 180324.8to110207 5 ft

feet -.3"308.5 Vertical Change REF5309.5to110172 5 ft

feet .27"315.6 Vertical Change REF5316.6to110173 5 ft

feet .31"322.4 Vertical Change REF5323.4to110174 5 ft

feet 2.0-3.0%326.6 Cross Slope (PAR) SF177362.1to $120 $21,300110191 5 ft

feet363.5 Key Note Segment 139391.3to110208 5 ft

feet -.26"365.6 Vertical Change REF5366.6to110175 5 ft

feet .44"372.6 Vertical Change REF5373.6to110176 5 ft

feet 2.0-3.0%393.0 Cross Slope (PAR) SF38400.5to $120 $4,500110192 5 ft

feet 2.0-3.0%404.3 Cross Slope (PAR) SF8405.9to $120 $960110193 5 ft

feet 2.0-3.0%416.1 Cross Slope (PAR) SF9417.8to $120 $1,020110194 5 ft

feet 2.0-3.0%420.3 Cross Slope (PAR) SF47429.7to $120 $5,640110195 5 ft

feet -.3"423.8 Vertical Change REF5424.8to110177 5 ft

feet430.8 Key Note Segment 150460.8to110209 5 ft

feet -.36"442.6 Vertical Change REF5443.6to110178 5 ft

feet 1.2"457.0 Vertical Change REF5458.0to110179 5 ft

feet 4.0-5.0%461.6 Cross Slope (PAR) SF13464.2to $120 $1,560110196 5 ft

feet 2.0-3.0%464.7 Cross Slope (PAR) SF22469.0to $120 $2,580110197 5 ft

feet 2.0-3.0%472.6 Cross Slope (PAR) SF42480.9to $120 $4,980110198 5 ft

feet 2.0-3.0%483.2 Cross Slope (PAR) SF64496.0to $120 $7,680110199 5 ft

feet499.4 Key Note Segment 138526.9to110210 5 ft

feet .26"502.7 Vertical Change REF5503.7to110180 5 ft

feet -.35"528.2 Vertical Change REF5529.2to110181 5 ft

feet 2.0-3.0%529.2 Cross Slope (PAR) SF46538.5to $120 $5,580110200 5 ft

feet 2.0-3.0%540.9 Cross Slope (PAR) SF77556.2to $120 $9,180110201 5 ft

feet 4.0-5.0%556.2 Cross Slope (PAR) SF45565.2to $120 $5,400110202 5 ft

$161,190.00TOTAL COST FOR: LARRETE AVEE side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LARRETE AVE

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261548

Run ID

Larrete Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF154.5to $120 $1,740110229 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF610.6to $120 $780110230 5 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF4924.2to $120 $5,880110231 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF2233.2to $120 $2,640110232 5 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF5549.0to $120 $6,600110233 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF3759.2to $120 $4,440110234 5 ft

feet61.7 Key Note Segment 17897.3to110249 5 ft

feet 4.0-5.0%98.0 Cross Slope (PAR) SF599.0to $120 $600110235 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF115124.3to $120 $13,800110236 5 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF184167.9to $120 $22,080110237 5 ft

feet167.9 Key Note Segment 130193.8to110250 5 ft

feet -.3"192.3 Vertical Change REF5193.3to110211 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF13203.3to $120 $1,560110238 5 ft

feet .27"202.0 Vertical Change REF5203.0to110212 5 ft

feet214.1 Key Note Segment 155245.0to110251 5 ft

feet .3"215.3 Vertical Change REF5216.3to110213 5 ft

feet -.28"242.8 Vertical Change REF5243.8to110214 5 ft

feet 5.0-6.0%245.3 Cross Slope (Driveway) SF5246.3to $40 $200110239 5 ft

feet 4.0-5.0%249.3 Cross Slope (PAR) SF43257.8to $120 $5,100110240 5 ft

feet .32"259.4 Vertical Change REF5260.4to110215 5 ft

feet 3.0-4.0%260.1 Cross Slope (PAR) SF113282.6to $120 $13,500110241 5 ft

feet285.6 Key Note Segment 153316.3to110252 5 ft

feet .3"316.8 Vertical Change LF5317.8to $75 $375110217 5 ft

feet 3.0-4.0%318.9 Cross Slope (PAR) SF13321.4to $120 $1,500110242 5 ft

feet 2.0-3.0%322.2 Cross Slope (PAR) SF235369.1to $120 $28,140110243 5 ft

feet 4.0-5.0%369.3 Cross Slope (PAR) SF97388.6to $120 $11,580110244 5 ft

feet388.6 Key Note Segment 146417.8to110253 5 ft

feet -.32"389.8 Vertical Change REF5390.8to110218 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LARRETE AVE

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261548

Run ID

Larrete Ave

36

ID Sidewalk Width

Priority

feet .29"406.8 Vertical Change REF5407.8to110220 5 ft

feet .26"415.3 Vertical Change REF5416.3to110221 5 ft

feet .29"418.5 Vertical Change REF5419.5to110222 5 ft

feet 4.0-5.0%418.8 Cross Slope (PAR) SF30424.8to $120 $3,600110245 5 ft

feet 2.0-3.0%424.8 Cross Slope (PAR) SF15427.8to $120 $1,800110246 5 ft

feet427.8 Key Note Segment 155458.7to110254 5 ft

feet .28"430.4 Vertical Change REF5431.4to110223 5 ft

feet .3"447.3 Vertical Change REF5448.3to110224 5 ft

feet .33"457.7 Vertical Change REF5458.7to110225 5 ft

feet 2.0-3.0%463.0 Cross Slope (PAR) SF210504.9to $120 $25,140110247 5 ft

feet -.27"471.7 Vertical Change REF5472.7to110226 5 ft

feet505.5 Key Note Segment 145534.4to110255 5 ft

feet .36"517.6 Vertical Change REF5518.6to110227 5 ft

feet .3"531.8 Vertical Change REF5532.8to110228 5 ft

feet 4.0-5.0%534.6 Cross Slope (PAR) SF152565.0to $120 $18,240110248 5 ft

$169,295.00TOTAL COST FOR: LARRETE AVEW side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAS CASAS LN

Street Side

1070 LAS CASAS LN

Survey Street Name Starting Street Name

LAS FRESAS WAY

End Street Name

2108130923

Run ID

Las Casas
Ln

58

ID Sidewalk Width

Priority

feet 6.0-7.0%1.1 Cross Slope (PAR) SF72.5to $120 $84061186 5 ft

feet 10.0-11.0%4.2 Cross Slope (PAR) SF136.7to $120 $1,50061187 5 ft

feet 13.0-14.0%7.8 Cross Slope (PAR) SF3815.3to $120 $4,50061188 5 ft

feet 5.0-6.0%18.8 Cross Slope (PAR) SF6231.1to $120 $7,38061189 5 ft

feet 3.0-4.0%31.1 Cross Slope (PAR) SF2135.3to $120 $2,52061190 5 ft

feet 5.0-6.0%35.9 Cross Slope (PAR) SF2039.9to $120 $2,40061191 5 ft

$19,140.00TOTAL COST FOR: LAS CASAS LNS side of Starting at: 1070 LAS CASAS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAS CASAS LN

Street Side

963 LAS CASAS LN

Survey Street Name Starting Street Name

VARBELLA PK

End Street Name

2108130918

Run ID

Las Casas
Ln

58

ID Sidewalk Width

Priority

feet 7.0-8.0%1.1 Cross Slope (PAR) SF52.1to $120 $60061155 5 ft

feet 9.0-10.0%3.0 Cross Slope (PAR) SF3710.3to $120 $4,38061156 5 ft

feet 11.0-12.0%10.6 Cross Slope (PAR) SF2515.6to $120 $3,00061157 5 ft

feet 4.0-5.0%22.5 Cross Slope (PAR) SF6134.6to $120 $7,26061158 5 ft

feet 3.0-4.0%38.1 Cross Slope (PAR) SF1340.7to $120 $1,56061159 5 ft

$16,800.00TOTAL COST FOR: LAS CASAS LNN side of Starting at: 963 LAS CASAS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LAS CASAS LN

Street Side

LAS FRESAS WAY

Survey Street Name Starting Street Name

983 LAS CASAS LN

End Street Name

2108130917

Run ID

Las Casas
Ln

58

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42061136 5 ft

feet 4.0-5.0%8.3 Cross Slope (PAR) SF2713.7to $120 $3,24061137 5 ft

feet 6.0-7.0%14.2 Cross Slope (PAR) SF2218.5to $120 $2,58061138 5 ft

feet 5.0-6.0%18.5 Cross Slope (PAR) SF2824.0to $120 $3,30061139 5 ft

feet24.7 Key Note Segment 9844.3to61150 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF2851.2to $120 $3,30061140 5 ft

feet51.2 Key Note Segment 9670.3to61151 5 ft

feet 3.0-4.0%71.5 Cross Slope (PAR) SF9189.7to $120 $10,92061141 5 ft

feet 3.0-4.0%94.6 Cross Slope (PAR) SF41102.8to $120 $4,92061142 5 ft

feet 5.0-6.0%103.0 Cross Slope (PAR) SF20107.0to $120 $2,40061143 5 ft

feet 3.0-4.0%108.4 Cross Slope (PAR) SF60120.3to $120 $7,14061144 5 ft

feet120.8 Key Note Segment 100140.8to61152 5 ft

feet 6.0-7.0%140.9 Cross Slope (Driveway) SF8142.5to $40 $32061145 5 ft

feet 5.0-6.0%142.5 Cross Slope (PAR) SF24147.3to $120 $2,88061146 5 ft

feet147.3 Key Note Segment 98166.9to61153 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF22172.1to $120 $2,58061147 5 ft

feet 4.0-5.0%173.5 Cross Slope (PAR) SF110195.5to $120 $13,20061148 5 ft

feet .33"184.4 Vertical Change REF5185.4to61135 5 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF130221.4to $120 $15,54061149 5 ft

feet221.4 Key Note Segment 101241.5to61154 5 ft

$75,740.00TOTAL COST FOR: LAS CASAS LNN side of Starting at: LAS FRESAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LAS CASAS LN

Street Side

VARBELLA PK

Survey Street Name Starting Street Name

1052 LAS CASAS LN

End Street Name

2108130922

Run ID

Las Casas
Ln

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42061164 5 ft

feet 4.0-5.0%6.4 Cross Slope (PAR) SF2110.5to $120 $2,46061165 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF4920.3to $120 $5,88061166 5 ft

feet20.3 Key Note Segment 10040.3to61181 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF2448.2to $120 $2,88061167 5 ft

feet .5"43.6 Vertical Change REF544.6to61160 5 ft

feet48.6 Key Note Segment 9968.4to61182 5 ft

feet .34"68.0 Vertical Change REF569.0to61161 5 ft

feet 3.0-4.0%73.5 Cross Slope (PAR) SF4281.9to $120 $5,04061168 5 ft

feet -.34"80.3 Vertical Change REF581.3to61162 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF145111.2to $120 $17,40061169 5 ft

feet .47"107.5 Vertical Change REF5108.5to61163 5 ft

feet 4.0-5.0%111.2 Cross Slope (PAR) SF43119.7to $120 $5,10061170 5 ft

feet119.7 Key Note Segment 97139.2to61183 5 ft

feet 2.0-3.0%142.4 Cross Slope (PAR) SF10144.4to $120 $1,20061171 5 ft

feet 4.0-5.0%146.0 Cross Slope (PAR) SF8147.7to $120 $1,02061172 5 ft

feet147.7 Key Note Segment 100167.6to61184 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF33175.2to $120 $3,96061173 5 ft

feet 4.0-5.0%175.2 Cross Slope (PAR) SF17178.6to $120 $2,04061174 5 ft

feet 4.0-5.0%181.0 Cross Slope (PAR) SF14183.8to $120 $1,68061175 5 ft

feet 5.0-6.0%186.7 Cross Slope (PAR) SF36193.9to $120 $4,32061176 5 ft

feet 3.0-4.0%195.0 Cross Slope (PAR) SF30200.9to $120 $3,54061177 5 ft

feet 5.0-6.0%201.7 Cross Slope (PAR) SF19205.4to $120 $2,22061178 5 ft

feet 4.0-5.0%208.1 Cross Slope (PAR) SF62220.5to $120 $7,44061179 5 ft

feet220.8 Key Note Segment 102241.1to61185 5 ft

feet 3.0-4.0%241.9 Cross Slope (PAR) SF7243.2to $120 $78061180 5 ft

$70,380.00TOTAL COST FOR: LAS CASAS LNS side of Starting at: VARBELLA PK

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LAS FRESAS WAY

Street Side

LA PERLA LN

Survey Street Name Starting Street Name

LAS CASAS LN

End Street Name

2108130912

Run ID

Las Fresas
Way

55

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60061127 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF89.9to $120 $96061128 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF611.5to $120 $72061129 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF3020.5to $120 $3,60061130 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF826.3to $120 $90061131 5 ft

feet 3.0-4.0%30.5 Cross Slope (PAR) SF30290.8to $120 $36,18061132 5 ft

feet 5.0-6.0%91.8 Cross Slope (PAR) SF188129.4to $120 $22,56061133 5 ft

feet 3.0-4.0%130.7 Cross Slope (PAR) SF135157.7to $120 $16,20061134 5 ft

$84,720.00TOTAL COST FOR: LAS FRESAS WAYW side of Starting at: LA PERLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LAS FRESAS WAY

Street Side

LAS CASAS LN

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108130926

Run ID

Las Fresas
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28061194 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF2912.1to $120 $3,48061195 5 ft

feet 3.0-4.0%14.8 Cross Slope (PAR) SF11036.8to $120 $13,20061196 5 ft

feet 5.0-6.0%36.8 Cross Slope (PAR) SF9355.3to $120 $11,10061197 5 ft

feet .5"40.8 Vertical Change REF541.8to61192 5 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF5165.4to $120 $6,06061198 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF5479.8to $120 $6,42061199 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF4388.5to $120 $5,10061200 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF118118.3to $120 $14,10061201 5 ft

feet 5.0-6.0%119.0 Cross Slope (PAR) SF40126.9to $120 $4,74061202 5 ft

feet 3.0-4.0%126.9 Cross Slope (PAR) SF40134.9to $120 $4,80061203 5 ft

feet 4.0-5.0%137.3 Cross Slope (PAR) SF115160.3to $120 $13,80061204 5 ft

feet -.31"158.7 Vertical Change REF5159.7to61193 5 ft

$85,080.00TOTAL COST FOR: LAS FRESAS WAYW side of Starting at: LAS CASAS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LAS FRESAS WAY

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

LA PERLA LN

End Street Name

2108130930

Run ID

Las Fresas
Way

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF5711.5to $120 $6,78061217 5 ft

feet .77"6.6 Vertical Change REF57.6to61205 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF2918.0to $120 $3,42061218 5 ft

feet18.0 Key Note Segment 10338.6to61239 5 ft

feet 2.0-3.0%39.3 Cross Slope (Driveway) SF4949.0to $40 $1,94061219 5 ft

feet49.8 Key Note Segment 10370.3to61240 5 ft

feet 2.01"51.0 Vertical Change REF552.0to61206 5 ft

feet 3.0-4.0%70.3 Cross Slope (Driveway) SF11092.2to $40 $4,38061220 5 ft

feet -.26"90.6 Vertical Change REF591.6to61207 5 ft

feet 3.0-4.0%97.7 Cross Slope (PAR) SF1199.8to $120 $1,26061221 5 ft

feet99.8 Key Note Segment 99119.6to61241 5 ft

feet 2.0-3.0%121.2 Cross Slope (PAR) SF38128.8to $120 $4,56061222 5 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF56140.0to $120 $6,72061223 5 ft

feet 2.85"129.6 Vertical Change REF5130.6to61208 5 ft

feet 1.1"136.4 Vertical Change REF5137.4to61209 5 ft

feet 3.0-4.0%142.6 Cross Slope (PAR) SF25147.6to $120 $3,00061224 5 ft

feet 3.0-4.0%150.8 Cross Slope (PAR) SF5151.8to $120 $60061225 5 ft

feet152.5 Key Note Segment 103173.1to61242 5 ft

feet 3.0-4.0%173.7 Cross Slope (PAR) SF12176.0to $120 $1,38061226 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF100196.7to $120 $12,00061227 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF112222.2to $120 $13,44061228 5 ft

feet 4.0-5.0%223.4 Cross Slope (PAR) SF39231.2to $120 $4,68061229 5 ft

feet .32"228.6 Vertical Change REF5229.6to61210 5 ft

feet231.8 Key Note Segment 98251.3to61243 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF29258.4to $120 $3,54061230 5 ft

feet258.7 Key Note Segment 100278.6to61244 5 ft

feet 5.0-6.0%278.9 Cross Slope (Driveway) SF140306.8to $40 $5,58061231 5 ft

feet 3.0-4.0%308.1 Cross Slope (PAR) SF15311.2to $120 $1,86061232 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LAS FRESAS WAY

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

LA PERLA LN

End Street Name

2108130930

Run ID

Las Fresas
Way

77

ID Sidewalk Width

Priority

feet -.69"308.8 Vertical Change REF5309.8to61211 5 ft

feet 6.0-7.0%312.4 Cross Slope (PAR) SF10314.3to $120 $1,14061233 5 ft

feet 5.0-6.0%316.4 Cross Slope (PAR) SF104337.2to $120 $12,48061234 5 ft

feet337.2 Key Note Segment 103357.7to61245 5 ft

feet -.56"357.3 Vertical Change REF5358.3to61212 5 ft

feet 5.0-6.0%358.4 Cross Slope (Driveway) SF7359.7to $40 $26061235 5 ft

feet 3.0-4.0%360.9 Cross Slope (PAR) SF19364.7to $120 $2,28061236 5 ft

feet364.7 Key Note Segment 99384.4to61246 5 ft

feet .3"374.8 Vertical Change REF5375.8to61213 5 ft

feet 3.0-4.0%387.2 Cross Slope (PAR) SF80403.1to $120 $9,54061237 5 ft

feet -.36"395.4 Vertical Change REF5396.4to61215 5 ft

feet 2.0-3.0%404.0 Cross Slope (PAR) SF28409.6to $120 $3,36061238 5 ft

feet -.59"404.7 Vertical Change REF5405.7to61216 5 ft

$104,200.00TOTAL COST FOR: LAS FRESAS WAYE side of Starting at: LOS ARCOS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LAUREL ST

Street Side

684 LAUREL ST

Survey Street Name Starting Street Name

662 LAUREL ST

End Street Name

2201121604

Run ID

Laurel St

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF184.8to $120 $2,10097378 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF66.0to $120 $72097379 5 ft

feet .75"5.9 Vertical Change REF56.9to97373 5 ft

feet6.0 Key Note Segment 7420.8to97388 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF8639.7to $120 $10,32097380 5 ft

feet .29"38.0 Vertical Change REF539.0to97374 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF2647.9to $120 $3,12097381 5 ft

feet 4.0-5.0%47.9 Cross Slope (PAR) SF4456.6to $120 $5,22097382 5 ft

feet 6.0-7.0%56.6 Cross Slope (PAR) SF1158.8to $120 $1,32097383 5 ft

feet 3.0-4.0%60.9 Cross Slope (PAR) SF1864.5to $120 $2,16097384 5 ft

feet64.5 Key Note Segment 7579.6to97389 5 ft

feet .55"66.9 Vertical Change REF567.9to97375 5 ft

feet .27"70.5 Vertical Change REF571.5to97376 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF3690.8to $120 $4,26097385 5 ft

feet .26"94.8 Vertical Change REF595.8to97377 5 ft

feet 3.0-4.0%94.9 Cross Slope (PAR) SF1297.3to $120 $1,44097386 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF41106.9to $120 $4,86097387 5 ft

$35,520.00TOTAL COST FOR: LAUREL STW side of Starting at: 684 LAUREL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LAUREL ST

Street Side

774 LAUREL ST

Survey Street Name Starting Street Name

708 LAUREL ST

End Street Name

2201121602

Run ID

Laurel St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98097339 5 ft

feet -.32"0.6 Vertical Change REF51.6to97325 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF4215.1to $120 $4,98097340 5 ft

feet -.26"7.1 Vertical Change REF58.1to97326 5 ft

feet 4.0-5.0%15.1 Cross Slope (PAR) SF2219.5to $120 $2,64097341 5 ft

feet19.8 Key Note Segment 6933.6to97366 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF7049.3to $120 $8,40097342 5 ft

feet -.32"47.7 Vertical Change REF548.7to97327 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1355.3to $120 $1,50097343 5 ft

feet64.4 Key Note Segment 6877.9to97367 5 ft

feet .41"65.2 Vertical Change REF566.2to97328 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF8997.1to $120 $10,68097344 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF15108.6to $120 $1,74097345 5 ft

feet108.6 Key Note Segment 74123.3to97368 5 ft

feet .31"114.0 Vertical Change REF5115.0to97329 5 ft

feet 3.0-4.0%125.2 Cross Slope (PAR) SF37132.6to $120 $4,44097346 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF26138.1to $120 $3,18097347 5 ft

feet 2.0-3.0%142.2 Cross Slope (PAR) SF27147.6to $120 $3,24097348 5 ft

feet .44"147.1 Vertical Change REF34153.9to97330 5 ft

feet147.6 Key Note Segment 54158.3to97369 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF184196.2to $120 $22,02097349 5 ft

feet 4.0-5.0%197.2 Cross Slope (PAR) SF9198.9to $120 $1,02097350 5 ft

feet199.5 Key Note Segment 68213.0to97370 5 ft

feet 2.0-3.0%213.0 Cross Slope (Driveway) SF10214.9to $40 $38097351 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF9220.3to $120 $1,02097352 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF14226.3to $120 $1,68097353 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF68243.8to $120 $8,10097354 5 ft

feet244.1 Key Note Segment 51254.3to97371 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LAUREL ST

Street Side

774 LAUREL ST

Survey Street Name Starting Street Name

708 LAUREL ST

End Street Name

2201121602

Run ID

Laurel St

64

ID Sidewalk Width

Priority

feet .27"244.6 Vertical Change REF5245.6to97331 5 ft

feet 2.0-3.0%254.3 Cross Slope (Driveway) SF15257.3to $40 $60097355 5 ft

feet .41"254.7 Vertical Change REF5255.7to97332 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF24264.5to $120 $2,94097356 5 ft

feet 4.0-5.0%264.5 Cross Slope (PAR) SF37271.9to $120 $4,44097357 5 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF7273.5to $120 $84097358 5 ft

feet 2.0-3.0%280.3 Cross Slope (PAR) SF33286.8to $120 $3,90097359 5 ft

feet 3.0-4.0%289.3 Cross Slope (PAR) SF5290.3to $120 $60097360 5 ft

feet290.3 Key Note Segment 75305.2to97372 5 ft

feet .26"291.8 Vertical Change REF5292.8to97333 5 ft

feet .28"304.3 Vertical Change REF5305.3to97334 5 ft

feet 4.0-5.0%305.3 Cross Slope (Driveway) SF5306.4to $40 $22097361 5 ft

feet .89"308.1 Vertical Change REF5309.1to97335 5 ft

feet 4.0-5.0%308.8 Cross Slope (PAR) SF15311.9to $120 $1,86097362 5 ft

feet .47"312.8 Vertical Change LF5313.8to $75 $37597336 5 ft

feet 4.0-5.0%314.2 Cross Slope (PAR) SF9316.0to $120 $1,08097363 5 ft

feet .28"317.4 Vertical Change LF5318.4to $75 $37597337 5 ft

feet 6.0-7.0%320.0 Cross Slope (PAR) SF7321.3to $120 $78097364 5 ft

feet 5.0-6.0%322.4 Cross Slope (PAR) SF5323.4to $120 $60097365 5 ft

feet .63"323.6 Vertical Change SF5324.6to $75 $37597338 5 ft

$95,985.00TOTAL COST FOR: LAUREL STW side of Starting at: 774 LAUREL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

1843 LEMON AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201432

Run ID

Lemon Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF224.5to $120 $2,640105903 5 ft

feet .28"8.5 Vertical Change REF59.5to105896 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF9227.8to $120 $11,100105904 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF2535.2to $120 $2,940105905 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF5147.8to $120 $6,120105906 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF2051.7to $120 $2,340105907 5 ft

feet51.7 Key Note Segment 11274.0to105909 5 ft

feet .38"52.7 Vertical Change REF553.7to105898 5 ft

feet -.29"57.4 Vertical Change REF558.4to105899 5 ft

feet79.9 Key Note Segment 101100.2to105910 5 ft

feet .7"80.1 Vertical Change REF581.1to105900 5 ft

feet -.43"96.5 Vertical Change REF597.5to105901 5 ft

feet -.26"102.6 Vertical Change LF5103.6to $75 $375105902 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF5107.4to $120 $600105908 5 ft

$26,115.00TOTAL COST FOR: LEMON AVEE side of Starting at: 1843 LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW LEMON AVE

Street Side

2066 SAN BRUNO AVE

Survey Street Name Starting Street Name

MANGO AVE

End Street Name

2201201304

Run ID

Lemon Ave

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,460105407 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF10124.3to $120 $12,120105408 5 ft

feet .29"5.0 Vertical Change REF56.0to105398 5 ft

feet .38"15.9 Vertical Change REF516.9to105399 5 ft

feet -.37"23.9 Vertical Change REF524.9to105400 5 ft

feet27.2 Key Note Segment 9245.5to105415 5 ft

feet .31"36.7 Vertical Change REF537.7to105401 5 ft

feet .4"45.9 Vertical Change REF546.9to105402 5 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF749.1to $120 $780105409 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF1852.6to $120 $2,100105410 5 ft

feet52.7 Key Note Segment 10172.8to105416 5 ft

feet 4.0-5.0%72.8 Cross Slope (Driveway) SF10593.7to $40 $4,180105411 5 ft

feet .28"86.7 Vertical Change REF587.7to105403 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF89117.4to $120 $10,680105412 5 ft

feet119.5 Key Note Segment 96138.6to105417 5 ft

feet 2.0-3.0%139.1 Cross Slope (Driveway) SF7140.4to $40 $260105413 5 ft

feet -.93"139.2 Vertical Change REF5140.2to105404 5 ft

feet 3.0-4.0%142.7 Cross Slope (PAR) SF19146.4to $120 $2,220105414 5 ft

feet146.8 Key Note Segment 98166.4to105418 5 ft

feet .26"157.4 Vertical Change REF5158.4to105405 5 ft

feet -1.06"166.7 Vertical Change SF5167.7to $75 $375105406 5 ft

$35,175.00TOTAL COST FOR: LEMON AVENW side of Starting at: 2066 SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW LEMON AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

2044 GEORGIA AVE

End Street Name

2201201301

Run ID

Lemon Ave

17

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF3911.8to $120 $4,620105397 5 ft

$4,620.00TOTAL COST FOR: LEMON AVENW side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

HAZEL AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201344

Run ID

Lemon Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF61.4to $120 $660105499 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF3814.8to $120 $4,560105500 5 ft

feet14.8 Key Note Segment 9533.7to105518 5 ft

feet .3"15.5 Vertical Change REF516.5to105486 5 ft

feet .3"24.8 Vertical Change REF525.8to105487 5 ft

feet .43"33.9 Vertical Change REF534.9to105488 5 ft

feet 60"36.9 Protruding Object JOB537.9to $99 $99105525 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF10057.0to $120 $12,000105501 5 ft

feet -.43"45.2 Vertical Change REF546.2to105489 5 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF5671.2to $120 $6,720105502 5 ft

feet71.4 Key Note Segment 10993.2to105519 5 ft

feet 3.0-4.0%93.9 Cross Slope (PAR) SF695.1to $120 $720105503 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF144124.0to $120 $17,220105504 5 ft

feet .29"107.0 Vertical Change REF5108.0to105490 5 ft

feet126.5 Key Note Segment 98146.0to105520 5 ft

feet .26"146.6 Vertical Change LF5147.6to $75 $375105491 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF6149.0to $120 $720105505 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF23159.5to $120 $2,820105506 5 ft

feet 3.0-4.0%162.0 Cross Slope (PAR) SF7163.3to $120 $780105507 5 ft

feet -.32"162.4 Vertical Change REF5163.4to105492 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF277218.8to $120 $33,300105508 5 ft

feet219.1 Key Note Segment 114241.8to105521 5 ft

feet -.47"226.3 Vertical Change REF5227.3to105493 5 ft

feet 4.0-5.0%244.4 Cross Slope (PAR) SF7245.8to $120 $840105509 5 ft

feet 2.0-3.0%248.7 Cross Slope (PAR) SF7250.0to $120 $780105510 5 ft

feet -.35"251.5 Vertical Change REF5252.5to105494 5 ft

feet 3.0-4.0%252.4 Cross Slope (PAR) SF10254.3to $120 $1,140105511 5 ft

feet254.9 Key Note Segment 109276.6to105522 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

HAZEL AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201344

Run ID

Lemon Ave

44

ID Sidewalk Width

Priority

feet 3.0-4.0%278.9 Cross Slope (PAR) SF6280.0to $120 $660105512 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF128305.5to $120 $15,300105513 5 ft

feet .31"305.7 Vertical Change LF5306.7to $75 $375105495 5 ft

feet306.8 Key Note Segment 99326.6to105523 5 ft

feet 5.0-6.0%327.0 Cross Slope (Driveway) SF23331.5to $40 $900105514 5 ft

feet .38"328.3 Vertical Change REF5329.3to105496 5 ft

feet 2.0-3.0%338.2 Cross Slope (PAR) SF43346.8to $120 $5,160105515 5 ft

feet 2.0-3.0%351.5 Cross Slope (PAR) SF24356.3to $120 $2,880105516 5 ft

feet361.3 Key Note Segment 89379.1to105524 5 ft

feet .26"362.1 Vertical Change REF5363.1to105497 5 ft

feet .58"379.6 Vertical Change SF5380.6to $75 $375105498 5 ft

feet 2.0-3.0%382.3 Cross Slope (PAR) SF34389.0to $120 $4,020105517 5 ft

$112,404.00TOTAL COST FOR: LEMON AVEE side of Starting at: HAZEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

MANGO AVE

Survey Street Name Starting Street Name

HAZEL AVE

End Street Name

2201201306

Run ID

Lemon Ave

22

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,540105419 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1028.7to $120 $1,140105420 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF3237.3to $120 $3,840105421 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF6853.1to $120 $8,160105422 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF1758.8to $120 $1,980105423 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF5779.1to $120 $6,840105424 5 ft

$25,500.00TOTAL COST FOR: LEMON AVEW side of Starting at: MANGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

SAUNDERS AVE

End Street Name

2201191515

Run ID

Lemon Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7715.4to $120 $9,240104054 5 ft

feet16.4 Key Note Segment 9936.3to104066 5 ft

feet .27"17.0 Vertical Change REF518.0to104040 5 ft

feet .59"26.6 Vertical Change REF527.6to104041 5 ft

feet 3.0-4.0%37.8 Cross Slope (PAR) SF7753.2to $120 $9,240104055 5 ft

feet -.68"41.8 Vertical Change REF542.8to104042 5 ft

feet .41"46.3 Vertical Change REF3453.1to104043 5 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF6067.3to $120 $7,200104056 5 ft

feet .27"60.9 Vertical Change REF2866.6to104044 5 ft

feet67.8 Key Note Segment 10087.8to104067 5 ft

feet .26"79.3 Vertical Change REF580.3to104045 5 ft

feet90.5 Key Note Segment 98110.0to104068 5 ft

feet .28"110.0 Vertical Change REF5111.0to104046 5 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF77126.1to $120 $9,180104057 5 ft

feet .43"123.8 Vertical Change REF5124.8to104047 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF110149.3to $120 $13,200104058 5 ft

feet .28"129.2 Vertical Change REF5130.2to104048 5 ft

feet .29"134.7 Vertical Change REF5135.7to104049 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF24154.2to $120 $2,940104059 5 ft

feet154.2 Key Note Segment 100174.2to104069 5 ft

feet178.2 Key Note Segment 95197.1to104070 5 ft

feet 5.0-6.0%197.1 Cross Slope (Driveway) SF43205.7to $40 $1,720104060 5 ft

feet 3.0-4.0%206.6 Cross Slope (PAR) SF19210.3to $120 $2,220104061 5 ft

feet 3.0-4.0%214.3 Cross Slope (PAR) SF11216.4to $120 $1,260104062 5 ft

feet 3.0-4.0%222.6 Cross Slope (PAR) SF6223.8to $120 $720104063 5 ft

feet .47"223.3 Vertical Change REF5224.3to104051 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF90241.9to $120 $10,740104064 5 ft

feet241.9 Key Note Segment 90259.8to104071 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

SAUNDERS AVE

End Street Name

2201191515

Run ID

Lemon Ave

62

ID Sidewalk Width

Priority

feet -.29"251.7 Vertical Change REF5252.7to104053 5 ft

feet 3.0-4.0%264.1 Cross Slope (PAR) SF13266.7to $120 $1,560104065 5 ft

$69,220.00TOTAL COST FOR: LEMON AVEE side of Starting at: NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191439

Run ID

Lemon Ave

44

ID Sidewalk Width

Priority

feet 5.0-6.0%0.5 Cross Slope (PAR) SF102.5to $120 $1,200103786 5 ft

feet2.6 Key Note Segment 8920.3to103791 5 ft

feet 3.0-4.0%23.5 Cross Slope (PAR) SF3430.3to $120 $4,080103787 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF2535.4to $120 $2,940103788 5 ft

feet35.4 Key Note Segment 9554.3to103792 5 ft

feet .27"46.0 Vertical Change REF547.0to103784 5 ft

feet -.29"54.8 Vertical Change REF555.8to103785 5 ft

feet 5.0-6.0%55.5 Cross Slope (PAR) SF7470.2to $120 $8,820103789 5 ft

feet 3.0-4.0%70.6 Cross Slope (PAR) SF671.7to $120 $660103790 5 ft

$17,700.00TOTAL COST FOR: LEMON AVEE side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

PERKINS AVE

End Street Name

2201191444

Run ID

Lemon Ave

66

ID Sidewalk Width

Priority

feet 4.0-5.0%2.8 Cross Slope (PAR) SF257.8to $120 $3,000103819 5 ft

feet 72"5.8 Protruding Object JOB56.8to $99 $99103826 5 ft

feet8.8 Key Note Segment 9527.8to103823 5 ft

feet .4"17.4 Vertical Change REF518.4to103812 5 ft

feet -.29"19.1 Vertical Change REF520.1to103813 5 ft

feet -.47"28.5 Vertical Change REF529.5to103814 5 ft

feet35.2 Key Note Segment 9353.8to103824 5 ft

feet -.37"54.4 Vertical Change REF555.4to103816 5 ft

feet 4.0-5.0%55.4 Cross Slope (PAR) SF14383.9to $120 $17,100103820 5 ft

feet .4"65.3 Vertical Change REF566.3to103817 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF3691.1to $120 $4,320103821 5 ft

feet92.6 Key Note Segment 106113.8to103825 5 ft

feet -.26"113.7 Vertical Change REF5114.7to103818 5 ft

feet 3.0-4.0%115.3 Cross Slope (PAR) SF6116.4to $120 $660103822 5 ft

$25,179.00TOTAL COST FOR: LEMON AVEE side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

PERKINS AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191501

Run ID

Lemon Ave

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780103916 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF135.0to $120 $1,560103917 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF30068.6to $120 $36,000103918 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF2673.8to $120 $3,120103919 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF3383.3to $120 $3,900103920 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF985.0to $120 $1,020103921 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF1592.3to $120 $1,800103922 5 ft

feet 4.0-5.0%92.6 Cross Slope (PAR) SF134119.3to $120 $16,020103923 5 ft

feet .44"111.8 Vertical Change REF5112.8to103913 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF23123.8to $120 $2,700103924 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF49134.1to $120 $5,880103925 5 ft

feet .29"133.8 Vertical Change REF5134.8to103914 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF50144.3to $120 $6,000103926 5 ft

feet .27"144.1 Vertical Change REF5145.1to103915 5 ft

$78,780.00TOTAL COST FOR: LEMON AVEW side of Starting at: PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

SAN BRUNO AVE

Survey Street Name Starting Street Name

SAN DIEGO AVE

End Street Name

2201201403

Run ID

Lemon Ave

33

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF81.9to $120 $960105618 5 ft

feet -.56"4.2 Vertical Change SF55.2to $75 $375105600 5 ft

feet 3.0-4.0%8.0 Cross Slope (PAR) SF2412.7to $120 $2,820105619 5 ft

feet13.0 Key Note Segment 11936.8to105643 5 ft

feet 4.0-5.0%38.3 Cross Slope (PAR) SF539.3to $120 $600105620 5 ft

feet .37"39.2 Vertical Change REF540.2to105602 5 ft

feet40.5 Key Note Segment 9459.3to105644 5 ft

feet .26"50.1 Vertical Change REF551.1to105603 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF863.8to $120 $900105621 5 ft

feet .26"64.5 Vertical Change LF565.5to $75 $375105604 5 ft

feet 3.0-4.0%69.4 Cross Slope (PAR) SF14097.5to $120 $16,860105622 5 ft

feet .71"74.5 Vertical Change REF575.5to105605 5 ft

feet98.4 Key Note Segment 104119.1to105645 5 ft

feet 5.0-6.0%119.2 6120.3to105651 5 ft

feet .59"119.5 Vertical Change SF5120.5to $75 $375105606 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF6121.8to $120 $660105623 5 ft

feet 3.0-4.0%124.8 Cross Slope (PAR) SF7126.1to $120 $780105624 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF6127.9to $120 $660105625 5 ft

feet127.9 Key Note Segment 116151.2to105646 5 ft

feet -.57"143.7 Vertical Change REF5144.7to105607 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF80167.9to $120 $9,660105626 5 ft

feet 3.0-4.0%170.1 Cross Slope (PAR) SF13172.7to $120 $1,560105627 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF61186.2to $120 $7,320105628 5 ft

feet -.56"177.2 Vertical Change REF5178.2to105608 5 ft

feet 4.0-5.0%186.2 Cross Slope (PAR) SF8187.8to $120 $960105629 5 ft

feet 3.0-4.0%189.9 Cross Slope (PAR) SF14192.6to $120 $1,620105630 5 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF29198.3to $120 $3,420105631 5 ft

feet199.2 Key Note Segment 118222.8to105647 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

SAN BRUNO AVE

Survey Street Name Starting Street Name

SAN DIEGO AVE

End Street Name

2201201403

Run ID

Lemon Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%223.9 Cross Slope (PAR) SF31230.0to $120 $3,660105632 5 ft

feet231.1 Key Note Segment 97250.4to105648 5 ft

feet .33"241.2 Vertical Change REF5242.2to105609 5 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF19255.8to $120 $2,220105633 5 ft

feet 3.0-4.0%262.8 Cross Slope (PAR) SF12265.1to $120 $1,380105634 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF44274.1to $120 $5,280105635 5 ft

feet -.62"266.1 Vertical Change REF5267.1to105610 5 ft

feet277.6 Key Note Segment 98297.3to105649 5 ft

feet .26"290.9 Vertical Change REF5291.9to105611 5 ft

feet 3.0-4.0%298.8 Cross Slope (PAR) SF7300.1to $120 $780105636 5 ft

feet 2.0-3.0%301.0 Cross Slope (PAR) SF54311.8to $120 $6,480105637 5 ft

feet -.29"304.6 Vertical Change REF5305.6to105612 5 ft

feet 4.0-5.0%312.2 Cross Slope (PAR) SF21316.4to $120 $2,520105638 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF19322.0to $120 $2,220105639 5 ft

feet -.58"327.0 Vertical Change SF5328.0to $75 $375105613 5 ft

feet328.3 Key Note Segment 108349.8to105650 5 ft

feet .47"338.6 Vertical Change REF5339.6to105614 5 ft

feet 2.0-3.0%349.8 Cross Slope (Driveway) SF8351.3to $40 $300105640 5 ft

feet 2.0-3.0%354.4 Cross Slope (PAR) SF19358.1to $120 $2,220105641 5 ft

feet -.27"361.6 Vertical Change LF5362.6to $75 $375105616 5 ft

feet .28"366.9 Vertical Change LF5367.9to $75 $375105617 5 ft

feet 3.0-4.0%369.8 Cross Slope (PAR) SF11371.9to $120 $1,260105642 5 ft

$79,350.00TOTAL COST FOR: LEMON AVEE side of Starting at: SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

SAN CARLOS AVE

Survey Street Name Starting Street Name

STANFORD AVE

End Street Name

2201201016

Run ID

Lemon Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.6to $120 $960104416 5 ft

feet .34"3.4 Vertical Change LF54.4to $75 $375104407 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF167.9to $120 $1,860104417 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF4823.8to $120 $5,700104418 5 ft

feet23.8 Key Note Segment 10244.1to104429 5 ft

feet .62"24.6 Vertical Change REF525.6to104408 5 ft

feet .84"44.2 Vertical Change REF545.2to104409 5 ft

feet 3.0-4.0%45.2 Cross Slope (PAR) SF3552.2to $120 $4,200104419 5 ft

feet 5.0-6.0%52.3 Cross Slope (PAR) SF1054.2to $120 $1,140104420 5 ft

feet .28"53.0 Vertical Change REF554.0to104410 5 ft

feet 6.0-7.0%55.2 Cross Slope (PAR) SF1257.6to $120 $1,440104421 5 ft

feet 5.0-6.0%57.6 Cross Slope (PAR) SF5067.5to $120 $5,940104422 5 ft

feet .39"62.3 Vertical Change REF563.3to104411 5 ft

feet 3.0-4.0%68.7 Cross Slope (PAR) SF1371.3to $120 $1,560104423 5 ft

feet72.9 Key Note Segment 10092.9to104430 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF108115.3to $120 $12,900104424 5 ft

feet 4.0-5.0%117.7 Cross Slope (PAR) SF16120.9to $120 $1,920104425 5 ft

feet120.9 Key Note Segment 95139.8to104431 5 ft

feet .33"131.3 Vertical Change REF5132.3to104412 5 ft

feet 4.0-5.0%144.6 Cross Slope (PAR) SF15147.6to $120 $1,800104426 5 ft

feet148.4 Key Note Segment 97167.8to104432 5 ft

feet .37"150.0 Vertical Change REF5151.0to104413 5 ft

feet -.26"168.0 Vertical Change REF5169.0to104414 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF49179.6to $120 $5,880104427 5 ft

feet 4.0-5.0%179.6 Cross Slope (PAR) SF183216.1to $120 $21,900104428 5 ft

feet -.35"200.2 Vertical Change REF5201.2to104415 5 ft

feet217.1 Key Note Segment 103237.6to104433 5 ft

$67,575.00TOTAL COST FOR: LEMON AVEE side of Starting at: SAN CARLOS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

SAN DIEGO AVE

Survey Street Name Starting Street Name

SAN BRUNO AVE

End Street Name

2201201415

Run ID

Lemon Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF146.8to $120 $1,620105740 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF5923.9to $120 $7,080105741 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF32792.8to $120 $39,180105742 5 ft

feet .29"28.1 Vertical Change REF529.1to105732 5 ft

feet -.37"43.5 Vertical Change REF544.5to105733 5 ft

feet .27"84.6 Vertical Change REF585.6to105734 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF51107.0to $120 $6,060105743 5 ft

feet -.36"107.2 Vertical Change LF5108.2to $75 $375105735 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF96130.3to $120 $11,460105744 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF58153.0to $120 $7,020105745 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF178195.3to $120 $21,360105746 5 ft

feet .29"182.8 Vertical Change REF5183.8to105736 5 ft

feet 3.0-4.0%198.2 Cross Slope (PAR) SF134225.0to $120 $16,080105747 5 ft

feet 1.91"216.9 Vertical Change REF5217.9to105737 5 ft

feet -.35"221.2 Vertical Change REF5222.2to105738 5 ft

feet 3.0-4.0%233.7 Cross Slope (PAR) SF11235.8to $120 $1,260105748 5 ft

feet 3.0-4.0%239.3 Cross Slope (PAR) SF218282.8to $120 $26,100105749 5 ft

feet 60"279.3 Protruding Object JOB5280.3to $99 $99105751 5 ft

feet 2.0-3.0%282.8 Cross Slope (PAR) SF8284.3to $120 $900105750 5 ft

feet -.46"285.1 Vertical Change LF5286.1to $75 $375105739 5 ft

$138,969.00TOTAL COST FOR: LEMON AVEW side of Starting at: SAN DIEGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

SAN RAMON AVE

End Street Name

2201201439

Run ID

Lemon Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF398.4to $120 $4,620105969 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF1912.3to $120 $2,220105970 5 ft

feet .36"14.7 Vertical Change LF515.7to $75 $375105966 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF6336.8to $120 $7,560105971 5 ft

feet -.29"43.2 Vertical Change LF544.2to $75 $375105967 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2860.4to $120 $3,360105972 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF2084.2to $120 $2,340105973 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF17102.7to $120 $2,040105974 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF77120.9to $120 $9,180105975 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF18143.8to $120 $2,100105976 5 ft

feet .48"143.8 Vertical Change REF5144.8to105968 5 ft

$34,170.00TOTAL COST FOR: LEMON AVEW side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON AVE

Street Side

SAN RAMON AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201430

Run ID

Lemon Ave

46

ID Sidewalk Width

Priority

feet3.5 Key Note Segment 10524.4to105893 5 ft

feet 1.19"3.7 Vertical Change REF54.7to105873 5 ft

feet .27"13.2 Vertical Change REF514.2to105874 5 ft

feet .32"24.2 Vertical Change REF525.2to105875 5 ft

feet 6.0-7.0%24.9 Cross Slope (PAR) SF626.1to $120 $720105882 5 ft

feet 5.0-6.0%27.4 Cross Slope (PAR) SF728.7to $120 $780105883 5 ft

feet -.62"29.2 Vertical Change SF530.2to $75 $375105876 5 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF532.0to $120 $600105884 5 ft

feet 2.0-3.0%34.4 Cross Slope (PAR) SF735.7to $120 $780105885 5 ft

feet36.7 Key Note Segment 10357.3to105894 5 ft

feet .5"37.1 Vertical Change REF538.1to105877 5 ft

feet .26"56.9 Vertical Change REF557.9to105878 5 ft

feet 3.0-4.0%57.9 Cross Slope (PAR) SF759.2to $120 $780105886 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF1762.5to $120 $1,980105887 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF2573.9to $120 $2,940105888 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF780.4to $120 $780105889 5 ft

feet -.26"82.5 Vertical Change LF583.5to $75 $375105879 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF13106.8to $120 $1,500105890 5 ft

feet114.9 Key Note Segment 104135.6to105895 5 ft

feet -.26"116.4 Vertical Change REF5117.4to105880 5 ft

feet -.8"135.4 Vertical Change REF5136.4to105881 5 ft

feet 3.0-4.0%135.9 Cross Slope (Driveway) SF5136.9to $40 $200105891 5 ft

feet 2.0-3.0%136.9 Cross Slope (PAR) SF9138.6to $120 $1,020105892 5 ft

$12,830.00TOTAL COST FOR: LEMON AVEE side of Starting at: SAN RAMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

SAUNDERS AVE

Survey Street Name Starting Street Name

NAVEL AVE

End Street Name

2201191527

Run ID

Lemon Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%3.8 Cross Slope (PAR) SF4813.3to $120 $5,700104164 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF10635.2to $120 $12,720104165 5 ft

feet 4.0-5.0%35.5 Cross Slope (PAR) SF4243.8to $120 $4,980104166 5 ft

feet -.28"41.4 Vertical Change REF542.4to104158 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF15477.3to $120 $18,480104167 5 ft

feet .3"54.1 Vertical Change REF555.1to104159 5 ft

feet 4.0-5.0%79.1 Cross Slope (PAR) SF1682.3to $120 $1,920104168 5 ft

feet 3.0-4.0%84.4 Cross Slope (PAR) SF190122.3to $120 $22,740104169 5 ft

feet .42"105.7 Vertical Change REF5106.7to104160 5 ft

feet .32"120.2 Vertical Change REF5121.2to104161 5 ft

feet 5.0-6.0%122.6 Cross Slope (PAR) SF48132.2to $120 $5,760104170 5 ft

feet 3.0-4.0%132.2 Cross Slope (PAR) SF60144.2to $120 $7,200104171 5 ft

feet .32"132.8 Vertical Change REF5133.8to104162 5 ft

feet .44"144.0 Vertical Change REF5145.0to104163 5 ft

$79,500.00TOTAL COST FOR: LEMON AVEW side of Starting at: SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON AVE

Street Side

STANFORD AVE

Survey Street Name Starting Street Name

SAN CARLOS AVE

End Street Name

2201201026

Run ID

Lemon Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF13526.9to $120 $16,140104490 5 ft

feet -.26"8.2 Vertical Change REF59.2to104487 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF5037.2to $120 $5,940104491 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF17271.8to $120 $20,640104492 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF4882.8to $120 $5,700104493 5 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF145111.7to $120 $17,340104494 5 ft

feet -.28"98.3 Vertical Change REF599.3to104488 5 ft

feet 2.0-3.0%114.2 Cross Slope (PAR) SF171148.3to $120 $20,460104495 5 ft

feet .3"148.3 Vertical Change REF5149.3to104489 5 ft

$86,220.00TOTAL COST FOR: LEMON AVEW side of Starting at: STANFORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON TREE DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2110221112

Run ID

Lemon Tree
Dr

18

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78081327 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF298.4to $120 $3,48081328 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF3622.1to $120 $4,32081329 5 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF1026.3to $120 $1,20081330 5 ft

feet 3.0-4.0%28.5 Cross Slope (PAR) SF8244.9to $120 $9,84081331 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF5657.1to $120 $6,66081332 5 ft

feet 3.0-4.0%59.2 Cross Slope (PAR) SF2964.9to $120 $3,42081333 5 ft

$29,700.00TOTAL COST FOR: LEMON TREE DRW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LEMON TREE DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110221111

Run ID

Lemon Tree
Dr

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68081317 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF99.9to $120 $1,02081318 5 ft

feet11.1 Key Note Segment 10832.8to81324 5 ft

feet .27"11.9 Vertical Change REF512.9to81316 5 ft

feet35.3 Key Note Segment 10456.1to81325 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF15087.8to $120 $18,00081319 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF1391.4to $120 $1,56081320 5 ft

feet91.4 Key Note Segment 100111.4to81326 5 ft

feet 4.0-5.0%116.3 Cross Slope (PAR) SF24121.1to $120 $2,88081321 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF46130.3to $120 $5,52081322 5 ft

feet 4.0-5.0%131.9 Cross Slope (PAR) SF10133.9to $120 $1,20081323 5 ft

$34,860.00TOTAL COST FOR: LEMON TREE DRE side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON TREE DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110221122

Run ID

Lemon Tree
Dr

37

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,64081394 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF5920.4to $120 $7,08081395 5 ft

feet20.5 Key Note Segment 10140.8to81439 5 ft

feet 3.0-4.0%41.5 Cross Slope (PAR) SF943.2to $120 $1,02081396 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF2048.3to $120 $2,40081397 5 ft

feet 4.0-5.0%48.5 Cross Slope (PAR) SF9467.3to $120 $11,28081398 5 ft

feet71.0 Key Note Segment 11293.3to81440 5 ft

feet 4.0-5.0%95.2 Cross Slope (PAR) SF26100.3to $120 $3,06081399 5 ft

feet100.4 Key Note Segment 101120.6to81441 5 ft

feet 3.0-4.0%120.6 Cross Slope (Driveway) SF29126.3to $40 $1,14081400 5 ft

feet -.27"129.2 Vertical Change REF5130.2to81372 5 ft

feet 3.0-4.0%129.9 Cross Slope (PAR) SF58141.5to $120 $6,96081401 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF10146.4to $120 $1,20081402 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF71163.6to $120 $8,58081403 5 ft

feet 4.0-5.0%164.2 Cross Slope (PAR) SF16167.3to $120 $1,86081404 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF31173.5to $120 $3,72081405 5 ft

feet173.5 Key Note Segment 103194.1to81442 5 ft

feet 3.0-4.0%194.9 Cross Slope (PAR) SF27200.2to $120 $3,18081406 5 ft

feet200.2 Key Note Segment 104221.0to81443 5 ft

feet .26"220.8 Vertical Change REF5221.8to81373 5 ft

feet 3.0-4.0%222.5 Cross Slope (PAR) SF124247.3to $120 $14,88081407 5 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF85264.4to $120 $10,26081408 5 ft

feet .28"249.8 Vertical Change REF5250.8to81375 5 ft

feet 4.0-5.0%265.9 Cross Slope (PAR) SF43274.5to $120 $5,16081409 5 ft

feet275.1 Key Note Segment 104295.9to81444 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF117320.2to $120 $14,04081410 5 ft

feet .28"302.8 Vertical Change REF5303.8to81376 5 ft

feet 4.0-5.0%320.4 Cross Slope (PAR) SF18323.9to $120 $2,10081411 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON TREE DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110221122

Run ID

Lemon Tree
Dr

37

ID Sidewalk Width

Priority

feet324.6 Key Note Segment 104345.5to81445 5 ft

feet 4.0-5.0%348.6 Cross Slope (PAR) SF27353.9to $120 $3,18081412 5 ft

feet354.8 Key Note Segment 93373.4to81446 5 ft

feet 4.0-5.0%375.2 Cross Slope (PAR) SF132401.6to $120 $15,84081413 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF14404.5to $120 $1,62081414 5 ft

feet405.0 Key Note Segment 105425.9to81447 5 ft

feet -.29"422.5 Vertical Change REF5423.5to81377 5 ft

feet .29"425.5 Vertical Change REF5426.5to81378 5 ft

feet 3.0-4.0%426.1 Cross Slope (Driveway) SF19429.8to $40 $74081415 5 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF37437.2to $120 $4,44081416 5 ft

feet 4.0-5.0%438.7 Cross Slope (PAR) SF52449.1to $120 $6,24081417 5 ft

feet 2.0-3.0%451.7 Cross Slope (PAR) SF6452.8to $120 $66081418 5 ft

feet 3.0-4.0%455.0 Cross Slope (PAR) SF17458.3to $120 $1,98081419 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF63473.5to $120 $7,56081420 5 ft

feet 4.0-5.0%474.3 Cross Slope (PAR) SF19478.0to $120 $2,22081421 5 ft

feet478.3 Key Note Segment 99498.0to81448 5 ft

feet -.32"495.3 Vertical Change REF5496.3to81379 5 ft

feet 3.0-4.0%498.7 Cross Slope (PAR) SF34505.5to $120 $4,08081422 5 ft

feet505.5 Key Note Segment 105526.5to81449 5 ft

feet .27"526.5 Vertical Change REF5527.5to81380 5 ft

feet 3.0-4.0%526.7 Cross Slope (PAR) SF5527.7to $120 $60081423 5 ft

feet 2.0-3.0%529.9 Cross Slope (PAR) SF5530.9to $120 $60081424 5 ft

feet 3.0-4.0%534.9 Cross Slope (PAR) SF12537.3to $120 $1,44081425 5 ft

feet -.36"536.8 Vertical Change REF5537.8to81381 5 ft

feet 2.0-3.0%538.2 Cross Slope (PAR) SF12540.6to $120 $1,44081426 5 ft

feet 2.0-3.0%549.0 Cross Slope (PAR) SF38556.6to $120 $4,56081427 5 ft

feet .62"558.3 Vertical Change REF5559.3to81382 5 ft

feet 2.0-3.0%559.0 Cross Slope (PAR) SF98578.5to $120 $11,70081428 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LEMON TREE DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2110221122

Run ID

Lemon Tree
Dr

37

ID Sidewalk Width

Priority

feet -.6"561.0 Vertical Change REF5562.0to81383 5 ft

feet .33"567.7 Vertical Change REF5568.7to81384 5 ft

feet580.2 Key Note Segment 100600.2to81450 5 ft

feet .29"580.5 Vertical Change REF5581.5to81385 5 ft

feet -.26"600.0 Vertical Change REF5601.0to81386 5 ft

feet 3.0-4.0%601.7 Cross Slope (PAR) SF16604.9to $120 $1,92081429 5 ft

feet 5.0-6.0%606.0 Cross Slope (PAR) SF8607.5to $120 $90081430 5 ft

feet608.8 Key Note Segment 100628.8to81451 5 ft

feet 3.0-4.0%628.9 Cross Slope (Driveway) SF8630.4to $40 $30081431 5 ft

feet 2.0-3.0%630.6 Cross Slope (PAR) SF118654.2to $120 $14,16081432 5 ft

feet 2.0-3.0%662.3 Cross Slope (PAR) SF98681.8to $120 $11,70081433 5 ft

feet681.8 Key Note Segment 100701.7to81452 5 ft

feet 3.0-4.0%704.7 Cross Slope (PAR) SF20708.7to $120 $2,40081434 5 ft

feet709.7 Key Note Segment 103730.3to81453 5 ft

feet 3.0-4.0%731.0 Cross Slope (PAR) SF22735.3to $120 $2,58081435 5 ft

feet 2.0-3.0%736.3 Cross Slope (PAR) SF46745.5to $120 $5,52081436 5 ft

feet 4.0-5.0%745.5 Cross Slope (PAR) SF64758.3to $120 $7,68081437 5 ft

feet761.2 Key Note Segment 104782.0to81454 5 ft

feet .43"763.7 Vertical Change REF5764.7to81388 5 ft

feet .39"767.3 Vertical Change REF18770.8to81389 5 ft

feet .54"772.9 Vertical Change REF5773.9to81390 5 ft

feet -.61"776.3 Vertical Change REF5777.3to81391 5 ft

feet 2.0-3.0%783.6 Cross Slope (PAR) SF87800.9to $120 $10,38081438 5 ft

feet -.43"784.8 Vertical Change REF5785.8to81393 5 ft

feet 5.0-6.0%800.2 7801.5to81455 5 ft

$227,000.00TOTAL COST FOR: LEMON TREE DRW side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LEWIS ST

Street Side

113 LEWIS ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2201211329

Run ID

Lewis St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF51.0to $120 $600106151 5 ft

feet 2.0-3.0%1.2 Cross Slope (PAR) SF52.2to $120 $600106152 5 ft

feet 3.0-4.0%5.2 Cross Slope (PAR) SF4013.2to $120 $4,800106153 5 ft

feet -.57"14.1 Vertical Change REF515.1to106144 5 ft

feet -.27"14.1 Vertical Change REF515.1to106145 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF816.0to $120 $900106154 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF821.3to $120 $1,020106155 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF6136.5to $120 $7,260106156 5 ft

feet .66"26.6 Vertical Change REF527.6to106146 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF1040.9to $120 $1,200106157 5 ft

feet .49"68.2 Vertical Change LF569.2to $75 $375106147 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF2683.9to $120 $3,120106158 5 ft

feet .87"88.6 Vertical Change SF589.6to $75 $375106148 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF43107.8to $120 $5,160106159 5 ft

feet 72"107.1 Protruding Object JOB5108.1to $99 $99106161 5 ft

feet .33"110.7 Vertical Change LF5111.7to $75 $375106149 5 ft

feet 7.0-8.0%113.3 Cross Slope (PAR) SF21117.5to $120 $2,520106160 5 ft

feet 3.19"115.7 Vertical Change REF5116.7to106150 5 ft

$28,404.00TOTAL COST FOR: LEWIS STN side of Starting at: 113 LEWIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LEWIS ST

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

316 LEWIS ST

End Street Name

2201211326

Run ID

Lewis St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8016.0to $120 $9,600106131 5 ft

feet 4.0-5.0%16.0 Cross Slope (PAR) SF6128.1to $120 $7,260106132 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF1230.4to $120 $1,380106133 5 ft

feet 72"29.8 Protruding Object JOB530.8to $99 $99106140 5 ft

feet 2.0-3.0%36.5 Cross Slope (Driveway) SF11058.5to $40 $4,400106134 5 ft

feet 72"54.3 Protruding Object JOB555.3to $99 $99106141 5 ft

feet72.3 Key Note Segment 7787.7to106139 5 ft

feet .34"72.9 Vertical Change REF573.9to106129 5 ft

feet 2.0-3.0%88.0 Cross Slope (Driveway) SF2092.0to $40 $800106135 5 ft

feet -.42"88.9 Vertical Change REF589.9to106130 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF2196.5to $120 $2,520106136 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF20100.4to $120 $2,340106137 5 ft

feet 4.0-5.0%100.6 Cross Slope (PAR) SF73115.2to $120 $8,760106138 5 ft

feet 5.0-6.0%112.8 6114.0to106142 5 ft

feet 6.0-7.0%114.0 7115.4to106143 5 ft

$37,258.00TOTAL COST FOR: LEWIS STS side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIBERTY LN

Street Side

BARON ST

Survey Street Name Starting Street Name

STATE ST

End Street Name

2112161330

Run ID

Liberty Ln

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF377.6to $120 $4,44086495 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF1015.0to $120 $1,14086496 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF14252.8to $120 $16,98086497 5 ft

feet 4.0-5.0%52.9 Cross Slope (PAR) SF2758.3to $120 $3,24086498 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF5375.8to $120 $6,30086499 5 ft

feet .39"73.4 Vertical Change REF574.4to86492 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF5286.4to $120 $6,18086500 5 ft

feet 3.0-4.0%91.0 Cross Slope (PAR) SF592.0to $120 $60086501 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF90110.0to $120 $10,80086502 5 ft

feet .45"95.0 Vertical Change REF596.0to86493 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF20116.7to $120 $2,40086503 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF80136.8to $120 $9,60086504 5 ft

feet 3.0-4.0%140.3 Cross Slope (PAR) SF41148.6to $120 $4,98086505 5 ft

feet 4.0-5.0%151.8 Cross Slope (PAR) SF125176.8to $120 $15,00086506 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF39185.8to $120 $4,62086507 5 ft

feet 4.0-5.0%185.8 Cross Slope (PAR) SF17189.1to $120 $1,98086508 5 ft

$88,260.00TOTAL COST FOR: LIBERTY LNE side of Starting at: BARON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIBERTY LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161352

Run ID

Liberty Ln

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF15631.8to $120 $18,72086711 5 ft

feet .78"2.2 Vertical Change REF53.2to86689 5 ft

feet .36"4.5 Vertical Change REF208.4to86690 5 ft

feet -.32"11.8 Vertical Change REF512.8to86691 5 ft

feet .36"18.6 Vertical Change REF519.6to86692 5 ft

feet .44"26.9 Vertical Change REF1529.8to86693 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF3541.8to $120 $4,14086712 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF1346.8to $120 $1,50086713 5 ft

feet 3.0-4.0%50.6 Cross Slope (PAR) SF651.7to $120 $66086714 5 ft

feet 3.0-4.0%55.2 Cross Slope (PAR) SF1758.6to $120 $2,04086715 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF860.4to $120 $96086716 5 ft

feet 2.0-3.0%63.2 Cross Slope (PAR) SF864.8to $120 $96086717 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF3578.2to $120 $4,14086718 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF1384.6to $120 $1,56086719 5 ft

feet -.27"83.7 Vertical Change REF584.7to86694 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF1089.3to $120 $1,20086720 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF137136.4to $120 $16,38086721 5 ft

feet .34"120.7 Vertical Change REF5121.7to86696 5 ft

feet .26"133.7 Vertical Change REF5134.7to86697 5 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF10138.8to $120 $1,20086722 5 ft

feet 4.0-5.0%141.3 Cross Slope (PAR) SF53151.8to $120 $6,30086723 5 ft

feet .28"146.6 Vertical Change REF5147.6to86698 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF29157.7to $120 $3,54086724 5 ft

feet .41"154.2 Vertical Change REF5155.2to86699 5 ft

feet 4.0-5.0%158.1 Cross Slope (PAR) SF20162.1to $120 $2,40086725 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF30178.3to $120 $3,60086726 5 ft

feet 3.0-4.0%182.3 Cross Slope (PAR) SF11184.5to $120 $1,32086727 5 ft

feet 2.0-3.0%184.7 Cross Slope (PAR) SF56195.8to $120 $6,66086728 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIBERTY LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161352

Run ID

Liberty Ln

34

ID Sidewalk Width

Priority

feet 2.0-3.0%203.9 Cross Slope (PAR) SF19207.6to $120 $2,22086729 5 ft

feet 2.0-3.0%212.4 Cross Slope (PAR) SF11214.5to $120 $1,26086730 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF35223.8to $120 $4,20086731 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF61239.8to $120 $7,32086732 5 ft

feet 2.0-3.0%245.2 Cross Slope (PAR) SF16248.3to $120 $1,86086733 5 ft

feet 3.0-4.0%255.3 Cross Slope (PAR) SF10257.3to $120 $1,20086734 5 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF6261.5to $120 $72086735 5 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF27272.2to $120 $3,24086736 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF43289.8to $120 $5,10086737 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF58308.3to $120 $6,90086738 5 ft

feet 2.0-3.0%311.5 Cross Slope (PAR) SF11313.7to $120 $1,32086739 5 ft

feet314.5 Key Note Segment 151344.6to86772 5 ft

feet .47"336.8 Vertical Change REF5337.8to86700 5 ft

feet 2.0-3.0%346.6 Cross Slope (PAR) SF5347.6to $120 $60086740 5 ft

feet 3.0-4.0%350.4 Cross Slope (PAR) SF13352.9to $120 $1,50086741 5 ft

feet 3.0-4.0%355.0 Cross Slope (PAR) SF47364.4to $120 $5,64086742 5 ft

feet 2.0-3.0%366.1 Cross Slope (PAR) SF19369.8to $120 $2,22086743 5 ft

feet 3.0-4.0%371.9 Cross Slope (PAR) SF39379.6to $120 $4,62086744 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF34386.6to $120 $4,08086745 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF90407.4to $120 $10,74086746 5 ft

feet 2.0-3.0%432.3 Cross Slope (PAR) SF23436.9to $120 $2,76086747 5 ft

feet 2.0-3.0%439.2 Cross Slope (PAR) SF134465.9to $120 $16,02086748 5 ft

feet .42"448.6 Vertical Change REF5449.6to86701 5 ft

feet 2.0-3.0%474.6 Cross Slope (PAR) SF6475.8to $120 $72086749 5 ft

feet 2.0-3.0%487.5 Cross Slope (PAR) SF9489.3to $120 $1,08086750 5 ft

feet502.5 Key Note Segment 133529.1to86773 5 ft

feet 2.0-3.0%532.3 Cross Slope (PAR) SF38539.9to $120 $4,56086751 5 ft

feet539.9 Key Note Segment 123564.4to86774 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIBERTY LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161352

Run ID

Liberty Ln

34

ID Sidewalk Width

Priority

feet .33"554.4 Vertical Change REF5555.4to86702 5 ft

feet 2.0-3.0%571.6 Cross Slope (PAR) SF5572.6to $120 $60086752 5 ft

feet 2.0-3.0%575.3 Cross Slope (PAR) SF75590.2to $120 $8,94086753 5 ft

feet 2.0-3.0%592.8 Cross Slope (PAR) SF21596.9to $120 $2,46086754 5 ft

feet 2.0-3.0%601.8 Cross Slope (PAR) SF106623.0to $120 $12,72086755 5 ft

feet -.29"623.8 Vertical Change LF5624.8to $75 $37586703 5 ft

feet 3.0-4.0%625.2 Cross Slope (PAR) SF29631.1to $120 $3,54086756 5 ft

feet 3.0-4.0%634.8 Cross Slope (PAR) SF147664.1to $120 $17,58086757 5 ft

feet 4.0-5.0%666.7 Cross Slope (PAR) SF40674.6to $120 $4,74086758 5 ft

feet 2.0-3.0%674.9 Cross Slope (PAR) SF43683.4to $120 $5,10086759 5 ft

feet 3.0-4.0%687.6 Cross Slope (PAR) SF13690.1to $120 $1,50086760 5 ft

feet 3.0-4.0%693.5 Cross Slope (PAR) SF114716.3to $120 $13,68086761 5 ft

feet 3.0-4.0%719.8 Cross Slope (PAR) SF43728.3to $120 $5,10086762 5 ft

feet 2.0-3.0%733.2 Cross Slope (PAR) SF54744.0to $120 $6,48086763 5 ft

feet 4.0-5.0%744.9 Cross Slope (PAR) SF34751.7to $120 $4,08086764 5 ft

feet752.6 Key Note Segment 127777.9to86775 5 ft

feet .33"753.0 Vertical Change REF5754.0to86704 5 ft

feet .26"766.8 Vertical Change REF5767.8to86705 5 ft

feet 3.0-4.0%777.9 Cross Slope (Driveway) SF32784.2to $40 $1,26086765 5 ft

feet .29"780.2 Vertical Change REF5781.2to86706 5 ft

feet 3.0-4.0%787.4 Cross Slope (PAR) SF28793.0to $120 $3,36086766 5 ft

feet 4.0-5.0%795.4 Cross Slope (PAR) SF87812.8to $120 $10,44086767 5 ft

feet .27"796.7 Vertical Change REF5797.7to86707 5 ft

feet 2.0-3.0%814.2 Cross Slope (PAR) SF32820.5to $120 $3,78086768 5 ft

feet .37"822.5 Vertical Change LF5823.5to $75 $37586708 5 ft

feet 4.0-5.0%823.6 Cross Slope (PAR) SF14826.3to $120 $1,62086769 5 ft

feet 2.0-3.0%826.6 Cross Slope (PAR) SF102847.0to $120 $12,24086770 5 ft

feet .35"848.4 Vertical Change LF5849.4to $75 $37586709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIBERTY LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161352

Run ID

Liberty Ln

34

ID Sidewalk Width

Priority

feet 2.0-3.0%853.4 Cross Slope (PAR) SF40861.3to $120 $4,74086771 5 ft

feet .28"861.3 Vertical Change REF5862.3to86710 5 ft

$292,245.00TOTAL COST FOR: LIBERTY LNW side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIBERTY LN

Street Side

STATE ST

Survey Street Name Starting Street Name

TODD ST

End Street Name

2112161340

Run ID

Liberty Ln

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF245.0to $120 $2,82086617 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2316.8to $120 $2,70086618 5 ft

feet .29"25.4 Vertical Change LF526.4to $75 $37586612 5 ft

feet -.85"31.9 Vertical Change SF532.9to $75 $37586613 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF1437.6to $120 $1,74086619 5 ft

feet 4.0-5.0%37.6 Cross Slope (PAR) SF839.2to $120 $96086620 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF6454.1to $120 $7,68086621 5 ft

feet 6.0-7.0%55.6 Cross Slope (PAR) SF656.7to $120 $66086622 5 ft

feet 5.0-6.0%58.8 Cross Slope (PAR) SF15990.5to $120 $19,02086623 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF1998.7to $120 $2,28086624 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF15108.2to $120 $1,74086625 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF23115.2to $120 $2,76086626 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF20136.8to $120 $2,40086627 5 ft

feet 4.0-5.0%137.3 Cross Slope (PAR) SF105158.3to $120 $12,60086628 5 ft

feet 1.32"138.6 Vertical Change REF5139.6to86614 5 ft

feet .32"151.8 Vertical Change REF5152.8to86615 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF20172.3to $120 $2,40086629 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF33181.1to $120 $3,90086630 5 ft

feet 5.0-6.0%185.1 Cross Slope (PAR) SF48194.7to $120 $5,76086631 5 ft

feet .98"194.7 Vertical Change REF5195.7to86616 5 ft

$70,170.00TOTAL COST FOR: LIBERTY LNE side of Starting at: STATE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIBERTY LN

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

BARON ST

End Street Name

2112161354

Run ID

Liberty Ln

33

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF165.1to $120 $1,98086777 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF3115.1to $120 $3,78086778 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF1621.0to $120 $1,92086779 5 ft

feet 3.0-4.0%25.4 Cross Slope (PAR) SF2831.0to $120 $3,36086780 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF2938.2to $120 $3,42086781 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF649.2to $120 $72086782 5 ft

feet -.29"56.2 Vertical Change LF557.2to $75 $37586776 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF7672.5to $120 $9,12086783 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF1475.6to $120 $1,68086784 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF3382.2to $120 $3,96086785 5 ft

feet 4.0-5.0%83.1 Cross Slope (PAR) SF4491.9to $120 $5,28086786 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF893.5to $120 $96086787 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF41103.9to $120 $4,86086788 5 ft

feet 3.0-4.0%108.2 Cross Slope (PAR) SF30114.2to $120 $3,60086789 5 ft

feet 4.0-5.0%116.6 Cross Slope (PAR) SF26121.8to $120 $3,12086790 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF69136.2to $120 $8,34086791 5 ft

feet 4.0-5.0%136.2 Cross Slope (PAR) SF24141.0to $120 $2,88086792 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF85160.5to $120 $10,20086793 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF22173.3to $120 $2,64086794 5 ft

$72,195.00TOTAL COST FOR: LIBERTY LNE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIBERTY LN

Street Side

TODD ST

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170854

Run ID

Liberty Ln

33

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF8418.8to $120 $10,08071593 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF2937.1to $120 $3,48071594 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF8658.0to $120 $10,38071595 5 ft

feet .26"58.8 Vertical Change REF559.8to71590 5 ft

feet 5.0-6.0%58.8 Cross Slope (PAR) SF3164.9to $120 $3,66071596 5 ft

feet 4.0-5.0%68.7 Cross Slope (PAR) SF3174.8to $120 $3,66071597 5 ft

feet 4.0-5.0%77.0 Cross Slope (PAR) SF2682.1to $120 $3,06071598 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF3993.4to $120 $4,68071599 5 ft

feet94.0 Key Note Segment 131120.2to71606 5 ft

feet .27"119.5 Vertical Change REF5120.5to71591 5 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF28128.8to $120 $3,30071600 5 ft

feet 4.0-5.0%132.1 Cross Slope (PAR) SF39139.8to $120 $4,62071601 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF8145.3to $120 $90071602 5 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF53158.5to $120 $6,42071603 5 ft

feet .39"153.8 Vertical Change REF5154.8to71592 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF8160.8to $120 $90071604 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF72181.0to $120 $8,58071605 5 ft

feet 5.0-6.0%178.7 6179.9to71607 5 ft

$63,720.00TOTAL COST FOR: LIBERTY LNE side of Starting at: TODD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S LIGHTHOUSE CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121501

Run ID

Lighthouse
Ct

50

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF195.0to $120 $2,28096851 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF2914.2to $120 $3,54096852 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF1817.8to $120 $2,10096853 5 ft

feet .63"14.9 Vertical Change REF515.9to96840 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF6531.2to $120 $7,74096854 5 ft

feet31.8 Key Note Segment 10552.8to96878 5 ft

feet .31"53.1 Vertical Change REF554.1to96841 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF1860.2to $120 $2,16096855 5 ft

feet60.4 Key Note Segment 9779.8to96879 5 ft

feet -.27"70.3 Vertical Change REF571.3to96842 5 ft

feet .46"79.6 Vertical Change REF580.6to96843 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1185.4to $120 $1,26096856 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF2193.9to $120 $2,52096857 5 ft

feet 4.0-5.0%94.5 Cross Slope (PAR) SF71108.7to $120 $8,52096858 5 ft

feet .7"111.5 Vertical Change REF5112.5to96844 5 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF19115.4to $120 $2,28096859 5 ft

feet .4"123.3 Vertical Change LF5124.3to $75 $37596845 5 ft

feet .33"134.6 Vertical Change LF5135.6to $75 $37596846 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF11147.5to $120 $1,32096860 5 ft

feet148.0 Key Note Segment 97167.3to96880 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF38179.3to $120 $4,56096861 5 ft

feet 3.0-4.0%182.5 Cross Slope (PAR) SF8184.1to $120 $96096862 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF5185.1to $120 $60096863 5 ft

feet 3.0-4.0%200.3 Cross Slope (PAR) SF16203.5to $120 $1,92096864 5 ft

feet 2.0-3.0%204.7 Cross Slope (PAR) SF9206.4to $120 $1,02096865 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF6218.1to $120 $72096866 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF13224.9to $120 $1,56096867 5 ft

feet228.2 Key Note Segment 115251.2to96881 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S LIGHTHOUSE CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121501

Run ID

Lighthouse
Ct

50

ID Sidewalk Width

Priority

feet -.29"233.1 Vertical Change REF5234.1to96847 5 ft

feet .31"236.4 Vertical Change REF5237.4to96848 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF12264.2to $120 $1,44096868 5 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF15269.8to $120 $1,80096869 5 ft

feet 2.0-3.0%281.1 Cross Slope (PAR) SF13283.8to $120 $1,62096870 5 ft

feet283.8 Key Note Segment 109305.5to96882 5 ft

feet 2.0-3.0%306.2 Cross Slope (Driveway) SF17309.5to $40 $66096871 5 ft

feet 4.0-5.0%309.5 Cross Slope (PAR) SF16312.6to $120 $1,86096872 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF72327.1to $120 $8,58096873 5 ft

feet 2.0-3.0%333.2 Cross Slope (PAR) SF15336.1to $120 $1,74096874 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF28346.3to $120 $3,30096875 5 ft

feet346.5 Key Note Segment 114369.2to96883 5 ft

feet .29"368.5 Vertical Change REF5369.5to96849 5 ft

feet 4.0-5.0%369.3 Cross Slope (Driveway) SF50379.3to $40 $2,00096876 5 ft

feet 2.0-3.0%381.0 Cross Slope (PAR) SF79396.8to $120 $9,48096877 5 ft

feet .39"396.7 Vertical Change REF5397.7to96850 5 ft

$78,290.00TOTAL COST FOR: LIGHTHOUSE CTN/W/S side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LIGHTHOUSE DR

Street Side

HARBOR DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121227

Run ID

Lighthouse
Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF7114.4to $120 $8,46095026 5 ft

feet -.28"10.1 Vertical Change REF511.1to95017 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF10139.4to $120 $12,06095027 5 ft

feet .26"22.9 Vertical Change REF523.9to95018 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF7155.8to $120 $8,52095028 5 ft

feet 2.0-3.0%59.5 Cross Slope (PAR) SF1061.4to $120 $1,14095029 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF3071.9to $120 $3,54095030 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF8090.8to $120 $9,60095031 5 ft

feet 2.0-3.0%97.5 Cross Slope (PAR) SF999.3to $120 $1,08095032 5 ft

feet .27"102.3 Vertical Change LF5103.3to $75 $37595020 5 ft

feet -.64"112.7 Vertical Change SF5113.7to $75 $37595021 5 ft

feet -.46"118.4 Vertical Change LF5119.4to $75 $37595022 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF62133.8to $120 $7,44095033 5 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF14145.8to $120 $1,62095034 5 ft

feet 5.0-6.0%144.5 8146.2to95039 5 ft

feet -.32"145.8 Vertical Change REF5146.8to95023 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF33158.0to $120 $4,02095035 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF8159.5to $120 $90095036 5 ft

feet -.32"166.3 Vertical Change LF5167.3to $75 $37595024 5 ft

feet -.27"171.0 Vertical Change LF5172.0to $75 $37595025 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF19186.0to $120 $2,28095037 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF39196.3to $120 $4,62095038 5 ft

$67,155.00TOTAL COST FOR: LIGHTHOUSE DRS side of Starting at: HARBOR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LIGHTHOUSE DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121456

Run ID

Lighthouse
Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78096819 5 ft

feet 1.04"31.8 Vertical Change SF532.8to $75 $37596808 5 ft

feet .96"37.7 Vertical Change SF538.7to $75 $37596809 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF1143.3to $120 $1,32096820 5 ft

feet -.73"44.4 Vertical Change SF545.4to $75 $37596810 5 ft

feet .27"57.5 Vertical Change LF558.5to $75 $37596811 5 ft

feet -.32"70.6 Vertical Change LF571.6to $75 $37596812 5 ft

feet 2.68"78.7 Vertical Change SF579.7to $75 $37596813 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF794.4to $120 $84096821 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF23101.2to $120 $2,76096822 5 ft

feet .47"103.8 Vertical Change LF5104.8to $75 $37596814 5 ft

feet .28"119.6 Vertical Change LF5120.6to $75 $37596815 5 ft

feet 5.0-6.0%122.6 Cross Slope (PAR) SF12125.0to $120 $1,44096823 5 ft

feet .28"124.5 Vertical Change REF5125.5to96816 5 ft

feet 3.0-4.0%125.0 Cross Slope (PAR) SF37132.4to $120 $4,44096824 5 ft

feet 2.0-3.0%132.6 Cross Slope (PAR) SF26137.8to $120 $3,12096825 5 ft

feet 2.0-3.0%139.9 Cross Slope (PAR) SF11142.1to $120 $1,32096826 5 ft

feet -.48"151.8 Vertical Change LF5152.8to $75 $37596817 5 ft

feet 2.95"154.8 Vertical Change SF5155.8to $75 $37596818 5 ft

$19,770.00TOTAL COST FOR: LIGHTHOUSE DRN side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LIGHTHOUSE DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

HARBOR DR

End Street Name

2201121527

Run ID

Lighthouse
Dr

55

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8917.9to $120 $10,74097045 5 ft

feet 3.0-4.0%22.0 Cross Slope (PAR) SF2326.6to $120 $2,76097046 5 ft

feet27.7 Key Note Segment 7041.7to97074 5 ft

feet 2.0-3.0%41.7 Cross Slope (Driveway) SF2045.7to $40 $80097047 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF2851.8to $120 $3,30097048 5 ft

feet 3.0-4.0%59.6 Cross Slope (PAR) SF1262.0to $120 $1,44097049 5 ft

feet64.8 Key Note Segment 7078.7to97075 5 ft

feet .34"72.7 Vertical Change REF573.7to97031 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF8097.8to $120 $9,60097050 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF38108.1to $120 $4,50097051 5 ft

feet 4.0-5.0%108.1 Cross Slope (PAR) SF54118.9to $120 $6,48097052 5 ft

feet .55"121.2 Vertical Change SF5122.2to $75 $37597032 5 ft

feet 3.0-4.0%124.9 Cross Slope (PAR) SF37132.3to $120 $4,44097053 5 ft

feet132.3 Key Note Segment 73146.8to97076 5 ft

feet .3"140.4 Vertical Change REF5141.4to97033 5 ft

feet 2.0-3.0%146.8 Cross Slope (Driveway) SF19150.6to $40 $76097054 5 ft

feet .43"148.9 Vertical Change REF5149.9to97034 5 ft

feet 4.0-5.0%150.8 Cross Slope (PAR) SF166184.1to $120 $19,98097055 5 ft

feet .35"160.7 Vertical Change REF5161.7to97035 5 ft

feet .35"173.6 Vertical Change REF5174.6to97036 5 ft

feet -.36"179.1 Vertical Change REF5180.1to97037 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF18187.7to $120 $2,16097056 5 ft

feet 3.0-4.0%189.8 Cross Slope (PAR) SF27195.2to $120 $3,24097057 5 ft

feet195.2 Key Note Segment 123219.7to97077 5 ft

feet .29"212.0 Vertical Change REF5213.0to97038 5 ft

feet 2.0-3.0%219.7 Cross Slope (Driveway) SF22224.1to $40 $88097058 5 ft

feet 6.0-7.0%222.6 5223.6to97079 5 ft

feet -.82"226.3 Vertical Change SF5227.3to $75 $37597039 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LIGHTHOUSE DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

HARBOR DR

End Street Name

2201121527

Run ID

Lighthouse
Dr

55

ID Sidewalk Width

Priority

feet .37"232.8 Vertical Change LF5233.8to $75 $37597040 5 ft

feet .45"241.2 Vertical Change REF5242.2to97041 5 ft

feet 3.0-4.0%241.7 Cross Slope (PAR) SF10243.7to $120 $1,20097059 5 ft

feet 2.0-3.0%243.7 Cross Slope (PAR) SF30249.6to $120 $3,54097060 5 ft

feet 4.0-5.0%251.8 Cross Slope (PAR) SF47261.1to $120 $5,58097061 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF30269.9to $120 $3,66097062 5 ft

feet 4.0-5.0%269.9 Cross Slope (PAR) SF16273.0to $120 $1,86097063 5 ft

feet273.0 Key Note Segment 71287.1to97078 5 ft

feet -.41"274.6 Vertical Change REF5275.6to97042 5 ft

feet 2.0-3.0%290.1 Cross Slope (PAR) SF48299.8to $120 $5,82097064 5 ft

feet 4.0-5.0%300.1 Cross Slope (PAR) SF85317.2to $120 $10,26097065 5 ft

feet .33"316.4 Vertical Change REF5317.4to97043 5 ft

feet 3.0-4.0%321.5 Cross Slope (PAR) SF170355.5to $120 $20,40097066 5 ft

feet 2.0-3.0%355.5 Cross Slope (PAR) SF8357.0to $120 $90097067 5 ft

feet 2.0-3.0%360.4 Cross Slope (PAR) SF12362.7to $120 $1,38097068 5 ft

feet .26"362.5 Vertical Change REF5363.5to97044 5 ft

feet 3.0-4.0%365.1 Cross Slope (PAR) SF11367.2to $120 $1,26097069 5 ft

feet 2.0-3.0%371.7 Cross Slope (PAR) SF27377.1to $120 $3,24097070 5 ft

feet 4.0-5.0%377.1 Cross Slope (PAR) SF59388.9to $120 $7,08097071 5 ft

feet 2.0-3.0%388.9 Cross Slope (PAR) SF9390.6to $120 $1,02097072 5 ft

feet 3.0-4.0%392.7 Cross Slope (PAR) SF6393.8to $120 $66097073 5 ft

$140,065.00TOTAL COST FOR: LIGHTHOUSE DRS side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LIGHTHOUSE DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121242

Run ID

Lighthouse
Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16095192 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF1610.8to $120 $1,92095193 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF725.2to $120 $84095194 5 ft

feet .58"28.0 Vertical Change SF529.0to $75 $37595176 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF1635.9to $120 $1,86095195 5 ft

feet 4.0-5.0%37.1 Cross Slope (PAR) SF7451.8to $120 $8,82095196 5 ft

feet51.8 Key Note Segment 7366.3to95224 5 ft

feet 3.0-4.0%66.3 Cross Slope (Driveway) SF2972.1to $40 $1,16095197 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF5386.3to $120 $6,30095198 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF2390.8to $120 $2,70095199 5 ft

feet .55"92.7 Vertical Change REF593.7to95177 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF34100.2to $120 $4,02095200 5 ft

feet 2.0-3.0%112.4 Cross Slope (PAR) SF15115.3to $120 $1,74095201 5 ft

feet115.3 Key Note Segment 73129.9to95225 5 ft

feet -.3"130.3 Vertical Change REF5131.3to95178 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF33161.8to $120 $3,90095202 5 ft

feet -.39"172.3 Vertical Change REF5173.3to95179 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF23177.3to $120 $2,70095203 5 ft

feet 4.0-5.0%178.1 Cross Slope (PAR) SF9179.8to $120 $1,02095204 5 ft

feet179.8 Key Note Segment 118203.4to95226 5 ft

feet -.28"187.7 Vertical Change REF5188.7to95180 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF6208.2to $120 $72095205 5 ft

feet -.4"208.3 Vertical Change LF5209.3to $75 $37595181 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF83251.8to $120 $9,96095206 5 ft

feet 4.0-5.0%252.3 Cross Slope (PAR) SF6253.4to $120 $66095207 5 ft

feet253.5 Key Note Segment 74268.2to95227 5 ft

feet 3.0-4.0%268.9 Cross Slope (PAR) SF35275.9to $120 $4,20095208 5 ft

feet 2.0-3.0%275.9 Cross Slope (PAR) SF40283.8to $120 $4,74095209 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LIGHTHOUSE DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121242

Run ID

Lighthouse
Dr

47

ID Sidewalk Width

Priority

feet 4.0-5.0%286.3 Cross Slope (PAR) SF10288.4to $120 $1,26095210 5 ft

feet 2.0-3.0%289.4 Cross Slope (PAR) SF15292.3to $120 $1,74095211 5 ft

feet305.8 Key Note Segment 72320.1to95228 5 ft

feet 2.0-3.0%327.0 Cross Slope (PAR) SF8328.6to $120 $96095212 5 ft

feet 3.0-4.0%330.8 Cross Slope (PAR) SF13333.3to $120 $1,50095213 5 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF40341.3to $120 $4,80095214 5 ft

feet 2.0-3.0%344.9 Cross Slope (PAR) SF20348.9to $120 $2,40095215 5 ft

feet -.4"346.3 Vertical Change REF5347.3to95182 5 ft

feet 2.0-3.0%365.3 Cross Slope (PAR) SF11367.5to $120 $1,32095216 5 ft

feet367.5 Key Note Segment 84384.2to95229 5 ft

feet 2.0-3.0%395.9 Cross Slope (PAR) SF65408.8to $120 $7,74095217 5 ft

feet 2.0-3.0%415.3 Cross Slope (PAR) SF75430.2to $120 $8,94095218 5 ft

feet430.2 Key Note Segment 65443.1to95230 5 ft

feet 3.0-4.0%443.1 Cross Slope (Driveway) SF7444.4to $40 $26095219 5 ft

feet 2.0-3.0%444.4 Cross Slope (PAR) SF5445.4to $120 $60095220 5 ft

feet -.29"446.6 Vertical Change LF5447.6to $75 $37595183 5 ft

feet .29"448.3 Vertical Change LF5449.3to $75 $37595184 5 ft

feet .53"452.8 Vertical Change SF5453.8to $75 $37595185 5 ft

feet -.31"461.1 Vertical Change LF5462.1to $75 $37595186 5 ft

feet .73"463.3 Vertical Change SF5464.3to $75 $37595187 5 ft

feet 1.17"477.7 Vertical Change SF5478.7to $75 $37595188 5 ft

feet490.1 Key Note Segment 73504.6to95231 5 ft

feet .28"498.5 Vertical Change REF5499.5to95189 5 ft

feet 2.0-3.0%504.7 Cross Slope (Driveway) SF58516.2to $40 $2,30095221 5 ft

feet 2.0-3.0%518.8 Cross Slope (PAR) SF23523.3to $120 $2,70095222 5 ft

feet .51"523.8 Vertical Change SF5524.8to $75 $37595190 5 ft

feet 2.0-3.0%534.0 Cross Slope (PAR) SF14536.8to $120 $1,68095223 5 ft

feet 6.0-7.0%534.3 13536.8to95232 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LIGHTHOUSE DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121242

Run ID

Lighthouse
Dr

47

ID Sidewalk Width

Priority

feet 6.0-7.0%534.3 Running Slope SF13536.8to $120 $1,50095233 5 ft

feet .28"536.7 Vertical Change REF5537.7to95191 5 ft

$102,495.00TOTAL COST FOR: LIGHTHOUSE DRN side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

309 LILLY ST

Survey Street Name Starting Street Name

WASHINGTON ST

End Street Name

2202101344

Run ID

Lilly St

56

ID Sidewalk Width

Priority

feet -.6"0.1 Vertical Change SF51.1to $75 $375131747 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF103.2to $120 $1,140131753 5 ft

feet .53"1.9 Vertical Change REF52.9to131748 5 ft

feet .27"5.4 Vertical Change LF168.6to $75 $1,200131749 5 ft

feet -.26"9.3 Vertical Change LF510.3to $75 $375131750 5 ft

feet 3.0-4.0%11.2 Cross Slope (PAR) SF3518.2to $120 $4,200131754 5 ft

feet .33"11.6 Vertical Change REF512.6to131751 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF2124.4to $120 $2,460131755 5 ft

feet24.4 Key Note Segment 30785.7to131758 5 ft

feet 2.63"64.2 Vertical Change REF565.2to131752 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF689.9to $120 $660131756 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF893.9to $120 $900131757 5 ft

$11,310.00TOTAL COST FOR: LILLY STNE side of Starting at: 309 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

314 LILLY ST

Survey Street Name Starting Street Name

328 LILLY ST

End Street Name

2202101340

Run ID

Lilly St

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF162.8to $120 $1,932131739 7 ft

feet3.1 Key Note Segment 8314.9to131744 7 ft

feet 3.0-4.0%16.8 Cross Slope (PAR) SF1719.2to $120 $2,016131740 7 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF9038.1to $120 $10,836131741 7 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF4350.2to $120 $5,208131742 7 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF8468.7to $120 $10,080131743 7 ft

feet69.1 Key Note Segment 6878.8to131745 7 ft

feet109.4 Key Note Segment 97123.2to131746 7 ft

feet .39"113.5 Vertical Change REF7114.5to131738 7 ft

$30,072.00TOTAL COST FOR: LILLY STSW side of Starting at: 314 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

601 LILLY ST

Survey Street Name Starting Street Name

601 LILLY ST

End Street Name

2108101536

Run ID

Lilly St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF33645.7to $120 $40,32057364 8 ft

feet 4.0-5.0%49.5 Cross Slope (PAR) SF5056.2to $120 $6,03057365 8 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF3060.2to $120 $3,60057366 8 ft

feet 4.0-5.0%62.1 Cross Slope (PAR) SF390114.1to $120 $46,80057367 8 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF555189.6to $120 $66,60057368 8 ft

feet 4.0-5.0%189.8 Cross Slope (PAR) SF24193.0to $120 $2,88057369 8 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF135211.8to $120 $16,20057370 8 ft

feet .28"211.3 Vertical Change REF8212.3to57362 8 ft

$182,430.00TOTAL COST FOR: LILLY STNE side of Starting at: 601 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

601 LILLY ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101541

Run ID

Lilly St

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF334.4to $120 $3,96057378 8 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF268.3to $120 $3,06057379 8 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF9323.3to $120 $11,16057380 8 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF4631.9to $120 $5,49057381 8 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF34377.6to $120 $41,13057382 8 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF3885.9to $120 $4,59057383 8 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF25112.3to $120 $2,97057384 8 ft

feet112.8 Key Note Segment 188137.8to57409 8 ft

feet .39"115.1 Vertical Change REF8116.1to57371 8 ft

feet 3.0-4.0%137.8 Cross Slope (Driveway) SF26141.3to $40 $1,05057385 8 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF202168.2to $120 $24,21057386 8 ft

feet 3.0-4.0%170.8 Cross Slope (PAR) SF241202.9to $120 $28,89057387 8 ft

feet 4.0-5.0%205.1 Cross Slope (PAR) SF467267.3to $120 $55,98057388 8 ft

feet .26"255.7 Vertical Change REF8256.7to57372 8 ft

feet 3.0-4.0%272.4 Cross Slope (PAR) SF254306.3to $120 $30,51057389 8 ft

feet 4.0-5.0%309.9 Cross Slope (PAR) SF66318.7to $120 $7,92057390 8 ft

feet318.8 Key Note Segment 183343.2to57410 8 ft

feet 4.0-5.0%344.3 Cross Slope (PAR) SF147363.9to $120 $17,64057391 8 ft

feet -.28"367.5 Vertical Change REF8368.5to57373 8 ft

feet 4.0-5.0%367.5 Cross Slope (PAR) SF190392.8to $120 $22,77057392 8 ft

feet 1.69"372.3 Vertical Change REF8373.3to57374 8 ft

feet392.8 Key Note Segment 311434.3to57411 8 ft

feet .52"404.4 Vertical Change REF8405.4to57375 8 ft

feet 4.0-5.0%435.1 Cross Slope (PAR) SF311476.6to $120 $37,35057393 8 ft

feet 4.0-5.0%478.8 Cross Slope (PAR) SF19481.3to $120 $2,25057394 8 ft

feet 3.0-4.0%483.8 Cross Slope (PAR) SF14485.7to $120 $1,71057395 8 ft

feet 2.0-3.0%486.8 Cross Slope (PAR) SF89498.7to $120 $10,71057396 8 ft

feet 3.0-4.0%501.3 Cross Slope (PAR) SF171524.1to $120 $20,52057397 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

601 LILLY ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101541

Run ID

Lilly St

52

ID Sidewalk Width

Priority

feet 3.0-4.0%526.9 Cross Slope (PAR) SF273563.3to $120 $32,76057398 8 ft

feet -.29"539.1 Vertical Change REF8540.1to57376 8 ft

feet 4.0-5.0%566.6 Cross Slope (PAR) SF157587.5to $120 $18,81057399 8 ft

feet 2.0-3.0%587.5 Cross Slope (PAR) SF8588.6to $120 $99057400 8 ft

feet 3.0-4.0%591.2 Cross Slope (PAR) SF167613.5to $120 $20,07057401 8 ft

feet 2.0-3.0%615.4 Cross Slope (PAR) SF295654.7to $120 $35,37057402 8 ft

feet 4.0-5.0%655.1 Cross Slope (PAR) SF161676.5to $120 $19,26057403 8 ft

feet678.3 Key Note Segment 189703.5to57412 8 ft

feet 3.0-4.0%703.5 Cross Slope (Driveway) SF242735.8to $40 $9,69057404 8 ft

feet 2.0-3.0%736.6 Cross Slope (PAR) SF20739.3to $120 $2,43057405 8 ft

feet -.28"738.7 Vertical Change REF8739.7to57377 8 ft

feet 2.0-3.0%742.4 Cross Slope (PAR) SF11743.8to $120 $1,26057406 8 ft

feet744.8 Key Note Segment 164766.7to57413 8 ft

feet 2.0-3.0%766.7 Cross Slope (Driveway) SF11768.2to $40 $45057407 8 ft

feet 2.0-3.0%771.1 Cross Slope (PAR) SF126787.9to $120 $15,12057408 8 ft

feet 5.0-6.0%786.8 11788.3to57414 8 ft

$490,080.00TOTAL COST FOR: LILLY STNE side of Starting at: 601 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

736 LILLY ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101455

Run ID

Lilly St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5410.7to $120 $6,42056983 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF2418.4to $120 $2,88056984 5 ft

feet18.4 Key Note Segment 8435.2to57024 5 ft

feet .4"27.0 Vertical Change REF528.0to56970 5 ft

feet .69"43.1 Vertical Change SF544.1to $75 $37556971 5 ft

feet46.4 Key Note Segment 8563.3to57025 5 ft

feet .51"47.5 Vertical Change REF548.5to56972 5 ft

feet 3.0-4.0%63.8 Cross Slope (PAR) SF4372.4to $120 $5,16056985 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF4181.9to $120 $4,86056986 5 ft

feet .54"96.4 Vertical Change SF597.4to $75 $37556973 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF44110.2to $120 $5,28056987 5 ft

feet110.8 Key Note Segment 80126.8to57026 5 ft

feet 2.0-3.0%126.8 Cross Slope (Driveway) SF47136.2to $40 $1,88056988 5 ft

feet136.8 Key Note Segment 85153.9to57027 5 ft

feet .65"152.5 Vertical Change REF5153.5to56974 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF31187.0to $120 $3,72056989 5 ft

feet -.41"187.7 Vertical Change LF5188.7to $75 $37556976 5 ft

feet199.5 Key Note Segment 82215.8to57028 5 ft

feet .55"207.8 Vertical Change REF5208.8to56977 5 ft

feet226.4 Key Note Segment 78242.0to57029 5 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF9254.1to $120 $1,02056990 5 ft

feet254.1 Key Note Segment 46263.4to57030 5 ft

feet 2.0-3.0%264.9 Cross Slope (PAR) SF12267.3to $120 $1,44056991 5 ft

feet267.3 Key Note Segment 50277.4to57031 5 ft

feet 3.0-4.0%277.4 Cross Slope (Driveway) SF54288.1to $40 $2,14056992 5 ft

feet290.3 Key Note Segment 78305.8to57032 5 ft

feet -.29"290.6 Vertical Change REF5291.6to56978 5 ft

feet 4.0-5.0%305.8 Cross Slope (Driveway) SF23310.3to $40 $90056993 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

736 LILLY ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101455

Run ID

Lilly St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%310.3 Cross Slope (PAR) SF100330.2to $120 $11,94056994 5 ft

feet 2.0-3.0%332.3 Cross Slope (PAR) SF15335.2to $120 $1,74056995 5 ft

feet335.2 Key Note Segment 121359.3to57033 5 ft

feet 2.0-3.0%369.0 Cross Slope (PAR) SF5370.0to $120 $60056996 5 ft

feet 2.0-3.0%391.1 Cross Slope (PAR) SF7392.4to $120 $78056997 5 ft

feet 2.0-3.0%399.7 Cross Slope (PAR) SF29405.5to $120 $3,48056998 5 ft

feet 2.0-3.0%413.5 Cross Slope (PAR) SF34420.3to $120 $4,08056999 5 ft

feet 2.0-3.0%423.5 Cross Slope (PAR) SF62435.8to $120 $7,38057000 5 ft

feet .26"427.7 Vertical Change REF5428.7to56979 5 ft

feet 3.0-4.0%438.0 Cross Slope (PAR) SF56449.1to $120 $6,66057001 5 ft

feet 2.0-3.0%449.8 Cross Slope (PAR) SF158481.4to $120 $18,96057002 5 ft

feet 4.0-5.0%482.8 Cross Slope (PAR) SF106503.9to $120 $12,66057003 5 ft

feet 2.0-3.0%503.9 Cross Slope (PAR) SF57515.2to $120 $6,78057004 5 ft

feet 2.0-3.0%517.3 Cross Slope (PAR) SF40525.2to $120 $4,74057005 5 ft

feet 5.0-6.0%521.8 9523.6to57035 5 ft

feet525.2 Key Note Segment 142553.6to57034 5 ft

feet 5.0-6.0%553.6 Cross Slope (Driveway) SF48563.1to $40 $1,90057006 5 ft

feet 6.0-7.0%564.8 Cross Slope (PAR) SF25569.7to $120 $2,94057007 5 ft

feet 8.0-9.0%569.7 Cross Slope (PAR) SF42578.1to $120 $5,04057008 5 ft

feet 6.0-7.0%578.1 Cross Slope (PAR) SF7579.5to $120 $84057009 5 ft

feet 5.0-6.0%579.5 Cross Slope (PAR) SF5580.5to $120 $60057010 5 ft

feet 2.0-3.0%582.3 Cross Slope (PAR) SF5583.3to $120 $60057011 5 ft

feet 2.0-3.0%589.2 Cross Slope (PAR) SF145618.3to $120 $17,46057012 5 ft

feet 2.0-3.0%642.2 Cross Slope (PAR) SF13644.9to $120 $1,62057013 5 ft

feet 3.0-4.0%648.8 Cross Slope (PAR) SF30654.8to $120 $3,60057014 5 ft

feet 2.0-3.0%655.8 Cross Slope (PAR) SF27661.2to $120 $3,24057015 5 ft

feet 4.0-5.0%661.7 Cross Slope (PAR) SF38669.3to $120 $4,56057016 5 ft

feet 2.0-3.0%671.1 Cross Slope (PAR) SF31677.2to $120 $3,66057017 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

736 LILLY ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101455

Run ID

Lilly St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%705.0 Cross Slope (PAR) SF25709.9to $120 $2,94057018 5 ft

feet 2.0-3.0%715.2 Cross Slope (PAR) SF46724.4to $120 $5,52057019 5 ft

feet 4.0-5.0%724.4 Cross Slope (PAR) SF46733.5to $120 $5,46057020 5 ft

feet 2.0-3.0%733.5 Cross Slope (PAR) SF27738.9to $120 $3,24057021 5 ft

feet 2.0-3.0%746.4 Cross Slope (PAR) SF45755.3to $120 $5,34057022 5 ft

feet -.34"759.4 Vertical Change REF5760.4to56982 5 ft

feet 2.0-3.0%760.3 Cross Slope (PAR) SF29766.1to $120 $3,48057023 5 ft

feet 5.0-6.0%780.3 13782.8to57036 5 ft

feet 5.0-6.0%780.3 Running Slope SF13782.8to $120 $1,50057037 5 ft

$190,165.00TOTAL COST FOR: LILLY STSW side of Starting at: 736 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

801 LILLY ST

Survey Street Name Starting Street Name

106 LILLY ST

End Street Name

2202101350

Run ID

Lilly St

66

ID Sidewalk Width

Priority

feet 6.0-7.0%0.9 Cross Slope (PAR) SF164.0to $120 $1,860131793 5 ft

feet 5.0-6.0%4.0 Cross Slope (PAR) SF5214.3to $120 $6,180131794 5 ft

feet -.31"7.5 Vertical Change REF58.5to131790 5 ft

feet 5.0-6.0%17.0 Cross Slope (PAR) SF4125.2to $120 $4,920131795 5 ft

feet .32"24.0 Vertical Change REF525.0to131791 5 ft

feet 3.0-4.0%29.2 Cross Slope (PAR) SF8546.1to $120 $10,140131796 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF4255.9to $120 $4,980131797 5 ft

feet .3"55.9 Vertical Change REF556.9to131792 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF13383.3to $120 $15,900131798 5 ft

feet 60"62.6 Protruding Object JOB563.6to $99 $99131800 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1085.9to $120 $1,200131799 5 ft

$45,279.00TOTAL COST FOR: LILLY STNE side of Starting at: 801 LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101440

Run ID

Lilly St

40

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF20242.9to $120 $24,24056903 5 ft

feet -.27"11.4 Vertical Change REF512.4to56901 5 ft

feet 4.0-5.0%43.7 Cross Slope (PAR) SF4051.6to $120 $4,74056904 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF1256.6to $120 $1,38056905 5 ft

feet 1.92"55.1 Vertical Change REF556.1to56902 5 ft

feet 3.0-4.0%59.6 Cross Slope (PAR) SF1963.4to $120 $2,28056906 5 ft

feet 3.0-4.0%68.0 Cross Slope (PAR) SF10588.9to $120 $12,54056907 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF790.6to $120 $78056908 5 ft

feet 2.0-3.0%96.0 Cross Slope (PAR) SF34102.7to $120 $4,02056909 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF29118.6to $120 $3,48056910 5 ft

feet 4.0-5.0%118.6 Cross Slope (PAR) SF36125.8to $120 $4,32056911 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF6127.4to $120 $66056912 5 ft

$58,440.00TOTAL COST FOR: LILLY STSW side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108121305

Run ID

Lilly St

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62060625 5 ft

feet 6.0-7.0%0.0 71.3to60678 5 ft

feet2.7 Key Note Segment 9020.6to60663 5 ft

feet .64"3.0 Vertical Change REF54.0to60614 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF1533.9to $120 $1,80060626 5 ft

feet .3"31.1 Vertical Change REF532.1to60615 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF1640.3to $120 $1,92060627 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF1649.7to $120 $1,92060628 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF757.4to $120 $78060629 5 ft

feet58.3 Key Note Segment 7873.8to60664 5 ft

feet 2.0-3.0%73.8 Cross Slope (Driveway) SF4081.8to $40 $1,60060630 5 ft

feet86.8 Key Note Segment 81102.9to60665 5 ft

feet 3.0-4.0%103.8 Cross Slope (PAR) SF124128.6to $120 $14,88060631 5 ft

feet .42"116.2 Vertical Change REF5117.2to60616 5 ft

feet 3.0-4.0%132.9 Cross Slope (PAR) SF86150.1to $120 $10,32060632 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF55161.8to $120 $6,60060633 5 ft

feet 2.0-3.0%165.0 Cross Slope (PAR) SF41173.2to $120 $4,92060634 5 ft

feet174.1 Key Note Segment 79189.8to60666 5 ft

feet .7"175.4 Vertical Change REF5176.4to60617 5 ft

feet 2.0-3.0%189.8 Cross Slope (Driveway) SF7191.2to $40 $28060635 5 ft

feet200.4 Key Note Segment 78216.0to60667 5 ft

feet 2.0-3.0%216.0 Cross Slope (Driveway) SF58227.6to $40 $2,32060636 5 ft

feet259.7 Key Note Segment 76274.9to60668 5 ft

feet .31"275.6 Vertical Change LF5276.6to $75 $37560618 5 ft

feet 2.0-3.0%278.9 Cross Slope (PAR) SF21283.1to $120 $2,52060637 5 ft

feet285.3 Key Note Segment 79301.1to60669 5 ft

feet .35"294.1 Vertical Change REF5295.1to60619 5 ft

feet 2.0-3.0%301.2 Cross Slope (Driveway) SF65314.1to $40 $2,58060638 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108121305

Run ID

Lilly St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%318.3 Cross Slope (PAR) SF25323.3to $120 $3,00060639 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF23345.4to $120 $2,76060640 5 ft

feet345.4 Key Note Segment 80361.4to60670 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF42371.7to $120 $5,04060641 5 ft

feet371.7 Key Note Segment 79387.4to60671 5 ft

feet 2.0-3.0%391.7 Cross Slope (PAR) SF33398.2to $120 $3,90060642 5 ft

feet 2.0-3.0%405.9 Cross Slope (PAR) SF15408.9to $120 $1,80060643 5 ft

feet 3.0-4.0%411.0 Cross Slope (PAR) SF7412.3to $120 $78060644 5 ft

feet 2.0-3.0%413.8 Cross Slope (PAR) SF15416.8to $120 $1,80060645 5 ft

feet 2.0-3.0%426.5 Cross Slope (PAR) SF25431.4to $120 $2,94060646 5 ft

feet431.4 Key Note Segment 82447.7to60672 5 ft

feet 4.0-5.0%448.5 Cross Slope (Driveway) SF17451.9to $40 $68060647 5 ft

feet 3.16"449.5 Vertical Change REF5450.5to60620 5 ft

feet 2.0-3.0%452.2 Cross Slope (PAR) SF9453.9to $120 $1,02060648 5 ft

feet 2.0-3.0%456.1 Cross Slope (PAR) SF9457.9to $120 $1,08060649 5 ft

feet458.2 Key Note Segment 80474.2to60673 5 ft

feet 3.0-4.0%474.2 Cross Slope (Driveway) SF9475.9to $40 $34060650 5 ft

feet 2.0-3.0%475.9 Cross Slope (PAR) SF18479.5to $120 $2,16060651 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF44494.0to $120 $5,28060652 5 ft

feet 2.0-3.0%498.0 Cross Slope (PAR) SF98517.5to $120 $11,70060653 5 ft

feet .36"501.7 Vertical Change REF5502.7to60621 5 ft

feet517.5 Key Note Segment 80533.5to60674 5 ft

feet 2.0-3.0%535.2 Cross Slope (PAR) SF35542.3to $120 $4,26060654 5 ft

feet543.3 Key Note Segment 77558.7to60675 5 ft

feet 4.0-5.0%558.7 Cross Slope (Driveway) SF20562.8to $40 $82060655 5 ft

feet 2.0-3.0%565.0 Cross Slope (PAR) SF41573.3to $120 $4,98060656 5 ft

feet 2.0-3.0%581.1 Cross Slope (PAR) SF16584.2to $120 $1,86060657 5 ft

feet 2.0-3.0%587.8 Cross Slope (PAR) SF26593.0to $120 $3,12060658 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

CANAL ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108121305

Run ID

Lilly St

43

ID Sidewalk Width

Priority

feet .28"593.4 Vertical Change LF5594.4to $75 $37560622 5 ft

feet 2.0-3.0%596.8 Cross Slope (PAR) SF32603.1to $120 $3,78060659 5 ft

feet604.0 Key Note Segment 76619.3to60676 5 ft

feet .29"611.8 Vertical Change REF5612.8to60623 5 ft

feet 2.0-3.0%620.8 Cross Slope (PAR) SF10622.8to $120 $1,20060660 5 ft

feet630.4 Key Note Segment 76645.6to60677 5 ft

feet 3.0-4.0%646.1 Cross Slope (Driveway) SF48655.7to $40 $1,92060661 5 ft

feet 2.0-3.0%658.3 Cross Slope (PAR) SF60670.3to $120 $7,20060662 5 ft

feet .37"668.8 Vertical Change REF5669.8to60624 5 ft

$128,230.00TOTAL COST FOR: LILLY STSW side of Starting at: CANAL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LILLY ST

Street Side

CARRY AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111014

Run ID

Lilly St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF13032.9to $120 $15,55257981 4 ft

feet .61"1.1 Vertical Change REF42.1to57977 4 ft

feet 4.0-5.0%32.9 Cross Slope (PAR) SF9456.3to $120 $11,23257982 4 ft

feet 4.0-5.0%58.7 Cross Slope (PAR) SF5271.6to $120 $6,19257983 4 ft

feet 1.26"65.1 Vertical Change REF466.1to57978 4 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF30103.3to $120 $3,60057984 4 ft

feet .92"121.1 Vertical Change SF4122.1to $75 $30057979 4 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF62138.0to $120 $7,39257985 4 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF45153.2to $120 $5,42457986 4 ft

feet .28"150.2 Vertical Change REF4151.2to57980 4 ft

$49,692.00TOTAL COST FOR: LILLY STW side of Starting at: CARRY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LILLY ST

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108110910

Run ID

LilLy St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF82.0to $120 $91257523 4 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF1031.4to $120 $1,20057524 4 ft

feet .33"30.5 Vertical Change REF431.5to57510 4 ft

feet31.8 Key Note Segment 3841.4to57546 4 ft

feet 2.0-3.0%41.7 Cross Slope (PAR) SF944.0to $120 $1,10457525 4 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF2252.7to $120 $2,59257526 4 ft

feet52.7 Key Note Segment 3661.7to57547 4 ft

feet -.29"62.1 Vertical Change REF463.1to57511 4 ft

feet .38"64.0 Vertical Change LF465.0to $75 $30057512 4 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF768.8to $120 $81657527 4 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF3381.9to $120 $3,98457528 4 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF18101.7to $120 $2,16057529 4 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF6107.8to $120 $67257530 4 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF17115.6to $120 $2,06457531 4 ft

feet .64"116.3 Vertical Change SF4117.3to $75 $30057513 4 ft

feet 3.0-4.0%122.4 Cross Slope (PAR) SF8124.3to $120 $91257532 4 ft

feet .37"125.3 Vertical Change LF4126.3to $75 $30057514 4 ft

feet 2.0-3.0%132.1 Cross Slope (PAR) SF10134.7to $120 $1,24857533 4 ft

feet135.2 Key Note Segment 38144.8to57548 4 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF25152.6to $120 $2,97657534 4 ft

feet156.0 Key Note Segment 38165.5to57549 4 ft

feet -.37"180.2 Vertical Change LF4181.2to $75 $30057515 4 ft

feet -.63"197.4 Vertical Change SF4198.4to $75 $30057516 4 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF64218.8to $120 $7,68057535 4 ft

feet .51"228.6 Vertical Change SF4229.6to $75 $30057517 4 ft

feet238.5 Key Note Segment 37247.8to57550 4 ft

feet 3.0-4.0%248.0 Cross Slope (Driveway) SF20252.9to $40 $78457536 4 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF6254.8to $120 $72057537 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LILLY ST

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108110910

Run ID

LilLy St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%257.8 Cross Slope (PAR) SF6259.3to $120 $72057538 4 ft

feet259.9 Key Note Segment 38269.3to57551 4 ft

feet 2.0-3.0%305.6 Cross Slope (PAR) SF62321.1to $120 $7,44057539 4 ft

feet341.7 Key Note Segment 40351.8to57552 4 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF30362.2to $120 $3,55257540 4 ft

feet362.2 Key Note Segment 38371.8to57553 4 ft

feet 2.0-3.0%371.8 Cross Slope (Driveway) SF200421.7to $40 $7,98457541 4 ft

feet -.31"372.0 Vertical Change REF4373.0to57518 4 ft

feet .93"426.6 Vertical Change REF4427.6to57519 4 ft

feet 2.0-3.0%426.6 Cross Slope (PAR) SF6428.2to $120 $76857542 4 ft

feet .35"444.1 Vertical Change LF12447.2to $75 $93057520 4 ft

feet445.4 Key Note Segment 36454.3to57554 4 ft

feet 2.0-3.0%457.0 Cross Slope (PAR) SF12460.1to $120 $1,48857543 4 ft

feet465.4 Key Note Segment 43476.2to57555 4 ft

feet 3.0-4.0%476.2 Cross Slope (Driveway) SF53489.4to $40 $2,11257544 4 ft

feet .63"482.4 Vertical Change REF4483.4to57521 4 ft

feet 2.0-3.0%489.4 Cross Slope (PAR) SF68506.3to $120 $8,11257545 4 ft

feet -.29"507.9 Vertical Change LF4508.9to $75 $30057522 4 ft

$65,030.00TOTAL COST FOR: LILLY STS side of Starting at: KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

KOUFAX DR

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2108101534

Run ID

Lilly St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF19827.2to $120 $23,76057342 8 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF3637.6to $120 $4,32057343 8 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF17564.3to $120 $20,97057344 8 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF2369.9to $120 $2,79057345 8 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF369122.5to $120 $44,28057346 8 ft

feet .28"119.5 Vertical Change REF8120.5to57336 8 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF32129.5to $120 $3,78057347 8 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF46135.7to $120 $5,58057348 8 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF155157.5to $120 $18,63057349 8 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF64167.3to $120 $7,65057350 8 ft

feet 3.0-4.0%169.9 Cross Slope (PAR) SF186194.7to $120 $22,32057351 8 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF368244.8to $120 $44,10057352 8 ft

feet 4.0-5.0%246.0 Cross Slope (PAR) SF131263.5to $120 $15,75057353 8 ft

feet 2.0-3.0%263.5 Cross Slope (PAR) SF695356.2to $120 $83,43057354 8 ft

feet -.37"287.0 Vertical Change REF8288.0to57337 8 ft

feet 4.0-5.0%357.5 Cross Slope (PAR) SF52364.4to $120 $6,21057355 8 ft

feet 2.0-3.0%364.4 Cross Slope (PAR) SF30368.4to $120 $3,60057356 8 ft

feet 4.0-5.0%369.4 Cross Slope (PAR) SF241401.5to $120 $28,89057357 8 ft

feet .63"378.2 Vertical Change REF8379.2to57338 8 ft

feet .28"391.1 Vertical Change REF8392.1to57339 8 ft

feet 3.0-4.0%404.3 Cross Slope (PAR) SF41409.7to $120 $4,86057358 8 ft

feet 2.0-3.0%409.7 Cross Slope (PAR) SF31413.8to $120 $3,69057359 8 ft

feet415.7 Key Note Segment 224445.5to57361 8 ft

feet .29"416.7 Vertical Change REF8417.7to57340 8 ft

feet .3"431.1 Vertical Change REF8432.1to57341 8 ft

feet 2.0-3.0%445.5 Cross Slope (Driveway) SF139464.0to $40 $5,55057360 8 ft

$350,160.00TOTAL COST FOR: LILLY STNE side of Starting at: KOUFAX DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LILLY ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108110917

Run ID

Lilly St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF204.5to $120 $2,40057556 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF4018.6to $120 $4,80057557 5 ft

feet 4.0-5.0%18.8 Cross Slope (PAR) SF3626.0to $120 $4,32057558 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF627.6to $120 $66057559 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF2958.4to $120 $3,48057560 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2487.1to $120 $2,88057561 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF17194.7to $120 $2,04057562 5 ft

feet204.0 Key Note Segment 167237.3to57568 5 ft

feet 2.0-3.0%239.2 Cross Slope (PAR) SF18242.7to $120 $2,10057563 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF7324.6to $120 $84057564 5 ft

feet 2.0-3.0%345.5 Cross Slope (PAR) SF17348.9to $120 $2,04057565 5 ft

feet 2.0-3.0%365.3 Cross Slope (PAR) SF21369.4to $120 $2,46057566 5 ft

feet 2.0-3.0%403.1 Cross Slope (PAR) SF6404.3to $120 $72057567 5 ft

$28,740.00TOTAL COST FOR: LILLY STE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LILLY ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111019

Run ID

Lilly St

93

ID Sidewalk Width

Priority

feet .26"17.4 Vertical Change LF418.4to $75 $30057987 4 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF1323.8to $120 $1,53658004 4 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF630.9to $120 $67258005 4 ft

feet31.8 Key Note Segment 4041.8to58021 4 ft

feet 2.0-3.0%42.0 Cross Slope (Driveway) SF6758.8to $40 $2,68858006 4 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF1885.3to $120 $2,11258007 4 ft

feet86.2 Key Note Segment 3895.7to58022 4 ft

feet .34"95.6 Vertical Change REF496.6to57988 4 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF30106.7to $120 $3,55258008 4 ft

feet106.7 Key Note Segment 36115.8to58023 4 ft

feet 2.0-3.0%115.8 Cross Slope (Driveway) SF64131.7to $40 $2,54458009 4 ft

feet .84"123.4 Vertical Change REF4124.4to57989 4 ft

feet 1.09"133.9 Vertical Change SF4134.9to $75 $30057990 4 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF69155.0to $120 $8,25658010 4 ft

feet 2.93"149.9 Vertical Change REF4150.9to57991 4 ft

feet158.1 Key Note Segment 38167.6to58024 4 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF5188.0to $120 $57658011 4 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF13194.0to $120 $1,53658012 4 ft

feet194.0 Key Note Segment 34202.5to58025 4 ft

feet -.3"211.8 Vertical Change LF4212.8to $75 $30057992 4 ft

feet215.1 Key Note Segment 36224.1to58026 4 ft

feet 2.0-3.0%233.3 Cross Slope (PAR) SF74251.8to $120 $8,88058013 4 ft

feet 2.0-3.0%254.5 Cross Slope (PAR) SF65270.8to $120 $7,82458014 4 ft

feet 2.51"264.2 Vertical Change REF4265.2to57993 4 ft

feet 3.0-4.0%274.0 Cross Slope (PAR) SF6275.5to $120 $72058015 4 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF6277.4to $120 $76858016 4 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF37301.3to $120 $4,46458017 4 ft

feet .3"293.2 Vertical Change REF4294.2to57994 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LILLY ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108111019

Run ID

Lilly St

93

ID Sidewalk Width

Priority

feet301.3 Key Note Segment 39311.1to58027 4 ft

feet .49"302.7 Vertical Change REF4303.7to57995 4 ft

feet 2.0-3.0%311.1 Cross Slope (Driveway) SF50323.6to $40 $2,00058018 4 ft

feet .26"317.8 Vertical Change REF4318.8to57996 4 ft

feet323.6 Key Note Segment 36332.5to58028 4 ft

feet .26"324.4 Vertical Change REF4325.4to57997 4 ft

feet -.5"333.0 Vertical Change SF4334.0to $75 $30057998 4 ft

feet .44"350.2 Vertical Change LF4351.2to $75 $30057999 4 ft

feet -.68"367.4 Vertical Change SF4368.4to $75 $30058000 4 ft

feet -.33"401.8 Vertical Change LF4402.8to $75 $30058001 4 ft

feet410.2 Key Note Segment 35419.0to58029 4 ft

feet431.1 Key Note Segment 41441.4to58030 4 ft

feet 2.0-3.0%472.7 Cross Slope (PAR) SF8474.8to $120 $1,00858019 4 ft

feet 6.0-7.0%476.2 6477.6to58031 4 ft

feet -.32"477.2 Vertical Change REF4478.2to58003 4 ft

feet 5.0-6.0%477.6 6479.2to58032 4 ft

feet 2.0-3.0%477.7 Cross Slope (PAR) SF11480.4to $120 $1,29658020 4 ft

$52,532.00TOTAL COST FOR: LILLY STN side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108101444

Run ID

Lilly St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10621.1to $120 $12,66056919 5 ft

feet 5.0-6.0%22.3 Cross Slope (PAR) SF1024.3to $120 $1,20056920 5 ft

feet 6.0-7.0%24.3 Cross Slope (PAR) SF725.7to $120 $84056921 5 ft

feet 5.0-6.0%27.3 Cross Slope (PAR) SF6440.1to $120 $7,68056922 5 ft

feet 2.34"35.5 Vertical Change REF536.5to56913 5 ft

feet 5.0-6.0%42.4 Cross Slope (PAR) SF2146.6to $120 $2,52056923 5 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF7662.4to $120 $9,12056924 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF5773.8to $120 $6,84056925 5 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF4181.9to $120 $4,86056926 5 ft

feet .39"81.9 Vertical Change REF582.9to56914 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF1887.1to $120 $2,16056927 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF92117.2to $120 $11,04056928 5 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF6121.9to $120 $66056929 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF23127.3to $120 $2,70056930 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF68144.1to $120 $8,16056931 5 ft

feet 4.0-5.0%144.1 Cross Slope (PAR) SF15147.2to $120 $1,86056932 5 ft

feet 5.0-6.0%150.1 Cross Slope (PAR) SF53160.6to $120 $6,30056933 5 ft

feet 4.0-5.0%164.1 Cross Slope (PAR) SF49173.8to $120 $5,82056934 5 ft

feet 3.0-4.0%177.8 Cross Slope (PAR) SF38185.4to $120 $4,56056935 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF40193.9to $120 $4,74056936 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF82214.1to $120 $9,78056937 5 ft

feet .27"226.0 Vertical Change LF5227.0to $75 $37556915 5 ft

feet 3.0-4.0%233.9 Cross Slope (PAR) SF23238.5to $120 $2,76056938 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF8240.8to $120 $90056939 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF127268.7to $120 $15,24056940 5 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF8272.8to $120 $90056941 5 ft

feet 3.0-4.0%275.6 Cross Slope (PAR) SF93294.2to $120 $11,16056942 5 ft

feet 2.0-3.0%294.7 Cross Slope (PAR) SF33301.2to $120 $3,90056943 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108101444

Run ID

Lilly St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%307.1 Cross Slope (PAR) SF21311.4to $120 $2,58056944 5 ft

feet .8"313.6 Vertical Change SF5314.6to $75 $37556916 5 ft

feet .31"331.3 Vertical Change LF5332.3to $75 $37556917 5 ft

feet .29"341.4 Vertical Change LF5342.4to $75 $37556918 5 ft

feet 2.0-3.0%358.9 Cross Slope (PAR) SF27364.3to $120 $3,24056945 5 ft

feet 2.0-3.0%366.6 Cross Slope (PAR) SF28372.1to $120 $3,30056946 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF88397.4to $120 $10,56056947 5 ft

feet 4.0-5.0%397.7 Cross Slope (PAR) SF21401.8to $120 $2,46056948 5 ft

feet 4.0-5.0%404.1 Cross Slope (PAR) SF41412.2to $120 $4,86056949 5 ft

feet 5.0-6.0%414.6 Cross Slope (PAR) SF17418.0to $120 $2,04056950 5 ft

feet 4.0-5.0%420.8 Cross Slope (PAR) SF21425.0to $120 $2,52056951 5 ft

feet 2.0-3.0%429.3 Cross Slope (PAR) SF44438.0to $120 $5,22056952 5 ft

$176,640.00TOTAL COST FOR: LILLY STSW side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

PODRES LN

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101514

Run ID

Lilly St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF6914.6to $120 $8,22057157 5 ft

feet14.6 Key Note Segment 10735.9to57181 5 ft

feet .32"24.9 Vertical Change REF525.9to57138 5 ft

feet .28"33.0 Vertical Change REF534.0to57139 5 ft

feet 4.0-5.0%36.5 Cross Slope (Driveway) SF8753.8to $40 $3,46057158 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF2057.8to $120 $2,40057159 5 ft

feet58.2 Key Note Segment 10679.3to57182 5 ft

feet .33"68.0 Vertical Change REF569.0to57140 5 ft

feet 3.0-4.0%80.4 Cross Slope (PAR) SF1984.3to $120 $2,34057160 5 ft

feet89.3 Key Note Segment 107110.6to57183 5 ft

feet .3"107.5 Vertical Change REF5108.5to57141 5 ft

feet 3.0-4.0%110.7 Cross Slope (Driveway) SF24115.5to $40 $96057161 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF9117.8to $120 $1,08057162 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF6122.8to $120 $72057163 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF8126.9to $120 $96057164 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF75143.3to $120 $9,00057165 5 ft

feet 4.0-5.0%143.3 Cross Slope (PAR) SF23148.0to $120 $2,82057166 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF18151.6to $120 $2,16057167 5 ft

feet -.33"151.6 Vertical Change REF5152.6to57142 5 ft

feet151.6 Key Note Segment 101171.8to57184 5 ft

feet .27"161.0 Vertical Change REF5162.0to57143 5 ft

feet .28"171.8 Vertical Change REF5172.8to57144 5 ft

feet 2.0-3.0%173.2 Cross Slope (PAR) SF37180.5to $120 $4,38057168 5 ft

feet181.9 Key Note Segment 115204.9to57185 5 ft

feet .3"186.3 Vertical Change REF5187.3to57145 5 ft

feet 2.0-3.0%205.1 Cross Slope (Driveway) SF107226.5to $40 $4,28057169 5 ft

feet .46"220.9 Vertical Change REF5221.9to57146 5 ft

feet 3.0-4.0%230.0 Cross Slope (PAR) SF18233.6to $120 $2,16057170 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

PODRES LN

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101514

Run ID

Lilly St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%233.6 Cross Slope (PAR) SF47243.0to $120 $5,64057171 5 ft

feet243.8 Key Note Segment 108265.3to57186 5 ft

feet .26"244.3 Vertical Change REF5245.3to57147 5 ft

feet .3"254.0 Vertical Change REF5255.0to57148 5 ft

feet -.28"265.2 Vertical Change REF5266.2to57149 5 ft

feet 3.0-4.0%265.8 Cross Slope (PAR) SF8267.4to $120 $96057172 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF107289.7to $120 $12,84057173 5 ft

feet -.32"284.2 Vertical Change REF5285.2to57150 5 ft

feet289.7 Key Note Segment 107311.0to57187 5 ft

feet .47"303.8 Vertical Change REF5304.8to57152 5 ft

feet 3.0-4.0%312.8 Cross Slope (PAR) SF31319.0to $120 $3,72057174 5 ft

feet 2.0-3.0%319.7 Cross Slope (PAR) SF78335.2to $120 $9,30057175 5 ft

feet .99"334.4 Vertical Change REF5335.4to57153 5 ft

feet336.8 Key Note Segment 107358.1to57188 5 ft

feet .35"355.1 Vertical Change REF5356.1to57154 5 ft

feet 2.0-3.0%358.8 Cross Slope (PAR) SF77374.1to $120 $9,18057176 5 ft

feet 4.0-5.0%375.8 Cross Slope (PAR) SF35382.8to $120 $4,20057177 5 ft

feet382.9 Key Note Segment 107404.2to57189 5 ft

feet .57"383.8 Vertical Change REF5384.8to57155 5 ft

feet .28"403.9 Vertical Change REF5404.9to57156 5 ft

feet 3.0-4.0%404.3 Cross Slope (Driveway) SF6405.5to $40 $24057178 5 ft

feet 2.0-3.0%405.5 Cross Slope (PAR) SF27410.8to $120 $3,18057179 5 ft

feet410.8 Key Note Segment 105431.8to57190 5 ft

feet 4.0-5.0%431.8 Cross Slope (Driveway) SF86448.9to $40 $3,42057180 5 ft

$97,620.00TOTAL COST FOR: LILLY STNE side of Starting at: PODRES LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

SAWMILL ST

Survey Street Name Starting Street Name

665 SOQUEL CT

End Street Name

2108101446

Run ID

Lilly St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,98056956 5 ft

feet 4.0-5.0%9.2 Cross Slope (PAR) SF10530.1to $120 $12,54056957 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF16164.5to $120 $19,32056958 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF7883.3to $120 $9,30056959 5 ft

feet 3.0-4.0%86.3 Cross Slope (PAR) SF70100.3to $120 $8,40056960 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF98120.9to $120 $11,70056961 5 ft

feet 4.0-5.0%124.6 Cross Slope (PAR) SF89142.4to $120 $10,68056962 5 ft

feet .31"126.5 Vertical Change REF5127.5to56953 5 ft

feet 6.0-7.0%142.6 Cross Slope (PAR) SF25147.7to $120 $3,06056963 5 ft

feet 5.0-6.0%149.3 Cross Slope (PAR) SF16152.5to $120 $1,92056964 5 ft

feet .29"150.3 Vertical Change REF5151.3to56954 5 ft

feet 7.0-8.0%153.2 Cross Slope (PAR) SF27158.6to $120 $3,24056965 5 ft

feet 4.0-5.0%160.1 Cross Slope (PAR) SF12162.5to $120 $1,44056966 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF26170.8to $120 $3,12056967 5 ft

feet .31"170.6 Vertical Change REF5171.6to56955 5 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF10172.8to $120 $1,20056968 5 ft

$90,900.00TOTAL COST FOR: LILLY STSW side of Starting at: SAWMILL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101500

Run ID

Lilly St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF12115.4to $120 $14,49657043 8 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF12665.7to $120 $15,16857044 8 ft

feet 4.0-5.0%66.2 Cross Slope (PAR) SF16987.3to $120 $20,25657045 8 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF116101.8to $120 $13,92057046 8 ft

feet 2.0-3.0%112.0 Cross Slope (PAR) SF147130.4to $120 $17,66457047 8 ft

feet -.3"124.8 Vertical Change REF8125.8to57039 8 ft

feet 4.0-5.0%130.4 Cross Slope (PAR) SF76139.9to $120 $9,12057048 8 ft

feet 2.0-3.0%140.6 Cross Slope (PAR) SF134157.4to $120 $16,12857049 8 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF196198.6to $120 $23,52057050 8 ft

feet 4.0-5.0%199.2 Cross Slope (PAR) SF88210.2to $120 $10,56057051 8 ft

feet 2.0-3.0%210.2 Cross Slope (PAR) SF31214.1to $120 $3,74457052 8 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF24219.8to $120 $2,88057053 8 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF32231.6to $120 $3,84057054 8 ft

feet 2.0-3.0%235.5 Cross Slope (PAR) SF88246.5to $120 $10,56057055 8 ft

feet 3.0-4.0%249.3 Cross Slope (PAR) SF185272.4to $120 $22,17657056 8 ft

feet 2.0-3.0%274.3 Cross Slope (PAR) SF30278.0to $120 $3,55257057 8 ft

feet 2.0-3.0%301.3 Cross Slope (PAR) SF109314.9to $120 $13,05657058 8 ft

feet 4.0-5.0%314.9 Cross Slope (PAR) SF103327.8to $120 $12,38457059 8 ft

feet 2.0-3.0%329.8 Cross Slope (PAR) SF26333.1to $120 $3,16857060 8 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF41360.4to $120 $4,89657061 8 ft

feet 2.0-3.0%366.5 Cross Slope (PAR) SF61374.1to $120 $7,29657062 8 ft

feet .42"373.3 Vertical Change REF8374.3to57041 8 ft

feet 4.0-5.0%376.6 Cross Slope (PAR) SF10377.9to $120 $1,24857063 8 ft

feet 4.0-5.0%381.8 Cross Slope (PAR) SF58389.0to $120 $6,91257064 8 ft

feet 2.0-3.0%389.0 Cross Slope (PAR) SF15390.9to $120 $1,82457065 8 ft

feet 2.0-3.0%396.2 Cross Slope (PAR) SF47402.1to $120 $5,66457066 8 ft

feet 2.0-3.0%422.1 Cross Slope (PAR) SF74431.3to $120 $8,83257067 8 ft

feet 4.0-5.0%431.3 Cross Slope (PAR) SF37435.9to $120 $4,41657068 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE LILLY ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

KOUFAX DR

End Street Name

2108101500

Run ID

Lilly St

78

ID Sidewalk Width

Priority

feet 4.0-5.0%438.6 Cross Slope (PAR) SF24441.6to $120 $2,88057069 8 ft

feet .65"439.1 Vertical Change REF8440.1to57042 8 ft

feet 5.0-6.0%444.1 Cross Slope (PAR) SF69452.7to $120 $8,25657070 8 ft

feet 3.0-4.0%453.6 Cross Slope (PAR) SF71462.5to $120 $8,54457071 8 ft

feet 2.0-3.0%464.9 Cross Slope (PAR) SF79474.8to $120 $9,50457072 8 ft

feet 4.0-5.0%474.8 Cross Slope (PAR) SF31478.7to $120 $3,74457073 8 ft

feet 2.0-3.0%478.7 Cross Slope (PAR) SF65486.8to $120 $7,77657074 8 ft

$297,984.00TOTAL COST FOR: LILLY STNE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LILLY ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

CARRY AVE

End Street Name

2108111003

Run ID

Lilly St

107

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF133.2to $120 $1,53657860 4 ft

feet 5.0-6.0%3.5 Cross Slope (PAR) SF105.9to $120 $1,15257861 4 ft

feet .42"6.9 Vertical Change LF47.9to $75 $30057854 4 ft

feet 5.0-6.0%8.2 Cross Slope (PAR) SF69.8to $120 $76857862 4 ft

feet 6.0-7.0%9.8 Cross Slope (PAR) SF1714.1to $120 $2,06457863 4 ft

feet 1.38"11.8 Vertical Change REF412.8to57856 4 ft

feet -1.79"15.0 Vertical Change REF416.0to57857 4 ft

feet 9.0-10.0%15.8 Cross Slope (PAR) SF1018.3to $120 $1,20057864 4 ft

feet 11.0-12.0%18.3 Cross Slope (PAR) SF1221.3to $120 $1,44057865 4 ft

feet -.28"22.0 Vertical Change LF423.0to $75 $30057858 4 ft

feet 5.0-6.0%25.9 Cross Slope (PAR) SF6441.8to $120 $7,63257866 4 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF13578.5to $120 $16,17657867 4 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF1182.1to $120 $1,34457868 4 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF3493.3to $120 $4,03257869 4 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF50111.7to $120 $6,00057870 4 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF112143.4to $120 $13,44057871 4 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF20148.4to $120 $2,40057872 4 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF27155.3to $120 $3,21657873 4 ft

feet -.66"151.1 Vertical Change REF4152.1to57859 4 ft

$63,000.00TOTAL COST FOR: LILLY STW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LILLY ST

Street Side

WASHINGTON ST

Survey Street Name Starting Street Name

304 LILLY ST

End Street Name

2202101337

Run ID

Lilly St

45

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF297.3to $120 $3,504131724 4 ft

feet 2.0-3.0%7.3 Cross Slope (Driveway) SF4017.3to $40 $1,600131725 4 ft

feet 3.0-4.0%20.6 Cross Slope (PAR) SF3930.3to $120 $4,656131726 4 ft

feet .32"28.5 Vertical Change REF429.5to131721 4 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF7048.3to $120 $8,448131727 4 ft

feet .88"37.2 Vertical Change REF438.2to131722 4 ft

feet48.3 Key Note Segment 4860.4to131736 4 ft

feet 3.0-4.0%65.2 Cross Slope (PAR) SF3273.2to $120 $3,840131728 4 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF1778.6to $120 $2,016131729 4 ft

feet 4.0-5.0%79.5 Cross Slope (PAR) SF881.5to $120 $960131730 4 ft

feet82.3 Key Note Segment 5295.3to131737 4 ft

feet 3.0-4.0%97.2 Cross Slope (PAR) SF26103.8to $120 $3,168131731 4 ft

feet 3.0-4.0%107.1 Cross Slope (PAR) SF36116.0to $120 $4,272131732 4 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF6119.8to $120 $720131733 4 ft

feet .35"118.6 Vertical Change REF4119.6to131723 4 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF50135.5to $120 $6,048131734 4 ft

feet 3.0-4.0%138.2 Cross Slope (PAR) SF9140.4to $120 $1,056131735 4 ft

$40,288.00TOTAL COST FOR: LILLY STSW side of Starting at: WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIME AVE

Street Side

2055 LIME AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201257

Run ID

Lime Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,700105370 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF3813.3to $120 $4,500105371 5 ft

feet14.1 Key Note Segment 9132.3to105379 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF17068.3to $120 $20,400105372 5 ft

feet .27"45.2 Vertical Change REF546.2to105362 5 ft

feet -.35"51.4 Vertical Change REF552.4to105363 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF5180.8to $120 $6,120105373 5 ft

feet80.8 Key Note Segment 9399.4to105380 5 ft

feet 1.66"101.1 Vertical Change REF5102.1to105364 5 ft

feet 3.0-4.0%101.3 Cross Slope (PAR) SF32107.7to $120 $3,840105374 5 ft

feet107.7 Key Note Segment 102128.0to105381 5 ft

feet .27"118.0 Vertical Change REF5119.0to105366 5 ft

feet .46"127.5 Vertical Change REF5128.5to105367 5 ft

feet 3.0-4.0%128.8 Cross Slope (PAR) SF14131.6to $120 $1,680105375 5 ft

feet 2.0-3.0%132.1 Cross Slope (PAR) SF110154.1to $120 $13,200105376 5 ft

feet155.5 Key Note Segment 96174.7to105382 5 ft

feet .72"170.0 Vertical Change REF5171.0to105368 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF5177.7to $120 $600105377 5 ft

feet -.39"182.3 Vertical Change LF5183.3to $75 $375105369 5 ft

feet 3.0-4.0%184.8 Cross Slope (PAR) SF30190.8to $120 $3,600105378 5 ft

$57,015.00TOTAL COST FOR: LIME AVEE side of Starting at: 2055 LIME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE LIME AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

SAN BRUNO AVE

End Street Name

2201201349

Run ID

Lime Ave

25

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF29759.4to $120 $35,640105559 5 ft

feet .26"7.0 Vertical Change REF58.0to105557 5 ft

feet .33"59.4 Vertical Change REF560.4to105558 5 ft

$35,640.00TOTAL COST FOR: LIME AVESE side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIME AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

MANGO AVE

End Street Name

2201201245

Run ID

Lime Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $660105318 5 ft

feet 3.0-4.0%3.2 Cross Slope (PAR) SF84.8to $120 $960105319 5 ft

feet -.37"4.0 Vertical Change REF55.0to105308 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF86.3to $120 $900105320 5 ft

feet 3.0-4.0%8.4 Cross Slope (PAR) SF3114.5to $120 $3,660105321 5 ft

feet 3.0-4.0%18.6 Cross Slope (PAR) SF3225.1to $120 $3,900105322 5 ft

feet 3.0-4.0%27.2 Cross Slope (PAR) SF2031.2to $120 $2,400105323 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF2540.3to $120 $3,000105324 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF4353.8to $120 $5,100105325 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF9873.9to $120 $11,760105326 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF7989.7to $120 $9,480105327 5 ft

feet .4"74.1 Vertical Change REF575.1to105309 5 ft

feet .37"86.2 Vertical Change REF587.2to105310 5 ft

feet 3.0-4.0%92.2 Cross Slope (PAR) SF1695.4to $120 $1,920105328 5 ft

feet97.4 Key Note Segment 98117.0to105339 5 ft

feet .9"117.5 Vertical Change SF5118.5to $75 $375105311 5 ft

feet 4.0-5.0%118.9 Cross Slope (PAR) SF59130.6to $120 $7,020105329 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF60143.3to $120 $7,200105330 5 ft

feet143.9 Key Note Segment 110165.8to105340 5 ft

feet .26"144.7 Vertical Change REF5145.7to105312 5 ft

feet 3.0-4.0%167.3 Cross Slope (PAR) SF7168.6to $120 $780105331 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF20172.6to $120 $2,400105332 5 ft

feet173.5 Key Note Segment 99193.3to105341 5 ft

feet 4.0-5.0%194.0 Cross Slope (PAR) SF42202.4to $120 $5,040105333 5 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF96222.9to $120 $11,520105334 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF22230.2to $120 $2,640105335 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF32240.2to $120 $3,840105336 5 ft

feet240.8 Key Note Segment 98260.3to105342 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LIME AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

MANGO AVE

End Street Name

2201201245

Run ID

Lime Ave

38

ID Sidewalk Width

Priority

feet .35"260.5 Vertical Change REF5261.5to105314 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF59273.6to $120 $7,080105337 5 ft

feet -.29"271.0 Vertical Change REF5272.0to105315 5 ft

feet273.6 Key Note Segment 106294.8to105343 5 ft

feet -.29"280.7 Vertical Change REF5281.7to105316 5 ft

feet -.27"287.1 Vertical Change REF5288.1to105317 5 ft

feet 2.0-3.0%306.7 Cross Slope (PAR) SF66319.8to $120 $7,860105338 5 ft

$99,495.00TOTAL COST FOR: LIME AVEW side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LIME AVE

Street Side

MANGO AVE

Survey Street Name Starting Street Name

2065 LIME AVE

End Street Name

2201201254

Run ID

Lime Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5811.6to $120 $6,960105350 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF10332.8to $120 $12,360105351 5 ft

feet37.3 Key Note Segment 9756.6to105359 5 ft

feet .26"37.9 Vertical Change REF538.9to105344 5 ft

feet .33"47.5 Vertical Change REF548.5to105345 5 ft

feet -.32"56.9 Vertical Change REF557.9to105346 5 ft

feet 4.0-5.0%57.3 Cross Slope (Driveway) SF658.5to $40 $240105352 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF9280.8to $120 $10,980105353 5 ft

feet .81"66.1 Vertical Change REF567.1to105347 5 ft

feet80.8 Key Note Segment 107102.2to105360 5 ft

feet 3.0-4.0%103.2 Cross Slope (PAR) SF7104.6to $120 $840105354 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF104125.4to $120 $12,480105355 5 ft

feet .6"108.2 Vertical Change REF5109.2to105348 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF23138.8to $120 $2,700105356 5 ft

feet .26"134.4 Vertical Change REF5135.4to105349 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF8143.3to $120 $900105357 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF67159.7to $120 $8,040105358 5 ft

$55,500.00TOTAL COST FOR: LIME AVEE side of Starting at: MANGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW LIME AVE

Street Side

SAN BRUNO AVE

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201240

Run ID

Lime Ave

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF367.1to $120 $4,260105298 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF15337.7to $120 $18,360105299 5 ft

feet .43"25.6 Vertical Change REF526.6to105292 5 ft

feet 4.0-5.0%37.7 Cross Slope (PAR) SF22582.7to $120 $27,000105300 5 ft

feet .26"37.9 Vertical Change REF538.9to105293 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF119107.7to $120 $14,220105301 5 ft

feet 72"89.3 Protruding Object JOB590.3to $99 $99105306 5 ft

feet 36"96.3 Protruding Object JOB597.3to $99 $99105307 5 ft

feet .26"105.3 Vertical Change REF30111.2to105294 5 ft

feet 3.0-4.0%110.1 Cross Slope (PAR) SF17113.4to $120 $1,980105302 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF78129.8to $120 $9,300105303 5 ft

feet .5"117.2 Vertical Change REF5118.2to105295 5 ft

feet 4.0-5.0%129.8 Cross Slope (PAR) SF26135.0to $120 $3,120105304 5 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF55148.3to $120 $6,600105305 5 ft

feet -.26"138.7 Vertical Change REF5139.7to105296 5 ft

feet .34"148.8 Vertical Change LF5149.8to $75 $375105297 5 ft

$85,413.00TOTAL COST FOR: LIME AVENW side of Starting at: SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LINDA MESA DR

Street Side

1416 LINDA MESA DR

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191106

Run ID

Linda Mesa
Dr

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12073288 5 ft

feet 3.0-4.0%7.7 Cross Slope (PAR) SF7121.8to $120 $8,46073289 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF4130.3to $120 $4,92073290 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF3938.0to $120 $4,62073291 5 ft

feet 3.0-4.0%41.3 Cross Slope (PAR) SF742.6to $120 $78073292 5 ft

feet42.6 Key Note Segment 9762.0to73312 5 ft

feet .46"43.4 Vertical Change REF544.4to73280 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF2668.4to $120 $3,06073293 5 ft

feet69.5 Key Note Segment 9989.3to73313 5 ft

feet 3.0-4.0%89.4 Cross Slope (Driveway) SF690.5to $40 $22073294 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF1693.7to $120 $1,92073295 5 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF133123.8to $120 $15,96073296 5 ft

feet .33"114.8 Vertical Change REF5115.8to73281 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF38133.8to $120 $4,50073297 5 ft

feet 4.0-5.0%134.6 Cross Slope (PAR) SF39142.4to $120 $4,68073298 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF11145.1to $120 $1,38073299 5 ft

feet145.7 Key Note Segment 100165.7to73314 5 ft

feet -.32"156.3 Vertical Change REF5157.3to73282 5 ft

feet .3"165.4 Vertical Change REF5166.4to73283 5 ft

feet 3.0-4.0%165.8 Cross Slope (Driveway) SF40173.7to $40 $1,58073300 5 ft

feet173.7 Key Note Segment 100193.7to73315 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF17199.6to $120 $1,98073301 5 ft

feet 4.0-5.0%199.6 Cross Slope (PAR) SF27204.9to $120 $3,18073302 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF128230.8to $120 $15,30073303 5 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF60250.3to $120 $7,14073304 5 ft

feet250.8 Key Note Segment 100270.7to73316 5 ft

feet 2.0-3.0%275.2 Cross Slope (PAR) SF7276.6to $120 $84073305 5 ft

feet276.6 Key Note Segment 103297.3to73317 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LINDA MESA DR

Street Side

1416 LINDA MESA DR

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191106

Run ID

Linda Mesa
Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%300.9 Cross Slope (PAR) SF7302.3to $120 $84073306 5 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF15308.8to $120 $1,74073307 5 ft

feet -.36"307.4 Vertical Change REF5308.4to73284 5 ft

feet 3.0-4.0%316.5 Cross Slope (PAR) SF12318.8to $120 $1,38073308 5 ft

feet .27"317.2 Vertical Change REF5318.2to73285 5 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF45327.8to $120 $5,40073309 5 ft

feet328.5 Key Note Segment 102348.9to73318 5 ft

feet .26"329.8 Vertical Change REF5330.8to73286 5 ft

feet -.35"348.6 Vertical Change REF5349.6to73287 5 ft

feet 2.0-3.0%350.3 Cross Slope (PAR) SF34357.1to $120 $4,08073310 5 ft

feet 2.0-3.0%367.6 Cross Slope (PAR) SF7369.0to $120 $84073311 5 ft

$97,920.00TOTAL COST FOR: LINDA MESA DRS side of Starting at: 1416 LINDA MESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LINDA MESA DR

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

1416 LINDA MESA DR

End Street Name

2110191103

Run ID

Linda Mesa
Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF5311.7to $120 $6,30073250 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF3220.8to $120 $3,84073251 5 ft

feet20.8 Key Note Segment 10341.3to73271 5 ft

feet 3.0-4.0%41.3 Cross Slope (Driveway) SF3147.4to $40 $1,22073252 5 ft

feet48.2 Key Note Segment 10268.6to73272 5 ft

feet 3.0-4.0%69.3 Cross Slope (Driveway) SF670.5to $40 $24073253 5 ft

feet 3.0-4.0%72.6 Cross Slope (PAR) SF176107.8to $120 $21,12073254 5 ft

feet .26"77.2 Vertical Change REF578.2to73240 5 ft

feet .28"112.0 Vertical Change LF5113.0to $75 $37573241 5 ft

feet 4.0-5.0%115.3 Cross Slope (PAR) SF37122.6to $120 $4,38073255 5 ft

feet123.4 Key Note Segment 102143.8to73273 5 ft

feet .27"144.0 Vertical Change REF5145.0to73242 5 ft

feet 3.0-4.0%144.4 Cross Slope (Driveway) SF32150.8to $40 $1,28073256 5 ft

feet150.9 Key Note Segment 96170.0to73274 5 ft

feet .29"170.3 Vertical Change REF5171.3to73243 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF81187.4to $120 $9,72073257 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF16199.5to $120 $1,86073258 5 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF13204.3to $120 $1,50073259 5 ft

feet 2.0-3.0%205.4 Cross Slope (PAR) SF38212.9to $120 $4,50073260 5 ft

feet 4.0-5.0%213.3 Cross Slope (PAR) SF72227.7to $120 $8,64073261 5 ft

feet227.7 Key Note Segment 98247.2to73275 5 ft

feet .5"228.8 Vertical Change REF5229.8to73244 5 ft

feet 3.0-4.0%248.4 Cross Slope (PAR) SF31254.6to $120 $3,72073262 5 ft

feet254.6 Key Note Segment 99274.3to73276 5 ft

feet -.31"274.6 Vertical Change REF5275.6to73245 5 ft

feet 3.0-4.0%275.4 Cross Slope (PAR) SF38282.9to $120 $4,50073263 5 ft

feet 3.0-4.0%285.0 Cross Slope (PAR) SF44293.7to $120 $5,22073264 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF38302.3to $120 $4,50073265 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LINDA MESA DR

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

1416 LINDA MESA DR

End Street Name

2110191103

Run ID

Linda Mesa
Dr

59

ID Sidewalk Width

Priority

feet .37"305.0 Vertical Change LF5306.0to $75 $37573246 5 ft

feet 2.0-3.0%311.4 Cross Slope (PAR) SF20315.3to $120 $2,34073266 5 ft

feet .3"319.3 Vertical Change LF5320.3to $75 $37573247 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF13326.8to $120 $1,50073267 5 ft

feet 5.0-6.0%330.0 7331.4to73279 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF9332.6to $120 $1,08073268 5 ft

feet332.6 Key Note Segment 96351.7to73277 5 ft

feet 3.0-4.0%352.0 Cross Slope (Driveway) SF31358.2to $40 $1,24073269 5 ft

feet358.2 Key Note Segment 101378.3to73278 5 ft

feet .28"359.3 Vertical Change REF5360.3to73248 5 ft

feet .31"368.8 Vertical Change REF5369.8to73249 5 ft

feet 4.0-5.0%379.1 Cross Slope (PAR) SF25384.0to $120 $2,94073270 5 ft

$92,765.00TOTAL COST FOR: LINDA MESA DRS side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LINDA MESA DR

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191058

Run ID

Linda Mesa
Dr

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98073178 5 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF149.3to $120 $1,68073179 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF912.1to $120 $1,08073180 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF3220.7to $120 $3,78073181 5 ft

feet21.5 Key Note Segment 10241.9to73225 5 ft

feet 2.0-3.0%42.5 Cross Slope (Driveway) SF13569.6to $40 $5,42073182 5 ft

feet 4.0-5.0%70.7 Cross Slope (PAR) SF872.3to $120 $96073183 5 ft

feet73.1 Key Note Segment 9892.7to73226 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF895.5to $120 $96073184 5 ft

feet 2.0-3.0%98.0 Cross Slope (PAR) SF899.6to $120 $96073185 5 ft

feet100.1 Key Note Segment 97119.4to73227 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF43129.0to $120 $5,10073186 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF19136.4to $120 $2,22073187 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF37148.3to $120 $4,44073188 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF35157.3to $120 $4,20073189 5 ft

feet 4.0-5.0%160.4 Cross Slope (PAR) SF16163.7to $120 $1,98073190 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF40176.3to $120 $4,80073191 5 ft

feet176.5 Key Note Segment 103197.0to73228 5 ft

feet 3.0-4.0%197.9 Cross Slope (PAR) SF26203.0to $120 $3,06073192 5 ft

feet204.3 Key Note Segment 100224.2to73229 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF58236.3to $120 $6,90073193 5 ft

feet 4.0-5.0%239.8 Cross Slope (PAR) SF5240.8to $120 $60073194 5 ft

feet 3.0-4.0%243.0 Cross Slope (PAR) SF52253.4to $120 $6,24073195 5 ft

feet 2.0-3.0%255.6 Cross Slope (PAR) SF26260.8to $120 $3,12073196 5 ft

feet 3.0-4.0%263.8 Cross Slope (PAR) SF29269.6to $120 $3,48073197 5 ft

feet 4.0-5.0%272.7 Cross Slope (PAR) SF25277.7to $120 $3,00073198 5 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF10280.1to $120 $1,14073199 5 ft

feet280.3 Key Note Segment 99300.0to73230 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LINDA MESA DR

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191058

Run ID

Linda Mesa
Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%301.1 Cross Slope (PAR) SF33307.8to $120 $4,02073200 5 ft

feet308.3 Key Note Segment 98327.8to73231 5 ft

feet 3.0-4.0%328.4 Cross Slope (Driveway) SF56339.5to $40 $2,22073201 5 ft

feet 4.0-5.0%341.6 Cross Slope (PAR) SF93360.2to $120 $11,16073202 5 ft

feet 3.0-4.0%362.6 Cross Slope (PAR) SF19366.3to $120 $2,22073203 5 ft

feet 2.0-3.0%368.2 Cross Slope (PAR) SF34375.0to $120 $4,08073204 5 ft

feet 4.0-5.0%376.2 Cross Slope (PAR) SF27381.6to $120 $3,24073205 5 ft

feet383.8 Key Note Segment 100403.8to73232 5 ft

feet 4.0-5.0%404.4 Cross Slope (Driveway) SF29410.2to $40 $1,16073206 5 ft

feet410.8 Key Note Segment 99430.5to73233 5 ft

feet 2.0-3.0%433.5 Cross Slope (PAR) SF102453.8to $120 $12,18073207 5 ft

feet 3.0-4.0%458.0 Cross Slope (PAR) SF5459.0to $120 $60073208 5 ft

feet 2.0-3.0%459.8 Cross Slope (PAR) SF6461.0to $120 $72073209 5 ft

feet 3.0-4.0%466.1 Cross Slope (PAR) SF16469.3to $120 $1,92073210 5 ft

feet 5.0-6.0%469.5 Cross Slope (PAR) SF87486.8to $120 $10,38073211 5 ft

feet487.4 Key Note Segment 100507.3to73234 5 ft

feet .34"488.4 Vertical Change REF5489.4to73176 5 ft

feet 3.0-4.0%507.8 Cross Slope (PAR) SF20511.8to $120 $2,40073212 5 ft

feet515.3 Key Note Segment 95534.3to73235 5 ft

feet 2.0-3.0%534.3 Cross Slope (Driveway) SF69548.1to $40 $2,76073213 5 ft

feet 4.0-5.0%548.1 Cross Slope (PAR) SF7549.4to $120 $78073214 5 ft

feet 3.0-4.0%553.2 Cross Slope (PAR) SF59565.1to $120 $7,14073215 5 ft

feet 3.0-4.0%567.8 Cross Slope (PAR) SF102588.1to $120 $12,18073216 5 ft

feet590.4 Key Note Segment 100610.4to73236 5 ft

feet 3.0-4.0%611.2 Cross Slope (PAR) SF38618.8to $120 $4,56073217 5 ft

feet618.9 Key Note Segment 96638.0to73237 5 ft

feet 2.0-3.0%638.8 Cross Slope (PAR) SF80654.8to $120 $9,60073218 5 ft

feet 2.0-3.0%657.8 Cross Slope (PAR) SF156688.9to $120 $18,66073219 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LINDA MESA DR

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191058

Run ID

Linda Mesa
Dr

50

ID Sidewalk Width

Priority

feet 4.0-5.0%688.9 Cross Slope (PAR) SF26694.0to $120 $3,06073220 5 ft

feet 2.0-3.0%694.0 Cross Slope (PAR) SF7695.3to $120 $78073221 5 ft

feet695.3 Key Note Segment 98714.8to73238 5 ft

feet 3.0-4.0%715.0 Cross Slope (Driveway) SF27720.4to $40 $1,08073222 5 ft

feet721.5 Key Note Segment 96740.6to73239 5 ft

feet 3.0-4.0%742.1 Cross Slope (PAR) SF9743.8to $120 $1,02073223 5 ft

feet 3.0-4.0%746.0 Cross Slope (PAR) SF72760.3to $120 $8,58073224 5 ft

$193,600.00TOTAL COST FOR: LINDA MESA DRN side of Starting at: SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LINDEN ST

Street Side

779 LINDEN ST

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121555

Run ID

Linden St

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,50097302 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF4419.3to $120 $5,28097303 5 ft

feet19.3 Key Note Segment 8035.3to97308 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF4548.2to $120 $5,40097304 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF1253.8to $120 $1,38097305 5 ft

feet 4.0-5.0%55.3 Cross Slope (PAR) SF1858.8to $120 $2,10097306 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF1461.5to $120 $1,62097307 5 ft

feet 5.0-6.0%64.4 565.4to97309 5 ft

$20,280.00TOTAL COST FOR: LINDEN STE side of Starting at: 779 LINDEN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOMA LINDA LN

Street Side

1403 LINDA MESA DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191202

Run ID

Loma Linda
Ln

57

ID Sidewalk Width

Priority

feet 10.0-11.0%3.5 Cross Slope (PAR) SF319.7to $120 $3,72073823 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF5023.3to $120 $5,94073824 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF7544.0to $120 $9,00073825 5 ft

feet44.0 Key Note Segment 9663.1to73847 5 ft

feet .33"53.6 Vertical Change REF554.6to73818 5 ft

feet 3.0-4.0%64.2 Cross Slope (PAR) SF3270.5to $120 $3,78073826 5 ft

feet71.0 Key Note Segment 10090.9to73848 5 ft

feet .38"81.0 Vertical Change REF582.0to73819 5 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF59103.9to $120 $7,02073827 5 ft

feet 3.0-4.0%106.3 Cross Slope (PAR) SF88123.9to $120 $10,56073828 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF66137.0to $120 $7,86073829 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF33146.4to $120 $3,96073830 5 ft

feet146.8 Key Note Segment 100166.8to73849 5 ft

feet 3.0-4.0%168.5 Cross Slope (PAR) SF17171.8to $120 $1,98073831 5 ft

feet174.3 Key Note Segment 95193.3to73850 5 ft

feet .26"189.8 Vertical Change REF5190.8to73820 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF15197.8to $120 $1,80073832 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF11202.4to $120 $1,26073833 5 ft

feet 4.0-5.0%203.0 Cross Slope (PAR) SF19206.7to $120 $2,22073834 5 ft

feet206.7 Key Note Segment 64219.4to73851 5 ft

feet -.3"207.5 Vertical Change REF5208.5to73821 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF34231.1to $120 $4,02073835 5 ft

feet 3.0-4.0%235.0 Cross Slope (PAR) SF48244.6to $120 $5,76073836 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF25249.8to $120 $3,00073837 5 ft

feet252.1 Key Note Segment 93270.6to73852 5 ft

feet 3.0-4.0%274.0 Cross Slope (PAR) SF8275.5to $120 $90073838 5 ft

feet 2.0-3.0%276.6 Cross Slope (PAR) SF9278.5to $120 $1,14073839 5 ft

feet278.8 Key Note Segment 93297.4to73853 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOMA LINDA LN

Street Side

1403 LINDA MESA DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191202

Run ID

Loma Linda
Ln

57

ID Sidewalk Width

Priority

feet 2.0-3.0%299.3 Cross Slope (PAR) SF5300.4to $120 $66073840 5 ft

feet 4.0-5.0%301.7 Cross Slope (PAR) SF45310.7to $120 $5,40073841 5 ft

feet 3.0-4.0%315.8 Cross Slope (PAR) SF42324.2to $120 $5,04073842 5 ft

feet 3.0-4.0%328.2 Cross Slope (PAR) SF25333.2to $120 $3,00073843 5 ft

feet334.1 Key Note Segment 96353.2to73854 5 ft

feet .26"352.3 Vertical Change REF5353.3to73822 5 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF15358.2to $120 $1,74073844 5 ft

feet 2.0-3.0%362.2 Cross Slope (PAR) SF113384.8to $120 $13,56073845 5 ft

feet 4.0-5.0%385.3 Cross Slope (PAR) SF11387.5to $120 $1,32073846 5 ft

feet 5.0-6.0%386.3 6387.5to73855 5 ft

$104,640.00TOTAL COST FOR: LOMA LINDA LNN side of Starting at: 1403 LINDA MESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N LOMA LINDA LN

Street Side

CORONA DR

Survey Street Name Starting Street Name

1403 LOMA LINDA LN

End Street Name

2110191158

Run ID

Loma Linda
Ln

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10621.2to $120 $12,72073796 5 ft

feet22.3 Key Note Segment 9541.3to73810 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF3048.0to $120 $3,60073797 5 ft

feet48.9 Key Note Segment 9668.1to73811 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF6181.1to $120 $7,38073798 5 ft

feet93.8 Key Note Segment 97113.1to73812 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF27119.3to $120 $3,18073799 5 ft

feet119.7 Key Note Segment 93138.3to73813 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF10162.1to $120 $1,14073800 5 ft

feet163.0 Key Note Segment 92181.4to73814 5 ft

feet -.56"181.2 Vertical Change REF5182.2to73794 5 ft

feet 2.0-3.0%184.5 Cross Slope (PAR) SF23189.1to $120 $2,76073801 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF80210.6to $120 $9,54073802 5 ft

feet 3.0-4.0%213.4 Cross Slope (PAR) SF20217.3to $120 $2,34073803 5 ft

feet217.3 Key Note Segment 103237.9to73815 5 ft

feet 3.0-4.0%237.9 Cross Slope (Driveway) SF32244.2to $40 $1,26073804 5 ft

feet 2.0-3.0%246.9 Cross Slope (PAR) SF42255.2to $120 $4,98073805 5 ft

feet 3.0-4.0%261.2 Cross Slope (PAR) SF28266.9to $120 $3,42073806 5 ft

feet 2.0-3.0%266.9 Cross Slope (PAR) SF10268.9to $120 $1,20073807 5 ft

feet268.9 Key Note Segment 97288.3to73816 5 ft

feet 3.0-4.0%290.0 Cross Slope (PAR) SF18293.5to $120 $2,10073808 5 ft

feet295.8 Key Note Segment 98315.3to73817 5 ft

feet .42"315.4 Vertical Change REF5316.4to73795 5 ft

feet 2.0-3.0%316.1 Cross Slope (PAR) SF33322.8to $120 $4,02073809 5 ft

$59,640.00TOTAL COST FOR: LOMA LINDA LNS/E/N side of Starting at: CORONA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LOMA LINDA LN

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

RANCHO SANTA FE DR

End Street Name

2110191140

Run ID

Loma Linda
Ln

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8717.4to $120 $10,44073668 5 ft

feet -.3"6.7 Vertical Change REF57.7to73667 5 ft

feet 4.0-5.0%17.4 Cross Slope (PAR) SF7231.8to $120 $8,64073669 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF15362.4to $120 $18,36073670 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF1067.9to $120 $1,14073671 5 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF1373.3to $120 $1,50073672 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF8090.5to $120 $9,66073673 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF994.6to $120 $1,02073674 5 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF21101.0to $120 $2,52073675 5 ft

feet 3.0-4.0%103.6 Cross Slope (PAR) SF41111.8to $120 $4,92073676 5 ft

feet 3.0-4.0%113.9 Cross Slope (PAR) SF22118.3to $120 $2,64073677 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF33127.1to $120 $3,96073678 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF55141.8to $120 $6,60073679 5 ft

feet 5.0-6.0%140.8 5141.8to73680 5 ft

$71,400.00TOTAL COST FOR: LOMA LINDA LNS side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LOMA LINDA LN

Street Side

RANCHO SANTA FE DR

Survey Street Name Starting Street Name

CORONA DR

End Street Name

2110191142

Run ID

Loma Linda
Ln

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF5811.7to $120 $6,90073681 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF6830.4to $120 $8,16073682 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF32898.3to $120 $39,30073683 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF28113.7to $120 $3,36073684 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF27124.7to $120 $3,24073685 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF65141.5to $120 $7,74073686 5 ft

feet 5.0-6.0%138.9 7140.3to73687 5 ft

feet 6.0-7.0%140.3 6141.5to73688 5 ft

$68,700.00TOTAL COST FOR: LOMA LINDA LNS side of Starting at: RANCHO SANTA FE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LOS ARCOS LN

Street Side

336 KNOX ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131000

Run ID

Los Arcos
Ln

43

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF77.1to $120 $78061441 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF1236.2to $120 $1,38061442 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF8860.9to $120 $10,56061443 5 ft

feet -.31"45.0 Vertical Change REF546.0to61440 5 ft

$12,720.00TOTAL COST FOR: LOS ARCOS LNS side of Starting at: 336 KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOS ARCOS LN

Street Side

983 LOS ARCOS LN

Survey Street Name Starting Street Name

VARBELLA PK

End Street Name

2108131218

Run ID

Los Arcos
Ln

53

ID Sidewalk Width

Priority

feet 10.0-11.0%3.3 Cross Slope (PAR) SF278.6to $120 $3,18062468 5 ft

feet 10.0-11.0%11.8 Cross Slope (PAR) SF813.4to $120 $96062469 5 ft

feet 4.0-5.0%18.5 Cross Slope (PAR) SF4226.9to $120 $5,04062470 5 ft

feet26.9 Key Note Segment 9746.3to62473 5 ft

feet -.28"36.7 Vertical Change REF537.7to62466 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF3052.8to $120 $3,60062471 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF6966.5to $120 $8,22062472 5 ft

feet .6"65.1 Vertical Change REF566.1to62467 5 ft

$21,000.00TOTAL COST FOR: LOS ARCOS LNN side of Starting at: 983 LOS ARCOS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOS ARCOS LN

Street Side

KNOX ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131004

Run ID

Los Arcos
Ln

43

ID Sidewalk Width

Priority

feet 2.0-3.0%66.3 Cross Slope (PAR) SF1368.8to $120 $1,50061446 5 ft

feet .29"72.8 Vertical Change LF573.8to $75 $37561444 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF12298.3to $120 $14,58061447 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF49112.0to $120 $5,88061448 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF71130.4to $120 $8,46061449 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF102153.1to $120 $12,24061450 5 ft

feet 2.0-3.0%155.5 Cross Slope (PAR) SF46164.7to $120 $5,52061451 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF7217.3to $120 $84061452 5 ft

feet 2.0-3.0%252.2 Cross Slope (PAR) SF112274.6to $120 $13,44061453 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF20282.4to $120 $2,40061454 5 ft

feet 2.0-3.0%288.7 Cross Slope (PAR) SF6289.8to $120 $66061455 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF8300.8to $120 $90061456 5 ft

feet 2.0-3.0%310.8 Cross Slope (PAR) SF8312.3to $120 $90061457 5 ft

feet 2.0-3.0%319.9 Cross Slope (PAR) SF32326.3to $120 $3,84061458 5 ft

feet 2.0-3.0%329.7 Cross Slope (PAR) SF24334.4to $120 $2,82061459 5 ft

$74,355.00TOTAL COST FOR: LOS ARCOS LNN side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOS ARCOS LN

Street Side

LAS FRESAS WAY

Survey Street Name Starting Street Name

983 LAS CASAS LN

End Street Name

2108131216

Run ID

Los Arcos
Ln

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF173.7to $120 $2,04062450 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF9723.9to $120 $11,58062451 5 ft

feet23.9 Key Note Segment 10043.8to62462 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF3351.8to $120 $3,90062452 5 ft

feet51.8 Key Note Segment 9771.2to62463 5 ft

feet .43"61.3 Vertical Change REF562.3to62449 5 ft

feet 3.0-4.0%73.3 Cross Slope (PAR) SF674.5to $120 $72062453 5 ft

feet 4.0-5.0%77.8 Cross Slope (PAR) SF7492.6to $120 $8,88062454 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF894.2to $120 $96062455 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF1799.8to $120 $2,04062456 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF94121.3to $120 $11,28062457 5 ft

feet121.3 Key Note Segment 100141.3to62464 5 ft

feet 3.0-4.0%142.3 Cross Slope (PAR) SF45151.3to $120 $5,40062458 5 ft

feet152.3 Key Note Segment 99172.2to62465 5 ft

feet 4.0-5.0%172.2 Cross Slope (Driveway) SF107193.5to $40 $4,26062459 5 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF9195.2to $120 $1,02062460 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF83214.3to $120 $9,96062461 5 ft

$62,040.00TOTAL COST FOR: LOS ARCOS LNN side of Starting at: LAS FRESAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LOS ARCOS LN

Street Side

SOLANO ST

Survey Street Name Starting Street Name

LAS FRESAS WAY

End Street Name

2108131213

Run ID

Los Arcos
Ln

44

ID Sidewalk Width

Priority

feet 3.0-4.0%3.1 Cross Slope (PAR) SF125.4to $120 $1,38062437 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF89.4to $120 $96062438 5 ft

feet 3.0-4.0%11.5 Cross Slope (PAR) SF2817.0to $120 $3,30062439 5 ft

feet -.29"12.0 Vertical Change REF513.0to62435 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF6029.7to $120 $7,20062440 5 ft

feet .26"37.8 Vertical Change LF538.8to $75 $37562436 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1445.1to $120 $1,68062441 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF8264.5to $120 $9,84062442 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF2573.2to $120 $2,94062443 5 ft

feet 4.0-5.0%73.5 Cross Slope (PAR) SF6285.9to $120 $7,44062444 5 ft

feet 3.0-4.0%88.4 Cross Slope (PAR) SF153119.0to $120 $18,36062445 5 ft

feet 2.0-3.0%120.4 Cross Slope (PAR) SF26125.6to $120 $3,12062446 5 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF124150.5to $120 $14,82062447 5 ft

feet 5.0-6.0%148.8 8150.5to62448 5 ft

$71,415.00TOTAL COST FOR: LOS ARCOS LNN side of Starting at: SOLANO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LOS ARCOS LN

Street Side

VARBELLA PK

Survey Street Name Starting Street Name

960 LOS ARCOS LN

End Street Name

2108130955

Run ID

Los Arcos
Ln

43

ID Sidewalk Width

Priority

feet 3.0-4.0%5.0 Cross Slope (PAR) SF4613.4to $120 $5,54461429 6 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF5323.6to $120 $6,40261430 6 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF4533.8to $120 $5,34661431 6 ft

feet 3.0-4.0%37.4 Cross Slope (PAR) SF4645.8to $120 $5,54461432 6 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF7859.9to $120 $9,30661433 6 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF1468.4to $120 $1,65061434 6 ft

feet 4.0-5.0%68.4 Cross Slope (PAR) SF2372.5to $120 $2,70661435 6 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1675.4to $120 $1,91461436 6 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF176114.8to $120 $21,12061437 6 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF105141.1to $120 $12,60661438 6 ft

feet .28"129.6 Vertical Change REF6130.6to61428 6 ft

feet 2.0-3.0%145.1 Cross Slope (PAR) SF232187.2to $120 $27,78661439 6 ft

$99,924.00TOTAL COST FOR: LOS ARCOS LNS side of Starting at: VARBELLA PK

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LOS CERRITOS WAY

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

OSO DR

End Street Name

2108121016

Run ID

Los Cerritos
Way

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70059872 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF2311.9to $120 $2,76059873 5 ft

feet12.5 Key Note Segment 10834.1to59882 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF7256.2to $120 $8,58059874 5 ft

feet56.2 Key Note Segment 10376.7to59883 5 ft

feet 2.0-3.0%77.1 Cross Slope (Driveway) SF2682.3to $40 $1,04059875 5 ft

feet .31"82.0 Vertical Change REF583.0to59868 5 ft

feet82.3 Key Note Segment 98101.8to59884 5 ft

feet .28"92.9 Vertical Change REF593.9to59869 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF94121.8to $120 $11,28059876 5 ft

feet 2.0-3.0%126.7 Cross Slope (PAR) SF15129.7to $120 $1,80059877 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF66144.1to $120 $7,98059878 5 ft

feet -.28"137.0 Vertical Change REF5138.0to59870 5 ft

feet144.1 Key Note Segment 105165.1to59885 5 ft

feet 4.0-5.0%165.9 Cross Slope (PAR) SF17169.3to $120 $2,04059879 5 ft

feet170.0 Key Note Segment 106191.2to59886 5 ft

feet .35"170.2 Vertical Change REF5171.2to59871 5 ft

feet 2.0-3.0%191.6 Cross Slope (PAR) SF19195.3to $120 $2,22059880 5 ft

feet 4.0-5.0%195.7 Cross Slope (PAR) SF47205.0to $120 $5,58059881 5 ft

$45,980.00TOTAL COST FOR: LOS CERRITOS WAYE side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LOS CERRITOS WAY

Street Side

OSO DR

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121005

Run ID

Los Cerritos
Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF86.5to $120 $90059773 5 ft

feet .53"6.5 Vertical Change REF57.5to59762 5 ft

feet6.5 Key Note Segment 9926.3to59792 5 ft

feet 2.0-3.0%26.3 Cross Slope (Driveway) SF3032.2to $40 $1,18059774 5 ft

feet33.8 Key Note Segment 10454.6to59793 5 ft

feet 3.0-4.0%54.6 Cross Slope (Driveway) SF3361.2to $40 $1,32059775 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF4169.3to $120 $4,86059776 5 ft

feet 4.0-5.0%69.9 Cross Slope (PAR) SF2174.2to $120 $2,58059777 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF3782.4to $120 $4,44059778 5 ft

feet 4.0-5.0%82.9 Cross Slope (PAR) SF3790.3to $120 $4,44059779 5 ft

feet91.4 Key Note Segment 113114.0to59794 5 ft

feet .28"108.9 Vertical Change REF5109.9to59763 5 ft

feet 3.0-4.0%114.0 Cross Slope (Driveway) SF44122.7to $40 $1,74059780 5 ft

feet122.7 Key Note Segment 100142.6to59795 5 ft

feet 3.0-4.0%144.8 Cross Slope (PAR) SF11147.1to $120 $1,38059781 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF77163.3to $120 $9,18059782 5 ft

feet 4.0-5.0%163.3 Cross Slope (PAR) SF153193.9to $120 $18,36059783 5 ft

feet199.3 Key Note Segment 90217.2to59796 5 ft

feet -.26"209.6 Vertical Change REF5210.6to59765 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF16226.0to $120 $1,92059784 5 ft

feet227.7 Key Note Segment 92246.0to59797 5 ft

feet .26"235.9 Vertical Change REF5236.9to59766 5 ft

feet .36"246.2 Vertical Change REF5247.2to59767 5 ft

feet 4.0-5.0%246.3 Cross Slope (Driveway) SF16249.4to $40 $62059785 5 ft

feet .36"251.8 Vertical Change LF5252.8to $75 $37559768 5 ft

feet 4.0-5.0%257.0 Cross Slope (PAR) SF81273.1to $120 $9,66059786 5 ft

feet 3.0-4.0%275.6 Cross Slope (PAR) SF10277.7to $120 $1,26059787 5 ft

feet 2.0-3.0%277.9 Cross Slope (PAR) SF19281.6to $120 $2,22059788 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LOS CERRITOS WAY

Street Side

OSO DR

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121005

Run ID

Los Cerritos
Way

36

ID Sidewalk Width

Priority

feet .52"278.8 Vertical Change REF5279.8to59769 5 ft

feet 4.0-5.0%281.9 Cross Slope (PAR) SF117305.2to $120 $13,98059789 5 ft

feet .27"287.6 Vertical Change REF5288.6to59770 5 ft

feet305.2 Key Note Segment 92323.6to59798 5 ft

feet 2.0-3.0%323.6 Cross Slope (Driveway) SF28329.2to $40 $1,12059790 5 ft

feet332.8 Key Note Segment 106353.9to59799 5 ft

feet .26"339.2 Vertical Change REF5340.2to59772 5 ft

feet 3.0-4.0%354.7 Cross Slope (PAR) SF32361.0to $120 $3,78059791 5 ft

$85,315.00TOTAL COST FOR: LOS CERRITOS WAYW side of Starting at: OSO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N LOS OSOS CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171035

Run ID

Los Osos Ct

29

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8116.2to $120 $9,72088727 5 ft

feet 3.0-4.0%19.0 Cross Slope (PAR) SF3225.3to $120 $3,78088728 5 ft

feet25.3 Key Note Segment 17860.8to88747 5 ft

feet -.61"43.1 Vertical Change REF544.1to88711 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF1865.5to $120 $2,10088729 5 ft

feet 4.0-5.0%65.5 Cross Slope (PAR) SF2570.4to $120 $2,94088730 5 ft

feet71.3 Key Note Segment 176106.4to88748 5 ft

feet .26"81.4 Vertical Change REF582.4to88712 5 ft

feet .26"89.2 Vertical Change REF590.2to88713 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF9109.4to $120 $1,08088731 5 ft

feet 4.0-5.0%110.2 Cross Slope (PAR) SF20114.1to $120 $2,34088732 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF82130.5to $120 $9,84088733 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF13135.5to $120 $1,62088734 5 ft

feet137.8 Key Note Segment 154168.6to88749 5 ft

feet .43"149.5 Vertical Change REF5150.5to88714 5 ft

feet 3.0-4.0%171.1 Cross Slope (PAR) SF19174.8to $120 $2,22088735 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF17178.5to $120 $1,98088736 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF23187.2to $120 $2,76088737 5 ft

feet194.1 Key Note Segment 152224.5to88750 5 ft

feet .68"199.6 Vertical Change REF5200.6to88715 5 ft

feet -.33"206.8 Vertical Change REF5207.8to88716 5 ft

feet .59"214.6 Vertical Change REF5215.6to88717 5 ft

feet231.0 Key Note Segment 152261.4to88751 5 ft

feet .61"244.4 Vertical Change REF5245.4to88718 5 ft

feet 2.0-3.0%261.5 Cross Slope (PAR) SF19265.2to $120 $2,22088738 5 ft

feet .32"263.5 Vertical Change REF5264.5to88719 5 ft

feet 2.0-3.0%272.8 Cross Slope (PAR) SF42281.2to $120 $5,04088739 5 ft

feet281.8 Key Note Segment 160313.8to88752 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N LOS OSOS CT

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171035

Run ID

Los Osos Ct

29

ID Sidewalk Width

Priority

feet .27"282.2 Vertical Change REF5283.2to88720 5 ft

feet 2.0-3.0%315.8 Cross Slope (PAR) SF50325.9to $120 $6,06088740 5 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF39336.0to $120 $4,62088741 5 ft

feet336.3 Key Note Segment 158367.8to88753 5 ft

feet 3.0-4.0%368.2 Cross Slope (Driveway) SF5369.2to $40 $20088742 5 ft

feet 2.0-3.0%369.2 Cross Slope (PAR) SF46378.3to $120 $5,46088743 5 ft

feet 4.0-5.0%378.3 Cross Slope (PAR) SF95397.2to $120 $11,34088744 5 ft

feet400.3 Key Note Segment 186437.4to88754 5 ft

feet .45"419.4 Vertical Change REF5420.4to88721 5 ft

feet 2.0-3.0%439.5 Cross Slope (PAR) SF13442.0to $120 $1,50088745 5 ft

feet -.26"445.7 Vertical Change LF5446.7to $75 $37588722 5 ft

feet449.7 Key Note Segment 174484.4to88755 5 ft

feet .48"459.7 Vertical Change REF5460.7to88723 5 ft

feet .59"466.6 Vertical Change REF5467.6to88724 5 ft

feet .32"475.3 Vertical Change REF5476.3to88725 5 ft

feet 2.0-3.0%485.5 Cross Slope (PAR) SF105506.4to $120 $12,54088746 5 ft

feet 5.0-6.0%505.4 5506.4to88756 5 ft

$89,735.00TOTAL COST FOR: LOS OSOS CTS/E/N side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N LOVE CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109160732

Run ID

Love Ct

37

ID Sidewalk Width

Priority

feet 6.0-7.0%1.6 Cross Slope (PAR) SF93.4to $120 $1,08068132 5 ft

feet 5.0-6.0%6.2 Cross Slope (PAR) SF87.7to $120 $90068133 5 ft

feet .49"6.7 Vertical Change REF57.7to68126 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF3417.0to $120 $4,02068134 5 ft

feet19.8 Key Note Segment 12043.8to68151 5 ft

feet .31"21.0 Vertical Change REF522.0to68127 5 ft

feet 4.0-5.0%47.9 Cross Slope (PAR) SF2653.0to $120 $3,06068135 5 ft

feet .39"54.5 Vertical Change LF555.5to $75 $37568128 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF2964.3to $120 $3,48068136 5 ft

feet64.4 Key Note Segment 10284.8to68152 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF1491.1to $120 $1,68068137 5 ft

feet .35"97.3 Vertical Change LF598.3to $75 $37568129 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF6104.5to $120 $72068138 5 ft

feet105.1 Key Note Segment 100125.1to68153 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF15133.2to $120 $1,86068139 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF29149.3to $120 $3,48068140 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF8159.2to $120 $90068141 5 ft

feet160.2 Key Note Segment 66173.4to68154 5 ft

feet 3.0-4.0%173.4 Cross Slope (Driveway) SF14176.1to $40 $54068142 5 ft

feet .28"174.9 Vertical Change REF5175.9to68130 5 ft

feet 2.0-3.0%179.0 Cross Slope (PAR) SF10180.9to $120 $1,14068143 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF20188.7to $120 $2,34068144 5 ft

feet190.3 Key Note Segment 128215.9to68155 5 ft

feet 2.0-3.0%215.9 Cross Slope (Driveway) SF7217.2to $40 $26068145 5 ft

feet 2.0-3.0%226.3 Cross Slope (PAR) SF21230.4to $120 $2,46068146 5 ft

feet -.28"231.0 Vertical Change LF5232.0to $75 $37568131 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF8234.3to $120 $90068147 5 ft

feet 4.0-5.0%234.6 Cross Slope (PAR) SF28240.2to $120 $3,36068148 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S / N LOVE CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109160732

Run ID

Love Ct

37

ID Sidewalk Width

Priority

feet243.8 Key Note Segment 109265.6to68156 5 ft

feet 3.0-4.0%266.9 Cross Slope (PAR) SF45275.9to $120 $5,40068149 5 ft

feet 2.0-3.0%275.9 Cross Slope (PAR) SF30281.8to $120 $3,54068150 5 ft

feet 5.0-6.0%283.7 11285.8to68157 5 ft

feet 5.0-6.0%283.7 Running Slope SF11285.8to $120 $1,26068158 5 ft

$43,505.00TOTAL COST FOR: LOVE CTS / N side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCCA COURT

Street Side

1250 LUCCA COURT

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201271442

Run ID

Lucca Court

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF71.9to $120 $840111585 5 ft

feet2.8 Key Note Segment 10022.8to111592 5 ft

feet -.38"46.5 Vertical Change LF547.5to $75 $375111577 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF2167.1to $120 $2,580111586 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF680.2to $120 $720111587 5 ft

feet81.8 Key Note Segment 117105.2to111593 5 ft

feet -.26"107.5 Vertical Change REF5108.5to111579 5 ft

feet 2.0-3.0%108.2 Cross Slope (PAR) SF39115.9to $120 $4,620111588 5 ft

feet115.9 Key Note Segment 103136.5to111594 5 ft

feet 2.0-3.0%138.4 Cross Slope (PAR) SF8140.0to $120 $960111589 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF21155.5to $120 $2,520111590 5 ft

feet -.26"168.8 Vertical Change LF5169.8to $75 $375111581 5 ft

feet172.5 Key Note Segment 99192.2to111595 5 ft

feet -.28"182.1 Vertical Change REF5183.1to111582 5 ft

feet -.36"194.4 Vertical Change LF5195.4to $75 $375111583 5 ft

feet .28"208.0 Vertical Change LF5209.0to $75 $375111584 5 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF18214.5to $120 $2,160111591 5 ft

$15,900.00TOTAL COST FOR: LUCCA COURTW side of Starting at: 1250 LUCCA COURT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCCA COURT

Street Side

MILANO LANE

Survey Street Name Starting Street Name

1250 LUCCA COURT

End Street Name

2201271440

Run ID

Lucca Court

60

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF85.6to $120 $960111564 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF5921.4to $120 $7,080111565 5 ft

feet23.0 Key Note Segment 10043.0to111573 5 ft

feet .33"33.4 Vertical Change REF534.4to111554 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF2549.8to $120 $3,000111566 5 ft

feet .98"49.0 Vertical Change REF550.0to111555 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF1157.4to $120 $1,320111567 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF6675.8to $120 $7,920111568 5 ft

feet76.3 Key Note Segment 10497.1to111574 5 ft

feet .32"87.6 Vertical Change REF588.6to111556 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF39107.2to $120 $4,620111569 5 ft

feet .26"99.8 Vertical Change REF5100.8to111557 5 ft

feet107.2 Key Note Segment 115130.2to111575 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF22136.3to $120 $2,640111570 5 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF70172.8to $120 $8,340111571 5 ft

feet .37"161.8 Vertical Change REF5162.8to111558 5 ft

feet -.26"163.6 Vertical Change REF5164.6to111559 5 ft

feet .3"172.0 Vertical Change REF5173.0to111560 5 ft

feet .27"189.3 Vertical Change LF5190.3to $75 $375111561 5 ft

feet191.8 Key Note Segment 93210.3to111576 5 ft

feet .28"201.1 Vertical Change REF5202.1to111562 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF19216.0to $120 $2,220111572 5 ft

feet -.39"213.5 Vertical Change REF5214.5to111563 5 ft

$38,475.00TOTAL COST FOR: LUCCA COURTE side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCIA WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011358

Run ID

Lucia Way

78

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF185.1to $120 $2,160116469 4 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF78.3to $120 $864116470 4 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF2815.3to $120 $3,360116471 4 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF1824.1to $120 $2,208116472 4 ft

feet 4.0-5.0%26.5 Cross Slope (PAR) SF2432.4to $120 $2,832116473 4 ft

feet -.29"31.0 Vertical Change REF432.0to116452 4 ft

feet33.6 Key Note Segment 7251.5to116495 4 ft

feet -.31"43.1 Vertical Change REF444.1to116453 4 ft

feet .26"51.6 Vertical Change REF452.6to116454 4 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2260.3to $120 $2,640116474 4 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF1768.1to $120 $2,064116475 4 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF1376.2to $120 $1,536116476 4 ft

feet .75"75.1 Vertical Change REF476.1to116455 4 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF3890.3to $120 $4,560116477 4 ft

feet .32"91.2 Vertical Change LF492.2to $75 $300116456 4 ft

feet92.5 Key Note Segment 68109.6to116496 4 ft

feet .31"109.9 Vertical Change REF4110.9to116457 4 ft

feet 4.0-5.0%111.4 Cross Slope (PAR) SF25117.7to $120 $3,024116478 4 ft

feet117.7 Key Note Segment 76136.8to116497 4 ft

feet -.27"118.3 Vertical Change REF14121.7to116458 4 ft

feet -.27"136.6 Vertical Change REF4137.6to116459 4 ft

feet 5.0-6.0%138.4 Cross Slope (PAR) SF56152.5to $120 $6,768116479 4 ft

feet -.34"145.9 Vertical Change REF4146.9to116460 4 ft

feet 3.0-4.0%153.3 Cross Slope (PAR) SF5154.6to $120 $624116480 4 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF22160.2to $120 $2,592116481 4 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF12171.5to $120 $1,440116482 4 ft

feet 2.0-3.0%176.6 Cross Slope (PAR) SF18181.1to $120 $2,160116483 4 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF14198.9to $120 $1,632116484 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCIA WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011358

Run ID

Lucia Way

78

ID Sidewalk Width

Priority

feet199.8 Key Note Segment 76218.7to116498 4 ft

feet226.2 Key Note Segment 76245.1to116499 4 ft

feet 2.0-3.0%248.2 Cross Slope (PAR) SF158287.7to $120 $18,960116485 4 ft

feet -.29"274.8 Vertical Change REF4275.8to116461 4 ft

feet 4.0-5.0%287.7 Cross Slope (PAR) SF81308.0to $120 $9,744116486 4 ft

feet 60"307.4 Protruding Object JOB4308.4to $99 $99116504 4 ft

feet309.8 Key Note Segment 70327.4to116500 4 ft

feet .35"333.5 Vertical Change LF4334.5to $75 $300116462 4 ft

feet336.2 Key Note Segment 68353.1to116501 4 ft

feet 1.31"354.4 Vertical Change REF4355.4to116463 4 ft

feet 2.0-3.0%354.9 Cross Slope (PAR) SF21360.1to $120 $2,496116487 4 ft

feet 4.0-5.0%360.1 Cross Slope (PAR) SF47371.8to $120 $5,616116488 4 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF71389.5to $120 $8,496116489 4 ft

feet390.0 Key Note Segment 70407.6to116502 4 ft

feet -.42"408.8 Vertical Change LF4409.8to $75 $300116464 4 ft

feet 3.0-4.0%410.4 Cross Slope (PAR) SF54423.9to $120 $6,480116490 4 ft

feet 3.0-4.0%428.5 Cross Slope (PAR) SF22434.0to $120 $2,640116491 4 ft

feet 2.0-3.0%434.8 Cross Slope (PAR) SF21440.1to $120 $2,544116492 4 ft

feet444.4 Key Note Segment 76463.5to116503 4 ft

feet 1.87"446.2 Vertical Change REF4447.2to116465 4 ft

feet -.35"451.4 Vertical Change REF4452.4to116466 4 ft

feet .29"464.7 Vertical Change REF4465.7to116467 4 ft

feet 3.0-4.0%465.5 Cross Slope (PAR) SF7467.2to $120 $816116493 4 ft

feet 2.0-3.0%467.5 Cross Slope (PAR) SF7469.2to $120 $816116494 4 ft

feet 1.14"469.0 Vertical Change REF4470.0to116468 4 ft

$100,071.00TOTAL COST FOR: LUCIA WAYW side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCIA WAY

Street Side

ASTI WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2201311425

Run ID

Lucia Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF265.4to $120 $3,060115759 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF3816.4to $120 $4,560115760 5 ft

feet -.27"11.1 Vertical Change REF512.1to115749 5 ft

feet 5.0-6.0%14.7 816.2to115777 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF5333.8to $120 $6,360115761 5 ft

feet 60"28.0 Protruding Object JOB529.0to $99 $99115775 5 ft

feet -.26"35.1 Vertical Change LF536.1to $75 $375115750 5 ft

feet 60"41.2 Protruding Object JOB542.2to $99 $99115776 5 ft

feet -.34"48.9 Vertical Change LF549.9to $75 $375115751 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF552.8to $120 $600115762 5 ft

feet 2.0-3.0%53.2 Cross Slope (PAR) SF1255.5to $120 $1,380115763 5 ft

feet -.53"57.2 Vertical Change SF558.2to $75 $375115752 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF668.1to $120 $720115764 5 ft

feet73.3 Key Note Segment 7488.0to115772 5 ft

feet -.56"74.2 Vertical Change REF575.2to115753 5 ft

feet 2.0-3.0%88.3 Cross Slope (Driveway) SF1891.8to $40 $700115765 5 ft

feet .28"101.7 Vertical Change LF5102.7to $75 $375115754 5 ft

feet -.28"114.5 Vertical Change LF5115.5to $75 $375115755 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF28138.3to $120 $3,360115766 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF47151.0to $120 $5,580115767 5 ft

feet151.0 Key Note Segment 73165.6to115773 5 ft

feet 3.0-4.0%165.6 Cross Slope (Driveway) SF21169.8to $40 $840115768 5 ft

feet 3.0-4.0%172.1 Cross Slope (PAR) SF33178.6to $120 $3,900115769 5 ft

feet178.6 Key Note Segment 67192.0to115774 5 ft

feet .48"186.5 Vertical Change REF5187.5to115756 5 ft

feet 2.0-3.0%192.3 Cross Slope (Driveway) SF10194.2to $40 $380115770 5 ft

feet -.26"193.3 Vertical Change REF5194.3to115757 5 ft

feet -.31"204.8 Vertical Change LF5205.8to $75 $375115758 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCIA WAY

Street Side

ASTI WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2201311425

Run ID

Lucia Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%208.8 Cross Slope (PAR) SF15211.8to $120 $1,800115771 5 ft

$35,688.00TOTAL COST FOR: LUCIA WAYE side of Starting at: ASTI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCIA WAY

Street Side

GABRIEL WAY

Survey Street Name Starting Street Name

ASTI WAY

End Street Name

2201311415

Run ID

Lucia Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,380115694 5 ft

feet 1.17"1.8 Vertical Change REF52.8to115686 5 ft

feet 3.14"16.7 Vertical Change REF517.7to115687 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF23666.9to $120 $28,260115695 5 ft

feet 1.16"50.4 Vertical Change REF551.4to115688 5 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF6482.2to $120 $7,620115696 5 ft

feet -.51"90.7 Vertical Change SF591.7to $75 $375115689 5 ft

feet .39"92.4 Vertical Change LF593.4to $75 $375115690 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF22103.2to $120 $2,640115697 5 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF25112.8to $120 $3,000115698 5 ft

feet 2.0-3.0%114.2 Cross Slope (PAR) SF8115.7to $120 $900115699 5 ft

feet -1.04"117.3 Vertical Change SF5118.3to $75 $375115691 5 ft

feet 3.0-4.0%120.1 Cross Slope (PAR) SF7121.5to $120 $840115700 5 ft

feet .28"120.2 Vertical Change REF5121.2to115692 5 ft

$54,765.00TOTAL COST FOR: LUCIA WAYE side of Starting at: GABRIEL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCIA WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

GABRIEL WAY

End Street Name

2201311351

Run ID

Lucia Way

76

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF7117.0to $120 $8,520115464 5 ft

feet17.5 Key Note Segment 6730.9to115493 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF1334.3to $120 $1,620115465 5 ft

feet .65"31.9 Vertical Change REF532.9to115451 5 ft

feet 3.0-4.0%36.7 Cross Slope (PAR) SF2541.8to $120 $3,060115466 5 ft

feet41.8 Key Note Segment 6855.3to115494 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF207101.2to $120 $24,840115467 5 ft

feet 72"65.3 Protruding Object JOB566.3to $99 $99115503 5 ft

feet .85"86.5 Vertical Change REF587.5to115452 5 ft

feet 3.0-4.0%105.3 Cross Slope (PAR) SF8106.9to $120 $960115468 5 ft

feet 4.0-5.0%111.4 Cross Slope (PAR) SF22115.8to $120 $2,640115469 5 ft

feet120.0 Key Note Segment 70134.0to115495 5 ft

feet -.64"121.1 Vertical Change REF5122.1to115454 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF41143.7to $120 $4,980115470 5 ft

feet 4.0-5.0%143.7 Cross Slope (PAR) SF26148.8to $120 $3,060115471 5 ft

feet148.8 Key Note Segment 80164.8to115496 5 ft

feet 1.14"167.0 Vertical Change SF5168.0to $75 $375115455 5 ft

feet 7.0-8.0%167.3 8168.9to115505 5 ft

feet 3.0-4.0%169.8 Cross Slope (PAR) SF22174.2to $120 $2,640115472 5 ft

feet 2.0-3.0%174.2 Cross Slope (PAR) SF6175.4to $120 $720115473 5 ft

feet 48"179.9 Protruding Object JOB5180.9to $99 $99115504 5 ft

feet 4.0-5.0%187.8 Cross Slope (PAR) SF43196.3to $120 $5,100115474 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF89214.1to $120 $10,620115475 5 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF30223.7to $120 $3,600115476 5 ft

feet .84"223.1 Vertical Change REF5224.1to115456 5 ft

feet223.7 Key Note Segment 71237.8to115497 5 ft

feet -.47"224.7 Vertical Change REF5225.7to115457 5 ft

feet 3.05"238.4 Vertical Change REF5239.4to115458 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCIA WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

GABRIEL WAY

End Street Name

2201311351

Run ID

Lucia Way

76

ID Sidewalk Width

Priority

feet 3.0-4.0%239.5 Cross Slope (PAR) SF9241.3to $120 $1,080115477 5 ft

feet 2.0-3.0%242.1 Cross Slope (PAR) SF36249.3to $120 $4,320115478 5 ft

feet249.5 Key Note Segment 69263.2to115498 5 ft

feet 2.0-3.0%264.5 Cross Slope (PAR) SF19268.3to $120 $2,280115479 5 ft

feet 3.0-4.0%272.0 Cross Slope (PAR) SF23276.5to $120 $2,700115480 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF247326.3to $120 $29,640115481 5 ft

feet .27"293.5 Vertical Change REF5294.5to115459 5 ft

feet326.3 Key Note Segment 72340.7to115499 5 ft

feet .27"341.8 Vertical Change REF5342.8to115460 5 ft

feet 2.0-3.0%342.2 Cross Slope (PAR) SF45351.2to $120 $5,400115482 5 ft

feet352.3 Key Note Segment 66365.4to115500 5 ft

feet 3.0-4.0%368.8 Cross Slope (PAR) SF75383.7to $120 $8,940115483 5 ft

feet 3.0-4.0%388.7 Cross Slope (PAR) SF30394.6to $120 $3,540115484 5 ft

feet 2.0-3.0%396.6 Cross Slope (PAR) SF28402.1to $120 $3,300115485 5 ft

feet 2.0-3.0%404.9 Cross Slope (PAR) SF8406.4to $120 $900115486 5 ft

feet 2.0-3.0%412.4 Cross Slope (PAR) SF11414.6to $120 $1,320115487 5 ft

feet -.29"414.6 Vertical Change REF5415.6to115461 5 ft

feet .29"422.5 Vertical Change LF5423.5to $75 $375115462 5 ft

feet426.2 Key Note Segment 69439.9to115501 5 ft

feet 3.0-4.0%440.3 Cross Slope (Driveway) SF17443.6to $40 $660115488 5 ft

feet 3.0-4.0%449.2 Cross Slope (PAR) SF48458.7to $120 $5,700115489 5 ft

feet 2.0-3.0%458.7 Cross Slope (PAR) SF5459.7to $120 $600115490 5 ft

feet460.0 Key Note Segment 81476.2to115502 5 ft

feet 2.0-3.0%476.2 Cross Slope (Driveway) SF13478.8to $40 $520115491 5 ft

feet 2.0-3.0%484.9 Cross Slope (PAR) SF17488.3to $120 $2,040115492 5 ft

feet -.31"488.5 Vertical Change LF5489.5to $75 $375115463 5 ft

feet 5.0-6.0%493.1 12495.5to115506 5 ft

feet 5.0-6.0%493.1 Running Slope SF21497.3to $120 $2,520115507 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LUCIA WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

GABRIEL WAY

End Street Name

2201311351

Run ID

Lucia Way

76

ID Sidewalk Width

Priority

$149,143.00TOTAL COST FOR: LUCIA WAYW side of Starting at: LYNN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCIA WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

RENEE WAY

End Street Name

2202011352

Run ID

Lucia Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5714.3to $120 $6,864116422 4 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF1920.1to $120 $2,256116423 4 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF1728.0to $120 $2,016116424 4 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF637.9to $120 $672116425 4 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF14880.0to $120 $17,808116426 4 ft

feet -.36"59.7 Vertical Change REF460.7to116420 4 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF1683.9to $120 $1,872116427 4 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF687.3to $120 $672116428 4 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF691.7to $120 $672116429 4 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF49111.8to $120 $5,904116430 4 ft

feet .4"114.1 Vertical Change REF4115.1to116421 4 ft

feet 3.0-4.0%114.7 Cross Slope (PAR) SF146151.1to $120 $17,472116431 4 ft

feet 5.0-6.0%151.1 Cross Slope (PAR) SF38160.5to $120 $4,512116432 4 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF8162.9to $120 $1,008116433 4 ft

$61,728.00TOTAL COST FOR: LUCIA WAYE side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LUCIA WAY

Street Side

RENEE WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011354

Run ID

Lucia Way

63

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF7820.1to $120 $9,408116439 4 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF10746.9to $120 $12,864116440 4 ft

feet -.48"42.9 Vertical Change REF443.9to116434 4 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF750.9to $120 $816116441 4 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF7371.4to $120 $8,784116442 4 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF3181.4to $120 $3,744116443 4 ft

feet .26"76.8 Vertical Change REF477.8to116435 4 ft

feet 4.0-5.0%81.4 Cross Slope (PAR) SF2086.4to $120 $2,400116444 4 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF4199.3to $120 $4,944116445 4 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF24105.9to $120 $2,928116446 4 ft

feet 4.0-5.0%105.9 Cross Slope (PAR) SF101131.2to $120 $12,144116447 4 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF69148.5to $120 $8,304116448 4 ft

feet .26"140.6 Vertical Change REF4141.6to116436 4 ft

feet 4.0-5.0%149.6 Cross Slope (PAR) SF22155.2to $120 $2,688116449 4 ft

feet -.31"153.9 Vertical Change REF4154.9to116437 4 ft

feet 6.0-7.0%155.8 Cross Slope (PAR) SF14159.2to $120 $1,632116450 4 ft

feet 5.0-6.0%159.8 Cross Slope (PAR) SF34168.3to $120 $4,080116451 4 ft

feet 1.65"167.5 Vertical Change REF4168.5to116438 4 ft

$74,736.00TOTAL COST FOR: LUCIA WAYE side of Starting at: RENEE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LYNMARIE WAY

Street Side

1385 LYNMARIE WAY

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281110

Run ID

Lynmarie
Way

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF51.6to $120 $600112367 5 ft

feet1.9 Key Note Segment 8719.3to112372 5 ft

feet 4.0-5.0%21.2 Cross Slope (PAR) SF27876.8to $120 $33,360112368 5 ft

feet -.26"55.7 Vertical Change REF556.7to112363 5 ft

feet76.8 Key Note Segment 9896.4to112373 5 ft

feet .3"86.8 Vertical Change REF587.8to112364 5 ft

feet 3.0-4.0%97.9 Cross Slope (PAR) SF29103.6to $120 $3,420112369 5 ft

feet103.8 Key Note Segment 129129.7to112374 5 ft

feet .26"113.8 Vertical Change REF5114.8to112365 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF6132.7to $120 $720112370 5 ft

feet .34"132.8 Vertical Change LF5133.8to $75 $375112366 5 ft

feet 3.0-4.0%136.6 Cross Slope (PAR) SF32143.0to $120 $3,840112371 5 ft

$42,315.00TOTAL COST FOR: LYNMARIE WAYE side of Starting at: 1385 LYNMARIE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E LYNMARIE WAY

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

1407 LYNMARIE WAY

End Street Name

2201281109

Run ID

Lynmarie
Way

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320112355 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF5613.4to $120 $6,720112356 5 ft

feet -.29"12.2 Vertical Change REF513.2to112351 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF1820.4to $120 $2,160112357 5 ft

feet20.4 Key Note Segment 9739.8to112361 5 ft

feet 4.0-5.0%41.2 Cross Slope (PAR) SF1444.0to $120 $1,680112358 5 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF1247.0to $120 $1,440112359 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF10370.0to $120 $12,360112360 5 ft

feet .33"64.2 Vertical Change REF565.2to112352 5 ft

feet -.27"68.3 Vertical Change REF569.3to112353 5 ft

feet70.5 Key Note Segment 8787.8to112362 5 ft

feet .26"79.1 Vertical Change REF580.1to112354 5 ft

$25,680.00TOTAL COST FOR: LYNMARIE WAYE side of Starting at: KIMBERLEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LYNMARIE WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2201281041

Run ID

Lynmarie
Way

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10220.3to $120 $12,180112106 5 ft

feet -.4"9.2 Vertical Change REF510.2to112097 5 ft

feet20.3 Key Note Segment 10040.3to112122 5 ft

feet -.27"20.5 Vertical Change REF521.5to112098 5 ft

feet .44"29.1 Vertical Change REF530.1to112099 5 ft

feet 3.0-4.0%43.3 Cross Slope (PAR) SF1846.9to $120 $2,160112107 5 ft

feet -.26"45.2 Vertical Change REF546.2to112100 5 ft

feet47.2 Key Note Segment 8965.1to112123 5 ft

feet .26"63.0 Vertical Change REF564.0to112101 5 ft

feet 5.0-6.0%67.4 Cross Slope (PAR) SF2171.6to $120 $2,520112108 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF3379.1to $120 $4,020112109 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF134106.3to $120 $16,080112110 5 ft

feet 4.0-5.0%106.8 Cross Slope (PAR) SF72121.2to $120 $8,640112111 5 ft

feet121.2 Key Note Segment 99140.9to112124 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF15145.8to $120 $1,800112112 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF9149.4to $120 $1,020112113 5 ft

feet149.4 Key Note Segment 95168.3to112125 5 ft

feet .27"157.8 Vertical Change REF5158.8to112103 5 ft

feet 3.0-4.0%169.9 Cross Slope (PAR) SF15172.8to $120 $1,740112114 5 ft

feet 5.0-6.0%173.6 Cross Slope (PAR) SF37180.9to $120 $4,380112115 5 ft

feet 3.0-4.0%181.4 Cross Slope (PAR) SF12183.7to $120 $1,380112116 5 ft

feet 2.0-3.0%183.7 Cross Slope (PAR) SF21187.8to $120 $2,460112117 5 ft

feet 4.0-5.0%188.3 Cross Slope (PAR) SF188225.8to $120 $22,500112118 5 ft

feet .28"192.4 Vertical Change REF5193.4to112104 5 ft

feet225.9 Key Note Segment 83242.5to112126 5 ft

feet 4.0-5.0%245.7 Cross Slope (PAR) SF15248.6to $120 $1,740112119 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF16256.5to $120 $1,920112120 5 ft

feet257.3 Key Note Segment 96276.5to112127 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W LYNMARIE WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2201281041

Run ID

Lynmarie
Way

62

ID Sidewalk Width

Priority

feet .33"278.1 Vertical Change REF5279.1to112105 5 ft

feet 3.0-4.0%278.5 Cross Slope (PAR) SF59290.3to $120 $7,080112121 5 ft

$91,620.00TOTAL COST FOR: LYNMARIE WAYW side of Starting at: MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LYNN WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011319

Run ID

Lynn Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF469.7to $120 $5,520116161 5 ft

feet 5.0-6.0%12.3 513.3to116184 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF7331.3to $120 $8,820116162 5 ft

feet 72"18.8 Protruding Object JOB519.8to $99 $99116181 5 ft

feet .32"22.0 Vertical Change REF523.0to116156 5 ft

feet .32"32.7 Vertical Change LF533.7to $75 $375116157 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF21276.7to $120 $25,440116163 5 ft

feet -.68"60.8 Vertical Change REF561.8to116158 5 ft

feet -.27"80.0 Vertical Change LF581.0to $75 $375116159 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1987.0to $120 $2,220116164 5 ft

feet 1.71"86.2 Vertical Change REF587.2to116160 5 ft

feet 4.0-5.0%88.4 Cross Slope (PAR) SF134115.2to $120 $16,080116165 5 ft

feet118.5 Key Note Segment 71132.6to116178 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF70151.3to $120 $8,400116166 5 ft

feet152.1 Key Note Segment 69165.9to116179 5 ft

feet 2.0-3.0%166.5 Cross Slope (Driveway) SF66179.7to $40 $2,640116167 5 ft

feet 72"183.3 Protruding Object JOB5184.3to $99 $99116182 5 ft

feet 6.0-7.0%190.3 6191.4to116185 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF8195.9to $120 $960116168 5 ft

feet 60"196.8 Protruding Object JOB5197.8to $99 $99116183 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF10207.0to $120 $1,200116169 5 ft

feet 4.0-5.0%220.2 Cross Slope (PAR) SF13222.7to $120 $1,500116170 5 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF9227.3to $120 $1,080116171 5 ft

feet230.7 Key Note Segment 70244.7to116180 5 ft

feet 2.0-3.0%245.3 Cross Slope (Driveway) SF41253.5to $40 $1,640116172 5 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF38273.3to $120 $4,500116173 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF42285.8to $120 $4,980116174 5 ft

feet 5.0-6.0%281.3 12283.6to116186 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LYNN WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011319

Run ID

Lynn Way

71

ID Sidewalk Width

Priority

feet 5.0-6.0%281.3 Running Slope SF12283.6to $120 $1,380116187 5 ft

feet 2.0-3.0%301.3 Cross Slope (PAR) SF29307.0to $120 $3,420116175 5 ft

feet 5.0-6.0%304.8 9306.5to116188 5 ft

feet 2.0-3.0%325.2 Cross Slope (PAR) SF26330.4to $120 $3,120116176 5 ft

feet 4.0-5.0%331.0 Cross Slope (PAR) SF16334.1to $120 $1,860116177 5 ft

$95,807.00TOTAL COST FOR: LYNN WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LYNN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202011435

Run ID

Lynn Way

87

ID Sidewalk Width

Priority

feet9.6 Key Note Segment 14338.3to116843 5 ft

feet .31"29.9 Vertical Change REF1633.1to116770 5 ft

feet .54"38.9 Vertical Change SF539.9to $75 $375116771 5 ft

feet .28"42.1 Vertical Change LF543.1to $75 $375116772 5 ft

feet .29"46.0 Vertical Change LF547.0to $75 $375116773 5 ft

feet .28"49.4 Vertical Change LF550.4to $75 $375116774 5 ft

feet 3.0-4.0%52.7 Cross Slope (PAR) SF754.1to $120 $840116811 5 ft

feet -.31"53.7 Vertical Change REF554.7to116775 5 ft

feet 2.95"57.0 Vertical Change SF558.0to $75 $375116776 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF2869.8to $120 $3,360116812 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF1677.5to $120 $1,920116813 5 ft

feet -.34"79.7 Vertical Change LF580.7to $75 $375116777 5 ft

feet 7.0-8.0%85.3 586.3to116855 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF2190.1to $120 $2,520116814 5 ft

feet92.3 Key Note Segment 70106.3to116844 5 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF10108.7to $120 $1,140116815 5 ft

feet .44"115.5 Vertical Change LF5116.5to $75 $375116778 5 ft

feet .26"118.7 Vertical Change REF5119.7to116779 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF18122.4to $120 $2,160116816 5 ft

feet 1.48"123.1 Vertical Change SF5124.1to $75 $375116780 5 ft

feet 6.0-7.0%124.7 Cross Slope (PAR) SF16127.9to $120 $1,920116817 5 ft

feet 5.0-6.0%128.8 Cross Slope (PAR) SF12131.2to $120 $1,440116818 5 ft

feet 6.0-7.0%130.7 11132.8to116856 5 ft

feet 6.0-7.0%130.7 Running Slope SF11132.8to $120 $1,260116857 5 ft

feet -1.68"131.6 Vertical Change SF5132.6to $75 $375116781 5 ft

feet .26"133.7 Vertical Change LF18137.2to $75 $1,313116782 5 ft

feet143.8 Key Note Segment 71158.1to116845 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF48169.1to $120 $5,760116819 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LYNN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202011435

Run ID

Lynn Way

87

ID Sidewalk Width

Priority

feet169.3 Key Note Segment 72183.7to116846 5 ft

feet 2.0-3.0%184.1 Cross Slope (Driveway) SF127209.5to $40 $5,080116820 5 ft

feet .27"184.6 Vertical Change REF5185.6to116783 5 ft

feet .28"197.5 Vertical Change REF5198.5to116784 5 ft

feet 3.0-4.0%212.2 Cross Slope (PAR) SF8213.8to $120 $960116821 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF35220.7to $120 $4,140116822 5 ft

feet .26"223.4 Vertical Change LF5224.4to $75 $375116785 5 ft

feet -.32"232.3 Vertical Change LF5233.3to $75 $375116786 5 ft

feet 5.0-6.0%234.3 5235.3to116858 5 ft

feet -.42"236.4 Vertical Change LF5237.4to $75 $375116787 5 ft

feet244.3 Key Note Segment 77259.6to116847 5 ft

feet 2.0-3.0%259.7 Cross Slope (Driveway) SF10261.6to $40 $380116823 5 ft

feet -.63"260.3 Vertical Change REF5261.3to116788 5 ft

feet270.8 Key Note Segment 72285.1to116848 5 ft

feet .3"271.3 Vertical Change REF5272.3to116789 5 ft

feet 3.0-4.0%285.1 Cross Slope (Driveway) SF9286.9to $40 $360116824 5 ft

feet 2.0-3.0%288.1 Cross Slope (PAR) SF6289.3to $120 $720116825 5 ft

feet .29"296.0 Vertical Change LF5297.0to $75 $375116790 5 ft

feet -.76"298.7 Vertical Change SF5299.7to $75 $375116791 5 ft

feet 2.0-3.0%301.5 Cross Slope (PAR) SF50311.5to $120 $6,000116826 5 ft

feet .35"305.5 Vertical Change REF5306.5to116792 5 ft

feet -.27"307.4 Vertical Change REF5308.4to116793 5 ft

feet -.41"311.9 Vertical Change LF5312.9to $75 $375116794 5 ft

feet .28"314.2 Vertical Change LF17317.6to $75 $1,275116795 5 ft

feet 2.0-3.0%320.8 Cross Slope (PAR) SF7322.2to $120 $840116827 5 ft

feet .26"322.3 Vertical Change LF5323.3to $75 $375116796 5 ft

feet 1.18"324.6 Vertical Change SF5325.6to $75 $375116797 5 ft

feet 5.0-6.0%326.8 Cross Slope (PAR) SF13329.3to $120 $1,500116828 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LYNN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202011435

Run ID

Lynn Way

87

ID Sidewalk Width

Priority

feet -1.01"331.1 Vertical Change SF5332.1to $75 $375116798 5 ft

feet 2.0-3.0%341.0 Cross Slope (PAR) SF25345.9to $120 $2,940116829 5 ft

feet345.9 Key Note Segment 75360.9to116849 5 ft

feet 2.0-3.0%366.9 Cross Slope (PAR) SF21371.0to $120 $2,460116830 5 ft

feet371.3 Key Note Segment 71385.5to116850 5 ft

feet 2.0-3.0%388.1 Cross Slope (PAR) SF42396.5to $120 $5,040116831 5 ft

feet .26"394.6 Vertical Change REF5395.6to116799 5 ft

feet .41"399.1 Vertical Change LF19402.8to $75 $1,388116800 5 ft

feet .35"406.5 Vertical Change LF5407.5to $75 $375116801 5 ft

feet 2.0-3.0%420.6 Cross Slope (PAR) SF14423.4to $120 $1,680116832 5 ft

feet446.3 Key Note Segment 73460.8to116851 5 ft

feet 2.0-3.0%461.2 Cross Slope (Driveway) SF51471.4to $40 $2,040116833 5 ft

feet .61"462.1 Vertical Change REF5463.1to116802 5 ft

feet472.7 Key Note Segment 74487.4to116852 5 ft

feet 3.0-4.0%488.9 Cross Slope (PAR) SF7490.3to $120 $840116834 5 ft

feet 2.0-3.0%490.3 Cross Slope (PAR) SF7491.6to $120 $780116835 5 ft

feet -.47"514.0 Vertical Change LF5515.0to $75 $375116803 5 ft

feet 2.0-3.0%515.9 Cross Slope (PAR) SF47525.3to $120 $5,640116836 5 ft

feet .38"526.8 Vertical Change LF5527.8to $75 $375116804 5 ft

feet 2.0-3.0%540.8 Cross Slope (PAR) SF16544.0to $120 $1,920116837 5 ft

feet -.33"542.2 Vertical Change REF5543.2to116805 5 ft

feet544.2 Key Note Segment 70558.3to116853 5 ft

feet 2.0-3.0%558.3 Cross Slope (Driveway) SF88575.8to $40 $3,500116838 5 ft

feet575.8 Key Note Segment 77591.1to116854 5 ft

feet 2.0-3.0%591.1 Cross Slope (Driveway) SF34597.9to $40 $1,360116839 5 ft

feet -.3"591.6 Vertical Change REF5592.6to116806 5 ft

feet 2.0-3.0%604.6 Cross Slope (PAR) SF28610.1to $120 $3,300116840 5 ft

feet 3.0-4.0%612.2 Cross Slope (PAR) SF8613.9to $120 $1,020116841 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N LYNN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202011435

Run ID

Lynn Way

87

ID Sidewalk Width

Priority

feet 2.0-3.0%613.9 Cross Slope (PAR) SF133640.5to $120 $15,960116842 5 ft

feet -.32"614.8 Vertical Change REF5615.8to116808 5 ft

feet .26"626.1 Vertical Change REF5627.1to116809 5 ft

feet .31"640.6 Vertical Change LF5641.6to $75 $375116810 5 ft

$103,005.00TOTAL COST FOR: LYNN WAYN side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S LYNN WAY

Street Side

SONORA ST

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2201311346

Run ID

Lynn Way

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF18837.6to $120 $22,560115445 5 ft

feet .32"13.4 Vertical Change REF514.4to115443 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF5451.2to $120 $6,480115446 5 ft

feet .37"51.7 Vertical Change LF552.7to $75 $375115444 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF4263.2to $120 $4,980115447 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF9487.8to $120 $11,280115448 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF129116.8to $120 $15,480115449 5 ft

feet 2.0-3.0%141.5 Cross Slope (PAR) SF27146.8to $120 $3,180115450 5 ft

$64,335.00TOTAL COST FOR: LYNN WAYS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW LYONS ST

Street Side

821 E YOSEMITE AVE

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2108100920

Run ID

Lyons St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF324.2to $120 $3,78055198 8 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF118.1to $120 $1,26055199 8 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF4514.3to $120 $5,40055200 8 ft

feet14.3 Key Note Segment 16135.7to55207 8 ft

feet -.34"36.1 Vertical Change REF837.1to55196 8 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF2842.0to $120 $3,33055201 8 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF945.3to $120 $1,08055202 8 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF515117.0to $120 $61,83055203 8 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF79133.8to $120 $9,45055204 8 ft

feet 4.0-5.0%136.1 Cross Slope (PAR) SF13137.8to $120 $1,53055205 8 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF11140.5to $120 $1,35055206 8 ft

feet 5.0-6.0%139.8 13141.5to55209 8 ft

feet143.1 Key Note Segment 164165.0to55208 8 ft

$89,010.00TOTAL COST FOR: LYONS STSW side of Starting at: 821 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

1340 LYNMARIE WAY

Survey Street Name Starting Street Name

LYNMARIE WAY

End Street Name

2201281038

Run ID

Macadamia
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF16532.9to $120 $19,740112093 5 ft

feet .51"12.3 Vertical Change REF513.3to112092 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF738.1to $120 $780112094 5 ft

feet 3.0-4.0%40.6 Cross Slope (PAR) SF2445.3to $120 $2,820112095 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF4354.5to $120 $5,100112096 5 ft

$28,440.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: 1340 LYNMARIE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MACADAMIA AVE

Street Side

655 MACADAMIA AVE

Survey Street Name Starting Street Name

551 MACADAMIA AVE

End Street Name

2201281156

Run ID

Macadamia
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380112538 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF1610.8to $120 $1,920112539 5 ft

feet .64"18.0 Vertical Change SF519.0to $75 $375112530 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF5229.5to $120 $6,240112540 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF4742.3to $120 $5,580112541 5 ft

feet43.0 Key Note Segment 10263.4to112552 5 ft

feet 3.0-4.0%64.1 Cross Slope (PAR) SF1967.9to $120 $2,280112542 5 ft

feet .96"68.4 Vertical Change SF569.4to $75 $375112532 5 ft

feet69.3 Key Note Segment 9788.6to112553 5 ft

feet 1.2"86.2 Vertical Change REF587.2to112533 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF4599.7to $120 $5,400112543 5 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF29109.0to $120 $3,420112544 5 ft

feet 2.0-3.0%110.7 Cross Slope (PAR) SF11112.8to $120 $1,260112545 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF103137.6to $120 $12,300112546 5 ft

feet 72"132.6 Protruding Object JOB5133.6to $99 $99112557 5 ft

feet138.7 Key Note Segment 96157.8to112554 5 ft

feet -.35"158.3 Vertical Change REF5159.3to112534 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF14164.1to $120 $1,680112547 5 ft

feet164.6 Key Note Segment 93183.1to112555 5 ft

feet 1.2"166.0 Vertical Change REF5167.0to112535 5 ft

feet .41"194.7 Vertical Change LF5195.7to $75 $375112536 5 ft

feet 2.0-3.0%208.2 Cross Slope (PAR) SF19211.9to $120 $2,220112548 5 ft

feet 4.0-5.0%212.4 Cross Slope (PAR) SF94231.1to $120 $11,220112549 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF15234.0to $120 $1,740112550 5 ft

feet234.5 Key Note Segment 93253.0to112556 5 ft

feet .76"243.7 Vertical Change REF20247.7to112537 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF9256.7to $120 $1,080112551 5 ft

$58,944.00TOTAL COST FOR: MACADAMIA AVEN side of Starting at: 655 MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MACADAMIA AVE

Street Side

701 MACADAMIA AVE

Survey Street Name Starting Street Name

655 MACADAMIA AVE

End Street Name

2201281154

Run ID

Macadamia
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF71.8to $120 $840112519 5 ft

feet .28"0.6 Vertical Change REF51.6to112515 5 ft

feet1.8 Key Note Segment 9821.4to112526 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF7338.8to $120 $8,820112520 5 ft

feet -.26"28.4 Vertical Change REF529.4to112516 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF6153.5to $120 $7,320112521 5 ft

feet54.5 Key Note Segment 10174.7to112527 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF2079.8to $120 $2,400112522 5 ft

feet 5.0-6.0%79.8 Cross Slope (PAR) SF2484.6to $120 $2,880112523 5 ft

feet -.28"82.6 Vertical Change REF583.6to112517 5 ft

feet 3.0-4.0%84.6 Cross Slope (PAR) SF192123.0to $120 $23,040112524 5 ft

feet127.8 Key Note Segment 101148.0to112528 5 ft

feet 5.0-6.0%148.7 Cross Slope (PAR) SF22153.1to $120 $2,640112525 5 ft

feet154.5 Key Note Segment 97173.9to112529 5 ft

feet .26"155.1 Vertical Change REF5156.1to112518 5 ft

$47,940.00TOTAL COST FOR: MACADAMIA AVEN side of Starting at: 701 MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

ALEXIS WAY

Survey Street Name Starting Street Name

TEVIN WAY

End Street Name

2201281116

Run ID

Macadamia
Ave

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7915.7to $120 $9,420112405 5 ft

feet 48"1.0 Protruding Object JOB52.0to $99 $99112414 5 ft

feet 48"11.5 Protruding Object JOB512.5to $99 $99112415 5 ft

feet 3.26"17.2 Vertical Change REF518.2to112399 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF4426.7to $120 $5,220112406 5 ft

feet -.3"25.5 Vertical Change REF526.5to112400 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF531.4to $120 $600112407 5 ft

feet 2.0-3.0%34.0 Cross Slope (PAR) SF20074.1to $120 $24,060112408 5 ft

feet .4"53.8 Vertical Change REF554.8to112401 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF677.1to $120 $780112409 5 ft

feet 4.0-5.0%80.5 Cross Slope (PAR) SF289138.3to $120 $34,680112410 5 ft

feet .34"114.8 Vertical Change REF5115.8to112402 5 ft

feet 4.0-5.0%142.8 Cross Slope (PAR) SF78158.4to $120 $9,360112411 5 ft

feet 60"152.9 Protruding Object JOB5153.9to $99 $99112416 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF33167.5to $120 $3,960112412 5 ft

feet -.38"164.6 Vertical Change REF5165.6to112404 5 ft

feet 4.0-5.0%168.4 Cross Slope (PAR) SF8169.9to $120 $900112413 5 ft

$89,277.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: ALEXIS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MACADAMIA AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

701 MACADAMIA AVE

End Street Name

2201281152

Run ID

Macadamia
Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF8217.1to $120 $9,780112461 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF920.0to $120 $1,020112462 5 ft

feet 3.0-4.0%22.5 Cross Slope (PAR) SF623.7to $120 $720112463 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF1026.7to $120 $1,200112464 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF731.3to $120 $780112465 5 ft

feet .33"30.2 Vertical Change REF531.2to112448 5 ft

feet31.3 Key Note Segment 10251.6to112504 5 ft

feet 3.0-4.0%52.8 Cross Slope (PAR) SF11876.3to $120 $14,100112466 5 ft

feet .43"73.3 Vertical Change REF574.3to112449 5 ft

feet 5.0-6.0%76.6 Cross Slope (PAR) SF1479.3to $120 $1,620112467 5 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF4291.1to $120 $4,980112468 5 ft

feet91.1 Key Note Segment 88108.7to112505 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF56121.7to $120 $6,720112469 5 ft

feet122.2 Key Note Segment 90140.2to112506 5 ft

feet .41"136.1 Vertical Change REF5137.1to112450 5 ft

feet -.33"138.5 Vertical Change REF5139.5to112451 5 ft

feet .44"140.2 Vertical Change REF5141.2to112452 5 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF10146.8to $120 $1,140112470 5 ft

feet 4.0-5.0%149.0 Cross Slope (PAR) SF292207.3to $120 $34,980112471 5 ft

feet .87"208.8 Vertical Change SF5209.8to $75 $375112453 5 ft

feet208.8 Key Note Segment 100228.8to112507 5 ft

feet 3.0-4.0%231.0 Cross Slope (PAR) SF19234.8to $120 $2,280112472 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF7236.2to $120 $840112473 5 ft

feet 2.0-3.0%238.7 Cross Slope (PAR) SF6239.9to $120 $720112474 5 ft

feet240.3 Key Note Segment 101260.5to112508 5 ft

feet 2.0-3.0%261.7 Cross Slope (PAR) SF21265.9to $120 $2,520112475 5 ft

feet 2.0-3.0%268.5 Cross Slope (PAR) SF61280.7to $120 $7,320112476 5 ft

feet 2.0-3.0%283.0 Cross Slope (PAR) SF239330.8to $120 $28,680112477 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MACADAMIA AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

701 MACADAMIA AVE

End Street Name

2201281152

Run ID

Macadamia
Ave

74

ID Sidewalk Width

Priority

feet .3"303.7 Vertical Change REF5304.7to112454 5 ft

feet -.4"320.9 Vertical Change REF5321.9to112455 5 ft

feet330.8 Key Note Segment 85347.8to112509 5 ft

feet 3.0-4.0%349.4 Cross Slope (PAR) SF14352.1to $120 $1,620112478 5 ft

feet 2.0-3.0%352.1 Cross Slope (PAR) SF37359.5to $120 $4,440112479 5 ft

feet360.2 Key Note Segment 95379.2to112510 5 ft

feet -.3"379.8 Vertical Change REF5380.8to112456 5 ft

feet 3.0-4.0%380.6 Cross Slope (PAR) SF66393.7to $120 $7,860112480 5 ft

feet 2.0-3.0%395.1 Cross Slope (PAR) SF7396.5to $120 $840112481 5 ft

feet 2.0-3.0%399.4 Cross Slope (PAR) SF37406.8to $120 $4,440112482 5 ft

feet 4.0-5.0%406.8 Cross Slope (PAR) SF120430.7to $120 $14,340112483 5 ft

feet 3.19"409.3 Vertical Change REF5410.3to112457 5 ft

feet 2.0-3.0%430.7 Cross Slope (PAR) SF86447.9to $120 $10,320112484 5 ft

feet447.9 Key Note Segment 98467.4to112511 5 ft

feet 2.0-3.0%469.1 Cross Slope (PAR) SF40477.0to $120 $4,740112485 5 ft

feet 4.0-5.0%477.0 Cross Slope (PAR) SF14479.7to $120 $1,620112486 5 ft

feet480.2 Key Note Segment 92498.6to112512 5 ft

feet 3.0-4.0%500.2 Cross Slope (PAR) SF100520.3to $120 $12,060112487 5 ft

feet 2.0-3.0%520.3 Cross Slope (PAR) SF67533.7to $120 $8,040112488 5 ft

feet 4.0-5.0%534.3 Cross Slope (PAR) SF31540.5to $120 $3,720112489 5 ft

feet541.2 Key Note Segment 99561.1to112513 5 ft

feet -.31"546.3 Vertical Change REF5547.3to112458 5 ft

feet 2.0-3.0%563.8 Cross Slope (PAR) SF43572.4to $120 $5,160112490 5 ft

feet 4.0-5.0%572.8 Cross Slope (PAR) SF93591.3to $120 $11,100112491 5 ft

feet 2.0-3.0%591.6 Cross Slope (PAR) SF48601.2to $120 $5,760112492 5 ft

feet 2.0-3.0%603.9 Cross Slope (PAR) SF36611.0to $120 $4,260112493 5 ft

feet 4.0-5.0%611.0 Cross Slope (PAR) SF20614.9to $120 $2,340112494 5 ft

feet 2.0-3.0%614.9 Cross Slope (PAR) SF99634.7to $120 $11,880112495 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MACADAMIA AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

701 MACADAMIA AVE

End Street Name

2201281152

Run ID

Macadamia
Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%635.1 Cross Slope (PAR) SF58646.7to $120 $6,960112496 5 ft

feet 2.0-3.0%646.7 Cross Slope (PAR) SF121671.0to $120 $14,580112497 5 ft

feet .27"661.7 Vertical Change REF5662.7to112459 5 ft

feet 3.0-4.0%673.3 Cross Slope (PAR) SF151703.5to $120 $18,120112498 5 ft

feet703.5 Key Note Segment 108725.0to112514 5 ft

feet 4.0-5.0%725.6 Cross Slope (PAR) SF61737.8to $120 $7,320112499 5 ft

feet 2.02"735.3 Vertical Change REF5736.3to112460 5 ft

feet 2.0-3.0%738.0 Cross Slope (PAR) SF6739.2to $120 $720112500 5 ft

feet 2.0-3.0%742.5 Cross Slope (PAR) SF41750.7to $120 $4,920112501 5 ft

feet 2.0-3.0%755.0 Cross Slope (PAR) SF17758.4to $120 $2,040112502 5 ft

feet 2.0-3.0%760.5 Cross Slope (PAR) SF5761.5to $120 $600112503 5 ft

$289,575.00TOTAL COST FOR: MACADAMIA AVEN side of Starting at: BARNETT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

FILBERT ST

Survey Street Name Starting Street Name

HICKORY AVE

End Street Name

2201281035

Run ID

Macadamia
Ave

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5510.9to $120 $6,540112018 5 ft

feet 4.0-5.0%13.0 Cross Slope (PAR) SF514.0to $120 $600112019 5 ft

feet 3.0-4.0%16.2 Cross Slope (PAR) SF617.3to $120 $660112020 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF1220.6to $120 $1,440112021 5 ft

feet 4.0-5.0%20.8 Cross Slope (PAR) SF722.2to $120 $840112022 5 ft

feet22.8 Key Note Segment 9541.8to112063 5 ft

feet 2.31"29.5 Vertical Change REF530.5to111994 5 ft

feet -.27"32.6 Vertical Change REF533.6to111995 5 ft

feet 5.0-6.0%43.6 Cross Slope (PAR) SF2348.2to $120 $2,760112023 5 ft

feet48.3 Key Note Segment 9567.3to112064 5 ft

feet .55"49.1 Vertical Change REF550.1to111996 5 ft

feet .34"58.9 Vertical Change REF559.9to111997 5 ft

feet .56"68.0 Vertical Change SF569.0to $75 $375111998 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF2574.1to $120 $3,000112024 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF121102.7to $120 $14,580112025 5 ft

feet 4.0-5.0%103.5 Cross Slope (PAR) SF104124.2to $120 $12,420112026 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF18128.3to $120 $2,100112027 5 ft

feet128.9 Key Note Segment 97148.3to112065 5 ft

feet .32"129.2 Vertical Change REF5130.2to111999 5 ft

feet .53"148.6 Vertical Change REF5149.6to112000 5 ft

feet 4.0-5.0%149.4 Cross Slope (PAR) SF24154.1to $120 $2,820112028 5 ft

feet -.28"152.2 Vertical Change REF5153.2to112001 5 ft

feet155.8 Key Note Segment 90173.9to112066 5 ft

feet .33"165.2 Vertical Change REF5166.2to112002 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF73206.3to $120 $8,700112029 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF33218.8to $120 $3,900112030 5 ft

feet 4.0-5.0%220.3 Cross Slope (PAR) SF8221.8to $120 $900112031 5 ft

feet 3.0-4.0%225.8 Cross Slope (PAR) SF11228.0to $120 $1,320112032 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

FILBERT ST

Survey Street Name Starting Street Name

HICKORY AVE

End Street Name

2201281035

Run ID

Macadamia
Ave

81

ID Sidewalk Width

Priority

feet 2.0-3.0%228.2 Cross Slope (PAR) SF38235.7to $120 $4,500112033 5 ft

feet235.9 Key Note Segment 90253.8to112067 5 ft

feet 2.0-3.0%257.5 Cross Slope (PAR) SF21261.6to $120 $2,460112034 5 ft

feet262.0 Key Note Segment 96281.1to112068 5 ft

feet 36"264.4 Protruding Object JOB5265.4to $99 $99112076 5 ft

feet 2.0-3.0%290.1 Cross Slope (PAR) SF5291.1to $120 $600112035 5 ft

feet 5.0-6.0%292.5 Cross Slope (PAR) SF5293.5to $120 $600112036 5 ft

feet 6.0-7.0%293.5 Cross Slope (PAR) SF132319.8to $120 $15,780112037 5 ft

feet 5.0-6.0%319.8 Cross Slope (PAR) SF40327.8to $120 $4,800112038 5 ft

feet 3.0-4.0%329.3 Cross Slope (PAR) SF16332.5to $120 $1,920112039 5 ft

feet 2.0-3.0%332.9 Cross Slope (PAR) SF35339.8to $120 $4,140112040 5 ft

feet341.3 Key Note Segment 99361.1to112069 5 ft

feet .3"351.8 Vertical Change REF5352.8to112004 5 ft

feet .27"361.6 Vertical Change REF5362.6to112005 5 ft

feet 3.0-4.0%362.4 Cross Slope (PAR) SF8364.0to $120 $960112041 5 ft

feet 2.0-3.0%364.7 Cross Slope (PAR) SF12367.0to $120 $1,380112042 5 ft

feet368.2 Key Note Segment 97387.6to112070 5 ft

feet .39"368.5 Vertical Change REF5369.5to112006 5 ft

feet 4.0-5.0%387.6 Cross Slope (Driveway) SF16390.8to $40 $640112043 5 ft

feet 2.0-3.0%391.6 Cross Slope (PAR) SF21395.8to $120 $2,520112044 5 ft

feet -.26"394.9 Vertical Change REF5395.9to112007 5 ft

feet 4.0-5.0%395.8 Cross Slope (PAR) SF20399.7to $120 $2,340112045 5 ft

feet 3.34"399.5 Vertical Change REF5400.5to112008 5 ft

feet 3.0-4.0%405.3 Cross Slope (PAR) SF40413.2to $120 $4,740112046 5 ft

feet .28"407.9 Vertical Change REF5408.9to112009 5 ft

feet 3.0-4.0%415.9 Cross Slope (PAR) SF7417.3to $120 $840112047 5 ft

feet -.31"416.7 Vertical Change REF5417.7to112010 5 ft

feet420.9 Key Note Segment 94439.7to112071 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

FILBERT ST

Survey Street Name Starting Street Name

HICKORY AVE

End Street Name

2201281035

Run ID

Macadamia
Ave

81

ID Sidewalk Width

Priority

feet -.3"421.4 Vertical Change REF5422.4to112011 5 ft

feet 4.0-5.0%439.7 Cross Slope (Driveway) SF15442.6to $40 $580112048 5 ft

feet 4.0-5.0%445.3 Cross Slope (PAR) SF16448.5to $120 $1,920112049 5 ft

feet 2.0-3.0%449.2 Cross Slope (PAR) SF40457.2to $120 $4,800112050 5 ft

feet 2.0-3.0%459.9 Cross Slope (PAR) SF82476.2to $120 $9,780112051 5 ft

feet .29"476.5 Vertical Change REF5477.5to112012 5 ft

feet 4.0-5.0%476.8 Cross Slope (PAR) SF37484.2to $120 $4,440112052 5 ft

feet 3.0-4.0%489.8 Cross Slope (PAR) SF42498.2to $120 $5,040112053 5 ft

feet 2.0-3.0%498.2 Cross Slope (PAR) SF16501.4to $120 $1,920112054 5 ft

feet501.4 Key Note Segment 96520.5to112072 5 ft

feet 5.0-6.0%521.7 Cross Slope (PAR) SF5522.8to $120 $660112055 5 ft

feet526.9 Key Note Segment 102547.2to112073 5 ft

feet .33"547.2 Vertical Change REF5548.2to112014 5 ft

feet 4.0-5.0%548.5 Cross Slope (PAR) SF111570.7to $120 $13,320112056 5 ft

feet .44"557.0 Vertical Change REF5558.0to112015 5 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF83587.2to $120 $9,900112057 5 ft

feet 2.0-3.0%594.9 Cross Slope (PAR) SF62607.3to $120 $7,440112058 5 ft

feet607.7 Key Note Segment 97627.1to112074 5 ft

feet .41"609.1 Vertical Change REF5610.1to112016 5 ft

feet 5.0-6.0%627.1 5628.1to112077 5 ft

feet 4.0-5.0%629.1 Cross Slope (PAR) SF23633.8to $120 $2,820112059 5 ft

feet633.8 Key Note Segment 95652.8to112075 5 ft

feet 5.0-6.0%652.8 9654.6to112078 5 ft

feet .43"653.6 Vertical Change LF5654.6to $75 $375112017 5 ft

feet 2.0-3.0%657.0 Cross Slope (PAR) SF17660.4to $120 $2,040112060 5 ft

feet 2.0-3.0%663.0 Cross Slope (PAR) SF55673.9to $120 $6,540112061 5 ft

feet 4.0-5.0%673.9 Cross Slope (PAR) SF7675.2to $120 $780112062 5 ft

$183,629.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: FILBERT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

HICKORY AVE

Survey Street Name Starting Street Name

1340 MACADAMIA AVE

End Street Name

2201281036

Run ID

Macadamia
Ave

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF397.7to $120 $4,620112081 5 ft

feet 6.0-7.0%8.5 Cross Slope (PAR) SF1711.8to $120 $1,980112082 5 ft

feet 5.0-6.0%11.8 Cross Slope (PAR) SF2316.3to $120 $2,700112083 5 ft

feet 3.0-4.0%16.9 Cross Slope (PAR) SF15046.9to $120 $18,000112084 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF11370.3to $120 $13,500112085 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF2378.3to $120 $2,760112086 5 ft

feet .51"78.2 Vertical Change REF579.2to112079 5 ft

feet 4.0-5.0%79.1 Cross Slope (PAR) SF880.7to $120 $960112087 5 ft

feet 6.0-7.0%83.3 Cross Slope (PAR) SF2387.9to $120 $2,760112088 5 ft

feet .3"86.9 Vertical Change REF587.9to112080 5 ft

feet 5.0-6.0%87.9 Cross Slope (PAR) SF4897.5to $120 $5,760112089 5 ft

feet 3.0-4.0%98.3 Cross Slope (PAR) SF40106.3to $120 $4,800112090 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF22111.4to $120 $2,580112091 5 ft

$60,420.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: HICKORY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

LYNMARIE WAY

Survey Street Name Starting Street Name

ALEXIS WAY

End Street Name

2201281113

Run ID

Macadamia
Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8116.2to $120 $9,720112384 5 ft

feet .26"0.5 Vertical Change REF51.5to112375 5 ft

feet .28"10.7 Vertical Change REF511.7to112376 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF9736.1to $120 $11,640112385 5 ft

feet 3.0-4.0%39.7 Cross Slope (PAR) SF2644.9to $120 $3,120112386 5 ft

feet 72"40.8 Protruding Object JOB541.8to $99 $99112397 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF13972.7to $120 $16,680112387 5 ft

feet 72"72.5 Protruding Object JOB573.5to $99 $99112398 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF5084.8to $120 $6,000112388 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF1988.8to $120 $2,280112389 5 ft

feet .28"91.4 Vertical Change REF592.4to112378 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF2897.8to $120 $3,300112390 5 ft

feet 5.0-6.0%100.2 Cross Slope (PAR) SF64112.9to $120 $7,620112391 5 ft

feet 3.0-4.0%113.4 Cross Slope (PAR) SF44122.1to $120 $5,220112392 5 ft

feet .33"123.0 Vertical Change REF15126.0to112379 5 ft

feet 2.0-3.0%123.1 Cross Slope (PAR) SF15126.0to $120 $1,740112393 5 ft

feet 1.17"127.0 Vertical Change SF5128.0to $75 $375112380 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF5129.3to $120 $600112394 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF73145.0to $120 $8,820112395 5 ft

feet 1.65"136.5 Vertical Change REF5137.5to112381 5 ft

feet 4.0-5.0%146.5 Cross Slope (PAR) SF95165.5to $120 $11,400112396 5 ft

feet .52"149.4 Vertical Change REF5150.4to112382 5 ft

$88,713.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: LYNMARIE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MACADAMIA AVE

Street Side

TEVIN WAY

Survey Street Name Starting Street Name

BARNETT WAY

End Street Name

2201281118

Run ID

Macadamia
Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%2.0 Cross Slope (PAR) SF12627.1to $120 $15,060112417 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF2031.1to $120 $2,400112418 5 ft

feet 4.0-5.0%31.6 Cross Slope (PAR) SF17767.1to $120 $21,300112419 5 ft

$38,760.00TOTAL COST FOR: MACADAMIA AVES side of Starting at: TEVIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MACE ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2108100929

Run ID

Mace St

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF30956.1to $120 $37,02655219 6 ft

feet 4.0-5.0%61.0 Cross Slope (PAR) SF15589.2to $120 $18,61255220 6 ft

feet .41"67.7 Vertical Change REF668.7to55216 6 ft

feet 4.0-5.0%92.8 Cross Slope (PAR) SF3699.3to $120 $4,29055221 6 ft

feet 3.0-4.0%102.2 Cross Slope (PAR) SF14104.8to $120 $1,71655222 6 ft

feet 2.0-3.0%106.0 Cross Slope (PAR) SF86121.7to $120 $10,36255223 6 ft

feet 4.0-5.0%122.8 Cross Slope (PAR) SF141148.5to $120 $16,96255224 6 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF128174.6to $120 $15,37855225 6 ft

feet178.5 Key Note Segment 145204.9to55235 6 ft

feet 4.0-5.0%205.9 Cross Slope (PAR) SF25210.5to $120 $3,03655226 6 ft

feet 3.0-4.0%213.4 Cross Slope (PAR) SF30218.9to $120 $3,63055227 6 ft

feet 3.0-4.0%221.1 Cross Slope (PAR) SF51230.4to $120 $6,13855228 6 ft

feet 5.0-6.0%230.9 Cross Slope (PAR) SF10232.8to $120 $1,25455229 6 ft

feet 6.0-7.0%232.8 Cross Slope (PAR) SF34239.0to $120 $4,09255230 6 ft

feet .4"240.8 Vertical Change LF6241.8to $75 $41355218 6 ft

feet 6.0-7.0%242.3 Cross Slope (PAR) SF7243.6to $120 $85855231 6 ft

feet 6.0-7.0%245.8 Cross Slope (PAR) SF8247.3to $120 $99055232 6 ft

feet 5.0-6.0%247.3 Cross Slope (PAR) SF35253.6to $120 $4,15855233 6 ft

feet 6.0-7.0%253.6 Cross Slope (PAR) SF53263.3to $120 $6,40255234 6 ft

$135,316.50TOTAL COST FOR: MACE STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADARIN ST

Street Side

1428 MADARIN ST

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110191525

Run ID

Madarin St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF6619.9to $120 $7,88474902 5 ft

feet19.9 Key Note Segment 9841.7to74918 5 ft

feet .26"41.3 Vertical Change REF542.3to74898 5 ft

feet 3.0-4.0%43.0 Cross Slope (PAR) SF744.5to $120 $81074903 5 ft

feet45.3 Key Note Segment 9766.8to74919 5 ft

feet .3"56.4 Vertical Change REF557.4to74899 5 ft

feet 3.0-4.0%71.6 Cross Slope (PAR) SF572.8to $120 $64874904 5 ft

feet 3.0-4.0%76.4 Cross Slope (PAR) SF2281.3to $120 $2,64674905 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF1284.0to $120 $1,45874906 5 ft

feet .27"84.8 Vertical Change LF585.8to $75 $33874901 5 ft

feet 2.0-3.0%88.9 Cross Slope (PAR) SF3596.6to $120 $4,15874907 5 ft

feet96.6 Key Note Segment 102119.2to74920 5 ft

feet 3.0-4.0%120.1 Cross Slope (PAR) SF5121.1to $120 $54074908 5 ft

feet 3.0-4.0%124.2 Cross Slope (PAR) SF14127.4to $120 $1,72874909 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF23132.6to $120 $2,80874910 5 ft

feet 2.0-3.0%136.5 Cross Slope (PAR) SF27142.6to $120 $3,29474911 5 ft

feet 4.0-5.0%143.1 Cross Slope (PAR) SF78160.4to $120 $9,34274912 5 ft

feet 4.0-5.0%165.1 Cross Slope (PAR) SF54177.1to $120 $6,48074913 5 ft

feet 2.0-3.0%180.2 Cross Slope (PAR) SF5181.4to $120 $64874914 5 ft

feet 4.0-5.0%183.2 Cross Slope (PAR) SF5184.4to $120 $64874915 5 ft

feet 3.0-4.0%186.7 Cross Slope (PAR) SF5187.7to $120 $54074916 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF7191.6to $120 $86474917 5 ft

$44,833.50TOTAL COST FOR: MADARIN STN side of Starting at: 1428 MADARIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADARIN ST

Street Side

1438 MADARIN ST

Survey Street Name Starting Street Name

1438 MADARIN ST

End Street Name

2110191523

Run ID

Madarin St

45

ID Sidewalk Width

Priority

feet 12.0-13.0%7.8 Cross Slope (PAR) SF4618.1to $120 $5,56274896 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF1525.1to $120 $1,78274897 5 ft

$7,344.00TOTAL COST FOR: MADARIN STN side of Starting at: 1438 MADARIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MADARIN ST

Street Side

BLUEBERRY LN

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110191511

Run ID

Madarin St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF214.6to $120 $2,48474819 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF11931.1to $120 $14,31074820 5 ft

feet .32"23.6 Vertical Change REF524.6to74817 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF3841.2to $120 $4,59074821 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF3651.5to $120 $4,32074822 5 ft

feet 4.0-5.0%56.5 Cross Slope (PAR) SF2261.3to $120 $2,59274823 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF762.9to $120 $86474824 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF171103.3to $120 $20,46674825 5 ft

feet .34"87.3 Vertical Change REF588.3to74818 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF29110.2to $120 $3,45674826 5 ft

feet 3.0-4.0%112.4 Cross Slope (PAR) SF11114.8to $120 $1,29674827 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF17118.5to $120 $1,99874828 5 ft

feet 4.0-5.0%118.5 Cross Slope (PAR) SF36126.4to $120 $4,26674829 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF26132.1to $120 $3,07874830 5 ft

feet 4.0-5.0%132.1 Cross Slope (PAR) SF30138.7to $120 $3,56474831 5 ft

$67,284.00TOTAL COST FOR: MADARIN STS side of Starting at: BLUEBERRY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADARIN ST

Street Side

KIWI ST

Survey Street Name Starting Street Name

1448 MADARIN ST

End Street Name

2110191522

Run ID

Madarin St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.4to $120 $1,29674882 5 ft

feet2.4 Key Note Segment 8320.8to74891 5 ft

feet .44"2.8 Vertical Change REF53.8to74877 5 ft

feet26.0 Key Note Segment 10348.8to74892 5 ft

feet .39"37.1 Vertical Change REF538.1to74878 5 ft

feet 3.0-4.0%50.0 Cross Slope (PAR) SF2455.4to $120 $2,91674883 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF4668.6to $120 $5,56274884 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF3276.2to $120 $3,88874885 5 ft

feet76.2 Key Note Segment 9998.2to74893 5 ft

feet .33"87.9 Vertical Change REF588.9to74879 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF12101.8to $120 $1,45874886 5 ft

feet102.3 Key Note Segment 99124.3to74894 5 ft

feet -.32"113.7 Vertical Change REF5114.7to74880 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF7126.8to $120 $81074887 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF16136.1to $120 $1,94474888 5 ft

feet 2.0-3.0%136.4 Cross Slope (PAR) SF47146.9to $120 $5,67074889 5 ft

feet 4.0-5.0%147.8 Cross Slope (PAR) SF25153.3to $120 $2,97074890 5 ft

feet154.4 Key Note Segment 100176.7to74895 5 ft

$26,514.00TOTAL COST FOR: MADARIN STN side of Starting at: KIWI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MADARIN ST

Street Side

PEAR ST

Survey Street Name Starting Street Name

BLUEBERRY LN

End Street Name

2110191504

Run ID

Madarin St

50

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF102.3to $120 $1,24274760 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF219.4to $120 $2,48474761 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF7225.5to $120 $8,69474762 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF3834.3to $120 $4,53674763 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF4445.1to $120 $5,29274764 5 ft

feet 4.0-5.0%47.1 Cross Slope (PAR) SF548.3to $120 $64874765 5 ft

feet 4.0-5.0%52.1 Cross Slope (PAR) SF9773.6to $120 $11,61074766 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF7091.3to $120 $8,37074767 5 ft

feet 3.0-4.0%94.1 Cross Slope (PAR) SF66108.8to $120 $7,93874768 5 ft

feet 3.0-4.0%110.9 Cross Slope (PAR) SF5112.1to $120 $64874769 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF95138.1to $120 $11,39474770 5 ft

feet .27"139.6 Vertical Change LF5140.6to $75 $33874759 5 ft

$63,193.50TOTAL COST FOR: MADARIN STS side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

1959 MADISON DR

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081440

Run ID

Madison Dr

28

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF429.0to $120 $5,040127347 5 ft

feet9.0 Key Note Segment 7022.9to127359 5 ft

feet 3.0-4.0%22.9 Cross Slope (Driveway) SF7237.3to $40 $2,880127348 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF5648.7to $120 $6,720127349 5 ft

feet .33"49.5 Vertical Change LF550.5to $75 $375127341 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF6264.9to $120 $7,440127350 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF1574.6to $120 $1,860127351 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF2283.8to $120 $2,640127352 5 ft

feet86.1 Key Note Segment 6699.3to127360 5 ft

feet .29"97.6 Vertical Change REF598.6to127342 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF6102.0to $120 $720127353 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF28111.3to $120 $3,300127354 5 ft

feet111.3 Key Note Segment 71125.5to127361 5 ft

feet .28"112.2 Vertical Change REF5113.2to127343 5 ft

feet 2.0-3.0%125.5 Cross Slope (Driveway) SF6126.7to $40 $240127355 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF15132.1to $120 $1,740127356 5 ft

feet .34"129.8 Vertical Change REF5130.8to127344 5 ft

feet .28"135.3 Vertical Change REF5136.3to127345 5 ft

feet 4.0-5.0%136.0 Cross Slope (PAR) SF87153.3to $120 $10,380127357 5 ft

feet .37"147.9 Vertical Change REF5148.9to127346 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF6154.8to $120 $660127358 5 ft

$43,995.00TOTAL COST FOR: MADISON DRE side of Starting at: 1959 MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

ADANAC WAY

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081153

Run ID

Madison Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF429.8to $120 $4,980126149 5 ft

feet .27"6.6 Vertical Change REF57.6to126148 5 ft

feet 2.0-3.0%12.9 Cross Slope (PAR) SF1716.2to $120 $1,980126150 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF5127.0to $120 $6,120126151 5 ft

feet27.0 Key Note Segment 7942.8to126153 5 ft

feet 2.0-3.0%42.9 Cross Slope (Driveway) SF744.3to $40 $280126152 5 ft

$13,360.00TOTAL COST FOR: MADISON DRW side of Starting at: ADANAC WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

JOSEPHINE CT

End Street Name

2202081144

Run ID

Madison Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF112.8to $120 $1,260126051 5 ft

feet 4.0-5.0%5.1 Cross Slope (PAR) SF229.5to $120 $2,640126052 5 ft

feet .5"8.5 Vertical Change REF59.5to126039 5 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF5821.4to $120 $6,900126053 5 ft

feet 4.0-5.0%21.4 Cross Slope (PAR) SF3428.2to $120 $4,080126054 5 ft

feet 2.0-3.0%28.2 Cross Slope (PAR) SF5539.1to $120 $6,540126055 5 ft

feet .26"29.7 Vertical Change REF530.7to126040 5 ft

feet39.8 Key Note Segment 6452.6to126064 5 ft

feet -.28"52.5 Vertical Change REF553.5to126041 5 ft

feet 2.0-3.0%52.9 Cross Slope (Driveway) SF3660.0to $40 $1,420126056 5 ft

feet 4.0-5.0%60.0 Cross Slope (PAR) SF3767.3to $120 $4,380126057 5 ft

feet67.3 Key Note Segment 7281.7to126065 5 ft

feet 2.0-3.0%81.7 Cross Slope (Driveway) SF2085.7to $40 $800126058 5 ft

feet .36"84.8 Vertical Change REF585.8to126043 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF160119.9to $120 $19,200126059 5 ft

feet 4.0-5.0%120.6 Cross Slope (PAR) SF124145.4to $120 $14,880126060 5 ft

feet .28"134.6 Vertical Change LF5135.6to $75 $375126044 5 ft

feet -.87"143.2 Vertical Change REF5144.2to126045 5 ft

feet145.4 Key Note Segment 67158.8to126066 5 ft

feet .35"149.7 Vertical Change REF5150.7to126046 5 ft

feet -.29"155.9 Vertical Change REF5156.9to126047 5 ft

feet 3.0-4.0%159.3 Cross Slope (Driveway) SF19163.1to $40 $760126061 5 ft

feet .53"162.6 Vertical Change REF5163.6to126048 5 ft

feet 2.0-3.0%163.6 Cross Slope (PAR) SF11165.8to $120 $1,320126062 5 ft

feet172.0 Key Note Segment 72186.3to126067 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF28192.8to $120 $3,360126063 5 ft

feet 3.13"204.1 Vertical Change SF5205.1to $75 $375126049 5 ft

feet -.26"211.1 Vertical Change LF5212.1to $75 $375126050 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

JOSEPHINE CT

End Street Name

2202081144

Run ID

Madison Dr

34

ID Sidewalk Width

Priority

$68,665.00TOTAL COST FOR: MADISON DRW side of Starting at: EISENHOWER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

PIERCE LN

End Street Name

2202081312

Run ID

Madison Dr

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF51.5to $120 $600126846 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF13429.5to $120 $16,020126847 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF22775.7to $120 $27,240126848 5 ft

feet .3"31.9 Vertical Change REF532.9to126841 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF4083.7to $120 $4,800126849 5 ft

feet .61"83.3 Vertical Change REF584.3to126842 5 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF4594.7to $120 $5,340126850 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF191132.8to $120 $22,860126851 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF68151.0to $120 $8,220126852 5 ft

feet .32"146.3 Vertical Change REF5147.3to126844 5 ft

$85,080.00TOTAL COST FOR: MADISON DRE side of Starting at: HOOVER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

JOSEPHINE CT

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202081148

Run ID

Madison Dr

33

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5611.2to $120 $6,720126074 5 ft

feet 3.0-4.0%15.2 Cross Slope (PAR) SF7429.9to $120 $8,820126075 5 ft

feet30.2 Key Note Segment 7344.8to126095 5 ft

feet 3.0-4.0%44.8 Cross Slope (Driveway) SF846.3to $40 $300126076 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF2652.8to $120 $3,120126077 5 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF553.8to $120 $600126078 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF856.2to $120 $900126079 5 ft

feet56.3 Key Note Segment 7370.8to126096 5 ft

feet .29"67.4 Vertical Change REF568.4to126068 5 ft

feet 2.0-3.0%70.8 Cross Slope (Driveway) SF8888.3to $40 $3,500126080 5 ft

feet .29"80.6 Vertical Change REF581.6to126069 5 ft

feet -.28"89.3 Vertical Change LF590.3to $75 $375126070 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF18109.9to $120 $2,160126081 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF12120.8to $120 $1,380126082 5 ft

feet .38"132.5 Vertical Change LF5133.5to $75 $375126071 5 ft

feet134.0 Key Note Segment 72148.3to126097 5 ft

feet 2.0-3.0%148.3 Cross Slope (Driveway) SF13150.8to $40 $500126083 5 ft

feet -.29"151.5 Vertical Change LF5152.5to $75 $375126072 5 ft

feet159.8 Key Note Segment 69173.7to126098 5 ft

feet 2.0-3.0%193.9 Cross Slope (PAR) SF16197.0to $120 $1,860126084 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF13203.2to $120 $1,500126085 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF148236.9to $120 $17,760126086 5 ft

feet236.9 Key Note Segment 74251.6to126099 5 ft

feet 3.0-4.0%253.9 Cross Slope (PAR) SF42262.4to $120 $5,100126087 5 ft

feet263.4 Key Note Segment 70277.3to126100 5 ft

feet 2.0-3.0%280.2 Cross Slope (PAR) SF10282.2to $120 $1,200126088 5 ft

feet 2.0-3.0%285.3 Cross Slope (PAR) SF75300.4to $120 $9,060126089 5 ft

feet 60"299.3 Protruding Object JOB5300.3to $99 $99126103 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

JOSEPHINE CT

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202081148

Run ID

Madison Dr

33

ID Sidewalk Width

Priority

feet340.8 Key Note Segment 74355.5to126101 5 ft

feet 2.0-3.0%360.8 Cross Slope (PAR) SF31367.0to $120 $3,720126090 5 ft

feet .29"365.7 Vertical Change REF5366.7to126073 5 ft

feet367.3 Key Note Segment 67380.7to126102 5 ft

feet 3.0-4.0%380.7 Cross Slope (Driveway) SF22385.0to $40 $860126091 5 ft

feet 2.0-3.0%385.0 Cross Slope (PAR) SF74399.8to $120 $8,880126092 5 ft

feet 4.0-5.0%399.8 Cross Slope (PAR) SF21404.0to $120 $2,520126093 5 ft

feet 2.0-3.0%404.4 Cross Slope (PAR) SF30410.3to $120 $3,540126094 5 ft

$85,224.00TOTAL COST FOR: MADISON DRW side of Starting at: JOSEPHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202081152

Run ID

Madison Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF10427.1to $120 $12,480126115 5 ft

feet27.5 Key Note Segment 7843.1to126140 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF3751.7to $120 $4,440126116 5 ft

feet -.39"52.3 Vertical Change LF553.3to $75 $375126105 5 ft

feet54.0 Key Note Segment 7268.3to126141 5 ft

feet -.27"71.1 Vertical Change LF572.1to $75 $375126106 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF3482.3to $120 $4,140126117 5 ft

feet 3.0-4.0%87.9 Cross Slope (PAR) SF136115.1to $120 $16,320126118 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF33124.3to $120 $3,900126119 5 ft

feet 4.0-5.0%124.6 Cross Slope (PAR) SF31130.8to $120 $3,720126120 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF8134.0to $120 $1,020126121 5 ft

feet134.0 Key Note Segment 65146.9to126142 5 ft

feet 2.0-3.0%146.9 Cross Slope (Driveway) SF37154.3to $40 $1,480126122 5 ft

feet158.8 Key Note Segment 78174.4to126143 5 ft

feet 2.0-3.0%175.4 Cross Slope (PAR) SF105196.3to $120 $12,540126123 5 ft

feet 2.0-3.0%212.2 Cross Slope (PAR) SF15215.1to $120 $1,740126124 5 ft

feet 2.0-3.0%219.0 Cross Slope (PAR) SF5220.0to $120 $600126125 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF50234.3to $120 $6,000126126 5 ft

feet238.3 Key Note Segment 67251.6to126144 5 ft

feet 2.0-3.0%251.6 Cross Slope (Driveway) SF51261.8to $40 $2,040126127 5 ft

feet -.4"255.8 Vertical Change REF5256.8to126107 5 ft

feet263.8 Key Note Segment 77279.2to126145 5 ft

feet 2.0-3.0%280.9 Cross Slope (PAR) SF9282.6to $120 $1,020126128 5 ft

feet -.27"281.4 Vertical Change REF5282.4to126108 5 ft

feet 2.0-3.0%288.2 Cross Slope (PAR) SF6289.3to $120 $660126129 5 ft

feet 2.0-3.0%291.9 Cross Slope (PAR) SF20295.8to $120 $2,340126130 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF39307.0to $120 $4,620126131 5 ft

feet -.29"307.7 Vertical Change LF5308.7to $75 $375126110 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MADISON DR

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

ADANAC WAY

End Street Name

2202081152

Run ID

Madison Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%311.8 Cross Slope (PAR) SF102332.2to $120 $12,240126132 5 ft

feet .26"316.4 Vertical Change REF5317.4to126111 5 ft

feet .38"325.0 Vertical Change REF5326.0to126112 5 ft

feet 2.0-3.0%337.1 Cross Slope (PAR) SF24341.9to $120 $2,880126133 5 ft

feet343.7 Key Note Segment 67357.1to126146 5 ft

feet 2.0-3.0%357.1 Cross Slope (Driveway) SF6358.2to $40 $220126134 5 ft

feet .26"358.5 Vertical Change LF5359.5to $75 $375126113 5 ft

feet 2.0-3.0%365.3 Cross Slope (PAR) SF6366.4to $120 $660126135 5 ft

feet367.0 Key Note Segment 80382.9to126147 5 ft

feet -.26"367.8 Vertical Change REF5368.8to126114 5 ft

feet 2.0-3.0%382.9 Cross Slope (Driveway) SF9384.6to $40 $340126136 5 ft

feet 3.0-4.0%390.9 Cross Slope (PAR) SF20394.8to $120 $2,340126137 5 ft

feet 2.0-3.0%395.0 Cross Slope (PAR) SF38402.6to $120 $4,560126138 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF35414.8to $120 $4,200126139 5 ft

$108,000.00TOTAL COST FOR: MADISON DRW side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

PIERCE LN

Survey Street Name Starting Street Name

1941 MADISON DR

End Street Name

2202081437

Run ID

Madison Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6713.4to $120 $8,040127319 5 ft

feet 5.0-6.0%13.4 Cross Slope (PAR) SF3219.8to $120 $3,840127320 5 ft

feet 3.0-4.0%19.8 Cross Slope (PAR) SF1021.8to $120 $1,200127321 5 ft

feet23.3 Key Note Segment 7237.8to127336 5 ft

feet .4"35.4 Vertical Change REF536.4to127310 5 ft

feet 3.0-4.0%37.8 Cross Slope (Driveway) SF6350.3to $40 $2,500127322 5 ft

feet 2.0-3.0%50.6 Cross Slope (PAR) SF3858.2to $120 $4,560127323 5 ft

feet .65"54.3 Vertical Change REF555.3to127311 5 ft

feet 4.0-5.0%58.6 Cross Slope (PAR) SF7573.5to $120 $8,940127324 5 ft

feet .33"74.3 Vertical Change LF575.3to $75 $375127312 5 ft

feet74.7 Key Note Segment 7689.9to127337 5 ft

feet 3.0-4.0%89.9 Cross Slope (Driveway) SF1693.1to $40 $640127325 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF24100.1to $120 $2,880127326 5 ft

feet101.8 Key Note Segment 73116.3to127338 5 ft

feet 2.0-3.0%119.2 Cross Slope (PAR) SF14122.0to $120 $1,680127327 5 ft

feet .29"119.7 Vertical Change REF5120.7to127313 5 ft

feet 3.0-4.0%126.3 Cross Slope (PAR) SF265179.2to $120 $31,740127328 5 ft

feet .27"129.2 Vertical Change REF5130.2to127314 5 ft

feet .38"135.0 Vertical Change REF5136.0to127315 5 ft

feet .27"143.5 Vertical Change REF5144.5to127316 5 ft

feet179.3 Key Note Segment 69193.0to127339 5 ft

feet 2.0-3.0%193.0 Cross Slope (Driveway) SF21197.1to $40 $820127329 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF20204.5to $120 $2,400127330 5 ft

feet204.5 Key Note Segment 74219.3to127340 5 ft

feet 3.0-4.0%219.3 Cross Slope (Driveway) SF14222.1to $40 $560127331 5 ft

feet 2.0-3.0%223.4 Cross Slope (PAR) SF67236.7to $120 $7,980127332 5 ft

feet 3.0-4.0%239.1 Cross Slope (PAR) SF31245.3to $120 $3,720127333 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF139273.0to $120 $16,620127334 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

PIERCE LN

Survey Street Name Starting Street Name

1941 MADISON DR

End Street Name

2202081437

Run ID

Madison Dr

36

ID Sidewalk Width

Priority

feet .27"256.1 Vertical Change REF5257.1to127317 5 ft

feet -.4"257.8 Vertical Change REF5258.8to127318 5 ft

feet 4.0-5.0%273.0 Cross Slope (PAR) SF43281.5to $120 $5,100127335 5 ft

$103,595.00TOTAL COST FOR: MADISON DRE side of Starting at: PIERCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

TYLER LN

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081310

Run ID

Madison Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.7to $120 $7,020126796 5 ft

feet .3"0.5 Vertical Change REF51.5to126774 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF813.2to $120 $900126797 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF5328.0to $120 $6,360126798 5 ft

feet .42"27.3 Vertical Change REF528.3to126775 5 ft

feet28.0 Key Note Segment 6941.7to126830 5 ft

feet 5.0-6.0%41.7 Cross Slope (Driveway) SF1143.8to $40 $420126799 5 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF9363.0to $120 $11,160126800 5 ft

feet .26"45.3 Vertical Change REF546.3to126776 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF6075.5to $120 $7,140126801 5 ft

feet -.28"70.3 Vertical Change REF571.3to126777 5 ft

feet 4.0-5.0%75.5 Cross Slope (PAR) SF2279.9to $120 $2,640126802 5 ft

feet .44"78.9 Vertical Change REF579.9to126778 5 ft

feet80.4 Key Note Segment 6994.2to126831 5 ft

feet 4.0-5.0%94.9 Cross Slope (PAR) SF796.3to $120 $840126803 5 ft

feet .32"97.8 Vertical Change LF598.8to $75 $375126780 5 ft

feet 3.0-4.0%102.4 Cross Slope (PAR) SF9104.1to $120 $1,020126804 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF13106.8to $120 $1,500126805 5 ft

feet .83"104.9 Vertical Change REF5105.9to126781 5 ft

feet106.8 Key Note Segment 68120.3to126832 5 ft

feet .49"111.3 Vertical Change REF5112.3to126782 5 ft

feet 3.0-4.0%121.0 Cross Slope (PAR) SF93139.7to $120 $11,220126806 5 ft

feet 3.0-4.0%143.3 Cross Slope (PAR) SF113166.0to $120 $13,620126807 5 ft

feet 72"177.2 Protruding Object JOB5178.2to $99 $99126839 5 ft

feet .4"181.9 Vertical Change LF5182.9to $75 $375126784 5 ft

feet183.7 Key Note Segment 82200.0to126833 5 ft

feet 4.0-5.0%200.3 Cross Slope (Driveway) SF12202.6to $40 $460126808 5 ft

feet 2.0-3.0%203.0 Cross Slope (PAR) SF8204.6to $120 $960126809 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

TYLER LN

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081310

Run ID

Madison Dr

54

ID Sidewalk Width

Priority

feet -.29"203.4 Vertical Change REF5204.4to126785 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF19210.6to $120 $2,220126810 5 ft

feet212.3 Key Note Segment 65225.2to126834 5 ft

feet 2.0-3.0%225.2 Cross Slope (Driveway) SF29230.9to $40 $1,140126811 5 ft

feet 1.74"229.7 Vertical Change REF5230.7to126786 5 ft

feet 4.0-5.0%232.0 Cross Slope (PAR) SF17235.3to $120 $1,980126812 5 ft

feet 3.0-4.0%240.9 Cross Slope (PAR) SF15243.9to $120 $1,800126813 5 ft

feet 2.0-3.0%244.1 Cross Slope (PAR) SF29249.8to $120 $3,420126814 5 ft

feet .27"246.4 Vertical Change REF5247.4to126787 5 ft

feet 4.0-5.0%252.0 Cross Slope (PAR) SF125277.0to $120 $15,000126815 5 ft

feet -.27"255.1 Vertical Change LF5256.1to $75 $375126788 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF54289.1to $120 $6,420126816 5 ft

feet291.4 Key Note Segment 68304.9to126835 5 ft

feet 3.0-4.0%306.8 Cross Slope (PAR) SF8308.4to $120 $960126817 5 ft

feet 2.0-3.0%313.2 Cross Slope (PAR) SF19317.0to $120 $2,280126818 5 ft

feet317.0 Key Note Segment 68330.6to126836 5 ft

feet 3.0-4.0%330.9 Cross Slope (Driveway) SF36338.1to $40 $1,440126819 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF24342.8to $120 $2,820126820 5 ft

feet 4.0-5.0%343.5 Cross Slope (PAR) SF35350.5to $120 $4,200126821 5 ft

feet 2.0-3.0%350.5 Cross Slope (PAR) SF27355.9to $120 $3,240126822 5 ft

feet 3.0-4.0%359.2 Cross Slope (PAR) SF6360.3to $120 $660126823 5 ft

feet 2.0-3.0%361.0 Cross Slope (PAR) SF55372.0to $120 $6,600126824 5 ft

feet -.43"369.0 Vertical Change REF5370.0to126790 5 ft

feet 4.0-5.0%372.3 Cross Slope (PAR) SF55383.3to $120 $6,600126825 5 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF48392.8to $120 $5,700126826 5 ft

feet -.29"384.9 Vertical Change REF5385.9to126791 5 ft

feet .31"386.7 Vertical Change REF5387.7to126792 5 ft

feet 4.0-5.0%393.8 Cross Slope (PAR) SF6395.0to $120 $720126827 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MADISON DR

Street Side

TYLER LN

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081310

Run ID

Madison Dr

54

ID Sidewalk Width

Priority

feet396.0 Key Note Segment 71410.2to126837 5 ft

feet .28"401.9 Vertical Change REF5402.9to126793 5 ft

feet 2.0-3.0%414.2 Cross Slope (PAR) SF29420.0to $120 $3,480126828 5 ft

feet420.7 Key Note Segment 79436.4to126838 5 ft

feet -.29"420.9 Vertical Change REF5421.9to126794 5 ft

feet .28"430.6 Vertical Change REF5431.6to126795 5 ft

feet 4.0-5.0%436.9 Cross Slope (PAR) SF137464.3to $120 $16,440126829 5 ft

feet 72"447.7 Protruding Object JOB5448.7to $99 $99126840 5 ft

$153,703.00TOTAL COST FOR: MADISON DRE side of Starting at: TYLER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADRID LN

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2201281441

Run ID

Madrid Ln

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,280113034 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF810.5to $120 $900113035 5 ft

feet11.9 Key Note Segment 10132.0to113071 5 ft

feet .27"32.1 Vertical Change REF533.1to113013 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF8450.3to $120 $10,080113036 5 ft

feet50.3 Key Note Segment 9669.4to113072 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF8789.9to $120 $10,500113037 5 ft

feet .9"78.3 Vertical Change REF579.3to113014 5 ft

feet90.1 Key Note Segment 98109.6to113073 5 ft

feet 1.28"94.6 Vertical Change REF595.6to113015 5 ft

feet .27"100.3 Vertical Change REF5101.3to113016 5 ft

feet -.31"109.9 Vertical Change REF5110.9to113017 5 ft

feet 5.0-6.0%111.2 Cross Slope (PAR) SF100131.1to $120 $11,940113038 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF28136.7to $120 $3,360113039 5 ft

feet -.34"131.6 Vertical Change REF5132.6to113018 5 ft

feet 5.0-6.0%136.7 Cross Slope (PAR) SF56147.8to $120 $6,660113040 5 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF110169.8to $120 $13,200113041 5 ft

feet170.2 Key Note Segment 96189.4to113074 5 ft

feet .92"171.2 Vertical Change REF5172.2to113019 5 ft

feet -.26"180.3 Vertical Change REF5181.3to113020 5 ft

feet .71"189.6 Vertical Change SF5190.6to $75 $375113021 5 ft

feet 4.0-5.0%190.9 Cross Slope (PAR) SF19194.6to $120 $2,220113042 5 ft

feet .54"194.0 Vertical Change REF5195.0to113022 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF28200.1to $120 $3,300113043 5 ft

feet 4.0-5.0%200.1 Cross Slope (PAR) SF101220.3to $120 $12,120113044 5 ft

feet221.5 Key Note Segment 97240.8to113075 5 ft

feet .27"231.6 Vertical Change REF5232.6to113023 5 ft

feet 3.0-4.0%244.3 Cross Slope (PAR) SF40252.3to $120 $4,800113045 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADRID LN

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2201281441

Run ID

Madrid Ln

76

ID Sidewalk Width

Priority

feet 3.0-4.0%255.1 Cross Slope (PAR) SF91273.2to $120 $10,860113046 5 ft

feet273.6 Key Note Segment 92292.0to113076 5 ft

feet 4.0-5.0%295.3 Cross Slope (PAR) SF25300.3to $120 $3,000113047 5 ft

feet300.3 Key Note Segment 88317.8to113077 5 ft

feet .48"308.7 Vertical Change REF5309.7to113024 5 ft

feet 5.0-6.0%318.0 Cross Slope (Driveway) SF5319.0to $40 $200113048 5 ft

feet -.35"319.1 Vertical Change LF5320.1to $75 $375113025 5 ft

feet 2.0-3.0%320.2 Cross Slope (PAR) SF93338.8to $120 $11,160113049 5 ft

feet 4.0-5.0%338.8 Cross Slope (PAR) SF32345.2to $120 $3,840113050 5 ft

feet 2.0-3.0%346.7 Cross Slope (PAR) SF26351.9to $120 $3,120113051 5 ft

feet 4.0-5.0%352.2 Cross Slope (PAR) SF53362.8to $120 $6,360113052 5 ft

feet 4.0-5.0%364.9 Cross Slope (PAR) SF62377.3to $120 $7,440113053 5 ft

feet377.3 Key Note Segment 94396.0to113078 5 ft

feet 3.0-4.0%397.7 Cross Slope (PAR) SF19401.5to $120 $2,280113054 5 ft

feet 2.0-3.0%401.5 Cross Slope (PAR) SF7402.9to $120 $840113055 5 ft

feet403.3 Key Note Segment 93421.8to113079 5 ft

feet .37"412.7 Vertical Change REF5413.7to113026 5 ft

feet 3.0-4.0%423.9 Cross Slope (PAR) SF167457.2to $120 $19,980113056 5 ft

feet .31"435.1 Vertical Change REF5436.1to113027 5 ft

feet 2.0-3.0%457.4 Cross Slope (PAR) SF55468.4to $120 $6,600113057 5 ft

feet 2.0-3.0%470.6 Cross Slope (PAR) SF47479.9to $120 $5,580113058 5 ft

feet .54"480.8 Vertical Change SF5481.8to $75 $375113028 5 ft

feet480.8 Key Note Segment 92499.2to113080 5 ft

feet .26"500.0 Vertical Change REF5501.0to113029 5 ft

feet 3.0-4.0%500.3 Cross Slope (PAR) SF31506.4to $120 $3,660113059 5 ft

feet506.8 Key Note Segment 92525.3to113081 5 ft

feet .34"507.3 Vertical Change REF5508.3to113030 5 ft

feet 5.0-6.0%526.0 Cross Slope (PAR) SF41534.3to $120 $4,980113060 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MADRID LN

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2201281441

Run ID

Madrid Ln

76

ID Sidewalk Width

Priority

feet 3.0-4.0%535.4 Cross Slope (PAR) SF102555.8to $120 $12,240113061 5 ft

feet 6.0-7.0%558.5 Cross Slope (PAR) SF58570.0to $120 $6,900113062 5 ft

feet 5.0-6.0%570.6 Cross Slope (PAR) SF62583.0to $120 $7,440113063 5 ft

feet583.3 Key Note Segment 98602.9to113082 5 ft

feet .3"584.2 Vertical Change REF5585.2to113031 5 ft

feet -.34"603.5 Vertical Change REF5604.5to113032 5 ft

feet 6.0-7.0%604.4 Cross Slope (PAR) SF11606.5to $120 $1,260113064 5 ft

feet 60"604.8 Protruding Object JOB5605.8to $99 $99113085 5 ft

feet 5.0-6.0%606.7 Cross Slope (PAR) SF36614.0to $120 $4,380113065 5 ft

feet 3.0-4.0%614.0 Cross Slope (PAR) SF28619.5to $120 $3,300113066 5 ft

feet 5.0-6.0%619.5 Cross Slope (PAR) SF73634.0to $120 $8,700113067 5 ft

feet635.2 Key Note Segment 98654.8to113083 5 ft

feet 5.0-6.0%658.3 Cross Slope (PAR) SF13660.9to $120 $1,560113068 5 ft

feet660.9 Key Note Segment 100680.8to113084 5 ft

feet 5.0-6.0%682.3 Cross Slope (PAR) SF37689.7to $120 $4,440113069 5 ft

feet 4.0-5.0%692.8 Cross Slope (PAR) SF119716.6to $120 $14,280113070 5 ft

feet .46"706.9 Vertical Change REF5707.9to113033 5 ft

$239,984.00TOTAL COST FOR: MADRID LNN side of Starting at: COLOMBARD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MADRID LN

Street Side

CONCORD AVE

Survey Street Name Starting Street Name

SENECA AVE

End Street Name

2201281454

Run ID

Madrid Ln

79

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF11923.7to $120 $14,220113175 5 ft

feet -.31"10.2 Vertical Change REF511.2to113162 5 ft

feet .35"12.0 Vertical Change REF513.0to113163 5 ft

feet -.31"14.1 Vertical Change REF3120.2to113164 5 ft

feet .32"20.9 Vertical Change REF3527.8to113165 5 ft

feet 9.0-10.0%25.2 Cross Slope (PAR) SF5736.6to $120 $6,840113176 5 ft

feet -.37"28.7 Vertical Change REF529.7to113166 5 ft

feet .31"30.4 Vertical Change REF3938.2to113167 5 ft

feet -.29"38.9 Vertical Change REF539.9to113168 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF2144.0to $120 $2,460113177 5 ft

feet .29"40.7 Vertical Change REF541.7to113169 5 ft

feet -.26"43.5 Vertical Change REF544.5to113170 5 ft

feet 4.0-5.0%44.6 Cross Slope (PAR) SF425129.6to $120 $51,000113178 5 ft

feet .34"47.7 Vertical Change REF548.7to113171 5 ft

feet .33"60.9 Vertical Change REF561.9to113172 5 ft

feet .28"131.7 Vertical Change REF5132.7to113173 5 ft

feet 4.0-5.0%132.7 Cross Slope (PAR) SF104153.4to $120 $12,420113179 5 ft

feet .26"144.9 Vertical Change REF5145.9to113174 5 ft

$86,940.00TOTAL COST FOR: MADRID LNS side of Starting at: CONCORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MADRID LN

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

CONCORD AVE

End Street Name

2201281443

Run ID

Madrid Ln

73

ID Sidewalk Width

Priority

feet 5.0-6.0%0.2 Cross Slope (PAR) SF16833.8to $120 $20,160113088 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF6952.8to $120 $8,280113089 5 ft

feet 4.0-5.0%55.0 Cross Slope (PAR) SF15986.8to $120 $19,080113090 5 ft

feet 60"68.1 Protruding Object JOB569.1to $99 $99113097 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF139116.8to $120 $16,680113091 5 ft

feet .46"89.6 Vertical Change REF590.6to113086 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF52127.2to $120 $6,240113092 5 ft

feet 3.37"121.9 Vertical Change REF5122.9to113087 5 ft

feet 4.0-5.0%128.1 Cross Slope (PAR) SF50138.1to $120 $6,000113093 5 ft

feet 4.0-5.0%141.1 Cross Slope (PAR) SF63153.7to $120 $7,560113094 5 ft

feet 4.0-5.0%157.4 Cross Slope (PAR) SF49167.1to $120 $5,820113095 5 ft

feet 6.0-7.0%167.4 Cross Slope (PAR) SF18171.0to $120 $2,160113096 5 ft

$92,079.00TOTAL COST FOR: MADRID LNS side of Starting at: MONTEREY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MADRID LN

Street Side

SENECA AVE

Survey Street Name Starting Street Name

COLOMBARD DR

End Street Name

2201281503

Run ID

Madrid Ln

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10220.4to $120 $12,240113262 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF2127.3to $120 $2,460113263 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF9246.3to $120 $11,040113264 5 ft

feet 48"37.7 Protruding Object JOB538.7to $99 $99113276 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF7763.8to $120 $9,180113265 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF1167.3to $120 $1,260113266 5 ft

feet 4.0-5.0%69.9 Cross Slope (PAR) SF6683.1to $120 $7,920113267 5 ft

feet 2.0-3.0%83.1 Cross Slope (PAR) SF5393.6to $120 $6,300113268 5 ft

feet .31"90.3 Vertical Change REF591.3to113258 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF88113.8to $120 $10,560113269 5 ft

feet .29"101.6 Vertical Change REF5102.6to113259 5 ft

feet 72"105.6 Protruding Object JOB5106.6to $99 $99113277 5 ft

feet .43"114.8 Vertical Change REF5115.8to113260 5 ft

feet 4.0-5.0%115.3 Cross Slope (PAR) SF7116.6to $120 $780113270 5 ft

feet 6.0-7.0%117.7 Cross Slope (PAR) SF23122.2to $120 $2,700113271 5 ft

feet 5.0-6.0%122.2 Cross Slope (PAR) SF11124.4to $120 $1,320113272 5 ft

feet 6.0-7.0%124.4 Cross Slope (PAR) SF11126.6to $120 $1,320113273 5 ft

feet 4.0-5.0%128.5 Cross Slope (PAR) SF5129.5to $120 $600113274 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF109154.0to $120 $13,080113275 5 ft

feet .49"140.2 Vertical Change REF5141.2to113261 5 ft

$80,958.00TOTAL COST FOR: MADRID LNS side of Starting at: SENECA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MAGNOLIA ST

Street Side

316 MAGNOLIA ST

Survey Street Name Starting Street Name

320 MAGNOLIA ST

End Street Name

2202101414

Run ID

Magnolia St

66

ID Sidewalk Width

Priority

feet 7.0-8.0%1.0 Cross Slope (PAR) SF62.6to $120 $768131856 4 ft

feet .9"1.4 Vertical Change REF42.4to131854 4 ft

feet2.6 Key Note Segment 4513.9to131863 4 ft

feet .35"13.1 Vertical Change REF1115.9to131855 4 ft

feet 4.0-5.0%14.3 Cross Slope (Driveway) SF1217.2to $40 $464131857 4 ft

feet 4.0-5.0%20.5 Cross Slope (PAR) SF622.0to $120 $720131858 4 ft

feet 3.0-4.0%27.1 Cross Slope (PAR) SF1731.4to $120 $2,064131859 4 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF1836.3to $120 $2,160131860 4 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF2947.3to $120 $3,456131861 4 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF5665.0to $120 $6,720131862 4 ft

feet66.8 Key Note Segment 5781.0to131864 4 ft

$16,352.00TOTAL COST FOR: MAGNOLIA STSW side of Starting at: 316 MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MAGNOLIA ST

Street Side

331 MAGNOLIA ST

Survey Street Name Starting Street Name

323 MAGNOLIA ST

End Street Name

2202101420

Run ID

Magnolia St

58

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 6215.8to131900 4 ft

feet -.43"1.6 Vertical Change REF42.6to131877 4 ft

feet 4.0-5.0%19.5 Cross Slope (PAR) SF5433.0to $120 $6,480131887 4 ft

feet33.1 Key Note Segment 4644.5to131901 4 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF547.6to $120 $576131888 4 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF450.8to $120 $528131889 4 ft

feet -.33"49.9 Vertical Change REF450.9to131879 4 ft

feet 3.0-4.0%53.9 Cross Slope (PAR) SF1156.6to $120 $1,296131890 4 ft

feet 5.0-6.0%58.3 Cross Slope (PAR) SF5572.0to $120 $6,576131891 4 ft

feet73.0 Key Note Segment 5486.5to131902 4 ft

feet .28"86.3 Vertical Change REF487.3to131880 4 ft

feet 3.0-4.0%88.1 Cross Slope (PAR) SF2093.2to $120 $2,448131892 4 ft

feet .42"94.8 Vertical Change LF495.8to $75 $300131881 4 ft

feet94.8 Key Note Segment 50107.3to131903 4 ft

feet .35"107.6 Vertical Change LF4108.6to $75 $300131882 4 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF7111.1to $120 $816131893 4 ft

feet 3.0-4.0%114.3 Cross Slope (PAR) SF64130.3to $120 $7,680131894 4 ft

feet -.36"119.7 Vertical Change REF4120.7to131883 4 ft

feet .32"128.4 Vertical Change REF4129.4to131884 4 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF5131.6to $120 $624131895 4 ft

feet 2.0-3.0%135.1 Cross Slope (PAR) SF16139.0to $120 $1,872131896 4 ft

feet 4.0-5.0%139.0 Cross Slope (PAR) SF14142.4to $120 $1,632131897 4 ft

feet142.4 Key Note Segment 103168.2to131904 4 ft

feet .34"166.3 Vertical Change REF4167.3to131885 4 ft

feet .3"170.5 Vertical Change LF4171.5to $75 $300131886 4 ft

feet 3.0-4.0%171.7 Cross Slope (PAR) SF13174.9to $120 $1,536131898 4 ft

feet 4.0-5.0%177.3 Cross Slope (PAR) SF16181.2to $120 $1,872131899 4 ft

$34,836.00TOTAL COST FOR: MAGNOLIA STNE side of Starting at: 331 MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MAGNOLIA ST

Street Side

334 MAGNOLIA ST

Survey Street Name Starting Street Name

334 MAGNOLIA ST

End Street Name

2202101415

Run ID

Magnolia St

56

ID Sidewalk Width

Priority

feet .32"1.4 Vertical Change LF42.4to $75 $300131865 4 ft

feet 4.0-5.0%5.6 Cross Slope (PAR) SF3113.4to $120 $3,744131868 4 ft

feet -.52"10.8 Vertical Change REF411.8to131866 4 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF1919.2to $120 $2,304131869 4 ft

feet .39"20.3 Vertical Change LF421.3to $75 $300131867 4 ft

feet29.3 Key Note Segment 4340.1to131871 4 ft

feet 9.0-10.0%40.1 Cross Slope (Driveway) SF741.8to $40 $272131870 4 ft

$6,920.00TOTAL COST FOR: MAGNOLIA STSW side of Starting at: 334 MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MAGNOLIA ST

Street Side

338 MAGNOLIA ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101417

Run ID

Magnolia St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,500131874 5 ft

feet2.8 Key Note Segment 7718.1to131876 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF10441.8to $120 $12,420131875 5 ft

feet .26"26.6 Vertical Change REF527.6to131872 5 ft

feet .31"37.5 Vertical Change REF538.5to131873 5 ft

$13,920.00TOTAL COST FOR: MAGNOLIA STSW side of Starting at: 338 MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MAGNOLIA ST

Street Side

911 WASHINGTON ST

Survey Street Name Starting Street Name

WASHINGTON ST

End Street Name

2202101404

Run ID

Magnolia St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%4.9 Cross Slope (PAR) SF2711.7to $120 $3,264131832 4 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF413.0to $120 $528131833 4 ft

feet18.1 Key Note Segment 5030.5to131837 4 ft

feet 5.0-6.0%30.8 Cross Slope (PAR) SF431.8to $120 $480131834 4 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF4746.1to $120 $5,664131835 4 ft

feet53.6 Key Note Segment 9176.4to131838 4 ft

feet 2.13"58.1 Vertical Change REF459.1to131829 4 ft

feet .57"64.1 Vertical Change REF465.1to131830 4 ft

feet .31"75.5 Vertical Change REF476.5to131831 4 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF9124.3to $120 $1,056131836 4 ft

$10,992.00TOTAL COST FOR: MAGNOLIA STSW side of Starting at: 911 WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MAGNOLIA ST

Street Side

940 CROSS ST

Survey Street Name Starting Street Name

940 CROSS ST

End Street Name

2202101401

Run ID

Magnolia St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,980131825 5 ft

feet 4.0-5.0%3.5 Cross Slope (PAR) SF289.0to $120 $3,300131826 5 ft

feet 2.0-3.0%9.0 Cross Slope (Driveway) SF5219.3to $40 $2,060131827 5 ft

feet20.4 Key Note Segment 12345.0to131828 5 ft

feet 2.5"31.1 Vertical Change REF532.1to131824 5 ft

$7,340.00TOTAL COST FOR: MAGNOLIA STSW side of Starting at: 940 CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

BAY CT

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121440

Run ID

Mainberry Dr

57

ID Sidewalk Width

Priority

feet .39"1.7 Vertical Change LF52.7to $75 $37596583 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF4414.9to $120 $5,28096589 5 ft

feet 3.0-4.0%17.0 Cross Slope (PAR) SF618.1to $120 $66096590 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF1822.3to $120 $2,22096591 5 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF3330.3to $120 $3,90096592 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF832.0to $120 $90096593 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF14867.0to $120 $17,70096594 5 ft

feet .69"37.6 Vertical Change REF1640.8to96585 5 ft

feet 1.58"49.6 Vertical Change REF550.6to96586 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF3682.6to $120 $4,32096595 5 ft

feet 3.0-4.0%85.2 Cross Slope (PAR) SF1788.6to $120 $2,04096596 5 ft

feet 2.0-3.0%88.9 Cross Slope (PAR) SF83105.4to $120 $9,90096597 5 ft

feet -.29"93.4 Vertical Change REF594.4to96587 5 ft

feet 1.18"105.5 Vertical Change SF5106.5to $75 $37596588 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF34117.9to $120 $4,02096598 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF31129.8to $120 $3,66096599 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF23138.3to $120 $2,76096600 5 ft

feet 4.0-5.0%138.5 Cross Slope (PAR) SF66151.6to $120 $7,86096601 5 ft

feet 5.0-6.0%150.2 9152.0to96602 5 ft

$65,970.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: BAY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121523

Run ID

Mainberry Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,50096997 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF510.8to $120 $60096998 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF9532.8to $120 $11,40096999 5 ft

feet -.45"18.5 Vertical Change REF519.5to96980 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF2543.3to $120 $3,00097000 5 ft

feet43.3 Key Note Segment 8059.3to97021 5 ft

feet 3.0-4.0%59.3 Cross Slope (Driveway) SF760.6to $40 $26097001 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF1062.8to $120 $1,20097002 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF16599.3to $120 $19,80097003 5 ft

feet .44"92.3 Vertical Change REF593.3to96981 5 ft

feet .38"96.4 Vertical Change REF597.4to96982 5 ft

feet99.3 Key Note Segment 79115.0to97022 5 ft

feet .33"115.8 Vertical Change LF5116.8to $75 $37596983 5 ft

feet137.8 Key Note Segment 75152.8to97023 5 ft

feet .27"138.0 Vertical Change REF5139.0to96984 5 ft

feet 3.0-4.0%152.9 Cross Slope (Driveway) SF11155.2to $40 $46097004 5 ft

feet 2.0-3.0%155.2 Cross Slope (PAR) SF41163.3to $120 $4,86097005 5 ft

feet 6.0-7.0%171.4 12173.8to97028 5 ft

feet 6.0-7.0%171.4 Running Slope SF12173.8to $120 $1,44097029 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF17194.1to $120 $1,98097006 5 ft

feet194.3 Key Note Segment 80210.3to97024 5 ft

feet -.5"195.4 Vertical Change REF5196.4to96987 5 ft

feet 3.0-4.0%211.3 Cross Slope (PAR) SF13213.9to $120 $1,56097007 5 ft

feet 2.0-3.0%213.9 Cross Slope (PAR) SF71228.1to $120 $8,52097008 5 ft

feet .32"227.7 Vertical Change REF5228.7to96988 5 ft

feet -.39"242.6 Vertical Change LF5243.6to $75 $37596989 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF58255.8to $120 $6,90097009 5 ft

feet256.1 Key Note Segment 83272.7to97025 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121523

Run ID

Mainberry Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%292.4 Cross Slope (PAR) SF70306.3to $120 $8,34097010 5 ft

feet -.44"314.3 Vertical Change LF5315.3to $75 $37596990 5 ft

feet 5.0-6.0%317.3 5318.4to97030 5 ft

feet320.2 Key Note Segment 114342.9to97026 5 ft

feet .36"321.3 Vertical Change REF5322.3to96991 5 ft

feet .28"343.9 Vertical Change LF5344.9to $75 $37596992 5 ft

feet 2.0-3.0%348.0 Cross Slope (PAR) SF37355.4to $120 $4,44097011 5 ft

feet 2.0-3.0%368.9 Cross Slope (PAR) SF9370.7to $120 $1,08097012 5 ft

feet371.3 Key Note Segment 67384.7to97027 5 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF19391.1to $120 $2,28097013 5 ft

feet 2.0-3.0%410.9 Cross Slope (PAR) SF15413.8to $120 $1,74097014 5 ft

feet 2.0-3.0%416.0 Cross Slope (PAR) SF19419.8to $120 $2,28097015 5 ft

feet .33"422.3 Vertical Change REF5423.3to96993 5 ft

feet 2.0-3.0%423.2 Cross Slope (PAR) SF17426.6to $120 $2,04097016 5 ft

feet 2.0-3.0%433.8 Cross Slope (PAR) SF6435.0to $120 $72097017 5 ft

feet 2.0-3.0%439.8 Cross Slope (PAR) SF68453.3to $120 $8,10097018 5 ft

feet .35"448.3 Vertical Change REF5449.3to96994 5 ft

feet 2.0-3.0%464.6 Cross Slope (PAR) SF37471.9to $120 $4,38097019 5 ft

feet -.27"474.1 Vertical Change LF5475.1to $75 $37596995 5 ft

feet 2.0-3.0%488.8 Cross Slope (PAR) SF36495.9to $120 $4,26097020 5 ft

feet .43"500.0 Vertical Change LF5501.0to $75 $37596996 5 ft

$108,390.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: BAY VIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121443

Run ID

Mainberry Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF408.0to $120 $4,80096615 5 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF1016.3to $120 $1,14096616 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF722.3to $120 $78096617 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF3131.3to $120 $3,66096618 5 ft

feet31.3 Key Note Segment 7045.3to96634 5 ft

feet .26"32.0 Vertical Change REF533.0to96603 5 ft

feet .39"45.8 Vertical Change LF546.8to $75 $37596604 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF19988.8to $120 $23,88096619 5 ft

feet .36"52.0 Vertical Change REF553.0to96605 5 ft

feet88.8 Key Note Segment 68102.3to96635 5 ft

feet .31"96.6 Vertical Change REF597.6to96606 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF93125.3to $120 $11,10096620 5 ft

feet 5.0-6.0%110.7 8112.2to96639 5 ft

feet .6"114.4 Vertical Change REF5115.4to96607 5 ft

feet 5.0-6.0%116.5 5117.5to96640 5 ft

feet125.3 Key Note Segment 70139.3to96636 5 ft

feet .32"139.7 Vertical Change LF5140.7to $75 $37596608 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF51152.1to $120 $6,06096621 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF86171.5to $120 $10,32096622 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF16174.9to $120 $1,92096623 5 ft

feet 4.0-5.0%175.3 Cross Slope (PAR) SF96194.5to $120 $11,52096624 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF88212.3to $120 $10,50096625 5 ft

feet212.3 Key Note Segment 77227.7to96637 5 ft

feet .43"213.2 Vertical Change REF5214.2to96609 5 ft

feet 2.0-3.0%228.3 Cross Slope (Driveway) SF118251.8to $40 $4,70096626 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF30264.4to $120 $3,66096627 5 ft

feet264.4 Key Note Segment 117287.7to96638 5 ft

feet 2.0-3.0%295.5 Cross Slope (PAR) SF20299.5to $120 $2,40096628 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121443

Run ID

Mainberry Dr

65

ID Sidewalk Width

Priority

feet 2.02"301.0 Vertical Change SF5302.0to $75 $37596610 5 ft

feet 6.0-7.0%303.4 Cross Slope (PAR) SF8305.0to $120 $96096629 5 ft

feet 5.0-6.0%305.2 Cross Slope (PAR) SF17308.5to $120 $1,98096630 5 ft

feet 3.0-4.0%308.7 Cross Slope (PAR) SF7310.0to $120 $78096631 5 ft

feet .26"328.1 Vertical Change LF5329.1to $75 $37596611 5 ft

feet 3.0-4.0%335.3 Cross Slope (PAR) SF6336.4to $120 $66096632 5 ft

feet 2.0-3.0%336.6 Cross Slope (PAR) SF11338.7to $120 $1,26096633 5 ft

feet .46"342.6 Vertical Change LF5343.6to $75 $37596612 5 ft

feet 5.0-6.0%349.6 8351.1to96641 5 ft

feet 2.64"359.6 Vertical Change SF5360.6to $75 $37596613 5 ft

feet 5.0-6.0%365.8 7367.1to96642 5 ft

feet -.52"377.0 Vertical Change SF5378.0to $75 $37596614 5 ft

$104,705.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

LIGHTHOUSE CT

Survey Street Name Starting Street Name

VENTURI CT

End Street Name

2201121503

Run ID

Mainberry Dr

47

ID Sidewalk Width

Priority

feet 4.0-5.0%3.5 Cross Slope (PAR) SF5915.3to $120 $7,08096889 5 ft

feet .27"12.0 Vertical Change REF513.0to96884 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF1317.9to $120 $1,56096890 5 ft

feet 4.0-5.0%19.3 Cross Slope (PAR) SF5129.4to $120 $6,06096891 5 ft

feet .3"24.5 Vertical Change REF525.5to96885 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF7445.4to $120 $8,88096892 5 ft

feet .36"37.3 Vertical Change REF538.3to96886 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF11069.8to $120 $13,20096893 5 ft

feet 3.0-4.0%72.3 Cross Slope (PAR) SF1875.9to $120 $2,16096894 5 ft

feet .31"72.8 Vertical Change REF573.8to96887 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF877.6to $120 $1,02096895 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF1990.5to $120 $2,22096896 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF73106.6to $120 $8,76096897 5 ft

feet 3.0-4.0%108.9 Cross Slope (PAR) SF10110.9to $120 $1,20096898 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF65125.8to $120 $7,80096899 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF18129.9to $120 $2,16096900 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF22135.9to $120 $2,64096901 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF9139.9to $120 $1,02096902 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF79159.0to $120 $9,48096903 5 ft

feet 3.0-4.0%161.2 Cross Slope (PAR) SF57172.5to $120 $6,78096904 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF79190.5to $120 $9,42096905 5 ft

feet 5.0-6.0%188.0 10190.0to96906 5 ft

feet .53"190.5 Vertical Change REF5191.5to96888 5 ft

$91,440.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: LIGHTHOUSE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121245

Run ID

Mainberry Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF7315.4to $120 $8,76095240 5 ft

feet 3.0-4.0%18.1 Cross Slope (PAR) SF2523.2to $120 $3,06095241 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF1025.1to $120 $1,14095242 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF1329.8to $120 $1,56095243 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF633.4to $120 $66095244 5 ft

feet 3.5"35.5 Vertical Change SF536.5to $75 $37595234 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF2842.8to $120 $3,30095245 5 ft

feet .46"55.7 Vertical Change LF556.7to $75 $37595235 5 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF861.5to $120 $90095246 5 ft

feet .33"66.8 Vertical Change LF1870.3to $75 $1,31395236 5 ft

feet .4"74.9 Vertical Change LF575.9to $75 $37595237 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF2598.3to $120 $2,94095247 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF23110.8to $120 $2,70095248 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF44122.7to $120 $5,22095249 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF24132.6to $120 $2,82095250 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF118158.8to $120 $14,10095251 5 ft

feet .41"136.2 Vertical Change REF5137.2to95238 5 ft

feet .62"162.3 Vertical Change SF5163.3to $75 $37595239 5 ft

$49,972.50TOTAL COST FOR: MAINBERRY DRE side of Starting at: LIGHTHOUSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

LIGHTHOUSE CT

End Street Name

2201121457

Run ID

Mainberry Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%4.6 Cross Slope (PAR) SF167.8to $120 $1,92096832 5 ft

feet .26"9.6 Vertical Change LF510.6to $75 $37596827 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF828.8to $120 $90096833 5 ft

feet .48"36.8 Vertical Change LF537.8to $75 $37596829 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF2160.6to $120 $2,46096834 5 ft

feet 2.0-3.0%66.5 Cross Slope (PAR) SF3072.4to $120 $3,54096835 5 ft

feet 4.0-5.0%76.6 Cross Slope (PAR) SF9094.5to $120 $10,74096836 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF88112.4to $120 $10,56096837 5 ft

feet .41"108.3 Vertical Change REF5109.3to96830 5 ft

feet 5.0-6.0%110.3 13112.9to96838 5 ft

feet 5.0-6.0%110.3 Running Slope SF13112.9to $120 $1,56096839 5 ft

feet .3"114.1 Vertical Change LF5115.1to $75 $37596831 5 ft

$32,805.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: LIGHTHOUSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

PACIFIC CT

Survey Street Name Starting Street Name

BAY CT

End Street Name

2201121433

Run ID

Mainberry Dr

42

ID Sidewalk Width

Priority

feet .37"9.8 Vertical Change LF510.8to $75 $37596494 5 ft

feet .26"36.0 Vertical Change LF537.0to $75 $37596495 5 ft

feet -.28"57.4 Vertical Change LF558.4to $75 $37596496 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1682.0to $120 $1,92096499 5 ft

feet 2.4"91.3 Vertical Change REF592.3to96497 5 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF593.2to $120 $60096500 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF6108.1to $120 $66096501 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF25117.8to $120 $3,00096502 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF20125.3to $120 $2,40096503 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF17133.8to $120 $1,98096504 5 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF19141.8to $120 $2,22096505 5 ft

feet -.74"143.0 Vertical Change SF5144.0to $75 $37596498 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF8150.4to $120 $90096506 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF14156.9to $120 $1,68096507 5 ft

$16,860.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: PACIFIC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121454

Run ID

Mainberry Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14096788 5 ft

feet 4.0-5.0%6.0 Cross Slope (PAR) SF67.2to $120 $72096789 5 ft

feet 6.0-7.0%7.6 Cross Slope (PAR) SF1510.6to $120 $1,80096790 5 ft

feet 6.0-7.0%12.7 Cross Slope (PAR) SF2517.6to $120 $2,94096791 5 ft

feet 5.0-6.0%17.8 Cross Slope (PAR) SF3825.3to $120 $4,50096792 5 ft

feet 6.0-7.0%25.3 Cross Slope (PAR) SF2730.7to $120 $3,24096793 5 ft

feet 5.0-6.0%30.8 Cross Slope (PAR) SF1433.6to $120 $1,68096794 5 ft

feet 3.0-4.0%33.6 Cross Slope (PAR) SF4141.8to $120 $4,92096795 5 ft

feet 5.0-6.0%42.2 Cross Slope (PAR) SF643.3to $120 $66096796 5 ft

feet -.33"44.5 Vertical Change REF545.5to96781 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF1547.8to $120 $1,80096797 5 ft

feet 5.0-6.0%48.7 Cross Slope (PAR) SF3856.2to $120 $4,50096798 5 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF3965.1to $120 $4,74096799 5 ft

feet 5.0-6.0%66.7 Cross Slope (PAR) SF2671.9to $120 $3,12096800 5 ft

feet 5.0-6.0%77.3 Cross Slope (PAR) SF2181.4to $120 $2,46096801 5 ft

feet 6.0-7.0%81.6 Cross Slope (PAR) SF682.8to $120 $72096802 5 ft

feet .38"83.6 Vertical Change REF584.6to96782 5 ft

feet 5.0-6.0%84.4 Cross Slope (PAR) SF3491.2to $120 $4,08096803 5 ft

feet 5.0-6.0%94.5 Cross Slope (PAR) SF1898.0to $120 $2,10096804 5 ft

feet 4.0-5.0%104.4 Cross Slope (PAR) SF167137.8to $120 $20,04096805 5 ft

feet -.36"130.4 Vertical Change REF5131.4to96783 5 ft

feet .3"138.9 Vertical Change REF5139.9to96784 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF108161.0to $120 $13,02096806 5 ft

feet .27"155.4 Vertical Change REF5156.4to96785 5 ft

feet .32"162.4 Vertical Change REF5163.4to96786 5 ft

feet 2.0-3.0%163.4 Cross Slope (PAR) SF8164.9to $120 $90096807 5 ft

feet .29"166.0 Vertical Change LF5167.0to $75 $37596787 5 ft

$79,455.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201121514

Run ID

Mainberry Dr

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF11422.8to $120 $13,68096957 5 ft

feet 1.08"3.4 Vertical Change REF54.4to96955 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF3632.9to $120 $4,26096958 5 ft

feet 3.0-4.0%37.2 Cross Slope (PAR) SF4045.3to $120 $4,86096959 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF3151.4to $120 $3,66096960 5 ft

feet 3.0-4.0%54.0 Cross Slope (PAR) SF2959.7to $120 $3,42096961 5 ft

feet 3.0-4.0%63.0 Cross Slope (PAR) SF6876.5to $120 $8,10096962 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF1479.2to $120 $1,62096963 5 ft

feet 2.29"77.3 Vertical Change REF578.3to96956 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1586.2to $120 $1,74096964 5 ft

$41,340.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121451

Run ID

Mainberry Dr

72

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28096665 5 ft

feet 2.0-3.0%4.5 Cross Slope (PAR) SF3812.0to $120 $4,50096666 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF6324.9to $120 $7,56096667 5 ft

feet 6.0-7.0%24.9 Cross Slope (PAR) SF726.3to $120 $84096668 5 ft

feet 4.0-5.0%30.0 Cross Slope (PAR) SF5540.9to $120 $6,54096669 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF2949.3to $120 $3,48096670 5 ft

feet 5.0-6.0%46.3 647.4to96776 5 ft

feet 4.0-5.0%50.5 Cross Slope (PAR) SF19389.0to $120 $23,10096671 5 ft

feet 5.0-6.0%92.5 Cross Slope (PAR) SF1896.1to $120 $2,16096672 5 ft

feet 3.0-4.0%96.4 Cross Slope (PAR) SF27101.7to $120 $3,18096673 5 ft

feet 2.0-3.0%101.7 Cross Slope (PAR) SF16104.8to $120 $1,86096674 5 ft

feet 4.0-5.0%105.6 Cross Slope (PAR) SF28111.2to $120 $3,36096675 5 ft

feet 6.0-7.0%112.0 Cross Slope (PAR) SF28117.6to $120 $3,36096676 5 ft

feet 8.0-9.0%117.6 Cross Slope (PAR) SF21121.8to $120 $2,52096677 5 ft

feet -.41"121.1 Vertical Change REF5122.1to96643 5 ft

feet 6.0-7.0%121.8 Cross Slope (PAR) SF50131.8to $120 $6,00096678 5 ft

feet 5.0-6.0%132.5 Cross Slope (PAR) SF83149.0to $120 $9,90096679 5 ft

feet 3.0-4.0%151.4 Cross Slope (PAR) SF73166.0to $120 $8,76096680 5 ft

feet 4.0-5.0%168.1 Cross Slope (PAR) SF32174.5to $120 $3,84096681 5 ft

feet 5.0-6.0%177.8 Cross Slope (PAR) SF94196.6to $120 $11,28096682 5 ft

feet 3.0-4.0%196.8 Cross Slope (PAR) SF16199.9to $120 $1,86096683 5 ft

feet .33"198.1 Vertical Change REF5199.1to96644 5 ft

feet 5.0-6.0%199.9 Cross Slope (PAR) SF26205.1to $120 $3,12096684 5 ft

feet 5.0-6.0%207.7 Cross Slope (PAR) SF47217.0to $120 $5,58096685 5 ft

feet 3.0-4.0%217.6 Cross Slope (PAR) SF25222.5to $120 $2,94096686 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF13226.1to $120 $1,56096687 5 ft

feet .43"225.0 Vertical Change REF5226.0to96645 5 ft

feet 5.0-6.0%228.3 Cross Slope (PAR) SF25233.3to $120 $3,00096688 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121451

Run ID

Mainberry Dr

72

ID Sidewalk Width

Priority

feet .78"229.3 Vertical Change REF5230.3to96646 5 ft

feet .27"231.8 Vertical Change REF5232.8to96647 5 ft

feet 6.0-7.0%233.6 Cross Slope (PAR) SF6234.8to $120 $72096689 5 ft

feet 5.0-6.0%237.0 Cross Slope (PAR) SF6238.2to $120 $72096690 5 ft

feet 4.0-5.0%240.7 Cross Slope (PAR) SF57252.1to $120 $6,84096691 5 ft

feet 5.0-6.0%254.6 Cross Slope (PAR) SF144283.3to $120 $17,22096692 5 ft

feet .26"284.1 Vertical Change REF5285.1to96648 5 ft

feet 6.0-7.0%284.4 Cross Slope (PAR) SF20288.3to $120 $2,34096693 5 ft

feet 5.0-6.0%289.0 Cross Slope (PAR) SF33295.5to $120 $3,90096694 5 ft

feet .53"292.8 Vertical Change REF5293.8to96649 5 ft

feet 3.0-4.0%296.3 Cross Slope (PAR) SF59308.0to $120 $7,02096695 5 ft

feet 5.0-6.0%308.0 Cross Slope (PAR) SF28313.6to $120 $3,36096696 5 ft

feet 3.0-4.0%314.1 Cross Slope (PAR) SF6315.3to $120 $72096697 5 ft

feet 2.0-3.0%316.0 Cross Slope (PAR) SF60327.9to $120 $7,14096698 5 ft

feet 4.0-5.0%328.3 Cross Slope (PAR) SF10330.3to $120 $1,20096699 5 ft

feet 4.0-5.0%332.4 Cross Slope (PAR) SF66345.5to $120 $7,86096700 5 ft

feet 2.0-3.0%346.9 Cross Slope (PAR) SF18350.5to $120 $2,16096701 5 ft

feet 7.0-8.0%350.6 6351.8to96777 5 ft

feet 4.0-5.0%350.8 Cross Slope (PAR) SF7352.2to $120 $84096702 5 ft

feet 2.0-3.0%353.9 Cross Slope (PAR) SF177389.2to $120 $21,18096703 5 ft

feet -.27"391.2 Vertical Change REF5392.2to96650 5 ft

feet 3.0-4.0%392.1 Cross Slope (PAR) SF6393.3to $120 $72096704 5 ft

feet 5.0-6.0%396.3 Cross Slope (PAR) SF15399.2to $120 $1,74096705 5 ft

feet 3.0-4.0%399.2 Cross Slope (PAR) SF31405.4to $120 $3,72096706 5 ft

feet 4.0-5.0%412.8 Cross Slope (PAR) SF80428.7to $120 $9,54096707 5 ft

feet .61"415.4 Vertical Change REF5416.4to96651 5 ft

feet 2.0-3.0%432.7 Cross Slope (PAR) SF65445.7to $120 $7,80096708 5 ft

feet 2.0-3.0%448.4 Cross Slope (PAR) SF72462.8to $120 $8,64096709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121451

Run ID

Mainberry Dr

72

ID Sidewalk Width

Priority

feet 4.0-5.0%463.8 Cross Slope (PAR) SF6465.0to $120 $72096710 5 ft

feet 5.0-6.0%468.7 Cross Slope (PAR) SF76483.8to $120 $9,06096711 5 ft

feet 6.0-7.0%484.6 Cross Slope (PAR) SF36491.8to $120 $4,32096712 5 ft

feet 5.0-6.0%491.8 Cross Slope (PAR) SF22496.2to $120 $2,64096713 5 ft

feet 3.0-4.0%496.2 Cross Slope (PAR) SF26501.3to $120 $3,06096714 5 ft

feet 3.0-4.0%504.1 Cross Slope (PAR) SF39511.8to $120 $4,62096715 5 ft

feet 5.0-6.0%512.3 Cross Slope (PAR) SF37519.7to $120 $4,44096716 5 ft

feet 3.0-4.0%520.5 Cross Slope (PAR) SF64533.3to $120 $7,68096717 5 ft

feet 5.0-6.0%533.3 Cross Slope (PAR) SF35540.3to $120 $4,20096718 5 ft

feet540.3 Key Note Segment 125565.2to96775 5 ft

feet -.35"542.6 Vertical Change REF5543.6to96652 5 ft

feet .33"553.0 Vertical Change REF20556.9to96653 5 ft

feet 3.0-4.0%566.2 Cross Slope (PAR) SF30572.3to $120 $3,66096719 5 ft

feet 5.0-6.0%572.3 Cross Slope (PAR) SF49582.1to $120 $5,88096720 5 ft

feet 3.0-4.0%582.1 Cross Slope (PAR) SF34588.9to $120 $4,08096721 5 ft

feet .28"588.3 Vertical Change REF5589.3to96654 5 ft

feet 5.0-6.0%589.3 Cross Slope (PAR) SF10591.3to $120 $1,20096722 5 ft

feet 6.0-7.0%592.3 Cross Slope (PAR) SF8593.8to $120 $90096723 5 ft

feet 5.0-6.0%594.3 Cross Slope (PAR) SF80610.3to $120 $9,60096724 5 ft

feet 3.0-4.0%610.7 Cross Slope (PAR) SF18614.2to $120 $2,10096725 5 ft

feet 5.0-6.0%614.5 Cross Slope (PAR) SF141642.7to $120 $16,92096726 5 ft

feet 4.0-5.0%646.2 Cross Slope (PAR) SF23650.7to $120 $2,70096727 5 ft

feet 6.0-7.0%650.7 Cross Slope (PAR) SF21654.9to $120 $2,52096728 5 ft

feet 5.0-6.0%655.3 Cross Slope (PAR) SF22659.7to $120 $2,64096729 5 ft

feet 3.0-4.0%660.4 Cross Slope (PAR) SF13663.0to $120 $1,56096730 5 ft

feet 3.0-4.0%665.1 Cross Slope (PAR) SF58676.6to $120 $6,90096731 5 ft

feet .28"677.9 Vertical Change REF5678.9to96655 5 ft

feet 3.0-4.0%678.7 Cross Slope (PAR) SF21682.9to $120 $2,52096732 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121451

Run ID

Mainberry Dr

72

ID Sidewalk Width

Priority

feet 5.0-6.0%682.9 Cross Slope (PAR) SF37690.3to $120 $4,44096733 5 ft

feet 3.0-4.0%690.3 Cross Slope (PAR) SF18693.8to $120 $2,10096734 5 ft

feet 5.0-6.0%695.4 Cross Slope (PAR) SF78711.0to $120 $9,36096735 5 ft

feet 3.0-4.0%711.7 Cross Slope (PAR) SF24716.4to $120 $2,82096736 5 ft

feet 2.0-3.0%718.3 Cross Slope (PAR) SF82734.6to $120 $9,78096737 5 ft

feet 4.0-5.0%734.6 Cross Slope (PAR) SF19738.4to $120 $2,28096738 5 ft

feet 2.0-3.0%738.4 Cross Slope (PAR) SF27743.8to $120 $3,24096739 5 ft

feet 4.0-5.0%743.8 Cross Slope (PAR) SF136770.9to $120 $16,26096740 5 ft

feet -.26"755.2 Vertical Change REF5756.2to96656 5 ft

feet .39"768.1 Vertical Change REF5769.1to96657 5 ft

feet 5.0-6.0%773.8 Cross Slope (PAR) SF57785.2to $120 $6,84096741 5 ft

feet 3.0-4.0%785.5 Cross Slope (PAR) SF36792.7to $120 $4,32096742 5 ft

feet 2.0-3.0%793.0 Cross Slope (PAR) SF23797.6to $120 $2,76096743 5 ft

feet 4.0-5.0%797.9 Cross Slope (PAR) SF48807.5to $120 $5,76096744 5 ft

feet 5.0-6.0%810.1 Cross Slope (PAR) SF13812.6to $120 $1,50096745 5 ft

feet 6.0-7.0%812.6 Cross Slope (PAR) SF5813.6to $120 $60096746 5 ft

feet 5.0-6.0%814.3 Cross Slope (PAR) SF32820.6to $120 $3,78096747 5 ft

feet 5.0-6.0%825.1 Cross Slope (PAR) SF29830.8to $120 $3,42096748 5 ft

feet 6.0-7.0%830.8 Cross Slope (PAR) SF23835.3to $120 $2,70096749 5 ft

feet 4.0-5.0%838.7 Cross Slope (PAR) SF8840.2to $120 $90096750 5 ft

feet 2.0-3.0%841.2 Cross Slope (PAR) SF8842.8to $120 $96096751 5 ft

feet 2.0-3.0%847.6 Cross Slope (PAR) SF51857.8to $120 $6,12096752 5 ft

feet 4.0-5.0%857.8 Cross Slope (PAR) SF10859.8to $120 $1,20096753 5 ft

feet 6.0-7.0%860.5 Cross Slope (PAR) SF22864.8to $120 $2,58096754 5 ft

feet 8.0-9.0%866.2 Cross Slope (PAR) SF16869.3to $120 $1,86096755 5 ft

feet 6.0-7.0%870.2 Cross Slope (PAR) SF10872.1to $120 $1,14096756 5 ft

feet 5.0-6.0%871.6 6872.8to96778 5 ft

feet -.3"872.6 Vertical Change REF5873.6to96658 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121451

Run ID

Mainberry Dr

72

ID Sidewalk Width

Priority

feet 4.0-5.0%873.3 Cross Slope (PAR) SF12875.6to $120 $1,38096757 5 ft

feet 2.0-3.0%876.1 Cross Slope (PAR) SF82892.5to $120 $9,84096758 5 ft

feet 4.0-5.0%892.5 Cross Slope (PAR) SF116915.6to $120 $13,86096759 5 ft

feet .37"910.5 Vertical Change REF5911.5to96659 5 ft

feet .42"916.0 Vertical Change LF5917.0to $75 $37596660 5 ft

feet 5.0-6.0%918.9 Cross Slope (PAR) SF7920.3to $120 $84096760 5 ft

feet 3.0-4.0%921.6 Cross Slope (PAR) SF35928.5to $120 $4,14096761 5 ft

feet 2.0-3.0%928.5 Cross Slope (PAR) SF10930.5to $120 $1,20096762 5 ft

feet 4.0-5.0%931.0 Cross Slope (PAR) SF6932.2to $120 $72096763 5 ft

feet 7.0-8.0%933.8 Cross Slope (PAR) SF48943.3to $120 $5,70096764 5 ft

feet .26"935.6 Vertical Change REF5936.6to96661 5 ft

feet -.26"942.1 Vertical Change REF5943.1to96662 5 ft

feet 6.0-7.0%946.9 Cross Slope (PAR) SF7948.2to $120 $78096765 5 ft

feet 5.0-6.0%948.2 Cross Slope (PAR) SF83964.8to $120 $9,96096766 5 ft

feet 6.0-7.0%964.8 Cross Slope (PAR) SF11967.0to $120 $1,32096767 5 ft

feet 4.0-5.0%968.7 Cross Slope (PAR) SF77984.1to $120 $9,24096768 5 ft

feet 3.0-4.0%986.6 Cross Slope (PAR) SF1111008.7to $120 $13,26096769 5 ft

feet .26"993.6 Vertical Change REF5994.6to96663 5 ft

feet 3.0-4.0%1011.2 Cross Slope (PAR) SF651024.2to $120 $7,80096770 5 ft

feet 5.0-6.0%1025.6 Cross Slope (PAR) SF241030.3to $120 $2,82096771 5 ft

feet 3.0-4.0%1030.3 Cross Slope (PAR) SF581041.8to $120 $6,90096772 5 ft

feet 5.0-6.0%1041.8 Cross Slope (PAR) SF1051062.8to $120 $12,60096773 5 ft

feet .34"1045.4 Vertical Change REF51046.4to96664 5 ft

feet 3.0-4.0%1062.8 Cross Slope (PAR) SF211067.1to $120 $2,58096774 5 ft

feet 5.0-6.0%1063.1 181066.7to96779 5 ft

feet 5.0-6.0%1063.1 Running Slope SF181066.7to $120 $2,16096780 5 ft

$546,075.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

BAY VIEW DR

End Street Name

2201121517

Run ID

Mainberry Dr

52

ID Sidewalk Width

Priority

feet .66"2.0 Vertical Change SF53.0to $75 $37596965 5 ft

feet 2.65"7.8 Vertical Change SF58.8to $75 $37596966 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1415.1to $120 $1,68096975 5 ft

feet 5.0-6.0%14.9 515.9to96976 5 ft

feet -.65"15.1 Vertical Change REF516.1to96967 5 ft

feet .38"26.1 Vertical Change LF527.1to $75 $37596968 5 ft

feet .28"32.9 Vertical Change LF533.9to $75 $37596969 5 ft

feet -.26"37.9 Vertical Change LF538.9to $75 $37596971 5 ft

feet -.35"41.1 Vertical Change LF542.1to $75 $37596972 5 ft

feet 5.0-6.0%46.7 748.0to96977 5 ft

feet 6.0-7.0%48.0 1350.5to96978 5 ft

feet .37"49.2 Vertical Change LF550.2to $75 $37596974 5 ft

feet 5.0-6.0%53.1 554.1to96979 5 ft

$4,305.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAINBERRY DR

Street Side

VENTURI CT

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2201121512

Run ID

Mainberry Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF9719.8to $120 $11,58096942 5 ft

feet -.32"14.6 Vertical Change REF515.6to96937 5 ft

feet 4.0-5.0%22.8 Cross Slope (PAR) SF523.8to $120 $60096943 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF3032.6to $120 $3,60096944 5 ft

feet 4.0-5.0%34.5 Cross Slope (PAR) SF10355.0to $120 $12,30096945 5 ft

feet -.26"51.9 Vertical Change REF552.9to96939 5 ft

feet 4.0-5.0%57.3 Cross Slope (PAR) SF16389.8to $120 $19,50096946 5 ft

feet .33"64.3 Vertical Change REF565.3to96940 5 ft

feet 6.0-7.0%90.5 Cross Slope (PAR) SF992.3to $120 $1,08096947 5 ft

feet -.3"93.7 Vertical Change LF594.7to $75 $37596941 5 ft

feet 2.0-3.0%96.0 Cross Slope (PAR) SF1498.8to $120 $1,68096948 5 ft

feet 3.0-4.0%101.3 Cross Slope (PAR) SF21105.5to $120 $2,52096949 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF41115.6to $120 $4,92096950 5 ft

feet 4.0-5.0%115.6 Cross Slope (PAR) SF29121.4to $120 $3,48096951 5 ft

feet 3.0-4.0%123.5 Cross Slope (PAR) SF10125.4to $120 $1,14096952 5 ft

feet 2.0-3.0%126.1 Cross Slope (PAR) SF16129.3to $120 $1,92096953 5 ft

feet 4.0-5.0%130.0 Cross Slope (PAR) SF20134.0to $120 $2,40096954 5 ft

$67,095.00TOTAL COST FOR: MAINBERRY DRW side of Starting at: VENTURI CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAINBERRY DR

Street Side

W PARK DR

Survey Street Name Starting Street Name

PACIFIC CT

End Street Name

2201121425

Run ID

Mainberry Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF8817.8to $120 $10,50096409 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF1821.9to $120 $2,16096410 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF726.6to $120 $84096411 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF1933.8to $120 $2,28096412 5 ft

feet -.28"34.2 Vertical Change LF535.2to $75 $37596401 5 ft

feet .31"40.5 Vertical Change LF541.5to $75 $37596402 5 ft

feet .58"47.2 Vertical Change SF548.2to $75 $37596403 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF753.0to $120 $84096413 5 ft

feet 2.0-3.0%97.5 Cross Slope (PAR) SF22101.8to $120 $2,58096414 5 ft

feet .61"100.9 Vertical Change REF5101.9to96404 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF7105.3to $120 $78096415 5 ft

feet .3"114.3 Vertical Change LF5115.3to $75 $37596405 5 ft

feet .36"126.6 Vertical Change LF5127.6to $75 $37596406 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF43137.4to $120 $5,10096416 5 ft

feet -.26"139.7 Vertical Change LF5140.7to $75 $37596407 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF37154.6to $120 $4,44096417 5 ft

feet 4.0-5.0%154.6 Cross Slope (PAR) SF43163.1to $120 $5,10096418 5 ft

feet 5.0-6.0%161.5 8163.1to96419 5 ft

feet .73"163.0 Vertical Change REF5164.0to96408 5 ft

$36,870.00TOTAL COST FOR: MAINBERRY DRE side of Starting at: W PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAJESTIC CT

Street Side

1254 MAJESTIC CT

Survey Street Name Starting Street Name

1294 MAJESTIC CT

End Street Name

2110201131

Run ID

Majestic ct

91

ID Sidewalk Width

Priority

feet 12.0-13.0%3.3 Cross Slope (PAR) SF5515.6to $120 $6,64276121 5 ft

feet 4.0-5.0%20.5 Cross Slope (PAR) SF4931.3to $120 $5,83276122 5 ft

feet -.28"29.7 Vertical Change REF530.7to76115 5 ft

feet 6.0-7.0%32.6 Cross Slope (PAR) SF3540.3to $120 $4,15876123 5 ft

feet 1.11"38.0 Vertical Change REF539.0to76116 5 ft

feet 8.0-9.0%41.2 Cross Slope (PAR) SF2546.8to $120 $3,02476124 5 ft

feet 6.0-7.0%46.8 Cross Slope (PAR) SF547.8to $120 $54076125 5 ft

feet 5.0-6.0%47.8 Cross Slope (PAR) SF6562.3to $120 $7,83076126 5 ft

feet .76"55.1 Vertical Change REF556.1to76117 5 ft

feet62.3 Key Note Segment 9383.0to76134 5 ft

feet 3.0-4.0%84.6 Cross Slope (PAR) SF1487.6to $120 $1,62076127 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF1895.8to $120 $2,21476128 5 ft

feet .58"95.1 Vertical Change REF596.1to76118 5 ft

feet 4.0-5.0%96.5 Cross Slope (PAR) SF31103.3to $120 $3,67276129 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF28109.8to $120 $3,40276130 5 ft

feet .33"104.4 Vertical Change REF5105.4to76119 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF21119.0to $120 $2,53876131 5 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF12124.6to $120 $1,40476132 5 ft

feet124.6 Key Note Segment 92145.0to76135 5 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF29158.4to $120 $3,51076133 5 ft

feet .45"162.0 Vertical Change LF5163.0to $75 $33876120 5 ft

$46,723.50TOTAL COST FOR: MAJESTIC CTW side of Starting at: 1254 MAJESTIC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAJESTIC CT

Street Side

1295 MAJESTIC CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201135

Run ID

Majestic Ct

90

ID Sidewalk Width

Priority

feet 6.0-7.0%0.2 Cross Slope (PAR) SF51.2to $120 $54076159 5 ft

feet 5.0-6.0%3.3 Cross Slope (PAR) SF95.2to $120 $1,02676160 5 ft

feet5.2 Key Note Segment 8023.0to76174 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF6743.4to $120 $8,04676161 5 ft

feet .47"29.6 Vertical Change REF530.6to76136 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF851.1to $120 $91876162 5 ft

feet 4.0-5.0%52.0 Cross Slope (PAR) SF1555.3to $120 $1,78276163 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF759.0to $120 $86476164 5 ft

feet 1.14"62.0 Vertical Change SF563.0to $75 $33876137 5 ft

feet 5.0-6.0%65.7 Cross Slope (PAR) SF3673.8to $120 $4,37476165 5 ft

feet74.8 Key Note Segment 11299.7to76175 5 ft

feet 4.0-5.0%105.2 Cross Slope (PAR) SF40114.0to $120 $4,75276166 5 ft

feet .35"105.7 Vertical Change REF5106.7to76139 5 ft

feet .28"112.3 Vertical Change REF5113.3to76140 5 ft

feet 8.0-9.0%115.8 Cross Slope (PAR) SF50126.8to $120 $5,94076167 5 ft

feet128.4 Key Note Segment 91148.7to76176 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF14153.4to $120 $1,72876168 5 ft

feet153.4 Key Note Segment 97174.9to76177 5 ft

feet .27"169.1 Vertical Change REF5170.1to76141 5 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF63189.8to $120 $7,56076169 5 ft

feet .27"178.5 Vertical Change REF5179.5to76142 5 ft

feet .35"185.0 Vertical Change REF5186.0to76143 5 ft

feet 4.0-5.0%191.3 Cross Slope (PAR) SF177230.7to $120 $21,27676170 5 ft

feet .26"197.9 Vertical Change REF5198.9to76144 5 ft

feet .34"206.7 Vertical Change REF5207.7to76145 5 ft

feet -.31"212.4 Vertical Change REF5213.4to76146 5 ft

feet -.33"217.1 Vertical Change REF5218.1to76147 5 ft

feet230.7 Key Note Segment 95251.8to76178 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAJESTIC CT

Street Side

1295 MAJESTIC CT

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201135

Run ID

Majestic Ct

90

ID Sidewalk Width

Priority

feet -.38"235.3 Vertical Change REF5236.3to76148 5 ft

feet 4.0-5.0%252.1 Cross Slope (Driveway) SF21256.8to $40 $84676171 5 ft

feet -.32"253.1 Vertical Change REF5254.1to76149 5 ft

feet256.8 Key Note Segment 95278.0to76179 5 ft

feet .59"258.5 Vertical Change REF5259.5to76150 5 ft

feet .27"279.8 Vertical Change LF18283.7to $75 $1,31676151 5 ft

feet 4.0-5.0%283.1 Cross Slope (PAR) SF26288.9to $120 $3,13276172 5 ft

feet .4"287.4 Vertical Change REF13290.2to76152 5 ft

feet .66"291.1 Vertical Change SF5292.1to $75 $33876153 5 ft

feet 1"293.4 Vertical Change SF5294.4to $75 $33876154 5 ft

feet .5"295.1 Vertical Change SF12297.8to $75 $91176155 5 ft

feet -.29"298.5 Vertical Change LF12301.2to $75 $91176156 5 ft

feet .4"302.0 Vertical Change LF12304.6to $75 $87876157 5 ft

feet 3.0-4.0%305.3 Cross Slope (PAR) SF9307.4to $120 $1,13476173 5 ft

feet -.33"305.5 Vertical Change REF5306.5to76158 5 ft

$68,946.75TOTAL COST FOR: MAJESTIC CTE side of Starting at: 1295 MAJESTIC CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAJESTIC CT

Street Side

GARY LN

Survey Street Name Starting Street Name

1232 MAJESTIC CT

End Street Name

2110201129

Run ID

Majestic Ct

74

ID Sidewalk Width

Priority

feet 5.0-6.0%2.8 Cross Slope (PAR) SF4412.5to $120 $5,23876103 5 ft

feet .43"5.7 Vertical Change REF56.7to76093 5 ft

feet -.32"7.4 Vertical Change REF58.4to76094 5 ft

feet .32"12.4 Vertical Change REF513.4to76095 5 ft

feet 3.0-4.0%14.2 Cross Slope (PAR) SF515.3to $120 $59476104 5 ft

feet .64"16.3 Vertical Change SF517.3to $75 $33876096 5 ft

feet 3.0-4.0%17.8 Cross Slope (PAR) SF819.5to $120 $91876105 5 ft

feet .37"19.9 Vertical Change LF520.9to $75 $33876097 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF823.0to $120 $97276106 5 ft

feet26.2 Key Note Segment 9146.4to76113 5 ft

feet -.26"46.1 Vertical Change REF547.1to76098 5 ft

feet 3.0-4.0%47.6 Cross Slope (PAR) SF1350.4to $120 $1,51276107 5 ft

feet51.0 Key Note Segment 9973.1to76114 5 ft

feet .48"69.7 Vertical Change REF1573.1to76099 5 ft

feet 6.0-7.0%73.1 Cross Slope (Driveway) SF3079.7to $40 $1,18876108 5 ft

feet .27"77.2 Vertical Change REF578.2to76100 5 ft

feet 6.0-7.0%82.4 Cross Slope (PAR) SF1385.3to $120 $1,56676109 5 ft

feet 5.0-6.0%85.3 Cross Slope (PAR) SF5196.6to $120 $6,10276110 5 ft

feet .65"86.6 Vertical Change REF587.6to76101 5 ft

feet 3.0-4.0%97.8 Cross Slope (PAR) SF74114.2to $120 $8,85676111 5 ft

feet .32"111.3 Vertical Change REF5112.3to76102 5 ft

feet 3.0-4.0%117.1 Cross Slope (PAR) SF43126.7to $120 $5,18476112 5 ft

$32,805.00TOTAL COST FOR: MAJESTIC CTW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAJESTIC WAY

Street Side

BO TREE LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201205

Run ID

Majestic
Way

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08076390 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF114.5to $120 $1,32076391 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF98.8to $120 $1,08076392 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF22253.5to $120 $26,58076393 5 ft

feet .26"41.7 Vertical Change REF542.7to76385 5 ft

feet 3.0-4.0%55.8 Cross Slope (PAR) SF4865.4to $120 $5,76076394 5 ft

feet .29"84.9 Vertical Change LF585.9to $75 $37576386 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF4198.0to $120 $4,92076395 5 ft

feet 3.0-4.0%101.4 Cross Slope (PAR) SF21105.6to $120 $2,52076396 5 ft

feet 3.0-4.0%107.9 Cross Slope (PAR) SF20111.9to $120 $2,40076397 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF67127.2to $120 $8,04076398 5 ft

feet127.2 Key Note Segment 103147.8to76404 5 ft

feet 3.0-4.0%148.3 Cross Slope (Driveway) SF30154.4to $40 $1,22076399 5 ft

feet154.4 Key Note Segment 93173.0to76405 5 ft

feet .55"157.5 Vertical Change REF5158.5to76387 5 ft

feet -.3"164.0 Vertical Change REF5165.0to76388 5 ft

feet -.33"173.6 Vertical Change REF5174.6to76389 5 ft

feet 4.0-5.0%173.6 Cross Slope (PAR) SF6174.7to $120 $66076400 5 ft

feet 3.0-4.0%177.8 Cross Slope (PAR) SF8179.3to $120 $90076401 5 ft

feet 3.0-4.0%182.9 Cross Slope (PAR) SF7184.2to $120 $78076402 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF52196.1to $120 $6,24076403 5 ft

$63,875.00TOTAL COST FOR: MAJESTIC WAYW side of Starting at: BO TREE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAJESTIC WAY

Street Side

GARY LN

Survey Street Name Starting Street Name

BO TREE LN

End Street Name

2110201208

Run ID

Majestic
Way

48

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF52.1to $120 $60076410 5 ft

feet 3.0-4.0%4.7 Cross Slope (PAR) SF259.6to $120 $2,94076411 5 ft

feet 5.0-6.0%10.9 Cross Slope (PAR) SF3417.7to $120 $4,08076412 5 ft

feet17.7 Key Note Segment 10238.1to76423 5 ft

feet -.26"18.7 Vertical Change REF519.7to76406 5 ft

feet .26"35.6 Vertical Change REF536.6to76407 5 ft

feet 3.0-4.0%38.5 Cross Slope (Driveway) SF3144.7to $40 $1,24076413 5 ft

feet44.7 Key Note Segment 9663.9to76424 5 ft

feet -.26"48.1 Vertical Change REF549.1to76408 5 ft

feet 4.0-5.0%64.6 Cross Slope (PAR) SF7980.3to $120 $9,42076414 5 ft

feet 3.0-4.0%87.8 Cross Slope (PAR) SF2993.6to $120 $3,48076415 5 ft

feet 4.0-5.0%95.7 Cross Slope (PAR) SF2199.8to $120 $2,46076416 5 ft

feet 4.0-5.0%102.3 Cross Slope (PAR) SF11104.5to $120 $1,32076417 5 ft

feet104.5 Key Note Segment 104125.3to76425 5 ft

feet .29"108.3 Vertical Change REF5109.3to76409 5 ft

feet 4.0-5.0%125.3 Cross Slope (Driveway) SF68138.8to $40 $2,70076418 5 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF92158.4to $120 $10,98076419 5 ft

feet 4.0-5.0%158.9 Cross Slope (PAR) SF112181.3to $120 $13,44076420 5 ft

feet 4.0-5.0%187.4 Cross Slope (PAR) SF31193.5to $120 $3,66076421 5 ft

feet 3.0-4.0%195.8 Cross Slope (PAR) SF9197.6to $120 $1,08076422 5 ft

$57,400.00TOTAL COST FOR: MAJESTIC WAYE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAKENNA DR

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201121028

Run ID

Makenna Dr

32

ID Sidewalk Width

Priority

feet 4.0-5.0%3.1 Cross Slope (PAR) SF298.8to $120 $3,42094457 5 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF610.0to $120 $66094458 5 ft

feet .33"12.1 Vertical Change REF513.1to94454 5 ft

feet 5.0-6.0%12.4 Cross Slope (PAR) SF813.9to $120 $90094459 5 ft

feet 3.0-4.0%17.5 Cross Slope (PAR) SF1420.2to $120 $1,62094460 5 ft

feet 3.0-4.0%25.3 Cross Slope (PAR) SF1327.9to $120 $1,56094461 5 ft

feet 4.0-5.0%31.0 Cross Slope (PAR) SF6944.8to $120 $8,28094462 5 ft

feet .35"37.7 Vertical Change REF538.7to94455 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF6560.7to $120 $7,74094463 5 ft

feet .27"59.5 Vertical Change REF560.5to94456 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF1567.3to $120 $1,80094464 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF3176.8to $120 $3,66094465 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF3786.3to $120 $4,44094466 5 ft

feet 2.0-3.0%89.6 Cross Slope (PAR) SF3396.1to $120 $3,90094467 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF58111.3to $120 $6,96094468 5 ft

feet 4.0-5.0%112.0 Cross Slope (PAR) SF16115.1to $120 $1,86094469 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF11118.1to $120 $1,26094470 5 ft

feet 2.0-3.0%121.8 Cross Slope (PAR) SF20125.8to $120 $2,40094471 5 ft

feet 3.0-4.0%129.2 Cross Slope (PAR) SF98148.8to $120 $11,76094472 5 ft

$62,220.00TOTAL COST FOR: MAKENNA DRE side of Starting at: DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAKENNA DR

Street Side

EAGLE WAY

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201120919

Run ID

Makenna Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF255.7to $120 $2,94093739 5 ft

feet .32"7.8 Vertical Change REF58.8to93734 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF2313.0to $120 $2,82093740 5 ft

feet 2.47"12.6 Vertical Change REF1615.8to93735 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF2326.0to $120 $2,70093741 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF1342.4to $120 $1,56093742 5 ft

feet 2.45"53.4 Vertical Change SF554.4to $75 $37593736 5 ft

feet -.43"69.3 Vertical Change LF570.3to $75 $37593737 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF4684.2to $120 $5,58093743 5 ft

feet .28"84.1 Vertical Change REF585.1to93738 5 ft

$16,350.00TOTAL COST FOR: MAKENNA DRE side of Starting at: EAGLE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAKENNA DR

Street Side

HOWARD RD

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201120928

Run ID

Makenna Dr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF9321.3to $120 $11,10093806 5 ft

feet 4.0-5.0%21.9 Cross Slope (PAR) SF1324.4to $120 $1,50093807 5 ft

feet 4.0-5.0%27.2 Cross Slope (PAR) SF1129.3to $120 $1,26093808 5 ft

feet29.8 Key Note Segment 10951.5to93826 5 ft

feet -.26"31.6 Vertical Change REF532.6to93790 5 ft

feet .59"49.9 Vertical Change REF550.9to93791 5 ft

feet 5.0-6.0%52.6 Cross Slope (PAR) SF2457.3to $120 $2,82093809 5 ft

feet 3.0-4.0%58.2 Cross Slope (PAR) SF1160.3to $120 $1,26093810 5 ft

feet 3.0-4.0%62.5 Cross Slope (PAR) SF763.9to $120 $84093811 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF665.7to $120 $78093812 5 ft

feet65.8 Key Note Segment 10686.9to93827 5 ft

feet -.3"83.1 Vertical Change REF584.1to93792 5 ft

feet .31"85.8 Vertical Change REF586.8to93793 5 ft

feet 6.0-7.0%87.0 Cross Slope (Driveway) SF1590.0to $40 $60093813 5 ft

feet 5.0-6.0%90.8 Cross Slope (PAR) SF60102.8to $120 $7,20093814 5 ft

feet .4"99.6 Vertical Change REF5100.6to93794 5 ft

feet 5.0-6.0%105.0 Cross Slope (PAR) SF82121.3to $120 $9,78093815 5 ft

feet 3.0-4.0%121.6 Cross Slope (PAR) SF31127.7to $120 $3,66093816 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF20131.6to $120 $2,34093817 5 ft

feet 4.0-5.0%132.5 Cross Slope (PAR) SF92150.8to $120 $10,98093818 5 ft

feet151.1 Key Note Segment 108172.7to93828 5 ft

feet -.37"152.5 Vertical Change REF18156.1to93795 5 ft

feet .34"162.4 Vertical Change REF5163.4to93796 5 ft

feet .26"172.5 Vertical Change REF5173.5to93797 5 ft

feet 5.0-6.0%173.3 Cross Slope (Driveway) SF33179.9to $40 $1,32093819 5 ft

feet 5.0-6.0%185.2 Cross Slope (PAR) SF23189.7to $120 $2,70093820 5 ft

feet189.7 Key Note Segment 105210.6to93829 5 ft

feet -.31"191.0 Vertical Change REF19194.7to93798 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAKENNA DR

Street Side

HOWARD RD

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201120928

Run ID

Makenna Dr

49

ID Sidewalk Width

Priority

feet .39"200.6 Vertical Change REF5201.6to93799 5 ft

feet 3.0-4.0%227.9 Cross Slope (PAR) SF46237.1to $120 $5,52093821 5 ft

feet 3.0-4.0%239.4 Cross Slope (PAR) SF42247.8to $120 $5,04093822 5 ft

feet248.4 Key Note Segment 112270.8to93830 5 ft

feet .26"252.7 Vertical Change REF5253.7to93801 5 ft

feet 2.18"260.5 Vertical Change REF5261.5to93802 5 ft

feet -.3"266.9 Vertical Change REF5267.9to93803 5 ft

feet .33"269.5 Vertical Change REF5270.5to93804 5 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF26276.8to $120 $3,06093823 5 ft

feet 4.0-5.0%278.3 Cross Slope (PAR) SF65291.3to $120 $7,80093824 5 ft

feet .36"285.6 Vertical Change REF5286.6to93805 5 ft

feet 2.0-3.0%291.3 Cross Slope (PAR) SF28296.9to $120 $3,36093825 5 ft

$82,920.00TOTAL COST FOR: MAKENNA DRW side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAKENNA DR

Street Side

MAPLE ST

Survey Street Name Starting Street Name

PLUMAS ST

End Street Name

2201121040

Run ID

Makenna Dr

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF184.4to $120 $2,16094591 5 ft

feet .3"1.0 Vertical Change REF52.0to94585 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF2210.9to $120 $2,64094592 5 ft

feet .27"7.5 Vertical Change REF58.5to94586 5 ft

feet 4.0-5.0%11.5 Cross Slope (PAR) SF1915.3to $120 $2,28094593 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF2219.6to $120 $2,58094594 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF6335.5to $120 $7,50094595 5 ft

feet 4.0-5.0%35.7 Cross Slope (PAR) SF13061.8to $120 $15,66094596 5 ft

feet -.28"37.0 Vertical Change REF538.0to94587 5 ft

feet .26"46.3 Vertical Change REF547.3to94588 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF2267.7to $120 $2,58094597 5 ft

feet 4.0-5.0%69.8 Cross Slope (PAR) SF10891.3to $120 $12,90094598 5 ft

feet 4.0-5.0%94.0 Cross Slope (PAR) SF2198.1to $120 $2,46094599 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF23104.8to $120 $2,70094600 5 ft

feet 5.0-6.0%104.8 Cross Slope (PAR) SF15107.8to $120 $1,80094601 5 ft

feet 5.0-6.0%110.0 Cross Slope (PAR) SF118133.7to $120 $14,22094602 5 ft

feet .28"134.7 Vertical Change REF5135.7to94589 5 ft

feet 3.0-4.0%134.9 Cross Slope (PAR) SF54145.6to $120 $6,42094603 5 ft

feet .28"145.6 Vertical Change REF5146.6to94590 5 ft

$75,900.00TOTAL COST FOR: MAKENNA DRE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAKENNA DR

Street Side

MAPLE ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201120952

Run ID

Makenna Dr

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50094022 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF175.8to $120 $1,98094023 5 ft

feet 5.0-6.0%8.9 Cross Slope (PAR) SF5018.8to $120 $5,94094024 5 ft

feet .3"10.8 Vertical Change REF511.8to94016 5 ft

feet22.6 Key Note Segment 10944.3to94036 5 ft

feet -.39"23.3 Vertical Change REF524.3to94017 5 ft

feet 2"42.0 Vertical Change REF543.0to94018 5 ft

feet 4.0-5.0%44.3 Cross Slope (Driveway) SF2749.7to $40 $1,08094025 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF1353.8to $120 $1,50094026 5 ft

feet54.8 Key Note Segment 10475.5to94037 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF20103.3to $120 $2,40094027 5 ft

feet 5.0-6.0%104.0 Cross Slope (PAR) SF14106.8to $120 $1,68094028 5 ft

feet 3.0-4.0%111.8 Cross Slope (PAR) SF21115.9to $120 $2,46094029 5 ft

feet118.6 Key Note Segment 103139.1to94038 5 ft

feet 3.0-4.0%140.3 Cross Slope (PAR) SF14143.2to $120 $1,74094030 5 ft

feet 4.0-5.0%145.4 Cross Slope (PAR) SF10147.3to $120 $1,14094031 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF68162.3to $120 $8,10094032 5 ft

feet 3.0-4.0%167.0 Cross Slope (PAR) SF7168.4to $120 $84094033 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF42177.0to $120 $5,04094034 5 ft

feet .36"173.8 Vertical Change REF5174.8to94019 5 ft

feet182.4 Key Note Segment 133208.9to94039 5 ft

feet .31"195.4 Vertical Change REF5196.4to94020 5 ft

feet 4.0-5.0%208.9 Cross Slope (Driveway) SF26214.0to $40 $1,02094035 5 ft

feet -.39"212.2 Vertical Change REF5213.2to94021 5 ft

$36,420.00TOTAL COST FOR: MAKENNA DRW side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MAKENNA DR

Street Side

OAK ST

Survey Street Name Starting Street Name

EAGLE WAY

End Street Name

2201120903

Run ID

Makenna Dr

35

ID Sidewalk Width

Priority

feet 5.0-6.0%5.3 56.3to93599 5 ft

feet .37"6.4 Vertical Change LF57.4to $75 $37593583 5 ft

feet -.71"8.2 Vertical Change SF59.2to $75 $37593584 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF4423.8to $120 $5,22093593 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1028.8to $120 $1,20093594 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF6454.5to $120 $7,62093595 5 ft

feet -.35"46.4 Vertical Change REF547.4to93585 5 ft

feet 1.12"60.4 Vertical Change SF561.4to $75 $37593586 5 ft

feet 5.0-6.0%60.7 561.7to93600 5 ft

feet 6.0-7.0%61.7 662.8to93601 5 ft

feet .45"67.4 Vertical Change LF568.4to $75 $37593587 5 ft

feet 5.0-6.0%77.9 578.9to93602 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF783.7to $120 $78093596 5 ft

feet .86"86.9 Vertical Change SF587.9to $75 $37593588 5 ft

feet -.63"118.2 Vertical Change SF5119.2to $75 $37593589 5 ft

feet 2.0-3.0%122.4 Cross Slope (PAR) SF72136.8to $120 $8,64093597 5 ft

feet .44"136.7 Vertical Change REF5137.7to93590 5 ft

feet -.33"143.0 Vertical Change LF5144.0to $75 $37593591 5 ft

feet 3.0-4.0%146.2 Cross Slope (PAR) SF14148.9to $120 $1,62093598 5 ft

feet 5.0-6.0%146.8 10148.8to93603 5 ft

feet .33"149.3 Vertical Change LF5150.3to $75 $37593592 5 ft

$28,080.00TOTAL COST FOR: MAKENNA DRE side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MAKENNA DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201121050

Run ID

Makenna Dr

28

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF164.3to $120 $1,92094677 5 ft

feet4.3 Key Note Segment 10324.9to94693 5 ft

feet .26"4.8 Vertical Change REF55.8to94670 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF3434.3to $120 $4,14094678 5 ft

feet -.27"33.4 Vertical Change REF534.4to94671 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF2141.3to $120 $2,52094679 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF2045.3to $120 $2,40094680 5 ft

feet .41"42.8 Vertical Change REF543.8to94672 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF5363.2to $120 $6,36094681 5 ft

feet 4.0-5.0%63.2 Cross Slope (PAR) SF4972.9to $120 $5,82094682 5 ft

feet 4.0-5.0%75.1 Cross Slope (PAR) SF676.3to $120 $72094683 5 ft

feet78.7 Key Note Segment 116101.8to94694 5 ft

feet .37"80.2 Vertical Change REF581.2to94673 5 ft

feet 3.0-4.0%103.0 Cross Slope (PAR) SF18106.6to $120 $2,16094684 5 ft

feet -.27"105.1 Vertical Change REF5106.1to94674 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF15112.3to $120 $1,80094685 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF17119.1to $120 $2,04094686 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF36130.5to $120 $4,32094687 5 ft

feet 3.0-4.0%133.4 Cross Slope (PAR) SF6134.5to $120 $66094688 5 ft

feet137.0 Key Note Segment 102157.4to94695 5 ft

feet 2.0-3.0%157.9 Cross Slope (PAR) SF42166.3to $120 $5,04094689 5 ft

feet166.3 Key Note Segment 103186.8to94696 5 ft

feet .42"167.6 Vertical Change REF5168.6to94675 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF8190.4to $120 $96094690 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF28200.8to $120 $3,30094691 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF32213.0to $120 $3,78094692 5 ft

feet -.36"212.8 Vertical Change REF5213.8to94676 5 ft

$47,940.00TOTAL COST FOR: MAKENNA DRW side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MALONE ST

Street Side

313 MALONE ST

Survey Street Name Starting Street Name

WASHINGTON ST

End Street Name

2108121402

Run ID

Malone St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF357.8to $120 $4,21260946 5 ft

feet .35"12.8 Vertical Change LF513.8to $75 $33860939 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF1019.1to $120 $1,18860947 5 ft

feet20.1 Key Note Segment 9240.6to60961 5 ft

feet .28"30.7 Vertical Change REF531.7to60940 5 ft

feet 3.0-4.0%41.3 Cross Slope (Driveway) SF3448.9to $40 $1,36860948 5 ft

feet -.31"42.1 Vertical Change REF543.1to60941 5 ft

feet 4.0-5.0%51.3 Cross Slope (PAR) SF1153.8to $120 $1,35060949 5 ft

feet54.4 Key Note Segment 9675.8to60962 5 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF4987.5to $120 $5,88660950 5 ft

feet -.37"84.5 Vertical Change REF585.5to60942 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF2194.8to $120 $2,53860951 5 ft

feet -.42"112.5 Vertical Change LF5113.5to $75 $33860943 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF16118.3to $120 $1,89060952 5 ft

feet123.6 Key Note Segment 99145.7to60963 5 ft

feet 2.0-3.0%145.7 Cross Slope (Driveway) SF12148.4to $40 $48660953 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF11155.1to $120 $1,35060954 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF12160.3to $120 $1,40460955 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF13170.2to $120 $1,56660956 5 ft

feet176.9 Key Note Segment 90196.9to60964 5 ft

feet 2.0-3.0%199.7 Cross Slope (PAR) SF36207.8to $120 $4,37460957 5 ft

feet .34"208.3 Vertical Change LF5209.3to $75 $33860944 5 ft

feet208.8 Key Note Segment 93229.4to60965 5 ft

feet -.26"219.4 Vertical Change REF5220.4to60945 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF25240.4to $120 $3,02460958 5 ft

feet 3.0-4.0%245.8 Cross Slope (PAR) SF19250.0to $120 $2,26860959 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF23255.0to $120 $2,70060960 5 ft

$36,616.50TOTAL COST FOR: MALONE STNE side of Starting at: 313 MALONE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MALONE ST

Street Side

324 MALONE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108121409

Run ID

Malone St

77

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF6113.8to $120 $7,29060985 5 ft

feet .34"1.5 Vertical Change REF52.5to60973 5 ft

feet -.33"8.0 Vertical Change REF59.0to60974 5 ft

feet .47"10.9 Vertical Change REF511.9to60975 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1517.1to $120 $1,78260986 5 ft

feet 4.0-5.0%17.7 Cross Slope (PAR) SF1120.1to $120 $1,29660987 5 ft

feet20.3 Key Note Segment 13049.1to61006 5 ft

feet 3.0-4.0%49.9 Cross Slope (PAR) SF3056.6to $120 $3,61860988 5 ft

feet 2.56"57.7 Vertical Change SF558.7to $75 $33860977 5 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF4167.8to $120 $4,86060989 5 ft

feet 2.0-3.0%68.2 Cross Slope (PAR) SF2072.7to $120 $2,43060990 5 ft

feet -.26"76.8 Vertical Change LF577.8to $75 $33860978 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF687.7to $120 $70260991 5 ft

feet 6.0-7.0%92.5 Cross Slope (PAR) SF593.6to $120 $59460992 5 ft

feet -.52"100.8 Vertical Change REF5101.8to60979 5 ft

feet 4.0-5.0%100.9 Cross Slope (PAR) SF21105.6to $120 $2,53860993 5 ft

feet106.8 Key Note Segment 124134.4to61007 5 ft

feet .29"125.5 Vertical Change REF5126.5to60980 5 ft

feet 3.0-4.0%136.0 Cross Slope (PAR) SF99157.9to $120 $11,82660994 5 ft

feet157.9 Key Note Segment 130186.8to61008 5 ft

feet 4.0-5.0%187.7 Cross Slope (PAR) SF6189.1to $120 $75660995 5 ft

feet .45"188.1 Vertical Change REF5189.1to60981 5 ft

feet 6.0-7.0%190.0 Cross Slope (PAR) SF38198.5to $120 $4,59060996 5 ft

feet -.3"197.2 Vertical Change REF5198.2to60982 5 ft

feet 5.0-6.0%198.5 Cross Slope (PAR) SF7200.1to $120 $86460997 5 ft

feet 5.0-6.0%202.2 Cross Slope (PAR) SF17205.9to $120 $1,99860998 5 ft

feet 3.0-4.0%205.9 Cross Slope (PAR) SF9207.8to $120 $1,02660999 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF126235.7to $120 $15,06661000 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MALONE ST

Street Side

324 MALONE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108121409

Run ID

Malone St

77

ID Sidewalk Width

Priority

feet 4.0-5.0%236.7 Cross Slope (PAR) SF34244.2to $120 $4,05061001 5 ft

feet .26"241.2 Vertical Change REF5242.2to60983 5 ft

feet 6.0-7.0%244.2 Cross Slope (PAR) SF8245.9to $120 $91861002 5 ft

feet 5.0-6.0%245.9 Cross Slope (PAR) SF18250.0to $120 $2,21461003 5 ft

feet 6.0-7.0%250.0 Cross Slope (PAR) SF11252.5to $120 $1,35061004 5 ft

feet 5.0-6.0%254.3 Cross Slope (PAR) SF11256.8to $120 $1,35061005 5 ft

feet 5.0-6.0%254.3 8256.0to61009 5 ft

$71,793.00TOTAL COST FOR: MALONE STSW side of Starting at: 324 MALONE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MANDANA WAY

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

MATEO WAY

End Street Name

2201271116

Run ID

Mandana
Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,560110717 5 ft

feet 4.0-5.0%2.6 Cross Slope (PAR) SF339.2to $120 $3,960110718 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF5425.2to $120 $6,480110719 5 ft

feet25.7 Key Note Segment 14554.7to110726 5 ft

feet -.65"28.8 Vertical Change REF529.8to110710 5 ft

feet .35"52.5 Vertical Change REF553.5to110711 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF4064.2to $120 $4,740110720 5 ft

feet -.26"61.2 Vertical Change REF562.2to110712 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF867.3to $120 $900110721 5 ft

feet67.3 Key Note Segment 14696.4to110727 5 ft

feet .28"96.3 Vertical Change REF597.3to110713 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF13101.3to $120 $1,500110722 5 ft

feet 4.0-5.0%101.8 Cross Slope (PAR) SF47111.1to $120 $5,580110723 5 ft

feet 3.0-4.0%113.8 Cross Slope (PAR) SF133140.3to $120 $15,900110724 5 ft

feet140.8 Key Note Segment 154171.7to110728 5 ft

feet .26"159.0 Vertical Change REF5160.0to110715 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF88191.5to $120 $10,560110725 5 ft

feet -.26"174.0 Vertical Change REF5175.0to110716 5 ft

$51,180.00TOTAL COST FOR: MANDANA WAYW side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MANDANA WAY

Street Side

MATEO WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201271128

Run ID

Mandana
Way

30

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF5912.2to $120 $7,020110814 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF4121.1to $120 $4,860110815 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF925.1to $120 $1,080110816 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF9050.7to $120 $10,800110817 5 ft

feet .35"33.0 Vertical Change REF534.0to110810 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF3762.9to $120 $4,440110818 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF216111.1to $120 $25,860110819 5 ft

feet 2.87"84.5 Vertical Change REF585.5to110811 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF11117.1to $120 $1,320110820 5 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF48132.9to $120 $5,700110821 5 ft

feet .35"131.5 Vertical Change REF5132.5to110812 5 ft

feet 3.0-4.0%136.1 Cross Slope (PAR) SF34142.9to $120 $4,080110822 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF23147.4to $120 $2,700110823 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF35157.3to $120 $4,200110824 5 ft

feet .6"157.6 Vertical Change SF5158.6to $75 $375110813 5 ft

$72,435.00TOTAL COST FOR: MANDANA WAYE side of Starting at: MATEO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MANGO AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

LIME AVE

End Street Name

2201201204

Run ID

Mango Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF5411.0to $120 $6,480105029 5 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF5321.7to $120 $6,300105030 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF1627.3to $120 $1,920105031 5 ft

feet 4.0-5.0%28.2 Cross Slope (PAR) SF10248.6to $120 $12,240105032 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF6561.6to $120 $7,800105033 5 ft

feet 4.0-5.0%62.7 Cross Slope (PAR) SF462155.1to $120 $55,440105034 5 ft

feet 36"89.8 Continuous Width SF590.8to $120 $600105035 5 ft

feet 1.61"110.2 Vertical Change REF5111.2to105026 5 ft

feet .38"120.6 Vertical Change REF5121.6to105027 5 ft

feet 36"141.1 Continuous Width SF5142.1to $120 $600105036 5 ft

feet -.3"152.4 Vertical Change REF5153.4to105028 5 ft

$91,380.00TOTAL COST FOR: MANGO AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MANGO AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201206

Run ID

Mango Ave

28

ID Sidewalk Width

Priority

feet 4.0-5.0%2.1 Cross Slope (PAR) SF24050.0to $120 $28,740105040 5 ft

feet -.47"6.7 Vertical Change REF57.7to105037 5 ft

feet .35"37.2 Vertical Change REF538.2to105038 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF8667.5to $120 $10,320105041 5 ft

feet 4.0-5.0%68.3 Cross Slope (PAR) SF1671.5to $120 $1,920105042 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF211114.5to $120 $25,320105043 5 ft

feet 4.0-5.0%116.0 Cross Slope (PAR) SF42124.3to $120 $4,980105044 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF26129.5to $120 $3,120105045 5 ft

feet 4.0-5.0%131.4 Cross Slope (PAR) SF13133.9to $120 $1,500105046 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF47145.7to $120 $5,640105047 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF12148.3to $120 $1,440105048 5 ft

feet .35"149.7 Vertical Change LF5150.7to $75 $375105039 5 ft

$83,355.00TOTAL COST FOR: MANGO AVEN side of Starting at: LIME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MANGO AVE

Street Side

RAYMOND THOMAS ST

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201200

Run ID

Mango Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11422.8to $120 $13,680104985 5 ft

feet .32"5.4 Vertical Change REF56.4to104966 5 ft

feet .31"15.5 Vertical Change REF516.5to104967 5 ft

feet22.8 Key Note Segment 11846.3to105014 5 ft

feet -.29"26.8 Vertical Change REF527.8to104968 5 ft

feet .48"34.1 Vertical Change REF535.1to104969 5 ft

feet 3.0-4.0%47.6 Cross Slope (PAR) SF648.8to $120 $720104986 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF2454.0to $120 $2,880104987 5 ft

feet54.9 Key Note Segment 10776.3to105015 5 ft

feet .77"55.4 Vertical Change REF556.4to104970 5 ft

feet 3.0-4.0%80.1 Cross Slope (PAR) SF1783.4to $120 $1,980104988 5 ft

feet 2.0-3.0%84.7 Cross Slope (PAR) SF4393.3to $120 $5,160104989 5 ft

feet .45"97.3 Vertical Change LF598.3to $75 $375104971 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF46108.0to $120 $5,520104990 5 ft

feet .34"106.6 Vertical Change REF5107.6to104972 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF53122.3to $120 $6,300104991 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF14127.8to $120 $1,680104992 5 ft

feet128.3 Key Note Segment 96147.5to105016 5 ft

feet 2.0-3.0%150.6 Cross Slope (PAR) SF33157.1to $120 $3,900104993 5 ft

feet157.8 Key Note Segment 100177.9to105017 5 ft

feet -.41"177.7 Vertical Change REF5178.7to104973 5 ft

feet 3.0-4.0%178.8 Cross Slope (PAR) SF6179.9to $120 $660104994 5 ft

feet 60"179.5 Protruding Object JOB5180.5to $99 $99105024 5 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF155213.9to $120 $18,600104995 5 ft

feet 4.0-5.0%213.9 Cross Slope (PAR) SF67227.3to $120 $8,040104996 5 ft

feet230.8 Key Note Segment 100250.8to105018 5 ft

feet .39"231.9 Vertical Change REF5232.9to104974 5 ft

feet .27"241.6 Vertical Change REF5242.6to104975 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MANGO AVE

Street Side

RAYMOND THOMAS ST

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201200

Run ID

Mango Ave

44

ID Sidewalk Width

Priority

feet 5.0-6.0%250.8 5251.8to105025 5 ft

feet 4.0-5.0%251.3 Cross Slope (Driveway) SF22255.7to $40 $880104997 5 ft

feet 2.0-3.0%255.7 Cross Slope (PAR) SF8257.3to $120 $960104998 5 ft

feet258.9 Key Note Segment 95277.8to105019 5 ft

feet -.59"259.6 Vertical Change REF5260.6to104976 5 ft

feet -.4"269.2 Vertical Change REF5270.2to104977 5 ft

feet 2.0-3.0%280.6 Cross Slope (PAR) SF32287.0to $120 $3,840104999 5 ft

feet 4.0-5.0%287.8 Cross Slope (PAR) SF35294.7to $120 $4,140105000 5 ft

feet 3.0-4.0%297.3 Cross Slope (PAR) SF88314.8to $120 $10,500105001 5 ft

feet .29"314.7 Vertical Change REF5315.7to104978 5 ft

feet 2.0-3.0%315.1 Cross Slope (PAR) SF54325.9to $120 $6,480105002 5 ft

feet326.2 Key Note Segment 96345.3to105020 5 ft

feet -.28"326.9 Vertical Change REF5327.9to104979 5 ft

feet 2.0-3.0%350.3 Cross Slope (PAR) SF17353.7to $120 $2,040105003 5 ft

feet353.7 Key Note Segment 93372.3to105021 5 ft

feet -.26"373.1 Vertical Change LF5374.1to $75 $375104980 5 ft

feet 2.0-3.0%375.4 Cross Slope (PAR) SF30381.3to $120 $3,540105004 5 ft

feet 4.0-5.0%381.7 Cross Slope (PAR) SF28387.3to $120 $3,360105005 5 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF32393.6to $120 $3,780105006 5 ft

feet 4.0-5.0%393.8 Cross Slope (PAR) SF97413.1to $120 $11,580105007 5 ft

feet 2.0-3.0%414.1 Cross Slope (PAR) SF38421.7to $120 $4,560105008 5 ft

feet422.5 Key Note Segment 98442.0to105022 5 ft

feet .3"423.4 Vertical Change REF5424.4to104981 5 ft

feet -.49"442.1 Vertical Change REF5443.1to104982 5 ft

feet 2.0-3.0%444.4 Cross Slope (PAR) SF14447.2to $120 $1,680105009 5 ft

feet448.8 Key Note Segment 95467.8to105023 5 ft

feet -.82"449.4 Vertical Change REF5450.4to104983 5 ft

feet 2.0-3.0%469.6 Cross Slope (PAR) SF35476.5to $120 $4,140105010 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MANGO AVE

Street Side

RAYMOND THOMAS ST

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201200

Run ID

Mango Ave

44

ID Sidewalk Width

Priority

feet 3.0-4.0%478.6 Cross Slope (PAR) SF55489.5to $120 $6,540105011 5 ft

feet 2.0-3.0%494.9 Cross Slope (PAR) SF10496.9to $120 $1,200105012 5 ft

feet 3.0-4.0%502.3 Cross Slope (PAR) SF6503.5to $120 $720105013 5 ft

$139,909.00TOTAL COST FOR: MANGO AVES side of Starting at: RAYMOND THOMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MANGO AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201201155

Run ID

Mango Ave

25

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF16532.9to $120 $19,740104964 5 ft

feet .27"19.0 Vertical Change REF520.0to104963 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF18770.2to $120 $22,380104965 5 ft

$42,120.00TOTAL COST FOR: MANGO AVEN side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MANRESA DR

Street Side

3534 MANRESA DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171214

Run ID

Manresa Dr

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.6to $120 $5,76089430 5 ft

feet 4.0-5.0%12.6 Cross Slope (PAR) SF4922.4to $120 $5,88089431 5 ft

feet 5.0-6.0%20.8 822.3to89432 5 ft

feet .28"22.2 Vertical Change REF523.2to89429 5 ft

$11,640.00TOTAL COST FOR: MANRESA DRS side of Starting at: 3534 MANRESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MANRESA DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

3534 MANRESA DR

End Street Name

2112171212

Run ID

Manresa Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38089411 5 ft

feet -.28"6.7 Vertical Change LF57.7to $75 $37589406 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF614.8to $120 $72089412 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF621.9to $120 $66089413 5 ft

feet22.5 Key Note Segment 11445.2to89423 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF4354.3to $120 $5,10089414 5 ft

feet54.3 Key Note Segment 9873.8to89424 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF141106.7to $120 $16,86089415 5 ft

feet 5.0-6.0%86.2 687.3to89428 5 ft

feet -.27"96.5 Vertical Change REF597.5to89407 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF7110.2to $120 $84089416 5 ft

feet111.3 Key Note Segment 98130.8to89425 5 ft

feet .4"121.1 Vertical Change REF5122.1to89408 5 ft

feet 3.0-4.0%133.8 Cross Slope (PAR) SF35140.8to $120 $4,20089417 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF27146.2to $120 $3,24089418 5 ft

feet 4.0-5.0%146.4 Cross Slope (PAR) SF69160.2to $120 $8,28089419 5 ft

feet .26"146.6 Vertical Change REF5147.6to89409 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF27166.8to $120 $3,30089420 5 ft

feet 4.0-5.0%167.3 Cross Slope (PAR) SF132193.7to $120 $15,84089421 5 ft

feet -.29"181.7 Vertical Change REF5182.7to89410 5 ft

feet194.4 Key Note Segment 98213.9to89426 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF25221.3to $120 $3,00089422 5 ft

feet221.3 Key Note Segment 98240.9to89427 5 ft

$63,795.00TOTAL COST FOR: MANRESA DRS side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MANRESA DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171216

Run ID

Manresa Dr

44

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF11524.3to $120 $13,80089438 5 ft

feet25.3 Key Note Segment 9644.4to89451 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF3251.4to $120 $3,84089439 5 ft

feet52.7 Key Note Segment 9471.4to89452 5 ft

feet .27"62.2 Vertical Change REF563.2to89433 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF10994.6to $120 $13,08089440 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF996.9to $120 $1,02089441 5 ft

feet 3.0-4.0%99.4 Cross Slope (PAR) SF61111.5to $120 $7,26089442 5 ft

feet111.6 Key Note Segment 100131.7to89453 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF73147.6to $120 $8,70089443 5 ft

feet .29"142.6 Vertical Change REF5143.6to89434 5 ft

feet 4.0-5.0%147.6 Cross Slope (PAR) SF84164.4to $120 $10,08089444 5 ft

feet .29"154.8 Vertical Change REF5155.8to89435 5 ft

feet 4.0-5.0%167.6 Cross Slope (PAR) SF80183.5to $120 $9,54089445 5 ft

feet 3.0-4.0%186.7 Cross Slope (PAR) SF13189.2to $120 $1,50089446 5 ft

feet193.3 Key Note Segment 103213.9to89454 5 ft

feet .27"203.7 Vertical Change REF5204.7to89436 5 ft

feet 3.0-4.0%215.0 Cross Slope (PAR) SF25219.9to $120 $2,94089447 5 ft

feet 2.0-3.0%220.4 Cross Slope (PAR) SF6221.6to $120 $72089448 5 ft

feet222.7 Key Note Segment 143251.3to89455 5 ft

feet 3.0-4.0%251.4 Cross Slope (Driveway) SF15254.3to $40 $58089449 5 ft

feet 4.0-5.0%257.3 Cross Slope (PAR) SF52267.7to $120 $6,24089450 5 ft

feet 6.0-7.0%266.5 5267.5to89456 5 ft

$79,300.00TOTAL COST FOR: MANRESA DRN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MANZANA CT

Street Side

401 MANZANA CT

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101539

Run ID

Manzana Ct

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,620132326 5 ft

feet -.34"6.5 Vertical Change LF57.5to $75 $375132324 5 ft

feet6.6 Key Note Segment 9926.3to132328 5 ft

feet .27"27.3 Vertical Change REF528.3to132325 5 ft

feet 5.0-6.0%28.1 Cross Slope (PAR) SF629.3to $120 $720132327 5 ft

$2,715.00TOTAL COST FOR: MANZANA CTNE side of Starting at: 401 MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MANZANA CT

Street Side

407 MANZANA CT

Survey Street Name Starting Street Name

403 MANZANA CT

End Street Name

2202101538

Run ID

Manzana Ct

52

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 9118.4to132321 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF5632.5to $120 $6,660132313 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF4543.8to $120 $5,400132314 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF946.7to $120 $1,080132315 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF1352.3to $120 $1,560132316 5 ft

feet 3.0-4.0%54.5 Cross Slope (PAR) SF5264.9to $120 $6,240132317 5 ft

feet64.9 Key Note Segment 10285.3to132322 5 ft

feet .98"79.4 Vertical Change REF580.4to132309 5 ft

feet 4.0-5.0%86.8 Cross Slope (PAR) SF2291.1to $120 $2,580132318 5 ft

feet -.26"91.3 Vertical Change LF592.3to $75 $375132310 5 ft

feet91.3 Key Note Segment 100111.2to132323 5 ft

feet .43"112.1 Vertical Change LF5113.1to $75 $375132311 5 ft

feet 3.0-4.0%113.4 Cross Slope (PAR) SF32119.7to $120 $3,780132319 5 ft

feet 2.0-3.0%121.2 Cross Slope (PAR) SF63133.8to $120 $7,560132320 5 ft

feet .41"126.7 Vertical Change REF5127.7to132312 5 ft

$35,610.00TOTAL COST FOR: MANZANA CTNE side of Starting at: 407 MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MANZANA CT

Street Side

420 MANZANA CT

Survey Street Name Starting Street Name

AVILA WAY

End Street Name

2202101529

Run ID

Manzana Ct

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF316.2to $120 $3,660132229 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF1917.4to $120 $2,340132230 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF4229.8to $120 $4,980132231 5 ft

feet 4.0-5.0%29.8 Cross Slope (PAR) SF2735.3to $120 $3,300132232 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF6450.1to $120 $7,680132233 5 ft

feet -.27"49.9 Vertical Change REF550.9to132227 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF3860.3to $120 $4,500132234 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF4773.1to $120 $5,640132235 5 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF1278.8to $120 $1,440132236 5 ft

feet .56"78.8 Vertical Change REF579.8to132228 5 ft

$33,540.00TOTAL COST FOR: MANZANA CTSW side of Starting at: 420 MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MANZANA CT

Street Side

451 MANZANA CT

Survey Street Name Starting Street Name

409 MANZANA CT

End Street Name

2202101536

Run ID

Manzana Ct

71

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF6614.5to $120 $7,920132278 5 ft

feet 5.0-6.0%17.9 Cross Slope (PAR) SF719.3to $120 $840132279 5 ft

feet 6.0-7.0%19.9 Cross Slope (PAR) SF1021.8to $120 $1,140132280 5 ft

feet 5.0-6.0%21.8 Cross Slope (PAR) SF723.1to $120 $780132281 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF2029.8to $120 $2,340132282 5 ft

feet 6.0-7.0%30.0 Cross Slope (PAR) SF3136.2to $120 $3,720132283 5 ft

feet 5.0-6.0%36.3 Cross Slope (PAR) SF637.5to $120 $720132284 5 ft

feet38.3 Key Note Segment 10559.3to132301 5 ft

feet .56"59.5 Vertical Change SF560.5to $75 $375132271 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1063.7to $120 $1,140132285 5 ft

feet64.3 Key Note Segment 10284.7to132302 5 ft

feet .29"74.9 Vertical Change REF575.9to132272 5 ft

feet 7.0-8.0%85.9 Cross Slope (PAR) SF687.0to $120 $660132286 5 ft

feet 4.0-5.0%88.8 Cross Slope (PAR) SF1892.3to $120 $2,100132287 5 ft

feet 3.0-4.0%95.5 Cross Slope (PAR) SF45104.4to $120 $5,340132288 5 ft

feet .3"100.4 Vertical Change REF5101.4to132273 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF7122.1to $120 $780132289 5 ft

feet124.3 Key Note Segment 109146.0to132303 5 ft

feet 2.12"124.4 Vertical Change REF5125.4to132274 5 ft

feet .34"135.5 Vertical Change REF5136.5to132275 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF12150.5to $120 $1,380132290 5 ft

feet151.2 Key Note Segment 100171.1to132304 5 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF11176.6to $120 $1,260132291 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF45187.7to $120 $5,400132292 5 ft

feet 2.0-3.0%190.1 Cross Slope (PAR) SF48199.7to $120 $5,760132293 5 ft

feet 4.0-5.0%200.0 Cross Slope (PAR) SF54210.7to $120 $6,420132294 5 ft

feet211.0 Key Note Segment 106232.1to132305 5 ft

feet .45"232.4 Vertical Change REF5233.4to132276 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MANZANA CT

Street Side

451 MANZANA CT

Survey Street Name Starting Street Name

409 MANZANA CT

End Street Name

2202101536

Run ID

Manzana Ct

71

ID Sidewalk Width

Priority

feet 3.0-4.0%234.3 Cross Slope (PAR) SF10236.2to $120 $1,140132295 5 ft

feet 2.0-3.0%236.2 Cross Slope (PAR) SF95255.1to $120 $11,340132296 5 ft

feet255.1 Key Note Segment 99274.8to132306 5 ft

feet .4"260.1 Vertical Change REF5261.1to132277 5 ft

feet 4.0-5.0%277.2 Cross Slope (PAR) SF16280.3to $120 $1,860132297 5 ft

feet 2.0-3.0%281.0 Cross Slope (PAR) SF22285.3to $120 $2,580132298 5 ft

feet 4.0-5.0%285.3 Cross Slope (PAR) SF55296.2to $120 $6,540132299 5 ft

feet 3.0-4.0%298.8 Cross Slope (PAR) SF28304.4to $120 $3,360132300 5 ft

feet304.4 Key Note Segment 98323.9to132307 5 ft

$74,895.00TOTAL COST FOR: MANZANA CTNE side of Starting at: 451 MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MANZANA CT

Street Side

467 MANZANA CT

Survey Street Name Starting Street Name

459 MANZANA CT

End Street Name

2202101533

Run ID

Manzana Ct

38

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF4711.3to $120 $5,580132261 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF1418.3to $120 $1,620132262 5 ft

feet18.3 Key Note Segment 9837.9to132269 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF743.6to $120 $780132263 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF4456.7to $120 $5,220132264 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF760.8to $120 $840132265 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1767.9to $120 $2,040132266 5 ft

feet 4.0-5.0%67.9 Cross Slope (PAR) SF1370.6to $120 $1,620132267 5 ft

feet70.8 Key Note Segment 8788.1to132270 5 ft

feet 7.0-8.0%88.1 Cross Slope (Driveway) SF789.5to $40 $280132268 5 ft

$17,980.00TOTAL COST FOR: MANZANA CTNE side of Starting at: 467 MANZANA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MANZANA CT

Street Side

AVILA WAY

Survey Street Name Starting Street Name

468 MANZANA CT

End Street Name

2202101532

Run ID

Manzana Ct

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,100132244 5 ft

feet -.31"1.2 Vertical Change REF52.2to132237 5 ft

feet .35"4.5 Vertical Change REF55.5to132238 5 ft

feet18.8 Key Note Segment 9738.3to132258 5 ft

feet -.26"33.9 Vertical Change REF534.9to132239 5 ft

feet .76"39.6 Vertical Change SF540.6to $75 $375132240 5 ft

feet41.0 Key Note Segment 9560.0to132259 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF1364.4to $120 $1,560132245 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF966.2to $120 $1,080132246 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF672.1to $120 $720132247 5 ft

feet 4.0-5.0%75.1 Cross Slope (PAR) SF5686.3to $120 $6,720132248 5 ft

feet 5.0-6.0%89.1 Cross Slope (PAR) SF4798.4to $120 $5,580132249 5 ft

feet 3.0-4.0%99.4 Cross Slope (PAR) SF5100.4to $120 $600132250 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF53111.3to $120 $6,300132251 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF108136.2to $120 $12,960132252 5 ft

feet137.5 Key Note Segment 107158.8to132260 5 ft

feet 3.0-4.0%161.8 Cross Slope (PAR) SF41170.1to $120 $4,980132253 5 ft

feet .26"166.5 Vertical Change REF5167.5to132242 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF8171.8to $120 $900132254 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF96202.8to $120 $11,520132255 5 ft

feet .33"184.5 Vertical Change REF5185.5to132243 5 ft

feet 2.0-3.0%206.4 Cross Slope (PAR) SF16209.5to $120 $1,860132256 5 ft

feet 4.0-5.0%210.4 Cross Slope (PAR) SF6211.5to $120 $660132257 5 ft

$66,915.00TOTAL COST FOR: MANZANA CTSW side of Starting at: AVILA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MANZANA CT

Street Side

CLINTON ST

Survey Street Name Starting Street Name

406 MANZANA CT

End Street Name

2202101528

Run ID

Manzana Ct

57

ID Sidewalk Width

Priority

feet 1.2"1.0 Vertical Change REF52.0to132208 5 ft

feet 3.0-4.0%1.6 Cross Slope (PAR) SF195.3to $120 $2,220132213 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF6418.1to $120 $7,680132214 5 ft

feet18.1 Key Note Segment 9637.3to132223 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF941.6to $120 $1,080132215 5 ft

feet43.7 Key Note Segment 10063.6to132224 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF10188.2to $120 $12,060132216 5 ft

feet 4.0-5.0%90.2 Cross Slope (PAR) SF4899.8to $120 $5,760132217 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF70115.2to $120 $8,340132218 5 ft

feet115.2 Key Note Segment 98134.8to132225 5 ft

feet .3"125.3 Vertical Change REF5126.3to132209 5 ft

feet 3.0-4.0%136.8 Cross Slope (PAR) SF5137.9to $120 $660132219 5 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF13141.1to $120 $1,560132220 5 ft

feet141.1 Key Note Segment 102161.5to132226 5 ft

feet .28"151.5 Vertical Change REF5152.5to132210 5 ft

feet -.31"162.0 Vertical Change REF5163.0to132211 5 ft

feet 3.0-4.0%163.9 Cross Slope (PAR) SF19167.7to $120 $2,280132221 5 ft

feet 2.0-3.0%167.7 Cross Slope (PAR) SF96186.8to $120 $11,460132222 5 ft

feet 1.09"182.0 Vertical Change REF5183.0to132212 5 ft

$53,100.00TOTAL COST FOR: MANZANA CTSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

2884 MAPLE ST

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121032

Run ID

Maple St

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF204.2to $120 $2,34094496 5 ft

feet 3.0-4.0%9.1 Cross Slope (PAR) SF2413.8to $120 $2,82094497 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF5224.1to $120 $6,18094498 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF4936.3to $120 $5,88094499 5 ft

feet 3.0-4.0%38.9 Cross Slope (PAR) SF940.8to $120 $1,14094500 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF842.9to $120 $90094501 5 ft

feet 3.0-4.0%45.3 Cross Slope (PAR) SF3251.6to $120 $3,78094502 5 ft

feet 5.0-6.0%53.8 Cross Slope (PAR) SF855.4to $120 $96094503 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF859.8to $120 $90094504 5 ft

feet60.3 Key Note Segment 10280.7to94510 5 ft

feet .57"74.0 Vertical Change REF575.0to94495 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF1985.5to $120 $2,22094505 5 ft

feet 5.0-6.0%87.6 Cross Slope (PAR) SF688.8to $120 $72094506 5 ft

feet 6.0-7.0%90.4 Cross Slope (PAR) SF791.8to $120 $84094507 5 ft

feet93.2 Key Note Segment 133119.7to94511 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF9123.1to $120 $1,08094508 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF25131.4to $120 $3,00094509 5 ft

$32,760.00TOTAL COST FOR: MAPLE STS side of Starting at: 2884 MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

300 SANTA BONITA ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2201211301

Run ID

Maple St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF256.5to $120 $2,940106037 5 ft

feet 3.0-4.0%12.5 Cross Slope (PAR) SF7427.3to $120 $8,880106038 5 ft

feet 3.29"23.9 Vertical Change REF524.9to106034 5 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF7246.4to $120 $8,640106039 5 ft

feet 5.0-6.0%47.1 Cross Slope (PAR) SF4055.0to $120 $4,740106040 5 ft

feet 3.0-4.0%55.8 Cross Slope (PAR) SF3562.8to $120 $4,200106041 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF7480.6to $120 $8,880106042 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF3791.1to $120 $4,380106043 5 ft

feet .29"84.8 Vertical Change REF585.8to106035 5 ft

feet 1.77"89.9 Vertical Change REF590.9to106036 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF66104.8to $120 $7,920106044 5 ft

$50,580.00TOTAL COST FOR: MAPLE STS side of Starting at: 300 SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

329 MAPLE ST

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201120944

Run ID

Maple St

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF6312.7to $120 $7,56093940 5 ft

feet .26"1.7 Vertical Change REF52.7to93935 5 ft

feet 4.0-5.0%15.6 Cross Slope (PAR) SF3422.3to $120 $4,02093941 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF7537.4to $120 $8,94093942 5 ft

feet -.36"23.1 Vertical Change REF524.1to93936 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF8554.4to $120 $10,20093943 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF1256.7to $120 $1,38093944 5 ft

feet 3.0-4.0%59.9 Cross Slope (PAR) SF2063.8to $120 $2,34093945 5 ft

feet63.9 Key Note Segment 10484.7to93951 5 ft

feet -.26"74.0 Vertical Change REF575.0to93937 5 ft

feet 4.0-5.0%88.1 Cross Slope (PAR) SF1691.3to $120 $1,92093946 5 ft

feet .3"90.1 Vertical Change REF591.1to93938 5 ft

feet91.5 Key Note Segment 107112.8to93952 5 ft

feet 3.0-4.0%114.3 Cross Slope (PAR) SF80130.3to $120 $9,60093947 5 ft

feet .3"125.2 Vertical Change REF5126.2to93939 5 ft

feet 5.0-6.0%130.3 Cross Slope (PAR) SF11132.5to $120 $1,32093948 5 ft

feet 6.0-7.0%132.5 Cross Slope (PAR) SF10134.5to $120 $1,20093949 5 ft

feet 5.0-6.0%135.3 Cross Slope (PAR) SF34142.1to $120 $4,08093950 5 ft

feet 5.0-6.0%141.3 5142.3to93953 5 ft

$52,560.00TOTAL COST FOR: MAPLE STN side of Starting at: 329 MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

CYPRESS ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211536

Run ID

Maple St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF51.5to $120 $600106451 5 ft

feet 1.16"3.1 Vertical Change SF54.1to $75 $375106445 5 ft

feet 3.0-4.0%7.9 Cross Slope (PAR) SF1310.4to $120 $1,500106452 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF912.9to $120 $1,020106453 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF1417.7to $120 $1,620106454 5 ft

feet 4.0-5.0%19.5 Cross Slope (PAR) SF1221.9to $120 $1,440106455 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF8039.9to $120 $9,600106456 5 ft

feet .34"27.9 Vertical Change REF528.9to106446 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF2847.6to $120 $3,360106457 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF2252.7to $120 $2,640106458 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF554.6to $120 $600106459 5 ft

feet .32"60.7 Vertical Change LF561.7to $75 $375106447 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF2170.9to $120 $2,520106460 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF165107.9to $120 $19,800106461 5 ft

feet 5.0-6.0%108.7 Cross Slope (PAR) SF13111.2to $120 $1,500106462 5 ft

feet112.6 Key Note Segment 114135.3to106473 5 ft

feet .27"113.2 Vertical Change REF5114.2to106448 5 ft

feet .4"132.8 Vertical Change REF5133.8to106449 5 ft

feet 10.0-11.0%135.7 Cross Slope (PAR) SF7137.1to $120 $840106463 5 ft

feet 4.0-5.0%140.8 Cross Slope (PAR) SF100160.8to $120 $12,000106464 5 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF9163.6to $120 $1,020106465 5 ft

feet 3.0-4.0%166.6 Cross Slope (PAR) SF28172.1to $120 $3,300106466 5 ft

feet 3.0-4.0%174.6 Cross Slope (PAR) SF8176.1to $120 $900106467 5 ft

feet 3.0-4.0%181.3 Cross Slope (PAR) SF116204.4to $120 $13,860106468 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF24210.5to $120 $2,820106469 5 ft

feet .32"210.3 Vertical Change REF5211.3to106450 5 ft

feet 4.0-5.0%210.5 Cross Slope (PAR) SF38218.1to $120 $4,560106470 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF27224.2to $120 $3,180106471 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

CYPRESS ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211536

Run ID

Maple St

82

ID Sidewalk Width

Priority

feet 5.0-6.0%225.1 Cross Slope (PAR) SF20229.1to $120 $2,400106472 5 ft

$91,830.00TOTAL COST FOR: MAPLE STN side of Starting at: CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201121052

Run ID

Maple St

37

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF347.8to $120 $4,08094699 5 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF7625.3to $120 $9,06094700 5 ft

feet 5.0-6.0%26.4 Cross Slope (PAR) SF2330.9to $120 $2,70094701 5 ft

feet 3.0-4.0%30.9 Cross Slope (PAR) SF8748.3to $120 $10,44094702 5 ft

feet 5.0-6.0%33.4 734.8to94711 5 ft

feet -.36"37.4 Vertical Change REF538.4to94697 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF4557.3to $120 $5,40094703 5 ft

feet 5.0-6.0%58.6 Cross Slope (PAR) SF1361.2to $120 $1,56094704 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF1166.1to $120 $1,38094705 5 ft

feet 3.0-4.0%69.0 Cross Slope (PAR) SF670.2to $120 $72094706 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF779.8to $120 $78094707 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2386.9to $120 $2,76094708 5 ft

feet 4.0-5.0%90.8 Cross Slope (PAR) SF87108.1to $120 $10,38094709 5 ft

feet 4.0-5.0%113.3 Cross Slope (PAR) SF156144.4to $120 $18,66094710 5 ft

feet 5.0-6.0%144.8 7146.2to94712 5 ft

feet .55"146.1 Vertical Change SF5147.1to $75 $37594698 5 ft

$68,295.00TOTAL COST FOR: MAPLE STN side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

2884 MAPLE ST

End Street Name

2201121030

Run ID

Maple St

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78094479 5 ft

feet -.27"7.9 Vertical Change REF58.9to94473 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF79.8to $120 $78094480 5 ft

feet 5.0-6.0%10.8 Cross Slope (PAR) SF5020.8to $120 $6,00094481 5 ft

feet21.5 Key Note Segment 10642.6to94492 5 ft

feet .28"22.0 Vertical Change REF523.0to94474 5 ft

feet -.35"31.8 Vertical Change REF532.8to94475 5 ft

feet 4.0-5.0%43.1 Cross Slope (Driveway) SF1646.3to $40 $64094482 5 ft

feet50.8 Key Note Segment 10671.9to94493 5 ft

feet 3.0-4.0%74.5 Cross Slope (PAR) SF575.5to $120 $60094483 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF1481.8to $120 $1,62094484 5 ft

feet .29"83.0 Vertical Change LF584.0to $75 $37594476 5 ft

feet 3.0-4.0%85.7 Cross Slope (PAR) SF2791.0to $120 $3,18094485 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF47101.1to $120 $5,58094486 5 ft

feet 2.14"100.9 Vertical Change REF5101.9to94477 5 ft

feet 3.0-4.0%105.5 Cross Slope (PAR) SF21109.6to $120 $2,46094487 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF25115.2to $120 $3,00094488 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF45126.2to $120 $5,34094489 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF31134.7to $120 $3,72094490 5 ft

feet134.8 Key Note Segment 102155.2to94494 5 ft

feet 3.0-4.0%155.6 Cross Slope (PAR) SF39163.4to $120 $4,68094491 5 ft

$38,755.00TOTAL COST FOR: MAPLE STS side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

PINE ST

Survey Street Name Starting Street Name

311 MAPLE ST

End Street Name

2201211539

Run ID

Maple St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF208.5to $120 $2,460106478 5 ft

feet15.8 Key Note Segment 9134.0to106498 5 ft

feet -3.68"29.4 Vertical Change REF530.4to106474 5 ft

feet 2.0-3.0%34.0 Cross Slope (Driveway) SF935.7to $40 $340106479 5 ft

feet .36"34.1 Vertical Change REF535.1to106475 5 ft

feet 2.0-3.0%38.1 Cross Slope (PAR) SF639.2to $120 $660106480 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF2847.6to $120 $3,360106481 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF2955.6to $120 $3,480106482 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF2964.1to $120 $3,480106483 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF2072.7to $120 $2,400106484 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF2082.3to $120 $2,400106485 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF2094.1to $120 $2,340106486 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF47109.6to $120 $5,580106487 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF34127.4to $120 $4,020106488 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF6131.6to $120 $780106489 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF33142.8to $120 $3,900106490 5 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF9146.6to $120 $1,020106491 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF9148.3to $120 $1,020106492 5 ft

feet 2.0-3.0%152.0 Cross Slope (PAR) SF24156.8to $120 $2,880106493 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF27168.2to $120 $3,240106494 5 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF22176.3to $120 $2,580106495 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF17189.6to $120 $1,980106496 5 ft

feet194.3 Key Note Segment 125219.2to106499 5 ft

feet -.44"207.2 Vertical Change REF5208.2to106476 5 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF5224.2to $120 $600106497 5 ft

$48,520.00TOTAL COST FOR: MAPLE STS side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120947

Run ID

Maple St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28093965 5 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF2010.6to $120 $2,34093966 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF1013.8to $120 $1,20093967 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF3824.9to $120 $4,56093968 5 ft

feet 4.0-5.0%25.5 Cross Slope (PAR) SF726.8to $120 $78093969 5 ft

feet26.8 Key Note Segment 10347.3to94009 5 ft

feet .42"36.4 Vertical Change REF537.4to93954 5 ft

feet 3.0-4.0%47.3 Cross Slope (Driveway) SF2552.2to $40 $98093970 5 ft

feet54.3 Key Note Segment 10374.9to94010 5 ft

feet .43"65.0 Vertical Change REF566.0to93955 5 ft

feet 3.0-4.0%76.0 Cross Slope (PAR) SF155107.0to $120 $18,60093971 5 ft

feet 5.0-6.0%107.0 Cross Slope (PAR) SF29112.8to $120 $3,48093972 5 ft

feet 5.0-6.0%116.1 Cross Slope (PAR) SF77131.5to $120 $9,24093973 5 ft

feet .5"121.6 Vertical Change REF5122.6to93956 5 ft

feet 3.0-4.0%132.1 Cross Slope (PAR) SF40140.2to $120 $4,86093974 5 ft

feet 5.0-6.0%140.2 Cross Slope (PAR) SF34147.0to $120 $4,08093975 5 ft

feet148.8 Key Note Segment 104169.6to94011 5 ft

feet .3"159.0 Vertical Change REF5160.0to93957 5 ft

feet 5.0-6.0%172.8 Cross Slope (PAR) SF24177.5to $120 $2,82093976 5 ft

feet177.5 Key Note Segment 104198.2to94012 5 ft

feet 3.0-4.0%198.5 Cross Slope (Driveway) SF6199.6to $40 $22093977 5 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF35208.8to $120 $4,20093978 5 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF26218.2to $120 $3,12093979 5 ft

feet 4.0-5.0%218.2 Cross Slope (PAR) SF25223.2to $120 $3,00093980 5 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF8224.7to $120 $90093981 5 ft

feet 3.0-4.0%229.3 Cross Slope (PAR) SF95248.2to $120 $11,34093982 5 ft

feet 4.0-5.0%251.1 Cross Slope (PAR) SF18254.7to $120 $2,16093983 5 ft

feet 2.0-3.0%254.7 Cross Slope (PAR) SF63267.3to $120 $7,56093984 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120947

Run ID

Maple St

43

ID Sidewalk Width

Priority

feet 4.0-5.0%267.3 Cross Slope (PAR) SF27272.6to $120 $3,18093985 5 ft

feet273.8 Key Note Segment 103294.3to94013 5 ft

feet -.27"274.9 Vertical Change REF5275.9to93958 5 ft

feet 4.0-5.0%295.3 Cross Slope (PAR) SF34302.0to $120 $4,02093986 5 ft

feet302.0 Key Note Segment 104322.9to94014 5 ft

feet 5.0-6.0%323.8 Cross Slope (PAR) SF45332.7to $120 $5,34093987 5 ft

feet 3.0-4.0%334.0 Cross Slope (PAR) SF15336.9to $120 $1,74093988 5 ft

feet .4"334.7 Vertical Change REF5335.7to93959 5 ft

feet 5.0-6.0%338.3 Cross Slope (PAR) SF40346.3to $120 $4,80093989 5 ft

feet 6.0-7.0%348.4 Cross Slope (PAR) SF7349.7to $120 $78093990 5 ft

feet -.33"349.3 Vertical Change REF5350.3to93960 5 ft

feet 5.0-6.0%349.8 Cross Slope (PAR) SF22354.1to $120 $2,58093991 5 ft

feet 3.0-4.0%354.8 Cross Slope (PAR) SF6356.0to $120 $72093992 5 ft

feet 2.0-3.0%356.0 Cross Slope (PAR) SF18359.5to $120 $2,10093993 5 ft

feet 4.0-5.0%360.8 Cross Slope (PAR) SF9362.6to $120 $1,08093994 5 ft

feet362.7 Key Note Segment 123387.3to94015 5 ft

feet .29"379.6 Vertical Change REF5380.6to93961 5 ft

feet .41"386.2 Vertical Change REF5387.2to93962 5 ft

feet 4.0-5.0%388.2 Cross Slope (PAR) SF16391.4to $120 $1,92093995 5 ft

feet 3.0-4.0%393.9 Cross Slope (PAR) SF17397.3to $120 $2,04093996 5 ft

feet 2.0-3.0%397.3 Cross Slope (PAR) SF20401.3to $120 $2,40093997 5 ft

feet 4.0-5.0%403.8 Cross Slope (PAR) SF54414.6to $120 $6,48093998 5 ft

feet 2.0-3.0%414.6 Cross Slope (PAR) SF8416.1to $120 $90093999 5 ft

feet 2.0-3.0%423.1 Cross Slope (PAR) SF23427.7to $120 $2,76094000 5 ft

feet 3.0-4.0%430.6 Cross Slope (PAR) SF5431.6to $120 $60094001 5 ft

feet .34"430.7 Vertical Change REF5431.7to93963 5 ft

feet 2.0-3.0%432.2 Cross Slope (PAR) SF34438.9to $120 $4,02094002 5 ft

feet 4.0-5.0%439.7 Cross Slope (PAR) SF28445.2to $120 $3,30094003 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE ST

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120947

Run ID

Maple St

43

ID Sidewalk Width

Priority

feet .62"439.9 Vertical Change REF5440.9to93964 5 ft

feet 2.0-3.0%445.5 Cross Slope (PAR) SF17448.8to $120 $1,98094004 5 ft

feet 4.0-5.0%450.2 Cross Slope (PAR) SF127475.5to $120 $15,18094005 5 ft

feet 2.0-3.0%475.5 Cross Slope (PAR) SF19479.3to $120 $2,28094006 5 ft

feet 4.0-5.0%479.3 Cross Slope (PAR) SF89497.0to $120 $10,62094007 5 ft

feet 6.0-7.0%497.0 Cross Slope (PAR) SF7498.3to $120 $78094008 5 ft

$169,320.00TOTAL COST FOR: MAPLE STS side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

3017 MAPLE ST

End Street Name

2201120942

Run ID

Maple St

28

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,94093926 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF5417.8to $120 $6,48093927 5 ft

feet 5.0-6.0%18.3 Cross Slope (PAR) SF3324.8to $120 $3,90093928 5 ft

feet24.8 Key Note Segment 10545.8to93933 5 ft

feet 3.0-4.0%46.7 Cross Slope (PAR) SF2852.2to $120 $3,30093929 5 ft

feet 5.0-6.0%52.2 Cross Slope (PAR) SF2056.2to $120 $2,40093930 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF14185.6to $120 $16,92093931 5 ft

feet -.27"57.5 Vertical Change REF558.5to93924 5 ft

feet85.6 Key Note Segment 99105.3to93934 5 ft

feet .27"95.3 Vertical Change REF596.3to93925 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF13109.8to $120 $1,50093932 5 ft

$37,440.00TOTAL COST FOR: MAPLE STN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

SANTA CLARA

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201191023

Run ID

Maple St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280102759 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF136.3to $120 $1,500102760 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF510.2to $120 $600102761 5 ft

feet 3.0-4.0%13.0 Cross Slope (PAR) SF2117.1to $120 $2,460102762 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF4626.4to $120 $5,580102763 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF3139.0to $120 $3,720102764 5 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF3876.8to $120 $4,560102765 5 ft

feet77.3 Key Note Segment 9896.9to102775 5 ft

feet 2.0-3.0%96.9 Cross Slope (Driveway) SF898.4to $40 $300102766 5 ft

feet98.8 Key Note Segment 115121.7to102776 5 ft

feet 3.0-4.0%122.5 Cross Slope (Driveway) SF8124.0to $40 $300102767 5 ft

feet 2.0-3.0%124.0 Cross Slope (PAR) SF40132.0to $120 $4,800102768 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF151171.8to $120 $18,060102769 5 ft

feet 3.53"164.6 Vertical Change REF5165.6to102757 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF38181.9to $120 $4,500102770 5 ft

feet 3.0-4.0%184.1 Cross Slope (PAR) SF19187.8to $120 $2,220102771 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF14200.2to $120 $1,620102772 5 ft

feet 3.0-4.0%203.4 Cross Slope (PAR) SF21207.5to $120 $2,460102773 5 ft

feet 2.0-3.0%207.7 Cross Slope (PAR) SF113230.2to $120 $13,500102774 5 ft

feet .28"215.8 Vertical Change REF5216.8to102758 5 ft

$68,460.00TOTAL COST FOR: MAPLE STN side of Starting at: SANTA CLARA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121038

Run ID

Maple St

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF7916.6to $120 $9,48094558 5 ft

feet .37"15.6 Vertical Change REF516.6to94554 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF620.5to $120 $72094559 5 ft

feet24.9 Key Note Segment 10946.7to94578 5 ft

feet 4.0-5.0%47.2 Cross Slope (Driveway) SF3754.6to $40 $1,48094560 5 ft

feet54.7 Key Note Segment 10375.2to94579 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF979.8to $120 $1,14094561 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF2887.9to $120 $3,30094562 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF692.4to $120 $66094563 5 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF799.3to $120 $84094564 5 ft

feet 2.0-3.0%103.7 Cross Slope (PAR) SF15106.7to $120 $1,80094565 5 ft

feet -.48"109.7 Vertical Change REF5110.7to94555 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF47119.6to $120 $5,64094566 5 ft

feet 3.0-4.0%121.8 Cross Slope (PAR) SF11123.9to $120 $1,26094567 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF24129.0to $120 $2,88094568 5 ft

feet 4.0-5.0%129.2 Cross Slope (PAR) SF55140.2to $120 $6,60094569 5 ft

feet 3.0-4.0%143.1 Cross Slope (PAR) SF16146.3to $120 $1,92094570 5 ft

feet146.3 Key Note Segment 98165.9to94580 5 ft

feet .26"147.1 Vertical Change REF5148.1to94556 5 ft

feet 4.0-5.0%166.8 Cross Slope (PAR) SF38174.3to $120 $4,50094571 5 ft

feet174.8 Key Note Segment 103195.4to94581 5 ft

feet 4.0-5.0%196.3 Cross Slope (PAR) SF69210.0to $120 $8,22094572 5 ft

feet 3.0-4.0%216.1 Cross Slope (PAR) SF41224.3to $120 $4,92094573 5 ft

feet 2.0-3.0%225.3 Cross Slope (PAR) SF55236.2to $120 $6,54094574 5 ft

feet236.2 Key Note Segment 102256.6to94582 5 ft

feet 1"241.0 Vertical Change REF5242.0to94557 5 ft

feet 4.0-5.0%257.0 Cross Slope (Driveway) SF9258.8to $40 $36094575 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF53270.5to $120 $6,30094576 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE ST

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121038

Run ID

Maple St

39

ID Sidewalk Width

Priority

feet 4.0-5.0%271.2 Cross Slope (PAR) SF58282.9to $120 $7,02094577 5 ft

feet 5.0-6.0%280.3 13282.9to94583 5 ft

feet 5.0-6.0%280.3 Running Slope SF13282.9to $120 $1,56094584 5 ft

$77,140.00TOTAL COST FOR: MAPLE STN side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE STREET

Street Side

BERRY DRIVE

Survey Street Name Starting Street Name

TOSCHI DRIVE

End Street Name

2201121018

Run ID

Maple Street

37

ID Sidewalk Width

Priority

feet 3.0-4.0%15.0 Cross Slope (PAR) SF4023.0to $120 $4,80094309 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF1228.4to $120 $1,38094310 5 ft

feet 4.0-5.0%28.4 Cross Slope (PAR) SF2232.8to $120 $2,64094311 5 ft

feet -.27"32.5 Vertical Change REF533.5to94301 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF635.0to $120 $72094312 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF839.8to $120 $90094313 5 ft

feet 4.0-5.0%40.7 Cross Slope (PAR) SF2545.7to $120 $3,00094314 5 ft

feet45.7 Key Note Segment 12470.6to94328 5 ft

feet .28"56.1 Vertical Change REF557.1to94302 5 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF3683.7to $120 $4,26094315 5 ft

feet 3.0-4.0%87.3 Cross Slope (PAR) SF75102.3to $120 $9,00094316 5 ft

feet 5.0-6.0%102.5 Cross Slope (PAR) SF7103.9to $120 $84094317 5 ft

feet106.7 Key Note Segment 99126.5to94329 5 ft

feet .44"107.4 Vertical Change REF5108.4to94304 5 ft

feet -.33"112.4 Vertical Change REF5113.4to94305 5 ft

feet 3.0-4.0%128.9 Cross Slope (PAR) SF25133.8to $120 $2,94094318 5 ft

feet134.1 Key Note Segment 100154.0to94330 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF14165.7to $120 $1,68094319 5 ft

feet 2.0-3.0%170.1 Cross Slope (PAR) SF49179.8to $120 $5,82094320 5 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF60195.0to $120 $7,20094321 5 ft

feet 5.0-6.0%187.1 6188.3to94333 5 ft

feet 4.0-5.0%197.0 Cross Slope (PAR) SF62209.3to $120 $7,38094322 5 ft

feet 3.0-4.0%212.5 Cross Slope (PAR) SF29218.2to $120 $3,42094323 5 ft

feet 4.0-5.0%220.4 Cross Slope (PAR) SF15223.3to $120 $1,74094324 5 ft

feet223.9 Key Note Segment 99243.6to94331 5 ft

feet 3.0-4.0%244.5 Cross Slope (Driveway) SF6245.7to $40 $24094325 5 ft

feet 2.0-3.0%248.9 Cross Slope (PAR) SF6250.1to $120 $72094326 5 ft

feet250.1 Key Note Segment 101270.3to94332 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MAPLE STREET

Street Side

BERRY DRIVE

Survey Street Name Starting Street Name

TOSCHI DRIVE

End Street Name

2201121018

Run ID

Maple Street

37

ID Sidewalk Width

Priority

feet .34"261.0 Vertical Change REF5262.0to94306 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF6279.5to $120 $66094327 5 ft

feet .26"283.6 Vertical Change LF5284.6to $75 $37594307 5 ft

feet .34"295.7 Vertical Change LF5296.7to $75 $37594308 5 ft

$60,090.00TOTAL COST FOR: MAPLE STREETS side of Starting at: BERRY DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE STREET

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

BERRY DRIVE

End Street Name

2201121006

Run ID

Maple Street

28

ID Sidewalk Width

Priority

feet 2.0-3.0%33.3 Cross Slope (PAR) SF734.7to $120 $84094220 5 ft

feet 4.0-5.0%37.0 Cross Slope (PAR) SF4746.3to $120 $5,58094221 5 ft

feet47.8 Key Note Segment 12472.5to94237 5 ft

feet .42"48.9 Vertical Change REF549.9to94209 5 ft

feet .3"61.5 Vertical Change REF562.5to94210 5 ft

feet 3.0-4.0%73.5 Cross Slope (PAR) SF774.8to $120 $78094222 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF6888.6to $120 $8,22094223 5 ft

feet -.42"83.9 Vertical Change REF584.9to94211 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF1896.9to $120 $2,10094224 5 ft

feet 4.0-5.0%97.5 Cross Slope (PAR) SF54108.3to $120 $6,48094225 5 ft

feet108.3 Key Note Segment 98127.9to94238 5 ft

feet .37"127.8 Vertical Change REF5128.8to94212 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF24134.3to $120 $2,82094226 5 ft

feet136.5 Key Note Segment 97155.8to94239 5 ft

feet .27"155.4 Vertical Change REF5156.4to94213 5 ft

feet 3.0-4.0%158.7 Cross Slope (PAR) SF11160.8to $120 $1,26094227 5 ft

feet .29"162.7 Vertical Change LF5163.7to $75 $37594214 5 ft

feet 3.0-4.0%168.8 Cross Slope (PAR) SF32175.2to $120 $3,84094228 5 ft

feet .39"174.0 Vertical Change REF5175.0to94215 5 ft

feet 2.0-3.0%177.1 Cross Slope (PAR) SF13179.6to $120 $1,50094229 5 ft

feet 2.0-3.0%184.2 Cross Slope (PAR) SF102204.5to $120 $12,18094230 5 ft

feet .31"186.6 Vertical Change REF5187.6to94216 5 ft

feet 4.0-5.0%204.8 Cross Slope (PAR) SF17208.1to $120 $1,98094231 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF44217.1to $120 $5,22094232 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF6221.4to $120 $72094233 5 ft

feet222.4 Key Note Segment 101242.5to94240 5 ft

feet -.34"231.6 Vertical Change REF5232.6to94217 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF28248.9to $120 $3,36094234 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MAPLE STREET

Street Side

TOSCHI DRIVE

Survey Street Name Starting Street Name

BERRY DRIVE

End Street Name

2201121006

Run ID

Maple Street

28

ID Sidewalk Width

Priority

feet250.2 Key Note Segment 97269.6to94241 5 ft

feet .37"251.3 Vertical Change REF5252.3to94218 5 ft

feet 2.0-3.0%271.0 Cross Slope (PAR) SF11273.2to $120 $1,32094235 5 ft

feet 2.0-3.0%276.4 Cross Slope (PAR) SF78291.9to $120 $9,30094236 5 ft

feet .57"291.9 Vertical Change REF5292.9to94219 5 ft

$67,875.00TOTAL COST FOR: MAPLE STREETN side of Starting at: TOSCHI DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW MARIE DR

Street Side

2611 MARIE DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150840

Run ID

Marie Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF104.9to $120 $1,14066697 5 ft

feet5.5 Key Note Segment 15436.2to66722 5 ft

feet 1.92"8.4 Vertical Change REF59.4to66688 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF843.3to $120 $96066698 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF1145.4to $120 $1,26066699 5 ft

feet 13.0-14.0%55.2 Cross Slope (PAR) SF1758.6to $120 $2,04066700 5 ft

feet 1.05"56.5 Vertical Change REF557.5to66689 5 ft

feet 11.0-12.0%59.2 Cross Slope (PAR) SF660.4to $120 $72066701 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF1968.8to $120 $2,28066702 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF872.8to $120 $90066703 5 ft

feet76.9 Key Note Segment 142105.4to66723 5 ft

feet 5.0-6.0%107.0 Cross Slope (PAR) SF50117.0to $120 $6,00066704 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF18120.5to $120 $2,10066705 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF88140.8to $120 $10,50066706 5 ft

feet 3.0-4.0%143.7 Cross Slope (PAR) SF27149.0to $120 $3,18066707 5 ft

feet .52"147.9 Vertical Change REF5148.9to66691 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF6150.2to $120 $72066708 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF246203.1to $120 $29,58066709 5 ft

feet 4.0-5.0%204.2 Cross Slope (PAR) SF19208.0to $120 $2,28066710 5 ft

feet211.8 Key Note Segment 150241.8to66724 5 ft

feet -.27"223.2 Vertical Change REF5224.2to66692 5 ft

feet .28"225.4 Vertical Change REF5226.4to66693 5 ft

feet 4.0-5.0%243.0 Cross Slope (PAR) SF16246.1to $120 $1,86066711 5 ft

feet 2.0-3.0%246.4 Cross Slope (PAR) SF34253.1to $120 $4,02066712 5 ft

feet 4.0-5.0%255.2 Cross Slope (PAR) SF42263.5to $120 $4,98066713 5 ft

feet 3.0-4.0%266.9 Cross Slope (PAR) SF38274.5to $120 $4,56066714 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF100295.9to $120 $12,06066715 5 ft

feet301.0 Key Note Segment 141329.1to66725 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW MARIE DR

Street Side

2611 MARIE DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150840

Run ID

Marie Dr

64

ID Sidewalk Width

Priority

feet .33"302.4 Vertical Change REF19306.1to66694 5 ft

feet -.46"321.9 Vertical Change REF5322.9to66695 5 ft

feet 3.0-4.0%331.9 Cross Slope (PAR) SF66345.1to $120 $7,92066716 5 ft

feet -.38"342.2 Vertical Change REF5343.2to66696 5 ft

feet 3.0-4.0%347.5 Cross Slope (PAR) SF38355.0to $120 $4,50066717 5 ft

feet 3.0-4.0%358.3 Cross Slope (PAR) SF132384.6to $120 $15,78066718 5 ft

feet 3.0-4.0%387.6 Cross Slope (PAR) SF12390.0to $120 $1,44066719 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF20394.3to $120 $2,40066720 5 ft

feet 2.0-3.0%396.5 Cross Slope (PAR) SF77411.8to $120 $9,18066721 5 ft

$132,360.00TOTAL COST FOR: MARIE DRNW side of Starting at: 2611 MARIE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MARIE DR

Street Side

GLADE AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2109150914

Run ID

Marie Dr

48

ID Sidewalk Width

Priority

feet 2.0-3.0%12.7 Cross Slope (PAR) SF1515.7to $120 $1,80067097 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF5433.5to $120 $6,42067098 5 ft

feet38.2 Key Note Segment 10358.8to67118 5 ft

feet .36"41.6 Vertical Change REF542.6to67085 5 ft

feet 4.0-5.0%59.3 Cross Slope (Driveway) SF14888.8to $40 $5,90067099 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF97108.2to $120 $11,64067100 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF17127.3to $120 $2,04067101 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF13132.8to $120 $1,50067102 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF51151.8to $120 $6,12067103 5 ft

feet152.0 Key Note Segment 148181.5to67119 5 ft

feet .3"161.0 Vertical Change REF5162.0to67086 5 ft

feet .26"168.1 Vertical Change REF5169.1to67087 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF6184.5to $120 $72067104 5 ft

feet 2.0-3.0%187.7 Cross Slope (PAR) SF8189.3to $120 $96067105 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF65206.7to $120 $7,74067106 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF21218.3to $120 $2,52067107 5 ft

feet219.3 Key Note Segment 147248.7to67120 5 ft

feet -.38"255.9 Vertical Change LF17259.4to $75 $1,31367089 5 ft

feet 2.0-3.0%266.9 Cross Slope (PAR) SF65279.8to $120 $7,74067108 5 ft

feet .36"271.5 Vertical Change REF5272.5to67090 5 ft

feet287.6 Key Note Segment 135314.6to67121 5 ft

feet 2.0-3.0%325.2 Cross Slope (PAR) SF47334.6to $120 $5,64067109 5 ft

feet 2.0-3.0%346.6 Cross Slope (PAR) SF7347.9to $120 $78067110 5 ft

feet355.1 Key Note Segment 131381.3to67122 5 ft

feet .33"366.0 Vertical Change REF5367.0to67092 5 ft

feet .3"375.1 Vertical Change REF5376.1to67093 5 ft

feet 6.0-7.0%381.3 Cross Slope (Driveway) SF6382.5to $40 $24067111 5 ft

feet 5.0-6.0%384.8 Cross Slope (PAR) SF8386.3to $120 $90067112 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MARIE DR

Street Side

GLADE AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2109150914

Run ID

Marie Dr

48

ID Sidewalk Width

Priority

feet 7.0-8.0%386.7 Cross Slope (PAR) SF7388.0to $120 $78067113 5 ft

feet .35"390.4 Vertical Change REF5391.4to67094 5 ft

feet 2.0-3.0%390.8 Cross Slope (PAR) SF7392.1to $120 $78067114 5 ft

feet -.27"394.5 Vertical Change LF5395.5to $75 $37567095 5 ft

feet394.5 Key Note Segment 131420.7to67123 5 ft

feet -.33"411.3 Vertical Change REF5412.3to67096 5 ft

feet 3.0-4.0%427.8 Cross Slope (PAR) SF10429.8to $120 $1,20067115 5 ft

feet 2.0-3.0%435.6 Cross Slope (PAR) SF19439.3to $120 $2,22067116 5 ft

feet 2.0-3.0%443.1 Cross Slope (PAR) SF56454.3to $120 $6,72067117 5 ft

$76,047.50TOTAL COST FOR: MARIE DRN side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MARIE DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150941

Run ID

Marie Dr

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5110.1to $120 $6,06067366 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF5223.7to $120 $6,24067367 5 ft

feet25.7 Key Note Segment 9444.5to67405 5 ft

feet .27"28.3 Vertical Change REF529.3to67346 5 ft

feet .33"42.2 Vertical Change REF543.2to67347 5 ft

feet 3.0-4.0%48.1 Cross Slope (PAR) SF849.6to $120 $90067368 5 ft

feet50.6 Key Note Segment 9770.0to67406 5 ft

feet -.53"71.0 Vertical Change SF572.0to $75 $37567348 5 ft

feet 3.0-4.0%72.1 Cross Slope (PAR) SF773.5to $120 $84067369 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF9994.1to $120 $11,88067370 5 ft

feet -.36"81.5 Vertical Change REF582.5to67349 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF1198.8to $120 $1,32067371 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF48111.4to $120 $5,70067372 5 ft

feet112.0 Key Note Segment 104132.8to67407 5 ft

feet .3"114.9 Vertical Change REF5115.9to67350 5 ft

feet .44"129.4 Vertical Change REF5130.4to67351 5 ft

feet 3.0-4.0%133.1 Cross Slope (Driveway) SF56144.3to $40 $2,24067373 5 ft

feet 2.0-3.0%144.9 Cross Slope (PAR) SF131171.0to $120 $15,66067374 5 ft

feet171.0 Key Note Segment 143199.6to67408 5 ft

feet .3"174.5 Vertical Change REF5175.5to67352 5 ft

feet .34"190.9 Vertical Change REF5191.9to67353 5 ft

feet 4.0-5.0%202.4 Cross Slope (PAR) SF71216.6to $120 $8,52067375 5 ft

feet 4.0-5.0%219.1 Cross Slope (PAR) SF67232.5to $120 $8,04067376 5 ft

feet232.5 Key Note Segment 94251.3to67409 5 ft

feet .27"235.5 Vertical Change REF5236.5to67354 5 ft

feet .29"249.4 Vertical Change REF5250.4to67355 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF9254.8to $120 $1,02067377 5 ft

feet 2.0-3.0%266.7 Cross Slope (PAR) SF8268.4to $120 $1,02067378 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MARIE DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150941

Run ID

Marie Dr

61

ID Sidewalk Width

Priority

feet -.28"272.0 Vertical Change LF5273.0to $75 $37567356 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF29280.8to $120 $3,48067379 5 ft

feet 2.0-3.0%286.3 Cross Slope (PAR) SF57297.7to $120 $6,84067380 5 ft

feet297.7 Key Note Segment 140325.6to67410 5 ft

feet .32"316.8 Vertical Change REF5317.8to67357 5 ft

feet 3.0-4.0%327.3 Cross Slope (PAR) SF6328.4to $120 $66067381 5 ft

feet 2.0-3.0%330.3 Cross Slope (PAR) SF68343.8to $120 $8,10067382 5 ft

feet 3.22"335.5 Vertical Change REF5336.5to67358 5 ft

feet 2.0-3.0%345.9 Cross Slope (PAR) SF40353.8to $120 $4,74067383 5 ft

feet354.5 Key Note Segment 141382.7to67411 5 ft

feet .26"366.7 Vertical Change REF5367.7to67359 5 ft

feet 2.0-3.0%386.4 Cross Slope (PAR) SF35393.4to $120 $4,20067384 5 ft

feet395.8 Key Note Segment 90413.7to67412 5 ft

feet .88"399.0 Vertical Change REF5400.0to67360 5 ft

feet 2.0-3.0%416.2 Cross Slope (PAR) SF7417.5to $120 $78067385 5 ft

feet 2.0-3.0%428.2 Cross Slope (PAR) SF47437.5to $120 $5,58067386 5 ft

feet .6"437.9 Vertical Change SF5438.9to $75 $37567361 5 ft

feet 2.0-3.0%440.5 Cross Slope (PAR) SF152470.9to $120 $18,24067387 5 ft

feet .27"453.0 Vertical Change REF5454.0to67362 5 ft

feet 3.06"466.4 Vertical Change REF5467.4to67363 5 ft

feet 3.0-4.0%473.9 Cross Slope (PAR) SF23478.5to $120 $2,76067388 5 ft

feet478.5 Key Note Segment 98498.0to67413 5 ft

feet 3.0-4.0%498.3 Cross Slope (Driveway) SF5499.3to $40 $20067389 5 ft

feet 2.0-3.0%500.3 Cross Slope (PAR) SF12502.7to $120 $1,44067390 5 ft

feet506.5 Key Note Segment 131532.6to67414 5 ft

feet 3.0-4.0%536.7 Cross Slope (PAR) SF11538.9to $120 $1,32067391 5 ft

feet 2.0-3.0%540.1 Cross Slope (PAR) SF21544.3to $120 $2,52067392 5 ft

feet 3.0-4.0%546.4 Cross Slope (PAR) SF9548.3to $120 $1,14067393 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MARIE DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109150941

Run ID

Marie Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%550.1 Cross Slope (PAR) SF16553.3to $120 $1,92067394 5 ft

feet 2.0-3.0%555.8 Cross Slope (PAR) SF45564.7to $120 $5,34067395 5 ft

feet564.7 Key Note Segment 99584.6to67415 5 ft

feet 5.0-6.0%584.7 Cross Slope (Driveway) SF5585.7to $40 $20067396 5 ft

feet 3.0-4.0%590.9 Cross Slope (PAR) SF6592.1to $120 $72067397 5 ft

feet 2.0-3.0%592.1 Cross Slope (PAR) SF69605.9to $120 $8,28067398 5 ft

feet 3.0-4.0%608.3 Cross Slope (PAR) SF20612.3to $120 $2,40067399 5 ft

feet 2.0-3.0%614.3 Cross Slope (PAR) SF22618.6to $120 $2,58067400 5 ft

feet 2.0-3.0%622.1 Cross Slope (PAR) SF50632.1to $120 $6,00067401 5 ft

feet641.2 Key Note Segment 136668.4to67416 5 ft

feet .28"658.6 Vertical Change REF5659.6to67364 5 ft

feet 4.0-5.0%669.3 Cross Slope (PAR) SF12671.7to $120 $1,44067402 5 ft

feet 2.0-3.0%673.6 Cross Slope (PAR) SF41681.7to $120 $4,86067403 5 ft

feet 2.0-3.0%685.4 Cross Slope (PAR) SF116708.6to $120 $13,92067404 5 ft

feet 5.0-6.0%705.7 15708.6to67417 5 ft

feet 5.0-6.0%705.7 Running Slope SF15708.6to $120 $1,74067418 5 ft

$181,965.00TOTAL COST FOR: MARIE DRSE side of Starting at: STEVEN LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MARIE DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

2611 MARIE DR

End Street Name

2109150837

Run ID

Marie Dr

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF61.3to $120 $72066680 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF258.5to $120 $3,00066681 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF816.3to $120 $90066682 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF7744.3to $120 $9,18066683 5 ft

feet 4.0-5.0%48.0 Cross Slope (PAR) SF2753.3to $120 $3,18066684 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF4161.5to $120 $4,92066685 5 ft

feet 4.0-5.0%63.2 Cross Slope (PAR) SF7878.8to $120 $9,36066686 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF5189.0to $120 $6,12066687 5 ft

$37,380.00TOTAL COST FOR: MARIE DRSE side of Starting at: TAYLOR LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MARINA DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171159

Run ID

Marina Dr

41

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF357.8to $120 $4,20089271 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF515.3to $120 $60089272 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF3824.3to $120 $4,50089273 5 ft

feet24.3 Key Note Segment 10344.9to89288 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF3853.3to $120 $4,50089274 5 ft

feet 4.0-5.0%53.4 Cross Slope (PAR) SF855.0to $120 $96089275 5 ft

feet -.35"54.5 Vertical Change REF555.5to89263 5 ft

feet57.8 Key Note Segment 9877.3to89289 5 ft

feet 3.0-4.0%78.6 Cross Slope (PAR) SF1681.7to $120 $1,86089276 5 ft

feet 4.0-5.0%84.5 Cross Slope (PAR) SF7499.3to $120 $8,88089277 5 ft

feet .59"87.5 Vertical Change REF588.5to89264 5 ft

feet .29"95.3 Vertical Change REF596.3to89265 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF5104.0to $120 $60089278 5 ft

feet -.36"103.4 Vertical Change REF5104.4to89266 5 ft

feet 4.0-5.0%104.9 Cross Slope (PAR) SF10106.9to $120 $1,20089279 5 ft

feet107.1 Key Note Segment 145136.2to89290 5 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF15140.3to $120 $1,80089280 5 ft

feet 5.0-6.0%143.3 Cross Slope (PAR) SF20147.3to $120 $2,40089281 5 ft

feet -.29"146.8 Vertical Change REF5147.8to89267 5 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF117171.3to $120 $14,10089282 5 ft

feet .26"152.9 Vertical Change REF5153.9to89268 5 ft

feet 3.0-4.0%174.1 Cross Slope (PAR) SF12176.5to $120 $1,44089283 5 ft

feet177.4 Key Note Segment 152207.7to89291 5 ft

feet 4.0-5.0%210.9 Cross Slope (PAR) SF41219.0to $120 $4,86089284 5 ft

feet219.4 Key Note Segment 99239.2to89292 5 ft

feet .45"239.5 Vertical Change REF5240.5to89269 5 ft

feet 3.0-4.0%239.8 Cross Slope (PAR) SF5240.8to $120 $60089285 5 ft

feet 2.0-3.0%241.4 Cross Slope (PAR) SF44250.2to $120 $5,28089286 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MARINA DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171159

Run ID

Marina Dr

41

ID Sidewalk Width

Priority

feet 3.0-4.0%254.1 Cross Slope (PAR) SF41262.3to $120 $4,92089287 5 ft

feet 5.0-6.0%261.3 13263.8to89293 5 ft

feet 5.0-6.0%261.3 Running Slope SF13263.8to $120 $1,50089294 5 ft

feet .6"264.1 Vertical Change SF5265.1to $75 $37589270 5 ft

$64,575.00TOTAL COST FOR: MARINA DRS side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MARINA DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171202

Run ID

Marina Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%6.4 Cross Slope (PAR) SF2811.9to $120 $3,30089300 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF1919.7to $120 $2,28089301 5 ft

feet22.5 Key Note Segment 11244.9to89319 5 ft

feet51.7 Key Note Segment 11875.3to89320 5 ft

feet 3.0-4.0%77.9 Cross Slope (PAR) SF1180.1to $120 $1,32089302 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF4188.6to $120 $4,86089303 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF34105.6to $120 $4,02089304 5 ft

feet .28"102.2 Vertical Change REF5103.2to89295 5 ft

feet107.9 Key Note Segment 116131.2to89321 5 ft

feet -.37"120.6 Vertical Change REF5121.6to89296 5 ft

feet 4.0-5.0%131.2 Cross Slope (Driveway) SF5132.2to $40 $20089305 5 ft

feet 2.0-3.0%132.4 Cross Slope (PAR) SF6133.6to $120 $72089306 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF11139.8to $120 $1,26089307 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF5146.3to $120 $60089308 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF25153.8to $120 $3,00089309 5 ft

feet 3.0-4.0%155.9 Cross Slope (PAR) SF32162.3to $120 $3,84089310 5 ft

feet 2.0-3.0%162.5 Cross Slope (PAR) SF11164.6to $120 $1,26089311 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF9179.0to $120 $1,02089312 5 ft

feet 3.0-4.0%182.9 Cross Slope (PAR) SF38190.4to $120 $4,50089313 5 ft

feet191.1 Key Note Segment 109212.8to89322 5 ft

feet -.43"214.4 Vertical Change LF5215.4to $75 $37589297 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF13219.9to $120 $1,56089314 5 ft

feet220.8 Key Note Segment 108242.3to89323 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF34250.5to $120 $4,02089315 5 ft

feet .26"245.9 Vertical Change REF5246.9to89298 5 ft

feet 3.0-4.0%253.2 Cross Slope (PAR) SF6254.3to $120 $66089316 5 ft

feet 3.0-4.0%258.1 Cross Slope (PAR) SF29263.9to $120 $3,48089317 5 ft

feet 2.0-3.0%263.9 Cross Slope (PAR) SF10265.8to $120 $1,14089318 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MARINA DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171202

Run ID

Marina Dr

28

ID Sidewalk Width

Priority

feet .45"266.8 Vertical Change LF5267.8to $75 $37589299 5 ft

$43,790.00TOTAL COST FOR: MARINA DRN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MARIPOSA ST

Street Side

1416 MARIPOSA ST

Survey Street Name Starting Street Name

OSO DR

End Street Name

2108120955

Run ID

Mariposa St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF7917.5to $120 $9,42059638 5 ft

feet17.5 Key Note Segment 9436.3to59657 5 ft

feet -.27"26.6 Vertical Change REF527.6to59629 5 ft

feet .28"28.8 Vertical Change REF529.8to59630 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF541.3to $120 $66059639 5 ft

feet44.8 Key Note Segment 9463.6to59658 5 ft

feet 2.0-3.0%63.6 Cross Slope (Driveway) SF965.4to $40 $36059640 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF200108.4to $120 $23,94059641 5 ft

feet .26"72.5 Vertical Change REF573.5to59631 5 ft

feet108.4 Key Note Segment 90126.4to59659 5 ft

feet135.1 Key Note Segment 94153.9to59660 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF56166.2to $120 $6,66059642 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF88187.9to $120 $10,56059643 5 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF42199.0to $120 $4,98059644 5 ft

feet -.26"197.1 Vertical Change REF5198.1to59632 5 ft

feet199.0 Key Note Segment 93217.6to59661 5 ft

feet .31"209.7 Vertical Change REF5210.7to59633 5 ft

feet 2.0-3.0%218.3 Cross Slope (Driveway) SF35225.3to $40 $1,40059645 5 ft

feet225.3 Key Note Segment 93243.8to59662 5 ft

feet .27"235.2 Vertical Change REF5236.2to59634 5 ft

feet 3.0-4.0%244.8 Cross Slope (PAR) SF19248.5to $120 $2,22059646 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF203290.3to $120 $24,30059647 5 ft

feet290.3 Key Note Segment 83306.8to59663 5 ft

feet 2.0-3.0%313.4 Cross Slope (PAR) SF23318.0to $120 $2,76059648 5 ft

feet318.0 Key Note Segment 99337.7to59664 5 ft

feet 2.0-3.0%342.6 Cross Slope (PAR) SF188380.2to $120 $22,56059649 5 ft

feet -.37"354.4 Vertical Change REF5355.4to59635 5 ft

feet380.5 Key Note Segment 89398.3to59665 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MARIPOSA ST

Street Side

1416 MARIPOSA ST

Survey Street Name Starting Street Name

OSO DR

End Street Name

2108120955

Run ID

Mariposa St

58

ID Sidewalk Width

Priority

feet .37"391.0 Vertical Change REF5392.0to59636 5 ft

feet 2.0-3.0%398.3 Cross Slope (Driveway) SF35405.3to $40 $1,40059650 5 ft

feet405.6 Key Note Segment 97424.9to59666 5 ft

feet 2.0-3.0%424.9 Cross Slope (Driveway) SF83441.5to $40 $3,32059651 5 ft

feet 2.0-3.0%448.3 Cross Slope (PAR) SF170482.3to $120 $20,40059652 5 ft

feet 2.0-3.0%484.9 Cross Slope (PAR) SF16488.1to $120 $1,92059653 5 ft

feet 2.0-3.0%491.1 Cross Slope (PAR) SF56502.2to $120 $6,66059654 5 ft

feet -.29"506.2 Vertical Change LF5507.2to $75 $37559637 5 ft

feet 2.0-3.0%510.0 Cross Slope (PAR) SF38517.6to $120 $4,56059655 5 ft

feet 2.0-3.0%524.8 Cross Slope (PAR) SF80540.7to $120 $9,54059656 5 ft

$157,995.00TOTAL COST FOR: MARIPOSA STW side of Starting at: 1416 MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MARIPOSA ST

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108121113

Run ID

Mariposa St

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7715.3to $120 $9,18060359 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF1518.2to $120 $1,74060360 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF733.8to $120 $84060361 5 ft

feet -.28"34.6 Vertical Change LF535.6to $75 $37560357 5 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF18476.7to $120 $22,02060362 5 ft

feet .29"47.4 Vertical Change REF548.4to60358 5 ft

$34,155.00TOTAL COST FOR: MARIPOSA STW side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MARIPOSA ST

Street Side

DOME AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108120949

Run ID

Mariposa St

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10921.8to $120 $13,08059619 5 ft

feet -.27"4.8 Vertical Change REF55.8to59617 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF6234.1to $120 $7,38059620 5 ft

feet 4.0-5.0%35.3 Cross Slope (PAR) SF2139.5to $120 $2,52059621 5 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF15871.5to $120 $18,90059622 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF578.2to $120 $60059623 5 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF884.1to $120 $96059624 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF9107.8to $120 $1,02059625 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF12127.4to $120 $1,38059626 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF7132.4to $120 $84059627 5 ft

feet 5.0-6.0%159.3 5160.3to59628 5 ft

feet .3"159.6 Vertical Change LF5160.6to $75 $37559618 5 ft

$47,055.00TOTAL COST FOR: MARIPOSA STE side of Starting at: DOME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MARIPOSA ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121114

Run ID

Mariposa St

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF8416.9to $120 $10,08060364 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF4125.0to $120 $4,86060365 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF837.3to $120 $96060366 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF2647.5to $120 $3,12060367 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF1054.0to $120 $1,20060368 5 ft

feet 2.0-3.0%58.9 Cross Slope (PAR) SF2664.1to $120 $3,12060369 5 ft

feet .31"72.4 Vertical Change LF573.4to $75 $37560363 5 ft

$23,715.00TOTAL COST FOR: MARIPOSA STE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MARIPOSA ST

Street Side

OSO DR

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108121028

Run ID

Mariposa St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78059963 5 ft

feet1.3 Key Note Segment 9520.2to59978 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF10242.2to $120 $12,24059964 5 ft

feet -.26"24.8 Vertical Change REF525.8to59956 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF6056.5to $120 $7,20059965 5 ft

feet56.5 Key Note Segment 15186.6to59979 5 ft

feet90.4 Key Note Segment 145119.3to59980 5 ft

feet 3.0-4.0%119.9 Cross Slope (PAR) SF63132.4to $120 $7,50059966 5 ft

feet 2.0-3.0%132.4 Cross Slope (PAR) SF40140.3to $120 $4,74059967 5 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF83159.7to $120 $9,96059968 5 ft

feet159.8 Key Note Segment 145188.8to59981 5 ft

feet .28"188.4 Vertical Change REF5189.4to59957 5 ft

feet 3.0-4.0%189.2 Cross Slope (Driveway) SF6190.3to $40 $22059969 5 ft

feet192.9 Key Note Segment 146222.1to59982 5 ft

feet 3.0-4.0%222.3 Cross Slope (Driveway) SF170256.2to $40 $6,78059970 5 ft

feet .35"237.5 Vertical Change REF5238.5to59958 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF28262.3to $120 $3,30059971 5 ft

feet263.5 Key Note Segment 142291.8to59983 5 ft

feet .27"263.9 Vertical Change REF5264.9to59959 5 ft

feet 4.0-5.0%291.9 Cross Slope (Driveway) SF24296.7to $40 $96059972 5 ft

feet296.7 Key Note Segment 145325.7to59984 5 ft

feet -.37"325.5 Vertical Change REF5326.5to59960 5 ft

feet 3.0-4.0%327.4 Cross Slope (PAR) SF195366.3to $120 $23,34059973 5 ft

feet -.29"340.9 Vertical Change REF5341.9to59961 5 ft

feet366.3 Key Note Segment 145395.3to59985 5 ft

feet 3.0-4.0%399.3 Cross Slope (PAR) SF9401.0to $120 $1,02059974 5 ft

feet401.0 Key Note Segment 96420.1to59986 5 ft

feet .26"420.3 Vertical Change REF5421.3to59962 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MARIPOSA ST

Street Side

OSO DR

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108121028

Run ID

Mariposa St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%421.3 Cross Slope (PAR) SF20425.3to $120 $2,40059975 5 ft

feet 2.0-3.0%425.5 Cross Slope (PAR) SF11427.7to $120 $1,32059976 5 ft

feet 2.0-3.0%436.6 Cross Slope (PAR) SF20440.6to $120 $2,40059977 5 ft

$84,160.00TOTAL COST FOR: MARIPOSA STE side of Starting at: OSO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MATEO WAY

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

MANDANA WAY

End Street Name

2201271126

Run ID

Mateo Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF489.5to $120 $5,700110792 5 ft

feet 4.0-5.0%9.8 Cross Slope (PAR) SF6222.2to $120 $7,440110793 5 ft

feet22.2 Key Note Segment 17657.4to110805 5 ft

feet .26"31.7 Vertical Change REF532.7to110780 5 ft

feet -.27"38.9 Vertical Change REF539.9to110781 5 ft

feet .27"54.8 Vertical Change REF1858.4to110782 5 ft

feet 4.0-5.0%58.8 Cross Slope (PAR) SF6471.5to $120 $7,620110794 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF1374.9to $120 $1,560110795 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF5889.1to $120 $6,960110796 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF3799.2to $120 $4,380110797 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF7104.7to $120 $840110798 5 ft

feet104.7 Key Note Segment 149134.4to110806 5 ft

feet -.36"133.9 Vertical Change REF5134.9to110784 5 ft

feet 4.0-5.0%134.9 Cross Slope (PAR) SF90152.9to $120 $10,800110799 5 ft

feet155.3 Key Note Segment 152185.8to110807 5 ft

feet -.32"155.4 Vertical Change REF5156.4to110785 5 ft

feet .3"166.2 Vertical Change REF5167.2to110786 5 ft

feet .3"185.9 Vertical Change REF5186.9to110787 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF137214.7to $120 $16,380110800 5 ft

feet -.27"207.6 Vertical Change REF5208.6to110788 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF32223.6to $120 $3,780110801 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF37231.4to $120 $4,440110802 5 ft

feet231.4 Key Note Segment 128257.0to110808 5 ft

feet 3.0-4.0%260.6 Cross Slope (PAR) SF8262.2to $120 $960110803 5 ft

feet 2.0-3.0%262.2 Cross Slope (PAR) SF174297.0to $120 $20,880110804 5 ft

feet .48"272.2 Vertical Change REF5273.2to110791 5 ft

$91,740.00TOTAL COST FOR: MATEO WAYN side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MATEO WAY

Street Side

MANDANA WAY

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271119

Run ID

Mateo Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,540110740 5 ft

feet 4.0-5.0%7.4 Cross Slope (PAR) SF2211.8to $120 $2,640110741 5 ft

feet .3"11.8 Vertical Change REF512.8to110729 5 ft

feet11.8 Key Note Segment 11534.8to110759 5 ft

feet -.28"14.0 Vertical Change REF515.0to110730 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF2447.8to $120 $2,880110742 5 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF3057.0to $120 $3,600110743 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF762.1to $120 $840110744 5 ft

feet63.1 Key Note Segment 15193.2to110760 5 ft

feet .37"63.9 Vertical Change REF564.9to110731 5 ft

feet 5.0-6.0%95.0 Cross Slope (PAR) SF42103.3to $120 $4,980110745 5 ft

feet -.26"96.1 Vertical Change LF597.1to $75 $375110733 5 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF16106.4to $120 $1,860110746 5 ft

feet106.8 Key Note Segment 143135.4to110761 5 ft

feet 4.0-5.0%136.2 Cross Slope (PAR) SF46145.3to $120 $5,460110747 5 ft

feet 4.0-5.0%147.5 Cross Slope (PAR) SF207188.8to $120 $24,780110748 5 ft

feet .31"148.1 Vertical Change REF5149.1to110734 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF60201.6to $120 $7,200110749 5 ft

feet 3.0-4.0%204.3 Cross Slope (PAR) SF8205.9to $120 $960110750 5 ft

feet206.2 Key Note Segment 130232.2to110762 5 ft

feet .26"224.3 Vertical Change REF5225.3to110735 5 ft

feet 3.0-4.0%235.3 Cross Slope (PAR) SF21239.5to $120 $2,520110751 5 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF20243.4to $120 $2,340110752 5 ft

feet244.9 Key Note Segment 174279.7to110763 5 ft

feet .27"257.5 Vertical Change REF5258.5to110736 5 ft

feet 3.0-4.0%281.1 Cross Slope (PAR) SF8282.6to $120 $900110753 5 ft

feet 2.0-3.0%283.1 Cross Slope (PAR) SF43291.8to $120 $5,220110754 5 ft

feet 3.0-4.0%294.8 Cross Slope (PAR) SF9296.6to $120 $1,080110755 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MATEO WAY

Street Side

MANDANA WAY

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2201271119

Run ID

Mateo Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%297.6 Cross Slope (PAR) SF130323.6to $120 $15,600110756 5 ft

feet325.0 Key Note Segment 144353.8to110764 5 ft

feet .4"344.4 Vertical Change REF5345.4to110737 5 ft

feet 3.0-4.0%355.6 Cross Slope (PAR) SF99375.4to $120 $11,880110757 5 ft

feet .26"358.5 Vertical Change REF5359.5to110738 5 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF46385.0to $120 $5,460110758 5 ft

feet .36"385.0 Vertical Change REF5386.0to110739 5 ft

$104,115.00TOTAL COST FOR: MATEO WAYS side of Starting at: MANDANA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MEADOWREST WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141120

Run ID

Meadowrest
Way

37

ID Sidewalk Width

Priority

feet 5.0-6.0%2.3 Cross Slope (PAR) SF53.3to $120 $60065663 5 ft

feet 6.0-7.0%5.7 Cross Slope (PAR) SF128.0to $120 $1,38065664 5 ft

feet 5.0-6.0%8.0 Cross Slope (PAR) SF79.3to $120 $78065665 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF3918.1to $120 $4,68065666 5 ft

feet 3.0-4.0%20.4 Cross Slope (PAR) SF521.4to $120 $60065667 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF1524.9to $120 $1,74065668 5 ft

feet24.9 Key Note Segment 12048.8to65707 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF750.9to $120 $84065669 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF2372.1to $120 $2,76065670 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF1078.3to $120 $1,20065671 5 ft

feet78.3 Key Note Segment 125103.3to65708 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF10111.0to $120 $1,20065672 5 ft

feet111.5 Key Note Segment 121135.7to65709 5 ft

feet -.33"136.8 Vertical Change LF5137.8to $75 $37565644 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF32151.9to $120 $3,78065673 5 ft

feet .27"162.9 Vertical Change LF5163.9to $75 $37565645 5 ft

feet165.3 Key Note Segment 123189.8to65710 5 ft

feet -.33"169.4 Vertical Change REF5170.4to65646 5 ft

feet .31"190.1 Vertical Change REF5191.1to65647 5 ft

feet 2.0-3.0%190.4 Cross Slope (Driveway) SF59202.2to $40 $2,36065674 5 ft

feet -.3"214.6 Vertical Change LF5215.6to $75 $37565648 5 ft

feet 2.0-3.0%219.7 Cross Slope (PAR) SF95238.6to $120 $11,34065675 5 ft

feet238.6 Key Note Segment 119262.3to65711 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF32269.1to $120 $3,78065676 5 ft

feet 3.0-4.0%272.5 Cross Slope (PAR) SF47281.8to $120 $5,58065677 5 ft

feet 2.0-3.0%284.2 Cross Slope (PAR) SF18287.9to $120 $2,22065678 5 ft

feet .4"286.1 Vertical Change REF5287.1to65649 5 ft

feet 4.0-5.0%288.3 Cross Slope (PAR) SF17291.7to $120 $2,04065679 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MEADOWREST WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141120

Run ID

Meadowrest
Way

37

ID Sidewalk Width

Priority

feet291.7 Key Note Segment 122316.0to65712 5 ft

feet -.27"292.7 Vertical Change REF5293.7to65650 5 ft

feet .64"310.4 Vertical Change REF5311.4to65651 5 ft

feet 3.0-4.0%316.0 Cross Slope (Driveway) SF42324.4to $40 $1,68065680 5 ft

feet 2.0-3.0%324.4 Cross Slope (PAR) SF21328.5to $120 $2,46065681 5 ft

feet 3.0-4.0%331.0 Cross Slope (PAR) SF64343.8to $120 $7,68065682 5 ft

feet343.8 Key Note Segment 123368.3to65713 5 ft

feet 2.0-3.0%368.6 Cross Slope (PAR) SF21372.8to $120 $2,52065683 5 ft

feet .61"374.2 Vertical Change SF5375.2to $75 $37565652 5 ft

feet377.8 Key Note Segment 117401.2to65714 5 ft

feet 3.0-4.0%402.4 Cross Slope (PAR) SF7403.8to $120 $84065684 5 ft

feet 2.0-3.0%404.8 Cross Slope (PAR) SF11406.9to $120 $1,26065685 5 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF55429.8to $120 $6,60065686 5 ft

feet 2.0-3.0%433.3 Cross Slope (PAR) SF80449.3to $120 $9,60065687 5 ft

feet .3"448.1 Vertical Change REF5449.1to65653 5 ft

feet450.3 Key Note Segment 115473.3to65715 5 ft

feet 2.0-3.0%473.3 Cross Slope (Driveway) SF47482.7to $40 $1,88065688 5 ft

feet 5.0-6.0%474.6 7475.9to65724 5 ft

feet484.3 Key Note Segment 112506.6to65716 5 ft

feet 2.0-3.0%508.1 Cross Slope (PAR) SF111530.3to $120 $13,32065689 5 ft

feet .26"529.3 Vertical Change REF5530.3to65654 5 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF120557.3to $120 $14,40065690 5 ft

feet558.5 Key Note Segment 110580.4to65717 5 ft

feet 4.0-5.0%581.9 Cross Slope (PAR) SF36589.1to $120 $4,32065691 5 ft

feet .32"582.9 Vertical Change REF5583.9to65655 5 ft

feet589.8 Key Note Segment 115612.7to65718 5 ft

feet .27"615.1 Vertical Change REF5616.1to65656 5 ft

feet 4.0-5.0%615.2 Cross Slope (PAR) SF15618.3to $120 $1,86065692 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MEADOWREST WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109141120

Run ID

Meadowrest
Way

37

ID Sidewalk Width

Priority

feet 3.0-4.0%621.8 Cross Slope (PAR) SF116645.0to $120 $13,92065693 5 ft

feet .33"631.0 Vertical Change REF5632.0to65657 5 ft

feet 2.0-3.0%646.0 Cross Slope (PAR) SF8647.5to $120 $90065694 5 ft

feet653.5 Key Note Segment 64666.3to65719 5 ft

feet 2.0-3.0%666.3 Cross Slope (Driveway) SF71680.5to $40 $2,84065695 5 ft

feet 4.0-5.0%681.4 Cross Slope (PAR) SF72695.8to $120 $8,64065696 5 ft

feet695.8 Key Note Segment 119719.5to65720 5 ft

feet 2.0-3.0%719.5 Cross Slope (Driveway) SF6720.6to $40 $22065697 5 ft

feet745.3 Key Note Segment 98764.8to65721 5 ft

feet .69"751.1 Vertical Change REF5752.1to65658 5 ft

feet 3.0-4.0%765.5 Cross Slope (PAR) SF48775.1to $120 $5,76065698 5 ft

feet -.53"773.8 Vertical Change REF5774.8to65659 5 ft

feet 2.0-3.0%775.1 Cross Slope (PAR) SF21779.2to $120 $2,46065699 5 ft

feet 4.0-5.0%779.4 Cross Slope (PAR) SF110801.3to $120 $13,14065700 5 ft

feet -.4"799.5 Vertical Change REF5800.5to65660 5 ft

feet 2.0-3.0%801.3 Cross Slope (PAR) SF6802.4to $120 $66065701 5 ft

feet802.8 Key Note Segment 117826.1to65722 5 ft

feet 2.0-3.0%826.3 Cross Slope (Driveway) SF38833.8to $40 $1,50065702 5 ft

feet 3.0-4.0%836.2 Cross Slope (PAR) SF15839.1to $120 $1,74065703 5 ft

feet .42"841.9 Vertical Change LF5842.9to $75 $37565661 5 ft

feet -.3"852.1 Vertical Change LF5853.1to $75 $37565662 5 ft

feet 2.0-3.0%853.3 Cross Slope (PAR) SF6854.4to $120 $66065704 5 ft

feet856.0 Key Note Segment 110878.0to65723 5 ft

feet 2.0-3.0%878.0 Cross Slope (Driveway) SF26883.2to $40 $1,04065705 5 ft

feet 2.0-3.0%897.4 Cross Slope (PAR) SF56908.5to $120 $6,66065706 5 ft

$177,690.00TOTAL COST FOR: MEADOWREST WAYN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MEADOWREST WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141115

Run ID

Meadowrest
Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,64065573 5 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF4715.9to $120 $5,64065574 5 ft

feet16.3 Key Note Segment 11739.7to65627 5 ft

feet -.32"17.7 Vertical Change REF518.7to65560 5 ft

feet 3.0-4.0%42.8 Cross Slope (PAR) SF844.3to $120 $90065575 5 ft

feet 4.0-5.0%47.6 Cross Slope (PAR) SF1250.0to $120 $1,44065576 5 ft

feet50.1 Key Note Segment 11773.5to65628 5 ft

feet .63"74.5 Vertical Change REF575.5to65561 5 ft

feet 2.0-3.0%80.1 Cross Slope (PAR) SF6192.2to $120 $7,26065577 5 ft

feet .38"100.2 Vertical Change REF5101.2to65562 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF5101.6to $120 $60065578 5 ft

feet103.7 Key Note Segment 83120.3to65629 5 ft

feet 3.0-4.0%120.7 Cross Slope (PAR) SF6121.8to $120 $66065579 5 ft

feet -.28"121.0 Vertical Change REF5122.0to65563 5 ft

feet 4.0-5.0%125.3 Cross Slope (PAR) SF9127.0to $120 $1,02065580 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF24132.7to $120 $2,88065581 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF88152.4to $120 $10,56065582 5 ft

feet156.8 Key Note Segment 103177.5to65630 5 ft

feet 2.0-3.0%177.5 Cross Slope (Driveway) SF28183.0to $40 $1,10065583 5 ft

feet -.3"178.0 Vertical Change REF5179.0to65564 5 ft

feet 3.0-4.0%186.0 Cross Slope (PAR) SF43194.6to $120 $5,16065584 5 ft

feet 1.14"195.4 Vertical Change SF5196.4to $75 $37565565 5 ft

feet -.54"206.4 Vertical Change SF5207.4to $75 $37565566 5 ft

feet 3.0-4.0%210.0 Cross Slope (PAR) SF22214.3to $120 $2,58065585 5 ft

feet -.26"214.0 Vertical Change REF5215.0to65567 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF6217.4to $120 $66065586 5 ft

feet -.31"220.5 Vertical Change LF5221.5to $75 $37565568 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF33229.3to $120 $3,90065587 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MEADOWREST WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141115

Run ID

Meadowrest
Way

42

ID Sidewalk Width

Priority

feet231.1 Key Note Segment 118254.6to65631 5 ft

feet 3.0-4.0%254.6 Cross Slope (Driveway) SF21258.8to $40 $84065588 5 ft

feet 2.0-3.0%260.6 Cross Slope (PAR) SF10262.6to $120 $1,20065589 5 ft

feet263.5 Key Note Segment 120287.5to65632 5 ft

feet 5.0-6.0%287.5 Cross Slope (Driveway) SF33294.1to $40 $1,32065590 5 ft

feet 3.0-4.0%294.8 Cross Slope (PAR) SF36302.0to $120 $4,32065591 5 ft

feet 2.0-3.0%302.5 Cross Slope (PAR) SF42310.8to $120 $4,98065592 5 ft

feet 2.0-3.0%312.9 Cross Slope (PAR) SF125337.8to $120 $14,94065593 5 ft

feet338.3 Key Note Segment 112360.6to65633 5 ft

feet 3.0-4.0%362.3 Cross Slope (PAR) SF21366.5to $120 $2,52065594 5 ft

feet -.31"366.0 Vertical Change REF5367.0to65569 5 ft

feet 2.0-3.0%366.8 Cross Slope (PAR) SF7368.1to $120 $78065595 5 ft

feet369.1 Key Note Segment 126394.2to65634 5 ft

feet 2.0-3.0%397.0 Cross Slope (PAR) SF58408.6to $120 $6,96065596 5 ft

feet 2.0-3.0%412.5 Cross Slope (PAR) SF15415.5to $120 $1,80065597 5 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF50428.8to $120 $6,00065598 5 ft

feet 4.0-5.0%428.8 Cross Slope (PAR) SF5429.8to $120 $60065599 5 ft

feet444.9 Key Note Segment 123469.4to65635 5 ft

feet 3.0-4.0%469.4 Cross Slope (Driveway) SF26474.5to $40 $1,02065600 5 ft

feet .27"472.4 Vertical Change REF5473.4to65570 5 ft

feet474.5 Key Note Segment 126499.6to65636 5 ft

feet .44"500.6 Vertical Change REF5501.6to65571 5 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF23505.8to $120 $2,70065601 5 ft

feet 4.0-5.0%505.8 Cross Slope (PAR) SF93524.4to $120 $11,16065602 5 ft

feet 2.0-3.0%527.1 Cross Slope (PAR) SF6528.3to $120 $72065603 5 ft

feet529.1 Key Note Segment 116552.3to65637 5 ft

feet 3.0-4.0%553.2 Cross Slope (PAR) SF43561.9to $120 $5,22065604 5 ft

feet 2.0-3.0%563.8 Cross Slope (PAR) SF56574.9to $120 $6,66065605 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MEADOWREST WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141115

Run ID

Meadowrest
Way

42

ID Sidewalk Width

Priority

feet -.36"578.6 Vertical Change LF5579.6to $75 $37565572 5 ft

feet 2.0-3.0%579.8 Cross Slope (PAR) SF9581.5to $120 $1,02065606 5 ft

feet582.5 Key Note Segment 118606.1to65638 5 ft

feet 2.0-3.0%607.8 Cross Slope (PAR) SF62620.1to $120 $7,38065607 5 ft

feet 4.0-5.0%620.9 Cross Slope (PAR) SF14623.7to $120 $1,68065608 5 ft

feet 4.0-5.0%626.6 Cross Slope (PAR) SF27632.0to $120 $3,24065609 5 ft

feet 2.0-3.0%633.8 Cross Slope (PAR) SF6634.9to $120 $66065610 5 ft

feet635.4 Key Note Segment 119659.1to65639 5 ft

feet 2.0-3.0%659.4 Cross Slope (Driveway) SF63671.9to $40 $2,50065611 5 ft

feet 2.0-3.0%675.8 Cross Slope (PAR) SF30681.8to $120 $3,60065612 5 ft

feet 3.0-4.0%684.4 Cross Slope (PAR) SF19688.2to $120 $2,28065613 5 ft

feet 5.0-6.0%688.2 Cross Slope (PAR) SF6689.3to $120 $66065614 5 ft

feet 4.0-5.0%691.4 Cross Slope (PAR) SF6692.6to $120 $72065615 5 ft

feet 2.0-3.0%694.4 Cross Slope (PAR) SF70708.3to $120 $8,34065616 5 ft

feet708.3 Key Note Segment 123732.8to65640 5 ft

feet 2.0-3.0%734.8 Cross Slope (PAR) SF8736.3to $120 $90065617 5 ft

feet 2.0-3.0%741.9 Cross Slope (PAR) SF40749.9to $120 $4,80065618 5 ft

feet 3.0-4.0%752.2 Cross Slope (PAR) SF6753.3to $120 $66065619 5 ft

feet 2.0-3.0%754.7 Cross Slope (PAR) SF36761.8to $120 $4,26065620 5 ft

feet763.0 Key Note Segment 109784.8to65641 5 ft

feet 2.0-3.0%789.6 Cross Slope (PAR) SF30795.5to $120 $3,54065621 5 ft

feet795.5 Key Note Segment 114818.3to65642 5 ft

feet 2.0-3.0%821.4 Cross Slope (PAR) SF97840.8to $120 $11,64065622 5 ft

feet 4.0-5.0%841.6 Cross Slope (PAR) SF21845.8to $120 $2,52065623 5 ft

feet 2.0-3.0%845.8 Cross Slope (PAR) SF10847.7to $120 $1,14065624 5 ft

feet 2.0-3.0%850.6 Cross Slope (PAR) SF13853.1to $120 $1,50065625 5 ft

feet865.1 Key Note Segment 106886.3to65643 5 ft

feet 4.0-5.0%895.5 Cross Slope (PAR) SF29901.3to $120 $3,48065626 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MEADOWREST WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141115

Run ID

Meadowrest
Way

42

ID Sidewalk Width

Priority

$188,760.00TOTAL COST FOR: MEADOWREST WAYS side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

1081 E ADELL ST

Survey Street Name Starting Street Name

E ADELL ST

End Street Name

2202071034

Run ID

Merced St

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF316.1to $120 $3,660122382 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF7220.5to $120 $8,640122383 5 ft

feet .27"37.5 Vertical Change LF538.5to $75 $375122381 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF656.3to $120 $720122384 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF2964.6to $120 $3,480122385 5 ft

feet 4.0-5.0%64.6 Cross Slope (PAR) SF10084.6to $120 $12,000122386 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF104106.9to $120 $12,420122387 5 ft

$41,295.00TOTAL COST FOR: MERCED STW side of Starting at: 1081 E ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

1832 MERCED ST

Survey Street Name Starting Street Name

1832 MERCED ST

End Street Name

2202071032

Run ID

Merced St

51

ID Sidewalk Width

Priority

feet .32"0.6 Vertical Change REF51.6to122365 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF17035.2to $120 $20,340122368 5 ft

feet .31"4.5 Vertical Change REF167.7to122366 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF3346.8to $120 $3,900122369 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF6367.6to $120 $7,620122370 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF3388.8to $120 $3,900122371 5 ft

feet 2.0-3.0%90.9 Cross Slope (PAR) SF72105.3to $120 $8,640122372 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF111133.3to $120 $13,260122373 5 ft

feet 5.0-6.0%130.6 5131.7to122379 5 ft

feet133.3 Key Note Segment 66146.5to122378 5 ft

feet 2.0-3.0%146.5 Cross Slope (Driveway) SF12148.9to $40 $480122374 5 ft

feet -.26"150.1 Vertical Change LF5151.1to $75 $375122367 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF35159.7to $120 $4,260122375 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF37180.6to $120 $4,380122376 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF16186.7to $120 $1,860122377 5 ft

feet 5.0-6.0%185.3 8186.8to122380 5 ft

$69,015.00TOTAL COST FOR: MERCED STW side of Starting at: 1832 MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

1848 MERCED ST

Survey Street Name Starting Street Name

1832 MERCED ST

End Street Name

2202071030

Run ID

Merced St

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680122347 5 ft

feet 5.0-6.0%4.7 Cross Slope (PAR) SF269.8to $120 $3,060122348 5 ft

feet10.6 Key Note Segment 12235.0to122363 5 ft

feet -.29"23.4 Vertical Change REF524.4to122340 5 ft

feet .44"34.5 Vertical Change REF535.5to122341 5 ft

feet 2.0-3.0%35.1 Cross Slope (Driveway) SF5245.4to $40 $2,060122349 5 ft

feet 4.0-5.0%45.4 Cross Slope (PAR) SF3652.5to $120 $4,260122350 5 ft

feet 4.0-5.0%55.0 Cross Slope (PAR) SF756.4to $120 $840122351 5 ft

feet57.9 Key Note Segment 7071.9to122364 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF3481.1to $120 $4,080122352 5 ft

feet 1.69"76.6 Vertical Change REF577.6to122342 5 ft

feet .26"80.8 Vertical Change REF581.8to122343 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF1985.4to $120 $2,220122353 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF1291.1to $120 $1,380122354 5 ft

feet 4.0-5.0%92.4 Cross Slope (PAR) SF994.2to $120 $1,080122355 5 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF28101.2to $120 $3,300122356 5 ft

feet 1.42"101.7 Vertical Change SF5102.7to $75 $375122344 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF38115.3to $120 $4,500122357 5 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF30123.3to $120 $3,540122358 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF8127.8to $120 $900122359 5 ft

feet -.32"130.1 Vertical Change LF5131.1to $75 $375122345 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF54143.8to $120 $6,480122360 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF38154.2to $120 $4,560122361 5 ft

feet -.26"156.0 Vertical Change LF5157.0to $75 $375122346 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF17162.5to $120 $2,040122362 5 ft

$47,105.00TOTAL COST FOR: MERCED STW side of Starting at: 1848 MERCED ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

CARMEN AVE

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202071218

Run ID

Merced St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF246.1to $120 $2,880123181 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF4017.4to $120 $4,800123182 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF931.5to $120 $1,020123183 5 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF935.5to $120 $1,020123184 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF6247.8to $120 $7,380123185 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF852.2to $120 $900123186 5 ft

feet -.36"69.7 Vertical Change REF570.7to123178 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF11493.3to $120 $13,680123187 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF51117.4to $120 $6,060123188 5 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF13123.4to $120 $1,560123189 5 ft

feet 4.0-5.0%127.2 Cross Slope (PAR) SF85144.2to $120 $10,200123190 5 ft

feet 2.0-3.0%144.2 Cross Slope (PAR) SF8145.7to $120 $900123191 5 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF26162.6to $120 $3,060123192 5 ft

feet 4.0-5.0%163.8 Cross Slope (PAR) SF120187.9to $120 $14,460123193 5 ft

feet 3.0-4.0%201.1 Cross Slope (PAR) SF29206.8to $120 $3,420123194 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF18210.9to $120 $2,160123195 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF75231.7to $120 $8,940123196 5 ft

feet 5.0-6.0%232.9 Cross Slope (PAR) SF17236.3to $120 $2,040123197 5 ft

feet .36"233.6 Vertical Change REF5234.6to123179 5 ft

feet 3.0-4.0%237.0 Cross Slope (PAR) SF75251.9to $120 $8,940123198 5 ft

feet 3.0-4.0%255.9 Cross Slope (PAR) SF74270.6to $120 $8,820123199 5 ft

feet .79"259.3 Vertical Change SF5260.3to $75 $375123180 5 ft

feet 4.0-5.0%274.1 Cross Slope (PAR) SF18277.8to $120 $2,220123200 5 ft

feet 4.0-5.0%280.1 Cross Slope (PAR) SF6281.4to $120 $780123201 5 ft

feet 4.0-5.0%283.6 Cross Slope (PAR) SF53294.3to $120 $6,420123202 5 ft

$112,035.00TOTAL COST FOR: MERCED STE side of Starting at: CARMEN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

CONSTRUCTION

Survey Street Name Starting Street Name

LACRETA AVE

End Street Name

2202071209

Run ID

Merced St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280123121 5 ft

feet 3.0-4.0%6.0 Cross Slope (PAR) SF67.1to $120 $660123122 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF4317.5to $120 $5,220123123 5 ft

feet 4.0-5.0%17.5 Cross Slope (PAR) SF3424.3to $120 $4,080123124 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF926.5to $120 $1,020123125 5 ft

feet -.66"24.9 Vertical Change REF525.9to123119 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF1533.3to $120 $1,860123126 5 ft

feet 4.0-5.0%33.7 Cross Slope (PAR) SF5645.0to $120 $6,780123127 5 ft

feet .3"41.5 Vertical Change REF542.5to123120 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF5957.7to $120 $7,020123128 5 ft

feet58.0 Key Note Segment 8975.8to123143 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF3386.0to $120 $3,900123129 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF111110.5to $120 $13,320123130 5 ft

feet111.9 Key Note Segment 87129.3to123144 5 ft

feet 4.0-5.0%130.0 Cross Slope (PAR) SF156161.2to $120 $18,720123131 5 ft

feet 6.0-7.0%162.2 Cross Slope (PAR) SF13164.8to $120 $1,560123132 5 ft

feet165.7 Key Note Segment 85182.7to123145 5 ft

feet 3.0-4.0%186.5 Cross Slope (PAR) SF14189.2to $120 $1,620123133 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF17193.1to $120 $1,980123134 5 ft

feet 4.0-5.0%193.4 Cross Slope (PAR) SF22197.8to $120 $2,640123135 5 ft

feet 4.0-5.0%201.6 Cross Slope (PAR) SF31207.8to $120 $3,720123136 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF11210.0to $120 $1,320123137 5 ft

feet 2.0-3.0%215.6 Cross Slope (PAR) SF96234.8to $120 $11,520123138 5 ft

feet 4.0-5.0%235.8 Cross Slope (PAR) SF95254.8to $120 $11,400123139 5 ft

feet 4.0-5.0%256.9 Cross Slope (PAR) SF10258.9to $120 $1,200123140 5 ft

feet 4.0-5.0%261.9 Cross Slope (PAR) SF38269.5to $120 $4,560123141 5 ft

feet 2.0-3.0%271.5 Cross Slope (PAR) SF19275.3to $120 $2,280123142 5 ft

$108,660.00TOTAL COST FOR: MERCED STE side of Starting at: CONSTRUCTION

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

E ADELL ST

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202071052

Run ID

Merced St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF92.3to $120 $1,104122567 4 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF9827.7to $120 $11,712122568 4 ft

feet .26"17.9 Vertical Change REF418.9to122563 4 ft

feet 2.0-3.0%34.0 Cross Slope (PAR) SF1437.4to $120 $1,632122569 4 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF842.7to $120 $1,008122570 4 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF2553.1to $120 $2,976122571 4 ft

feet 4.0-5.0%53.8 Cross Slope (PAR) SF555.1to $120 $624122572 4 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF458.0to $120 $480122573 4 ft

feet60.1 Key Note Segment 6776.8to122588 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF2385.6to $120 $2,784122574 4 ft

feet 60"86.5 Protruding Object JOB487.5to $99 $99122592 4 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF38111.7to $120 $4,512122575 4 ft

feet112.9 Key Note Segment 94136.4to122589 4 ft

feet 2.0-3.0%136.5 Cross Slope (Driveway) SF11139.3to $40 $448122576 4 ft

feet .37"137.3 Vertical Change REF4138.3to122564 4 ft

feet 4.0-5.0%144.3 Cross Slope (PAR) SF26150.8to $120 $3,120122577 4 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF4151.9to $120 $528122578 4 ft

feet162.0 Key Note Segment 93185.2to122590 4 ft

feet 3.17"168.4 Vertical Change REF4169.4to122565 4 ft

feet 3.0-4.0%185.2 Cross Slope (Driveway) SF12188.3to $40 $496122579 4 ft

feet 2.0-3.0%191.9 Cross Slope (PAR) SF67208.6to $120 $8,016122580 4 ft

feet 4.0-5.0%210.1 Cross Slope (PAR) SF43220.8to $120 $5,136122581 4 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF28227.8to $120 $3,360122582 4 ft

feet227.8 Key Note Segment 96251.8to122591 4 ft

feet 3.0-4.0%251.8 Cross Slope (Driveway) SF10254.2to $40 $384122583 4 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF68271.8to $120 $8,112122584 4 ft

feet -.28"277.6 Vertical Change REF4278.6to122566 4 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF7279.5to $120 $864122585 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

E ADELL ST

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202071052

Run ID

Merced St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%283.3 Cross Slope (PAR) SF5284.5to $120 $576122586 4 ft

feet 3.0-4.0%288.7 Cross Slope (PAR) SF42299.3to $120 $5,088122587 4 ft

$63,059.00TOTAL COST FOR: MERCED STW side of Starting at: E ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

HAWK LN

End Street Name

2202071024

Run ID

Merced St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%4.5 Cross Slope (PAR) SF228.8to $120 $2,580122318 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF3423.7to $120 $4,080122319 5 ft

feet30.8 Key Note Segment 7145.0to122332 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF1753.2to $120 $1,980122320 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF5472.8to $120 $6,480122321 5 ft

feet 1.2"65.2 Vertical Change REF566.2to122317 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF4188.7to $120 $4,860122322 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF2097.0to $120 $2,400122323 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF20110.1to $120 $2,400122324 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF15122.8to $120 $1,800122325 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF11156.5to $120 $1,320122326 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF5161.2to $120 $600122327 5 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF29174.3to $120 $3,480122328 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF83195.2to $120 $9,900122329 5 ft

feet 2.0-3.0%200.1 Cross Slope (PAR) SF85217.1to $120 $10,200122330 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF34228.6to $120 $4,080122331 5 ft

$56,160.00TOTAL COST FOR: MERCED STW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

E KENNEDY ST

Survey Street Name Starting Street Name

CONSTRUCTION

End Street Name

2202071205

Run ID

Merced St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,400123099 5 ft

feet 4.0-5.0%4.2 Cross Slope (PAR) SF16436.9to $120 $19,620123100 5 ft

feet 6.0-7.0%37.3 Cross Slope (PAR) SF738.7to $120 $840123101 5 ft

feet 5.0-6.0%38.8 Cross Slope (PAR) SF8555.7to $120 $10,140123102 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF9475.8to $120 $11,220123103 5 ft

feet 4.0-5.0%78.3 Cross Slope (PAR) SF175113.3to $120 $21,000123104 5 ft

feet 1.47"85.5 Vertical Change REF586.5to123093 5 ft

feet .42"102.6 Vertical Change REF5103.6to123094 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF6114.5to $120 $720123105 5 ft

feet 3.0-4.0%116.9 Cross Slope (PAR) SF8118.4to $120 $900123106 5 ft

feet118.4 Key Note Segment 89136.2to123115 5 ft

feet .34"119.2 Vertical Change REF5120.2to123095 5 ft

feet .29"136.6 Vertical Change LF5137.6to $75 $375123096 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF40146.7to $120 $4,800123107 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF69167.2to $120 $8,280123108 5 ft

feet 4.0-5.0%167.5 Cross Slope (PAR) SF16170.6to $120 $1,860123109 5 ft

feet171.8 Key Note Segment 92190.1to123116 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF43202.9to $120 $5,100123110 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF14209.7to $120 $1,620123111 5 ft

feet 4.0-5.0%209.8 Cross Slope (PAR) SF78225.3to $120 $9,300123112 5 ft

feet -.69"221.6 Vertical Change REF5222.6to123097 5 ft

feet225.6 Key Note Segment 87242.9to123117 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF169278.7to $120 $20,280123113 5 ft

feet279.2 Key Note Segment 87296.6to123118 5 ft

feet 1.04"297.1 Vertical Change REF5298.1to123098 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF48333.3to $120 $5,700123114 5 ft

$124,155.00TOTAL COST FOR: MERCED STE side of Starting at: E KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

1100 MERCED ST

End Street Name

2202101118

Run ID

Merced St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.6to $120 $960131251 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF128.2to $120 $1,440131252 5 ft

feet .29"6.6 Vertical Change REF57.6to131245 5 ft

feet .27"16.8 Vertical Change REF517.8to131246 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF918.8to $120 $1,080131253 5 ft

feet22.9 Key Note Segment 10143.0to131256 5 ft

feet .26"40.7 Vertical Change REF541.7to131247 5 ft

feet -.32"42.7 Vertical Change REF543.7to131248 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF1159.0to $120 $1,260131254 5 ft

feet .27"66.5 Vertical Change LF567.5to $75 $375131249 5 ft

feet66.6 Key Note Segment 9385.1to131257 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF889.5to $120 $900131255 5 ft

feet92.3 Key Note Segment 128117.9to131258 5 ft

feet .35"118.1 Vertical Change REF5119.1to131250 5 ft

$6,015.00TOTAL COST FOR: MERCED STE side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

784 MERCED ST

End Street Name

2202101119

Run ID

Merced St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF3011.8to $120 $3,600131262 5 ft

feet15.2 Key Note Segment 10035.1to131265 5 ft

feet .29"15.3 Vertical Change REF516.3to131259 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF1539.8to $120 $1,800131263 5 ft

feet -.32"39.6 Vertical Change REF540.6to131260 5 ft

feet44.4 Key Note Segment 9262.7to131266 5 ft

feet -.26"68.0 Vertical Change LF569.0to $75 $375131261 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF3681.8to $120 $4,260131264 5 ft

feet 5.0-6.0%82.4 1384.9to131267 5 ft

feet 5.0-6.0%82.4 Running Slope SF1384.9to $120 $1,500131268 5 ft

$11,535.00TOTAL COST FOR: MERCED STW side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2106071428

Run ID

Merced St

83

ID Sidewalk Width

Priority

feet .3"6.1 Vertical Change LF47.1to $75 $30043979 4 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF816.6to $120 $91243988 4 ft

feet16.6 Key Note Segment 5730.8to44011 4 ft

feet 2.0-3.0%30.8 Cross Slope (Driveway) SF8451.8to $40 $3,36043989 4 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF6468.7to $120 $7,63243990 4 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF2274.3to $120 $2,68843991 4 ft

feet74.3 Key Note Segment 5888.7to44012 4 ft

feet .66"75.8 Vertical Change REF476.8to43980 4 ft

feet 4.0-5.0%90.3 Cross Slope (PAR) SF39100.0to $120 $4,65643992 4 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF16104.7to $120 $1,96843993 4 ft

feet 4.0-5.0%105.0 Cross Slope (PAR) SF45116.3to $120 $5,42443994 4 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF36126.8to $120 $4,27243995 4 ft

feet126.8 Key Note Segment 59141.5to44013 4 ft

feet -.3"139.2 Vertical Change REF4140.2to43981 4 ft

feet 2.0-3.0%141.5 Cross Slope (Driveway) SF23147.2to $40 $91243996 4 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF17155.4to $120 $2,01643997 4 ft

feet 3.0-4.0%158.0 Cross Slope (PAR) SF11160.8to $120 $1,34443998 4 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF29169.2to $120 $3,45643999 4 ft

feet 2.0-3.0%178.2 Cross Slope (PAR) SF4179.2to $120 $48044000 4 ft

feet181.7 Key Note Segment 50194.3to44014 4 ft

feet .69"200.9 Vertical Change REF4201.9to43982 4 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF13204.1to $120 $1,53644001 4 ft

feet .26"210.8 Vertical Change LF4211.8to $75 $30043983 4 ft

feet .58"224.0 Vertical Change SF4225.0to $75 $30043984 4 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF13234.8to $120 $1,53644002 4 ft

feet234.8 Key Note Segment 53248.1to44015 4 ft

feet -.6"235.5 Vertical Change REF4236.5to43985 4 ft

feet .6"249.3 Vertical Change SF4250.3to $75 $30043986 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2106071428

Run ID

Merced St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%255.2 Cross Slope (PAR) SF38264.8to $120 $4,60844003 4 ft

feet 2.0-3.0%267.1 Cross Slope (PAR) SF50279.7to $120 $6,04844004 4 ft

feet 4.0-5.0%279.7 Cross Slope (PAR) SF34288.3to $120 $4,12844005 4 ft

feet288.3 Key Note Segment 58302.8to44016 4 ft

feet 2.0-3.0%307.2 Cross Slope (PAR) SF5308.5to $120 $62444006 4 ft

feet 2.0-3.0%311.3 Cross Slope (PAR) SF46322.8to $120 $5,52044007 4 ft

feet322.8 Key Note Segment 56336.8to44017 4 ft

feet 3.0-4.0%337.5 Cross Slope (PAR) SF6339.0to $120 $72044008 4 ft

feet .47"338.5 Vertical Change REF4339.5to43987 4 ft

feet 2.0-3.0%341.4 Cross Slope (PAR) SF8343.3to $120 $91244009 4 ft

feet 4.0-5.0%346.1 Cross Slope (PAR) SF30353.6to $120 $3,60044010 4 ft

feet 5.0-6.0%351.3 7353.1to44018 4 ft

$69,552.00TOTAL COST FOR: MERCED STW side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

HAWK LN

Survey Street Name Starting Street Name

1901 MERCED ST

End Street Name

2202071027

Run ID

Merced St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%13.8 Cross Slope (PAR) SF5224.2to $120 $6,240122336 5 ft

feet .27"16.0 Vertical Change REF517.0to122333 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF22575.0to $120 $27,000122337 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF148111.1to $120 $17,760122338 5 ft

feet .29"93.4 Vertical Change REF594.4to122334 5 ft

feet 4.0-5.0%111.8 Cross Slope (PAR) SF19115.5to $120 $2,220122339 5 ft

feet .29"114.9 Vertical Change REF5115.9to122335 5 ft

$53,220.00TOTAL COST FOR: MERCED STW side of Starting at: HAWK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

CARMEN AVE

End Street Name

2202071214

Run ID

Merced St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF112.5to $120 $1,320123152 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF9724.2to $120 $11,640123153 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF8042.3to $120 $9,540123154 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF2850.2to $120 $3,300123155 5 ft

feet 4.0-5.0%50.3 Cross Slope (PAR) SF18887.9to $120 $22,560123156 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF689.2to $120 $660123157 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF2194.2to $120 $2,460123158 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF14100.9to $120 $1,620123159 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF20104.8to $120 $2,340123160 5 ft

feet 4.0-5.0%107.6 Cross Slope (PAR) SF124132.3to $120 $14,820123161 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF29138.8to $120 $3,480123162 5 ft

feet .49"140.9 Vertical Change REF5141.9to123146 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF22145.3to $120 $2,640123163 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF155179.4to $120 $18,660123164 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF115206.3to $120 $13,800123165 5 ft

feet 1"184.2 Vertical Change REF5185.2to123147 5 ft

feet .26"198.1 Vertical Change REF5199.1to123148 5 ft

feet .55"200.2 Vertical Change REF5201.2to123149 5 ft

feet .27"202.5 Vertical Change REF5203.5to123150 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF90228.1to $120 $10,800123166 5 ft

feet .33"211.8 Vertical Change REF5212.8to123151 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF206272.2to $120 $24,720123167 5 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF30282.2to $120 $3,540123168 5 ft

feet 3.0-4.0%285.4 Cross Slope (PAR) SF66298.6to $120 $7,920123169 5 ft

feet 2.0-3.0%308.6 Cross Slope (PAR) SF21312.8to $120 $2,520123170 5 ft

feet 3.0-4.0%315.1 Cross Slope (PAR) SF33321.8to $120 $4,020123171 5 ft

feet 4.0-5.0%324.0 Cross Slope (PAR) SF86341.1to $120 $10,260123172 5 ft

feet 2.0-3.0%343.3 Cross Slope (PAR) SF93361.8to $120 $11,100123173 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MERCED ST

Street Side

LACRETA AVE

Survey Street Name Starting Street Name

CARMEN AVE

End Street Name

2202071214

Run ID

Merced St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%365.1 Cross Slope (PAR) SF16368.2to $120 $1,860123174 5 ft

feet 4.0-5.0%368.8 Cross Slope (PAR) SF32375.2to $120 $3,840123175 5 ft

feet 4.0-5.0%378.5 Cross Slope (PAR) SF34385.3to $120 $4,080123176 5 ft

feet 4.0-5.0%388.1 Cross Slope (PAR) SF33394.7to $120 $3,960123177 5 ft

$197,460.00TOTAL COST FOR: MERCED STE side of Starting at: LACRETA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2106071416

Run ID

Merced St

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6917.2to $120 $8,25643884 4 ft

feet17.2 Key Note Segment 5631.1to43903 4 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF5645.7to $120 $6,67243885 4 ft

feet -.39"38.1 Vertical Change REF439.1to43871 4 ft

feet .38"46.9 Vertical Change LF447.9to $75 $30043872 4 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF1251.3to $120 $1,44043886 4 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF8874.2to $120 $10,51243887 4 ft

feet .46"56.4 Vertical Change REF457.4to43873 4 ft

feet .28"60.9 Vertical Change REF461.9to43874 4 ft

feet74.2 Key Note Segment 5487.7to43904 4 ft

feet 2.0-3.0%87.7 Cross Slope (Driveway) SF889.6to $40 $30443888 4 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF113123.0to $120 $13,53643889 4 ft

feet 4.0-5.0%123.0 Cross Slope (PAR) SF22128.5to $120 $2,64043890 4 ft

feet128.8 Key Note Segment 52141.8to43905 4 ft

feet .31"131.1 Vertical Change REF4132.1to43875 4 ft

feet 3.0-4.0%141.8 Cross Slope (Driveway) SF7143.6to $40 $28843891 4 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF134180.9to $120 $16,03243892 4 ft

feet182.4 Key Note Segment 65198.6to43906 4 ft

feet 2.0-3.0%198.6 Cross Slope (Driveway) SF4199.7to $40 $17643893 4 ft

feet 3.22"208.6 Vertical Change REF4209.6to43876 4 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF6210.0to $120 $67243894 4 ft

feet 3.55"211.0 Vertical Change SF4212.0to $75 $30043877 4 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF8215.8to $120 $1,00843895 4 ft

feet .91"215.9 Vertical Change REF4216.9to43878 4 ft

feet 4.0-5.0%216.3 Cross Slope (PAR) SF15220.1to $120 $1,82443896 4 ft

feet 3.33"218.2 Vertical Change REF4219.2to43879 4 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF22225.8to $120 $2,64043897 4 ft

feet 2.45"227.3 Vertical Change SF4228.3to $75 $30043880 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MERCED ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2106071416

Run ID

Merced St

92

ID Sidewalk Width

Priority

feet .3"232.0 Vertical Change LF4233.0to $75 $30043881 4 ft

feet236.4 Key Note Segment 52249.5to43907 4 ft

feet .71"239.4 Vertical Change REF4240.4to43882 4 ft

feet 2.0-3.0%249.5 Cross Slope (Driveway) SF85270.8to $40 $3,40843898 4 ft

feet 3.35"253.9 Vertical Change REF4254.9to43883 4 ft

feet 4.0-5.0%272.3 Cross Slope (PAR) SF51285.1to $120 $6,14443899 4 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF13288.8to $120 $1,58443900 4 ft

feet289.4 Key Note Segment 54303.0to43908 4 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF20322.3to $120 $2,44843901 4 ft

feet323.6 Key Note Segment 51336.4to43909 4 ft

feet 2.0-3.0%338.0 Cross Slope (PAR) SF49350.2to $120 $5,85643902 4 ft

$86,640.00TOTAL COST FOR: MERCED STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

3042 MERLOT AVE

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111456

Run ID

Merlot Ave

36

ID Sidewalk Width

Priority

feet 6.0-7.0%0.7 Cross Slope (PAR) SF61.8to $120 $66092906 5 ft

feet 10.0-11.0%3.4 Cross Slope (PAR) SF85.1to $120 $1,02092907 5 ft

feet 9.0-10.0%7.3 Cross Slope (PAR) SF3013.3to $120 $3,60092908 5 ft

feet 3.0-4.0%19.0 Cross Slope (PAR) SF1121.2to $120 $1,32092909 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2025.1to $120 $2,34092910 5 ft

feet25.1 Key Note Segment 9944.9to92913 5 ft

feet 3.0-4.0%48.9 Cross Slope (PAR) SF5559.8to $120 $6,54092911 5 ft

feet 5.0-6.0%60.9 Cross Slope (PAR) SF3167.1to $120 $3,72092912 5 ft

$19,200.00TOTAL COST FOR: MERLOT AVES side of Starting at: 3042 MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

706 MERLOT AVE

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110211039

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF51.8to $120 $60078930 5 ft

feet3.4 Key Note Segment 9822.9to78973 5 ft

feet .69"4.0 Vertical Change REF55.0to78918 5 ft

feet -.3"5.9 Vertical Change REF56.9to78919 5 ft

feet 4.0-5.0%23.4 Cross Slope (Driveway) SF5434.1to $40 $2,14078931 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF2038.5to $120 $2,34078932 5 ft

feet 4.0-5.0%38.5 Cross Slope (PAR) SF11060.4to $120 $13,14078933 5 ft

feet 1.1"48.9 Vertical Change REF549.9to78920 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF1062.3to $120 $1,14078934 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF2068.3to $120 $2,40078935 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF2673.8to $120 $3,06078936 5 ft

feet 3.0-4.0%76.5 Cross Slope (PAR) SF577.5to $120 $60078937 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF3885.8to $120 $4,50078938 5 ft

feet87.6 Key Note Segment 100107.6to78974 5 ft

feet 3.0-4.0%108.6 Cross Slope (PAR) SF14111.4to $120 $1,68078939 5 ft

feet114.4 Key Note Segment 104135.2to78975 5 ft

feet 4.0-5.0%136.1 Cross Slope (PAR) SF10138.1to $120 $1,20078940 5 ft

feet 4.0-5.0%140.5 Cross Slope (PAR) SF66153.6to $120 $7,86078941 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF32160.2to $120 $3,84078942 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF40170.9to $120 $4,86078943 5 ft

feet 4.0-5.0%170.9 Cross Slope (PAR) SF105191.9to $120 $12,60078944 5 ft

feet191.9 Key Note Segment 102212.2to78976 5 ft

feet -.27"193.3 Vertical Change REF5194.3to78921 5 ft

feet 4.0-5.0%214.0 Cross Slope (PAR) SF18217.6to $120 $2,16078945 5 ft

feet217.8 Key Note Segment 98237.3to78977 5 ft

feet 3.0-4.0%239.0 Cross Slope (PAR) SF116262.2to $120 $13,92078946 5 ft

feet 2.0-3.0%263.1 Cross Slope (PAR) SF30269.1to $120 $3,60078947 5 ft

feet 4.0-5.0%269.8 Cross Slope (PAR) SF122294.2to $120 $14,64078948 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

706 MERLOT AVE

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110211039

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet .29"283.0 Vertical Change REF5284.0to78922 5 ft

feet295.2 Key Note Segment 103315.8to78978 5 ft

feet 6.0-7.0%316.4 Cross Slope (Driveway) SF8317.9to $40 $30078949 5 ft

feet .27"317.4 Vertical Change REF5318.4to78923 5 ft

feet 4.0-5.0%318.2 Cross Slope (PAR) SF13320.8to $120 $1,56078950 5 ft

feet322.6 Key Note Segment 90340.6to78979 5 ft

feet .29"331.9 Vertical Change REF5332.9to78924 5 ft

feet 4.0-5.0%341.7 Cross Slope (PAR) SF62354.0to $120 $7,38078951 5 ft

feet .32"342.8 Vertical Change REF5343.8to78925 5 ft

feet .28"348.2 Vertical Change REF5349.2to78926 5 ft

feet .28"353.3 Vertical Change REF5354.3to78927 5 ft

feet 4.0-5.0%356.2 Cross Slope (PAR) SF8357.7to $120 $90078952 5 ft

feet 4.0-5.0%361.3 Cross Slope (PAR) SF9363.1to $120 $1,08078953 5 ft

feet 3.0-4.0%366.8 Cross Slope (PAR) SF25371.8to $120 $3,00078954 5 ft

feet 3.0-4.0%376.1 Cross Slope (PAR) SF9377.8to $120 $1,02078955 5 ft

feet 2.0-3.0%381.8 Cross Slope (PAR) SF45390.8to $120 $5,40078956 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF32399.7to $120 $3,84078957 5 ft

feet400.3 Key Note Segment 101420.4to78980 5 ft

feet .29"419.2 Vertical Change REF5420.2to78928 5 ft

feet 5.0-6.0%421.3 Cross Slope (PAR) SF23425.8to $120 $2,70078958 5 ft

feet425.8 Key Note Segment 100445.8to78981 5 ft

feet 3.0-4.0%446.0 Cross Slope (Driveway) SF7447.3to $40 $26078959 5 ft

feet 3.0-4.0%450.0 Cross Slope (PAR) SF51460.2to $120 $6,12078960 5 ft

feet 5.0-6.0%460.8 Cross Slope (PAR) SF15463.8to $120 $1,80078961 5 ft

feet 3.0-4.0%463.8 Cross Slope (PAR) SF42472.1to $120 $4,98078962 5 ft

feet 3.0-4.0%474.5 Cross Slope (PAR) SF7475.8to $120 $78078963 5 ft

feet 2.0-3.0%475.8 Cross Slope (PAR) SF23480.3to $120 $2,70078964 5 ft

feet 4.0-5.0%480.3 Cross Slope (PAR) SF114503.1to $120 $13,68078965 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

706 MERLOT AVE

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2110211039

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet503.1 Key Note Segment 106524.3to78982 5 ft

feet .43"523.2 Vertical Change REF5524.2to78929 5 ft

feet 5.0-6.0%524.7 Cross Slope (PAR) SF5525.8to $120 $66078966 5 ft

feet 3.0-4.0%527.0 Cross Slope (PAR) SF31533.1to $120 $3,66078967 5 ft

feet533.1 Key Note Segment 98552.8to78983 5 ft

feet 3.0-4.0%554.3 Cross Slope (PAR) SF5555.3to $120 $60078968 5 ft

feet 2.0-3.0%555.3 Cross Slope (PAR) SF27560.7to $120 $3,24078969 5 ft

feet 3.0-4.0%564.5 Cross Slope (PAR) SF12566.9to $120 $1,44078970 5 ft

feet 5.0-6.0%567.8 Cross Slope (PAR) SF23572.3to $120 $2,70078971 5 ft

feet 6.0-7.0%572.8 Cross Slope (PAR) SF8574.4to $120 $96078972 5 ft

$167,040.00TOTAL COST FOR: MERLOT AVES side of Starting at: 706 MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

BARBERA AVE

Survey Street Name Starting Street Name

CHABLIS AVE

End Street Name

2201111129

Run ID

Merlot Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF133.0to $120 $1,50091270 5 ft

feet 5.0-6.0%15.7 616.8to91287 5 ft

feet .38"20.2 Vertical Change LF521.2to $75 $37591252 5 ft

feet 3.0-4.0%26.1 Cross Slope (PAR) SF727.5to $120 $84091271 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF728.9to $120 $84091272 5 ft

feet 5.0-6.0%31.0 532.0to91288 5 ft

feet 4.0-5.0%31.8 Cross Slope (PAR) SF532.8to $120 $60091273 5 ft

feet -.33"32.2 Vertical Change REF533.2to91253 5 ft

feet .31"34.5 Vertical Change LF535.5to $75 $37591254 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF1241.9to $120 $1,44091274 5 ft

feet 3.48"39.9 Vertical Change REF540.9to91255 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF950.8to $120 $1,08091275 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF2671.4to $120 $3,12091276 5 ft

feet 2.71"71.7 Vertical Change SF572.7to $75 $37591256 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF576.8to $120 $60091277 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF2181.8to $120 $2,52091278 5 ft

feet .38"80.1 Vertical Change REF581.1to91257 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF3889.6to $120 $4,56091279 5 ft

feet 3.0-4.0%94.4 Cross Slope (PAR) SF1096.3to $120 $1,14091280 5 ft

feet .26"97.5 Vertical Change LF598.5to $75 $37591258 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF7100.3to $120 $84091281 5 ft

feet 3.54"100.2 Vertical Change REF5101.2to91259 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF5102.3to $120 $60091282 5 ft

feet .36"103.8 Vertical Change LF5104.8to $75 $37591260 5 ft

feet 2.88"116.1 Vertical Change SF5117.1to $75 $37591261 5 ft

feet 1.27"119.4 Vertical Change SF5120.4to $75 $37591262 5 ft

feet .45"127.6 Vertical Change LF5128.6to $75 $37591263 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF18132.3to $120 $2,16091283 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

BARBERA AVE

Survey Street Name Starting Street Name

CHABLIS AVE

End Street Name

2201111129

Run ID

Merlot Ave

57

ID Sidewalk Width

Priority

feet -.72"132.0 Vertical Change REF5133.0to91264 5 ft

feet .96"136.2 Vertical Change SF5137.2to $75 $37591265 5 ft

feet 1.66"138.8 Vertical Change SF5139.8to $75 $37591266 5 ft

feet .36"140.6 Vertical Change LF5141.6to $75 $37591267 5 ft

feet .32"145.5 Vertical Change REF5146.5to91268 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF7147.4to $120 $84091284 5 ft

feet 4.0-5.0%154.2 Cross Slope (PAR) SF5155.2to $120 $60091285 5 ft

feet 6.0-7.0%156.3 Cross Slope (PAR) SF19160.1to $120 $2,28091286 5 ft

feet 3.35"161.9 Vertical Change SF5162.9to $75 $37591269 5 ft

$30,060.00TOTAL COST FOR: MERLOT AVEN side of Starting at: BARBERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

BLUERIDGE DR

Survey Street Name Starting Street Name

712 MERLOT AVE

End Street Name

2110211035

Run ID

Merlot Ave

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.4to $120 $6,24078915 5 ft

feet .59"7.9 Vertical Change REF58.9to78913 5 ft

feet 5.0-6.0%11.2 Cross Slope (PAR) SF4620.3to $120 $5,46078916 5 ft

feet20.3 Key Note Segment 9539.3to78917 5 ft

feet -.28"39.6 Vertical Change LF540.6to $75 $37578914 5 ft

$12,075.00TOTAL COST FOR: MERLOT AVES side of Starting at: BLUERIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

CHABLIS AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111142

Run ID

Merlot Ave

45

ID Sidewalk Width

Priority

feet 4.0-5.0%1.5 Cross Slope (PAR) SF327.8to $120 $3,78091408 5 ft

feet 3.0-4.0%12.4 Cross Slope (PAR) SF713.8to $120 $84091409 5 ft

feet 3.0-4.0%16.0 Cross Slope (PAR) SF3723.4to $120 $4,44091410 5 ft

feet 2.63"20.3 Vertical Change REF521.3to91389 5 ft

feet 2.07"24.9 Vertical Change SF525.9to $75 $37591390 5 ft

feet 4.0-5.0%26.2 Cross Slope (PAR) SF1128.3to $120 $1,26091411 5 ft

feet 3.11"27.1 Vertical Change REF1630.3to91391 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF7044.1to $120 $8,40091412 5 ft

feet 3.46"31.6 Vertical Change REF532.6to91392 5 ft

feet 3.12"36.2 Vertical Change REF2841.8to91393 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF948.1to $120 $1,02091413 5 ft

feet .47"46.9 Vertical Change REF547.9to91394 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF652.4to $120 $66091414 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF3459.6to $120 $4,08091415 5 ft

feet 2.55"54.3 Vertical Change REF555.3to91395 5 ft

feet 2.2"56.6 Vertical Change REF557.6to91396 5 ft

feet .91"59.0 Vertical Change REF560.0to91397 5 ft

feet 3.0-4.0%62.2 Cross Slope (PAR) SF1965.9to $120 $2,22091416 5 ft

feet -.35"64.2 Vertical Change REF565.2to91398 5 ft

feet 2.4"67.7 Vertical Change REF2873.3to91399 5 ft

feet 3.0-4.0%68.5 Cross Slope (PAR) SF769.8to $120 $78091417 5 ft

feet 4.0-5.0%74.5 Cross Slope (PAR) SF1477.3to $120 $1,68091418 5 ft

feet 2.1"74.6 Vertical Change REF575.6to91400 5 ft

feet 1.75"76.9 Vertical Change REF577.9to91401 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF579.5to $120 $66091419 5 ft

feet 2.47"79.1 Vertical Change REF1782.4to91402 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF2587.9to $120 $2,94091420 5 ft

feet 1.87"88.3 Vertical Change SF589.3to $75 $37591403 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

CHABLIS AVE

Survey Street Name Starting Street Name

GRENACHE AVE

End Street Name

2201111142

Run ID

Merlot Ave

45

ID Sidewalk Width

Priority

feet 2.36"90.5 Vertical Change REF591.5to91404 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF63103.8to $120 $7,50091421 5 ft

feet -.3"98.6 Vertical Change REF599.6to91405 5 ft

feet 2.79"101.8 Vertical Change REF5102.8to91406 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF5107.8to $120 $60091422 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF11114.6to $120 $1,26091423 5 ft

feet .32"115.9 Vertical Change LF5116.9to $75 $37591407 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF69146.6to $120 $8,28091424 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF21153.2to $120 $2,58091425 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF41166.2to $120 $4,92091426 5 ft

feet 5.0-6.0%162.9 17166.2to91427 5 ft

feet 5.0-6.0%162.9 Running Slope SF17166.2to $120 $1,98091428 5 ft

$61,005.00TOTAL COST FOR: MERLOT AVEN side of Starting at: CHABLIS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111031

Run ID

Merlot Ave

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6412.8to $120 $7,68090445 5 ft

feet .61"13.3 Vertical Change REF514.3to90431 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF615.3to $120 $66090446 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF2640.2to $120 $3,06090447 5 ft

feet 4.0-5.0%41.5 Cross Slope (PAR) SF13568.5to $120 $16,20090448 5 ft

feet 5.0-6.0%70.7 Cross Slope (PAR) SF8387.3to $120 $9,96090449 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF83105.3to $120 $9,90090450 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF33113.3to $120 $3,90090451 5 ft

feet .47"113.5 Vertical Change LF5114.5to $75 $37590432 5 ft

feet 2.0-3.0%116.4 Cross Slope (PAR) SF41124.5to $120 $4,86090452 5 ft

feet -.26"125.1 Vertical Change LF5126.1to $75 $37590433 5 ft

feet .75"133.8 Vertical Change SF5134.8to $75 $37590434 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF12147.0to $120 $1,38090453 5 ft

feet 4.0-5.0%147.0 Cross Slope (PAR) SF41155.2to $120 $4,92090454 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF6157.0to $120 $72090455 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF33167.4to $120 $3,96090456 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF24175.1to $120 $2,82090457 5 ft

feet -.27"173.2 Vertical Change REF5174.2to90435 5 ft

feet .38"176.4 Vertical Change LF5177.4to $75 $37590436 5 ft

feet 5.0-6.0%178.3 6179.5to90464 5 ft

feet 3.96"178.6 Vertical Change SF5179.6to $75 $37590437 5 ft

feet .28"184.2 Vertical Change LF5185.2to $75 $37590438 5 ft

feet -.41"185.9 Vertical Change LF5186.9to $75 $37590439 5 ft

feet 3.0-4.0%187.5 Cross Slope (PAR) SF17190.8to $120 $1,98090458 5 ft

feet .57"193.0 Vertical Change REF5194.0to90440 5 ft

feet 4.0-5.0%193.9 Cross Slope (PAR) SF13196.4to $120 $1,50090459 5 ft

feet .65"196.1 Vertical Change REF5197.1to90441 5 ft

feet .26"202.0 Vertical Change REF5203.0to90442 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111031

Run ID

Merlot Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%202.3 Cross Slope (PAR) SF5203.3to $120 $60090460 5 ft

feet .58"207.5 Vertical Change SF5208.5to $75 $37590443 5 ft

feet -.31"214.3 Vertical Change LF5215.3to $75 $37590444 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF16225.0to $120 $1,92090461 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF38234.1to $120 $4,50090462 5 ft

feet 3.0-4.0%237.1 Cross Slope (PAR) SF24241.9to $120 $2,88090463 5 ft

$86,775.00TOTAL COST FOR: MERLOT AVEN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111117

Run ID

Merlot Ave

67

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52091070 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF5615.7to $120 $6,78091071 5 ft

feet 2.04"22.8 Vertical Change SF523.8to $75 $37591041 5 ft

feet 3.0-4.0%24.5 Cross Slope (PAR) SF625.6to $120 $66091072 5 ft

feet 4.0-5.0%29.6 Cross Slope (PAR) SF530.6to $120 $60091073 5 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF632.2to $120 $66091074 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF858.0to $120 $96091075 5 ft

feet -.26"57.3 Vertical Change REF558.3to91043 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF561.8to $120 $60091076 5 ft

feet .37"63.8 Vertical Change REF564.8to91044 5 ft

feet 7.0-8.0%64.2 Cross Slope (PAR) SF1066.2to $120 $1,20091077 5 ft

feet .27"67.5 Vertical Change REF568.5to91045 5 ft

feet 5.0-6.0%67.9 Cross Slope (PAR) SF1170.1to $120 $1,32091078 5 ft

feet 8.0-9.0%72.0 Cross Slope (PAR) SF773.4to $120 $84091079 5 ft

feet .28"77.0 Vertical Change LF578.0to $75 $37591046 5 ft

feet 3.46"80.7 Vertical Change SF1683.9to $75 $1,20091047 5 ft

feet91.8 Key Note Segment 85108.8to91120 5 ft

feet -.28"93.1 Vertical Change REF594.1to91048 5 ft

feet .47"110.2 Vertical Change LF5111.2to $75 $37591049 5 ft

feet 4.0-5.0%115.1 Cross Slope (PAR) SF29120.8to $120 $3,42091080 5 ft

feet -.78"119.2 Vertical Change REF5120.2to91050 5 ft

feet .45"123.5 Vertical Change LF5124.5to $75 $37591051 5 ft

feet -.32"127.7 Vertical Change LF5128.7to $75 $37591052 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF5131.2to $120 $66091081 5 ft

feet .4"133.7 Vertical Change LF5134.7to $75 $37591053 5 ft

feet 3.0-4.0%138.7 Cross Slope (PAR) SF16141.9to $120 $1,92091082 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF26150.3to $120 $3,06091083 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF16155.8to $120 $1,86091084 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111117

Run ID

Merlot Ave

67

ID Sidewalk Width

Priority

feet 5.0-6.0%157.9 Cross Slope (PAR) SF10159.8to $120 $1,14091085 5 ft

feet 3.0-4.0%160.7 Cross Slope (PAR) SF11162.8to $120 $1,26091086 5 ft

feet163.8 Key Note Segment 77179.3to91121 5 ft

feet191.1 Key Note Segment 76206.2to91122 5 ft

feet 3.49"198.1 Vertical Change REF5199.1to91054 5 ft

feet 3.52"202.6 Vertical Change REF51212.7to91055 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF15210.8to $120 $1,80091087 5 ft

feet 3.0-4.0%216.6 Cross Slope (PAR) SF19220.3to $120 $2,22091088 5 ft

feet 2.0-3.0%231.2 Cross Slope (PAR) SF41239.3to $120 $4,86091089 5 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF15247.2to $120 $1,80091090 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF36257.0to $120 $4,32091091 5 ft

feet 4.0-5.0%257.0 Cross Slope (PAR) SF18260.5to $120 $2,10091092 5 ft

feet260.5 Key Note Segment 69274.3to91123 5 ft

feet 2.0-3.0%274.3 Cross Slope (Driveway) SF15277.3to $40 $60091093 5 ft

feet 2.0-3.0%279.8 Cross Slope (PAR) SF5280.8to $120 $60091094 5 ft

feet 2.0-3.0%288.2 Cross Slope (PAR) SF5289.2to $120 $60091095 5 ft

feet295.1 Key Note Segment 69308.9to91124 5 ft

feet 3.0-4.0%309.1 Cross Slope (Driveway) SF9311.0to $40 $38091096 5 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF11330.4to $120 $1,26091097 5 ft

feet 2.0-3.0%332.5 Cross Slope (PAR) SF23337.0to $120 $2,70091098 5 ft

feet 2.0-3.0%339.8 Cross Slope (PAR) SF81355.9to $120 $9,66091099 5 ft

feet 2.0-3.0%359.5 Cross Slope (PAR) SF70373.5to $120 $8,40091100 5 ft

feet374.3 Key Note Segment 65387.3to91125 5 ft

feet -.35"399.1 Vertical Change LF5400.1to $75 $37591056 5 ft

feet 2.0-3.0%413.5 Cross Slope (PAR) SF6414.6to $120 $66091101 5 ft

feet .94"417.8 Vertical Change SF5418.8to $75 $37591057 5 ft

feet 3.0-4.0%419.1 Cross Slope (PAR) SF7420.5to $120 $84091102 5 ft

feet 3.72"420.0 Vertical Change REF5421.0to91058 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111117

Run ID

Merlot Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%421.7 Cross Slope (PAR) SF18425.3to $120 $2,16091103 5 ft

feet425.3 Key Note Segment 67438.6to91126 5 ft

feet 3.47"447.1 Vertical Change SF5448.1to $75 $37591059 5 ft

feet 5.0-6.0%447.4 7448.8to91129 5 ft

feet 2.0-3.0%452.3 Cross Slope (PAR) SF32458.6to $120 $3,78091104 5 ft

feet -.26"459.5 Vertical Change LF5460.5to $75 $37591060 5 ft

feet 2.0-3.0%465.9 Cross Slope (PAR) SF13468.4to $120 $1,50091105 5 ft

feet 2.0-3.0%470.9 Cross Slope (PAR) SF9472.7to $120 $1,08091106 5 ft

feet472.7 Key Note Segment 70486.6to91127 5 ft

feet -.36"474.2 Vertical Change REF5475.2to91061 5 ft

feet .64"493.1 Vertical Change SF5494.1to $75 $37591062 5 ft

feet 2.0-3.0%495.5 Cross Slope (PAR) SF9497.2to $120 $1,02091107 5 ft

feet504.0 Key Note Segment 81520.1to91128 5 ft

feet .27"518.6 Vertical Change REF5519.6to91063 5 ft

feet 2.0-3.0%531.3 Cross Slope (PAR) SF10533.2to $120 $1,14091108 5 ft

feet .38"534.0 Vertical Change LF5535.0to $75 $37591064 5 ft

feet 3.0-4.0%541.9 Cross Slope (PAR) SF23546.4to $120 $2,70091109 5 ft

feet 2.0-3.0%548.0 Cross Slope (PAR) SF9549.8to $120 $1,08091110 5 ft

feet 4.0-5.0%550.8 Cross Slope (PAR) SF47560.2to $120 $5,64091111 5 ft

feet 5.0-6.0%556.2 8557.8to91130 5 ft

feet 2.0-3.0%560.2 Cross Slope (PAR) SF6561.5to $120 $78091112 5 ft

feet 3.0-4.0%564.3 Cross Slope (PAR) SF6565.5to $120 $72091113 5 ft

feet 2.0-3.0%567.9 Cross Slope (PAR) SF9569.8to $120 $1,14091114 5 ft

feet 2.0-3.0%585.2 Cross Slope (PAR) SF8586.8to $120 $96091115 5 ft

feet 3.46"587.3 Vertical Change SF17590.6to $75 $1,23891065 5 ft

feet 3.46"596.4 Vertical Change SF5597.4to $75 $37591066 5 ft

feet 2.0-3.0%598.7 Cross Slope (PAR) SF5599.8to $120 $66091116 5 ft

feet .28"604.3 Vertical Change LF14607.0to $75 $1,01391067 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

GRENACHE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111117

Run ID

Merlot Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%606.2 Cross Slope (PAR) SF13608.8to $120 $1,56091117 5 ft

feet 3.45"607.7 Vertical Change REF27613.1to91068 5 ft

feet .36"619.1 Vertical Change LF5620.1to $75 $37591069 5 ft

feet 2.0-3.0%622.3 Cross Slope (PAR) SF6623.5to $120 $72091118 5 ft

feet 5.0-6.0%629.1 16632.3to91131 5 ft

feet 2.0-3.0%631.8 Cross Slope (PAR) SF6632.9to $120 $66091119 5 ft

$108,260.00TOTAL COST FOR: MERLOT AVES side of Starting at: GRENACHE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

BARBERA AVE

End Street Name

2201111120

Run ID

Merlot Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF126.7to $120 $1,44091136 5 ft

feet 4.0-5.0%8.8 Cross Slope (PAR) SF1111.1to $120 $1,38091137 5 ft

feet .43"11.8 Vertical Change LF512.8to $75 $37591132 5 ft

feet 3.0-4.0%15.3 Cross Slope (PAR) SF1718.6to $120 $1,98091138 5 ft

feet 4.0-5.0%20.7 Cross Slope (PAR) SF1022.6to $120 $1,14091139 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF2629.4to $120 $3,12091140 5 ft

feet 4.0-5.0%30.5 Cross Slope (PAR) SF1032.5to $120 $1,20091141 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF6648.5to $120 $7,98091142 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF1360.9to $120 $1,50091143 5 ft

feet 4.0-5.0%61.8 Cross Slope (PAR) SF2867.3to $120 $3,30091144 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF971.4to $120 $1,08091145 5 ft

feet 2.0-3.0%74.5 Cross Slope (PAR) SF575.6to $120 $66091146 5 ft

feet 1.58"78.1 Vertical Change SF579.1to $75 $37591133 5 ft

feet .29"82.0 Vertical Change LF583.0to $75 $37591134 5 ft

feet 4.0-5.0%85.8 Cross Slope (PAR) SF117109.2to $120 $14,04091147 5 ft

feet 6.0-7.0%111.6 Cross Slope (PAR) SF10113.6to $120 $1,20091148 5 ft

feet 5.0-6.0%113.6 Cross Slope (PAR) SF11115.7to $120 $1,26091149 5 ft

feet 6.0-7.0%115.8 Cross Slope (PAR) SF6117.0to $120 $72091150 5 ft

feet 9.0-10.0%118.6 Cross Slope (PAR) SF18122.1to $120 $2,10091151 5 ft

feet 7.0-8.0%122.1 Cross Slope (PAR) SF6123.2to $120 $66091152 5 ft

feet 10.0-11.0%126.8 Cross Slope (PAR) SF9128.6to $120 $1,08091153 5 ft

feet 8.0-9.0%129.7 Cross Slope (PAR) SF35136.6to $120 $4,14091154 5 ft

feet 10.0-11.0%136.0 7137.3to91160 5 ft

feet .29"137.3 Vertical Change LF5138.3to $75 $37591135 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF14147.3to $120 $1,68091155 5 ft

feet 4.0-5.0%147.4 Cross Slope (PAR) SF20151.3to $120 $2,34091156 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF7152.7to $120 $84091157 5 ft

feet 4.0-5.0%153.9 Cross Slope (PAR) SF17157.3to $120 $2,04091158 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

BARBERA AVE

End Street Name

2201111120

Run ID

Merlot Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%157.9 Cross Slope (PAR) SF17161.3to $120 $2,04091159 5 ft

$60,420.00TOTAL COST FOR: MERLOT AVEN side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201111155

Run ID

Merlot Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF4911.3to $120 $5,88091601 5 ft

feet 2.54"8.1 Vertical Change REF59.1to91592 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF16344.2to $120 $19,50091602 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF6960.3to $120 $8,28091603 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF7578.9to $120 $9,00091604 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF110105.8to $120 $13,20091605 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF9107.5to $120 $1,02091606 5 ft

feet 1.53"109.2 Vertical Change SF5110.2to $75 $37591593 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF12116.0to $120 $1,38091607 5 ft

feet -.81"115.6 Vertical Change REF5116.6to91594 5 ft

feet .31"119.5 Vertical Change LF5120.5to $75 $37591595 5 ft

feet -.4"122.0 Vertical Change LF5123.0to $75 $37591596 5 ft

feet 3.0-4.0%132.3 Cross Slope (PAR) SF93151.0to $120 $11,22091608 5 ft

feet 5.0-6.0%132.4 8133.9to91623 5 ft

feet 3.11"140.3 Vertical Change REF5141.3to91597 5 ft

feet 5.0-6.0%151.8 Cross Slope (PAR) SF9153.7to $120 $1,14091609 5 ft

feet -.3"153.1 Vertical Change REF5154.1to91598 5 ft

feet 5.0-6.0%155.8 Cross Slope (PAR) SF42164.2to $120 $5,04091610 5 ft

feet -.43"163.4 Vertical Change REF5164.4to91599 5 ft

feet 4.0-5.0%166.5 Cross Slope (PAR) SF7167.8to $120 $78091611 5 ft

feet 4.0-5.0%170.2 Cross Slope (PAR) SF21174.4to $120 $2,52091612 5 ft

feet 6.0-7.0%175.8 Cross Slope (PAR) SF5176.8to $120 $60091613 5 ft

feet 3.0-4.0%179.2 Cross Slope (PAR) SF34185.9to $120 $4,02091614 5 ft

feet 4.0-5.0%188.8 Cross Slope (PAR) SF25193.8to $120 $3,00091615 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF35200.8to $120 $4,20091616 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF5204.8to $120 $60091617 5 ft

feet 2.0-3.0%218.3 Cross Slope (PAR) SF9220.0to $120 $1,02091618 5 ft

feet -.48"225.3 Vertical Change LF5226.3to $75 $37591600 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

PETITE AVE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201111155

Run ID

Merlot Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%229.3 Cross Slope (PAR) SF8230.8to $120 $90091619 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF15233.7to $120 $1,74091620 5 ft

feet 4.0-5.0%235.8 Cross Slope (PAR) SF18239.3to $120 $2,10091621 5 ft

feet 7.0-8.0%241.3 Cross Slope (PAR) SF11243.4to $120 $1,26091622 5 ft

feet 5.0-6.0%242.4 12244.8to91624 5 ft

feet 5.0-6.0%242.4 Running Slope SF12244.8to $120 $1,44091625 5 ft

$101,340.00TOTAL COST FOR: MERLOT AVES side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2201111528

Run ID

Merlot Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF5211.0to $120 $6,24093088 5 ft

feet 4.0-5.0%13.7 Cross Slope (PAR) SF18149.9to $120 $21,72093089 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF14179.7to $120 $16,86093090 5 ft

feet .34"70.0 Vertical Change REF571.0to93085 5 ft

feet .44"74.6 Vertical Change REF575.6to93086 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF2088.8to $120 $2,40093091 5 ft

feet .43"97.9 Vertical Change LF598.9to $75 $37593087 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF110129.4to $120 $13,20093092 5 ft

feet 4.0-5.0%129.4 Cross Slope (PAR) SF35136.3to $120 $4,14093093 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF13139.0to $120 $1,62093094 5 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF132169.5to $120 $15,84093095 5 ft

feet 2.0-3.0%177.2 Cross Slope (PAR) SF46186.4to $120 $5,52093096 5 ft

$87,915.00TOTAL COST FOR: MERLOT AVEN side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

3042 MERLOT AVE

End Street Name

2201111455

Run ID

Merlot Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6713.4to $120 $8,04092862 5 ft

feet -.26"8.8 Vertical Change REF59.8to92837 5 ft

feet 4.0-5.0%13.6 Cross Slope (PAR) SF3420.4to $120 $4,08092863 5 ft

feet20.4 Key Note Segment 9840.0to92895 5 ft

feet -.64"21.0 Vertical Change REF522.0to92838 5 ft

feet -.31"30.9 Vertical Change REF531.9to92839 5 ft

feet .26"39.7 Vertical Change REF540.7to92840 5 ft

feet 3.0-4.0%41.6 Cross Slope (PAR) SF3247.9to $120 $3,78092864 5 ft

feet 5.0-6.0%49.3 Cross Slope (PAR) SF2253.6to $120 $2,58092865 5 ft

feet .3"49.5 Vertical Change REF550.5to92841 5 ft

feet 3.0-4.0%53.6 Cross Slope (PAR) SF5764.9to $120 $6,78092866 5 ft

feet .35"62.5 Vertical Change REF563.5to92842 5 ft

feet64.9 Key Note Segment 14794.3to92896 5 ft

feet .28"78.4 Vertical Change REF579.4to92843 5 ft

feet 3.0-4.0%97.6 Cross Slope (PAR) SF39105.4to $120 $4,68092867 5 ft

feet 3.0-4.0%107.6 Cross Slope (PAR) SF6108.7to $120 $66092868 5 ft

feet108.7 Key Note Segment 107130.2to92897 5 ft

feet .33"129.5 Vertical Change REF5130.5to92844 5 ft

feet -.56"132.7 Vertical Change SF5133.7to $75 $37592845 5 ft

feet 3.0-4.0%136.5 Cross Slope (PAR) SF28142.0to $120 $3,30092869 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF28147.6to $120 $3,36092870 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF57166.3to $120 $6,90092871 5 ft

feet 4.0-5.0%166.7 Cross Slope (PAR) SF73181.3to $120 $8,76092872 5 ft

feet .27"169.9 Vertical Change REF5170.9to92847 5 ft

feet181.9 Key Note Segment 99201.6to92898 5 ft

feet 2.0-3.0%202.3 Cross Slope (Driveway) SF38209.8to $40 $1,50092873 5 ft

feet209.8 Key Note Segment 135236.7to92899 5 ft

feet -.69"219.7 Vertical Change REF5220.7to92848 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

3042 MERLOT AVE

End Street Name

2201111455

Run ID

Merlot Ave

43

ID Sidewalk Width

Priority

feet -.41"226.0 Vertical Change REF5227.0to92849 5 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF7240.1to $120 $78092874 5 ft

feet .26"242.2 Vertical Change LF5243.2to $75 $37592850 5 ft

feet 3.0-4.0%266.9 Cross Slope (PAR) SF33273.5to $120 $3,96092875 5 ft

feet 3.0-4.0%275.6 Cross Slope (PAR) SF33282.1to $120 $3,90092876 5 ft

feet282.2 Key Note Segment 141310.3to92900 5 ft

feet -.26"282.9 Vertical Change REF5283.9to92851 5 ft

feet .31"288.3 Vertical Change REF5289.3to92852 5 ft

feet 3.0-4.0%311.2 Cross Slope (PAR) SF5312.2to $120 $60092877 5 ft

feet 2.0-3.0%312.9 Cross Slope (PAR) SF24317.7to $120 $2,88092878 5 ft

feet318.5 Key Note Segment 94337.3to92901 5 ft

feet .27"328.2 Vertical Change REF5329.2to92853 5 ft

feet 3.0-4.0%339.2 Cross Slope (PAR) SF96358.3to $120 $11,46092879 5 ft

feet .48"339.4 Vertical Change REF5340.4to92854 5 ft

feet -.41"347.4 Vertical Change REF5348.4to92855 5 ft

feet 2.0-3.0%359.3 Cross Slope (PAR) SF51369.4to $120 $6,06092880 5 ft

feet .27"360.3 Vertical Change REF5361.3to92856 5 ft

feet 4.0-5.0%369.4 Cross Slope (PAR) SF52379.8to $120 $6,24092881 5 ft

feet 2.0-3.0%380.5 Cross Slope (PAR) SF27385.8to $120 $3,18092882 5 ft

feet 4.0-5.0%385.8 Cross Slope (PAR) SF42394.2to $120 $5,04092883 5 ft

feet .27"386.1 Vertical Change REF5387.1to92857 5 ft

feet 2.0-3.0%394.2 Cross Slope (PAR) SF20398.1to $120 $2,34092884 5 ft

feet398.1 Key Note Segment 99417.8to92902 5 ft

feet 2.0-3.0%419.3 Cross Slope (PAR) SF36426.5to $120 $4,32092885 5 ft

feet426.5 Key Note Segment 92444.8to92903 5 ft

feet 3.0-4.0%446.4 Cross Slope (PAR) SF91464.5to $120 $10,86092886 5 ft

feet -.27"456.6 Vertical Change REF5457.6to92858 5 ft

feet 5.0-6.0%465.4 Cross Slope (PAR) SF32471.7to $120 $3,78092887 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

S TIMBERLINE DR

Survey Street Name Starting Street Name

3042 MERLOT AVE

End Street Name

2201111455

Run ID

Merlot Ave

43

ID Sidewalk Width

Priority

feet 3.0-4.0%471.9 Cross Slope (PAR) SF168505.5to $120 $20,16092888 5 ft

feet -.26"494.2 Vertical Change REF5495.2to92859 5 ft

feet505.9 Key Note Segment 98525.5to92904 5 ft

feet .27"515.9 Vertical Change REF5516.9to92860 5 ft

feet 5.0-6.0%525.8 Cross Slope (Driveway) SF38533.3to $40 $1,50092889 5 ft

feet534.1 Key Note Segment 97553.5to92905 5 ft

feet 5.0-6.0%554.5 Cross Slope (Driveway) SF126579.7to $40 $5,04092890 5 ft

feet 3.0-4.0%582.2 Cross Slope (PAR) SF11584.4to $120 $1,32092891 5 ft

feet -.32"583.1 Vertical Change REF5584.1to92861 5 ft

feet 4.0-5.0%588.3 Cross Slope (PAR) SF59600.0to $120 $7,02092892 5 ft

feet 3.0-4.0%605.3 Cross Slope (PAR) SF8606.8to $120 $90092893 5 ft

feet 2.0-3.0%606.8 Cross Slope (PAR) SF15609.8to $120 $1,80092894 5 ft

$158,310.00TOTAL COST FOR: MERLOT AVES side of Starting at: S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111448

Run ID

Merlot Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF296.4to $120 $3,48092794 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF4817.0to $120 $5,76092795 5 ft

feet 4.0-5.0%17.0 Cross Slope (PAR) SF1419.9to $120 $1,74092796 5 ft

feet19.9 Key Note Segment 9438.8to92824 5 ft

feet -.27"30.0 Vertical Change REF531.0to92768 5 ft

feet 4.0-5.0%41.2 Cross Slope (PAR) SF2445.9to $120 $2,82092797 5 ft

feet46.9 Key Note Segment 10567.8to92825 5 ft

feet -.26"57.0 Vertical Change REF558.0to92769 5 ft

feet -.59"67.5 Vertical Change REF568.5to92770 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF154102.0to $120 $18,48092798 5 ft

feet .63"92.8 Vertical Change REF593.8to92771 5 ft

feet102.0 Key Note Segment 153132.7to92826 5 ft

feet .32"102.1 Vertical Change REF5103.1to92772 5 ft

feet .26"111.2 Vertical Change REF5112.2to92773 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF47143.1to $120 $5,64092799 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF67158.5to $120 $7,98092800 5 ft

feet 3.0-4.0%160.6 Cross Slope (PAR) SF73175.2to $120 $8,76092801 5 ft

feet .29"170.2 Vertical Change REF5171.2to92774 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF33181.8to $120 $3,96092802 5 ft

feet182.3 Key Note Segment 99202.0to92827 5 ft

feet 3.0-4.0%202.8 Cross Slope (PAR) SF35209.8to $120 $4,20092803 5 ft

feet209.8 Key Note Segment 135236.8to92828 5 ft

feet 2.0-3.0%239.1 Cross Slope (PAR) SF19242.8to $120 $2,22092804 5 ft

feet 3.0-4.0%246.3 Cross Slope (PAR) SF18249.9to $120 $2,16092805 5 ft

feet .28"251.9 Vertical Change LF5252.9to $75 $37592775 5 ft

feet 3.0-4.0%257.3 Cross Slope (PAR) SF124282.1to $120 $14,88092806 5 ft

feet .37"277.0 Vertical Change REF5278.0to92776 5 ft

feet282.1 Key Note Segment 142310.5to92829 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111448

Run ID

Merlot Ave

28

ID Sidewalk Width

Priority

feet -.39"282.7 Vertical Change REF5283.7to92777 5 ft

feet .45"293.0 Vertical Change REF5294.0to92778 5 ft

feet 2.0-3.0%311.8 Cross Slope (PAR) SF29317.6to $120 $3,48092807 5 ft

feet317.6 Key Note Segment 138345.2to92830 5 ft

feet .31"327.0 Vertical Change REF5328.0to92779 5 ft

feet 3.0-4.0%345.8 Cross Slope (PAR) SF111368.0to $120 $13,32092808 5 ft

feet 2.0-3.0%369.1 Cross Slope (PAR) SF35376.1to $120 $4,20092809 5 ft

feet 4.0-5.0%376.3 Cross Slope (PAR) SF53386.8to $120 $6,30092810 5 ft

feet390.1 Key Note Segment 136417.3to92831 5 ft

feet .27"400.9 Vertical Change REF5401.9to92780 5 ft

feet .53"407.3 Vertical Change REF5408.3to92781 5 ft

feet 2.0-3.0%418.4 Cross Slope (PAR) SF26423.6to $120 $3,12092811 5 ft

feet425.0 Key Note Segment 139452.7to92832 5 ft

feet .67"435.5 Vertical Change REF5436.5to92782 5 ft

feet -.32"442.1 Vertical Change REF5443.1to92783 5 ft

feet 2.0-3.0%454.8 Cross Slope (PAR) SF22459.1to $120 $2,58092812 5 ft

feet 4.0-5.0%460.7 Cross Slope (PAR) SF28466.2to $120 $3,30092813 5 ft

feet .54"466.9 Vertical Change REF5467.9to92784 5 ft

feet 2.0-3.0%467.0 Cross Slope (PAR) SF85484.0to $120 $10,20092814 5 ft

feet 3.0-4.0%486.6 Cross Slope (PAR) SF51496.7to $120 $6,06092815 5 ft

feet -.31"492.9 Vertical Change REF5493.9to92785 5 ft

feet496.7 Key Note Segment 136523.9to92833 5 ft

feet .27"508.1 Vertical Change REF5509.1to92786 5 ft

feet 3.0-4.0%525.3 Cross Slope (PAR) SF38532.8to $120 $4,50092816 5 ft

feet532.8 Key Note Segment 134559.6to92834 5 ft

feet .31"543.0 Vertical Change REF5544.0to92787 5 ft

feet -.45"549.4 Vertical Change REF5550.4to92788 5 ft

feet 3.0-4.0%560.8 Cross Slope (PAR) SF7562.1to $120 $78092817 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111448

Run ID

Merlot Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%564.1 Cross Slope (PAR) SF73578.6to $120 $8,70092818 5 ft

feet 3.0-4.0%580.8 Cross Slope (PAR) SF30586.8to $120 $3,60092819 5 ft

feet 2.0-3.0%588.0 Cross Slope (PAR) SF77603.4to $120 $9,24092820 5 ft

feet .42"601.0 Vertical Change REF5602.0to92789 5 ft

feet604.3 Key Note Segment 141632.5to92835 5 ft

feet .29"616.0 Vertical Change REF5617.0to92790 5 ft

feet .33"622.5 Vertical Change REF5623.5to92791 5 ft

feet 4.0-5.0%632.7 Cross Slope (PAR) SF29638.6to $120 $3,54092821 5 ft

feet639.8 Key Note Segment 97659.1to92836 5 ft

feet .39"642.0 Vertical Change REF5643.0to92792 5 ft

feet 3.0-4.0%660.0 Cross Slope (PAR) SF87677.3to $120 $10,38092822 5 ft

feet 2.0-3.0%677.3 Cross Slope (PAR) SF20681.2to $120 $2,34092823 5 ft

feet .37"681.1 Vertical Change REF5682.1to92793 5 ft

$178,095.00TOTAL COST FOR: MERLOT AVEN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110211009

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet 5.0-6.0%0.2 Cross Slope (PAR) SF132.8to $120 $1,56078668 5 ft

feet 3.0-4.0%2.9 Cross Slope (PAR) SF84.6to $120 $1,02078669 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF167.8to $120 $1,92078670 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF4917.6to $120 $5,88078671 5 ft

feet18.1 Key Note Segment 10138.4to78704 5 ft

feet 5.0-6.0%39.2 Cross Slope (PAR) SF3145.4to $120 $3,72078672 5 ft

feet45.4 Key Note Segment 10265.8to78705 5 ft

feet 5.0-6.0%65.8 Cross Slope (Driveway) SF1669.1to $40 $66078673 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF970.8to $120 $1,02078674 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF8087.3to $120 $9,60078675 5 ft

feet .34"71.8 Vertical Change REF572.8to78656 5 ft

feet .32"84.7 Vertical Change REF585.7to78657 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF1693.0to $120 $1,92078676 5 ft

feet 2.0-3.0%93.2 Cross Slope (PAR) SF142121.6to $120 $17,04078677 5 ft

feet122.1 Key Note Segment 103142.6to78706 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF7147.0to $120 $84078678 5 ft

feet147.9 Key Note Segment 103168.5to78707 5 ft

feet 3.0-4.0%170.3 Cross Slope (PAR) SF272224.6to $120 $32,58078679 5 ft

feet224.6 Key Note Segment 101244.8to78708 5 ft

feet 3.0-4.0%245.2 Cross Slope (Driveway) SF30251.1to $40 $1,18078680 5 ft

feet251.1 Key Note Segment 96270.3to78709 5 ft

feet 4.0-5.0%270.3 Cross Slope (Driveway) SF15273.3to $40 $60078681 5 ft

feet 4.0-5.0%278.3 Cross Slope (PAR) SF239326.1to $120 $28,68078682 5 ft

feet328.0 Key Note Segment 99347.7to78710 5 ft

feet .29"338.1 Vertical Change REF5339.1to78659 5 ft

feet 5.0-6.0%348.1 Cross Slope (Driveway) SF20352.0to $40 $78078683 5 ft

feet .28"350.7 Vertical Change REF5351.7to78660 5 ft

feet354.3 Key Note Segment 101374.4to78711 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110211009

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet 5.0-6.0%375.1 Cross Slope (PAR) SF50385.0to $120 $5,94078684 5 ft

feet 3.0-4.0%385.0 Cross Slope (PAR) SF43393.6to $120 $5,16078685 5 ft

feet 5.0-6.0%393.6 Cross Slope (PAR) SF33400.1to $120 $3,90078686 5 ft

feet 3.0-4.0%400.3 Cross Slope (PAR) SF48409.8to $120 $5,70078687 5 ft

feet 2.0-3.0%412.9 Cross Slope (PAR) SF23417.4to $120 $2,70078688 5 ft

feet 4.0-5.0%418.2 Cross Slope (PAR) SF58429.8to $120 $6,96078689 5 ft

feet429.8 Key Note Segment 98449.3to78712 5 ft

feet 4.0-5.0%450.8 Cross Slope (PAR) SF11452.9to $120 $1,26078690 5 ft

feet456.3 Key Note Segment 95475.3to78713 5 ft

feet 5.0-6.0%475.3 Cross Slope (Driveway) SF99495.0to $40 $3,94078691 5 ft

feet 4.0-5.0%498.6 Cross Slope (PAR) SF45507.5to $120 $5,34078692 5 ft

feet 2.0-3.0%509.8 Cross Slope (PAR) SF49519.5to $120 $5,82078693 5 ft

feet 4.0-5.0%520.4 Cross Slope (PAR) SF59532.3to $120 $7,14078694 5 ft

feet533.3 Key Note Segment 97552.6to78714 5 ft

feet 2.44"535.6 Vertical Change REF5536.6to78661 5 ft

feet .28"542.9 Vertical Change REF5543.9to78662 5 ft

feet -.54"551.9 Vertical Change REF5552.9to78663 5 ft

feet 3.0-4.0%555.2 Cross Slope (PAR) SF8556.8to $120 $96078695 5 ft

feet 2.0-3.0%556.8 Cross Slope (PAR) SF9558.6to $120 $1,08078696 5 ft

feet559.2 Key Note Segment 96578.5to78715 5 ft

feet .43"577.3 Vertical Change REF5578.3to78664 5 ft

feet 3.0-4.0%580.0 Cross Slope (PAR) SF106601.3to $120 $12,78078697 5 ft

feet 2.0-3.0%601.5 Cross Slope (PAR) SF23606.1to $120 $2,76078698 5 ft

feet -.34"607.5 Vertical Change LF5608.5to $75 $37578665 5 ft

feet607.7 Key Note Segment 97627.1to78716 5 ft

feet 4.0-5.0%627.3 Cross Slope (Driveway) SF40635.3to $40 $1,60078699 5 ft

feet 2.0-3.0%635.7 Cross Slope (PAR) SF22640.1to $120 $2,64078700 5 ft

feet 2.0-3.0%644.9 Cross Slope (PAR) SF28650.5to $120 $3,36078701 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MERLOT AVE

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

BLUERIDGE DR

End Street Name

2110211009

Run ID

Merlot Ave

63

ID Sidewalk Width

Priority

feet650.5 Key Note Segment 105671.5to78717 5 ft

feet 1.3"668.1 Vertical Change REF5669.1to78666 5 ft

feet .49"670.4 Vertical Change REF5671.4to78667 5 ft

feet 3.0-4.0%672.4 Cross Slope (Driveway) SF12674.8to $40 $48078702 5 ft

feet 2.0-3.0%674.8 Cross Slope (PAR) SF7676.2to $120 $84078703 5 ft

$189,735.00TOTAL COST FOR: MERLOT AVEN side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MERLOT AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

S TIMBERLINE DR

End Street Name

2201111304

Run ID

Merlot Ave

19

ID Sidewalk Width

Priority

feet 2.0-3.0%5.5 Cross Slope (PAR) SF4714.8to $120 $5,58091735 5 ft

feet 4.0-5.0%15.1 Cross Slope (PAR) SF2019.1to $120 $2,40091736 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF5229.5to $120 $6,24091737 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF6944.1to $120 $8,28091738 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF1246.4to $120 $1,38091739 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF1755.6to $120 $1,98091740 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF8174.5to $120 $9,72091741 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF3085.3to $120 $3,60091742 5 ft

feet 3.0-4.0%88.7 Cross Slope (PAR) SF2593.6to $120 $2,94091743 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF694.7to $120 $66091744 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF22109.6to $120 $2,58091745 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF30120.3to $120 $3,54091746 5 ft

feet 3.0-4.0%123.8 Cross Slope (PAR) SF6125.0to $120 $72091747 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF28132.4to $120 $3,36091748 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF29141.6to $120 $3,48091749 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF102167.8to $120 $12,18091750 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF8178.4to $120 $96091751 5 ft

feet 5.0-6.0%183.5 9185.2to91752 5 ft

$69,600.00TOTAL COST FOR: MERLOT AVES side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

1419 MICHOACAN CT

Survey Street Name Starting Street Name

1490 MICHOACAN CT

End Street Name

2202081056

Run ID

Michoacan
Ct

32

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF113.4to $120 $1,260125564 5 ft

feet 4.0-5.0%4.5 Cross Slope (PAR) SF5114.6to $120 $6,060125565 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF616.3to $120 $720125566 5 ft

feet16.8 Key Note Segment 9034.8to125574 5 ft

feet -.31"35.7 Vertical Change LF536.7to $75 $375125561 5 ft

feet 3.0-4.0%37.3 Cross Slope (PAR) SF538.3to $120 $600125567 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF7955.5to $120 $9,480125568 5 ft

feet 4.0-5.0%57.4 Cross Slope (PAR) SF8173.6to $120 $9,720125569 5 ft

feet .67"67.0 Vertical Change REF568.0to125562 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF5885.2to $120 $6,960125570 5 ft

feet .5"74.4 Vertical Change REF575.4to125563 5 ft

feet85.2 Key Note Segment 108106.8to125575 5 ft

feet 5.0-6.0%109.0 Cross Slope (PAR) SF32115.4to $120 $3,840125571 5 ft

feet 3.0-4.0%115.6 Cross Slope (PAR) SF107137.0to $120 $12,840125572 5 ft

feet138.4 Key Note Segment 90156.3to125576 5 ft

feet 4.0-5.0%158.0 Cross Slope (PAR) SF23162.6to $120 $2,760125573 5 ft

$54,615.00TOTAL COST FOR: MICHOACAN CTS side of Starting at: 1419 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

1491 MICHOACAN CT

Survey Street Name Starting Street Name

1471 MICHOACAN CT

End Street Name

2202081054

Run ID

Michoacan
Ct

45

ID Sidewalk Width

Priority

feet0.6 Key Note Segment 8517.5to125558 5 ft

feet 2.31"9.8 Vertical Change REF510.8to125548 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF5630.5to $120 $6,720125554 5 ft

feet 4.0-5.0%30.7 Cross Slope (PAR) SF7144.8to $120 $8,460125555 5 ft

feet -.27"38.6 Vertical Change REF539.6to125549 5 ft

feet46.8 Key Note Segment 11068.8to125559 5 ft

feet .5"54.9 Vertical Change REF555.9to125550 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1481.5to $120 $1,620125556 5 ft

feet 4.0-5.0%81.5 Cross Slope (PAR) SF193120.1to $120 $23,160125557 5 ft

feet -.35"91.7 Vertical Change REF592.7to125551 5 ft

feet -.46"96.5 Vertical Change REF597.5to125552 5 ft

feet121.6 Key Note Segment 86138.8to125560 5 ft

feet -.34"130.2 Vertical Change REF5131.2to125553 5 ft

$39,960.00TOTAL COST FOR: MICHOACAN CTN side of Starting at: 1491 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

1498 MICHOACAN CT

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081058

Run ID

Michoacan
Ct

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF357.3to $120 $4,200125578 5 ft

feet 5.0-6.0%7.3 Cross Slope (PAR) SF2311.8to $120 $2,700125579 5 ft

feet 4.0-5.0%14.2 Cross Slope (PAR) SF18651.3to $120 $22,260125580 5 ft

feet51.3 Key Note Segment 9069.3to125584 5 ft

feet 3.0-4.0%71.0 Cross Slope (PAR) SF2576.0to $120 $3,000125581 5 ft

feet76.0 Key Note Segment 9494.7to125585 5 ft

feet -.27"94.1 Vertical Change REF595.1to125577 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF32103.3to $120 $3,780125582 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF50113.3to $120 $6,000125583 5 ft

$41,940.00TOTAL COST FOR: MICHOACAN CTS side of Starting at: 1498 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

1621 MICHOACAN CT

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202081111

Run ID

Michoacan
Ct

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,860125741 5 ft

feet .28"5.6 Vertical Change LF56.6to $75 $375125737 5 ft

feet5.8 Key Note Segment 9324.4to125751 5 ft

feet -.61"15.2 Vertical Change REF516.2to125738 5 ft

feet .39"24.7 Vertical Change LF525.7to $75 $375125739 5 ft

feet30.4 Key Note Segment 9348.9to125752 5 ft

feet 3.0-4.0%50.5 Cross Slope (PAR) SF4258.9to $120 $5,040125742 5 ft

feet 3.0-4.0%61.3 Cross Slope (PAR) SF19299.6to $120 $22,980125743 5 ft

feet .3"101.7 Vertical Change LF5102.7to $75 $375125740 5 ft

feet101.7 Key Note Segment 92120.0to125753 5 ft

feet 3.0-4.0%122.2 Cross Slope (PAR) SF15125.2to $120 $1,800125744 5 ft

feet125.7 Key Note Segment 94144.5to125754 5 ft

feet 2.0-3.0%146.2 Cross Slope (PAR) SF114169.0to $120 $13,680125745 5 ft

feet 3.0-4.0%171.8 Cross Slope (PAR) SF42180.1to $120 $4,980125746 5 ft

feet 3.0-4.0%182.8 Cross Slope (PAR) SF74197.5to $120 $8,820125747 5 ft

feet197.5 Key Note Segment 94216.2to125755 5 ft

feet 3.0-4.0%218.1 Cross Slope (PAR) SF7219.4to $120 $780125748 5 ft

feet 2.0-3.0%219.6 Cross Slope (PAR) SF11221.7to $120 $1,260125749 5 ft

feet221.7 Key Note Segment 94240.4to125756 5 ft

feet 4.0-5.0%241.9 Cross Slope (PAR) SF83258.5to $120 $9,960125750 5 ft

$72,285.00TOTAL COST FOR: MICHOACAN CTN side of Starting at: 1621 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

1633 MICHOACAN CT

Survey Street Name Starting Street Name

1621 MICHOACAN CT

End Street Name

2202081109

Run ID

Michoacan
Ct

32

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF257.9to $120 $2,940125733 5 ft

feet .32"5.8 Vertical Change REF56.8to125730 5 ft

feet7.9 Key Note Segment 8023.8to125736 5 ft

feet .28"16.2 Vertical Change REF517.2to125731 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF9850.4to $120 $11,700125734 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF11674.9to $120 $13,860125735 5 ft

feet -.26"69.9 Vertical Change REF570.9to125732 5 ft

$28,500.00TOTAL COST FOR: MICHOACAN CTN side of Starting at: 1633 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

1645 MICHOACAN CT

Survey Street Name Starting Street Name

1645 MICHOACAN CT

End Street Name

2202081108

Run ID

Michoacan
Ct

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF377.9to $120 $4,380125726 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF1611.9to $120 $1,920125727 5 ft

feet12.1 Key Note Segment 9631.3to125729 5 ft

feet .27"21.4 Vertical Change REF522.4to125724 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF3140.3to $120 $3,720125728 5 ft

feet -.27"40.1 Vertical Change REF541.1to125725 5 ft

$10,020.00TOTAL COST FOR: MICHOACAN CTN side of Starting at: 1645 MICHOACAN CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1499 MICHOACAN CT

End Street Name

2202081052

Run ID

Michoacan
Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF7817.2to $120 $9,360125523 5 ft

feet 3.09"5.8 Vertical Change REF56.8to125510 5 ft

feet17.9 Key Note Segment 9737.3to125541 5 ft

feet 3.45"24.8 Vertical Change REF525.8to125511 5 ft

feet 2.0-3.0%38.2 Cross Slope (PAR) SF2543.2to $120 $3,000125524 5 ft

feet43.8 Key Note Segment 8661.0to125542 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF2067.8to $120 $2,400125525 5 ft

feet 5.0-6.0%69.2 Cross Slope (PAR) SF1171.3to $120 $1,260125526 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF973.8to $120 $1,080125527 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF163108.8to $120 $19,500125528 5 ft

feet -.29"81.2 Vertical Change REF582.2to125512 5 ft

feet -.26"84.4 Vertical Change REF585.4to125513 5 ft

feet114.8 Key Note Segment 86132.0to125543 5 ft

feet139.2 Key Note Segment 84155.9to125544 5 ft

feet 1.93"153.1 Vertical Change REF5154.1to125515 5 ft

feet 3.0-4.0%157.8 Cross Slope (PAR) SF41166.1to $120 $4,980125529 5 ft

feet 5.0-6.0%166.1 Cross Slope (PAR) SF61178.3to $120 $7,320125530 5 ft

feet 4.0-5.0%180.8 Cross Slope (PAR) SF141209.0to $120 $16,920125531 5 ft

feet 1.98"196.1 Vertical Change REF5197.1to125516 5 ft

feet210.6 Key Note Segment 87228.0to125545 5 ft

feet 2.54"219.0 Vertical Change REF5220.0to125517 5 ft

feet 2.0-3.0%229.5 Cross Slope (PAR) SF7230.9to $120 $840125532 5 ft

feet 3.0-4.0%233.3 Cross Slope (PAR) SF6234.5to $120 $720125533 5 ft

feet234.8 Key Note Segment 88252.3to125546 5 ft

feet 3.0-4.0%254.2 Cross Slope (PAR) SF32260.5to $120 $3,780125534 5 ft

feet 2.0-3.0%260.8 Cross Slope (PAR) SF25265.8to $120 $3,000125535 5 ft

feet -.27"261.9 Vertical Change REF5262.9to125518 5 ft

feet 4.0-5.0%265.8 Cross Slope (PAR) SF20269.8to $120 $2,400125536 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1499 MICHOACAN CT

End Street Name

2202081052

Run ID

Michoacan
Ct

55

ID Sidewalk Width

Priority

feet 3.0-4.0%272.0 Cross Slope (PAR) SF86289.2to $120 $10,320125537 5 ft

feet -.27"282.4 Vertical Change REF5283.4to125519 5 ft

feet 5.0-6.0%289.4 Cross Slope (PAR) SF32295.7to $120 $3,780125538 5 ft

feet 3.0-4.0%295.8 Cross Slope (PAR) SF22300.2to $120 $2,640125539 5 ft

feet -.37"299.0 Vertical Change REF5300.0to125520 5 ft

feet 5.0-6.0%300.3 Cross Slope (PAR) SF34307.0to $120 $4,020125540 5 ft

feet .3"300.8 Vertical Change REF5301.8to125521 5 ft

feet307.1 Key Note Segment 79323.0to125547 5 ft

feet -.28"315.5 Vertical Change REF5316.5to125522 5 ft

$97,320.00TOTAL COST FOR: MICHOACAN CTN side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1645 MICHOACAN CT

End Street Name

2202081107

Run ID

Michoacan
Ct

68

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9719.4to $120 $11,640125686 5 ft

feet19.4 Key Note Segment 8937.1to125711 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF2643.9to $120 $3,060125687 5 ft

feet44.0 Key Note Segment 8460.8to125712 5 ft

feet 3.4"45.2 Vertical Change REF546.2to125614 5 ft

feet 2.98"47.5 Vertical Change REF1750.8to125615 5 ft

feet 2.93"54.3 Vertical Change REF555.3to125616 5 ft

feet .92"56.7 Vertical Change REF557.7to125617 5 ft

feet 3.0-4.0%62.5 Cross Slope (PAR) SF197101.9to $120 $23,640125688 5 ft

feet 2.88"63.4 Vertical Change REF564.4to125618 5 ft

feet 3.35"65.6 Vertical Change REF566.6to125619 5 ft

feet 2.9"67.9 Vertical Change REF568.9to125620 5 ft

feet 2.51"70.2 Vertical Change REF571.2to125621 5 ft

feet .54"72.5 Vertical Change REF573.5to125622 5 ft

feet 2.01"74.7 Vertical Change REF575.7to125623 5 ft

feet 1.63"77.0 Vertical Change REF2882.5to125624 5 ft

feet 1.24"83.8 Vertical Change REF584.8to125625 5 ft

feet 3.35"86.1 Vertical Change REF5096.1to125626 5 ft

feet 2.97"97.4 Vertical Change REF17100.7to125627 5 ft

feet 3.28"101.9 Vertical Change REF17105.2to125628 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF65114.8to $120 $7,740125689 5 ft

feet 1.95"106.5 Vertical Change REF5107.5to125629 5 ft

feet 3.18"108.8 Vertical Change REF28114.3to125630 5 ft

feet114.8 Key Note Segment 88132.3to125713 5 ft

feet 2.86"115.6 Vertical Change REF5116.6to125631 5 ft

feet 2.53"117.8 Vertical Change REF5118.8to125632 5 ft

feet .65"120.1 Vertical Change REF5121.1to125633 5 ft

feet 2.37"122.3 Vertical Change REF5123.3to125634 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1645 MICHOACAN CT

End Street Name

2202081107

Run ID

Michoacan
Ct

68

ID Sidewalk Width

Priority

feet 1.65"124.6 Vertical Change REF5125.6to125635 5 ft

feet 3.04"133.7 Vertical Change REF5134.7to125636 5 ft

feet 3.0-4.0%134.3 Cross Slope (PAR) SF6135.6to $120 $780125690 5 ft

feet 1.45"136.0 Vertical Change REF5137.0to125637 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF5137.8to $120 $600125691 5 ft

feet 2.38"138.2 Vertical Change SF5139.2to $75 $375125638 5 ft

feet138.8 Key Note Segment 91157.0to125714 5 ft

feet 3.71"140.4 Vertical Change REF5141.4to125639 5 ft

feet 2.47"142.8 Vertical Change REF5143.8to125640 5 ft

feet 2.52"149.6 Vertical Change REF5150.6to125641 5 ft

feet .39"151.9 Vertical Change REF5152.9to125642 5 ft

feet 3.45"156.3 Vertical Change REF5157.3to125643 5 ft

feet 1.31"158.6 Vertical Change SF51168.7to $75 $3,788125644 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF57172.8to $120 $6,900125692 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF55184.8to $120 $6,540125693 5 ft

feet .45"179.6 Vertical Change REF5180.6to125645 5 ft

feet 2.14"181.3 Vertical Change REF28186.9to125646 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF57198.9to $120 $6,780125694 5 ft

feet 2.6"197.1 Vertical Change REF5198.1to125647 5 ft

feet 2.93"199.4 Vertical Change SF16202.6to $75 $1,200125648 5 ft

feet 3.0-4.0%202.0 Cross Slope (PAR) SF37209.3to $120 $4,380125695 5 ft

feet 3.22"203.9 Vertical Change REF5204.9to125649 5 ft

feet209.8 Key Note Segment 92228.1to125715 5 ft

feet 2.98"212.9 Vertical Change REF5213.9to125650 5 ft

feet 2.68"215.2 Vertical Change REF5216.2to125651 5 ft

feet 2.11"217.6 Vertical Change REF5218.6to125652 5 ft

feet .29"219.4 Vertical Change REF5220.4to125653 5 ft

feet 2.41"222.1 Vertical Change REF5223.1to125654 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1645 MICHOACAN CT

End Street Name

2202081107

Run ID

Michoacan
Ct

68

ID Sidewalk Width

Priority

feet 1.23"224.3 Vertical Change REF5225.3to125655 5 ft

feet .4"226.6 Vertical Change REF16229.7to125656 5 ft

feet 3.0-4.0%230.2 Cross Slope (PAR) SF19234.0to $120 $2,280125696 5 ft

feet234.8 Key Note Segment 92253.1to125716 5 ft

feet .39"240.3 Vertical Change REF5241.3to125657 5 ft

feet .72"242.5 Vertical Change REF5243.5to125658 5 ft

feet 2.33"251.5 Vertical Change REF5252.5to125659 5 ft

feet -.3"253.2 Vertical Change REF5254.2to125660 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF27261.1to $120 $3,180125697 5 ft

feet 2.4"258.3 Vertical Change REF39266.1to125661 5 ft

feet 4.0-5.0%261.9 Cross Slope (PAR) SF220305.8to $120 $26,340125698 5 ft

feet .29"271.7 Vertical Change REF5272.7to125662 5 ft

feet 2.42"274.2 Vertical Change REF28279.7to125663 5 ft

feet 3.06"280.9 Vertical Change REF5281.9to125664 5 ft

feet .51"283.3 Vertical Change REF5284.3to125665 5 ft

feet 2.34"285.5 Vertical Change REF17288.8to125666 5 ft

feet 1.41"296.9 Vertical Change REF17300.2to125667 5 ft

feet 1.82"301.4 Vertical Change REF17304.7to125668 5 ft

feet305.8 Key Note Segment 90323.7to125717 5 ft

feet .74"306.0 Vertical Change REF5307.0to125669 5 ft

feet .35"315.2 Vertical Change REF5316.2to125670 5 ft

feet 2.72"317.3 Vertical Change REF5318.3to125671 5 ft

feet 3.11"319.5 Vertical Change REF17322.8to125672 5 ft

feet -.29"324.5 Vertical Change REF5325.5to125673 5 ft

feet 5.0-6.0%325.6 Cross Slope (PAR) SF5326.7to $120 $660125699 5 ft

feet 2.61"326.3 Vertical Change REF5327.3to125674 5 ft

feet329.8 Key Note Segment 92348.2to125718 5 ft

feet -.27"330.0 Vertical Change REF5331.0to125675 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MICHOACAN CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1645 MICHOACAN CT

End Street Name

2202081107

Run ID

Michoacan
Ct

68

ID Sidewalk Width

Priority

feet 3.26"333.1 Vertical Change REF5334.1to125676 5 ft

feet 2.83"335.4 Vertical Change REF5336.4to125677 5 ft

feet 2.47"337.7 Vertical Change REF16340.9to125678 5 ft

feet 2.15"342.3 Vertical Change REF5343.3to125679 5 ft

feet 5.0-6.0%350.6 Cross Slope (PAR) SF37357.9to $120 $4,380125700 5 ft

feet 1.36"351.3 Vertical Change REF5352.3to125680 5 ft

feet 3.0-4.0%357.9 Cross Slope (PAR) SF110379.9to $120 $13,200125701 5 ft

feet .31"358.2 Vertical Change REF5359.2to125681 5 ft

feet .46"377.6 Vertical Change REF5378.6to125682 5 ft

feet 3.0-4.0%382.1 Cross Slope (PAR) SF16385.3to $120 $1,920125702 5 ft

feet 5.0-6.0%385.6 Cross Slope (PAR) SF76400.8to $120 $9,120125703 5 ft

feet 2.97"398.9 Vertical Change REF5399.9to125683 5 ft

feet401.2 Key Note Segment 98420.8to125719 5 ft

feet426.1 Key Note Segment 91444.3to125720 5 ft

feet 2.0-3.0%445.8 Cross Slope (PAR) SF42454.1to $120 $4,980125704 5 ft

feet 4.0-5.0%454.8 Cross Slope (PAR) SF207496.2to $120 $24,840125705 5 ft

feet 2.0-3.0%496.2 Cross Slope (PAR) SF54506.9to $120 $6,420125706 5 ft

feet506.9 Key Note Segment 94525.8to125721 5 ft

feet .26"527.0 Vertical Change REF5528.0to125684 5 ft

feet 2.0-3.0%527.8 Cross Slope (PAR) SF8529.3to $120 $900125707 5 ft

feet 2.0-3.0%537.3 Cross Slope (PAR) SF10539.3to $120 $1,200125708 5 ft

feet -.29"540.1 Vertical Change LF5541.1to $75 $375125685 5 ft

feet 2.0-3.0%542.2 Cross Slope (PAR) SF20546.2to $120 $2,400125709 5 ft

feet547.3 Key Note Segment 95566.3to125722 5 ft

feet 48"569.1 Protruding Object JOB5570.1to $99 $99125723 5 ft

feet 3.0-4.0%569.6 Cross Slope (PAR) SF48579.3to $120 $5,820125710 5 ft

$185,536.50TOTAL COST FOR: MICHOACAN CTS side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILANO LANE

Street Side

LUCCA COURT

Survey Street Name Starting Street Name

NAPOLI ST

End Street Name

2201271444

Run ID

Milano Lane

47

ID Sidewalk Width

Priority

feet 2.0-3.0%27.1 Cross Slope (PAR) SF1930.8to $120 $2,220111599 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF1243.6to $120 $1,380111600 5 ft

feet 2.0-3.0%50.5 Cross Slope (PAR) SF3256.8to $120 $3,780111601 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2177.4to $120 $2,460111602 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF5798.4to $120 $6,840111603 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF144135.4to $120 $17,220111604 5 ft

feet -.27"111.7 Vertical Change REF5112.7to111596 5 ft

feet .28"158.8 Vertical Change LF5159.8to $75 $375111598 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF5163.1to $120 $600111605 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF10171.1to $120 $1,140111606 5 ft

$36,015.00TOTAL COST FOR: MILANO LANEN side of Starting at: LUCCA COURT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILANO LANE

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

POMPEI ST

End Street Name

2201271358

Run ID

Milano Lane

42

ID Sidewalk Width

Priority

feet 2.0-3.0%31.0 Cross Slope (PAR) SF532.0to $120 $600111231 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF979.3to $120 $1,020111232 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1885.3to $120 $2,100111233 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2696.3to $120 $3,120111234 5 ft

feet .3"96.5 Vertical Change LF597.5to $75 $375111229 5 ft

feet .27"123.8 Vertical Change LF5124.8to $75 $375111230 5 ft

$7,590.00TOTAL COST FOR: MILANO LANEN side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILANO LANE

Street Side

NAPOLI ST

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2201271333

Run ID

Milano Lane

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF6213.3to $120 $7,440111084 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF624.3to $120 $720111085 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF5440.8to $120 $6,480111086 5 ft

feet .32"42.1 Vertical Change LF543.1to $75 $375111082 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF2851.3to $120 $3,300111087 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF1559.3to $120 $1,800111088 5 ft

feet .65"57.0 Vertical Change REF558.0to111083 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF1063.8to $120 $1,200111089 5 ft

$21,315.00TOTAL COST FOR: MILANO LANEN side of Starting at: NAPOLI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILANO LANE

Street Side

POMPEI ST

Survey Street Name Starting Street Name

ROMA COURT

End Street Name

2201271430

Run ID

Milano Lane

50

ID Sidewalk Width

Priority

feet 2.0-3.0%12.6 Cross Slope (PAR) SF613.7to $120 $660111485 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF7934.6to $120 $9,480111486 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF3148.5to $120 $3,660111487 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF558.3to $120 $600111488 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF2267.2to $120 $2,580111489 5 ft

feet 2.0-3.0%70.1 Cross Slope (PAR) SF5480.8to $120 $6,420111490 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF2287.5to $120 $2,580111491 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF1896.5to $120 $2,100111492 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF15102.8to $120 $1,800111493 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF21109.4to $120 $2,460111494 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF15124.6to $120 $1,740111495 5 ft

feet .77"122.3 Vertical Change REF5123.3to111484 5 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF39137.3to $120 $4,680111496 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF34146.7to $120 $4,140111497 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF11151.1to $120 $1,320111498 5 ft

$44,220.00TOTAL COST FOR: MILANO LANEN side of Starting at: POMPEI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MILANO LANE

Street Side

POMPEI ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2201271356

Run ID

Milano Lane

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6212.3to $120 $7,380111219 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF14041.3to $120 $16,800111220 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF1147.8to $120 $1,320111221 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF4762.5to $120 $5,640111222 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF6379.9to $120 $7,560111223 5 ft

feet .75"86.9 Vertical Change SF587.9to $75 $375111217 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF45100.3to $120 $5,400111224 5 ft

feet .49"104.4 Vertical Change LF5105.4to $75 $375111218 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF69123.0to $120 $8,220111225 5 ft

feet 2.0-3.0%125.4 Cross Slope (PAR) SF62137.8to $120 $7,440111226 5 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF28147.4to $120 $3,300111227 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF34157.2to $120 $4,080111228 5 ft

$67,890.00TOTAL COST FOR: MILANO LANES side of Starting at: POMPEI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILANO LANE

Street Side

ROMA COURT

Survey Street Name Starting Street Name

LUCCA COURT

End Street Name

2201271437

Run ID

Milano Lane

50

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF123.6to $120 $1,380111545 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF814.3to $120 $900111546 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF1623.9to $120 $1,860111547 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF3441.6to $120 $4,140111548 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF3878.6to $120 $4,500111549 5 ft

feet .28"78.1 Vertical Change REF579.1to111541 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF31104.5to $120 $3,720111550 5 ft

feet -.26"99.2 Vertical Change REF18102.8to111542 5 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF10145.4to $120 $1,200111551 5 ft

feet .34"144.2 Vertical Change REF5145.2to111543 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF103173.2to $120 $12,300111552 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF18193.8to $120 $2,100111553 5 ft

$32,100.00TOTAL COST FOR: MILANO LANEN side of Starting at: ROMA COURT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MILANO LANE

Street Side

ROMA COURT

Survey Street Name Starting Street Name

POMPEI ST

End Street Name

2201271353

Run ID

Milano Lane

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF112.9to $120 $1,320111209 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF14452.0to $120 $17,220111210 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF1675.1to $120 $1,920111211 5 ft

feet .26"80.5 Vertical Change LF581.5to $75 $375111208 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF118114.7to $120 $14,160111212 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF27136.9to $120 $3,240111213 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF18144.4to $120 $2,160111214 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF21159.1to $120 $2,580111215 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF68176.6to $120 $8,160111216 5 ft

$51,135.00TOTAL COST FOR: MILANO LANES side of Starting at: ROMA COURT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MILANO LANE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

ROMA COURT

End Street Name

2201271340

Run ID

Milano Lane

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5010.0to $120 $6,000111100 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF3921.6to $120 $4,620111101 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF2232.8to $120 $2,640111102 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF793.9to $120 $780111103 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF20104.1to $120 $2,340111104 5 ft

feet 2.0-3.0%108.6 Cross Slope (PAR) SF23113.2to $120 $2,760111105 5 ft

feet 3.0-4.0%115.3 Cross Slope (PAR) SF106136.5to $120 $12,720111106 5 ft

feet138.3 Key Note Segment 166171.5to111128 5 ft

feet .29"155.8 Vertical Change REF5156.8to111090 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF27178.1to $120 $3,180111107 5 ft

feet 3.0-4.0%180.9 Cross Slope (PAR) SF52191.3to $120 $6,240111108 5 ft

feet .28"186.7 Vertical Change REF5187.7to111091 5 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF211234.3to $120 $25,320111109 5 ft

feet 3.0-4.0%236.8 Cross Slope (PAR) SF15239.7to $120 $1,740111110 5 ft

feet 3.42"238.3 Vertical Change REF5239.3to111092 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF109262.6to $120 $13,080111111 5 ft

feet 3.0-4.0%264.8 Cross Slope (PAR) SF35271.8to $120 $4,200111112 5 ft

feet 3.0-4.0%275.7 Cross Slope (PAR) SF41283.8to $120 $4,860111113 5 ft

feet 2.0-3.0%285.1 Cross Slope (PAR) SF9286.9to $120 $1,080111114 5 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF63301.8to $120 $7,620111115 5 ft

feet 3.0-4.0%303.9 Cross Slope (PAR) SF12306.3to $120 $1,440111116 5 ft

feet 2.0-3.0%306.4 Cross Slope (PAR) SF55317.3to $120 $6,540111117 5 ft

feet 3.0-4.0%321.3 Cross Slope (PAR) SF54332.0to $120 $6,420111118 5 ft

feet 2.0-3.0%332.0 Cross Slope (PAR) SF25336.9to $120 $2,940111119 5 ft

feet 3.0-4.0%342.3 Cross Slope (PAR) SF68355.8to $120 $8,100111120 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF169389.6to $120 $20,280111121 5 ft

feet -.27"359.0 Vertical Change REF5360.0to111093 5 ft

feet .31"376.2 Vertical Change REF5377.2to111094 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MILANO LANE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

ROMA COURT

End Street Name

2201271340

Run ID

Milano Lane

60

ID Sidewalk Width

Priority

feet392.8 Key Note Segment 164425.5to111129 5 ft

feet -.32"393.3 Vertical Change REF5394.3to111095 5 ft

feet .27"397.7 Vertical Change REF5398.7to111096 5 ft

feet .38"409.8 Vertical Change REF5410.8to111097 5 ft

feet 3.0-4.0%426.6 Cross Slope (PAR) SF11428.8to $120 $1,320111122 5 ft

feet 2.0-3.0%431.0 Cross Slope (PAR) SF144459.8to $120 $17,280111123 5 ft

feet 2.0-3.0%463.6 Cross Slope (PAR) SF166496.7to $120 $19,860111124 5 ft

feet 2.56"476.0 Vertical Change REF5477.0to111098 5 ft

feet .58"488.1 Vertical Change REF5489.1to111099 5 ft

feet 2.0-3.0%513.9 Cross Slope (PAR) SF77529.3to $120 $9,240111125 5 ft

feet 2.0-3.0%531.8 Cross Slope (PAR) SF49541.5to $120 $5,820111126 5 ft

feet 2.0-3.0%545.6 Cross Slope (PAR) SF64558.4to $120 $7,680111127 5 ft

$206,100.00TOTAL COST FOR: MILANO LANES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MILLVIEW DR

Street Side

409 MILLVIEW DR

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108121332

Run ID

Millview Dr

45

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF168.1to $120 $1,96860823 4 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF715.4to $120 $81660824 4 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF1526.4to $120 $1,82460825 4 ft

feet28.6 Key Note Segment 5943.3to60836 4 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF445.1to $120 $48060826 4 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF2651.8to $120 $3,07260827 4 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF2468.6to $120 $2,88060828 4 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF1274.8to $120 $1,39260829 4 ft

feet74.8 Key Note Segment 5688.8to60837 4 ft

feet 6.0-7.0%89.3 Cross Slope (Driveway) SF590.6to $40 $20860830 4 ft

feet 5.0-6.0%90.6 Cross Slope (PAR) SF1895.0to $120 $2,11260831 4 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF1197.8to $120 $1,34460832 4 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF899.9to $120 $96060833 4 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF78121.7to $120 $9,31260834 4 ft

feet -.5"118.8 Vertical Change REF4119.8to60821 4 ft

feet121.7 Key Note Segment 57136.0to60838 4 ft

feet 2.0-3.0%136.9 Cross Slope (PAR) SF16141.0to $120 $1,96860835 4 ft

feet .27"139.6 Vertical Change REF4140.6to60822 4 ft

$28,336.00TOTAL COST FOR: MILLVIEW DRNE side of Starting at: 409 MILLVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE MILLVIEW DR

Street Side

425 MILLVIEW DR

Survey Street Name Starting Street Name

409 MILLVIEW DR

End Street Name

2108121330

Run ID

Millview Dr

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF143.5to $120 $1,68060803 4 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF138.7to $120 $1,53660804 4 ft

feet8.8 Key Note Segment 5622.8to60817 4 ft

feet -.27"9.1 Vertical Change REF410.1to60795 4 ft

feet -.45"21.5 Vertical Change REF1324.7to60796 4 ft

feet 4.0-5.0%24.7 Cross Slope (PAR) SF626.1to $120 $67260805 4 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF4457.3to $120 $5,28060806 4 ft

feet -.55"50.0 Vertical Change REF451.0to60797 4 ft

feet 4.0-5.0%58.6 Cross Slope (PAR) SF1562.4to $120 $1,82460807 4 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF1267.6to $120 $1,39260808 4 ft

feet67.8 Key Note Segment 6082.8to60818 4 ft

feet .26"81.1 Vertical Change REF482.1to60798 4 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF2591.9to $120 $2,97660809 4 ft

feet 3.0-4.0%95.8 Cross Slope (PAR) SF797.6to $120 $86460810 4 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF49109.8to $120 $5,85660811 4 ft

feet112.9 Key Note Segment 57127.1to60819 4 ft

feet -.32"126.0 Vertical Change REF4127.0to60800 4 ft

feet 3.0-4.0%128.4 Cross Slope (PAR) SF11131.1to $120 $1,29660812 4 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF5132.3to $120 $57660813 4 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF7139.8to $120 $81660814 4 ft

feet 2.0-3.0%142.4 Cross Slope (PAR) SF64158.4to $120 $7,68060815 4 ft

feet158.4 Key Note Segment 61173.6to60820 4 ft

feet .32"172.1 Vertical Change REF4173.1to60801 4 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF97200.3to $120 $11,66460816 4 ft

feet 3.41"194.7 Vertical Change REF4195.7to60802 4 ft

$44,112.00TOTAL COST FOR: MILLVIEW DRNE side of Starting at: 425 MILLVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MILLVIEW DR

Street Side

CLINTON ST

Survey Street Name Starting Street Name

420 MILLVIEW DR

End Street Name

2108121327

Run ID

Millview Dr

51

ID Sidewalk Width

Priority

feet4.0 Key Note Segment 5718.2to60788 4 ft

feet -.29"5.0 Vertical Change REF46.0to60753 4 ft

feet -.28"16.4 Vertical Change REF417.4to60754 4 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF832.5to $120 $96060766 4 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF4044.8to $120 $4,84860767 4 ft

feet51.7 Key Note Segment 5465.3to60789 4 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF667.8to $120 $72060768 4 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF869.9to $120 $1,00860769 4 ft

feet .26"68.1 Vertical Change REF469.1to60755 4 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF879.8to $120 $96060770 4 ft

feet -.3"82.2 Vertical Change REF483.2to60756 4 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF583.5to $120 $57660771 4 ft

feet98.0 Key Note Segment 54111.4to60790 4 ft

feet .51"99.9 Vertical Change REF4100.9to60757 4 ft

feet 3.0-4.0%112.4 Cross Slope (PAR) SF7114.1to $120 $81660772 4 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF36125.8to $120 $4,36860773 4 ft

feet 4.0-5.0%127.6 Cross Slope (PAR) SF14131.1to $120 $1,68060774 4 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF49143.3to $120 $5,85660775 4 ft

feet143.3 Key Note Segment 54156.8to60791 4 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF61173.7to $120 $7,29660776 4 ft

feet 2.0-3.0%176.9 Cross Slope (PAR) SF48188.8to $120 $5,71260777 4 ft

feet189.3 Key Note Segment 54202.8to60792 4 ft

feet -.32"204.4 Vertical Change LF4205.4to $75 $30060758 4 ft

feet 2.0-3.0%206.6 Cross Slope (PAR) SF55220.3to $120 $6,57660778 4 ft

feet 4.0-5.0%220.9 Cross Slope (PAR) SF20225.9to $120 $2,40060779 4 ft

feet 2.0-3.0%232.6 Cross Slope (PAR) SF12235.6to $120 $1,44060780 4 ft

feet235.6 Key Note Segment 53248.9to60793 4 ft

feet 4.0-5.0%250.9 Cross Slope (PAR) SF56264.9to $120 $6,72060781 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW MILLVIEW DR

Street Side

CLINTON ST

Survey Street Name Starting Street Name

420 MILLVIEW DR

End Street Name

2108121327

Run ID

Millview Dr

51

ID Sidewalk Width

Priority

feet 3.0-4.0%268.3 Cross Slope (PAR) SF54281.7to $120 $6,43260782 4 ft

feet281.7 Key Note Segment 48293.8to60794 4 ft

feet .28"292.9 Vertical Change REF4293.9to60759 4 ft

feet 3.0-4.0%295.1 Cross Slope (PAR) SF11297.8to $120 $1,29660783 4 ft

feet -.35"297.9 Vertical Change REF4298.9to60760 4 ft

feet 2.0-3.0%297.9 Cross Slope (PAR) SF30305.5to $120 $3,64860784 4 ft

feet .98"303.8 Vertical Change REF4304.8to60761 4 ft

feet .65"307.9 Vertical Change SF4308.9to $75 $30060762 4 ft

feet 1.34"309.7 Vertical Change SF4310.7to $75 $30060763 4 ft

feet 2.0-3.0%312.5 Cross Slope (PAR) SF5313.7to $120 $57660785 4 ft

feet .49"315.9 Vertical Change REF4316.9to60764 4 ft

feet 2.0-3.0%316.9 Cross Slope (PAR) SF25323.2to $120 $3,02460786 4 ft

feet 2.0-3.0%362.6 Cross Slope (PAR) SF77381.9to $120 $9,26460787 4 ft

feet .31"370.5 Vertical Change REF4371.5to60765 4 ft

$77,076.00TOTAL COST FOR: MILLVIEW DRSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MILOW ST

Street Side

FRITZ ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131024

Run ID

Milow St

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78061581 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF136.3to $120 $1,56061582 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF1212.0to $120 $1,38061583 5 ft

feet17.8 Key Note Segment 10739.2to61598 5 ft

feet .45"28.7 Vertical Change REF529.7to61575 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF9458.5to $120 $11,28061584 5 ft

feet .27"55.4 Vertical Change REF556.4to61576 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF2869.9to $120 $3,30061585 5 ft

feet69.9 Key Note Segment 10691.1to61599 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF2095.8to $120 $2,40061586 5 ft

feet95.8 Key Note Segment 120119.7to61600 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF36128.6to $120 $4,32061587 5 ft

feet .65"128.4 Vertical Change REF5129.4to61577 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF87148.5to $120 $10,44061588 5 ft

feet -.32"138.3 Vertical Change REF5139.3to61578 5 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF11150.9to $120 $1,32061589 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF5155.4to $120 $66061590 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF52166.0to $120 $6,24061591 5 ft

feet 4.0-5.0%166.0 Cross Slope (PAR) SF37173.3to $120 $4,38061592 5 ft

feet173.5 Key Note Segment 107194.8to61601 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF10198.8to $120 $1,20061593 5 ft

feet199.8 Key Note Segment 107221.1to61602 5 ft

feet 3.0-4.0%221.5 Cross Slope (PAR) SF22225.8to $120 $2,58061594 5 ft

feet 2.0-3.0%226.7 Cross Slope (PAR) SF33233.2to $120 $3,90061595 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF18238.8to $120 $2,10061596 5 ft

feet .26"238.4 Vertical Change REF5239.4to61580 5 ft

feet 4.0-5.0%238.9 Cross Slope (PAR) SF9240.7to $120 $1,08061597 5 ft

$58,920.00TOTAL COST FOR: MILOW STN side of Starting at: FRITZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MILOW ST

Street Side

SOLANO ST

Survey Street Name Starting Street Name

FRITZ ST

End Street Name

2108131009

Run ID

Milow St

54

ID Sidewalk Width

Priority

feet 5.0-6.0%1.2 Cross Slope (PAR) SF225.6to $120 $2,64061471 5 ft

feet 3.0-4.0%5.6 Cross Slope (PAR) SF77.0to $120 $84061472 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF109.0to $120 $1,20061473 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF1922.1to $120 $2,28061474 5 ft

feet22.1 Key Note Segment 10643.3to61486 5 ft

feet .26"33.2 Vertical Change REF534.2to61466 5 ft

feet 2.0-3.0%44.2 Cross Slope (PAR) SF1346.8to $120 $1,56061475 5 ft

feet47.8 Key Note Segment 11170.1to61487 5 ft

feet 3.0-4.0%70.7 Cross Slope (PAR) SF13597.7to $120 $16,20061476 5 ft

feet .52"83.7 Vertical Change REF584.7to61467 5 ft

feet 4.0-5.0%100.0 Cross Slope (PAR) SF63112.5to $120 $7,50061477 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF39123.3to $120 $4,68061478 5 ft

feet123.3 Key Note Segment 108144.8to61488 5 ft

feet 3.0-4.0%147.0 Cross Slope (PAR) SF10149.0to $120 $1,20061479 5 ft

feet149.0 Key Note Segment 105170.0to61489 5 ft

feet 2.0-3.0%171.6 Cross Slope (PAR) SF56182.8to $120 $6,72061480 5 ft

feet 4.0-5.0%184.8 Cross Slope (PAR) SF73199.3to $120 $8,70061481 5 ft

feet .29"189.4 Vertical Change REF5190.4to61468 5 ft

feet199.3 Key Note Segment 110221.3to61490 5 ft

feet .36"210.5 Vertical Change REF5211.5to61469 5 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF55233.1to $120 $6,60061482 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF32242.1to $120 $3,78061483 5 ft

feet 2.0-3.0%247.0 Cross Slope (PAR) SF11249.2to $120 $1,32061484 5 ft

feet 2.0-3.0%252.7 Cross Slope (PAR) SF15255.7to $120 $1,80061485 5 ft

feet266.1 Key Note Segment 119289.9to61491 5 ft

feet .35"279.1 Vertical Change REF5280.1to61470 5 ft

$67,020.00TOTAL COST FOR: MILOW STS side of Starting at: SOLANO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MIRA LOMA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2110190949

Run ID

Mira Loma
Way

55

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF3612.2to $120 $4,32072668 5 ft

feet 4.0-5.0%13.2 Cross Slope (PAR) SF4822.7to $120 $5,70072669 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF5433.4to $120 $6,42072670 5 ft

feet .27"43.2 Vertical Change LF544.2to $75 $37572667 5 ft

$16,815.00TOTAL COST FOR: MIRA LOMA WAYS side of Starting at: SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MIRA LOMA WAY

Street Side

TOZER ST

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191027

Run ID

Mira Loma
Way

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38072911 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF4519.7to $120 $5,40072912 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF623.0to $120 $72072913 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2045.3to $120 $2,40072914 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF2856.6to $120 $3,30072915 5 ft

$16,200.00TOTAL COST FOR: MIRA LOMA WAYN side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MITCHELL CT

Street Side

GRANADA DR

Survey Street Name Starting Street Name

2592 MITCHELL CT

End Street Name

2110220952

Run ID

Mitchell Ct

35

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF265.6to $120 $3,12080514 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF77.2to $120 $78080515 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF521.8to $120 $60080516 5 ft

feet .32"23.2 Vertical Change LF524.2to $75 $37580513 5 ft

feet 2.0-3.0%26.2 Cross Slope (PAR) SF627.3to $120 $66080517 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF1834.0to $120 $2,10080518 5 ft

$7,635.00TOTAL COST FOR: MITCHELL CTS side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MODOC ST

Street Side

DWYER AVE

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201251108

Run ID

Modoc St

84

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF5812.0to $120 $6,960107896 5 ft

feet 5.0-6.0%12.3 Cross Slope (PAR) SF12136.5to $120 $14,520107897 5 ft

feet 3.0-4.0%37.3 Cross Slope (PAR) SF7552.2to $120 $8,940107898 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF6366.8to $120 $7,500107899 5 ft

feet 6.0-7.0%67.2 Cross Slope (PAR) SF1470.0to $120 $1,680107900 5 ft

feet 5.0-6.0%72.8 Cross Slope (PAR) SF3880.3to $120 $4,500107901 5 ft

feet -.3"73.2 Vertical Change REF574.2to107887 5 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF9099.3to $120 $10,800107902 5 ft

feet 4.0-5.0%102.4 Cross Slope (PAR) SF87119.7to $120 $10,380107903 5 ft

feet120.0 Key Note Segment 112142.4to107929 5 ft

feet .38"130.3 Vertical Change REF5131.3to107888 5 ft

feet 5.0-6.0%143.8 Cross Slope (PAR) SF48153.3to $120 $5,700107904 5 ft

feet 3.0-4.0%153.7 Cross Slope (PAR) SF12156.0to $120 $1,380107905 5 ft

feet 2.0-3.0%156.5 Cross Slope (PAR) SF56167.7to $120 $6,720107906 5 ft

feet 3.0-4.0%172.4 Cross Slope (PAR) SF52182.8to $120 $6,240107907 5 ft

feet .27"182.0 Vertical Change REF5183.0to107889 5 ft

feet 5.0-6.0%182.8 Cross Slope (PAR) SF29188.5to $120 $3,420107908 5 ft

feet 3.0-4.0%188.5 Cross Slope (PAR) SF79204.3to $120 $9,480107909 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF29210.5to $120 $3,420107910 5 ft

feet 4.0-5.0%211.6 Cross Slope (PAR) SF332278.0to $120 $39,840107911 5 ft

feet278.9 Key Note Segment 87296.2to107930 5 ft

feet 3.0-4.0%300.1 Cross Slope (PAR) SF99319.9to $120 $11,880107912 5 ft

feet .38"319.7 Vertical Change REF5320.7to107890 5 ft

feet320.0 Key Note Segment 105340.9to107931 5 ft

feet 3.0-4.0%347.7 Cross Slope (PAR) SF38355.3to $120 $4,560107913 5 ft

feet 5.0-6.0%355.5 Cross Slope (PAR) SF23360.1to $120 $2,760107914 5 ft

feet .31"357.1 Vertical Change REF5358.1to107891 5 ft

feet 6.0-7.0%360.1 Cross Slope (PAR) SF6361.3to $120 $720107915 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N MODOC ST

Street Side

DWYER AVE

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201251108

Run ID

Modoc St

84

ID Sidewalk Width

Priority

feet 5.0-6.0%361.3 Cross Slope (PAR) SF57372.7to $120 $6,840107916 5 ft

feet372.8 Key Note Segment 110394.7to107932 5 ft

feet -.35"373.1 Vertical Change REF5374.1to107892 5 ft

feet 2.0-3.0%395.8 Cross Slope (PAR) SF6396.9to $120 $660107917 5 ft

feet 3.0-4.0%405.5 Cross Slope (PAR) SF12407.8to $120 $1,380107918 5 ft

feet 2.0-3.0%410.7 Cross Slope (PAR) SF61422.8to $120 $7,260107919 5 ft

feet 4.0-5.0%422.8 Cross Slope (PAR) SF155453.8to $120 $18,600107920 5 ft

feet 2.0-3.0%453.8 Cross Slope (PAR) SF10455.8to $120 $1,200107921 5 ft

feet456.9 Key Note Segment 148486.4to107933 5 ft

feet .29"471.3 Vertical Change REF5472.3to107893 5 ft

feet 2.0-3.0%488.3 Cross Slope (PAR) SF56499.4to $120 $6,660107922 5 ft

feet 3.0-4.0%501.9 Cross Slope (PAR) SF32508.3to $120 $3,840107923 5 ft

feet .31"505.2 Vertical Change REF5506.2to107894 5 ft

feet 2.0-3.0%508.6 Cross Slope (PAR) SF26513.8to $120 $3,120107924 5 ft

feet .26"529.8 Vertical Change LF5530.8to $75 $375107895 5 ft

feet 2.0-3.0%531.4 Cross Slope (PAR) SF177566.7to $120 $21,180107925 5 ft

feet 4.0-5.0%568.2 Cross Slope (PAR) SF125593.3to $120 $15,060107926 5 ft

feet 2.0-3.0%595.7 Cross Slope (PAR) SF184632.6to $120 $22,140107927 5 ft

feet 4.0-5.0%633.2 Cross Slope (PAR) SF85650.3to $120 $10,260107928 5 ft

$279,975.00TOTAL COST FOR: MODOC STN side of Starting at: DWYER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MODOC ST

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

1920 MODOC ST

End Street Name

2201251100

Run ID

Modoc St

87

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 34769.9to107882 5 ft

feet -.3"14.4 Vertical Change REF515.4to107847 5 ft

feet -.32"36.0 Vertical Change REF537.0to107848 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF873.6to $120 $1,020107859 5 ft

feet73.8 Key Note Segment 9292.1to107883 5 ft

feet -.27"91.9 Vertical Change REF592.9to107849 5 ft

feet 4.0-5.0%93.1 Cross Slope (PAR) SF1996.9to $120 $2,280107860 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF84114.0to $120 $10,020107861 5 ft

feet .39"113.4 Vertical Change REF5114.4to107850 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF47125.6to $120 $5,580107862 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF17131.1to $120 $2,040107863 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF18138.5to $120 $2,220107864 5 ft

feet 2.0-3.0%140.6 Cross Slope (PAR) SF36147.8to $120 $4,320107865 5 ft

feet 24"142.3 Continuous Width SF5143.3to $120 $600107886 5 ft

feet .42"162.9 Vertical Change LF5163.9to $75 $375107851 5 ft

feet 2.0-3.0%164.6 Cross Slope (PAR) SF48174.1to $120 $5,700107866 5 ft

feet 2.86"177.7 Vertical Change SF5178.7to $75 $375107852 5 ft

feet 5.0-6.0%181.0 Cross Slope (PAR) SF7182.3to $120 $780107867 5 ft

feet .42"183.2 Vertical Change LF5184.2to $75 $375107853 5 ft

feet 3.0-4.0%184.8 Cross Slope (PAR) SF9186.5to $120 $1,020107868 5 ft

feet188.5 Key Note Segment 148218.0to107884 5 ft

feet 2.0-3.0%220.1 Cross Slope (PAR) SF6221.2to $120 $660107869 5 ft

feet 2.0-3.0%230.7 Cross Slope (PAR) SF29236.5to $120 $3,480107870 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF74264.5to $120 $8,820107871 5 ft

feet -.26"266.0 Vertical Change LF5267.0to $75 $375107854 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF8272.0to $120 $960107872 5 ft

feet 2.0-3.0%274.8 Cross Slope (PAR) SF18278.3to $120 $2,100107873 5 ft

feet 2.0-3.0%284.7 Cross Slope (PAR) SF31290.9to $120 $3,720107874 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S MODOC ST

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

1920 MODOC ST

End Street Name

2201251100

Run ID

Modoc St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%294.1 Cross Slope (PAR) SF50304.2to $120 $6,060107875 5 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF25319.7to $120 $2,940107876 5 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF15341.3to $120 $1,800107877 5 ft

feet 2.0-3.0%356.1 Cross Slope (PAR) SF29361.9to $120 $3,480107878 5 ft

feet .51"357.6 Vertical Change REF5358.6to107856 5 ft

feet .61"364.0 Vertical Change REF5365.0to107857 5 ft

feet 2.0-3.0%364.9 Cross Slope (PAR) SF15367.9to $120 $1,800107879 5 ft

feet .34"367.1 Vertical Change REF5368.1to107858 5 ft

feet370.8 Key Note Segment 96390.0to107885 5 ft

feet 2.0-3.0%390.3 Cross Slope (Driveway) SF16393.5to $40 $640107880 5 ft

feet 4.0-5.0%393.7 Cross Slope (PAR) SF9395.4to $120 $1,020107881 5 ft

$74,560.00TOTAL COST FOR: MODOC STS side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONARCH RD

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108121042

Run ID

Monarch Rd

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF183.9to $120 $2,16060059 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF7017.8to $120 $8,34060060 5 ft

feet17.8 Key Note Segment 13144.0to60092 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF5556.9to $120 $6,60060061 5 ft

feet 4.0-5.0%60.9 Cross Slope (PAR) SF5571.8to $120 $6,54060062 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF1675.8to $120 $1,92060063 5 ft

feet75.8 Key Note Segment 10396.3to60093 5 ft

feet .3"76.1 Vertical Change REF577.1to60050 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF7100.6to $120 $84060064 5 ft

feet101.3 Key Note Segment 145130.3to60094 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF60178.9to $120 $7,20060065 5 ft

feet178.9 Key Note Segment 98198.4to60095 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF30205.3to $120 $3,60060066 5 ft

feet205.7 Key Note Segment 142234.1to60096 5 ft

feet 3.0-4.0%234.8 Cross Slope (PAR) SF65247.8to $120 $7,80060067 5 ft

feet 4.0-5.0%250.2 Cross Slope (PAR) SF9252.0to $120 $1,08060068 5 ft

feet .27"251.2 Vertical Change REF5252.2to60051 5 ft

feet 3.0-4.0%255.1 Cross Slope (PAR) SF41263.3to $120 $4,92060069 5 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF17266.7to $120 $2,04060070 5 ft

feet 4.0-5.0%271.3 Cross Slope (PAR) SF23275.8to $120 $2,70060071 5 ft

feet275.8 Key Note Segment 126301.0to60097 5 ft

feet .39"276.2 Vertical Change REF5277.2to60052 5 ft

feet 2.0-3.0%301.0 Cross Slope (Driveway) SF31307.2to $40 $1,24060072 5 ft

feet308.8 Key Note Segment 134335.5to60098 5 ft

feet .39"320.4 Vertical Change REF5321.4to60053 5 ft

feet .44"335.4 Vertical Change REF5336.4to60054 5 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF13339.3to $120 $1,50060073 5 ft

feet 4.0-5.0%340.8 Cross Slope (PAR) SF71354.9to $120 $8,46060074 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONARCH RD

Street Side

ARDILLA DR

Survey Street Name Starting Street Name

DOME AVE

End Street Name

2108121042

Run ID

Monarch Rd

36

ID Sidewalk Width

Priority

feet 2.0-3.0%354.9 Cross Slope (PAR) SF40362.9to $120 $4,80060075 5 ft

feet 4.0-5.0%362.9 Cross Slope (PAR) SF17366.3to $120 $2,04060076 5 ft

feet 3.0-4.0%371.5 Cross Slope (PAR) SF40379.5to $120 $4,80060077 5 ft

feet379.9 Key Note Segment 127405.3to60099 5 ft

feet 4.0-5.0%405.9 Cross Slope (PAR) SF9407.7to $120 $1,08060078 5 ft

feet 4.0-5.0%410.8 Cross Slope (PAR) SF6412.0to $120 $72060079 5 ft

feet412.7 Key Note Segment 97432.1to60100 5 ft

feet 3.0-4.0%435.0 Cross Slope (PAR) SF19438.8to $120 $2,28060080 5 ft

feet 2.0-3.0%439.6 Cross Slope (PAR) SF107460.9to $120 $12,78060081 5 ft

feet 4.0-5.0%462.7 Cross Slope (PAR) SF6463.8to $120 $66060082 5 ft

feet 4.0-5.0%466.7 Cross Slope (PAR) SF41474.9to $120 $4,92060083 5 ft

feet 4.0-5.0%478.1 Cross Slope (PAR) SF10480.0to $120 $1,14060084 5 ft

feet480.7 Key Note Segment 144509.5to60101 5 ft

feet 3.0-4.0%509.9 Cross Slope (Driveway) SF8511.5to $40 $32060085 5 ft

feet514.4 Key Note Segment 149544.2to60102 5 ft

feet .32"515.2 Vertical Change REF5516.2to60055 5 ft

feet 3.0-4.0%546.3 Cross Slope (PAR) SF106567.4to $120 $12,66060086 5 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF26576.0to $120 $3,18060087 5 ft

feet .31"573.5 Vertical Change REF5574.5to60056 5 ft

feet 4.0-5.0%576.0 Cross Slope (PAR) SF39583.8to $120 $4,68060088 5 ft

feet583.8 Key Note Segment 147613.2to60103 5 ft

feet 3.0-4.0%614.2 Cross Slope (PAR) SF20618.2to $120 $2,40060089 5 ft

feet618.2 Key Note Segment 140646.3to60104 5 ft

feet .3"632.1 Vertical Change REF5633.1to60057 5 ft

feet 3.0-4.0%646.3 Cross Slope (Driveway) SF80662.3to $40 $3,20060090 5 ft

feet .26"655.7 Vertical Change REF5656.7to60058 5 ft

feet 2.0-3.0%663.7 Cross Slope (PAR) SF7665.0to $120 $78060091 5 ft

$129,380.00TOTAL COST FOR: MONARCH RDE side of Starting at: ARDILLA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONARCH RD

Street Side

DOME AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121036

Run ID

Monarch Rd

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.8to $120 $7,08060014 5 ft

feet -.34"0.9 Vertical Change REF51.9to60003 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1515.3to $120 $1,80060015 5 ft

feet15.3 Key Note Segment 14043.3to60036 5 ft

feet .33"15.4 Vertical Change REF516.4to60004 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF2147.9to $120 $2,46060016 5 ft

feet48.3 Key Note Segment 14376.8to60037 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF3083.7to $120 $3,54060017 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF161117.4to $120 $19,26060018 5 ft

feet -.3"94.6 Vertical Change REF595.6to60005 5 ft

feet118.2 Key Note Segment 143146.8to60038 5 ft

feet 3.0-4.0%146.8 Cross Slope (Driveway) SF26152.1to $40 $1,06060019 5 ft

feet154.7 Key Note Segment 91172.8to60039 5 ft

feet .33"162.2 Vertical Change REF5163.2to60006 5 ft

feet 3.0-4.0%173.4 Cross Slope (Driveway) SF10175.4to $40 $40060020 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF29184.0to $120 $3,42060021 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF41197.9to $120 $4,86060022 5 ft

feet 2.0-3.0%204.0 Cross Slope (PAR) SF84220.8to $120 $10,08060023 5 ft

feet .27"207.6 Vertical Change REF14210.4to60007 5 ft

feet222.0 Key Note Segment 141250.2to60040 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF22255.3to $120 $2,64060024 5 ft

feet255.3 Key Note Segment 133281.9to60041 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF216333.5to $120 $25,92060025 5 ft

feet -.36"321.5 Vertical Change REF5322.5to60009 5 ft

feet333.5 Key Note Segment 97352.8to60042 5 ft

feet358.3 Key Note Segment 136385.4to60043 5 ft

feet 2.0-3.0%385.9 Cross Slope (PAR) SF12388.2to $120 $1,38060026 5 ft

feet 2.0-3.0%390.3 Cross Slope (PAR) SF120414.2to $120 $14,34060027 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONARCH RD

Street Side

DOME AVE

Survey Street Name Starting Street Name

ARDILLA DR

End Street Name

2108121036

Run ID

Monarch Rd

36

ID Sidewalk Width

Priority

feet 2.0-3.0%416.7 Cross Slope (PAR) SF6417.8to $120 $66060028 5 ft

feet 2.0-3.0%421.3 Cross Slope (PAR) SF24426.0to $120 $2,82060029 5 ft

feet429.0 Key Note Segment 134455.8to60044 5 ft

feet461.8 Key Note Segment 137489.1to60045 5 ft

feet .26"465.0 Vertical Change REF5466.0to60010 5 ft

feet 2.0-3.0%493.9 Cross Slope (PAR) SF58505.5to $120 $6,96060030 5 ft

feet 2.0-3.0%514.9 Cross Slope (PAR) SF28520.4to $120 $3,30060031 5 ft

feet 2.0-3.0%523.9 Cross Slope (PAR) SF43532.5to $120 $5,16060032 5 ft

feet532.5 Key Note Segment 129558.3to60046 5 ft

feet563.5 Key Note Segment 125588.5to60047 5 ft

feet .26"568.3 Vertical Change REF5569.3to60012 5 ft

feet 2.0-3.0%589.2 Cross Slope (PAR) SF46598.4to $120 $5,52060033 5 ft

feet598.4 Key Note Segment 68611.9to60048 5 ft

feet614.0 Key Note Segment 129639.8to60049 5 ft

feet 2.0-3.0%641.8 Cross Slope (PAR) SF35648.8to $120 $4,20060034 5 ft

feet 2.0-3.0%655.8 Cross Slope (PAR) SF35662.8to $120 $4,20060035 5 ft

feet .3"660.9 Vertical Change REF5661.9to60013 5 ft

$131,060.00TOTAL COST FOR: MONARCH RDW side of Starting at: DOME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

2704 MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160757

Run ID

Monocott Dr

53

ID Sidewalk Width

Priority

feet -.78"2.6 Vertical Change SF53.6to $75 $37568457 5 ft

feet 5.0-6.0%6.0 67.1to68499 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF2812.9to $120 $3,36068469 5 ft

feet .49"11.3 Vertical Change REF512.3to68458 5 ft

feet -.27"19.6 Vertical Change LF520.6to $75 $37568459 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF1027.7to $120 $1,14068470 5 ft

feet .51"32.7 Vertical Change SF533.7to $75 $37568460 5 ft

feet61.9 Key Note Segment 7176.1to68493 5 ft

feet -.45"63.3 Vertical Change REF564.3to68461 5 ft

feet 2.0-3.0%80.4 Cross Slope (PAR) SF1683.6to $120 $1,92068471 5 ft

feet .32"85.2 Vertical Change LF586.2to $75 $37568462 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF88104.6to $120 $10,56068472 5 ft

feet 4.0-5.0%104.6 Cross Slope (PAR) SF23109.2to $120 $2,76068473 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF14112.8to $120 $1,68068474 5 ft

feet 4.0-5.0%114.0 Cross Slope (PAR) SF30119.9to $120 $3,54068475 5 ft

feet120.2 Key Note Segment 71134.3to68494 5 ft

feet -.92"130.8 Vertical Change REF5131.8to68463 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF19140.2to $120 $2,34068476 5 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF25167.2to $120 $3,00068477 5 ft

feet168.4 Key Note Segment 72182.8to68495 5 ft

feet .48"170.4 Vertical Change REF5171.4to68464 5 ft

feet .4"183.5 Vertical Change LF5184.5to $75 $37568465 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF133226.2to $120 $15,96068478 5 ft

feet -.39"203.0 Vertical Change REF5204.0to68466 5 ft

feet226.2 Key Note Segment 78241.8to68496 5 ft

feet 2.0-3.0%241.8 Cross Slope (Driveway) SF18245.3to $40 $70068479 5 ft

feet 5.0-6.0%247.2 Cross Slope (PAR) SF13249.7to $120 $1,50068480 5 ft

feet 3.0-4.0%250.4 Cross Slope (PAR) SF6251.6to $120 $72068481 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

2704 MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160757

Run ID

Monocott Dr

53

ID Sidewalk Width

Priority

feet -.48"250.7 Vertical Change REF5251.7to68467 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF92270.0to $120 $11,04068482 5 ft

feet 2.0-3.0%274.8 Cross Slope (PAR) SF25279.9to $120 $3,06068483 5 ft

feet281.8 Key Note Segment 89299.5to68497 5 ft

feet 3.0-4.0%306.8 Cross Slope (PAR) SF54317.6to $120 $6,48068484 5 ft

feet 3.0-4.0%320.4 Cross Slope (PAR) SF32326.8to $120 $3,84068485 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF30332.8to $120 $3,60068486 5 ft

feet332.8 Key Note Segment 68346.3to68498 5 ft

feet 3.0-4.0%346.4 Cross Slope (Driveway) SF23351.0to $40 $92068487 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF176386.4to $120 $21,06068488 5 ft

feet 2.0-3.0%395.7 Cross Slope (PAR) SF6396.9to $120 $72068489 5 ft

feet 4.0-5.0%397.8 Cross Slope (PAR) SF17401.2to $120 $2,04068490 5 ft

feet 4.0-5.0%403.3 Cross Slope (PAR) SF88420.9to $120 $10,56068491 5 ft

feet -.41"422.0 Vertical Change LF5423.0to $75 $37568468 5 ft

feet 4.0-5.0%426.0 Cross Slope (PAR) SF14428.8to $120 $1,68068492 5 ft

feet 5.0-6.0%428.1 5429.1to68500 5 ft

$116,430.00TOTAL COST FOR: MONOCOTT DRW side of Starting at: 2704 MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2109160944

Run ID

Monocott Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%18.5 Cross Slope (PAR) SF17252.8to $120 $20,58069821 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF6080.3to $120 $7,20069822 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF2789.2to $120 $3,24069823 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF83105.7to $120 $9,90069824 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF29120.8to $120 $3,48069825 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF81140.8to $120 $9,72069826 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF79159.8to $120 $9,48069827 5 ft

$63,600.00TOTAL COST FOR: MONOCOTT DRE side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160940

Run ID

Monocott Dr

59

ID Sidewalk Width

Priority

feet -.42"18.1 Vertical Change REF519.1to69684 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF6331.3to $120 $7,50069716 5 ft

feet -.26"31.1 Vertical Change REF532.1to69685 5 ft

feet 3.0-4.0%33.7 Cross Slope (PAR) SF2338.2to $120 $2,70069717 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF7453.1to $120 $8,82069718 5 ft

feet 3.0-4.0%57.6 Cross Slope (PAR) SF1761.0to $120 $2,04069719 5 ft

feet 3.0-4.0%64.3 Cross Slope (PAR) SF4573.3to $120 $5,40069720 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2578.3to $120 $3,00069721 5 ft

feet -.27"82.9 Vertical Change REF583.9to69686 5 ft

feet 2.0-3.0%83.1 Cross Slope (PAR) SF1385.7to $120 $1,56069722 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF1190.8to $120 $1,26069723 5 ft

feet90.8 Key Note Segment 69104.6to69777 5 ft

feet 2.0-3.0%104.6 Cross Slope (Driveway) SF7106.0to $40 $28069724 5 ft

feet 2.0-3.0%114.7 Cross Slope (PAR) SF8116.3to $120 $96069725 5 ft

feet -.29"123.8 Vertical Change LF5124.8to $75 $37569687 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF70141.3to $120 $8,34069726 5 ft

feet -.66"136.2 Vertical Change REF5137.2to69688 5 ft

feet161.6 Key Note Segment 70175.6to69778 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF22182.0to $120 $2,58069727 5 ft

feet 2.0-3.0%182.5 Cross Slope (PAR) SF73197.0to $120 $8,70069728 5 ft

feet -.28"189.1 Vertical Change REF5190.1to69689 5 ft

feet 4.0-5.0%197.0 Cross Slope (PAR) SF16200.2to $120 $1,92069729 5 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF22205.3to $120 $2,64069730 5 ft

feet .56"206.5 Vertical Change SF5207.5to $75 $37569690 5 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF15213.0to $120 $1,80069731 5 ft

feet214.7 Key Note Segment 64227.4to69779 5 ft

feet 2.0-3.0%240.0 Cross Slope (PAR) SF17243.3to $120 $1,98069732 5 ft

feet 2.0-3.0%247.2 Cross Slope (PAR) SF63259.7to $120 $7,50069733 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160940

Run ID

Monocott Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%266.1 Cross Slope (PAR) SF14268.9to $120 $1,68069734 5 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF49289.1to $120 $5,88069735 5 ft

feet289.1 Key Note Segment 68302.7to69780 5 ft

feet 3.0-4.0%303.3 Cross Slope (Driveway) SF18306.9to $40 $72069736 5 ft

feet318.8 Key Note Segment 74333.5to69781 5 ft

feet -.28"346.7 Vertical Change LF15349.6to $75 $1,08869691 5 ft

feet 2.0-3.0%359.8 Cross Slope (PAR) SF21364.0to $120 $2,52069737 5 ft

feet 2.0-3.0%366.9 Cross Slope (PAR) SF7368.3to $120 $84069738 5 ft

feet368.3 Key Note Segment 68381.8to69782 5 ft

feet .45"389.8 Vertical Change LF5390.8to $75 $37569692 5 ft

feet 2.0-3.0%406.2 Cross Slope (PAR) SF49415.9to $120 $5,82069739 5 ft

feet 2.0-3.0%419.9 Cross Slope (PAR) SF22424.3to $120 $2,64069740 5 ft

feet424.3 Key Note Segment 72438.7to69783 5 ft

feet .29"425.5 Vertical Change REF5426.5to69693 5 ft

feet .3"439.3 Vertical Change REF5440.3to69694 5 ft

feet -.57"469.1 Vertical Change SF5470.1to $75 $37569695 5 ft

feet472.4 Key Note Segment 76487.5to69784 5 ft

feet 2.0-3.0%488.6 Cross Slope (PAR) SF54499.3to $120 $6,42069741 5 ft

feet 2.0-3.0%502.4 Cross Slope (PAR) SF20506.3to $120 $2,34069742 5 ft

feet 2.0-3.0%508.8 Cross Slope (PAR) SF29514.6to $120 $3,48069743 5 ft

feet .81"521.3 Vertical Change SF5522.3to $75 $37569696 5 ft

feet 1.16"525.0 Vertical Change SF5526.0to $75 $37569697 5 ft

feet 6.0-7.0%526.7 Cross Slope (PAR) SF42535.1to $120 $5,04069744 5 ft

feet .43"532.6 Vertical Change REF5533.6to69698 5 ft

feet .44"538.4 Vertical Change LF19542.1to $75 $1,38869699 5 ft

feet .27"545.6 Vertical Change LF5546.6to $75 $37569700 5 ft

feet 8.0-9.0%548.0 11550.1to69793 5 ft

feet .29"550.2 Vertical Change REF5551.2to69701 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160940

Run ID

Monocott Dr

59

ID Sidewalk Width

Priority

feet 3.0-4.0%551.1 Cross Slope (PAR) SF7552.4to $120 $78069745 5 ft

feet552.4 Key Note Segment 53562.9to69785 5 ft

feet 2.0-3.0%562.9 Cross Slope (Driveway) SF8564.4to $40 $30069746 5 ft

feet 2.0-3.0%566.8 Cross Slope (PAR) SF40574.8to $120 $4,80069747 5 ft

feet582.2 Key Note Segment 68595.8to69786 5 ft

feet -.33"583.4 Vertical Change REF5584.4to69702 5 ft

feet 2.0-3.0%597.9 Cross Slope (PAR) SF73612.4to $120 $8,70069748 5 ft

feet .27"608.4 Vertical Change REF5609.4to69703 5 ft

feet 4.0-5.0%618.5 Cross Slope (PAR) SF43627.0to $120 $5,10069749 5 ft

feet -.28"626.5 Vertical Change REF5627.5to69704 5 ft

feet -.42"634.2 Vertical Change REF5635.2to69705 5 ft

feet 2.0-3.0%635.1 Cross Slope (PAR) SF32641.5to $120 $3,84069750 5 ft

feet 4.0-5.0%648.2 Cross Slope (PAR) SF30654.3to $120 $3,66069751 5 ft

feet .71"648.5 Vertical Change REF5649.5to69706 5 ft

feet 5.0-6.0%652.3 5653.3to69794 5 ft

feet 6.0-7.0%653.3 10655.2to69795 5 ft

feet655.7 Key Note Segment 139683.5to69787 5 ft

feet -.26"656.9 Vertical Change REF5657.9to69707 5 ft

feet 3.0-4.0%685.0 Cross Slope (PAR) SF14687.8to $120 $1,68069752 5 ft

feet687.8 Key Note Segment 48697.3to69788 5 ft

feet 3.0-4.0%697.3 Cross Slope (Driveway) SF132723.7to $40 $5,28069753 5 ft

feet -.36"698.6 Vertical Change REF5699.6to69708 5 ft

feet 5.0-6.0%724.3 Cross Slope (PAR) SF40732.3to $120 $4,80069754 5 ft

feet -.62"732.1 Vertical Change REF5733.1to69709 5 ft

feet 3.0-4.0%733.1 Cross Slope (PAR) SF6734.2to $120 $66069755 5 ft

feet 2.0-3.0%734.2 Cross Slope (PAR) SF25739.1to $120 $2,94069756 5 ft

feet739.1 Key Note Segment 69752.8to69789 5 ft

feet 4.0-5.0%753.8 Cross Slope (PAR) SF19757.5to $120 $2,22069757 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160940

Run ID

Monocott Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%760.4 Cross Slope (PAR) SF74775.2to $120 $8,88069758 5 ft

feet 2.0-3.0%779.4 Cross Slope (PAR) SF116802.5to $120 $13,86069759 5 ft

feet 2.0-3.0%806.4 Cross Slope (PAR) SF42814.7to $120 $4,98069760 5 ft

feet814.7 Key Note Segment 75829.6to69790 5 ft

feet 4.0-5.0%830.1 Cross Slope (Driveway) SF26835.3to $40 $1,04069761 5 ft

feet 2.13"836.8 Vertical Change SF5837.8to $75 $37569710 5 ft

feet 2.0-3.0%844.4 Cross Slope (PAR) SF13847.0to $120 $1,56069762 5 ft

feet .67"850.1 Vertical Change SF5851.1to $75 $37569711 5 ft

feet 2.0-3.0%854.2 Cross Slope (PAR) SF16857.3to $120 $1,86069763 5 ft

feet .5"857.1 Vertical Change REF5858.1to69712 5 ft

feet865.1 Key Note Segment 88882.6to69791 5 ft

feet 3.0-4.0%883.8 Cross Slope (PAR) SF18887.3to $120 $2,10069764 5 ft

feet 4.0-5.0%890.4 Cross Slope (PAR) SF49900.1to $120 $5,82069765 5 ft

feet .28"897.7 Vertical Change REF5898.7to69713 5 ft

feet 3.0-4.0%902.8 Cross Slope (PAR) SF57914.1to $120 $6,78069766 5 ft

feet 2.0-3.0%915.2 Cross Slope (PAR) SF13917.8to $120 $1,56069767 5 ft

feet 2.0-3.0%921.3 Cross Slope (PAR) SF27926.7to $120 $3,24069768 5 ft

feet927.3 Key Note Segment 66940.5to69792 5 ft

feet 4.0-5.0%940.5 Cross Slope (Driveway) SF106961.6to $40 $4,22069769 5 ft

feet .29"943.0 Vertical Change REF5944.0to69714 5 ft

feet .45"963.2 Vertical Change LF5964.2to $75 $37569715 5 ft

feet 2.0-3.0%968.7 Cross Slope (PAR) SF79984.4to $120 $9,42069770 5 ft

feet 2.0-3.0%987.5 Cross Slope (PAR) SF17990.8to $120 $1,98069771 5 ft

feet 3.0-4.0%993.1 Cross Slope (PAR) SF741007.8to $120 $8,82069772 5 ft

feet 2.0-3.0%1008.4 Cross Slope (PAR) SF151011.3to $120 $1,74069773 5 ft

feet 3.0-4.0%1013.5 Cross Slope (PAR) SF251018.4to $120 $2,94069774 5 ft

feet 5.0-6.0%1018.6 Cross Slope (PAR) SF861035.7to $120 $10,26069775 5 ft

feet 3.0-4.0%1035.7 Cross Slope (PAR) SF91037.6to $120 $1,14069776 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160940

Run ID

Monocott Dr

59

ID Sidewalk Width

Priority

$249,545.00TOTAL COST FOR: MONOCOTT DRE side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

GREENWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2109160942

Run ID

Monocott Dr

44

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF4910.4to $120 $5,82069804 5 ft

feet .44"9.3 Vertical Change REF510.3to69796 5 ft

feet 3.0-4.0%13.3 Cross Slope (PAR) SF1315.8to $120 $1,50069805 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF3826.2to $120 $4,50069806 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF4034.8to $120 $4,86069807 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF2843.4to $120 $3,36069808 5 ft

feet45.3 Key Note Segment 6858.9to69819 5 ft

feet .42"60.0 Vertical Change LF1763.3to $75 $1,23869797 5 ft

feet 3.0-4.0%62.9 Cross Slope (PAR) SF864.5to $120 $96069809 5 ft

feet 3.0-4.0%66.6 Cross Slope (PAR) SF968.3to $120 $1,02069810 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF1977.5to $120 $2,22069811 5 ft

feet -.33"74.4 Vertical Change REF575.4to69798 5 ft

feet -.26"77.9 Vertical Change LF578.9to $75 $37569799 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF2588.3to $120 $3,00069812 5 ft

feet 4.0-5.0%88.6 Cross Slope (PAR) SF74103.3to $120 $8,82069813 5 ft

feet .49"104.7 Vertical Change LF5105.7to $75 $37569800 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF18113.8to $120 $2,16069814 5 ft

feet .38"126.9 Vertical Change LF5127.9to $75 $37569801 5 ft

feet .26"144.6 Vertical Change LF5145.6to $75 $37569802 5 ft

feet 2.0-3.0%156.7 Cross Slope (PAR) SF27162.1to $120 $3,24069815 5 ft

feet .26"163.2 Vertical Change LF5164.2to $75 $37569803 5 ft

feet 4.0-5.0%164.5 Cross Slope (PAR) SF11166.6to $120 $1,26069816 5 ft

feet 6.0-7.0%166.6 Cross Slope (PAR) SF17170.0to $120 $2,04069817 5 ft

feet 5.0-6.0%169.1 6170.2to69820 5 ft

feet 5.0-6.0%170.3 Cross Slope (PAR) SF6171.4to $120 $66069818 5 ft

$48,532.50TOTAL COST FOR: MONOCOTT DRE side of Starting at: GREENWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONOCOTT DR

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160946

Run ID

Monocott Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42069834 5 ft

feet 4.0-5.0%5.7 Cross Slope (PAR) SF66.8to $120 $66069835 5 ft

feet 4.0-5.0%9.3 Cross Slope (PAR) SF2414.2to $120 $2,94069836 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF26270.7to $120 $31,44069837 5 ft

feet -.32"59.4 Vertical Change REF560.4to69828 5 ft

feet .5"72.3 Vertical Change SF573.3to $75 $37569829 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF1578.8to $120 $1,80069838 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF1183.4to $120 $1,26069839 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF5599.4to $120 $6,54069840 5 ft

feet .26"100.8 Vertical Change LF5101.8to $75 $37569830 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF14107.1to $120 $1,62069841 5 ft

feet 4.0-5.0%107.4 Cross Slope (PAR) SF39115.2to $120 $4,68069842 5 ft

feet .37"116.5 Vertical Change LF5117.5to $75 $37569831 5 ft

feet 3.0-4.0%119.6 Cross Slope (PAR) SF72133.9to $120 $8,58069843 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF53148.5to $120 $6,42069844 5 ft

feet .42"147.5 Vertical Change REF5148.5to69832 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF40158.2to $120 $4,86069845 5 ft

feet .34"158.7 Vertical Change LF5159.7to $75 $37569833 5 ft

$75,720.00TOTAL COST FOR: MONOCOTT DRE side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60068353 5 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF2113.0to $120 $2,46068354 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF9134.1to $120 $10,92068355 5 ft

feet34.1 Key Note Segment 7649.3to68433 5 ft

feet -.78"72.5 Vertical Change SF573.5to $75 $37568312 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF2887.8to $120 $3,36068356 5 ft

feet87.8 Key Note Segment 72102.1to68434 5 ft

feet .36"88.3 Vertical Change REF589.3to68313 5 ft

feet 1.75"100.5 Vertical Change REF5101.5to68314 5 ft

feet 3.0-4.0%102.3 Cross Slope (Driveway) SF6103.5to $40 $24068357 5 ft

feet -.28"107.1 Vertical Change REF5108.1to68315 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF16111.2to $120 $1,86068358 5 ft

feet -.36"113.5 Vertical Change LF5114.5to $75 $37568316 5 ft

feet .82"115.2 Vertical Change SF5116.2to $75 $37568317 5 ft

feet118.9 Key Note Segment 62131.3to68435 5 ft

feet 2.0-3.0%133.6 Cross Slope (PAR) SF166166.8to $120 $19,92068359 5 ft

feet 4.0-5.0%168.8 Cross Slope (PAR) SF19172.5to $120 $2,22068360 5 ft

feet 1.9"169.7 Vertical Change REF5170.7to68318 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF7174.0to $120 $78068361 5 ft

feet 2.0-3.0%177.7 Cross Slope (PAR) SF15180.6to $120 $1,74068362 5 ft

feet -.67"182.5 Vertical Change SF5183.5to $75 $37568319 5 ft

feet .26"186.9 Vertical Change REF5187.9to68320 5 ft

feet 2.0-3.0%187.0 Cross Slope (PAR) SF9188.8to $120 $1,08068363 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF29197.5to $120 $3,42068364 5 ft

feet 3.0-4.0%199.8 Cross Slope (PAR) SF17203.2to $120 $2,04068365 5 ft

feet203.2 Key Note Segment 69216.9to68436 5 ft

feet 2.0-3.0%220.9 Cross Slope (PAR) SF17224.3to $120 $2,04068366 5 ft

feet .4"225.2 Vertical Change LF5226.2to $75 $37568321 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet 2.0-3.0%228.6 Cross Slope (PAR) SF65241.6to $120 $7,80068367 5 ft

feet -.27"229.4 Vertical Change REF5230.4to68322 5 ft

feet 3.0-4.0%246.1 Cross Slope (PAR) SF65259.0to $120 $7,74068368 5 ft

feet .28"246.9 Vertical Change REF5247.9to68323 5 ft

feet259.0 Key Note Segment 69272.9to68437 5 ft

feet 2.0-3.0%272.9 Cross Slope (Driveway) SF24277.6to $40 $94068369 5 ft

feet 4.0-5.0%282.1 Cross Slope (PAR) SF31288.3to $120 $3,72068370 5 ft

feet .3"283.7 Vertical Change REF5284.7to68324 5 ft

feet 1.65"286.9 Vertical Change REF5287.9to68325 5 ft

feet289.8 Key Note Segment 67303.1to68438 5 ft

feet 2.0-3.0%303.4 Cross Slope (Driveway) SF262355.8to $40 $10,48068371 5 ft

feet .26"304.4 Vertical Change REF5305.4to68326 5 ft

feet 4.0-5.0%356.1 Cross Slope (PAR) SF56367.2to $120 $6,66068372 5 ft

feet .38"361.0 Vertical Change REF5362.0to68327 5 ft

feet367.2 Key Note Segment 78382.8to68439 5 ft

feet .28"383.1 Vertical Change REF5384.1to68328 5 ft

feet 3.0-4.0%387.0 Cross Slope (PAR) SF13389.6to $120 $1,56068373 5 ft

feet 2.0-3.0%392.6 Cross Slope (PAR) SF14395.3to $120 $1,62068374 5 ft

feet 2.0-3.0%400.6 Cross Slope (PAR) SF15403.5to $120 $1,74068375 5 ft

feet 2.0-3.0%408.3 Cross Slope (PAR) SF88425.8to $120 $10,50068376 5 ft

feet425.8 Key Note Segment 72440.2to68440 5 ft

feet .38"427.0 Vertical Change REF5428.0to68329 5 ft

feet .31"448.3 Vertical Change LF5449.3to $75 $37568330 5 ft

feet 2.0-3.0%449.8 Cross Slope (PAR) SF10451.8to $120 $1,20068377 5 ft

feet458.2 Key Note Segment 68471.8to68441 5 ft

feet -1.04"458.7 Vertical Change REF5459.7to68331 5 ft

feet 2.0-3.0%471.8 Cross Slope (Driveway) SF58483.4to $40 $2,32068378 5 ft

feet .29"472.5 Vertical Change REF5473.5to68332 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet 2.0-3.0%487.0 Cross Slope (PAR) SF20490.9to $120 $2,34068379 5 ft

feet 2.0-3.0%496.8 Cross Slope (PAR) SF9498.5to $120 $1,02068380 5 ft

feet 2.0-3.0%501.2 Cross Slope (PAR) SF62513.5to $120 $7,38068381 5 ft

feet513.9 Key Note Segment 69527.6to68442 5 ft

feet 4.0-5.0%528.6 Cross Slope (PAR) SF96547.8to $120 $11,52068382 5 ft

feet .35"528.8 Vertical Change REF5529.8to68333 5 ft

feet -.29"537.1 Vertical Change REF5538.1to68334 5 ft

feet .29"539.7 Vertical Change REF5540.7to68335 5 ft

feet -.32"541.8 Vertical Change REF5542.8to68336 5 ft

feet 3.0-4.0%551.2 Cross Slope (PAR) SF20555.3to $120 $2,46068383 5 ft

feet .26"554.0 Vertical Change REF5555.0to68337 5 ft

feet 5.0-6.0%555.3 Cross Slope (PAR) SF30561.3to $120 $3,60068384 5 ft

feet 3.0-4.0%561.4 Cross Slope (PAR) SF21565.5to $120 $2,46068385 5 ft

feet565.6 Key Note Segment 73580.3to68443 5 ft

feet -.26"579.4 Vertical Change REF5580.4to68338 5 ft

feet .33"586.0 Vertical Change LF5587.0to $75 $37568339 5 ft

feet .29"589.7 Vertical Change LF5590.7to $75 $37568340 5 ft

feet 2.0-3.0%601.8 Cross Slope (PAR) SF50611.8to $120 $6,00068386 5 ft

feet .26"607.9 Vertical Change REF5608.9to68341 5 ft

feet 2.0-3.0%617.5 Cross Slope (PAR) SF15620.5to $120 $1,80068387 5 ft

feet620.5 Key Note Segment 75635.4to68444 5 ft

feet 4.0-5.0%636.2 Cross Slope (PAR) SF104657.1to $120 $12,54068388 5 ft

feet -.29"653.4 Vertical Change REF5654.4to68342 5 ft

feet 2.0-3.0%657.3 Cross Slope (PAR) SF7658.7to $120 $84068389 5 ft

feet 2.0-3.0%660.8 Cross Slope (PAR) SF38668.3to $120 $4,50068390 5 ft

feet .42"671.9 Vertical Change LF5672.9to $75 $37568343 5 ft

feet 2.0-3.0%675.2 Cross Slope (PAR) SF18678.7to $120 $2,10068391 5 ft

feet 4.0-5.0%679.1 Cross Slope (PAR) SF77694.5to $120 $9,24068392 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet695.6 Key Note Segment 72710.0to68445 5 ft

feet 4.0-5.0%710.6 Cross Slope (PAR) SF5711.6to $120 $60068393 5 ft

feet 2.0-3.0%715.0 Cross Slope (PAR) SF20718.9to $120 $2,34068394 5 ft

feet720.1 Key Note Segment 71734.3to68446 5 ft

feet 2.0-3.0%735.4 Cross Slope (PAR) SF195774.3to $120 $23,34068395 5 ft

feet774.3 Key Note Segment 65787.3to68447 5 ft

feet 4.0-5.0%787.6 Cross Slope (PAR) SF11789.8to $120 $1,32068396 5 ft

feet 2.0-3.0%791.9 Cross Slope (PAR) SF13794.5to $120 $1,56068397 5 ft

feet .54"805.8 Vertical Change SF5806.8to $75 $37568344 5 ft

feet 4.0-5.0%822.6 Cross Slope (PAR) SF26827.7to $120 $3,06068398 5 ft

feet827.7 Key Note Segment 68841.2to68448 5 ft

feet 3.0-4.0%844.1 Cross Slope (PAR) SF262896.5to $120 $31,44068399 5 ft

feet 2.0-3.0%897.3 Cross Slope (PAR) SF9899.1to $120 $1,08068400 5 ft

feet900.6 Key Note Segment 66913.8to68449 5 ft

feet .46"914.8 Vertical Change LF5915.8to $75 $37568345 5 ft

feet 2.0-3.0%918.4 Cross Slope (PAR) SF24923.1to $120 $2,82068401 5 ft

feet 2.0-3.0%930.4 Cross Slope (PAR) SF33937.0to $120 $3,96068402 5 ft

feet937.0 Key Note Segment 71951.2to68450 5 ft

feet 2.0-3.0%952.7 Cross Slope (PAR) SF16955.8to $120 $1,86068403 5 ft

feet 3.0-4.0%958.7 Cross Slope (PAR) SF10960.6to $120 $1,14068404 5 ft

feet 3.0-4.0%963.8 Cross Slope (PAR) SF80979.8to $120 $9,60068405 5 ft

feet 5.0-6.0%979.8 Cross Slope (PAR) SF18983.4to $120 $2,16068406 5 ft

feet 6.0-7.0%984.0 Cross Slope (PAR) SF9985.8to $120 $1,08068407 5 ft

feet 5.0-6.0%985.8 Cross Slope (PAR) SF8987.3to $120 $90068408 5 ft

feet 1.37"986.9 Vertical Change REF5987.9to68346 5 ft

feet 3.0-4.0%988.1 Cross Slope (PAR) SF17991.4to $120 $1,98068409 5 ft

feet 5.0-6.0%993.9 Cross Slope (PAR) SF20997.8to $120 $2,34068410 5 ft

feet 3.0-4.0%998.9 Cross Slope (PAR) SF261004.1to $120 $3,12068411 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet 5.0-6.0%1006.0 Cross Slope (PAR) SF321012.3to $120 $3,78068412 5 ft

feet1012.3 Key Note Segment 731026.8to68451 5 ft

feet 2.0-3.0%1026.8 Cross Slope (Driveway) SF321033.2to $40 $1,28068413 5 ft

feet 4.0-5.0%1033.4 Cross Slope (PAR) SF281038.9to $120 $3,30068414 5 ft

feet 2.0-3.0%1038.9 Cross Slope (PAR) SF371046.3to $120 $4,44068415 5 ft

feet1046.3 Key Note Segment 741061.1to68452 5 ft

feet 3.0-4.0%1061.1 Cross Slope (Driveway) SF611073.3to $40 $2,44068416 5 ft

feet 5.0-6.0%1073.3 Cross Slope (PAR) SF471082.7to $120 $5,64068417 5 ft

feet 3.0-4.0%1083.0 Cross Slope (PAR) SF291088.8to $120 $3,48068418 5 ft

feet 2.0-3.0%1088.8 Cross Slope (PAR) SF101090.8to $120 $1,20068419 5 ft

feet 2.0-3.0%1093.9 Cross Slope (PAR) SF921112.3to $120 $11,04068420 5 ft

feet .37"1105.4 Vertical Change REF51106.4to68347 5 ft

feet 2.0-3.0%1118.9 Cross Slope (PAR) SF191122.8to $120 $2,34068421 5 ft

feet1122.8 Key Note Segment 701136.8to68453 5 ft

feet 2.0-3.0%1136.8 Cross Slope (Driveway) SF161140.1to $40 $66068422 5 ft

feet .28"1138.1 Vertical Change REF51139.1to68348 5 ft

feet 4.0-5.0%1140.8 Cross Slope (PAR) SF651153.8to $120 $7,80068423 5 ft

feet 2.0-3.0%1154.4 Cross Slope (PAR) SF91156.3to $120 $1,14068424 5 ft

feet1158.5 Key Note Segment 691172.3to68454 5 ft

feet 2.0-3.0%1173.6 Cross Slope (PAR) SF561184.8to $120 $6,72068425 5 ft

feet 4.0-5.0%1185.1 Cross Slope (PAR) SF131187.6to $120 $1,50068426 5 ft

feet 3.0-4.0%1191.4 Cross Slope (PAR) SF281197.0to $120 $3,36068427 5 ft

feet 2.0-3.0%1206.3 Cross Slope (PAR) SF61207.5to $120 $72068428 5 ft

feet 2.0-3.0%1220.3 Cross Slope (PAR) SF51221.3to $120 $60068429 5 ft

feet 4.0-5.0%1223.3 Cross Slope (PAR) SF311229.4to $120 $3,66068430 5 ft

feet 2.0-3.0%1229.8 Cross Slope (PAR) SF281235.3to $120 $3,30068431 5 ft

feet1237.4 Key Note Segment 811253.7to68455 5 ft

feet -.42"1238.8 Vertical Change REF51239.8to68349 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONOCOTT DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160753

Run ID

Monocott Dr

63

ID Sidewalk Width

Priority

feet 2.0-3.0%1253.7 Cross Slope (Driveway) SF71255.1to $40 $28068432 5 ft

feet1269.3 Key Note Segment 3321335.7to68456 5 ft

feet .54"1280.0 Vertical Change REF51281.0to68350 5 ft

feet .56"1302.2 Vertical Change REF51303.2to68351 5 ft

feet -.6"1313.7 Vertical Change REF51314.7to68352 5 ft

$348,265.00TOTAL COST FOR: MONOCOTT DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

1770 MONROE AVE

Survey Street Name Starting Street Name

PIERCE LN

End Street Name

2202081409

Run ID

Monroe Ave

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,440127058 5 ft

feet 3.0-4.0%5.5 Cross Slope (PAR) SF4915.3to $120 $5,880127059 5 ft

feet 3.0-4.0%18.4 Cross Slope (PAR) SF1120.5to $120 $1,260127060 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF13747.8to $120 $16,380127061 5 ft

feet .26"24.0 Vertical Change REF525.0to127052 5 ft

feet .38"41.3 Vertical Change REF542.3to127053 5 ft

feet48.8 Key Note Segment 9868.3to127066 5 ft

feet 3.0-4.0%70.6 Cross Slope (PAR) SF571.6to $120 $600127062 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF873.7to $120 $960127063 5 ft

feet75.4 Key Note Segment 9995.2to127067 5 ft

feet .96"94.1 Vertical Change REF595.1to127054 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF150126.8to $120 $18,000127064 5 ft

feet .33"110.5 Vertical Change REF5111.5to127055 5 ft

feet127.6 Key Note Segment 93146.2to127068 5 ft

feet -.28"140.3 Vertical Change REF5141.3to127056 5 ft

feet 3.0-4.0%147.7 Cross Slope (PAR) SF108169.3to $120 $12,960127065 5 ft

feet .3"169.9 Vertical Change LF5170.9to $75 $375127057 5 ft

$57,855.00TOTAL COST FOR: MONROE AVEW side of Starting at: 1770 MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

1818 MONROE AVE

Survey Street Name Starting Street Name

1770 MONROE AVE

End Street Name

2202081407

Run ID

Monroe Ave

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.5to $120 $5,100127038 5 ft

feet .28"4.4 Vertical Change REF55.4to127033 5 ft

feet 2.0-3.0%10.7 Cross Slope (Driveway) SF22756.1to $40 $9,080127039 5 ft

feet56.2 Key Note Segment 9675.3to127048 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF2782.7to $120 $3,240127040 5 ft

feet82.7 Key Note Segment 98102.3to127049 5 ft

feet 3.0-4.0%103.8 Cross Slope (PAR) SF26108.9to $120 $3,060127041 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF77124.2to $120 $9,180127042 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF96146.1to $120 $11,460127043 5 ft

feet 4.0-5.0%146.7 Cross Slope (PAR) SF28152.2to $120 $3,300127044 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF38159.8to $120 $4,560127045 5 ft

feet159.8 Key Note Segment 96179.0to127050 5 ft

feet .36"160.0 Vertical Change REF5161.0to127036 5 ft

feet 3.0-4.0%180.5 Cross Slope (PAR) SF25185.5to $120 $3,000127046 5 ft

feet186.4 Key Note Segment 91204.5to127051 5 ft

feet .27"198.8 Vertical Change REF5199.8to127037 5 ft

feet 2.0-3.0%207.1 Cross Slope (PAR) SF6208.3to $120 $720127047 5 ft

$52,700.00TOTAL COST FOR: MONROE AVEW side of Starting at: 1818 MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

1830 MONROE AVE

Survey Street Name Starting Street Name

1830 MONROE AVE

End Street Name

2202081405

Run ID

Monroe Ave

16

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 7114.9to127032 5 ft

feet -.44"3.8 Vertical Change REF54.8to127029 5 ft

feet .3"16.3 Vertical Change REF517.3to127030 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF2120.6to $120 $2,460127031 5 ft

$2,460.00TOTAL COST FOR: MONROE AVEW side of Starting at: 1830 MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

1830 MONROE AVE

End Street Name

2202081403

Run ID

Monroe Ave

19

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280127025 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF5915.5to $120 $7,020127026 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF2122.4to $120 $2,460127027 5 ft

feet 5.0-6.0%21.3 622.4to127028 5 ft

$11,760.00TOTAL COST FOR: MONROE AVEW side of Starting at: EISENHOWER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081233

Run ID

Monroe Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF145.3to $120 $1,680126471 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF107.3to $120 $1,200126472 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF4720.3to $120 $5,640126473 5 ft

feet21.1 Key Note Segment 9239.4to126495 5 ft

feet .7"39.8 Vertical Change SF540.8to $75 $375126458 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF2346.6to $120 $2,760126474 5 ft

feet47.1 Key Note Segment 9465.8to126496 5 ft

feet .44"59.8 Vertical Change REF560.8to126459 5 ft

feet 3.0-4.0%69.5 Cross Slope (PAR) SF2574.4to $120 $2,940126475 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF2683.0to $120 $3,120126476 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF139110.7to $120 $16,620126477 5 ft

feet 4.0-5.0%111.6 Cross Slope (PAR) SF66124.7to $120 $7,860126478 5 ft

feet126.7 Key Note Segment 92145.2to126497 5 ft

feet .46"126.8 Vertical Change REF5127.8to126460 5 ft

feet152.8 Key Note Segment 90170.8to126498 5 ft

feet .3"165.1 Vertical Change REF5166.1to126461 5 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF6173.6to $120 $660126479 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF55187.7to $120 $6,540126480 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF15203.3to $120 $1,800126481 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF123231.1to $120 $14,760126482 5 ft

feet231.7 Key Note Segment 96250.8to126499 5 ft

feet .6"231.9 Vertical Change REF5232.9to126463 5 ft

feet -.47"251.0 Vertical Change REF5252.0to126464 5 ft

feet 2.0-3.0%252.7 Cross Slope (PAR) SF5253.7to $120 $600126483 5 ft

feet257.9 Key Note Segment 97277.3to126500 5 ft

feet 3.0-4.0%281.3 Cross Slope (PAR) SF92299.6to $120 $10,980126484 5 ft

feet .31"299.0 Vertical Change REF5300.0to126465 5 ft

feet 5.0-6.0%299.6 Cross Slope (PAR) SF23304.3to $120 $2,820126485 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONROE AVE

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081233

Run ID

Monroe Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%304.3 Cross Slope (PAR) SF7305.6to $120 $780126486 5 ft

feet 4.0-5.0%308.2 Cross Slope (PAR) SF11310.3to $120 $1,260126487 5 ft

feet 4.0-5.0%315.3 Cross Slope (PAR) SF81331.4to $120 $9,660126488 5 ft

feet 4.0-5.0%333.9 Cross Slope (PAR) SF14336.7to $120 $1,680126489 5 ft

feet337.8 Key Note Segment 92356.2to126501 5 ft

feet 4.3"339.4 Vertical Change REF5340.4to126466 5 ft

feet -.27"343.9 Vertical Change REF5344.9to126467 5 ft

feet 3.0-4.0%359.1 Cross Slope (PAR) SF11361.3to $120 $1,320126490 5 ft

feet 2.0-3.0%361.8 Cross Slope (PAR) SF8363.3to $120 $900126491 5 ft

feet 3.08"362.8 Vertical Change REF5363.8to126468 5 ft

feet363.3 Key Note Segment 94382.0to126502 5 ft

feet 3.0-4.0%383.5 Cross Slope (PAR) SF34390.3to $120 $4,080126492 5 ft

feet 2.0-3.0%390.8 Cross Slope (PAR) SF111412.9to $120 $13,260126493 5 ft

feet415.4 Key Note Segment 97434.7to126503 5 ft

feet 2.0-3.0%438.5 Cross Slope (PAR) SF109460.3to $120 $13,080126494 5 ft

feet .27"443.9 Vertical Change REF5444.9to126469 5 ft

feet .29"460.2 Vertical Change REF5461.2to126470 5 ft

$126,375.00TOTAL COST FOR: MONROE AVEW side of Starting at: HOOVER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONROE AVE

Street Side

PIERCE LN

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081413

Run ID

Monroe Ave

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF367.7to $120 $4,260127076 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF7322.6to $120 $8,760127077 5 ft

feet22.8 Key Note Segment 9341.4to127097 5 ft

feet -.27"29.6 Vertical Change REF530.6to127069 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF2448.1to $120 $2,880127078 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF8869.3to $120 $10,500127079 5 ft

feet 3.0-4.0%71.5 Cross Slope (PAR) SF1073.6to $120 $1,260127080 5 ft

feet73.7 Key Note Segment 9692.9to127098 5 ft

feet .35"93.1 Vertical Change REF594.1to127070 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF1098.7to $120 $1,140127081 5 ft

feet .39"100.1 Vertical Change LF5101.1to $75 $375127071 5 ft

feet100.1 Key Note Segment 94118.8to127099 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF116155.2to $120 $13,920127082 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF93175.9to $120 $11,160127083 5 ft

feet177.4 Key Note Segment 96196.5to127100 5 ft

feet -.31"177.9 Vertical Change REF5178.9to127072 5 ft

feet .26"190.4 Vertical Change REF5191.4to127073 5 ft

feet 3.0-4.0%200.3 Cross Slope (PAR) SF13202.8to $120 $1,500127084 5 ft

feet204.0 Key Note Segment 87221.4to127101 5 ft

feet 3.0-4.0%223.8 Cross Slope (PAR) SF22228.2to $120 $2,640127085 5 ft

feet 2.0-3.0%228.9 Cross Slope (PAR) SF263281.5to $120 $31,560127086 5 ft

feet281.5 Key Note Segment 92299.8to127102 5 ft

feet 1.45"299.6 Vertical Change REF5300.6to127074 5 ft

feet 5.0-6.0%299.8 5300.9to127106 5 ft

feet 3.0-4.0%301.3 Cross Slope (PAR) SF5302.4to $120 $660127087 5 ft

feet 2.0-3.0%303.3 Cross Slope (PAR) SF10305.4to $120 $1,260127088 5 ft

feet307.4 Key Note Segment 92325.7to127103 5 ft

feet 2.0-3.0%327.6 Cross Slope (PAR) SF65340.6to $120 $7,800127089 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONROE AVE

Street Side

PIERCE LN

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081413

Run ID

Monroe Ave

43

ID Sidewalk Width

Priority

feet 4.0-5.0%341.8 Cross Slope (PAR) SF38349.3to $120 $4,500127090 5 ft

feet 4.0-5.0%354.4 Cross Slope (PAR) SF73369.0to $120 $8,760127091 5 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF77385.2to $120 $9,240127092 5 ft

feet385.2 Key Note Segment 93403.8to127104 5 ft

feet .3"391.3 Vertical Change REF5392.3to127075 5 ft

feet 3.0-4.0%407.1 Cross Slope (PAR) SF8408.6to $120 $900127093 5 ft

feet 2.0-3.0%408.6 Cross Slope (PAR) SF6409.7to $120 $660127094 5 ft

feet410.8 Key Note Segment 93429.3to127105 5 ft

feet 4.0-5.0%433.4 Cross Slope (PAR) SF112455.8to $120 $13,440127095 5 ft

feet 2.0-3.0%455.8 Cross Slope (PAR) SF7457.1to $120 $780127096 5 ft

$137,955.00TOTAL COST FOR: MONROE AVEE side of Starting at: PIERCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONROE AVE

Street Side

TYLER LN

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081238

Run ID

Monroe Ave

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,380126525 5 ft

feet 4.0-5.0%7.6 Cross Slope (PAR) SF7322.1to $120 $8,700126526 5 ft

feet25.6 Key Note Segment 9444.4to126546 5 ft

feet .43"25.7 Vertical Change REF526.7to126504 5 ft

feet 3.0-4.0%46.2 Cross Slope (PAR) SF4855.7to $120 $5,700126527 5 ft

feet .3"47.2 Vertical Change REF548.2to126505 5 ft

feet 4.0-5.0%58.1 Cross Slope (PAR) SF9176.3to $120 $10,920126528 5 ft

feet78.6 Key Note Segment 9196.8to126547 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF7100.2to $120 $840126529 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF16104.0to $120 $1,920126530 5 ft

feet105.2 Key Note Segment 88122.8to126548 5 ft

feet .26"117.4 Vertical Change REF5118.4to126507 5 ft

feet .26"123.2 Vertical Change REF5124.2to126508 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF32135.0to $120 $3,840126531 5 ft

feet 4.0-5.0%135.0 Cross Slope (PAR) SF151165.2to $120 $18,120126532 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF14169.4to $120 $1,620126533 5 ft

feet184.8 Key Note Segment 84201.6to126549 5 ft

feet -.26"189.9 Vertical Change REF5190.9to126509 5 ft

feet .32"202.4 Vertical Change REF5203.4to126510 5 ft

feet .87"209.5 Vertical Change SF5210.5to $75 $375126511 5 ft

feet209.5 Key Note Segment 93228.0to126550 5 ft

feet .4"216.2 Vertical Change REF5217.2to126512 5 ft

feet .4"228.6 Vertical Change LF5229.6to $75 $375126513 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF71246.9to $120 $8,460126534 5 ft

feet .34"245.9 Vertical Change REF5246.9to126514 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF10252.0to $120 $1,200126535 5 ft

feet 2.0-3.0%255.9 Cross Slope (PAR) SF166289.1to $120 $19,920126536 5 ft

feet289.1 Key Note Segment 94307.9to126551 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONROE AVE

Street Side

TYLER LN

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081238

Run ID

Monroe Ave

49

ID Sidewalk Width

Priority

feet 3.0-4.0%309.8 Cross Slope (PAR) SF5310.8to $120 $600126537 5 ft

feet 2.0-3.0%311.1 Cross Slope (PAR) SF19315.0to $120 $2,340126538 5 ft

feet315.1 Key Note Segment 93333.8to126552 5 ft

feet -.35"327.5 Vertical Change REF5328.5to126515 5 ft

feet -.39"338.0 Vertical Change LF5339.0to $75 $375126516 5 ft

feet 2.0-3.0%339.6 Cross Slope (PAR) SF44348.3to $120 $5,220126539 5 ft

feet 2.0-3.0%353.6 Cross Slope (PAR) SF82370.0to $120 $9,840126540 5 ft

feet .68"355.4 Vertical Change REF5356.4to126517 5 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF54386.6to $120 $6,420126541 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF26394.7to $120 $3,120126542 5 ft

feet .67"391.0 Vertical Change REF5392.0to126518 5 ft

feet -.29"394.6 Vertical Change REF5395.6to126519 5 ft

feet394.7 Key Note Segment 91412.8to126553 5 ft

feet -.26"407.2 Vertical Change REF5408.2to126520 5 ft

feet .37"413.3 Vertical Change REF5414.3to126521 5 ft

feet 2.0-3.0%416.0 Cross Slope (PAR) SF10417.9to $120 $1,140126543 5 ft

feet421.8 Key Note Segment 86438.9to126554 5 ft

feet -.4"426.9 Vertical Change REF5427.9to126522 5 ft

feet .31"439.5 Vertical Change LF5440.5to $75 $375126524 5 ft

feet 3.0-4.0%441.5 Cross Slope (PAR) SF44450.3to $120 $5,280126544 5 ft

feet 5.0-6.0%450.3 Cross Slope (PAR) SF75465.3to $120 $9,000126545 5 ft

$130,080.00TOTAL COST FOR: MONROE AVEE side of Starting at: TYLER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2110201614

Run ID

Monterey Dr

50

ID Sidewalk Width

Priority

feet -.47"2.6 Vertical Change LF53.6to $75 $37577823 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF6216.3to $120 $7,44077830 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF1828.3to $120 $2,16077831 5 ft

feet28.6 Key Note Segment 7243.0to77857 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF5956.0to $120 $7,02077832 5 ft

feet56.0 Key Note Segment 6969.7to77858 5 ft

feet 2.0-3.0%70.4 Cross Slope (Driveway) SF872.0to $40 $32077833 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF5486.3to $120 $6,54077834 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF898.0to $120 $90077835 5 ft

feet .33"101.3 Vertical Change LF5102.3to $75 $37577824 5 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF7106.0to $120 $78077836 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF27115.1to $120 $3,18077837 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF12128.8to $120 $1,44077838 5 ft

feet129.7 Key Note Segment 73144.2to77859 5 ft

feet .36"144.1 Vertical Change REF5145.1to77825 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF36155.2to $120 $4,32077839 5 ft

feet155.2 Key Note Segment 73169.7to77860 5 ft

feet 3.0-4.0%169.7 Cross Slope (Driveway) SF8171.3to $40 $32077840 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF43180.8to $120 $5,10077841 5 ft

feet 4.0-5.0%181.7 Cross Slope (PAR) SF85198.7to $120 $10,20077842 5 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF63213.8to $120 $7,56077843 5 ft

feet -.29"201.8 Vertical Change REF5202.8to77826 5 ft

feet 4.0-5.0%213.8 Cross Slope (PAR) SF56224.9to $120 $6,66077844 5 ft

feet -.61"223.2 Vertical Change REF5224.2to77827 5 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF15232.3to $120 $1,80077845 5 ft

feet232.3 Key Note Segment 70246.3to77861 5 ft

feet 3.0-4.0%246.8 Cross Slope (PAR) SF46256.0to $120 $5,52077846 5 ft

feet 2.0-3.0%256.0 Cross Slope (PAR) SF6257.2to $120 $72077847 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2110201614

Run ID

Monterey Dr

50

ID Sidewalk Width

Priority

feet258.1 Key Note Segment 73272.8to77862 5 ft

feet 3.0-4.0%272.8 Cross Slope (Driveway) SF112295.1to $40 $4,46077848 5 ft

feet 2.0-3.0%295.1 Cross Slope (PAR) SF111317.3to $120 $13,32077849 5 ft

feet .27"299.9 Vertical Change REF5300.9to77828 5 ft

feet 4.0-5.0%318.4 Cross Slope (PAR) SF22322.8to $120 $2,64077850 5 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF19326.6to $120 $2,28077851 5 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF8332.6to $120 $96077852 5 ft

feet333.6 Key Note Segment 73348.1to77863 5 ft

feet -.78"334.5 Vertical Change REF5335.5to77829 5 ft

feet 4.0-5.0%348.1 Cross Slope (Driveway) SF23352.7to $40 $92077853 5 ft

feet 2.0-3.0%354.4 Cross Slope (PAR) SF23359.0to $120 $2,76077854 5 ft

feet359.1 Key Note Segment 71373.2to77864 5 ft

feet 3.0-4.0%373.2 Cross Slope (Driveway) SF10375.2to $40 $40077855 5 ft

feet 2.0-3.0%376.0 Cross Slope (PAR) SF22380.3to $120 $2,58077856 5 ft

$103,050.00TOTAL COST FOR: MONTEREY DRE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201281519

Run ID

Monterey Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%8.8 Cross Slope (PAR) SF1211.3to $120 $1,500113398 5 ft

feet .3"14.3 Vertical Change LF515.3to $75 $375113376 5 ft

feet -.46"20.2 Vertical Change LF521.2to $75 $375113377 5 ft

feet21.6 Key Note Segment 9740.9to113422 5 ft

feet .27"31.5 Vertical Change REF532.5to113378 5 ft

feet -.33"42.8 Vertical Change REF543.8to113379 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF3550.1to $120 $4,140113399 5 ft

feet -.33"47.9 Vertical Change REF548.9to113380 5 ft

feet50.1 Key Note Segment 9669.3to113423 5 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF1273.2to $120 $1,440113400 5 ft

feet -.51"72.1 Vertical Change REF573.1to113381 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF1376.4to $120 $1,560113401 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF8498.3to $120 $10,080113402 5 ft

feet .58"82.4 Vertical Change REF583.4to113383 5 ft

feet -.31"94.0 Vertical Change REF595.0to113384 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF45109.9to $120 $5,340113403 5 ft

feet 4.0-5.0%109.9 Cross Slope (PAR) SF20113.8to $120 $2,340113404 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF58125.3to $120 $6,900113405 5 ft

feet125.4 Key Note Segment 105146.4to113424 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF9153.1to $120 $1,020113406 5 ft

feet154.9 Key Note Segment 95173.8to113425 5 ft

feet .36"176.3 Vertical Change LF5177.3to $75 $375113386 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF22183.2to $120 $2,580113407 5 ft

feet .32"191.2 Vertical Change LF5192.2to $75 $375113387 5 ft

feet 2.0-3.0%198.5 Cross Slope (PAR) SF19202.2to $120 $2,220113408 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF8208.3to $120 $900113409 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF18227.8to $120 $2,100113410 5 ft

feet232.3 Key Note Segment 95251.3to113426 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY DR

Street Side

GARY LN

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201281519

Run ID

Monterey Dr

54

ID Sidewalk Width

Priority

feet .32"242.3 Vertical Change REF5243.3to113388 5 ft

feet .39"249.1 Vertical Change REF5250.1to113389 5 ft

feet 2.0-3.0%256.5 Cross Slope (PAR) SF13259.1to $120 $1,560113411 5 ft

feet259.8 Key Note Segment 97279.2to113427 5 ft

feet 3.0-4.0%279.7 Cross Slope (PAR) SF5280.7to $120 $600113412 5 ft

feet .36"284.2 Vertical Change LF5285.2to $75 $375113390 5 ft

feet .3"303.6 Vertical Change LF5304.6to $75 $375113391 5 ft

feet 2.0-3.0%311.3 Cross Slope (PAR) SF30317.3to $120 $3,600113413 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF85337.3to $120 $10,200113414 5 ft

feet .3"335.0 Vertical Change REF5336.0to113392 5 ft

feet337.3 Key Note Segment 99357.1to113428 5 ft

feet 2.0-3.0%359.1 Cross Slope (PAR) SF34365.8to $120 $4,020113415 5 ft

feet .4"363.7 Vertical Change REF5364.7to113393 5 ft

feet365.8 Key Note Segment 98385.3to113429 5 ft

feet .29"387.5 Vertical Change REF5388.5to113394 5 ft

feet 2.0-3.0%387.7 Cross Slope (PAR) SF29393.5to $120 $3,480113416 5 ft

feet 2.0-3.0%395.7 Cross Slope (PAR) SF83412.3to $120 $9,960113417 5 ft

feet .28"408.7 Vertical Change REF5409.7to113395 5 ft

feet 2.0-3.0%415.6 Cross Slope (PAR) SF136442.8to $120 $16,320113418 5 ft

feet .37"439.8 Vertical Change REF5440.8to113396 5 ft

feet442.8 Key Note Segment 95461.8to113430 5 ft

feet 2.0-3.0%463.8 Cross Slope (PAR) SF13466.3to $120 $1,500113419 5 ft

feet471.5 Key Note Segment 94490.2to113431 5 ft

feet 2.0-3.0%491.4 Cross Slope (PAR) SF10493.3to $120 $1,140113420 5 ft

feet 2.0-3.0%499.3 Cross Slope (PAR) SF59511.0to $120 $7,020113421 5 ft

feet -.26"501.1 Vertical Change REF5502.1to113397 5 ft

$103,770.00TOTAL COST FOR: MONTEREY DRW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281526

Run ID

Monterey Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF11624.5to $120 $13,860113451 5 ft

feet26.8 Key Note Segment 7341.3to113491 5 ft

feet 2.0-3.0%41.3 Cross Slope (Driveway) SF1143.4to $40 $420113452 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF2251.5to $120 $2,580113453 5 ft

feet52.0 Key Note Segment 6565.1to113492 5 ft

feet 4.0-5.0%65.5 Cross Slope (PAR) SF3973.3to $120 $4,680113454 5 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF7391.3to $120 $8,700113455 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF2899.1to $120 $3,360113456 5 ft

feet -.4"103.3 Vertical Change REF5104.3to113432 5 ft

feet 3.0-4.0%103.7 Cross Slope (PAR) SF31109.8to $120 $3,660113457 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF59122.5to $120 $7,020113458 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF18131.5to $120 $2,100113459 5 ft

feet132.7 Key Note Segment 67146.1to113493 5 ft

feet -.33"133.7 Vertical Change REF5134.7to113433 5 ft

feet -.26"143.7 Vertical Change REF5144.7to113434 5 ft

feet 3.0-4.0%147.7 Cross Slope (PAR) SF33154.2to $120 $3,900113460 5 ft

feet .29"148.6 Vertical Change REF5149.6to113435 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF32165.7to $120 $3,840113461 5 ft

feet 4.0-5.0%166.5 Cross Slope (PAR) SF51176.6to $120 $6,060113462 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF41185.7to $120 $4,920113463 5 ft

feet185.7 Key Note Segment 71199.8to113494 5 ft

feet 3.0-4.0%199.8 Cross Slope (Driveway) SF19203.5to $40 $740113464 5 ft

feet 2.0-3.0%203.5 Cross Slope (PAR) SF170237.5to $120 $20,400113465 5 ft

feet .28"226.0 Vertical Change REF5227.0to113436 5 ft

feet237.5 Key Note Segment 73252.1to113495 5 ft

feet -.27"238.9 Vertical Change REF5239.9to113437 5 ft

feet 3.0-4.0%256.2 Cross Slope (PAR) SF32262.6to $120 $3,840113466 5 ft

feet .36"257.2 Vertical Change REF5258.2to113438 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281526

Run ID

Monterey Dr

68

ID Sidewalk Width

Priority

feet262.6 Key Note Segment 68276.3to113496 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF72298.3to $120 $8,580113467 5 ft

feet 1.2"289.5 Vertical Change REF5290.5to113439 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF20307.2to $120 $2,400113468 5 ft

feet 2.0-3.0%310.7 Cross Slope (PAR) SF20314.7to $120 $2,400113469 5 ft

feet .32"311.6 Vertical Change REF5312.6to113440 5 ft

feet 2.0-3.0%317.1 Cross Slope (PAR) SF127342.6to $120 $15,300113470 5 ft

feet342.6 Key Note Segment 71356.7to113497 5 ft

feet 2.0-3.0%360.8 Cross Slope (PAR) SF28366.3to $120 $3,300113471 5 ft

feet366.3 Key Note Segment 73380.9to113498 5 ft

feet 2.0-3.0%393.9 Cross Slope (PAR) SF54404.6to $120 $6,420113472 5 ft

feet .4"394.4 Vertical Change REF5395.4to113441 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF9409.3to $120 $1,080113473 5 ft

feet448.0 Key Note Segment 67461.4to113499 5 ft

feet -.29"448.9 Vertical Change REF5449.9to113442 5 ft

feet 2.0-3.0%462.0 Cross Slope (PAR) SF21466.1to $120 $2,460113474 5 ft

feet 3.0-4.0%472.6 Cross Slope (PAR) SF64485.3to $120 $7,620113475 5 ft

feet 2.0-3.0%485.5 Cross Slope (PAR) SF12487.8to $120 $1,380113476 5 ft

feet .3"487.2 Vertical Change REF5488.2to113444 5 ft

feet 2.0-3.0%492.7 Cross Slope (PAR) SF11494.8to $120 $1,260113477 5 ft

feet -.45"500.1 Vertical Change LF5501.1to $75 $375113445 5 ft

feet 2.0-3.0%503.5 Cross Slope (PAR) SF22507.9to $120 $2,640113478 5 ft

feet 2.0-3.0%513.0 Cross Slope (PAR) SF12515.4to $120 $1,440113479 5 ft

feet 2.0-3.0%520.4 Cross Slope (PAR) SF51530.5to $120 $6,060113480 5 ft

feet .33"521.5 Vertical Change REF5522.5to113446 5 ft

feet 3.0-4.0%533.0 Cross Slope (PAR) SF94551.8to $120 $11,280113481 5 ft

feet551.8 Key Note Segment 71565.9to113500 5 ft

feet .3"554.1 Vertical Change REF5555.1to113447 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

HELENA WAY

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281526

Run ID

Monterey Dr

68

ID Sidewalk Width

Priority

feet 3.0-4.0%565.9 Cross Slope (Driveway) SF19569.6to $40 $740113482 5 ft

feet 2.0-3.0%572.9 Cross Slope (PAR) SF13575.5to $120 $1,560113483 5 ft

feet577.7 Key Note Segment 69591.6to113501 5 ft

feet 3.0-4.0%592.2 Cross Slope (Driveway) SF17595.6to $40 $680113484 5 ft

feet 2.0-3.0%596.3 Cross Slope (PAR) SF7597.7to $120 $840113485 5 ft

feet 2.0-3.0%600.2 Cross Slope (PAR) SF25605.3to $120 $3,060113486 5 ft

feet .39"618.8 Vertical Change LF5619.8to $75 $375113448 5 ft

feet630.7 Key Note Segment 69644.5to113502 5 ft

feet .3"638.3 Vertical Change REF5639.3to113449 5 ft

feet 3.0-4.0%644.7 Cross Slope (PAR) SF13647.2to $120 $1,500113487 5 ft

feet 2.0-3.0%648.6 Cross Slope (PAR) SF43657.2to $120 $5,160113488 5 ft

feet 3.0-4.0%660.4 Cross Slope (PAR) SF35667.4to $120 $4,200113489 5 ft

feet 1.45"660.8 Vertical Change REF5661.8to113450 5 ft

feet 2.0-3.0%667.4 Cross Slope (PAR) SF70681.3to $120 $8,340113490 5 ft

$190,530.00TOTAL COST FOR: MONTEREY DRE side of Starting at: HELENA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

MADRID LN

Survey Street Name Starting Street Name

ST MONTELENA CT

End Street Name

2110201617

Run ID

Monterey Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8617.2to $120 $10,32077867 5 ft

feet 4.0-5.0%18.0 Cross Slope (PAR) SF4627.1to $120 $5,46077868 5 ft

feet 3.0-4.0%29.6 Cross Slope (PAR) SF10350.1to $120 $12,30077869 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF3760.7to $120 $4,38077870 5 ft

feet 5.0-6.0%60.7 Cross Slope (PAR) SF3367.2to $120 $3,90077871 5 ft

feet 3.0-4.0%69.2 Cross Slope (PAR) SF4678.4to $120 $5,52077872 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF1280.8to $120 $1,44077873 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF80102.8to $120 $9,54077874 5 ft

feet .35"92.5 Vertical Change REF593.5to77865 5 ft

feet102.8 Key Note Segment 75117.8to77882 5 ft

feet 2.0-3.0%117.8 Cross Slope (Driveway) SF53128.3to $40 $2,10077875 5 ft

feet128.3 Key Note Segment 80144.4to77883 5 ft

feet 2.0-3.0%144.4 Cross Slope (Driveway) SF178179.9to $40 $7,10077876 5 ft

feet 2.0-3.0%183.1 Cross Slope (PAR) SF41191.3to $120 $4,92077877 5 ft

feet192.4 Key Note Segment 80208.4to77884 5 ft

feet 2.0-3.0%210.4 Cross Slope (PAR) SF28215.9to $120 $3,30077878 5 ft

feet217.9 Key Note Segment 79233.7to77885 5 ft

feet 2.0-3.0%233.7 Cross Slope (Driveway) SF56244.8to $40 $2,22077879 5 ft

feet .38"247.0 Vertical Change LF5248.0to $75 $37577866 5 ft

feet 2.0-3.0%248.4 Cross Slope (PAR) SF38256.0to $120 $4,56077880 5 ft

feet 2.0-3.0%258.7 Cross Slope (PAR) SF30264.7to $120 $3,60077881 5 ft

$81,035.00TOTAL COST FOR: MONTEREY DRE side of Starting at: MADRID LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY DR

Street Side

ST MONTELENA CT

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201624

Run ID

Monterey Dr

35

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF4911.1to $120 $5,82077967 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF1919.9to $120 $2,28077968 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF4131.8to $120 $4,92077969 5 ft

feet32.2 Key Note Segment 8148.5to77979 5 ft

feet .26"32.8 Vertical Change REF533.8to77965 5 ft

feet 2.0-3.0%48.5 Cross Slope (Driveway) SF4256.8to $40 $1,66077970 5 ft

feet56.8 Key Note Segment 9976.6to77980 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF10698.9to $120 $12,66077971 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF51113.1to $120 $6,06077972 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF52126.7to $120 $6,24077973 5 ft

feet144.2 Key Note Segment 86161.3to77981 5 ft

feet170.6 Key Note Segment 74185.4to77982 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF6188.5to $120 $72077974 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF157221.1to $120 $18,78077975 5 ft

feet221.1 Key Note Segment 82237.5to77983 5 ft

feet 2.0-3.0%237.5 Cross Slope (Driveway) SF29243.2to $40 $1,14077976 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF28262.4to $120 $3,36077977 5 ft

feet 4.0-5.0%262.4 Cross Slope (PAR) SF80278.3to $120 $9,54077978 5 ft

$73,180.00TOTAL COST FOR: MONTEREY DRE side of Starting at: ST MONTELENA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201610

Run ID

Monterey Dr

64

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,26077763 5 ft

feet 4.0-5.0%3.2 Cross Slope (PAR) SF4111.3to $120 $4,86077764 5 ft

feet 3.0-4.0%14.8 Cross Slope (PAR) SF4223.1to $120 $4,98077765 5 ft

feet 3.0-4.0%26.5 Cross Slope (PAR) SF928.3to $120 $1,08077766 5 ft

feet28.3 Key Note Segment 7543.3to77809 5 ft

feet .38"29.1 Vertical Change REF530.1to77752 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF1153.8to $120 $1,26077767 5 ft

feet53.8 Key Note Segment 7769.2to77810 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF8085.5to $120 $9,54077768 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF690.5to $120 $72077769 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF99113.3to $120 $11,82077770 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF63130.4to $120 $7,56077771 5 ft

feet131.6 Key Note Segment 84148.4to77811 5 ft

feet 3.0-4.0%148.4 Cross Slope (Driveway) SF7149.8to $40 $28077772 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF28155.5to $120 $3,42077773 5 ft

feet156.3 Key Note Segment 80172.3to77812 5 ft

feet 3.0-4.0%172.3 Cross Slope (Driveway) SF171206.5to $40 $6,84077774 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF7208.2to $120 $84077775 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF6212.4to $120 $66077776 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF28225.5to $120 $3,36077777 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF8235.4to $120 $96077778 5 ft

feet235.4 Key Note Segment 77250.8to77813 5 ft

feet 4.0-5.0%250.8 Cross Slope (Driveway) SF35257.7to $40 $1,38077779 5 ft

feet 2.0-3.0%257.7 Cross Slope (PAR) SF8259.2to $120 $90077780 5 ft

feet259.8 Key Note Segment 88277.3to77814 5 ft

feet 3.0-4.0%277.3 Cross Slope (Driveway) SF75292.3to $40 $3,00077781 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF24297.1to $120 $2,88077782 5 ft

feet 2.0-3.0%299.6 Cross Slope (PAR) SF19303.5to $120 $2,34077783 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201610

Run ID

Monterey Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%305.9 Cross Slope (PAR) SF60317.8to $120 $7,14077784 5 ft

feet 4.0-5.0%317.8 Cross Slope (PAR) SF105338.7to $120 $12,54077785 5 ft

feet -.31"328.3 Vertical Change REF5329.3to77753 5 ft

feet339.3 Key Note Segment 74354.1to77815 5 ft

feet 2.0-3.0%354.1 Cross Slope (Driveway) SF23358.7to $40 $92077786 5 ft

feet366.3 Key Note Segment 73380.8to77816 5 ft

feet 4.0-5.0%380.8 Cross Slope (Driveway) SF72395.2to $40 $2,88077787 5 ft

feet .38"392.7 Vertical Change REF5393.7to77754 5 ft

feet .29"397.2 Vertical Change REF5398.2to77755 5 ft

feet 3.0-4.0%397.5 Cross Slope (PAR) SF14400.3to $120 $1,68077788 5 ft

feet 2.0-3.0%401.0 Cross Slope (PAR) SF207442.4to $120 $24,84077789 5 ft

feet442.4 Key Note Segment 93460.9to77817 5 ft

feet 2.0-3.0%460.9 Cross Slope (Driveway) SF6462.1to $40 $24077790 5 ft

feet466.6 Key Note Segment 83483.2to77818 5 ft

feet 3.0-4.0%484.9 Cross Slope (PAR) SF19488.6to $120 $2,22077791 5 ft

feet 2.0-3.0%492.3 Cross Slope (PAR) SF49502.0to $120 $5,82077792 5 ft

feet 2.0-3.0%504.4 Cross Slope (PAR) SF69518.3to $120 $8,34077793 5 ft

feet 2.0-3.0%520.8 Cross Slope (PAR) SF83537.3to $120 $9,90077794 5 ft

feet 3.0-4.0%542.0 Cross Slope (PAR) SF19545.8to $120 $2,28077795 5 ft

feet545.8 Key Note Segment 77561.2to77819 5 ft

feet 3.0-4.0%563.2 Cross Slope (PAR) SF15566.3to $120 $1,86077796 5 ft

feet 2.0-3.0%566.5 Cross Slope (PAR) SF20570.4to $120 $2,34077797 5 ft

feet572.5 Key Note Segment 76587.7to77820 5 ft

feet -.26"573.2 Vertical Change REF5574.2to77756 5 ft

feet 2.0-3.0%587.7 Cross Slope (Driveway) SF169621.5to $40 $6,76077798 5 ft

feet .29"587.9 Vertical Change REF5588.9to77757 5 ft

feet 3.0-4.0%625.8 Cross Slope (PAR) SF27631.2to $120 $3,24077799 5 ft

feet 2.0-3.0%631.3 Cross Slope (PAR) SF36638.4to $120 $4,26077800 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY DR

Street Side

ST. MONTELENA DR

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110201610

Run ID

Monterey Dr

64

ID Sidewalk Width

Priority

feet 3.0-4.0%641.9 Cross Slope (PAR) SF24646.7to $120 $2,88077801 5 ft

feet 2.0-3.0%646.9 Cross Slope (PAR) SF7648.3to $120 $84077802 5 ft

feet648.8 Key Note Segment 71663.0to77821 5 ft

feet .52"650.1 Vertical Change REF5651.1to77759 5 ft

feet .3"656.9 Vertical Change REF5657.9to77760 5 ft

feet .29"663.9 Vertical Change LF5664.9to $75 $37577761 5 ft

feet 2.0-3.0%667.3 Cross Slope (PAR) SF35674.3to $120 $4,20077803 5 ft

feet674.3 Key Note Segment 80690.2to77822 5 ft

feet 3.0-4.0%690.3 Cross Slope (Driveway) SF14693.0to $40 $54077804 5 ft

feet 6.0-7.0%694.2 Cross Slope (PAR) SF11696.4to $120 $1,32077805 5 ft

feet 5.0-6.0%698.2 Cross Slope (PAR) SF70712.2to $120 $8,40077806 5 ft

feet -.26"703.3 Vertical Change REF5704.3to77762 5 ft

feet 3.0-4.0%713.3 Cross Slope (PAR) SF41721.4to $120 $4,86077807 5 ft

feet 2.0-3.0%721.9 Cross Slope (PAR) SF42730.2to $120 $4,98077808 5 ft

$195,595.00TOTAL COST FOR: MONTEREY DRW side of Starting at: ST. MONTELENA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

316 LEWIS ST

Survey Street Name Starting Street Name

LEWIS ST

End Street Name

2201211324

Run ID

Monterey St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.7to $120 $2,220106124 5 ft

feet -.29"11.9 Vertical Change LF512.9to $75 $375106121 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF9935.6to $120 $11,880106125 5 ft

feet -.4"27.2 Vertical Change REF528.2to106122 5 ft

feet 4.0-5.0%35.6 Cross Slope (PAR) SF2540.5to $120 $2,940106126 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF9659.6to $120 $11,460106127 5 ft

feet 72"44.3 Protruding Object JOB545.3to $99 $99106128 5 ft

feet 1.78"51.7 Vertical Change REF552.7to106123 5 ft

$28,974.00TOTAL COST FOR: MONTEREY STE side of Starting at: 316 LEWIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

EL MONTE CT

End Street Name

2110211054

Run ID

Monterey St

42

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF9920.6to $120 $11,88079040 5 ft

feet -.29"17.2 Vertical Change REF518.2to79033 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF621.8to $120 $72079041 5 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF25275.2to $120 $30,18079042 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF4586.4to $120 $5,40079043 5 ft

feet87.0 Key Note Segment 135113.9to79085 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF71130.4to $120 $8,52079044 5 ft

feet 3.0-4.0%132.7 Cross Slope (PAR) SF8134.2to $120 $90079045 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF57145.5to $120 $6,78079046 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF15153.4to $120 $1,80079047 5 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF31163.6to $120 $3,66079048 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF207208.3to $120 $24,84079049 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF106241.0to $120 $12,66079050 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF42251.6to $120 $4,98079051 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF77269.6to $120 $9,18079052 5 ft

feet 2.0-3.0%274.1 Cross Slope (PAR) SF15277.1to $120 $1,80079053 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF10294.7to $120 $1,14079054 5 ft

feet 2.0-3.0%296.9 Cross Slope (PAR) SF37304.3to $120 $4,44079055 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF36334.0to $120 $4,32079056 5 ft

feet 2.0-3.0%338.7 Cross Slope (PAR) SF35345.6to $120 $4,14079057 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF112371.6to $120 $13,38079058 5 ft

feet 2.0-3.0%375.2 Cross Slope (PAR) SF201415.3to $120 $24,06079059 5 ft

feet .36"411.2 Vertical Change LF5412.2to $75 $37579034 5 ft

feet 4.0-5.0%418.1 Cross Slope (PAR) SF22422.4to $120 $2,58079060 5 ft

feet 2.0-3.0%422.8 Cross Slope (PAR) SF9424.5to $120 $1,02079061 5 ft

feet 2.0-3.0%427.1 Cross Slope (PAR) SF22431.5to $120 $2,64079062 5 ft

feet 3.0-4.0%433.8 Cross Slope (PAR) SF10435.8to $120 $1,20079063 5 ft

feet435.8 Key Note Segment 128461.3to79086 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

EL MONTE CT

End Street Name

2110211054

Run ID

Monterey St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%463.9 Cross Slope (PAR) SF45472.9to $120 $5,40079064 5 ft

feet 4.0-5.0%475.0 Cross Slope (PAR) SF26480.1to $120 $3,06079065 5 ft

feet 3.0-4.0%483.5 Cross Slope (PAR) SF26488.7to $120 $3,12079066 5 ft

feet 3.0-4.0%491.3 Cross Slope (PAR) SF94510.1to $120 $11,28079067 5 ft

feet 3.0-4.0%512.2 Cross Slope (PAR) SF43520.7to $120 $5,10079068 5 ft

feet 3.0-4.0%523.6 Cross Slope (PAR) SF168557.1to $120 $20,10079069 5 ft

feet .43"545.3 Vertical Change REF5546.3to79035 5 ft

feet 3.0-4.0%559.9 Cross Slope (PAR) SF48569.5to $120 $5,76079070 5 ft

feet 2.0-3.0%585.3 Cross Slope (PAR) SF49595.1to $120 $5,88079071 5 ft

feet 2.0-3.0%599.0 Cross Slope (PAR) SF37606.4to $120 $4,44079072 5 ft

feet 3.0-4.0%610.7 Cross Slope (PAR) SF15613.8to $120 $1,86079073 5 ft

feet 2.0-3.0%618.6 Cross Slope (PAR) SF77634.0to $120 $9,24079074 5 ft

feet 2.0-3.0%644.9 Cross Slope (PAR) SF14647.6to $120 $1,62079075 5 ft

feet650.4 Key Note Segment 95669.4to79087 5 ft

feet .26"669.7 Vertical Change REF5670.7to79036 5 ft

feet 2.0-3.0%670.0 Cross Slope (PAR) SF11672.1to $120 $1,26079076 5 ft

feet 2.0-3.0%677.7 Cross Slope (PAR) SF19681.4to $120 $2,22079077 5 ft

feet681.4 Key Note Segment 92699.8to79088 5 ft

feet .37"682.8 Vertical Change REF5683.8to79037 5 ft

feet .46"691.2 Vertical Change REF5692.2to79038 5 ft

feet 2.0-3.0%699.8 Cross Slope (Driveway) SF20703.8to $40 $80079078 5 ft

feet 2.0-3.0%708.7 Cross Slope (PAR) SF58720.3to $120 $6,96079079 5 ft

feet 2.0-3.0%723.2 Cross Slope (PAR) SF7724.6to $120 $84079080 5 ft

feet 2.0-3.0%729.0 Cross Slope (PAR) SF27734.3to $120 $3,18079081 5 ft

feet .5"736.1 Vertical Change SF5737.1to $75 $37579039 5 ft

feet 2.0-3.0%738.3 Cross Slope (PAR) SF11740.5to $120 $1,32079082 5 ft

feet 2.0-3.0%744.4 Cross Slope (PAR) SF174779.1to $120 $20,82079083 5 ft

feet 2.0-3.0%795.8 Cross Slope (PAR) SF59807.5to $120 $7,02079084 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

EL MONTE CT

End Street Name

2110211054

Run ID

Monterey St

42

ID Sidewalk Width

Priority

$304,250.00TOTAL COST FOR: MONTEREY STE side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201657

Run ID

Monterey St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,48078182 5 ft

feet 4.0-5.0%8.4 Cross Slope (PAR) SF3715.8to $120 $4,44078183 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF7834.1to $120 $9,36078184 5 ft

feet35.3 Key Note Segment 7750.7to78202 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF1858.4to $120 $2,10078185 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF4874.3to $120 $5,70078186 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF4182.4to $120 $4,86078187 5 ft

feet86.4 Key Note Segment 81102.5to78203 5 ft

feet 2.0-3.0%102.5 Cross Slope (Driveway) SF21106.7to $40 $84078188 5 ft

feet 2.0-3.0%109.2 Cross Slope (PAR) SF9111.0to $120 $1,08078189 5 ft

feet112.5 Key Note Segment 89130.3to78204 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF65144.0to $120 $7,80078190 5 ft

feet 4.0-5.0%145.9 Cross Slope (PAR) SF21150.2to $120 $2,58078191 5 ft

feet 2.0-3.0%155.2 Cross Slope (PAR) SF41163.3to $120 $4,86078192 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF13168.6to $120 $1,56078193 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF33185.9to $120 $3,90078194 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF25198.0to $120 $2,94078195 5 ft

feet198.8 Key Note Segment 76214.0to78205 5 ft

feet 3.0-4.0%214.0 Cross Slope (Driveway) SF10215.9to $40 $38078196 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF41224.0to $120 $4,86078197 5 ft

feet224.4 Key Note Segment 87241.8to78206 5 ft

feet .28"225.5 Vertical Change REF5226.5to78180 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF25257.7to $120 $2,94078198 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF58271.3to $120 $6,90078199 5 ft

feet 3.0-4.0%273.9 Cross Slope (PAR) SF10275.8to $120 $1,14078200 5 ft

feet 5.0-6.0%274.6 11276.9to78207 5 ft

feet 5.0-6.0%274.6 Running Slope SF11276.9to $120 $1,38078208 5 ft

feet .28"275.1 Vertical Change REF5276.1to78181 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

ST. MONTELENA DR

End Street Name

2110201657

Run ID

Monterey St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%275.9 Cross Slope (PAR) SF5276.9to $120 $60078201 5 ft

$73,700.00TOTAL COST FOR: MONTEREY STW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

AWAHNEE CT

Survey Street Name Starting Street Name

WAWONA CT

End Street Name

2110211131

Run ID

Monterey St

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF398.2to $120 $4,68079256 5 ft

feet 3.0-4.0%10.7 Cross Slope (PAR) SF3317.4to $120 $4,02079257 5 ft

feet 4.0-5.0%20.7 Cross Slope (PAR) SF9740.1to $120 $11,64079258 5 ft

feet 4.0-5.0%43.5 Cross Slope (PAR) SF10364.0to $120 $12,30079259 5 ft

feet 4.0-5.0%66.4 Cross Slope (PAR) SF5577.5to $120 $6,66079260 5 ft

feet 3.0-4.0%80.1 Cross Slope (PAR) SF5991.9to $120 $7,08079261 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF2297.5to $120 $2,64079262 5 ft

feet 4.0-5.0%98.3 Cross Slope (PAR) SF25103.2to $120 $2,94079263 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF37111.3to $120 $4,44079264 5 ft

feet 3.0-4.0%113.9 Cross Slope (PAR) SF47123.2to $120 $5,58079265 5 ft

feet -.29"123.6 Vertical Change LF5124.6to $75 $37579255 5 ft

feet 5.0-6.0%125.3 Cross Slope (PAR) SF22129.7to $120 $2,64079266 5 ft

feet 3.0-4.0%129.7 Cross Slope (PAR) SF6130.8to $120 $66079267 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF20135.5to $120 $2,34079268 5 ft

feet 4.0-5.0%137.1 Cross Slope (PAR) SF70151.1to $120 $8,40079269 5 ft

$76,395.00TOTAL COST FOR: MONTEREY STW side of Starting at: AWAHNEE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

CLOUD REST CT

Survey Street Name Starting Street Name

HALF DOME CT

End Street Name

2110211111

Run ID

Monterey St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF11122.8to $120 $13,32079174 5 ft

feet 3.23"6.5 Vertical Change REF57.5to79171 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF3028.8to $120 $3,60079175 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF4042.9to $120 $4,80079176 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF2451.5to $120 $2,82079177 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF7570.8to $120 $8,94079178 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF876.3to $120 $90079179 5 ft

feet 3.0-4.0%80.3 Cross Slope (PAR) SF2986.1to $120 $3,48079180 5 ft

feet 5.0-6.0%87.2 Cross Slope (PAR) SF2692.4to $120 $3,12079181 5 ft

feet 6.0-7.0%92.4 Cross Slope (PAR) SF2096.3to $120 $2,34079182 5 ft

feet .39"97.0 Vertical Change REF598.0to79172 5 ft

feet 4.0-5.0%97.3 Cross Slope (PAR) SF598.3to $120 $60079183 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF32106.0to $120 $3,84079184 5 ft

feet 4.0-5.0%106.0 Cross Slope (PAR) SF223150.7to $120 $26,82079185 5 ft

feet .32"121.8 Vertical Change REF5122.8to79173 5 ft

$74,580.00TOTAL COST FOR: MONTEREY STW side of Starting at: CLOUD REST CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

EL MONTE CT

Survey Street Name Starting Street Name

CLOUD REST CT

End Street Name

2110211107

Run ID

Monterey St

54

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,36079135 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF9926.1to $120 $11,82079136 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF7040.3to $120 $8,40079137 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF3449.4to $120 $4,08079138 5 ft

feet 4.0-5.0%50.0 Cross Slope (PAR) SF5160.2to $120 $6,12079139 5 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF11284.3to $120 $13,44079140 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF2297.2to $120 $2,64079141 5 ft

feet .32"100.3 Vertical Change LF5101.3to $75 $37579134 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF181141.9to $120 $21,66079142 5 ft

feet 3.0-4.0%144.5 Cross Slope (PAR) SF32150.8to $120 $3,78079143 5 ft

feet 5.0-6.0%149.3 8150.9to79144 5 ft

$75,675.00TOTAL COST FOR: MONTEREY STW side of Starting at: EL MONTE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

HALF DOME CT

Survey Street Name Starting Street Name

AWAHNEE CT

End Street Name

2110211118

Run ID

Monterey St

53

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68079217 5 ft

feet 3.0-4.0%5.0 Cross Slope (PAR) SF8021.0to $120 $9,60079218 5 ft

feet 5.0-6.0%21.3 Cross Slope (PAR) SF722.6to $120 $78079219 5 ft

feet 6.0-7.0%23.4 Cross Slope (PAR) SF1726.7to $120 $1,98079220 5 ft

feet 5.0-6.0%30.4 Cross Slope (PAR) SF1833.9to $120 $2,10079221 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF18471.0to $120 $22,02079222 5 ft

feet .26"45.9 Vertical Change REF546.9to79214 5 ft

feet .33"56.0 Vertical Change REF557.0to79215 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF3479.8to $120 $4,02079223 5 ft

feet 4.0-5.0%79.8 Cross Slope (PAR) SF6191.9to $120 $7,26079224 5 ft

feet 4.0-5.0%95.1 Cross Slope (PAR) SF596.1to $120 $60079225 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF50109.1to $120 $6,00079226 5 ft

feet 4.0-5.0%110.6 Cross Slope (PAR) SF64123.3to $120 $7,62079227 5 ft

feet 6.0-7.0%124.0 Cross Slope (PAR) SF19127.7to $120 $2,22079228 5 ft

feet 5.0-6.0%128.3 Cross Slope (PAR) SF83144.8to $120 $9,90079229 5 ft

feet .32"129.5 Vertical Change REF20133.4to79216 5 ft

feet 3.0-4.0%145.3 Cross Slope (PAR) SF28150.8to $120 $3,30079230 5 ft

$79,080.00TOTAL COST FOR: MONTEREY STW side of Starting at: HALF DOME CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

LEWIS ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211332

Run ID

Monterey St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%6.6 Cross Slope (PAR) SF2110.7to $120 $2,460106169 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF516.3to $120 $600106170 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF2527.3to $120 $2,940106171 5 ft

feet30.6 Key Note Segment 9850.1to106182 5 ft

feet 3.0-4.0%50.1 Cross Slope (Driveway) SF1553.1to $40 $600106172 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF1257.4to $120 $1,440106173 5 ft

feet 4.0-5.0%58.4 Cross Slope (PAR) SF659.6to $120 $720106174 5 ft

feet .48"59.3 Vertical Change REF560.3to106162 5 ft

feet60.1 Key Note Segment 7374.7to106183 5 ft

feet -.63"63.6 Vertical Change REF564.6to106163 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF10296.6to $120 $12,180106175 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF20101.3to $120 $2,400106176 5 ft

feet .3"98.2 Vertical Change REF599.2to106164 5 ft

feet102.3 Key Note Segment 102122.7to106184 5 ft

feet .49"114.4 Vertical Change REF5115.4to106165 5 ft

feet .81"117.6 Vertical Change REF5118.6to106166 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF41133.5to $120 $4,920106177 5 ft

feet 3.13"133.7 Vertical Change SF5134.7to $75 $375106167 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF82156.7to $120 $9,840106178 5 ft

feet158.2 Key Note Segment 102178.5to106185 5 ft

feet 1.5"178.6 Vertical Change SF5179.6to $75 $375106168 5 ft

feet 3.0-4.0%183.0 Cross Slope (PAR) SF23187.6to $120 $2,760106179 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF21191.8to $120 $2,520106180 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF41205.9to $120 $4,860106181 5 ft

$48,990.00TOTAL COST FOR: MONTEREY STE side of Starting at: LEWIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

LEWIS ST

Survey Street Name Starting Street Name

112 MONTEREY ST

End Street Name

2201211319

Run ID

Monterey St

80

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF5411.4to $120 $6,420106115 5 ft

feet12.0 Key Note Segment 8128.2to106119 5 ft

feet .36"12.9 Vertical Change REF513.9to106112 5 ft

feet .33"28.2 Vertical Change REF529.2to106113 5 ft

feet 4.0-5.0%29.6 Cross Slope (PAR) SF630.8to $120 $720106116 5 ft

feet31.9 Key Note Segment 7847.4to106120 5 ft

feet 3.0-4.0%49.8 Cross Slope (PAR) SF3456.6to $120 $4,080106117 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF1058.9to $120 $1,200106118 5 ft

feet .41"58.6 Vertical Change REF559.6to106114 5 ft

$12,420.00TOTAL COST FOR: MONTEREY STW side of Starting at: LEWIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2110211553

Run ID

Monterey St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF12025.8to $120 $14,40080412 5 ft

feet .26"2.1 Vertical Change REF53.1to80407 5 ft

feet 5.0-6.0%26.0 Cross Slope (PAR) SF827.6to $120 $96080413 5 ft

feet 6.0-7.0%27.6 Cross Slope (PAR) SF1330.2to $120 $1,56080414 5 ft

feet 5.0-6.0%30.8 Cross Slope (PAR) SF2635.9to $120 $3,06080415 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF4044.8to $120 $4,80080416 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF2149.0to $120 $2,52080417 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF1754.7to $120 $2,04080418 5 ft

feet 6.0-7.0%56.3 Cross Slope (PAR) SF2761.7to $120 $3,24080419 5 ft

feet 5.0-6.0%61.7 Cross Slope (PAR) SF8378.3to $120 $9,96080420 5 ft

feet 3.0-4.0%78.4 Cross Slope (PAR) SF1681.6to $120 $1,92080421 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF1586.7to $120 $1,74080422 5 ft

feet 3.0-4.0%91.0 Cross Slope (PAR) SF92109.3to $120 $10,98080423 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF20113.3to $120 $2,40080424 5 ft

feet 5.0-6.0%113.8 Cross Slope (PAR) SF6115.0to $120 $72080425 5 ft

feet 6.0-7.0%115.0 Cross Slope (PAR) SF6116.1to $120 $66080426 5 ft

feet .35"117.9 Vertical Change REF5118.9to80408 5 ft

feet 5.0-6.0%118.8 Cross Slope (PAR) SF8120.3to $120 $90080427 5 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF27128.6to $120 $3,18080428 5 ft

feet .26"126.0 Vertical Change REF5127.0to80409 5 ft

feet 3.0-4.0%131.0 Cross Slope (PAR) SF53141.6to $120 $6,36080429 5 ft

feet .44"133.0 Vertical Change REF5134.0to80410 5 ft

feet142.0 Key Note Segment 89159.8to80440 5 ft

feet 4.0-5.0%159.9 Cross Slope (Driveway) SF65172.8to $40 $2,58080430 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF78190.1to $120 $9,30080431 5 ft

feet 5.0-6.0%191.6 Cross Slope (PAR) SF16194.8to $120 $1,92080432 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF70218.2to $120 $8,34080433 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF58229.8to $120 $6,90080434 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MONTEREY ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2110211553

Run ID

Monterey St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%231.5 Cross Slope (PAR) SF7232.8to $120 $78080435 5 ft

feet 2.0-3.0%234.9 Cross Slope (PAR) SF19238.6to $120 $2,22080436 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF33247.3to $120 $3,96080437 5 ft

feet 2.0-3.0%258.0 Cross Slope (PAR) SF6259.1to $120 $66080438 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF47277.6to $120 $5,58080439 5 ft

feet .26"277.6 Vertical Change REF5278.6to80411 5 ft

$113,640.00TOTAL COST FOR: MONTEREY STE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

WALNUT ST

Survey Street Name Starting Street Name

EL MONTE CT

End Street Name

2110211102

Run ID

Monterey St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38079104 5 ft

feet 4.0-5.0%2.4 Cross Slope (PAR) SF4411.2to $120 $5,28079105 5 ft

feet 4.0-5.0%13.4 Cross Slope (PAR) SF26165.5to $120 $31,26079106 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF13392.8to $120 $15,90079107 5 ft

feet 5.0-6.0%91.7 692.9to79108 5 ft

feet -.28"92.7 Vertical Change REF593.7to79103 5 ft

$53,820.00TOTAL COST FOR: MONTEREY STW side of Starting at: WALNUT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MONTEREY ST

Street Side

WAWONA CT

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110211135

Run ID

Monterey St

35

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF4310.4to $120 $5,16079304 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF3621.0to $120 $4,32079305 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF1726.6to $120 $1,98079306 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF1531.3to $120 $1,80079307 5 ft

feet .53"32.2 Vertical Change SF533.2to $75 $37579302 5 ft

feet 3.0-4.0%33.6 Cross Slope (PAR) SF1636.8to $120 $1,92079308 5 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF3548.7to $120 $4,14079309 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF5561.8to $120 $6,54079310 5 ft

feet -.35"61.3 Vertical Change REF562.3to79303 5 ft

$26,235.00TOTAL COST FOR: MONTEREY STW side of Starting at: WAWONA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW MOORE AVE

Street Side

521 A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106101200

Run ID

Moore Ave

88

ID Sidewalk Width

Priority

feet 6.0-7.0%1.4 Cross Slope (PAR) SF123.8to $120 $1,44050499 5 ft

feet 5.0-6.0%4.8 Cross Slope (PAR) SF5014.8to $120 $6,00050500 5 ft

feet 6.0-7.0%14.8 Cross Slope (PAR) SF1317.4to $120 $1,56050501 5 ft

feet 5.0-6.0%17.4 Cross Slope (PAR) SF919.2to $120 $1,08050502 5 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF821.6to $120 $96050503 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF5032.8to $120 $6,06050504 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF736.5to $120 $84050505 5 ft

feet .28"36.9 Vertical Change LF537.9to $75 $37550497 5 ft

feet 3.0-4.0%39.0 Cross Slope (PAR) SF7353.5to $120 $8,70050506 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2359.3to $120 $2,70050507 5 ft

feet 4.0-5.0%60.9 Cross Slope (PAR) SF2866.5to $120 $3,36050508 5 ft

feet 5.0-6.0%68.9 Cross Slope (PAR) SF5279.3to $120 $6,24050509 5 ft

feet .59"80.0 Vertical Change SF581.0to $75 $37550498 5 ft

feet 4.0-5.0%81.9 Cross Slope (PAR) SF582.9to $120 $60050510 5 ft

feet 4.0-5.0%85.1 Cross Slope (PAR) SF5596.1to $120 $6,60050511 5 ft

feet 4.0-5.0%99.1 Cross Slope (PAR) SF21103.2to $120 $2,46050512 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF15106.1to $120 $1,74050513 5 ft

$51,090.00TOTAL COST FOR: MOORE AVENW side of Starting at: 521 A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW MOORE AVE

Street Side

614 MOORE AVE

Survey Street Name Starting Street Name

609 MOORE AVE

End Street Name

2108101144

Run ID

Moore Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.3to $120 $6,18056030 5 ft

feet12.2 Key Note Segment 10934.0to56039 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF4446.5to $120 $5,22056031 5 ft

feet 2.0-3.0%50.6 Cross Slope (PAR) SF1152.8to $120 $1,32056032 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF8074.2to $120 $9,54056033 5 ft

feet -.28"60.8 Vertical Change REF561.8to56027 5 ft

feet .35"68.0 Vertical Change REF569.0to56028 5 ft

feet 3.0-4.0%76.5 Cross Slope (PAR) SF7791.8to $120 $9,18056034 5 ft

feet91.8 Key Note Segment 120115.7to56040 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF10123.3to $120 $1,20056035 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF16137.3to $120 $1,86056036 5 ft

feet -.32"135.0 Vertical Change REF5136.0to56029 5 ft

feet 4.0-5.0%137.3 Cross Slope (PAR) SF7138.7to $120 $84056037 5 ft

feet 4.0-5.0%141.8 Cross Slope (PAR) SF15144.9to $120 $1,86056038 5 ft

$37,200.00TOTAL COST FOR: MOORE AVENW side of Starting at: 614 MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MOORE AVE

Street Side

618 MOORE AVE

Survey Street Name Starting Street Name

618 MOORE AVE

End Street Name

2108101137

Run ID

Moore Ave

48

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 10421.1to56012 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF823.8to $120 $90056009 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF11547.5to $120 $13,74056010 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF1556.3to $120 $1,80056011 5 ft

$16,440.00TOTAL COST FOR: MOORE AVESE side of Starting at: 618 MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE MOORE AVE

Street Side

628 MOORE AVE

Survey Street Name Starting Street Name

528 MOORE AVE

End Street Name

2108101139

Run ID

Moore Ave

60

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 9719.5to56024 5 ft

feet .27"16.4 Vertical Change REF517.4to56013 5 ft

feet 3.09"20.2 Vertical Change REF521.2to56014 5 ft

feet 3.0-4.0%20.3 Cross Slope (Driveway) SF13948.1to $40 $5,56056017 5 ft

feet .37"23.6 Vertical Change REF524.6to56015 5 ft

feet 4.0-5.0%51.3 Cross Slope (PAR) SF3357.9to $120 $3,96056018 5 ft

feet .31"55.5 Vertical Change REF556.5to56016 5 ft

feet57.9 Key Note Segment 9777.3to56025 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF1481.5to $120 $1,68056019 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF3689.2to $120 $4,32056020 5 ft

feet 3.0-4.0%91.4 Cross Slope (PAR) SF3297.8to $120 $3,84056021 5 ft

feet 4.0-5.0%100.3 Cross Slope (PAR) SF14103.1to $120 $1,68056022 5 ft

feet106.0 Key Note Segment 59117.8to56026 5 ft

feet 2.0-3.0%117.8 Cross Slope (Driveway) SF8119.3to $40 $30056023 5 ft

$21,340.00TOTAL COST FOR: MOORE AVESE side of Starting at: 628 MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MUNRAS AVE

Street Side

BERNARDI AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2110211514

Run ID

Munras Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF5512.2to $120 $6,66080223 5 ft

feet .73"6.0 Vertical Change REF57.0to80214 5 ft

feet -.35"8.9 Vertical Change REF59.9to80215 5 ft

feet12.3 Key Note Segment 10032.3to80244 5 ft

feet 2.0-3.0%32.4 Cross Slope (Driveway) SF3439.3to $40 $1,38080224 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF4047.4to $120 $4,80080225 5 ft

feet48.3 Key Note Segment 9567.2to80245 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF3474.5to $120 $4,02080226 5 ft

feet 5.0-6.0%75.2 Cross Slope (PAR) SF3882.8to $120 $4,56080227 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF2790.2to $120 $3,24080228 5 ft

feet .6"85.0 Vertical Change REF586.0to80216 5 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF2996.0to $120 $3,42080229 5 ft

feet -.31"92.9 Vertical Change REF593.9to80217 5 ft

feet 4.0-5.0%98.3 Cross Slope (PAR) SF64111.1to $120 $7,68080230 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF29116.9to $120 $3,48080231 5 ft

feet -.33"111.6 Vertical Change REF5112.6to80218 5 ft

feet 4.0-5.0%116.9 Cross Slope (PAR) SF22121.3to $120 $2,64080232 5 ft

feet124.0 Key Note Segment 98143.7to80246 5 ft

feet .41"124.6 Vertical Change REF5125.6to80219 5 ft

feet 3.0-4.0%144.8 Cross Slope (PAR) SF43153.3to $120 $5,10080233 5 ft

feet153.8 Key Note Segment 95172.8to80247 5 ft

feet .27"173.3 Vertical Change REF5174.3to80220 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF41182.4to $120 $4,86080234 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF81201.4to $120 $9,66080235 5 ft

feet 2.0-3.0%214.4 Cross Slope (PAR) SF61226.5to $120 $7,26080236 5 ft

feet 4.0-5.0%226.5 Cross Slope (PAR) SF33233.0to $120 $3,90080237 5 ft

feet234.1 Key Note Segment 96253.3to80248 5 ft

feet 2.0-3.0%255.9 Cross Slope (PAR) SF16259.1to $120 $1,92080238 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MUNRAS AVE

Street Side

BERNARDI AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2110211514

Run ID

Munras Ave

62

ID Sidewalk Width

Priority

feet265.8 Key Note Segment 98285.3to80249 5 ft

feet 3.0-4.0%286.3 Cross Slope (PAR) SF77301.7to $120 $9,24080239 5 ft

feet 3.0-4.0%306.0 Cross Slope (PAR) SF8307.5to $120 $90080240 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF58319.9to $120 $6,96080241 5 ft

feet319.9 Key Note Segment 115342.8to80250 5 ft

feet .3"320.3 Vertical Change REF5321.3to80221 5 ft

feet .31"332.5 Vertical Change REF5333.5to80222 5 ft

feet 2.0-3.0%343.3 Cross Slope (Driveway) SF98362.9to $40 $3,92080242 5 ft

feet 4.0-5.0%362.9 Cross Slope (PAR) SF6364.0to $120 $66080243 5 ft

$96,260.00TOTAL COST FOR: MUNRAS AVEE side of Starting at: BERNARDI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MUNRAS AVE

Street Side

PECAN AVE

Survey Street Name Starting Street Name

SAN ANGELO AVE

End Street Name

2110211607

Run ID

Munras Ave

45

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF13929.0to $120 $16,68080441 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF11654.5to $120 $13,92080442 5 ft

feet 3.0-4.0%57.0 Cross Slope (PAR) SF1359.6to $120 $1,56080443 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF6674.1to $120 $7,98080444 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF2782.2to $120 $3,24080445 5 ft

feet 5.0-6.0%78.6 980.3to80446 5 ft

$43,380.00TOTAL COST FOR: MUNRAS AVEW side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MUNRAS AVE

Street Side

SAINT MARY AVE

Survey Street Name Starting Street Name

SAN ANDREA AVE

End Street Name

2110211435

Run ID

Munras Ave

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9218.3to $120 $10,98079906 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF721.1to $120 $78079907 5 ft

feet21.7 Key Note Segment 10242.1to79931 5 ft

feet 3.0-4.0%42.8 Cross Slope (PAR) SF1545.8to $120 $1,80079908 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF4557.2to $120 $5,40079909 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF2369.8to $120 $2,70079910 5 ft

feet .28"72.1 Vertical Change LF573.1to $75 $37579895 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF3481.9to $120 $4,02079911 5 ft

feet82.3 Key Note Segment 115105.2to79932 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF22110.4to $120 $2,58079912 5 ft

feet110.6 Key Note Segment 125135.5to79933 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF122163.5to $120 $14,64079913 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF115189.3to $120 $13,80079914 5 ft

feet -.26"173.4 Vertical Change REF5174.4to79896 5 ft

feet .32"185.5 Vertical Change REF5186.5to79897 5 ft

feet189.3 Key Note Segment 118212.8to79934 5 ft

feet 2.0-3.0%212.8 Cross Slope (Driveway) SF35219.8to $40 $1,40079915 5 ft

feet219.8 Key Note Segment 113242.3to79935 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF56257.6to $120 $6,66079916 5 ft

feet 3"250.4 Vertical Change REF5251.4to79898 5 ft

feet 4.0-5.0%259.5 Cross Slope (PAR) SF47268.9to $120 $5,64079917 5 ft

feet 2.0-3.0%268.9 Cross Slope (PAR) SF14271.7to $120 $1,68079918 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF71289.1to $120 $8,46079919 5 ft

feet 2.0-3.0%293.7 Cross Slope (PAR) SF38301.3to $120 $4,56079920 5 ft

feet301.9 Key Note Segment 101322.0to79936 5 ft

feet 3.0-4.0%323.7 Cross Slope (PAR) SF15326.6to $120 $1,74079921 5 ft

feet328.6 Key Note Segment 109350.3to79937 5 ft

feet 3.0-4.0%351.5 Cross Slope (PAR) SF8353.0to $120 $90079922 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E MUNRAS AVE

Street Side

SAINT MARY AVE

Survey Street Name Starting Street Name

SAN ANDREA AVE

End Street Name

2110211435

Run ID

Munras Ave

68

ID Sidewalk Width

Priority

feet .39"352.4 Vertical Change REF5353.4to79899 5 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF5355.8to $120 $60079923 5 ft

feet .29"385.3 Vertical Change LF5386.3to $75 $37579900 5 ft

feet 3.0-4.0%387.5 Cross Slope (PAR) SF18391.0to $120 $2,10079924 5 ft

feet 2.0-3.0%391.0 Cross Slope (PAR) SF5392.0to $120 $60079925 5 ft

feet .26"395.4 Vertical Change LF5396.4to $75 $37579901 5 ft

feet 2.0-3.0%404.8 Cross Slope (PAR) SF16408.0to $120 $1,92079926 5 ft

feet409.8 Key Note Segment 101430.0to79938 5 ft

feet -.35"411.4 Vertical Change REF5412.4to79902 5 ft

feet 3.0-4.0%430.7 Cross Slope (PAR) SF28436.2to $120 $3,30079927 5 ft

feet436.9 Key Note Segment 97456.3to79939 5 ft

feet .32"456.1 Vertical Change REF5457.1to79903 5 ft

feet 4.0-5.0%458.1 Cross Slope (PAR) SF44466.9to $120 $5,28079928 5 ft

feet 3.0-4.0%469.5 Cross Slope (PAR) SF5470.5to $120 $60079929 5 ft

feet 2.0-3.0%470.9 Cross Slope (PAR) SF57482.2to $120 $6,78079930 5 ft

feet -.38"476.5 Vertical Change REF5477.5to79905 5 ft

$110,045.00TOTAL COST FOR: MUNRAS AVEE side of Starting at: SAINT MARY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MUNRAS AVE

Street Side

SAN ANDREA AVE

Survey Street Name Starting Street Name

SAN MARCO AVE

End Street Name

2110211446

Run ID

Munras Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF152.9to $120 $1,74080009 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF2110.1to $120 $2,52080010 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF3018.8to $120 $3,60080011 5 ft

feet 4.0-5.0%19.5 Cross Slope (PAR) SF10440.3to $120 $12,48080012 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF1945.9to $120 $2,22080013 5 ft

feet 4.0-5.0%45.9 Cross Slope (PAR) SF1649.0to $120 $1,86080014 5 ft

feet 4.0-5.0%51.7 Cross Slope (PAR) SF341119.8to $120 $40,86080015 5 ft

feet 5.0-6.0%76.2 577.2to80018 5 ft

feet 3.0-4.0%122.1 Cross Slope (PAR) SF16125.3to $120 $1,92080016 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF203167.0to $120 $24,30080017 5 ft

feet 5.0-6.0%167.4 8168.9to80019 5 ft

$91,500.00TOTAL COST FOR: MUNRAS AVEW side of Starting at: SAN ANDREA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MUNRAS AVE

Street Side

SAN ANGELO AVE

Survey Street Name Starting Street Name

BERNARDI AVE

End Street Name

2110211251

Run ID

Munras Ave

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF13025.9to $120 $15,54079313 5 ft

feet 3.0-4.0%28.0 Cross Slope (PAR) SF9246.3to $120 $10,98079314 5 ft

feet 3.0-4.0%51.2 Cross Slope (PAR) SF1353.8to $120 $1,56079315 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF14183.3to $120 $16,86079316 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF72101.6to $120 $8,58079317 5 ft

feet .28"102.7 Vertical Change REF5103.7to79311 5 ft

feet 3.0-4.0%103.7 Cross Slope (PAR) SF74118.5to $120 $8,88079318 5 ft

feet 3.0-4.0%120.6 Cross Slope (PAR) SF137148.0to $120 $16,44079319 5 ft

feet .36"132.4 Vertical Change REF5133.4to79312 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF105169.3to $120 $12,60079320 5 ft

$91,440.00TOTAL COST FOR: MUNRAS AVEW side of Starting at: SAN ANGELO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W MUNRAS AVE

Street Side

SAN MARCO AVE

Survey Street Name Starting Street Name

SAINT MARY AVE

End Street Name

2110211454

Run ID

Munras Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.2to $120 $72080096 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF6028.2to $120 $7,20080097 5 ft

feet .29"17.9 Vertical Change REF518.9to80091 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF1443.9to $120 $1,62080098 5 ft

feet -.34"44.4 Vertical Change LF545.4to $75 $37580092 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF4056.7to $120 $4,74080099 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF4192.9to $120 $4,86080100 5 ft

feet .27"85.7 Vertical Change REF586.7to80093 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF9144.7to $120 $1,08080101 5 ft

feet -.27"143.6 Vertical Change REF5144.6to80094 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF18153.5to $120 $2,22080102 5 ft

feet .27"169.3 Vertical Change LF5170.3to $75 $37580095 5 ft

$23,190.00TOTAL COST FOR: MUNRAS AVEW side of Starting at: SAN MARCO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N A ST

Street Side

4TH ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211357

Run ID

N A St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%14.8 Cross Slope (PAR) SF3822.3to $120 $4,50043294 5 ft

feet 3.0-4.0%24.6 Cross Slope (PAR) SF625.8to $120 $72043295 5 ft

feet 3.0-4.0%28.5 Cross Slope (PAR) SF529.5to $120 $60043296 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF631.0to $120 $72043297 5 ft

feet .26"30.6 Vertical Change REF531.6to43284 5 ft

feet38.3 Key Note Segment 4948.0to43309 5 ft

feet .28"41.1 Vertical Change REF542.1to43285 5 ft

feet .7"43.3 Vertical Change REF544.3to43286 5 ft

feet .28"45.5 Vertical Change REF546.5to43287 5 ft

feet 3.0-4.0%48.7 Cross Slope (PAR) SF1050.6to $120 $1,14043298 5 ft

feet 5.0-6.0%49.2 850.8to43312 5 ft

feet .28"49.8 Vertical Change REF550.8to43288 5 ft

feet51.1 Key Note Segment 2956.8to43310 5 ft

feet 2.0-3.0%56.8 Cross Slope (Driveway) SF12882.3to $40 $5,10043299 5 ft

feet 3.0-4.0%84.9 Cross Slope (PAR) SF4092.8to $120 $4,74043300 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF994.5to $120 $1,02043301 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF20109.0to $120 $2,34043302 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF6123.8to $120 $66043303 5 ft

feet 2.0-3.0%131.1 Cross Slope (PAR) SF10133.0to $120 $1,14043304 5 ft

feet 4.0-5.0%140.4 Cross Slope (PAR) SF24145.1to $120 $2,82043305 5 ft

feet146.1 Key Note Segment 55157.2to43311 5 ft

feet 2.0-3.0%157.2 Cross Slope (Driveway) SF100177.2to $40 $4,00043306 5 ft

feet .44"176.6 Vertical Change REF5177.6to43289 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF5194.3to $120 $60043307 5 ft

feet .27"205.6 Vertical Change LF5206.6to $75 $37543290 5 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF17216.8to $120 $2,04043308 5 ft

feet .31"218.6 Vertical Change LF5219.6to $75 $37543291 5 ft

feet -.26"225.4 Vertical Change LF5226.4to $75 $37543292 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N A ST

Street Side

4TH ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211357

Run ID

N A St

79

ID Sidewalk Width

Priority

feet -.3"234.0 Vertical Change LF5235.0to $75 $37543293 5 ft

$33,640.00TOTAL COST FOR: N A STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N A ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211342

Run ID

N A St

89

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF123.6to $120 $1,38043168 5 ft

feet -.38"66.3 Vertical Change LF567.3to $75 $37543161 5 ft

feet120.5 Key Note Segment 69134.3to43185 5 ft

feet 2.0-3.0%134.3 Cross Slope (Driveway) SF53144.9to $40 $2,12043169 5 ft

feet 4.0-5.0%145.5 Cross Slope (PAR) SF23150.1to $120 $2,76043170 5 ft

feet 2.0-3.0%154.6 Cross Slope (PAR) SF25159.5to $120 $2,94043171 5 ft

feet 4.0-5.0%160.3 Cross Slope (PAR) SF27165.8to $120 $3,30043172 5 ft

feet 4.0-5.0%168.1 Cross Slope (PAR) SF83184.6to $120 $9,90043173 5 ft

feet185.3 Key Note Segment 47194.7to43186 5 ft

feet 4.0-5.0%194.8 Cross Slope (Driveway) SF78210.3to $40 $3,10043174 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF56221.5to $120 $6,72043175 5 ft

feet 4.0-5.0%223.4 Cross Slope (PAR) SF42231.7to $120 $4,98043176 5 ft

feet 1.6"239.1 Vertical Change SF5240.1to $75 $37543162 5 ft

feet 2.0-3.0%241.9 Cross Slope (PAR) SF14244.6to $120 $1,62043177 5 ft

feet -.52"246.3 Vertical Change SF5247.3to $75 $37543163 5 ft

feet .37"250.1 Vertical Change LF5251.1to $75 $37543164 5 ft

feet 3.0-4.0%252.8 Cross Slope (PAR) SF7254.2to $120 $84043178 5 ft

feet 2.0-3.0%254.2 Cross Slope (PAR) SF5255.2to $120 $60043179 5 ft

feet 4.0-5.0%255.7 Cross Slope (PAR) SF18259.3to $120 $2,16043180 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF6260.9to $120 $78043181 5 ft

feet -.27"261.4 Vertical Change LF5262.4to $75 $37543165 5 ft

feet 3.0-4.0%264.8 Cross Slope (PAR) SF10266.8to $120 $1,20043182 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF32276.2to $120 $3,84043183 5 ft

feet .5"274.2 Vertical Change REF5275.2to43167 5 ft

feet 2.0-3.0%279.0 Cross Slope (PAR) SF5280.0to $120 $60043184 5 ft

feet 6.0-7.0%286.4 16289.5to43187 5 ft

feet 7.0-8.0%287.4 Running Slope SF11289.5to $120 $1,26043188 5 ft

$51,975.00TOTAL COST FOR: N A STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N A ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211353

Run ID

N A St

102

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF81.7to $120 $96043249 5 ft

feet 2.0-3.0%1.7 Cross Slope (PAR) SF5011.7to $120 $6,00043250 5 ft

feet 5.0-6.0%16.0 Cross Slope (PAR) SF1919.9to $120 $2,34043251 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF9339.2to $120 $11,16043252 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF843.0to $120 $96043253 5 ft

feet -.31"42.3 Vertical Change REF543.3to43236 5 ft

feet 3.0-4.0%48.6 Cross Slope (PAR) SF3254.9to $120 $3,78043254 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF2161.3to $120 $2,52043255 5 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF562.9to $120 $60043256 5 ft

feet 3.0-4.0%65.2 Cross Slope (PAR) SF9083.1to $120 $10,74043257 5 ft

feet -.68"78.3 Vertical Change REF579.3to43237 5 ft

feet .26"82.7 Vertical Change REF583.7to43238 5 ft

feet 5.0-6.0%83.8 Cross Slope (PAR) SF1887.4to $120 $2,16043258 5 ft

feet .32"87.5 Vertical Change LF588.5to $75 $37543239 5 ft

feet87.8 Key Note Segment 4496.5to43280 5 ft

feet 2.0-3.0%96.5 Cross Slope (Driveway) SF18100.0to $40 $70043259 5 ft

feet 4.0-5.0%102.2 Cross Slope (PAR) SF19106.0to $120 $2,28043260 5 ft

feet 1.04"105.6 Vertical Change REF5106.6to43240 5 ft

feet 3.0-4.0%110.4 Cross Slope (PAR) SF40118.3to $120 $4,74043261 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF12120.7to $120 $1,44043262 5 ft

feet .29"123.8 Vertical Change REF5124.8to43241 5 ft

feet 8.0-9.0%124.7 Cross Slope (PAR) SF7126.0to $120 $78043263 5 ft

feet127.5 Key Note Segment 41135.7to43281 5 ft

feet 3.0-4.0%135.7 Cross Slope (Driveway) SF7137.0to $40 $26043264 5 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF20144.0to $120 $2,34043265 5 ft

feet 4.0-5.0%144.0 Cross Slope (PAR) SF73158.7to $120 $8,82043266 5 ft

feet 4.0-5.0%161.2 Cross Slope (PAR) SF29166.9to $120 $3,42043267 5 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF15171.8to $120 $1,74043268 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N A ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211353

Run ID

N A St

102

ID Sidewalk Width

Priority

feet 4.0-5.0%172.4 Cross Slope (PAR) SF52182.8to $120 $6,24043269 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF28188.3to $120 $3,30043270 5 ft

feet .27"186.5 Vertical Change REF5187.5to43243 5 ft

feet 4.0-5.0%188.3 Cross Slope (PAR) SF10190.3to $120 $1,20043271 5 ft

feet190.3 Key Note Segment 73204.8to43282 5 ft

feet .36"190.8 Vertical Change REF5191.8to43244 5 ft

feet 3.0-4.0%205.4 Cross Slope (Driveway) SF34212.2to $40 $1,36043272 5 ft

feet 2.0-3.0%212.6 Cross Slope (PAR) SF19216.3to $120 $2,22043273 5 ft

feet216.3 Key Note Segment 65229.2to43283 5 ft

feet 3.0-4.0%229.2 Cross Slope (Driveway) SF13231.7to $40 $50043274 5 ft

feet 3.0-4.0%237.5 Cross Slope (PAR) SF38245.1to $120 $4,56043275 5 ft

feet -.26"238.9 Vertical Change REF5239.9to43245 5 ft

feet 2.0-3.0%246.9 Cross Slope (PAR) SF19250.7to $120 $2,28043276 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF33259.4to $120 $3,96043277 5 ft

feet .53"259.4 Vertical Change REF5260.4to43247 5 ft

feet -.33"265.7 Vertical Change LF5266.7to $75 $37543248 5 ft

feet 2.0-3.0%270.9 Cross Slope (PAR) SF12273.2to $120 $1,38043278 5 ft

feet 2.0-3.0%275.4 Cross Slope (PAR) SF12277.8to $120 $1,44043279 5 ft

$96,930.00TOTAL COST FOR: N A STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N A ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2105211345

Run ID

N A St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3236.3to $120 $3,90043192 5 ft

feet 4.0-5.0%36.3 Cross Slope (PAR) SF537.3to $120 $60043193 5 ft

feet 6.0-7.0%38.2 Cross Slope (PAR) SF539.2to $120 $60043194 5 ft

feet 7.0-8.0%41.6 Cross Slope (PAR) SF843.1to $120 $90043195 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF3470.2to $120 $4,02043196 5 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF32107.1to $120 $3,84043197 5 ft

feet .26"109.3 Vertical Change LF5110.3to $75 $37543189 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF5119.9to $120 $60043198 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF37129.5to $120 $4,38043199 5 ft

feet 4.0-5.0%129.5 Cross Slope (PAR) SF29135.3to $120 $3,48043200 5 ft

feet 3.0-4.0%137.6 Cross Slope (PAR) SF11139.8to $120 $1,32043201 5 ft

feet 3.0-4.0%142.2 Cross Slope (PAR) SF6143.4to $120 $72043202 5 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF13146.0to $120 $1,56043203 5 ft

feet 3.0-4.0%156.9 Cross Slope (PAR) SF38164.5to $120 $4,56043204 5 ft

feet 2.0-3.0%164.5 Cross Slope (PAR) SF80180.5to $120 $9,60043205 5 ft

feet188.3 Key Note Segment 97207.6to43215 5 ft

feet 4.0-5.0%207.6 Cross Slope (Driveway) SF24212.4to $40 $96043206 5 ft

feet 2.0-3.0%212.9 Cross Slope (PAR) SF80228.8to $120 $9,54043207 5 ft

feet 4.0-5.0%228.8 Cross Slope (PAR) SF35235.8to $120 $4,20043208 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF81251.9to $120 $9,66043209 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF94275.0to $120 $11,34043210 5 ft

feet 3.0-4.0%278.8 Cross Slope (PAR) SF26284.0to $120 $3,12043211 5 ft

feet .36"282.9 Vertical Change REF5283.9to43190 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF31290.1to $120 $3,66043212 5 ft

feet 4.0-5.0%290.8 Cross Slope (PAR) SF18294.3to $120 $2,10043213 5 ft

feet 2.0-3.0%294.5 Cross Slope (PAR) SF27299.8to $120 $3,18043214 5 ft

feet .41"299.8 Vertical Change REF5300.8to43191 5 ft

$88,215.00TOTAL COST FOR: N A STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N A ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

RIVERWALK DR

End Street Name

2105211008

Run ID

N A St

69

ID Sidewalk Width

Priority

feet .46"1.7 Vertical Change LF52.7to $75 $37542164 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF12528.4to $120 $14,94042172 5 ft

feet 2.85"5.2 Vertical Change REF56.2to42165 5 ft

feet .45"8.5 Vertical Change REF59.5to42166 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF5643.1to $120 $6,66042173 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF2150.0to $120 $2,46042174 5 ft

feet -.27"50.0 Vertical Change REF551.0to42167 5 ft

feet51.8 Key Note Segment 10973.5to42189 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF4583.7to $120 $5,40042175 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF113110.3to $120 $13,50042176 5 ft

feet 1.56"97.2 Vertical Change REF598.2to42168 5 ft

feet .35"110.0 Vertical Change REF5111.0to42169 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF50123.8to $120 $6,00042177 5 ft

feet123.8 Key Note Segment 143152.3to42190 5 ft

feet 2.0-3.0%152.3 Cross Slope (Driveway) SF51162.6to $40 $2,06042178 5 ft

feet -.28"166.0 Vertical Change LF15169.0to $75 $1,12542170 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF60182.3to $120 $7,14042179 5 ft

feet 3.0-4.0%185.0 Cross Slope (PAR) SF14187.8to $120 $1,68042180 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF20194.4to $120 $2,34042181 5 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF27206.2to $120 $3,18042182 5 ft

feet208.2 Key Note Segment 61220.3to42191 5 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF131249.3to $120 $15,66042183 5 ft

feet .31"235.6 Vertical Change REF5236.6to42171 5 ft

feet249.3 Key Note Segment 72263.7to42192 5 ft

feet 2.0-3.0%263.8 Cross Slope (Driveway) SF55274.8to $40 $2,20042184 5 ft

feet 2.0-3.0%282.4 Cross Slope (PAR) SF8283.9to $120 $90042185 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF49295.7to $120 $5,82042186 5 ft

feet296.4 Key Note Segment 71310.6to42193 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N A ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

RIVERWALK DR

End Street Name

2105211008

Run ID

N A St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%310.8 Cross Slope (Driveway) SF15313.8to $40 $60042187 5 ft

feet 2.0-3.0%333.7 Cross Slope (PAR) SF34340.5to $120 $4,08042188 5 ft

$96,120.00TOTAL COST FOR: N A STE side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N A ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211339

Run ID

N A St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78043132 5 ft

feet 3.0-4.0%4.3 Cross Slope (PAR) SF65.4to $120 $66043133 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF5817.4to $120 $6,96043134 5 ft

feet -.52"27.9 Vertical Change SF528.9to $75 $37543120 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF8848.8to $120 $10,56043135 5 ft

feet32.3 Key Note Segment 3839.8to43158 5 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF2856.4to $120 $3,30043136 5 ft

feet -.41"62.7 Vertical Change LF563.7to $75 $37543121 5 ft

feet .81"65.5 Vertical Change SF566.5to $75 $37543122 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2375.4to $120 $2,76043137 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF6193.9to $120 $7,26043138 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF51107.9to $120 $6,06043139 5 ft

feet -.28"118.6 Vertical Change LF5119.6to $75 $37543123 5 ft

feet 5.0-6.0%122.6 Cross Slope (PAR) SF6123.7to $120 $66043140 5 ft

feet 3.0-4.0%140.7 Cross Slope (PAR) SF7142.0to $120 $78043141 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF12144.3to $120 $1,38043142 5 ft

feet 2.0-3.0%150.0 Cross Slope (PAR) SF8151.6to $120 $96043143 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF55165.9to $120 $6,66043144 5 ft

feet .81"167.3 Vertical Change REF5168.3to43125 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF12170.7to $120 $1,44043145 5 ft

feet .78"173.6 Vertical Change SF5174.6to $75 $37543126 5 ft

feet .38"176.1 Vertical Change LF27181.5to $75 $2,02543127 5 ft

feet 3.0-4.0%180.8 Cross Slope (PAR) SF8182.3to $120 $90043146 5 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF37190.2to $120 $4,38043147 5 ft

feet -.27"187.1 Vertical Change REF5188.1to43128 5 ft

feet 2.0-3.0%194.0 Cross Slope (PAR) SF6195.1to $120 $66043148 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF14202.1to $120 $1,68043149 5 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF7206.0to $120 $84043150 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N A ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211339

Run ID

N A St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%207.8 Cross Slope (PAR) SF5208.8to $120 $60043151 5 ft

feet 36"222.1 Continuous Width SF5223.1to $120 $60043160 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF23228.0to $120 $2,70043152 5 ft

feet 3.0-4.0%232.0 Cross Slope (PAR) SF12234.4to $120 $1,44043153 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF30242.3to $120 $3,60043154 5 ft

feet .43"238.3 Vertical Change REF5239.3to43130 5 ft

feet .62"243.9 Vertical Change SF5244.9to $75 $37543131 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF53260.7to $120 $6,36043155 5 ft

feet 4.0-5.0%261.7 Cross Slope (PAR) SF28267.2to $120 $3,30043156 5 ft

feet 2.0-3.0%267.2 Cross Slope (PAR) SF6268.3to $120 $66043157 5 ft

feet 6.0-7.0%274.7 8276.2to43159 5 ft

$82,215.00TOTAL COST FOR: N A STSW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N A ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211349

Run ID

N A St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%10.7 Cross Slope (PAR) SF12822.9to $120 $15,37243219 11 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF22648.3to $120 $27,09043220 11 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF1152.8to $120 $1,26043221 11 ft

feet57.5 Key Note Segment 23579.9to43235 11 ft

feet -.31"58.8 Vertical Change REF1159.8to43216 11 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF5486.0to $120 $6,42643222 11 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF3589.5to $120 $4,15843223 11 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF133107.9to $120 $16,00243224 11 ft

feet 4.0-5.0%107.9 Cross Slope (PAR) SF141121.3to $120 $16,88443225 11 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF72129.9to $120 $8,69443226 11 ft

feet 4.0-5.0%131.2 Cross Slope (PAR) SF16132.7to $120 $1,89043227 11 ft

feet 3.0-4.0%138.5 Cross Slope (PAR) SF341171.0to $120 $40,95043228 11 ft

feet 4.0-5.0%173.8 Cross Slope (PAR) SF529224.2to $120 $63,50443229 11 ft

feet 4.0-5.0%227.3 Cross Slope (PAR) SF268252.8to $120 $32,13043230 11 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF170270.0to $120 $20,41243231 11 ft

feet .28"273.3 Vertical Change REF11274.3to43218 11 ft

feet 3.0-4.0%274.3 Cross Slope (PAR) SF108284.6to $120 $12,97843232 11 ft

feet 2.0-3.0%284.6 Cross Slope (PAR) SF26287.1to $120 $3,15043233 11 ft

feet 2.0-3.0%290.5 Cross Slope (PAR) SF102300.2to $120 $12,22243234 11 ft

$283,122.00TOTAL COST FOR: N A STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N A ST

Street Side

RIVERWALK DR

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211033

Run ID

N A St

65

ID Sidewalk Width

Priority

feet 2.42"8.1 Vertical Change REF59.1to42442 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF7423.3to $120 $8,88042447 5 ft

feet 1.01"23.4 Vertical Change SF524.4to $75 $37542443 5 ft

feet .55"25.7 Vertical Change SF526.7to $75 $37542444 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF6645.2to $120 $7,92042448 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF1249.8to $120 $1,44042449 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF1655.1to $120 $1,86042450 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF3066.7to $120 $3,54042451 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF3076.3to $120 $3,60042452 5 ft

feet78.8 Key Note Segment 7193.0to42464 5 ft

feet 2.0-3.0%93.4 Cross Slope (Driveway) SF131119.6to $40 $5,24042453 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF29128.5to $120 $3,42042454 5 ft

feet 3.0-4.0%130.9 Cross Slope (PAR) SF20134.8to $120 $2,34042455 5 ft

feet .73"131.8 Vertical Change REF5132.8to42445 5 ft

feet134.8 Key Note Segment 93153.4to42465 5 ft

feet 3.0-4.0%153.4 Cross Slope (Driveway) SF13156.0to $40 $52042456 5 ft

feet .58"159.3 Vertical Change SF5160.3to $75 $37542446 5 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF118185.8to $120 $14,16042457 5 ft

feet187.6 Key Note Segment 76202.8to42466 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF99225.5to $120 $11,82042458 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF7229.7to $120 $84042459 5 ft

feet 2.0-3.0%238.6 Cross Slope (PAR) SF21242.7to $120 $2,46042460 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF6257.8to $120 $66042461 5 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF35274.3to $120 $4,20042462 5 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF23281.7to $120 $2,76042463 5 ft

$76,785.00TOTAL COST FOR: N A STW side of Starting at: RIVERWALK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N B ST

Street Side

374 CENTRAL AVE

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211040

Run ID

N B St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF112.2to $120 $1,26042508 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF3822.3to $120 $4,50042509 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF29791.8to $120 $35,64042510 5 ft

feet -.35"89.0 Vertical Change REF590.0to42507 5 ft

$41,400.00TOTAL COST FOR: N B STW side of Starting at: 374 CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N B ST

Street Side

3RD ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211333

Run ID

N B St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%6.9 Cross Slope (PAR) SF78.3to $120 $84043103 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF3922.9to $120 $4,62043104 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF4636.1to $120 $5,52043105 5 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF1541.2to $120 $1,74043106 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF3447.9to $120 $4,02043107 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF2956.1to $120 $3,42043108 5 ft

feet .51"61.6 Vertical Change SF562.6to $75 $37543101 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF869.3to $120 $96043109 5 ft

feet72.4 Key Note Segment 4781.8to43118 5 ft

feet -.31"85.5 Vertical Change LF586.5to $75 $37543102 5 ft

feet86.3 Key Note Segment 77101.7to43119 5 ft

feet 3.0-4.0%101.7 Cross Slope (Driveway) SF23106.3to $40 $92043110 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF5107.3to $120 $60043111 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF13113.6to $120 $1,56043112 5 ft

feet 3.0-4.0%115.8 Cross Slope (PAR) SF53126.4to $120 $6,36043113 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF7128.0to $120 $84043114 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF60151.0to $120 $7,14043115 5 ft

feet 4.0-5.0%151.0 Cross Slope (PAR) SF48160.5to $120 $5,70043116 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF12163.0to $120 $1,38043117 5 ft

$46,370.00TOTAL COST FOR: N B STNW side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

3RD ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211310

Run ID

N B St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF63.0to $120 $72042927 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF4612.5to $120 $5,52042928 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF1320.8to $120 $1,62042929 5 ft

feet .35"31.8 Vertical Change LF532.8to $75 $37542919 5 ft

feet -.65"37.5 Vertical Change SF538.5to $75 $37542920 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF1942.7to $120 $2,28042930 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF746.2to $120 $78042931 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF1368.8to $120 $1,50042932 5 ft

feet 3.0-4.0%74.3 Cross Slope (PAR) SF875.8to $120 $90042933 5 ft

feet -.55"75.1 Vertical Change REF576.1to42922 5 ft

feet 4.0-5.0%79.3 Cross Slope (PAR) SF1081.3to $120 $1,20042934 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF583.0to $120 $66042935 5 ft

feet .34"82.1 Vertical Change REF583.1to42923 5 ft

feet87.8 Key Note Segment 123112.4to42942 5 ft

feet .36"88.0 Vertical Change REF589.0to42924 5 ft

feet 2.0-3.0%112.4 Cross Slope (Driveway) SF11114.6to $40 $44042936 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF106138.4to $120 $12,66042937 5 ft

feet140.1 Key Note Segment 115163.0to42943 5 ft

feet 2.0-3.0%163.3 Cross Slope (Driveway) SF94182.2to $40 $3,78042938 5 ft

feet 2.0-3.0%185.0 Cross Slope (PAR) SF148214.6to $120 $17,76042939 5 ft

feet214.6 Key Note Segment 111236.8to42944 5 ft

feet 2.0-3.0%241.7 Cross Slope (PAR) SF106262.8to $120 $12,66042940 5 ft

feet .35"261.2 Vertical Change REF5262.2to42926 5 ft

feet 2.0-3.0%283.9 Cross Slope (PAR) SF28289.4to $120 $3,30042941 5 ft

$66,530.00TOTAL COST FOR: N B STSW side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N B ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211330

Run ID

N B St

75

ID Sidewalk Width

Priority

feet2.3 Key Note Segment 7517.3to43096 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF6132.2to $120 $7,32043078 5 ft

feet -.28"22.9 Vertical Change REF523.9to43072 5 ft

feet 4.0-5.0%32.2 Cross Slope (PAR) SF8348.8to $120 $9,96043079 5 ft

feet48.8 Key Note Segment 7864.4to43097 5 ft

feet .3"74.8 Vertical Change LF575.8to $75 $37543073 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF2693.0to $120 $3,12043080 5 ft

feet 4.0-5.0%93.5 Cross Slope (PAR) SF155124.5to $120 $18,60043081 5 ft

feet124.5 Key Note Segment 39132.3to43098 5 ft

feet 3.0-4.0%132.3 Cross Slope (Driveway) SF13134.8to $40 $50043082 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF18138.9to $120 $2,10043083 5 ft

feet 4.0-5.0%139.7 Cross Slope (PAR) SF53150.3to $120 $6,36043084 5 ft

feet 4.0-5.0%152.9 Cross Slope (PAR) SF20156.8to $120 $2,34043085 5 ft

feet 3.0-4.0%158.9 Cross Slope (PAR) SF37166.2to $120 $4,38043086 5 ft

feet166.2 Key Note Segment 45175.1to43099 5 ft

feet 2.0-3.0%175.6 Cross Slope (PAR) SF56186.8to $120 $6,72043087 5 ft

feet -.4"184.9 Vertical Change REF5185.9to43074 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF38200.3to $120 $4,56043088 5 ft

feet 4.0-5.0%201.3 Cross Slope (PAR) SF88218.8to $120 $10,50043089 5 ft

feet .97"206.3 Vertical Change REF5207.3to43075 5 ft

feet 4.0-5.0%221.4 Cross Slope (PAR) SF42229.7to $120 $4,98043090 5 ft

feet230.8 Key Note Segment 83247.3to43100 5 ft

feet 5.0-6.0%247.3 Cross Slope (Driveway) SF13249.8to $40 $50043091 5 ft

feet -.27"248.1 Vertical Change REF5249.1to43076 5 ft

feet 3.0-4.0%249.8 Cross Slope (PAR) SF8251.3to $120 $90043092 5 ft

feet 2.0-3.0%251.8 Cross Slope (PAR) SF96271.0to $120 $11,52043093 5 ft

feet 2.0-3.0%273.5 Cross Slope (PAR) SF75288.5to $120 $9,00043094 5 ft

feet 3.0-4.0%290.7 Cross Slope (PAR) SF8292.3to $120 $96043095 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N B ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211330

Run ID

N B St

75

ID Sidewalk Width

Priority

feet -.35"293.2 Vertical Change LF5294.2to $75 $37543077 5 ft

$105,070.00TOTAL COST FOR: N B STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211315

Run ID

N B St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF11024.6to $120 $13,20042950 5 ft

feet 4.0-5.0%26.2 Cross Slope (PAR) SF7040.3to $120 $8,46042951 5 ft

feet -.27"41.8 Vertical Change REF542.8to42945 5 ft

feet 5.0-6.0%42.6 Cross Slope (PAR) SF1445.4to $120 $1,68042952 5 ft

feet 5.0-6.0%48.9 Cross Slope (PAR) SF5259.3to $120 $6,24042953 5 ft

feet62.2 Key Note Segment 6374.8to42972 5 ft

feet75.7 Key Note Segment 6688.8to42973 5 ft

feet 1.06"88.7 Vertical Change REF589.7to42946 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF30104.6to $120 $3,60042954 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF8108.8to $120 $90042955 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF74123.6to $120 $8,88042956 5 ft

feet 3.0-4.0%126.0 Cross Slope (PAR) SF84142.8to $120 $10,08042957 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF28150.8to $120 $3,36042958 5 ft

feet150.8 Key Note Segment 45159.8to42974 5 ft

feet .34"181.1 Vertical Change LF5182.1to $75 $37542947 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF16188.5to $120 $1,92042959 5 ft

feet .31"192.8 Vertical Change LF5193.8to $75 $37542948 5 ft

feet 3.0-4.0%205.4 Cross Slope (PAR) SF9207.1to $120 $1,02042960 5 ft

feet 5.0-6.0%209.5 Cross Slope (PAR) SF23214.1to $120 $2,76042961 5 ft

feet 6.0-7.0%214.1 Cross Slope (PAR) SF20218.0to $120 $2,34042962 5 ft

feet 5.0-6.0%218.7 Cross Slope (PAR) SF5219.7to $120 $60042963 5 ft

feet .66"220.7 Vertical Change SF5221.7to $75 $37542949 5 ft

feet 3.0-4.0%226.2 Cross Slope (PAR) SF5227.2to $120 $60042964 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF8233.9to $120 $96042965 5 ft

feet238.5 Key Note Segment 52248.9to42975 5 ft

feet 2.0-3.0%251.3 Cross Slope (PAR) SF14254.0to $120 $1,62042966 5 ft

feet 3.0-4.0%256.2 Cross Slope (PAR) SF115279.1to $120 $13,74042967 5 ft

feet 5.0-6.0%279.8 Cross Slope (PAR) SF7281.2to $120 $84042968 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211315

Run ID

N B St

95

ID Sidewalk Width

Priority

feet 6.0-7.0%281.2 Cross Slope (PAR) SF8282.8to $120 $96042969 5 ft

feet 9.0-10.0%284.4 Cross Slope (PAR) SF40292.4to $120 $4,80042970 5 ft

feet 7.0-8.0%292.4 Cross Slope (PAR) SF8293.9to $120 $90042971 5 ft

$90,585.00TOTAL COST FOR: N B STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N B ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211327

Run ID

N B St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF5712.1to $120 $6,84043044 5 ft

feet 4.0-5.0%14.8 Cross Slope (PAR) SF3020.8to $120 $3,60043045 5 ft

feet 3.0-4.0%24.6 Cross Slope (PAR) SF8641.8to $120 $10,32043046 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF1043.9to $120 $1,14043047 5 ft

feet 5.0-6.0%47.3 Cross Slope (PAR) SF548.3to $120 $60043048 5 ft

feet 6.0-7.0%49.1 Cross Slope (PAR) SF950.8to $120 $1,02043049 5 ft

feet .57"51.1 Vertical Change SF552.1to $75 $37543040 5 ft

feet 4.0-5.0%53.1 Cross Slope (PAR) SF2958.8to $120 $3,42043050 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF7982.0to $120 $9,42043051 5 ft

feet 5.0-6.0%83.4 Cross Slope (PAR) SF784.7to $120 $78043052 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF791.7to $120 $78043053 5 ft

feet 6.0-7.0%95.2 Cross Slope (PAR) SF997.0to $120 $1,08043054 5 ft

feet 5.0-6.0%97.0 Cross Slope (PAR) SF798.3to $120 $78043055 5 ft

feet 3.0-4.0%99.5 Cross Slope (PAR) SF44108.2to $120 $5,22043056 5 ft

feet108.8 Key Note Segment 71122.9to43067 5 ft

feet -.26"123.2 Vertical Change REF5124.2to43041 5 ft

feet 3.0-4.0%123.3 Cross Slope (Driveway) SF118146.8to $40 $4,70043057 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF9148.6to $120 $1,08043058 5 ft

feet 3.0-4.0%152.1 Cross Slope (PAR) SF7153.5to $120 $84043059 5 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF8158.4to $120 $96043060 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF52169.1to $120 $6,24043061 5 ft

feet 4.0-5.0%169.8 Cross Slope (PAR) SF11171.9to $120 $1,26043062 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF53183.5to $120 $6,36043063 5 ft

feet183.5 Key Note Segment 102203.8to43068 5 ft

feet .36"212.8 Vertical Change LF5213.8to $75 $37543042 5 ft

feet216.2 Key Note Segment 59227.9to43069 5 ft

feet248.2 Key Note Segment 66261.4to43070 5 ft

feet .3"255.4 Vertical Change REF5256.4to43043 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N B ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211327

Run ID

N B St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%262.3 Cross Slope (PAR) SF5263.3to $120 $60043064 5 ft

feet 2.0-3.0%263.7 Cross Slope (PAR) SF10265.7to $120 $1,20043065 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF30275.7to $120 $3,54043066 5 ft

$72,530.00TOTAL COST FOR: N B STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2105211319

Run ID

N B St

91

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 6012.4to43001 5 ft

feet 2.0-3.0%12.4 Cross Slope (Driveway) SF13439.1to $40 $5,34042979 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF4351.3to $120 $5,10042980 5 ft

feet 4.0-5.0%56.4 Cross Slope (PAR) SF3763.8to $120 $4,44042981 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF1466.8to $120 $1,62042982 5 ft

feet 3.0-4.0%78.5 Cross Slope (PAR) SF1481.3to $120 $1,68042983 5 ft

feet 5.0-6.0%81.3 Cross Slope (PAR) SF2486.1to $120 $2,88042984 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF987.9to $120 $1,08042985 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF4897.5to $120 $5,76042986 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF27109.2to $120 $3,18042987 5 ft

feet .27"108.6 Vertical Change REF14111.3to42976 5 ft

feet 4.0-5.0%109.5 Cross Slope (PAR) SF17112.9to $120 $2,04042988 5 ft

feet .28"114.1 Vertical Change LF5115.1to $75 $37542977 5 ft

feet114.3 Key Note Segment 73128.8to43002 5 ft

feet130.1 Key Note Segment 150160.0to43003 5 ft

feet 5.0-6.0%161.9 Cross Slope (PAR) SF204202.6to $120 $24,42042989 5 ft

feet 6.0-7.0%202.6 Cross Slope (PAR) SF32209.0to $120 $3,84042990 5 ft

feet209.0 Key Note Segment 143237.6to43004 5 ft

feet .3"220.6 Vertical Change REF5221.6to42978 5 ft

feet 5.0-6.0%238.8 Cross Slope (PAR) SF36246.0to $120 $4,32042991 5 ft

feet 6.0-7.0%246.5 Cross Slope (PAR) SF10248.5to $120 $1,20042992 5 ft

feet 5.0-6.0%249.3 Cross Slope (PAR) SF44258.0to $120 $5,22042993 5 ft

feet 6.0-7.0%258.0 Cross Slope (PAR) SF39265.8to $120 $4,68042994 5 ft

feet 4.0-5.0%266.7 Cross Slope (PAR) SF18270.3to $120 $2,16042995 5 ft

feet 6.0-7.0%271.5 Cross Slope (PAR) SF6272.6to $120 $66042996 5 ft

feet 5.0-6.0%273.8 Cross Slope (PAR) SF20277.8to $120 $2,40042997 5 ft

feet 6.0-7.0%278.0 Cross Slope (PAR) SF6279.1to $120 $66042998 5 ft

feet 5.0-6.0%281.7 Cross Slope (PAR) SF26286.8to $120 $3,06042999 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2105211319

Run ID

N B St

91

ID Sidewalk Width

Priority

feet 2.0-3.0%287.1 Cross Slope (PAR) SF15290.1to $120 $1,80043000 5 ft

$87,915.00TOTAL COST FOR: N B STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N B ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211306

Run ID

N B St

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,44042898 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF6921.6to $120 $8,28042899 5 ft

feet21.9 Key Note Segment 4029.8to42915 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF1032.8to $120 $1,26042900 5 ft

feet .6"35.2 Vertical Change SF1438.0to $75 $1,05042895 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF539.8to $120 $60042901 5 ft

feet 5.0-6.0%40.7 Cross Slope (PAR) SF2345.3to $120 $2,76042902 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF1349.3to $120 $1,50042903 5 ft

feet 3.0-4.0%51.5 Cross Slope (PAR) SF3959.3to $120 $4,68042904 5 ft

feet .32"59.2 Vertical Change REF560.2to42896 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3569.2to $120 $4,14042905 5 ft

feet 3.0-4.0%73.6 Cross Slope (PAR) SF1777.0to $120 $2,04042906 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF8294.0to $120 $9,84042907 5 ft

feet -.31"90.8 Vertical Change REF591.8to42897 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF30104.7to $120 $3,54042908 5 ft

feet 3.0-4.0%110.0 Cross Slope (PAR) SF7111.3to $120 $78042909 5 ft

feet111.3 Key Note Segment 37118.7to42916 5 ft

feet 4.0-5.0%118.8 Cross Slope (Driveway) SF14121.5to $40 $54042910 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF6123.9to $120 $72042911 5 ft

feet123.9 Key Note Segment 45132.9to42917 5 ft

feet 3.0-4.0%135.3 Cross Slope (PAR) SF123159.8to $120 $14,70042912 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF5164.8to $120 $60042913 5 ft

feet164.8 Key Note Segment 75179.8to42918 5 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF46201.3to $120 $5,52042914 5 ft

$66,990.00TOTAL COST FOR: N B STSW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N B ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211323

Run ID

N B St

95

ID Sidewalk Width

Priority

feet3.5 Key Note Segment 13630.7to43036 5 ft

feet 2.0-3.0%31.3 Cross Slope (Driveway) SF1133.4to $40 $42043012 5 ft

feet 4.0-5.0%34.9 Cross Slope (PAR) SF2339.5to $120 $2,76043013 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF5051.7to $120 $5,94043014 5 ft

feet 5.0-6.0%54.8 Cross Slope (PAR) SF4563.7to $120 $5,34043015 5 ft

feet .37"63.6 Vertical Change REF564.6to43005 5 ft

feet 3.0-4.0%63.7 Cross Slope (PAR) SF5674.8to $120 $6,66043016 5 ft

feet .48"77.1 Vertical Change REF578.1to43006 5 ft

feet 5.0-6.0%77.8 Cross Slope (PAR) SF1580.7to $120 $1,74043017 5 ft

feet 7.0-8.0%81.2 Cross Slope (PAR) SF882.7to $120 $90043018 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF4495.6to $120 $5,22043019 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF8107.8to $120 $90043020 5 ft

feet 3.0-4.0%110.2 Cross Slope (PAR) SF18113.7to $120 $2,10043021 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF18117.3to $120 $2,16043022 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF14125.1to $120 $1,68043023 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF13129.8to $120 $1,50043024 5 ft

feet133.0 Key Note Segment 180169.0to43037 5 ft

feet .33"142.6 Vertical Change REF5143.6to43007 5 ft

feet 2.0-3.0%169.0 Cross Slope (Driveway) SF25173.9to $40 $98043025 5 ft

feet .54"169.3 Vertical Change REF5170.3to43008 5 ft

feet 3.0-4.0%176.1 Cross Slope (PAR) SF7177.4to $120 $78043026 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF19184.2to $120 $2,22043027 5 ft

feet .44"183.7 Vertical Change REF5184.7to43009 5 ft

feet 4.0-5.0%187.5 Cross Slope (PAR) SF78203.1to $120 $9,36043028 5 ft

feet204.8 Key Note Segment 39212.5to43038 5 ft

feet 4.0-5.0%212.5 Cross Slope (Driveway) SF31218.7to $40 $1,24043029 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF34228.5to $120 $4,02043030 5 ft

feet 5.0-6.0%229.1 Cross Slope (PAR) SF70243.0to $120 $8,34043031 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N B ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211323

Run ID

N B St

95

ID Sidewalk Width

Priority

feet 5.0-6.0%245.1 Cross Slope (PAR) SF37252.4to $120 $4,38043032 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF6254.6to $120 $66043033 5 ft

feet .29"254.3 Vertical Change REF5255.3to43011 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF37264.8to $120 $4,44043034 5 ft

feet 2.0-3.0%268.7 Cross Slope (PAR) SF134295.5to $120 $16,08043035 5 ft

$89,820.00TOTAL COST FOR: N B STNW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

2ND ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211146

Run ID

N C St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08042830 5 ft

feet4.7 Key Note Segment 5415.4to42832 5 ft

feet -.28"31.4 Vertical Change LF532.4to $75 $37542829 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF18377.6to $120 $22,02042831 5 ft

$23,475.00TOTAL COST FOR: N C STNE side of Starting at: 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

2ND ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211102

Run ID

N C St

81

ID Sidewalk Width

Priority

feet .29"4.0 Vertical Change LF55.0to $75 $37542611 5 ft

feet .63"7.8 Vertical Change SF58.8to $75 $37542612 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF2223.5to $120 $2,58042626 5 ft

feet -.26"25.6 Vertical Change LF526.6to $75 $37542613 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF1039.3to $120 $1,20042627 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF3556.9to $120 $4,20042628 5 ft

feet -.26"93.1 Vertical Change LF594.1to $75 $37542614 5 ft

feet -.28"103.2 Vertical Change LF5104.2to $75 $37542615 5 ft

feet .48"109.0 Vertical Change LF5110.0to $75 $37542616 5 ft

feet 2.0-3.0%113.0 Cross Slope (PAR) SF9114.8to $120 $1,08042629 5 ft

feet 5.0-6.0%116.0 Cross Slope (PAR) SF38123.5to $120 $4,50042630 5 ft

feet -.81"116.4 Vertical Change REF5117.4to42617 5 ft

feet 3.0-4.0%123.9 Cross Slope (PAR) SF11126.1to $120 $1,32042631 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF28132.5to $120 $3,36042632 5 ft

feet 4.0-5.0%132.5 Cross Slope (PAR) SF18136.2to $120 $2,22042633 5 ft

feet .42"138.5 Vertical Change LF5139.5to $75 $37542618 5 ft

feet 3.12"146.5 Vertical Change SF5147.5to $75 $37542619 5 ft

feet .37"150.5 Vertical Change LF5151.5to $75 $37542620 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF30183.3to $120 $3,60042634 5 ft

feet -.28"200.2 Vertical Change LF5201.2to $75 $37542621 5 ft

feet .31"208.4 Vertical Change LF5209.4to $75 $37542622 5 ft

feet -1.67"223.4 Vertical Change SF5224.4to $75 $37542623 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF7226.2to $120 $78042635 5 ft

feet 2.0-3.0%255.4 Cross Slope (PAR) SF7256.9to $120 $90042636 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF16268.3to $120 $1,86042637 5 ft

feet 2.0-3.0%280.8 Cross Slope (PAR) SF12283.2to $120 $1,44042638 5 ft

feet .4"288.9 Vertical Change LF5289.9to $75 $37542624 5 ft

feet -.34"292.7 Vertical Change LF5293.7to $75 $37542625 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

2ND ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211102

Run ID

N C St

81

ID Sidewalk Width

Priority

feet 6.0-7.0%296.0 17299.3to42639 5 ft

feet 8.0-9.0%299.3 5300.4to42640 5 ft

$34,290.00TOTAL COST FOR: N C STSW side of Starting at: 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

3RD ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2105211144

Run ID

N C St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF6313.9to $120 $7,56042802 5 ft

feet 3.0-4.0%18.6 Cross Slope (PAR) SF3926.5to $120 $4,74042803 5 ft

feet 5.0-6.0%26.5 Cross Slope (PAR) SF527.5to $120 $60042804 5 ft

feet 3.0-4.0%30.3 Cross Slope (PAR) SF731.6to $120 $78042805 5 ft

feet 4.0-5.0%36.3 Cross Slope (PAR) SF7952.1to $120 $9,48042806 5 ft

feet 2.0-3.0%52.1 Cross Slope (PAR) SF7767.5to $120 $9,24042807 5 ft

feet 4.0-5.0%69.7 Cross Slope (PAR) SF2775.1to $120 $3,24042808 5 ft

feet .44"75.8 Vertical Change LF576.8to $75 $37542792 5 ft

feet 3.0-4.0%77.9 Cross Slope (PAR) SF679.1to $120 $72042809 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF6391.9to $120 $7,56042810 5 ft

feet 3.0-4.0%94.2 Cross Slope (PAR) SF2599.1to $120 $2,94042811 5 ft

feet .71"99.3 Vertical Change SF5100.3to $75 $37542793 5 ft

feet .32"102.3 Vertical Change LF5103.3to $75 $37542794 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF6115.9to $120 $66042812 5 ft

feet 3.0-4.0%118.0 Cross Slope (PAR) SF8119.5to $120 $90042813 5 ft

feet 4.0-5.0%123.7 Cross Slope (PAR) SF36130.8to $120 $4,26042814 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF5131.9to $120 $66042815 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF22165.3to $120 $2,64042816 5 ft

feet -.27"165.2 Vertical Change REF5166.2to42796 5 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF48198.7to $120 $5,76042817 5 ft

feet .66"200.9 Vertical Change REF5201.9to42797 5 ft

feet 3.0-4.0%201.3 Cross Slope (PAR) SF7202.6to $120 $78042818 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF29212.3to $120 $3,48042819 5 ft

feet 4.0-5.0%212.5 Cross Slope (PAR) SF8214.1to $120 $96042820 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF8217.9to $120 $96042821 5 ft

feet 4.0-5.0%220.2 Cross Slope (PAR) SF6221.3to $120 $66042822 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF18228.3to $120 $2,10042823 5 ft

feet 4.0-5.0%233.0 Cross Slope (PAR) SF40240.9to $120 $4,74042824 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

3RD ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2105211144

Run ID

N C St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%241.9 Cross Slope (PAR) SF7243.3to $120 $84042825 5 ft

feet -.34"255.0 Vertical Change LF5256.0to $75 $37542798 5 ft

feet .51"261.0 Vertical Change REF5262.0to42799 5 ft

feet 2.0-3.0%261.0 Cross Slope (PAR) SF24265.8to $120 $2,88042826 5 ft

feet 3.0-4.0%268.5 Cross Slope (PAR) SF54279.3to $120 $6,48042827 5 ft

feet .85"269.4 Vertical Change REF5270.4to42800 5 ft

feet .4"281.9 Vertical Change REF5282.9to42801 5 ft

feet 2.0-3.0%282.6 Cross Slope (PAR) SF26287.8to $120 $3,12042828 5 ft

$90,240.00TOTAL COST FOR: N C STNE side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

3RD ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211108

Run ID

N C St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%27.5 Cross Slope (PAR) SF6440.3to $120 $7,68042645 5 ft

feet 1.44"46.6 Vertical Change SF547.6to $75 $37542641 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF2154.0to $120 $2,46042646 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1467.2to $120 $1,62042647 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF5483.0to $120 $6,48042648 5 ft

feet 4.0-5.0%83.0 Cross Slope (PAR) SF2688.2to $120 $3,12042649 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF77107.2to $120 $9,24042650 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF35116.2to $120 $4,14042651 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF18127.3to $120 $2,16042652 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF10132.8to $120 $1,20042653 5 ft

feet 3.0-4.0%135.8 Cross Slope (PAR) SF5136.9to $120 $66042654 5 ft

feet 2.0-3.0%137.9 Cross Slope (PAR) SF11140.2to $120 $1,38042655 5 ft

feet 3.0-4.0%152.0 Cross Slope (PAR) SF8153.6to $120 $96042656 5 ft

feet155.9 Key Note Segment 50165.8to42667 5 ft

feet 2.0-3.0%166.3 Cross Slope (Driveway) SF50176.2to $40 $1,98042657 5 ft

feet 3.0-4.0%178.8 Cross Slope (PAR) SF28184.3to $120 $3,30042658 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF12187.2to $120 $1,44042659 5 ft

feet192.2 Key Note Segment 78207.8to42668 5 ft

feet .34"198.8 Vertical Change REF5199.8to42642 5 ft

feet 2.0-3.0%207.8 Cross Slope (Driveway) SF15210.8to $40 $60042660 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF14216.5to $120 $1,62042661 5 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF73238.7to $120 $8,70042662 5 ft

feet 2.0-3.0%240.9 Cross Slope (PAR) SF24245.7to $120 $2,88042663 5 ft

feet 2.0-3.0%249.1 Cross Slope (PAR) SF55260.1to $120 $6,60042664 5 ft

feet 4.0-5.0%262.2 Cross Slope (PAR) SF16265.3to $120 $1,86042665 5 ft

feet .26"262.4 Vertical Change REF5263.4to42643 5 ft

feet 5.0-6.0%269.0 14271.7to42669 5 ft

feet 5.0-6.0%269.0 Running Slope SF14271.7to $120 $1,62042670 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

3RD ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211108

Run ID

N C St

71

ID Sidewalk Width

Priority

feet 6.0-7.0%271.7 5272.7to42671 5 ft

feet 5.0-6.0%272.8 18276.3to42672 5 ft

feet 5.0-6.0%272.8 Running Slope SF18276.3to $120 $2,10042673 5 ft

feet .54"278.0 Vertical Change SF5279.0to $75 $37542644 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF47292.6to $120 $5,58042666 5 ft

$80,130.00TOTAL COST FOR: N C STSW side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105211136

Run ID

N C St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF5210.4to $120 $6,18042770 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF3220.7to $120 $3,84042771 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF3132.0to $120 $3,72042772 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF2539.9to $120 $2,94042773 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF3550.5to $120 $4,20042774 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF2959.1to $120 $3,48042775 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF4674.4to $120 $5,46042776 5 ft

feet75.4 Key Note Segment 138103.1to42789 5 ft

feet 2.0-3.0%103.1 Cross Slope (Driveway) SF18106.7to $40 $72042777 5 ft

feet107.1 Key Note Segment 180143.2to42790 5 ft

feet 7.0-8.0%145.6 15148.6to42791 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF39153.7to $120 $4,68042778 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF18169.8to $120 $2,16042779 5 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF31182.2to $120 $3,72042780 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF26211.0to $120 $3,12042781 5 ft

feet 4.0-5.0%211.0 Cross Slope (PAR) SF85228.0to $120 $10,20042782 5 ft

feet 4.0-5.0%231.0 Cross Slope (PAR) SF9232.7to $120 $1,02042783 5 ft

feet 5.0-6.0%237.3 Cross Slope (PAR) SF33243.8to $120 $3,90042784 5 ft

feet 3.0-4.0%244.1 Cross Slope (PAR) SF64256.8to $120 $7,62042785 5 ft

feet -.33"244.5 Vertical Change REF5245.5to42769 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF25261.8to $120 $3,00042786 5 ft

feet 3.0-4.0%266.5 Cross Slope (PAR) SF53277.1to $120 $6,36042787 5 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF60289.1to $120 $7,20042788 5 ft

$83,520.00TOTAL COST FOR: N C STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211112

Run ID

N C St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%10.3 Cross Slope (PAR) SF811.8to $120 $90042677 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF12353.3to $120 $14,70042678 5 ft

feet 4.0-5.0%53.3 Cross Slope (PAR) SF2257.6to $120 $2,58042679 5 ft

feet58.5 Key Note Segment 5369.0to42694 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF4091.8to $120 $4,74042680 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF144132.5to $120 $17,22042681 5 ft

feet -.41"119.7 Vertical Change REF5120.7to42674 5 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF46149.6to $120 $5,46042682 5 ft

feet 2.0-3.0%152.4 Cross Slope (PAR) SF55163.3to $120 $6,54042683 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF12172.7to $120 $1,44042684 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF20193.9to $120 $2,40042685 5 ft

feet 4.0-5.0%193.9 Cross Slope (PAR) SF25198.8to $120 $2,94042686 5 ft

feet .36"196.5 Vertical Change LF5197.5to $75 $37542675 5 ft

feet 4.0-5.0%203.3 Cross Slope (PAR) SF5204.3to $120 $60042687 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF13209.3to $120 $1,56042688 5 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF5214.3to $120 $60042689 5 ft

feet214.3 Key Note Segment 77229.7to42695 5 ft

feet -.26"229.7 Vertical Change REF5230.7to42676 5 ft

feet 4.0-5.0%229.7 Cross Slope (Driveway) SF18233.3to $40 $72042690 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF10236.7to $120 $1,14042691 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF12242.9to $120 $1,38042692 5 ft

feet257.6 Key Note Segment 88275.1to42696 5 ft

feet 3.0-4.0%280.8 Cross Slope (PAR) SF28286.3to $120 $3,30042693 5 ft

$68,595.00TOTAL COST FOR: N C STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211133

Run ID

N C St

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10417.3to $120 $12,45642750 6 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF9634.8to $120 $11,52042751 6 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF849.6to $120 $93642752 6 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF957.8to $120 $1,08042753 6 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF4766.4to $120 $5,68842754 6 ft

feet 3.0-4.0%70.6 Cross Slope (PAR) SF15796.8to $120 $18,86442755 6 ft

feet102.0 Key Note Segment 43109.2to42766 6 ft

feet 2.0-3.0%109.2 Cross Slope (Driveway) SF46116.9to $40 $1,84842756 6 ft

feet -.35"114.5 Vertical Change REF6115.5to42747 6 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF8128.7to $120 $1,00842757 6 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF162157.8to $120 $19,44042758 6 ft

feet -.29"144.9 Vertical Change REF6145.9to42748 6 ft

feet 3.0-4.0%161.5 Cross Slope (PAR) SF58171.1to $120 $6,91242759 6 ft

feet .32"161.8 Vertical Change REF6162.8to42749 6 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF43178.3to $120 $5,18442760 6 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF82194.7to $120 $9,79242761 6 ft

feet194.7 Key Note Segment 106212.3to42767 6 ft

feet 2.0-3.0%212.3 Cross Slope (Driveway) SF15214.8to $40 $60042762 6 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF33233.8to $120 $3,96042763 6 ft

feet241.1 Key Note Segment 43248.3to42768 6 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF10256.7to $120 $1,15242764 6 ft

feet 2.0-3.0%261.4 Cross Slope (PAR) SF101278.3to $120 $12,16842765 6 ft

$112,608.00TOTAL COST FOR: N C STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2105211125

Run ID

N C St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF7719.6to $120 $9,18042698 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF1626.6to $120 $1,92042699 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF1467.4to $120 $1,62042700 5 ft

feet -.26"64.8 Vertical Change REF565.8to42697 5 ft

feet 4.0-5.0%67.4 Cross Slope (PAR) SF568.4to $120 $60042701 5 ft

feet 5.0-6.0%70.8 Cross Slope (PAR) SF2375.3to $120 $2,70042702 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF1689.8to $120 $1,86042703 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF9115.3to $120 $1,08042704 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF19136.1to $120 $2,28042705 5 ft

feet137.8 Key Note Segment 110159.8to42717 5 ft

feet 4.0-5.0%159.8 Cross Slope (Driveway) SF13162.5to $40 $54042706 5 ft

feet 4.0-5.0%165.4 Cross Slope (PAR) SF174200.2to $120 $20,88042707 5 ft

feet 2.0-3.0%201.0 Cross Slope (PAR) SF8202.5to $120 $90042708 5 ft

feet 4.0-5.0%209.1 Cross Slope (PAR) SF51219.3to $120 $6,12042709 5 ft

feet 5.0-6.0%221.5 Cross Slope (PAR) SF20225.4to $120 $2,34042710 5 ft

feet 2.0-3.0%227.7 Cross Slope (PAR) SF23232.2to $120 $2,70042711 5 ft

feet 4.0-5.0%232.7 Cross Slope (PAR) SF5233.7to $120 $60042712 5 ft

feet 4.0-5.0%236.0 Cross Slope (PAR) SF41244.1to $120 $4,86042713 5 ft

feet 4.0-5.0%246.4 Cross Slope (PAR) SF67259.8to $120 $8,04042714 5 ft

feet 4.0-5.0%262.3 Cross Slope (PAR) SF20266.3to $120 $2,40042715 5 ft

feet 4.0-5.0%270.3 Cross Slope (PAR) SF23274.9to $120 $2,76042716 5 ft

$73,380.00TOTAL COST FOR: N C STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N C ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

2ND ST

End Street Name

2105211058

Run ID

N C St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%9.4 Cross Slope (PAR) SF2814.9to $120 $3,30042602 5 ft

feet16.4 Key Note Segment 8433.1to42609 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF3841.3to $120 $4,50042603 5 ft

feet41.6 Key Note Segment 5452.3to42610 5 ft

feet 2.0-3.0%52.3 Cross Slope (Driveway) SF4260.6to $40 $1,66042604 5 ft

feet 4.0-5.0%60.6 Cross Slope (PAR) SF2164.8to $120 $2,52042605 5 ft

feet .3"63.1 Vertical Change REF564.1to42600 5 ft

feet 3.0-4.0%67.7 Cross Slope (PAR) SF2672.9to $120 $3,12042606 5 ft

feet 2.0-3.0%72.9 Cross Slope (PAR) SF11495.8to $120 $13,74042607 5 ft

feet -.3"91.3 Vertical Change REF592.3to42601 5 ft

feet 4.0-5.0%96.1 Cross Slope (PAR) SF155127.0to $120 $18,54042608 5 ft

$47,380.00TOTAL COST FOR: N C STSW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211129

Run ID

N C St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%35.3 Cross Slope (PAR) SF836.8to $120 $90042721 5 ft

feet 3.0-4.0%49.1 Cross Slope (PAR) SF3956.8to $120 $4,62042722 5 ft

feet 3.0-4.0%59.7 Cross Slope (PAR) SF5370.3to $120 $6,36042723 5 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF877.5to $120 $90042724 5 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF120103.9to $120 $14,34042725 5 ft

feet 6.0-7.0%104.2 Cross Slope (PAR) SF21108.3to $120 $2,46042726 5 ft

feet 6.0-7.0%111.9 Cross Slope (PAR) SF47121.2to $120 $5,58042727 5 ft

feet 5.0-6.0%121.4 Cross Slope (PAR) SF36128.5to $120 $4,26042728 5 ft

feet 4.0-5.0%131.8 Cross Slope (PAR) SF55142.8to $120 $6,60042729 5 ft

feet 6.0-7.0%147.1 Cross Slope (PAR) SF30153.1to $120 $3,60042730 5 ft

feet 5.0-6.0%154.8 Cross Slope (PAR) SF18158.3to $120 $2,10042731 5 ft

feet 3.0-4.0%158.6 Cross Slope (PAR) SF7160.0to $120 $84042732 5 ft

feet 2.0-3.0%160.0 Cross Slope (PAR) SF28165.5to $120 $3,30042733 5 ft

feet 2.0-3.0%170.0 Cross Slope (PAR) SF24174.7to $120 $2,82042734 5 ft

feet176.5 Key Note Segment 166209.6to42739 5 ft

feet .97"182.8 Vertical Change REF5183.8to42719 5 ft

feet .43"194.4 Vertical Change REF5195.4to42720 5 ft

feet 5.0-6.0%210.1 6211.3to42740 5 ft

feet 6.0-7.0%211.3 13213.8to42741 5 ft

feet 6.0-7.0%211.3 Running Slope SF13213.8to $120 $1,50042742 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF19246.0to $120 $2,22042735 5 ft

feet 2.0-3.0%258.4 Cross Slope (PAR) SF6259.6to $120 $72042736 5 ft

feet 2.0-3.0%264.7 Cross Slope (PAR) SF15267.6to $120 $1,74042737 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF58288.3to $120 $6,90042738 5 ft

feet 5.0-6.0%282.9 15285.8to42743 5 ft

feet 5.0-6.0%282.9 Running Slope SF15285.8to $120 $1,74042744 5 ft

feet 6.0-7.0%285.8 8287.3to42745 5 ft

feet 5.0-6.0%287.3 5288.3to42746 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N C ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211129

Run ID

N C St

85

ID Sidewalk Width

Priority

$73,500.00TOTAL COST FOR: N C STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

1132 N D ST

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091408

Run ID

N D St

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF669.4to $120 $7,89654610 7 ft

feet .26"2.6 Vertical Change REF276.4to54601 7 ft

feet .56"10.6 Vertical Change SF711.6to $75 $52554602 7 ft

feet .27"12.3 Vertical Change REF2015.1to54603 7 ft

feet 3.0-4.0%12.3 Cross Slope (PAR) SF1514.4to $120 $1,76454611 7 ft

feet -.31"16.6 Vertical Change REF717.6to54604 7 ft

feet 4.0-5.0%17.2 Cross Slope (PAR) SF5525.1to $120 $6,63654612 7 ft

feet -.94"20.3 Vertical Change REF721.3to54605 7 ft

feet25.1 Key Note Segment 5432.8to54631 7 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF834.8to $120 $1,00854613 7 ft

feet 3.0-4.0%44.6 Cross Slope (PAR) SF1847.2to $120 $2,18454614 7 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF13666.7to $120 $16,29654615 7 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF5778.9to $120 $6,80454616 7 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF5491.6to $120 $6,46854617 7 ft

feet 2.0-3.0%93.8 Cross Slope (PAR) SF237127.6to $120 $28,39254618 7 ft

feet .36"101.2 Vertical Change REF7102.2to54606 7 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF25134.4to $120 $3,02454619 7 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF8138.5to $120 $1,00854620 7 ft

feet142.0 Key Note Segment 186168.5to54632 7 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF10175.2to $120 $1,17654621 7 ft

feet 4.0-5.0%175.8 Cross Slope (PAR) SF55183.7to $120 $6,63654622 7 ft

feet 2.0-3.0%183.8 Cross Slope (PAR) SF101198.2to $120 $12,09654623 7 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF29207.3to $120 $3,52854624 7 ft

feet 3.0-4.0%211.1 Cross Slope (PAR) SF24214.5to $120 $2,85654625 7 ft

feet -.37"214.6 Vertical Change LF7215.6to $75 $52554607 7 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF104247.8to $120 $12,43254626 7 ft

feet .27"236.1 Vertical Change REF7237.1to54608 7 ft

feet 2.0-3.0%250.4 Cross Slope (PAR) SF8251.6to $120 $1,00854627 7 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

1132 N D ST

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091408

Run ID

N D St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%259.9 Cross Slope (PAR) SF109275.4to $120 $13,02054628 7 ft

feet 2.0-3.0%278.0 Cross Slope (PAR) SF132296.8to $120 $15,79254629 7 ft

feet -.26"286.9 Vertical Change REF7287.9to54609 7 ft

feet 4.0-5.0%297.8 Cross Slope (PAR) SF67307.4to $120 $8,06454630 7 ft

$159,138.00TOTAL COST FOR: N D STW side of Starting at: 1132 N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

1327 N D ST

Survey Street Name Starting Street Name

JAMES WAY

End Street Name

2201311303

Run ID

N D St

61

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 7620.0to115345 4 ft

feet 5.0-6.0%22.4 Cross Slope (PAR) SF3832.0to $120 $4,608115339 4 ft

feet .26"31.7 Vertical Change REF432.7to115338 4 ft

feet 6.0-7.0%32.8 Cross Slope (PAR) SF1035.4to $120 $1,248115340 4 ft

feet 4.0-5.0%36.3 Cross Slope (PAR) SF2542.5to $120 $2,976115341 4 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF8764.2to $120 $10,416115342 4 ft

feet 4.0-5.0%65.6 Cross Slope (PAR) SF1669.6to $120 $1,920115343 4 ft

feet 3.0-4.0%72.5 Cross Slope (PAR) SF3480.9to $120 $4,032115344 4 ft

$25,200.00TOTAL COST FOR: N D STE side of Starting at: 1327 N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

1ST ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2106080926

Run ID

N D St

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF143.3to $120 $1,68044808 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF115.4to $120 $1,26044809 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF1614.3to $120 $1,86044810 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF2624.8to $120 $3,12044811 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF1330.2to $120 $1,56044812 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF1334.9to $120 $1,56044813 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF2943.6to $120 $3,54044814 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF2049.7to $120 $2,40044815 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF15284.7to $120 $18,18044816 5 ft

feet -.28"64.6 Vertical Change REF565.6to44803 5 ft

feet -.35"84.2 Vertical Change REF585.2to44804 5 ft

feet 5.0-6.0%86.8 Cross Slope (PAR) SF5898.4to $120 $6,96044817 5 ft

feet 4.0-5.0%101.1 Cross Slope (PAR) SF110123.0to $120 $13,14044818 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF30129.6to $120 $3,54044819 5 ft

feet 4.0-5.0%131.0 Cross Slope (PAR) SF55141.9to $120 $6,54044820 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF55153.8to $120 $6,60044821 5 ft

feet 3.0-4.0%158.7 Cross Slope (PAR) SF6159.8to $120 $66044822 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF62172.2to $120 $7,44044823 5 ft

feet 4.0-5.0%174.9 Cross Slope (PAR) SF49184.7to $120 $5,88044824 5 ft

feet -.31"180.4 Vertical Change REF5181.4to44805 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF67199.1to $120 $7,98044825 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF39211.9to $120 $4,62044826 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF7219.3to $120 $84044827 5 ft

feet .29"219.0 Vertical Change REF5220.0to44806 5 ft

feet 2.0-3.0%242.5 Cross Slope (PAR) SF25247.4to $120 $2,94044828 5 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF10256.7to $120 $1,14044829 5 ft

feet -.42"274.7 Vertical Change LF5275.7to $75 $37544807 5 ft

feet 2.0-3.0%281.4 Cross Slope (PAR) SF21285.5to $120 $2,46044830 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

1ST ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2106080926

Run ID

N D St

63

ID Sidewalk Width

Priority

feet 5.0-6.0%289.3 5290.3to44831 5 ft

feet 6.0-7.0%290.3 9292.0to44832 5 ft

$106,275.00TOTAL COST FOR: N D STSW side of Starting at: 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

2ND ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2106081051

Run ID

N D St

66

ID Sidewalk Width

Priority

feet -.26"0.5 Vertical Change REF51.5to45296 5 ft

feet 3.0-4.0%0.9 Cross Slope (PAR) SF184.6to $120 $2,22045303 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF5935.0to $120 $7,02045304 5 ft

feet 4.0-5.0%37.6 Cross Slope (PAR) SF9456.3to $120 $11,22045305 5 ft

feet .32"48.6 Vertical Change REF549.6to45297 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF657.7to $120 $72045306 5 ft

feet -.27"59.6 Vertical Change REF560.6to45298 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF9178.1to $120 $10,98045307 5 ft

feet 4.0-5.0%78.3 Cross Slope (PAR) SF2984.1to $120 $3,48045308 5 ft

feet 5.0-6.0%86.2 Cross Slope (PAR) SF2190.3to $120 $2,46045309 5 ft

feet 3.0-4.0%91.9 Cross Slope (PAR) SF693.0to $120 $66045310 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF67106.3to $120 $7,98045311 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF7111.6to $120 $78045312 5 ft

feet 4.0-5.0%112.8 Cross Slope (PAR) SF33119.4to $120 $3,96045313 5 ft

feet .38"117.3 Vertical Change REF5118.3to45299 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF8124.3to $120 $90045314 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF30134.9to $120 $3,66045315 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF8139.8to $120 $90045316 5 ft

feet154.9 Key Note Segment 44163.6to45331 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF25188.3to $120 $3,00045317 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF26202.4to $120 $3,06045318 5 ft

feet 3.0-4.0%216.6 Cross Slope (PAR) SF8218.1to $120 $90045319 5 ft

feet 2.0-3.0%218.1 Cross Slope (PAR) SF10220.1to $120 $1,20045320 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF7224.0to $120 $78045321 5 ft

feet234.4 Key Note Segment 87251.7to45332 5 ft

feet -.26"242.2 Vertical Change REF5243.2to45300 5 ft

feet 2.0-3.0%251.7 Cross Slope (Driveway) SF48261.3to $40 $1,92045322 5 ft

feet .63"253.8 Vertical Change REF5254.8to45301 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

2ND ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2106081051

Run ID

N D St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%268.9 Cross Slope (PAR) SF28274.5to $120 $3,36045323 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF13277.8to $120 $1,50045324 5 ft

feet 2.0-3.0%280.2 Cross Slope (PAR) SF53290.7to $120 $6,30045325 5 ft

feet -.31"285.9 Vertical Change REF5286.9to45302 5 ft

feet 3.0-4.0%292.8 Cross Slope (PAR) SF59304.6to $120 $7,08045326 5 ft

feet 2.0-3.0%304.6 Cross Slope (PAR) SF16307.9to $120 $1,98045327 5 ft

feet 2.0-3.0%310.4 Cross Slope (PAR) SF26315.5to $120 $3,06045328 5 ft

feet 4.0-5.0%315.5 Cross Slope (PAR) SF81331.7to $120 $9,72045329 5 ft

feet 2.0-3.0%331.9 Cross Slope (PAR) SF66345.0to $120 $7,86045330 5 ft

$108,660.00TOTAL COST FOR: N D STNE side of Starting at: 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

2ND ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106080933

Run ID

N D St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF418.2to $120 $4,92044859 5 ft

feet 3.0-4.0%11.0 Cross Slope (PAR) SF2916.7to $120 $3,42044860 5 ft

feet 5.0-6.0%17.5 Cross Slope (PAR) SF3524.5to $120 $4,20044861 5 ft

feet 5.0-6.0%26.9 Cross Slope (PAR) SF2932.7to $120 $3,48044862 5 ft

feet 3.0-4.0%32.7 Cross Slope (PAR) SF6846.4to $120 $8,22044863 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF3753.8to $120 $4,44044864 5 ft

feet 3.0-4.0%56.0 Cross Slope (PAR) SF8572.9to $120 $10,14044865 5 ft

feet -.75"59.5 Vertical Change REF560.5to44855 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF3181.4to $120 $3,66044866 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF883.3to $120 $96044867 5 ft

feet 2.0-3.0%89.9 Cross Slope (PAR) SF59101.6to $120 $7,02044868 5 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF16113.0to $120 $1,86044869 5 ft

feet 2.0-3.0%116.9 Cross Slope (PAR) SF11119.0to $120 $1,26044870 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF22128.1to $120 $2,58044871 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF12136.8to $120 $1,38044872 5 ft

feet .3"135.6 Vertical Change REF5136.6to44856 5 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF33158.5to $120 $3,96044873 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF20173.8to $120 $2,40044874 5 ft

feet 3.0-4.0%204.3 Cross Slope (PAR) SF23208.8to $120 $2,70044875 5 ft

feet -.26"209.6 Vertical Change LF5210.6to $75 $37544857 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF8212.8to $120 $90044876 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF143243.8to $120 $17,10044877 5 ft

feet244.0 Key Note Segment 47253.3to44885 5 ft

feet .28"252.9 Vertical Change REF5253.9to44858 5 ft

feet 3.0-4.0%254.3 Cross Slope (PAR) SF8255.8to $120 $90044878 5 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF19259.5to $120 $2,22044879 5 ft

feet 2.0-3.0%262.6 Cross Slope (PAR) SF38270.2to $120 $4,56044880 5 ft

feet 2.0-3.0%272.5 Cross Slope (PAR) SF7273.8to $120 $78044881 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

2ND ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106080933

Run ID

N D St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%277.1 Cross Slope (PAR) SF15280.2to $120 $1,86044882 5 ft

feet 2.0-3.0%284.3 Cross Slope (PAR) SF29290.1to $120 $3,48044883 5 ft

feet 2.0-3.0%293.0 Cross Slope (PAR) SF18296.5to $120 $2,10044884 5 ft

$100,875.00TOTAL COST FOR: N D STSW side of Starting at: 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

3RD ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2106081037

Run ID

N D St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF183.9to $120 $2,16045241 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF813.3to $120 $90045242 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF718.7to $120 $78045243 5 ft

feet -.26"20.3 Vertical Change LF521.3to $75 $37545232 5 ft

feet .3"27.2 Vertical Change LF528.2to $75 $37545233 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF630.9to $120 $66045244 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF735.3to $120 $84045245 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF3171.2to $120 $3,72045246 5 ft

feet 4.0-5.0%71.8 Cross Slope (PAR) SF1374.4to $120 $1,56045247 5 ft

feet .3"81.9 Vertical Change LF582.9to $75 $37545234 5 ft

feet 3.0-4.0%96.4 Cross Slope (PAR) SF1599.4to $120 $1,80045248 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF7101.1to $120 $78045249 5 ft

feet .3"146.5 Vertical Change LF5147.5to $75 $37545236 5 ft

feet -.51"171.0 Vertical Change SF5172.0to $75 $37545237 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF7174.6to $120 $78045250 5 ft

feet .73"174.5 Vertical Change REF5175.5to45238 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF8179.4to $120 $96045251 5 ft

feet -.26"181.6 Vertical Change LF5182.6to $75 $37545239 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF33207.2to $120 $3,90045252 5 ft

feet .34"218.3 Vertical Change LF5219.3to $75 $37545240 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF10226.7to $120 $1,14045253 5 ft

feet 2.0-3.0%227.4 Cross Slope (PAR) SF7228.8to $120 $84045254 5 ft

$23,445.00TOTAL COST FOR: N D STNE side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

3RD ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2106080952

Run ID

N D St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28044959 5 ft

feet 4.0-5.0%3.8 Cross Slope (PAR) SF3310.4to $120 $3,96044960 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF912.2to $120 $1,08044961 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF13244.6to $120 $15,78044962 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF5557.6to $120 $6,54044963 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF2564.8to $120 $3,00044964 5 ft

feet 3.0-4.0%66.9 Cross Slope (PAR) SF1068.9to $120 $1,20044965 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF569.9to $120 $60044966 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF5483.6to $120 $6,48044967 5 ft

feet .63"83.4 Vertical Change REF584.4to44955 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF21106.3to $120 $2,52044968 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF6118.9to $120 $66044969 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF65135.7to $120 $7,86044970 5 ft

feet .71"165.8 Vertical Change SF5166.8to $75 $37544956 5 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF106201.9to $120 $12,72044971 5 ft

feet 4.0-5.0%208.8 Cross Slope (PAR) SF16211.9to $120 $1,86044972 5 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF10215.0to $120 $1,20044973 5 ft

feet .61"215.0 Vertical Change REF5216.0to44957 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF43232.0to $120 $5,10044974 5 ft

feet -.35"232.3 Vertical Change LF5233.3to $75 $37544958 5 ft

feet 4.0-5.0%233.9 Cross Slope (PAR) SF11236.0to $120 $1,26044975 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF17239.8to $120 $1,98044976 5 ft

feet 2.0-3.0%242.2 Cross Slope (PAR) SF6243.3to $120 $66044977 5 ft

feet 2.0-3.0%251.8 Cross Slope (PAR) SF5252.8to $120 $60044978 5 ft

feet 2.0-3.0%269.5 Cross Slope (PAR) SF10271.5to $120 $1,20044979 5 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF33281.3to $120 $4,02044980 5 ft

$83,310.00TOTAL COST FOR: N D STSW side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106081012

Run ID

N D St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%6.2 Cross Slope (PAR) SF149.0to $120 $1,68045095 5 ft

feet9.2 Key Note Segment 7123.3to45114 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF1927.4to $120 $2,28045096 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2741.7to $120 $3,24045097 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF588.4to $120 $60045098 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF1395.9to $120 $1,50045099 5 ft

feet .92"96.3 Vertical Change REF597.3to45086 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF34103.1to $120 $4,02045100 5 ft

feet 3.17"99.9 Vertical Change REF5100.9to45087 5 ft

feet .31"102.1 Vertical Change REF5103.1to45088 5 ft

feet 4.0-5.0%103.1 Cross Slope (PAR) SF25108.1to $120 $3,00045101 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF25113.1to $120 $3,00045102 5 ft

feet 1.42"110.7 Vertical Change REF5111.7to45089 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF17119.7to $120 $2,04045103 5 ft

feet .58"121.4 Vertical Change SF5122.4to $75 $37545090 5 ft

feet -.64"127.4 Vertical Change SF5128.4to $75 $37545091 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF33136.3to $120 $3,90045104 5 ft

feet -.33"141.8 Vertical Change LF5142.8to $75 $37545092 5 ft

feet 3.0-4.0%154.7 Cross Slope (PAR) SF24159.5to $120 $2,88045105 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF117182.8to $120 $13,98045106 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF21189.5to $120 $2,52045107 5 ft

feet -.26"185.4 Vertical Change REF5186.4to45093 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF12197.4to $120 $1,44045108 5 ft

feet 2.0-3.0%207.9 Cross Slope (PAR) SF68221.4to $120 $8,10045109 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF49237.0to $120 $5,82045110 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF6241.8to $120 $72045111 5 ft

feet 2.0-3.0%244.4 Cross Slope (PAR) SF27249.8to $120 $3,24045112 5 ft

feet .26"247.0 Vertical Change REF5248.0to45094 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106081012

Run ID

N D St

80

ID Sidewalk Width

Priority

feet 4.0-5.0%265.3 Cross Slope (PAR) SF16268.5to $120 $1,92045113 5 ft

$67,005.00TOTAL COST FOR: N D STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2106080957

Run ID

N D St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%37.3 Cross Slope (PAR) SF1840.8to $120 $2,10044983 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF3354.3to $120 $3,90044984 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF11480.0to $120 $13,68044985 5 ft

feet 3.0-4.0%82.7 Cross Slope (PAR) SF1084.6to $120 $1,14044986 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF787.7to $120 $78044987 5 ft

feet89.8 Key Note Segment 142118.2to44995 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF55130.4to $120 $6,60044988 5 ft

feet -.39"120.8 Vertical Change REF5121.8to44981 5 ft

feet 4.0-5.0%130.7 Cross Slope (PAR) SF11132.9to $120 $1,32044989 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF70148.8to $120 $8,40044990 5 ft

feet -.29"144.5 Vertical Change REF5145.5to44982 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF13152.7to $120 $1,56044991 5 ft

feet 2.0-3.0%154.2 Cross Slope (PAR) SF178189.8to $120 $21,36044992 5 ft

feet 2.0-3.0%193.4 Cross Slope (PAR) SF112215.8to $120 $13,44044993 5 ft

feet217.2 Key Note Segment 311279.3to44996 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF5281.0to $120 $60044994 5 ft

$74,880.00TOTAL COST FOR: N D STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2106081008

Run ID

N D St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%13.4 Cross Slope (PAR) SF8430.1to $120 $10,02045071 5 ft

feet -.28"26.7 Vertical Change REF527.7to45065 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF2042.3to $120 $2,40045072 5 ft

feet69.1 Key Note Segment 10489.8to45083 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF2196.4to $120 $2,46045073 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF76120.8to $120 $9,06045074 5 ft

feet120.8 Key Note Segment 115143.8to45084 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF6146.0to $120 $72045075 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF98168.5to $120 $11,82045076 5 ft

feet 2.0-3.0%176.9 Cross Slope (PAR) SF72191.3to $120 $8,64045077 5 ft

feet 2.0-3.0%200.1 Cross Slope (PAR) SF37207.4to $120 $4,38045078 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF84226.6to $120 $10,08045079 5 ft

feet .8"221.2 Vertical Change REF5222.2to45067 5 ft

feet .26"229.3 Vertical Change LF5230.3to $75 $37545068 5 ft

feet 5.0-6.0%247.3 Cross Slope (PAR) SF13249.8to $120 $1,50045080 5 ft

feet .82"251.4 Vertical Change SF5252.4to $75 $37545069 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF33272.8to $120 $3,90045081 5 ft

feet -.28"270.8 Vertical Change REF5271.8to45070 5 ft

feet 2.0-3.0%280.4 Cross Slope (PAR) SF20284.3to $120 $2,34045082 5 ft

feet 5.0-6.0%282.2 7283.5to45085 5 ft

$68,070.00TOTAL COST FOR: N D STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081001

Run ID

N D St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF62.8to $120 $66045005 5 ft

feet 3.0-4.0%5.2 Cross Slope (PAR) SF56.2to $120 $60045006 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF108.8to $120 $1,20045007 5 ft

feet -.26"12.7 Vertical Change LF513.7to $75 $37544997 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF5135.0to $120 $6,12045008 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF644.9to $120 $66045009 5 ft

feet -.29"52.4 Vertical Change LF553.4to $75 $37544998 5 ft

feet60.2 Key Note Segment 8477.0to45029 5 ft

feet .29"60.7 Vertical Change REF561.7to44999 5 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF1183.5to $120 $1,32045010 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF3492.6to $120 $4,08045011 5 ft

feet94.3 Key Note Segment 67107.7to45030 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF7110.3to $120 $84045012 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF81128.8to $120 $9,66045013 5 ft

feet 3.0-4.0%133.1 Cross Slope (PAR) SF10135.2to $120 $1,26045014 5 ft

feet135.4 Key Note Segment 70149.4to45031 5 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF12153.1to $120 $1,44045015 5 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF30170.1to $120 $3,54045016 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF30188.8to $120 $3,60045017 5 ft

feet 2.0-3.0%199.9 Cross Slope (PAR) SF7201.3to $120 $84045018 5 ft

feet .52"203.8 Vertical Change REF5204.8to45000 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF48213.4to $120 $5,76045019 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF43228.8to $120 $5,10045020 5 ft

feet 4.0-5.0%230.1 Cross Slope (PAR) SF23234.7to $120 $2,76045021 5 ft

feet 3.0-4.0%240.0 Cross Slope (PAR) SF6241.1to $120 $66045022 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF9243.0to $120 $1,02045023 5 ft

feet -.35"249.1 Vertical Change LF5250.1to $75 $37545001 5 ft

feet .56"256.7 Vertical Change REF5257.7to45002 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N D ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081001

Run ID

N D St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%257.3 Cross Slope (PAR) SF45266.4to $120 $5,46045024 5 ft

feet 2.0-3.0%269.2 Cross Slope (PAR) SF26274.3to $120 $3,06045025 5 ft

feet -.28"271.2 Vertical Change REF5272.2to45003 5 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF8278.8to $120 $1,02045026 5 ft

feet 1.24"278.0 Vertical Change REF5279.0to45004 5 ft

feet 3.0-4.0%281.2 Cross Slope (PAR) SF6282.3to $120 $66045027 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF14286.8to $120 $1,68045028 5 ft

$64,125.00TOTAL COST FOR: N D STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

ASTI WAY

End Street Name

2201311248

Run ID

N D St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15338.3to $120 $18,384115212 4 ft

feet .46"18.6 Vertical Change REF419.6to115199 4 ft

feet .51"38.2 Vertical Change REF439.2to115200 4 ft

feet 6.0-7.0%41.0 Cross Slope (PAR) SF442.1to $120 $528115213 4 ft

feet 5.0-6.0%42.1 Cross Slope (PAR) SF543.3to $120 $576115214 4 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF1549.5to $120 $1,776115215 4 ft

feet .43"48.4 Vertical Change REF449.4to115201 4 ft

feet 3.0-4.0%87.3 Cross Slope (PAR) SF90109.7to $120 $10,752115216 4 ft

feet .45"102.1 Vertical Change REF4103.1to115202 4 ft

feet -.36"108.9 Vertical Change REF4109.9to115203 4 ft

feet110.3 Key Note Segment 78129.8to115233 4 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF7133.3to $120 $864115217 4 ft

feet -.29"134.0 Vertical Change LF4135.0to $75 $300115204 4 ft

feet134.8 Key Note Segment 73153.0to115234 4 ft

feet -.29"153.7 Vertical Change LF4154.7to $75 $300115205 4 ft

feet 2.0-3.0%155.5 Cross Slope (PAR) SF32163.6to $120 $3,888115218 4 ft

feet 4.0-5.0%163.9 Cross Slope (PAR) SF18168.3to $120 $2,112115219 4 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF26175.2to $120 $3,120115220 4 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF46188.9to $120 $5,568115221 4 ft

feet 60"184.5 Protruding Object JOB4185.5to $99 $99115239 4 ft

feet .75"188.0 Vertical Change REF4189.0to115206 4 ft

feet 4.0-5.0%188.9 Cross Slope (PAR) SF58203.3to $120 $6,912115222 4 ft

feet .78"201.3 Vertical Change REF4202.3to115207 4 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF5205.0to $120 $576115223 4 ft

feet 3.0-4.0%207.5 Cross Slope (PAR) SF25213.7to $120 $2,976115224 4 ft

feet213.8 Key Note Segment 82234.3to115235 4 ft

feet .98"218.7 Vertical Change REF4219.7to115208 4 ft

feet237.9 Key Note Segment 80257.8to115236 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

ASTI WAY

End Street Name

2201311248

Run ID

N D St

75

ID Sidewalk Width

Priority

feet .29"247.3 Vertical Change REF4248.3to115209 4 ft

feet -.41"257.9 Vertical Change REF4258.9to115210 4 ft

feet 2.0-3.0%259.5 Cross Slope (PAR) SF21264.8to $120 $2,544115225 4 ft

feet 2.0-3.0%267.5 Cross Slope (PAR) SF42278.0to $120 $5,040115226 4 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF26288.3to $120 $3,168115227 4 ft

feet 4.0-5.0%288.3 Cross Slope (PAR) SF62303.8to $120 $7,440115228 4 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF48316.8to $120 $5,760115229 4 ft

feet318.3 Key Note Segment 80338.2to115237 4 ft

feet .28"338.1 Vertical Change REF4339.1to115211 4 ft

feet 2.0-3.0%340.1 Cross Slope (PAR) SF9342.3to $120 $1,056115230 4 ft

feet342.9 Key Note Segment 77362.1to115238 4 ft

feet 2.0-3.0%365.8 Cross Slope (PAR) SF6367.2to $120 $672115231 4 ft

feet 2.0-3.0%370.2 Cross Slope (PAR) SF26376.6to $120 $3,072115232 4 ft

$87,483.00TOTAL COST FOR: N D STW side of Starting at: ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

E CLARK ST

End Street Name

2201311308

Run ID

N D St

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF226.5to $120 $2,688115368 4 ft

feet .3"3.6 Vertical Change REF44.6to115364 4 ft

feet 3.0-4.0%8.9 Cross Slope (PAR) SF1011.5to $120 $1,248115369 4 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF15751.0to $120 $18,816115370 4 ft

feet .27"47.6 Vertical Change REF448.6to115365 4 ft

feet 4.0-5.0%53.1 Cross Slope (PAR) SF3160.8to $120 $3,696115371 4 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF3272.2to $120 $3,792115372 4 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF1476.7to $120 $1,632115373 4 ft

feet 4.0-5.0%77.2 Cross Slope (PAR) SF6493.2to $120 $7,680115374 4 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF43104.6to $120 $5,136115375 4 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF8124.4to $120 $912115376 4 ft

feet 4.0-5.0%125.8 Cross Slope (PAR) SF42136.4to $120 $5,088115377 4 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF57152.9to $120 $6,816115378 4 ft

feet .5"150.5 Vertical Change REF4151.5to115367 4 ft

feet 20"150.6 Continuous Width SF4151.6to $120 $480115379 4 ft

$57,984.00TOTAL COST FOR: N D STE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2201311300

Run ID

N D St

71

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF266.8to $120 $3,120115302 4 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF1811.2to $120 $2,112115303 4 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF3119.0to $120 $3,744115304 4 ft

feet 4.0-5.0%23.5 Cross Slope (PAR) SF1828.0to $120 $2,160115305 4 ft

feet28.0 Key Note Segment 8850.0to115331 4 ft

feet 2.1"47.5 Vertical Change REF448.5to115291 4 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF1056.1to $120 $1,248115306 4 ft

feet56.1 Key Note Segment 7173.8to115332 4 ft

feet .26"56.3 Vertical Change REF457.3to115292 4 ft

feet -.34"75.0 Vertical Change LF476.0to $75 $300115293 4 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF586.1to $120 $576115307 4 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF2499.5to $120 $2,880115308 4 ft

feet .32"96.4 Vertical Change REF497.4to115294 4 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF10104.3to $120 $1,200115309 4 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF17115.3to $120 $2,016115310 4 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF42128.8to $120 $5,040115311 4 ft

feet 3.0-4.0%131.8 Cross Slope (PAR) SF30139.4to $120 $3,648115312 4 ft

feet139.4 Key Note Segment 70156.8to115333 4 ft

feet -.28"164.7 Vertical Change LF4165.7to $75 $300115295 4 ft

feet166.1 Key Note Segment 69183.3to115334 4 ft

feet 4.0-5.0%185.1 Cross Slope (PAR) SF10187.6to $120 $1,200115313 4 ft

feet 2.0-3.0%197.4 Cross Slope (PAR) SF35206.2to $120 $4,224115314 4 ft

feet 2.0-3.0%212.7 Cross Slope (PAR) SF42223.1to $120 $4,992115315 4 ft

feet 2.0-3.0%227.1 Cross Slope (PAR) SF5228.3to $120 $576115316 4 ft

feet 2.0-3.0%234.5 Cross Slope (PAR) SF15238.2to $120 $1,776115317 4 ft

feet .26"240.3 Vertical Change LF4241.3to $75 $300115297 4 ft

feet244.8 Key Note Segment 71262.5to115335 4 ft

feet 3.0-4.0%264.6 Cross Slope (PAR) SF23270.3to $120 $2,736115318 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2201311300

Run ID

N D St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%270.9 Cross Slope (PAR) SF22276.4to $120 $2,640115319 4 ft

feet276.4 Key Note Segment 78295.8to115336 4 ft

feet 3.46"285.1 Vertical Change REF4286.1to115298 4 ft

feet -.29"292.2 Vertical Change REF4293.2to115299 4 ft

feet 2.0-3.0%301.1 Cross Slope (PAR) SF39310.8to $120 $4,656115320 4 ft

feet 4.0-5.0%310.8 Cross Slope (PAR) SF52323.8to $120 $6,240115321 4 ft

feet 2.0-3.0%324.6 Cross Slope (PAR) SF28331.5to $120 $3,312115322 4 ft

feet 2.0-3.0%334.8 Cross Slope (PAR) SF32342.9to $120 $3,888115323 4 ft

feet 2.0-3.0%345.3 Cross Slope (PAR) SF23351.1to $120 $2,784115324 4 ft

feet 1.91"354.8 Vertical Change SF4355.8to $75 $300115300 4 ft

feet355.9 Key Note Segment 70373.3to115337 4 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF39389.6to $120 $4,704115325 4 ft

feet 2.0-3.0%400.8 Cross Slope (PAR) SF21406.0to $120 $2,496115326 4 ft

feet 2.0-3.0%421.9 Cross Slope (PAR) SF14425.3to $120 $1,632115327 4 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF48441.8to $120 $5,760115328 4 ft

feet 3.0-4.0%444.6 Cross Slope (PAR) SF14448.2to $120 $1,728115329 4 ft

feet 2.0-3.0%448.4 Cross Slope (PAR) SF109475.6to $120 $13,056115330 4 ft

feet -.42"452.7 Vertical Change REF4453.7to115301 4 ft

$97,344.00TOTAL COST FOR: N D STW side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ASTI WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311255

Run ID

N D St

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF194.8to $120 $2,304115250 4 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF6122.1to $120 $7,296115251 4 ft

feet 4.0-5.0%22.1 Cross Slope (PAR) SF723.8to $120 $816115252 4 ft

feet23.8 Key Note Segment 7843.2to115278 4 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF647.6to $120 $720115253 4 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF549.9to $120 $576115254 4 ft

feet49.9 Key Note Segment 7368.1to115279 4 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF2291.5to $120 $2,640115255 4 ft

feet 2.0-3.0%100.1 Cross Slope (PAR) SF103125.8to $120 $12,336115256 4 ft

feet126.6 Key Note Segment 80146.6to115280 4 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF11151.7to $120 $1,296115257 4 ft

feet152.7 Key Note Segment 75171.5to115281 4 ft

feet 5.0-6.0%175.4 Cross Slope (PAR) SF94198.8to $120 $11,232115258 4 ft

feet .3"198.1 Vertical Change REF4199.1to115240 4 ft

feet 3.0-4.0%198.8 Cross Slope (PAR) SF5200.1to $120 $624115259 4 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF16208.8to $120 $1,920115260 4 ft

feet 4.0-5.0%209.4 Cross Slope (PAR) SF11212.2to $120 $1,344115261 4 ft

feet 4.0-5.0%214.4 Cross Slope (PAR) SF33222.7to $120 $3,984115262 4 ft

feet 3.0-4.0%225.7 Cross Slope (PAR) SF16229.7to $120 $1,920115263 4 ft

feet231.3 Key Note Segment 78250.7to115282 4 ft

feet256.3 Key Note Segment 75275.0to115283 4 ft

feet .34"257.6 Vertical Change REF4258.6to115241 4 ft

feet 3.0-4.0%277.7 Cross Slope (PAR) SF32285.8to $120 $3,888115264 4 ft

feet 2.0-3.0%289.0 Cross Slope (PAR) SF164330.0to $120 $19,680115265 4 ft

feet 4.0-5.0%330.0 Cross Slope (PAR) SF15333.8to $120 $1,824115266 4 ft

feet334.3 Key Note Segment 76353.3to115284 4 ft

feet 3.0-4.0%355.5 Cross Slope (PAR) SF4356.5to $120 $480115267 4 ft

feet358.4 Key Note Segment 78377.8to115285 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

ASTI WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311255

Run ID

N D St

59

ID Sidewalk Width

Priority

feet .45"378.8 Vertical Change LF4379.8to $75 $300115242 4 ft

feet 3.0-4.0%383.2 Cross Slope (PAR) SF17387.4to $120 $2,016115268 4 ft

feet 3.0-4.0%390.5 Cross Slope (PAR) SF16394.5to $120 $1,920115269 4 ft

feet 2.0-3.0%394.5 Cross Slope (PAR) SF170437.0to $120 $20,400115270 4 ft

feet -.26"429.2 Vertical Change REF4430.2to115243 4 ft

feet -.27"437.8 Vertical Change LF4438.8to $75 $300115244 4 ft

feet438.0 Key Note Segment 74456.5to115286 4 ft

feet 3.0-4.0%459.8 Cross Slope (PAR) SF4460.8to $120 $480115271 4 ft

feet461.6 Key Note Segment 78481.0to115287 4 ft

feet .31"483.2 Vertical Change REF4484.2to115245 4 ft

feet 2.0-3.0%483.5 Cross Slope (PAR) SF98508.1to $120 $11,808115272 4 ft

feet .28"515.2 Vertical Change LF4516.2to $75 $300115246 4 ft

feet516.8 Key Note Segment 66533.2to115288 4 ft

feet -.45"532.6 Vertical Change REF4533.6to115247 4 ft

feet 2.0-3.0%540.4 Cross Slope (PAR) SF88562.4to $120 $10,560115273 4 ft

feet 2.0-3.0%565.3 Cross Slope (PAR) SF9567.5to $120 $1,056115274 4 ft

feet 2.0-3.0%573.3 Cross Slope (PAR) SF75592.0to $120 $8,976115275 4 ft

feet -.3"577.0 Vertical Change REF4578.0to115248 4 ft

feet592.0 Key Note Segment 74610.5to115289 4 ft

feet 2.0-3.0%612.5 Cross Slope (PAR) SF12615.5to $120 $1,440115276 4 ft

feet619.0 Key Note Segment 70636.5to115290 4 ft

feet 2.0-3.0%639.2 Cross Slope (PAR) SF113667.5to $120 $13,584115277 4 ft

feet .39"662.2 Vertical Change REF4663.2to115249 4 ft

$148,020.00TOTAL COST FOR: N D STW side of Starting at: ASTI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

1ST ST

End Street Name

2106080915

Run ID

N D St

62

ID Sidewalk Width

Priority

feet -.33"0.7 Vertical Change REF51.7to44760 5 ft

feet 2.0-3.0%0.7 Cross Slope (PAR) SF10120.9to $120 $12,12044761 5 ft

feet 6.0-7.0%18.8 1120.9to44762 5 ft

$12,120.00TOTAL COST FOR: N D STW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

1115 N D ST

End Street Name

2108091412

Run ID

N D St

72

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF17836.7to $120 $21,30054635 5 ft

feet 2.0-3.0%36.7 Cross Slope (PAR) SF7651.9to $120 $9,12054636 5 ft

feet53.5 Key Note Segment 10674.7to54644 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF776.9to $120 $78054637 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF2391.3to $120 $2,70054638 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF31100.7to $120 $3,72054639 5 ft

feet102.0 Key Note Segment 106123.2to54645 5 ft

feet .28"111.0 Vertical Change REF5112.0to54633 5 ft

feet 4.0-5.0%124.2 Cross Slope (PAR) SF47133.6to $120 $5,64054640 5 ft

feet 3.0-4.0%136.1 Cross Slope (PAR) SF39143.8to $120 $4,62054641 5 ft

feet143.8 Key Note Segment 83160.3to54646 5 ft

feet 3.0-4.0%160.3 Cross Slope (Driveway) SF7161.7to $40 $28054642 5 ft

feet 2.0-3.0%161.7 Cross Slope (PAR) SF63174.3to $120 $7,56054643 5 ft

feet -.8"166.1 Vertical Change REF5167.1to54634 5 ft

$55,720.00TOTAL COST FOR: N D STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

E RUSH ST

End Street Name

2202021634

Run ID

N D St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF204.7to $120 $2,340119124 5 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF218.8to $120 $2,460119125 5 ft

feet 5.0-6.0%11.6 Cross Slope (PAR) SF2616.7to $120 $3,060119126 5 ft

feet17.3 Key Note Segment 11239.8to119146 5 ft

feet 2.0-3.0%39.9 Cross Slope (Driveway) SF1142.1to $40 $440119127 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF4753.6to $120 $5,580119128 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF5664.8to $120 $6,720119129 5 ft

feet65.6 Key Note Segment 9684.7to119147 5 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF586.8to $120 $600119130 5 ft

feet 3.0-4.0%95.7 Cross Slope (PAR) SF56106.8to $120 $6,660119131 5 ft

feet107.1 Key Note Segment 100127.1to119148 5 ft

feet128.1 Key Note Segment 63140.7to119149 5 ft

feet 4.0-5.0%141.7 Cross Slope (PAR) SF52152.0to $120 $6,180119132 5 ft

feet 3.0-4.0%154.8 Cross Slope (PAR) SF43163.4to $120 $5,160119133 5 ft

feet164.7 Key Note Segment 86181.8to119150 5 ft

feet 2.67"178.6 Vertical Change REF5179.6to119122 5 ft

feet 6.0-7.0%181.8 Cross Slope (Driveway) SF6182.9to $40 $220119134 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF42193.3to $120 $5,040119135 5 ft

feet 2.0-3.0%197.1 Cross Slope (PAR) SF117220.5to $120 $14,040119136 5 ft

feet 4.0-5.0%222.5 Cross Slope (PAR) SF89240.2to $120 $10,620119137 5 ft

feet 2.25"237.9 Vertical Change REF5238.9to119123 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF32246.5to $120 $3,780119138 5 ft

feet 4.0-5.0%246.5 Cross Slope (PAR) SF7247.9to $120 $840119139 5 ft

feet 4.0-5.0%250.4 Cross Slope (PAR) SF86267.5to $120 $10,260119140 5 ft

feet 2.0-3.0%267.5 Cross Slope (PAR) SF41275.7to $120 $4,920119141 5 ft

feet277.3 Key Note Segment 130303.2to119151 5 ft

feet 2.0-3.0%303.2 Cross Slope (Driveway) SF11305.4to $40 $440119142 5 ft

feet 2.0-3.0%310.7 Cross Slope (PAR) SF63323.2to $120 $7,500119143 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

E RUSH ST

End Street Name

2202021634

Run ID

N D St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%325.4 Cross Slope (PAR) SF9327.1to $120 $1,020119144 5 ft

feet 2.0-3.0%329.5 Cross Slope (PAR) SF27334.8to $120 $3,180119145 5 ft

$101,060.00TOTAL COST FOR: N D STW side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

RUSH ST

End Street Name

2202021622

Run ID

N D St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10020.0to $120 $12,000119043 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF8241.9to $120 $9,840119044 5 ft

feet 5.0-6.0%42.8 Cross Slope (PAR) SF744.1to $120 $780119045 5 ft

feet 6.0-7.0%44.4 Cross Slope (PAR) SF2449.1to $120 $2,820119046 5 ft

feet 5.0-6.0%50.3 Cross Slope (PAR) SF651.5to $120 $720119047 5 ft

feet 6.0-7.0%53.0 Cross Slope (PAR) SF954.8to $120 $1,080119048 5 ft

feet 5.0-6.0%55.1 Cross Slope (PAR) SF14283.5to $120 $17,040119049 5 ft

feet 3.0-4.0%84.0 Cross Slope (PAR) SF3290.3to $120 $3,780119050 5 ft

feet90.7 Key Note Segment 113113.3to119078 5 ft

feet .26"113.8 Vertical Change LF5114.8to $75 $375119036 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF13126.3to $120 $1,500119051 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF17131.8to $120 $1,980119052 5 ft

feet 4.0-5.0%132.4 Cross Slope (PAR) SF7133.8to $120 $840119053 5 ft

feet -.26"135.4 Vertical Change LF5136.4to $75 $375119037 5 ft

feet 3.0-4.0%142.9 Cross Slope (PAR) SF8144.4to $120 $900119054 5 ft

feet .3"143.7 Vertical Change REF5144.7to119038 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF50155.8to $120 $5,940119055 5 ft

feet .28"150.3 Vertical Change REF5151.3to119039 5 ft

feet -.67"159.1 Vertical Change SF5160.1to $75 $375119040 5 ft

feet167.1 Key Note Segment 64179.8to119079 5 ft

feet 2.0-3.0%179.8 Cross Slope (Driveway) SF27185.2to $40 $1,080119056 5 ft

feet 2.0-3.0%200.8 Cross Slope (PAR) SF7202.2to $120 $840119057 5 ft

feet202.2 Key Note Segment 54213.0to119080 5 ft

feet 2.0-3.0%213.1 Cross Slope (Driveway) SF31219.3to $40 $1,240119058 5 ft

feet 2.0-3.0%231.4 Cross Slope (PAR) SF35238.4to $120 $4,200119059 5 ft

feet -.27"235.3 Vertical Change REF5236.3to119041 5 ft

feet 2.0-3.0%241.6 Cross Slope (PAR) SF109263.3to $120 $13,020119060 5 ft

feet 4.0-5.0%268.3 Cross Slope (PAR) SF33274.8to $120 $3,900119061 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

RUSH ST

End Street Name

2202021622

Run ID

N D St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%276.3 Cross Slope (PAR) SF20280.3to $120 $2,400119062 5 ft

feet282.3 Key Note Segment 43290.9to119081 5 ft

feet 4.0-5.0%292.9 Cross Slope (PAR) SF14295.7to $120 $1,680119063 5 ft

feet 4.0-5.0%298.8 Cross Slope (PAR) SF15301.9to $120 $1,860119064 5 ft

feet302.2 Key Note Segment 43310.8to119082 5 ft

feet 2.0-3.0%314.0 Cross Slope (PAR) SF44322.8to $120 $5,280119065 5 ft

feet 4.0-5.0%325.4 Cross Slope (PAR) SF12327.8to $120 $1,440119066 5 ft

feet 2.0-3.0%328.8 Cross Slope (PAR) SF37336.1to $120 $4,380119067 5 ft

feet 3.0-4.0%341.0 Cross Slope (PAR) SF40348.9to $120 $4,740119068 5 ft

feet 2.0-3.0%349.1 Cross Slope (PAR) SF21353.3to $120 $2,520119069 5 ft

feet 4.0-5.0%353.3 Cross Slope (PAR) SF42361.6to $120 $4,980119070 5 ft

feet 6.0-7.0%363.2 Cross Slope (PAR) SF15366.1to $120 $1,740119071 5 ft

feet 5.0-6.0%366.1 Cross Slope (PAR) SF53376.7to $120 $6,360119072 5 ft

feet 3.0-4.0%376.7 Cross Slope (PAR) SF25381.6to $120 $2,940119073 5 ft

feet 5.0-6.0%382.4 Cross Slope (PAR) SF12384.8to $120 $1,440119074 5 ft

feet 1.19"387.9 Vertical Change SF5388.9to $75 $375119042 5 ft

feet 5.0-6.0%389.2 Cross Slope (PAR) SF6390.4to $120 $720119075 5 ft

feet 6.0-7.0%390.4 Cross Slope (PAR) SF12392.8to $120 $1,440119076 5 ft

feet 7.0-8.0%395.8 Cross Slope (PAR) SF26401.0to $120 $3,120119077 5 ft

feet 5.0-6.0%399.3 7400.7to119083 5 ft

$132,040.00TOTAL COST FOR: N D STE side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031508

Run ID

N D St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF9519.3to $120 $11,340120742 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF2627.5to $120 $3,060120743 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF3037.3to $120 $3,660120744 5 ft

feet39.7 Key Note Segment 4649.0to120760 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF2060.8to $120 $2,400120745 5 ft

feet -.26"64.5 Vertical Change LF565.5to $75 $375120736 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF968.5to $120 $1,080120746 5 ft

feet -.27"67.7 Vertical Change REF568.7to120737 5 ft

feet70.3 Key Note Segment 6082.2to120761 5 ft

feet 3.0-4.0%83.4 Cross Slope (PAR) SF1185.5to $120 $1,260120747 5 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF3793.8to $120 $4,440120748 5 ft

feet96.3 Key Note Segment 49106.0to120762 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF111129.0to $120 $13,320120749 5 ft

feet 4.0-5.0%129.0 Cross Slope (PAR) SF30135.0to $120 $3,600120750 5 ft

feet 3.0-4.0%138.2 Cross Slope (PAR) SF75153.1to $120 $8,940120751 5 ft

feet 1.9"140.8 Vertical Change REF5141.8to120738 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF38162.4to $120 $4,560120752 5 ft

feet163.9 Key Note Segment 50173.8to120763 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF27183.2to $120 $3,240120753 5 ft

feet 3.0-4.0%188.1 Cross Slope (PAR) SF44196.9to $120 $5,280120754 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF9202.3to $120 $1,080120755 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF44219.1to $120 $5,280120756 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF10226.8to $120 $1,140120757 5 ft

feet248.9 Key Note Segment 159280.6to120764 5 ft

feet .39"265.0 Vertical Change REF5266.0to120739 5 ft

feet -.33"279.8 Vertical Change REF5280.8to120740 5 ft

feet 2.0-3.0%286.1 Cross Slope (PAR) SF6287.4to $120 $780120758 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF10291.8to $120 $1,200120759 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031508

Run ID

N D St

73

ID Sidewalk Width

Priority

feet .47"326.8 Vertical Change LF5327.8to $75 $375120741 5 ft

$76,410.00TOTAL COST FOR: N D STW side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E RUSH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202021639

Run ID

N D St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF133.3to $120 $1,560119157 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF57.4to $120 $600119158 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF3215.7to $120 $3,840119159 5 ft

feet24.2 Key Note Segment 3932.0to119173 5 ft

feet .33"33.0 Vertical Change LF534.0to $75 $375119152 5 ft

feet36.9 Key Note Segment 4746.2to119174 5 ft

feet .44"46.7 Vertical Change LF547.7to $75 $375119153 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF9871.8to $120 $11,700119160 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF4888.3to $120 $5,700119161 5 ft

feet89.3 Key Note Segment 55100.3to119175 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF80116.5to $120 $9,540119162 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF22125.1to $120 $2,580119163 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF20133.5to $120 $2,340119164 5 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF35156.0to $120 $4,140119165 5 ft

feet 4.0-5.0%156.2 Cross Slope (PAR) SF22160.6to $120 $2,640119166 5 ft

feet 4.0-5.0%162.8 Cross Slope (PAR) SF7164.2to $120 $840119167 5 ft

feet164.2 Key Note Segment 56175.3to119176 5 ft

feet 3.0-4.0%176.2 Cross Slope (PAR) SF31182.4to $120 $3,720119168 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF83199.4to $120 $9,960119169 5 ft

feet230.8 Key Note Segment 43239.3to119177 5 ft

feet 1.55"237.0 Vertical Change REF5238.0to119155 5 ft

feet249.9 Key Note Segment 70263.8to119178 5 ft

feet 2.0-3.0%263.8 Cross Slope (Driveway) SF84280.6to $40 $3,360119170 5 ft

feet281.3 Key Note Segment 140309.4to119179 5 ft

feet 3.0-4.0%310.2 Cross Slope (PAR) SF95329.2to $120 $11,400119171 5 ft

feet329.8 Key Note Segment 156360.9to119180 5 ft

feet 2.0-3.0%364.1 Cross Slope (PAR) SF172398.4to $120 $20,580119172 5 ft

feet .26"379.9 Vertical Change REF5380.9to119156 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

E RUSH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202021639

Run ID

N D St

83

ID Sidewalk Width

Priority

$95,250.00TOTAL COST FOR: N D STW side of Starting at: E RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2106081005

Run ID

N D St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,44045037 5 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF1910.5to $120 $2,22045038 5 ft

feet .36"10.0 Vertical Change REF511.0to45032 5 ft

feet 4.0-5.0%12.8 Cross Slope (PAR) SF814.3to $120 $90045039 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF616.3to $120 $66045040 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF2423.6to $120 $2,88045041 5 ft

feet 4.0-5.0%26.4 Cross Slope (PAR) SF9645.6to $120 $11,52045042 5 ft

feet .36"42.9 Vertical Change REF543.9to45033 5 ft

feet46.0 Key Note Segment 9565.0to45062 5 ft

feet -.31"47.1 Vertical Change REF548.1to45034 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF668.1to $120 $78045043 5 ft

feet -.28"67.9 Vertical Change REF568.9to45035 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF1974.6to $120 $2,34045044 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF1279.6to $120 $1,44045045 5 ft

feet81.7 Key Note Segment 111103.8to45063 5 ft

feet -.3"82.2 Vertical Change REF583.2to45036 5 ft

feet 3.0-4.0%103.8 Cross Slope (Driveway) SF14106.6to $40 $56045046 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF70123.3to $120 $8,40045047 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF45134.8to $120 $5,40045048 5 ft

feet 3.0-4.0%140.2 Cross Slope (PAR) SF5141.2to $120 $60045049 5 ft

feet142.0 Key Note Segment 118165.6to45064 5 ft

feet 4.0-5.0%167.4 Cross Slope (PAR) SF6168.6to $120 $72045050 5 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF16178.2to $120 $1,86045051 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF69194.0to $120 $8,22045052 5 ft

feet 4.0-5.0%195.3 Cross Slope (PAR) SF11197.5to $120 $1,32045053 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF50212.7to $120 $5,94045054 5 ft

feet 4.0-5.0%215.9 Cross Slope (PAR) SF132242.3to $120 $15,84045055 5 ft

feet 2.0-3.0%244.6 Cross Slope (PAR) SF6245.7to $120 $66045056 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N D ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2106081005

Run ID

N D St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%253.3 Cross Slope (PAR) SF15256.2to $120 $1,74045057 5 ft

feet 2.0-3.0%269.2 Cross Slope (PAR) SF73283.8to $120 $8,76045058 5 ft

feet 5.0-6.0%286.5 Cross Slope (PAR) SF31292.7to $120 $3,72045059 5 ft

feet 3.0-4.0%293.3 Cross Slope (PAR) SF10295.2to $120 $1,14045060 5 ft

feet 2.0-3.0%295.4 Cross Slope (PAR) SF9297.1to $120 $1,02045061 5 ft

$90,080.00TOTAL COST FOR: N D STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

JAMES WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311306

Run ID

N D St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF185.2to $120 $2,112115347 4 ft

feet 4.0-5.0%5.8 Cross Slope (PAR) SF5319.0to $120 $6,336115348 4 ft

feet 6.0-7.0%19.2 Cross Slope (PAR) SF2224.6to $120 $2,592115349 4 ft

feet 5.0-6.0%25.0 Cross Slope (PAR) SF6741.8to $120 $8,064115350 4 ft

feet 3.0-4.0%42.8 Cross Slope (PAR) SF1245.9to $120 $1,488115351 4 ft

feet 3.0-4.0%48.5 Cross Slope (PAR) SF4660.0to $120 $5,520115352 4 ft

feet 2.69"60.6 Vertical Change SF461.6to $75 $300115346 4 ft

feet 4.0-5.0%62.4 Cross Slope (PAR) SF1265.5to $120 $1,488115353 4 ft

feet 3.0-4.0%68.5 Cross Slope (PAR) SF870.6to $120 $1,008115354 4 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2478.9to $120 $2,928115355 4 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF3087.5to $120 $3,600115356 4 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF2899.8to $120 $3,360115357 4 ft

feet 4.0-5.0%101.2 Cross Slope (PAR) SF12104.3to $120 $1,488115358 4 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF96128.3to $120 $11,472115359 4 ft

feet 4.0-5.0%129.4 Cross Slope (PAR) SF16133.3to $120 $1,872115360 4 ft

feet 3.0-4.0%135.7 Cross Slope (PAR) SF28142.8to $120 $3,408115361 4 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF22148.3to $120 $2,640115362 4 ft

feet 4.0-5.0%148.3 Cross Slope (PAR) SF24154.3to $120 $2,880115363 4 ft

$62,556.00TOTAL COST FOR: N D STE side of Starting at: JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031259

Run ID

N D St

85

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180120198 5 ft

feet -.28"7.3 Vertical Change REF58.3to120195 5 ft

feet 4.0-5.0%7.7 Cross Slope (PAR) SF16440.5to $120 $19,680120199 5 ft

feet 3.0-4.0%42.6 Cross Slope (PAR) SF844.2to $120 $960120200 5 ft

feet44.7 Key Note Segment 6257.1to120227 5 ft

feet 2.0-3.0%60.5 Cross Slope (PAR) SF11583.4to $120 $13,740120201 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF76100.8to $120 $9,060120202 5 ft

feet100.8 Key Note Segment 152131.1to120228 5 ft

feet 2.0-3.0%132.4 Cross Slope (PAR) SF27137.8to $120 $3,240120203 5 ft

feet 3.0-4.0%141.0 Cross Slope (PAR) SF10143.0to $120 $1,200120204 5 ft

feet143.8 Key Note Segment 75158.8to120229 5 ft

feet .26"153.1 Vertical Change REF5154.1to120196 5 ft

feet 2.0-3.0%160.4 Cross Slope (PAR) SF6161.5to $120 $660120205 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF43188.1to $120 $5,160120206 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF6192.7to $120 $720120207 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF78210.4to $120 $9,360120208 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF53227.8to $120 $6,300120209 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF8230.4to $120 $960120210 5 ft

feet 2.0-3.0%237.5 Cross Slope (PAR) SF18241.1to $120 $2,160120211 5 ft

feet 2.0-3.0%243.7 Cross Slope (PAR) SF9245.5to $120 $1,080120212 5 ft

feet 2.0-3.0%249.1 Cross Slope (PAR) SF18252.7to $120 $2,160120213 5 ft

feet255.3 Key Note Segment 90273.4to120230 5 ft

feet 4.0-5.0%274.2 Cross Slope (PAR) SF6275.3to $120 $660120214 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF115298.7to $120 $13,740120215 5 ft

feet .69"290.3 Vertical Change REF5291.3to120197 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF15307.9to $120 $1,860120216 5 ft

feet 2.0-3.0%311.5 Cross Slope (PAR) SF29317.4to $120 $3,540120217 5 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF52347.2to $120 $6,240120218 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2202031259

Run ID

N D St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%350.8 Cross Slope (PAR) SF14353.5to $120 $1,620120219 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF19360.7to $120 $2,280120220 5 ft

feet 2.0-3.0%364.2 Cross Slope (PAR) SF78379.7to $120 $9,300120221 5 ft

feet 2.0-3.0%381.8 Cross Slope (PAR) SF156412.9to $120 $18,660120222 5 ft

feet412.9 Key Note Segment 177448.2to120231 5 ft

feet 2.0-3.0%450.3 Cross Slope (PAR) SF13452.8to $120 $1,500120223 5 ft

feet 3.0-4.0%454.9 Cross Slope (PAR) SF16458.1to $120 $1,920120224 5 ft

feet 2.0-3.0%459.9 Cross Slope (PAR) SF40467.8to $120 $4,740120225 5 ft

feet 2.0-3.0%470.5 Cross Slope (PAR) SF67483.8to $120 $7,980120226 5 ft

$153,660.00TOTAL COST FOR: N D STE side of Starting at: RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2202041105

Run ID

N D St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1913.2to $120 $2,340121167 5 ft

feet .69"49.3 Vertical Change SF550.3to $75 $375121159 5 ft

feet .29"61.7 Vertical Change LF562.7to $75 $375121160 5 ft

feet .3"115.8 Vertical Change LF5116.8to $75 $375121161 5 ft

feet .3"140.1 Vertical Change LF5141.1to $75 $375121162 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF21184.5to $120 $2,520121168 5 ft

feet -.28"185.7 Vertical Change LF5186.7to $75 $375121163 5 ft

feet 5.0-6.0%194.7 9196.5to121174 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF76221.7to $120 $9,120121169 5 ft

feet .27"208.3 Vertical Change REF5209.3to121164 5 ft

feet 4.0-5.0%222.4 Cross Slope (PAR) SF169256.2to $120 $20,280121170 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF70270.6to $120 $8,340121171 5 ft

feet .26"258.3 Vertical Change REF5259.3to121165 5 ft

feet .36"261.8 Vertical Change REF5262.8to121166 5 ft

feet 3.0-4.0%273.3 Cross Slope (PAR) SF75288.2to $120 $8,940121172 5 ft

feet 2.0-3.0%289.6 Cross Slope (PAR) SF8291.2to $120 $960121173 5 ft

$54,375.00TOTAL COST FOR: N D STW side of Starting at: RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

RUSH ST

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202021630

Run ID

N D St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF206.8to $120 $2,400119100 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF3119.2to $120 $3,660119101 5 ft

feet21.4 Key Note Segment 11744.8to119114 5 ft

feet 3.0-4.0%50.2 Cross Slope (PAR) SF2655.3to $120 $3,060119102 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF8275.7to $120 $9,840119103 5 ft

feet81.3 Key Note Segment 4389.8to119115 5 ft

feet .44"91.8 Vertical Change LF592.8to $75 $375119095 5 ft

feet100.2 Key Note Segment 42108.6to119116 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF6124.0to $120 $660119104 5 ft

feet .7"129.6 Vertical Change SF5130.6to $75 $375119096 5 ft

feet .3"136.2 Vertical Change LF5137.2to $75 $375119097 5 ft

feet141.7 Key Note Segment 39149.5to119117 5 ft

feet 5.0-6.0%151.5 9153.3to119121 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF28158.9to $120 $3,360119105 5 ft

feet 3.0-4.0%162.3 Cross Slope (PAR) SF80178.4to $120 $9,660119106 5 ft

feet178.4 Key Note Segment 107199.7to119118 5 ft

feet 5.0-6.0%199.9 Cross Slope (Driveway) SF13202.5to $40 $520119107 5 ft

feet 5.0-6.0%204.8 Cross Slope (PAR) SF60216.7to $120 $7,140119108 5 ft

feet 4.0-5.0%218.9 Cross Slope (PAR) SF71233.1to $120 $8,520119109 5 ft

feet 3.0-4.0%235.2 Cross Slope (PAR) SF66248.4to $120 $7,920119110 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF14256.0to $120 $1,620119111 5 ft

feet 4.0-5.0%257.0 Cross Slope (PAR) SF42265.4to $120 $5,040119112 5 ft

feet265.4 Key Note Segment 216308.5to119119 5 ft

feet -.4"309.3 Vertical Change LF5310.3to $75 $375119098 5 ft

feet311.6 Key Note Segment 89329.5to119120 5 ft

feet -.27"329.2 Vertical Change REF5330.2to119099 5 ft

feet 4.0-5.0%329.5 Cross Slope (Driveway) SF28335.1to $40 $1,120119113 5 ft

$66,020.00TOTAL COST FOR: N D STE side of Starting at: RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202041102

Run ID

N D St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%4.1 Cross Slope (PAR) SF4112.2to $120 $4,860121150 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF2918.0to $120 $3,480121151 5 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF16352.8to $120 $19,560121152 5 ft

feet 4.0-5.0%53.3 Cross Slope (PAR) SF2458.0to $120 $2,820121153 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF5769.4to $120 $6,840121154 5 ft

feet .29"91.0 Vertical Change REF592.0to121147 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF1394.3to $120 $1,500121155 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF18135.7to $120 $2,100121156 5 ft

feet 2.0-3.0%206.0 Cross Slope (PAR) SF5207.0to $120 $600121157 5 ft

feet .33"220.9 Vertical Change LF5221.9to $75 $375121148 5 ft

feet .3"286.6 Vertical Change LF5287.6to $75 $375121149 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF38299.3to $120 $4,500121158 5 ft

$47,010.00TOTAL COST FOR: N D STE side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2108091354

Run ID

N D St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF164.5to $120 $1,92054508 5 ft

feet 4.0-5.0%4.9 Cross Slope (PAR) SF3612.2to $120 $4,38054509 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF1717.7to $120 $2,04054510 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF12342.7to $120 $14,76054511 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF3355.7to $120 $3,90054512 5 ft

feet 4.0-5.0%55.8 Cross Slope (PAR) SF957.5to $120 $1,02054513 5 ft

feet 5.0-6.0%60.5 Cross Slope (PAR) SF4569.6to $120 $5,46054514 5 ft

feet 3.0-4.0%70.5 Cross Slope (PAR) SF872.0to $120 $90054515 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF4380.5to $120 $5,10054516 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF585.3to $120 $60054517 5 ft

feet 4.0-5.0%86.3 Cross Slope (PAR) SF2390.9to $120 $2,76054518 5 ft

feet .63"93.1 Vertical Change REF594.1to54499 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF694.5to $120 $66054519 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF87111.9to $120 $10,44054520 5 ft

feet 5.0-6.0%113.0 Cross Slope (PAR) SF18116.5to $120 $2,10054521 5 ft

feet 6.0-7.0%116.5 Cross Slope (PAR) SF7117.9to $120 $84054522 5 ft

feet 5.0-6.0%118.4 Cross Slope (PAR) SF65131.3to $120 $7,74054523 5 ft

feet -.65"119.1 Vertical Change REF5120.1to54500 5 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF18137.7to $120 $2,22054524 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF18141.7to $120 $2,10054525 5 ft

feet .66"140.6 Vertical Change REF5141.6to54501 5 ft

feet 4.0-5.0%141.7 Cross Slope (PAR) SF46150.8to $120 $5,46054526 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF30156.9to $120 $3,66054527 5 ft

feet 4.0-5.0%157.6 Cross Slope (PAR) SF36164.8to $120 $4,32054528 5 ft

feet .28"162.1 Vertical Change REF5163.1to54502 5 ft

feet 6.0-7.0%164.8 Cross Slope (PAR) SF40172.7to $120 $4,74054529 5 ft

feet -.49"170.7 Vertical Change REF5171.7to54503 5 ft

feet 5.0-6.0%172.7 Cross Slope (PAR) SF29178.5to $120 $3,48054530 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2108091354

Run ID

N D St

66

ID Sidewalk Width

Priority

feet 4.0-5.0%181.3 Cross Slope (PAR) SF17184.6to $120 $1,98054531 5 ft

feet 3.0-4.0%187.2 Cross Slope (PAR) SF25192.1to $120 $2,94054532 5 ft

feet 5.0-6.0%192.1 Cross Slope (PAR) SF22196.5to $120 $2,64054533 5 ft

feet 3.0-4.0%196.5 Cross Slope (PAR) SF59208.2to $120 $7,02054534 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF47218.3to $120 $5,64054535 5 ft

feet 4.0-5.0%218.8 Cross Slope (PAR) SF31224.9to $120 $3,66054536 5 ft

feet 2.0-3.0%225.7 Cross Slope (PAR) SF79241.5to $120 $9,48054537 5 ft

feet 4.0-5.0%241.8 Cross Slope (PAR) SF38249.3to $120 $4,50054538 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF285306.3to $120 $34,20054539 5 ft

feet -.4"299.5 Vertical Change REF5300.5to54504 5 ft

feet 2.0-3.0%311.0 Cross Slope (PAR) SF17314.4to $120 $2,04054540 5 ft

feet 3.0-4.0%316.6 Cross Slope (PAR) SF59328.4to $120 $7,08054541 5 ft

feet .32"316.9 Vertical Change REF5317.9to54505 5 ft

feet -.31"325.5 Vertical Change REF5326.5to54506 5 ft

feet 2.0-3.0%329.0 Cross Slope (PAR) SF20332.9to $120 $2,34054542 5 ft

feet 2.0-3.0%335.9 Cross Slope (PAR) SF53346.4to $120 $6,30054543 5 ft

feet .61"342.7 Vertical Change REF5343.7to54507 5 ft

feet 4.0-5.0%346.4 Cross Slope (PAR) SF40354.3to $120 $4,74054544 5 ft

feet 2.0-3.0%355.9 Cross Slope (PAR) SF26361.1to $120 $3,12054545 5 ft

$188,280.00TOTAL COST FOR: N D STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031505

Run ID

N D St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6913.8to $120 $8,280120714 5 ft

feet15.0 Key Note Segment 11938.7to120732 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF1245.0to $120 $1,380120715 5 ft

feet 1.91"59.2 Vertical Change SF560.2to $75 $375120707 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF3968.6to $120 $4,740120716 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF2084.2to $120 $2,340120717 5 ft

feet86.2 Key Note Segment 4895.7to120733 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF47108.5to $120 $5,580120718 5 ft

feet 7.0-8.0%105.1 5106.1to120735 5 ft

feet -.7"110.2 Vertical Change SF5111.2to $75 $375120709 5 ft

feet111.2 Key Note Segment 78126.8to120734 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF48139.3to $120 $5,700120719 5 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF33145.8to $120 $3,900120720 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF99174.8to $120 $11,880120721 5 ft

feet .72"173.4 Vertical Change REF5174.4to120710 5 ft

feet 3.0-4.0%177.3 Cross Slope (PAR) SF15180.3to $120 $1,800120722 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF47189.7to $120 $5,640120723 5 ft

feet 1.38"184.1 Vertical Change REF5185.1to120711 5 ft

feet 4.0-5.0%189.7 Cross Slope (PAR) SF64202.5to $120 $7,680120724 5 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF166235.7to $120 $19,920120725 5 ft

feet .32"234.7 Vertical Change REF5235.7to120712 5 ft

feet 4.0-5.0%237.8 Cross Slope (PAR) SF162270.2to $120 $19,440120726 5 ft

feet 2.0-3.0%272.4 Cross Slope (PAR) SF75287.4to $120 $9,000120727 5 ft

feet 3.0-4.0%289.7 Cross Slope (PAR) SF28295.3to $120 $3,360120728 5 ft

feet 2.0-3.0%296.9 Cross Slope (PAR) SF42305.3to $120 $5,040120729 5 ft

feet 4.0-5.0%306.1 Cross Slope (PAR) SF197345.5to $120 $23,640120730 5 ft

feet 2.0-3.0%345.5 Cross Slope (PAR) SF18349.0to $120 $2,100120731 5 ft

feet .3"349.6 Vertical Change LF5350.6to $75 $375120713 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N D ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031505

Run ID

N D St

82

ID Sidewalk Width

Priority

$142,545.00TOTAL COST FOR: N D STE side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2202031254

Run ID

N D St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,380120153 5 ft

feet .38"3.4 Vertical Change REF54.4to120145 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF2321.8to $120 $2,700120154 5 ft

feet 4.0-5.0%22.1 Cross Slope (PAR) SF8839.8to $120 $10,620120155 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF6052.2to $120 $7,140120156 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF2557.1to $120 $2,940120157 5 ft

feet .26"55.6 Vertical Change REF556.6to120146 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF6470.3to $120 $7,620120158 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF5683.6to $120 $6,720120159 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF3993.1to $120 $4,620120160 5 ft

feet94.8 Key Note Segment 138122.4to120191 5 ft

feet 3.0-4.0%124.2 Cross Slope (PAR) SF88141.8to $120 $10,560120161 5 ft

feet -.31"143.2 Vertical Change LF5144.2to $75 $375120147 5 ft

feet 4.0-5.0%146.5 Cross Slope (PAR) SF30152.5to $120 $3,600120162 5 ft

feet 4.0-5.0%156.0 Cross Slope (PAR) SF48165.6to $120 $5,760120163 5 ft

feet -.27"159.9 Vertical Change REF5160.9to120148 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF73180.1to $120 $8,700120164 5 ft

feet 2.0-3.0%183.1 Cross Slope (PAR) SF34189.8to $120 $4,020120165 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF25197.6to $120 $2,940120166 5 ft

feet 2.0-3.0%200.1 Cross Slope (PAR) SF21204.3to $120 $2,520120167 5 ft

feet 4.0-5.0%204.9 Cross Slope (PAR) SF7206.3to $120 $840120168 5 ft

feet206.3 Key Note Segment 90224.3to120192 5 ft

feet 4.0-5.0%226.1 Cross Slope (PAR) SF8227.6to $120 $900120169 5 ft

feet 2.0-3.0%229.4 Cross Slope (PAR) SF103250.0to $120 $12,360120170 5 ft

feet 4.0-5.0%250.8 Cross Slope (PAR) SF20254.7to $120 $2,340120171 5 ft

feet 2.0-3.0%255.0 Cross Slope (PAR) SF37262.3to $120 $4,380120172 5 ft

feet 2.0-3.0%265.1 Cross Slope (PAR) SF41273.3to $120 $4,920120173 5 ft

feet 5.0-6.0%274.6 Cross Slope (PAR) SF8276.3to $120 $1,020120174 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N D ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2202031254

Run ID

N D St

79

ID Sidewalk Width

Priority

feet .55"274.7 Vertical Change REF5275.7to120149 5 ft

feet 2.0-3.0%278.5 Cross Slope (PAR) SF12280.9to $120 $1,440120175 5 ft

feet 4.0-5.0%283.3 Cross Slope (PAR) SF21287.5to $120 $2,520120176 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF6288.8to $120 $660120177 5 ft

feet292.3 Key Note Segment 53302.8to120193 5 ft

feet 2.0-3.0%303.2 Cross Slope (Driveway) SF15306.1to $40 $580120178 5 ft

feet 3.0-4.0%308.8 Cross Slope (PAR) SF8310.3to $120 $900120179 5 ft

feet 2.0-3.0%311.2 Cross Slope (PAR) SF156342.3to $120 $18,660120180 5 ft

feet 3.0-4.0%344.8 Cross Slope (PAR) SF13347.3to $120 $1,500120181 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF9349.0to $120 $1,020120182 5 ft

feet 2.0-3.0%352.4 Cross Slope (PAR) SF7353.8to $120 $840120183 5 ft

feet 2.0-3.0%362.7 Cross Slope (PAR) SF18366.2to $120 $2,100120184 5 ft

feet 4.0-5.0%368.8 Cross Slope (PAR) SF47378.1to $120 $5,580120185 5 ft

feet 2.0-3.0%378.1 Cross Slope (PAR) SF20382.0to $120 $2,340120186 5 ft

feet -.37"380.4 Vertical Change REF5381.4to120150 5 ft

feet 2.0-3.0%398.1 Cross Slope (PAR) SF6399.3to $120 $720120187 5 ft

feet399.3 Key Note Segment 62411.6to120194 5 ft

feet .27"404.5 Vertical Change REF5405.5to120151 5 ft

feet 2.0-3.0%413.4 Cross Slope (PAR) SF9415.1to $120 $1,020120188 5 ft

feet 2.0-3.0%461.9 Cross Slope (PAR) SF26467.0to $120 $3,060120189 5 ft

feet 2.0-3.0%471.1 Cross Slope (PAR) SF108492.7to $120 $12,960120190 5 ft

feet -.49"486.1 Vertical Change REF5487.1to120152 5 ft

$173,875.00TOTAL COST FOR: N D STW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

1ST ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2106081058

Run ID

N E St

61

ID Sidewalk Width

Priority

feet -.28"5.2 Vertical Change LF56.2to $75 $37545333 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF5727.3to $120 $6,84045342 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF6744.8to $120 $7,98045343 5 ft

feet .45"45.5 Vertical Change LF546.5to $75 $37545334 5 ft

feet .28"54.3 Vertical Change LF555.3to $75 $37545335 5 ft

feet .36"80.5 Vertical Change REF581.5to45336 5 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF1683.8to $120 $1,86045344 5 ft

feet83.9 Key Note Segment 84100.7to45359 5 ft

feet 2.0-3.0%102.4 Cross Slope (PAR) SF28108.0to $120 $3,36045345 5 ft

feet .37"103.3 Vertical Change REF5104.3to45337 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF6111.7to $120 $72045346 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF14114.4to $120 $1,62045347 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF8124.9to $120 $96045348 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF13136.5to $120 $1,62045349 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF64157.2to $120 $7,74045350 5 ft

feet -.29"153.0 Vertical Change REF5154.0to45338 5 ft

feet 2.0-3.0%162.5 Cross Slope (PAR) SF18166.1to $120 $2,16045351 5 ft

feet 3.0-4.0%181.5 Cross Slope (PAR) SF16184.7to $120 $1,92045352 5 ft

feet 2.0-3.0%185.4 Cross Slope (PAR) SF5186.4to $120 $60045353 5 ft

feet187.7 Key Note Segment 148217.3to45360 5 ft

feet 3.0-4.0%219.0 Cross Slope (PAR) SF7220.4to $120 $84045354 5 ft

feet 5.0-6.0%222.8 Cross Slope (PAR) SF8224.3to $120 $90045355 5 ft

feet .31"238.5 Vertical Change LF5239.5to $75 $37545339 5 ft

feet .56"247.7 Vertical Change SF5248.7to $75 $37545340 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF30258.3to $120 $3,60045356 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF23266.9to $120 $2,76045357 5 ft

feet 2.0-3.0%269.9 Cross Slope (PAR) SF53280.4to $120 $6,30045358 5 ft

feet .55"272.9 Vertical Change REF5273.9to45341 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

1ST ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2106081058

Run ID

N E St

61

ID Sidewalk Width

Priority

$53,655.00TOTAL COST FOR: N E STNE side of Starting at: 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N E ST

Street Side

216 N E ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081117

Run ID

N E St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF63.7to $120 $72045394 5 ft

feet 4.0-5.0%5.8 Cross Slope (PAR) SF117.9to $120 $1,26045395 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF7023.4to $120 $8,40045396 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF3132.6to $120 $3,72045397 5 ft

feet33.8 Key Note Segment 11055.8to45434 5 ft

feet 2.0-3.0%56.0 Cross Slope (Driveway) SF10476.7to $40 $4,14045398 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF2685.7to $120 $3,12045399 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF991.8to $120 $1,08045400 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF595.2to $120 $60045401 5 ft

feet 3.0-4.0%99.6 Cross Slope (PAR) SF22103.9to $120 $2,58045402 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF182142.5to $120 $21,84045403 5 ft

feet 1.68"115.3 Vertical Change REF5116.3to45389 5 ft

feet 2.0-3.0%154.2 Cross Slope (PAR) SF7155.6to $120 $84045404 5 ft

feet155.6 Key Note Segment 135182.5to45435 5 ft

feet -.92"201.3 Vertical Change SF5202.3to $75 $37545390 5 ft

feet 2.0-3.0%204.1 Cross Slope (PAR) SF12206.4to $120 $1,38045405 5 ft

feet242.2 Key Note Segment 88259.8to45436 5 ft

feet 2.0-3.0%265.6 Cross Slope (PAR) SF22270.0to $120 $2,64045406 5 ft

feet 2.0-3.0%273.9 Cross Slope (PAR) SF22278.3to $120 $2,64045407 5 ft

feet 2.0-3.0%280.4 Cross Slope (PAR) SF37287.7to $120 $4,38045408 5 ft

feet 2.0-3.0%297.7 Cross Slope (PAR) SF6298.8to $120 $66045409 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF13305.3to $120 $1,50045410 5 ft

feet 3.0-4.0%319.5 Cross Slope (PAR) SF13322.0to $120 $1,50045411 5 ft

feet 5.0-6.0%322.0 Cross Slope (PAR) SF5323.0to $120 $60045412 5 ft

feet 3.0-4.0%324.3 Cross Slope (PAR) SF42332.6to $120 $4,98045413 5 ft

feet 2.0-3.0%334.2 Cross Slope (PAR) SF5335.2to $120 $60045414 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF19341.8to $120 $2,22045415 5 ft

feet 2.0-3.0%344.0 Cross Slope (PAR) SF23348.6to $120 $2,76045416 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N E ST

Street Side

216 N E ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081117

Run ID

N E St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%350.7 Cross Slope (PAR) SF42359.0to $120 $4,98045417 5 ft

feet 2.0-3.0%363.6 Cross Slope (PAR) SF5364.6to $120 $60045418 5 ft

feet 4.0-5.0%366.8 Cross Slope (PAR) SF10368.7to $120 $1,14045419 5 ft

feet 2.0-3.0%369.7 Cross Slope (PAR) SF47379.1to $120 $5,64045420 5 ft

feet 4.0-5.0%380.2 Cross Slope (PAR) SF17383.5to $120 $1,98045421 5 ft

feet 2.0-3.0%390.4 Cross Slope (PAR) SF39398.1to $120 $4,62045422 5 ft

feet 2.0-3.0%405.4 Cross Slope (PAR) SF23409.9to $120 $2,70045423 5 ft

feet411.0 Key Note Segment 111433.2to45437 5 ft

feet 3.0-4.0%433.2 Cross Slope (Driveway) SF29439.0to $40 $1,16045424 5 ft

feet 2.0-3.0%441.3 Cross Slope (PAR) SF15444.3to $120 $1,80045425 5 ft

feet 2.0-3.0%450.3 Cross Slope (PAR) SF12452.6to $120 $1,38045426 5 ft

feet 2.0-3.0%456.5 Cross Slope (PAR) SF10458.4to $120 $1,14045427 5 ft

feet 2.0-3.0%461.7 Cross Slope (PAR) SF12464.0to $120 $1,38045428 5 ft

feet 3.0-4.0%466.4 Cross Slope (PAR) SF45475.3to $120 $5,34045429 5 ft

feet 2.0-3.0%478.8 Cross Slope (PAR) SF5479.8to $120 $60045430 5 ft

feet .35"479.0 Vertical Change REF5480.0to45391 5 ft

feet 2.0-3.0%490.5 Cross Slope (PAR) SF41498.6to $120 $4,86045431 5 ft

feet 2.0-3.0%504.3 Cross Slope (PAR) SF15507.3to $120 $1,80045432 5 ft

feet -.27"515.3 Vertical Change LF5516.3to $75 $37545392 5 ft

feet .26"520.6 Vertical Change REF5521.6to45393 5 ft

feet 4.0-5.0%521.2 Cross Slope (PAR) SF5522.2to $120 $60045433 5 ft

$116,630.00TOTAL COST FOR: N E STSW side of Starting at: 216 N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

2ND ST

Survey Street Name Starting Street Name

1ST ST

End Street Name

2106081140

Run ID

N E St

44

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF5512.2to $120 $6,66045574 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF6124.4to $120 $7,32045575 5 ft

feet 2.0-3.0%38.2 Cross Slope (PAR) SF9056.3to $120 $10,86045576 5 ft

feet -.35"40.7 Vertical Change REF541.7to45566 5 ft

feet -.32"50.6 Vertical Change REF551.6to45567 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1862.8to $120 $2,10045577 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF967.2to $120 $1,08045578 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF7789.0to $120 $9,24045579 5 ft

feet .3"74.3 Vertical Change REF575.3to45568 5 ft

feet -.26"83.8 Vertical Change REF584.8to45569 5 ft

feet 4.0-5.0%93.0 Cross Slope (PAR) SF1896.5to $120 $2,10045580 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF35108.3to $120 $4,20045581 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF23115.0to $120 $2,76045582 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF26129.7to $120 $3,18045583 5 ft

feet 4.0-5.0%131.2 Cross Slope (PAR) SF34137.9to $120 $4,02045584 5 ft

feet 2.0-3.0%137.9 Cross Slope (PAR) SF30143.9to $120 $3,60045585 5 ft

feet 4.0-5.0%144.2 Cross Slope (PAR) SF26149.3to $120 $3,06045586 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF13151.8to $120 $1,50045587 5 ft

feet 3.0-4.0%154.5 Cross Slope (PAR) SF11156.6to $120 $1,26045588 5 ft

feet157.3 Key Note Segment 127182.8to45599 5 ft

feet -.33"167.2 Vertical Change REF5168.2to45570 5 ft

feet -.57"182.2 Vertical Change REF5183.2to45571 5 ft

feet 3.0-4.0%185.2 Cross Slope (PAR) SF86202.3to $120 $10,26045589 5 ft

feet 2.0-3.0%203.2 Cross Slope (PAR) SF53213.8to $120 $6,36045590 5 ft

feet217.7 Key Note Segment 43226.3to45600 5 ft

feet -.27"218.4 Vertical Change REF5219.4to45572 5 ft

feet .31"225.3 Vertical Change REF5226.3to45573 5 ft

feet 2.0-3.0%226.3 Cross Slope (Driveway) SF7227.6to $40 $26045591 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

2ND ST

Survey Street Name Starting Street Name

1ST ST

End Street Name

2106081140

Run ID

N E St

44

ID Sidewalk Width

Priority

feet 3.0-4.0%231.3 Cross Slope (PAR) SF17234.6to $120 $1,98045592 5 ft

feet 3.0-4.0%240.2 Cross Slope (PAR) SF26245.3to $120 $3,06045593 5 ft

feet 2.0-3.0%247.1 Cross Slope (PAR) SF13249.7to $120 $1,56045594 5 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF7256.1to $120 $78045595 5 ft

feet 2.0-3.0%261.0 Cross Slope (PAR) SF12263.4to $120 $1,44045596 5 ft

feet 2.0-3.0%275.0 Cross Slope (PAR) SF32281.3to $120 $3,78045597 5 ft

feet 2.0-3.0%288.2 Cross Slope (PAR) SF15291.2to $120 $1,80045598 5 ft

$94,220.00TOTAL COST FOR: N E STNE side of Starting at: 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N E ST

Street Side

314 N E ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2106081109

Run ID

N E St

53

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 26853.7to45384 5 ft

feet 2.0-3.0%53.7 Cross Slope (Driveway) SF3159.8to $40 $1,22045383 5 ft

$1,220.00TOTAL COST FOR: N E STSW side of Starting at: 314 N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

3RD ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2106081133

Run ID

N E St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%4.7 Cross Slope (PAR) SF178.1to $120 $2,04045543 5 ft

feet .55"12.6 Vertical Change SF513.6to $75 $37545530 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF515.8to $120 $60045544 5 ft

feet -.43"31.7 Vertical Change LF532.7to $75 $37545531 5 ft

feet -.41"84.2 Vertical Change LF585.2to $75 $37545532 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF792.8to $120 $84045545 5 ft

feet95.9 Key Note Segment 104116.7to45557 5 ft

feet -.28"97.2 Vertical Change REF598.2to45533 5 ft

feet .31"107.3 Vertical Change REF5108.3to45534 5 ft

feet 2.0-3.0%116.7 Cross Slope (Driveway) SF7118.1to $40 $28045546 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF6124.4to $120 $66045547 5 ft

feet -.3"123.9 Vertical Change REF5124.9to45535 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF79142.3to $120 $9,48045548 5 ft

feet -.28"160.3 Vertical Change LF5161.3to $75 $37545536 5 ft

feet 2.0-3.0%188.9 Cross Slope (PAR) SF17192.3to $120 $2,04045549 5 ft

feet .34"193.2 Vertical Change LF5194.2to $75 $37545537 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF6199.0to $120 $72045550 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF92220.7to $120 $11,04045551 5 ft

feet .34"206.1 Vertical Change REF5207.1to45538 5 ft

feet -.27"210.6 Vertical Change REF5211.6to45539 5 ft

feet220.7 Key Note Segment 90238.6to45558 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF40251.3to $120 $4,80045552 5 ft

feet251.8 Key Note Segment 73266.4to45559 5 ft

feet 4.0-5.0%271.8 Cross Slope (PAR) SF50281.8to $120 $6,00045553 5 ft

feet .4"282.6 Vertical Change LF5283.6to $75 $37545540 5 ft

feet282.7 Key Note Segment 43291.2to45560 5 ft

feet .32"291.3 Vertical Change REF5292.3to45541 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF7293.4to $120 $84045554 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

3RD ST

Survey Street Name Starting Street Name

2ND ST

End Street Name

2106081133

Run ID

N E St

66

ID Sidewalk Width

Priority

feet 4.0-5.0%294.2 Cross Slope (PAR) SF29300.0to $120 $3,48045555 5 ft

feet -.26"295.9 Vertical Change REF5296.9to45542 5 ft

feet 2.0-3.0%300.0 Cross Slope (PAR) SF8301.6to $120 $96045556 5 ft

$46,030.00TOTAL COST FOR: N E STNE side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106081130

Run ID

N E St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8617.2to $120 $10,32045498 5 ft

feet 3.0-4.0%22.8 Cross Slope (PAR) SF924.6to $120 $1,08045499 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF3032.3to $120 $3,60045500 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF636.4to $120 $66045501 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF3743.8to $120 $4,44045502 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF3654.6to $120 $4,32045503 5 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF6670.3to $120 $7,92045504 5 ft

feet71.3 Key Note Segment 3678.6to45527 5 ft

feet 2.0-3.0%79.1 Cross Slope (Driveway) SF880.7to $40 $32045505 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF696.5to $120 $66045506 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF599.8to $120 $60045507 5 ft

feet 3.0-4.0%101.9 Cross Slope (PAR) SF12104.3to $120 $1,44045508 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF9106.1to $120 $1,08045509 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF125133.8to $120 $15,00045510 5 ft

feet 4.0-5.0%134.2 Cross Slope (PAR) SF8135.8to $120 $96045511 5 ft

feet 3.0-4.0%138.0 Cross Slope (PAR) SF8139.7to $120 $1,02045512 5 ft

feet141.5 Key Note Segment 72155.8to45528 5 ft

feet 4.0-5.0%156.2 Cross Slope (Driveway) SF6157.3to $40 $22045513 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF5159.3to $120 $60045514 5 ft

feet 5.0-6.0%161.9 Cross Slope (PAR) SF5162.9to $120 $60045515 5 ft

feet 6.0-7.0%164.0 Cross Slope (PAR) SF8165.6to $120 $96045516 5 ft

feet 8.0-9.0%166.1 Cross Slope (PAR) SF7167.5to $120 $84045517 5 ft

feet 4.0-5.0%174.6 Cross Slope (PAR) SF34181.3to $120 $4,02045518 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF6182.5to $120 $72045519 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF45198.2to $120 $5,34045520 5 ft

feet 4.0-5.0%199.5 Cross Slope (PAR) SF18203.0to $120 $2,10045521 5 ft

feet 2.0-3.0%209.7 Cross Slope (PAR) SF31215.8to $120 $3,66045522 5 ft

feet215.8 Key Note Segment 55226.7to45529 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2106081130

Run ID

N E St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%226.9 Cross Slope (Driveway) SF74241.7to $40 $2,96045523 5 ft

feet .27"227.0 Vertical Change REF5228.0to45496 5 ft

feet 3.0-4.0%246.7 Cross Slope (PAR) SF128272.2to $120 $15,30045524 5 ft

feet -.27"255.9 Vertical Change REF5256.9to45497 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF38280.8to $120 $4,50045525 5 ft

feet 4.0-5.0%280.8 Cross Slope (PAR) SF37288.2to $120 $4,44045526 5 ft

$99,680.00TOTAL COST FOR: N E STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N E ST

Street Side

4TH ST

Survey Street Name Starting Street Name

216 N E ST

End Street Name

2106081111

Run ID

N E St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%4.2 Cross Slope (PAR) SF9022.2to $120 $10,80045385 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF5034.8to $120 $6,06045386 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF9869.8to $120 $11,76045387 5 ft

feet71.2 Key Note Segment 7986.9to45388 5 ft

$28,620.00TOTAL COST FOR: N E STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2106081126

Run ID

N E St

78

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 10121.0to45491 5 ft

feet 3.0-4.0%22.5 Cross Slope (PAR) SF8940.2to $120 $10,62045470 5 ft

feet42.4 Key Note Segment 9661.5to45492 5 ft

feet 3.0-4.0%62.5 Cross Slope (Driveway) SF2066.4to $40 $78045471 5 ft

feet 5.0-6.0%70.0 Cross Slope (PAR) SF4278.3to $120 $4,98045472 5 ft

feet 3.0-4.0%78.7 Cross Slope (PAR) SF4687.8to $120 $5,46045473 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF689.3to $120 $72045474 5 ft

feet94.6 Key Note Segment 104115.3to45493 5 ft

feet .4"95.5 Vertical Change REF596.5to45468 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF12123.4to $120 $1,44045475 5 ft

feet 2.0-3.0%126.2 Cross Slope (PAR) SF6127.3to $120 $66045476 5 ft

feet 4.0-5.0%130.5 Cross Slope (PAR) SF24135.3to $120 $2,88045477 5 ft

feet 4.0-5.0%137.9 Cross Slope (PAR) SF55148.8to $120 $6,54045478 5 ft

feet 3.0-4.0%156.9 Cross Slope (PAR) SF10158.9to $120 $1,20045479 5 ft

feet 3.0-4.0%162.5 Cross Slope (PAR) SF6163.7to $120 $72045480 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF13167.3to $120 $1,50045481 5 ft

feet 4.0-5.0%172.6 Cross Slope (PAR) SF17176.0to $120 $2,04045482 5 ft

feet176.0 Key Note Segment 104196.7to45494 5 ft

feet 5.0-6.0%198.2 Cross Slope (PAR) SF7199.5to $120 $78045483 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF9205.5to $120 $1,02045484 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF25210.8to $120 $2,94045485 5 ft

feet211.7 Key Note Segment 103232.2to45495 5 ft

feet 2.0-3.0%232.2 Cross Slope (Driveway) SF6233.4to $40 $24045486 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF39243.6to $120 $4,68045487 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF63258.9to $120 $7,56045488 5 ft

feet .28"254.8 Vertical Change REF5255.8to45469 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF21263.5to $120 $2,52045489 5 ft

feet 2.0-3.0%264.1 Cross Slope (PAR) SF6265.4to $120 $78045490 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2106081126

Run ID

N E St

78

ID Sidewalk Width

Priority

$60,060.00TOTAL COST FOR: N E STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N E ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

100 N E ST

End Street Name

2106081103

Run ID

N E St

47

ID Sidewalk Width

Priority

feet10.4 Key Note Segment 9033.0to45381 4 ft

feet -.26"32.5 Vertical Change REF433.5to45361 4 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF1844.0to $120 $2,16045364 4 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF650.9to $120 $72045365 4 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF3862.8to $120 $4,56045366 4 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF1583.0to $120 $1,77645367 4 ft

feet .27"97.7 Vertical Change LF498.7to $75 $30045362 4 ft

feet .31"106.3 Vertical Change LF4107.3to $75 $30045363 4 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF12180.2to $120 $1,39245368 4 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF6189.8to $120 $72045369 4 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF22283.8to $120 $2,68845370 4 ft

feet 2.0-3.0%288.7 Cross Slope (PAR) SF14292.3to $120 $1,72845371 4 ft

feet 2.0-3.0%296.5 Cross Slope (PAR) SF49308.8to $120 $5,90445372 4 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF34322.2to $120 $4,03245373 4 ft

feet 2.0-3.0%326.6 Cross Slope (PAR) SF10329.1to $120 $1,20045374 4 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF10339.3to $120 $1,20045375 4 ft

feet 2.0-3.0%343.1 Cross Slope (PAR) SF30350.7to $120 $3,64845376 4 ft

feet352.8 Key Note Segment 85374.0to45382 4 ft

feet 2.0-3.0%376.2 Cross Slope (PAR) SF101401.4to $120 $12,09645377 4 ft

feet 2.0-3.0%405.9 Cross Slope (PAR) SF70423.5to $120 $8,44845378 4 ft

feet 2.0-3.0%427.5 Cross Slope (PAR) SF13430.8to $120 $1,58445379 4 ft

feet 2.0-3.0%434.3 Cross Slope (PAR) SF10436.7to $120 $1,15245380 4 ft

$55,608.00TOTAL COST FOR: N E STSW side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2106081121

Run ID

N E St

72

ID Sidewalk Width

Priority

feet .27"16.0 Vertical Change LF517.0to $75 $37545438 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF1943.1to $120 $2,22045439 5 ft

feet 4.0-5.0%48.8 Cross Slope (PAR) SF1551.8to $120 $1,80045440 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF1455.4to $120 $1,68045441 5 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF2159.7to $120 $2,46045442 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF1163.5to $120 $1,32045443 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF3183.2to $120 $3,72045444 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF7103.3to $120 $78045445 5 ft

feet 3.0-4.0%111.2 Cross Slope (PAR) SF68124.8to $120 $8,16045446 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF35131.8to $120 $4,20045447 5 ft

feet 4.0-5.0%133.4 Cross Slope (PAR) SF39141.1to $120 $4,62045448 5 ft

feet 4.0-5.0%147.5 Cross Slope (PAR) SF12149.8to $120 $1,38045449 5 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF8153.6to $120 $90045450 5 ft

feet 4.0-5.0%158.3 Cross Slope (PAR) SF24163.2to $120 $2,94045451 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF10165.6to $120 $1,14045452 5 ft

feet 3.0-4.0%171.3 Cross Slope (PAR) SF8172.8to $120 $90045453 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF18180.3to $120 $2,16045454 5 ft

feet 3.0-4.0%185.3 Cross Slope (PAR) SF17188.7to $120 $2,04045455 5 ft

feet 3.0-4.0%191.6 Cross Slope (PAR) SF47200.9to $120 $5,58045456 5 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF6203.1to $120 $72045457 5 ft

feet 3.0-4.0%206.7 Cross Slope (PAR) SF11208.9to $120 $1,32045458 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF5213.8to $120 $60045459 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF18219.8to $120 $2,10045460 5 ft

feet 3.0-4.0%222.3 Cross Slope (PAR) SF55233.3to $120 $6,60045461 5 ft

feet 3.0-4.0%243.5 Cross Slope (PAR) SF12245.8to $120 $1,38045462 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF21254.9to $120 $2,46045463 5 ft

feet 5.0-6.0%251.7 9253.4to45467 5 ft

feet255.3 Key Note Segment 121279.5to45466 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N E ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2106081121

Run ID

N E St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%279.5 Cross Slope (Driveway) SF23284.0to $40 $90045464 5 ft

feet 2.0-3.0%287.0 Cross Slope (PAR) SF60299.0to $120 $7,20045465 5 ft

$71,655.00TOTAL COST FOR: N E STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105201008

Run ID

N G St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%3.5 Cross Slope (PAR) SF54.6to $120 $66040272 5 ft

feet4.6 Key Note Segment 11026.5to40290 5 ft

feet 3.0-4.0%33.3 Cross Slope (PAR) SF935.0to $120 $1,02040273 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF6750.7to $120 $8,04040274 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF6667.8to $120 $7,92040275 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF2975.8to $120 $3,48040276 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF3385.0to $120 $3,90040277 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF51101.4to $120 $6,12040278 5 ft

feet .26"103.0 Vertical Change LF5104.0to $75 $37540266 5 ft

feet 2.0-3.0%104.1 Cross Slope (PAR) SF101124.3to $120 $12,12040279 5 ft

feet 4.0-5.0%125.9 Cross Slope (PAR) SF16129.0to $120 $1,86040280 5 ft

feet 2.0-3.0%130.2 Cross Slope (PAR) SF71144.4to $120 $8,52040281 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF31153.1to $120 $3,78040282 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF13158.2to $120 $1,56040283 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF76176.1to $120 $9,12040284 5 ft

feet .41"167.4 Vertical Change REF5168.4to40267 5 ft

feet .3"204.0 Vertical Change LF5205.0to $75 $37540269 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF27212.3to $120 $3,24040285 5 ft

feet 2.0-3.0%214.5 Cross Slope (PAR) SF56225.6to $120 $6,66040286 5 ft

feet 2.0-3.0%233.3 Cross Slope (PAR) SF30239.3to $120 $3,60040287 5 ft

feet .3"236.1 Vertical Change REF5237.1to40270 5 ft

feet 2.0-3.0%242.7 Cross Slope (PAR) SF5243.7to $120 $60040288 5 ft

feet246.5 Key Note Segment 131272.7to40291 5 ft

feet .26"247.6 Vertical Change REF5248.6to40271 5 ft

feet 2.0-3.0%272.7 Cross Slope (Driveway) SF56283.8to $40 $2,22040289 5 ft

$85,170.00TOTAL COST FOR: N G STNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

4TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105181625

Run ID

N G St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF12228.9to $120 $14,70038381 5 ft

feet 2.0-3.0%36.7 Cross Slope (PAR) SF337104.1to $120 $40,44038382 5 ft

feet .28"49.1 Vertical Change REF550.1to38360 5 ft

feet .26"57.7 Vertical Change REF558.7to38361 5 ft

feet .29"66.3 Vertical Change REF567.3to38363 5 ft

feet -.48"70.6 Vertical Change REF571.6to38364 5 ft

feet -.35"92.0 Vertical Change REF593.0to38365 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF92130.1to $120 $10,98038383 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF42143.1to $120 $5,04038384 5 ft

feet .27"135.1 Vertical Change REF5136.1to38366 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF23151.7to $120 $2,70038385 5 ft

feet152.0 Key Note Segment 125177.0to38408 5 ft

feet 2.0-3.0%177.2 Cross Slope (Driveway) SF36184.4to $40 $1,44038386 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF39196.5to $120 $4,62038387 5 ft

feet -.26"194.5 Vertical Change REF5195.5to38367 5 ft

feet204.0 Key Note Segment 147233.4to38409 5 ft

feet -.5"207.5 Vertical Change REF5208.5to38368 5 ft

feet -.34"238.0 Vertical Change LF5239.0to $75 $37538369 5 ft

feet .3"255.2 Vertical Change LF5256.2to $75 $37538370 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF23284.6to $120 $2,76038388 5 ft

feet 3.0-4.0%286.8 Cross Slope (PAR) SF7288.2to $120 $84038389 5 ft

feet308.5 Key Note Segment 125333.4to38410 5 ft

feet 2.0-3.0%333.4 Cross Slope (Driveway) SF25338.3to $40 $98038390 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF89385.0to $120 $10,62038391 5 ft

feet .39"384.3 Vertical Change REF5385.3to38371 5 ft

feet -.27"392.9 Vertical Change LF5393.9to $75 $37538372 5 ft

feet 2.0-3.0%394.4 Cross Slope (PAR) SF84411.1to $120 $10,02038392 5 ft

feet 4.0-5.0%415.0 Cross Slope (PAR) SF54425.7to $120 $6,42038393 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

4TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105181625

Run ID

N G St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%427.6 Cross Slope (PAR) SF10429.5to $120 $1,14038394 5 ft

feet 3.0-4.0%431.8 Cross Slope (PAR) SF35438.8to $120 $4,20038395 5 ft

feet 5.0-6.0%438.8 Cross Slope (PAR) SF10440.8to $120 $1,20038396 5 ft

feet .33"444.5 Vertical Change LF5445.5to $75 $37538373 5 ft

feet 3.0-4.0%456.5 Cross Slope (PAR) SF76471.6to $120 $9,06038397 5 ft

feet .63"470.4 Vertical Change REF5471.4to38374 5 ft

feet 2.0-3.0%471.9 Cross Slope (PAR) SF162504.2to $120 $19,38038398 5 ft

feet -.35"479.0 Vertical Change REF5480.0to38375 5 ft

feet -.39"513.3 Vertical Change LF5514.3to $75 $37538376 5 ft

feet 2.0-3.0%517.3 Cross Slope (PAR) SF14520.0to $120 $1,62038399 5 ft

feet 2.0-3.0%524.0 Cross Slope (PAR) SF151554.2to $120 $18,12038400 5 ft

feet .36"536.5 Vertical Change REF5537.5to38377 5 ft

feet 4.0-5.0%554.2 Cross Slope (PAR) SF35561.2to $120 $4,20038401 5 ft

feet 2.0-3.0%561.2 Cross Slope (PAR) SF13563.8to $120 $1,56038402 5 ft

feet 2.0-3.0%569.8 Cross Slope (PAR) SF80585.8to $120 $9,60038403 5 ft

feet 2.0-3.0%602.7 Cross Slope (PAR) SF48612.4to $120 $5,82038404 5 ft

feet 1.21"612.0 Vertical Change REF5613.0to38378 5 ft

feet .26"629.0 Vertical Change LF5630.0to $75 $37538379 5 ft

feet 2.0-3.0%631.3 Cross Slope (PAR) SF18634.8to $120 $2,10038405 5 ft

feet 3.0-4.0%639.8 Cross Slope (PAR) SF31645.9to $120 $3,66038406 5 ft

feet 2.0-3.0%646.4 Cross Slope (PAR) SF72660.8to $120 $8,64038407 5 ft

feet .28"647.4 Vertical Change REF5648.4to38380 5 ft

$204,110.00TOTAL COST FOR: N G STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105181619

Run ID

N G St

91

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,46038340 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF14841.6to $120 $17,76038341 5 ft

feet -.27"24.3 Vertical Change REF525.3to38332 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF1048.4to $120 $1,14038342 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1676.0to $120 $1,92038343 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1286.2to $120 $1,38038344 5 ft

feet 2.0-3.0%92.5 Cross Slope (PAR) SF38100.1to $120 $4,56038345 5 ft

feet100.1 Key Note Segment 113122.6to38355 5 ft

feet .28"101.5 Vertical Change REF5102.5to38333 5 ft

feet 2.0-3.0%123.0 Cross Slope (Driveway) SF28128.5to $40 $1,10038346 5 ft

feet129.3 Key Note Segment 149159.2to38356 5 ft

feet .28"138.1 Vertical Change REF5139.1to38334 5 ft

feet 4.0-5.0%159.8 Cross Slope (PAR) SF11162.1to $120 $1,38038347 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF140191.7to $120 $16,80038348 5 ft

feet .46"164.2 Vertical Change REF5165.2to38335 5 ft

feet .38"173.0 Vertical Change REF5174.0to38336 5 ft

feet -.34"190.2 Vertical Change REF5191.2to38337 5 ft

feet 4.0-5.0%191.7 Cross Slope (PAR) SF68205.3to $120 $8,16038349 5 ft

feet 2.0-3.0%206.1 Cross Slope (PAR) SF187243.4to $120 $22,38038350 5 ft

feet 4.0-5.0%244.5 Cross Slope (PAR) SF24249.3to $120 $2,88038351 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF33255.9to $120 $3,96038352 5 ft

feet 5.0-6.0%251.1 8252.6to38358 5 ft

feet 6.0-7.0%253.1 7254.5to38359 5 ft

feet255.9 Key Note Segment 92274.4to38357 5 ft

feet .47"273.7 Vertical Change REF5274.7to38338 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF17280.1to $120 $1,98038353 5 ft

feet 2.0-3.0%283.0 Cross Slope (PAR) SF30289.0to $120 $3,60038354 5 ft

feet -.27"287.0 Vertical Change REF5288.0to38339 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105181619

Run ID

N G St

91

ID Sidewalk Width

Priority

$91,460.00TOTAL COST FOR: N G STNE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

W 1ST ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105201042

Run ID

N G St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5310.5to $120 $6,30040421 5 ft

feet .61"36.9 Vertical Change SF537.9to $75 $37540416 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF5477.3to $120 $6,54040422 5 ft

feet78.2 Key Note Segment 5689.4to40435 5 ft

feet 2.0-3.0%89.4 Cross Slope (Driveway) SF5099.3to $40 $1,98040423 5 ft

feet -.28"89.5 Vertical Change REF590.5to40417 5 ft

feet 1.03"129.3 Vertical Change SF5130.3to $75 $37540418 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF5132.9to $120 $66040424 5 ft

feet 3.0-4.0%156.0 Cross Slope (PAR) SF7157.3to $120 $78040425 5 ft

feet 4.0-5.0%159.7 Cross Slope (PAR) SF16162.8to $120 $1,86040426 5 ft

feet -.33"164.8 Vertical Change LF5165.8to $75 $37540419 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF8169.7to $120 $96040427 5 ft

feet 2.0-3.0%173.2 Cross Slope (PAR) SF21177.3to $120 $2,46040428 5 ft

feet 2.0-3.0%188.7 Cross Slope (PAR) SF45197.6to $120 $5,34040429 5 ft

feet199.4 Key Note Segment 70213.3to40436 5 ft

feet 3.0-4.0%214.8 Cross Slope (PAR) SF11217.0to $120 $1,32040430 5 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF8221.0to $120 $96040431 5 ft

feet223.2 Key Note Segment 63235.7to40437 5 ft

feet .3"231.2 Vertical Change REF5232.2to40420 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF42266.1to $120 $4,98040432 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF18285.4to $120 $2,16040433 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF12290.0to $120 $1,38040434 5 ft

$38,805.00TOTAL COST FOR: N G STNE side of Starting at: W 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 1ST ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105201113

Run ID

N G St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8416.9to $120 $10,14040538 5 ft

feet 3.0-4.0%24.5 Cross Slope (PAR) SF2830.1to $120 $3,36040539 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF4138.3to $120 $4,92040540 5 ft

feet .64"35.8 Vertical Change REF536.8to40530 5 ft

feet38.3 Key Note Segment 4847.8to40558 5 ft

feet 3.0-4.0%47.8 Cross Slope (Driveway) SF548.8to $40 $20040541 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF3555.8to $120 $4,20040542 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF559.3to $120 $60040543 5 ft

feet 3.0-4.0%64.9 Cross Slope (PAR) SF766.3to $120 $84040544 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF2873.4to $120 $3,36040545 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF677.9to $120 $72040546 5 ft

feet .29"79.7 Vertical Change LF580.7to $75 $37540531 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF598.3to $120 $60040547 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF31106.8to $120 $3,72040548 5 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF58133.8to $120 $6,90040549 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF47143.3to $120 $5,64040550 5 ft

feet 4.0-5.0%144.8 Cross Slope (PAR) SF18148.5to $120 $2,22040551 5 ft

feet148.5 Key Note Segment 44157.3to40559 5 ft

feet 4.0-5.0%158.1 Cross Slope (PAR) SF31164.3to $120 $3,72040552 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF22168.7to $120 $2,64040553 5 ft

feet -.37"170.5 Vertical Change LF5171.5to $75 $37540532 5 ft

feet 2.0-3.0%172.6 Cross Slope (PAR) SF101192.8to $120 $12,12040554 5 ft

feet196.9 Key Note Segment 44205.6to40560 5 ft

feet -.35"197.7 Vertical Change REF5198.7to40533 5 ft

feet .65"206.4 Vertical Change REF5207.4to40535 5 ft

feet .36"210.6 Vertical Change LF5211.6to $75 $37540536 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF64237.3to $120 $7,68040555 5 ft

feet239.5 Key Note Segment 47248.8to40561 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 1ST ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105201113

Run ID

N G St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%248.8 Cross Slope (Driveway) SF14251.5to $40 $54040556 5 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF21271.5to $120 $2,52040557 5 ft

feet -.27"272.9 Vertical Change LF5273.9to $75 $37540537 5 ft

$78,140.00TOTAL COST FOR: N G STSW side of Starting at: W 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W 1ST ST

End Street Name

2105201029

Run ID

N G St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%4.6 Cross Slope (PAR) SF6016.6to $120 $7,20040368 5 ft

feet19.4 Key Note Segment 6031.3to40383 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF1234.6to $120 $1,38040369 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF968.9to $120 $1,02040370 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF2076.2to $120 $2,40040371 5 ft

feet84.3 Key Note Segment 4092.2to40384 5 ft

feet 2.0-3.0%92.2 Cross Slope (Driveway) SF2497.0to $40 $96040372 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF38114.4to $120 $4,56040373 5 ft

feet125.8 Key Note Segment 39133.7to40385 5 ft

feet .3"128.7 Vertical Change REF5129.7to40364 5 ft

feet 3.0-4.0%133.7 Cross Slope (Driveway) SF29139.4to $40 $1,14040374 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF6141.1to $120 $78040375 5 ft

feet 2.0-3.0%145.4 Cross Slope (PAR) SF17148.8to $120 $2,04040376 5 ft

feet .33"148.7 Vertical Change REF5149.7to40365 5 ft

feet166.7 Key Note Segment 56177.8to40386 5 ft

feet 2.0-3.0%214.2 Cross Slope (PAR) SF45223.1to $120 $5,34040377 5 ft

feet -.26"223.9 Vertical Change REF5224.9to40366 5 ft

feet 5.0-6.0%224.1 Cross Slope (PAR) SF10226.0to $120 $1,14040378 5 ft

feet .29"225.7 Vertical Change REF5226.7to40367 5 ft

feet 3.0-4.0%227.7 Cross Slope (PAR) SF11229.9to $120 $1,32040379 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF26236.4to $120 $3,06040380 5 ft

feet238.7 Key Note Segment 48248.2to40387 5 ft

feet 2.0-3.0%254.5 Cross Slope (PAR) SF15257.5to $120 $1,80040381 5 ft

feet 2.0-3.0%281.1 Cross Slope (PAR) SF20285.1to $120 $2,40040382 5 ft

$36,540.00TOTAL COST FOR: N G STNE side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W 3RD ST

End Street Name

2105201116

Run ID

N G St

84

ID Sidewalk Width

Priority

feet 5.0-6.0%1.7 Cross Slope (PAR) SF83.3to $120 $96040576 5 ft

feet 7.0-8.0%4.4 Cross Slope (PAR) SF177.8to $120 $2,04040577 5 ft

feet 3.0-4.0%12.4 Cross Slope (PAR) SF1815.9to $120 $2,10040578 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF1419.5to $120 $1,68040579 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF2229.5to $120 $2,58040580 5 ft

feet41.6 Key Note Segment 5552.5to40599 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF6966.3to $120 $8,22040581 5 ft

feet -.26"64.4 Vertical Change REF565.4to40562 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF5677.4to $120 $6,66040582 5 ft

feet .45"74.8 Vertical Change REF575.8to40563 5 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF679.2to $120 $72040583 5 ft

feet 2.0-3.0%83.1 Cross Slope (PAR) SF8199.3to $120 $9,72040584 5 ft

feet .28"90.3 Vertical Change REF591.3to40564 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF14104.9to $120 $1,68040585 5 ft

feet 1.9"105.7 Vertical Change SF5106.7to $75 $37540566 5 ft

feet 3.0-4.0%109.2 Cross Slope (PAR) SF8110.7to $120 $90040586 5 ft

feet -.35"111.1 Vertical Change REF5112.1to40567 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF7112.8to $120 $78040587 5 ft

feet114.2 Key Note Segment 30120.2to40600 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF97140.8to $120 $11,64040588 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF49154.1to $120 $5,88040589 5 ft

feet154.2 Key Note Segment 53164.7to40601 5 ft

feet .55"165.0 Vertical Change REF5166.0to40568 5 ft

feet 3.0-4.0%165.5 Cross Slope (PAR) SF31171.6to $120 $3,66040590 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF49182.5to $120 $5,82040591 5 ft

feet -.28"182.1 Vertical Change REF5183.1to40569 5 ft

feet 2.0-3.0%187.0 Cross Slope (PAR) SF27192.4to $120 $3,24040592 5 ft

feet196.1 Key Note Segment 59207.8to40602 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W 3RD ST

End Street Name

2105201116

Run ID

N G St

84

ID Sidewalk Width

Priority

feet .38"208.8 Vertical Change REF5209.8to40570 5 ft

feet 3.0-4.0%208.9 Cross Slope (PAR) SF9210.6to $120 $1,02040593 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF69226.5to $120 $8,22040594 5 ft

feet -.28"214.1 Vertical Change REF5215.1to40571 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF5230.0to $120 $60040595 5 ft

feet -.51"234.2 Vertical Change SF5235.2to $75 $37540572 5 ft

feet234.3 Key Note Segment 83250.8to40603 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF43286.7to $120 $5,16040596 5 ft

feet286.7 Key Note Segment 38294.2to40604 5 ft

feet .26"295.9 Vertical Change LF5296.9to $75 $37540574 5 ft

feet -.35"299.2 Vertical Change REF5300.2to40575 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF6300.8to $120 $66040597 5 ft

feet 4.0-5.0%301.6 Cross Slope (PAR) SF18305.2to $120 $2,16040598 5 ft

$87,225.00TOTAL COST FOR: N G STSW side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 3RD ST

Survey Street Name Starting Street Name

W 4TH ST

End Street Name

2105201121

Run ID

N G St

90

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF112.2to $120 $1,26040613 5 ft

feet14.2 Key Note Segment 8831.7to40634 5 ft

feet 3.0-4.0%31.7 Cross Slope (Driveway) SF2236.1to $40 $88040614 5 ft

feet 3.0-4.0%39.1 Cross Slope (PAR) SF740.5to $120 $84040615 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4249.1to $120 $4,98040616 5 ft

feet 4.0-5.0%49.1 Cross Slope (PAR) SF650.3to $120 $72040617 5 ft

feet51.2 Key Note Segment 11373.8to40635 5 ft

feet 2.0-3.0%74.2 Cross Slope (Driveway) SF2579.2to $40 $1,00040618 5 ft

feet 4.0-5.0%79.7 Cross Slope (PAR) SF2284.0to $120 $2,58040619 5 ft

feet -.26"80.0 Vertical Change REF581.0to40605 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF5294.3to $120 $6,18040620 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF173131.9to $120 $20,70040621 5 ft

feet -.27"100.7 Vertical Change REF5101.7to40606 5 ft

feet 3.0-4.0%134.3 Cross Slope (PAR) SF10136.3to $120 $1,20040622 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF10139.6to $120 $1,14040623 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF28153.7to $120 $3,42040624 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF26162.9to $120 $3,12040625 5 ft

feet .41"167.1 Vertical Change REF5168.1to40608 5 ft

feet 3.0-4.0%167.3 Cross Slope (PAR) SF26172.4to $120 $3,06040626 5 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF30182.3to $120 $3,54040627 5 ft

feet 2.0-3.0%186.7 Cross Slope (PAR) SF123211.2to $120 $14,70040628 5 ft

feet .48"209.5 Vertical Change REF5210.5to40610 5 ft

feet 3.0-4.0%213.6 Cross Slope (PAR) SF6214.7to $120 $66040629 5 ft

feet 2.0-3.0%214.7 Cross Slope (PAR) SF17218.1to $120 $2,04040630 5 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF16227.2to $120 $1,86040631 5 ft

feet .31"231.2 Vertical Change REF5232.2to40611 5 ft

feet 2.0-3.0%232.1 Cross Slope (PAR) SF66245.3to $120 $7,92040632 5 ft

feet -.27"248.6 Vertical Change LF5249.6to $75 $37540612 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W 3RD ST

Survey Street Name Starting Street Name

W 4TH ST

End Street Name

2105201121

Run ID

N G St

90

ID Sidewalk Width

Priority

feet250.3 Key Note Segment 99270.1to40636 5 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF66285.5to $120 $7,92040633 5 ft

$90,095.00TOTAL COST FOR: N G STSW side of Starting at: W 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

200 N G ST

End Street Name

2105201059

Run ID

N G St

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF9018.1to $120 $10,74040490 5 ft

feet -.27"2.3 Vertical Change REF53.3to40488 5 ft

feet19.1 Key Note Segment 9437.9to40504 5 ft

feet .31"19.7 Vertical Change REF520.7to40489 5 ft

feet 2.0-3.0%37.9 Cross Slope (Driveway) SF5148.1to $40 $2,04040491 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF9070.2to $120 $10,74040492 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2678.6to $120 $3,18040493 5 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF1084.0to $120 $1,14040494 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF75102.8to $120 $9,00040495 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF18112.8to $120 $2,10040496 5 ft

feet131.6 Key Note Segment 93150.2to40505 5 ft

feet 2.0-3.0%165.7 Cross Slope (PAR) SF73180.2to $120 $8,70040497 5 ft

feet 4.0-5.0%180.6 Cross Slope (PAR) SF118204.2to $120 $14,16040498 5 ft

feet 3.0-4.0%208.3 Cross Slope (PAR) SF6209.4to $120 $66040499 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF20214.3to $120 $2,40040500 5 ft

feet 4.0-5.0%214.3 Cross Slope (PAR) SF97233.7to $120 $11,64040501 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF7237.1to $120 $78040502 5 ft

feet255.7 Key Note Segment 72270.1to40506 5 ft

feet 2.0-3.0%270.1 Cross Slope (Driveway) SF8271.8to $40 $34040503 5 ft

feet276.6 Key Note Segment 64289.5to40507 5 ft

$77,620.00TOTAL COST FOR: N G STSW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

W ROBERTS AVE

Survey Street Name Starting Street Name

707 G ST

End Street Name

2105201052

Run ID

N G St

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF5411.3to $120 $6,42040480 5 ft

feet 3.0-4.0%13.7 Cross Slope (PAR) SF5524.7to $120 $6,60040481 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF726.0to $120 $78040482 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF5940.1to $120 $7,08040483 5 ft

feet 4.0-5.0%40.9 Cross Slope (PAR) SF8557.9to $120 $10,20040484 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF3869.9to $120 $4,56040485 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF8286.3to $120 $9,84040486 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF83106.8to $120 $9,96040487 5 ft

$55,440.00TOTAL COST FOR: N G STNE side of Starting at: W ROBERTS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N G ST

Street Side

W ROBERTS AVE

Survey Street Name Starting Street Name

W 1ST ST

End Street Name

2105201109

Run ID

N G St

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $90040518 5 ft

feet .45"5.3 Vertical Change LF56.3to $75 $37540514 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF8423.4to $120 $10,02040519 5 ft

feet -.3"22.4 Vertical Change REF523.4to40515 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF15565.3to $120 $18,60040520 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF10990.3to $120 $13,02040521 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF67108.8to $120 $8,04040522 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF85140.6to $120 $10,20040523 5 ft

feet .31"142.6 Vertical Change LF5143.6to $75 $37540516 5 ft

feet154.4 Key Note Segment 98174.0to40528 5 ft

feet -.45"155.3 Vertical Change REF5156.3to40517 5 ft

feet 2.0-3.0%174.0 Cross Slope (Driveway) SF249223.8to $40 $9,96040524 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF73242.3to $120 $8,70040525 5 ft

feet242.3 Key Note Segment 48251.8to40529 5 ft

feet 3.0-4.0%266.8 Cross Slope (PAR) SF8268.3to $120 $90040526 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF59280.1to $120 $7,08040527 5 ft

$88,170.00TOTAL COST FOR: N G STSW side of Starting at: W ROBERTS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2105181607

Run ID

N G St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF347.3to $120 $4,10438256 6 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF2814.5to $120 $3,31238257 6 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF12141.0to $120 $14,54438258 6 ft

feet .45"23.8 Vertical Change REF624.8to38248 6 ft

feet .29"37.9 Vertical Change REF638.9to38249 6 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF4651.4to $120 $5,54438259 6 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF3460.6to $120 $4,03238260 6 ft

feet 3.0-4.0%65.8 Cross Slope (PAR) SF1768.6to $120 $2,01638261 6 ft

feet68.6 Key Note Segment 10385.8to38279 6 ft

feet 2.0-3.0%85.8 Cross Slope (Driveway) SF1788.7to $40 $69638262 6 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF17104.1to $120 $2,01638263 6 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF74118.6to $120 $8,85638264 6 ft

feet 3.38"112.5 Vertical Change REF6113.5to38250 6 ft

feet .33"119.9 Vertical Change LF6120.9to $75 $45038251 6 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF8123.3to $120 $1,00838265 6 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF7127.7to $120 $79238266 6 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF100145.4to $120 $11,95238267 6 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF35151.5to $120 $4,17638268 6 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF83172.2to $120 $9,93638269 6 ft

feet .32"172.2 Vertical Change REF6173.2to38252 6 ft

feet 3.0-4.0%174.8 Cross Slope (PAR) SF7176.0to $120 $86438270 6 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF11177.8to $120 $1,29638271 6 ft

feet 2.0-3.0%180.4 Cross Slope (PAR) SF65191.3to $120 $7,84838272 6 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF23199.6to $120 $2,73638273 6 ft

feet 5.0-6.0%212.0 11213.8to38280 6 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF140236.2to $120 $16,84838274 6 ft

feet -.38"213.1 Vertical Change REF6214.1to38253 6 ft

feet -.33"233.6 Vertical Change REF6234.6to38254 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N G ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2105181607

Run ID

N G St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%240.6 Cross Slope (PAR) SF122260.9to $120 $14,61638275 6 ft

feet .51"245.2 Vertical Change REF6246.2to38255 6 ft

feet 3.0-4.0%263.3 Cross Slope (PAR) SF67274.5to $120 $8,06438276 6 ft

feet 2.0-3.0%275.4 Cross Slope (PAR) SF8276.8to $120 $1,00838277 6 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF8300.0to $120 $93638278 6 ft

$127,650.00TOTAL COST FOR: N G STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GATEWAY DR

Street Side

1140 N GATEWAY DR

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041219

Run ID

N Gateway
Dr

84

ID Sidewalk Width

Priority

feet .38"2.1 Vertical Change REF63.1to121255 6 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF165.3to $120 $1,944121282 6 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF4321.0to $120 $5,184121283 6 ft

feet 2.0-3.0%34.0 Cross Slope (PAR) SF1436.3to $120 $1,656121284 6 ft

feet .45"40.2 Vertical Change LF641.2to $75 $450121256 6 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF1447.5to $120 $1,656121285 6 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF4359.2to $120 $5,184121286 6 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF7174.0to $120 $8,496121287 6 ft

feet -.26"72.4 Vertical Change REF673.4to121257 6 ft

feet 4.0-5.0%74.0 Cross Slope (PAR) SF11993.8to $120 $14,256121288 6 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF88109.8to $120 $10,584121289 6 ft

feet 4.0-5.0%112.3 Cross Slope (PAR) SF289160.4to $120 $34,632121290 6 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF7161.9to $120 $792121291 6 ft

feet -.45"160.9 Vertical Change REF19164.1to121258 6 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF10166.0to $120 $1,152121292 6 ft

feet168.3 Key Note Segment 154193.9to121333 6 ft

feet -.33"181.5 Vertical Change REF6182.5to121259 6 ft

feet 2.0-3.0%193.9 Cross Slope (Driveway) SF68205.3to $40 $2,736121293 6 ft

feet .33"205.6 Vertical Change LF6206.6to $75 $450121260 6 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF13210.9to $120 $1,512121294 6 ft

feet .3"217.0 Vertical Change LF6218.0to $75 $450121261 6 ft

feet 2.0-3.0%238.6 Cross Slope (PAR) SF19241.8to $120 $2,304121295 6 ft

feet 2.0-3.0%246.1 Cross Slope (PAR) SF47254.0to $120 $5,688121296 6 ft

feet -.45"253.5 Vertical Change REF6254.5to121262 6 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF97272.5to $120 $11,592121297 6 ft

feet -.56"261.9 Vertical Change REF6262.9to121263 6 ft

feet 3.0-4.0%277.0 Cross Slope (PAR) SF17279.8to $120 $2,016121298 6 ft

feet .29"280.8 Vertical Change LF6281.8to $75 $450121264 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GATEWAY DR

Street Side

1140 N GATEWAY DR

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041219

Run ID

N Gateway
Dr

84

ID Sidewalk Width

Priority

feet .29"293.9 Vertical Change LF6294.9to $75 $450121265 6 ft

feet 2.0-3.0%295.4 Cross Slope (PAR) SF97311.6to $120 $11,664121299 6 ft

feet .38"306.1 Vertical Change REF6307.1to121266 6 ft

feet 4.0-5.0%311.6 Cross Slope (PAR) SF8312.9to $120 $936121300 6 ft

feet 3.0-4.0%315.0 Cross Slope (PAR) SF20318.3to $120 $2,376121301 6 ft

feet 2.0-3.0%319.1 Cross Slope (PAR) SF25323.3to $120 $3,024121302 6 ft

feet .61"322.2 Vertical Change REF6323.2to121267 6 ft

feet 4.0-5.0%324.1 Cross Slope (PAR) SF77336.9to $120 $9,216121303 6 ft

feet .52"335.7 Vertical Change REF6336.7to121268 6 ft

feet 2.0-3.0%337.7 Cross Slope (PAR) SF36343.7to $120 $4,320121304 6 ft

feet -.46"340.6 Vertical Change REF20343.9to121269 6 ft

feet 3.0-4.0%347.5 Cross Slope (PAR) SF11349.3to $120 $1,296121305 6 ft

feet 3.0-4.0%351.8 Cross Slope (PAR) SF57361.3to $120 $6,840121306 6 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF30366.3to $120 $3,600121307 6 ft

feet 2.0-3.0%369.8 Cross Slope (PAR) SF21373.3to $120 $2,520121308 6 ft

feet .41"374.0 Vertical Change LF6375.0to $75 $450121270 6 ft

feet 2.0-3.0%380.3 Cross Slope (PAR) SF55389.4to $120 $6,552121309 6 ft

feet -.6"390.6 Vertical Change SF6391.6to $75 $450121271 6 ft

feet 3.0-4.0%391.7 Cross Slope (PAR) SF8393.1to $120 $1,008121310 6 ft

feet 2.0-3.0%393.9 Cross Slope (PAR) SF46401.5to $120 $5,472121311 6 ft

feet 4.0-5.0%401.8 Cross Slope (PAR) SF36407.8to $120 $4,320121312 6 ft

feet408.3 Key Note Segment 164435.6to121334 6 ft

feet 2.0-3.0%436.0 Cross Slope (Driveway) SF24440.0to $40 $960121313 6 ft

feet -.36"436.9 Vertical Change REF6437.9to121272 6 ft

feet 3.0-4.0%443.5 Cross Slope (PAR) SF9445.0to $120 $1,080121314 6 ft

feet 2.0-3.0%445.6 Cross Slope (PAR) SF24449.6to $120 $2,880121315 6 ft

feet .38"448.5 Vertical Change REF19451.7to121273 6 ft

feet 2.0-3.0%458.0 Cross Slope (PAR) SF21461.5to $120 $2,520121316 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GATEWAY DR

Street Side

1140 N GATEWAY DR

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041219

Run ID

N Gateway
Dr

84

ID Sidewalk Width

Priority

feet -.89"460.0 Vertical Change REF6461.0to121274 6 ft

feet 2.0-3.0%464.1 Cross Slope (PAR) SF60474.1to $120 $7,200121317 6 ft

feet 2.0-3.0%479.0 Cross Slope (PAR) SF71490.8to $120 $8,496121318 6 ft

feet 2.0-3.0%493.4 Cross Slope (PAR) SF179523.3to $120 $21,528121319 6 ft

feet525.3 Key Note Segment 177554.8to121335 6 ft

feet 3.0-4.0%555.4 Cross Slope (Driveway) SF53564.3to $40 $2,136121320 6 ft

feet 2.0-3.0%566.1 Cross Slope (PAR) SF78579.1to $120 $9,360121321 6 ft

feet .48"570.8 Vertical Change REF6571.8to121275 6 ft

feet 2.0-3.0%584.2 Cross Slope (PAR) SF113603.1to $120 $13,608121322 6 ft

feet .4"599.7 Vertical Change REF6600.7to121276 6 ft

feet .32"607.9 Vertical Change LF6608.9to $75 $450121277 6 ft

feet -1.26"615.7 Vertical Change REF6616.7to121278 6 ft

feet 2.0-3.0%615.7 Cross Slope (PAR) SF13617.9to $120 $1,584121323 6 ft

feet 2.0-3.0%620.3 Cross Slope (PAR) SF24624.3to $120 $2,880121324 6 ft

feet 2.0-3.0%628.5 Cross Slope (PAR) SF83642.3to $120 $9,936121325 6 ft

feet 2.0-3.0%645.6 Cross Slope (PAR) SF53654.5to $120 $6,408121326 6 ft

feet658.2 Key Note Segment 142681.8to121336 6 ft

feet 3.0-4.0%684.5 Cross Slope (PAR) SF50692.8to $120 $5,976121327 6 ft

feet 2.0-3.0%693.1 Cross Slope (PAR) SF11695.0to $120 $1,368121328 6 ft

feet -.46"693.2 Vertical Change REF6694.2to121279 6 ft

feet708.8 Key Note Segment 138731.8to121337 6 ft

feet 2.0-3.0%736.0 Cross Slope (PAR) SF6737.0to $120 $720121329 6 ft

feet -.31"754.9 Vertical Change LF6755.9to $75 $450121280 6 ft

feet 2.0-3.0%760.7 Cross Slope (PAR) SF7761.8to $120 $792121330 6 ft

feet 2.0-3.0%769.7 Cross Slope (PAR) SF74782.0to $120 $8,856121331 6 ft

feet .27"778.6 Vertical Change REF6779.6to121281 6 ft

feet 2.0-3.0%787.3 Cross Slope (PAR) SF112805.9to $120 $13,392121332 6 ft

$300,258.00TOTAL COST FOR: N GATEWAY DRW side of Starting at: 1140 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

211 N GATEWAY DR

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105181454

Run ID

N Gateway
Dr

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF276.0to $120 $3,24037953 5 ft

feet 1.47"2.6 Vertical Change REF53.6to37948 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF715.2to $120 $78037954 5 ft

feet 2.22"17.0 Vertical Change SF518.0to $75 $37537949 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF11542.7to $120 $13,86037955 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF9864.5to $120 $11,76037956 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF8684.1to $120 $10,26037957 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF1290.4to $120 $1,44037958 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF15108.2to $120 $1,74037959 5 ft

feet108.2 Key Note Segment 156139.4to37967 5 ft

feet -.26"127.7 Vertical Change REF5128.7to37950 5 ft

feet 2.0-3.0%139.4 Cross Slope (Driveway) SF69153.2to $40 $2,76037960 5 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF53166.4to $120 $6,30037961 5 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF17171.6to $120 $1,98037962 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF23177.3to $120 $2,76037963 5 ft

feet 4.0-5.0%177.5 Cross Slope (PAR) SF33184.1to $120 $3,96037964 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF24188.8to $120 $2,82037965 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF39206.2to $120 $4,68037966 5 ft

feet207.1 Key Note Segment 148236.6to37968 5 ft

feet .28"228.2 Vertical Change REF5229.2to37951 5 ft

feet .27"232.5 Vertical Change REF5233.5to37952 5 ft

$68,715.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: 211 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

3RD ST

Survey Street Name Starting Street Name

605 N GATEWAY DR

End Street Name

2105181512

Run ID

N Gateway
Dr

88

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 82.2to38052 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF108.8to $120 $1,20038004 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF1839.2to $120 $2,16038005 5 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF2349.1to $120 $2,70038006 5 ft

feet -.26"53.8 Vertical Change LF554.8to $75 $37537997 5 ft

feet -.32"94.4 Vertical Change LF595.4to $75 $37537998 5 ft

feet -.95"100.7 Vertical Change SF5101.7to $75 $37537999 5 ft

feet 3.0-4.0%116.5 Cross Slope (PAR) SF22120.8to $120 $2,58038007 5 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF35130.4to $120 $4,20038008 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF20148.5to $120 $2,40038009 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF24156.9to $120 $2,82038010 5 ft

feet160.3 Key Note Segment 145189.3to38047 5 ft

feet .32"178.3 Vertical Change REF5179.3to38000 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF26195.1to $120 $3,06038011 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF17201.0to $120 $1,98038012 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF32212.7to $120 $3,84038013 5 ft

feet .29"212.4 Vertical Change REF5213.4to38001 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF7219.9to $120 $84038014 5 ft

feet 2.0-3.0%258.6 Cross Slope (PAR) SF25263.6to $120 $3,00038015 5 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF33273.9to $120 $3,96038016 5 ft

feet 2.0-3.0%280.3 Cross Slope (PAR) SF14283.0to $120 $1,62038017 5 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF17288.9to $120 $2,04038018 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF25299.8to $120 $3,00038019 5 ft

feet 2.0-3.0%324.5 Cross Slope (PAR) SF17327.8to $120 $1,98038020 5 ft

feet .29"329.6 Vertical Change LF5330.6to $75 $37538002 5 ft

feet 2.0-3.0%331.5 Cross Slope (PAR) SF17334.8to $120 $1,98038021 5 ft

feet 2.0-3.0%339.7 Cross Slope (PAR) SF133366.3to $120 $15,96038022 5 ft

feet369.8 Key Note Segment 127395.1to38048 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

3RD ST

Survey Street Name Starting Street Name

605 N GATEWAY DR

End Street Name

2105181512

Run ID

N Gateway
Dr

88

ID Sidewalk Width

Priority

feet 2.0-3.0%396.2 Cross Slope (PAR) SF121420.3to $120 $14,46038023 5 ft

feet 4.0-5.0%420.3 Cross Slope (PAR) SF20424.3to $120 $2,40038024 5 ft

feet 2.0-3.0%424.6 Cross Slope (PAR) SF36431.8to $120 $4,32038025 5 ft

feet .28"425.7 Vertical Change REF5426.7to38003 5 ft

feet431.8 Key Note Segment 239479.6to38049 5 ft

feet 4.0-5.0%479.6 Cross Slope (Driveway) SF85496.6to $40 $3,40038026 5 ft

feet 2.0-3.0%496.8 Cross Slope (PAR) SF48506.3to $120 $5,70038027 5 ft

feet 2.0-3.0%517.9 Cross Slope (PAR) SF26523.0to $120 $3,06038028 5 ft

feet 2.0-3.0%543.5 Cross Slope (PAR) SF14546.3to $120 $1,68038029 5 ft

feet 3.0-4.0%548.9 Cross Slope (PAR) SF9550.6to $120 $1,02038030 5 ft

feet 5.0-6.0%552.3 Cross Slope (PAR) SF27557.6to $120 $3,18038031 5 ft

feet 3.0-4.0%557.6 Cross Slope (PAR) SF45566.5to $120 $5,34038032 5 ft

feet 2.0-3.0%566.8 Cross Slope (PAR) SF13569.4to $120 $1,56038033 5 ft

feet 2.0-3.0%577.8 Cross Slope (PAR) SF23582.4to $120 $2,76038034 5 ft

feet 2.0-3.0%586.3 Cross Slope (PAR) SF67599.7to $120 $8,04038035 5 ft

feet601.9 Key Note Segment 147631.3to38050 5 ft

feet 4.0-5.0%632.1 Cross Slope (PAR) SF20636.0to $120 $2,34038036 5 ft

feet 4.0-5.0%638.3 Cross Slope (PAR) SF66651.4to $120 $7,86038037 5 ft

feet 2.0-3.0%651.6 Cross Slope (PAR) SF84668.4to $120 $10,08038038 5 ft

feet 2.0-3.0%670.5 Cross Slope (PAR) SF72684.8to $120 $8,58038039 5 ft

feet 30"684.0 Continuous Width SF5685.0to $120 $60038053 5 ft

feet 2.0-3.0%687.4 Cross Slope (PAR) SF6688.5to $120 $66038040 5 ft

feet 2.0-3.0%691.8 Cross Slope (PAR) SF40699.8to $120 $4,80038041 5 ft

feet 2.0-3.0%704.3 Cross Slope (PAR) SF6705.4to $120 $66038042 5 ft

feet 2.0-3.0%719.7 Cross Slope (PAR) SF22724.0to $120 $2,58038043 5 ft

feet724.0 Key Note Segment 139751.8to38051 5 ft

feet 2.0-3.0%752.8 Cross Slope (PAR) SF13755.3to $120 $1,50038044 5 ft

feet 4.0-5.0%755.8 Cross Slope (PAR) SF34762.5to $120 $4,02038045 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

3RD ST

Survey Street Name Starting Street Name

605 N GATEWAY DR

End Street Name

2105181512

Run ID

N Gateway
Dr

88

ID Sidewalk Width

Priority

feet 4.0-5.0%764.6 Cross Slope (PAR) SF82781.0to $120 $9,84038046 5 ft

$173,260.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

3RD ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105181548

Run ID

N Gateway
Dr

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.5to $120 $5,10038172 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF12548.3to $120 $15,00038173 5 ft

feet -.29"23.9 Vertical Change REF524.9to38163 5 ft

feet .26"40.9 Vertical Change REF541.9to38164 5 ft

feet50.4 Key Note Segment 16483.2to38182 5 ft

feet .26"63.2 Vertical Change REF564.2to38165 5 ft

feet 2.0-3.0%83.2 Cross Slope (Driveway) SF2888.8to $40 $1,12038174 5 ft

feet88.8 Key Note Segment 4697.9to38183 5 ft

feet .66"100.9 Vertical Change SF5101.9to $75 $37538166 5 ft

feet .29"120.6 Vertical Change LF5121.6to $75 $37538167 5 ft

feet 5.0-6.0%123.2 5124.2to38187 5 ft

feet126.2 Key Note Segment 104147.0to38184 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF7154.0to $120 $84038175 5 ft

feet 3.0-4.0%169.9 Cross Slope (PAR) SF31176.1to $120 $3,72038176 5 ft

feet 3.0-4.0%180.4 Cross Slope (PAR) SF26185.6to $120 $3,12038177 5 ft

feet187.8 Key Note Segment 120211.8to38185 5 ft

feet 4.0-5.0%211.8 Cross Slope (Driveway) SF71225.9to $40 $2,82038178 5 ft

feet225.9 Key Note Segment 125250.9to38186 5 ft

feet .48"249.8 Vertical Change REF18253.4to38168 5 ft

feet 3.0-4.0%250.9 Cross Slope (Driveway) SF26256.0to $40 $1,02038179 5 ft

feet 5.0-6.0%256.8 Cross Slope (PAR) SF102277.1to $120 $12,18038180 5 ft

feet .26"273.1 Vertical Change REF5274.1to38169 5 ft

feet 4.0-5.0%279.3 Cross Slope (PAR) SF35286.3to $120 $4,20038181 5 ft

feet .3"283.5 Vertical Change REF5284.5to38170 5 ft

feet -.31"289.6 Vertical Change LF5290.6to $75 $37538171 5 ft

$50,245.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

400 N GATEWAY DR

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105181542

Run ID

N Gateway
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%5.7 Cross Slope (PAR) SF8920.6to $120 $10,72838160 6 ft

feet 3.0-4.0%22.8 Cross Slope (PAR) SF6233.2to $120 $7,48838161 6 ft

feet -.26"30.2 Vertical Change REF631.2to38159 6 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF4440.9to $120 $5,25638162 6 ft

$23,472.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: 400 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

4TH ST

Survey Street Name Starting Street Name

3RD ST

End Street Name

2105181502

Run ID

N Gateway
Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38037975 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1214.6to $120 $1,38037976 5 ft

feet17.0 Key Note Segment 11640.1to37994 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF744.4to $120 $84037977 5 ft

feet 4.0-5.0%46.5 Cross Slope (PAR) SF2952.3to $120 $3,48037978 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF1656.3to $120 $1,92037979 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF1459.6to $120 $1,68037980 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF870.8to $120 $90037981 5 ft

feet72.9 Key Note Segment 11095.0to37995 5 ft

feet .26"90.9 Vertical Change REF591.9to37969 5 ft

feet 3.0-4.0%102.4 Cross Slope (PAR) SF8104.0to $120 $96037982 5 ft

feet .66"116.7 Vertical Change SF5117.7to $75 $37537970 5 ft

feet 3.0-4.0%121.0 Cross Slope (PAR) SF29126.8to $120 $3,48037983 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF15130.1to $120 $1,74037984 5 ft

feet 3.0-4.0%137.2 Cross Slope (PAR) SF19140.9to $120 $2,22037985 5 ft

feet 2.0-3.0%141.1 Cross Slope (PAR) SF6142.3to $120 $72037986 5 ft

feet 4.0-5.0%143.2 Cross Slope (PAR) SF181179.3to $120 $21,66037987 5 ft

feet -.29"150.2 Vertical Change REF5151.2to37971 5 ft

feet -.32"168.0 Vertical Change REF5169.0to37972 5 ft

feet 2.0-3.0%181.6 Cross Slope (PAR) SF9183.3to $120 $1,02037988 5 ft

feet187.7 Key Note Segment 201227.8to37996 5 ft

feet .51"225.2 Vertical Change REF5226.2to37973 5 ft

feet 3.0-4.0%227.8 Cross Slope (Driveway) SF154258.5to $40 $6,14037989 5 ft

feet 5.0-6.0%258.7 Cross Slope (PAR) SF23263.2to $120 $2,70037990 5 ft

feet 3.0-4.0%263.2 Cross Slope (PAR) SF73277.7to $120 $8,70037991 5 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF56288.8to $120 $6,66037992 5 ft

feet 4.0-5.0%289.3 Cross Slope (PAR) SF10291.3to $120 $1,20037993 5 ft

$69,155.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

4TH ST

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2105181553

Run ID

N Gateway
Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%8.4 Cross Slope (PAR) SF910.2to $120 $1,08038190 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF817.0to $120 $90038191 5 ft

feet23.7 Key Note Segment 14853.3to38205 5 ft

feet 2.0-3.0%53.3 Cross Slope (Driveway) SF3961.1to $40 $1,56038192 5 ft

feet 3.0-4.0%66.0 Cross Slope (PAR) SF967.8to $120 $1,08038193 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF3073.8to $120 $3,60038194 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF8693.9to $120 $10,26038195 5 ft

feet 3.0-4.0%96.1 Cross Slope (PAR) SF60108.0to $120 $7,14038196 5 ft

feet .26"98.5 Vertical Change REF599.5to38188 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF79124.2to $120 $9,42038197 5 ft

feet 4.0-5.0%124.2 Cross Slope (PAR) SF7125.6to $120 $84038198 5 ft

feet125.8 Key Note Segment 157157.2to38206 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF21162.7to $120 $2,58038199 5 ft

feet 4.0-5.0%164.2 Cross Slope (PAR) SF121188.3to $120 $14,46038200 5 ft

feet 3.0-4.0%190.4 Cross Slope (PAR) SF20194.4to $120 $2,40038201 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF110216.4to $120 $13,20038202 5 ft

feet218.6 Key Note Segment 117241.9to38207 5 ft

feet 2.0-3.0%241.9 Cross Slope (Driveway) SF39249.7to $40 $1,56038203 5 ft

feet 2.0-3.0%270.5 Cross Slope (PAR) SF17273.8to $120 $1,98038204 5 ft

feet 1.34"287.4 Vertical Change SF5288.4to $75 $37538189 5 ft

$72,435.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

709 N GATEWAY DR

Survey Street Name Starting Street Name

625 N GATEWAY DR

End Street Name

2105181519

Run ID

N Gateway
Dr

58

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 25350.8to38069 5 ft

feet 3.2"19.0 Vertical Change REF520.0to38054 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF1362.7to $120 $1,50038059 5 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF2978.7to $120 $3,42038060 5 ft

feet -.32"79.0 Vertical Change LF580.0to $75 $37538055 5 ft

feet79.8 Key Note Segment 235126.8to38070 5 ft

feet 3.0-4.0%126.8 Cross Slope (Driveway) SF26132.0to $40 $1,04038061 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF18136.0to $120 $2,10038062 5 ft

feet .31"133.0 Vertical Change REF5134.0to38056 5 ft

feet .3"136.5 Vertical Change LF5137.5to $75 $37538057 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF164171.1to $120 $19,68038063 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF21179.5to $120 $2,52038064 5 ft

feet179.8 Key Note Segment 110201.8to38071 5 ft

feet 2.0-3.0%211.1 Cross Slope (PAR) SF24215.8to $120 $2,82038065 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF101240.4to $120 $12,06038066 5 ft

feet .38"255.6 Vertical Change LF5256.6to $75 $37538058 5 ft

feet 4.0-5.0%257.3 Cross Slope (PAR) SF10259.3to $120 $1,20038067 5 ft

feet 2.0-3.0%273.9 Cross Slope (PAR) SF6275.1to $120 $72038068 5 ft

$48,185.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: 709 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

101 N GATEWAY DR

End Street Name

2105181448

Run ID

N Gateway
Dr

81

ID Sidewalk Width

Priority

feet 4.0-5.0%2.6 Cross Slope (PAR) SF165.3to $120 $1,94437935 6 ft

feet 4.0-5.0%9.5 Cross Slope (PAR) SF2513.7to $120 $3,02437936 6 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF5224.6to $120 $6,19237937 6 ft

feet 3.0-4.0%28.4 Cross Slope (PAR) SF729.5to $120 $79237938 6 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF935.8to $120 $1,08037939 6 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF1042.6to $120 $1,22437940 6 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF5053.4to $120 $5,97637941 6 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF7472.7to $120 $8,85637942 6 ft

feet 3.0-4.0%75.1 Cross Slope (PAR) SF1377.3to $120 $1,58437943 6 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF3485.4to $120 $4,10437944 6 ft

feet 4.0-5.0%85.6 Cross Slope (PAR) SF3591.4to $120 $4,17637945 6 ft

feet94.1 Key Note Segment 200127.5to37947 6 ft

feet .33"95.1 Vertical Change REF696.1to37934 6 ft

feet 3.0-4.0%128.3 Cross Slope (Driveway) SF41135.2to $40 $1,65637946 6 ft

$40,608.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

FIFTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105181557

Run ID

N Gateway
Dr

80

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF26620.6to $120 $31,92038213 14 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF6727.9to $120 $8,06438214 14 ft

feet 3.0-4.0%30.9 Cross Slope (PAR) SF3433.3to $120 $4,03238215 14 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF24952.8to $120 $29,90438216 14 ft

feet .34"50.9 Vertical Change REF1451.9to38208 14 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF8863.2to $120 $10,58438217 14 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF30589.3to $120 $36,62438218 14 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF392118.1to $120 $47,04038219 14 ft

feet 2.0-3.0%118.7 Cross Slope (PAR) SF255136.9to $120 $30,57638220 14 ft

feet .52"147.3 Vertical Change SF14148.3to $75 $1,05038209 14 ft

feet .31"152.2 Vertical Change REF14153.2to38210 14 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF18153.6to $120 $2,18438221 14 ft

feet 1.83"153.9 Vertical Change REF14154.9to38211 14 ft

feet 4.0-5.0%154.6 Cross Slope (PAR) SF94161.3to $120 $11,25638222 14 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF546200.3to $120 $65,52038223 14 ft

feet 4.0-5.0%200.9 Cross Slope (PAR) SF175213.4to $120 $21,00038224 14 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF171225.6to $120 $20,49638225 14 ft

feet 1.56"227.9 Vertical Change REF14228.9to38212 14 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF340252.6to $120 $40,82438226 14 ft

feet256.3 Key Note Segment 189269.8to38230 14 ft

feet 3.0-4.0%269.8 Cross Slope (Driveway) SF21271.3to $40 $84038227 14 ft

feet 2.0-3.0%272.0 Cross Slope (PAR) SF174284.4to $120 $20,83238228 14 ft

feet 4.0-5.0%291.3 Cross Slope (PAR) SF25293.1to $120 $3,02438229 14 ft

$385,770.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

W 1ST ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105181536

Run ID

N Gateway
Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF233.6to $120 $2,80838129 7 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF9821.6to $120 $11,70038130 7 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF11843.4to $120 $14,11838131 7 ft

feet43.4 Key Note Segment 384102.4to38144 7 ft

feet 2.0-3.0%102.4 Cross Slope (Driveway) SF15104.7to $40 $59838132 7 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF160131.5to $120 $19,18838133 7 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF29148.2to $120 $3,43238134 7 ft

feet 7.0-8.0%150.2 Cross Slope (PAR) SF33155.3to $120 $3,97838135 7 ft

feet 5.0-6.0%155.3 Cross Slope (PAR) SF18158.1to $120 $2,18438136 7 ft

feet 3.0-4.0%158.1 Cross Slope (PAR) SF23161.6to $120 $2,73038137 7 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF85175.2to $120 $10,21838138 7 ft

feet175.5 Key Note Segment 122194.3to38145 7 ft

feet 2.47"192.8 Vertical Change REF7193.8to38126 7 ft

feet 2.0-3.0%194.3 Cross Slope (Driveway) SF119212.6to $40 $4,75838139 7 ft

feet 4.0-5.0%212.6 Cross Slope (PAR) SF8213.8to $120 $93638140 7 ft

feet214.2 Key Note Segment 191243.6to38146 7 ft

feet 2.0-3.0%244.0 Cross Slope (Driveway) SF8245.3to $40 $33838141 7 ft

feet 3.0-4.0%248.3 Cross Slope (PAR) SF46255.3to $120 $5,46038142 7 ft

feet 6.0-7.0%256.5 Cross Slope (PAR) SF44263.2to $120 $5,22638143 7 ft

feet264.2 Key Note Segment 235300.4to38147 7 ft

feet 2.67"300.9 Vertical Change SF7301.9to $75 $48838128 7 ft

$88,159.50TOTAL COST FOR: N GATEWAY DRSW side of Starting at: W 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

W 2ND ST

Survey Street Name Starting Street Name

424 N GATEWAY DR

End Street Name

2105181540

Run ID

N Gateway
Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF3312.8to $120 $3,90038151 5 ft

feet .26"14.7 Vertical Change REF515.7to38148 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF1618.1to $120 $1,86038152 5 ft

feet -.31"28.9 Vertical Change LF529.9to $75 $37538149 5 ft

feet30.1 Key Note Segment 14559.1to38158 5 ft

feet -.31"57.3 Vertical Change REF558.3to38150 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF677.3to $120 $72038153 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF75100.2to $120 $9,00038154 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF21106.4to $120 $2,46038155 5 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF37117.4to $120 $4,38038156 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF6123.5to $120 $72038157 5 ft

$23,415.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

W 3RD ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105201020

Run ID

N Gateway
Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16040332 5 ft

feet .37"4.7 Vertical Change LF55.7to $75 $37540319 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF7623.2to $120 $9,12040333 5 ft

feet .99"14.6 Vertical Change REF515.6to40320 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF3232.3to $120 $3,90040334 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF638.7to $120 $66040335 5 ft

feet38.7 Key Note Segment 3846.3to40354 5 ft

feet 2.0-3.0%46.3 Cross Slope (Driveway) SF10066.3to $40 $4,00040336 5 ft

feet 5.0-6.0%67.7 Cross Slope (PAR) SF2773.1to $120 $3,24040337 5 ft

feet 3.0-4.0%76.4 Cross Slope (PAR) SF2280.8to $120 $2,64040338 5 ft

feet80.8 Key Note Segment 5191.0to40355 5 ft

feet 5.0-6.0%91.3 Cross Slope (Driveway) SF3898.9to $40 $1,52040339 5 ft

feet 6.0-7.0%98.9 Cross Slope (PAR) SF20102.8to $120 $2,34040340 5 ft

feet 5.0-6.0%102.8 Cross Slope (PAR) SF43111.3to $120 $5,10040341 5 ft

feet -.26"108.2 Vertical Change REF5109.2to40321 5 ft

feet 3.0-4.0%112.2 Cross Slope (PAR) SF61124.3to $120 $7,26040342 5 ft

feet .37"120.0 Vertical Change REF5121.0to40322 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF42132.6to $120 $4,98040343 5 ft

feet -.3"128.9 Vertical Change REF5129.9to40323 5 ft

feet 4.0-5.0%132.6 Cross Slope (PAR) SF54143.3to $120 $6,42040344 5 ft

feet -.38"139.2 Vertical Change REF5140.2to40324 5 ft

feet .3"145.0 Vertical Change LF5146.0to $75 $37540325 5 ft

feet 3.0-4.0%147.3 Cross Slope (PAR) SF75162.3to $120 $9,00040345 5 ft

feet 2.0-3.0%162.6 Cross Slope (PAR) SF6163.8to $120 $72040346 5 ft

feet .59"164.9 Vertical Change SF5165.9to $75 $37540326 5 ft

feet -.26"166.6 Vertical Change LF5167.6to $75 $37540327 5 ft

feet168.8 Key Note Segment 41177.0to40356 5 ft

feet 4.0-5.0%178.1 Cross Slope (PAR) SF24182.9to $120 $2,88040347 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N GATEWAY DR

Street Side

W 3RD ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105201020

Run ID

N Gateway
Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%215.5 Cross Slope (PAR) SF41223.7to $120 $4,92040348 5 ft

feet -.27"225.4 Vertical Change LF5226.4to $75 $37540328 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF10231.3to $120 $1,20040349 5 ft

feet .38"237.4 Vertical Change REF5238.4to40329 5 ft

feet 3.0-4.0%237.5 Cross Slope (PAR) SF8239.0to $120 $90040350 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF33247.3to $120 $3,90040351 5 ft

feet -.26"257.1 Vertical Change REF5258.1to40330 5 ft

feet 3.0-4.0%258.0 Cross Slope (PAR) SF57269.3to $120 $6,78040352 5 ft

feet 4.0-5.0%272.8 Cross Slope (PAR) SF104293.5to $120 $12,42040353 5 ft

feet .26"275.1 Vertical Change REF5276.1to40331 5 ft

$97,935.00TOTAL COST FOR: N GATEWAY DRNE side of Starting at: W 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GATEWAY DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

805 W CENTRAL AVE

End Street Name

2202041139

Run ID

N Gateway
Dr

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF245.3to $120 $2,880121244 5 ft

feet .47"0.7 Vertical Change REF51.7to121240 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF107.3to $120 $1,200121245 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF2018.7to $120 $2,400121246 5 ft

feet18.7 Key Note Segment 15750.0to121253 5 ft

feet 2.0-3.0%50.3 Cross Slope (Driveway) SF952.0to $40 $340121247 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF3467.5to $120 $4,080121248 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF1177.4to $120 $1,260121249 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF1582.4to $120 $1,740121250 5 ft

feet 2.0-3.0%85.1 Cross Slope (PAR) SF323149.6to $120 $38,700121251 5 ft

feet .34"87.7 Vertical Change REF588.7to121241 5 ft

feet 4.0-5.0%149.6 Cross Slope (PAR) SF121173.8to $120 $14,520121252 5 ft

feet .38"150.6 Vertical Change REF5151.6to121242 5 ft

feet174.1 Key Note Segment 198213.7to121254 5 ft

feet .29"201.0 Vertical Change REF5202.0to121243 5 ft

$67,120.00TOTAL COST FOR: N GATEWAY DRE side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105181527

Run ID

N Gateway
Dr

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,08038076 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF78.1to $120 $78038077 5 ft

feet 20"10.3 Continuous Width SF511.3to $120 $60038097 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF3317.8to $120 $3,96038078 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF2222.7to $120 $2,64038079 5 ft

feet 3.0-4.0%27.2 Cross Slope (PAR) SF2632.4to $120 $3,12038080 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF1937.3to $120 $2,28038081 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF2041.4to $120 $2,40038082 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF3648.5to $120 $4,26038083 5 ft

feet 4.0-5.0%48.5 Cross Slope (PAR) SF9667.7to $120 $11,52038084 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF4777.1to $120 $5,64038085 5 ft

feet 2.0-3.0%80.1 Cross Slope (PAR) SF1883.7to $120 $2,16038086 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF1590.8to $120 $1,80038087 5 ft

feet90.8 Key Note Segment 403171.3to38096 5 ft

feet 3.56"129.7 Vertical Change REF5130.7to38072 5 ft

feet 2.0-3.0%172.1 Cross Slope (PAR) SF79187.8to $120 $9,42038088 5 ft

feet .29"178.3 Vertical Change REF5179.3to38073 5 ft

feet 4.0-5.0%189.2 Cross Slope (PAR) SF39197.0to $120 $4,68038089 5 ft

feet 3.0-4.0%199.3 Cross Slope (PAR) SF9201.0to $120 $1,02038090 5 ft

feet 2.0-3.0%201.4 Cross Slope (PAR) SF7202.8to $120 $84038091 5 ft

feet 1.48"203.3 Vertical Change SF5204.3to $75 $37538074 5 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF6207.3to $120 $66038092 5 ft

feet 4.0-5.0%208.0 Cross Slope (PAR) SF18211.6to $120 $2,16038093 5 ft

feet .35"212.7 Vertical Change LF5213.7to $75 $37538075 5 ft

feet 2.0-3.0%221.5 Cross Slope (PAR) SF51231.7to $120 $6,12038094 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF30240.8to $120 $3,60038095 5 ft

$74,490.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

W ROBERTS AVE

Survey Street Name Starting Street Name

W 1ST ST

End Street Name

2105181532

Run ID

N Gateway
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52038105 5 ft

feet4.4 Key Note Segment 11727.8to38123 5 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF5139.0to $120 $6,12038106 5 ft

feet 5.0-6.0%39.0 Cross Slope (PAR) SF1742.4to $120 $2,04038107 5 ft

feet 6.0-7.0%43.9 Cross Slope (PAR) SF945.7to $120 $1,08038108 5 ft

feet 5.0-6.0%45.7 Cross Slope (PAR) SF3753.1to $120 $4,44038109 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF10774.7to $120 $12,78038110 5 ft

feet -.6"71.8 Vertical Change REF572.8to38098 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF4484.3to $120 $5,28038111 5 ft

feet 4.0-5.0%84.3 Cross Slope (PAR) SF1887.8to $120 $2,10038112 5 ft

feet88.8 Key Note Segment 127114.2to38124 5 ft

feet 4.0-5.0%114.6 Cross Slope (PAR) SF74129.4to $120 $8,88038113 5 ft

feet -.31"126.8 Vertical Change REF5127.8to38099 5 ft

feet 5.0-6.0%131.8 Cross Slope (PAR) SF60143.8to $120 $7,20038114 5 ft

feet 6.0-7.0%143.8 Cross Slope (PAR) SF20147.8to $120 $2,40038115 5 ft

feet 5.0-6.0%148.1 Cross Slope (PAR) SF102168.5to $120 $12,24038116 5 ft

feet .28"149.9 Vertical Change REF5150.9to38100 5 ft

feet -.26"167.0 Vertical Change REF5168.0to38101 5 ft

feet 5.0-6.0%171.0 Cross Slope (PAR) SF37178.3to $120 $4,38038117 5 ft

feet 3.0-4.0%178.3 Cross Slope (PAR) SF16181.5to $120 $1,92038118 5 ft

feet181.5 Key Note Segment 159213.2to38125 5 ft

feet .26"182.3 Vertical Change REF5183.3to38102 5 ft

feet .43"198.3 Vertical Change REF5199.3to38103 5 ft

feet 3.0-4.0%213.3 Cross Slope (Driveway) SF63225.8to $40 $2,50038119 5 ft

feet 2.0-3.0%227.1 Cross Slope (PAR) SF50237.0to $120 $5,94038120 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF91258.0to $120 $10,92038121 5 ft

feet 2.0-3.0%294.4 Cross Slope (PAR) SF29300.2to $120 $3,48038122 5 ft

feet .28"295.1 Vertical Change REF5296.1to38104 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N GATEWAY DR

Street Side

W ROBERTS AVE

Survey Street Name Starting Street Name

W 1ST ST

End Street Name

2105181532

Run ID

N Gateway
Dr

61

ID Sidewalk Width

Priority

$96,220.00TOTAL COST FOR: N GATEWAY DRSW side of Starting at: W ROBERTS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

128 EAST LOOP

Survey Street Name Starting Street Name

STEEPLE GATE

End Street Name

2109140751

Run ID

N Granada
Dr

76

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF61.8to $120 $66063407 5 ft

feet 7.0-8.0%4.2 Cross Slope (PAR) SF85.7to $120 $90063408 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF1411.3to $120 $1,68063409 5 ft

feet 5.0-6.0%13.1 Cross Slope (PAR) SF1616.2to $120 $1,86063410 5 ft

feet 3.0-4.0%17.8 Cross Slope (PAR) SF719.2to $120 $84063411 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF720.6to $120 $84063412 5 ft

feet 3.0-4.0%23.4 Cross Slope (PAR) SF2027.3to $120 $2,34063413 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF4736.8to $120 $5,70063414 5 ft

feet 3.0-4.0%40.5 Cross Slope (PAR) SF11062.4to $120 $13,14063415 5 ft

feet -.31"56.7 Vertical Change LF557.7to $75 $37563394 5 ft

feet -.28"63.2 Vertical Change LF564.2to $75 $37563395 5 ft

feet 3.0-4.0%65.8 Cross Slope (PAR) SF5877.4to $120 $6,96063416 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF6692.8to $120 $7,86063417 5 ft

feet 4.0-5.0%95.1 Cross Slope (PAR) SF93113.7to $120 $11,16063418 5 ft

feet 5.0-6.0%116.6 Cross Slope (PAR) SF47125.9to $120 $5,58063419 5 ft

feet 4.0-5.0%132.7 Cross Slope (PAR) SF86149.8to $120 $10,26063420 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF6151.1to $120 $78063421 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF6154.5to $120 $66063422 5 ft

feet154.5 Key Note Segment 73169.1to63472 5 ft

feet -.26"171.7 Vertical Change LF5172.7to $75 $37563396 5 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF21180.5to $120 $2,46063423 5 ft

feet 2.0-3.0%184.7 Cross Slope (PAR) SF20188.6to $120 $2,34063424 5 ft

feet 4.0-5.0%189.8 Cross Slope (PAR) SF48199.3to $120 $5,70063425 5 ft

feet 3.0-4.0%202.6 Cross Slope (PAR) SF9204.3to $120 $1,02063426 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF104225.6to $120 $12,42063427 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF24288.5to $120 $2,82063428 5 ft

feet 2.0-3.0%293.6 Cross Slope (PAR) SF91311.8to $120 $10,92063429 5 ft

feet 3.0-4.0%314.2 Cross Slope (PAR) SF7315.5to $120 $78063430 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

128 EAST LOOP

Survey Street Name Starting Street Name

STEEPLE GATE

End Street Name

2109140751

Run ID

N Granada
Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%316.7 Cross Slope (PAR) SF33323.4to $120 $4,02063431 5 ft

feet 4.0-5.0%323.4 Cross Slope (PAR) SF60335.4to $120 $7,20063432 5 ft

feet 2.0-3.0%335.4 Cross Slope (PAR) SF13338.0to $120 $1,56063433 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF10351.8to $120 $1,20063434 5 ft

feet 4.0-5.0%353.3 Cross Slope (PAR) SF34360.1to $120 $4,08063435 5 ft

feet 2.0-3.0%361.0 Cross Slope (PAR) SF70375.0to $120 $8,40063436 5 ft

feet 4.0-5.0%376.9 Cross Slope (PAR) SF17380.3to $120 $2,04063437 5 ft

feet 2.0-3.0%380.7 Cross Slope (PAR) SF91398.8to $120 $10,86063438 5 ft

feet .29"381.3 Vertical Change REF5382.3to63398 5 ft

feet 2.0-3.0%407.3 Cross Slope (PAR) SF6408.5to $120 $72063439 5 ft

feet 3.0-4.0%411.2 Cross Slope (PAR) SF33417.8to $120 $3,96063440 5 ft

feet 2.0-3.0%420.2 Cross Slope (PAR) SF72434.5to $120 $8,58063441 5 ft

feet 4.0-5.0%435.1 Cross Slope (PAR) SF11437.3to $120 $1,32063442 5 ft

feet 4.0-5.0%439.5 Cross Slope (PAR) SF38447.0to $120 $4,50063443 5 ft

feet 4.0-5.0%452.2 Cross Slope (PAR) SF14455.0to $120 $1,68063444 5 ft

feet 2.0-3.0%460.3 Cross Slope (PAR) SF29466.0to $120 $3,42063445 5 ft

feet 2.0-3.0%475.6 Cross Slope (PAR) SF34482.4to $120 $4,08063446 5 ft

feet 2.0-3.0%486.6 Cross Slope (PAR) SF19490.4to $120 $2,28063447 5 ft

feet 2.0-3.0%494.0 Cross Slope (PAR) SF23498.6to $120 $2,76063448 5 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF20505.3to $120 $2,40063449 5 ft

feet 2.0-3.0%515.8 Cross Slope (PAR) SF6517.0to $120 $72063450 5 ft

feet 2.0-3.0%520.8 Cross Slope (PAR) SF8522.4to $120 $96063451 5 ft

feet .34"525.3 Vertical Change REF5526.3to63400 5 ft

feet 3.0-4.0%525.3 Cross Slope (PAR) SF7526.6to $120 $78063452 5 ft

feet 3.0-4.0%528.7 Cross Slope (PAR) SF7530.1to $120 $84063453 5 ft

feet 2.0-3.0%530.1 Cross Slope (PAR) SF43538.8to $120 $5,22063454 5 ft

feet 4.0-5.0%541.3 Cross Slope (PAR) SF28546.8to $120 $3,30063455 5 ft

feet 6.0-7.0%547.3 Cross Slope (PAR) SF30553.3to $120 $3,60063456 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

128 EAST LOOP

Survey Street Name Starting Street Name

STEEPLE GATE

End Street Name

2109140751

Run ID

N Granada
Dr

76

ID Sidewalk Width

Priority

feet 5.0-6.0%553.6 Cross Slope (PAR) SF46562.8to $120 $5,52063457 5 ft

feet 4.0-5.0%565.3 Cross Slope (PAR) SF88582.8to $120 $10,50063458 5 ft

feet 2.63"567.7 Vertical Change REF5568.7to63401 5 ft

feet 3.41"572.2 Vertical Change REF5573.2to63402 5 ft

feet 2.0-3.0%585.2 Cross Slope (PAR) SF95604.2to $120 $11,40063459 5 ft

feet .52"596.0 Vertical Change REF5597.0to63403 5 ft

feet 2.0-3.0%607.4 Cross Slope (PAR) SF99627.2to $120 $11,88063460 5 ft

feet 4.0-5.0%627.4 Cross Slope (PAR) SF104648.3to $120 $12,54063461 5 ft

feet 2.0-3.0%649.5 Cross Slope (PAR) SF64662.3to $120 $7,68063462 5 ft

feet 4.0-5.0%662.3 Cross Slope (PAR) SF36669.4to $120 $4,26063463 5 ft

feet 2.0-3.0%670.2 Cross Slope (PAR) SF45679.2to $120 $5,40063464 5 ft

feet 2.0-3.0%688.5 Cross Slope (PAR) SF41696.7to $120 $4,92063465 5 ft

feet .36"695.8 Vertical Change REF5696.8to63404 5 ft

feet 4.0-5.0%697.1 Cross Slope (PAR) SF47706.4to $120 $5,58063466 5 ft

feet 2.0-3.0%707.6 Cross Slope (PAR) SF83724.1to $120 $9,90063467 5 ft

feet .4"717.0 Vertical Change REF5718.0to63405 5 ft

feet 3.0-4.0%727.0 Cross Slope (PAR) SF111749.1to $120 $13,26063468 5 ft

feet 5.0-6.0%749.4 Cross Slope (PAR) SF8751.0to $120 $96063469 5 ft

feet 5.0-6.0%753.4 Cross Slope (PAR) SF25758.3to $120 $2,94063470 5 ft

feet 3.0-4.0%758.8 Cross Slope (PAR) SF7760.1to $120 $78063471 5 ft

feet -.29"758.9 Vertical Change REF5759.9to63406 5 ft

$308,805.00TOTAL COST FOR: N GRANADA DRE side of Starting at: 128 EAST LOOP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

2026 N GRANADA DR

Survey Street Name Starting Street Name

2026 N GRANADA DR

End Street Name

2109150816

Run ID

N Granada
Dr

26

ID Sidewalk Width

Priority

feet 3.0-4.0%4.3 Cross Slope (PAR) SF418.4to $120 $4,92066447 10 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF16726.3to $120 $20,04066448 10 ft

feet 3.0-4.0%30.9 Cross Slope (PAR) SF6237.1to $120 $7,44066449 10 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF7947.2to $120 $9,48066450 10 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF50397.5to $120 $60,36066451 10 ft

feet .29"51.6 Vertical Change REF1052.6to66446 10 ft

$102,240.00TOTAL COST FOR: N GRANADA DRW side of Starting at: 2026 N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

2130 N GRANADA DR

Survey Street Name Starting Street Name

2130 N GRANADA DR

End Street Name

2109150813

Run ID

N Granada
Dr

45

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF3910.3to $120 $4,62066413 5 ft

feet 2.28"3.8 Vertical Change REF54.8to66409 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF3920.8to $120 $4,68066414 5 ft

feet .39"21.9 Vertical Change LF522.9to $75 $37566410 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF525.4to $120 $60066415 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF4537.7to $120 $5,40066416 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF11063.8to $120 $13,14066417 5 ft

feet .26"57.0 Vertical Change REF558.0to66411 5 ft

feet -.26"63.4 Vertical Change REF564.4to66412 5 ft

feet 3.0-4.0%67.6 Cross Slope (PAR) SF768.9to $120 $78066418 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF2875.3to $120 $3,36066419 5 ft

feet 4.0-5.0%75.4 Cross Slope (PAR) SF3482.2to $120 $4,08066420 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF6495.3to $120 $7,62066421 5 ft

$44,655.00TOTAL COST FOR: N GRANADA DRW side of Starting at: 2130 N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

2130 N GRANADA DR

Survey Street Name Starting Street Name

2026 N GRANADA DR

End Street Name

2109150815

Run ID

N Granada
Dr

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF171.7to $120 $2,04066426 10 ft

feet 2.0-3.0%1.7 Cross Slope (PAR) SF12213.9to $120 $14,64066427 10 ft

feet -.27"11.6 Vertical Change REF1012.6to66422 10 ft

feet 4.0-5.0%13.9 Cross Slope (PAR) SF6920.8to $120 $8,28066428 10 ft

feet 5.0-6.0%23.2 Cross Slope (PAR) SF2625.8to $120 $3,12066429 10 ft

feet .34"26.0 Vertical Change REF1027.0to66423 10 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF6833.6to $120 $8,16066430 10 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF8144.5to $120 $9,72066431 10 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF1366.6to $120 $1,56066432 10 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF3174.4to $120 $3,72066433 10 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF4879.6to $120 $5,76066434 10 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF4084.3to $120 $4,80066435 10 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF4490.8to $120 $5,28066436 10 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF3899.1to $120 $4,56066437 10 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF395143.1to $120 $47,40066438 10 ft

feet -.59"118.1 Vertical Change REF10119.1to66424 10 ft

feet .35"134.0 Vertical Change REF10135.0to66425 10 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF211169.4to $120 $25,32066439 10 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF328205.5to $120 $39,36066440 10 ft

feet 4.0-5.0%205.7 Cross Slope (PAR) SF40209.7to $120 $4,80066441 10 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF42217.5to $120 $5,04066442 10 ft

feet 5.0-6.0%219.5 Cross Slope (PAR) SF52224.7to $120 $6,24066443 10 ft

feet 3.0-4.0%225.0 Cross Slope (PAR) SF96234.6to $120 $11,52066444 10 ft

feet 2.0-3.0%234.6 Cross Slope (PAR) SF237258.3to $120 $28,44066445 10 ft

$239,760.00TOTAL COST FOR: N GRANADA DRW side of Starting at: 2130 N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

BALSAM CT

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160903

Run ID

N Granada
Dr

67

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF297.2to $120 $3,48069284 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF4316.2to $120 $5,16069285 5 ft

feet -.32"34.7 Vertical Change LF535.7to $75 $37569277 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF16275.0to $120 $19,38069286 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF680.0to $120 $72069287 5 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF1589.5to $120 $1,80069288 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF790.8to $120 $78069289 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF14103.6to $120 $1,68069290 5 ft

feet -.29"104.6 Vertical Change LF5105.6to $75 $37569278 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF7109.0to $120 $78069291 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF54138.8to $120 $6,42069292 5 ft

feet138.8 Key Note Segment 73153.3to69310 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF65168.4to $120 $7,86069293 5 ft

feet 3.0-4.0%171.1 Cross Slope (PAR) SF6172.2to $120 $66069294 5 ft

feet175.6 Key Note Segment 71189.8to69311 5 ft

feet 3.0-4.0%190.9 Cross Slope (PAR) SF18194.4to $120 $2,10069295 5 ft

feet .36"191.5 Vertical Change REF5192.5to69279 5 ft

feet 5.0-6.0%194.4 Cross Slope (PAR) SF35201.4to $120 $4,20069296 5 ft

feet 3.0-4.0%202.5 Cross Slope (PAR) SF7203.8to $120 $78069297 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF110229.8to $120 $13,20069298 5 ft

feet -.47"230.7 Vertical Change LF5231.7to $75 $37569280 5 ft

feet230.7 Key Note Segment 86247.9to69312 5 ft

feet 3.0-4.0%248.8 Cross Slope (PAR) SF25253.8to $120 $3,00069299 5 ft

feet 4.0-5.0%256.2 Cross Slope (PAR) SF63268.9to $120 $7,62069300 5 ft

feet -.49"259.4 Vertical Change REF5260.4to69281 5 ft

feet 2.0-3.0%268.9 Cross Slope (PAR) SF76284.0to $120 $9,06069301 5 ft

feet 3.0-4.0%287.3 Cross Slope (PAR) SF13289.9to $120 $1,56069302 5 ft

feet290.1 Key Note Segment 78305.8to69313 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

BALSAM CT

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160903

Run ID

N Granada
Dr

67

ID Sidewalk Width

Priority

feet 2.0-3.0%308.3 Cross Slope (PAR) SF23312.8to $120 $2,70069303 5 ft

feet .32"323.7 Vertical Change LF5324.7to $75 $37569282 5 ft

feet 1.39"325.7 Vertical Change REF5326.7to69283 5 ft

feet 8.0-9.0%326.7 Cross Slope (PAR) SF36333.8to $120 $4,26069304 5 ft

feet 2.0-3.0%342.9 Cross Slope (PAR) SF49352.7to $120 $5,88069305 5 ft

feet 2.0-3.0%359.7 Cross Slope (PAR) SF23364.2to $120 $2,70069306 5 ft

feet 2.0-3.0%370.4 Cross Slope (PAR) SF10372.3to $120 $1,14069307 5 ft

feet 2.0-3.0%377.2 Cross Slope (PAR) SF28382.7to $120 $3,30069308 5 ft

feet382.7 Key Note Segment 71396.9to69314 5 ft

feet 2.0-3.0%399.2 Cross Slope (PAR) SF30405.1to $120 $3,54069309 5 ft

$115,260.00TOTAL COST FOR: N GRANADA DRW side of Starting at: BALSAM CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

w N GRANADA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140745

Run ID

N Granada
Dr

68

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF92.1to $120 $1,02063308 5 ft

feet 3.0-4.0%4.4 Cross Slope (PAR) SF3210.9to $120 $3,90063309 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF22255.5to $120 $26,64063310 5 ft

feet .31"30.4 Vertical Change REF531.4to63276 5 ft

feet -.37"56.2 Vertical Change LF557.2to $75 $37563277 5 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF8075.5to $120 $9,54063311 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF4993.2to $120 $5,88063312 5 ft

feet 2.0-3.0%104.9 Cross Slope (PAR) SF5105.9to $120 $60063313 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF85129.3to $120 $10,20063314 5 ft

feet .57"114.2 Vertical Change REF5115.2to63278 5 ft

feet .55"120.5 Vertical Change REF5121.5to63279 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF30142.8to $120 $3,60063315 5 ft

feet 2.0-3.0%146.7 Cross Slope (PAR) SF50156.6to $120 $5,94063316 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF8160.7to $120 $1,02063317 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF7166.8to $120 $84063318 5 ft

feet 2.0-3.0%175.4 Cross Slope (PAR) SF5176.4to $120 $60063319 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF81200.3to $120 $9,72063320 5 ft

feet 3.0-4.0%202.9 Cross Slope (PAR) SF28208.5to $120 $3,36063321 5 ft

feet 2.0-3.0%209.7 Cross Slope (PAR) SF31215.8to $120 $3,66063322 5 ft

feet 2.0-3.0%218.3 Cross Slope (PAR) SF9220.1to $120 $1,08063323 5 ft

feet 2.0-3.0%241.9 Cross Slope (PAR) SF11244.1to $120 $1,32063324 5 ft

feet .5"245.8 Vertical Change SF20249.7to $75 $1,46363281 5 ft

feet -.27"250.5 Vertical Change LF5251.5to $75 $37563282 5 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF39261.3to $120 $4,68063325 5 ft

feet -.81"255.8 Vertical Change REF5256.8to63283 5 ft

feet -.41"258.1 Vertical Change REF5259.1to63284 5 ft

feet .29"259.8 Vertical Change REF17263.2to63285 5 ft

feet -.26"266.6 Vertical Change LF5267.6to $75 $37563286 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

w N GRANADA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140745

Run ID

N Granada
Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%272.9 Cross Slope (PAR) SF64285.7to $120 $7,68063326 5 ft

feet 2.0-3.0%291.2 Cross Slope (PAR) SF8292.8to $120 $96063327 5 ft

feet 2.0-3.0%295.2 Cross Slope (PAR) SF25300.1to $120 $2,94063328 5 ft

feet 2.0-3.0%305.2 Cross Slope (PAR) SF32311.5to $120 $3,78063329 5 ft

feet .26"314.1 Vertical Change REF5315.1to63287 5 ft

feet 2.0-3.0%314.4 Cross Slope (PAR) SF50324.4to $120 $6,00063330 5 ft

feet 2.0-3.0%330.5 Cross Slope (PAR) SF58342.1to $120 $6,96063331 5 ft

feet 2.0-3.0%345.2 Cross Slope (PAR) SF94364.0to $120 $11,28063332 5 ft

feet 2.0-3.0%375.4 Cross Slope (PAR) SF20379.4to $120 $2,40063333 5 ft

feet 2.0-3.0%384.0 Cross Slope (PAR) SF24388.8to $120 $2,88063334 5 ft

feet 3.0-4.0%391.4 Cross Slope (PAR) SF13393.9to $120 $1,50063335 5 ft

feet 2.0-3.0%396.7 Cross Slope (PAR) SF43405.3to $120 $5,16063336 5 ft

feet 4.0-5.0%406.0 Cross Slope (PAR) SF41414.1to $120 $4,86063337 5 ft

feet .28"414.9 Vertical Change LF5415.9to $75 $37563288 5 ft

feet 3.0-4.0%416.4 Cross Slope (PAR) SF7417.8to $120 $84063338 5 ft

feet 2.0-3.0%418.6 Cross Slope (PAR) SF21422.7to $120 $2,46063339 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF7429.2to $120 $84063340 5 ft

feet 3.0-4.0%431.5 Cross Slope (PAR) SF11433.7to $120 $1,32063341 5 ft

feet 2.0-3.0%434.3 Cross Slope (PAR) SF165467.2to $120 $19,74063342 5 ft

feet .27"468.7 Vertical Change REF5469.7to63289 5 ft

feet 5.0-6.0%469.6 Cross Slope (PAR) SF20473.6to $120 $2,40063343 5 ft

feet 4.0-5.0%478.8 Cross Slope (PAR) SF68492.3to $120 $8,10063344 5 ft

feet .35"479.1 Vertical Change REF5480.1to63290 5 ft

feet 2.0-3.0%493.2 Cross Slope (PAR) SF14495.9to $120 $1,62063345 5 ft

feet 4.0-5.0%497.7 Cross Slope (PAR) SF41505.8to $120 $4,86063346 5 ft

feet 2.0-3.0%505.8 Cross Slope (PAR) SF52516.2to $120 $6,24063347 5 ft

feet .98"522.3 Vertical Change SF5523.3to $75 $37563291 5 ft

feet 2.0-3.0%524.9 Cross Slope (PAR) SF37532.3to $120 $4,44063348 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

w N GRANADA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140745

Run ID

N Granada
Dr

68

ID Sidewalk Width

Priority

feet 3.0-4.0%534.9 Cross Slope (PAR) SF7536.2to $120 $78063349 5 ft

feet 3.0-4.0%543.7 Cross Slope (PAR) SF16546.9to $120 $1,92063350 5 ft

feet 4.0-5.0%550.8 Cross Slope (PAR) SF53561.3to $120 $6,30063351 5 ft

feet 2.74"554.4 Vertical Change REF5555.4to63292 5 ft

feet 2.0-3.0%561.3 Cross Slope (PAR) SF7562.7to $120 $84063352 5 ft

feet 2.0-3.0%565.6 Cross Slope (PAR) SF6566.7to $120 $66063353 5 ft

feet 2.0-3.0%569.1 Cross Slope (PAR) SF55580.1to $120 $6,60063354 5 ft

feet 2.16"580.5 Vertical Change SF5581.5to $75 $37563293 5 ft

feet 2.0-3.0%588.4 Cross Slope (PAR) SF32594.8to $120 $3,84063355 5 ft

feet 3.0-4.0%599.2 Cross Slope (PAR) SF6600.5to $120 $78063356 5 ft

feet 2.0-3.0%600.9 Cross Slope (PAR) SF58612.5to $120 $6,96063357 5 ft

feet .31"612.2 Vertical Change REF5613.2to63294 5 ft

feet .31"619.4 Vertical Change LF5620.4to $75 $37563295 5 ft

feet 2.0-3.0%625.0 Cross Slope (PAR) SF53635.6to $120 $6,36063358 5 ft

feet 2.0-3.0%642.7 Cross Slope (PAR) SF8644.4to $120 $1,02063359 5 ft

feet -.32"648.6 Vertical Change LF5649.6to $75 $37563296 5 ft

feet 2.0-3.0%653.8 Cross Slope (PAR) SF14656.5to $120 $1,62063360 5 ft

feet -.29"660.2 Vertical Change LF5661.2to $75 $37563297 5 ft

feet 2.0-3.0%685.8 Cross Slope (PAR) SF45694.8to $120 $5,40063361 5 ft

feet 2.0-3.0%718.0 Cross Slope (PAR) SF9719.8to $120 $1,08063362 5 ft

feet 2.0-3.0%736.7 Cross Slope (PAR) SF79752.5to $120 $9,48063363 5 ft

feet 4.0-5.0%752.5 Cross Slope (PAR) SF27757.9to $120 $3,24063364 5 ft

feet 1.29"753.3 Vertical Change REF5754.3to63298 5 ft

feet 1.82"765.7 Vertical Change SF5766.7to $75 $37563299 5 ft

feet 2.0-3.0%807.8 Cross Slope (PAR) SF77823.1to $120 $9,18063365 5 ft

feet .36"808.0 Vertical Change REF5809.0to63300 5 ft

feet 3.0-4.0%825.8 Cross Slope (PAR) SF5826.8to $120 $60063366 5 ft

feet 2.0-3.0%826.8 Cross Slope (PAR) SF75841.8to $120 $9,00063367 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

w N GRANADA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140745

Run ID

N Granada
Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%845.3 Cross Slope (PAR) SF20849.3to $120 $2,40063368 5 ft

feet 2.0-3.0%854.3 Cross Slope (PAR) SF48863.9to $120 $5,76063369 5 ft

feet 2.0-3.0%866.4 Cross Slope (PAR) SF5867.4to $120 $60063370 5 ft

feet 2.0-3.0%870.9 Cross Slope (PAR) SF44879.6to $120 $5,22063371 5 ft

feet 2.0-3.0%883.8 Cross Slope (PAR) SF35890.7to $120 $4,14063372 5 ft

feet 2.0-3.0%893.0 Cross Slope (PAR) SF54903.8to $120 $6,48063373 5 ft

feet 2.0-3.0%906.8 Cross Slope (PAR) SF39914.6to $120 $4,68063374 5 ft

feet 2.0-3.0%933.8 Cross Slope (PAR) SF41942.0to $120 $4,92063375 5 ft

feet 3.0-4.0%944.3 Cross Slope (PAR) SF6945.4to $120 $66063376 5 ft

feet .96"956.6 Vertical Change SF5957.6to $75 $37563301 5 ft

feet 4.0-5.0%960.1 Cross Slope (PAR) SF8961.6to $120 $90063377 5 ft

feet 2.0-3.0%1001.4 Cross Slope (PAR) SF231006.0to $120 $2,76063378 5 ft

feet 2.0-3.0%1023.7 Cross Slope (PAR) SF381031.2to $120 $4,50063379 5 ft

feet 3.52"1028.1 Vertical Change REF171031.4to63302 5 ft

feet 3.42"1034.9 Vertical Change REF951054.0to63303 5 ft

feet 2.0-3.0%1035.5 Cross Slope (PAR) SF991055.3to $120 $11,88063380 5 ft

feet 2.0-3.0%1058.3 Cross Slope (PAR) SF171061.7to $120 $2,04063381 5 ft

feet 2.0-3.0%1066.9 Cross Slope (PAR) SF81068.6to $120 $1,02063382 5 ft

feet 2.0-3.0%1084.5 Cross Slope (PAR) SF51085.5to $120 $60063383 5 ft

feet 2.0-3.0%1088.3 Cross Slope (PAR) SF61089.6to $120 $78063384 5 ft

feet 3.0-4.0%1100.9 Cross Slope (PAR) SF191104.8to $120 $2,34063385 5 ft

feet 2.0-3.0%1110.8 Cross Slope (PAR) SF201114.7to $120 $2,34063386 5 ft

feet 2.0-3.0%1120.1 Cross Slope (PAR) SF51121.1to $120 $60063387 5 ft

feet 3.52"1124.9 Vertical Change SF51125.9to $75 $37563304 5 ft

feet 2.0-3.0%1132.3 Cross Slope (PAR) SF101134.3to $120 $1,20063388 5 ft

feet 2.58"1133.9 Vertical Change REF51134.9to63305 5 ft

feet 2.0-3.0%1137.8 Cross Slope (PAR) SF351144.8to $120 $4,20063389 5 ft

feet 7.0-8.0%1154.7 Cross Slope (PAR) SF321161.1to $120 $3,84063390 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

w N GRANADA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109140745

Run ID

N Granada
Dr

68

ID Sidewalk Width

Priority

feet 5.0-6.0%1161.7 Cross Slope (PAR) SF131164.3to $120 $1,56063391 5 ft

feet .52"1164.3 Vertical Change REF51165.3to63307 5 ft

feet 2.0-3.0%1166.4 Cross Slope (PAR) SF501176.5to $120 $6,06063392 5 ft

feet 2.0-3.0%1180.3 Cross Slope (PAR) SF131182.8to $120 $1,50063393 5 ft

$367,462.50TOTAL COST FOR: N GRANADA DRw side of Starting at: DEBORAH LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

BALSAM CT

End Street Name

2109160856

Run ID

N Granada
Dr

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32069201 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF6519.2to $120 $7,74069202 5 ft

feet 2.0-3.0%22.1 Cross Slope (PAR) SF2026.0to $120 $2,34069203 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF15760.1to $120 $18,78069204 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF8981.5to $120 $10,68069205 5 ft

feet -.56"77.1 Vertical Change REF578.1to69194 5 ft

feet .29"82.2 Vertical Change LF583.2to $75 $37569195 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF99105.9to $120 $11,82069206 5 ft

feet .36"120.0 Vertical Change REF5121.0to69196 5 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF20124.8to $120 $2,40069207 5 ft

feet 2.0-3.0%126.1 Cross Slope (PAR) SF30132.0to $120 $3,54069208 5 ft

feet -1.09"132.9 Vertical Change SF5133.9to $75 $37569197 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF14138.7to $120 $1,68069209 5 ft

feet 5.0-6.0%150.2 5151.2to69215 5 ft

feet 2.0-3.0%153.1 Cross Slope (PAR) SF8154.7to $120 $96069210 5 ft

feet .3"153.3 Vertical Change REF5154.3to69198 5 ft

feet 4.0-5.0%156.7 Cross Slope (PAR) SF119180.5to $120 $14,28069211 5 ft

feet .53"167.6 Vertical Change REF5168.6to69199 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF5181.5to $120 $60069212 5 ft

feet 1.84"185.1 Vertical Change SF5186.1to $75 $37569200 5 ft

feet 3.0-4.0%187.2 Cross Slope (PAR) SF73201.8to $120 $8,76069213 5 ft

feet 4.0-5.0%205.3 Cross Slope (PAR) SF30211.3to $120 $3,60069214 5 ft

feet 5.0-6.0%209.8 10211.7to69216 5 ft

$89,625.00TOTAL COST FOR: N GRANADA DRW side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

GREENWOOD DR

Survey Street Name Starting Street Name

SANDALWOOD DR

End Street Name

2109160930

Run ID

N Granada
Dr

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88069644 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF8523.1to $120 $10,14069645 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF1532.4to $120 $1,74069646 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF3146.3to $120 $3,72069647 5 ft

feet46.3 Key Note Segment 9465.1to69658 5 ft

feet 3.0-4.0%65.1 Cross Slope (Driveway) SF666.3to $40 $24069648 5 ft

feet 4.0-5.0%68.5 Cross Slope (PAR) SF5078.4to $120 $5,94069649 5 ft

feet78.8 Key Note Segment 7092.8to69659 5 ft

feet 5.0-6.0%93.9 Cross Slope (PAR) SF795.2to $120 $78069650 5 ft

feet 7.0-8.0%96.5 Cross Slope (PAR) SF52106.8to $120 $6,18069651 5 ft

feet 5.0-6.0%108.1 Cross Slope (PAR) SF28113.7to $120 $3,36069652 5 ft

feet 5.0-6.0%116.2 Cross Slope (PAR) SF17119.5to $120 $1,98069653 5 ft

feet 5.0-6.0%122.3 Cross Slope (PAR) SF15125.3to $120 $1,80069654 5 ft

feet 5.0-6.0%127.5 Cross Slope (PAR) SF37134.9to $120 $4,44069655 5 ft

feet .32"132.7 Vertical Change REF5133.7to69643 5 ft

feet 3.0-4.0%135.7 Cross Slope (PAR) SF6136.9to $120 $72069656 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF22142.6to $120 $2,64069657 5 ft

feet 5.0-6.0%142.3 8143.8to69660 5 ft

$46,560.00TOTAL COST FOR: N GRANADA DRW side of Starting at: GREENWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2109160800

Run ID

N Granada
Dr

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70068503 5 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF4815.3to $120 $5,76068504 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF3325.3to $120 $4,02068505 5 ft

feet25.6 Key Note Segment 7139.8to68519 5 ft

feet 2.0-3.0%40.3 Cross Slope (Driveway) SF1743.7to $40 $68068506 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF855.1to $120 $90068507 5 ft

feet55.1 Key Note Segment 7269.4to68520 5 ft

feet102.4 Key Note Segment 63114.9to68521 5 ft

feet 3.0-4.0%119.6 Cross Slope (PAR) SF12121.9to $120 $1,38068508 5 ft

feet 3.0-4.0%124.3 Cross Slope (PAR) SF52134.7to $120 $6,24068509 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF23139.5to $120 $2,82068510 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF23151.2to $120 $2,76068511 5 ft

feet 4.0-5.0%151.2 Cross Slope (PAR) SF33157.8to $120 $3,96068512 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF9161.2to $120 $1,08068513 5 ft

feet161.7 Key Note Segment 46170.9to68522 5 ft

feet .31"171.8 Vertical Change LF5172.8to $75 $37568501 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF14193.0to $120 $1,62068514 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF47225.6to $120 $5,58068515 5 ft

feet225.6 Key Note Segment 69239.3to68523 5 ft

feet 2.0-3.0%239.3 Cross Slope (Driveway) SF39247.0to $40 $1,54068516 5 ft

feet -.39"247.4 Vertical Change LF5248.4to $75 $37568502 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF10252.8to $120 $1,14068517 5 ft

feet 2.0-3.0%254.5 Cross Slope (PAR) SF29260.3to $120 $3,48068518 5 ft

$46,410.00TOTAL COST FOR: N GRANADA DRW side of Starting at: MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160956

Run ID

N Granada
Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF5111.0to $120 $6,12069956 5 ft

feet12.3 Key Note Segment 8529.3to69961 5 ft

feet 2.0-3.0%29.3 Cross Slope (Driveway) SF4037.2to $40 $1,58069957 5 ft

feet 4.0-5.0%37.5 Cross Slope (PAR) SF7652.6to $120 $9,06069958 5 ft

feet 3.0-4.0%55.1 Cross Slope (PAR) SF3261.4to $120 $3,78069959 5 ft

feet63.1 Key Note Segment 7878.7to69962 5 ft

feet 2.0-3.0%78.7 Cross Slope (Driveway) SF1982.5to $40 $76069960 5 ft

$21,300.00TOTAL COST FOR: N GRANADA DRW side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160817

Run ID

N Granada
Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF316.1to $120 $3,66068680 5 ft

feet 6.0-7.0%0.0 71.3to68697 5 ft

feet 5.0-6.0%1.3 72.7to68698 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF4418.3to $120 $5,22068681 5 ft

feet .32"12.9 Vertical Change REF513.9to68671 5 ft

feet 4.0-5.0%18.5 Cross Slope (PAR) SF1421.3to $120 $1,68068682 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF724.5to $120 $78068683 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF4941.1to $120 $5,88068684 5 ft

feet .3"39.3 Vertical Change REF540.3to68672 5 ft

feet 4.0-5.0%47.3 Cross Slope (PAR) SF13073.2to $120 $15,54068685 5 ft

feet -.38"55.6 Vertical Change REF556.6to68673 5 ft

feet .4"71.6 Vertical Change REF572.6to68674 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF975.8to $120 $1,08068686 5 ft

feet .42"81.0 Vertical Change LF1884.5to $75 $1,31368675 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF7097.8to $120 $8,40068687 5 ft

feet -.3"93.3 Vertical Change REF594.3to68676 5 ft

feet .67"95.8 Vertical Change REF596.8to68677 5 ft

feet .39"98.9 Vertical Change LF599.9to $75 $37568678 5 ft

feet 3.0-4.0%102.9 Cross Slope (PAR) SF7104.3to $120 $84068688 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF5105.3to $120 $60068689 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF40116.6to $120 $4,74068690 5 ft

feet 3.0-4.0%119.0 Cross Slope (PAR) SF27124.3to $120 $3,18068691 5 ft

feet 2.0-3.0%124.7 Cross Slope (PAR) SF6125.8to $120 $66068692 5 ft

feet 2.0-3.0%144.1 Cross Slope (PAR) SF101164.2to $120 $12,06068693 5 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF30171.3to $120 $3,60068694 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF31177.4to $120 $3,66068695 5 ft

feet 2.0-3.0%202.7 Cross Slope (PAR) SF69216.4to $120 $8,22068696 5 ft

feet -.28"208.5 Vertical Change REF5209.5to68679 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160817

Run ID

N Granada
Dr

56

ID Sidewalk Width

Priority

$81,487.50TOTAL COST FOR: N GRANADA DRE side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2109160838

Run ID

N Granada
Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF72.3to $120 $90068955 5 ft

feet -.45"7.8 Vertical Change LF58.8to $75 $37568953 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF710.9to $120 $78068956 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF10534.8to $120 $12,60068957 5 ft

feet .64"34.9 Vertical Change SF535.9to $75 $37568954 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF4059.5to $120 $4,74068958 5 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF2470.1to $120 $2,94068959 5 ft

feet 4.0-5.0%71.5 Cross Slope (PAR) SF6283.9to $120 $7,44068960 5 ft

feet 3.0-4.0%86.4 Cross Slope (PAR) SF1589.3to $120 $1,74068961 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF84106.2to $120 $10,08068962 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF34116.5to $120 $4,02068963 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF43128.5to $120 $5,10068964 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF79148.5to $120 $9,48068965 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF16157.3to $120 $1,92068966 5 ft

feet 2.0-3.0%160.0 Cross Slope (PAR) SF33166.6to $120 $3,96068967 5 ft

feet 2.0-3.0%173.2 Cross Slope (PAR) SF28178.8to $120 $3,36068968 5 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF24185.7to $120 $2,82068969 5 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF39201.3to $120 $4,68068970 5 ft

feet 3.0-4.0%205.5 Cross Slope (PAR) SF37212.8to $120 $4,38068971 5 ft

$81,690.00TOTAL COST FOR: N GRANADA DRW side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2109160821

Run ID

N Granada
Dr

63

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,24068703 5 ft

feet 6.0-7.0%0.0 81.6to68719 5 ft

feet -.42"5.9 Vertical Change LF56.9to $75 $37568699 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1024.2to $120 $1,14068704 5 ft

feet 3.0-4.0%29.5 Cross Slope (PAR) SF2935.2to $120 $3,42068705 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF14764.7to $120 $17,58068706 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF2072.1to $120 $2,40068707 5 ft

feet -.36"68.5 Vertical Change REF569.5to68700 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF3384.4to $120 $3,96068708 5 ft

feet .65"79.9 Vertical Change REF580.9to68701 5 ft

feet 4.0-5.0%84.6 Cross Slope (PAR) SF164117.3to $120 $19,62068709 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF6118.5to $120 $72068710 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF7128.1to $120 $78068711 5 ft

feet -.46"129.0 Vertical Change LF5130.0to $75 $37568702 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF13134.5to $120 $1,62068712 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF39156.1to $120 $4,68068713 5 ft

feet 2.0-3.0%160.6 Cross Slope (PAR) SF18164.2to $120 $2,16068714 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF22170.8to $120 $2,64068715 5 ft

feet 3.0-4.0%173.1 Cross Slope (PAR) SF54183.9to $120 $6,48068716 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF52195.2to $120 $6,24068717 5 ft

feet 3.0-4.0%197.5 Cross Slope (PAR) SF29203.3to $120 $3,48068718 5 ft

$80,910.00TOTAL COST FOR: N GRANADA DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

SANDALWOOD DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160933

Run ID

N Granada
Dr

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,46069666 5 ft

feet10.2 Key Note Segment 7124.3to69681 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF4738.1to $120 $5,58069667 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF1650.4to $120 $1,86069668 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF181103.0to $120 $21,72069669 5 ft

feet .96"69.7 Vertical Change REF570.7to69661 5 ft

feet .61"95.4 Vertical Change REF596.4to69662 5 ft

feet -.28"99.9 Vertical Change REF5100.9to69663 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF34112.2to $120 $4,08069670 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF6120.1to $120 $66069671 5 ft

feet 3.0-4.0%124.3 Cross Slope (PAR) SF18127.8to $120 $2,10069672 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF59139.6to $120 $7,08069673 5 ft

feet139.6 Key Note Segment 69153.4to69682 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF8164.4to $120 $90069674 5 ft

feet -.38"163.3 Vertical Change REF5164.3to69664 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF33193.8to $120 $3,90069675 5 ft

feet193.8 Key Note Segment 70207.7to69683 5 ft

feet -.42"195.3 Vertical Change REF5196.3to69665 5 ft

feet 3.0-4.0%209.9 Cross Slope (PAR) SF8211.4to $120 $90069676 5 ft

feet 2.0-3.0%215.0 Cross Slope (PAR) SF37222.3to $120 $4,38069677 5 ft

feet 4.0-5.0%222.3 Cross Slope (PAR) SF17225.7to $120 $2,04069678 5 ft

feet 2.0-3.0%226.7 Cross Slope (PAR) SF5227.7to $120 $60069679 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF17257.7to $120 $2,04069680 5 ft

$60,300.00TOTAL COST FOR: N GRANADA DRW side of Starting at: SANDALWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

STEEPLE GATE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140800

Run ID

N Granada
Dr

93

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF15131.0to $120 $18,12063516 5 ft

feet 3.0-4.0%34.2 Cross Slope (PAR) SF2839.8to $120 $3,36063517 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF2044.8to $120 $2,46063518 5 ft

feet 4.0-5.0%45.4 Cross Slope (PAR) SF2851.0to $120 $3,36063519 5 ft

feet 3.0-4.0%53.3 Cross Slope (PAR) SF3259.7to $120 $3,84063520 5 ft

feet 9.0-10.0%63.5 Cross Slope (PAR) SF5273.9to $120 $6,24063521 5 ft

feet 7.0-8.0%76.2 Cross Slope (PAR) SF1679.4to $120 $1,92063522 5 ft

feet 4.0-5.0%82.0 Cross Slope (PAR) SF683.1to $120 $66063523 5 ft

feet 3.0-4.0%90.6 Cross Slope (PAR) SF1593.5to $120 $1,74063524 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF71108.7to $120 $8,46063525 5 ft

feet 4.0-5.0%108.8 Cross Slope (PAR) SF40116.8to $120 $4,80063526 5 ft

feet 3.0-4.0%120.7 Cross Slope (PAR) SF103141.3to $120 $12,36063527 5 ft

feet .33"120.9 Vertical Change REF5121.9to63499 5 ft

feet -.26"137.2 Vertical Change REF5138.2to63500 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF15144.6to $120 $1,80063528 5 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF18152.3to $120 $2,16063529 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF11157.1to $120 $1,32063530 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF44168.6to $120 $5,28063531 5 ft

feet 4.0-5.0%170.1 Cross Slope (PAR) SF20174.1to $120 $2,40063532 5 ft

feet 4.0-5.0%176.5 Cross Slope (PAR) SF16179.7to $120 $1,92063533 5 ft

feet 6.0-7.0%179.7 Cross Slope (PAR) SF32186.0to $120 $3,78063534 5 ft

feet 5.0-6.0%186.0 Cross Slope (PAR) SF27191.4to $120 $3,24063535 5 ft

feet -.26"191.5 Vertical Change LF5192.5to $75 $37563501 5 ft

feet 5.0-6.0%193.6 Cross Slope (PAR) SF74208.3to $120 $8,82063536 5 ft

feet -.34"205.4 Vertical Change REF5206.4to63502 5 ft

feet 4.0-5.0%211.1 Cross Slope (PAR) SF73225.7to $120 $8,76063537 5 ft

feet 6.0-7.0%227.3 Cross Slope (PAR) SF13229.8to $120 $1,50063538 5 ft

feet 5.0-6.0%230.6 Cross Slope (PAR) SF40238.6to $120 $4,80063539 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

STEEPLE GATE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140800

Run ID

N Granada
Dr

93

ID Sidewalk Width

Priority

feet .26"231.2 Vertical Change REF5232.2to63503 5 ft

feet 5.0-6.0%241.1 Cross Slope (PAR) SF24245.9to $120 $2,88063540 5 ft

feet 6.0-7.0%246.7 Cross Slope (PAR) SF7248.0to $120 $78063541 5 ft

feet 5.0-6.0%248.9 Cross Slope (PAR) SF17252.3to $120 $2,04063542 5 ft

feet 3.0-4.0%253.3 Cross Slope (PAR) SF79269.0to $120 $9,42063543 5 ft

feet 5.0-6.0%271.8 Cross Slope (PAR) SF20275.8to $120 $2,40063544 5 ft

feet 6.0-7.0%275.8 Cross Slope (PAR) SF32282.2to $120 $3,84063545 5 ft

feet -.38"284.0 Vertical Change REF5285.0to63504 5 ft

feet 6.0-7.0%284.6 Cross Slope (PAR) SF6285.8to $120 $72063546 5 ft

feet 5.0-6.0%285.8 Cross Slope (PAR) SF22290.2to $120 $2,64063547 5 ft

feet 3.0-4.0%291.8 Cross Slope (PAR) SF43300.4to $120 $5,16063548 5 ft

feet 5.0-6.0%300.4 Cross Slope (PAR) SF7301.7to $120 $78063549 5 ft

feet 6.0-7.0%301.7 Cross Slope (PAR) SF46310.8to $120 $5,46063550 5 ft

feet -.33"310.3 Vertical Change REF5311.3to63505 5 ft

feet 5.0-6.0%310.9 Cross Slope (PAR) SF33317.5to $120 $3,96063551 5 ft

feet 3.0-4.0%317.5 Cross Slope (PAR) SF81333.6to $120 $9,66063552 5 ft

feet 4.0-5.0%336.0 Cross Slope (PAR) SF96355.2to $120 $11,52063553 5 ft

feet 2.0-3.0%359.5 Cross Slope (PAR) SF9361.3to $120 $1,08063554 5 ft

feet 3.0-4.0%363.9 Cross Slope (PAR) SF123388.4to $120 $14,70063555 5 ft

feet -.3"380.5 Vertical Change REF5381.5to63506 5 ft

feet 3.0-4.0%391.0 Cross Slope (PAR) SF14393.8to $120 $1,68063556 5 ft

feet 4.0-5.0%398.2 Cross Slope (PAR) SF24403.0to $120 $2,88063557 5 ft

feet 2.0-3.0%404.6 Cross Slope (PAR) SF5405.6to $120 $60063558 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF14410.6to $120 $1,68063559 5 ft

feet 2.0-3.0%413.6 Cross Slope (PAR) SF21417.8to $120 $2,52063560 5 ft

feet 2.0-3.0%422.7 Cross Slope (PAR) SF15425.6to $120 $1,74063561 5 ft

feet 2.0-3.0%429.3 Cross Slope (PAR) SF11431.5to $120 $1,32063562 5 ft

feet 2.0-3.0%434.6 Cross Slope (PAR) SF37441.9to $120 $4,38063563 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

STEEPLE GATE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140800

Run ID

N Granada
Dr

93

ID Sidewalk Width

Priority

feet 2.07"440.0 Vertical Change REF5441.0to63507 5 ft

feet 2.0-3.0%447.0 Cross Slope (PAR) SF27452.3to $120 $3,18063564 5 ft

feet 2.0-3.0%455.1 Cross Slope (PAR) SF9456.8to $120 $1,02063565 5 ft

feet 2.0-3.0%459.8 Cross Slope (PAR) SF95478.8to $120 $11,40063566 5 ft

feet 3.0-4.0%482.7 Cross Slope (PAR) SF84499.5to $120 $10,08063567 5 ft

feet 3.0-4.0%502.9 Cross Slope (PAR) SF12505.3to $120 $1,44063568 5 ft

feet 5.0-6.0%507.8 Cross Slope (PAR) SF6508.9to $120 $66063569 5 ft

feet 5.0-6.0%514.7 Cross Slope (PAR) SF33521.3to $120 $3,96063570 5 ft

feet 3.0-4.0%521.7 Cross Slope (PAR) SF8523.2to $120 $90063571 5 ft

feet 2.0-3.0%523.2 Cross Slope (PAR) SF14526.1to $120 $1,74063572 5 ft

feet 2.0-3.0%529.6 Cross Slope (PAR) SF23534.3to $120 $2,82063573 5 ft

feet .42"536.7 Vertical Change LF5537.7to $75 $37563509 5 ft

feet -.31"547.9 Vertical Change LF5548.9to $75 $37563510 5 ft

feet 2.0-3.0%549.6 Cross Slope (PAR) SF37556.9to $120 $4,38063574 5 ft

feet 2.0-3.0%566.8 Cross Slope (PAR) SF55577.7to $120 $6,54063575 5 ft

feet 2.0-3.0%581.9 Cross Slope (PAR) SF146611.1to $120 $17,52063576 5 ft

feet 4.0-5.0%612.5 Cross Slope (PAR) SF138640.0to $120 $16,50063577 5 ft

feet -.6"632.2 Vertical Change REF5633.2to63511 5 ft

feet 2.0-3.0%641.8 Cross Slope (PAR) SF20645.8to $120 $2,40063578 5 ft

feet 5.0-6.0%647.7 Cross Slope (PAR) SF46656.9to $120 $5,52063579 5 ft

feet 5.0-6.0%662.0 Cross Slope (PAR) SF25667.0to $120 $3,00063580 5 ft

feet 3.0-4.0%668.3 Cross Slope (PAR) SF59680.0to $120 $7,02063581 5 ft

feet -.43"673.4 Vertical Change REF5674.4to63512 5 ft

feet 3.0-4.0%682.1 Cross Slope (PAR) SF9683.9to $120 $1,08063582 5 ft

feet 3.0-4.0%686.8 Cross Slope (PAR) SF30692.8to $120 $3,60063583 5 ft

feet 2.0-3.0%695.0 Cross Slope (PAR) SF244743.8to $120 $29,28063584 5 ft

feet 3.0-4.0%746.3 Cross Slope (PAR) SF49756.0to $120 $5,82063585 5 ft

feet 2.0-3.0%756.0 Cross Slope (PAR) SF111778.2to $120 $13,32063586 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

STEEPLE GATE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140800

Run ID

N Granada
Dr

93

ID Sidewalk Width

Priority

feet .57"763.7 Vertical Change REF5764.7to63513 5 ft

feet 3.0-4.0%780.6 Cross Slope (PAR) SF21784.8to $120 $2,52063587 5 ft

feet 2.0-3.0%785.5 Cross Slope (PAR) SF42793.8to $120 $4,98063588 5 ft

feet 4.0-5.0%794.6 Cross Slope (PAR) SF70808.5to $120 $8,34063589 5 ft

feet .26"810.6 Vertical Change LF5811.6to $75 $37563514 5 ft

feet 3.0-4.0%811.9 Cross Slope (PAR) SF90829.8to $120 $10,74063590 5 ft

feet 3.0-4.0%834.7 Cross Slope (PAR) SF16837.8to $120 $1,86063591 5 ft

feet 3.0-4.0%840.3 Cross Slope (PAR) SF31846.4to $120 $3,66063592 5 ft

feet 2.0-3.0%848.2 Cross Slope (PAR) SF152878.5to $120 $18,18063593 5 ft

feet 3.0-4.0%882.2 Cross Slope (PAR) SF43890.8to $120 $5,16063594 5 ft

feet .27"883.3 Vertical Change REF5884.3to63515 5 ft

$417,060.00TOTAL COST FOR: N GRANADA DRE side of Starting at: STEEPLE GATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2109160810

Run ID

N Granada
Dr

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF418.5to $120 $4,92068533 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF1210.9to $120 $1,44068534 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF11237.2to $120 $13,44068535 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF2345.1to $120 $2,76068536 5 ft

feet 4.0-5.0%45.1 Cross Slope (PAR) SF5355.6to $120 $6,30068537 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF3590.9to $120 $4,20068538 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF595.3to $120 $60068539 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF58142.5to $120 $7,02068540 5 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF9153.7to $120 $1,08068541 5 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF49167.0to $120 $5,88068542 5 ft

feet -.31"190.1 Vertical Change LF5191.1to $75 $37568524 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF70246.7to $120 $8,34068543 5 ft

feet263.3 Key Note Segment 105284.4to68640 5 ft

feet 2.0-3.0%285.3 Cross Slope (PAR) SF35292.2to $120 $4,14068544 5 ft

feet 2.0-3.0%294.3 Cross Slope (PAR) SF41302.5to $120 $4,92068545 5 ft

feet 2.0-3.0%312.1 Cross Slope (PAR) SF5313.2to $120 $66068546 5 ft

feet 4.0-5.0%321.2 Cross Slope (PAR) SF68334.7to $120 $8,10068547 5 ft

feet 2.0-3.0%335.9 Cross Slope (PAR) SF15338.8to $120 $1,74068548 5 ft

feet .34"343.2 Vertical Change LF5344.2to $75 $37568525 5 ft

feet 2.0-3.0%353.3 Cross Slope (PAR) SF220397.2to $120 $26,34068549 5 ft

feet 2.0-3.0%406.4 Cross Slope (PAR) SF21410.6to $120 $2,52068550 5 ft

feet 2.0-3.0%413.2 Cross Slope (PAR) SF51423.3to $120 $6,06068551 5 ft

feet 4.0-5.0%425.6 Cross Slope (PAR) SF31431.7to $120 $3,66068552 5 ft

feet 4.0-5.0%433.8 Cross Slope (PAR) SF78449.3to $120 $9,30068553 5 ft

feet .4"461.4 Vertical Change LF5462.4to $75 $37568526 5 ft

feet 3.0-4.0%479.3 Cross Slope (PAR) SF23483.8to $120 $2,70068554 5 ft

feet 3.0-4.0%486.0 Cross Slope (PAR) SF56497.1to $120 $6,66068555 5 ft

feet 2.0-3.0%498.0 Cross Slope (PAR) SF19501.8to $120 $2,28068556 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2109160810

Run ID

N Granada
Dr

61

ID Sidewalk Width

Priority

feet 4.0-5.0%501.8 Cross Slope (PAR) SF82518.2to $120 $9,84068557 5 ft

feet 6.0-7.0%518.2 Cross Slope (PAR) SF6519.5to $120 $78068558 5 ft

feet 5.0-6.0%520.9 Cross Slope (PAR) SF61533.0to $120 $7,26068559 5 ft

feet 3.0-4.0%533.3 Cross Slope (PAR) SF5534.3to $120 $60068560 5 ft

feet 2.0-3.0%534.3 Cross Slope (PAR) SF26539.4to $120 $3,06068561 5 ft

feet 2.0-3.0%543.0 Cross Slope (PAR) SF65555.9to $120 $7,74068562 5 ft

feet 4.0-5.0%555.9 Cross Slope (PAR) SF24560.6to $120 $2,82068563 5 ft

feet 2.0-3.0%561.4 Cross Slope (PAR) SF51571.6to $120 $6,12068564 5 ft

feet 4.0-5.0%571.6 Cross Slope (PAR) SF32577.9to $120 $3,78068565 5 ft

feet 2.0-3.0%583.9 Cross Slope (PAR) SF7585.3to $120 $84068566 5 ft

feet 2.0-3.0%591.9 Cross Slope (PAR) SF16595.1to $120 $1,92068567 5 ft

feet 3.0-4.0%600.0 Cross Slope (PAR) SF6601.2to $120 $72068568 5 ft

feet 2.0-3.0%604.9 Cross Slope (PAR) SF7606.3to $120 $84068569 5 ft

feet 2.0-3.0%612.7 Cross Slope (PAR) SF17616.1to $120 $2,04068570 5 ft

feet 2.0-3.0%641.4 Cross Slope (PAR) SF49651.2to $120 $5,88068571 5 ft

feet 4.0-5.0%651.3 Cross Slope (PAR) SF12653.6to $120 $1,38068572 5 ft

feet 5.0-6.0%656.0 Cross Slope (PAR) SF19659.7to $120 $2,22068573 5 ft

feet 2.0-3.0%660.4 Cross Slope (PAR) SF37667.7to $120 $4,38068574 5 ft

feet 2.0-3.0%694.8 Cross Slope (PAR) SF27700.2to $120 $3,24068575 5 ft

feet 2.0-3.0%705.9 Cross Slope (PAR) SF33712.4to $120 $3,90068576 5 ft

feet 2.0-3.0%737.0 Cross Slope (PAR) SF10739.0to $120 $1,20068577 5 ft

feet .32"742.6 Vertical Change LF5743.6to $75 $37568527 5 ft

feet 2.0-3.0%756.4 Cross Slope (PAR) SF6757.5to $120 $66068578 5 ft

feet 2.0-3.0%767.2 Cross Slope (PAR) SF20771.2to $120 $2,40068579 5 ft

feet 2.0-3.0%776.3 Cross Slope (PAR) SF33782.8to $120 $3,90068580 5 ft

feet 3.0-4.0%785.2 Cross Slope (PAR) SF11787.3to $120 $1,26068581 5 ft

feet 2.0-3.0%789.1 Cross Slope (PAR) SF75804.0to $120 $8,94068582 5 ft

feet 4.0-5.0%804.7 Cross Slope (PAR) SF13807.2to $120 $1,50068583 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2109160810

Run ID

N Granada
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%809.1 Cross Slope (PAR) SF5810.1to $120 $60068584 5 ft

feet 2.0-3.0%814.9 Cross Slope (PAR) SF10816.8to $120 $1,14068585 5 ft

feet 2.0-3.0%837.9 Cross Slope (PAR) SF26843.0to $120 $3,06068586 5 ft

feet 4.0-5.0%844.7 Cross Slope (PAR) SF61856.8to $120 $7,26068587 5 ft

feet 2.0-3.0%878.0 Cross Slope (PAR) SF70891.9to $120 $8,34068588 5 ft

feet899.3 Key Note Segment 106920.5to68641 5 ft

feet 4.0-5.0%921.0 Cross Slope (PAR) SF15924.0to $120 $1,80068589 5 ft

feet 2.0-3.0%924.3 Cross Slope (PAR) SF5925.3to $120 $60068590 5 ft

feet 2.0-3.0%936.9 Cross Slope (PAR) SF50946.9to $120 $6,00068591 5 ft

feet 2.0-3.0%951.8 Cross Slope (PAR) SF16954.9to $120 $1,86068592 5 ft

feet 2.0-3.0%994.7 Cross Slope (PAR) SF12997.1to $120 $1,44068593 5 ft

feet 2.0-3.0%1005.1 Cross Slope (PAR) SF331011.6to $120 $3,90068594 5 ft

feet 4.0-5.0%1011.8 Cross Slope (PAR) SF561022.9to $120 $6,66068595 5 ft

feet 6.0-7.0%1023.1 Cross Slope (PAR) SF171026.6to $120 $2,10068596 5 ft

feet 5.0-6.0%1026.6 Cross Slope (PAR) SF351033.5to $120 $4,14068597 5 ft

feet 3.0-4.0%1034.8 Cross Slope (PAR) SF81036.3to $120 $90068598 5 ft

feet 2.0-3.0%1036.3 Cross Slope (PAR) SF551047.3to $120 $6,60068599 5 ft

feet 4.0-5.0%1048.1 Cross Slope (PAR) SF1111070.3to $120 $13,32068600 5 ft

feet 2.0-3.0%1071.8 Cross Slope (PAR) SF91073.5to $120 $1,02068601 5 ft

feet 4.0-5.0%1077.1 Cross Slope (PAR) SF711091.3to $120 $8,52068602 5 ft

feet1093.5 Key Note Segment 1201117.6to68642 5 ft

feet -.3"1095.8 Vertical Change REF51096.8to68529 5 ft

feet .26"1123.8 Vertical Change LF51124.8to $75 $37568530 5 ft

feet 2.0-3.0%1125.0 Cross Slope (PAR) SF371132.4to $120 $4,44068603 5 ft

feet 3.0-4.0%1134.7 Cross Slope (PAR) SF141137.6to $120 $1,74068604 5 ft

feet 2.0-3.0%1138.3 Cross Slope (PAR) SF751153.2to $120 $8,94068605 5 ft

feet 4.0-5.0%1153.2 Cross Slope (PAR) SF591165.0to $120 $7,08068606 5 ft

feet 2.0-3.0%1165.6 Cross Slope (PAR) SF241170.3to $120 $2,82068607 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2109160810

Run ID

N Granada
Dr

61

ID Sidewalk Width

Priority

feet 4.0-5.0%1171.3 Cross Slope (PAR) SF231175.8to $120 $2,70068608 5 ft

feet 2.0-3.0%1175.8 Cross Slope (PAR) SF231180.3to $120 $2,70068609 5 ft

feet 4.0-5.0%1180.3 Cross Slope (PAR) SF161183.6to $120 $1,98068610 5 ft

feet 2.0-3.0%1183.6 Cross Slope (PAR) SF51184.6to $120 $60068611 5 ft

feet 2.0-3.0%1257.8 Cross Slope (PAR) SF631270.3to $120 $7,50068612 5 ft

feet 2.0-3.0%1288.8 Cross Slope (PAR) SF141291.6to $120 $1,68068613 5 ft

feet1292.5 Key Note Segment 1001312.5to68643 5 ft

feet 2.0-3.0%1313.4 Cross Slope (PAR) SF221317.8to $120 $2,64068614 5 ft

feet1317.8 Key Note Segment 911336.0to68644 5 ft

feet 3.0-4.0%1336.8 Cross Slope (PAR) SF301342.8to $120 $3,60068615 5 ft

feet 2.0-3.0%1342.8 Cross Slope (PAR) SF281348.4to $120 $3,36068616 5 ft

feet 4.0-5.0%1349.1 Cross Slope (PAR) SF91350.8to $120 $1,02068617 5 ft

feet 4.0-5.0%1354.2 Cross Slope (PAR) SF631366.8to $120 $7,56068618 5 ft

feet 5.0-6.0%1371.0 Cross Slope (PAR) SF421379.3to $120 $4,98068619 5 ft

feet 2.0-3.0%1380.8 Cross Slope (PAR) SF51381.8to $120 $60068620 5 ft

feet 2.0-3.0%1386.8 Cross Slope (PAR) SF71388.1to $120 $78068621 5 ft

feet 2.0-3.0%1391.4 Cross Slope (PAR) SF581402.9to $120 $6,90068622 5 ft

feet 4.0-5.0%1403.5 Cross Slope (PAR) SF121405.8to $120 $1,38068623 5 ft

feet 2.0-3.0%1407.2 Cross Slope (PAR) SF111409.3to $120 $1,26068624 5 ft

feet 2.0-3.0%1414.7 Cross Slope (PAR) SF271420.1to $120 $3,24068625 5 ft

feet -.3"1416.9 Vertical Change LF51417.9to $75 $37568531 5 ft

feet 2.0-3.0%1427.8 Cross Slope (PAR) SF391435.5to $120 $4,62068626 5 ft

feet 4.0-5.0%1435.8 Cross Slope (PAR) SF231440.4to $120 $2,76068627 5 ft

feet 2.0-3.0%1443.9 Cross Slope (PAR) SF481453.5to $120 $5,76068628 5 ft

feet 4.0-5.0%1453.8 Cross Slope (PAR) SF401461.8to $120 $4,80068629 5 ft

feet 2.0-3.0%1468.0 Cross Slope (PAR) SF441476.7to $120 $5,22068630 5 ft

feet 2.0-3.0%1479.6 Cross Slope (PAR) SF131482.2to $120 $1,56068631 5 ft

feet 4.0-5.0%1482.3 Cross Slope (PAR) SF551493.2to $120 $6,54068632 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2109160810

Run ID

N Granada
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%1507.3 Cross Slope (PAR) SF101509.2to $120 $1,14068633 5 ft

feet 4.0-5.0%1514.0 Cross Slope (PAR) SF761529.2to $120 $9,12068634 5 ft

feet 2.0-3.0%1529.2 Cross Slope (PAR) SF111531.4to $120 $1,32068635 5 ft

feet 2.0-3.0%1534.9 Cross Slope (PAR) SF181538.5to $120 $2,16068636 5 ft

feet 2.0-3.0%1550.0 Cross Slope (PAR) SF171553.4to $120 $2,04068637 5 ft

feet 3.0-4.0%1555.8 Cross Slope (PAR) SF111557.9to $120 $1,26068638 5 ft

feet 2.0-3.0%1558.2 Cross Slope (PAR) SF61559.4to $120 $72068639 5 ft

feet -.56"1563.4 Vertical Change SF51564.4to $75 $37568532 5 ft

feet 5.0-6.0%1567.9 121570.3to68645 5 ft

feet 5.0-6.0%1567.9 Running Slope SF121570.3to $120 $1,44068646 5 ft

$436,125.00TOTAL COST FOR: N GRANADA DRE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2109160814

Run ID

N Granada
Dr

67

ID Sidewalk Width

Priority

feet 7.0-8.0%0.4 Cross Slope (PAR) SF122.7to $120 $1,38068652 5 ft

feet 4.0-5.0%5.1 Cross Slope (PAR) SF209.1to $120 $2,40068653 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF516.9to $120 $66068654 5 ft

feet 3.0-4.0%28.5 Cross Slope (PAR) SF629.6to $120 $66068655 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF4037.5to $120 $4,74068656 5 ft

feet 4.0-5.0%37.5 Cross Slope (PAR) SF3143.7to $120 $3,72068657 5 ft

feet 3.0-4.0%46.1 Cross Slope (PAR) SF10466.8to $120 $12,42068658 5 ft

feet .34"68.5 Vertical Change REF569.5to68647 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF2173.1to $120 $2,58068659 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF5686.9to $120 $6,66068660 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF81105.3to $120 $9,72068661 5 ft

feet .27"93.8 Vertical Change REF594.8to68648 5 ft

feet 4.0-5.0%105.3 Cross Slope (PAR) SF17108.7to $120 $2,04068662 5 ft

feet .47"107.9 Vertical Change REF5108.9to68649 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF57122.5to $120 $6,84068663 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF10127.3to $120 $1,20068664 5 ft

feet -.34"132.8 Vertical Change LF5133.8to $75 $37568650 5 ft

feet .37"141.8 Vertical Change LF5142.8to $75 $37568651 5 ft

feet 3.0-4.0%143.9 Cross Slope (PAR) SF124168.6to $120 $14,82068665 5 ft

feet 5.0-6.0%169.7 Cross Slope (PAR) SF125194.7to $120 $15,00068666 5 ft

feet 4.0-5.0%196.8 Cross Slope (PAR) SF45205.7to $120 $5,34068667 5 ft

feet 6.0-7.0%206.6 Cross Slope (PAR) SF55217.5to $120 $6,54068668 5 ft

feet 5.0-6.0%217.5 Cross Slope (PAR) SF23222.0to $120 $2,70068669 5 ft

feet 5.0-6.0%228.2 6229.3to68670 5 ft

$100,170.00TOTAL COST FOR: N GRANADA DRE side of Starting at: VALLEY WAY

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150810

Run ID

N Granada
Dr

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.2 Cross Slope (PAR) SF122.6to $120 $1,44066309 5 ft

feet 6.0-7.0%3.0 Cross Slope (PAR) SF258.0to $120 $3,00066310 5 ft

feet 5.0-6.0%8.8 Cross Slope (PAR) SF1010.9to $120 $1,26066311 5 ft

feet 3.0-4.0%10.9 Cross Slope (PAR) SF4319.5to $120 $5,16066312 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF621.3to $120 $72066313 5 ft

feet .53"20.9 Vertical Change REF521.9to66274 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF5439.5to $120 $6,48066314 5 ft

feet 4.0-5.0%39.5 Cross Slope (PAR) SF2243.8to $120 $2,58066315 5 ft

feet 4.0-5.0%46.4 Cross Slope (PAR) SF4254.7to $120 $4,98066316 5 ft

feet .39"52.1 Vertical Change REF553.1to66275 5 ft

feet 3.0-4.0%57.0 Cross Slope (PAR) SF758.4to $120 $84066317 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF5271.8to $120 $6,24066318 5 ft

feet 4.0-5.0%72.2 Cross Slope (PAR) SF3178.3to $120 $3,66066319 5 ft

feet .28"75.8 Vertical Change REF576.8to66276 5 ft

feet 3.0-4.0%82.4 Cross Slope (PAR) SF1084.4to $120 $1,20066320 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF2289.8to $120 $2,64066321 5 ft

feet .3"86.2 Vertical Change REF587.2to66277 5 ft

feet 4.0-5.0%92.1 Cross Slope (PAR) SF3198.3to $120 $3,72066322 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF699.9to $120 $66066323 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF12103.7to $120 $1,44066324 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF43114.3to $120 $5,10066325 5 ft

feet 3.0-4.0%117.6 Cross Slope (PAR) SF34124.3to $120 $4,02066326 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF52134.8to $120 $6,24066327 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF14144.0to $120 $1,68066328 5 ft

feet 3.0-4.0%146.2 Cross Slope (PAR) SF26151.3to $120 $3,06066329 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF7157.4to $120 $78066330 5 ft

feet -.45"158.1 Vertical Change LF5159.1to $75 $37566279 5 ft

feet 4.0-5.0%159.7 Cross Slope (PAR) SF9161.4to $120 $1,02066331 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150810

Run ID

N Granada
Dr

59

ID Sidewalk Width

Priority

feet 3.0-4.0%163.5 Cross Slope (PAR) SF14166.2to $120 $1,62066332 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF16169.3to $120 $1,86066333 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF18178.3to $120 $2,10066334 5 ft

feet .26"178.5 Vertical Change REF5179.5to66280 5 ft

feet 4.0-5.0%178.8 Cross Slope (PAR) SF14181.6to $120 $1,68066335 5 ft

feet 6.0-7.0%182.5 Cross Slope (PAR) SF15185.5to $120 $1,80066336 5 ft

feet 5.0-6.0%185.5 Cross Slope (PAR) SF41193.7to $120 $4,92066337 5 ft

feet 3.0-4.0%194.9 Cross Slope (PAR) SF7196.2to $120 $78066338 5 ft

feet 2.0-3.0%197.0 Cross Slope (PAR) SF25201.9to $120 $2,94066339 5 ft

feet 3.0-4.0%217.7 Cross Slope (PAR) SF49227.5to $120 $5,88066340 5 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF37234.8to $120 $4,38066341 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF75256.7to $120 $8,94066342 5 ft

feet 2.0-3.0%261.0 Cross Slope (PAR) SF14263.8to $120 $1,68066343 5 ft

feet 4.0-5.0%264.3 Cross Slope (PAR) SF99284.1to $120 $11,88066344 5 ft

feet 4.0-5.0%286.3 Cross Slope (PAR) SF14289.0to $120 $1,62066345 5 ft

feet 2.0-3.0%289.0 Cross Slope (PAR) SF5290.0to $120 $60066346 5 ft

feet 3.0-4.0%298.1 Cross Slope (PAR) SF21302.3to $120 $2,52066347 5 ft

feet 5.0-6.0%303.8 Cross Slope (PAR) SF63316.4to $120 $7,56066348 5 ft

feet .31"314.7 Vertical Change REF5315.7to66281 5 ft

feet 2.0-3.0%317.4 Cross Slope (PAR) SF12319.8to $120 $1,44066349 5 ft

feet 3.0-4.0%335.8 Cross Slope (PAR) SF13338.3to $120 $1,50066350 5 ft

feet 5.0-6.0%339.5 Cross Slope (PAR) SF18343.1to $120 $2,16066351 5 ft

feet 3.0-4.0%343.7 Cross Slope (PAR) SF8345.2to $120 $90066352 5 ft

feet 2.0-3.0%345.8 Cross Slope (PAR) SF5346.8to $120 $60066353 5 ft

feet .27"358.2 Vertical Change LF5359.2to $75 $37566282 5 ft

feet 2.0-3.0%375.0 Cross Slope (PAR) SF26380.2to $120 $3,12066354 5 ft

feet 2.0-3.0%383.0 Cross Slope (PAR) SF66396.2to $120 $7,92066355 5 ft

feet 3.0-4.0%400.5 Cross Slope (PAR) SF82416.8to $120 $9,78066356 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150810

Run ID

N Granada
Dr

59

ID Sidewalk Width

Priority

feet 2.0-3.0%418.8 Cross Slope (PAR) SF13421.4to $120 $1,56066357 5 ft

feet .41"430.9 Vertical Change LF5431.9to $75 $37566283 5 ft

feet 2.0-3.0%434.0 Cross Slope (PAR) SF48443.5to $120 $5,70066358 5 ft

feet -.28"439.5 Vertical Change REF5440.5to66284 5 ft

feet .27"441.3 Vertical Change REF5442.3to66285 5 ft

feet .3"449.9 Vertical Change REF5450.9to66286 5 ft

feet 2.0-3.0%459.0 Cross Slope (Driveway) SF128484.6to $40 $5,12066359 5 ft

feet -.34"468.0 Vertical Change REF5469.0to66287 5 ft

feet 3.0-4.0%502.8 Cross Slope (PAR) SF8504.3to $120 $90066360 5 ft

feet 5.0-6.0%508.6 Cross Slope (PAR) SF43517.1to $120 $5,10066361 5 ft

feet .33"510.2 Vertical Change REF5511.2to66288 5 ft

feet 3.0-4.0%518.1 Cross Slope (PAR) SF17521.5to $120 $2,04066362 5 ft

feet .64"519.3 Vertical Change REF5520.3to66289 5 ft

feet 2.0-3.0%522.3 Cross Slope (PAR) SF17525.6to $120 $1,98066363 5 ft

feet .37"526.4 Vertical Change LF5527.4to $75 $37566290 5 ft

feet 2.0-3.0%539.7 Cross Slope (PAR) SF13542.4to $120 $1,62066364 5 ft

feet 3.0-4.0%545.9 Cross Slope (PAR) SF59557.8to $120 $7,14066365 5 ft

feet 2.0-3.0%559.0 Cross Slope (PAR) SF21563.1to $120 $2,46066366 5 ft

feet 3.0-4.0%582.3 Cross Slope (PAR) SF20586.3to $120 $2,40066367 5 ft

feet 5.0-6.0%586.7 Cross Slope (PAR) SF36594.0to $120 $4,38066368 5 ft

feet 6.0-7.0%595.0 Cross Slope (PAR) SF8596.5to $120 $90066369 5 ft

feet -.39"597.6 Vertical Change LF5598.6to $75 $37566291 5 ft

feet 4.0-5.0%598.8 Cross Slope (PAR) SF15601.8to $120 $1,80066370 5 ft

feet 2.0-3.0%609.4 Cross Slope (PAR) SF5610.4to $120 $60066371 5 ft

feet -.28"609.7 Vertical Change REF5610.7to66292 5 ft

feet 4.0-5.0%613.0 Cross Slope (PAR) SF6614.1to $120 $66066372 5 ft

feet 3.0-4.0%616.9 Cross Slope (PAR) SF18620.4to $120 $2,10066373 5 ft

feet 5.0-6.0%620.8 Cross Slope (PAR) SF38628.3to $120 $4,50066374 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150810

Run ID

N Granada
Dr

59

ID Sidewalk Width

Priority

feet .37"624.2 Vertical Change REF5625.2to66293 5 ft

feet 2.0-3.0%631.4 Cross Slope (PAR) SF8633.0to $120 $96066375 5 ft

feet 2.0-3.0%645.7 Cross Slope (PAR) SF6647.0to $120 $78066376 5 ft

feet 4.0-5.0%649.8 Cross Slope (PAR) SF88667.3to $120 $10,50066377 5 ft

feet 2.0-3.0%667.8 Cross Slope (PAR) SF9669.5to $120 $1,02066378 5 ft

feet 3.0-4.0%683.3 Cross Slope (PAR) SF7684.7to $120 $84066379 5 ft

feet 2.0-3.0%690.4 Cross Slope (PAR) SF18693.9to $120 $2,10066380 5 ft

feet 3.0-4.0%704.8 Cross Slope (PAR) SF5705.8to $120 $60066381 5 ft

feet 2.0-3.0%705.8 Cross Slope (PAR) SF8707.3to $120 $90066382 5 ft

feet 2.0-3.0%714.1 Cross Slope (PAR) SF39721.9to $120 $4,68066383 5 ft

feet 2.0-3.0%724.1 Cross Slope (PAR) SF33730.6to $120 $3,90066384 5 ft

feet 4.0-5.0%732.0 Cross Slope (PAR) SF7733.3to $120 $78066385 5 ft

feet 4.0-5.0%735.6 Cross Slope (PAR) SF20739.6to $120 $2,40066386 5 ft

feet 5.0-6.0%742.5 Cross Slope (PAR) SF11744.6to $120 $1,26066387 5 ft

feet 4.0-5.0%747.8 Cross Slope (PAR) SF67761.2to $120 $8,04066388 5 ft

feet -.31"751.5 Vertical Change REF5752.5to66294 5 ft

feet .31"760.1 Vertical Change REF5761.1to66295 5 ft

feet 2.0-3.0%763.6 Cross Slope (PAR) SF7764.9to $120 $78066389 5 ft

feet 3.0-4.0%767.5 Cross Slope (PAR) SF19771.2to $120 $2,22066390 5 ft

feet 5.0-6.0%771.2 Cross Slope (PAR) SF34778.0to $120 $4,08066391 5 ft

feet 2.0-3.0%779.1 Cross Slope (PAR) SF11781.3to $120 $1,32066392 5 ft

feet 3.0-4.0%787.2 Cross Slope (PAR) SF8788.8to $120 $96066393 5 ft

feet 2.0-3.0%789.7 Cross Slope (PAR) SF43798.3to $120 $5,16066394 5 ft

feet .35"791.1 Vertical Change REF5792.1to66296 5 ft

feet 2.0-3.0%803.2 Cross Slope (PAR) SF6804.4to $120 $72066395 5 ft

feet 2.0-3.0%815.7 Cross Slope (PAR) SF23820.3to $120 $2,76066396 5 ft

feet 2.0-3.0%834.3 Cross Slope (PAR) SF6835.5to $120 $72066397 5 ft

feet .28"835.6 Vertical Change LF5836.6to $75 $37566297 5 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150810

Run ID

N Granada
Dr

59

ID Sidewalk Width

Priority

feet .29"843.6 Vertical Change LF5844.6to $75 $37566298 5 ft

feet -.34"848.6 Vertical Change LF5849.6to $75 $37566299 5 ft

feet 2.0-3.0%860.1 Cross Slope (PAR) SF68873.7to $120 $8,16066398 5 ft

feet 2.0-3.0%875.8 Cross Slope (PAR) SF86892.9to $120 $10,26066399 5 ft

feet 3.0-4.0%896.2 Cross Slope (PAR) SF56907.3to $120 $6,66066400 5 ft

feet .38"906.9 Vertical Change REF5907.9to66300 5 ft

feet -.26"910.8 Vertical Change LF5911.8to $75 $37566301 5 ft

feet -.34"923.2 Vertical Change LF5924.2to $75 $37566302 5 ft

feet .32"933.9 Vertical Change LF5934.9to $75 $37566303 5 ft

feet 2.0-3.0%935.8 Cross Slope (PAR) SF40943.8to $120 $4,80066401 5 ft

feet .27"937.2 Vertical Change REF5938.2to66304 5 ft

feet -.59"941.0 Vertical Change REF5942.0to66305 5 ft

feet .81"946.9 Vertical Change REF5947.9to66306 5 ft

feet 2.0-3.0%947.6 Cross Slope (PAR) SF9949.3to $120 $1,02066402 5 ft

feet 2.0-3.0%952.2 Cross Slope (PAR) SF8953.8to $120 $96066403 5 ft

feet 2.0-3.0%957.3 Cross Slope (PAR) SF114980.0to $120 $13,62066404 5 ft

feet .26"979.9 Vertical Change REF5980.9to66307 5 ft

feet 2.0-3.0%983.9 Cross Slope (PAR) SF20987.8to $120 $2,34066405 5 ft

feet .53"996.5 Vertical Change REF5997.5to66308 5 ft

feet 2.0-3.0%997.0 Cross Slope (PAR) SF661010.2to $120 $7,92066406 5 ft

feet 2.0-3.0%1013.8 Cross Slope (PAR) SF341020.6to $120 $4,08066407 5 ft

feet 2.0-3.0%1032.1 Cross Slope (PAR) SF1061053.2to $120 $12,66066408 5 ft

$343,145.00TOTAL COST FOR: N GRANADA DRE side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

DEBORAH LN

End Street Name

2109150823

Run ID

N Granada
Dr

67

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF276.7to $120 $3,24066538 5 ft

feet .34"2.9 Vertical Change REF53.9to66517 5 ft

feet 3.0-4.0%9.1 Cross Slope (PAR) SF810.7to $120 $96066539 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF6122.9to $120 $7,32066540 5 ft

feet .34"11.8 Vertical Change REF512.8to66518 5 ft

feet .26"17.9 Vertical Change REF518.9to66519 5 ft

feet .32"22.1 Vertical Change REF523.1to66520 5 ft

feet -.29"29.0 Vertical Change LF530.0to $75 $37566521 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF2034.3to $120 $2,40066541 5 ft

feet .49"45.5 Vertical Change LF546.5to $75 $37566522 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF2879.7to $120 $3,30066542 5 ft

feet .26"74.8 Vertical Change REF575.8to66523 5 ft

feet .3"79.2 Vertical Change REF580.2to66524 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF84100.3to $120 $10,02066543 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF8104.8to $120 $96066544 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF22118.1to $120 $2,58066545 5 ft

feet .32"115.1 Vertical Change REF5116.1to66525 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF31129.8to $120 $3,72066546 5 ft

feet .28"133.4 Vertical Change LF5134.4to $75 $37566526 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF11138.6to $120 $1,38066547 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF27150.1to $120 $3,24066548 5 ft

feet .34"146.9 Vertical Change REF5147.9to66527 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF76167.6to $120 $9,06066549 5 ft

feet .29"173.6 Vertical Change LF5174.6to $75 $37566528 5 ft

feet .26"178.0 Vertical Change LF5179.0to $75 $37566529 5 ft

feet -.26"186.6 Vertical Change LF5187.6to $75 $37566530 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF18192.5to $120 $2,10066550 5 ft

feet 6.0-7.0%202.3 Cross Slope (PAR) SF6203.5to $120 $72066551 5 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

DEBORAH LN

End Street Name

2109150823

Run ID

N Granada
Dr

67

ID Sidewalk Width

Priority

feet 5.0-6.0%204.1 Cross Slope (PAR) SF7205.5to $120 $84066552 5 ft

feet 3.0-4.0%207.4 Cross Slope (PAR) SF8208.9to $120 $90066553 5 ft

feet 2.0-3.0%209.6 Cross Slope (PAR) SF145238.5to $120 $17,34066554 5 ft

feet 4.0-5.0%239.4 Cross Slope (PAR) SF77254.7to $120 $9,18066555 5 ft

feet 1.55"239.6 Vertical Change REF5240.6to66531 5 ft

feet -.66"245.0 Vertical Change SF5246.0to $75 $37566532 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF5263.3to $120 $60066556 5 ft

feet .3"277.7 Vertical Change LF5278.7to $75 $37566533 5 ft

feet 3.0-4.0%293.5 Cross Slope (PAR) SF29299.2to $120 $3,42066557 5 ft

feet 2.0-3.0%299.2 Cross Slope (PAR) SF78314.8to $120 $9,36066558 5 ft

feet -.33"303.4 Vertical Change REF5304.4to66534 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF30326.4to $120 $3,66066559 5 ft

feet 1.58"337.8 Vertical Change SF5338.8to $75 $37566535 5 ft

feet 7.0-8.0%339.0 5340.0to66563 5 ft

feet 5.0-6.0%340.3 Cross Slope (PAR) SF41348.5to $120 $4,92066560 5 ft

feet -.29"345.1 Vertical Change REF5346.1to66536 5 ft

feet 5.0-6.0%347.5 7348.8to66564 5 ft

feet 2.0-3.0%349.7 Cross Slope (PAR) SF21353.9to $120 $2,52066561 5 ft

feet 2.0-3.0%357.9 Cross Slope (PAR) SF20361.8to $120 $2,34066562 5 ft

feet 5.0-6.0%361.2 6362.4to66565 5 ft

feet .48"362.0 Vertical Change LF5363.0to $75 $37566537 5 ft

$109,830.00TOTAL COST FOR: N GRANADA DRW side of Starting at: W CLEVELAND AVE

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

W CLEVELAND DR

Survey Street Name Starting Street Name

2130 N GRANADA DR

End Street Name

2109150820

Run ID

N Granada
Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF161.6to $120 $1,92066469 10 ft

feet .31"2.0 Vertical Change LF103.0to $75 $75066452 10 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF27434.3to $120 $32,88066470 10 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF5843.8to $120 $6,96066471 10 ft

feet 3.0-4.0%47.6 Cross Slope (PAR) SF8556.1to $120 $10,20066472 10 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF674123.7to $120 $80,88066473 10 ft

feet .29"65.6 Vertical Change REF3769.3to66453 10 ft

feet -.42"100.7 Vertical Change REF10101.7to66454 10 ft

feet .31"127.0 Vertical Change LF10128.0to $75 $75066456 10 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF13133.5to $120 $1,56066474 10 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF40141.5to $120 $4,80066475 10 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF11145.0to $120 $1,32066476 10 ft

feet .31"149.6 Vertical Change REF10150.6to66457 10 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF36153.4to $120 $4,32066477 10 ft

feet 2.0-3.0%166.5 Cross Slope (PAR) SF15168.0to $120 $1,80066478 10 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF11169.4to $120 $1,32066479 10 ft

feet 7.0-8.0%172.5 Cross Slope (PAR) SF11173.6to $120 $1,32066480 10 ft

feet 5.0-6.0%174.3 Cross Slope (PAR) SF75181.8to $120 $9,00066481 10 ft

feet 3.0-4.0%181.8 Cross Slope (PAR) SF199201.7to $120 $23,88066482 10 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF13205.9to $120 $1,56066483 10 ft

feet .3"207.5 Vertical Change REF10208.5to66458 10 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF145222.1to $120 $17,40066484 10 ft

feet 2.0-3.0%226.8 Cross Slope (PAR) SF217248.5to $120 $26,04066485 10 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF249275.7to $120 $29,88066486 10 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF727350.5to $120 $87,24066487 10 ft

feet .63"317.5 Vertical Change REF10318.5to66459 10 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF197374.0to $120 $23,64066488 10 ft

feet .89"366.9 Vertical Change REF10367.9to66460 10 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

W CLEVELAND DR

Survey Street Name Starting Street Name

2130 N GRANADA DR

End Street Name

2109150820

Run ID

N Granada
Dr

47

ID Sidewalk Width

Priority

feet 5.0-6.0%375.2 Cross Slope (PAR) SF140389.2to $120 $16,80066489 10 ft

feet 3.0-4.0%390.4 Cross Slope (PAR) SF19392.3to $120 $2,28066490 10 ft

feet 3.0-4.0%394.5 Cross Slope (PAR) SF31397.6to $120 $3,72066491 10 ft

feet 2.0-3.0%397.6 Cross Slope (PAR) SF16399.2to $120 $1,92066492 10 ft

feet 3.0-4.0%401.4 Cross Slope (PAR) SF14402.8to $120 $1,68066493 10 ft

feet 3.0-4.0%405.3 Cross Slope (PAR) SF109416.2to $120 $13,08066494 10 ft

feet 2.0-3.0%416.2 Cross Slope (PAR) SF41420.3to $120 $4,92066495 10 ft

feet 4.0-5.0%421.0 Cross Slope (PAR) SF55426.5to $120 $6,60066496 10 ft

feet 2.0-3.0%427.3 Cross Slope (PAR) SF34430.7to $120 $4,08066497 10 ft

feet 3.0-4.0%433.3 Cross Slope (PAR) SF13434.6to $120 $1,56066498 10 ft

feet 2.0-3.0%434.6 Cross Slope (PAR) SF174452.0to $120 $20,88066499 10 ft

feet -.27"439.1 Vertical Change REF10440.1to66461 10 ft

feet 2.0-3.0%456.8 Cross Slope (PAR) SF167473.5to $120 $20,04066500 10 ft

feet .41"469.9 Vertical Change REF10470.9to66462 10 ft

feet 2.0-3.0%476.3 Cross Slope (PAR) SF193495.6to $120 $23,16066501 10 ft

feet 3.0-4.0%497.7 Cross Slope (PAR) SF11498.8to $120 $1,32066502 10 ft

feet -.29"499.6 Vertical Change LF10500.6to $75 $75066463 10 ft

feet499.8 Key Note Segment 277527.5to66516 10 ft

feet 2.0-3.0%528.9 Cross Slope (PAR) SF36532.5to $120 $4,32066503 10 ft

feet 4.0-5.0%532.5 Cross Slope (PAR) SF83540.8to $120 $9,96066504 10 ft

feet .3"538.9 Vertical Change REF10539.9to66464 10 ft

feet 2.0-3.0%540.8 Cross Slope (PAR) SF135554.3to $120 $16,20066505 10 ft

feet .29"553.2 Vertical Change REF10554.2to66465 10 ft

feet 2.0-3.0%560.1 Cross Slope (PAR) SF60566.1to $120 $7,20066506 10 ft

feet 2.0-3.0%568.2 Cross Slope (PAR) SF54573.6to $120 $6,48066507 10 ft

feet 3.0-4.0%576.3 Cross Slope (PAR) SF48581.1to $120 $5,76066508 10 ft

feet 2.0-3.0%582.6 Cross Slope (PAR) SF312613.8to $120 $37,44066509 10 ft

feet 2.0-3.0%617.8 Cross Slope (PAR) SF166634.4to $120 $19,92066510 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N GRANADA DR

Street Side

W CLEVELAND DR

Survey Street Name Starting Street Name

2130 N GRANADA DR

End Street Name

2109150820

Run ID

N Granada
Dr

47

ID Sidewalk Width

Priority

feet -.26"621.0 Vertical Change REF10622.0to66466 10 ft

feet 2.0-3.0%640.1 Cross Slope (PAR) SF399680.0to $120 $47,88066511 10 ft

feet .63"666.7 Vertical Change REF10667.7to66467 10 ft

feet 2.0-3.0%683.0 Cross Slope (PAR) SF308713.8to $120 $36,96066512 10 ft

feet .26"706.2 Vertical Change REF10707.2to66468 10 ft

feet 3.0-4.0%717.0 Cross Slope (PAR) SF64723.4to $120 $7,68066513 10 ft

feet 2.0-3.0%725.5 Cross Slope (PAR) SF24727.9to $120 $2,88066514 10 ft

feet 2.0-3.0%734.9 Cross Slope (PAR) SF316766.5to $120 $37,92066515 10 ft

$732,810.00TOTAL COST FOR: N GRANADA DRW side of Starting at: W CLEVELAND DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

425 N H ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105201133

Run ID

N H St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9816.3to $120 $11,73640701 6 ft

feet .37"5.7 Vertical Change REF66.7to40700 6 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF9534.7to $120 $11,44840702 6 ft

$23,184.00TOTAL COST FOR: N H STNE side of Starting at: 425 N H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

W 1ST ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105201142

Run ID

N H St

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.9 Cross Slope (PAR) SF134.1to $120 $1,58440742 6 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF3710.4to $120 $4,39240743 6 ft

feet 1.37"12.4 Vertical Change SF613.4to $75 $45040738 6 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF2223.1to $120 $2,59240744 6 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF1140.3to $120 $1,36840745 6 ft

feet40.8 Key Note Segment 8054.2to40759 6 ft

feet .42"43.3 Vertical Change REF644.3to40739 6 ft

feet 3.0-4.0%55.5 Cross Slope (PAR) SF756.6to $120 $79240746 6 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF8871.3to $120 $10,58440747 6 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF788.0to $120 $79240748 6 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF44112.8to $120 $5,32840749 6 ft

feet .3"106.8 Vertical Change REF6107.8to40740 6 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF44124.0to $120 $5,25640750 6 ft

feet124.4 Key Note Segment 67135.6to40760 6 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF66149.3to $120 $7,92040751 6 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF33159.3to $120 $3,96040752 6 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF63172.4to $120 $7,56040753 6 ft

feet174.5 Key Note Segment 65185.3to40761 6 ft

feet 2.0-3.0%194.0 Cross Slope (PAR) SF29198.9to $120 $3,52840754 6 ft

feet 2.0-3.0%201.1 Cross Slope (PAR) SF56210.5to $120 $6,76840755 6 ft

feet211.0 Key Note Segment 71222.8to40762 6 ft

feet -.3"211.9 Vertical Change REF6212.9to40741 6 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF214261.4to $120 $25,63240756 6 ft

feet 2.0-3.0%264.1 Cross Slope (PAR) SF39270.6to $120 $4,68040757 6 ft

feet 2.0-3.0%273.0 Cross Slope (PAR) SF112291.7to $120 $13,46440758 6 ft

$106,650.00TOTAL COST FOR: N H STNE side of Starting at: W 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W 1ST ST

End Street Name

2105201136

Run ID

N H St

60

ID Sidewalk Width

Priority

feet .84"14.8 Vertical Change SF615.8to $75 $45040703 6 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF3328.7to $120 $3,96040709 6 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF2452.3to $120 $2,88040710 6 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF2058.6to $120 $2,37640711 6 ft

feet -.29"60.0 Vertical Change LF661.0to $75 $45040704 6 ft

feet .26"69.1 Vertical Change LF670.1to $75 $45040705 6 ft

feet69.8 Key Note Segment 7181.6to40722 6 ft

feet -.39"83.1 Vertical Change REF684.1to40706 6 ft

feet 3.0-4.0%83.2 Cross Slope (PAR) SF1485.5to $120 $1,65640712 6 ft

feet85.5 Key Note Segment 7598.0to40723 6 ft

feet 3.0-4.0%98.8 Cross Slope (PAR) SF12100.8to $120 $1,44040713 6 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF157127.0to $120 $18,86440714 6 ft

feet127.6 Key Note Segment 77140.5to40724 6 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF125169.7to $120 $15,04840715 6 ft

feet169.9 Key Note Segment 66180.9to40725 6 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF8200.4to $120 $93640716 6 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF54214.9to $120 $6,48040717 6 ft

feet 2.0-3.0%232.5 Cross Slope (PAR) SF63243.0to $120 $7,56040718 6 ft

feet243.0 Key Note Segment 68254.3to40726 6 ft

feet .26"244.9 Vertical Change REF6245.9to40707 6 ft

feet .31"255.7 Vertical Change REF6256.7to40708 6 ft

feet 2.0-3.0%256.3 Cross Slope (PAR) SF62266.6to $120 $7,41640719 6 ft

feet 2.0-3.0%270.0 Cross Slope (PAR) SF30275.0to $120 $3,60040720 6 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF26284.3to $120 $3,09640721 6 ft

$76,662.00TOTAL COST FOR: N H STNE side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

W 3RD ST

Survey Street Name Starting Street Name

421 N H ST

End Street Name

2105201132

Run ID

N H St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%5.9 Cross Slope (PAR) SF4112.8to $120 $4,96840682 6 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF1317.1to $120 $1,51240683 6 ft

feet 3.0-4.0%20.8 Cross Slope (PAR) SF2024.2to $120 $2,44840684 6 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF5232.8to $120 $6,19240685 6 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF2238.5to $120 $2,59240686 6 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF5450.8to $120 $6,48040687 6 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF867.7to $120 $93640688 6 ft

feet72.4 Key Note Segment 6883.8to40697 6 ft

feet .4"82.2 Vertical Change REF683.2to40677 6 ft

feet84.5 Key Note Segment 6395.0to40698 6 ft

feet -.39"95.1 Vertical Change REF696.1to40678 6 ft

feet 4.0-5.0%95.1 Cross Slope (Driveway) SF796.2to $40 $26440689 6 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF1098.2to $120 $1,22440690 6 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF115122.1to $120 $13,75240691 6 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF22132.3to $120 $2,59240692 6 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF72157.2to $120 $8,64040693 6 ft

feet .31"174.6 Vertical Change REF6175.6to40679 6 ft

feet 3.0-4.0%174.7 Cross Slope (PAR) SF47182.6to $120 $5,68840694 6 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF33188.3to $120 $3,96040695 6 ft

feet .28"185.0 Vertical Change REF6186.0to40680 6 ft

feet 4.0-5.0%189.2 Cross Slope (PAR) SF68200.5to $120 $8,13640696 6 ft

feet200.5 Key Note Segment 68211.8to40699 6 ft

feet 1.04"201.9 Vertical Change REF6202.9to40681 6 ft

$69,384.00TOTAL COST FOR: N H STNE side of Starting at: W 3RD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

W 4TH ST

Survey Street Name Starting Street Name

W 3RD ST

End Street Name

2105201127

Run ID

N H St

80

ID Sidewalk Width

Priority

feet -.41"2.8 Vertical Change LF53.8to $75 $37540656 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF6719.8to $120 $7,98040658 5 ft

feet19.8 Key Note Segment 14047.7to40674 5 ft

feet 2.0-3.0%47.7 Cross Slope (Driveway) SF3254.0to $40 $1,26040659 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF10278.4to $120 $12,24040660 5 ft

feet 4.0-5.0%79.8 Cross Slope (PAR) SF3186.0to $120 $3,72040661 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF587.0to $120 $60040662 5 ft

feet 4.0-5.0%88.2 Cross Slope (PAR) SF889.8to $120 $96040663 5 ft

feet 7.0-8.0%90.5 Cross Slope (PAR) SF2795.8to $120 $3,18040664 5 ft

feet -.31"96.1 Vertical Change LF597.1to $75 $37540657 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF14103.5to $120 $1,62040665 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF181139.6to $120 $21,66040666 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF42150.0to $120 $4,98040667 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF47163.2to $120 $5,64040668 5 ft

feet 2.0-3.0%163.4 Cross Slope (PAR) SF40171.4to $120 $4,80040669 5 ft

feet171.6 Key Note Segment 170205.5to40675 5 ft

feet 2.0-3.0%205.8 Cross Slope (Driveway) SF93224.3to $40 $3,70040670 5 ft

feet224.9 Key Note Segment 129250.7to40676 5 ft

feet 2.0-3.0%250.7 Cross Slope (Driveway) SF25255.6to $40 $98040671 5 ft

feet 2.0-3.0%263.0 Cross Slope (PAR) SF12265.3to $120 $1,38040672 5 ft

feet 2.0-3.0%273.1 Cross Slope (PAR) SF14276.0to $120 $1,74040673 5 ft

$77,190.00TOTAL COST FOR: N H STNE side of Starting at: W 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N H ST

Street Side

W ROBERTS AVE

Survey Street Name Starting Street Name

713 N H ST

End Street Name

2105201144

Run ID

N H St

56

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF528.6to $120 $6,19240764 6 ft

feet 4.0-5.0%10.7 Cross Slope (PAR) SF21746.9to $120 $26,06440765 6 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF6257.3to $120 $7,48840766 6 ft

feet 4.0-5.0%57.5 Cross Slope (PAR) SF7369.7to $120 $8,78440767 6 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF2474.5to $120 $2,88040768 6 ft

feet 4.0-5.0%74.5 Cross Slope (PAR) SF7887.5to $120 $9,36040769 6 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF168115.8to $120 $20,16040770 6 ft

feet 4.0-5.0%116.8 Cross Slope (PAR) SF254159.1to $120 $30,45640771 6 ft

feet 5.0-6.0%162.6 Cross Slope (PAR) SF49170.7to $120 $5,83240772 6 ft

feet .37"167.5 Vertical Change REF6168.5to40763 6 ft

$117,216.00TOTAL COST FOR: N H STNE side of Starting at: W ROBERTS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N I ST

Street Side

137 PARK DR

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105181014

Run ID

N I St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF307.8to $120 $3,60036858 5 ft

feet 3.0-4.0%9.9 Cross Slope (PAR) SF611.0to $120 $66036859 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF2716.3to $120 $3,18036860 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF4732.8to $120 $5,64036861 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF1747.2to $120 $1,98036862 5 ft

feet47.8 Key Note Segment 14677.1to36869 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF1684.8to $120 $1,92036863 5 ft

feet 4.0-5.0%85.1 Cross Slope (PAR) SF5495.9to $120 $6,48036864 5 ft

feet .47"93.3 Vertical Change REF594.3to36852 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF332164.7to $120 $39,78036865 5 ft

feet .31"127.7 Vertical Change REF5128.7to36853 5 ft

feet .28"135.7 Vertical Change REF5136.7to36854 5 ft

feet .37"172.2 Vertical Change LF17175.5to $75 $1,23836855 5 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF80189.7to $120 $9,54036866 5 ft

feet .34"180.7 Vertical Change REF5181.7to36856 5 ft

feet 4.0-5.0%189.7 Cross Slope (PAR) SF21193.8to $120 $2,46036867 5 ft

feet194.8 Key Note Segment 106216.0to36870 5 ft

feet -.33"205.7 Vertical Change REF5206.7to36857 5 ft

feet 2.0-3.0%216.0 Cross Slope (Driveway) SF85233.0to $40 $3,40036868 5 ft

$79,877.50TOTAL COST FOR: N I STSW side of Starting at: 137 PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N I ST

Street Side

730 N I ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105181005

Run ID

N I St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF469.4to $120 $5,46036822 5 ft

feet 4.0-5.0%9.4 Cross Slope (PAR) SF1412.2to $120 $1,68036823 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF11134.8to $120 $13,38036824 5 ft

feet .27"23.5 Vertical Change REF524.5to36808 5 ft

feet -.29"25.3 Vertical Change REF526.3to36809 5 ft

feet .47"30.9 Vertical Change REF531.9to36810 5 ft

feet 3.0-4.0%37.2 Cross Slope (PAR) SF939.1to $120 $1,14036825 5 ft

feet 1.55"41.8 Vertical Change REF542.8to36811 5 ft

feet 3.0-4.0%41.9 Cross Slope (PAR) SF643.0to $120 $66036826 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF9364.3to $120 $11,10036827 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF4878.0to $120 $5,76036828 5 ft

feet .28"73.9 Vertical Change REF574.9to36812 5 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF421162.2to $120 $50,52036829 5 ft

feet .58"92.4 Vertical Change REF593.4to36813 5 ft

feet .3"133.0 Vertical Change REF5134.0to36814 5 ft

feet 1.13"144.3 Vertical Change REF5145.3to36815 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF7165.6to $120 $78036830 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF24170.3to $120 $2,82036831 5 ft

feet -.33"168.1 Vertical Change REF5169.1to36816 5 ft

feet 2.0-3.0%193.6 Cross Slope (PAR) SF91211.8to $120 $10,92036832 5 ft

feet .44"203.7 Vertical Change REF5204.7to36817 5 ft

feet .3"213.2 Vertical Change LF5214.2to $75 $37536818 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF13218.8to $120 $1,50036833 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF19222.5to $120 $2,22036834 5 ft

feet 3.0-4.0%224.9 Cross Slope (PAR) SF35231.8to $120 $4,14036835 5 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF42241.4to $120 $5,04036836 5 ft

feet 3.26"240.7 Vertical Change REF5241.7to36819 5 ft

feet 4.0-5.0%241.7 Cross Slope (PAR) SF48251.3to $120 $5,76036837 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N I ST

Street Side

730 N I ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105181005

Run ID

N I St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%251.6 Cross Slope (PAR) SF73266.2to $120 $8,76036838 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF65282.8to $120 $7,80036839 5 ft

feet 2.0-3.0%283.0 Cross Slope (PAR) SF54293.7to $120 $6,42036840 5 ft

feet 3.0-4.0%296.2 Cross Slope (PAR) SF18299.9to $120 $2,22036841 5 ft

feet 2.0-3.0%300.8 Cross Slope (PAR) SF121325.0to $120 $14,52036842 5 ft

feet .35"315.6 Vertical Change REF5316.6to36820 5 ft

feet -.33"322.7 Vertical Change REF5323.7to36821 5 ft

feet 6.0-7.0%324.3 10326.2to36843 5 ft

$162,975.00TOTAL COST FOR: N I STW side of Starting at: 730 N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE N I ST

Street Side

760 N I ST

Survey Street Name Starting Street Name

760 N I ST

End Street Name

2105181001

Run ID

N I St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF9319.3to $120 $11,10036800 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF6435.1to $120 $7,68036801 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF5548.4to $120 $6,60036802 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF3057.3to $120 $3,60036803 5 ft

feet -.33"56.6 Vertical Change REF557.6to36796 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF12181.8to $120 $14,52036804 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF400186.2to $120 $47,94036805 5 ft

feet .26"155.3 Vertical Change REF5156.3to36797 5 ft

feet .26"169.2 Vertical Change REF5170.2to36798 5 ft

feet 3.0-4.0%189.2 Cross Slope (PAR) SF97208.6to $120 $11,64036806 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF41216.7to $120 $4,86036807 5 ft

$107,940.00TOTAL COST FOR: N I STSE side of Starting at: 760 N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105180930

Run ID

N I St

89

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72036657 5 ft

feet 3.0-4.0%6.2 Cross Slope (PAR) SF7521.1to $120 $8,94036658 5 ft

feet 1.6"16.8 Vertical Change REF517.8to36651 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF2928.3to $120 $3,48036659 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF6343.0to $120 $7,50036660 5 ft

feet -.29"31.6 Vertical Change REF532.6to36652 5 ft

feet 3.0-4.0%46.6 Cross Slope (PAR) SF5758.0to $120 $6,84036661 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF9476.8to $120 $11,28036662 5 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF4886.4to $120 $5,76036663 5 ft

feet88.1 Key Note Segment 129113.9to36677 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF13117.4to $120 $1,56036664 5 ft

feet 4.0-5.0%117.4 Cross Slope (PAR) SF120141.3to $120 $14,34036665 5 ft

feet .34"138.3 Vertical Change REF5139.3to36653 5 ft

feet 4.0-5.0%143.6 Cross Slope (PAR) SF35150.7to $120 $4,26036666 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF21156.8to $120 $2,52036667 5 ft

feet 4.0-5.0%157.3 Cross Slope (PAR) SF17160.7to $120 $2,04036668 5 ft

feet 3.0-4.0%163.8 Cross Slope (PAR) SF29169.7to $120 $3,54036669 5 ft

feet -.26"167.2 Vertical Change REF5168.2to36654 5 ft

feet 2.0-3.0%170.7 Cross Slope (PAR) SF145199.6to $120 $17,34036670 5 ft

feet .29"178.2 Vertical Change REF5179.2to36655 5 ft

feet 4.0-5.0%199.6 Cross Slope (PAR) SF59211.4to $120 $7,08036671 5 ft

feet .26"213.2 Vertical Change REF5214.2to36656 5 ft

feet 3.0-4.0%214.0 Cross Slope (PAR) SF27219.3to $120 $3,18036672 5 ft

feet 3.0-4.0%221.6 Cross Slope (PAR) SF63234.2to $120 $7,56036673 5 ft

feet235.1 Key Note Segment 139262.9to36678 5 ft

feet 3.0-4.0%264.8 Cross Slope (PAR) SF10266.7to $120 $1,14036674 5 ft

feet 2.0-3.0%266.7 Cross Slope (PAR) SF51276.9to $120 $6,12036675 5 ft

feet 2.0-3.0%280.9 Cross Slope (PAR) SF10282.8to $120 $1,14036676 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105180930

Run ID

N I St

89

ID Sidewalk Width

Priority

$119,340.00TOTAL COST FOR: N I STNE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105180941

Run ID

N I St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98036712 5 ft

feet -.37"10.3 Vertical Change REF511.3to36679 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF1514.1to $120 $1,80036713 5 ft

feet14.3 Key Note Segment 8831.8to36742 5 ft

feet 2.0-3.0%31.8 Cross Slope (Driveway) SF933.5to $40 $34036714 5 ft

feet .5"34.8 Vertical Change REF535.8to36680 5 ft

feet 5.0-6.0%35.7 Cross Slope (PAR) SF536.8to $120 $66036715 5 ft

feet 3.0-4.0%38.5 Cross Slope (PAR) SF15970.2to $120 $19,02036716 5 ft

feet .34"57.9 Vertical Change REF558.9to36681 5 ft

feet 1.35"63.3 Vertical Change REF564.3to36682 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF9288.6to $120 $11,04036717 5 ft

feet 2.51"70.6 Vertical Change REF571.6to36683 5 ft

feet .84"80.8 Vertical Change REF581.8to36684 5 ft

feet 4.0-5.0%88.6 Cross Slope (PAR) SF4196.7to $120 $4,86036718 5 ft

feet .84"92.9 Vertical Change REF593.9to36685 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF53109.0to $120 $6,36036719 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF38120.9to $120 $4,56036720 5 ft

feet 1.88"118.5 Vertical Change REF5119.5to36686 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF314183.8to $120 $37,62036721 5 ft

feet .35"130.1 Vertical Change REF5131.1to36687 5 ft

feet 1.5"134.3 Vertical Change REF5135.3to36688 5 ft

feet .58"141.3 Vertical Change REF5142.3to36689 5 ft

feet .4"144.5 Vertical Change REF5145.5to36690 5 ft

feet 2.57"149.8 Vertical Change REF5150.8to36691 5 ft

feet .56"153.5 Vertical Change REF5154.5to36692 5 ft

feet 2.53"180.7 Vertical Change REF5181.7to36693 5 ft

feet183.8 Key Note Segment 75198.8to36743 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF104223.8to $120 $12,42036722 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105180941

Run ID

N I St

98

ID Sidewalk Width

Priority

feet .41"205.9 Vertical Change REF5206.9to36694 5 ft

feet 2.02"210.1 Vertical Change REF5211.1to36695 5 ft

feet 2.0-3.0%231.4 Cross Slope (PAR) SF16234.5to $120 $1,86036723 5 ft

feet 2.0-3.0%239.7 Cross Slope (PAR) SF19243.5to $120 $2,28036724 5 ft

feet243.5 Key Note Segment 93262.0to36744 5 ft

feet -.3"252.2 Vertical Change REF5253.2to36696 5 ft

feet .27"268.2 Vertical Change LF5269.2to $75 $37536697 5 ft

feet -.32"316.7 Vertical Change LF15319.6to $75 $1,08836699 5 ft

feet .36"322.6 Vertical Change REF5323.6to36700 5 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF10325.2to $120 $1,14036725 5 ft

feet 2.0-3.0%352.0 Cross Slope (PAR) SF29357.8to $120 $3,48036726 5 ft

feet -.33"354.6 Vertical Change REF5355.6to36701 5 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF21365.4to $120 $2,46036727 5 ft

feet .47"367.2 Vertical Change LF5368.2to $75 $37536702 5 ft

feet 2.0-3.0%376.2 Cross Slope (PAR) SF19379.9to $120 $2,22036728 5 ft

feet383.9 Key Note Segment 111406.1to36745 5 ft

feet -.26"405.3 Vertical Change REF5406.3to36704 5 ft

feet 3.0-4.0%406.1 Cross Slope (Driveway) SF13408.6to $40 $50036729 5 ft

feet 2.0-3.0%408.6 Cross Slope (PAR) SF31414.7to $120 $3,66036730 5 ft

feet -.54"420.0 Vertical Change REF5421.0to36705 5 ft

feet 3.0-4.0%421.0 Cross Slope (PAR) SF52431.3to $120 $6,18036731 5 ft

feet 2.0-3.0%431.3 Cross Slope (PAR) SF42439.7to $120 $5,04036732 5 ft

feet .59"437.2 Vertical Change REF5438.2to36706 5 ft

feet 3.0-4.0%441.9 Cross Slope (PAR) SF44450.6to $120 $5,22036733 5 ft

feet450.6 Key Note Segment 114473.3to36746 5 ft

feet 2.0-3.0%474.3 Cross Slope (PAR) SF199514.1to $120 $23,88036734 5 ft

feet 4.0-5.0%518.3 Cross Slope (PAR) SF102538.7to $120 $12,24036735 5 ft

feet -.27"527.4 Vertical Change REF5528.4to36707 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

W 2ND ST

End Street Name

2105180941

Run ID

N I St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%539.6 Cross Slope (PAR) SF8541.3to $120 $1,02036736 5 ft

feet 2.0-3.0%548.4 Cross Slope (PAR) SF91566.6to $120 $10,92036737 5 ft

feet .33"589.7 Vertical Change LF5590.7to $75 $37536708 5 ft

feet -.49"604.8 Vertical Change LF5605.8to $75 $37536709 5 ft

feet 5.0-6.0%608.1 6609.2to36749 5 ft

feet 2.0-3.0%608.6 Cross Slope (PAR) SF5609.6to $120 $60036738 5 ft

feet610.5 Key Note Segment 84627.3to36747 5 ft

feet .49"627.0 Vertical Change REF5628.0to36710 5 ft

feet 4.0-5.0%627.6 Cross Slope (PAR) SF25632.6to $120 $3,00036739 5 ft

feet .27"631.3 Vertical Change REF5632.3to36711 5 ft

feet 2.0-3.0%632.8 Cross Slope (PAR) SF7634.1to $120 $78036740 5 ft

feet651.2 Key Note Segment 88668.8to36748 5 ft

feet 2.0-3.0%669.4 Cross Slope (Driveway) SF80685.3to $40 $3,18036741 5 ft

$192,907.50TOTAL COST FOR: N I STNE side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105180950

Run ID

N I St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF4211.6to $120 $5,04036763 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF4824.4to $120 $5,70036764 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF5337.8to $120 $6,42036765 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF7956.0to $120 $9,42036766 5 ft

feet 4.0-5.0%56.0 Cross Slope (PAR) SF234102.8to $120 $28,08036767 5 ft

feet .31"75.8 Vertical Change REF576.8to36750 5 ft

feet -.34"78.6 Vertical Change REF579.6to36751 5 ft

feet .35"86.1 Vertical Change REF587.1to36752 5 ft

feet103.5 Key Note Segment 141131.6to36781 5 ft

feet .32"117.0 Vertical Change REF5118.0to36753 5 ft

feet -.45"130.1 Vertical Change REF5131.1to36754 5 ft

feet 4.0-5.0%132.6 Cross Slope (PAR) SF48142.1to $120 $5,70036768 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF537249.5to $120 $64,44036769 5 ft

feet .3"155.8 Vertical Change REF5156.8to36755 5 ft

feet .38"168.7 Vertical Change REF5169.7to36756 5 ft

feet -.37"250.2 Vertical Change LF5251.2to $75 $37536757 5 ft

feet250.2 Key Note Segment 132276.5to36782 5 ft

feet .3"256.7 Vertical Change REF5257.7to36758 5 ft

feet .31"263.2 Vertical Change REF5264.2to36759 5 ft

feet 4.0-5.0%276.5 Cross Slope (Driveway) SF21280.6to $40 $82036770 5 ft

feet 2.0-3.0%280.6 Cross Slope (PAR) SF55291.6to $120 $6,60036771 5 ft

feet -.26"288.5 Vertical Change REF5289.5to36760 5 ft

feet 2.0-3.0%311.6 Cross Slope (PAR) SF11313.8to $120 $1,32036772 5 ft

feet 2.0-3.0%316.1 Cross Slope (PAR) SF7317.5to $120 $84036773 5 ft

feet318.7 Key Note Segment 118342.3to36783 5 ft

feet 2.0-3.0%349.1 Cross Slope (PAR) SF129374.9to $120 $15,48036774 5 ft

feet 4.0-5.0%374.9 Cross Slope (PAR) SF55385.8to $120 $6,54036775 5 ft

feet386.3 Key Note Segment 117409.6to36784 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

W ROBERTS AVE

End Street Name

2105180950

Run ID

N I St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%409.6 Cross Slope (Driveway) SF109431.3to $40 $4,34036776 5 ft

feet 2.0-3.0%434.0 Cross Slope (PAR) SF146463.2to $120 $17,52036777 5 ft

feet 2.0-3.0%470.4 Cross Slope (PAR) SF17473.8to $120 $2,04036778 5 ft

feet 2.0-3.0%479.8 Cross Slope (PAR) SF137507.2to $120 $16,44036779 5 ft

feet 2.0-3.0%523.4 Cross Slope (PAR) SF12525.8to $120 $1,44036780 5 ft

$198,555.00TOTAL COST FOR: N I STNE side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N I ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105181021

Run ID

N I St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF268.1to $120 $3,12036883 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF4220.3to $120 $4,98036884 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF3827.8to $120 $4,50036885 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF10548.7to $120 $12,54036886 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF6883.6to $120 $8,22036887 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF3996.8to $120 $4,62036888 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF65111.8to $120 $7,74036889 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF80130.6to $120 $9,60036890 5 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF9134.7to $120 $1,08036891 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF118166.3to $120 $14,16036892 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF20172.3to $120 $2,34036893 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF28180.3to $120 $3,30036894 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF13185.3to $120 $1,56036895 5 ft

feet 2.0-3.0%189.7 Cross Slope (PAR) SF231235.8to $120 $27,66036896 5 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF203278.5to $120 $24,30036897 5 ft

feet 3.0-4.0%281.2 Cross Slope (PAR) SF11283.4to $120 $1,32036898 5 ft

feet 2.0-3.0%284.6 Cross Slope (PAR) SF8286.3to $120 $1,02036899 5 ft

feet289.7 Key Note Segment 86306.8to36921 5 ft

feet -.57"319.7 Vertical Change SF5320.7to $75 $37536871 5 ft

feet .31"328.4 Vertical Change LF5329.4to $75 $37536872 5 ft

feet 3.0-4.0%349.1 Cross Slope (PAR) SF59360.8to $120 $7,02036900 5 ft

feet -.37"362.0 Vertical Change REF5363.0to36873 5 ft

feet 5.0-6.0%362.1 Cross Slope (PAR) SF9363.8to $120 $1,02036901 5 ft

feet 6.0-7.0%366.5 Cross Slope (PAR) SF25371.4to $120 $2,94036902 5 ft

feet 5.0-6.0%371.8 Cross Slope (PAR) SF9373.5to $120 $1,02036903 5 ft

feet -.59"372.8 Vertical Change REF5373.8to36874 5 ft

feet 3.0-4.0%374.6 Cross Slope (PAR) SF37382.0to $120 $4,44036904 5 ft

feet 2.0-3.0%382.0 Cross Slope (PAR) SF126407.1to $120 $15,06036905 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N I ST

Street Side

W 2ND ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105181021

Run ID

N I St

105

ID Sidewalk Width

Priority

feet .35"393.9 Vertical Change REF5394.9to36875 5 ft

feet 4.0-5.0%407.1 Cross Slope (PAR) SF46416.3to $120 $5,52036906 5 ft

feet .3"415.9 Vertical Change REF5416.9to36876 5 ft

feet 6.0-7.0%416.7 Cross Slope (PAR) SF61428.8to $120 $7,26036907 5 ft

feet -1.08"428.1 Vertical Change REF5429.1to36877 5 ft

feet431.3 Key Note Segment 208472.8to36922 5 ft

feet 2.0-3.0%474.0 Cross Slope (PAR) SF160505.9to $120 $19,14036908 5 ft

feet 2.0-3.0%508.1 Cross Slope (PAR) SF128533.7to $120 $15,36036909 5 ft

feet 3.0-4.0%536.3 Cross Slope (PAR) SF25541.3to $120 $3,00036910 5 ft

feet 2.0-3.0%542.3 Cross Slope (PAR) SF17545.6to $120 $1,98036911 5 ft

feet 2.0-3.0%548.2 Cross Slope (PAR) SF58559.8to $120 $6,96036912 5 ft

feet .52"557.1 Vertical Change REF5558.1to36878 5 ft

feet 3.0-4.0%562.3 Cross Slope (PAR) SF120586.3to $120 $14,40036913 5 ft

feet .33"575.8 Vertical Change REF5576.8to36879 5 ft

feet .27"584.4 Vertical Change REF5585.4to36880 5 ft

feet 2.0-3.0%588.3 Cross Slope (PAR) SF87605.6to $120 $10,38036914 5 ft

feet 3.0-4.0%608.4 Cross Slope (PAR) SF34615.2to $120 $4,08036915 5 ft

feet 3.0-4.0%617.7 Cross Slope (PAR) SF33624.3to $120 $3,96036916 5 ft

feet 2.0-3.0%624.3 Cross Slope (PAR) SF28629.9to $120 $3,36036917 5 ft

feet 4.0-5.0%629.9 Cross Slope (PAR) SF6631.0to $120 $66036918 5 ft

feet 4.0-5.0%633.3 Cross Slope (PAR) SF13635.8to $120 $1,50036919 5 ft

feet -.28"633.7 Vertical Change REF5634.7to36881 5 ft

feet 2.0-3.0%638.4 Cross Slope (PAR) SF19642.3to $120 $2,34036920 5 ft

feet -.31"644.0 Vertical Change LF19647.8to $75 $1,42536882 5 ft

$265,635.00TOTAL COST FOR: N I STSW side of Starting at: W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N I ST

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2105180959

Run ID

N I St

53

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF103.2to $120 $1,14036790 5 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF17939.0to $120 $21,48036791 5 ft

feet .56"9.6 Vertical Change REF510.6to36785 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF3653.7to $120 $4,32036792 5 ft

feet .27"46.7 Vertical Change REF547.7to36786 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF5166.6to $120 $6,18036793 5 ft

feet .31"57.9 Vertical Change REF558.9to36787 5 ft

feet -.26"64.3 Vertical Change REF565.3to36788 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF502170.0to $120 $60,18036794 5 ft

feet .28"159.9 Vertical Change REF5160.9to36789 5 ft

feet 4.0-5.0%170.0 Cross Slope (PAR) SF25175.0to $120 $3,00036795 5 ft

$96,300.00TOTAL COST FOR: N I STW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N I ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2105180925

Run ID

N I St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF193.1to $120 $2,23236635 6 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF127.7to $120 $1,44036636 6 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF2315.4to $120 $2,80836637 6 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF41387.1to $120 $49,60836638 6 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF68102.2to $120 $8,20836639 6 ft

feet 2.0-3.0%104.9 Cross Slope (PAR) SF26109.2to $120 $3,09636640 6 ft

feet 2.0-3.0%119.1 Cross Slope (PAR) SF12121.1to $120 $1,44036641 6 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF16140.0to $120 $1,94436642 6 ft

feet146.4 Key Note Segment 155172.3to36649 6 ft

feet .98"149.0 Vertical Change REF6150.0to36631 6 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF27179.8to $120 $3,24036643 6 ft

feet .31"200.6 Vertical Change REF6201.6to36632 6 ft

feet 2.0-3.0%200.8 Cross Slope (PAR) SF98217.1to $120 $11,73636644 6 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF31232.6to $120 $3,67236645 6 ft

feet .31"234.2 Vertical Change LF6235.2to $75 $45036633 6 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF30242.3to $120 $3,60036646 6 ft

feet 2.0-3.0%245.5 Cross Slope (PAR) SF38251.8to $120 $4,53636647 6 ft

feet251.8 Key Note Segment 175281.0to36650 6 ft

feet 2.0-3.0%282.8 Cross Slope (PAR) SF120302.8to $120 $14,40036648 6 ft

feet .29"301.9 Vertical Change REF6302.9to36634 6 ft

$112,410.00TOTAL COST FOR: N I STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

108 J ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150752

Run ID

N J St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,40053142 5 ft

feet .34"4.6 Vertical Change LF55.6to $75 $37553136 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF1912.1to $120 $2,28053143 5 ft

feet .26"12.7 Vertical Change LF513.7to $75 $37553137 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF818.0to $120 $96053144 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF3528.1to $120 $4,14053145 5 ft

feet28.1 Key Note Segment 4837.7to53151 5 ft

feet -.32"38.3 Vertical Change REF539.3to53138 5 ft

feet -.77"48.4 Vertical Change SF549.4to $75 $37553139 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF1056.8to $120 $1,20053146 5 ft

feet56.8 Key Note Segment 11179.0to53152 5 ft

feet -.63"58.7 Vertical Change REF559.7to53140 5 ft

feet 3.0-4.0%80.6 Cross Slope (PAR) SF2084.6to $120 $2,40053147 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF3293.1to $120 $3,78053148 5 ft

feet 4.0-5.0%93.1 Cross Slope (PAR) SF54103.8to $120 $6,42053149 5 ft

feet .31"101.6 Vertical Change REF5102.6to53141 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF40111.8to $120 $4,80053150 5 ft

$29,505.00TOTAL COST FOR: N J STSW side of Starting at: 108 J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

5TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107130819

Run ID

N J St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF247.3to $120 $2,92851260 4 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF4921.8to $120 $5,85651261 4 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF1228.6to $120 $1,39251262 4 ft

feet 3.0-4.0%31.0 Cross Slope (PAR) SF432.1to $120 $52851263 4 ft

feet 5.0-6.0%32.8 Cross Slope (PAR) SF433.8to $120 $48051264 4 ft

feet 6.0-7.0%33.8 Cross Slope (PAR) SF434.8to $120 $48051265 4 ft

feet 5.0-6.0%36.7 Cross Slope (PAR) SF838.8to $120 $1,00851266 4 ft

feet 3.0-4.0%39.5 Cross Slope (PAR) SF741.3to $120 $86451267 4 ft

feet 4.0-5.0%53.8 Cross Slope (PAR) SF3161.6to $120 $3,74451268 4 ft

feet61.9 Key Note Segment 4071.9to51278 4 ft

feet 3.0-4.0%71.9 Cross Slope (Driveway) SF2878.8to $40 $1,10451269 4 ft

feet -.26"82.3 Vertical Change LF483.3to $75 $30051252 4 ft

feet .53"85.9 Vertical Change SF486.9to $75 $30051253 4 ft

feet 3.4"94.5 Vertical Change SF495.5to $75 $30051255 4 ft

feet 2.91"96.7 Vertical Change SF497.7to $75 $30051256 4 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF15107.8to $120 $1,82451270 4 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF7113.4to $120 $86451271 4 ft

feet -.39"114.6 Vertical Change LF4115.6to $75 $30051257 4 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF6117.5to $120 $67251272 4 ft

feet .26"118.8 Vertical Change LF4119.8to $75 $30051258 4 ft

feet122.4 Key Note Segment 45133.7to51279 4 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF6137.8to $120 $72051273 4 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF7140.0to $120 $81651274 4 ft

feet 2.0-3.0%146.9 Cross Slope (PAR) SF96170.9to $120 $11,52051275 4 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF16180.8to $120 $1,92051276 4 ft

feet 2.0-3.0%183.0 Cross Slope (PAR) SF15186.7to $120 $1,77651277 4 ft

feet188.4 Key Note Segment 50200.9to51280 4 ft

feet 2.45"194.3 Vertical Change REF4195.3to51259 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

5TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107130819

Run ID

N J St

98

ID Sidewalk Width

Priority

feet217.8 Key Note Segment 50230.3to51281 4 ft

$40,296.00TOTAL COST FOR: N J STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

5TH ST

Survey Street Name Starting Street Name

120 N J ST

End Street Name

2107150750

Run ID

N J St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF92.4to $120 $1,02053127 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF6016.8to $120 $7,20053128 5 ft

feet .3"18.2 Vertical Change LF519.2to $75 $37553124 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF1524.3to $120 $1,74053129 5 ft

feet 5.0-6.0%25.0 Cross Slope (PAR) SF1427.8to $120 $1,68053130 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF3234.3to $120 $3,90053131 5 ft

feet 60"33.0 Protruding Object JOB534.0to $99 $9953135 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF3041.8to $120 $3,66053132 5 ft

feet -1.35"39.8 Vertical Change REF540.8to53125 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF5156.2to $120 $6,06053133 5 ft

feet .26"46.9 Vertical Change REF547.9to53126 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF1060.3to $120 $1,20053134 5 ft

$26,934.00TOTAL COST FOR: N J STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

6TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107130816

Run ID

N J St

103

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.6to $120 $76851238 4 ft

feet -.34"2.8 Vertical Change REF43.8to51228 4 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF228.9to $120 $2,59251239 4 ft

feet 3.0-4.0%18.9 Cross Slope (PAR) SF720.7to $120 $86451240 4 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF2334.5to $120 $2,73651241 4 ft

feet41.0 Key Note Segment 2747.7to51249 4 ft

feet -.45"61.0 Vertical Change LF1063.6to $75 $78051229 4 ft

feet -.43"66.2 Vertical Change LF467.2to $75 $30051230 4 ft

feet -.27"76.5 Vertical Change LF477.5to $75 $30051231 4 ft

feet .27"81.7 Vertical Change LF482.7to $75 $30051232 4 ft

feet83.1 Key Note Segment 3892.6to51250 4 ft

feet .29"99.0 Vertical Change LF4100.0to $75 $30051233 4 ft

feet 1.18"101.2 Vertical Change SF4102.2to $75 $30051234 4 ft

feet .42"102.8 Vertical Change LF4103.8to $75 $30051235 4 ft

feet .71"104.6 Vertical Change SF4105.6to $75 $30051236 4 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF6119.1to $120 $67251242 4 ft

feet .26"123.1 Vertical Change LF4124.1to $75 $30051237 4 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF5125.6to $120 $62451243 4 ft

feet 4.0-5.0%149.5 Cross Slope (PAR) SF57163.8to $120 $6,86451244 4 ft

feet166.6 Key Note Segment 103192.3to51251 4 ft

feet 3.0-4.0%242.3 Cross Slope (PAR) SF15246.1to $120 $1,82451245 4 ft

feet 5.0-6.0%247.8 Cross Slope (PAR) SF40257.7to $120 $4,75251246 4 ft

feet 3.0-4.0%257.9 Cross Slope (PAR) SF78277.4to $120 $9,36051247 4 ft

feet 4.0-5.0%280.0 Cross Slope (PAR) SF34288.6to $120 $4,12851248 4 ft

$38,364.00TOTAL COST FOR: N J STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107130822

Run ID

N J St

84

ID Sidewalk Width

Priority

feet 3.0-4.0%4.7 Cross Slope (PAR) SF66.3to $120 $76851289 4 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF5026.3to $120 $6,04851290 4 ft

feet -.31"22.5 Vertical Change REF423.5to51282 4 ft

feet 4.0-5.0%26.3 Cross Slope (PAR) SF828.2to $120 $91251291 4 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF2939.3to $120 $3,50451292 4 ft

feet39.9 Key Note Segment 3448.3to51310 4 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF1955.1to $120 $2,30451293 4 ft

feet 3.0-4.0%57.9 Cross Slope (PAR) SF459.0to $120 $52851294 4 ft

feet 2.0-3.0%59.0 Cross Slope (PAR) SF1061.4to $120 $1,15251295 4 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF1868.4to $120 $2,11251296 4 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF1774.8to $120 $2,06451297 4 ft

feet .64"74.5 Vertical Change REF475.5to51283 4 ft

feet 3.0-4.0%78.6 Cross Slope (PAR) SF780.3to $120 $81651298 4 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF1388.2to $120 $1,58451299 4 ft

feet 4.0-5.0%101.5 Cross Slope (PAR) SF7103.2to $120 $81651300 4 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF54118.2to $120 $6,43251301 4 ft

feet 4.0-5.0%119.7 Cross Slope (PAR) SF40129.7to $120 $4,80051302 4 ft

feet 2.0-3.0%136.7 Cross Slope (PAR) SF7138.5to $120 $86451303 4 ft

feet .29"150.3 Vertical Change LF4151.3to $75 $30051284 4 ft

feet .47"167.3 Vertical Change LF13170.6to $75 $99051285 4 ft

feet 2.0-3.0%186.5 Cross Slope (PAR) SF4187.5to $120 $48051304 4 ft

feet .38"188.4 Vertical Change LF4189.4to $75 $30051286 4 ft

feet188.9 Key Note Segment 60204.0to51311 4 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF10207.9to $120 $1,24851305 4 ft

feet216.6 Key Note Segment 80236.7to51312 4 ft

feet 3.0-4.0%240.3 Cross Slope (PAR) SF7242.1to $120 $86451306 4 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF51255.3to $120 $6,09651307 4 ft

feet -.37"297.5 Vertical Change LF4298.5to $75 $30051287 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107130822

Run ID

N J St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%300.7 Cross Slope (PAR) SF40310.6to $120 $4,75251308 4 ft

feet 60"307.0 Protruding Object JOB4308.0to $99 $9951313 4 ft

feet 2.0-3.0%313.2 Cross Slope (PAR) SF60328.1to $120 $7,15251309 4 ft

feet 1.09"313.5 Vertical Change REF4314.5to51288 4 ft

feet 5.0-6.0%333.0 8334.9to51314 4 ft

$57,285.00TOTAL COST FOR: N J STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107130813

Run ID

N J St

85

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF5414.3to $120 $6,48051200 4 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF1118.3to $120 $1,29651201 4 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF1224.8to $120 $1,39251202 4 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF1046.4to $120 $1,15251203 4 ft

feet 1.48"46.9 Vertical Change SF447.9to $75 $30051183 4 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF2055.7to $120 $2,35251204 4 ft

feet .91"54.6 Vertical Change REF455.6to51184 4 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF1474.9to $120 $1,63251205 4 ft

feet79.4 Key Note Segment 3087.0to51225 4 ft

feet 3.0-4.0%87.2 Cross Slope (Driveway) SF1290.3to $40 $49651206 4 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF2196.3to $120 $2,49651207 4 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF94122.6to $120 $11,32851208 4 ft

feet122.6 Key Note Segment 33130.9to51226 4 ft

feet 2.0-3.0%133.5 Cross Slope (PAR) SF5134.8to $120 $62451209 4 ft

feet 3.0-4.0%137.6 Cross Slope (PAR) SF22143.1to $120 $2,64051210 4 ft

feet 3.0-4.0%145.7 Cross Slope (PAR) SF32153.8to $120 $3,88851211 4 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF5158.8to $120 $62451212 4 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF4163.1to $120 $52851213 4 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF6167.3to $120 $67251214 4 ft

feet .35"166.6 Vertical Change REF4167.6to51185 4 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF10172.9to $120 $1,20051215 4 ft

feet .45"171.3 Vertical Change REF4172.3to51186 4 ft

feet .36"178.2 Vertical Change LF4179.2to $75 $30051187 4 ft

feet 3.0-4.0%181.5 Cross Slope (PAR) SF8183.6to $120 $1,00851216 4 ft

feet 3.0-4.0%188.8 Cross Slope (PAR) SF8190.8to $120 $96051217 4 ft

feet .87"192.6 Vertical Change SF4193.6to $75 $30051188 4 ft

feet 6.0-7.0%193.9 4195.0to51227 4 ft

feet .38"218.8 Vertical Change LF4219.8to $75 $30051189 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107130813

Run ID

N J St

85

ID Sidewalk Width

Priority

feet .38"233.1 Vertical Change LF4234.1to $75 $30051191 4 ft

feet 3.0-4.0%240.8 Cross Slope (PAR) SF5242.1to $120 $62451218 4 ft

feet .27"243.5 Vertical Change REF4244.5to51192 4 ft

feet 4.0-5.0%244.5 Cross Slope (PAR) SF7246.3to $120 $86451219 4 ft

feet 3.0-4.0%249.1 Cross Slope (PAR) SF6250.7to $120 $76851220 4 ft

feet 2.0-3.0%252.9 Cross Slope (PAR) SF10255.3to $120 $1,15251221 4 ft

feet .93"256.8 Vertical Change SF4257.8to $75 $30051193 4 ft

feet .36"259.4 Vertical Change LF4260.4to $75 $30051194 4 ft

feet .33"263.2 Vertical Change LF4264.2to $75 $30051195 4 ft

feet 1.81"276.6 Vertical Change SF4277.6to $75 $30051197 4 ft

feet .36"279.0 Vertical Change REF4280.0to51198 4 ft

feet 2.0-3.0%279.7 Cross Slope (PAR) SF20284.7to $120 $2,40051222 4 ft

feet 2.0-3.0%308.0 Cross Slope (PAR) SF6309.5to $120 $72051223 4 ft

feet 2.0-3.0%316.3 Cross Slope (PAR) SF48328.2to $120 $5,71251224 4 ft

feet .45"336.5 Vertical Change LF4337.5to $75 $30051199 4 ft

$56,008.00TOTAL COST FOR: N J STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

7TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107130824

Run ID

N J St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%10.0 Cross Slope (PAR) SF12140.3to $120 $14,54451327 4 ft

feet .33"35.5 Vertical Change REF436.5to51315 4 ft

feet 4.0-5.0%40.3 Cross Slope (PAR) SF5654.4to $120 $6,76851328 4 ft

feet .27"44.7 Vertical Change REF445.7to51316 4 ft

feet 3.0-4.0%57.2 Cross Slope (PAR) SF658.8to $120 $76851329 4 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF5271.8to $120 $6,24051330 4 ft

feet .28"59.8 Vertical Change REF460.8to51317 4 ft

feet .28"72.7 Vertical Change REF473.7to51319 4 ft

feet 4.0-5.0%73.1 Cross Slope (PAR) SF1175.8to $120 $1,29651331 4 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF114108.6to $120 $13,63251332 4 ft

feet 3.0-4.0%111.0 Cross Slope (PAR) SF18115.4to $120 $2,11251333 4 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF37125.1to $120 $4,46451334 4 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF32135.8to $120 $3,84051335 4 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF32145.2to $120 $3,79251336 4 ft

feet 3.0-4.0%147.3 Cross Slope (PAR) SF65163.6to $120 $7,82451337 4 ft

feet 2.0-3.0%163.6 Cross Slope (PAR) SF53176.8to $120 $6,33651338 4 ft

feet 3.1"163.8 Vertical Change REF4164.8to51320 4 ft

feet 3.0-4.0%185.5 Cross Slope (PAR) SF20190.5to $120 $2,40051339 4 ft

feet 3.0-4.0%195.1 Cross Slope (PAR) SF4196.1to $120 $48051340 4 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF14199.9to $120 $1,63251341 4 ft

feet 4.0-5.0%201.7 Cross Slope (PAR) SF22207.3to $120 $2,68851342 4 ft

feet -.28"203.9 Vertical Change REF4204.9to51321 4 ft

feet 2.0-3.0%207.5 Cross Slope (PAR) SF9209.7to $120 $1,05651343 4 ft

feet 3.0-4.0%213.0 Cross Slope (PAR) SF10215.5to $120 $1,20051344 4 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF83236.7to $120 $9,93651345 4 ft

feet 3.0-4.0%239.0 Cross Slope (PAR) SF12242.0to $120 $1,44051346 4 ft

feet 3.0-4.0%245.3 Cross Slope (PAR) SF24251.3to $120 $2,88051347 4 ft

feet -.42"252.7 Vertical Change LF4253.7to $75 $30051322 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

7TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107130824

Run ID

N J St

80

ID Sidewalk Width

Priority

feet -.27"261.0 Vertical Change LF4262.0to $75 $30051323 4 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF45277.1to $120 $5,42451348 4 ft

feet 2.0-3.0%279.2 Cross Slope (PAR) SF12282.3to $120 $1,48851349 4 ft

feet -.38"293.0 Vertical Change REF4294.0to51324 4 ft

feet 2.0-3.0%293.2 Cross Slope (PAR) SF22298.7to $120 $2,64051350 4 ft

feet -.58"307.1 Vertical Change SF4308.1to $75 $30051325 4 ft

feet 2.0-3.0%311.7 Cross Slope (PAR) SF29318.9to $120 $3,45651351 4 ft

feet .27"321.7 Vertical Change LF4322.7to $75 $30051326 4 ft

$109,536.00TOTAL COST FOR: N J STSW side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

9TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107130807

Run ID

N J St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF379.3to $120 $4,46451125 4 ft

feet -.27"6.9 Vertical Change REF47.9to51113 4 ft

feet 4.0-5.0%9.3 Cross Slope (PAR) SF10635.8to $120 $12,72051126 4 ft

feet 26"30.6 Continuous Width SF431.6to $120 $48051151 4 ft

feet 4.0-5.0%38.7 Cross Slope (PAR) SF640.2to $120 $72051127 4 ft

feet40.2 Key Note Segment 4050.1to51147 4 ft

feet 2.0-3.0%50.1 Cross Slope (Driveway) SF1754.3to $40 $67251128 4 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF558.7to $120 $62451129 4 ft

feet81.2 Key Note Segment 3990.9to51148 4 ft

feet .32"86.4 Vertical Change REF487.4to51114 4 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF31104.3to $120 $3,69651130 4 ft

feet .3"99.6 Vertical Change LF4100.6to $75 $30051115 4 ft

feet 4.0-5.0%104.3 Cross Slope (PAR) SF20109.3to $120 $2,40051131 4 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF56123.3to $120 $6,72051132 4 ft

feet126.3 Key Note Segment 32134.4to51149 4 ft

feet 3.0-4.0%151.0 Cross Slope (PAR) SF10153.4to $120 $1,15251133 4 ft

feet 1.41"151.3 Vertical Change REF4152.3to51116 4 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF31166.1to $120 $3,74451134 4 ft

feet .42"165.1 Vertical Change REF4166.1to51117 4 ft

feet 2.0-3.0%169.5 Cross Slope (PAR) SF46181.1to $120 $5,56851135 4 ft

feet -.27"172.9 Vertical Change REF4173.9to51118 4 ft

feet 3.0-4.0%183.2 Cross Slope (PAR) SF20188.1to $120 $2,35251136 4 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF85209.3to $120 $10,17651137 4 ft

feet -.28"194.3 Vertical Change REF4195.3to51119 4 ft

feet209.3 Key Note Segment 56223.2to51150 4 ft

feet .37"221.0 Vertical Change REF4222.0to51120 4 ft

feet .51"244.0 Vertical Change REF4245.0to51121 4 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF6245.6to $120 $67251138 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

9TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107130807

Run ID

N J St

95

ID Sidewalk Width

Priority

feet .93"251.0 Vertical Change SF4252.0to $75 $30051122 4 ft

feet -.38"256.5 Vertical Change LF4257.5to $75 $30051123 4 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF19264.4to $120 $2,25651139 4 ft

feet 2.0-3.0%270.3 Cross Slope (PAR) SF60285.2to $120 $7,15251140 4 ft

feet 3.0-4.0%287.3 Cross Slope (PAR) SF4288.4to $120 $52851141 4 ft

feet 4.0-5.0%290.5 Cross Slope (PAR) SF25296.8to $120 $3,02451142 4 ft

feet .3"297.7 Vertical Change LF4298.7to $75 $30051124 4 ft

feet 3.0-4.0%299.0 Cross Slope (PAR) SF6300.5to $120 $72051143 4 ft

feet 2.0-3.0%300.5 Cross Slope (PAR) SF5301.8to $120 $62451144 4 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF51321.0to $120 $6,14451145 4 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF42337.3to $120 $5,04051146 4 ft

$82,848.00TOTAL COST FOR: N J STNE side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107130810

Run ID

N J St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF144.4to $120 $1,63251158 4 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF1310.2to $120 $1,53651159 4 ft

feet 3.0-4.0%12.8 Cross Slope (PAR) SF6829.7to $120 $8,11251160 4 ft

feet35.6 Key Note Segment 4847.5to51179 4 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF1659.8to $120 $1,96851161 4 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF464.0to $120 $52851162 4 ft

feet 3.0-4.0%69.7 Cross Slope (PAR) SF2275.3to $120 $2,68851163 4 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF2081.8to $120 $2,40051164 4 ft

feet .31"85.5 Vertical Change LF486.5to $75 $30051152 4 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF893.8to $120 $96051165 4 ft

feet -.26"95.8 Vertical Change LF496.8to $75 $30051153 4 ft

feet .54"100.8 Vertical Change SF4101.8to $75 $30051154 4 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF7105.3to $120 $81651166 4 ft

feet .3"108.8 Vertical Change LF4109.8to $75 $30051155 4 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF5114.5to $120 $62451167 4 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF11119.6to $120 $1,34451168 4 ft

feet 2.0-3.0%136.1 Cross Slope (PAR) SF7137.9to $120 $86451169 4 ft

feet .26"146.1 Vertical Change LF4147.1to $75 $30051156 4 ft

feet 2.0-3.0%152.0 Cross Slope (PAR) SF5153.3to $120 $62451170 4 ft

feet153.3 Key Note Segment 62168.9to51180 4 ft

feet 2.0-3.0%168.9 Cross Slope (Driveway) SF19173.6to $40 $75251171 4 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF42186.7to $120 $4,99251172 4 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF34197.5to $120 $4,03251173 4 ft

feet198.5 Key Note Segment 34206.9to51181 4 ft

feet 2.0-3.0%212.9 Cross Slope (PAR) SF38222.5to $120 $4,60851174 4 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF24236.3to $120 $2,83251175 4 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF20251.2to $120 $2,35251176 4 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF6256.4to $120 $76851177 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N J ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107130810

Run ID

N J St

70

ID Sidewalk Width

Priority

feet259.0 Key Note Segment 35267.7to51182 4 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF24305.8to $120 $2,88051178 4 ft

$48,812.00TOTAL COST FOR: N J STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N J ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2107130827

Run ID

N J St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%41.0 Cross Slope (PAR) SF3449.6to $120 $4,12851356 4 ft

feet 3.0-4.0%52.1 Cross Slope (PAR) SF553.4to $120 $62451357 4 ft

feet .27"55.9 Vertical Change REF456.9to51352 4 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF8778.2to $120 $10,41651358 4 ft

feet .35"77.4 Vertical Change REF478.4to51353 4 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF486.9to $120 $52851359 4 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF8110.9to $120 $1,00851360 4 ft

feet111.4 Key Note Segment 36120.5to51370 4 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF13133.7to $120 $1,53651361 4 ft

feet 3.0-4.0%137.8 Cross Slope (PAR) SF11140.5to $120 $1,29651362 4 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF24146.6to $120 $2,92851363 4 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF4155.7to $120 $48051364 4 ft

feet155.7 Key Note Segment 38165.3to51371 4 ft

feet -.67"175.8 Vertical Change SF4176.8to $75 $30051354 4 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF28187.6to $120 $3,36051365 4 ft

feet207.8 Key Note Segment 34216.2to51372 4 ft

feet 2.0-3.0%216.2 Cross Slope (Driveway) SF22221.8to $40 $89651366 4 ft

feet .28"224.8 Vertical Change LF4225.8to $75 $30051355 4 ft

feet 2.0-3.0%226.3 Cross Slope (PAR) SF31234.0to $120 $3,69651367 4 ft

feet 2.0-3.0%236.1 Cross Slope (PAR) SF33244.3to $120 $3,93651368 4 ft

feet 2.0-3.0%254.0 Cross Slope (PAR) SF5255.3to $120 $62451369 4 ft

feet280.8 Key Note Segment 38290.3to51373 4 ft

feet 40"309.0 Protruding Object JOB4310.0to $99 $9951374 4 ft

$36,155.00TOTAL COST FOR: N J STSW side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE N J ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105191039

Run ID

N J St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62038792 5 ft

feet .27"0.8 Vertical Change REF51.8to38789 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF729.6to $120 $78038793 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF935.2to $120 $1,02038794 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF24387.8to $120 $29,10038795 5 ft

feet 2.0-3.0%94.2 Cross Slope (PAR) SF2198.3to $120 $2,46038796 5 ft

feet99.4 Key Note Segment 135126.4to38811 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF14131.2to $120 $1,74038797 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF18135.1to $120 $2,10038798 5 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF10140.9to $120 $1,26038799 5 ft

feet 2.0-3.0%141.4 Cross Slope (PAR) SF15144.3to $120 $1,74038800 5 ft

feet -.35"147.2 Vertical Change LF5148.2to $75 $37538790 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF22156.7to $120 $2,64038801 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF10166.8to $120 $1,20038802 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF123214.4to $120 $14,76038803 5 ft

feet214.8 Key Note Segment 108236.3to38812 5 ft

feet 2.0-3.0%236.3 Cross Slope (Driveway) SF28241.9to $40 $1,12038804 5 ft

feet 2.0-3.0%245.6 Cross Slope (PAR) SF191283.8to $120 $22,92038805 5 ft

feet 2.0-3.0%288.2 Cross Slope (PAR) SF18291.7to $120 $2,10038806 5 ft

feet296.8 Key Note Segment 86314.0to38813 5 ft

feet .27"314.2 Vertical Change REF5315.2to38791 5 ft

feet 3.0-4.0%314.3 Cross Slope (Driveway) SF12316.7to $40 $48038807 5 ft

feet 2.0-3.0%317.5 Cross Slope (PAR) SF34324.4to $120 $4,14038808 5 ft

feet 3.0-4.0%327.2 Cross Slope (PAR) SF21331.3to $120 $2,46038809 5 ft

feet 2.0-3.0%331.3 Cross Slope (PAR) SF13333.8to $120 $1,50038810 5 ft

$95,515.00TOTAL COST FOR: N J STSE side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150812

Run ID

N K St

92

ID Sidewalk Width

Priority

feet 3.43"16.4 Vertical Change SF517.4to $75 $37553291 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF2027.7to $120 $2,34053304 5 ft

feet -.41"24.3 Vertical Change REF525.3to53292 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF1334.2to $120 $1,56053305 5 ft

feet .32"41.7 Vertical Change LF542.7to $75 $37553293 5 ft

feet 3.52"55.4 Vertical Change SF556.4to $75 $37553294 5 ft

feet 1.29"60.1 Vertical Change SF561.1to $75 $37553295 5 ft

feet 2.21"62.3 Vertical Change SF1665.5to $75 $1,20053296 5 ft

feet 2.68"66.8 Vertical Change SF567.8to $75 $37553297 5 ft

feet 2.3"71.4 Vertical Change SF572.4to $75 $37553298 5 ft

feet -.35"85.0 Vertical Change LF586.0to $75 $37553299 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF8102.8to $120 $90053306 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF37121.0to $120 $4,44053307 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF27133.7to $120 $3,24053308 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF24153.0to $120 $2,88053309 5 ft

feet .26"148.9 Vertical Change REF5149.9to53300 5 ft

feet .37"163.4 Vertical Change LF5164.4to $75 $37553301 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF6165.9to $120 $66053310 5 ft

feet 3.0-4.0%170.8 Cross Slope (PAR) SF25175.8to $120 $3,00053311 5 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF31181.9to $120 $3,66053312 5 ft

feet .27"176.0 Vertical Change REF5177.0to53302 5 ft

feet .3"212.8 Vertical Change LF5213.8to $75 $37553303 5 ft

feet 2.0-3.0%214.5 Cross Slope (PAR) SF89232.3to $120 $10,68053313 5 ft

feet 4.0-5.0%232.3 Cross Slope (PAR) SF24237.0to $120 $2,82053314 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF50247.0to $120 $6,00053315 5 ft

feet247.0 Key Note Segment 122271.4to53318 5 ft

feet 3.0-4.0%271.7 Cross Slope (PAR) SF27277.0to $120 $3,18053316 5 ft

feet 2.0-3.0%277.0 Cross Slope (PAR) SF7278.3to $120 $78053317 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150812

Run ID

N K St

92

ID Sidewalk Width

Priority

$50,715.00TOTAL COST FOR: N K STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

517 N K ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2107140750

Run ID

N K St

88

ID Sidewalk Width

Priority

feet1.3 Key Note Segment 256.2to51564 5 ft

feet 2.0-3.0%6.2 Cross Slope (Driveway) SF9625.3to $40 $3,82051555 5 ft

feet 3.0-4.0%30.0 Cross Slope (PAR) SF531.0to $120 $60051556 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF633.0to $120 $72051557 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF1639.0to $120 $1,92051558 5 ft

feet 5.0-6.0%48.3 Cross Slope (PAR) SF1851.8to $120 $2,10051559 5 ft

feet .26"58.0 Vertical Change LF1861.5to $75 $1,31351553 5 ft

feet 5.0-6.0%63.8 Cross Slope (PAR) SF665.1to $120 $78051560 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF1068.8to $120 $1,20051561 5 ft

feet74.4 Key Note Segment 6587.5to51565 5 ft

feet 2.0-3.0%88.2 Cross Slope (Driveway) SF889.7to $40 $30051562 5 ft

feet100.2 Key Note Segment 55111.1to51566 5 ft

feet 2.0-3.0%111.1 Cross Slope (Driveway) SF19114.8to $40 $74051563 5 ft

feet .41"147.0 Vertical Change LF5148.0to $75 $37551554 5 ft

$13,867.50TOTAL COST FOR: N K STNE side of Starting at: 517 N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150744

Run ID

N K St

77

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF5711.4to $120 $6,78053074 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF3618.6to $120 $4,32053075 5 ft

feet18.8 Key Note Segment 8535.8to53091 5 ft

feet .3"20.7 Vertical Change REF521.7to53066 5 ft

feet .33"37.1 Vertical Change LF538.1to $75 $37553067 5 ft

feet 3.0-4.0%38.9 Cross Slope (PAR) SF940.6to $120 $1,02053076 5 ft

feet 3.0-4.0%43.0 Cross Slope (PAR) SF544.0to $120 $60053077 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF7258.8to $120 $8,58053078 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF9680.6to $120 $11,58053079 5 ft

feet -.38"66.1 Vertical Change REF567.1to53068 5 ft

feet .33"89.6 Vertical Change LF590.6to $75 $37553069 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF596.2to $120 $60053080 5 ft

feet 4.0-5.0%104.5 Cross Slope (PAR) SF6105.6to $120 $66053081 5 ft

feet .29"105.8 Vertical Change LF5106.8to $75 $37553070 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF5109.3to $120 $60053082 5 ft

feet .35"111.2 Vertical Change LF5112.2to $75 $37553071 5 ft

feet -.44"116.5 Vertical Change REF5117.5to53072 5 ft

feet 3.0-4.0%116.7 Cross Slope (PAR) SF15119.7to $120 $1,80053083 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF7121.2to $120 $84053084 5 ft

feet 50"123.7 Protruding Object JOB5124.7to $99 $9953093 5 ft

feet .4"124.1 Vertical Change LF5125.1to $75 $37553073 5 ft

feet141.3 Key Note Segment 119165.1to53092 5 ft

feet 2.0-3.0%175.0 Cross Slope (PAR) SF192213.4to $120 $23,04053085 5 ft

feet 2.0-3.0%217.0 Cross Slope (PAR) SF27222.3to $120 $3,18053086 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF5225.9to $120 $60053087 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF7229.6to $120 $78053088 5 ft

feet 2.0-3.0%266.6 Cross Slope (PAR) SF42275.0to $120 $5,04053089 5 ft

feet 2.0-3.0%281.4 Cross Slope (PAR) SF23286.0to $120 $2,76053090 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150744

Run ID

N K St

77

ID Sidewalk Width

Priority

$74,754.00TOTAL COST FOR: N K STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140733

Run ID

N K St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%6.8 Cross Slope (PAR) SF10728.2to $120 $12,84051381 5 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF1853.1to $120 $2,10051382 5 ft

feet 3.0-4.0%58.0 Cross Slope (PAR) SF759.3to $120 $78051383 5 ft

feet 3.0-4.0%65.5 Cross Slope (PAR) SF666.7to $120 $72051384 5 ft

feet 2.0-3.0%70.4 Cross Slope (PAR) SF3076.5to $120 $3,66051385 5 ft

feet .3"74.8 Vertical Change REF575.8to51376 5 ft

feet 3.0-4.0%95.2 Cross Slope (PAR) SF696.3to $120 $66051386 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF47106.9to $120 $5,58051387 5 ft

feet 4.0-5.0%108.6 Cross Slope (PAR) SF11110.7to $120 $1,26051388 5 ft

feet .29"109.2 Vertical Change REF5110.2to51377 5 ft

feet 4.0-5.0%113.0 Cross Slope (PAR) SF76128.2to $120 $9,12051389 5 ft

feet .33"126.4 Vertical Change REF5127.4to51378 5 ft

feet 2.0-3.0%130.7 Cross Slope (PAR) SF51140.9to $120 $6,12051390 5 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF155175.8to $120 $18,54051391 5 ft

feet 4.0-5.0%178.0 Cross Slope (PAR) SF5179.0to $120 $60051392 5 ft

feet 3.0-4.0%181.2 Cross Slope (PAR) SF41189.3to $120 $4,86051393 5 ft

feet191.3 Key Note Segment 283247.9to51397 5 ft

feet .69"242.0 Vertical Change REF5243.0to51379 5 ft

feet 2.0-3.0%254.2 Cross Slope (PAR) SF41262.3to $120 $4,86051394 5 ft

feet 4.0-5.0%262.3 Cross Slope (PAR) SF34269.0to $120 $4,02051395 5 ft

feet -.29"265.9 Vertical Change REF5266.9to51380 5 ft

feet 4.0-5.0%271.3 Cross Slope (PAR) SF80287.2to $120 $9,54051396 5 ft

$85,260.00TOTAL COST FOR: N K STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140741

Run ID

N K St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF72.1to $120 $78051462 5 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF165.3to $120 $1,92051463 5 ft

feet -.51"6.2 Vertical Change SF57.2to $75 $37551444 5 ft

feet 5.0-6.0%7.8 Cross Slope (PAR) SF68.9to $120 $66051464 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF612.3to $120 $66051465 5 ft

feet .48"13.2 Vertical Change LF1616.4to $75 $1,20051445 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF2122.9to $120 $2,58051466 5 ft

feet -.45"24.6 Vertical Change LF525.6to $75 $37551446 5 ft

feet -.29"27.7 Vertical Change LF528.7to $75 $37551447 5 ft

feet 6.0-7.0%28.8 Cross Slope (PAR) SF730.2to $120 $84051467 5 ft

feet -.44"31.3 Vertical Change LF532.3to $75 $37551448 5 ft

feet .36"34.3 Vertical Change LF535.3to $75 $37551449 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF2745.8to $120 $3,18051468 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF1448.5to $120 $1,62051469 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF649.7to $120 $72051470 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF556.8to $120 $60051471 5 ft

feet56.9 Key Note Segment 11379.5to51494 5 ft

feet -.32"74.0 Vertical Change REF575.0to51451 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF2386.2to $120 $2,76051472 5 ft

feet 3.0-4.0%89.2 Cross Slope (PAR) SF790.5to $120 $78051473 5 ft

feet91.0 Key Note Segment 78106.6to51495 5 ft

feet .3"99.7 Vertical Change REF5100.7to51452 5 ft

feet 3.0-4.0%107.5 Cross Slope (PAR) SF49117.2to $120 $5,82051474 5 ft

feet 2.0-3.0%117.2 Cross Slope (PAR) SF7118.5to $120 $78051475 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF23128.9to $120 $2,76051476 5 ft

feet130.8 Key Note Segment 74145.6to51496 5 ft

feet 2.0-3.0%146.4 Cross Slope (Driveway) SF14149.1to $40 $54051477 5 ft

feet .3"147.2 Vertical Change REF5148.2to51454 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140741

Run ID

N K St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%151.3 Cross Slope (PAR) SF13153.8to $120 $1,50051478 5 ft

feet 4.0-5.0%156.4 Cross Slope (PAR) SF31162.5to $120 $3,66051479 5 ft

feet 3.0-4.0%164.6 Cross Slope (PAR) SF9166.3to $120 $1,02051480 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF26171.9to $120 $3,06051481 5 ft

feet 4.0-5.0%171.9 Cross Slope (PAR) SF22176.2to $120 $2,58051482 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF40186.2to $120 $4,74051483 5 ft

feet -.35"178.4 Vertical Change REF5179.4to51455 5 ft

feet189.1 Key Note Segment 80205.0to51497 5 ft

feet 3.0-4.0%205.7 Cross Slope (PAR) SF9207.4to $120 $1,02051484 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF12210.2to $120 $1,44051485 5 ft

feet211.5 Key Note Segment 36218.7to51498 5 ft

feet 2.0-3.0%219.4 Cross Slope (Driveway) SF12221.7to $40 $46051486 5 ft

feet .27"224.0 Vertical Change LF5225.0to $75 $37551456 5 ft

feet 5.0-6.0%242.1 Cross Slope (PAR) SF14244.9to $120 $1,68051487 5 ft

feet -.31"245.0 Vertical Change LF5246.0to $75 $37551457 5 ft

feet .39"251.1 Vertical Change LF5252.1to $75 $37551458 5 ft

feet .63"257.4 Vertical Change SF5258.4to $75 $37551459 5 ft

feet 2.0-3.0%260.6 Cross Slope (PAR) SF8262.2to $120 $96051488 5 ft

feet 2.0-3.0%271.4 Cross Slope (PAR) SF9273.1to $120 $1,02051489 5 ft

feet301.5 Key Note Segment 44310.2to51499 5 ft

feet 3.0-4.0%314.3 Cross Slope (PAR) SF39322.0to $120 $4,62051490 5 ft

feet 5.0-6.0%323.1 Cross Slope (PAR) SF16326.3to $120 $1,92051491 5 ft

feet -.27"327.3 Vertical Change REF5328.3to51460 5 ft

feet 3.0-4.0%328.3 Cross Slope (PAR) SF7329.6to $120 $78051492 5 ft

feet .27"335.5 Vertical Change LF5336.5to $75 $37551461 5 ft

feet 4.0-5.0%337.6 Cross Slope (PAR) SF8339.1to $120 $90051493 5 ft

$63,310.00TOTAL COST FOR: N K STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140759

Run ID

N K St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF10421.8to $120 $12,48051651 5 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF2330.3to $120 $2,76051652 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF7548.3to $120 $9,00051653 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF3860.8to $120 $4,56051654 5 ft

feet -.73"58.5 Vertical Change REF559.5to51646 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF8377.3to $120 $9,90051655 5 ft

feet 3.0-4.0%79.8 Cross Slope (PAR) SF681.0to $120 $72051656 5 ft

feet 3.0-4.0%84.0 Cross Slope (PAR) SF785.3to $120 $78051657 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF2491.7to $120 $2,82051658 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF795.9to $120 $78051659 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF21102.6to $120 $2,52051660 5 ft

feet 3.0-4.0%105.5 Cross Slope (PAR) SF21109.6to $120 $2,46051661 5 ft

feet 3.0-4.0%112.2 Cross Slope (PAR) SF5113.2to $120 $60051662 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF56127.4to $120 $6,66051663 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF51141.1to $120 $6,18051664 5 ft

feet 3.0-4.0%144.4 Cross Slope (PAR) SF13146.9to $120 $1,50051665 5 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF12151.0to $120 $1,44051666 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF151185.8to $120 $18,06051667 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF9190.0to $120 $1,02051668 5 ft

feet 3.0-4.0%193.7 Cross Slope (PAR) SF22198.1to $120 $2,64051669 5 ft

feet 2.0-3.0%198.6 Cross Slope (PAR) SF14201.4to $120 $1,68051670 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF39212.0to $120 $4,62051671 5 ft

feet -.43"213.3 Vertical Change LF5214.3to $75 $37551647 5 ft

feet215.4 Key Note Segment 108236.9to51680 5 ft

feet 2.0-3.0%236.9 Cross Slope (Driveway) SF6238.1to $40 $24051672 5 ft

feet 3.0-4.0%242.3 Cross Slope (PAR) SF10244.2to $120 $1,14051673 5 ft

feet 4.0-5.0%246.3 Cross Slope (PAR) SF9248.0to $120 $1,02051674 5 ft

feet 4.0-5.0%251.2 Cross Slope (PAR) SF7252.5to $120 $78051675 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140759

Run ID

N K St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%264.8 Cross Slope (PAR) SF140292.8to $120 $16,80051676 5 ft

feet .26"294.7 Vertical Change REF5295.7to51648 5 ft

feet 2.0-3.0%295.1 Cross Slope (PAR) SF6296.4to $120 $78051677 5 ft

feet 2.0-3.0%311.7 Cross Slope (PAR) SF18315.2to $120 $2,10051678 5 ft

feet 1.68"321.4 Vertical Change SF5322.4to $75 $37551649 5 ft

feet 2.0-3.0%325.1 Cross Slope (PAR) SF49335.0to $120 $5,94051679 5 ft

feet .29"333.5 Vertical Change REF5334.5to51650 5 ft

$122,730.00TOTAL COST FOR: N K STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

7TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107140744

Run ID

N K St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5110.2to $120 $6,12051507 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF12335.3to $120 $14,76051508 5 ft

feet 3.0-4.0%37.4 Cross Slope (PAR) SF638.6to $120 $72051509 5 ft

feet .27"42.8 Vertical Change LF543.8to $75 $37551500 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF749.7to $120 $84051510 5 ft

feet .32"63.8 Vertical Change LF564.8to $75 $37551501 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF5284.2to $120 $6,24051511 5 ft

feet -.29"75.5 Vertical Change REF576.5to51502 5 ft

feet -.3"80.4 Vertical Change REF581.4to51503 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF4495.3to $120 $5,22051512 5 ft

feet .33"95.9 Vertical Change LF596.9to $75 $37551504 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF31105.3to $120 $3,66051513 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF8114.1to $120 $90051514 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF44136.2to $120 $5,28051515 5 ft

feet136.2 Key Note Segment 44144.9to51527 5 ft

feet 2.0-3.0%145.1 Cross Slope (Driveway) SF19148.8to $40 $74051516 5 ft

feet154.0 Key Note Segment 53164.6to51528 5 ft

feet 2.0-3.0%164.6 Cross Slope (Driveway) SF24169.4to $40 $96051517 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF110200.8to $120 $13,14051518 5 ft

feet 4.0-5.0%204.8 Cross Slope (PAR) SF6205.9to $120 $66051519 5 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF19212.3to $120 $2,22051520 5 ft

feet212.3 Key Note Segment 40220.3to51529 5 ft

feet 3.0-4.0%220.3 Cross Slope (Driveway) SF25225.3to $40 $1,00051521 5 ft

feet 3.0-4.0%227.6 Cross Slope (PAR) SF106248.8to $120 $12,72051522 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF134277.7to $120 $16,08051523 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF10280.3to $120 $1,14051524 5 ft

feet -.51"287.3 Vertical Change SF5288.3to $75 $37551505 5 ft

feet -.34"310.8 Vertical Change LF5311.8to $75 $37551506 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

7TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107140744

Run ID

N K St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%324.4 Cross Slope (PAR) SF24329.2to $120 $2,88051525 5 ft

feet 2.0-3.0%332.1 Cross Slope (PAR) SF38339.7to $120 $4,56051526 5 ft

$101,715.00TOTAL COST FOR: N K STSW side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

9TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107140754

Run ID

N K St

110

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF188.5to $120 $2,10051574 5 ft

feet 60"27.4 Protruding Object JOB528.4to $99 $9951600 5 ft

feet -.27"28.5 Vertical Change LF529.5to $75 $37551567 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF935.3to $120 $1,14051575 5 ft

feet37.3 Key Note Segment 4345.9to51596 5 ft

feet -.34"39.5 Vertical Change REF540.5to51568 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF3164.1to $120 $3,72051576 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF3881.1to $120 $4,62051577 5 ft

feet 6.0-7.0%76.1 1478.9to51603 5 ft

feet 5.0-6.0%78.9 580.0to51604 5 ft

feet82.5 Key Note Segment 4090.4to51597 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF13110.1to $120 $1,50051578 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF79132.2to $120 $9,54051579 5 ft

feet132.2 Key Note Segment 36139.3to51598 5 ft

feet 3.0-4.0%141.4 Cross Slope (PAR) SF37148.8to $120 $4,44051580 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF6150.1to $120 $78051581 5 ft

feet .29"151.4 Vertical Change LF5152.4to $75 $37551569 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF127179.7to $120 $15,24051582 5 ft

feet 5.0-6.0%179.7 Cross Slope (PAR) SF45188.6to $120 $5,34051583 5 ft

feet 6.0-7.0%189.4 Cross Slope (PAR) SF20193.4to $120 $2,40051584 5 ft

feet .32"194.4 Vertical Change REF5195.4to51570 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF67208.1to $120 $7,98051585 5 ft

feet 23"202.1 Protruding Object JOB5203.1to $99 $9951601 5 ft

feet 5.0-6.0%208.1 Cross Slope (PAR) SF33214.7to $120 $3,96051586 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF31221.5to $120 $3,72051587 5 ft

feet .39"215.9 Vertical Change REF5216.9to51571 5 ft

feet 4.0-5.0%221.5 Cross Slope (PAR) SF56232.7to $120 $6,72051588 5 ft

feet233.6 Key Note Segment 40241.6to51599 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

9TH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2107140754

Run ID

N K St

110

ID Sidewalk Width

Priority

feet 2.0-3.0%242.8 Cross Slope (PAR) SF73257.3to $120 $8,70051589 5 ft

feet 45"243.6 Protruding Object JOB5244.6to $99 $9951602 5 ft

feet -.29"243.8 Vertical Change REF5244.8to51573 5 ft

feet 2.0-3.0%260.9 Cross Slope (PAR) SF30266.9to $120 $3,60051590 5 ft

feet 2.0-3.0%270.7 Cross Slope (PAR) SF53281.3to $120 $6,36051591 5 ft

feet 2.0-3.0%283.6 Cross Slope (PAR) SF83300.3to $120 $10,02051592 5 ft

feet 2.0-3.0%306.3 Cross Slope (PAR) SF43314.8to $120 $5,10051593 5 ft

feet 2.0-3.0%317.1 Cross Slope (PAR) SF30323.2to $120 $3,66051594 5 ft

feet 2.0-3.0%335.1 Cross Slope (PAR) SF21339.3to $120 $2,52051595 5 ft

feet 5.0-6.0%337.8 8339.3to51605 5 ft

$114,207.00TOTAL COST FOR: N K STNE side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140756

Run ID

N K St

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF92.3to $120 $1,08051617 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF16436.9to $120 $19,68051618 5 ft

feet .59"19.1 Vertical Change REF520.1to51606 5 ft

feet36.9 Key Note Segment 5046.8to51640 5 ft

feet 2.0-3.0%46.8 Cross Slope (Driveway) SF647.9to $40 $22051619 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF2456.3to $120 $2,88051620 5 ft

feet 3.0-4.0%59.5 Cross Slope (PAR) SF5871.0to $120 $6,90051621 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF3879.8to $120 $4,50051622 5 ft

feet 1.8"76.4 Vertical Change REF577.4to51608 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF7107.7to $120 $84051623 5 ft

feet113.1 Key Note Segment 43121.6to51641 5 ft

feet128.5 Key Note Segment 44137.3to51642 5 ft

feet -.41"130.1 Vertical Change REF5131.1to51609 5 ft

feet 2.0-3.0%137.3 Cross Slope (Driveway) SF9139.2to $40 $38051624 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF30149.3to $120 $3,60051625 5 ft

feet -.35"146.9 Vertical Change REF5147.9to51610 5 ft

feet 5.0-6.0%151.5 Cross Slope (PAR) SF12153.8to $120 $1,38051626 5 ft

feet .67"155.6 Vertical Change REF5156.6to51611 5 ft

feet 3.0-4.0%156.3 Cross Slope (PAR) SF61168.5to $120 $7,32051627 5 ft

feet168.5 Key Note Segment 48178.1to51643 5 ft

feet 3.0-4.0%178.7 Cross Slope (PAR) SF46187.9to $120 $5,52051628 5 ft

feet 4.0-5.0%191.1 Cross Slope (PAR) SF19194.9to $120 $2,28051629 5 ft

feet 2.0-3.0%195.1 Cross Slope (PAR) SF63207.6to $120 $7,50051630 5 ft

feet .88"211.5 Vertical Change SF5212.5to $75 $37551612 5 ft

feet213.8 Key Note Segment 37221.1to51644 5 ft

feet 3.0-4.0%221.5 Cross Slope (PAR) SF49231.2to $120 $5,82051631 5 ft

feet 2.0-3.0%231.9 Cross Slope (PAR) SF42240.3to $120 $5,04051632 5 ft

feet 4.0-5.0%240.9 Cross Slope (PAR) SF13243.4to $120 $1,50051633 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140756

Run ID

N K St

86

ID Sidewalk Width

Priority

feet 4.0-5.0%245.9 Cross Slope (PAR) SF35252.9to $120 $4,20051634 5 ft

feet252.9 Key Note Segment 48262.5to51645 5 ft

feet -.35"264.8 Vertical Change LF5265.8to $75 $37551613 5 ft

feet 3.0-4.0%269.7 Cross Slope (PAR) SF18273.3to $120 $2,16051635 5 ft

feet 4.0-5.0%275.4 Cross Slope (PAR) SF102295.7to $120 $12,18051636 5 ft

feet .33"296.9 Vertical Change LF5297.9to $75 $37551614 5 ft

feet 2.0-3.0%301.4 Cross Slope (PAR) SF25306.4to $120 $3,00051637 5 ft

feet 2.0-3.0%315.8 Cross Slope (PAR) SF5316.9to $120 $66051638 5 ft

feet .47"318.4 Vertical Change LF5319.4to $75 $37551615 5 ft

feet 2.0-3.0%322.1 Cross Slope (PAR) SF70336.1to $120 $8,40051639 5 ft

feet .29"331.3 Vertical Change REF5332.3to51616 5 ft

$108,540.00TOTAL COST FOR: N K STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

412 N K ST

End Street Name

2107140747

Run ID

N K St

84

ID Sidewalk Width

Priority

feet .38"1.3 Vertical Change LF52.3to $75 $37551530 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF1817.8to $120 $2,16051537 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF732.1to $120 $84051538 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF3541.9to $120 $4,20051539 5 ft

feet49.4 Key Note Segment 4357.9to51551 5 ft

feet 3.0-4.0%58.4 Cross Slope (Driveway) SF2062.3to $40 $78051540 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF11986.3to $120 $14,28051541 5 ft

feet .27"70.8 Vertical Change REF571.8to51531 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF1692.8to $120 $1,86051542 5 ft

feet 4.0-5.0%93.5 Cross Slope (PAR) SF51103.7to $120 $6,12051543 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF43113.3to $120 $5,10051544 5 ft

feet -.3"108.4 Vertical Change REF5109.4to51533 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF8117.4to $120 $96051545 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF10137.3to $120 $1,14051546 5 ft

feet 3.0-4.0%139.9 Cross Slope (PAR) SF11142.1to $120 $1,32051547 5 ft

feet142.1 Key Note Segment 41150.3to51552 5 ft

feet .31"143.0 Vertical Change REF5144.0to51534 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF15159.3to $120 $1,80051548 5 ft

feet 4.0-5.0%160.3 Cross Slope (PAR) SF59172.2to $120 $7,14051549 5 ft

feet .3"161.8 Vertical Change REF5162.8to51535 5 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF85189.3to $120 $10,14051550 5 ft

feet -.3"181.8 Vertical Change REF5182.8to51536 5 ft

$58,215.00TOTAL COST FOR: N K STSW side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N K ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2107150808

Run ID

N K St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF112.4to $120 $1,26053273 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF1616.5to $120 $1,86053274 5 ft

feet -1.09"30.5 Vertical Change SF531.5to $75 $37553257 5 ft

feet -.27"64.5 Vertical Change LF565.5to $75 $37553258 5 ft

feet77.8 Key Note Segment 5388.4to53287 5 ft

feet .33"86.2 Vertical Change REF587.2to53259 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF690.5to $120 $66053275 5 ft

feet 2.0-3.0%93.2 Cross Slope (PAR) SF1997.0to $120 $2,28053276 5 ft

feet102.3 Key Note Segment 42110.7to53288 5 ft

feet .28"115.0 Vertical Change LF5116.0to $75 $37553260 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF43148.9to $120 $5,16053277 5 ft

feet -1.16"154.8 Vertical Change REF5155.8to53261 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF10157.8to $120 $1,20053278 5 ft

feet -.51"161.7 Vertical Change SF5162.7to $75 $37553262 5 ft

feet -.53"176.8 Vertical Change SF5177.8to $75 $37553263 5 ft

feet179.9 Key Note Segment 85196.8to53289 5 ft

feet -.45"181.5 Vertical Change REF5182.5to53264 5 ft

feet .31"197.9 Vertical Change REF5198.9to53265 5 ft

feet 4.0-5.0%198.9 Cross Slope (PAR) SF6200.1to $120 $72053279 5 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF10203.2to $120 $1,20053280 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF28214.2to $120 $3,36053281 5 ft

feet .41"212.2 Vertical Change REF5213.2to53266 5 ft

feet 3.0-4.0%216.8 Cross Slope (PAR) SF31223.0to $120 $3,72053282 5 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF16226.1to $120 $1,86053283 5 ft

feet226.1 Key Note Segment 48235.6to53290 5 ft

feet .26"227.8 Vertical Change REF5228.8to53267 5 ft

feet .35"239.6 Vertical Change LF5240.6to $75 $37553268 5 ft

feet -.49"241.3 Vertical Change REF14244.0to53269 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N K ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2107150808

Run ID

N K St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%242.2 Cross Slope (PAR) SF7243.5to $120 $78053284 5 ft

feet .33"244.8 Vertical Change LF5245.8to $75 $37553270 5 ft

feet -.29"246.5 Vertical Change LF5247.5to $75 $37553271 5 ft

feet .26"253.6 Vertical Change LF19257.3to $75 $1,38853272 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF5256.2to $120 $60053285 5 ft

feet 2.0-3.0%265.7 Cross Slope (PAR) SF23270.3to $120 $2,76053286 5 ft

$31,807.50TOTAL COST FOR: N K STNW side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150747

Run ID

N K St

87

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08053104 5 ft

feet 2.0-3.0%6.4 Cross Slope (PAR) SF2711.7to $120 $3,18053105 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF4925.1to $120 $5,82053106 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF3076.7to $120 $3,60053107 5 ft

feet76.7 Key Note Segment 8493.5to53121 5 ft

feet -.42"119.5 Vertical Change LF5120.5to $75 $37553094 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF30131.1to $120 $3,60053108 5 ft

feet 1.05"128.4 Vertical Change REF5129.4to53095 5 ft

feet -.27"131.4 Vertical Change LF5132.4to $75 $37553096 5 ft

feet .55"141.9 Vertical Change SF5142.9to $75 $37553097 5 ft

feet .3"148.8 Vertical Change LF5149.8to $75 $37553098 5 ft

feet .35"155.1 Vertical Change LF5156.1to $75 $37553099 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF17174.7to $120 $2,04053109 5 ft

feet 5.0-6.0%172.5 8174.1to53122 5 ft

feet -.41"175.2 Vertical Change LF5176.2to $75 $37553100 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF15180.3to $120 $1,80053110 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF8184.4to $120 $96053111 5 ft

feet 2.0-3.0%190.2 Cross Slope (PAR) SF6191.3to $120 $66053112 5 ft

feet 5.0-6.0%195.2 Cross Slope (PAR) SF6196.3to $120 $66053113 5 ft

feet 3.0-4.0%198.6 Cross Slope (PAR) SF6199.8to $120 $72053114 5 ft

feet .27"203.5 Vertical Change LF5204.5to $75 $37553101 5 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF43224.5to $120 $5,10053115 5 ft

feet 2.0-3.0%229.6 Cross Slope (PAR) SF7230.9to $120 $78053116 5 ft

feet 2.0-3.0%240.1 Cross Slope (PAR) SF41248.3to $120 $4,92053117 5 ft

feet 2.0-3.0%251.9 Cross Slope (PAR) SF16255.1to $120 $1,92053118 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF31265.9to $120 $3,78053119 5 ft

feet .55"262.8 Vertical Change REF5263.8to53102 5 ft

feet 2.0-3.0%271.9 Cross Slope (PAR) SF20275.8to $120 $2,34053120 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N K ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150747

Run ID

N K St

87

ID Sidewalk Width

Priority

feet .27"274.2 Vertical Change REF5275.2to53103 5 ft

feet 6.0-7.0%284.9 8286.5to53123 5 ft

$45,585.00TOTAL COST FOR: N K STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140737

Run ID

N K St

108

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF5211.3to $120 $6,24051411 5 ft

feet 5.0-6.0%12.9 Cross Slope (PAR) SF714.2to $120 $78051412 5 ft

feet 4.0-5.0%19.0 Cross Slope (PAR) SF1021.0to $120 $1,20051413 5 ft

feet 4.0-5.0%24.2 Cross Slope (PAR) SF2028.2to $120 $2,40051414 5 ft

feet 4.0-5.0%30.9 Cross Slope (PAR) SF6543.8to $120 $7,74051415 5 ft

feet 6.0-7.0%45.3 Cross Slope (PAR) SF2349.8to $120 $2,70051416 5 ft

feet -.27"50.9 Vertical Change REF551.9to51398 5 ft

feet 5.0-6.0%51.1 Cross Slope (PAR) SF2055.1to $120 $2,40051417 5 ft

feet .86"55.4 Vertical Change SF556.4to $75 $37551399 5 ft

feet60.8 Key Note Segment 8477.5to51441 5 ft

feet .53"71.5 Vertical Change REF572.5to51400 5 ft

feet 3.0-4.0%77.8 Cross Slope (Driveway) SF1079.7to $40 $38051418 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF1486.1to $120 $1,68051419 5 ft

feet .48"87.4 Vertical Change LF588.4to $75 $37551401 5 ft

feet 3.0-4.0%91.9 Cross Slope (PAR) SF2697.0to $120 $3,06051420 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF22103.6to $120 $2,58051421 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF9105.3to $120 $1,02051422 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF21112.5to $120 $2,52051423 5 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF65130.8to $120 $7,80051424 5 ft

feet 5.0-6.0%131.8 Cross Slope (PAR) SF17135.2to $120 $2,04051425 5 ft

feet 5.0-6.0%137.5 Cross Slope (PAR) SF6138.7to $120 $72051426 5 ft

feet 3.0-4.0%139.9 Cross Slope (PAR) SF10141.8to $120 $1,14051427 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF8145.8to $120 $90051428 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF8151.8to $120 $90051429 5 ft

feet .29"151.4 Vertical Change REF5152.4to51402 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF8157.3to $120 $90051430 5 ft

feet 2.0-3.0%159.6 Cross Slope (PAR) SF109181.4to $120 $13,08051431 5 ft

feet .34"180.1 Vertical Change REF5181.1to51403 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N K ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140737

Run ID

N K St

108

ID Sidewalk Width

Priority

feet 60"185.0 Protruding Object JOB5186.0to $99 $9951443 5 ft

feet .5"186.7 Vertical Change SF5187.7to $75 $37551404 5 ft

feet .42"189.8 Vertical Change REF5190.8to51405 5 ft

feet 7.0-8.0%190.8 Cross Slope (PAR) SF7192.1to $120 $78051432 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF8196.2to $120 $90051433 5 ft

feet .26"194.8 Vertical Change REF5195.8to51406 5 ft

feet196.9 Key Note Segment 99216.6to51442 5 ft

feet .35"198.1 Vertical Change REF5199.1to51407 5 ft

feet 2.15"208.3 Vertical Change REF5209.3to51408 5 ft

feet -.44"213.4 Vertical Change REF5214.4to51409 5 ft

feet 2.0-3.0%217.4 Cross Slope (Driveway) SF10219.4to $40 $40051434 5 ft

feet 2.0-3.0%226.0 Cross Slope (PAR) SF25231.0to $120 $3,00051435 5 ft

feet 2.0-3.0%234.2 Cross Slope (PAR) SF6235.4to $120 $72051436 5 ft

feet .27"235.0 Vertical Change REF5236.0to51410 5 ft

feet 3.0-4.0%246.6 Cross Slope (PAR) SF20250.6to $120 $2,40051437 5 ft

feet 2.0-3.0%250.6 Cross Slope (PAR) SF10252.5to $120 $1,14051438 5 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF35278.3to $120 $4,20051439 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF8287.4to $120 $96051440 5 ft

$77,904.00TOTAL COST FOR: N K STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150820

Run ID

N L St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF8718.8to $120 $10,44053398 5 ft

feet .28"18.8 Vertical Change REF519.8to53382 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF3227.8to $120 $3,84053399 5 ft

feet27.8 Key Note Segment 5538.8to53418 5 ft

feet 4.0-5.0%38.8 Cross Slope (Driveway) SF13966.5to $40 $5,54053400 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF4475.5to $120 $5,28053401 5 ft

feet .97"79.1 Vertical Change SF580.1to $75 $37553384 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF3287.6to $120 $3,84053402 5 ft

feet88.2 Key Note Segment 4897.8to53419 5 ft

feet 3.0-4.0%98.3 Cross Slope (Driveway) SF899.9to $40 $32053403 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF21112.8to $120 $2,46053404 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF25121.3to $120 $3,00053405 5 ft

feet130.5 Key Note Segment 55141.4to53420 5 ft

feet -.33"141.3 Vertical Change REF5142.3to53385 5 ft

feet 2.63"146.5 Vertical Change SF5147.5to $75 $37553386 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF5155.3to $120 $60053406 5 ft

feet 1.35"167.1 Vertical Change SF5168.1to $75 $37553387 5 ft

feet183.0 Key Note Segment 46192.1to53421 5 ft

feet .32"184.4 Vertical Change REF5185.4to53388 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF17196.0to $120 $1,98053407 5 ft

feet 6.0-7.0%200.8 Cross Slope (PAR) SF7202.1to $120 $78053408 5 ft

feet 3.0-4.0%208.9 Cross Slope (PAR) SF20212.8to $120 $2,34053409 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF15219.3to $120 $1,80053410 5 ft

feet -1.17"223.2 Vertical Change REF5224.2to53389 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF16226.5to $120 $1,92053411 5 ft

feet .84"224.9 Vertical Change REF5225.9to53390 5 ft

feet 6.0-7.0%229.1 Cross Slope (PAR) SF8230.7to $120 $96053412 5 ft

feet 5.0-6.0%232.3 Cross Slope (PAR) SF15235.3to $120 $1,80053413 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150820

Run ID

N L St

105

ID Sidewalk Width

Priority

feet 4.0-5.0%246.6 Cross Slope (PAR) SF19250.4to $120 $2,28053414 5 ft

feet 2.0-3.0%250.4 Cross Slope (PAR) SF42258.7to $120 $4,98053415 5 ft

feet .5"251.8 Vertical Change REF5252.8to53391 5 ft

feet .28"259.2 Vertical Change LF5260.2to $75 $37553392 5 ft

feet 4.0-5.0%261.2 Cross Slope (PAR) SF21265.3to $120 $2,46053416 5 ft

feet 3.07"263.4 Vertical Change REF5264.4to53393 5 ft

feet .61"269.9 Vertical Change SF5270.9to $75 $37553394 5 ft

feet .26"273.6 Vertical Change LF5274.6to $75 $37553395 5 ft

feet 1.01"275.4 Vertical Change SF5276.4to $75 $37553396 5 ft

feet .27"278.2 Vertical Change LF5279.2to $75 $37553397 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF7286.1to $120 $78053417 5 ft

$60,400.00TOTAL COST FOR: N L STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150737

Run ID

N L St

100

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF428.4to $120 $5,04052998 5 ft

feet -.26"13.9 Vertical Change LF514.9to $75 $37552989 5 ft

feet .3"29.9 Vertical Change LF530.9to $75 $37552990 5 ft

feet -.27"33.6 Vertical Change LF534.6to $75 $37552991 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF536.3to $120 $60052999 5 ft

feet 5.0-6.0%38.4 Cross Slope (PAR) SF639.5to $120 $66053000 5 ft

feet 7.0-8.0%44.4 Cross Slope (PAR) SF2849.9to $120 $3,30053001 5 ft

feet 3.66"47.5 Vertical Change REF548.5to52992 5 ft

feet 4.0-5.0%51.3 Cross Slope (PAR) SF1754.6to $120 $1,98053002 5 ft

feet 6.0-7.0%54.6 Cross Slope (PAR) SF655.7to $120 $66053003 5 ft

feet 4.0-5.0%57.3 Cross Slope (PAR) SF1961.1to $120 $2,28053004 5 ft

feet 3.0-4.0%64.1 Cross Slope (PAR) SF1266.5to $120 $1,44053005 5 ft

feet 3.0-4.0%68.9 Cross Slope (PAR) SF970.7to $120 $1,08053006 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF972.4to $120 $1,02053007 5 ft

feet72.4 Key Note Segment 3980.3to53020 5 ft

feet 65"82.8 Protruding Object JOB583.8to $99 $9953024 5 ft

feet -.47"83.6 Vertical Change LF584.6to $75 $37552993 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF2289.2to $120 $2,58053008 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF599.1to $120 $60053009 5 ft

feet 3.0-4.0%103.9 Cross Slope (PAR) SF33110.4to $120 $3,90053010 5 ft

feet 3.55"105.0 Vertical Change REF28110.6to52994 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF8112.4to $120 $96053011 5 ft

feet113.9 Key Note Segment 57125.3to53021 5 ft

feet 3.47"116.4 Vertical Change REF5117.4to52995 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF8133.9to $120 $96053012 5 ft

feet 3.42"153.2 Vertical Change SF5154.2to $75 $37552996 5 ft

feet 2.0-3.0%162.6 Cross Slope (PAR) SF36169.8to $120 $4,32053013 5 ft

feet169.8 Key Note Segment 81186.0to53022 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150737

Run ID

N L St

100

ID Sidewalk Width

Priority

feet -.5"191.9 Vertical Change SF5192.9to $75 $37552997 5 ft

feet196.2 Key Note Segment 50206.1to53023 5 ft

feet 2.0-3.0%223.4 Cross Slope (PAR) SF15226.4to $120 $1,80053014 5 ft

feet 2.0-3.0%233.1 Cross Slope (PAR) SF50243.0to $120 $5,94053015 5 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF7248.6to $120 $78053016 5 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF32258.7to $120 $3,78053017 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF40279.8to $120 $4,80053018 5 ft

feet 2.0-3.0%282.9 Cross Slope (PAR) SF35289.9to $120 $4,20053019 5 ft

$55,029.00TOTAL COST FOR: N L STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140819

Run ID

N L St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%8.1 Cross Slope (PAR) SF1711.5to $120 $2,04051830 5 ft

feet 3.0-4.0%17.0 Cross Slope (PAR) SF1219.4to $120 $1,44051831 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF1625.4to $120 $1,86051832 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF7441.4to $120 $8,88051833 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF1749.7to $120 $2,04051834 5 ft

feet .31"49.1 Vertical Change REF550.1to51825 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF2958.1to $120 $3,42051835 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF5571.8to $120 $6,60051836 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF974.4to $120 $1,02051837 5 ft

feet 3.0-4.0%76.7 Cross Slope (PAR) SF3884.3to $120 $4,56051838 5 ft

feet85.6 Key Note Segment 5195.8to51847 5 ft

feet 3.0-4.0%95.9 Cross Slope (Driveway) SF43104.4to $40 $1,70051839 5 ft

feet .29"102.7 Vertical Change REF5103.7to51826 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF40112.3to $120 $4,74051840 5 ft

feet .28"111.0 Vertical Change REF5112.0to51827 5 ft

feet 3.0-4.0%114.4 Cross Slope (PAR) SF45123.3to $120 $5,34051841 5 ft

feet .62"124.3 Vertical Change REF5125.3to51828 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF54135.9to $120 $6,48051842 5 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF16141.3to $120 $1,92051843 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF23148.8to $120 $2,70051844 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF63168.5to $120 $7,62051845 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF55182.6to $120 $6,54051846 5 ft

feet183.6 Key Note Segment 148213.1to51848 5 ft

feet 1.91"212.9 Vertical Change REF5213.9to51829 5 ft

$68,900.00TOTAL COST FOR: N L STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

6TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140828

Run ID

N L St

84

ID Sidewalk Width

Priority

feet -.4"1.0 Vertical Change LF102.0to $75 $75051881 10 ft

feet 3.0-4.0%2.3 Cross Slope (PAR) SF10412.7to $120 $12,48051914 10 ft

feet .29"9.6 Vertical Change REF1010.6to51882 10 ft

feet 3.0-4.0%18.7 Cross Slope (PAR) SF13432.1to $120 $16,08051915 10 ft

feet .41"26.8 Vertical Change REF1027.8to51883 10 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF21555.4to $120 $25,80051916 10 ft

feet .3"43.9 Vertical Change REF1044.9to51884 10 ft

feet -.31"52.7 Vertical Change REF1053.7to51885 10 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF14973.3to $120 $17,88051917 10 ft

feet -.34"61.2 Vertical Change REF1062.2to51886 10 ft

feet74.3 Key Note Segment 20394.6to51985 10 ft

feet .39"76.5 Vertical Change REF1077.5to51887 10 ft

feet .28"94.2 Vertical Change REF1095.2to51888 10 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF27104.5to $120 $3,24051918 10 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF130118.5to $120 $15,60051919 10 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF90132.3to $120 $10,80051920 10 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF66146.3to $120 $7,92051921 10 ft

feet -.26"153.3 Vertical Change LF10154.3to $75 $75051889 10 ft

feet 2.0-3.0%158.2 Cross Slope (PAR) SF68165.0to $120 $8,16051922 10 ft

feet -.31"161.9 Vertical Change REF10162.9to51890 10 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF22171.5to $120 $2,64051923 10 ft

feet 2.0-3.0%179.9 Cross Slope (PAR) SF44184.3to $120 $5,28051924 10 ft

feet .29"187.6 Vertical Change LF10188.6to $75 $75051891 10 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF100214.3to $120 $12,00051925 10 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF99227.8to $120 $11,88051926 10 ft

feet .39"230.6 Vertical Change REF10231.6to51892 10 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF192250.1to $120 $23,04051927 10 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF174269.8to $120 $20,88051928 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

6TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140828

Run ID

N L St

84

ID Sidewalk Width

Priority

feet -.38"264.9 Vertical Change REF10265.9to51893 10 ft

feet 4.0-5.0%270.1 Cross Slope (PAR) SF35273.6to $120 $4,20051929 10 ft

feet .26"273.5 Vertical Change REF10274.5to51894 10 ft

feet 2.0-3.0%273.6 Cross Slope (PAR) SF52278.8to $120 $6,24051930 10 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF13282.6to $120 $1,56051931 10 ft

feet 2.0-3.0%285.7 Cross Slope (PAR) SF79293.6to $120 $9,48051932 10 ft

feet .52"290.7 Vertical Change REF10291.7to51895 10 ft

feet 2.0-3.0%300.5 Cross Slope (PAR) SF153315.8to $120 $18,36051933 10 ft

feet 2.0-3.0%319.6 Cross Slope (PAR) SF143333.9to $120 $17,16051934 10 ft

feet 4.0-5.0%335.0 Cross Slope (PAR) SF114346.4to $120 $13,68051935 10 ft

feet 2.0-3.0%348.3 Cross Slope (PAR) SF217370.0to $120 $26,04051936 10 ft

feet .27"363.7 Vertical Change REF10364.7to51896 10 ft

feet 4.0-5.0%370.0 Cross Slope (PAR) SF170387.0to $120 $20,40051937 10 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF177407.2to $120 $21,24051938 10 ft

feet 2.0-3.0%409.8 Cross Slope (PAR) SF481457.9to $120 $57,72051939 10 ft

feet 2.0-3.0%460.3 Cross Slope (PAR) SF61466.4to $120 $7,32051940 10 ft

feet 3.0-4.0%469.7 Cross Slope (PAR) SF132482.9to $120 $15,84051941 10 ft

feet 2.0-3.0%484.3 Cross Slope (PAR) SF127497.0to $120 $15,24051942 10 ft

feet 4.0-5.0%497.9 Cross Slope (PAR) SF58503.7to $120 $6,96051943 10 ft

feet 2.0-3.0%506.3 Cross Slope (PAR) SF236529.9to $120 $28,32051944 10 ft

feet 2.0-3.0%532.3 Cross Slope (PAR) SF345566.8to $120 $41,40051945 10 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF558626.5to $120 $66,96051946 10 ft

feet .28"594.8 Vertical Change REF10595.8to51897 10 ft

feet 2.0-3.0%632.5 Cross Slope (PAR) SF87641.2to $120 $10,44051947 10 ft

feet 4.0-5.0%641.3 Cross Slope (PAR) SF96650.9to $120 $11,52051948 10 ft

feet 2.0-3.0%651.8 Cross Slope (PAR) SF16653.4to $120 $1,92051949 10 ft

feet .44"652.8 Vertical Change REF10653.8to51898 10 ft

feet 3.0-4.0%657.4 Cross Slope (PAR) SF78665.2to $120 $9,36051950 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

6TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140828

Run ID

N L St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%666.0 Cross Slope (PAR) SF55671.5to $120 $6,60051951 10 ft

feet .31"671.2 Vertical Change REF10672.2to51899 10 ft

feet 2.0-3.0%676.0 Cross Slope (PAR) SF38679.8to $120 $4,56051952 10 ft

feet .3"682.9 Vertical Change REF10683.9to51900 10 ft

feet 3.0-4.0%683.4 Cross Slope (PAR) SF90692.4to $120 $10,80051953 10 ft

feet .35"692.4 Vertical Change REF10693.4to51901 10 ft

feet 2.0-3.0%692.7 Cross Slope (PAR) SF149707.6to $120 $17,88051954 10 ft

feet 2.0-3.0%709.8 Cross Slope (PAR) SF49714.7to $120 $5,88051955 10 ft

feet -.32"713.8 Vertical Change REF10714.8to51902 10 ft

feet 2.0-3.0%723.2 Cross Slope (PAR) SF59729.1to $120 $7,08051956 10 ft

feet 2.0-3.0%731.3 Cross Slope (PAR) SF30734.3to $120 $3,60051957 10 ft

feet .37"734.1 Vertical Change REF10735.1to51903 10 ft

feet .31"741.5 Vertical Change REF10742.5to51904 10 ft

feet 2.0-3.0%742.1 Cross Slope (PAR) SF29745.0to $120 $3,48051958 10 ft

feet .26"744.9 Vertical Change REF10745.9to51905 10 ft

feet 4.0-5.0%745.2 Cross Slope (PAR) SF16746.8to $120 $1,92051959 10 ft

feet -.79"750.8 Vertical Change REF10751.8to51906 10 ft

feet 3.0-4.0%751.5 Cross Slope (PAR) SF60757.5to $120 $7,20051960 10 ft

feet .26"755.8 Vertical Change REF10756.8to51907 10 ft

feet 2.0-3.0%768.8 Cross Slope (PAR) SF16770.4to $120 $1,92051961 10 ft

feet 3.0-4.0%773.8 Cross Slope (PAR) SF55779.3to $120 $6,60051962 10 ft

feet 2.0-3.0%780.7 Cross Slope (PAR) SF51785.8to $120 $6,12051963 10 ft

feet 2.0-3.0%788.4 Cross Slope (PAR) SF12789.6to $120 $1,44051964 10 ft

feet 2.0-3.0%792.5 Cross Slope (PAR) SF76800.1to $120 $9,12051965 10 ft

feet 2.0-3.0%811.7 Cross Slope (PAR) SF65818.2to $120 $7,80051966 10 ft

feet .29"819.4 Vertical Change LF10820.4to $75 $75051908 10 ft

feet 2.0-3.0%830.0 Cross Slope (PAR) SF200850.0to $120 $24,00051967 10 ft

feet 1.65"841.4 Vertical Change REF10842.4to51909 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

6TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140828

Run ID

N L St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%855.1 Cross Slope (PAR) SF206875.7to $120 $24,72051968 10 ft

feet 2.0-3.0%882.5 Cross Slope (PAR) SF56888.1to $120 $6,72051969 10 ft

feet -.53"886.2 Vertical Change REF10887.2to51910 10 ft

feet 2.0-3.0%909.8 Cross Slope (PAR) SF173927.1to $120 $20,76051970 10 ft

feet 2.68"927.7 Vertical Change SF10928.7to $75 $75051911 10 ft

feet930.0 Key Note Segment 243954.3to51986 10 ft

feet 2.55"931.5 Vertical Change REF10932.5to51912 10 ft

feet 2.56"935.6 Vertical Change REF10936.6to51913 10 ft

feet 2.0-3.0%968.4 Cross Slope (PAR) SF124980.8to $120 $14,88051971 10 ft

feet 2.0-3.0%989.8 Cross Slope (PAR) SF35993.3to $120 $4,20051972 10 ft

feet 2.0-3.0%995.8 Cross Slope (PAR) SF501000.8to $120 $6,00051973 10 ft

feet 2.0-3.0%1020.8 Cross Slope (PAR) SF801028.8to $120 $9,60051974 10 ft

feet 2.0-3.0%1032.6 Cross Slope (PAR) SF891041.5to $120 $10,68051975 10 ft

feet 2.0-3.0%1051.7 Cross Slope (PAR) SF261054.3to $120 $3,12051976 10 ft

feet 2.0-3.0%1080.4 Cross Slope (PAR) SF151081.9to $120 $1,80051977 10 ft

feet 2.0-3.0%1093.8 Cross Slope (PAR) SF1381107.6to $120 $16,56051978 10 ft

feet 2.0-3.0%1113.2 Cross Slope (PAR) SF761120.8to $120 $9,12051979 10 ft

feet 3.0-4.0%1123.3 Cross Slope (PAR) SF2401147.3to $120 $28,80051980 10 ft

feet 3.0-4.0%1149.6 Cross Slope (PAR) SF181151.4to $120 $2,16051981 10 ft

feet 2.0-3.0%1152.0 Cross Slope (PAR) SF531157.3to $120 $6,36051982 10 ft

feet 3.0-4.0%1159.8 Cross Slope (PAR) SF151161.3to $120 $1,80051983 10 ft

feet 2.0-3.0%1161.5 Cross Slope (PAR) SF1111172.6to $120 $13,32051984 10 ft

$915,390.00TOTAL COST FOR: N L STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140840

Run ID

N L St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%6.8 Cross Slope (PAR) SF1710.1to $120 $1,98052082 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF826.4to $120 $96052083 5 ft

feet .33"31.1 Vertical Change LF532.1to $75 $37552070 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF4460.3to $120 $5,22052084 5 ft

feet .26"59.4 Vertical Change REF560.4to52071 5 ft

feet 2.32"65.9 Vertical Change SF566.9to $75 $37552072 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF2274.7to $120 $2,64052085 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF1778.1to $120 $2,04052086 5 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF1182.9to $120 $1,32052087 5 ft

feet .68"81.1 Vertical Change REF582.1to52073 5 ft

feet85.2 Key Note Segment 4293.5to52101 5 ft

feet .41"131.7 Vertical Change LF5132.7to $75 $37552074 5 ft

feet 3.12"148.9 Vertical Change REF5149.9to52075 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF13152.5to $120 $1,62052088 5 ft

feet .43"154.4 Vertical Change LF5155.4to $75 $37552076 5 ft

feet164.0 Key Note Segment 48173.6to52102 5 ft

feet 2.0-3.0%174.2 Cross Slope (Driveway) SF16177.3to $40 $62052089 5 ft

feet 1.12"176.2 Vertical Change REF5177.2to52077 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF29190.1to $120 $3,48052090 5 ft

feet .29"188.0 Vertical Change REF5189.0to52078 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF31199.5to $120 $3,72052091 5 ft

feet 40"196.8 Protruding Object JOB5197.8to $99 $9952103 5 ft

feet -.47"209.1 Vertical Change LF5210.1to $75 $37552079 5 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF20229.6to $120 $2,40052092 5 ft

feet -.39"273.0 Vertical Change LF5274.0to $75 $37552080 5 ft

feet 2.0-3.0%274.1 Cross Slope (PAR) SF93292.8to $120 $11,22052093 5 ft

feet 50"279.2 Protruding Object JOB5280.2to $99 $9952104 5 ft

feet .27"294.0 Vertical Change LF5295.0to $75 $37552081 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140840

Run ID

N L St

90

ID Sidewalk Width

Priority

feet 4.0-5.0%295.1 Cross Slope (PAR) SF13297.7to $120 $1,56052094 5 ft

feet 2.0-3.0%298.1 Cross Slope (PAR) SF32304.5to $120 $3,84052095 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF11309.0to $120 $1,32052096 5 ft

feet 3.0-4.0%312.8 Cross Slope (PAR) SF29318.5to $120 $3,42052097 5 ft

feet 2.0-3.0%318.7 Cross Slope (PAR) SF6319.8to $120 $66052098 5 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF69336.6to $120 $8,28052099 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF8341.9to $120 $96052100 5 ft

feet 5.0-6.0%340.3 10342.3to52105 5 ft

$60,083.00TOTAL COST FOR: N L STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140835

Run ID

N L St

96

ID Sidewalk Width

Priority

feet 3.0-4.0%4.3 Cross Slope (PAR) SF7018.4to $120 $8,46052033 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF1320.9to $120 $1,50052034 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF1629.9to $120 $1,92052035 5 ft

feet .38"29.9 Vertical Change REF530.9to52011 5 ft

feet -.32"43.0 Vertical Change LF544.0to $75 $37552012 5 ft

feet43.3 Key Note Segment 5053.3to52064 5 ft

feet 1.16"49.3 Vertical Change REF550.3to52013 5 ft

feet 2.0-3.0%53.3 Cross Slope (Driveway) SF4061.2to $40 $1,58052036 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF7880.1to $120 $9,30052037 5 ft

feet 3.0-4.0%82.3 Cross Slope (PAR) SF1084.2to $120 $1,14052038 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF1086.8to $120 $1,14052039 5 ft

feet86.8 Key Note Segment 2391.3to52065 5 ft

feet 2.0-3.0%91.3 Cross Slope (Driveway) SF2896.9to $40 $1,12052040 5 ft

feet -.27"96.4 Vertical Change REF597.4to52014 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF30109.0to $120 $3,60052041 5 ft

feet -.32"105.9 Vertical Change REF5106.9to52016 5 ft

feet .29"107.7 Vertical Change REF5108.7to52017 5 ft

feet -.34"109.5 Vertical Change LF5110.5to $75 $37552018 5 ft

feet 4.0-5.0%111.4 Cross Slope (PAR) SF17114.8to $120 $2,04052042 5 ft

feet .29"113.1 Vertical Change REF5114.1to52019 5 ft

feet 12"113.3 Protruding Object JOB5114.3to $99 $9952069 5 ft

feet 2.95"115.2 Vertical Change SF5116.2to $75 $37552020 5 ft

feet .29"117.0 Vertical Change LF26122.2to $75 $1,95052021 5 ft

feet .83"122.9 Vertical Change SF5123.9to $75 $37552022 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF23131.8to $120 $2,70052043 5 ft

feet131.8 Key Note Segment 36139.1to52066 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF33146.3to $120 $3,90052044 5 ft

feet .27"146.2 Vertical Change REF5147.2to52023 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140835

Run ID

N L St

96

ID Sidewalk Width

Priority

feet 3.0-4.0%149.3 Cross Slope (PAR) SF7150.7to $120 $84052045 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF86169.5to $120 $10,32052046 5 ft

feet .27"152.6 Vertical Change REF5153.6to52024 5 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF12174.4to $120 $1,44052047 5 ft

feet 3.0-4.0%176.9 Cross Slope (PAR) SF80192.9to $120 $9,60052048 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF6195.7to $120 $66052049 5 ft

feet 2.0-3.0%198.3 Cross Slope (PAR) SF18201.8to $120 $2,10052050 5 ft

feet .42"200.6 Vertical Change REF5201.6to52025 5 ft

feet203.8 Key Note Segment 47213.1to52067 5 ft

feet .26"206.2 Vertical Change REF5207.2to52026 5 ft

feet .35"214.6 Vertical Change LF5215.6to $75 $37552027 5 ft

feet 3.0-4.0%218.3 Cross Slope (PAR) SF26223.4to $120 $3,06052051 5 ft

feet 2.0-3.0%225.3 Cross Slope (PAR) SF8226.8to $120 $90052052 5 ft

feet 3.0-4.0%228.9 Cross Slope (PAR) SF17232.3to $120 $2,04052053 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF116256.0to $120 $13,92052054 5 ft

feet .29"242.4 Vertical Change REF5243.4to52028 5 ft

feet 1.15"257.5 Vertical Change REF5258.5to52029 5 ft

feet 2.0-3.0%258.2 Cross Slope (PAR) SF14261.0to $120 $1,68052055 5 ft

feet 4.0-5.0%265.9 Cross Slope (PAR) SF21270.0to $120 $2,46052056 5 ft

feet 5.0-6.0%272.6 Cross Slope (PAR) SF25277.7to $120 $3,06052057 5 ft

feet .36"279.3 Vertical Change REF5280.3to52030 5 ft

feet 4.0-5.0%280.1 Cross Slope (PAR) SF10282.2to $120 $1,26052058 5 ft

feet -.39"282.0 Vertical Change REF5283.0to52031 5 ft

feet 5.0-6.0%284.3 Cross Slope (PAR) SF10286.3to $120 $1,20052059 5 ft

feet286.3 Key Note Segment 49296.1to52068 5 ft

feet 5.0-6.0%296.1 Cross Slope (Driveway) SF28301.8to $40 $1,14052060 5 ft

feet 3.0-4.0%301.9 Cross Slope (PAR) SF9303.6to $120 $1,02052061 5 ft

feet 2.0-3.0%303.6 Cross Slope (PAR) SF23308.3to $120 $2,82052062 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140835

Run ID

N L St

96

ID Sidewalk Width

Priority

feet .44"322.8 Vertical Change LF5323.8to $75 $37552032 5 ft

feet 2.0-3.0%342.4 Cross Slope (PAR) SF11344.5to $120 $1,26052063 5 ft

$103,479.00TOTAL COST FOR: N L STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE N L ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2107150816

Run ID

N L St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF14731.7to $120 $17,64053354 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF2539.3to $120 $3,00053355 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF1242.3to $120 $1,44053356 5 ft

feet 3.0-4.0%44.7 Cross Slope (PAR) SF746.1to $120 $84053357 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF1851.8to $120 $2,10053358 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF14884.9to $120 $17,76053359 5 ft

feet .34"56.6 Vertical Change REF557.6to53347 5 ft

feet84.9 Key Note Segment 85101.8to53376 5 ft

feet 2.0-3.0%101.8 Cross Slope (Driveway) SF30107.8to $40 $1,20053360 5 ft

feet 3.0-4.0%111.7 Cross Slope (PAR) SF57123.1to $120 $6,84053361 5 ft

feet -.27"112.4 Vertical Change REF5113.4to53348 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF9125.5to $120 $1,02053362 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF15130.8to $120 $1,74053363 5 ft

feet 2.0-3.0%133.2 Cross Slope (PAR) SF6134.3to $120 $66053364 5 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF16142.2to $120 $1,98053365 5 ft

feet144.5 Key Note Segment 59156.3to53377 5 ft

feet .26"149.3 Vertical Change REF5150.3to53349 5 ft

feet 2.0-3.0%156.3 Cross Slope (Driveway) SF112178.8to $40 $4,50053366 5 ft

feet 2.0-3.0%191.4 Cross Slope (PAR) SF106212.5to $120 $12,66053367 5 ft

feet .3"196.1 Vertical Change REF5197.1to53350 5 ft

feet213.0 Key Note Segment 54223.8to53378 5 ft

feet 3.0-4.0%224.3 Cross Slope (Driveway) SF37231.6to $40 $1,46053368 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF6232.7to $120 $66053369 5 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF6239.2to $120 $72053370 5 ft

feet 3.0-4.0%255.8 Cross Slope (PAR) SF7257.1to $120 $78053371 5 ft

feet 9.0-10.0%261.0 Cross Slope (PAR) SF9262.9to $120 $1,14053372 5 ft

feet .37"261.2 Vertical Change REF5262.2to53351 5 ft

feet -.35"263.0 Vertical Change LF5264.0to $75 $37553352 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE N L ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2107150816

Run ID

N L St

88

ID Sidewalk Width

Priority

feet 6.0-7.0%265.5 15268.5to53379 5 ft

feet 6.0-7.0%265.5 Running Slope SF15268.5to $120 $1,80053380 5 ft

feet 3.0-4.0%266.0 Cross Slope (PAR) SF24270.7to $120 $2,82053373 5 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF20275.7to $120 $2,40053374 5 ft

feet 2.0-3.0%280.2 Cross Slope (PAR) SF78295.9to $120 $9,42053375 5 ft

feet .29"284.5 Vertical Change REF5285.5to53353 5 ft

feet 5.0-6.0%294.6 6295.9to53381 5 ft

$94,955.00TOTAL COST FOR: N L STSE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

9TH ST

End Street Name

2107140832

Run ID

N L St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60051996 5 ft

feet11.8 Key Note Segment 4520.8to52004 5 ft

feet .27"14.6 Vertical Change REF515.6to51987 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF2948.3to $120 $3,42051997 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF654.8to $120 $66051998 5 ft

feet66.0 Key Note Segment 3973.8to52005 5 ft

feet 3.15"103.7 Vertical Change SF5104.7to $75 $37551988 5 ft

feet108.9 Key Note Segment 50118.9to52006 5 ft

feet -.31"114.5 Vertical Change REF5115.5to51989 5 ft

feet152.8 Key Note Segment 34159.6to52007 5 ft

feet .36"187.9 Vertical Change LF5188.9to $75 $37551991 5 ft

feet194.9 Key Note Segment 38202.5to52008 5 ft

feet 2.0-3.0%226.8 Cross Slope (PAR) SF11229.0to $120 $1,32051999 5 ft

feet236.0 Key Note Segment 77251.3to52009 5 ft

feet -.36"236.5 Vertical Change REF5237.5to51992 5 ft

feet .31"251.6 Vertical Change LF5252.6to $75 $37551993 5 ft

feet279.9 Key Note Segment 55290.9to52010 5 ft

feet .51"302.1 Vertical Change SF5303.1to $75 $37551994 5 ft

feet 2.0-3.0%328.8 Cross Slope (PAR) SF15331.8to $120 $1,80052000 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF24345.5to $120 $2,82052001 5 ft

feet 2.0-3.0%349.6 Cross Slope (PAR) SF75364.5to $120 $8,94052002 5 ft

feet 2.0-3.0%373.6 Cross Slope (PAR) SF32379.9to $120 $3,78052003 5 ft

feet .28"396.4 Vertical Change LF5397.4to $75 $37551995 5 ft

$28,215.00TOTAL COST FOR: N L STNE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150739

Run ID

N L St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF175.6to $120 $2,04053032 5 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF727.3to $120 $84053033 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF844.4to $120 $96053034 5 ft

feet 3.0-4.0%46.5 Cross Slope (PAR) SF948.2to $120 $1,02053035 5 ft

feet -.29"50.2 Vertical Change LF551.2to $75 $37553025 5 ft

feet .26"55.4 Vertical Change LF1959.2to $75 $1,42553026 5 ft

feet -.27"66.6 Vertical Change LF567.6to $75 $37553027 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF1376.3to $120 $1,56053036 5 ft

feet .29"86.0 Vertical Change LF2590.9to $75 $1,83853028 5 ft

feet 4.0-5.0%87.3 Cross Slope (PAR) SF588.3to $120 $60053037 5 ft

feet 2.0-3.0%92.5 Cross Slope (PAR) SF2797.8to $120 $3,18053038 5 ft

feet -.27"99.8 Vertical Change LF5100.8to $75 $37553029 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF6102.0to $120 $66053039 5 ft

feet104.3 Key Note Segment 71118.5to53051 5 ft

feet .59"111.7 Vertical Change REF5112.7to53030 5 ft

feet 4.0-5.0%118.5 Cross Slope (Driveway) SF7119.8to $40 $26053040 5 ft

feet 2.0-3.0%126.1 Cross Slope (PAR) SF200166.1to $120 $24,00053041 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF28175.4to $120 $3,36053042 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF22181.8to $120 $2,58053043 5 ft

feet 4.0-5.0%188.0 Cross Slope (PAR) SF68201.6to $120 $8,16053044 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF10205.2to $120 $1,14053045 5 ft

feet205.4 Key Note Segment 61217.6to53052 5 ft

feet 2.0-3.0%217.6 Cross Slope (Driveway) SF46226.7to $40 $1,82053046 5 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF96252.1to $120 $11,52053047 5 ft

feet 3.0-4.0%257.3 Cross Slope (PAR) SF29263.0to $120 $3,42053048 5 ft

feet .52"263.5 Vertical Change SF5264.5to $75 $37553031 5 ft

feet 3.0-4.0%265.4 Cross Slope (PAR) SF5266.4to $120 $60053049 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF116289.6to $120 $13,92053050 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150739

Run ID

N L St

83

ID Sidewalk Width

Priority

feet 5.0-6.0%286.9 10288.8to53053 5 ft

$86,402.50TOTAL COST FOR: N L STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N L ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150755

Run ID

N L St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF204.3to $120 $2,34053157 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF713.2to $120 $84053158 5 ft

feet14.8 Key Note Segment 11637.9to53174 5 ft

feet 3.0-4.0%38.1 Cross Slope (Driveway) SF1140.3to $40 $44053159 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF3749.6to $120 $4,38053160 5 ft

feet 4.0-5.0%49.8 Cross Slope (PAR) SF9067.7to $120 $10,74053161 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF3877.9to $120 $4,56053162 5 ft

feet .26"76.2 Vertical Change REF577.2to53153 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF5489.4to $120 $6,42053163 5 ft

feet .79"116.2 Vertical Change SF5117.2to $75 $37553154 5 ft

feet .42"131.6 Vertical Change LF5132.6to $75 $37553155 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF58149.9to $120 $6,96053164 5 ft

feet 2.0-3.0%155.4 Cross Slope (PAR) SF5156.4to $120 $60053165 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF142193.7to $120 $17,04053166 5 ft

feet 3.0-4.0%196.1 Cross Slope (PAR) SF20200.1to $120 $2,40053167 5 ft

feet 3.0-4.0%203.3 Cross Slope (PAR) SF108224.9to $120 $12,96053168 5 ft

feet 5.0-6.0%231.0 Cross Slope (PAR) SF22235.3to $120 $2,58053169 5 ft

feet .3"235.7 Vertical Change REF5236.7to53156 5 ft

feet 3.0-4.0%236.3 Cross Slope (PAR) SF32242.6to $120 $3,78053170 5 ft

feet 2.0-3.0%243.1 Cross Slope (PAR) SF15246.0to $120 $1,74053171 5 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF5250.4to $120 $60053172 5 ft

feet253.8 Key Note Segment 95272.7to53175 5 ft

feet 2.0-3.0%275.5 Cross Slope (PAR) SF69289.3to $120 $8,28053173 5 ft

feet 5.0-6.0%286.3 9288.1to53176 5 ft

$87,410.00TOTAL COST FOR: N L STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140821

Run ID

N L St

81

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6713.4to $120 $8,04051857 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF4722.8to $120 $5,64051858 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF4134.4to $120 $4,86051859 5 ft

feet 4.0-5.0%34.4 Cross Slope (PAR) SF2439.1to $120 $2,82051860 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF941.5to $120 $1,02051861 5 ft

feet .34"44.4 Vertical Change LF545.4to $75 $37551849 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF1652.2to $120 $1,86051862 5 ft

feet 5.0-6.0%56.3 1258.6to51879 5 ft

feet 5.0-6.0%56.3 Running Slope SF1258.6to $120 $1,38051880 5 ft

feet 5.0-6.0%58.6 Cross Slope (PAR) SF760.0to $120 $84051863 5 ft

feet60.2 Key Note Segment 11783.6to51876 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF1488.3to $120 $1,62051864 5 ft

feet .32"98.6 Vertical Change LF599.6to $75 $37551850 5 ft

feet -.32"109.9 Vertical Change LF5110.9to $75 $37551851 5 ft

feet117.3 Key Note Segment 53127.8to51877 5 ft

feet .37"121.7 Vertical Change REF5122.7to51852 5 ft

feet 2.0-3.0%127.8 Cross Slope (Driveway) SF48137.4to $40 $1,92051865 5 ft

feet 4.0-5.0%139.0 Cross Slope (PAR) SF49148.8to $120 $5,88051866 5 ft

feet 4.0-5.0%151.3 Cross Slope (PAR) SF124176.2to $120 $14,94051867 5 ft

feet .27"159.4 Vertical Change REF5160.4to51853 5 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF8177.8to $120 $96051868 5 ft

feet 2.0-3.0%185.6 Cross Slope (PAR) SF30191.6to $120 $3,60051869 5 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF52212.8to $120 $6,24051870 5 ft

feet -.3"207.4 Vertical Change REF5208.4to51854 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF17225.8to $120 $1,98051871 5 ft

feet .26"224.2 Vertical Change REF5225.2to51855 5 ft

feet 4.0-5.0%225.8 Cross Slope (PAR) SF8227.3to $120 $90051872 5 ft

feet227.3 Key Note Segment 35234.3to51878 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N L ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140821

Run ID

N L St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%236.5 Cross Slope (PAR) SF129262.4to $120 $15,54051873 5 ft

feet .28"260.7 Vertical Change REF5261.7to51856 5 ft

feet 3.0-4.0%266.3 Cross Slope (PAR) SF100286.3to $120 $12,00051874 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF6288.9to $120 $72051875 5 ft

$93,885.00TOTAL COST FOR: N L STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

1016 N LAKE ST

Survey Street Name Starting Street Name

RUSH ST

End Street Name

2105201421

Run ID

N Lake St

74

ID Sidewalk Width

Priority

feet 6.0-7.0%0.1 Cross Slope (PAR) SF81.7to $120 $96041107 5 ft

feet 5.0-6.0%6.1 Cross Slope (PAR) SF6619.4to $120 $7,98041108 5 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF1723.4to $120 $2,04041109 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF2528.3to $120 $2,94041110 5 ft

feet .47"28.7 Vertical Change LF529.7to $75 $37541105 5 ft

feet29.3 Key Note Segment 5239.6to41120 5 ft

feet 2.0-3.0%39.9 Cross Slope (Driveway) SF4849.4to $40 $1,90041111 5 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF8368.4to $120 $9,90041112 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF9498.7to $120 $11,22041113 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF8102.4to $120 $96041114 5 ft

feet .33"107.2 Vertical Change LF5108.2to $75 $37541106 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF23115.0to $120 $2,70041115 5 ft

feet 3.0-4.0%118.7 Cross Slope (PAR) SF10120.7to $120 $1,20041116 5 ft

feet 2.0-3.0%122.4 Cross Slope (PAR) SF9124.2to $120 $1,08041117 5 ft

feet 3.0-4.0%127.0 Cross Slope (PAR) SF6128.1to $120 $66041118 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF5129.2to $120 $66041119 5 ft

$44,950.00TOTAL COST FOR: N LAKE STW side of Starting at: 1016 N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

1804 N LAKE ST

Survey Street Name Starting Street Name

ADELL ST

End Street Name

2202021253

Run ID

N Lake St

64

ID Sidewalk Width

Priority

feet1.0 Key Note Segment 11624.1to117981 5 ft

feet .87"12.6 Vertical Change REF513.6to117967 5 ft

feet -1.03"14.2 Vertical Change REF515.2to117968 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF13556.4to $120 $16,200117975 5 ft

feet 1.18"34.1 Vertical Change REF535.1to117969 5 ft

feet -.28"48.1 Vertical Change REF549.1to117970 5 ft

feet61.9 Key Note Segment 9180.1to117982 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF884.8to $120 $960117976 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF5398.4to $120 $6,360117977 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF51111.0to $120 $6,120117978 5 ft

feet113.2 Key Note Segment 77128.5to117983 5 ft

feet .3"121.1 Vertical Change REF5122.1to117971 5 ft

feet 4.0-5.0%129.8 Cross Slope (PAR) SF39137.6to $120 $4,680117979 5 ft

feet .48"131.5 Vertical Change REF5132.5to117972 5 ft

feet 3.02"133.2 Vertical Change SF5134.2to $75 $375117973 5 ft

feet 2.0-3.0%137.6 Cross Slope (PAR) SF24142.3to $120 $2,820117980 5 ft

feet151.9 Key Note Segment 87169.2to117984 5 ft

feet -.28"161.5 Vertical Change REF5162.5to117974 5 ft

$37,515.00TOTAL COST FOR: N LAKE STW side of Starting at: 1804 N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

1995 N LAKE ST

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202021204

Run ID

N Lake St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $660117926 5 ft

feet -.48"5.8 Vertical Change LF56.8to $75 $375117921 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF21051.9to $120 $25,260117927 5 ft

feet .34"16.2 Vertical Change REF517.2to117922 5 ft

feet -.39"21.1 Vertical Change REF522.1to117923 5 ft

feet .45"23.9 Vertical Change REF524.9to117924 5 ft

feet 4.0-5.0%52.8 Cross Slope (PAR) SF3359.3to $120 $3,900117928 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF7373.8to $120 $8,700117929 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF1878.2to $120 $2,100117930 5 ft

feet 3.0-4.0%81.2 Cross Slope (PAR) SF2485.9to $120 $2,820117931 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF74100.6to $120 $8,820117932 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF6104.2to $120 $720117933 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF66119.8to $120 $7,920117934 5 ft

feet 3.0-4.0%123.2 Cross Slope (PAR) SF27128.7to $120 $3,300117935 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF117152.0to $120 $13,980117936 5 ft

feet -.3"144.7 Vertical Change REF5145.7to117925 5 ft

feet 3.0-4.0%154.4 Cross Slope (PAR) SF80170.3to $120 $9,540117937 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF40178.3to $120 $4,800117938 5 ft

feet 4.0-5.0%178.5 Cross Slope (PAR) SF34185.3to $120 $4,080117939 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF13190.8to $120 $1,500117940 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF133217.8to $120 $15,900117941 5 ft

feet 4.0-5.0%218.5 Cross Slope (PAR) SF53229.0to $120 $6,300117942 5 ft

feet 6.0-7.0%229.8 Cross Slope (PAR) SF25234.8to $120 $3,000117943 5 ft

$123,675.00TOTAL COST FOR: N LAKE STE side of Starting at: 1995 N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N LAKE ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211404

Run ID

N Lake St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF19342.5to $120 $23,10043317 5 ft

feet .48"62.5 Vertical Change LF563.5to $75 $37543313 5 ft

feet 5.0-6.0%67.1 568.1to43334 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF63104.3to $120 $7,56043318 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF156159.8to $120 $18,72043319 5 ft

feet 4.0-5.0%160.1 Cross Slope (PAR) SF54170.8to $120 $6,42043320 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF42179.2to $120 $5,04043321 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF59196.7to $120 $7,08043322 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF58211.4to $120 $6,96043323 5 ft

feet 3.0-4.0%215.3 Cross Slope (PAR) SF7216.6to $120 $78043324 5 ft

feet 2.0-3.0%217.4 Cross Slope (PAR) SF6218.6to $120 $72043325 5 ft

feet -.26"219.6 Vertical Change LF5220.6to $75 $37543314 5 ft

feet 3.0-4.0%220.7 Cross Slope (PAR) SF60232.7to $120 $7,20043326 5 ft

feet 2.0-3.0%232.7 Cross Slope (PAR) SF28238.2to $120 $3,30043327 5 ft

feet 2.0-3.0%241.6 Cross Slope (PAR) SF51251.8to $120 $6,12043328 5 ft

feet 3.0-4.0%255.3 Cross Slope (PAR) SF14258.1to $120 $1,68043329 5 ft

feet 2.0-3.0%258.1 Cross Slope (PAR) SF15261.2to $120 $1,86043330 5 ft

feet .33"262.5 Vertical Change LF5263.5to $75 $37543315 5 ft

feet 2.0-3.0%266.0 Cross Slope (PAR) SF12268.3to $120 $1,38043331 5 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF39279.0to $120 $4,62043332 5 ft

feet 2.0-3.0%281.2 Cross Slope (PAR) SF31287.4to $120 $3,72043333 5 ft

feet .39"287.1 Vertical Change REF5288.1to43316 5 ft

$107,385.00TOTAL COST FOR: N LAKE STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N LAKE ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211447

Run ID

N Lake St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78043671 5 ft

feet 2.83"9.3 Vertical Change REF510.3to43664 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF6623.2to $120 $7,92043672 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF627.8to $120 $66043673 5 ft

feet .33"42.3 Vertical Change REF1545.2to43665 5 ft

feet 3.0-4.0%43.2 Cross Slope (PAR) SF644.3to $120 $66043674 5 ft

feet 6.0-7.0%45.3 Cross Slope (PAR) SF1848.9to $120 $2,16043675 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF653.0to $120 $72043676 5 ft

feet 4.0-5.0%55.3 Cross Slope (PAR) SF756.6to $120 $78043677 5 ft

feet .48"57.0 Vertical Change LF558.0to $75 $37543666 5 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF3672.3to $120 $4,26043678 5 ft

feet -.26"65.8 Vertical Change REF566.8to43667 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF576.0to $120 $60043679 5 ft

feet .26"75.5 Vertical Change REF2780.9to43668 5 ft

feet 5.0-6.0%77.4 Cross Slope (PAR) SF1580.4to $120 $1,80043680 5 ft

feet 3.0-4.0%81.0 Cross Slope (PAR) SF2085.0to $120 $2,40043681 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF886.6to $120 $96043682 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF87114.2to $120 $10,44043683 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF36123.4to $120 $4,26043684 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF5132.2to $120 $66043685 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF7133.5to $120 $78043686 5 ft

feet 2.0-3.0%137.0 Cross Slope (PAR) SF28142.7to $120 $3,42043687 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF155176.4to $120 $18,66043688 5 ft

feet 4.0-5.0%176.9 Cross Slope (PAR) SF18180.4to $120 $2,10043689 5 ft

feet 4.0-5.0%187.1 Cross Slope (PAR) SF6188.2to $120 $66043690 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF27194.6to $120 $3,18043691 5 ft

feet194.6 Key Note Segment 90212.5to43700 5 ft

feet .45"198.6 Vertical Change REF5199.6to43669 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N LAKE ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2105211447

Run ID

N Lake St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%216.5 Cross Slope (PAR) SF8218.1to $120 $96043692 5 ft

feet 3.0-4.0%220.9 Cross Slope (PAR) SF29226.7to $120 $3,48043693 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF5233.8to $120 $60043694 5 ft

feet 2.0-3.0%236.4 Cross Slope (PAR) SF12238.8to $120 $1,44043695 5 ft

feet248.7 Key Note Segment 41256.9to43701 5 ft

feet -.78"258.4 Vertical Change REF5259.4to43670 5 ft

feet 2.0-3.0%258.7 Cross Slope (PAR) SF7260.1to $120 $84043696 5 ft

feet 4.0-5.0%262.0 Cross Slope (PAR) SF72276.3to $120 $8,58043697 5 ft

feet 2.0-3.0%288.9 Cross Slope (PAR) SF36296.0to $120 $4,26043698 5 ft

feet 4.0-5.0%296.9 Cross Slope (PAR) SF10298.8to $120 $1,14043699 5 ft

$89,535.00TOTAL COST FOR: N LAKE STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N LAKE ST

Street Side

5TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2105211440

Run ID

N Lake St

100

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.3to $120 $6,18043617 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF1312.8to $120 $1,50043618 5 ft

feet -.33"22.1 Vertical Change LF523.1to $75 $37543613 5 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF848.8to $120 $96043619 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF950.8to $120 $1,02043620 5 ft

feet 2.0-3.0%54.5 Cross Slope (PAR) SF755.8to $120 $78043621 5 ft

feet 2.0-3.0%66.5 Cross Slope (PAR) SF6278.8to $120 $7,38043622 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1985.6to $120 $2,28043623 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF1096.9to $120 $1,20043624 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF19105.1to $120 $2,28043625 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF86133.7to $120 $10,32043626 5 ft

feet134.1 Key Note Segment 89151.8to43637 5 ft

feet 3.0-4.0%151.8 Cross Slope (Driveway) SF14154.6to $40 $56043627 5 ft

feet 5.0-6.0%155.3 Cross Slope (PAR) SF10157.4to $120 $1,26043628 5 ft

feet 5.0-6.0%161.3 Cross Slope (PAR) SF114184.1to $120 $13,68043629 5 ft

feet 3.0-4.0%184.1 Cross Slope (PAR) SF6185.3to $120 $72043630 5 ft

feet186.8 Key Note Segment 92205.1to43638 5 ft

feet 2.0-3.0%219.0 Cross Slope (PAR) SF67232.3to $120 $7,98043631 5 ft

feet 2.0-3.0%235.5 Cross Slope (PAR) SF7236.9to $120 $84043632 5 ft

feet 2.0-3.0%239.7 Cross Slope (PAR) SF6240.8to $120 $66043633 5 ft

feet .29"251.8 Vertical Change LF5252.8to $75 $37543614 5 ft

feet 2.0-3.0%256.9 Cross Slope (PAR) SF62269.3to $120 $7,44043634 5 ft

feet 4.0-5.0%270.9 Cross Slope (PAR) SF8272.5to $120 $96043635 5 ft

feet -.76"278.9 Vertical Change SF5279.9to $75 $37543615 5 ft

feet 4.0-5.0%280.1 Cross Slope (PAR) SF31286.4to $120 $3,78043636 5 ft

feet .26"284.8 Vertical Change REF5285.8to43616 5 ft

$72,905.00TOTAL COST FOR: N LAKE STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202021305

Run ID

N Lake St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF265.8to $120 $3,120118019 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF12332.5to $120 $14,760118020 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF836.2to $120 $900118021 5 ft

feet 2.0-3.0%38.6 Cross Slope (PAR) SF2643.8to $120 $3,120118022 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF1558.8to $120 $1,800118023 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF9882.1to $120 $11,760118024 5 ft

feet86.3 Key Note Segment 95105.3to118067 5 ft

feet .34"86.9 Vertical Change REF587.9to118003 5 ft

feet .26"96.4 Vertical Change REF597.4to118004 5 ft

feet 2.86"105.9 Vertical Change SF5106.9to $75 $375118005 5 ft

feet 3.0-4.0%107.7 Cross Slope (PAR) SF10109.6to $120 $1,140118025 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF170143.5to $120 $20,340118026 5 ft

feet 1.22"110.2 Vertical Change REF5111.2to118006 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF138175.6to $120 $16,560118027 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF8184.4to $120 $960118028 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF129214.3to $120 $15,420118029 5 ft

feet 1.69"205.4 Vertical Change REF5206.4to118007 5 ft

feet 1.41"213.2 Vertical Change REF5214.2to118008 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF57248.3to $120 $6,780118030 5 ft

feet 2.0-3.0%253.7 Cross Slope (PAR) SF28259.2to $120 $3,300118031 5 ft

feet 2.0-3.0%276.2 Cross Slope (PAR) SF123300.8to $120 $14,760118032 5 ft

feet 2.0-3.0%303.8 Cross Slope (PAR) SF20307.7to $120 $2,340118033 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF13319.0to $120 $1,500118034 5 ft

feet 2.0-3.0%340.6 Cross Slope (PAR) SF41348.8to $120 $4,920118035 5 ft

feet 2.0-3.0%355.7 Cross Slope (PAR) SF59367.4to $120 $7,020118036 5 ft

feet .74"360.0 Vertical Change REF5361.0to118009 5 ft

feet 2.0-3.0%371.1 Cross Slope (PAR) SF26376.3to $120 $3,120118037 5 ft

feet 4.0-5.0%376.3 Cross Slope (PAR) SF25381.2to $120 $2,940118038 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202021305

Run ID

N Lake St

77

ID Sidewalk Width

Priority

feet 1.07"378.6 Vertical Change REF5379.6to118010 5 ft

feet 2.0-3.0%381.2 Cross Slope (PAR) SF49391.0to $120 $5,880118039 5 ft

feet392.2 Key Note Segment 92410.5to118068 5 ft

feet -.38"393.5 Vertical Change REF5394.5to118011 5 ft

feet 3.0-4.0%412.2 Cross Slope (PAR) SF9414.0to $120 $1,080118040 5 ft

feet 2.0-3.0%415.0 Cross Slope (PAR) SF78430.5to $120 $9,300118041 5 ft

feet 4.0-5.0%432.5 Cross Slope (PAR) SF19436.3to $120 $2,280118042 5 ft

feet 2.0-3.0%436.4 Cross Slope (PAR) SF155467.3to $120 $18,540118043 5 ft

feet -.27"457.4 Vertical Change REF5458.4to118012 5 ft

feet 2.0-3.0%469.8 Cross Slope (PAR) SF46478.9to $120 $5,460118044 5 ft

feet 2.0-3.0%481.2 Cross Slope (PAR) SF21485.3to $120 $2,460118045 5 ft

feet 2.0-3.0%487.4 Cross Slope (PAR) SF208529.0to $120 $24,960118046 5 ft

feet 2.0-3.0%535.5 Cross Slope (PAR) SF34542.3to $120 $4,080118047 5 ft

feet .3"539.2 Vertical Change REF5540.2to118013 5 ft

feet 2.0-3.0%550.5 Cross Slope (PAR) SF118574.1to $120 $14,160118048 5 ft

feet 2.0-3.0%585.3 Cross Slope (PAR) SF175620.3to $120 $21,000118049 5 ft

feet .26"588.4 Vertical Change REF5589.4to118014 5 ft

feet -.41"621.2 Vertical Change LF5622.2to $75 $375118015 5 ft

feet 2.0-3.0%624.6 Cross Slope (PAR) SF52635.0to $120 $6,240118050 5 ft

feet 2.0-3.0%640.8 Cross Slope (PAR) SF18644.3to $120 $2,100118051 5 ft

feet 2.0-3.0%657.6 Cross Slope (PAR) SF28663.2to $120 $3,360118052 5 ft

feet 2.0-3.0%668.2 Cross Slope (PAR) SF198707.7to $120 $23,700118053 5 ft

feet -.31"679.7 Vertical Change REF5680.7to118016 5 ft

feet 2.0-3.0%716.6 Cross Slope (PAR) SF17720.0to $120 $2,040118054 5 ft

feet 2.0-3.0%724.7 Cross Slope (PAR) SF35731.7to $120 $4,200118055 5 ft

feet 2.0-3.0%741.6 Cross Slope (PAR) SF9743.4to $120 $1,080118056 5 ft

feet 2.0-3.0%757.0 Cross Slope (PAR) SF75772.0to $120 $9,000118057 5 ft

feet 2.0-3.0%774.3 Cross Slope (PAR) SF29780.1to $120 $3,480118058 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202021305

Run ID

N Lake St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%783.8 Cross Slope (PAR) SF11785.9to $120 $1,260118059 5 ft

feet .37"791.5 Vertical Change LF5792.5to $75 $375118017 5 ft

feet800.5 Key Note Segment 87817.9to118069 5 ft

feet 2.0-3.0%825.4 Cross Slope (PAR) SF21829.5to $120 $2,460118060 5 ft

feet 3.0-4.0%831.7 Cross Slope (PAR) SF11833.8to $120 $1,260118061 5 ft

feet 2.0-3.0%833.8 Cross Slope (PAR) SF267887.2to $120 $32,040118062 5 ft

feet .26"845.7 Vertical Change REF5846.7to118018 5 ft

feet 4.0-5.0%887.2 Cross Slope (PAR) SF11889.3to $120 $1,260118063 5 ft

feet 6.0-7.0%889.8 Cross Slope (PAR) SF5890.8to $120 $600118064 5 ft

feet 5.0-6.0%890.8 Cross Slope (PAR) SF8892.3to $120 $900118065 5 ft

feet 2.0-3.0%894.2 Cross Slope (PAR) SF32900.6to $120 $3,840118066 5 ft

feet 5.0-6.0%899.7 13902.2to118070 5 ft

feet 5.0-6.0%899.7 Running Slope SF13902.2to $120 $1,500118071 5 ft

feet 6.0-7.0%902.2 12904.6to118072 5 ft

feet 6.0-7.0%902.2 Running Slope SF12904.6to $120 $1,440118073 5 ft

$348,645.00TOTAL COST FOR: N LAKE STW side of Starting at: ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

E CLARK ST

End Street Name

2202021141

Run ID

N Lake St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,500117761 5 ft

feet 4.0-5.0%4.3 Cross Slope (PAR) SF238.8to $120 $2,700117762 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF1113.4to $120 $1,260117763 5 ft

feet .41"15.0 Vertical Change LF516.0to $75 $375117755 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF1118.6to $120 $1,260117764 5 ft

feet 3.0-4.0%20.8 Cross Slope (PAR) SF521.8to $120 $600117765 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF824.4to $120 $960117766 5 ft

feet26.3 Key Note Segment 6439.0to117788 5 ft

feet .6"27.2 Vertical Change REF528.2to117756 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF4548.7to $120 $5,340117767 5 ft

feet -.37"44.9 Vertical Change REF545.9to117757 5 ft

feet52.7 Key Note Segment 3659.9to117789 5 ft

feet .26"53.3 Vertical Change REF554.3to117758 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF567.3to $120 $600117768 5 ft

feet 4.0-5.0%68.9 Cross Slope (PAR) SF1872.5to $120 $2,160117769 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF676.2to $120 $720117770 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF113100.3to $120 $13,500117771 5 ft

feet101.4 Key Note Segment 42109.8to117790 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF19119.2to $120 $2,280117772 5 ft

feet 3.0-4.0%122.1 Cross Slope (PAR) SF21126.3to $120 $2,520117773 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF13128.9to $120 $1,560117774 5 ft

feet .29"134.1 Vertical Change LF5135.1to $75 $375117759 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF44144.6to $120 $5,280117775 5 ft

feet 4.0-5.0%145.1 Cross Slope (PAR) SF9146.8to $120 $1,020117776 5 ft

feet147.3 Key Note Segment 73162.0to117791 5 ft

feet 3.6"156.2 Vertical Change REF5157.2to117760 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF9192.1to $120 $1,080117777 5 ft

feet201.3 Key Note Segment 37208.7to117792 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

E CLARK ST

End Street Name

2202021141

Run ID

N Lake St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%215.3 Cross Slope (PAR) SF69229.1to $120 $8,280117778 5 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF42237.7to $120 $5,040117779 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF10241.8to $120 $1,200117780 5 ft

feet243.8 Key Note Segment 70257.8to117793 5 ft

feet 3.0-4.0%265.4 Cross Slope (PAR) SF7266.7to $120 $780117781 5 ft

feet 4.0-5.0%268.9 Cross Slope (PAR) SF16272.0to $120 $1,860117782 5 ft

feet 2.0-3.0%272.0 Cross Slope (PAR) SF60284.0to $120 $7,200117783 5 ft

feet 2.0-3.0%287.1 Cross Slope (PAR) SF23291.7to $120 $2,760117784 5 ft

feet 2.0-3.0%294.0 Cross Slope (PAR) SF177329.3to $120 $21,180117785 5 ft

feet 2.0-3.0%339.5 Cross Slope (PAR) SF22343.8to $120 $2,580117786 5 ft

feet 2.0-3.0%346.9 Cross Slope (PAR) SF29352.6to $120 $3,420117787 5 ft

$99,390.00TOTAL COST FOR: N LAKE STE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

JAMES WAY

End Street Name

2202021325

Run ID

N Lake St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13126.2to $120 $15,720118281 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF19365.3to $120 $23,100118282 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF1470.9to $120 $1,680118283 5 ft

feet 4.0-5.0%72.6 Cross Slope (PAR) SF267126.0to $120 $32,040118284 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF14128.8to $120 $1,680118285 5 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF150158.8to $120 $18,000118286 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF141187.5to $120 $16,920118287 5 ft

feet 5.0-6.0%183.8 6185.0to118288 5 ft

feet 6.0-7.0%185.0 13187.5to118289 5 ft

$109,140.00TOTAL COST FOR: N LAKE STW side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201356

Run ID

N Lake St

97

ID Sidewalk Width

Priority

feet 2.0-3.0%3.6 Cross Slope (PAR) SF9326.8to $120 $11,13640963 4 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF5641.7to $120 $6,67240964 4 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF8864.1to $120 $10,51240965 4 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2572.5to $120 $2,97640966 4 ft

feet 4.0-5.0%72.5 Cross Slope (PAR) SF6087.4to $120 $7,15240967 4 ft

feet -.27"84.0 Vertical Change REF485.0to40955 4 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF64103.7to $120 $7,68040968 4 ft

feet 4.0-5.0%104.3 Cross Slope (PAR) SF53117.6to $120 $6,38440969 4 ft

feet118.4 Key Note Segment 58132.8to40994 4 ft

feet .26"131.1 Vertical Change REF4132.1to40956 4 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF81154.2to $120 $9,74440970 4 ft

feet 4.0-5.0%155.2 Cross Slope (PAR) SF51167.9to $120 $6,09640971 4 ft

feet167.9 Key Note Segment 104193.8to40995 4 ft

feet -.33"168.7 Vertical Change REF4169.7to40957 4 ft

feet -.29"191.9 Vertical Change REF4192.9to40958 4 ft

feet 4.0-5.0%193.8 Cross Slope (Driveway) SF40203.7to $40 $1,58440972 4 ft

feet 2.0-3.0%203.7 Cross Slope (PAR) SF47215.4to $120 $5,61640973 4 ft

feet222.3 Key Note Segment 302297.8to40996 4 ft

feet -.26"267.8 Vertical Change REF4268.8to40959 4 ft

feet -.31"296.5 Vertical Change REF4297.5to40960 4 ft

feet 2.0-3.0%298.8 Cross Slope (PAR) SF42309.3to $120 $5,04040974 4 ft

feet 3.0-4.0%312.0 Cross Slope (PAR) SF26318.6to $120 $3,16840975 4 ft

feet320.0 Key Note Segment 133353.3to40997 4 ft

feet 2.0-3.0%450.7 Cross Slope (PAR) SF6452.2to $120 $72040976 4 ft

feet 2.0-3.0%464.5 Cross Slope (PAR) SF5465.7to $120 $57640977 4 ft

feet 2.0-3.0%526.1 Cross Slope (PAR) SF57540.4to $120 $6,86440978 4 ft

feet 3.0-4.0%542.5 Cross Slope (PAR) SF4543.5to $120 $48040979 4 ft

feet 2.0-3.0%543.5 Cross Slope (PAR) SF6545.1to $120 $76840980 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201356

Run ID

N Lake St

97

ID Sidewalk Width

Priority

feet 2.0-3.0%551.4 Cross Slope (PAR) SF54565.0to $120 $6,52840981 4 ft

feet 2.0-3.0%569.7 Cross Slope (PAR) SF11572.4to $120 $1,29640982 4 ft

feet 2.0-3.0%593.3 Cross Slope (PAR) SF8595.4to $120 $1,00840983 4 ft

feet 4.0-5.0%595.4 Cross Slope (PAR) SF92618.3to $120 $10,99240984 4 ft

feet -.27"604.4 Vertical Change REF4605.4to40961 4 ft

feet 2.0-3.0%618.3 Cross Slope (PAR) SF5619.6to $120 $62440985 4 ft

feet 4.0-5.0%624.5 Cross Slope (PAR) SF62640.1to $120 $7,48840986 4 ft

feet 2.0-3.0%641.8 Cross Slope (PAR) SF34650.2to $120 $4,03240987 4 ft

feet 2.0-3.0%653.8 Cross Slope (PAR) SF42664.4to $120 $5,08840988 4 ft

feet .57"662.6 Vertical Change REF4663.6to40962 4 ft

feet 2.0-3.0%669.1 Cross Slope (PAR) SF10671.5to $120 $1,15240989 4 ft

feet 2.0-3.0%674.4 Cross Slope (PAR) SF30681.8to $120 $3,55240990 4 ft

feet 2.0-3.0%685.8 Cross Slope (PAR) SF28692.9to $120 $3,40840991 4 ft

feet 2.0-3.0%695.7 Cross Slope (PAR) SF66712.3to $120 $7,96840992 4 ft

feet 2.0-3.0%728.3 Cross Slope (PAR) SF54741.7to $120 $6,43240993 4 ft

$152,736.00TOTAL COST FOR: N LAKE STE side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N N LAKE ST

Street Side

DAULTON AVE

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2105201405

Run ID

N Lake St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF14132.2to $120 $16,86041015 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF5346.8to $120 $6,30041016 5 ft

feet47.7 Key Note Segment 4957.5to41028 5 ft

feet 2.0-3.0%57.5 Cross Slope (Driveway) SF8273.9to $40 $3,28041017 5 ft

feet .35"76.7 Vertical Change REF577.7to41014 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF2582.3to $120 $3,00041018 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF1485.3to $120 $1,62041019 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF4195.8to $120 $4,92041020 5 ft

feet 3.0-4.0%99.1 Cross Slope (PAR) SF15102.0to $120 $1,74041021 5 ft

feet102.7 Key Note Segment 98122.3to41029 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF7123.9to $120 $78041022 5 ft

feet 2.0-3.0%131.7 Cross Slope (PAR) SF34138.4to $120 $4,02041023 5 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF34149.8to $120 $4,02041024 5 ft

feet160.6 Key Note Segment 41168.7to41030 5 ft

feet 2.0-3.0%168.7 Cross Slope (Driveway) SF43177.2to $40 $1,70041025 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF17183.6to $120 $1,98041026 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF224231.0to $120 $26,82041027 5 ft

$77,040.00TOTAL COST FOR: N LAKE STN side of Starting at: DAULTON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E ADELL ST

Survey Street Name Starting Street Name

1995 N LAKE ST

End Street Name

2202021201

Run ID

N Lake St

68

ID Sidewalk Width

Priority

feet 5.0-6.0%1.2 Cross Slope (PAR) SF286.8to $120 $3,360117868 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF119.1to $120 $1,260117869 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF12634.2to $120 $15,060117870 5 ft

feet .37"12.8 Vertical Change REF513.8to117859 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF2040.8to $120 $2,400117871 5 ft

feet 3.0-4.0%47.3 Cross Slope (PAR) SF2552.2to $120 $2,940117872 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF756.7to $120 $840117873 5 ft

feet57.1 Key Note Segment 15588.1to117918 5 ft

feet .43"73.1 Vertical Change REF574.1to117860 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF1093.3to $120 $1,200117874 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF8107.0to $120 $960117875 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF21115.3to $120 $2,520117876 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF60133.3to $120 $7,200117877 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF8143.3to $120 $900117878 5 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF6160.0to $120 $660117879 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF57180.1to $120 $6,780117880 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF16191.8to $120 $1,920117881 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF33210.7to $120 $3,900117882 5 ft

feet 2.0-3.0%213.9 Cross Slope (PAR) SF76229.1to $120 $9,120117883 5 ft

feet 2.0-3.0%232.4 Cross Slope (PAR) SF27237.8to $120 $3,240117884 5 ft

feet 2.0-3.0%247.2 Cross Slope (PAR) SF21251.3to $120 $2,460117885 5 ft

feet255.3 Key Note Segment 133281.8to117919 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF9285.1to $120 $1,080117886 5 ft

feet 2.0-3.0%291.0 Cross Slope (PAR) SF56302.2to $120 $6,720117887 5 ft

feet 2.0-3.0%306.5 Cross Slope (PAR) SF69320.3to $120 $8,280117888 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF8324.8to $120 $960117889 5 ft

feet .32"324.7 Vertical Change REF5325.7to117861 5 ft

feet 4.0-5.0%326.7 Cross Slope (PAR) SF53337.3to $120 $6,360117890 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E ADELL ST

Survey Street Name Starting Street Name

1995 N LAKE ST

End Street Name

2202021201

Run ID

N Lake St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%339.0 Cross Slope (PAR) SF63351.6to $120 $7,560117891 5 ft

feet .28"355.0 Vertical Change LF5356.0to $75 $375117862 5 ft

feet 3.0-4.0%357.2 Cross Slope (PAR) SF24362.0to $120 $2,880117892 5 ft

feet 2.0-3.0%364.5 Cross Slope (PAR) SF63377.0to $120 $7,500117893 5 ft

feet 2.0-3.0%398.4 Cross Slope (PAR) SF7399.8to $120 $840117894 5 ft

feet 2.0-3.0%446.8 Cross Slope (PAR) SF93465.4to $120 $11,160117895 5 ft

feet .58"455.2 Vertical Change REF5456.2to117863 5 ft

feet .38"467.1 Vertical Change LF5468.1to $75 $375117864 5 ft

feet 2.0-3.0%468.2 Cross Slope (PAR) SF41476.4to $120 $4,920117896 5 ft

feet 2.0-3.0%481.0 Cross Slope (PAR) SF5482.0to $120 $600117897 5 ft

feet 3.0-4.0%484.2 Cross Slope (PAR) SF6485.3to $120 $660117898 5 ft

feet 2.0-3.0%486.6 Cross Slope (PAR) SF37494.0to $120 $4,440117899 5 ft

feet 2.0-3.0%497.9 Cross Slope (PAR) SF64510.6to $120 $7,620117900 5 ft

feet 2.0-3.0%521.2 Cross Slope (PAR) SF23525.8to $120 $2,760117901 5 ft

feet 2.0-3.0%531.4 Cross Slope (PAR) SF65544.4to $120 $7,800117902 5 ft

feet548.3 Key Note Segment 62560.7to117920 5 ft

feet 2.0-3.0%566.8 Cross Slope (PAR) SF178602.3to $120 $21,300117903 5 ft

feet 2.0-3.0%607.4 Cross Slope (PAR) SF9609.1to $120 $1,020117904 5 ft

feet 2.0-3.0%620.9 Cross Slope (PAR) SF31627.1to $120 $3,720117905 5 ft

feet 4.0-5.0%627.1 Cross Slope (PAR) SF61639.2to $120 $7,260117906 5 ft

feet .5"633.9 Vertical Change REF5634.9to117865 5 ft

feet 2.0-3.0%641.8 Cross Slope (PAR) SF221685.9to $120 $26,460117907 5 ft

feet .54"665.1 Vertical Change REF5666.1to117866 5 ft

feet 2.0-3.0%690.5 Cross Slope (PAR) SF118714.0to $120 $14,100117908 5 ft

feet 2.78"707.4 Vertical Change REF5708.4to117867 5 ft

feet 3.0-4.0%717.2 Cross Slope (PAR) SF29722.9to $120 $3,420117909 5 ft

feet 3.0-4.0%725.0 Cross Slope (PAR) SF14727.7to $120 $1,620117910 5 ft

feet 3.0-4.0%729.8 Cross Slope (PAR) SF38737.3to $120 $4,500117911 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E ADELL ST

Survey Street Name Starting Street Name

1995 N LAKE ST

End Street Name

2202021201

Run ID

N Lake St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%742.0 Cross Slope (PAR) SF17745.4to $120 $2,040117912 5 ft

feet 2.0-3.0%745.4 Cross Slope (PAR) SF85762.3to $120 $10,140117913 5 ft

feet 3.0-4.0%764.8 Cross Slope (PAR) SF52775.2to $120 $6,240117914 5 ft

feet 2.0-3.0%775.2 Cross Slope (PAR) SF91793.3to $120 $10,860117915 5 ft

feet 2.0-3.0%795.8 Cross Slope (PAR) SF113818.3to $120 $13,500117916 5 ft

feet 2.0-3.0%822.1 Cross Slope (PAR) SF114844.9to $120 $13,680117917 5 ft

$289,470.00TOTAL COST FOR: N LAKE STE side of Starting at: E ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E CLARK ST

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202021151

Run ID

N Lake St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF329.0to $120 $3,780117808 5 ft

feet .52"5.1 Vertical Change REF56.1to117800 5 ft

feet 2.1"20.6 Vertical Change SF521.6to $75 $375117801 5 ft

feet .65"28.2 Vertical Change SF529.2to $75 $375117803 5 ft

feet32.1 Key Note Segment 4541.0to117828 5 ft

feet -.39"32.9 Vertical Change REF533.9to117804 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF553.5to $120 $600117809 5 ft

feet62.8 Key Note Segment 8279.2to117829 5 ft

feet 3.0-4.0%80.1 Cross Slope (PAR) SF2184.2to $120 $2,460117810 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF4093.3to $120 $4,740117811 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF18102.4to $120 $2,160117812 5 ft

feet -.26"106.5 Vertical Change LF5107.5to $75 $375117805 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF16114.6to $120 $1,920117813 5 ft

feet114.6 Key Note Segment 70128.5to117830 5 ft

feet 2.0-3.0%128.5 Cross Slope (Driveway) SF65141.5to $40 $2,600117814 5 ft

feet 2.0-3.0%144.6 Cross Slope (PAR) SF43153.2to $120 $5,160117815 5 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF114178.7to $120 $13,680117816 5 ft

feet 2.0-3.0%184.6 Cross Slope (PAR) SF62197.0to $120 $7,440117817 5 ft

feet .45"209.2 Vertical Change LF5210.2to $75 $375117806 5 ft

feet 2.0-3.0%211.1 Cross Slope (PAR) SF56222.3to $120 $6,720117818 5 ft

feet223.8 Key Note Segment 54234.6to117831 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF26245.4to $120 $3,060117819 5 ft

feet 2.0-3.0%248.1 Cross Slope (PAR) SF66261.4to $120 $7,980117820 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF23268.3to $120 $2,820117821 5 ft

feet268.3 Key Note Segment 94287.0to117832 5 ft

feet 2.0-3.0%287.0 Cross Slope (Driveway) SF112309.3to $40 $4,460117822 5 ft

feet .76"316.6 Vertical Change REF5317.6to117807 5 ft

feet 2.0-3.0%316.9 Cross Slope (PAR) SF20320.8to $120 $2,340117823 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E CLARK ST

Survey Street Name Starting Street Name

E KENNEDY ST

End Street Name

2202021151

Run ID

N Lake St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%331.6 Cross Slope (PAR) SF33338.2to $120 $3,960117824 5 ft

feet 4.0-5.0%341.6 Cross Slope (PAR) SF26346.8to $120 $3,120117825 5 ft

feet 4.0-5.0%349.3 Cross Slope (PAR) SF6350.5to $120 $720117826 5 ft

feet 2.0-3.0%351.1 Cross Slope (PAR) SF10353.0to $120 $1,140117827 5 ft

$82,360.00TOTAL COST FOR: N LAKE STE side of Starting at: E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2202021115

Run ID

N Lake St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%3.2 Cross Slope (PAR) SF6315.7to $120 $7,500117622 5 ft

feet 2.55"17.9 Vertical Change REF518.9to117615 5 ft

feet 3.0-4.0%17.9 Cross Slope (PAR) SF919.6to $120 $1,020117623 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF1923.4to $120 $2,280117624 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF10046.4to $120 $12,000117625 5 ft

feet49.8 Key Note Segment 19689.0to117642 5 ft

feet 3.0-4.0%89.0 Cross Slope (Driveway) SF113111.6to $40 $4,520117626 5 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF65124.5to $120 $7,740117627 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF14132.3to $120 $1,620117628 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF60147.3to $120 $7,140117629 5 ft

feet 4.0-5.0%147.6 Cross Slope (PAR) SF35154.6to $120 $4,200117630 5 ft

feet 4.0-5.0%156.8 Cross Slope (PAR) SF76172.0to $120 $9,120117631 5 ft

feet .43"160.9 Vertical Change REF5161.9to117616 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF81188.3to $120 $9,660117632 5 ft

feet 3.0-4.0%200.9 Cross Slope (PAR) SF37208.3to $120 $4,440117633 5 ft

feet209.0 Key Note Segment 127234.3to117643 5 ft

feet 2.17"228.7 Vertical Change REF5229.7to117617 5 ft

feet 1.44"231.9 Vertical Change REF5232.9to117618 5 ft

feet 2.0-3.0%247.1 Cross Slope (PAR) SF16250.2to $120 $1,860117634 5 ft

feet 2.0-3.0%265.1 Cross Slope (PAR) SF19269.0to $120 $2,340117635 5 ft

feet -.34"274.9 Vertical Change LF5275.9to $75 $375117619 5 ft

feet 2.0-3.0%276.6 Cross Slope (PAR) SF39284.5to $120 $4,740117636 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF14289.5to $120 $1,620117637 5 ft

feet 2.0-3.0%293.2 Cross Slope (PAR) SF117316.6to $120 $14,040117638 5 ft

feet .38"306.7 Vertical Change REF5307.7to117620 5 ft

feet .43"315.7 Vertical Change REF5316.7to117621 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF103344.8to $120 $12,300117639 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF10351.3to $120 $1,200117640 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2202021115

Run ID

N Lake St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%360.6 Cross Slope (PAR) SF29366.4to $120 $3,480117641 5 ft

feet 5.0-6.0%366.1 6367.2to117644 5 ft

$113,195.00TOTAL COST FOR: N LAKE STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

1030 N LAKE ST

End Street Name

2105201419

Run ID

N Lake St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF92.5to $120 $1,02041099 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF64.0to $120 $72041100 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF108.3to $120 $1,20041101 5 ft

feet .28"7.0 Vertical Change REF58.0to41097 5 ft

feet8.3 Key Note Segment 31671.4to41104 5 ft

feet -.31"58.5 Vertical Change REF559.5to41098 5 ft

feet 4.0-5.0%71.5 Cross Slope (PAR) SF8788.8to $120 $10,38041102 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF890.7to $120 $96041103 5 ft

$14,280.00TOTAL COST FOR: N LAKE STW side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

2001 N LAKE ST

End Street Name

2202021210

Run ID

N Lake St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF93.7to $120 $1,020117953 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF1011.9to $120 $1,140117954 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF1617.2to $120 $1,920117955 5 ft

feet 72"14.1 Protruding Object JOB515.1to $99 $99117964 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF1028.0to $120 $1,140117956 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF635.5to $120 $780117957 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF1842.0to $120 $2,100117958 5 ft

feet44.0 Key Note Segment 12969.7to117962 5 ft

feet 2.0-3.0%70.1 Cross Slope (Driveway) SF871.6to $40 $300117959 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF156106.0to $120 $18,720117960 5 ft

feet 72"98.2 Protruding Object JOB599.2to $99 $99117965 5 ft

feet 2.14"105.2 Vertical Change REF5106.2to117949 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF14112.5to $120 $1,620117961 5 ft

feet 1.55"111.1 Vertical Change REF5112.1to117950 5 ft

feet122.2 Key Note Segment 138149.8to117963 5 ft

feet 72"148.7 Protruding Object JOB5149.7to $99 $99117966 5 ft

feet .63"150.4 Vertical Change REF5151.4to117951 5 ft

feet .31"161.9 Vertical Change LF5162.9to $75 $375117952 5 ft

$29,412.00TOTAL COST FOR: N LAKE STE side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E KENNEDY ST

Survey Street Name Starting Street Name

E ADELL ST

End Street Name

2202021154

Run ID

N Lake St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF225.6to $120 $2,580117838 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF2117.1to $120 $2,460117839 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF622.0to $120 $660117840 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF7240.7to $120 $8,640117841 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF6060.3to $120 $7,200117842 5 ft

feet .34"65.1 Vertical Change LF566.1to $75 $375117833 5 ft

feet 3.0-4.0%70.2 Cross Slope (PAR) SF5681.3to $120 $6,660117843 5 ft

feet -.26"79.0 Vertical Change REF580.0to117834 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF3187.7to $120 $3,720117844 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF16102.5to $120 $1,920117845 5 ft

feet105.4 Key Note Segment 91123.5to117855 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF9128.7to $120 $1,140117846 5 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF56145.7to $120 $6,780117847 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF46170.3to $120 $5,520117848 5 ft

feet 3.0-4.0%178.7 Cross Slope (PAR) SF46187.8to $120 $5,460117849 5 ft

feet187.8 Key Note Segment 75202.8to117856 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF13207.4to $120 $1,560117850 5 ft

feet209.6 Key Note Segment 72224.0to117857 5 ft

feet 2.0-3.0%226.7 Cross Slope (PAR) SF130252.7to $120 $15,600117851 5 ft

feet .31"234.3 Vertical Change REF5235.3to117835 5 ft

feet .38"247.2 Vertical Change REF5248.2to117836 5 ft

feet252.9 Key Note Segment 75267.8to117858 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF43295.4to $120 $5,160117852 5 ft

feet .59"291.5 Vertical Change REF5292.5to117837 5 ft

feet 4.0-5.0%295.8 Cross Slope (PAR) SF43304.3to $120 $5,100117853 5 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF7305.6to $120 $780117854 5 ft

$81,315.00TOTAL COST FOR: N LAKE STE side of Starting at: E KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

GARFIELD AVE

End Street Name

2105201409

Run ID

N Lake St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.6to $120 $96041036 5 ft

feet .37"0.1 Vertical Change REF51.1to41031 5 ft

feet 3.0-4.0%3.9 Cross Slope (PAR) SF4713.3to $120 $5,64041037 5 ft

feet .29"4.4 Vertical Change REF55.4to41032 5 ft

feet .3"12.2 Vertical Change REF513.2to41033 5 ft

feet -.26"14.4 Vertical Change LF515.4to $75 $37541034 5 ft

feet 4.0-5.0%16.6 Cross Slope (PAR) SF1820.3to $120 $2,22041038 5 ft

feet 36"18.3 Protruding Object JOB519.3to $99 $9941059 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF1222.7to $120 $1,44041039 5 ft

feet 2.0-3.0%26.2 Cross Slope (PAR) SF10346.8to $120 $12,36041040 5 ft

feet 3.0-4.0%49.6 Cross Slope (PAR) SF4959.4to $120 $5,88041041 5 ft

feet59.4 Key Note Segment 12584.3to41056 5 ft

feet 4.0-5.0%85.0 Cross Slope (PAR) SF2088.9to $120 $2,34041042 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF2895.4to $120 $3,36041043 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF14102.4to $120 $1,68041044 5 ft

feet 4.0-5.0%103.4 Cross Slope (PAR) SF10105.3to $120 $1,14041045 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF16110.4to $120 $1,86041046 5 ft

feet111.3 Key Note Segment 87128.7to41057 5 ft

feet .3"112.1 Vertical Change REF5113.1to41035 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF6133.9to $120 $72041047 5 ft

feet 2.0-3.0%146.2 Cross Slope (PAR) SF34153.0to $120 $4,08041048 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF11166.5to $120 $1,32041049 5 ft

feet 2.0-3.0%173.6 Cross Slope (PAR) SF7174.9to $120 $78041050 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF33184.3to $120 $3,90041051 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF15194.4to $120 $1,74041052 5 ft

feet196.8 Key Note Segment 129222.5to41058 5 ft

feet 3.0-4.0%222.5 Cross Slope (Driveway) SF6223.7to $40 $24041053 5 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF7225.3to $120 $78041054 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

GARFIELD AVE

End Street Name

2105201409

Run ID

N Lake St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%228.8 Cross Slope (PAR) SF17232.1to $120 $1,98041055 5 ft

$54,894.00TOTAL COST FOR: N LAKE STE side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2105201433

Run ID

N Lake St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF7014.1to $120 $8,40041157 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF20757.7to $120 $24,78041158 5 ft

feet60.5 Key Note Segment 19198.7to41176 5 ft

feet 2.0-3.0%99.1 Cross Slope (Driveway) SF7100.4to $40 $26041159 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF6104.5to $120 $72041160 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF108134.3to $120 $12,90041161 5 ft

feet .36"120.9 Vertical Change REF5121.9to41155 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF39148.1to $120 $4,68041162 5 ft

feet148.8 Key Note Segment 113171.5to41177 5 ft

feet -.3"164.4 Vertical Change REF5165.4to41156 5 ft

feet 3.0-4.0%171.5 Cross Slope (Driveway) SF10173.5to $40 $40041163 5 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF7175.1to $120 $78041164 5 ft

feet 3.0-4.0%178.0 Cross Slope (PAR) SF54188.7to $120 $6,42041165 5 ft

feet188.7 Key Note Segment 118212.2to41178 5 ft

feet 2.0-3.0%212.2 Cross Slope (Driveway) SF12214.6to $40 $48041166 5 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF27222.1to $120 $3,18041167 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF6225.9to $120 $66041168 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF19230.3to $120 $2,22041169 5 ft

feet230.3 Key Note Segment 115253.3to41179 5 ft

feet 3.0-4.0%253.3 Cross Slope (Driveway) SF45262.4to $40 $1,82041170 5 ft

feet263.8 Key Note Segment 153294.3to41180 5 ft

feet 3.0-4.0%294.9 Cross Slope (PAR) SF6296.0to $120 $66041171 5 ft

feet 2.0-3.0%298.6 Cross Slope (PAR) SF50308.7to $120 $6,06041172 5 ft

feet 2.0-3.0%313.2 Cross Slope (PAR) SF19317.0to $120 $2,28041173 5 ft

feet317.7 Key Note Segment 116340.8to41181 5 ft

feet 2.0-3.0%341.5 Cross Slope (PAR) SF24346.3to $120 $2,88041174 5 ft

feet 2.0-3.0%354.1 Cross Slope (PAR) SF17357.5to $120 $2,04041175 5 ft

$81,620.00TOTAL COST FOR: N LAKE STW side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105201641

Run ID

N Lake St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.8to $120 $2,59242096 5 ft

feet 5.0-6.0%0.0 132.8to42132 5 ft

feet 5.0-6.0%0.0 Running Slope SF132.8to $120 $1,51242133 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF1828.1to $120 $2,10642097 5 ft

feet -.35"37.6 Vertical Change LF538.6to $75 $33842093 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF4851.8to $120 $5,77842098 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF19153.8to $120 $2,26842099 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF6158.2to $120 $75642100 5 ft

feet 2.0-3.0%212.5 Cross Slope (PAR) SF41221.5to $120 $4,86042101 5 ft

feet 4.0-5.0%224.0 Cross Slope (PAR) SF44233.8to $120 $5,29242102 5 ft

feet 2.0-3.0%234.4 Cross Slope (PAR) SF19238.7to $120 $2,32242103 5 ft

feet264.3 Key Note Segment 142295.8to42130 5 ft

feet 3.0-4.0%295.8 Cross Slope (Driveway) SF28302.0to $40 $1,11642104 5 ft

feet 3.0-4.0%305.6 Cross Slope (PAR) SF27311.7to $120 $3,29442105 5 ft

feet 5.0-6.0%314.7 Cross Slope (PAR) SF23319.8to $120 $2,75442106 5 ft

feet 6.0-7.0%319.8 Cross Slope (PAR) SF28326.1to $120 $3,40242107 5 ft

feet 6.0-7.0%328.6 Cross Slope (PAR) SF5329.7to $120 $59442108 5 ft

feet 5.0-6.0%330.3 Cross Slope (PAR) SF18334.3to $120 $2,16042109 5 ft

feet 6.0-7.0%336.2 Cross Slope (PAR) SF5337.2to $120 $54042110 5 ft

feet 5.0-6.0%337.2 Cross Slope (PAR) SF69352.6to $120 $8,31642111 5 ft

feet 3.0-4.0%352.6 Cross Slope (PAR) SF50363.6to $120 $5,94042112 5 ft

feet 3.0-4.0%366.1 Cross Slope (PAR) SF37374.3to $120 $4,42842113 5 ft

feet .28"375.5 Vertical Change REF5376.5to42094 5 ft

feet 2.0-3.0%375.5 Cross Slope (PAR) SF39384.2to $120 $4,69842114 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF12394.7to $120 $1,40442115 5 ft

feet 4.0-5.0%394.7 Cross Slope (PAR) SF46405.0to $120 $5,56242116 5 ft

feet 2.0-3.0%409.2 Cross Slope (PAR) SF9411.3to $120 $1,13442117 5 ft

feet 3.0-4.0%413.5 Cross Slope (PAR) SF57426.1to $120 $6,80442118 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105201641

Run ID

N Lake St

88

ID Sidewalk Width

Priority

feet426.3 Key Note Segment 110450.8to42131 5 ft

feet .66"450.2 Vertical Change REF5451.2to42095 5 ft

feet 3.0-4.0%452.3 Cross Slope (PAR) SF34459.8to $120 $4,05042119 5 ft

feet 5.0-6.0%459.8 Cross Slope (PAR) SF50470.8to $120 $5,94042120 5 ft

feet 3.0-4.0%471.6 Cross Slope (PAR) SF46481.9to $120 $5,56242121 5 ft

feet 5.0-6.0%481.9 Cross Slope (PAR) SF54493.8to $120 $6,42642122 5 ft

feet 3.0-4.0%493.8 Cross Slope (PAR) SF40502.6to $120 $4,75242123 5 ft

feet 5.0-6.0%503.4 Cross Slope (PAR) SF9505.3to $120 $1,02642124 5 ft

feet 4.0-5.0%509.6 Cross Slope (PAR) SF49520.4to $120 $5,83242125 5 ft

feet 5.0-6.0%522.8 Cross Slope (PAR) SF50533.8to $120 $5,94042126 5 ft

feet 3.0-4.0%535.0 Cross Slope (PAR) SF46545.2to $120 $5,50842127 5 ft

feet 2.0-3.0%546.2 Cross Slope (PAR) SF89566.0to $120 $10,69242128 5 ft

feet 4.0-5.0%566.0 Cross Slope (PAR) SF64580.2to $120 $7,66842129 5 ft

feet 5.0-6.0%580.4 5581.5to42134 5 ft

$143,365.50TOTAL COST FOR: N LAKE STW side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N LAKE ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2105211443

Run ID

N Lake St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6212.3to $120 $7,38043642 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF17149.0to $120 $20,52043643 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF14383.8to $120 $17,10043644 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF5799.8to $120 $6,84043645 5 ft

feet99.8 Key Note Segment 120123.8to43661 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF12127.5to $120 $1,38043646 5 ft

feet 3.0-4.0%130.6 Cross Slope (PAR) SF6131.8to $120 $72043647 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF15135.3to $120 $1,80043648 5 ft

feet 4.0-5.0%136.0 Cross Slope (PAR) SF33142.5to $120 $3,90043649 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF22148.8to $120 $2,64043650 5 ft

feet148.8 Key Note Segment 42157.2to43662 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF67175.2to $120 $8,04043651 5 ft

feet 2.0-3.0%183.4 Cross Slope (PAR) SF8185.0to $120 $96043652 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF9190.7to $120 $1,02043653 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF17220.3to $120 $2,04043654 5 ft

feet 2.0-3.0%224.8 Cross Slope (PAR) SF33231.3to $120 $3,90043655 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF5242.3to $120 $60043656 5 ft

feet254.1 Key Note Segment 39261.8to43663 5 ft

feet .29"255.4 Vertical Change REF5256.4to43639 5 ft

feet 2.0-3.0%261.8 Cross Slope (Driveway) SF108283.3to $40 $4,30043657 5 ft

feet -.29"279.3 Vertical Change REF5280.3to43640 5 ft

feet 4.0-5.0%284.8 Cross Slope (PAR) SF9286.5to $120 $1,02043658 5 ft

feet .36"287.9 Vertical Change REF5288.9to43641 5 ft

feet 3.0-4.0%288.8 Cross Slope (PAR) SF22293.1to $120 $2,58043659 5 ft

feet 5.0-6.0%293.3 Cross Slope (PAR) SF13295.8to $120 $1,50043660 5 ft

$88,240.00TOTAL COST FOR: N LAKE STNE side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

GARFIELD AVE

Survey Street Name Starting Street Name

GRANT AVE

End Street Name

2105201413

Run ID

N Lake St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.6to $120 $96041061 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF5315.6to $120 $6,42041062 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF4627.0to $120 $5,46041063 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF13056.3to $120 $15,60041064 5 ft

feet .39"39.7 Vertical Change REF540.7to41060 5 ft

feet58.3 Key Note Segment 12883.8to41074 5 ft

feet 3.0-4.0%83.8 Cross Slope (Driveway) SF1085.7to $40 $38041065 5 ft

feet 2.0-3.0%87.1 Cross Slope (PAR) SF3093.1to $120 $3,60041066 5 ft

feet 4.0-5.0%94.2 Cross Slope (PAR) SF1597.1to $120 $1,74041067 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF598.1to $120 $60041068 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF12104.5to $120 $1,44041069 5 ft

feet104.8 Key Note Segment 105125.7to41075 5 ft

feet 2.0-3.0%125.7 Cross Slope (Driveway) SF21129.8to $40 $82041070 5 ft

feet129.8 Key Note Segment 76145.0to41076 5 ft

feet 3.0-4.0%145.7 Cross Slope (PAR) SF306206.8to $120 $36,66041071 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF56218.5to $120 $6,72041072 5 ft

feet 3.0-4.0%220.7 Cross Slope (PAR) SF48230.2to $120 $5,70041073 5 ft

$86,100.00TOTAL COST FOR: N LAKE STE side of Starting at: GARFIELD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

GRANT AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2105201416

Run ID

N Lake St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF154.8to $120 $1,80041080 5 ft

feet 5.0-6.0%4.8 Cross Slope (PAR) SF55.8to $120 $60041081 5 ft

feet 6.0-7.0%9.9 Cross Slope (PAR) SF4719.4to $120 $5,70041082 5 ft

feet 5.0-6.0%20.3 Cross Slope (PAR) SF621.4to $120 $66041083 5 ft

feet 6.0-7.0%22.3 Cross Slope (PAR) SF924.0to $120 $1,02041084 5 ft

feet 5.0-6.0%25.1 Cross Slope (PAR) SF3231.5to $120 $3,84041085 5 ft

feet31.5 Key Note Segment 460123.5to41095 5 ft

feet -.26"115.5 Vertical Change REF5116.5to41077 5 ft

feet 3.0-4.0%125.2 Cross Slope (PAR) SF15128.2to $120 $1,80041086 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF6129.6to $120 $72041087 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF75150.8to $120 $8,94041088 5 ft

feet .32"149.3 Vertical Change REF5150.3to41078 5 ft

feet156.0 Key Note Segment 117179.3to41096 5 ft

feet 3.0-4.0%179.4 Cross Slope (Driveway) SF7180.8to $40 $28041089 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF26186.0to $120 $3,12041090 5 ft

feet 4.0-5.0%187.2 Cross Slope (PAR) SF45196.1to $120 $5,34041091 5 ft

feet -.32"194.5 Vertical Change REF5195.5to41079 5 ft

feet 2.0-3.0%196.1 Cross Slope (PAR) SF19199.8to $120 $2,22041092 5 ft

feet 2.0-3.0%207.4 Cross Slope (PAR) SF38214.9to $120 $4,50041093 5 ft

feet 4.0-5.0%214.9 Cross Slope (PAR) SF10216.8to $120 $1,14041094 5 ft

$41,680.00TOTAL COST FOR: N LAKE STE side of Starting at: GRANT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202021121

Run ID

N Lake St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF17134.7to $120 $20,460117663 5 ft

feet .42"13.2 Vertical Change REF514.2to117655 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF3040.7to $120 $3,540117664 5 ft

feet .27"36.7 Vertical Change REF537.7to117656 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF3649.3to $120 $4,320117665 5 ft

feet49.3 Key Note Segment 10069.3to117680 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF3381.7to $120 $3,960117666 5 ft

feet .3"78.2 Vertical Change REF579.2to117657 5 ft

feet .27"88.1 Vertical Change LF589.1to $75 $375117658 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF1692.7to $120 $1,920117667 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF30105.2to $120 $3,540117668 5 ft

feet105.2 Key Note Segment 94123.9to117681 5 ft

feet 2.0-3.0%123.9 Cross Slope (Driveway) SF11126.1to $40 $440117669 5 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF11136.7to $120 $1,380117670 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF25165.8to $120 $3,000117671 5 ft

feet165.8 Key Note Segment 58177.3to117682 5 ft

feet .43"176.7 Vertical Change REF5177.7to117659 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF60191.3to $120 $7,140117672 5 ft

feet 3.0-4.0%195.3 Cross Slope (PAR) SF52205.6to $120 $6,180117673 5 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF6206.7to $120 $660117674 5 ft

feet214.1 Key Note Segment 57225.5to117683 5 ft

feet .4"215.3 Vertical Change REF5216.3to117660 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF108253.8to $120 $12,900117675 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF49268.4to $120 $5,940117676 5 ft

feet268.5 Key Note Segment 62280.9to117684 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF178318.8to $120 $21,300117677 5 ft

feet 2.0-3.0%322.6 Cross Slope (PAR) SF203363.3to $120 $24,420117678 5 ft

feet .26"333.2 Vertical Change REF5334.2to117662 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202021121

Run ID

N Lake St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%367.2 Cross Slope (PAR) SF8368.8to $120 $960117679 5 ft

$122,435.00TOTAL COST FOR: N LAKE STE side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202021111

Run ID

N Lake St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%13.2 Cross Slope (PAR) SF2217.5to $120 $2,580117589 5 ft

feet .44"14.8 Vertical Change REF515.8to117585 5 ft

feet 2.0-3.0%52.1 Cross Slope (PAR) SF7767.6to $120 $9,300117590 5 ft

feet .26"68.8 Vertical Change LF569.8to $75 $375117586 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF5982.9to $120 $7,020117591 5 ft

feet83.2 Key Note Segment 8199.4to117612 5 ft

feet 5.0-6.0%110.8 Cross Slope (PAR) SF6111.9to $120 $660117592 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF8116.3to $120 $900117593 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF15119.3to $120 $1,800117594 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF11124.3to $120 $1,260117595 5 ft

feet .26"130.5 Vertical Change LF5131.5to $75 $375117587 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF208181.5to $120 $25,020117596 5 ft

feet 2.0-3.0%186.5 Cross Slope (PAR) SF80202.4to $120 $9,540117597 5 ft

feet .42"191.7 Vertical Change REF5192.7to117588 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF69221.6to $120 $8,280117598 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF7231.2to $120 $840117599 5 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF51247.6to $120 $6,120117600 5 ft

feet 2.0-3.0%251.4 Cross Slope (PAR) SF22255.8to $120 $2,640117601 5 ft

feet 3.0-4.0%258.7 Cross Slope (PAR) SF45267.7to $120 $5,400117602 5 ft

feet268.3 Key Note Segment 172302.6to117613 5 ft

feet 2.0-3.0%308.8 Cross Slope (PAR) SF28314.3to $120 $3,300117603 5 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF153347.7to $120 $18,300117604 5 ft

feet 2.0-3.0%350.0 Cross Slope (PAR) SF8351.6to $120 $960117605 5 ft

feet 2.0-3.0%366.8 Cross Slope (PAR) SF120390.7to $120 $14,340117606 5 ft

feet391.6 Key Note Segment 191429.8to117614 5 ft

feet 2.0-3.0%430.6 Cross Slope (PAR) SF51440.8to $120 $6,120117607 5 ft

feet 3.0-4.0%447.3 Cross Slope (PAR) SF7448.7to $120 $840117608 5 ft

feet 2.0-3.0%449.4 Cross Slope (PAR) SF40457.4to $120 $4,800117609 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202021111

Run ID

N Lake St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%463.1 Cross Slope (PAR) SF41471.3to $120 $4,920117610 5 ft

feet 4.0-5.0%472.7 Cross Slope (PAR) SF67486.1to $120 $8,040117611 5 ft

$143,730.00TOTAL COST FOR: N LAKE STW side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

JAMES WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202021343

Run ID

N Lake St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF84.8to $120 $960118457 5 ft

feet 2.0-3.0%10.1 Cross Slope (PAR) SF1813.7to $120 $2,160118458 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF721.6to $120 $780118459 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF7539.0to $120 $9,000118460 5 ft

feet 4.0-5.0%41.7 Cross Slope (PAR) SF15272.1to $120 $18,240118461 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF2977.8to $120 $3,420118462 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF5993.3to $120 $7,080118463 5 ft

feet 3.0-4.0%96.0 Cross Slope (PAR) SF43104.6to $120 $5,160118464 5 ft

feet 3.0-4.0%107.2 Cross Slope (PAR) SF12109.5to $120 $1,380118465 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF22114.1to $120 $2,640118466 5 ft

feet 3.0-4.0%117.4 Cross Slope (PAR) SF76132.5to $120 $9,060118467 5 ft

feet 5.0-6.0%126.4 28132.0to118469 5 ft

feet 5.0-6.0%126.4 Running Slope SF28132.0to $120 $3,360118470 5 ft

feet 6.0-7.0%132.0 15134.9to118471 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF15135.4to $120 $1,740118468 5 ft

$64,980.00TOTAL COST FOR: N LAKE STW side of Starting at: JAMES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

DAULTON AVE

End Street Name

2105201401

Run ID

N Lake St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%7.3 Cross Slope (PAR) SF9225.7to $120 $11,04040999 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF7343.9to $120 $8,76041000 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF647.4to $120 $72041001 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF6764.7to $120 $8,04041002 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF4681.2to $120 $5,52041003 5 ft

feet 4.0-5.0%81.6 Cross Slope (PAR) SF883.1to $120 $90041004 5 ft

feet 3.0-4.0%96.3 Cross Slope (PAR) SF1398.8to $120 $1,50041005 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF9100.8to $120 $1,02041006 5 ft

feet101.5 Key Note Segment 111123.6to41012 5 ft

feet 3.0-4.0%123.6 Cross Slope (Driveway) SF79139.3to $40 $3,14041007 5 ft

feet 2.0-3.0%140.6 Cross Slope (PAR) SF21144.8to $120 $2,52041008 5 ft

feet144.8 Key Note Segment 155175.9to41013 5 ft

feet 3.0-4.0%177.4 Cross Slope (PAR) SF20181.3to $120 $2,34041009 5 ft

feet 4.0-5.0%183.9 Cross Slope (PAR) SF59195.6to $120 $7,02041010 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF166229.0to $120 $19,92041011 5 ft

feet -.31"214.4 Vertical Change REF5215.4to40998 5 ft

$72,440.00TOTAL COST FOR: N LAKE STE side of Starting at: RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S N LAKE ST

Street Side

RUSH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2105201427

Run ID

N Lake St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF4413.5to $120 $5,22041125 5 ft

feet 4.0-5.0%13.5 Cross Slope (PAR) SF3420.2to $120 $4,02041126 5 ft

feet20.2 Key Note Segment 11643.3to41147 5 ft

feet .37"41.6 Vertical Change REF542.6to41121 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF14374.4to $120 $17,16041127 5 ft

feet74.4 Key Note Segment 11998.2to41148 5 ft

feet .31"75.7 Vertical Change REF576.7to41122 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF8100.9to $120 $96041128 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF72115.9to $120 $8,58041129 5 ft

feet 3.0-4.0%119.0 Cross Slope (PAR) SF6120.1to $120 $66041130 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF6121.3to $120 $72041131 5 ft

feet124.5 Key Note Segment 114147.3to41149 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF6148.7to $120 $72041132 5 ft

feet 2.0-3.0%151.6 Cross Slope (PAR) SF59163.4to $120 $7,08041133 5 ft

feet 2.0-3.0%169.4 Cross Slope (PAR) SF9171.2to $120 $1,08041134 5 ft

feet 2.0-3.0%175.0 Cross Slope (PAR) SF16178.2to $120 $1,92041135 5 ft

feet180.9 Key Note Segment 48190.5to41150 5 ft

feet -.28"194.1 Vertical Change LF5195.1to $75 $37541123 5 ft

feet 2.0-3.0%215.0 Cross Slope (PAR) SF20218.9to $120 $2,34041136 5 ft

feet227.8 Key Note Segment 39235.6to41151 5 ft

feet .54"259.7 Vertical Change SF5260.7to $75 $37541124 5 ft

feet273.3 Key Note Segment 80289.3to41152 5 ft

feet 2.0-3.0%289.3 Cross Slope (Driveway) SF12291.6to $40 $46041137 5 ft

feet 3.0-4.0%299.5 Cross Slope (PAR) SF39307.3to $120 $4,68041138 5 ft

feet 2.0-3.0%309.5 Cross Slope (PAR) SF18313.1to $120 $2,16041139 5 ft

feet 2.0-3.0%315.8 Cross Slope (PAR) SF7317.2to $120 $84041140 5 ft

feet320.6 Key Note Segment 123345.2to41153 5 ft

feet 4.0-5.0%345.2 Cross Slope (Driveway) SF37352.6to $40 $1,48041141 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S N LAKE ST

Street Side

RUSH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2105201427

Run ID

N Lake St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%352.6 Cross Slope (PAR) SF5353.6to $120 $60041142 5 ft

feet 2.0-3.0%356.4 Cross Slope (PAR) SF9358.1to $120 $1,02041143 5 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF25365.3to $120 $3,00041144 5 ft

feet 2.0-3.0%369.1 Cross Slope (PAR) SF31375.2to $120 $3,66041145 5 ft

feet 4.0-5.0%376.9 Cross Slope (PAR) SF76392.0to $120 $9,06041146 5 ft

$78,170.00TOTAL COST FOR: N LAKE STS side of Starting at: RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202021126

Run ID

N Lake St

98

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF349.3to $120 $4,080117698 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1112.1to $120 $1,380117699 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF4623.8to $120 $5,520117700 5 ft

feet -.26"18.0 Vertical Change REF519.0to117690 5 ft

feet 3.0-4.0%46.0 Cross Slope (PAR) SF1749.3to $120 $1,980117701 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF850.8to $120 $900117702 5 ft

feet52.3 Key Note Segment 4962.0to117717 5 ft

feet .43"60.5 Vertical Change REF561.5to117691 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF4678.2to $120 $5,520117703 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF882.4to $120 $960117704 5 ft

feet 2.0-3.0%84.7 Cross Slope (PAR) SF2689.9to $120 $3,120117705 5 ft

feet94.8 Key Note Segment 60106.8to117718 5 ft

feet .26"100.1 Vertical Change REF5101.1to117693 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF95127.8to $120 $11,400117706 5 ft

feet 1.1"109.7 Vertical Change REF5110.7to117694 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF15133.9to $120 $1,860117707 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF27142.7to $120 $3,240117708 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF18150.8to $120 $2,100117709 5 ft

feet .44"147.5 Vertical Change REF5148.5to117695 5 ft

feet150.8 Key Note Segment 58162.4to117719 5 ft

feet .78"153.8 Vertical Change REF5154.8to117696 5 ft

feet .26"162.0 Vertical Change REF5163.0to117697 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF17167.7to $120 $2,040117710 5 ft

feet 2.0-3.0%171.9 Cross Slope (PAR) SF20175.9to $120 $2,400117711 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF21183.5to $120 $2,460117712 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF13197.3to $120 $1,500117713 5 ft

feet 2.0-3.0%202.2 Cross Slope (PAR) SF58213.8to $120 $6,960117714 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF35224.2to $120 $4,140117715 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202021126

Run ID

N Lake St

98

ID Sidewalk Width

Priority

feet 2.0-3.0%229.3 Cross Slope (PAR) SF30235.3to $120 $3,600117716 5 ft

$65,160.00TOTAL COST FOR: N LAKE STE side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2202021432

Run ID

N Lake St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%21.8 Cross Slope (PAR) SF2526.7to $120 $2,940118804 5 ft

feet .41"29.4 Vertical Change REF530.4to118800 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF1232.1to $120 $1,440118805 5 ft

feet 6.0-7.0%32.9 Cross Slope (PAR) SF734.2to $120 $780118806 5 ft

feet 5.0-6.0%34.3 Cross Slope (PAR) SF4342.8to $120 $5,100118807 5 ft

feet 3.0-4.0%45.1 Cross Slope (PAR) SF1748.5to $120 $2,040118808 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF15078.6to $120 $18,060118809 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF682.4to $120 $720118810 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF86103.2to $120 $10,260118811 5 ft

feet 3.0-4.0%106.4 Cross Slope (PAR) SF7107.8to $120 $840118812 5 ft

feet107.8 Key Note Segment 104128.7to118817 5 ft

feet .39"114.5 Vertical Change REF5115.5to118801 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF13132.8to $120 $1,500118813 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF28141.3to $120 $3,360118814 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF195184.4to $120 $23,340118815 5 ft

feet .39"153.9 Vertical Change REF5154.9to118802 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF117218.3to $120 $13,980118816 5 ft

feet 5.0-6.0%219.8 20223.8to118818 5 ft

feet 5.0-6.0%219.8 Running Slope SF20223.8to $120 $2,400118819 5 ft

feet 6.0-7.0%224.0 19227.8to118820 5 ft

feet 7.0-8.0%225.6 Running Slope SF11227.8to $120 $1,320118821 5 ft

feet .26"227.8 Vertical Change LF5228.8to $75 $375118803 5 ft

$88,455.00TOTAL COST FOR: N LAKE STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2105201436

Run ID

N Lake St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF183.8to $120 $2,10041183 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF1811.7to $120 $2,16041184 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF3334.5to $120 $3,96041185 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF845.8to $120 $90041186 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF8269.4to $120 $9,78041187 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF3985.3to $120 $4,74041188 5 ft

feet -.34"87.0 Vertical Change LF588.0to $75 $37541182 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF37105.8to $120 $4,44041189 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF180146.1to $120 $21,54041190 5 ft

feet 3.0-4.0%148.6 Cross Slope (PAR) SF32154.9to $120 $3,78041191 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF79171.6to $120 $9,48041192 5 ft

feet 4.0-5.0%171.8 Cross Slope (PAR) SF36178.9to $120 $4,26041193 5 ft

feet 2.0-3.0%179.1 Cross Slope (PAR) SF27184.4to $120 $3,18041194 5 ft

$70,695.00TOTAL COST FOR: N LAKE STW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202021130

Run ID

N Lake St

102

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF142.9to $120 $1,680117727 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF95.8to $120 $1,020117728 5 ft

feet -.28"6.3 Vertical Change LF57.3to $75 $375117720 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF5320.6to $120 $6,360117729 5 ft

feet20.9 Key Note Segment 5732.3to117745 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF1137.0to $120 $1,320117730 5 ft

feet 3.0-4.0%40.9 Cross Slope (PAR) SF2946.7to $120 $3,480117731 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF649.3to $120 $660117732 5 ft

feet .7"49.0 Vertical Change REF550.0to117721 5 ft

feet49.3 Key Note Segment 5460.0to117746 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF763.6to $120 $780117733 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF2268.3to $120 $2,580117734 5 ft

feet 4.0-5.0%68.5 Cross Slope (PAR) SF12793.8to $120 $15,180117735 5 ft

feet -.27"72.0 Vertical Change REF573.0to117722 5 ft

feet94.8 Key Note Segment 59106.5to117747 5 ft

feet -.26"106.1 Vertical Change REF5107.1to117723 5 ft

feet 4.0-5.0%108.9 Cross Slope (PAR) SF23113.5to $120 $2,760117736 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF116136.8to $120 $13,860117737 5 ft

feet .91"114.7 Vertical Change REF5115.7to117724 5 ft

feet 4.0-5.0%137.1 Cross Slope (PAR) SF16140.3to $120 $1,920117738 5 ft

feet140.3 Key Note Segment 81156.5to117748 5 ft

feet .35"140.9 Vertical Change REF5141.9to117725 5 ft

feet 3.0-4.0%158.7 Cross Slope (PAR) SF6159.8to $120 $660117739 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF7161.6to $120 $840117740 5 ft

feet 2.0-3.0%164.6 Cross Slope (PAR) SF67178.0to $120 $8,040117741 5 ft

feet .47"168.2 Vertical Change REF5169.2to117726 5 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF15185.8to $120 $1,740117742 5 ft

feet188.0 Key Note Segment 90205.9to117749 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N LAKE ST

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202021130

Run ID

N Lake St

102

ID Sidewalk Width

Priority

feet 3.0-4.0%207.9 Cross Slope (PAR) SF10209.9to $120 $1,200117743 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF81226.3to $120 $9,720117744 5 ft

$74,175.00TOTAL COST FOR: N LAKE STE side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N LAKE ST

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202021400

Run ID

N Lake St

78

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 204.0to118655 5 ft

feet 5.0-6.0%0.0 Running Slope SF204.0to $120 $2,400118656 5 ft

feet 2.0-3.0%0.8 Cross Slope (PAR) SF317.0to $120 $3,720118641 5 ft

feet 4.0-5.0%11.8 Cross Slope (PAR) SF4320.3to $120 $5,100118642 5 ft

feet 3.0-4.0%23.2 Cross Slope (PAR) SF7638.4to $120 $9,120118643 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF1240.7to $120 $1,380118644 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF3356.0to $120 $3,960118645 5 ft

feet -.27"98.6 Vertical Change LF599.6to $75 $375118637 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF7108.3to $120 $780118646 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF59125.9to $120 $7,080118647 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF6131.5to $120 $720118648 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF47143.3to $120 $5,640118649 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF50153.9to $120 $6,060118650 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF6156.3to $120 $720118651 5 ft

feet 3.0-4.0%162.3 Cross Slope (PAR) SF22166.7to $120 $2,640118652 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF123191.5to $120 $14,760118653 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF44203.0to $120 $5,220118654 5 ft

feet .29"199.9 Vertical Change REF5200.9to118639 5 ft

feet .27"206.4 Vertical Change LF5207.4to $75 $375118640 5 ft

feet 5.0-6.0%210.3 20214.3to118657 5 ft

feet 5.0-6.0%210.3 Running Slope SF20214.3to $120 $2,400118658 5 ft

feet 8.0-9.0%216.8 6218.0to118659 5 ft

$72,450.00TOTAL COST FOR: N LAKE STW side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

206 N M ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150829

Run ID

N M St

68

ID Sidewalk Width

Priority

feet .26"5.4 Vertical Change LF56.4to $75 $37553479 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF2511.9to $120 $3,00053482 5 ft

feet -.28"11.9 Vertical Change REF512.9to53480 5 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF2024.1to $120 $2,34053483 5 ft

feet -.3"31.8 Vertical Change LF532.8to $75 $37553481 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF2437.8to $120 $2,88053484 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF1043.2to $120 $1,20053485 5 ft

$10,170.00TOTAL COST FOR: N M STSW side of Starting at: 206 N M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

4TH ST

Survey Street Name Starting Street Name

210 N M ST

End Street Name

2107150827

Run ID

N M St

74

ID Sidewalk Width

Priority

feet .94"4.8 Vertical Change SF55.8to $75 $37553462 5 ft

feet7.7 Key Note Segment 5017.6to53476 5 ft

feet .31"14.9 Vertical Change REF515.9to53463 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF6634.3to $120 $7,98053467 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF2059.8to $120 $2,40053468 5 ft

feet 2.0-3.0%68.2 Cross Slope (PAR) SF669.3to $120 $66053469 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF3190.5to $120 $3,66053470 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF795.9to $120 $78053471 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF54113.1to $120 $6,48053472 5 ft

feet114.6 Key Note Segment 70128.7to53477 5 ft

feet 3.0-4.0%129.5 Cross Slope (PAR) SF10131.5to $120 $1,20053473 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF8134.3to $120 $90053474 5 ft

feet 1.06"149.0 Vertical Change REF5150.0to53464 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF89167.6to $120 $10,62053475 5 ft

feet .35"156.4 Vertical Change REF5157.4to53465 5 ft

feet168.4 Key Note Segment 49178.2to53478 5 ft

feet .3"177.7 Vertical Change REF5178.7to53466 5 ft

$35,055.00TOTAL COST FOR: N M STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N M ST

Street Side

5TH ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2107150824

Run ID

N M St

82

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,30053454 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF2511.3to $120 $3,00053455 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF2416.3to $120 $2,82053456 5 ft

feet 2.41"21.3 Vertical Change SF522.3to $75 $37553449 5 ft

feet 4.0-5.0%26.2 Cross Slope (PAR) SF1028.1to $120 $1,14053457 5 ft

feet -.34"29.1 Vertical Change LF530.1to $75 $37553450 5 ft

feet .26"37.8 Vertical Change LF538.8to $75 $37553451 5 ft

feet -.26"50.8 Vertical Change LF551.8to $75 $37553452 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF1262.3to $120 $1,44053458 5 ft

feet62.3 Key Note Segment 6575.3to53459 5 ft

feet .89"80.4 Vertical Change SF581.4to $75 $37553453 5 ft

feet84.9 Key Note Segment 4293.2to53460 5 ft

feet126.1 Key Note Segment 43134.6to53461 5 ft

$13,575.00TOTAL COST FOR: N M STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150939

Run ID

N M St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%8.8 Cross Slope (PAR) SF2714.3to $120 $3,30053811 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF3424.7to $120 $4,02053812 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF828.8to $120 $90053813 5 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF1134.1to $120 $1,32053814 5 ft

feet34.1 Key Note Segment 10054.1to53828 5 ft

feet -.4"35.8 Vertical Change REF536.8to53803 5 ft

feet -.5"54.3 Vertical Change REF555.3to53804 5 ft

feet 3.0-4.0%54.6 Cross Slope (PAR) SF9172.8to $120 $10,92053815 5 ft

feet 5.0-6.0%73.4 Cross Slope (PAR) SF2478.3to $120 $2,94053816 5 ft

feet 3.0-4.0%79.2 Cross Slope (PAR) SF240127.1to $120 $28,74053817 5 ft

feet -.47"81.8 Vertical Change REF582.8to53805 5 ft

feet -.29"122.0 Vertical Change REF5123.0to53806 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF154158.0to $120 $18,42053818 5 ft

feet -.3"142.6 Vertical Change REF5143.6to53807 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF17164.3to $120 $2,10053819 5 ft

feet -.33"165.2 Vertical Change LF5166.2to $75 $37553808 5 ft

feet 4.0-5.0%166.9 Cross Slope (PAR) SF6168.1to $120 $72053820 5 ft

feet 6.0-7.0%170.7 Cross Slope (PAR) SF6171.8to $120 $66053821 5 ft

feet172.2 Key Note Segment 71186.3to53829 5 ft

feet 3.0-4.0%186.3 Cross Slope (Driveway) SF7187.6to $40 $26053822 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF30197.4to $120 $3,54053823 5 ft

feet 6.0-7.0%200.3 9202.0to53830 5 ft

feet -.53"204.2 Vertical Change SF5205.2to $75 $37553809 5 ft

feet -.35"207.3 Vertical Change LF5208.3to $75 $37553810 5 ft

feet 2.0-3.0%208.5 Cross Slope (PAR) SF14211.3to $120 $1,68053824 5 ft

feet 2.0-3.0%219.7 Cross Slope (PAR) SF60231.6to $120 $7,14053825 5 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF59249.0to $120 $7,02053826 5 ft

feet 2.0-3.0%277.7 Cross Slope (PAR) SF36284.8to $120 $4,26053827 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150939

Run ID

N M St

81

ID Sidewalk Width

Priority

$99,065.00TOTAL COST FOR: N M STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N M ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140846

Run ID

N M St

107

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF123.3to $120 $1,44052164 5 ft

feet -.27"3.0 Vertical Change REF54.0to52137 5 ft

feet .27"15.8 Vertical Change LF516.8to $75 $37552138 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF6331.3to $120 $7,50052165 5 ft

feet 2.14"35.0 Vertical Change SF536.0to $75 $37552139 5 ft

feet -.4"37.2 Vertical Change LF538.2to $75 $37552140 5 ft

feet 1.91"39.5 Vertical Change SF3947.3to $75 $2,92552141 5 ft

feet 2.1"50.9 Vertical Change SF8467.7to $75 $6,30052142 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF6571.0to $120 $7,74052166 5 ft

feet 4.0-5.0%71.0 Cross Slope (PAR) SF672.2to $120 $72052167 5 ft

feet 2.17"71.2 Vertical Change REF1774.5to52143 5 ft

feet 5.0-6.0%76.3 1479.0to52184 5 ft

feet 5.0-6.0%76.3 Running Slope SF1479.0to $120 $1,62052185 5 ft

feet 2.14"78.0 Vertical Change SF579.0to $75 $37552144 5 ft

feet 2.4"80.2 Vertical Change SF581.2to $75 $37552145 5 ft

feet 3.05"82.0 Vertical Change SF583.0to $75 $37552146 5 ft

feet 2.3"88.9 Vertical Change SF3996.7to $75 $2,92552147 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF59104.9to $120 $7,08052168 5 ft

feet 2.18"102.5 Vertical Change REF39110.3to52148 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF21115.5to $120 $2,52052169 5 ft

feet 2.28"113.8 Vertical Change REF28119.3to52149 5 ft

feet120.6 Key Note Segment 34127.4to52181 5 ft

feet 2.19"122.9 Vertical Change REF28128.4to52150 5 ft

feet 3.0-4.0%127.4 Cross Slope (Driveway) SF16130.5to $40 $62052170 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF47140.6to $120 $5,64052171 5 ft

feet 2.19"131.9 Vertical Change REF73146.5to52151 5 ft

feet 2.49"147.7 Vertical Change SF62160.0to $75 $4,61352152 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF40162.9to $120 $4,86052172 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N M ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140846

Run ID

N M St

107

ID Sidewalk Width

Priority

feet 2.46"163.6 Vertical Change SF50173.6to $75 $3,75052153 5 ft

feet166.4 Key Note Segment 37173.8to52182 5 ft

feet 3.0-4.0%173.8 Cross Slope (Driveway) SF208215.3to $40 $8,30052173 5 ft

feet 2.93"174.9 Vertical Change REF5175.9to52154 5 ft

feet 2.43"177.1 Vertical Change REF28182.6to52155 5 ft

feet 2.43"186.1 Vertical Change REF62198.5to52156 5 ft

feet 2.42"202.0 Vertical Change REF5203.0to52157 5 ft

feet 2.52"206.5 Vertical Change REF5207.5to52158 5 ft

feet 2.52"211.0 Vertical Change REF85227.9to52159 5 ft

feet215.7 Key Note Segment 31221.8to52183 5 ft

feet 5.0-6.0%221.8 Cross Slope (Driveway) SF19225.5to $40 $74052174 5 ft

feet 3.0-4.0%225.5 Cross Slope (PAR) SF13228.1to $120 $1,56052175 5 ft

feet 3.0-4.0%231.0 Cross Slope (PAR) SF94249.8to $120 $11,28052176 5 ft

feet 2.6"231.4 Vertical Change REF84248.2to52160 5 ft

feet 2.46"251.8 Vertical Change REF16255.0to52161 5 ft

feet 3.0-4.0%252.4 Cross Slope (PAR) SF32258.7to $120 $3,78052177 5 ft

feet 2.47"260.8 Vertical Change SF50270.9to $75 $3,78852162 5 ft

feet 3.0-4.0%262.7 Cross Slope (PAR) SF17266.1to $120 $2,04052178 5 ft

feet 3.0-4.0%269.1 Cross Slope (PAR) SF12271.5to $120 $1,44052179 5 ft

feet 4.0-5.0%273.8 Cross Slope (PAR) SF94292.5to $120 $11,22052180 5 ft

feet 2.56"274.4 Vertical Change REF96293.5to52163 5 ft

$106,650.00TOTAL COST FOR: N M STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N M ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150942

Run ID

N M St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF235.8to $120 $2,82053837 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF611.6to $120 $72053838 5 ft

feet 3.25"10.9 Vertical Change REF511.9to53831 5 ft

feet .36"33.9 Vertical Change LF534.9to $75 $37553832 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF17789.8to $120 $21,24053839 5 ft

feet .32"68.1 Vertical Change REF569.1to53833 5 ft

feet91.2 Key Note Segment 121115.3to53858 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF27122.4to $120 $3,24053840 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF11128.0to $120 $1,26053841 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF8132.3to $120 $90053842 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF18142.8to $120 $2,10053843 5 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF5145.9to $120 $60053844 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF9147.7to $120 $1,08053845 5 ft

feet .72"162.0 Vertical Change SF5163.0to $75 $37553834 5 ft

feet164.8 Key Note Segment 54175.6to53859 5 ft

feet 2.0-3.0%180.9 Cross Slope (PAR) SF17184.3to $120 $2,04053846 5 ft

feet 4.0-5.0%184.3 Cross Slope (PAR) SF7185.6to $120 $78053847 5 ft

feet187.5 Key Note Segment 64200.3to53860 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF9204.6to $120 $1,08053848 5 ft

feet 2.0-3.0%210.5 Cross Slope (PAR) SF10212.4to $120 $1,14053849 5 ft

feet 2.0-3.0%215.2 Cross Slope (PAR) SF10217.2to $120 $1,20053850 5 ft

feet 3.0-4.0%222.1 Cross Slope (PAR) SF127247.5to $120 $15,24053851 5 ft

feet 5.0-6.0%248.1 Cross Slope (PAR) SF17251.5to $120 $2,04053852 5 ft

feet 3.0-4.0%252.3 Cross Slope (PAR) SF6253.5to $120 $72053853 5 ft

feet 2.0-3.0%254.6 Cross Slope (PAR) SF8256.2to $120 $96053854 5 ft

feet 4.0-5.0%258.7 Cross Slope (PAR) SF21262.8to $120 $2,46053855 5 ft

feet 2.0-3.0%264.3 Cross Slope (PAR) SF82280.6to $120 $9,78053856 5 ft

feet .41"266.3 Vertical Change REF5267.3to53835 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N M ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150942

Run ID

N M St

82

ID Sidewalk Width

Priority

feet -.27"277.7 Vertical Change REF5278.7to53836 5 ft

feet 2.0-3.0%282.7 Cross Slope (PAR) SF18286.3to $120 $2,16053857 5 ft

$74,310.00TOTAL COST FOR: N M STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140849

Run ID

N M St

100

ID Sidewalk Width

Priority

feet 2.85"2.3 Vertical Change SF287.9to $75 $2,10052186 5 ft

feet -.33"9.1 Vertical Change LF510.1to $75 $37552187 5 ft

feet 2.76"11.4 Vertical Change SF3919.2to $75 $2,92552188 5 ft

feet 3.03"20.5 Vertical Change SF1623.7to $75 $1,20052189 5 ft

feet 2.77"25.0 Vertical Change SF7339.6to $75 $5,47552190 5 ft

feet 2.41"40.8 Vertical Change SF541.8to $75 $37552191 5 ft

feet 2.93"43.1 Vertical Change SF3950.9to $75 $2,92552192 5 ft

feet -1.54"52.1 Vertical Change SF553.1to $75 $37552193 5 ft

feet 2.0-3.0%53.9 Cross Slope (PAR) SF7268.2to $120 $8,58052212 5 ft

feet 2.35"54.4 Vertical Change REF555.4to52194 5 ft

feet 2.92"56.6 Vertical Change REF1759.9to52195 5 ft

feet 2.81"63.4 Vertical Change REF2869.0to52196 5 ft

feet 4.0-5.0%69.3 Cross Slope (PAR) SF670.5to $120 $72052213 5 ft

feet71.7 Key Note Segment 8187.8to52237 5 ft

feet 2.8"72.5 Vertical Change REF9691.6to52197 5 ft

feet 3.0-4.0%87.8 Cross Slope (Driveway) SF4596.8to $40 $1,80052214 5 ft

feet 3.09"92.9 Vertical Change REF1796.2to52198 5 ft

feet96.8 Key Note Segment 46105.9to52238 5 ft

feet 2.41"97.5 Vertical Change REF598.5to52199 5 ft

feet 2.96"99.7 Vertical Change REF118123.2to52200 5 ft

feet 4.0-5.0%105.9 Cross Slope (Driveway) SF17109.3to $40 $68052215 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF28114.8to $120 $3,30052216 5 ft

feet 5.0-6.0%119.2 Cross Slope (PAR) SF21123.3to $120 $2,46052217 5 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF6124.4to $120 $66052218 5 ft

feet 2.33"124.4 Vertical Change REF5125.4to52201 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF31130.5to $120 $3,66052219 5 ft

feet 3.44"126.7 Vertical Change REF5127.7to52202 5 ft

feet 2.65"129.0 Vertical Change REF5130.0to52203 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N M ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140849

Run ID

N M St

100

ID Sidewalk Width

Priority

feet 3"131.2 Vertical Change SF16134.4to $75 $1,20052204 5 ft

feet 5.0-6.0%132.8 Cross Slope (PAR) SF5133.8to $120 $60052220 5 ft

feet 2.52"135.7 Vertical Change SF16138.9to $75 $1,20052205 5 ft

feet 2.9"140.2 Vertical Change SF28145.8to $75 $2,10052206 5 ft

feet 6.0-7.0%141.5 Cross Slope (PAR) SF26146.7to $120 $3,12052221 5 ft

feet 2.47"147.1 Vertical Change REF5148.1to52207 5 ft

feet 5.0-6.0%147.3 Cross Slope (PAR) SF5148.3to $120 $60052222 5 ft

feet 2.88"149.3 Vertical Change REF50159.3to52208 5 ft

feet 3.0-4.0%150.0 Cross Slope (PAR) SF5151.0to $120 $60052223 5 ft

feet 2.0-3.0%155.4 Cross Slope (PAR) SF7156.8to $120 $84052224 5 ft

feet 3.31"160.5 Vertical Change SF17163.8to $75 $1,23852209 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF13165.5to $120 $1,50052225 5 ft

feet 2.94"165.0 Vertical Change REF276220.2to52210 5 ft

feet 4.0-5.0%166.4 Cross Slope (PAR) SF7167.8to $120 $84052226 5 ft

feet167.8 Key Note Segment 48177.3to52239 5 ft

feet 6.0-7.0%177.3 Cross Slope (Driveway) SF26182.4to $40 $1,02052227 5 ft

feet182.4 Key Note Segment 47191.7to52240 5 ft

feet 3.0-4.0%191.9 Cross Slope (Driveway) SF20195.8to $40 $78052228 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF82212.2to $120 $9,84052229 5 ft

feet 4.0-5.0%212.2 Cross Slope (PAR) SF10214.2to $120 $1,20052230 5 ft

feet 3.0-4.0%216.6 Cross Slope (PAR) SF6217.8to $120 $72052231 5 ft

feet 3.21"221.2 Vertical Change SF333287.9to $75 $25,01352211 5 ft

feet 3.0-4.0%245.3 Cross Slope (PAR) SF6246.5to $120 $72052232 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF31255.0to $120 $3,72052233 5 ft

feet 2.0-3.0%257.1 Cross Slope (PAR) SF6258.3to $120 $72052234 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF78283.9to $120 $9,36052235 5 ft

feet 4.0-5.0%283.9 Cross Slope (PAR) SF25288.9to $120 $3,00052236 5 ft

$107,540.00TOTAL COST FOR: N M STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

200 L ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140916

Run ID

N N St

92

ID Sidewalk Width

Priority

feet 5.0-6.0%0.8 Cross Slope (PAR) SF10611.4to $120 $12,72052627 10 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF1119.3to $120 $1,32052628 10 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF18140.7to $120 $21,72052629 10 ft

feet 4.0-5.0%40.7 Cross Slope (PAR) SF4845.5to $120 $5,76052630 10 ft

feet 3.0-4.0%50.5 Cross Slope (PAR) SF11361.8to $120 $13,56052631 10 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1162.9to $120 $1,32052632 10 ft

feet62.9 Key Note Segment 23986.8to52654 10 ft

feet 2.0-3.0%86.8 Cross Slope (Driveway) SF241110.9to $40 $9,64052633 10 ft

feet 4.0-5.0%111.2 Cross Slope (PAR) SF82119.4to $120 $9,84052634 10 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF76127.5to $120 $9,12052635 10 ft

feet 4.0-5.0%127.5 Cross Slope (PAR) SF109138.4to $120 $13,08052636 10 ft

feet -.27"135.9 Vertical Change REF10136.9to52612 10 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF12140.9to $120 $1,44052637 10 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF158161.4to $120 $18,96052638 10 ft

feet 4.0-5.0%161.4 Cross Slope (PAR) SF134174.8to $120 $16,08052639 10 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF93185.5to $120 $11,16052640 10 ft

feet .28"178.7 Vertical Change REF10179.7to52614 10 ft

feet .26"183.1 Vertical Change REF32186.3to52615 10 ft

feet 3.0-4.0%187.8 Cross Slope (PAR) SF266214.4to $120 $31,92052641 10 ft

feet .28"191.8 Vertical Change REF10192.8to52616 10 ft

feet .53"202.7 Vertical Change REF10203.7to52617 10 ft

feet .3"209.0 Vertical Change REF10210.0to52618 10 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF54222.5to $120 $6,48052642 10 ft

feet .36"217.4 Vertical Change REF10218.4to52619 10 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF74232.3to $120 $8,88052643 10 ft

feet .27"226.2 Vertical Change REF10227.2to52620 10 ft

feet .27"230.3 Vertical Change REF10231.3to52621 10 ft

feet .31"234.6 Vertical Change REF10235.6to52622 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

200 L ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140916

Run ID

N N St

92

ID Sidewalk Width

Priority

feet 3.0-4.0%235.6 Cross Slope (PAR) SF41239.7to $120 $4,92052644 10 ft

feet .28"239.0 Vertical Change REF10240.0to52623 10 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF143254.5to $120 $17,16052645 10 ft

feet -.42"249.7 Vertical Change REF10250.7to52624 10 ft

feet .3"254.0 Vertical Change REF10255.0to52625 10 ft

feet 2.0-3.0%259.3 Cross Slope (PAR) SF259285.2to $120 $31,08052646 10 ft

feet 3.0-4.0%288.4 Cross Slope (PAR) SF14289.8to $120 $1,68052647 10 ft

feet 2.0-3.0%290.0 Cross Slope (PAR) SF77297.7to $120 $9,24052648 10 ft

feet 4.0-5.0%297.7 Cross Slope (PAR) SF132310.9to $120 $15,84052649 10 ft

feet 2.0-3.0%312.5 Cross Slope (PAR) SF100322.5to $120 $12,00052650 10 ft

feet -.31"313.2 Vertical Change REF10314.2to52626 10 ft

feet 2.0-3.0%325.3 Cross Slope (PAR) SF35328.8to $120 $4,20052651 10 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF300361.0to $120 $36,00052652 10 ft

feet 4.0-5.0%362.8 Cross Slope (PAR) SF23365.1to $120 $2,76052653 10 ft

$327,880.00TOTAL COST FOR: N N STNE side of Starting at: 200 L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

4TH ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150838

Run ID

N N St

71

ID Sidewalk Width

Priority

feet -.31"22.7 Vertical Change LF523.7to $75 $37553518 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF2539.8to $120 $3,00053521 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF3152.5to $120 $3,72053522 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF4264.9to $120 $4,98053523 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF4477.3to $120 $5,22053524 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF1585.2to $120 $1,80053525 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF1890.8to $120 $2,10053526 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF995.3to $120 $1,08053527 5 ft

feet .26"99.3 Vertical Change REF5100.3to53519 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF14102.0to $120 $1,62053528 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF109127.2to $120 $13,08053529 5 ft

feet 3.0-4.0%129.4 Cross Slope (PAR) SF59141.1to $120 $7,02053530 5 ft

feet 3.0-4.0%145.1 Cross Slope (PAR) SF23149.7to $120 $2,76053531 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF7151.8to $120 $84053532 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF78176.1to $120 $9,36053533 5 ft

feet 2.0-3.0%179.1 Cross Slope (PAR) SF6180.2to $120 $66053534 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF110204.3to $120 $13,20053535 5 ft

feet204.3 Key Note Segment 89222.1to53541 5 ft

feet 3.0-4.0%223.3 Cross Slope (PAR) SF90241.3to $120 $10,80053536 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF40249.3to $120 $4,80053537 5 ft

feet 4.0-5.0%251.3 Cross Slope (PAR) SF10253.3to $120 $1,20053538 5 ft

feet 4.0-5.0%255.5 Cross Slope (PAR) SF15258.5to $120 $1,80053539 5 ft

feet 4.0-5.0%260.6 Cross Slope (PAR) SF110282.7to $120 $13,26053540 5 ft

feet 1.75"266.5 Vertical Change REF5267.5to53520 5 ft

$102,675.00TOTAL COST FOR: N N STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

5TH ST

Survey Street Name Starting Street Name

213 N N ST

End Street Name

2107150835

Run ID

N N St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF11223.1to $120 $13,38053501 5 ft

feet .43"12.8 Vertical Change REF513.8to53494 5 ft

feet .32"28.5 Vertical Change LF529.5to $75 $37553495 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF3636.9to $120 $4,32053502 5 ft

feet .32"35.8 Vertical Change REF536.8to53496 5 ft

feet36.9 Key Note Segment 2942.7to53511 5 ft

feet .31"43.8 Vertical Change LF544.8to $75 $37553497 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF849.3to $120 $96053503 5 ft

feet 5.0-6.0%52.3 1254.6to53514 5 ft

feet 5.0-6.0%52.3 Running Slope SF1254.6to $120 $1,38053515 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF2257.1to $120 $2,58053504 5 ft

feet 6.0-7.0%55.0 656.1to53516 5 ft

feet .27"57.8 Vertical Change LF558.8to $75 $37553498 5 ft

feet -.44"74.0 Vertical Change LF575.0to $75 $37553499 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF6087.5to $120 $7,26053505 5 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF592.3to $120 $60053506 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF122120.5to $120 $14,58053507 5 ft

feet120.5 Key Note Segment 41128.7to53512 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF72145.2to $120 $8,64053508 5 ft

feet 4.0-5.0%146.2 Cross Slope (PAR) SF31152.3to $120 $3,66053509 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF9154.1to $120 $1,08053510 5 ft

feet .26"163.1 Vertical Change LF5164.1to $75 $37553500 5 ft

feet 60"177.5 Protruding Object JOB5178.5to $99 $9953513 5 ft

$60,414.00TOTAL COST FOR: N N STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140854

Run ID

N N St

122

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF205.3to $120 $2,40052360 5 ft

feet 3.5"1.5 Vertical Change REF52.5to52307 5 ft

feet 2.61"3.8 Vertical Change REF54.8to52308 5 ft

feet 3.55"6.0 Vertical Change SF57.0to $75 $37552309 5 ft

feet 3.07"8.3 Vertical Change SF59.3to $75 $37552310 5 ft

feet 3.47"10.6 Vertical Change SF2816.1to $75 $2,06352311 5 ft

feet -.45"17.1 Vertical Change LF518.1to $75 $37552312 5 ft

feet 3.43"19.5 Vertical Change SF520.5to $75 $37552313 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF4730.5to $120 $5,58052361 5 ft

feet 2.51"21.8 Vertical Change REF1725.1to52314 5 ft

feet 3.1"26.3 Vertical Change REF527.3to52315 5 ft

feet 2.62"28.6 Vertical Change REF529.6to52316 5 ft

feet 3.42"30.8 Vertical Change SF531.8to $75 $37552317 5 ft

feet31.8 Key Note Segment 5542.8to52382 5 ft

feet 2.65"33.2 Vertical Change REF534.2to52318 5 ft

feet 3.51"35.4 Vertical Change REF2840.9to52319 5 ft

feet 3.05"42.2 Vertical Change REF543.2to52320 5 ft

feet 3.5"44.4 Vertical Change SF545.4to $75 $37552321 5 ft

feet 2.77"46.8 Vertical Change SF3954.5to $75 $2,88852322 5 ft

feet 3.48"55.7 Vertical Change SF2861.2to $75 $2,06352323 5 ft

feet .26"62.4 Vertical Change LF563.4to $75 $37552324 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF765.4to $120 $78052362 5 ft

feet 2.68"64.8 Vertical Change REF2870.4to52325 5 ft

feet 3.17"71.6 Vertical Change SF572.6to $75 $37552326 5 ft

feet 3.49"73.8 Vertical Change SF2879.4to $75 $2,10052327 5 ft

feet 3.21"80.7 Vertical Change SF2786.0to $75 $1,98852328 5 ft

feet 3.53"87.3 Vertical Change REF2892.8to52329 5 ft

feet 3.0-4.0%88.2 Cross Slope (PAR) SF1591.2to $120 $1,80052363 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140854

Run ID

N N St

122

ID Sidewalk Width

Priority

feet 2.0-3.0%92.1 Cross Slope (PAR) SF3498.9to $120 $4,08052364 5 ft

feet 3.24"94.1 Vertical Change REF39101.9to52330 5 ft

feet .32"102.7 Vertical Change LF5103.7to $75 $37552331 5 ft

feet 3.5"105.3 Vertical Change SF28110.9to $75 $2,10052332 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF8112.1to $120 $90052365 5 ft

feet112.1 Key Note Segment 119135.8to52383 5 ft

feet 3.21"112.2 Vertical Change REF5113.2to52333 5 ft

feet 2.93"116.7 Vertical Change REF5117.7to52335 5 ft

feet 3.2"118.9 Vertical Change REF5119.9to52336 5 ft

feet 3.51"121.2 Vertical Change REF28126.7to52337 5 ft

feet 3.23"128.0 Vertical Change REF39135.8to52338 5 ft

feet 2.0-3.0%135.8 Cross Slope (Driveway) SF102156.2to $40 $4,08052366 5 ft

feet 2.96"137.1 Vertical Change REF39144.8to52339 5 ft

feet 3.44"146.1 Vertical Change REF27151.5to52340 5 ft

feet 2.98"152.8 Vertical Change REF5153.8to52341 5 ft

feet 3.72"155.1 Vertical Change REF5156.1to52342 5 ft

feet 2.82"157.3 Vertical Change SF28162.8to $75 $2,06352343 5 ft

feet 60"158.6 Protruding Object JOB5159.6to $99 $9952385 5 ft

feet 4.0-5.0%158.8 Cross Slope (PAR) SF50168.9to $120 $6,06052367 5 ft

feet 3.51"164.0 Vertical Change REF62176.3to52344 5 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF69185.7to $120 $8,22052368 5 ft

feet 2.93"177.6 Vertical Change REF5178.6to52345 5 ft

feet 3.26"179.9 Vertical Change REF16183.1to52346 5 ft

feet 3.64"184.4 Vertical Change REF5185.4to52347 5 ft

feet 4.0-5.0%186.4 Cross Slope (PAR) SF7187.8to $120 $84052369 5 ft

feet 3.27"186.6 Vertical Change REF62198.9to52348 5 ft

feet187.8 Key Note Segment 117211.1to52384 5 ft

feet 2.73"200.2 Vertical Change REF5201.2to52349 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140854

Run ID

N N St

122

ID Sidewalk Width

Priority

feet 3.37"202.4 Vertical Change REF62214.7to52350 5 ft

feet 2.0-3.0%211.9 Cross Slope (PAR) SF34218.7to $120 $4,08052370 5 ft

feet 3.09"216.0 Vertical Change REF73230.6to52351 5 ft

feet 4.0-5.0%219.6 Cross Slope (PAR) SF54230.3to $120 $6,42052371 5 ft

feet .48"231.5 Vertical Change LF5232.5to $75 $37552352 5 ft

feet 6.0-7.0%232.6 Cross Slope (PAR) SF6233.7to $120 $66052372 5 ft

feet 3.17"234.0 Vertical Change REF17237.3to52353 5 ft

feet 8.0-9.0%235.0 Cross Slope (PAR) SF25240.0to $120 $3,00052373 5 ft

feet 3.54"238.5 Vertical Change REF5239.5to52354 5 ft

feet 6.0-7.0%240.0 Cross Slope (PAR) SF7241.4to $120 $84052374 5 ft

feet 3.1"240.9 Vertical Change REF61253.1to52355 5 ft

feet 3.0-4.0%242.3 Cross Slope (PAR) SF5243.3to $120 $60052375 5 ft

feet 2.0-3.0%246.4 Cross Slope (PAR) SF8247.9to $120 $90052376 5 ft

feet 3.0-4.0%252.3 Cross Slope (PAR) SF5253.3to $120 $60052377 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF12255.6to $120 $1,38052378 5 ft

feet 3.48"254.3 Vertical Change REF62266.6to52356 5 ft

feet 2.0-3.0%258.9 Cross Slope (PAR) SF35265.8to $120 $4,14052379 5 ft

feet 3.07"268.0 Vertical Change SF5269.0to $75 $37552357 5 ft

feet 2.0-3.0%269.9 Cross Slope (PAR) SF32276.3to $120 $3,84052380 5 ft

feet 3.44"270.2 Vertical Change REF38277.8to52358 5 ft

feet 3.15"279.1 Vertical Change REF5280.1to52359 5 ft

feet 6.0-7.0%279.3 Cross Slope (PAR) SF7280.6to $120 $78052381 5 ft

$81,466.50TOTAL COST FOR: N N STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140900

Run ID

N N St

97

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF64.1to $120 $78052445 5 ft

feet 3.47"11.6 Vertical Change SF5121.7to $75 $3,78852428 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF1316.6to $120 $1,56052446 5 ft

feet -3.99"38.8 Vertical Change SF539.8to $75 $37552429 5 ft

feet 3.47"41.0 Vertical Change SF542.0to $75 $37552430 5 ft

feet 3.27"45.5 Vertical Change SF546.5to $75 $37552431 5 ft

feet 3.53"47.8 Vertical Change REF548.8to52432 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF749.6to $120 $78052447 5 ft

feet 2.0-3.0%53.9 Cross Slope (PAR) SF955.7to $120 $1,08052448 5 ft

feet 1.67"60.1 Vertical Change SF561.1to $75 $37552433 5 ft

feet 4.0-5.0%62.0 Cross Slope (PAR) SF1364.6to $120 $1,56052449 5 ft

feet65.4 Key Note Segment 7480.3to52463 5 ft

feet 3.51"65.6 Vertical Change REF300125.5to52434 5 ft

feet 2.0-3.0%102.6 Cross Slope (PAR) SF6103.8to $120 $72052450 5 ft

feet 3.0-4.0%107.6 Cross Slope (PAR) SF6108.8to $120 $72052451 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF35116.3to $120 $4,20052452 5 ft

feet 3.13"126.7 Vertical Change SF118150.3to $75 $8,85052435 5 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF32157.0to $120 $3,78052453 5 ft

feet 3.16"153.8 Vertical Change REF73168.4to52436 5 ft

feet157.0 Key Note Segment 33163.7to52464 5 ft

feet 3.42"169.7 Vertical Change REF61181.9to52437 5 ft

feet 2.0-3.0%170.2 Cross Slope (PAR) SF9171.9to $120 $1,02052454 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF59189.6to $120 $7,02052455 5 ft

feet 3.13"183.2 Vertical Change REF209225.0to52438 5 ft

feet 3.0-4.0%193.6 Cross Slope (PAR) SF29199.4to $120 $3,48052456 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF14202.3to $120 $1,62052457 5 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF78224.3to $120 $9,30052458 5 ft

feet .51"225.9 Vertical Change SF5226.9to $75 $37552439 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2107140900

Run ID

N N St

97

ID Sidewalk Width

Priority

feet 3.35"228.5 Vertical Change SF232274.8to $75 $17,36352440 5 ft

feet 2.0-3.0%237.8 Cross Slope (PAR) SF95256.9to $120 $11,46052459 5 ft

feet 2.0-3.0%260.8 Cross Slope (PAR) SF100280.8to $120 $12,00052460 5 ft

feet 3.4"278.4 Vertical Change REF197317.7to52441 5 ft

feet284.6 Key Note Segment 39292.5to52465 5 ft

feet 2.0-3.0%302.1 Cross Slope (PAR) SF123326.8to $120 $14,82052461 5 ft

feet 3.68"318.9 Vertical Change REF5319.9to52442 5 ft

feet 3.27"321.1 Vertical Change REF16324.4to52443 5 ft

feet 3.58"325.6 Vertical Change REF73340.3to52444 5 ft

feet 3.0-4.0%329.3 Cross Slope (PAR) SF51339.5to $120 $6,12052462 5 ft

$113,895.00TOTAL COST FOR: N N STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N N ST

Street Side

7TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140911

Run ID

N N St

125

ID Sidewalk Width

Priority

feet 8.0-9.0%0.1 112.2to52593 5 ft

feet 6.0-7.0%2.2 53.3to52594 5 ft

feet 3.47"4.3 Vertical Change SF3811.9to $75 $2,85052560 5 ft

feet 3.46"15.4 Vertical Change SF6227.7to $75 $4,61352561 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF517.8to $120 $60052577 5 ft

feet 4.0-5.0%24.1 Cross Slope (PAR) SF4332.8to $120 $5,22052578 5 ft

feet 5.0-6.0%27.9 929.7to52595 5 ft

feet 4.61"28.8 Vertical Change REF529.8to52562 5 ft

feet 3.5"30.6 Vertical Change REF3938.4to52563 5 ft

feet 7.0-8.0%33.6 Cross Slope (PAR) SF1837.3to $120 $2,22052579 5 ft

feet 5.0-6.0%33.6 1236.0to52596 5 ft

feet 5.0-6.0%33.6 Running Slope SF1236.0to $120 $1,44052597 5 ft

feet 6.0-7.0%36.3 637.4to52598 5 ft

feet 4.34"39.6 Vertical Change REF540.6to52564 5 ft

feet 3.0-4.0%40.2 Cross Slope (PAR) SF541.3to $120 $66052580 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2045.2to $120 $2,34052581 5 ft

feet 3.47"44.0 Vertical Change REF8460.8to52565 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF1756.8to $120 $2,04052582 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF3062.8to $120 $3,60052583 5 ft

feet -.38"61.5 Vertical Change REF562.5to52566 5 ft

feet 3.4"64.1 Vertical Change SF8480.9to $75 $6,30052567 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF6086.3to $120 $7,20052584 5 ft

feet 3.48"86.7 Vertical Change SF73101.2to $75 $5,43852568 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF699.6to $120 $72052585 5 ft

feet -2.27"102.1 Vertical Change SF5103.1to $75 $37552569 5 ft

feet 7.0-8.0%106.5 Cross Slope (PAR) SF16109.7to $120 $1,92052586 5 ft

feet -.68"106.6 Vertical Change REF5107.6to52570 5 ft

feet 11.0-12.0%109.9 5110.9to52599 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N N ST

Street Side

7TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140911

Run ID

N N St

125

ID Sidewalk Width

Priority

feet114.3 Key Note Segment 38121.9to52592 5 ft

feet 3.0-4.0%121.9 Cross Slope (Driveway) SF10123.8to $40 $38052587 5 ft

feet 2.0-3.0%124.5 Cross Slope (PAR) SF129150.3to $120 $15,48052588 5 ft

feet -.3"134.8 Vertical Change REF5135.8to52572 5 ft

feet 3.48"146.3 Vertical Change REF5147.3to52574 5 ft

feet 2.68"150.9 Vertical Change SF5151.9to $75 $37552575 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF81168.6to $120 $9,66052589 5 ft

feet 3.52"159.9 Vertical Change REF16163.2to52576 5 ft

feet 3.0-4.0%173.6 Cross Slope (PAR) SF73188.2to $120 $8,76052590 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF9191.8to $120 $1,08052591 5 ft

$83,270.00TOTAL COST FOR: N N STNW side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150932

Run ID

N N St

98

ID Sidewalk Width

Priority

feet .28"3.6 Vertical Change LF54.6to $75 $37553762 5 ft

feet -.48"13.6 Vertical Change LF514.6to $75 $37553763 5 ft

feet23.3 Key Note Segment 4532.3to53786 5 ft

feet 2.0-3.0%32.4 Cross Slope (Driveway) SF1034.4to $40 $40053769 5 ft

feet 2.0-3.0%60.1 Cross Slope (PAR) SF3466.9to $120 $4,08053770 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF5081.5to $120 $6,06053771 5 ft

feet82.3 Key Note Segment 4591.2to53787 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF693.9to $120 $66053772 5 ft

feet .38"94.5 Vertical Change LF595.5to $75 $37553764 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF38108.9to $120 $4,56053773 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF182150.6to $120 $21,78053774 5 ft

feet159.8 Key Note Segment 136187.0to53788 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF8189.8to $120 $90053775 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF38197.3to $120 $4,50053776 5 ft

feet 4.0-5.0%197.3 Cross Slope (PAR) SF7198.7to $120 $84053777 5 ft

feet 3.0-4.0%201.2 Cross Slope (PAR) SF23205.8to $120 $2,76053778 5 ft

feet 3.31"202.1 Vertical Change REF5203.1to53765 5 ft

feet 5.0-6.0%206.7 Cross Slope (PAR) SF6207.8to $120 $66053779 5 ft

feet .53"208.4 Vertical Change SF5209.4to $75 $37553766 5 ft

feet 3.0-4.0%212.9 Cross Slope (PAR) SF8214.4to $120 $90053780 5 ft

feet 3.0-4.0%221.6 Cross Slope (PAR) SF18225.1to $120 $2,10053781 5 ft

feet 3.0-4.0%227.7 Cross Slope (PAR) SF10229.7to $120 $1,20053782 5 ft

feet .39"232.1 Vertical Change REF5233.1to53767 5 ft

feet 4.0-5.0%232.7 Cross Slope (PAR) SF22237.1to $120 $2,64053783 5 ft

feet -.44"236.7 Vertical Change REF5237.7to53768 5 ft

feet 2.0-3.0%240.1 Cross Slope (PAR) SF14242.8to $120 $1,62053784 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF19270.2to $120 $2,28053785 5 ft

$59,440.00TOTAL COST FOR: N N STSW side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2107140913

Run ID

N N St

84

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF13114.4to $120 $15,72052600 10 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF12844.3to $120 $15,36052601 10 ft

feet57.8 Key Note Segment 24282.0to52611 10 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF10695.8to $120 $12,72052602 10 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF76171.4to $120 $9,12052603 10 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF14175.3to $120 $1,68052604 10 ft

feet 2.0-3.0%179.1 Cross Slope (PAR) SF52184.3to $120 $6,24052605 10 ft

feet 2.0-3.0%194.1 Cross Slope (PAR) SF48198.9to $120 $5,76052606 10 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF48209.4to $120 $5,76052607 10 ft

feet 2.0-3.0%221.1 Cross Slope (PAR) SF25223.6to $120 $3,00052608 10 ft

feet 2.0-3.0%232.2 Cross Slope (PAR) SF34235.6to $120 $4,08052609 10 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF33274.5to $120 $3,96052610 10 ft

$83,400.00TOTAL COST FOR: N N STNE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N N ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150934

Run ID

N N St

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8817.6to $120 $10,56053792 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF7351.1to $120 $8,76053793 5 ft

feet .32"52.8 Vertical Change LF553.8to $75 $37553789 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF1058.3to $120 $1,20053794 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF1065.7to $120 $1,14053795 5 ft

feet72.2 Key Note Segment 12396.8to53802 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF7102.7to $120 $78053796 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF26122.5to $120 $3,12053797 5 ft

feet 3.0-4.0%124.8 Cross Slope (PAR) SF11127.0to $120 $1,32053798 5 ft

feet 4.0-5.0%129.7 Cross Slope (PAR) SF50139.6to $120 $5,94053799 5 ft

feet 3.54"143.5 Vertical Change REF5144.5to53790 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF179180.2to $120 $21,54053800 5 ft

feet .32"183.7 Vertical Change LF5184.7to $75 $37553791 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF86202.0to $120 $10,32053801 5 ft

$65,430.00TOTAL COST FOR: N N STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140857

Run ID

N N St

97

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.4to $120 $2,64052411 5 ft

feet 3.45"2.1 Vertical Change REF7416.8to52386 5 ft

feet7.6 Key Note Segment 6620.8to52422 5 ft

feet 3.39"20.3 Vertical Change REF521.3to52387 5 ft

feet 4.0-5.0%21.3 Cross Slope (Driveway) SF4329.8to $40 $1,70052412 5 ft

feet 4.13"22.6 Vertical Change REF523.6to52388 5 ft

feet 3.46"24.8 Vertical Change REF8441.6to52389 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF2435.0to $120 $2,88052413 5 ft

feet 3.33"45.1 Vertical Change SF3952.9to $75 $2,92552390 5 ft

feet 3.58"56.5 Vertical Change SF557.5to $75 $37552391 5 ft

feet 3.39"61.0 Vertical Change SF1764.3to $75 $1,23852392 5 ft

feet 2.0-3.0%64.9 Cross Slope (PAR) SF1968.7to $120 $2,28052414 5 ft

feet 3.48"67.8 Vertical Change REF6280.2to52393 5 ft

feet 3.51"83.7 Vertical Change SF584.7to $75 $37552394 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF4398.8to $120 $5,16052415 5 ft

feet98.8 Key Note Segment 79114.5to52423 5 ft

feet 3.48"99.6 Vertical Change REF5100.6to52395 5 ft

feet 3.47"113.2 Vertical Change REF5114.2to52396 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF89133.4to $120 $10,62052416 5 ft

feet 3.46"117.7 Vertical Change REF28123.3to52397 5 ft

feet 3.54"142.7 Vertical Change SF5143.7to $75 $37552398 5 ft

feet144.9 Key Note Segment 100164.8to52424 5 ft

feet -.37"146.3 Vertical Change REF5147.3to52399 5 ft

feet 3.46"172.0 Vertical Change SF28177.5to $75 $2,06352400 5 ft

feet 3.43"181.0 Vertical Change SF5182.0to $75 $37552401 5 ft

feet -.53"183.0 Vertical Change SF5184.0to $75 $37552402 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF17190.9to $120 $1,98052417 5 ft

feet190.9 Key Note Segment 50200.8to52425 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N N ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140857

Run ID

N N St

97

ID Sidewalk Width

Priority

feet 3.47"196.9 Vertical Change REF17200.2to52403 5 ft

feet 2.0-3.0%201.2 Cross Slope (Driveway) SF21205.3to $40 $82052418 5 ft

feet 3.51"203.7 Vertical Change REF107225.1to52404 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF32217.3to $120 $3,78052419 5 ft

feet217.3 Key Note Segment 49227.0to52426 5 ft

feet 3.52"228.7 Vertical Change REF39236.5to52405 5 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF105250.2to $120 $12,60052420 5 ft

feet 3.5"240.1 Vertical Change REF16243.3to52406 5 ft

feet 3.48"249.1 Vertical Change REF17252.4to52407 5 ft

feet251.3 Key Note Segment 125276.3to52427 5 ft

feet 3.5"255.9 Vertical Change REF51266.0to52408 5 ft

feet 3.48"269.5 Vertical Change REF51279.6to52409 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF35288.8to $120 $4,20052421 5 ft

feet 3.57"283.2 Vertical Change REF39291.0to52410 5 ft

$56,760.00TOTAL COST FOR: N N STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N O ST

Street Side

119 N O ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150928

Run ID

N O St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF157.7to $120 $1,74053747 5 ft

feet7.7 Key Note Segment 13434.5to53758 5 ft

feet 3.0-4.0%34.5 Cross Slope (Driveway) SF1437.3to $40 $56053748 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF1747.3to $120 $1,98053749 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF4567.5to $120 $5,34053750 5 ft

feet75.7 Key Note Segment 5987.4to53759 5 ft

feet -.29"77.3 Vertical Change REF578.3to53743 5 ft

feet 3.0-4.0%87.4 Cross Slope (Driveway) SF127112.8to $40 $5,08053751 5 ft

feet 2.0-3.0%113.0 Cross Slope (PAR) SF50122.9to $120 $5,94053752 5 ft

feet122.9 Key Note Segment 64135.7to53760 5 ft

feet 3.0-4.0%136.3 Cross Slope (Driveway) SF7137.7to $40 $28053753 5 ft

feet .73"137.0 Vertical Change REF5138.0to53744 5 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF31146.4to $120 $3,72053754 5 ft

feet146.4 Key Note Segment 67159.8to53761 5 ft

feet -.57"160.3 Vertical Change REF5161.3to53745 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF63178.8to $120 $7,50053755 5 ft

feet 2.0-3.0%181.5 Cross Slope (PAR) SF8183.1to $120 $96053756 5 ft

feet .84"185.7 Vertical Change SF5186.7to $75 $37553746 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF8194.9to $120 $96053757 5 ft

$34,435.00TOTAL COST FOR: N O STNE side of Starting at: 119 N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW N O ST

Street Side

224 O ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2107140938

Run ID

N O St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%15.3 Cross Slope (PAR) SF5526.3to $120 $6,60052809 5 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF4137.0to $120 $4,92052810 5 ft

feet37.0 Key Note Segment 4245.3to52815 5 ft

feet 2.0-3.0%45.3 Cross Slope (Driveway) SF3151.4to $40 $1,22052811 5 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF4766.3to $120 $5,58052812 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF1371.0to $120 $1,56052813 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF2178.8to $120 $2,52052814 5 ft

feet 5.0-6.0%77.0 578.1to52816 5 ft

$22,400.00TOTAL COST FOR: N O STNW side of Starting at: 224 O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

4TH ST

Survey Street Name Starting Street Name

200 N O ST

End Street Name

2107150846

Run ID

N O St

87

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 61.1to53606 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF89.6to $120 $90053595 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF2116.7to $120 $2,52053596 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF10343.0to $120 $12,36053597 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF4053.3to $120 $4,74053598 5 ft

feet74.3 Key Note Segment 3881.9to53604 5 ft

feet -.91"136.9 Vertical Change SF5137.9to $75 $37553589 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF71152.6to $120 $8,58053599 5 ft

feet 2.0-3.0%157.9 Cross Slope (PAR) SF41166.1to $120 $4,92053600 5 ft

feet -.28"171.3 Vertical Change LF5172.3to $75 $37553590 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF92197.3to $120 $11,04053601 5 ft

feet -.31"192.1 Vertical Change REF5193.1to53591 5 ft

feet .3"199.4 Vertical Change REF5200.4to53592 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF5200.6to $120 $60053602 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF54218.1to $120 $6,48053603 5 ft

feet .37"208.2 Vertical Change REF5209.2to53593 5 ft

feet229.3 Key Note Segment 44238.1to53605 5 ft

$52,890.00TOTAL COST FOR: N O STSW side of Starting at: 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N O ST

Street Side

5TH ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2107150843

Run ID

N O St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.5to $120 $5,10053569 5 ft

feet .31"20.2 Vertical Change LF521.2to $75 $37553563 5 ft

feet .26"25.4 Vertical Change LF526.4to $75 $37553564 5 ft

feet -.35"30.8 Vertical Change LF531.8to $75 $37553565 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF552.8to $120 $60053570 5 ft

feet 4.0-5.0%54.0 Cross Slope (PAR) SF10675.2to $120 $12,72053571 5 ft

feet76.6 Key Note Segment 5787.9to53584 5 ft

feet 2.0-3.0%87.9 Cross Slope (Driveway) SF116111.1to $40 $4,64053572 5 ft

feet .26"102.0 Vertical Change REF5103.0to53566 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF36124.3to $120 $4,32053573 5 ft

feet -.27"160.2 Vertical Change LF5161.2to $75 $37553567 5 ft

feet163.9 Key Note Segment 48173.4to53585 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF26203.9to $120 $3,06053574 5 ft

feet 3.0-4.0%206.3 Cross Slope (PAR) SF64219.0to $120 $7,62053575 5 ft

feet 2.0-3.0%220.1 Cross Slope (PAR) SF7221.4to $120 $78053576 5 ft

feet 3.0-4.0%223.5 Cross Slope (PAR) SF19227.3to $120 $2,28053577 5 ft

feet 2.0-3.0%227.6 Cross Slope (PAR) SF24232.3to $120 $2,82053578 5 ft

feet232.3 Key Note Segment 45241.2to53586 5 ft

feet 3.0-4.0%243.6 Cross Slope (PAR) SF9245.3to $120 $1,02053579 5 ft

feet 2.0-3.0%245.4 Cross Slope (PAR) SF35252.4to $120 $4,20053580 5 ft

feet253.0 Key Note Segment 47262.3to53587 5 ft

feet 2.0-3.0%263.4 Cross Slope (PAR) SF27268.7to $120 $3,18053581 5 ft

feet 4.0-5.0%268.7 Cross Slope (PAR) SF33275.4to $120 $4,02053582 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF9279.4to $120 $1,14053583 5 ft

feet 5.0-6.0%279.3 9281.0to53588 5 ft

$59,000.00TOTAL COST FOR: N O STNE side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N O ST

Street Side

6TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107140922

Run ID

N O St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%5.2 Cross Slope (PAR) SF5215.6to $120 $6,24052689 5 ft

feet -.28"7.8 Vertical Change REF58.8to52678 5 ft

feet .52"16.6 Vertical Change SF517.6to $75 $37552679 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF9339.7to $120 $11,10052690 5 ft

feet .34"42.3 Vertical Change REF543.3to52680 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1244.6to $120 $1,38052691 5 ft

feet .68"57.9 Vertical Change SF558.9to $75 $37552681 5 ft

feet60.1 Key Note Segment 3667.3to52699 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF775.6to $120 $84052692 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF2785.9to $120 $3,24052693 5 ft

feet -.33"85.4 Vertical Change REF586.4to52682 5 ft

feet85.9 Key Note Segment 6799.3to52700 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF14102.5to $120 $1,62052694 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF14105.3to $120 $1,68052695 5 ft

feet .82"106.7 Vertical Change SF5107.7to $75 $37552683 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF51118.8to $120 $6,06052696 5 ft

feet .34"117.7 Vertical Change REF5118.7to52684 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF228167.7to $120 $27,30052697 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF20173.8to $120 $2,40052698 5 ft

feet .26"190.7 Vertical Change LF5191.7to $75 $37552685 5 ft

feet .92"193.1 Vertical Change SF5194.1to $75 $37552686 5 ft

feet194.6 Key Note Segment 50204.6to52701 5 ft

feet -.42"199.9 Vertical Change REF5200.9to52687 5 ft

feet 1.1"243.5 Vertical Change SF5244.5to $75 $37552688 5 ft

$64,110.00TOTAL COST FOR: N O STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

6TH ST

Survey Street Name Starting Street Name

204 O ST

End Street Name

2107140933

Run ID

N O St

80

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF206.3to $120 $2,40052793 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF6018.2to $120 $7,14052794 5 ft

feet .42"18.1 Vertical Change REF519.1to52790 5 ft

feet .48"39.5 Vertical Change LF540.5to $75 $37552791 5 ft

feet41.8 Key Note Segment 7656.9to52797 5 ft

feet .37"59.0 Vertical Change LF560.0to $75 $37552792 5 ft

feet 2.0-3.0%63.2 Cross Slope (PAR) SF664.4to $120 $72052795 5 ft

feet 2.0-3.0%85.1 Cross Slope (PAR) SF1888.6to $120 $2,10052796 5 ft

$13,110.00TOTAL COST FOR: N O STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150925

Run ID

N O St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7715.3to $120 $9,18053724 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF3331.1to $120 $3,96053725 5 ft

feet 2.74"33.5 Vertical Change REF534.5to53713 5 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF3340.3to $120 $3,90053726 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF3649.4to $120 $4,32053727 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF13277.8to $120 $15,78053728 5 ft

feet91.5 Key Note Segment 66104.7to53739 5 ft

feet .33"97.7 Vertical Change REF598.7to53714 5 ft

feet 5.0-6.0%104.9 6106.1to53742 5 ft

feet -.9"110.3 Vertical Change SF5111.3to $75 $37553715 5 ft

feet 1.15"118.9 Vertical Change SF5119.9to $75 $37553716 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF19134.2to $120 $2,34053729 5 ft

feet .92"145.2 Vertical Change SF5146.2to $75 $37553717 5 ft

feet155.8 Key Note Segment 28161.3to53740 5 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF13165.0to $120 $1,56053730 5 ft

feet165.0 Key Note Segment 141193.2to53741 5 ft

feet -.39"192.3 Vertical Change REF5193.3to53718 5 ft

feet 4.0-5.0%194.3 Cross Slope (PAR) SF62206.6to $120 $7,38053731 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF73222.8to $120 $8,70053732 5 ft

feet .27"215.4 Vertical Change REF5216.4to53719 5 ft

feet 2.0-3.0%226.1 Cross Slope (PAR) SF7227.5to $120 $84053733 5 ft

feet 3.0-4.0%232.1 Cross Slope (PAR) SF8233.6to $120 $90053734 5 ft

feet 2.0-3.0%234.7 Cross Slope (PAR) SF30240.6to $120 $3,54053735 5 ft

feet 2.0-3.0%243.1 Cross Slope (PAR) SF96262.3to $120 $11,52053736 5 ft

feet -.41"248.1 Vertical Change REF5249.1to53721 5 ft

feet 3.0-4.0%264.7 Cross Slope (PAR) SF40272.7to $120 $4,80053737 5 ft

feet .3"269.3 Vertical Change REF5270.3to53722 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF38285.0to $120 $4,50053738 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150925

Run ID

N O St

105

ID Sidewalk Width

Priority

feet -.26"277.9 Vertical Change REF5278.9to53723 5 ft

$84,345.00TOTAL COST FOR: N O STSW side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N O ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

209 O ST

End Street Name

2107140940

Run ID

N O St

102

ID Sidewalk Width

Priority

feet -.37"11.6 Vertical Change LF512.6to $75 $37552817 5 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF2721.4to $120 $3,24052831 5 ft

feet .44"26.4 Vertical Change LF527.4to $75 $37552818 5 ft

feet .3"32.9 Vertical Change LF533.9to $75 $37552819 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF3243.7to $120 $3,84052832 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF5560.8to $120 $6,60052833 5 ft

feet -.3"54.9 Vertical Change REF555.9to52820 5 ft

feet60.8 Key Note Segment 6673.9to52844 5 ft

feet .29"65.3 Vertical Change REF566.3to52821 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF3782.6to $120 $4,44052834 5 ft

feet82.8 Key Note Segment 4190.9to52845 5 ft

feet -.27"84.7 Vertical Change REF585.7to52822 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF105113.3to $120 $12,60052835 5 ft

feet 4.0-5.0%115.7 Cross Slope (PAR) SF6116.9to $120 $72052836 5 ft

feet 3.0-4.0%119.1 Cross Slope (PAR) SF11121.3to $120 $1,32052837 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF6122.4to $120 $66052838 5 ft

feet .34"121.7 Vertical Change REF5122.7to52824 5 ft

feet .27"128.2 Vertical Change LF5129.2to $75 $37552825 5 ft

feet153.6 Key Note Segment 37161.0to52846 5 ft

feet .29"164.7 Vertical Change LF5165.7to $75 $37552826 5 ft

feet 2.0-3.0%188.9 Cross Slope (PAR) SF34195.7to $120 $4,08052839 5 ft

feet .34"196.7 Vertical Change LF5197.7to $75 $37552827 5 ft

feet 2.0-3.0%209.4 Cross Slope (PAR) SF63221.9to $120 $7,50052840 5 ft

feet 2.0-3.0%225.2 Cross Slope (PAR) SF16228.3to $120 $1,86052841 5 ft

feet 1.31"233.3 Vertical Change REF5234.3to52828 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF20238.2to $120 $2,34052842 5 ft

feet 2.9"237.5 Vertical Change REF5238.5to52829 5 ft

feet238.2 Key Note Segment 46247.4to52847 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N O ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

209 O ST

End Street Name

2107140940

Run ID

N O St

102

ID Sidewalk Width

Priority

feet -.31"240.1 Vertical Change REF5241.1to52830 5 ft

feet 14.0-15.0%247.4 Cross Slope (Driveway) SF6248.5to $40 $22052843 5 ft

feet 9.0-10.0%247.4 6248.5to52848 5 ft

$51,670.00TOTAL COST FOR: N O STNE side of Starting at: SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140924

Run ID

N O St

91

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12052710 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF4614.4to $120 $5,52052711 5 ft

feet 3.0-4.0%17.5 Cross Slope (PAR) SF718.8to $120 $78052712 5 ft

feet 4.0-5.0%21.6 Cross Slope (PAR) SF4530.5to $120 $5,34052713 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF3760.2to $120 $4,44052714 5 ft

feet60.2 Key Note Segment 7274.6to52730 5 ft

feet 3.0-4.0%75.3 Cross Slope (Driveway) SF3682.5to $40 $1,44052715 5 ft

feet .27"75.5 Vertical Change REF576.5to52702 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF90102.4to $120 $10,74052716 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF38110.3to $120 $4,56052717 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF12115.7to $120 $1,44052718 5 ft

feet .77"116.4 Vertical Change REF5117.4to52703 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF7118.0to $120 $84052719 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF37130.2to $120 $4,44052720 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF31140.0to $120 $3,66052721 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF12151.2to $120 $1,44052722 5 ft

feet164.5 Key Note Segment 70178.5to52731 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF6180.5to $120 $72052723 5 ft

feet201.5 Key Note Segment 74216.3to52732 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF11224.8to $120 $1,26052724 5 ft

feet224.9 Key Note Segment 133251.5to52733 5 ft

feet -.27"246.9 Vertical Change REF5247.9to52704 5 ft

feet .5"252.3 Vertical Change REF5253.3to52705 5 ft

feet 6.0-7.0%256.5 10258.5to52734 5 ft

feet 4.0-5.0%257.0 Cross Slope (PAR) SF9258.8to $120 $1,08052725 5 ft

feet .31"257.2 Vertical Change REF5258.2to52706 5 ft

feet 2.0-3.0%264.6 Cross Slope (PAR) SF19268.5to $120 $2,34052726 5 ft

feet -.82"269.3 Vertical Change SF5270.3to $75 $37552707 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N O ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2107140924

Run ID

N O St

91

ID Sidewalk Width

Priority

feet 2.0-3.0%271.5 Cross Slope (PAR) SF7272.9to $120 $84052727 5 ft

feet .26"276.6 Vertical Change LF5277.6to $75 $37552708 5 ft

feet 4.0-5.0%278.3 Cross Slope (PAR) SF6279.5to $120 $72052728 5 ft

feet 2.0-3.0%280.4 Cross Slope (PAR) SF6281.6to $120 $72052729 5 ft

feet -.41"280.6 Vertical Change REF5281.6to52709 5 ft

feet 7.0-8.0%285.8 13288.4to52735 5 ft

feet 7.0-8.0%285.8 Running Slope SF13288.4to $120 $1,56052736 5 ft

$57,750.00TOTAL COST FOR: N O STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N P ST

Street Side

219 N P ST

Survey Street Name Starting Street Name

4TH ST

End Street Name

2107150851

Run ID

N P St

101

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 306.7to53616 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF8526.5to $120 $10,20053611 5 ft

feet 4.0-5.0%27.4 Cross Slope (PAR) SF15859.0to $120 $18,96053612 5 ft

feet .35"30.7 Vertical Change REF531.7to53607 5 ft

feet -.27"39.9 Vertical Change REF540.9to53608 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF2665.6to $120 $3,12053613 5 ft

feet -.28"60.7 Vertical Change REF561.7to53609 5 ft

feet66.9 Key Note Segment 6980.7to53617 5 ft

feet .33"68.5 Vertical Change REF569.5to53610 5 ft

feet 2.0-3.0%80.7 Cross Slope (Driveway) SF3888.2to $40 $1,50053614 5 ft

feet 2.0-3.0%90.9 Cross Slope (PAR) SF3798.3to $120 $4,44053615 5 ft

feet 5.0-6.0%95.3 1598.3to53618 5 ft

$38,220.00TOTAL COST FOR: N P STNE side of Starting at: 219 N P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N P ST

Street Side

5TH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150914

Run ID

N P St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%37.7 Cross Slope (PAR) SF6350.3to $120 $7,56053694 5 ft

feet52.3 Key Note Segment 14481.1to53703 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF4899.5to $120 $5,70053695 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF42112.0to $120 $5,04053696 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF182151.2to $120 $21,84053697 5 ft

feet 2.0-3.0%193.4 Cross Slope (PAR) SF100213.3to $120 $11,94053698 5 ft

feet .43"218.2 Vertical Change LF5219.2to $75 $37553693 5 ft

feet 2.0-3.0%225.4 Cross Slope (PAR) SF6226.6to $120 $72053699 5 ft

feet 2.0-3.0%230.2 Cross Slope (PAR) SF5231.2to $120 $60053700 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF20242.3to $120 $2,40053701 5 ft

feet 2.0-3.0%259.1 Cross Slope (PAR) SF96278.3to $120 $11,52053702 5 ft

$67,695.00TOTAL COST FOR: N P STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N P ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

107 N P ST

End Street Name

2107150919

Run ID

N P St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF234.9to $120 $2,70053706 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF6132.8to $120 $7,32053707 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF13163.9to $120 $15,72053708 5 ft

feet 3.0-4.0%66.9 Cross Slope (PAR) SF7581.9to $120 $9,00053709 5 ft

feet82.1 Key Note Segment 108103.6to53712 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF39113.6to $120 $4,68053710 5 ft

feet -.29"110.5 Vertical Change REF5111.5to53704 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF22124.6to $120 $2,58053711 5 ft

feet .28"122.9 Vertical Change REF5123.9to53705 5 ft

$42,000.00TOTAL COST FOR: N P STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N N PARK DR

Street Side

155 N PARK DR

Survey Street Name Starting Street Name

153 N PARK DR

End Street Name

2201251451

Run ID

N Park Dr

64

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF317.1to $120 $3,660108698 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF2011.2to $120 $2,340108699 5 ft

feet .44"13.7 Vertical Change LF514.7to $75 $375108692 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF2120.1to $120 $2,520108700 5 ft

feet -.63"16.5 Vertical Change REF2020.5to108693 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF8840.8to $120 $10,560108701 5 ft

feet -.38"37.9 Vertical Change REF538.9to108694 5 ft

feet40.9 Key Note Segment 8557.9to108705 5 ft

feet 8.0-9.0%57.9 558.9to108707 5 ft

feet .54"58.1 Vertical Change REF559.1to108695 5 ft

feet .62"61.3 Vertical Change REF562.3to108696 5 ft

feet 3.0-4.0%61.7 Cross Slope (PAR) SF2967.5to $120 $3,480108702 5 ft

feet69.4 Key Note Segment 6983.3to108706 5 ft

feet .38"82.8 Vertical Change REF583.8to108697 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF1888.3to $120 $2,100108703 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF3896.3to $120 $4,500108704 5 ft

$29,535.00TOTAL COST FOR: N PARK DRN side of Starting at: 155 N PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N Q ST

Street Side

108 N Q ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2107150905

Run ID

N Q St

80

ID Sidewalk Width

Priority

feet .38"9.4 Vertical Change LF510.4to $75 $37553647 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF4421.6to $120 $5,28053651 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF4633.3to $120 $5,52053652 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF3043.2to $120 $3,54053653 5 ft

feet -.29"47.0 Vertical Change REF548.0to53648 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF2652.8to $120 $3,12053654 5 ft

feet .39"49.6 Vertical Change REF550.6to53649 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF856.8to $120 $96053655 5 ft

feet56.8 Key Note Segment 14886.4to53658 5 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF1690.4to $120 $1,92053656 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF1396.1to $120 $1,56053657 5 ft

$22,275.00TOTAL COST FOR: N Q STSW side of Starting at: 108 N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N Q ST

Street Side

131 N Q ST

Survey Street Name Starting Street Name

5TH ST

End Street Name

2107150909

Run ID

N Q St

86

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF51.0to $120 $60053671 5 ft

feet 2.0-3.0%1.0 Cross Slope (PAR) SF5512.0to $120 $6,60053672 5 ft

feet12.8 Key Note Segment 11135.0to53676 5 ft

feet .61"37.0 Vertical Change SF538.0to $75 $37553666 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF1242.7to $120 $1,38053673 5 ft

feet -.35"42.9 Vertical Change LF543.9to $75 $37553667 5 ft

feet 3.0-4.0%47.0 Cross Slope (PAR) SF648.2to $120 $72053674 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF4858.8to $120 $5,76053675 5 ft

feet -.67"60.0 Vertical Change SF561.0to $75 $37553668 5 ft

feet .29"68.6 Vertical Change LF569.6to $75 $37553669 5 ft

feet -.88"85.9 Vertical Change SF586.9to $75 $37553670 5 ft

$16,935.00TOTAL COST FOR: N Q STNE side of Starting at: 131 N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N Q ST

Street Side

223 N Q ST

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105191005

Run ID

N Q St

72

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 5911.9to38644 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF915.0to $120 $1,08038642 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF1637.4to $120 $1,86038643 5 ft

feet -.26"37.3 Vertical Change REF538.3to38641 5 ft

$2,940.00TOTAL COST FOR: N Q STNE side of Starting at: 223 N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW N Q ST

Street Side

5TH ST

Survey Street Name Starting Street Name

1210 N Q ST

End Street Name

2107150902

Run ID

N Q St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF318.3to $120 $3,66053643 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF2515.4to $120 $2,94053644 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF2126.8to $120 $2,46053645 5 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF833.5to $120 $96053646 5 ft

$10,020.00TOTAL COST FOR: N Q STSW side of Starting at: 5TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE N Q ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

111 N Q ST

End Street Name

2107150907

Run ID

N Q St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF13934.1to $120 $16,68053660 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF2844.1to $120 $3,36053661 5 ft

feet 4.0-5.0%44.8 Cross Slope (PAR) SF6257.1to $120 $7,38053662 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF3564.8to $120 $4,20053663 5 ft

feet 4.0-5.0%64.9 Cross Slope (PAR) SF7980.8to $120 $9,54053664 5 ft

feet80.9 Key Note Segment 98100.6to53665 5 ft

feet .26"81.6 Vertical Change REF582.6to53659 5 ft

$41,160.00TOTAL COST FOR: N Q STNE side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

1595 ARBELLA LN

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2202041458

Run ID

N Schnoor
Ave

95

ID Sidewalk Width

Priority

feet 4.0-5.0%2.6 Cross Slope (PAR) SF216.7to $120 $2,460121914 5 ft

feet 3.52"3.1 Vertical Change REF54.1to121890 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF9425.6to $120 $11,220121915 5 ft

feet 4.0-5.0%27.2 Cross Slope (PAR) SF3734.5to $120 $4,380121916 5 ft

feet 3.58"28.1 Vertical Change REF529.1to121891 5 ft

feet 1.67"30.6 Vertical Change REF531.6to121892 5 ft

feet 4.0-5.0%36.6 Cross Slope (PAR) SF3643.7to $120 $4,260121917 5 ft

feet 4.0-5.0%45.9 Cross Slope (PAR) SF19484.6to $120 $23,220121918 5 ft

feet .35"51.1 Vertical Change REF552.1to121893 5 ft

feet -.3"62.9 Vertical Change REF563.9to121894 5 ft

feet -.31"75.8 Vertical Change REF576.8to121895 5 ft

feet 4.0-5.0%86.7 Cross Slope (PAR) SF99106.5to $120 $11,880121919 5 ft

feet .57"92.9 Vertical Change REF593.9to121896 5 ft

feet 2.0-3.0%106.5 Cross Slope (PAR) SF142134.8to $120 $16,980121920 5 ft

feet 4.0-5.0%135.3 Cross Slope (PAR) SF44144.2to $120 $5,340121921 5 ft

feet 4.0-5.0%146.5 Cross Slope (PAR) SF209188.3to $120 $25,080121922 5 ft

feet .4"153.9 Vertical Change REF5154.9to121897 5 ft

feet 5.0-6.0%192.5 Cross Slope (PAR) SF8194.0to $120 $900121923 5 ft

feet 2.6"193.4 Vertical Change REF5194.4to121898 5 ft

feet 6.0-7.0%194.0 Cross Slope (PAR) SF6195.2to $120 $720121924 5 ft

feet 5.0-6.0%195.8 Cross Slope (PAR) SF12198.2to $120 $1,440121925 5 ft

feet 4.0-5.0%201.2 Cross Slope (PAR) SF93219.7to $120 $11,100121926 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF7221.7to $120 $840121927 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF138259.8to $120 $16,500121928 5 ft

feet .54"234.7 Vertical Change REF5235.7to121899 5 ft

feet 4.0-5.0%259.8 Cross Slope (PAR) SF119283.5to $120 $14,220121929 5 ft

feet 2.43"266.5 Vertical Change REF5267.5to121900 5 ft

feet .38"269.9 Vertical Change REF5270.9to121901 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

1595 ARBELLA LN

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2202041458

Run ID

N Schnoor
Ave

95

ID Sidewalk Width

Priority

feet 4.0-5.0%285.8 Cross Slope (PAR) SF139313.5to $120 $16,620121930 5 ft

feet 2.29"296.9 Vertical Change REF5297.9to121902 5 ft

feet 6.0-7.0%315.2 Cross Slope (PAR) SF13317.9to $120 $1,620121931 5 ft

feet -.79"315.5 Vertical Change REF5316.5to121903 5 ft

feet 8.0-9.0%319.0 Cross Slope (PAR) SF22323.4to $120 $2,640121932 5 ft

feet 6.0-7.0%324.5 Cross Slope (PAR) SF6325.7to $120 $720121933 5 ft

feet 4.0-5.0%326.5 Cross Slope (PAR) SF67339.8to $120 $7,980121934 5 ft

feet 3.0-4.0%346.5 Cross Slope (PAR) SF7347.9to $120 $840121935 5 ft

feet 2.0-3.0%348.1 Cross Slope (PAR) SF126373.2to $120 $15,060121936 5 ft

feet 3.0-4.0%375.8 Cross Slope (PAR) SF192414.1to $120 $22,980121937 5 ft

feet 2.0-3.0%415.8 Cross Slope (PAR) SF54426.5to $120 $6,420121938 5 ft

feet .28"422.8 Vertical Change REF5423.8to121904 5 ft

feet -.35"425.4 Vertical Change REF5426.4to121905 5 ft

feet 4.0-5.0%427.1 Cross Slope (PAR) SF5428.1to $120 $600121939 5 ft

feet 3.0-4.0%430.8 Cross Slope (PAR) SF101450.9to $120 $12,060121940 5 ft

feet 2.38"436.5 Vertical Change REF5437.5to121906 5 ft

feet 2.0-3.0%450.9 Cross Slope (PAR) SF8452.5to $120 $960121941 5 ft

feet 2.0-3.0%472.1 Cross Slope (PAR) SF93490.7to $120 $11,160121942 5 ft

feet 3.0-4.0%494.3 Cross Slope (PAR) SF55505.2to $120 $6,540121943 5 ft

feet 2.97"495.1 Vertical Change REF5496.1to121907 5 ft

feet 4.0-5.0%507.5 Cross Slope (PAR) SF26512.6to $120 $3,060121944 5 ft

feet 4.0-5.0%515.4 Cross Slope (PAR) SF94534.2to $120 $11,280121945 5 ft

feet .7"520.2 Vertical Change REF5521.2to121908 5 ft

feet 3.0-4.0%538.8 Cross Slope (PAR) SF18542.3to $120 $2,100121946 5 ft

feet 4.0-5.0%546.3 Cross Slope (PAR) SF45555.3to $120 $5,400121947 5 ft

feet .41"552.1 Vertical Change REF5553.1to121909 5 ft

feet 1"554.0 Vertical Change REF5555.0to121910 5 ft

feet 2.0-3.0%555.8 Cross Slope (PAR) SF180591.7to $120 $21,540121948 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

1595 ARBELLA LN

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2202041458

Run ID

N Schnoor
Ave

95

ID Sidewalk Width

Priority

feet 2.0-3.0%594.7 Cross Slope (PAR) SF119618.6to $120 $14,340121949 5 ft

feet 4.0-5.0%618.9 Cross Slope (PAR) SF202659.2to $120 $24,180121950 5 ft

feet 5.0-6.0%661.8 Cross Slope (PAR) SF33668.3to $120 $3,900121951 5 ft

feet .36"670.3 Vertical Change REF5671.3to121911 5 ft

feet 3.0-4.0%670.8 Cross Slope (PAR) SF19674.6to $120 $2,280121952 5 ft

feet 2.0-3.0%676.3 Cross Slope (PAR) SF10678.3to $120 $1,200121953 5 ft

feet 4.0-5.0%680.3 Cross Slope (PAR) SF23684.9to $120 $2,760121954 5 ft

feet 2.0-3.0%686.3 Cross Slope (PAR) SF13688.8to $120 $1,500121955 5 ft

feet .58"688.7 Vertical Change REF5689.7to121912 5 ft

feet 2.0-3.0%691.1 Cross Slope (PAR) SF50701.1to $120 $6,000121956 5 ft

feet 4.0-5.0%705.5 Cross Slope (PAR) SF69719.2to $120 $8,220121957 5 ft

feet 2.0-3.0%719.5 Cross Slope (PAR) SF122743.8to $120 $14,580121958 5 ft

feet .3"721.7 Vertical Change REF5722.7to121913 5 ft

feet 2.0-3.0%747.0 Cross Slope (PAR) SF40754.9to $120 $4,740121959 5 ft

feet 4.0-5.0%755.2 Cross Slope (PAR) SF155786.2to $120 $18,600121960 5 ft

$402,420.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 1595 ARBELLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

1663 N SCHNOOR AVE

Survey Street Name Starting Street Name

2220 N SCHNOOR AVE

End Street Name

2202041507

Run ID

N Schnoor
Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF153.8to $120 $1,740122025 5 ft

feet 1.07"4.2 Vertical Change SF55.2to $75 $375122018 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF119.8to $120 $1,260122026 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF3025.1to $120 $3,600122027 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF5944.1to $120 $7,080122028 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF20387.1to $120 $24,300122029 5 ft

feet -.53"91.3 Vertical Change SF592.3to $75 $375122019 5 ft

feet91.7 Key Note Segment 128117.3to122037 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF101137.9to $120 $12,120122030 5 ft

feet -.28"121.6 Vertical Change REF5122.6to122020 5 ft

feet -.32"138.6 Vertical Change LF5139.6to $75 $375122021 5 ft

feet -1.09"140.3 Vertical Change SF5141.3to $75 $375122022 5 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF76158.5to $120 $9,060122031 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF22178.2to $120 $2,580122032 5 ft

feet 2.0-3.0%195.7 Cross Slope (PAR) SF9197.4to $120 $1,020122033 5 ft

feet .28"199.2 Vertical Change LF5200.2to $75 $375122023 5 ft

feet 2.0-3.0%201.1 Cross Slope (PAR) SF6202.3to $120 $720122034 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF37212.0to $120 $4,440122035 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF31227.9to $120 $3,720122036 5 ft

feet -.33"222.3 Vertical Change REF5223.3to122024 5 ft

$73,515.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 1663 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2000 N SCHNOOR AVE

Survey Street Name Starting Street Name

IRONWOOD WAY

End Street Name

2202041423

Run ID

N Schnoor
Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF175.6to $120 $1,980121725 5 ft

feet -.41"4.0 Vertical Change REF55.0to121720 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF14137.1to $120 $16,980121726 5 ft

feet -.3"17.4 Vertical Change REF518.4to121721 5 ft

feet .85"20.6 Vertical Change REF521.6to121722 5 ft

feet -.36"30.3 Vertical Change REF531.3to121723 5 ft

feet 4.0-5.0%37.6 Cross Slope (PAR) SF10257.9to $120 $12,180121727 5 ft

feet .31"43.3 Vertical Change REF544.3to121724 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF5067.8to $120 $5,940121728 5 ft

feet 4.0-5.0%68.4 Cross Slope (PAR) SF8284.9to $120 $9,900121729 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF4494.8to $120 $5,280121730 5 ft

$52,260.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2000 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2155 N SCHNOOR AVE

Survey Street Name Starting Street Name

2155 N SCHNOOR AVE

End Street Name

2202041406

Run ID

N Schnoor
Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF10020.2to $120 $12,000121601 5 ft

feet 4.0-5.0%21.4 Cross Slope (PAR) SF20863.0to $120 $24,960121602 5 ft

feet 4.0-5.0%65.5 Cross Slope (PAR) SF7680.7to $120 $9,120121603 5 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF6596.3to $120 $7,800121604 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF45106.1to $120 $5,400121605 5 ft

feet -.29"100.7 Vertical Change REF5101.7to121600 5 ft

$59,280.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 2155 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2155 N SCHNOOR AVE

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202041409

Run ID

N Schnoor
Ave

52

ID Sidewalk Width

Priority

feet 5.0-6.0%2.1 Cross Slope (PAR) SF83.7to $120 $960121616 5 ft

feet 5.0-6.0%7.0 Cross Slope (PAR) SF3614.1to $120 $4,260121617 5 ft

feet 3.0-4.0%14.1 Cross Slope (PAR) SF1016.1to $120 $1,200121618 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF11038.3to $120 $13,200121619 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF18180.3to $120 $21,720121620 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF786.7to $120 $840121621 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF1894.1to $120 $2,100121622 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF29115.3to $120 $3,480121623 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF83140.9to $120 $9,960121624 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF30149.3to $120 $3,600121625 5 ft

feet 2.0-3.0%153.2 Cross Slope (PAR) SF81169.3to $120 $9,660121626 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF83190.6to $120 $9,960121627 5 ft

feet .35"176.4 Vertical Change REF5177.4to121606 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF16195.8to $120 $1,860121628 5 ft

feet .9"193.5 Vertical Change REF5194.5to121607 5 ft

feet 2.0-3.0%198.0 Cross Slope (PAR) SF11200.1to $120 $1,260121629 5 ft

feet -.3"205.8 Vertical Change LF5206.8to $75 $375121608 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF6213.2to $120 $720121630 5 ft

feet 2.0-3.0%229.5 Cross Slope (PAR) SF19233.2to $120 $2,220121631 5 ft

feet .39"230.8 Vertical Change REF5231.8to121609 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF30246.2to $120 $3,600121632 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF20256.3to $120 $2,400121633 5 ft

feet 2.0-3.0%258.6 Cross Slope (PAR) SF51268.9to $120 $6,180121634 5 ft

feet 2.0-3.0%279.7 Cross Slope (PAR) SF32286.1to $120 $3,840121635 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF40296.3to $120 $4,800121636 5 ft

feet 2.0-3.0%299.4 Cross Slope (PAR) SF20303.4to $120 $2,400121637 5 ft

feet 2.0-3.0%323.1 Cross Slope (PAR) SF17326.5to $120 $2,040121638 5 ft

feet 2.0-3.0%341.0 Cross Slope (PAR) SF37348.4to $120 $4,440121639 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2155 N SCHNOOR AVE

Survey Street Name Starting Street Name

KENNEDY ST

End Street Name

2202041409

Run ID

N Schnoor
Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%356.9 Cross Slope (PAR) SF10358.8to $120 $1,140121640 5 ft

feet .32"365.0 Vertical Change LF5366.0to $75 $375121610 5 ft

feet .39"377.0 Vertical Change REF5378.0to121611 5 ft

feet 2.0-3.0%377.0 Cross Slope (PAR) SF7378.4to $120 $840121641 5 ft

feet389.2 Key Note Segment 119412.9to121644 5 ft

feet .27"390.8 Vertical Change REF5391.8to121612 5 ft

feet 3.0-4.0%413.2 Cross Slope (Driveway) SF44422.0to $40 $1,760121642 5 ft

feet 2.0-3.0%422.0 Cross Slope (PAR) SF87439.3to $120 $10,380121643 5 ft

feet .27"426.9 Vertical Change REF5427.9to121613 5 ft

feet .27"431.1 Vertical Change REF5432.1to121614 5 ft

$131,570.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 2155 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2160 N SCHNOOR AVE

Survey Street Name Starting Street Name

2160 N SCHNOOR AVE

End Street Name

2202041417

Run ID

N Schnoor
Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320121697 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF59.8to $120 $600121698 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF3330.8to $120 $3,960121699 5 ft

$5,880.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2160 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2190 N SCHNOOR AVE

Survey Street Name Starting Street Name

2190 N SCHNOOR AVE

End Street Name

2202041416

Run ID

N Schnoor
Ave

49

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF7517.2to $120 $8,940121674 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF1320.4to $120 $1,500121675 5 ft

feet .62"29.8 Vertical Change SF530.8to $75 $375121671 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF732.9to $120 $840121676 5 ft

feet 3.0-4.0%35.5 Cross Slope (PAR) SF5245.8to $120 $6,180121677 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF9264.8to $120 $11,040121678 5 ft

feet 4.0-5.0%64.8 Cross Slope (PAR) SF5074.8to $120 $6,000121679 5 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF1880.1to $120 $2,220121680 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF3690.5to $120 $4,260121681 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF159128.8to $120 $19,080121682 5 ft

feet -.28"115.6 Vertical Change REF5116.6to121672 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF5134.0to $120 $600121683 5 ft

feet 4.0-5.0%134.8 Cross Slope (PAR) SF5135.9to $120 $660121684 5 ft

feet 5.0-6.0%138.3 Cross Slope (PAR) SF9140.1to $120 $1,080121685 5 ft

feet 6.0-7.0%140.1 Cross Slope (PAR) SF8141.6to $120 $900121686 5 ft

feet 5.0-6.0%142.5 Cross Slope (PAR) SF48152.2to $120 $5,820121687 5 ft

feet 4.0-5.0%154.3 Cross Slope (PAR) SF74169.1to $120 $8,880121688 5 ft

feet 2.0-3.0%169.1 Cross Slope (PAR) SF50179.0to $120 $5,940121689 5 ft

feet 2.0-3.0%185.2 Cross Slope (PAR) SF22189.5to $120 $2,580121690 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF40201.7to $120 $4,740121691 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF50216.8to $120 $6,000121692 5 ft

feet 4.0-5.0%219.4 Cross Slope (PAR) SF32225.8to $120 $3,840121693 5 ft

feet 6.0-7.0%226.5 Cross Slope (PAR) SF12228.8to $120 $1,380121694 5 ft

feet 5.0-6.0%228.8 Cross Slope (PAR) SF13231.4to $120 $1,560121695 5 ft

feet -.26"229.7 Vertical Change REF5230.7to121673 5 ft

feet 3.0-4.0%233.7 Cross Slope (PAR) SF10235.6to $120 $1,140121696 5 ft

$105,555.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2190 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2210 N SCHNOOR AVE

Survey Street Name Starting Street Name

2210 N SCHNOOR AVE

End Street Name

2202041414

Run ID

N Schnoor
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%7.6 Cross Slope (PAR) SF1610.7to $120 $1,860121662 5 ft

feet 4.0-5.0%10.8 Cross Slope (PAR) SF12936.6to $120 $15,480121663 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF6649.9to $120 $7,860121664 5 ft

feet 4.0-5.0%50.1 Cross Slope (PAR) SF16983.9to $120 $20,280121665 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF1688.0to $120 $1,920121666 5 ft

feet 2.0-3.0%90.9 Cross Slope (PAR) SF1092.8to $120 $1,140121667 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF41104.3to $120 $4,920121668 5 ft

feet 4.0-5.0%104.7 Cross Slope (PAR) SF43113.3to $120 $5,160121669 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF69127.1to $120 $8,280121670 5 ft

feet -.34"122.4 Vertical Change REF5123.4to121660 5 ft

feet .39"131.4 Vertical Change LF5132.4to $75 $375121661 5 ft

$67,275.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2210 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2263 N SCHNOOR AVE

Survey Street Name Starting Street Name

2263 N SCHNOOR AVE

End Street Name

2202041247

Run ID

N Schnoor
Ave

75

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF165.0to $120 $1,920121497 5 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF2214.2to $120 $2,580121498 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF21963.4to $120 $26,280121499 5 ft

feet .27"61.1 Vertical Change REF562.1to121491 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF5481.5to $120 $6,480121500 5 ft

feet -.26"78.0 Vertical Change REF579.0to121492 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF2695.9to $120 $3,060121501 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF137128.7to $120 $16,500121502 5 ft

feet .27"128.6 Vertical Change REF5129.6to121493 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF86154.1to $120 $10,380121503 5 ft

feet -.36"155.9 Vertical Change LF5156.9to $75 $375121494 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF106180.5to $120 $12,660121504 5 ft

feet 4.0-5.0%181.1 Cross Slope (PAR) SF35188.1to $120 $4,200121505 5 ft

feet 6.0-7.0%189.3 Cross Slope (PAR) SF21193.4to $120 $2,460121506 5 ft

feet 5.0-6.0%193.4 Cross Slope (PAR) SF13195.9to $120 $1,500121507 5 ft

feet 3.0-4.0%197.3 Cross Slope (PAR) SF75212.3to $120 $9,000121508 5 ft

feet 5.0-6.0%212.6 Cross Slope (PAR) SF59224.4to $120 $7,080121509 5 ft

feet 3.0-4.0%224.9 Cross Slope (PAR) SF18228.4to $120 $2,100121510 5 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF50240.8to $120 $6,000121511 5 ft

feet .29"232.1 Vertical Change REF5233.1to121495 5 ft

feet 4.0-5.0%243.0 Cross Slope (PAR) SF63255.5to $120 $7,500121512 5 ft

feet 3.0-4.0%258.5 Cross Slope (PAR) SF29264.2to $120 $3,420121513 5 ft

feet .3"264.1 Vertical Change REF5265.1to121496 5 ft

$123,495.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 2263 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2290 W CLEVELAND AVE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041509

Run ID

N Schnoor
Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF16033.6to $120 $19,140122042 5 ft

feet .32"32.1 Vertical Change REF533.1to122038 5 ft

feet 4.0-5.0%33.8 Cross Slope (PAR) SF2037.8to $120 $2,400122043 5 ft

feet -.26"38.6 Vertical Change LF539.6to $75 $375122039 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF5751.6to $120 $6,780122044 5 ft

feet .4"47.2 Vertical Change REF548.2to122040 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF2160.9to $120 $2,520122045 5 ft

feet 3.0-4.0%63.3 Cross Slope (PAR) SF564.3to $120 $600122046 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF5675.6to $120 $6,720122047 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF9096.6to $120 $10,740122048 5 ft

feet .27"87.7 Vertical Change REF588.7to122041 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF64109.5to $120 $7,620122049 5 ft

feet 3.0-4.0%111.8 Cross Slope (PAR) SF13114.4to $120 $1,560122050 5 ft

feet 5.0-6.0%114.7 Cross Slope (PAR) SF36121.9to $120 $4,320122051 5 ft

feet 3.0-4.0%121.9 Cross Slope (PAR) SF107143.3to $120 $12,840122052 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF8144.8to $120 $900122053 5 ft

$76,515.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 2290 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

2295 N SCHNOOR AVE

Survey Street Name Starting Street Name

2295 N SCHNOOR AVE

End Street Name

2202041248

Run ID

N Schnoor
Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%11.3 Cross Slope (PAR) SF11734.8to $120 $14,100121516 5 ft

feet .26"30.8 Vertical Change REF531.8to121514 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF745.1to $120 $840121517 5 ft

feet 3.0-4.0%49.1 Cross Slope (PAR) SF4958.8to $120 $5,820121518 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1361.9to $120 $1,560121519 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF8388.8to $120 $9,900121520 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF75107.9to $120 $8,940121521 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF74128.3to $120 $8,880121522 5 ft

feet .68"114.5 Vertical Change REF5115.5to121515 5 ft

$50,040.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 2295 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2330 N SCHNOOR AVE

Survey Street Name Starting Street Name

2330 N SCHNOOR AVE

End Street Name

2202041441

Run ID

N Schnoor
Ave

76

ID Sidewalk Width

Priority

feet 5.0-6.0%1.5 Cross Slope (PAR) SF185.1to $120 $2,160121871 5 ft

feet 3.0-4.0%6.0 Cross Slope (PAR) SF57.0to $120 $600121872 5 ft

feet -.41"6.5 Vertical Change REF57.5to121867 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF5217.3to $120 $6,180121873 5 ft

feet -.5"16.4 Vertical Change REF517.4to121868 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF5029.3to $120 $5,940121874 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF4137.4to $120 $4,860121875 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF2645.6to $120 $3,120121876 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF20486.4to $120 $24,480121877 5 ft

feet .29"51.8 Vertical Change REF552.8to121869 5 ft

feet 4.0-5.0%90.7 Cross Slope (PAR) SF3898.3to $120 $4,560121878 5 ft

feet -.38"91.0 Vertical Change REF592.0to121870 5 ft

$51,900.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2330 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

2330 N SCHNOOR AVE

Survey Street Name Starting Street Name

2330 N SCHNOOR AVE

End Street Name

2202041442

Run ID

N Schnoor
Ave

76

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,980121883 5 ft

feet 3.0-4.0%3.3 Cross Slope (PAR) SF10524.3to $120 $12,600121884 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF5235.1to $120 $6,240121885 5 ft

feet -.28"37.6 Vertical Change LF538.6to $75 $375121879 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF11465.8to $120 $13,680121886 5 ft

feet .34"51.4 Vertical Change REF552.4to121880 5 ft

feet .48"56.1 Vertical Change REF557.1to121881 5 ft

feet 3.0-4.0%68.5 Cross Slope (PAR) SF769.8to $120 $780121887 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF191110.7to $120 $22,920121888 5 ft

feet 4.0-5.0%110.8 Cross Slope (PAR) SF23115.4to $120 $2,760121889 5 ft

feet .26"115.5 Vertical Change LF5116.5to $75 $375121882 5 ft

$61,710.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: 2330 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

829 N SCHNOOR AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131403

Run ID

N Schnoor
Ave

66

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62098088 5 ft

feet6.8 Key Note Segment 12231.2to98104 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF2837.3to $120 $3,42098089 5 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF1740.7to $120 $2,04098090 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF1848.3to $120 $2,10098091 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF3658.4to $120 $4,32098092 5 ft

feet 3.61"56.0 Vertical Change REF557.0to98083 5 ft

feet -.33"59.3 Vertical Change LF1662.4to $75 $1,16398084 5 ft

feet 3.0-4.0%63.9 Cross Slope (PAR) SF6576.9to $120 $7,80098093 5 ft

feet .62"65.6 Vertical Change REF566.6to98085 5 ft

feet -.29"69.6 Vertical Change REF570.6to98086 5 ft

feet 5.0-6.0%77.8 Cross Slope (PAR) SF578.8to $120 $60098094 5 ft

feet 3.0-4.0%81.0 Cross Slope (PAR) SF4189.1to $120 $4,86098095 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF49102.3to $120 $5,82098096 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF8106.4to $120 $96098097 5 ft

feet 3.0-4.0%109.3 Cross Slope (PAR) SF17112.7to $120 $2,04098098 5 ft

feet 2.0-3.0%114.5 Cross Slope (PAR) SF29120.3to $120 $3,48098099 5 ft

feet 2.0-3.0%125.4 Cross Slope (PAR) SF25130.4to $120 $3,00098100 5 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF65146.3to $120 $7,80098101 5 ft

feet 2.0-3.0%149.2 Cross Slope (PAR) SF55160.2to $120 $6,60098102 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF9165.7to $120 $1,14098103 5 ft

feet 6.0-7.0%164.3 7165.7to98105 5 ft

feet .65"165.9 Vertical Change SF5166.9to $75 $37598087 5 ft

$59,137.50TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: 829 N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

ALDERWOOD CT

Survey Street Name Starting Street Name

BEECHWOOD WAY

End Street Name

2202041433

Run ID

N Schnoor
Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7915.7to $120 $9,420121808 5 ft

feet -.32"1.1 Vertical Change REF52.1to121805 5 ft

feet 4.0-5.0%19.0 Cross Slope (PAR) SF11942.8to $120 $14,280121809 5 ft

feet 4.0-5.0%48.6 Cross Slope (PAR) SF10268.9to $120 $12,180121810 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF6483.8to $120 $7,740121811 5 ft

feet 4.0-5.0%84.8 Cross Slope (PAR) SF2389.3to $120 $2,700121812 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF263141.9to $120 $31,560121813 5 ft

feet .5"139.9 Vertical Change REF5140.9to121806 5 ft

feet 4.0-5.0%143.0 Cross Slope (PAR) SF139170.8to $120 $16,680121814 5 ft

feet .29"146.5 Vertical Change REF5147.5to121807 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF48181.3to $120 $5,700121815 5 ft

$100,260.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: ALDERWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

BEECHWOOD WAY

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041437

Run ID

N Schnoor
Ave

87

ID Sidewalk Width

Priority

feet -.51"3.5 Vertical Change SF54.5to $75 $375121816 5 ft

feet .46"15.3 Vertical Change LF516.3to $75 $375121817 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF1922.0to $120 $2,280121832 5 ft

feet -.59"21.8 Vertical Change REF522.8to121818 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF4033.2to $120 $4,740121833 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF3054.0to $120 $3,540121834 5 ft

feet .26"48.2 Vertical Change REF549.2to121819 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF2278.8to $120 $2,640121835 5 ft

feet 1.01"84.0 Vertical Change SF585.0to $75 $375121820 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF2690.8to $120 $3,060121836 5 ft

feet 4.0-5.0%91.0 Cross Slope (PAR) SF1994.8to $120 $2,280121837 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF30103.5to $120 $3,540121838 5 ft

feet104.4 Key Note Segment 114127.2to121854 5 ft

feet -.32"105.0 Vertical Change REF5106.0to121821 5 ft

feet .35"116.6 Vertical Change REF5117.6to121822 5 ft

feet -.34"122.0 Vertical Change REF5123.0to121823 5 ft

feet 1.04"124.6 Vertical Change REF5125.6to121824 5 ft

feet 1.72"126.3 Vertical Change REF5127.3to121825 5 ft

feet 2.0-3.0%127.2 Cross Slope (Driveway) SF27132.6to $40 $1,080121839 5 ft

feet 4.0-5.0%134.3 Cross Slope (PAR) SF35141.4to $120 $4,260121840 5 ft

feet -.46"142.4 Vertical Change LF5143.4to $75 $375121826 5 ft

feet 3.0-4.0%144.0 Cross Slope (PAR) SF7145.3to $120 $780121841 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF81167.1to $120 $9,780121842 5 ft

feet 1.45"167.4 Vertical Change SF5168.4to $75 $375121827 5 ft

feet -.3"177.3 Vertical Change LF5178.3to $75 $375121828 5 ft

feet 2.0-3.0%186.6 Cross Slope (PAR) SF16189.7to $120 $1,860121843 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF117216.7to $120 $14,040121844 5 ft

feet 4.0-5.0%217.3 Cross Slope (PAR) SF18220.9to $120 $2,160121845 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

BEECHWOOD WAY

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2202041437

Run ID

N Schnoor
Ave

87

ID Sidewalk Width

Priority

feet 2.0-3.0%221.7 Cross Slope (PAR) SF83238.3to $120 $9,960121846 5 ft

feet .3"222.4 Vertical Change REF5223.4to121829 5 ft

feet .29"236.1 Vertical Change REF5237.1to121830 5 ft

feet 3.0-4.0%241.3 Cross Slope (PAR) SF53251.9to $120 $6,360121847 5 ft

feet 5.0-6.0%253.5 Cross Slope (PAR) SF8255.0to $120 $900121848 5 ft

feet 5.0-6.0%257.9 Cross Slope (PAR) SF5258.9to $120 $600121849 5 ft

feet 5.0-6.0%261.6 Cross Slope (PAR) SF213304.3to $120 $25,620121850 5 ft

feet -.31"304.0 Vertical Change REF5305.0to121831 5 ft

feet 3.0-4.0%304.8 Cross Slope (PAR) SF6306.0to $120 $720121851 5 ft

feet 2.0-3.0%306.0 Cross Slope (PAR) SF14308.8to $120 $1,680121852 5 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF59330.1to $120 $7,020121853 5 ft

$111,150.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: BEECHWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

1643 N SCHNOOR AVE

End Street Name

2202041504

Run ID

N Schnoor
Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF163.8to $120 $1,860121980 5 ft

feet .28"16.9 Vertical Change LF517.9to $75 $375121961 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF1221.1to $120 $1,380121981 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF629.6to $120 $720121982 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF936.1to $120 $1,140121983 5 ft

feet 3.0-4.0%43.9 Cross Slope (PAR) SF745.3to $120 $840121984 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF9264.0to $120 $11,040121985 5 ft

feet .33"58.4 Vertical Change REF559.4to121962 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF3972.0to $120 $4,620121986 5 ft

feet .65"68.7 Vertical Change REF569.7to121963 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF145101.0to $120 $17,400121987 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF69122.6to $120 $8,220121988 5 ft

feet .64"139.2 Vertical Change SF5140.2to $75 $375121964 5 ft

feet 1.87"142.8 Vertical Change SF5143.8to $75 $375121965 5 ft

feet .43"148.1 Vertical Change LF5149.1to $75 $375121966 5 ft

feet 1.01"153.7 Vertical Change SF5154.7to $75 $375121967 5 ft

feet .76"157.5 Vertical Change SF5158.5to $75 $375121968 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF50182.2to $120 $6,000121989 5 ft

feet 3.0-4.0%185.3 Cross Slope (PAR) SF113207.8to $120 $13,500121990 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF19212.6to $120 $2,220121991 5 ft

feet 4.0-5.0%213.5 Cross Slope (PAR) SF102233.8to $120 $12,180121992 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF47243.2to $120 $5,640121993 5 ft

feet245.7 Key Note Segment 155276.7to122016 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF53289.4to $120 $6,360121994 5 ft

feet 2.0-3.0%292.1 Cross Slope (PAR) SF203332.7to $120 $24,360121995 5 ft

feet .29"301.7 Vertical Change REF5302.7to121970 5 ft

feet 2.0-3.0%337.1 Cross Slope (PAR) SF24341.9to $120 $2,880121996 5 ft

feet 2.0-3.0%344.0 Cross Slope (PAR) SF93362.5to $120 $11,100121997 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

1643 N SCHNOOR AVE

End Street Name

2202041504

Run ID

N Schnoor
Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%364.6 Cross Slope (PAR) SF9366.4to $120 $1,080121998 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF23371.8to $120 $2,700121999 5 ft

feet 4.0-5.0%371.8 Cross Slope (PAR) SF73386.3to $120 $8,700122000 5 ft

feet .27"372.5 Vertical Change REF5373.5to121971 5 ft

feet 4.0-5.0%388.6 Cross Slope (PAR) SF82404.9to $120 $9,780122001 5 ft

feet 2.0-3.0%404.9 Cross Slope (PAR) SF153435.5to $120 $18,360122002 5 ft

feet 3.0-4.0%440.5 Cross Slope (PAR) SF5441.5to $120 $600122003 5 ft

feet 2.0-3.0%444.9 Cross Slope (PAR) SF33451.5to $120 $3,960122004 5 ft

feet451.5 Key Note Segment 129477.2to122017 5 ft

feet -.26"452.6 Vertical Change REF5453.6to121972 5 ft

feet 2.0-3.0%477.7 Cross Slope (PAR) SF30483.7to $120 $3,600122005 5 ft

feet 3.0-4.0%486.4 Cross Slope (PAR) SF29492.2to $120 $3,480122006 5 ft

feet 2.0-3.0%492.3 Cross Slope (PAR) SF164525.1to $120 $19,680122007 5 ft

feet .27"498.6 Vertical Change REF5499.6to121973 5 ft

feet .67"524.5 Vertical Change REF5525.5to121974 5 ft

feet -.52"537.6 Vertical Change SF5538.6to $75 $375121975 5 ft

feet 2.0-3.0%543.3 Cross Slope (PAR) SF94562.0to $120 $11,220122008 5 ft

feet 2.0-3.0%583.2 Cross Slope (PAR) SF90601.2to $120 $10,800122009 5 ft

feet .26"602.6 Vertical Change LF5603.6to $75 $375121976 5 ft

feet .31"616.4 Vertical Change LF5617.4to $75 $375121977 5 ft

feet 2.0-3.0%619.3 Cross Slope (PAR) SF26624.4to $120 $3,060122010 5 ft

feet 2.0-3.0%638.3 Cross Slope (PAR) SF45647.3to $120 $5,400122011 5 ft

feet .39"726.3 Vertical Change LF5727.3to $75 $375121978 5 ft

feet 2.0-3.0%738.3 Cross Slope (PAR) SF7739.6to $120 $780122012 5 ft

feet 2.0-3.0%745.4 Cross Slope (PAR) SF35752.4to $120 $4,200122013 5 ft

feet 2.0-3.0%789.1 Cross Slope (PAR) SF13791.6to $120 $1,500122014 5 ft

feet 2.0-3.0%798.8 Cross Slope (PAR) SF12801.1to $120 $1,380122015 5 ft

feet .4"802.9 Vertical Change LF5803.9to $75 $375121979 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

1643 N SCHNOOR AVE

End Street Name

2202041504

Run ID

N Schnoor
Ave

62

ID Sidewalk Width

Priority

$245,865.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: DUTRA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

TREVOR WAY

End Street Name

2201131601

Run ID

N Schnoor
Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF368.1to $120 $4,26099532 5 ft

feet 5.0-6.0%8.5 Cross Slope (PAR) SF6721.8to $120 $7,98099533 5 ft

feet -.33"11.0 Vertical Change REF512.0to99529 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF1525.3to $120 $1,80099534 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF1027.3to $120 $1,20099535 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF3244.7to $120 $3,84099536 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF4354.8to $120 $5,10099537 5 ft

feet 6.0-7.0%55.9 Cross Slope (PAR) SF1759.2to $120 $1,98099538 5 ft

feet 5.0-6.0%59.8 Cross Slope (PAR) SF6572.7to $120 $7,74099539 5 ft

feet 6.0-7.0%72.7 Cross Slope (PAR) SF1475.5to $120 $1,68099540 5 ft

feet 5.0-6.0%76.6 Cross Slope (PAR) SF577.6to $120 $60099541 5 ft

feet -.64"77.5 Vertical Change REF578.5to99530 5 ft

feet 6.0-7.0%77.8 Cross Slope (PAR) SF1881.3to $120 $2,10099542 5 ft

feet 5.0-6.0%81.3 Cross Slope (PAR) SF682.4to $120 $66099543 5 ft

feet 3.0-4.0%83.2 Cross Slope (PAR) SF784.5to $120 $78099544 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF886.1to $120 $96099545 5 ft

feet 3.0-4.0%94.1 Cross Slope (PAR) SF1096.0to $120 $1,14099546 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF39104.8to $120 $4,62099547 5 ft

feet 4.0-5.0%113.6 Cross Slope (PAR) SF71127.7to $120 $8,46099548 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF40135.6to $120 $4,74099549 5 ft

feet 4.0-5.0%139.8 Cross Slope (PAR) SF78155.3to $120 $9,30099550 5 ft

feet .84"150.3 Vertical Change REF5151.3to99531 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF6156.6to $120 $78099551 5 ft

feet 2.0-3.0%160.3 Cross Slope (PAR) SF27165.8to $120 $3,30099552 5 ft

feet 5.0-6.0%163.2 8164.8to99553 5 ft

feet 6.0-7.0%164.8 5165.8to99554 5 ft

$73,020.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: DUTRA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

FILLMORE AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131551

Run ID

N Schnoor
Ave

41

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF357.3to $120 $4,20099404 5 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF911.9to $120 $1,02099405 5 ft

feet 4.0-5.0%15.7 Cross Slope (PAR) SF8532.6to $120 $10,14099406 5 ft

feet -.28"25.6 Vertical Change REF526.6to99402 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF4852.2to $120 $5,76099407 5 ft

feet 3.0-4.0%54.6 Cross Slope (PAR) SF2258.9to $120 $2,58099408 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF4070.6to $120 $4,80099409 5 ft

feet .42"66.8 Vertical Change LF1870.3to $75 $1,31399403 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF2476.8to $120 $2,94099410 5 ft

feet 3.0-4.0%81.4 Cross Slope (PAR) SF582.5to $120 $66099411 5 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF2286.9to $120 $2,64099412 5 ft

feet 4.0-5.0%86.9 Cross Slope (PAR) SF2090.8to $120 $2,34099413 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF3998.9to $120 $4,68099414 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF55112.2to $120 $6,60099415 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF73130.6to $120 $8,76099416 5 ft

feet 2.0-3.0%133.4 Cross Slope (PAR) SF93151.9to $120 $11,10099417 5 ft

$69,532.50TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: FILLMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

2105 N SCHNOOR AVE

End Street Name

2202041404

Run ID

N Schnoor
Ave

48

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF296.9to $120 $3,420121576 5 ft

feet 4.0-5.0%6.9 Cross Slope (PAR) SF12531.9to $120 $15,000121577 5 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF4741.2to $120 $5,580121578 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF8566.4to $120 $10,140121579 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF683.4to $120 $720121580 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF72100.3to $120 $8,580121581 5 ft

feet .77"89.7 Vertical Change REF590.7to121571 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF99122.3to $120 $11,880121582 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF24130.3to $120 $2,820121583 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF71148.0to $120 $8,520121584 5 ft

feet .44"140.6 Vertical Change REF5141.6to121572 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF16152.5to $120 $1,920121585 5 ft

feet 4.0-5.0%154.7 Cross Slope (PAR) SF14157.4to $120 $1,620121586 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF49170.6to $120 $5,880121587 5 ft

feet 5.0-6.0%172.0 Cross Slope (PAR) SF95190.9to $120 $11,340121588 5 ft

feet .38"187.7 Vertical Change REF5188.7to121573 5 ft

feet 3.0-4.0%191.1 Cross Slope (PAR) SF140219.1to $120 $16,800121589 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF29227.4to $120 $3,420121590 5 ft

feet 2.0-3.0%233.6 Cross Slope (PAR) SF5234.6to $120 $600121591 5 ft

feet 3.0-4.0%244.1 Cross Slope (PAR) SF6245.2to $120 $660121592 5 ft

feet 2.0-3.0%248.5 Cross Slope (PAR) SF15251.5to $120 $1,800121593 5 ft

feet 2.0-3.0%254.8 Cross Slope (PAR) SF9256.6to $120 $1,080121594 5 ft

feet 3.0-4.0%260.9 Cross Slope (PAR) SF11263.1to $120 $1,320121595 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF16268.4to $120 $1,920121596 5 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF90289.7to $120 $10,800121597 5 ft

feet .26"278.8 Vertical Change REF5279.8to121575 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF13295.3to $120 $1,500121598 5 ft

feet 4.0-5.0%298.3 Cross Slope (PAR) SF145327.4to $120 $17,460121599 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

2105 N SCHNOOR AVE

End Street Name

2202041404

Run ID

N Schnoor
Ave

48

ID Sidewalk Width

Priority

$144,780.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: FOXGLOVE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

2000 N SCHNOOR AVE

End Street Name

2202041422

Run ID

N Schnoor
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF153.8to $120 $1,800121711 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF309.8to $120 $3,600121712 5 ft

feet 4.0-5.0%9.8 Cross Slope (PAR) SF4218.3to $120 $5,100121713 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF519.4to $120 $660121714 5 ft

feet 1.44"26.8 Vertical Change SF527.8to $75 $375121700 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF1735.7to $120 $2,040121715 5 ft

feet .29"35.8 Vertical Change LF536.8to $75 $375121701 5 ft

feet .5"51.9 Vertical Change SF552.9to $75 $375121702 5 ft

feet -.32"60.8 Vertical Change LF561.8to $75 $375121703 5 ft

feet .38"66.2 Vertical Change REF567.2to121704 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF6579.8to $120 $7,800121716 5 ft

feet -.27"68.1 Vertical Change REF1571.0to121705 5 ft

feet -.68"73.8 Vertical Change REF574.8to121706 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF291147.9to $120 $34,860121717 5 ft

feet -.34"100.8 Vertical Change REF5101.8to121707 5 ft

feet .31"106.7 Vertical Change REF5107.7to121708 5 ft

feet -.35"123.5 Vertical Change REF5124.5to121709 5 ft

feet 2.0-3.0%160.1 Cross Slope (PAR) SF8161.6to $120 $900121718 5 ft

feet 2.0-3.0%165.7 Cross Slope (PAR) SF40173.6to $120 $4,740121719 5 ft

feet -.26"172.3 Vertical Change REF5173.3to121710 5 ft

$63,000.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: FOXGLOVE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

IRONWOOD WAY

Survey Street Name Starting Street Name

ALDERWOOD CT

End Street Name

2202041426

Run ID

N Schnoor
Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF163.8to $120 $1,860121735 5 ft

feet 4.0-5.0%3.8 Cross Slope (PAR) SF248.6to $120 $2,880121736 5 ft

feet 3.0-4.0%11.2 Cross Slope (PAR) SF2215.5to $120 $2,580121737 5 ft

feet 5.0-6.0%16.3 Cross Slope (PAR) SF2120.5to $120 $2,520121738 5 ft

feet .3"17.9 Vertical Change REF518.9to121731 5 ft

feet 3.0-4.0%22.1 Cross Slope (PAR) SF5533.0to $120 $6,540121739 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF23482.5to $120 $28,020121740 5 ft

feet -.3"60.3 Vertical Change LF561.3to $75 $375121732 5 ft

feet 5.0-6.0%82.8 Cross Slope (PAR) SF2086.8to $120 $2,400121741 5 ft

feet 3.0-4.0%90.7 Cross Slope (PAR) SF892.2to $120 $900121742 5 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF994.0to $120 $1,080121743 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF131122.5to $120 $15,720121744 5 ft

feet -.26"112.5 Vertical Change REF5113.5to121733 5 ft

feet 4.0-5.0%122.5 Cross Slope (PAR) SF23127.1to $120 $2,760121745 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF83143.6to $120 $9,900121746 5 ft

feet 4.0-5.0%144.3 Cross Slope (PAR) SF43152.9to $120 $5,160121747 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF103173.5to $120 $12,360121748 5 ft

feet -.26"155.6 Vertical Change REF5156.6to121734 5 ft

$95,055.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: IRONWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2201131558

Run ID

N Schnoor
Ave

85

ID Sidewalk Width

Priority

feet 4.0-5.0%3.8 Cross Slope (PAR) SF136.3to $120 $1,50099437 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF11329.4to $120 $13,50099438 5 ft

feet .36"7.3 Vertical Change REF58.3to99418 5 ft

feet 2.57"29.8 Vertical Change SF530.8to $75 $37599419 5 ft

feet 3.0-4.0%34.1 Cross Slope (PAR) SF1136.3to $120 $1,32099439 5 ft

feet .3"37.1 Vertical Change LF538.1to $75 $37599420 5 ft

feet 4.0-5.0%40.5 Cross Slope (PAR) SF11763.9to $120 $14,04099440 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF1768.2to $120 $2,04099441 5 ft

feet -.27"71.7 Vertical Change LF572.7to $75 $37599421 5 ft

feet .86"75.0 Vertical Change REF576.0to99422 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF676.3to $120 $72099442 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF2088.3to $120 $2,34099443 5 ft

feet 1.29"92.6 Vertical Change SF593.6to $75 $37599424 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF5105.8to $120 $60099444 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF221156.5to $120 $26,52099445 5 ft

feet -.31"157.9 Vertical Change REF5158.9to99425 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF13161.3to $120 $1,56099446 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF93185.8to $120 $11,10099447 5 ft

feet 3.41"182.7 Vertical Change REF5183.7to99426 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF10192.2to $120 $1,14099448 5 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF23204.1to $120 $2,76099449 5 ft

feet .32"201.7 Vertical Change REF5202.7to99427 5 ft

feet .67"213.1 Vertical Change REF5214.1to99428 5 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF57224.7to $120 $6,78099450 5 ft

feet 3.0-4.0%229.7 Cross Slope (PAR) SF22234.1to $120 $2,64099451 5 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF7235.4to $120 $78099452 5 ft

feet 3.0-4.0%242.4 Cross Slope (PAR) SF22246.8to $120 $2,64099453 5 ft

feet 5.0-6.0%246.8 Cross Slope (PAR) SF6248.0to $120 $72099454 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2201131558

Run ID

N Schnoor
Ave

85

ID Sidewalk Width

Priority

feet 6.0-7.0%249.6 Cross Slope (PAR) SF10251.5to $120 $1,14099455 5 ft

feet 5.0-6.0%251.5 Cross Slope (PAR) SF34258.2to $120 $4,02099456 5 ft

feet 5.0-6.0%261.8 Cross Slope (PAR) SF12264.2to $120 $1,44099457 5 ft

feet 4.0-5.0%266.3 Cross Slope (PAR) SF36273.5to $120 $4,32099458 5 ft

feet 2.0-3.0%273.5 Cross Slope (PAR) SF54284.2to $120 $6,42099459 5 ft

feet 3.0-4.0%287.1 Cross Slope (PAR) SF183323.8to $120 $22,02099460 5 ft

feet .34"316.8 Vertical Change REF5317.8to99429 5 ft

feet 3.0-4.0%326.3 Cross Slope (PAR) SF80342.3to $120 $9,60099461 5 ft

feet 4.0-5.0%344.4 Cross Slope (PAR) SF105365.4to $120 $12,60099462 5 ft

feet 2.0-3.0%365.6 Cross Slope (PAR) SF48375.2to $120 $5,76099463 5 ft

feet 4.0-5.0%376.1 Cross Slope (PAR) SF154406.8to $120 $18,42099464 5 ft

feet 2.05"390.1 Vertical Change REF5391.1to99430 5 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF61418.9to $120 $7,26099465 5 ft

feet 4.0-5.0%419.4 Cross Slope (PAR) SF9421.2to $120 $1,08099466 5 ft

feet 3.0-4.0%451.9 Cross Slope (PAR) SF31458.1to $120 $3,72099467 5 ft

feet 2.0-3.0%459.2 Cross Slope (PAR) SF13461.7to $120 $1,50099468 5 ft

feet 2.0-3.0%465.1 Cross Slope (PAR) SF45474.1to $120 $5,40099469 5 ft

feet 2.0-3.0%488.0 Cross Slope (PAR) SF34494.8to $120 $4,08099470 5 ft

feet 2.0-3.0%498.5 Cross Slope (PAR) SF6499.7to $120 $72099471 5 ft

feet 2.0-3.0%505.3 Cross Slope (PAR) SF30511.3to $120 $3,60099472 5 ft

feet 3.0-4.0%513.4 Cross Slope (PAR) SF27518.8to $120 $3,24099473 5 ft

feet 2.0-3.0%520.4 Cross Slope (PAR) SF17523.8to $120 $2,04099474 5 ft

feet 3.0-4.0%527.6 Cross Slope (PAR) SF9529.4to $120 $1,08099475 5 ft

feet 2.0-3.0%529.4 Cross Slope (PAR) SF7530.7to $120 $78099476 5 ft

feet 2.0-3.0%533.0 Cross Slope (PAR) SF49542.7to $120 $5,82099477 5 ft

feet 2.0-3.0%545.0 Cross Slope (PAR) SF85562.0to $120 $10,20099478 5 ft

feet 1.67"572.5 Vertical Change SF5573.5to $75 $37599431 5 ft

feet 2.0-3.0%575.0 Cross Slope (PAR) SF20578.9to $120 $2,34099479 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2201131558

Run ID

N Schnoor
Ave

85

ID Sidewalk Width

Priority

feet 2.0-3.0%586.0 Cross Slope (PAR) SF43594.5to $120 $5,10099480 5 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF27602.6to $120 $3,18099481 5 ft

feet 2.0-3.0%604.7 Cross Slope (PAR) SF130630.8to $120 $15,66099482 5 ft

feet 4.0-5.0%631.7 Cross Slope (PAR) SF50641.8to $120 $6,06099483 5 ft

feet 3.0-4.0%644.0 Cross Slope (PAR) SF38651.6to $120 $4,56099484 5 ft

feet 2.0-3.0%651.6 Cross Slope (PAR) SF24656.4to $120 $2,88099485 5 ft

feet .54"651.8 Vertical Change REF5652.8to99432 5 ft

feet 2.0-3.0%661.1 Cross Slope (PAR) SF23665.7to $120 $2,76099486 5 ft

feet 2.0-3.0%669.3 Cross Slope (PAR) SF32675.7to $120 $3,84099487 5 ft

feet 2.0-3.0%684.6 Cross Slope (PAR) SF56695.8to $120 $6,72099488 5 ft

feet 4.0-5.0%696.4 Cross Slope (PAR) SF20700.4to $120 $2,40099489 5 ft

feet 3.0-4.0%705.4 Cross Slope (PAR) SF24710.1to $120 $2,82099490 5 ft

feet 2.0-3.0%710.1 Cross Slope (PAR) SF109731.9to $120 $13,08099491 5 ft

feet 3.0-4.0%734.3 Cross Slope (PAR) SF60746.3to $120 $7,20099492 5 ft

feet 2.0-3.0%746.6 Cross Slope (PAR) SF102767.0to $120 $12,24099493 5 ft

feet 2.0-3.0%783.6 Cross Slope (PAR) SF109805.3to $120 $13,02099494 5 ft

feet 4.0-5.0%805.6 Cross Slope (PAR) SF72820.0to $120 $8,64099495 5 ft

feet -.37"822.2 Vertical Change REF5823.2to99433 5 ft

feet 3.0-4.0%822.5 Cross Slope (PAR) SF6823.7to $120 $72099496 5 ft

feet 4.0-5.0%826.4 Cross Slope (PAR) SF125851.3to $120 $14,94099497 5 ft

feet 3.0-4.0%853.8 Cross Slope (PAR) SF138881.3to $120 $16,50099498 5 ft

feet 2.0-3.0%882.8 Cross Slope (PAR) SF83899.3to $120 $9,90099499 5 ft

feet 4.0-5.0%899.8 Cross Slope (PAR) SF21903.9to $120 $2,46099500 5 ft

feet 2.0-3.0%903.9 Cross Slope (PAR) SF100923.9to $120 $12,00099501 5 ft

feet 3.0-4.0%930.5 Cross Slope (PAR) SF12932.8to $120 $1,38099502 5 ft

feet 5.0-6.0%933.6 Cross Slope (PAR) SF18937.2to $120 $2,16099503 5 ft

feet 3.0-4.0%937.2 Cross Slope (PAR) SF22941.6to $120 $2,64099504 5 ft

feet 4.0-5.0%944.3 Cross Slope (PAR) SF50954.3to $120 $6,00099505 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2201131558

Run ID

N Schnoor
Ave

85

ID Sidewalk Width

Priority

feet 4.0-5.0%958.2 Cross Slope (PAR) SF24963.0to $120 $2,88099506 5 ft

feet 7.0-8.0%965.3 Cross Slope (PAR) SF44974.0to $120 $5,22099507 5 ft

feet 5.0-6.0%974.0 Cross Slope (PAR) SF32980.4to $120 $3,84099508 5 ft

feet 3.0-4.0%982.3 Cross Slope (PAR) SF10984.3to $120 $1,20099509 5 ft

feet 2.0-3.0%984.3 Cross Slope (PAR) SF48993.8to $120 $5,70099510 5 ft

feet 4.0-5.0%996.3 Cross Slope (PAR) SF671009.7to $120 $8,04099511 5 ft

feet 4.0-5.0%1012.2 Cross Slope (PAR) SF261017.4to $120 $3,12099512 5 ft

feet 2.0-3.0%1019.1 Cross Slope (PAR) SF831035.7to $120 $9,96099513 5 ft

feet 3.0-4.0%1039.6 Cross Slope (PAR) SF111041.8to $120 $1,32099514 5 ft

feet 3.0-4.0%1045.2 Cross Slope (PAR) SF541056.1to $120 $6,54099515 5 ft

feet 2.0-3.0%1056.1 Cross Slope (PAR) SF471065.5to $120 $5,64099516 5 ft

feet .52"1056.2 Vertical Change REF51057.2to99434 5 ft

feet 4.0-5.0%1069.4 Cross Slope (PAR) SF121071.8to $120 $1,44099517 5 ft

feet 2.0-3.0%1072.6 Cross Slope (PAR) SF161075.7to $120 $1,86099518 5 ft

feet 4.0-5.0%1076.8 Cross Slope (PAR) SF1231101.4to $120 $14,76099519 5 ft

feet 3.0-4.0%1104.6 Cross Slope (PAR) SF61105.8to $120 $72099520 5 ft

feet 2.0-3.0%1106.2 Cross Slope (PAR) SF591118.1to $120 $7,14099521 5 ft

feet 4.0-5.0%1121.1 Cross Slope (PAR) SF431129.6to $120 $5,10099522 5 ft

feet .55"1127.0 Vertical Change REF51128.0to99435 5 ft

feet 3.0-4.0%1131.7 Cross Slope (PAR) SF741146.5to $120 $8,88099523 5 ft

feet 2.0-3.0%1147.8 Cross Slope (PAR) SF351154.8to $120 $4,20099524 5 ft

feet 4.0-5.0%1154.8 Cross Slope (PAR) SF411163.0to $120 $4,92099525 5 ft

feet 4.0-5.0%1165.1 Cross Slope (PAR) SF161168.3to $120 $1,92099526 5 ft

feet 3.0-4.0%1170.6 Cross Slope (PAR) SF81172.2to $120 $96099527 5 ft

feet 2.0-3.0%1172.2 Cross Slope (PAR) SF731186.8to $120 $8,76099528 5 ft

feet .3"1180.5 Vertical Change REF51181.5to99436 5 ft

$526,155.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

KENNEDY ST

Survey Street Name Starting Street Name

2140 KENNEDY ST

End Street Name

2202041412

Run ID

N Schnoor
Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF16332.5to $120 $19,500121649 5 ft

feet .28"9.1 Vertical Change REF510.1to121645 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF639.8to $120 $780121650 5 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF1254.3to $120 $1,440121651 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF2164.1to $120 $2,580121652 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF5978.5to $120 $7,020121653 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF1584.2to $120 $1,800121654 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF72100.6to $120 $8,580121655 5 ft

feet -.26"99.6 Vertical Change REF5100.6to121647 5 ft

feet .26"112.5 Vertical Change LF5113.5to $75 $375121648 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF15127.2to $120 $1,740121656 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF38139.9to $120 $4,560121657 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF77157.4to $120 $9,180121658 5 ft

feet 5.0-6.0%155.7 6156.8to121659 5 ft

$57,555.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131357

Run ID

N Schnoor
Ave

66

ID Sidewalk Width

Priority

feet .33"2.8 Vertical Change REF145.6to98014 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF258.7to $120 $3,00098028 5 ft

feet 3.07"8.0 Vertical Change REF59.0to98015 5 ft

feet 4.0-5.0%9.2 Cross Slope (PAR) SF911.0to $120 $1,08098029 5 ft

feet 4.0-5.0%13.4 Cross Slope (PAR) SF4021.3to $120 $4,74098030 5 ft

feet 6.0-7.0%22.1 Cross Slope (PAR) SF2126.3to $120 $2,52098031 5 ft

feet .27"22.8 Vertical Change REF523.8to98016 5 ft

feet 7.0-8.0%29.5 Cross Slope (PAR) SF630.6to $120 $66098032 5 ft

feet 4.0-5.0%32.7 Cross Slope (PAR) SF15563.8to $120 $18,66098033 5 ft

feet .26"39.4 Vertical Change REF540.4to98017 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF7679.0to $120 $9,12098034 5 ft

feet .29"73.4 Vertical Change REF574.4to98018 5 ft

feet 3.0-4.0%81.4 Cross Slope (PAR) SF782.9to $120 $90098035 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF1089.4to $120 $1,20098036 5 ft

feet 3.0-4.0%93.9 Cross Slope (PAR) SF1095.8to $120 $1,14098037 5 ft

feet 2.0-3.0%110.9 Cross Slope (PAR) SF20114.9to $120 $2,40098038 5 ft

feet 3.0-4.0%117.7 Cross Slope (PAR) SF23122.2to $120 $2,70098039 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF50133.3to $120 $6,00098040 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF64148.3to $120 $7,62098041 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF88169.4to $120 $10,56098042 5 ft

feet .36"159.4 Vertical Change REF5160.4to98019 5 ft

feet 3.0-4.0%171.9 Cross Slope (PAR) SF15174.8to $120 $1,74098043 5 ft

feet 3.0-4.0%181.8 Cross Slope (PAR) SF13184.3to $120 $1,50098044 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF237234.1to $120 $28,38098045 5 ft

feet .33"193.7 Vertical Change REF5194.7to98020 5 ft

feet .28"202.4 Vertical Change REF5203.4to98021 5 ft

feet .28"235.6 Vertical Change REF5236.6to98022 5 ft

feet 4.0-5.0%236.0 Cross Slope (PAR) SF31242.2to $120 $3,72098046 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131357

Run ID

N Schnoor
Ave

66

ID Sidewalk Width

Priority

feet 4.0-5.0%244.4 Cross Slope (PAR) SF32250.7to $120 $3,78098047 5 ft

feet 3.0-4.0%252.9 Cross Slope (PAR) SF87270.3to $120 $10,44098048 5 ft

feet .26"261.5 Vertical Change REF5262.5to98023 5 ft

feet .6"274.0 Vertical Change REF5275.0to98024 5 ft

feet 3.0-4.0%274.4 Cross Slope (PAR) SF145303.3to $120 $17,34098049 5 ft

feet .27"278.6 Vertical Change REF5279.6to98025 5 ft

feet 5.0-6.0%303.3 Cross Slope (PAR) SF80319.4to $120 $9,66098050 5 ft

feet 3.0-4.0%322.1 Cross Slope (PAR) SF8323.7to $120 $96098051 5 ft

feet 2.0-3.0%323.7 Cross Slope (PAR) SF118347.3to $120 $14,16098052 5 ft

feet .51"346.7 Vertical Change REF5347.7to98026 5 ft

feet 4.0-5.0%349.3 Cross Slope (PAR) SF13351.9to $120 $1,56098053 5 ft

feet 3.0-4.0%354.4 Cross Slope (PAR) SF7355.8to $120 $84098054 5 ft

feet 3.0-4.0%358.3 Cross Slope (PAR) SF6359.5to $120 $72098055 5 ft

feet 2.0-3.0%360.0 Cross Slope (PAR) SF11362.1to $120 $1,26098056 5 ft

feet 2.0-3.0%369.6 Cross Slope (PAR) SF8371.1to $120 $90098057 5 ft

feet .28"375.1 Vertical Change LF5376.1to $75 $37598027 5 ft

$169,635.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

TREVOR WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131607

Run ID

N Schnoor
Ave

78

ID Sidewalk Width

Priority

feet 5.0-6.0%1.0 Cross Slope (PAR) SF154.0to $120 $1,80099569 5 ft

feet .26"1.9 Vertical Change REF52.9to99555 5 ft

feet 3.0-4.0%8.1 Cross Slope (PAR) SF3214.5to $120 $3,84099570 5 ft

feet .29"15.8 Vertical Change LF516.8to $75 $37599556 5 ft

feet 6.0-7.0%21.3 722.7to99648 5 ft

feet 3.0-4.0%23.3 Cross Slope (PAR) SF824.8to $120 $90099571 5 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF629.4to $120 $66099572 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF1232.7to $120 $1,44099573 5 ft

feet .77"32.0 Vertical Change REF533.0to99558 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF2641.3to $120 $3,12099574 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF13267.7to $120 $15,84099575 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF1671.6to $120 $1,98099576 5 ft

feet 4.0-5.0%72.5 Cross Slope (PAR) SF4280.8to $120 $4,98099577 5 ft

feet 2.0-3.0%83.1 Cross Slope (PAR) SF1686.2to $120 $1,86099578 5 ft

feet 5.0-6.0%86.8 Cross Slope (PAR) SF5397.4to $120 $6,36099579 5 ft

feet 3.0-4.0%99.2 Cross Slope (PAR) SF154130.0to $120 $18,48099580 5 ft

feet 5.0-6.0%130.5 Cross Slope (PAR) SF22134.9to $120 $2,64099581 5 ft

feet 3.0-4.0%137.2 Cross Slope (PAR) SF20141.2to $120 $2,40099582 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF11147.8to $120 $1,32099583 5 ft

feet 3.0-4.0%151.2 Cross Slope (PAR) SF11153.3to $120 $1,26099584 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF33161.4to $120 $3,90099585 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF20178.3to $120 $2,40099586 5 ft

feet 2.0-3.0%182.0 Cross Slope (PAR) SF45190.9to $120 $5,34099587 5 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF26198.8to $120 $3,06099588 5 ft

feet 4.0-5.0%204.0 Cross Slope (PAR) SF30210.0to $120 $3,60099589 5 ft

feet 2.0-3.0%210.5 Cross Slope (PAR) SF21214.7to $120 $2,52099590 5 ft

feet 4.0-5.0%214.8 Cross Slope (PAR) SF12217.2to $120 $1,44099591 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF23223.1to $120 $2,70099592 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

TREVOR WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131607

Run ID

N Schnoor
Ave

78

ID Sidewalk Width

Priority

feet 4.0-5.0%223.9 Cross Slope (PAR) SF301284.1to $120 $36,12099593 5 ft

feet 3.22"224.3 Vertical Change REF5225.3to99559 5 ft

feet 2.0-3.0%284.1 Cross Slope (PAR) SF107305.5to $120 $12,84099594 5 ft

feet 3.0-4.0%307.8 Cross Slope (PAR) SF71322.0to $120 $8,52099595 5 ft

feet .84"319.9 Vertical Change REF5320.9to99560 5 ft

feet 4.0-5.0%324.1 Cross Slope (PAR) SF46333.3to $120 $5,52099596 5 ft

feet 3.0-4.0%339.3 Cross Slope (PAR) SF13341.8to $120 $1,50099597 5 ft

feet 3.0-4.0%344.3 Cross Slope (PAR) SF82360.7to $120 $9,84099598 5 ft

feet 2.0-3.0%361.4 Cross Slope (PAR) SF37368.7to $120 $4,38099599 5 ft

feet 4.0-5.0%368.8 Cross Slope (PAR) SF43377.3to $120 $5,10099600 5 ft

feet 2.0-3.0%379.9 Cross Slope (PAR) SF32386.2to $120 $3,78099601 5 ft

feet 4.0-5.0%388.8 Cross Slope (PAR) SF50398.8to $120 $6,00099602 5 ft

feet 2.0-3.0%399.0 Cross Slope (PAR) SF8400.5to $120 $90099603 5 ft

feet 2.0-3.0%402.6 Cross Slope (PAR) SF69416.3to $120 $8,22099604 5 ft

feet 2.0-3.0%426.8 Cross Slope (PAR) SF14429.5to $120 $1,62099605 5 ft

feet 2.0-3.0%475.7 Cross Slope (PAR) SF21479.9to $120 $2,52099606 5 ft

feet 2.0-3.0%483.6 Cross Slope (PAR) SF14486.3to $120 $1,62099607 5 ft

feet 4.0-5.0%488.4 Cross Slope (PAR) SF57499.8to $120 $6,84099608 5 ft

feet 3.0-4.0%526.8 Cross Slope (PAR) SF7528.2to $120 $84099609 5 ft

feet 2.0-3.0%528.8 Cross Slope (PAR) SF13531.3to $120 $1,50099610 5 ft

feet 2.0-3.0%533.8 Cross Slope (PAR) SF8535.3to $120 $90099611 5 ft

feet 4.0-5.0%536.1 Cross Slope (PAR) SF19539.9to $120 $2,28099612 5 ft

feet 6.0-7.0%540.8 Cross Slope (PAR) SF6542.0to $120 $72099613 5 ft

feet 2.0-3.0%545.0 Cross Slope (PAR) SF49554.7to $120 $5,82099614 5 ft

feet .48"551.7 Vertical Change REF5552.7to99561 5 ft

feet 2.0-3.0%556.8 Cross Slope (PAR) SF52567.1to $120 $6,18099615 5 ft

feet -.34"559.8 Vertical Change REF5560.8to99562 5 ft

feet 4.0-5.0%567.8 Cross Slope (PAR) SF9569.6to $120 $1,08099616 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

TREVOR WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131607

Run ID

N Schnoor
Ave

78

ID Sidewalk Width

Priority

feet 5.0-6.0%572.0 Cross Slope (PAR) SF55583.0to $120 $6,60099617 5 ft

feet .38"576.5 Vertical Change REF5577.5to99563 5 ft

feet .94"579.8 Vertical Change REF5580.8to99564 5 ft

feet .28"584.8 Vertical Change REF5585.8to99565 5 ft

feet 5.0-6.0%585.8 Cross Slope (PAR) SF40593.8to $120 $4,80099618 5 ft

feet 3.0-4.0%593.8 Cross Slope (PAR) SF33600.3to $120 $3,90099619 5 ft

feet 2.0-3.0%601.5 Cross Slope (PAR) SF14604.3to $120 $1,68099620 5 ft

feet 4.0-5.0%606.2 Cross Slope (PAR) SF94625.0to $120 $11,28099621 5 ft

feet 2.0-3.0%625.2 Cross Slope (PAR) SF28630.9to $120 $3,42099622 5 ft

feet 4.0-5.0%630.9 Cross Slope (PAR) SF61643.0to $120 $7,26099623 5 ft

feet .3"636.1 Vertical Change REF5637.1to99566 5 ft

feet 1.03"639.0 Vertical Change REF5640.0to99567 5 ft

feet 4.0-5.0%645.5 Cross Slope (PAR) SF52655.9to $120 $6,24099624 5 ft

feet 4.0-5.0%658.0 Cross Slope (PAR) SF8659.5to $120 $90099625 5 ft

feet 3.0-4.0%661.8 Cross Slope (PAR) SF10663.7to $120 $1,14099626 5 ft

feet 3.0-4.0%666.7 Cross Slope (PAR) SF17670.0to $120 $1,98099627 5 ft

feet 2.0-3.0%671.7 Cross Slope (PAR) SF30677.6to $120 $3,54099628 5 ft

feet 4.0-5.0%680.2 Cross Slope (PAR) SF38687.8to $120 $4,56099629 5 ft

feet 3.0-4.0%690.6 Cross Slope (PAR) SF9692.3to $120 $1,02099630 5 ft

feet 2.0-3.0%695.0 Cross Slope (PAR) SF58706.5to $120 $6,90099631 5 ft

feet 4.0-5.0%706.5 Cross Slope (PAR) SF14709.3to $120 $1,68099632 5 ft

feet .31"711.6 Vertical Change REF5712.6to99568 5 ft

feet 3.0-4.0%712.1 Cross Slope (PAR) SF71726.3to $120 $8,52099633 5 ft

feet 2.0-3.0%728.3 Cross Slope (PAR) SF81744.4to $120 $9,66099634 5 ft

feet 2.0-3.0%746.8 Cross Slope (PAR) SF42755.1to $120 $4,98099635 5 ft

feet 4.0-5.0%756.8 Cross Slope (PAR) SF281812.9to $120 $33,66099636 5 ft

feet 2.0-3.0%814.6 Cross Slope (PAR) SF6815.7to $120 $66099637 5 ft

feet 4.0-5.0%818.6 Cross Slope (PAR) SF29824.3to $120 $3,42099638 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

TREVOR WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131607

Run ID

N Schnoor
Ave

78

ID Sidewalk Width

Priority

feet 3.0-4.0%829.3 Cross Slope (PAR) SF7830.7to $120 $84099639 5 ft

feet 2.0-3.0%831.7 Cross Slope (PAR) SF18835.3to $120 $2,16099640 5 ft

feet 4.0-5.0%835.3 Cross Slope (PAR) SF50845.2to $120 $5,94099641 5 ft

feet 3.0-4.0%848.7 Cross Slope (PAR) SF33855.3to $120 $3,96099642 5 ft

feet 2.0-3.0%856.1 Cross Slope (PAR) SF226901.2to $120 $27,06099643 5 ft

feet 4.0-5.0%902.1 Cross Slope (PAR) SF29907.8to $120 $3,42099644 5 ft

feet 2.0-3.0%909.4 Cross Slope (PAR) SF13912.0to $120 $1,56099645 5 ft

feet 2.0-3.0%915.9 Cross Slope (PAR) SF7917.3to $120 $84099646 5 ft

feet 5.0-6.0%917.9 6919.1to99649 5 ft

feet 4.0-5.0%919.2 Cross Slope (PAR) SF12921.5to $120 $1,38099647 5 ft

$403,815.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: TREVOR WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

FILLMORE AVE

End Street Name

2201131549

Run ID

N Schnoor
Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7314.6to $120 $8,76099382 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF6527.8to $120 $7,74099383 5 ft

feet .3"16.7 Vertical Change LF517.7to $75 $37599377 5 ft

feet .28"26.9 Vertical Change REF527.9to99378 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF4742.2to $120 $5,64099384 5 ft

feet 4.0-5.0%42.7 Cross Slope (PAR) SF844.3to $120 $96099385 5 ft

feet .32"45.1 Vertical Change LF546.1to $75 $37599379 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF649.8to $120 $72099386 5 ft

feet .26"54.1 Vertical Change REF555.1to99380 5 ft

feet 3.0-4.0%54.8 Cross Slope (PAR) SF555.8to $120 $60099387 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF4063.8to $120 $4,80099388 5 ft

feet 4.0-5.0%65.4 Cross Slope (PAR) SF3171.6to $120 $3,72099389 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF673.1to $120 $72099390 5 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF3284.3to $120 $3,78099391 5 ft

feet 4.0-5.0%86.2 Cross Slope (PAR) SF2691.3to $120 $3,06099392 5 ft

feet 4.0-5.0%94.9 Cross Slope (PAR) SF1898.4to $120 $2,10099393 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF28103.9to $120 $3,30099394 5 ft

feet 4.0-5.0%104.9 Cross Slope (PAR) SF21109.1to $120 $2,52099395 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF43117.7to $120 $5,16099396 5 ft

feet 4.0-5.0%118.4 Cross Slope (PAR) SF29124.1to $120 $3,42099397 5 ft

feet 5.0-6.0%118.8 7120.2to99401 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF45133.0to $120 $5,34099398 5 ft

feet 4.0-5.0%133.0 Cross Slope (PAR) SF37140.4to $120 $4,44099399 5 ft

feet 3.0-4.0%148.3 Cross Slope (PAR) SF9150.2to $120 $1,14099400 5 ft

feet .29"152.2 Vertical Change LF5153.2to $75 $37599381 5 ft

$69,045.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

873 ROYAL DR

End Street Name

2201131359

Run ID

N Schnoor
Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF357.1to $120 $4,20098064 5 ft

feet 4.0-5.0%9.5 Cross Slope (PAR) SF3716.8to $120 $4,38098065 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF3425.0to $120 $4,08098066 5 ft

feet .3"18.6 Vertical Change REF519.6to98058 5 ft

feet 4.0-5.0%28.4 Cross Slope (PAR) SF3134.5to $120 $3,66098067 5 ft

feet -.32"35.4 Vertical Change LF536.4to $75 $37598059 5 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF1040.0to $120 $1,20098068 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF4850.8to $120 $5,70098069 5 ft

feet 6.0-7.0%52.1 Cross Slope (PAR) SF653.3to $120 $72098070 5 ft

feet .58"52.3 Vertical Change REF553.3to98060 5 ft

feet 9.0-10.0%55.9 Cross Slope (PAR) SF2360.4to $120 $2,70098071 5 ft

feet 5.0-6.0%60.2 661.3to98080 5 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF10986.3to $120 $13,08098072 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF75101.5to $120 $8,94098073 5 ft

feet 5.0-6.0%87.1 588.1to98081 5 ft

feet .36"103.2 Vertical Change REF5104.2to98061 5 ft

feet 3.0-4.0%103.8 Cross Slope (PAR) SF60115.8to $120 $7,20098074 5 ft

feet 5.0-6.0%115.8 Cross Slope (PAR) SF66128.9to $120 $7,86098075 5 ft

feet .49"120.7 Vertical Change REF5121.7to98062 5 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF156160.8to $120 $18,72098076 5 ft

feet 5.0-6.0%162.1 Cross Slope (PAR) SF36169.3to $120 $4,32098077 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF10173.8to $120 $1,20098078 5 ft

feet 2.0-3.0%178.2 Cross Slope (PAR) SF26183.3to $120 $3,06098079 5 ft

feet .27"179.8 Vertical Change REF5180.8to98063 5 ft

feet 5.0-6.0%183.3 5184.3to98082 5 ft

$91,395.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E N SCHNOOR AVE

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

2245 W CLEVELAND AVE

End Street Name

2202041244

Run ID

N Schnoor
Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,780121486 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF1724.8to $120 $2,040121487 5 ft

feet .27"43.4 Vertical Change LF544.4to $75 $375121482 5 ft

feet .79"66.6 Vertical Change SF567.6to $75 $375121483 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF4287.5to $120 $4,980121488 5 ft

feet .26"88.8 Vertical Change LF589.8to $75 $375121484 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF79107.5to $120 $9,420121489 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF115147.3to $120 $13,740121490 5 ft

feet .29"147.4 Vertical Change LF5148.4to $75 $375121485 5 ft

$35,460.00TOTAL COST FOR: N SCHNOOR AVEE side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N SCHNOOR AVE

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

2300 W CLEVELAND AVE

End Street Name

2202041439

Run ID

N Schnoor
Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF234.6to $120 $2,760121861 5 ft

feet .26"5.5 Vertical Change LF56.5to $75 $375121855 5 ft

feet 2.0-3.0%9.4 Cross Slope (PAR) SF4618.5to $120 $5,460121862 5 ft

feet -.33"9.9 Vertical Change REF510.9to121856 5 ft

feet .28"11.6 Vertical Change REF512.6to121857 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF1428.3to $120 $1,620121863 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF5577.6to $120 $6,600121864 5 ft

feet -.32"70.0 Vertical Change REF571.0to121858 5 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF1785.5to $120 $2,040121865 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF59104.2to $120 $7,080121866 5 ft

feet -.62"95.3 Vertical Change REF596.3to121859 5 ft

feet .73"97.5 Vertical Change REF598.5to121860 5 ft

$25,935.00TOTAL COST FOR: N SCHNOOR AVEW side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N WESTBERRY BLV

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2201261341

Run ID

N Westberry
Blv

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF275.6to $120 $3,180109507 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF40789.7to $120 $48,840109508 5 ft

feet .32"10.1 Vertical Change LF511.1to $75 $375109495 5 ft

feet 1.56"39.8 Vertical Change SF540.8to $75 $375109496 5 ft

feet .42"47.9 Vertical Change REF548.9to109497 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF80108.6to $120 $9,600109509 5 ft

feet .47"93.3 Vertical Change REF594.3to109498 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF268164.9to $120 $32,100109510 5 ft

feet 2.13"116.4 Vertical Change REF5117.4to109499 5 ft

feet .39"152.0 Vertical Change REF5153.0to109500 5 ft

feet 3.0-4.0%167.1 Cross Slope (PAR) SF154197.8to $120 $18,420109511 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF43209.3to $120 $5,160109512 5 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF153243.5to $120 $18,300109513 5 ft

feet .6"217.1 Vertical Change REF5218.1to109501 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF82263.0to $120 $9,840109514 5 ft

feet .28"259.7 Vertical Change REF5260.7to109502 5 ft

feet -.32"261.6 Vertical Change REF5262.6to109503 5 ft

feet 3.0-4.0%266.1 Cross Slope (PAR) SF18269.8to $120 $2,220109515 5 ft

feet 2.0-3.0%270.2 Cross Slope (PAR) SF90288.2to $120 $10,800109516 5 ft

feet 3.0-4.0%291.3 Cross Slope (PAR) SF37298.6to $120 $4,380109517 5 ft

feet 2.0-3.0%300.2 Cross Slope (PAR) SF45309.1to $120 $5,340109518 5 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF38324.9to $120 $4,620109519 5 ft

feet .33"323.8 Vertical Change REF5324.8to109504 5 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF59340.0to $120 $7,020109520 5 ft

feet .66"335.2 Vertical Change REF5336.2to109505 5 ft

feet 3.0-4.0%343.2 Cross Slope (PAR) SF75358.2to $120 $9,000109521 5 ft

feet 5.0-6.0%358.2 Cross Slope (PAR) SF76373.4to $120 $9,120109522 5 ft

$198,690.00TOTAL COST FOR: N WESTBERRY BLVW side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N WESTBERRY BLV

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261238

Run ID

N Westberry
Blv

49

ID Sidewalk Width

Priority

feet 4.0-5.0%5.5 Cross Slope (PAR) SF8522.4to $120 $10,140109117 5 ft

feet 5.0-6.0%25.3 Cross Slope (PAR) SF4734.8to $120 $5,700109118 5 ft

feet 4.0-5.0%37.8 Cross Slope (PAR) SF10859.4to $120 $12,960109119 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF17797.1to $120 $21,180109120 5 ft

feet -.26"87.6 Vertical Change REF588.6to109110 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF20103.7to $120 $2,340109121 5 ft

feet 4.0-5.0%103.7 Cross Slope (PAR) SF33110.2to $120 $3,900109122 5 ft

feet 4.0-5.0%113.9 Cross Slope (PAR) SF80129.8to $120 $9,540109123 5 ft

feet 3.0-4.0%131.9 Cross Slope (PAR) SF193170.5to $120 $23,160109124 5 ft

feet -.28"151.3 Vertical Change REF5152.3to109111 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF58182.0to $120 $6,900109125 5 ft

feet 2.0-3.0%199.4 Cross Slope (PAR) SF10201.4to $120 $1,200109126 5 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF140233.5to $120 $16,740109127 5 ft

feet .26"218.6 Vertical Change REF5219.6to109112 5 ft

feet 4.0-5.0%233.5 Cross Slope (PAR) SF83250.1to $120 $9,960109128 5 ft

feet 3.0-4.0%252.8 Cross Slope (PAR) SF25257.7to $120 $2,940109129 5 ft

feet 2.0-3.0%258.0 Cross Slope (PAR) SF137285.3to $120 $16,380109130 5 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF8290.6to $120 $900109131 5 ft

feet 2.0-3.0%293.4 Cross Slope (PAR) SF33299.9to $120 $3,900109132 5 ft

feet 2.0-3.0%306.1 Cross Slope (PAR) SF62318.5to $120 $7,440109133 5 ft

feet 2.0-3.0%320.8 Cross Slope (PAR) SF65333.7to $120 $7,740109134 5 ft

feet .29"333.4 Vertical Change REF5334.4to109114 5 ft

feet 2.0-3.0%336.7 Cross Slope (PAR) SF35343.7to $120 $4,200109135 5 ft

feet 2.0-3.0%349.0 Cross Slope (PAR) SF51359.2to $120 $6,120109136 5 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF48370.8to $120 $5,700109137 5 ft

feet 4.0-5.0%371.7 Cross Slope (PAR) SF62384.1to $120 $7,440109138 5 ft

feet 2.0-3.0%384.4 Cross Slope (PAR) SF87401.7to $120 $10,380109139 5 ft

feet 4.0-5.0%403.3 Cross Slope (PAR) SF16406.4to $120 $1,860109140 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N WESTBERRY BLV

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261238

Run ID

N Westberry
Blv

49

ID Sidewalk Width

Priority

feet 3.0-4.0%409.2 Cross Slope (PAR) SF13411.8to $120 $1,560109141 5 ft

feet 2.0-3.0%412.4 Cross Slope (PAR) SF79428.2to $120 $9,480109142 5 ft

feet 2.0-3.0%431.9 Cross Slope (PAR) SF12434.3to $120 $1,440109143 5 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF10439.8to $120 $1,140109144 5 ft

feet 2.0-3.0%442.5 Cross Slope (PAR) SF208484.0to $120 $24,900109145 5 ft

feet 2.0-3.0%487.7 Cross Slope (PAR) SF208529.2to $120 $24,900109146 5 ft

feet 4.0-5.0%529.2 Cross Slope (PAR) SF201569.4to $120 $24,120109147 5 ft

feet .35"569.5 Vertical Change LF5570.5to $75 $375109116 5 ft

$286,635.00TOTAL COST FOR: N WESTBERRY BLVW side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W N WESTBERRY BLVD

Street Side

SALANO CT

Survey Street Name Starting Street Name

N WESTBERRY BLVD

End Street Name

2201261343

Run ID

N Westberry
Blvd

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880109528 5 ft

feet .73"3.5 Vertical Change REF54.5to109523 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF4115.2to $120 $4,920109529 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF719.0to $120 $840109530 5 ft

feet 2.0-3.0%19.0 Cross Slope (PAR) SF6732.4to $120 $8,040109531 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF19580.0to $120 $23,400109532 5 ft

feet .89"41.6 Vertical Change REF542.6to109524 5 ft

feet .26"64.9 Vertical Change REF565.9to109525 5 ft

feet .53"76.4 Vertical Change REF577.4to109526 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF1385.7to $120 $1,560109533 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF3292.6to $120 $3,840109534 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF13102.1to $120 $1,500109535 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF23116.8to $120 $2,700109536 5 ft

feet -.28"113.5 Vertical Change REF5114.5to109527 5 ft

feet 4.0-5.0%116.8 Cross Slope (PAR) SF8118.3to $120 $900109537 5 ft

$50,580.00TOTAL COST FOR: N WESTBERRY BLVDW side of Starting at: SALANO CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NAPOLI ST

Street Side

MILANO LANE

Survey Street Name Starting Street Name

TRIVISO AVE

End Street Name

2201271419

Run ID

Napoli St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF288.4to $120 $3,300111381 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF1521.6to $120 $1,740111382 5 ft

feet21.6 Key Note Segment 9941.4to111399 5 ft

feet .33"32.6 Vertical Change REF533.6to111373 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF844.8to $120 $900111383 5 ft

feet51.3 Key Note Segment 8969.1to111400 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF1674.1to $120 $1,980111384 5 ft

feet .27"79.9 Vertical Change LF580.9to $75 $375111374 5 ft

feet .44"106.3 Vertical Change LF5107.3to $75 $375111375 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF76124.8to $120 $9,060111385 5 ft

feet .41"114.8 Vertical Change REF5115.8to111376 5 ft

feet -.28"123.3 Vertical Change REF5124.3to111377 5 ft

feet 2.0-3.0%129.1 Cross Slope (PAR) SF10131.1to $120 $1,200111386 5 ft

feet131.3 Key Note Segment 91149.5to111401 5 ft

feet .26"132.1 Vertical Change REF5133.1to111378 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF36158.7to $120 $4,380111387 5 ft

feet158.7 Key Note Segment 95177.7to111402 5 ft

feet 2.0-3.0%187.1 Cross Slope (PAR) SF119210.8to $120 $14,220111388 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF58231.9to $120 $6,960111389 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF9238.6to $120 $1,020111390 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF13246.9to $120 $1,560111391 5 ft

feet 3.0-4.0%249.0 Cross Slope (PAR) SF22253.3to $120 $2,580111392 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF22257.7to $120 $2,640111393 5 ft

feet .29"254.9 Vertical Change REF5255.9to111380 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF8261.4to $120 $960111394 5 ft

feet 2.0-3.0%261.4 Cross Slope (PAR) SF92279.7to $120 $10,980111395 5 ft

feet 4.0-5.0%280.9 Cross Slope (PAR) SF12283.3to $120 $1,440111396 5 ft

feet 3.0-4.0%285.4 Cross Slope (PAR) SF28290.9to $120 $3,300111397 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NAPOLI ST

Street Side

MILANO LANE

Survey Street Name Starting Street Name

TRIVISO AVE

End Street Name

2201271419

Run ID

Napoli St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%290.9 Cross Slope (PAR) SF48300.4to $120 $5,700111398 5 ft

$74,670.00TOTAL COST FOR: NAPOLI STE side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NAPOLI ST

Street Side

TRIVISO AVE

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201271415

Run ID

Napoli St

50

ID Sidewalk Width

Priority

feet5.1 Key Note Segment 10225.4to111365 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF628.2to $120 $660111350 5 ft

feet31.3 Key Note Segment 11854.8to111366 5 ft

feet .33"45.4 Vertical Change REF546.4to111346 5 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF656.8to $120 $720111351 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF3764.7to $120 $4,440111352 5 ft

feet .27"68.2 Vertical Change LF569.2to $75 $375111347 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF574.8to $120 $600111353 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF3887.4to $120 $4,560111354 5 ft

feet 4.0-5.0%88.1 Cross Slope (PAR) SF4196.2to $120 $4,860111355 5 ft

feet96.5 Key Note Segment 97115.8to111367 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF28123.4to $120 $3,300111356 5 ft

feet125.9 Key Note Segment 101146.1to111368 5 ft

feet .26"147.3 Vertical Change LF5148.3to $75 $375111348 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF58179.4to $120 $6,960111357 5 ft

feet 2.0-3.0%185.5 Cross Slope (PAR) SF38193.0to $120 $4,500111358 5 ft

feet206.1 Key Note Segment 91224.3to111369 5 ft

feet232.3 Key Note Segment 102252.6to111370 5 ft

feet .31"272.9 Vertical Change LF5273.9to $75 $375111349 5 ft

feet 2.0-3.0%276.5 Cross Slope (PAR) SF69290.4to $120 $8,340111359 5 ft

feet 2.0-3.0%293.0 Cross Slope (PAR) SF76308.1to $120 $9,060111360 5 ft

feet 2.0-3.0%312.0 Cross Slope (PAR) SF13314.6to $120 $1,560111361 5 ft

feet314.6 Key Note Segment 92333.0to111371 5 ft

feet 4.0-5.0%334.4 Cross Slope (PAR) SF43342.9to $120 $5,100111362 5 ft

feet342.9 Key Note Segment 87360.2to111372 5 ft

feet 2.0-3.0%362.3 Cross Slope (PAR) SF5363.3to $120 $600111363 5 ft

feet 2.0-3.0%368.1 Cross Slope (PAR) SF85385.1to $120 $10,200111364 5 ft

$66,585.00TOTAL COST FOR: NAPOLI STW side of Starting at: TRIVISO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NATIONAL AVE

Street Side

1822 NATIONAL AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201241624

Run ID

National Ave

80

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF81.1to $120 $924107582 7 ft

feet 5.0-6.0%1.3 Cross Slope (PAR) SF194.0to $120 $2,268107583 7 ft

feet -.56"2.6 Vertical Change REF73.6to107571 7 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF116.3to $120 $1,260107584 7 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF29848.8to $120 $35,700107585 7 ft

feet .3"7.8 Vertical Change REF78.8to107572 7 ft

feet 1.82"34.7 Vertical Change REF735.7to107573 7 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF7763.3to $120 $9,240107586 7 ft

feet 4.0-5.0%63.3 Cross Slope (PAR) SF11379.5to $120 $13,608107587 7 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF187106.5to $120 $22,428107588 7 ft

feet 4.0-5.0%106.5 Cross Slope (PAR) SF73116.9to $120 $8,736107589 7 ft

feet 2.0-3.0%116.9 Cross Slope (PAR) SF103131.6to $120 $12,348107590 7 ft

feet 4.0-5.0%131.6 Cross Slope (PAR) SF670227.3to $120 $80,388107591 7 ft

feet .62"180.9 Vertical Change REF7181.9to107574 7 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF161250.3to $120 $19,320107592 7 ft

feet 4.0-5.0%250.9 Cross Slope (PAR) SF63259.9to $120 $7,560107593 7 ft

feet .98"256.9 Vertical Change REF7257.9to107575 7 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF427320.9to $120 $51,240107594 7 ft

feet .28"286.6 Vertical Change REF7287.6to107576 7 ft

feet -.34"297.0 Vertical Change REF7298.0to107577 7 ft

feet 3.0-4.0%323.6 Cross Slope (PAR) SF41329.5to $120 $4,956107595 7 ft

feet 2.0-3.0%330.3 Cross Slope (PAR) SF11331.9to $120 $1,344107596 7 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF111354.1to $120 $13,272107597 7 ft

feet -.31"351.9 Vertical Change REF7352.9to107578 7 ft

feet 3.0-4.0%356.5 Cross Slope (PAR) SF163379.8to $120 $19,572107598 7 ft

feet 2.0-3.0%380.2 Cross Slope (PAR) SF246415.4to $120 $29,568107599 7 ft

feet 4.0-5.0%415.4 Cross Slope (PAR) SF105430.4to $120 $12,600107600 7 ft

feet 2.0-3.0%430.4 Cross Slope (PAR) SF15432.6to $120 $1,848107601 7 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NATIONAL AVE

Street Side

1822 NATIONAL AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201241624

Run ID

National Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%448.3 Cross Slope (PAR) SF193475.8to $120 $23,100107602 7 ft

feet .45"451.8 Vertical Change REF7452.8to107579 7 ft

feet .31"462.1 Vertical Change REF7463.1to107580 7 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF196504.8to $120 $23,520107603 7 ft

feet 4.0-5.0%505.4 Cross Slope (PAR) SF38510.8to $120 $4,536107604 7 ft

feet 2.0-3.0%511.8 Cross Slope (PAR) SF19514.5to $120 $2,268107605 7 ft

feet 2.0-3.0%517.3 Cross Slope (PAR) SF97531.2to $120 $11,676107606 7 ft

feet 2.0-3.0%535.1 Cross Slope (PAR) SF11536.6to $120 $1,260107607 7 ft

feet539.4 Key Note Segment 156561.7to107615 7 ft

feet 4.0-5.0%561.8 Cross Slope (Driveway) SF15564.0to $40 $616107608 7 ft

feet 2.0-3.0%569.8 Cross Slope (PAR) SF41575.7to $120 $4,956107609 7 ft

feet 2.0-3.0%581.9 Cross Slope (PAR) SF27585.8to $120 $3,276107610 7 ft

feet596.8 Key Note Segment 235630.3to107616 7 ft

feet648.3 Key Note Segment 116664.8to107617 7 ft

feet 2.0-3.0%664.8 Cross Slope (Driveway) SF231697.8to $40 $9,240107611 7 ft

feet .29"685.4 Vertical Change REF7686.4to107581 7 ft

feet 2.0-3.0%705.5 Cross Slope (PAR) SF13707.4to $120 $1,596107612 7 ft

feet 2.0-3.0%710.8 Cross Slope (PAR) SF46717.3to $120 $5,460107613 7 ft

feet 2.0-3.0%726.2 Cross Slope (PAR) SF27730.1to $120 $3,276107614 7 ft

$442,960.00TOTAL COST FOR: NATIONAL AVES side of Starting at: 1822 NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NATIONAL AVE

Street Side

500 NATIONAL AVE

Survey Street Name Starting Street Name

509 HEATHERWOOD DR

End Street Name

2201111611

Run ID

National Ave

39

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF256.1to $120 $3,00093242 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF7721.5to $120 $9,24093243 5 ft

feet -.29"20.8 Vertical Change REF521.8to93237 5 ft

feet .35"22.7 Vertical Change LF523.7to $75 $37593238 5 ft

feet 3.0-4.0%26.9 Cross Slope (PAR) SF5036.9to $120 $6,00093244 5 ft

feet .37"30.3 Vertical Change REF531.3to93239 5 ft

feet .59"34.5 Vertical Change REF535.5to93240 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF4548.2to $120 $5,34093245 5 ft

feet .58"47.7 Vertical Change REF548.7to93241 5 ft

feet 5.0-6.0%47.7 749.0to93246 5 ft

$23,955.00TOTAL COST FOR: NATIONAL AVEN side of Starting at: 500 NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NATIONAL AVE

Street Side

504 VALLEY WAY

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201111625

Run ID

National Ave

40

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,04093402 5 ft

feet 3.0-4.0%9.0 Cross Slope (PAR) SF1612.1to $120 $1,86093403 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF2817.8to $120 $3,30093404 5 ft

feet 4.0-5.0%17.8 Cross Slope (PAR) SF3624.9to $120 $4,26093405 5 ft

feet26.0 Key Note Segment 4635.3to93410 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF1842.9to $120 $2,16093406 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF849.0to $120 $96093407 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF8866.8to $120 $10,50093408 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF4479.5to $120 $5,22093409 5 ft

$30,300.00TOTAL COST FOR: NATIONAL AVES side of Starting at: 504 VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NATIONAL AVE

Street Side

HEATHERWOOD DR

Survey Street Name Starting Street Name

2511 NATIONAL AVE

End Street Name

2201111623

Run ID

National Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92093379 5 ft

feet 4.0-5.0%5.2 Cross Slope (PAR) SF2810.7to $120 $3,30093380 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF4119.4to $120 $4,98093381 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF3226.6to $120 $3,78093382 5 ft

feet 3.0-4.0%28.9 Cross Slope (PAR) SF1231.2to $120 $1,38093383 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF3639.2to $120 $4,32093384 5 ft

feet 4.0-5.0%39.2 Cross Slope (PAR) SF4848.9to $120 $5,82093385 5 ft

feet 6.0-7.0%50.8 Cross Slope (PAR) SF2355.3to $120 $2,70093386 5 ft

feet 5.0-6.0%55.6 Cross Slope (PAR) SF756.9to $120 $78093387 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF658.9to $120 $66093388 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF6071.3to $120 $7,20093389 5 ft

feet -.32"61.1 Vertical Change REF562.1to93374 5 ft

feet 4.0-5.0%71.8 Cross Slope (PAR) SF5282.2to $120 $6,24093390 5 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF5196.0to $120 $6,12093391 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF47106.0to $120 $5,58093392 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF10114.5to $120 $1,14093393 5 ft

feet116.6 Key Note Segment 75131.6to93398 5 ft

feet -.46"131.8 Vertical Change REF5132.8to93375 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF74154.7to $120 $8,94093394 5 ft

feet .27"154.7 Vertical Change REF5155.7to93376 5 ft

feet156.0 Key Note Segment 80171.9to93399 5 ft

feet 2.0-3.0%172.4 Cross Slope (Driveway) SF73186.9to $40 $2,90093395 5 ft

feet .55"175.5 Vertical Change REF5176.5to93377 5 ft

feet .26"188.5 Vertical Change LF5189.5to $75 $37593378 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF8191.6to $120 $96093396 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF46205.7to $120 $5,52093397 5 ft

feet 5.0-6.0%202.9 12205.3to93400 5 ft

feet 5.0-6.0%202.9 Running Slope SF12205.3to $120 $1,44093401 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NATIONAL AVE

Street Side

HEATHERWOOD DR

Survey Street Name Starting Street Name

2511 NATIONAL AVE

End Street Name

2201111623

Run ID

National Ave

47

ID Sidewalk Width

Priority

$76,055.00TOTAL COST FOR: NATIONAL AVEN side of Starting at: HEATHERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NATIONAL AVE

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

2001 NATIONAL AVE

End Street Name

2201241611

Run ID

National Ave

77

ID Sidewalk Width

Priority

feet .31"1.6 Vertical Change REF52.6to107506 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF124.8to $120 $1,440107530 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF78.3to $120 $840107531 5 ft

feet .28"8.0 Vertical Change REF59.0to107507 5 ft

feet -.52"9.7 Vertical Change SF510.7to $75 $375107508 5 ft

feet 5.0-6.0%10.8 Cross Slope (PAR) SF2616.0to $120 $3,120107532 5 ft

feet 3.0-4.0%16.0 Cross Slope (PAR) SF3422.7to $120 $4,020107533 5 ft

feet24.3 Key Note Segment 10645.5to107546 5 ft

feet .3"27.3 Vertical Change REF528.3to107509 5 ft

feet 1.93"42.0 Vertical Change REF543.0to107510 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF4156.1to $120 $4,920107534 5 ft

feet -.27"48.5 Vertical Change REF549.5to107511 5 ft

feet .37"53.4 Vertical Change REF554.4to107512 5 ft

feet .8"57.1 Vertical Change SF558.1to $75 $375107513 5 ft

feet .36"60.2 Vertical Change LF2364.8to $75 $1,725107514 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF6776.0to $120 $8,040107535 5 ft

feet .34"68.5 Vertical Change REF569.5to107515 5 ft

feet .51"73.6 Vertical Change REF574.6to107516 5 ft

feet .48"78.4 Vertical Change REF2884.1to107517 5 ft

feet 3.0-4.0%79.1 Cross Slope (PAR) SF1381.6to $120 $1,500107536 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF7195.9to $120 $8,460107537 5 ft

feet .53"87.5 Vertical Change REF1590.4to107518 5 ft

feet .38"96.5 Vertical Change LF597.5to $75 $375107519 5 ft

feet 3.0-4.0%98.6 Cross Slope (PAR) SF699.8to $120 $720107538 5 ft

feet 2.0-3.0%101.1 Cross Slope (PAR) SF271155.3to $120 $32,520107539 5 ft

feet .44"101.9 Vertical Change REF5102.9to107520 5 ft

feet -.27"120.9 Vertical Change REF5121.9to107521 5 ft

feet .89"146.8 Vertical Change REF5147.8to107522 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NATIONAL AVE

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

2001 NATIONAL AVE

End Street Name

2201241611

Run ID

National Ave

77

ID Sidewalk Width

Priority

feet 4.0-5.0%155.3 Cross Slope (PAR) SF26160.6to $120 $3,180107540 5 ft

feet 2.52"158.2 Vertical Change REF5159.2to107523 5 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF5162.9to $120 $600107541 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF123195.7to $120 $14,700107542 5 ft

feet .26"182.7 Vertical Change REF5183.7to107525 5 ft

feet -.28"217.2 Vertical Change LF5218.2to $75 $375107526 5 ft

feet 2.0-3.0%219.6 Cross Slope (PAR) SF44228.3to $120 $5,220107543 5 ft

feet 2.49"225.9 Vertical Change REF5226.9to107528 5 ft

feet 4.0-5.0%228.3 Cross Slope (PAR) SF60240.3to $120 $7,200107544 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF77255.7to $120 $9,240107545 5 ft

$108,945.00TOTAL COST FOR: NATIONAL AVEN side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NATIONAL AVE

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

1908 NATIONAL AVE

End Street Name

2201241617

Run ID

National Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF215.0to $120 $2,460107551 5 ft

feet .29"9.0 Vertical Change LF510.0to $75 $375107547 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF1916.0to $120 $2,220107552 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF7233.6to $120 $8,640107553 5 ft

feet -.32"26.2 Vertical Change REF527.2to107548 5 ft

feet39.8 Key Note Segment 7554.8to107567 5 ft

feet .31"53.7 Vertical Change REF554.7to107549 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF1159.1to $120 $1,320107554 5 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF2874.9to $120 $3,300107555 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF1584.0to $120 $1,860107556 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF3193.9to $120 $3,660107557 5 ft

feet94.0 Key Note Segment 125118.9to107568 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF26126.3to $120 $3,120107558 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF23137.6to $120 $2,760107559 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF18145.3to $120 $2,160107560 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF20152.4to $120 $2,400107561 5 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF9162.9to $120 $1,020107562 5 ft

feet163.8 Key Note Segment 89181.6to107569 5 ft

feet 2.0-3.0%183.4 Cross Slope (PAR) SF11185.5to $120 $1,260107563 5 ft

feet 2.0-3.0%201.7 Cross Slope (PAR) SF8203.2to $120 $900107564 5 ft

feet 2.0-3.0%218.4 Cross Slope (PAR) SF13221.0to $120 $1,560107565 5 ft

feet221.0 Key Note Segment 96240.1to107570 5 ft

feet 3.35"233.6 Vertical Change REF5234.6to107550 5 ft

feet 4.0-5.0%242.0 Cross Slope (PAR) SF14244.7to $120 $1,620107566 5 ft

$40,635.00TOTAL COST FOR: NATIONAL AVES side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NATIONAL AVE

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

424 NATIONAL AVE

End Street Name

2201111609

Run ID

National Ave

59

ID Sidewalk Width

Priority

feet1.8 Key Note Segment 11424.5to93233 5 ft

feet -.34"2.1 Vertical Change REF53.1to93211 5 ft

feet 2.0-3.0%24.5 Cross Slope (Driveway) SF10445.3to $40 $4,16093215 5 ft

feet .28"25.3 Vertical Change REF526.3to93212 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF2953.5to $120 $3,42093216 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF2060.0to $120 $2,34093217 5 ft

feet 4.0-5.0%60.0 Cross Slope (PAR) SF1663.1to $120 $1,86093218 5 ft

feet 5.0-6.0%65.5 Cross Slope (PAR) SF4474.2to $120 $5,22093219 5 ft

feet 6.0-7.0%76.1 Cross Slope (PAR) SF3482.9to $120 $4,08093220 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF785.1to $120 $78093221 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF3492.6to $120 $4,08093222 5 ft

feet 4.0-5.0%93.5 Cross Slope (PAR) SF49103.2to $120 $5,82093223 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF6104.3to $120 $66093224 5 ft

feet104.3 Key Note Segment 109126.0to93234 5 ft

feet 3.0-4.0%126.2 Cross Slope (Driveway) SF6127.3to $40 $22093225 5 ft

feet -.28"126.7 Vertical Change REF5127.7to93213 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF26132.4to $120 $3,06093226 5 ft

feet 4.0-5.0%132.4 Cross Slope (PAR) SF18136.0to $120 $2,16093227 5 ft

feet 5.0-6.0%139.3 Cross Slope (PAR) SF26144.6to $120 $3,18093228 5 ft

feet 3.0-4.0%144.6 Cross Slope (PAR) SF22149.0to $120 $2,64093229 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF128174.6to $120 $15,36093230 5 ft

feet174.7 Key Note Segment 115197.6to93235 5 ft

feet 3.0-4.0%197.6 Cross Slope (Driveway) SF26202.8to $40 $1,04093231 5 ft

feet 2.17"205.4 Vertical Change SF5206.4to $75 $37593214 5 ft

feet 3.0-4.0%208.4 Cross Slope (PAR) SF112230.8to $120 $13,44093232 5 ft

feet231.8 Key Note Segment 95250.7to93236 5 ft

$73,895.00TOTAL COST FOR: NATIONAL AVES side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NAVEL AVE

Street Side

1027 NAVEL AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191532

Run ID

Navel Ave

54

ID Sidewalk Width

Priority

feet2.1 Key Note Segment 9320.7to104205 5 ft

feet .33"21.4 Vertical Change REF522.4to104194 5 ft

feet 3.0-4.0%22.9 Cross Slope (PAR) SF12046.8to $120 $14,340104200 5 ft

feet .34"43.0 Vertical Change REF544.0to104195 5 ft

feet 3.0-4.0%49.0 Cross Slope (PAR) SF7463.7to $120 $8,820104201 5 ft

feet .36"49.5 Vertical Change REF550.5to104196 5 ft

feet 3.0-4.0%65.8 Cross Slope (PAR) SF2370.3to $120 $2,700104202 5 ft

feet70.3 Key Note Segment 10090.3to104206 5 ft

feet 3.0-4.0%92.1 Cross Slope (PAR) SF76107.3to $120 $9,120104203 5 ft

feet107.4 Key Note Segment 96126.5to104207 5 ft

feet .48"117.4 Vertical Change REF5118.4to104197 5 ft

feet 4.0-5.0%128.0 Cross Slope (PAR) SF98147.7to $120 $11,820104204 5 ft

feet .39"143.6 Vertical Change REF5144.6to104198 5 ft

feet .26"148.8 Vertical Change LF5149.8to $75 $375104199 5 ft

$47,175.00TOTAL COST FOR: NAVEL AVEN side of Starting at: 1027 NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NAVEL AVE

Street Side

1028 NAVEL AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191513

Run ID

Navel Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF163.3to $120 $1,920104018 5 ft

feet3.3 Key Note Segment 10323.8to104034 5 ft

feet 3.0-4.0%25.7 Cross Slope (PAR) SF927.4to $120 $1,020104019 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF2331.9to $120 $2,700104020 5 ft

feet 4.0-5.0%33.5 Cross Slope (PAR) SF4542.5to $120 $5,400104021 5 ft

feet -.29"41.6 Vertical Change REF542.6to104009 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF3249.0to $120 $3,780104022 5 ft

feet .29"47.0 Vertical Change REF548.0to104010 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF6465.0to $120 $7,680104023 5 ft

feet65.8 Key Note Segment 9685.0to104035 5 ft

feet -.28"75.8 Vertical Change REF576.8to104011 5 ft

feet 3.0-4.0%86.4 Cross Slope (PAR) SF3693.5to $120 $4,260104024 5 ft

feet94.5 Key Note Segment 98114.1to104036 5 ft

feet 4.0-5.0%114.5 Cross Slope (Driveway) SF103135.1to $40 $4,120104025 5 ft

feet -.45"122.8 Vertical Change REF5123.8to104012 5 ft

feet .3"136.4 Vertical Change REF5137.4to104013 5 ft

feet 3.0-4.0%137.3 Cross Slope (PAR) SF111159.6to $120 $13,380104026 5 ft

feet .28"141.8 Vertical Change REF5142.8to104014 5 ft

feet160.4 Key Note Segment 96179.5to104037 5 ft

feet -.27"170.2 Vertical Change REF5171.2to104015 5 ft

feet 3.0-4.0%181.5 Cross Slope (PAR) SF6182.7to $120 $720104027 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF12185.0to $120 $1,380104028 5 ft

feet185.6 Key Note Segment 97205.0to104038 5 ft

feet .27"196.2 Vertical Change REF5197.2to104016 5 ft

feet 3.0-4.0%207.4 Cross Slope (PAR) SF27212.8to $120 $3,240104029 5 ft

feet 3.0-4.0%217.9 Cross Slope (PAR) SF33224.5to $120 $3,960104030 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF24229.3to $120 $2,880104031 5 ft

feet 3.0-4.0%232.3 Cross Slope (PAR) SF30238.2to $120 $3,540104032 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NAVEL AVE

Street Side

1028 NAVEL AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191513

Run ID

Navel Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%238.2 Cross Slope (PAR) SF35245.2to $120 $4,200104033 5 ft

feet247.7 Key Note Segment 102268.0to104039 5 ft

feet .33"270.9 Vertical Change LF5271.9to $75 $375104017 5 ft

$64,555.00TOTAL COST FOR: NAVEL AVES side of Starting at: 1028 NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NAVEL AVE

Street Side

936 NAVAL AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191410

Run ID

Navel Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%9.2 Cross Slope (PAR) SF7023.1to $120 $8,340103622 5 ft

feet .28"20.6 Vertical Change REF521.6to103617 5 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF1629.0to $120 $1,860103623 5 ft

feet .34"26.2 Vertical Change REF527.2to103618 5 ft

feet 2.0-3.0%36.9 Cross Slope (PAR) SF3543.8to $120 $4,140103624 5 ft

feet44.1 Key Note Segment 9663.3to103628 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF2670.3to $120 $3,060103625 5 ft

feet70.3 Key Note Segment 8988.0to103629 5 ft

feet .29"79.7 Vertical Change REF580.7to103620 5 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF70103.8to $120 $8,400103626 5 ft

feet .3"106.1 Vertical Change REF5107.1to103621 5 ft

feet 5.0-6.0%106.1 Cross Slope (PAR) SF6107.3to $120 $720103627 5 ft

$26,520.00TOTAL COST FOR: NAVEL AVES side of Starting at: 936 NAVAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NAVEL AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

1039 NAVAL AVE

End Street Name

2201191530

Run ID

Navel Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF418.1to $120 $4,860104180 5 ft

feet 4.0-5.0%8.1 Cross Slope (PAR) SF2813.6to $120 $3,300104181 5 ft

feet13.6 Key Note Segment 10133.7to104190 5 ft

feet 3.0-4.0%36.4 Cross Slope (PAR) SF1940.2to $120 $2,280104182 5 ft

feet .32"36.9 Vertical Change REF537.9to104172 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF2447.3to $120 $2,880104183 5 ft

feet .33"43.1 Vertical Change REF544.1to104173 5 ft

feet48.1 Key Note Segment 9767.6to104191 5 ft

feet .36"58.4 Vertical Change REF559.4to104174 5 ft

feet .37"68.0 Vertical Change REF569.0to104175 5 ft

feet 3.0-4.0%69.7 Cross Slope (PAR) SF9388.3to $120 $11,160104184 5 ft

feet 3.0-4.0%91.0 Cross Slope (PAR) SF3798.3to $120 $4,380104185 5 ft

feet98.9 Key Note Segment 102119.3to104192 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF61133.6to $120 $7,320104186 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF56147.0to $120 $6,660104187 5 ft

feet -.28"143.3 Vertical Change REF5144.3to104176 5 ft

feet 3.0-4.0%150.7 Cross Slope (PAR) SF90168.6to $120 $10,740104188 5 ft

feet .32"156.0 Vertical Change REF5157.0to104177 5 ft

feet169.3 Key Note Segment 100189.3to104193 5 ft

feet .36"170.2 Vertical Change REF5171.2to104178 5 ft

feet .27"179.8 Vertical Change REF5180.8to104179 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF23195.4to $120 $2,760104189 5 ft

$56,340.00TOTAL COST FOR: NAVEL AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NAVEL AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

924 NAVAL AVE

End Street Name

2201191408

Run ID

Navel Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF245.8to $120 $2,880103614 5 ft

feet7.1 Key Note Segment 10027.0to103616 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF4739.7to $120 $5,640103615 5 ft

$8,520.00TOTAL COST FOR: NAVEL AVES side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NAVEL AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191314

Run ID

Navel Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7915.8to $120 $9,480103291 5 ft

feet .28"2.1 Vertical Change REF53.1to103280 5 ft

feet18.1 Key Note Segment 9937.9to103306 5 ft

feet .39"18.9 Vertical Change REF519.9to103281 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF842.3to $120 $900103292 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1445.0to $120 $1,620103293 5 ft

feet45.0 Key Note Segment 9964.8to103307 5 ft

feet 4.0-5.0%66.1 Cross Slope (PAR) SF8282.5to $120 $9,840103294 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF128108.3to $120 $15,360103295 5 ft

feet 3.25"88.2 Vertical Change SF589.2to $75 $375103282 5 ft

feet .31"90.7 Vertical Change REF591.7to103283 5 ft

feet .29"96.7 Vertical Change REF597.7to103284 5 ft

feet108.9 Key Note Segment 102129.3to103308 5 ft

feet 3.0-4.0%129.9 Cross Slope (PAR) SF29135.7to $120 $3,480103296 5 ft

feet135.7 Key Note Segment 98155.3to103309 5 ft

feet .32"146.1 Vertical Change REF5147.1to103285 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF14159.0to $120 $1,680103297 5 ft

feet 4.0-5.0%159.5 Cross Slope (PAR) SF8161.0to $120 $900103298 5 ft

feet 4.0-5.0%164.8 Cross Slope (PAR) SF78180.3to $120 $9,300103299 5 ft

feet .26"172.6 Vertical Change REF5173.6to103286 5 ft

feet .4"180.3 Vertical Change REF5181.3to103287 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF9182.1to $120 $1,080103300 5 ft

feet 3.0-4.0%184.5 Cross Slope (PAR) SF19188.3to $120 $2,280103301 5 ft

feet .31"187.8 Vertical Change REF5188.8to103288 5 ft

feet 3.0-4.0%190.6 Cross Slope (PAR) SF22194.9to $120 $2,580103302 5 ft

feet 2.0-3.0%194.9 Cross Slope (PAR) SF32201.2to $120 $3,780103303 5 ft

feet201.2 Key Note Segment 98220.8to103310 5 ft

feet .26"211.8 Vertical Change REF5212.8to103289 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NAVEL AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191314

Run ID

Navel Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%222.1 Cross Slope (PAR) SF5223.1to $120 $600103304 5 ft

feet 2.0-3.0%223.1 Cross Slope (PAR) SF11225.2to $120 $1,260103305 5 ft

feet .4"224.8 Vertical Change REF5225.8to103290 5 ft

$64,515.00TOTAL COST FOR: NAVEL AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NAVEL AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1028 NAVEL AVE

End Street Name

2201191510

Run ID

Navel Ave

72

ID Sidewalk Width

Priority

feet .3"0.3 Vertical Change REF51.3to103985 5 ft

feet 5.0-6.0%0.4 Cross Slope (PAR) SF204.4to $120 $2,400103995 5 ft

feet 60"0.8 Protruding Object JOB51.8to $99 $99104007 5 ft

feet .51"4.1 Vertical Change REF55.1to103986 5 ft

feet 3.0-4.0%4.4 Cross Slope (PAR) SF157.4to $120 $1,800103996 5 ft

feet 3.0-4.0%14.1 Cross Slope (PAR) SF2619.3to $120 $3,120103997 5 ft

feet -.35"19.3 Vertical Change REF520.3to103987 5 ft

feet19.3 Key Note Segment 9738.6to104005 5 ft

feet .29"38.5 Vertical Change REF539.5to103988 5 ft

feet 4.0-5.0%38.7 Cross Slope (Driveway) SF539.7to $40 $200103998 5 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF645.2to $120 $660103999 5 ft

feet45.2 Key Note Segment 8962.9to104006 5 ft

feet .26"45.5 Vertical Change REF546.5to103989 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF1268.3to $120 $1,380104000 5 ft

feet -.34"67.9 Vertical Change REF568.9to103990 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF3080.7to $120 $3,600104001 5 ft

feet -.35"82.0 Vertical Change REF583.0to103991 5 ft

feet 5.0-6.0%82.8 Cross Slope (PAR) SF984.6to $120 $1,080104002 5 ft

feet .29"87.5 Vertical Change REF588.5to103992 5 ft

feet 3.0-4.0%88.0 Cross Slope (PAR) SF65100.9to $120 $7,740104003 5 ft

feet 1.11"90.8 Vertical Change REF591.8to103993 5 ft

feet 4.0-5.0%104.0 Cross Slope (PAR) SF34110.8to $120 $4,080104004 5 ft

feet -.26"111.2 Vertical Change LF5112.2to $75 $375103994 5 ft

$26,534.00TOTAL COST FOR: NAVEL AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NEBRASKA AVE

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1220 NEBRASKA AVE

End Street Name

2202021046

Run ID

Nebraska
Ave

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,940117471 5 ft

feet 72"5.0 Protruding Object JOB56.0to $99 $99117481 5 ft

feet 3.0-4.0%17.3 Cross Slope (PAR) SF3925.1to $120 $4,680117472 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF1227.5to $120 $1,440117473 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF3038.3to $120 $3,600117474 5 ft

feet 36"34.2 Protruding Object JOB535.2to $99 $99117482 5 ft

feet39.3 Key Note Segment 6351.9to117479 5 ft

feet .42"39.9 Vertical Change REF540.9to117466 5 ft

feet 2.0-3.0%51.9 Cross Slope (Driveway) SF753.3to $40 $280117475 5 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF6674.1to $120 $7,920117476 5 ft

feet .73"64.8 Vertical Change REF565.8to117467 5 ft

feet 2.93"69.0 Vertical Change REF570.0to117468 5 ft

feet74.1 Key Note Segment 6486.9to117480 5 ft

feet 2.0-3.0%86.9 Cross Slope (Driveway) SF129112.6to $40 $5,140117477 5 ft

feet -.38"105.0 Vertical Change REF5106.0to117469 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF52127.2to $120 $6,240117478 5 ft

feet .37"118.1 Vertical Change REF5119.1to117470 5 ft

$32,438.00TOTAL COST FOR: NEBRASKA AVEW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NEBRASKA ST

Street Side

708 NEBRASKA ST

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2202031339

Run ID

Nebraska St

77

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF13227.4to $120 $15,840120251 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF6044.3to $120 $7,260120252 5 ft

feet .35"42.8 Vertical Change REF543.8to120247 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF3062.7to $120 $3,540120253 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF3479.9to $120 $4,080120254 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF1088.3to $120 $1,200120255 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF10114.8to $120 $1,200120256 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF6121.3to $120 $720120257 5 ft

feet121.3 Key Note Segment 103141.8to120261 5 ft

feet 4.0-5.0%142.0 Cross Slope (Driveway) SF12144.3to $40 $460120258 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF206185.5to $120 $24,720120259 5 ft

feet .3"169.1 Vertical Change REF5170.1to120248 5 ft

feet -.49"177.7 Vertical Change REF5178.7to120249 5 ft

feet -.36"188.5 Vertical Change REF5189.5to120250 5 ft

feet 2.0-3.0%188.5 Cross Slope (PAR) SF37195.8to $120 $4,380120260 5 ft

$63,400.00TOTAL COST FOR: NEBRASKA STW side of Starting at: 708 NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NEBRASKA ST

Street Side

711 NEBRASKA ST

Survey Street Name Starting Street Name

711 NEBRASKA ST

End Street Name

2202031342

Run ID

Nebraska St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF303.3to $120 $3,564120263 9 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF8320.5to $120 $9,936120264 9 ft

feet .26"41.7 Vertical Change LF942.7to $75 $675120262 9 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1345.7to $120 $1,512120265 9 ft

feet 4.0-5.0%47.3 Cross Slope (PAR) SF2650.2to $120 $3,132120266 9 ft

$18,819.00TOTAL COST FOR: NEBRASKA STE side of Starting at: 711 NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NEBRASKA ST

Street Side

718 NEBRASKA ST

Survey Street Name Starting Street Name

724 NEBRASKA ST

End Street Name

2202031337

Run ID

Nebraska St

69

ID Sidewalk Width

Priority

feet1.2 Key Note Segment 6714.5to120246 5 ft

feet -.44"13.3 Vertical Change REF514.3to120243 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF5433.8to $120 $6,540120245 5 ft

feet -.33"36.3 Vertical Change LF537.3to $75 $375120244 5 ft

$6,915.00TOTAL COST FOR: NEBRASKA STW side of Starting at: 718 NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NEBRASKA ST

Street Side

721 NEBRASKA ST

Survey Street Name Starting Street Name

727 NEBRASKA ST

End Street Name

2202031344

Run ID

Nebraska St

69

ID Sidewalk Width

Priority

feet -.39"7.6 Vertical Change LF58.6to $75 $375120267 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF7423.6to $120 $8,880120269 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF4243.8to $120 $5,040120270 5 ft

feet .31"41.6 Vertical Change REF542.6to120268 5 ft

feet 3.0-4.0%50.4 Cross Slope (PAR) SF1553.4to $120 $1,800120271 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF17188.1to $120 $20,460120272 5 ft

$36,555.00TOTAL COST FOR: NEBRASKA STE side of Starting at: 721 NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NEBRASKA ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

404 NEBRASKA ST

End Street Name

2202031335

Run ID

Nebraska St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%6.1 Cross Slope (PAR) SF2911.8to $120 $3,420120240 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF3321.2to $120 $3,900120241 5 ft

feet 2.0-3.0%23.5 Cross Slope (PAR) SF3730.8to $120 $4,380120242 5 ft

$11,700.00TOTAL COST FOR: NEBRASKA STW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NECTARINE ST

Street Side

KNOX ST

Survey Street Name Starting Street Name

PEACH ST

End Street Name

2110191401

Run ID

Nectarine St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF419.8to $120 $4,86074234 5 ft

feet -.28"7.5 Vertical Change REF58.5to74228 5 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF817.8to $120 $97274235 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF13852.2to $120 $16,52474236 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF559.4to $120 $59474237 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF662.8to $120 $75674238 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF7582.8to $120 $9,01874239 5 ft

feet 3.0-4.0%88.5 Cross Slope (PAR) SF1792.3to $120 $2,05274240 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF1896.3to $120 $2,16074241 5 ft

feet96.3 Key Note Segment 104119.3to74250 5 ft

feet 3.0-4.0%119.9 Cross Slope (PAR) SF13122.8to $120 $1,56674242 5 ft

feet122.8 Key Note Segment 103145.6to74251 5 ft

feet .31"133.9 Vertical Change REF5134.9to74229 5 ft

feet 4.0-5.0%145.6 Cross Slope (Driveway) SF10147.8to $40 $39674243 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF13151.0to $120 $1,51274244 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF11155.8to $120 $1,35074245 5 ft

feet174.7 Key Note Segment 97196.2to74252 5 ft

feet .28"196.3 Vertical Change REF5197.3to74230 5 ft

feet 2.0-3.0%197.6 Cross Slope (PAR) SF5198.6to $120 $54074246 5 ft

feet200.5 Key Note Segment 98222.3to74253 5 ft

feet .26"201.1 Vertical Change REF5202.1to74231 5 ft

feet 2.0-3.0%226.8 Cross Slope (PAR) SF27232.7to $120 $3,18674247 5 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF93257.9to $120 $11,12474248 5 ft

feet .31"251.0 Vertical Change REF5252.0to74232 5 ft

feet -.3"254.3 Vertical Change REF5255.3to74233 5 ft

feet 4.0-5.0%258.6 Cross Slope (PAR) SF5259.7to $120 $59474249 5 ft

$57,204.00TOTAL COST FOR: NECTARINE STN side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NECTARINE ST

Street Side

PEACH ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2110191358

Run ID

Nectarine St

54

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF83.1to $120 $97274216 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF10827.8to $120 $12,96074217 5 ft

feet 4.0-5.0%28.9 Cross Slope (PAR) SF12256.0to $120 $14,63474218 5 ft

feet -.26"37.4 Vertical Change REF538.4to74213 5 ft

feet 3.0-4.0%60.4 Cross Slope (PAR) SF2064.8to $120 $2,37674219 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF13695.0to $120 $16,30874220 5 ft

feet 4.0-5.0%96.4 Cross Slope (PAR) SF1299.1to $120 $1,45874221 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF116124.9to $120 $13,93274222 5 ft

feet -.27"109.1 Vertical Change REF5110.1to74214 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF472232.8to $120 $56,64674223 5 ft

feet 4.0-5.0%236.7 Cross Slope (PAR) SF18240.6to $120 $2,10674224 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF158277.8to $120 $18,90074225 5 ft

feet 4.0-5.0%278.3 Cross Slope (PAR) SF57290.9to $120 $6,80474226 5 ft

feet .52"288.9 Vertical Change REF5289.9to74215 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF49303.6to $120 $5,83274227 5 ft

$152,928.00TOTAL COST FOR: NECTARINE STS side of Starting at: PEACH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NEPLUS WY

Street Side

DRAKE ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131035

Run ID

Neplus Wy

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF82.1to $120 $90061662 5 ft

feet -.29"3.1 Vertical Change LF54.1to $75 $37561661 5 ft

feet 4.0-5.0%5.1 Cross Slope (PAR) SF3411.8to $120 $4,02061663 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF5121.9to $120 $6,06061664 5 ft

feet 3.0-4.0%27.3 Cross Slope (PAR) SF1029.2to $120 $1,14061665 5 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF6643.0to $120 $7,86061666 5 ft

$20,355.00TOTAL COST FOR: NEPLUS WYS side of Starting at: DRAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NEPLUS WY

Street Side

KNOX ST

Survey Street Name Starting Street Name

DRAKE ST

End Street Name

2108131134

Run ID

Neplus Wy

50

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF73.6to $120 $78062098 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF9825.9to $120 $11,76062099 5 ft

feet 4.0-5.0%29.8 Cross Slope (PAR) SF2134.0to $120 $2,52062100 5 ft

feet 6.0-7.0%34.8 Cross Slope (PAR) SF2639.9to $120 $3,06062101 5 ft

feet .31"35.2 Vertical Change REF536.2to62097 5 ft

$18,120.00TOTAL COST FOR: NEPLUS WYN side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NICOLA WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2202011403

Run ID

Nicola Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6015.1to $120 $7,248116536 4 ft

feet .3"11.7 Vertical Change REF412.7to116529 4 ft

feet 1.47"13.9 Vertical Change REF414.9to116530 4 ft

feet 3.0-4.0%17.3 Cross Slope (PAR) SF1320.5to $120 $1,536116537 4 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF622.1to $120 $768116538 4 ft

feet 3.0-4.0%26.0 Cross Slope (PAR) SF527.3to $120 $624116539 4 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF8048.3to $120 $9,600116540 4 ft

feet -.27"39.8 Vertical Change REF440.8to116531 4 ft

feet54.9 Key Note Segment 5769.1to116548 4 ft

feet 4.0-5.0%70.0 Cross Slope (PAR) SF2175.3to $120 $2,544116541 4 ft

feet -.52"70.6 Vertical Change REF471.6to116532 4 ft

feet .29"74.7 Vertical Change REF475.7to116533 4 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF231134.5to $120 $27,744116542 4 ft

feet 48"77.3 Protruding Object JOB478.3to $99 $99116549 4 ft

feet 4.0-5.0%134.5 Cross Slope (PAR) SF8136.5to $120 $960116543 4 ft

feet 4.0-5.0%141.3 Cross Slope (PAR) SF19146.1to $120 $2,304116544 4 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF21151.8to $120 $2,496116545 4 ft

feet .32"151.5 Vertical Change REF4152.5to116534 4 ft

feet 3.0-4.0%155.1 Cross Slope (PAR) SF37164.4to $120 $4,464116546 4 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF53178.0to $120 $6,336116547 4 ft

feet .34"177.5 Vertical Change REF4178.5to116535 4 ft

$66,723.00TOTAL COST FOR: NICOLA WAYW side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NICOLA WAY

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011405

Run ID

Nicola Way

60

ID Sidewalk Width

Priority

feet .47"0.8 Vertical Change LF41.8to $75 $300116550 4 ft

feet 4.0-5.0%3.4 Cross Slope (PAR) SF3411.9to $120 $4,080116557 4 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF414.4to $120 $528116558 4 ft

feet 2.0-3.0%17.5 Cross Slope (PAR) SF1721.8to $120 $2,064116559 4 ft

feet 1.55"19.7 Vertical Change REF420.7to116551 4 ft

feet 4.0-5.0%22.2 Cross Slope (PAR) SF2127.5to $120 $2,544116560 4 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF1832.8to $120 $2,160116561 4 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF2944.3to $120 $3,456116562 4 ft

feet 4.0-5.0%44.3 Cross Slope (PAR) SF6861.2to $120 $8,112116563 4 ft

feet -.26"47.0 Vertical Change REF448.0to116552 4 ft

feet 72"48.4 Protruding Object JOB449.4to $99 $99116575 4 ft

feet 3.0-4.0%63.7 Cross Slope (PAR) SF3372.0to $120 $3,984116564 4 ft

feet 5.0-6.0%72.0 Cross Slope (PAR) SF2979.2to $120 $3,456116565 4 ft

feet 3.0-4.0%79.7 Cross Slope (PAR) SF1383.0to $120 $1,584116566 4 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF1094.8to $120 $1,248116567 4 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF6100.2to $120 $672116568 4 ft

feet .41"101.2 Vertical Change LF4102.2to $75 $300116553 4 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF50117.8to $120 $6,000116569 4 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF6122.3to $120 $720116570 4 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF25129.3to $120 $3,024116571 4 ft

feet 4.0-5.0%131.0 Cross Slope (PAR) SF84152.1to $120 $10,128116572 4 ft

feet .67"134.9 Vertical Change REF4135.9to116554 4 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF8154.8to $120 $960116573 4 ft

feet .31"154.4 Vertical Change REF4155.4to116555 4 ft

feet 3.46"159.3 Vertical Change REF4160.3to116556 4 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF75178.0to $120 $8,976116574 4 ft

$64,395.00TOTAL COST FOR: NICOLA WAYE side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW NINTH ST

Street Side

429 S J ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2105191633

Run ID

Ninth St

86

ID Sidewalk Width

Priority

feet5.9 Key Note Segment 13733.3to40056 5 ft

feet .31"17.6 Vertical Change REF518.6to40048 5 ft

feet .97"25.7 Vertical Change REF526.7to40049 5 ft

feet 7.0-8.0%33.3 Cross Slope (Driveway) SF1335.8to $40 $50040051 5 ft

feet 5.0-6.0%36.8 Cross Slope (PAR) SF838.3to $120 $90040052 5 ft

feet 3.0-4.0%39.1 Cross Slope (PAR) SF840.6to $120 $90040053 5 ft

feet .26"88.7 Vertical Change LF589.7to $75 $37540050 5 ft

feet 2.0-3.0%119.2 Cross Slope (PAR) SF8120.8to $120 $96040054 5 ft

feet 2.0-3.0%123.1 Cross Slope (PAR) SF8124.6to $120 $90040055 5 ft

$4,535.00TOTAL COST FOR: NINTH STNW side of Starting at: 429 S J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE NINTH ST

Street Side

500 NINTH ST

Survey Street Name Starting Street Name

S I ST

End Street Name

2105191645

Run ID

Ninth St

108

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF457.5to $120 $5,40040103 6 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF14234.1to $120 $17,06440104 6 ft

feet 11.0-12.0%37.5 Cross Slope (PAR) SF8050.8to $120 $9,57640105 6 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF2458.3to $120 $2,88040106 6 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF23096.7to $120 $27,64840107 6 ft

feet .29"70.7 Vertical Change REF671.7to40098 6 ft

feet .26"87.9 Vertical Change REF688.9to40099 6 ft

feet -.31"94.4 Vertical Change REF695.4to40100 6 ft

feet 5.0-6.0%100.8 Cross Slope (PAR) SF82114.4to $120 $9,79240108 6 ft

feet 4.0-5.0%118.2 Cross Slope (PAR) SF40124.8to $120 $4,75240109 6 ft

feet 4.0-5.0%127.4 Cross Slope (PAR) SF292176.1to $120 $35,06440110 6 ft

feet .38"128.6 Vertical Change REF6129.6to40101 6 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF396243.3to $120 $47,52040111 6 ft

feet -.26"230.1 Vertical Change REF6231.1to40102 6 ft

feet 2.0-3.0%248.5 Cross Slope (PAR) SF28253.1to $120 $3,31240112 6 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF43263.8to $120 $5,11240113 6 ft

feet 2.0-3.0%279.1 Cross Slope (PAR) SF7280.3to $120 $86440114 6 ft

feet 4.0-5.0%281.2 Cross Slope (PAR) SF142304.8to $120 $16,99240115 6 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF302355.1to $120 $36,21640116 6 ft

feet 2.0-3.0%358.0 Cross Slope (PAR) SF17360.9to $120 $2,08840117 6 ft

feet 2.0-3.0%364.6 Cross Slope (PAR) SF45372.1to $120 $5,40040118 6 ft

feet 3.0-4.0%377.0 Cross Slope (PAR) SF8378.3to $120 $93640119 6 ft

feet 2.0-3.0%378.6 Cross Slope (PAR) SF61388.8to $120 $7,34440120 6 ft

feet 4.0-5.0%391.4 Cross Slope (PAR) SF10393.0to $120 $1,15240121 6 ft

feet 3.0-4.0%395.3 Cross Slope (PAR) SF26399.6to $120 $3,09640122 6 ft

$242,208.00TOTAL COST FOR: NINTH STSE side of Starting at: 500 NINTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE NINTH ST

Street Side

S I ST

Survey Street Name Starting Street Name

509 S I ST

End Street Name

2105171620

Run ID

Ninth St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF14724.5to $120 $17,64036298 6 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF493110.5to $120 $59,11236299 6 ft

feet110.5 Key Note Segment 107128.3to36300 6 ft

feet .63"126.2 Vertical Change REF6127.2to36297 6 ft

$76,752.00TOTAL COST FOR: NINTH STSE side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW NINTH ST

Street Side

S J ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105191637

Run ID

Ninth St

91

ID Sidewalk Width

Priority

feet -.35"16.2 Vertical Change LF517.2to $75 $37540057 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF16456.6to $120 $19,62040078 5 ft

feet -.44"24.2 Vertical Change REF525.2to40058 5 ft

feet .48"32.6 Vertical Change REF533.6to40059 5 ft

feet .74"46.6 Vertical Change REF547.6to40060 5 ft

feet -.52"57.6 Vertical Change SF558.6to $75 $37540061 5 ft

feet .28"59.4 Vertical Change LF560.4to $75 $37540062 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF963.5to $120 $1,02040079 5 ft

feet65.9 Key Note Segment 6879.5to40085 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF69106.8to $120 $8,22040080 5 ft

feet .27"104.5 Vertical Change REF5105.5to40064 5 ft

feet 3.0-4.0%111.0 Cross Slope (PAR) SF72125.4to $120 $8,64040081 5 ft

feet125.4 Key Note Segment 102145.8to40086 5 ft

feet -.28"126.0 Vertical Change REF5127.0to40065 5 ft

feet .65"127.7 Vertical Change REF14130.4to40066 5 ft

feet .42"140.8 Vertical Change REF18144.4to40067 5 ft

feet 3.17"145.5 Vertical Change REF5146.5to40068 5 ft

feet 2.0-3.0%156.0 Cross Slope (PAR) SF9157.8to $120 $1,08040082 5 ft

feet .33"164.8 Vertical Change LF5165.8to $75 $37540069 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF54185.2to $120 $6,48040083 5 ft

feet .26"186.1 Vertical Change LF5187.1to $75 $37540070 5 ft

feet186.3 Key Note Segment 58197.8to40087 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF10200.8to $120 $1,20040084 5 ft

feet .43"199.0 Vertical Change REF5200.0to40071 5 ft

feet .28"207.7 Vertical Change LF5208.7to $75 $37540072 5 ft

feet -.26"228.3 Vertical Change LF5229.3to $75 $37540074 5 ft

feet .29"237.8 Vertical Change LF5238.8to $75 $37540075 5 ft

feet .27"250.7 Vertical Change LF5251.7to $75 $37540076 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW NINTH ST

Street Side

S J ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105191637

Run ID

Ninth St

91

ID Sidewalk Width

Priority

feet -.37"264.1 Vertical Change LF5265.1to $75 $37540077 5 ft

feet 5.0-6.0%271.3 5272.3to40088 5 ft

$50,010.00TOTAL COST FOR: NINTH STNW side of Starting at: S J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE NINTH ST

Street Side

S K ST

Survey Street Name Starting Street Name

501 9TH ST

End Street Name

2105191640

Run ID

Ninth St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10821.5to $120 $12,90040089 5 ft

feet 3.0-4.0%24.1 Cross Slope (PAR) SF9442.8to $120 $11,22040090 5 ft

feet 3.0-4.0%45.3 Cross Slope (PAR) SF3251.6to $120 $3,78040091 5 ft

feet 4.0-5.0%54.4 Cross Slope (PAR) SF9473.2to $120 $11,28040092 5 ft

feet73.8 Key Note Segment 7488.5to40097 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF3396.6to $120 $3,90040093 5 ft

feet 2.0-3.0%100.5 Cross Slope (PAR) SF34107.3to $120 $4,08040094 5 ft

feet 3.0-4.0%109.6 Cross Slope (PAR) SF20113.6to $120 $2,40040095 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF52124.5to $120 $6,24040096 5 ft

$55,800.00TOTAL COST FOR: NINTH STSE side of Starting at: S K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOBLE ST

Street Side

421 NOBLE ST

Survey Street Name Starting Street Name

421 NOBLE ST

End Street Name

2201211632

Run ID

Noble St

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF62.5to $120 $720106734 5 ft

feet3.1 Key Note Segment 9622.3to106740 5 ft

feet .27"4.6 Vertical Change REF55.6to106730 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF8740.6to $120 $10,380106735 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF646.3to $120 $660106736 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF1578.9to $120 $1,800106737 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF188124.8to $120 $22,500106738 5 ft

feet .61"104.4 Vertical Change REF5105.4to106731 5 ft

feet124.8 Key Note Segment 108146.4to106741 5 ft

feet .26"137.4 Vertical Change REF5138.4to106732 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF29153.5to $120 $3,480106739 5 ft

feet -.31"148.2 Vertical Change REF5149.2to106733 5 ft

$39,540.00TOTAL COST FOR: NOBLE STE side of Starting at: 421 NOBLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOBLE ST

Street Side

690 NOBLE ST

Survey Street Name Starting Street Name

GILL AVE

End Street Name

2201211623

Run ID

Noble St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.4to $120 $840106663 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF2314.1to $120 $2,700106664 5 ft

feet -.28"15.6 Vertical Change LF516.6to $75 $375106642 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF2230.2to $120 $2,640106665 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF1942.8to $120 $2,220106666 5 ft

feet -.44"50.1 Vertical Change LF551.1to $75 $375106643 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF7265.7to $120 $8,580106667 5 ft

feet .5"59.0 Vertical Change REF560.0to106644 5 ft

feet 3.0-4.0%72.5 Cross Slope (PAR) SF673.7to $120 $720106668 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF1981.3to $120 $2,340106669 5 ft

feet -.46"78.1 Vertical Change REF579.1to106645 5 ft

feet81.7 Key Note Segment 337149.0to106724 5 ft

feet 2.0-3.0%156.0 Cross Slope (PAR) SF41164.1to $120 $4,860106670 5 ft

feet 2.0-3.0%166.4 Cross Slope (PAR) SF167199.7to $120 $19,980106671 5 ft

feet .3"184.0 Vertical Change REF5185.0to106646 5 ft

feet .32"196.3 Vertical Change REF5197.3to106647 5 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF7218.4to $120 $780106672 5 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF10226.2to $120 $1,200106673 5 ft

feet .3"231.0 Vertical Change REF5232.0to106648 5 ft

feet 2.0-3.0%231.2 Cross Slope (PAR) SF98250.8to $120 $11,760106674 5 ft

feet .32"242.2 Vertical Change REF5243.2to106649 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF7259.7to $120 $840106675 5 ft

feet259.7 Key Note Segment 176294.8to106725 5 ft

feet .41"282.9 Vertical Change REF5283.9to106650 5 ft

feet -.27"289.4 Vertical Change REF5290.4to106651 5 ft

feet 2.0-3.0%295.7 Cross Slope (PAR) SF6296.9to $120 $720106676 5 ft

feet 2.0-3.0%302.9 Cross Slope (PAR) SF37310.3to $120 $4,440106677 5 ft

feet 3.0-4.0%312.6 Cross Slope (PAR) SF7314.0to $120 $840106678 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOBLE ST

Street Side

690 NOBLE ST

Survey Street Name Starting Street Name

GILL AVE

End Street Name

2201211623

Run ID

Noble St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%314.0 Cross Slope (PAR) SF7315.4to $120 $840106679 5 ft

feet 2.0-3.0%323.6 Cross Slope (PAR) SF6324.8to $120 $720106680 5 ft

feet 2.0-3.0%328.4 Cross Slope (PAR) SF6329.6to $120 $720106681 5 ft

feet 2.0-3.0%333.4 Cross Slope (PAR) SF17336.7to $120 $1,980106682 5 ft

feet 2.0-3.0%341.5 Cross Slope (PAR) SF57352.8to $120 $6,780106683 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF18359.3to $120 $2,100106684 5 ft

feet 2.0-3.0%362.9 Cross Slope (PAR) SF28368.5to $120 $3,360106685 5 ft

feet 2.0-3.0%372.4 Cross Slope (PAR) SF50382.3to $120 $5,940106686 5 ft

feet 2.0-3.0%385.4 Cross Slope (PAR) SF20389.3to $120 $2,340106687 5 ft

feet .28"391.6 Vertical Change LF5392.6to $75 $375106652 5 ft

feet 2.0-3.0%395.1 Cross Slope (PAR) SF17398.5to $120 $2,040106688 5 ft

feet 2.0-3.0%402.3 Cross Slope (PAR) SF20406.3to $120 $2,400106689 5 ft

feet414.8 Key Note Segment 182451.2to106726 5 ft

feet 2.0-3.0%453.1 Cross Slope (PAR) SF29458.8to $120 $3,420106690 5 ft

feet 2.0-3.0%467.1 Cross Slope (PAR) SF26472.2to $120 $3,060106691 5 ft

feet 4.0-5.0%472.2 Cross Slope (PAR) SF18475.8to $120 $2,160106692 5 ft

feet 3.0-4.0%478.8 Cross Slope (PAR) SF37486.2to $120 $4,440106693 5 ft

feet 2.0-3.0%486.2 Cross Slope (PAR) SF19490.0to $120 $2,280106694 5 ft

feet 2.0-3.0%494.3 Cross Slope (PAR) SF65507.3to $120 $7,800106695 5 ft

feet 2.0-3.0%521.1 Cross Slope (PAR) SF12523.4to $120 $1,380106696 5 ft

feet 2.0-3.0%526.8 Cross Slope (PAR) SF38534.3to $120 $4,500106697 5 ft

feet 2.0-3.0%537.7 Cross Slope (PAR) SF14540.5to $120 $1,680106698 5 ft

feet -.28"538.2 Vertical Change REF5539.2to106653 5 ft

feet 2.0-3.0%556.5 Cross Slope (PAR) SF46565.6to $120 $5,460106699 5 ft

feet .34"557.1 Vertical Change REF5558.1to106654 5 ft

feet 72"567.3 Protruding Object JOB5568.3to $99 $99106729 5 ft

feet 2.0-3.0%568.5 Cross Slope (PAR) SF26573.8to $120 $3,180106700 5 ft

feet .34"568.9 Vertical Change REF5569.9to106655 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOBLE ST

Street Side

690 NOBLE ST

Survey Street Name Starting Street Name

GILL AVE

End Street Name

2201211623

Run ID

Noble St

63

ID Sidewalk Width

Priority

feet .45"574.0 Vertical Change LF5575.0to $75 $375106656 5 ft

feet 2.0-3.0%580.2 Cross Slope (PAR) SF23584.7to $120 $2,700106701 5 ft

feet 2.0-3.0%589.3 Cross Slope (PAR) SF18592.8to $120 $2,100106702 5 ft

feet 2.0-3.0%597.2 Cross Slope (PAR) SF5598.3to $120 $660106703 5 ft

feet 2.0-3.0%601.7 Cross Slope (PAR) SF43610.4to $120 $5,220106704 5 ft

feet .28"607.6 Vertical Change REF5608.6to106657 5 ft

feet 3.0-4.0%613.9 Cross Slope (PAR) SF13616.4to $120 $1,500106705 5 ft

feet 2.0-3.0%616.4 Cross Slope (PAR) SF37623.7to $120 $4,380106706 5 ft

feet630.8 Key Note Segment 143659.3to106727 5 ft

feet .29"642.9 Vertical Change REF5643.9to106658 5 ft

feet 2.0-3.0%661.3 Cross Slope (PAR) SF28666.8to $120 $3,300106707 5 ft

feet 3.0-4.0%671.6 Cross Slope (PAR) SF21675.7to $120 $2,460106708 5 ft

feet 2.0-3.0%677.4 Cross Slope (PAR) SF35684.4to $120 $4,200106709 5 ft

feet 2.0-3.0%688.3 Cross Slope (PAR) SF14691.0to $120 $1,620106710 5 ft

feet 2.0-3.0%693.3 Cross Slope (PAR) SF191731.5to $120 $22,920106711 5 ft

feet .34"711.7 Vertical Change REF5712.7to106659 5 ft

feet 2.0-3.0%736.0 Cross Slope (PAR) SF66749.2to $120 $7,920106712 5 ft

feet 2.0-3.0%752.0 Cross Slope (PAR) SF34758.7to $120 $4,020106713 5 ft

feet 2.0-3.0%761.7 Cross Slope (PAR) SF38769.3to $120 $4,560106714 5 ft

feet 2.0-3.0%773.3 Cross Slope (PAR) SF109795.1to $120 $13,080106715 5 ft

feet 2.36"792.0 Vertical Change REF5793.0to106660 5 ft

feet798.7 Key Note Segment 91816.8to106728 5 ft

feet 2.0-3.0%818.3 Cross Slope (PAR) SF17821.7to $120 $2,040106716 5 ft

feet .26"827.4 Vertical Change LF5828.4to $75 $375106661 5 ft

feet 2.0-3.0%830.7 Cross Slope (PAR) SF60842.7to $120 $7,200106717 5 ft

feet 2.0-3.0%845.1 Cross Slope (PAR) SF19848.9to $120 $2,280106718 5 ft

feet 2.0-3.0%851.4 Cross Slope (PAR) SF15854.3to $120 $1,740106719 5 ft

feet 2.0-3.0%861.1 Cross Slope (PAR) SF24865.8to $120 $2,820106720 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOBLE ST

Street Side

690 NOBLE ST

Survey Street Name Starting Street Name

GILL AVE

End Street Name

2201211623

Run ID

Noble St

63

ID Sidewalk Width

Priority

feet .26"868.3 Vertical Change LF5869.3to $75 $375106662 5 ft

feet 2.0-3.0%871.5 Cross Slope (PAR) SF57882.8to $120 $6,780106721 5 ft

feet 4.0-5.0%883.8 Cross Slope (PAR) SF11885.9to $120 $1,260106722 5 ft

feet 2.0-3.0%887.4 Cross Slope (PAR) SF24892.1to $120 $2,820106723 5 ft

$243,969.00TOTAL COST FOR: NOBLE STW side of Starting at: 690 NOBLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

1417 NOREEN WAY

Survey Street Name Starting Street Name

1419 NOREEN WAY

End Street Name

2202011418

Run ID

Noreen Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.6to $120 $768116680 4 ft

feet2.3 Key Note Segment 7120.1to116688 4 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF2032.8to $120 $2,400116681 4 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF840.3to $120 $960116682 4 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF1446.0to $120 $1,632116683 4 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF1151.2to $120 $1,296116684 4 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF1959.8to $120 $2,256116685 4 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF4073.2to $120 $4,752116686 4 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF478.0to $120 $528116687 4 ft

$14,592.00TOTAL COST FOR: NOREEN WAYE side of Starting at: 1417 NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

1421 NOREEN WAY

Survey Street Name Starting Street Name

ASTI WAY

End Street Name

2202011422

Run ID

Noreen Way

66

ID Sidewalk Width

Priority

feet2.6 Key Note Segment 7721.8to116716 4 ft

feet .85"26.4 Vertical Change SF427.4to $75 $300116689 4 ft

feet 2.0-3.0%33.7 Cross Slope (PAR) SF434.7to $120 $480116696 4 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2848.4to $120 $3,408116697 4 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF4064.3to $120 $4,752116698 4 ft

feet 3.0-4.0%66.5 Cross Slope (PAR) SF3274.4to $120 $3,792116699 4 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF2781.4to $120 $3,264116700 4 ft

feet81.5 Key Note Segment 79101.3to116717 4 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF4104.3to $120 $480116701 4 ft

feet106.3 Key Note Segment 76125.3to116718 4 ft

feet 3.0-4.0%127.3 Cross Slope (PAR) SF26133.9to $120 $3,168116702 4 ft

feet .33"133.5 Vertical Change REF4134.5to116690 4 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF32144.2to $120 $3,792116703 4 ft

feet 3.0-4.0%148.1 Cross Slope (PAR) SF33156.3to $120 $3,936116704 4 ft

feet .75"149.4 Vertical Change REF4150.4to116691 4 ft

feet 4.0-5.0%158.6 Cross Slope (PAR) SF33166.9to $120 $3,984116705 4 ft

feet -.27"167.6 Vertical Change LF4168.6to $75 $300116692 4 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF18180.8to $120 $2,208116706 4 ft

feet184.0 Key Note Segment 82204.6to116719 4 ft

feet209.1 Key Note Segment 81229.3to116720 4 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF63247.0to $120 $7,536116707 4 ft

feet 1.6"238.0 Vertical Change REF4239.0to116693 4 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF14256.3to $120 $1,680116708 4 ft

feet 2.0-3.0%260.2 Cross Slope (PAR) SF108287.1to $120 $12,912116709 4 ft

feet287.6 Key Note Segment 81307.8to116721 4 ft

feet 4.0-5.0%309.8 Cross Slope (PAR) SF7311.5to $120 $816116710 4 ft

feet312.5 Key Note Segment 81332.7to116722 4 ft

feet .4"312.7 Vertical Change REF4313.7to116694 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

1421 NOREEN WAY

Survey Street Name Starting Street Name

ASTI WAY

End Street Name

2202011422

Run ID

Noreen Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%334.8 Cross Slope (PAR) SF26341.2to $120 $3,072116711 4 ft

feet .31"341.3 Vertical Change LF4342.3to $75 $300116695 4 ft

feet 3.0-4.0%343.3 Cross Slope (PAR) SF57357.6to $120 $6,864116712 4 ft

feet 2.0-3.0%357.6 Cross Slope (PAR) SF6359.1to $120 $720116713 4 ft

feet363.3 Key Note Segment 82383.7to116723 4 ft

feet 4.0-5.0%385.8 Cross Slope (PAR) SF45397.0to $120 $5,376116714 4 ft

feet 4.0-5.0%402.5 Cross Slope (PAR) SF40412.5to $120 $4,800116715 4 ft

feet 72"409.0 Protruding Object JOB4410.0to $99 $99116724 4 ft

$78,039.00TOTAL COST FOR: NOREEN WAYE side of Starting at: 1421 NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

1619 NOREEN WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2202011429

Run ID

Noreen Way

43

ID Sidewalk Width

Priority

feet 2.0-3.0%4.1 Cross Slope (PAR) SF3110.3to $120 $3,720116769 5 ft

$3,720.00TOTAL COST FOR: NOREEN WAYE side of Starting at: 1619 NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

 1413 NOREEN WAY

End Street Name

2202011417

Run ID

Noreen Way

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF328.0to $120 $3,840116668 4 ft

feet .27"9.1 Vertical Change LF410.1to $75 $300116664 4 ft

feet 3.0-4.0%14.5 Cross Slope (PAR) SF1217.6to $120 $1,488116669 4 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF720.2to $120 $816116670 4 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF623.9to $120 $720116671 4 ft

feet25.3 Key Note Segment 7243.2to116676 4 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF1248.6to $120 $1,392116672 4 ft

feet 4.0-5.0%48.6 Cross Slope (PAR) SF1552.3to $120 $1,776116673 4 ft

feet 1.42"51.0 Vertical Change REF452.0to116665 4 ft

feet52.3 Key Note Segment 7069.7to116677 4 ft

feet 2.0-3.0%71.7 Cross Slope (PAR) SF673.1to $120 $672116674 4 ft

feet -.28"96.6 Vertical Change LF497.6to $75 $300116666 4 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF109128.1to $120 $13,104116675 4 ft

feet 72"120.3 Protruding Object JOB4121.3to $99 $99116679 4 ft

feet -.4"129.0 Vertical Change LF4130.0to $75 $300116667 4 ft

feet129.2 Key Note Segment 72147.1to116678 4 ft

$24,807.00TOTAL COST FOR: NOREEN WAYE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOREEN WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

RENEE WAY

End Street Name

2202011338

Run ID

Noreen Way

51

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF4011.0to $120 $4,752116274 4 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF1717.6to $120 $2,064116275 4 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF6434.7to $120 $7,632116276 4 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF10563.9to $120 $12,576116277 4 ft

feet -.26"61.5 Vertical Change REF462.5to116271 4 ft

feet .3"65.0 Vertical Change LF466.0to $75 $300116272 4 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF1873.9to $120 $2,208116278 4 ft

feet .66"73.4 Vertical Change REF474.4to116273 4 ft

feet 4.0-5.0%74.2 Cross Slope (PAR) SF174117.8to $120 $20,928116279 4 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF44129.8to $120 $5,280116280 4 ft

feet 3.0-4.0%132.6 Cross Slope (PAR) SF7134.3to $120 $816116281 4 ft

feet 3.0-4.0%137.6 Cross Slope (PAR) SF29144.8to $120 $3,456116282 4 ft

feet 3.0-4.0%148.1 Cross Slope (PAR) SF20153.0to $120 $2,352116283 4 ft

feet 5.0-6.0%153.7 Cross Slope (PAR) SF24159.7to $120 $2,880116284 4 ft

feet 5.0-6.0%158.3 6159.8to116285 4 ft

$65,244.00TOTAL COST FOR: NOREEN WAYW side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

ASTI WAY

Survey Street Name Starting Street Name

1619 NOREEN WAY

End Street Name

2202011428

Run ID

Noreen Way

68

ID Sidewalk Width

Priority

feet 2.0-3.0%7.3 Cross Slope (PAR) SF3113.5to $120 $3,720116757 5 ft

feet .34"13.7 Vertical Change LF514.7to $75 $375116751 5 ft

feet16.8 Key Note Segment 7331.3to116766 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF3042.3to $120 $3,660116758 5 ft

feet42.3 Key Note Segment 7256.6to116767 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF11784.0to $120 $14,040116759 5 ft

feet 1.24"84.2 Vertical Change SF585.2to $75 $375116752 5 ft

feet 5.0-6.0%86.6 Cross Slope (PAR) SF4495.3to $120 $5,220116760 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF597.2to $120 $600116761 5 ft

feet .7"96.4 Vertical Change REF597.4to116753 5 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF898.7to $120 $900116762 5 ft

feet -.48"103.0 Vertical Change LF5104.0to $75 $375116754 5 ft

feet .27"113.0 Vertical Change LF5114.0to $75 $375116756 5 ft

feet 3.0-4.0%116.9 Cross Slope (PAR) SF8118.5to $120 $960116763 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF7120.2to $120 $780116764 5 ft

feet120.8 Key Note Segment 79136.6to116768 5 ft

feet 2.0-3.0%136.6 Cross Slope (Driveway) SF48146.2to $40 $1,920116765 5 ft

$33,300.00TOTAL COST FOR: NOREEN WAYE side of Starting at: ASTI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NOREEN WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NICOLA WAY

End Street Name

2202011400

Run ID

Noreen Way

72

ID Sidewalk Width

Priority

feet .31"6.4 Vertical Change LF47.4to $75 $300116505 4 ft

feet -.29"8.9 Vertical Change LF49.9to $75 $300116506 4 ft

feet10.3 Key Note Segment 7629.2to116524 4 ft

feet .28"13.7 Vertical Change REF414.7to116507 4 ft

feet -.39"21.7 Vertical Change REF422.7to116508 4 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF9966.0to $120 $11,904116516 4 ft

feet .34"63.7 Vertical Change REF464.7to116509 4 ft

feet66.2 Key Note Segment 7785.4to116525 4 ft

feet -.36"66.9 Vertical Change REF467.9to116510 4 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF2097.1to $120 $2,352116517 4 ft

feet 4.0-5.0%97.1 Cross Slope (PAR) SF32105.2to $120 $3,888116518 4 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF14108.7to $120 $1,680116519 4 ft

feet -.31"108.1 Vertical Change REF4109.1to116511 4 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF18116.7to $120 $2,160116520 4 ft

feet119.0 Key Note Segment 74137.5to116526 4 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF10141.6to $120 $1,200116521 4 ft

feet -.26"142.8 Vertical Change LF4143.8to $75 $300116512 4 ft

feet 60"144.3 Protruding Object JOB4145.3to $99 $99116528 4 ft

feet 3.18"145.6 Vertical Change SF4146.6to $75 $300116513 4 ft

feet146.7 Key Note Segment 68163.8to116527 4 ft

feet .31"151.0 Vertical Change REF4152.0to116514 4 ft

feet 4.0-5.0%165.6 Cross Slope (PAR) SF95189.3to $120 $11,376116522 4 ft

feet .59"173.4 Vertical Change REF4174.4to116515 4 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF10192.2to $120 $1,152116523 4 ft

$37,011.00TOTAL COST FOR: NOREEN WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOREEN WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011335

Run ID

Noreen Way

82

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF226.4to $120 $2,640116213 4 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF1011.2to $120 $1,248116214 4 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF1414.7to $120 $1,680116215 4 ft

feet27.7 Key Note Segment 5641.7to116256 4 ft

feet 3.0-4.0%43.3 Cross Slope (PAR) SF5256.2to $120 $6,192116216 4 ft

feet .4"55.4 Vertical Change REF456.4to116189 4 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF2868.8to $120 $3,360116217 4 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF871.8to $120 $960116218 4 ft

feet 3.0-4.0%74.3 Cross Slope (PAR) SF1477.9to $120 $1,728116219 4 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF2384.1to $120 $2,736116220 4 ft

feet84.1 Key Note Segment 5597.8to116257 4 ft

feet .26"84.4 Vertical Change REF485.4to116190 4 ft

feet 2.0-3.0%97.8 Cross Slope (Driveway) SF899.8to $40 $320116221 4 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF9114.1to $120 $1,104116222 4 ft

feet114.1 Key Note Segment 54127.5to116258 4 ft

feet .38"114.7 Vertical Change REF4115.7to116191 4 ft

feet .33"128.5 Vertical Change REF4129.5to116192 4 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF17138.7to $120 $2,064116223 4 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF76165.3to $120 $9,120116224 4 ft

feet .3"159.3 Vertical Change REF4160.3to116193 4 ft

feet 4.0-5.0%165.7 Cross Slope (PAR) SF64181.8to $120 $7,728116225 4 ft

feet -.27"173.8 Vertical Change REF4174.8to116194 4 ft

feet 3.0-4.0%186.1 Cross Slope (PAR) SF18190.7to $120 $2,208116226 4 ft

feet190.7 Key Note Segment 81210.9to116259 4 ft

feet .27"191.2 Vertical Change REF4192.2to116195 4 ft

feet .31"211.3 Vertical Change REF4212.3to116196 4 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF5214.6to $120 $624116227 4 ft

feet215.8 Key Note Segment 80235.8to116260 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOREEN WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011335

Run ID

Noreen Way

82

ID Sidewalk Width

Priority

feet .32"236.8 Vertical Change REF4237.8to116197 4 ft

feet 3.0-4.0%237.8 Cross Slope (PAR) SF32245.9to $120 $3,888116228 4 ft

feet 1.62"238.5 Vertical Change REF4239.5to116198 4 ft

feet 5.0-6.0%252.0 Cross Slope (PAR) SF31259.7to $120 $3,696116229 4 ft

feet 3.0-4.0%259.9 Cross Slope (PAR) SF9262.1to $120 $1,056116230 4 ft

feet 2.0-3.0%262.1 Cross Slope (PAR) SF24268.2to $120 $2,928116231 4 ft

feet268.9 Key Note Segment 80288.8to116261 4 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF94316.4to $120 $11,328116232 4 ft

feet 3.0-4.0%319.4 Cross Slope (PAR) SF10322.0to $120 $1,248116233 4 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF32331.4to $120 $3,888116234 4 ft

feet 2.0-3.0%339.9 Cross Slope (PAR) SF36349.0to $120 $4,368116235 4 ft

feet -.49"343.3 Vertical Change REF4344.3to116199 4 ft

feet -.27"351.9 Vertical Change LF4352.9to $75 $300116200 4 ft

feet352.1 Key Note Segment 79371.9to116262 4 ft

feet375.6 Key Note Segment 83396.3to116263 4 ft

feet -.34"395.8 Vertical Change REF4396.8to116202 4 ft

feet 3.0-4.0%400.8 Cross Slope (PAR) SF4401.8to $120 $480116236 4 ft

feet 4.0-5.0%404.4 Cross Slope (PAR) SF52417.3to $120 $6,192116237 4 ft

feet 12.0-13.0%422.2 Cross Slope (PAR) SF18426.8to $120 $2,208116238 4 ft

feet 10.0-11.0%426.8 Cross Slope (PAR) SF10429.4to $120 $1,248116239 4 ft

feet -.59"427.5 Vertical Change REF4428.5to116203 4 ft

feet .3"432.5 Vertical Change LF4433.5to $75 $300116204 4 ft

feet 5.0-6.0%434.9 Cross Slope (PAR) SF14438.4to $120 $1,680116240 4 ft

feet 3.0-4.0%440.2 Cross Slope (PAR) SF32448.3to $120 $3,888116241 4 ft

feet .58"450.3 Vertical Change REF4451.3to116205 4 ft

feet 2.0-3.0%450.9 Cross Slope (PAR) SF31458.6to $120 $3,696116242 4 ft

feet -.28"458.8 Vertical Change LF4459.8to $75 $300116206 4 ft

feet459.1 Key Note Segment 76478.1to116264 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOREEN WAY

Street Side

LYNN WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011335

Run ID

Noreen Way

82

ID Sidewalk Width

Priority

feet .88"462.2 Vertical Change REF4463.2to116207 4 ft

feet483.2 Key Note Segment 78502.7to116265 4 ft

feet 2.0-3.0%506.6 Cross Slope (PAR) SF117535.8to $120 $14,016116243 4 ft

feet 60"526.5 Protruding Object JOB4527.5to $99 $99116270 4 ft

feet .26"536.5 Vertical Change LF4537.5to $75 $300116208 4 ft

feet 3.0-4.0%537.9 Cross Slope (PAR) SF76557.0to $120 $9,168116244 4 ft

feet .27"552.0 Vertical Change REF4553.0to116209 4 ft

feet .28"557.8 Vertical Change LF4558.8to $75 $300116210 4 ft

feet 3.0-4.0%559.1 Cross Slope (PAR) SF24565.1to $120 $2,880116245 4 ft

feet565.3 Key Note Segment 82585.8to116266 4 ft

feet 2.0-3.0%587.6 Cross Slope (PAR) SF4588.6to $120 $480116246 4 ft

feet590.7 Key Note Segment 78610.1to116267 4 ft

feet 4.0-5.0%612.3 Cross Slope (PAR) SF18616.8to $120 $2,160116247 4 ft

feet 2.0-3.0%616.8 Cross Slope (PAR) SF20621.7to $120 $2,352116248 4 ft

feet 2.0-3.0%627.1 Cross Slope (PAR) SF54640.7to $120 $6,528116249 4 ft

feet .27"638.4 Vertical Change REF4639.4to116211 4 ft

feet 2.0-3.0%645.2 Cross Slope (PAR) SF65661.5to $120 $7,824116250 4 ft

feet .26"665.1 Vertical Change LF4666.1to $75 $300116212 4 ft

feet 2.0-3.0%668.1 Cross Slope (PAR) SF18672.7to $120 $2,208116251 4 ft

feet672.7 Key Note Segment 80692.8to116268 4 ft

feet696.6 Key Note Segment 81716.9to116269 4 ft

feet 6.0-7.0%717.8 Cross Slope (PAR) SF4718.8to $120 $480116252 4 ft

feet 4.0-5.0%719.3 Cross Slope (PAR) SF38728.8to $120 $4,560116253 4 ft

feet 2.0-3.0%729.3 Cross Slope (PAR) SF42739.8to $120 $5,040116254 4 ft

feet 4.0-5.0%739.8 Cross Slope (PAR) SF24745.8to $120 $2,880116255 4 ft

$157,979.00TOTAL COST FOR: NOREEN WAYW side of Starting at: LYNN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S NOREEN WAY

Street Side

NICOLA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011408

Run ID

Noreen Way

47

ID Sidewalk Width

Priority

feet 2.0-3.0%3.7 Cross Slope (PAR) SF6119.0to $120 $7,344116585 4 ft

feet -.35"9.4 Vertical Change REF410.4to116576 4 ft

feet -.33"15.8 Vertical Change REF416.8to116577 4 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF1125.7to $120 $1,344116586 4 ft

feet26.7 Key Note Segment 7645.8to116593 4 ft

feet -.35"27.2 Vertical Change REF428.2to116578 4 ft

feet .43"46.4 Vertical Change REF447.4to116579 4 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF753.4to $120 $864116587 4 ft

feet53.4 Key Note Segment 7070.9to116594 4 ft

feet -.32"70.4 Vertical Change REF471.4to116580 4 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF1278.1to $120 $1,488116588 4 ft

feet -.29"88.7 Vertical Change LF489.7to $75 $300116581 4 ft

feet105.6 Key Note Segment 73123.8to116595 4 ft

feet -.3"123.0 Vertical Change REF4124.0to116582 4 ft

feet 5.0-6.0%124.3 10126.8to116597 4 ft

feet 5.0-6.0%124.3 Running Slope SF10126.8to $120 $1,200116598 4 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF26134.7to $120 $3,072116589 4 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF26147.3to $120 $3,120116590 4 ft

feet154.0 Key Note Segment 81174.2to116596 4 ft

feet -.29"169.9 Vertical Change REF4170.9to116583 4 ft

feet 3.0-4.0%175.6 Cross Slope (PAR) SF8177.7to $120 $1,008116591 4 ft

feet 2.0-3.0%177.7 Cross Slope (PAR) SF26184.3to $120 $3,168116592 4 ft

$22,908.00TOTAL COST FOR: NOREEN WAYS side of Starting at: NICOLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011410

Run ID

Noreen Way

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF92.3to $120 $1,104116611 4 ft

feet 4.0-5.0%2.9 Cross Slope (PAR) SF259.1to $120 $2,976116612 4 ft

feet9.1 Key Note Segment 7928.8to116626 4 ft

feet .58"28.5 Vertical Change REF429.5to116599 4 ft

feet 3.0-4.0%39.0 Cross Slope (PAR) SF3347.3to $120 $3,984116613 4 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF3957.0to $120 $4,656116614 4 ft

feet .29"61.5 Vertical Change LF462.5to $75 $300116600 4 ft

feet62.3 Key Note Segment 7380.6to116627 4 ft

feet -.26"77.1 Vertical Change REF478.1to116601 4 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF4593.6to $120 $5,376116615 4 ft

feet 4.0-5.0%94.1 Cross Slope (PAR) SF1698.2to $120 $1,968116616 4 ft

feet 60"96.1 Protruding Object JOB497.1to $99 $99116632 4 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF4101.3to $120 $480116617 4 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF13107.2to $120 $1,584116618 4 ft

feet113.0 Key Note Segment 74131.4to116628 4 ft

feet .41"114.3 Vertical Change REF4115.3to116602 4 ft

feet .45"139.0 Vertical Change LF4140.0to $75 $300116603 4 ft

feet140.0 Key Note Segment 74158.4to116629 4 ft

feet 2.0-3.0%160.3 Cross Slope (PAR) SF53173.6to $120 $6,384116619 4 ft

feet 3.0-4.0%177.8 Cross Slope (PAR) SF14181.2to $120 $1,632116620 4 ft

feet 3.0-4.0%184.3 Cross Slope (PAR) SF27191.1to $120 $3,264116621 4 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF26198.8to $120 $3,072116622 4 ft

feet .97"197.8 Vertical Change REF4198.8to116604 4 ft

feet -.26"199.7 Vertical Change LF4200.7to $75 $300116605 4 ft

feet 2.0-3.0%202.2 Cross Slope (PAR) SF55215.9to $120 $6,576116623 4 ft

feet216.3 Key Note Segment 74234.8to116630 4 ft

feet .26"216.6 Vertical Change REF4217.6to116606 4 ft

feet242.6 Key Note Segment 74261.1to116631 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E NOREEN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2202011410

Run ID

Noreen Way

57

ID Sidewalk Width

Priority

feet .32"242.8 Vertical Change REF4243.8to116607 4 ft

feet -.26"262.7 Vertical Change REF4263.7to116608 4 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF42273.7to $120 $4,992116624 4 ft

feet -.32"271.1 Vertical Change REF4272.1to116609 4 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF50289.7to $120 $6,000116625 4 ft

feet -.29"277.9 Vertical Change REF4278.9to116610 4 ft

$55,047.00TOTAL COST FOR: NOREEN WAYE side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NOREEN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2202011349

Run ID

Noreen Way

66

ID Sidewalk Width

Priority

feet 4.0-5.0%2.8 Cross Slope (PAR) SF5015.3to $120 $6,000116395 4 ft

feet .3"11.4 Vertical Change REF412.4to116381 4 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF3524.0to $120 $4,176116396 4 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF930.7to $120 $1,056116397 4 ft

feet32.0 Key Note Segment 7450.4to116413 4 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF2759.2to $120 $3,216116398 4 ft

feet59.2 Key Note Segment 7076.7to116414 4 ft

feet .27"76.9 Vertical Change REF477.9to116383 4 ft

feet 4.0-5.0%78.8 Cross Slope (PAR) SF1883.4to $120 $2,208116399 4 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1086.4to $120 $1,200116400 4 ft

feet -.39"92.0 Vertical Change LF493.0to $75 $300116384 4 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF70115.8to $120 $8,400116401 4 ft

feet .28"100.2 Vertical Change REF4101.2to116385 4 ft

feet .26"106.2 Vertical Change REF4107.2to116386 4 ft

feet 72"117.4 Protruding Object JOB4118.4to $99 $99116419 4 ft

feet 2.0-3.0%118.7 Cross Slope (PAR) SF110146.2to $120 $13,200116402 4 ft

feet -.3"128.0 Vertical Change REF4129.0to116387 4 ft

feet .26"145.9 Vertical Change REF4146.9to116388 4 ft

feet146.3 Key Note Segment 71164.1to116415 4 ft

feet 4.0-5.0%165.4 Cross Slope (PAR) SF13168.6to $120 $1,536116403 4 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF6170.0to $120 $672116404 4 ft

feet .28"171.7 Vertical Change LF4172.7to $75 $300116389 4 ft

feet172.8 Key Note Segment 70190.3to116416 4 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF24198.2to $120 $2,832116405 4 ft

feet -.26"201.4 Vertical Change LF4202.4to $75 $300116390 4 ft

feet .31"204.2 Vertical Change LF4205.2to $75 $300116391 4 ft

feet 2.0-3.0%206.0 Cross Slope (PAR) SF82226.4to $120 $9,792116406 4 ft

feet 3.0-4.0%228.5 Cross Slope (PAR) SF19233.2to $120 $2,256116407 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N NOREEN WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2202011349

Run ID

Noreen Way

66

ID Sidewalk Width

Priority

feet 2.0-3.0%233.2 Cross Slope (PAR) SF98257.6to $120 $11,712116408 4 ft

feet .7"242.2 Vertical Change REF4243.2to116392 4 ft

feet259.8 Key Note Segment 75278.6to116417 4 ft

feet285.3 Key Note Segment 76304.2to116418 4 ft

feet 4.0-5.0%307.0 Cross Slope (PAR) SF32315.1to $120 $3,888116409 4 ft

feet -.58"315.4 Vertical Change SF4316.4to $75 $300116393 4 ft

feet 6.0-7.0%316.7 Cross Slope (PAR) SF32324.8to $120 $3,888116410 4 ft

feet 5.0-6.0%324.8 Cross Slope (PAR) SF13328.0to $120 $1,536116411 4 ft

feet -.41"325.5 Vertical Change REF4326.5to116394 4 ft

feet 3.0-4.0%330.8 Cross Slope (PAR) SF21336.0to $120 $2,496116412 4 ft

$81,663.00TOTAL COST FOR: NOREEN WAYN side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W NOREEN WAY

Street Side

RENEE WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011346

Run ID

Noreen Way

51

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF112.8to $120 $1,344116364 4 ft

feet 5.0-6.0%3.9 Cross Slope (PAR) SF2610.5to $120 $3,168116365 4 ft

feet .37"9.2 Vertical Change REF410.2to116360 4 ft

feet 3.0-4.0%10.5 Cross Slope (PAR) SF511.8to $120 $624116366 4 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF1014.2to $120 $1,152116367 4 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF2125.2to $120 $2,544116368 4 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF5142.0to $120 $6,096116369 4 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF6660.8to $120 $7,920116370 4 ft

feet -.26"61.6 Vertical Change LF462.6to $75 $300116361 4 ft

feet 3.0-4.0%65.1 Cross Slope (PAR) SF4776.9to $120 $5,664116371 4 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF579.1to $120 $624116372 4 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1986.6to $120 $2,304116373 4 ft

feet87.7 Key Note Segment 64103.7to116379 4 ft

feet .28"103.9 Vertical Change REF4104.9to116362 4 ft

feet 3.0-4.0%106.9 Cross Slope (PAR) SF31114.7to $120 $3,744116374 4 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF38124.8to $120 $4,560116375 4 ft

feet .28"129.4 Vertical Change LF4130.4to $75 $300116363 4 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF26149.3to $120 $3,120116376 4 ft

feet 4.0-5.0%150.5 Cross Slope (PAR) SF15154.3to $120 $1,824116377 4 ft

feet 3.0-4.0%156.6 Cross Slope (PAR) SF15160.3to $120 $1,776116378 4 ft

feet 5.0-6.0%159.1 5160.3to116380 4 ft

$47,064.00TOTAL COST FOR: NOREEN WAYW side of Starting at: RENEE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

100 OAK ST

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201120936

Run ID

Oak St

35

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF458.9to $120 $5,34093849 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2314.4to $120 $2,76093850 5 ft

feet14.4 Key Note Segment 17649.5to93868 5 ft

feet .59"14.9 Vertical Change REF515.9to93837 5 ft

feet 2.0-3.0%50.3 Cross Slope (Driveway) SF10471.0to $40 $4,14093851 5 ft

feet .7"59.2 Vertical Change REF560.2to93838 5 ft

feet 5.0-6.0%67.6 668.7to93875 5 ft

feet71.0 Key Note Segment 10291.3to93869 5 ft

feet .43"81.0 Vertical Change REF582.0to93839 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF65104.8to $120 $7,80093852 5 ft

feet 1.7"101.5 Vertical Change REF5102.5to93840 5 ft

feet105.1 Key Note Segment 99124.8to93870 5 ft

feet .29"114.7 Vertical Change REF5115.7to93841 5 ft

feet .3"123.6 Vertical Change REF5124.6to93842 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF88143.8to $120 $10,50093853 5 ft

feet .32"134.2 Vertical Change REF5135.2to93843 5 ft

feet 3.0-4.0%148.6 Cross Slope (PAR) SF68162.1to $120 $8,10093854 5 ft

feet 3.0-4.0%164.7 Cross Slope (PAR) SF16167.8to $120 $1,86093855 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF33174.3to $120 $3,90093856 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF31182.8to $120 $3,66093857 5 ft

feet185.6 Key Note Segment 101205.8to93871 5 ft

feet .38"196.0 Vertical Change REF5197.0to93844 5 ft

feet 2.0-3.0%207.9 Cross Slope (PAR) SF39215.6to $120 $4,62093858 5 ft

feet216.5 Key Note Segment 105237.4to93872 5 ft

feet .29"226.5 Vertical Change REF5227.5to93845 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF20242.3to $120 $2,40093859 5 ft

feet 4.0-5.0%244.8 Cross Slope (PAR) SF81261.0to $120 $9,72093860 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF31267.3to $120 $3,66093861 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

100 OAK ST

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201120936

Run ID

Oak St

35

ID Sidewalk Width

Priority

feet 4.0-5.0%270.8 Cross Slope (PAR) SF40278.9to $120 $4,86093862 5 ft

feet .29"271.6 Vertical Change REF5272.6to93846 5 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF17283.3to $120 $1,98093863 5 ft

feet 4.0-5.0%284.1 Cross Slope (PAR) SF61296.3to $120 $7,32093864 5 ft

feet296.3 Key Note Segment 100316.3to93873 5 ft

feet 3.0-4.0%318.2 Cross Slope (PAR) SF22322.6to $120 $2,64093865 5 ft

feet323.7 Key Note Segment 107345.1to93874 5 ft

feet .37"335.0 Vertical Change REF5336.0to93847 5 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF85363.4to $120 $10,14093866 5 ft

feet 4.0-5.0%365.3 Cross Slope (PAR) SF21369.4to $120 $2,46093867 5 ft

feet .33"369.3 Vertical Change REF5370.3to93848 5 ft

$97,860.00TOTAL COST FOR: OAK STS side of Starting at: 100 OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

1400 HOWARD RD

Survey Street Name Starting Street Name

1400 HOWARD RD

End Street Name

2201241317

Run ID

Oak St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF207.2to $120 $2,340107288 5 ft

feet 60"34.8 Protruding Object JOB535.8to $99 $99107290 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF1157.3to $120 $1,320107289 5 ft

$3,759.00TOTAL COST FOR: OAK STN side of Starting at: 1400 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

1400 HOWARD RD

Survey Street Name Starting Street Name

1400 HOWARD RD

End Street Name

2201241318

Run ID

Oak St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%11.5 Cross Slope (PAR) SF1915.3to $120 $2,280107291 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF6830.9to $120 $8,100107292 5 ft

$10,380.00TOTAL COST FOR: OAK STN side of Starting at: 1400 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

1400 HOWARD RD

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2201241319

Run ID

Oak St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF4710.6to $120 $5,580107293 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF1414.4to $120 $1,620107294 5 ft

feet 5.0-6.0%12.5 713.8to107295 5 ft

$7,200.00TOTAL COST FOR: OAK STN side of Starting at: 1400 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

201 PINE ST

Survey Street Name Starting Street Name

CYPRESS ST

End Street Name

2201211530

Run ID

Oak St

73

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 7114.4to106398 5 ft

feet .26"6.8 Vertical Change REF57.8to106384 5 ft

feet -.29"16.8 Vertical Change LF517.8to $75 $375106385 5 ft

feet17.4 Key Note Segment 7732.8to106399 5 ft

feet -.29"33.9 Vertical Change LF534.9to $75 $375106386 5 ft

feet 3.0-4.0%39.9 Cross Slope (PAR) SF741.2to $120 $780106389 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF4051.6to $120 $4,800106390 5 ft

feet 72"46.1 Protruding Object JOB547.1to $99 $99106400 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF1162.9to $120 $1,320106391 5 ft

feet 2.02"64.2 Vertical Change SF565.2to $75 $375106387 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF1383.6to $120 $1,560106392 5 ft

feet -.4"99.0 Vertical Change LF5100.0to $75 $375106388 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF43111.7to $120 $5,160106393 5 ft

feet 3.0-4.0%113.8 Cross Slope (PAR) SF15116.8to $120 $1,800106394 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF11119.2to $120 $1,260106395 5 ft

feet 2.0-3.0%121.8 Cross Slope (PAR) SF13124.4to $120 $1,560106396 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF10129.9to $120 $1,200106397 5 ft

$21,039.00TOTAL COST FOR: OAK STS side of Starting at: 201 PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

CYPRESS ST

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201211518

Run ID

Oak St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF192.4to $120 $2,280106352 10 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF358.1to $120 $4,200106353 10 ft

feet 4.0-5.0%8.4 Cross Slope (PAR) SF5213.6to $120 $6,240106354 10 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF1615.2to $120 $1,920106355 10 ft

feet .26"19.6 Vertical Change REF1020.6to106349 10 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF10831.3to $120 $12,960106356 10 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF6440.5to $120 $7,680106357 10 ft

feet 3.0-4.0%46.6 Cross Slope (PAR) SF4851.4to $120 $5,760106358 10 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF9160.5to $120 $10,920106359 10 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF3767.5to $120 $4,440106360 10 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF14885.3to $120 $17,760106361 10 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF1191.6to $120 $1,320106362 10 ft

feet 3.0-4.0%93.9 Cross Slope (PAR) SF76101.5to $120 $9,120106363 10 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF66108.5to $120 $7,920106364 10 ft

feet 4.0-5.0%108.9 Cross Slope (PAR) SF36112.5to $120 $4,320106365 10 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF18118.1to $120 $2,160106366 10 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF30126.0to $120 $3,600106367 10 ft

feet -.3"129.8 Vertical Change LF10130.8to $75 $750106350 10 ft

feet 2.0-3.0%134.9 Cross Slope (PAR) SF37138.6to $120 $4,440106368 10 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF147157.8to $120 $17,640106369 10 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF123172.8to $120 $14,760106370 10 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF54181.6to $120 $6,480106371 10 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF14192.4to $120 $1,680106372 10 ft

feet 3.0-4.0%197.8 Cross Slope (PAR) SF105208.3to $120 $12,600106373 10 ft

feet .4"203.4 Vertical Change REF10204.4to106351 10 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF22210.8to $120 $2,640106374 10 ft

feet 2.0-3.0%216.6 Cross Slope (PAR) SF60222.6to $120 $7,200106375 10 ft

$170,790.00TOTAL COST FOR: OAK STN side of Starting at: CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

CYPRESS ST

Survey Street Name Starting Street Name

PARK ST

End Street Name

2201211510

Run ID

Oak St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF232.8to $120 $2,700106327 9 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF177.7to $120 $2,052106328 9 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF3711.8to $120 $4,428106329 9 ft

feet 4.0-5.0%11.8 Cross Slope (PAR) SF5618.0to $120 $6,696106330 9 ft

feet -.26"15.5 Vertical Change REF916.5to106318 9 ft

feet 4.0-5.0%20.6 Cross Slope (PAR) SF3924.9to $120 $4,644106331 9 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF8537.8to $120 $10,260106332 9 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF9952.8to $120 $11,880106333 9 ft

feet -.31"49.4 Vertical Change REF950.4to106320 9 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF5060.8to $120 $5,940106334 9 ft

feet .28"57.2 Vertical Change REF958.2to106321 9 ft

feet .27"63.2 Vertical Change LF964.2to $75 $675106322 9 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF8373.7to $120 $9,936106335 9 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF2191.1to $120 $2,484106336 9 ft

feet115.2 Key Note Segment 154132.3to106343 9 ft

feet 3.0-4.0%132.6 Cross Slope (PAR) SF42137.3to $120 $5,076106337 9 ft

feet -.28"135.1 Vertical Change REF9136.1to106323 9 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF61145.1to $120 $7,344106338 9 ft

feet 3.0-4.0%159.3 Cross Slope (PAR) SF36163.3to $120 $4,320106339 9 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF82172.4to $120 $9,828106340 9 ft

feet173.3 Key Note Segment 373214.7to106344 9 ft

feet .28"190.4 Vertical Change REF9191.4to106324 9 ft

feet 2.0-3.0%215.0 Cross Slope (Driveway) SF30218.3to $40 $1,188106341 9 ft

feet -.47"228.2 Vertical Change LF9229.2to $75 $675106325 9 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF77249.8to $120 $9,180106342 9 ft

feet .6"249.8 Vertical Change REF9250.8to106326 9 ft

$99,306.00TOTAL COST FOR: OAK STS side of Starting at: CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

85 OAK ST

End Street Name

2201120930

Run ID

Oak St

28

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70093832 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF118.7to $120 $1,38093833 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF2015.2to $120 $2,40093834 5 ft

feet .6"12.9 Vertical Change REF513.9to93831 5 ft

feet 4.0-5.0%16.2 Cross Slope (PAR) SF22461.0to $120 $26,88093835 5 ft

feet 6.0-7.0%62.0 Cross Slope (PAR) SF2567.0to $120 $3,00093836 5 ft

$36,360.00TOTAL COST FOR: OAK STN side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

PINE ST

Survey Street Name Starting Street Name

201 PARK ST

End Street Name

2201211523

Run ID

Oak St

106

ID Sidewalk Width

Priority

feet 12.0-13.0%0.6 Cross Slope (PAR) SF22222.8to $120 $26,640106377 10 ft

feet -.26"14.8 Vertical Change REF1015.8to106376 10 ft

feet 7.0-8.0%28.4 Cross Slope (PAR) SF11139.5to $120 $13,320106378 10 ft

feet 5.0-6.0%39.5 Cross Slope (PAR) SF1841.3to $120 $2,160106379 10 ft

feet 6.0-7.0%42.8 Cross Slope (PAR) SF7450.2to $120 $8,880106380 10 ft

feet 5.0-6.0%51.9 Cross Slope (PAR) SF1153.0to $120 $1,320106381 10 ft

feet 5.0-6.0%55.8 Cross Slope (PAR) SF1357.1to $120 $1,560106382 10 ft

feet 6.0-7.0%57.1 Cross Slope (PAR) SF1959.0to $120 $2,280106383 10 ft

$56,160.00TOTAL COST FOR: OAK STS side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121059

Run ID

Oak St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF133.9to $120 $1,56094767 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF65.3to $120 $72094768 5 ft

feet 3.0-4.0%9.0 Cross Slope (PAR) SF6521.9to $120 $7,74094769 5 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF3431.1to $120 $4,08094770 5 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF5441.9to $120 $6,48094771 5 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF945.8to $120 $1,02094772 5 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF649.1to $120 $72094773 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF953.5to $120 $1,02094774 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF1556.7to $120 $1,80094775 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF3069.3to $120 $3,54094776 5 ft

feet 4.0-5.0%69.5 Cross Slope (PAR) SF871.0to $120 $90094777 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF1675.7to $120 $1,86094778 5 ft

feet 4.0-5.0%75.7 Cross Slope (PAR) SF5085.7to $120 $6,00094779 5 ft

feet 4.0-5.0%88.8 Cross Slope (PAR) SF89106.5to $120 $10,62094780 5 ft

feet106.6 Key Note Segment 108128.1to94806 5 ft

feet 3.0-4.0%128.8 Cross Slope (PAR) SF88146.5to $120 $10,62094781 5 ft

feet 5.0-6.0%147.5 Cross Slope (PAR) SF20151.4to $120 $2,34094782 5 ft

feet .71"147.8 Vertical Change REF5148.8to94747 5 ft

feet 3.0-4.0%152.2 Cross Slope (PAR) SF91170.4to $120 $10,92094783 5 ft

feet .34"159.3 Vertical Change REF5160.3to94748 5 ft

feet170.8 Key Note Segment 103191.4to94807 5 ft

feet 3.0-4.0%192.4 Cross Slope (PAR) SF19196.2to $120 $2,28094784 5 ft

feet 5.0-6.0%196.2 Cross Slope (PAR) SF41204.4to $120 $4,92094785 5 ft

feet 3.0-4.0%204.7 Cross Slope (PAR) SF65217.7to $120 $7,80094786 5 ft

feet 5.0-6.0%213.1 5214.1to94813 5 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF25222.6to $120 $2,94094787 5 ft

feet .28"220.4 Vertical Change REF5221.4to94750 5 ft

feet 4.0-5.0%223.3 Cross Slope (PAR) SF6224.5to $120 $72094788 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121059

Run ID

Oak St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%227.6 Cross Slope (PAR) SF21231.7to $120 $2,46094789 5 ft

feet231.7 Key Note Segment 103252.3to94808 5 ft

feet -.3"233.3 Vertical Change REF5234.3to94751 5 ft

feet .59"251.9 Vertical Change REF5252.9to94752 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF48262.8to $120 $5,70094790 5 ft

feet 4.0-5.0%262.9 Cross Slope (PAR) SF145291.8to $120 $17,34094791 5 ft

feet291.8 Key Note Segment 104312.5to94809 5 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF31320.5to $120 $3,72094792 5 ft

feet 3.0-4.0%325.9 Cross Slope (PAR) SF14328.7to $120 $1,68094793 5 ft

feet330.7 Key Note Segment 103351.3to94810 5 ft

feet .32"341.3 Vertical Change REF5342.3to94753 5 ft

feet .26"350.4 Vertical Change REF5351.4to94754 5 ft

feet 3.0-4.0%352.0 Cross Slope (PAR) SF5353.0to $120 $60094794 5 ft

feet 2.0-3.0%353.0 Cross Slope (PAR) SF39360.8to $120 $4,68094795 5 ft

feet .26"354.0 Vertical Change REF5355.0to94755 5 ft

feet 4.0-5.0%360.8 Cross Slope (PAR) SF85377.7to $120 $10,14094796 5 ft

feet .27"365.8 Vertical Change REF5366.8to94756 5 ft

feet -.41"375.9 Vertical Change REF5376.9to94757 5 ft

feet .3"380.3 Vertical Change LF5381.3to $75 $37594758 5 ft

feet 3.0-4.0%382.3 Cross Slope (PAR) SF10384.3to $120 $1,20094797 5 ft

feet .29"384.9 Vertical Change LF5385.9to $75 $37594759 5 ft

feet 3.0-4.0%389.3 Cross Slope (PAR) SF20393.3to $120 $2,40094798 5 ft

feet 3.54"389.4 Vertical Change REF16392.6to94760 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF18396.8to $120 $2,10094799 5 ft

feet 2.88"394.0 Vertical Change REF5395.0to94761 5 ft

feet 3.61"396.2 Vertical Change REF5397.2to94762 5 ft

feet 4.0-5.0%396.8 Cross Slope (PAR) SF49406.5to $120 $5,82094800 5 ft

feet .61"403.5 Vertical Change REF5404.5to94763 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OAK ST

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121059

Run ID

Oak St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%406.8 Cross Slope (PAR) SF11409.0to $120 $1,32094801 5 ft

feet 3.0-4.0%412.8 Cross Slope (PAR) SF6413.9to $120 $66094802 5 ft

feet416.2 Key Note Segment 103436.8to94811 5 ft

feet 5.0-6.0%437.0 Cross Slope (Driveway) SF19440.7to $40 $74094803 5 ft

feet 3.0-4.0%440.7 Cross Slope (PAR) SF67454.1to $120 $8,04094804 5 ft

feet454.7 Key Note Segment 101474.8to94812 5 ft

feet .37"455.5 Vertical Change REF5456.5to94765 5 ft

feet 3.0-4.0%477.3 Cross Slope (PAR) SF102497.6to $120 $12,18094805 5 ft

feet .43"497.8 Vertical Change LF5498.8to $75 $37594766 5 ft

$172,505.00TOTAL COST FOR: OAK STS side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OAK ST

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201120900

Run ID

Oak St

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7715.4to $120 $9,24093565 5 ft

feet15.4 Key Note Segment 10436.1to93578 5 ft

feet 4.0-5.0%38.2 Cross Slope (PAR) SF9056.2to $120 $10,80093566 5 ft

feet .44"57.5 Vertical Change REF558.5to93557 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF4867.3to $120 $5,70093567 5 ft

feet69.5 Key Note Segment 10790.9to93579 5 ft

feet .28"89.5 Vertical Change REF590.5to93558 5 ft

feet 3.0-4.0%91.2 Cross Slope (Driveway) SF3898.8to $40 $1,52093568 5 ft

feet 5.0-6.0%99.3 Cross Slope (PAR) SF35106.3to $120 $4,20093569 5 ft

feet106.3 Key Note Segment 104127.1to93580 5 ft

feet -.29"125.7 Vertical Change REF5126.7to93559 5 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF85144.8to $120 $10,20093570 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF17148.7to $120 $2,04093571 5 ft

feet 4.0-5.0%149.1 Cross Slope (PAR) SF39156.8to $120 $4,62093572 5 ft

feet 3.0-4.0%158.9 Cross Slope (PAR) SF89176.6to $120 $10,62093573 5 ft

feet -.52"171.5 Vertical Change REF5172.5to93560 5 ft

feet 3.0-4.0%179.5 Cross Slope (PAR) SF13182.0to $120 $1,50093574 5 ft

feet183.0 Key Note Segment 109204.8to93581 5 ft

feet 3.0-4.0%206.5 Cross Slope (PAR) SF33213.0to $120 $3,90093575 5 ft

feet213.4 Key Note Segment 103234.0to93582 5 ft

feet .51"214.5 Vertical Change REF5215.5to93561 5 ft

feet .3"223.7 Vertical Change REF5224.7to93562 5 ft

feet -.26"230.8 Vertical Change REF5231.8to93563 5 ft

feet .6"233.3 Vertical Change REF5234.3to93564 5 ft

feet 5.0-6.0%234.5 Cross Slope (Driveway) SF39242.2to $40 $1,54093576 5 ft

feet 3.0-4.0%244.6 Cross Slope (PAR) SF76259.7to $120 $9,06093577 5 ft

$74,940.00TOTAL COST FOR: OAK STN side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OAKRIDGE DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110211028

Run ID

Oakridge Dr

35

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF7715.5to $120 $9,18078840 5 ft

feet15.5 Key Note Segment 9534.4to78859 5 ft

feet 3.0-4.0%35.9 Cross Slope (PAR) SF1138.0to $120 $1,26078841 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF2042.8to $120 $2,40078842 5 ft

feet 4.0-5.0%44.4 Cross Slope (PAR) SF5254.8to $120 $6,24078843 5 ft

feet54.8 Key Note Segment 16187.0to78860 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF3698.5to $120 $4,32078844 5 ft

feet 3.0-4.0%104.8 Cross Slope (PAR) SF5105.8to $120 $60078845 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF13111.3to $120 $1,50078846 5 ft

feet 4.0-5.0%114.0 Cross Slope (PAR) SF41122.1to $120 $4,86078847 5 ft

feet123.8 Key Note Segment 163156.3to78861 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF8159.0to $120 $1,02078848 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF32165.3to $120 $3,78078849 5 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF37172.7to $120 $4,44078850 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF7174.3to $120 $84078851 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF40184.7to $120 $4,80078852 5 ft

feet 4.0-5.0%184.8 Cross Slope (PAR) SF62197.1to $120 $7,38078853 5 ft

feet197.1 Key Note Segment 139224.8to78862 5 ft

feet 2.0-3.0%226.3 Cross Slope (PAR) SF37233.6to $120 $4,38078854 5 ft

feet 4.0-5.0%234.7 Cross Slope (PAR) SF39242.5to $120 $4,68078855 5 ft

feet 2.0-3.0%242.5 Cross Slope (PAR) SF71256.7to $120 $8,52078856 5 ft

feet257.5 Key Note Segment 167290.9to78863 5 ft

feet -.32"258.8 Vertical Change REF5259.8to78839 5 ft

feet 3.0-4.0%291.7 Cross Slope (PAR) SF6292.9to $120 $72078857 5 ft

feet 2.0-3.0%292.9 Cross Slope (PAR) SF7294.2to $120 $78078858 5 ft

$71,700.00TOTAL COST FOR: OAKRIDGE DRE side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OAKRIDGE DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

QUADY LN

End Street Name

2110201433

Run ID

Oakridge Dr

67

ID Sidewalk Width

Priority

feet 2.0-3.0%5.0 Cross Slope (PAR) SF4413.8to $120 $5,28076842 5 ft

feet .33"25.0 Vertical Change LF526.0to $75 $37576838 5 ft

feet 1.91"50.7 Vertical Change SF551.7to $75 $37576839 5 ft

feet 5.0-6.0%52.6 Cross Slope (PAR) SF1555.6to $120 $1,80076843 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF2661.7to $120 $3,12076844 5 ft

feet 1.07"59.4 Vertical Change REF560.4to76840 5 ft

feet 6.0-7.0%67.4 1169.7to76846 5 ft

feet -.31"67.8 Vertical Change LF568.8to $75 $37576841 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF670.4to $120 $66076845 5 ft

$11,985.00TOTAL COST FOR: OAKRIDGE DRW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OAKRIDGE DR

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110211025

Run ID

Oakridge Dr

35

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.4to $120 $6,24078823 5 ft

feet10.4 Key Note Segment 15942.1to78835 5 ft

feet 3.0-4.0%42.4 Cross Slope (Driveway) SF7958.2to $40 $3,16078824 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF4066.2to $120 $4,74078825 5 ft

feet .27"65.1 Vertical Change REF566.1to78821 5 ft

feet 3.0-4.0%68.5 Cross Slope (PAR) SF4577.6to $120 $5,46078826 5 ft

feet78.3 Key Note Segment 158109.8to78836 5 ft

feet 3.0-4.0%113.1 Cross Slope (PAR) SF158144.7to $120 $18,96078827 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF7146.0to $120 $78078828 5 ft

feet146.2 Key Note Segment 162178.6to78837 5 ft

feet 2.0-3.0%178.8 Cross Slope (Driveway) SF31185.0to $40 $1,24078829 5 ft

feet 3.0-4.0%188.8 Cross Slope (PAR) SF31195.0to $120 $3,72078830 5 ft

feet .33"193.4 Vertical Change REF5194.4to78822 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF76211.6to $120 $9,06078831 5 ft

feet 4.0-5.0%211.6 Cross Slope (PAR) SF14214.4to $120 $1,68078832 5 ft

feet214.4 Key Note Segment 160246.4to78838 5 ft

feet 4.0-5.0%249.2 Cross Slope (PAR) SF62261.5to $120 $7,38078833 5 ft

feet 2.0-3.0%261.5 Cross Slope (PAR) SF17264.8to $120 $1,98078834 5 ft

$64,400.00TOTAL COST FOR: OAKRIDGE DRW side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OAKRIDGE DR

Street Side

QUADY LN

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110201431

Run ID

Oakridge Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.4to $120 $84076833 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF1822.2to $120 $2,10076834 5 ft

feet .62"32.1 Vertical Change REF533.1to76826 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF2136.5to $120 $2,46076835 5 ft

feet .3"37.4 Vertical Change LF538.4to $75 $37576827 5 ft

feet -.26"40.3 Vertical Change LF541.3to $75 $37576828 5 ft

feet .28"42.0 Vertical Change LF543.0to $75 $37576829 5 ft

feet .28"45.4 Vertical Change LF546.4to $75 $37576830 5 ft

feet .97"48.4 Vertical Change SF549.4to $75 $37576831 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF7664.8to $120 $9,06076836 5 ft

feet .33"52.7 Vertical Change REF553.7to76832 5 ft

feet 5.0-6.0%66.7 Cross Slope (PAR) SF1669.8to $120 $1,86076837 5 ft

$18,195.00TOTAL COST FOR: OAKRIDGE DRE side of Starting at: QUADY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

1300 YOSEMITE AVE

Survey Street Name Starting Street Name

CYPRESS ST

End Street Name

2105181122

Run ID

Olive Ave

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15116.8to $120 $18,14437226 9 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF6339.3to $120 $7,56037227 9 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF7948.1to $120 $9,50437228 9 ft

feet .27"39.8 Vertical Change REF940.8to37225 9 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF5892.3to $120 $6,91237229 9 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF66100.6to $120 $7,88437230 9 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF16102.4to $120 $1,94437231 9 ft

$51,948.00TOTAL COST FOR: OLIVE AVES side of Starting at: 1300 YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

909 S GATEWAY DR

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081441

Run ID

Olive Ave

87

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF183.0to $120 $2,16046069 6 ft

feet3.0 Key Note Segment 10320.1to46089 6 ft

feet 6.0-7.0%20.1 Cross Slope (Driveway) SF721.3to $40 $28846070 6 ft

feet 5.0-6.0%24.7 Cross Slope (PAR) SF1727.5to $120 $2,01646071 6 ft

feet 3.0-4.0%27.7 Cross Slope (PAR) SF829.1to $120 $1,00846072 6 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF10346.3to $120 $12,38446073 6 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF3552.2to $120 $4,24846074 6 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF2656.7to $120 $3,16846075 6 ft

feet 4.0-5.0%59.0 Cross Slope (PAR) SF2763.5to $120 $3,24046076 6 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF3569.4to $120 $4,24846077 6 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF1076.0to $120 $1,15246078 6 ft

feet 3.0-4.0%80.6 Cross Slope (PAR) SF2885.2to $120 $3,31246079 6 ft

feet 5.0-6.0%87.9 Cross Slope (PAR) SF2391.7to $120 $2,73646080 6 ft

feet91.7 Key Note Segment 142115.3to46090 6 ft

feet 10.0-11.0%115.3 Cross Slope (Driveway) SF19118.4to $40 $74446081 6 ft

feet 8.0-9.0%118.4 Cross Slope (PAR) SF6119.4to $120 $72046082 6 ft

feet 6.0-7.0%120.3 Cross Slope (PAR) SF63130.8to $120 $7,56046083 6 ft

feet 5.0-6.0%130.8 Cross Slope (PAR) SF17133.7to $120 $2,08846084 6 ft

feet 5.0-6.0%138.0 Cross Slope (PAR) SF46145.7to $120 $5,54446085 6 ft

feet 3.0-4.0%145.7 Cross Slope (PAR) SF8147.0to $120 $93646086 6 ft

feet 2.0-3.0%147.4 Cross Slope (PAR) SF13149.5to $120 $1,51246087 6 ft

feet 2.0-3.0%155.5 Cross Slope (PAR) SF11157.3to $120 $1,29646088 6 ft

$60,360.00TOTAL COST FOR: OLIVE AVEN side of Starting at: 909 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

COYOTE LN

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2105191409

Run ID

Olive Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%9.4 Cross Slope (PAR) SF2914.3to $120 $3,52839515 6 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF918.3to $120 $1,08039516 6 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF498104.3to $120 $59,76039517 6 ft

feet .38"97.7 Vertical Change REF698.7to39513 6 ft

feet 4.0-5.0%109.0 Cross Slope (PAR) SF437181.8to $120 $52,41639518 6 ft

feet 3.0-4.0%183.9 Cross Slope (PAR) SF18186.9to $120 $2,16039519 6 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF282234.3to $120 $33,84039520 6 ft

feet 4.0-5.0%240.3 Cross Slope (PAR) SF188271.6to $120 $22,53639521 6 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF43279.2to $120 $5,11239522 6 ft

feet 4.0-5.0%279.2 Cross Slope (PAR) SF148303.8to $120 $17,71239523 6 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF299354.2to $120 $35,92839524 6 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF25364.4to $120 $2,95239525 6 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF38373.6to $120 $4,53639526 6 ft

feet 2.0-3.0%376.7 Cross Slope (PAR) SF145400.9to $120 $17,42439527 6 ft

feet 3.0-4.0%403.3 Cross Slope (PAR) SF131425.2to $120 $15,76839528 6 ft

feet 2.0-3.0%425.3 Cross Slope (PAR) SF683539.1to $120 $81,93639529 6 ft

feet 4.0-5.0%539.9 Cross Slope (PAR) SF110558.2to $120 $13,17639530 6 ft

feet559.1 Key Note Segment 245600.0to39543 6 ft

feet -.35"561.6 Vertical Change REF6562.6to39514 6 ft

feet 3.0-4.0%602.5 Cross Slope (PAR) SF166630.2to $120 $19,94439531 6 ft

feet 2.0-3.0%630.3 Cross Slope (PAR) SF504714.3to $120 $60,48039532 6 ft

feet 4.0-5.0%714.5 Cross Slope (PAR) SF59724.4to $120 $7,12839533 6 ft

feet 2.0-3.0%724.6 Cross Slope (PAR) SF47732.5to $120 $5,68839534 6 ft

feet 4.0-5.0%733.3 Cross Slope (PAR) SF166761.0to $120 $19,94439535 6 ft

feet 3.0-4.0%764.9 Cross Slope (PAR) SF94780.6to $120 $11,30439536 6 ft

feet 2.0-3.0%780.6 Cross Slope (PAR) SF232819.3to $120 $27,86439537 6 ft

feet 3.0-4.0%822.7 Cross Slope (PAR) SF32828.0to $120 $3,81639538 6 ft

feet 3.0-4.0%830.8 Cross Slope (PAR) SF133852.9to $120 $15,91239539 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

COYOTE LN

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2105191409

Run ID

Olive Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%853.3 Cross Slope (PAR) SF7854.5to $120 $86439540 6 ft

feet 2.0-3.0%857.9 Cross Slope (PAR) SF28862.6to $120 $3,38439541 6 ft

feet 4.0-5.0%862.6 Cross Slope (PAR) SF52871.2to $120 $6,19239542 6 ft

$552,384.00TOTAL COST FOR: OLIVE AVES side of Starting at: COYOTE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

CYPRESS ST

Survey Street Name Starting Street Name

1212 OLIVE AVE

End Street Name

2105191350

Run ID

Olive Ave

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF9920.5to $120 $11,82039474 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF1222.8to $120 $1,38039475 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF2029.4to $120 $2,40039476 5 ft

feet29.4 Key Note Segment 13756.8to39480 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF2061.8to $120 $2,40039477 5 ft

feet62.4 Key Note Segment 13990.2to39481 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF792.8to $120 $78039478 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF62111.2to $120 $7,38039479 5 ft

$26,160.00TOTAL COST FOR: OLIVE AVES side of Starting at: CYPRESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

DON MIGUEL ST

Survey Street Name Starting Street Name

S D ST

End Street Name

2106090917

Run ID

Olive Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $90046666 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF13331.3to $120 $15,96046667 5 ft

feet 3.0-4.0%35.2 Cross Slope (PAR) SF3141.5to $120 $3,78046668 5 ft

feet .63"42.0 Vertical Change REF543.0to46664 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF1745.8to $120 $1,98046669 5 ft

feet .42"48.9 Vertical Change LF549.9to $75 $37546665 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF14783.6to $120 $17,58046670 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF1692.3to $120 $1,86046671 5 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF33102.5to $120 $3,96046672 5 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF118128.8to $120 $14,16046673 5 ft

$60,555.00TOTAL COST FOR: OLIVE AVEN side of Starting at: DON MIGUEL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

FREEWAY EXIT

Survey Street Name Starting Street Name

S I ST

End Street Name

2105191623

Run ID

Olive Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF62.5to $120 $72040041 5 ft

feet 3.0-4.0%5.3 Cross Slope (PAR) SF3011.3to $120 $3,60040042 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF13239.6to $120 $15,84040043 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF2644.9to $120 $3,06040044 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF4554.9to $120 $5,40040045 5 ft

feet54.9 Key Note Segment 10776.2to40047 5 ft

feet 3.0-4.0%78.3 Cross Slope (PAR) SF3284.7to $120 $3,84040046 5 ft

$32,460.00TOTAL COST FOR: OLIVE AVEN side of Starting at: FREEWAY EXIT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

GROVE ST

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2105191401

Run ID

Olive Ave

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98039494 5 ft

feet 4.0-5.0%3.8 Cross Slope (PAR) SF248.5to $120 $2,82039495 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF11133.1to $120 $13,26039496 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF1538.3to $120 $1,80039497 5 ft

feet 4.0-5.0%38.6 Cross Slope (PAR) SF14968.4to $120 $17,88039498 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF3575.8to $120 $4,20039499 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF1580.9to $120 $1,74039500 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF1886.1to $120 $2,10039501 5 ft

feet 4.0-5.0%86.5 Cross Slope (PAR) SF1689.7to $120 $1,92039502 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF73106.8to $120 $8,70039503 5 ft

feet 3.0-4.0%109.5 Cross Slope (PAR) SF24114.3to $120 $2,88039504 5 ft

feet .26"115.2 Vertical Change LF5116.2to $75 $37539493 5 ft

feet 4.0-5.0%118.1 Cross Slope (PAR) SF89135.9to $120 $10,68039505 5 ft

feet 2.0-3.0%136.4 Cross Slope (PAR) SF62148.8to $120 $7,44039506 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF71164.5to $120 $8,52039507 5 ft

feet 3.0-4.0%167.6 Cross Slope (PAR) SF247217.0to $120 $29,64039508 5 ft

feet 3.0-4.0%220.3 Cross Slope (PAR) SF83236.8to $120 $9,90039509 5 ft

feet 5.0-6.0%236.8 Cross Slope (PAR) SF64249.6to $120 $7,68039510 5 ft

feet 3.0-4.0%249.9 Cross Slope (PAR) SF45258.8to $120 $5,34039511 5 ft

feet 2.0-3.0%259.2 Cross Slope (PAR) SF91277.3to $120 $10,86039512 5 ft

$149,715.00TOTAL COST FOR: OLIVE AVES side of Starting at: GROVE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

KNOX ST

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108131111

Run ID

Olive Ave

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF20140.8to $120 $24,12061887 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF1444.2to $120 $1,68061888 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF351119.4to $120 $42,06061889 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF136151.4to $120 $16,32061890 5 ft

feet 4.0-5.0%151.4 Cross Slope (PAR) SF45160.3to $120 $5,34061891 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF45169.5to $120 $5,40061892 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF23176.8to $120 $2,70061893 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF109201.1to $120 $13,02061894 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF28212.5to $120 $3,30061895 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF7217.2to $120 $84061896 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF15230.2to $120 $1,74061897 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF25262.3to $120 $2,94061898 5 ft

feet 2.0-3.0%264.5 Cross Slope (PAR) SF77279.8to $120 $9,18061899 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF80300.0to $120 $9,60061900 5 ft

feet 4.0-5.0%301.7 Cross Slope (PAR) SF233348.3to $120 $27,96061901 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF59360.6to $120 $7,08061902 5 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF168396.8to $120 $20,10061903 5 ft

feet 2.0-3.0%396.8 Cross Slope (PAR) SF177432.2to $120 $21,24061904 5 ft

feet 2.0-3.0%435.4 Cross Slope (PAR) SF71449.6to $120 $8,52061905 5 ft

feet 2.0-3.0%454.0 Cross Slope (PAR) SF17457.3to $120 $1,98061906 5 ft

feet 2.0-3.0%459.8 Cross Slope (PAR) SF215502.7to $120 $25,74061907 5 ft

feet 4.0-5.0%503.2 Cross Slope (PAR) SF17506.6to $120 $2,04061908 5 ft

feet 2.0-3.0%506.8 Cross Slope (PAR) SF41515.0to $120 $4,92061909 5 ft

feet 2.0-3.0%520.6 Cross Slope (PAR) SF75535.5to $120 $8,94061910 5 ft

feet 2.0-3.0%539.0 Cross Slope (PAR) SF64551.7to $120 $7,62061911 5 ft

feet 2.0-3.0%554.6 Cross Slope (PAR) SF11556.8to $120 $1,32061912 5 ft

feet561.6 Key Note Segment 82577.9to61918 5 ft

feet 2.0-3.0%589.6 Cross Slope (PAR) SF17593.0to $120 $2,04061913 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

KNOX ST

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108131111

Run ID

Olive Ave

50

ID Sidewalk Width

Priority

feet -.29"597.0 Vertical Change LF5598.0to $75 $37561886 5 ft

feet 2.0-3.0%607.2 Cross Slope (PAR) SF5608.3to $120 $66061914 5 ft

feet 2.0-3.0%615.1 Cross Slope (PAR) SF20619.0to $120 $2,34061915 5 ft

feet 2.0-3.0%635.8 Cross Slope (PAR) SF22640.2to $120 $2,64061916 5 ft

feet 2.0-3.0%643.1 Cross Slope (PAR) SF60655.1to $120 $7,20061917 5 ft

feet 5.0-6.0%654.9 8656.4to61919 5 ft

$290,955.00TOTAL COST FOR: OLIVE AVEN side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

KNOX ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108131056

Run ID

Olive Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7715.3to $120 $9,18061762 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF2323.9to $120 $2,70061763 5 ft

feet 4.0-5.0%23.9 Cross Slope (PAR) SF825.5to $120 $96061764 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF6841.3to $120 $8,10061765 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF2847.3to $120 $3,30061766 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF2454.8to $120 $2,88061767 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF7773.7to $120 $9,18061768 5 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF134103.3to $120 $16,14061769 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF10108.9to $120 $1,14061770 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF16115.7to $120 $1,86061771 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF13122.4to $120 $1,56061772 5 ft

feet -.38"153.4 Vertical Change LF5154.4to $75 $37561752 5 ft

feet 2.0-3.0%175.7 Cross Slope (PAR) SF60187.7to $120 $7,20061773 5 ft

feet 3.0-4.0%191.4 Cross Slope (PAR) SF24196.1to $120 $2,82061774 5 ft

feet 2.0-3.0%196.1 Cross Slope (PAR) SF13198.6to $120 $1,50061775 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF84218.1to $120 $10,08061776 5 ft

feet 2.0-3.0%271.0 Cross Slope (PAR) SF108292.6to $120 $12,96061777 5 ft

feet 3.17"275.6 Vertical Change REF5276.6to61753 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF20302.3to $120 $2,40061778 5 ft

feet 4.0-5.0%303.5 Cross Slope (PAR) SF106324.6to $120 $12,66061779 5 ft

feet 2.0-3.0%324.6 Cross Slope (PAR) SF26329.8to $120 $3,12061780 5 ft

feet 2.0-3.0%332.1 Cross Slope (PAR) SF81348.3to $120 $9,72061781 5 ft

feet 2.0-3.0%365.3 Cross Slope (PAR) SF45374.3to $120 $5,40061782 5 ft

feet 2.0-3.0%413.1 Cross Slope (PAR) SF15416.1to $120 $1,80061783 5 ft

feet 2.0-3.0%419.7 Cross Slope (PAR) SF32426.0to $120 $3,78061784 5 ft

feet 2.0-3.0%428.8 Cross Slope (PAR) SF79444.5to $120 $9,42061785 5 ft

feet 2.0-3.0%455.6 Cross Slope (PAR) SF78471.2to $120 $9,36061786 5 ft

feet .34"460.7 Vertical Change REF5461.7to61754 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

KNOX ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108131056

Run ID

Olive Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%476.8 Cross Slope (PAR) SF6478.0to $120 $72061787 5 ft

feet 2.0-3.0%487.8 Cross Slope (PAR) SF23492.4to $120 $2,76061788 5 ft

feet 2.0-3.0%516.7 Cross Slope (PAR) SF71531.0to $120 $8,58061789 5 ft

feet 2.0-3.0%534.4 Cross Slope (PAR) SF7535.8to $120 $84061790 5 ft

feet 2.0-3.0%551.7 Cross Slope (PAR) SF28557.2to $120 $3,30061791 5 ft

feet 2.0-3.0%581.8 Cross Slope (PAR) SF17585.1to $120 $1,98061792 5 ft

feet 2.0-3.0%587.6 Cross Slope (PAR) SF11589.8to $120 $1,32061793 5 ft

feet -.46"591.5 Vertical Change LF5592.5to $75 $37561755 5 ft

feet 2.0-3.0%593.3 Cross Slope (PAR) SF9595.0to $120 $1,02061794 5 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF5598.3to $120 $60061795 5 ft

feet .39"597.9 Vertical Change REF5598.9to61756 5 ft

feet .69"616.8 Vertical Change SF5617.8to $75 $37561757 5 ft

feet 2.0-3.0%627.1 Cross Slope (PAR) SF38634.6to $120 $4,50061796 5 ft

feet 2.0-3.0%642.3 Cross Slope (PAR) SF39650.1to $120 $4,68061797 5 ft

feet 2.0-3.0%652.9 Cross Slope (PAR) SF26658.1to $120 $3,12061798 5 ft

feet 2.0-3.0%660.3 Cross Slope (PAR) SF20664.3to $120 $2,40061799 5 ft

feet 3.0-4.0%666.8 Cross Slope (PAR) SF13669.3to $120 $1,50061800 5 ft

feet 2.0-3.0%670.7 Cross Slope (PAR) SF37678.1to $120 $4,44061801 5 ft

feet 2.0-3.0%681.8 Cross Slope (PAR) SF80697.8to $120 $9,60061802 5 ft

feet 2.0-3.0%704.8 Cross Slope (PAR) SF154735.5to $120 $18,42061803 5 ft

feet 4.0-5.0%736.8 Cross Slope (PAR) SF12739.1to $120 $1,38061804 5 ft

feet -.26"737.1 Vertical Change REF5738.1to61758 5 ft

feet 6.0-7.0%739.1 Cross Slope (PAR) SF6740.3to $120 $72061805 5 ft

feet 5.0-6.0%740.3 Cross Slope (PAR) SF24745.1to $120 $2,88061806 5 ft

feet 3.0-4.0%745.1 Cross Slope (PAR) SF26750.2to $120 $3,06061807 5 ft

feet 2.0-3.0%750.2 Cross Slope (PAR) SF8751.8to $120 $96061808 5 ft

feet 2.0-3.0%756.0 Cross Slope (PAR) SF24760.8to $120 $2,88061809 5 ft

feet 3.0-4.0%763.5 Cross Slope (PAR) SF165796.5to $120 $19,80061810 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

KNOX ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108131056

Run ID

Olive Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%800.6 Cross Slope (PAR) SF76815.8to $120 $9,12061811 5 ft

feet 2.0-3.0%818.8 Cross Slope (PAR) SF43827.3to $120 $5,10061812 5 ft

feet 2.0-3.0%830.2 Cross Slope (PAR) SF87847.5to $120 $10,38061813 5 ft

feet 2.0-3.0%854.9 Cross Slope (PAR) SF172889.2to $120 $20,58061814 5 ft

feet 4.0-5.0%889.7 Cross Slope (PAR) SF20893.7to $120 $2,40061815 5 ft

feet 3.0-4.0%896.5 Cross Slope (PAR) SF17899.8to $120 $1,98061816 5 ft

feet 2.0-3.0%900.1 Cross Slope (PAR) SF42908.5to $120 $5,04061817 5 ft

feet 2.0-3.0%911.3 Cross Slope (PAR) SF64924.0to $120 $7,62061818 5 ft

feet -.27"913.1 Vertical Change REF5914.1to61759 5 ft

feet 2.0-3.0%926.3 Cross Slope (PAR) SF196965.4to $120 $23,46061819 5 ft

feet -.34"930.6 Vertical Change REF5931.6to61760 5 ft

feet .31"935.4 Vertical Change REF5936.4to61761 5 ft

feet 2.0-3.0%969.8 Cross Slope (PAR) SF13972.3to $120 $1,50061820 5 ft

feet 2.0-3.0%975.2 Cross Slope (PAR) SF93993.7to $120 $11,10061821 5 ft

feet 2.0-3.0%995.8 Cross Slope (PAR) SF1901033.7to $120 $22,74061822 5 ft

$372,825.00TOTAL COST FOR: OLIVE AVES side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

MADERA AVE

Survey Street Name Starting Street Name

FREEWAY EXIT

End Street Name

2105191620

Run ID

Olive Ave

87

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8517.0to $120 $10,20040033 5 ft

feet 4.0-5.0%17.0 Cross Slope (PAR) SF5127.2to $120 $6,12040034 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF1931.4to $120 $2,28040035 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF4144.5to $120 $4,86040036 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF2259.0to $120 $2,64040037 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF1164.6to $120 $1,38040038 5 ft

feet 2.0-3.0%70.1 Cross Slope (PAR) SF1272.4to $120 $1,38040039 5 ft

feet .26"77.8 Vertical Change LF578.8to $75 $37540032 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF2284.6to $120 $2,58040040 5 ft

$31,815.00TOTAL COST FOR: OLIVE AVEN side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131105

Run ID

Olive Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF6513.6to $120 $7,74061850 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF6326.8to $120 $7,50061851 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF9047.5to $120 $10,80061852 5 ft

feet 4.0-5.0%47.5 Cross Slope (PAR) SF2051.4to $120 $2,34061853 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF1955.1to $120 $2,22061854 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF1860.9to $120 $2,10061855 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF8384.2to $120 $9,90061856 5 ft

feet 3.0-4.0%87.4 Cross Slope (PAR) SF5097.3to $120 $5,94061857 5 ft

feet 5.0-6.0%98.1 Cross Slope (PAR) SF112120.4to $120 $13,38061858 5 ft

feet 6.0-7.0%120.8 Cross Slope (PAR) SF18124.3to $120 $2,10061859 5 ft

feet 5.0-6.0%124.3 Cross Slope (PAR) SF19128.2to $120 $2,34061860 5 ft

feet 6.0-7.0%128.2 Cross Slope (PAR) SF20132.2to $120 $2,40061861 5 ft

feet 5.0-6.0%136.3 Cross Slope (PAR) SF5137.3to $120 $60061862 5 ft

feet 6.0-7.0%140.8 Cross Slope (PAR) SF33147.3to $120 $3,90061863 5 ft

feet 5.0-6.0%147.8 Cross Slope (PAR) SF121172.1to $120 $14,58061864 5 ft

feet 4.0-5.0%176.3 Cross Slope (PAR) SF66189.4to $120 $7,86061865 5 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF129218.2to $120 $15,48061866 5 ft

feet 2.0-3.0%220.4 Cross Slope (PAR) SF117243.8to $120 $14,04061867 5 ft

feet .31"240.6 Vertical Change REF5241.6to61846 5 ft

feet 2.0-3.0%257.1 Cross Slope (PAR) SF9259.0to $120 $1,14061868 5 ft

feet 3.0-4.0%261.8 Cross Slope (PAR) SF29267.6to $120 $3,48061869 5 ft

feet 2.0-3.0%267.6 Cross Slope (PAR) SF24272.5to $120 $2,94061870 5 ft

feet 3.0-4.0%275.2 Cross Slope (PAR) SF6276.3to $120 $66061871 5 ft

feet 2.0-3.0%276.5 Cross Slope (PAR) SF42284.8to $120 $4,98061872 5 ft

feet .95"291.9 Vertical Change SF5292.9to $75 $37561847 5 ft

feet 2.0-3.0%300.3 Cross Slope (PAR) SF135327.3to $120 $16,20061873 5 ft

feet .31"318.0 Vertical Change REF5319.0to61848 5 ft

feet 2.0-3.0%330.2 Cross Slope (PAR) SF14333.0to $120 $1,68061874 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131105

Run ID

Olive Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%336.3 Cross Slope (PAR) SF15339.3to $120 $1,80061875 5 ft

feet 2.0-3.0%342.9 Cross Slope (PAR) SF70356.9to $120 $8,40061876 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF16366.5to $120 $1,92061877 5 ft

feet 2.0-3.0%371.4 Cross Slope (PAR) SF13373.9to $120 $1,50061878 5 ft

feet 2.0-3.0%379.1 Cross Slope (PAR) SF51389.2to $120 $6,06061879 5 ft

feet 2.0-3.0%391.3 Cross Slope (PAR) SF225436.3to $120 $27,00061880 5 ft

feet 2.0-3.0%440.0 Cross Slope (PAR) SF18443.5to $120 $2,10061881 5 ft

feet 2.0-3.0%445.8 Cross Slope (PAR) SF6446.9to $120 $66061882 5 ft

feet 2.0-3.0%473.3 Cross Slope (PAR) SF9475.1to $120 $1,08061883 5 ft

feet 5.0-6.0%473.6 8475.1to61884 5 ft

feet -.47"476.6 Vertical Change LF5477.6to $75 $37561849 5 ft

feet 6.0-7.0%482.1 8483.6to61885 5 ft

$207,570.00TOTAL COST FOR: OLIVE AVEN side of Starting at: MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

MARTIN ST

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2105191434

Run ID

Olive Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%4.2 Cross Slope (PAR) SF2910.0to $120 $3,48039632 5 ft

feet 2.0-3.0%38.9 Cross Slope (PAR) SF15068.9to $120 $18,00039633 5 ft

feet 5.0-6.0%73.3 Cross Slope (PAR) SF674.4to $120 $66039634 5 ft

feet 2.0-3.0%76.4 Cross Slope (PAR) SF2982.3to $120 $3,54039635 5 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF2294.7to $120 $2,64039636 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF133125.3to $120 $15,96039637 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF101148.2to $120 $12,18039638 5 ft

feet150.8 Key Note Segment 103171.4to39667 5 ft

feet 2.0-3.0%173.2 Cross Slope (PAR) SF18176.8to $120 $2,16039639 5 ft

feet 3.55"175.4 Vertical Change REF5176.4to39627 5 ft

feet 4.0-5.0%177.0 Cross Slope (PAR) SF136204.1to $120 $16,26039640 5 ft

feet -.33"181.0 Vertical Change REF15184.0to39628 5 ft

feet 3.0-4.0%206.2 Cross Slope (PAR) SF13208.7to $120 $1,50039641 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF6209.8to $120 $66039642 5 ft

feet209.8 Key Note Segment 140237.7to39668 5 ft

feet 2.0-3.0%237.7 Cross Slope (Driveway) SF165270.7to $40 $6,60039643 5 ft

feet 4.0-5.0%270.7 Cross Slope (PAR) SF165303.6to $120 $19,74039644 5 ft

feet 2.0-3.0%304.7 Cross Slope (PAR) SF203345.2to $120 $24,30039645 5 ft

feet 3.0-4.0%347.4 Cross Slope (PAR) SF62359.7to $120 $7,38039646 5 ft

feet -.26"362.8 Vertical Change LF5363.8to $75 $37539629 5 ft

feet 2.0-3.0%364.1 Cross Slope (PAR) SF8365.7to $120 $96039647 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF40400.0to $120 $4,74039648 5 ft

feet 4.0-5.0%400.0 Cross Slope (PAR) SF33406.6to $120 $3,96039649 5 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF43415.2to $120 $5,16039650 5 ft

feet 4.0-5.0%417.4 Cross Slope (PAR) SF40425.3to $120 $4,74039651 5 ft

feet 2.0-3.0%426.5 Cross Slope (PAR) SF6427.6to $120 $66039652 5 ft

feet432.5 Key Note Segment 203473.1to39669 5 ft

feet .32"469.3 Vertical Change REF5470.3to39630 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

MARTIN ST

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2105191434

Run ID

Olive Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%474.8 Cross Slope (PAR) SF127500.2to $120 $15,24039653 5 ft

feet 2.0-3.0%503.8 Cross Slope (PAR) SF43512.4to $120 $5,16039654 5 ft

feet 2.0-3.0%516.8 Cross Slope (PAR) SF28522.4to $120 $3,36039655 5 ft

feet -.27"526.1 Vertical Change LF5527.1to $75 $37539631 5 ft

feet 2.0-3.0%528.3 Cross Slope (PAR) SF43536.8to $120 $5,10039656 5 ft

feet 2.0-3.0%538.9 Cross Slope (PAR) SF128564.5to $120 $15,36039657 5 ft

feet 2.0-3.0%568.9 Cross Slope (PAR) SF14571.8to $120 $1,74039658 5 ft

feet 2.0-3.0%576.2 Cross Slope (PAR) SF8577.7to $120 $90039659 5 ft

feet 2.0-3.0%581.9 Cross Slope (PAR) SF83598.5to $120 $9,96039660 5 ft

feet 2.0-3.0%618.0 Cross Slope (PAR) SF41626.1to $120 $4,86039661 5 ft

feet 2.0-3.0%633.2 Cross Slope (PAR) SF19637.1to $120 $2,34039662 5 ft

feet 2.0-3.0%644.1 Cross Slope (PAR) SF15647.1to $120 $1,80039663 5 ft

feet 2.0-3.0%651.0 Cross Slope (PAR) SF84667.8to $120 $10,08039664 5 ft

feet 2.0-3.0%670.5 Cross Slope (PAR) SF14673.3to $120 $1,68039665 5 ft

feet 2.0-3.0%680.7 Cross Slope (PAR) SF167714.1to $120 $20,04039666 5 ft

$253,650.00TOTAL COST FOR: OLIVE AVES side of Starting at: MARTIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MARTIN ST

End Street Name

2105191425

Run ID

Olive Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF7720.2to $120 $9,24039604 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF4838.4to $120 $5,76039605 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF4351.0to $120 $5,16039606 5 ft

feet51.0 Key Note Segment 7666.2to39622 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF9987.3to $120 $11,94039607 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF84106.3to $120 $10,08039608 5 ft

feet 2.0-3.0%108.6 Cross Slope (PAR) SF15111.6to $120 $1,80039609 5 ft

feet 4.0-5.0%111.6 Cross Slope (PAR) SF23116.2to $120 $2,76039610 5 ft

feet -.3"113.6 Vertical Change REF5114.6to39603 5 ft

feet116.6 Key Note Segment 65129.6to39623 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF8133.7to $120 $90039611 5 ft

feet 2.0-3.0%140.7 Cross Slope (PAR) SF25145.6to $120 $2,94039612 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF26154.6to $120 $3,18039613 5 ft

feet 4.0-5.0%155.9 Cross Slope (PAR) SF15158.8to $120 $1,74039614 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF8160.3to $120 $90039615 5 ft

feet161.0 Key Note Segment 68174.5to39624 5 ft

feet 3.0-4.0%178.7 Cross Slope (PAR) SF53189.3to $120 $6,36039616 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF13191.8to $120 $1,50039617 5 ft

feet 2.0-3.0%194.0 Cross Slope (PAR) SF97213.3to $120 $11,58039618 5 ft

feet214.8 Key Note Segment 75229.7to39625 5 ft

feet 2.0-3.0%229.7 Cross Slope (Driveway) SF19233.4to $40 $74039619 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF31242.9to $120 $3,66039620 5 ft

feet246.9 Key Note Segment 142275.4to39626 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF68291.3to $120 $8,10039621 5 ft

$88,340.00TOTAL COST FOR: OLIVE AVES side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

PARK ST

Survey Street Name Starting Street Name

STREET END

End Street Name

2105191355

Run ID

Olive Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68039482 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF1310.3to $120 $1,50039483 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF11535.8to $120 $13,86039484 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF5847.3to $120 $6,90039485 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF4360.1to $120 $5,10039486 5 ft

feet60.1 Key Note Segment 9679.2to39489 5 ft

feet 2.0-3.0%79.2 Cross Slope (Driveway) SF9598.2to $40 $3,80039487 5 ft

feet 4.0-5.0%99.5 Cross Slope (PAR) SF9101.3to $120 $1,08039488 5 ft

$36,920.00TOTAL COST FOR: OLIVE AVES side of Starting at: PARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

1300 YOSEMITE AVE

End Street Name

2105181120

Run ID

Olive Ave

104

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF576.3to $120 $6,80437219 9 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF7319.0to $120 $8,74837220 9 ft

feet -.27"14.2 Vertical Change REF3418.0to37213 9 ft

feet 3.33"20.2 Vertical Change SF3023.5to $75 $2,22837214 9 ft

feet 2.8"24.8 Vertical Change SF925.8to $75 $67537215 9 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF2735.5to $120 $3,24037221 9 ft

feet 2.43"33.9 Vertical Change REF934.9to37216 9 ft

feet 3.59"36.1 Vertical Change SF937.1to $75 $67537217 9 ft

feet 2.0-3.0%37.9 Cross Slope (PAR) SF5143.6to $120 $6,15637222 9 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF21570.3to $120 $25,81237223 9 ft

feet .27"49.9 Vertical Change REF950.9to37218 9 ft

feet 4.0-5.0%70.3 Cross Slope (PAR) SF6877.8to $120 $8,10037224 9 ft

$62,437.50TOTAL COST FOR: OLIVE AVES side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108131116

Run ID

Olive Ave

65

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF336.5to $120 $3,90061930 5 ft

feet 4.0-5.0%8.7 Cross Slope (PAR) SF3816.3to $120 $4,56061931 5 ft

feet .56"10.5 Vertical Change REF511.5to61920 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF6930.3to $120 $8,28061932 5 ft

feet .6"20.0 Vertical Change REF521.0to61921 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF4940.1to $120 $5,88061933 5 ft

feet .26"43.8 Vertical Change REF544.8to61922 5 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF4152.3to $120 $4,92061934 5 ft

feet 4.0-5.0%70.4 Cross Slope (PAR) SF7986.3to $120 $9,54061935 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF2090.3to $120 $2,40061936 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF80111.3to $120 $9,60061937 5 ft

feet .26"102.7 Vertical Change REF5103.7to61923 5 ft

feet 4.0-5.0%111.3 Cross Slope (PAR) SF52121.6to $120 $6,18061938 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF6123.3to $120 $66061939 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF18130.1to $120 $2,10061940 5 ft

feet 5.0-6.0%131.0 Cross Slope (PAR) SF43139.5to $120 $5,10061941 5 ft

feet 6.0-7.0%139.8 Cross Slope (PAR) SF9141.7to $120 $1,14061942 5 ft

feet 5.0-6.0%142.8 Cross Slope (PAR) SF34149.6to $120 $4,08061943 5 ft

feet .34"143.9 Vertical Change REF5144.9to61925 5 ft

feet 4.0-5.0%151.9 Cross Slope (PAR) SF96171.1to $120 $11,52061944 5 ft

feet .4"152.2 Vertical Change REF5153.2to61926 5 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF52182.3to $120 $6,18061945 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF18195.4to $120 $2,16061946 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF18212.2to $120 $2,16061947 5 ft

feet 3.0-4.0%215.5 Cross Slope (PAR) SF109237.2to $120 $13,02061948 5 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF19241.1to $120 $2,22061949 5 ft

feet 4.0-5.0%241.3 Cross Slope (PAR) SF34248.1to $120 $4,08061950 5 ft

feet .3"246.5 Vertical Change REF5247.5to61927 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108131116

Run ID

Olive Ave

65

ID Sidewalk Width

Priority

feet 4.0-5.0%251.0 Cross Slope (PAR) SF176286.2to $120 $21,12061951 5 ft

feet 2.0-3.0%288.2 Cross Slope (PAR) SF85305.1to $120 $10,14061952 5 ft

feet 3.0-4.0%308.5 Cross Slope (PAR) SF26313.6to $120 $3,06061953 5 ft

feet 2.0-3.0%314.7 Cross Slope (PAR) SF77330.1to $120 $9,24061954 5 ft

feet 2.0-3.0%332.5 Cross Slope (PAR) SF34339.3to $120 $4,08061955 5 ft

feet 4.0-5.0%339.3 Cross Slope (PAR) SF35346.2to $120 $4,14061956 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF20351.3to $120 $2,40061957 5 ft

feet .27"347.9 Vertical Change REF5348.9to61928 5 ft

feet 4.0-5.0%351.3 Cross Slope (PAR) SF18354.9to $120 $2,16061958 5 ft

feet -.37"352.2 Vertical Change REF5353.2to61929 5 ft

$166,020.00TOTAL COST FOR: OLIVE AVES side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

S G ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081435

Run ID

Olive Ave

79

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF469.2to $120 $5,52046037 5 ft

feet 6.0-7.0%10.3 Cross Slope (PAR) SF912.0to $120 $1,02046038 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF22361.8to $120 $26,70046039 5 ft

feet -.38"38.9 Vertical Change REF539.9to46030 5 ft

feet .28"58.6 Vertical Change REF559.6to46031 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1364.3to $120 $1,50046040 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF2976.9to $120 $3,48046041 5 ft

feet 3.0-4.0%79.6 Cross Slope (PAR) SF4688.7to $120 $5,46046042 5 ft

feet 5.0-6.0%88.9 Cross Slope (PAR) SF5098.8to $120 $5,94046043 5 ft

feet 3.0-4.0%99.1 Cross Slope (PAR) SF138126.7to $120 $16,56046044 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF7129.8to $120 $78046045 5 ft

feet 3.0-4.0%132.0 Cross Slope (PAR) SF16135.1to $120 $1,86046046 5 ft

feet 3.0-4.0%141.1 Cross Slope (PAR) SF27146.5to $120 $3,24046047 5 ft

feet 2.0-3.0%146.5 Cross Slope (PAR) SF19150.3to $120 $2,28046048 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF76170.6to $120 $9,18046049 5 ft

feet 4.0-5.0%170.6 Cross Slope (PAR) SF6171.8to $120 $72046050 5 ft

feet174.4 Key Note Segment 141202.5to46066 5 ft

feet .76"195.9 Vertical Change REF5196.9to46032 5 ft

feet -.34"201.7 Vertical Change REF5202.7to46033 5 ft

feet 4.0-5.0%203.1 Cross Slope (PAR) SF170237.0to $120 $20,34046051 5 ft

feet .32"221.6 Vertical Change REF5222.6to46034 5 ft

feet 3.0-4.0%239.6 Cross Slope (PAR) SF10241.5to $120 $1,14046052 5 ft

feet 2.0-3.0%241.5 Cross Slope (PAR) SF34248.2to $120 $4,02046053 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF39260.6to $120 $4,68046054 5 ft

feet262.4 Key Note Segment 114285.1to46067 5 ft

feet 2.0-3.0%285.3 Cross Slope (Driveway) SF33291.8to $40 $1,30046055 5 ft

feet 4.0-5.0%291.8 Cross Slope (PAR) SF22296.1to $120 $2,58046056 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF15299.2to $120 $1,74046057 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

S G ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081435

Run ID

Olive Ave

79

ID Sidewalk Width

Priority

feet303.9 Key Note Segment 226349.1to46068 5 ft

feet .34"314.9 Vertical Change REF5315.9to46035 5 ft

feet .28"319.0 Vertical Change REF5320.0to46036 5 ft

feet 3.0-4.0%349.3 Cross Slope (Driveway) SF101369.4to $40 $4,02046058 5 ft

feet 2.0-3.0%370.5 Cross Slope (PAR) SF56381.7to $120 $6,72046059 5 ft

feet 4.0-5.0%382.6 Cross Slope (PAR) SF101402.7to $120 $12,06046060 5 ft

feet 3.0-4.0%407.8 Cross Slope (PAR) SF303468.4to $120 $36,36046061 5 ft

feet 3.0-4.0%471.0 Cross Slope (PAR) SF10473.0to $120 $1,20046062 5 ft

feet 2.0-3.0%473.0 Cross Slope (PAR) SF7474.4to $120 $84046063 5 ft

feet 2.0-3.0%479.8 Cross Slope (PAR) SF26485.0to $120 $3,12046064 5 ft

feet 2.0-3.0%487.4 Cross Slope (PAR) SF116510.6to $120 $13,92046065 5 ft

$198,280.00TOTAL COST FOR: OLIVE AVES side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

822 S GATEWAY DR

End Street Name

2106081428

Run ID

Olive Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF72.3to $120 $90046011 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF2610.3to $120 $3,06046012 5 ft

feet 4.0-5.0%10.9 Cross Slope (PAR) SF2716.3to $120 $3,24046013 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF6631.9to $120 $7,98046014 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF3240.9to $120 $3,78046015 5 ft

feet 3.0-4.0%48.4 Cross Slope (PAR) SF749.7to $120 $78046016 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF2053.8to $120 $2,34046017 5 ft

feet -.43"52.7 Vertical Change REF553.7to46009 5 ft

feet 4.0-5.0%53.8 Cross Slope (PAR) SF1356.3to $120 $1,50046018 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF1459.2to $120 $1,68046019 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF3377.9to $120 $3,90046020 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF2284.7to $120 $2,64046021 5 ft

feet 4.0-5.0%86.0 Cross Slope (PAR) SF88103.6to $120 $10,56046022 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF6104.8to $120 $72046023 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF24111.6to $120 $2,82046024 5 ft

feet 5.0-6.0%112.4 Cross Slope (PAR) SF44121.2to $120 $5,28046025 5 ft

feet .28"119.6 Vertical Change REF5120.6to46010 5 ft

feet123.0 Key Note Segment 162155.3to46028 5 ft

feet 2.0-3.0%155.4 Cross Slope (Driveway) SF20159.3to $40 $78046026 5 ft

feet 4.0-5.0%159.3 Cross Slope (PAR) SF45168.3to $120 $5,40046027 5 ft

feet168.7 Key Note Segment 107190.1to46029 5 ft

$57,360.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S I ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105191309

Run ID

Olive Ave

109

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF366.0to $120 $4,32039206 6 ft

feet 4.0-5.0%8.3 Cross Slope (PAR) SF4315.5to $120 $5,18439207 6 ft

feet -.26"9.8 Vertical Change REF610.8to39198 6 ft

feet .34"16.3 Vertical Change LF617.3to $75 $45039199 6 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF4725.8to $120 $5,68839208 6 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF7543.5to $120 $9,00039209 6 ft

feet 3.0-4.0%49.2 Cross Slope (PAR) SF3555.1to $120 $4,24839210 6 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF9573.3to $120 $11,37639211 6 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF10594.9to $120 $12,60039212 6 ft

feet 4.0-5.0%95.3 Cross Slope (PAR) SF34100.9to $120 $4,03239213 6 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF8102.3to $120 $1,00839214 6 ft

feet102.3 Key Note Segment 212137.6to39251 6 ft

feet 2.0-3.0%138.2 Cross Slope (Driveway) SF14140.5to $40 $55239215 6 ft

feet 4.0-5.0%141.5 Cross Slope (PAR) SF112160.2to $120 $13,46439216 6 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF6162.2to $120 $72039217 6 ft

feet 2.0-3.0%165.1 Cross Slope (PAR) SF145189.2to $120 $17,35239218 6 ft

feet .29"168.3 Vertical Change REF6169.3to39201 6 ft

feet .3"187.4 Vertical Change REF6188.4to39202 6 ft

feet 4.0-5.0%189.2 Cross Slope (PAR) SF24193.2to $120 $2,88039219 6 ft

feet193.4 Key Note Segment 211228.5to39252 6 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF128251.2to $120 $15,40839220 6 ft

feet 3.0-4.0%253.9 Cross Slope (PAR) SF107271.7to $120 $12,81639221 6 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF49279.8to $120 $5,83239222 6 ft

feet 4.0-5.0%280.2 Cross Slope (PAR) SF53289.1to $120 $6,40839223 6 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF26293.4to $120 $3,09639224 6 ft

feet 2.0-3.0%307.1 Cross Slope (PAR) SF10308.8to $120 $1,22439225 6 ft

feet 3.0-4.0%311.1 Cross Slope (PAR) SF28315.7to $120 $3,31239226 6 ft

feet .36"317.9 Vertical Change LF6318.9to $75 $45039203 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S I ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105191309

Run ID

Olive Ave

109

ID Sidewalk Width

Priority

feet 4.0-5.0%320.2 Cross Slope (PAR) SF49328.3to $120 $5,83239227 6 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF12330.3to $120 $1,44039228 6 ft

feet 2.0-3.0%333.2 Cross Slope (PAR) SF24337.2to $120 $2,88039229 6 ft

feet -.28"360.5 Vertical Change LF6361.5to $75 $45039204 6 ft

feet 2.0-3.0%372.3 Cross Slope (PAR) SF24376.3to $120 $2,88039230 6 ft

feet 2.0-3.0%390.0 Cross Slope (PAR) SF27394.5to $120 $3,24039231 6 ft

feet394.5 Key Note Segment 192426.5to39253 6 ft

feet 3.0-4.0%426.5 Cross Slope (Driveway) SF16429.1to $40 $62439232 6 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF42436.8to $120 $5,04039233 6 ft

feet .27"437.8 Vertical Change LF6438.8to $75 $45039205 6 ft

feet 2.0-3.0%440.5 Cross Slope (PAR) SF142464.2to $120 $17,06439234 6 ft

feet 2.0-3.0%468.1 Cross Slope (PAR) SF10469.8to $120 $1,22439235 6 ft

feet 2.0-3.0%472.3 Cross Slope (PAR) SF46480.0to $120 $5,54439236 6 ft

feet 2.0-3.0%483.9 Cross Slope (PAR) SF123504.4to $120 $14,76039237 6 ft

feet 4.0-5.0%504.4 Cross Slope (PAR) SF48512.4to $120 $5,76039238 6 ft

feet 3.0-4.0%522.0 Cross Slope (PAR) SF20525.3to $120 $2,37639239 6 ft

feet 3.0-4.0%527.4 Cross Slope (PAR) SF15529.9to $120 $1,80039240 6 ft

feet 2.0-3.0%531.4 Cross Slope (PAR) SF118551.1to $120 $14,18439241 6 ft

feet551.1 Key Note Segment 191582.9to39254 6 ft

feet 4.0-5.0%583.1 Cross Slope (Driveway) SF28587.8to $40 $1,12839242 6 ft

feet 2.0-3.0%588.5 Cross Slope (PAR) SF28593.1to $120 $3,31239243 6 ft

feet 2.0-3.0%596.3 Cross Slope (PAR) SF29601.1to $120 $3,45639244 6 ft

feet 4.0-5.0%602.2 Cross Slope (PAR) SF16604.8to $120 $1,87239245 6 ft

feet 6.0-7.0%605.6 Cross Slope (PAR) SF19608.8to $120 $2,30439246 6 ft

feet608.8 Key Note Segment 158635.1to39255 6 ft

feet 2.0-3.0%635.1 Cross Slope (Driveway) SF7636.3to $40 $28839247 6 ft

feet 2.0-3.0%638.8 Cross Slope (PAR) SF95654.7to $120 $11,44839248 6 ft

feet665.4 Key Note Segment 128686.8to39256 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S I ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105191309

Run ID

Olive Ave

109

ID Sidewalk Width

Priority

feet 2.0-3.0%732.3 Cross Slope (PAR) SF101749.1to $120 $12,09639249 6 ft

feet 4.0-5.0%749.1 Cross Slope (PAR) SF160775.8to $120 $19,22439250 6 ft

$282,096.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S K ST

Survey Street Name Starting Street Name

S L ST

End Street Name

2105191313

Run ID

Olive Ave

98

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF357.2to $120 $4,14039261 5 ft

feet 5.0-6.0%9.2 Cross Slope (PAR) SF710.6to $120 $84039262 5 ft

feet11.3 Key Note Segment 14740.6to39281 5 ft

feet 3.0-4.0%40.6 Cross Slope (Driveway) SF2946.3to $40 $1,14039263 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF4860.0to $120 $5,76039264 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF964.3to $120 $1,08039265 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF233117.9to $120 $27,96039266 5 ft

feet .27"118.5 Vertical Change LF5119.5to $75 $37539257 5 ft

feet 2.0-3.0%120.9 Cross Slope (PAR) SF5121.9to $120 $60039267 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF19131.8to $120 $2,28039268 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF13137.3to $120 $1,56039269 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF105161.8to $120 $12,60039270 5 ft

feet161.9 Key Note Segment 135188.8to39282 5 ft

feet .29"187.3 Vertical Change REF5188.3to39258 5 ft

feet 4.0-5.0%189.2 Cross Slope (Driveway) SF114212.0to $40 $4,56039271 5 ft

feet -.29"197.4 Vertical Change REF5198.4to39259 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF37220.1to $120 $4,38039272 5 ft

feet 3.0-4.0%222.3 Cross Slope (PAR) SF7223.6to $120 $78039273 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF127249.8to $120 $15,18039274 5 ft

feet -.27"260.7 Vertical Change LF5261.7to $75 $37539260 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF17265.1to $120 $1,98039275 5 ft

feet 4.0-5.0%266.2 Cross Slope (PAR) SF47275.5to $120 $5,58039276 5 ft

feet 2.0-3.0%276.5 Cross Slope (PAR) SF44285.4to $120 $5,34039277 5 ft

feet 2.0-3.0%287.9 Cross Slope (PAR) SF150317.8to $120 $17,94039278 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF20334.8to $120 $2,40039279 5 ft

feet 2.0-3.0%337.1 Cross Slope (PAR) SF9338.9to $120 $1,08039280 5 ft

$117,930.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S L ST

Survey Street Name Starting Street Name

S N ST

End Street Name

2105191320

Run ID

Olive Ave

97

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF173.9to $120 $1,98039298 5 ft

feet -.29"4.2 Vertical Change REF55.2to39283 5 ft

feet 5.0-6.0%4.2 Cross Slope (PAR) SF218.4to $120 $2,52039299 5 ft

feet 3.0-4.0%8.4 Cross Slope (PAR) SF1811.9to $120 $2,10039300 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF1215.3to $120 $1,38039301 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF3526.3to $120 $4,20039302 5 ft

feet 3.0-4.0%29.3 Cross Slope (PAR) SF2333.9to $120 $2,76039303 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF7348.4to $120 $8,70039304 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF7466.8to $120 $8,88039305 5 ft

feet 4.0-5.0%66.8 Cross Slope (PAR) SF1970.5to $120 $2,22039306 5 ft

feet .33"67.4 Vertical Change REF568.4to39284 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF8588.5to $120 $10,20039307 5 ft

feet 3.0-4.0%90.7 Cross Slope (PAR) SF51100.8to $120 $6,06039308 5 ft

feet .4"93.5 Vertical Change REF594.5to39285 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF285158.9to $120 $34,14039309 5 ft

feet .28"132.2 Vertical Change REF5133.2to39286 5 ft

feet 4.0-5.0%159.1 Cross Slope (PAR) SF38166.6to $120 $4,50039310 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF78182.1to $120 $9,30039311 5 ft

feet 4.0-5.0%182.1 Cross Slope (PAR) SF33188.6to $120 $3,90039312 5 ft

feet 3.0-4.0%193.3 Cross Slope (PAR) SF7194.6to $120 $78039313 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF86211.8to $120 $10,32039314 5 ft

feet 4.0-5.0%211.9 Cross Slope (PAR) SF270265.9to $120 $32,40039315 5 ft

feet -.36"233.8 Vertical Change REF5234.8to39287 5 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF137294.1to $120 $16,38039316 5 ft

feet 2.0-3.0%296.4 Cross Slope (PAR) SF142324.8to $120 $17,04039317 5 ft

feet .51"322.7 Vertical Change REF5323.7to39288 5 ft

feet .31"326.4 Vertical Change REF5327.4to39289 5 ft

feet 3.0-4.0%327.3 Cross Slope (PAR) SF57338.6to $120 $6,78039318 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S L ST

Survey Street Name Starting Street Name

S N ST

End Street Name

2105191320

Run ID

Olive Ave

97

ID Sidewalk Width

Priority

feet 2.0-3.0%343.1 Cross Slope (PAR) SF160375.1to $120 $19,20039319 5 ft

feet .33"373.5 Vertical Change REF5374.5to39290 5 ft

feet 2.0-3.0%377.2 Cross Slope (PAR) SF17380.6to $120 $2,04039320 5 ft

feet 2.0-3.0%385.0 Cross Slope (PAR) SF15388.0to $120 $1,80039321 5 ft

feet .28"386.5 Vertical Change REF5387.5to39291 5 ft

feet 2.0-3.0%391.7 Cross Slope (PAR) SF31397.8to $120 $3,66039322 5 ft

feet 2.0-3.0%403.1 Cross Slope (PAR) SF95422.0to $120 $11,34039323 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF8429.3to $120 $90039324 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF35439.8to $120 $4,20039325 5 ft

feet 2.0-3.0%446.3 Cross Slope (PAR) SF84463.1to $120 $10,08039326 5 ft

feet .26"449.7 Vertical Change REF5450.7to39292 5 ft

feet .29"463.2 Vertical Change LF5464.2to $75 $37539293 5 ft

feet 2.65"469.7 Vertical Change SF5470.7to $75 $37539294 5 ft

feet 2.0-3.0%471.7 Cross Slope (PAR) SF128497.3to $120 $15,36039327 5 ft

feet .29"472.5 Vertical Change REF5473.5to39295 5 ft

feet -.97"475.8 Vertical Change REF5476.8to39296 5 ft

feet 4.0-5.0%497.6 Cross Slope (PAR) SF25502.6to $120 $3,00039328 5 ft

feet 2.0-3.0%517.4 Cross Slope (PAR) SF5518.4to $120 $60039329 5 ft

feet 4.0-5.0%521.1 Cross Slope (PAR) SF189558.9to $120 $22,68039330 5 ft

feet -.26"549.2 Vertical Change REF5550.2to39297 5 ft

feet 2.0-3.0%558.9 Cross Slope (PAR) SF8560.4to $120 $90039331 5 ft

feet 2.0-3.0%570.8 Cross Slope (PAR) SF16574.0to $120 $1,92039332 5 ft

feet 5.0-6.0%573.7 5574.8to39347 5 ft

feet 6.0-7.0%574.8 28580.3to39348 5 ft

feet 4.0-5.0%574.9 Cross Slope (PAR) SF28580.5to $120 $3,36039333 5 ft

feet 6.0-7.0%576.9 Running Slope SF17580.3to $120 $2,04039349 5 ft

feet 5.0-6.0%586.0 Cross Slope (PAR) SF23590.5to $120 $2,70039334 5 ft

feet 3.0-4.0%590.5 Cross Slope (PAR) SF46599.6to $120 $5,46039335 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S L ST

Survey Street Name Starting Street Name

S N ST

End Street Name

2105191320

Run ID

Olive Ave

97

ID Sidewalk Width

Priority

feet 2.0-3.0%603.4 Cross Slope (PAR) SF14606.3to $120 $1,74039336 5 ft

feet 4.0-5.0%608.3 Cross Slope (PAR) SF59620.1to $120 $7,08039337 5 ft

feet 4.0-5.0%624.5 Cross Slope (PAR) SF45633.5to $120 $5,40039338 5 ft

feet 4.0-5.0%635.7 Cross Slope (PAR) SF13638.3to $120 $1,56039339 5 ft

feet 4.0-5.0%641.9 Cross Slope (PAR) SF7643.2to $120 $78039340 5 ft

feet 3.0-4.0%645.3 Cross Slope (PAR) SF37652.6to $120 $4,38039341 5 ft

feet 2.0-3.0%652.6 Cross Slope (PAR) SF111674.8to $120 $13,32039342 5 ft

feet 4.0-5.0%674.8 Cross Slope (PAR) SF34681.6to $120 $4,08039343 5 ft

feet 2.0-3.0%681.6 Cross Slope (PAR) SF141709.7to $120 $16,86039344 5 ft

feet 4.0-5.0%709.7 Cross Slope (PAR) SF88727.3to $120 $10,56039345 5 ft

feet 4.0-5.0%729.4 Cross Slope (PAR) SF185766.4to $120 $22,20039346 5 ft

$386,490.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S N ST

Survey Street Name Starting Street Name

S P ST

End Street Name

2105191329

Run ID

Olive Ave

108

ID Sidewalk Width

Priority

feet 2.0-3.0%7.3 Cross Slope (PAR) SF36079.3to $120 $43,20039357 5 ft

feet .31"54.8 Vertical Change REF555.8to39350 5 ft

feet79.3 Key Note Segment 112101.6to39396 5 ft

feet .9"102.4 Vertical Change REF5103.4to39351 5 ft

feet 3.0-4.0%102.5 Cross Slope (Driveway) SF7103.8to $40 $26039358 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF60115.8to $120 $7,20039359 5 ft

feet 4.0-5.0%117.6 Cross Slope (PAR) SF199157.4to $120 $23,88039360 5 ft

feet157.5 Key Note Segment 127182.8to39397 5 ft

feet 5.0-6.0%182.8 Cross Slope (Driveway) SF7184.2to $40 $28039361 5 ft

feet .31"183.9 Vertical Change REF5184.9to39352 5 ft

feet 3.0-4.0%184.9 Cross Slope (PAR) SF10186.9to $120 $1,20039362 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF365259.9to $120 $43,80039363 5 ft

feet .27"189.6 Vertical Change REF5190.6to39353 5 ft

feet 3.0-4.0%263.3 Cross Slope (PAR) SF263315.9to $120 $31,56039364 5 ft

feet 3.0-4.0%319.2 Cross Slope (PAR) SF68332.7to $120 $8,10039365 5 ft

feet 4.0-5.0%336.1 Cross Slope (PAR) SF79351.9to $120 $9,48039366 5 ft

feet -.33"336.5 Vertical Change REF5337.5to39354 5 ft

feet 2.0-3.0%353.3 Cross Slope (PAR) SF7354.7to $120 $84039367 5 ft

feet 2.0-3.0%356.8 Cross Slope (PAR) SF25361.8to $120 $3,00039368 5 ft

feet 2.0-3.0%367.0 Cross Slope (PAR) SF218410.6to $120 $26,16039369 5 ft

feet 2.0-3.0%413.9 Cross Slope (PAR) SF52424.3to $120 $6,24039370 5 ft

feet 2.0-3.0%435.8 Cross Slope (PAR) SF180471.8to $120 $21,60039371 5 ft

feet 2.0-3.0%474.4 Cross Slope (PAR) SF107495.8to $120 $12,84039372 5 ft

feet 3.0-4.0%498.1 Cross Slope (PAR) SF59509.9to $120 $7,08039373 5 ft

feet 2.0-3.0%509.9 Cross Slope (PAR) SF53520.5to $120 $6,36039374 5 ft

feet 3.0-4.0%527.1 Cross Slope (PAR) SF25532.1to $120 $3,00039375 5 ft

feet 2.0-3.0%532.1 Cross Slope (PAR) SF43540.8to $120 $5,22039376 5 ft

feet 4.0-5.0%540.8 Cross Slope (PAR) SF28546.3to $120 $3,30039377 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S N ST

Survey Street Name Starting Street Name

S P ST

End Street Name

2105191329

Run ID

Olive Ave

108

ID Sidewalk Width

Priority

feet 4.0-5.0%548.5 Cross Slope (PAR) SF30554.5to $120 $3,60039378 5 ft

feet 2.0-3.0%554.8 Cross Slope (PAR) SF115577.8to $120 $13,80039379 5 ft

feet 4.0-5.0%578.3 Cross Slope (PAR) SF7579.7to $120 $84039380 5 ft

feet 4.0-5.0%582.8 Cross Slope (PAR) SF22587.2to $120 $2,64039381 5 ft

feet 2.0-3.0%587.4 Cross Slope (PAR) SF32593.8to $120 $3,84039382 5 ft

feet .31"589.4 Vertical Change REF5590.4to39355 5 ft

feet 4.0-5.0%593.8 Cross Slope (PAR) SF40601.8to $120 $4,80039383 5 ft

feet601.8 Key Note Segment 116625.0to39398 5 ft

feet 3.0-4.0%625.8 Cross Slope (PAR) SF31632.0to $120 $3,72039384 5 ft

feet 6.0-7.0%633.3 Cross Slope (PAR) SF18636.8to $120 $2,10039385 5 ft

feet 5.0-6.0%637.3 Cross Slope (PAR) SF18640.8to $120 $2,10039386 5 ft

feet 3.0-4.0%640.8 Cross Slope (PAR) SF58652.3to $120 $6,90039387 5 ft

feet 2.0-3.0%653.5 Cross Slope (PAR) SF83670.1to $120 $9,96039388 5 ft

feet 4.0-5.0%672.2 Cross Slope (PAR) SF190710.2to $120 $22,80039389 5 ft

feet 2.0-3.0%710.2 Cross Slope (PAR) SF151740.3to $120 $18,06039390 5 ft

feet 4.0-5.0%741.0 Cross Slope (PAR) SF130767.0to $120 $15,60039391 5 ft

feet 3.0-4.0%769.8 Cross Slope (PAR) SF19773.5to $120 $2,22039392 5 ft

feet 2.0-3.0%776.8 Cross Slope (PAR) SF79792.5to $120 $9,42039393 5 ft

feet .27"789.2 Vertical Change REF5790.2to39356 5 ft

feet 3.0-4.0%794.9 Cross Slope (PAR) SF27800.3to $120 $3,24039394 5 ft

feet 2.0-3.0%800.3 Cross Slope (PAR) SF15803.3to $120 $1,80039395 5 ft

$392,040.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S P ST

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105191331

Run ID

Olive Ave

96

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF11122.2to $120 $13,32039403 5 ft

feet -.29"0.7 Vertical Change REF51.7to39399 5 ft

feet 1.91"18.4 Vertical Change REF519.4to39400 5 ft

feet .26"23.0 Vertical Change REF524.0to39401 5 ft

feet 2.0-3.0%23.5 Cross Slope (PAR) SF3831.0to $120 $4,50039404 5 ft

feet 4.0-5.0%31.0 Cross Slope (PAR) SF1433.8to $120 $1,68039405 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF7348.3to $120 $8,70039406 5 ft

feet -.3"44.7 Vertical Change REF545.7to39402 5 ft

$28,200.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

S Q ST

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2105191347

Run ID

Olive Ave

113

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08039458 5 ft

feet .96"1.6 Vertical Change REF52.6to39455 5 ft

feet 10.0-11.0%10.8 Cross Slope (PAR) SF611.9to $120 $66039459 5 ft

feet 12.0-13.0%12.4 Cross Slope (PAR) SF1415.2to $120 $1,68039460 5 ft

feet .99"13.1 Vertical Change REF514.1to39456 5 ft

feet 30"18.3 Continuous Width SF519.3to $120 $60039473 5 ft

feet 4.0-5.0%19.3 Cross Slope (PAR) SF11542.2to $120 $13,74039461 5 ft

feet .45"19.9 Vertical Change REF520.9to39457 5 ft

feet42.2 Key Note Segment 13869.7to39471 5 ft

feet 6.0-7.0%70.3 Cross Slope (Driveway) SF671.5to $40 $24039462 5 ft

feet 5.0-6.0%72.5 Cross Slope (PAR) SF7787.9to $120 $9,24039463 5 ft

feet 3.0-4.0%88.3 Cross Slope (PAR) SF123112.8to $120 $14,70039464 5 ft

feet 5.0-6.0%112.8 Cross Slope (PAR) SF18116.3to $120 $2,10039465 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF135144.7to $120 $16,20039466 5 ft

feet145.8 Key Note Segment 178181.5to39472 5 ft

feet 4.0-5.0%182.0 Cross Slope (Driveway) SF70196.0to $40 $2,80039467 5 ft

feet 4.0-5.0%198.2 Cross Slope (PAR) SF108219.8to $120 $12,96039468 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF18223.5to $120 $2,10039469 5 ft

feet 4.0-5.0%224.3 Cross Slope (PAR) SF18227.8to $120 $2,10039470 5 ft

$80,200.00TOTAL COST FOR: OLIVE AVEN side of Starting at: S Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

SANTA BONITA ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2105191421

Run ID

Olive Ave

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF81.7to $120 $90039589 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF3110.2to $120 $3,78039590 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF1020.4to $120 $1,20039591 5 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF9641.8to $120 $11,52039592 5 ft

feet .29"43.9 Vertical Change REF544.9to39588 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF1647.0to $120 $1,86039593 5 ft

feet 2.0-3.0%59.0 Cross Slope (PAR) SF1261.4to $120 $1,44039594 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF865.5to $120 $96039595 5 ft

feet 7.0-8.0%68.8 Cross Slope (PAR) SF15499.5to $120 $18,42039596 5 ft

feet100.9 Key Note Segment 126126.0to39600 5 ft

feet 3.0-4.0%126.0 Cross Slope (Driveway) SF7127.4to $40 $28039597 5 ft

feet127.8 Key Note Segment 121151.9to39601 5 ft

feet 3.0-4.0%152.5 Cross Slope (Driveway) SF21156.6to $40 $82039598 5 ft

feet158.2 Key Note Segment 147187.6to39602 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF36200.4to $120 $4,26039599 5 ft

$45,440.00TOTAL COST FOR: OLIVE AVES side of Starting at: SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

SANTA CRUZ ST

Survey Street Name Starting Street Name

SANTA BONITA ST

End Street Name

2105191417

Run ID

Olive Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF7115.6to $120 $8,46039573 5 ft

feet16.3 Key Note Segment 15246.7to39586 5 ft

feet 3.0-4.0%46.7 Cross Slope (Driveway) SF647.8to $40 $22039574 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF15679.8to $120 $18,72039575 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1085.3to $120 $1,20039576 5 ft

feet89.9 Key Note Segment 72104.3to39587 5 ft

feet 3.0-4.0%105.1 Cross Slope (PAR) SF12107.5to $120 $1,44039577 5 ft

feet 3.0-4.0%111.3 Cross Slope (PAR) SF56122.4to $120 $6,66039578 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF11127.4to $120 $1,26039579 5 ft

feet 3.0-4.0%129.8 Cross Slope (PAR) SF20133.8to $120 $2,40039580 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF33140.4to $120 $3,96039581 5 ft

feet 2.0-3.0%143.1 Cross Slope (PAR) SF11145.3to $120 $1,32039582 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF78165.7to $120 $9,30039583 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF81194.2to $120 $9,72039584 5 ft

feet 3.0-4.0%196.7 Cross Slope (PAR) SF12199.0to $120 $1,38039585 5 ft

$66,040.00TOTAL COST FOR: OLIVE AVES side of Starting at: SANTA CRUZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE OLIVE AVE

Street Side

SIXTH ST

Survey Street Name Starting Street Name

S Q ST

End Street Name

2105191337

Run ID

Olive Ave

115

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF245.5to $120 $2,88039415 5 ft

feet .36"3.3 Vertical Change REF54.3to39407 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF14635.7to $120 $17,52039416 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF3646.4to $120 $4,32039417 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF16481.6to $120 $19,68039418 5 ft

feet 4.0-5.0%83.9 Cross Slope (PAR) SF5995.6to $120 $7,02039419 5 ft

feet .28"94.6 Vertical Change REF595.6to39408 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF89113.3to $120 $10,62039420 5 ft

feet 2.82"124.0 Vertical Change SF5125.0to $75 $37539409 5 ft

feet 3.0-4.0%125.6 Cross Slope (PAR) SF32132.0to $120 $3,84039421 5 ft

feet132.6 Key Note Segment 120156.5to39441 5 ft

feet 4.0-5.0%157.2 Cross Slope (PAR) SF77172.6to $120 $9,24039422 5 ft

feet 6.0-7.0%173.1 Cross Slope (PAR) SF35180.1to $120 $4,20039423 5 ft

feet 8.0-9.0%180.1 Cross Slope (PAR) SF50190.1to $120 $6,00039424 5 ft

feet 6.0-7.0%190.6 Cross Slope (PAR) SF50200.5to $120 $5,94039425 5 ft

feet 5.0-6.0%201.1 Cross Slope (PAR) SF20205.1to $120 $2,40039426 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF7207.1to $120 $78039427 5 ft

feet 2.0-3.0%209.6 Cross Slope (PAR) SF14212.3to $120 $1,62039428 5 ft

feet 4.0-5.0%212.8 Cross Slope (PAR) SF88230.3to $120 $10,50039429 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF7231.7to $120 $84039430 5 ft

feet .51"231.7 Vertical Change REF5232.7to39410 5 ft

feet 2.0-3.0%234.0 Cross Slope (PAR) SF149263.8to $120 $17,88039431 5 ft

feet 2.57"259.6 Vertical Change REF5260.6to39411 5 ft

feet 4.0-5.0%263.8 Cross Slope (PAR) SF40271.8to $120 $4,80039432 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF94290.6to $120 $11,28039433 5 ft

feet .26"277.6 Vertical Change REF5278.6to39412 5 ft

feet291.7 Key Note Segment 148321.2to39442 5 ft

feet 4.0-5.0%321.3 Cross Slope (Driveway) SF101341.5to $40 $4,04039434 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE OLIVE AVE

Street Side

SIXTH ST

Survey Street Name Starting Street Name

S Q ST

End Street Name

2105191337

Run ID

Olive Ave

115

ID Sidewalk Width

Priority

feet 3.0-4.0%344.2 Cross Slope (PAR) SF33350.7to $120 $3,90039435 5 ft

feet .26"344.7 Vertical Change REF5345.7to39413 5 ft

feet 2.0-3.0%350.7 Cross Slope (PAR) SF22355.1to $120 $2,64039436 5 ft

feet 3.0-4.0%360.5 Cross Slope (PAR) SF30366.5to $120 $3,60039437 5 ft

feet 2.0-3.0%366.7 Cross Slope (PAR) SF24371.5to $120 $2,88039438 5 ft

feet 3.0-4.0%374.3 Cross Slope (PAR) SF150404.3to $120 $18,00039439 5 ft

feet 5.0-6.0%404.3 Cross Slope (PAR) SF28409.8to $120 $3,30039440 5 ft

feet .33"408.0 Vertical Change REF5409.0to39414 5 ft

$180,095.00TOTAL COST FOR: OLIVE AVENE side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

SANTA CRUZ ST

End Street Name

2105191414

Run ID

Olive Ave

74

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14039546 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF5615.4to $120 $6,72039547 5 ft

feet 4.0-5.0%15.4 Cross Slope (PAR) SF2019.3to $120 $2,34039548 5 ft

feet -.33"17.2 Vertical Change REF518.2to39544 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF4027.2to $120 $4,74039549 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF1330.3to $120 $1,50039550 5 ft

feet 3.0-4.0%32.8 Cross Slope (PAR) SF9952.5to $120 $11,82039551 5 ft

feet 5.0-6.0%54.1 Cross Slope (PAR) SF1156.2to $120 $1,26039552 5 ft

feet57.8 Key Note Segment 8975.6to39572 5 ft

feet 2.0-3.0%75.6 Cross Slope (Driveway) SF1378.2to $40 $52039553 5 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF6390.7to $120 $7,50039554 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF3899.8to $120 $4,50039555 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF83118.8to $120 $9,90039556 5 ft

feet 2.0-3.0%124.5 Cross Slope (PAR) SF204165.2to $120 $24,42039557 5 ft

feet 4.0-5.0%166.0 Cross Slope (PAR) SF382242.4to $120 $45,84039558 5 ft

feet 3.0-4.0%244.6 Cross Slope (PAR) SF351314.8to $120 $42,12039559 5 ft

feet 4.0-5.0%318.8 Cross Slope (PAR) SF107340.1to $120 $12,78039560 5 ft

feet 2.0-3.0%340.5 Cross Slope (PAR) SF29346.3to $120 $3,48039561 5 ft

feet 2.0-3.0%350.6 Cross Slope (PAR) SF29356.3to $120 $3,42039562 5 ft

feet 3.0-4.0%358.6 Cross Slope (PAR) SF40366.6to $120 $4,80039563 5 ft

feet 2.0-3.0%366.8 Cross Slope (PAR) SF6368.0to $120 $72039564 5 ft

feet 3.0-4.0%370.3 Cross Slope (PAR) SF17373.6to $120 $1,98039565 5 ft

feet 2.0-3.0%375.5 Cross Slope (PAR) SF163408.0to $120 $19,50039566 5 ft

feet 2.0-3.0%410.6 Cross Slope (PAR) SF86427.8to $120 $10,32039567 5 ft

feet 2.0-3.0%430.1 Cross Slope (PAR) SF33436.6to $120 $3,90039568 5 ft

feet 2.0-3.0%440.3 Cross Slope (PAR) SF25445.3to $120 $3,00039569 5 ft

feet 2.0-3.0%449.3 Cross Slope (PAR) SF76464.5to $120 $9,12039570 5 ft

feet 2.0-3.0%472.2 Cross Slope (PAR) SF190510.2to $120 $22,80039571 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

SANTA CRUZ ST

End Street Name

2105191414

Run ID

Olive Ave

74

ID Sidewalk Width

Priority

feet .4"492.4 Vertical Change REF5493.4to39545 5 ft

$260,140.00TOTAL COST FOR: OLIVE AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

STREET END

Survey Street Name Starting Street Name

GROVE ST

End Street Name

2105191357

Run ID

Olive Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF36072.5to $120 $43,14039490 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF3078.5to $120 $3,60039491 5 ft

feet 4.0-5.0%78.5 Cross Slope (PAR) SF120102.4to $120 $14,34039492 5 ft

$61,080.00TOTAL COST FOR: OLIVE AVES side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

TOZER ST

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108131101

Run ID

Olive Ave

58

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF92.9to $120 $1,02061825 5 ft

feet 3.0-4.0%5.2 Cross Slope (PAR) SF4414.0to $120 $5,28061826 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF31076.1to $120 $37,26061827 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF1381.1to $120 $1,50061828 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF116113.0to $120 $13,92061829 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF230163.9to $120 $27,60061830 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF176203.0to $120 $21,12061831 5 ft

feet 2.0-3.0%205.2 Cross Slope (PAR) SF19209.0to $120 $2,28061832 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF147242.2to $120 $17,64061833 5 ft

feet 3.0-4.0%245.9 Cross Slope (PAR) SF7247.3to $120 $84061834 5 ft

feet 2.0-3.0%248.7 Cross Slope (PAR) SF19252.4to $120 $2,22061835 5 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF183293.5to $120 $21,90061836 5 ft

feet -.3"294.0 Vertical Change LF5295.0to $75 $37561823 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF24301.6to $120 $2,88061837 5 ft

feet 3.0-4.0%305.8 Cross Slope (PAR) SF164338.5to $120 $19,62061838 5 ft

feet 3.0-4.0%341.3 Cross Slope (PAR) SF291399.4to $120 $34,86061839 5 ft

feet 2.0-3.0%400.5 Cross Slope (PAR) SF53411.1to $120 $6,36061840 5 ft

feet 3.0-4.0%413.7 Cross Slope (PAR) SF72428.1to $120 $8,64061841 5 ft

feet 2.0-3.0%428.1 Cross Slope (PAR) SF76443.3to $120 $9,12061842 5 ft

feet 3.0-4.0%445.6 Cross Slope (PAR) SF86462.8to $120 $10,32061843 5 ft

feet 5.0-6.0%463.3 Cross Slope (PAR) SF31469.4to $120 $3,66061844 5 ft

feet 2.0-3.0%470.8 Cross Slope (PAR) SF104491.6to $120 $12,48061845 5 ft

feet .27"485.6 Vertical Change REF5486.6to61824 5 ft

$260,895.00TOTAL COST FOR: OLIVE AVEN side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OLIVE AVE

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2105181113

Run ID

Olive Ave

104

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF5714.3to $120 $6,84037198 5 ft

feet 4.0-5.0%15.8 Cross Slope (PAR) SF2520.8to $120 $3,00037199 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF5331.3to $120 $6,30037200 5 ft

feet 4.0-5.0%32.2 Cross Slope (PAR) SF7246.7to $120 $8,70037201 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF7662.5to $120 $9,12037202 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF11788.1to $120 $14,04037203 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF4398.7to $120 $5,16037204 5 ft

feet 3.55"94.0 Vertical Change REF595.0to37190 5 ft

feet 4.0-5.0%101.3 Cross Slope (PAR) SF61113.5to $120 $7,32037205 5 ft

feet 4.0-5.0%115.8 Cross Slope (PAR) SF18119.4to $120 $2,16037206 5 ft

feet 3.46"116.6 Vertical Change REF5117.6to37191 5 ft

feet 6.0-7.0%119.4 Cross Slope (PAR) SF19123.2to $120 $2,28037207 5 ft

feet 5.0-6.0%123.2 Cross Slope (PAR) SF24128.0to $120 $2,88037208 5 ft

feet 2.21"123.6 Vertical Change REF5124.6to37192 5 ft

feet 3.0-4.0%130.2 Cross Slope (PAR) SF132156.5to $120 $15,78037209 5 ft

feet 3.45"141.6 Vertical Change REF5142.6to37193 5 ft

feet 3"148.5 Vertical Change REF5149.5to37194 5 ft

feet 2.72"153.1 Vertical Change REF5154.1to37195 5 ft

feet 2.0-3.0%156.5 Cross Slope (PAR) SF22160.8to $120 $2,58037210 5 ft

feet 3.58"157.5 Vertical Change REF5158.5to37196 5 ft

feet -.4"164.5 Vertical Change REF5165.5to37197 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF10167.3to $120 $1,14037211 5 ft

$87,300.00TOTAL COST FOR: OLIVE AVEN side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131128

Run ID

Olive Ave

105

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF388.3to $120 $4,50062044 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF4918.8to $120 $5,88062045 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF15853.0to $120 $18,96062046 5 ft

feet 3.0-4.0%55.4 Cross Slope (PAR) SF1157.5to $120 $1,26062047 5 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF758.8to $120 $78062048 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF9079.3to $120 $10,74062049 5 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF1382.5to $120 $1,50062050 5 ft

feet 3.0-4.0%85.2 Cross Slope (PAR) SF143113.8to $120 $17,16062051 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF26119.4to $120 $3,06062052 5 ft

feet 3.0-4.0%122.6 Cross Slope (PAR) SF12124.9to $120 $1,38062053 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF39133.5to $120 $4,68062054 5 ft

feet 4.0-5.0%134.7 Cross Slope (PAR) SF36141.8to $120 $4,26062055 5 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF19145.9to $120 $2,28062056 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF24154.2to $120 $2,94062057 5 ft

feet 4.0-5.0%154.2 Cross Slope (PAR) SF75169.2to $120 $9,00062058 5 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF43177.8to $120 $5,16062059 5 ft

feet 4.0-5.0%178.3 Cross Slope (PAR) SF158209.9to $120 $18,96062060 5 ft

feet 3.0-4.0%212.1 Cross Slope (PAR) SF73226.7to $120 $8,76062061 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF8228.8to $120 $90062062 5 ft

feet 3.0-4.0%231.3 Cross Slope (PAR) SF9233.0to $120 $1,02062063 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF80250.3to $120 $9,60062064 5 ft

feet -.31"249.7 Vertical Change REF5250.7to62036 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF23288.3to $120 $2,70062065 5 ft

feet 3.0-4.0%293.1 Cross Slope (PAR) SF63305.6to $120 $7,50062066 5 ft

feet .34"295.9 Vertical Change REF5296.9to62037 5 ft

feet -.45"306.0 Vertical Change LF5307.0to $75 $37562038 5 ft

feet 9.0-10.0%309.0 Cross Slope (PAR) SF24313.8to $120 $2,88062067 5 ft

feet 9.0-10.0%316.1 Cross Slope (PAR) SF79332.0to $120 $9,54062068 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OLIVE AVE

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108131128

Run ID

Olive Ave

105

ID Sidewalk Width

Priority

feet -.38"331.4 Vertical Change REF5332.4to62039 5 ft

feet 7.0-8.0%332.0 Cross Slope (PAR) SF73346.5to $120 $8,70062069 5 ft

feet 5.0-6.0%346.8 Cross Slope (PAR) SF17350.2to $120 $2,04062070 5 ft

feet 6.0-7.0%351.3 Cross Slope (PAR) SF14354.0to $120 $1,62062071 5 ft

feet 5.0-6.0%355.2 Cross Slope (PAR) SF35362.1to $120 $4,14062072 5 ft

feet -.31"359.5 Vertical Change REF5360.5to62041 5 ft

feet 3.0-4.0%363.7 Cross Slope (PAR) SF6364.8to $120 $66062073 5 ft

feet 3.0-4.0%368.1 Cross Slope (PAR) SF24372.8to $120 $2,82062074 5 ft

feet 5.0-6.0%374.7 Cross Slope (PAR) SF56385.9to $120 $6,72062075 5 ft

feet 3.0-4.0%386.8 Cross Slope (PAR) SF23391.3to $120 $2,70062076 5 ft

feet 2.0-3.0%393.3 Cross Slope (PAR) SF31399.4to $120 $3,66062077 5 ft

feet 4.0-5.0%399.4 Cross Slope (PAR) SF53410.0to $120 $6,36062078 5 ft

feet .27"403.6 Vertical Change REF5404.6to62042 5 ft

feet 2.0-3.0%410.6 Cross Slope (PAR) SF81426.8to $120 $9,72062079 5 ft

feet -.3"412.4 Vertical Change REF5413.4to62043 5 ft

feet 4.0-5.0%428.4 Cross Slope (PAR) SF22432.8to $120 $2,64062080 5 ft

feet 2.0-3.0%432.8 Cross Slope (PAR) SF91451.0to $120 $10,92062081 5 ft

feet 5.0-6.0%451.9 Cross Slope (PAR) SF32458.2to $120 $3,78062082 5 ft

feet 3.0-4.0%458.6 Cross Slope (PAR) SF38466.1to $120 $4,50062083 5 ft

feet 2.0-3.0%467.1 Cross Slope (PAR) SF173501.6to $120 $20,70062084 5 ft

feet 2.0-3.0%505.3 Cross Slope (PAR) SF165538.3to $120 $19,80062085 5 ft

feet 3.0-4.0%541.9 Cross Slope (PAR) SF14544.7to $120 $1,68062086 5 ft

feet 2.0-3.0%548.2 Cross Slope (PAR) SF8549.8to $120 $96062087 5 ft

feet 2.0-3.0%554.3 Cross Slope (PAR) SF12556.6to $120 $1,38062088 5 ft

feet 4.0-5.0%556.9 Cross Slope (PAR) SF69570.8to $120 $8,34062089 5 ft

feet 2.0-3.0%571.8 Cross Slope (PAR) SF27577.2to $120 $3,24062090 5 ft

$282,855.00TOTAL COST FOR: OLIVE AVES side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORANGE TREE CT

Street Side

2775 ORANGE TREE CT

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221057

Run ID

Orange Tree
Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58081184 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF3511.3to $120 $4,20081185 5 ft

feet -.53"8.2 Vertical Change REF59.2to81176 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF1519.8to $120 $1,80081186 5 ft

feet19.8 Key Note Segment 23667.0to81193 5 ft

feet .29"38.1 Vertical Change REF539.1to81177 5 ft

feet -.29"43.4 Vertical Change REF544.4to81178 5 ft

feet .27"54.8 Vertical Change REF555.8to81179 5 ft

feet 2.0-3.0%67.2 Cross Slope (Driveway) SF3674.4to $40 $1,44081187 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF3681.9to $120 $4,32081188 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF3390.8to $120 $3,90081189 5 ft

feet 5.0-6.0%91.9 Cross Slope (PAR) SF893.5to $120 $96081190 5 ft

feet93.8 Key Note Segment 105114.7to81194 5 ft

feet .36"111.0 Vertical Change REF5112.0to81180 5 ft

feet 2.0-3.0%114.8 Cross Slope (Driveway) SF62127.2to $40 $2,48081191 5 ft

feet -.29"122.7 Vertical Change REF5123.7to81181 5 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF33134.4to $120 $3,96081192 5 ft

feet -.33"132.3 Vertical Change REF5133.3to81182 5 ft

feet .43"134.4 Vertical Change REF5135.4to81183 5 ft

$25,640.00TOTAL COST FOR: ORANGE TREE CTN side of Starting at: 2775 ORANGE TREE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORANGE TREE CT

Street Side

PEACH TREE DR

Survey Street Name Starting Street Name

2790 ORANGE TREE CT

End Street Name

2110221056

Run ID

Orange Tree
Ct

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12081167 5 ft

feet 5.0-6.0%5.2 Cross Slope (PAR) SF219.3to $120 $2,46081168 5 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF2214.3to $120 $2,70081169 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF1918.3to $120 $2,28081170 5 ft

feet18.3 Key Note Segment 10038.3to81174 5 ft

feet -.53"38.1 Vertical Change REF539.1to81161 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF5149.2to $120 $6,12081171 5 ft

feet50.6 Key Note Segment 11072.5to81175 5 ft

feet .26"54.0 Vertical Change REF555.0to81162 5 ft

feet .56"71.5 Vertical Change REF572.5to81163 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF6385.3to $120 $7,56081172 5 ft

feet .5"85.3 Vertical Change REF586.3to81164 5 ft

feet 2.0-3.0%89.1 Cross Slope (PAR) SF4798.4to $120 $5,58081173 5 ft

feet .46"89.2 Vertical Change REF1491.9to81165 5 ft

feet -.26"97.6 Vertical Change REF598.6to81166 5 ft

$29,820.00TOTAL COST FOR: ORANGE TREE CTS side of Starting at: PEACH TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORANGE TREE DR

Street Side

2646 ORANGE TREE DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110922

Run ID

Orange Tree
Dr

14

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6713.4to $120 $8,04089890 5 ft

feet 5.0-6.0%17.0 918.9to89891 5 ft

$8,040.00TOTAL COST FOR: ORANGE TREE DRS side of Starting at: 2646 ORANGE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORANGE TREE DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

2660 ORANGE TREE DR

End Street Name

2201110921

Run ID

Orange Tree
Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%8.9 Cross Slope (PAR) SF610.0to $120 $66089876 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF1718.6to $120 $1,98089877 5 ft

feet18.8 Key Note Segment 9437.5to89886 5 ft

feet .27"28.5 Vertical Change REF529.5to89870 5 ft

feet .26"43.1 Vertical Change LF544.1to $75 $37589871 5 ft

feet44.0 Key Note Segment 9563.0to89887 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF4673.4to $120 $5,46089878 5 ft

feet .31"91.6 Vertical Change LF592.6to $75 $37589872 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF7102.6to $120 $78089879 5 ft

feet .51"103.9 Vertical Change SF5104.9to $75 $37589873 5 ft

feet105.4 Key Note Segment 92123.8to89888 5 ft

feet -.39"114.6 Vertical Change REF5115.6to89874 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF17130.4to $120 $1,98089880 5 ft

feet130.9 Key Note Segment 94149.7to89889 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF23159.4to $120 $2,76089881 5 ft

feet 3.0-4.0%161.7 Cross Slope (PAR) SF11163.8to $120 $1,26089882 5 ft

feet -.29"166.8 Vertical Change LF5167.8to $75 $37589875 5 ft

feet 3.0-4.0%168.5 Cross Slope (PAR) SF7169.8to $120 $78089883 5 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF5172.1to $120 $60089884 5 ft

feet 2.0-3.0%189.5 Cross Slope (PAR) SF9191.2to $120 $1,02089885 5 ft

$18,780.00TOTAL COST FOR: ORANGE TREE DRS side of Starting at: BERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORANGE TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110919

Run ID

Orange Tree
Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF72.4to $120 $84089851 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF96.2to $120 $1,08089852 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF4118.0to $120 $4,92089853 5 ft

feet18.0 Key Note Segment 10939.8to89864 5 ft

feet 3.0-4.0%40.4 Cross Slope (Driveway) SF2244.7to $40 $86089854 5 ft

feet44.7 Key Note Segment 10265.0to89865 5 ft

feet .28"55.3 Vertical Change REF556.3to89844 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF4681.9to $120 $5,46089855 5 ft

feet -.32"78.9 Vertical Change REF579.9to89845 5 ft

feet 2.0-3.0%104.8 Cross Slope (PAR) SF7106.1to $120 $78089856 5 ft

feet106.1 Key Note Segment 92124.5to89866 5 ft

feet .42"124.8 Vertical Change LF5125.8to $75 $37589846 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF10131.3to $120 $1,20089857 5 ft

feet131.3 Key Note Segment 100151.3to89867 5 ft

feet .27"141.3 Vertical Change REF5142.3to89847 5 ft

feet 2.0-3.0%157.1 Cross Slope (PAR) SF6158.3to $120 $72089858 5 ft

feet 2.0-3.0%162.5 Cross Slope (PAR) SF5163.5to $120 $60089859 5 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF19176.3to $120 $2,28089860 5 ft

feet .26"191.6 Vertical Change LF5192.6to $75 $37589848 5 ft

feet192.8 Key Note Segment 93211.3to89868 5 ft

feet 2.0-3.0%214.3 Cross Slope (PAR) SF9216.1to $120 $1,08089861 5 ft

feet217.5 Key Note Segment 102237.9to89869 5 ft

feet -.36"218.3 Vertical Change REF5219.3to89849 5 ft

feet -.33"227.9 Vertical Change REF5228.9to89850 5 ft

feet 2.0-3.0%238.2 Cross Slope (Driveway) SF40246.2to $40 $1,60089862 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF32258.0to $120 $3,84089863 5 ft

$26,010.00TOTAL COST FOR: ORANGE TREE DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

1790 ORCHARD AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131417

Run ID

Orchard Ave

70

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70098267 5 ft

feet -.47"4.1 Vertical Change REF55.1to98258 5 ft

feet6.6 Key Note Segment 5116.8to98275 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF1320.3to $120 $1,62098268 5 ft

feet .58"18.9 Vertical Change REF519.9to98259 5 ft

feet .41"25.6 Vertical Change LF526.6to $75 $37598260 5 ft

feet .36"39.4 Vertical Change LF540.4to $75 $37598261 5 ft

feet .28"43.0 Vertical Change LF3750.3to $75 $2,73898262 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF546.6to $120 $60098269 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF1653.6to $120 $1,92098270 5 ft

feet -.28"51.0 Vertical Change REF552.0to98263 5 ft

feet .69"52.9 Vertical Change REF553.9to98264 5 ft

feet .37"55.1 Vertical Change LF556.1to $75 $37598265 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF1259.0to $120 $1,44098271 5 ft

feet -.4"62.4 Vertical Change LF563.4to $75 $37598266 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF3473.1to $120 $4,08098272 5 ft

feet 5.0-6.0%73.6 Cross Slope (PAR) SF1075.5to $120 $1,14098273 5 ft

feet 4.0-5.0%77.6 Cross Slope (PAR) SF6991.3to $120 $8,22098274 5 ft

$25,957.50TOTAL COST FOR: ORCHARD AVEE side of Starting at: 1790 ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

FILLMORE AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201141039

Run ID

Orchard Ave

48

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF116.5to $120 $1,320101000 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF811.4to $120 $960101001 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1817.3to $120 $2,100101002 5 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF821.3to $120 $960101003 5 ft

feet 3.0-4.0%30.4 Cross Slope (PAR) SF1433.1to $120 $1,620101004 5 ft

feet 4.0-5.0%37.4 Cross Slope (PAR) SF638.6to $120 $720101005 5 ft

feet 3.0-4.0%42.7 Cross Slope (PAR) SF744.1to $120 $840101006 5 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF548.8to $120 $600101007 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF5259.6to $120 $6,240101008 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF4871.4to $120 $5,760101009 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF3881.3to $120 $4,500101010 5 ft

feet 3.0-4.0%83.5 Cross Slope (PAR) SF885.0to $120 $900101011 5 ft

feet85.0 Key Note Segment 4794.4to101021 5 ft

feet -.34"87.0 Vertical Change REF588.0to100996 5 ft

feet .35"95.7 Vertical Change REF596.7to100997 5 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF697.0to $120 $660101012 5 ft

feet 2.0-3.0%101.7 Cross Slope (PAR) SF19105.5to $120 $2,280101013 5 ft

feet 3.0-4.0%108.5 Cross Slope (PAR) SF12110.8to $120 $1,380101014 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF27119.6to $120 $3,180101015 5 ft

feet -.27"128.6 Vertical Change REF5129.6to100998 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF5130.3to $120 $600101016 5 ft

feet 3.0-4.0%133.1 Cross Slope (PAR) SF26138.3to $120 $3,120101017 5 ft

feet 3.0-4.0%145.0 Cross Slope (PAR) SF16148.2to $120 $1,920101018 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF7150.3to $120 $840101019 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF5153.7to $120 $600101020 5 ft

feet .62"156.3 Vertical Change SF5157.3to $75 $375100999 5 ft

$41,475.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: FILLMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201141046

Run ID

Orchard Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF122.4to $120 $1,440101094 5 ft

feet -.33"12.3 Vertical Change LF513.3to $75 $375101085 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF1950.8to $120 $2,280101095 5 ft

feet -.26"53.7 Vertical Change LF554.7to $75 $375101086 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF1568.4to $120 $1,740101096 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF2175.6to $120 $2,580101097 5 ft

feet 3.0-4.0%85.3 Cross Slope (PAR) SF4093.3to $120 $4,800101098 5 ft

feet -.27"93.9 Vertical Change LF594.9to $75 $375101087 5 ft

feet 5.0-6.0%95.1 Cross Slope (PAR) SF796.5to $120 $840101099 5 ft

feet 6.0-7.0%96.8 Cross Slope (PAR) SF26102.0to $120 $3,120101100 5 ft

feet -.69"104.5 Vertical Change REF5105.5to101088 5 ft

feet 3.0-4.0%105.5 Cross Slope (PAR) SF6106.6to $120 $660101101 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF23114.9to $120 $2,700101102 5 ft

feet 4.0-5.0%115.6 Cross Slope (PAR) SF39123.3to $120 $4,620101103 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF29130.8to $120 $3,480101104 5 ft

feet 2.0-3.0%137.2 Cross Slope (PAR) SF19140.9to $120 $2,220101105 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF5147.1to $120 $600101106 5 ft

feet .28"150.0 Vertical Change LF5151.0to $75 $375101089 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF8160.7to $120 $960101107 5 ft

feet 3.17"162.3 Vertical Change REF5163.3to101090 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF25167.9to $120 $3,060101108 5 ft

feet .32"169.2 Vertical Change LF5170.2to $75 $375101091 5 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF10175.7to $120 $1,140101109 5 ft

feet .46"180.6 Vertical Change REF5181.6to101092 5 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF104201.8to $120 $12,480101110 5 ft

feet 1.96"192.6 Vertical Change REF5193.6to101093 5 ft

$50,595.00TOTAL COST FOR: ORCHARD AVEE side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

FILLMORE AVE

End Street Name

2201141027

Run ID

Orchard Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10120.2to $120 $12,120100768 5 ft

feet 3.0-4.0%24.5 Cross Slope (PAR) SF1126.6to $120 $1,260100769 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF6439.7to $120 $7,680100770 5 ft

feet 4.0-5.0%42.5 Cross Slope (PAR) SF1044.5to $120 $1,200100771 5 ft

feet 6.0-7.0%46.3 Cross Slope (PAR) SF747.6to $120 $780100772 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF2653.4to $120 $3,060100773 5 ft

feet 3.0-4.0%55.8 Cross Slope (PAR) SF4164.0to $120 $4,920100774 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF3973.2to $120 $4,680100775 5 ft

feet 3.0-4.0%81.7 Cross Slope (PAR) SF682.9to $120 $720100776 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF4191.0to $120 $4,860100777 5 ft

feet .69"92.3 Vertical Change SF593.3to $75 $375100765 5 ft

feet 3.0-4.0%95.5 Cross Slope (PAR) SF25100.5to $120 $3,000100778 5 ft

feet 2.0-3.0%103.6 Cross Slope (PAR) SF37110.9to $120 $4,380100779 5 ft

feet 3.0-4.0%117.2 Cross Slope (PAR) SF18120.8to $120 $2,160100780 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF5126.3to $120 $600100781 5 ft

feet .3"126.4 Vertical Change LF5127.4to $75 $375100766 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF107152.8to $120 $12,780100782 5 ft

feet 5.0-6.0%151.3 10153.3to100783 5 ft

feet .33"154.0 Vertical Change LF5155.0to $75 $375100767 5 ft

$65,325.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201140955

Run ID

Orchard Ave

33

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF72.8to $120 $864100339 3 ft

feet 3.0-4.0%11.1 Cross Slope (PAR) SF613.1to $120 $720100340 3 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF515.7to $120 $540100341 3 ft

feet 3.0-4.0%20.1 Cross Slope (PAR) SF421.3to $120 $432100342 3 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF1032.3to $120 $1,224100343 3 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF537.3to $120 $540100344 3 ft

feet44.3 Key Note Segment 4459.1to100354 3 ft

feet -.27"59.6 Vertical Change LF360.6to $75 $225100338 3 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF370.6to $120 $360100345 3 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF675.4to $120 $756100346 3 ft

feet76.8 Key Note Segment 3989.8to100355 3 ft

feet 4.0-5.0%89.8 Cross Slope (Driveway) SF2297.1to $40 $876100347 3 ft

feet 2.0-3.0%97.7 Cross Slope (PAR) SF499.0to $120 $468100348 3 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF10108.8to $120 $1,152100349 3 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF4114.1to $120 $504100350 3 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF12123.3to $120 $1,404100351 3 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF14131.5to $120 $1,692100352 3 ft

feet 2.0-3.0%135.5 Cross Slope (PAR) SF12139.5to $120 $1,440100353 3 ft

$13,197.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

1803 ORCHARD AVE

End Street Name

2201251345

Run ID

Orchard Ave

101

ID Sidewalk Width

Priority

feet 5.0-6.0%1.8 Cross Slope (PAR) SF389.3to $120 $4,500108465 5 ft

feet 6.0-7.0%9.5 Cross Slope (PAR) SF610.6to $120 $660108466 5 ft

feet 5.0-6.0%10.6 Cross Slope (PAR) SF6423.3to $120 $7,620108467 5 ft

feet -.32"16.3 Vertical Change REF517.3to108459 5 ft

feet 3.12"23.4 Vertical Change SF524.4to $75 $375108460 5 ft

feet 5.0-6.0%25.7 Cross Slope (PAR) SF2630.8to $120 $3,060108468 5 ft

feet 4.0-5.0%33.0 Cross Slope (PAR) SF12858.5to $120 $15,300108469 5 ft

feet60.3 Key Note Segment 10982.0to108479 5 ft

feet .34"62.4 Vertical Change REF563.4to108461 5 ft

feet 4.0-5.0%83.7 Cross Slope (PAR) SF4292.1to $120 $5,040108470 5 ft

feet 3.0-4.0%95.9 Cross Slope (PAR) SF145124.9to $120 $17,400108471 5 ft

feet .46"134.9 Vertical Change REF5135.9to108462 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF73150.5to $120 $8,760108472 5 ft

feet 4.0-5.0%150.5 Cross Slope (PAR) SF63163.2to $120 $7,620108473 5 ft

feet 2.0-3.0%163.2 Cross Slope (PAR) SF24167.9to $120 $2,820108474 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF48192.1to $120 $5,700108475 5 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF37202.9to $120 $4,440108476 5 ft

feet 4.0-5.0%203.1 Cross Slope (PAR) SF41211.3to $120 $4,920108477 5 ft

feet212.6 Key Note Segment 123237.1to108480 5 ft

feet 3.0-4.0%241.1 Cross Slope (PAR) SF60253.1to $120 $7,200108478 5 ft

feet .42"242.5 Vertical Change REF5243.5to108464 5 ft

$95,415.00TOTAL COST FOR: ORCHARD AVEE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141043

Run ID

Orchard Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%8.3 Cross Slope (PAR) SF1912.1to $120 $2,280101045 5 ft

feet .39"8.8 Vertical Change REF59.8to101022 5 ft

feet 3.0-4.0%21.9 Cross Slope (PAR) SF623.0to $120 $660101046 5 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF527.1to $120 $600101047 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF730.8to $120 $840101048 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF1739.2to $120 $2,040101049 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF3047.8to $120 $3,540101050 5 ft

feet -.66"44.5 Vertical Change REF545.5to101023 5 ft

feet 4.0-5.0%49.0 Cross Slope (PAR) SF6261.4to $120 $7,440101051 5 ft

feet 6.0-7.0%61.7 Cross Slope (PAR) SF963.5to $120 $1,080101052 5 ft

feet 5.0-6.0%64.0 Cross Slope (PAR) SF2067.9to $120 $2,340101053 5 ft

feet .81"66.2 Vertical Change REF567.2to101024 5 ft

feet 9.0-10.0%69.8 Cross Slope (PAR) SF1673.1to $120 $1,980101054 5 ft

feet .29"76.9 Vertical Change LF577.9to $75 $375101025 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF683.1to $120 $660101055 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF12101.1to $120 $1,380101056 5 ft

feet .27"106.4 Vertical Change LF5107.4to $75 $375101026 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF24145.6to $120 $2,820101057 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF8149.8to $120 $960101058 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF142181.3to $120 $17,100101059 5 ft

feet .39"157.6 Vertical Change REF5158.6to101027 5 ft

feet .26"168.4 Vertical Change REF5169.4to101028 5 ft

feet -.36"171.2 Vertical Change REF5172.2to101029 5 ft

feet .26"174.7 Vertical Change REF5175.7to101030 5 ft

feet 3.0-4.0%184.3 Cross Slope (PAR) SF7185.6to $120 $780101060 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF7188.6to $120 $780101061 5 ft

feet 5.0-6.0%188.8 5189.8to101084 5 ft

feet .41"203.0 Vertical Change LF5204.0to $75 $375101031 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141043

Run ID

Orchard Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%208.9 Cross Slope (PAR) SF6210.0to $120 $660101062 5 ft

feet 3.0-4.0%214.1 Cross Slope (PAR) SF11216.3to $120 $1,320101063 5 ft

feet -.27"215.8 Vertical Change REF5216.8to101032 5 ft

feet 5.0-6.0%218.9 Cross Slope (PAR) SF10220.8to $120 $1,140101064 5 ft

feet .26"219.3 Vertical Change REF5220.3to101033 5 ft

feet 4.0-5.0%228.4 Cross Slope (PAR) SF17231.8to $120 $2,040101065 5 ft

feet 2.0-3.0%233.7 Cross Slope (PAR) SF13236.3to $120 $1,560101066 5 ft

feet 3.0-4.0%244.5 Cross Slope (PAR) SF6245.7to $120 $720101067 5 ft

feet 4.0-5.0%247.8 Cross Slope (PAR) SF17251.1to $120 $1,980101068 5 ft

feet 1.81"249.2 Vertical Change REF5250.2to101034 5 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF11254.3to $120 $1,320101069 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF8259.3to $120 $900101070 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF20265.8to $120 $2,400101071 5 ft

feet 3.0-4.0%268.4 Cross Slope (PAR) SF20272.3to $120 $2,340101072 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF37282.1to $120 $4,440101073 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF25291.8to $120 $3,000101074 5 ft

feet 2.0-3.0%296.9 Cross Slope (PAR) SF8298.4to $120 $900101075 5 ft

feet 4.0-5.0%299.6 Cross Slope (PAR) SF36306.8to $120 $4,320101076 5 ft

feet 3.0-4.0%315.6 Cross Slope (PAR) SF11317.8to $120 $1,320101077 5 ft

feet .31"318.7 Vertical Change LF5319.7to $75 $375101035 5 ft

feet -.27"320.6 Vertical Change LF5321.6to $75 $375101036 5 ft

feet .31"323.3 Vertical Change LF89341.0to $75 $6,638101037 5 ft

feet 2.0-3.0%332.1 Cross Slope (PAR) SF5333.1to $120 $600101078 5 ft

feet 2.0-3.0%336.9 Cross Slope (PAR) SF21341.1to $120 $2,520101079 5 ft

feet .92"342.3 Vertical Change SF5343.3to $75 $375101038 5 ft

feet .29"344.3 Vertical Change LF5345.3to $75 $375101039 5 ft

feet -.32"346.3 Vertical Change LF5347.3to $75 $375101040 5 ft

feet 4.0-5.0%348.9 Cross Slope (PAR) SF15351.8to $120 $1,740101080 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201141043

Run ID

Orchard Ave

90

ID Sidewalk Width

Priority

feet .27"356.6 Vertical Change LF5357.6to $75 $375101042 5 ft

feet .6"358.7 Vertical Change SF18362.2to $75 $1,313101043 5 ft

feet 4.0-5.0%359.8 Cross Slope (PAR) SF9361.6to $120 $1,080101081 5 ft

feet 4.0-5.0%364.6 Cross Slope (PAR) SF8366.2to $120 $960101082 5 ft

feet -.4"365.4 Vertical Change REF5366.4to101044 5 ft

feet 4.0-5.0%368.3 Cross Slope (PAR) SF41376.5to $120 $4,920101083 5 ft

$100,785.00TOTAL COST FOR: ORCHARD AVEE side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

1802 ORCHARD AVE

End Street Name

2201131415

Run ID

Orchard Ave

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,94098252 5 ft

feet 5.0-6.0%0.0 51.0to98257 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF2813.0to $120 $3,36098253 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF1221.8to $120 $1,44098254 5 ft

feet -.35"26.7 Vertical Change LF527.7to $75 $37598249 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF3341.9to $120 $3,96098255 5 ft

feet .62"50.3 Vertical Change SF551.3to $75 $37598250 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF14591.3to $120 $17,40098256 5 ft

feet .33"86.0 Vertical Change REF587.0to98251 5 ft

$29,850.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

VENTURI AVE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201251354

Run ID

Orchard Ave

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6312.5to $120 $7,500108503 5 ft

feet 3.0-4.0%15.4 Cross Slope (PAR) SF1217.9to $120 $1,500108504 5 ft

feet19.0 Key Note Segment 10339.6to108524 5 ft

feet 2.0-3.0%40.1 Cross Slope (Driveway) SF5751.5to $40 $2,280108505 5 ft

feet .43"50.5 Vertical Change REF551.5to108498 5 ft

feet -.29"54.4 Vertical Change REF555.4to108499 5 ft

feet 2.0-3.0%55.4 Cross Slope (PAR) SF2359.9to $120 $2,700108506 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF1565.4to $120 $1,800108507 5 ft

feet 4.0-5.0%65.4 Cross Slope (PAR) SF3973.3to $120 $4,740108508 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF1175.8to $120 $1,320108509 5 ft

feet75.8 Key Note Segment 5987.5to108525 5 ft

feet 3.0-4.0%87.7 Cross Slope (Driveway) SF688.8to $40 $220108510 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF2894.3to $120 $3,300108511 5 ft

feet 3.0-4.0%98.1 Cross Slope (PAR) SF46107.2to $120 $5,460108512 5 ft

feet 3.0-4.0%110.3 Cross Slope (PAR) SF53120.9to $120 $6,360108513 5 ft

feet122.0 Key Note Segment 123146.6to108526 5 ft

feet -.26"138.4 Vertical Change REF5139.4to108500 5 ft

feet 3.0-4.0%147.4 Cross Slope (Driveway) SF6148.5to $40 $220108514 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF43157.1to $120 $5,160108515 5 ft

feet -.26"155.7 Vertical Change REF5156.7to108501 5 ft

feet 4.0-5.0%157.1 Cross Slope (PAR) SF148186.7to $120 $17,760108516 5 ft

feet 2.0-3.0%200.3 Cross Slope (PAR) SF153230.8to $120 $18,300108517 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF260292.7to $120 $31,140108518 5 ft

feet294.9 Key Note Segment 119318.6to108527 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF69337.5to $120 $8,220108519 5 ft

feet 2.0-3.0%341.2 Cross Slope (PAR) SF18344.8to $120 $2,160108520 5 ft

feet 2.0-3.0%353.1 Cross Slope (PAR) SF5354.1to $120 $600108521 5 ft

feet .35"353.2 Vertical Change REF5354.2to108502 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

VENTURI AVE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201251354

Run ID

Orchard Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%362.1 Cross Slope (PAR) SF9363.9to $120 $1,080108522 5 ft

feet 2.0-3.0%368.2 Cross Slope (PAR) SF80384.1to $120 $9,540108523 5 ft

feet 5.0-6.0%383.6 7385.0to108528 5 ft

$131,360.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: VENTURI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ORCHARD AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201141055

Run ID

Orchard Ave

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF104.1to $120 $1,188101233 3 ft

feet 6.0-7.0%7.6 Cross Slope (PAR) SF1111.3to $120 $1,332101234 3 ft

feet 5.0-6.0%11.8 Cross Slope (PAR) SF613.8to $120 $720101235 3 ft

feet 5.0-6.0%13.4 314.4to101251 3 ft

feet .78"16.4 Vertical Change REF317.4to101228 3 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF3327.7to $120 $3,960101236 3 ft

feet29.1 Key Note Segment 4243.2to101250 3 ft

feet .28"30.2 Vertical Change REF331.2to101229 3 ft

feet 4.0-5.0%43.4 Cross Slope (Driveway) SF444.6to $40 $144101237 3 ft

feet 5.0-6.0%49.4 Cross Slope (PAR) SF1955.7to $120 $2,268101238 3 ft

feet -.32"55.7 Vertical Change REF356.7to101230 3 ft

feet 3.0-4.0%56.8 Cross Slope (PAR) SF4772.3to $120 $5,580101239 3 ft

feet 3.0-4.0%74.7 Cross Slope (PAR) SF1178.3to $120 $1,296101240 3 ft

feet -.28"79.8 Vertical Change LF380.8to $75 $225101231 3 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF382.3to $120 $360101241 3 ft

feet 3.0-4.0%85.3 Cross Slope (PAR) SF386.3to $120 $360101242 3 ft

feet -.26"85.7 Vertical Change REF1089.1to101232 3 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF390.4to $120 $396101243 3 ft

feet 4.0-5.0%91.4 Cross Slope (PAR) SF894.0to $120 $936101244 3 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF19102.7to $120 $2,304101245 3 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF17108.5to $120 $2,088101246 3 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF8111.3to $120 $1,008101247 3 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF14119.9to $120 $1,656101248 3 ft

feet 4.0-5.0%123.7 Cross Slope (PAR) SF16128.9to $120 $1,872101249 3 ft

feet 5.0-6.0%124.8 6126.9to101252 3 ft

$27,693.00TOTAL COST FOR: ORCHARD AVEE side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201140957

Run ID

Orchard Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF82.8to $120 $1,020100369 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF10424.9to $120 $12,480100370 5 ft

feet -.3"8.4 Vertical Change REF59.4to100356 5 ft

feet .29"18.7 Vertical Change REF519.7to100357 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF1130.0to $120 $1,320100371 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF6743.9to $120 $7,980100372 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF4155.9to $120 $4,860100373 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF2069.3to $120 $2,400100374 5 ft

feet -.39"75.1 Vertical Change LF576.1to $75 $375100358 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1181.0to $120 $1,320100375 5 ft

feet 3.55"80.4 Vertical Change REF581.4to100359 5 ft

feet .66"83.3 Vertical Change SF584.3to $75 $375100360 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF2095.0to $120 $2,400100376 5 ft

feet .38"104.5 Vertical Change LF5105.5to $75 $375100361 5 ft

feet .41"109.5 Vertical Change LF5110.5to $75 $375100362 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF67128.1to $120 $7,980100377 5 ft

feet 6.0-7.0%116.7 5117.7to100382 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF30134.2to $120 $3,660100378 5 ft

feet 1.87"135.2 Vertical Change SF5136.2to $75 $375100363 5 ft

feet 3.49"162.5 Vertical Change SF5163.5to $75 $375100364 5 ft

feet .27"174.3 Vertical Change LF5175.3to $75 $375100365 5 ft

feet .42"193.6 Vertical Change LF5194.6to $75 $375100366 5 ft

feet 2.0-3.0%204.0 Cross Slope (PAR) SF16207.2to $120 $1,920100379 5 ft

feet .38"226.0 Vertical Change LF5227.0to $75 $375100367 5 ft

feet 3.0-4.0%230.3 Cross Slope (PAR) SF6231.4to $120 $660100380 5 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF5232.8to $120 $600100381 5 ft

feet 6.0-7.0%237.2 8238.7to100383 5 ft

feet -.34"238.7 Vertical Change LF5239.7to $75 $375100368 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD AVE

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201140957

Run ID

Orchard Ave

53

ID Sidewalk Width

Priority

$52,350.00TOTAL COST FOR: ORCHARD AVEW side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORCHARD HILL DR

Street Side

BENT OAK TR

Survey Street Name Starting Street Name

COLIMA AVE

End Street Name

2201181733

Run ID

Orchard Hill
Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080102541 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF1930.8to $120 $2,220102542 5 ft

feet31.4 Key Note Segment 9951.1to102569 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF2156.6to $120 $2,460102543 5 ft

feet56.6 Key Note Segment 10777.9to102570 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF3487.7to $120 $4,080102544 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF4999.9to $120 $5,820102545 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF55113.4to $120 $6,540102546 5 ft

feet 2.0-3.0%116.9 Cross Slope (PAR) SF66130.0to $120 $7,860102547 5 ft

feet .37"123.6 Vertical Change REF5124.6to102527 5 ft

feet130.0 Key Note Segment 99149.8to102571 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF6153.5to $120 $720102548 5 ft

feet154.8 Key Note Segment 108176.5to102572 5 ft

feet 3.0-4.0%177.9 Cross Slope (PAR) SF17181.2to $120 $1,980102549 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF27186.6to $120 $3,240102550 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF15193.5to $120 $1,800102551 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF68212.2to $120 $8,100102552 5 ft

feet .38"203.8 Vertical Change REF5204.8to102528 5 ft

feet216.3 Key Note Segment 151246.4to102573 5 ft

feet .59"237.9 Vertical Change REF5238.9to102529 5 ft

feet250.9 Key Note Segment 108272.5to102574 5 ft

feet -.27"262.0 Vertical Change REF5263.0to102530 5 ft

feet .42"280.9 Vertical Change LF5281.9to $75 $375102531 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF7287.3to $120 $780102553 5 ft

feet 2.0-3.0%291.4 Cross Slope (PAR) SF20295.3to $120 $2,340102554 5 ft

feet 2.0-3.0%298.4 Cross Slope (PAR) SF27303.8to $120 $3,240102555 5 ft

feet 2.0-3.0%311.7 Cross Slope (PAR) SF5312.7to $120 $600102556 5 ft

feet314.3 Key Note Segment 144343.1to102575 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORCHARD HILL DR

Street Side

BENT OAK TR

Survey Street Name Starting Street Name

COLIMA AVE

End Street Name

2201181733

Run ID

Orchard Hill
Dr

64

ID Sidewalk Width

Priority

feet 2.0-3.0%348.4 Cross Slope (PAR) SF7349.7to $120 $780102557 5 ft

feet349.8 Key Note Segment 101369.9to102576 5 ft

feet .52"358.6 Vertical Change REF5359.6to102532 5 ft

feet 2.0-3.0%371.2 Cross Slope (PAR) SF70385.2to $120 $8,400102558 5 ft

feet .26"377.6 Vertical Change REF5378.6to102533 5 ft

feet -.27"386.8 Vertical Change LF5387.8to $75 $375102534 5 ft

feet 2.0-3.0%389.8 Cross Slope (PAR) SF105410.8to $120 $12,600102559 5 ft

feet 4.0-5.0%410.8 Cross Slope (PAR) SF9412.5to $120 $1,020102560 5 ft

feet412.5 Key Note Segment 132438.8to102577 5 ft

feet .31"430.8 Vertical Change REF5431.8to102535 5 ft

feet 2.0-3.0%441.8 Cross Slope (PAR) SF6442.9to $120 $660102561 5 ft

feet443.6 Key Note Segment 111465.7to102578 5 ft

feet 2.0-3.0%496.8 Cross Slope (PAR) SF19500.5to $120 $2,220102562 5 ft

feet 2.0-3.0%504.3 Cross Slope (PAR) SF15507.2to $120 $1,740102563 5 ft

feet507.2 Key Note Segment 144536.0to102579 5 ft

feet 2.0-3.0%538.4 Cross Slope (PAR) SF7539.7to $120 $780102564 5 ft

feet540.1 Key Note Segment 106561.3to102580 5 ft

feet 2.0-3.0%562.8 Cross Slope (PAR) SF6563.9to $120 $660102565 5 ft

feet 2.0-3.0%577.8 Cross Slope (PAR) SF25582.7to $120 $2,940102566 5 ft

feet582.7 Key Note Segment 113605.3to102581 5 ft

feet .35"594.7 Vertical Change REF5595.7to102536 5 ft

feet 3.0-4.0%606.8 Cross Slope (PAR) SF7608.2to $120 $840102567 5 ft

feet 2.0-3.0%610.6 Cross Slope (PAR) SF15613.6to $120 $1,800102568 5 ft

feet .36"621.7 Vertical Change LF5622.7to $75 $375102537 5 ft

feet .31"631.0 Vertical Change LF5632.0to $75 $375102538 5 ft

feet638.9 Key Note Segment 114661.6to102582 5 ft

feet -.26"639.0 Vertical Change REF5640.0to102539 5 ft

feet .31"650.5 Vertical Change REF5651.5to102540 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORCHARD HILL DR

Street Side

BENT OAK TR

Survey Street Name Starting Street Name

COLIMA AVE

End Street Name

2201181733

Run ID

Orchard Hill
Dr

64

ID Sidewalk Width

Priority

$88,800.00TOTAL COST FOR: ORCHARD HILL DRN side of Starting at: BENT OAK TR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORCHARD HILL DR

Street Side

BOLINAS WAY

Survey Street Name Starting Street Name

DIAMANTE LN

End Street Name

2201181741

Run ID

Orchard Hill
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%9.3 Cross Slope (PAR) SF811.0to $120 $1,020102597 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF617.7to $120 $720102598 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF9342.4to $120 $11,100102599 5 ft

feet 1.24"35.7 Vertical Change REF536.7to102592 5 ft

feet -.26"39.3 Vertical Change REF540.3to102593 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF2550.8to $120 $3,000102600 5 ft

feet -.27"48.0 Vertical Change REF549.0to102594 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF19690.6to $120 $23,460102601 5 ft

feet .29"83.2 Vertical Change REF584.2to102595 5 ft

feet -.32"91.6 Vertical Change LF592.6to $75 $375102596 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF64108.0to $120 $7,620102602 5 ft

feet 4.0-5.0%109.4 Cross Slope (PAR) SF9111.2to $120 $1,080102603 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF9115.3to $120 $1,080102604 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF12120.5to $120 $1,380102605 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF56134.5to $120 $6,720102606 5 ft

feet 2.0-3.0%137.2 Cross Slope (PAR) SF32143.5to $120 $3,780102607 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF10148.4to $120 $1,260102608 5 ft

$62,595.00TOTAL COST FOR: ORCHARD HILL DRS side of Starting at: BOLINAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD HILL DR

Street Side

BOLINAS WAY

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181629

Run ID

Orchard Hill
Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF258.9to $120 $2,940102246 5 ft

feet9.2 Key Note Segment 11131.3to102252 5 ft

feet37.7 Key Note Segment 10759.2to102253 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF1778.2to $120 $2,040102247 5 ft

feet95.2 Key Note Segment 96114.4to102254 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF15119.1to $120 $1,800102248 5 ft

feet124.5 Key Note Segment 107145.8to102255 5 ft

feet 2.0-3.0%146.4 Cross Slope (Driveway) SF45155.3to $40 $1,780102249 5 ft

feet .31"161.8 Vertical Change LF5162.8to $75 $375102242 5 ft

feet -.32"178.9 Vertical Change LF5179.9to $75 $375102243 5 ft

feet183.1 Key Note Segment 100203.1to102256 5 ft

feet .28"197.1 Vertical Change REF5198.1to102244 5 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF20209.5to $120 $2,340102250 5 ft

feet209.5 Key Note Segment 108231.1to102257 5 ft

feet 2.0-3.0%231.5 Cross Slope (PAR) SF60243.5to $120 $7,200102251 5 ft

feet .31"246.1 Vertical Change LF5247.1to $75 $375102245 5 ft

$19,225.00TOTAL COST FOR: ORCHARD HILL DRW side of Starting at: BOLINAS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORCHARD HILL DR

Street Side

COLIMA AVE

Survey Street Name Starting Street Name

BOLINAS WAY

End Street Name

2201181737

Run ID

Orchard Hill
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF17334.6to $120 $20,760102583 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF839.9to $120 $900102584 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF20684.3to $120 $24,660102585 5 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF3894.8to $120 $4,560102586 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF6100.5to $120 $720102587 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF26115.4to $120 $3,060102588 5 ft

feet 2.0-3.0%117.6 Cross Slope (PAR) SF36124.8to $120 $4,320102589 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF10138.7to $120 $1,260102590 5 ft

$60,240.00TOTAL COST FOR: ORCHARD HILL DRS side of Starting at: COLIMA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORCHARD HILL DR

Street Side

DIAMANTE LN

Survey Street Name Starting Street Name

BENT OAK TR

End Street Name

2201181551

Run ID

Orchard Hill
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6913.8to $120 $8,280102076 5 ft

feet -.31"3.2 Vertical Change REF54.2to102070 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF5327.0to $120 $6,360102077 5 ft

feet 1.71"20.3 Vertical Change REF521.3to102071 5 ft

feet 2.0-3.0%31.6 Cross Slope (PAR) SF16464.4to $120 $19,680102078 5 ft

feet -.31"54.8 Vertical Change REF555.8to102072 5 ft

feet 2.0-3.0%70.4 Cross Slope (PAR) SF671.7to $120 $780102079 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF8692.7to $120 $10,260102080 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF61107.3to $120 $7,320102081 5 ft

feet .29"98.9 Vertical Change REF599.9to102073 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF14113.1to $120 $1,680102082 5 ft

feet -.38"116.6 Vertical Change LF5117.6to $75 $375102074 5 ft

feet 2.0-3.0%129.9 Cross Slope (PAR) SF5130.9to $120 $600102083 5 ft

feet .34"148.5 Vertical Change LF5149.5to $75 $375102075 5 ft

$55,710.00TOTAL COST FOR: ORCHARD HILL DRS side of Starting at: DIAMANTE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ORCHARD HILL DR

Street Side

DIAMANTE LN

Survey Street Name Starting Street Name

IVY GLEN DR

End Street Name

2201181615

Run ID

Orchard Hill
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF5411.3to $120 $6,420102181 5 ft

feet11.7 Key Note Segment 11334.2to102193 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF537.3to $120 $660102182 5 ft

feet37.6 Key Note Segment 11560.6to102194 5 ft

feet .29"37.8 Vertical Change REF538.8to102175 5 ft

feet 4.0-5.0%61.1 Cross Slope (Driveway) SF2165.3to $40 $840102183 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF1170.6to $120 $1,320102184 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF972.3to $120 $1,020102185 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF4984.4to $120 $5,880102186 5 ft

feet .27"84.8 Vertical Change LF585.8to $75 $375102176 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF5798.0to $120 $6,840102187 5 ft

feet .3"93.4 Vertical Change REF594.4to102177 5 ft

feet99.2 Key Note Segment 120123.2to102195 5 ft

feet .8"111.5 Vertical Change REF5112.5to102178 5 ft

feet 2.0-3.0%123.2 Cross Slope (Driveway) SF13125.8to $40 $520102188 5 ft

feet126.0 Key Note Segment 110147.9to102196 5 ft

feet 4.0-5.0%148.3 Cross Slope (Driveway) SF68161.9to $40 $2,720102189 5 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF112184.3to $120 $13,440102190 5 ft

feet -.26"164.7 Vertical Change REF5165.7to102179 5 ft

feet -.34"181.7 Vertical Change REF5182.7to102180 5 ft

feet187.2 Key Note Segment 113209.7to102197 5 ft

feet213.4 Key Note Segment 110235.3to102198 5 ft

feet 3.0-4.0%236.6 Cross Slope (PAR) SF9238.3to $120 $1,020102191 5 ft

feet 3.0-4.0%245.7 Cross Slope (PAR) SF19249.4to $120 $2,220102192 5 ft

$43,275.00TOTAL COST FOR: ORCHARD HILL DRW side of Starting at: DIAMANTE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ORTEGA DR

Street Side

KNOX RD

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191209

Run ID

Ortega Dr

46

ID Sidewalk Width

Priority

feet -.31"0.1 Vertical Change LF51.1to $75 $37573900 5 ft

feet -.26"13.5 Vertical Change LF514.5to $75 $37573901 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF1417.8to $120 $1,62073903 5 ft

feet -.28"24.3 Vertical Change LF2729.7to $75 $2,02573902 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF14456.2to $120 $17,28073904 5 ft

$21,675.00TOTAL COST FOR: ORTEGA DRS side of Starting at: KNOX RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ORTEGA DR

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110191207

Run ID

Ortega Dr

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF356.9to $120 $4,14073893 5 ft

feet 3.0-4.0%10.0 Cross Slope (PAR) SF1112.2to $120 $1,32073894 5 ft

feet 3.0-4.0%15.5 Cross Slope (PAR) SF1217.9to $120 $1,44073895 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF919.9to $120 $1,08073896 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF7545.0to $120 $9,00073897 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF3556.3to $120 $4,20073898 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF560.8to $120 $60073899 5 ft

$21,780.00TOTAL COST FOR: ORTEGA DRN side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OSO DR

Street Side

KNOX ST

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108121024

Run ID

Oso Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15430.8to $120 $18,48059921 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF1035.0to $120 $1,14059922 5 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF9557.2to $120 $11,34059923 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF12782.6to $120 $15,24059924 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF125110.8to $120 $15,00059925 5 ft

feet110.9 Key Note Segment 95129.8to59945 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF17136.1to $120 $2,04059926 5 ft

feet136.1 Key Note Segment 97155.4to59946 5 ft

feet 3.0-4.0%156.3 Cross Slope (PAR) SF7157.7to $120 $84059927 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF153189.3to $120 $18,36059928 5 ft

feet .34"173.8 Vertical Change REF5174.8to59915 5 ft

feet 4.0-5.0%190.8 Cross Slope (PAR) SF18194.4to $120 $2,16059929 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF12196.7to $120 $1,38059930 5 ft

feet196.8 Key Note Segment 96216.0to59947 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF21221.5to $120 $2,52059931 5 ft

feet222.8 Key Note Segment 95241.7to59948 5 ft

feet 2.0-3.0%242.3 Cross Slope (Driveway) SF11244.4to $40 $42059932 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF57257.8to $120 $6,78059933 5 ft

feet .35"258.6 Vertical Change LF5259.6to $75 $37559916 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF101282.9to $120 $12,12059934 5 ft

feet282.9 Key Note Segment 98302.4to59949 5 ft

feet 2.0-3.0%302.9 Cross Slope (PAR) SF30308.8to $120 $3,54059935 5 ft

feet308.8 Key Note Segment 98328.4to59950 5 ft

feet 3.0-4.0%329.1 Cross Slope (PAR) SF42337.5to $120 $5,04059936 5 ft

feet -.31"336.5 Vertical Change REF5337.5to59918 5 ft

feet 2.0-3.0%337.9 Cross Slope (PAR) SF111360.0to $120 $13,26059937 5 ft

feet 4.0-5.0%361.1 Cross Slope (PAR) SF33367.6to $120 $3,90059938 5 ft

feet368.4 Key Note Segment 98387.9to59951 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OSO DR

Street Side

KNOX ST

Survey Street Name Starting Street Name

MARIPOSA ST

End Street Name

2108121024

Run ID

Oso Dr

54

ID Sidewalk Width

Priority

feet .29"391.0 Vertical Change LF5392.0to $75 $37559919 5 ft

feet 2.0-3.0%392.4 Cross Slope (PAR) SF11394.5to $120 $1,26059939 5 ft

feet394.5 Key Note Segment 100414.4to59952 5 ft

feet 2.0-3.0%415.1 Cross Slope (PAR) SF136442.2to $120 $16,26059940 5 ft

feet 4.0-5.0%443.9 Cross Slope (PAR) SF36451.0to $120 $4,26059941 5 ft

feet .26"447.9 Vertical Change REF5448.9to59920 5 ft

feet 3.0-4.0%453.3 Cross Slope (PAR) SF15456.3to $120 $1,80059942 5 ft

feet457.0 Key Note Segment 94475.8to59953 5 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF8478.3to $120 $90059943 5 ft

feet 3.0-4.0%481.9 Cross Slope (PAR) SF6483.0to $120 $66059944 5 ft

feet483.0 Key Note Segment 134509.8to59954 5 ft

feet521.2 Key Note Segment 138548.9to59955 5 ft

$159,450.00TOTAL COST FOR: OSO DRS side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S OSO DR

Street Side

LOS CERRITOS WAY

Survey Street Name Starting Street Name

KNOX ST

End Street Name

2108121019

Run ID

Oso Dr

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5110.2to $120 $6,12059890 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF712.3to $120 $78059891 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF28574.7to $120 $34,20059892 5 ft

feet 4.0-5.0%76.7 Cross Slope (PAR) SF1379.3to $120 $1,56059893 5 ft

feet 3.0-4.0%81.6 Cross Slope (PAR) SF2686.7to $120 $3,06059894 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF6099.3to $120 $7,14059895 5 ft

feet 4.0-5.0%99.9 Cross Slope (PAR) SF23104.5to $120 $2,76059896 5 ft

feet 2.0-3.0%104.5 Cross Slope (PAR) SF22108.9to $120 $2,64059897 5 ft

feet110.0 Key Note Segment 108131.6to59909 5 ft

feet .27"110.2 Vertical Change REF5111.2to59887 5 ft

feet .79"118.3 Vertical Change REF5119.3to59888 5 ft

feet 2.0-3.0%132.2 Cross Slope (Driveway) SF18135.8to $40 $72059898 5 ft

feet136.6 Key Note Segment 100156.7to59910 5 ft

feet 2.0-3.0%157.4 Cross Slope (Driveway) SF88174.9to $40 $3,50059899 5 ft

feet 3.0-4.0%177.0 Cross Slope (PAR) SF24181.7to $120 $2,82059900 5 ft

feet 3.0-4.0%184.1 Cross Slope (PAR) SF84200.9to $120 $10,08059901 5 ft

feet 2.0-3.0%201.4 Cross Slope (PAR) SF7202.7to $120 $78059902 5 ft

feet202.7 Key Note Segment 105223.7to59911 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF15227.8to $120 $1,80059903 5 ft

feet228.5 Key Note Segment 108250.0to59912 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF142279.4to $120 $17,10059904 5 ft

feet 2.0-3.0%280.1 Cross Slope (PAR) SF136307.3to $120 $16,32059905 5 ft

feet 3.0-4.0%309.8 Cross Slope (PAR) SF10311.9to $120 $1,26059906 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF11314.5to $120 $1,32059907 5 ft

feet 2.0-3.0%318.1 Cross Slope (PAR) SF103338.7to $120 $12,36059908 5 ft

feet .3"350.1 Vertical Change LF5351.1to $75 $37559889 5 ft

feet 5.0-6.0%362.5 7363.9to59913 5 ft

$126,695.00TOTAL COST FOR: OSO DRS side of Starting at: LOS CERRITOS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OSO DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

LOS CERRITOS WAY

End Street Name

2108121002

Run ID

Oso Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8917.8to $120 $10,68059684 5 ft

feet19.3 Key Note Segment 9838.9to59740 5 ft

feet 2.0-3.0%38.9 Cross Slope (Driveway) SF1141.1to $40 $44059685 5 ft

feet .26"43.3 Vertical Change REF544.3to59667 5 ft

feet 3.0-4.0%43.7 Cross Slope (PAR) SF1145.8to $120 $1,26059686 5 ft

feet45.8 Key Note Segment 9665.1to59741 5 ft

feet 3.0-4.0%68.9 Cross Slope (PAR) SF970.8to $120 $1,14059687 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF180108.1to $120 $21,54059688 5 ft

feet .29"73.7 Vertical Change REF574.7to59668 5 ft

feet .26"104.8 Vertical Change REF5105.8to59669 5 ft

feet108.1 Key Note Segment 94126.9to59742 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF10129.6to $120 $1,14059689 5 ft

feet 5.0-6.0%131.6 Cross Slope (PAR) SF7132.9to $120 $78059690 5 ft

feet -.26"132.2 Vertical Change REF5133.2to59670 5 ft

feet133.6 Key Note Segment 99153.3to59743 5 ft

feet .27"144.5 Vertical Change REF5145.5to59671 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF16157.6to $120 $1,98059691 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF26165.6to $120 $3,12059692 5 ft

feet .42"163.7 Vertical Change REF5164.7to59672 5 ft

feet 2.0-3.0%165.6 Cross Slope (PAR) SF146194.7to $120 $17,46059693 5 ft

feet .69"185.8 Vertical Change REF5186.8to59673 5 ft

feet195.5 Key Note Segment 97214.8to59744 5 ft

feet 3.0-4.0%216.6 Cross Slope (PAR) SF27221.9to $120 $3,18059694 5 ft

feet222.2 Key Note Segment 99241.9to59745 5 ft

feet 3.0-4.0%241.9 Cross Slope (Driveway) SF24246.7to $40 $96059695 5 ft

feet 3.0-4.0%251.3 Cross Slope (PAR) SF25256.3to $120 $3,00059696 5 ft

feet 2.0-3.0%256.5 Cross Slope (PAR) SF89274.3to $120 $10,68059697 5 ft

feet 4.0-5.0%274.7 Cross Slope (PAR) SF37282.1to $120 $4,44059698 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OSO DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

LOS CERRITOS WAY

End Street Name

2108121002

Run ID

Oso Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%282.3 Cross Slope (PAR) SF13284.8to $120 $1,50059699 5 ft

feet284.8 Key Note Segment 90302.9to59746 5 ft

feet .37"287.9 Vertical Change REF5288.9to59674 5 ft

feet .32"294.6 Vertical Change REF5295.6to59675 5 ft

feet 2.0-3.0%302.9 Cross Slope (Driveway) SF18306.4to $40 $70059700 5 ft

feet310.3 Key Note Segment 98329.8to59747 5 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF202371.3to $120 $24,18059701 5 ft

feet .28"359.5 Vertical Change REF5360.5to59676 5 ft

feet372.8 Key Note Segment 100392.8to59748 5 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF21397.8to $120 $2,46059702 5 ft

feet398.3 Key Note Segment 100418.3to59749 5 ft

feet 3.0-4.0%418.3 Cross Slope (Driveway) SF7419.6to $40 $26059703 5 ft

feet 2.0-3.0%419.8 Cross Slope (PAR) SF58431.4to $120 $6,96059704 5 ft

feet 3.0-4.0%438.3 Cross Slope (PAR) SF26443.4to $120 $3,06059705 5 ft

feet 2.0-3.0%443.4 Cross Slope (PAR) SF47452.8to $120 $5,64059706 5 ft

feet 4.0-5.0%453.1 Cross Slope (PAR) SF25458.0to $120 $2,94059707 5 ft

feet 2.0-3.0%458.0 Cross Slope (PAR) SF9459.8to $120 $1,08059708 5 ft

feet459.8 Key Note Segment 102480.1to59750 5 ft

feet 3.0-4.0%481.7 Cross Slope (PAR) SF18485.3to $120 $2,16059709 5 ft

feet485.7 Key Note Segment 101505.9to59751 5 ft

feet 3.0-4.0%505.9 Cross Slope (Driveway) SF14508.7to $40 $56059710 5 ft

feet 2.0-3.0%508.7 Cross Slope (PAR) SF19512.4to $120 $2,22059711 5 ft

feet -.34"513.2 Vertical Change LF5514.2to $75 $37559677 5 ft

feet 3.0-4.0%516.3 Cross Slope (PAR) SF18519.8to $120 $2,10059712 5 ft

feet 2.0-3.0%520.7 Cross Slope (PAR) SF13523.4to $120 $1,62059713 5 ft

feet .3"526.8 Vertical Change LF5527.8to $75 $37559678 5 ft

feet 3.0-4.0%532.1 Cross Slope (PAR) SF78547.6to $120 $9,30059714 5 ft

feet548.1 Key Note Segment 105569.1to59752 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OSO DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

LOS CERRITOS WAY

End Street Name

2108121002

Run ID

Oso Dr

73

ID Sidewalk Width

Priority

feet 3.0-4.0%569.1 Cross Slope (Driveway) SF25574.1to $40 $1,00059715 5 ft

feet574.1 Key Note Segment 103594.8to59753 5 ft

feet 2.0-3.0%595.1 Cross Slope (Driveway) SF18598.8to $40 $74059716 5 ft

feet 2.0-3.0%601.9 Cross Slope (PAR) SF64614.6to $120 $7,62059717 5 ft

feet 3.0-4.0%618.1 Cross Slope (PAR) SF82634.5to $120 $9,84059718 5 ft

feet 2.0-3.0%634.5 Cross Slope (PAR) SF14637.2to $120 $1,62059719 5 ft

feet637.2 Key Note Segment 98656.8to59754 5 ft

feet .29"646.3 Vertical Change REF5647.3to59679 5 ft

feet661.0 Key Note Segment 106682.2to59755 5 ft

feet 2.0-3.0%685.6 Cross Slope (PAR) SF27690.9to $120 $3,18059720 5 ft

feet 2.0-3.0%693.0 Cross Slope (PAR) SF33699.5to $120 $3,90059721 5 ft

feet 3.0-4.0%702.3 Cross Slope (PAR) SF13704.9to $120 $1,56059722 5 ft

feet 2.0-3.0%706.2 Cross Slope (PAR) SF39713.9to $120 $4,62059723 5 ft

feet 3.0-4.0%716.0 Cross Slope (PAR) SF21720.1to $120 $2,46059724 5 ft

feet 2.0-3.0%720.1 Cross Slope (PAR) SF23724.6to $120 $2,70059725 5 ft

feet724.6 Key Note Segment 101744.8to59756 5 ft

feet -.29"733.5 Vertical Change REF5734.5to59680 5 ft

feet 2.0-3.0%744.8 Cross Slope (Driveway) SF8746.3to $40 $30059726 5 ft

feet749.3 Key Note Segment 103769.8to59757 5 ft

feet 4.0-5.0%769.8 Cross Slope (Driveway) SF38777.3to $40 $1,50059727 5 ft

feet 6.0-7.0%777.3 Cross Slope (PAR) SF15780.3to $120 $1,80059728 5 ft

feet 5.0-6.0%780.3 Cross Slope (PAR) SF89798.0to $120 $10,62059729 5 ft

feet 5.0-6.0%801.7 Cross Slope (PAR) SF52812.0to $120 $6,18059730 5 ft

feet812.0 Key Note Segment 100831.9to59758 5 ft

feet 4.0-5.0%832.1 Cross Slope (Driveway) SF20836.0to $40 $78059731 5 ft

feet837.1 Key Note Segment 101857.3to59759 5 ft

feet .3"848.7 Vertical Change REF5849.7to59681 5 ft

feet .31"858.6 Vertical Change REF5859.6to59682 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N OSO DR

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

LOS CERRITOS WAY

End Street Name

2108121002

Run ID

Oso Dr

73

ID Sidewalk Width

Priority

feet 4.0-5.0%858.6 Cross Slope (PAR) SF128884.1to $120 $15,30059732 5 ft

feet 4.0-5.0%887.1 Cross Slope (PAR) SF20891.0to $120 $2,34059733 5 ft

feet 6.0-7.0%891.0 Cross Slope (PAR) SF51901.2to $120 $6,12059734 5 ft

feet 5.0-6.0%901.2 Cross Slope (PAR) SF15904.2to $120 $1,80059735 5 ft

feet -.28"904.9 Vertical Change LF5905.9to $75 $37559683 5 ft

feet905.4 Key Note Segment 104926.2to59760 5 ft

feet 2.0-3.0%926.2 Cross Slope (Driveway) SF10928.1to $40 $38059736 5 ft

feet 2.0-3.0%930.4 Cross Slope (PAR) SF7931.7to $120 $78059737 5 ft

feet932.5 Key Note Segment 103953.0to59761 5 ft

feet 3.0-4.0%955.7 Cross Slope (PAR) SF13958.2to $120 $1,50059738 5 ft

feet 2.0-3.0%958.3 Cross Slope (PAR) SF30964.3to $120 $3,60059739 5 ft

$241,905.00TOTAL COST FOR: OSO DRN side of Starting at: MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OWENS ST

Street Side

1116 OWENS ST

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2108091514

Run ID

Owens St

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80054992 5 ft

feet6.0 Key Note Segment 7320.6to55007 5 ft

feet .32"20.9 Vertical Change REF521.9to54986 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF10052.7to $120 $11,94054993 5 ft

feet 4.0-5.0%53.5 Cross Slope (PAR) SF1756.8to $120 $1,98054994 5 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF10978.8to $120 $13,08054995 5 ft

feet85.5 Key Note Segment 77100.9to55008 5 ft

feet 2.0-3.0%100.9 Cross Slope (Driveway) SF43109.5to $40 $1,72054996 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF7111.6to $120 $78054997 5 ft

feet111.8 Key Note Segment 73126.3to55009 5 ft

feet 3.0-4.0%126.3 Cross Slope (Driveway) SF10128.3to $40 $40054998 5 ft

feet 4.0-5.0%130.7 Cross Slope (PAR) SF85147.7to $120 $10,20054999 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF14150.5to $120 $1,68055000 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF53164.0to $120 $6,36055001 5 ft

feet .28"157.9 Vertical Change REF5158.9to54987 5 ft

feet 2.0-3.0%174.2 Cross Slope (PAR) SF28179.8to $120 $3,36055002 5 ft

feet 2.0-3.0%182.1 Cross Slope (PAR) SF42190.5to $120 $5,04055003 5 ft

feet190.5 Key Note Segment 72204.8to55010 5 ft

feet .29"205.8 Vertical Change LF5206.8to $75 $37554988 5 ft

feet -.37"210.7 Vertical Change LF5211.7to $75 $37554989 5 ft

feet216.8 Key Note Segment 71231.0to55011 5 ft

feet 2.0-3.0%231.0 Cross Slope (Driveway) SF14233.8to $40 $56055004 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF23242.8to $120 $2,70055005 5 ft

feet .7"244.0 Vertical Change SF5245.0to $75 $37554990 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF25254.7to $120 $2,94055006 5 ft

feet -.26"250.5 Vertical Change REF5251.5to54991 5 ft

feet 5.0-6.0%254.3 9256.1to55012 5 ft

$65,665.00TOTAL COST FOR: OWENS STW side of Starting at: 1116 OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OWENS ST

Street Side

301 HARDING AVE

Survey Street Name Starting Street Name

HARDING AVE

End Street Name

2202031013

Run ID

Owens St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,920119413 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF156.3to $120 $1,800119414 5 ft

feet 72"6.7 Protruding Object JOB57.7to $99 $99119423 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF1013.0to $120 $1,140119415 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF616.3to $120 $660119416 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF4227.1to $120 $5,040119417 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF2637.8to $120 $3,180119418 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF2246.3to $120 $2,640119419 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF2258.0to $120 $2,580119420 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF18497.0to $120 $22,080119421 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF15103.2to $120 $1,800119422 5 ft

$42,939.00TOTAL COST FOR: OWENS STW side of Starting at: 301 HARDING AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091520

Run ID

Owens St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF216.0to $120 $2,52055033 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF1716.9to $120 $2,04055034 5 ft

feet 3.0-4.0%19.0 Cross Slope (PAR) SF820.5to $120 $90055035 5 ft

feet 4.0-5.0%24.8 Cross Slope (PAR) SF826.3to $120 $90055036 5 ft

feet27.8 Key Note Segment 7342.3to55081 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF1647.4to $120 $1,86055037 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF949.1to $120 $1,02055038 5 ft

feet .29"48.3 Vertical Change REF549.3to55013 5 ft

feet .31"52.2 Vertical Change LF553.2to $75 $37555014 5 ft

feet54.0 Key Note Segment 6767.4to55082 5 ft

feet .32"56.4 Vertical Change REF557.4to55015 5 ft

feet 2.0-3.0%67.4 Cross Slope (Driveway) SF15798.8to $40 $6,28055039 5 ft

feet .44"67.8 Vertical Change REF568.8to55016 5 ft

feet -.28"90.2 Vertical Change REF591.2to55017 5 ft

feet 6.0-7.0%93.3 694.5to55096 5 ft

feet -.29"100.9 Vertical Change LF5101.9to $75 $37555018 5 ft

feet 2.0-3.0%104.9 Cross Slope (PAR) SF17108.3to $120 $2,04055040 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF16119.3to $120 $1,92055041 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF6124.1to $120 $66055042 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF13130.0to $120 $1,56055043 5 ft

feet .34"127.9 Vertical Change REF5128.9to55019 5 ft

feet133.1 Key Note Segment 72147.4to55083 5 ft

feet 2.0-3.0%147.4 Cross Slope (Driveway) SF10149.3to $40 $38055044 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF26158.0to $120 $3,06055045 5 ft

feet159.1 Key Note Segment 66172.2to55084 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF156207.8to $120 $18,66055046 5 ft

feet 2.0-3.0%211.5 Cross Slope (PAR) SF107232.8to $120 $12,78055047 5 ft

feet 4.0-5.0%233.4 Cross Slope (PAR) SF20237.3to $120 $2,34055048 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091520

Run ID

Owens St

71

ID Sidewalk Width

Priority

feet237.4 Key Note Segment 76252.6to55085 5 ft

feet 4.0-5.0%252.6 Cross Slope (Driveway) SF16255.8to $40 $64055049 5 ft

feet .35"258.2 Vertical Change LF5259.2to $75 $37555020 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF12261.7to $120 $1,44055050 5 ft

feet263.9 Key Note Segment 68277.5to55086 5 ft

feet 3.0-4.0%277.5 Cross Slope (Driveway) SF16280.6to $40 $62055051 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF13283.9to $120 $1,56055052 5 ft

feet .28"297.0 Vertical Change LF5298.0to $75 $37555021 5 ft

feet 2.0-3.0%305.5 Cross Slope (PAR) SF25310.5to $120 $3,00055053 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF24320.1to $120 $2,88055054 5 ft

feet 4.0-5.0%340.8 Cross Slope (PAR) SF6342.0to $120 $72055055 5 ft

feet343.0 Key Note Segment 82359.3to55087 5 ft

feet .31"343.5 Vertical Change REF5344.5to55022 5 ft

feet .43"357.4 Vertical Change REF5358.4to55023 5 ft

feet 1.89"363.6 Vertical Change REF5364.6to55024 5 ft

feet 3.0-4.0%364.6 Cross Slope (PAR) SF15367.5to $120 $1,74055056 5 ft

feet368.0 Key Note Segment 72382.3to55088 5 ft

feet 3.0-4.0%383.8 Cross Slope (PAR) SF8385.4to $120 $96055057 5 ft

feet 3.0-4.0%389.2 Cross Slope (PAR) SF9390.9to $120 $1,02055058 5 ft

feet 2.0-3.0%393.2 Cross Slope (PAR) SF63405.8to $120 $7,56055059 5 ft

feet 2.0-3.0%417.3 Cross Slope (PAR) SF59429.1to $120 $7,08055060 5 ft

feet 4.0-5.0%433.8 Cross Slope (PAR) SF43442.3to $120 $5,10055061 5 ft

feet 3.0-4.0%446.7 Cross Slope (PAR) SF6447.8to $120 $66055062 5 ft

feet447.8 Key Note Segment 84464.5to55089 5 ft

feet -.27"449.0 Vertical Change REF5450.0to55026 5 ft

feet -.32"462.9 Vertical Change REF5463.9to55027 5 ft

feet 3.0-4.0%464.5 Cross Slope (Driveway) SF41472.6to $40 $1,62055063 5 ft

feet473.0 Key Note Segment 75488.0to55090 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091520

Run ID

Owens St

71

ID Sidewalk Width

Priority

feet -.27"474.0 Vertical Change REF5475.0to55028 5 ft

feet 4.0-5.0%488.0 Cross Slope (Driveway) SF19491.8to $40 $76055064 5 ft

feet 2.0-3.0%492.4 Cross Slope (PAR) SF15495.3to $120 $1,74055065 5 ft

feet525.3 Key Note Segment 76540.4to55091 5 ft

feet 2.0-3.0%543.6 Cross Slope (PAR) SF23548.3to $120 $2,82055066 5 ft

feet 2.0-3.0%551.3 Cross Slope (PAR) SF11553.5to $120 $1,32055067 5 ft

feet -.35"572.6 Vertical Change LF5573.6to $75 $37555029 5 ft

feet -.28"589.4 Vertical Change REF5590.4to55030 5 ft

feet 2.0-3.0%590.3 Cross Slope (PAR) SF74605.0to $120 $8,82055068 5 ft

feet605.1 Key Note Segment 72619.5to55092 5 ft

feet 2.0-3.0%626.8 Cross Slope (PAR) SF19630.5to $120 $2,22055069 5 ft

feet631.0 Key Note Segment 70644.9to55093 5 ft

feet 2.0-3.0%644.9 Cross Slope (Driveway) SF9646.8to $40 $38055070 5 ft

feet 2.0-3.0%649.8 Cross Slope (PAR) SF7651.2to $120 $84055071 5 ft

feet -.38"660.7 Vertical Change LF5661.7to $75 $37555031 5 ft

feet 2.0-3.0%670.2 Cross Slope (PAR) SF6671.4to $120 $72055072 5 ft

feet .51"679.2 Vertical Change SF5680.2to $75 $37555032 5 ft

feet 2.0-3.0%682.5 Cross Slope (PAR) SF19686.3to $120 $2,28055073 5 ft

feet 3.0-4.0%688.7 Cross Slope (PAR) SF7690.1to $120 $84055074 5 ft

feet 2.0-3.0%690.7 Cross Slope (PAR) SF12693.0to $120 $1,38055075 5 ft

feet 2.0-3.0%706.3 Cross Slope (PAR) SF7707.7to $120 $84055076 5 ft

feet710.3 Key Note Segment 73724.8to55094 5 ft

feet 2.0-3.0%724.8 Cross Slope (Driveway) SF16727.9to $40 $62055077 5 ft

feet735.8 Key Note Segment 68749.3to55095 5 ft

feet 2.0-3.0%754.3 Cross Slope (PAR) SF19758.1to $120 $2,28055078 5 ft

feet 2.0-3.0%760.8 Cross Slope (PAR) SF19764.5to $120 $2,22055079 5 ft

feet 2.0-3.0%767.6 Cross Slope (PAR) SF18771.2to $120 $2,16055080 5 ft

$130,385.00TOTAL COST FOR: OWENS STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

SHARON BVD

Survey Street Name Starting Street Name

WILSON AVE

End Street Name

2202031020

Run ID

Owens St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF388.3to $120 $4,560119438 5 ft

feet .26"5.2 Vertical Change REF56.2to119428 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF3115.2to $120 $3,720119439 5 ft

feet .3"11.8 Vertical Change REF1514.8to119429 5 ft

feet 3.0-4.0%17.4 Cross Slope (PAR) SF3023.3to $120 $3,540119440 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF8139.4to $120 $9,660119441 5 ft

feet .26"24.8 Vertical Change REF1627.9to119430 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF4160.4to $120 $4,860119442 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF338131.3to $120 $40,500119443 5 ft

feet .3"77.0 Vertical Change REF578.0to119431 5 ft

feet 2.0-3.0%136.5 Cross Slope (PAR) SF33143.2to $120 $4,020119444 5 ft

feet 2.0-3.0%150.0 Cross Slope (PAR) SF91168.2to $120 $10,920119445 5 ft

feet .36"157.8 Vertical Change REF5158.8to119432 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF10174.3to $120 $1,200119446 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF18181.3to $120 $2,100119447 5 ft

feet -.7"183.9 Vertical Change SF5184.9to $75 $375119433 5 ft

feet 2.0-3.0%198.2 Cross Slope (PAR) SF13200.8to $120 $1,560119448 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF16207.8to $120 $1,920119449 5 ft

feet 4.0-5.0%210.7 Cross Slope (PAR) SF11212.8to $120 $1,260119450 5 ft

feet 3.0-4.0%219.2 Cross Slope (PAR) SF5220.2to $120 $600119451 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF57231.6to $120 $6,840119452 5 ft

feet -.4"236.3 Vertical Change LF5237.3to $75 $375119434 5 ft

feet 2.0-3.0%242.0 Cross Slope (PAR) SF10243.9to $120 $1,140119453 5 ft

feet 2.0-3.0%253.2 Cross Slope (PAR) SF112275.6to $120 $13,440119454 5 ft

feet .33"262.5 Vertical Change REF5263.5to119435 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF15281.3to $120 $1,740119455 5 ft

feet 2.0-3.0%285.2 Cross Slope (PAR) SF82301.5to $120 $9,780119456 5 ft

feet 4.0-5.0%303.5 Cross Slope (PAR) SF49313.3to $120 $5,880119457 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

SHARON BVD

Survey Street Name Starting Street Name

WILSON AVE

End Street Name

2202031020

Run ID

Owens St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%315.4 Cross Slope (PAR) SF5316.4to $120 $600119458 5 ft

feet -.27"315.5 Vertical Change REF5316.5to119436 5 ft

feet316.9 Key Note Segment 71331.0to119471 5 ft

feet 5.0-6.0%331.3 Cross Slope (Driveway) SF5332.3to $40 $200119459 5 ft

feet 3.0-4.0%333.6 Cross Slope (PAR) SF24338.3to $120 $2,820119460 5 ft

feet339.2 Key Note Segment 107360.6to119472 5 ft

feet 4.0-5.0%361.4 Cross Slope (Driveway) SF14364.1to $40 $540119461 5 ft

feet 2.0-3.0%364.1 Cross Slope (PAR) SF9365.8to $120 $1,020119462 5 ft

feet 2.0-3.0%368.8 Cross Slope (PAR) SF146397.9to $120 $17,460119463 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF34408.0to $120 $4,020119464 5 ft

feet .4"406.6 Vertical Change REF5407.6to119437 5 ft

feet 4.0-5.0%408.0 Cross Slope (PAR) SF5409.0to $120 $600119465 5 ft

feet411.3 Key Note Segment 73425.9to119473 5 ft

feet 3.0-4.0%427.8 Cross Slope (PAR) SF7429.2to $120 $840119466 5 ft

feet 2.0-3.0%429.4 Cross Slope (PAR) SF67442.7to $120 $7,980119467 5 ft

feet 4.0-5.0%443.1 Cross Slope (PAR) SF47452.5to $120 $5,640119468 5 ft

feet 2.0-3.0%452.5 Cross Slope (PAR) SF36459.6to $120 $4,260119469 5 ft

feet 4.0-5.0%459.6 Cross Slope (PAR) SF16462.7to $120 $1,860119470 5 ft

$177,830.00TOTAL COST FOR: OWENS STE side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OWENS ST

Street Side

W CLARK ST

Survey Street Name Starting Street Name

314 OWENS ST

End Street Name

2202011102

Run ID

Owens St

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,820115923 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF5521.0to $120 $6,600115924 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF1326.0to $120 $1,560115925 5 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF11350.9to $120 $13,560115926 5 ft

feet 3.0-4.0%53.1 Cross Slope (PAR) SF7668.3to $120 $9,120115927 5 ft

feet .29"54.9 Vertical Change REF555.9to115914 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF220112.3to $120 $26,400115928 5 ft

feet .31"80.7 Vertical Change REF581.7to115915 5 ft

feet -.3"106.6 Vertical Change REF5107.6to115916 5 ft

feet 4.0-5.0%112.3 Cross Slope (PAR) SF33118.8to $120 $3,900115929 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF60130.8to $120 $7,200115930 5 ft

feet .3"132.5 Vertical Change LF5133.5to $75 $375115917 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF50148.4to $120 $6,060115931 5 ft

feet 3.0-4.0%151.6 Cross Slope (PAR) SF14154.4to $120 $1,680115932 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF267209.3to $120 $32,100115933 5 ft

feet 4.0-5.0%209.3 Cross Slope (PAR) SF15212.2to $120 $1,740115934 5 ft

feet .39"210.0 Vertical Change REF5211.0to115918 5 ft

feet 2.0-3.0%213.5 Cross Slope (PAR) SF57224.8to $120 $6,780115935 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF59247.0to $120 $7,020115936 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF29256.0to $120 $3,420115937 5 ft

feet .26"258.0 Vertical Change REF5259.0to115919 5 ft

feet 2.0-3.0%258.1 Cross Slope (PAR) SF282314.5to $120 $33,840115938 5 ft

feet .45"283.9 Vertical Change REF5284.9to115920 5 ft

feet .42"309.8 Vertical Change REF5310.8to115921 5 ft

feet .83"311.6 Vertical Change REF5312.6to115922 5 ft

feet 2.0-3.0%317.1 Cross Slope (PAR) SF110339.2to $120 $13,260115939 5 ft

$180,435.00TOTAL COST FOR: OWENS STW side of Starting at: W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OWENS ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1120 OWENS ST

End Street Name

2108091511

Run ID

Owens St

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.7to $120 $7,02054950 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF1415.3to $120 $1,62054951 5 ft

feet .28"13.3 Vertical Change REF514.3to54935 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF3030.7to $120 $3,54054952 5 ft

feet30.9 Key Note Segment 7445.7to54976 5 ft

feet 4.0-5.0%45.7 Cross Slope (Driveway) SF7861.3to $40 $3,12054953 5 ft

feet 3.0-4.0%64.2 Cross Slope (PAR) SF9182.3to $120 $10,86054954 5 ft

feet82.3 Key Note Segment 7597.3to54977 5 ft

feet -.27"82.7 Vertical Change REF583.7to54936 5 ft

feet 2.0-3.0%97.3 Cross Slope (Driveway) SF1399.8to $40 $50054955 5 ft

feet 1.05"105.0 Vertical Change SF5106.0to $75 $37554937 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF88126.8to $120 $10,50054956 5 ft

feet 4.0-5.0%131.1 Cross Slope (PAR) SF23135.7to $120 $2,76054957 5 ft

feet .31"134.8 Vertical Change REF5135.8to54938 5 ft

feet135.9 Key Note Segment 74150.6to54978 5 ft

feet 3.0-4.0%151.2 Cross Slope (Driveway) SF47160.6to $40 $1,88054958 5 ft

feet161.0 Key Note Segment 72175.3to54979 5 ft

feet 2.0-3.0%175.3 Cross Slope (Driveway) SF126200.4to $40 $5,02054959 5 ft

feet 2.0-3.0%209.1 Cross Slope (PAR) SF52219.5to $120 $6,24054960 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF9225.0to $120 $1,02054961 5 ft

feet 2.0-3.0%227.2 Cross Slope (PAR) SF9228.9to $120 $1,02054962 5 ft

feet 1.44"232.3 Vertical Change SF5233.3to $75 $37554939 5 ft

feet241.2 Key Note Segment 68254.8to54980 5 ft

feet 5.0-6.0%254.8 Cross Slope (Driveway) SF19258.5to $40 $74054963 5 ft

feet 3.0-4.0%258.5 Cross Slope (PAR) SF6259.7to $120 $72054964 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF23267.3to $120 $2,76054965 5 ft

feet267.3 Key Note Segment 68280.8to54981 5 ft

feet 2.0-3.0%285.6 Cross Slope (PAR) SF33292.1to $120 $3,90054966 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W OWENS ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

1120 OWENS ST

End Street Name

2108091511

Run ID

Owens St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%308.6 Cross Slope (PAR) SF53319.3to $120 $6,42054967 5 ft

feet319.3 Key Note Segment 69333.0to54982 5 ft

feet 2.0-3.0%333.0 Cross Slope (Driveway) SF18336.5to $40 $70054968 5 ft

feet 2.0-3.0%348.1 Cross Slope (PAR) SF6349.2to $120 $66054969 5 ft

feet 2.0-3.0%353.1 Cross Slope (PAR) SF118376.7to $120 $14,16054970 5 ft

feet .97"373.8 Vertical Change REF5374.8to54940 5 ft

feet 3.0-4.0%381.6 Cross Slope (PAR) SF7382.9to $120 $78054971 5 ft

feet 2.0-3.0%383.6 Cross Slope (PAR) SF76398.8to $120 $9,12054972 5 ft

feet -.28"384.5 Vertical Change REF18388.0to54941 5 ft

feet .4"388.7 Vertical Change REF5389.7to54942 5 ft

feet398.8 Key Note Segment 75413.7to54983 5 ft

feet .31"399.6 Vertical Change REF5400.6to54943 5 ft

feet .29"413.3 Vertical Change REF5414.3to54944 5 ft

feet 2.0-3.0%413.7 Cross Slope (Driveway) SF38421.3to $40 $1,52054973 5 ft

feet .29"420.5 Vertical Change REF5421.5to54946 5 ft

feet423.9 Key Note Segment 73438.5to54984 5 ft

feet -.26"424.8 Vertical Change REF5425.8to54947 5 ft

feet 1.52"431.6 Vertical Change REF5432.6to54948 5 ft

feet 2.0-3.0%442.9 Cross Slope (PAR) SF81459.1to $120 $9,72054974 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF110483.7to $120 $13,14054975 5 ft

feet .5"483.3 Vertical Change REF5484.3to54949 5 ft

feet504.1 Key Note Segment 91522.2to54985 5 ft

$120,190.00TOTAL COST FOR: OWENS STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

WILSON AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202030957

Run ID

Owens St

79

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF297.0to $120 $3,540119360 5 ft

feet .51"7.4 Vertical Change REF58.4to119349 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF4616.7to $120 $5,460119361 5 ft

feet .4"13.9 Vertical Change REF514.9to119350 5 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF1822.3to $120 $2,100119362 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF2727.6to $120 $3,180119363 5 ft

feet -.41"24.7 Vertical Change REF525.7to119351 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF2232.3to $120 $2,700119364 5 ft

feet .33"33.2 Vertical Change REF534.2to119352 5 ft

feet 2.0-3.0%34.0 Cross Slope (PAR) SF2038.0to $120 $2,400119365 5 ft

feet 72"37.0 Protruding Object JOB538.0to $99 $99119382 5 ft

feet .26"39.8 Vertical Change REF540.8to119353 5 ft

feet 3.0-4.0%40.2 Cross Slope (PAR) SF541.2to $120 $600119366 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF642.7to $120 $720119367 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF646.4to $120 $720119368 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF3660.5to $120 $4,320119369 5 ft

feet 3.0-4.0%62.6 Cross Slope (PAR) SF563.6to $120 $600119370 5 ft

feet -.48"62.8 Vertical Change REF563.8to119354 5 ft

feet .3"67.8 Vertical Change LF568.8to $75 $375119355 5 ft

feet 72"72.5 Protruding Object JOB573.5to $99 $99119383 5 ft

feet 3.0-4.0%72.9 Cross Slope (PAR) SF1375.5to $120 $1,560119371 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF3284.1to $120 $3,780119372 5 ft

feet 2.0-3.0%84.1 Cross Slope (PAR) SF4492.8to $120 $5,220119373 5 ft

feet 4.0-5.0%94.2 Cross Slope (PAR) SF2198.3to $120 $2,460119374 5 ft

feet98.4 Key Note Segment 90116.4to119381 5 ft

feet 3.0-4.0%116.4 Cross Slope (Driveway) SF43125.0to $40 $1,720119375 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF112147.3to $120 $13,380119376 5 ft

feet .38"133.6 Vertical Change REF5134.6to119356 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E OWENS ST

Street Side

WILSON AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202030957

Run ID

Owens St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%155.0 Cross Slope (PAR) SF60166.9to $120 $7,140119377 5 ft

feet 3.4"166.7 Vertical Change REF5167.7to119357 5 ft

feet .27"186.0 Vertical Change LF5187.0to $75 $375119358 5 ft

feet 2.0-3.0%197.2 Cross Slope (PAR) SF10199.2to $120 $1,200119378 5 ft

feet 4.0-5.0%200.3 Cross Slope (PAR) SF33206.8to $120 $3,900119379 5 ft

feet -.63"202.9 Vertical Change REF5203.9to119359 5 ft

feet 2.0-3.0%208.1 Cross Slope (PAR) SF6209.2to $120 $660119380 5 ft

$68,308.00TOTAL COST FOR: OWENS STE side of Starting at: WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PACIFIC CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121431

Run ID

Pacific Ct

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10096439 5 ft

feet19.3 Key Note Segment 9638.4to96478 5 ft

feet 3.0-4.0%40.1 Cross Slope (PAR) SF2344.7to $120 $2,76096440 5 ft

feet44.7 Key Note Segment 10866.3to96479 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF15498.5to $120 $18,42096441 5 ft

feet .52"82.7 Vertical Change REF583.7to96420 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF106121.8to $120 $12,72096442 5 ft

feet124.7 Key Note Segment 95143.6to96480 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF12155.8to $120 $1,44096443 5 ft

feet156.4 Key Note Segment 94175.2to96481 5 ft

feet -.29"175.5 Vertical Change REF5176.5to96421 5 ft

feet 4.0-5.0%176.2 Cross Slope (PAR) SF108197.8to $120 $12,96096444 5 ft

feet .31"198.5 Vertical Change LF5199.5to $75 $37596422 5 ft

feet 4.0-5.0%200.6 Cross Slope (PAR) SF45209.5to $120 $5,34096445 5 ft

feet209.9 Key Note Segment 96229.1to96482 5 ft

feet 3.0-4.0%229.8 Cross Slope (PAR) SF37237.1to $120 $4,38096446 5 ft

feet 5.0-6.0%237.1 Cross Slope (PAR) SF58248.6to $120 $6,90096447 5 ft

feet .33"250.2 Vertical Change LF5251.2to $75 $37596423 5 ft

feet 6.0-7.0%251.3 Cross Slope (PAR) SF22255.6to $120 $2,58096448 5 ft

feet 5.0-6.0%255.6 Cross Slope (PAR) SF15258.5to $120 $1,74096449 5 ft

feet 3.0-4.0%258.5 Cross Slope (PAR) SF8260.0to $120 $90096450 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF28265.5to $120 $3,30096451 5 ft

feet -.37"262.7 Vertical Change REF5263.7to96424 5 ft

feet .81"264.4 Vertical Change REF5265.4to96425 5 ft

feet265.5 Key Note Segment 97284.8to96483 5 ft

feet 5.0-6.0%284.8 8286.3to96493 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF44295.5to $120 $5,22096452 5 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF8299.3to $120 $90096453 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PACIFIC CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121431

Run ID

Pacific Ct

62

ID Sidewalk Width

Priority

feet299.8 Key Note Segment 109321.5to96484 5 ft

feet .26"310.6 Vertical Change REF5311.6to96426 5 ft

feet 2.0-3.0%322.7 Cross Slope (PAR) SF25327.6to $120 $2,94096454 5 ft

feet334.3 Key Note Segment 98353.8to96485 5 ft

feet .59"335.4 Vertical Change REF5336.4to96427 5 ft

feet 2.0-3.0%357.7 Cross Slope (PAR) SF45366.7to $120 $5,40096455 5 ft

feet366.8 Key Note Segment 101387.0to96486 5 ft

feet -.3"387.6 Vertical Change LF5388.6to $75 $37596428 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF44405.1to $120 $5,28096456 5 ft

feet 4.0-5.0%406.0 Cross Slope (PAR) SF9407.7to $120 $1,02096457 5 ft

feet407.7 Key Note Segment 103428.3to96487 5 ft

feet 2.0-3.0%436.4 Cross Slope (PAR) SF35443.3to $120 $4,14096458 5 ft

feet 4.0-5.0%444.0 Cross Slope (PAR) SF63456.5to $120 $7,50096459 5 ft

feet -.29"446.4 Vertical Change REF5447.4to96429 5 ft

feet .39"451.2 Vertical Change REF5452.2to96430 5 ft

feet 6.0-7.0%459.8 Cross Slope (PAR) SF9461.5to $120 $1,02096460 5 ft

feet 4.0-5.0%463.6 Cross Slope (PAR) SF16466.8to $120 $1,92096461 5 ft

feet467.5 Key Note Segment 98487.1to96488 5 ft

feet 2.0-3.0%488.0 Cross Slope (PAR) SF35494.9to $120 $4,14096462 5 ft

feet -.3"497.2 Vertical Change REF5498.2to96431 5 ft

feet 4.0-5.0%497.7 Cross Slope (PAR) SF16500.8to $120 $1,86096463 5 ft

feet500.8 Key Note Segment 102521.1to96489 5 ft

feet .35"512.2 Vertical Change REF5513.2to96432 5 ft

feet 3.0-4.0%522.7 Cross Slope (PAR) SF40530.7to $120 $4,80096464 5 ft

feet 2.0-3.0%531.6 Cross Slope (PAR) SF30537.5to $120 $3,54096465 5 ft

feet 2.0-3.0%540.3 Cross Slope (PAR) SF28545.8to $120 $3,30096466 5 ft

feet 4.0-5.0%546.6 Cross Slope (PAR) SF21550.8to $120 $2,52096467 5 ft

feet550.8 Key Note Segment 106572.0to96490 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PACIFIC CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121431

Run ID

Pacific Ct

62

ID Sidewalk Width

Priority

feet .27"561.8 Vertical Change REF5562.8to96433 5 ft

feet 2.0-3.0%574.3 Cross Slope (PAR) SF16577.4to $120 $1,86096468 5 ft

feet 4.0-5.0%577.6 Cross Slope (PAR) SF11579.7to $120 $1,26096469 5 ft

feet 2.0-3.0%580.3 Cross Slope (PAR) SF5581.3to $120 $60096470 5 ft

feet 2.0-3.0%583.8 Cross Slope (PAR) SF55594.8to $120 $6,60096471 5 ft

feet .43"585.8 Vertical Change REF5586.8to96434 5 ft

feet 2.0-3.0%597.7 Cross Slope (PAR) SF34604.5to $120 $4,08096472 5 ft

feet -.39"600.4 Vertical Change REF5601.4to96435 5 ft

feet 2.0-3.0%610.9 Cross Slope (PAR) SF15613.9to $120 $1,80096473 5 ft

feet 2.0-3.0%618.8 Cross Slope (PAR) SF50628.7to $120 $5,94096474 5 ft

feet628.7 Key Note Segment 96648.0to96491 5 ft

feet 3.0-4.0%649.8 Cross Slope (PAR) SF6651.0to $120 $72096475 5 ft

feet 2.0-3.0%651.3 Cross Slope (PAR) SF20655.3to $120 $2,40096476 5 ft

feet657.1 Key Note Segment 96676.3to96492 5 ft

feet .3"667.6 Vertical Change REF5668.6to96437 5 ft

feet .38"677.1 Vertical Change REF5678.1to96438 5 ft

feet 4.0-5.0%677.5 Cross Slope (PAR) SF112699.8to $120 $13,38096477 5 ft

$179,805.00TOTAL COST FOR: PACIFIC CTS/E/N side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PADRE ST

Street Side

DRAKE ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131140

Run ID

Padre St

50

ID Sidewalk Width

Priority

feet9.2 Key Note Segment 13435.9to62145 5 ft

feet -.31"10.0 Vertical Change REF511.0to62120 5 ft

feet .32"16.2 Vertical Change REF517.2to62121 5 ft

feet 2.0-3.0%35.9 Cross Slope (Driveway) SF937.8to $40 $38062130 5 ft

feet .39"45.6 Vertical Change LF546.6to $75 $37562122 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF1457.5to $120 $1,68062131 5 ft

feet57.5 Key Note Segment 12983.3to62146 5 ft

feet .29"70.1 Vertical Change REF571.1to62123 5 ft

feet 2.0-3.0%83.3 Cross Slope (Driveway) SF684.5to $40 $24062132 5 ft

feet85.4 Key Note Segment 121109.6to62147 5 ft

feet -.3"107.8 Vertical Change REF5108.8to62124 5 ft

feet 2.0-3.0%109.6 Cross Slope (Driveway) SF6110.8to $40 $24062133 5 ft

feet .29"136.1 Vertical Change LF5137.1to $75 $37562126 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF15147.4to $120 $1,74062134 5 ft

feet147.4 Key Note Segment 107168.7to62148 5 ft

feet 2.0-3.0%169.5 Cross Slope (PAR) SF9171.3to $120 $1,08062135 5 ft

feet172.4 Key Note Segment 113195.0to62149 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF32217.7to $120 $3,84062136 5 ft

feet232.3 Key Note Segment 113254.8to62150 5 ft

feet 2.0-3.0%254.8 Cross Slope (Driveway) SF18258.4to $40 $72062137 5 ft

feet259.2 Key Note Segment 107280.6to62151 5 ft

feet .37"269.9 Vertical Change REF5270.9to62127 5 ft

feet 2.0-3.0%283.4 Cross Slope (PAR) SF32289.8to $120 $3,84062138 5 ft

feet 2.0-3.0%292.6 Cross Slope (PAR) SF5293.7to $120 $66062139 5 ft

feet 3.0-4.0%295.9 Cross Slope (PAR) SF22300.3to $120 $2,64062140 5 ft

feet302.4 Key Note Segment 109324.1to62152 5 ft

feet 2.0-3.0%324.1 Cross Slope (Driveway) SF29330.0to $40 $1,18062141 5 ft

feet 2.0-3.0%333.8 Cross Slope (PAR) SF45342.7to $120 $5,34062142 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PADRE ST

Street Side

DRAKE ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131140

Run ID

Padre St

50

ID Sidewalk Width

Priority

feet -.26"334.7 Vertical Change REF5335.7to62128 5 ft

feet 2.0-3.0%346.1 Cross Slope (PAR) SF21350.3to $120 $2,52062143 5 ft

feet 2.0-3.0%354.6 Cross Slope (PAR) SF42363.0to $120 $5,04062144 5 ft

feet368.4 Key Note Segment 122392.8to62153 5 ft

feet -.47"369.3 Vertical Change REF5370.3to62129 5 ft

$31,890.00TOTAL COST FOR: PADRE STN side of Starting at: DRAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PADRE ST

Street Side

PEERLESS ST

Survey Street Name Starting Street Name

DRAKE ST

End Street Name

2108131151

Run ID

Padre St

44

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF5612.0to $120 $6,72062238 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF12539.9to $120 $14,94062239 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF5352.8to $120 $6,30062240 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF1960.6to $120 $2,28062241 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF4483.3to $120 $5,22062242 5 ft

feet -.33"89.9 Vertical Change LF590.9to $75 $37562237 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF18101.9to $120 $2,16062243 5 ft

feet 5.0-6.0%100.0 6101.1to62244 5 ft

$37,995.00TOTAL COST FOR: PADRE STS side of Starting at: PEERLESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PADRE ST

Street Side

SOLANO ST

Survey Street Name Starting Street Name

PEERLESS ST

End Street Name

2108131142

Run ID

Padre St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,34062156 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF811.5to $120 $90062157 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF3124.9to $120 $3,66062158 5 ft

feet -.47"25.6 Vertical Change REF526.6to62154 5 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF2430.5to $120 $2,82062159 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF3638.0to $120 $4,32062160 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF10763.2to $120 $12,84062161 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF1170.6to $120 $1,38062162 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF1685.4to $120 $1,92062163 5 ft

feet .28"85.5 Vertical Change LF586.5to $75 $37562155 5 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF4497.3to $120 $5,22062164 5 ft

$35,775.00TOTAL COST FOR: PADRE STS side of Starting at: SOLANO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PAINTBRUSH DR

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

FAIRMONT CT

End Street Name

2109161117

Run ID

Paintbrush
Dr

47

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF397.7to $120 $4,62070708 5 ft

feet -.3"6.9 Vertical Change REF57.9to70706 5 ft

feet 6.0-7.0%7.7 Cross Slope (PAR) SF3815.3to $120 $4,56070709 5 ft

feet 5.0-6.0%15.7 Cross Slope (PAR) SF817.3to $120 $96070710 5 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF3325.3to $120 $3,90070711 5 ft

feet27.8 Key Note Segment 13655.0to70726 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF4767.4to $120 $5,58070712 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF872.7to $120 $90070713 5 ft

feet77.2 Key Note Segment 6590.2to70727 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF48101.9to $120 $5,76070714 5 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF19109.0to $120 $2,28070715 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF19118.1to $120 $2,22070716 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF16150.3to $120 $1,92070717 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF13163.3to $120 $1,56070718 5 ft

feet 3.0-4.0%165.4 Cross Slope (PAR) SF50175.3to $120 $5,94070719 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF166208.4to $120 $19,86070720 5 ft

feet 2.0-3.0%215.2 Cross Slope (PAR) SF29220.9to $120 $3,42070721 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF100243.2to $120 $11,94070722 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF93268.8to $120 $11,10070723 5 ft

feet 3.0-4.0%272.8 Cross Slope (PAR) SF18276.3to $120 $2,10070724 5 ft

feet 2.0-3.0%277.6 Cross Slope (PAR) SF15280.7to $120 $1,86070725 5 ft

feet 5.0-6.0%278.3 8279.9to70728 5 ft

$90,480.00TOTAL COST FOR: PAINTBRUSH DRE side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PAINTBRUSH DR

Street Side

EASY CT

Survey Street Name Starting Street Name

LOVE CT

End Street Name

2109161125

Run ID

Paintbrush
Dr

25

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42070804 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF107.8to $120 $1,14070805 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF3570.4to $120 $4,14070806 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1876.1to $120 $2,16070807 5 ft

feet -.34"96.2 Vertical Change LF597.2to $75 $37570801 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF6103.4to $120 $66070808 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF73121.5to $120 $8,70070809 5 ft

feet 2.0-3.0%151.1 Cross Slope (PAR) SF147180.5to $120 $17,64070810 5 ft

feet 3.0-4.0%184.2 Cross Slope (PAR) SF27189.5to $120 $3,18070811 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF6191.5to $120 $72070812 5 ft

feet 3.0-4.0%193.8 Cross Slope (PAR) SF15196.8to $120 $1,80070813 5 ft

feet 2.0-3.0%198.6 Cross Slope (PAR) SF189236.3to $120 $22,62070814 5 ft

feet .28"234.1 Vertical Change REF5235.1to70802 5 ft

feet 3.0-4.0%239.7 Cross Slope (PAR) SF5240.7to $120 $60070815 5 ft

feet 2.0-3.0%241.5 Cross Slope (PAR) SF161273.6to $120 $19,26070816 5 ft

feet -.26"268.3 Vertical Change REF5269.3to70803 5 ft

feet 5.0-6.0%271.5 8273.1to70817 5 ft

$86,415.00TOTAL COST FOR: PAINTBRUSH DRE side of Starting at: EASY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PAINTBRUSH DR

Street Side

FAIRMONT CT

Survey Street Name Starting Street Name

EASY CT

End Street Name

2109161121

Run ID

Paintbrush
Dr

13

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $90070771 5 ft

feet1.5 Key Note Segment 13127.6to70774 5 ft

feet 2.0-3.0%28.3 Cross Slope (Driveway) SF1431.0to $40 $54070772 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF758.6to $120 $84070773 5 ft

$2,280.00TOTAL COST FOR: PAINTBRUSH DRE side of Starting at: FAIRMONT CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PAINTBRUSH DR

Street Side

LOVE CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160734

Run ID

Paintbrush
Dr

32

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF94.6to $120 $1,08068163 5 ft

feet 3.0-4.0%8.0 Cross Slope (PAR) SF9927.7to $120 $11,82068164 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF3036.7to $120 $3,54068165 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF9658.3to $120 $11,52068166 5 ft

feet .51"56.2 Vertical Change REF557.2to68159 5 ft

feet 3.0-4.0%61.1 Cross Slope (PAR) SF8578.0to $120 $10,14068167 5 ft

feet 4.0-5.0%80.1 Cross Slope (PAR) SF1482.8to $120 $1,62068168 5 ft

feet 4.0-5.0%86.6 Cross Slope (PAR) SF3192.8to $120 $3,72068169 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF66105.9to $120 $7,86068170 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF24116.3to $120 $2,88068171 5 ft

feet 4.0-5.0%116.8 Cross Slope (PAR) SF13119.3to $120 $1,50068172 5 ft

feet119.3 Key Note Segment 61131.4to68184 5 ft

feet 3.0-4.0%133.5 Cross Slope (PAR) SF9135.3to $120 $1,08068173 5 ft

feet 2.0-3.0%138.0 Cross Slope (PAR) SF30144.0to $120 $3,60068174 5 ft

feet144.1 Key Note Segment 45153.1to68185 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF11163.5to $120 $1,32068175 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF60179.1to $120 $7,14068176 5 ft

feet 4.0-5.0%179.1 Cross Slope (PAR) SF36186.3to $120 $4,32068177 5 ft

feet 4.0-5.0%188.5 Cross Slope (PAR) SF14191.2to $120 $1,62068178 5 ft

feet 3.0-4.0%193.3 Cross Slope (PAR) SF5194.3to $120 $60068179 5 ft

feet 2.0-3.0%198.6 Cross Slope (PAR) SF81214.8to $120 $9,72068180 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF138247.8to $120 $16,50068181 5 ft

feet247.8 Key Note Segment 88265.4to68186 5 ft

feet .29"260.2 Vertical Change REF5261.2to68161 5 ft

feet .33"266.7 Vertical Change REF5267.7to68162 5 ft

feet 2.0-3.0%266.7 Cross Slope (PAR) SF8268.3to $120 $96068182 5 ft

feet 4.0-5.0%269.8 Cross Slope (PAR) SF50279.9to $120 $6,06068183 5 ft

$108,600.00TOTAL COST FOR: PAINTBRUSH DRE side of Starting at: LOVE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PAINTBRUSH DR

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

WINDSOX CT

End Street Name

2109161011

Run ID

Paintbrush
Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF186.1to $120 $2,16069969 5 ft

feet -.36"3.9 Vertical Change REF54.9to69963 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF3013.3to $120 $3,60069970 5 ft

feet .56"13.5 Vertical Change SF514.5to $75 $37569964 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF717.8to $120 $78069971 5 ft

feet .27"18.6 Vertical Change LF519.6to $75 $37569965 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3236.3to $120 $3,90069972 5 ft

feet .3"52.7 Vertical Change LF553.7to $75 $37569966 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF1960.5to $120 $2,28069973 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF1468.3to $120 $1,68069974 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF2379.2to $120 $2,76069975 5 ft

feet 4.0-5.0%81.5 Cross Slope (PAR) SF883.1to $120 $96069976 5 ft

feet83.3 Key Note Segment 5293.7to69980 5 ft

feet -.26"83.5 Vertical Change REF584.5to69967 5 ft

feet 3.0-4.0%93.9 Cross Slope (Driveway) SF132120.3to $40 $5,28069977 5 ft

feet .26"108.4 Vertical Change REF5109.4to69968 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF37128.2to $120 $4,50069978 5 ft

feet 3.0-4.0%131.7 Cross Slope (PAR) SF46140.8to $120 $5,46069979 5 ft

$34,485.00TOTAL COST FOR: PAINTBRUSH DRW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PAINTBRUSH DR

Street Side

TRAGON ST

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161114

Run ID

Paintbrush
Dr

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF489.5to $120 $5,70070696 5 ft

feet 3.0-4.0%11.6 Cross Slope (PAR) SF612.7to $120 $66070697 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF914.8to $120 $1,08070698 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF3929.9to $120 $4,62070699 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF2036.0to $120 $2,40070700 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF2549.5to $120 $3,00070701 5 ft

feet -.33"47.5 Vertical Change REF548.5to70694 5 ft

feet 2.39"62.2 Vertical Change SF563.2to $75 $37570695 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF7378.8to $120 $8,70070702 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF78126.5to $120 $9,30070703 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF68157.8to $120 $8,10070704 5 ft

feet 5.0-6.0%156.0 9157.8to70705 5 ft

$43,935.00TOTAL COST FOR: PAINTBRUSH DRW side of Starting at: TRAGON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PAINTBRUSH DR

Street Side

WINDSOX CT

Survey Street Name Starting Street Name

TRAGON ST

End Street Name

2109161019

Run ID

Paintbrush
Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88070037 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF3317.9to $120 $3,96070038 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF6334.4to $120 $7,56070039 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF8359.9to $120 $9,96070040 5 ft

feet 4.0-5.0%60.4 Cross Slope (PAR) SF6874.0to $120 $8,16070041 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF3283.6to $120 $3,78070042 5 ft

feet 2.0-3.0%96.9 Cross Slope (PAR) SF38104.4to $120 $4,50070043 5 ft

feet104.4 Key Note Segment 112126.7to70071 5 ft

feet 2.0-3.0%126.7 Cross Slope (Driveway) SF55137.7to $40 $2,20070044 5 ft

feet .5"128.5 Vertical Change REF5129.5to70024 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF14143.1to $120 $1,68070045 5 ft

feet .29"145.4 Vertical Change LF5146.4to $75 $37570025 5 ft

feet 2.0-3.0%151.6 Cross Slope (PAR) SF12153.9to $120 $1,38070046 5 ft

feet 2.0-3.0%195.9 Cross Slope (PAR) SF40203.9to $120 $4,80070047 5 ft

feet204.8 Key Note Segment 123229.3to70072 5 ft

feet .33"220.5 Vertical Change REF5221.5to70026 5 ft

feet 2.0-3.0%229.3 Cross Slope (Driveway) SF26234.4to $40 $1,02070048 5 ft

feet 2.0-3.0%237.3 Cross Slope (PAR) SF14240.0to $120 $1,62070049 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF111264.7to $120 $13,26070050 5 ft

feet 4.0-5.0%265.2 Cross Slope (PAR) SF36272.3to $120 $4,26070051 5 ft

feet272.4 Key Note Segment 102292.8to70073 5 ft

feet 3.0-4.0%293.8 Cross Slope (PAR) SF18297.3to $120 $2,10070052 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF12305.2to $120 $1,44070053 5 ft

feet 5.0-6.0%305.3 Cross Slope (PAR) SF12307.6to $120 $1,38070054 5 ft

feet .5"308.8 Vertical Change SF5309.8to $75 $37570027 5 ft

feet 2.0-3.0%312.1 Cross Slope (PAR) SF83328.8to $120 $10,02070055 5 ft

feet 4.0-5.0%329.5 Cross Slope (PAR) SF7330.8to $120 $78070056 5 ft

feet 4.0-5.0%335.8 Cross Slope (PAR) SF9337.6to $120 $1,08070057 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PAINTBRUSH DR

Street Side

WINDSOX CT

Survey Street Name Starting Street Name

TRAGON ST

End Street Name

2109161019

Run ID

Paintbrush
Dr

36

ID Sidewalk Width

Priority

feet337.6 Key Note Segment 149367.3to70074 5 ft

feet .29"355.6 Vertical Change REF5356.6to70028 5 ft

feet .34"362.2 Vertical Change REF5363.2to70029 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF12374.1to $120 $1,38070058 5 ft

feet 3.0-4.0%376.7 Cross Slope (PAR) SF23381.3to $120 $2,76070059 5 ft

feet 2.0-3.0%383.9 Cross Slope (PAR) SF20387.9to $120 $2,40070060 5 ft

feet387.9 Key Note Segment 166421.0to70075 5 ft

feet 3.0-4.0%426.3 Cross Slope (PAR) SF87443.7to $120 $10,44070061 5 ft

feet -.39"442.7 Vertical Change REF5443.7to70030 5 ft

feet 2.0-3.0%443.7 Cross Slope (PAR) SF105464.6to $120 $12,54070062 5 ft

feet -.31"451.8 Vertical Change REF5452.8to70031 5 ft

feet .27"465.5 Vertical Change LF5466.5to $75 $37570032 5 ft

feet .31"478.6 Vertical Change LF5479.6to $75 $37570033 5 ft

feet 2.0-3.0%489.8 Cross Slope (PAR) SF24494.6to $120 $2,88070063 5 ft

feet494.6 Key Note Segment 111516.8to70076 5 ft

feet .31"506.8 Vertical Change REF5507.8to70034 5 ft

feet 2.0-3.0%519.2 Cross Slope (PAR) SF5520.3to $120 $66070064 5 ft

feet 4.0-5.0%522.0 Cross Slope (PAR) SF26527.2to $120 $3,12070065 5 ft

feet 2.0-3.0%527.2 Cross Slope (PAR) SF14530.1to $120 $1,74070066 5 ft

feet 2.0-3.0%542.7 Cross Slope (PAR) SF73557.3to $120 $8,76070067 5 ft

feet -.5"556.1 Vertical Change REF5557.1to70035 5 ft

feet579.0 Key Note Segment 40587.0to70077 5 ft

feet 2.0-3.0%588.8 Cross Slope (PAR) SF5589.8to $120 $60070068 5 ft

feet .31"590.5 Vertical Change LF5591.5to $75 $37570036 5 ft

feet 2.0-3.0%602.1 Cross Slope (PAR) SF143630.7to $120 $17,16070069 5 ft

feet 2.0-3.0%642.8 Cross Slope (PAR) SF46652.0to $120 $5,52070070 5 ft

$159,655.00TOTAL COST FOR: PAINTBRUSH DRW side of Starting at: WINDSOX CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

DE ANN COVE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109151024

Run ID

Pamela Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF11022.6to $120 $13,14067896 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF4534.5to $120 $5,34067897 5 ft

feet .32"31.6 Vertical Change REF532.6to67894 5 ft

feet 4.0-5.0%34.9 Cross Slope (PAR) SF2640.0to $120 $3,06067898 5 ft

feet43.3 Key Note Segment 8059.3to67907 5 ft

feet 4.0-5.0%66.4 Cross Slope (PAR) SF6278.8to $120 $7,44067899 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF579.9to $120 $60067900 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF4092.4to $120 $4,74067901 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF77110.6to $120 $9,18067902 5 ft

feet 4.0-5.0%110.8 Cross Slope (PAR) SF16114.0to $120 $1,92067903 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF12116.4to $120 $1,44067904 5 ft

feet 3.0-4.0%126.2 Cross Slope (PAR) SF46135.4to $120 $5,52067905 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF5136.4to $120 $60067906 5 ft

$52,980.00TOTAL COST FOR: PAMELA DRN side of Starting at: DE ANN COVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

DEBORAH LN

Survey Street Name Starting Street Name

TAYLOR LANE

End Street Name

2109151011

Run ID

Pamela Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF5010.6to $120 $5,94067705 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF915.8to $120 $1,08067706 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF2725.1to $120 $3,30067707 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF1630.9to $120 $1,86067708 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF2540.3to $120 $3,00067709 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF5253.6to $120 $6,18067710 5 ft

feet 4.0-5.0%53.6 Cross Slope (PAR) SF654.8to $120 $72067711 5 ft

feet 6.0-7.0%56.1 Cross Slope (PAR) SF1859.6to $120 $2,10067712 5 ft

feet .37"61.3 Vertical Change LF562.3to $75 $37567702 5 ft

feet .27"69.9 Vertical Change LF570.9to $75 $37567703 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF6985.3to $120 $8,28067713 5 ft

feet 3.0-4.0%87.6 Cross Slope (PAR) SF688.8to $120 $72067714 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF4397.3to $120 $5,10067715 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF9103.1to $120 $1,08067716 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF72120.8to $120 $8,64067717 5 ft

feet 4.0-5.0%120.8 Cross Slope (PAR) SF15123.8to $120 $1,80067718 5 ft

feet -.3"125.6 Vertical Change LF5126.6to $75 $37567704 5 ft

feet 3.0-4.0%127.0 Cross Slope (PAR) SF58138.5to $120 $6,90067719 5 ft

feet 5.0-6.0%137.3 6138.5to67721 5 ft

feet 6.0-7.0%138.5 6139.7to67722 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF5139.7to $120 $60067720 5 ft

$58,425.00TOTAL COST FOR: PAMELA DRN side of Starting at: DEBORAH LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DEBORAH LN

End Street Name

2109151009

Run ID

Pamela Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38067692 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF1911.9to $120 $2,22067693 5 ft

feet 4.0-5.0%14.2 Cross Slope (PAR) SF2218.6to $120 $2,64067694 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF8238.1to $120 $9,78067695 5 ft

feet .28"36.8 Vertical Change REF537.8to67691 5 ft

feet 5.0-6.0%38.1 Cross Slope (PAR) SF4046.1to $120 $4,80067696 5 ft

feet 5.0-6.0%41.1 2746.4to67699 5 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF1048.3to $120 $1,14067697 5 ft

feet 8.0-9.0%47.9 1250.2to67700 5 ft

feet 8.0-9.0%47.9 Running Slope SF1250.2to $120 $1,38067701 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF750.7to $120 $78067698 5 ft

$27,120.00TOTAL COST FOR: PAMELA DRN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PAMELA DR

Street Side

HILLSBORO AVE

Survey Street Name Starting Street Name

STEVEN LANE

End Street Name

2109151028

Run ID

Pamela Dr

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF5111.0to $120 $6,06067927 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF714.5to $120 $84067928 5 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF5326.6to $120 $6,36067929 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF6542.9to $120 $7,74067930 5 ft

feet 4.0-5.0%43.3 Cross Slope (Driveway) SF2347.8to $40 $90067931 5 ft

feet 3.0-4.0%50.4 Cross Slope (Driveway) SF12575.3to $40 $4,98067932 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF2179.8to $120 $2,46067933 5 ft

feet 4.0-5.0%80.5 Cross Slope (PAR) SF3587.5to $120 $4,20067934 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF2693.3to $120 $3,12067935 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF20101.5to $120 $2,34067936 5 ft

feet 3.0-4.0%105.6 Cross Slope (PAR) SF21109.7to $120 $2,46067937 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF46123.5to $120 $5,46067938 5 ft

feet .26"124.4 Vertical Change LF5125.4to $75 $37567925 5 ft

feet 3.0-4.0%126.2 Cross Slope (PAR) SF25131.2to $120 $3,00067939 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF13135.0to $120 $1,50067940 5 ft

feet 2.0-3.0%137.4 Cross Slope (PAR) SF28142.9to $120 $3,30067941 5 ft

feet -.27"138.1 Vertical Change REF5139.1to67926 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF28151.3to $120 $3,30067942 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF8152.8to $120 $90067943 5 ft

$59,295.00TOTAL COST FOR: PAMELA DRS side of Starting at: HILLSBORO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

SHELLEY COVE

Survey Street Name Starting Street Name

DE ANN COVE

End Street Name

2109151019

Run ID

Pamela Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14067822 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF4616.8to $120 $5,46067823 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF1925.2to $120 $2,28067824 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF7446.0to $120 $8,88067825 5 ft

feet .29"40.9 Vertical Change LF541.9to $75 $37567819 5 ft

feet 2.0-3.0%50.1 Cross Slope (PAR) SF2755.5to $120 $3,24067826 5 ft

feet .31"52.4 Vertical Change REF553.4to67820 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF6971.4to $120 $8,28067827 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF1277.4to $120 $1,38067828 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF784.6to $120 $84067829 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF62100.3to $120 $7,44067830 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF154133.7to $120 $18,54067831 5 ft

feet .29"118.4 Vertical Change REF5119.4to67821 5 ft

$57,855.00TOTAL COST FOR: PAMELA DRN side of Starting at: SHELLEY COVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

HILLSBORO AVE

End Street Name

2109151027

Run ID

Pamela Dr

33

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF266.2to $120 $3,12067912 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF1511.8to $120 $1,80067913 5 ft

feet .26"11.1 Vertical Change REF512.1to67908 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF3123.1to $120 $3,72067914 5 ft

feet -.27"23.0 Vertical Change REF524.0to67909 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF2731.8to $120 $3,24067915 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF3242.1to $120 $3,78067916 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF6857.8to $120 $8,10067917 5 ft

feet .26"45.0 Vertical Change REF546.0to67910 5 ft

feet -.32"59.7 Vertical Change REF560.7to67911 5 ft

feet 4.0-5.0%59.8 Cross Slope (PAR) SF5170.1to $120 $6,18067918 5 ft

feet 4.0-5.0%72.3 Cross Slope (PAR) SF7687.5to $120 $9,12067919 5 ft

feet 4.0-5.0%93.1 Cross Slope (PAR) SF60105.0to $120 $7,14067920 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF163138.8to $120 $19,50067921 5 ft

feet 3.0-4.0%140.9 Cross Slope (PAR) SF53151.5to $120 $6,36067922 5 ft

feet 5.0-6.0%150.3 11152.5to67923 5 ft

feet 5.0-6.0%150.3 Running Slope SF11152.5to $120 $1,32067924 5 ft

$73,380.00TOTAL COST FOR: PAMELA DRN side of Starting at: STEVEN LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PAMELA DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109151049

Run ID

Pamela Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28068036 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF12128.0to $120 $14,52068037 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF2636.0to $120 $3,06068038 5 ft

feet .28"32.9 Vertical Change REF533.9to68017 5 ft

feet -.37"35.0 Vertical Change REF536.0to68018 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF2952.2to $120 $3,42068039 5 ft

feet .28"49.5 Vertical Change REF550.5to68019 5 ft

feet .33"59.6 Vertical Change LF560.6to $75 $37568021 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF4774.7to $120 $5,64068040 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF1481.3to $120 $1,62068041 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF4897.8to $120 $5,70068042 5 ft

feet 2.0-3.0%100.1 Cross Slope (PAR) SF63112.6to $120 $7,50068043 5 ft

feet 5.0-6.0%114.5 Cross Slope (PAR) SF22118.8to $120 $2,58068044 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF30124.7to $120 $3,54068045 5 ft

feet 5.0-6.0%126.0 Cross Slope (PAR) SF14128.8to $120 $1,68068046 5 ft

feet 4.0-5.0%132.1 Cross Slope (PAR) SF9133.9to $120 $1,08068047 5 ft

feet138.1 Key Note Segment 119161.9to68107 5 ft

feet171.4 Key Note Segment 78186.9to68108 5 ft

feet .31"179.9 Vertical Change REF5180.9to68022 5 ft

feet -.52"200.7 Vertical Change SF5201.7to $75 $37568023 5 ft

feet204.9 Key Note Segment 58216.5to68109 5 ft

feet .4"210.1 Vertical Change REF5211.1to68024 5 ft

feet222.9 Key Note Segment 150252.8to68110 5 ft

feet -.26"237.0 Vertical Change REF5238.0to68025 5 ft

feet 5.0-6.0%257.9 Cross Slope (PAR) SF8259.5to $120 $96068048 5 ft

feet 6.0-7.0%262.4 Cross Slope (PAR) SF14265.1to $120 $1,62068049 5 ft

feet 5.0-6.0%266.9 Cross Slope (PAR) SF6268.1to $120 $72068050 5 ft

feet 5.0-6.0%277.5 Cross Slope (PAR) SF33284.1to $120 $3,96068051 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PAMELA DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109151049

Run ID

Pamela Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%285.2 Cross Slope (PAR) SF17288.6to $120 $2,04068052 5 ft

feet 2.0-3.0%288.6 Cross Slope (PAR) SF56299.8to $120 $6,72068053 5 ft

feet 2.0-3.0%306.8 Cross Slope (PAR) SF24311.5to $120 $2,82068054 5 ft

feet 2.0-3.0%317.5 Cross Slope (PAR) SF115340.5to $120 $13,80068055 5 ft

feet .26"323.0 Vertical Change LF5324.0to $75 $37568026 5 ft

feet 4.0-5.0%340.5 Cross Slope (PAR) SF9342.3to $120 $1,08068056 5 ft

feet 4.0-5.0%344.4 Cross Slope (PAR) SF23349.0to $120 $2,76068057 5 ft

feet .33"347.0 Vertical Change REF5348.0to68027 5 ft

feet349.7 Key Note Segment 80365.6to68111 5 ft

feet 2.0-3.0%367.7 Cross Slope (PAR) SF5368.7to $120 $60068058 5 ft

feet 4.0-5.0%369.5 Cross Slope (PAR) SF63382.1to $120 $7,56068059 5 ft

feet 2.0-3.0%382.1 Cross Slope (PAR) SF47391.4to $120 $5,58068060 5 ft

feet391.4 Key Note Segment 90409.3to68112 5 ft

feet 2.0-3.0%417.7 Cross Slope (PAR) SF23422.3to $120 $2,76068061 5 ft

feet 2.0-3.0%430.7 Cross Slope (PAR) SF7432.0to $120 $78068062 5 ft

feet 2.0-3.0%435.3 Cross Slope (PAR) SF13437.8to $120 $1,50068063 5 ft

feet 2.0-3.0%441.7 Cross Slope (PAR) SF110463.6to $120 $13,14068064 5 ft

feet 4.0-5.0%463.6 Cross Slope (PAR) SF11465.8to $120 $1,32068065 5 ft

feet 2.0-3.0%468.6 Cross Slope (PAR) SF7469.9to $120 $78068066 5 ft

feet471.0 Key Note Segment 66484.2to68113 5 ft

feet 3.0-4.0%488.9 Cross Slope (PAR) SF6490.0to $120 $66068067 5 ft

feet 3.0-4.0%495.0 Cross Slope (PAR) SF6496.1to $120 $66068068 5 ft

feet497.5 Key Note Segment 65510.5to68114 5 ft

feet 2.0-3.0%513.5 Cross Slope (PAR) SF21517.6to $120 $2,46068069 5 ft

feet 3.0-4.0%521.2 Cross Slope (PAR) SF35528.2to $120 $4,20068070 5 ft

feet 2.0-3.0%528.2 Cross Slope (PAR) SF76543.5to $120 $9,18068071 5 ft

feet -.43"531.9 Vertical Change REF5532.9to68030 5 ft

feet 2.0-3.0%548.0 Cross Slope (PAR) SF41556.3to $120 $4,98068072 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PAMELA DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109151049

Run ID

Pamela Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%560.1 Cross Slope (PAR) SF18563.8to $120 $2,22068073 5 ft

feet 4.0-5.0%564.2 Cross Slope (PAR) SF23568.9to $120 $2,82068074 5 ft

feet575.7 Key Note Segment 58587.3to68115 5 ft

feet 5.0-6.0%592.3 Cross Slope (PAR) SF9594.1to $120 $1,08068075 5 ft

feet 3.0-4.0%596.3 Cross Slope (PAR) SF7597.6to $120 $78068076 5 ft

feet598.6 Key Note Segment 81614.8to68116 5 ft

feet 2.0-3.0%617.1 Cross Slope (PAR) SF8618.8to $120 $1,02068077 5 ft

feet 3.0-4.0%631.1 Cross Slope (PAR) SF8632.8to $120 $1,02068078 5 ft

feet 2.0-3.0%632.8 Cross Slope (PAR) SF38640.3to $120 $4,50068079 5 ft

feet 2.0-3.0%644.5 Cross Slope (PAR) SF11646.6to $120 $1,26068080 5 ft

feet 2.0-3.0%650.1 Cross Slope (PAR) SF18653.8to $120 $2,22068081 5 ft

feet 2.0-3.0%658.7 Cross Slope (PAR) SF9660.4to $120 $1,02068082 5 ft

feet 2.0-3.0%670.3 Cross Slope (PAR) SF21674.5to $120 $2,52068083 5 ft

feet674.8 Key Note Segment 92693.2to68117 5 ft

feet 2.0-3.0%695.4 Cross Slope (PAR) SF19699.2to $120 $2,28068084 5 ft

feet700.4 Key Note Segment 90718.4to68118 5 ft

feet 2.0-3.0%726.8 Cross Slope (PAR) SF13729.3to $120 $1,50068085 5 ft

feet .28"739.4 Vertical Change LF5740.4to $75 $37568031 5 ft

feet 2.0-3.0%743.0 Cross Slope (PAR) SF17746.3to $120 $1,98068086 5 ft

feet 4.0-5.0%746.5 Cross Slope (PAR) SF35753.4to $120 $4,14068087 5 ft

feet755.1 Key Note Segment 72769.5to68119 5 ft

feet .31"762.8 Vertical Change REF5763.8to68032 5 ft

feet 3.0-4.0%773.3 Cross Slope (PAR) SF6774.4to $120 $66068088 5 ft

feet 3.0-4.0%777.9 Cross Slope (PAR) SF25782.8to $120 $2,94068089 5 ft

feet 2.0-3.0%784.6 Cross Slope (PAR) SF32791.0to $120 $3,84068090 5 ft

feet 2.0-3.0%793.3 Cross Slope (PAR) SF72807.7to $120 $8,64068091 5 ft

feet808.0 Key Note Segment 84824.8to68120 5 ft

feet 2.0-3.0%828.9 Cross Slope (PAR) SF94847.6to $120 $11,22068092 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PAMELA DR

Street Side

STEVEN LANE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109151049

Run ID

Pamela Dr

54

ID Sidewalk Width

Priority

feet 5.0-6.0%848.5 Cross Slope (PAR) SF21852.6to $120 $2,46068093 5 ft

feet .35"851.0 Vertical Change REF5852.0to68033 5 ft

feet 3.0-4.0%852.6 Cross Slope (PAR) SF20856.6to $120 $2,40068094 5 ft

feet 5.0-6.0%856.6 Cross Slope (PAR) SF5857.6to $120 $60068095 5 ft

feet 6.0-7.0%859.5 Cross Slope (PAR) SF17862.8to $120 $1,98068096 5 ft

feet 5.0-6.0%862.8 Cross Slope (PAR) SF12865.1to $120 $1,38068097 5 ft

feet 4.0-5.0%867.3 Cross Slope (PAR) SF8868.8to $120 $90068098 5 ft

feet870.1 Key Note Segment 94888.8to68121 5 ft

feet 7.0-8.0%889.0 Cross Slope (Driveway) SF6890.1to $40 $22068099 5 ft

feet -.28"905.7 Vertical Change LF5906.7to $75 $37568034 5 ft

feet907.4 Key Note Segment 89925.1to68122 5 ft

feet 2.0-3.0%930.7 Cross Slope (PAR) SF108952.3to $120 $12,96068100 5 ft

feet 4.0-5.0%952.8 Cross Slope (PAR) SF67966.1to $120 $7,98068101 5 ft

feet968.5 Key Note Segment 85985.4to68123 5 ft

feet 8.0-9.0%986.4 Cross Slope (PAR) SF6987.6to $120 $72068102 5 ft

feet 5.0-6.0%989.3 Cross Slope (PAR) SF36996.4to $120 $4,26068103 5 ft

feet 3.0-4.0%996.4 Cross Slope (PAR) SF13998.9to $120 $1,50068104 5 ft

feet1000.3 Key Note Segment 871017.7to68124 5 ft

feet 5.0-6.0%1019.2 61020.3to68125 5 ft

feet -.31"1020.6 Vertical Change LF51021.6to $75 $37568035 5 ft

feet 2.0-3.0%1021.9 Cross Slope (PAR) SF91023.7to $120 $1,08068105 5 ft

feet 4.0-5.0%1029.5 Cross Slope (PAR) SF321035.8to $120 $3,78068106 5 ft

$247,390.00TOTAL COST FOR: PAMELA DRS side of Starting at: STEVEN LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PAMELA DR

Street Side

TAYLOR LANE

Survey Street Name Starting Street Name

SHELLEY COVE

End Street Name

2109151013

Run ID

Pamela Dr

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF224.7to $120 $2,64067725 5 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF198.5to $120 $2,28067726 5 ft

feet 4.0-5.0%12.4 Cross Slope (PAR) SF1916.1to $120 $2,22067727 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF617.8to $120 $66067728 5 ft

feet18.2 Key Note Segment 7432.9to67744 5 ft

feet .26"26.2 Vertical Change REF527.2to67723 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF938.9to $120 $1,08067729 5 ft

feet 4.0-5.0%39.9 Cross Slope (PAR) SF5450.6to $120 $6,42067730 5 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF2858.8to $120 $3,36067731 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF860.4to $120 $96067732 5 ft

feet60.8 Key Note Segment 8076.8to67745 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF1082.2to $120 $1,20067733 5 ft

feet90.7 Key Note Segment 69104.5to67746 5 ft

feet 4.0-5.0%108.4 Cross Slope (PAR) SF5109.4to $120 $60067734 5 ft

feet 4.0-5.0%112.0 Cross Slope (PAR) SF35118.9to $120 $4,14067735 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF120143.6to $120 $14,40067736 5 ft

feet .35"129.6 Vertical Change REF5130.6to67724 5 ft

feet 3.0-4.0%145.9 Cross Slope (PAR) SF16149.0to $120 $1,86067737 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF80165.8to $120 $9,60067738 5 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF73183.0to $120 $8,70067739 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF39193.5to $120 $4,62067740 5 ft

feet 8.0-9.0%198.0 Cross Slope (PAR) SF7199.3to $120 $78067741 5 ft

feet 6.0-7.0%199.8 Cross Slope (PAR) SF5200.8to $120 $60067742 5 ft

feet 5.0-6.0%200.8 Cross Slope (PAR) SF7202.1to $120 $78067743 5 ft

$66,900.00TOTAL COST FOR: PAMELA DRN side of Starting at: TAYLOR LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PAPAYA ST

Street Side

863 PAPAYA ST

Survey Street Name Starting Street Name

906 PAPAYA ST

End Street Name

2110181435

Run ID

Papaya St

70

ID Sidewalk Width

Priority

feet 13.0-14.0%0.4 Cross Slope (PAR) SF276.5to $120 $3,29471978 5 ft

feet 12.0-13.0%9.0 Cross Slope (PAR) SF3416.5to $120 $4,05071979 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF521.8to $120 $64871980 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF1930.7to $120 $2,26871981 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF1137.2to $120 $1,29671982 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF2249.1to $120 $2,59271983 5 ft

feet49.1 Key Note Segment 9971.1to71995 5 ft

feet 3.0-4.0%72.1 Cross Slope (PAR) SF1876.0to $120 $2,10671984 5 ft

feet -.27"75.2 Vertical Change REF576.2to71969 5 ft

feet76.0 Key Note Segment 9597.2to71996 5 ft

feet .31"86.1 Vertical Change REF587.1to71970 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF16101.8to $120 $1,94471985 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF32109.5to $120 $3,78071986 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF24125.9to $120 $2,86271987 5 ft

feet126.2 Key Note Segment 101148.6to71997 5 ft

feet .29"137.9 Vertical Change REF5138.9to71971 5 ft

feet 3.0-4.0%149.9 Cross Slope (PAR) SF6151.2to $120 $70271988 5 ft

feet152.6 Key Note Segment 96173.9to71998 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF33182.5to $120 $3,94271989 5 ft

feet -.28"178.6 Vertical Change REF5179.6to71973 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF18190.8to $120 $2,16071990 5 ft

feet .49"192.0 Vertical Change REF5193.0to71974 5 ft

feet 2.0-3.0%193.0 Cross Slope (PAR) SF13195.8to $120 $1,51271991 5 ft

feet .39"200.1 Vertical Change LF5201.1to $75 $33871975 5 ft

feet204.0 Key Note Segment 94224.8to71999 5 ft

feet229.7 Key Note Segment 98251.4to72000 5 ft

feet .34"241.5 Vertical Change REF5242.5to71976 5 ft

feet 2.0-3.0%263.0 Cross Slope (PAR) SF8264.8to $120 $97271992 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PAPAYA ST

Street Side

863 PAPAYA ST

Survey Street Name Starting Street Name

906 PAPAYA ST

End Street Name

2110181435

Run ID

Papaya St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%270.3 Cross Slope (PAR) SF15273.7to $120 $1,83671993 5 ft

feet282.0 Key Note Segment 94302.9to72001 5 ft

feet -.27"293.2 Vertical Change REF5294.2to71977 5 ft

feet 3.0-4.0%304.9 Cross Slope (PAR) SF7306.4to $120 $81071994 5 ft

$37,111.50TOTAL COST FOR: PAPAYA STSW side of Starting at: 863 PAPAYA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PAPAYA ST

Street Side

897 PAPAYA ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181518

Run ID

Papaya St

70

ID Sidewalk Width

Priority

feet 8.0-9.0%0.3 Cross Slope (PAR) SF92.3to $120 $1,08072351 5 ft

feet 10.0-11.0%2.3 Cross Slope (PAR) SF268.0to $120 $3,07872352 5 ft

feet 12.0-13.0%8.7 Cross Slope (PAR) SF3516.4to $120 $4,15872353 5 ft

feet -.28"18.8 Vertical Change REF519.8to72344 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF1022.0to $120 $1,18872354 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF10848.2to $120 $12,90672355 5 ft

feet48.8 Key Note Segment 9870.5to72379 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF773.8to $120 $86472356 5 ft

feet75.1 Key Note Segment 9997.1to72380 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF19104.0to $120 $2,32272357 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF28115.3to $120 $3,40272358 5 ft

feet 3.0-4.0%118.2 Cross Slope (PAR) SF8120.0to $120 $97272359 5 ft

feet 3.0-4.0%122.6 Cross Slope (PAR) SF6123.9to $120 $70272360 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF8126.0to $120 $97272361 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF11130.8to $120 $1,35072362 5 ft

feet130.8 Key Note Segment 98152.5to72381 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF8156.8to $120 $91872363 5 ft

feet156.8 Key Note Segment 98178.5to72382 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF14183.7to $120 $1,67472364 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF109210.3to $120 $13,06872365 5 ft

feet .32"198.6 Vertical Change REF5199.6to72345 5 ft

feet210.9 Key Note Segment 86229.9to72383 5 ft

feet 3.0-4.0%230.3 Cross Slope (Driveway) SF5231.3to $40 $18072366 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF18235.2to $120 $2,10672367 5 ft

feet235.2 Key Note Segment 94256.1to72384 5 ft

feet 2.0-3.0%260.9 Cross Slope (PAR) SF8262.7to $120 $97272368 5 ft

feet 2.0-3.0%277.3 Cross Slope (PAR) SF52288.9to $120 $6,26472369 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF18296.8to $120 $2,16072370 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PAPAYA ST

Street Side

897 PAPAYA ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181518

Run ID

Papaya St

70

ID Sidewalk Width

Priority

feet296.8 Key Note Segment 99318.9to72385 5 ft

feet .27"308.7 Vertical Change REF5309.7to72347 5 ft

feet 2.0-3.0%320.2 Cross Slope (PAR) SF9322.1to $120 $1,02672371 5 ft

feet322.7 Key Note Segment 99344.8to72386 5 ft

feet .34"323.0 Vertical Change REF5324.0to72348 5 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF16349.3to $120 $1,94472372 5 ft

feet 4.0-5.0%349.8 Cross Slope (PAR) SF13352.7to $120 $1,56672373 5 ft

feet 2.0-3.0%352.7 Cross Slope (PAR) SF6354.1to $120 $75672374 5 ft

feet 2.0-3.0%357.1 Cross Slope (PAR) SF5358.3to $120 $64872375 5 ft

feet .3"357.7 Vertical Change REF5358.7to72349 5 ft

feet 4.0-5.0%358.9 Cross Slope (PAR) SF38367.4to $120 $4,59072376 5 ft

feet 3.0-4.0%371.0 Cross Slope (PAR) SF32378.2to $120 $3,88872377 5 ft

feet 2.0-3.0%380.8 Cross Slope (PAR) SF24386.2to $120 $2,91672378 5 ft

feet .34"384.3 Vertical Change REF5385.3to72350 5 ft

$77,670.00TOTAL COST FOR: PAPAYA STNE side of Starting at: 897 PAPAYA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PAPAYA ST

Street Side

916 PAPAYA ST

Survey Street Name Starting Street Name

GRAPE ST

End Street Name

2110181439

Run ID

Papaya St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF3612.2to $120 $4,26672011 5 ft

feet12.3 Key Note Segment 9834.0to72031 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF838.1to $120 $91872012 5 ft

feet38.1 Key Note Segment 10060.4to72032 5 ft

feet 4.0-5.0%65.3 Cross Slope (PAR) SF2169.9to $120 $2,48472013 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF4380.4to $120 $5,18472014 5 ft

feet 2.26"80.0 Vertical Change REF581.0to72002 5 ft

feet .29"81.8 Vertical Change LF582.8to $75 $33872003 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF4993.9to $120 $5,88672015 5 ft

feet94.3 Key Note Segment 99116.2to72033 5 ft

feet .26"94.9 Vertical Change REF595.9to72004 5 ft

feet .4"116.1 Vertical Change REF5117.1to72005 5 ft

feet 3.0-4.0%117.1 Cross Slope (PAR) SF11119.5to $120 $1,29672016 5 ft

feet120.0 Key Note Segment 96141.3to72034 5 ft

feet 3.0-4.0%142.6 Cross Slope (PAR) SF54154.5to $120 $6,42672017 5 ft

feet .38"155.4 Vertical Change REF5156.4to72006 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF92176.1to $120 $11,01672018 5 ft

feet 4.0-5.0%176.3 Cross Slope (PAR) SF20180.8to $120 $2,43072019 5 ft

feet180.8 Key Note Segment 98202.5to72035 5 ft

feet 3.0-4.0%205.1 Cross Slope (PAR) SF5206.3to $120 $64872020 5 ft

feet206.8 Key Note Segment 93227.5to72036 5 ft

feet 3.0-4.0%227.9 Cross Slope (Driveway) SF5229.1to $40 $21672021 5 ft

feet .31"228.0 Vertical Change REF5229.0to72007 5 ft

feet 2.0-3.0%229.1 Cross Slope (PAR) SF25234.6to $120 $2,97072022 5 ft

feet .27"239.6 Vertical Change REF5240.6to72008 5 ft

feet 2.0-3.0%239.8 Cross Slope (PAR) SF82258.1to $120 $9,88272023 5 ft

feet258.3 Key Note Segment 97279.9to72037 5 ft

feet 2.0-3.0%280.3 Cross Slope (Driveway) SF19284.5to $40 $75672024 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PAPAYA ST

Street Side

916 PAPAYA ST

Survey Street Name Starting Street Name

GRAPE ST

End Street Name

2110181439

Run ID

Papaya St

66

ID Sidewalk Width

Priority

feet285.8 Key Note Segment 86304.9to72038 5 ft

feet -.26"305.6 Vertical Change REF5306.6to72009 5 ft

feet 3.0-4.0%306.1 Cross Slope (PAR) SF28312.3to $120 $3,34872025 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF75328.9to $120 $8,96472026 5 ft

feet .39"318.1 Vertical Change REF5319.1to72010 5 ft

feet 2.0-3.0%332.3 Cross Slope (PAR) SF13335.2to $120 $1,56672027 5 ft

feet335.2 Key Note Segment 99357.2to72039 5 ft

feet 3.0-4.0%359.1 Cross Slope (PAR) SF11361.6to $120 $1,35072028 5 ft

feet361.7 Key Note Segment 96383.0to72040 5 ft

feet 4.0-5.0%385.5 Cross Slope (PAR) SF36393.5to $120 $4,32072029 5 ft

feet 2.0-3.0%393.5 Cross Slope (PAR) SF35401.3to $120 $4,21272030 5 ft

$78,475.50TOTAL COST FOR: PAPAYA STSW side of Starting at: 916 PAPAYA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PAPAYA ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

826 PAPAYA ST

End Street Name

2110181431

Run ID

Papaya St

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF123.5to $120 $1,45871959 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF87.9to $120 $91871960 5 ft

feet7.9 Key Note Segment 9629.3to71966 5 ft

feet .3"8.8 Vertical Change REF59.8to71956 5 ft

feet -.34"29.2 Vertical Change REF530.2to71957 5 ft

feet 2.0-3.0%30.9 Cross Slope (PAR) SF532.1to $120 $64871961 5 ft

feet33.3 Key Note Segment 9554.5to71967 5 ft

feet .31"33.7 Vertical Change REF534.7to71958 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF2163.5to $120 $2,53871962 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF769.2to $120 $86471963 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF674.2to $120 $75671964 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF4585.8to $120 $5,34671965 5 ft

feet85.8 Key Note Segment 98107.6to71968 5 ft

$12,528.00TOTAL COST FOR: PAPAYA STSW side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PAPAYA ST

Street Side

GRAPE ST

Survey Street Name Starting Street Name

907 PAPAYA ST

End Street Name

2110181515

Run ID

Papaya St

56

ID Sidewalk Width

Priority

feet6.3 Key Note Segment 9928.3to72333 5 ft

feet .49"17.2 Vertical Change REF518.2to72298 5 ft

feet31.4 Key Note Segment 10254.0to72334 5 ft

feet -.38"32.3 Vertical Change REF533.3to72299 5 ft

feet -.36"53.6 Vertical Change REF554.6to72300 5 ft

feet 3.0-4.0%55.2 Cross Slope (PAR) SF8173.2to $120 $9,72072312 5 ft

feet .36"64.3 Vertical Change REF565.3to72301 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF5785.8to $120 $6,80472313 5 ft

feet .29"75.1 Vertical Change REF576.1to72302 5 ft

feet88.1 Key Note Segment 100110.3to72335 5 ft

feet -.26"88.9 Vertical Change REF589.9to72303 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF6113.2to $120 $75672314 5 ft

feet113.9 Key Note Segment 102136.5to72336 5 ft

feet 3.0-4.0%136.5 Cross Slope (Driveway) SF11139.0to $40 $45072315 5 ft

feet 3.0-4.0%145.1 Cross Slope (PAR) SF22149.9to $120 $2,59272316 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF8151.7to $120 $97272317 5 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF30161.4to $120 $3,61872318 5 ft

feet 4.0-5.0%162.3 Cross Slope (PAR) SF27168.2to $120 $3,18672319 5 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF8170.5to $120 $97272320 5 ft

feet170.5 Key Note Segment 100192.8to72337 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF9195.7to $120 $1,02672321 5 ft

feet196.4 Key Note Segment 97217.9to72338 5 ft

feet -.26"207.4 Vertical Change REF5208.4to72305 5 ft

feet 3.0-4.0%218.2 Cross Slope (Driveway) SF24223.5to $40 $95472322 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF8225.2to $120 $91872323 5 ft

feet 2.0-3.0%229.7 Cross Slope (PAR) SF84248.4to $120 $10,09872324 5 ft

feet248.4 Key Note Segment 101270.8to72339 5 ft

feet -.31"270.3 Vertical Change REF5271.3to72306 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PAPAYA ST

Street Side

GRAPE ST

Survey Street Name Starting Street Name

907 PAPAYA ST

End Street Name

2110181515

Run ID

Papaya St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%271.8 Cross Slope (PAR) SF12274.5to $120 $1,45872325 5 ft

feet274.5 Key Note Segment 101296.9to72340 5 ft

feet .51"296.3 Vertical Change REF5297.3to72307 5 ft

feet 3.0-4.0%297.7 Cross Slope (PAR) SF40306.5to $120 $4,75272326 5 ft

feet 3.0-4.0%309.2 Cross Slope (PAR) SF27315.3to $120 $3,29472327 5 ft

feet -.67"313.7 Vertical Change REF5314.7to72308 5 ft

feet 2.0-3.0%317.6 Cross Slope (PAR) SF36325.7to $120 $4,37472328 5 ft

feet326.2 Key Note Segment 99348.3to72341 5 ft

feet 2.0-3.0%349.7 Cross Slope (PAR) SF6351.1to $120 $75672329 5 ft

feet351.9 Key Note Segment 100374.1to72342 5 ft

feet -.42"373.4 Vertical Change REF5374.4to72309 5 ft

feet 3.0-4.0%375.5 Cross Slope (PAR) SF9377.6to $120 $1,13472330 5 ft

feet 2.0-3.0%377.8 Cross Slope (PAR) SF46388.1to $120 $5,56272331 5 ft

feet 2.0-3.0%395.9 Cross Slope (PAR) SF45405.8to $120 $5,34672332 5 ft

feet408.9 Key Note Segment 97430.5to72343 5 ft

feet .84"411.8 Vertical Change REF5412.8to72310 5 ft

feet -.67"419.8 Vertical Change REF5420.8to72311 5 ft

$68,742.00TOTAL COST FOR: PAPAYA STNE side of Starting at: GRAPE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PARK ST

Street Side

OAK ST

Survey Street Name Starting Street Name

200 PARK ST

End Street Name

2201211512

Run ID

Park St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF499.8to $120 $5,820106345 5 ft

feet 3.0-4.0%12.8 Cross Slope (PAR) SF614.0to $120 $720106346 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF4726.0to $120 $5,580106347 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF1941.3to $120 $2,220106348 5 ft

$14,340.00TOTAL COST FOR: PARK STW side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PARKWOOD AVE

Street Side

1649 LEMON AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191442

Run ID

Parkwood
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $840103806 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF7918.7to $120 $9,420103807 5 ft

feet .86"7.1 Vertical Change REF58.1to103802 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF1621.9to $120 $1,920103808 5 ft

feet -.29"19.4 Vertical Change REF520.4to103803 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF8942.0to $120 $10,620103809 5 ft

feet 3.0-4.0%45.1 Cross Slope (PAR) SF1648.3to $120 $1,920103810 5 ft

feet 3.0-4.0%51.0 Cross Slope (PAR) SF8567.9to $120 $10,140103811 5 ft

feet .33"58.6 Vertical Change REF559.6to103804 5 ft

feet .46"66.3 Vertical Change REF567.3to103805 5 ft

$34,860.00TOTAL COST FOR: PARKWOOD AVEN side of Starting at: 1649 LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PARKWOOD AVE

Street Side

1692 TANGERINE AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191325

Run ID

Parkwood
Ave

60

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF459.0to $120 $5,400103364 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF12035.8to $120 $14,400103365 5 ft

feet .27"34.8 Vertical Change REF535.8to103362 5 ft

feet 4.0-5.0%43.0 Cross Slope (PAR) SF10764.4to $120 $12,840103366 5 ft

feet .89"61.1 Vertical Change REF562.1to103363 5 ft

feet 6.0-7.0%64.9 Cross Slope (PAR) SF966.7to $120 $1,080103367 5 ft

feet 5.0-6.0%66.7 Cross Slope (PAR) SF868.3to $120 $960103368 5 ft

$34,680.00TOTAL COST FOR: PARKWOOD AVES side of Starting at: 1692 TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PARKWOOD AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191503

Run ID

Parkwood
Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF459.8to $120 $5,340103938 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1112.0to $120 $1,320103939 5 ft

feet13.2 Key Note Segment 9432.0to103955 5 ft

feet .39"14.0 Vertical Change REF515.0to103927 5 ft

feet -.53"32.9 Vertical Change REF533.9to103928 5 ft

feet 4.0-5.0%33.2 Cross Slope (PAR) SF534.2to $120 $600103940 5 ft

feet 5.0-6.0%36.3 Cross Slope (PAR) SF2240.7to $120 $2,640103941 5 ft

feet40.7 Key Note Segment 9760.1to103956 5 ft

feet -.56"40.8 Vertical Change REF541.8to103929 5 ft

feet 4.0-5.0%61.4 Cross Slope (PAR) SF2065.3to $120 $2,340103942 5 ft

feet 4.0-5.0%70.4 Cross Slope (PAR) SF2074.4to $120 $2,400103943 5 ft

feet 3.0-4.0%76.9 Cross Slope (PAR) SF3083.0to $120 $3,660103944 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF7097.3to $120 $8,340103945 5 ft

feet -.32"96.9 Vertical Change REF597.9to103930 5 ft

feet .3"98.8 Vertical Change LF599.8to $75 $375103931 5 ft

feet 3.0-4.0%100.9 Cross Slope (PAR) SF26106.1to $120 $3,120103946 5 ft

feet106.8 Key Note Segment 111128.9to103957 5 ft

feet -.33"123.9 Vertical Change REF5124.9to103932 5 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF21133.8to $120 $2,520103947 5 ft

feet135.3 Key Note Segment 96154.5to103958 5 ft

feet -.26"154.8 Vertical Change LF5155.8to $75 $375103933 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF138183.8to $120 $16,560103948 5 ft

feet .53"167.7 Vertical Change REF5168.7to103934 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF70201.4to $120 $8,400103949 5 ft

feet202.4 Key Note Segment 95221.4to103959 5 ft

feet 5.0-6.0%222.8 Cross Slope (PAR) SF22227.1to $120 $2,580103950 5 ft

feet 3.0-4.0%227.1 Cross Slope (PAR) SF14229.8to $120 $1,620103951 5 ft

feet229.8 Key Note Segment 99249.6to103960 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PARKWOOD AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191503

Run ID

Parkwood
Ave

62

ID Sidewalk Width

Priority

feet -.29"230.6 Vertical Change REF5231.6to103935 5 ft

feet .27"240.2 Vertical Change REF5241.2to103936 5 ft

feet -.49"249.8 Vertical Change REF5250.8to103937 5 ft

feet 3.0-4.0%251.6 Cross Slope (PAR) SF5252.6to $120 $600103952 5 ft

feet 2.0-3.0%252.6 Cross Slope (PAR) SF83269.2to $120 $9,960103953 5 ft

feet 4.0-5.0%270.2 Cross Slope (PAR) SF26275.3to $120 $3,060103954 5 ft

$75,810.00TOTAL COST FOR: PARKWOOD AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PARKWOOD AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

1673 PARKWOOD AVE

End Street Name

2201191440

Run ID

Parkwood
Ave

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9919.8to $120 $11,880103797 5 ft

feet .33"10.6 Vertical Change REF511.6to103793 5 ft

feet 4.0-5.0%22.0 Cross Slope (PAR) SF723.3to $120 $780103798 5 ft

feet .27"22.7 Vertical Change REF523.7to103794 5 ft

feet 3.0-4.0%25.9 Cross Slope (PAR) SF11749.3to $120 $14,040103799 5 ft

feet 5.0-6.0%51.0 Cross Slope (PAR) SF2956.8to $120 $3,480103800 5 ft

feet 3.0-4.0%58.9 Cross Slope (PAR) SF5670.0to $120 $6,660103801 5 ft

feet .26"59.4 Vertical Change REF2063.3to103795 5 ft

feet .61"68.6 Vertical Change REF569.6to103796 5 ft

$36,840.00TOTAL COST FOR: PARKWOOD AVES side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PARKWOOD AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201191323

Run ID

Parkwood
Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080103356 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF5016.2to $120 $5,940103357 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF10538.8to $120 $12,600103358 5 ft

feet 4.0-5.0%38.8 Cross Slope (PAR) SF1341.4to $120 $1,560103359 5 ft

feet 4.0-5.0%43.9 Cross Slope (PAR) SF8661.0to $120 $10,260103360 5 ft

feet .26"59.8 Vertical Change REF560.8to103355 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF1464.9to $120 $1,620103361 5 ft

$33,060.00TOTAL COST FOR: PARKWOOD AVEN side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PARKWOOD AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191345

Run ID

Parkwood
Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF5511.3to $120 $6,600103511 5 ft

feet12.3 Key Note Segment 20252.7to103521 5 ft

feet -.59"12.7 Vertical Change REF513.7to103501 5 ft

feet 4.0-5.0%54.9 Cross Slope (PAR) SF656.1to $120 $720103512 5 ft

feet56.9 Key Note Segment 10377.5to103522 5 ft

feet .56"77.5 Vertical Change REF578.5to103502 5 ft

feet 4.0-5.0%79.9 Cross Slope (PAR) SF681.1to $120 $720103513 5 ft

feet 4.0-5.0%83.2 Cross Slope (PAR) SF126108.4to $120 $15,120103514 5 ft

feet 2.62"89.6 Vertical Change REF590.6to103503 5 ft

feet 3.0-4.0%110.5 Cross Slope (PAR) SF22114.9to $120 $2,640103515 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF35121.9to $120 $4,200103516 5 ft

feet -.31"115.9 Vertical Change REF5116.9to103504 5 ft

feet 4.0-5.0%123.3 Cross Slope (PAR) SF30129.3to $120 $3,600103517 5 ft

feet 4.0-5.0%131.4 Cross Slope (PAR) SF7132.8to $120 $840103518 5 ft

feet133.2 Key Note Segment 98152.7to103523 5 ft

feet .47"143.8 Vertical Change REF5144.8to103505 5 ft

feet .54"153.6 Vertical Change REF5154.6to103506 5 ft

feet 4.0-5.0%154.6 Cross Slope (PAR) SF6155.8to $120 $720103519 5 ft

feet157.0 Key Note Segment 201197.1to103524 5 ft

feet .36"157.5 Vertical Change REF5158.5to103507 5 ft

feet .46"173.5 Vertical Change REF5174.5to103508 5 ft

feet .27"197.2 Vertical Change REF5198.2to103509 5 ft

feet 4.0-5.0%197.8 Cross Slope (PAR) SF72212.1to $120 $8,580103520 5 ft

feet .36"211.9 Vertical Change REF5212.9to103510 5 ft

$43,740.00TOTAL COST FOR: PARKWOOD AVES side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PARKWOOD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191348

Run ID

Parkwood
Ave

44

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF5311.3to $120 $6,360103531 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF2817.4to $120 $3,360103532 5 ft

feet 3.0-4.0%19.8 Cross Slope (PAR) SF1522.8to $120 $1,800103533 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF1326.8to $120 $1,500103534 5 ft

feet 3.0-4.0%32.1 Cross Slope (PAR) SF9651.3to $120 $11,520103535 5 ft

feet .83"45.3 Vertical Change REF546.3to103525 5 ft

feet53.3 Key Note Segment 9772.7to103545 5 ft

feet 3.0-4.0%74.3 Cross Slope (PAR) SF675.4to $120 $660103536 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF2781.0to $120 $3,180103537 5 ft

feet81.0 Key Note Segment 97100.3to103546 5 ft

feet -.49"81.8 Vertical Change REF582.8to103526 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF147132.4to $120 $17,580103538 5 ft

feet -.42"122.4 Vertical Change REF5123.4to103527 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF68150.5to $120 $8,220103539 5 ft

feet 3.0-4.0%152.8 Cross Slope (PAR) SF18156.4to $120 $2,160103540 5 ft

feet156.9 Key Note Segment 97176.3to103547 5 ft

feet -.29"176.8 Vertical Change LF5177.8to $75 $375103529 5 ft

feet 3.0-4.0%178.3 Cross Slope (PAR) SF16181.5to $120 $1,920103541 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF5182.8to $120 $600103542 5 ft

feet183.4 Key Note Segment 95202.4to103548 5 ft

feet .3"183.9 Vertical Change REF5184.9to103530 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF55215.1to $120 $6,540103543 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF22221.6to $120 $2,580103544 5 ft

$68,355.00TOTAL COST FOR: PARKWOOD AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PARKWOOD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191437

Run ID

Parkwood
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF306.7to $120 $3,600103761 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF15144.8to $120 $18,060103762 5 ft

feet .46"25.7 Vertical Change REF526.7to103749 5 ft

feet 2.03"30.8 Vertical Change REF531.8to103750 5 ft

feet45.2 Key Note Segment 9965.0to103777 5 ft

feet -.33"46.1 Vertical Change REF547.1to103751 5 ft

feet -.3"69.0 Vertical Change REF570.0to103752 5 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF4979.8to $120 $5,880103763 5 ft

feet 5.0-6.0%82.3 Cross Slope (PAR) SF1885.9to $120 $2,160103764 5 ft

feet 3.0-4.0%87.0 Cross Slope (PAR) SF1690.2to $120 $1,920103765 5 ft

feet92.3 Key Note Segment 102112.6to103778 5 ft

feet 5.0-6.0%114.3 Cross Slope (PAR) SF7115.7to $120 $840103766 5 ft

feet 6.0-7.0%116.3 Cross Slope (PAR) SF11118.4to $120 $1,260103767 5 ft

feet 5.0-6.0%119.1 Cross Slope (PAR) SF6120.3to $120 $720103768 5 ft

feet120.3 Key Note Segment 99140.0to103779 5 ft

feet .31"121.2 Vertical Change REF5122.2to103753 5 ft

feet .3"131.1 Vertical Change REF5132.1to103754 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF224187.2to $120 $26,940103769 5 ft

feet 2.27"151.9 Vertical Change REF5152.9to103755 5 ft

feet188.0 Key Note Segment 98207.5to103780 5 ft

feet .3"188.7 Vertical Change REF5189.7to103756 5 ft

feet 2.0-3.0%209.5 Cross Slope (PAR) SF24214.2to $120 $2,820103770 5 ft

feet215.3 Key Note Segment 102235.7to103781 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF47246.2to $120 $5,580103771 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF42263.3to $120 $5,040103772 5 ft

feet -.4"259.3 Vertical Change REF5260.3to103757 5 ft

feet 4.0-5.0%263.8 Cross Slope (PAR) SF105284.7to $120 $12,540103773 5 ft

feet284.7 Key Note Segment 106305.9to103782 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PARKWOOD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191437

Run ID

Parkwood
Ave

58

ID Sidewalk Width

Priority

feet -.29"300.9 Vertical Change REF5301.9to103758 5 ft

feet .37"306.5 Vertical Change REF5307.5to103759 5 ft

feet 3.0-4.0%306.7 Cross Slope (PAR) SF5307.7to $120 $600103774 5 ft

feet 2.0-3.0%307.7 Cross Slope (PAR) SF40315.6to $120 $4,740103775 5 ft

feet317.2 Key Note Segment 97336.6to103783 5 ft

feet .33"318.1 Vertical Change REF5319.1to103760 5 ft

feet 3.0-4.0%338.1 Cross Slope (PAR) SF12340.5to $120 $1,440103776 5 ft

$94,140.00TOTAL COST FOR: PARKWOOD AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PASEO DEL MAR PRKW

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191120

Run ID

Paseo Del
Mar Prkw

68

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10721.3to $120 $12,78073425 5 ft

feet -.37"10.7 Vertical Change REF511.7to73413 5 ft

feet21.3 Key Note Segment 10141.5to73472 5 ft

feet -.29"22.0 Vertical Change REF523.0to73414 5 ft

feet 3.0-4.0%41.5 Cross Slope (Driveway) SF3448.3to $40 $1,36073426 5 ft

feet 3.0-4.0%50.4 Cross Slope (PAR) SF9068.3to $120 $10,74073427 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF672.6to $120 $78073428 5 ft

feet72.6 Key Note Segment 10092.5to73473 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF2698.5to $120 $3,12073429 5 ft

feet99.6 Key Note Segment 102119.9to73474 5 ft

feet 3.0-4.0%124.6 Cross Slope (PAR) SF17127.9to $120 $1,98073430 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF9130.1to $120 $1,08073431 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF34139.2to $120 $4,14073432 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF70156.0to $120 $8,40073433 5 ft

feet 3.0-4.0%158.1 Cross Slope (PAR) SF5159.2to $120 $66073434 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF80176.5to $120 $9,60073435 5 ft

feet176.5 Key Note Segment 94195.3to73475 5 ft

feet .26"186.9 Vertical Change REF5187.9to73415 5 ft

feet 2.0-3.0%196.9 Cross Slope (PAR) SF8198.4to $120 $90073436 5 ft

feet .29"198.1 Vertical Change REF5199.1to73416 5 ft

feet 4.0-5.0%199.1 Cross Slope (PAR) SF32205.5to $120 $3,84073437 5 ft

feet 12.0-13.0%210.9 Cross Slope (PAR) SF43219.5to $120 $5,16073438 5 ft

feet 9.0-10.0%220.8 Cross Slope (PAR) SF5221.8to $120 $60073439 5 ft

feet 3.0-4.0%228.0 Cross Slope (PAR) SF9229.8to $120 $1,08073440 5 ft

feet 4.0-5.0%232.3 Cross Slope (PAR) SF41240.4to $120 $4,86073441 5 ft

feet 2.0-3.0%240.4 Cross Slope (PAR) SF149270.1to $120 $17,82073442 5 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF33280.4to $120 $4,02073443 5 ft

feet280.4 Key Note Segment 98299.9to73476 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PASEO DEL MAR PRKW

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191120

Run ID

Paseo Del
Mar Prkw

68

ID Sidewalk Width

Priority

feet 2.0-3.0%300.3 Cross Slope (Driveway) SF8301.8to $40 $30073444 5 ft

feet .3"302.6 Vertical Change LF5303.6to $75 $37573417 5 ft

feet 2.0-3.0%306.1 Cross Slope (PAR) SF11308.4to $120 $1,38073445 5 ft

feet308.4 Key Note Segment 99328.1to73477 5 ft

feet .4"318.3 Vertical Change REF5319.3to73418 5 ft

feet 3.0-4.0%328.9 Cross Slope (PAR) SF49338.6to $120 $5,82073446 5 ft

feet 3.0-4.0%341.0 Cross Slope (PAR) SF8342.5to $120 $90073447 5 ft

feet 4.0-5.0%345.5 Cross Slope (PAR) SF29351.3to $120 $3,48073448 5 ft

feet 3.0-4.0%353.5 Cross Slope (PAR) SF85370.5to $120 $10,20073449 5 ft

feet 2.0-3.0%373.9 Cross Slope (PAR) SF40381.8to $120 $4,74073450 5 ft

feet383.8 Key Note Segment 98403.3to73478 5 ft

feet 3.0-4.0%404.1 Cross Slope (PAR) SF8405.7to $120 $96073451 5 ft

feet 3.0-4.0%408.2 Cross Slope (PAR) SF15411.2to $120 $1,80073452 5 ft

feet412.2 Key Note Segment 104432.9to73479 5 ft

feet 4.0-5.0%434.4 Cross Slope (PAR) SF15437.4to $120 $1,80073453 5 ft

feet 3.0-4.0%440.3 Cross Slope (PAR) SF32446.7to $120 $3,84073454 5 ft

feet 5.0-6.0%447.0 Cross Slope (PAR) SF21451.1to $120 $2,46073455 5 ft

feet 2.0-3.0%452.2 Cross Slope (PAR) SF73466.8to $120 $8,76073456 5 ft

feet 4.0-5.0%467.0 Cross Slope (PAR) SF108488.6to $120 $12,96073457 5 ft

feet -.29"489.1 Vertical Change LF5490.1to $75 $37573419 5 ft

feet489.1 Key Note Segment 95508.0to73480 5 ft

feet 4.0-5.0%508.0 Cross Slope (Driveway) SF33514.5to $40 $1,30073458 5 ft

feet515.8 Key Note Segment 99535.6to73481 5 ft

feet 4.0-5.0%535.7 Cross Slope (Driveway) SF26540.9to $40 $1,04073459 5 ft

feet 2.0-3.0%540.9 Cross Slope (PAR) SF153571.4to $120 $18,30073460 5 ft

feet .3"545.0 Vertical Change REF5546.0to73420 5 ft

feet 4.0-5.0%573.7 Cross Slope (PAR) SF28579.4to $120 $3,42073461 5 ft

feet 2.0-3.0%579.4 Cross Slope (PAR) SF16582.5to $120 $1,86073462 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PASEO DEL MAR PRKW

Street Side

RANCHO MIRAGE RD

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191120

Run ID

Paseo Del
Mar Prkw

68

ID Sidewalk Width

Priority

feet 4.0-5.0%584.7 Cross Slope (PAR) SF33591.4to $120 $4,02073463 5 ft

feet591.4 Key Note Segment 103612.0to73482 5 ft

feet 3.0-4.0%612.0 Cross Slope (Driveway) SF33618.5to $40 $1,30073464 5 ft

feet619.3 Key Note Segment 98638.8to73483 5 ft

feet -.29"620.1 Vertical Change REF5621.1to73421 5 ft

feet 3.0-4.0%640.1 Cross Slope (PAR) SF40648.0to $120 $4,74073465 5 ft

feet .54"646.6 Vertical Change REF5647.6to73422 5 ft

feet 3.0-4.0%650.2 Cross Slope (PAR) SF90668.2to $120 $10,80073466 5 ft

feet 2.0-3.0%669.0 Cross Slope (PAR) SF11671.2to $120 $1,32073467 5 ft

feet 2.0-3.0%675.2 Cross Slope (PAR) SF9676.9to $120 $1,02073468 5 ft

feet 3.0-4.0%679.2 Cross Slope (PAR) SF76694.4to $120 $9,12073469 5 ft

feet694.4 Key Note Segment 103714.9to73484 5 ft

feet .28"695.6 Vertical Change REF5696.6to73423 5 ft

feet 2.0-3.0%715.1 Cross Slope (Driveway) SF41723.2to $40 $1,62073470 5 ft

feet723.2 Key Note Segment 96742.3to73485 5 ft

feet 2.0-3.0%743.3 Cross Slope (PAR) SF104764.0to $120 $12,42073471 5 ft

feet .27"762.2 Vertical Change REF5763.2to73424 5 ft

$225,350.00TOTAL COST FOR: PASEO DEL MAR PRKWS side of Starting at: RANCHO MIRAGE RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PASEO DEL MAR PRKW

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191113

Run ID

Paseo Del
Mar Prkw

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5711.4to $120 $6,84073346 5 ft

feet 3.0-4.0%13.7 Cross Slope (PAR) SF3220.1to $120 $3,84073347 5 ft

feet21.3 Key Note Segment 10341.8to73398 5 ft

feet 4.0-5.0%42.2 Cross Slope (Driveway) SF3248.6to $40 $1,28073348 5 ft

feet48.6 Key Note Segment 9768.0to73399 5 ft

feet 3.0-4.0%69.0 Cross Slope (PAR) SF5379.6to $120 $6,36073349 5 ft

feet 5.0-6.0%80.7 Cross Slope (PAR) SF1784.0to $120 $1,98073350 5 ft

feet 4.0-5.0%88.9 Cross Slope (PAR) SF790.2to $120 $78073351 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF994.2to $120 $1,08073352 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF105118.3to $120 $12,54073353 5 ft

feet 4.0-5.0%118.6 Cross Slope (PAR) SF31124.7to $120 $3,66073354 5 ft

feet124.7 Key Note Segment 101144.8to73400 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF33152.3to $120 $3,90073355 5 ft

feet152.3 Key Note Segment 98171.9to73401 5 ft

feet 4.0-5.0%172.7 Cross Slope (PAR) SF13175.3to $120 $1,56073356 5 ft

feet 5.0-6.0%178.4 Cross Slope (PAR) SF6179.5to $120 $66073357 5 ft

feet 4.0-5.0%181.8 Cross Slope (PAR) SF7183.2to $120 $84073358 5 ft

feet 3.0-4.0%186.3 Cross Slope (PAR) SF118209.9to $120 $14,16073359 5 ft

feet 2.0-3.0%209.9 Cross Slope (PAR) SF90227.8to $120 $10,74073360 5 ft

feet -.41"225.1 Vertical Change REF5226.1to73334 5 ft

feet228.2 Key Note Segment 96247.4to73402 5 ft

feet 3.0-4.0%249.5 Cross Slope (PAR) SF30255.5to $120 $3,60073361 5 ft

feet255.5 Key Note Segment 101275.6to73403 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF16280.4to $120 $1,92073362 5 ft

feet 2.0-3.0%280.6 Cross Slope (PAR) SF26285.9to $120 $3,18073363 5 ft

feet 4.0-5.0%287.4 Cross Slope (PAR) SF10289.3to $120 $1,14073364 5 ft

feet 3.0-4.0%294.3 Cross Slope (PAR) SF47303.6to $120 $5,58073365 5 ft

feet 2.0-3.0%303.9 Cross Slope (PAR) SF99323.7to $120 $11,88073366 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PASEO DEL MAR PRKW

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191113

Run ID

Paseo Del
Mar Prkw

58

ID Sidewalk Width

Priority

feet 4.0-5.0%323.7 Cross Slope (PAR) SF37331.1to $120 $4,44073367 5 ft

feet332.2 Key Note Segment 101352.3to73404 5 ft

feet .4"342.4 Vertical Change REF5343.4to73336 5 ft

feet 3.0-4.0%352.7 Cross Slope (PAR) SF23357.3to $120 $2,76073368 5 ft

feet 5.0-6.0%358.0 Cross Slope (PAR) SF8359.5to $120 $90073369 5 ft

feet359.5 Key Note Segment 97378.9to73405 5 ft

feet 3.0-4.0%378.9 Cross Slope (Driveway) SF47388.3to $40 $1,88073370 5 ft

feet .26"379.4 Vertical Change REF5380.4to73337 5 ft

feet 2.0-3.0%388.7 Cross Slope (PAR) SF96407.9to $120 $11,52073371 5 ft

feet 3.0-4.0%410.3 Cross Slope (PAR) SF7411.7to $120 $84073372 5 ft

feet 2.0-3.0%413.3 Cross Slope (PAR) SF25418.2to $120 $2,94073373 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF11423.0to $120 $1,32073374 5 ft

feet 3.0-4.0%427.1 Cross Slope (PAR) SF37434.4to $120 $4,38073375 5 ft

feet436.3 Key Note Segment 97455.7to73406 5 ft

feet .28"454.7 Vertical Change REF5455.7to73338 5 ft

feet 3.0-4.0%456.4 Cross Slope (Driveway) SF6457.5to $40 $22073376 5 ft

feet 2.0-3.0%457.5 Cross Slope (PAR) SF29463.3to $120 $3,48073377 5 ft

feet463.3 Key Note Segment 94482.1to73407 5 ft

feet 2.0-3.0%485.3 Cross Slope (PAR) SF17488.7to $120 $2,04073378 5 ft

feet .3"487.5 Vertical Change REF5488.5to73339 5 ft

feet 4.0-5.0%493.4 Cross Slope (PAR) SF6494.5to $120 $66073379 5 ft

feet 3.0-4.0%497.4 Cross Slope (PAR) SF83514.0to $120 $9,96073380 5 ft

feet .26"502.4 Vertical Change REF5503.4to73340 5 ft

feet 2.0-3.0%514.6 Cross Slope (PAR) SF26519.7to $120 $3,06073381 5 ft

feet 3.0-4.0%522.3 Cross Slope (PAR) SF16525.5to $120 $1,92073382 5 ft

feet 2.0-3.0%528.4 Cross Slope (PAR) SF18531.9to $120 $2,10073383 5 ft

feet 4.0-5.0%532.5 Cross Slope (PAR) SF33539.1to $120 $3,96073384 5 ft

feet539.1 Key Note Segment 96558.3to73408 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PASEO DEL MAR PRKW

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

RANCHO MIRAGE RD

End Street Name

2110191113

Run ID

Paseo Del
Mar Prkw

58

ID Sidewalk Width

Priority

feet 2.0-3.0%559.3 Cross Slope (PAR) SF22563.7to $120 $2,64073385 5 ft

feet566.7 Key Note Segment 93585.4to73409 5 ft

feet 3.0-4.0%586.8 Cross Slope (PAR) SF45595.8to $120 $5,40073386 5 ft

feet 5.0-6.0%598.1 Cross Slope (PAR) SF17601.4to $120 $1,98073387 5 ft

feet 2.0-3.0%603.0 Cross Slope (PAR) SF51613.3to $120 $6,18073388 5 ft

feet 4.0-5.0%614.8 Cross Slope (PAR) SF25619.7to $120 $2,94073389 5 ft

feet 2.0-3.0%619.7 Cross Slope (PAR) SF40627.8to $120 $4,86073390 5 ft

feet 3.0-4.0%630.8 Cross Slope (PAR) SF54641.6to $120 $6,48073391 5 ft

feet641.6 Key Note Segment 99661.4to73410 5 ft

feet .29"652.6 Vertical Change REF5653.6to73341 5 ft

feet 2.0-3.0%662.4 Cross Slope (PAR) SF31668.5to $120 $3,66073392 5 ft

feet670.2 Key Note Segment 96689.3to73411 5 ft

feet .31"689.7 Vertical Change LF5690.7to $75 $37573342 5 ft

feet 2.0-3.0%691.9 Cross Slope (PAR) SF37699.3to $120 $4,44073393 5 ft

feet 4.0-5.0%699.3 Cross Slope (PAR) SF85716.3to $120 $10,20073394 5 ft

feet 3.0-4.0%718.5 Cross Slope (PAR) SF12720.9to $120 $1,44073395 5 ft

feet721.3 Key Note Segment 101741.5to73412 5 ft

feet .31"741.4 Vertical Change REF5742.4to73343 5 ft

feet 4.0-5.0%743.3 Cross Slope (PAR) SF48752.9to $120 $5,76073396 5 ft

feet .28"749.9 Vertical Change REF5750.9to73344 5 ft

feet 3.0-4.0%755.3 Cross Slope (PAR) SF34762.0to $120 $4,02073397 5 ft

feet .44"760.5 Vertical Change REF5761.5to73345 5 ft

$216,275.00TOTAL COST FOR: PASEO DEL MAR PRKWN side of Starting at: SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PAUL AVE

Street Side

1828 PAUL AVE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201251317

Run ID

Paul Ave

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF367.1to $120 $4,260108306 5 ft

feet -.64"5.2 Vertical Change REF56.2to108300 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF610.1to $120 $660108307 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF3921.6to $120 $4,620108308 5 ft

feet .26"23.1 Vertical Change REF524.1to108301 5 ft

feet 4.0-5.0%23.1 Cross Slope (PAR) SF8840.6to $120 $10,500108309 5 ft

feet .57"33.6 Vertical Change REF534.6to108302 5 ft

feet -.33"39.9 Vertical Change REF540.9to108303 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF6052.7to $120 $7,140108310 5 ft

feet .65"50.4 Vertical Change REF551.4to108304 5 ft

feet 4.0-5.0%53.5 Cross Slope (PAR) SF2558.4to $120 $2,940108311 5 ft

feet .46"59.0 Vertical Change LF560.0to $75 $375108305 5 ft

$30,495.00TOTAL COST FOR: PAUL AVEE side of Starting at: 1828 PAUL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEACH CT

Street Side

1271 PEACH CT

Survey Street Name Starting Street Name

PEACH ST

End Street Name

2110191410

Run ID

Peach Ct

64

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF72.9to $120 $81074317 5 ft

feet 5.0-6.0%3.5 Cross Slope (PAR) SF54.5to $120 $54074318 5 ft

feet 8.0-9.0%5.8 Cross Slope (PAR) SF97.7to $120 $1,02674319 5 ft

feet 8.0-9.0%9.8 Cross Slope (PAR) SF510.9to $120 $59474320 5 ft

feet 6.0-7.0%12.5 Cross Slope (PAR) SF714.0to $120 $81074321 5 ft

feet 4.0-5.0%19.9 Cross Slope (PAR) SF1222.6to $120 $1,45874322 5 ft

feet23.1 Key Note Segment 9744.7to74330 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF12874.8to $120 $15,33674323 5 ft

feet75.5 Key Note Segment 9496.4to74331 5 ft

feet .27"76.0 Vertical Change REF577.0to74312 5 ft

feet100.8 Key Note Segment 100123.0to74332 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF43133.8to $120 $5,18474324 5 ft

feet .26"135.4 Vertical Change LF5136.4to $75 $33874314 5 ft

feet 3.0-4.0%136.9 Cross Slope (PAR) SF90156.8to $120 $10,74674325 5 ft

feet156.8 Key Note Segment 99178.8to74333 5 ft

feet .33"157.7 Vertical Change REF5158.7to74315 5 ft

feet 3.0-4.0%179.5 Cross Slope (PAR) SF12182.2to $120 $1,45874326 5 ft

feet182.7 Key Note Segment 98204.4to74334 5 ft

feet 4.0-5.0%205.9 Cross Slope (PAR) SF130234.7to $120 $15,55274327 5 ft

feet .36"226.0 Vertical Change REF5227.0to74316 5 ft

feet234.7 Key Note Segment 98256.4to74335 5 ft

feet 3.0-4.0%257.2 Cross Slope (PAR) SF7258.8to $120 $86474328 5 ft

feet259.8 Key Note Segment 99281.7to74336 5 ft

feet 4.0-5.0%282.6 Cross Slope (PAR) SF19286.9to $120 $2,32274329 5 ft

$57,037.50TOTAL COST FOR: PEACH CTN side of Starting at: 1271 PEACH CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PEACH CT

Street Side

PEACH ST

Survey Street Name Starting Street Name

1271 PEACH CT

End Street Name

2110191408

Run ID

Peach Ct

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6714.8to $120 $7,99274276 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF4224.2to $120 $5,07674277 5 ft

feet -.28"26.2 Vertical Change REF527.2to74266 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF6340.3to $120 $7,56074278 5 ft

feet41.3 Key Note Segment 9963.2to74301 5 ft

feet .37"42.4 Vertical Change REF543.4to74267 5 ft

feet 3.0-4.0%64.6 Cross Slope (PAR) SF565.7to $120 $59474279 5 ft

feet67.4 Key Note Segment 9989.4to74302 5 ft

feet .59"89.1 Vertical Change REF590.1to74268 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF87109.8to $120 $10,42274280 5 ft

feet 3.0-4.0%112.3 Cross Slope (PAR) SF32119.3to $120 $3,78074281 5 ft

feet119.3 Key Note Segment 104142.3to74303 5 ft

feet 3.0-4.0%142.3 Cross Slope (Driveway) SF10144.5to $40 $39674282 5 ft

feet145.3 Key Note Segment 96166.7to74304 5 ft

feet 2.0-3.0%167.5 Cross Slope (PAR) SF51178.8to $120 $6,10274283 5 ft

feet 4.0-5.0%179.3 Cross Slope (PAR) SF77196.5to $120 $9,28874284 5 ft

feet196.5 Key Note Segment 98218.3to74305 5 ft

feet -.26"197.2 Vertical Change REF5198.2to74269 5 ft

feet .36"207.5 Vertical Change REF5208.5to74270 5 ft

feet 3.0-4.0%219.8 Cross Slope (PAR) SF13222.7to $120 $1,56674285 5 ft

feet222.7 Key Note Segment 99244.7to74306 5 ft

feet -.26"244.4 Vertical Change REF5245.4to74271 5 ft

feet 4.0-5.0%245.6 Cross Slope (PAR) SF74262.1to $120 $8,91074286 5 ft

feet .37"255.3 Vertical Change REF5256.3to74272 5 ft

feet 3.0-4.0%266.0 Cross Slope (PAR) SF91286.3to $120 $10,96274287 5 ft

feet 3.0-4.0%289.2 Cross Slope (PAR) SF24294.5to $120 $2,86274288 5 ft

feet 2.0-3.0%294.8 Cross Slope (PAR) SF7296.4to $120 $86474289 5 ft

feet 2.0-3.0%299.1 Cross Slope (PAR) SF30305.8to $120 $3,61874290 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PEACH CT

Street Side

PEACH ST

Survey Street Name Starting Street Name

1271 PEACH CT

End Street Name

2110191408

Run ID

Peach Ct

50

ID Sidewalk Width

Priority

feet305.8 Key Note Segment 96327.1to74307 5 ft

feet 2.0-3.0%327.7 Cross Slope (PAR) SF25333.3to $120 $3,02474291 5 ft

feet333.3 Key Note Segment 100355.6to74308 5 ft

feet .28"355.4 Vertical Change REF5356.4to74273 5 ft

feet 2.0-3.0%362.8 Cross Slope (PAR) SF31369.7to $120 $3,72674292 5 ft

feet 2.0-3.0%375.2 Cross Slope (PAR) SF20379.6to $120 $2,37674293 5 ft

feet380.7 Key Note Segment 90400.8to74309 5 ft

feet -.29"381.3 Vertical Change REF5382.3to74274 5 ft

feet 3.0-4.0%401.6 Cross Slope (PAR) SF9403.6to $120 $1,08074294 5 ft

feet 2.0-3.0%403.6 Cross Slope (PAR) SF23408.6to $120 $2,70074295 5 ft

feet432.5 Key Note Segment 99454.6to74310 5 ft

feet 2.0-3.0%458.6 Cross Slope (PAR) SF5459.7to $120 $59474296 5 ft

feet459.7 Key Note Segment 97481.3to74311 5 ft

feet 3.0-4.0%481.9 Cross Slope (PAR) SF27487.8to $120 $3,18674297 5 ft

feet 3.0-4.0%491.4 Cross Slope (PAR) SF5492.5to $120 $59474298 5 ft

feet 3.0-4.0%495.3 Cross Slope (PAR) SF7496.9to $120 $86474299 5 ft

feet 2.0-3.0%497.8 Cross Slope (PAR) SF58510.7to $120 $6,96674300 5 ft

$105,102.00TOTAL COST FOR: PEACH CTS/E/N side of Starting at: PEACH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEACH ST

Street Side

CHERRY ST

Survey Street Name Starting Street Name

NECTARINE ST

End Street Name

2110191355

Run ID

Peach St

80

ID Sidewalk Width

Priority

feet 12.0-13.0%4.7 Cross Slope (PAR) SF2610.4to $120 $3,07874177 5 ft

feet 14.0-15.0%10.6 Cross Slope (PAR) SF1313.4to $120 $1,51274178 5 ft

feet .4"18.1 Vertical Change LF519.1to $75 $33874166 5 ft

feet 3.0-4.0%19.9 Cross Slope (PAR) SF5432.0to $120 $6,53474179 5 ft

feet32.0 Key Note Segment 8951.8to74203 5 ft

feet 3.0-4.0%52.0 Cross Slope (Driveway) SF653.3to $40 $23474180 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF1758.0to $120 $1,99874181 5 ft

feet58.8 Key Note Segment 8677.9to74204 5 ft

feet 3.0-4.0%78.7 Cross Slope (PAR) SF980.8to $120 $1,13474182 5 ft

feet 4.0-5.0%83.9 Cross Slope (PAR) SF105107.3to $120 $12,63674183 5 ft

feet107.6 Key Note Segment 99129.7to74205 5 ft

feet 3.0-4.0%130.7 Cross Slope (PAR) SF6132.1to $120 $75674184 5 ft

feet .26"134.8 Vertical Change LF5135.8to $75 $33874168 5 ft

feet134.8 Key Note Segment 95155.9to74206 5 ft

feet .26"155.8 Vertical Change REF5156.8to74169 5 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF7158.3to $120 $81074185 5 ft

feet 3.0-4.0%161.8 Cross Slope (PAR) SF27167.9to $120 $3,29474186 5 ft

feet .26"169.3 Vertical Change LF5170.3to $75 $33874170 5 ft

feet 3.0-4.0%171.3 Cross Slope (PAR) SF28177.6to $120 $3,40274187 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF9180.4to $120 $1,13474188 5 ft

feet180.4 Key Note Segment 99202.4to74207 5 ft

feet -.44"185.1 Vertical Change REF5186.1to74171 5 ft

feet .34"187.3 Vertical Change REF5188.3to74172 5 ft

feet 3.0-4.0%203.0 Cross Slope (PAR) SF14206.0to $120 $1,62074189 5 ft

feet207.0 Key Note Segment 98228.7to74208 5 ft

feet .47"220.3 Vertical Change REF5221.3to74173 5 ft

feet 2.0-3.0%229.7 Cross Slope (PAR) SF36237.6to $120 $4,26674190 5 ft

feet 2.0-3.0%247.5 Cross Slope (PAR) SF32254.7to $120 $3,88874191 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEACH ST

Street Side

CHERRY ST

Survey Street Name Starting Street Name

NECTARINE ST

End Street Name

2110191355

Run ID

Peach St

80

ID Sidewalk Width

Priority

feet255.8 Key Note Segment 93276.5to74209 5 ft

feet -.29"276.2 Vertical Change REF5277.2to74174 5 ft

feet 3.0-4.0%277.9 Cross Slope (PAR) SF6279.3to $120 $75674192 5 ft

feet280.6 Key Note Segment 98302.3to74210 5 ft

feet .27"291.3 Vertical Change REF5292.3to74175 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF52314.3to $120 $6,21074193 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF38324.9to $120 $4,53674194 5 ft

feet 4.0-5.0%324.9 Cross Slope (PAR) SF52336.5to $120 $6,26474195 5 ft

feet336.8 Key Note Segment 94357.6to74211 5 ft

feet 3.0-4.0%358.2 Cross Slope (Driveway) SF5359.2to $40 $18074196 5 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF7360.8to $120 $86474197 5 ft

feet361.7 Key Note Segment 98383.4to74212 5 ft

feet 3.0-4.0%384.4 Cross Slope (PAR) SF174423.0to $120 $20,84474198 5 ft

feet 5.0-6.0%423.6 Cross Slope (PAR) SF53435.4to $120 $6,37274199 5 ft

feet 3.0-4.0%435.4 Cross Slope (PAR) SF9437.3to $120 $1,02674200 5 ft

feet 2.0-3.0%439.0 Cross Slope (PAR) SF53450.7to $120 $6,31874201 5 ft

feet 2.0-3.0%454.3 Cross Slope (PAR) SF51465.7to $120 $6,15674202 5 ft

feet .37"464.3 Vertical Change REF5465.3to74176 5 ft

$106,834.50TOTAL COST FOR: PEACH STW side of Starting at: CHERRY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PEACH ST

Street Side

NECTARINE ST

Survey Street Name Starting Street Name

PEACH CT

End Street Name

2110191403

Run ID

Peach St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF51.0to $120 $54074256 5 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF9927.8to $120 $11,93474257 5 ft

feet -.27"6.3 Vertical Change REF57.3to74254 5 ft

feet .27"32.3 Vertical Change LF533.3to $75 $33874255 5 ft

feet 2.0-3.0%39.0 Cross Slope (PAR) SF1943.3to $120 $2,32274258 5 ft

feet44.2 Key Note Segment 9765.8to74264 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF4889.8to $120 $5,77874259 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF78110.2to $120 $9,39674260 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF14115.8to $120 $1,67474261 5 ft

feet 3.0-4.0%118.1 Cross Slope (PAR) SF63132.0to $120 $7,50674262 5 ft

feet 2.0-3.0%133.4 Cross Slope (PAR) SF8135.1to $120 $91874263 5 ft

feet 5.0-6.0%134.2 5135.3to74265 5 ft

$40,405.50TOTAL COST FOR: PEACH STNE side of Starting at: NECTARINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH ST

Street Side

PEACH CT

Survey Street Name Starting Street Name

CHERRY ST

End Street Name

2110191412

Run ID

Peach St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF16336.3to $120 $19,60274338 5 ft

feet 3.0-4.0%40.2 Cross Slope (PAR) SF2746.3to $120 $3,29474339 5 ft

feet 5.0-6.0%47.2 Cross Slope (PAR) SF548.3to $120 $59474340 5 ft

feet 3.0-4.0%51.0 Cross Slope (PAR) SF11175.6to $120 $13,28474341 5 ft

feet 3.0-4.0%78.1 Cross Slope (PAR) SF2082.6to $120 $2,43074342 5 ft

feet 5.0-6.0%82.9 Cross Slope (PAR) SF4392.5to $120 $5,18474343 5 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF1797.0to $120 $1,99874344 5 ft

feet 5.0-6.0%97.0 Cross Slope (PAR) SF62110.7to $120 $7,39874345 5 ft

$53,784.00TOTAL COST FOR: PEACH STE side of Starting at: PEACH CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH TREE DR

Street Side

APPLE TREE CT

Survey Street Name Starting Street Name

PEANUT CT

End Street Name

2110221103

Run ID

Peach Tree
Dr

55

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28081249 5 ft

feet .28"6.9 Vertical Change REF57.9to81237 5 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF6526.7to $120 $7,74081250 5 ft

feet .58"20.2 Vertical Change REF521.2to81238 5 ft

feet .55"26.3 Vertical Change REF527.3to81239 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF1430.1to $120 $1,68081251 5 ft

feet .98"29.6 Vertical Change REF530.6to81240 5 ft

feet .37"31.7 Vertical Change REF2536.6to81241 5 ft

feet 6.0-7.0%31.8 Cross Slope (PAR) SF3538.8to $120 $4,20081252 5 ft

feet 1.17"37.7 Vertical Change REF538.7to81242 5 ft

feet -.79"40.8 Vertical Change REF541.8to81243 5 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF4650.9to $120 $5,46081253 5 ft

feet .47"42.5 Vertical Change REF543.5to81244 5 ft

feet -.27"44.8 Vertical Change REF545.8to81245 5 ft

feet .26"48.0 Vertical Change REF549.0to81246 5 ft

feet .29"52.2 Vertical Change LF553.2to $75 $37581247 5 ft

feet 4.0-5.0%54.4 Cross Slope (PAR) SF12880.0to $120 $15,36081254 5 ft

feet 3.0-4.0%82.2 Cross Slope (PAR) SF3789.6to $120 $4,44081255 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF2694.9to $120 $3,06081256 5 ft

feet -.28"92.6 Vertical Change REF593.6to81248 5 ft

feet 4.0-5.0%95.9 Cross Slope (PAR) SF21100.1to $120 $2,52081257 5 ft

feet 6.0-7.0%100.1 Cross Slope (PAR) SF7101.4to $120 $78081258 5 ft

feet 5.0-6.0%101.4 Cross Slope (PAR) SF7102.8to $120 $84081259 5 ft

feet 4.0-5.0%105.6 Cross Slope (PAR) SF11107.8to $120 $1,32081260 5 ft

feet 3.0-4.0%110.6 Cross Slope (PAR) SF16113.8to $120 $1,92081261 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF67127.6to $120 $7,98081262 5 ft

feet 3.0-4.0%130.8 Cross Slope (PAR) SF24135.7to $120 $2,94081263 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF36142.9to $120 $4,32081264 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH TREE DR

Street Side

APPLE TREE CT

Survey Street Name Starting Street Name

PEANUT CT

End Street Name

2110221103

Run ID

Peach Tree
Dr

55

ID Sidewalk Width

Priority

feet 4.0-5.0%143.7 Cross Slope (PAR) SF16146.8to $120 $1,86081265 5 ft

$72,075.00TOTAL COST FOR: PEACH TREE DRE side of Starting at: APPLE TREE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH TREE DR

Street Side

CHERRY TREE DR

Survey Street Name Starting Street Name

ORANGE TREE CT

End Street Name

2110221054

Run ID

Peach Tree
Dr

34

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF61.1to $120 $66081154 5 ft

feet 4.0-5.0%3.3 Cross Slope (PAR) SF217.4to $120 $2,46081155 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF15541.2to $120 $18,54081156 5 ft

feet .27"17.1 Vertical Change REF518.1to81144 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF1045.8to $120 $1,20081157 5 ft

feet 3.0-4.0%49.5 Cross Slope (PAR) SF14378.0to $120 $17,10081158 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF341146.3to $120 $40,86081159 5 ft

feet .46"94.1 Vertical Change REF595.1to81145 5 ft

feet .81"103.3 Vertical Change REF5104.3to81146 5 ft

feet .27"105.0 Vertical Change REF5106.0to81147 5 ft

feet -.55"109.5 Vertical Change REF5110.5to81149 5 ft

feet .28"112.8 Vertical Change REF5113.8to81150 5 ft

feet .27"119.0 Vertical Change REF5120.0to81151 5 ft

feet -.28"131.8 Vertical Change REF5132.8to81152 5 ft

feet .32"146.3 Vertical Change REF5147.3to81153 5 ft

$80,820.00TOTAL COST FOR: PEACH TREE DRE side of Starting at: CHERRY TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH TREE DR

Street Side

ORANGE TREE CT

Survey Street Name Starting Street Name

APPLE TREE CT

End Street Name

2110221059

Run ID

Peach Tree
Dr

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF9319.3to $120 $11,10081197 5 ft

feet .3"15.9 Vertical Change REF516.9to81195 5 ft

feet 3.0-4.0%22.1 Cross Slope (PAR) SF623.3to $120 $72081198 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF2028.2to $120 $2,34081199 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF731.7to $120 $84081200 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF939.3to $120 $1,08081201 5 ft

feet 4.0-5.0%41.7 Cross Slope (PAR) SF5151.8to $120 $6,06081202 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF5362.3to $120 $6,30081203 5 ft

feet 4.0-5.0%63.0 Cross Slope (PAR) SF4271.3to $120 $4,98081204 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF3079.3to $120 $3,60081205 5 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF140107.5to $120 $16,86081206 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF12112.9to $120 $1,44081207 5 ft

feet .28"115.8 Vertical Change REF5116.8to81196 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF11118.5to $120 $1,32081208 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF117141.8to $120 $13,98081209 5 ft

$70,620.00TOTAL COST FOR: PEACH TREE DRE side of Starting at: ORANGE TREE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEACH TREE DR

Street Side

PEANUT CT

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2110221107

Run ID

Peach Tree
Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF12625.1to $120 $15,06081295 5 ft

feet .27"0.3 Vertical Change REF51.3to81294 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF7440.4to $120 $8,82081296 5 ft

feet 4.0-5.0%40.6 Cross Slope (PAR) SF6253.0to $120 $7,44081297 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF2360.9to $120 $2,76081298 5 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF2365.5to $120 $2,76081299 5 ft

feet 4.0-5.0%66.2 Cross Slope (PAR) SF15496.9to $120 $18,42081300 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF99119.5to $120 $11,82081301 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF8124.3to $120 $96081302 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF90145.1to $120 $10,80081303 5 ft

$78,840.00TOTAL COST FOR: PEACH TREE DRE side of Starting at: PEANUT CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PEANUT CT

Street Side

PEACH TREE DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221106

Run ID

Peanut Ct

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF336.6to $120 $3,96081273 5 ft

feet 3.0-4.0%9.5 Cross Slope (PAR) SF4819.1to $120 $5,76081274 5 ft

feet19.1 Key Note Segment 10139.2to81287 5 ft

feet 5.0-6.0%39.9 Cross Slope (PAR) SF1242.3to $120 $1,44081275 5 ft

feet 4.0-5.0%46.7 Cross Slope (PAR) SF1048.7to $120 $1,20081276 5 ft

feet49.0 Key Note Segment 10569.9to81288 5 ft

feet .26"52.6 Vertical Change REF553.6to81266 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF1884.8to $120 $2,10081277 5 ft

feet -.33"82.3 Vertical Change REF583.3to81267 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF2894.9to $120 $3,36081278 5 ft

feet94.9 Key Note Segment 122119.2to81289 5 ft

feet 4.0-5.0%119.2 Cross Slope (Driveway) SF6120.3to $40 $22081279 5 ft

feet121.1 Key Note Segment 113143.6to81290 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF38155.4to $120 $4,56081280 5 ft

feet .37"158.6 Vertical Change REF5159.6to81268 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF10161.4to $120 $1,26081281 5 ft

feet164.8 Key Note Segment 111186.9to81291 5 ft

feet 3.0-4.0%187.6 Cross Slope (PAR) SF10189.5to $120 $1,14081282 5 ft

feet189.5 Key Note Segment 105210.4to81292 5 ft

feet .35"210.2 Vertical Change REF5211.2to81269 5 ft

feet 3.0-4.0%211.2 Cross Slope (PAR) SF23215.7to $120 $2,70081283 5 ft

feet 2.0-3.0%216.2 Cross Slope (PAR) SF43224.8to $120 $5,16081284 5 ft

feet 4.0-5.0%225.9 Cross Slope (PAR) SF58237.5to $120 $6,96081285 5 ft

feet238.2 Key Note Segment 102258.5to81293 5 ft

feet -.4"257.7 Vertical Change REF5258.7to81270 5 ft

feet 3.0-4.0%261.0 Cross Slope (PAR) SF97280.3to $120 $11,58081286 5 ft

feet .35"264.4 Vertical Change LF5265.4to $75 $37581271 5 ft

feet 1.7"271.7 Vertical Change REF5272.7to81272 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PEANUT CT

Street Side

PEACH TREE DR

Survey Street Name Starting Street Name

PEACH TREE DR

End Street Name

2110221106

Run ID

Peanut Ct

42

ID Sidewalk Width

Priority

$51,775.00TOTAL COST FOR: PEANUT CTS/E/N side of Starting at: PEACH TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PEANUT DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110906

Run ID

Peanut Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8316.6to $120 $9,96089733 5 ft

feet17.7 Key Note Segment 10137.9to89748 5 ft

feet .28"21.3 Vertical Change REF522.3to89722 5 ft

feet .26"35.1 Vertical Change REF536.1to89723 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF1542.4to $120 $1,80089734 5 ft

feet44.0 Key Note Segment 10064.0to89749 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF2170.4to $120 $2,46089735 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF1774.0to $120 $2,04089736 5 ft

feet 5.0-6.0%75.1 Cross Slope (PAR) SF3181.3to $120 $3,72089737 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF3891.3to $120 $4,50089738 5 ft

feet .3"92.8 Vertical Change LF593.8to $75 $37589725 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF33102.8to $120 $3,96089739 5 ft

feet103.6 Key Note Segment 101123.8to89750 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF28130.6to $120 $3,36089740 5 ft

feet .29"129.3 Vertical Change REF5130.3to89726 5 ft

feet130.6 Key Note Segment 100150.7to89751 5 ft

feet 2.0-3.0%151.2 Cross Slope (Driveway) SF13153.8to $40 $52089741 5 ft

feet 5.0-6.0%155.3 Cross Slope (PAR) SF18159.0to $120 $2,22089742 5 ft

feet 3.0-4.0%159.2 Cross Slope (PAR) SF11161.3to $120 $1,26089743 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF14164.2to $120 $1,74089744 5 ft

feet 3.0-4.0%168.9 Cross Slope (PAR) SF98188.5to $120 $11,76089745 5 ft

feet -.3"170.7 Vertical Change REF5171.7to89727 5 ft

feet190.1 Key Note Segment 98209.7to89752 5 ft

feet .38"190.2 Vertical Change REF5191.2to89728 5 ft

feet .38"194.1 Vertical Change REF5195.1to89729 5 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF11215.9to $120 $1,32089746 5 ft

feet .9"213.8 Vertical Change REF5214.8to89730 5 ft

feet217.1 Key Note Segment 154247.8to89753 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PEANUT DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110906

Run ID

Peanut Dr

43

ID Sidewalk Width

Priority

feet .44"233.6 Vertical Change REF5234.6to89732 5 ft

feet 2.0-3.0%247.8 Cross Slope (Driveway) SF55258.8to $40 $2,20089747 5 ft

feet 5.0-6.0%255.3 18258.8to89754 5 ft

$53,195.00TOTAL COST FOR: PEANUT DRS side of Starting at: BERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEANUT DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110904

Run ID

Peanut Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF8016.8to $120 $9,60089702 5 ft

feet18.5 Key Note Segment 10339.1to89716 5 ft

feet 4.0-5.0%39.5 Cross Slope (PAR) SF1943.3to $120 $2,28089703 5 ft

feet -.47"39.8 Vertical Change REF540.8to89692 5 ft

feet43.9 Key Note Segment 10164.1to89717 5 ft

feet -.32"54.6 Vertical Change REF555.6to89693 5 ft

feet .28"61.5 Vertical Change REF562.5to89694 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF2176.6to $120 $2,52089704 5 ft

feet 3.0-4.0%78.8 Cross Slope (PAR) SF8495.6to $120 $10,08089705 5 ft

feet 3.0-4.0%100.6 Cross Slope (PAR) SF14103.3to $120 $1,62089706 5 ft

feet103.6 Key Note Segment 108125.1to89718 5 ft

feet129.4 Key Note Segment 110151.3to89719 5 ft

feet -.31"140.8 Vertical Change REF5141.8to89696 5 ft

feet -.32"147.6 Vertical Change REF5148.6to89697 5 ft

feet 3.0-4.0%152.2 Cross Slope (PAR) SF6153.3to $120 $66089707 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF7156.2to $120 $84089708 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF15163.1to $120 $1,74089709 5 ft

feet .31"165.6 Vertical Change REF5166.6to89698 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF13168.6to $120 $1,56089710 5 ft

feet 4.0-5.0%169.7 Cross Slope (PAR) SF96188.8to $120 $11,46089711 5 ft

feet .62"179.0 Vertical Change REF5180.0to89699 5 ft

feet189.9 Key Note Segment 106211.0to89720 5 ft

feet .31"201.3 Vertical Change REF5202.3to89700 5 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF9215.0to $120 $1,02089712 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF9217.0to $120 $1,02089713 5 ft

feet .26"216.2 Vertical Change REF5217.2to89701 5 ft

feet217.0 Key Note Segment 102237.3to89721 5 ft

feet 3.0-4.0%237.8 Cross Slope (PAR) SF22242.1to $120 $2,58089714 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEANUT DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110904

Run ID

Peanut Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%242.1 Cross Slope (PAR) SF81258.4to $120 $9,78089715 5 ft

$56,760.00TOTAL COST FOR: PEANUT DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW PEAR CT

Street Side

845 PEAR CT

Survey Street Name Starting Street Name

PEAR ST

End Street Name

2110181456

Run ID

Pear Ct

35

ID Sidewalk Width

Priority

feet 4.0-5.0%1.6 Cross Slope (PAR) SF287.8to $120 $3,34872187 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF1012.6to $120 $1,18872188 5 ft

$4,536.00TOTAL COST FOR: PEAR CTNW side of Starting at: 845 PEAR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PEAR CT

Street Side

PEAR ST

Survey Street Name Starting Street Name

855 PEAR CT

End Street Name

2110181455

Run ID

Pear Ct

43

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF8621.6to $120 $10,31472179 5 ft

feet21.6 Key Note Segment 10945.8to72183 5 ft

feet57.3 Key Note Segment 9277.7to72184 5 ft

feet -.3"58.0 Vertical Change REF559.0to72177 5 ft

feet 3.0-4.0%78.5 Cross Slope (Driveway) SF880.2to $40 $30672180 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF681.5to $120 $70272181 5 ft

feet82.0 Key Note Segment 92102.4to72185 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF20114.3to $120 $2,43072182 5 ft

feet123.1 Key Note Segment 94144.0to72186 5 ft

feet .26"144.3 Vertical Change REF5145.3to72178 5 ft

$13,752.00TOTAL COST FOR: PEAR CTS/E/N side of Starting at: PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PEAR ST

Street Side

814 PEAR ST

Survey Street Name Starting Street Name

904 PEAR ST

End Street Name

2110181504

Run ID

Pear St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF12728.2to $120 $15,22872229 5 ft

feet .41"17.3 Vertical Change REF518.3to72220 5 ft

feet 3.0-4.0%31.6 Cross Slope (PAR) SF532.7to $120 $59472230 5 ft

feet32.7 Key Note Segment 9754.2to72247 5 ft

feet .33"32.9 Vertical Change REF533.9to72221 5 ft

feet -.39"43.8 Vertical Change REF544.8to72222 5 ft

feet 3.0-4.0%55.8 Cross Slope (PAR) SF757.4to $120 $86472231 5 ft

feet58.3 Key Note Segment 9779.8to72248 5 ft

feet .45"69.3 Vertical Change REF570.3to72223 5 ft

feet 2.0-3.0%80.4 Cross Slope (Driveway) SF4490.2to $40 $1,76472232 5 ft

feet 2.0-3.0%93.5 Cross Slope (PAR) SF74109.9to $120 $8,85672233 5 ft

feet .38"104.9 Vertical Change REF5105.9to72224 5 ft

feet .3"110.5 Vertical Change LF5111.5to $75 $33872225 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF5114.2to $120 $59472234 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF8118.3to $120 $91872235 5 ft

feet118.3 Key Note Segment 99140.4to72249 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF9144.3to $120 $1,08072236 5 ft

feet144.3 Key Note Segment 98166.0to72250 5 ft

feet .3"155.4 Vertical Change REF5156.4to72226 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF10169.0to $120 $1,18872237 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF41181.8to $120 $4,86072238 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF18189.6to $120 $2,10672239 5 ft

feet 2.0-3.0%196.0 Cross Slope (PAR) SF35203.8to $120 $4,21272240 5 ft

feet204.7 Key Note Segment 98226.5to72251 5 ft

feet .32"215.9 Vertical Change REF5216.9to72227 5 ft

feet230.5 Key Note Segment 98252.3to72252 5 ft

feet .27"252.1 Vertical Change REF5253.1to72228 5 ft

feet 2.0-3.0%253.4 Cross Slope (PAR) SF110277.9to $120 $13,23072241 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PEAR ST

Street Side

814 PEAR ST

Survey Street Name Starting Street Name

904 PEAR ST

End Street Name

2110181504

Run ID

Pear St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%284.9 Cross Slope (PAR) SF12287.6to $120 $1,45872242 5 ft

feet291.1 Key Note Segment 95312.2to72253 5 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF13317.1to $120 $1,51272243 5 ft

feet317.1 Key Note Segment 97338.6to72254 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF12345.5to $120 $1,45872244 5 ft

feet 2.0-3.0%349.4 Cross Slope (PAR) SF20353.9to $120 $2,43072245 5 ft

feet 2.0-3.0%364.3 Cross Slope (PAR) SF16367.8to $120 $1,89072246 5 ft

$64,579.50TOTAL COST FOR: PEAR STSW side of Starting at: 814 PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PEAR ST

Street Side

914 PEAR ST

Survey Street Name Starting Street Name

KIWI ST

End Street Name

2110181506

Run ID

Pear St

66

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF81.8to $120 $97272258 5 ft

feet 8.0-9.0%4.7 Cross Slope (PAR) SF239.8to $120 $2,75472259 5 ft

feet 9.0-10.0%12.8 Cross Slope (PAR) SF1115.3to $120 $1,35072260 5 ft

feet 3.0-4.0%22.0 Cross Slope (PAR) SF1926.2to $120 $2,26872261 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF3136.3to $120 $3,67272262 5 ft

feet .39"35.2 Vertical Change REF536.2to72255 5 ft

feet 4.0-5.0%36.4 Cross Slope (PAR) SF4646.7to $120 $5,56272263 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF848.6to $120 $97272264 5 ft

feet48.6 Key Note Segment 9970.5to72271 5 ft

feet -.35"49.1 Vertical Change REF550.1to72256 5 ft

feet .32"70.2 Vertical Change REF571.2to72257 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF5285.3to $120 $6,21072265 5 ft

feet 3.0-4.0%88.0 Cross Slope (PAR) SF2794.1to $120 $3,29472266 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF57107.5to $120 $6,85872267 5 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF18113.8to $120 $2,10672268 5 ft

feet 4.0-5.0%113.8 Cross Slope (PAR) SF18117.8to $120 $2,16072269 5 ft

feet 2.0-3.0%118.7 Cross Slope (PAR) SF48129.4to $120 $5,77872270 5 ft

$43,956.00TOTAL COST FOR: PEAR STSW side of Starting at: 914 PEAR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEAR ST

Street Side

APPLE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191458

Run ID

Pear St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.6to $120 $3,02474679 5 ft

feet .41"3.1 Vertical Change REF44.1to74662 5 ft

feet 3.0-4.0%8.2 Cross Slope (PAR) SF910.3to $120 $1,13474680 5 ft

feet10.3 Key Note Segment 9731.8to74715 5 ft

feet .35"20.9 Vertical Change REF521.9to74663 5 ft

feet -.29"31.5 Vertical Change REF532.5to74664 5 ft

feet35.8 Key Note Segment 9857.5to74716 5 ft

feet .27"48.8 Vertical Change REF549.8to74665 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF6776.8to $120 $7,99274681 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF2485.4to $120 $2,91674682 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF2192.2to $120 $2,48474683 5 ft

feet 4.0-5.0%93.9 Cross Slope (PAR) SF1898.0to $120 $2,21474684 5 ft

feet98.3 Key Note Segment 100120.6to74717 5 ft

feet 3.0-4.0%121.1 Cross Slope (Driveway) SF17124.8to $40 $66674685 5 ft

feet124.8 Key Note Segment 98146.5to74718 5 ft

feet 4.0-5.0%147.3 Cross Slope (PAR) SF57160.0to $120 $6,85874686 5 ft

feet -.32"160.6 Vertical Change REF5161.6to74667 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF27166.8to $120 $3,29474687 5 ft

feet 4.0-5.0%167.2 Cross Slope (PAR) SF36175.2to $120 $4,32074688 5 ft

feet .37"172.9 Vertical Change REF5173.9to74668 5 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF9177.8to $120 $1,08074689 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF15184.1to $120 $1,78274690 5 ft

feet184.4 Key Note Segment 99206.4to74719 5 ft

feet 3.0-4.0%207.2 Cross Slope (PAR) SF9209.2to $120 $1,08074691 5 ft

feet210.0 Key Note Segment 99232.1to74720 5 ft

feet .38"232.3 Vertical Change REF5233.3to74669 5 ft

feet 2.0-3.0%235.6 Cross Slope (PAR) SF14238.7to $120 $1,67474692 5 ft

feet 2.0-3.0%243.6 Cross Slope (PAR) SF5244.6to $120 $54074693 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEAR ST

Street Side

APPLE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191458

Run ID

Pear St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%248.2 Cross Slope (PAR) SF60261.6to $120 $7,23674694 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF18268.7to $120 $2,10674695 5 ft

feet270.3 Key Note Segment 101292.8to74721 5 ft

feet -.34"271.4 Vertical Change REF5272.4to74671 5 ft

feet297.4 Key Note Segment 98319.1to74722 5 ft

feet -.31"297.7 Vertical Change REF5298.7to74672 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF6332.2to $120 $75674696 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF12340.8to $120 $1,45874697 5 ft

feet 4.0-5.0%341.6 Cross Slope (PAR) SF19345.8to $120 $2,26874698 5 ft

feet 2.0-3.0%350.2 Cross Slope (PAR) SF5351.3to $120 $59474699 5 ft

feet 3.0-4.0%353.5 Cross Slope (PAR) SF25359.0to $120 $2,97074700 5 ft

feet359.0 Key Note Segment 98380.8to74723 5 ft

feet -.53"380.5 Vertical Change REF5381.5to74673 5 ft

feet 4.0-5.0%382.8 Cross Slope (PAR) SF9384.7to $120 $1,02674701 5 ft

feet384.7 Key Note Segment 106408.2to74724 5 ft

feet .27"385.5 Vertical Change REF5386.5to74674 5 ft

feet 3.0-4.0%408.2 Cross Slope (Driveway) SF84426.8to $40 $3,34874702 5 ft

feet 2.0-3.0%427.3 Cross Slope (PAR) SF19431.5to $120 $2,26874703 5 ft

feet 4.0-5.0%432.8 Cross Slope (PAR) SF47443.3to $120 $5,67074704 5 ft

feet445.1 Key Note Segment 98466.8to74725 5 ft

feet 2.0-3.0%468.3 Cross Slope (PAR) SF14471.4to $120 $1,67474705 5 ft

feet471.4 Key Note Segment 96492.7to74726 5 ft

feet 2.0-3.0%495.2 Cross Slope (PAR) SF10497.5to $120 $1,24274706 5 ft

feet 3.0-4.0%500.0 Cross Slope (PAR) SF46510.3to $120 $5,56274707 5 ft

feet .26"507.7 Vertical Change REF5508.7to74675 5 ft

feet 2.0-3.0%510.3 Cross Slope (PAR) SF96531.7to $120 $11,55674708 5 ft

feet -.42"520.3 Vertical Change REF5521.3to74676 5 ft

feet531.7 Key Note Segment 97553.3to74727 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEAR ST

Street Side

APPLE ST

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110191458

Run ID

Pear St

51

ID Sidewalk Width

Priority

feet 3.0-4.0%555.3 Cross Slope (PAR) SF5556.3to $120 $54074709 5 ft

feet557.5 Key Note Segment 96578.8to74728 5 ft

feet .41"568.4 Vertical Change REF5569.4to74677 5 ft

feet 2.0-3.0%580.4 Cross Slope (PAR) SF18584.3to $120 $2,10674710 5 ft

feet 4.0-5.0%584.3 Cross Slope (PAR) SF8586.1to $120 $97274711 5 ft

feet .29"591.3 Vertical Change REF5592.3to74678 5 ft

feet 3.0-4.0%592.0 Cross Slope (PAR) SF29598.4to $120 $3,45674712 5 ft

feet 2.0-3.0%600.5 Cross Slope (PAR) SF5601.7to $120 $64874713 5 ft

feet601.7 Key Note Segment 99623.6to74729 5 ft

feet 4.0-5.0%625.8 Cross Slope (PAR) SF11628.3to $120 $1,35074714 5 ft

feet 5.0-6.0%633.5 9635.5to74730 5 ft

$99,864.00TOTAL COST FOR: PEAR STW side of Starting at: APPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEAR ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

MADARIN ST

End Street Name

2110191502

Run ID

Pear St

59

ID Sidewalk Width

Priority

feet .26"0.7 Vertical Change REF51.7to74731 5 ft

feet 4.0-5.0%0.8 Cross Slope (PAR) SF92.8to $120 $1,08074736 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF54.0to $120 $64874737 5 ft

feet7.1 Key Note Segment 9828.9to74753 5 ft

feet .31"7.2 Vertical Change REF48.2to74732 5 ft

feet .32"29.2 Vertical Change REF530.2to74733 5 ft

feet 4.0-5.0%30.1 Cross Slope (PAR) SF1232.8to $120 $1,45874738 5 ft

feet34.1 Key Note Segment 9855.9to74754 5 ft

feet 3.0-4.0%59.5 Cross Slope (PAR) SF2464.9to $120 $2,91674739 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2371.4to $120 $2,75474740 5 ft

feet -.28"75.6 Vertical Change LF576.6to $75 $33874734 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF578.5to $120 $64874741 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF1683.5to $120 $1,94474742 5 ft

feet 3.0-4.0%86.2 Cross Slope (PAR) SF587.2to $120 $54074743 5 ft

feet 3.0-4.0%93.6 Cross Slope (PAR) SF2398.6to $120 $2,70074744 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF10100.9to $120 $1,24274745 5 ft

feet101.0 Key Note Segment 96122.3to74755 5 ft

feet 3.0-4.0%124.6 Cross Slope (PAR) SF5125.8to $120 $64874746 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF6127.1to $120 $70274747 5 ft

feet127.3 Key Note Segment 95148.4to74756 5 ft

feet 4.0-5.0%149.0 Cross Slope (PAR) SF38157.5to $120 $4,59074748 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF68176.4to $120 $8,15474749 5 ft

feet 3.0-4.0%178.8 Cross Slope (PAR) SF59191.9to $120 $7,07474750 5 ft

feet192.7 Key Note Segment 95213.7to74757 5 ft

feet .27"214.0 Vertical Change REF5215.0to74735 5 ft

feet218.6 Key Note Segment 94239.4to74758 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF14243.8to $120 $1,67474751 5 ft

feet 4.0-5.0%244.3 Cross Slope (PAR) SF11246.8to $120 $1,35074752 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEAR ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

MADARIN ST

End Street Name

2110191502

Run ID

Pear St

59

ID Sidewalk Width

Priority

$40,459.50TOTAL COST FOR: PEAR STE side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PEAR ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

814 PEAR ST

End Street Name

2110181501

Run ID

Pear St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF174.9to $120 $1,99872214 5 ft

feet 4.0-5.0%5.3 Cross Slope (PAR) SF189.4to $120 $2,21472215 5 ft

feet9.5 Key Note Segment 10332.3to72217 5 ft

feet 3.0-4.0%32.9 Cross Slope (PAR) SF1035.2to $120 $1,24272216 5 ft

feet36.1 Key Note Segment 9557.3to72218 5 ft

feet .62"57.3 Vertical Change REF558.3to72213 5 ft

$5,454.00TOTAL COST FOR: PEAR STSW side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PEAR ST

Street Side

KIWI ST

Survey Street Name Starting Street Name

PEAR CT

End Street Name

2110181453

Run ID

Pear St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF62.4to $120 $70272157 5 ft

feet -.41"3.7 Vertical Change REF54.7to72151 5 ft

feet 4.0-5.0%4.3 Cross Slope (PAR) SF5716.9to $120 $6,80472158 5 ft

feet 2.0-3.0%18.7 Cross Slope (PAR) SF920.8to $120 $1,13472159 5 ft

feet 4.0-5.0%22.4 Cross Slope (PAR) SF7438.8to $120 $8,85672160 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF4348.4to $120 $5,18472161 5 ft

feet .29"39.4 Vertical Change REF540.4to72153 5 ft

feet 4.0-5.0%49.3 Cross Slope (PAR) SF1151.7to $120 $1,29672162 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF657.7to $120 $70272163 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF4570.1to $120 $5,34672164 5 ft

feet 4.0-5.0%70.6 Cross Slope (PAR) SF166107.4to $120 $19,87272165 5 ft

feet 3.0-4.0%111.2 Cross Slope (PAR) SF9113.2to $120 $1,08072166 5 ft

feet113.8 Key Note Segment 104136.8to72174 5 ft

feet -.3"125.8 Vertical Change REF5126.8to72154 5 ft

feet 4.0-5.0%137.1 Cross Slope (Driveway) SF35144.8to $40 $1,38672167 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF9146.9to $120 $1,13472168 5 ft

feet 3.0-4.0%149.0 Cross Slope (PAR) SF55161.2to $120 $6,58872169 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF62175.1to $120 $7,45272170 5 ft

feet -.35"166.1 Vertical Change REF5167.1to72155 5 ft

feet 4.0-5.0%175.1 Cross Slope (PAR) SF8176.8to $120 $91872171 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF164215.2to $120 $19,65672172 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF15223.2to $120 $1,83672173 5 ft

feet .31"221.4 Vertical Change REF5222.4to72156 5 ft

feet 5.0-6.0%221.7 7223.2to72175 5 ft

$89,946.00TOTAL COST FOR: PEAR STNE side of Starting at: KIWI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEAR ST

Street Side

MADARIN ST

Survey Street Name Starting Street Name

APPLE ST

End Street Name

2110191528

Run ID

Pear St

52

ID Sidewalk Width

Priority

feet .27"0.3 Vertical Change LF51.3to $75 $33874921 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF156.3to $120 $1,78274927 5 ft

feet14.8 Key Note Segment 9535.9to74937 5 ft

feet -.32"25.8 Vertical Change REF526.8to74922 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF1240.5to $120 $1,45874928 5 ft

feet40.5 Key Note Segment 9762.1to74938 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF14896.3to $120 $17,71274929 5 ft

feet96.3 Key Note Segment 99118.3to74939 5 ft

feet 3.0-4.0%119.5 Cross Slope (PAR) SF6120.8to $120 $70274930 5 ft

feet123.2 Key Note Segment 95144.3to74940 5 ft

feet .31"144.4 Vertical Change REF5145.4to74923 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF136176.3to $120 $16,30874931 5 ft

feet179.3 Key Note Segment 97200.8to74941 5 ft

feet .98"196.7 Vertical Change REF5197.7to74924 5 ft

feet 3.0-4.0%201.9 Cross Slope (PAR) SF13204.7to $120 $1,51274932 5 ft

feet204.7 Key Note Segment 97226.3to74942 5 ft

feet .26"226.1 Vertical Change REF5227.1to74925 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF66242.4to $120 $7,88474933 5 ft

feet243.2 Key Note Segment 95264.3to74943 5 ft

feet 2.0-3.0%265.6 Cross Slope (PAR) SF91285.9to $120 $10,96274934 5 ft

feet 2.0-3.0%291.4 Cross Slope (PAR) SF44301.2to $120 $5,29274935 5 ft

feet301.2 Key Note Segment 95322.4to74944 5 ft

feet -.26"322.5 Vertical Change REF5323.5to74926 5 ft

feet 2.0-3.0%322.5 Cross Slope (Driveway) SF5323.6to $40 $19874936 5 ft

$64,147.50TOTAL COST FOR: PEAR STE side of Starting at: MADARIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PEAR ST

Street Side

PEAR CT

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110181458

Run ID

Pear St

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF12228.5to $120 $14,68872199 5 ft

feet .29"11.1 Vertical Change LF512.1to $75 $33872189 5 ft

feet .27"23.9 Vertical Change REF524.9to72190 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF10554.7to $120 $12,63672200 5 ft

feet -.28"36.8 Vertical Change REF537.8to72191 5 ft

feet -.26"49.5 Vertical Change REF550.5to72192 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF1858.7to $120 $2,10672201 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF4669.6to $120 $5,56272202 5 ft

feet 4.0-5.0%70.3 Cross Slope (PAR) SF3277.5to $120 $3,88872203 5 ft

feet .26"75.0 Vertical Change REF576.0to72193 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF679.7to $120 $75672204 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF86100.9to $120 $10,31472205 5 ft

feet .27"87.6 Vertical Change REF588.6to72194 5 ft

feet101.8 Key Note Segment 95123.0to72211 5 ft

feet .31"102.2 Vertical Change REF5103.2to72195 5 ft

feet .61"113.0 Vertical Change REF5114.0to72196 5 ft

feet 3.0-4.0%123.6 Cross Slope (PAR) SF47134.0to $120 $5,61672206 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF165171.8to $120 $19,76472207 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF43183.9to $120 $5,18472208 5 ft

feet 3.0-4.0%188.0 Cross Slope (PAR) SF36196.1to $120 $4,37472209 5 ft

feet .45"190.4 Vertical Change REF5191.4to72197 5 ft

feet 2.0-3.0%196.7 Cross Slope (PAR) SF26202.4to $120 $3,07872210 5 ft

feet .26"203.5 Vertical Change LF5204.5to $75 $33872198 5 ft

$88,641.00TOTAL COST FOR: PEAR STNE side of Starting at: PEAR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PEAR TREE DR

Street Side

BERRY DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2201110859

Run ID

Pear Tree Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF81.8to $120 $90089655 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF328.1to $120 $3,78089656 5 ft

feet 2.0-3.0%14.0 Cross Slope (PAR) SF1416.8to $120 $1,68089657 5 ft

feet17.0 Key Note Segment 10137.3to89670 5 ft

feet -.32"27.9 Vertical Change REF528.9to89648 5 ft

feet42.8 Key Note Segment 10664.0to89671 5 ft

feet .29"60.5 Vertical Change REF561.5to89649 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF665.8to $120 $66089658 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF867.3to $120 $90089659 5 ft

feet 4.0-5.0%69.8 Cross Slope (PAR) SF4979.6to $120 $5,88089660 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF784.6to $120 $78089661 5 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF1790.5to $120 $1,98089662 5 ft

feet 5.0-6.0%93.2 Cross Slope (PAR) SF46102.4to $120 $5,52089663 5 ft

feet103.7 Key Note Segment 102124.1to89672 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF13128.1to $120 $1,50089664 5 ft

feet129.7 Key Note Segment 99149.4to89673 5 ft

feet .59"140.6 Vertical Change REF5141.6to89650 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF130177.3to $120 $15,60089665 5 ft

feet -.26"158.5 Vertical Change REF5159.5to89651 5 ft

feet .36"180.5 Vertical Change REF5181.5to89652 5 ft

feet 3.0-4.0%180.6 Cross Slope (PAR) SF45189.6to $120 $5,40089666 5 ft

feet189.6 Key Note Segment 105210.6to89674 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF44220.7to $120 $5,22089667 5 ft

feet221.7 Key Note Segment 105242.7to89675 5 ft

feet 3.0-4.0%243.6 Cross Slope (PAR) SF17247.0to $120 $2,04089668 5 ft

feet .27"243.9 Vertical Change REF5244.9to89654 5 ft

feet 4.0-5.0%251.0 Cross Slope (PAR) SF34257.9to $120 $4,14089669 5 ft

$55,980.00TOTAL COST FOR: PEAR TREE DRS side of Starting at: BERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PEAR TREE DR

Street Side

HAZELNUT DR

Survey Street Name Starting Street Name

LEMON TREE DR

End Street Name

2110221117

Run ID

Pear Tree Dr

21

ID Sidewalk Width

Priority

feet -.26"0.9 Vertical Change REF51.9to81362 5 ft

feet 3.0-4.0%1.5 Cross Slope (PAR) SF276.8to $120 $3,18081364 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF2012.3to $120 $2,40081365 5 ft

feet 3.0-4.0%15.6 Cross Slope (PAR) SF2420.3to $120 $2,82081366 5 ft

feet 3.0-4.0%22.4 Cross Slope (PAR) SF11244.8to $120 $13,44081367 5 ft

feet 3.0-4.0%47.1 Cross Slope (PAR) SF3453.8to $120 $4,02081368 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF3864.0to $120 $4,56081369 5 ft

feet 4.0-5.0%64.7 Cross Slope (PAR) SF200104.6to $120 $23,94081370 5 ft

feet 4.0-5.0%106.7 Cross Slope (PAR) SF215149.7to $120 $25,80081371 5 ft

feet .26"149.5 Vertical Change REF5150.5to81363 5 ft

$80,160.00TOTAL COST FOR: PEAR TREE DRS side of Starting at: HAZELNUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEAR TREE DR

Street Side

LEMON TREE DR

Survey Street Name Starting Street Name

HAZELNUT DR

End Street Name

2110221115

Run ID

Pear Tree Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18081340 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF6518.7to $120 $7,74081341 5 ft

feet19.3 Key Note Segment 10640.5to81356 5 ft

feet 3.0-4.0%43.0 Cross Slope (PAR) SF544.0to $120 $60081342 5 ft

feet 4.0-5.0%51.6 Cross Slope (PAR) SF5863.2to $120 $6,96081343 5 ft

feet65.8 Key Note Segment 10686.9to81357 5 ft

feet -.3"66.5 Vertical Change REF567.5to81334 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF889.0to $120 $90081344 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF591.1to $120 $60081345 5 ft

feet91.8 Key Note Segment 103112.3to81358 5 ft

feet -.33"110.6 Vertical Change REF5111.6to81335 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF16116.8to $120 $1,92081346 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF13122.3to $120 $1,50081347 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF13130.9to $120 $1,50081348 5 ft

feet 4.0-5.0%130.9 Cross Slope (PAR) SF39138.6to $120 $4,62081349 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF13145.4to $120 $1,56081350 5 ft

feet 3.0-4.0%152.3 Cross Slope (PAR) SF12154.7to $120 $1,44081351 5 ft

feet156.6 Key Note Segment 103177.2to81359 5 ft

feet .29"176.4 Vertical Change REF5177.4to81336 5 ft

feet 4.0-5.0%179.4 Cross Slope (PAR) SF13182.0to $120 $1,56081352 5 ft

feet182.8 Key Note Segment 113205.3to81360 5 ft

feet 3.0-4.0%206.0 Cross Slope (PAR) SF101226.1to $120 $12,06081353 5 ft

feet .43"217.7 Vertical Change REF5218.7to81337 5 ft

feet229.5 Key Note Segment 101249.6to81361 5 ft

feet -.35"239.3 Vertical Change REF5240.3to81338 5 ft

feet 3.0-4.0%250.3 Cross Slope (Driveway) SF65263.2to $40 $2,58081354 5 ft

feet 4.0-5.0%265.8 Cross Slope (PAR) SF29271.6to $120 $3,48081355 5 ft

feet .31"271.8 Vertical Change LF5272.8to $75 $37581339 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEAR TREE DR

Street Side

LEMON TREE DR

Survey Street Name Starting Street Name

HAZELNUT DR

End Street Name

2110221115

Run ID

Pear Tree Dr

28

ID Sidewalk Width

Priority

$52,575.00TOTAL COST FOR: PEAR TREE DRN side of Starting at: LEMON TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PEAR TREE DR

Street Side

PEACH TREE DR

Survey Street Name Starting Street Name

LEMON TREE DR

End Street Name

2110221109

Run ID

Pear Tree Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF306.3to $120 $3,60081306 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF710.3to $120 $90081307 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF3718.3to $120 $4,38081308 5 ft

feet20.6 Key Note Segment 9339.1to81314 5 ft

feet 3.0-4.0%40.7 Cross Slope (PAR) SF2846.3to $120 $3,36081309 5 ft

feet 5.0-6.0%48.0 Cross Slope (PAR) SF2352.5to $120 $2,70081310 5 ft

feet 3.0-4.0%52.8 Cross Slope (PAR) SF5263.2to $120 $6,24081311 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF2368.8to $120 $2,76081312 5 ft

feet68.9 Key Note Segment 200109.0to81315 5 ft

feet -.33"69.5 Vertical Change REF570.5to81304 5 ft

feet .37"82.0 Vertical Change REF583.0to81305 5 ft

feet 3.0-4.0%110.1 Cross Slope (PAR) SF14112.8to $120 $1,62081313 5 ft

$25,560.00TOTAL COST FOR: PEAR TREE DRS side of Starting at: PEACH TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEAR TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

TOSCHI DR

End Street Name

2110221010

Run ID

Pear Tree Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF142.8to $120 $1,62080662 5 ft

feet3.6 Key Note Segment 9622.8to80673 5 ft

feet .49"15.0 Vertical Change REF516.0to80658 5 ft

feet 3.0-4.0%23.2 Cross Slope (Driveway) SF524.2to $40 $20080663 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF825.7to $120 $90080664 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF3036.3to $120 $3,66080665 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF1142.0to $120 $1,26080666 5 ft

feet42.3 Key Note Segment 9761.6to80674 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF7077.4to $120 $8,40080667 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF3384.1to $120 $4,02080668 5 ft

feet87.0 Key Note Segment 96106.1to80675 5 ft

feet .29"104.1 Vertical Change REF5105.1to80659 5 ft

feet 3.0-4.0%108.1 Cross Slope (PAR) SF26113.2to $120 $3,06080669 5 ft

feet113.2 Key Note Segment 96132.3to80676 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF21137.9to $120 $2,52080670 5 ft

feet 4.0-5.0%138.3 Cross Slope (PAR) SF30144.3to $120 $3,60080671 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF60157.8to $120 $7,20080672 5 ft

feet .31"157.8 Vertical Change REF5158.8to80661 5 ft

$36,440.00TOTAL COST FOR: PEAR TREE DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PEAR TREE DR

Street Side

TOSCHI DR

Survey Street Name Starting Street Name

BERRY DR

End Street Name

2201110935

Run ID

Pear Tree Dr

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38090000 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF5419.1to $120 $6,42090001 5 ft

feet .4"10.3 Vertical Change REF511.3to89997 5 ft

feet21.0 Key Note Segment 9940.7to90007 5 ft

feet .26"24.5 Vertical Change REF525.5to89998 5 ft

feet 3.0-4.0%42.7 Cross Slope (PAR) SF2347.3to $120 $2,76090002 5 ft

feet47.8 Key Note Segment 9366.3to90008 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF5883.6to $120 $7,02090003 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF4492.3to $120 $5,22090004 5 ft

feet92.4 Key Note Segment 131118.6to90009 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF42129.9to $120 $4,98090005 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF14138.5to $120 $1,68090006 5 ft

feet .27"137.2 Vertical Change REF5138.2to89999 5 ft

$32,460.00TOTAL COST FOR: PEAR TREE DRN side of Starting at: TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

1150 PECAN AVE

Survey Street Name Starting Street Name

1150 PECAN AVE

End Street Name

2201191545

Run ID

Pecan Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%5.8 Cross Slope (PAR) SF15035.8to $120 $18,000104277 5 ft

feet .3"7.0 Vertical Change REF58.0to104266 5 ft

feet -.57"9.6 Vertical Change REF510.6to104267 5 ft

feet -.34"15.6 Vertical Change REF516.6to104268 5 ft

feet -.3"24.3 Vertical Change REF525.3to104269 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF5150.8to $120 $6,120104278 5 ft

feet .36"48.4 Vertical Change REF549.4to104270 5 ft

feet -.57"52.5 Vertical Change REF553.5to104271 5 ft

feet 4.0-5.0%53.4 Cross Slope (PAR) SF1756.8to $120 $2,040104279 5 ft

feet .62"55.6 Vertical Change REF556.6to104272 5 ft

feet -.26"59.6 Vertical Change REF560.6to104273 5 ft

feet 5.0-6.0%59.7 Cross Slope (PAR) SF2364.3to $120 $2,760104280 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF4774.0to $120 $5,580104281 5 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF7591.2to $120 $9,000104282 5 ft

feet 4.0-5.0%91.6 Cross Slope (PAR) SF3999.3to $120 $4,620104283 5 ft

feet 3.0-4.0%102.8 Cross Slope (PAR) SF35109.8to $120 $4,200104284 5 ft

feet 4.0-5.0%112.3 Cross Slope (PAR) SF103132.8to $120 $12,300104285 5 ft

feet .33"137.1 Vertical Change LF5138.1to $75 $375104274 5 ft

feet 3.0-4.0%138.9 Cross Slope (PAR) SF162171.3to $120 $19,440104286 5 ft

feet .26"145.7 Vertical Change REF5146.7to104275 5 ft

feet -.37"148.5 Vertical Change REF5149.5to104276 5 ft

$84,435.00TOTAL COST FOR: PECAN AVES side of Starting at: 1150 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

1150 PECAN AVE

Survey Street Name Starting Street Name

1150 PECAN AVE

End Street Name

2201191546

Run ID

Pecan Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF22217.2to $120 $26,676104287 13 ft

feet 4.0-5.0%17.5 Cross Slope (PAR) SF11826.6to $120 $14,196104288 13 ft

$40,872.00TOTAL COST FOR: PECAN AVES side of Starting at: 1150 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

1150 PECAN AVE

Survey Street Name Starting Street Name

1150 PECAN AVE

End Street Name

2201191549

Run ID

Pecan Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF6213.3to $120 $7,440104301 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF622.1to $120 $720104302 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF2530.8to $120 $3,000104303 5 ft

feet .26"34.1 Vertical Change LF535.1to $75 $375104290 5 ft

feet .3"53.0 Vertical Change LF554.0to $75 $375104291 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF5266.8to $120 $6,240104304 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF3577.3to $120 $4,200104305 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF1583.7to $120 $1,740104306 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF86109.5to $120 $10,320104307 5 ft

feet .46"104.7 Vertical Change REF5105.7to104292 5 ft

feet 3.0-4.0%116.9 Cross Slope (PAR) SF14119.6to $120 $1,620104308 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF58131.8to $120 $6,960104309 5 ft

feet 2.33"121.3 Vertical Change REF5122.3to104293 5 ft

feet -.38"124.1 Vertical Change REF5125.1to104294 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF31140.3to $120 $3,660104310 5 ft

feet -.34"139.1 Vertical Change REF5140.1to104295 5 ft

feet 2.0-3.0%144.0 Cross Slope (PAR) SF223188.6to $120 $26,760104311 5 ft

feet -.45"152.9 Vertical Change REF5153.9to104296 5 ft

feet -.28"156.3 Vertical Change REF5157.3to104297 5 ft

feet .26"173.6 Vertical Change REF5174.6to104298 5 ft

feet -.31"182.2 Vertical Change REF5183.2to104299 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF12195.6to $120 $1,380104312 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF9199.5to $120 $1,020104313 5 ft

feet 2.0-3.0%202.0 Cross Slope (PAR) SF6203.2to $120 $720104314 5 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF46216.8to $120 $5,520104315 5 ft

feet -.3"216.6 Vertical Change REF5217.6to104300 5 ft

$82,050.00TOTAL COST FOR: PECAN AVES side of Starting at: 1150 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

1440 MADERA AVE

Survey Street Name Starting Street Name

COLOMBARD DR

End Street Name

2110211538

Run ID

Pecan Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF267.4to $120 $3,06080311 5 ft

feet 4.0-5.0%7.6 Cross Slope (PAR) SF11229.9to $120 $13,38080312 5 ft

feet 7.0-8.0%32.3 Cross Slope (PAR) SF2938.1to $120 $3,48080313 5 ft

feet 5.0-6.0%39.6 Cross Slope (PAR) SF1843.1to $120 $2,10080314 5 ft

feet 3.0-4.0%43.9 Cross Slope (PAR) SF645.1to $120 $72080315 5 ft

feet -.26"44.7 Vertical Change REF545.7to80309 5 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF10165.2to $120 $12,06080316 5 ft

feet 4.0-5.0%67.3 Cross Slope (PAR) SF668.5to $120 $72080317 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF5182.2to $120 $6,18080318 5 ft

feet 6.0-7.0%82.8 Cross Slope (PAR) SF5092.8to $120 $6,00080319 5 ft

feet 4.0-5.0%94.9 Cross Slope (PAR) SF1597.8to $120 $1,74080320 5 ft

feet .41"95.0 Vertical Change REF596.0to80310 5 ft

feet 2.0-3.0%98.0 Cross Slope (PAR) SF30104.0to $120 $3,60080321 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF32124.6to $120 $3,84080322 5 ft

$56,880.00TOTAL COST FOR: PECAN AVEN side of Starting at: 1440 MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

705 PECAN AVE

End Street Name

2110211418

Run ID

Pecan Ave

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,78079879 5 ft

feet 2.0-3.0%7.5 Cross Slope (PAR) SF17742.9to $120 $21,24079880 5 ft

feet .27"13.4 Vertical Change REF514.4to79877 5 ft

feet 4.0-5.0%42.9 Cross Slope (PAR) SF5253.2to $120 $6,18079881 5 ft

feet 4.0-5.0%55.8 Cross Slope (PAR) SF11378.4to $120 $13,56079882 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF1884.3to $120 $2,10079883 5 ft

feet 5.0-6.0%84.7 Cross Slope (PAR) SF2088.7to $120 $2,40079884 5 ft

feet 4.0-5.0%91.0 Cross Slope (PAR) SF67104.3to $120 $7,98079885 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF208147.0to $120 $24,96079886 5 ft

feet .62"144.6 Vertical Change REF5145.6to79878 5 ft

feet 4.0-5.0%149.6 Cross Slope (PAR) SF7150.9to $120 $78079887 5 ft

feet 3.0-4.0%155.6 Cross Slope (PAR) SF52165.9to $120 $6,18079888 5 ft

feet 5.0-6.0%167.5 Cross Slope (PAR) SF7168.8to $120 $78079889 5 ft

feet 6.0-7.0%168.8 Cross Slope (PAR) SF6169.9to $120 $66079890 5 ft

feet 5.0-6.0%169.9 Cross Slope (PAR) SF31176.1to $120 $3,72079891 5 ft

feet 3.0-4.0%176.1 Cross Slope (PAR) SF109197.9to $120 $13,08079892 5 ft

feet 2.0-3.0%199.2 Cross Slope (PAR) SF8200.8to $120 $96079893 5 ft

feet 3.0-4.0%203.2 Cross Slope (PAR) SF54213.9to $120 $6,42079894 5 ft

$114,780.00TOTAL COST FOR: PECAN AVEN side of Starting at: 705 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

804 MORRIS LANE

Survey Street Name Starting Street Name

WATT ST

End Street Name

2201281233

Run ID

Pecan Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF8819.2to $120 $10,560112738 5 ft

feet 3.0-4.0%21.3 Cross Slope (PAR) SF1824.8to $120 $2,100112739 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF629.3to $120 $720112740 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF2638.6to $120 $3,120112741 5 ft

feet 3.0-4.0%40.9 Cross Slope (PAR) SF642.0to $120 $660112742 5 ft

feet .32"47.6 Vertical Change LF548.6to $75 $375112715 5 ft

feet 2.0-3.0%51.6 Cross Slope (PAR) SF1654.8to $120 $1,920112743 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF1560.3to $120 $1,800112744 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF11588.3to $120 $13,800112745 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF3399.7to $120 $3,960112746 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF6104.3to $120 $660112747 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF33113.2to $120 $3,960112748 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF49125.2to $120 $5,820112749 5 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF45142.3to $120 $5,400112750 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF6146.3to $120 $660112751 5 ft

feet 3.0-4.0%148.8 Cross Slope (PAR) SF34155.6to $120 $4,080112752 5 ft

feet 2.0-3.0%156.6 Cross Slope (PAR) SF108178.2to $120 $12,960112753 5 ft

feet .69"178.7 Vertical Change SF5179.7to $75 $375112716 5 ft

feet 2.0-3.0%180.9 Cross Slope (PAR) SF28186.5to $120 $3,360112754 5 ft

feet .27"184.2 Vertical Change REF5185.2to112717 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF93207.9to $120 $11,160112755 5 ft

feet -.33"208.2 Vertical Change LF5209.2to $75 $375112718 5 ft

feet 2.0-3.0%214.4 Cross Slope (PAR) SF17217.7to $120 $1,980112756 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF24225.1to $120 $2,880112757 5 ft

feet 3.0-4.0%228.0 Cross Slope (PAR) SF14230.8to $120 $1,680112758 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF49241.1to $120 $5,880112759 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF15248.1to $120 $1,800112760 5 ft

feet 2.0-3.0%250.9 Cross Slope (PAR) SF156282.0to $120 $18,660112761 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

804 MORRIS LANE

Survey Street Name Starting Street Name

WATT ST

End Street Name

2201281233

Run ID

Pecan Ave

84

ID Sidewalk Width

Priority

feet .31"276.5 Vertical Change REF5277.5to112720 5 ft

feet 2.0-3.0%287.0 Cross Slope (PAR) SF6288.2to $120 $720112762 5 ft

feet 2.0-3.0%291.9 Cross Slope (PAR) SF14294.7to $120 $1,680112763 5 ft

feet 2.0-3.0%299.0 Cross Slope (PAR) SF57310.3to $120 $6,780112764 5 ft

feet .32"301.2 Vertical Change REF5302.2to112721 5 ft

feet .97"305.6 Vertical Change REF5306.6to112722 5 ft

feet 2.0-3.0%315.1 Cross Slope (PAR) SF10317.2to $120 $1,260112765 5 ft

feet 2.0-3.0%329.6 Cross Slope (PAR) SF19333.3to $120 $2,220112766 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF42345.7to $120 $5,040112767 5 ft

feet .6"338.2 Vertical Change REF5339.2to112723 5 ft

feet .26"346.1 Vertical Change LF5347.1to $75 $375112724 5 ft

feet 2.0-3.0%350.4 Cross Slope (PAR) SF9352.2to $120 $1,080112768 5 ft

feet .3"357.8 Vertical Change LF16360.9to $75 $1,163112725 5 ft

feet 2.0-3.0%370.2 Cross Slope (PAR) SF101390.3to $120 $12,060112769 5 ft

feet 3.0-4.0%392.5 Cross Slope (PAR) SF9394.3to $120 $1,080112770 5 ft

feet 2.0-3.0%394.3 Cross Slope (PAR) SF9396.1to $120 $1,080112771 5 ft

feet 2.0-3.0%405.3 Cross Slope (PAR) SF147434.7to $120 $17,640112772 5 ft

feet 2.0-3.0%447.7 Cross Slope (PAR) SF58459.2to $120 $6,900112773 5 ft

feet 2.0-3.0%465.2 Cross Slope (PAR) SF186502.3to $120 $22,260112774 5 ft

feet 4.0-5.0%503.4 Cross Slope (PAR) SF7504.8to $120 $840112775 5 ft

feet 4.0-5.0%507.6 Cross Slope (PAR) SF33514.3to $120 $4,020112776 5 ft

feet -.42"510.8 Vertical Change REF5511.8to112726 5 ft

feet 2.0-3.0%514.8 Cross Slope (PAR) SF13517.3to $120 $1,500112777 5 ft

feet .98"516.6 Vertical Change REF5517.6to112727 5 ft

feet 2.0-3.0%523.5 Cross Slope (PAR) SF42531.9to $120 $5,040112778 5 ft

feet .94"529.2 Vertical Change SF5530.2to $75 $375112728 5 ft

feet 2.0-3.0%535.5 Cross Slope (PAR) SF9537.2to $120 $1,020112779 5 ft

feet 2.0-3.0%539.7 Cross Slope (PAR) SF15542.7to $120 $1,800112780 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

804 MORRIS LANE

Survey Street Name Starting Street Name

WATT ST

End Street Name

2201281233

Run ID

Pecan Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%554.3 Cross Slope (PAR) SF25559.3to $120 $3,000112781 5 ft

feet 2.0-3.0%562.9 Cross Slope (PAR) SF16566.0to $120 $1,860112782 5 ft

feet 2.0-3.0%569.6 Cross Slope (PAR) SF8571.3to $120 $1,020112783 5 ft

feet 2.0-3.0%578.3 Cross Slope (PAR) SF17581.7to $120 $2,040112784 5 ft

feet .29"581.2 Vertical Change REF5582.2to112730 5 ft

feet 2.0-3.0%584.8 Cross Slope (PAR) SF13587.3to $120 $1,500112785 5 ft

feet 2.0-3.0%594.8 Cross Slope (PAR) SF44603.5to $120 $5,220112786 5 ft

feet .28"603.6 Vertical Change LF5604.6to $75 $375112731 5 ft

feet 2.0-3.0%606.3 Cross Slope (PAR) SF10608.2to $120 $1,140112787 5 ft

feet 2.0-3.0%611.7 Cross Slope (PAR) SF70625.8to $120 $8,460112788 5 ft

feet 1.06"613.5 Vertical Change REF5614.5to112732 5 ft

feet 1"618.4 Vertical Change REF5619.4to112733 5 ft

feet 4.0-5.0%626.3 Cross Slope (PAR) SF28631.9to $120 $3,360112789 5 ft

feet 2.0-3.0%633.3 Cross Slope (PAR) SF5634.3to $120 $600112790 5 ft

feet 1.04"635.1 Vertical Change SF5636.1to $75 $375112734 5 ft

feet 2.0-3.0%639.3 Cross Slope (PAR) SF67652.7to $120 $8,040112791 5 ft

feet .34"649.7 Vertical Change REF5650.7to112735 5 ft

feet 3.0-4.0%655.0 Cross Slope (PAR) SF68668.5to $120 $8,100112792 5 ft

feet .33"655.3 Vertical Change REF5656.3to112736 5 ft

feet 2.0-3.0%672.4 Cross Slope (PAR) SF84689.1to $120 $10,020112793 5 ft

feet 2.0-3.0%691.3 Cross Slope (PAR) SF34698.0to $120 $4,020112794 5 ft

feet701.0 Key Note Segment 139728.7to112800 5 ft

feet 3.0-4.0%733.3 Cross Slope (PAR) SF11735.4to $120 $1,260112795 5 ft

feet 2.0-3.0%736.4 Cross Slope (PAR) SF10738.4to $120 $1,200112796 5 ft

feet 2.0-3.0%741.8 Cross Slope (PAR) SF44750.6to $120 $5,280112797 5 ft

feet 4.0-5.0%752.0 Cross Slope (PAR) SF18755.6to $120 $2,160112798 5 ft

feet 2.0-3.0%756.5 Cross Slope (PAR) SF114779.2to $120 $13,620112799 5 ft

feet .38"774.7 Vertical Change REF5775.7to112737 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

804 MORRIS LANE

Survey Street Name Starting Street Name

WATT ST

End Street Name

2201281233

Run ID

Pecan Ave

84

ID Sidewalk Width

Priority

$299,287.50TOTAL COST FOR: PECAN AVES side of Starting at: 804 MORRIS LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201191610

Run ID

Pecan Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF285.8to $120 $3,300104352 5 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF2511.8to $120 $3,000104353 5 ft

feet 4.0-5.0%14.6 Cross Slope (PAR) SF4122.7to $120 $4,860104354 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF2729.0to $120 $3,180104355 5 ft

feet 4.0-5.0%29.2 Cross Slope (PAR) SF1632.4to $120 $1,920104356 5 ft

feet 4.0-5.0%38.8 Cross Slope (PAR) SF740.1to $120 $780104357 5 ft

feet 4.0-5.0%44.9 Cross Slope (PAR) SF3351.4to $120 $3,900104358 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF3058.7to $120 $3,540104359 5 ft

feet 4.0-5.0%60.3 Cross Slope (PAR) SF1964.0to $120 $2,220104360 5 ft

feet 2.16"63.3 Vertical Change REF564.3to104343 5 ft

feet 3.0-4.0%66.1 Cross Slope (PAR) SF667.2to $120 $660104361 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF2372.5to $120 $2,700104362 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF4684.5to $120 $5,520104363 5 ft

feet 4.0-5.0%87.7 Cross Slope (PAR) SF2191.8to $120 $2,460104364 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF3799.3to $120 $4,380104365 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF119132.5to $120 $14,220104366 5 ft

feet 3.0-4.0%136.2 Cross Slope (PAR) SF13138.8to $120 $1,560104367 5 ft

feet 2.0-3.0%139.6 Cross Slope (PAR) SF12141.9to $120 $1,380104368 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF20150.0to $120 $2,340104369 5 ft

feet 2.0-3.0%163.2 Cross Slope (PAR) SF206204.4to $120 $24,720104370 5 ft

feet .64"188.0 Vertical Change REF5189.0to104344 5 ft

feet .85"196.3 Vertical Change REF5197.3to104345 5 ft

feet 3.0-4.0%207.3 Cross Slope (PAR) SF55218.3to $120 $6,600104371 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF10222.3to $120 $1,200104372 5 ft

feet 2.0-3.0%225.4 Cross Slope (PAR) SF57236.8to $120 $6,840104373 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF23245.3to $120 $2,760104374 5 ft

feet 3.0-4.0%247.5 Cross Slope (PAR) SF61259.6to $120 $7,260104375 5 ft

feet 3.0-4.0%263.3 Cross Slope (PAR) SF63275.9to $120 $7,560104376 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

BARNETT WAY

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201191610

Run ID

Pecan Ave

72

ID Sidewalk Width

Priority

feet .33"267.9 Vertical Change REF5268.9to104347 5 ft

feet 3.0-4.0%278.1 Cross Slope (PAR) SF10280.1to $120 $1,200104377 5 ft

feet 2.0-3.0%280.1 Cross Slope (PAR) SF63292.6to $120 $7,500104378 5 ft

feet 1.29"295.7 Vertical Change SF5296.7to $75 $375104348 5 ft

feet 2.0-3.0%297.3 Cross Slope (PAR) SF7298.6to $120 $780104379 5 ft

feet .28"302.3 Vertical Change LF5303.3to $75 $375104349 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF5306.8to $120 $600104380 5 ft

feet 3.47"308.1 Vertical Change SF5309.1to $75 $375104350 5 ft

feet 2.0-3.0%309.7 Cross Slope (PAR) SF37317.0to $120 $4,380104381 5 ft

feet .33"318.4 Vertical Change LF5319.4to $75 $375104351 5 ft

$134,820.00TOTAL COST FOR: PECAN AVEN side of Starting at: BARNETT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

COLOMBARD DR

Survey Street Name Starting Street Name

SENECA DR

End Street Name

2110211540

Run ID

Pecan Ave

57

ID Sidewalk Width

Priority

feet 3.0-4.0%2.4 Cross Slope (PAR) SF5914.1to $120 $7,02080324 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF1016.4to $120 $1,26080325 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF3428.7to $120 $4,08080326 5 ft

feet 4.0-5.0%29.7 Cross Slope (PAR) SF2133.9to $120 $2,52080327 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF3741.3to $120 $4,44080328 5 ft

feet 4.0-5.0%41.5 Cross Slope (PAR) SF3548.4to $120 $4,14080329 5 ft

feet 3.0-4.0%50.9 Cross Slope (PAR) SF6463.6to $120 $7,62080330 5 ft

feet .57"63.0 Vertical Change REF564.0to80323 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF765.2to $120 $84080331 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF4694.7to $120 $5,46080332 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF108119.7to $120 $12,90080333 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF36126.8to $120 $4,26080334 5 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF7139.9to $120 $84080335 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF21156.7to $120 $2,52080336 5 ft

$57,900.00TOTAL COST FOR: PECAN AVEN side of Starting at: COLOMBARD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

CONCORD CT

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211549

Run ID

Pecan Ave

62

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF306.9to $120 $3,54080392 5 ft

feet 6.0-7.0%6.9 Cross Slope (PAR) SF1810.4to $120 $2,10080393 5 ft

feet 4.0-5.0%11.4 Cross Slope (PAR) SF2215.8to $120 $2,64080394 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF9334.8to $120 $11,22080395 5 ft

feet 3.0-4.0%39.9 Cross Slope (PAR) SF1041.8to $120 $1,14080396 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF1346.3to $120 $1,50080397 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF2666.0to $120 $3,12080398 5 ft

feet 3.0-4.0%68.6 Cross Slope (PAR) SF1371.2to $120 $1,56080399 5 ft

feet 3.0-4.0%73.9 Cross Slope (PAR) SF5685.2to $120 $6,78080400 5 ft

feet85.2 Key Note Segment 117108.6to80405 5 ft

feet 5.0-6.0%112.2 Cross Slope (PAR) SF155143.1to $120 $18,54080401 5 ft

feet 5.0-6.0%145.3 Cross Slope (PAR) SF26150.6to $120 $3,18080402 5 ft

feet150.8 Key Note Segment 102171.3to80406 5 ft

feet 4.0-5.0%171.8 Cross Slope (PAR) SF25176.7to $120 $2,94080403 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF7181.1to $120 $78080404 5 ft

$59,040.00TOTAL COST FOR: PECAN AVEN side of Starting at: CONCORD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

DRIVEWAY

Survey Street Name Starting Street Name

ROAD 25 1/2

End Street Name

2112151103

Run ID

Pecan Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF122.6to $120 $1,38081801 5 ft

feet .26"7.8 Vertical Change LF58.8to $75 $37581792 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF613.3to $120 $72081802 5 ft

feet .26"20.8 Vertical Change LF521.8to $75 $37581793 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF8642.8to $120 $10,32081803 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF2850.8to $120 $3,30081804 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF1556.0to $120 $1,74081805 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF2263.5to $120 $2,64081806 5 ft

feet .49"60.3 Vertical Change REF561.3to81794 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $60081807 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF2182.4to $120 $2,46081808 5 ft

feet 5.0-6.0%79.3 880.8to81831 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF2792.7to $120 $3,24081809 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF92116.5to $120 $10,98081810 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF29148.7to $120 $3,48081811 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF66164.5to $120 $7,86081812 5 ft

feet .39"163.1 Vertical Change REF5164.1to81796 5 ft

feet 2.0-3.0%170.6 Cross Slope (PAR) SF46179.7to $120 $5,46081813 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF8187.8to $120 $90081814 5 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF37200.0to $120 $4,44081815 5 ft

feet 2.0-3.0%208.2 Cross Slope (PAR) SF20212.1to $120 $2,34081816 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF33237.3to $120 $3,90081817 5 ft

feet .3"235.3 Vertical Change REF5236.3to81797 5 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF15260.0to $120 $1,80081818 5 ft

feet 2.0-3.0%274.5 Cross Slope (PAR) SF25279.5to $120 $3,00081819 5 ft

feet .3"292.4 Vertical Change LF5293.4to $75 $37581798 5 ft

feet 2.0-3.0%295.8 Cross Slope (PAR) SF8297.4to $120 $96081820 5 ft

feet 2.0-3.0%302.4 Cross Slope (PAR) SF22306.7to $120 $2,58081821 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

DRIVEWAY

Survey Street Name Starting Street Name

ROAD 25 1/2

End Street Name

2112151103

Run ID

Pecan Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%310.4 Cross Slope (PAR) SF10312.3to $120 $1,14081822 5 ft

feet 2.0-3.0%322.4 Cross Slope (PAR) SF13324.9to $120 $1,50081823 5 ft

feet .57"325.9 Vertical Change SF5326.9to $75 $37581799 5 ft

feet 2.0-3.0%327.0 Cross Slope (PAR) SF13329.6to $120 $1,56081824 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF20341.3to $120 $2,40081825 5 ft

feet 2.0-3.0%345.4 Cross Slope (PAR) SF55356.3to $120 $6,54081826 5 ft

feet 2.0-3.0%362.7 Cross Slope (PAR) SF5363.7to $120 $60081827 5 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF12378.3to $120 $1,44081828 5 ft

feet 2.0-3.0%381.4 Cross Slope (PAR) SF15384.3to $120 $1,74081829 5 ft

feet .66"384.4 Vertical Change SF5385.4to $75 $37581800 5 ft

feet 2.0-3.0%399.1 Cross Slope (PAR) SF6400.3to $120 $72081830 5 ft

$93,615.00TOTAL COST FOR: PECAN AVEN side of Starting at: DRIVEWAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

DRIVEWAY

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151120

Run ID

Pecan Ave

56

ID Sidewalk Width

Priority

feet .41"8.9 Vertical Change LF59.9to $75 $37581875 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF2319.8to $120 $2,76081884 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF1938.8to $120 $2,34081885 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF1744.8to $120 $2,04081886 5 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF558.1to $120 $60081887 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF1770.2to $120 $2,04081888 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF686.6to $120 $72081889 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF1099.4to $120 $1,20081890 5 ft

feet .28"100.1 Vertical Change LF5101.1to $75 $37581876 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF13105.8to $120 $1,56081891 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF21114.0to $120 $2,52081892 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF23120.9to $120 $2,76081893 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF8124.5to $120 $90081894 5 ft

feet .43"125.9 Vertical Change LF5126.9to $75 $37581877 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF8133.4to $120 $96081895 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF19147.1to $120 $2,28081896 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF10153.3to $120 $1,14081897 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF9161.1to $120 $1,08081898 5 ft

feet 2.0-3.0%163.9 Cross Slope (PAR) SF7165.2to $120 $78081899 5 ft

feet .55"164.6 Vertical Change REF5165.6to81878 5 ft

feet 1.23"177.1 Vertical Change SF5178.1to $75 $37581879 5 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF24183.7to $120 $2,88081900 5 ft

feet 3.0-4.0%185.8 Cross Slope (PAR) SF6186.9to $120 $66081901 5 ft

feet 5.0-6.0%187.5 Cross Slope (PAR) SF9189.3to $120 $1,08081902 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF74205.6to $120 $8,88081903 5 ft

feet 1.51"201.6 Vertical Change REF5202.6to81880 5 ft

feet .44"203.4 Vertical Change REF5204.4to81881 5 ft

feet 2.0-3.0%214.9 Cross Slope (PAR) SF37222.3to $120 $4,44081904 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

DRIVEWAY

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151120

Run ID

Pecan Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%226.2 Cross Slope (PAR) SF16229.3to $120 $1,86081905 5 ft

feet 2.0-3.0%235.4 Cross Slope (PAR) SF66248.6to $120 $7,92081906 5 ft

feet 2.0-3.0%278.3 Cross Slope (PAR) SF29284.1to $120 $3,48081907 5 ft

feet .59"295.6 Vertical Change SF5296.6to $75 $37581882 5 ft

feet 2.0-3.0%319.6 Cross Slope (PAR) SF30325.6to $120 $3,60081908 5 ft

$62,355.00TOTAL COST FOR: PECAN AVEN side of Starting at: DRIVEWAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

DRIVEWAY

Survey Street Name Starting Street Name

VICTORY LANE

End Street Name

2112151123

Run ID

Pecan Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF306.5to $120 $3,60081914 5 ft

feet -.31"6.0 Vertical Change REF57.0to81909 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF513.2to $120 $60081915 5 ft

feet 1.09"16.6 Vertical Change SF517.6to $75 $37581910 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF824.3to $120 $90081916 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF1431.6to $120 $1,62081917 5 ft

feet 1.32"33.9 Vertical Change SF534.9to $75 $37581911 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF4746.3to $120 $5,58081918 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF850.3to $120 $90081919 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF5674.0to $120 $6,72081920 5 ft

feet 2.0-3.0%80.4 Cross Slope (PAR) SF1383.1to $120 $1,62081921 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF85103.5to $120 $10,14081922 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF10114.8to $120 $1,20081923 5 ft

feet 2.0-3.0%118.1 Cross Slope (PAR) SF14120.9to $120 $1,68081924 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF21128.0to $120 $2,52081925 5 ft

feet 2.0-3.0%130.6 Cross Slope (PAR) SF14133.4to $120 $1,68081926 5 ft

feet 3.0-4.0%142.7 Cross Slope (PAR) SF10144.7to $120 $1,20081927 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF9146.4to $120 $1,02081928 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF19179.0to $120 $2,22081929 5 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF21188.3to $120 $2,52081930 5 ft

feet .35"186.6 Vertical Change REF5187.6to81912 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF20195.9to $120 $2,34081931 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF20202.8to $120 $2,40081932 5 ft

feet 2.0-3.0%209.9 Cross Slope (PAR) SF7211.2to $120 $78081933 5 ft

feet .27"257.6 Vertical Change REF5258.6to81913 5 ft

$51,990.00TOTAL COST FOR: PECAN AVEN side of Starting at: DRIVEWAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

MADERA AVE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110211536

Run ID

Pecan Ave

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF51.8to $120 $60080297 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF4310.3to $120 $5,10080298 5 ft

feet -.65"8.9 Vertical Change REF59.9to80289 5 ft

feet .46"11.5 Vertical Change LF512.5to $75 $37580290 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF4825.3to $120 $5,76080299 5 ft

feet -.26"25.8 Vertical Change LF526.8to $75 $37580291 5 ft

feet 3.0-4.0%27.5 Cross Slope (PAR) SF3033.4to $120 $3,54080300 5 ft

feet -.63"27.8 Vertical Change REF528.8to80292 5 ft

feet .33"30.9 Vertical Change REF531.9to80293 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF942.8to $120 $1,02080301 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF11374.9to $120 $13,56080302 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF3291.3to $120 $3,78080303 5 ft

feet91.3 Key Note Segment 175126.3to80308 5 ft

feet -.29"92.1 Vertical Change REF593.1to80295 5 ft

feet 2.0-3.0%126.3 Cross Slope (Driveway) SF8127.9to $40 $32080304 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF65144.3to $120 $7,74080305 5 ft

feet .43"141.7 Vertical Change REF5142.7to80296 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF51158.0to $120 $6,12080306 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF13165.6to $120 $1,56080307 5 ft

$49,850.00TOTAL COST FOR: PECAN AVEN side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

1501 MUNRAS AVE

End Street Name

2110211310

Run ID

Pecan Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF112.6to $120 $1,32079480 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF4715.4to $120 $5,64079481 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF1021.2to $120 $1,26079482 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF1428.4to $120 $1,68079483 5 ft

feet 3.0-4.0%30.6 Cross Slope (PAR) SF832.3to $120 $1,02079484 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF2539.1to $120 $3,00079485 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF743.6to $120 $78079486 5 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF649.1to $120 $72079487 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF750.6to $120 $78079488 5 ft

feet 3.0-4.0%52.7 Cross Slope (PAR) SF2056.7to $120 $2,40079489 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF657.8to $120 $66079490 5 ft

feet .26"57.6 Vertical Change REF558.6to79478 5 ft

feet .52"66.5 Vertical Change SF567.5to $75 $37579479 5 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF3480.3to $120 $4,08079491 5 ft

$23,715.00TOTAL COST FOR: PECAN AVES side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151116

Run ID

Pecan Ave

60

ID Sidewalk Width

Priority

feet .84"4.9 Vertical Change REF55.9to81832 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF127.5to $120 $1,44081845 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF2221.1to $120 $2,58081846 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF631.4to $120 $72081847 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF736.6to $120 $78081848 5 ft

feet .42"40.9 Vertical Change REF541.9to81833 5 ft

feet 3.0-4.0%41.1 Cross Slope (PAR) SF642.3to $120 $72081849 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF3852.8to $120 $4,50081850 5 ft

feet -.3"56.6 Vertical Change LF557.6to $75 $37581834 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2571.2to $120 $2,94081851 5 ft

feet -.27"69.6 Vertical Change REF570.6to81835 5 ft

feet 3.0-4.0%77.1 Cross Slope (PAR) SF778.5to $120 $84081852 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF579.7to $120 $60081853 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF1290.5to $120 $1,44081854 5 ft

feet 2.0-3.0%101.5 Cross Slope (PAR) SF35108.5to $120 $4,20081855 5 ft

feet 2.0-3.0%129.7 Cross Slope (PAR) SF7131.0to $120 $78081856 5 ft

feet 2.0-3.0%141.0 Cross Slope (PAR) SF22145.3to $120 $2,58081857 5 ft

feet .35"147.3 Vertical Change LF5148.3to $75 $37581836 5 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF11159.6to $120 $1,26081858 5 ft

feet .26"167.9 Vertical Change LF5168.9to $75 $37581837 5 ft

feet 2.0-3.0%171.9 Cross Slope (PAR) SF10173.8to $120 $1,14081859 5 ft

feet .65"173.1 Vertical Change REF5174.1to81838 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF39197.5to $120 $4,62081860 5 ft

feet .38"199.0 Vertical Change LF5200.0to $75 $37581839 5 ft

feet 3.0-4.0%202.2 Cross Slope (PAR) SF8203.8to $120 $96081861 5 ft

feet 2.0-3.0%207.1 Cross Slope (PAR) SF18210.6to $120 $2,10081862 5 ft

feet 3.0-4.0%215.9 Cross Slope (PAR) SF6217.1to $120 $72081863 5 ft

feet 2.0-3.0%218.3 Cross Slope (PAR) SF38225.8to $120 $4,50081864 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151116

Run ID

Pecan Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%229.1 Cross Slope (PAR) SF30235.0to $120 $3,54081865 5 ft

feet 3.13"238.4 Vertical Change SF5239.4to $75 $37581840 5 ft

feet .6"246.9 Vertical Change SF5247.9to $75 $37581841 5 ft

feet 3.0-4.0%250.3 Cross Slope (PAR) SF12252.7to $120 $1,44081866 5 ft

feet .32"250.6 Vertical Change REF5251.6to81842 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF34259.5to $120 $4,02081867 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF15268.2to $120 $1,74081868 5 ft

feet 2.0-3.0%273.1 Cross Slope (PAR) SF34279.9to $120 $4,08081869 5 ft

feet .28"286.0 Vertical Change LF5287.0to $75 $37581843 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF25294.7to $120 $2,94081870 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF28308.8to $120 $3,36081871 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF30321.1to $120 $3,54081872 5 ft

feet 2.0-3.0%325.9 Cross Slope (PAR) SF10327.8to $120 $1,14081873 5 ft

feet -.34"326.2 Vertical Change REF5327.2to81844 5 ft

feet 2.0-3.0%331.1 Cross Slope (PAR) SF20335.0to $120 $2,34081874 5 ft

$70,185.00TOTAL COST FOR: PECAN AVEN side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

RAYMOND THOMAS ST

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191604

Run ID

Pecan Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF13127.3to $120 $15,720104320 5 ft

feet 3.17"1.6 Vertical Change REF52.6to104316 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF4335.9to $120 $5,100104321 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF3653.8to $120 $4,260104322 5 ft

feet 2.0-3.0%61.1 Cross Slope (PAR) SF1463.8to $120 $1,620104323 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF2777.3to $120 $3,240104324 5 ft

feet 3.0-4.0%80.7 Cross Slope (PAR) SF1483.5to $120 $1,680104325 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF3591.4to $120 $4,140104326 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF10105.0to $120 $1,140104327 5 ft

feet 2.0-3.0%110.5 Cross Slope (Driveway) SF12112.8to $40 $460104328 5 ft

feet 2.0-3.0%118.8 Cross Slope (Driveway) SF139146.5to $40 $5,540104329 5 ft

feet 3.46"129.6 Vertical Change REF5130.6to104317 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF150178.9to $120 $18,000104330 5 ft

feet -.28"177.8 Vertical Change REF5178.8to104318 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF186226.8to $120 $22,320104331 5 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF61242.1to $120 $7,320104332 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF20250.5to $120 $2,400104333 5 ft

feet 2.0-3.0%253.2 Cross Slope (PAR) SF25258.1to $120 $2,940104334 5 ft

feet 3.0-4.0%261.0 Cross Slope (PAR) SF42269.4to $120 $5,040104335 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF9271.5to $120 $1,020104336 5 ft

feet 3.0-4.0%273.6 Cross Slope (PAR) SF5274.7to $120 $660104337 5 ft

feet 2.0-3.0%274.8 Cross Slope (PAR) SF30280.8to $120 $3,600104338 5 ft

feet 2.0-3.0%285.0 Cross Slope (PAR) SF24289.8to $120 $2,880104339 5 ft

feet 2.0-3.0%297.7 Cross Slope (PAR) SF112320.1to $120 $13,440104340 5 ft

feet .93"303.3 Vertical Change REF5304.3to104319 5 ft

feet 3.0-4.0%323.5 Cross Slope (PAR) SF8325.0to $120 $900104341 5 ft

feet 2.0-3.0%325.0 Cross Slope (PAR) SF9326.7to $120 $1,020104342 5 ft

$124,440.00TOTAL COST FOR: PECAN AVES side of Starting at: RAYMOND THOMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

SENECA DR

Survey Street Name Starting Street Name

CONCORD CT

End Street Name

2110211543

Run ID

Pecan Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF4710.2to $120 $5,64080343 5 ft

feet 4.0-5.0%10.5 Cross Slope (PAR) SF2916.2to $120 $3,42080344 5 ft

feet .3"13.9 Vertical Change REF514.9to80338 5 ft

feet 3.0-4.0%18.7 Cross Slope (PAR) SF7934.4to $120 $9,42080345 5 ft

feet .94"22.3 Vertical Change REF523.3to80339 5 ft

feet 3.0-4.0%41.3 Cross Slope (PAR) SF1043.3to $120 $1,20080346 5 ft

feet .29"42.3 Vertical Change REF543.3to80340 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF2949.1to $120 $3,48080347 5 ft

feet 4.0-5.0%51.2 Cross Slope (PAR) SF3257.6to $120 $3,84080348 5 ft

feet 3.0-4.0%62.8 Cross Slope (PAR) SF1365.4to $120 $1,56080349 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF7181.6to $120 $8,58080350 5 ft

feet .52"73.7 Vertical Change REF574.7to80341 5 ft

feet 2.0-3.0%90.5 Cross Slope (PAR) SF106111.6to $120 $12,66080351 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF142146.5to $120 $16,98080352 5 ft

feet .41"122.9 Vertical Change REF5123.9to80342 5 ft

$66,780.00TOTAL COST FOR: PECAN AVEN side of Starting at: SENECA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110211414

Run ID

Pecan Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF469.1to $120 $5,46079855 5 ft

feet .3"6.0 Vertical Change REF57.0to79850 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF1512.3to $120 $1,80079856 5 ft

feet -.26"15.6 Vertical Change LF1719.0to $75 $1,27579851 5 ft

feet 3.0-4.0%17.8 Cross Slope (PAR) SF2522.7to $120 $2,94079857 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF5934.7to $120 $7,08079858 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF12058.8to $120 $14,40079859 5 ft

feet .31"50.2 Vertical Change REF551.2to79852 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF1264.2to $120 $1,44079860 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF16999.3to $120 $20,22079861 5 ft

feet 4.0-5.0%99.8 Cross Slope (PAR) SF248149.3to $120 $29,70079862 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF63161.9to $120 $7,56079863 5 ft

feet 3.0-4.0%165.1 Cross Slope (PAR) SF46174.3to $120 $5,52079864 5 ft

feet 5.0-6.0%175.7 Cross Slope (PAR) SF27181.1to $120 $3,24079865 5 ft

feet 3.0-4.0%181.1 Cross Slope (PAR) SF69194.8to $120 $8,22079866 5 ft

feet 4.0-5.0%197.6 Cross Slope (PAR) SF76212.8to $120 $9,12079867 5 ft

feet .3"212.0 Vertical Change REF5213.0to79853 5 ft

feet 2.0-3.0%213.6 Cross Slope (PAR) SF85230.5to $120 $10,14079868 5 ft

feet 4.0-5.0%232.8 Cross Slope (PAR) SF34239.6to $120 $4,08079869 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF17243.6to $120 $2,04079870 5 ft

feet 4.0-5.0%244.6 Cross Slope (PAR) SF14247.4to $120 $1,68079871 5 ft

feet 2.0-3.0%247.4 Cross Slope (PAR) SF92265.8to $120 $11,04079872 5 ft

feet -.32"266.0 Vertical Change REF16269.2to79854 5 ft

feet 4.0-5.0%266.4 Cross Slope (PAR) SF15269.3to $120 $1,74079873 5 ft

feet 4.0-5.0%272.8 Cross Slope (PAR) SF38280.4to $120 $4,56079874 5 ft

feet 3.0-4.0%283.5 Cross Slope (PAR) SF84300.2to $120 $10,02079875 5 ft

feet 2.0-3.0%300.7 Cross Slope (PAR) SF101320.8to $120 $12,06079876 5 ft

$175,335.00TOTAL COST FOR: PECAN AVEN side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211308

Run ID

Pecan Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF83.3to $120 $90079451 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF138.7to $120 $1,62079452 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF8728.1to $120 $10,38079453 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF3435.0to $120 $4,02079454 5 ft

feet 4.0-5.0%36.0 Cross Slope (PAR) SF1939.8to $120 $2,28079455 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF2544.7to $120 $2,94079456 5 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF9467.1to $120 $11,28079457 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF9786.5to $120 $11,64079458 5 ft

feet -.36"86.9 Vertical Change REF587.9to79449 5 ft

feet 4.0-5.0%86.9 Cross Slope (PAR) SF1990.7to $120 $2,28079459 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF86117.1to $120 $10,26079460 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF23123.8to $120 $2,70079461 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF27131.3to $120 $3,18079462 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF76149.1to $120 $9,12079463 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF52161.7to $120 $6,24079464 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF84178.7to $120 $10,14079465 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF95200.8to $120 $11,40079466 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF84221.3to $120 $10,02079467 5 ft

feet 4.0-5.0%221.3 Cross Slope (PAR) SF18224.9to $120 $2,16079468 5 ft

feet 2.0-3.0%226.4 Cross Slope (PAR) SF97245.8to $120 $11,64079469 5 ft

feet 3.0-4.0%248.7 Cross Slope (PAR) SF6249.8to $120 $66079470 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF10252.8to $120 $1,20079471 5 ft

feet 3.0-4.0%254.9 Cross Slope (PAR) SF42263.2to $120 $4,98079472 5 ft

feet 3.0-4.0%265.8 Cross Slope (PAR) SF65278.8to $120 $7,80079473 5 ft

feet 3.0-4.0%281.1 Cross Slope (PAR) SF58292.7to $120 $6,96079474 5 ft

feet 2.0-3.0%294.9 Cross Slope (PAR) SF70308.8to $120 $8,34079475 5 ft

feet 2.0-3.0%315.0 Cross Slope (PAR) SF25320.0to $120 $3,00079476 5 ft

feet .38"333.4 Vertical Change LF5334.4to $75 $37579450 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211308

Run ID

Pecan Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%337.5 Cross Slope (PAR) SF102357.9to $120 $12,24079477 5 ft

$169,755.00TOTAL COST FOR: PECAN AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1097 PECAN AVE

End Street Name

2201191542

Run ID

Pecan Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF234.8to $120 $2,700104241 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF168.0to $120 $1,920104242 5 ft

feet .51"11.5 Vertical Change SF512.5to $75 $375104231 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF10634.4to $120 $12,720104243 5 ft

feet .29"14.7 Vertical Change REF515.7to104232 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF640.5to $120 $720104244 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF7970.6to $120 $9,480104245 5 ft

feet 4.0-5.0%71.8 Cross Slope (PAR) SF2376.4to $120 $2,760104246 5 ft

feet 3.0-4.0%80.5 Cross Slope (PAR) SF581.5to $120 $600104247 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF172115.8to $120 $20,580104248 5 ft

feet .28"123.7 Vertical Change LF5124.7to $75 $375104233 5 ft

feet .27"129.2 Vertical Change LF5130.2to $75 $375104234 5 ft

feet 2.0-3.0%151.5 Cross Slope (PAR) SF131177.6to $120 $15,660104249 5 ft

feet -.35"164.1 Vertical Change REF5165.1to104235 5 ft

feet 2.0-3.0%183.5 Cross Slope (PAR) SF59195.2to $120 $7,020104250 5 ft

feet 2.0-3.0%199.0 Cross Slope (PAR) SF24203.8to $120 $2,880104251 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF44218.0to $120 $5,220104252 5 ft

feet 4.0-5.0%218.0 Cross Slope (PAR) SF53228.6to $120 $6,360104253 5 ft

feet 2.0-3.0%228.6 Cross Slope (PAR) SF7230.0to $120 $840104254 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF20250.4to $120 $2,340104255 5 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF21263.9to $120 $2,520104256 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF15269.4to $120 $1,860104257 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF23309.8to $120 $2,820104258 5 ft

feet 2.0-3.0%314.6 Cross Slope (PAR) SF56325.8to $120 $6,720104259 5 ft

feet .44"329.8 Vertical Change LF5330.8to $75 $375104236 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF22337.1to $120 $2,580104260 5 ft

feet 2.0-3.0%345.4 Cross Slope (PAR) SF26350.6to $120 $3,120104261 5 ft

feet .26"367.7 Vertical Change LF5368.7to $75 $375104237 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PECAN AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1097 PECAN AVE

End Street Name

2201191542

Run ID

Pecan Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%388.0 Cross Slope (PAR) SF21392.2to $120 $2,520104262 5 ft

feet 2.0-3.0%396.5 Cross Slope (PAR) SF13399.1to $120 $1,560104263 5 ft

feet .84"397.6 Vertical Change REF5398.6to104238 5 ft

feet 2.0-3.0%402.5 Cross Slope (PAR) SF176437.6to $120 $21,060104264 5 ft

feet .77"448.2 Vertical Change SF5449.2to $75 $375104239 5 ft

feet 2.0-3.0%454.5 Cross Slope (PAR) SF97473.8to $120 $11,580104265 5 ft

feet 3.44"461.1 Vertical Change REF5462.1to104240 5 ft

$150,390.00TOTAL COST FOR: PECAN AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151057

Run ID

Pecan Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF449.8to $120 $5,28081767 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF1927.6to $120 $2,28081768 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF858.1to $120 $96081769 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF4374.2to $120 $5,10081770 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1886.9to $120 $2,16081771 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF1094.2to $120 $1,14081772 5 ft

feet .36"97.4 Vertical Change LF598.4to $75 $37581760 5 ft

feet 2.0-3.0%99.7 Cross Slope (PAR) SF9101.4to $120 $1,02081773 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF17109.7to $120 $1,98081774 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF6114.6to $120 $66081775 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF21125.8to $120 $2,46081776 5 ft

feet 3.41"126.1 Vertical Change SF5127.1to $75 $37581761 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF53153.8to $120 $6,30081777 5 ft

feet .75"152.8 Vertical Change REF5153.8to81762 5 ft

feet 2.47"167.8 Vertical Change SF5168.8to $75 $37581763 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF32178.2to $120 $3,84081778 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF33188.3to $120 $3,90081779 5 ft

feet -.26"187.4 Vertical Change REF5188.4to81764 5 ft

feet 2.0-3.0%194.0 Cross Slope (PAR) SF26199.1to $120 $3,06081780 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF45212.2to $120 $5,34081781 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF25224.8to $120 $3,00081782 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF18233.3to $120 $2,10081783 5 ft

feet 2.0-3.0%252.2 Cross Slope (PAR) SF123276.7to $120 $14,70081784 5 ft

feet -.27"256.0 Vertical Change REF5257.0to81765 5 ft

feet .37"264.4 Vertical Change REF5265.4to81766 5 ft

feet 2.0-3.0%282.1 Cross Slope (PAR) SF11284.3to $120 $1,32081785 5 ft

feet 2.0-3.0%287.5 Cross Slope (PAR) SF27292.8to $120 $3,18081786 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF6298.7to $120 $72081787 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PECAN AVE

Street Side

VICTORY LANE

Survey Street Name Starting Street Name

DRIVEWAY

End Street Name

2112151057

Run ID

Pecan Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%301.8 Cross Slope (PAR) SF101322.0to $120 $12,12081788 5 ft

feet 2.0-3.0%346.2 Cross Slope (PAR) SF7347.5to $120 $78081789 5 ft

feet 2.0-3.0%352.4 Cross Slope (PAR) SF80368.4to $120 $9,60081790 5 ft

feet 2.0-3.0%377.2 Cross Slope (PAR) SF9379.0to $120 $1,08081791 5 ft

$95,205.00TOTAL COST FOR: PECAN AVEN side of Starting at: VICTORY LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEERLESS ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

SAURET ST

End Street Name

2108131146

Run ID

Peerless St

56

ID Sidewalk Width

Priority

feet16.5 Key Note Segment 10938.3to62190 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF640.0to $120 $72062173 5 ft

feet42.6 Key Note Segment 11064.6to62191 5 ft

feet 3.0-4.0%64.8 Cross Slope (Driveway) SF565.8to $40 $20062174 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF1268.6to $120 $1,44062175 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF874.1to $120 $90062176 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1987.1to $120 $2,28062177 5 ft

feet .91"96.7 Vertical Change SF597.7to $75 $37562165 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF36106.5to $120 $4,32062178 5 ft

feet108.0 Key Note Segment 108129.6to62192 5 ft

feet 2.84"110.3 Vertical Change REF5111.3to62166 5 ft

feet .33"129.4 Vertical Change REF5130.4to62167 5 ft

feet 2.0-3.0%130.4 Cross Slope (Driveway) SF29136.1to $40 $1,14062179 5 ft

feet136.1 Key Note Segment 99155.8to62193 5 ft

feet 3.0-4.0%156.3 Cross Slope (Driveway) SF5157.4to $40 $22062180 5 ft

feet 2.0-3.0%158.6 Cross Slope (PAR) SF30164.5to $120 $3,54062181 5 ft

feet .27"188.1 Vertical Change LF5189.1to $75 $37562168 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF38199.3to $120 $4,50062182 5 ft

feet199.3 Key Note Segment 110221.3to62194 5 ft

feet .36"211.7 Vertical Change REF5212.7to62169 5 ft

feet 3.0-4.0%221.5 Cross Slope (PAR) SF9223.2to $120 $1,02062183 5 ft

feet225.6 Key Note Segment 106246.8to62195 5 ft

feet 3.0-4.0%247.8 Cross Slope (PAR) SF80263.8to $120 $9,60062184 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF103284.4to $120 $12,36062185 5 ft

feet -.29"281.2 Vertical Change REF5282.2to62170 5 ft

feet 3.0-4.0%287.0 Cross Slope (PAR) SF19290.8to $120 $2,28062186 5 ft

feet .26"287.5 Vertical Change REF5288.5to62171 5 ft

feet291.3 Key Note Segment 107312.6to62196 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PEERLESS ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

SAURET ST

End Street Name

2108131146

Run ID

Peerless St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%313.6 Cross Slope (PAR) SF6314.9to $120 $78062187 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF5316.2to $120 $60062188 5 ft

feet317.4 Key Note Segment 111339.5to62197 5 ft

feet .35"328.5 Vertical Change REF5329.5to62172 5 ft

feet 2.0-3.0%339.6 Cross Slope (Driveway) SF57350.9to $40 $2,26062189 5 ft

$48,910.00TOTAL COST FOR: PEERLESS STW side of Starting at: PADRE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEERLESS ST

Street Side

SAURET ST

Survey Street Name Starting Street Name

PADRE ST

End Street Name

2108131149

Run ID

Peerless St

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6112.1to $120 $7,26062210 5 ft

feet -.53"1.9 Vertical Change REF52.9to62198 5 ft

feet12.7 Key Note Segment 10533.8to62228 5 ft

feet 3.0-4.0%34.8 Cross Slope (PAR) SF1938.6to $120 $2,28062211 5 ft

feet38.6 Key Note Segment 10659.7to62229 5 ft

feet -.3"38.8 Vertical Change REF539.8to62199 5 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF1467.8to $120 $1,62062212 5 ft

feet -.38"67.7 Vertical Change REF568.7to62200 5 ft

feet 3.0-4.0%75.6 Cross Slope (PAR) SF676.8to $120 $72062213 5 ft

feet .32"75.7 Vertical Change REF576.7to62201 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF7091.2to $120 $8,40062214 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF43103.3to $120 $5,16062215 5 ft

feet103.9 Key Note Segment 112126.2to62230 5 ft

feet .3"108.5 Vertical Change REF5109.5to62202 5 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF14129.9to $120 $1,68062216 5 ft

feet130.4 Key Note Segment 115153.4to62231 5 ft

feet -.56"148.9 Vertical Change REF5149.9to62203 5 ft

feet .31"153.7 Vertical Change REF5154.7to62204 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF41162.1to $120 $4,98062217 5 ft

feet .48"162.4 Vertical Change REF5163.4to62205 5 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF90180.4to $120 $10,80062218 5 ft

feet 2.0-3.0%183.9 Cross Slope (PAR) SF62196.3to $120 $7,44062219 5 ft

feet -.28"184.5 Vertical Change REF5185.5to62206 5 ft

feet196.3 Key Note Segment 113218.9to62232 5 ft

feet .27"207.9 Vertical Change REF5208.9to62207 5 ft

feet 2.0-3.0%219.3 Cross Slope (Driveway) SF13221.8to $40 $50062220 5 ft

feet223.2 Key Note Segment 107244.6to62233 5 ft

feet 3.0-4.0%244.9 Cross Slope (Driveway) SF25249.9to $40 $1,00062221 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PEERLESS ST

Street Side

SAURET ST

Survey Street Name Starting Street Name

PADRE ST

End Street Name

2108131149

Run ID

Peerless St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%252.0 Cross Slope (PAR) SF30258.0to $120 $3,60062222 5 ft

feet .34"261.3 Vertical Change LF5262.3to $75 $37562208 5 ft

feet 2.0-3.0%272.5 Cross Slope (PAR) SF72286.8to $120 $8,58062223 5 ft

feet287.8 Key Note Segment 100307.9to62234 5 ft

feet .55"293.4 Vertical Change REF5294.4to62209 5 ft

feet 2.0-3.0%314.7 Cross Slope (PAR) SF5315.7to $120 $60062224 5 ft

feet316.3 Key Note Segment 105337.2to62235 5 ft

feet 3.0-4.0%338.9 Cross Slope (PAR) SF6340.0to $120 $66062225 5 ft

feet 4.0-5.0%342.1 Cross Slope (PAR) SF28347.7to $120 $3,36062226 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF14351.6to $120 $1,68062227 5 ft

feet 5.0-6.0%349.7 10351.6to62236 5 ft

$70,695.00TOTAL COST FOR: PEERLESS STE side of Starting at: SAURET ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PENNY WAY

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261525

Run ID

Penny Way

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF13327.1to $120 $15,900110073 5 ft

feet27.7 Key Note Segment 14356.3to110092 5 ft

feet .37"40.0 Vertical Change REF541.0to110054 5 ft

feet 4.0-5.0%59.1 Cross Slope (PAR) SF4968.8to $120 $5,820110074 5 ft

feet69.1 Key Note Segment 15299.5to110093 5 ft

feet .29"79.1 Vertical Change REF580.1to110055 5 ft

feet .3"87.9 Vertical Change REF588.9to110056 5 ft

feet .36"98.9 Vertical Change REF599.9to110057 5 ft

feet 3.0-4.0%102.7 Cross Slope (PAR) SF96121.9to $120 $11,520110075 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF94143.0to $120 $11,220110076 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF8147.6to $120 $900110077 5 ft

feet147.6 Key Note Segment 139175.3to110094 5 ft

feet -.26"150.9 Vertical Change REF5151.9to110058 5 ft

feet -.39"158.2 Vertical Change REF5159.2to110059 5 ft

feet 3.0-4.0%176.8 Cross Slope (PAR) SF70190.8to $120 $8,400110078 5 ft

feet .38"184.2 Vertical Change REF5185.2to110061 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF145219.7to $120 $17,340110079 5 ft

feet220.8 Key Note Segment 145249.8to110095 5 ft

feet -.3"230.5 Vertical Change REF5231.5to110062 5 ft

feet .34"247.4 Vertical Change REF5248.4to110064 5 ft

feet 2.0-3.0%251.4 Cross Slope (PAR) SF21255.6to $120 $2,520110080 5 ft

feet 2.0-3.0%259.3 Cross Slope (PAR) SF15262.3to $120 $1,800110081 5 ft

feet 2.0-3.0%265.9 Cross Slope (PAR) SF37273.3to $120 $4,440110082 5 ft

feet -.28"277.5 Vertical Change REF5278.5to110065 5 ft

feet 2.0-3.0%278.3 Cross Slope (PAR) SF22282.7to $120 $2,640110083 5 ft

feet284.8 Key Note Segment 149314.6to110096 5 ft

feet -.32"296.8 Vertical Change REF5297.8to110066 5 ft

feet .26"306.5 Vertical Change REF5307.5to110067 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PENNY WAY

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261525

Run ID

Penny Way

36

ID Sidewalk Width

Priority

feet -.28"314.2 Vertical Change REF5315.2to110068 5 ft

feet 3.0-4.0%316.3 Cross Slope (PAR) SF70330.3to $120 $8,400110084 5 ft

feet 4.0-5.0%333.3 Cross Slope (PAR) SF33339.9to $120 $3,960110085 5 ft

feet 3.0-4.0%343.3 Cross Slope (PAR) SF98362.9to $120 $11,760110086 5 ft

feet -.4"362.0 Vertical Change REF5363.0to110069 5 ft

feet364.1 Key Note Segment 141392.2to110097 5 ft

feet .28"393.3 Vertical Change REF5394.3to110070 5 ft

feet 4.0-5.0%394.2 Cross Slope (PAR) SF21398.4to $120 $2,520110087 5 ft

feet 4.0-5.0%402.2 Cross Slope (PAR) SF33408.7to $120 $3,900110088 5 ft

feet 3.0-4.0%411.3 Cross Slope (PAR) SF33417.8to $120 $3,900110089 5 ft

feet 5.0-6.0%417.8 Cross Slope (PAR) SF95436.7to $120 $11,340110090 5 ft

feet 3.0-4.0%437.2 Cross Slope (PAR) SF78452.8to $120 $9,360110091 5 ft

feet .26"438.1 Vertical Change REF5439.1to110072 5 ft

$137,640.00TOTAL COST FOR: PENNY WAYE side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PENNY WAY

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261530

Run ID

Penny Way

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10721.3to $120 $12,780110117 5 ft

feet22.4 Key Note Segment 14451.1to110137 5 ft

feet .3"40.1 Vertical Change REF541.1to110098 5 ft

feet .35"48.9 Vertical Change REF549.9to110099 5 ft

feet .3"53.6 Vertical Change REF554.6to110100 5 ft

feet 3.0-4.0%54.0 Cross Slope (PAR) SF955.8to $120 $1,080110118 5 ft

feet 4.0-5.0%58.8 Cross Slope (PAR) SF12984.5to $120 $15,420110119 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF2389.0to $120 $2,700110120 5 ft

feet89.6 Key Note Segment 144118.3to110138 5 ft

feet .51"116.2 Vertical Change REF5117.2to110101 5 ft

feet 2.0-3.0%120.6 Cross Slope (PAR) SF27126.0to $120 $3,240110121 5 ft

feet .31"125.3 Vertical Change REF5126.3to110102 5 ft

feet127.9 Key Note Segment 142156.3to110139 5 ft

feet .41"130.8 Vertical Change REF5131.8to110103 5 ft

feet .37"139.2 Vertical Change REF5140.2to110104 5 ft

feet .27"154.2 Vertical Change REF5155.2to110105 5 ft

feet 3.0-4.0%158.3 Cross Slope (PAR) SF20162.4to $120 $2,460110122 5 ft

feet 2.0-3.0%162.9 Cross Slope (PAR) SF69176.7to $120 $8,280110123 5 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF33185.9to $120 $3,900110124 5 ft

feet 4.0-5.0%186.5 Cross Slope (PAR) SF14189.3to $120 $1,680110125 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF67203.2to $120 $8,040110126 5 ft

feet203.2 Key Note Segment 140231.2to110140 5 ft

feet .26"203.3 Vertical Change REF5204.3to110106 5 ft

feet -.27"205.9 Vertical Change REF5206.9to110107 5 ft

feet 3.0-4.0%234.0 Cross Slope (PAR) SF172268.3to $120 $20,580110127 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF26274.0to $120 $3,120110128 5 ft

feet .31"273.5 Vertical Change REF5274.5to110108 5 ft

feet274.6 Key Note Segment 143303.2to110141 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PENNY WAY

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261530

Run ID

Penny Way

36

ID Sidewalk Width

Priority

feet .4"304.1 Vertical Change LF5305.1to $75 $375110110 5 ft

feet 4.0-5.0%306.7 Cross Slope (PAR) SF31312.8to $120 $3,660110129 5 ft

feet 4.0-5.0%315.6 Cross Slope (PAR) SF28321.2to $120 $3,360110130 5 ft

feet 4.0-5.0%323.3 Cross Slope (PAR) SF71337.5to $120 $8,520110131 5 ft

feet 3.0-4.0%340.9 Cross Slope (PAR) SF6342.0to $120 $660110132 5 ft

feet 4.0-5.0%345.3 Cross Slope (PAR) SF8346.9to $120 $960110133 5 ft

feet346.9 Key Note Segment 141375.1to110142 5 ft

feet .4"349.2 Vertical Change REF5350.2to110111 5 ft

feet -.28"357.1 Vertical Change REF5358.1to110112 5 ft

feet 4.0-5.0%379.2 Cross Slope (PAR) SF183415.8to $120 $21,960110134 5 ft

feet .26"403.1 Vertical Change REF5404.1to110114 5 ft

feet419.4 Key Note Segment 146448.5to110143 5 ft

feet .35"446.4 Vertical Change REF5447.4to110115 5 ft

feet 3.0-4.0%450.2 Cross Slope (PAR) SF7451.5to $120 $780110135 5 ft

feet 2.0-3.0%453.3 Cross Slope (PAR) SF129479.0to $120 $15,420110136 5 ft

$138,975.00TOTAL COST FOR: PENNY WAYW side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW PERCY ST

Street Side

270 PERCY ST

Survey Street Name Starting Street Name

SANTA FE ST

End Street Name

2202101601

Run ID

Percy St

68

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 8016.3to132498 5 ft

feet26.3 Key Note Segment 8843.9to132499 5 ft

feet .43"36.2 Vertical Change REF537.2to132493 5 ft

feet -.34"49.9 Vertical Change LF550.9to $75 $375132494 5 ft

feet .29"52.3 Vertical Change LF553.3to $75 $375132495 5 ft

feet53.5 Key Note Segment 9472.3to132500 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF4683.3to $120 $5,460132497 5 ft

feet 36"75.2 Protruding Object JOB576.2to $99 $99132501 5 ft

feet -.26"75.5 Vertical Change REF576.5to132496 5 ft

$6,309.00TOTAL COST FOR: PERCY STNW side of Starting at: 270 PERCY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE PERCY ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

301 PERCY ST

End Street Name

2202101559

Run ID

Percy St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF308.1to $120 $3,600132480 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF12233.4to $120 $14,580132481 5 ft

feet .27"15.3 Vertical Change REF516.3to132472 5 ft

feet35.8 Key Note Segment 9755.2to132486 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF3469.7to $120 $4,080132482 5 ft

feet73.8 Key Note Segment 9492.6to132487 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF88112.8to $120 $10,500132483 5 ft

feet .32"123.1 Vertical Change LF5124.1to $75 $375132473 5 ft

feet141.3 Key Note Segment 93160.0to132488 5 ft

feet167.3 Key Note Segment 92185.7to132489 5 ft

feet .33"209.1 Vertical Change LF5210.1to $75 $375132474 5 ft

feet217.8 Key Note Segment 97237.1to132490 5 ft

feet .29"228.7 Vertical Change REF5229.7to132475 5 ft

feet245.2 Key Note Segment 86262.4to132491 5 ft

feet .32"254.3 Vertical Change REF5255.3to132476 5 ft

feet 2.0-3.0%264.8 Cross Slope (PAR) SF153295.3to $120 $18,300132484 5 ft

feet .28"286.8 Vertical Change REF5287.8to132477 5 ft

feet .27"295.3 Vertical Change REF5296.3to132478 5 ft

feet296.3 Key Note Segment 94315.1to132492 5 ft

feet -.47"306.3 Vertical Change REF5307.3to132479 5 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF6318.3to $120 $660132485 5 ft

$52,470.00TOTAL COST FOR: PERCY STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PERCY ST

Street Side

SANTA FE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101610

Run ID

Percy St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF225.6to $120 $2,580132548 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF1412.4to $120 $1,620132549 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF3525.1to $120 $4,200132550 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF1430.0to $120 $1,620132551 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1236.1to $120 $1,380132552 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF6050.3to $120 $7,260132553 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF12675.5to $120 $15,120132554 5 ft

feet -.29"65.7 Vertical Change REF566.7to132535 5 ft

feet .26"69.2 Vertical Change REF570.2to132536 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF1484.4to $120 $1,680132555 5 ft

feet 2.0-3.0%90.4 Cross Slope (PAR) SF1292.7to $120 $1,380132556 5 ft

feet92.7 Key Note Segment 90110.7to132563 5 ft

feet118.3 Key Note Segment 92136.6to132564 5 ft

feet .27"140.1 Vertical Change LF5141.1to $75 $375132537 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF78161.0to $120 $9,300132557 5 ft

feet .26"155.8 Vertical Change LF5156.8to $75 $375132538 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF22171.6to $120 $2,580132558 5 ft

feet .36"176.1 Vertical Change LF5177.1to $75 $375132539 5 ft

feet177.3 Key Note Segment 92195.6to132565 5 ft

feet .31"197.9 Vertical Change LF5198.9to $75 $375132540 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF15205.7to $120 $1,740132559 5 ft

feet205.7 Key Note Segment 90223.7to132566 5 ft

feet .55"225.6 Vertical Change SF5226.6to $75 $375132541 5 ft

feet .33"232.1 Vertical Change LF5233.1to $75 $375132542 5 ft

feet .78"239.0 Vertical Change SF5240.0to $75 $375132543 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF70257.3to $120 $8,400132560 5 ft

feet261.7 Key Note Segment 85278.7to132567 5 ft

feet .27"280.8 Vertical Change LF5281.8to $75 $375132544 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW PERCY ST

Street Side

SANTA FE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202101610

Run ID

Percy St

68

ID Sidewalk Width

Priority

feet282.3 Key Note Segment 85299.4to132568 5 ft

feet 2.0-3.0%304.9 Cross Slope (PAR) SF13307.5to $120 $1,560132561 5 ft

feet 2.0-3.0%312.9 Cross Slope (PAR) SF97332.2to $120 $11,580132562 5 ft

feet 3.35"313.0 Vertical Change REF5314.0to132545 5 ft

feet -.28"320.0 Vertical Change REF5321.0to132546 5 ft

feet -.26"331.5 Vertical Change REF5332.5to132547 5 ft

$75,000.00TOTAL COST FOR: PERCY STSW side of Starting at: SANTA FE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PERKINS AVE

Street Side

1005 PERKINS AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191450

Run ID

Perkins Ave

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320103871 5 ft

feet 3.0-4.0%4.6 Cross Slope (PAR) SF3611.8to $120 $4,320103872 5 ft

feet .28"5.4 Vertical Change REF56.4to103869 5 ft

feet -.34"11.3 Vertical Change REF512.3to103870 5 ft

feet 3.0-4.0%14.7 Cross Slope (PAR) SF515.7to $120 $600103873 5 ft

$6,240.00TOTAL COST FOR: PERKINS AVEN side of Starting at: 1005 PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PERKINS AVE

Street Side

1030 PERKINS AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191458

Run ID

Perkins Ave

69

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF143.6to $120 $1,680103896 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF96.3to $120 $1,140103897 5 ft

feet -.32"7.9 Vertical Change LF58.9to $75 $375103887 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF912.1to $120 $1,080103898 5 ft

feet12.1 Key Note Segment 9430.8to103909 5 ft

feet 3.0-4.0%32.9 Cross Slope (PAR) SF634.0to $120 $660103899 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF2640.4to $120 $3,060103900 5 ft

feet 4.0-5.0%40.4 Cross Slope (PAR) SF11463.1to $120 $13,620103901 5 ft

feet63.3 Key Note Segment 10083.2to103910 5 ft

feet .27"65.1 Vertical Change REF566.1to103888 5 ft

feet .32"73.5 Vertical Change REF574.5to103889 5 ft

feet 5.0-6.0%83.5 Cross Slope (PAR) SF584.5to $120 $600103902 5 ft

feet 3.0-4.0%85.4 Cross Slope (PAR) SF6097.4to $120 $7,200103903 5 ft

feet -.41"94.0 Vertical Change REF595.0to103890 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF33106.3to $120 $3,900103904 5 ft

feet .49"104.6 Vertical Change REF5105.6to103891 5 ft

feet 5.0-6.0%106.3 Cross Slope (PAR) SF125131.3to $120 $15,000103905 5 ft

feet .44"119.5 Vertical Change REF5120.5to103892 5 ft

feet132.1 Key Note Segment 97151.4to103911 5 ft

feet -.29"132.9 Vertical Change REF5133.9to103893 5 ft

feet .48"151.9 Vertical Change REF5152.9to103894 5 ft

feet 5.0-6.0%152.4 Cross Slope (PAR) SF6153.7to $120 $780103906 5 ft

feet 3.0-4.0%154.8 Cross Slope (PAR) SF40162.8to $120 $4,800103907 5 ft

feet163.3 Key Note Segment 92181.8to103912 5 ft

feet 4.0-5.0%183.3 Cross Slope (PAR) SF51193.4to $120 $6,060103908 5 ft

feet .37"188.7 Vertical Change REF5189.7to103895 5 ft

$59,955.00TOTAL COST FOR: PERKINS AVES side of Starting at: 1030 PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PERKINS AVE

Street Side

962 PERKINS AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191353

Run ID

Perkins Ave

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580103577 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF208.6to $120 $2,400103578 5 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF2614.0to $120 $3,060103579 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF6827.7to $120 $8,100103580 5 ft

feet -.26"28.4 Vertical Change LF529.4to $75 $375103576 5 ft

$16,515.00TOTAL COST FOR: PERKINS AVES side of Starting at: 962 PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PERKINS AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191448

Run ID

Perkins Ave

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $900103842 5 ft

feet1.5 Key Note Segment 9720.8to103861 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF11145.4to $120 $13,320103843 5 ft

feet 4.0-5.0%45.4 Cross Slope (PAR) SF1247.7to $120 $1,380103844 5 ft

feet 5.0-6.0%52.0 Cross Slope (PAR) SF6865.5to $120 $8,100103845 5 ft

feet -.28"53.3 Vertical Change REF554.3to103827 5 ft

feet65.7 Key Note Segment 9785.0to103862 5 ft

feet .33"85.2 Vertical Change REF586.2to103828 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF1792.1to $120 $1,980103846 5 ft

feet92.1 Key Note Segment 78107.6to103863 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF29117.8to $120 $3,420103847 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF76136.4to $120 $9,060103848 5 ft

feet 2.0-3.0%139.5 Cross Slope (PAR) SF77154.8to $120 $9,180103849 5 ft

feet154.8 Key Note Segment 100174.8to103864 5 ft

feet -.26"174.6 Vertical Change REF5175.6to103829 5 ft

feet 3.0-4.0%176.0 Cross Slope (PAR) SF33182.5to $120 $3,900103850 5 ft

feet .35"181.0 Vertical Change REF5182.0to103830 5 ft

feet 2.0-3.0%183.4 Cross Slope (PAR) SF11185.6to $120 $1,320103851 5 ft

feet .38"185.0 Vertical Change REF5186.0to103831 5 ft

feet185.8 Key Note Segment 97205.2to103865 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF54218.6to $120 $6,480103852 5 ft

feet 5.0-6.0%218.6 Cross Slope (PAR) SF6219.8to $120 $720103853 5 ft

feet 6.0-7.0%219.8 Cross Slope (PAR) SF7221.1to $120 $780103854 5 ft

feet .65"222.6 Vertical Change SF5223.6to $75 $375103832 5 ft

feet .26"225.1 Vertical Change LF5226.1to $75 $375103833 5 ft

feet 2.0-3.0%226.8 Cross Slope (PAR) SF7228.1to $120 $780103855 5 ft

feet 4.0-5.0%230.1 Cross Slope (PAR) SF82246.4to $120 $9,780103856 5 ft

feet246.4 Key Note Segment 97265.8to103866 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PERKINS AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191448

Run ID

Perkins Ave

75

ID Sidewalk Width

Priority

feet -.64"266.2 Vertical Change REF5267.2to103834 5 ft

feet 5.0-6.0%267.4 Cross Slope (PAR) SF7268.7to $120 $780103857 5 ft

feet 3.0-4.0%269.7 Cross Slope (PAR) SF11271.8to $120 $1,260103858 5 ft

feet -.29"271.6 Vertical Change REF5272.6to103835 5 ft

feet271.8 Key Note Segment 97291.2to103867 5 ft

feet .3"281.9 Vertical Change REF5282.9to103836 5 ft

feet .26"291.7 Vertical Change LF5292.7to $75 $375103837 5 ft

feet 3.0-4.0%294.6 Cross Slope (PAR) SF185331.7to $120 $22,260103859 5 ft

feet 2.12"300.1 Vertical Change REF5301.1to103838 5 ft

feet .38"321.3 Vertical Change REF5322.3to103839 5 ft

feet332.6 Key Note Segment 101352.7to103868 5 ft

feet -.71"333.3 Vertical Change REF5334.3to103840 5 ft

feet .27"343.2 Vertical Change REF5344.2to103841 5 ft

feet 3.0-4.0%353.7 Cross Slope (PAR) SF6354.8to $120 $660103860 5 ft

$97,185.00TOTAL COST FOR: PERKINS AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PERKINS AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

950 PERKINS AVE

End Street Name

2201191352

Run ID

Perkins Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF122.6to $120 $1,380103565 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF349.3to $120 $4,020103566 5 ft

feet9.3 Key Note Segment 9829.0to103573 5 ft

feet 3.0-4.0%35.1 Cross Slope (PAR) SF1738.5to $120 $2,040103567 5 ft

feet38.5 Key Note Segment 10158.7to103574 5 ft

feet .45"39.6 Vertical Change REF540.6to103559 5 ft

feet .36"43.7 Vertical Change REF544.7to103560 5 ft

feet 4.0-5.0%60.3 Cross Slope (PAR) SF9679.5to $120 $11,520103568 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF1082.5to $120 $1,200103569 5 ft

feet .42"81.5 Vertical Change REF582.5to103561 5 ft

feet 3.0-4.0%85.1 Cross Slope (PAR) SF115108.0to $120 $13,740103570 5 ft

feet .28"86.7 Vertical Change REF587.7to103562 5 ft

feet .32"96.0 Vertical Change REF597.0to103563 5 ft

feet108.0 Key Note Segment 99127.7to103575 5 ft

feet .39"108.9 Vertical Change REF5109.9to103564 5 ft

feet 3.0-4.0%131.1 Cross Slope (PAR) SF29136.8to $120 $3,420103571 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF10138.8to $120 $1,200103572 5 ft

$38,520.00TOTAL COST FOR: PERKINS AVES side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PERKINS AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191357

Run ID

Perkins Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%2.9 Cross Slope (PAR) SF53.9to $120 $600103590 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF2912.1to $120 $3,420103591 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF2217.8to $120 $2,640103592 5 ft

feet -.27"14.4 Vertical Change REF515.4to103581 5 ft

feet 3.0-4.0%20.2 Cross Slope (PAR) SF3026.2to $120 $3,600103593 5 ft

feet26.2 Key Note Segment 10046.2to103602 5 ft

feet 3.0-4.0%48.2 Cross Slope (PAR) SF4757.5to $120 $5,580103594 5 ft

feet57.8 Key Note Segment 9676.9to103603 5 ft

feet 3.71"58.4 Vertical Change REF559.4to103582 5 ft

feet .26"67.3 Vertical Change REF568.3to103583 5 ft

feet 3.0-4.0%78.6 Cross Slope (PAR) SF6391.2to $120 $7,560103595 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF1193.3to $120 $1,260103596 5 ft

feet 3.0-4.0%101.0 Cross Slope (PAR) SF66114.1to $120 $7,860103597 5 ft

feet .33"101.8 Vertical Change REF5102.8to103585 5 ft

feet 72"107.6 Protruding Object JOB5108.6to $99 $99103606 5 ft

feet -.26"108.9 Vertical Change REF5109.9to103586 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF29121.7to $120 $3,420103598 5 ft

feet121.7 Key Note Segment 98141.3to103604 5 ft

feet 5.0-6.0%142.4 Cross Slope (PAR) SF23146.9to $120 $2,700103599 5 ft

feet 3.0-4.0%147.2 Cross Slope (PAR) SF21151.3to $120 $2,460103600 5 ft

feet151.9 Key Note Segment 100171.8to103605 5 ft

feet .27"162.5 Vertical Change REF5163.5to103587 5 ft

feet -.27"172.0 Vertical Change REF5173.0to103588 5 ft

feet 3.0-4.0%172.7 Cross Slope (PAR) SF26177.9to $120 $3,120103601 5 ft

feet -.26"179.4 Vertical Change LF5180.4to $75 $375103589 5 ft

$44,694.00TOTAL COST FOR: PERKINS AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PERKINS RD

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1030 PERKINS RD

End Street Name

2201191456

Run ID

Perkins Rd

58

ID Sidewalk Width

Priority

feet -.31"1.7 Vertical Change REF52.7to103874 5 ft

feet 4.0-5.0%1.8 Cross Slope (PAR) SF93.6to $120 $1,080103878 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF2511.3to $120 $3,000103879 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF5623.2to $120 $6,660103880 5 ft

feet .3"12.9 Vertical Change REF513.9to103875 5 ft

feet24.7 Key Note Segment 9643.8to103885 5 ft

feet .26"44.6 Vertical Change REF545.6to103876 5 ft

feet 5.0-6.0%44.7 Cross Slope (PAR) SF2750.1to $120 $3,240103881 5 ft

feet50.4 Key Note Segment 10170.6to103886 5 ft

feet .36"50.8 Vertical Change REF551.8to103877 5 ft

feet 4.0-5.0%71.3 Cross Slope (Driveway) SF6484.0to $40 $2,540103882 5 ft

feet 3.0-4.0%86.2 Cross Slope (PAR) SF100106.1to $120 $11,940103883 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF10109.3to $120 $1,140103884 5 ft

$29,600.00TOTAL COST FOR: PERKINS RDS side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PERSIMMON ST

Street Side

COCONUT ST

Survey Street Name Starting Street Name

POMEGRANATE ST

End Street Name

2110191440

Run ID

Persimmon
St

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF143.0to $120 $1,62074538 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF135.9to $120 $1,56674539 5 ft

feet8.8 Key Note Segment 9530.0to74557 5 ft

feet 2.0-3.0%30.0 Cross Slope (Driveway) SF1332.8to $40 $50474540 5 ft

feet34.3 Key Note Segment 9755.8to74558 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF3869.2to $120 $4,53674541 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF572.8to $120 $54074542 5 ft

feet .36"83.2 Vertical Change LF584.2to $75 $33874533 5 ft

feet94.1 Key Note Segment 100116.3to74559 5 ft

feet -.34"105.4 Vertical Change REF5106.4to74534 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF11120.9to $120 $1,29674543 5 ft

feet121.3 Key Note Segment 97142.8to74560 5 ft

feet 3.0-4.0%143.2 Cross Slope (Driveway) SF5144.2to $40 $18074544 5 ft

feet 2.0-3.0%144.2 Cross Slope (PAR) SF143175.9to $120 $17,11874545 5 ft

feet 4.0-5.0%175.9 Cross Slope (PAR) SF21180.5to $120 $2,48474546 5 ft

feet180.5 Key Note Segment 98202.3to74561 5 ft

feet 3.0-4.0%202.8 Cross Slope (PAR) SF5204.0to $120 $64874547 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF12206.9to $120 $1,45874548 5 ft

feet206.9 Key Note Segment 96228.2to74562 5 ft

feet .65"217.7 Vertical Change REF5218.7to74535 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF11235.3to $120 $1,35074549 5 ft

feet 2.0-3.0%237.5 Cross Slope (PAR) SF22242.3to $120 $2,59274550 5 ft

feet 2.0-3.0%244.6 Cross Slope (PAR) SF5245.6to $120 $54074551 5 ft

feet 3.0-4.0%248.0 Cross Slope (PAR) SF19252.2to $120 $2,26874552 5 ft

feet .26"253.1 Vertical Change LF5254.1to $75 $33874536 5 ft

feet 3.0-4.0%254.3 Cross Slope (PAR) SF35262.1to $120 $4,21274553 5 ft

feet262.1 Key Note Segment 101284.6to74563 5 ft

feet 3.0-4.0%287.2 Cross Slope (PAR) SF5288.4to $120 $64874554 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PERSIMMON ST

Street Side

COCONUT ST

Survey Street Name Starting Street Name

POMEGRANATE ST

End Street Name

2110191440

Run ID

Persimmon
St

46

ID Sidewalk Width

Priority

feet288.4 Key Note Segment 99310.5to74564 5 ft

feet -.31"299.1 Vertical Change REF5300.1to74537 5 ft

feet 3.0-4.0%311.2 Cross Slope (PAR) SF50322.3to $120 $5,99474555 5 ft

feet 2.0-3.0%322.7 Cross Slope (PAR) SF7324.3to $120 $86474556 5 ft

$51,093.00TOTAL COST FOR: PERSIMMON STE side of Starting at: COCONUT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PERSIMMON ST

Street Side

POMEGRANATE ST

Survey Street Name Starting Street Name

COCONUT ST

End Street Name

2110191443

Run ID

Persimmon
St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF11125.0to $120 $13,33874566 5 ft

feet 3.0-4.0%29.0 Cross Slope (PAR) SF6443.2to $120 $7,66874567 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF2348.3to $120 $2,75474568 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF11172.9to $120 $13,28474569 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF7088.9to $120 $8,42474570 5 ft

feet88.9 Key Note Segment 99111.0to74581 5 ft

feet 3.0-4.0%111.3 Cross Slope (Driveway) SF5112.4to $40 $19874571 5 ft

feet114.8 Key Note Segment 98136.6to74582 5 ft

feet -.3"136.6 Vertical Change REF5137.6to74565 5 ft

feet 3.0-4.0%137.8 Cross Slope (PAR) SF6139.1to $120 $70274572 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF159175.1to $120 $19,06274573 5 ft

feet175.1 Key Note Segment 97196.7to74583 5 ft

feet200.0 Key Note Segment 102222.7to74584 5 ft

feet 3.0-4.0%224.3 Cross Slope (PAR) SF9226.3to $120 $1,08074574 5 ft

feet 5.0-6.0%230.9 Cross Slope (PAR) SF56243.3to $120 $6,69674575 5 ft

feet 3.0-4.0%247.8 Cross Slope (PAR) SF52259.3to $120 $6,21074576 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF24264.9to $120 $2,86274577 5 ft

feet266.8 Key Note Segment 94287.7to74585 5 ft

feet 3.0-4.0%287.9 Cross Slope (Driveway) SF19292.1to $40 $75674578 5 ft

feet292.1 Key Note Segment 96313.4to74586 5 ft

feet 4.0-5.0%315.7 Cross Slope (PAR) SF41324.8to $120 $4,91474579 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF9326.8to $120 $1,08074580 5 ft

feet352.4 Key Note Segment 79369.9to74587 5 ft

$89,028.00TOTAL COST FOR: PERSIMMON STW side of Starting at: POMEGRANATE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PETITE AVE

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

RHINE CT

End Street Name

2201111058

Run ID

Petite Ave

22

ID Sidewalk Width

Priority

feet .44"1.9 Vertical Change LF52.9to $75 $37590860 5 ft

feet10.3 Key Note Segment 8326.8to90867 5 ft

feet .34"20.1 Vertical Change REF521.1to90861 5 ft

feet 2.0-3.0%26.9 Cross Slope (Driveway) SF3032.9to $40 $1,20090862 5 ft

feet 4.0-5.0%33.3 Cross Slope (PAR) SF534.3to $120 $60090863 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF3442.5to $120 $4,02090864 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF2049.8to $120 $2,40090865 5 ft

feet50.0 Key Note Segment 8567.1to90868 5 ft

feet 4.0-5.0%68.2 Cross Slope (PAR) SF1972.1to $120 $2,34090866 5 ft

feet 5.0-6.0%69.4 1372.1to90869 5 ft

feet 5.0-6.0%69.4 Running Slope SF1372.1to $120 $1,62090870 5 ft

$12,555.00TOTAL COST FOR: PETITE AVEE side of Starting at: CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PETITE AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111152

Run ID

Petite Ave

41

ID Sidewalk Width

Priority

feet 2.0-3.0%7.8 Cross Slope (PAR) SF6320.3to $120 $7,50091565 5 ft

feet24.0 Key Note Segment 7238.4to91582 5 ft

feet .33"56.8 Vertical Change LF557.8to $75 $37591547 5 ft

feet -.26"63.3 Vertical Change LF564.3to $75 $37591548 5 ft

feet76.5 Key Note Segment 6789.8to91583 5 ft

feet .26"83.6 Vertical Change REF584.6to91549 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF36104.0to $120 $4,32091566 5 ft

feet105.3 Key Note Segment 71119.4to91584 5 ft

feet .27"106.2 Vertical Change REF5107.2to91550 5 ft

feet 1.7"114.6 Vertical Change REF5115.6to91551 5 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF22124.3to $120 $2,64091567 5 ft

feet -.52"139.4 Vertical Change SF5140.4to $75 $37591552 5 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF37156.0to $120 $4,38091568 5 ft

feet 2.0-3.0%159.6 Cross Slope (PAR) SF21163.8to $120 $2,52091569 5 ft

feet .94"165.2 Vertical Change SF5166.2to $75 $37591553 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF33178.8to $120 $3,90091570 5 ft

feet178.8 Key Note Segment 70192.8to91585 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF13199.8to $120 $1,50091571 5 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF11204.5to $120 $1,26091572 5 ft

feet205.4 Key Note Segment 70219.3to91586 5 ft

feet .45"220.7 Vertical Change LF5221.7to $75 $37591554 5 ft

feet .97"230.7 Vertical Change SF5231.7to $75 $37591555 5 ft

feet 3.0-4.0%232.8 Cross Slope (PAR) SF9234.5to $120 $1,02091573 5 ft

feet .53"236.3 Vertical Change SF5237.3to $75 $37591556 5 ft

feet 5.0-6.0%239.6 5240.6to91589 5 ft

feet .45"240.8 Vertical Change LF5241.8to $75 $37591557 5 ft

feet 2.0-3.0%243.2 Cross Slope (PAR) SF16246.3to $120 $1,86091574 5 ft

feet 1"243.6 Vertical Change REF5244.6to91558 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PETITE AVE

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111152

Run ID

Petite Ave

41

ID Sidewalk Width

Priority

feet 3.0-4.0%259.3 Cross Slope (PAR) SF27264.6to $120 $3,18091575 5 ft

feet265.8 Key Note Segment 65278.7to91587 5 ft

feet .26"266.7 Vertical Change REF5267.7to91559 5 ft

feet 1.09"276.5 Vertical Change REF5277.5to91560 5 ft

feet .3"280.5 Vertical Change LF5281.5to $75 $37591561 5 ft

feet -.6"290.4 Vertical Change SF5291.4to $75 $37591562 5 ft

feet 3.0-4.0%295.6 Cross Slope (PAR) SF7297.0to $120 $84091576 5 ft

feet -.35"296.8 Vertical Change REF5297.8to91563 5 ft

feet307.7 Key Note Segment 73322.3to91588 5 ft

feet 3.0-4.0%322.3 Cross Slope (Driveway) SF11324.5to $40 $44091577 5 ft

feet 2.0-3.0%324.5 Cross Slope (PAR) SF5325.5to $120 $60091578 5 ft

feet 2.0-3.0%333.0 Cross Slope (PAR) SF25337.9to $120 $2,94091579 5 ft

feet -.28"335.9 Vertical Change REF5336.9to91564 5 ft

feet 4.0-5.0%338.8 Cross Slope (PAR) SF25343.8to $120 $3,00091580 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF15346.8to $120 $1,80091581 5 ft

feet 6.0-7.0%345.7 15348.6to91590 5 ft

$47,450.00TOTAL COST FOR: PETITE AVEW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PETITE AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

PETITE CT

End Street Name

2201111033

Run ID

Petite Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF10722.0to $120 $12,84090472 5 ft

feet 3.0-4.0%24.2 Cross Slope (PAR) SF625.3to $120 $66090473 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF1029.1to $120 $1,14090474 5 ft

feet .36"30.8 Vertical Change LF531.8to $75 $37590465 5 ft

feet 5.0-6.0%35.1 636.3to90481 5 ft

feet -1.6"37.5 Vertical Change SF538.5to $75 $37590466 5 ft

feet37.7 Key Note Segment 6149.9to90479 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF2358.1to $120 $2,70090475 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3569.3to $120 $4,20090476 5 ft

feet71.2 Key Note Segment 6684.4to90480 5 ft

feet .44"88.0 Vertical Change LF589.0to $75 $37590468 5 ft

feet 2.0-3.0%89.6 Cross Slope (PAR) SF1692.8to $120 $1,92090477 5 ft

feet .57"91.4 Vertical Change REF592.4to90469 5 ft

feet .34"95.0 Vertical Change LF596.0to $75 $37590470 5 ft

feet 6.0-7.0%99.0 Cross Slope (PAR) SF9100.7to $120 $1,02090478 5 ft

feet -1.16"103.3 Vertical Change SF5104.3to $75 $37590471 5 ft

$26,355.00TOTAL COST FOR: PETITE AVEE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PETITE AVE

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111105

Run ID

Petite Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%10.8 Cross Slope (PAR) SF1012.8to $120 $1,20090938 5 ft

feet27.7 Key Note Segment 7342.3to90945 5 ft

feet -.26"42.4 Vertical Change REF543.4to90928 5 ft

feet 2.0-3.0%44.2 Cross Slope (PAR) SF945.9to $120 $1,02090939 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF551.2to $120 $60090940 5 ft

feet .38"56.8 Vertical Change LF557.8to $75 $37590929 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF664.8to $120 $72090941 5 ft

feet68.8 Key Note Segment 9186.9to90946 5 ft

feet .27"69.8 Vertical Change REF570.8to90930 5 ft

feet .43"88.2 Vertical Change LF589.2to $75 $37590931 5 ft

feet .73"97.1 Vertical Change SF598.1to $75 $37590932 5 ft

feet -1.05"112.4 Vertical Change SF5113.4to $75 $37590933 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF36121.5to $120 $4,26090942 5 ft

feet .34"120.5 Vertical Change REF5121.5to90934 5 ft

feet 3.0-4.0%123.8 Cross Slope (PAR) SF15126.8to $120 $1,80090943 5 ft

feet126.9 Key Note Segment 81143.1to90947 5 ft

feet -.27"127.6 Vertical Change REF5128.6to90935 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF44171.1to $120 $5,28090944 5 ft

feet .26"164.6 Vertical Change REF5165.6to90936 5 ft

feet 5.0-6.0%168.6 12171.0to90948 5 ft

feet 5.0-6.0%168.6 Running Slope SF12171.0to $120 $1,44090949 5 ft

feet .29"170.6 Vertical Change REF5171.6to90937 5 ft

$17,820.00TOTAL COST FOR: PETITE AVEW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PETITE AVE

Street Side

PETITE CT

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111040

Run ID

Petite Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF225.5to $120 $2,64090541 5 ft

feet .27"4.4 Vertical Change REF55.4to90537 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF3214.0to $120 $3,84090542 5 ft

feet 4.0-5.0%14.2 Cross Slope (PAR) SF5625.3to $120 $6,66090543 5 ft

feet 5.0-6.0%27.8 Cross Slope (PAR) SF5939.5to $120 $7,02090544 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF2345.4to $120 $2,76090545 5 ft

feet 3.0-4.0%47.5 Cross Slope (PAR) SF6460.3to $120 $7,68090546 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF2565.8to $120 $3,00090547 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF4173.9to $120 $4,86090548 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF4984.8to $120 $5,88090549 5 ft

feet .27"91.7 Vertical Change LF592.7to $75 $37590538 5 ft

feet 1.03"127.2 Vertical Change SF5128.2to $75 $37590539 5 ft

feet 3.0-4.0%131.8 Cross Slope (PAR) SF17135.2to $120 $2,04090550 5 ft

feet 2.0-3.0%139.2 Cross Slope (PAR) SF16142.3to $120 $1,86090551 5 ft

feet .34"145.1 Vertical Change LF5146.1to $75 $37590540 5 ft

feet 3.0-4.0%167.1 Cross Slope (PAR) SF9168.8to $120 $1,02090552 5 ft

$50,385.00TOTAL COST FOR: PETITE AVEE side of Starting at: PETITE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PETITE AVE

Street Side

RHINE CT

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111103

Run ID

Petite Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF316.2to $120 $3,72090918 5 ft

feet .4"5.8 Vertical Change REF56.8to90906 5 ft

feet -.32"13.9 Vertical Change LF514.9to $75 $37590907 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF1623.5to $120 $1,92090919 5 ft

feet23.5 Key Note Segment 7839.1to90926 5 ft

feet .32"27.7 Vertical Change REF528.7to90908 5 ft

feet -.26"32.9 Vertical Change REF533.9to90909 5 ft

feet 3.0-4.0%39.1 Cross Slope (Driveway) SF2744.5to $40 $1,08090920 5 ft

feet -.39"39.3 Vertical Change REF540.3to90910 5 ft

feet 2.0-3.0%44.7 Cross Slope (PAR) SF3551.6to $120 $4,14090921 5 ft

feet .26"45.9 Vertical Change REF546.9to90911 5 ft

feet51.6 Key Note Segment 6564.5to90927 5 ft

feet .27"52.9 Vertical Change REF553.9to90912 5 ft

feet 2.0-3.0%64.5 Cross Slope (Driveway) SF665.7to $40 $24090922 5 ft

feet 2.52"69.6 Vertical Change SF570.6to $75 $37590913 5 ft

feet 2.93"72.4 Vertical Change REF573.4to90914 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2177.4to $120 $2,46090923 5 ft

feet .26"74.9 Vertical Change REF575.9to90915 5 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF2885.1to $120 $3,30090924 5 ft

feet .27"83.4 Vertical Change REF584.4to90916 5 ft

feet 4.0-5.0%85.1 Cross Slope (PAR) SF2990.8to $120 $3,42090925 5 ft

feet .31"89.6 Vertical Change REF590.6to90917 5 ft

$21,030.00TOTAL COST FOR: PETITE AVEE side of Starting at: RHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PETITE CT

Street Side

PETITE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111036

Run ID

Petite Ct

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF174.2to $120 $1,98090508 5 ft

feet .91"4.6 Vertical Change SF55.6to $75 $37590482 5 ft

feet 4.0-5.0%7.0 Cross Slope (PAR) SF3714.4to $120 $4,44090509 5 ft

feet .64"13.3 Vertical Change REF514.3to90483 5 ft

feet 6.0-7.0%15.3 Cross Slope (PAR) SF2420.1to $120 $2,88090510 5 ft

feet -.45"20.2 Vertical Change LF521.2to $75 $37590484 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF1835.6to $120 $2,16090511 5 ft

feet .67"37.4 Vertical Change SF538.4to $75 $37590485 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF3246.0to $120 $3,84090512 5 ft

feet 5.0-6.0%45.1 646.3to90535 5 ft

feet -.31"46.0 Vertical Change REF547.0to90486 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF2762.7to $120 $3,18090513 5 ft

feet63.4 Key Note Segment 4071.3to90527 5 ft

feet -.35"63.6 Vertical Change REF564.6to90487 5 ft

feet 3.0-4.0%72.3 Cross Slope (PAR) SF1174.4to $120 $1,26090514 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF2381.8to $120 $2,70090515 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF687.3to $120 $72090516 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF689.3to $120 $72090517 5 ft

feet -.34"95.9 Vertical Change LF596.9to $75 $37590488 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF8100.8to $120 $90090518 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF32107.3to $120 $3,78090519 5 ft

feet 1.93"102.8 Vertical Change REF5103.8to90489 5 ft

feet110.7 Key Note Segment 78126.3to90528 5 ft

feet .47"111.8 Vertical Change REF5112.8to90490 5 ft

feet .28"130.6 Vertical Change LF5131.6to $75 $37590491 5 ft

feet .75"133.5 Vertical Change SF5134.5to $75 $37590492 5 ft

feet .26"135.4 Vertical Change LF5136.4to $75 $37590493 5 ft

feet -.26"138.2 Vertical Change LF5139.2to $75 $37590494 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N PETITE CT

Street Side

PETITE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111036

Run ID

Petite Ct

49

ID Sidewalk Width

Priority

feet146.4 Key Note Segment 79162.2to90529 5 ft

feet 1.07"149.7 Vertical Change REF5150.7to90495 5 ft

feet .51"162.3 Vertical Change REF5163.3to90496 5 ft

feet170.9 Key Note Segment 67184.3to90530 5 ft

feet .29"182.9 Vertical Change REF18186.5to90497 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF75202.3to $120 $9,00090520 5 ft

feet .3"199.6 Vertical Change REF5200.6to90498 5 ft

feet -.32"207.8 Vertical Change LF5208.8to $75 $37590499 5 ft

feet212.7 Key Note Segment 65225.6to90531 5 ft

feet .39"241.7 Vertical Change LF5242.7to $75 $37590500 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF5247.8to $120 $60090521 5 ft

feet251.3 Key Note Segment 70265.3to90532 5 ft

feet .93"255.8 Vertical Change REF5256.8to90501 5 ft

feet .46"258.7 Vertical Change REF5259.7to90502 5 ft

feet 2.0-3.0%265.3 Cross Slope (Driveway) SF10267.2to $40 $38090522 5 ft

feet 3.0-4.0%272.3 Cross Slope (PAR) SF58283.9to $120 $6,96090523 5 ft

feet 2.0-3.0%283.9 Cross Slope (PAR) SF26289.1to $120 $3,12090524 5 ft

feet .37"290.3 Vertical Change LF5291.3to $75 $37590503 5 ft

feet 6.0-7.0%292.1 5293.1to90536 5 ft

feet -.3"302.0 Vertical Change LF5303.0to $75 $37590504 5 ft

feet305.2 Key Note Segment 68318.8to90533 5 ft

feet .48"319.5 Vertical Change LF5320.5to $75 $37590505 5 ft

feet330.5 Key Note Segment 69344.2to90534 5 ft

feet .69"332.4 Vertical Change REF5333.4to90506 5 ft

feet 2.0-3.0%344.3 Cross Slope (Driveway) SF18347.8to $40 $70090525 5 ft

feet 2.0-3.0%365.0 Cross Slope (PAR) SF13367.6to $120 $1,56090526 5 ft

feet .36"368.5 Vertical Change LF5369.5to $75 $37590507 5 ft

$56,130.00TOTAL COST FOR: PETITE CTS/E/N side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PHILIP ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091328

Run ID

Philip St

97

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF276.7to $120 $3,21654288 4 ft

feet 5.0-6.0%7.2 Cross Slope (PAR) SF2313.0to $120 $2,78454289 4 ft

feet 3.0-4.0%13.0 Cross Slope (PAR) SF2819.9to $120 $3,31254290 4 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF2328.1to $120 $2,78454291 4 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF630.0to $120 $72054292 4 ft

feet33.6 Key Note Segment 5547.3to54336 4 ft

feet 3.0-4.0%47.4 Cross Slope (Driveway) SF1551.2to $40 $60854293 4 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF2457.4to $120 $2,83254294 4 ft

feet57.8 Key Note Segment 5972.5to54337 4 ft

feet .35"58.9 Vertical Change REF459.9to54265 4 ft

feet .35"72.8 Vertical Change REF473.8to54266 4 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF574.3to $120 $62454295 4 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF2088.4to $120 $2,40054296 4 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF2298.3to $120 $2,64054297 4 ft

feet -.51"119.9 Vertical Change SF4120.9to $75 $30054267 4 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF36136.9to $120 $4,36854298 4 ft

feet -.38"129.6 Vertical Change REF4130.6to54268 4 ft

feet138.6 Key Note Segment 56152.7to54338 4 ft

feet 3.0-4.0%153.4 Cross Slope (Driveway) SF8155.5to $40 $33654299 4 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF58170.6to $120 $6,91254300 4 ft

feet170.8 Key Note Segment 62186.4to54339 4 ft

feet .3"184.9 Vertical Change REF4185.9to54269 4 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF6202.8to $120 $76854301 4 ft

feet .92"204.8 Vertical Change SF4205.8to $75 $30054270 4 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF54220.5to $120 $6,48054302 4 ft

feet .84"214.6 Vertical Change REF4215.6to54271 4 ft

feet .44"219.9 Vertical Change REF4220.9to54272 4 ft

feet237.8 Key Note Segment 59252.5to54340 4 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PHILIP ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091328

Run ID

Philip St

97

ID Sidewalk Width

Priority

feet -1.02"238.5 Vertical Change REF4239.5to54273 4 ft

feet 3.0-4.0%252.5 Cross Slope (Driveway) SF63268.3to $40 $2,52854303 4 ft

feet268.3 Key Note Segment 58282.8to54341 4 ft

feet .46"278.8 Vertical Change REF4279.8to54274 4 ft

feet 2.0-3.0%286.6 Cross Slope (PAR) SF37295.8to $120 $4,41654304 4 ft

feet 1.13"290.2 Vertical Change REF4291.2to54275 4 ft

feet 2.0-3.0%299.4 Cross Slope (PAR) SF11302.1to $120 $1,29654305 4 ft

feet 2.0-3.0%305.3 Cross Slope (PAR) SF66321.8to $120 $7,92054306 4 ft

feet -.54"305.6 Vertical Change REF4306.6to54276 4 ft

feet 4.0-5.0%321.8 Cross Slope (PAR) SF68338.8to $120 $8,16054307 4 ft

feet338.8 Key Note Segment 60353.8to54342 4 ft

feet .33"344.2 Vertical Change REF4345.2to54277 4 ft

feet .35"347.4 Vertical Change REF4348.4to54278 4 ft

feet 2.31"355.6 Vertical Change SF4356.6to $75 $30054279 4 ft

feet 11.0-12.0%358.6 9360.8to54351 4 ft

feet 11.0-12.0%358.6 Running Slope SF9360.8to $120 $1,05654352 4 ft

feet >15.0%359.3 Cross Slope (PAR) SF5360.6to $120 $62454308 4 ft

feet .36"361.1 Vertical Change LF4362.1to $75 $30054280 4 ft

feet 7.0-8.0%365.6 Cross Slope (PAR) SF19370.3to $120 $2,25654309 4 ft

feet 6.0-7.0%372.4 Cross Slope (PAR) SF8374.4to $120 $96054310 4 ft

feet374.4 Key Note Segment 45385.6to54343 4 ft

feet .44"377.6 Vertical Change REF4378.6to54282 4 ft

feet .44"386.5 Vertical Change REF4387.5to54283 4 ft

feet 4.0-5.0%386.8 Cross Slope (PAR) SF4387.9to $120 $52854311 4 ft

feet 7.0-8.0%389.4 Cross Slope (PAR) SF22395.0to $120 $2,68854312 4 ft

feet 4.0-5.0%396.2 Cross Slope (PAR) SF66412.6to $120 $7,87254313 4 ft

feet 4.0-5.0%414.7 Cross Slope (PAR) SF23420.5to $120 $2,78454314 4 ft

feet -.48"420.5 Vertical Change REF4421.5to54284 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PHILIP ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091328

Run ID

Philip St

97

ID Sidewalk Width

Priority

feet 2.0-3.0%422.8 Cross Slope (PAR) SF4423.9to $120 $52854315 4 ft

feet 3.0-4.0%426.3 Cross Slope (PAR) SF70443.9to $120 $8,44854316 4 ft

feet446.9 Key Note Segment 56461.0to54344 4 ft

feet 2.0-3.0%461.1 Cross Slope (Driveway) SF17465.3to $40 $67254317 4 ft

feet 3.0-4.0%467.7 Cross Slope (PAR) SF7469.4to $120 $81654318 4 ft

feet 2.0-3.0%470.8 Cross Slope (PAR) SF25477.0to $120 $2,97654319 4 ft

feet477.3 Key Note Segment 53490.5to54345 4 ft

feet 3.0-4.0%490.7 Cross Slope (PAR) SF13494.0to $120 $1,58454320 4 ft

feet 2.0-3.0%496.8 Cross Slope (PAR) SF114525.3to $120 $13,68054321 4 ft

feet 3.0-4.0%529.2 Cross Slope (PAR) SF58543.6to $120 $6,91254322 4 ft

feet 3.0-4.0%548.4 Cross Slope (PAR) SF22553.9to $120 $2,64054323 4 ft

feet555.4 Key Note Segment 56569.4to54346 4 ft

feet 3.0-4.0%570.4 Cross Slope (PAR) SF10572.9to $120 $1,20054324 4 ft

feet 2.0-3.0%573.1 Cross Slope (PAR) SF19577.9to $120 $2,30454325 4 ft

feet581.3 Key Note Segment 57595.6to54347 4 ft

feet 2.0-3.0%595.6 Cross Slope (Driveway) SF49607.9to $40 $1,96854326 4 ft

feet 4.0-5.0%608.3 Cross Slope (PAR) SF24614.2to $120 $2,83254327 4 ft

feet .6"608.5 Vertical Change REF15612.2to54285 4 ft

feet 3.0-4.0%617.9 Cross Slope (PAR) SF46629.3to $120 $5,47254328 4 ft

feet 2.0-3.0%630.3 Cross Slope (PAR) SF95654.0to $120 $11,37654329 4 ft

feet .38"650.7 Vertical Change REF4651.7to54286 4 ft

feet654.0 Key Note Segment 57668.3to54348 4 ft

feet 2.0-3.0%668.7 Cross Slope (PAR) SF62684.1to $120 $7,39254330 4 ft

feet684.6 Key Note Segment 58699.1to54349 4 ft

feet 3.0-4.0%699.1 Cross Slope (Driveway) SF24705.2to $40 $97654331 4 ft

feet 2.0-3.0%705.8 Cross Slope (PAR) SF11708.5to $120 $1,29654332 4 ft

feet 2.0-3.0%710.7 Cross Slope (PAR) SF73729.0to $120 $8,78454333 4 ft

feet 4.0-5.0%729.0 Cross Slope (PAR) SF31736.7to $120 $3,69654334 4 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PHILIP ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091328

Run ID

Philip St

97

ID Sidewalk Width

Priority

feet736.7 Key Note Segment 58751.1to54350 4 ft

feet 3.0-4.0%751.1 Cross Slope (Driveway) SF131783.9to $40 $5,24854335 4 ft

feet -.4"784.7 Vertical Change LF4785.7to $75 $30054287 4 ft

$176,172.00TOTAL COST FOR: PHILIP STE side of Starting at: E CLEVELAND AVE

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PHILIP ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091320

Run ID

Philip St

88

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF4110.3to $120 $4,94454206 4 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF2316.4to $120 $2,73654207 4 ft

feet -.27"16.3 Vertical Change REF417.3to54190 4 ft

feet 4.0-5.0%16.6 Cross Slope (PAR) SF5029.1to $120 $6,00054208 4 ft

feet30.0 Key Note Segment 7348.3to54248 4 ft

feet -.33"31.2 Vertical Change REF432.2to54191 4 ft

feet 4.0-5.0%48.8 Cross Slope (PAR) SF3657.8to $120 $4,32054209 4 ft

feet57.8 Key Note Segment 6072.7to54249 4 ft

feet 3.0-4.0%72.8 Cross Slope (Driveway) SF5486.3to $40 $2,16054210 4 ft

feet 3.0-4.0%89.6 Cross Slope (PAR) SF130122.2to $120 $15,64854211 4 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF4123.3to $120 $52854212 4 ft

feet .38"124.4 Vertical Change LF4125.4to $75 $30054192 4 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF16131.8to $120 $1,87254213 4 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF20136.7to $120 $2,35254214 4 ft

feet136.8 Key Note Segment 53150.0to54250 4 ft

feet 3.0-4.0%152.1 Cross Slope (PAR) SF49164.3to $120 $5,85654215 4 ft

feet166.2 Key Note Segment 54179.8to54251 4 ft

feet .27"170.2 Vertical Change REF4171.2to54193 4 ft

feet .33"190.4 Vertical Change LF4191.4to $75 $30054194 4 ft

feet -.79"197.1 Vertical Change SF4198.1to $75 $30054195 4 ft

feet 2.0-3.0%199.0 Cross Slope (PAR) SF138233.5to $120 $16,56054216 4 ft

feet .38"216.2 Vertical Change REF4217.2to54196 4 ft

feet 2.0-3.0%237.9 Cross Slope (PAR) SF6239.4to $120 $72054217 4 ft

feet240.8 Key Note Segment 56254.9to54252 4 ft

feet 3.0-4.0%255.7 Cross Slope (PAR) SF25262.0to $120 $3,02454218 4 ft

feet 5.0-6.0%264.8 Cross Slope (PAR) SF5266.1to $120 $62454219 4 ft

feet266.1 Key Note Segment 58280.6to54253 4 ft

feet 3.0-4.0%280.6 Cross Slope (Driveway) SF5281.8to $40 $19254220 4 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PHILIP ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091320

Run ID

Philip St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%281.8 Cross Slope (PAR) SF4282.8to $120 $48054221 4 ft

feet 2.0-3.0%300.3 Cross Slope (PAR) SF118329.9to $120 $14,20854222 4 ft

feet340.7 Key Note Segment 56354.7to54254 4 ft

feet 3.0-4.0%354.8 Cross Slope (Driveway) SF28361.7to $40 $1,10454223 4 ft

feet 5.0-6.0%361.7 Cross Slope (PAR) SF21366.9to $120 $2,49654224 4 ft

feet 6.0-7.0%367.8 Cross Slope (PAR) SF14371.4to $120 $1,72854225 4 ft

feet 5.0-6.0%371.4 Cross Slope (PAR) SF5372.7to $120 $62454226 4 ft

feet 3.0-4.0%373.5 Cross Slope (PAR) SF5374.7to $120 $57654227 4 ft

feet375.1 Key Note Segment 61390.3to54255 4 ft

feet 2.0-3.0%394.5 Cross Slope (PAR) SF22400.1to $120 $2,68854228 4 ft

feet 2.0-3.0%402.2 Cross Slope (PAR) SF46413.8to $120 $5,56854229 4 ft

feet 11.0-12.0%413.5 5414.8to54263 4 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF64434.8to $120 $7,68054230 4 ft

feet .48"422.6 Vertical Change REF4423.6to54197 4 ft

feet 2.0-3.0%438.0 Cross Slope (PAR) SF37447.2to $120 $4,41654231 4 ft

feet447.2 Key Note Segment 59462.0to54256 4 ft

feet .38"461.8 Vertical Change REF4462.8to54198 4 ft

feet 4.0-5.0%462.2 Cross Slope (Driveway) SF65478.5to $40 $2,60854232 4 ft

feet478.5 Key Note Segment 56492.5to54257 4 ft

feet 3.0-4.0%492.5 Cross Slope (Driveway) SF21497.7to $40 $83254233 4 ft

feet 2.0-3.0%498.1 Cross Slope (PAR) SF32506.1to $120 $3,84054234 4 ft

feet 4.0-5.0%506.6 Cross Slope (PAR) SF170549.2to $120 $20,44854235 4 ft

feet549.2 Key Note Segment 56563.3to54258 4 ft

feet 3.0-4.0%564.3 Cross Slope (PAR) SF56578.3to $120 $6,72054236 4 ft

feet578.3 Key Note Segment 56592.3to54259 4 ft

feet .32"593.4 Vertical Change LF4594.4to $75 $30054199 4 ft

feet 1.76"613.5 Vertical Change SF4614.5to $75 $30054200 4 ft

feet 2.0-3.0%616.3 Cross Slope (PAR) SF6617.9to $120 $76854237 4 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PHILIP ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091320

Run ID

Philip St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%621.9 Cross Slope (PAR) SF12624.9to $120 $1,44054238 4 ft

feet 5.0-6.0%624.3 6625.7to54264 4 ft

feet -1.79"625.1 Vertical Change SF4626.1to $75 $30054201 4 ft

feet 4.0-5.0%628.5 Cross Slope (PAR) SF71646.3to $120 $8,54454239 4 ft

feet 2.0-3.0%648.3 Cross Slope (PAR) SF10650.8to $120 $1,20054240 4 ft

feet653.1 Key Note Segment 56667.0to54260 4 ft

feet 2.0-3.0%667.0 Cross Slope (Driveway) SF20672.1to $40 $81654241 4 ft

feet 4.0-5.0%672.1 Cross Slope (PAR) SF45683.4to $120 $5,42454242 4 ft

feet683.4 Key Note Segment 58697.8to54261 4 ft

feet 3.0-4.0%697.8 Cross Slope (Driveway) SF142733.2to $40 $5,66454243 4 ft

feet -.3"715.6 Vertical Change REF4716.6to54202 4 ft

feet 2.0-3.0%733.4 Cross Slope (PAR) SF12736.3to $120 $1,39254244 4 ft

feet737.3 Key Note Segment 56751.3to54262 4 ft

feet -.28"737.6 Vertical Change REF4738.6to54203 4 ft

feet 3.0-4.0%751.8 Cross Slope (PAR) SF26758.2to $120 $3,07254245 4 ft

feet 2.0-3.0%758.2 Cross Slope (PAR) SF44769.3to $120 $5,32854246 4 ft

feet 3.3"761.0 Vertical Change REF4762.0to54204 4 ft

feet .43"769.7 Vertical Change LF4770.7to $75 $30054205 4 ft

feet 2.0-3.0%772.7 Cross Slope (PAR) SF51785.4to $120 $6,09654247 4 ft

$185,396.00TOTAL COST FOR: PHILIP STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PIERCE LN

Street Side

COOLIDGE ST

Survey Street Name Starting Street Name

MONROE AVE

End Street Name

2202081433

Run ID

Pierce Ln

24

ID Sidewalk Width

Priority

feet 2.0-3.0%13.3 Cross Slope (PAR) SF714.6to $120 $780127285 5 ft

feet 2.0-3.0%18.2 Cross Slope (PAR) SF14447.0to $120 $17,280127286 5 ft

feet -.27"39.4 Vertical Change REF540.4to127281 5 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF10969.6to $120 $13,140127287 5 ft

feet .48"67.0 Vertical Change REF568.0to127282 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF5380.5to $120 $6,300127288 5 ft

feet .36"74.3 Vertical Change REF575.3to127283 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF1085.4to $120 $1,200127289 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF791.2to $120 $840127290 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF1296.8to $120 $1,380127291 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF15106.0to $120 $1,740127292 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF36115.5to $120 $4,320127293 5 ft

feet 3.0-4.0%120.5 Cross Slope (PAR) SF56131.6to $120 $6,660127294 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF89150.5to $120 $10,680127295 5 ft

feet .3"133.7 Vertical Change REF5134.7to127284 5 ft

$64,320.00TOTAL COST FOR: PIERCE LNN side of Starting at: COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PIERCE LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081317

Run ID

Pierce Ln

55

ID Sidewalk Width

Priority

feet -.29"1.1 Vertical Change LF52.1to $75 $375126853 5 ft

feet 5.0-6.0%3.5 Cross Slope (PAR) SF74.8to $120 $780126877 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF4115.0to $120 $4,920126878 5 ft

feet .26"7.4 Vertical Change REF58.4to126854 5 ft

feet .26"15.6 Vertical Change REF516.6to126855 5 ft

feet 4.0-5.0%15.6 Cross Slope (PAR) SF3622.8to $120 $4,320126879 5 ft

feet24.2 Key Note Segment 9242.6to126915 5 ft

feet 3.0-4.0%43.5 Cross Slope (PAR) SF7358.0to $120 $8,700126880 5 ft

feet 2.91"45.2 Vertical Change REF546.2to126856 5 ft

feet 4.0-5.0%60.3 Cross Slope (PAR) SF2164.4to $120 $2,460126881 5 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF668.6to $120 $780126882 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF769.9to $120 $780126883 5 ft

feet74.7 Key Note Segment 9493.4to126916 5 ft

feet .33"74.9 Vertical Change REF575.9to126857 5 ft

feet 5.0-6.0%93.4 Cross Slope (Driveway) SF1696.6to $40 $640126884 5 ft

feet -.31"93.5 Vertical Change REF594.5to126858 5 ft

feet 3.0-4.0%98.1 Cross Slope (PAR) SF16101.2to $120 $1,860126885 5 ft

feet .39"100.7 Vertical Change REF5101.7to126859 5 ft

feet101.2 Key Note Segment 94120.0to126917 5 ft

feet .28"107.1 Vertical Change REF5108.1to126860 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF161153.4to $120 $19,260126886 5 ft

feet .26"152.2 Vertical Change REF5153.2to126861 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF34160.6to $120 $4,080126887 5 ft

feet 4.0-5.0%160.8 Cross Slope (PAR) SF87178.3to $120 $10,500126888 5 ft

feet178.3 Key Note Segment 92196.6to126918 5 ft

feet .49"182.9 Vertical Change REF5183.9to126863 5 ft

feet -.28"196.7 Vertical Change REF5197.7to126864 5 ft

feet 3.0-4.0%199.3 Cross Slope (PAR) SF22203.6to $120 $2,580126889 5 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PIERCE LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081317

Run ID

Pierce Ln

55

ID Sidewalk Width

Priority

feet203.6 Key Note Segment 94222.4to126919 5 ft

feet .41"210.9 Vertical Change REF5211.9to126865 5 ft

feet .33"216.6 Vertical Change REF5217.6to126866 5 ft

feet 2.0-3.0%224.6 Cross Slope (PAR) SF31230.8to $120 $3,720126890 5 ft

feet 4.0-5.0%231.3 Cross Slope (PAR) SF90249.3to $120 $10,800126891 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF100269.3to $120 $12,000126892 5 ft

feet 2.0-3.0%277.2 Cross Slope (PAR) SF22281.5to $120 $2,580126893 5 ft

feet281.5 Key Note Segment 94300.2to126920 5 ft

feet 3.0-4.0%302.0 Cross Slope (PAR) SF20306.0to $120 $2,400126894 5 ft

feet 2.0-3.0%306.2 Cross Slope (PAR) SF6307.4to $120 $720126895 5 ft

feet307.4 Key Note Segment 93325.9to126921 5 ft

feet 4.0-5.0%326.8 Cross Slope (PAR) SF287384.2to $120 $34,440126896 5 ft

feet .45"328.1 Vertical Change REF5329.1to126867 5 ft

feet .35"359.2 Vertical Change REF5360.2to126868 5 ft

feet384.7 Key Note Segment 96403.8to126922 5 ft

feet .28"385.1 Vertical Change REF5386.1to126869 5 ft

feet 3.0-4.0%405.8 Cross Slope (PAR) SF15408.8to $120 $1,800126897 5 ft

feet410.8 Key Note Segment 93429.4to126923 5 ft

feet 2.2"429.7 Vertical Change SF5430.7to $75 $375126870 5 ft

feet 3.0-4.0%431.5 Cross Slope (PAR) SF6432.6to $120 $660126898 5 ft

feet 2.0-3.0%432.6 Cross Slope (PAR) SF47441.9to $120 $5,580126899 5 ft

feet 4.0-5.0%444.2 Cross Slope (PAR) SF49453.9to $120 $5,820126900 5 ft

feet 2.0-3.0%455.8 Cross Slope (PAR) SF35462.7to $120 $4,140126901 5 ft

feet 4.0-5.0%463.7 Cross Slope (PAR) SF26468.9to $120 $3,120126902 5 ft

feet 2.0-3.0%470.3 Cross Slope (PAR) SF57481.6to $120 $6,780126903 5 ft

feet .28"474.0 Vertical Change REF5475.0to126871 5 ft

feet 2.0-3.0%484.9 Cross Slope (PAR) SF14487.7to $120 $1,680126904 5 ft

feet .32"486.0 Vertical Change REF5487.0to126872 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PIERCE LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081317

Run ID

Pierce Ln

55

ID Sidewalk Width

Priority

feet488.5 Key Note Segment 92506.8to126924 5 ft

feet -.27"507.2 Vertical Change REF5508.2to126873 5 ft

feet 2.0-3.0%509.1 Cross Slope (PAR) SF21513.3to $120 $2,520126905 5 ft

feet514.0 Key Note Segment 91532.3to126925 5 ft

feet 2.0-3.0%534.6 Cross Slope (PAR) SF148564.3to $120 $17,820126906 5 ft

feet -.46"556.0 Vertical Change REF5557.0to126874 5 ft

feet 2.0-3.0%566.6 Cross Slope (PAR) SF13569.2to $120 $1,560126907 5 ft

feet -.36"567.1 Vertical Change REF5568.1to126875 5 ft

feet569.2 Key Note Segment 73583.8to126926 5 ft

feet 1.77"588.0 Vertical Change REF5589.0to126876 5 ft

feet 2.0-3.0%589.0 Cross Slope (PAR) SF9590.7to $120 $1,020126908 5 ft

feet 3.0-4.0%596.3 Cross Slope (PAR) SF6597.5to $120 $720126909 5 ft

feet 2.0-3.0%597.5 Cross Slope (PAR) SF6598.8to $120 $780126910 5 ft

feet 3.0-4.0%601.0 Cross Slope (PAR) SF11603.2to $120 $1,320126911 5 ft

feet 2.0-3.0%604.9 Cross Slope (PAR) SF56616.1to $120 $6,720126912 5 ft

feet618.8 Key Note Segment 85635.8to126927 5 ft

feet 3.0-4.0%635.8 Cross Slope (Driveway) SF18639.4to $40 $720126913 5 ft

feet 2.0-3.0%640.3 Cross Slope (PAR) SF14643.0to $120 $1,620126914 5 ft

$193,450.00TOTAL COST FOR: PIERCE LNS side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PIERCE LN

Street Side

MONROE AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081435

Run ID

Pierce Ln

24

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF235.3to $120 $2,700127300 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF107.8to $120 $1,140127301 5 ft

feet 3.0-4.0%13.0 Cross Slope (PAR) SF4020.9to $120 $4,740127302 5 ft

feet 3.0-4.0%23.0 Cross Slope (PAR) SF1726.3to $120 $1,980127303 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF7541.3to $120 $9,000127304 5 ft

feet 3.0-4.0%44.6 Cross Slope (PAR) SF10265.0to $120 $12,240127305 5 ft

feet -.44"56.3 Vertical Change REF557.3to127296 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF967.5to $120 $1,020127306 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF174107.3to $120 $20,880127307 5 ft

feet .32"100.1 Vertical Change REF5101.1to127297 5 ft

feet .33"108.8 Vertical Change LF5109.8to $75 $375127298 5 ft

feet 3.0-4.0%112.1 Cross Slope (PAR) SF190150.2to $120 $22,860127308 5 ft

feet .26"143.7 Vertical Change REF5144.7to127299 5 ft

$76,935.00TOTAL COST FOR: PIERCE LNN side of Starting at: MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PIERCE LN

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

COOLIDGE ST

End Street Name

2202081431

Run ID

Pierce Ln

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF255.3to $120 $2,940127267 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF199.0to $120 $2,220127268 5 ft

feet 4.0-5.0%9.0 Cross Slope (PAR) SF2113.1to $120 $2,460127269 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF6427.6to $120 $7,620127270 5 ft

feet 4.0-5.0%28.3 Cross Slope (PAR) SF5739.8to $120 $6,900127271 5 ft

feet .34"33.9 Vertical Change REF534.9to127265 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF1445.2to $120 $1,620127272 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF8663.2to $120 $10,320127273 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF11185.5to $120 $13,260127274 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF1788.8to $120 $1,980127275 5 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF3898.8to $120 $4,500127276 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF10100.8to $120 $1,200127277 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF94126.1to $120 $11,220127278 5 ft

feet 3.0-4.0%128.8 Cross Slope (PAR) SF56140.0to $120 $6,720127279 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF63153.8to $120 $7,500127280 5 ft

feet -.26"145.0 Vertical Change REF5146.0to127266 5 ft

$80,460.00TOTAL COST FOR: PIERCE LNN side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

1300 YOSEMITE AVE

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211646

Run ID

Pine St

88

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF324.3to $120 $3,780106786 9 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF10816.3to $120 $12,960106787 9 ft

feet 4.0-5.0%18.8 Cross Slope (PAR) SF4123.3to $120 $4,860106788 9 ft

feet -.42"20.7 Vertical Change REF921.7to106784 9 ft

feet 5.0-6.0%31.2 Cross Slope (PAR) SF2333.8to $120 $2,808106789 9 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF3237.3to $120 $3,780106790 9 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF9550.8to $120 $11,340106791 9 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF24880.8to $120 $29,808106792 9 ft

feet 3.0-4.0%83.5 Cross Slope (PAR) SF9894.4to $120 $11,772106793 9 ft

feet 3.0-4.0%99.4 Cross Slope (PAR) SF51105.1to $120 $6,156106794 9 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF129119.8to $120 $15,444106795 9 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF82131.3to $120 $9,828106796 9 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF23136.3to $120 $2,700106797 9 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF19142.4to $120 $2,268106798 9 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF42151.3to $120 $5,076106799 9 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF32161.3to $120 $3,780106800 9 ft

feet 2.0-3.0%165.1 Cross Slope (PAR) SF47170.3to $120 $5,616106801 9 ft

feet 2.0-3.0%176.4 Cross Slope (PAR) SF95186.9to $120 $11,340106802 9 ft

feet .33"182.0 Vertical Change REF9183.0to106785 9 ft

feet 4.0-5.0%186.9 Cross Slope (PAR) SF80195.8to $120 $9,612106803 9 ft

$152,928.00TOTAL COST FOR: PINE STE side of Starting at: 1300 YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

325 PINE ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201211611

Run ID

Pine St

82

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF13027.4to $120 $15,540106619 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF8748.5to $120 $10,380106620 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF1554.3to $120 $1,740106621 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF2362.4to $120 $2,700106622 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF9584.8to $120 $11,400106623 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF4497.5to $120 $5,220106624 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF50110.7to $120 $5,940106625 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF7112.8to $120 $780106626 5 ft

feet118.9 Key Note Segment 160150.8to106641 5 ft

feet .33"154.3 Vertical Change LF5155.3to $75 $375106614 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF28162.9to $120 $3,360106627 5 ft

feet .42"160.7 Vertical Change REF5161.7to106615 5 ft

feet 4.0-5.0%165.5 Cross Slope (PAR) SF16168.6to $120 $1,860106628 5 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF203211.3to $120 $24,300106629 5 ft

feet 1.59"185.6 Vertical Change REF5186.6to106616 5 ft

feet 4.0-5.0%214.2 Cross Slope (PAR) SF111236.4to $120 $13,320106630 5 ft

feet 6.0-7.0%236.4 Cross Slope (PAR) SF5237.4to $120 $600106631 5 ft

feet 5.0-6.0%237.7 Cross Slope (PAR) SF7239.1to $120 $840106632 5 ft

feet 3.0-4.0%240.6 Cross Slope (PAR) SF57252.0to $120 $6,840106633 5 ft

feet 2.0-3.0%252.6 Cross Slope (PAR) SF51262.8to $120 $6,120106634 5 ft

feet 4.0-5.0%263.0 Cross Slope (PAR) SF104283.8to $120 $12,480106635 5 ft

feet 2.82"279.3 Vertical Change REF5280.3to106617 5 ft

feet 3.0-4.0%287.6 Cross Slope (PAR) SF51297.9to $120 $6,180106636 5 ft

feet 3.0-4.0%300.7 Cross Slope (PAR) SF11302.8to $120 $1,260106637 5 ft

feet 3.0-4.0%306.0 Cross Slope (PAR) SF12308.4to $120 $1,440106638 5 ft

feet 3.0-4.0%310.6 Cross Slope (PAR) SF13313.3to $120 $1,620106639 5 ft

feet 2.0-3.0%314.4 Cross Slope (PAR) SF8316.0to $120 $960106640 5 ft

feet .86"314.5 Vertical Change REF5315.5to106618 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

325 PINE ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201211611

Run ID

Pine St

82

ID Sidewalk Width

Priority

$135,255.00TOTAL COST FOR: PINE STE side of Starting at: 325 PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

467 PINE ST

Survey Street Name Starting Street Name

455 PINE ST

End Street Name

2201211607

Run ID

Pine St

55

ID Sidewalk Width

Priority

feet5.3 Key Note Segment 17039.2to106613 5 ft

feet 2.0-3.0%39.2 Cross Slope (Driveway) SF3546.3to $40 $1,420106603 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF551.7to $120 $600106604 5 ft

feet .39"57.2 Vertical Change LF558.2to $75 $375106602 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF5477.8to $120 $6,540106605 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF884.2to $120 $900106606 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF1496.0to $120 $1,620106607 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF28103.9to $120 $3,360106608 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF17115.8to $120 $1,980106609 5 ft

feet 3.0-4.0%120.5 Cross Slope (PAR) SF17123.9to $120 $2,040106610 5 ft

feet 2.0-3.0%124.5 Cross Slope (PAR) SF82140.8to $120 $9,780106611 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF28153.6to $120 $3,300106612 5 ft

$31,915.00TOTAL COST FOR: PINE STE side of Starting at: 467 PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

JENNINGS ST

End Street Name

2105191001

Run ID

Pine St

85

ID Sidewalk Width

Priority

feet -.36"5.5 Vertical Change LF56.5to $75 $37538628 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF2010.8to $120 $2,40038631 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF1117.7to $120 $1,32038632 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF1925.3to $120 $2,28038633 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF2833.6to $120 $3,30038634 5 ft

feet46.8 Key Note Segment 10267.2to38639 5 ft

feet 3.0-4.0%67.3 Cross Slope (Driveway) SF668.5to $40 $24038635 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF970.7to $120 $1,08038636 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF5106.8to $120 $60038637 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF15113.8to $120 $1,80038638 5 ft

feet118.6 Key Note Segment 149148.3to38640 5 ft

feet -.29"118.7 Vertical Change REF5119.7to38629 5 ft

feet .3"133.8 Vertical Change REF5134.8to38630 5 ft

$13,395.00TOTAL COST FOR: PINE STE side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

GILL AVE

Survey Street Name Starting Street Name

467 PINE ST

End Street Name

2201211605

Run ID

Pine St

64

ID Sidewalk Width

Priority

feet -.35"2.9 Vertical Change LF53.9to $75 $375106556 5 ft

feet .27"9.6 Vertical Change REF510.6to106557 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF4117.8to $120 $4,920106561 5 ft

feet 3.0-4.0%21.5 Cross Slope (PAR) SF923.2to $120 $1,020106562 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF1325.8to $120 $1,560106563 5 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF10150.1to $120 $12,120106564 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF4066.3to $120 $4,800106565 5 ft

feet 2.0-3.0%69.1 Cross Slope (PAR) SF9387.6to $120 $11,100106566 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF15109.7to $120 $1,800106567 5 ft

feet 4.0-5.0%110.2 Cross Slope (PAR) SF29115.9to $120 $3,420106568 5 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF40123.9to $120 $4,800106569 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF5127.9to $120 $600106570 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF36138.3to $120 $4,260106571 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF50154.8to $120 $6,000106572 5 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF65170.9to $120 $7,860106573 5 ft

feet178.7 Key Note Segment 131204.9to106600 5 ft

feet 2.0-3.0%204.9 Cross Slope (Driveway) SF18208.4to $40 $700106574 5 ft

feet 2.0-3.0%215.0 Cross Slope (PAR) SF75230.0to $120 $9,000106575 5 ft

feet 2.0-3.0%232.6 Cross Slope (PAR) SF16235.8to $120 $1,920106576 5 ft

feet 2.36"238.5 Vertical Change SF5239.5to $75 $375106558 5 ft

feet 2.0-3.0%245.2 Cross Slope (PAR) SF51255.4to $120 $6,120106577 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF71274.3to $120 $8,520106578 5 ft

feet .27"272.8 Vertical Change REF5273.8to106559 5 ft

feet 2.0-3.0%282.4 Cross Slope (PAR) SF37289.8to $120 $4,440106579 5 ft

feet 2.0-3.0%295.0 Cross Slope (PAR) SF12297.3to $120 $1,380106580 5 ft

feet .43"298.0 Vertical Change LF5299.0to $75 $375106560 5 ft

feet 2.0-3.0%303.4 Cross Slope (PAR) SF7304.8to $120 $840106581 5 ft

feet 2.0-3.0%307.3 Cross Slope (PAR) SF10309.3to $120 $1,200106582 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

GILL AVE

Survey Street Name Starting Street Name

467 PINE ST

End Street Name

2201211605

Run ID

Pine St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%313.3 Cross Slope (PAR) SF61325.5to $120 $7,320106583 5 ft

feet 2.0-3.0%333.2 Cross Slope (PAR) SF26338.3to $120 $3,060106584 5 ft

feet 2.0-3.0%374.3 Cross Slope (PAR) SF9376.0to $120 $1,020106585 5 ft

feet 2.0-3.0%380.8 Cross Slope (PAR) SF30386.7to $120 $3,540106586 5 ft

feet 2.0-3.0%392.3 Cross Slope (PAR) SF25397.3to $120 $3,000106587 5 ft

feet 3.0-4.0%402.3 Cross Slope (PAR) SF27407.6to $120 $3,180106588 5 ft

feet 2.0-3.0%407.6 Cross Slope (PAR) SF6408.8to $120 $720106589 5 ft

feet412.1 Key Note Segment 101432.2to106601 5 ft

feet 2.0-3.0%433.3 Cross Slope (PAR) SF7434.6to $120 $780106590 5 ft

feet 2.0-3.0%444.3 Cross Slope (PAR) SF19448.1to $120 $2,280106591 5 ft

feet 2.0-3.0%452.9 Cross Slope (PAR) SF44461.6to $120 $5,220106592 5 ft

feet 3.0-4.0%465.8 Cross Slope (PAR) SF8467.3to $120 $900106593 5 ft

feet 2.0-3.0%474.0 Cross Slope (PAR) SF24478.8to $120 $2,880106594 5 ft

feet 2.0-3.0%483.9 Cross Slope (PAR) SF43492.5to $120 $5,160106595 5 ft

feet 2.0-3.0%495.3 Cross Slope (PAR) SF22499.7to $120 $2,640106596 5 ft

feet 2.0-3.0%502.8 Cross Slope (PAR) SF35509.7to $120 $4,140106597 5 ft

feet 2.0-3.0%518.3 Cross Slope (PAR) SF173552.8to $120 $20,700106598 5 ft

feet 2.0-3.0%561.1 Cross Slope (PAR) SF22565.4to $120 $2,580106599 5 ft

$168,625.00TOTAL COST FOR: PINE STE side of Starting at: GILL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

HOWARD RD

Survey Street Name Starting Street Name

R ST

End Street Name

2201241228

Run ID

Pine St

99

ID Sidewalk Width

Priority

feet 7.0-8.0%1.0 Cross Slope (PAR) SF102.0to $120 $1,200107147 10 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF23529.8to $120 $28,200107148 10 ft

feet 32"22.4 Continuous Width SF1023.4to $120 $1,200107154 10 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF23654.6to $120 $28,320107149 10 ft

feet 1.96"38.8 Vertical Change REF1039.8to107146 10 ft

feet 2.0-3.0%58.9 Cross Slope (PAR) SF7866.7to $120 $9,360107150 10 ft

feet 4.0-5.0%66.7 Cross Slope (PAR) SF15882.5to $120 $18,960107151 10 ft

feet 4.0-5.0%84.8 Cross Slope (PAR) SF1085.8to $120 $1,200107152 10 ft

feet 4.0-5.0%88.6 Cross Slope (PAR) SF397128.3to $120 $47,640107153 10 ft

$136,080.00TOTAL COST FOR: PINE STE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PINE ST

Street Side

HOWARD RD

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201241329

Run ID

Pine St

58

ID Sidewalk Width

Priority

feet .37"81.2 Vertical Change LF582.2to $75 $375107338 5 ft

feet .31"119.9 Vertical Change LF5120.9to $75 $375107339 5 ft

feet .34"145.7 Vertical Change LF5146.7to $75 $375107340 5 ft

feet .41"196.1 Vertical Change LF5197.1to $75 $375107341 5 ft

feet .26"209.4 Vertical Change LF5210.4to $75 $375107342 5 ft

feet 2.0-3.0%300.1 Cross Slope (PAR) SF21304.4to $120 $2,580107344 5 ft

feet 2.0-3.0%309.8 Cross Slope (PAR) SF10311.7to $120 $1,140107345 5 ft

feet 5.0-6.0%313.0 5314.0to107346 5 ft

feet 6.0-7.0%314.0 7315.3to107347 5 ft

$5,595.00TOTAL COST FOR: PINE STW side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

801 PINE ST

End Street Name

2112151146

Run ID

Pine St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF9020.3to $120 $10,86082179 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF11545.4to $120 $13,74082180 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF5873.9to $120 $6,96082181 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF5488.0to $120 $6,48082182 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF2295.4to $120 $2,64082183 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF23132.9to $120 $2,70082184 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF8146.8to $120 $96082185 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF36176.4to $120 $4,26082186 5 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF6205.4to $120 $72082187 5 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF93228.6to $120 $11,16082188 5 ft

feet 4.0-5.0%228.9 Cross Slope (PAR) SF20232.8to $120 $2,34082189 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF10234.7to $120 $1,14082190 5 ft

feet 2.0-3.0%238.6 Cross Slope (PAR) SF9240.3to $120 $1,02082191 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF52255.1to $120 $6,18082192 5 ft

feet 4.0-5.0%259.8 Cross Slope (PAR) SF18263.4to $120 $2,16082193 5 ft

feet 2.0-3.0%264.4 Cross Slope (PAR) SF65277.3to $120 $7,74082194 5 ft

feet 2.0-3.0%280.5 Cross Slope (PAR) SF57291.8to $120 $6,78082195 5 ft

feet -.34"286.9 Vertical Change REF5287.9to82176 5 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF7296.6to $120 $78082196 5 ft

feet 2.0-3.0%299.2 Cross Slope (PAR) SF28304.8to $120 $3,36082197 5 ft

feet 4.0-5.0%306.3 Cross Slope (PAR) SF26311.5to $120 $3,12082198 5 ft

feet 2.0-3.0%311.5 Cross Slope (PAR) SF42319.8to $120 $4,98082199 5 ft

feet 4.0-5.0%319.8 Cross Slope (PAR) SF22324.2to $120 $2,64082200 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF10326.3to $120 $1,20082201 5 ft

feet .26"331.7 Vertical Change LF5332.7to $75 $37582177 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF5333.8to $120 $60082202 5 ft

feet 4.0-5.0%334.9 Cross Slope (PAR) SF57346.3to $120 $6,84082203 5 ft

feet 2.0-3.0%351.9 Cross Slope (PAR) SF35358.8to $120 $4,14082204 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

801 PINE ST

End Street Name

2112151146

Run ID

Pine St

69

ID Sidewalk Width

Priority

feet 3.0-4.0%361.0 Cross Slope (PAR) SF64373.7to $120 $7,62082205 5 ft

feet .32"370.5 Vertical Change REF5371.5to82178 5 ft

feet 2.0-3.0%375.8 Cross Slope (PAR) SF53386.3to $120 $6,30082206 5 ft

feet 2.0-3.0%389.5 Cross Slope (PAR) SF25394.5to $120 $3,00082207 5 ft

feet 5.0-6.0%394.8 5395.8to82210 5 ft

feet 3.0-4.0%396.6 Cross Slope (PAR) SF13399.1to $120 $1,50082208 5 ft

feet 2.0-3.0%399.4 Cross Slope (PAR) SF21403.6to $120 $2,52082209 5 ft

feet 5.0-6.0%401.3 14404.1to82211 5 ft

feet 5.0-6.0%401.3 Running Slope SF14404.1to $120 $1,68082212 5 ft

$138,495.00TOTAL COST FOR: PINE STE side of Starting at: INDEPENDENCE DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PINE ST

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2112151138

Run ID

Pine St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%10.6 Cross Slope (PAR) SF3818.2to $120 $4,56082076 5 ft

feet .26"12.3 Vertical Change REF513.3to82070 5 ft

feet 3.0-4.0%20.4 Cross Slope (PAR) SF1322.9to $120 $1,50082077 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF3731.4to $120 $4,44082078 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF1438.1to $120 $1,68082079 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF8659.7to $120 $10,26082080 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF2270.5to $120 $2,64082081 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF575.3to $120 $60082082 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF1179.6to $120 $1,32082083 5 ft

feet .29"81.0 Vertical Change LF582.0to $75 $37582071 5 ft

feet 3.0-4.0%82.3 Cross Slope (PAR) SF683.5to $120 $72082084 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF3892.8to $120 $4,56082085 5 ft

feet 4.0-5.0%99.9 Cross Slope (PAR) SF20103.8to $120 $2,34082086 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF52114.3to $120 $6,24082087 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF10124.3to $120 $1,20082088 5 ft

feet 2.0-3.0%133.7 Cross Slope (PAR) SF11135.8to $120 $1,26082089 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF9146.1to $120 $1,02082090 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF8158.9to $120 $90082091 5 ft

feet 2.0-3.0%161.7 Cross Slope (PAR) SF6162.9to $120 $72082092 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF6179.0to $120 $72082093 5 ft

feet 2.0-3.0%204.7 Cross Slope (PAR) SF5205.7to $120 $60082094 5 ft

feet 1.22"205.2 Vertical Change REF5206.2to82072 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF24215.8to $120 $2,88082095 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF21281.0to $120 $2,52082096 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF46301.8to $120 $5,46082097 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF23309.3to $120 $2,70082098 5 ft

feet 2.0-3.0%311.8 Cross Slope (PAR) SF58323.3to $120 $6,90082099 5 ft

feet 2.0-3.0%327.3 Cross Slope (PAR) SF25332.2to $120 $2,94082100 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PINE ST

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2112151138

Run ID

Pine St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%341.6 Cross Slope (PAR) SF10343.6to $120 $1,20082101 5 ft

feet 2.0-3.0%348.5 Cross Slope (PAR) SF22352.9to $120 $2,64082102 5 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF21382.4to $120 $2,46082103 5 ft

feet 2.0-3.0%401.5 Cross Slope (PAR) SF60413.5to $120 $7,20082104 5 ft

feet 2.0-3.0%418.2 Cross Slope (PAR) SF35425.2to $120 $4,20082105 5 ft

feet 2.0-3.0%430.3 Cross Slope (PAR) SF18433.8to $120 $2,10082106 5 ft

feet 2.0-3.0%445.3 Cross Slope (PAR) SF34452.0to $120 $4,02082107 5 ft

feet 2.0-3.0%457.8 Cross Slope (PAR) SF6458.9to $120 $66082108 5 ft

feet 2.0-3.0%463.3 Cross Slope (PAR) SF9465.1to $120 $1,08082109 5 ft

feet 2.0-3.0%475.7 Cross Slope (PAR) SF17479.1to $120 $2,04082110 5 ft

feet 3.0-4.0%486.6 Cross Slope (PAR) SF11488.8to $120 $1,32082111 5 ft

feet 2.0-3.0%493.8 Cross Slope (PAR) SF42502.1to $120 $4,98082112 5 ft

feet 2.0-3.0%508.8 Cross Slope (PAR) SF40516.8to $120 $4,80082113 5 ft

feet .27"522.1 Vertical Change LF5523.1to $75 $37582074 5 ft

feet 2.0-3.0%528.1 Cross Slope (PAR) SF21532.2to $120 $2,46082114 5 ft

feet 2.0-3.0%535.3 Cross Slope (PAR) SF53545.8to $120 $6,30082115 5 ft

feet 2.0-3.0%554.3 Cross Slope (PAR) SF27559.7to $120 $3,24082116 5 ft

feet .54"571.7 Vertical Change SF5572.7to $75 $37582075 5 ft

feet 2.0-3.0%578.0 Cross Slope (PAR) SF11580.2to $120 $1,32082117 5 ft

$123,825.00TOTAL COST FOR: PINE STW side of Starting at: INDEPENDENCE DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

MAPLE ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201211642

Run ID

Pine St

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF245.0to $120 $2,820106747 5 ft

feet 5.0-6.0%6.3 Cross Slope (PAR) SF57.3to $120 $600106748 5 ft

feet 6.0-7.0%8.3 Cross Slope (PAR) SF79.7to $120 $840106749 5 ft

feet 5.0-6.0%9.7 Cross Slope (PAR) SF6923.4to $120 $8,220106750 5 ft

feet24.4 Key Note Segment 13350.9to106774 5 ft

feet 5.0-6.0%54.0 Cross Slope (PAR) SF1757.3to $120 $1,980106751 5 ft

feet 4.0-5.0%59.5 Cross Slope (PAR) SF231105.7to $120 $27,720106752 5 ft

feet -.34"62.3 Vertical Change REF563.3to106742 5 ft

feet .26"93.4 Vertical Change REF594.4to106743 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF72120.5to $120 $8,640106753 5 ft

feet 4.0-5.0%121.8 Cross Slope (PAR) SF20125.8to $120 $2,400106754 5 ft

feet 5.0-6.0%129.0 Cross Slope (PAR) SF23133.5to $120 $2,700106755 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF5137.4to $120 $660106756 5 ft

feet 3.0-4.0%140.5 Cross Slope (PAR) SF29146.3to $120 $3,480106757 5 ft

feet 4.0-5.0%149.8 Cross Slope (PAR) SF300209.8to $120 $36,000106758 5 ft

feet .28"194.8 Vertical Change REF5195.8to106744 5 ft

feet 2.0-3.0%210.5 Cross Slope (PAR) SF17213.8to $120 $1,980106759 5 ft

feet 3.0-4.0%215.9 Cross Slope (PAR) SF7217.3to $120 $840106760 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF48226.8to $120 $5,700106761 5 ft

feet 4.0-5.0%226.8 Cross Slope (PAR) SF9228.5to $120 $1,020106762 5 ft

feet 4.0-5.0%230.6 Cross Slope (PAR) SF56241.8to $120 $6,720106763 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF30248.3to $120 $3,600106764 5 ft

feet 3.0-4.0%250.6 Cross Slope (PAR) SF48260.1to $120 $5,700106765 5 ft

feet265.8 Key Note Segment 113288.3to106775 5 ft

feet -.26"288.0 Vertical Change REF5289.0to106745 5 ft

feet 4.0-5.0%291.5 Cross Slope (PAR) SF39299.3to $120 $4,680106766 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF63311.8to $120 $7,500106767 5 ft

feet 4.0-5.0%311.8 Cross Slope (PAR) SF25316.9to $120 $3,060106768 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

MAPLE ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201211642

Run ID

Pine St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%317.3 Cross Slope (PAR) SF55328.2to $120 $6,540106769 5 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF23337.9to $120 $2,760106770 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF5341.2to $120 $600106771 5 ft

feet 2.0-3.0%344.4 Cross Slope (PAR) SF7345.8to $120 $840106772 5 ft

feet -.31"348.0 Vertical Change LF5349.0to $75 $375106746 5 ft

feet 2.0-3.0%355.1 Cross Slope (PAR) SF9356.9to $120 $1,080106773 5 ft

feet 36"355.2 Continuous Width SF5356.2to $120 $600106776 5 ft

$149,655.00TOTAL COST FOR: PINE STE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

OAK ST

Survey Street Name Starting Street Name

127 PINE ST

End Street Name

2201211644

Run ID

Pine St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF768.9to $120 $9,072106778 9 ft

feet 4.0-5.0%18.4 Cross Slope (PAR) SF1219.7to $120 $1,404106779 9 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF1224.4to $120 $1,404106780 9 ft

feet 4.0-5.0%25.3 Cross Slope (PAR) SF23451.3to $120 $28,080106781 9 ft

feet 2.07"29.7 Vertical Change REF930.7to106777 9 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF1252.6to $120 $1,404106782 9 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF6862.8to $120 $8,208106783 9 ft

$49,572.00TOTAL COST FOR: PINE STE side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151143

Run ID

Pine St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF82.4to $120 $96082124 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF178.2to $120 $2,04082125 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF1113.3to $120 $1,26082126 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF625.4to $120 $66082127 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF1231.7to $120 $1,44082128 5 ft

feet 3.0-4.0%38.4 Cross Slope (PAR) SF4246.8to $120 $5,04082129 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF3553.8to $120 $4,20082130 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF858.8to $120 $90082131 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF1767.1to $120 $2,10082132 5 ft

feet 5.0-6.0%69.5 770.9to82175 5 ft

feet 2.0-3.0%71.0 Cross Slope (PAR) SF1974.8to $120 $2,28082133 5 ft

feet .29"72.9 Vertical Change REF573.9to82119 5 ft

feet 3.0-4.0%85.2 Cross Slope (PAR) SF6898.8to $120 $8,16082134 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF131125.1to $120 $15,72082135 5 ft

feet 4.0-5.0%125.3 Cross Slope (PAR) SF66138.5to $120 $7,92082136 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF44148.2to $120 $5,34082137 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF16154.5to $120 $1,86082138 5 ft

feet 4.0-5.0%154.8 Cross Slope (PAR) SF28160.5to $120 $3,42082139 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF19164.8to $120 $2,28082140 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF31174.5to $120 $3,72082141 5 ft

feet 3.0-4.0%178.2 Cross Slope (Driveway) SF27183.6to $40 $1,08082142 5 ft

feet 2.0-3.0%183.9 Cross Slope (Driveway) SF248233.5to $40 $9,92082143 5 ft

feet .35"199.5 Vertical Change REF5200.5to82120 5 ft

feet 3.0-4.0%236.3 Cross Slope (PAR) SF22240.6to $120 $2,58082144 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF156272.5to $120 $18,72082145 5 ft

feet 3.0-4.0%277.8 Cross Slope (PAR) SF40285.8to $120 $4,80082146 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF59297.6to $120 $7,08082147 5 ft

feet .28"300.8 Vertical Change REF5301.8to82121 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151143

Run ID

Pine St

59

ID Sidewalk Width

Priority

feet 3.0-4.0%301.3 Cross Slope (PAR) SF9303.0to $120 $1,02082148 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF12308.1to $120 $1,38082149 5 ft

feet 2.0-3.0%310.5 Cross Slope (PAR) SF12312.9to $120 $1,44082150 5 ft

feet 2.0-3.0%316.3 Cross Slope (PAR) SF18319.8to $120 $2,10082151 5 ft

feet 2.0-3.0%326.0 Cross Slope (PAR) SF119349.7to $120 $14,22082152 5 ft

feet 2.0-3.0%353.0 Cross Slope (PAR) SF155384.0to $120 $18,60082153 5 ft

feet 4.0-5.0%384.2 Cross Slope (PAR) SF27389.6to $120 $3,24082154 5 ft

feet 3.0-4.0%392.9 Cross Slope (PAR) SF54403.6to $120 $6,42082155 5 ft

feet 2.0-3.0%403.6 Cross Slope (PAR) SF75418.5to $120 $8,94082156 5 ft

feet 2.0-3.0%422.3 Cross Slope (PAR) SF41430.5to $120 $4,92082157 5 ft

feet .37"426.9 Vertical Change REF5427.9to82122 5 ft

feet 2.0-3.0%434.5 Cross Slope (PAR) SF51444.7to $120 $6,12082158 5 ft

feet 2.0-3.0%447.5 Cross Slope (PAR) SF38455.1to $120 $4,56082159 5 ft

feet 3.0-4.0%461.9 Cross Slope (PAR) SF34468.7to $120 $4,08082160 5 ft

feet 2.0-3.0%468.7 Cross Slope (PAR) SF8470.2to $120 $90082161 5 ft

feet 2.0-3.0%476.3 Cross Slope (PAR) SF26481.5to $120 $3,12082162 5 ft

feet 2.0-3.0%487.2 Cross Slope (PAR) SF10489.1to $120 $1,14082163 5 ft

feet 2.0-3.0%499.3 Cross Slope (PAR) SF38506.8to $120 $4,50082164 5 ft

feet 2.0-3.0%509.0 Cross Slope (PAR) SF6510.2to $120 $72082165 5 ft

feet 4.0-5.0%511.5 Cross Slope (PAR) SF17514.9to $120 $2,04082166 5 ft

feet 2.0-3.0%514.9 Cross Slope (PAR) SF143543.4to $120 $17,10082167 5 ft

feet .26"522.6 Vertical Change REF5523.6to82123 5 ft

feet 2.0-3.0%545.7 Cross Slope (PAR) SF16548.9to $120 $1,92082168 5 ft

feet 2.0-3.0%552.3 Cross Slope (PAR) SF5553.3to $120 $60082169 5 ft

feet 2.0-3.0%555.4 Cross Slope (PAR) SF69569.3to $120 $8,34082170 5 ft

feet 2.0-3.0%571.4 Cross Slope (PAR) SF11573.5to $120 $1,26082171 5 ft

feet 3.0-4.0%575.7 Cross Slope (PAR) SF8577.3to $120 $96082172 5 ft

feet 2.0-3.0%578.3 Cross Slope (PAR) SF10580.3to $120 $1,20082173 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PINE ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151143

Run ID

Pine St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%583.8 Cross Slope (PAR) SF45592.8to $120 $5,40082174 5 ft

$239,720.00TOTAL COST FOR: PINE STE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E PINEWOOD CT

Street Side

920 PINEWOOD CT

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2201131324

Run ID

Pinewood Ct

61

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 6713.9to97643 5 ft

feet19.8 Key Note Segment 6733.2to97644 5 ft

feet .29"21.2 Vertical Change REF522.2to97629 5 ft

feet .56"29.6 Vertical Change REF530.6to97630 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF836.5to $120 $96097635 5 ft

feet36.5 Key Note Segment 6349.0to97645 5 ft

feet 5.0-6.0%49.0 Cross Slope (Driveway) SF1551.9to $40 $58097636 5 ft

feet58.8 Key Note Segment 6671.9to97646 5 ft

feet -.27"59.8 Vertical Change REF560.8to97631 5 ft

feet 3.0-4.0%72.1 Cross Slope (Driveway) SF1975.8to $40 $74097637 5 ft

feet75.8 Key Note Segment 6388.3to97647 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF1492.0to $120 $1,62097638 5 ft

feet .28"91.5 Vertical Change REF592.5to97632 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF593.0to $120 $60097639 5 ft

feet94.3 Key Note Segment 75109.2to97648 5 ft

feet .32"96.5 Vertical Change REF597.5to97633 5 ft

feet 1.72"101.4 Vertical Change REF5102.4to97634 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF73137.2to $120 $8,76097640 5 ft

feet 4.0-5.0%139.2 Cross Slope (PAR) SF33145.7to $120 $3,90097641 5 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF8147.3to $120 $96097642 5 ft

feet 5.0-6.0%147.2 5148.2to97649 5 ft

$18,120.00TOTAL COST FOR: PINEWOOD CTS/E side of Starting at: 920 PINEWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W PINEWOOD CT

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2201131318

Run ID

Pinewood Ct

60

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60097569 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF512.0to $120 $60097570 5 ft

feet 3.0-4.0%14.8 Cross Slope (PAR) SF2820.3to $120 $3,30097571 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF2325.3to $120 $2,70097572 5 ft

feet35.1 Key Note Segment 6548.1to97583 5 ft

feet 2.0-3.0%48.3 Cross Slope (Driveway) SF2954.1to $40 $1,16097573 5 ft

feet .39"51.2 Vertical Change REF552.2to97567 5 ft

feet54.1 Key Note Segment 6166.3to97584 5 ft

feet 2.0-3.0%66.3 Cross Slope (Driveway) SF2170.6to $40 $86097574 5 ft

feet71.5 Key Note Segment 6484.3to97585 5 ft

feet 10.0-11.0%90.8 Cross Slope (PAR) SF892.3to $120 $90097575 5 ft

feet92.5 Key Note Segment 69106.3to97586 5 ft

feet108.2 Key Note Segment 81124.3to97587 5 ft

feet .27"125.9 Vertical Change REF5126.9to97568 5 ft

feet 7.0-8.0%126.2 Cross Slope (PAR) SF6127.3to $120 $66097576 5 ft

feet130.2 Key Note Segment 67143.6to97588 5 ft

feet 3.0-4.0%144.0 Cross Slope (Driveway) SF13146.6to $40 $52097577 5 ft

feet146.6 Key Note Segment 70160.7to97589 5 ft

feet 4.0-5.0%160.7 Cross Slope (Driveway) SF11162.8to $40 $42097578 5 ft

feet 2.0-3.0%163.2 Cross Slope (PAR) SF21167.3to $120 $2,46097579 5 ft

feet168.2 Key Note Segment 68181.7to97590 5 ft

feet 4.0-5.0%183.1 Cross Slope (PAR) SF6184.2to $120 $66097580 5 ft

feet185.8 Key Note Segment 97205.2to97591 5 ft

feet 3.0-4.0%205.2 Cross Slope (Driveway) SF6206.3to $40 $22097581 5 ft

feet 5.0-6.0%208.8 Cross Slope (PAR) SF33215.3to $120 $3,90097582 5 ft

$21,960.00TOTAL COST FOR: PINEWOOD CTE/N/W side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W PINEWOOD CT

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

920 PINEWOOD CT

End Street Name

2201131322

Run ID

Pinewood Ct

54

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF5011.8to $120 $6,00097619 5 ft

feet 6.0-7.0%12.0 Cross Slope (PAR) SF613.2to $120 $72097620 5 ft

feet 5.0-6.0%14.3 Cross Slope (PAR) SF1016.4to $120 $1,26097621 5 ft

feet16.7 Key Note Segment 7130.8to97626 5 ft

feet 6.0-7.0%30.8 Cross Slope (Driveway) SF732.2to $40 $28097622 5 ft

feet -.43"31.0 Vertical Change REF532.0to97617 5 ft

feet 5.0-6.0%32.2 Cross Slope (PAR) SF1034.2to $120 $1,20097623 5 ft

feet 3.0-4.0%35.1 Cross Slope (PAR) SF636.3to $120 $72097624 5 ft

feet36.3 Key Note Segment 5847.9to97627 5 ft

feet 4.0-5.0%48.9 Cross Slope (PAR) SF1752.3to $120 $2,04097625 5 ft

feet .35"49.8 Vertical Change REF550.8to97618 5 ft

feet 5.0-6.0%51.4 752.8to97628 5 ft

$12,220.00TOTAL COST FOR: PINEWOOD CTW side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

PINEWOOD CT

End Street Name

2201131321

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF399.5to $120 $4,62097608 5 ft

feet 5.0-6.0%9.7 610.8to97614 5 ft

feet 7.0-8.0%12.8 Cross Slope (PAR) SF2517.9to $120 $3,06097609 5 ft

feet 5.0-6.0%17.9 Cross Slope (PAR) SF14847.4to $120 $17,70097610 5 ft

feet .35"21.6 Vertical Change REF522.6to97603 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF9766.7to $120 $11,58097611 5 ft

feet -.3"47.6 Vertical Change REF548.6to97604 5 ft

feet 3.34"57.1 Vertical Change REF558.1to97605 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF3674.5to $120 $4,32097612 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF8892.2to $120 $10,50097613 5 ft

feet .49"84.5 Vertical Change REF585.5to97607 5 ft

feet 5.0-6.0%89.6 1091.5to97615 5 ft

$51,780.00TOTAL COST FOR: PINEWOOD DRS side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160835

Run ID

Pinewood Dr

76

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF4610.3to $120 $5,52068881 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF4020.6to $120 $4,74068882 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF1122.8to $120 $1,32068883 5 ft

feet25.3 Key Note Segment 7039.3to68933 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF8557.2to $120 $10,14068884 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF3864.8to $120 $4,56068885 5 ft

feet .33"57.6 Vertical Change REF558.6to68846 5 ft

feet73.1 Key Note Segment 7487.8to68934 5 ft

feet .58"88.9 Vertical Change SF589.9to $75 $37568847 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF10110.4to $120 $1,14068886 5 ft

feet126.8 Key Note Segment 75141.8to68935 5 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF8152.2to $120 $90068887 5 ft

feet 2.0-3.0%156.0 Cross Slope (PAR) SF139183.8to $120 $16,68068888 5 ft

feet183.8 Key Note Segment 74198.5to68936 5 ft

feet -.51"185.7 Vertical Change REF5186.7to68850 5 ft

feet 5.0-6.0%204.5 5205.5to68951 5 ft

feet 1.67"205.6 Vertical Change SF5206.6to $75 $37568851 5 ft

feet 7.0-8.0%208.7 Cross Slope (PAR) SF11210.8to $120 $1,26068889 5 ft

feet -.28"211.7 Vertical Change LF5212.7to $75 $37568852 5 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF35221.6to $120 $4,20068890 5 ft

feet .27"220.6 Vertical Change REF5221.6to68853 5 ft

feet -1.1"222.4 Vertical Change SF5223.4to $75 $37568854 5 ft

feet238.3 Key Note Segment 224283.1to68937 5 ft

feet -2.56"240.0 Vertical Change REF5241.0to68855 5 ft

feet -.32"253.9 Vertical Change REF5254.9to68856 5 ft

feet 1.73"260.3 Vertical Change REF5261.3to68857 5 ft

feet .58"266.1 Vertical Change REF5267.1to68858 5 ft

feet .54"270.6 Vertical Change REF5271.6to68859 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160835

Run ID

Pinewood Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%283.1 Cross Slope (Driveway) SF24287.9to $40 $96068891 5 ft

feet 2.0-3.0%291.3 Cross Slope (PAR) SF17294.6to $120 $1,98068892 5 ft

feet294.6 Key Note Segment 79310.5to68938 5 ft

feet .32"326.0 Vertical Change LF5327.0to $75 $37568860 5 ft

feet 2.0-3.0%340.7 Cross Slope (PAR) SF8342.3to $120 $96068893 5 ft

feet 2.0-3.0%351.1 Cross Slope (PAR) SF16354.2to $120 $1,86068894 5 ft

feet354.5 Key Note Segment 69368.2to68939 5 ft

feet 5.0-6.0%370.3 Cross Slope (PAR) SF18373.8to $120 $2,10068895 5 ft

feet 3.0-4.0%374.3 Cross Slope (PAR) SF48383.8to $120 $5,70068896 5 ft

feet 4.0-5.0%386.2 Cross Slope (PAR) SF19390.0to $120 $2,28068897 5 ft

feet 4.0-5.0%392.2 Cross Slope (PAR) SF81408.3to $120 $9,66068898 5 ft

feet408.3 Key Note Segment 71422.4to68940 5 ft

feet 2.0-3.0%422.4 Cross Slope (Driveway) SF199462.1to $40 $7,94068899 5 ft

feet 4.0-5.0%462.1 Cross Slope (PAR) SF14464.9to $120 $1,68068900 5 ft

feet465.0 Key Note Segment 78480.5to68941 5 ft

feet 3.0-4.0%481.1 Cross Slope (PAR) SF9482.8to $120 $1,02068901 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF7484.2to $120 $84068902 5 ft

feet 2.0-3.0%496.7 Cross Slope (PAR) SF72511.0to $120 $8,58068903 5 ft

feet 3.0-4.0%514.3 Cross Slope (PAR) SF42522.6to $120 $4,98068904 5 ft

feet522.8 Key Note Segment 125547.7to68942 5 ft

feet .33"523.6 Vertical Change REF5524.6to68861 5 ft

feet -.46"534.7 Vertical Change REF5535.7to68862 5 ft

feet .36"541.9 Vertical Change REF5542.9to68863 5 ft

feet -.28"551.9 Vertical Change LF5552.9to $75 $37568864 5 ft

feet 2.0-3.0%562.7 Cross Slope (PAR) SF14565.5to $120 $1,68068905 5 ft

feet 3.0-4.0%567.8 Cross Slope (PAR) SF7569.1to $120 $78068906 5 ft

feet .38"576.1 Vertical Change LF5577.1to $75 $37568865 5 ft

feet576.3 Key Note Segment 74591.0to68943 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160835

Run ID

Pinewood Dr

76

ID Sidewalk Width

Priority

feet 2.0-3.0%597.4 Cross Slope (PAR) SF19601.3to $120 $2,34068907 5 ft

feet -.65"613.5 Vertical Change SF5614.5to $75 $37568866 5 ft

feet 2.0-3.0%626.2 Cross Slope (PAR) SF20630.3to $120 $2,46068908 5 ft

feet630.3 Key Note Segment 72644.6to68944 5 ft

feet 2.0-3.0%646.0 Cross Slope (PAR) SF43654.5to $120 $5,10068909 5 ft

feet 2.0-3.0%660.8 Cross Slope (PAR) SF110682.7to $120 $13,14068910 5 ft

feet .27"663.2 Vertical Change REF5664.2to68867 5 ft

feet683.6 Key Note Segment 67697.0to68945 5 ft

feet 2.0-3.0%698.5 Cross Slope (PAR) SF6699.6to $120 $66068911 5 ft

feet .43"709.1 Vertical Change LF5710.1to $75 $37568868 5 ft

feet .44"716.2 Vertical Change REF5717.2to68869 5 ft

feet 2.0-3.0%716.2 Cross Slope (PAR) SF12718.6to $120 $1,44068912 5 ft

feet 3.0-4.0%720.8 Cross Slope (PAR) SF5721.8to $120 $60068913 5 ft

feet 2.0-3.0%721.8 Cross Slope (PAR) SF63734.3to $120 $7,50068914 5 ft

feet738.4 Key Note Segment 77753.7to68946 5 ft

feet 2.0-3.0%771.4 Cross Slope (PAR) SF44780.1to $120 $5,22068915 5 ft

feet 2.0-3.0%784.0 Cross Slope (PAR) SF41792.1to $120 $4,86068916 5 ft

feet795.1 Key Note Segment 66808.3to68947 5 ft

feet 2.0-3.0%808.8 Cross Slope (PAR) SF16812.0to $120 $1,92068917 5 ft

feet .3"810.2 Vertical Change REF5811.2to68871 5 ft

feet .26"818.9 Vertical Change LF15821.8to $75 $1,08868872 5 ft

feet 2.0-3.0%820.4 Cross Slope (PAR) SF6821.6to $120 $72068918 5 ft

feet 2.0-3.0%824.1 Cross Slope (PAR) SF98843.7to $120 $11,76068919 5 ft

feet .45"833.9 Vertical Change REF5834.9to68873 5 ft

feet846.1 Key Note Segment 59857.9to68948 5 ft

feet 5.0-6.0%857.9 Cross Slope (Driveway) SF10859.8to $40 $38068920 5 ft

feet 3.0-4.0%860.5 Cross Slope (PAR) SF7861.8to $120 $78068921 5 ft

feet 2.0-3.0%861.8 Cross Slope (PAR) SF5862.8to $120 $60068922 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2109160835

Run ID

Pinewood Dr

76

ID Sidewalk Width

Priority

feet 2.11"879.3 Vertical Change SF5880.3to $75 $37568874 5 ft

feet 6.0-7.0%882.8 6883.9to68952 5 ft

feet892.0 Key Note Segment 106913.2to68949 5 ft

feet .62"895.0 Vertical Change REF5896.0to68875 5 ft

feet -.33"902.0 Vertical Change REF5903.0to68876 5 ft

feet 9.0-10.0%914.6 Cross Slope (PAR) SF14917.3to $120 $1,62068923 5 ft

feet -.43"915.1 Vertical Change REF5916.1to68877 5 ft

feet 7.0-8.0%918.3 Cross Slope (PAR) SF14921.1to $120 $1,68068924 5 ft

feet 6.0-7.0%923.2 Cross Slope (PAR) SF26928.3to $120 $3,06068925 5 ft

feet 5.0-6.0%929.8 Cross Slope (PAR) SF59941.5to $120 $7,02068926 5 ft

feet 3.0-4.0%941.8 Cross Slope (PAR) SF70955.8to $120 $8,40068927 5 ft

feet 5.0-6.0%957.0 Cross Slope (PAR) SF34963.7to $120 $4,02068928 5 ft

feet965.3 Key Note Segment 71979.5to68950 5 ft

feet .26"966.5 Vertical Change REF5967.5to68879 5 ft

feet 2.0-3.0%983.7 Cross Slope (PAR) SF16986.9to $120 $1,92068929 5 ft

feet 2.0-3.0%990.3 Cross Slope (PAR) SF581001.9to $120 $6,96068930 5 ft

feet .39"1000.5 Vertical Change REF51001.5to68880 5 ft

feet 5.0-6.0%1004.4 Cross Slope (PAR) SF141007.1to $120 $1,62068931 5 ft

feet 6.0-7.0%1007.5 Cross Slope (PAR) SF131010.1to $120 $1,56068932 5 ft

$205,637.50TOTAL COST FOR: PINEWOOD DRS side of Starting at: MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160829

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.7to $120 $3,42068748 5 ft

feet 1.24"6.1 Vertical Change SF57.1to $75 $37568720 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF1121.6to $120 $1,26068749 5 ft

feet21.6 Key Note Segment 7135.7to68827 5 ft

feet -.33"23.1 Vertical Change REF524.1to68721 5 ft

feet 4.0-5.0%36.3 Cross Slope (Driveway) SF4946.0to $40 $1,94068750 5 ft

feet -.3"36.9 Vertical Change REF537.9to68722 5 ft

feet48.1 Key Note Segment 7462.8to68828 5 ft

feet .47"50.1 Vertical Change REF551.1to68723 5 ft

feet 2.0-3.0%63.1 Cross Slope (Driveway) SF2267.4to $40 $86068751 5 ft

feet .32"64.0 Vertical Change REF565.0to68724 5 ft

feet 4.0-5.0%67.4 Cross Slope (PAR) SF4877.0to $120 $5,76068752 5 ft

feet 1.6"76.7 Vertical Change REF577.7to68725 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF3383.8to $120 $3,96068753 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF1496.3to $120 $1,62068754 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF12102.2to $120 $1,38068755 5 ft

feet 3.0-4.0%104.4 Cross Slope (PAR) SF47113.8to $120 $5,64068756 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF41122.1to $120 $4,86068757 5 ft

feet 4.0-5.0%122.1 Cross Slope (PAR) SF24126.8to $120 $2,82068758 5 ft

feet127.3 Key Note Segment 44136.0to68829 5 ft

feet 3.0-4.0%137.1 Cross Slope (PAR) SF6138.3to $120 $72068759 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF5139.3to $120 $60068760 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF50161.8to $120 $6,00068761 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF46173.5to $120 $5,52068762 5 ft

feet173.8 Key Note Segment 63186.4to68830 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF26196.9to $120 $3,06068763 5 ft

feet -.28"198.0 Vertical Change LF5199.0to $75 $37568726 5 ft

feet 2.0-3.0%203.2 Cross Slope (PAR) SF10205.2to $120 $1,20068764 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160829

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%215.8 Cross Slope (PAR) SF28221.3to $120 $3,30068765 5 ft

feet 3.0-4.0%223.8 Cross Slope (PAR) SF16227.0to $120 $1,92068766 5 ft

feet227.4 Key Note Segment 77242.8to68831 5 ft

feet 2.0-3.0%242.8 Cross Slope (Driveway) SF24247.5to $40 $94068767 5 ft

feet 1.32"249.3 Vertical Change SF5250.3to $75 $37568727 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF18264.7to $120 $2,10068768 5 ft

feet 2.0-3.0%268.0 Cross Slope (PAR) SF32274.4to $120 $3,84068769 5 ft

feet 3.0-4.0%280.3 Cross Slope (PAR) SF6281.5to $120 $72068770 5 ft

feet281.5 Key Note Segment 69295.4to68832 5 ft

feet 2.0-3.0%295.4 Cross Slope (Driveway) SF55306.4to $40 $2,20068771 5 ft

feet -.29"302.7 Vertical Change REF5303.7to68728 5 ft

feet 4.0-5.0%306.4 Cross Slope (PAR) SF44315.1to $120 $5,22068772 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF12317.8to $120 $1,44068773 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF75336.2to $120 $8,94068774 5 ft

feet .29"322.1 Vertical Change REF5323.1to68729 5 ft

feet 3.0-4.0%340.3 Cross Slope (PAR) SF7341.7to $120 $84068775 5 ft

feet342.3 Key Note Segment 75357.2to68833 5 ft

feet 2.0-3.0%357.2 Cross Slope (Driveway) SF15360.2to $40 $60068776 5 ft

feet -.33"358.2 Vertical Change REF5359.2to68730 5 ft

feet 5.0-6.0%362.1 Cross Slope (PAR) SF9363.8to $120 $1,02068777 5 ft

feet 3.0-4.0%365.8 Cross Slope (PAR) SF5366.8to $120 $60068778 5 ft

feet 2.0-3.0%366.8 Cross Slope (PAR) SF8368.4to $120 $96068779 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF110398.2to $120 $13,14068780 5 ft

feet -.31"381.8 Vertical Change REF5382.8to68731 5 ft

feet 2.0-3.0%400.5 Cross Slope (PAR) SF12402.9to $120 $1,44068781 5 ft

feet402.9 Key Note Segment 71417.0to68834 5 ft

feet 3.0-4.0%418.3 Cross Slope (PAR) SF5419.3to $120 $60068782 5 ft

feet 2.0-3.0%421.3 Cross Slope (PAR) SF28426.9to $120 $3,36068783 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160829

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet .91"426.6 Vertical Change REF5427.6to68733 5 ft

feet 4.0-5.0%427.1 Cross Slope (PAR) SF9428.9to $120 $1,08068784 5 ft

feet 5.0-6.0%431.8 Cross Slope (PAR) SF17435.2to $120 $2,04068785 5 ft

feet436.0 Key Note Segment 81452.1to68835 5 ft

feet 3.0-4.0%452.1 Cross Slope (Driveway) SF19455.9to $40 $76068786 5 ft

feet 5.0-6.0%455.9 Cross Slope (PAR) SF41464.0to $120 $4,86068787 5 ft

feet 6.0-7.0%464.0 Cross Slope (PAR) SF29469.8to $120 $3,48068788 5 ft

feet 5.0-6.0%470.2 Cross Slope (PAR) SF53480.7to $120 $6,30068789 5 ft

feet -1.22"479.8 Vertical Change REF5480.8to68734 5 ft

feet 2.0-3.0%481.4 Cross Slope (PAR) SF7482.8to $120 $84068790 5 ft

feet .79"481.6 Vertical Change REF5482.6to68735 5 ft

feet 2.0-3.0%489.1 Cross Slope (PAR) SF24493.8to $120 $2,82068791 5 ft

feet 4.0-5.0%495.3 Cross Slope (PAR) SF45504.2to $120 $5,34068792 5 ft

feet 4.0-5.0%507.8 Cross Slope (PAR) SF15510.7to $120 $1,74068793 5 ft

feet510.7 Key Note Segment 72525.1to68836 5 ft

feet 2.0-3.0%525.1 Cross Slope (Driveway) SF14527.9to $40 $56068794 5 ft

feet .26"536.7 Vertical Change LF5537.7to $75 $37568736 5 ft

feet537.4 Key Note Segment 69551.3to68837 5 ft

feet 2.0-3.0%551.3 Cross Slope (Driveway) SF100571.3to $40 $4,00068795 5 ft

feet .5"552.3 Vertical Change REF5553.3to68737 5 ft

feet 4.0-5.0%576.8 Cross Slope (PAR) SF29582.6to $120 $3,48068796 5 ft

feet .61"584.3 Vertical Change SF5585.3to $75 $37568738 5 ft

feet 2.0-3.0%591.9 Cross Slope (PAR) SF46601.0to $120 $5,46068797 5 ft

feet 2.0-3.0%605.6 Cross Slope (PAR) SF38613.3to $120 $4,62068798 5 ft

feet615.2 Key Note Segment 77630.6to68838 5 ft

feet .27"617.7 Vertical Change REF5618.7to68739 5 ft

feet 3.0-4.0%630.6 Cross Slope (Driveway) SF20634.6to $40 $80068799 5 ft

feet -.37"631.5 Vertical Change REF5632.5to68740 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160829

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet 4.0-5.0%637.5 Cross Slope (PAR) SF74652.3to $120 $8,88068800 5 ft

feet .3"651.0 Vertical Change REF5652.0to68741 5 ft

feet 2.0-3.0%652.3 Cross Slope (PAR) SF85669.2to $120 $10,14068801 5 ft

feet669.2 Key Note Segment 69683.0to68839 5 ft

feet 3.0-4.0%684.7 Cross Slope (PAR) SF16687.8to $120 $1,86068802 5 ft

feet 5.0-6.0%687.8 Cross Slope (PAR) SF18691.4to $120 $2,16068803 5 ft

feet 3.0-4.0%692.5 Cross Slope (PAR) SF6693.7to $120 $72068804 5 ft

feet 2.0-3.0%693.8 Cross Slope (PAR) SF26698.9to $120 $3,06068805 5 ft

feet 3.0-4.0%702.9 Cross Slope (PAR) SF20706.8to $120 $2,34068806 5 ft

feet 2.0-3.0%706.8 Cross Slope (PAR) SF73721.3to $120 $8,70068807 5 ft

feet721.4 Key Note Segment 72735.8to68840 5 ft

feet 2.0-3.0%735.9 Cross Slope (Driveway) SF7737.3to $40 $28068808 5 ft

feet .5"736.6 Vertical Change REF5737.6to68742 5 ft

feet748.0 Key Note Segment 71762.2to68841 5 ft

feet -.47"748.5 Vertical Change REF5749.5to68743 5 ft

feet 2.0-3.0%762.5 Cross Slope (Driveway) SF38770.0to $40 $1,50068809 5 ft

feet 2.0-3.0%778.1 Cross Slope (PAR) SF39785.8to $120 $4,62068810 5 ft

feet 2.0-3.0%789.5 Cross Slope (PAR) SF6790.6to $120 $66068811 5 ft

feet 2.0-3.0%807.3 Cross Slope (PAR) SF93825.9to $120 $11,16068812 5 ft

feet .44"826.0 Vertical Change LF5827.0to $75 $37568744 5 ft

feet826.0 Key Note Segment 69839.8to68842 5 ft

feet -.42"827.9 Vertical Change REF5828.9to68745 5 ft

feet 2.0-3.0%859.0 Cross Slope (PAR) SF12861.4to $120 $1,44068813 5 ft

feet 2.0-3.0%866.3 Cross Slope (PAR) SF25871.3to $120 $3,00068814 5 ft

feet 2.0-3.0%875.3 Cross Slope (PAR) SF16878.4to $120 $1,86068815 5 ft

feet878.4 Key Note Segment 80894.3to68843 5 ft

feet 2.0-3.0%894.3 Cross Slope (Driveway) SF84911.1to $40 $3,36068816 5 ft

feet 3.0-4.0%916.4 Cross Slope (PAR) SF35923.3to $120 $4,14068817 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160829

Run ID

Pinewood Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%923.3 Cross Slope (PAR) SF37930.6to $120 $4,38068818 5 ft

feet930.6 Key Note Segment 79946.3to68844 5 ft

feet -.27"933.2 Vertical Change REF5934.2to68746 5 ft

feet 3.0-4.0%946.3 Cross Slope (Driveway) SF8947.9to $40 $32068819 5 ft

feet 2.0-3.0%953.8 Cross Slope (PAR) SF8955.4to $120 $96068820 5 ft

feet956.9 Key Note Segment 69970.7to68845 5 ft

feet 2.0-3.0%971.2 Cross Slope (Driveway) SF13973.8to $40 $52068821 5 ft

feet 3.0-4.0%976.0 Cross Slope (PAR) SF42984.3to $120 $4,98068822 5 ft

feet 2.0-3.0%986.3 Cross Slope (PAR) SF6987.4to $120 $66068823 5 ft

feet -.27"987.6 Vertical Change LF5988.6to $75 $37568747 5 ft

feet 3.0-4.0%989.6 Cross Slope (PAR) SF6990.8to $120 $72068824 5 ft

feet 2.0-3.0%990.8 Cross Slope (PAR) SF881008.3to $120 $10,50068825 5 ft

feet 3.0-4.0%1010.8 Cross Slope (PAR) SF241015.6to $120 $2,88068826 5 ft

$250,405.00TOTAL COST FOR: PINEWOOD DRN side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

PINEWOOD CT

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201131319

Run ID

Pinewood Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF204.3to $120 $2,34097592 5 ft

feet 4.0-5.0%7.6 Cross Slope (PAR) SF2713.0to $120 $3,24097593 5 ft

feet 6.0-7.0%13.3 Cross Slope (PAR) SF1115.4to $120 $1,26097594 5 ft

feet 5.0-6.0%15.4 Cross Slope (PAR) SF1819.0to $120 $2,16097595 5 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF2124.1to $120 $2,46097596 5 ft

feet 5.0-6.0%24.8 Cross Slope (PAR) SF2028.8to $120 $2,40097597 5 ft

feet 3.0-4.0%28.9 Cross Slope (PAR) SF6341.5to $120 $7,56097598 5 ft

feet 5.0-6.0%43.3 Cross Slope (PAR) SF2147.5to $120 $2,52097599 5 ft

feet 3.0-4.0%49.3 Cross Slope (PAR) SF2854.8to $120 $3,30097600 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF6668.9to $120 $7,86097601 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF8385.6to $120 $9,90097602 5 ft

$45,000.00TOTAL COST FOR: PINEWOOD DRN side of Starting at: PINEWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PINEWOOD DR

Street Side

PINEWOOD CT

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201131325

Run ID

Pinewood Dr

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28097652 5 ft

feet 2.0-3.0%4.0 Cross Slope (PAR) SF55.1to $120 $66097653 5 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF89.8to $120 $96097654 5 ft

feet10.8 Key Note Segment 7826.4to97668 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF3534.7to $120 $4,20097655 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF16870.3to $120 $20,10097656 5 ft

feet 5.0-6.0%70.3 Cross Slope (PAR) SF2074.3to $120 $2,40097657 5 ft

feet 3.0-4.0%75.6 Cross Slope (PAR) SF3081.5to $120 $3,54097658 5 ft

feet 3.0-4.0%84.4 Cross Slope (PAR) SF4593.4to $120 $5,40097659 5 ft

feet 4.0-5.0%95.5 Cross Slope (PAR) SF27100.8to $120 $3,18097660 5 ft

feet 6.0-7.0%101.3 Cross Slope (PAR) SF34108.0to $120 $4,02097661 5 ft

feet 8.0-9.0%108.0 Cross Slope (PAR) SF91126.1to $120 $10,86097662 5 ft

feet -.33"124.2 Vertical Change REF5125.2to97650 5 ft

feet 11.0-12.0%127.8 Cross Slope (PAR) SF93146.4to $120 $11,16097663 5 ft

feet 9.0-10.0%146.4 Cross Slope (PAR) SF6147.7to $120 $78097664 5 ft

feet 6.0-7.0%149.5 Cross Slope (PAR) SF46158.7to $120 $5,52097665 5 ft

feet159.2 Key Note Segment 65172.2to97669 5 ft

feet -.35"160.1 Vertical Change REF5161.1to97651 5 ft

feet 5.0-6.0%173.7 Cross Slope (PAR) SF17177.1to $120 $2,04097666 5 ft

feet 3.0-4.0%177.6 Cross Slope (PAR) SF16180.7to $120 $1,86097667 5 ft

feet 5.0-6.0%179.7 5180.7to97670 5 ft

$78,960.00TOTAL COST FOR: PINEWOOD DRS side of Starting at: PINEWOOD CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PINEWOOD DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

PINEWOOD CT

End Street Name

2201131316

Run ID

Pinewood Dr

59

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 71.3to97566 5 ft

feet 2.0-3.0%0.1 Cross Slope (PAR) SF5511.1to $120 $6,60097550 5 ft

feet 4.0-5.0%14.2 Cross Slope (PAR) SF2318.8to $120 $2,76097551 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF3727.5to $120 $4,44097552 5 ft

feet 4.0-5.0%27.5 Cross Slope (PAR) SF5137.8to $120 $6,18097553 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF1343.0to $120 $1,56097554 5 ft

feet 5.0-6.0%43.0 Cross Slope (PAR) SF13169.2to $120 $15,72097555 5 ft

feet -.36"51.6 Vertical Change REF552.6to97549 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF9089.7to $120 $10,80097556 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF97110.0to $120 $11,64097557 5 ft

feet 3.0-4.0%112.1 Cross Slope (PAR) SF76127.2to $120 $9,06097558 5 ft

feet 3.0-4.0%129.3 Cross Slope (PAR) SF53139.8to $120 $6,30097559 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF34148.1to $120 $4,08097560 5 ft

feet 4.0-5.0%149.2 Cross Slope (PAR) SF36156.4to $120 $4,32097561 5 ft

feet157.3 Key Note Segment 37164.7to97565 5 ft

feet 4.0-5.0%164.9 Cross Slope (Driveway) SF17168.2to $40 $66097562 5 ft

feet 2.0-3.0%168.2 Cross Slope (PAR) SF68181.8to $120 $8,16097563 5 ft

feet 4.0-5.0%182.5 Cross Slope (PAR) SF9184.2to $120 $1,02097564 5 ft

$93,300.00TOTAL COST FOR: PINEWOOD DRN side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS ST

Street Side

160 PLUMAS ST

Survey Street Name Starting Street Name

S DOUBLE TREE WAY

End Street Name

2201111351

Run ID

Plumas St

39

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF29259.5to $120 $35,04092230 5 ft

feet .82"4.7 Vertical Change REF55.7to92225 5 ft

feet -.3"13.9 Vertical Change REF514.9to92226 5 ft

feet 6.0-7.0%41.2 742.6to92232 5 ft

feet .37"41.6 Vertical Change REF542.6to92227 5 ft

feet 4.0-5.0%62.2 Cross Slope (PAR) SF3669.4to $120 $4,32092231 5 ft

feet 5.0-6.0%68.3 669.4to92233 5 ft

feet .57"69.3 Vertical Change REF570.3to92229 5 ft

$39,360.00TOTAL COST FOR: PLUMAS STS side of Starting at: 160 PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

30 PLUMAS ST

Survey Street Name Starting Street Name

DWYER AVE

End Street Name

2201251131

Run ID

Plumas St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF4411.1to $120 $5,340108050 5 ft

feet .33"5.1 Vertical Change REF56.1to108042 5 ft

feet .47"13.0 Vertical Change REF514.0to108043 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF9031.2to $120 $10,740108051 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF2041.2to $120 $2,340108052 5 ft

feet .33"40.3 Vertical Change REF541.3to108044 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF2262.1to $120 $2,580108053 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF1065.5to $120 $1,140108054 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF174103.3to $120 $20,820108055 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF43116.4to $120 $5,160108056 5 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF55143.8to $120 $6,540108057 5 ft

feet .52"134.8 Vertical Change REF5135.8to108045 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF28152.5to $120 $3,420108058 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF42164.8to $120 $5,100108059 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF23182.9to $120 $2,760108060 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF27197.2to $120 $3,240108061 5 ft

feet 2.0-3.0%204.1 Cross Slope (PAR) SF39211.8to $120 $4,620108062 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF73233.3to $120 $8,700108063 5 ft

feet .42"250.2 Vertical Change LF5251.2to $75 $375108046 5 ft

feet 2.0-3.0%255.6 Cross Slope (PAR) SF20259.5to $120 $2,340108064 5 ft

feet .93"273.6 Vertical Change SF5274.6to $75 $375108047 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF292335.2to $120 $35,040108065 5 ft

feet .59"307.9 Vertical Change REF5308.9to108048 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF129363.0to $120 $15,420108066 5 ft

feet 4.0-5.0%363.0 Cross Slope (PAR) SF61375.2to $120 $7,320108067 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF38383.9to $120 $4,560108068 5 ft

feet .45"388.6 Vertical Change LF5389.6to $75 $375108049 5 ft

feet 2.0-3.0%390.2 Cross Slope (PAR) SF12392.5to $120 $1,380108069 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

30 PLUMAS ST

Survey Street Name Starting Street Name

DWYER AVE

End Street Name

2201251131

Run ID

Plumas St

60

ID Sidewalk Width

Priority

$149,685.00TOTAL COST FOR: PLUMAS STN side of Starting at: 30 PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

3043 PLUMAS ST

Survey Street Name Starting Street Name

3085 PLUMAS ST

End Street Name

2201111349

Run ID

Plumas St

33

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF71.8to $120 $84092209 5 ft

feet2.1 Key Note Segment 13729.5to92220 5 ft

feet -.34"28.9 Vertical Change REF529.9to92205 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF2136.4to $120 $2,46092210 5 ft

feet 5.0-6.0%36.4 Cross Slope (PAR) SF3443.2to $120 $4,08092211 5 ft

feet 5.0-6.0%39.9 741.3to92224 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF17278.4to $120 $20,58092212 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF5593.7to $120 $6,54092213 5 ft

feet94.9 Key Note Segment 102115.3to92221 5 ft

feet 3.0-4.0%118.1 Cross Slope (PAR) SF24122.9to $120 $2,88092214 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF33129.5to $120 $3,96092215 5 ft

feet129.5 Key Note Segment 123154.0to92222 5 ft

feet 3.0-4.0%155.8 Cross Slope (PAR) SF63168.4to $120 $7,56092216 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF85185.3to $120 $10,14092217 5 ft

feet .41"179.2 Vertical Change REF5180.2to92206 5 ft

feet 4.0-5.0%185.7 Cross Slope (PAR) SF162218.0to $120 $19,38092218 5 ft

feet -.28"193.3 Vertical Change REF5194.3to92207 5 ft

feet219.9 Key Note Segment 103240.4to92223 5 ft

feet 3.0-4.0%241.3 Cross Slope (PAR) SF18244.9to $120 $2,16092219 5 ft

feet .41"243.6 Vertical Change REF5244.6to92208 5 ft

$80,580.00TOTAL COST FOR: PLUMAS STN side of Starting at: 3043 PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

GRANADA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120854

Run ID

Plumas St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF173.9to $120 $1,98093487 5 ft

feet .29"7.5 Vertical Change REF58.5to93477 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF12733.1to $120 $15,18093488 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF2243.1to $120 $2,58093489 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF8462.4to $120 $10,02093490 5 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF1567.4to $120 $1,74093491 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF14696.7to $120 $17,58093492 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF238151.6to $120 $28,56093493 5 ft

feet 2.0-3.0%154.2 Cross Slope (PAR) SF44163.0to $120 $5,28093494 5 ft

feet 2.0-3.0%165.2 Cross Slope (PAR) SF49174.9to $120 $5,82093495 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF128203.1to $120 $15,36093496 5 ft

feet .31"203.0 Vertical Change REF5204.0to93478 5 ft

feet 2.0-3.0%210.6 Cross Slope (PAR) SF22215.0to $120 $2,64093497 5 ft

feet 2.0-3.0%225.3 Cross Slope (PAR) SF125250.3to $120 $15,00093498 5 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF50270.3to $120 $6,00093499 5 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF158306.2to $120 $18,96093500 5 ft

feet 2.0-3.0%308.6 Cross Slope (PAR) SF106329.9to $120 $12,78093501 5 ft

feet 3.0-4.0%332.2 Cross Slope (PAR) SF32338.5to $120 $3,78093502 5 ft

feet 2.0-3.0%340.4 Cross Slope (PAR) SF79356.1to $120 $9,42093503 5 ft

feet 4.0-5.0%357.1 Cross Slope (PAR) SF115380.1to $120 $13,80093504 5 ft

feet 2.0-3.0%381.0 Cross Slope (PAR) SF32387.3to $120 $3,78093505 5 ft

feet 2.04"382.7 Vertical Change REF5383.7to93479 5 ft

feet 4.0-5.0%388.8 Cross Slope (PAR) SF29394.5to $120 $3,42093506 5 ft

feet 3.0-4.0%397.3 Cross Slope (PAR) SF75412.2to $120 $8,94093507 5 ft

feet 2.0-3.0%412.2 Cross Slope (PAR) SF13414.7to $120 $1,50093508 5 ft

feet -.29"419.0 Vertical Change LF5420.0to $75 $37593480 5 ft

feet421.9 Key Note Segment 139449.7to93525 5 ft

feet 3.0-4.0%450.3 Cross Slope (Driveway) SF53460.8to $40 $2,10093509 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

GRANADA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201120854

Run ID

Plumas St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%463.7 Cross Slope (PAR) SF58475.2to $120 $6,90093510 5 ft

feet 2.0-3.0%477.3 Cross Slope (PAR) SF9479.1to $120 $1,08093511 5 ft

feet 3.0-4.0%483.5 Cross Slope (PAR) SF40491.4to $120 $4,74093512 5 ft

feet 2.0-3.0%491.9 Cross Slope (PAR) SF10493.8to $120 $1,14093513 5 ft

feet 2.0-3.0%496.4 Cross Slope (PAR) SF28501.9to $120 $3,30093514 5 ft

feet 2.0-3.0%505.3 Cross Slope (PAR) SF120529.3to $120 $14,40093515 5 ft

feet -.27"530.7 Vertical Change LF5531.7to $75 $37593481 5 ft

feet 4.0-5.0%535.3 Cross Slope (PAR) SF30541.2to $120 $3,54093516 5 ft

feet 2.0-3.0%542.2 Cross Slope (PAR) SF16545.4to $120 $1,92093517 5 ft

feet .33"543.5 Vertical Change REF5544.5to93482 5 ft

feet 3.0-4.0%547.8 Cross Slope (PAR) SF12550.1to $120 $1,38093518 5 ft

feet 5.0-6.0%550.5 Cross Slope (PAR) SF6551.8to $120 $78093519 5 ft

feet -.42"552.1 Vertical Change LF5553.1to $75 $37593483 5 ft

feet 4.0-5.0%554.3 Cross Slope (PAR) SF16557.4to $120 $1,86093520 5 ft

feet .31"554.7 Vertical Change REF18558.4to93484 5 ft

feet 4.0-5.0%559.7 Cross Slope (PAR) SF88577.4to $120 $10,62093521 5 ft

feet 2.0-3.0%578.4 Cross Slope (PAR) SF15581.4to $120 $1,80093522 5 ft

feet 4.0-5.0%583.1 Cross Slope (PAR) SF72597.4to $120 $8,58093523 5 ft

feet .28"585.6 Vertical Change REF5586.6to93485 5 ft

feet 4.0-5.0%600.0 Cross Slope (PAR) SF17603.4to $120 $2,04093524 5 ft

feet 5.0-6.0%600.0 17603.4to93526 5 ft

feet .87"603.3 Vertical Change REF5604.3to93486 5 ft

$271,425.00TOTAL COST FOR: PLUMAS STN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS ST

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121043

Run ID

Plumas St

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7214.3to $120 $8,58094609 5 ft

feet 4.0-5.0%17.1 Cross Slope (PAR) SF3323.7to $120 $3,96094610 5 ft

feet23.7 Key Note Segment 10644.8to94626 5 ft

feet 5.0-6.0%44.8 Cross Slope (Driveway) SF746.2to $40 $28094611 5 ft

feet 4.0-5.0%49.5 Cross Slope (PAR) SF3957.3to $120 $4,68094612 5 ft

feet 2.0-3.0%57.5 Cross Slope (PAR) SF5067.4to $120 $5,94094613 5 ft

feet 4.0-5.0%67.4 Cross Slope (PAR) SF8885.0to $120 $10,56094614 5 ft

feet85.0 Key Note Segment 100105.0to94627 5 ft

feet 3.0-4.0%105.8 Cross Slope (PAR) SF42114.2to $120 $5,04094615 5 ft

feet 3.45"106.1 Vertical Change REF5107.1to94605 5 ft

feet114.2 Key Note Segment 98133.8to94628 5 ft

feet 5.0-6.0%134.3 Cross Slope (Driveway) SF20138.4to $40 $82094616 5 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF77154.4to $120 $9,24094617 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF110177.0to $120 $13,14094618 5 ft

feet 2.0-3.0%179.9 Cross Slope (PAR) SF36187.0to $120 $4,26094619 5 ft

feet 4.0-5.0%189.1 Cross Slope (PAR) SF44197.8to $120 $5,22094620 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF33204.4to $120 $3,96094621 5 ft

feet204.4 Key Note Segment 103225.0to94629 5 ft

feet .26"214.2 Vertical Change REF5215.2to94606 5 ft

feet 4.0-5.0%226.9 Cross Slope (PAR) SF36234.0to $120 $4,26094622 5 ft

feet234.0 Key Note Segment 104254.7to94630 5 ft

feet -.55"244.1 Vertical Change REF5245.1to94607 5 ft

feet .79"253.9 Vertical Change REF5254.9to94608 5 ft

feet 3.0-4.0%255.4 Cross Slope (Driveway) SF22259.7to $40 $86094623 5 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF46268.8to $120 $5,46094624 5 ft

feet 4.0-5.0%268.8 Cross Slope (PAR) SF62281.1to $120 $7,38094625 5 ft

feet 5.0-6.0%278.8 12281.1to94631 5 ft

feet 5.0-6.0%278.8 Running Slope SF12281.1to $120 $1,38094632 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS ST

Street Side

MAKENNA DR

Survey Street Name Starting Street Name

ST TROPEZ DR

End Street Name

2201121043

Run ID

Plumas St

43

ID Sidewalk Width

Priority

$95,020.00TOTAL COST FOR: PLUMAS STS side of Starting at: MAKENNA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS ST

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111345

Run ID

Plumas St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF10725.2to $120 $12,84092167 5 ft

feet .38"13.5 Vertical Change REF514.5to92161 5 ft

feet27.1 Key Note Segment 10347.7to92184 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF3355.3to $120 $3,96092168 5 ft

feet56.7 Key Note Segment 10176.9to92185 5 ft

feet 3.0-4.0%78.9 Cross Slope (PAR) SF1181.1to $120 $1,32092169 5 ft

feet 2.0-3.0%81.1 Cross Slope (PAR) SF3087.0to $120 $3,54092170 5 ft

feet 4.0-5.0%87.0 Cross Slope (PAR) SF2091.0to $120 $2,40092171 5 ft

feet 4.0-5.0%94.9 Cross Slope (PAR) SF226140.0to $120 $27,06092172 5 ft

feet .49"111.9 Vertical Change REF5112.9to92162 5 ft

feet140.0 Key Note Segment 101160.1to92186 5 ft

feet .28"150.6 Vertical Change REF5151.6to92163 5 ft

feet .28"157.3 Vertical Change REF18160.9to92164 5 ft

feet 4.0-5.0%160.8 Cross Slope (PAR) SF13163.5to $120 $1,62092173 5 ft

feet 2.0-3.0%163.5 Cross Slope (PAR) SF34170.3to $120 $4,08092174 5 ft

feet 4.0-5.0%171.3 Cross Slope (PAR) SF23175.9to $120 $2,76092175 5 ft

feet175.9 Key Note Segment 102196.2to92187 5 ft

feet .32"186.7 Vertical Change REF5187.7to92165 5 ft

feet .28"193.6 Vertical Change REF5194.6to92166 5 ft

feet 3.0-4.0%198.2 Cross Slope (PAR) SF13200.8to $120 $1,56092176 5 ft

feet 3.0-4.0%204.0 Cross Slope (PAR) SF42212.3to $120 $4,98092177 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF74227.5to $120 $8,82092178 5 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF35237.3to $120 $4,14092179 5 ft

feet237.3 Key Note Segment 105258.3to92188 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF8260.4to $120 $96092180 5 ft

feet 3.0-4.0%262.5 Cross Slope (PAR) SF69276.2to $120 $8,22092181 5 ft

feet 5.0-6.0%276.4 Cross Slope (PAR) SF25281.3to $120 $2,94092182 5 ft

feet 3.0-4.0%281.3 Cross Slope (PAR) SF13283.8to $120 $1,50092183 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS ST

Street Side

S DOUBLE TREE WAY

Survey Street Name Starting Street Name

S WOLFTRAP ST

End Street Name

2201111345

Run ID

Plumas St

36

ID Sidewalk Width

Priority

$92,700.00TOTAL COST FOR: PLUMAS STS side of Starting at: S DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

S WOLFTRAP ST

Survey Street Name Starting Street Name

3029 PLUMAS ST

End Street Name

2201111347

Run ID

Plumas St

27

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF438.9to $120 $5,16092192 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2615.1to $120 $3,18092193 5 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF4123.5to $120 $4,92092194 5 ft

feet24.3 Key Note Segment 11046.2to92202 5 ft

feet 3.0-4.0%51.5 Cross Slope (PAR) SF2756.8to $120 $3,18092195 5 ft

feet57.1 Key Note Segment 12682.3to92203 5 ft

feet .26"58.0 Vertical Change REF559.0to92189 5 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF7096.7to $120 $8,34092196 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF61108.9to $120 $7,32092197 5 ft

feet .44"106.5 Vertical Change LF5107.5to $75 $37592190 5 ft

feet 4.0-5.0%109.4 Cross Slope (PAR) SF12111.7to $120 $1,38092198 5 ft

feet 3.0-4.0%115.4 Cross Slope (PAR) SF6116.6to $120 $72092199 5 ft

feet 2.0-3.0%117.6 Cross Slope (PAR) SF96136.8to $120 $11,52092200 5 ft

feet 1.81"125.8 Vertical Change REF5126.8to92191 5 ft

feet 3.0-4.0%139.9 Cross Slope (PAR) SF37147.3to $120 $4,44092201 5 ft

feet147.6 Key Note Segment 110169.6to92204 5 ft

$50,535.00TOTAL COST FOR: PLUMAS STN side of Starting at: S WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121047

Run ID

Plumas St

40

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6512.9to $120 $7,74094639 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF2821.8to $120 $3,30094640 5 ft

feet21.8 Key Note Segment 10342.4to94663 5 ft

feet .26"22.8 Vertical Change REF523.8to94633 5 ft

feet .32"32.4 Vertical Change REF533.4to94634 5 ft

feet 4.0-5.0%42.4 Cross Slope (Driveway) SF2447.1to $40 $94094641 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF1250.9to $120 $1,44094642 5 ft

feet 4.0-5.0%52.4 Cross Slope (PAR) SF753.8to $120 $84094643 5 ft

feet53.8 Key Note Segment 10574.8to94664 5 ft

feet .44"73.4 Vertical Change REF574.4to94635 5 ft

feet 4.0-5.0%74.8 Cross Slope (Driveway) SF245123.7to $40 $9,78094644 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF9127.5to $120 $1,02094645 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF15131.4to $120 $1,86094646 5 ft

feet 4.0-5.0%131.4 Cross Slope (PAR) SF11133.7to $120 $1,38094647 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF10137.9to $120 $1,26094648 5 ft

feet140.3 Key Note Segment 103160.8to94665 5 ft

feet .3"159.8 Vertical Change REF5160.8to94636 5 ft

feet 4.0-5.0%160.8 Cross Slope (Driveway) SF5161.9to $40 $22094649 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF38170.4to $120 $4,56094650 5 ft

feet171.3 Key Note Segment 99191.1to94666 5 ft

feet 4.0-5.0%192.0 Cross Slope (PAR) SF68205.5to $120 $8,10094651 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF20211.8to $120 $2,40094652 5 ft

feet 5.0-6.0%212.3 Cross Slope (PAR) SF24217.0to $120 $2,82094653 5 ft

feet 3.0-4.0%217.0 Cross Slope (PAR) SF49226.8to $120 $5,88094654 5 ft

feet226.8 Key Note Segment 155257.8to94667 5 ft

feet 4.0-5.0%258.8 Cross Slope (PAR) SF33265.3to $120 $3,90094655 5 ft

feet 6.0-7.0%266.3 Cross Slope (PAR) SF17269.6to $120 $1,98094656 5 ft

feet 5.0-6.0%269.6 Cross Slope (PAR) SF8271.3to $120 $1,02094657 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMAS ST

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

MAKENNA DR

End Street Name

2201121047

Run ID

Plumas St

40

ID Sidewalk Width

Priority

feet 6.0-7.0%273.0 Cross Slope (PAR) SF6274.1to $120 $66094658 5 ft

feet 4.0-5.0%275.5 Cross Slope (PAR) SF46284.7to $120 $5,52094659 5 ft

feet .37"276.3 Vertical Change REF5277.3to94638 5 ft

feet 3.0-4.0%287.2 Cross Slope (PAR) SF11289.3to $120 $1,26094660 5 ft

feet289.4 Key Note Segment 103310.0to94668 5 ft

feet 2.0-3.0%315.6 Cross Slope (PAR) SF8317.3to $120 $1,02094661 5 ft

feet 2.0-3.0%323.5 Cross Slope (PAR) SF27328.8to $120 $3,18094662 5 ft

feet 5.0-6.0%327.7 8329.3to94669 5 ft

$72,080.00TOTAL COST FOR: PLUMAS STN side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS STREET

Street Side

BERRY DRIVE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201121107

Run ID

Plumas
Street

29

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF326.6to $120 $3,78094852 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF1918.9to $120 $2,34094853 5 ft

feet20.5 Key Note Segment 10040.5to94876 5 ft

feet .26"21.6 Vertical Change REF522.6to94838 5 ft

feet -.31"40.2 Vertical Change REF541.2to94839 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF3348.9to $120 $3,96094854 5 ft

feet49.3 Key Note Segment 10670.4to94877 5 ft

feet .28"49.8 Vertical Change REF550.8to94840 5 ft

feet .4"59.0 Vertical Change REF560.0to94841 5 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF1373.8to $120 $1,50094855 5 ft

feet .59"71.9 Vertical Change REF572.9to94842 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF124109.3to $120 $14,88094856 5 ft

feet .28"110.2 Vertical Change LF5111.2to $75 $37594843 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF110133.5to $120 $13,20094857 5 ft

feet .28"122.0 Vertical Change REF5123.0to94844 5 ft

feet133.9 Key Note Segment 101154.0to94878 5 ft

feet .43"135.0 Vertical Change REF5136.0to94845 5 ft

feet -.26"153.7 Vertical Change REF5154.7to94846 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF5157.3to $120 $60094858 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF5160.4to $120 $60094859 5 ft

feet161.1 Key Note Segment 104181.8to94879 5 ft

feet -.34"172.5 Vertical Change REF5173.5to94847 5 ft

feet 3.0-4.0%183.4 Cross Slope (PAR) SF7184.7to $120 $78094860 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF26190.9to $120 $3,12094861 5 ft

feet 4.0-5.0%195.0 Cross Slope (PAR) SF87212.4to $120 $10,44094862 5 ft

feet .29"196.3 Vertical Change REF5197.3to94848 5 ft

feet -.3"208.1 Vertical Change REF5209.1to94849 5 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF19218.4to $120 $2,28094863 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS STREET

Street Side

BERRY DRIVE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2201121107

Run ID

Plumas
Street

29

ID Sidewalk Width

Priority

feet 2.0-3.0%220.8 Cross Slope (PAR) SF51230.9to $120 $6,06094864 5 ft

feet 4.0-5.0%232.6 Cross Slope (PAR) SF25237.6to $120 $3,00094865 5 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF32244.7to $120 $3,78094866 5 ft

feet246.0 Key Note Segment 101266.2to94880 5 ft

feet 3.0-4.0%269.2 Cross Slope (PAR) SF23273.8to $120 $2,76094867 5 ft

feet273.8 Key Note Segment 100293.8to94881 5 ft

feet .26"274.9 Vertical Change REF5275.9to94850 5 ft

feet 2.0-3.0%294.3 Cross Slope (Driveway) SF70308.2to $40 $2,78094868 5 ft

feet 2.0-3.0%311.2 Cross Slope (PAR) SF6312.3to $120 $66094869 5 ft

feet 3.0-4.0%316.3 Cross Slope (PAR) SF5317.3to $120 $60094870 5 ft

feet 2.0-3.0%318.7 Cross Slope (PAR) SF48328.3to $120 $5,76094871 5 ft

feet328.3 Key Note Segment 144357.1to94882 5 ft

feet 3.0-4.0%358.1 Cross Slope (PAR) SF8359.7to $120 $96094872 5 ft

feet 2.0-3.0%359.9 Cross Slope (PAR) SF27365.3to $120 $3,24094873 5 ft

feet .27"366.7 Vertical Change LF5367.7to $75 $37594851 5 ft

feet 3.0-4.0%368.8 Cross Slope (PAR) SF44377.5to $120 $5,22094874 5 ft

feet 2.0-3.0%377.5 Cross Slope (PAR) SF60389.5to $120 $7,20094875 5 ft

feet 5.0-6.0%386.2 13388.8to94883 5 ft

feet 5.0-6.0%386.2 Running Slope SF13388.8to $120 $1,56094884 5 ft

$101,810.00TOTAL COST FOR: PLUMAS STREETS side of Starting at: BERRY DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMAS STREET

Street Side

ST TROPEZ DR

Survey Street Name Starting Street Name

BERRY DRIVE

End Street Name

2201121104

Run ID

Plumas
Street

40

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,82094826 5 ft

feet 4.0-5.0%11.9 Cross Slope (PAR) SF15643.0to $120 $18,66094827 5 ft

feet 5.0-6.0%47.3 Cross Slope (PAR) SF5658.4to $120 $6,66094828 5 ft

feet 7.0-8.0%59.3 Cross Slope (PAR) SF5269.7to $120 $6,24094829 5 ft

feet 5.0-6.0%70.7 Cross Slope (PAR) SF571.7to $120 $60094830 5 ft

feet -.33"72.4 Vertical Change REF573.4to94822 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF3680.6to $120 $4,32094831 5 ft

feet 4.0-5.0%83.7 Cross Slope (PAR) SF4292.0to $120 $4,98094832 5 ft

feet -.31"86.1 Vertical Change REF587.1to94823 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF2299.2to $120 $2,64094833 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF64113.2to $120 $7,68094834 5 ft

feet 4.0-5.0%113.2 Cross Slope (PAR) SF61125.3to $120 $7,26094835 5 ft

feet .35"122.9 Vertical Change REF5123.9to94824 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF66144.1to $120 $7,98094836 5 ft

feet 5.0-6.0%145.7 6146.8to94837 5 ft

feet .7"147.1 Vertical Change SF5148.1to $75 $37594825 5 ft

$73,215.00TOTAL COST FOR: PLUMAS STREETS side of Starting at: ST TROPEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131249

Run ID

Plumwood
Way

50

ID Sidewalk Width

Priority

feet 4.0-5.0%1.8 Cross Slope (PAR) SF7115.9to $120 $8,46062550 5 ft

feet15.9 Key Note Segment 9434.7to62601 5 ft

feet .36"18.2 Vertical Change REF519.2to62515 5 ft

feet .28"27.2 Vertical Change REF528.2to62516 5 ft

feet 2.0-3.0%38.6 Cross Slope (PAR) SF3345.2to $120 $3,96062551 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF4756.8to $120 $5,58062552 5 ft

feet56.8 Key Note Segment 12581.7to62602 5 ft

feet .4"58.4 Vertical Change REF559.4to62517 5 ft

feet .33"85.6 Vertical Change LF586.6to $75 $37562518 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF105111.0to $120 $12,54062553 5 ft

feet .3"99.7 Vertical Change REF5100.7to62519 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF5114.3to $120 $60062554 5 ft

feet .42"113.9 Vertical Change REF5114.9to62520 5 ft

feet -.5"126.5 Vertical Change SF5127.5to $75 $37562521 5 ft

feet131.8 Key Note Segment 119155.6to62603 5 ft

feet .47"133.5 Vertical Change REF5134.5to62522 5 ft

feet .27"144.7 Vertical Change REF5145.7to62523 5 ft

feet 2.0-3.0%155.6 Cross Slope (Driveway) SF20159.6to $40 $80062555 5 ft

feet .28"156.1 Vertical Change REF5157.1to62524 5 ft

feet 3.0-4.0%162.2 Cross Slope (PAR) SF6163.3to $120 $66062556 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF23168.8to $120 $2,70062557 5 ft

feet 3.0-4.0%170.9 Cross Slope (PAR) SF10172.9to $120 $1,20062558 5 ft

feet 2.0-3.0%174.8 Cross Slope (PAR) SF40182.7to $120 $4,74062559 5 ft

feet182.7 Key Note Segment 118206.3to62604 5 ft

feet 2.0-3.0%207.7 Cross Slope (PAR) SF57219.0to $120 $6,78062560 5 ft

feet .37"207.8 Vertical Change REF5208.8to62525 5 ft

feet -.39"216.1 Vertical Change REF5217.1to62526 5 ft

feet219.9 Key Note Segment 76235.1to62605 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131249

Run ID

Plumwood
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%235.3 Cross Slope (Driveway) SF15238.2to $40 $58062561 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF92260.2to $120 $11,04062562 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF7266.7to $120 $84062563 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF13281.3to $120 $1,50062564 5 ft

feet289.3 Key Note Segment 109311.0to62606 5 ft

feet 2.0-3.0%312.4 Cross Slope (PAR) SF28317.9to $120 $3,30062565 5 ft

feet 2.0-3.0%336.6 Cross Slope (PAR) SF36343.8to $120 $4,32062566 5 ft

feet .28"338.6 Vertical Change REF5339.6to62527 5 ft

feet343.8 Key Note Segment 108365.3to62607 5 ft

feet 3.0-4.0%367.8 Cross Slope (PAR) SF16370.9to $120 $1,86062567 5 ft

feet 2.0-3.0%377.1 Cross Slope (PAR) SF35384.0to $120 $4,14062568 5 ft

feet .33"382.7 Vertical Change REF5383.7to62528 5 ft

feet 2.0-3.0%388.1 Cross Slope (PAR) SF23392.6to $120 $2,70062569 5 ft

feet 2.0-3.0%397.6 Cross Slope (PAR) SF36404.7to $120 $4,26062570 5 ft

feet .34"404.4 Vertical Change REF5405.4to62529 5 ft

feet404.7 Key Note Segment 77420.0to62608 5 ft

feet 2.0-3.0%426.8 Cross Slope (PAR) SF20430.8to $120 $2,40062571 5 ft

feet430.8 Key Note Segment 72445.1to62609 5 ft

feet -.29"432.5 Vertical Change REF5433.5to62530 5 ft

feet 2.0-3.0%449.9 Cross Slope (PAR) SF5450.9to $120 $60062572 5 ft

feet 2.0-3.0%453.7 Cross Slope (PAR) SF11455.8to $120 $1,26062573 5 ft

feet .32"464.1 Vertical Change LF5465.1to $75 $37562531 5 ft

feet 2.0-3.0%481.3 Cross Slope (PAR) SF27486.6to $120 $3,18062574 5 ft

feet486.6 Key Note Segment 71500.8to62610 5 ft

feet 2.0-3.0%501.8 Cross Slope (PAR) SF16504.9to $120 $1,86062575 5 ft

feet .33"502.0 Vertical Change REF5503.0to62532 5 ft

feet 2.0-3.0%507.9 Cross Slope (PAR) SF33514.4to $120 $3,90062576 5 ft

feet -.26"539.9 Vertical Change LF5540.9to $75 $37562534 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131249

Run ID

Plumwood
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%551.4 Cross Slope (PAR) SF18555.0to $120 $2,16062577 5 ft

feet555.2 Key Note Segment 109577.0to62611 5 ft

feet 2.0-3.0%577.0 Cross Slope (Driveway) SF17580.4to $40 $68062578 5 ft

feet 4.0-5.0%580.7 Cross Slope (PAR) SF8582.2to $120 $90062579 5 ft

feet588.9 Key Note Segment 77604.2to62612 5 ft

feet .54"594.7 Vertical Change REF5595.7to62535 5 ft

feet 3.0-4.0%605.3 Cross Slope (PAR) SF9607.1to $120 $1,08062580 5 ft

feet 2.0-3.0%607.5 Cross Slope (PAR) SF114630.3to $120 $13,68062581 5 ft

feet .29"622.1 Vertical Change REF5623.1to62536 5 ft

feet 2.0-3.0%633.7 Cross Slope (PAR) SF35640.8to $120 $4,26062582 5 ft

feet 2.0-3.0%643.3 Cross Slope (PAR) SF68656.8to $120 $8,10062583 5 ft

feet 4.0-5.0%657.2 Cross Slope (PAR) SF20661.2to $120 $2,40062584 5 ft

feet662.0 Key Note Segment 114684.7to62613 5 ft

feet 2.0-3.0%685.9 Cross Slope (PAR) SF9687.7to $120 $1,08062585 5 ft

feet .5"686.5 Vertical Change REF5687.5to62537 5 ft

feet .27"689.9 Vertical Change REF5690.9to62538 5 ft

feet 2.0-3.0%690.0 Cross Slope (PAR) SF16693.1to $120 $1,86062586 5 ft

feet 2.0-3.0%695.8 Cross Slope (PAR) SF25700.8to $120 $3,00062587 5 ft

feet 2.0-3.0%705.8 Cross Slope (PAR) SF31712.0to $120 $3,72062588 5 ft

feet 2.0-3.0%715.0 Cross Slope (PAR) SF39722.8to $120 $4,68062589 5 ft

feet723.8 Key Note Segment 70737.8to62614 5 ft

feet .29"732.1 Vertical Change REF5733.1to62539 5 ft

feet 4.0-5.0%737.9 Cross Slope (Driveway) SF83754.4to $40 $3,30062590 5 ft

feet755.5 Key Note Segment 67768.9to62615 5 ft

feet -.31"762.9 Vertical Change REF5763.9to62540 5 ft

feet -.34"769.8 Vertical Change LF5770.8to $75 $37562541 5 ft

feet 2.0-3.0%781.1 Cross Slope (PAR) SF23785.7to $120 $2,76062591 5 ft

feet 4.0-5.0%788.3 Cross Slope (PAR) SF38795.9to $120 $4,56062592 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PLUMWOOD WAY

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109131249

Run ID

Plumwood
Way

50

ID Sidewalk Width

Priority

feet -.26"792.0 Vertical Change REF5793.0to62542 5 ft

feet .33"795.7 Vertical Change REF5796.7to62543 5 ft

feet -.29"799.1 Vertical Change REF5800.1to62544 5 ft

feet 4.0-5.0%799.7 Cross Slope (PAR) SF34806.4to $120 $4,02062593 5 ft

feet 1.9"800.7 Vertical Change REF5801.7to62545 5 ft

feet 2.0-3.0%807.8 Cross Slope (PAR) SF7809.2to $120 $84062594 5 ft

feet .29"818.6 Vertical Change REF5819.6to62546 5 ft

feet 2.0-3.0%819.3 Cross Slope (PAR) SF60831.3to $120 $7,20062595 5 ft

feet831.6 Key Note Segment 65844.6to62616 5 ft

feet -.27"839.0 Vertical Change REF5840.0to62547 5 ft

feet 4.0-5.0%845.2 Cross Slope (Driveway) SF23849.8to $40 $92062596 5 ft

feet 5.0-6.0%853.6 Cross Slope (PAR) SF41861.7to $120 $4,86062597 5 ft

feet .32"855.1 Vertical Change REF5856.1to62548 5 ft

feet861.7 Key Note Segment 69875.5to62617 5 ft

feet 2.0-3.0%875.5 Cross Slope (Driveway) SF7876.9to $40 $28062598 5 ft

feet 3.0-4.0%879.1 Cross Slope (PAR) SF61891.3to $120 $7,32062599 5 ft

feet 4.0-5.0%895.8 Cross Slope (PAR) SF48905.3to $120 $5,70062600 5 ft

feet 5.0-6.0%904.2 8905.7to62618 5 ft

feet 2.67"904.8 Vertical Change REF5905.8to62549 5 ft

$186,995.00TOTAL COST FOR: PLUMWOOD WAYN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131254

Run ID

Plumwood
Way

60

ID Sidewalk Width

Priority

feet 5.0-6.0%2.3 Cross Slope (PAR) SF185.8to $120 $2,10062650 5 ft

feet -.33"4.8 Vertical Change REF55.8to62619 5 ft

feet 4.0-5.0%8.2 Cross Slope (PAR) SF6721.6to $120 $8,04062651 5 ft

feet22.6 Key Note Segment 13750.0to62685 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF3261.9to $120 $3,78062652 5 ft

feet .3"55.8 Vertical Change REF556.8to62620 5 ft

feet61.9 Key Note Segment 7376.5to62686 5 ft

feet .31"77.6 Vertical Change REF578.6to62621 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF679.1to $120 $78062653 5 ft

feet 2.0-3.0%108.4 Cross Slope (PAR) SF29114.1to $120 $3,42062654 5 ft

feet114.3 Key Note Segment 73128.9to62687 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF23160.8to $120 $2,70062655 5 ft

feet 2.0-3.0%167.7 Cross Slope (PAR) SF132194.1to $120 $15,84062656 5 ft

feet 2.33"189.5 Vertical Change REF5190.5to62622 5 ft

feet194.1 Key Note Segment 65207.1to62688 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF32218.7to $120 $3,84062657 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF83244.7to $120 $9,90062658 5 ft

feet246.7 Key Note Segment 71260.8to62689 5 ft

feet272.9 Key Note Segment 67286.3to62690 5 ft

feet -.31"287.5 Vertical Change LF5288.5to $75 $37562623 5 ft

feet .35"321.6 Vertical Change LF5322.6to $75 $37562624 5 ft

feet 2.0-3.0%327.1 Cross Slope (PAR) SF21331.3to $120 $2,52062659 5 ft

feet .39"331.5 Vertical Change LF5332.5to $75 $37562625 5 ft

feet 2.0-3.0%335.4 Cross Slope (PAR) SF21339.5to $120 $2,46062660 5 ft

feet 2.35"342.2 Vertical Change SF5343.2to $75 $37562626 5 ft

feet351.2 Key Note Segment 83367.8to62691 5 ft

feet -.45"352.2 Vertical Change REF5353.2to62627 5 ft

feet -.27"368.3 Vertical Change REF5369.3to62628 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131254

Run ID

Plumwood
Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%371.2 Cross Slope (PAR) SF22375.6to $120 $2,64062661 5 ft

feet382.1 Key Note Segment 101402.3to62692 5 ft

feet .32"404.2 Vertical Change LF5405.2to $75 $37562629 5 ft

feet -1.42"410.9 Vertical Change SF5411.9to $75 $37562630 5 ft

feet 2.0-3.0%415.0 Cross Slope (PAR) SF76430.2to $120 $9,12062662 5 ft

feet432.8 Key Note Segment 122457.2to62693 5 ft

feet -.3"435.8 Vertical Change REF5436.8to62631 5 ft

feet -.31"443.0 Vertical Change REF5444.0to62632 5 ft

feet 2.0-3.0%480.1 Cross Slope (PAR) SF18483.7to $120 $2,16062663 5 ft

feet489.3 Key Note Segment 105510.3to62694 5 ft

feet .44"493.5 Vertical Change REF5494.5to62633 5 ft

feet -.37"495.2 Vertical Change REF5496.2to62634 5 ft

feet 3.0-4.0%511.2 Cross Slope (PAR) SF7512.6to $120 $84062664 5 ft

feet 2.0-3.0%516.3 Cross Slope (PAR) SF28521.8to $120 $3,30062665 5 ft

feet 2.48"519.9 Vertical Change REF5520.9to62635 5 ft

feet 3.36"524.4 Vertical Change SF5525.4to $75 $37562636 5 ft

feet 2.0-3.0%526.5 Cross Slope (PAR) SF35533.4to $120 $4,14062666 5 ft

feet 70"528.4 Protruding Object JOB5529.4to $99 $9962702 5 ft

feet .29"531.1 Vertical Change REF5532.1to62637 5 ft

feet 2.0-3.0%535.8 Cross Slope (PAR) SF7537.2to $120 $84062667 5 ft

feet540.7 Key Note Segment 119564.6to62695 5 ft

feet -.28"542.6 Vertical Change REF5543.6to62638 5 ft

feet 3.25"557.9 Vertical Change REF5558.9to62639 5 ft

feet .38"565.6 Vertical Change LF5566.6to $75 $37562640 5 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF26576.0to $120 $3,18062668 5 ft

feet .46"577.9 Vertical Change LF5578.9to $75 $37562641 5 ft

feet594.8 Key Note Segment 108616.3to62696 5 ft

feet 3.0-4.0%622.0 Cross Slope (PAR) SF45631.0to $120 $5,40062669 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PLUMWOOD WAY

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109131254

Run ID

Plumwood
Way

60

ID Sidewalk Width

Priority

feet .26"628.9 Vertical Change REF5629.9to62642 5 ft

feet 2.0-3.0%646.3 Cross Slope (PAR) SF5647.3to $120 $60062670 5 ft

feet647.6 Key Note Segment 109669.4to62697 5 ft

feet .43"671.1 Vertical Change LF5672.1to $75 $37562644 5 ft

feet 2.0-3.0%680.4 Cross Slope (PAR) SF9682.1to $120 $1,02062671 5 ft

feet 3.0-4.0%684.8 Cross Slope (PAR) SF13687.4to $120 $1,56062672 5 ft

feet 3.0-4.0%690.7 Cross Slope (PAR) SF8692.3to $120 $96062673 5 ft

feet700.6 Key Note Segment 110722.6to62698 5 ft

feet .37"702.6 Vertical Change REF5703.6to62645 5 ft

feet .29"716.0 Vertical Change REF5717.0to62646 5 ft

feet 2.0-3.0%726.8 Cross Slope (PAR) SF61738.9to $120 $7,26062674 5 ft

feet 3.0-4.0%741.8 Cross Slope (PAR) SF64754.5to $120 $7,62062675 5 ft

feet754.5 Key Note Segment 104775.3to62699 5 ft

feet -.26"756.0 Vertical Change REF5757.0to62647 5 ft

feet 2.0-3.0%776.0 Cross Slope (PAR) SF5777.0to $120 $60062676 5 ft

feet -.36"777.1 Vertical Change LF5778.1to $75 $37562648 5 ft

feet 2.0-3.0%782.9 Cross Slope (PAR) SF8784.5to $120 $96062677 5 ft

feet 2.0-3.0%787.7 Cross Slope (PAR) SF73802.3to $120 $8,76062678 5 ft

feet 3.08"804.6 Vertical Change SF5805.6to $75 $37562649 5 ft

feet 2.0-3.0%813.7 Cross Slope (PAR) SF50823.7to $120 $6,00062679 5 ft

feet823.7 Key Note Segment 131849.8to62700 5 ft

feet 2.0-3.0%850.1 Cross Slope (Driveway) SF14852.8to $40 $54062680 5 ft

feet 2.0-3.0%855.3 Cross Slope (PAR) SF9857.0to $120 $1,02062681 5 ft

feet860.0 Key Note Segment 97879.3to62701 5 ft

feet 2.0-3.0%881.1 Cross Slope (PAR) SF19884.9to $120 $2,28062682 5 ft

feet 2.0-3.0%895.5 Cross Slope (PAR) SF36902.7to $120 $4,32062683 5 ft

feet 4.0-5.0%903.4 Cross Slope (PAR) SF42911.8to $120 $5,04062684 5 ft

$140,139.00TOTAL COST FOR: PLUMWOOD WAYS side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW PODRES LN

Street Side

DRYSDALE WAY

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101510

Run ID

Podres Ln

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38057123 5 ft

feet 4.0-5.0%3.1 Cross Slope (PAR) SF125.5to $120 $1,44057124 5 ft

feet 6.0-7.0%5.5 Cross Slope (PAR) SF66.6to $120 $66057125 5 ft

feet 5.0-6.0%6.6 Cross Slope (PAR) SF5517.6to $120 $6,60057126 5 ft

feet 5.0-6.0%20.4 Cross Slope (PAR) SF6533.4to $120 $7,80057127 5 ft

feet 3.0-4.0%33.4 Cross Slope (PAR) SF935.3to $120 $1,14057128 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF4344.0to $120 $5,10057129 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF6058.2to $120 $7,20057130 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF7481.7to $120 $8,82057131 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF891.8to $120 $96057132 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF28104.7to $120 $3,30057133 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF17123.5to $120 $1,98057134 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF10130.6to $120 $1,14057135 5 ft

feet 3.0-4.0%133.3 Cross Slope (PAR) SF31139.5to $120 $3,72057136 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF24145.1to $120 $2,88057137 5 ft

$54,120.00TOTAL COST FOR: PODRES LNNW side of Starting at: DRYSDALE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE PODRES LN

Street Side

LILLY ST

Survey Street Name Starting Street Name

DRYSDALE WAY

End Street Name

2108101519

Run ID

Podres Ln

70

ID Sidewalk Width

Priority

feet 2.0-3.0%3.6 Cross Slope (PAR) SF4612.7to $120 $5,46057193 5 ft

feet 4.0-5.0%12.7 Cross Slope (PAR) SF2116.8to $120 $2,46057194 5 ft

feet .48"16.2 Vertical Change REF517.2to57191 5 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF3636.2to $120 $4,26057195 5 ft

feet .61"29.4 Vertical Change REF530.4to57192 5 ft

feet 4.0-5.0%36.2 Cross Slope (PAR) SF4545.3to $120 $5,46057196 5 ft

feet 4.0-5.0%47.6 Cross Slope (PAR) SF3354.2to $120 $3,96057197 5 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF2859.8to $120 $3,36057198 5 ft

feet 4.0-5.0%60.7 Cross Slope (PAR) SF2265.1to $120 $2,64057199 5 ft

feet65.1 Key Note Segment 10385.6to57206 5 ft

feet 3.0-4.0%90.7 Cross Slope (PAR) SF72105.0to $120 $8,58057200 5 ft

feet 5.0-6.0%105.0 Cross Slope (PAR) SF7106.3to $120 $78057201 5 ft

feet 6.0-7.0%107.6 Cross Slope (PAR) SF20111.5to $120 $2,34057202 5 ft

feet 5.0-6.0%111.5 Cross Slope (PAR) SF44120.3to $120 $5,28057203 5 ft

feet 3.0-4.0%121.7 Cross Slope (PAR) SF211163.9to $120 $25,32057204 5 ft

feet 4.0-5.0%168.2 Cross Slope (PAR) SF64181.0to $120 $7,68057205 5 ft

$77,580.00TOTAL COST FOR: PODRES LNSE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S POINT SUR DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171227

Run ID

Point Sur Dr

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF6312.7to $120 $7,56089535 5 ft

feet 5.0-6.0%13.8 Cross Slope (PAR) SF6326.4to $120 $7,56089536 5 ft

feet26.4 Key Note Segment 9645.5to89545 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF1249.8to $120 $1,44089537 5 ft

feet53.5 Key Note Segment 9472.3to89546 5 ft

feet 4.0-5.0%74.0 Cross Slope (PAR) SF222118.3to $120 $26,58089538 5 ft

feet 5.0-6.0%88.0 689.1to89550 5 ft

feet .41"101.2 Vertical Change REF5102.2to89532 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF6119.9to $120 $66089539 5 ft

feet 4.0-5.0%121.3 Cross Slope (PAR) SF26126.4to $120 $3,06089540 5 ft

feet126.8 Key Note Segment 156158.0to89547 5 ft

feet 3.0-4.0%159.3 Cross Slope (PAR) SF114182.2to $120 $13,74089541 5 ft

feet182.2 Key Note Segment 154212.9to89548 5 ft

feet 3.0-4.0%214.8 Cross Slope (PAR) SF31220.9to $120 $3,66089542 5 ft

feet220.9 Key Note Segment 147250.2to89549 5 ft

feet .3"239.7 Vertical Change REF5240.7to89533 5 ft

feet 5.0-6.0%252.0 Cross Slope (PAR) SF19255.8to $120 $2,28089543 5 ft

feet .31"255.3 Vertical Change REF5256.3to89534 5 ft

feet 3.0-4.0%255.8 Cross Slope (PAR) SF65268.8to $120 $7,80089544 5 ft

feet 5.0-6.0%266.2 13268.8to89551 5 ft

feet 5.0-6.0%266.2 Running Slope SF13268.8to $120 $1,56089552 5 ft

$75,900.00TOTAL COST FOR: POINT SUR DRS side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N POINT SUR DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171142

Run ID

Point Sur Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%2.5 Cross Slope (PAR) SF196.2to $120 $2,22089070 5 ft

feet6.2 Key Note Segment 10226.6to89091 5 ft

feet 2.0-3.0%27.2 Cross Slope (Driveway) SF5838.8to $40 $2,32089071 5 ft

feet 3.0-4.0%42.7 Cross Slope (PAR) SF744.0to $120 $78089072 5 ft

feet46.2 Key Note Segment 10366.7to89092 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF12993.3to $120 $15,48089073 5 ft

feet 5.0-6.0%83.3 584.3to89099 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF45102.3to $120 $5,40089074 5 ft

feet102.3 Key Note Segment 102122.6to89093 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF13126.5to $120 $1,56089075 5 ft

feet129.9 Key Note Segment 101150.0to89094 5 ft

feet -.39"149.4 Vertical Change REF5150.4to89064 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF157182.8to $120 $18,90089076 5 ft

feet -.3"162.1 Vertical Change REF5163.1to89065 5 ft

feet183.5 Key Note Segment 98203.1to89095 5 ft

feet .36"184.3 Vertical Change REF5185.3to89066 5 ft

feet 3.0-4.0%203.9 Cross Slope (PAR) SF5204.9to $120 $60089077 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF143233.5to $120 $17,16089078 5 ft

feet .51"214.2 Vertical Change REF5215.2to89067 5 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF6238.5to $120 $66089079 5 ft

feet 3.0-4.0%241.1 Cross Slope (PAR) SF34247.8to $120 $4,02089080 5 ft

feet 3.0-4.0%251.1 Cross Slope (PAR) SF11253.2to $120 $1,26089081 5 ft

feet253.2 Key Note Segment 157284.6to89096 5 ft

feet 4.0-5.0%285.5 Cross Slope (PAR) SF28291.1to $120 $3,36089082 5 ft

feet291.1 Key Note Segment 143319.6to89097 5 ft

feet .26"301.1 Vertical Change REF5302.1to89068 5 ft

feet 4.0-5.0%320.7 Cross Slope (PAR) SF64333.4to $120 $7,62089083 5 ft

feet 2.0-3.0%335.6 Cross Slope (PAR) SF8337.1to $120 $90089084 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N POINT SUR DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171142

Run ID

Point Sur Dr

41

ID Sidewalk Width

Priority

feet 3.0-4.0%339.5 Cross Slope (PAR) SF30345.4to $120 $3,54089085 5 ft

feet 3.0-4.0%349.6 Cross Slope (PAR) SF13352.2to $120 $1,56089086 5 ft

feet .3"349.9 Vertical Change REF5350.9to89069 5 ft

feet352.2 Key Note Segment 109374.0to89098 5 ft

feet 3.0-4.0%374.2 Cross Slope (Driveway) SF5375.2to $40 $20089087 5 ft

feet 2.0-3.0%375.2 Cross Slope (PAR) SF24380.0to $120 $2,88089088 5 ft

feet 2.0-3.0%383.1 Cross Slope (PAR) SF59394.9to $120 $7,08089089 5 ft

feet 4.0-5.0%394.9 Cross Slope (PAR) SF7396.2to $120 $78089090 5 ft

$98,280.00TOTAL COST FOR: POINT SUR DRN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N POLK AVE

Street Side

CHAPIN ST

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081323

Run ID

Polk Ave

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780126952 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF14232.9to $120 $17,100126953 5 ft

feet 4.0-5.0%32.9 Cross Slope (PAR) SF19872.5to $120 $23,760126954 5 ft

$41,640.00TOTAL COST FOR: POLK AVEN side of Starting at: CHAPIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S POLK AVE

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

CHAPIN ST

End Street Name

2202081321

Run ID

Polk Ave

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF23347.3to $120 $27,900126950 5 ft

feet -.26"37.1 Vertical Change REF538.1to126949 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF11972.0to $120 $14,220126951 5 ft

$42,120.00TOTAL COST FOR: POLK AVES side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N POMEGRANATE ST

Street Side

HACIENDA ST

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110191337

Run ID

Pomegranat
e St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF419.3to $120 $4,91474029 5 ft

feet .26"5.1 Vertical Change REF56.1to74025 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF3331.6to $120 $3,94274030 5 ft

feet -.34"24.7 Vertical Change REF525.7to74026 5 ft

feet -.33"29.2 Vertical Change REF530.2to74027 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF16290.1to $120 $19,49474031 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF32108.8to $120 $3,78074032 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF24121.9to $120 $2,86274033 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF89145.1to $120 $10,69274034 5 ft

feet146.5 Key Note Segment 99168.6to74044 5 ft

feet 2.0-3.0%169.3 Cross Slope (Driveway) SF6170.6to $40 $23474035 5 ft

feet 4.0-5.0%172.0 Cross Slope (PAR) SF67186.9to $120 $8,04674036 5 ft

feet186.9 Key Note Segment 92207.3to74045 5 ft

feet 4.0-5.0%210.9 Cross Slope (PAR) SF15214.3to $120 $1,83674037 5 ft

feet 4.0-5.0%216.8 Cross Slope (PAR) SF11219.3to $120 $1,35074038 5 ft

feet 3.0-4.0%222.3 Cross Slope (PAR) SF38230.7to $120 $4,53674039 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF27237.3to $120 $3,24074040 5 ft

feet237.3 Key Note Segment 103260.2to74046 5 ft

feet 5.0-6.0%260.6 Cross Slope (PAR) SF6261.9to $120 $70274041 5 ft

feet263.4 Key Note Segment 96284.8to74047 5 ft

feet 3.0-4.0%285.8 Cross Slope (PAR) SF6287.1to $120 $70274042 5 ft

feet 2.0-3.0%287.1 Cross Slope (PAR) SF31293.9to $120 $3,67274043 5 ft

$70,002.00TOTAL COST FOR: POMEGRANATE STN side of Starting at: HACIENDA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S POMEGRANATE ST

Street Side

KNOX ST

Survey Street Name Starting Street Name

PERSIMMON ST

End Street Name

2110191429

Run ID

Pomegranat
e St

47

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF62.7to $120 $75674470 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF4011.8to $120 $4,75274471 5 ft

feet .38"11.5 Vertical Change REF512.5to74466 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF3522.7to $120 $4,15874472 5 ft

feet22.7 Key Note Segment 9844.4to74477 5 ft

feet .58"23.9 Vertical Change REF524.9to74467 5 ft

feet .27"44.5 Vertical Change REF545.5to74468 5 ft

feet 3.0-4.0%45.2 Cross Slope (PAR) SF646.6to $120 $75674473 5 ft

feet 2.0-3.0%46.6 Cross Slope (PAR) SF1149.0to $120 $1,29674474 5 ft

feet49.0 Key Note Segment 9570.2to74478 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF5082.8to $120 $5,99474475 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF1185.7to $120 $1,29674476 5 ft

feet 5.0-6.0%84.8 585.9to74479 5 ft

feet .37"85.0 Vertical Change REF586.0to74469 5 ft

feet 6.0-7.0%85.9 687.2to74480 5 ft

$19,008.00TOTAL COST FOR: POMEGRANATE STS side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S POMEGRANATE ST

Street Side

PERSIMMON ST

Survey Street Name Starting Street Name

HACIENDA ST

End Street Name

2110191432

Run ID

Pomegranat
e St

43

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF6816.4to $120 $8,15474483 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF3624.5to $120 $4,37474484 5 ft

feet 4.0-5.0%24.9 Cross Slope (PAR) SF2630.7to $120 $3,13274485 5 ft

feet 3.0-4.0%32.8 Cross Slope (PAR) SF3239.8to $120 $3,78074486 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF8358.3to $120 $9,99074487 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF6374.7to $120 $7,50674488 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF2682.5to $120 $3,07874489 5 ft

feet 3.0-4.0%84.6 Cross Slope (PAR) SF70100.2to $120 $8,42474490 5 ft

feet 3.0-4.0%102.3 Cross Slope (PAR) SF100124.6to $120 $12,04274491 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF20129.3to $120 $2,43074492 5 ft

feet .29"127.4 Vertical Change REF5128.4to74481 5 ft

feet -.27"130.7 Vertical Change LF5131.7to $75 $33874482 5 ft

$63,247.50TOTAL COST FOR: POMEGRANATE STS side of Starting at: PERSIMMON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E POMPEI ST

Street Side

MILANO LANE

Survey Street Name Starting Street Name

TRIVISO AVE

End Street Name

2201271402

Run ID

Pompei St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,620111244 5 ft

feet20.3 Key Note Segment 9138.4to111262 5 ft

feet .37"29.8 Vertical Change REF530.8to111235 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF2545.9to $120 $2,940111245 5 ft

feet47.8 Key Note Segment 9366.4to111263 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF5178.9to $120 $6,120111246 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF3292.3to $120 $3,840111247 5 ft

feet .26"93.8 Vertical Change LF594.8to $75 $375111236 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF46110.1to $120 $5,460111248 5 ft

feet 2.0-3.0%117.6 Cross Slope (PAR) SF21121.8to $120 $2,520111249 5 ft

feet125.5 Key Note Segment 98145.2to111264 5 ft

feet152.2 Key Note Segment 117175.5to111265 5 ft

feet 2.0-3.0%175.7 Cross Slope (Driveway) SF157207.1to $40 $6,280111250 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF15231.8to $120 $1,800111251 5 ft

feet233.1 Key Note Segment 96252.3to111266 5 ft

feet .27"241.7 Vertical Change REF5242.7to111237 5 ft

feet 2.0-3.0%258.5 Cross Slope (PAR) SF19262.2to $120 $2,220111252 5 ft

feet262.2 Key Note Segment 92280.5to111267 5 ft

feet 2.0-3.0%282.4 Cross Slope (PAR) SF27287.8to $120 $3,240111253 5 ft

feet 2.0-3.0%295.2 Cross Slope (PAR) SF8296.8to $120 $960111254 5 ft

feet 2.0-3.0%299.0 Cross Slope (PAR) SF25304.0to $120 $3,000111255 5 ft

feet 2.0-3.0%309.0 Cross Slope (PAR) SF9310.8to $120 $1,080111256 5 ft

feet 2.0-3.0%332.6 Cross Slope (PAR) SF12335.0to $120 $1,440111257 5 ft

feet .3"333.3 Vertical Change REF5334.3to111238 5 ft

feet339.8 Key Note Segment 132366.2to111268 5 ft

feet 3.0-4.0%368.2 Cross Slope (PAR) SF8369.7to $120 $900111258 5 ft

feet 2.0-3.0%369.7 Cross Slope (PAR) SF9371.5to $120 $1,080111259 5 ft

feet -.27"372.9 Vertical Change LF5373.9to $75 $375111239 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E POMPEI ST

Street Side

MILANO LANE

Survey Street Name Starting Street Name

TRIVISO AVE

End Street Name

2201271402

Run ID

Pompei St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%374.8 Cross Slope (PAR) SF28380.3to $120 $3,300111260 5 ft

feet381.4 Key Note Segment 122405.7to111269 5 ft

feet -.35"384.7 Vertical Change REF5385.7to111240 5 ft

feet 2.0-3.0%408.0 Cross Slope (PAR) SF16411.1to $120 $1,860111261 5 ft

feet .26"408.6 Vertical Change REF5409.6to111242 5 ft

feet .53"411.1 Vertical Change REF5412.1to111243 5 ft

feet412.0 Key Note Segment 94430.7to111270 5 ft

$50,410.00TOTAL COST FOR: POMPEI STE side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W POMPEI ST

Street Side

TRIVISO AVE

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201271428

Run ID

Pompei St

54

ID Sidewalk Width

Priority

feet .35"6.7 Vertical Change LF57.7to $75 $375111462 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF1963.0to $120 $2,280111472 5 ft

feet -.29"86.3 Vertical Change LF587.3to $75 $375111463 5 ft

feet .28"95.0 Vertical Change LF596.0to $75 $375111464 5 ft

feet .31"103.6 Vertical Change LF5104.6to $75 $375111465 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF9113.0to $120 $1,080111473 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF10118.4to $120 $1,140111474 5 ft

feet119.0 Key Note Segment 98138.5to111480 5 ft

feet 2.0-3.0%141.7 Cross Slope (PAR) SF32148.0to $120 $3,780111475 5 ft

feet148.0 Key Note Segment 108169.5to111481 5 ft

feet .37"159.4 Vertical Change REF5160.4to111466 5 ft

feet .35"187.6 Vertical Change LF5188.6to $75 $375111467 5 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF10192.7to $120 $1,200111476 5 ft

feet .38"199.9 Vertical Change LF5200.9to $75 $375111468 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF21207.2to $120 $2,460111477 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF48222.3to $120 $5,700111478 5 ft

feet224.7 Key Note Segment 111246.8to111482 5 ft

feet -.27"237.1 Vertical Change REF5238.1to111469 5 ft

feet .27"249.8 Vertical Change REF5250.8to111470 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF28255.6to $120 $3,360111479 5 ft

feet256.3 Key Note Segment 105277.3to111483 5 ft

feet .27"294.4 Vertical Change LF5295.4to $75 $375111471 5 ft

$23,625.00TOTAL COST FOR: POMPEI STW side of Starting at: TRIVISO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W POPOLI WAY

Street Side

1420 POPOLI WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311356

Run ID

Popoli Way

48

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF6914.0to $120 $8,220115526 5 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF1517.4to $120 $1,800115527 5 ft

feet 3.0-4.0%22.8 Cross Slope (PAR) SF1626.0to $120 $1,920115528 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF727.8to $120 $780115529 5 ft

feet .36"27.0 Vertical Change REF528.0to115522 5 ft

feet 3.0-4.0%30.7 Cross Slope (PAR) SF5942.5to $120 $7,080115530 5 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF7457.3to $120 $8,880115531 5 ft

feet -.83"53.8 Vertical Change REF554.8to115523 5 ft

feet57.9 Key Note Segment 6871.4to115536 5 ft

feet 2.0-3.0%72.9 Cross Slope (PAR) SF8790.3to $120 $10,440115532 5 ft

feet95.4 Key Note Segment 72109.7to115537 5 ft

feet 3.0-4.0%109.9 Cross Slope (Driveway) SF18113.4to $40 $700115533 5 ft

feet 2.0-3.0%114.7 Cross Slope (PAR) SF35121.7to $120 $4,200115534 5 ft

feet .26"121.2 Vertical Change REF5122.2to115524 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF38132.0to $120 $4,560115535 5 ft

feet .31"132.1 Vertical Change LF5133.1to $75 $375115525 5 ft

$48,955.00TOTAL COST FOR: POPOLI WAYW side of Starting at: 1420 POPOLI WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E POPOLI WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

GABRIEL WAY

End Street Name

2201311410

Run ID

Popoli Way

53

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF338.3to $120 $3,984115637 4 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF3719.5to $120 $4,464115638 4 ft

feet22.3 Key Note Segment 6237.8to115654 4 ft

feet .31"29.9 Vertical Change REF430.9to115629 4 ft

feet 3.0-4.0%40.1 Cross Slope (PAR) SF641.6to $120 $720115639 4 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF2748.3to $120 $3,216115640 4 ft

feet49.6 Key Note Segment 5663.7to115655 4 ft

feet -.36"50.5 Vertical Change REF451.5to115630 4 ft

feet 2.0-3.0%63.7 Cross Slope (Driveway) SF3372.0to $40 $1,328115641 4 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF3687.9to $120 $4,368115642 4 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF39101.1to $120 $4,656115643 4 ft

feet 1.38"100.0 Vertical Change REF4101.0to115631 4 ft

feet 3.0-4.0%103.2 Cross Slope (PAR) SF49115.5to $120 $5,904115644 4 ft

feet -.42"107.6 Vertical Change LF4108.6to $75 $300115632 4 ft

feet .28"113.8 Vertical Change REF4114.8to115633 4 ft

feet128.1 Key Note Segment 54141.7to115656 4 ft

feet 2.0-3.0%141.8 Cross Slope (Driveway) SF54155.3to $40 $2,160115645 4 ft

feet155.3 Key Note Segment 49167.5to115657 4 ft

feet .31"159.8 Vertical Change REF4160.8to115634 4 ft

feet .38"167.5 Vertical Change REF4168.5to115635 4 ft

feet 3.0-4.0%171.3 Cross Slope (PAR) SF31179.0to $120 $3,696115646 4 ft

feet 3.0-4.0%186.5 Cross Slope (PAR) SF26192.9to $120 $3,072115647 4 ft

feet 2.0-3.0%192.9 Cross Slope (PAR) SF26199.3to $120 $3,072115648 4 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF39211.6to $120 $4,704115649 4 ft

feet .38"220.7 Vertical Change LF14224.2to $75 $1,050115636 4 ft

feet 5.0-6.0%223.8 5225.1to115660 4 ft

feet227.5 Key Note Segment 55241.3to115658 4 ft

feet 3.0-4.0%241.7 Cross Slope (PAR) SF15245.5to $120 $1,824115650 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E POPOLI WAY

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

GABRIEL WAY

End Street Name

2201311410

Run ID

Popoli Way

53

ID Sidewalk Width

Priority

feet 3.0-4.0%248.6 Cross Slope (PAR) SF11251.3to $120 $1,296115651 4 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF5253.4to $120 $624115652 4 ft

feet253.4 Key Note Segment 55267.1to115659 4 ft

feet 2.0-3.0%269.1 Cross Slope (PAR) SF4270.1to $120 $480115653 4 ft

$50,918.00TOTAL COST FOR: POPOLI WAYE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W POPOLI WAY

Street Side

GABRIEL WAY

Survey Street Name Starting Street Name

1500 POPOLI WAY

End Street Name

2201311354

Run ID

Popoli Way

39

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF4610.3to $120 $5,460115518 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF916.0to $120 $1,020115519 5 ft

feet17.2 Key Note Segment 6630.4to115521 5 ft

feet .31"25.1 Vertical Change REF526.1to115517 5 ft

feet 2.0-3.0%30.4 Cross Slope (Driveway) SF12655.6to $40 $5,040115520 5 ft

$11,520.00TOTAL COST FOR: POPOLI WAYW side of Starting at: GABRIEL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PRINCETON AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131516

Run ID

Princeton
Ave

66

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF5611.2to $120 $6,72098988 5 ft

feet 4.0-5.0%13.9 Cross Slope (PAR) SF5424.6to $120 $6,42098989 5 ft

feet 3.0-4.0%29.1 Cross Slope (PAR) SF730.5to $120 $84098990 5 ft

feet32.0 Key Note Segment 7146.2to99029 5 ft

feet 3.0-4.0%47.5 Cross Slope (PAR) SF1049.4to $120 $1,14098991 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF853.3to $120 $90098992 5 ft

feet56.4 Key Note Segment 6970.2to99030 5 ft

feet .33"57.1 Vertical Change REF558.1to98964 5 ft

feet -.51"71.0 Vertical Change REF572.0to98965 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF672.6to $120 $72098993 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF1587.9to $120 $1,80098994 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF1793.5to $120 $1,98098995 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF26101.4to $120 $3,06098996 5 ft

feet 2.0-3.0%103.7 Cross Slope (PAR) SF8105.3to $120 $96098997 5 ft

feet 2.0-3.0%107.5 Cross Slope (PAR) SF130133.4to $120 $15,54098998 5 ft

feet .33"111.9 Vertical Change REF5112.9to98966 5 ft

feet -.43"121.2 Vertical Change REF5122.2to98967 5 ft

feet -.28"131.8 Vertical Change REF5132.8to98968 5 ft

feet133.7 Key Note Segment 75148.6to99031 5 ft

feet 2.0-3.0%148.6 Cross Slope (Driveway) SF41156.8to $40 $1,64098999 5 ft

feet 4.0-5.0%158.3 Cross Slope (PAR) SF28163.9to $120 $3,36099000 5 ft

feet163.9 Key Note Segment 69177.7to99032 5 ft

feet 3.0-4.0%177.9 Cross Slope (Driveway) SF18181.5to $40 $72099001 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF61194.8to $120 $7,26099002 5 ft

feet 1.12"195.1 Vertical Change SF5196.1to $75 $37598969 5 ft

feet -.37"203.7 Vertical Change LF5204.7to $75 $37598970 5 ft

feet 2.0-3.0%209.7 Cross Slope (PAR) SF75224.6to $120 $8,94099003 5 ft

feet 3.0-4.0%227.6 Cross Slope (PAR) SF34234.3to $120 $4,02099004 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PRINCETON AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131516

Run ID

Princeton
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%236.1 Cross Slope (PAR) SF23240.6to $120 $2,70099005 5 ft

feet -.36"241.4 Vertical Change LF5242.4to $75 $37598971 5 ft

feet241.4 Key Note Segment 71255.6to99033 5 ft

feet 2.0-3.0%265.1 Cross Slope (PAR) SF8266.8to $120 $1,02099006 5 ft

feet -.43"267.9 Vertical Change LF5268.9to $75 $37598972 5 ft

feet276.3 Key Note Segment 65289.2to99034 5 ft

feet .48"292.0 Vertical Change LF5293.0to $75 $37598973 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF12305.1to $120 $1,38099007 5 ft

feet -.3"303.2 Vertical Change REF5304.2to98974 5 ft

feet 3.0-4.0%307.6 Cross Slope (PAR) SF49317.5to $120 $5,94099008 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF27323.7to $120 $3,24099009 5 ft

feet .42"336.7 Vertical Change LF5337.7to $75 $37598975 5 ft

feet 3.0-4.0%344.5 Cross Slope (PAR) SF19348.3to $120 $2,28099010 5 ft

feet348.3 Key Note Segment 72362.6to99035 5 ft

feet .39"356.0 Vertical Change REF5357.0to98976 5 ft

feet 2.0-3.0%362.6 Cross Slope (Driveway) SF65375.6to $40 $2,60099011 5 ft

feet 2.0-3.0%377.9 Cross Slope (PAR) SF6379.1to $120 $72099012 5 ft

feet 2.0-3.0%381.8 Cross Slope (PAR) SF5382.8to $120 $60099013 5 ft

feet383.2 Key Note Segment 70397.1to99036 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF26406.9to $120 $3,06099014 5 ft

feet 2.0-3.0%411.7 Cross Slope (PAR) SF16414.9to $120 $1,92099015 5 ft

feet 2.0-3.0%422.3 Cross Slope (PAR) SF162454.7to $120 $19,44099016 5 ft

feet 2.0-3.0%458.6 Cross Slope (PAR) SF5459.6to $120 $60099017 5 ft

feet461.7 Key Note Segment 74476.4to99037 5 ft

feet .34"462.5 Vertical Change REF5463.5to98977 5 ft

feet -.26"476.3 Vertical Change REF5477.3to98978 5 ft

feet 3.0-4.0%478.0 Cross Slope (PAR) SF22482.3to $120 $2,58099018 5 ft

feet 2.0-3.0%482.3 Cross Slope (PAR) SF9484.0to $120 $1,02099019 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N PRINCETON AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131516

Run ID

Princeton
Ave

66

ID Sidewalk Width

Priority

feet .28"486.6 Vertical Change LF5487.6to $75 $37598979 5 ft

feet490.4 Key Note Segment 72504.7to99038 5 ft

feet -.26"500.7 Vertical Change REF5501.7to98980 5 ft

feet 2.0-3.0%505.0 Cross Slope (Driveway) SF61517.2to $40 $2,44099020 5 ft

feet 2.0-3.0%520.4 Cross Slope (PAR) SF114543.3to $120 $13,74099021 5 ft

feet -.27"534.0 Vertical Change REF5535.0to98981 5 ft

feet .26"542.7 Vertical Change REF5543.7to98982 5 ft

feet 2.0-3.0%548.0 Cross Slope (PAR) SF14550.8to $120 $1,68099022 5 ft

feet 2.0-3.0%559.4 Cross Slope (PAR) SF22563.8to $120 $2,64099023 5 ft

feet .57"563.7 Vertical Change REF5564.7to98983 5 ft

feet563.8 Key Note Segment 69577.6to99039 5 ft

feet 2.0-3.0%578.2 Cross Slope (Driveway) SF73592.8to $40 $2,92099024 5 ft

feet .4"594.4 Vertical Change REF5595.4to98984 5 ft

feet 4.0-5.0%594.7 Cross Slope (PAR) SF7596.1to $120 $84099025 5 ft

feet596.1 Key Note Segment 70610.0to99040 5 ft

feet .33"608.3 Vertical Change REF5609.3to98985 5 ft

feet 2.0-3.0%611.3 Cross Slope (PAR) SF6612.5to $120 $72099026 5 ft

feet 2.0-3.0%616.0 Cross Slope (PAR) SF20619.9to $120 $2,34099027 5 ft

feet 2.0-3.0%622.8 Cross Slope (PAR) SF53633.3to $120 $6,30099028 5 ft

feet .52"639.1 Vertical Change SF5640.1to $75 $37598987 5 ft

$151,740.00TOTAL COST FOR: PRINCETON AVEN side of Starting at: HARVARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131503

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF297.6to $120 $3,42098795 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF2117.3to $120 $2,52098796 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF3129.3to $120 $3,66098797 5 ft

feet29.3 Key Note Segment 7343.8to98830 5 ft

feet 3.0-4.0%43.8 Cross Slope (Driveway) SF11266.2to $40 $4,48098798 5 ft

feet .71"65.8 Vertical Change REF566.8to98780 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF968.8to $120 $1,14098799 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF1374.6to $120 $1,56098800 5 ft

feet81.4 Key Note Segment 7796.8to98831 5 ft

feet 2.0-3.0%96.8 Cross Slope (Driveway) SF43105.3to $40 $1,70098801 5 ft

feet -.31"101.4 Vertical Change REF5102.4to98781 5 ft

feet 4.0-5.0%105.3 Cross Slope (PAR) SF18108.8to $120 $2,10098802 5 ft

feet109.1 Key Note Segment 67122.4to98832 5 ft

feet 3.0-4.0%122.4 Cross Slope (Driveway) SF90140.3to $40 $3,58098803 5 ft

feet .39"122.8 Vertical Change REF5123.8to98782 5 ft

feet 2.0-3.0%145.5 Cross Slope (PAR) SF5146.5to $120 $60098804 5 ft

feet 2.0-3.0%151.6 Cross Slope (PAR) SF14154.4to $120 $1,68098805 5 ft

feet .74"157.2 Vertical Change SF5158.2to $75 $37598783 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF6160.4to $120 $72098806 5 ft

feet 2.0-3.0%167.5 Cross Slope (PAR) SF7168.8to $120 $78098807 5 ft

feet .45"169.6 Vertical Change LF5170.6to $75 $37598784 5 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF15175.3to $120 $1,74098808 5 ft

feet 2.0-3.0%186.5 Cross Slope (PAR) SF6187.6to $120 $66098809 5 ft

feet 2.0-3.0%197.4 Cross Slope (PAR) SF21201.5to $120 $2,46098810 5 ft

feet201.5 Key Note Segment 80217.4to98833 5 ft

feet 2.0-3.0%217.4 Cross Slope (Driveway) SF7218.8to $40 $28098811 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF39236.6to $120 $4,68098812 5 ft

feet -.26"232.2 Vertical Change REF5233.2to98785 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131503

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet 3.0-4.0%241.1 Cross Slope (PAR) SF20245.0to $120 $2,34098813 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF20249.3to $120 $2,40098814 5 ft

feet249.3 Key Note Segment 78264.8to98834 5 ft

feet -.35"262.3 Vertical Change REF5263.3to98786 5 ft

feet 2.0-3.0%264.9 Cross Slope (Driveway) SF7266.3to $40 $28098815 5 ft

feet .3"265.7 Vertical Change REF5266.7to98787 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF9290.3to $120 $1,08098816 5 ft

feet 2.0-3.0%299.2 Cross Slope (PAR) SF18302.8to $120 $2,16098817 5 ft

feet .33"299.7 Vertical Change REF5300.7to98788 5 ft

feet 2.0-3.0%305.3 Cross Slope (PAR) SF75320.3to $120 $9,00098818 5 ft

feet .63"318.8 Vertical Change REF5319.8to98789 5 ft

feet 4.0-5.0%320.5 Cross Slope (PAR) SF29326.3to $120 $3,48098819 5 ft

feet 2.0-3.0%326.5 Cross Slope (PAR) SF40334.4to $120 $4,74098820 5 ft

feet334.4 Key Note Segment 69348.2to98835 5 ft

feet .31"335.3 Vertical Change REF5336.3to98790 5 ft

feet 2.0-3.0%348.7 Cross Slope (PAR) SF66361.8to $120 $7,86098821 5 ft

feet 1.15"354.4 Vertical Change REF5355.4to98791 5 ft

feet362.0 Key Note Segment 70376.0to98836 5 ft

feet -.53"363.1 Vertical Change REF5364.1to98792 5 ft

feet .29"376.8 Vertical Change REF5377.8to98793 5 ft

feet 3.0-4.0%376.9 Cross Slope (PAR) SF12379.2to $120 $1,38098822 5 ft

feet 2.0-3.0%380.6 Cross Slope (PAR) SF46389.8to $120 $5,52098823 5 ft

feet 2.0-3.0%393.6 Cross Slope (PAR) SF59405.3to $120 $7,02098824 5 ft

feet 2.0-3.0%411.3 Cross Slope (PAR) SF38418.8to $120 $4,50098825 5 ft

feet418.8 Key Note Segment 70432.7to98837 5 ft

feet 3.0-4.0%432.7 Cross Slope (Driveway) SF18436.3to $40 $72098826 5 ft

feet 2.0-3.0%436.3 Cross Slope (PAR) SF22440.7to $120 $2,64098827 5 ft

feet 2.0-3.0%445.8 Cross Slope (PAR) SF8447.3to $120 $90098828 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131503

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet .29"446.4 Vertical Change REF5447.4to98794 5 ft

feet 2.0-3.0%450.1 Cross Slope (PAR) SF56461.3to $120 $6,72098829 5 ft

$101,250.00TOTAL COST FOR: PRINCETON AVEN/W/S side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131511

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%8.7 Cross Slope (PAR) SF6421.4to $120 $7,62098908 5 ft

feet21.4 Key Note Segment 6935.3to98952 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF4645.2to $120 $5,46098909 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF3054.2to $120 $3,60098910 5 ft

feet54.5 Key Note Segment 6767.8to98953 5 ft

feet 2.0-3.0%68.3 Cross Slope (Driveway) SF5078.3to $40 $2,00098911 5 ft

feet .45"68.8 Vertical Change REF569.8to98881 5 ft

feet 4.0-5.0%78.8 Cross Slope (PAR) SF2583.8to $120 $3,00098912 5 ft

feet .26"81.3 Vertical Change REF2385.8to98882 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF4094.2to $120 $4,74098913 5 ft

feet -.46"86.9 Vertical Change REF587.9to98883 5 ft

feet .5"93.0 Vertical Change REF594.0to98884 5 ft

feet .42"97.0 Vertical Change LF598.0to $75 $37598885 5 ft

feet .3"101.0 Vertical Change REF5102.0to98886 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF5102.6to $120 $60098914 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF12110.1to $120 $1,44098915 5 ft

feet -.34"121.1 Vertical Change LF5122.1to $75 $37598887 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF11129.1to $120 $1,32098916 5 ft

feet .4"127.4 Vertical Change REF5128.4to98888 5 ft

feet 2.0-3.0%133.5 Cross Slope (PAR) SF23138.0to $120 $2,70098917 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF97161.2to $120 $11,64098918 5 ft

feet .27"152.2 Vertical Change REF5153.2to98889 5 ft

feet161.2 Key Note Segment 67174.6to98954 5 ft

feet 1.12"167.2 Vertical Change REF5168.2to98890 5 ft

feet 2.0-3.0%175.5 Cross Slope (PAR) SF7176.9to $120 $84098919 5 ft

feet 2.0-3.0%179.5 Cross Slope (PAR) SF16182.6to $120 $1,86098920 5 ft

feet 2.0-3.0%187.7 Cross Slope (PAR) SF106208.9to $120 $12,72098921 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF129238.0to $120 $15,42098922 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131511

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet -.3"225.5 Vertical Change LF5226.5to $75 $37598891 5 ft

feet -.47"238.6 Vertical Change LF5239.6to $75 $37598892 5 ft

feet239.3 Key Note Segment 70253.3to98955 5 ft

feet -.3"249.6 Vertical Change REF5250.6to98893 5 ft

feet 2.0-3.0%259.3 Cross Slope (PAR) SF22263.6to $120 $2,58098923 5 ft

feet 2.0-3.0%265.7 Cross Slope (PAR) SF14268.5to $120 $1,68098924 5 ft

feet .33"267.3 Vertical Change REF5268.3to98894 5 ft

feet269.1 Key Note Segment 83285.8to98956 5 ft

feet 3.0-4.0%286.7 Cross Slope (PAR) SF36293.9to $120 $4,32098925 5 ft

feet 2.0-3.0%293.9 Cross Slope (PAR) SF76309.0to $120 $9,06098926 5 ft

feet .5"306.7 Vertical Change REF5307.7to98895 5 ft

feet 4.0-5.0%310.7 Cross Slope (PAR) SF39318.5to $120 $4,68098927 5 ft

feet .28"316.3 Vertical Change REF5317.3to98896 5 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF37326.1to $120 $4,38098928 5 ft

feet 4.0-5.0%326.6 Cross Slope (PAR) SF63339.3to $120 $7,62098929 5 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF26345.5to $120 $3,12098930 5 ft

feet345.5 Key Note Segment 74360.3to98957 5 ft

feet 2.0-3.0%360.3 Cross Slope (Driveway) SF101380.4to $40 $4,02098931 5 ft

feet -.26"376.9 Vertical Change REF5377.9to98898 5 ft

feet380.4 Key Note Segment 69394.2to98958 5 ft

feet .47"392.4 Vertical Change REF5393.4to98899 5 ft

feet 2.0-3.0%396.7 Cross Slope (PAR) SF36403.8to $120 $4,26098932 5 ft

feet 2.0-3.0%411.3 Cross Slope (PAR) SF77426.6to $120 $9,18098933 5 ft

feet 4.0-5.0%427.1 Cross Slope (PAR) SF33433.7to $120 $3,96098934 5 ft

feet 4.0-5.0%439.6 Cross Slope (PAR) SF13442.1to $120 $1,50098935 5 ft

feet 2.0-3.0%444.1 Cross Slope (PAR) SF53454.6to $120 $6,30098936 5 ft

feet454.6 Key Note Segment 69468.3to98959 5 ft

feet 2.0-3.0%468.3 Cross Slope (Driveway) SF50478.3to $40 $2,00098937 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S PRINCETON AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131511

Run ID

Princeton
Ave

58

ID Sidewalk Width

Priority

feet .58"474.5 Vertical Change REF5475.5to98900 5 ft

feet 4.0-5.0%478.8 Cross Slope (PAR) SF21482.9to $120 $2,46098938 5 ft

feet .26"484.6 Vertical Change LF5485.6to $75 $37598901 5 ft

feet 4.0-5.0%485.8 Cross Slope (PAR) SF7487.2to $120 $84098939 5 ft

feet488.3 Key Note Segment 70502.3to98960 5 ft

feet 2.0-3.0%504.7 Cross Slope (PAR) SF63517.3to $120 $7,56098940 5 ft

feet 3.0-4.0%520.4 Cross Slope (PAR) SF19524.3to $120 $2,34098941 5 ft

feet 2.0-3.0%526.3 Cross Slope (PAR) SF65539.3to $120 $7,80098942 5 ft

feet -.26"529.1 Vertical Change REF5530.1to98902 5 ft

feet 4.0-5.0%539.9 Cross Slope (PAR) SF25544.9to $120 $3,00098943 5 ft

feet 2.0-3.0%544.9 Cross Slope (PAR) SF7546.3to $120 $84098944 5 ft

feet .34"547.2 Vertical Change LF5548.2to $75 $37598903 5 ft

feet 2.0-3.0%550.3 Cross Slope (PAR) SF25555.2to $120 $2,94098945 5 ft

feet -.53"555.8 Vertical Change SF5556.8to $75 $37598904 5 ft

feet 2.0-3.0%558.6 Cross Slope (PAR) SF29564.4to $120 $3,48098946 5 ft

feet566.8 Key Note Segment 70580.7to98961 5 ft

feet 2.0-3.0%588.1 Cross Slope (PAR) SF6589.3to $120 $72098947 5 ft

feet 3.0-4.0%591.4 Cross Slope (PAR) SF5592.4to $120 $60098948 5 ft

feet592.7 Key Note Segment 104613.6to98962 5 ft

feet .34"601.5 Vertical Change REF5602.5to98905 5 ft

feet 2.0-3.0%615.3 Cross Slope (PAR) SF6616.4to $120 $66098949 5 ft

feet .37"615.9 Vertical Change REF5616.9to98906 5 ft

feet 2.0-3.0%620.5 Cross Slope (PAR) SF20624.5to $120 $2,40098950 5 ft

feet .66"628.4 Vertical Change REF5629.4to98907 5 ft

feet 2.0-3.0%629.1 Cross Slope (PAR) SF23633.8to $120 $2,82098951 5 ft

$184,705.00TOTAL COST FOR: PRINCETON AVES side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E PRIVATE

Street Side

PRIVATE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131343

Run ID

Private

52

ID Sidewalk Width

Priority

feet 2.0-3.0%7.8 Cross Slope (PAR) SF11931.5to $120 $14,22097902 5 ft

feet .43"30.4 Vertical Change REF531.4to97901 5 ft

feet 4.0-5.0%33.3 Cross Slope (PAR) SF7648.4to $120 $9,06097903 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF2656.4to $120 $3,06097904 5 ft

feet 5.0-6.0%53.3 1055.3to97905 5 ft

$26,340.00TOTAL COST FOR: PRIVATEE side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S QUADY LN

Street Side

534 QUADY LN

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201601

Run ID

Quady Ln

54

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 10621.3to77726 5 ft

feet 3.0-4.0%21.6 Cross Slope (PAR) SF2526.5to $120 $2,94077713 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF727.9to $120 $84077714 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF2639.7to $120 $3,06077715 5 ft

feet 4.0-5.0%39.7 Cross Slope (PAR) SF3446.5to $120 $4,08077716 5 ft

feet 4.0-5.0%49.3 Cross Slope (PAR) SF9067.3to $120 $10,80077717 5 ft

feet 4.0-5.0%70.9 Cross Slope (PAR) SF3277.3to $120 $3,84077718 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF979.0to $120 $1,02077719 5 ft

feet79.0 Key Note Segment 111101.2to77727 5 ft

feet 4.0-5.0%102.1 Cross Slope (PAR) SF6103.2to $120 $66077720 5 ft

feet .32"104.3 Vertical Change LF5105.3to $75 $37577711 5 ft

feet106.0 Key Note Segment 105127.0to77728 5 ft

feet 4.0-5.0%127.5 Cross Slope (PAR) SF29133.3to $120 $3,48077721 5 ft

feet 6.0-7.0%133.3 Cross Slope (PAR) SF16136.5to $120 $1,92077722 5 ft

feet 5.0-6.0%136.5 Cross Slope (PAR) SF76151.6to $120 $9,06077723 5 ft

feet .27"143.0 Vertical Change REF5144.0to77712 5 ft

feet 3.0-4.0%152.2 Cross Slope (PAR) SF46161.3to $120 $5,46077724 5 ft

feet 4.0-5.0%164.3 Cross Slope (PAR) SF29170.0to $120 $3,42077725 5 ft

$50,955.00TOTAL COST FOR: QUADY LNS side of Starting at: 534 QUADY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S QUADY LN

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

574 QUADY LN

End Street Name

2110201559

Run ID

Quady Ln

69

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,94077669 5 ft

feet .26"3.9 Vertical Change REF54.9to77657 5 ft

feet 5.0-6.0%5.2 Cross Slope (PAR) SF96.9to $120 $1,02077670 5 ft

feet 6.0-7.0%7.7 Cross Slope (PAR) SF2312.2to $120 $2,70077671 5 ft

feet 5.0-6.0%12.2 Cross Slope (PAR) SF2617.3to $120 $3,06077672 5 ft

feet 6.0-7.0%17.3 Cross Slope (PAR) SF1720.6to $120 $1,98077673 5 ft

feet .27"19.4 Vertical Change REF520.4to77658 5 ft

feet 5.0-6.0%21.3 Cross Slope (PAR) SF5732.8to $120 $6,90077674 5 ft

feet 3.0-4.0%34.6 Cross Slope (PAR) SF736.0to $120 $84077675 5 ft

feet36.4 Key Note Segment 11058.3to77702 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF860.7to $120 $96077676 5 ft

feet 3.0-4.0%63.3 Cross Slope (PAR) SF1566.3to $120 $1,80077677 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF1070.4to $120 $1,20077678 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF872.9to $120 $90077679 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF2181.8to $120 $2,52077680 5 ft

feet -.34"80.5 Vertical Change REF581.5to77659 5 ft

feet89.3 Key Note Segment 95108.2to77703 5 ft

feet 2.0-3.0%108.2 Cross Slope (Driveway) SF6109.3to $40 $22077681 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF9113.5to $120 $1,02077682 5 ft

feet114.7 Key Note Segment 107136.0to77704 5 ft

feet .65"124.9 Vertical Change REF5125.9to77661 5 ft

feet 3.0-4.0%138.9 Cross Slope (PAR) SF46148.1to $120 $5,52077683 5 ft

feet 4.0-5.0%151.2 Cross Slope (PAR) SF27156.6to $120 $3,24077684 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF64169.7to $120 $7,74077685 5 ft

feet 4.0-5.0%169.7 Cross Slope (PAR) SF132196.0to $120 $15,78077686 5 ft

feet196.0 Key Note Segment 107217.3to77705 5 ft

feet .4"210.1 Vertical Change REF5211.1to77662 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF6221.5to $120 $72077687 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S QUADY LN

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

574 QUADY LN

End Street Name

2110201559

Run ID

Quady Ln

69

ID Sidewalk Width

Priority

feet221.7 Key Note Segment 105242.6to77706 5 ft

feet 3.0-4.0%244.9 Cross Slope (PAR) SF12247.2to $120 $1,38077688 5 ft

feet 2.0-3.0%247.9 Cross Slope (PAR) SF35254.8to $120 $4,14077689 5 ft

feet 3.0-4.0%257.3 Cross Slope (PAR) SF30263.3to $120 $3,60077690 5 ft

feet 3.0-4.0%266.6 Cross Slope (PAR) SF19270.5to $120 $2,34077691 5 ft

feet 2.0-3.0%270.5 Cross Slope (PAR) SF79286.4to $120 $9,54077692 5 ft

feet 2.0-3.0%288.6 Cross Slope (PAR) SF105309.6to $120 $12,60077693 5 ft

feet310.3 Key Note Segment 106331.4to77707 5 ft

feet -.26"322.6 Vertical Change REF5323.6to77664 5 ft

feet 2.0-3.0%333.0 Cross Slope (PAR) SF11335.2to $120 $1,32077694 5 ft

feet335.3 Key Note Segment 114358.0to77708 5 ft

feet 2.0-3.0%361.3 Cross Slope (PAR) SF63373.8to $120 $7,50077695 5 ft

feet 4.0-5.0%373.8 Cross Slope (PAR) SF45382.8to $120 $5,40077696 5 ft

feet .35"381.9 Vertical Change REF5382.9to77666 5 ft

feet 2.0-3.0%382.9 Cross Slope (PAR) SF6384.1to $120 $72077697 5 ft

feet 4.0-5.0%391.4 Cross Slope (PAR) SF70405.4to $120 $8,40077698 5 ft

feet .29"392.0 Vertical Change REF5393.0to77667 5 ft

feet 2.0-3.0%406.0 Cross Slope (PAR) SF41414.2to $120 $4,92077699 5 ft

feet414.2 Key Note Segment 110436.1to77709 5 ft

feet 2.0-3.0%437.3 Cross Slope (PAR) SF14440.0to $120 $1,62077700 5 ft

feet .42"440.8 Vertical Change LF5441.8to $75 $37577668 5 ft

feet440.9 Key Note Segment 111463.0to77710 5 ft

feet 3.0-4.0%464.3 Cross Slope (PAR) SF15467.2to $120 $1,74077701 5 ft

$126,655.00TOTAL COST FOR: QUADY LNS side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N QUADY LN

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110201429

Run ID

Quady Ln

42

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 10921.8to76818 5 ft

feet .73"7.9 Vertical Change REF58.9to76789 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF2235.3to $120 $2,70076797 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF9766.5to $120 $11,58076798 5 ft

feet .55"52.4 Vertical Change REF553.4to76790 5 ft

feet .73"64.4 Vertical Change REF565.4to76791 5 ft

feet67.6 Key Note Segment 9486.3to76819 5 ft

feet .3"81.6 Vertical Change REF582.6to76792 5 ft

feet 2.0-3.0%86.3 Cross Slope (Driveway) SF3493.1to $40 $1,36076799 5 ft

feet 2.0-3.0%95.5 Cross Slope (PAR) SF27100.8to $120 $3,18076800 5 ft

feet 3.0-4.0%103.0 Cross Slope (PAR) SF9104.7to $120 $1,02076801 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF16108.5to $120 $1,92076802 5 ft

feet -.39"110.8 Vertical Change LF5111.8to $75 $37576793 5 ft

feet118.2 Key Note Segment 113140.8to76820 5 ft

feet 3.0-4.0%140.8 Cross Slope (Driveway) SF5141.9to $40 $22076803 5 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF13144.4to $120 $1,50076804 5 ft

feet145.9 Key Note Segment 112168.3to76821 5 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF24185.8to $120 $2,82076805 5 ft

feet .3"181.5 Vertical Change REF5182.5to76794 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF63201.3to $120 $7,50076806 5 ft

feet 2.0-3.0%209.6 Cross Slope (PAR) SF74224.3to $120 $8,82076807 5 ft

feet224.3 Key Note Segment 108245.8to76822 5 ft

feet251.0 Key Note Segment 104271.8to76823 5 ft

feet 3.0-4.0%272.4 Cross Slope (Driveway) SF5273.4to $40 $20076808 5 ft

feet 2.0-3.0%273.4 Cross Slope (PAR) SF45282.3to $120 $5,34076809 5 ft

feet 3.0-4.0%285.9 Cross Slope (PAR) SF58297.4to $120 $6,90076810 5 ft

feet 2.0-3.0%297.4 Cross Slope (PAR) SF66310.5to $120 $7,86076811 5 ft

feet 2.0-3.0%314.1 Cross Slope (PAR) SF61326.4to $120 $7,38076812 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N QUADY LN

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

OAKRIDGE DR

End Street Name

2110201429

Run ID

Quady Ln

42

ID Sidewalk Width

Priority

feet328.6 Key Note Segment 105349.5to76824 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF5352.8to $120 $60076813 5 ft

feet354.3 Key Note Segment 113376.9to76825 5 ft

feet 2.0-3.0%377.3 Cross Slope (Driveway) SF12379.7to $40 $48076814 5 ft

feet 2.0-3.0%386.3 Cross Slope (PAR) SF43394.8to $120 $5,10076815 5 ft

feet .26"393.5 Vertical Change REF5394.5to76795 5 ft

feet 4.0-5.0%394.8 Cross Slope (PAR) SF5395.8to $120 $60076816 5 ft

feet 4.0-5.0%401.1 Cross Slope (PAR) SF9402.8to $120 $1,02076817 5 ft

feet -.27"401.3 Vertical Change REF5402.3to76796 5 ft

$78,475.00TOTAL COST FOR: QUADY LNN side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N QUADY LN

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201436

Run ID

Quady Ln

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF10221.2to $120 $12,24076862 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF1625.2to $120 $1,92076863 5 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF627.0to $120 $72076864 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF1230.0to $120 $1,44076865 5 ft

feet30.0 Key Note Segment 10951.8to76885 5 ft

feet .27"47.5 Vertical Change REF548.5to76847 5 ft

feet .33"52.5 Vertical Change REF553.5to76848 5 ft

feet 3.0-4.0%53.0 Cross Slope (PAR) SF1856.5to $120 $2,10076866 5 ft

feet56.5 Key Note Segment 11078.5to76886 5 ft

feet .32"79.8 Vertical Change REF580.8to76849 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF4689.6to $120 $5,46076867 5 ft

feet 4.0-5.0%89.6 Cross Slope (PAR) SF690.8to $120 $72076868 5 ft

feet 3.0-4.0%92.9 Cross Slope (PAR) SF694.0to $120 $66076869 5 ft

feet .28"95.1 Vertical Change LF596.1to $75 $37576850 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF167133.1to $120 $19,98076870 5 ft

feet .28"100.0 Vertical Change REF5101.0to76851 5 ft

feet .44"111.1 Vertical Change REF5112.1to76852 5 ft

feet .34"128.5 Vertical Change REF5129.5to76853 5 ft

feet 3.0-4.0%135.4 Cross Slope (PAR) SF8136.9to $120 $90076871 5 ft

feet136.9 Key Note Segment 107158.3to76887 5 ft

feet .26"146.8 Vertical Change REF5147.8to76854 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF10162.4to $120 $1,20076872 5 ft

feet162.4 Key Note Segment 101182.5to76888 5 ft

feet 3.0-4.0%182.8 Cross Slope (PAR) SF23187.3to $120 $2,70076873 5 ft

feet .36"188.2 Vertical Change REF5189.2to76855 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF51199.1to $120 $6,06076874 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF183238.8to $120 $21,90076875 5 ft

feet .59"206.9 Vertical Change REF5207.9to76856 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N QUADY LN

Street Side

OAKRIDGE DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201436

Run ID

Quady Ln

62

ID Sidewalk Width

Priority

feet .26"232.7 Vertical Change REF5233.7to76857 5 ft

feet241.0 Key Note Segment 108262.6to76889 5 ft

feet 2.0-3.0%264.9 Cross Slope (PAR) SF6266.0to $120 $66076876 5 ft

feet266.0 Key Note Segment 104286.9to76890 5 ft

feet 3.0-4.0%288.9 Cross Slope (PAR) SF30294.8to $120 $3,54076877 5 ft

feet -.42"292.7 Vertical Change REF5293.7to76858 5 ft

feet 2.0-3.0%295.7 Cross Slope (PAR) SF53306.3to $120 $6,36076878 5 ft

feet .37"298.7 Vertical Change REF5299.7to76859 5 ft

feet .27"306.6 Vertical Change REF5307.6to76860 5 ft

feet 4.0-5.0%306.8 Cross Slope (PAR) SF34313.6to $120 $4,08076879 5 ft

feet 4.0-5.0%315.7 Cross Slope (PAR) SF20319.6to $120 $2,34076880 5 ft

feet 3.0-4.0%322.3 Cross Slope (PAR) SF11324.5to $120 $1,32076881 5 ft

feet 2.0-3.0%324.9 Cross Slope (PAR) SF10326.9to $120 $1,20076882 5 ft

feet 2.0-3.0%332.2 Cross Slope (PAR) SF46341.3to $120 $5,46076883 5 ft

feet .36"333.1 Vertical Change REF5334.1to76861 5 ft

feet 4.0-5.0%342.5 Cross Slope (PAR) SF47351.8to $120 $5,58076884 5 ft

feet351.8 Key Note Segment 116374.9to76891 5 ft

$108,915.00TOTAL COST FOR: QUADY LNN side of Starting at: OAKRIDGE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE R ST

Street Side

HOWARD RD

Survey Street Name Starting Street Name

PINE ST

End Street Name

2201241233

Run ID

R St

95

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,380107158 5 ft

feet17.3 Key Note Segment 7732.7to107174 5 ft

feet -.44"17.6 Vertical Change REF518.6to107155 5 ft

feet 3.0-4.0%33.3 Cross Slope (Driveway) SF2237.6to $40 $860107159 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF6050.8to $120 $7,260107160 5 ft

feet50.8 Key Note Segment 15381.4to107175 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF1790.8to $120 $1,980107161 5 ft

feet 5.0-6.0%91.8 Cross Slope (PAR) SF99111.5to $120 $11,820107162 5 ft

feet 3.0-4.0%111.9 Cross Slope (PAR) SF72126.3to $120 $8,640107163 5 ft

feet 3.0-4.0%128.6 Cross Slope (PAR) SF10130.6to $120 $1,200107164 5 ft

feet 4.0-5.0%132.8 Cross Slope (PAR) SF92151.2to $120 $11,040107165 5 ft

feet 4.0-5.0%153.3 Cross Slope (PAR) SF123178.0to $120 $14,820107166 5 ft

feet .35"154.3 Vertical Change REF5155.3to107156 5 ft

feet .32"157.7 Vertical Change REF5158.7to107157 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF9179.8to $120 $1,080107167 5 ft

feet 3.0-4.0%182.3 Cross Slope (PAR) SF10184.2to $120 $1,140107168 5 ft

feet 2.0-3.0%184.5 Cross Slope (PAR) SF12186.8to $120 $1,380107169 5 ft

feet186.8 Key Note Segment 105207.8to107176 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF24222.2to $120 $2,820107170 5 ft

feet 4.0-5.0%223.8 Cross Slope (PAR) SF205264.7to $120 $24,540107171 5 ft

feet 4.0-5.0%271.0 Cross Slope (PAR) SF111293.1to $120 $13,260107172 5 ft

feet 60"273.1 Protruding Object JOB5274.1to $99 $99107177 5 ft

feet 2.0-3.0%293.1 Cross Slope (PAR) SF6294.3to $120 $720107173 5 ft

$113,039.00TOTAL COST FOR: R STNE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

DEL LAGO WAY

Survey Street Name Starting Street Name

LA QUINTA WAY

End Street Name

2110190935

Run ID

Rancho
Mirage Rd

47

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF5916.6to $120 $7,07472537 5 ft

feet 3.0-4.0%18.7 Cross Slope (PAR) SF2323.7to $120 $2,70072538 5 ft

feet24.1 Key Note Segment 9445.0to72554 5 ft

feet 3.0-4.0%49.9 Cross Slope (PAR) SF651.2to $120 $70272539 5 ft

feet51.6 Key Note Segment 9472.5to72555 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF6988.0to $120 $8,26272540 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF1398.4to $120 $1,51272541 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF17105.8to $120 $2,05272542 5 ft

feet 3.0-4.0%115.3 Cross Slope (PAR) SF52126.8to $120 $6,21072543 5 ft

feet126.8 Key Note Segment 92147.3to72556 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF10150.4to $120 $1,24272544 5 ft

feet 3.0-4.0%153.0 Cross Slope (PAR) SF6154.3to $120 $70272545 5 ft

feet155.3 Key Note Segment 92175.7to72557 5 ft

feet 3.0-4.0%178.4 Cross Slope (PAR) SF45188.3to $120 $5,34672546 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF34198.4to $120 $4,05072547 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF25210.9to $120 $3,02472548 5 ft

feet .31"206.1 Vertical Change REF5207.1to72533 5 ft

feet 4.0-5.0%213.2 Cross Slope (PAR) SF50224.3to $120 $5,99472549 5 ft

feet 2.0-3.0%224.6 Cross Slope (PAR) SF14227.7to $120 $1,67472550 5 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF23234.4to $120 $2,75472551 5 ft

feet235.4 Key Note Segment 88254.9to72558 5 ft

feet .27"245.1 Vertical Change REF5246.1to72534 5 ft

feet 2.0-3.0%256.3 Cross Slope (PAR) SF9258.3to $120 $1,08072552 5 ft

feet259.3 Key Note Segment 118285.5to72559 5 ft

feet .56"267.7 Vertical Change REF5268.7to72535 5 ft

feet -.37"279.9 Vertical Change REF5280.9to72536 5 ft

feet 2.0-3.0%286.2 Cross Slope (Driveway) SF5287.4to $40 $21672553 5 ft

feet 5.0-6.0%298.4 6299.8to72560 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

DEL LAGO WAY

Survey Street Name Starting Street Name

LA QUINTA WAY

End Street Name

2110190935

Run ID

Rancho
Mirage Rd

47

ID Sidewalk Width

Priority

$54,594.00TOTAL COST FOR: RANCHO MIRAGE RDW side of Starting at: DEL LAGO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO MIRAGE RD

Street Side

LA QUINTA WAY

Survey Street Name Starting Street Name

PASEO DEL MAR PRKW

End Street Name

2110191131

Run ID

Rancho
Mirage Rd

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF245.3to $120 $2,86273575 5 ft

feet 4.0-5.0%5.3 Cross Slope (PAR) SF10929.5to $120 $13,06873576 5 ft

feet .4"23.6 Vertical Change REF524.6to73569 5 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF2437.2to $120 $2,91673577 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF539.0to $120 $64873578 5 ft

feet -.31"38.5 Vertical Change REF539.5to73570 5 ft

feet .26"45.7 Vertical Change REF546.7to73571 5 ft

feet 3.0-4.0%45.7 Cross Slope (PAR) SF5257.2to $120 $6,21073579 5 ft

feet 4.0-5.0%59.5 Cross Slope (PAR) SF12386.8to $120 $14,74273580 5 ft

feet .36"75.7 Vertical Change REF576.7to73572 5 ft

feet -.26"87.5 Vertical Change REF588.5to73573 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF989.7to $120 $1,13473581 5 ft

feet .4"89.2 Vertical Change REF590.2to73574 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF73109.4to $120 $8,80273582 5 ft

feet 3.0-4.0%116.8 Cross Slope (PAR) SF12119.4to $120 $1,40473583 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF36128.0to $120 $4,32073584 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF10132.6to $120 $1,24273585 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF13141.5to $120 $1,51273586 5 ft

feet 5.0-6.0%139.7 5140.8to73587 5 ft

$58,860.00TOTAL COST FOR: RANCHO MIRAGE RDE side of Starting at: LA QUINTA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO MIRAGE RD

Street Side

LINDA MESA DR

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191138

Run ID

Rancho
Mirage Rd

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF184.2to $120 $2,16073613 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF3712.5to $120 $4,48273614 5 ft

feet 4.0-5.0%13.8 Cross Slope (PAR) SF1216.4to $120 $1,40473615 5 ft

feet 3.0-4.0%19.6 Cross Slope (PAR) SF1122.1to $120 $1,35073616 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF4933.3to $120 $5,94073617 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF2741.8to $120 $3,24073618 5 ft

feet -.42"36.1 Vertical Change REF537.1to73603 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF6557.2to $120 $7,77673619 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1963.6to $120 $2,32273620 5 ft

feet 4.0-5.0%64.9 Cross Slope (PAR) SF4274.2to $120 $5,02273621 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF9096.3to $120 $10,80073622 5 ft

feet96.3 Key Note Segment 90116.2to73655 5 ft

feet .31"116.0 Vertical Change REF5117.0to73604 5 ft

feet 3.0-4.0%119.3 Cross Slope (PAR) SF21124.0to $120 $2,53873623 5 ft

feet124.0 Key Note Segment 89143.8to73656 5 ft

feet -.38"134.1 Vertical Change REF5135.1to73605 5 ft

feet 3.0-4.0%147.3 Cross Slope (PAR) SF34154.8to $120 $4,05073624 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF49168.3to $120 $5,94073625 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF6176.7to $120 $75673626 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF41195.3to $120 $4,96873627 5 ft

feet 4.0-5.0%196.8 Cross Slope (PAR) SF16200.3to $120 $1,89073628 5 ft

feet201.3 Key Note Segment 89221.0to73657 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF7223.3to $120 $81073629 5 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF17227.3to $120 $2,05273630 5 ft

feet228.1 Key Note Segment 89247.8to73658 5 ft

feet 3.0-4.0%249.0 Cross Slope (PAR) SF5250.2to $120 $64873631 5 ft

feet 2.0-3.0%250.2 Cross Slope (PAR) SF37258.5to $120 $4,48273632 5 ft

feet 4.0-5.0%260.3 Cross Slope (PAR) SF32267.3to $120 $3,78073633 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO MIRAGE RD

Street Side

LINDA MESA DR

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191138

Run ID

Rancho
Mirage Rd

58

ID Sidewalk Width

Priority

feet 2.0-3.0%267.4 Cross Slope (PAR) SF23272.6to $120 $2,80873634 5 ft

feet -.3"273.9 Vertical Change LF5274.9to $75 $33873606 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF5276.4to $120 $59473635 5 ft

feet -.35"277.7 Vertical Change REF5278.7to73607 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF15281.1to $120 $1,78273636 5 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF19289.7to $120 $2,26873637 5 ft

feet 2.0-3.0%294.3 Cross Slope (PAR) SF27300.2to $120 $3,18673638 5 ft

feet 2.0-3.0%302.4 Cross Slope (PAR) SF5303.4to $120 $54073639 5 ft

feet303.4 Key Note Segment 92323.8to73659 5 ft

feet 4.0-5.0%324.7 Cross Slope (PAR) SF28331.0to $120 $3,40273640 5 ft

feet331.0 Key Note Segment 91351.2to73660 5 ft

feet 3.0-4.0%354.5 Cross Slope (PAR) SF30361.1to $120 $3,56473641 5 ft

feet 2.0-3.0%361.5 Cross Slope (PAR) SF136391.8to $120 $16,36273642 5 ft

feet .37"384.1 Vertical Change REF5385.1to73608 5 ft

feet 3.0-4.0%394.9 Cross Slope (PAR) SF8396.7to $120 $97273643 5 ft

feet 2.0-3.0%396.7 Cross Slope (PAR) SF52408.3to $120 $6,26473644 5 ft

feet .3"397.2 Vertical Change REF5398.2to73609 5 ft

feet408.9 Key Note Segment 87428.2to73661 5 ft

feet 3.0-4.0%429.8 Cross Slope (PAR) SF18433.8to $120 $2,16073645 5 ft

feet433.8 Key Note Segment 90453.9to73662 5 ft

feet 2.0-3.0%453.9 Cross Slope (Driveway) SF54465.9to $40 $2,16073646 5 ft

feet 4.0-5.0%467.0 Cross Slope (PAR) SF51478.4to $120 $6,15673647 5 ft

feet 2.0-3.0%480.3 Cross Slope (PAR) SF59493.4to $120 $7,07473648 5 ft

feet 4.0-5.0%493.8 Cross Slope (PAR) SF72509.9to $120 $8,69473649 5 ft

feet511.7 Key Note Segment 85530.6to73663 5 ft

feet 3.0-4.0%532.2 Cross Slope (PAR) SF30538.8to $120 $3,56473650 5 ft

feet539.1 Key Note Segment 86558.2to73664 5 ft

feet 3.0-4.0%560.0 Cross Slope (PAR) SF37568.3to $120 $4,48273651 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO MIRAGE RD

Street Side

LINDA MESA DR

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191138

Run ID

Rancho
Mirage Rd

58

ID Sidewalk Width

Priority

feet 3.0-4.0%574.3 Cross Slope (PAR) SF182614.8to $120 $21,87073652 5 ft

feet614.9 Key Note Segment 87634.3to73665 5 ft

feet 3.0-4.0%635.0 Cross Slope (PAR) SF34642.6to $120 $4,10473653 5 ft

feet643.0 Key Note Segment 84661.7to73666 5 ft

feet -.27"644.1 Vertical Change REF5645.1to73610 5 ft

feet -.35"661.5 Vertical Change REF5662.5to73611 5 ft

feet 4.0-5.0%661.7 Cross Slope (Driveway) SF98683.5to $40 $3,92473654 5 ft

feet .35"671.4 Vertical Change REF5672.4to73612 5 ft

$182,677.50TOTAL COST FOR: RANCHO MIRAGE RDE side of Starting at: LINDA MESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

ORTEGA DR

End Street Name

2110191206

Run ID

Rancho
Mirage Rd

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF235.2to $120 $2,80873862 5 ft

feet5.8 Key Note Segment 8123.9to73885 5 ft

feet 4.0-5.0%24.3 Cross Slope (Driveway) SF3331.6to $40 $1,31473863 5 ft

feet .27"28.7 Vertical Change REF529.7to73856 5 ft

feet31.8 Key Note Segment 8550.6to73886 5 ft

feet .33"35.3 Vertical Change REF536.3to73857 5 ft

feet 2.0-3.0%50.8 Cross Slope (Driveway) SF3658.7to $40 $1,42273864 5 ft

feet 3.0-4.0%83.3 Cross Slope (PAR) SF84102.0to $120 $10,09873865 5 ft

feet .26"89.8 Vertical Change REF590.8to73858 5 ft

feet102.0 Key Note Segment 90122.1to73887 5 ft

feet 4.0-5.0%122.3 Cross Slope (Driveway) SF13125.1to $40 $50473866 5 ft

feet 3.0-4.0%127.4 Cross Slope (PAR) SF11129.9to $120 $1,35073867 5 ft

feet .34"127.8 Vertical Change REF5128.8to73860 5 ft

feet130.3 Key Note Segment 86149.3to73888 5 ft

feet 2.0-3.0%150.5 Cross Slope (PAR) SF24155.9to $120 $2,91673868 5 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF48169.4to $120 $5,72473869 5 ft

feet 2.0-3.0%170.2 Cross Slope (PAR) SF8172.0to $120 $97273870 5 ft

feet 2.0-3.0%178.5 Cross Slope (PAR) SF52190.0to $120 $6,21073871 5 ft

feet 2.0-3.0%192.8 Cross Slope (PAR) SF18196.8to $120 $2,16073872 5 ft

feet 4.0-5.0%196.8 Cross Slope (PAR) SF13199.7to $120 $1,56673873 5 ft

feet 4.0-5.0%203.1 Cross Slope (PAR) SF11205.6to $120 $1,35073874 5 ft

feet205.6 Key Note Segment 75222.3to73889 5 ft

feet 2.0-3.0%222.3 Cross Slope (Driveway) SF41231.4to $40 $1,63873875 5 ft

feet233.7 Key Note Segment 83252.2to73890 5 ft

feet 2.0-3.0%254.4 Cross Slope (PAR) SF6255.8to $120 $75673876 5 ft

feet 2.0-3.0%257.9 Cross Slope (PAR) SF6259.3to $120 $75673877 5 ft

feet 2.0-3.0%265.7 Cross Slope (PAR) SF12268.3to $120 $1,40473878 5 ft

feet 3.0-4.0%270.6 Cross Slope (PAR) SF18274.5to $120 $2,10673879 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

ORTEGA DR

End Street Name

2110191206

Run ID

Rancho
Mirage Rd

54

ID Sidewalk Width

Priority

feet 2.0-3.0%274.5 Cross Slope (PAR) SF25280.0to $120 $2,97073880 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF37292.3to $120 $4,48273881 5 ft

feet 2.0-3.0%303.9 Cross Slope (PAR) SF30310.5to $120 $3,56473882 5 ft

feet310.5 Key Note Segment 85329.4to73891 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF25336.4to $120 $3,02473883 5 ft

feet336.4 Key Note Segment 92356.8to73892 5 ft

feet 2.0-3.0%360.5 Cross Slope (PAR) SF91380.8to $120 $10,96273884 5 ft

$70,056.00TOTAL COST FOR: RANCHO MIRAGE RDW side of Starting at: LOMA LINDA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

ORTEGA DR

Survey Street Name Starting Street Name

DEL LAGO WAY

End Street Name

2110191213

Run ID

Rancho
Mirage Rd

59

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.3to $120 $70273917 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF195.6to $120 $2,32273918 5 ft

feet -.28"7.0 Vertical Change REF58.0to73905 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF1210.3to $120 $1,40473919 5 ft

feet 3.0-4.0%14.6 Cross Slope (PAR) SF515.8to $120 $64873920 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF4827.3to $120 $5,72473921 5 ft

feet27.3 Key Note Segment 8947.1to73939 5 ft

feet .36"28.3 Vertical Change REF529.3to73906 5 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF2754.1to $120 $3,18673922 5 ft

feet54.3 Key Note Segment 8873.8to73940 5 ft

feet .28"54.9 Vertical Change REF555.9to73907 5 ft

feet .4"63.8 Vertical Change REF564.8to73908 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF2581.3to $120 $2,97073923 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF1584.7to $120 $1,83673924 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF116113.5to $120 $13,93273925 5 ft

feet -.29"88.2 Vertical Change REF589.2to73909 5 ft

feet .31"99.6 Vertical Change REF5100.6to73910 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF130146.2to $120 $15,60673926 5 ft

feet146.2 Key Note Segment 88165.7to73941 5 ft

feet 4.0-5.0%165.7 Cross Slope (Driveway) SF32172.8to $40 $1,27873927 5 ft

feet173.2 Key Note Segment 90193.3to73942 5 ft

feet .33"174.2 Vertical Change REF5175.2to73911 5 ft

feet 2.0-3.0%194.1 Cross Slope (PAR) SF51205.5to $120 $6,15673928 5 ft

feet 4.0-5.0%206.8 Cross Slope (PAR) SF32214.0to $120 $3,88873929 5 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF9216.5to $120 $1,02673930 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF80237.0to $120 $9,55873931 5 ft

feet 2.0-3.0%252.6 Cross Slope (PAR) SF11255.0to $120 $1,29673932 5 ft

feet 4.0-5.0%256.3 Cross Slope (PAR) SF39264.9to $120 $4,64473933 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO MIRAGE RD

Street Side

ORTEGA DR

Survey Street Name Starting Street Name

DEL LAGO WAY

End Street Name

2110191213

Run ID

Rancho
Mirage Rd

59

ID Sidewalk Width

Priority

feet264.9 Key Note Segment 90284.8to73943 5 ft

feet -.28"266.2 Vertical Change REF5267.2to73912 5 ft

feet -.26"275.3 Vertical Change REF5276.3to73913 5 ft

feet 4.0-5.0%285.5 Cross Slope (PAR) SF26291.3to $120 $3,13273934 5 ft

feet291.3 Key Note Segment 91311.5to73944 5 ft

feet 3.0-4.0%311.9 Cross Slope (Driveway) SF42321.3to $40 $1,69273935 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF88340.9to $120 $10,58473936 5 ft

feet 3.0-4.0%344.8 Cross Slope (PAR) SF23350.0to $120 $2,80873937 5 ft

feet350.0 Key Note Segment 93370.7to73945 5 ft

feet .28"360.7 Vertical Change REF5361.7to73914 5 ft

feet .39"369.9 Vertical Change REF5370.9to73915 5 ft

feet 3.0-4.0%373.4 Cross Slope (PAR) SF99395.4to $120 $11,88073938 5 ft

feet 5.0-6.0%395.1 8396.8to73946 5 ft

feet .35"397.9 Vertical Change LF5398.9to $75 $33873916 5 ft

$106,609.50TOTAL COST FOR: RANCHO MIRAGE RDW side of Starting at: ORTEGA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO MIRAGE RD

Street Side

PASEO DEL MAR PRKW

Survey Street Name Starting Street Name

LINDA MESA DR

End Street Name

2110191133

Run ID

Rancho
Mirage Rd

50

ID Sidewalk Width

Priority

feet .31"0.4 Vertical Change REF51.4to73588 5 ft

feet 2.0-3.0%1.1 Cross Slope (PAR) SF4410.9to $120 $5,29273591 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF2420.2to $120 $2,91673592 5 ft

feet 2.0-3.0%28.1 Cross Slope (PAR) SF829.8to $120 $91873593 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF9957.8to $120 $11,88073594 5 ft

feet 1.83"43.5 Vertical Change REF544.5to73589 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF214105.8to $120 $25,65073595 5 ft

feet .29"87.2 Vertical Change REF588.2to73590 5 ft

feet 3.0-4.0%109.3 Cross Slope (PAR) SF16112.9to $120 $1,94473596 5 ft

feet 3.0-4.0%115.3 Cross Slope (PAR) SF18119.2to $120 $2,10673597 5 ft

feet 3.0-4.0%122.0 Cross Slope (PAR) SF11124.4to $120 $1,29673598 5 ft

feet 3.0-4.0%127.8 Cross Slope (PAR) SF27133.8to $120 $3,24073599 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF26140.2to $120 $3,07873600 5 ft

feet 5.0-6.0%138.6 10140.9to73601 5 ft

feet 5.0-6.0%138.6 Running Slope SF10140.9to $120 $1,24273602 5 ft

$59,562.00TOTAL COST FOR: RANCHO MIRAGE RDE side of Starting at: PASEO DEL MAR PRKW

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO SANTA FE DR

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191046

Run ID

Rancho
Santa Fe Dr

51

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF5413.6to $120 $6,48073062 5 ft

feet14.6 Key Note Segment 10134.8to73094 5 ft

feet .27"34.5 Vertical Change REF535.5to73053 5 ft

feet 4.0-5.0%35.8 Cross Slope (PAR) SF2540.7to $120 $2,94073063 5 ft

feet42.5 Key Note Segment 9962.2to73095 5 ft

feet .26"52.5 Vertical Change REF553.5to73054 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF564.7to $120 $60073064 5 ft

feet 3.0-4.0%67.1 Cross Slope (PAR) SF2371.7to $120 $2,76073065 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF11195.0to $120 $13,32073066 5 ft

feet 3.0-4.0%98.1 Cross Slope (PAR) SF25103.1to $120 $3,00073067 5 ft

feet 3.0-4.0%105.3 Cross Slope (PAR) SF6106.4to $120 $66073068 5 ft

feet .26"107.7 Vertical Change LF5108.7to $75 $37573055 5 ft

feet 3.0-4.0%109.2 Cross Slope (PAR) SF22113.5to $120 $2,58073069 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF15118.7to $120 $1,80073070 5 ft

feet119.3 Key Note Segment 95138.3to73096 5 ft

feet 3.0-4.0%138.3 Cross Slope (Driveway) SF43146.8to $40 $1,70073071 5 ft

feet146.8 Key Note Segment 95165.9to73097 5 ft

feet 3.0-4.0%168.9 Cross Slope (PAR) SF70182.8to $120 $8,34073072 5 ft

feet 4.0-5.0%186.2 Cross Slope (PAR) SF9187.9to $120 $1,02073073 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF15193.3to $120 $1,80073074 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF12198.1to $120 $1,38073075 5 ft

feet .33"198.9 Vertical Change LF5199.9to $75 $37573056 5 ft

feet 2.0-3.0%202.5 Cross Slope (PAR) SF68216.0to $120 $8,10073076 5 ft

feet 3.0-4.0%219.1 Cross Slope (PAR) SF20223.0to $120 $2,34073077 5 ft

feet223.0 Key Note Segment 95242.0to73098 5 ft

feet 4.0-5.0%243.7 Cross Slope (PAR) SF22248.1to $120 $2,64073078 5 ft

feet248.5 Key Note Segment 101268.7to73099 5 ft

feet .3"259.3 Vertical Change REF5260.3to73057 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RANCHO SANTA FE DR

Street Side

LOMA LINDA LN

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191046

Run ID

Rancho
Santa Fe Dr

51

ID Sidewalk Width

Priority

feet 3.0-4.0%269.3 Cross Slope (Driveway) SF90287.4to $40 $3,62073079 5 ft

feet 3.0-4.0%289.8 Cross Slope (PAR) SF6291.0to $120 $72073080 5 ft

feet 4.0-5.0%295.7 Cross Slope (PAR) SF33302.2to $120 $3,90073081 5 ft

feet .3"304.0 Vertical Change LF5305.0to $75 $37573058 5 ft

feet 3.0-4.0%308.3 Cross Slope (PAR) SF30314.3to $120 $3,60073082 5 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF13316.8to $120 $1,50073083 5 ft

feet .32"315.1 Vertical Change REF5316.1to73059 5 ft

feet 3.0-4.0%320.2 Cross Slope (PAR) SF8321.7to $120 $90073084 5 ft

feet 2.0-3.0%322.7 Cross Slope (PAR) SF11324.9to $120 $1,32073085 5 ft

feet325.9 Key Note Segment 104346.6to73100 5 ft

feet .34"336.1 Vertical Change REF5337.1to73060 5 ft

feet 2.0-3.0%346.9 Cross Slope (Driveway) SF28352.5to $40 $1,12073086 5 ft

feet352.7 Key Note Segment 104373.5to73101 5 ft

feet -.36"372.4 Vertical Change REF5373.4to73061 5 ft

feet 4.0-5.0%375.5 Cross Slope (PAR) SF137402.9to $120 $16,44073087 5 ft

feet404.6 Key Note Segment 96423.8to73102 5 ft

feet 3.0-4.0%424.6 Cross Slope (PAR) SF56435.8to $120 $6,72073088 5 ft

feet 3.0-4.0%440.6 Cross Slope (PAR) SF29446.4to $120 $3,48073089 5 ft

feet 2.0-3.0%446.4 Cross Slope (PAR) SF46455.5to $120 $5,46073090 5 ft

feet463.2 Key Note Segment 92481.6to73103 5 ft

feet 2.0-3.0%485.8 Cross Slope (PAR) SF37493.1to $120 $4,38073091 5 ft

feet 3.0-4.0%495.2 Cross Slope (PAR) SF10497.1to $120 $1,14073092 5 ft

feet 2.0-3.0%497.6 Cross Slope (PAR) SF23502.2to $120 $2,76073093 5 ft

feet 5.0-6.0%501.3 5502.3to73104 5 ft

$119,645.00TOTAL COST FOR: RANCHO SANTA FE DRW side of Starting at: LOMA LINDA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO SANTA FE DR

Street Side

VERDE MESA WAY

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191042

Run ID

Rancho
Santa Fe Dr

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF102.0to $120 $1,20073015 5 ft

feet .39"1.3 Vertical Change REF52.3to73001 5 ft

feet 3.0-4.0%4.2 Cross Slope (PAR) SF248.9to $120 $2,82073016 5 ft

feet 3.0-4.0%11.2 Cross Slope (PAR) SF2816.8to $120 $3,36073017 5 ft

feet17.4 Key Note Segment 9836.9to73044 5 ft

feet .4"27.2 Vertical Change REF528.2to73003 5 ft

feet 4.0-5.0%39.9 Cross Slope (PAR) SF15871.5to $120 $18,96073018 5 ft

feet .26"48.6 Vertical Change REF549.6to73004 5 ft

feet71.5 Key Note Segment 10191.6to73045 5 ft

feet 3.0-4.0%92.9 Cross Slope (PAR) SF2297.3to $120 $2,64073019 5 ft

feet97.8 Key Note Segment 106118.9to73046 5 ft

feet .44"99.5 Vertical Change REF5100.5to73005 5 ft

feet 2.0-3.0%119.3 Cross Slope (Driveway) SF34126.0to $40 $1,34073020 5 ft

feet 4.0-5.0%127.8 Cross Slope (PAR) SF36134.9to $120 $4,26073021 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF44146.1to $120 $5,28073022 5 ft

feet 4.0-5.0%147.4 Cross Slope (PAR) SF48156.9to $120 $5,70073023 5 ft

feet 2.0-3.0%157.1 Cross Slope (PAR) SF27162.4to $120 $3,18073024 5 ft

feet 4.0-5.0%165.6 Cross Slope (PAR) SF71179.8to $120 $8,52073025 5 ft

feet 2.0-3.0%180.9 Cross Slope (PAR) SF6182.1to $120 $72073026 5 ft

feet182.1 Key Note Segment 102202.4to73047 5 ft

feet -.38"201.6 Vertical Change REF5202.6to73006 5 ft

feet 4.0-5.0%202.6 Cross Slope (PAR) SF31208.8to $120 $3,72073027 5 ft

feet209.6 Key Note Segment 101229.7to73048 5 ft

feet 2.0-3.0%230.8 Cross Slope (PAR) SF50240.7to $120 $5,94073028 5 ft

feet 4.0-5.0%241.3 Cross Slope (PAR) SF69255.1to $120 $8,28073029 5 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF26260.3to $120 $3,12073030 5 ft

feet .33"266.7 Vertical Change REF5267.7to73007 5 ft

feet 2.0-3.0%267.6 Cross Slope (PAR) SF8269.1to $120 $90073031 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RANCHO SANTA FE DR

Street Side

VERDE MESA WAY

Survey Street Name Starting Street Name

LOMA LINDA LN

End Street Name

2110191042

Run ID

Rancho
Santa Fe Dr

58

ID Sidewalk Width

Priority

feet 4.0-5.0%270.6 Cross Slope (PAR) SF45279.7to $120 $5,46073032 5 ft

feet 2.0-3.0%280.7 Cross Slope (PAR) SF53291.4to $120 $6,42073033 5 ft

feet291.5 Key Note Segment 103312.0to73049 5 ft

feet .27"312.0 Vertical Change REF5313.0to73009 5 ft

feet 2.0-3.0%313.0 Cross Slope (PAR) SF29318.8to $120 $3,48073034 5 ft

feet318.8 Key Note Segment 97338.1to73050 5 ft

feet -.26"338.8 Vertical Change LF5339.8to $75 $37573010 5 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF18345.3to $120 $2,10073035 5 ft

feet 4.0-5.0%345.3 Cross Slope (PAR) SF23349.8to $120 $2,70073036 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF52360.2to $120 $6,24073037 5 ft

feet -.3"352.7 Vertical Change REF5353.7to73011 5 ft

feet .3"364.5 Vertical Change LF5365.5to $75 $37573012 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF48377.3to $120 $5,70073038 5 ft

feet 4.0-5.0%378.5 Cross Slope (PAR) SF74393.3to $120 $8,88073039 5 ft

feet 3.0-4.0%396.6 Cross Slope (PAR) SF24401.4to $120 $2,88073040 5 ft

feet401.4 Key Note Segment 101421.6to73051 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF29429.1to $120 $3,48073041 5 ft

feet429.4 Key Note Segment 102449.8to73052 5 ft

feet .4"430.5 Vertical Change REF5431.5to73013 5 ft

feet 3.0-4.0%450.1 Cross Slope (Driveway) SF11452.2to $40 $42073042 5 ft

feet 3.0-4.0%455.8 Cross Slope (PAR) SF73470.3to $120 $8,70073043 5 ft

$137,150.00TOTAL COST FOR: RANCHO SANTA FE DRE side of Starting at: VERDE MESA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RD 28

Street Side

14143 RD 28

Survey Street Name Starting Street Name

14143 RD 28

End Street Name

2108121140

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF488.8to $120 $5,80860537 6 ft

feet .35"0.4 Vertical Change REF61.4to60535 6 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF7523.2to $120 $9,04260538 6 ft

feet .42"14.2 Vertical Change REF615.2to60536 6 ft

feet 4.0-5.0%23.2 Cross Slope (PAR) SF3028.7to $120 $3,63060539 6 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF4336.6to $120 $5,21460540 6 ft

feet 4.0-5.0%37.3 Cross Slope (PAR) SF5948.1to $120 $7,12860541 6 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF15876.9to $120 $19,00860542 6 ft

feet 3.0-4.0%82.0 Cross Slope (PAR) SF2987.3to $120 $3,49860543 6 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF4299.4to $120 $5,01660544 6 ft

feet 2.0-3.0%99.4 Cross Slope (PAR) SF138124.4to $120 $16,50060545 6 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF14130.8to $120 $1,65060546 6 ft

$76,494.00TOTAL COST FOR: RD 28E side of Starting at: 14143 RD 28

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RD 28

Street Side

145 KNOX AVE

Survey Street Name Starting Street Name

TRAIL WAY

End Street Name

2108121142

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF184.9to $120 $2,10060548 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF2412.5to $120 $2,82060549 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF13864.1to $120 $16,62060550 5 ft

feet .3"51.2 Vertical Change REF552.2to60547 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF13593.7to $120 $16,14060551 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF115121.3to $120 $13,74060552 5 ft

feet 3.0-4.0%123.5 Cross Slope (PAR) SF29129.3to $120 $3,48060553 5 ft

$54,900.00TOTAL COST FOR: RD 28E side of Starting at: 145 KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

A ST

Survey Street Name Starting Street Name

TRAIL WAY

End Street Name

2108121131

Run ID

Rd 28

58

ID Sidewalk Width

Priority

feet -.37"3.4 Vertical Change REF54.4to60440 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF4913.8to $120 $5,82060445 5 ft

feet 2.0-3.0%17.5 Cross Slope (PAR) SF15348.0to $120 $18,30060446 5 ft

feet -.3"23.8 Vertical Change REF524.8to60441 5 ft

feet 3.0-4.0%50.7 Cross Slope (PAR) SF1453.5to $120 $1,68060447 5 ft

feet 4.0-5.0%58.9 Cross Slope (PAR) SF2062.8to $120 $2,34060448 5 ft

feet 6.0-7.0%62.8 Cross Slope (PAR) SF6375.3to $120 $7,50060449 5 ft

feet 5.0-6.0%75.3 Cross Slope (PAR) SF1578.3to $120 $1,80060450 5 ft

feet 3.0-4.0%78.3 Cross Slope (PAR) SF980.0to $120 $1,02060451 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF9899.5to $120 $11,70060452 5 ft

feet 4.0-5.0%102.0 Cross Slope (PAR) SF377177.3to $120 $45,18060453 5 ft

feet -.35"139.7 Vertical Change REF5140.7to60442 5 ft

feet 3.0-4.0%179.7 Cross Slope (PAR) SF18183.2to $120 $2,10060454 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF35190.3to $120 $4,20060455 5 ft

feet 4.0-5.0%190.8 Cross Slope (PAR) SF67204.1to $120 $7,98060456 5 ft

feet 3.0-4.0%207.4 Cross Slope (PAR) SF30213.3to $120 $3,54060457 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF19217.9to $120 $2,28060458 5 ft

feet .63"214.7 Vertical Change REF5215.7to60443 5 ft

feet 2.0-3.0%221.0 Cross Slope (PAR) SF38228.5to $120 $4,50060459 5 ft

feet 4.0-5.0%228.5 Cross Slope (PAR) SF66241.6to $120 $7,86060460 5 ft

feet 2.0-3.0%244.6 Cross Slope (PAR) SF93263.2to $120 $11,16060461 5 ft

feet 3.0-4.0%266.0 Cross Slope (PAR) SF91284.1to $120 $10,86060462 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF76300.0to $120 $9,12060463 5 ft

feet 3.0-4.0%303.3 Cross Slope (PAR) SF20307.3to $120 $2,40060464 5 ft

feet 3.0-4.0%309.6 Cross Slope (PAR) SF68323.3to $120 $8,22060465 5 ft

feet 3.0-4.0%325.5 Cross Slope (PAR) SF6326.7to $120 $72060466 5 ft

feet 2.0-3.0%326.7 Cross Slope (PAR) SF12329.0to $120 $1,38060467 5 ft

feet 2.0-3.0%332.8 Cross Slope (Driveway) SF38340.3to $40 $1,50060468 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

A ST

Survey Street Name Starting Street Name

TRAIL WAY

End Street Name

2108121131

Run ID

Rd 28

58

ID Sidewalk Width

Priority

feet 2.0-3.0%344.9 Cross Slope (Driveway) SF32351.3to $40 $1,28060469 5 ft

feet .3"357.0 Vertical Change LF5358.0to $75 $37560444 5 ft

feet 2.0-3.0%362.8 Cross Slope (PAR) SF8364.4to $120 $96060470 5 ft

feet 2.0-3.0%372.2 Cross Slope (PAR) SF89389.9to $120 $10,62060471 5 ft

feet 4.0-5.0%392.1 Cross Slope (PAR) SF49401.8to $120 $5,82060472 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF49411.6to $120 $5,88060473 5 ft

feet 2.0-3.0%413.9 Cross Slope (PAR) SF25418.8to $120 $2,94060474 5 ft

feet 2.0-3.0%423.8 Cross Slope (PAR) SF41432.0to $120 $4,92060475 5 ft

feet 2.0-3.0%435.1 Cross Slope (PAR) SF11437.2to $120 $1,26060476 5 ft

feet 2.0-3.0%455.8 Cross Slope (PAR) SF20459.7to $120 $2,34060477 5 ft

feet 3.0-4.0%466.7 Cross Slope (PAR) SF8468.3to $120 $96060478 5 ft

feet 2.0-3.0%472.7 Cross Slope (PAR) SF15475.6to $120 $1,74060479 5 ft

feet 4.0-5.0%475.8 Cross Slope (PAR) SF14478.5to $120 $1,62060480 5 ft

feet 5.0-6.0%481.1 Cross Slope (PAR) SF6482.3to $120 $72060481 5 ft

feet 6.0-7.0%482.9 Cross Slope (PAR) SF22487.2to $120 $2,58060482 5 ft

feet 4.0-5.0%489.3 Cross Slope (PAR) SF141517.4to $120 $16,86060483 5 ft

feet 2.0-3.0%517.8 Cross Slope (PAR) SF16521.0to $120 $1,92060484 5 ft

feet 7.0-8.0%518.4 11520.6to60485 5 ft

feet 7.0-8.0%518.4 Running Slope SF11520.6to $120 $1,32060486 5 ft

$237,275.00TOTAL COST FOR: RD 28W side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110181538

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet 2.0-3.0%15.4 Cross Slope (PAR) SF817.0to $120 $96072431 5 ft

feet .39"32.0 Vertical Change LF533.0to $75 $37572424 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF848.2to $120 $90072432 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF19109.8to $120 $2,22072433 5 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF13122.0to $120 $1,56072434 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF23132.4to $120 $2,76072435 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF125168.4to $120 $15,06072436 5 ft

feet 4.0-5.0%169.3 Cross Slope (PAR) SF68182.8to $120 $8,10072437 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF57194.1to $120 $6,78072438 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF24211.7to $120 $2,88072439 5 ft

feet 2.0-3.0%238.4 Cross Slope (PAR) SF54249.2to $120 $6,48072440 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF7258.2to $120 $84072441 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF54278.5to $120 $6,42072442 5 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF13284.4to $120 $1,62072443 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF78302.3to $120 $9,30072444 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF162337.1to $120 $19,38072445 5 ft

feet -.26"336.3 Vertical Change REF5337.3to72425 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF182380.2to $120 $21,84072446 5 ft

feet 2.0-3.0%383.4 Cross Slope (PAR) SF26388.5to $120 $3,06072447 5 ft

feet 3.0-4.0%391.5 Cross Slope (PAR) SF64404.2to $120 $7,62072448 5 ft

feet .29"398.2 Vertical Change REF5399.2to72426 5 ft

feet 2.0-3.0%406.7 Cross Slope (PAR) SF60418.6to $120 $7,14072449 5 ft

feet 3.0-4.0%421.5 Cross Slope (PAR) SF6422.6to $120 $66072450 5 ft

feet 2.0-3.0%422.8 Cross Slope (PAR) SF6423.9to $120 $66072451 5 ft

feet 2.0-3.0%427.7 Cross Slope (PAR) SF14430.4to $120 $1,62072452 5 ft

feet 2.0-3.0%432.9 Cross Slope (PAR) SF11435.1to $120 $1,32072453 5 ft

feet 2.0-3.0%440.8 Cross Slope (PAR) SF7442.2to $120 $84072454 5 ft

feet 2.0-3.0%447.9 Cross Slope (PAR) SF52458.3to $120 $6,24072455 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110181538

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet .49"454.7 Vertical Change REF5455.7to72427 5 ft

feet 2.0-3.0%460.9 Cross Slope (PAR) SF22465.3to $120 $2,64072456 5 ft

feet 2.0-3.0%467.8 Cross Slope (PAR) SF82484.2to $120 $9,84072457 5 ft

feet 3.0-4.0%487.1 Cross Slope (PAR) SF69500.8to $120 $8,22072458 5 ft

feet 2.0-3.0%501.4 Cross Slope (PAR) SF108523.0to $120 $12,96072459 5 ft

feet 3.0-4.0%531.1 Cross Slope (PAR) SF27536.4to $120 $3,18072460 5 ft

feet 3.0-4.0%540.4 Cross Slope (PAR) SF6541.6to $120 $72072461 5 ft

feet 2.0-3.0%542.8 Cross Slope (PAR) SF20546.7to $120 $2,34072462 5 ft

feet 2.0-3.0%552.5 Cross Slope (PAR) SF8554.0to $120 $90072463 5 ft

feet 2.0-3.0%559.0 Cross Slope (PAR) SF64571.7to $120 $7,62072464 5 ft

feet 2.0-3.0%576.6 Cross Slope (PAR) SF62588.9to $120 $7,38072465 5 ft

feet 2.0-3.0%591.1 Cross Slope (PAR) SF12593.4to $120 $1,38072466 5 ft

feet 2.0-3.0%596.6 Cross Slope (PAR) SF36603.8to $120 $4,32072467 5 ft

feet 3.0-4.0%609.0 Cross Slope (PAR) SF9610.8to $120 $1,08072468 5 ft

feet 2.0-3.0%610.8 Cross Slope (PAR) SF9612.6to $120 $1,08072469 5 ft

feet 2.0-3.0%615.0 Cross Slope (PAR) SF16618.2to $120 $1,92072470 5 ft

feet 3.0-4.0%623.6 Cross Slope (PAR) SF11625.8to $120 $1,32072471 5 ft

feet 2.0-3.0%626.6 Cross Slope (PAR) SF106647.8to $120 $12,72072472 5 ft

feet 5.0-6.0%635.1 6636.3to72513 5 ft

feet 4.0-5.0%648.6 Cross Slope (PAR) SF63661.2to $120 $7,56072473 5 ft

feet 2.0-3.0%662.3 Cross Slope (PAR) SF35669.3to $120 $4,20072474 5 ft

feet 3.0-4.0%673.7 Cross Slope (PAR) SF47683.1to $120 $5,64072475 5 ft

feet 2.0-3.0%683.1 Cross Slope (PAR) SF270737.0to $120 $32,34072476 5 ft

feet -.26"723.1 Vertical Change REF5724.1to72428 5 ft

feet 2.0-3.0%740.3 Cross Slope (PAR) SF6741.4to $120 $66072477 5 ft

feet 2.0-3.0%743.7 Cross Slope (PAR) SF127769.1to $120 $15,24072478 5 ft

feet 2.0-3.0%775.7 Cross Slope (PAR) SF6776.8to $120 $66072479 5 ft

feet 2.0-3.0%783.2 Cross Slope (PAR) SF31789.3to $120 $3,66072480 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110181538

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet 3.0-4.0%791.5 Cross Slope (PAR) SF26796.7to $120 $3,12072481 5 ft

feet 2.0-3.0%797.2 Cross Slope (PAR) SF21801.3to $120 $2,46072482 5 ft

feet 3.0-4.0%804.0 Cross Slope (PAR) SF27809.3to $120 $3,18072483 5 ft

feet 2.0-3.0%810.1 Cross Slope (PAR) SF66823.3to $120 $7,92072484 5 ft

feet 2.0-3.0%826.3 Cross Slope (PAR) SF90844.2to $120 $10,74072485 5 ft

feet 2.0-3.0%846.5 Cross Slope (PAR) SF34853.2to $120 $4,02072486 5 ft

feet 2.0-3.0%855.5 Cross Slope (PAR) SF171889.7to $120 $20,52072487 5 ft

feet 2.0-3.0%894.8 Cross Slope (PAR) SF153925.3to $120 $18,30072488 5 ft

feet 3.0-4.0%927.7 Cross Slope (PAR) SF31933.9to $120 $3,72072489 5 ft

feet 2.0-3.0%934.3 Cross Slope (PAR) SF21938.4to $120 $2,46072490 5 ft

feet 2.0-3.0%940.6 Cross Slope (PAR) SF14943.3to $120 $1,62072491 5 ft

feet 4.0-5.0%944.3 Cross Slope (PAR) SF34951.0to $120 $4,02072492 5 ft

feet 2.0-3.0%951.3 Cross Slope (PAR) SF88968.8to $120 $10,50072493 5 ft

feet 2.0-3.0%973.9 Cross Slope (PAR) SF28979.5to $120 $3,36072494 5 ft

feet 4.0-5.0%980.3 Cross Slope (PAR) SF21984.4to $120 $2,46072495 5 ft

feet 2.0-3.0%984.9 Cross Slope (PAR) SF10986.8to $120 $1,14072496 5 ft

feet 2.0-3.0%990.1 Cross Slope (PAR) SF1501020.1to $120 $18,00072497 5 ft

feet 3.0-4.0%1022.2 Cross Slope (PAR) SF641035.1to $120 $7,74072498 5 ft

feet 4.0-5.0%1038.2 Cross Slope (PAR) SF91039.9to $120 $1,02072499 5 ft

feet .27"1042.3 Vertical Change LF51043.3to $75 $37572429 5 ft

feet 2.0-3.0%1045.7 Cross Slope (PAR) SF1401073.7to $120 $16,80072500 5 ft

feet .52"1057.4 Vertical Change REF51058.4to72430 5 ft

feet 2.0-3.0%1079.8 Cross Slope (PAR) SF321086.2to $120 $3,84072501 5 ft

feet 2.0-3.0%1089.2 Cross Slope (PAR) SF141091.9to $120 $1,62072502 5 ft

feet 2.0-3.0%1099.3 Cross Slope (PAR) SF531109.8to $120 $6,30072503 5 ft

feet 3.0-4.0%1118.2 Cross Slope (PAR) SF141121.0to $120 $1,68072504 5 ft

feet 2.0-3.0%1121.3 Cross Slope (PAR) SF201125.3to $120 $2,40072505 5 ft

feet 4.0-5.0%1125.3 Cross Slope (PAR) SF181128.9to $120 $2,16072506 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

KNOX RD

End Street Name

2110181538

Run ID

Rd 28

51

ID Sidewalk Width

Priority

feet 2.0-3.0%1139.3 Cross Slope (PAR) SF1001159.3to $120 $12,00072507 5 ft

feet 2.0-3.0%1161.9 Cross Slope (PAR) SF361169.1to $120 $4,32072508 5 ft

feet 2.0-3.0%1176.5 Cross Slope (PAR) SF201180.6to $120 $2,46072509 5 ft

feet 2.0-3.0%1190.2 Cross Slope (PAR) SF61191.3to $120 $66072510 5 ft

feet 2.0-3.0%1201.3 Cross Slope (PAR) SF211205.5to $120 $2,52072511 5 ft

feet 2.0-3.0%1219.5 Cross Slope (PAR) SF321225.8to $120 $3,78072512 5 ft

$473,430.00TOTAL COST FOR: RD 28W side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

KNOX ST

Survey Street Name Starting Street Name

13306 RD 28

End Street Name

2110181414

Run ID

Rd 28

60

ID Sidewalk Width

Priority

feet .27"0.2 Vertical Change REF173.6to71794 5 ft

feet 2.0-3.0%0.6 Cross Slope (PAR) SF112.7to $120 $1,26071799 5 ft

feet -.37"10.9 Vertical Change REF511.9to71795 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF512.6to $120 $60071800 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF2158.5to $120 $2,46071801 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF2067.9to $120 $2,40071802 5 ft

feet 2.0-3.0%77.1 Cross Slope (PAR) SF7491.8to $120 $8,82071803 5 ft

feet -.43"95.1 Vertical Change LF596.1to $75 $37571796 5 ft

feet 2.0-3.0%108.7 Cross Slope (PAR) SF16111.8to $120 $1,86071804 5 ft

feet -.33"121.0 Vertical Change LF5122.0to $75 $37571797 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF55155.3to $120 $6,60071805 5 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF110194.4to $120 $13,20071806 5 ft

feet -.28"187.9 Vertical Change REF5188.9to71798 5 ft

$37,950.00TOTAL COST FOR: RD 28W side of Starting at: KNOX ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

TRAIL WAY

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108121136

Run ID

Rd 28

73

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 51.1to60534 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF236.8to $120 $2,70060490 5 ft

feet 2.0-3.0%9.2 Cross Slope (PAR) SF16141.3to $120 $19,26060491 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF1143.4to $120 $1,26060492 5 ft

feet 4.0-5.0%47.2 Cross Slope (PAR) SF11470.1to $120 $13,74060493 5 ft

feet 6.0-7.0%70.4 Cross Slope (PAR) SF1773.8to $120 $2,04060494 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF3682.9to $120 $4,26060495 5 ft

feet 4.0-5.0%85.8 Cross Slope (PAR) SF6899.3to $120 $8,10060496 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF9101.8to $120 $1,08060497 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF21110.5to $120 $2,46060498 5 ft

feet 4.0-5.0%111.3 Cross Slope (PAR) SF90129.3to $120 $10,80060499 5 ft

feet .3"127.9 Vertical Change REF5128.9to60487 5 ft

feet 4.0-5.0%132.8 Cross Slope (PAR) SF13135.3to $120 $1,50060500 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF36143.2to $120 $4,32060501 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF37155.5to $120 $4,44060502 5 ft

feet 4.0-5.0%159.9 Cross Slope (PAR) SF33166.4to $120 $3,90060503 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF24172.0to $120 $2,82060504 5 ft

feet 4.0-5.0%172.0 Cross Slope (PAR) SF28177.5to $120 $3,30060505 5 ft

feet 6.0-7.0%177.5 Cross Slope (PAR) SF37184.8to $120 $4,38060506 5 ft

feet 5.0-6.0%185.9 Cross Slope (PAR) SF36193.1to $120 $4,32060507 5 ft

feet 4.0-5.0%195.3 Cross Slope (PAR) SF63207.9to $120 $7,56060508 5 ft

feet 3.0-4.0%210.3 Cross Slope (PAR) SF43218.8to $120 $5,10060509 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF68233.4to $120 $8,10060510 5 ft

feet .35"228.6 Vertical Change REF5229.6to60488 5 ft

feet 4.0-5.0%241.1 Cross Slope (PAR) SF76256.3to $120 $9,12060511 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF115282.9to $120 $13,86060512 5 ft

feet 5.0-6.0%282.9 Cross Slope (PAR) SF53293.4to $120 $6,30060513 5 ft

feet 3.0-4.0%293.4 Cross Slope (PAR) SF76308.5to $120 $9,06060514 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RD 28

Street Side

TRAIL WAY

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108121136

Run ID

Rd 28

73

ID Sidewalk Width

Priority

feet 2.0-3.0%308.5 Cross Slope (PAR) SF53319.0to $120 $6,30060515 5 ft

feet 4.0-5.0%319.0 Cross Slope (PAR) SF9320.8to $120 $1,08060516 5 ft

feet 5.0-6.0%323.5 Cross Slope (PAR) SF8325.0to $120 $90060517 5 ft

feet 4.0-5.0%327.4 Cross Slope (PAR) SF70341.3to $120 $8,34060518 5 ft

feet 6.0-7.0%341.6 Cross Slope (PAR) SF9343.3to $120 $1,02060519 5 ft

feet 5.0-6.0%343.3 Cross Slope (PAR) SF80359.3to $120 $9,60060520 5 ft

feet 3.0-4.0%362.3 Cross Slope (PAR) SF10364.2to $120 $1,14060521 5 ft

feet 4.0-5.0%366.4 Cross Slope (PAR) SF65379.3to $120 $7,74060522 5 ft

feet 5.0-6.0%385.7 Cross Slope (PAR) SF12388.0to $120 $1,38060523 5 ft

feet 6.0-7.0%388.2 Cross Slope (PAR) SF10390.2to $120 $1,20060524 5 ft

feet 5.0-6.0%390.7 Cross Slope (PAR) SF41398.8to $120 $4,86060525 5 ft

feet 6.0-7.0%398.8 Cross Slope (PAR) SF8400.3to $120 $90060526 5 ft

feet 5.0-6.0%400.3 Cross Slope (PAR) SF68413.8to $120 $8,10060527 5 ft

feet 6.0-7.0%413.8 Cross Slope (PAR) SF8415.3to $120 $90060528 5 ft

feet 5.0-6.0%416.9 Cross Slope (PAR) SF12419.2to $120 $1,38060529 5 ft

feet .8"418.2 Vertical Change REF5419.2to60489 5 ft

feet 6.0-7.0%419.2 Cross Slope (PAR) SF6420.3to $120 $66060530 5 ft

feet 5.0-6.0%420.4 Cross Slope (PAR) SF71434.6to $120 $8,52060531 5 ft

feet 3.0-4.0%435.2 Cross Slope (PAR) SF24440.0to $120 $2,88060532 5 ft

feet 2.0-3.0%440.8 Cross Slope (PAR) SF39448.6to $120 $4,68060533 5 ft

$225,360.00TOTAL COST FOR: RD 28W side of Starting at: TRAIL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

3158 REN WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151640

Run ID

Ren Way

80

ID Sidewalk Width

Priority

feet .5"0.2 Vertical Change SF51.2to $75 $37584900 5 ft

feet 12.0-13.0%1.9 Cross Slope (PAR) SF226.3to $120 $2,64084917 5 ft

feet -.28"2.3 Vertical Change REF53.3to84901 5 ft

feet 14.0-15.0%8.0 Cross Slope (PAR) SF1911.8to $120 $2,28084918 5 ft

feet 5.0-6.0%18.0 Cross Slope (PAR) SF8635.3to $120 $10,38084919 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF1040.2to $120 $1,20084920 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF3747.7to $120 $4,44084921 5 ft

feet 4.0-5.0%48.9 Cross Slope (PAR) SF4157.0to $120 $4,86084922 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF959.8to $120 $1,02084923 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF1269.3to $120 $1,38084924 5 ft

feet 2.0-3.0%74.1 Cross Slope (PAR) SF875.6to $120 $90084925 5 ft

feet78.7 Key Note Segment 9898.3to84950 5 ft

feet 5.0-6.0%99.3 Cross Slope (PAR) SF28104.9to $120 $3,36084926 5 ft

feet .28"101.5 Vertical Change REF5102.5to84902 5 ft

feet105.6 Key Note Segment 99125.3to84951 5 ft

feet .29"115.7 Vertical Change REF5116.7to84903 5 ft

feet 3.0-4.0%128.1 Cross Slope (PAR) SF125153.0to $120 $14,94084927 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF27159.7to $120 $3,24084928 5 ft

feet 3.0-4.0%162.1 Cross Slope (PAR) SF9163.9to $120 $1,08084929 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF36174.9to $120 $4,26084930 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF10179.5to $120 $1,14084931 5 ft

feet184.1 Key Note Segment 101204.3to84952 5 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF10207.6to $120 $1,20084932 5 ft

feet210.7 Key Note Segment 102231.1to84953 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF40244.3to $120 $4,80084933 5 ft

feet 4.0-5.0%246.8 Cross Slope (PAR) SF63259.3to $120 $7,50084934 5 ft

feet 3.0-4.0%264.2 Cross Slope (PAR) SF68277.7to $120 $8,10084935 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF63290.3to $120 $7,50084936 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

3158 REN WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151640

Run ID

Ren Way

80

ID Sidewalk Width

Priority

feet291.3 Key Note Segment 93309.8to84954 5 ft

feet 1.35"298.6 Vertical Change REF5299.6to84904 5 ft

feet 3.0-4.0%312.7 Cross Slope (PAR) SF18316.3to $120 $2,16084937 5 ft

feet316.3 Key Note Segment 99336.1to84955 5 ft

feet 3.03"322.0 Vertical Change REF5323.0to84905 5 ft

feet 3.0-4.0%336.8 Cross Slope (PAR) SF24341.6to $120 $2,88084938 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF42351.2to $120 $5,04084939 5 ft

feet 3.0-4.0%354.6 Cross Slope (PAR) SF23359.1to $120 $2,70084940 5 ft

feet 2.0-3.0%359.3 Cross Slope (PAR) SF145388.3to $120 $17,40084941 5 ft

feet 4.0-5.0%388.3 Cross Slope (PAR) SF25393.3to $120 $3,00084942 5 ft

feet 2.0-3.0%393.9 Cross Slope (PAR) SF7395.3to $120 $84084943 5 ft

feet395.8 Key Note Segment 102416.2to84956 5 ft

feet .29"396.6 Vertical Change REF5397.6to84906 5 ft

feet -.35"400.8 Vertical Change REF5401.8to84907 5 ft

feet -.3"406.2 Vertical Change REF5407.2to84908 5 ft

feet 5.0-6.0%416.6 Cross Slope (PAR) SF25421.6to $120 $3,00084944 5 ft

feet421.6 Key Note Segment 99441.4to84957 5 ft

feet .35"425.3 Vertical Change REF5426.3to84909 5 ft

feet .27"428.6 Vertical Change REF15431.6to84910 5 ft

feet .28"434.5 Vertical Change REF5435.5to84911 5 ft

feet -.34"436.2 Vertical Change REF5437.2to84912 5 ft

feet .28"438.1 Vertical Change REF5439.1to84913 5 ft

feet 6.0-7.0%441.4 Cross Slope (Driveway) SF5442.4to $40 $20084945 5 ft

feet 5.0-6.0%442.4 Cross Slope (PAR) SF17445.7to $120 $1,98084946 5 ft

feet 5.0-6.0%449.6 Cross Slope (PAR) SF29455.4to $120 $3,48084947 5 ft

feet 3.52"454.3 Vertical Change REF5455.3to84914 5 ft

feet 6.0-7.0%459.3 Cross Slope (PAR) SF10461.2to $120 $1,14084948 5 ft

feet -.26"463.6 Vertical Change LF5464.6to $75 $37584915 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

3158 REN WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151640

Run ID

Ren Way

80

ID Sidewalk Width

Priority

feet 5.0-6.0%465.0 Cross Slope (PAR) SF23469.5to $120 $2,70084949 5 ft

feet 5.0-6.0%467.5 13470.1to84958 5 ft

feet 5.0-6.0%467.5 Running Slope SF13470.1to $120 $1,56084959 5 ft

feet .27"469.0 Vertical Change REF5470.0to84916 5 ft

$135,050.00TOTAL COST FOR: REN WAYS side of Starting at: 3158 REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

CREEK DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151411

Run ID

Ren Way

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF357.8to $120 $4,14083047 5 ft

feet 5.0-6.0%7.8 Cross Slope (PAR) SF79.1to $120 $78083048 5 ft

feet 3.0-4.0%10.4 Cross Slope (PAR) SF511.4to $120 $60083049 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1725.6to $120 $1,98083050 5 ft

feet25.6 Key Note Segment 10346.1to83061 5 ft

feet .29"33.9 Vertical Change REF534.9to83044 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF1753.1to $120 $1,98083051 5 ft

feet53.1 Key Note Segment 9872.7to83062 5 ft

feet .26"63.2 Vertical Change REF564.2to83045 5 ft

feet 3.0-4.0%73.0 Cross Slope (Driveway) SF1275.3to $40 $46083052 5 ft

feet 4.0-5.0%79.8 Cross Slope (PAR) SF7594.8to $120 $9,00083053 5 ft

feet 3.0-4.0%97.3 Cross Slope (PAR) SF33103.8to $120 $3,90083054 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF112130.9to $120 $13,44083055 5 ft

feet 3.0-4.0%133.4 Cross Slope (PAR) SF20137.3to $120 $2,34083056 5 ft

feet141.6 Key Note Segment 100161.6to83063 5 ft

feet .41"152.4 Vertical Change REF5153.4to83046 5 ft

feet 4.0-5.0%162.5 Cross Slope (Driveway) SF14165.3to $40 $56083057 5 ft

feet167.6 Key Note Segment 98187.2to83064 5 ft

feet 3.0-4.0%188.4 Cross Slope (PAR) SF45197.3to $120 $5,34083058 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF55208.7to $120 $6,54083059 5 ft

feet 2.0-3.0%212.7 Cross Slope (PAR) SF11214.8to $120 $1,26083060 5 ft

$52,320.00TOTAL COST FOR: REN WAYN side of Starting at: CREEK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151401

Run ID

Ren Way

43

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF2410.2to $120 $2,94082907 5 ft

feet 4.0-5.0%14.1 Cross Slope (PAR) SF12238.4to $120 $14,58082908 5 ft

feet 3.0-4.0%41.1 Cross Slope (PAR) SF642.2to $120 $66082909 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF1749.5to $120 $2,04082910 5 ft

feet 4.0-5.0%49.5 Cross Slope (PAR) SF851.0to $120 $90082911 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF2959.0to $120 $3,48082912 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF5570.8to $120 $6,60082913 5 ft

feet 3.53"63.0 Vertical Change REF564.0to82901 5 ft

feet 4.0-5.0%70.8 Cross Slope (PAR) SF6182.9to $120 $7,26082914 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF3189.7to $120 $3,72082915 5 ft

feet 4.0-5.0%92.8 Cross Slope (PAR) SF3399.3to $120 $3,90082916 5 ft

feet 2.0-3.0%101.5 Cross Slope (PAR) SF6102.6to $120 $66082917 5 ft

feet 3.0-4.0%105.1 Cross Slope (PAR) SF45114.1to $120 $5,40082918 5 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF21121.9to $120 $2,46082919 5 ft

feet .52"122.2 Vertical Change REF5123.2to82902 5 ft

feet 5.0-6.0%123.0 Cross Slope (PAR) SF89140.8to $120 $10,68082920 5 ft

feet .62"125.3 Vertical Change REF5126.3to82903 5 ft

feet .26"129.2 Vertical Change REF5130.2to82904 5 ft

feet .64"131.9 Vertical Change REF5132.9to82905 5 ft

feet 5.0-6.0%139.9 6141.2to82923 5 ft

feet 3.0-4.0%142.6 Cross Slope (PAR) SF26147.8to $120 $3,12082921 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF58159.4to $120 $6,96082922 5 ft

feet .33"150.9 Vertical Change REF5151.9to82906 5 ft

$75,360.00TOTAL COST FOR: REN WAYN side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

KENT WAY

Survey Street Name Starting Street Name

3414 REN WAY

End Street Name

2112151636

Run ID

Ren Way

40

ID Sidewalk Width

Priority

feet -.28"4.2 Vertical Change LF55.2to $75 $37584882 5 ft

feet 3.0-4.0%6.1 Cross Slope (PAR) SF3412.8to $120 $4,02084884 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF13039.9to $120 $15,60084885 5 ft

feet 4.0-5.0%40.3 Cross Slope (PAR) SF741.6to $120 $78084886 5 ft

feet41.8 Key Note Segment 9861.3to84897 5 ft

feet 5.0-6.0%61.8 Cross Slope (PAR) SF2867.3to $120 $3,30084887 5 ft

feet67.6 Key Note Segment 10388.1to84898 5 ft

feet 3.0-4.0%88.1 Cross Slope (Driveway) SF1490.8to $40 $54084888 5 ft

feet 5.0-6.0%90.8 Cross Slope (PAR) SF3196.9to $120 $3,66084889 5 ft

feet 3.0-4.0%98.1 Cross Slope (PAR) SF20102.1to $120 $2,40084890 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF13106.3to $120 $1,50084891 5 ft

feet 4.0-5.0%107.7 Cross Slope (PAR) SF33114.3to $120 $3,96084892 5 ft

feet 3.0-4.0%116.6 Cross Slope (PAR) SF37123.9to $120 $4,38084893 5 ft

feet .27"117.3 Vertical Change REF5118.3to84883 5 ft

feet 5.0-6.0%124.4 Cross Slope (PAR) SF25129.4to $120 $3,00084894 5 ft

feet 3.0-4.0%129.4 Cross Slope (PAR) SF86146.5to $120 $10,26084895 5 ft

feet146.5 Key Note Segment 101166.6to84899 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF9169.8to $120 $1,02084896 5 ft

$54,795.00TOTAL COST FOR: REN WAYS side of Starting at: KENT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151432

Run ID

Ren Way

36

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF116.9to $120 $1,26083291 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF5624.8to $120 $6,72083292 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF2951.7to $120 $3,48083293 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF2463.8to $120 $2,82083294 5 ft

feet .42"61.7 Vertical Change REF562.7to83290 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF5184.3to $120 $6,06083295 5 ft

feet 6.0-7.0%81.6 1684.7to83296 5 ft

$20,340.00TOTAL COST FOR: REN WAYN side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151321

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,10082406 5 ft

feet3.6 Key Note Segment 10424.3to82476 5 ft

feet26.7 Key Note Segment 10948.4to82477 5 ft

feet .28"47.3 Vertical Change REF548.3to82375 5 ft

feet 2.0-3.0%48.5 Cross Slope (Driveway) SF950.3to $40 $36082407 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF954.9to $120 $1,08082408 5 ft

feet .34"62.8 Vertical Change LF563.8to $75 $37582376 5 ft

feet 3.0-4.0%65.0 Cross Slope (PAR) SF1567.9to $120 $1,74082409 5 ft

feet 3.0-4.0%70.5 Cross Slope (PAR) SF2876.0to $120 $3,30082410 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF1680.0to $120 $1,92082411 5 ft

feet 4.0-5.0%83.2 Cross Slope (PAR) SF1886.8to $120 $2,16082412 5 ft

feet 3.66"88.0 Vertical Change SF589.0to $75 $37582377 5 ft

feet 6.0-7.0%89.2 Cross Slope (PAR) SF690.3to $120 $66082413 5 ft

feet 5.0-6.0%90.6 Cross Slope (PAR) SF3397.2to $120 $3,96082414 5 ft

feet98.3 Key Note Segment 101118.5to82478 5 ft

feet 3.0-4.0%119.8 Cross Slope (PAR) SF5120.8to $120 $60082415 5 ft

feet 5.0-6.0%122.1 Cross Slope (PAR) SF6123.3to $120 $72082416 5 ft

feet124.6 Key Note Segment 99144.4to82479 5 ft

feet -.28"134.9 Vertical Change REF5135.9to82378 5 ft

feet 3.0-4.0%145.5 Cross Slope (PAR) SF8147.0to $120 $90082417 5 ft

feet 5.0-6.0%149.5 Cross Slope (PAR) SF19153.3to $120 $2,28082418 5 ft

feet 4.0-5.0%155.8 Cross Slope (PAR) SF45164.8to $120 $5,40082419 5 ft

feet -.31"162.4 Vertical Change REF5163.4to82379 5 ft

feet 4.0-5.0%169.9 Cross Slope (PAR) SF36177.0to $120 $4,26082420 5 ft

feet .28"178.5 Vertical Change REF5179.5to82380 5 ft

feet 3.0-4.0%179.1 Cross Slope (PAR) SF74193.8to $120 $8,82082421 5 ft

feet -.35"186.4 Vertical Change REF5187.4to82381 5 ft

feet .38"188.6 Vertical Change REF5189.6to82382 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151321

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet .49"191.7 Vertical Change REF24196.4to82383 5 ft

feet 6.0-7.0%194.8 Cross Slope (PAR) SF36201.9to $120 $4,26082422 5 ft

feet .26"198.5 Vertical Change REF5199.5to82384 5 ft

feet .52"202.1 Vertical Change SF5203.1to $75 $37582385 5 ft

feet203.7 Key Note Segment 100223.6to82480 5 ft

feet -.65"204.1 Vertical Change REF5205.1to82386 5 ft

feet .29"206.4 Vertical Change REF5207.4to82387 5 ft

feet 5.0-6.0%225.8 Cross Slope (PAR) SF20229.8to $120 $2,40082423 5 ft

feet229.8 Key Note Segment 104250.5to82481 5 ft

feet -.56"239.7 Vertical Change REF5240.7to82388 5 ft

feet 2.0-3.0%250.6 Cross Slope (PAR) SF16253.8to $120 $1,92082424 5 ft

feet 4.0-5.0%254.4 Cross Slope (PAR) SF43263.0to $120 $5,16082425 5 ft

feet 4.0-5.0%266.2 Cross Slope (PAR) SF41274.4to $120 $4,92082426 5 ft

feet 4.0-5.0%278.6 Cross Slope (PAR) SF158310.1to $120 $18,90082427 5 ft

feet310.1 Key Note Segment 103330.7to82482 5 ft

feet .29"320.1 Vertical Change REF5321.1to82389 5 ft

feet 5.0-6.0%330.7 Cross Slope (Driveway) SF19334.4to $40 $74082428 5 ft

feet336.0 Key Note Segment 104356.7to82483 5 ft

feet .26"355.8 Vertical Change REF5356.8to82390 5 ft

feet 2.0-3.0%357.3 Cross Slope (Driveway) SF61369.5to $40 $2,44082429 5 ft

feet 4.0-5.0%369.5 Cross Slope (PAR) SF62381.8to $120 $7,38082430 5 ft

feet 3.0-4.0%386.1 Cross Slope (PAR) SF19389.8to $120 $2,22082431 5 ft

feet389.8 Key Note Segment 107411.2to82484 5 ft

feet -.35"410.9 Vertical Change REF5411.9to82391 5 ft

feet 4.0-5.0%412.4 Cross Slope (PAR) SF37419.7to $120 $4,38082432 5 ft

feet 2.0-3.0%424.8 Cross Slope (PAR) SF83441.4to $120 $9,96082433 5 ft

feet 3.0-4.0%446.4 Cross Slope (PAR) SF10448.3to $120 $1,14082434 5 ft

feet 2.0-3.0%450.5 Cross Slope (PAR) SF34457.3to $120 $4,08082435 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151321

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet .29"450.9 Vertical Change REF5451.9to82392 5 ft

feet 4.0-5.0%457.9 Cross Slope (PAR) SF42466.2to $120 $4,98082436 5 ft

feet 3.0-4.0%468.3 Cross Slope (PAR) SF9470.0to $120 $1,02082437 5 ft

feet 2.0-3.0%470.0 Cross Slope (PAR) SF32476.3to $120 $3,78082438 5 ft

feet476.3 Key Note Segment 108497.8to82485 5 ft

feet .27"476.5 Vertical Change REF5477.5to82393 5 ft

feet 3.0-4.0%497.9 Cross Slope (Driveway) SF8499.4to $40 $30082439 5 ft

feet 3.0-4.0%501.5 Cross Slope (PAR) SF6502.7to $120 $72082440 5 ft

feet 2.0-3.0%502.7 Cross Slope (PAR) SF6503.8to $120 $66082441 5 ft

feet505.2 Key Note Segment 97524.5to82486 5 ft

feet 5.0-6.0%524.5 Cross Slope (Driveway) SF14527.3to $40 $56082442 5 ft

feet .27"524.7 Vertical Change REF5525.7to82394 5 ft

feet 5.0-6.0%529.8 Cross Slope (PAR) SF93548.3to $120 $11,10082443 5 ft

feet 3.0-4.0%548.5 Cross Slope (PAR) SF13551.1to $120 $1,56082444 5 ft

feet 4.0-5.0%557.8 Cross Slope (PAR) SF23562.3to $120 $2,70082445 5 ft

feet 2.0-3.0%563.1 Cross Slope (PAR) SF7564.4to $120 $78082446 5 ft

feet 4.0-5.0%568.2 Cross Slope (PAR) SF33574.9to $120 $4,02082447 5 ft

feet 2.0-3.0%575.1 Cross Slope (PAR) SF13577.7to $120 $1,56082448 5 ft

feet 4.0-5.0%578.5 Cross Slope (PAR) SF25583.5to $120 $3,00082449 5 ft

feet 2.0-3.0%584.8 Cross Slope (PAR) SF18588.3to $120 $2,10082450 5 ft

feet588.3 Key Note Segment 103608.8to82487 5 ft

feet 2.0-3.0%609.1 Cross Slope (Driveway) SF5610.1to $40 $20082451 5 ft

feet 2.0-3.0%613.3 Cross Slope (PAR) SF6614.4to $120 $66082452 5 ft

feet614.8 Key Note Segment 103635.4to82488 5 ft

feet 3.0-4.0%638.3 Cross Slope (PAR) SF37645.7to $120 $4,44082453 5 ft

feet 3.0-4.0%647.8 Cross Slope (PAR) SF21652.0to $120 $2,52082454 5 ft

feet 3.0-4.0%655.0 Cross Slope (PAR) SF33661.6to $120 $3,96082455 5 ft

feet 2.0-3.0%662.4 Cross Slope (PAR) SF97681.7to $120 $11,58082456 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151321

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet .46"666.6 Vertical Change REF5667.6to82395 5 ft

feet 2.0-3.0%685.4 Cross Slope (PAR) SF18688.9to $120 $2,10082457 5 ft

feet 2.0-3.0%692.0 Cross Slope (PAR) SF14694.8to $120 $1,68082458 5 ft

feet 3.0-4.0%697.1 Cross Slope (PAR) SF5698.1to $120 $60082459 5 ft

feet700.3 Key Note Segment 101720.4to82489 5 ft

feet .41"710.0 Vertical Change REF5711.0to82396 5 ft

feet 3.0-4.0%721.2 Cross Slope (PAR) SF25726.2to $120 $3,00082460 5 ft

feet726.3 Key Note Segment 108747.8to82490 5 ft

feet .27"748.1 Vertical Change REF5749.1to82397 5 ft

feet 5.0-6.0%748.6 Cross Slope (PAR) SF11750.8to $120 $1,32082461 5 ft

feet .66"751.0 Vertical Change REF5752.0to82398 5 ft

feet 6.0-7.0%751.1 Cross Slope (PAR) SF6752.3to $120 $72082462 5 ft

feet .97"752.9 Vertical Change REF5753.9to82399 5 ft

feet 4.0-5.0%753.2 Cross Slope (PAR) SF6754.3to $120 $66082463 5 ft

feet .31"754.6 Vertical Change LF5755.6to $75 $37582400 5 ft

feet .29"758.3 Vertical Change REF5759.3to82401 5 ft

feet 2.0-3.0%759.1 Cross Slope (PAR) SF16762.3to $120 $1,92082464 5 ft

feet 4.0-5.0%764.7 Cross Slope (PAR) SF9766.5to $120 $1,08082465 5 ft

feet 3.0-4.0%768.6 Cross Slope (PAR) SF7770.0to $120 $84082466 5 ft

feet 2.0-3.0%770.0 Cross Slope (PAR) SF13772.6to $120 $1,56082467 5 ft

feet 4.0-5.0%773.6 Cross Slope (PAR) SF32780.0to $120 $3,84082468 5 ft

feet 2.0-3.0%780.0 Cross Slope (PAR) SF8781.5to $120 $90082469 5 ft

feet .54"782.3 Vertical Change SF5783.3to $75 $37582402 5 ft

feet 2.0-3.0%786.3 Cross Slope (PAR) SF35793.3to $120 $4,20082470 5 ft

feet 2.0-3.0%796.7 Cross Slope (PAR) SF61808.8to $120 $7,26082471 5 ft

feet810.8 Key Note Segment 103831.3to82491 5 ft

feet .4"812.4 Vertical Change REF5813.4to82403 5 ft

feet 3.0-4.0%834.3 Cross Slope (PAR) SF6835.5to $120 $72082472 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151321

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet835.5 Key Note Segment 108857.0to82492 5 ft

feet 4.0-5.0%860.3 Cross Slope (PAR) SF103880.8to $120 $12,30082473 5 ft

feet .33"886.5 Vertical Change LF5887.5to $75 $37582404 5 ft

feet 2.0-3.0%887.8 Cross Slope (PAR) SF33894.3to $120 $3,90082474 5 ft

feet .45"894.8 Vertical Change LF5895.8to $75 $37582405 5 ft

feet 4.0-5.0%896.0 Cross Slope (PAR) SF31902.2to $120 $3,72082475 5 ft

$227,305.00TOTAL COST FOR: REN WAYS side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112151614

Run ID

Ren Way

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.1to $120 $3,06084600 5 ft

feet 2.78"1.2 Vertical Change REF52.2to84594 5 ft

feet5.8 Key Note Segment 7019.7to84605 5 ft

feet .95"20.9 Vertical Change SF521.9to $75 $37584595 5 ft

feet 3.34"34.6 Vertical Change REF535.6to84596 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF2339.9to $120 $2,76084601 5 ft

feet .31"51.5 Vertical Change LF552.5to $75 $37584598 5 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF756.9to $120 $84084602 5 ft

feet .44"58.2 Vertical Change LF559.2to $75 $37584599 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF1371.8to $120 $1,50084603 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF1778.8to $120 $2,04084604 5 ft

$11,325.00TOTAL COST FOR: REN WAYN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S REN WAY

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151314

Run ID

Ren Way

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF183.9to $120 $2,10082347 5 ft

feet 2.0-3.0%4.1 Cross Slope (PAR) SF65.3to $120 $72082348 5 ft

feet 3.0-4.0%9.5 Cross Slope (PAR) SF811.1to $120 $96082349 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF1614.2to $120 $1,86082350 5 ft

feet .3"13.5 Vertical Change REF514.5to82340 5 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF1923.7to $120 $2,22082351 5 ft

feet .27"23.1 Vertical Change REF524.1to82341 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF8440.4to $120 $10,02082352 5 ft

feet .52"26.4 Vertical Change REF527.4to82342 5 ft

feet .45"31.4 Vertical Change REF532.4to82343 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF1445.6to $120 $1,68082353 5 ft

feet .5"43.0 Vertical Change REF544.0to82345 5 ft

feet 4.0-5.0%46.0 Cross Slope (PAR) SF4755.3to $120 $5,58082354 5 ft

feet .34"59.3 Vertical Change LF560.3to $75 $37582346 5 ft

feet 3.0-4.0%68.0 Cross Slope (PAR) SF1771.3to $120 $1,98082355 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF772.8to $120 $84082356 5 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF2781.3to $120 $3,18082357 5 ft

feet 5.0-6.0%81.7 582.7to82358 5 ft

$31,515.00TOTAL COST FOR: REN WAYS side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

WOLFTRAP ST

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112151359

Run ID

Ren Way

48

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF112.7to $120 $1,26082880 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF8823.4to $120 $10,50082881 5 ft

feet24.2 Key Note Segment 10645.3to82895 5 ft

feet 4.0-5.0%48.4 Cross Slope (PAR) SF1150.6to $120 $1,32082882 5 ft

feet52.6 Key Note Segment 9972.4to82896 5 ft

feet .5"57.8 Vertical Change REF558.8to82873 5 ft

feet .47"62.7 Vertical Change REF563.7to82874 5 ft

feet 6.0-7.0%72.7 Cross Slope (PAR) SF2577.7to $120 $3,00082883 5 ft

feet 6.0-7.0%81.2 Cross Slope (PAR) SF882.7to $120 $90082884 5 ft

feet 5.0-6.0%86.4 Cross Slope (PAR) SF6098.3to $120 $7,14082885 5 ft

feet 5.0-6.0%102.1 Cross Slope (PAR) SF8103.7to $120 $96082886 5 ft

feet -.39"102.7 Vertical Change REF5103.7to82876 5 ft

feet109.9 Key Note Segment 97129.3to82897 5 ft

feet .46"110.2 Vertical Change REF5111.2to82877 5 ft

feet 3.0-4.0%130.0 Cross Slope (PAR) SF30135.9to $120 $3,54082887 5 ft

feet 4.0-5.0%139.7 Cross Slope (PAR) SF141167.9to $120 $16,92082888 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF29174.3to $120 $3,42082889 5 ft

feet 4.0-5.0%180.3 Cross Slope (PAR) SF9182.1to $120 $1,08082890 5 ft

feet 3.0-4.0%190.1 Cross Slope (PAR) SF21194.3to $120 $2,52082891 5 ft

feet194.7 Key Note Segment 100214.7to82898 5 ft

feet 4.0-5.0%217.9 Cross Slope (PAR) SF12220.3to $120 $1,44082892 5 ft

feet221.8 Key Note Segment 104242.5to82899 5 ft

feet .3"232.7 Vertical Change REF5233.7to82878 5 ft

feet 4.0-5.0%248.4 Cross Slope (PAR) SF87265.8to $120 $10,44082893 5 ft

feet .38"259.3 Vertical Change REF5260.3to82879 5 ft

feet 2.0-3.0%267.3 Cross Slope (PAR) SF14270.0to $120 $1,62082894 5 ft

feet 5.0-6.0%268.3 5269.3to82900 5 ft

$66,060.00TOTAL COST FOR: REN WAYN side of Starting at: WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT WAY

End Street Name

2112151630

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,24084780 5 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF2611.8to $120 $3,06084781 5 ft

feet 5.0-6.0%12.5 Cross Slope (PAR) SF3619.6to $120 $4,26084782 5 ft

feet 6.0-7.0%22.2 Cross Slope (PAR) SF823.8to $120 $96084783 5 ft

feet23.8 Key Note Segment 9542.8to84824 5 ft

feet .34"33.9 Vertical Change REF534.9to84770 5 ft

feet 3.0-4.0%43.8 Cross Slope (PAR) SF2548.8to $120 $3,00084784 5 ft

feet49.2 Key Note Segment 9868.7to84825 5 ft

feet 4.0-5.0%70.3 Cross Slope (PAR) SF3577.3to $120 $4,20084785 5 ft

feet .28"79.1 Vertical Change REF580.1to84771 5 ft

feet 3.0-4.0%79.5 Cross Slope (PAR) SF1081.6to $120 $1,26084786 5 ft

feet 5.0-6.0%82.9 Cross Slope (PAR) SF3189.0to $120 $3,66084787 5 ft

feet -.3"89.1 Vertical Change REF590.1to84772 5 ft

feet 3.0-4.0%89.2 Cross Slope (PAR) SF2494.0to $120 $2,88084788 5 ft

feet 5.0-6.0%94.2 Cross Slope (PAR) SF56105.3to $120 $6,66084789 5 ft

feet 3.0-4.0%106.0 Cross Slope (PAR) SF91124.2to $120 $10,92084790 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF7126.3to $120 $78084791 5 ft

feet128.4 Key Note Segment 94147.2to84826 5 ft

feet 4.0-5.0%148.3 Cross Slope (PAR) SF30154.3to $120 $3,60084792 5 ft

feet154.3 Key Note Segment 94173.1to84827 5 ft

feet -.68"164.8 Vertical Change REF5165.8to84773 5 ft

feet 4.0-5.0%174.8 Cross Slope (PAR) SF63187.3to $120 $7,50084793 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF24193.8to $120 $2,88084794 5 ft

feet 4.0-5.0%193.8 Cross Slope (PAR) SF7195.2to $120 $84084795 5 ft

feet 4.0-5.0%198.4 Cross Slope (PAR) SF20202.3to $120 $2,34084796 5 ft

feet 3.0-4.0%205.1 Cross Slope (PAR) SF8206.6to $120 $90084797 5 ft

feet .43"207.7 Vertical Change LF5208.7to $75 $37584774 5 ft

feet 5.0-6.0%208.9 Cross Slope (PAR) SF35215.8to $120 $4,14084798 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT WAY

End Street Name

2112151630

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet 3.54"218.2 Vertical Change REF5219.2to84775 5 ft

feet 4.0-5.0%218.7 Cross Slope (PAR) SF35225.7to $120 $4,20084799 5 ft

feet .38"221.3 Vertical Change REF5222.3to84776 5 ft

feet 5.0-6.0%231.7 Cross Slope (PAR) SF14234.4to $120 $1,62084800 5 ft

feet234.4 Key Note Segment 91252.6to84828 5 ft

feet .37"243.7 Vertical Change REF5244.7to84777 5 ft

feet 4.0-5.0%253.5 Cross Slope (PAR) SF7254.9to $120 $84084801 5 ft

feet 4.0-5.0%258.4 Cross Slope (PAR) SF6259.6to $120 $72084802 5 ft

feet259.8 Key Note Segment 98279.4to84829 5 ft

feet .46"269.8 Vertical Change REF5270.8to84778 5 ft

feet .26"278.8 Vertical Change REF5279.8to84779 5 ft

feet 4.0-5.0%280.1 Cross Slope (PAR) SF11282.3to $120 $1,32084803 5 ft

feet 4.0-5.0%284.8 Cross Slope (PAR) SF65297.9to $120 $7,86084804 5 ft

feet 3.0-4.0%300.2 Cross Slope (PAR) SF13302.7to $120 $1,50084805 5 ft

feet 4.0-5.0%307.6 Cross Slope (PAR) SF76322.8to $120 $9,12084806 5 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF30328.8to $120 $3,60084807 5 ft

feet 4.0-5.0%328.8 Cross Slope (PAR) SF69342.6to $120 $8,28084808 5 ft

feet342.6 Key Note Segment 101362.8to84830 5 ft

feet 2.0-3.0%366.3 Cross Slope (PAR) SF15369.2to $120 $1,74084809 5 ft

feet369.2 Key Note Segment 99389.0to84831 5 ft

feet 3.0-4.0%389.6 Cross Slope (PAR) SF26394.8to $120 $3,12084810 5 ft

feet 3.0-4.0%398.8 Cross Slope (PAR) SF7400.1to $120 $78084811 5 ft

feet 4.0-5.0%408.6 Cross Slope (PAR) SF27413.9to $120 $3,18084812 5 ft

feet 2.0-3.0%413.9 Cross Slope (PAR) SF12416.3to $120 $1,44084813 5 ft

feet 2.0-3.0%419.8 Cross Slope (PAR) SF15422.8to $120 $1,80084814 5 ft

feet 4.0-5.0%423.3 Cross Slope (PAR) SF8424.8to $120 $90084815 5 ft

feet 5.0-6.0%427.2 Cross Slope (PAR) SF6428.3to $120 $66084816 5 ft

feet 4.0-5.0%431.0 Cross Slope (PAR) SF29436.8to $120 $3,48084817 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N REN WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT WAY

End Street Name

2112151630

Run ID

Ren Way

53

ID Sidewalk Width

Priority

feet 4.0-5.0%439.5 Cross Slope (PAR) SF45448.4to $120 $5,34084818 5 ft

feet448.4 Key Note Segment 94467.2to84832 5 ft

feet 5.0-6.0%469.3 Cross Slope (PAR) SF6470.4to $120 $66084819 5 ft

feet474.0 Key Note Segment 97493.4to84833 5 ft

feet 3.0-4.0%495.2 Cross Slope (PAR) SF6496.3to $120 $66084820 5 ft

feet 2.0-3.0%501.8 Cross Slope (PAR) SF6503.0to $120 $72084821 5 ft

feet 3.0-4.0%505.1 Cross Slope (PAR) SF19508.8to $120 $2,22084822 5 ft

feet 5.0-6.0%511.0 Cross Slope (PAR) SF25516.0to $120 $3,00084823 5 ft

$136,215.00TOTAL COST FOR: REN WAYN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RENEE WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011344

Run ID

Renee Way

61

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF327.9to $120 $3,792116336 4 ft

feet 5.0-6.0%10.2 Cross Slope (PAR) SF2817.3to $120 $3,408116337 4 ft

feet .3"14.6 Vertical Change REF415.6to116326 4 ft

feet 3.0-4.0%19.9 Cross Slope (PAR) SF721.7to $120 $864116338 4 ft

feet 2.0-3.0%21.7 Cross Slope (PAR) SF422.7to $120 $480116339 4 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF2630.4to $120 $3,168116340 4 ft

feet -.37"32.1 Vertical Change LF433.1to $75 $300116328 4 ft

feet32.3 Key Note Segment 7651.4to116354 4 ft

feet57.8 Key Note Segment 7777.1to116355 4 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF480.3to $120 $480116341 4 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF6101.1to $120 $768116342 4 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF39115.5to $120 $4,704116343 4 ft

feet .38"110.6 Vertical Change REF4111.6to116330 4 ft

feet 2.0-3.0%129.0 Cross Slope (PAR) SF8131.1to $120 $1,008116344 4 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF6134.8to $120 $720116345 4 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF25145.5to $120 $2,976116346 4 ft

feet146.0 Key Note Segment 72164.0to116356 4 ft

feet172.1 Key Note Segment 76191.0to116357 4 ft

feet .38"191.4 Vertical Change REF4192.4to116331 4 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF78230.8to $120 $9,360116347 4 ft

feet -.32"211.6 Vertical Change REF4212.6to116332 4 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF5245.5to $120 $576116348 4 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF21259.1to $120 $2,544116349 4 ft

feet259.1 Key Note Segment 79278.8to116358 4 ft

feet .36"279.5 Vertical Change LF4280.5to $75 $300116333 4 ft

feet 2.0-3.0%280.6 Cross Slope (PAR) SF7282.4to $120 $864116350 4 ft

feet285.8 Key Note Segment 76304.8to116359 4 ft

feet .29"305.3 Vertical Change REF4306.3to116334 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RENEE WAY

Street Side

LUCIA WAY

Survey Street Name Starting Street Name

NOREEN WAY

End Street Name

2202011344

Run ID

Renee Way

61

ID Sidewalk Width

Priority

feet .46"308.9 Vertical Change LF4309.9to $75 $300116335 4 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF30326.3to $120 $3,600116351 4 ft

feet 4.0-5.0%326.3 Cross Slope (PAR) SF6327.9to $120 $768116352 4 ft

feet 5.0-6.0%330.8 Cross Slope (PAR) SF24336.7to $120 $2,832116353 4 ft

$43,812.00TOTAL COST FOR: RENEE WAYS side of Starting at: LUCIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RENEE WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2202011341

Run ID

Renee Way

72

ID Sidewalk Width

Priority

feet 5.0-6.0%1.4 Cross Slope (PAR) SF257.6to $120 $2,976116300 4 ft

feet 5.0-6.0%11.4 Cross Slope (PAR) SF1314.7to $120 $1,584116301 4 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF1518.8to $120 $1,824116302 4 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF2625.4to $120 $3,168116303 4 ft

feet -.27"22.6 Vertical Change REF423.6to116286 4 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF431.2to $120 $528116304 4 ft

feet .35"30.2 Vertical Change REF431.2to116287 4 ft

feet31.9 Key Note Segment 7249.8to116319 4 ft

feet 3.41"44.6 Vertical Change REF445.6to116288 4 ft

feet 6.0-7.0%50.3 Cross Slope (Driveway) SF451.3to $40 $160116305 4 ft

feet 4.0-5.0%51.6 Cross Slope (PAR) SF653.0to $120 $672116306 4 ft

feet 3.0-4.0%55.2 Cross Slope (PAR) SF1258.3to $120 $1,488116307 4 ft

feet58.3 Key Note Segment 11085.8to116320 4 ft

feet -.3"87.7 Vertical Change LF488.7to $75 $300116289 4 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF168145.3to $120 $20,160116308 4 ft

feet146.0 Key Note Segment 72164.1to116321 4 ft

feet .45"164.7 Vertical Change LF4165.7to $75 $300116290 4 ft

feet 4.0-5.0%167.4 Cross Slope (PAR) SF20172.5to $120 $2,448116309 4 ft

feet .32"171.8 Vertical Change REF4172.8to116291 4 ft

feet173.3 Key Note Segment 68190.2to116322 4 ft

feet 4.0-5.0%192.3 Cross Slope (PAR) SF12195.3to $120 $1,440116310 4 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF14199.3to $120 $1,680116311 4 ft

feet 4.0-5.0%199.3 Cross Slope (PAR) SF5200.6to $120 $624116312 4 ft

feet .38"199.8 Vertical Change REF4200.8to116292 4 ft

feet 3.0-4.0%204.8 Cross Slope (PAR) SF31212.6to $120 $3,744116313 4 ft

feet 3.0-4.0%215.1 Cross Slope (PAR) SF23220.8to $120 $2,736116314 4 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF152258.8to $120 $18,240116315 4 ft

feet .26"222.9 Vertical Change REF4223.9to116293 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RENEE WAY

Street Side

NOREEN WAY

Survey Street Name Starting Street Name

LUCIA WAY

End Street Name

2202011341

Run ID

Renee Way

72

ID Sidewalk Width

Priority

feet .32"259.5 Vertical Change LF4260.5to $75 $300116294 4 ft

feet259.8 Key Note Segment 74278.3to116323 4 ft

feet .33"276.6 Vertical Change REF4277.6to116295 4 ft

feet 3.0-4.0%284.0 Cross Slope (PAR) SF7285.8to $120 $864116316 4 ft

feet285.8 Key Note Segment 72303.8to116324 4 ft

feet 72"290.7 Protruding Object JOB4291.7to $99 $99116325 4 ft

feet .26"304.2 Vertical Change REF4305.2to116296 4 ft

feet 5.0-6.0%305.3 Cross Slope (PAR) SF42315.8to $120 $5,040116317 4 ft

feet -.26"314.3 Vertical Change REF4315.3to116297 4 ft

feet 3.0-4.0%316.3 Cross Slope (PAR) SF83337.0to $120 $9,936116318 4 ft

feet -.29"325.3 Vertical Change REF4326.3to116298 4 ft

$80,311.00TOTAL COST FOR: RENEE WAYN side of Starting at: NOREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N RHINE CT

Street Side

PETITE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111101

Run ID

Rhine Ct

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF153.2to $120 $1,74090881 5 ft

feet 3.0-4.0%5.7 Cross Slope (PAR) SF4214.0to $120 $4,98090882 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF13040.3to $120 $15,60090883 5 ft

feet .28"36.6 Vertical Change REF537.6to90871 5 ft

feet 1.57"41.1 Vertical Change SF542.1to $75 $37590872 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF1148.4to $120 $1,26090884 5 ft

feet 2.0-3.0%50.1 Cross Slope (PAR) SF6763.5to $120 $8,04090885 5 ft

feet 3.0-4.0%67.3 Cross Slope (PAR) SF7381.8to $120 $8,70090886 5 ft

feet .32"67.8 Vertical Change REF568.8to90873 5 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF589.6to $120 $60090887 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF896.3to $120 $90090888 5 ft

feet97.4 Key Note Segment 75112.3to90901 5 ft

feet .66"112.9 Vertical Change SF5113.9to $75 $37590874 5 ft

feet142.1 Key Note Segment 75157.0to90902 5 ft

feet .35"142.2 Vertical Change REF5143.2to90875 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF11160.8to $120 $1,26090889 5 ft

feet173.2 Key Note Segment 87190.5to90903 5 ft

feet .34"191.1 Vertical Change LF5192.1to $75 $37590876 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF6197.5to $120 $66090890 5 ft

feet205.8 Key Note Segment 90223.7to90904 5 ft

feet 2.0-3.0%228.7 Cross Slope (PAR) SF7230.0to $120 $78090891 5 ft

feet 2.0-3.0%251.0 Cross Slope (PAR) SF23255.5to $120 $2,70090892 5 ft

feet255.5 Key Note Segment 100275.5to90905 5 ft

feet .31"255.7 Vertical Change REF5256.7to90877 5 ft

feet .31"275.9 Vertical Change REF5276.9to90878 5 ft

feet 4.0-5.0%281.9 Cross Slope (PAR) SF20285.8to $120 $2,34090893 5 ft

feet 2.0-3.0%286.8 Cross Slope (PAR) SF54297.5to $120 $6,42090894 5 ft

feet 4.0-5.0%298.3 Cross Slope (PAR) SF19302.0to $120 $2,22090895 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N RHINE CT

Street Side

PETITE AVE

Survey Street Name Starting Street Name

PETITE AVE

End Street Name

2201111101

Run ID

Rhine Ct

34

ID Sidewalk Width

Priority

feet 2.0-3.0%303.2 Cross Slope (PAR) SF46312.3to $120 $5,46090896 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF30332.8to $120 $3,60090897 5 ft

feet 4.0-5.0%334.7 Cross Slope (PAR) SF11336.8to $120 $1,26090898 5 ft

feet 2.0-3.0%338.4 Cross Slope (PAR) SF34345.2to $120 $4,08090899 5 ft

feet .26"340.9 Vertical Change REF5341.9to90879 5 ft

feet 1.89"345.3 Vertical Change SF5346.3to $75 $37590880 5 ft

feet 2.0-3.0%349.5 Cross Slope (PAR) SF74364.2to $120 $8,82090900 5 ft

$82,920.00TOTAL COST FOR: RHINE CTS/E/N side of Starting at: PETITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RIVER POINTE

Street Side

PRIVATE

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131612

Run ID

River Pointe

36

ID Sidewalk Width

Priority

feet 4.0-5.0%1.9 Cross Slope (PAR) SF103.8to $120 $1,14099681 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF8823.9to $120 $10,56099682 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF4037.3to $120 $4,80099683 5 ft

feet 3.0-4.0%45.6 Cross Slope (PAR) SF2751.0to $120 $3,24099684 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF2856.8to $120 $3,30099685 5 ft

feet 4.0-5.0%57.3 Cross Slope (PAR) SF4265.7to $120 $5,04099686 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF10286.9to $120 $12,30099687 5 ft

feet 3.0-4.0%90.0 Cross Slope (PAR) SF4899.5to $120 $5,70099688 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF60111.4to $120 $7,14099689 5 ft

feet 2.0-3.0%113.5 Cross Slope (PAR) SF7114.8to $120 $78099690 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF10120.4to $120 $1,14099691 5 ft

feet .94"121.5 Vertical Change SF5122.5to $75 $37599680 5 ft

$55,515.00TOTAL COST FOR: RIVER POINTEW side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RIVERSIDE CT

Street Side

705 RIVERSIDE CT

Survey Street Name Starting Street Name

E RIVERSIDE DR

End Street Name

2202101111

Run ID

Riverside Ct

74

ID Sidewalk Width

Priority

feet3.1 Key Note Segment 9221.4to131198 5 ft

feet 2.85"25.9 Vertical Change SF526.9to $75 $375131189 5 ft

feet28.8 Key Note Segment 9247.2to131199 5 ft

feet .34"31.0 Vertical Change REF532.0to131190 5 ft

feet -.31"46.6 Vertical Change REF547.6to131191 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF650.3to $120 $660131194 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF2277.5to $120 $2,640131195 5 ft

feet77.5 Key Note Segment 9295.8to131200 5 ft

feet .39"87.7 Vertical Change REF588.7to131192 5 ft

feet .3"95.9 Vertical Change REF596.9to131193 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF6101.4to $120 $660131196 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF21107.5to $120 $2,460131197 5 ft

feet 5.0-6.0%106.5 6107.7to131201 5 ft

$6,795.00TOTAL COST FOR: RIVERSIDE CTE side of Starting at: 705 RIVERSIDE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RIVERSIDE CT

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

705 RIVERSIDE CT

End Street Name

2202101110

Run ID

Riverside Ct

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF174.1to $120 $2,100131180 5 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF109.6to $120 $1,140131181 5 ft

feet9.6 Key Note Segment 10029.5to131186 5 ft

feet .29"29.4 Vertical Change REF530.4to131175 5 ft

feet 3.0-4.0%30.1 Cross Slope (Driveway) SF1833.7to $40 $720131182 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1436.5to $120 $1,620131183 5 ft

feet -.26"35.6 Vertical Change REF536.6to131176 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF1055.3to $120 $1,140131184 5 ft

feet57.3 Key Note Segment 9375.9to131187 5 ft

feet -.3"67.5 Vertical Change REF568.5to131177 5 ft

feet83.6 Key Note Segment 86100.8to131188 5 ft

feet .4"92.7 Vertical Change REF593.7to131178 5 ft

feet -.27"102.5 Vertical Change REF5103.5to131179 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF8104.0to $120 $900131185 5 ft

$7,620.00TOTAL COST FOR: RIVERSIDE CTW side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERSIDE DR

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2105201519

Run ID

Riverside Dr

95

ID Sidewalk Width

Priority

feet 2.0-3.0%20.2 Cross Slope (PAR) SF1623.3to $120 $1,86041410 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF2030.8to $120 $2,40041411 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF3340.0to $120 $3,90041412 5 ft

feet .26"35.2 Vertical Change REF536.2to41398 5 ft

feet -.27"42.1 Vertical Change LF543.1to $75 $37541399 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF11466.4to $120 $13,68041413 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF1472.1to $120 $1,68041414 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2878.8to $120 $3,30041415 5 ft

feet 4.0-5.0%79.1 Cross Slope (PAR) SF880.6to $120 $90041416 5 ft

feet -.26"81.0 Vertical Change LF582.0to $75 $37541400 5 ft

feet 6.0-7.0%82.4 Cross Slope (PAR) SF1084.3to $120 $1,14041417 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF686.8to $120 $72041418 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF2592.2to $120 $2,94041419 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF45104.3to $120 $5,40041420 5 ft

feet104.4 Key Note Segment 106125.5to41429 5 ft

feet .43"107.0 Vertical Change REF25111.9to41401 5 ft

feet 2.93"114.7 Vertical Change REF5115.7to41402 5 ft

feet .69"123.8 Vertical Change REF5124.8to41403 5 ft

feet 3.0-4.0%125.5 Cross Slope (Driveway) SF17128.8to $40 $66041421 5 ft

feet 2.0-3.0%129.7 Cross Slope (PAR) SF65142.6to $120 $7,74041422 5 ft

feet -.31"130.2 Vertical Change REF5131.2to41404 5 ft

feet .65"144.0 Vertical Change SF5145.0to $75 $37541405 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF36155.4to $120 $4,32041423 5 ft

feet 4.0-5.0%156.1 Cross Slope (PAR) SF24160.8to $120 $2,82041424 5 ft

feet160.8 Key Note Segment 63173.4to41430 5 ft

feet .41"170.8 Vertical Change REF5171.8to41406 5 ft

feet 3.0-4.0%174.1 Cross Slope (PAR) SF34180.9to $120 $4,08041425 5 ft

feet .28"179.5 Vertical Change REF5180.5to41407 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERSIDE DR

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2105201519

Run ID

Riverside Dr

95

ID Sidewalk Width

Priority

feet181.4 Key Note Segment 93200.0to41431 5 ft

feet .27"192.3 Vertical Change REF5193.3to41408 5 ft

feet 3.0-4.0%202.2 Cross Slope (PAR) SF126227.3to $120 $15,06041426 5 ft

feet .43"213.7 Vertical Change REF5214.7to41409 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF15231.3to $120 $1,80041427 5 ft

feet 4.0-5.0%232.3 Cross Slope (PAR) SF16235.5to $120 $1,92041428 5 ft

$77,445.00TOTAL COST FOR: RIVERSIDE DRN side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERSIDE DR

Street Side

N D ST

Survey Street Name Starting Street Name

SIERRA ST

End Street Name

2105201507

Run ID

Riverside Dr

81

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8116.2to $120 $9,72041362 5 ft

feet .33"15.6 Vertical Change REF516.6to41355 5 ft

feet 4.0-5.0%16.4 Cross Slope (PAR) SF4224.7to $120 $4,98041363 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF15956.9to $120 $19,08041364 5 ft

feet .33"58.5 Vertical Change LF559.5to $75 $37541356 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF8195.3to $120 $9,72041365 5 ft

feet 3.0-4.0%98.4 Cross Slope (PAR) SF13101.0to $120 $1,56041366 5 ft

feet101.9 Key Note Segment 112124.2to41379 5 ft

feet 2.0-3.0%124.4 Cross Slope (Driveway) SF37131.8to $40 $1,48041367 5 ft

feet .41"130.2 Vertical Change REF5131.2to41357 5 ft

feet -.28"144.4 Vertical Change LF5145.4to $75 $37541358 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF80163.8to $120 $9,60041368 5 ft

feet -.33"157.2 Vertical Change REF5158.2to41359 5 ft

feet 3.0-4.0%166.6 Cross Slope (PAR) SF5167.6to $120 $60041369 5 ft

feet 2.0-3.0%167.6 Cross Slope (PAR) SF48177.2to $120 $5,76041370 5 ft

feet -.3"178.8 Vertical Change LF5179.8to $75 $37541360 5 ft

feet 2.0-3.0%183.1 Cross Slope (PAR) SF60195.0to $120 $7,14041371 5 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF11201.6to $120 $1,26041372 5 ft

feet 4.0-5.0%201.6 Cross Slope (PAR) SF8203.1to $120 $90041373 5 ft

feet 3.0-4.0%205.4 Cross Slope (PAR) SF5206.4to $120 $60041374 5 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF9210.9to $120 $1,02041375 5 ft

feet .64"212.8 Vertical Change SF5213.8to $75 $37541361 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF36229.0to $120 $4,32041376 5 ft

feet 4.0-5.0%229.2 Cross Slope (PAR) SF6230.3to $120 $66041377 5 ft

feet 3.0-4.0%232.7 Cross Slope (PAR) SF28238.2to $120 $3,30041378 5 ft

$83,200.00TOTAL COST FOR: RIVERSIDE DRN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERSIDE DR

Street Side

SHARON BVD

Survey Street Name Starting Street Name

N D ST

End Street Name

2105201621

Run ID

Riverside Dr

85

ID Sidewalk Width

Priority

feet -.31"1.0 Vertical Change REF122.0to41860 12 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF243.3to $120 $2,88041875 12 ft

feet 3.0-4.0%5.6 Cross Slope (PAR) SF12215.8to $120 $14,68841876 12 ft

feet 3.0-4.0%19.1 Cross Slope (PAR) SF3522.0to $120 $4,17641877 12 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF2824.3to $120 $3,31241878 12 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF2638.5to $120 $3,16841879 12 ft

feet 4.0-5.0%38.5 Cross Slope (PAR) SF5443.0to $120 $6,48041880 12 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF4247.0to $120 $5,04041881 12 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF17565.3to $120 $21,02441882 12 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF13881.3to $120 $16,56041883 12 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF305108.8to $120 $36,57641884 12 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF47122.8to $120 $5,61641885 12 ft

feet 2.0-3.0%135.5 Cross Slope (PAR) SF138147.0to $120 $16,56041886 12 ft

feet .45"137.5 Vertical Change REF12138.5to41861 12 ft

feet 4.0-5.0%148.2 Cross Slope (PAR) SF188163.9to $120 $22,60841887 12 ft

feet -.3"160.9 Vertical Change REF12161.9to41862 12 ft

feet 3.0-4.0%172.1 Cross Slope (PAR) SF122182.3to $120 $14,68841888 12 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF200199.5to $120 $24,04841889 12 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF35205.7to $120 $4,17641890 12 ft

feet .67"208.3 Vertical Change REF12209.3to41863 12 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF59214.2to $120 $7,05641891 12 ft

feet .75"217.7 Vertical Change REF12218.7to41864 12 ft

feet 2.0-3.0%218.1 Cross Slope (PAR) SF89225.5to $120 $10,65641892 12 ft

feet 2.0-3.0%228.6 Cross Slope (PAR) SF78235.1to $120 $9,36041893 12 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF430273.8to $120 $51,55241894 12 ft

feet 2.0-3.0%275.9 Cross Slope (PAR) SF68281.6to $120 $8,20841895 12 ft

feet 2.0-3.0%290.2 Cross Slope (PAR) SF50294.4to $120 $6,04841896 12 ft

feet 2.0-3.0%417.9 Cross Slope (PAR) SF19419.5to $120 $2,30441897 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERSIDE DR

Street Side

SHARON BVD

Survey Street Name Starting Street Name

N D ST

End Street Name

2105201621

Run ID

Riverside Dr

85

ID Sidewalk Width

Priority

feet 2.0-3.0%429.8 Cross Slope (PAR) SF24431.8to $120 $2,88041898 12 ft

feet 2.0-3.0%434.9 Cross Slope (PAR) SF29437.3to $120 $3,45641899 12 ft

feet 3.0-4.0%439.4 Cross Slope (PAR) SF14440.6to $120 $1,72841900 12 ft

feet 2.0-3.0%442.2 Cross Slope (PAR) SF49446.3to $120 $5,90441901 12 ft

feet .62"443.9 Vertical Change REF12444.9to41865 12 ft

feet 2.0-3.0%448.7 Cross Slope (PAR) SF32451.4to $120 $3,88841902 12 ft

feet 2.0-3.0%462.3 Cross Slope (PAR) SF48466.3to $120 $5,76041903 12 ft

feet 2.0-3.0%470.8 Cross Slope (PAR) SF47474.7to $120 $5,61641904 12 ft

feet 2.0-3.0%477.3 Cross Slope (PAR) SF29479.7to $120 $3,45641905 12 ft

feet 2.0-3.0%484.5 Cross Slope (PAR) SF188500.2to $120 $22,60841906 12 ft

feet -.29"533.9 Vertical Change LF12534.9to $75 $90041867 12 ft

feet 2.0-3.0%537.8 Cross Slope (PAR) SF16539.1to $120 $1,87241907 12 ft

feet 2.0-3.0%558.0 Cross Slope (PAR) SF73564.1to $120 $8,78441908 12 ft

feet 2.0-3.0%566.3 Cross Slope (PAR) SF106575.1to $120 $12,67241909 12 ft

feet .34"578.9 Vertical Change REF12579.9to41868 12 ft

feet 3.0-4.0%579.6 Cross Slope (PAR) SF19581.2to $120 $2,30441910 12 ft

feet 3.0-4.0%584.4 Cross Slope (PAR) SF94592.2to $120 $11,23241911 12 ft

feet 2.0-3.0%594.6 Cross Slope (PAR) SF96602.6to $120 $11,52041912 12 ft

feet 2.0-3.0%606.2 Cross Slope (PAR) SF146618.4to $120 $17,56841913 12 ft

feet .41"618.0 Vertical Change REF12619.0to41869 12 ft

feet 4.0-5.0%619.9 Cross Slope (PAR) SF61625.0to $120 $7,34441914 12 ft

feet .3"623.4 Vertical Change REF12624.4to41870 12 ft

feet 6.0-7.0%625.3 Cross Slope (PAR) SF42628.8to $120 $5,04041915 12 ft

feet 4.0-5.0%629.3 Cross Slope (PAR) SF43632.9to $120 $5,18441916 12 ft

feet 2.0-3.0%636.5 Cross Slope (PAR) SF328663.8to $120 $39,31241917 12 ft

feet .3"638.4 Vertical Change REF12639.4to41871 12 ft

feet 2.0-3.0%666.2 Cross Slope (PAR) SF67671.8to $120 $8,06441918 12 ft

feet .32"670.8 Vertical Change REF12671.8to41872 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERSIDE DR

Street Side

SHARON BVD

Survey Street Name Starting Street Name

N D ST

End Street Name

2105201621

Run ID

Riverside Dr

85

ID Sidewalk Width

Priority

feet 3.0-4.0%674.2 Cross Slope (PAR) SF89681.6to $120 $10,65641919 12 ft

feet 2.0-3.0%682.1 Cross Slope (PAR) SF218700.3to $120 $26,20841920 12 ft

feet 2.0-3.0%703.7 Cross Slope (PAR) SF191719.6to $120 $22,89641921 12 ft

feet 4.0-5.0%724.3 Cross Slope (PAR) SF17725.7to $120 $2,01641922 12 ft

feet 3.0-4.0%731.3 Cross Slope (PAR) SF44735.0to $120 $5,32841923 12 ft

feet 2.0-3.0%736.1 Cross Slope (PAR) SF178750.9to $120 $21,31241924 12 ft

feet 2.0-3.0%757.9 Cross Slope (PAR) SF173772.3to $120 $20,73641925 12 ft

feet 2.0-3.0%776.3 Cross Slope (PAR) SF222794.8to $120 $26,64041926 12 ft

feet 4.0-5.0%794.8 Cross Slope (PAR) SF18796.3to $120 $2,16041927 12 ft

feet .29"795.6 Vertical Change REF12796.6to41873 12 ft

feet 3.0-4.0%798.6 Cross Slope (PAR) SF14799.8to $120 $1,72841928 12 ft

feet 2.0-3.0%800.8 Cross Slope (PAR) SF49804.9to $120 $5,90441929 12 ft

feet 4.0-5.0%805.1 Cross Slope (PAR) SF254826.3to $120 $30,52841930 12 ft

feet 3.0-4.0%828.4 Cross Slope (PAR) SF149840.8to $120 $17,85641931 12 ft

feet 2.0-3.0%842.4 Cross Slope (PAR) SF43846.0to $120 $5,18441932 12 ft

feet 2.0-3.0%859.5 Cross Slope (PAR) SF302884.7to $120 $36,28841933 12 ft

feet -.51"870.3 Vertical Change REF12871.3to41874 12 ft

feet 2.0-3.0%889.3 Cross Slope (PAR) SF193905.4to $120 $23,18441934 12 ft

feet 3.0-4.0%936.8 Cross Slope (PAR) SF20938.5to $120 $2,44841935 12 ft

feet 2.0-3.0%954.5 Cross Slope (PAR) SF46958.3to $120 $5,47241936 12 ft

feet 4.0-5.0%958.3 Cross Slope (PAR) SF37961.4to $120 $4,46441937 12 ft

$754,884.00TOTAL COST FOR: RIVERSIDE DRS side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERSIDE DR

Street Side

SIERRA ST

Survey Street Name Starting Street Name

700 SIERRA ST

End Street Name

2105201510

Run ID

Riverside Dr

95

ID Sidewalk Width

Priority

feet .39"1.4 Vertical Change REF52.4to41380 5 ft

feet 4.0-5.0%2.1 Cross Slope (PAR) SF165.3to $120 $1,92041386 5 ft

feet 3.0-4.0%7.8 Cross Slope (PAR) SF1510.8to $120 $1,80041387 5 ft

feet 2.0-3.0%12.9 Cross Slope (PAR) SF4121.0to $120 $4,86041388 5 ft

feet .36"18.4 Vertical Change REF519.4to41381 5 ft

feet 5.0-6.0%21.8 Cross Slope (PAR) SF3228.1to $120 $3,78041389 5 ft

feet .37"23.3 Vertical Change REF1927.1to41382 5 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF2733.8to $120 $3,30041390 5 ft

feet .6"33.1 Vertical Change REF534.1to41383 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF3842.7to $120 $4,56041391 5 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF7360.3to $120 $8,76041392 5 ft

feet .48"61.7 Vertical Change REF562.7to41384 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF763.9to $120 $84041393 5 ft

feet 5.0-6.0%65.2 Cross Slope (PAR) SF1167.4to $120 $1,32041394 5 ft

feet 3.0-4.0%68.9 Cross Slope (PAR) SF970.8to $120 $1,14041395 5 ft

feet 3.0-4.0%73.3 Cross Slope (PAR) SF3179.4to $120 $3,66041396 5 ft

feet79.4 Key Note Segment 9798.9to41397 5 ft

feet .97"80.4 Vertical Change REF581.4to41385 5 ft

$35,940.00TOTAL COST FOR: RIVERSIDE DRN side of Starting at: SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERSIDE DR

Street Side

SONORA ST

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2105201523

Run ID

Riverside Dr

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7013.9to $120 $8,34041435 5 ft

feet 3.0-4.0%18.5 Cross Slope (PAR) SF2924.2to $120 $3,42041436 5 ft

feet25.2 Key Note Segment 4333.7to41444 5 ft

feet 5.0-6.0%33.7 Cross Slope (Driveway) SF2438.6to $40 $98041437 5 ft

feet 3.0-4.0%39.6 Cross Slope (PAR) SF12765.0to $120 $15,24041438 5 ft

feet .55"61.8 Vertical Change REF562.8to41432 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF1568.6to $120 $1,86041439 5 ft

feet68.6 Key Note Segment 4377.2to41445 5 ft

feet 2.0-3.0%77.2 Cross Slope (Driveway) SF2381.8to $40 $92041440 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF5492.6to $120 $6,48041441 5 ft

feet .54"94.0 Vertical Change SF595.0to $75 $37541433 5 ft

feet 3.0-4.0%95.2 Cross Slope (PAR) SF108116.7to $120 $12,90041442 5 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF30122.6to $120 $3,54041443 5 ft

feet .3"122.0 Vertical Change REF5123.0to41434 5 ft

$54,055.00TOTAL COST FOR: RIVERSIDE DRS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

1030 CAITLAN DR

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2109170738

Run ID

Riverview Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60070821 5 ft

feet -.3"2.8 Vertical Change REF53.8to70818 5 ft

feet 4.0-5.0%6.2 Cross Slope (PAR) SF4114.3to $120 $4,86070822 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF2619.7to $120 $3,12070823 5 ft

feet 3.0-4.0%22.4 Cross Slope (PAR) SF1525.4to $120 $1,80070824 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF8742.8to $120 $10,44070825 5 ft

feet 4.0-5.0%43.9 Cross Slope (PAR) SF2548.8to $120 $2,94070826 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF1251.2to $120 $1,44070827 5 ft

feet 4.0-5.0%52.6 Cross Slope (PAR) SF1956.4to $120 $2,28070828 5 ft

feet -.44"53.7 Vertical Change REF554.7to70819 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF3971.3to $120 $4,68070829 5 ft

feet -.32"67.9 Vertical Change REF568.9to70820 5 ft

feet 4.0-5.0%71.3 Cross Slope (PAR) SF2876.8to $120 $3,30070830 5 ft

$38,460.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: 1030 CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

1405 RIVERVIEW DR

Survey Street Name Starting Street Name

1425 RIVERVIEW DR

End Street Name

2201140929

Run ID

Riverview Dr

83

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF42.9to $120 $43299897 3 ft

feet .34"2.3 Vertical Change REF33.3to99863 3 ft

feet -1.68"7.7 Vertical Change SF38.7to $75 $22599864 3 ft

feet 7.0-8.0%11.4 Cross Slope (PAR) SF312.4to $120 $36099898 3 ft

feet .49"17.9 Vertical Change LF318.9to $75 $22599865 3 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF1023.1to $120 $1,22499899 3 ft

feet 9.0-10.0%34.8 Cross Slope (PAR) SF335.9to $120 $39699900 3 ft

feet .26"38.5 Vertical Change LF339.5to $75 $22599866 3 ft

feet 5.0-6.0%39.7 Cross Slope (PAR) SF340.7to $120 $36099901 3 ft

feet -.31"43.8 Vertical Change LF344.8to $75 $22599867 3 ft

feet 3.0-4.0%48.7 Cross Slope (PAR) SF550.5to $120 $64899902 3 ft

feet .51"49.9 Vertical Change REF350.9to99868 3 ft

feet .26"53.2 Vertical Change LF354.2to $75 $22599869 3 ft

feet 8.0-9.0%54.9 Cross Slope (PAR) SF456.2to $120 $46899903 3 ft

feet -.26"55.6 Vertical Change REF1159.1to99870 3 ft

feet 10.0-11.0%57.3 Cross Slope (PAR) SF358.4to $120 $39699904 3 ft

feet .59"60.9 Vertical Change REF361.9to99871 3 ft

feet 6.0-7.0%61.8 Cross Slope (PAR) SF864.4to $120 $93699905 3 ft

feet .28"64.2 Vertical Change REF365.2to99872 3 ft

feet 5.0-6.0%64.6 Cross Slope (PAR) SF1268.7to $120 $1,47699906 3 ft

feet -.37"69.2 Vertical Change LF370.2to $75 $22599873 3 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF1375.0to $120 $1,58499907 3 ft

feet -.28"86.3 Vertical Change LF387.3to $75 $22599874 3 ft

feet .56"88.3 Vertical Change SF389.3to $75 $22599875 3 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF591.5to $120 $61299908 3 ft

feet .58"92.4 Vertical Change SF393.4to $75 $22599876 3 ft

feet -.27"94.9 Vertical Change REF395.9to99877 3 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF697.8to $120 $72099909 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

1405 RIVERVIEW DR

Survey Street Name Starting Street Name

1425 RIVERVIEW DR

End Street Name

2201140929

Run ID

Riverview Dr

83

ID Sidewalk Width

Priority

feet .29"102.9 Vertical Change REF3103.9to99878 3 ft

feet 3.0-4.0%103.8 Cross Slope (PAR) SF5105.3to $120 $54099910 3 ft

feet 4.0-5.0%110.6 Cross Slope (PAR) SF7112.9to $120 $82899911 3 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF7120.0to $120 $79299912 3 ft

feet122.1 Key Note Segment 46137.3to99931 3 ft

feet .28"122.8 Vertical Change REF3123.8to99880 3 ft

feet .48"140.8 Vertical Change LF3141.8to $75 $22599881 3 ft

feet 5.0-6.0%146.4 Cross Slope (PAR) SF5147.9to $120 $54099913 3 ft

feet148.3 Key Note Segment 47163.8to99932 3 ft

feet -.27"149.3 Vertical Change REF3150.3to99882 3 ft

feet 2.0-3.0%163.8 Cross Slope (Driveway) SF42177.8to $40 $1,68099914 3 ft

feet .28"164.1 Vertical Change REF3165.1to99883 3 ft

feet -.51"169.6 Vertical Change REF3170.6to99884 3 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF13188.7to $120 $1,54899915 3 ft

feet -.28"200.5 Vertical Change LF3201.5to $75 $22599885 3 ft

feet 2.12"207.3 Vertical Change SF3208.3to $75 $22599886 3 ft

feet .41"210.9 Vertical Change LF3211.9to $75 $22599887 3 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF28224.4to $120 $3,34899916 3 ft

feet 5.0-6.0%227.1 Cross Slope (PAR) SF4228.3to $120 $43299917 3 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF16238.3to $120 $1,90899918 3 ft

feet238.3 Key Note Segment 42252.3to99933 3 ft

feet .5"238.7 Vertical Change REF3239.7to99888 3 ft

feet .36"253.6 Vertical Change REF3254.6to99889 3 ft

feet 2.0-3.0%254.0 Cross Slope (PAR) SF26262.8to $120 $3,16899919 3 ft

feet263.1 Key Note Segment 55281.3to99934 3 ft

feet 2.0-3.0%282.0 Cross Slope (PAR) SF110318.5to $120 $13,14099920 3 ft

feet -.27"287.4 Vertical Change REF3288.4to99890 3 ft

feet 4.0-5.0%319.3 Cross Slope (PAR) SF28328.6to $120 $3,34899921 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

1405 RIVERVIEW DR

Survey Street Name Starting Street Name

1425 RIVERVIEW DR

End Street Name

2201140929

Run ID

Riverview Dr

83

ID Sidewalk Width

Priority

feet -.36"328.6 Vertical Change REF3329.6to99891 3 ft

feet 2.0-3.0%328.6 Cross Slope (PAR) SF14333.2to $120 $1,65699922 3 ft

feet -.26"333.7 Vertical Change LF3334.7to $75 $22599892 3 ft

feet 4.0-5.0%335.3 Cross Slope (PAR) SF5337.1to $120 $64899923 3 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF12345.7to $120 $1,40499924 3 ft

feet 6.0-7.0%347.6 Cross Slope (PAR) SF23355.2to $120 $2,73699925 3 ft

feet 3.0-4.0%357.8 Cross Slope (PAR) SF8360.4to $120 $93699926 3 ft

feet .35"358.6 Vertical Change REF3359.6to99894 3 ft

feet360.9 Key Note Segment 74385.5to99935 3 ft

feet .5"373.8 Vertical Change REF3374.8to99895 3 ft

feet 4.0-5.0%385.5 Cross Slope (Driveway) SF7387.9to $40 $28899927 3 ft

feet 6.0-7.0%387.9 Cross Slope (PAR) SF5389.5to $120 $57699928 3 ft

feet 4.0-5.0%392.3 Cross Slope (PAR) SF39405.4to $120 $4,71699929 3 ft

feet 2.0-3.0%407.4 Cross Slope (PAR) SF40420.7to $120 $4,78899930 3 ft

$61,782.00TOTAL COST FOR: RIVERVIEW DRN side of Starting at: 1405 RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RIVERVIEW DR

Street Side

1431 RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201140933

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet .43"7.0 Vertical Change LF38.0to $75 $22599936 3 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF411.5to $120 $46899950 3 ft

feet14.0 Key Note Segment 4228.1to99973 3 ft

feet .45"14.9 Vertical Change REF315.9to99937 3 ft

feet 3.0-4.0%28.1 Cross Slope (Driveway) SF830.6to $40 $30099951 3 ft

feet .27"28.3 Vertical Change REF329.3to99938 3 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF3241.4to $120 $3,88899952 3 ft

feet .29"40.7 Vertical Change REF341.7to99939 3 ft

feet 4.0-5.0%44.3 Cross Slope (PAR) SF1248.2to $120 $1,40499953 3 ft

feet 2.0-3.0%48.2 Cross Slope (PAR) SF349.2to $120 $36099954 3 ft

feet 4.0-5.0%50.7 Cross Slope (PAR) SF2960.4to $120 $3,49299955 3 ft

feet63.6 Key Note Segment 4478.2to99974 3 ft

feet .27"78.7 Vertical Change REF379.7to99940 3 ft

feet 3.0-4.0%79.0 Cross Slope (PAR) SF881.7to $120 $97299956 3 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF1188.1to $120 $1,33299957 3 ft

feet 4.0-5.0%88.5 Cross Slope (PAR) SF1392.7to $120 $1,51299958 3 ft

feet93.0 Key Note Segment 43107.4to99975 3 ft

feet .78"95.9 Vertical Change REF396.9to99941 3 ft

feet .36"107.7 Vertical Change REF3108.7to99942 3 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF8110.5to $120 $97299959 3 ft

feet 5.0-6.0%112.0 Cross Slope (PAR) SF8114.7to $120 $97299960 3 ft

feet 4.0-5.0%117.1 Cross Slope (PAR) SF42131.2to $120 $5,07699961 3 ft

feet -.68"120.7 Vertical Change REF3121.7to99943 3 ft

feet 2.0-3.0%135.1 Cross Slope (PAR) SF14139.8to $120 $1,69299962 3 ft

feet 4.0-5.0%140.0 Cross Slope (PAR) SF17145.6to $120 $2,01699963 3 ft

feet .56"147.5 Vertical Change SF3148.5to $75 $22599944 3 ft

feet -.35"161.3 Vertical Change LF3162.3to $75 $22599945 3 ft

feet 3.0-4.0%165.4 Cross Slope (PAR) SF3166.4to $120 $36099964 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W RIVERVIEW DR

Street Side

1431 RIVERVIEW DR

Survey Street Name Starting Street Name

W CENTRAL AVE

End Street Name

2201140933

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet 3.0-4.0%168.6 Cross Slope (PAR) SF7170.8to $120 $79299965 3 ft

feet 2.0-3.0%185.0 Cross Slope (PAR) SF28194.3to $120 $3,34899966 3 ft

feet 3.0-4.0%196.8 Cross Slope (PAR) SF8199.3to $120 $90099967 3 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF3203.8to $120 $39699968 3 ft

feet .59"203.0 Vertical Change REF3204.0to99946 3 ft

feet -.4"205.8 Vertical Change REF3206.8to99947 3 ft

feet 5.0-6.0%206.6 Cross Slope (PAR) SF3207.7to $120 $39699969 3 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF10211.8to $120 $1,15299970 3 ft

feet .69"209.3 Vertical Change REF3210.3to99948 3 ft

feet 5.0-6.0%214.9 Cross Slope (PAR) SF4216.3to $120 $50499971 3 ft

feet 4.0-5.0%218.9 Cross Slope (PAR) SF22226.2to $120 $2,62899972 3 ft

feet .43"222.2 Vertical Change REF3223.2to99949 3 ft

$35,607.00TOTAL COST FOR: RIVERVIEW DRW side of Starting at: 1431 RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170741

Run ID

Riverview Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.7to $120 $4,02070840 5 ft

feet 3.0-4.0%9.1 Cross Slope (PAR) SF2013.0to $120 $2,34070841 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF6627.5to $120 $7,92070842 5 ft

feet27.9 Key Note Segment 12152.1to70870 5 ft

feet -.28"45.7 Vertical Change REF546.7to70831 5 ft

feet 3.0-4.0%54.0 Cross Slope (PAR) SF3560.9to $120 $4,14070843 5 ft

feet 1.72"55.4 Vertical Change REF556.4to70832 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF863.4to $120 $96070844 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF1369.9to $120 $1,50070845 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF6286.9to $120 $7,50070846 5 ft

feet86.9 Key Note Segment 143115.5to70871 5 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF82133.8to $120 $9,84070847 5 ft

feet133.8 Key Note Segment 125158.8to70872 5 ft

feet .36"143.2 Vertical Change REF5144.2to70833 5 ft

feet 3.48"149.4 Vertical Change REF5150.4to70834 5 ft

feet .34"152.1 Vertical Change REF5153.1to70835 5 ft

feet 3.0-4.0%158.8 Cross Slope (Driveway) SF57170.3to $40 $2,30070848 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF63183.1to $120 $7,56070849 5 ft

feet 2.0-3.0%185.6 Cross Slope (PAR) SF26190.8to $120 $3,12070850 5 ft

feet 3.0-4.0%193.0 Cross Slope (PAR) SF34199.8to $120 $4,08070851 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF12202.2to $120 $1,44070852 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF13207.9to $120 $1,56070853 5 ft

feet207.9 Key Note Segment 107229.3to70873 5 ft

feet .29"223.2 Vertical Change REF5224.2to70836 5 ft

feet 3.0-4.0%230.3 Cross Slope (PAR) SF8231.8to $120 $90070854 5 ft

feet 2.0-3.0%232.0 Cross Slope (PAR) SF136259.1to $120 $16,26070855 5 ft

feet .39"235.4 Vertical Change REF5236.4to70837 5 ft

feet 4.0-5.0%260.5 Cross Slope (PAR) SF16263.7to $120 $1,92070856 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

CAITLAN DR

Survey Street Name Starting Street Name

SUMMER SET LN

End Street Name

2109170741

Run ID

Riverview Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%264.4 Cross Slope (PAR) SF37271.8to $120 $4,44070857 5 ft

feet 2.0-3.0%274.5 Cross Slope (PAR) SF5275.5to $120 $60070858 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF15281.2to $120 $1,86070859 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF11285.5to $120 $1,32070860 5 ft

feet 3.0-4.0%287.8 Cross Slope (PAR) SF5288.8to $120 $60070861 5 ft

feet 3.0-4.0%291.3 Cross Slope (PAR) SF12293.7to $120 $1,44070862 5 ft

feet294.1 Key Note Segment 125319.2to70874 5 ft

feet 3.0-4.0%320.2 Cross Slope (PAR) SF22324.6to $120 $2,64070863 5 ft

feet 2.0-3.0%326.0 Cross Slope (PAR) SF44334.8to $120 $5,28070864 5 ft

feet .72"348.8 Vertical Change SF5349.8to $75 $37570838 5 ft

feet 3.0-4.0%360.0 Cross Slope (PAR) SF7361.3to $120 $78070865 5 ft

feet 2.0-3.0%361.8 Cross Slope (PAR) SF72376.2to $120 $8,64070866 5 ft

feet .51"377.9 Vertical Change SF5378.9to $75 $37570839 5 ft

feet 2.0-3.0%385.1 Cross Slope (PAR) SF77400.5to $120 $9,24070867 5 ft

feet 2.0-3.0%406.8 Cross Slope (PAR) SF21411.0to $120 $2,52070868 5 ft

feet 2.0-3.0%418.7 Cross Slope (PAR) SF17422.0to $120 $1,98070869 5 ft

$119,450.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: CAITLAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF52.0to $120 $540100103 3 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF158.8to $120 $1,836100104 3 ft

feet8.8 Key Note Segment 3921.8to100207 3 ft

feet -.55"9.6 Vertical Change REF310.6to100062 3 ft

feet 2.0-3.0%22.5 Cross Slope (Driveway) SF423.8to $40 $156100105 3 ft

feet 4.0-5.0%30.6 Cross Slope (PAR) SF1334.9to $120 $1,548100106 3 ft

feet -.67"36.3 Vertical Change SF337.3to $75 $225100063 3 ft

feet 4.0-5.0%40.5 Cross Slope (PAR) SF3752.7to $120 $4,392100107 3 ft

feet .66"60.1 Vertical Change REF361.1to100064 3 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF562.5to $120 $612100108 3 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF783.2to $120 $828100109 3 ft

feet .26"85.3 Vertical Change REF386.3to100065 3 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF988.3to $120 $1,044100110 3 ft

feet .29"97.9 Vertical Change LF398.9to $75 $225100066 3 ft

feet109.5 Key Note Segment 67131.8to100208 3 ft

feet .28"121.1 Vertical Change REF3122.1to100067 3 ft

feet 4.0-5.0%133.1 Cross Slope (PAR) SF8135.9to $120 $1,008100111 3 ft

feet 6.0-7.0%137.6 Cross Slope (PAR) SF10141.0to $120 $1,224100112 3 ft

feet .28"138.7 Vertical Change REF3139.7to100068 3 ft

feet 5.0-6.0%141.5 Cross Slope (PAR) SF5143.0to $120 $540100113 3 ft

feet143.0 Key Note Segment 49159.2to100209 3 ft

feet 2.0-3.0%159.2 Cross Slope (Driveway) SF70182.4to $40 $2,784100114 3 ft

feet -.26"175.5 Vertical Change REF3176.5to100069 3 ft

feet 2.0-3.0%189.5 Cross Slope (PAR) SF3190.6to $120 $396100115 3 ft

feet 3.0-4.0%195.4 Cross Slope (PAR) SF8198.2to $120 $1,008100116 3 ft

feet 2.0-3.0%210.6 Cross Slope (PAR) SF40223.8to $120 $4,752100117 3 ft

feet 4.0-5.0%227.8 Cross Slope (PAR) SF8230.3to $120 $900100118 3 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF18237.6to $120 $2,160100119 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet .28"237.1 Vertical Change REF3238.1to100070 3 ft

feet254.1 Key Note Segment 48270.1to100210 3 ft

feet 3.0-4.0%270.1 Cross Slope (Driveway) SF8272.8to $40 $324100120 3 ft

feet 4.0-5.0%275.6 Cross Slope (PAR) SF16281.0to $120 $1,944100121 3 ft

feet281.4 Key Note Segment 50298.0to100211 3 ft

feet 2.0-3.0%298.0 Cross Slope (Driveway) SF23305.8to $40 $936100122 3 ft

feet .37"298.4 Vertical Change REF3299.4to100071 3 ft

feet 4.0-5.0%305.9 Cross Slope (PAR) SF12310.0to $120 $1,476100123 3 ft

feet 2.0-3.0%310.0 Cross Slope (PAR) SF4311.3to $120 $468100124 3 ft

feet .3"311.9 Vertical Change LF3312.9to $75 $225100072 3 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF67336.7to $120 $8,064100125 3 ft

feet -.4"345.3 Vertical Change LF3346.3to $75 $225100073 3 ft

feet349.4 Key Note Segment 27358.3to100212 3 ft

feet .43"350.4 Vertical Change REF3351.4to100074 3 ft

feet -.3"352.7 Vertical Change REF3353.7to100075 3 ft

feet 5.0-6.0%358.3 Cross Slope (Driveway) SF11361.9to $40 $432100126 3 ft

feet -.36"359.1 Vertical Change REF3360.1to100076 3 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF3364.4to $120 $396100127 3 ft

feet 3.0-4.0%368.1 Cross Slope (PAR) SF5369.7to $120 $576100128 3 ft

feet 3.0-4.0%372.5 Cross Slope (PAR) SF20379.2to $120 $2,412100129 3 ft

feet .33"377.8 Vertical Change REF3378.8to100077 3 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF25388.1to $120 $2,988100130 3 ft

feet 2.0-3.0%390.7 Cross Slope (PAR) SF3391.7to $120 $360100131 3 ft

feet392.0 Key Note Segment 44406.6to100213 3 ft

feet420.1 Key Note Segment 46435.3to100214 3 ft

feet -.29"427.3 Vertical Change REF3428.3to100078 3 ft

feet -.3"436.0 Vertical Change REF3437.0to100079 3 ft

feet 4.0-5.0%436.7 Cross Slope (PAR) SF17442.5to $120 $2,088100132 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet 6.0-7.0%443.6 Cross Slope (PAR) SF5445.3to $120 $612100133 3 ft

feet 4.0-5.0%446.6 Cross Slope (PAR) SF12450.5to $120 $1,404100134 3 ft

feet 5.0-6.0%452.7 Cross Slope (PAR) SF5454.3to $120 $576100135 3 ft

feet 3.0-4.0%456.0 Cross Slope (PAR) SF21463.0to $120 $2,520100136 3 ft

feet463.6 Key Note Segment 26472.3to100215 3 ft

feet 2.0-3.0%473.3 Cross Slope (PAR) SF7475.7to $120 $864100137 3 ft

feet 2.0-3.0%481.7 Cross Slope (PAR) SF8484.4to $120 $972100138 3 ft

feet 4.0-5.0%485.8 Cross Slope (PAR) SF8488.3to $120 $900100139 3 ft

feet 6.0-7.0%488.3 Cross Slope (PAR) SF5489.9to $120 $576100140 3 ft

feet 4.0-5.0%497.1 Cross Slope (PAR) SF9500.2to $120 $1,116100141 3 ft

feet 2.0-3.0%501.3 Cross Slope (PAR) SF7503.5to $120 $792100142 3 ft

feet 4.0-5.0%510.0 Cross Slope (PAR) SF3511.1to $120 $396100143 3 ft

feet 3.0-4.0%515.1 Cross Slope (PAR) SF6517.0to $120 $684100144 3 ft

feet 2.0-3.0%517.9 Cross Slope (PAR) SF8520.5to $120 $936100145 3 ft

feet 2.0-3.0%523.8 Cross Slope (PAR) SF15528.9to $120 $1,836100146 3 ft

feet 2.0-3.0%540.7 Cross Slope (PAR) SF6542.6to $120 $684100147 3 ft

feet542.6 Key Note Segment 42556.6to100216 3 ft

feet .4"557.9 Vertical Change LF3558.9to $75 $225100083 3 ft

feet 2.0-3.0%560.6 Cross Slope (PAR) SF5562.3to $120 $612100148 3 ft

feet 3.0-4.0%566.9 Cross Slope (PAR) SF3568.0to $120 $396100149 3 ft

feet568.0 Key Note Segment 44582.7to100217 3 ft

feet .26"583.9 Vertical Change REF3584.9to100084 3 ft

feet 2.0-3.0%584.3 Cross Slope (PAR) SF5585.8to $120 $540100150 3 ft

feet -.3"592.2 Vertical Change LF3593.2to $75 $225100085 3 ft

feet 2.0-3.0%603.1 Cross Slope (PAR) SF9606.1to $120 $1,080100151 3 ft

feet 2.0-3.0%618.1 Cross Slope (PAR) SF7620.3to $120 $792100152 3 ft

feet620.6 Key Note Segment 32631.3to100218 3 ft

feet 3.0-4.0%640.1 Cross Slope (PAR) SF5641.9to $120 $648100153 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet 2.0-3.0%641.9 Cross Slope (PAR) SF4643.2to $120 $468100154 3 ft

feet 2.0-3.0%645.8 Cross Slope (PAR) SF23653.6to $120 $2,808100155 3 ft

feet 3.0-4.0%670.6 Cross Slope (PAR) SF4672.0to $120 $504100156 3 ft

feet 3.2"671.8 Vertical Change REF3672.8to100086 3 ft

feet 2.0-3.0%672.6 Cross Slope (PAR) SF14677.3to $120 $1,692100157 3 ft

feet679.3 Key Note Segment 44693.9to100219 3 ft

feet 3.0-4.0%696.1 Cross Slope (PAR) SF5697.8to $120 $612100158 3 ft

feet 2.0-3.0%698.6 Cross Slope (PAR) SF3699.6to $120 $360100159 3 ft

feet706.5 Key Note Segment 44721.2to100220 3 ft

feet 2.0-3.0%722.2 Cross Slope (PAR) SF24730.3to $120 $2,916100160 3 ft

feet -.34"728.0 Vertical Change REF3729.0to100087 3 ft

feet 4.0-5.0%730.3 Cross Slope (PAR) SF6732.4to $120 $756100161 3 ft

feet 2.0-3.0%734.8 Cross Slope (PAR) SF4736.1to $120 $468100162 3 ft

feet 5.0-6.0%743.4 Cross Slope (PAR) SF19749.7to $120 $2,268100163 3 ft

feet -.26"744.0 Vertical Change REF3745.0to100088 3 ft

feet 3.0-4.0%749.7 Cross Slope (PAR) SF18755.7to $120 $2,160100164 3 ft

feet 2.0-3.0%756.3 Cross Slope (PAR) SF3757.3to $120 $360100165 3 ft

feet 2.0-3.0%760.1 Cross Slope (PAR) SF7762.4to $120 $828100166 3 ft

feet 4.0-5.0%763.5 Cross Slope (PAR) SF17769.0to $120 $1,980100167 3 ft

feet 2.0-3.0%769.2 Cross Slope (PAR) SF17774.8to $120 $2,016100168 3 ft

feet 5.0-6.0%776.3 Cross Slope (PAR) SF6778.4to $120 $756100169 3 ft

feet 3.0-4.0%780.0 Cross Slope (PAR) SF10783.4to $120 $1,224100170 3 ft

feet .31"783.3 Vertical Change REF3784.3to100089 3 ft

feet 5.0-6.0%783.4 Cross Slope (PAR) SF20789.9to $120 $2,340100171 3 ft

feet 3.0-4.0%792.3 Cross Slope (PAR) SF13796.6to $120 $1,548100172 3 ft

feet -.26"794.7 Vertical Change REF3795.7to100090 3 ft

feet 2.0-3.0%797.9 Cross Slope (PAR) SF15802.8to $120 $1,764100173 3 ft

feet 2.0-3.0%805.2 Cross Slope (PAR) SF9808.2to $120 $1,080100174 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet -.48"806.3 Vertical Change REF3807.3to100091 3 ft

feet 3.0-4.0%810.3 Cross Slope (PAR) SF22817.6to $120 $2,628100175 3 ft

feet817.8 Key Note Segment 45832.8to100221 3 ft

feet 5.0-6.0%833.2 Cross Slope (Driveway) SF9836.3to $40 $372100176 3 ft

feet -.3"838.8 Vertical Change REF3839.8to100092 3 ft

feet 2.0-3.0%839.3 Cross Slope (PAR) SF15844.3to $120 $1,800100177 3 ft

feet 4.0-5.0%845.3 Cross Slope (PAR) SF75870.3to $120 $9,000100178 3 ft

feet 2.0-3.0%872.3 Cross Slope (PAR) SF26881.0to $120 $3,132100179 3 ft

feet881.0 Key Note Segment 43895.3to100222 3 ft

feet 4.0-5.0%898.0 Cross Slope (PAR) SF25906.2to $120 $2,952100180 3 ft

feet 2.0-3.0%908.6 Cross Slope (PAR) SF8911.3to $120 $972100181 3 ft

feet 4.0-5.0%911.3 Cross Slope (PAR) SF52928.7to $120 $6,264100182 3 ft

feet 3.0-4.0%931.3 Cross Slope (PAR) SF16936.7to $120 $1,944100183 3 ft

feet 2.0-3.0%936.7 Cross Slope (PAR) SF5938.2to $120 $540100184 3 ft

feet 4.0-5.0%940.1 Cross Slope (PAR) SF35951.8to $120 $4,212100185 3 ft

feet951.8 Key Note Segment 54969.9to100223 3 ft

feet -.31"952.8 Vertical Change REF3953.8to100093 3 ft

feet 4.0-5.0%969.9 Cross Slope (Driveway) SF4971.1to $40 $144100186 3 ft

feet 1.8"971.9 Vertical Change REF3972.9to100094 3 ft

feet 8.0-9.0%972.8 Cross Slope (PAR) SF3973.9to $120 $396100187 3 ft

feet 10.0-11.0%974.9 Cross Slope (PAR) SF5976.5to $120 $576100188 3 ft

feet 10.0-11.0%979.1 Cross Slope (PAR) SF7981.5to $120 $864100189 3 ft

feet .37"985.0 Vertical Change REF3986.0to100095 3 ft

feet 5.0-6.0%985.5 Cross Slope (PAR) SF25993.8to $120 $2,988100190 3 ft

feet 5.0-6.0%998.5 Cross Slope (PAR) SF51000.0to $120 $540100191 3 ft

feet 2.0-3.0%1003.3 Cross Slope (PAR) SF241011.2to $120 $2,844100192 3 ft

feet -.64"1010.7 Vertical Change REF31011.7to100097 3 ft

feet 3.0-4.0%1015.0 Cross Slope (PAR) SF181021.1to $120 $2,196100193 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201140945

Run ID

Riverview Dr

81

ID Sidewalk Width

Priority

feet1022.3 Key Note Segment 501039.1to100224 3 ft

feet 2.0-3.0%1039.1 Cross Slope (Driveway) SF181045.0to $40 $708100194 3 ft

feet -.3"1039.7 Vertical Change REF31040.7to100098 3 ft

feet .3"1043.8 Vertical Change REF31044.8to100099 3 ft

feet 3.0-4.0%1050.6 Cross Slope (PAR) SF31051.7to $120 $396100195 3 ft

feet 2.0-3.0%1053.3 Cross Slope (PAR) SF41054.5to $120 $432100196 3 ft

feet 2.0-3.0%1061.7 Cross Slope (PAR) SF171067.3to $120 $2,016100197 3 ft

feet 4.0-5.0%1071.4 Cross Slope (PAR) SF211078.4to $120 $2,520100198 3 ft

feet 3.0-4.0%1081.3 Cross Slope (PAR) SF131085.6to $120 $1,548100199 3 ft

feet 2.0-3.0%1088.7 Cross Slope (PAR) SF51090.3to $120 $576100200 3 ft

feet 5.0-6.0%1092.1 Cross Slope (PAR) SF111095.8to $120 $1,332100201 3 ft

feet .6"1096.3 Vertical Change SF31097.3to $75 $225100100 3 ft

feet 4.0-5.0%1098.1 Cross Slope (PAR) SF91101.1to $120 $1,080100202 3 ft

feet -.36"1098.5 Vertical Change REF31099.5to100101 3 ft

feet 4.0-5.0%1103.4 Cross Slope (PAR) SF251111.7to $120 $2,988100203 3 ft

feet 7.0-8.0%1112.4 Cross Slope (PAR) SF51114.0to $120 $576100204 3 ft

feet 9.0-10.0%1115.3 Cross Slope (PAR) SF291125.0to $120 $3,492100205 3 ft

feet -.46"1125.1 Vertical Change LF31126.1to $75 $225100102 3 ft

feet 2.0-3.0%1136.1 Cross Slope (PAR) SF41137.4to $120 $468100206 3 ft

$160,332.00TOTAL COST FOR: RIVERVIEW DRN side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201131354

Run ID

Riverview Dr

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5811.5to $120 $6,90097992 5 ft

feet .43"4.3 Vertical Change REF55.3to97986 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF1416.1to $120 $1,62097993 5 ft

feet .52"19.5 Vertical Change REF520.5to97987 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF6232.8to $120 $7,50097994 5 ft

feet33.3 Key Note Segment 11656.5to98009 5 ft

feet 2.96"33.9 Vertical Change REF534.9to97988 5 ft

feet 2.0-3.0%56.5 Cross Slope (Driveway) SF3363.1to $40 $1,32097995 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF7079.4to $120 $8,40097996 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF5492.3to $120 $6,48097997 5 ft

feet 4.0-5.0%93.5 Cross Slope (PAR) SF1596.5to $120 $1,80097998 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF797.9to $120 $84097999 5 ft

feet98.2 Key Note Segment 71112.4to98010 5 ft

feet 2.0-3.0%112.4 Cross Slope (Driveway) SF22116.7to $40 $86098000 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF16122.8to $120 $1,86098001 5 ft

feet124.1 Key Note Segment 114146.8to98011 5 ft

feet .35"131.3 Vertical Change REF5132.3to97989 5 ft

feet .31"147.9 Vertical Change LF5148.9to $75 $37597990 5 ft

feet 2.0-3.0%165.7 Cross Slope (PAR) SF34172.5to $120 $4,08098002 5 ft

feet 2.0-3.0%181.3 Cross Slope (PAR) SF25186.3to $120 $3,00098003 5 ft

feet192.2 Key Note Segment 113214.8to98012 5 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF25224.8to $120 $3,00098004 5 ft

feet227.5 Key Note Segment 73242.0to98013 5 ft

feet 2.0-3.0%242.0 Cross Slope (Driveway) SF6243.1to $40 $22098005 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF20249.3to $120 $2,40098006 5 ft

feet .42"252.4 Vertical Change LF5253.4to $75 $37597991 5 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF5260.8to $120 $60098007 5 ft

feet 2.0-3.0%266.7 Cross Slope (PAR) SF52277.0to $120 $6,18098008 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201131354

Run ID

Riverview Dr

42

ID Sidewalk Width

Priority

$57,810.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: IMPERIAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201131349

Run ID

Riverview Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88097930 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF5217.9to $120 $6,30097931 5 ft

feet19.2 Key Note Segment 11542.1to97953 5 ft

feet .26"20.1 Vertical Change REF521.1to97919 5 ft

feet .37"27.6 Vertical Change REF528.6to97920 5 ft

feet -.28"29.3 Vertical Change REF530.3to97921 5 ft

feet 3.0-4.0%42.3 Cross Slope (Driveway) SF743.6to $40 $26097932 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF16977.3to $120 $20,22097933 5 ft

feet 2.01"49.5 Vertical Change REF550.5to97923 5 ft

feet 3.0-4.0%80.8 Cross Slope (PAR) SF3587.8to $120 $4,20097934 5 ft

feet87.8 Key Note Segment 71102.0to97954 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF39113.5to $120 $4,62097935 5 ft

feet114.1 Key Note Segment 74128.8to97955 5 ft

feet .31"122.2 Vertical Change REF5123.2to97924 5 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF60150.9to $120 $7,26097936 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF6165.9to $120 $66097937 5 ft

feet194.9 Key Note Segment 77210.3to97956 5 ft

feet 2.07"222.7 Vertical Change SF5223.7to $75 $37597925 5 ft

feet231.3 Key Note Segment 69245.1to97957 5 ft

feet 2.0-3.0%250.7 Cross Slope (PAR) SF15253.6to $120 $1,74097938 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF119285.5to $120 $14,34097939 5 ft

feet 2.0-3.0%294.6 Cross Slope (PAR) SF58306.1to $120 $6,90097940 5 ft

feet 2.0-3.0%309.3 Cross Slope (PAR) SF9311.0to $120 $1,02097941 5 ft

feet311.0 Key Note Segment 69324.8to97958 5 ft

feet 2.0-3.0%324.8 Cross Slope (Driveway) SF92343.2to $40 $3,68097942 5 ft

feet343.2 Key Note Segment 69357.0to97959 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF88380.9to $120 $10,56097943 5 ft

feet .31"413.5 Vertical Change LF5414.5to $75 $37597926 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201131349

Run ID

Riverview Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%416.9 Cross Slope (PAR) SF27422.3to $120 $3,24097944 5 ft

feet423.1 Key Note Segment 71437.2to97960 5 ft

feet 2.0-3.0%439.8 Cross Slope (PAR) SF59451.5to $120 $7,02097945 5 ft

feet452.8 Key Note Segment 68466.3to97961 5 ft

feet 2.0-3.0%466.6 Cross Slope (PAR) SF43475.2to $120 $5,16097946 5 ft

feet 2.0-3.0%479.2 Cross Slope (PAR) SF153509.8to $120 $18,36097947 5 ft

feet .55"486.1 Vertical Change REF5487.1to97927 5 ft

feet 2.0-3.0%512.7 Cross Slope (PAR) SF93531.3to $120 $11,16097948 5 ft

feet537.3 Key Note Segment 73551.9to97962 5 ft

feet 2.0-3.0%555.1 Cross Slope (PAR) SF48564.8to $120 $5,82097949 5 ft

feet564.8 Key Note Segment 75579.8to97963 5 ft

feet .31"573.3 Vertical Change REF5574.3to97928 5 ft

feet 2.0-3.0%584.8 Cross Slope (PAR) SF5585.8to $120 $60097950 5 ft

feet .31"591.1 Vertical Change REF5592.1to97929 5 ft

feet 2.0-3.0%591.6 Cross Slope (PAR) SF13594.2to $120 $1,56097951 5 ft

feet 2.0-3.0%599.8 Cross Slope (PAR) SF60611.8to $120 $7,20097952 5 ft

$145,510.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160952

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet .31"5.1 Vertical Change LF56.1to $75 $37569846 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF911.7to $120 $1,14069869 5 ft

feet20.3 Key Note Segment 6733.7to69937 5 ft

feet -.27"21.6 Vertical Change REF522.6to69847 5 ft

feet 3.0-4.0%36.4 Cross Slope (PAR) SF2240.8to $120 $2,64069870 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF3247.1to $120 $3,78069871 5 ft

feet48.1 Key Note Segment 6460.9to69938 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF171100.4to $120 $20,46069872 5 ft

feet101.3 Key Note Segment 68114.8to69939 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF123145.1to $120 $14,76069873 5 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF20151.8to $120 $2,40069874 5 ft

feet 2.42"148.7 Vertical Change REF5149.7to69848 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF8153.3to $120 $90069875 5 ft

feet .26"152.3 Vertical Change REF5153.3to69849 5 ft

feet153.3 Key Note Segment 70167.4to69940 5 ft

feet 2.0-3.0%167.4 Cross Slope (Driveway) SF174202.2to $40 $6,96069876 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF30217.0to $120 $3,60069877 5 ft

feet 4.0-5.0%217.0 Cross Slope (PAR) SF73231.6to $120 $8,76069878 5 ft

feet231.6 Key Note Segment 64244.4to69941 5 ft

feet 2.0-3.0%245.9 Cross Slope (PAR) SF10247.9to $120 $1,20069879 5 ft

feet 2.0-3.0%251.1 Cross Slope (PAR) SF55262.0to $120 $6,54069880 5 ft

feet 4.0-5.0%262.3 Cross Slope (PAR) SF7263.7to $120 $84069881 5 ft

feet265.3 Key Note Segment 68278.8to69942 5 ft

feet 3.0-4.0%278.8 Cross Slope (Driveway) SF113301.3to $40 $4,50069882 5 ft

feet 2.0-3.0%302.2 Cross Slope (PAR) SF27307.6to $120 $3,24069883 5 ft

feet 4.0-5.0%308.3 Cross Slope (PAR) SF92326.6to $120 $10,98069884 5 ft

feet 2.0-3.0%328.9 Cross Slope (PAR) SF30334.8to $120 $3,54069885 5 ft

feet .36"329.6 Vertical Change REF5330.6to69850 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160952

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet 4.0-5.0%334.8 Cross Slope (PAR) SF12337.2to $120 $1,44069886 5 ft

feet339.8 Key Note Segment 67353.2to69943 5 ft

feet 3.0-4.0%354.2 Cross Slope (PAR) SF7355.5to $120 $78069887 5 ft

feet .63"354.6 Vertical Change REF5355.6to69851 5 ft

feet 2.0-3.0%355.5 Cross Slope (PAR) SF6356.7to $120 $72069888 5 ft

feet 2.0-3.0%363.6 Cross Slope (PAR) SF18367.2to $120 $2,16069889 5 ft

feet 4.0-5.0%370.7 Cross Slope (PAR) SF7372.0to $120 $78069890 5 ft

feet372.0 Key Note Segment 72386.3to69944 5 ft

feet 3.0-4.0%391.2 Cross Slope (PAR) SF12393.5to $120 $1,38069891 5 ft

feet 3.0-4.0%397.4 Cross Slope (PAR) SF58408.9to $120 $6,90069892 5 ft

feet 2.0-3.0%408.9 Cross Slope (PAR) SF15411.9to $120 $1,80069893 5 ft

feet -1.26"415.1 Vertical Change SF5416.1to $75 $37569852 5 ft

feet419.5 Key Note Segment 74434.2to69945 5 ft

feet 3.0-4.0%437.8 Cross Slope (PAR) SF83454.4to $120 $9,96069894 5 ft

feet 2.0-3.0%454.4 Cross Slope (PAR) SF10456.4to $120 $1,20069895 5 ft

feet 2.0-3.0%459.3 Cross Slope (PAR) SF8460.8to $120 $90069896 5 ft

feet -1.42"468.3 Vertical Change REF5469.3to69853 5 ft

feet 3.0-4.0%469.0 Cross Slope (PAR) SF82485.3to $120 $9,78069897 5 ft

feet 2.0-3.0%485.3 Cross Slope (PAR) SF37492.7to $120 $4,44069898 5 ft

feet493.7 Key Note Segment 71507.8to69946 5 ft

feet 2.0-3.0%509.3 Cross Slope (PAR) SF52519.7to $120 $6,24069899 5 ft

feet 2.0-3.0%522.6 Cross Slope (PAR) SF31528.8to $120 $3,72069900 5 ft

feet 4.0-5.0%528.8 Cross Slope (PAR) SF44537.5to $120 $5,22069901 5 ft

feet 3.0-4.0%542.6 Cross Slope (PAR) SF25547.6to $120 $3,00069902 5 ft

feet547.6 Key Note Segment 70561.5to69947 5 ft

feet -.32"556.0 Vertical Change REF5557.0to69854 5 ft

feet 3.0-4.0%562.5 Cross Slope (Driveway) SF6563.7to $40 $24069903 5 ft

feet 2.0-3.0%563.7 Cross Slope (PAR) SF28569.3to $120 $3,36069904 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160952

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet 3.4"564.0 Vertical Change REF5565.0to69855 5 ft

feet 2.0-3.0%580.8 Cross Slope (PAR) SF6581.9to $120 $66069905 5 ft

feet582.8 Key Note Segment 70596.7to69948 5 ft

feet 4.0-5.0%597.7 Cross Slope (PAR) SF19601.6to $120 $2,34069906 5 ft

feet 3.0-4.0%605.1 Cross Slope (PAR) SF43613.8to $120 $5,22069907 5 ft

feet 2.0-3.0%613.8 Cross Slope (PAR) SF180649.8to $120 $21,60069908 5 ft

feet -.28"625.6 Vertical Change REF5626.6to69856 5 ft

feet650.8 Key Note Segment 71664.9to69949 5 ft

feet 2.0-3.0%665.7 Cross Slope (PAR) SF13668.3to $120 $1,56069909 5 ft

feet -2.92"679.3 Vertical Change REF5680.3to69857 5 ft

feet 2.0-3.0%679.7 Cross Slope (PAR) SF7681.1to $120 $84069910 5 ft

feet685.5 Key Note Segment 71699.7to69950 5 ft

feet 3.0-4.0%699.7 Cross Slope (Driveway) SF40707.6to $40 $1,58069911 5 ft

feet 2.0-3.0%707.6 Cross Slope (PAR) SF54718.3to $120 $6,42069912 5 ft

feet -1.5"732.6 Vertical Change SF5733.6to $75 $37569858 5 ft

feet 2.0-3.0%736.5 Cross Slope (PAR) SF11738.6to $120 $1,26069913 5 ft

feet738.6 Key Note Segment 83755.2to69951 5 ft

feet .78"743.2 Vertical Change REF5744.2to69859 5 ft

feet 5.0-6.0%757.2 Cross Slope (PAR) SF6758.4to $120 $72069914 5 ft

feet 6.0-7.0%759.2 Cross Slope (PAR) SF11761.3to $120 $1,26069915 5 ft

feet 5.0-6.0%761.3 Cross Slope (PAR) SF48770.8to $120 $5,70069916 5 ft

feet 3.0-4.0%770.8 Cross Slope (PAR) SF81787.0to $120 $9,72069917 5 ft

feet -.59"787.3 Vertical Change REF5788.3to69860 5 ft

feet 2.0-3.0%787.7 Cross Slope (PAR) SF73802.3to $120 $8,76069918 5 ft

feet803.4 Key Note Segment 76818.6to69952 5 ft

feet 4.0-5.0%819.8 Cross Slope (PAR) SF32826.2to $120 $3,84069919 5 ft

feet 3.0-4.0%828.5 Cross Slope (PAR) SF71842.6to $120 $8,46069920 5 ft

feet 4.0-5.0%844.8 Cross Slope (PAR) SF20848.8to $120 $2,40069921 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

MONOCOTT DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160952

Run ID

Riverview Dr

73

ID Sidewalk Width

Priority

feet -.37"847.1 Vertical Change REF5848.1to69861 5 ft

feet 2.0-3.0%849.7 Cross Slope (PAR) SF19853.4to $120 $2,22069922 5 ft

feet 2.0-3.0%855.8 Cross Slope (PAR) SF39863.6to $120 $4,68069923 5 ft

feet -.28"860.8 Vertical Change REF5861.8to69862 5 ft

feet 4.0-5.0%868.5 Cross Slope (PAR) SF23873.1to $120 $2,76069924 5 ft

feet873.6 Key Note Segment 66886.8to69953 5 ft

feet 2.0-3.0%887.8 Cross Slope (PAR) SF45896.8to $120 $5,40069925 5 ft

feet .99"888.5 Vertical Change REF5889.5to69863 5 ft

feet 2.0-3.0%904.5 Cross Slope (PAR) SF12906.8to $120 $1,38069926 5 ft

feet 1.49"905.5 Vertical Change REF5906.5to69864 5 ft

feet 4.0-5.0%906.8 Cross Slope (PAR) SF23911.3to $120 $2,70069927 5 ft

feet 2.0-3.0%915.2 Cross Slope (PAR) SF17918.6to $120 $2,04069928 5 ft

feet918.8 Key Note Segment 70932.7to69954 5 ft

feet -.46"920.6 Vertical Change REF5921.6to69865 5 ft

feet 4.0-5.0%934.0 Cross Slope (PAR) SF99953.8to $120 $11,88069929 5 ft

feet 4.0-5.0%956.4 Cross Slope (PAR) SF20960.3to $120 $2,34069930 5 ft

feet 4.0-5.0%962.6 Cross Slope (PAR) SF19966.3to $120 $2,22069931 5 ft

feet966.3 Key Note Segment 72980.6to69955 5 ft

feet 3.3"973.1 Vertical Change REF5974.1to69866 5 ft

feet 3.0-4.0%981.4 Cross Slope (Driveway) SF7982.7to $40 $26069932 5 ft

feet .34"982.0 Vertical Change REF5983.0to69867 5 ft

feet 5.0-6.0%985.3 Cross Slope (PAR) SF58996.8to $120 $6,90069933 5 ft

feet .36"996.4 Vertical Change REF5997.4to69868 5 ft

feet 3.0-4.0%997.2 Cross Slope (PAR) SF531007.7to $120 $6,30069934 5 ft

feet 2.0-3.0%1007.7 Cross Slope (PAR) SF461016.8to $120 $5,46069935 5 ft

feet 4.0-5.0%1017.0 Cross Slope (PAR) SF461026.2to $120 $5,52069936 5 ft

$305,785.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: MONOCOTT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201131626

Run ID

Riverview Dr

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF438.7to $120 $5,22099830 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF4217.6to $120 $4,98099831 5 ft

feet19.4 Key Note Segment 7333.9to99854 5 ft

feet37.9 Key Note Segment 6751.3to99855 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF958.0to $120 $1,02099832 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF3466.6to $120 $4,14099833 5 ft

feet 1.81"68.8 Vertical Change REF569.8to99821 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF7183.8to $120 $8,46099834 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF887.4to $120 $90099835 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF46100.4to $120 $5,46099836 5 ft

feet -.84"100.8 Vertical Change SF5101.8to $75 $37599822 5 ft

feet 5.0-6.0%101.9 Cross Slope (PAR) SF7103.3to $120 $84099837 5 ft

feet103.3 Key Note Segment 76118.5to99856 5 ft

feet 2.0-3.0%118.5 Cross Slope (Driveway) SF42126.9to $40 $1,68099838 5 ft

feet .3"118.8 Vertical Change REF5119.8to99823 5 ft

feet 4.0-5.0%126.9 Cross Slope (PAR) SF31133.1to $120 $3,72099839 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF18136.6to $120 $2,10099840 5 ft

feet 4.0-5.0%136.6 Cross Slope (PAR) SF5137.7to $120 $66099841 5 ft

feet 4.0-5.0%140.3 Cross Slope (PAR) SF11142.6to $120 $1,38099842 5 ft

feet 2.0-3.0%142.6 Cross Slope (PAR) SF41150.8to $120 $4,92099843 5 ft

feet 4.0-5.0%151.5 Cross Slope (PAR) SF27156.8to $120 $3,18099844 5 ft

feet156.8 Key Note Segment 168190.5to99857 5 ft

feet -.4"180.5 Vertical Change REF5181.5to99824 5 ft

feet 2.0-3.0%195.6 Cross Slope (PAR) SF41203.8to $120 $4,92099845 5 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF5212.8to $120 $60099846 5 ft

feet220.2 Key Note Segment 62232.5to99858 5 ft

feet -.35"220.8 Vertical Change REF5221.8to99825 5 ft

feet -.52"234.5 Vertical Change SF5235.5to $75 $37599826 5 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

N GRANADA DR

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201131626

Run ID

Riverview Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%236.1 Cross Slope (PAR) SF6237.3to $120 $72099847 5 ft

feet238.5 Key Note Segment 64251.3to99859 5 ft

feet .3"244.6 Vertical Change REF5245.6to99827 5 ft

feet .33"258.9 Vertical Change LF5259.9to $75 $37599828 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF28280.8to $120 $3,30099848 5 ft

feet 4.0-5.0%280.8 Cross Slope (PAR) SF70294.8to $120 $8,40099849 5 ft

feet 4.0-5.0%297.4 Cross Slope (PAR) SF9299.1to $120 $1,02099850 5 ft

feet299.3 Key Note Segment 64312.0to99860 5 ft

feet 2.0-3.0%313.9 Cross Slope (PAR) SF14316.7to $120 $1,68099851 5 ft

feet316.8 Key Note Segment 64329.5to99861 5 ft

feet 2.0-3.0%341.6 Cross Slope (PAR) SF37349.0to $120 $4,44099852 5 ft

feet .29"351.1 Vertical Change LF5352.1to $75 $37599829 5 ft

feet 3.0-4.0%354.5 Cross Slope (PAR) SF35361.4to $120 $4,14099853 5 ft

feet 6.0-7.0%359.0 10360.9to99862 5 ft

$79,380.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: N GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

RIVER POINTE

End Street Name

2201131610

Run ID

Riverview Dr

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF286.0to $120 $3,36099655 5 ft

feet 4.0-5.0%7.3 Cross Slope (PAR) SF6820.9to $120 $8,16099656 5 ft

feet 3.0-4.0%25.0 Cross Slope (PAR) SF5135.3to $120 $6,18099657 5 ft

feet 4.0-5.0%39.5 Cross Slope (PAR) SF941.3to $120 $1,08099658 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF6158.4to $120 $7,26099659 5 ft

feet -.26"56.0 Vertical Change REF557.0to99650 5 ft

feet 3.0-4.0%62.0 Cross Slope (PAR) SF963.8to $120 $1,08099660 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF1466.5to $120 $1,62099661 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF4376.3to $120 $5,10099662 5 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF4388.0to $120 $5,16099663 5 ft

feet 3.0-4.0%90.6 Cross Slope (PAR) SF55101.6to $120 $6,60099664 5 ft

feet 4.0-5.0%104.5 Cross Slope (PAR) SF58116.1to $120 $6,96099665 5 ft

feet .29"104.7 Vertical Change REF5105.7to99651 5 ft

feet 6.0-7.0%116.3 Cross Slope (PAR) SF12118.7to $120 $1,44099666 5 ft

feet .3"117.2 Vertical Change REF5118.2to99652 5 ft

feet 5.0-6.0%118.7 Cross Slope (PAR) SF51128.9to $120 $6,12099667 5 ft

feet 3.0-4.0%129.1 Cross Slope (PAR) SF15132.0to $120 $1,74099668 5 ft

feet 5.0-6.0%133.7 Cross Slope (PAR) SF119157.5to $120 $14,28099669 5 ft

feet 5.0-6.0%159.8 Cross Slope (PAR) SF7161.2to $120 $84099670 5 ft

feet 6.0-7.0%161.9 Cross Slope (PAR) SF23166.4to $120 $2,70099671 5 ft

feet 5.0-6.0%166.8 Cross Slope (PAR) SF246215.9to $120 $29,46099672 5 ft

feet 3.0-4.0%216.8 Cross Slope (PAR) SF62229.1to $120 $7,38099673 5 ft

feet 5.0-6.0%229.3 Cross Slope (PAR) SF85246.3to $120 $10,20099674 5 ft

feet .32"242.1 Vertical Change REF5243.1to99653 5 ft

feet 5.0-6.0%250.3 Cross Slope (PAR) SF8251.8to $120 $90099675 5 ft

feet 3.0-4.0%252.8 Cross Slope (PAR) SF10254.7to $120 $1,14099676 5 ft

feet 5.0-6.0%256.8 Cross Slope (PAR) SF122281.2to $120 $14,64099677 5 ft

feet 5.0-6.0%278.3 15281.2to99678 5 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

RIVER POINTE

End Street Name

2201131610

Run ID

Riverview Dr

52

ID Sidewalk Width

Priority

feet 5.0-6.0%278.3 Running Slope SF15281.2to $120 $1,74099679 5 ft

feet .27"281.2 Vertical Change REF5282.2to99654 5 ft

$145,140.00TOTAL COST FOR: RIVERVIEW DRN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141058

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF43.1to $120 $504101269 3 ft

feet3.1 Key Note Segment 2812.5to101316 3 ft

feet 3.0-4.0%12.6 Cross Slope (PAR) SF414.0to $120 $504101270 3 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF717.2to $120 $864101271 3 ft

feet .34"18.5 Vertical Change LF319.5to $75 $225101253 3 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF1827.3to $120 $2,160101272 3 ft

feet 4.0-5.0%27.3 Cross Slope (PAR) SF2033.9to $120 $2,376101273 3 ft

feet -.45"37.4 Vertical Change LF338.4to $75 $225101254 3 ft

feet 3.0-4.0%39.9 Cross Slope (PAR) SF1344.3to $120 $1,584101274 3 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF449.1to $120 $468101275 3 ft

feet 5.0-6.0%50.6 Cross Slope (PAR) SF351.6to $120 $360101276 3 ft

feet 6.0-7.0%52.4 Cross Slope (PAR) SF553.9to $120 $540101277 3 ft

feet55.1 Key Note Segment 4670.3to101317 3 ft

feet -.27"65.7 Vertical Change REF366.7to101255 3 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF2077.3to $120 $2,340101278 3 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF1783.1to $120 $2,088101279 3 ft

feet83.1 Key Note Segment 4397.5to101318 3 ft

feet .34"98.3 Vertical Change REF399.3to101256 3 ft

feet 5.0-6.0%105.7 Cross Slope (PAR) SF12109.8to $120 $1,476101280 3 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF8113.5to $120 $972101281 3 ft

feet .39"110.9 Vertical Change REF3111.9to101257 3 ft

feet 5.0-6.0%114.7 Cross Slope (PAR) SF27123.7to $120 $3,240101282 3 ft

feet 4.0-5.0%130.3 Cross Slope (PAR) SF23138.1to $120 $2,808101283 3 ft

feet 6.0-7.0%138.1 Cross Slope (PAR) SF5139.7to $120 $576101284 3 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF3143.1to $120 $396101285 3 ft

feet145.4 Key Note Segment 26153.9to101319 3 ft

feet .32"155.5 Vertical Change LF3156.5to $75 $225101259 3 ft

feet 4.0-5.0%160.4 Cross Slope (PAR) SF8163.0to $120 $936101286 3 ft

November
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141058

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 3.0-4.0%166.0 Cross Slope (PAR) SF18171.9to $120 $2,124101287 3 ft

feet 2.0-3.0%175.7 Cross Slope (PAR) SF6177.8to $120 $756101288 3 ft

feet 4.0-5.0%177.8 Cross Slope (PAR) SF5179.3to $120 $540101289 3 ft

feet 4.0-5.0%185.6 Cross Slope (PAR) SF20192.1to $120 $2,340101290 3 ft

feet192.4 Key Note Segment 43206.8to101320 3 ft

feet -.27"193.7 Vertical Change REF3194.7to101260 3 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF13212.8to $120 $1,512101291 3 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF5217.3to $120 $540101292 3 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF7220.0to $120 $828101293 3 ft

feet .26"221.5 Vertical Change LF3222.5to $75 $225101261 3 ft

feet 2.0-3.0%223.5 Cross Slope (PAR) SF4224.9to $120 $504101294 3 ft

feet224.9 Key Note Segment 58244.1to101321 3 ft

feet 2.0-3.0%244.5 Cross Slope (Driveway) SF7246.8to $40 $276101295 3 ft

feet .29"245.4 Vertical Change REF3246.4to101262 3 ft

feet 4.0-5.0%248.9 Cross Slope (PAR) SF4250.3to $120 $504101296 3 ft

feet 3.0-4.0%252.4 Cross Slope (PAR) SF21259.3to $120 $2,484101297 3 ft

feet -.32"257.5 Vertical Change REF3258.5to101263 3 ft

feet 3.0-4.0%263.8 Cross Slope (PAR) SF3264.9to $120 $396101298 3 ft

feet 3.0-4.0%268.9 Cross Slope (PAR) SF3269.9to $120 $360101299 3 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF3276.8to $120 $360101300 3 ft

feet 3.0-4.0%279.3 Cross Slope (PAR) SF7281.5to $120 $792101301 3 ft

feet 4.0-5.0%285.6 Cross Slope (PAR) SF12289.7to $120 $1,476101302 3 ft

feet 3.0-4.0%291.9 Cross Slope (PAR) SF11295.6to $120 $1,332101303 3 ft

feet .43"293.1 Vertical Change LF3294.1to $75 $225101264 3 ft

feet 5.0-6.0%299.8 Cross Slope (PAR) SF33310.9to $120 $3,996101304 3 ft

feet 3.0-4.0%312.9 Cross Slope (PAR) SF12316.8to $120 $1,404101305 3 ft

feet 5.0-6.0%316.8 Cross Slope (PAR) SF8319.3to $120 $900101306 3 ft

feet .29"321.4 Vertical Change REF3322.4to101265 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141058

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 4.0-5.0%322.1 Cross Slope (PAR) SF3323.2to $120 $396101307 3 ft

feet323.2 Key Note Segment 32333.9to101322 3 ft

feet 4.0-5.0%334.3 Cross Slope (Driveway) SF36346.3to $40 $1,440101308 3 ft

feet .42"334.6 Vertical Change REF3335.6to101266 3 ft

feet -.38"343.9 Vertical Change REF3344.9to101267 3 ft

feet 3.0-4.0%353.6 Cross Slope (PAR) SF22360.8to $120 $2,592101309 3 ft

feet 2.0-3.0%361.6 Cross Slope (PAR) SF5363.3to $120 $612101310 3 ft

feet 4.0-5.0%366.8 Cross Slope (PAR) SF7369.0to $120 $792101311 3 ft

feet 4.0-5.0%376.2 Cross Slope (PAR) SF18382.3to $120 $2,196101312 3 ft

feet 6.0-7.0%384.8 Cross Slope (PAR) SF13389.2to $120 $1,584101313 3 ft

feet 5.0-6.0%390.8 Cross Slope (PAR) SF11394.3to $120 $1,260101314 3 ft

feet 3.0-4.0%396.6 Cross Slope (PAR) SF9399.6to $120 $1,080101315 3 ft

feet 5.0-6.0%399.9 5401.4to101323 3 ft

feet .27"401.1 Vertical Change LF3402.1to $75 $225101268 3 ft

$60,918.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

WOLFTRAP CT

End Street Name

2109160738

Run ID

Riverview Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $66068208 5 ft

feet .29"2.4 Vertical Change LF53.4to $75 $37568187 5 ft

feet -.28"27.8 Vertical Change LF528.8to $75 $37568188 5 ft

feet .55"33.4 Vertical Change SF534.4to $75 $37568189 5 ft

feet 1.03"45.4 Vertical Change SF546.4to $75 $37568191 5 ft

feet 1.1"48.6 Vertical Change SF549.6to $75 $37568192 5 ft

feet .35"51.9 Vertical Change LF552.9to $75 $37568193 5 ft

feet -.27"59.3 Vertical Change LF560.3to $75 $37568194 5 ft

feet70.8 Key Note Segment 4379.3to68234 5 ft

feet 2.0-3.0%81.0 Cross Slope (PAR) SF982.7to $120 $1,02068209 5 ft

feet102.6 Key Note Segment 122126.9to68235 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF10130.3to $120 $1,20068210 5 ft

feet .33"137.8 Vertical Change LF5138.8to $75 $37568195 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF6142.4to $120 $72068211 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF17155.5to $120 $1,98068212 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF16162.6to $120 $1,92068213 5 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF35173.0to $120 $4,14068214 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF9177.0to $120 $1,08068215 5 ft

feet177.7 Key Note Segment 121201.8to68236 5 ft

feet .26"179.7 Vertical Change REF5180.7to68197 5 ft

feet 3.0-4.0%203.1 Cross Slope (PAR) SF9204.8to $120 $1,02068216 5 ft

feet .45"204.1 Vertical Change REF5205.1to68198 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF29210.5to $120 $3,42068217 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF7217.3to $120 $84068218 5 ft

feet .29"222.0 Vertical Change LF5223.0to $75 $37568199 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF8234.3to $120 $90068219 5 ft

feet -.45"236.8 Vertical Change REF5237.8to68200 5 ft

feet 3.0-4.0%237.7 Cross Slope (PAR) SF29243.4to $120 $3,42068220 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

WOLFTRAP CT

End Street Name

2109160738

Run ID

Riverview Dr

34

ID Sidewalk Width

Priority

feet244.8 Key Note Segment 118268.4to68237 5 ft

feet .28"247.0 Vertical Change REF5248.0to68201 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF8271.3to $120 $90068221 5 ft

feet -.34"270.0 Vertical Change REF5271.0to68202 5 ft

feet 2.0-3.0%273.2 Cross Slope (PAR) SF59285.0to $120 $7,08068222 5 ft

feet 4.0-5.0%286.0 Cross Slope (PAR) SF31292.2to $120 $3,72068223 5 ft

feet -.26"290.5 Vertical Change REF5291.5to68203 5 ft

feet 2.0-3.0%293.1 Cross Slope (PAR) SF68306.6to $120 $8,10068224 5 ft

feet306.6 Key Note Segment 117330.0to68238 5 ft

feet -.37"308.2 Vertical Change REF5309.2to68204 5 ft

feet .3"314.8 Vertical Change REF5315.8to68205 5 ft

feet 2.0-3.0%330.6 Cross Slope (PAR) SF16333.8to $120 $1,92068225 5 ft

feet 4.0-5.0%336.7 Cross Slope (PAR) SF21340.8to $120 $2,46068226 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF47352.2to $120 $5,64068227 5 ft

feet .36"343.1 Vertical Change REF5344.1to68206 5 ft

feet 3.0-4.0%355.5 Cross Slope (PAR) SF11357.7to $120 $1,32068228 5 ft

feet 2.0-3.0%358.6 Cross Slope (PAR) SF49368.3to $120 $5,82068229 5 ft

feet -.3"368.2 Vertical Change REF5369.2to68207 5 ft

feet 4.0-5.0%368.3 Cross Slope (PAR) SF82384.6to $120 $9,78068230 5 ft

feet 2.0-3.0%389.7 Cross Slope (PAR) SF141417.9to $120 $16,92068231 5 ft

feet 2.0-3.0%422.0 Cross Slope (PAR) SF53432.6to $120 $6,36068232 5 ft

feet 3.0-4.0%434.9 Cross Slope (PAR) SF110456.8to $120 $13,14068233 5 ft

$108,855.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

PRIVATE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201131345

Run ID

Riverview Dr

58

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7515.0to $120 $9,00097908 5 ft

feet 6.0-7.0%15.4 Cross Slope (PAR) SF1017.3to $120 $1,14097909 5 ft

feet 5.0-6.0%17.6 Cross Slope (PAR) SF1721.1to $120 $2,10097910 5 ft

feet 3.0-4.0%21.4 Cross Slope (PAR) SF5832.9to $120 $6,90097911 5 ft

feet 5.0-6.0%33.9 Cross Slope (PAR) SF12358.4to $120 $14,70097912 5 ft

feet 3.0-4.0%58.4 Cross Slope (PAR) SF6371.0to $120 $7,56097913 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF1574.5to $120 $1,80097914 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF1880.3to $120 $2,16097915 5 ft

feet 4.0-5.0%81.3 Cross Slope (PAR) SF1083.3to $120 $1,20097916 5 ft

feet -.68"81.9 Vertical Change REF582.9to97906 5 ft

feet 6.0-7.0%84.0 Cross Slope (PAR) SF6296.4to $120 $7,44097917 5 ft

feet 5.0-6.0%96.8 Cross Slope (PAR) SF18100.4to $120 $2,16097918 5 ft

feet -.43"97.1 Vertical Change REF598.1to97907 5 ft

$56,160.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

RIVER POINTE

Survey Street Name Starting Street Name

2340 RIVERVIEW DR

End Street Name

2201131619

Run ID

Riverview Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62099727 5 ft

feet .27"4.8 Vertical Change LF55.8to $75 $37599692 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF2711.3to $120 $3,18099728 5 ft

feet11.3 Key Note Segment 11734.8to99796 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF741.1to $120 $78099729 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF8161.0to $120 $9,72099730 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF4973.5to $120 $5,82099731 5 ft

feet73.8 Key Note Segment 7188.0to99797 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF994.8to $120 $1,02099732 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF21103.2to $120 $2,46099733 5 ft

feet103.8 Key Note Segment 117127.1to99798 5 ft

feet 2.0-3.0%127.1 Cross Slope (Driveway) SF74141.9to $40 $2,96099734 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF12146.7to $120 $1,44099735 5 ft

feet 3.0-4.0%152.8 Cross Slope (PAR) SF13155.4to $120 $1,56099736 5 ft

feet 3.0-4.0%157.6 Cross Slope (PAR) SF8159.1to $120 $90099737 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF119182.8to $120 $14,22099738 5 ft

feet182.8 Key Note Segment 73197.3to99799 5 ft

feet .37"191.1 Vertical Change REF5192.1to99693 5 ft

feet 2.0-3.0%197.3 Cross Slope (Driveway) SF8198.8to $40 $30099739 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF9204.1to $120 $1,08099740 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF24213.3to $120 $2,82099741 5 ft

feet213.3 Key Note Segment 70227.3to99800 5 ft

feet 2.0-3.0%227.7 Cross Slope (PAR) SF41235.8to $120 $4,86099742 5 ft

feet -.46"227.9 Vertical Change REF5228.9to99695 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF22254.3to $120 $2,58099743 5 ft

feet .35"255.3 Vertical Change LF5256.3to $75 $37599696 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF9263.4to $120 $1,08099744 5 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF27271.1to $120 $3,18099745 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

RIVER POINTE

Survey Street Name Starting Street Name

2340 RIVERVIEW DR

End Street Name

2201131619

Run ID

Riverview Dr

65

ID Sidewalk Width

Priority

feet 2.0-3.0%273.2 Cross Slope (PAR) SF85290.2to $120 $10,20099746 5 ft

feet290.2 Key Note Segment 72304.5to99801 5 ft

feet 2.0-3.0%304.5 Cross Slope (Driveway) SF134331.3to $40 $5,36099747 5 ft

feet 2.0-3.0%334.1 Cross Slope (PAR) SF51344.2to $120 $6,06099748 5 ft

feet344.2 Key Note Segment 79360.0to99802 5 ft

feet 5.0-6.0%369.1 6370.3to99817 5 ft

feet 2.0-3.0%370.0 Cross Slope (PAR) SF41378.1to $120 $4,86099749 5 ft

feet .74"372.5 Vertical Change SF5373.5to $75 $37599697 5 ft

feet378.1 Key Note Segment 73392.6to99803 5 ft

feet .31"379.1 Vertical Change REF5380.1to99698 5 ft

feet 2.0-3.0%392.6 Cross Slope (Driveway) SF11394.8to $40 $44099750 5 ft

feet .31"392.9 Vertical Change REF5393.9to99699 5 ft

feet 2.0-3.0%397.5 Cross Slope (PAR) SF22401.8to $120 $2,58099751 5 ft

feet 2.0-3.0%410.3 Cross Slope (PAR) SF60422.3to $120 $7,20099752 5 ft

feet 2.0-3.0%425.8 Cross Slope (PAR) SF20429.8to $120 $2,40099753 5 ft

feet434.2 Key Note Segment 72448.5to99804 5 ft

feet 2.0-3.0%452.1 Cross Slope (PAR) SF99471.9to $120 $11,88099754 5 ft

feet -.27"462.3 Vertical Change REF5463.3to99700 5 ft

feet 2.0-3.0%480.3 Cross Slope (PAR) SF28485.8to $120 $3,30099755 5 ft

feet488.2 Key Note Segment 69502.0to99805 5 ft

feet .27"495.8 Vertical Change REF5496.8to99701 5 ft

feet 2.0-3.0%502.0 Cross Slope (Driveway) SF14504.8to $40 $56099756 5 ft

feet 2.0-3.0%511.3 Cross Slope (PAR) SF20515.3to $120 $2,40099757 5 ft

feet 2.0-3.0%544.5 Cross Slope (PAR) SF34551.2to $120 $4,02099758 5 ft

feet 1.37"552.3 Vertical Change SF5553.3to $75 $37599702 5 ft

feet 3.0-4.0%555.3 Cross Slope (PAR) SF11557.5to $120 $1,32099759 5 ft

feet .28"559.1 Vertical Change LF5560.1to $75 $37599703 5 ft

feet564.5 Key Note Segment 76579.7to99806 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

RIVER POINTE

Survey Street Name Starting Street Name

2340 RIVERVIEW DR

End Street Name

2201131619

Run ID

Riverview Dr

65

ID Sidewalk Width

Priority

feet .35"565.1 Vertical Change REF5566.1to99704 5 ft

feet .36"572.5 Vertical Change REF5573.5to99705 5 ft

feet 2.0-3.0%579.8 Cross Slope (Driveway) SF14582.6to $40 $56099760 5 ft

feet 2.0-3.0%590.5 Cross Slope (PAR) SF23595.1to $120 $2,76099761 5 ft

feet 2.0-3.0%600.1 Cross Slope (PAR) SF106621.2to $120 $12,66099762 5 ft

feet621.2 Key Note Segment 73635.7to99807 5 ft

feet 3.0-4.0%637.6 Cross Slope (PAR) SF28643.1to $120 $3,30099763 5 ft

feet 2.0-3.0%643.9 Cross Slope (PAR) SF55654.9to $120 $6,60099764 5 ft

feet .26"647.4 Vertical Change REF5648.4to99707 5 ft

feet 2.0-3.0%658.4 Cross Slope (PAR) SF9660.2to $120 $1,08099765 5 ft

feet 2.0-3.0%663.0 Cross Slope (PAR) SF5664.0to $120 $60099766 5 ft

feet674.4 Key Note Segment 72688.8to99808 5 ft

feet 3.0-4.0%688.8 Cross Slope (Driveway) SF15691.7to $40 $58099767 5 ft

feet 2.0-3.0%692.8 Cross Slope (PAR) SF36699.9to $120 $4,26099768 5 ft

feet 2.0-3.0%702.2 Cross Slope (PAR) SF27707.5to $120 $3,18099769 5 ft

feet 2.0-3.0%716.5 Cross Slope (PAR) SF6717.7to $120 $72099770 5 ft

feet729.3 Key Note Segment 74744.0to99809 5 ft

feet 2.0-3.0%744.0 Cross Slope (Driveway) SF95762.9to $40 $3,78099771 5 ft

feet762.9 Key Note Segment 116786.0to99810 5 ft

feet .32"770.2 Vertical Change REF5771.2to99708 5 ft

feet .37"779.1 Vertical Change REF5780.1to99709 5 ft

feet 2.0-3.0%786.0 Cross Slope (Driveway) SF9787.8to $40 $36099772 5 ft

feet .55"786.7 Vertical Change REF5787.7to99710 5 ft

feet -.34"789.1 Vertical Change LF5790.1to $75 $37599711 5 ft

feet .38"793.5 Vertical Change LF5794.5to $75 $37599712 5 ft

feet -.43"795.4 Vertical Change LF5796.4to $75 $37599713 5 ft

feet 2.0-3.0%808.9 Cross Slope (PAR) SF34815.7to $120 $4,08099773 5 ft

feet815.7 Key Note Segment 68829.3to99811 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

RIVER POINTE

Survey Street Name Starting Street Name

2340 RIVERVIEW DR

End Street Name

2201131619

Run ID

Riverview Dr

65

ID Sidewalk Width

Priority

feet -.36"815.9 Vertical Change REF5816.9to99714 5 ft

feet -.26"823.0 Vertical Change REF5824.0to99715 5 ft

feet 2.0-3.0%829.9 Cross Slope (PAR) SF40837.8to $120 $4,74099774 5 ft

feet .27"833.4 Vertical Change REF5834.4to99716 5 ft

feet 2.0-3.0%846.2 Cross Slope (PAR) SF16849.4to $120 $1,92099775 5 ft

feet 2.0-3.0%855.7 Cross Slope (PAR) SF21859.8to $120 $2,46099776 5 ft

feet873.7 Key Note Segment 66886.8to99812 5 ft

feet 3.0-4.0%907.8 Cross Slope (PAR) SF10909.8to $120 $1,20099777 5 ft

feet 2.0-3.0%909.8 Cross Slope (PAR) SF11911.9to $120 $1,26099778 5 ft

feet 2.0-3.0%917.0 Cross Slope (PAR) SF25922.0to $120 $3,00099779 5 ft

feet 4.0-5.0%922.9 Cross Slope (PAR) SF30928.9to $120 $3,60099780 5 ft

feet 2.0-3.0%929.8 Cross Slope (PAR) SF74944.5to $120 $8,82099781 5 ft

feet 4.0-5.0%944.5 Cross Slope (PAR) SF48954.1to $120 $5,76099782 5 ft

feet954.1 Key Note Segment 72968.5to99813 5 ft

feet .4"962.1 Vertical Change REF5963.1to99717 5 ft

feet 3.0-4.0%968.6 Cross Slope (PAR) SF13971.1to $120 $1,50099783 5 ft

feet 5.0-6.0%972.8 Cross Slope (PAR) SF37980.2to $120 $4,44099784 5 ft

feet981.1 Key Note Segment 74995.9to99814 5 ft

feet .5"989.7 Vertical Change REF5990.7to99718 5 ft

feet 5.0-6.0%997.1 Cross Slope (PAR) SF171000.4to $120 $1,98099785 5 ft

feet 3.0-4.0%1001.0 Cross Slope (PAR) SF371008.3to $120 $4,38099786 5 ft

feet .45"1004.8 Vertical Change REF51005.8to99719 5 ft

feet 2.0-3.0%1008.3 Cross Slope (PAR) SF71009.7to $120 $84099787 5 ft

feet .7"1014.1 Vertical Change SF51015.1to $75 $37599720 5 ft

feet 2.0-3.0%1015.7 Cross Slope (PAR) SF231020.3to $120 $2,76099788 5 ft

feet 4.0-5.0%1021.3 Cross Slope (PAR) SF1391049.1to $120 $16,68099789 5 ft

feet .32"1037.2 Vertical Change REF51038.2to99721 5 ft

feet .29"1041.7 Vertical Change REF51042.7to99722 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RIVERVIEW DR

Street Side

RIVER POINTE

Survey Street Name Starting Street Name

2340 RIVERVIEW DR

End Street Name

2201131619

Run ID

Riverview Dr

65

ID Sidewalk Width

Priority

feet 6.0-7.0%1043.7 141046.5to99818 5 ft

feet 6.0-7.0%1043.7 Running Slope SF141046.5to $120 $1,68099819 5 ft

feet1049.1 Key Note Segment 741063.9to99815 5 ft

feet 2.0-3.0%1064.2 Cross Slope (Driveway) SF141066.9to $40 $54099790 5 ft

feet .35"1064.8 Vertical Change REF51065.8to99723 5 ft

feet 4.0-5.0%1070.9 Cross Slope (PAR) SF101073.0to $120 $1,26099791 5 ft

feet 5.0-6.0%1081.1 61082.3to99820 5 ft

feet 1.72"1082.6 Vertical Change SF51083.6to $75 $37599724 5 ft

feet 10.0-11.0%1086.5 Cross Slope (PAR) SF221090.9to $120 $2,64099792 5 ft

feet -.36"1091.4 Vertical Change LF51092.4to $75 $37599725 5 ft

feet 4.0-5.0%1095.4 Cross Slope (PAR) SF411103.6to $120 $4,92099793 5 ft

feet 2.0-3.0%1105.1 Cross Slope (PAR) SF321111.4to $120 $3,78099794 5 ft

feet1111.4 Key Note Segment 1951150.4to99816 5 ft

feet 2.0-3.0%1150.6 Cross Slope (PAR) SF211154.8to $120 $2,52099795 5 ft

feet -.26"1154.7 Vertical Change REF51155.7to99726 5 ft

$255,485.00TOTAL COST FOR: RIVERVIEW DRN side of Starting at: RIVER POINTE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201140954

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF31.6to $120 $360100259 3 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF45.1to $120 $468100260 3 ft

feet 2.0-3.0%7.7 Cross Slope (PAR) SF1613.1to $120 $1,944100261 3 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF1721.0to $120 $1,980100262 3 ft

feet 4.0-5.0%21.0 Cross Slope (PAR) SF1927.3to $120 $2,268100263 3 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF1436.5to $120 $1,692100264 3 ft

feet .27"34.3 Vertical Change REF335.3to100243 3 ft

feet 6.0-7.0%37.3 438.6to100337 3 ft

feet 4.0-5.0%40.5 Cross Slope (PAR) SF341.6to $120 $396100265 3 ft

feet 4.0-5.0%44.4 Cross Slope (PAR) SF3656.4to $120 $4,320100266 3 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF360.2to $120 $396100267 3 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF374.4to $120 $396100268 3 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF982.8to $120 $1,116100269 3 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF389.4to $120 $360100270 3 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF892.3to $120 $900100271 3 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF1599.9to $120 $1,836100272 3 ft

feet99.9 Key Note Segment 83127.4to100330 3 ft

feet 2.0-3.0%127.4 Cross Slope (Driveway) SF24135.3to $40 $948100273 3 ft

feet 3.0-4.0%141.4 Cross Slope (PAR) SF24149.3to $120 $2,844100274 3 ft

feet 3.0-4.0%156.5 Cross Slope (PAR) SF5158.3to $120 $648100275 3 ft

feet 4.0-5.0%161.1 Cross Slope (PAR) SF14165.8to $120 $1,692100276 3 ft

feet 2.0-3.0%168.7 Cross Slope (PAR) SF4170.1to $120 $504100277 3 ft

feet 4.0-5.0%172.4 Cross Slope (PAR) SF20179.0to $120 $2,376100278 3 ft

feet 3.0-4.0%181.1 Cross Slope (PAR) SF10184.3to $120 $1,152100279 3 ft

feet 4.0-5.0%187.4 Cross Slope (PAR) SF17193.0to $120 $2,016100280 3 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF14199.9to $120 $1,656100281 3 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF25210.8to $120 $3,024100282 3 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF9219.4to $120 $1,116100283 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201140954

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 3.0-4.0%228.8 Cross Slope (PAR) SF5230.3to $120 $540100284 3 ft

feet 2.0-3.0%232.0 Cross Slope (PAR) SF7234.2to $120 $792100285 3 ft

feet234.2 Key Note Segment 45249.3to100331 3 ft

feet -.47"235.0 Vertical Change REF3236.0to100244 3 ft

feet .54"249.6 Vertical Change REF3250.6to100245 3 ft

feet 3.0-4.0%250.4 Cross Slope (PAR) SF3251.5to $120 $396100286 3 ft

feet 2.0-3.0%251.5 Cross Slope (PAR) SF4252.8to $120 $468100287 3 ft

feet258.5 Key Note Segment 43272.9to100332 3 ft

feet -.62"259.8 Vertical Change REF3260.8to100246 3 ft

feet 3.0-4.0%273.7 Cross Slope (PAR) SF5275.2to $120 $540100288 3 ft

feet 4.0-5.0%293.3 Cross Slope (PAR) SF18299.4to $120 $2,196100289 3 ft

feet .35"296.4 Vertical Change REF3297.4to100247 3 ft

feet 3.0-4.0%307.1 Cross Slope (PAR) SF7309.4to $120 $828100290 3 ft

feet 3.0-4.0%311.6 Cross Slope (PAR) SF6313.7to $120 $756100291 3 ft

feet 3.0-4.0%315.9 Cross Slope (PAR) SF3316.9to $120 $360100292 3 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF10321.7to $120 $1,188100293 3 ft

feet 2.0-3.0%324.2 Cross Slope (PAR) SF21331.3to $120 $2,556100294 3 ft

feet 3.0-4.0%336.5 Cross Slope (PAR) SF3337.5to $120 $360100295 3 ft

feet 2.0-3.0%343.3 Cross Slope (PAR) SF5344.8to $120 $540100296 3 ft

feet 4.0-5.0%350.6 Cross Slope (PAR) SF5352.1to $120 $540100297 3 ft

feet .29"354.0 Vertical Change REF3355.0to100248 3 ft

feet 3.0-4.0%354.5 Cross Slope (PAR) SF4355.9to $120 $504100298 3 ft

feet 2.0-3.0%355.9 Cross Slope (PAR) SF4357.2to $120 $468100299 3 ft

feet -.44"360.1 Vertical Change LF3361.1to $75 $225100249 3 ft

feet 2.0-3.0%365.7 Cross Slope (PAR) SF5367.5to $120 $648100300 3 ft

feet371.4 Key Note Segment 44386.0to100333 3 ft

feet .49"372.1 Vertical Change REF3373.1to100250 3 ft

feet 2.0-3.0%387.4 Cross Slope (PAR) SF12391.3to $120 $1,404100301 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201140954

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 2.0-3.0%395.0 Cross Slope (PAR) SF7397.3to $120 $828100302 3 ft

feet397.6 Key Note Segment 44412.3to100334 3 ft

feet .36"425.5 Vertical Change LF3426.5to $75 $225100251 3 ft

feet .27"430.7 Vertical Change LF17436.3to $75 $1,260100252 3 ft

feet .43"438.9 Vertical Change LF3439.9to $75 $225100253 3 ft

feet -.38"440.6 Vertical Change LF3441.6to $75 $225100254 3 ft

feet 2.0-3.0%450.8 Cross Slope (PAR) SF9453.9to $120 $1,116100303 3 ft

feet 3.0-4.0%463.4 Cross Slope (PAR) SF4464.6to $120 $432100304 3 ft

feet 2.0-3.0%466.7 Cross Slope (PAR) SF6468.8to $120 $756100305 3 ft

feet 2.0-3.0%482.3 Cross Slope (PAR) SF16487.7to $120 $1,944100306 3 ft

feet .48"483.1 Vertical Change REF3484.1to100255 3 ft

feet 2.0-3.0%498.6 Cross Slope (PAR) SF30508.7to $120 $3,636100307 3 ft

feet508.8 Key Note Segment 43523.3to100335 3 ft

feet 2.0-3.0%523.6 Cross Slope (PAR) SF18529.7to $120 $2,196100308 3 ft

feet 4.0-5.0%529.7 Cross Slope (PAR) SF15534.8to $120 $1,836100309 3 ft

feet536.0 Key Note Segment 40549.3to100336 3 ft

feet 3.0-4.0%549.8 Cross Slope (PAR) SF5551.3to $120 $540100310 3 ft

feet 3.0-4.0%557.6 Cross Slope (PAR) SF7559.8to $120 $792100311 3 ft

feet 5.0-6.0%560.5 Cross Slope (PAR) SF17566.1to $120 $2,016100312 3 ft

feet 4.0-5.0%568.8 Cross Slope (PAR) SF10572.0to $120 $1,152100313 3 ft

feet 4.0-5.0%574.2 Cross Slope (PAR) SF11577.9to $120 $1,332100314 3 ft

feet 6.0-7.0%578.7 Cross Slope (PAR) SF16583.9to $120 $1,872100315 3 ft

feet 4.0-5.0%586.2 Cross Slope (PAR) SF40599.4to $120 $4,752100316 3 ft

feet -.27"597.8 Vertical Change REF3598.8to100256 3 ft

feet 2.0-3.0%601.4 Cross Slope (PAR) SF9604.3to $120 $1,044100317 3 ft

feet 2.0-3.0%607.3 Cross Slope (PAR) SF14612.0to $120 $1,692100318 3 ft

feet 6.0-7.0%614.5 Cross Slope (PAR) SF5616.1to $120 $576100319 3 ft

feet 4.0-5.0%618.2 Cross Slope (PAR) SF20624.9to $120 $2,412100320 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201140954

Run ID

Riverview Dr

56

ID Sidewalk Width

Priority

feet 4.0-5.0%631.8 Cross Slope (PAR) SF11635.6to $120 $1,368100321 3 ft

feet 2.0-3.0%637.3 Cross Slope (PAR) SF18643.2to $120 $2,124100322 3 ft

feet -.32"643.2 Vertical Change REF3644.2to100257 3 ft

feet 2.0-3.0%645.3 Cross Slope (PAR) SF24653.3to $120 $2,880100323 3 ft

feet 4.0-5.0%653.8 Cross Slope (PAR) SF38666.3to $120 $4,500100324 3 ft

feet -.44"656.1 Vertical Change REF3657.1to100258 3 ft

feet 3.0-4.0%668.6 Cross Slope (PAR) SF3669.7to $120 $396100325 3 ft

feet 2.0-3.0%677.3 Cross Slope (PAR) SF4678.5to $120 $432100326 3 ft

feet 3.0-4.0%681.5 Cross Slope (PAR) SF3682.5to $120 $360100327 3 ft

feet 4.0-5.0%685.7 Cross Slope (PAR) SF4686.9to $120 $432100328 3 ft

feet 4.0-5.0%694.8 Cross Slope (PAR) SF15699.8to $120 $1,800100329 3 ft

$98,868.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

IMPERIAL DR

End Street Name

2201131351

Run ID

Riverview Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68097975 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF4219.5to $120 $4,98097976 5 ft

feet -.33"30.1 Vertical Change LF531.1to $75 $37597964 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF10456.3to $120 $12,42097977 5 ft

feet 1.36"59.8 Vertical Change REF560.8to97965 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF208101.3to $120 $24,90097978 5 ft

feet .26"93.2 Vertical Change REF594.2to97966 5 ft

feet 1.72"103.5 Vertical Change SF5104.5to $75 $37597967 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF13113.4to $120 $1,56097979 5 ft

feet -.27"112.2 Vertical Change REF5113.2to97968 5 ft

feet -.55"113.9 Vertical Change SF5114.9to $75 $37597969 5 ft

feet .32"117.6 Vertical Change LF5118.6to $75 $37597970 5 ft

feet 3.0-4.0%119.5 Cross Slope (PAR) SF7120.8to $120 $78097980 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF6122.0to $120 $72097981 5 ft

feet -.32"123.8 Vertical Change LF5124.8to $75 $37597971 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF15128.8to $120 $1,74097982 5 ft

feet -.86"126.6 Vertical Change REF5127.6to97972 5 ft

feet .3"136.0 Vertical Change LF5137.0to $75 $37597973 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF18142.7to $120 $2,16097983 5 ft

feet -.42"141.8 Vertical Change REF5142.8to97974 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF55166.8to $120 $6,60097984 5 ft

feet 5.0-6.0%165.0 7166.4to97985 5 ft

$62,790.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109170800

Run ID

Riverview Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF5812.3to $120 $6,96071078 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF3220.3to $120 $3,84071079 5 ft

feet 4.0-5.0%21.6 Cross Slope (PAR) SF1524.6to $120 $1,80071080 5 ft

feet 4.0-5.0%27.0 Cross Slope (PAR) SF16459.8to $120 $19,68071081 5 ft

feet 2.0-3.0%61.2 Cross Slope (PAR) SF1965.0to $120 $2,28071082 5 ft

feet 4.0-5.0%66.6 Cross Slope (PAR) SF5677.8to $120 $6,72071083 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF679.7to $120 $72071084 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1084.7to $120 $1,14071085 5 ft

feet88.6 Key Note Segment 82104.9to71096 5 ft

feet .31"106.3 Vertical Change LF5107.3to $75 $37571077 5 ft

feet 4.0-5.0%107.4 Cross Slope (PAR) SF98126.9to $120 $11,70071086 5 ft

feet 4.0-5.0%131.6 Cross Slope (PAR) SF36138.8to $120 $4,32071087 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF6140.3to $120 $72071088 5 ft

feet 4.0-5.0%141.5 Cross Slope (PAR) SF51151.7to $120 $6,12071089 5 ft

feet151.7 Key Note Segment 113174.2to71097 5 ft

feet 3.0-4.0%179.5 Cross Slope (PAR) SF58191.0to $120 $6,90071090 5 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF27196.3to $120 $3,18071091 5 ft

feet 4.0-5.0%197.1 Cross Slope (PAR) SF22201.5to $120 $2,64071092 5 ft

feet202.1 Key Note Segment 117225.5to71098 5 ft

feet 2.0-3.0%226.5 Cross Slope (Driveway) SF19230.3to $40 $76071093 5 ft

feet 2.0-3.0%235.0 Cross Slope (PAR) SF31241.2to $120 $3,72071094 5 ft

feet 2.0-3.0%249.1 Cross Slope (PAR) SF7250.4to $120 $78071095 5 ft

$84,355.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: SUBURBAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109170747

Run ID

Riverview Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF82.0to $120 $96070890 5 ft

feet 4.0-5.0%3.5 Cross Slope (PAR) SF11927.2to $120 $14,22070891 5 ft

feet 4.0-5.0%32.2 Cross Slope (PAR) SF3539.3to $120 $4,26070892 5 ft

feet .29"32.7 Vertical Change REF533.7to70875 5 ft

feet 4.0-5.0%46.5 Cross Slope (PAR) SF4455.3to $120 $5,28070893 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF2762.9to $120 $3,18070894 5 ft

feet .67"58.1 Vertical Change REF559.1to70876 5 ft

feet64.1 Key Note Segment 13490.8to70945 5 ft

feet -.35"65.3 Vertical Change REF566.3to70877 5 ft

feet 4.0-5.0%90.8 Cross Slope (Driveway) SF1693.9to $40 $62070895 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF27119.6to $120 $3,18070896 5 ft

feet 65"120.7 Protruding Object JOB5121.7to $99 $9970958 5 ft

feet128.3 Key Note Segment 125153.4to70946 5 ft

feet -.42"128.7 Vertical Change REF5129.7to70878 5 ft

feet -.26"148.4 Vertical Change REF5149.4to70879 5 ft

feet 3.0-4.0%153.4 Cross Slope (Driveway) SF22157.8to $40 $88070897 5 ft

feet 3.0-4.0%160.1 Cross Slope (PAR) SF13162.6to $120 $1,50070898 5 ft

feet 2.0-3.0%163.1 Cross Slope (PAR) SF49172.8to $120 $5,82070899 5 ft

feet 3.0-4.0%175.7 Cross Slope (PAR) SF21179.8to $120 $2,46070900 5 ft

feet 3.0-4.0%183.6 Cross Slope (PAR) SF41191.8to $120 $4,92070901 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF38199.3to $120 $4,50070902 5 ft

feet203.0 Key Note Segment 121227.2to70947 5 ft

feet 3.0-4.0%227.2 Cross Slope (Driveway) SF18230.8to $40 $72070903 5 ft

feet 2.0-3.0%236.0 Cross Slope (PAR) SF144264.8to $120 $17,28070904 5 ft

feet265.8 Key Note Segment 118289.3to70948 5 ft

feet .36"276.4 Vertical Change REF5277.4to70880 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF143318.9to $120 $17,16070905 5 ft

feet 4.0-5.0%318.9 Cross Slope (PAR) SF52329.3to $120 $6,24070906 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109170747

Run ID

Riverview Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%329.5 Cross Slope (PAR) SF14332.2to $120 $1,62070907 5 ft

feet334.0 Key Note Segment 127359.3to70949 5 ft

feet 4.0-5.0%361.1 Cross Slope (PAR) SF181397.2to $120 $21,66070908 5 ft

feet 2.0-3.0%397.8 Cross Slope (PAR) SF20401.8to $120 $2,40070909 5 ft

feet 4.0-5.0%401.8 Cross Slope (PAR) SF5402.8to $120 $60070910 5 ft

feet404.1 Key Note Segment 162436.4to70950 5 ft

feet -.3"405.1 Vertical Change REF5406.1to70881 5 ft

feet .29"423.9 Vertical Change REF5424.9to70882 5 ft

feet 2.0-3.0%436.4 Cross Slope (Driveway) SF53446.9to $40 $2,10070911 5 ft

feet 3.0-4.0%449.1 Cross Slope (PAR) SF25454.1to $120 $3,00070912 5 ft

feet 2.0-3.0%459.5 Cross Slope (PAR) SF42467.9to $120 $5,04070913 5 ft

feet467.9 Key Note Segment 118491.4to70951 5 ft

feet .5"485.5 Vertical Change REF5486.5to70884 5 ft

feet 4.0-5.0%491.4 Cross Slope (Driveway) SF56502.6to $40 $2,24070914 5 ft

feet 4.0-5.0%505.3 Cross Slope (PAR) SF66518.5to $120 $7,92070915 5 ft

feet 2.0-3.0%520.0 Cross Slope (PAR) SF42528.4to $120 $5,04070916 5 ft

feet 4.0-5.0%528.6 Cross Slope (PAR) SF23533.3to $120 $2,82070917 5 ft

feet534.3 Key Note Segment 125559.3to70952 5 ft

feet 3.0-4.0%561.3 Cross Slope (PAR) SF88578.8to $120 $10,50070918 5 ft

feet 2.0-3.0%578.8 Cross Slope (PAR) SF23583.4to $120 $2,76070919 5 ft

feet 4.0-5.0%584.6 Cross Slope (PAR) SF96603.7to $120 $11,46070920 5 ft

feet603.7 Key Note Segment 119627.5to70953 5 ft

feet 2.0-3.0%627.5 Cross Slope (Driveway) SF168661.1to $40 $6,72070921 5 ft

feet 2.0-3.0%667.2 Cross Slope (PAR) SF12669.5to $120 $1,38070922 5 ft

feet670.5 Key Note Segment 128696.0to70954 5 ft

feet 3.0-4.0%696.0 Cross Slope (Driveway) SF39703.7to $40 $1,54070923 5 ft

feet 2.0-3.0%705.0 Cross Slope (PAR) SF57716.3to $120 $6,78070924 5 ft

feet 3.0-4.0%719.3 Cross Slope (PAR) SF52729.6to $120 $6,18070925 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2109170747

Run ID

Riverview Dr

50

ID Sidewalk Width

Priority

feet 3.0-4.0%734.4 Cross Slope (PAR) SF19738.1to $120 $2,22070926 5 ft

feet738.8 Key Note Segment 119762.6to70955 5 ft

feet .26"740.6 Vertical Change REF5741.6to70885 5 ft

feet 2.0-3.0%763.5 Cross Slope (PAR) SF46772.6to $120 $5,46070927 5 ft

feet 4.0-5.0%772.6 Cross Slope (PAR) SF30778.6to $120 $3,60070928 5 ft

feet 3.0-4.0%780.9 Cross Slope (PAR) SF35787.8to $120 $4,14070929 5 ft

feet 2.0-3.0%792.0 Cross Slope (PAR) SF22796.4to $120 $2,64070930 5 ft

feet .43"792.9 Vertical Change REF5793.9to70886 5 ft

feet 6.0-7.0%803.1 Cross Slope (PAR) SF9804.8to $120 $1,02070931 5 ft

feet807.4 Key Note Segment 117830.8to70956 5 ft

feet 2.0-3.0%831.0 Cross Slope (Driveway) SF69844.8to $40 $2,76070932 5 ft

feet -.36"832.2 Vertical Change REF5833.2to70887 5 ft

feet 4.0-5.0%844.8 Cross Slope (PAR) SF5845.8to $120 $60070933 5 ft

feet 3.0-4.0%848.7 Cross Slope (PAR) SF36855.9to $120 $4,32070934 5 ft

feet -.29"854.0 Vertical Change REF5855.0to70888 5 ft

feet 3.0-4.0%858.0 Cross Slope (PAR) SF30864.0to $120 $3,60070935 5 ft

feet 4.0-5.0%866.2 Cross Slope (PAR) SF16869.3to $120 $1,86070936 5 ft

feet -.4"866.4 Vertical Change REF5867.4to70889 5 ft

feet 3.0-4.0%871.8 Cross Slope (PAR) SF13874.3to $120 $1,50070937 5 ft

feet875.5 Key Note Segment 178911.1to70957 5 ft

feet 3.0-4.0%912.5 Cross Slope (PAR) SF6913.6to $120 $66070938 5 ft

feet 2.0-3.0%913.8 Cross Slope (PAR) SF13916.3to $120 $1,50070939 5 ft

feet 2.0-3.0%921.1 Cross Slope (PAR) SF25926.0to $120 $2,94070940 5 ft

feet 2.0-3.0%931.3 Cross Slope (PAR) SF17934.6to $120 $1,98070941 5 ft

feet 2.0-3.0%938.2 Cross Slope (PAR) SF5939.2to $120 $60070942 5 ft

feet 3.0-4.0%943.8 Cross Slope (PAR) SF51954.0to $120 $6,12070943 5 ft

feet 2.0-3.0%954.7 Cross Slope (PAR) SF5955.7to $120 $60070944 5 ft

$243,159.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: SUMMER SET LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

2300 RIVERVIEW DR

End Street Name

2201131341

Run ID

Riverview Dr

83

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,08097873 5 ft

feet 4.0-5.0%7.7 Cross Slope (PAR) SF2612.8to $120 $3,06097874 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF2919.5to $120 $3,42097875 5 ft

feet 4.0-5.0%19.8 Cross Slope (PAR) SF8536.8to $120 $10,20097876 5 ft

feet 2.19"23.8 Vertical Change REF524.8to97867 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF2442.6to $120 $2,94097877 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF9463.7to $120 $11,22097878 5 ft

feet 4.0-5.0%63.7 Cross Slope (PAR) SF2869.2to $120 $3,30097879 5 ft

feet 3.0-4.0%71.4 Cross Slope (PAR) SF5983.3to $120 $7,14097880 5 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF986.4to $120 $1,08097881 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF4097.2to $120 $4,74097882 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF13101.8to $120 $1,50097883 5 ft

feet101.8 Key Note Segment 112124.2to97898 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF76144.3to $120 $9,06097884 5 ft

feet144.8 Key Note Segment 77160.2to97899 5 ft

feet 2.0-3.0%160.2 Cross Slope (Driveway) SF59171.9to $40 $2,34097885 5 ft

feet -.26"169.1 Vertical Change REF5170.1to97868 5 ft

feet171.9 Key Note Segment 95190.8to97900 5 ft

feet .8"183.8 Vertical Change REF5184.8to97869 5 ft

feet 2.0-3.0%193.0 Cross Slope (PAR) SF98212.6to $120 $11,76097886 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF101241.8to $120 $12,12097887 5 ft

feet 3.0-4.0%245.0 Cross Slope (PAR) SF25249.9to $120 $2,94097888 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF34259.4to $120 $4,14097889 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF75276.8to $120 $9,00097890 5 ft

feet 2.0-3.0%293.3 Cross Slope (PAR) SF40301.4to $120 $4,86097891 5 ft

feet 3.0-4.0%304.8 Cross Slope (PAR) SF58316.3to $120 $6,90097892 5 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF12319.6to $120 $1,44097893 5 ft

feet -.35"317.9 Vertical Change REF5318.9to97870 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

2300 RIVERVIEW DR

End Street Name

2201131341

Run ID

Riverview Dr

83

ID Sidewalk Width

Priority

feet 5.0-6.0%321.3 Cross Slope (PAR) SF42329.6to $120 $4,98097894 5 ft

feet .26"326.2 Vertical Change REF5327.2to97871 5 ft

feet 8.0-9.0%332.4 Cross Slope (PAR) SF10334.4to $120 $1,20097895 5 ft

feet 6.0-7.0%334.4 Cross Slope (PAR) SF6335.6to $120 $72097896 5 ft

feet 5.0-6.0%336.0 Cross Slope (PAR) SF39343.8to $120 $4,68097897 5 ft

feet .34"344.1 Vertical Change LF5345.1to $75 $37597872 5 ft

$129,195.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERVIEW DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141143

Run ID

Riverview Dr

68

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF72.9to $120 $828101990 3 ft

feet .47"2.5 Vertical Change REF33.5to101960 3 ft

feet 3.0-4.0%5.9 Cross Slope (PAR) SF67.8to $120 $684101991 3 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF410.7to $120 $504101992 3 ft

feet11.6 Key Note Segment 4325.9to102060 3 ft

feet -.29"12.1 Vertical Change REF313.1to101961 3 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF329.4to $120 $360101993 3 ft

feet 4.0-5.0%32.3 Cross Slope (PAR) SF734.7to $120 $864101994 3 ft

feet 5.0-6.0%40.7 Cross Slope (PAR) SF2950.4to $120 $3,492101995 3 ft

feet -.65"51.6 Vertical Change SF352.6to $75 $225101962 3 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF1458.0to $120 $1,692101996 3 ft

feet -.52"58.9 Vertical Change SF359.9to $75 $225101963 3 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF1164.8to $120 $1,368101997 3 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF371.0to $120 $360101998 3 ft

feet 4.0-5.0%73.4 Cross Slope (PAR) SF374.5to $120 $396101999 3 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF1479.5to $120 $1,656102000 3 ft

feet 4.0-5.0%88.1 Cross Slope (PAR) SF489.4to $120 $468102001 3 ft

feet90.2 Key Note Segment 39103.3to102061 3 ft

feet .36"90.7 Vertical Change REF391.7to101964 3 ft

feet 2.0-3.0%103.4 Cross Slope (Driveway) SF12107.3to $40 $468102002 3 ft

feet .62"104.3 Vertical Change REF3105.3to101965 3 ft

feet 4.0-5.0%107.5 Cross Slope (PAR) SF11111.3to $120 $1,368102003 3 ft

feet 5.0-6.0%108.9 3110.0to102068 3 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF27120.8to $120 $3,276102004 3 ft

feet .27"120.5 Vertical Change REF3121.5to101966 3 ft

feet 3.0-4.0%123.1 Cross Slope (PAR) SF4124.3to $120 $432102005 3 ft

feet -.29"125.1 Vertical Change REF3126.1to101967 3 ft

feet 2.0-3.0%126.1 Cross Slope (PAR) SF28135.3to $120 $3,312102006 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERVIEW DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141143

Run ID

Riverview Dr

68

ID Sidewalk Width

Priority

feet .3"130.2 Vertical Change REF3131.2to101968 3 ft

feet 6.0-7.0%142.7 Cross Slope (PAR) SF4143.9to $120 $432102007 3 ft

feet 4.0-5.0%148.7 Cross Slope (PAR) SF3149.8to $120 $396102008 3 ft

feet 4.0-5.0%152.1 Cross Slope (PAR) SF7154.3to $120 $792102009 3 ft

feet 4.0-5.0%161.1 Cross Slope (PAR) SF18167.2to $120 $2,196102010 3 ft

feet 2.0-3.0%168.0 Cross Slope (PAR) SF12172.0to $120 $1,440102011 3 ft

feet .6"168.5 Vertical Change REF3169.5to101969 3 ft

feet 3.0-4.0%180.7 Cross Slope (PAR) SF11184.3to $120 $1,296102012 3 ft

feet 5.0-6.0%182.5 5184.3to102069 3 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF25192.7to $120 $3,024102013 3 ft

feet 3.0-4.0%195.7 Cross Slope (PAR) SF3196.8to $120 $396102014 3 ft

feet 6.0-7.0%197.6 Cross Slope (PAR) SF7200.0to $120 $864102015 3 ft

feet 5.0-6.0%200.2 Cross Slope (PAR) SF3201.2to $120 $360102016 3 ft

feet 2.0-3.0%203.6 Cross Slope (PAR) SF14208.4to $120 $1,728102017 3 ft

feet 4.0-5.0%208.4 Cross Slope (PAR) SF9211.3to $120 $1,044102018 3 ft

feet 2.0-3.0%219.8 Cross Slope (PAR) SF14224.5to $120 $1,692102019 3 ft

feet -.34"228.2 Vertical Change LF3229.2to $75 $225101970 3 ft

feet .26"230.0 Vertical Change LF3231.0to $75 $225101971 3 ft

feet .29"234.3 Vertical Change LF3235.3to $75 $225101972 3 ft

feet234.6 Key Note Segment 44249.1to102062 3 ft

feet 2.0-3.0%251.0 Cross Slope (PAR) SF5252.8to $120 $648102020 3 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF13262.0to $120 $1,512102021 3 ft

feet 4.0-5.0%266.3 Cross Slope (PAR) SF9269.3to $120 $1,080102022 3 ft

feet 4.0-5.0%273.0 Cross Slope (PAR) SF16278.2to $120 $1,872102023 3 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF4280.7to $120 $432102024 3 ft

feet 4.0-5.0%281.8 Cross Slope (PAR) SF9284.9to $120 $1,116102025 3 ft

feet -.27"281.9 Vertical Change REF3282.9to101973 3 ft

feet 4.0-5.0%288.6 Cross Slope (PAR) SF18294.7to $120 $2,196102026 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERVIEW DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141143

Run ID

Riverview Dr

68

ID Sidewalk Width

Priority

feet -.4"292.3 Vertical Change LF3293.3to $75 $225101974 3 ft

feet 2.0-3.0%296.4 Cross Slope (PAR) SF3297.4to $120 $360102027 3 ft

feet .3"297.5 Vertical Change REF12301.5to101975 3 ft

feet 4.0-5.0%298.3 Cross Slope (PAR) SF35309.9to $120 $4,176102028 3 ft

feet .29"307.8 Vertical Change REF3308.8to101976 3 ft

feet 3.0-4.0%312.5 Cross Slope (PAR) SF17318.3to $120 $2,088102029 3 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF4322.6to $120 $468102030 3 ft

feet .29"323.3 Vertical Change LF3324.3to $75 $225101977 3 ft

feet327.3 Key Note Segment 39340.4to102063 3 ft

feet -.35"341.9 Vertical Change LF3342.9to $75 $225101978 3 ft

feet .26"344.3 Vertical Change LF3345.3to $75 $225101979 3 ft

feet .36"348.6 Vertical Change LF3349.6to $75 $225101980 3 ft

feet 3.0-4.0%353.1 Cross Slope (PAR) SF5354.8to $120 $612102031 3 ft

feet -.4"354.1 Vertical Change REF3355.1to101981 3 ft

feet 3.0-4.0%359.3 Cross Slope (PAR) SF5361.0to $120 $612102032 3 ft

feet 3.0-4.0%363.8 Cross Slope (PAR) SF9366.8to $120 $1,080102033 3 ft

feet 5.0-6.0%367.5 Cross Slope (PAR) SF9370.5to $120 $1,080102034 3 ft

feet 3.0-4.0%371.3 Cross Slope (PAR) SF37383.5to $120 $4,392102035 3 ft

feet384.5 Key Note Segment 43398.8to102064 3 ft

feet 2.0-3.0%398.8 Cross Slope (Driveway) SF9401.8to $40 $360102036 3 ft

feet 4.0-5.0%407.2 Cross Slope (PAR) SF4408.4to $120 $432102037 3 ft

feet -.68"409.1 Vertical Change SF3410.1to $75 $225101982 3 ft

feet 6.0-7.0%411.2 Cross Slope (PAR) SF5412.8to $120 $576102038 3 ft

feet 5.0-6.0%413.4 Cross Slope (PAR) SF38426.0to $120 $4,536102039 3 ft

feet 3.0-4.0%426.0 Cross Slope (PAR) SF12430.0to $120 $1,440102040 3 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF4434.2to $120 $504102041 3 ft

feet 4.0-5.0%439.3 Cross Slope (PAR) SF3440.3to $120 $360102042 3 ft

feet445.6 Key Note Segment 43460.0to102065 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERVIEW DR

Street Side

W CENTRAL AVE

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141143

Run ID

Riverview Dr

68

ID Sidewalk Width

Priority

feet 5.0-6.0%461.6 Cross Slope (PAR) SF7464.0to $120 $864102043 3 ft

feet 6.0-7.0%469.4 Cross Slope (PAR) SF12473.5to $120 $1,476102044 3 ft

feet475.4 Key Note Segment 42489.3to102066 3 ft

feet 2.0-3.0%489.3 Cross Slope (Driveway) SF13493.5to $40 $504102045 3 ft

feet 3.0-4.0%496.2 Cross Slope (PAR) SF36508.2to $120 $4,320102046 3 ft

feet .27"504.1 Vertical Change REF11507.7to101984 3 ft

feet 4.0-5.0%513.3 Cross Slope (PAR) SF9516.3to $120 $1,080102047 3 ft

feet 3.0-4.0%519.3 Cross Slope (PAR) SF10522.6to $120 $1,188102048 3 ft

feet -.72"524.0 Vertical Change REF3525.0to101985 3 ft

feet 4.0-5.0%524.8 Cross Slope (PAR) SF7527.2to $120 $864102049 3 ft

feet 4.0-5.0%529.5 Cross Slope (PAR) SF36541.4to $120 $4,284102050 3 ft

feet -.57"530.1 Vertical Change REF3531.1to101986 3 ft

feet -.39"536.3 Vertical Change REF3537.3to101987 3 ft

feet .29"542.7 Vertical Change REF3543.7to101988 3 ft

feet 4.0-5.0%543.7 Cross Slope (PAR) SF5545.2to $120 $540102051 3 ft

feet 5.0-6.0%552.6 Cross Slope (PAR) SF10555.8to $120 $1,152102052 3 ft

feet 3.0-4.0%557.5 Cross Slope (PAR) SF22564.9to $120 $2,664102053 3 ft

feet 3.0-4.0%577.2 Cross Slope (PAR) SF9580.1to $120 $1,044102054 3 ft

feet580.2 Key Note Segment 38592.7to102067 3 ft

feet 3.0-4.0%592.7 Cross Slope (Driveway) SF8595.3to $40 $312102055 3 ft

feet 2.0-3.0%595.3 Cross Slope (PAR) SF5596.8to $120 $540102056 3 ft

feet 4.0-5.0%599.0 Cross Slope (PAR) SF10602.2to $120 $1,152102057 3 ft

feet 5.0-6.0%604.3 Cross Slope (PAR) SF5605.9to $120 $576102058 3 ft

feet 6.0-7.0%606.4 Cross Slope (PAR) SF10609.8to $120 $1,224102059 3 ft

$95,379.00TOTAL COST FOR: RIVERVIEW DRE/S side of Starting at: W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109170758

Run ID

Riverview Dr

31

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF225.1to $120 $2,70071072 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF3412.9to $120 $4,02071073 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF2852.8to $120 $3,30071074 5 ft

feet .74"50.0 Vertical Change REF551.0to71071 5 ft

feet 3.0-4.0%55.6 Cross Slope (PAR) SF10676.8to $120 $12,72071075 5 ft

feet 3.0-4.0%79.1 Cross Slope (PAR) SF1481.8to $120 $1,62071076 5 ft

$24,360.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERVIEW DR

Street Side

WOLFTRAP CT

Survey Street Name Starting Street Name

MONOCOTT DR

End Street Name

2109160745

Run ID

Riverview Dr

24

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10621.2to $120 $12,72068294 5 ft

feet 4.0-5.0%24.5 Cross Slope (PAR) SF1427.3to $120 $1,68068295 5 ft

feet 3.0-4.0%30.3 Cross Slope (PAR) SF7845.8to $120 $9,30068296 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2551.3to $120 $3,00068297 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF5364.3to $120 $6,30068298 5 ft

feet -.26"66.8 Vertical Change LF567.8to $75 $37568291 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF5179.0to $120 $6,12068299 5 ft

feet 4.0-5.0%80.8 Cross Slope (PAR) SF3687.9to $120 $4,26068300 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF2091.9to $120 $2,40068301 5 ft

feet 4.0-5.0%91.9 Cross Slope (PAR) SF1394.5to $120 $1,56068302 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF67110.2to $120 $8,04068303 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF45122.5to $120 $5,34068304 5 ft

feet 4.0-5.0%124.2 Cross Slope (PAR) SF21128.3to $120 $2,46068305 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF20135.4to $120 $2,46068306 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF34142.8to $120 $4,08068307 5 ft

feet .29"136.6 Vertical Change REF5137.6to68292 5 ft

feet 4.0-5.0%142.8 Cross Slope (PAR) SF8144.4to $120 $96068308 5 ft

feet .28"146.6 Vertical Change REF5147.6to68293 5 ft

feet 3.0-4.0%146.9 Cross Slope (PAR) SF19150.6to $120 $2,22068309 5 ft

feet 2.0-3.0%150.6 Cross Slope (PAR) SF34157.3to $120 $4,02068310 5 ft

feet 2.0-3.0%171.0 Cross Slope (PAR) SF6172.2to $120 $72068311 5 ft

$78,015.00TOTAL COST FOR: RIVERVIEW DRS side of Starting at: WOLFTRAP CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERWALK DR

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211023

Run ID

Riverwalk Dr

91

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,82042324 5 ft

feet 3.0-4.0%4.7 Cross Slope (PAR) SF157.7to $120 $1,80042325 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF15843.8to $120 $18,96042326 5 ft

feet .43"19.9 Vertical Change REF520.9to42283 5 ft

feet 4.0-5.0%45.9 Cross Slope (PAR) SF3552.9to $120 $4,20042327 5 ft

feet52.9 Key Note Segment 11876.6to42374 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF155110.8to $120 $18,60042328 5 ft

feet -.29"101.5 Vertical Change REF5102.5to42285 5 ft

feet 3.0-4.0%112.9 Cross Slope (PAR) SF38120.5to $120 $4,56042329 5 ft

feet .29"115.1 Vertical Change REF5116.1to42286 5 ft

feet121.1 Key Note Segment 99140.8to42375 5 ft

feet .66"140.7 Vertical Change REF5141.7to42287 5 ft

feet 3.0-4.0%143.5 Cross Slope (PAR) SF5144.5to $120 $60042330 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF25150.0to $120 $3,00042331 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF36175.5to $120 $4,32042332 5 ft

feet 2.04"173.9 Vertical Change REF5174.9to42288 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF18182.3to $120 $2,16042333 5 ft

feet .71"181.2 Vertical Change REF5182.2to42289 5 ft

feet 2.0-3.0%186.1 Cross Slope (PAR) SF71200.2to $120 $8,46042334 5 ft

feet .62"187.3 Vertical Change REF5188.3to42290 5 ft

feet .29"192.3 Vertical Change REF5193.3to42291 5 ft

feet .33"195.5 Vertical Change REF5196.5to42292 5 ft

feet 2.88"203.3 Vertical Change SF5204.3to $75 $37542293 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF10206.9to $120 $1,20042335 5 ft

feet .59"207.6 Vertical Change SF5208.6to $75 $37542294 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF6210.4to $120 $66042336 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF9214.0to $120 $1,02042337 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF8219.4to $120 $90042338 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERWALK DR

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211023

Run ID

Riverwalk Dr

91

ID Sidewalk Width

Priority

feet .75"218.4 Vertical Change REF5219.4to42295 5 ft

feet 2.0-3.0%223.6 Cross Slope (PAR) SF9225.3to $120 $1,02042339 5 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF22231.8to $120 $2,58042340 5 ft

feet .59"228.4 Vertical Change REF5229.4to42296 5 ft

feet .46"240.5 Vertical Change LF5241.5to $75 $37542297 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF25247.2to $120 $2,94042341 5 ft

feet 3.17"245.0 Vertical Change REF5246.0to42298 5 ft

feet 4.0-5.0%249.7 Cross Slope (PAR) SF9251.4to $120 $1,02042342 5 ft

feet .79"254.5 Vertical Change REF5255.5to42299 5 ft

feet 3.0-4.0%254.5 Cross Slope (PAR) SF7255.8to $120 $78042343 5 ft

feet -1.23"256.1 Vertical Change SF5257.1to $75 $37542300 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF7258.6to $120 $78042344 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF128287.1to $120 $15,30042345 5 ft

feet .43"267.2 Vertical Change REF5268.2to42301 5 ft

feet 1.57"279.8 Vertical Change REF5280.8to42302 5 ft

feet 2.0-3.0%291.7 Cross Slope (PAR) SF10293.6to $120 $1,14042346 5 ft

feet .56"292.8 Vertical Change REF17296.1to42303 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF6297.8to $120 $66042347 5 ft

feet 3.0-4.0%303.4 Cross Slope (PAR) SF6304.6to $120 $72042348 5 ft

feet 2.0-3.0%305.3 Cross Slope (PAR) SF30311.2to $120 $3,54042349 5 ft

feet 2.0-3.0%316.4 Cross Slope (PAR) SF5317.4to $120 $60042350 5 ft

feet .32"318.2 Vertical Change LF5319.2to $75 $37542304 5 ft

feet 3.0-4.0%319.6 Cross Slope (PAR) SF20323.7to $120 $2,46042351 5 ft

feet 2.52"324.2 Vertical Change SF5325.2to $75 $37542305 5 ft

feet .45"330.7 Vertical Change LF5331.7to $75 $37542306 5 ft

feet 4.0-5.0%336.3 Cross Slope (PAR) SF7337.6to $120 $78042352 5 ft

feet .38"341.7 Vertical Change LF15344.6to $75 $1,08842307 5 ft

feet 2.0-3.0%344.9 Cross Slope (PAR) SF32351.2to $120 $3,78042353 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERWALK DR

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211023

Run ID

Riverwalk Dr

91

ID Sidewalk Width

Priority

feet .32"347.9 Vertical Change REF5348.9to42308 5 ft

feet 3.0-4.0%355.8 Cross Slope (PAR) SF8357.3to $120 $90042354 5 ft

feet .29"355.9 Vertical Change REF5356.9to42309 5 ft

feet 3.0-4.0%363.3 Cross Slope (PAR) SF8364.8to $120 $90042355 5 ft

feet 2.0-3.0%367.0 Cross Slope (PAR) SF77382.3to $120 $9,18042356 5 ft

feet .32"368.4 Vertical Change REF5369.4to42310 5 ft

feet 2.36"370.3 Vertical Change REF5371.3to42311 5 ft

feet .27"381.5 Vertical Change REF5382.5to42312 5 ft

feet 1.48"383.8 Vertical Change SF5384.8to $75 $37542313 5 ft

feet 2.0-3.0%389.3 Cross Slope (PAR) SF6390.4to $120 $66042357 5 ft

feet 5.0-6.0%392.0 Cross Slope (PAR) SF5393.0to $120 $60042358 5 ft

feet -.29"392.5 Vertical Change REF5393.5to42314 5 ft

feet .58"394.2 Vertical Change SF5395.2to $75 $37542315 5 ft

feet .32"396.6 Vertical Change LF5397.6to $75 $37542316 5 ft

feet 2.0-3.0%405.8 Cross Slope (PAR) SF31412.0to $120 $3,72042359 5 ft

feet 2.65"414.5 Vertical Change SF5415.5to $75 $37542317 5 ft

feet 2.0-3.0%418.2 Cross Slope (PAR) SF15421.2to $120 $1,80042360 5 ft

feet -.28"423.0 Vertical Change LF5424.0to $75 $37542318 5 ft

feet 2.0-3.0%424.3 Cross Slope (PAR) SF7425.6to $120 $78042361 5 ft

feet 2.0-3.0%428.8 Cross Slope (PAR) SF21432.9to $120 $2,46042362 5 ft

feet .27"431.2 Vertical Change REF5432.2to42319 5 ft

feet 2.0-3.0%444.3 Cross Slope (PAR) SF20448.3to $120 $2,40042363 5 ft

feet .26"444.6 Vertical Change REF5445.6to42320 5 ft

feet 2.0-3.0%452.3 Cross Slope (PAR) SF6453.4to $120 $66042364 5 ft

feet 4.0-5.0%459.2 Cross Slope (PAR) SF16462.4to $120 $1,92042365 5 ft

feet 2.0-3.0%468.8 Cross Slope (PAR) SF93487.3to $120 $11,10042366 5 ft

feet .34"470.5 Vertical Change REF5471.5to42321 5 ft

feet 2.0-3.0%496.6 Cross Slope (PAR) SF5497.6to $120 $60042367 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/S RIVERWALK DR

Street Side

CENTRAL AVE

Survey Street Name Starting Street Name

N B ST

End Street Name

2105211023

Run ID

Riverwalk Dr

91

ID Sidewalk Width

Priority

feet 2.0-3.0%499.8 Cross Slope (PAR) SF132526.3to $120 $15,90042368 5 ft

feet 2.0-3.0%529.1 Cross Slope (PAR) SF27534.5to $120 $3,24042369 5 ft

feet .29"534.8 Vertical Change LF17538.1to $75 $1,23842322 5 ft

feet 2.0-3.0%537.2 Cross Slope (PAR) SF33543.8to $120 $3,96042370 5 ft

feet 2.0-3.0%546.2 Cross Slope (PAR) SF40554.3to $120 $4,86042371 5 ft

feet .42"550.4 Vertical Change REF5551.4to42323 5 ft

feet 2.0-3.0%556.9 Cross Slope (PAR) SF7558.3to $120 $84042372 5 ft

feet 2.0-3.0%560.8 Cross Slope (PAR) SF21564.9to $120 $2,46042373 5 ft

$187,125.00TOTAL COST FOR: RIVERWALK DRE/S side of Starting at: CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W RIVERWALK DR

Street Side

N A ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211016

Run ID

Riverwalk Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF305.9to $120 $3,64842202 8 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF3814.6to $120 $4,60842203 8 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF1022.4to $120 $1,15242204 8 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF1834.0to $120 $2,11242205 8 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF11050.4to $120 $13,24842206 8 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF3659.3to $120 $4,32042207 8 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF5471.7to $120 $6,43242208 8 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF9086.0to $120 $10,75242209 8 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF213114.7to $120 $25,53642210 8 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF92134.9to $120 $11,04042211 8 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF9139.9to $120 $1,05642212 8 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF24143.2to $120 $2,88042213 8 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF36149.8to $120 $4,32042214 8 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF243182.3to $120 $29,18442215 8 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF267219.7to $120 $32,06442216 8 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF25227.2to $120 $2,97642217 8 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF123247.2to $120 $14,78442218 8 ft

feet 2.0-3.0%249.7 Cross Slope (PAR) SF46255.5to $120 $5,56842219 8 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF24261.3to $120 $2,88042220 8 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF86282.5to $120 $10,27242221 8 ft

feet 2.0-3.0%289.7 Cross Slope (PAR) SF32293.7to $120 $3,84042222 8 ft

feet 2.0-3.0%313.1 Cross Slope (PAR) SF52319.6to $120 $6,24042223 8 ft

feet 2.0-3.0%325.1 Cross Slope (PAR) SF30328.8to $120 $3,55242224 8 ft

feet 2.0-3.0%334.4 Cross Slope (PAR) SF10335.6to $120 $1,15242225 8 ft

feet -.28"338.7 Vertical Change REF8339.7to42194 8 ft

feet 2.0-3.0%339.4 Cross Slope (PAR) SF13341.0to $120 $1,53642226 8 ft

feet 2.0-3.0%354.3 Cross Slope (PAR) SF24357.3to $120 $2,88042227 8 ft

feet 2.0-3.0%364.7 Cross Slope (PAR) SF42370.0to $120 $5,08842228 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W RIVERWALK DR

Street Side

N A ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211016

Run ID

Riverwalk Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%372.8 Cross Slope (PAR) SF33376.9to $120 $3,93642229 8 ft

feet 2.0-3.0%400.2 Cross Slope (PAR) SF89411.3to $120 $10,65642230 8 ft

feet412.0 Key Note Segment 166432.7to42280 8 ft

feet 2.0-3.0%432.7 Cross Slope (Driveway) SF59440.1to $40 $2,36842231 8 ft

feet 2.0-3.0%445.3 Cross Slope (PAR) SF41450.4to $120 $4,89642232 8 ft

feet 2.0-3.0%454.9 Cross Slope (PAR) SF10456.1to $120 $1,15242233 8 ft

feet 2.0-3.0%461.7 Cross Slope (PAR) SF8462.7to $120 $96042234 8 ft

feet 2.0-3.0%466.3 Cross Slope (PAR) SF159486.2to $120 $19,10442235 8 ft

feet 2.0-3.0%489.1 Cross Slope (PAR) SF139506.5to $120 $16,70442236 8 ft

feet -.3"491.4 Vertical Change REF8492.4to42195 8 ft

feet 2.0-3.0%509.9 Cross Slope (PAR) SF60517.4to $120 $7,20042237 8 ft

feet 2.0-3.0%520.8 Cross Slope (PAR) SF81530.9to $120 $9,69642238 8 ft

feet 2.0-3.0%536.3 Cross Slope (PAR) SF11537.7to $120 $1,34442239 8 ft

feet 2.0-3.0%541.4 Cross Slope (PAR) SF158561.2to $120 $19,00842240 8 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF25567.9to $120 $2,97642241 8 ft

feet 2.0-3.0%572.6 Cross Slope (PAR) SF56579.6to $120 $6,72042242 8 ft

feet 2.0-3.0%581.8 Cross Slope (PAR) SF132598.3to $120 $15,84042243 8 ft

feet 2.0-3.0%605.3 Cross Slope (PAR) SF42610.6to $120 $5,08842244 8 ft

feet 2.0-3.0%614.7 Cross Slope (PAR) SF45620.3to $120 $5,37642245 8 ft

feet 2.0-3.0%623.3 Cross Slope (PAR) SF27626.7to $120 $3,26442246 8 ft

feet 2.0-3.0%630.8 Cross Slope (PAR) SF22633.5to $120 $2,59242247 8 ft

feet 2.0-3.0%638.8 Cross Slope (PAR) SF32642.8to $120 $3,84042248 8 ft

feet .28"648.8 Vertical Change LF8649.8to $75 $60042196 8 ft

feet 2.0-3.0%651.1 Cross Slope (PAR) SF10652.3to $120 $1,15242249 8 ft

feet 2.0-3.0%656.7 Cross Slope (PAR) SF25659.8to $120 $2,97642250 8 ft

feet 2.0-3.0%667.2 Cross Slope (PAR) SF9668.3to $120 $1,05642251 8 ft

feet 2.0-3.0%683.1 Cross Slope (PAR) SF10684.3to $120 $1,15242252 8 ft

feet 2.0-3.0%686.4 Cross Slope (PAR) SF22689.1to $120 $2,59242253 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W RIVERWALK DR

Street Side

N A ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211016

Run ID

Riverwalk Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%706.9 Cross Slope (PAR) SF75716.3to $120 $9,02442254 8 ft

feet 2.0-3.0%728.3 Cross Slope (PAR) SF136745.3to $120 $16,32042255 8 ft

feet 2.0-3.0%753.7 Cross Slope (PAR) SF69762.3to $120 $8,25642256 8 ft

feet 2.0-3.0%782.8 Cross Slope (PAR) SF96794.8to $120 $11,52042257 8 ft

feet 2.0-3.0%799.1 Cross Slope (PAR) SF26802.4to $120 $3,16842258 8 ft

feet 2.0-3.0%805.0 Cross Slope (PAR) SF243835.4to $120 $29,18442259 8 ft

feet .3"826.6 Vertical Change REF8827.6to42197 8 ft

feet 2.0-3.0%840.5 Cross Slope (PAR) SF62848.3to $120 $7,48842260 8 ft

feet 2.0-3.0%850.9 Cross Slope (PAR) SF53857.5to $120 $6,33642261 8 ft

feet .27"877.6 Vertical Change REF8878.6to42198 8 ft

feet 2.0-3.0%877.8 Cross Slope (PAR) SF14879.5to $120 $1,63242262 8 ft

feet 2.0-3.0%883.4 Cross Slope (PAR) SF71892.3to $120 $8,54442263 8 ft

feet 2.0-3.0%896.9 Cross Slope (PAR) SF93908.5to $120 $11,13642264 8 ft

feet 2.0-3.0%910.8 Cross Slope (PAR) SF16912.8to $120 $1,92042265 8 ft

feet 2.0-3.0%929.3 Cross Slope (PAR) SF39934.2to $120 $4,70442266 8 ft

feet -.38"932.2 Vertical Change REF8933.2to42199 8 ft

feet 2.0-3.0%954.5 Cross Slope (PAR) SF97966.6to $120 $11,61642267 8 ft

feet 2.0-3.0%975.9 Cross Slope (PAR) SF34980.1to $120 $4,03242268 8 ft

feet 2.0-3.0%983.5 Cross Slope (PAR) SF17985.6to $120 $2,01642269 8 ft

feet986.0 Key Note Segment 1661006.8to42281 8 ft

feet -.29"987.2 Vertical Change REF8988.2to42200 8 ft

feet 2.0-3.0%1011.5 Cross Slope (PAR) SF91012.6to $120 $1,05642270 8 ft

feet 3.0-4.0%1014.8 Cross Slope (PAR) SF411019.9to $120 $4,89642271 8 ft

feet 2.0-3.0%1024.4 Cross Slope (PAR) SF541031.2to $120 $6,52842272 8 ft

feet 4.0-5.0%1031.5 Cross Slope (PAR) SF261034.8to $120 $3,16842273 8 ft

feet .28"1035.1 Vertical Change REF81036.1to42201 8 ft

feet 2.0-3.0%1036.1 Cross Slope (PAR) SF441041.6to $120 $5,28042274 8 ft

feet1041.6 Key Note Segment 1641062.1to42282 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W RIVERWALK DR

Street Side

N A ST

Survey Street Name Starting Street Name

CENTRAL AVE

End Street Name

2105211016

Run ID

Riverwalk Dr

53

ID Sidewalk Width

Priority

feet 3.0-4.0%1062.1 Cross Slope (Driveway) SF81063.1to $40 $32042275 8 ft

feet 2.0-3.0%1063.1 Cross Slope (PAR) SF3201103.1to $120 $38,40042276 8 ft

feet 3.0-4.0%1105.6 Cross Slope (PAR) SF211108.2to $120 $2,49642277 8 ft

feet 2.0-3.0%1108.4 Cross Slope (PAR) SF841118.9to $120 $10,08042278 8 ft

feet 3.0-4.0%1121.3 Cross Slope (PAR) SF381126.1to $120 $4,60842279 8 ft

$579,096.00TOTAL COST FOR: RIVERWALK DRN/W side of Starting at: N A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERWALK DR

Street Side

N B ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211028

Run ID

Riverwalk Dr

61

ID Sidewalk Width

Priority

feet .52"7.9 Vertical Change SF58.9to $75 $37542376 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF1318.8to $120 $1,62042399 5 ft

feet .52"19.0 Vertical Change SF1421.7to $75 $1,01342377 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF3831.9to $120 $4,56042400 5 ft

feet 5.0-6.0%27.7 1430.4to42440 5 ft

feet 5.0-6.0%27.7 Running Slope SF1430.4to $120 $1,62042441 5 ft

feet .38"28.8 Vertical Change REF529.8to42378 5 ft

feet 1.38"46.2 Vertical Change REF547.2to42379 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF647.3to $120 $66042401 5 ft

feet 4.0-5.0%47.5 Cross Slope (PAR) SF1750.8to $120 $1,98042402 5 ft

feet 3.0-4.0%53.2 Cross Slope (PAR) SF3159.3to $120 $3,66042403 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF5169.5to $120 $6,12042404 5 ft

feet .42"62.1 Vertical Change REF563.1to42380 5 ft

feet .36"70.6 Vertical Change LF571.6to $75 $37542381 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF4684.3to $120 $5,46042405 5 ft

feet .32"79.2 Vertical Change REF580.2to42382 5 ft

feet 4.0-5.0%85.2 Cross Slope (PAR) SF1989.0to $120 $2,28042406 5 ft

feet .26"90.1 Vertical Change LF591.1to $75 $37542383 5 ft

feet 1.02"91.9 Vertical Change SF592.9to $75 $37542384 5 ft

feet 3.0-4.0%95.8 Cross Slope (PAR) SF797.1to $120 $78042407 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF28105.4to $120 $3,36042408 5 ft

feet .57"107.0 Vertical Change SF5108.0to $75 $37542385 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF22113.2to $120 $2,64042409 5 ft

feet 4.0-5.0%113.2 Cross Slope (PAR) SF26118.4to $120 $3,12042410 5 ft

feet .34"119.3 Vertical Change REF5120.3to42386 5 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF84136.3to $120 $10,08042411 5 ft

feet 4.0-5.0%138.0 Cross Slope (PAR) SF8139.6to $120 $96042412 5 ft

feet 3.0-4.0%142.6 Cross Slope (PAR) SF12144.9to $120 $1,38042413 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERWALK DR

Street Side

N B ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211028

Run ID

Riverwalk Dr

61

ID Sidewalk Width

Priority

feet .44"144.3 Vertical Change REF5145.3to42387 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF53157.3to $120 $6,30042414 5 ft

feet 4.0-5.0%161.2 Cross Slope (PAR) SF16164.3to $120 $1,86042415 5 ft

feet 3.0-4.0%169.0 Cross Slope (PAR) SF23173.5to $120 $2,70042416 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF22178.4to $120 $2,64042417 5 ft

feet 3.0-4.0%180.8 Cross Slope (PAR) SF20184.8to $120 $2,40042418 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF24189.5to $120 $2,82042419 5 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF30199.8to $120 $3,60042420 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF99224.5to $120 $11,82042421 5 ft

feet 2.42"206.8 Vertical Change REF5207.8to42388 5 ft

feet -.29"215.7 Vertical Change REF5216.7to42389 5 ft

feet 3.0-4.0%229.2 Cross Slope (PAR) SF20233.1to $120 $2,34042422 5 ft

feet 2.0-3.0%233.6 Cross Slope (PAR) SF19237.3to $120 $2,22042423 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF34247.6to $120 $4,08042424 5 ft

feet 2.0-3.0%251.3 Cross Slope (PAR) SF27256.7to $120 $3,24042425 5 ft

feet259.0 Key Note Segment 107280.3to42439 5 ft

feet 3.0-4.0%280.3 Cross Slope (Driveway) SF7281.6to $40 $26042426 5 ft

feet 2.0-3.0%282.3 Cross Slope (PAR) SF23286.8to $120 $2,70042427 5 ft

feet 3.07"287.6 Vertical Change SF5288.6to $75 $37542390 5 ft

feet 2.0-3.0%289.1 Cross Slope (PAR) SF11291.3to $120 $1,32042428 5 ft

feet 2.0-3.0%293.6 Cross Slope (PAR) SF73308.1to $120 $8,70042429 5 ft

feet .66"304.8 Vertical Change REF5305.8to42391 5 ft

feet 3.0-4.0%313.6 Cross Slope (PAR) SF6314.8to $120 $72042430 5 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF74329.5to $120 $8,82042431 5 ft

feet 1.08"317.0 Vertical Change SF5318.0to $75 $37542392 5 ft

feet .66"325.5 Vertical Change REF5326.5to42393 5 ft

feet .54"334.3 Vertical Change SF5335.3to $75 $37542394 5 ft

feet 2.0-3.0%335.9 Cross Slope (PAR) SF8337.5to $120 $96042432 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RIVERWALK DR

Street Side

N B ST

Survey Street Name Starting Street Name

N A ST

End Street Name

2105211028

Run ID

Riverwalk Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%357.8 Cross Slope (PAR) SF110379.8to $120 $13,20042433 5 ft

feet 2.0-3.0%387.7 Cross Slope (PAR) SF30393.7to $120 $3,60042434 5 ft

feet -.33"388.4 Vertical Change REF5389.4to42395 5 ft

feet .58"403.3 Vertical Change SF5404.3to $75 $37542396 5 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF52416.9to $120 $6,18042435 5 ft

feet .27"416.0 Vertical Change REF5417.0to42397 5 ft

feet 2.0-3.0%420.5 Cross Slope (PAR) SF21424.7to $120 $2,52042436 5 ft

feet 2.0-3.0%441.5 Cross Slope (PAR) SF26446.7to $120 $3,12042437 5 ft

feet .4"449.8 Vertical Change LF5450.8to $75 $37542398 5 ft

feet 3.0-4.0%454.8 Cross Slope (PAR) SF19458.6to $120 $2,28042438 5 ft

$155,442.50TOTAL COST FOR: RIVERWALK DRS side of Starting at: N B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

1300 ROBINWOOD WAY

Survey Street Name Starting Street Name

1404 ROBINWOOD WAY

End Street Name

2202091007

Run ID

Robinwood
Way

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF4811.9to $120 $5,712128425 4 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF614.0to $120 $768128426 4 ft

feet 4.0-5.0%17.0 Cross Slope (PAR) SF2623.6to $120 $3,168128427 4 ft

feet 5.0-6.0%27.7 Cross Slope (PAR) SF629.1to $120 $672128428 4 ft

feet 6.0-7.0%29.1 Cross Slope (PAR) SF4540.3to $120 $5,376128429 4 ft

feet 5.0-6.0%40.3 Cross Slope (PAR) SF2045.3to $120 $2,400128430 4 ft

feet 6.0-7.0%45.8 Cross Slope (PAR) SF2652.2to $120 $3,072128431 4 ft

feet .27"47.6 Vertical Change REF448.6to128416 4 ft

feet 5.0-6.0%53.1 Cross Slope (PAR) SF3361.3to $120 $3,936128432 4 ft

feet61.3 Key Note Segment 5775.6to128453 4 ft

feet .35"68.2 Vertical Change REF469.2to128417 4 ft

feet .26"83.9 Vertical Change REF484.9to128418 4 ft

feet 2.0-3.0%84.1 Cross Slope (PAR) SF1186.8to $120 $1,296128433 4 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF2297.4to $120 $2,688128434 4 ft

feet .36"94.0 Vertical Change REF495.0to128419 4 ft

feet 4.0-5.0%97.4 Cross Slope (PAR) SF16101.5to $120 $1,968128435 4 ft

feet102.0 Key Note Segment 58116.4to128454 4 ft

feet .28"108.5 Vertical Change REF4109.5to128420 4 ft

feet 2.0-3.0%116.4 Cross Slope (Driveway) SF116145.4to $40 $4,640128436 4 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF21153.3to $120 $2,496128437 4 ft

feet -.3"151.9 Vertical Change REF4152.9to128421 4 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF35165.0to $120 $4,224128438 4 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF16169.2to $120 $1,872128439 4 ft

feet170.0 Key Note Segment 58184.4to128455 4 ft

feet 2.0-3.0%184.4 Cross Slope (Driveway) SF12187.4to $40 $480128440 4 ft

feet 4.0-5.0%189.5 Cross Slope (PAR) SF32197.6to $120 $3,888128441 4 ft

feet198.8 Key Note Segment 54212.4to128456 4 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF69231.8to $120 $8,256128442 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

1300 ROBINWOOD WAY

Survey Street Name Starting Street Name

1404 ROBINWOOD WAY

End Street Name

2202091007

Run ID

Robinwood
Way

59

ID Sidewalk Width

Priority

feet .47"217.0 Vertical Change REF4218.0to128423 4 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF11236.8to $120 $1,296128443 4 ft

feet 3.0-4.0%239.8 Cross Slope (PAR) SF16243.8to $120 $1,920128444 4 ft

feet 3.0-4.0%246.3 Cross Slope (PAR) SF8248.2to $120 $912128445 4 ft

feet 2.0-3.0%248.2 Cross Slope (PAR) SF6249.8to $120 $768128446 4 ft

feet 2.0-3.0%253.4 Cross Slope (PAR) SF36262.3to $120 $4,272128447 4 ft

feet 4.0-5.0%262.3 Cross Slope (PAR) SF72280.2to $120 $8,592128448 4 ft

feet -.27"270.3 Vertical Change REF4271.3to128424 4 ft

feet280.2 Key Note Segment 54293.8to128457 4 ft

feet 2.0-3.0%294.4 Cross Slope (Driveway) SF6295.9to $40 $240128449 4 ft

feet 3.0-4.0%298.3 Cross Slope (PAR) SF9300.5to $120 $1,056128450 4 ft

feet 2.0-3.0%302.2 Cross Slope (PAR) SF6303.8to $120 $768128451 4 ft

feet 3.0-4.0%306.1 Cross Slope (PAR) SF7307.9to $120 $864128452 4 ft

$77,600.00TOTAL COST FOR: ROBINWOOD WAYS side of Starting at: 1300 ROBINWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

1404 ROBINWOOD WAY

Survey Street Name Starting Street Name

1416 ROBINWOOD WAY

End Street Name

2202091009

Run ID

Robinwood
Way

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF8020.6to $120 $9,648128469 4 ft

feet .36"1.2 Vertical Change REF42.2to128458 4 ft

feet 5.0-6.0%20.8 Cross Slope (PAR) SF4331.5to $120 $5,136128470 4 ft

feet 1.71"21.8 Vertical Change REF422.8to128459 4 ft

feet 72"23.8 Protruding Object JOB424.8to $99 $99128487 4 ft

feet .65"34.4 Vertical Change REF435.4to128460 4 ft

feet 5.0-6.0%34.4 Cross Slope (PAR) SF1538.1to $120 $1,776128471 4 ft

feet .31"38.3 Vertical Change REF439.3to128461 4 ft

feet 3.0-4.0%38.4 Cross Slope (PAR) SF2043.4to $120 $2,400128472 4 ft

feet 5.0-6.0%44.3 Cross Slope (PAR) SF6159.6to $120 $7,344128473 4 ft

feet62.3 Key Note Segment 5676.3to128484 4 ft

feet -.42"63.3 Vertical Change REF464.3to128462 4 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF1079.3to $120 $1,200128474 4 ft

feet 6.0-7.0%80.4 Cross Slope (PAR) SF3990.2to $120 $4,704128475 4 ft

feet90.3 Key Note Segment 55104.1to128485 4 ft

feet 3.0-4.0%104.9 Cross Slope (PAR) SF23110.6to $120 $2,736128476 4 ft

feet -.3"105.0 Vertical Change REF4106.0to128463 4 ft

feet .46"110.0 Vertical Change REF4111.0to128464 4 ft

feet 5.0-6.0%111.8 Cross Slope (PAR) SF43122.5to $120 $5,136128477 4 ft

feet 36"116.8 Continuous Width SF4117.8to $120 $480128488 4 ft

feet 4.0-5.0%125.9 Cross Slope (PAR) SF59140.7to $120 $7,104128478 4 ft

feet -.27"130.3 Vertical Change REF4131.3to128465 4 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF6142.3to $120 $720128479 4 ft

feet .35"144.0 Vertical Change LF4145.0to $75 $300128466 4 ft

feet 3.0-4.0%147.0 Cross Slope (PAR) SF56160.9to $120 $6,672128480 4 ft

feet 36"152.0 Continuous Width SF4153.0to $120 $480128489 4 ft

feet 4.0-5.0%163.8 Cross Slope (PAR) SF25170.0to $120 $2,976128481 4 ft

feet170.1 Key Note Segment 55183.9to128486 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

1404 ROBINWOOD WAY

Survey Street Name Starting Street Name

1416 ROBINWOOD WAY

End Street Name

2202091009

Run ID

Robinwood
Way

75

ID Sidewalk Width

Priority

feet .46"171.2 Vertical Change REF4172.2to128467 4 ft

feet 4.0-5.0%184.8 Cross Slope (PAR) SF20189.7to $120 $2,352128482 4 ft

feet -.26"185.0 Vertical Change REF4186.0to128468 4 ft

feet 4.0-5.0%193.1 Cross Slope (PAR) SF20198.2to $120 $2,448128483 4 ft

$63,711.00TOTAL COST FOR: ROBINWOOD WAYS side of Starting at: 1404 ROBINWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

1500 ROBINWOOD WAY

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202091011

Run ID

Robinwood
Way

70

ID Sidewalk Width

Priority

feet 6.0-7.0%1.0 Cross Slope (PAR) SF103.6to $120 $1,248128498 4 ft

feet 5.0-6.0%4.3 Cross Slope (PAR) SF127.2to $120 $1,392128499 4 ft

feet 6.0-7.0%9.1 Cross Slope (PAR) SF510.3to $120 $576128500 4 ft

feet .37"12.9 Vertical Change LF413.9to $75 $300128490 4 ft

feet 5.0-6.0%14.6 Cross Slope (PAR) SF2220.0to $120 $2,592128501 4 ft

feet 6.0-7.0%20.2 Cross Slope (PAR) SF621.8to $120 $768128502 4 ft

feet 5.0-6.0%25.5 Cross Slope (PAR) SF10752.3to $120 $12,864128503 4 ft

feet -.55"52.8 Vertical Change SF453.8to $75 $300128491 4 ft

feet .49"57.7 Vertical Change LF458.7to $75 $300128492 4 ft

feet 3.0-4.0%58.8 Cross Slope (PAR) SF2264.3to $120 $2,640128504 4 ft

feet65.4 Key Note Segment 5779.7to128512 4 ft

feet .34"66.1 Vertical Change REF467.1to128493 4 ft

feet 4.0-5.0%84.9 Cross Slope (PAR) SF3092.4to $120 $3,600128505 4 ft

feet 36"86.0 Continuous Width SF487.0to $120 $480128514 4 ft

feet .66"87.3 Vertical Change REF488.3to128494 4 ft

feet .77"90.7 Vertical Change REF491.7to128495 4 ft

feet92.4 Key Note Segment 56106.4to128513 4 ft

feet .4"92.6 Vertical Change REF493.6to128496 4 ft

feet 3.0-4.0%107.7 Cross Slope (PAR) SF7109.5to $120 $864128506 4 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF22116.8to $120 $2,592128507 4 ft

feet 5.0-6.0%118.0 Cross Slope (PAR) SF43128.8to $120 $5,184128508 4 ft

feet 5.0-6.0%132.5 Cross Slope (PAR) SF16136.4to $120 $1,872128509 4 ft

feet 3.0-4.0%137.9 Cross Slope (PAR) SF8140.0to $120 $1,008128510 4 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF7142.1to $120 $816128511 4 ft

$39,396.00TOTAL COST FOR: ROBINWOOD WAYS side of Starting at: 1500 ROBINWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ROBINWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

1508 ROBINWOOD WAY

End Street Name

2202081543

Run ID

Robinwood
Way

40

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF93.2to $120 $1,056127668 4 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF75.3to $120 $816127669 4 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF3017.2to $120 $3,552127670 4 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF921.6to $120 $1,056127671 4 ft

feet -.69"20.4 Vertical Change REF421.4to127665 4 ft

feet22.2 Key Note Segment 12052.2to127672 4 ft

feet .5"23.8 Vertical Change REF424.8to127666 4 ft

feet .46"56.0 Vertical Change LF457.0to $75 $300127667 4 ft

$6,780.00TOTAL COST FOR: ROBINWOOD WAYN side of Starting at: FOUNTAIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ROBINWOOD WAY

Street Side

KERN ST

Survey Street Name Starting Street Name

1300 ROBINWOOD WAY

End Street Name

2202091004

Run ID

Robinwood
Way

47

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF6720.1to $120 $8,064128411 4 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF3429.8to $120 $4,080128412 4 ft

feet32.3 Key Note Segment 5445.9to128414 4 ft

feet .3"32.8 Vertical Change REF433.8to128409 4 ft

feet 2.0-3.0%45.9 Cross Slope (Driveway) SF3053.5to $40 $1,216128413 4 ft

feet -.35"46.8 Vertical Change REF447.8to128410 4 ft

$13,360.00TOTAL COST FOR: ROBINWOOD WAYS side of Starting at: KERN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROGERS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2106071358

Run ID

Rogers St

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF6314.4to $120 $7,61443773 5 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF2219.4to $120 $2,70043774 5 ft

feet20.3 Key Note Segment 6534.8to43791 5 ft

feet 3.0-4.0%34.8 Cross Slope (Driveway) SF736.3to $40 $27043775 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF4145.9to $120 $4,91443776 5 ft

feet48.1 Key Note Segment 6362.0to43792 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF12491.1to $120 $14,90443777 5 ft

feet .27"63.7 Vertical Change REF564.7to43753 5 ft

feet .98"87.6 Vertical Change REF588.6to43754 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF29100.3to $120 $3,45643778 5 ft

feet .26"97.3 Vertical Change REF598.3to43755 5 ft

feet101.7 Key Note Segment 59114.8to43793 5 ft

feet -.33"117.4 Vertical Change LF5118.4to $75 $33843756 5 ft

feet 2.0-3.0%135.1 Cross Slope (PAR) SF6136.5to $120 $75643779 5 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF7153.6to $120 $81043780 5 ft

feet155.9 Key Note Segment 61169.4to43794 5 ft

feet .31"159.8 Vertical Change REF5160.8to43758 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF29177.6to $120 $3,45643781 5 ft

feet -.33"175.9 Vertical Change REF5176.9to43759 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF49191.3to $120 $5,83243782 5 ft

feet -.27"183.9 Vertical Change REF5184.9to43760 5 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF33208.6to $120 $3,99643783 5 ft

feet .49"207.9 Vertical Change REF5208.9to43761 5 ft

feet208.6 Key Note Segment 62222.3to43795 5 ft

feet 2.0-3.0%222.3 Cross Slope (Driveway) SF39231.0to $40 $1,56643784 5 ft

feet -.26"231.9 Vertical Change LF5232.9to $75 $33843762 5 ft

feet 2.0-3.0%236.3 Cross Slope (PAR) SF28242.6to $120 $3,40243785 5 ft

feet -.33"256.0 Vertical Change REF5257.0to43764 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROGERS ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

GREEN WAY

End Street Name

2106071358

Run ID

Rogers St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%256.1 Cross Slope (PAR) SF18260.0to $120 $2,10643786 5 ft

feet262.8 Key Note Segment 62276.6to43796 5 ft

feet 2.0-3.0%277.1 Cross Slope (Driveway) SF94298.0to $40 $3,76243787 5 ft

feet .36"280.2 Vertical Change REF5281.2to43765 5 ft

feet 2.0-3.0%304.3 Cross Slope (PAR) SF13307.1to $120 $1,51243788 5 ft

feet -.43"314.3 Vertical Change LF5315.3to $75 $33843766 5 ft

feet .26"317.7 Vertical Change LF5318.7to $75 $33843767 5 ft

feet .28"324.8 Vertical Change LF5325.8to $75 $33843768 5 ft

feet .41"328.1 Vertical Change LF5329.1to $75 $33843769 5 ft

feet 2.0-3.0%331.1 Cross Slope (PAR) SF60344.5to $120 $7,23643789 5 ft

feet -.35"345.5 Vertical Change LF5346.5to $75 $33843770 5 ft

feet .31"348.5 Vertical Change LF5349.5to $75 $33843771 5 ft

feet 4.0-5.0%351.3 Cross Slope (PAR) SF14354.3to $120 $1,62043790 5 ft

feet .27"351.8 Vertical Change REF5352.8to43772 5 ft

$72,612.00TOTAL COST FOR: ROGERS STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROGERS ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2106071408

Run ID

Rogers St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF348.5to $120 $4,08043821 4 ft

feet .48"7.5 Vertical Change REF48.5to43811 4 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF4019.0to $120 $4,84843822 4 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF4032.2to $120 $4,75243823 4 ft

feet .41"28.0 Vertical Change REF429.0to43812 4 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF1035.6to $120 $1,24843824 4 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF1040.7to $120 $1,15243825 4 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF1251.6to $120 $1,48843826 4 ft

feet51.6 Key Note Segment 5565.3to43844 4 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF3679.1to $120 $4,36843827 4 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF1085.0to $120 $1,20043828 4 ft

feet .62"86.5 Vertical Change SF487.5to $75 $30043813 4 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF12105.2to $120 $1,44043829 4 ft

feet105.2 Key Note Segment 57119.5to43845 4 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF50133.8to $120 $6,00043830 4 ft

feet 2.0-3.0%138.1 Cross Slope (PAR) SF64154.1to $120 $7,68043831 4 ft

feet158.7 Key Note Segment 52171.8to43846 4 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF45185.8to $120 $5,42443832 4 ft

feet 2.0-3.0%203.0 Cross Slope (PAR) SF9205.3to $120 $1,10443833 4 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF4211.3to $120 $48043834 4 ft

feet .29"212.7 Vertical Change LF4213.7to $75 $30043814 4 ft

feet213.3 Key Note Segment 48225.3to43847 4 ft

feet 2.0-3.0%230.5 Cross Slope (PAR) SF14234.0to $120 $1,68043835 4 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF44247.7to $120 $5,23243836 4 ft

feet 2.0-3.0%251.8 Cross Slope (PAR) SF55265.6to $120 $6,62443837 4 ft

feet265.6 Key Note Segment 57279.8to43848 4 ft

feet .51"292.8 Vertical Change SF4293.8to $75 $30043816 4 ft

feet 7.0-8.0%294.8 4295.8to43849 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROGERS ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2106071408

Run ID

Rogers St

75

ID Sidewalk Width

Priority

feet 6.0-7.0%298.3 Cross Slope (PAR) SF6299.7to $120 $67243838 4 ft

feet -.34"298.8 Vertical Change REF4299.8to43817 4 ft

feet 7.0-8.0%302.0 Cross Slope (PAR) SF14305.4to $120 $1,63243839 4 ft

feet 8.0-9.0%304.8 8306.9to43850 4 ft

feet -.27"305.7 Vertical Change LF4306.7to $75 $30043818 4 ft

feet 3.0-4.0%307.6 Cross Slope (PAR) SF5308.8to $120 $57643840 4 ft

feet 2.0-3.0%308.8 Cross Slope (PAR) SF6310.2to $120 $67243841 4 ft

feet .31"327.2 Vertical Change LF4328.2to $75 $30043819 4 ft

feet 2.0-3.0%348.2 Cross Slope (PAR) SF42358.8to $120 $5,08843842 4 ft

feet .43"358.5 Vertical Change REF4359.5to43820 4 ft

feet 2.0-3.0%363.1 Cross Slope (PAR) SF21368.3to $120 $2,49643843 4 ft

$71,436.00TOTAL COST FOR: ROGERS STE side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROGERS ST

Street Side

GREEN WAY

Survey Street Name Starting Street Name

1124 ROGERS ST

End Street Name

2106071402

Run ID

Rogers St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF4015.4to $120 $4,84843806 4 ft

feet .28"6.1 Vertical Change REF47.1to43804 4 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF625.6to $120 $67243807 4 ft

feet25.6 Key Note Segment 4937.8to43810 4 ft

feet -.26"27.1 Vertical Change REF428.1to43805 4 ft

feet 2.0-3.0%37.8 Cross Slope (Driveway) SF1240.7to $40 $46443808 4 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF1047.4to $120 $1,24843809 4 ft

$7,232.00TOTAL COST FOR: ROGERS STW side of Starting at: GREEN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROMA COURT

Street Side

1252 ROMA COURT

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2201271435

Run ID

Roma Court

54

ID Sidewalk Width

Priority

feet4.7 Key Note Segment 9122.8to111537 5 ft

feet -.42"25.2 Vertical Change LF526.2to $75 $375111521 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF629.5to $120 $660111528 5 ft

feet -.27"33.7 Vertical Change LF534.7to $75 $375111522 5 ft

feet .26"46.3 Vertical Change LF547.3to $75 $375111523 5 ft

feet -.32"79.8 Vertical Change LF580.8to $75 $375111524 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF583.8to $120 $600111529 5 ft

feet84.5 Key Note Segment 103105.1to111538 5 ft

feet 2.0-3.0%111.9 Cross Slope (PAR) SF12114.3to $120 $1,440111530 5 ft

feet114.3 Key Note Segment 99134.1to111539 5 ft

feet 2.0-3.0%136.2 Cross Slope (PAR) SF27141.5to $120 $3,180111531 5 ft

feet -.35"137.7 Vertical Change REF5138.7to111525 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF8151.3to $120 $960111532 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF42165.8to $120 $5,040111533 5 ft

feet169.4 Key Note Segment 97188.8to111540 5 ft

feet .31"179.3 Vertical Change REF5180.3to111526 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF19194.1to $120 $2,280111534 5 ft

feet 2.0-3.0%199.0 Cross Slope (PAR) SF39206.8to $120 $4,680111535 5 ft

feet .29"200.6 Vertical Change REF5201.6to111527 5 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF33216.5to $120 $3,900111536 5 ft

$24,240.00TOTAL COST FOR: ROMA COURTW side of Starting at: 1252 ROMA COURT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROMA COURT

Street Side

1355 ROMA CT

Survey Street Name Starting Street Name

MILANO RD

End Street Name

2201271350

Run ID

Roma Court

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.5to $120 $900111184 5 ft

feet 2.0-3.0%1.5 Cross Slope (PAR) SF83.0to $120 $900111185 5 ft

feet .26"9.4 Vertical Change REF510.4to111170 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF6823.8to $120 $8,100111186 5 ft

feet .26"18.0 Vertical Change REF519.0to111171 5 ft

feet24.3 Key Note Segment 11547.2to111202 5 ft

feet -.32"31.8 Vertical Change REF532.8to111172 5 ft

feet -.33"39.0 Vertical Change REF540.0to111173 5 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF549.3to $120 $600111187 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF750.6to $120 $780111188 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1255.2to $120 $1,440111189 5 ft

feet .36"53.5 Vertical Change REF554.5to111174 5 ft

feet55.7 Key Note Segment 10175.9to111203 5 ft

feet .53"69.7 Vertical Change REF570.7to111175 5 ft

feet 4.0-5.0%76.7 Cross Slope (PAR) SF677.8to $120 $660111190 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF137105.9to $120 $16,500111191 5 ft

feet .31"80.2 Vertical Change REF581.2to111176 5 ft

feet .29"102.6 Vertical Change REF5103.6to111177 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF17115.7to $120 $2,040111192 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF27127.1to $120 $3,240111193 5 ft

feet .32"129.3 Vertical Change LF5130.3to $75 $375111178 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF7132.2to $120 $840111194 5 ft

feet132.2 Key Note Segment 118155.8to111204 5 ft

feet .27"158.4 Vertical Change REF5159.4to111179 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF37165.8to $120 $4,440111195 5 ft

feet165.9 Key Note Segment 95184.8to111205 5 ft

feet -.33"187.7 Vertical Change LF5188.7to $75 $375111180 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF32195.9to $120 $3,780111196 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROMA COURT

Street Side

1355 ROMA CT

Survey Street Name Starting Street Name

MILANO RD

End Street Name

2201271350

Run ID

Roma Court

60

ID Sidewalk Width

Priority

feet 2.0-3.0%199.3 Cross Slope (PAR) SF69213.1to $120 $8,280111197 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF107241.4to $120 $12,840111198 5 ft

feet .33"238.6 Vertical Change REF5239.6to111181 5 ft

feet241.7 Key Note Segment 108263.2to111206 5 ft

feet 3.0-4.0%265.7 Cross Slope (PAR) SF20269.7to $120 $2,400111199 5 ft

feet -.9"267.4 Vertical Change REF5268.4to111182 5 ft

feet269.7 Key Note Segment 114292.5to111207 5 ft

feet -.26"283.3 Vertical Change REF5284.3to111183 5 ft

feet 2.0-3.0%292.9 Cross Slope (PAR) SF23297.5to $120 $2,760111200 5 ft

feet 2.0-3.0%314.4 Cross Slope (PAR) SF25319.3to $120 $2,940111201 5 ft

$74,190.00TOTAL COST FOR: ROMA COURTE side of Starting at: 1355 ROMA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROMA COURT

Street Side

MILANO LANE

Survey Street Name Starting Street Name

1252 ROMA COURT

End Street Name

2201271433

Run ID

Roma Court

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF102.0to $120 $1,200111507 5 ft

feet -.26"4.6 Vertical Change LF55.6to $75 $375111499 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF2420.3to $120 $2,880111508 5 ft

feet -.29"19.1 Vertical Change REF520.1to111500 5 ft

feet24.3 Key Note Segment 11146.5to111517 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF850.4to $120 $960111509 5 ft

feet -.32"65.3 Vertical Change LF566.3to $75 $375111501 5 ft

feet .26"74.4 Vertical Change LF575.4to $75 $375111502 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF2081.4to $120 $2,400111510 5 ft

feet82.2 Key Note Segment 94101.0to111518 5 ft

feet .35"101.3 Vertical Change REF5102.3to111503 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF15105.9to $120 $1,740111511 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF10109.9to $120 $1,140111512 5 ft

feet111.6 Key Note Segment 110133.5to111519 5 ft

feet .27"125.7 Vertical Change REF5126.7to111504 5 ft

feet 3.0-4.0%134.6 Cross Slope (PAR) SF5135.6to $120 $600111513 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF13138.1to $120 $1,500111514 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF41151.1to $120 $4,980111515 5 ft

feet 2.0-3.0%190.4 Cross Slope (PAR) SF8191.9to $120 $900111516 5 ft

feet191.9 Key Note Segment 98211.5to111520 5 ft

feet .41"202.9 Vertical Change REF5203.9to111505 5 ft

feet .38"206.4 Vertical Change REF5207.4to111506 5 ft

$19,425.00TOTAL COST FOR: ROMA COURTE side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROMA COURT

Street Side

MILANO LANE

Survey Street Name Starting Street Name

1362 ROMA COURT

End Street Name

2201271345

Run ID

Roma Court

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320111152 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF298.1to $120 $3,540111153 5 ft

feet .3"12.6 Vertical Change REF513.6to111130 5 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF1415.9to $120 $1,680111154 5 ft

feet -.3"20.6 Vertical Change LF521.6to $75 $375111131 5 ft

feet21.5 Key Note Segment 12346.0to111163 5 ft

feet .36"48.2 Vertical Change LF549.2to $75 $375111132 5 ft

feet .27"59.9 Vertical Change LF560.9to $75 $375111133 5 ft

feet74.8 Key Note Segment 11197.0to111164 5 ft

feet .34"85.5 Vertical Change REF586.5to111134 5 ft

feet .29"99.8 Vertical Change LF19103.6to $75 $1,425111135 5 ft

feet102.4 Key Note Segment 105123.4to111165 5 ft

feet -.37"113.5 Vertical Change REF5114.5to111136 5 ft

feet -.27"126.9 Vertical Change REF5127.9to111137 5 ft

feet 3.0-4.0%126.9 Cross Slope (PAR) SF16130.1to $120 $1,920111155 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF7132.7to $120 $840111156 5 ft

feet -.29"148.1 Vertical Change LF5149.1to $75 $375111138 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF10155.8to $120 $1,200111157 5 ft

feet .27"172.5 Vertical Change LF5173.5to $75 $375111139 5 ft

feet 2.0-3.0%175.6 Cross Slope (PAR) SF13178.2to $120 $1,560111158 5 ft

feet .28"176.7 Vertical Change REF5177.7to111140 5 ft

feet178.2 Key Note Segment 108199.7to111166 5 ft

feet .31"200.8 Vertical Change LF5201.8to $75 $375111141 5 ft

feet205.7 Key Note Segment 96224.8to111167 5 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF45235.5to $120 $5,400111159 5 ft

feet .31"230.1 Vertical Change REF5231.1to111142 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF199282.5to $120 $23,820111160 5 ft

feet -.3"248.7 Vertical Change REF5249.7to111143 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROMA COURT

Street Side

MILANO LANE

Survey Street Name Starting Street Name

1362 ROMA COURT

End Street Name

2201271345

Run ID

Roma Court

54

ID Sidewalk Width

Priority

feet .29"257.2 Vertical Change REF5258.2to111144 5 ft

feet .38"276.5 Vertical Change REF5277.5to111146 5 ft

feet282.5 Key Note Segment 108304.1to111168 5 ft

feet -.27"292.4 Vertical Change REF5293.4to111147 5 ft

feet309.2 Key Note Segment 96328.3to111169 5 ft

feet -.37"309.8 Vertical Change REF5310.8to111148 5 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF15333.9to $120 $1,740111161 5 ft

feet .28"332.6 Vertical Change REF5333.6to111149 5 ft

feet 2.0-3.0%339.2 Cross Slope (PAR) SF137366.6to $120 $16,440111162 5 ft

feet .46"354.7 Vertical Change REF5355.7to111150 5 ft

feet .26"368.0 Vertical Change LF5369.0to $75 $375111151 5 ft

$63,510.00TOTAL COST FOR: ROMA COURTW side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

12TH ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101247

Run ID

Roosevelt
Ave

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,82050750 5 ft

feet 5.0-6.0%4.7 Cross Slope (PAR) SF157.6to $120 $1,74050751 5 ft

feet 4.0-5.0%13.1 Cross Slope (PAR) SF814.7to $120 $96050752 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF17552.3to $120 $21,00050753 5 ft

feet 4.0-5.0%54.6 Cross Slope (PAR) SF7469.3to $120 $8,82050754 5 ft

feet -.58"62.9 Vertical Change REF563.9to50738 5 ft

feet -.26"69.4 Vertical Change LF570.4to $75 $37550739 5 ft

feet 4.0-5.0%91.9 Cross Slope (PAR) SF42100.3to $120 $5,04050755 5 ft

feet 3.0-4.0%102.9 Cross Slope (PAR) SF56114.0to $120 $6,66050756 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF88131.5to $120 $10,50050757 5 ft

feet 4.0-5.0%131.8 Cross Slope (PAR) SF40139.9to $120 $4,86050758 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF8142.0to $120 $1,02050759 5 ft

feet 3.0-4.0%144.2 Cross Slope (PAR) SF49154.0to $120 $5,88050760 5 ft

feet 4.0-5.0%156.2 Cross Slope (PAR) SF56167.4to $120 $6,72050761 5 ft

feet .4"166.5 Vertical Change REF5167.5to50740 5 ft

feet 3.0-4.0%170.4 Cross Slope (PAR) SF10172.4to $120 $1,20050762 5 ft

feet 4.0-5.0%174.7 Cross Slope (PAR) SF40182.6to $120 $4,74050763 5 ft

feet 2.0-3.0%183.1 Cross Slope (PAR) SF20187.1to $120 $2,40050764 5 ft

feet 4.0-5.0%188.0 Cross Slope (PAR) SF39195.8to $120 $4,68050765 5 ft

feet 5.0-6.0%198.0 Cross Slope (PAR) SF74212.7to $120 $8,82050766 5 ft

feet 3.0-4.0%213.6 Cross Slope (PAR) SF36220.7to $120 $4,26050767 5 ft

feet .32"215.2 Vertical Change REF5216.2to50741 5 ft

feet .38"219.6 Vertical Change REF5220.6to50742 5 ft

feet 5.0-6.0%224.5 Cross Slope (PAR) SF6225.6to $120 $66050768 5 ft

feet 6.0-7.0%225.6 Cross Slope (PAR) SF9227.3to $120 $1,02050769 5 ft

feet 5.0-6.0%228.1 Cross Slope (PAR) SF94246.8to $120 $11,22050770 5 ft

feet .6"235.3 Vertical Change REF5236.3to50743 5 ft

feet 3.0-4.0%248.7 Cross Slope (PAR) SF118272.2to $120 $14,10050771 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

12TH ST

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101247

Run ID

Roosevelt
Ave

92

ID Sidewalk Width

Priority

feet .29"257.5 Vertical Change REF5258.5to50744 5 ft

feet .35"264.3 Vertical Change REF5265.3to50745 5 ft

feet 5.0-6.0%274.7 Cross Slope (PAR) SF23279.2to $120 $2,70050772 5 ft

feet 3.0-4.0%279.2 Cross Slope (PAR) SF59291.0to $120 $7,08050773 5 ft

feet 2.0-3.0%291.0 Cross Slope (PAR) SF12293.3to $120 $1,38050774 5 ft

feet 3.0-4.0%295.5 Cross Slope (PAR) SF7296.8to $120 $78050775 5 ft

feet 2.0-3.0%297.2 Cross Slope (PAR) SF204338.0to $120 $24,48050776 5 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF16344.1to $120 $1,92050777 5 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF17349.8to $120 $1,98050778 5 ft

feet 2.0-3.0%352.1 Cross Slope (PAR) SF16355.2to $120 $1,86050779 5 ft

feet 2.0-3.0%359.4 Cross Slope (PAR) SF86376.6to $120 $10,32050780 5 ft

feet 2.0-3.0%378.9 Cross Slope (PAR) SF12381.3to $120 $1,44050781 5 ft

feet 2.0-3.0%384.8 Cross Slope (PAR) SF43393.3to $120 $5,10050782 5 ft

feet 2.0-3.0%397.2 Cross Slope (PAR) SF53407.8to $120 $6,36050783 5 ft

feet 3.0-4.0%410.9 Cross Slope (PAR) SF68424.4to $120 $8,10050784 5 ft

feet -.32"416.1 Vertical Change LF5417.1to $75 $37550747 5 ft

feet 2.0-3.0%424.4 Cross Slope (PAR) SF122448.8to $120 $14,64050785 5 ft

feet 2.0-3.0%451.4 Cross Slope (PAR) SF40459.3to $120 $4,74050786 5 ft

feet 4.0-5.0%460.1 Cross Slope (PAR) SF47469.4to $120 $5,58050787 5 ft

feet .31"467.7 Vertical Change REF5468.7to50748 5 ft

feet 2.0-3.0%473.8 Cross Slope (PAR) SF68487.3to $120 $8,10050788 5 ft

feet 4.0-5.0%487.3 Cross Slope (PAR) SF42495.6to $120 $4,98050789 5 ft

feet 2.0-3.0%496.1 Cross Slope (PAR) SF52506.5to $120 $6,24050790 5 ft

feet .36"507.0 Vertical Change LF5508.0to $75 $37550749 5 ft

$248,025.00TOTAL COST FOR: ROOSEVELT AVEW side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

A ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101134

Run ID

Roosevelt
Ave

100

ID Sidewalk Width

Priority

feet 2.0-3.0%25.9 Cross Slope (PAR) SF1228.2to $120 $1,38050297 5 ft

feet 2.0-3.0%34.4 Cross Slope (PAR) SF1938.3to $120 $2,34050298 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF11687.4to $120 $13,86050299 5 ft

feet .58"82.2 Vertical Change REF583.2to50288 5 ft

feet 4.0-5.0%87.4 Cross Slope (PAR) SF183123.9to $120 $21,90050300 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF17130.2to $120 $2,04050301 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF7133.9to $120 $84050302 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF38141.4to $120 $4,50050303 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF20147.8to $120 $2,40050304 5 ft

feet150.0 Key Note Segment 99169.7to50331 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF25181.2to $120 $2,94050305 5 ft

feet -.76"180.0 Vertical Change REF5181.0to50289 5 ft

feet 2.0-3.0%183.9 Cross Slope (PAR) SF6185.1to $120 $72050306 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF18193.4to $120 $2,16050307 5 ft

feet .38"212.3 Vertical Change LF5213.3to $75 $37550290 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF10220.4to $120 $1,14050308 5 ft

feet220.4 Key Note Segment 54231.2to50332 5 ft

feet 3.0-4.0%231.2 Cross Slope (Driveway) SF7232.6to $40 $28050309 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF24238.6to $120 $2,88050310 5 ft

feet 4.0-5.0%239.1 Cross Slope (PAR) SF10241.0to $120 $1,14050311 5 ft

feet 5.0-6.0%244.3 Cross Slope (PAR) SF16247.4to $120 $1,86050312 5 ft

feet 3.0-4.0%249.0 Cross Slope (PAR) SF37256.4to $120 $4,44050313 5 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF22260.8to $120 $2,64050314 5 ft

feet 4.0-5.0%260.9 Cross Slope (PAR) SF58272.4to $120 $6,90050315 5 ft

feet 3.0-4.0%275.0 Cross Slope (PAR) SF6276.1to $120 $66050316 5 ft

feet277.7 Key Note Segment 63290.2to50333 5 ft

feet 3.0-4.0%291.3 Cross Slope (PAR) SF120315.2to $120 $14,34050317 5 ft

feet 3.0-4.0%318.3 Cross Slope (PAR) SF7319.7to $120 $84050318 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

A ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101134

Run ID

Roosevelt
Ave

100

ID Sidewalk Width

Priority

feet 4.0-5.0%321.9 Cross Slope (PAR) SF25326.8to $120 $2,94050319 5 ft

feet328.5 Key Note Segment 43337.0to50334 5 ft

feet .43"329.3 Vertical Change REF5330.3to50291 5 ft

feet -1.08"338.2 Vertical Change REF5339.2to50292 5 ft

feet 2.0-3.0%339.1 Cross Slope (PAR) SF28344.7to $120 $3,36050320 5 ft

feet344.7 Key Note Segment 48354.2to50335 5 ft

feet .49"345.9 Vertical Change REF5346.9to50293 5 ft

feet .93"354.7 Vertical Change SF5355.7to $75 $37550294 5 ft

feet .4"357.1 Vertical Change LF5358.1to $75 $37550295 5 ft

feet 4.0-5.0%359.1 Cross Slope (PAR) SF14361.9to $120 $1,68050321 5 ft

feet 2.0-3.0%362.8 Cross Slope (PAR) SF63375.4to $120 $7,56050322 5 ft

feet 4.0-5.0%375.6 Cross Slope (PAR) SF55386.6to $120 $6,60050323 5 ft

feet386.6 Key Note Segment 64399.3to50336 5 ft

feet .29"388.2 Vertical Change REF5389.2to50296 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF17404.7to $120 $2,04050324 5 ft

feet 4.0-5.0%405.2 Cross Slope (PAR) SF28410.7to $120 $3,30050325 5 ft

feet 3.0-4.0%414.9 Cross Slope (PAR) SF76430.1to $120 $9,12050326 5 ft

feet 2.0-3.0%430.1 Cross Slope (PAR) SF7431.4to $120 $78050327 5 ft

feet431.4 Key Note Segment 77446.8to50337 5 ft

feet 3.0-4.0%452.1 Cross Slope (PAR) SF15455.0to $120 $1,74050328 5 ft

feet 2.0-3.0%455.0 Cross Slope (PAR) SF10456.9to $120 $1,14050329 5 ft

feet 2.0-3.0%466.5 Cross Slope (PAR) SF176501.6to $120 $21,06050330 5 ft

$154,645.00TOTAL COST FOR: ROOSEVELT AVEE side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2106101128

Run ID

Roosevelt
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF348.3to $120 $4,08050213 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF3718.1to $120 $4,38050214 5 ft

feet 4.0-5.0%18.4 Cross Slope (PAR) SF4126.6to $120 $4,92050215 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF3232.9to $120 $3,78050216 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF11859.3to $120 $14,16050217 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF2965.1to $120 $3,48050218 5 ft

feet 5.0-6.0%79.6 Cross Slope (PAR) SF9698.8to $120 $11,52050219 5 ft

feet 3.0-4.0%119.6 Cross Slope (PAR) SF6120.7to $120 $66050220 5 ft

feet 3.0-4.0%125.5 Cross Slope (PAR) SF107146.9to $120 $12,84050221 5 ft

feet -.26"127.0 Vertical Change REF5128.0to50206 5 ft

feet .62"135.6 Vertical Change REF5136.6to50207 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF6151.6to $120 $78050222 5 ft

feet 5.0-6.0%154.2 Cross Slope (PAR) SF59166.0to $120 $7,08050223 5 ft

feet 3.0-4.0%166.5 Cross Slope (PAR) SF128192.1to $120 $15,36050224 5 ft

feet 4.0-5.0%195.6 Cross Slope (PAR) SF23200.1to $120 $2,70050225 5 ft

feet 4.0-5.0%203.0 Cross Slope (PAR) SF184239.8to $120 $22,08050226 5 ft

feet 4.0-5.0%243.3 Cross Slope (PAR) SF98262.8to $120 $11,70050227 5 ft

feet 4.0-5.0%266.3 Cross Slope (PAR) SF59278.1to $120 $7,08050228 5 ft

feet 2.0-3.0%278.7 Cross Slope (PAR) SF32285.1to $120 $3,84050229 5 ft

feet 2.0-3.0%293.6 Cross Slope (PAR) SF138321.2to $120 $16,56050230 5 ft

feet 2.0-3.0%324.0 Cross Slope (PAR) SF137351.3to $120 $16,38050231 5 ft

feet 4.0-5.0%352.5 Cross Slope (PAR) SF6353.7to $120 $72050232 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF43365.5to $120 $5,16050233 5 ft

feet -.3"367.6 Vertical Change LF5368.6to $75 $37550208 5 ft

feet 2.0-3.0%370.2 Cross Slope (PAR) SF22374.6to $120 $2,64050234 5 ft

feet 4.0-5.0%376.5 Cross Slope (PAR) SF112398.8to $120 $13,38050235 5 ft

feet -.26"381.1 Vertical Change REF5382.1to50209 5 ft

feet -.28"396.9 Vertical Change REF5397.9to50210 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2106101128

Run ID

Roosevelt
Ave

66

ID Sidewalk Width

Priority

feet 5.0-6.0%401.3 Cross Slope (PAR) SF50411.3to $120 $6,00050236 5 ft

feet 5.0-6.0%413.7 Cross Slope (PAR) SF32420.1to $120 $3,84050237 5 ft

feet .27"421.0 Vertical Change LF5422.0to $75 $37550211 5 ft

feet >15.0%424.1 Cross Slope (PAR) SF29429.8to $120 $3,42050238 5 ft

feet 13.0-14.0%429.8 Cross Slope (PAR) SF19433.5to $120 $2,22050239 5 ft

feet 6.0-7.0%437.6 Cross Slope (PAR) SF40445.6to $120 $4,80050240 5 ft

feet 5.0-6.0%445.6 Cross Slope (PAR) SF22449.9to $120 $2,58050241 5 ft

feet 5.0-6.0%452.1 Cross Slope (PAR) SF13454.7to $120 $1,56050242 5 ft

feet 6.0-7.0%456.9 Cross Slope (PAR) SF31463.1to $120 $3,72050243 5 ft

feet 5.0-6.0%463.1 Cross Slope (PAR) SF129488.8to $120 $15,42050244 5 ft

feet 6.0-7.0%491.1 Cross Slope (PAR) SF10493.0to $120 $1,14050245 5 ft

feet 5.0-6.0%494.9 Cross Slope (PAR) SF47504.3to $120 $5,64050246 5 ft

feet 3.0-4.0%504.3 Cross Slope (PAR) SF13506.8to $120 $1,50050247 5 ft

feet 2.0-3.0%507.6 Cross Slope (PAR) SF10509.5to $120 $1,14050248 5 ft

feet 2.0-3.0%514.9 Cross Slope (PAR) SF16518.1to $120 $1,92050249 5 ft

feet 2.0-3.0%521.8 Cross Slope (PAR) SF148551.3to $120 $17,70050250 5 ft

feet 4.0-5.0%551.3 Cross Slope (PAR) SF25556.3to $120 $3,00050251 5 ft

feet 2.0-3.0%557.8 Cross Slope (PAR) SF209599.6to $120 $25,08050252 5 ft

feet .26"561.9 Vertical Change REF5562.9to50212 5 ft

feet 2.0-3.0%604.3 Cross Slope (PAR) SF7605.7to $120 $84050253 5 ft

feet631.1 Key Note Segment 183667.6to50282 5 ft

feet 3.0-4.0%668.8 Cross Slope (PAR) SF6670.0to $120 $72050254 5 ft

feet 2.0-3.0%671.3 Cross Slope (PAR) SF220715.3to $120 $26,40050255 5 ft

feet 3.0-4.0%727.2 Cross Slope (PAR) SF14730.0to $120 $1,68050256 5 ft

feet 2.0-3.0%730.3 Cross Slope (PAR) SF82746.7to $120 $9,84050257 5 ft

feet 4.0-5.0%749.3 Cross Slope (PAR) SF70763.3to $120 $8,40050258 5 ft

feet765.5 Key Note Segment 102785.9to50283 5 ft

feet787.4 Key Note Segment 65800.4to50284 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2106101128

Run ID

Roosevelt
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%803.8 Cross Slope (PAR) SF184840.5to $120 $22,02050259 5 ft

feet 4.0-5.0%841.4 Cross Slope (PAR) SF43849.9to $120 $5,10050260 5 ft

feet849.9 Key Note Segment 47859.3to50285 5 ft

feet 3.0-4.0%860.3 Cross Slope (PAR) SF8861.9to $120 $96050261 5 ft

feet 3.0-4.0%864.3 Cross Slope (PAR) SF39872.0to $120 $4,62050262 5 ft

feet 2.0-3.0%874.2 Cross Slope (PAR) SF15877.1to $120 $1,74050263 5 ft

feet879.2 Key Note Segment 46888.3to50286 5 ft

feet 3.0-4.0%893.1 Cross Slope (PAR) SF31899.2to $120 $3,66050264 5 ft

feet 3.0-4.0%901.6 Cross Slope (PAR) SF8903.2to $120 $96050265 5 ft

feet 2.0-3.0%903.2 Cross Slope (PAR) SF24907.9to $120 $2,82050266 5 ft

feet 3.0-4.0%910.9 Cross Slope (PAR) SF44919.6to $120 $5,22050267 5 ft

feet 2.0-3.0%920.3 Cross Slope (PAR) SF14923.0to $120 $1,62050268 5 ft

feet923.1 Key Note Segment 45932.1to50287 5 ft

feet 3.0-4.0%932.9 Cross Slope (PAR) SF5933.9to $120 $60050269 5 ft

feet 2.0-3.0%934.9 Cross Slope (PAR) SF35941.8to $120 $4,14050270 5 ft

feet 3.0-4.0%945.0 Cross Slope (PAR) SF70958.9to $120 $8,34050271 5 ft

feet 3.0-4.0%961.6 Cross Slope (PAR) SF82977.9to $120 $9,78050272 5 ft

feet 2.0-3.0%981.0 Cross Slope (PAR) SF23985.5to $120 $2,70050273 5 ft

feet 2.0-3.0%987.8 Cross Slope (PAR) SF6988.9to $120 $66050274 5 ft

feet 2.0-3.0%992.3 Cross Slope (PAR) SF11994.5to $120 $1,32050275 5 ft

feet 4.0-5.0%995.1 Cross Slope (PAR) SF511005.3to $120 $6,12050276 5 ft

feet 4.0-5.0%1007.8 Cross Slope (PAR) SF411016.0to $120 $4,92050277 5 ft

feet 3.0-4.0%1018.4 Cross Slope (PAR) SF221022.7to $120 $2,58050278 5 ft

feet 3.0-4.0%1024.8 Cross Slope (PAR) SF161028.1to $120 $1,98050279 5 ft

feet 2.0-3.0%1028.1 Cross Slope (PAR) SF101030.1to $120 $1,20050280 5 ft

feet 2.0-3.0%1036.3 Cross Slope (PAR) SF71037.7to $120 $84050281 5 ft

$428,490.00TOTAL COST FOR: ROOSEVELT AVEE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101114

Run ID

Roosevelt
Ave

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF378.1to $120 $4,38050148 5 ft

feet 3.0-4.0%10.6 Cross Slope (PAR) SF9830.2to $120 $11,76050149 5 ft

feet -.53"12.5 Vertical Change REF513.5to50138 5 ft

feet .4"27.9 Vertical Change REF528.9to50139 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF2737.3to $120 $3,30050150 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF942.1to $120 $1,08050151 5 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF4757.1to $120 $5,58050152 5 ft

feet -.37"53.7 Vertical Change REF554.7to50141 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF12283.1to $120 $14,64050153 5 ft

feet86.1 Key Note Segment 83102.6to50171 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF5105.3to $120 $60050154 5 ft

feet .32"106.9 Vertical Change LF5107.9to $75 $37550143 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF45117.3to $120 $5,40050155 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF36130.0to $120 $4,32050156 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF60144.3to $120 $7,20050157 5 ft

feet -.26"132.7 Vertical Change REF5133.7to50144 5 ft

feet .96"138.3 Vertical Change REF5139.3to50145 5 ft

feet 3.0-4.0%147.1 Cross Slope (PAR) SF8148.7to $120 $96050158 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF152181.3to $120 $18,30050159 5 ft

feet 4.0-5.0%181.3 Cross Slope (PAR) SF67194.6to $120 $7,98050160 5 ft

feet 2.0-3.0%195.6 Cross Slope (PAR) SF6196.8to $120 $72050161 5 ft

feet196.8 Key Note Segment 141224.9to50172 5 ft

feet .28"223.7 Vertical Change REF5224.7to50146 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF125260.2to $120 $14,94050162 5 ft

feet .28"261.6 Vertical Change LF5262.6to $75 $37550147 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF20271.7to $120 $2,34050163 5 ft

feet 2.0-3.0%277.9 Cross Slope (PAR) SF184314.7to $120 $22,08050164 5 ft

feet 4.0-5.0%314.8 Cross Slope (PAR) SF61327.0to $120 $7,32050165 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101114

Run ID

Roosevelt
Ave

73

ID Sidewalk Width

Priority

feet 3.0-4.0%330.4 Cross Slope (PAR) SF27335.7to $120 $3,18050166 5 ft

feet 2.0-3.0%336.8 Cross Slope (PAR) SF53347.3to $120 $6,30050167 5 ft

feet 2.0-3.0%358.8 Cross Slope (PAR) SF59370.5to $120 $7,02050168 5 ft

feet 2.0-3.0%375.6 Cross Slope (PAR) SF10377.6to $120 $1,20050169 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF17383.1to $120 $1,98050170 5 ft

$153,330.00TOTAL COST FOR: ROOSEVELT AVEW side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101119

Run ID

Roosevelt
Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%12.7 Cross Slope (PAR) SF5122.8to $120 $6,06050175 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF9043.6to $120 $10,80050176 5 ft

feet 4.0-5.0%45.6 Cross Slope (PAR) SF2650.7to $120 $3,06050177 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3357.4to $120 $3,96050178 5 ft

feet 3.0-4.0%59.9 Cross Slope (PAR) SF761.3to $120 $84050179 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF4170.4to $120 $4,86050180 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF2380.6to $120 $2,82050181 5 ft

feet 4.0-5.0%80.6 Cross Slope (PAR) SF131106.7to $120 $15,66050182 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF6108.8to $120 $72050183 5 ft

feet110.3 Key Note Segment 107131.7to50204 5 ft

feet .47"130.5 Vertical Change REF5131.5to50173 5 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF21143.0to $120 $2,46050184 5 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF131172.6to $120 $15,72050185 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF49186.4to $120 $5,82050186 5 ft

feet 3.0-4.0%189.6 Cross Slope (PAR) SF85206.6to $120 $10,20050187 5 ft

feet 2.0-3.0%206.6 Cross Slope (PAR) SF77222.0to $120 $9,24050188 5 ft

feet 2.0-3.0%233.4 Cross Slope (PAR) SF21237.5to $120 $2,46050189 5 ft

feet 2.0-3.0%240.5 Cross Slope (PAR) SF112262.9to $120 $13,44050190 5 ft

feet -.27"246.9 Vertical Change REF5247.9to50174 5 ft

feet267.5 Key Note Segment 149297.3to50205 5 ft

feet 5.0-6.0%297.4 Cross Slope (Driveway) SF5298.4to $40 $20050191 5 ft

feet 3.0-4.0%299.2 Cross Slope (PAR) SF57310.5to $120 $6,78050192 5 ft

feet 2.0-3.0%310.5 Cross Slope (PAR) SF57321.8to $120 $6,78050193 5 ft

feet 2.0-3.0%325.3 Cross Slope (PAR) SF47334.6to $120 $5,58050194 5 ft

feet 3.0-4.0%337.4 Cross Slope (PAR) SF86354.6to $120 $10,32050195 5 ft

feet 2.0-3.0%359.4 Cross Slope (PAR) SF81375.6to $120 $9,72050196 5 ft

feet 2.0-3.0%384.0 Cross Slope (PAR) SF34390.8to $120 $4,08050197 5 ft

feet 3.0-4.0%397.3 Cross Slope (PAR) SF7398.7to $120 $84050198 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

S B ST

Survey Street Name Starting Street Name

S C ST

End Street Name

2106101119

Run ID

Roosevelt
Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%398.7 Cross Slope (PAR) SF157430.0to $120 $18,78050199 5 ft

feet 2.0-3.0%433.3 Cross Slope (PAR) SF81449.5to $120 $9,72050200 5 ft

feet 2.0-3.0%451.6 Cross Slope (PAR) SF48461.1to $120 $5,70050201 5 ft

feet 2.0-3.0%464.3 Cross Slope (PAR) SF13466.8to $120 $1,50050202 5 ft

feet 2.0-3.0%470.1 Cross Slope (PAR) SF99489.8to $120 $11,82050203 5 ft

$199,940.00TOTAL COST FOR: ROOSEVELT AVEW side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106101138

Run ID

Roosevelt
Ave

82

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF6714.8to $120 $7,98050348 5 ft

feet -.43"13.1 Vertical Change REF514.1to50338 5 ft

feet16.3 Key Note Segment 7030.3to50377 5 ft

feet 3.0-4.0%31.3 Cross Slope (PAR) SF2235.8to $120 $2,70050349 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF10458.1to $120 $12,48050350 5 ft

feet59.3 Key Note Segment 7173.4to50378 5 ft

feet 2.0-3.0%73.4 Cross Slope (Driveway) SF5384.1to $40 $2,14050351 5 ft

feet84.3 Key Note Segment 7398.8to50379 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF32106.4to $120 $3,84050352 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF48118.9to $120 $5,76050353 5 ft

feet .27"111.5 Vertical Change REF5112.5to50339 5 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF7124.8to $120 $78050354 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF26133.8to $120 $3,12050355 5 ft

feet -.51"137.4 Vertical Change REF5138.4to50340 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF6139.1to $120 $78050356 5 ft

feet145.2 Key Note Segment 73159.8to50380 5 ft

feet -.35"146.2 Vertical Change REF5147.2to50341 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF5167.3to $120 $60050357 5 ft

feet170.7 Key Note Segment 70184.7to50381 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF8190.4to $120 $96050358 5 ft

feet 2.0-3.0%225.2 Cross Slope (PAR) SF8226.8to $120 $96050359 5 ft

feet .28"227.0 Vertical Change LF5228.0to $75 $37550342 5 ft

feet230.8 Key Note Segment 72245.2to50382 5 ft

feet 2.0-3.0%248.1 Cross Slope (PAR) SF38255.7to $120 $4,56050360 5 ft

feet255.7 Key Note Segment 72270.0to50383 5 ft

feet .36"270.2 Vertical Change REF5271.2to50343 5 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF6272.4to $120 $72050361 5 ft

feet 5.0-6.0%271.9 6273.1to50385 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106101138

Run ID

Roosevelt
Ave

82

ID Sidewalk Width

Priority

feet 4.0-5.0%273.4 Cross Slope (PAR) SF109295.1to $120 $13,02050362 5 ft

feet 2.0-3.0%297.2 Cross Slope (PAR) SF37304.5to $120 $4,38050363 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF82324.5to $120 $9,78050364 5 ft

feet .26"324.3 Vertical Change REF5325.3to50344 5 ft

feet324.5 Key Note Segment 84341.3to50384 5 ft

feet -.27"341.4 Vertical Change REF5342.4to50345 5 ft

feet 3.0-4.0%343.7 Cross Slope (PAR) SF74358.4to $120 $8,82050365 5 ft

feet .27"354.3 Vertical Change REF5355.3to50346 5 ft

feet -.3"356.4 Vertical Change REF5357.4to50347 5 ft

feet 5.0-6.0%359.3 Cross Slope (PAR) SF10361.2to $120 $1,14050366 5 ft

feet 5.0-6.0%363.3 Cross Slope (PAR) SF22367.7to $120 $2,64050367 5 ft

feet 5.0-6.0%370.2 Cross Slope (PAR) SF46379.4to $120 $5,52050368 5 ft

feet 3.0-4.0%379.6 Cross Slope (PAR) SF67393.0to $120 $8,04050369 5 ft

feet 2.0-3.0%393.7 Cross Slope (PAR) SF26398.8to $120 $3,06050370 5 ft

feet 3.0-4.0%401.1 Cross Slope (PAR) SF20405.1to $120 $2,40050371 5 ft

feet 2.0-3.0%405.1 Cross Slope (PAR) SF132431.5to $120 $15,84050372 5 ft

feet 4.0-5.0%432.1 Cross Slope (PAR) SF54442.9to $120 $6,48050373 5 ft

feet 2.0-3.0%443.1 Cross Slope (PAR) SF59454.8to $120 $7,02050374 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF59473.5to $120 $7,02050375 5 ft

feet 2.0-3.0%475.8 Cross Slope (PAR) SF85492.7to $120 $10,14050376 5 ft

$153,055.00TOTAL COST FOR: ROOSEVELT AVEE side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101231

Run ID

Roosevelt
Ave

114

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,50050633 5 ft

feet 2.0-3.0%10.1 Cross Slope (PAR) SF1412.9to $120 $1,68050634 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF2017.4to $120 $2,46050635 5 ft

feet 2.0-3.0%17.6 Cross Slope (PAR) SF9636.7to $120 $11,46050636 5 ft

feet 2.1"33.5 Vertical Change REF534.5to50614 5 ft

feet 5.0-6.0%38.0 Cross Slope (PAR) SF1340.6to $120 $1,56050637 5 ft

feet .37"38.6 Vertical Change REF539.6to50615 5 ft

feet 3.0-4.0%41.6 Cross Slope (PAR) SF1143.8to $120 $1,32050638 5 ft

feet .35"42.1 Vertical Change REF1645.2to50616 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF1148.5to $120 $1,32050639 5 ft

feet -.29"46.6 Vertical Change REF547.6to50617 5 ft

feet48.5 Key Note Segment 10369.0to50673 5 ft

feet .56"53.6 Vertical Change REF554.6to50618 5 ft

feet 5.0-6.0%72.8 Cross Slope (PAR) SF3479.5to $120 $4,02050640 5 ft

feet 5.0-6.0%83.0 Cross Slope (PAR) SF5994.8to $120 $7,08050641 5 ft

feet 3.0-4.0%94.9 Cross Slope (PAR) SF55105.8to $120 $6,54050642 5 ft

feet -.3"98.5 Vertical Change REF599.5to50620 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF25110.8to $120 $3,00050643 5 ft

feet 4.0-5.0%110.8 Cross Slope (PAR) SF68124.4to $120 $8,16050644 5 ft

feet 2.43"124.3 Vertical Change REF5125.3to50622 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF8126.0to $120 $96050645 5 ft

feet .45"126.3 Vertical Change LF14129.2to $75 $1,08850623 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF14133.2to $120 $1,74050646 5 ft

feet .69"132.1 Vertical Change REF5133.1to50624 5 ft

feet 4.0-5.0%135.2 Cross Slope (PAR) SF8136.8to $120 $96050647 5 ft

feet -.26"137.9 Vertical Change REF5138.9to50625 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF13141.3to $120 $1,56050648 5 ft

feet .49"139.9 Vertical Change REF16143.1to50626 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101231

Run ID

Roosevelt
Ave

114

ID Sidewalk Width

Priority

feet 40"142.6 Protruding Object JOB5143.6to $99 $9950677 5 ft

feet -.28"144.2 Vertical Change REF5145.2to50627 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF6145.6to $120 $78050649 5 ft

feet 3.0-4.0%149.5 Cross Slope (PAR) SF60161.4to $120 $7,14050650 5 ft

feet .55"150.3 Vertical Change REF5151.3to50628 5 ft

feet 1.1"160.8 Vertical Change REF5161.8to50629 5 ft

feet 2.0-3.0%161.7 Cross Slope (PAR) SF91179.8to $120 $10,86050651 5 ft

feet 4.0-5.0%182.8 Cross Slope (PAR) SF61195.0to $120 $7,32050652 5 ft

feet .3"186.8 Vertical Change REF5187.8to50630 5 ft

feet 3.0-4.0%198.9 Cross Slope (PAR) SF7200.3to $120 $84050653 5 ft

feet 3.0-4.0%202.5 Cross Slope (PAR) SF16205.7to $120 $1,92050654 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF18209.3to $120 $2,16050655 5 ft

feet209.3 Key Note Segment 108230.8to50674 5 ft

feet 2.0-3.0%235.5 Cross Slope (PAR) SF35242.4to $120 $4,14050656 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF92263.2to $120 $11,04050657 5 ft

feet 4.0-5.0%263.5 Cross Slope (PAR) SF49273.2to $120 $5,82050658 5 ft

feet273.2 Key Note Segment 98292.9to50675 5 ft

feet 1.02"275.6 Vertical Change REF5276.6to50631 5 ft

feet 2.0-3.0%299.6 Cross Slope (PAR) SF40307.7to $120 $4,86050659 5 ft

feet 3.0-4.0%310.3 Cross Slope (PAR) SF37317.7to $120 $4,44050660 5 ft

feet 2.0-3.0%317.8 Cross Slope (PAR) SF80333.8to $120 $9,60050661 5 ft

feet334.3 Key Note Segment 92352.6to50676 5 ft

feet 2.0-3.0%352.6 Cross Slope (Driveway) SF37359.9to $40 $1,46050662 5 ft

feet 4.0-5.0%361.6 Cross Slope (PAR) SF125386.6to $120 $15,00050663 5 ft

feet 2.0-3.0%387.3 Cross Slope (PAR) SF37394.7to $120 $4,44050664 5 ft

feet 4.0-5.0%394.7 Cross Slope (PAR) SF6395.9to $120 $72050665 5 ft

feet 4.0-5.0%398.6 Cross Slope (PAR) SF13401.2to $120 $1,56050666 5 ft

feet 2.0-3.0%401.2 Cross Slope (PAR) SF21405.3to $120 $2,46050667 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROOSEVELT AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101231

Run ID

Roosevelt
Ave

114

ID Sidewalk Width

Priority

feet 4.0-5.0%419.6 Cross Slope (PAR) SF11421.7to $120 $1,26050668 5 ft

feet .28"424.6 Vertical Change LF5425.6to $75 $37550632 5 ft

feet 4.0-5.0%426.9 Cross Slope (PAR) SF27432.2to $120 $3,18050669 5 ft

feet 5.0-6.0%434.8 Cross Slope (PAR) SF12437.1to $120 $1,38050670 5 ft

feet 4.0-5.0%440.0 Cross Slope (PAR) SF10441.9to $120 $1,14050671 5 ft

feet 3.0-4.0%445.7 Cross Slope (PAR) SF6446.9to $120 $72050672 5 ft

$164,121.50TOTAL COST FOR: ROOSEVELT AVEW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROOSEVELT AVE

Street Side

VARBELLA WAY

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108130941

Run ID

Roosevelt
Ave

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38061339 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF3311.3to $120 $3,96061340 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF1021.4to $120 $1,20061341 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF25673.0to $120 $30,72061342 5 ft

feet 1.23"76.4 Vertical Change SF577.4to $75 $37561338 5 ft

$37,635.00TOTAL COST FOR: ROOSEVELT AVEE side of Starting at: VARBELLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW ROSE ST

Street Side

CROSS ST

Survey Street Name Starting Street Name

830 CROSS ST

End Street Name

2202101358

Run ID

Rose St

61

ID Sidewalk Width

Priority

feet .29"0.5 Vertical Change LF286.1to $75 $2,100131810 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF83.8to $120 $900131815 5 ft

feet .35"8.2 Vertical Change REF59.2to131811 5 ft

feet 3.0-4.0%13.1 Cross Slope (Driveway) SF614.3to $40 $240131816 5 ft

feet 2.0-3.0%15.0 Cross Slope (Driveway) SF616.1to $40 $220131817 5 ft

feet .26"20.0 Vertical Change REF521.0to131813 5 ft

feet 2.0-3.0%22.3 Cross Slope (Driveway) SF723.7to $40 $280131818 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF730.0to $120 $840131819 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF3038.1to $120 $3,600131820 5 ft

feet .5"45.3 Vertical Change SF546.3to $75 $375131814 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF10767.8to $120 $12,780131821 5 ft

feet 4.0-5.0%68.8 Cross Slope (PAR) SF14597.7to $120 $17,340131822 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF56111.5to $120 $6,720131823 5 ft

$45,395.00TOTAL COST FOR: ROSE STSW side of Starting at: CROSS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROTAN AVE

Street Side

1501 FIFTH ST

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2201241118

Run ID

Rotan Ave

74

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF84.7to $120 $912106920 4 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF2110.9to $120 $2,496106921 4 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF1615.3to $120 $1,968106922 4 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF2722.0to $120 $3,216106923 4 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF1328.1to $120 $1,584106924 4 ft

feet28.8 Key Note Segment 3738.1to106934 4 ft

feet 3.0-4.0%38.1 Cross Slope (Driveway) SF739.8to $40 $272106925 4 ft

feet .3"40.8 Vertical Change LF441.8to $75 $300106916 4 ft

feet 3.0-4.0%42.9 Cross Slope (PAR) SF2248.4to $120 $2,640106926 4 ft

feet .29"45.1 Vertical Change REF446.1to106917 4 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF951.1to $120 $1,104106927 4 ft

feet .34"51.6 Vertical Change LF452.6to $75 $300106918 4 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF11082.3to $120 $13,200106928 4 ft

feet 4.0-5.0%82.3 Cross Slope (PAR) SF1285.4to $120 $1,488106929 4 ft

feet 2.0-3.0%86.4 Cross Slope (PAR) SF3996.1to $120 $4,656106930 4 ft

feet 4.0-5.0%96.1 Cross Slope (PAR) SF93119.3to $120 $11,136106931 4 ft

feet .61"103.4 Vertical Change REF4104.4to106919 4 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF5121.5to $120 $576106932 4 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF11128.5to $120 $1,344106933 4 ft

$47,192.00TOTAL COST FOR: ROTAN AVEW side of Starting at: 1501 FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROTAN AVE

Street Side

1501 HOWARD RD

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201241218

Run ID

Rotan Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF7314.8to $120 $8,760107139 5 ft

feet .47"0.8 Vertical Change REF51.8to107135 5 ft

feet 3.52"15.2 Vertical Change SF516.2to $75 $375107136 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF6329.5to $120 $7,560107140 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF10753.0to $120 $12,780107141 5 ft

feet -.43"48.3 Vertical Change REF549.3to107137 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF959.3to $120 $1,020107142 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF1777.3to $120 $2,040107143 5 ft

feet78.3 Key Note Segment 113100.8to107145 5 ft

feet .46"78.7 Vertical Change REF579.7to107138 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF50113.8to $120 $6,000107144 5 ft

$38,535.00TOTAL COST FOR: ROTAN AVEE side of Starting at: 1501 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROTAN AVE

Street Side

413 ROTAN AVE

Survey Street Name Starting Street Name

417 ROTAN AVE

End Street Name

2201241520

Run ID

Rotan Ave

54

ID Sidewalk Width

Priority

feet2.3 Key Note Segment 6615.5to107465 5 ft

feet -.38"15.1 Vertical Change REF516.1to107450 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF618.8to $120 $720107459 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF4930.3to $120 $5,880107460 5 ft

feet .3"24.6 Vertical Change REF525.6to107451 5 ft

feet .26"28.9 Vertical Change REF529.9to107452 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF7348.8to $120 $8,760107461 5 ft

feet .26"37.6 Vertical Change REF538.6to107453 5 ft

feet .26"41.9 Vertical Change REF542.9to107455 5 ft

feet .26"48.3 Vertical Change REF1751.6to107457 5 ft

feet 3.0-4.0%52.1 Cross Slope (PAR) SF653.2to $120 $660107462 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1061.3to $120 $1,200107463 5 ft

feet 4.0-5.0%62.9 Cross Slope (PAR) SF1265.2to $120 $1,380107464 5 ft

feet -.49"63.5 Vertical Change REF564.5to107458 5 ft

$18,600.00TOTAL COST FOR: ROTAN AVEE side of Starting at: 413 ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROTAN AVE

Street Side

FIFTH ST

Survey Street Name Starting Street Name

1425 ROTAN AVE

End Street Name

2201241112

Run ID

Rotan Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF17844.4to $120 $21,312106898 4 ft

feet 3.07"1.7 Vertical Change REF42.7to106892 4 ft

feet -.4"28.3 Vertical Change REF429.3to106893 4 ft

feet -.5"43.5 Vertical Change REF444.5to106894 4 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF6162.1to $120 $7,296106899 4 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF767.5to $120 $816106900 4 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF4781.8to $120 $5,664106901 4 ft

feet81.8 Key Note Segment 80101.8to106903 4 ft

feet .41"82.6 Vertical Change REF483.6to106895 4 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF72125.0to $120 $8,592106902 4 ft

feet -.27"110.1 Vertical Change LF4111.1to $75 $300106896 4 ft

feet .35"118.3 Vertical Change REF4119.3to106897 4 ft

$43,980.00TOTAL COST FOR: ROTAN AVEE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROTAN AVE

Street Side

FOURTH ST

Survey Street Name Starting Street Name

1500 ROTAN AVE

End Street Name

2201241115

Run ID

Rotan Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF227.4to $120 $2,688106906 4 ft

feet 2.0-3.0%10.2 Cross Slope (PAR) SF2115.4to $120 $2,496106907 4 ft

feet 1.91"11.4 Vertical Change REF412.4to106904 4 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF3126.1to $120 $3,696106908 4 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF1836.2to $120 $2,112106909 4 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF842.8to $120 $960106910 4 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF15385.5to $120 $18,336106911 4 ft

feet 2.0-3.0%88.9 Cross Slope (Driveway) SF1091.3to $40 $384106912 4 ft

feet93.8 Key Note Segment 69111.0to106915 4 ft

feet 1.96"104.7 Vertical Change REF4105.7to106905 4 ft

feet 2.0-3.0%111.3 Cross Slope (Driveway) SF14114.7to $40 $544106913 4 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF20125.3to $120 $2,400106914 4 ft

$33,616.00TOTAL COST FOR: ROTAN AVEW side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROTAN AVE

Street Side

HOWARD RD

Survey Street Name Starting Street Name

1500 HOWARD RD

End Street Name

2201241313

Run ID

Rotan Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%22.4 Cross Slope (PAR) SF2527.4to $120 $3,000107285 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF8962.7to $120 $10,680107286 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF1870.1to $120 $2,100107287 5 ft

$15,780.00TOTAL COST FOR: ROTAN AVEW side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROTAN AVE

Street Side

OAK ST

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201241322

Run ID

Rotan Ave

94

ID Sidewalk Width

Priority

feet 6.0-7.0%0.2 Cross Slope (PAR) SF71.5to $120 $780107300 5 ft

feet 5.0-6.0%1.5 Cross Slope (PAR) SF399.3to $120 $4,680107301 5 ft

feet .33"6.6 Vertical Change REF57.6to107296 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF3419.0to $120 $4,080107302 5 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF8245.5to $120 $9,840107303 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF11878.6to $120 $14,220107304 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF3391.4to $120 $3,900107305 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF29119.4to $120 $3,480107306 5 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF28135.5to $120 $3,420107307 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF66163.3to $120 $7,860107308 5 ft

feet170.9 Key Note Segment 163203.4to107312 5 ft

feet 3.0-4.0%205.0 Cross Slope (PAR) SF185242.0to $120 $22,200107309 5 ft

feet .3"228.1 Vertical Change REF5229.1to107298 5 ft

feet 5.0-6.0%244.3 Cross Slope (PAR) SF55255.3to $120 $6,600107310 5 ft

feet256.3 Key Note Segment 124281.0to107313 5 ft

feet 4.0-5.0%283.3 Cross Slope (PAR) SF195322.3to $120 $23,400107311 5 ft

$104,460.00TOTAL COST FOR: ROTAN AVEE side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROYAL DR

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121326

Run ID

Royal Dr

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF193.8to $120 $2,22095682 5 ft

feet 3.0-4.0%7.7 Cross Slope (PAR) SF21851.2to $120 $26,10095683 5 ft

feet .56"8.9 Vertical Change REF59.9to95662 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF5161.3to $120 $6,06095684 5 ft

feet 4.0-5.0%61.5 Cross Slope (PAR) SF4570.6to $120 $5,46095685 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF5180.8to $120 $6,12095686 5 ft

feet .28"79.9 Vertical Change REF580.9to95663 5 ft

feet 3.0-4.0%83.0 Cross Slope (PAR) SF4291.4to $120 $5,04095687 5 ft

feet .34"93.4 Vertical Change LF594.4to $75 $37595664 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF92115.3to $120 $10,98095688 5 ft

feet116.3 Key Note Segment 139144.1to95713 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF173186.7to $120 $20,70095689 5 ft

feet -.48"153.4 Vertical Change REF5154.4to95666 5 ft

feet .42"162.9 Vertical Change REF5163.9to95667 5 ft

feet .64"172.9 Vertical Change REF5173.9to95668 5 ft

feet187.6 Key Note Segment 99207.4to95714 5 ft

feet .26"188.0 Vertical Change REF5189.0to95669 5 ft

feet 3.0-4.0%209.8 Cross Slope (PAR) SF5210.8to $120 $60095690 5 ft

feet 2.0-3.0%211.2 Cross Slope (PAR) SF32217.5to $120 $3,78095691 5 ft

feet -.26"215.9 Vertical Change REF5216.9to95670 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF102240.4to $120 $12,24095692 5 ft

feet244.0 Key Note Segment 99263.7to95715 5 ft

feet .4"254.6 Vertical Change REF5255.6to95671 5 ft

feet 2.0-3.0%265.1 Cross Slope (PAR) SF73279.7to $120 $8,76095693 5 ft

feet279.8 Key Note Segment 99299.6to95716 5 ft

feet .27"290.2 Vertical Change REF5291.2to95672 5 ft

feet .55"299.6 Vertical Change REF5300.6to95673 5 ft

feet 2.0-3.0%301.0 Cross Slope (PAR) SF144329.7to $120 $17,22095694 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROYAL DR

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121326

Run ID

Royal Dr

40

ID Sidewalk Width

Priority

feet -.3"315.5 Vertical Change REF5316.5to95674 5 ft

feet337.3 Key Note Segment 103357.8to95717 5 ft

feet 2.0-3.0%358.7 Cross Slope (PAR) SF66371.8to $120 $7,86095695 5 ft

feet 4.0-5.0%373.1 Cross Slope (PAR) SF20377.1to $120 $2,40095696 5 ft

feet 3.0-4.0%379.4 Cross Slope (PAR) SF12381.8to $120 $1,44095697 5 ft

feet 2.0-3.0%383.5 Cross Slope (PAR) SF16386.7to $120 $1,92095698 5 ft

feet 4.0-5.0%387.4 Cross Slope (PAR) SF11389.5to $120 $1,26095699 5 ft

feet 2.0-3.0%390.0 Cross Slope (PAR) SF35397.0to $120 $4,20095700 5 ft

feet .3"393.9 Vertical Change REF5394.9to95675 5 ft

feet397.8 Key Note Segment 104418.6to95718 5 ft

feet .28"397.9 Vertical Change REF5398.9to95676 5 ft

feet 3.0-4.0%423.8 Cross Slope (PAR) SF28429.3to $120 $3,30095701 5 ft

feet 2.0-3.0%429.3 Cross Slope (PAR) SF7430.6to $120 $78095702 5 ft

feet 2.0-3.0%433.0 Cross Slope (PAR) SF51443.2to $120 $6,12095703 5 ft

feet 2.0-3.0%445.9 Cross Slope (PAR) SF53456.4to $120 $6,30095704 5 ft

feet456.8 Key Note Segment 107478.2to95719 5 ft

feet .31"467.4 Vertical Change REF5468.4to95677 5 ft

feet .27"477.0 Vertical Change REF5478.0to95678 5 ft

feet 2.0-3.0%479.1 Cross Slope (PAR) SF17482.5to $120 $2,04095705 5 ft

feet .51"485.0 Vertical Change SF5486.0to $75 $37595679 5 ft

feet -.27"489.3 Vertical Change LF5490.3to $75 $37595680 5 ft

feet 2.0-3.0%491.3 Cross Slope (PAR) SF89509.1to $120 $10,68095706 5 ft

feet514.4 Key Note Segment 103535.0to95720 5 ft

feet .28"524.9 Vertical Change REF5525.9to95681 5 ft

feet 2.0-3.0%535.3 Cross Slope (Driveway) SF10537.3to $40 $40095707 5 ft

feet 2.0-3.0%541.3 Cross Slope (PAR) SF14544.0to $120 $1,62095708 5 ft

feet 2.0-3.0%547.5 Cross Slope (PAR) SF104568.3to $120 $12,48095709 5 ft

feet571.0 Key Note Segment 105591.9to95721 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ROYAL DR

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121326

Run ID

Royal Dr

40

ID Sidewalk Width

Priority

feet 2.0-3.0%593.2 Cross Slope (PAR) SF32599.6to $120 $3,84095710 5 ft

feet 3.0-4.0%603.3 Cross Slope (PAR) SF33609.9to $120 $3,96095711 5 ft

feet 4.0-5.0%614.1 Cross Slope (PAR) SF16617.3to $120 $1,92095712 5 ft

$198,925.00TOTAL COST FOR: ROYAL DRW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROYAL DR

Street Side

W PARK DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201121300

Run ID

Royal Dr

48

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF73.5to $120 $84095398 5 ft

feet 5.0-6.0%6.6 Cross Slope (PAR) SF3914.3to $120 $4,62095399 5 ft

feet 3.0-4.0%14.3 Cross Slope (PAR) SF4322.9to $120 $5,16095400 5 ft

feet23.8 Key Note Segment 9843.4to95433 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF646.0to $120 $72095401 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF3653.9to $120 $4,32095402 5 ft

feet 4.0-5.0%55.1 Cross Slope (PAR) SF4664.3to $120 $5,52095403 5 ft

feet 5.0-6.0%68.2 Cross Slope (PAR) SF1471.0to $120 $1,68095404 5 ft

feet .41"71.9 Vertical Change LF572.9to $75 $37595382 5 ft

feet 4.0-5.0%74.6 Cross Slope (PAR) SF3080.6to $120 $3,60095405 5 ft

feet81.0 Key Note Segment 100100.9to95434 5 ft

feet .26"91.1 Vertical Change REF592.1to95383 5 ft

feet 3.0-4.0%105.8 Cross Slope (PAR) SF36113.0to $120 $4,32095406 5 ft

feet113.0 Key Note Segment 98132.7to95435 5 ft

feet .26"123.0 Vertical Change REF5124.0to95384 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF76151.5to $120 $9,12095407 5 ft

feet 2.0-3.0%151.5 Cross Slope (PAR) SF77166.9to $120 $9,24095408 5 ft

feet167.0 Key Note Segment 101187.2to95436 5 ft

feet 3.0-4.0%190.3 Cross Slope (PAR) SF45199.2to $120 $5,34095409 5 ft

feet .41"198.9 Vertical Change REF5199.9to95385 5 ft

feet 3.0-4.0%202.0 Cross Slope (PAR) SF64214.8to $120 $7,68095410 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF30224.2to $120 $3,54095411 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF6225.7to $120 $72095412 5 ft

feet -.52"224.8 Vertical Change REF5225.8to95386 5 ft

feet 2.0-3.0%228.2 Cross Slope (PAR) SF67241.5to $120 $7,98095413 5 ft

feet241.5 Key Note Segment 100261.5to95437 5 ft

feet .27"251.8 Vertical Change REF5252.8to95387 5 ft

feet .36"261.5 Vertical Change REF5262.5to95388 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROYAL DR

Street Side

W PARK DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201121300

Run ID

Royal Dr

48

ID Sidewalk Width

Priority

feet 4.0-5.0%262.5 Cross Slope (Driveway) SF9264.4to $40 $38095414 5 ft

feet 4.0-5.0%267.5 Cross Slope (PAR) SF53278.1to $120 $6,36095415 5 ft

feet278.6 Key Note Segment 96297.8to95438 5 ft

feet .33"288.6 Vertical Change REF5289.6to95389 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF8300.8to $120 $90095416 5 ft

feet 3.0-4.0%304.9 Cross Slope (PAR) SF123329.4to $120 $14,70095417 5 ft

feet 2.0-3.0%331.7 Cross Slope (PAR) SF77347.0to $120 $9,18095418 5 ft

feet 4.0-5.0%347.0 Cross Slope (PAR) SF7348.3to $120 $78095419 5 ft

feet349.3 Key Note Segment 103369.8to95439 5 ft

feet 3.0-4.0%370.4 Cross Slope (Driveway) SF90388.4to $40 $3,60095420 5 ft

feet 4.0-5.0%391.8 Cross Slope (PAR) SF103412.4to $120 $12,36095421 5 ft

feet .28"403.0 Vertical Change REF5404.0to95390 5 ft

feet 5.0-6.0%414.7 Cross Slope (PAR) SF9416.4to $120 $1,02095422 5 ft

feet 4.0-5.0%418.5 Cross Slope (PAR) SF24423.2to $120 $2,82095423 5 ft

feet 4.0-5.0%426.5 Cross Slope (PAR) SF67439.9to $120 $8,04095424 5 ft

feet .36"427.8 Vertical Change REF5428.8to95391 5 ft

feet439.9 Key Note Segment 99459.7to95440 5 ft

feet -.34"441.0 Vertical Change REF5442.0to95392 5 ft

feet .26"460.0 Vertical Change REF5461.0to95393 5 ft

feet 4.0-5.0%461.8 Cross Slope (PAR) SF85478.8to $120 $10,20095425 5 ft

feet 2.0-3.0%479.4 Cross Slope (PAR) SF6480.5to $120 $66095426 5 ft

feet 3.0-4.0%482.9 Cross Slope (PAR) SF37490.3to $120 $4,44095427 5 ft

feet490.3 Key Note Segment 97509.7to95441 5 ft

feet -.41"491.4 Vertical Change REF5492.4to95394 5 ft

feet .26"501.1 Vertical Change REF5502.1to95395 5 ft

feet .33"510.3 Vertical Change REF5511.3to95396 5 ft

feet 2.0-3.0%511.6 Cross Slope (PAR) SF7513.0to $120 $84095428 5 ft

feet 3.0-4.0%515.1 Cross Slope (PAR) SF43523.8to $120 $5,22095429 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ROYAL DR

Street Side

W PARK DR

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201121300

Run ID

Royal Dr

48

ID Sidewalk Width

Priority

feet 2.0-3.0%524.3 Cross Slope (PAR) SF78539.8to $120 $9,30095430 5 ft

feet543.0 Key Note Segment 150572.9to95442 5 ft

feet -.29"572.9 Vertical Change REF5573.9to95397 5 ft

feet 3.0-4.0%573.6 Cross Slope (PAR) SF68587.1to $120 $8,10095431 5 ft

feet 2.0-3.0%587.7 Cross Slope (PAR) SF41595.9to $120 $4,92095432 5 ft

$178,595.00TOTAL COST FOR: ROYAL DRE side of Starting at: W PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RUBICON AVE

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2201181654

Run ID

Rubicon Ave

84

ID Sidewalk Width

Priority

feet -.29"1.5 Vertical Change LF52.5to $75 $375102341 5 ft

feet -.43"5.7 Vertical Change LF56.7to $75 $375102342 5 ft

feet8.9 Key Note Segment 12934.8to102368 5 ft

feet -.39"17.7 Vertical Change REF518.7to102343 5 ft

feet .29"24.2 Vertical Change REF525.2to102344 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF5449.6to $120 $6,480102353 5 ft

feet -.47"51.0 Vertical Change LF552.0to $75 $375102345 5 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF2358.1to $120 $2,760102354 5 ft

feet 9.0-10.0%63.3 Cross Slope (PAR) SF5474.1to $120 $6,480102355 5 ft

feet .35"71.3 Vertical Change REF572.3to102346 5 ft

feet 11.0-12.0%74.5 Cross Slope (PAR) SF1076.5to $120 $1,200102356 5 ft

feet 9.0-10.0%78.0 Cross Slope (PAR) SF3585.0to $120 $4,200102357 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF587.8to $120 $600102358 5 ft

feet91.5 Key Note Segment 149121.2to102369 5 ft

feet -.41"101.5 Vertical Change REF5102.5to102347 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF36128.8to $120 $4,320102359 5 ft

feet 2.0-3.0%134.9 Cross Slope (PAR) SF84151.7to $120 $10,080102360 5 ft

feet .56"149.2 Vertical Change REF5150.2to102348 5 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF40162.7to $120 $4,800102361 5 ft

feet163.5 Key Note Segment 153194.1to102370 5 ft

feet 2.0-3.0%194.1 Cross Slope (Driveway) SF14196.8to $40 $540102362 5 ft

feet197.4 Key Note Segment 119221.2to102371 5 ft

feet .32"209.8 Vertical Change REF5210.8to102349 5 ft

feet 2.0-3.0%221.2 Cross Slope (Driveway) SF41229.3to $40 $1,620102363 5 ft

feet -.32"238.8 Vertical Change LF5239.8to $75 $375102350 5 ft

feet 2.0-3.0%248.1 Cross Slope (PAR) SF69261.8to $120 $8,220102364 5 ft

feet268.8 Key Note Segment 115291.7to102372 5 ft

feet 2.0-3.0%291.7 Cross Slope (Driveway) SF16294.9to $40 $640102365 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E RUBICON AVE

Street Side

IVY GLEN DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2201181654

Run ID

Rubicon Ave

84

ID Sidewalk Width

Priority

feet296.6 Key Note Segment 111318.9to102373 5 ft

feet .27"308.0 Vertical Change REF5309.0to102351 5 ft

feet 2.0-3.0%320.5 Cross Slope (PAR) SF62332.9to $120 $7,440102366 5 ft

feet -.46"336.3 Vertical Change LF5337.3to $75 $375102352 5 ft

feet 2.0-3.0%341.3 Cross Slope (PAR) SF12343.6to $120 $1,380102367 5 ft

$62,635.00TOTAL COST FOR: RUBICON AVEE side of Starting at: IVY GLEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RUNNING BROOK DR

Street Side

RIVERBANK DR

Survey Street Name Starting Street Name

SHORESIDE DR

End Street Name

2201261257

Run ID

Running
Brook Dr

27

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF489.5to $120 $5,700109240 5 ft

feet .28"14.3 Vertical Change REF515.3to109238 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF1016.8to $120 $1,200109241 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF5431.5to $120 $6,480109242 5 ft

feet 1.84"23.7 Vertical Change REF524.7to109239 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF4246.8to $120 $4,980109243 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF2154.9to $120 $2,520109244 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF3278.9to $120 $3,780109245 5 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF2487.2to $120 $2,820109246 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF32100.8to $120 $3,780109247 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF44139.8to $120 $5,280109248 5 ft

feet 2.0-3.0%143.6 Cross Slope (PAR) SF100163.5to $120 $11,940109249 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF54179.6to $120 $6,480109250 5 ft

$54,960.00TOTAL COST FOR: RUNNING BROOK DRS side of Starting at: RIVERBANK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RUNNING BROOK DR

Street Side

SAN PIETRO DR

Survey Street Name Starting Street Name

SAN PIETRO DR

End Street Name

2201261246

Run ID

Running
Brook Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%7.6 Cross Slope (PAR) SF78.9to $120 $780109170 5 ft

feet .32"8.0 Vertical Change REF59.0to109166 5 ft

feet8.9 Key Note Segment 10129.1to109177 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF1032.8to $120 $1,200109171 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF2038.9to $120 $2,340109172 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF1144.7to $120 $1,260109173 5 ft

feet .31"43.4 Vertical Change REF544.4to109167 5 ft

feet44.7 Key Note Segment 9864.3to109178 5 ft

feet -.29"65.9 Vertical Change REF566.9to109168 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF2271.2to $120 $2,640109174 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF4283.1to $120 $5,040109175 5 ft

feet .29"84.6 Vertical Change LF585.6to $75 $375109169 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF587.8to $120 $600109176 5 ft

$14,235.00TOTAL COST FOR: RUNNING BROOK DRN side of Starting at: SAN PIETRO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RUNNING BROOK DR

Street Side

SAN PIETRO DR

Survey Street Name Starting Street Name

RIVERBANK DR

End Street Name

2201261255

Run ID

Running
Brook Dr

34

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF4510.4to $120 $5,400109208 5 ft

feet .31"2.2 Vertical Change REF53.2to109192 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF3517.3to $120 $4,140109209 5 ft

feet .32"13.0 Vertical Change REF514.0to109193 5 ft

feet18.3 Key Note Segment 10539.3to109231 5 ft

feet47.8 Key Note Segment 9767.2to109232 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF12895.3to $120 $15,300109210 5 ft

feet 2.0-3.0%102.4 Cross Slope (PAR) SF11104.6to $120 $1,320109211 5 ft

feet .61"105.5 Vertical Change SF5106.5to $75 $375109194 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF32113.3to $120 $3,780109212 5 ft

feet 3.0-4.0%118.3 Cross Slope (PAR) SF13120.9to $120 $1,560109213 5 ft

feet 3.0-4.0%124.4 Cross Slope (PAR) SF37131.8to $120 $4,440109214 5 ft

feet132.0 Key Note Segment 92150.3to109233 5 ft

feet 1.96"142.2 Vertical Change REF5143.2to109195 5 ft

feet -.27"152.2 Vertical Change REF5153.2to109196 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF11154.7to $120 $1,320109215 5 ft

feet .38"159.1 Vertical Change LF5160.1to $75 $375109197 5 ft

feet159.8 Key Note Segment 94178.7to109234 5 ft

feet 2.0-3.0%183.2 Cross Slope (PAR) SF28188.7to $120 $3,300109216 5 ft

feet .28"186.5 Vertical Change REF5187.5to109198 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF108212.4to $120 $12,960109217 5 ft

feet .34"202.5 Vertical Change REF5203.5to109199 5 ft

feet -.28"207.4 Vertical Change REF5208.4to109200 5 ft

feet .27"211.2 Vertical Change REF5212.2to109201 5 ft

feet .31"214.9 Vertical Change REF5215.9to109202 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF28221.4to $120 $3,360109218 5 ft

feet .33"225.6 Vertical Change LF5226.6to $75 $375109203 5 ft

feet 2.0-3.0%231.0 Cross Slope (PAR) SF7232.3to $120 $780109219 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RUNNING BROOK DR

Street Side

SAN PIETRO DR

Survey Street Name Starting Street Name

RIVERBANK DR

End Street Name

2201261255

Run ID

Running
Brook Dr

34

ID Sidewalk Width

Priority

feet -.26"234.3 Vertical Change LF5235.3to $75 $375109204 5 ft

feet242.6 Key Note Segment 96261.7to109235 5 ft

feet -.3"263.5 Vertical Change REF5264.5to109205 5 ft

feet 3.0-4.0%264.0 Cross Slope (PAR) SF7265.4to $120 $840109220 5 ft

feet 2.0-3.0%265.4 Cross Slope (PAR) SF23270.0to $120 $2,760109221 5 ft

feet270.0 Key Note Segment 95289.0to109236 5 ft

feet 2.0-3.0%290.6 Cross Slope (PAR) SF63303.3to $120 $7,620109222 5 ft

feet 2.0-3.0%314.1 Cross Slope (PAR) SF8315.8to $120 $1,020109223 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF7320.8to $120 $780109224 5 ft

feet 2.0-3.0%323.2 Cross Slope (PAR) SF5324.2to $120 $600109225 5 ft

feet 3.0-4.0%327.1 Cross Slope (PAR) SF5328.1to $120 $600109226 5 ft

feet 2.0-3.0%328.5 Cross Slope (PAR) SF9330.3to $120 $1,080109227 5 ft

feet .28"329.6 Vertical Change REF5330.6to109206 5 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF10335.3to $120 $1,200109228 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF25345.1to $120 $2,940109229 5 ft

feet 2.0-3.0%349.3 Cross Slope (PAR) SF18352.9to $120 $2,160109230 5 ft

feet352.9 Key Note Segment 100372.8to109237 5 ft

feet -.33"374.7 Vertical Change LF5375.7to $75 $375109207 5 ft

$81,135.00TOTAL COST FOR: RUNNING BROOK DRN side of Starting at: SAN PIETRO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S RUNNING BROOK DR

Street Side

SHORESIDE DR

Survey Street Name Starting Street Name

SAN PIETRO DR

End Street Name

2201261333

Run ID

Running
Brook Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%7.8 Cross Slope (PAR) SF5017.9to $120 $6,060109485 5 ft

feet .28"31.7 Vertical Change LF532.7to $75 $375109482 5 ft

feet .31"40.3 Vertical Change LF541.3to $75 $375109483 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF1659.9to $120 $1,860109486 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF3591.0to $120 $4,200109487 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF20111.5to $120 $2,340109488 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF16120.9to $120 $1,860109489 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF42136.2to $120 $5,100109490 5 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF9141.8to $120 $1,080109491 5 ft

feet 2.0-3.0%146.0 Cross Slope (PAR) SF11148.1to $120 $1,260109492 5 ft

feet .37"146.7 Vertical Change REF5147.7to109484 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF23171.8to $120 $2,700109493 5 ft

feet 2.0-3.0%175.4 Cross Slope (PAR) SF58186.9to $120 $6,900109494 5 ft

$34,110.00TOTAL COST FOR: RUNNING BROOK DRS side of Starting at: SHORESIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N RUSH ST

Street Side

1002 NEBRASKA AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202021626

Run ID

Rush St

68

ID Sidewalk Width

Priority

feet .33"9.1 Vertical Change LF510.1to $75 $375119084 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF2024.3to $120 $2,400119086 5 ft

feet 3.0-4.0%29.2 Cross Slope (PAR) SF8445.9to $120 $10,020119087 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF947.7to $120 $1,080119088 5 ft

feet47.7 Key Note Segment 5157.8to119092 5 ft

feet 1.73"48.6 Vertical Change REF549.6to119085 5 ft

feet 2.0-3.0%58.5 Cross Slope (Driveway) SF960.2to $40 $340119089 5 ft

feet61.3 Key Note Segment 8478.0to119093 5 ft

feet109.8 Key Note Segment 42118.1to119094 5 ft

feet 3.0-4.0%118.1 Cross Slope (Driveway) SF30124.1to $40 $1,200119090 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF69139.1to $120 $8,280119091 5 ft

$23,695.00TOTAL COST FOR: RUSH STN side of Starting at: 1002 NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106100958

Run ID

S A St

92

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF6713.8to $120 $7,98049620 5 ft

feet 3.0-4.0%16.1 Cross Slope (PAR) SF1619.3to $120 $1,92049621 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF2733.6to $120 $3,18049622 5 ft

feet 5.0-6.0%35.5 Cross Slope (PAR) SF2039.4to $120 $2,34049623 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF1744.2to $120 $2,04049624 5 ft

feet 3.0-4.0%48.7 Cross Slope (PAR) SF1251.0to $120 $1,38049625 5 ft

feet51.6 Key Note Segment 12977.4to49646 5 ft

feet 4.0-5.0%79.0 Cross Slope (PAR) SF1381.5to $120 $1,50049626 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF6494.8to $120 $7,74049627 5 ft

feet 4.0-5.0%94.8 Cross Slope (PAR) SF105115.8to $120 $12,60049628 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF21120.0to $120 $2,52049629 5 ft

feet -.27"123.2 Vertical Change LF5124.2to $75 $37549608 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF169161.8to $120 $20,28049630 5 ft

feet .27"138.9 Vertical Change REF5139.9to49609 5 ft

feet 4.0-5.0%161.8 Cross Slope (PAR) SF42170.3to $120 $5,10049631 5 ft

feet .43"165.2 Vertical Change REF5166.2to49610 5 ft

feet .26"168.9 Vertical Change REF5169.9to49611 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF7178.6to $120 $78049632 5 ft

feet -.59"179.2 Vertical Change SF5180.2to $75 $37549612 5 ft

feet 2.0-3.0%182.5 Cross Slope (PAR) SF27187.9to $120 $3,24049633 5 ft

feet 4.0-5.0%189.8 Cross Slope (PAR) SF15192.8to $120 $1,80049634 5 ft

feet .43"194.3 Vertical Change LF5195.3to $75 $37549613 5 ft

feet195.8 Key Note Segment 56207.0to49647 5 ft

feet 3.0-4.0%207.1 Cross Slope (Driveway) SF8208.6to $40 $30049635 5 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF28214.7to $120 $3,30049636 5 ft

feet -.26"216.3 Vertical Change REF5217.3to49614 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF116240.5to $120 $13,92049637 5 ft

feet .43"224.8 Vertical Change REF5225.8to49615 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106100958

Run ID

S A St

92

ID Sidewalk Width

Priority

feet240.5 Key Note Segment 46249.6to49648 5 ft

feet .36"241.1 Vertical Change REF5242.1to49616 5 ft

feet 4.0-5.0%249.6 Cross Slope (Driveway) SF66262.8to $40 $2,64049638 5 ft

feet -.31"256.8 Vertical Change REF5257.8to49617 5 ft

feet .27"259.1 Vertical Change REF5260.1to49618 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF37270.2to $120 $4,44049639 5 ft

feet 3.0-4.0%273.4 Cross Slope (PAR) SF20277.3to $120 $2,34049640 5 ft

feet 2.0-3.0%277.3 Cross Slope (PAR) SF63289.8to $120 $7,50049641 5 ft

feet -.33"282.7 Vertical Change REF5283.7to49619 5 ft

feet291.2 Key Note Segment 130317.2to49649 5 ft

feet 3.0-4.0%317.3 Cross Slope (Driveway) SF16320.5to $40 $64049642 5 ft

feet 2.0-3.0%323.0 Cross Slope (PAR) SF25328.0to $120 $3,00049643 5 ft

feet 2.0-3.0%331.2 Cross Slope (PAR) SF11333.3to $120 $1,26049644 5 ft

feet 2.0-3.0%336.0 Cross Slope (PAR) SF18339.6to $120 $2,16049645 5 ft

$117,025.00TOTAL COST FOR: S A STSW side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW S A ST

Street Side

11TH ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106100931

Run ID

S A St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%1.7 Cross Slope (PAR) SF14831.3to $120 $17,76049439 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF5545.3to $120 $6,60049440 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF1347.8to $120 $1,50049441 5 ft

feet50.0 Key Note Segment 5360.6to49463 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1266.8to $120 $1,38049442 5 ft

feet66.8 Key Note Segment 5177.0to49464 5 ft

feet 4.0-5.0%79.9 Cross Slope (PAR) SF206121.2to $120 $24,78049443 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF39131.6to $120 $4,62049444 5 ft

feet131.6 Key Note Segment 77146.9to49465 5 ft

feet .34"140.0 Vertical Change REF5141.0to49437 5 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF73162.6to $120 $8,76049445 5 ft

feet 4.0-5.0%163.1 Cross Slope (PAR) SF34169.9to $120 $4,08049446 5 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF20173.9to $120 $2,40049447 5 ft

feet 4.0-5.0%174.3 Cross Slope (PAR) SF18177.8to $120 $2,10049448 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF35185.2to $120 $4,14049449 5 ft

feet 4.0-5.0%185.2 Cross Slope (PAR) SF25190.2to $120 $3,00049450 5 ft

feet 2.0-3.0%190.4 Cross Slope (PAR) SF212232.8to $120 $25,44049451 5 ft

feet .31"195.1 Vertical Change REF5196.1to49438 5 ft

feet 4.0-5.0%233.6 Cross Slope (PAR) SF36240.7to $120 $4,26049452 5 ft

feet241.6 Key Note Segment 61253.8to49466 5 ft

feet 3.0-4.0%254.9 Cross Slope (PAR) SF15257.8to $120 $1,74049453 5 ft

feet 2.0-3.0%257.8 Cross Slope (PAR) SF24262.6to $120 $2,88049454 5 ft

feet 4.0-5.0%262.6 Cross Slope (PAR) SF68276.3to $120 $8,22049455 5 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF150306.4to $120 $18,06049456 5 ft

feet 4.0-5.0%308.3 Cross Slope (PAR) SF7309.7to $120 $84049457 5 ft

feet 4.0-5.0%313.1 Cross Slope (PAR) SF181349.3to $120 $21,72049458 5 ft

feet 3.0-4.0%351.9 Cross Slope (PAR) SF57363.2to $120 $6,78049459 5 ft

feet 3.0-4.0%366.3 Cross Slope (PAR) SF33372.9to $120 $3,96049460 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW S A ST

Street Side

11TH ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106100931

Run ID

S A St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%373.9 Cross Slope (PAR) SF14376.7to $120 $1,68049461 5 ft

feet 5.0-6.0%379.0 Cross Slope (PAR) SF23383.6to $120 $2,76049462 5 ft

$179,460.00TOTAL COST FOR: S A STNW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106101023

Run ID

S A St

84

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 12626.1to49803 5 ft

feet 2.0-3.0%26.2 Cross Slope (Driveway) SF15356.7to $40 $6,10049782 5 ft

feet .4"35.7 Vertical Change REF536.7to49774 5 ft

feet .38"53.0 Vertical Change REF554.0to49775 5 ft

feet -.34"54.7 Vertical Change REF555.7to49776 5 ft

feet58.4 Key Note Segment 11781.8to49804 5 ft

feet 2.0-3.0%81.8 Cross Slope (Driveway) SF5192.0to $40 $2,04049783 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF44103.7to $120 $5,22049784 5 ft

feet103.7 Key Note Segment 117127.1to49805 5 ft

feet .27"126.0 Vertical Change REF5127.0to49777 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF28133.9to $120 $3,36049785 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF20140.3to $120 $2,40049786 5 ft

feet .3"139.1 Vertical Change REF5140.1to49778 5 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF13144.8to $120 $1,50049787 5 ft

feet144.8 Key Note Segment 132171.3to49806 5 ft

feet -.3"145.8 Vertical Change REF5146.8to49779 5 ft

feet 2.0-3.0%173.2 Cross Slope (PAR) SF52183.6to $120 $6,24049788 5 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF28196.5to $120 $3,30049789 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF18204.9to $120 $2,16049790 5 ft

feet 3.0-4.0%211.4 Cross Slope (PAR) SF17214.7to $120 $1,98049791 5 ft

feet 2.0-3.0%216.1 Cross Slope (PAR) SF19219.8to $120 $2,22049792 5 ft

feet 3.0-4.0%222.5 Cross Slope (PAR) SF46231.7to $120 $5,52049793 5 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF14235.8to $120 $1,68049794 5 ft

feet236.6 Key Note Segment 118260.2to49807 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF85278.1to $120 $10,14049795 5 ft

feet .34"275.2 Vertical Change REF5276.2to49780 5 ft

feet 4.0-5.0%278.1 Cross Slope (PAR) SF20282.2to $120 $2,46049796 5 ft

feet 3.0-4.0%287.8 Cross Slope (PAR) SF18291.3to $120 $2,10049797 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106101023

Run ID

S A St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%291.3 Cross Slope (PAR) SF80307.3to $120 $9,60049798 5 ft

feet .26"299.9 Vertical Change REF5300.9to49781 5 ft

feet 4.0-5.0%311.2 Cross Slope (PAR) SF36318.3to $120 $4,26049799 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF26327.0to $120 $3,12049800 5 ft

feet 3.0-4.0%331.8 Cross Slope (PAR) SF10333.7to $120 $1,14049801 5 ft

feet 2.0-3.0%333.7 Cross Slope (PAR) SF10335.7to $120 $1,20049802 5 ft

$77,740.00TOTAL COST FOR: S A STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106100920

Run ID

S A St

99

ID Sidewalk Width

Priority

feet 6.0-7.0%0.5 Cross Slope (PAR) SF71.8to $120 $78049335 5 ft

feet .33"1.2 Vertical Change REF52.2to49319 5 ft

feet 5.0-6.0%2.2 Cross Slope (PAR) SF4310.9to $120 $5,22049336 5 ft

feet .38"9.8 Vertical Change REF510.8to49320 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF812.9to $120 $96049337 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF3025.5to $120 $3,60049338 5 ft

feet -.31"27.6 Vertical Change REF528.6to49321 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF6040.0to $120 $7,20049339 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF1759.3to $120 $1,98049340 5 ft

feet61.3 Key Note Segment 5371.8to49361 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF1277.7to $120 $1,44049341 5 ft

feet .33"77.3 Vertical Change REF578.3to49322 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF119102.8to $120 $14,34049342 5 ft

feet104.4 Key Note Segment 55115.4to49362 5 ft

feet -.32"110.2 Vertical Change REF5111.2to49323 5 ft

feet 2.0-3.0%115.4 Cross Slope (Driveway) SF75130.3to $40 $2,98049343 5 ft

feet 3.0-4.0%136.8 Cross Slope (PAR) SF25141.8to $120 $3,00049344 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF17145.3to $120 $1,98049345 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF8153.9to $120 $96049346 5 ft

feet 7.0-8.0%159.8 6161.1to49366 5 ft

feet161.8 Key Note Segment 48171.5to49363 5 ft

feet -.46"161.9 Vertical Change REF5162.9to49324 5 ft

feet 2.0-3.0%171.8 Cross Slope (Driveway) SF12174.2to $40 $48049347 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF8182.8to $120 $96049348 5 ft

feet 2.82"188.5 Vertical Change REF5189.5to49325 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF20193.2to $120 $2,34049349 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF35203.3to $120 $4,20049350 5 ft

feet .26"204.9 Vertical Change LF5205.9to $75 $37549326 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106100920

Run ID

S A St

99

ID Sidewalk Width

Priority

feet -.43"212.0 Vertical Change LF5213.0to $75 $37549327 5 ft

feet 2.0-3.0%213.5 Cross Slope (PAR) SF28219.1to $120 $3,36049351 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF81241.0to $120 $9,66049352 5 ft

feet .31"231.4 Vertical Change REF5232.4to49328 5 ft

feet 4.0-5.0%241.4 Cross Slope (PAR) SF20245.3to $120 $2,34049353 5 ft

feet245.3 Key Note Segment 36252.4to49364 5 ft

feet 2.0-3.0%252.4 Cross Slope (Driveway) SF53263.0to $40 $2,12049354 5 ft

feet 1.12"262.8 Vertical Change REF5263.8to49329 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF9267.0to $120 $1,02049355 5 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF21282.5to $120 $2,46049356 5 ft

feet282.5 Key Note Segment 53293.0to49365 5 ft

feet .39"283.6 Vertical Change REF5284.6to49330 5 ft

feet .48"293.1 Vertical Change REF5294.1to49331 5 ft

feet .33"297.7 Vertical Change LF5298.7to $75 $37549332 5 ft

feet .39"304.2 Vertical Change REF5305.2to49333 5 ft

feet 5.0-6.0%304.7 Cross Slope (PAR) SF6305.8to $120 $66049357 5 ft

feet 5.0-6.0%309.3 Cross Slope (PAR) SF5310.3to $120 $60049358 5 ft

feet 6.0-7.0%310.8 Cross Slope (PAR) SF20314.8to $120 $2,40049359 5 ft

feet 4.0-5.0%316.4 Cross Slope (PAR) SF142344.8to $120 $17,04049360 5 ft

feet .37"338.5 Vertical Change REF5339.5to49334 5 ft

$95,205.00TOTAL COST FOR: S A STNE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106101047

Run ID

S A St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF6012.1to $120 $7,14049949 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF1524.1to $120 $1,80049950 5 ft

feet46.6 Key Note Segment 4355.2to49973 5 ft

feet .28"55.3 Vertical Change REF556.3to49939 5 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF858.1to $120 $90049951 5 ft

feet .4"62.9 Vertical Change REF563.9to49940 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF6275.8to $120 $7,38049952 5 ft

feet .47"68.8 Vertical Change REF569.8to49941 5 ft

feet 4.0-5.0%76.1 Cross Slope (PAR) SF4885.7to $120 $5,76049953 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF3993.5to $120 $4,68049954 5 ft

feet .29"96.5 Vertical Change LF597.5to $75 $37549942 5 ft

feet 36"99.4 Continuous Width SF5100.4to $120 $60049977 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF24109.3to $120 $2,82049955 5 ft

feet 4.0-5.0%109.5 Cross Slope (PAR) SF39117.3to $120 $4,68049956 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF8118.8to $120 $90049957 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF23125.8to $120 $2,70049958 5 ft

feet126.3 Key Note Segment 105147.3to49974 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF94166.2to $120 $11,22049959 5 ft

feet 2.0-3.0%169.1 Cross Slope (PAR) SF45178.1to $120 $5,40049960 5 ft

feet .27"169.8 Vertical Change REF5170.8to49943 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF17188.3to $120 $2,04049961 5 ft

feet 2.0-3.0%192.4 Cross Slope (PAR) SF7193.8to $120 $84049962 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF23201.3to $120 $2,70049963 5 ft

feet201.5 Key Note Segment 47210.8to49975 5 ft

feet .68"202.1 Vertical Change REF5203.1to49944 5 ft

feet 2.0-3.0%210.8 Cross Slope (Driveway) SF20214.8to $40 $80049964 5 ft

feet -.31"211.2 Vertical Change REF5212.2to49945 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF27222.3to $120 $3,24049965 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106101047

Run ID

S A St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%226.6 Cross Slope (PAR) SF44235.3to $120 $5,22049966 5 ft

feet .27"234.3 Vertical Change REF5235.3to49946 5 ft

feet 3.0-4.0%240.3 Cross Slope (PAR) SF12242.7to $120 $1,44049967 5 ft

feet -.3"241.9 Vertical Change REF5242.9to49947 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF10244.8to $120 $1,20049968 5 ft

feet251.6 Key Note Segment 82268.0to49976 5 ft

feet 2.0-3.0%268.1 Cross Slope (Driveway) SF93286.8to $40 $3,74049969 5 ft

feet 4.0-5.0%288.4 Cross Slope (PAR) SF20292.4to $120 $2,40049970 5 ft

feet -.33"309.6 Vertical Change LF5310.6to $75 $37549948 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF24325.1to $120 $2,88049971 5 ft

feet 2.0-3.0%329.5 Cross Slope (PAR) SF67342.8to $120 $7,98049972 5 ft

$91,210.00TOTAL COST FOR: S A STSW side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

13TH ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106101110

Run ID

S A St

90

ID Sidewalk Width

Priority

feet 6.0-7.0%0.4 Cross Slope (PAR) SF71.8to $120 $84050130 5 ft

feet 8.0-9.0%2.9 Cross Slope (PAR) SF104.9to $120 $1,20050131 5 ft

feet 9.0-10.0%7.6 Cross Slope (PAR) SF68.8to $120 $72050132 5 ft

feet -.57"8.0 Vertical Change REF59.0to50128 5 ft

feet 4.0-5.0%11.7 Cross Slope (PAR) SF2817.3to $120 $3,36050133 5 ft

feet 5.0-6.0%21.0 Cross Slope (PAR) SF2526.0to $120 $3,00050134 5 ft

feet .3"24.3 Vertical Change REF525.3to50129 5 ft

feet 6.0-7.0%26.8 Cross Slope (PAR) SF3533.8to $120 $4,20050135 5 ft

feet35.2 Key Note Segment 12259.7to50137 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF862.3to $120 $90050136 5 ft

$14,220.00TOTAL COST FOR: S A STSW side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S S A ST

Street Side

1470 S A ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108111232

Run ID

S A St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%7.5 Cross Slope (PAR) SF1811.0to $120 $2,10059347 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF917.1to $120 $1,08059348 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF1924.6to $120 $2,22059349 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF3535.3to $120 $4,20059350 5 ft

feet35.3 Key Note Segment 10355.8to59359 5 ft

feet -.31"45.8 Vertical Change REF546.8to59340 5 ft

feet 2.0-3.0%57.0 Cross Slope (PAR) SF2562.0to $120 $3,00059351 5 ft

feet62.0 Key Note Segment 10683.1to59360 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF168118.4to $120 $20,16059352 5 ft

feet 4.0-5.0%118.4 Cross Slope (PAR) SF36125.6to $120 $4,32059353 5 ft

feet126.5 Key Note Segment 147155.8to59361 5 ft

feet .3"141.3 Vertical Change REF5142.3to59341 5 ft

feet 2.0-3.0%156.5 Cross Slope (Driveway) SF22160.8to $40 $86059354 5 ft

feet160.8 Key Note Segment 150190.8to59362 5 ft

feet .34"161.9 Vertical Change REF5162.9to59342 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF5208.8to $120 $60059355 5 ft

feet 3.0-4.0%219.7 Cross Slope (PAR) SF6220.8to $120 $66059356 5 ft

feet 2.0-3.0%222.4 Cross Slope (PAR) SF22226.8to $120 $2,64059357 5 ft

feet229.8 Key Note Segment 149259.5to59363 5 ft

feet .26"230.8 Vertical Change REF5231.8to59343 5 ft

feet .3"245.0 Vertical Change REF5246.0to59344 5 ft

feet -.28"256.5 Vertical Change REF5257.5to59345 5 ft

feet265.1 Key Note Segment 103285.8to59364 5 ft

feet 2.44"303.0 Vertical Change SF5304.0to $75 $37559346 5 ft

feet 2.0-3.0%304.9 Cross Slope (PAR) SF13307.4to $120 $1,50059358 5 ft

$43,715.00TOTAL COST FOR: S A STS side of Starting at: 1470 S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

213 S A ST

Survey Street Name Starting Street Name

213 S A ST

End Street Name

2108101041

Run ID

S A St

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.2to $120 $72055618 5 ft

feet 2.0-3.0%1.5 Cross Slope (PAR) SF123.8to $120 $1,38055619 5 ft

feet .84"1.9 Vertical Change REF52.9to55615 5 ft

feet .32"5.0 Vertical Change LF56.0to $75 $37555616 5 ft

feet 1.23"13.3 Vertical Change SF514.3to $75 $37555617 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF7338.3to $120 $8,76055620 5 ft

$11,610.00TOTAL COST FOR: S A STNE side of Starting at: 213 S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

213 S A ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2108101043

Run ID

S A St

66

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF135.8to $120 $1,56055625 5 ft

feet29.8 Key Note Segment 5140.0to55629 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF7466.6to $120 $8,94055626 5 ft

feet .33"55.8 Vertical Change REF556.8to55621 5 ft

feet .33"59.9 Vertical Change REF560.9to55622 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF47104.3to $120 $5,58055627 5 ft

feet107.3 Key Note Segment 35114.3to55630 5 ft

feet -.4"120.4 Vertical Change LF5121.4to $75 $37555623 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF151155.3to $120 $18,06055628 5 ft

feet .4"140.8 Vertical Change REF5141.8to55624 5 ft

$34,515.00TOTAL COST FOR: S A STNE side of Starting at: 213 S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

301 S A ST

Survey Street Name Starting Street Name

301 S A ST

End Street Name

2108101040

Run ID

S A St

79

ID Sidewalk Width

Priority

feet 2.5"1.9 Vertical Change SF52.9to $75 $37555609 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF2012.7to $120 $2,40055612 5 ft

feet .44"10.1 Vertical Change REF511.1to55610 5 ft

feet .54"15.0 Vertical Change REF516.0to55611 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF3322.0to $120 $3,90055613 5 ft

feet 3.0-4.0%24.7 Cross Slope (PAR) SF625.8to $120 $66055614 5 ft

$7,335.00TOTAL COST FOR: S A STNE side of Starting at: 301 S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2108101047

Run ID

S A St

85

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 12525.1to55653 5 ft

feet 2.0-3.0%27.5 Cross Slope (PAR) SF7041.4to $120 $8,34055635 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF1169.9to $120 $1,32055636 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF22106.3to $120 $2,64055637 5 ft

feet 6.0-7.0%115.1 6116.2to55657 5 ft

feet -.29"116.3 Vertical Change LF5117.3to $75 $37555631 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF41126.0to $120 $4,92055638 5 ft

feet126.0 Key Note Segment 35133.0to55654 5 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF15137.0to $120 $1,80055639 5 ft

feet137.0 Key Note Segment 59148.8to55655 5 ft

feet 3.0-4.0%149.2 Cross Slope (Driveway) SF10151.1to $40 $38055640 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF30157.3to $120 $3,54055641 5 ft

feet 2.0-3.0%163.9 Cross Slope (PAR) SF47173.2to $120 $5,58055642 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF24182.4to $120 $2,88055643 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF20202.4to $120 $2,40055644 5 ft

feet213.2 Key Note Segment 63225.8to55656 5 ft

feet .26"229.5 Vertical Change LF5230.5to $75 $37555634 5 ft

feet 2.0-3.0%232.6 Cross Slope (PAR) SF32239.0to $120 $3,84055645 5 ft

feet 4.0-5.0%239.0 Cross Slope (PAR) SF86256.1to $120 $10,26055646 5 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF36264.2to $120 $4,32055647 5 ft

feet 4.0-5.0%264.2 Cross Slope (PAR) SF13266.9to $120 $1,62055648 5 ft

feet 2.0-3.0%270.1 Cross Slope (PAR) SF18273.8to $120 $2,22055649 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF13280.7to $120 $1,56055650 5 ft

feet 4.0-5.0%280.9 Cross Slope (PAR) SF38288.4to $120 $4,50055651 5 ft

feet 2.0-3.0%289.3 Cross Slope (PAR) SF10291.3to $120 $1,20055652 5 ft

feet 5.0-6.0%289.8 8291.3to55658 5 ft

$64,070.00TOTAL COST FOR: S A STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101057

Run ID

S A St

103

ID Sidewalk Width

Priority

feet 3.0-4.0%3.9 Cross Slope (PAR) SF5214.2to $120 $6,18055702 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF15845.8to $120 $18,96055703 5 ft

feet .28"42.0 Vertical Change REF543.0to55676 5 ft

feet .38"46.6 Vertical Change LF1950.4to $75 $1,42555677 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF650.0to $120 $66055704 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF5362.8to $120 $6,36055705 5 ft

feet .32"52.6 Vertical Change REF553.6to55678 5 ft

feet .8"56.1 Vertical Change SF557.1to $75 $37555679 5 ft

feet .36"58.5 Vertical Change REF559.5to55680 5 ft

feet .3"61.6 Vertical Change REF562.6to55681 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF2066.7to $120 $2,34055706 5 ft

feet .33"64.8 Vertical Change REF565.8to55682 5 ft

feet66.7 Key Note Segment 4375.2to55754 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF2683.2to $120 $3,06055707 5 ft

feet84.1 Key Note Segment 4492.8to55755 5 ft

feet 2.0-3.0%102.1 Cross Slope (PAR) SF23106.7to $120 $2,76055708 5 ft

feet 4.0-5.0%108.3 Cross Slope (PAR) SF20112.3to $120 $2,40055709 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF6113.5to $120 $72055710 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF14119.7to $120 $1,62055711 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF23136.5to $120 $2,82055712 5 ft

feet .28"135.2 Vertical Change REF5136.2to55683 5 ft

feet .33"141.2 Vertical Change LF5142.2to $75 $37555684 5 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF44163.4to $120 $5,22055713 5 ft

feet 1.96"165.5 Vertical Change SF5166.5to $75 $37555686 5 ft

feet 3.0-4.0%167.7 Cross Slope (PAR) SF11169.9to $120 $1,32055714 5 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF6171.0to $120 $66055715 5 ft

feet 3.0-4.0%173.6 Cross Slope (PAR) SF23178.1to $120 $2,70055716 5 ft

feet 6.0-7.0%175.8 11177.9to55759 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101057

Run ID

S A St

103

ID Sidewalk Width

Priority

feet 6.0-7.0%175.8 Running Slope SF11177.9to $120 $1,26055760 5 ft

feet 5.0-6.0%178.1 Cross Slope (PAR) SF21182.2to $120 $2,46055717 5 ft

feet 3.0-4.0%182.2 Cross Slope (PAR) SF15185.2to $120 $1,80055718 5 ft

feet .72"183.8 Vertical Change REF5184.8to55687 5 ft

feet 5.0-6.0%185.2 Cross Slope (PAR) SF6186.3to $120 $66055719 5 ft

feet 6.0-7.0%186.3 Cross Slope (PAR) SF26191.5to $120 $3,12055720 5 ft

feet -1.36"191.5 Vertical Change REF5192.5to55688 5 ft

feet191.9 Key Note Segment 62204.2to55756 5 ft

feet .33"228.1 Vertical Change LF5229.1to $75 $37555689 5 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF59243.3to $120 $7,02055721 5 ft

feet243.8 Key Note Segment 43252.4to55757 5 ft

feet 2.0-3.0%268.8 Cross Slope (PAR) SF25273.9to $120 $3,06055722 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF6283.0to $120 $72055723 5 ft

feet .41"317.3 Vertical Change LF5318.3to $75 $37555690 5 ft

feet 2.0-3.0%322.6 Cross Slope (PAR) SF63335.2to $120 $7,56055724 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF80354.1to $120 $9,60055725 5 ft

feet 2.0-3.0%367.5 Cross Slope (PAR) SF11369.6to $120 $1,26055726 5 ft

feet 2.0-3.0%373.3 Cross Slope (PAR) SF7374.7to $120 $84055727 5 ft

feet 2.0-3.0%380.2 Cross Slope (PAR) SF86397.3to $120 $10,26055728 5 ft

feet 2.0-3.0%408.9 Cross Slope (PAR) SF7410.3to $120 $84055729 5 ft

feet 2.0-3.0%431.8 Cross Slope (PAR) SF108453.4to $120 $12,96055730 5 ft

feet 3.0-4.0%456.9 Cross Slope (PAR) SF6458.1to $120 $72055731 5 ft

feet 3.0-4.0%460.5 Cross Slope (PAR) SF80476.4to $120 $9,54055732 5 ft

feet -.26"477.0 Vertical Change LF5478.0to $75 $37555691 5 ft

feet 3.0-4.0%478.8 Cross Slope (PAR) SF8480.3to $120 $90055733 5 ft

feet 2.0-3.0%481.5 Cross Slope (PAR) SF49491.3to $120 $5,88055734 5 ft

feet 2.0-3.0%493.8 Cross Slope (PAR) SF10495.8to $120 $1,20055735 5 ft

feet .27"494.2 Vertical Change REF5495.2to55692 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101057

Run ID

S A St

103

ID Sidewalk Width

Priority

feet 3.0-4.0%500.3 Cross Slope (PAR) SF137527.6to $120 $16,38055736 5 ft

feet .32"528.6 Vertical Change REF5529.6to55693 5 ft

feet 2.0-3.0%528.7 Cross Slope (PAR) SF135555.7to $120 $16,20055737 5 ft

feet .37"545.7 Vertical Change REF5546.7to55694 5 ft

feet 4.0-5.0%555.7 Cross Slope (PAR) SF62568.1to $120 $7,44055738 5 ft

feet 2.0-3.0%569.0 Cross Slope (PAR) SF19572.8to $120 $2,28055739 5 ft

feet 4.0-5.0%572.9 Cross Slope (PAR) SF30578.9to $120 $3,60055740 5 ft

feet .33"580.2 Vertical Change REF5581.2to55695 5 ft

feet 2.0-3.0%580.7 Cross Slope (PAR) SF9582.6to $120 $1,14055741 5 ft

feet 4.0-5.0%584.6 Cross Slope (PAR) SF60596.5to $120 $7,14055742 5 ft

feet .27"588.6 Vertical Change REF5589.6to55696 5 ft

feet 2.0-3.0%598.8 Cross Slope (PAR) SF143627.4to $120 $17,16055743 5 ft

feet641.4 Key Note Segment 67654.7to55758 5 ft

feet 6.0-7.0%658.3 5659.3to55761 5 ft

feet .4"660.9 Vertical Change REF5661.9to55697 5 ft

feet 3.0-4.0%661.1 Cross Slope (PAR) SF5662.1to $120 $60055744 5 ft

feet 2.0-3.0%665.0 Cross Slope (PAR) SF41673.2to $120 $4,92055745 5 ft

feet .33"667.4 Vertical Change REF5668.4to55698 5 ft

feet 2.0-3.0%677.5 Cross Slope (PAR) SF11679.7to $120 $1,32055746 5 ft

feet 2.0-3.0%684.6 Cross Slope (PAR) SF16687.7to $120 $1,86055747 5 ft

feet 3.0-4.0%695.5 Cross Slope (PAR) SF11697.7to $120 $1,32055748 5 ft

feet .26"696.0 Vertical Change REF5697.0to55699 5 ft

feet 2.0-3.0%700.3 Cross Slope (PAR) SF23704.8to $120 $2,70055749 5 ft

feet -.48"704.0 Vertical Change REF5705.0to55700 5 ft

feet 2.0-3.0%708.9 Cross Slope (PAR) SF24713.7to $120 $2,88055750 5 ft

feet 2.0-3.0%720.2 Cross Slope (PAR) SF19723.9to $120 $2,22055751 5 ft

feet 4.0-5.0%740.8 Cross Slope (PAR) SF108762.3to $120 $12,90055752 5 ft

feet -.35"760.1 Vertical Change REF5761.1to55701 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101057

Run ID

S A St

103

ID Sidewalk Width

Priority

feet 2.0-3.0%762.9 Cross Slope (PAR) SF9764.7to $120 $1,08055753 5 ft

feet 5.0-6.0%777.0 8778.6to55762 5 ft

$246,255.00TOTAL COST FOR: S A STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

305 S A ST

End Street Name

2108101039

Run ID

S A St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.8to $120 $7,08055574 5 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF4420.6to $120 $5,22055575 5 ft

feet -.31"19.5 Vertical Change REF520.5to55554 5 ft

feet 4.0-5.0%20.8 Cross Slope (PAR) SF1924.5to $120 $2,22055576 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF7038.5to $120 $8,40055577 5 ft

feet 3.0-4.0%41.6 Cross Slope (PAR) SF9961.3to $120 $11,82055578 5 ft

feet61.3 Key Note Segment 9079.3to55599 5 ft

feet .26"62.5 Vertical Change REF563.5to55555 5 ft

feet 4.0-5.0%80.0 Cross Slope (PAR) SF1081.9to $120 $1,14055579 5 ft

feet84.3 Key Note Segment 3891.9to55600 5 ft

feet 2.0-3.0%92.4 Cross Slope (Driveway) SF146121.6to $40 $5,84055580 5 ft

feet .33"122.5 Vertical Change LF5123.5to $75 $37555556 5 ft

feet128.6 Key Note Segment 31134.8to55601 5 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF7144.7to $120 $84055581 5 ft

feet .26"143.9 Vertical Change REF5144.9to55557 5 ft

feet 4.0-5.0%146.8 Cross Slope (PAR) SF23151.4to $120 $2,76055582 5 ft

feet 6.0-7.0%155.7 Cross Slope (PAR) SF8157.3to $120 $96055583 5 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF11172.1to $120 $1,32055584 5 ft

feet 6.0-7.0%172.9 5173.9to55608 5 ft

feet .6"175.0 Vertical Change SF5176.0to $75 $37555558 5 ft

feet175.3 Key Note Segment 32181.6to55602 5 ft

feet175.3 Key Note Segment 243223.8to55603 5 ft

feet -.44"182.6 Vertical Change REF5183.6to55559 5 ft

feet 2.0-3.0%188.6 Cross Slope (Driveway) SF59200.3to $40 $2,34055585 5 ft

feet 4.0-5.0%200.3 Cross Slope (Driveway) SF43208.8to $40 $1,70055586 5 ft

feet 4.0-5.0%215.9 Cross Slope (Driveway) SF13218.5to $40 $52055587 5 ft

feet 2.0-3.0%220.7 Cross Slope (Driveway) SF11222.8to $40 $42055588 5 ft

feet .55"231.3 Vertical Change SF5232.3to $75 $37555560 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

305 S A ST

End Street Name

2108101039

Run ID

S A St

94

ID Sidewalk Width

Priority

feet -.36"250.2 Vertical Change LF5251.2to $75 $37555561 5 ft

feet .35"252.4 Vertical Change LF5253.4to $75 $37555562 5 ft

feet -.53"254.6 Vertical Change SF5255.6to $75 $37555563 5 ft

feet .48"256.6 Vertical Change LF5257.6to $75 $37555564 5 ft

feet257.7 Key Note Segment 38265.3to55604 5 ft

feet 3.0-4.0%265.3 Cross Slope (Driveway) SF5266.4to $40 $22055589 5 ft

feet -.29"265.6 Vertical Change REF5266.6to55565 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF50276.3to $120 $5,94055590 5 ft

feet 2.0-3.0%281.5 Cross Slope (PAR) SF39289.4to $120 $4,74055591 5 ft

feet 2.0-3.0%294.0 Cross Slope (PAR) SF7295.3to $120 $78055592 5 ft

feet .27"299.7 Vertical Change LF5300.7to $75 $37555566 5 ft

feet303.9 Key Note Segment 44312.7to55605 5 ft

feet -.37"315.5 Vertical Change LF5316.5to $75 $37555567 5 ft

feet .35"324.4 Vertical Change LF5325.4to $75 $37555568 5 ft

feet 2.0-3.0%326.5 Cross Slope (PAR) SF15329.4to $120 $1,74055593 5 ft

feet 2.0-3.0%335.6 Cross Slope (PAR) SF16338.8to $120 $1,92055594 5 ft

feet .26"357.4 Vertical Change LF5358.4to $75 $37555569 5 ft

feet 2.0-3.0%360.7 Cross Slope (PAR) SF13363.3to $120 $1,56055595 5 ft

feet382.0 Key Note Segment 73396.5to55606 5 ft

feet .3"397.8 Vertical Change LF5398.8to $75 $37555570 5 ft

feet 2.0-3.0%402.2 Cross Slope (PAR) SF61414.3to $120 $7,26055596 5 ft

feet405.3 Key Note Segment 50415.3to55607 5 ft

feet -.36"407.4 Vertical Change REF5408.4to55571 5 ft

feet 2.0-3.0%434.7 Cross Slope (PAR) SF14437.4to $120 $1,62055597 5 ft

feet -.3"434.9 Vertical Change REF5435.9to55572 5 ft

feet 3.0-4.0%439.7 Cross Slope (PAR) SF9441.5to $120 $1,08055598 5 ft

feet .33"448.4 Vertical Change LF5449.4to $75 $37555573 5 ft

$84,315.00TOTAL COST FOR: S A STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

424 S A ST

End Street Name

2108101112

Run ID

S A St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%19.3 Cross Slope (PAR) SF5329.8to $120 $6,30055835 5 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF2337.8to $120 $2,76055836 5 ft

feet 4.0-5.0%38.2 Cross Slope (PAR) SF5549.3to $120 $6,66055837 5 ft

feet 5.0-6.0%51.5 Cross Slope (PAR) SF752.9to $120 $84055838 5 ft

feet58.4 Key Note Segment 15589.3to55854 5 ft

feet 2.0-3.0%89.3 Cross Slope (Driveway) SF103109.8to $40 $4,10055839 5 ft

feet .82"90.4 Vertical Change REF591.4to55822 5 ft

feet .3"110.6 Vertical Change LF5111.6to $75 $37555823 5 ft

feet 3.35"113.7 Vertical Change SF5114.7to $75 $37555824 5 ft

feet .69"125.8 Vertical Change SF5126.8to $75 $37555825 5 ft

feet .32"127.6 Vertical Change LF5128.6to $75 $37555826 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF6130.4to $120 $72055840 5 ft

feet -.34"131.3 Vertical Change LF5132.3to $75 $37555827 5 ft

feet153.3 Key Note Segment 45162.3to55855 5 ft

feet 2.0-3.0%162.3 Cross Slope (Driveway) SF6163.5to $40 $24055841 5 ft

feet195.6 Key Note Segment 45204.5to55856 5 ft

feet .53"213.2 Vertical Change SF5214.2to $75 $37555829 5 ft

feet 2.0-3.0%215.7 Cross Slope (PAR) SF9217.4to $120 $1,02055842 5 ft

feet -.55"217.4 Vertical Change REF5218.4to55830 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF28229.8to $120 $3,30055843 5 ft

feet 2.0-3.0%234.0 Cross Slope (PAR) SF187271.3to $120 $22,38055844 5 ft

feet271.3 Key Note Segment 48280.8to55857 5 ft

feet 2.0-3.0%282.6 Cross Slope (PAR) SF80298.6to $120 $9,60055845 5 ft

feet 4.0-5.0%299.8 Cross Slope (PAR) SF40307.8to $120 $4,80055846 5 ft

feet 4.0-5.0%311.3 Cross Slope (PAR) SF45320.2to $120 $5,34055847 5 ft

feet320.9 Key Note Segment 44329.7to55858 5 ft

feet 3.0-4.0%330.9 Cross Slope (PAR) SF16334.1to $120 $1,92055848 5 ft

feet 2.0-3.0%335.0 Cross Slope (PAR) SF6336.1to $120 $66055849 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

424 S A ST

End Street Name

2108101112

Run ID

S A St

105

ID Sidewalk Width

Priority

feet 2.53"335.8 Vertical Change REF5336.8to55831 5 ft

feet336.1 Key Note Segment 38343.6to55859 5 ft

feet 2.0-3.0%349.6 Cross Slope (PAR) SF17352.9to $120 $1,98055850 5 ft

feet .28"352.6 Vertical Change REF13355.2to55832 5 ft

feet 4.0-5.0%352.9 Cross Slope (PAR) SF9354.6to $120 $1,02055851 5 ft

feet 3.0-4.0%358.2 Cross Slope (PAR) SF35365.2to $120 $4,20055852 5 ft

feet 2.0-3.0%365.2 Cross Slope (PAR) SF33371.7to $120 $3,90055853 5 ft

feet .26"365.4 Vertical Change REF5366.4to55833 5 ft

feet .27"372.7 Vertical Change LF5373.7to $75 $37555834 5 ft

$84,365.00TOTAL COST FOR: S A STSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2108101051

Run ID

S A St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50055667 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF16839.6to $120 $20,16055668 5 ft

feet -.41"28.8 Vertical Change REF529.8to55659 5 ft

feet .28"33.5 Vertical Change REF534.5to55660 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF11488.8to $120 $13,74055669 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF126116.6to $120 $15,06055670 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF260175.8to $120 $31,20055671 5 ft

feet178.5 Key Note Segment 117201.8to55675 5 ft

feet .28"185.7 Vertical Change REF5186.7to55661 5 ft

feet .28"204.2 Vertical Change LF5205.2to $75 $37555662 5 ft

feet 2.0-3.0%211.5 Cross Slope (PAR) SF10213.5to $120 $1,20055672 5 ft

feet 2.0-3.0%215.6 Cross Slope (PAR) SF12218.0to $120 $1,44055673 5 ft

feet -.41"216.4 Vertical Change REF5217.4to55663 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF381297.8to $120 $45,72055674 5 ft

feet .56"229.7 Vertical Change REF5230.7to55664 5 ft

feet .31"259.9 Vertical Change REF5260.9to55665 5 ft

feet .46"290.9 Vertical Change REF5291.9to55666 5 ft

$130,395.00TOTAL COST FOR: S A STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S S A ST

Street Side

MARIPOSA ST

Survey Street Name Starting Street Name

1470 S A ST

End Street Name

2108111229

Run ID

S A St

80

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF6714.2to $120 $8,04059329 5 ft

feet -.28"1.5 Vertical Change REF52.5to59326 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF2218.7to $120 $2,64059330 5 ft

feet .3"17.3 Vertical Change REF518.3to59327 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF3325.2to $120 $3,90059331 5 ft

feet25.2 Key Note Segment 14353.8to59338 5 ft

feet 2.0-3.0%54.5 Cross Slope (Driveway) SF14884.0to $40 $5,90059332 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF3092.0to $120 $3,54059333 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF23110.2to $120 $2,70059334 5 ft

feet 3.0-4.0%113.4 Cross Slope (PAR) SF5114.4to $120 $60059335 5 ft

feet 3.0-4.0%116.5 Cross Slope (PAR) SF31122.7to $120 $3,72059336 5 ft

feet122.8 Key Note Segment 104143.7to59339 5 ft

feet 3.0-4.0%144.5 Cross Slope (Driveway) SF30150.5to $40 $1,20059337 5 ft

$32,240.00TOTAL COST FOR: S A STS side of Starting at: MARIPOSA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106100904

Run ID

S A St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF266.7to $120 $3,12049235 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF13633.9to $120 $16,32049236 5 ft

feet .58"16.9 Vertical Change REF517.9to49230 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF2739.3to $120 $3,24049237 5 ft

feet 4.0-5.0%42.7 Cross Slope (PAR) SF5353.3to $120 $6,36049238 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF5965.6to $120 $7,08049239 5 ft

feet 4.0-5.0%67.6 Cross Slope (PAR) SF3173.8to $120 $3,72049240 5 ft

feet 4.0-5.0%79.8 Cross Slope (PAR) SF6091.8to $120 $7,20049241 5 ft

feet 3.0-4.0%94.0 Cross Slope (PAR) SF67107.3to $120 $7,98049242 5 ft

feet 3.0-4.0%110.6 Cross Slope (PAR) SF22114.9to $120 $2,58049243 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF112139.3to $120 $13,38049244 5 ft

feet 2.0-3.0%141.5 Cross Slope (PAR) SF307202.8to $120 $36,78049245 5 ft

feet .27"201.1 Vertical Change REF5202.1to49231 5 ft

feet 4.0-5.0%207.3 Cross Slope (PAR) SF144236.0to $120 $17,22049246 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF13239.0to $120 $1,50049247 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF102261.6to $120 $12,18049248 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF24270.1to $120 $2,88049249 5 ft

feet 3.0-4.0%272.6 Cross Slope (PAR) SF15275.7to $120 $1,86049250 5 ft

feet 3.0-4.0%278.1 Cross Slope (PAR) SF65291.1to $120 $7,80049251 5 ft

feet 2.0-3.0%294.3 Cross Slope (PAR) SF58305.9to $120 $6,96049252 5 ft

feet 2.0-3.0%308.7 Cross Slope (PAR) SF49318.5to $120 $5,88049253 5 ft

feet 2.0-3.0%321.7 Cross Slope (PAR) SF52332.1to $120 $6,24049254 5 ft

feet .32"329.2 Vertical Change REF5330.2to49232 5 ft

feet 4.0-5.0%332.1 Cross Slope (PAR) SF291390.2to $120 $34,86049255 5 ft

feet .29"363.7 Vertical Change REF5364.7to49233 5 ft

feet .31"387.4 Vertical Change REF5388.4to49234 5 ft

feet 2.0-3.0%390.2 Cross Slope (PAR) SF22394.5to $120 $2,58049256 5 ft

feet 3.0-4.0%397.7 Cross Slope (PAR) SF64410.5to $120 $7,68049257 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106100904

Run ID

S A St

73

ID Sidewalk Width

Priority

$215,400.00TOTAL COST FOR: S A STNE side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

413 S A ST

End Street Name

2108101119

Run ID

S A St

89

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF14830.8to $120 $17,76055866 5 ft

feet .32"11.0 Vertical Change REF512.0to55860 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF3638.7to $120 $4,32055867 5 ft

feet -.41"34.4 Vertical Change REF535.4to55861 5 ft

feet39.3 Key Note Segment 9558.3to55899 5 ft

feet 2.0-3.0%58.3 Cross Slope (Driveway) SF7573.3to $40 $3,00055868 5 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF2077.2to $120 $2,34055869 5 ft

feet77.4 Key Note Segment 8494.2to55900 5 ft

feet 4.0-5.0%94.2 Cross Slope (Driveway) SF187131.6to $40 $7,48055870 5 ft

feet 2.0-3.0%134.6 Cross Slope (PAR) SF47144.0to $120 $5,64055871 5 ft

feet 3.0-4.0%146.4 Cross Slope (PAR) SF8147.9to $120 $90055872 5 ft

feet 4.0-5.0%155.8 Cross Slope (PAR) SF105176.9to $120 $12,66055873 5 ft

feet 2.0-3.0%176.9 Cross Slope (PAR) SF120200.9to $120 $14,40055874 5 ft

feet 3.0-4.0%203.9 Cross Slope (PAR) SF37211.3to $120 $4,44055875 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF27216.6to $120 $3,18055876 5 ft

feet 3.0-4.0%219.4 Cross Slope (PAR) SF53230.0to $120 $6,36055877 5 ft

feet -.31"228.8 Vertical Change REF5229.8to55862 5 ft

feet 2.0-3.0%230.7 Cross Slope (PAR) SF6231.9to $120 $72055878 5 ft

feet 2.0-3.0%234.0 Cross Slope (PAR) SF15236.9to $120 $1,74055879 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF66253.3to $120 $7,86055880 5 ft

feet 3.0-4.0%255.8 Cross Slope (PAR) SF7257.1to $120 $78055881 5 ft

feet 2.0-3.0%257.9 Cross Slope (PAR) SF101278.0to $120 $12,06055882 5 ft

feet 4.0-5.0%278.7 Cross Slope (PAR) SF23283.3to $120 $2,76055883 5 ft

feet 2.0-3.0%284.6 Cross Slope (PAR) SF61296.8to $120 $7,32055884 5 ft

feet 2.0-3.0%301.3 Cross Slope (PAR) SF20305.3to $120 $2,40055885 5 ft

feet 2.0-3.0%309.8 Cross Slope (PAR) SF45318.7to $120 $5,34055886 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF8322.8to $120 $90055887 5 ft

feet 2.0-3.0%325.4 Cross Slope (PAR) SF129351.1to $120 $15,42055888 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S A ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

413 S A ST

End Street Name

2108101119

Run ID

S A St

89

ID Sidewalk Width

Priority

feet351.1 Key Note Segment 76366.2to55901 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF128393.3to $120 $15,30055889 5 ft

feet 2.0-3.0%399.1 Cross Slope (PAR) SF120423.0to $120 $14,34055890 5 ft

feet -.62"417.4 Vertical Change REF5418.4to55863 5 ft

feet .3"422.8 Vertical Change REF5423.8to55865 5 ft

feet 4.0-5.0%425.0 Cross Slope (PAR) SF14427.8to $120 $1,68055891 5 ft

feet 8.0-9.0%431.7 Cross Slope (PAR) SF6432.8to $120 $66055892 5 ft

feet 3.0-4.0%434.8 Cross Slope (PAR) SF23439.3to $120 $2,70055893 5 ft

feet 2.0-3.0%439.3 Cross Slope (PAR) SF34446.0to $120 $4,02055894 5 ft

feet 2.0-3.0%448.5 Cross Slope (PAR) SF65461.4to $120 $7,74055895 5 ft

feet461.8 Key Note Segment 70475.7to55902 5 ft

feet 3.0-4.0%476.7 Cross Slope (PAR) SF8478.3to $120 $96055896 5 ft

feet 2.0-3.0%479.0 Cross Slope (PAR) SF29484.7to $120 $3,42055897 5 ft

feet 2.0-3.0%486.8 Cross Slope (PAR) SF40494.7to $120 $4,74055898 5 ft

$195,340.00TOTAL COST FOR: S A STNE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S A ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106100933

Run ID

S A St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF8016.1to $120 $9,60049467 5 ft

feet 3.0-4.0%20.3 Cross Slope (PAR) SF821.9to $120 $96049468 5 ft

$10,560.00TOTAL COST FOR: S A STSW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

10TH ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106091543

Run ID

S B St

99

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7715.4to $120 $9,24048703 5 ft

feet .27"12.1 Vertical Change REF513.1to48692 5 ft

feet .37"17.7 Vertical Change REF518.7to48693 5 ft

feet 3.0-4.0%18.1 Cross Slope (PAR) SF2322.7to $120 $2,76048704 5 ft

feet -.31"19.9 Vertical Change REF520.9to48694 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF1226.2to $120 $1,38048705 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF1936.8to $120 $2,28048706 5 ft

feet 3.48"36.8 Vertical Change REF537.8to48695 5 ft

feet -.26"58.3 Vertical Change LF559.3to $75 $37548696 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF1470.3to $120 $1,62048707 5 ft

feet70.7 Key Note Segment 4679.9to48717 5 ft

feet86.8 Key Note Segment 4094.8to48718 5 ft

feet 1.67"110.0 Vertical Change SF5111.0to $75 $37548697 5 ft

feet 3.0-4.0%121.2 Cross Slope (PAR) SF6122.3to $120 $66048708 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF6127.4to $120 $66048709 5 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF58140.3to $120 $6,90048710 5 ft

feet -.41"132.0 Vertical Change REF5133.0to48698 5 ft

feet 2.0-3.0%140.7 Cross Slope (PAR) SF36147.8to $120 $4,26048711 5 ft

feet .38"145.1 Vertical Change REF5146.1to48699 5 ft

feet154.9 Key Note Segment 47164.2to48719 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF12173.7to $120 $1,44048712 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF238226.8to $120 $28,50048713 5 ft

feet 5.0-6.0%185.9 7187.2to48721 5 ft

feet227.3 Key Note Segment 90245.3to48720 5 ft

feet 2.0-3.0%245.3 Cross Slope (Driveway) SF58256.9to $40 $2,32048714 5 ft

feet -.26"245.5 Vertical Change REF5246.5to48700 5 ft

feet .26"251.6 Vertical Change REF5252.6to48701 5 ft

feet -.29"268.8 Vertical Change LF5269.8to $75 $37548702 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

10TH ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2106091543

Run ID

S B St

99

ID Sidewalk Width

Priority

feet 2.0-3.0%278.4 Cross Slope (PAR) SF17281.8to $120 $2,04048715 5 ft

feet 4.0-5.0%281.8 Cross Slope (PAR) SF20285.7to $120 $2,34048716 5 ft

$67,525.00TOTAL COST FOR: S B STNE side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091634

Run ID

S B St

109

ID Sidewalk Width

Priority

feet 2.0-3.0%8.1 Cross Slope (PAR) SF1611.3to $120 $1,92049075 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF525.6to $120 $60049076 5 ft

feet26.2 Key Note Segment 4835.8to49101 5 ft

feet .26"26.9 Vertical Change REF527.9to49068 5 ft

feet 2.0-3.0%35.9 Cross Slope (Driveway) SF1639.1to $40 $64049077 5 ft

feet .31"36.5 Vertical Change REF537.5to49069 5 ft

feet 4.0-5.0%40.5 Cross Slope (PAR) SF4449.3to $120 $5,28049078 5 ft

feet 6.0-7.0%51.3 Cross Slope (PAR) SF5261.7to $120 $6,24049079 5 ft

feet 8.0-9.0%61.7 Cross Slope (PAR) SF4270.1to $120 $5,04049080 5 ft

feet70.8 Key Note Segment 4479.5to49102 5 ft

feet 10.0-11.0%79.5 Cross Slope (Driveway) SF1883.0to $40 $70049081 5 ft

feet84.0 Key Note Segment 4693.2to49103 5 ft

feet 5.0-6.0%93.2 Cross Slope (Driveway) SF2898.7to $40 $1,10049082 5 ft

feet 5.0-6.0%101.3 Cross Slope (PAR) SF56112.4to $120 $6,66049083 5 ft

feet 3.0-4.0%112.4 Cross Slope (PAR) SF22116.8to $120 $2,64049084 5 ft

feet 5.0-6.0%118.7 Cross Slope (PAR) SF13121.2to $120 $1,50049085 5 ft

feet 4.0-5.0%123.6 Cross Slope (PAR) SF122148.0to $120 $14,64049086 5 ft

feet148.1 Key Note Segment 46157.3to49104 5 ft

feet 2.0-3.0%157.4 Cross Slope (Driveway) SF20161.4to $40 $80049087 5 ft

feet .36"158.2 Vertical Change REF5159.2to49070 5 ft

feet 4.0-5.0%161.4 Cross Slope (PAR) SF48170.9to $120 $5,70049088 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF15174.3to $120 $1,80049089 5 ft

feet .34"183.6 Vertical Change LF5184.6to $75 $37549071 5 ft

feet 2.0-3.0%188.5 Cross Slope (PAR) SF15191.5to $120 $1,80049090 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF37201.6to $120 $4,38049091 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF28210.3to $120 $3,30049092 5 ft

feet 3.0-4.0%212.8 Cross Slope (PAR) SF80228.8to $120 $9,60049093 5 ft

feet 5.0-6.0%229.5 Cross Slope (PAR) SF64242.3to $120 $7,68049094 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091634

Run ID

S B St

109

ID Sidewalk Width

Priority

feet243.8 Key Note Segment 55254.7to49105 5 ft

feet 5.0-6.0%254.7 Cross Slope (Driveway) SF15257.7to $40 $60049095 5 ft

feet257.7 Key Note Segment 38265.3to49106 5 ft

feet 6.0-7.0%265.3 Cross Slope (Driveway) SF8266.8to $40 $30049096 5 ft

feet -.26"266.0 Vertical Change REF5267.0to49072 5 ft

feet 5.0-6.0%267.7 Cross Slope (PAR) SF7269.1to $120 $84049097 5 ft

feet 2.0-3.0%270.2 Cross Slope (PAR) SF8271.9to $120 $1,02049098 5 ft

feet 2.0-3.0%286.3 Cross Slope (PAR) SF13288.9to $120 $1,56049099 5 ft

feet 2.0-3.0%301.2 Cross Slope (PAR) SF13303.9to $120 $1,62049100 5 ft

feet .26"340.8 Vertical Change LF5341.8to $75 $37549074 5 ft

$88,710.00TOTAL COST FOR: S B STSW side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091538

Run ID

S B St

90

ID Sidewalk Width

Priority

feet 3.0-4.0%2.0 Cross Slope (PAR) SF63.1to $120 $66048664 5 ft

feet 3.0-4.0%14.7 Cross Slope (PAR) SF716.1to $120 $84048665 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF4826.2to $120 $5,70048666 5 ft

feet -.32"23.6 Vertical Change REF524.6to48654 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF5138.8to $120 $6,12048667 5 ft

feet38.8 Key Note Segment 4247.1to48687 5 ft

feet 3.0-4.0%47.1 Cross Slope (Driveway) SF1550.0to $40 $58048668 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF2856.3to $120 $3,36048669 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF6284.7to $120 $7,44048670 5 ft

feet96.6 Key Note Segment 73111.2to48688 5 ft

feet .96"112.7 Vertical Change SF5113.7to $75 $37548655 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF54126.8to $120 $6,42048671 5 ft

feet 4.0-5.0%127.5 Cross Slope (PAR) SF139155.3to $120 $16,68048672 5 ft

feet 4.0-5.0%158.1 Cross Slope (PAR) SF32164.5to $120 $3,84048673 5 ft

feet -.48"158.2 Vertical Change REF5159.2to48656 5 ft

feet .33"166.3 Vertical Change LF5167.3to $75 $37548657 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF11171.4to $120 $1,26048674 5 ft

feet173.5 Key Note Segment 36180.6to48689 5 ft

feet .27"173.9 Vertical Change REF5174.9to48658 5 ft

feet 3.0-4.0%181.0 Cross Slope (Driveway) SF8182.5to $40 $30048675 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF57194.1to $120 $6,84048676 5 ft

feet 2.0-3.0%196.6 Cross Slope (PAR) SF52206.9to $120 $6,18048677 5 ft

feet 2.0-3.0%209.0 Cross Slope (PAR) SF12211.3to $120 $1,38048678 5 ft

feet211.3 Key Note Segment 45220.3to48690 5 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF33230.7to $120 $3,96048679 5 ft

feet 2.0-3.0%233.4 Cross Slope (PAR) SF37240.8to $120 $4,44048680 5 ft

feet 3.0-4.0%243.2 Cross Slope (PAR) SF7244.5to $120 $78048681 5 ft

feet 2.0-3.0%244.7 Cross Slope (PAR) SF46253.8to $120 $5,46048682 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091538

Run ID

S B St

90

ID Sidewalk Width

Priority

feet253.8 Key Note Segment 54264.5to48691 5 ft

feet .32"254.5 Vertical Change REF5255.5to48659 5 ft

feet 2.0-3.0%264.5 Cross Slope (Driveway) SF10266.5to $40 $40048683 5 ft

feet .38"264.8 Vertical Change REF5265.8to48660 5 ft

feet 2.0-3.0%268.7 Cross Slope (PAR) SF146297.9to $120 $17,52048684 5 ft

feet .27"273.7 Vertical Change REF5274.7to48661 5 ft

feet -.28"303.7 Vertical Change LF5304.7to $75 $37548662 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF17318.8to $120 $2,04048685 5 ft

feet .36"315.7 Vertical Change REF5316.7to48663 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF51340.9to $120 $6,06048686 5 ft

$109,385.00TOTAL COST FOR: S B STNE side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091637

Run ID

S B St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%24.4 Cross Slope (PAR) SF826.0to $120 $96049110 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF4137.6to $120 $4,92049111 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF2746.3to $120 $3,18049112 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF11471.6to $120 $13,74049113 5 ft

feet71.6 Key Note Segment 4580.5to49131 5 ft

feet84.0 Key Note Segment 5194.2to49132 5 ft

feet 2.0-3.0%94.2 Cross Slope (Driveway) SF1396.7to $40 $50049114 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF51111.9to $120 $6,06049115 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF42127.2to $120 $4,98049116 5 ft

feet127.2 Key Note Segment 43135.8to49133 5 ft

feet146.1 Key Note Segment 49155.9to49134 5 ft

feet 2.0-3.0%156.2 Cross Slope (Driveway) SF9157.9to $40 $34049117 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF88187.4to $120 $10,56049118 5 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF32197.0to $120 $3,78049119 5 ft

feet 2.0-3.0%201.2 Cross Slope (PAR) SF42209.5to $120 $4,98049120 5 ft

feet211.6 Key Note Segment 51221.7to49135 5 ft

feet 3.0-4.0%221.7 Cross Slope (Driveway) SF6222.9to $40 $24049121 5 ft

feet 2.0-3.0%222.9 Cross Slope (PAR) SF30228.8to $120 $3,54049122 5 ft

feet 3.0-4.0%231.0 Cross Slope (PAR) SF22235.4to $120 $2,64049123 5 ft

feet 2.0-3.0%235.9 Cross Slope (PAR) SF9237.6to $120 $1,02049124 5 ft

feet 2.0-3.0%240.9 Cross Slope (PAR) SF21245.0to $120 $2,46049125 5 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF31256.1to $120 $3,72049126 5 ft

feet 2.0-3.0%258.7 Cross Slope (PAR) SF63271.4to $120 $7,62049127 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF43283.9to $120 $5,16049128 5 ft

feet284.7 Key Note Segment 56295.8to49136 5 ft

feet -.35"287.9 Vertical Change REF5288.9to49107 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF9299.3to $120 $1,08049129 5 ft

feet 2.0-3.0%302.9 Cross Slope (PAR) SF176338.0to $120 $21,06049130 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091637

Run ID

S B St

80

ID Sidewalk Width

Priority

feet .26"316.8 Vertical Change REF5317.8to49108 5 ft

feet .26"337.6 Vertical Change REF5338.6to49109 5 ft

$102,540.00TOTAL COST FOR: S B STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091534

Run ID

S B St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%6.6 Cross Slope (PAR) SF98.3to $120 $1,02048635 5 ft

feet8.6 Key Note Segment 21551.5to48649 5 ft

feet .26"38.5 Vertical Change REF539.5to48634 5 ft

feet 3.0-4.0%52.3 Cross Slope (Driveway) SF2557.3to $40 $1,00048636 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF15287.6to $120 $18,18048637 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF45103.8to $120 $5,34048638 5 ft

feet131.3 Key Note Segment 54142.1to48650 5 ft

feet169.8 Key Note Segment 51180.0to48651 5 ft

feet 3.0-4.0%180.8 Cross Slope (PAR) SF15183.8to $120 $1,80048639 5 ft

feet 2.0-3.0%184.7 Cross Slope (PAR) SF108206.3to $120 $12,96048640 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF35216.2to $120 $4,14048641 5 ft

feet217.3 Key Note Segment 44226.0to48652 5 ft

feet 2.0-3.0%226.0 Cross Slope (Driveway) SF29231.8to $40 $1,16048642 5 ft

feet 4.0-5.0%231.8 Cross Slope (PAR) SF62244.1to $120 $7,38048643 5 ft

feet 3.0-4.0%246.3 Cross Slope (PAR) SF25251.2to $120 $2,94048644 5 ft

feet 3.0-4.0%253.9 Cross Slope (PAR) SF111276.1to $120 $13,32048645 5 ft

feet 2.0-3.0%277.2 Cross Slope (PAR) SF98296.9to $120 $11,82048646 5 ft

feet 2.0-3.0%300.0 Cross Slope (PAR) SF7301.3to $120 $78048647 5 ft

feet301.4 Key Note Segment 42309.8to48653 5 ft

feet 3.0-4.0%310.8 Cross Slope (PAR) SF146339.9to $120 $17,46048648 5 ft

$99,300.00TOTAL COST FOR: S B STNE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091651

Run ID

S B St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF133.0to $120 $1,56049138 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF10426.4to $120 $12,48049139 5 ft

feet70.2 Key Note Segment 3978.0to49156 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF4188.9to $120 $4,86049140 5 ft

feet 3.0-4.0%91.1 Cross Slope (PAR) SF1794.5to $120 $2,04049141 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF72108.9to $120 $8,64049142 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF6114.9to $120 $72049143 5 ft

feet115.3 Key Note Segment 49125.0to49157 5 ft

feet 2.0-3.0%133.5 Cross Slope (PAR) SF27138.8to $120 $3,18049144 5 ft

feet 2.0-3.0%142.2 Cross Slope (PAR) SF34148.9to $120 $4,02049145 5 ft

feet150.8 Key Note Segment 68164.5to49158 5 ft

feet -.44"152.4 Vertical Change REF5153.4to49137 5 ft

feet 2.0-3.0%164.5 Cross Slope (Driveway) SF19168.3to $40 $76049146 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF127197.6to $120 $15,24049147 5 ft

feet197.6 Key Note Segment 49207.3to49159 5 ft

feet 2.0-3.0%207.3 Cross Slope (Driveway) SF38214.9to $40 $1,52049148 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF85234.8to $120 $10,20049149 5 ft

feet 3.0-4.0%237.9 Cross Slope (PAR) SF8239.4to $120 $90049150 5 ft

feet 3.0-4.0%243.9 Cross Slope (PAR) SF57255.2to $120 $6,78049151 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF8256.7to $120 $90049152 5 ft

feet 4.0-5.0%259.0 Cross Slope (PAR) SF82275.3to $120 $9,78049153 5 ft

feet275.3 Key Note Segment 79291.1to49160 5 ft

feet 3.0-4.0%293.3 Cross Slope (PAR) SF58304.9to $120 $6,96049154 5 ft

feet304.9 Key Note Segment 72319.3to49161 5 ft

feet 3.0-4.0%319.5 Cross Slope (PAR) SF107340.9to $120 $12,84049155 5 ft

$103,380.00TOTAL COST FOR: S B STSW side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

13TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091530

Run ID

S B St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF17635.3to $120 $21,18048606 5 ft

feet39.3 Key Note Segment 5550.2to48627 5 ft

feet 2.0-3.0%50.2 Cross Slope (Driveway) SF1753.5to $40 $66048607 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF13087.5to $120 $15,60048608 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF153123.9to $120 $18,36048609 5 ft

feet126.2 Key Note Segment 65139.2to48628 5 ft

feet 3.0-4.0%139.4 Cross Slope (Driveway) SF7140.8to $40 $28048610 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF13145.7to $120 $1,50048611 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF78163.7to $120 $9,36048612 5 ft

feet 4.0-5.0%163.7 Cross Slope (PAR) SF40171.7to $120 $4,80048613 5 ft

feet 2.0-3.0%171.7 Cross Slope (PAR) SF29177.5to $120 $3,48048614 5 ft

feet 4.0-5.0%177.9 Cross Slope (PAR) SF69191.6to $120 $8,22048615 5 ft

feet191.7 Key Note Segment 52202.0to48629 5 ft

feet 2.0-3.0%202.3 Cross Slope (Driveway) SF40210.2to $40 $1,58048616 5 ft

feet -.29"202.4 Vertical Change REF5203.4to48600 5 ft

feet212.6 Key Note Segment 56223.8to48630 5 ft

feet 3.0-4.0%224.7 Cross Slope (PAR) SF7226.1to $120 $84048617 5 ft

feet 2.0-3.0%227.1 Cross Slope (PAR) SF9228.8to $120 $1,02048618 5 ft

feet 2.0-3.0%238.2 Cross Slope (PAR) SF14241.0to $120 $1,68048619 5 ft

feet277.3 Key Note Segment 60289.3to48631 5 ft

feet -.32"285.3 Vertical Change REF5286.3to48601 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF14292.5to $120 $1,62048620 5 ft

feet .39"291.8 Vertical Change REF5292.8to48602 5 ft

feet -3.11"304.7 Vertical Change REF5305.7to48603 5 ft

feet 5.0-6.0%304.7 7306.0to48632 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF5306.1to $120 $60048621 5 ft

feet 4.0-5.0%308.1 Cross Slope (PAR) SF14311.0to $120 $1,74048622 5 ft

feet 4.0-5.0%314.3 Cross Slope (PAR) SF13316.9to $120 $1,56048623 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

13TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091530

Run ID

S B St

65

ID Sidewalk Width

Priority

feet 3.0-4.0%319.0 Cross Slope (PAR) SF22323.4to $120 $2,64048624 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF9326.1to $120 $1,08048625 5 ft

feet -.78"330.3 Vertical Change SF5331.3to $75 $37548604 5 ft

feet 5.0-6.0%330.8 6331.9to48633 5 ft

feet 2.0-3.0%335.5 Cross Slope (PAR) SF20339.4to $120 $2,34048626 5 ft

feet .58"337.0 Vertical Change REF5338.0to48605 5 ft

$100,515.00TOTAL COST FOR: S B STNE side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

13TH ST

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091654

Run ID

S B St

89

ID Sidewalk Width

Priority

feet .33"5.9 Vertical Change LF56.9to $75 $37549162 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF9244.6to $120 $10,98049169 5 ft

feet 4.0-5.0%44.9 Cross Slope (PAR) SF646.1to $120 $72049170 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF849.8to $120 $90049171 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF655.5to $120 $72049172 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF4364.9to $120 $5,16049173 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF2474.3to $120 $2,82049174 5 ft

feet -.27"112.0 Vertical Change LF5113.0to $75 $37549163 5 ft

feet113.4 Key Note Segment 45122.3to49196 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF54137.8to $120 $6,48049175 5 ft

feet 2.0-3.0%139.9 Cross Slope (PAR) SF5140.9to $120 $60049176 5 ft

feet 2.0-3.0%143.6 Cross Slope (PAR) SF59155.4to $120 $7,08049177 5 ft

feet157.1 Key Note Segment 46166.3to49197 5 ft

feet 5.0-6.0%167.2 Cross Slope (PAR) SF13169.7to $120 $1,50049178 5 ft

feet 4.0-5.0%172.3 Cross Slope (PAR) SF12174.7to $120 $1,44049179 5 ft

feet174.7 Key Note Segment 43183.2to49198 5 ft

feet 4.0-5.0%183.2 Cross Slope (Driveway) SF30189.2to $40 $1,20049180 5 ft

feet 3.0-4.0%191.5 Cross Slope (PAR) SF37198.9to $120 $4,44049181 5 ft

feet 2.0-3.0%198.9 Cross Slope (PAR) SF9200.6to $120 $1,02049182 5 ft

feet200.8 Key Note Segment 102221.1to49199 5 ft

feet .26"201.9 Vertical Change REF5202.9to49164 5 ft

feet 3.0-4.0%221.3 Cross Slope (Driveway) SF69235.0to $40 $2,74049183 5 ft

feet .27"221.4 Vertical Change REF5222.4to49165 5 ft

feet -.27"233.8 Vertical Change REF5234.8to49166 5 ft

feet 5.0-6.0%235.3 Cross Slope (PAR) SF16238.4to $120 $1,86049184 5 ft

feet 5.0-6.0%240.6 Cross Slope (PAR) SF64253.3to $120 $7,62049185 5 ft

feet256.4 Key Note Segment 35263.4to49200 5 ft

feet .88"259.1 Vertical Change REF5260.1to49167 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

13TH ST

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091654

Run ID

S B St

89

ID Sidewalk Width

Priority

feet 3.0-4.0%264.6 Cross Slope (PAR) SF6265.8to $120 $72049186 5 ft

feet .84"264.8 Vertical Change REF5265.8to49168 5 ft

feet 2.0-3.0%266.0 Cross Slope (PAR) SF18269.5to $120 $2,10049187 5 ft

feet 4.0-5.0%269.5 Cross Slope (PAR) SF60281.5to $120 $7,20049188 5 ft

feet 5.0-6.0%284.3 Cross Slope (PAR) SF76299.5to $120 $9,12049189 5 ft

feet299.5 Key Note Segment 46308.7to49201 5 ft

feet 8.0-9.0%309.3 Cross Slope (Driveway) SF23313.8to $40 $90049190 5 ft

feet 6.0-7.0%316.3 Cross Slope (PAR) SF15319.3to $120 $1,80049191 5 ft

feet 5.0-6.0%319.5 Cross Slope (PAR) SF37326.8to $120 $4,38049192 5 ft

feet 3.0-4.0%326.8 Cross Slope (PAR) SF8328.3to $120 $90049193 5 ft

feet 2.0-3.0%328.6 Cross Slope (PAR) SF11330.8to $120 $1,32049194 5 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF10338.3to $120 $1,20049195 5 ft

$87,670.00TOTAL COST FOR: S B STSW side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091557

Run ID

S B St

86

ID Sidewalk Width

Priority

feet -.72"37.2 Vertical Change SF538.2to $75 $37548796 5 ft

feet .33"50.0 Vertical Change LF551.0to $75 $37548797 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF2858.4to $120 $3,30048799 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF2984.8to $120 $3,48048800 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF1289.3to $120 $1,38048801 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF7125.7to $120 $84048802 5 ft

feet126.4 Key Note Segment 115149.3to48814 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF167184.8to $120 $20,04048803 5 ft

feet 2.0-3.0%187.1 Cross Slope (PAR) SF10189.1to $120 $1,20048804 5 ft

feet .78"190.1 Vertical Change SF5191.1to $75 $37548798 5 ft

feet 2.0-3.0%195.2 Cross Slope (PAR) SF36202.3to $120 $4,26048805 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF43215.5to $120 $5,10048806 5 ft

feet 4.0-5.0%215.5 Cross Slope (PAR) SF82231.9to $120 $9,84048807 5 ft

feet 2.0-3.0%233.6 Cross Slope (PAR) SF19237.3to $120 $2,22048808 5 ft

feet 2.0-3.0%242.0 Cross Slope (PAR) SF89259.8to $120 $10,68048809 5 ft

feet 3.0-4.0%263.1 Cross Slope (PAR) SF8264.7to $120 $96048810 5 ft

feet 2.0-3.0%265.5 Cross Slope (PAR) SF8267.0to $120 $90048811 5 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF16281.4to $120 $1,92048812 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF19288.5to $120 $2,22048813 5 ft

$69,465.00TOTAL COST FOR: S B STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091608

Run ID

S B St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54048870 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF8127.6to $120 $9,66048871 5 ft

feet 3.0-4.0%33.5 Cross Slope (PAR) SF2037.4to $120 $2,34048872 5 ft

feet 3.0-4.0%39.6 Cross Slope (PAR) SF1642.7to $120 $1,86048873 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF4451.5to $120 $5,28048874 5 ft

feet .37"53.8 Vertical Change LF554.8to $75 $37548857 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF2362.0to $120 $2,76048875 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF1168.2to $120 $1,26048876 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF871.8to $120 $90048877 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF576.4to $120 $60048878 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF5995.2to $120 $7,02048879 5 ft

feet 3.0-4.0%97.7 Cross Slope (PAR) SF39105.5to $120 $4,68048880 5 ft

feet 2.0-3.0%105.9 Cross Slope (PAR) SF14108.7to $120 $1,68048881 5 ft

feet .39"111.1 Vertical Change LF5112.1to $75 $37548858 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF18116.8to $120 $2,10048882 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF6122.4to $120 $66048883 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF18129.3to $120 $2,10048884 5 ft

feet 3.0-4.0%133.5 Cross Slope (PAR) SF35140.5to $120 $4,20048885 5 ft

feet .4"137.5 Vertical Change REF5138.5to48859 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF14144.4to $120 $1,68048886 5 ft

feet147.6 Key Note Segment 120171.6to48931 5 ft

feet -.26"148.2 Vertical Change REF5149.2to48860 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF25183.3to $120 $3,00048887 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF9187.6to $120 $1,08048888 5 ft

feet187.9 Key Note Segment 38195.5to48932 5 ft

feet 2.0-3.0%195.5 Cross Slope (Driveway) SF7196.8to $40 $26048889 5 ft

feet 2.0-3.0%201.0 Cross Slope (PAR) SF27206.3to $120 $3,18048890 5 ft

feet 5.0-6.0%207.6 Cross Slope (PAR) SF13210.2to $120 $1,56048891 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091608

Run ID

S B St

93

ID Sidewalk Width

Priority

feet 3.0-4.0%211.5 Cross Slope (PAR) SF17214.9to $120 $2,04048892 5 ft

feet 3.0-4.0%217.3 Cross Slope (PAR) SF23221.9to $120 $2,76048893 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF17229.6to $120 $2,04048894 5 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF72246.7to $120 $8,64048895 5 ft

feet .41"251.3 Vertical Change LF5252.3to $75 $37548861 5 ft

feet 5.0-6.0%257.6 Cross Slope (PAR) SF8259.2to $120 $96048896 5 ft

feet -.28"263.6 Vertical Change REF5264.6to48862 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF6264.8to $120 $72048897 5 ft

feet266.3 Key Note Segment 43274.8to48933 5 ft

feet 3.0-4.0%278.9 Cross Slope (PAR) SF5279.9to $120 $60048898 5 ft

feet 5.0-6.0%280.9 Cross Slope (PAR) SF5281.9to $120 $60048899 5 ft

feet 6.0-7.0%281.9 Cross Slope (PAR) SF5282.9to $120 $60048900 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF5297.4to $120 $66048901 5 ft

feet -.29"308.0 Vertical Change LF5309.0to $75 $37548863 5 ft

feet 2.0-3.0%325.9 Cross Slope (PAR) SF20329.8to $120 $2,34048902 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF15335.8to $120 $1,80048903 5 ft

feet 2.0-3.0%338.0 Cross Slope (PAR) SF12340.4to $120 $1,44048904 5 ft

feet 4.0-5.0%340.8 Cross Slope (PAR) SF48350.3to $120 $5,70048905 5 ft

feet 2.0-3.0%350.3 Cross Slope (PAR) SF53360.8to $120 $6,30048906 5 ft

feet 3.0-4.0%385.0 Cross Slope (PAR) SF12387.3to $120 $1,38048907 5 ft

feet 2.0-3.0%387.9 Cross Slope (PAR) SF6389.0to $120 $66048908 5 ft

feet 3.0-4.0%395.5 Cross Slope (PAR) SF65408.4to $120 $7,74048909 5 ft

feet 6.0-7.0%409.3 Cross Slope (PAR) SF7410.6to $120 $78048910 5 ft

feet411.8 Key Note Segment 95430.8to48934 5 ft

feet 2.0-3.0%431.4 Cross Slope (Driveway) SF7432.7to $40 $26048911 5 ft

feet 3.0-4.0%438.8 Cross Slope (PAR) SF8440.3to $120 $90048912 5 ft

feet 5.0-6.0%440.8 Cross Slope (PAR) SF10442.7to $120 $1,14048913 5 ft

feet 4.0-5.0%445.8 Cross Slope (PAR) SF16449.0to $120 $1,92048914 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091608

Run ID

S B St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%449.0 Cross Slope (PAR) SF14451.8to $120 $1,68048915 5 ft

feet451.8 Key Note Segment 89469.5to48935 5 ft

feet 2.0-3.0%473.5 Cross Slope (PAR) SF16476.7to $120 $1,92048916 5 ft

feet 3.0-4.0%481.2 Cross Slope (PAR) SF40489.2to $120 $4,80048917 5 ft

feet 2.0-3.0%489.5 Cross Slope (PAR) SF15492.5to $120 $1,80048918 5 ft

feet616.5 Key Note Segment 45625.4to48936 5 ft

feet -.31"617.3 Vertical Change REF5618.3to48864 5 ft

feet -.32"628.1 Vertical Change LF5629.1to $75 $37548865 5 ft

feet 2.0-3.0%647.2 Cross Slope (PAR) SF14650.1to $120 $1,74048919 5 ft

feet -.37"673.2 Vertical Change LF5674.2to $75 $37548866 5 ft

feet 2.0-3.0%675.3 Cross Slope (PAR) SF13677.8to $120 $1,50048920 5 ft

feet 2.0-3.0%681.7 Cross Slope (PAR) SF17685.0to $120 $1,98048921 5 ft

feet 4.0-5.0%685.4 Cross Slope (PAR) SF10687.3to $120 $1,14048922 5 ft

feet687.9 Key Note Segment 28693.5to48937 5 ft

feet 4.0-5.0%693.5 Cross Slope (Driveway) SF35700.5to $40 $1,40048923 5 ft

feet 2.0-3.0%700.5 Cross Slope (PAR) SF7701.9to $120 $84048924 5 ft

feet 2.0-3.0%713.8 Cross Slope (PAR) SF33720.4to $120 $3,96048925 5 ft

feet .57"727.2 Vertical Change REF5728.2to48867 5 ft

feet 2.0-3.0%727.5 Cross Slope (PAR) SF58739.1to $120 $6,96048926 5 ft

feet .49"737.7 Vertical Change REF5738.7to48868 5 ft

feet 2.0-3.0%753.0 Cross Slope (PAR) SF171787.2to $120 $20,52048927 5 ft

feet -.3"760.7 Vertical Change REF5761.7to48869 5 ft

feet 2.0-3.0%789.6 Cross Slope (PAR) SF7791.0to $120 $84048928 5 ft

feet 2.0-3.0%794.9 Cross Slope (PAR) SF46804.0to $120 $5,46048929 5 ft

feet 2.0-3.0%806.5 Cross Slope (PAR) SF27811.8to $120 $3,18048930 5 ft

$175,350.00TOTAL COST FOR: S B STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

9TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091631

Run ID

S B St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6513.0to $120 $7,80049048 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF1119.1to $120 $1,32049049 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF2426.5to $120 $2,82049050 5 ft

feet 4.0-5.0%29.1 Cross Slope (PAR) SF630.2to $120 $66049051 5 ft

feet .33"29.7 Vertical Change REF530.7to49045 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF1840.3to $120 $2,22049052 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF867.4to $120 $90049053 5 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF694.8to $120 $66049054 5 ft

feet95.3 Key Note Segment 42103.6to49065 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF7107.1to $120 $78049055 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF15121.8to $120 $1,80049056 5 ft

feet175.4 Key Note Segment 40183.4to49066 5 ft

feet191.3 Key Note Segment 45200.3to49067 5 ft

feet .46"201.6 Vertical Change LF5202.6to $75 $37549046 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF6231.4to $120 $66049057 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF46244.3to $120 $5,46049058 5 ft

feet .34"239.0 Vertical Change REF5240.0to49047 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF28252.1to $120 $3,30049059 5 ft

feet 2.0-3.0%254.4 Cross Slope (PAR) SF6255.5to $120 $66049060 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF208300.3to $120 $24,90049061 5 ft

feet 4.0-5.0%300.9 Cross Slope (PAR) SF18304.5to $120 $2,16049062 5 ft

feet 3.0-4.0%309.1 Cross Slope (PAR) SF17312.5to $120 $2,04049063 5 ft

feet 2.0-3.0%319.0 Cross Slope (PAR) SF91337.2to $120 $10,92049064 5 ft

$69,435.00TOTAL COST FOR: S B STSW side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091554

Run ID

S B St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%27.5 Cross Slope (PAR) SF3334.1to $120 $3,96048757 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF2046.8to $120 $2,40048758 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF1578.1to $120 $1,80048759 5 ft

feet .26"170.1 Vertical Change REF5171.1to48744 5 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF22175.4to $120 $2,58048760 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF30183.6to $120 $3,60048761 5 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF14190.8to $120 $1,62048762 5 ft

feet .3"202.9 Vertical Change LF5203.9to $75 $37548745 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF10208.8to $120 $1,14048763 5 ft

feet 5.0-6.0%214.8 6216.0to48795 5 ft

feet -1.14"216.2 Vertical Change SF5217.2to $75 $37548746 5 ft

feet216.2 Key Note Segment 106237.4to48786 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF10240.2to $120 $1,14048764 5 ft

feet .35"263.5 Vertical Change LF5264.5to $75 $37548747 5 ft

feet .37"268.7 Vertical Change LF5269.7to $75 $37548748 5 ft

feet281.2 Key Note Segment 111303.4to48787 5 ft

feet .86"332.2 Vertical Change SF5333.2to $75 $37548749 5 ft

feet 2.0-3.0%335.2 Cross Slope (PAR) SF9337.0to $120 $1,08048765 5 ft

feet -.76"337.6 Vertical Change SF5338.6to $75 $37548750 5 ft

feet347.7 Key Note Segment 111369.8to48788 5 ft

feet 2.0-3.0%369.8 Cross Slope (Driveway) SF8371.4to $40 $32048766 5 ft

feet 2.0-3.0%395.8 Cross Slope (PAR) SF24400.6to $120 $2,88048767 5 ft

feet400.6 Key Note Segment 89418.4to48789 5 ft

feet 2.0-3.0%418.4 Cross Slope (Driveway) SF52428.8to $40 $2,08048768 5 ft

feet 4.0-5.0%429.0 Cross Slope (PAR) SF35436.0to $120 $4,20048769 5 ft

feet 3.0-4.0%442.6 Cross Slope (PAR) SF7444.0to $120 $84048770 5 ft

feet 2.0-3.0%445.0 Cross Slope (PAR) SF18448.6to $120 $2,16048771 5 ft

feet 2.0-3.0%455.3 Cross Slope (PAR) SF113477.9to $120 $13,56048772 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091554

Run ID

S B St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%481.8 Cross Slope (PAR) SF82498.1to $120 $9,78048773 5 ft

feet499.5 Key Note Segment 69513.3to48790 5 ft

feet 2.0-3.0%518.1 Cross Slope (PAR) SF33524.7to $120 $3,96048774 5 ft

feet 2.0-3.0%550.9 Cross Slope (PAR) SF14553.8to $120 $1,74048775 5 ft

feet -.3"556.1 Vertical Change LF5557.1to $75 $37548751 5 ft

feet558.6 Key Note Segment 43567.1to48791 5 ft

feet .26"559.5 Vertical Change REF5560.5to48752 5 ft

feet 3.0-4.0%567.1 Cross Slope (Driveway) SF10569.0to $40 $38048776 5 ft

feet 2.0-3.0%569.0 Cross Slope (PAR) SF12571.4to $120 $1,44048777 5 ft

feet 2.0-3.0%574.6 Cross Slope (PAR) SF48584.3to $120 $5,82048778 5 ft

feet602.3 Key Note Segment 42610.7to48792 5 ft

feet -.26"622.9 Vertical Change LF5623.9to $75 $37548753 5 ft

feet 2.0-3.0%627.4 Cross Slope (PAR) SF34634.2to $120 $4,08048779 5 ft

feet636.1 Key Note Segment 116659.2to48793 5 ft

feet 2.0-3.0%659.2 Cross Slope (Driveway) SF180695.2to $40 $7,20048780 5 ft

feet .3"697.8 Vertical Change LF5698.8to $75 $37548754 5 ft

feet699.3 Key Note Segment 114722.0to48794 5 ft

feet 3.0-4.0%722.5 Cross Slope (Driveway) SF11724.7to $40 $44048781 5 ft

feet 2.0-3.0%726.4 Cross Slope (PAR) SF127751.7to $120 $15,18048782 5 ft

feet 2.0-3.0%776.7 Cross Slope (PAR) SF6777.9to $120 $72048783 5 ft

feet .4"786.1 Vertical Change LF5787.1to $75 $37548756 5 ft

feet 2.0-3.0%787.3 Cross Slope (PAR) SF41795.5to $120 $4,92048784 5 ft

feet 3.0-4.0%797.6 Cross Slope (PAR) SF50807.6to $120 $6,00048785 5 ft

$110,770.00TOTAL COST FOR: S B STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106091612

Run ID

S B St

85

ID Sidewalk Width

Priority

feet -.28"43.7 Vertical Change LF544.7to $75 $37548938 5 ft

feet .35"45.7 Vertical Change LF1448.4to $75 $1,01348939 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF4489.1to $120 $5,28048944 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF69103.0to $120 $8,22048945 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF71117.2to $120 $8,52048946 5 ft

feet118.0 Key Note Segment 55128.9to48963 5 ft

feet -.27"127.3 Vertical Change REF5128.3to48940 5 ft

feet 3.0-4.0%129.7 Cross Slope (PAR) SF11131.9to $120 $1,32048947 5 ft

feet 4.0-5.0%134.5 Cross Slope (PAR) SF15137.5to $120 $1,80048948 5 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF6141.3to $120 $72048949 5 ft

feet 2.0-3.0%147.9 Cross Slope (PAR) SF153178.4to $120 $18,30048950 5 ft

feet .26"163.7 Vertical Change REF5164.7to48941 5 ft

feet178.4 Key Note Segment 77193.8to48964 5 ft

feet 3.0-4.0%193.8 Cross Slope (Driveway) SF6195.0to $40 $24048951 5 ft

feet 2.0-3.0%196.0 Cross Slope (PAR) SF103216.5to $120 $12,30048952 5 ft

feet .28"200.2 Vertical Change LF5201.2to $75 $37548942 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF8220.8to $120 $90048953 5 ft

feet 2.0-3.0%224.6 Cross Slope (PAR) SF7226.0to $120 $84048954 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF84245.6to $120 $10,08048955 5 ft

feet 3.0-4.0%250.7 Cross Slope (PAR) SF8252.2to $120 $90048956 5 ft

feet 2.0-3.0%252.2 Cross Slope (PAR) SF46261.3to $120 $5,46048957 5 ft

feet263.4 Key Note Segment 52273.8to48965 5 ft

feet 3.0-4.0%275.0 Cross Slope (PAR) SF7276.3to $120 $78048958 5 ft

feet 3.0-4.0%278.4 Cross Slope (PAR) SF45287.4to $120 $5,40048959 5 ft

feet 2.0-3.0%287.4 Cross Slope (PAR) SF18291.0to $120 $2,16048960 5 ft

feet 3.0-4.0%293.1 Cross Slope (PAR) SF43301.8to $120 $5,22048961 5 ft

feet 2.0-3.0%302.1 Cross Slope (PAR) SF5303.1to $120 $60048962 5 ft

feet .33"305.2 Vertical Change LF5306.2to $75 $37548943 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106091612

Run ID

S B St

85

ID Sidewalk Width

Priority

$91,177.50TOTAL COST FOR: S B STSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091600

Run ID

S B St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF102.6to $120 $1,14048830 5 ft

feet -.26"3.0 Vertical Change LF54.0to $75 $37548815 5 ft

feet -.66"6.5 Vertical Change REF57.5to48816 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF68.7to $120 $78048831 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF4323.0to $120 $5,16048832 5 ft

feet .3"14.5 Vertical Change REF515.5to48817 5 ft

feet -.33"21.0 Vertical Change REF522.0to48818 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF1226.7to $120 $1,38048833 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF2336.9to $120 $2,82048834 5 ft

feet .4"32.5 Vertical Change REF533.5to48819 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF2043.9to $120 $2,40048835 5 ft

feet 4.0-5.0%45.6 Cross Slope (PAR) SF1448.3to $120 $1,62048836 5 ft

feet 3.0-4.0%56.2 Cross Slope (PAR) SF2260.5to $120 $2,58048837 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF864.3to $120 $90048838 5 ft

feet .27"64.1 Vertical Change REF565.1to48820 5 ft

feet 4.0-5.0%67.9 Cross Slope (PAR) SF2472.7to $120 $2,88048839 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF1676.6to $120 $1,98048840 5 ft

feet79.3 Key Note Segment 129105.1to48853 5 ft

feet -.37"80.1 Vertical Change REF581.1to48821 5 ft

feet .27"104.0 Vertical Change REF5105.0to48822 5 ft

feet 3.0-4.0%107.6 Cross Slope (PAR) SF9109.3to $120 $1,02048841 5 ft

feet 4.0-5.0%111.4 Cross Slope (PAR) SF23115.9to $120 $2,70048842 5 ft

feet -.31"119.0 Vertical Change LF5120.0to $75 $37548823 5 ft

feet119.8 Key Note Segment 103140.3to48854 5 ft

feet 3.0-4.0%140.4 Cross Slope (Driveway) SF18144.0to $40 $72048843 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF6146.1to $120 $78048844 5 ft

feet -.26"149.8 Vertical Change LF5150.8to $75 $37548824 5 ft

feet .28"165.1 Vertical Change LF5166.1to $75 $37548825 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S B ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091600

Run ID

S B St

80

ID Sidewalk Width

Priority

feet177.0 Key Note Segment 64189.8to48855 5 ft

feet .32"179.7 Vertical Change REF5180.7to48826 5 ft

feet .56"186.0 Vertical Change REF15188.9to48827 5 ft

feet 3.0-4.0%191.7 Cross Slope (PAR) SF10193.6to $120 $1,14048845 5 ft

feet .33"192.3 Vertical Change REF5193.3to48828 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF23199.3to $120 $2,76048846 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF7204.5to $120 $84048847 5 ft

feet204.5 Key Note Segment 112226.9to48856 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF5250.2to $120 $60048848 5 ft

feet .42"257.3 Vertical Change LF5258.3to $75 $37548829 5 ft

feet 2.0-3.0%260.3 Cross Slope (PAR) SF8261.8to $120 $90048849 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF6269.5to $120 $72048850 5 ft

feet 2.0-3.0%276.6 Cross Slope (PAR) SF14279.4to $120 $1,68048851 5 ft

feet 2.0-3.0%295.0 Cross Slope (PAR) SF5296.0to $120 $60048852 5 ft

$39,975.00TOTAL COST FOR: S B STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091526

Run ID

S B St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32048565 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF2510.7to $120 $2,94048566 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF5625.3to $120 $6,66048567 5 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF2657.2to $120 $3,12048568 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF4969.9to $120 $5,82048569 5 ft

feet71.8 Key Note Segment 3077.7to48592 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF2483.8to $120 $2,82048570 5 ft

feet84.4 Key Note Segment 4593.3to48593 5 ft

feet 3.0-4.0%93.3 Cross Slope (Driveway) SF102113.7to $40 $4,08048571 5 ft

feet 4.0-5.0%115.9 Cross Slope (PAR) SF56127.0to $120 $6,66048572 5 ft

feet127.7 Key Note Segment 47137.2to48594 5 ft

feet 4.0-5.0%137.2 Cross Slope (Driveway) SF17140.6to $40 $68048573 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF93159.5to $120 $11,22048574 5 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF20170.0to $120 $2,34048575 5 ft

feet171.4 Key Note Segment 42179.8to48595 5 ft

feet 3.0-4.0%179.8 Cross Slope (Driveway) SF8181.4to $40 $32048576 5 ft

feet .31"180.5 Vertical Change REF5181.5to48558 5 ft

feet 2.0-3.0%181.4 Cross Slope (PAR) SF8183.0to $120 $96048577 5 ft

feet 2.0-3.0%189.5 Cross Slope (PAR) SF106210.6to $120 $12,66048578 5 ft

feet 4.0-5.0%211.3 Cross Slope (PAR) SF103231.8to $120 $12,30048579 5 ft

feet231.8 Key Note Segment 80247.7to48596 5 ft

feet -.29"240.3 Vertical Change REF5241.3to48560 5 ft

feet .27"249.2 Vertical Change LF5250.2to $75 $37548561 5 ft

feet 2.0-3.0%250.7 Cross Slope (PAR) SF8252.3to $120 $96048580 5 ft

feet .26"254.3 Vertical Change LF5255.3to $75 $37548562 5 ft

feet 3.0-4.0%257.2 Cross Slope (PAR) SF5258.2to $120 $60048581 5 ft

feet 2.0-3.0%260.6 Cross Slope (PAR) SF11262.8to $120 $1,32048582 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF41280.0to $120 $4,92048583 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091526

Run ID

S B St

72

ID Sidewalk Width

Priority

feet280.8 Key Note Segment 65293.8to48597 5 ft

feet 3.0-4.0%296.0 Cross Slope (PAR) SF17299.3to $120 $1,98048584 5 ft

feet 5.0-6.0%299.9 Cross Slope (PAR) SF5300.9to $120 $60048585 5 ft

feet301.2 Key Note Segment 104322.0to48598 5 ft

feet 3.0-4.0%322.8 Cross Slope (PAR) SF25327.8to $120 $3,00048586 5 ft

feet 4.0-5.0%330.3 Cross Slope (PAR) SF18333.8to $120 $2,10048587 5 ft

feet 4.0-5.0%336.3 Cross Slope (PAR) SF41344.4to $120 $4,86048588 5 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF20349.6to $120 $2,34048589 5 ft

feet 2.33"351.3 Vertical Change SF5352.3to $75 $37548563 5 ft

feet 2.0-3.0%355.2 Cross Slope (PAR) SF11357.4to $120 $1,32048590 5 ft

feet 2.0-3.0%360.1 Cross Slope (PAR) SF28365.7to $120 $3,36048591 5 ft

feet372.0 Key Note Segment 42380.3to48599 5 ft

feet -.79"372.9 Vertical Change REF5373.9to48564 5 ft

$102,385.00TOTAL COST FOR: S B STNE side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S B ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091547

Run ID

S B St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28048729 5 ft

feet10.3 Key Note Segment 5821.8to48741 5 ft

feet 2.0-3.0%21.8 Cross Slope (Driveway) SF4931.5to $40 $1,94048730 5 ft

feet .4"23.1 Vertical Change REF524.1to48722 5 ft

feet .34"49.9 Vertical Change LF550.9to $75 $37548723 5 ft

feet .34"126.1 Vertical Change LF5127.1to $75 $37548724 5 ft

feet152.6 Key Note Segment 39160.3to48742 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF33175.8to $120 $3,90048731 5 ft

feet 2.0-3.0%216.5 Cross Slope (PAR) SF58228.0to $120 $6,90048732 5 ft

feet 3.0-4.0%230.5 Cross Slope (PAR) SF6231.6to $120 $66048733 5 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF17236.3to $120 $1,98048734 5 ft

feet .52"285.3 Vertical Change SF5286.3to $75 $37548725 5 ft

feet .83"289.7 Vertical Change REF5290.7to48726 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF10292.2to $120 $1,14048735 5 ft

feet .83"293.5 Vertical Change REF5294.5to48727 5 ft

feet 4.0-5.0%293.8 Cross Slope (PAR) SF6295.0to $120 $72048736 5 ft

feet 6.0-7.0%295.8 Cross Slope (PAR) SF14298.5to $120 $1,62048737 5 ft

feet 5.0-6.0%298.8 Cross Slope (PAR) SF35305.8to $120 $4,20048738 5 ft

feet 5.0-6.0%305.7 7307.1to48743 5 ft

feet -.27"306.9 Vertical Change LF5307.9to $75 $37548728 5 ft

feet 2.0-3.0%314.3 Cross Slope (PAR) SF5315.3to $120 $60048739 5 ft

feet 2.0-3.0%329.1 Cross Slope (PAR) SF12331.5to $120 $1,44048740 5 ft

$31,880.00TOTAL COST FOR: S B STNE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

10TH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106091339

Run ID

S C St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%21.0 Cross Slope (PAR) SF4229.3to $120 $4,98047912 5 ft

feet33.0 Key Note Segment 7247.3to47926 5 ft

feet -.45"40.5 Vertical Change REF541.5to47906 5 ft

feet 2.0-3.0%47.3 Cross Slope (Driveway) SF9666.4to $40 $3,82047913 5 ft

feet66.8 Key Note Segment 6880.3to47927 5 ft

feet .27"67.2 Vertical Change REF568.2to47907 5 ft

feet 2.0-3.0%80.3 Cross Slope (Driveway) SF6693.4to $40 $2,62047914 5 ft

feet105.7 Key Note Segment 55116.7to47928 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF13138.5to $120 $1,62047915 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF136174.3to $120 $16,26047916 5 ft

feet175.1 Key Note Segment 49184.8to47929 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF109210.3to $120 $13,02047917 5 ft

feet .39"211.2 Vertical Change LF5212.2to $75 $37547909 5 ft

feet 3.0-4.0%212.8 Cross Slope (PAR) SF8214.3to $120 $90047918 5 ft

feet .54"223.2 Vertical Change REF5224.2to47910 5 ft

feet 2.0-3.0%223.4 Cross Slope (PAR) SF10225.4to $120 $1,20047919 5 ft

feet226.0 Key Note Segment 63238.5to47930 5 ft

feet 2.0-3.0%240.1 Cross Slope (PAR) SF14242.9to $120 $1,68047920 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF7269.6to $120 $78047921 5 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF10274.2to $120 $1,14047922 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF57288.9to $120 $6,84047923 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF47302.0to $120 $5,58047924 5 ft

feet302.0 Key Note Segment 164334.8to47931 5 ft

feet .67"334.6 Vertical Change REF5335.6to47911 5 ft

feet 2.0-3.0%336.2 Cross Slope (PAR) SF24341.0to $120 $2,88047925 5 ft

$63,695.00TOTAL COST FOR: S C STNE side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091434

Run ID

S C St

58

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52048257 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF178.4to $120 $2,10048258 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF1715.0to $120 $2,04048259 5 ft

feet25.9 Key Note Segment 6037.9to48278 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF1351.3to $120 $1,50048260 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF13082.1to $120 $15,54048261 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF83101.9to $120 $9,96048262 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF129131.3to $120 $15,42048263 5 ft

feet 3.0-4.0%134.3 Cross Slope (PAR) SF57145.7to $120 $6,84048264 5 ft

feet 4.0-5.0%148.3 Cross Slope (PAR) SF20152.3to $120 $2,40048265 5 ft

feet 3.0-4.0%155.0 Cross Slope (PAR) SF117178.4to $120 $14,04048266 5 ft

feet 2.0-3.0%179.1 Cross Slope (PAR) SF9180.9to $120 $1,08048267 5 ft

feet .55"179.3 Vertical Change REF5180.3to48252 5 ft

feet 2.0-3.0%186.5 Cross Slope (PAR) SF59198.3to $120 $7,08048268 5 ft

feet .38"191.0 Vertical Change REF5192.0to48253 5 ft

feet .55"197.4 Vertical Change REF5198.4to48254 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF73215.1to $120 $8,76048269 5 ft

feet .34"212.8 Vertical Change REF5213.8to48255 5 ft

feet216.7 Key Note Segment 48226.3to48279 5 ft

feet -.27"217.6 Vertical Change REF5218.6to48256 5 ft

feet 2.0-3.0%237.8 Cross Slope (PAR) SF70251.8to $120 $8,40048270 5 ft

feet253.3 Key Note Segment 47262.6to48280 5 ft

feet 3.0-4.0%262.6 Cross Slope (Driveway) SF22267.0to $40 $88048271 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF28273.4to $120 $3,36048272 5 ft

feet 3.0-4.0%277.6 Cross Slope (PAR) SF90295.7to $120 $10,86048273 5 ft

feet 2.0-3.0%295.7 Cross Slope (PAR) SF28301.3to $120 $3,36048274 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF20309.7to $120 $2,34048275 5 ft

feet 2.0-3.0%313.2 Cross Slope (PAR) SF6314.3to $120 $66048276 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091434

Run ID

S C St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%336.1 Cross Slope (PAR) SF11338.3to $120 $1,32048277 5 ft

$120,460.00TOTAL COST FOR: S C STSW side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091335

Run ID

S C St

80

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF7217.1to $120 $8,58047869 5 ft

feet 1.36"10.9 Vertical Change REF511.9to47864 5 ft

feet 4.0-5.0%17.1 Cross Slope (PAR) SF3524.2to $120 $4,26047870 5 ft

feet24.6 Key Note Segment 5134.8to47897 5 ft

feet 2.0-3.0%35.1 Cross Slope (Driveway) SF2139.3to $40 $84047871 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF542.4to $120 $60047872 5 ft

feet44.8 Key Note Segment 7159.0to47898 5 ft

feet -.27"59.1 Vertical Change REF560.1to47865 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF4477.7to $120 $5,28047873 5 ft

feet83.9 Key Note Segment 4392.5to47899 5 ft

feet 3.0-4.0%92.5 Cross Slope (Driveway) SF70106.5to $40 $2,80047874 5 ft

feet 5.0-6.0%106.5 Cross Slope (PAR) SF50116.5to $120 $6,00047875 5 ft

feet 3.0-4.0%116.5 Cross Slope (PAR) SF32122.9to $120 $3,84047876 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF24127.6to $120 $2,82047877 5 ft

feet 5.0-6.0%124.0 7125.4to47903 5 ft

feet 6.0-7.0%125.4 11127.6to47904 5 ft

feet 6.0-7.0%125.4 Running Slope SF11127.6to $120 $1,32047905 5 ft

feet128.7 Key Note Segment 53139.2to47900 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF53151.5to $120 $6,42047878 5 ft

feet 1.51"149.3 Vertical Change REF5150.3to47866 5 ft

feet -.35"152.3 Vertical Change LF5153.3to $75 $37547867 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF12156.5to $120 $1,44047879 5 ft

feet 4.0-5.0%156.5 Cross Slope (PAR) SF23161.2to $120 $2,82047880 5 ft

feet 3.0-4.0%163.6 Cross Slope (PAR) SF14166.3to $120 $1,62047881 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF13168.9to $120 $1,56047882 5 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF107202.5to $120 $12,84047883 5 ft

feet 4.0-5.0%203.1 Cross Slope (PAR) SF64215.9to $120 $7,68047884 5 ft

feet216.0 Key Note Segment 48225.5to47901 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091335

Run ID

S C St

80

ID Sidewalk Width

Priority

feet 6.0-7.0%225.5 Cross Slope (Driveway) SF9227.2to $40 $34047885 5 ft

feet 5.0-6.0%227.2 Cross Slope (PAR) SF26232.3to $120 $3,06047886 5 ft

feet 5.0-6.0%239.3 Cross Slope (PAR) SF93257.9to $120 $11,16047887 5 ft

feet258.5 Key Note Segment 44267.3to47902 5 ft

feet 2.0-3.0%267.3 Cross Slope (Driveway) SF30273.2to $40 $1,18047888 5 ft

feet 4.0-5.0%273.2 Cross Slope (PAR) SF31279.3to $120 $3,66047889 5 ft

feet 6.0-7.0%279.8 Cross Slope (PAR) SF35286.8to $120 $4,20047890 5 ft

feet -.3"282.3 Vertical Change REF5283.3to47868 5 ft

feet 5.0-6.0%287.5 Cross Slope (PAR) SF30293.5to $120 $3,60047891 5 ft

feet 3.0-4.0%295.2 Cross Slope (PAR) SF51305.3to $120 $6,06047892 5 ft

feet 2.0-3.0%305.3 Cross Slope (PAR) SF62317.6to $120 $7,38047893 5 ft

feet 3.0-4.0%319.8 Cross Slope (PAR) SF15322.9to $120 $1,86047894 5 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF24328.0to $120 $2,82047895 5 ft

feet 4.0-5.0%328.0 Cross Slope (PAR) SF61340.2to $120 $7,32047896 5 ft

$123,735.00TOTAL COST FOR: S C STNE side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091438

Run ID

S C St

82

ID Sidewalk Width

Priority

feet .35"25.5 Vertical Change LF526.5to $75 $37548281 5 ft

feet .42"34.2 Vertical Change LF535.2to $75 $37548282 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF3245.1to $120 $3,78048288 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF4454.5to $120 $5,22048289 5 ft

feet .27"57.8 Vertical Change LF558.8to $75 $37548283 5 ft

feet59.8 Key Note Segment 8677.1to48302 5 ft

feet 4.0-5.0%77.9 Cross Slope (PAR) SF9496.8to $120 $11,34048290 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF26103.7to $120 $3,06048291 5 ft

feet107.3 Key Note Segment 47116.6to48303 5 ft

feet -.33"116.7 Vertical Change REF5117.7to48284 5 ft

feet .4"129.7 Vertical Change LF5130.7to $75 $37548285 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF21159.8to $120 $2,52048292 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF49173.2to $120 $5,94048293 5 ft

feet173.2 Key Note Segment 70187.1to48304 5 ft

feet .48"180.7 Vertical Change REF5181.7to48286 5 ft

feet 2.0-3.0%187.1 Cross Slope (Driveway) SF44195.9to $40 $1,76048294 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF31205.5to $120 $3,72048295 5 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF64221.5to $120 $7,62048296 5 ft

feet237.0 Key Note Segment 51247.2to48305 5 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF52260.3to $120 $6,24048297 5 ft

feet264.8 Key Note Segment 104285.5to48306 5 ft

feet .32"286.1 Vertical Change REF5287.1to48287 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF44297.2to $120 $5,22048298 5 ft

feet 2.0-3.0%299.8 Cross Slope (PAR) SF8301.3to $120 $90048299 5 ft

feet 2.0-3.0%314.5 Cross Slope (PAR) SF29320.2to $120 $3,42048300 5 ft

feet 2.0-3.0%330.4 Cross Slope (PAR) SF45339.3to $120 $5,34048301 5 ft

$67,580.00TOTAL COST FOR: S C STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091330

Run ID

S C St

100

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF255.1to $120 $3,00047833 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF3014.8to $120 $3,60047834 5 ft

feet .29"11.4 Vertical Change REF512.4to47824 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF3622.0to $120 $4,26047835 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF2641.5to $120 $3,18047836 5 ft

feet44.4 Key Note Segment 5655.5to47856 5 ft

feet 2.0-3.0%55.8 Cross Slope (Driveway) SF7169.9to $40 $2,82047837 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF5585.3to $120 $6,60047838 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF1087.3to $120 $1,20047839 5 ft

feet87.3 Key Note Segment 5297.6to47857 5 ft

feet 4.0-5.0%97.6 Cross Slope (Driveway) SF16100.8to $40 $64047840 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF40108.8to $120 $4,80047841 5 ft

feet108.9 Key Note Segment 46118.1to47858 5 ft

feet .52"110.2 Vertical Change REF5111.2to47825 5 ft

feet 5.0-6.0%118.3 Cross Slope (Driveway) SF15121.2to $40 $58047842 5 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF7123.7to $120 $84047843 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF32142.2to $120 $3,84047844 5 ft

feet149.8 Key Note Segment 68163.3to47859 5 ft

feet -.56"149.9 Vertical Change REF5150.9to47826 5 ft

feet 2.0-3.0%163.4 Cross Slope (Driveway) SF44172.1to $40 $1,74047845 5 ft

feet 2.0-3.0%175.0 Cross Slope (PAR) SF73189.5to $120 $8,70047846 5 ft

feet 4.0-5.0%192.8 Cross Slope (PAR) SF28198.4to $120 $3,36047847 5 ft

feet 6.0-7.0%198.8 Cross Slope (PAR) SF13201.3to $120 $1,50047848 5 ft

feet 5.0-6.0%201.3 Cross Slope (PAR) SF73215.8to $120 $8,70047849 5 ft

feet216.0 Key Note Segment 59227.8to47860 5 ft

feet .26"235.0 Vertical Change LF5236.0to $75 $37547827 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF9259.1to $120 $1,08047850 5 ft

feet 50"262.4 Protruding Object JOB5263.4to $99 $9947863 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091330

Run ID

S C St

100

ID Sidewalk Width

Priority

feet 2.0-3.0%263.9 Cross Slope (PAR) SF70277.9to $120 $8,40047851 5 ft

feet277.9 Key Note Segment 72292.3to47861 5 ft

feet .45"279.2 Vertical Change REF5280.2to47828 5 ft

feet -.27"286.1 Vertical Change REF5287.1to47829 5 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF36302.5to $120 $4,32047852 5 ft

feet303.3 Key Note Segment 70317.3to47862 5 ft

feet -.26"304.4 Vertical Change REF5305.4to47830 5 ft

feet 3.0-4.0%317.3 Cross Slope (Driveway) SF5318.3to $40 $20047853 5 ft

feet 2.0-3.0%318.5 Cross Slope (PAR) SF8320.1to $120 $96047854 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF9326.5to $120 $1,02047855 5 ft

feet 1.04"326.2 Vertical Change REF5327.2to47831 5 ft

feet .84"331.3 Vertical Change SF5332.3to $75 $37547832 5 ft

$76,189.00TOTAL COST FOR: S C STNE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091442

Run ID

S C St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,16048312 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF914.3to $120 $1,08048313 5 ft

feet20.7 Key Note Segment 7034.6to48331 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF548.0to $120 $60048314 5 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF2156.0to $120 $2,46048315 5 ft

feet .8"53.9 Vertical Change REF554.9to48307 5 ft

feet 5.0-6.0%57.3 Cross Slope (PAR) SF6169.4to $120 $7,26048316 5 ft

feet69.9 Key Note Segment 4979.8to48332 5 ft

feet 3.0-4.0%79.8 Cross Slope (Driveway) SF1382.3to $40 $50048317 5 ft

feet103.4 Key Note Segment 68116.9to48333 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF21128.5to $120 $2,52048318 5 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF14131.6to $120 $1,68048319 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF70145.7to $120 $8,46048320 5 ft

feet145.7 Key Note Segment 46154.8to48334 5 ft

feet 3.0-4.0%154.8 Cross Slope (Driveway) SF9156.6to $40 $36048321 5 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF86174.0to $120 $10,26048322 5 ft

feet174.0 Key Note Segment 47183.4to48335 5 ft

feet 2.0-3.0%183.5 Cross Slope (PAR) SF9185.3to $120 $1,08048323 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF42200.3to $120 $4,98048324 5 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF22216.3to $120 $2,58048325 5 ft

feet .35"232.6 Vertical Change REF5233.6to48308 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF8234.4to $120 $96048326 5 ft

feet238.8 Key Note Segment 66252.0to48336 5 ft

feet -.31"239.6 Vertical Change REF5240.6to48309 5 ft

feet 2.0-3.0%252.0 Cross Slope (Driveway) SF219295.9to $40 $8,78048327 5 ft

feet .26"258.0 Vertical Change REF5259.0to48310 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF25304.7to $120 $3,00048328 5 ft

feet -.28"306.2 Vertical Change LF5307.2to $75 $37548311 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091442

Run ID

S C St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%309.6 Cross Slope (PAR) SF116332.8to $120 $13,92048329 5 ft

feet 2.0-3.0%337.4 Cross Slope (PAR) SF12339.8to $120 $1,44048330 5 ft

$77,455.00TOTAL COST FOR: S C STSW side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

13TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091326

Run ID

S C St

70

ID Sidewalk Width

Priority

feet 4.0-5.0%1.6 Cross Slope (PAR) SF10823.1to $120 $12,90047801 5 ft

feet .29"14.1 Vertical Change REF515.1to47797 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF1826.6to $120 $2,10047802 5 ft

feet 4.0-5.0%27.0 Cross Slope (PAR) SF5037.0to $120 $6,00047803 5 ft

feet .34"33.2 Vertical Change REF534.2to47798 5 ft

feet 3.0-4.0%41.4 Cross Slope (PAR) SF3147.5to $120 $3,66047804 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF10471.5to $120 $12,42047805 5 ft

feet72.1 Key Note Segment 5282.4to47819 5 ft

feet84.6 Key Note Segment 5194.8to47820 5 ft

feet 3.0-4.0%94.8 Cross Slope (Driveway) SF1397.3to $40 $50047806 5 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF47107.2to $120 $5,58047807 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF45119.6to $120 $5,40047808 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF48133.5to $120 $5,76047809 5 ft

feet134.3 Key Note Segment 75149.3to47821 5 ft

feet 4.0-5.0%149.9 Cross Slope (PAR) SF20153.9to $120 $2,40047810 5 ft

feet 3.0-4.0%158.5 Cross Slope (PAR) SF87175.8to $120 $10,38047811 5 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF26181.0to $120 $3,12047812 5 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF56194.4to $120 $6,66047813 5 ft

feet 4.0-5.0%194.9 Cross Slope (PAR) SF6196.0to $120 $66047814 5 ft

feet197.4 Key Note Segment 64210.1to47822 5 ft

feet .28"210.6 Vertical Change LF5211.6to $75 $37547799 5 ft

feet282.8 Key Note Segment 45291.9to47823 5 ft

feet 2.0-3.0%303.6 Cross Slope (PAR) SF5304.6to $120 $60047815 5 ft

feet 2.0-3.0%322.6 Cross Slope (PAR) SF18326.3to $120 $2,22047816 5 ft

feet 3.0-4.0%329.1 Cross Slope (PAR) SF7330.4to $120 $78047817 5 ft

feet 2.0-3.0%331.1 Cross Slope (PAR) SF52341.4to $120 $6,18047818 5 ft

feet -.26"341.5 Vertical Change LF5342.5to $75 $37547800 5 ft

$88,070.00TOTAL COST FOR: S C STNE side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

13TH ST

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091445

Run ID

S C St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.0to $120 $60048352 5 ft

feet .28"3.3 Vertical Change LF54.3to $75 $37548337 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF1810.2to $120 $2,22048353 5 ft

feet .35"15.2 Vertical Change LF516.2to $75 $37548338 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF4227.8to $120 $4,98048354 5 ft

feet .27"30.1 Vertical Change LF1332.8to $75 $1,01348340 5 ft

feet .75"33.9 Vertical Change REF534.9to48341 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF2038.8to $120 $2,46048355 5 ft

feet .72"40.8 Vertical Change SF541.8to $75 $37548342 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF9060.3to $120 $10,80048356 5 ft

feet .27"43.1 Vertical Change REF544.1to48343 5 ft

feet 4.0-5.0%61.1 Cross Slope (PAR) SF2766.6to $120 $3,30048357 5 ft

feet 4.0-5.0%70.4 Cross Slope (PAR) SF3577.4to $120 $4,20048358 5 ft

feet -.27"76.0 Vertical Change REF577.0to48344 5 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF2185.1to $120 $2,52048359 5 ft

feet85.6 Key Note Segment 5095.5to48378 5 ft

feet .28"90.1 Vertical Change REF591.1to48345 5 ft

feet 2.0-3.0%95.6 Cross Slope (Driveway) SF96114.8to $40 $3,84048360 5 ft

feet 3.47"110.1 Vertical Change REF5111.1to48346 5 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF7130.9to $120 $78048361 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF56142.1to $120 $6,72048362 5 ft

feet 4.0-5.0%146.8 Cross Slope (PAR) SF14149.6to $120 $1,68048363 5 ft

feet151.1 Key Note Segment 47160.4to48379 5 ft

feet 4.0-5.0%160.4 Cross Slope (Driveway) SF42168.8to $40 $1,68048364 5 ft

feet169.6 Key Note Segment 48179.2to48380 5 ft

feet 3.0-4.0%179.2 Cross Slope (Driveway) SF13181.8to $40 $52048365 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF53193.4to $120 $6,36048366 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF56207.6to $120 $6,66048367 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

13TH ST

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091445

Run ID

S C St

76

ID Sidewalk Width

Priority

feet .51"211.7 Vertical Change SF5212.7to $75 $37548348 5 ft

feet218.4 Key Note Segment 42226.8to48381 5 ft

feet -.46"218.9 Vertical Change REF5219.9to48349 5 ft

feet 3.0-4.0%227.0 Cross Slope (Driveway) SF5228.0to $40 $20048368 5 ft

feet .28"227.5 Vertical Change REF5228.5to48350 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF38235.9to $120 $4,56048369 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF95257.3to $120 $11,40048370 5 ft

feet 4.0-5.0%257.4 Cross Slope (PAR) SF39265.2to $120 $4,68048371 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF29272.0to $120 $3,42048372 5 ft

feet 3.0-4.0%274.6 Cross Slope (PAR) SF22279.0to $120 $2,64048373 5 ft

feet 2.0-3.0%279.8 Cross Slope (PAR) SF20283.8to $120 $2,40048374 5 ft

feet283.8 Key Note Segment 48293.3to48382 5 ft

feet .3"284.3 Vertical Change REF5285.3to48351 5 ft

feet 2.0-3.0%297.7 Cross Slope (PAR) SF5298.7to $120 $60048375 5 ft

feet299.4 Key Note Segment 50309.3to48383 5 ft

feet 2.0-3.0%309.3 Cross Slope (Driveway) SF80325.4to $40 $3,22048376 5 ft

feet 4.0-5.0%325.8 Cross Slope (PAR) SF72340.1to $120 $8,58048377 5 ft

$103,532.50TOTAL COST FOR: S C STSW side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

14TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091322

Run ID

S C St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.6to $120 $96047764 5 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF3710.3to $120 $4,44047765 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF1319.7to $120 $1,50047766 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF8642.6to $120 $10,26047767 5 ft

feet 4.0-5.0%43.7 Cross Slope (PAR) SF12268.1to $120 $14,64047768 5 ft

feet70.9 Key Note Segment 9890.5to47790 5 ft

feet .29"88.3 Vertical Change REF1992.1to47757 5 ft

feet 8.0-9.0%91.9 Cross Slope (PAR) SF1394.4to $120 $1,50047769 5 ft

feet .28"100.2 Vertical Change LF5101.2to $75 $37547758 5 ft

feet 5.0-6.0%101.4 Cross Slope (PAR) SF8102.9to $120 $90047770 5 ft

feet -.41"102.7 Vertical Change REF5103.7to47759 5 ft

feet 6.0-7.0%107.8 Cross Slope (PAR) SF29113.6to $120 $3,48047771 5 ft

feet 5.0-6.0%114.5 Cross Slope (PAR) SF16117.7to $120 $1,92047772 5 ft

feet 6.0-7.0%117.8 Cross Slope (PAR) SF7119.2to $120 $84047773 5 ft

feet 5.0-6.0%120.4 Cross Slope (PAR) SF40128.3to $120 $4,74047774 5 ft

feet 4.0-5.0%132.6 Cross Slope (PAR) SF76147.8to $120 $9,12047775 5 ft

feet .45"138.1 Vertical Change REF5139.1to47760 5 ft

feet147.8 Key Note Segment 85164.8to47791 5 ft

feet 2.0-3.0%164.8 Cross Slope (Driveway) SF35171.8to $40 $1,40047776 5 ft

feet .88"165.0 Vertical Change REF5166.0to47761 5 ft

feet 4.0-5.0%172.2 Cross Slope (PAR) SF58183.7to $120 $6,90047777 5 ft

feet183.7 Key Note Segment 77199.0to47792 5 ft

feet -.27"199.3 Vertical Change REF5200.3to47762 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF74220.5to $120 $8,82047778 5 ft

feet 2.0-3.0%222.6 Cross Slope (PAR) SF5223.6to $120 $60047779 5 ft

feet224.3 Key Note Segment 71238.4to47793 5 ft

feet 4.0-5.0%238.4 Cross Slope (Driveway) SF14241.1to $40 $54047780 5 ft

feet -.26"238.8 Vertical Change REF5239.8to47763 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

14TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091322

Run ID

S C St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%242.0 Cross Slope (PAR) SF10243.9to $120 $1,14047781 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF24253.9to $120 $2,82047782 5 ft

feet 4.0-5.0%253.9 Cross Slope (PAR) SF21258.1to $120 $2,52047783 5 ft

feet258.1 Key Note Segment 63270.8to47794 5 ft

feet 6.0-7.0%270.8 Cross Slope (Driveway) SF6272.0to $40 $24047784 5 ft

feet 4.0-5.0%272.9 Cross Slope (PAR) SF25277.8to $120 $2,94047785 5 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF48287.3to $120 $5,70047786 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF9293.6to $120 $1,08047787 5 ft

feet304.7 Key Note Segment 53315.2to47795 5 ft

feet 2.0-3.0%316.9 Cross Slope (PAR) SF67330.2to $120 $7,98047788 5 ft

feet 6.0-7.0%317.8 5318.8to47796 5 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF30339.3to $120 $3,60047789 5 ft

$100,955.00TOTAL COST FOR: S C STNE side of Starting at: 14TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

14TH ST

Survey Street Name Starting Street Name

1030 S C ST

End Street Name

2106091504

Run ID

S C St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15430.8to $120 $18,48048480 5 ft

feet30.8 Key Note Segment 6744.2to48495 5 ft

feet .26"31.1 Vertical Change REF532.1to48471 5 ft

feet 3.0-4.0%44.2 Cross Slope (Driveway) SF645.3to $40 $22048481 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF3552.3to $120 $4,20048482 5 ft

feet52.3 Key Note Segment 7066.3to48496 5 ft

feet .26"53.3 Vertical Change REF554.3to48472 5 ft

feet 2.0-3.0%66.3 Cross Slope (Driveway) SF9685.5to $40 $3,84048483 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF128116.1to $120 $15,30048484 5 ft

feet117.0 Key Note Segment 71131.1to48497 5 ft

feet .26"124.5 Vertical Change REF5125.5to48473 5 ft

feet 2.0-3.0%131.3 Cross Slope (Driveway) SF33137.8to $40 $1,30048485 5 ft

feet137.8 Key Note Segment 71152.1to48498 5 ft

feet 2.0-3.0%154.2 Cross Slope (PAR) SF226199.4to $120 $27,12048486 5 ft

feet -.29"165.9 Vertical Change REF5166.9to48474 5 ft

feet203.1 Key Note Segment 71217.2to48499 5 ft

feet 2.0-3.0%217.2 Cross Slope (Driveway) SF36224.3to $40 $1,42048487 5 ft

feet224.3 Key Note Segment 70238.3to48500 5 ft

feet -.3"232.1 Vertical Change REF5233.1to48475 5 ft

feet 4.0-5.0%238.3 Cross Slope (Driveway) SF16241.5to $40 $64048488 5 ft

feet .38"239.0 Vertical Change REF5240.0to48476 5 ft

feet 2.0-3.0%241.5 Cross Slope (PAR) SF23246.1to $120 $2,76048489 5 ft

feet 3.0-4.0%249.3 Cross Slope (PAR) SF39257.1to $120 $4,68048490 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF40265.4to $120 $4,80048491 5 ft

feet 2.0-3.0%273.0 Cross Slope (PAR) SF67286.3to $120 $7,98048492 5 ft

feet289.2 Key Note Segment 71303.4to48501 5 ft

feet -.26"296.7 Vertical Change REF5297.7to48477 5 ft

feet 2.0-3.0%303.4 Cross Slope (Driveway) SF33309.9to $40 $1,30048493 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

14TH ST

Survey Street Name Starting Street Name

1030 S C ST

End Street Name

2106091504

Run ID

S C St

62

ID Sidewalk Width

Priority

feet309.9 Key Note Segment 72324.3to48502 5 ft

feet .65"338.4 Vertical Change SF5339.4to $75 $37548479 5 ft

feet 2.0-3.0%341.3 Cross Slope (PAR) SF41349.5to $120 $4,92048494 5 ft

$99,335.00TOTAL COST FOR: S C STSW side of Starting at: 14TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091354

Run ID

S C St

80

ID Sidewalk Width

Priority

feet 5.0-6.0%5.2 Cross Slope (PAR) SF106.5to $120 $1,17048044 8 ft

feet 4.0-5.0%11.4 Cross Slope (PAR) SF1112.8to $120 $1,26048045 8 ft

feet14.1 Key Note Segment 12630.9to48059 8 ft

feet 3.0-4.0%32.5 Cross Slope (PAR) SF1234.1to $120 $1,44048046 8 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF6646.6to $120 $7,92048047 8 ft

feet 4.0-5.0%51.3 Cross Slope (PAR) SF14570.6to $120 $17,37048048 8 ft

feet 3.0-4.0%72.9 Cross Slope (PAR) SF2576.2to $120 $2,97048049 8 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF15897.2to $120 $18,90048050 8 ft

feet .27"87.9 Vertical Change REF888.9to48042 8 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF124114.3to $120 $14,85048051 8 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF41120.3to $120 $4,95048052 8 ft

feet123.9 Key Note Segment 99137.1to48060 8 ft

feet 3.0-4.0%137.3 Cross Slope (Driveway) SF73147.0to $40 $2,91048053 8 ft

feet151.9 Key Note Segment 125168.5to48061 8 ft

feet .34"152.8 Vertical Change REF8153.8to48043 8 ft

feet 3.0-4.0%170.3 Cross Slope (PAR) SF11171.7to $120 $1,26048054 8 ft

feet 2.0-3.0%173.1 Cross Slope (PAR) SF122189.4to $120 $14,67048055 8 ft

feet 2.0-3.0%192.9 Cross Slope (PAR) SF161214.3to $120 $19,26048056 8 ft

feet 4.0-5.0%216.3 Cross Slope (PAR) SF389268.1to $120 $46,62048057 8 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF62276.5to $120 $7,38048058 8 ft

$162,930.00TOTAL COST FOR: S C STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106091403

Run ID

S C St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF12825.6to $120 $15,30048083 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF4134.7to $120 $4,92048084 5 ft

feet -.29"26.8 Vertical Change REF527.8to48082 5 ft

feet 4.0-5.0%35.1 Cross Slope (PAR) SF8151.2to $120 $9,66048085 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF3763.2to $120 $4,44048086 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF2070.4to $120 $2,40048087 5 ft

feet70.9 Key Note Segment 9289.3to48111 5 ft

feet 2.0-3.0%106.0 Cross Slope (PAR) SF59117.8to $120 $7,08048088 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF14123.8to $120 $1,68048089 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF105149.5to $120 $12,60048090 5 ft

feet 3.0-4.0%153.4 Cross Slope (PAR) SF9155.1to $120 $1,02048091 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF134182.5to $120 $16,08048092 5 ft

feet 4.0-5.0%183.8 Cross Slope (PAR) SF32190.1to $120 $3,78048093 5 ft

feet 2.0-3.0%191.4 Cross Slope (PAR) SF77206.7to $120 $9,18048094 5 ft

feet206.8 Key Note Segment 107228.2to48112 5 ft

feet 2.0-3.0%259.6 Cross Slope (PAR) SF19263.4to $120 $2,28048095 5 ft

feet 4.0-5.0%263.4 Cross Slope (PAR) SF92281.8to $120 $11,04048096 5 ft

feet 3.0-4.0%284.0 Cross Slope (PAR) SF28289.6to $120 $3,36048097 5 ft

feet 2.0-3.0%289.6 Cross Slope (PAR) SF18293.2to $120 $2,16048098 5 ft

feet 4.0-5.0%293.2 Cross Slope (PAR) SF132319.5to $120 $15,78048099 5 ft

feet 6.0-7.0%319.8 Cross Slope (PAR) SF6321.0to $120 $72048100 5 ft

feet 5.0-6.0%321.4 Cross Slope (PAR) SF43329.9to $120 $5,10048101 5 ft

feet 6.0-7.0%330.2 Cross Slope (PAR) SF14332.9to $120 $1,62048102 5 ft

feet 2.0-3.0%338.7 Cross Slope (PAR) SF23343.3to $120 $2,76048103 5 ft

feet 2.0-3.0%347.3 Cross Slope (PAR) SF7348.6to $120 $78048104 5 ft

feet 2.0-3.0%351.4 Cross Slope (PAR) SF15354.3to $120 $1,74048105 5 ft

feet 2.0-3.0%358.3 Cross Slope (PAR) SF24363.0to $120 $2,82048106 5 ft

feet 4.0-5.0%363.0 Cross Slope (PAR) SF33369.6to $120 $3,96048107 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106091403

Run ID

S C St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%370.5 Cross Slope (PAR) SF47379.9to $120 $5,64048108 5 ft

feet 2.0-3.0%395.6 Cross Slope (PAR) SF37403.0to $120 $4,44048109 5 ft

feet 2.0-3.0%416.3 Cross Slope (PAR) SF17419.7to $120 $2,04048110 5 ft

$154,380.00TOTAL COST FOR: S C STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

7TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091415

Run ID

S C St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF192.7to $120 $2,26848152 7 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF2819.4to $120 $3,36048153 7 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF6833.8to $120 $8,14848154 7 ft

feet33.8 Key Note Segment 8846.4to48179 7 ft

feet .26"33.9 Vertical Change REF734.9to48150 7 ft

feet 3.0-4.0%47.0 Cross Slope (PAR) SF14968.3to $120 $17,89248155 7 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF9383.8to $120 $11,17248156 7 ft

feet 3.0-4.0%88.6 Cross Slope (PAR) SF1791.0to $120 $2,01648157 7 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF4698.7to $120 $5,46048158 7 ft

feet 3.0-4.0%100.9 Cross Slope (PAR) SF13102.8to $120 $1,59648159 7 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF185130.7to $120 $22,17648160 7 ft

feet .32"111.4 Vertical Change REF7112.4to48151 7 ft

feet 4.0-5.0%130.7 Cross Slope (PAR) SF27134.5to $120 $3,19248161 7 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF33140.0to $120 $3,94848162 7 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF125161.7to $120 $14,95248163 7 ft

feet 4.0-5.0%161.8 Cross Slope (PAR) SF22165.0to $120 $2,68848164 7 ft

feet 3.0-4.0%167.2 Cross Slope (PAR) SF144187.8to $120 $17,30448165 7 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF12189.5to $120 $1,42848166 7 ft

feet 2.0-3.0%192.8 Cross Slope (PAR) SF99207.0to $120 $11,92848167 7 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF180236.6to $120 $21,58848168 7 ft

feet 4.0-5.0%237.7 Cross Slope (PAR) SF81249.2to $120 $9,66048169 7 ft

feet 2.0-3.0%249.4 Cross Slope (PAR) SF43255.5to $120 $5,12448170 7 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF63268.8to $120 $7,56048171 7 ft

feet269.2 Key Note Segment 155291.4to48180 7 ft

feet 2.0-3.0%292.2 Cross Slope (PAR) SF8293.4to $120 $1,00848172 7 ft

feet 2.0-3.0%297.0 Cross Slope (PAR) SF61305.7to $120 $7,30848173 7 ft

feet 2.0-3.0%308.5 Cross Slope (PAR) SF48315.3to $120 $5,71248174 7 ft

feet 2.0-3.0%318.5 Cross Slope (PAR) SF91331.5to $120 $10,92048175 7 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

7TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091415

Run ID

S C St

78

ID Sidewalk Width

Priority

feet331.5 Key Note Segment 72341.8to48181 7 ft

feet 3.0-4.0%343.1 Cross Slope (PAR) SF34347.9to $120 $4,03248176 7 ft

feet 2.0-3.0%348.6 Cross Slope (PAR) SF24352.0to $120 $2,85648177 7 ft

feet 2.0-3.0%361.1 Cross Slope (PAR) SF57369.2to $120 $6,80448178 7 ft

$212,100.00TOTAL COST FOR: S C STSW side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

9TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091343

Run ID

S C St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF5713.0to $120 $6,84047936 5 ft

feet -.28"12.1 Vertical Change REF513.1to47932 5 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF9131.8to $120 $10,86047937 5 ft

feet 4.0-5.0%33.3 Cross Slope (PAR) SF2337.9to $120 $2,76047938 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF5249.6to $120 $6,24047939 5 ft

feet 4.0-5.0%49.6 Cross Slope (PAR) SF1752.9to $120 $1,98047940 5 ft

feet 4.0-5.0%55.8 Cross Slope (PAR) SF2360.3to $120 $2,70047941 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF762.1to $120 $84047942 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF665.8to $120 $66047943 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF5781.2to $120 $6,84047944 5 ft

feet82.3 Key Note Segment 5092.3to47958 5 ft

feet 2.0-3.0%92.5 Cross Slope (Driveway) SF67105.9to $40 $2,68047945 5 ft

feet -.37"104.0 Vertical Change REF5105.0to47933 5 ft

feet 4.0-5.0%105.9 Cross Slope (PAR) SF57117.3to $120 $6,84047946 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF66131.0to $120 $7,92047947 5 ft

feet 4.0-5.0%131.2 Cross Slope (PAR) SF28136.8to $120 $3,36047948 5 ft

feet .28"135.3 Vertical Change REF5136.3to47934 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF183174.4to $120 $21,96047949 5 ft

feet174.4 Key Note Segment 52184.7to47959 5 ft

feet 3.0-4.0%184.8 Cross Slope (Driveway) SF8186.3to $40 $30047950 5 ft

feet .38"188.5 Vertical Change REF5189.5to47935 5 ft

feet 2.0-3.0%188.8 Cross Slope (PAR) SF5189.8to $120 $60047951 5 ft

feet190.8 Key Note Segment 34197.6to47960 5 ft

feet 2.0-3.0%197.6 Cross Slope (Driveway) SF24202.4to $40 $96047952 5 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF84221.3to $120 $10,02047953 5 ft

feet 2.0-3.0%222.0 Cross Slope (PAR) SF144250.7to $120 $17,22047954 5 ft

feet 3.0-4.0%254.0 Cross Slope (PAR) SF17257.3to $120 $1,98047955 5 ft

feet 2.0-3.0%257.9 Cross Slope (PAR) SF34264.6to $120 $4,02047956 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

9TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106091343

Run ID

S C St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%267.2 Cross Slope (PAR) SF47276.6to $120 $5,64047957 5 ft

$123,220.00TOTAL COST FOR: S C STNE side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

9TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091430

Run ID

S C St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF357.0to $120 $4,20048233 5 ft

feet 5.0-6.0%13.6 Cross Slope (PAR) SF3320.2to $120 $3,96048234 5 ft

feet 3.0-4.0%21.1 Cross Slope (PAR) SF8337.8to $120 $10,02048235 5 ft

feet 5.0-6.0%40.3 Cross Slope (PAR) SF942.0to $120 $1,02048236 5 ft

feet .44"42.5 Vertical Change LF543.5to $75 $37548229 5 ft

feet44.8 Key Note Segment 4153.0to48248 5 ft

feet 3.0-4.0%53.0 Cross Slope (Driveway) SF2758.3to $40 $1,06048237 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF8275.7to $120 $9,84048238 5 ft

feet 4.0-5.0%76.3 Cross Slope (PAR) SF203116.8to $120 $24,30048239 5 ft

feet 3.0-4.0%118.9 Cross Slope (PAR) SF11121.1to $120 $1,32048240 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF71135.3to $120 $8,52048241 5 ft

feet -.28"136.4 Vertical Change LF5137.4to $75 $37548230 5 ft

feet137.0 Key Note Segment 101157.2to48249 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF146189.1to $120 $17,58048242 5 ft

feet .48"190.4 Vertical Change LF5191.4to $75 $37548231 5 ft

feet218.0 Key Note Segment 42226.3to48250 5 ft

feet .28"218.2 Vertical Change REF5219.2to48232 5 ft

feet 2.0-3.0%259.0 Cross Slope (PAR) SF19262.9to $120 $2,34048243 5 ft

feet 2.0-3.0%265.6 Cross Slope (PAR) SF23270.3to $120 $2,82048244 5 ft

feet 2.0-3.0%278.3 Cross Slope (PAR) SF93296.8to $120 $11,10048245 5 ft

feet305.4 Key Note Segment 60317.4to48251 5 ft

feet 3.0-4.0%320.6 Cross Slope (PAR) SF6321.9to $120 $78048246 5 ft

feet 2.0-3.0%324.8 Cross Slope (PAR) SF78340.3to $120 $9,30048247 5 ft

$109,285.00TOTAL COST FOR: S C STSW side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091351

Run ID

S C St

109

ID Sidewalk Width

Priority

feet 2.0-3.0%17.3 Cross Slope (PAR) SF9035.3to $120 $10,80047968 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF3361.1to $120 $3,90047969 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF1166.8to $120 $1,32047970 5 ft

feet69.6 Key Note Segment 4879.2to48026 5 ft

feet 3.0-4.0%79.2 Cross Slope (Driveway) SF680.3to $40 $22047971 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF881.8to $120 $90047972 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF3391.8to $120 $3,90047973 5 ft

feet92.3 Key Note Segment 85109.3to48027 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF16112.8to $120 $1,86047974 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF10118.7to $120 $1,14047975 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF18128.1to $120 $2,10047976 5 ft

feet128.6 Key Note Segment 104149.4to48028 5 ft

feet 2.0-3.0%149.4 Cross Slope (Driveway) SF36156.5to $40 $1,42047977 5 ft

feet 4.0-5.0%156.5 Cross Slope (PAR) SF48166.1to $120 $5,76047978 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF10168.8to $120 $1,20047979 5 ft

feet172.7 Key Note Segment 163205.2to48029 5 ft

feet235.1 Key Note Segment 119258.9to48030 5 ft

feet 2.0-3.0%258.9 Cross Slope (Driveway) SF31265.0to $40 $1,22047980 5 ft

feet 2.0-3.0%267.9 Cross Slope (PAR) SF60279.8to $120 $7,14047981 5 ft

feet279.8 Key Note Segment 55290.9to48031 5 ft

feet 2.0-3.0%290.9 Cross Slope (Driveway) SF142319.2to $40 $5,66047982 5 ft

feet 4.0-5.0%319.8 Cross Slope (PAR) SF78335.3to $120 $9,30047983 5 ft

feet .26"334.7 Vertical Change REF14337.5to47961 5 ft

feet335.8 Key Note Segment 94354.6to48032 5 ft

feet .92"354.3 Vertical Change REF5355.3to47962 5 ft

feet383.8 Key Note Segment 86400.9to48033 5 ft

feet 3.0-4.0%401.1 Cross Slope (Driveway) SF36408.3to $40 $1,44047984 5 ft

feet 2.0-3.0%408.3 Cross Slope (PAR) SF12410.7to $120 $1,44047985 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091351

Run ID

S C St

109

ID Sidewalk Width

Priority

feet 2.0-3.0%414.0 Cross Slope (PAR) SF31420.1to $120 $3,66047986 5 ft

feet 2.0-3.0%422.4 Cross Slope (PAR) SF35429.3to $120 $4,14047987 5 ft

feet 4.0-5.0%429.3 Cross Slope (PAR) SF7430.6to $120 $78047988 5 ft

feet 2.0-3.0%432.2 Cross Slope (PAR) SF6433.3to $120 $66047989 5 ft

feet 2.0-3.0%436.8 Cross Slope (PAR) SF30442.8to $120 $3,60047990 5 ft

feet 2.0-3.0%449.3 Cross Slope (PAR) SF26454.5to $120 $3,12047991 5 ft

feet 4.0-5.0%455.3 Cross Slope (PAR) SF47464.7to $120 $5,64047992 5 ft

feet 2.0-3.0%464.7 Cross Slope (PAR) SF16467.8to $120 $1,86047993 5 ft

feet 2.0-3.0%470.9 Cross Slope (PAR) SF77486.3to $120 $9,24047994 5 ft

feet 2.0-3.0%489.0 Cross Slope (PAR) SF6490.1to $120 $66047995 5 ft

feet491.0 Key Note Segment 51501.2to48034 5 ft

feet 2.0-3.0%504.8 Cross Slope (PAR) SF38512.4to $120 $4,56047996 5 ft

feet 2.0-3.0%520.1 Cross Slope (PAR) SF101540.3to $120 $12,12047997 5 ft

feet542.9 Key Note Segment 42551.3to48035 5 ft

feet 2.0-3.0%551.8 Cross Slope (PAR) SF7553.2to $120 $84047998 5 ft

feet .26"554.2 Vertical Change LF5555.2to $75 $37547963 5 ft

feet 2.0-3.0%571.3 Cross Slope (PAR) SF40579.2to $120 $4,74047999 5 ft

feet 3.0-4.0%585.9 Cross Slope (PAR) SF32592.3to $120 $3,84048000 5 ft

feet 2.0-3.0%592.5 Cross Slope (PAR) SF14595.3to $120 $1,68048001 5 ft

feet 2.0-3.0%600.3 Cross Slope (PAR) SF23604.8to $120 $2,70048002 5 ft

feet .9"605.7 Vertical Change REF5606.7to47964 5 ft

feet 5.0-6.0%605.8 Cross Slope (PAR) SF13608.4to $120 $1,56048003 5 ft

feet 2.0-3.0%611.1 Cross Slope (PAR) SF16614.3to $120 $1,92048004 5 ft

feet -3.29"617.1 Vertical Change SF5618.1to $75 $37547965 5 ft

feet617.2 Key Note Segment 80633.3to48036 5 ft

feet 3.0-4.0%635.7 Cross Slope (PAR) SF40643.8to $120 $4,86048005 5 ft

feet 2.0-3.0%644.2 Cross Slope (PAR) SF11646.5to $120 $1,38048006 5 ft

feet 2.0-3.0%650.4 Cross Slope (PAR) SF13653.0to $120 $1,56048007 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091351

Run ID

S C St

109

ID Sidewalk Width

Priority

feet 3.0-4.0%657.5 Cross Slope (PAR) SF10659.5to $120 $1,20048008 5 ft

feet 2.0-3.0%660.1 Cross Slope (PAR) SF60672.0to $120 $7,14048009 5 ft

feet 4.0-5.0%674.6 Cross Slope (PAR) SF25679.5to $120 $2,94048010 5 ft

feet -.27"677.4 Vertical Change REF5678.4to47966 5 ft

feet 5.0-6.0%681.6 Cross Slope (PAR) SF35688.6to $120 $4,20048011 5 ft

feet 3.0-4.0%688.8 Cross Slope (PAR) SF129714.6to $120 $15,48048012 5 ft

feet 5.0-6.0%714.8 Cross Slope (PAR) SF17718.1to $120 $1,98048013 5 ft

feet 6.0-7.0%719.8 Cross Slope (PAR) SF12722.2to $120 $1,44048014 5 ft

feet 5.0-6.0%725.0 Cross Slope (PAR) SF5726.0to $120 $60048015 5 ft

feet 7.0-8.0%727.2 Cross Slope (PAR) SF39734.9to $120 $4,62048016 5 ft

feet 5.0-6.0%735.5 Cross Slope (PAR) SF42743.8to $120 $4,98048017 5 ft

feet 6.0-7.0%745.5 Cross Slope (PAR) SF13748.1to $120 $1,56048018 5 ft

feet 7.0-8.0%750.8 Cross Slope (PAR) SF9752.6to $120 $1,08048019 5 ft

feet 5.0-6.0%754.0 Cross Slope (PAR) SF47763.3to $120 $5,58048020 5 ft

feet 3.0-4.0%763.3 Cross Slope (PAR) SF53773.9to $120 $6,36048021 5 ft

feet774.6 Key Note Segment 84791.3to48037 5 ft

feet .29"775.7 Vertical Change REF5776.7to47967 5 ft

feet 5.0-6.0%793.0 Cross Slope (PAR) SF17796.3to $120 $1,98048022 5 ft

feet 6.0-7.0%796.3 Cross Slope (PAR) SF13798.9to $120 $1,56048023 5 ft

feet 5.0-6.0%799.6 Cross Slope (PAR) SF126824.7to $120 $15,06048024 5 ft

feet 4.0-5.0%829.1 Cross Slope (PAR) SF59840.8to $120 $7,02048025 5 ft

feet 5.0-6.0%836.1 11838.3to48038 5 ft

feet 5.0-6.0%836.1 Running Slope SF11838.3to $120 $1,32048039 5 ft

feet 6.0-7.0%838.3 6839.5to48040 5 ft

feet 5.0-6.0%839.5 7840.8to48041 5 ft

$222,690.00TOTAL COST FOR: S C STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106091425

Run ID

S C St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,44048210 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF611.6to $120 $72048211 5 ft

feet .78"25.4 Vertical Change SF526.4to $75 $37548206 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF628.9to $120 $66048212 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF5349.1to $120 $6,36048213 5 ft

feet .29"39.7 Vertical Change REF540.7to48207 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF1655.4to $120 $1,92048214 5 ft

feet68.8 Key Note Segment 4377.4to48224 5 ft

feet81.8 Key Note Segment 4290.1to48225 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF4098.5to $120 $4,74048215 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF41110.8to $120 $4,86048216 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF11113.0to $120 $1,32048217 5 ft

feet113.3 Key Note Segment 33119.8to48226 5 ft

feet 3.0-4.0%120.8 Cross Slope (PAR) SF8122.3to $120 $90048218 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF15125.2to $120 $1,74048219 5 ft

feet -1.05"123.0 Vertical Change REF5124.0to48208 5 ft

feet125.3 Key Note Segment 115148.3to48227 5 ft

feet 2.0-3.0%148.4 Cross Slope (Driveway) SF84165.2to $40 $3,36048220 5 ft

feet166.2 Key Note Segment 58177.8to48228 5 ft

feet 3.0-4.0%177.8 Cross Slope (Driveway) SF17181.2to $40 $68048221 5 ft

feet 2.0-3.0%183.8 Cross Slope (PAR) SF5184.8to $120 $60048222 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF224232.2to $120 $26,88048223 5 ft

feet .91"212.8 Vertical Change REF5213.8to48209 5 ft

$59,555.00TOTAL COST FOR: S C STSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S C ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091359

Run ID

S C St

78

ID Sidewalk Width

Priority

feet 3.0-4.0%5.5 Cross Slope (PAR) SF4912.0to $120 $5,85048063 8 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF11530.3to $120 $13,77048064 8 ft

feet 4.0-5.0%31.2 Cross Slope (PAR) SF35278.1to $120 $42,21048065 8 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF8090.8to $120 $9,54048066 8 ft

feet 3.0-4.0%93.1 Cross Slope (PAR) SF1094.4to $120 $1,17048067 8 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF164116.7to $120 $19,71048068 8 ft

feet120.8 Key Note Segment 100134.2to48080 8 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF119159.3to $120 $14,31048069 8 ft

feet 4.0-5.0%159.3 Cross Slope (PAR) SF101172.8to $120 $12,15048070 8 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF152193.1to $120 $18,27048071 8 ft

feet 2.0-3.0%205.6 Cross Slope (PAR) SF26209.0to $120 $3,06048072 8 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF18217.5to $120 $2,16048073 8 ft

feet 3.0-4.0%222.4 Cross Slope (PAR) SF89234.3to $120 $10,71048074 8 ft

feet 2.0-3.0%236.1 Cross Slope (PAR) SF37241.0to $120 $4,41048075 8 ft

feet 3.0-4.0%243.6 Cross Slope (PAR) SF41249.0to $120 $4,86048076 8 ft

feet252.8 Key Note Segment 135270.8to48081 8 ft

feet 3.0-4.0%271.8 Cross Slope (PAR) SF10273.1to $120 $1,17048077 8 ft

feet 8.0-9.0%276.1 Cross Slope (PAR) SF9277.3to $120 $1,08048078 8 ft

feet 4.0-5.0%285.3 Cross Slope (PAR) SF40290.6to $120 $4,77048079 8 ft

$169,200.00TOTAL COST FOR: S C STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091509

Run ID

S C St

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF9619.3to $120 $11,52048505 5 ft

feet 4.0-5.0%22.0 Cross Slope (PAR) SF27376.5to $120 $32,70048506 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF9395.0to $120 $11,10048507 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF1099.1to $120 $1,20048508 5 ft

feet99.1 Key Note Segment 49108.8to48529 5 ft

feet 2.0-3.0%112.4 Cross Slope (PAR) SF40120.3to $120 $4,74048509 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF16129.7to $120 $1,98048510 5 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF47142.7to $120 $5,64048511 5 ft

feet 2.0-3.0%144.9 Cross Slope (PAR) SF35151.8to $120 $4,14048512 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF25163.9to $120 $2,94048513 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF27174.1to $120 $3,18048514 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF87195.3to $120 $10,38048515 5 ft

feet 4.0-5.0%195.8 Cross Slope (PAR) SF78211.3to $120 $9,30048516 5 ft

feet 2.0-3.0%211.9 Cross Slope (PAR) SF32218.3to $120 $3,84048517 5 ft

feet 4.0-5.0%218.3 Cross Slope (PAR) SF10220.3to $120 $1,20048518 5 ft

feet220.3 Key Note Segment 47229.7to48530 5 ft

feet 2.0-3.0%229.7 Cross Slope (Driveway) SF6230.9to $40 $24048519 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF10236.8to $120 $1,20048520 5 ft

feet 3.0-4.0%238.9 Cross Slope (PAR) SF5239.9to $120 $60048521 5 ft

feet 2.0-3.0%239.9 Cross Slope (PAR) SF41248.0to $120 $4,86048522 5 ft

feet .29"250.2 Vertical Change LF5251.2to $75 $37548503 5 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF64265.1to $120 $7,62048523 5 ft

feet 2.0-3.0%272.7 Cross Slope (PAR) SF83289.3to $120 $9,96048524 5 ft

feet289.5 Key Note Segment 47298.8to48531 5 ft

feet 2.0-3.0%298.8 Cross Slope (Driveway) SF148328.4to $40 $5,92048525 5 ft

feet328.4 Key Note Segment 46337.5to48532 5 ft

feet 2.0-3.0%339.3 Cross Slope (PAR) SF18342.9to $120 $2,16048526 5 ft

feet 3.0-4.0%346.7 Cross Slope (PAR) SF6347.8to $120 $66048527 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S C ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106091509

Run ID

S C St

38

ID Sidewalk Width

Priority

feet 2.0-3.0%349.0 Cross Slope (PAR) SF27354.4to $120 $3,24048528 5 ft

feet356.8 Key Note Segment 58368.4to48533 5 ft

$140,695.00TOTAL COST FOR: S C STNE side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

10TH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106090941

Run ID

S D St

104

ID Sidewalk Width

Priority

feet .76"24.0 Vertical Change SF525.0to $75 $37546835 5 ft

feet .61"35.2 Vertical Change SF536.2to $75 $37546836 5 ft

feet .31"41.8 Vertical Change LF542.8to $75 $37546837 5 ft

feet .44"45.3 Vertical Change LF546.3to $75 $37546838 5 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF749.7to $120 $84046853 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF650.8to $120 $66046854 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF4466.3to $120 $5,22046855 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF667.5to $120 $72046856 5 ft

feet67.6 Key Note Segment 5478.3to46874 5 ft

feet 1.2"67.9 Vertical Change REF568.9to46839 5 ft

feet 2.06"78.9 Vertical Change REF579.9to46840 5 ft

feet 4.0-5.0%79.0 Cross Slope (PAR) SF4487.8to $120 $5,28046857 5 ft

feet88.6 Key Note Segment 3695.8to46875 5 ft

feet 3.21"90.2 Vertical Change REF591.2to46841 5 ft

feet 1.34"106.0 Vertical Change SF5107.0to $75 $37546843 5 ft

feet -.42"128.0 Vertical Change LF5129.0to $75 $37546844 5 ft

feet .28"145.4 Vertical Change LF5146.4to $75 $37546845 5 ft

feet .46"151.0 Vertical Change LF5152.0to $75 $37546846 5 ft

feet157.3 Key Note Segment 38165.0to46876 5 ft

feet -.52"157.5 Vertical Change REF5158.5to46847 5 ft

feet .27"164.4 Vertical Change REF5165.4to46848 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF88186.0to $120 $10,56046858 5 ft

feet -.35"172.2 Vertical Change REF5173.2to46849 5 ft

feet -.3"183.6 Vertical Change REF5184.6to46850 5 ft

feet 4.0-5.0%186.0 Cross Slope (PAR) SF43194.5to $120 $5,10046859 5 ft

feet .33"192.5 Vertical Change REF5193.5to46851 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF8196.9to $120 $96046860 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF62212.8to $120 $7,38046861 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

10TH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106090941

Run ID

S D St

104

ID Sidewalk Width

Priority

feet .37"201.2 Vertical Change REF5202.2to46852 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF38222.9to $120 $4,56046862 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF97245.2to $120 $11,64046863 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF12251.6to $120 $1,38046864 5 ft

feet 2.0-3.0%256.3 Cross Slope (PAR) SF33262.9to $120 $3,96046865 5 ft

feet 2.0-3.0%266.8 Cross Slope (PAR) SF9268.6to $120 $1,08046866 5 ft

feet268.6 Key Note Segment 48278.3to46877 5 ft

feet 2.0-3.0%278.3 Cross Slope (Driveway) SF7279.7to $40 $28046867 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF13285.9to $120 $1,56046868 5 ft

feet 2.0-3.0%289.7 Cross Slope (PAR) SF16292.8to $120 $1,86046869 5 ft

feet 2.0-3.0%295.1 Cross Slope (PAR) SF99314.9to $120 $11,88046870 5 ft

feet 4.0-5.0%315.8 Cross Slope (PAR) SF5316.9to $120 $66046871 5 ft

feet 3.0-4.0%319.2 Cross Slope (PAR) SF79334.9to $120 $9,42046872 5 ft

feet 2.0-3.0%335.8 Cross Slope (PAR) SF45344.7to $120 $5,34046873 5 ft

$93,340.00TOTAL COST FOR: S D STNE side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091144

Run ID

S D St

93

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF13728.8to $120 $16,38047632 5 ft

feet30.7 Key Note Segment 4539.7to47650 5 ft

feet 3.0-4.0%40.2 Cross Slope (Driveway) SF641.4to $40 $24047633 5 ft

feet41.4 Key Note Segment 8057.4to47651 5 ft

feet 4.0-5.0%57.4 Cross Slope (Driveway) SF658.6to $40 $24047634 5 ft

feet 3.0-4.0%62.0 Cross Slope (PAR) SF3669.2to $120 $4,32047635 5 ft

feet 4.0-5.0%71.3 Cross Slope (PAR) SF4379.9to $120 $5,16047636 5 ft

feet 4.0-5.0%82.4 Cross Slope (PAR) SF125107.3to $120 $14,94047637 5 ft

feet 6.0-7.0%107.8 Cross Slope (PAR) SF17111.2to $120 $2,04047638 5 ft

feet111.2 Key Note Segment 56122.3to47652 5 ft

feet 2.0-3.0%122.3 Cross Slope (Driveway) SF12124.7to $40 $48047639 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF9130.7to $120 $1,14047640 5 ft

feet150.4 Key Note Segment 71164.6to47653 5 ft

feet 2.0-3.0%164.6 Cross Slope (Driveway) SF54175.4to $40 $2,16047641 5 ft

feet175.5 Key Note Segment 74190.3to47654 5 ft

feet 2.0-3.0%191.7 Cross Slope (PAR) SF43200.3to $120 $5,16047642 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF50214.3to $120 $6,00047643 5 ft

feet214.3 Key Note Segment 50224.3to47655 5 ft

feet 6.0-7.0%224.3 Cross Slope (Driveway) SF36231.4to $40 $1,42047644 5 ft

feet 5.0-6.0%231.6 Cross Slope (PAR) SF54242.3to $120 $6,42047645 5 ft

feet .31"235.2 Vertical Change REF5236.2to47628 5 ft

feet 4.0-5.0%245.8 Cross Slope (PAR) SF53256.3to $120 $6,30047646 5 ft

feet 2.0-3.0%256.6 Cross Slope (PAR) SF11258.8to $120 $1,32047647 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF7263.2to $120 $84047648 5 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF44281.0to $120 $5,34047649 5 ft

feet .51"273.3 Vertical Change REF5274.3to47629 5 ft

feet281.0 Key Note Segment 52291.3to47656 5 ft

feet -.33"281.9 Vertical Change REF5282.9to47630 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106091144

Run ID

S D St

93

ID Sidewalk Width

Priority

feet .32"290.4 Vertical Change REF5291.4to47631 5 ft

feet323.1 Key Note Segment 48332.8to47657 5 ft

$79,900.00TOTAL COST FOR: S D STSW side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106090937

Run ID

S D St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF266.4to $120 $3,18046810 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF5517.8to $120 $6,60046811 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF3928.3to $120 $4,68046812 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF3542.3to $120 $4,20046813 5 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF2449.8to $120 $2,82046814 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF7267.8to $120 $8,64046815 5 ft

feet69.9 Key Note Segment 4979.8to46831 5 ft

feet 3.0-4.0%79.8 Cross Slope (Driveway) SF2384.3to $40 $90046816 5 ft

feet84.8 Key Note Segment 5094.8to46832 5 ft

feet 3.0-4.0%95.1 Cross Slope (Driveway) SF34101.8to $40 $1,34046817 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF30107.8to $120 $3,60046818 5 ft

feet 3.0-4.0%110.4 Cross Slope (PAR) SF58121.9to $120 $6,90046819 5 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF47131.3to $120 $5,64046820 5 ft

feet131.3 Key Note Segment 46140.5to46833 5 ft

feet 4.0-5.0%140.8 Cross Slope (PAR) SF108162.5to $120 $13,02046821 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF38170.3to $120 $4,56046822 5 ft

feet 4.0-5.0%170.3 Cross Slope (PAR) SF37177.7to $120 $4,44046823 5 ft

feet 3.0-4.0%181.9 Cross Slope (PAR) SF36189.0to $120 $4,26046824 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF52199.3to $120 $6,18046825 5 ft

feet -.28"189.6 Vertical Change REF5190.6to46807 5 ft

feet201.9 Key Note Segment 49211.7to46834 5 ft

feet 3.0-4.0%212.5 Cross Slope (Driveway) SF92230.8to $40 $3,66046826 5 ft

feet 4.0-5.0%232.9 Cross Slope (PAR) SF31239.0to $120 $3,66046827 5 ft

feet 3.0-4.0%241.6 Cross Slope (PAR) SF240289.6to $120 $28,80046828 5 ft

feet 2.0-3.0%289.9 Cross Slope (PAR) SF122314.2to $120 $14,58046829 5 ft

feet .42"292.0 Vertical Change REF5293.0to46808 5 ft

feet -.28"308.0 Vertical Change REF5309.0to46809 5 ft

feet 2.0-3.0%319.9 Cross Slope (PAR) SF107341.3to $120 $12,84046830 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

11TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106090937

Run ID

S D St

68

ID Sidewalk Width

Priority

$144,500.00TOTAL COST FOR: S D STNE side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091148

Run ID

S D St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF5712.6to $120 $6,84047661 5 ft

feet 4.0-5.0%12.6 Cross Slope (PAR) SF2517.6to $120 $3,00047662 5 ft

feet 3.0-4.0%20.0 Cross Slope (PAR) SF16252.3to $120 $19,38047663 5 ft

feet54.7 Key Note Segment 7269.0to47681 5 ft

feet 3.0-4.0%69.8 Cross Slope (PAR) SF670.9to $120 $66047664 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF2575.9to $120 $3,00047665 5 ft

feet 3.0-4.0%79.9 Cross Slope (PAR) SF4087.9to $120 $4,80047666 5 ft

feet 4.0-5.0%90.7 Cross Slope (PAR) SF2295.1to $120 $2,64047667 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF1698.4to $120 $1,86047668 5 ft

feet 1.36"97.2 Vertical Change REF598.2to47658 5 ft

feet 4.0-5.0%100.1 Cross Slope (PAR) SF21104.3to $120 $2,52047669 5 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF19108.8to $120 $2,28047670 5 ft

feet108.8 Key Note Segment 52119.1to47682 5 ft

feet 2.0-3.0%119.1 Cross Slope (Driveway) SF23123.6to $40 $90047671 5 ft

feet 4.0-5.0%124.6 Cross Slope (PAR) SF29130.3to $120 $3,42047672 5 ft

feet130.3 Key Note Segment 50140.4to47683 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF10148.6to $120 $1,20047673 5 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF16153.8to $120 $1,86047674 5 ft

feet 3.0-4.0%157.6 Cross Slope (PAR) SF21161.8to $120 $2,52047675 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF164194.8to $120 $19,62047676 5 ft

feet194.9 Key Note Segment 86212.1to47684 5 ft

feet 4.0-5.0%212.1 Cross Slope (Driveway) SF129237.8to $40 $5,14047677 5 ft

feet -.28"212.4 Vertical Change REF5213.4to47659 5 ft

feet237.8 Key Note Segment 46246.9to47685 5 ft

feet 4.0-5.0%246.9 Cross Slope (Driveway) SF111269.0to $40 $4,42047678 5 ft

feet269.0 Key Note Segment 86286.1to47686 5 ft

feet -.27"269.6 Vertical Change REF5270.6to47660 5 ft

feet 3.0-4.0%286.3 Cross Slope (Driveway) SF29292.0to $40 $1,14047679 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106091148

Run ID

S D St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%292.0 Cross Slope (PAR) SF251342.2to $120 $30,12047680 5 ft

$117,320.00TOTAL COST FOR: S D STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106090933

Run ID

S D St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF8016.8to $120 $9,54046775 5 ft

feet -.26"5.2 Vertical Change REF56.2to46767 5 ft

feet 3.0-4.0%19.1 Cross Slope (PAR) SF620.3to $120 $72046776 5 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF625.4to $120 $66046777 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF3834.2to $120 $4,50046778 5 ft

feet 3.0-4.0%36.3 Cross Slope (PAR) SF2541.3to $120 $3,00046779 5 ft

feet41.3 Key Note Segment 4650.5to46800 5 ft

feet 3.0-4.0%50.5 Cross Slope (Driveway) SF3858.1to $40 $1,52046780 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF1061.2to $120 $1,14046781 5 ft

feet 3.0-4.0%63.3 Cross Slope (PAR) SF1165.5to $120 $1,32046782 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF967.5to $120 $1,08046783 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF5388.2to $120 $6,36046784 5 ft

feet .3"83.3 Vertical Change REF584.3to46768 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF44107.3to $120 $5,22046785 5 ft

feet -.29"114.6 Vertical Change LF5115.6to $75 $37546769 5 ft

feet115.5 Key Note Segment 45124.4to46801 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF8128.0to $120 $90046786 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF5147.6to $120 $60046787 5 ft

feet 2.0-3.0%152.0 Cross Slope (PAR) SF8153.7to $120 $1,02046788 5 ft

feet154.6 Key Note Segment 44163.4to46802 5 ft

feet 4.0-5.0%167.2 Cross Slope (PAR) SF24171.9to $120 $2,82046789 5 ft

feet 2.0-3.0%172.1 Cross Slope (PAR) SF44180.9to $120 $5,28046790 5 ft

feet180.9 Key Note Segment 57192.3to46803 5 ft

feet 2.0-3.0%192.3 Cross Slope (Driveway) SF111214.5to $40 $4,44046791 5 ft

feet .65"204.0 Vertical Change REF5205.0to46770 5 ft

feet214.8 Key Note Segment 50224.8to46804 5 ft

feet 3.0-4.0%226.3 Cross Slope (PAR) SF21230.4to $120 $2,46046792 5 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF25235.3to $120 $2,94046793 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

12TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106090933

Run ID

S D St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%238.6 Cross Slope (PAR) SF79254.4to $120 $9,48046794 5 ft

feet 2.0-3.0%259.3 Cross Slope (PAR) SF13261.8to $120 $1,50046795 5 ft

feet261.8 Key Note Segment 80277.9to46805 5 ft

feet -.26"262.7 Vertical Change REF5263.7to46771 5 ft

feet 2.0-3.0%278.6 Cross Slope (PAR) SF23283.3to $120 $2,82046796 5 ft

feet 2.0-3.0%285.7 Cross Slope (PAR) SF6286.8to $120 $66046797 5 ft

feet .35"286.7 Vertical Change REF5287.7to46772 5 ft

feet305.0 Key Note Segment 80321.0to46806 5 ft

feet 3.0-4.0%321.0 Cross Slope (Driveway) SF9322.7to $40 $34046798 5 ft

feet 2.0-3.0%322.7 Cross Slope (PAR) SF14325.5to $120 $1,68046799 5 ft

feet 1.48"329.5 Vertical Change SF5330.5to $75 $37546773 5 ft

feet .31"339.5 Vertical Change LF5340.5to $75 $37546774 5 ft

$73,125.00TOTAL COST FOR: S D STNE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091158

Run ID

S D St

104

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF5812.9to $120 $6,96047721 5 ft

feet -.39"10.9 Vertical Change REF511.9to47705 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF916.3to $120 $1,02047722 5 ft

feet 3.0-4.0%19.8 Cross Slope (PAR) SF620.9to $120 $66047723 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF4028.8to $120 $4,74047724 5 ft

feet .26"26.2 Vertical Change REF527.2to47706 5 ft

feet .6"36.9 Vertical Change SF537.9to $75 $37547707 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF4848.8to $120 $5,76047725 5 ft

feet .43"40.8 Vertical Change REF541.8to47708 5 ft

feet .26"45.9 Vertical Change LF546.9to $75 $37547709 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF1754.8to $120 $1,98047726 5 ft

feet 3.48"52.3 Vertical Change REF1655.5to47710 5 ft

feet 1.32"57.9 Vertical Change SF558.9to $75 $37547711 5 ft

feet .75"61.1 Vertical Change SF562.1to $75 $37547712 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF10885.3to $120 $12,90047727 5 ft

feet91.1 Key Note Segment 48100.7to47739 5 ft

feet .27"99.0 Vertical Change REF5100.0to47713 5 ft

feet -.55"116.4 Vertical Change SF5117.4to $75 $37547714 5 ft

feet127.3 Key Note Segment 53137.8to47740 5 ft

feet .64"127.6 Vertical Change REF5128.6to47715 5 ft

feet 2.0-3.0%138.0 Cross Slope (Driveway) SF159169.8to $40 $6,36047728 5 ft

feet170.5 Key Note Segment 50180.5to47741 5 ft

feet -.28"170.8 Vertical Change REF5171.8to47716 5 ft

feet -1"173.6 Vertical Change REF5174.6to47717 5 ft

feet 3.0-4.0%180.5 Cross Slope (Driveway) SF30186.4to $40 $1,18047729 5 ft

feet -.28"186.1 Vertical Change REF5187.1to47718 5 ft

feet 2.0-3.0%186.4 Cross Slope (PAR) SF6187.5to $120 $66047730 5 ft

feet 3.05"188.3 Vertical Change SF5189.3to $75 $37547719 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

12TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106091158

Run ID

S D St

104

ID Sidewalk Width

Priority

feet 2.0-3.0%189.9 Cross Slope (PAR) SF10191.9to $120 $1,20047731 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF42203.1to $120 $5,04047732 5 ft

feet 2.0-3.0%206.9 Cross Slope (PAR) SF12209.3to $120 $1,44047733 5 ft

feet 2.0-3.0%211.5 Cross Slope (PAR) SF35218.4to $120 $4,14047734 5 ft

feet219.3 Key Note Segment 72233.6to47742 5 ft

feet .32"226.8 Vertical Change REF5227.8to47720 5 ft

feet 2.0-3.0%233.6 Cross Slope (Driveway) SF10235.6to $40 $40047735 5 ft

feet 2.0-3.0%237.7 Cross Slope (PAR) SF7239.0to $120 $78047736 5 ft

feet 2.0-3.0%243.1 Cross Slope (PAR) SF64255.8to $120 $7,62047737 5 ft

feet257.2 Key Note Segment 53267.8to47743 5 ft

feet324.0 Key Note Segment 44332.7to47744 5 ft

feet 2.0-3.0%333.0 Cross Slope (Driveway) SF33339.6to $40 $1,32047738 5 ft

$66,410.00TOTAL COST FOR: S D STSW side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

13TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106090930

Run ID

S D St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF6412.8to $120 $7,62046741 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF10233.3to $120 $12,30046742 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF3342.9to $120 $3,90046743 5 ft

feet45.3 Key Note Segment 4153.5to46762 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF993.8to $120 $1,08046744 5 ft

feet96.3 Key Note Segment 51106.4to46763 5 ft

feet .27"109.1 Vertical Change LF5110.1to $75 $37546739 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF51120.7to $120 $6,06046745 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF20156.3to $120 $2,40046746 5 ft

feet156.5 Key Note Segment 44165.3to46764 5 ft

feet 3.0-4.0%165.3 Cross Slope (Driveway) SF10167.3to $40 $40046747 5 ft

feet 2.0-3.0%167.7 Cross Slope (PAR) SF43176.2to $120 $5,10046748 5 ft

feet 2.0-3.0%181.7 Cross Slope (PAR) SF7183.0to $120 $78046749 5 ft

feet 2.0-3.0%191.4 Cross Slope (PAR) SF20195.4to $120 $2,40046750 5 ft

feet 2.0-3.0%201.5 Cross Slope (PAR) SF26206.6to $120 $3,06046751 5 ft

feet212.0 Key Note Segment 45220.9to46765 5 ft

feet 2.0-3.0%220.9 Cross Slope (Driveway) SF8222.4to $40 $30046752 5 ft

feet 2.0-3.0%232.5 Cross Slope (PAR) SF11234.6to $120 $1,26046753 5 ft

feet 2.0-3.0%238.0 Cross Slope (PAR) SF21242.1to $120 $2,46046754 5 ft

feet .27"261.5 Vertical Change LF5262.5to $75 $37546740 5 ft

feet278.7 Key Note Segment 47288.1to46766 5 ft

feet 3.0-4.0%288.1 Cross Slope (Driveway) SF21292.3to $40 $84046755 5 ft

feet 2.0-3.0%294.2 Cross Slope (PAR) SF23298.9to $120 $2,82046756 5 ft

feet 3.0-4.0%301.3 Cross Slope (PAR) SF8302.9to $120 $96046757 5 ft

feet 2.0-3.0%302.9 Cross Slope (PAR) SF40310.9to $120 $4,80046758 5 ft

feet 4.0-5.0%310.9 Cross Slope (PAR) SF6312.1to $120 $72046759 5 ft

feet 4.0-5.0%314.3 Cross Slope (PAR) SF24319.1to $120 $2,88046760 5 ft

feet 4.0-5.0%321.4 Cross Slope (PAR) SF91339.6to $120 $10,92046761 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

13TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106090930

Run ID

S D St

67

ID Sidewalk Width

Priority

$73,810.00TOTAL COST FOR: S D STNE side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

13TH ST

Survey Street Name Starting Street Name

904 S D ST

End Street Name

2106091200

Run ID

S D St

94

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7314.6to $120 $8,76047751 5 ft

feet 5.0-6.0%14.6 Cross Slope (PAR) SF2118.9to $120 $2,58047752 5 ft

feet 3.0-4.0%20.2 Cross Slope (PAR) SF2224.5to $120 $2,58047753 5 ft

feet 5.0-6.0%26.5 Cross Slope (PAR) SF5537.4to $120 $6,54047754 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF639.9to $120 $66047755 5 ft

feet41.6 Key Note Segment 15572.5to47756 5 ft

feet .28"46.6 Vertical Change REF547.6to47745 5 ft

feet .49"52.3 Vertical Change REF553.3to47746 5 ft

feet -.37"54.0 Vertical Change REF555.0to47747 5 ft

feet 3.21"55.9 Vertical Change REF556.9to47748 5 ft

feet .27"62.3 Vertical Change REF563.3to47749 5 ft

feet 1.19"69.5 Vertical Change REF570.5to47750 5 ft

$21,120.00TOTAL COST FOR: S D STSW side of Starting at: 13TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

14TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106090926

Run ID

S D St

76

ID Sidewalk Width

Priority

feet .29"1.6 Vertical Change LF52.6to $75 $37546710 5 ft

feet .39"5.3 Vertical Change LF56.3to $75 $37546711 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF10338.4to $120 $12,36046717 5 ft

feet39.8 Key Note Segment 5450.6to46736 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF8379.3to $120 $9,96046718 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF1285.3to $120 $1,44046719 5 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF3094.1to $120 $3,54046720 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF1198.8to $120 $1,26046721 5 ft

feet 3.0-4.0%101.0 Cross Slope (PAR) SF27106.4to $120 $3,24046722 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF213149.0to $120 $25,56046723 5 ft

feet .33"136.4 Vertical Change REF5137.4to46712 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF9155.8to $120 $1,02046724 5 ft

feet156.8 Key Note Segment 52167.2to46737 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF25187.5to $120 $2,94046725 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF7192.7to $120 $84046726 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF35206.7to $120 $4,14046727 5 ft

feet .29"200.6 Vertical Change REF5201.6to46713 5 ft

feet 2.0-3.0%214.6 Cross Slope (PAR) SF76229.8to $120 $9,12046728 5 ft

feet 1.27"234.8 Vertical Change SF5235.8to $75 $37546714 5 ft

feet -.64"241.1 Vertical Change SF5242.1to $75 $37546715 5 ft

feet 2.0-3.0%244.4 Cross Slope (PAR) SF66257.5to $120 $7,86046729 5 ft

feet281.3 Key Note Segment 47290.6to46738 5 ft

feet -.46"281.6 Vertical Change REF5282.6to46716 5 ft

feet 2.0-3.0%290.6 Cross Slope (Driveway) SF39298.4to $40 $1,56046730 5 ft

feet 4.0-5.0%298.4 Cross Slope (PAR) SF47307.8to $120 $5,64046731 5 ft

feet 4.0-5.0%310.0 Cross Slope (PAR) SF99329.8to $120 $11,88046732 5 ft

feet 5.0-6.0%332.3 Cross Slope (PAR) SF5333.3to $120 $60046733 5 ft

feet 6.0-7.0%335.5 Cross Slope (PAR) SF5336.5to $120 $60046734 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

14TH ST

Survey Street Name Starting Street Name

13TH ST

End Street Name

2106090926

Run ID

S D St

76

ID Sidewalk Width

Priority

feet 5.0-6.0%336.8 Cross Slope (PAR) SF20340.7to $120 $2,34046735 5 ft

$107,400.00TOTAL COST FOR: S D STNE side of Starting at: 14TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091058

Run ID

S D St

108

ID Sidewalk Width

Priority

feet 8.0-9.0%0.3 Cross Slope (PAR) SF61.4to $120 $66047391 5 ft

feet 6.0-7.0%2.2 Cross Slope (PAR) SF53.3to $120 $66047392 5 ft

feet 4.0-5.0%8.1 Cross Slope (PAR) SF1210.5to $120 $1,44047393 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF5421.3to $120 $6,48047394 5 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF4029.3to $120 $4,80047395 5 ft

feet 3.0-4.0%32.6 Cross Slope (PAR) SF1836.3to $120 $2,22047396 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF4145.0to $120 $4,92047397 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF17179.9to $120 $20,46047398 5 ft

feet 3.0-4.0%82.1 Cross Slope (PAR) SF683.3to $120 $72047399 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF684.4to $120 $66047400 5 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF1590.2to $120 $1,80047401 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF697.4to $120 $66047402 5 ft

feet98.8 Key Note Segment 138126.3to47424 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF6129.1to $120 $72047403 5 ft

feet 2.0-3.0%129.4 Cross Slope (PAR) SF8131.0to $120 $96047404 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF48144.3to $120 $5,76047405 5 ft

feet145.2 Key Note Segment 76160.3to47425 5 ft

feet .4"152.9 Vertical Change REF5153.9to47389 5 ft

feet .29"159.3 Vertical Change REF5160.3to47390 5 ft

feet 6.0-7.0%162.3 Cross Slope (PAR) SF24167.2to $120 $2,94047406 5 ft

feet 5.0-6.0%167.6 Cross Slope (PAR) SF56178.7to $120 $6,66047407 5 ft

feet 6.0-7.0%179.7 Cross Slope (PAR) SF10181.6to $120 $1,14047408 5 ft

feet 5.0-6.0%182.6 Cross Slope (PAR) SF29188.3to $120 $3,42047409 5 ft

feet 3.0-4.0%190.4 Cross Slope (PAR) SF57201.7to $120 $6,78047410 5 ft

feet 3.0-4.0%204.3 Cross Slope (PAR) SF23208.8to $120 $2,70047411 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF27215.2to $120 $3,24047412 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF14224.4to $120 $1,62047413 5 ft

feet 2.0-3.0%233.5 Cross Slope (PAR) SF7234.8to $120 $78047414 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091058

Run ID

S D St

108

ID Sidewalk Width

Priority

feet 2.0-3.0%242.0 Cross Slope (PAR) SF28247.6to $120 $3,36047415 5 ft

feet 2.0-3.0%254.0 Cross Slope (PAR) SF14256.9to $120 $1,74047416 5 ft

feet 5.0-6.0%258.1 Cross Slope (PAR) SF6259.3to $120 $72047417 5 ft

feet 6.0-7.0%259.3 Cross Slope (PAR) SF8260.8to $120 $90047418 5 ft

feet 3.0-4.0%261.9 Cross Slope (PAR) SF7263.3to $120 $84047419 5 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF18266.8to $120 $2,10047420 5 ft

feet 3.0-4.0%269.9 Cross Slope (PAR) SF35276.8to $120 $4,14047421 5 ft

feet 3.0-4.0%280.5 Cross Slope (PAR) SF8282.0to $120 $90047422 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF19287.5to $120 $2,22047423 5 ft

$99,120.00TOTAL COST FOR: S D STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106091117

Run ID

S D St

100

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28047510 5 ft

feet9.2 Key Note Segment 15940.9to47545 5 ft

feet 2.0-3.0%40.9 Cross Slope (Driveway) SF13167.0to $40 $5,22047511 5 ft

feet 3.26"64.3 Vertical Change REF565.3to47504 5 ft

feet 4.0-5.0%69.7 Cross Slope (PAR) SF12394.2to $120 $14,70047512 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF27100.0to $120 $3,18047513 5 ft

feet 3.0-4.0%106.2 Cross Slope (PAR) SF21110.3to $120 $2,46047514 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF6111.5to $120 $72047515 5 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF47124.5to $120 $5,64047516 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF25132.7to $120 $3,00047517 5 ft

feet 2.0-3.0%133.2 Cross Slope (PAR) SF87150.6to $120 $10,44047518 5 ft

feet 2.0-3.0%153.1 Cross Slope (PAR) SF31159.3to $120 $3,72047519 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF15164.8to $120 $1,80047520 5 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF9168.1to $120 $1,08047521 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF10173.1to $120 $1,14047522 5 ft

feet 3.0-4.0%179.8 Cross Slope (PAR) SF7181.2to $120 $84047523 5 ft

feet 2.0-3.0%182.0 Cross Slope (PAR) SF9183.8to $120 $1,08047524 5 ft

feet 2.0-3.0%186.2 Cross Slope (PAR) SF63198.8to $120 $7,56047525 5 ft

feet198.8 Key Note Segment 123223.3to47546 5 ft

feet 3.0-4.0%223.5 Cross Slope (PAR) SF13226.1to $120 $1,56047526 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF33256.8to $120 $3,90047527 5 ft

feet257.8 Key Note Segment 116281.0to47547 5 ft

feet 2.0-3.0%282.5 Cross Slope (PAR) SF87299.8to $120 $10,38047528 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF50312.7to $120 $5,94047529 5 ft

feet .59"305.4 Vertical Change REF5306.4to47506 5 ft

feet315.8 Key Note Segment 85332.8to47548 5 ft

feet 2.0-3.0%340.6 Cross Slope (PAR) SF36347.8to $120 $4,32047530 5 ft

feet .29"345.1 Vertical Change REF16348.2to47507 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

6TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106091117

Run ID

S D St

100

ID Sidewalk Width

Priority

feet 4.0-5.0%348.0 Cross Slope (PAR) SF34354.7to $120 $4,02047531 5 ft

feet 2.0-3.0%355.0 Cross Slope (PAR) SF87372.3to $120 $10,38047532 5 ft

feet 2.0-3.0%374.7 Cross Slope (PAR) SF14377.5to $120 $1,68047533 5 ft

feet .4"379.0 Vertical Change REF5380.0to47508 5 ft

feet 3.0-4.0%379.8 Cross Slope (PAR) SF13382.3to $120 $1,50047534 5 ft

feet 2.0-3.0%383.1 Cross Slope (PAR) SF58394.7to $120 $6,96047535 5 ft

feet 4.0-5.0%398.1 Cross Slope (PAR) SF19401.8to $120 $2,22047536 5 ft

feet 2.0-3.0%405.2 Cross Slope (PAR) SF81421.3to $120 $9,66047537 5 ft

feet .51"409.1 Vertical Change REF5410.1to47509 5 ft

feet 3.0-4.0%424.4 Cross Slope (PAR) SF11426.5to $120 $1,26047538 5 ft

feet 2.0-3.0%426.5 Cross Slope (PAR) SF26431.7to $120 $3,12047539 5 ft

feet 2.0-3.0%448.7 Cross Slope (PAR) SF55459.6to $120 $6,54047540 5 ft

feet 2.0-3.0%462.2 Cross Slope (PAR) SF36469.4to $120 $4,32047541 5 ft

feet 2.0-3.0%477.7 Cross Slope (PAR) SF6478.9to $120 $72047542 5 ft

feet482.3 Key Note Segment 92500.7to47549 5 ft

feet 3.0-4.0%503.1 Cross Slope (PAR) SF18506.6to $120 $2,10047543 5 ft

feet 2.0-3.0%507.8 Cross Slope (PAR) SF9509.6to $120 $1,08047544 5 ft

$149,520.00TOTAL COST FOR: S D STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106090954

Run ID

S D St

101

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18046932 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF2310.3to $120 $2,70046933 5 ft

feet .28"10.0 Vertical Change REF511.0to46928 5 ft

feet -.34"23.6 Vertical Change LF524.6to $75 $37546929 5 ft

feet 3.0-4.0%25.3 Cross Slope (PAR) SF2830.8to $120 $3,30046934 5 ft

feet 3.0-4.0%36.0 Cross Slope (PAR) SF637.3to $120 $78046935 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF2444.6to $120 $2,94046936 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF753.9to $120 $84046937 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF1778.8to $120 $1,98046938 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF783.7to $120 $78046939 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF3092.3to $120 $3,60046940 5 ft

feet .39"99.9 Vertical Change LF5100.9to $75 $37546930 5 ft

feet -.36"129.7 Vertical Change LF5130.7to $75 $37546931 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF15206.7to $120 $1,74046941 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF7213.5to $120 $84046942 5 ft

feet 5.0-6.0%214.6 Cross Slope (PAR) SF9216.3to $120 $1,02046943 5 ft

feet 6.0-7.0%216.3 Cross Slope (PAR) SF14219.1to $120 $1,68046944 5 ft

feet 5.0-6.0%219.1 Cross Slope (PAR) SF20223.0to $120 $2,34046945 5 ft

feet 6.0-7.0%224.2 Cross Slope (PAR) SF6225.3to $120 $66046946 5 ft

feet 6.0-7.0%229.4 Cross Slope (PAR) SF21233.6to $120 $2,52046947 5 ft

feet 5.0-6.0%233.9 Cross Slope (PAR) SF42242.3to $120 $5,04046948 5 ft

feet 5.0-6.0%244.6 Cross Slope (PAR) SF62257.0to $120 $7,44046949 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF53269.8to $120 $6,30046950 5 ft

feet 4.0-5.0%272.0 Cross Slope (PAR) SF37279.3to $120 $4,38046951 5 ft

feet280.5 Key Note Segment 67293.8to46963 5 ft

feet 5.0-6.0%294.4 Cross Slope (Driveway) SF37301.8to $40 $1,48046952 5 ft

feet 3.0-4.0%303.8 Cross Slope (PAR) SF25308.9to $120 $3,06046953 5 ft

feet 2.0-3.0%308.9 Cross Slope (PAR) SF86326.0to $120 $10,26046954 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106090954

Run ID

S D St

101

ID Sidewalk Width

Priority

feet 4.0-5.0%326.0 Cross Slope (PAR) SF5327.0to $120 $60046955 5 ft

feet 3.0-4.0%329.5 Cross Slope (PAR) SF16332.6to $120 $1,86046956 5 ft

feet 2.0-3.0%333.0 Cross Slope (PAR) SF48342.5to $120 $5,70046957 5 ft

feet 2.0-3.0%345.6 Cross Slope (PAR) SF8347.1to $120 $90046958 5 ft

feet 3.0-4.0%350.3 Cross Slope (PAR) SF6351.4to $120 $66046959 5 ft

feet 2.0-3.0%351.4 Cross Slope (PAR) SF250401.3to $120 $29,94046960 5 ft

feet 3.0-4.0%403.6 Cross Slope (PAR) SF31409.7to $120 $3,66046961 5 ft

feet 2.0-3.0%411.3 Cross Slope (PAR) SF36418.5to $120 $4,32046962 5 ft

$117,625.00TOTAL COST FOR: S D STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

7TH ST

Survey Street Name Starting Street Name

316 S D ST

End Street Name

2106091120

Run ID

S D St

86

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF428.5to $120 $5,04047553 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF911.3to $120 $1,08047554 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF644.3to $120 $66047555 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF6463.0to $120 $7,62047556 5 ft

feet 2.87"61.5 Vertical Change REF562.5to47550 5 ft

feet .27"65.4 Vertical Change LF566.4to $75 $37547551 5 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF2574.6to $120 $3,06047557 5 ft

feet74.6 Key Note Segment 9794.0to47563 5 ft

feet .66"76.0 Vertical Change REF577.0to47552 5 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF1197.8to $120 $1,26047558 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF7111.3to $120 $78047559 5 ft

feet111.3 Key Note Segment 127136.6to47564 5 ft

feet 2.0-3.0%136.6 Cross Slope (Driveway) SF165169.5to $40 $6,58047560 5 ft

feet 4.0-5.0%170.8 Cross Slope (PAR) SF128196.3to $120 $15,30047561 5 ft

feet 2.0-3.0%201.6 Cross Slope (PAR) SF24206.3to $120 $2,82047562 5 ft

$44,575.00TOTAL COST FOR: S D STSW side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

9TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106090944

Run ID

S D St

81

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF226.2to $120 $2,64046884 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF1716.8to $120 $2,04046885 5 ft

feet -.3"13.7 Vertical Change REF514.7to46878 5 ft

feet -.41"22.1 Vertical Change LF523.1to $75 $37546879 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF3731.1to $120 $4,38046886 5 ft

feet 3.0-4.0%34.4 Cross Slope (PAR) SF2138.5to $120 $2,46046887 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF4848.1to $120 $5,76046888 5 ft

feet .26"45.0 Vertical Change REF546.0to46880 5 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF6362.7to $120 $7,50046889 5 ft

feet 4.0-5.0%69.2 Cross Slope (PAR) SF4778.5to $120 $5,58046890 5 ft

feet78.5 Key Note Segment 4487.3to46894 5 ft

feet 2.0-3.0%87.3 Cross Slope (Driveway) SF5097.2to $40 $1,98046891 5 ft

feet125.2 Key Note Segment 53135.8to46895 5 ft

feet -.35"125.5 Vertical Change REF5126.5to46881 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF184181.2to $120 $22,14046892 5 ft

feet .34"150.6 Vertical Change REF5151.6to46882 5 ft

feet194.3 Key Note Segment 90212.3to46896 5 ft

feet 2.0-3.0%212.3 Cross Slope (Driveway) SF23216.9to $40 $92046893 5 ft

feet .32"212.9 Vertical Change REF5213.9to46883 5 ft

feet 5.0-6.0%222.1 6223.2to46897 5 ft

$55,775.00TOTAL COST FOR: S D STNE side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

9TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091140

Run ID

S D St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF175.6to $120 $1,98047603 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF3328.9to $120 $3,96047604 5 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF533.0to $120 $60047605 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF1837.8to $120 $2,16047606 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4549.8to $120 $5,40047607 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF667.3to $120 $66047608 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF1774.5to $120 $1,98047609 5 ft

feet 3.0-4.0%86.2 Cross Slope (PAR) SF4394.8to $120 $5,16047610 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF41102.9to $120 $4,86047611 5 ft

feet113.0 Key Note Segment 52123.3to47624 5 ft

feet 2.0-3.0%125.5 Cross Slope (PAR) SF55136.5to $120 $6,60047612 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF18158.4to $120 $2,10047613 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF30167.3to $120 $3,60047614 5 ft

feet167.3 Key Note Segment 43175.8to47625 5 ft

feet 4.0-5.0%175.9 Cross Slope (Driveway) SF27181.3to $40 $1,08047615 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF29188.3to $120 $3,42047616 5 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF8195.0to $120 $90047617 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF17202.4to $120 $1,98047618 5 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF67218.0to $120 $8,04047619 5 ft

feet 1.67"221.6 Vertical Change SF5222.6to $75 $37547598 5 ft

feet 3.0-4.0%225.6 Cross Slope (PAR) SF6226.7to $120 $66047620 5 ft

feet226.7 Key Note Segment 33233.3to47626 5 ft

feet 3.0-4.0%239.8 Cross Slope (PAR) SF5240.8to $120 $60047621 5 ft

feet .34"242.0 Vertical Change REF5243.0to47599 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF6243.5to $120 $72047622 5 ft

feet -.27"266.2 Vertical Change LF5267.2to $75 $37547600 5 ft

feet .62"269.9 Vertical Change REF5270.9to47601 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF7271.7to $120 $78047623 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

9TH ST

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106091140

Run ID

S D St

96

ID Sidewalk Width

Priority

feet .26"274.6 Vertical Change LF5275.6to $75 $37547602 5 ft

feet299.5 Key Note Segment 39307.4to47627 5 ft

$58,365.00TOTAL COST FOR: S D STSW side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106090949

Run ID

S D St

88

ID Sidewalk Width

Priority

feet3.5 Key Note Segment 6817.1to46923 5 ft

feet .4"3.7 Vertical Change REF54.7to46898 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF4949.6to $120 $5,88046899 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF4976.3to $120 $5,94046900 5 ft

feet 3.0-4.0%79.3 Cross Slope (PAR) SF1782.6to $120 $1,98046901 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF4792.0to $120 $5,64046902 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF1397.9to $120 $1,50046903 5 ft

feet100.6 Key Note Segment 64113.3to46924 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF13129.7to $120 $1,62046904 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF23135.3to $120 $2,70046905 5 ft

feet 5.0-6.0%138.3 Cross Slope (PAR) SF33144.8to $120 $3,90046906 5 ft

feet 6.0-7.0%146.2 Cross Slope (PAR) SF79161.9to $120 $9,42046907 5 ft

feet 5.0-6.0%163.3 Cross Slope (PAR) SF22167.8to $120 $2,70046908 5 ft

feet 5.0-6.0%171.5 Cross Slope (PAR) SF29177.2to $120 $3,42046909 5 ft

feet 3.0-4.0%181.8 Cross Slope (PAR) SF5182.8to $120 $60046910 5 ft

feet 2.0-3.0%183.5 Cross Slope (PAR) SF9185.3to $120 $1,08046911 5 ft

feet 2.0-3.0%192.8 Cross Slope (PAR) SF38200.4to $120 $4,56046912 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF21225.9to $120 $2,52046913 5 ft

feet225.9 Key Note Segment 87243.3to46925 5 ft

feet 2.0-3.0%243.3 Cross Slope (Driveway) SF15246.3to $40 $60046914 5 ft

feet 2.0-3.0%248.4 Cross Slope (PAR) SF12250.8to $120 $1,44046915 5 ft

feet281.3 Key Note Segment 85298.3to46926 5 ft

feet 2.0-3.0%298.3 Cross Slope (Driveway) SF71312.5to $40 $2,84046916 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF123339.8to $120 $14,76046917 5 ft

feet 4.0-5.0%341.8 Cross Slope (PAR) SF123366.3to $120 $14,70046918 5 ft

feet366.7 Key Note Segment 81382.8to46927 5 ft

feet 5.0-6.0%382.8 Cross Slope (Driveway) SF15385.8to $40 $60046919 5 ft

feet 3.0-4.0%386.1 Cross Slope (PAR) SF29391.8to $120 $3,42046920 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106090949

Run ID

S D St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%391.8 Cross Slope (PAR) SF6392.9to $120 $66046921 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF25401.3to $120 $3,00046922 5 ft

$95,480.00TOTAL COST FOR: S D STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106091133

Run ID

S D St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7414.7to $120 $8,82047569 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF10339.4to $120 $12,30047570 5 ft

feet .84"22.3 Vertical Change REF523.3to47565 5 ft

feet .48"35.0 Vertical Change REF536.0to47566 5 ft

feet43.0 Key Note Segment 9261.3to47580 5 ft

feet .27"51.8 Vertical Change REF552.8to47567 5 ft

feet 3.0-4.0%61.3 Cross Slope (Driveway) SF1363.9to $40 $52047571 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF765.2to $120 $78047572 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF100120.4to $120 $12,00047573 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF5126.8to $120 $60047574 5 ft

feet 3.0-4.0%139.7 Cross Slope (PAR) SF9141.4to $120 $1,02047575 5 ft

feet143.3 Key Note Segment 126168.6to47581 5 ft

feet -.26"168.2 Vertical Change REF5169.2to47568 5 ft

feet 3.0-4.0%168.6 Cross Slope (Driveway) SF38176.1to $40 $1,50047576 5 ft

feet 2.0-3.0%176.1 Cross Slope (PAR) SF154206.9to $120 $18,48047577 5 ft

feet 2.0-3.0%209.9 Cross Slope (PAR) SF20213.8to $120 $2,34047578 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF10217.8to $120 $1,14047579 5 ft

$59,500.00TOTAL COST FOR: S D STSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091102

Run ID

S D St

112

ID Sidewalk Width

Priority

feet 2.0-3.0%8.4 Cross Slope (PAR) SF1810.8to $120 $2,16047430 8 ft

feet .52"14.6 Vertical Change REF815.6to47426 8 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF2618.4to $120 $3,15047431 8 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF22152.8to $120 $26,46047432 8 ft

feet .26"25.7 Vertical Change LF826.7to $75 $56347427 8 ft

feet .35"38.7 Vertical Change REF839.7to47428 8 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF11070.3to $120 $13,23047433 8 ft

feet .32"59.2 Vertical Change REF860.2to47429 8 ft

feet 5.0-6.0%74.0 Cross Slope (PAR) SF3278.3to $120 $3,87047434 8 ft

feet 6.0-7.0%78.3 Cross Slope (PAR) SF5986.1to $120 $7,02047435 8 ft

feet 5.0-6.0%87.6 Cross Slope (PAR) SF7096.9to $120 $8,37047436 8 ft

feet 6.0-7.0%100.7 Cross Slope (PAR) SF23103.8to $120 $2,79047437 8 ft

feet 8.0-9.0%106.2 Cross Slope (PAR) SF17108.5to $120 $2,07047438 8 ft

feet 6.0-7.0%109.9 Cross Slope (PAR) SF70119.2to $120 $8,37047439 8 ft

feet 8.0-9.0%119.2 Cross Slope (PAR) SF59127.0to $120 $7,02047440 8 ft

feet128.2 Key Note Segment 110142.9to47458 8 ft

feet 3.0-4.0%144.9 Cross Slope (PAR) SF71154.4to $120 $8,55047441 8 ft

feet 5.0-6.0%155.3 Cross Slope (PAR) SF31159.4to $120 $3,69047442 8 ft

feet 6.0-7.0%160.0 Cross Slope (PAR) SF8161.0to $120 $90047443 8 ft

feet 5.0-6.0%161.0 Cross Slope (PAR) SF20163.7to $120 $2,43047444 8 ft

feet164.0 Key Note Segment 197190.2to47459 8 ft

feet 3.0-4.0%192.3 Cross Slope (PAR) SF41197.8to $120 $4,95047445 8 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF30201.8to $120 $3,60047446 8 ft

feet 4.0-5.0%204.5 Cross Slope (PAR) SF85215.8to $120 $10,17047447 8 ft

feet 3.0-4.0%220.6 Cross Slope (PAR) SF137238.8to $120 $16,38047448 8 ft

feet 2.0-3.0%242.4 Cross Slope (PAR) SF63250.8to $120 $7,56047449 8 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF51264.2to $120 $6,12047450 8 ft

feet 3.0-4.0%268.2 Cross Slope (PAR) SF76278.4to $120 $9,18047451 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S D ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091102

Run ID

S D St

112

ID Sidewalk Width

Priority

feet 2.0-3.0%279.8 Cross Slope (PAR) SF11281.3to $120 $1,35047452 8 ft

feet 5.0-6.0%284.1 Cross Slope (PAR) SF38289.1to $120 $4,50047453 8 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF8290.1to $120 $90047454 8 ft

feet 2.0-3.0%290.1 Cross Slope (PAR) SF22293.0to $120 $2,61047455 8 ft

feet 4.0-5.0%294.0 Cross Slope (PAR) SF25297.4to $120 $3,06047456 8 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF11299.2to $120 $1,26047457 8 ft

feet 5.0-6.0%300.1 9301.3to47460 8 ft

$172,282.50TOTAL COST FOR: S D STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106090922

Run ID

S D St

88

ID Sidewalk Width

Priority

feet .3"5.9 Vertical Change LF56.9to $75 $37546674 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF2315.3to $120 $2,70046680 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF5025.2to $120 $5,94046681 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF4735.2to $120 $5,58046682 5 ft

feet35.2 Key Note Segment 7550.3to46702 5 ft

feet -.26"42.9 Vertical Change REF543.9to46675 5 ft

feet 6.0-7.0%50.3 Cross Slope (Driveway) SF3056.2to $40 $1,18046683 5 ft

feet 5.0-6.0%56.5 Cross Slope (PAR) SF3262.8to $120 $3,78046684 5 ft

feet 3.0-4.0%63.5 Cross Slope (PAR) SF1065.6to $120 $1,26046685 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF4074.8to $120 $4,80046686 5 ft

feet78.3 Key Note Segment 9296.7to46703 5 ft

feet -.37"94.6 Vertical Change REF595.6to46676 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF8102.7to $120 $90046687 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF71120.8to $120 $8,46046688 5 ft

feet122.2 Key Note Segment 79137.9to46704 5 ft

feet 3.0-4.0%137.9 Cross Slope (Driveway) SF13140.5to $40 $52046689 5 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF30146.5to $120 $3,60046690 5 ft

feet -.26"148.3 Vertical Change LF5149.3to $75 $37546677 5 ft

feet148.3 Key Note Segment 69162.1to46705 5 ft

feet 3.0-4.0%162.1 Cross Slope (Driveway) SF20166.1to $40 $80046691 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF43175.5to $120 $5,16046692 5 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF8182.3to $120 $96046693 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF18190.3to $120 $2,10046694 5 ft

feet190.3 Key Note Segment 80206.2to46706 5 ft

feet 3.0-4.0%206.3 Cross Slope (Driveway) SF88223.8to $40 $3,50046695 5 ft

feet 3.0-4.0%226.0 Cross Slope (PAR) SF9227.8to $120 $1,08046696 5 ft

feet 2.0-3.0%229.4 Cross Slope (PAR) SF7230.7to $120 $78046697 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF10235.8to $120 $1,20046698 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S D ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

14TH ST

End Street Name

2106090922

Run ID

S D St

88

ID Sidewalk Width

Priority

feet236.9 Key Note Segment 80252.8to46707 5 ft

feet 2.0-3.0%256.7 Cross Slope (PAR) SF12259.0to $120 $1,38046699 5 ft

feet -.45"264.6 Vertical Change LF5265.6to $75 $37546678 5 ft

feet 2.0-3.0%267.6 Cross Slope (PAR) SF28273.3to $120 $3,42046700 5 ft

feet 5.0-6.0%281.3 12283.6to46708 5 ft

feet 5.0-6.0%281.3 Running Slope SF12283.6to $120 $1,38046709 5 ft

feet -.66"281.9 Vertical Change SF5282.9to $75 $37546679 5 ft

feet 2.0-3.0%283.6 Cross Slope (PAR) SF11285.8to $120 $1,32046701 5 ft

$63,300.00TOTAL COST FOR: S D STNE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S DOUBLE TREE WAY

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

W ALMOND AVE

End Street Name

2201111313

Run ID

S Double
Tree Way

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78091835 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF105.8to $120 $1,20091836 5 ft

feet .3"9.9 Vertical Change LF510.9to $75 $37591830 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF6128.8to $120 $7,32091837 5 ft

feet 4.0-5.0%28.8 Cross Slope (PAR) SF7243.2to $120 $8,64091838 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF16677.0to $120 $19,92091839 5 ft

feet .26"44.4 Vertical Change REF1447.1to91831 5 ft

feet .54"81.5 Vertical Change SF582.5to $75 $37591832 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF1390.8to $120 $1,50091840 5 ft

feet 2.0-3.0%93.0 Cross Slope (PAR) SF61105.2to $120 $7,32091841 5 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF21113.1to $120 $2,52091842 5 ft

feet 4.0-5.0%113.1 Cross Slope (PAR) SF13115.7to $120 $1,56091843 5 ft

feet .51"114.6 Vertical Change REF5115.6to91833 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF6116.8to $120 $66091844 5 ft

feet 2.0-3.0%129.0 Cross Slope (PAR) SF47138.4to $120 $5,64091845 5 ft

feet .66"132.1 Vertical Change REF5133.1to91834 5 ft

feet 4.0-5.0%141.5 Cross Slope (PAR) SF38149.2to $120 $4,62091846 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF59161.3to $120 $7,02091847 5 ft

feet 2.0-3.0%164.1 Cross Slope (PAR) SF10166.0to $120 $1,14091848 5 ft

feet 2.0-3.0%170.7 Cross Slope (PAR) SF8172.2to $120 $90091849 5 ft

$71,490.00TOTAL COST FOR: S DOUBLE TREE WAYW side of Starting at: CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S DOUBLE TREE WAY

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201111340

Run ID

S Double
Tree Way

30

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF326.4to $120 $3,84092139 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF23954.5to $120 $28,62092140 5 ft

feet .28"50.7 Vertical Change REF551.7to92137 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF7872.7to $120 $9,36092141 5 ft

feet 5.0-6.0%73.7 Cross Slope (PAR) SF1376.2to $120 $1,50092142 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF879.4to $120 $96092143 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF680.6to $120 $72092144 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF1986.8to $120 $2,28092145 5 ft

feet 2.0-3.0%92.5 Cross Slope (PAR) SF994.3to $120 $1,08092146 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF137123.8to $120 $16,44092147 5 ft

feet 4.0-5.0%125.2 Cross Slope (PAR) SF51135.4to $120 $6,12092148 5 ft

feet 3.0-4.0%138.1 Cross Slope (PAR) SF39145.8to $120 $4,62092149 5 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF16149.6to $120 $1,92092150 5 ft

feet 5.0-6.0%146.4 16149.6to92151 5 ft

feet 5.0-6.0%146.4 Running Slope SF16149.6to $120 $1,92092152 5 ft

feet .39"149.5 Vertical Change REF5150.5to92138 5 ft

$79,380.00TOTAL COST FOR: S DOUBLE TREE WAYE side of Starting at: DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S DOUBLE TREE WAY

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111338

Run ID

S Double
Tree Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8216.3to $120 $9,78092130 5 ft

feet -.32"9.9 Vertical Change REF510.9to92121 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF2423.7to $120 $2,88092131 5 ft

feet -.26"26.9 Vertical Change LF527.9to $75 $37592122 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF5741.4to $120 $6,78092132 5 ft

feet -.27"35.6 Vertical Change REF536.6to92123 5 ft

feet .27"44.0 Vertical Change LF545.0to $75 $37592124 5 ft

feet -.27"47.3 Vertical Change REF548.3to92125 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF10267.7to $120 $12,24092133 5 ft

feet .37"52.5 Vertical Change REF553.5to92126 5 ft

feet .31"61.2 Vertical Change REF562.2to92127 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF4075.8to $120 $4,80092134 5 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF184138.6to $120 $22,08092135 5 ft

feet .43"115.5 Vertical Change REF5116.5to92128 5 ft

feet 4.0-5.0%141.1 Cross Slope (PAR) SF22145.4to $120 $2,58092136 5 ft

feet .34"145.3 Vertical Change REF5146.3to92129 5 ft

$61,890.00TOTAL COST FOR: S DOUBLE TREE WAYE side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S DOUBLE TREE WAY

Street Side

MAPLE ST

Survey Street Name Starting Street Name

PLUMAS ST

End Street Name

2201111342

Run ID

S Double
Tree Way

28

ID Sidewalk Width

Priority

feet -.32"0.8 Vertical Change REF51.8to92153 5 ft

feet 3.0-4.0%1.3 Cross Slope (PAR) SF11123.4to $120 $13,26092155 5 ft

feet 3.0-4.0%26.0 Cross Slope (PAR) SF10747.4to $120 $12,84092156 5 ft

feet 4.0-5.0%50.0 Cross Slope (PAR) SF10069.9to $120 $11,94092157 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF10491.4to $120 $12,42092158 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF221139.2to $120 $26,52092159 5 ft

feet 4.0-5.0%139.2 Cross Slope (PAR) SF34145.9to $120 $4,02092160 5 ft

feet .45"145.8 Vertical Change REF5146.8to92154 5 ft

$81,000.00TOTAL COST FOR: S DOUBLE TREE WAYE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S DOUBLE TREE WAY

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111356

Run ID

S Double
Tree Way

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF8016.8to $120 $9,60092248 5 ft

feet 5.0-6.0%16.8 Cross Slope (PAR) SF3022.7to $120 $3,54092249 5 ft

feet22.7 Key Note Segment 10142.8to92279 5 ft

feet .39"23.5 Vertical Change REF524.5to92234 5 ft

feet 4.0-5.0%44.6 Cross Slope (PAR) SF2950.3to $120 $3,42092250 5 ft

feet51.3 Key Note Segment 10171.6to92280 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF3079.4to $120 $3,60092251 5 ft

feet 3.0-4.0%82.5 Cross Slope (PAR) SF6896.0to $120 $8,10092252 5 ft

feet 5.0-6.0%96.2 Cross Slope (PAR) SF61108.3to $120 $7,26092253 5 ft

feet 3.0-4.0%109.3 Cross Slope (PAR) SF42117.7to $120 $5,04092254 5 ft

feet 3.0-4.0%121.0 Cross Slope (PAR) SF12123.3to $120 $1,38092255 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF39131.0to $120 $4,62092256 5 ft

feet .26"123.7 Vertical Change REF5124.7to92235 5 ft

feet132.4 Key Note Segment 120156.3to92281 5 ft

feet .28"133.3 Vertical Change REF5134.3to92236 5 ft

feet 4.0-5.0%156.7 Cross Slope (PAR) SF8158.2to $120 $90092257 5 ft

feet164.7 Key Note Segment 103185.2to92282 5 ft

feet 5.0-6.0%185.4 Cross Slope (Driveway) SF21189.6to $40 $84092258 5 ft

feet 4.0-5.0%192.4 Cross Slope (PAR) SF40200.4to $120 $4,80092259 5 ft

feet 5.0-6.0%193.6 5194.6to92288 5 ft

feet 4.0-5.0%203.8 Cross Slope (PAR) SF233250.3to $120 $27,90092260 5 ft

feet -.29"208.7 Vertical Change REF5209.7to92237 5 ft

feet250.3 Key Note Segment 99270.0to92283 5 ft

feet -.33"250.8 Vertical Change REF5251.8to92238 5 ft

feet 5.0-6.0%272.0 Cross Slope (PAR) SF27277.3to $120 $3,18092261 5 ft

feet277.3 Key Note Segment 106298.5to92284 5 ft

feet 4.0-5.0%298.9 Cross Slope (PAR) SF36306.1to $120 $4,32092262 5 ft

feet 3.0-4.0%308.8 Cross Slope (PAR) SF140336.8to $120 $16,80092263 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S DOUBLE TREE WAY

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111356

Run ID

S Double
Tree Way

44

ID Sidewalk Width

Priority

feet .26"337.2 Vertical Change LF5338.2to $75 $37592239 5 ft

feet 3.0-4.0%339.6 Cross Slope (PAR) SF6340.8to $120 $72092264 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF33347.3to $120 $3,90092265 5 ft

feet 4.0-5.0%347.3 Cross Slope (PAR) SF22351.6to $120 $2,58092266 5 ft

feet .34"351.0 Vertical Change REF5352.0to92240 5 ft

feet 3.0-4.0%354.2 Cross Slope (PAR) SF50364.2to $120 $6,00092267 5 ft

feet364.5 Key Note Segment 98384.1to92285 5 ft

feet 4.0-5.0%386.7 Cross Slope (PAR) SF28392.3to $120 $3,36092268 5 ft

feet392.3 Key Note Segment 98411.8to92286 5 ft

feet 3.0-4.0%413.4 Cross Slope (PAR) SF6414.5to $120 $66092269 5 ft

feet 2.0-3.0%414.5 Cross Slope (PAR) SF94433.3to $120 $11,28092270 5 ft

feet 4.0-5.0%434.1 Cross Slope (PAR) SF42442.4to $120 $4,98092271 5 ft

feet 2.0-3.0%445.6 Cross Slope (PAR) SF8447.2to $120 $96092272 5 ft

feet448.9 Key Note Segment 102469.3to92287 5 ft

feet .36"468.9 Vertical Change REF5469.9to92241 5 ft

feet 4.0-5.0%470.9 Cross Slope (PAR) SF141499.0to $120 $16,86092273 5 ft

feet .38"500.6 Vertical Change REF5501.6to92242 5 ft

feet 2.0-3.0%501.5 Cross Slope (PAR) SF28507.1to $120 $3,36092274 5 ft

feet .41"507.7 Vertical Change LF5508.7to $75 $37592243 5 ft

feet 2.0-3.0%511.0 Cross Slope (PAR) SF30516.9to $120 $3,54092275 5 ft

feet .29"522.7 Vertical Change REF5523.7to92244 5 ft

feet 2.0-3.0%523.2 Cross Slope (PAR) SF27528.6to $120 $3,24092276 5 ft

feet 2.0-3.0%530.7 Cross Slope (PAR) SF111553.0to $120 $13,38092277 5 ft

feet .34"555.8 Vertical Change LF5556.8to $75 $37592245 5 ft

feet .27"573.4 Vertical Change LF5574.4to $75 $37592246 5 ft

feet 2.0-3.0%577.6 Cross Slope (PAR) SF17580.9to $120 $1,98092278 5 ft

feet 5.0-6.0%578.3 14581.1to92289 5 ft

feet 5.0-6.0%578.3 Running Slope SF14581.1to $120 $1,68092290 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S DOUBLE TREE WAY

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111356

Run ID

S Double
Tree Way

44

ID Sidewalk Width

Priority

feet .51"581.0 Vertical Change SF5582.0to $75 $37592247 5 ft

$185,655.00TOTAL COST FOR: S DOUBLE TREE WAYW side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S DOUBLE TREE WAY

Street Side

W ALMOND AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111315

Run ID

S Double
Tree Way

37

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF285.7to $120 $3,30091856 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF3117.0to $120 $3,72091857 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF3426.8to $120 $4,08091858 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF3237.3to $120 $3,90091859 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF3549.4to $120 $4,20091860 5 ft

feet .28"53.2 Vertical Change LF554.2to $75 $37591850 5 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF5872.5to $120 $6,96091861 5 ft

feet 3.0-4.0%76.9 Cross Slope (PAR) SF678.2to $120 $78091862 5 ft

feet 2.0-3.0%79.0 Cross Slope (PAR) SF780.3to $120 $78091863 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF3595.7to $120 $4,14091864 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF50108.8to $120 $6,00091865 5 ft

feet .33"105.0 Vertical Change REF5106.0to91851 5 ft

feet 3.0-4.0%112.8 Cross Slope (PAR) SF17116.1to $120 $1,98091866 5 ft

feet -.3"113.9 Vertical Change REF5114.9to91852 5 ft

feet 4.0-5.0%118.5 Cross Slope (PAR) SF82134.8to $120 $9,78091867 5 ft

feet .35"122.0 Vertical Change REF5123.0to91853 5 ft

feet 2.0-3.0%134.9 Cross Slope (PAR) SF28140.4to $120 $3,30091868 5 ft

feet 4.0-5.0%140.4 Cross Slope (PAR) SF14143.1to $120 $1,62091869 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF14151.3to $120 $1,68091870 5 ft

feet .29"161.0 Vertical Change LF5162.0to $75 $37591854 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF6163.3to $120 $72091871 5 ft

feet .3"167.0 Vertical Change LF5168.0to $75 $37591855 5 ft

feet 2.0-3.0%168.2 Cross Slope (PAR) SF26173.3to $120 $3,06091872 5 ft

feet 5.0-6.0%169.8 7171.2to91873 5 ft

feet 6.0-7.0%172.0 7173.4to91874 5 ft

$61,125.00TOTAL COST FOR: S DOUBLE TREE WAYE side of Starting at: W ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S E ST

Street Side

100 7TH ST

Survey Street Name Starting Street Name

7TH ST

End Street Name

2106081536

Run ID

S E St

74

ID Sidewalk Width

Priority

feet .28"2.8 Vertical Change LF83.8to $75 $61946371 8 ft

feet 1.16"4.8 Vertical Change SF85.8to $75 $61946372 8 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF239.6to $120 $2,77246374 8 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF4317.9to $120 $5,14846375 8 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF6726.5to $120 $8,01946376 8 ft

feet26.5 Key Note Segment 24556.2to46386 8 ft

feet57.2 Key Note Segment 12071.8to46387 8 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF4678.3to $120 $5,54446377 8 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF238107.2to $120 $28,61146378 8 ft

feet 4.0-5.0%107.2 Cross Slope (PAR) SF83117.2to $120 $9,90046379 8 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF135133.8to $120 $16,23646380 8 ft

feet135.3 Key Note Segment 131151.2to46388 8 ft

feet 4.0-5.0%151.2 Cross Slope (Driveway) SF24154.1to $40 $95746381 8 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF101166.4to $120 $12,17746382 8 ft

feet 4.0-5.0%166.4 Cross Slope (PAR) SF100178.5to $120 $11,97946383 8 ft

feet 2.0-3.0%178.9 Cross Slope (PAR) SF120193.5to $120 $14,45446384 8 ft

feet 4.0-5.0%193.5 Cross Slope (PAR) SF268226.0to $120 $32,17546385 8 ft

feet .32"204.3 Vertical Change REF8205.3to46373 8 ft

$149,209.50TOTAL COST FOR: S E STNE side of Starting at: 100 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S E ST

Street Side

320 S E ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106081532

Run ID

S E St

100

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF111.3to $120 $1,28746346 8 ft

feet 5.0-6.0%1.7 Cross Slope (PAR) SF7510.8to $120 $9,00946347 8 ft

feet 6.0-7.0%11.3 Cross Slope (PAR) SF1112.6to $120 $1,28746348 8 ft

feet 5.0-6.0%14.3 Cross Slope (PAR) SF4519.8to $120 $5,44546349 8 ft

feet 6.0-7.0%19.8 Cross Slope (PAR) SF2122.3to $120 $2,47546350 8 ft

feet 6.0-7.0%26.3 Cross Slope (PAR) SF1528.1to $120 $1,78246351 8 ft

feet28.6 Key Note Segment 18651.1to46367 8 ft

feet .64"29.6 Vertical Change REF830.6to46342 8 ft

feet .31"49.9 Vertical Change REF850.9to46343 8 ft

feet 3.0-4.0%52.3 Cross Slope (PAR) SF2154.8to $120 $2,47546352 8 ft

feet 5.0-6.0%58.5 Cross Slope (PAR) SF6165.9to $120 $7,32646353 8 ft

feet 6.0-7.0%66.6 Cross Slope (PAR) SF5373.0to $120 $6,33646354 8 ft

feet 8.0-9.0%76.6 Cross Slope (PAR) SF8586.9to $120 $10,19746355 8 ft

feet 5.0-6.0%87.7 Cross Slope (PAR) SF3091.3to $120 $3,56446356 8 ft

feet 7.0-8.0%91.7 Cross Slope (PAR) SF73100.5to $120 $8,71246357 8 ft

feet .38"101.2 Vertical Change LF8102.2to $75 $61946344 8 ft

feet 7.0-8.0%102.7 Cross Slope (PAR) SF118117.0to $120 $14,15746358 8 ft

feet 6.0-7.0%119.2 Cross Slope (PAR) SF37123.7to $120 $4,45546359 8 ft

feet124.7 Key Note Segment 173145.7to46368 8 ft

feet 11.0-12.0%147.1 Cross Slope (PAR) SF56153.9to $120 $6,73246360 8 ft

feet 5.0-6.0%154.2 13155.8to46370 8 ft

feet 8.0-9.0%154.8 Cross Slope (PAR) SF12156.2to $120 $1,38646361 8 ft

feet 6.0-7.0%156.9 Cross Slope (PAR) SF9158.0to $120 $1,08946362 8 ft

feet 5.0-6.0%158.0 Cross Slope (PAR) SF48163.8to $120 $5,74246363 8 ft

feet 3.0-4.0%163.8 Cross Slope (PAR) SF8164.8to $120 $99046364 8 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF11166.1to $120 $1,28746365 8 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF21189.9to $120 $2,57446366 8 ft

feet196.6 Key Note Segment 105209.3to46369 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S E ST

Street Side

320 S E ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2106081532

Run ID

S E St

100

ID Sidewalk Width

Priority

feet .39"203.2 Vertical Change REF8204.2to46345 8 ft

$98,925.75TOTAL COST FOR: S E STSW side of Starting at: 320 S E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S E ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081601

Run ID

S E St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF173.0to $120 $2,01646459 6 ft

feet 3.0-4.0%9.6 Cross Slope (PAR) SF610.6to $120 $72046460 6 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF2320.6to $120 $2,73646461 6 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF23363.5to $120 $28,00846462 6 ft

feet65.6 Key Note Segment 11885.3to46483 6 ft

feet 5.0-6.0%86.3 Cross Slope (PAR) SF1388.4to $120 $1,51246463 6 ft

feet 5.0-6.0%90.8 Cross Slope (PAR) SF2695.1to $120 $3,09646464 6 ft

feet 3.0-4.0%95.1 Cross Slope (PAR) SF64105.8to $120 $7,70446465 6 ft

feet105.8 Key Note Segment 155131.6to46484 6 ft

feet 4.0-5.0%132.1 Cross Slope (Driveway) SF93147.6to $40 $3,72046466 6 ft

feet148.6 Key Note Segment 137171.4to46485 6 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF13174.9to $120 $1,51246467 6 ft

feet 3.0-4.0%179.3 Cross Slope (PAR) SF49187.4to $120 $5,83246468 6 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF24192.3to $120 $2,88046469 6 ft

feet 4.0-5.0%192.3 Cross Slope (PAR) SF15194.8to $120 $1,80046470 6 ft

feet 3.0-4.0%199.3 Cross Slope (PAR) SF7200.5to $120 $86446471 6 ft

feet 2.0-3.0%202.7 Cross Slope (PAR) SF53211.6to $120 $6,40846472 6 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF19217.0to $120 $2,30446473 6 ft

feet 3.0-4.0%220.1 Cross Slope (PAR) SF7221.3to $120 $86446474 6 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF7223.2to $120 $79246475 6 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF26230.8to $120 $3,09646476 6 ft

feet 2.0-3.0%234.9 Cross Slope (PAR) SF32240.3to $120 $3,88846477 6 ft

feet 2.0-3.0%243.1 Cross Slope (PAR) SF38249.4to $120 $4,53646478 6 ft

feet 2.0-3.0%253.5 Cross Slope (PAR) SF33259.0to $120 $3,96046479 6 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF89277.5to $120 $10,65646480 6 ft

feet 4.0-5.0%277.5 Cross Slope (PAR) SF8278.8to $120 $93646481 6 ft

feet 5.0-6.0%281.3 Cross Slope (PAR) SF39287.8to $120 $4,68046482 6 ft

$104,520.00TOTAL COST FOR: S E STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S E ST

Street Side

6TH ST

Survey Street Name Starting Street Name

224 S E ST

End Street Name

2106081526

Run ID

S E St

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF326.3to $120 $3,78046321 5 ft

feet9.1 Key Note Segment 10530.1to46338 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF20171.1to $120 $24,18046322 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF1077.0to $120 $1,20046323 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF137106.6to $120 $16,44046324 5 ft

feet 3.0-4.0%111.6 Cross Slope (PAR) SF5112.6to $120 $60046325 5 ft

feet 2.0-3.0%113.0 Cross Slope (PAR) SF45122.0to $120 $5,40046326 5 ft

feet 4.0-5.0%122.7 Cross Slope (PAR) SF9124.4to $120 $1,02046327 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF24133.2to $120 $2,94046328 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF69149.4to $120 $8,28046329 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF13155.9to $120 $1,56046330 5 ft

feet156.3 Key Note Segment 71170.6to46339 5 ft

feet 3.0-4.0%172.3 Cross Slope (PAR) SF9174.0to $120 $1,02046331 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF23178.5to $120 $2,70046332 5 ft

feet 3.0-4.0%181.3 Cross Slope (PAR) SF54192.0to $120 $6,42046333 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF113214.6to $120 $13,56046334 5 ft

feet .38"203.3 Vertical Change REF5204.3to46319 5 ft

feet 5.0-6.0%216.8 Cross Slope (PAR) SF19220.5to $120 $2,22046335 5 ft

feet 3.0-4.0%220.7 Cross Slope (PAR) SF12223.0to $120 $1,38046336 5 ft

feet223.0 Key Note Segment 117246.4to46340 5 ft

feet 2.0-3.0%248.0 Cross Slope (PAR) SF48257.5to $120 $5,70046337 5 ft

feet263.4 Key Note Segment 110285.4to46341 5 ft

feet 2.39"283.5 Vertical Change REF5284.5to46320 5 ft

$98,400.00TOTAL COST FOR: S E STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S E ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081548

Run ID

S E St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%14.8 Cross Slope (PAR) SF7126.7to $120 $8,56846432 6 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF3035.8to $120 $3,60046433 6 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF5854.2to $120 $6,91246434 6 ft

feet54.2 Key Note Segment 13476.6to46454 6 ft

feet .33"63.9 Vertical Change REF664.9to46430 6 ft

feet 2.0-3.0%77.7 Cross Slope (PAR) SF2281.3to $120 $2,59246435 6 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF380153.2to $120 $45,64846436 6 ft

feet 4.0-5.0%153.2 Cross Slope (PAR) SF34158.9to $120 $4,10446437 6 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF6159.9to $120 $72046438 6 ft

feet161.8 Key Note Segment 178191.5to46455 6 ft

feet 3.0-4.0%196.0 Cross Slope (PAR) SF47203.9to $120 $5,68846439 6 ft

feet 2.0-3.0%204.2 Cross Slope (PAR) SF227242.0to $120 $27,21646440 6 ft

feet 2.0-3.0%246.7 Cross Slope (PAR) SF337302.8to $120 $40,39246441 6 ft

feet 3.0-4.0%305.3 Cross Slope (PAR) SF82318.9to $120 $9,79246442 6 ft

feet 3.0-4.0%321.2 Cross Slope (PAR) SF16323.9to $120 $1,94446443 6 ft

feet325.1 Key Note Segment 129346.6to46456 6 ft

feet 3.0-4.0%347.8 Cross Slope (PAR) SF6348.8to $120 $72046444 6 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF63359.3to $120 $7,56046445 6 ft

feet 4.0-5.0%359.9 Cross Slope (PAR) SF7361.1to $120 $86446446 6 ft

feet 4.0-5.0%364.3 Cross Slope (PAR) SF160391.0to $120 $19,22446447 6 ft

feet 4.0-5.0%393.6 Cross Slope (PAR) SF41400.4to $120 $4,89646448 6 ft

feet 2.0-3.0%400.4 Cross Slope (PAR) SF20403.8to $120 $2,44846449 6 ft

feet 4.0-5.0%403.8 Cross Slope (PAR) SF63414.3to $120 $7,56046450 6 ft

feet414.6 Key Note Segment 112433.2to46457 6 ft

feet 3.0-4.0%434.7 Cross Slope (PAR) SF169462.8to $120 $20,23246451 6 ft

feet463.7 Key Note Segment 124484.3to46458 6 ft

feet 3.0-4.0%491.0 Cross Slope (PAR) SF11492.8to $120 $1,29646452 6 ft

feet 2.0-3.0%492.8 Cross Slope (PAR) SF153518.3to $120 $18,36046453 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S E ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081548

Run ID

S E St

88

ID Sidewalk Width

Priority

$240,336.00TOTAL COST FOR: S E STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S E ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081605

Run ID

S E St

85

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF132.6to $120 $1,51246486 6 ft

feet 4.0-5.0%4.7 Cross Slope (PAR) SF5213.4to $120 $6,26446487 6 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF6332.8to $120 $7,56046488 6 ft

feet 5.0-6.0%34.4 Cross Slope (PAR) SF1136.3to $120 $1,36846489 6 ft

feet 4.0-5.0%38.6 Cross Slope (PAR) SF10956.7to $120 $13,03246490 6 ft

feet 4.0-5.0%60.1 Cross Slope (PAR) SF861.4to $120 $93646491 6 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF2468.2to $120 $2,88046492 6 ft

feet 5.0-6.0%70.0 Cross Slope (PAR) SF1171.8to $120 $1,29646493 6 ft

feet 6.0-7.0%72.0 Cross Slope (PAR) SF973.5to $120 $1,08046494 6 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF1877.8to $120 $2,16046495 6 ft

feet81.4 Key Note Segment 208116.0to46507 6 ft

feet 3.0-4.0%116.3 Cross Slope (Driveway) SF32121.7to $40 $1,29646496 6 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF56131.9to $120 $6,76846497 6 ft

feet133.3 Key Note Segment 127154.5to46508 6 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF32177.8to $120 $3,88846498 6 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF90195.8to $120 $10,80046499 6 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF26205.2to $120 $3,09646500 6 ft

feet 3.0-4.0%218.0 Cross Slope (PAR) SF35223.9to $120 $4,24846501 6 ft

feet 2.0-3.0%224.8 Cross Slope (PAR) SF8226.2to $120 $1,00846502 6 ft

feet237.9 Key Note Segment 146262.3to46509 6 ft

feet 6.0-7.0%264.3 Cross Slope (PAR) SF6265.3to $120 $72046503 6 ft

feet 5.0-6.0%265.3 Cross Slope (PAR) SF48273.3to $120 $5,76046504 6 ft

feet 6.0-7.0%275.8 Cross Slope (PAR) SF6276.8to $120 $72046505 6 ft

feet 5.0-6.0%276.8 Cross Slope (PAR) SF72288.8to $120 $8,64046506 6 ft

$85,032.00TOTAL COST FOR: S E STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

11TH ST

Survey Street Name Starting Street Name

629 S G ST

End Street Name

2106081344

Run ID

S G St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF10022.7to $120 $11,94045850 5 ft

feet 2.3"11.3 Vertical Change REF512.3to45849 5 ft

feet23.4 Key Note Segment 6235.8to45851 5 ft

$11,940.00TOTAL COST FOR: S G STNE side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

11TH ST

Survey Street Name Starting Street Name

700 S G ST

End Street Name

2106081355

Run ID

S G St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF288.3to $120 $3,36045881 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF5421.6to $120 $6,48045882 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF12151.4to $120 $14,52045883 5 ft

feet52.0 Key Note Segment 7166.2to45885 5 ft

feet 2.0-3.0%66.2 Cross Slope (Driveway) SF1368.8to $40 $52045884 5 ft

$24,880.00TOTAL COST FOR: S G STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

12TH ST

Survey Street Name Starting Street Name

725 S G ST

End Street Name

2106081414

Run ID

S G St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%10.6 Cross Slope (PAR) SF4720.0to $120 $5,64045965 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF3530.3to $120 $4,20045966 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF2639.0to $120 $3,12045967 5 ft

feet .46"33.9 Vertical Change REF534.9to45964 5 ft

$12,960.00TOTAL COST FOR: S G STNE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

200 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2105191608

Run ID

S G St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF267.0to $120 $3,06039960 5 ft

feet7.9 Key Note Segment 11831.4to39988 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF10252.2to $120 $12,24039961 5 ft

feet 2.0-3.0%54.7 Cross Slope (PAR) SF8972.5to $120 $10,68039962 5 ft

feet72.8 Key Note Segment 12798.1to39989 5 ft

feet 2.0-3.0%98.1 Cross Slope (Driveway) SF65111.0to $40 $2,58039963 5 ft

feet 5.0-6.0%121.3 Cross Slope (PAR) SF25126.2to $120 $2,94039964 5 ft

feet .29"124.0 Vertical Change REF5125.0to39956 5 ft

feet126.5 Key Note Segment 121150.7to39990 5 ft

feet 2.0-3.0%150.7 Cross Slope (Driveway) SF45159.6to $40 $1,78039965 5 ft

feet .51"160.5 Vertical Change SF5161.5to $75 $37539957 5 ft

feet160.8 Key Note Segment 127186.2to39991 5 ft

feet 2.0-3.0%195.7 Cross Slope (PAR) SF39203.5to $120 $4,68039966 5 ft

feet 4.0-5.0%203.8 Cross Slope (PAR) SF28209.3to $120 $3,30039967 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF8210.8to $120 $90039968 5 ft

feet 2.0-3.0%215.6 Cross Slope (PAR) SF81231.7to $120 $9,66039969 5 ft

feet 4.0-5.0%231.7 Cross Slope (PAR) SF68245.3to $120 $8,16039970 5 ft

feet 5.0-6.0%247.6 Cross Slope (PAR) SF173282.2to $120 $20,76039971 5 ft

feet .56"255.6 Vertical Change REF5256.6to39958 5 ft

feet282.2 Key Note Segment 96301.3to39992 5 ft

feet 4.0-5.0%302.2 Cross Slope (PAR) SF21306.4to $120 $2,52039972 5 ft

feet 2.0-3.0%306.4 Cross Slope (PAR) SF7307.7to $120 $78039973 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF50322.3to $120 $6,00039974 5 ft

feet 2.0-3.0%325.0 Cross Slope (PAR) SF99344.7to $120 $11,82039975 5 ft

feet 2.0-3.0%350.1 Cross Slope (PAR) SF149379.9to $120 $17,88039976 5 ft

feet 2.0-3.0%396.0 Cross Slope (PAR) SF39403.8to $120 $4,68039977 5 ft

feet403.8 Key Note Segment 152434.1to39993 5 ft

feet 2.0-3.0%434.1 Cross Slope (Driveway) SF38441.7to $40 $1,52039978 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

200 MADERA AVE

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2105191608

Run ID

S G St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%443.8 Cross Slope (PAR) SF105464.7to $120 $12,54039979 5 ft

feet 2.0-3.0%469.3 Cross Slope (PAR) SF17472.7to $120 $2,04039980 5 ft

feet 2.0-3.0%475.6 Cross Slope (PAR) SF102496.0to $120 $12,24039981 5 ft

feet496.3 Key Note Segment 133522.9to39994 5 ft

feet 2.0-3.0%522.9 Cross Slope (Driveway) SF35529.9to $40 $1,40039982 5 ft

feet .68"525.2 Vertical Change REF5526.2to39959 5 ft

feet 2.0-3.0%537.3 Cross Slope (PAR) SF31543.5to $120 $3,72039983 5 ft

feet 2.0-3.0%551.3 Cross Slope (PAR) SF35558.3to $120 $4,20039984 5 ft

feet 2.0-3.0%563.6 Cross Slope (PAR) SF98583.1to $120 $11,70039985 5 ft

feet 2.0-3.0%586.2 Cross Slope (PAR) SF100606.3to $120 $12,06039986 5 ft

feet 2.0-3.0%610.3 Cross Slope (PAR) SF30616.2to $120 $3,54039987 5 ft

$189,755.00TOTAL COST FOR: S G STSW side of Starting at: 200 MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

501 S G ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105191506

Run ID

S G St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6613.2to $120 $7,92039712 5 ft

feet -.33"5.2 Vertical Change REF56.2to39701 5 ft

feet13.5 Key Note Segment 12137.6to39732 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF3546.3to $120 $4,14039713 5 ft

feet 3.0-4.0%50.1 Cross Slope (PAR) SF751.4to $120 $78039714 5 ft

feet 3.0-4.0%55.1 Cross Slope (PAR) SF19093.0to $120 $22,74039715 5 ft

feet 3.0-4.0%95.2 Cross Slope (PAR) SF102115.6to $120 $12,24039716 5 ft

feet 2.0-3.0%117.6 Cross Slope (PAR) SF218161.1to $120 $26,10039717 5 ft

feet 2.0-3.0%165.0 Cross Slope (PAR) SF59176.8to $120 $7,08039718 5 ft

feet176.8 Key Note Segment 125201.8to39733 5 ft

feet .75"199.0 Vertical Change REF5200.0to39702 5 ft

feet 2.0-3.0%204.9 Cross Slope (PAR) SF6206.1to $120 $72039719 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF39216.0to $120 $4,62039720 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF20225.6to $120 $2,34039721 5 ft

feet 2.0-3.0%244.5 Cross Slope (PAR) SF22248.9to $120 $2,64039722 5 ft

feet -.33"250.4 Vertical Change LF5251.4to $75 $37539703 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF32259.7to $120 $3,84039723 5 ft

feet -.32"261.3 Vertical Change LF5262.3to $75 $37539704 5 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF5272.8to $120 $60039724 5 ft

feet -.27"272.1 Vertical Change REF5273.1to39705 5 ft

feet 2.0-3.0%277.6 Cross Slope (PAR) SF19281.5to $120 $2,34039725 5 ft

feet -.26"282.9 Vertical Change LF5283.9to $75 $37539706 5 ft

feet 2.0-3.0%292.3 Cross Slope (PAR) SF45301.3to $120 $5,40039726 5 ft

feet .48"304.5 Vertical Change LF5305.5to $75 $37539707 5 ft

feet 2.0-3.0%319.7 Cross Slope (PAR) SF5320.7to $120 $60039727 5 ft

feet .27"326.1 Vertical Change REF5327.1to39708 5 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF76342.0to $120 $9,06039728 5 ft

feet -.3"336.9 Vertical Change REF5337.9to39709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

501 S G ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105191506

Run ID

S G St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%344.3 Cross Slope (PAR) SF60356.3to $120 $7,20039729 5 ft

feet .32"357.4 Vertical Change LF5358.4to $75 $37539710 5 ft

feet 2.0-3.0%359.6 Cross Slope (PAR) SF16362.8to $120 $1,92039730 5 ft

feet 2.0-3.0%365.5 Cross Slope (PAR) SF30371.4to $120 $3,54039731 5 ft

feet .26"370.4 Vertical Change REF5371.4to39711 5 ft

$127,695.00TOTAL COST FOR: S G STNE side of Starting at: 501 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

613 S G ST

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2106081346

Run ID

S G St

58

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 12625.3to45854 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF5036.4to $120 $6,00045852 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF4552.5to $120 $5,40045853 5 ft

feet64.9 Key Note Segment 8982.8to45855 5 ft

$11,400.00TOTAL COST FOR: S G STNE side of Starting at: 613 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

709 S G ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081358

Run ID

S G St

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5511.0to $120 $6,60045887 5 ft

feet -.27"10.7 Vertical Change REF511.7to45886 5 ft

feet11.0 Key Note Segment 4920.7to45892 5 ft

feet 3.0-4.0%22.4 Cross Slope (PAR) SF1525.3to $120 $1,74045888 5 ft

feet 4.0-5.0%27.8 Cross Slope (PAR) SF4035.8to $120 $4,80045889 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF536.8to $120 $60045890 5 ft

feet37.3 Key Note Segment 413119.8to45893 5 ft

feet 2.0-3.0%119.8 Cross Slope (Driveway) SF11122.0to $40 $44045891 5 ft

$14,180.00TOTAL COST FOR: S G STNE side of Starting at: 709 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

724 S G ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106081417

Run ID

S G St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,02045970 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF11227.4to $120 $13,44045971 5 ft

feet .34"33.9 Vertical Change LF534.9to $75 $37545969 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF6252.0to $120 $7,44045972 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF2062.4to $120 $2,34045973 5 ft

$24,615.00TOTAL COST FOR: S G STSW side of Starting at: 724 S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2105191521

Run ID

S G St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF52.3to $120 $60039766 5 ft

feet .67"31.2 Vertical Change SF532.2to $75 $37539761 5 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF1553.9to $120 $1,74039767 5 ft

feet -1.05"65.7 Vertical Change SF566.7to $75 $37539762 5 ft

feet104.4 Key Note Segment 59116.2to39782 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF12134.5to $120 $1,38039768 5 ft

feet165.8 Key Note Segment 68179.4to39783 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF9193.8to $120 $1,08039769 5 ft

feet 2.0-3.0%199.2 Cross Slope (PAR) SF95218.1to $120 $11,34039770 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF182258.0to $120 $21,78039771 5 ft

feet .36"257.9 Vertical Change REF5258.9to39764 5 ft

feet258.0 Key Note Segment 64270.9to39784 5 ft

feet 2.0-3.0%270.9 Cross Slope (Driveway) SF40278.9to $40 $1,60039772 5 ft

feet 5.0-6.0%286.6 Cross Slope (PAR) SF48296.3to $120 $5,82039773 5 ft

feet -.36"287.3 Vertical Change REF5288.3to39765 5 ft

feet 3.0-4.0%296.3 Cross Slope (PAR) SF18299.8to $120 $2,10039774 5 ft

feet 2.0-3.0%302.0 Cross Slope (PAR) SF21306.1to $120 $2,46039775 5 ft

feet 4.0-5.0%309.0 Cross Slope (PAR) SF20313.0to $120 $2,40039776 5 ft

feet 2.0-3.0%314.1 Cross Slope (PAR) SF15317.1to $120 $1,80039777 5 ft

feet 4.0-5.0%317.9 Cross Slope (PAR) SF8319.5to $120 $96039778 5 ft

feet 3.0-4.0%322.5 Cross Slope (PAR) SF29328.2to $120 $3,42039779 5 ft

feet 6.0-7.0%329.3 Cross Slope (PAR) SF20333.3to $120 $2,40039780 5 ft

feet 2.0-3.0%335.7 Cross Slope (PAR) SF24340.4to $120 $2,82039781 5 ft

$64,450.00TOTAL COST FOR: S G STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

414 S G ST

End Street Name

2105191601

Run ID

S G St

102

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF143.4to $120 $1,62039939 5 ft

feet 2.0-3.0%3.4 Cross Slope (PAR) SF14231.8to $120 $17,04039940 5 ft

feet 2.87"34.2 Vertical Change SF535.2to $75 $37539927 5 ft

feet .39"38.1 Vertical Change LF539.1to $75 $37539928 5 ft

feet50.2 Key Note Segment 8066.2to39952 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF1372.6to $120 $1,62039941 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF4684.4to $120 $5,52039942 5 ft

feet84.4 Key Note Segment 7298.7to39953 5 ft

feet 4.0-5.0%98.8 Cross Slope (Driveway) SF10100.8to $40 $40039943 5 ft

feet 1.4"99.5 Vertical Change REF5100.5to39929 5 ft

feet 6.0-7.0%103.1 Cross Slope (PAR) SF22107.5to $120 $2,64039944 5 ft

feet .32"108.4 Vertical Change LF5109.4to $75 $37539930 5 ft

feet 13.0-14.0%111.8 Cross Slope (PAR) SF12114.2to $120 $1,44039945 5 ft

feet .72"115.0 Vertical Change SF5116.0to $75 $37539931 5 ft

feet 4.0-5.0%118.8 Cross Slope (PAR) SF164151.6to $120 $19,68039946 5 ft

feet .35"141.3 Vertical Change REF5142.3to39932 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF122178.2to $120 $14,64039947 5 ft

feet .56"154.2 Vertical Change REF5155.2to39933 5 ft

feet -.35"157.7 Vertical Change REF5158.7to39934 5 ft

feet .38"177.3 Vertical Change REF5178.3to39935 5 ft

feet 4.0-5.0%178.3 Cross Slope (PAR) SF70192.3to $120 $8,40039948 5 ft

feet 8.0-9.0%193.7 Cross Slope (PAR) SF5194.7to $120 $60039949 5 ft

feet .55"195.1 Vertical Change SF5196.1to $75 $37539936 5 ft

feet 11.0-12.0%196.2 Cross Slope (PAR) SF6197.3to $120 $66039950 5 ft

feet -.31"196.8 Vertical Change REF5197.8to39937 5 ft

feet .55"203.6 Vertical Change SF5204.6to $75 $37539938 5 ft

feet 7.0-8.0%205.7 Cross Slope (PAR) SF40213.6to $120 $4,74039951 5 ft

feet 5.0-6.0%209.6 7210.9to39954 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

414 S G ST

End Street Name

2105191601

Run ID

S G St

102

ID Sidewalk Width

Priority

feet 6.0-7.0%210.9 11213.1to39955 5 ft

$81,250.00TOTAL COST FOR: S G STSW side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

MADERA AVE

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081349

Run ID

S G St

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF11122.2to $120 $13,26045856 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF1528.7to $120 $1,80045857 5 ft

feet32.7 Key Note Segment 29391.4to45864 5 ft

feet 3.0-4.0%94.2 Cross Slope (PAR) SF45103.1to $120 $5,34045858 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF13105.9to $120 $1,56045859 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF24120.5to $120 $2,82045860 5 ft

feet 3.0-4.0%123.3 Cross Slope (PAR) SF41131.4to $120 $4,86045861 5 ft

feet 3.0-4.0%133.7 Cross Slope (PAR) SF5134.7to $120 $60045862 5 ft

feet 2.0-3.0%134.7 Cross Slope (PAR) SF41142.9to $120 $4,92045863 5 ft

$35,160.00TOTAL COST FOR: S G STSW side of Starting at: MADERA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105191530

Run ID

S G St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%19.2 Cross Slope (PAR) SF2023.1to $120 $2,34039806 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF8045.0to $120 $9,60039807 5 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF2253.9to $120 $2,58039808 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF1662.3to $120 $1,86039809 5 ft

feet62.3 Key Note Segment 7176.5to39832 5 ft

feet .26"85.3 Vertical Change LF586.3to $75 $37539800 5 ft

feet91.2 Key Note Segment 2896.8to39833 5 ft

feet 3.0-4.0%96.8 Cross Slope (Driveway) SF25101.8to $40 $1,00039810 5 ft

feet .29"97.2 Vertical Change REF598.2to39801 5 ft

feet 1.89"100.5 Vertical Change REF5101.5to39802 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF13105.8to $120 $1,50039811 5 ft

feet 2.0-3.0%109.4 Cross Slope (PAR) SF12111.7to $120 $1,38039812 5 ft

feet -.43"119.6 Vertical Change LF5120.6to $75 $37539803 5 ft

feet 36"121.9 Protruding Object JOB5122.9to $99 $9939835 5 ft

feet -1.01"126.1 Vertical Change SF5127.1to $75 $37539804 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF24136.2to $120 $2,88039813 5 ft

feet 4.0-5.0%136.2 Cross Slope (PAR) SF66149.3to $120 $7,86039814 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF35156.9to $120 $4,20039815 5 ft

feet 4.0-5.0%164.3 Cross Slope (PAR) SF47173.6to $120 $5,58039816 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF34181.3to $120 $4,02039817 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF18187.9to $120 $2,16039818 5 ft

feet -.63"195.0 Vertical Change REF5196.0to39805 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF35202.7to $120 $4,14039819 5 ft

feet202.7 Key Note Segment 59214.5to39834 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF43223.9to $120 $5,16039820 5 ft

feet 4.0-5.0%223.9 Cross Slope (PAR) SF27229.2to $120 $3,18039821 5 ft

feet 3.0-4.0%231.9 Cross Slope (PAR) SF75246.9to $120 $9,00039822 5 ft

feet 5.0-6.0%246.9 Cross Slope (PAR) SF8248.4to $120 $90039823 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S G ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105191530

Run ID

S G St

94

ID Sidewalk Width

Priority

feet 5.0-6.0%251.3 Cross Slope (PAR) SF108272.9to $120 $12,96039824 5 ft

feet 3.0-4.0%275.3 Cross Slope (PAR) SF55286.3to $120 $6,60039825 5 ft

feet 2.0-3.0%286.3 Cross Slope (PAR) SF75301.2to $120 $8,94039826 5 ft

feet 3.0-4.0%303.3 Cross Slope (PAR) SF5304.4to $120 $66039827 5 ft

feet 2.0-3.0%305.6 Cross Slope (PAR) SF19309.4to $120 $2,28039828 5 ft

feet 2.0-3.0%317.9 Cross Slope (PAR) SF40325.8to $120 $4,74039829 5 ft

feet 2.0-3.0%328.0 Cross Slope (PAR) SF83344.6to $120 $9,96039830 5 ft

feet 4.0-5.0%344.6 Cross Slope (PAR) SF6345.8to $120 $72039831 5 ft

$117,424.00TOTAL COST FOR: S G STNE side of Starting at: SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S G ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2105191535

Run ID

S G St

79

ID Sidewalk Width

Priority

feet 3.6"48.0 Vertical Change SF649.0to $75 $45039836 6 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF2856.4to $120 $3,31239839 6 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF10080.1to $120 $12,02439840 6 ft

feet .32"80.6 Vertical Change LF681.6to $75 $45039837 6 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF1486.2to $120 $1,72839841 6 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF106108.3to $120 $12,74439842 6 ft

feet 2.0-3.0%116.9 Cross Slope (PAR) SF49125.0to $120 $5,83239843 6 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF82141.5to $120 $9,79239844 6 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF46152.0to $120 $5,54439845 6 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF42161.1to $120 $5,04039846 6 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF45176.1to $120 $5,40039847 6 ft

feet 2.0-3.0%184.4 Cross Slope (PAR) SF22188.0to $120 $2,59239848 6 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF38200.1to $120 $4,60839849 6 ft

feet 2.0-3.0%207.4 Cross Slope (PAR) SF194239.8to $120 $23,32839850 6 ft

feet240.0 Key Note Segment 203273.8to39852 6 ft

feet 2.0-3.0%274.6 Cross Slope (PAR) SF374336.9to $120 $44,85639851 6 ft

feet .29"280.7 Vertical Change REF6281.7to39838 6 ft

$137,700.00TOTAL COST FOR: S G STSW side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

10TH ST

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081338

Run ID

S Gateway
Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5010.0to $120 $6,00045805 5 ft

feet10.0 Key Note Segment 9027.9to45820 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3737.1to $120 $4,38045806 5 ft

feet 4.0-5.0%37.9 Cross Slope (PAR) SF5849.4to $120 $6,90045807 5 ft

feet49.4 Key Note Segment 16582.4to45821 5 ft

feet 2.0-3.0%82.4 Cross Slope (Driveway) SF5894.0to $40 $2,32045808 5 ft

feet .35"82.7 Vertical Change REF583.7to45799 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF94116.5to $120 $11,22045809 5 ft

feet116.5 Key Note Segment 118140.0to45822 5 ft

feet 2.0-3.0%140.0 Cross Slope (Driveway) SF8141.5to $40 $30045810 5 ft

feet152.8 Key Note Segment 137180.2to45823 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF157222.2to $120 $18,84045811 5 ft

feet -.28"221.8 Vertical Change REF5222.8to45800 5 ft

feet224.8 Key Note Segment 207266.2to45824 5 ft

feet .36"256.4 Vertical Change REF5257.4to45801 5 ft

feet 2.0-3.0%266.2 Cross Slope (Driveway) SF17269.5to $40 $66045812 5 ft

feet 3.0-4.0%273.1 Cross Slope (PAR) SF10275.2to $120 $1,26045813 5 ft

feet 2.0-3.0%275.4 Cross Slope (PAR) SF5276.4to $120 $60045814 5 ft

feet 2.0-3.0%279.9 Cross Slope (PAR) SF90297.8to $120 $10,74045815 5 ft

feet .3"283.3 Vertical Change REF5284.3to45802 5 ft

feet 2.0-3.0%303.0 Cross Slope (PAR) SF9304.8to $120 $1,08045816 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF63320.8to $120 $7,50045817 5 ft

feet 2.0-3.0%322.9 Cross Slope (PAR) SF11325.1to $120 $1,32045818 5 ft

feet .37"326.2 Vertical Change LF5327.2to $75 $37545803 5 ft

feet 2.0-3.0%329.9 Cross Slope (PAR) SF31336.1to $120 $3,72045819 5 ft

feet .29"334.7 Vertical Change REF5335.7to45804 5 ft

$77,215.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: 10TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

11TH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106081501

Run ID

S Gateway
Dr

93

ID Sidewalk Width

Priority

feet 2.0-3.0%6.6 Cross Slope (PAR) SF3112.8to $120 $3,72046192 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF919.8to $120 $1,08046193 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF1232.4to $120 $1,44046194 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF1173.3to $120 $1,32046195 5 ft

feet73.3 Key Note Segment 198112.8to46225 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF53126.3to $120 $6,36046196 5 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF39139.3to $120 $4,68046197 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF290201.2to $120 $34,80046198 5 ft

feet .33"158.3 Vertical Change REF5159.3to46186 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF22215.1to $120 $2,64046199 5 ft

feet 4.0-5.0%215.3 Cross Slope (PAR) SF6216.4to $120 $66046200 5 ft

feet 4.0-5.0%219.3 Cross Slope (PAR) SF60231.2to $120 $7,14046201 5 ft

feet232.6 Key Note Segment 91250.8to46226 5 ft

feet .27"233.6 Vertical Change REF5234.6to46187 5 ft

feet 3.0-4.0%250.9 Cross Slope (Driveway) SF8252.4to $40 $30046202 5 ft

feet 2.0-3.0%253.9 Cross Slope (PAR) SF60265.8to $120 $7,14046203 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF20272.8to $120 $2,40046204 5 ft

feet 3.0-4.0%277.2 Cross Slope (PAR) SF18280.9to $120 $2,22046205 5 ft

feet 2.0-3.0%281.1 Cross Slope (PAR) SF9282.9to $120 $1,08046206 5 ft

feet 2.0-3.0%294.1 Cross Slope (PAR) SF133320.7to $120 $15,96046207 5 ft

feet 2.0-3.0%324.0 Cross Slope (PAR) SF19327.8to $120 $2,28046208 5 ft

feet 2.0-3.0%331.5 Cross Slope (PAR) SF9333.2to $120 $1,02046209 5 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF12340.7to $120 $1,44046210 5 ft

feet340.7 Key Note Segment 103361.3to46227 5 ft

feet 2.0-3.0%362.6 Cross Slope (PAR) SF55373.5to $120 $6,54046211 5 ft

feet 2.0-3.0%378.4 Cross Slope (PAR) SF177413.7to $120 $21,18046212 5 ft

feet 2.0-3.0%420.1 Cross Slope (PAR) SF129445.8to $120 $15,42046213 5 ft

feet453.5 Key Note Segment 172487.8to46228 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

11TH ST

Survey Street Name Starting Street Name

9TH ST

End Street Name

2106081501

Run ID

S Gateway
Dr

93

ID Sidewalk Width

Priority

feet .46"508.9 Vertical Change LF5509.9to $75 $37546189 5 ft

feet 2.0-3.0%516.8 Cross Slope (PAR) SF16519.9to $120 $1,86046214 5 ft

feet 2.0-3.0%523.7 Cross Slope (PAR) SF35530.8to $120 $4,26046215 5 ft

feet 4.0-5.0%531.1 Cross Slope (PAR) SF18534.7to $120 $2,16046216 5 ft

feet 2.0-3.0%534.7 Cross Slope (PAR) SF30540.8to $120 $3,66046217 5 ft

feet 4.0-5.0%540.8 Cross Slope (PAR) SF26546.0to $120 $3,12046218 5 ft

feet 2.0-3.0%546.0 Cross Slope (PAR) SF6547.3to $120 $78046219 5 ft

feet 2.0-3.0%549.8 Cross Slope (PAR) SF18553.3to $120 $2,10046220 5 ft

feet -.32"557.3 Vertical Change LF5558.3to $75 $37546190 5 ft

feet 2.0-3.0%569.1 Cross Slope (PAR) SF58580.7to $120 $6,96046221 5 ft

feet 2.0-3.0%589.1 Cross Slope (PAR) SF75604.1to $120 $9,00046222 5 ft

feet 2.0-3.0%608.6 Cross Slope (PAR) SF14611.4to $120 $1,68046223 5 ft

feet611.4 Key Note Segment 261663.5to46229 5 ft

feet 1.16"661.7 Vertical Change REF5662.7to46191 5 ft

feet 5.0-6.0%663.8 7665.1to46231 5 ft

feet 3.0-4.0%668.4 Cross Slope (PAR) SF85685.3to $120 $10,14046224 5 ft

feet685.3 Key Note Segment 210727.3to46230 5 ft

$187,290.00TOTAL COST FOR: S GATEWAY DRNE side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106081410

Run ID

S Gateway
Dr

86

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF4511.8to $120 $5,34045928 5 ft

feet 4.0-5.0%12.2 Cross Slope (PAR) SF913.9to $120 $1,02045929 5 ft

feet 4.0-5.0%16.0 Cross Slope (PAR) SF3322.5to $120 $3,90045930 5 ft

feet 2.16"18.0 Vertical Change REF519.0to45924 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF1150.5to $120 $1,32045931 5 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF2372.6to $120 $2,82045932 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF878.1to $120 $96045933 5 ft

feet86.2 Key Note Segment 90104.1to45951 5 ft

feet 2.0-3.0%104.1 Cross Slope (Driveway) SF26109.3to $40 $1,04045934 5 ft

feet 4.0-5.0%109.3 Cross Slope (PAR) SF15112.3to $120 $1,80045935 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF90131.1to $120 $10,80045936 5 ft

feet 2.0-3.0%135.9 Cross Slope (PAR) SF141164.0to $120 $16,86045937 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF20170.8to $120 $2,34045938 5 ft

feet171.5 Key Note Segment 87188.8to45952 5 ft

feet 2.0-3.0%188.8 Cross Slope (Driveway) SF31195.0to $40 $1,24045939 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF159229.3to $120 $19,08045940 5 ft

feet229.3 Key Note Segment 65242.3to45953 5 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF41252.3to $120 $4,86045941 5 ft

feet .8"255.6 Vertical Change REF5256.6to45925 5 ft

feet 2.0-3.0%256.2 Cross Slope (PAR) SF28261.9to $120 $3,42045942 5 ft

feet 9.0-10.0%264.9 Cross Slope (PAR) SF16268.0to $120 $1,86045943 5 ft

feet 5.0-6.0%268.9 Cross Slope (PAR) SF8270.4to $120 $90045944 5 ft

feet 4.0-5.0%272.7 Cross Slope (PAR) SF40280.6to $120 $4,74045945 5 ft

feet 2.0-3.0%280.6 Cross Slope (PAR) SF10282.6to $120 $1,20045946 5 ft

feet 2.0-3.0%289.2 Cross Slope (PAR) SF41297.4to $120 $4,92045947 5 ft

feet 2.0-3.0%307.7 Cross Slope (PAR) SF54318.5to $120 $6,48045948 5 ft

feet 5.0-6.0%319.4 Cross Slope (PAR) SF8321.0to $120 $96045949 5 ft

feet 2.0-3.0%334.7 Cross Slope (PAR) SF11336.9to $120 $1,32045950 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106081410

Run ID

S Gateway
Dr

86

ID Sidewalk Width

Priority

feet -.29"335.4 Vertical Change REF5336.4to45927 5 ft

$99,180.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE S GATEWAY DR

Street Side

12TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2106081425

Run ID

S Gateway
Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF72.1to $120 $78045977 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF4521.4to $120 $5,34045978 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF525.3to $120 $60045979 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF8144.0to $120 $9,66045980 5 ft

feet .3"40.8 Vertical Change REF541.8to45974 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF648.6to $120 $72045981 5 ft

feet 4.0-5.0%51.0 Cross Slope (PAR) SF2155.1to $120 $2,46045982 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF10576.0to $120 $12,54045983 5 ft

feet76.0 Key Note Segment 131102.1to46003 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF16105.8to $120 $1,86045984 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF56117.0to $120 $6,72045985 5 ft

feet121.0 Key Note Segment 303181.5to46004 5 ft

feet .26"175.2 Vertical Change REF5176.2to45975 5 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF15198.4to $120 $1,74045986 5 ft

feet198.4 Key Note Segment 73213.0to46005 5 ft

feet 2.0-3.0%213.0 Cross Slope (Driveway) SF14215.8to $40 $56045987 5 ft

feet224.5 Key Note Segment 81240.6to46006 5 ft

feet 3.0-4.0%240.6 Cross Slope (Driveway) SF8242.2to $40 $32045988 5 ft

feet 2.0-3.0%242.2 Cross Slope (PAR) SF6243.4to $120 $72045989 5 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF121270.5to $120 $14,52045990 5 ft

feet270.5 Key Note Segment 137297.8to46007 5 ft

feet 2.0-3.0%302.0 Cross Slope (PAR) SF26307.2to $120 $3,12045991 5 ft

feet 2.0-3.0%310.3 Cross Slope (PAR) SF84327.1to $120 $10,08045992 5 ft

feet 2.0-3.0%331.8 Cross Slope (PAR) SF23336.3to $120 $2,70045993 5 ft

feet 2.0-3.0%339.8 Cross Slope (PAR) SF6340.9to $120 $66045994 5 ft

feet340.9 Key Note Segment 125365.8to46008 5 ft

feet 2.0-3.0%366.9 Cross Slope (PAR) SF48376.5to $120 $5,76045995 5 ft

feet 2.0-3.0%380.3 Cross Slope (PAR) SF17383.6to $120 $1,98045996 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE S GATEWAY DR

Street Side

12TH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2106081425

Run ID

S Gateway
Dr

51

ID Sidewalk Width

Priority

feet 2.0-3.0%385.7 Cross Slope (PAR) SF78401.3to $120 $9,36045997 5 ft

feet 2.0-3.0%408.0 Cross Slope (PAR) SF10410.0to $120 $1,20045998 5 ft

feet 2.0-3.0%435.2 Cross Slope (PAR) SF36442.4to $120 $4,32045999 5 ft

feet 2.0-3.0%449.9 Cross Slope (PAR) SF10451.9to $120 $1,20046000 5 ft

feet 2.0-3.0%461.8 Cross Slope (PAR) SF48471.3to $120 $5,70046001 5 ft

feet 2.0-3.0%475.2 Cross Slope (PAR) SF9476.9to $120 $1,02046002 5 ft

$105,640.00TOTAL COST FOR: S GATEWAY DRSE side of Starting at: 12TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW S GATEWAY DR

Street Side

200 S GATEWAY DR

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081517

Run ID

S Gateway
Dr

78

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF5312.8to $120 $6,30046252 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF1023.3to $120 $1,20046253 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF4135.4to $120 $4,92046254 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF944.5to $120 $1,02046255 5 ft

feet 3.0-4.0%53.7 Cross Slope (PAR) SF554.7to $120 $60046256 5 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF1458.4to $120 $1,62046257 5 ft

feet 4.0-5.0%59.5 Cross Slope (PAR) SF5470.3to $120 $6,48046258 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF3278.8to $120 $3,84046259 5 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF6393.5to $120 $7,56046260 5 ft

feet 4.0-5.0%96.2 Cross Slope (PAR) SF1198.3to $120 $1,26046261 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF10105.8to $120 $1,20046262 5 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF25114.8to $120 $2,94046263 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF20122.2to $120 $2,34046264 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF6126.1to $120 $66046265 5 ft

feet129.3 Key Note Segment 203170.0to46296 5 ft

feet 2.0-3.0%171.0 Cross Slope (PAR) SF17174.3to $120 $1,98046266 5 ft

feet 5.0-6.0%175.0 Cross Slope (PAR) SF7176.3to $120 $78046267 5 ft

feet 4.0-5.0%181.0 Cross Slope (PAR) SF34187.7to $120 $4,02046268 5 ft

feet 3.0-4.0%191.6 Cross Slope (PAR) SF8193.1to $120 $90046269 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF5194.1to $120 $60046270 5 ft

feet 3.0-4.0%210.1 Cross Slope (PAR) SF5211.1to $120 $60046271 5 ft

feet 2.0-3.0%224.5 Cross Slope (PAR) SF6225.7to $120 $72046272 5 ft

feet 2.0-3.0%232.0 Cross Slope (PAR) SF36239.1to $120 $4,26046273 5 ft

feet 2.0-3.0%246.7 Cross Slope (PAR) SF17250.0to $120 $1,98046274 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF8254.9to $120 $96046275 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF29263.0to $120 $3,42046276 5 ft

feet 2.0-3.0%266.6 Cross Slope (PAR) SF6267.9to $120 $78046277 5 ft

feet 2.0-3.0%293.1 Cross Slope (PAR) SF11295.3to $120 $1,32046278 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW S GATEWAY DR

Street Side

200 S GATEWAY DR

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081517

Run ID

S Gateway
Dr

78

ID Sidewalk Width

Priority

feet 2.0-3.0%304.7 Cross Slope (PAR) SF5305.7to $120 $60046279 5 ft

feet 3.0-4.0%311.3 Cross Slope (PAR) SF5312.3to $120 $60046280 5 ft

feet 2.0-3.0%317.1 Cross Slope (PAR) SF33323.6to $120 $3,90046281 5 ft

feet 3.0-4.0%326.6 Cross Slope (PAR) SF28332.2to $120 $3,36046282 5 ft

feet 2.0-3.0%333.7 Cross Slope (PAR) SF6334.8to $120 $66046283 5 ft

feet 4.0-5.0%337.3 Cross Slope (PAR) SF6338.4to $120 $66046284 5 ft

feet 3.0-4.0%341.3 Cross Slope (PAR) SF8342.8to $120 $90046285 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF5347.3to $120 $60046286 5 ft

feet 3.0-4.0%353.2 Cross Slope (PAR) SF5354.2to $120 $60046287 5 ft

feet 3.0-4.0%358.7 Cross Slope (PAR) SF10360.6to $120 $1,14046288 5 ft

feet 2.0-3.0%360.6 Cross Slope (PAR) SF31366.8to $120 $3,72046289 5 ft

feet 2.0-3.0%368.9 Cross Slope (PAR) SF7370.2to $120 $78046290 5 ft

feet 3.0-4.0%376.5 Cross Slope (PAR) SF11378.7to $120 $1,32046291 5 ft

feet 2.0-3.0%380.1 Cross Slope (PAR) SF6381.2to $120 $66046292 5 ft

feet 4.0-5.0%384.8 Cross Slope (PAR) SF30390.8to $120 $3,60046293 5 ft

feet 2.0-3.0%393.4 Cross Slope (PAR) SF75408.3to $120 $8,94046294 5 ft

feet 4.0-5.0%408.6 Cross Slope (PAR) SF34415.3to $120 $4,02046295 5 ft

feet -.29"412.8 Vertical Change REF5413.8to46251 5 ft

$100,320.00TOTAL COST FOR: S GATEWAY DRNW side of Starting at: 200 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

309 S GATEWAY DR

Survey Street Name Starting Street Name

309 S GATEWAY DR

End Street Name

2106081512

Run ID

S Gateway
Dr

71

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF15231.4to $120 $18,24046249 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF1042.7to $120 $1,20046250 5 ft

feet .63"54.2 Vertical Change SF555.2to $75 $37546248 5 ft

$19,815.00TOTAL COST FOR: S GATEWAY DRNE side of Starting at: 309 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

409 S GATEWAY DR

Survey Street Name Starting Street Name

409 S GATEWAY DR

End Street Name

2106081509

Run ID

S Gateway
Dr

92

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8216.3to $120 $9,78046234 5 ft

feet -.45"4.3 Vertical Change REF55.3to46232 5 ft

feet 5.0-6.0%7.3 68.5to46247 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF1923.5to $120 $2,22046235 5 ft

feet 4.0-5.0%23.7 Cross Slope (PAR) SF2829.3to $120 $3,36046236 5 ft

feet 3.0-4.0%31.6 Cross Slope (PAR) SF4640.7to $120 $5,46046237 5 ft

feet 3.0-4.0%43.2 Cross Slope (PAR) SF5153.3to $120 $6,06046238 5 ft

feet 4.0-5.0%56.2 Cross Slope (PAR) SF557.2to $120 $60046239 5 ft

feet59.6 Key Note Segment 11282.0to46246 5 ft

feet 4.0-5.0%82.6 Cross Slope (PAR) SF5994.3to $120 $7,02046240 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF1597.2to $120 $1,74046241 5 ft

feet .27"106.3 Vertical Change LF5107.3to $75 $37546233 5 ft

feet 3.0-4.0%109.4 Cross Slope (PAR) SF9111.2to $120 $1,08046242 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF45120.3to $120 $5,40046243 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF17127.7to $120 $2,04046244 5 ft

feet 3.0-4.0%130.3 Cross Slope (PAR) SF85147.3to $120 $10,20046245 5 ft

$55,335.00TOTAL COST FOR: S GATEWAY DRNE side of Starting at: 409 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

514 S GATEWAY DR

Survey Street Name Starting Street Name

10TH ST

End Street Name

2106081334

Run ID

S Gateway
Dr

66

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF144.7to $120 $1,65645788 6 ft

feet 5.0-6.0%5.5 Cross Slope (PAR) SF198.6to $120 $2,23245789 6 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF5023.3to $120 $5,97645790 6 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF1431.4to $120 $1,65645791 6 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF2438.3to $120 $2,88045792 6 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF3647.3to $120 $4,32045793 6 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF1753.8to $120 $2,08845794 6 ft

feet 4.0-5.0%53.8 Cross Slope (PAR) SF5663.2to $120 $6,76845795 6 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF6479.0to $120 $7,70445796 6 ft

feet 4.0-5.0%79.5 Cross Slope (PAR) SF2984.3to $120 $3,45645797 6 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF1687.7to $120 $1,94445798 6 ft

$40,680.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: 514 S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106081620

Run ID

S Gateway
Dr

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF102.0to $120 $1,15246534 6 ft

feet 2.0-3.0%2.0 Cross Slope (PAR) SF14926.8to $120 $17,85646535 6 ft

feet 4.0-5.0%27.3 Cross Slope (PAR) SF4334.5to $120 $5,18446536 6 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF5343.7to $120 $6,40846537 6 ft

feet 3.0-4.0%46.5 Cross Slope (PAR) SF1048.1to $120 $1,15246538 6 ft

feet 2.0-3.0%50.1 Cross Slope (PAR) SF18380.6to $120 $21,96046539 6 ft

feet81.2 Key Note Segment 185112.0to46551 6 ft

feet 3.0-4.0%112.9 Cross Slope (PAR) SF154138.5to $120 $18,43246540 6 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF13141.0to $120 $1,58446541 6 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF84162.3to $120 $10,08046542 6 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF18171.8to $120 $2,16046543 6 ft

feet 4.0-5.0%172.2 Cross Slope (PAR) SF61182.4to $120 $7,34446544 6 ft

feet 2.0-3.0%182.4 Cross Slope (PAR) SF23186.3to $120 $2,80846545 6 ft

feet 4.0-5.0%186.3 Cross Slope (PAR) SF8187.7to $120 $1,00846546 6 ft

feet187.7 Key Note Segment 268232.4to46552 6 ft

feet 3.0-4.0%232.4 Cross Slope (Driveway) SF25236.6to $40 $1,00846547 6 ft

feet 2.0-3.0%241.4 Cross Slope (PAR) SF127262.5to $120 $15,19246548 6 ft

feet 5.0-6.0%270.0 Cross Slope (PAR) SF14272.4to $120 $1,72846549 6 ft

feet 4.0-5.0%276.8 Cross Slope (PAR) SF38283.1to $120 $4,53646550 6 ft

$119,592.00TOTAL COST FOR: S GATEWAY DRNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106081625

Run ID

S Gateway
Dr

87

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF186.3to $120 $2,16046561 6 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF611.8to $120 $72046562 6 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF713.5to $120 $79246563 6 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF1442.6to $120 $1,65646564 6 ft

feet 3.0-4.0%45.4 Cross Slope (PAR) SF1147.2to $120 $1,29646565 6 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF11566.9to $120 $13,75246566 6 ft

feet .77"103.7 Vertical Change SF6104.7to $75 $45046553 6 ft

feet 2.0-3.0%156.4 Cross Slope (PAR) SF23160.3to $120 $2,80846567 6 ft

feet 1.45"158.5 Vertical Change REF6159.5to46554 6 ft

feet 2.05"161.3 Vertical Change SF6162.3to $75 $45046555 6 ft

feet .34"174.6 Vertical Change LF6175.6to $75 $45046556 6 ft

feet 2.0-3.0%180.4 Cross Slope (PAR) SF23184.3to $120 $2,80846568 6 ft

feet .27"184.2 Vertical Change REF6185.2to46557 6 ft

feet 2.0-3.0%198.0 Cross Slope (PAR) SF15200.5to $120 $1,80046569 6 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF25207.1to $120 $3,02446570 6 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF18235.3to $120 $2,16046571 6 ft

feet 5.0-6.0%236.4 10238.0to46574 6 ft

feet .31"239.6 Vertical Change LF6240.6to $75 $45046558 6 ft

feet 2.0-3.0%241.2 Cross Slope (PAR) SF7242.4to $120 $86446572 6 ft

feet -.28"249.6 Vertical Change LF6250.6to $75 $45046559 6 ft

feet 2.0-3.0%265.0 Cross Slope (PAR) SF62275.4to $120 $7,48846573 6 ft

feet 5.0-6.0%285.3 6286.3to46575 6 ft

$43,578.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2106081326

Run ID

S Gateway
Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF8617.3to $120 $10,32045744 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF7239.3to $120 $8,70045745 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF10662.8to $120 $12,72045746 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF1173.3to $120 $1,32045747 5 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF6586.2to $120 $7,74045748 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF5897.7to $120 $6,90045749 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF59113.0to $120 $7,02045750 5 ft

feet -.37"117.5 Vertical Change LF5118.5to $75 $37545741 5 ft

feet 6.0-7.0%119.3 Cross Slope (PAR) SF12121.6to $120 $1,38045751 5 ft

feet 5.0-6.0%121.9 Cross Slope (PAR) SF23126.5to $120 $2,76045752 5 ft

feet -.27"124.3 Vertical Change REF5125.3to45742 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF19131.4to $120 $2,22045753 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF8133.8to $120 $90045754 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF5140.9to $120 $66045755 5 ft

feet 3.0-4.0%145.4 Cross Slope (PAR) SF18148.9to $120 $2,10045756 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF8150.8to $120 $90045757 5 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF5163.2to $120 $60045758 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF34173.6to $120 $4,08045759 5 ft

feet -.35"172.2 Vertical Change REF5173.2to45743 5 ft

feet174.2 Key Note Segment 127199.6to45774 5 ft

feet 3.0-4.0%201.2 Cross Slope (PAR) SF16204.3to $120 $1,86045760 5 ft

feet 4.0-5.0%206.8 Cross Slope (PAR) SF66220.0to $120 $7,92045761 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF158251.6to $120 $18,96045762 5 ft

feet 3.0-4.0%254.6 Cross Slope (PAR) SF21258.8to $120 $2,52045763 5 ft

feet 2.0-3.0%259.8 Cross Slope (PAR) SF115282.7to $120 $13,74045764 5 ft

feet 3.0-4.0%284.9 Cross Slope (PAR) SF62297.2to $120 $7,38045765 5 ft

feet 2.0-3.0%297.2 Cross Slope (PAR) SF213339.8to $120 $25,56045766 5 ft

feet 2.0-3.0%344.5 Cross Slope (PAR) SF144373.2to $120 $17,22045767 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

MADERA AVE

End Street Name

2106081326

Run ID

S Gateway
Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%375.8 Cross Slope (PAR) SF52386.2to $120 $6,24045768 5 ft

feet 2.0-3.0%392.6 Cross Slope (PAR) SF51402.7to $120 $6,06045769 5 ft

feet 2.0-3.0%411.8 Cross Slope (PAR) SF10413.7to $120 $1,14045770 5 ft

feet418.0 Key Note Segment 154448.8to45775 5 ft

feet 2.0-3.0%450.8 Cross Slope (PAR) SF54461.5to $120 $6,42045771 5 ft

feet 2.0-3.0%473.7 Cross Slope (PAR) SF22478.1to $120 $2,64045772 5 ft

feet 2.0-3.0%484.8 Cross Slope (PAR) SF36491.9to $120 $4,26045773 5 ft

$192,615.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081450

Run ID

S Gateway
Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF318.5to $120 $3,72046106 5 ft

feet 4.0-5.0%8.5 Cross Slope (PAR) SF1711.9to $120 $2,04046107 5 ft

feet13.3 Key Note Segment 14442.0to46159 5 ft

feet 3.0-4.0%42.4 Cross Slope (Driveway) SF1946.1to $40 $74046108 5 ft

feet -.34"51.0 Vertical Change LF552.0to $75 $37546091 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF1258.2to $120 $1,44046109 5 ft

feet 4.0-5.0%58.3 Cross Slope (PAR) SF2062.2to $120 $2,34046110 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF8879.8to $120 $10,56046111 5 ft

feet79.8 Key Note Segment 419163.5to46160 5 ft

feet 3.0-4.0%163.5 Cross Slope (Driveway) SF9165.3to $40 $36046112 5 ft

feet .34"166.6 Vertical Change LF5167.6to $75 $37546092 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF41179.9to $120 $4,86046113 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF17185.6to $120 $1,98046114 5 ft

feet .34"182.5 Vertical Change REF5183.5to46093 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF16192.4to $120 $1,92046115 5 ft

feet213.2 Key Note Segment 70227.1to46161 5 ft

feet .32"225.4 Vertical Change REF5226.4to46094 5 ft

feet 4.0-5.0%229.4 Cross Slope (PAR) SF11231.5to $120 $1,26046116 5 ft

feet 2.0-3.0%232.4 Cross Slope (PAR) SF6233.6to $120 $72046117 5 ft

feet 2.0-3.0%236.0 Cross Slope (PAR) SF19239.8to $120 $2,28046118 5 ft

feet 4.0-5.0%239.8 Cross Slope (PAR) SF73254.3to $120 $8,70046119 5 ft

feet 2.0-3.0%255.0 Cross Slope (PAR) SF7256.4to $120 $84046120 5 ft

feet .34"274.7 Vertical Change LF5275.7to $75 $37546095 5 ft

feet 2.0-3.0%285.4 Cross Slope (PAR) SF94304.1to $120 $11,22046121 5 ft

feet304.1 Key Note Segment 88321.6to46162 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF34344.1to $120 $4,08046122 5 ft

feet .32"351.3 Vertical Change LF5352.3to $75 $37546096 5 ft

feet -.66"353.2 Vertical Change SF5354.2to $75 $37546097 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081450

Run ID

S Gateway
Dr

84

ID Sidewalk Width

Priority

feet356.9 Key Note Segment 101377.0to46163 5 ft

feet380.4 Key Note Segment 89398.1to46164 5 ft

feet402.6 Key Note Segment 80418.5to46165 5 ft

feet -.62"403.5 Vertical Change REF5404.5to46098 5 ft

feet 5.0-6.0%418.5 Cross Slope (Driveway) SF21422.7to $40 $84046123 5 ft

feet 3.0-4.0%423.0 Cross Slope (PAR) SF97442.3to $120 $11,58046124 5 ft

feet 5.0-6.0%443.8 Cross Slope (PAR) SF42452.1to $120 $4,98046125 5 ft

feet454.2 Key Note Segment 93472.7to46166 5 ft

feet .35"476.5 Vertical Change LF5477.5to $75 $37546100 5 ft

feet 4.0-5.0%479.3 Cross Slope (PAR) SF8480.8to $120 $90046126 5 ft

feet 3.0-4.0%484.3 Cross Slope (PAR) SF6485.5to $120 $72046127 5 ft

feet 2.0-3.0%486.2 Cross Slope (PAR) SF13488.7to $120 $1,50046128 5 ft

feet488.7 Key Note Segment 142517.0to46167 5 ft

feet 4.0-5.0%518.3 Cross Slope (PAR) SF133544.8to $120 $15,90046129 5 ft

feet 3.0-4.0%547.9 Cross Slope (PAR) SF19551.8to $120 $2,34046130 5 ft

feet 2.0-3.0%552.1 Cross Slope (PAR) SF45561.1to $120 $5,40046131 5 ft

feet .32"575.4 Vertical Change LF5576.4to $75 $37546101 5 ft

feet581.5 Key Note Segment 103602.1to46168 5 ft

feet 3.0-4.0%603.6 Cross Slope (PAR) SF66616.7to $120 $7,86046132 5 ft

feet 3.0-4.0%619.6 Cross Slope (PAR) SF24624.4to $120 $2,88046133 5 ft

feet 4.0-5.0%626.7 Cross Slope (PAR) SF157658.1to $120 $18,84046134 5 ft

feet 3.0-4.0%660.7 Cross Slope (PAR) SF28666.3to $120 $3,36046135 5 ft

feet 5.0-6.0%668.5 Cross Slope (PAR) SF65681.5to $120 $7,80046136 5 ft

feet 4.0-5.0%684.3 Cross Slope (PAR) SF80700.3to $120 $9,60046137 5 ft

feet 5.0-6.0%703.9 Cross Slope (PAR) SF23708.4to $120 $2,70046138 5 ft

feet 4.0-5.0%710.5 Cross Slope (PAR) SF12712.9to $120 $1,44046139 5 ft

feet .53"717.7 Vertical Change SF5718.7to $75 $37546102 5 ft

feet 5.0-6.0%720.2 Cross Slope (PAR) SF71734.3to $120 $8,46046140 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S GATEWAY DR

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106081450

Run ID

S Gateway
Dr

84

ID Sidewalk Width

Priority

feet -.26"726.3 Vertical Change REF5727.3to46103 5 ft

feet 3.0-4.0%736.8 Cross Slope (PAR) SF10738.8to $120 $1,20046141 5 ft

feet 4.0-5.0%743.1 Cross Slope (PAR) SF126768.3to $120 $15,12046142 5 ft

feet 6.0-7.0%768.8 Cross Slope (PAR) SF10770.8to $120 $1,20046143 5 ft

feet 5.0-6.0%771.3 Cross Slope (PAR) SF12773.6to $120 $1,38046144 5 ft

feet 3.0-4.0%773.6 Cross Slope (PAR) SF33780.1to $120 $3,90046145 5 ft

feet 2.0-3.0%780.9 Cross Slope (PAR) SF39788.7to $120 $4,68046146 5 ft

feet 3.0-4.0%791.2 Cross Slope (PAR) SF17794.5to $120 $1,98046147 5 ft

feet 2.0-3.0%796.2 Cross Slope (PAR) SF32802.5to $120 $3,78046148 5 ft

feet 3.0-4.0%805.5 Cross Slope (PAR) SF44814.2to $120 $5,22046149 5 ft

feet 2.0-3.0%815.3 Cross Slope (PAR) SF11817.5to $120 $1,32046150 5 ft

feet 2.0-3.0%831.7 Cross Slope (PAR) SF154862.5to $120 $18,48046151 5 ft

feet .35"832.2 Vertical Change REF5833.2to46104 5 ft

feet 2.0-3.0%867.3 Cross Slope (PAR) SF8868.8to $120 $90046152 5 ft

feet 2.0-3.0%878.8 Cross Slope (PAR) SF6880.0to $120 $72046153 5 ft

feet 2.0-3.0%892.1 Cross Slope (PAR) SF25897.0to $120 $2,94046154 5 ft

feet 2.0-3.0%908.6 Cross Slope (PAR) SF21912.8to $120 $2,52046155 5 ft

feet916.8 Key Note Segment 173951.3to46169 5 ft

feet 3.0-4.0%952.7 Cross Slope (PAR) SF18956.3to $120 $2,16046156 5 ft

feet 2.84"954.4 Vertical Change REF5955.4to46105 5 ft

feet 2.0-3.0%956.3 Cross Slope (PAR) SF12958.6to $120 $1,38046157 5 ft

feet 2.0-3.0%964.0 Cross Slope (PAR) SF31970.1to $120 $3,66046158 5 ft

feet 5.0-6.0%971.0 7972.3to46170 5 ft

$241,700.00TOTAL COST FOR: S GATEWAY DRNE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2106081321

Run ID

S Gateway
Dr

102

ID Sidewalk Width

Priority

feet .36"4.2 Vertical Change LF55.2to $75 $37545714 5 ft

feet .82"7.9 Vertical Change SF58.9to $75 $37545715 5 ft

feet 6.0-7.0%9.8 Cross Slope (PAR) SF711.3to $120 $90045722 5 ft

feet 3.0-4.0%13.3 Cross Slope (PAR) SF4221.6to $120 $4,98045723 5 ft

feet 3.0-4.0%24.0 Cross Slope (PAR) SF2729.4to $120 $3,24045724 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF735.7to $120 $84045725 5 ft

feet39.9 Key Note Segment 22083.8to45738 5 ft

feet .26"59.0 Vertical Change REF560.0to45716 5 ft

feet -.27"61.5 Vertical Change REF562.5to45717 5 ft

feet 2.0-3.0%83.8 Cross Slope (Driveway) SF2689.0to $40 $1,04045726 5 ft

feet -.26"86.1 Vertical Change REF587.1to45718 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF2297.1to $120 $2,58045727 5 ft

feet97.1 Key Note Segment 454187.8to45739 5 ft

feet .38"178.5 Vertical Change REF5179.5to45719 5 ft

feet .28"188.5 Vertical Change REF5189.5to45720 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF10195.3to $120 $1,20045728 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF35220.8to $120 $4,20045729 5 ft

feet220.8 Key Note Segment 335287.8to45740 5 ft

feet 2.0-3.0%287.8 Cross Slope (Driveway) SF24292.5to $40 $94045730 5 ft

feet 4.0-5.0%293.0 Cross Slope (PAR) SF33299.6to $120 $3,96045731 5 ft

feet 2.0-3.0%301.5 Cross Slope (PAR) SF57312.8to $120 $6,78045732 5 ft

feet 3.0-4.0%315.9 Cross Slope (PAR) SF20319.8to $120 $2,34045733 5 ft

feet 2.0-3.0%321.4 Cross Slope (PAR) SF27326.8to $120 $3,24045734 5 ft

feet 2.0-3.0%330.8 Cross Slope (PAR) SF32337.2to $120 $3,84045735 5 ft

feet 4.0-5.0%337.2 Cross Slope (PAR) SF63349.8to $120 $7,56045736 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF17353.1to $120 $1,98045737 5 ft

$50,370.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

SIXTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2106081316

Run ID

S Gateway
Dr

99

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF377.3to $120 $4,38045690 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF9428.3to $120 $11,28045691 5 ft

feet .3"27.0 Vertical Change REF528.0to45686 5 ft

feet 2.0-3.0%35.9 Cross Slope (PAR) SF1538.9to $120 $1,80045692 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF742.8to $120 $78045693 5 ft

feet -.33"44.6 Vertical Change REF545.6to45687 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF746.3to $120 $84045694 5 ft

feet .32"50.9 Vertical Change LF551.9to $75 $37545688 5 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF4485.0to $120 $5,28045695 5 ft

feet85.0 Key Note Segment 117108.4to45711 5 ft

feet 2.0-3.0%108.4 Cross Slope (Driveway) SF80124.3to $40 $3,18045696 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF6143.9to $120 $72045697 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF51167.5to $120 $6,12045698 5 ft

feet .26"195.2 Vertical Change LF5196.2to $75 $37545689 5 ft

feet196.7 Key Note Segment 91214.8to45712 5 ft

feet 2.0-3.0%220.0 Cross Slope (PAR) SF50230.0to $120 $6,00045699 5 ft

feet234.0 Key Note Segment 110255.9to45713 5 ft

feet 3.0-4.0%257.6 Cross Slope (PAR) SF16260.8to $120 $1,92045700 5 ft

feet 2.0-3.0%262.1 Cross Slope (PAR) SF31268.3to $120 $3,72045701 5 ft

feet 4.0-5.0%269.2 Cross Slope (PAR) SF123293.7to $120 $14,70045702 5 ft

feet 6.0-7.0%294.8 Cross Slope (PAR) SF15297.7to $120 $1,74045703 5 ft

feet 5.0-6.0%297.7 Cross Slope (PAR) SF23302.3to $120 $2,76045704 5 ft

feet 5.0-6.0%304.6 Cross Slope (PAR) SF21308.8to $120 $2,52045705 5 ft

feet 3.0-4.0%308.8 Cross Slope (PAR) SF46318.0to $120 $5,52045706 5 ft

feet 5.0-6.0%318.0 Cross Slope (PAR) SF21322.1to $120 $2,46045707 5 ft

feet 3.0-4.0%322.1 Cross Slope (PAR) SF18325.8to $120 $2,22045708 5 ft

feet 3.0-4.0%328.8 Cross Slope (PAR) SF11331.0to $120 $1,32045709 5 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF6332.2to $120 $72045710 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S GATEWAY DR

Street Side

SIXTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2106081316

Run ID

S Gateway
Dr

99

ID Sidewalk Width

Priority

$80,730.00TOTAL COST FOR: S GATEWAY DRSW side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S H ST

Street Side

417 S H ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105191549

Run ID

S H St

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF61.9to $120 $66039874 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF1612.3to $120 $1,92039875 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF2424.6to $120 $2,88039876 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF6242.7to $120 $7,44039877 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF2454.9to $120 $2,82039878 5 ft

feet56.3 Key Note Segment 6669.6to39886 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF10894.8to $120 $12,90039879 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF44119.2to $120 $5,28039880 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF8128.0to $120 $96039881 5 ft

feet 2.0-3.0%144.1 Cross Slope (PAR) SF24148.8to $120 $2,82039882 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF21157.6to $120 $2,52039883 5 ft

feet158.8 Key Note Segment 115181.8to39887 5 ft

feet 2.0-3.0%182.3 Cross Slope (Driveway) SF6183.4to $40 $22039884 5 ft

feet 2.0-3.0%188.9 Cross Slope (PAR) SF42197.2to $120 $4,98039885 5 ft

feet 5.0-6.0%192.2 12194.6to39888 5 ft

feet 5.0-6.0%192.2 Running Slope SF26197.3to $120 $3,06039889 5 ft

$48,460.00TOTAL COST FOR: S H STNE side of Starting at: 417 S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S H ST

Street Side

CONSTRUCTION

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2106081305

Run ID

S H St

64

ID Sidewalk Width

Priority

feet2.8 Key Note Segment 13825.8to45642 6 ft

feet .26"23.2 Vertical Change REF624.2to45620 6 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF728.4to $120 $79245624 6 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF835.2to $120 $1,00845625 6 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF4444.7to $120 $5,32845626 6 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF2653.8to $120 $3,16845627 6 ft

feet53.8 Key Note Segment 329108.6to45643 6 ft

feet .43"104.5 Vertical Change REF6105.5to45621 6 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF7111.9to $120 $79245628 6 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF10114.3to $120 $1,15245629 6 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF59127.3to $120 $7,12845630 6 ft

feet128.1 Key Note Segment 202161.8to45644 6 ft

feet 2.0-3.0%162.3 Cross Slope (Driveway) SF18165.3to $40 $72045631 6 ft

feet 2.0-3.0%168.9 Cross Slope (PAR) SF52177.5to $120 $6,19245632 6 ft

feet .31"171.8 Vertical Change REF6172.8to45622 6 ft

feet 2.0-3.0%180.2 Cross Slope (PAR) SF25184.3to $120 $2,95245633 6 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF48197.8to $120 $5,76045634 6 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF42213.3to $120 $5,04045635 6 ft

feet 3.0-4.0%221.6 Cross Slope (PAR) SF13223.8to $120 $1,58445636 6 ft

feet 2.0-3.0%224.0 Cross Slope (PAR) SF19227.1to $120 $2,23245637 6 ft

feet .27"225.3 Vertical Change REF6226.3to45623 6 ft

feet 2.0-3.0%229.9 Cross Slope (PAR) SF49238.1to $120 $5,90445638 6 ft

feet 2.0-3.0%241.0 Cross Slope (PAR) SF39247.5to $120 $4,68045639 6 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF22253.6to $120 $2,66445640 6 ft

feet 2.0-3.0%256.5 Cross Slope (PAR) SF252298.5to $120 $30,24045641 6 ft

$87,336.00TOTAL COST FOR: S H STNE side of Starting at: CONSTRUCTION

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S H ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

317 S H ST

End Street Name

2105191552

Run ID

S H St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF162.7to $120 $1,94439894 6 ft

feet 2.0-3.0%2.7 Cross Slope (PAR) SF104.4to $120 $1,22439895 6 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF78.3to $120 $79239896 6 ft

feet10.2 Key Note Segment 21546.1to39901 6 ft

feet .35"22.7 Vertical Change REF623.7to39890 6 ft

feet -.35"32.3 Vertical Change REF633.3to39891 6 ft

feet .29"45.1 Vertical Change REF646.1to39892 6 ft

feet 2.0-3.0%46.1 Cross Slope (Driveway) SF7358.3to $40 $2,92839897 6 ft

feet58.3 Key Note Segment 7771.1to39902 6 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF8987.3to $120 $10,65639898 6 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF26102.8to $120 $3,16839899 6 ft

feet 2.0-3.0%129.4 Cross Slope (PAR) SF28134.0to $120 $3,31239900 6 ft

feet .29"134.8 Vertical Change LF6135.8to $75 $45039893 6 ft

feet152.3 Key Note Segment 83166.1to39903 6 ft

$24,474.00TOTAL COST FOR: S H STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S H ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2106081635

Run ID

S H St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF122.7to $120 $1,44046622 6 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF6021.8to $120 $7,20046623 6 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF730.6to $120 $79246624 6 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF834.3to $120 $1,00846625 6 ft

feet .43"38.8 Vertical Change REF639.8to46619 6 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF4947.4to $120 $5,83246626 6 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF8168.8to $120 $9,72046627 6 ft

feet 2.0-3.0%71.3 Cross Slope (PAR) SF1173.2to $120 $1,36846628 6 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF694.4to $120 $72046629 6 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF19107.8to $120 $2,30446630 6 ft

feet .5"110.0 Vertical Change SF6111.0to $75 $45046620 6 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF16116.3to $120 $1,87246631 6 ft

feet .35"120.6 Vertical Change LF6121.6to $75 $45046621 6 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF9135.9to $120 $1,08046632 6 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF97171.8to $120 $11,66446633 6 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF45186.8to $120 $5,40046634 6 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF123228.8to $120 $14,76046635 6 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF16234.9to $120 $1,87246636 6 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF55264.4to $120 $6,55246637 6 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF11275.1to $120 $1,29646638 6 ft

feet 2.0-3.0%278.4 Cross Slope (PAR) SF44285.8to $120 $5,32846639 6 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF40299.5to $120 $4,82446640 6 ft

$85,932.00TOTAL COST FOR: S H STNE side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

605 S I ST

Survey Street Name Starting Street Name

NINTH ST

End Street Name

2105171616

Run ID

S I St

130

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF39265.4to $120 $47,08836259 6 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF12587.7to $120 $14,97636260 6 ft

feet88.9 Key Note Segment 214124.5to36290 6 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF30130.3to $120 $3,60036261 6 ft

feet 5.0-6.0%130.3 Cross Slope (PAR) SF122150.6to $120 $14,61636262 6 ft

feet 6.0-7.0%150.6 Cross Slope (PAR) SF56160.0to $120 $6,76836263 6 ft

feet 5.0-6.0%160.3 Cross Slope (PAR) SF30165.3to $120 $3,60036264 6 ft

feet 5.0-6.0%168.3 Cross Slope (PAR) SF16171.0to $120 $1,94436265 6 ft

feet 6.0-7.0%171.0 Cross Slope (PAR) SF11172.8to $120 $1,29636266 6 ft

feet 5.0-6.0%174.1 Cross Slope (PAR) SF10175.8to $120 $1,22436267 6 ft

feet 6.0-7.0%176.6 Cross Slope (PAR) SF109194.8to $120 $13,10436268 6 ft

feet 5.0-6.0%195.2 Cross Slope (PAR) SF25199.3to $120 $2,95236269 6 ft

feet 6.0-7.0%200.3 Cross Slope (PAR) SF27204.8to $120 $3,24036270 6 ft

feet 5.0-6.0%204.8 Cross Slope (PAR) SF19207.9to $120 $2,23236271 6 ft

feet 6.0-7.0%208.3 Cross Slope (PAR) SF201241.8to $120 $24,12036272 6 ft

feet 3"233.5 Vertical Change SF6234.5to $75 $45036246 6 ft

feet 8.0-9.0%241.8 Cross Slope (PAR) SF149266.6to $120 $17,85636273 6 ft

feet 6.0-7.0%266.6 Cross Slope (PAR) SF105284.1to $120 $12,60036274 6 ft

feet284.1 Key Note Segment 109302.3to36291 6 ft

feet 5.0-6.0%302.3 Cross Slope (Driveway) SF42309.3to $40 $1,68036275 6 ft

feet 3.0-4.0%309.3 Cross Slope (PAR) SF11311.1to $120 $1,29636276 6 ft

feet311.1 Key Note Segment 128332.4to36292 6 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF147357.3to $120 $17,64036277 6 ft

feet357.6 Key Note Segment 118377.2to36293 6 ft

feet .32"358.6 Vertical Change REF6359.6to36247 6 ft

feet -.32"376.1 Vertical Change REF6377.1to36248 6 ft

feet 2.0-3.0%378.9 Cross Slope (PAR) SF100395.6to $120 $12,02436278 6 ft

feet .81"397.5 Vertical Change SF6398.5to $75 $45036249 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

605 S I ST

Survey Street Name Starting Street Name

NINTH ST

End Street Name

2105171616

Run ID

S I St

130

ID Sidewalk Width

Priority

feet 2.0-3.0%402.4 Cross Slope (PAR) SF401469.3to $120 $48,16836279 6 ft

feet .29"418.9 Vertical Change REF6419.9to36250 6 ft

feet .27"461.8 Vertical Change REF6462.8to36251 6 ft

feet .36"483.4 Vertical Change LF6484.4to $75 $45036252 6 ft

feet 2.0-3.0%492.6 Cross Slope (PAR) SF25496.8to $120 $3,02436280 6 ft

feet 2.0-3.0%502.1 Cross Slope (PAR) SF161529.0to $120 $19,36836281 6 ft

feet -.26"504.9 Vertical Change REF6505.9to36253 6 ft

feet -.27"526.4 Vertical Change REF6527.4to36254 6 ft

feet 3.0-4.0%531.4 Cross Slope (PAR) SF55540.5to $120 $6,55236282 6 ft

feet 2.0-3.0%544.6 Cross Slope (PAR) SF160571.2to $120 $19,15236283 6 ft

feet -.29"547.7 Vertical Change REF6548.7to36255 6 ft

feet -.28"569.2 Vertical Change REF6570.2to36256 6 ft

feet 2.0-3.0%573.7 Cross Slope (PAR) SF164601.0to $120 $19,65636284 6 ft

feet601.0 Key Note Segment 124621.7to36294 6 ft

feet -.28"621.1 Vertical Change REF6622.1to36257 6 ft

feet 3.0-4.0%622.8 Cross Slope (PAR) SF74635.1to $120 $8,85636285 6 ft

feet 2.0-3.0%635.7 Cross Slope (PAR) SF54644.7to $120 $6,48036286 6 ft

feet 4.0-5.0%644.8 Cross Slope (PAR) SF14647.1to $120 $1,65636287 6 ft

feet647.1 Key Note Segment 116666.4to36295 6 ft

feet 2.0-3.0%667.2 Cross Slope (PAR) SF31672.3to $120 $3,67236288 6 ft

feet 4.0-5.0%672.3 Cross Slope (PAR) SF116691.6to $120 $13,89636289 6 ft

$355,686.00TOTAL COST FOR: S I STNE side of Starting at: 605 S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2105171630

Run ID

S I St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%24.1 Cross Slope (PAR) SF625.3to $120 $72036340 5 ft

feet .32"28.8 Vertical Change LF529.8to $75 $37536330 5 ft

feet -.28"41.9 Vertical Change LF542.9to $75 $37536331 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF10564.3to $120 $12,54036341 5 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF1972.9to $120 $2,22036342 5 ft

feet -.29"129.8 Vertical Change LF5130.8to $75 $37536332 5 ft

feet 2.0-3.0%145.4 Cross Slope (PAR) SF12147.8to $120 $1,44036343 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF20154.4to $120 $2,40036344 5 ft

feet .33"151.3 Vertical Change REF5152.3to36333 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF48169.4to $120 $5,76036345 5 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF129198.2to $120 $15,48036346 5 ft

feet .38"191.0 Vertical Change REF5192.0to36335 5 ft

feet -.3"197.6 Vertical Change REF5198.6to36336 5 ft

feet 4.0-5.0%198.4 Cross Slope (PAR) SF122222.7to $120 $14,58036347 5 ft

feet .36"204.2 Vertical Change REF5205.2to36337 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF66235.8to $120 $7,86036348 5 ft

feet -.26"228.1 Vertical Change REF5229.1to36338 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF69252.1to $120 $8,28036349 5 ft

feet .31"254.0 Vertical Change REF5255.0to36339 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF9256.6to $120 $1,02036350 5 ft

feet 2.0-3.0%261.3 Cross Slope (PAR) SF22265.7to $120 $2,64036351 5 ft

feet 2.0-3.0%269.3 Cross Slope (PAR) SF85286.3to $120 $10,20036352 5 ft

feet 4.0-5.0%287.2 Cross Slope (PAR) SF92305.5to $120 $10,98036353 5 ft

feet 2.0-3.0%305.5 Cross Slope (PAR) SF134332.3to $120 $16,08036354 5 ft

feet 2.0-3.0%336.2 Cross Slope (PAR) SF48345.8to $120 $5,76036355 5 ft

feet 5.0-6.0%344.7 Running Slope SF5345.7to $120 $60036356 5 ft

$119,685.00TOTAL COST FOR: S I STNE side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

EIGHTH ST

Survey Street Name Starting Street Name

424 S I ST

End Street Name

2105171701

Run ID

S I St

101

ID Sidewalk Width

Priority

feet .31"16.6 Vertical Change LF517.6to $75 $37536536 5 ft

feet .56"39.5 Vertical Change SF540.5to $75 $37536537 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF1345.7to $120 $1,50036548 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF751.0to $120 $78036549 5 ft

feet .5"50.4 Vertical Change REF551.4to36538 5 ft

feet 3.4"63.7 Vertical Change SF564.7to $75 $37536539 5 ft

feet70.2 Key Note Segment 4879.7to36555 5 ft

feet 2.2"108.8 Vertical Change SF5109.8to $75 $37536540 5 ft

feet115.1 Key Note Segment 40123.0to36556 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF10158.0to $120 $1,14036550 5 ft

feet158.0 Key Note Segment 42166.3to36557 5 ft

feet -.64"190.9 Vertical Change SF5191.9to $75 $37536541 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF10194.3to $120 $1,20036551 5 ft

feet -1.41"199.5 Vertical Change SF5200.5to $75 $37536542 5 ft

feet200.1 Key Note Segment 36207.3to36558 5 ft

feet 2.0-3.0%207.3 Cross Slope (Driveway) SF35214.2to $40 $1,38036552 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF19222.7to $120 $2,28036553 5 ft

feet 1.01"223.5 Vertical Change SF5224.5to $75 $37536543 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF19238.9to $120 $2,22036554 5 ft

feet245.2 Key Note Segment 50255.1to36559 5 ft

feet -.28"246.4 Vertical Change REF5247.4to36544 5 ft

feet .53"262.1 Vertical Change SF5263.1to $75 $37536545 5 ft

feet -.53"285.6 Vertical Change SF5286.6to $75 $37536546 5 ft

feet .29"288.0 Vertical Change LF5289.0to $75 $37536547 5 ft

feet288.8 Key Note Segment 40296.8to36560 5 ft

$14,250.00TOTAL COST FOR: S I STSW side of Starting at: EIGHTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

FIFTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105181031

Run ID

S I St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF204.0to $120 $2,34036946 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF12531.9to $120 $14,94036947 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF2445.1to $120 $2,82036948 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF1550.2to $120 $1,80036949 5 ft

feet .6"50.7 Vertical Change SF551.7to $75 $37536941 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF1056.0to $120 $1,14036950 5 ft

feet56.1 Key Note Segment 13182.3to36961 5 ft

feet -.56"82.5 Vertical Change REF583.5to36942 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF266136.8to $120 $31,86036951 5 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF8140.7to $120 $1,02036952 5 ft

feet 2.0-3.0%140.7 Cross Slope (PAR) SF130166.7to $120 $15,60036953 5 ft

feet .26"155.4 Vertical Change REF5156.4to36943 5 ft

feet 3.0-4.0%168.8 Cross Slope (PAR) SF6170.0to $120 $72036954 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF110192.3to $120 $13,20036955 5 ft

feet 2.0-3.0%217.8 Cross Slope (PAR) SF20221.8to $120 $2,40036956 5 ft

feet -.3"218.6 Vertical Change REF5219.6to36944 5 ft

feet 2.0-3.0%226.4 Cross Slope (PAR) SF45235.3to $120 $5,34036957 5 ft

feet 2.0-3.0%241.9 Cross Slope (PAR) SF39249.7to $120 $4,68036958 5 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF12254.5to $120 $1,44036959 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF188297.7to $120 $22,56036960 5 ft

feet .65"276.7 Vertical Change REF5277.7to36945 5 ft

$122,235.00TOTAL COST FOR: S I STSW side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

FOURTH ST

Survey Street Name Starting Street Name

FIFTH ST

End Street Name

2105181027

Run ID

S I St

105

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,80036929 5 ft

feet3.3 Key Note Segment 6315.8to36939 5 ft

feet 2.0-3.0%16.4 Cross Slope (Driveway) SF11539.4to $40 $4,60036930 5 ft

feet -.27"17.2 Vertical Change REF518.2to36923 5 ft

feet .28"35.4 Vertical Change REF536.4to36924 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF6667.3to $120 $7,92036931 5 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF12795.3to $120 $15,18036932 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF54118.9to $120 $6,48036933 5 ft

feet -.31"125.2 Vertical Change LF5126.2to $75 $37536925 5 ft

feet 2.0-3.0%126.7 Cross Slope (PAR) SF92145.1to $120 $11,04036934 5 ft

feet 4.0-5.0%147.7 Cross Slope (PAR) SF190185.7to $120 $22,80036935 5 ft

feet 4.0-5.0%189.3 Cross Slope (PAR) SF68202.8to $120 $8,10036936 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF23208.9to $120 $2,76036937 5 ft

feet208.9 Key Note Segment 96228.0to36940 5 ft

feet 4.0-5.0%228.8 Cross Slope (PAR) SF290286.8to $120 $34,80036938 5 ft

feet -.26"244.7 Vertical Change REF5245.7to36927 5 ft

feet -.38"288.7 Vertical Change LF5289.7to $75 $37536928 5 ft

$116,230.00TOTAL COST FOR: S I STSW side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

NINTH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105171625

Run ID

S I St

85

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,60036310 5 ft

feet6.0 Key Note Segment 12030.0to36323 5 ft

feet 2.0-3.0%30.0 Cross Slope (Driveway) SF5140.2to $40 $2,04036311 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF1052.8to $120 $1,20036312 5 ft

feet53.6 Key Note Segment 11977.3to36324 5 ft

feet 3.0-4.0%77.3 Cross Slope (Driveway) SF1179.5to $40 $44036313 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF2283.9to $120 $2,64036314 5 ft

feet -1.05"89.0 Vertical Change SF590.0to $75 $37536301 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF2196.4to $120 $2,46036315 5 ft

feet96.4 Key Note Segment 37103.7to36325 5 ft

feet -.36"105.7 Vertical Change LF5106.7to $75 $37536302 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF73146.9to $120 $8,76036316 5 ft

feet146.9 Key Note Segment 41155.0to36326 5 ft

feet -.26"161.8 Vertical Change LF5162.8to $75 $37536303 5 ft

feet193.5 Key Note Segment 42201.9to36327 5 ft

feet 2.0-3.0%219.0 Cross Slope (PAR) SF51229.2to $120 $6,12036317 5 ft

feet .28"230.5 Vertical Change LF5231.5to $75 $37536304 5 ft

feet -.26"235.1 Vertical Change LF5236.1to $75 $37536305 5 ft

feet237.1 Key Note Segment 47246.5to36328 5 ft

feet 3.0-4.0%246.5 Cross Slope (Driveway) SF16249.6to $40 $62036318 5 ft

feet 2.0-3.0%249.9 Cross Slope (PAR) SF16253.1to $120 $1,92036319 5 ft

feet .34"275.1 Vertical Change LF19278.9to $75 $1,42536306 5 ft

feet 2.0-3.0%277.6 Cross Slope (PAR) SF17281.0to $120 $2,04036320 5 ft

feet 4.0-5.0%282.2 Cross Slope (PAR) SF38289.7to $120 $4,50036321 5 ft

feet .49"290.7 Vertical Change LF5291.7to $75 $37536307 5 ft

feet -.26"299.3 Vertical Change LF5300.3to $75 $37536308 5 ft

feet301.3 Key Note Segment 38308.8to36329 5 ft

feet 2.0-3.0%308.8 Cross Slope (Driveway) SF54319.6to $40 $2,16036322 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

NINTH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105171625

Run ID

S I St

85

ID Sidewalk Width

Priority

feet -.29"340.1 Vertical Change LF5341.1to $75 $37536309 5 ft

$42,925.00TOTAL COST FOR: S I STNE side of Starting at: NINTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

NINTH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105171710

Run ID

S I St

110

ID Sidewalk Width

Priority

feet 2.0-3.0%1.9 Cross Slope (PAR) SF469.6to $120 $5,54436573 6 ft

feet .3"5.0 Vertical Change REF66.0to36561 6 ft

feet9.6 Key Note Segment 20543.8to36623 6 ft

feet .26"25.3 Vertical Change REF626.3to36562 6 ft

feet 4.0-5.0%44.4 Cross Slope (Driveway) SF745.6to $40 $28836574 6 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF6959.3to $120 $8,28036575 6 ft

feet 2.0-3.0%59.6 Cross Slope (PAR) SF6871.0to $120 $8,20836576 6 ft

feet 4.0-5.0%71.0 Cross Slope (PAR) SF179100.8to $120 $21,45636577 6 ft

feet -.27"83.2 Vertical Change REF684.2to36563 6 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF47109.5to $120 $5,68836578 6 ft

feet 4.0-5.0%109.5 Cross Slope (PAR) SF55118.6to $120 $6,55236579 6 ft

feet 2.0-3.0%119.5 Cross Slope (PAR) SF104136.9to $120 $12,52836580 6 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF89153.9to $120 $10,72836581 6 ft

feet 2.0-3.0%153.9 Cross Slope (PAR) SF30158.9to $120 $3,60036582 6 ft

feet 2.0-3.0%163.9 Cross Slope (PAR) SF206198.3to $120 $24,76836583 6 ft

feet 4.0-5.0%198.6 Cross Slope (PAR) SF60208.6to $120 $7,20036584 6 ft

feet 2.0-3.0%211.4 Cross Slope (PAR) SF32216.8to $120 $3,88836585 6 ft

feet 4.0-5.0%216.9 Cross Slope (PAR) SF112235.5to $120 $13,39236586 6 ft

feet235.5 Key Note Segment 197268.3to36624 6 ft

feet 2.0-3.0%269.1 Cross Slope (PAR) SF74281.4to $120 $8,85636587 6 ft

feet .33"280.3 Vertical Change REF6281.3to36564 6 ft

feet 4.0-5.0%281.4 Cross Slope (PAR) SF71293.2to $120 $8,49636588 6 ft

feet294.0 Key Note Segment 115313.2to36625 6 ft

feet 2.0-3.0%313.2 Cross Slope (Driveway) SF15315.7to $40 $60036589 6 ft

feet 2.0-3.0%319.7 Cross Slope (PAR) SF11321.5to $120 $1,29636590 6 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF8328.2to $120 $93636591 6 ft

feet 2.0-3.0%340.3 Cross Slope (PAR) SF25344.5to $120 $3,02436592 6 ft

feet 4.0-5.0%347.0 Cross Slope (PAR) SF37353.1to $120 $4,39236593 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

NINTH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105171710

Run ID

S I St

110

ID Sidewalk Width

Priority

feet 3.0-4.0%355.5 Cross Slope (PAR) SF44362.8to $120 $5,25636594 6 ft

feet 3.0-4.0%364.9 Cross Slope (PAR) SF86379.2to $120 $10,29636595 6 ft

feet379.7 Key Note Segment 202413.3to36626 6 ft

feet 3.0-4.0%414.0 Cross Slope (PAR) SF92429.4to $120 $11,08836596 6 ft

feet 5.0-6.0%429.8 Cross Slope (PAR) SF104447.2to $120 $12,52836597 6 ft

feet 6.0-7.0%447.7 Cross Slope (PAR) SF19450.8to $120 $2,23236598 6 ft

feet 5.0-6.0%452.4 Cross Slope (PAR) SF139475.5to $120 $16,63236599 6 ft

feet 3.0-4.0%475.7 Cross Slope (PAR) SF49483.8to $120 $5,83236600 6 ft

feet .26"476.4 Vertical Change REF6477.4to36566 6 ft

feet 1.44"480.0 Vertical Change REF6481.0to36567 6 ft

feet 4.0-5.0%487.7 Cross Slope (PAR) SF26492.0to $120 $3,09636601 6 ft

feet .33"493.5 Vertical Change LF6494.5to $75 $45036568 6 ft

feet 3.0-4.0%495.1 Cross Slope (PAR) SF17497.9to $120 $2,01636602 6 ft

feet 5.0-6.0%497.9 Cross Slope (PAR) SF59507.8to $120 $7,12836603 6 ft

feet 3.0-4.0%507.8 Cross Slope (PAR) SF74520.1to $120 $8,85636604 6 ft

feet 5.0-6.0%520.1 Cross Slope (PAR) SF19523.2to $120 $2,23236605 6 ft

feet .75"521.0 Vertical Change REF6522.0to36569 6 ft

feet523.3 Key Note Segment 205557.5to36627 6 ft

feet 5.0-6.0%558.3 Cross Slope (Driveway) SF27562.8to $40 $1,08036606 6 ft

feet 3.0-4.0%562.8 Cross Slope (PAR) SF13564.9to $120 $1,51236607 6 ft

feet 2.0-3.0%564.9 Cross Slope (PAR) SF8566.2to $120 $93636608 6 ft

feet 3.0-4.0%568.3 Cross Slope (PAR) SF41575.2to $120 $4,96836609 6 ft

feet 2.0-3.0%575.4 Cross Slope (PAR) SF53584.2to $120 $6,33636610 6 ft

feet 2.0-3.0%587.1 Cross Slope (PAR) SF7588.2to $120 $79236611 6 ft

feet 3.0-4.0%590.3 Cross Slope (PAR) SF14592.7to $120 $1,72836612 6 ft

feet 3.0-4.0%595.6 Cross Slope (PAR) SF89610.4to $120 $10,65636613 6 ft

feet .41"607.0 Vertical Change REF6608.0to36570 6 ft

feet 3.0-4.0%612.7 Cross Slope (PAR) SF82626.3to $120 $9,79236614 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

NINTH ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105171710

Run ID

S I St

110

ID Sidewalk Width

Priority

feet 3.0-4.0%628.7 Cross Slope (PAR) SF25632.9to $120 $3,02436615 6 ft

feet 4.0-5.0%635.2 Cross Slope (PAR) SF23639.1to $120 $2,80836616 6 ft

feet 2.0-3.0%640.0 Cross Slope (PAR) SF35645.8to $120 $4,17636617 6 ft

feet645.8 Key Note Segment 197678.7to36628 6 ft

feet 2.0-3.0%679.2 Cross Slope (Driveway) SF76691.8to $40 $3,02436618 6 ft

feet 4.0-5.0%691.8 Cross Slope (PAR) SF42698.8to $120 $5,04036619 6 ft

feet 2.0-3.0%699.3 Cross Slope (PAR) SF106716.9to $120 $12,67236620 6 ft

feet716.9 Key Note Segment 193749.1to36629 6 ft

feet .26"717.0 Vertical Change REF6718.0to36571 6 ft

feet 3.0-4.0%754.3 Cross Slope (PAR) SF155780.1to $120 $18,57636621 6 ft

feet 2.0-3.0%781.3 Cross Slope (PAR) SF135803.8to $120 $16,20036622 6 ft

feet .36"801.8 Vertical Change REF6802.8to36572 6 ft

$350,682.00TOTAL COST FOR: S I STSW side of Starting at: NINTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105171635

Run ID

S I St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,94036361 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF10025.2to $120 $11,94036362 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF1937.1to $120 $2,22036363 5 ft

feet .3"33.8 Vertical Change REF534.8to36357 5 ft

feet65.3 Key Note Segment 4073.3to36372 5 ft

feet 2.0-3.0%87.4 Cross Slope (PAR) SF1490.2to $120 $1,68036364 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF45108.3to $120 $5,40036365 5 ft

feet .32"140.8 Vertical Change LF5141.8to $75 $37536358 5 ft

feet154.7 Key Note Segment 55165.6to36373 5 ft

feet196.8 Key Note Segment 128222.3to36374 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF103254.8to $120 $12,30036366 5 ft

feet .27"236.2 Vertical Change REF5237.2to36359 5 ft

feet 3.0-4.0%257.6 Cross Slope (PAR) SF10259.7to $120 $1,26036367 5 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF20263.7to $120 $2,40036368 5 ft

feet .44"262.3 Vertical Change REF5263.3to36360 5 ft

feet 4.0-5.0%263.8 Cross Slope (PAR) SF58275.3to $120 $6,90036369 5 ft

feet 9.0-10.0%279.3 6280.5to36376 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF96302.5to $120 $11,52036370 5 ft

feet304.4 Key Note Segment 102324.8to36375 5 ft

feet 2.0-3.0%328.0 Cross Slope (PAR) SF91346.2to $120 $10,92036371 5 ft

$69,855.00TOTAL COST FOR: S I STNE side of Starting at: SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105171657

Run ID

S I St

101

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF337.4to $120 $3,90036504 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF109.3to $120 $1,14036505 5 ft

feet .33"10.5 Vertical Change LF511.5to $75 $37536487 5 ft

feet 3.0-4.0%14.3 Cross Slope (PAR) SF10034.2to $120 $11,94036506 5 ft

feet -.33"38.2 Vertical Change LF539.2to $75 $37536488 5 ft

feet 3.0-4.0%41.4 Cross Slope (PAR) SF3247.8to $120 $3,84036507 5 ft

feet .42"45.1 Vertical Change REF546.1to36489 5 ft

feet 7.0-8.0%49.1 Cross Slope (PAR) SF1652.2to $120 $1,86036508 5 ft

feet 3.0-4.0%57.5 Cross Slope (PAR) SF1460.2to $120 $1,62036509 5 ft

feet 5.0-6.0%66.8 Cross Slope (PAR) SF3473.5to $120 $4,02036510 5 ft

feet 3.0-4.0%73.5 Cross Slope (PAR) SF1476.3to $120 $1,68036511 5 ft

feet 3.0-4.0%78.5 Cross Slope (PAR) SF2783.8to $120 $3,18036512 5 ft

feet 5.0-6.0%83.8 Cross Slope (PAR) SF985.6to $120 $1,08036513 5 ft

feet 6.0-7.0%85.6 Cross Slope (PAR) SF1789.0to $120 $2,04036514 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF3196.2to $120 $3,66036515 5 ft

feet 6.0-7.0%96.2 Cross Slope (PAR) SF1298.5to $120 $1,38036516 5 ft

feet 7.0-8.0%101.3 Cross Slope (PAR) SF63113.9to $120 $7,56036517 5 ft

feet 3.0-4.0%116.3 Cross Slope (PAR) SF6117.4to $120 $66036518 5 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF6118.5to $120 $66036519 5 ft

feet .71"122.1 Vertical Change SF5123.1to $75 $37536490 5 ft

feet -.34"124.0 Vertical Change LF5125.0to $75 $37536491 5 ft

feet .57"125.7 Vertical Change SF5126.7to $75 $37536492 5 ft

feet 3.0-4.0%128.7 Cross Slope (PAR) SF11130.8to $120 $1,26036520 5 ft

feet 3.0-4.0%136.1 Cross Slope (PAR) SF9137.9to $120 $1,08036521 5 ft

feet .35"139.1 Vertical Change LF5140.1to $75 $37536493 5 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF110165.9to $120 $13,26036522 5 ft

feet -.27"149.6 Vertical Change REF5150.6to36494 5 ft

feet .31"153.3 Vertical Change REF5154.3to36495 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

SEVENTH ST

Survey Street Name Starting Street Name

EIGHTH ST

End Street Name

2105171657

Run ID

S I St

101

ID Sidewalk Width

Priority

feet .3"165.9 Vertical Change REF5166.9to36496 5 ft

feet 1.3"167.8 Vertical Change REF5168.8to36497 5 ft

feet 4.0-5.0%168.5 Cross Slope (PAR) SF6169.6to $120 $66036523 5 ft

feet -.33"170.1 Vertical Change LF5171.1to $75 $37536498 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF30178.3to $120 $3,60036524 5 ft

feet 4.0-5.0%179.1 Cross Slope (PAR) SF41187.3to $120 $4,92036525 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF20194.3to $120 $2,40036526 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF24202.5to $120 $2,82036527 5 ft

feet .27"201.3 Vertical Change REF5202.3to36500 5 ft

feet -.29"205.1 Vertical Change LF5206.1to $75 $37536501 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF156243.3to $120 $18,72036528 5 ft

feet 7.0-8.0%213.9 6215.1to36535 5 ft

feet .5"233.5 Vertical Change REF5234.5to36502 5 ft

feet244.0 Key Note Segment 45253.0to36533 5 ft

feet .73"245.3 Vertical Change REF5246.3to36503 5 ft

feet 2.0-3.0%254.3 Cross Slope (PAR) SF27259.6to $120 $3,18036529 5 ft

feet259.9 Key Note Segment 79275.7to36534 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF7278.3to $120 $84036530 5 ft

feet 2.0-3.0%284.4 Cross Slope (PAR) SF85301.4to $120 $10,20036531 5 ft

feet 2.0-3.0%307.4 Cross Slope (PAR) SF21311.6to $120 $2,52036532 5 ft

$118,680.00TOTAL COST FOR: S I STSW side of Starting at: SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105171641

Run ID

S I St

119

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,02036395 5 ft

feet 2.0-3.0%1.7 Cross Slope (PAR) SF328.1to $120 $3,84036396 5 ft

feet 4.0-5.0%8.4 Cross Slope (PAR) SF1611.5to $120 $1,86036397 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1315.8to $120 $1,50036398 5 ft

feet .29"20.3 Vertical Change LF521.3to $75 $37536377 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF1326.6to $120 $1,50036399 5 ft

feet 4.0-5.0%26.6 Cross Slope (PAR) SF8743.9to $120 $10,38036400 5 ft

feet .27"32.2 Vertical Change REF533.2to36378 5 ft

feet .53"44.9 Vertical Change SF545.9to $75 $37536379 5 ft

feet 8.0-9.0%48.9 Cross Slope (PAR) SF650.0to $120 $66036401 5 ft

feet .34"53.9 Vertical Change REF554.9to36381 5 ft

feet 5.0-6.0%54.5 Cross Slope (PAR) SF1357.1to $120 $1,56036402 5 ft

feet 6.0-7.0%59.1 Cross Slope (PAR) SF560.1to $120 $60036403 5 ft

feet105.8 Key Note Segment 47115.2to36422 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF6118.5to $120 $72036404 5 ft

feet -2.15"119.7 Vertical Change SF5120.7to $75 $37536382 5 ft

feet 5.0-6.0%121.3 Cross Slope (PAR) SF20125.2to $120 $2,34036405 5 ft

feet .29"124.9 Vertical Change REF5125.9to36383 5 ft

feet -.3"129.1 Vertical Change REF5130.1to36384 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF14132.2to $120 $1,74036406 5 ft

feet .52"135.8 Vertical Change SF5136.8to $75 $37536385 5 ft

feet 1.01"138.8 Vertical Change REF5139.8to36386 5 ft

feet 3.0-4.0%139.0 Cross Slope (PAR) SF21143.1to $120 $2,46036407 5 ft

feet .47"140.5 Vertical Change REF5141.5to36387 5 ft

feet 5.0-6.0%143.1 Cross Slope (PAR) SF11145.3to $120 $1,32036408 5 ft

feet 2.44"143.4 Vertical Change REF5144.4to36388 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF5146.9to $120 $66036409 5 ft

feet 2.0-3.0%146.9 Cross Slope (PAR) SF35153.9to $120 $4,20036410 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S I ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

W YOSEMITE AVE

End Street Name

2105171641

Run ID

S I St

119

ID Sidewalk Width

Priority

feet 3.0-4.0%156.8 Cross Slope (PAR) SF5157.8to $120 $60036411 5 ft

feet .26"159.2 Vertical Change REF5160.2to36390 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF8160.8to $120 $90036412 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF38173.4to $120 $4,56036413 5 ft

feet .29"171.8 Vertical Change REF5172.8to36391 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF37184.7to $120 $4,44036414 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF13189.7to $120 $1,50036415 5 ft

feet189.7 Key Note Segment 87207.0to36423 5 ft

feet .36"190.8 Vertical Change REF5191.8to36392 5 ft

feet -.27"204.1 Vertical Change REF5205.1to36393 5 ft

feet 3.0-4.0%207.1 Cross Slope (Driveway) SF71221.3to $40 $2,84036416 5 ft

feet 2.0-3.0%221.4 Cross Slope (PAR) SF20225.3to $120 $2,34036417 5 ft

feet 2.0-3.0%228.5 Cross Slope (PAR) SF78244.1to $120 $9,36036418 5 ft

feet -.27"237.1 Vertical Change REF5238.1to36394 5 ft

feet 3.0-4.0%247.1 Cross Slope (PAR) SF42255.4to $120 $4,98036419 5 ft

feet 2.0-3.0%255.4 Cross Slope (PAR) SF15258.3to $120 $1,74036420 5 ft

feet 2.0-3.0%270.1 Cross Slope (PAR) SF27275.5to $120 $3,24036421 5 ft

feet276.6 Key Note Segment 91294.8to36424 5 ft

$74,360.00TOTAL COST FOR: S I STNE side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2105171652

Run ID

S I St

97

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8416.7to $120 $10,02036462 5 ft

feet .31"1.0 Vertical Change REF52.0to36453 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF1320.4to $120 $1,62036463 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF3134.7to $120 $3,66036464 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF1546.3to $120 $1,80036465 5 ft

feet .29"59.4 Vertical Change LF560.4to $75 $37536454 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF9685.4to $120 $11,46036466 5 ft

feet .66"83.1 Vertical Change REF584.1to36455 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF3595.6to $120 $4,14036467 5 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF24102.7to $120 $2,88036468 5 ft

feet -.28"110.1 Vertical Change REF5111.1to36456 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF41118.5to $120 $4,92036469 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF24126.8to $120 $2,82036470 5 ft

feet 2.0-3.0%130.3 Cross Slope (PAR) SF43138.8to $120 $5,10036471 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF124168.3to $120 $14,88036472 5 ft

feet .35"174.7 Vertical Change LF5175.7to $75 $37536457 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF33184.6to $120 $3,96036473 5 ft

feet195.3 Key Note Segment 44204.1to36483 5 ft

feet .42"201.0 Vertical Change REF5202.0to36458 5 ft

feet 1.24"203.9 Vertical Change REF5204.9to36459 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF15210.8to $120 $1,80036474 5 ft

feet210.8 Key Note Segment 39218.6to36484 5 ft

feet 2.0-3.0%219.0 Cross Slope (Driveway) SF89236.8to $40 $3,56036475 5 ft

feet -.27"219.2 Vertical Change REF5220.2to36460 5 ft

feet 3.0-4.0%241.7 Cross Slope (PAR) SF44250.4to $120 $5,22036476 5 ft

feet 2.0-3.0%250.7 Cross Slope (PAR) SF9252.4to $120 $1,02036477 5 ft

feet 2.0-3.0%257.5 Cross Slope (PAR) SF66270.6to $120 $7,86036478 5 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF20280.2to $120 $2,34036479 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

SIXTH ST

Survey Street Name Starting Street Name

SEVENTH ST

End Street Name

2105171652

Run ID

S I St

97

ID Sidewalk Width

Priority

feet -.37"278.6 Vertical Change REF5279.6to36461 5 ft

feet 4.0-5.0%280.8 Cross Slope (PAR) SF10282.8to $120 $1,20036480 5 ft

feet 9.0-10.0%281.7 6282.8to36485 5 ft

feet 2.0-3.0%295.7 Cross Slope (PAR) SF12298.1to $120 $1,44036481 5 ft

feet 2.0-3.0%305.1 Cross Slope (PAR) SF13307.6to $120 $1,50036482 5 ft

feet 7.0-8.0%341.4 6342.6to36486 5 ft

$93,950.00TOTAL COST FOR: S I STSW side of Starting at: SIXTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105171647

Run ID

S I St

92

ID Sidewalk Width

Priority

feet -.44"3.2 Vertical Change LF54.2to $75 $37536425 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF5826.1to $120 $6,90036433 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF15059.6to $120 $18,00036434 5 ft

feet -.51"41.0 Vertical Change REF542.0to36426 5 ft

feet 4.0-5.0%59.8 Cross Slope (PAR) SF1963.5to $120 $2,22036435 5 ft

feet64.3 Key Note Segment 9984.1to36450 5 ft

feet 3.0-4.0%84.1 Cross Slope (Driveway) SF2188.2to $40 $82036436 5 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF1190.3to $120 $1,26036437 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF10100.0to $120 $1,14036438 5 ft

feet .26"120.2 Vertical Change LF5121.2to $75 $37536427 5 ft

feet133.1 Key Note Segment 42141.5to36451 5 ft

feet .63"136.1 Vertical Change REF5137.1to36428 5 ft

feet 2.0-3.0%141.9 Cross Slope (Driveway) SF17145.3to $40 $68036439 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF42161.7to $120 $5,04036440 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF105188.2to $120 $12,60036441 5 ft

feet -.28"179.4 Vertical Change REF5180.4to36429 5 ft

feet -.29"189.0 Vertical Change LF5190.0to $75 $37536430 5 ft

feet 2.0-3.0%196.6 Cross Slope (PAR) SF16199.7to $120 $1,86036442 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF9206.3to $120 $1,02036443 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF23213.5to $120 $2,76036444 5 ft

feet .27"210.4 Vertical Change REF5211.4to36431 5 ft

feet 2.0-3.0%217.4 Cross Slope (PAR) SF53227.9to $120 $6,30036445 5 ft

feet227.9 Key Note Segment 103248.5to36452 5 ft

feet -.27"235.6 Vertical Change REF5236.6to36432 5 ft

feet 2.0-3.0%248.7 Cross Slope (PAR) SF30254.6to $120 $3,54036446 5 ft

feet 3.0-4.0%257.6 Cross Slope (PAR) SF44266.4to $120 $5,28036447 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF8268.0to $120 $96036448 5 ft

feet 2.0-3.0%271.5 Cross Slope (PAR) SF157302.9to $120 $18,84036449 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S I ST

Street Side

W YOSEMITE AVE

Survey Street Name Starting Street Name

SIXTH ST

End Street Name

2105171647

Run ID

S I St

92

ID Sidewalk Width

Priority

$90,345.00TOTAL COST FOR: S I STSW side of Starting at: W YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106101242

Run ID

S Lake St

98

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF193.8to $120 $2,22050710 5 ft

feet 5.0-6.0%4.4 Cross Slope (PAR) SF157.4to $120 $1,80050711 5 ft

feet 6.0-7.0%7.8 Cross Slope (PAR) SF1911.6to $120 $2,28050712 5 ft

feet 5.0-6.0%14.8 Cross Slope (PAR) SF716.2to $120 $84050713 5 ft

feet 6.0-7.0%16.2 Cross Slope (PAR) SF617.3to $120 $66050714 5 ft

feet19.0 Key Note Segment 6231.3to50733 5 ft

feet 3.0-4.0%31.3 Cross Slope (Driveway) SF2436.0to $40 $94050715 5 ft

feet37.8 Key Note Segment 6450.5to50734 5 ft

feet 3.0-4.0%50.5 Cross Slope (Driveway) SF2054.4to $40 $78050716 5 ft

feet 5.0-6.0%56.0 Cross Slope (PAR) SF2360.5to $120 $2,70050717 5 ft

feet 3.0-4.0%64.1 Cross Slope (PAR) SF765.5to $120 $84050718 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF14697.0to $120 $17,52050719 5 ft

feet 2.0-3.0%101.0 Cross Slope (PAR) SF11103.1to $120 $1,26050720 5 ft

feet103.2 Key Note Segment 70117.2to50735 5 ft

feet 1.71"108.1 Vertical Change REF5109.1to50708 5 ft

feet 3.0-4.0%119.5 Cross Slope (PAR) SF23124.1to $120 $2,76050721 5 ft

feet 2.0-3.0%124.4 Cross Slope (PAR) SF25129.3to $120 $2,94050722 5 ft

feet 3.0-4.0%133.6 Cross Slope (PAR) SF9135.3to $120 $1,02050723 5 ft

feet 2.0-3.0%136.3 Cross Slope (PAR) SF125161.3to $120 $15,00050724 5 ft

feet 2.0-3.0%163.7 Cross Slope (PAR) SF16166.8to $120 $1,86050725 5 ft

feet167.4 Key Note Segment 62179.8to50736 5 ft

feet 4.0-5.0%184.2 Cross Slope (PAR) SF84200.9to $120 $10,02050726 5 ft

feet 4.0-5.0%207.8 Cross Slope (PAR) SF35214.7to $120 $4,14050727 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF68230.8to $120 $8,10050728 5 ft

feet 3.0-4.0%233.4 Cross Slope (PAR) SF58244.9to $120 $6,90050729 5 ft

feet244.9 Key Note Segment 73259.5to50737 5 ft

feet 3.0-4.0%261.3 Cross Slope (PAR) SF35268.4to $120 $4,26050730 5 ft

feet 2.0-3.0%270.6 Cross Slope (PAR) SF206311.9to $120 $24,78050731 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

11TH ST

Survey Street Name Starting Street Name

12TH ST

End Street Name

2106101242

Run ID

S Lake St

98

ID Sidewalk Width

Priority

feet 4.0-5.0%312.1 Cross Slope (PAR) SF121336.3to $120 $14,52050732 5 ft

feet .3"324.6 Vertical Change REF5325.6to50709 5 ft

$128,140.00TOTAL COST FOR: S LAKE STSW side of Starting at: 11TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2108101213

Run ID

S Lake St

81

ID Sidewalk Width

Priority

feet .63"11.9 Vertical Change SF512.9to $75 $37556199 5 ft

feet41.1 Key Note Segment 5451.9to56213 5 ft

feet .3"51.2 Vertical Change REF552.2to56200 5 ft

feet 3.0-4.0%51.9 Cross Slope (Driveway) SF1454.6to $40 $54056202 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF956.8to $120 $1,08056203 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF1463.3to $120 $1,62056204 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF1370.8to $120 $1,50056205 5 ft

feet88.0 Key Note Segment 5298.3to56214 5 ft

feet .37"89.3 Vertical Change REF590.3to56201 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF32107.6to $120 $3,78056206 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF7111.6to $120 $78056207 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF83135.4to $120 $9,96056208 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF17164.8to $120 $2,10056209 5 ft

feet 2.0-3.0%167.6 Cross Slope (PAR) SF47176.9to $120 $5,58056210 5 ft

feet176.9 Key Note Segment 54187.6to56215 5 ft

feet199.6 Key Note Segment 92217.9to56216 5 ft

feet235.6 Key Note Segment 88253.1to56217 5 ft

feet 2.0-3.0%254.5 Cross Slope (PAR) SF25259.5to $120 $3,00056211 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF100282.9to $120 $12,06056212 5 ft

$42,375.00TOTAL COST FOR: S LAKE STNE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101029

Run ID

S Lake St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7815.5to $120 $9,30055468 5 ft

feet -.46"12.0 Vertical Change REF513.0to55448 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF3023.7to $120 $3,60055469 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF2836.3to $120 $3,36055470 5 ft

feet37.5 Key Note Segment 3845.0to55514 5 ft

feet -.27"37.9 Vertical Change REF538.9to55449 5 ft

feet 2.0-3.0%45.0 Cross Slope (Driveway) SF10065.0to $40 $4,00055471 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF5578.1to $120 $6,60055472 5 ft

feet80.8 Key Note Segment 5691.9to55515 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF104114.2to $120 $12,48055473 5 ft

feet 2.0-3.0%115.2 Cross Slope (PAR) SF83131.8to $120 $9,96055474 5 ft

feet 2.0-3.0%136.1 Cross Slope (PAR) SF83152.6to $120 $9,90055475 5 ft

feet152.6 Key Note Segment 52163.0to55516 5 ft

feet165.8 Key Note Segment 52176.2to55517 5 ft

feet 2.0-3.0%176.2 Cross Slope (Driveway) SF53186.8to $40 $2,12055476 5 ft

feet 4.0-5.0%187.5 Cross Slope (PAR) SF7188.9to $120 $84055477 5 ft

feet 4.0-5.0%193.1 Cross Slope (PAR) SF10195.0to $120 $1,14055478 5 ft

feet 4.0-5.0%197.3 Cross Slope (PAR) SF22201.7to $120 $2,64055479 5 ft

feet 6.0-7.0%201.7 Cross Slope (PAR) SF20205.7to $120 $2,40055480 5 ft

feet 5.0-6.0%205.7 Cross Slope (PAR) SF26210.8to $120 $3,06055481 5 ft

feet 6.0-7.0%209.7 12212.1to55526 5 ft

feet 6.0-7.0%209.7 Running Slope SF12212.1to $120 $1,44055527 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF8215.3to $120 $90055482 5 ft

feet .6"214.1 Vertical Change REF5215.1to55450 5 ft

feet 1.27"219.8 Vertical Change SF5220.8to $75 $37555451 5 ft

feet .28"234.2 Vertical Change LF19237.9to $75 $1,38855452 5 ft

feet253.5 Key Note Segment 74268.2to55518 5 ft

feet .27"260.8 Vertical Change REF5261.8to55453 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101029

Run ID

S Lake St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%277.6 Cross Slope (PAR) SF10279.7to $120 $1,26055483 5 ft

feet 2.0-3.0%288.4 Cross Slope (PAR) SF13291.0to $120 $1,56055484 5 ft

feet 2.0-3.0%293.9 Cross Slope (PAR) SF24298.7to $120 $2,88055485 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF40326.4to $120 $4,86055486 5 ft

feet .81"335.0 Vertical Change SF5336.0to $75 $37555454 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF6343.9to $120 $66055487 5 ft

feet 4.0-5.0%345.1 Cross Slope (PAR) SF44353.9to $120 $5,28055488 5 ft

feet 2.0-3.0%354.4 Cross Slope (PAR) SF31360.6to $120 $3,72055489 5 ft

feet 2.0-3.0%372.1 Cross Slope (PAR) SF20376.0to $120 $2,34055490 5 ft

feet 2.0-3.0%388.4 Cross Slope (PAR) SF17391.7to $120 $1,98055491 5 ft

feet 2.0-3.0%395.8 Cross Slope (PAR) SF160427.8to $120 $19,20055492 5 ft

feet .36"427.6 Vertical Change REF5428.6to55455 5 ft

feet 4.0-5.0%427.8 Cross Slope (PAR) SF58439.4to $120 $6,96055493 5 ft

feet .31"437.9 Vertical Change REF5438.9to55456 5 ft

feet440.1 Key Note Segment 37447.4to55519 5 ft

feet 2.0-3.0%447.4 Cross Slope (Driveway) SF122471.8to $40 $4,88055494 5 ft

feet .55"482.5 Vertical Change SF14485.3to $75 $1,05055457 5 ft

feet484.3 Key Note Segment 39492.0to55520 5 ft

feet497.4 Key Note Segment 73511.9to55521 5 ft

feet 2.0-3.0%513.8 Cross Slope (PAR) SF72528.1to $120 $8,58055495 5 ft

feet 4.0-5.0%530.2 Cross Slope (PAR) SF96549.5to $120 $11,58055496 5 ft

feet -.3"535.0 Vertical Change REF5536.0to55458 5 ft

feet 2.0-3.0%549.5 Cross Slope (PAR) SF9551.2to $120 $1,02055497 5 ft

feet 3.0-4.0%554.8 Cross Slope (PAR) SF10556.8to $120 $1,20055498 5 ft

feet .34"555.2 Vertical Change REF5556.2to55459 5 ft

feet557.2 Key Note Segment 38564.9to55522 5 ft

feet -.39"565.2 Vertical Change REF5566.2to55460 5 ft

feet 2.0-3.0%565.5 Cross Slope (PAR) SF132591.9to $120 $15,84055499 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

6TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101029

Run ID

S Lake St

95

ID Sidewalk Width

Priority

feet -.3"577.7 Vertical Change REF5578.7to55461 5 ft

feet .41"591.1 Vertical Change REF5592.1to55462 5 ft

feet 2.0-3.0%596.2 Cross Slope (PAR) SF33602.9to $120 $4,02055500 5 ft

feet .47"602.2 Vertical Change REF5603.2to55463 5 ft

feet .36"612.2 Vertical Change LF5613.2to $75 $37555464 5 ft

feet 4.0-5.0%616.7 Cross Slope (PAR) SF8618.3to $120 $96055501 5 ft

feet 2.0-3.0%627.1 Cross Slope (PAR) SF7628.5to $120 $84055502 5 ft

feet634.3 Key Note Segment 31640.4to55523 5 ft

feet 2.0-3.0%641.0 Cross Slope (PAR) SF19644.7to $120 $2,22055503 5 ft

feet -.28"655.3 Vertical Change LF5656.3to $75 $37555466 5 ft

feet 8.0-9.0%659.2 Cross Slope (PAR) SF26664.3to $120 $3,06055504 5 ft

feet -.43"663.0 Vertical Change REF5664.0to55467 5 ft

feet 6.0-7.0%664.4 Cross Slope (PAR) SF8665.9to $120 $90055505 5 ft

feet 5.0-6.0%667.0 Cross Slope (PAR) SF19670.8to $120 $2,28055506 5 ft

feet 7.0-8.0%671.1 7672.4to55528 5 ft

feet 3.0-4.0%675.3 Cross Slope (PAR) SF11677.4to $120 $1,26055507 5 ft

feet677.4 Key Note Segment 30683.4to55524 5 ft

feet 3.0-4.0%683.4 Cross Slope (Driveway) SF60695.3to $40 $2,38055508 5 ft

feet 2.0-3.0%695.3 Cross Slope (PAR) SF23699.8to $120 $2,70055509 5 ft

feet700.2 Key Note Segment 47709.6to55525 5 ft

feet 4.0-5.0%709.6 Cross Slope (Driveway) SF19713.3to $40 $74055510 5 ft

feet 2.0-3.0%713.3 Cross Slope (PAR) SF22717.7to $120 $2,64055511 5 ft

feet 4.0-5.0%718.3 Cross Slope (PAR) SF65731.2to $120 $7,74055512 5 ft

feet 2.0-3.0%731.2 Cross Slope (PAR) SF63743.8to $120 $7,56055513 5 ft

$210,777.50TOTAL COST FOR: S LAKE STSW side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S LAKE ST

Street Side

701 S LAKE ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106101236

Run ID

S Lake St

108

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF407.9to $120 $4,74050681 5 ft

feet 1.23"1.8 Vertical Change REF52.8to50678 5 ft

feet8.1 Key Note Segment 7322.6to50695 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF1328.3to $120 $1,50050682 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF933.8to $120 $1,08050683 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF638.5to $120 $72050684 5 ft

feet38.5 Key Note Segment 6952.3to50696 5 ft

feet 3.0-4.0%52.3 Cross Slope (Driveway) SF8068.3to $40 $3,20050685 5 ft

feet .41"58.5 Vertical Change REF559.5to50679 5 ft

feet 5.0-6.0%68.4 Cross Slope (PAR) SF7082.4to $120 $8,40050686 5 ft

feet 6.0-7.0%82.4 Cross Slope (PAR) SF884.0to $120 $96050687 5 ft

feet 5.0-6.0%84.3 Cross Slope (PAR) SF145113.2to $120 $17,34050688 5 ft

feet .48"93.4 Vertical Change REF594.4to50680 5 ft

feet 3.0-4.0%113.2 Cross Slope (PAR) SF11115.3to $120 $1,26050689 5 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF48125.4to $120 $5,70050690 5 ft

feet 4.0-5.0%125.4 Cross Slope (PAR) SF26130.6to $120 $3,12050691 5 ft

feet 3.0-4.0%132.7 Cross Slope (PAR) SF70146.7to $120 $8,40050692 5 ft

feet 5.0-6.0%146.9 Cross Slope (PAR) SF79162.7to $120 $9,48050693 5 ft

feet 3.0-4.0%164.0 Cross Slope (PAR) SF8165.5to $120 $90050694 5 ft

$66,800.00TOTAL COST FOR: S LAKE STE side of Starting at: 701 S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2108101210

Run ID

S Lake St

89

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF6213.5to $120 $7,38056179 5 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF3926.6to $120 $4,68056180 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF1228.9to $120 $1,38056181 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF637.2to $120 $72056182 5 ft

feet -.34"37.3 Vertical Change LF538.3to $75 $37556170 5 ft

feet .34"43.0 Vertical Change LF544.0to $75 $37556171 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF864.0to $120 $96056183 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF4479.0to $120 $5,28056184 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF682.7to $120 $72056185 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF5298.9to $120 $6,24056186 5 ft

feet -.29"92.7 Vertical Change REF593.7to56173 5 ft

feet98.9 Key Note Segment 71113.1to56195 5 ft

feet 2.0-3.0%113.4 Cross Slope (Driveway) SF20117.4to $40 $80056187 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF6124.9to $120 $72056188 5 ft

feet129.1 Key Note Segment 46138.3to56196 5 ft

feet 2.0-3.0%138.3 Cross Slope (Driveway) SF467231.8to $40 $18,70056189 5 ft

feet .44"190.0 Vertical Change REF5191.0to56174 5 ft

feet190.9 Key Note Segment 28196.5to56197 5 ft

feet .53"224.7 Vertical Change SF5225.7to $75 $37556175 5 ft

feet235.4 Key Note Segment 62247.8to56198 5 ft

feet 2.2"238.8 Vertical Change REF5239.8to56176 5 ft

feet 2.0-3.0%247.8 Cross Slope (Driveway) SF6249.0to $40 $24056190 5 ft

feet .27"257.7 Vertical Change LF5258.7to $75 $37556177 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF20266.4to $120 $2,46056191 5 ft

feet .5"268.0 Vertical Change SF16271.2to $75 $1,20056178 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF97300.7to $120 $11,64056192 5 ft

feet 4.0-5.0%301.8 Cross Slope (PAR) SF22306.2to $120 $2,64056193 5 ft

feet 4.0-5.0%309.1 Cross Slope (PAR) SF8310.8to $120 $1,02056194 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

7TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2108101210

Run ID

S Lake St

89

ID Sidewalk Width

Priority

$68,280.00TOTAL COST FOR: S LAKE STNE side of Starting at: 7TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

9TH ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101156

Run ID

S Lake St

73

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF8517.8to $120 $10,14056101 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF4226.9to $120 $5,04056102 5 ft

feet 4.0-5.0%26.9 Cross Slope (PAR) SF8644.0to $120 $10,26056103 5 ft

feet 5.0-6.0%46.9 Cross Slope (PAR) SF1650.0to $120 $1,86056104 5 ft

feet 3.0-4.0%51.6 Cross Slope (PAR) SF5462.3to $120 $6,42056105 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF663.5to $120 $72056106 5 ft

feet67.3 Key Note Segment 12391.9to56117 5 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF1095.3to $120 $1,20056107 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF127120.6to $120 $15,18056108 5 ft

feet 3.08"103.6 Vertical Change REF5104.6to56094 5 ft

feet120.6 Key Note Segment 135147.5to56118 5 ft

feet .93"140.8 Vertical Change REF5141.8to56095 5 ft

feet 2.0-3.0%147.5 Cross Slope (Driveway) SF7148.9to $40 $28056109 5 ft

feet .26"150.9 Vertical Change LF5151.9to $75 $37556096 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF5164.0to $120 $60056110 5 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF10170.6to $120 $1,20056111 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF7177.6to $120 $78056112 5 ft

feet 2.68"184.4 Vertical Change SF5185.4to $75 $37556097 5 ft

feet .34"195.6 Vertical Change LF5196.6to $75 $37556098 5 ft

feet 2.0-3.0%213.1 Cross Slope (PAR) SF11215.2to $120 $1,26056113 5 ft

feet220.4 Key Note Segment 151250.5to56119 5 ft

feet 3.0-4.0%251.1 Cross Slope (PAR) SF24255.9to $120 $2,88056114 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF18259.7to $120 $2,16056115 5 ft

feet259.7 Key Note Segment 115282.7to56120 5 ft

feet .63"280.3 Vertical Change REF5281.3to56099 5 ft

feet -.33"304.6 Vertical Change LF5305.6to $75 $37556100 5 ft

feet 2.0-3.0%313.4 Cross Slope (PAR) SF20317.4to $120 $2,40056116 5 ft

$63,880.00TOTAL COST FOR: S LAKE STNE side of Starting at: 9TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

SYCAMORE AVE

End Street Name

2108101206

Run ID

S Lake St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF195.1to $120 $2,28056146 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF2917.8to $120 $3,48056147 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF3230.2to $120 $3,84056148 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF1638.3to $120 $1,92056149 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF11965.3to $120 $14,28056150 5 ft

feet65.3 Key Note Segment 4574.3to56167 5 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF8893.6to $120 $10,56056151 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF200154.9to $120 $24,00056152 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF78172.9to $120 $9,30056153 5 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF38188.6to $120 $4,50056154 5 ft

feet188.6 Key Note Segment 52198.9to56168 5 ft

feet -.4"191.9 Vertical Change REF5192.9to56142 5 ft

feet 2.0-3.0%199.3 Cross Slope (Driveway) SF13201.8to $40 $50056155 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF17209.1to $120 $2,04056156 5 ft

feet 3.0-4.0%220.8 Cross Slope (PAR) SF28226.4to $120 $3,36056157 5 ft

feet 2.0-3.0%226.4 Cross Slope (PAR) SF9228.1to $120 $1,02056158 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF5257.2to $120 $66056159 5 ft

feet -.95"259.1 Vertical Change SF5260.1to $75 $37556144 5 ft

feet 2.0-3.0%278.5 Cross Slope (PAR) SF12280.9to $120 $1,44056160 5 ft

feet 4.0-5.0%281.2 Cross Slope (PAR) SF7282.5to $120 $78056161 5 ft

feet -1.62"283.3 Vertical Change SF5284.3to $75 $37556145 5 ft

feet 7.0-8.0%284.5 Cross Slope (PAR) SF9286.2to $120 $1,02056162 5 ft

feet 5.0-6.0%286.0 6287.1to56169 5 ft

feet 2.0-3.0%287.9 Cross Slope (PAR) SF9289.6to $120 $1,02056163 5 ft

feet 2.0-3.0%292.6 Cross Slope (PAR) SF124317.5to $120 $14,94056164 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF5322.9to $120 $66056165 5 ft

feet 2.0-3.0%327.4 Cross Slope (PAR) SF25332.4to $120 $3,00056166 5 ft

$105,350.00TOTAL COST FOR: S LAKE STNE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2108101128

Run ID

S Lake St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF4910.7to $120 $5,88055919 5 ft

feet .4"7.5 Vertical Change REF58.5to55903 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF6427.7to $120 $7,68055920 5 ft

feet .34"38.5 Vertical Change REF539.5to55904 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF2744.2to $120 $3,24055921 5 ft

feet .34"52.8 Vertical Change LF553.8to $75 $37555905 5 ft

feet 2.0-3.0%56.4 Cross Slope (PAR) SF657.6to $120 $72055922 5 ft

feet57.6 Key Note Segment 11079.6to55952 5 ft

feet 2.0-3.0%79.6 Cross Slope (Driveway) SF3586.5to $40 $1,38055923 5 ft

feet .3"87.2 Vertical Change LF588.2to $75 $37555906 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF34101.9to $120 $4,02055924 5 ft

feet -.31"95.8 Vertical Change REF596.8to55907 5 ft

feet102.8 Key Note Segment 171136.9to55953 5 ft

feet 3.0-4.0%138.0 Cross Slope (PAR) SF33144.5to $120 $3,90055925 5 ft

feet 2.0-3.0%144.5 Cross Slope (PAR) SF63157.1to $120 $7,56055926 5 ft

feet .48"149.5 Vertical Change REF5150.5to55908 5 ft

feet161.2 Key Note Segment 113183.8to55954 5 ft

feet -.51"161.8 Vertical Change REF5162.8to55910 5 ft

feet .29"180.9 Vertical Change REF5181.9to55911 5 ft

feet 2.0-3.0%183.8 Cross Slope (Driveway) SF27189.1to $40 $1,06055927 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF27202.2to $120 $3,24055928 5 ft

feet204.0 Key Note Segment 98223.6to55955 5 ft

feet 3.0-4.0%223.6 Cross Slope (Driveway) SF16226.8to $40 $64055929 5 ft

feet 2.0-3.0%228.7 Cross Slope (PAR) SF77244.1to $120 $9,24055930 5 ft

feet .37"245.8 Vertical Change LF5246.8to $75 $37555912 5 ft

feet247.3 Key Note Segment 97266.7to55956 5 ft

feet 2.0-3.0%277.2 Cross Slope (PAR) SF18280.7to $120 $2,10055931 5 ft

feet290.4 Key Note Segment 122314.8to55957 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2108101128

Run ID

S Lake St

84

ID Sidewalk Width

Priority

feet 3.0-4.0%314.8 Cross Slope (Driveway) SF47324.2to $40 $1,88055932 5 ft

feet 5.0-6.0%324.2 Cross Slope (PAR) SF101344.3to $120 $12,06055933 5 ft

feet345.1 Key Note Segment 176380.2to55958 5 ft

feet -.28"378.5 Vertical Change REF5379.5to55913 5 ft

feet 3.0-4.0%381.9 Cross Slope (PAR) SF28387.5to $120 $3,36055934 5 ft

feet 2.0-3.0%387.5 Cross Slope (PAR) SF44396.3to $120 $5,28055935 5 ft

feet 4.0-5.0%396.8 Cross Slope (PAR) SF28402.4to $120 $3,36055936 5 ft

feet402.7 Key Note Segment 172437.0to55959 5 ft

feet 5.0-6.0%437.1 Cross Slope (Driveway) SF71451.3to $40 $2,84055937 5 ft

feet -.31"450.1 Vertical Change REF5451.1to55914 5 ft

feet 3.0-4.0%451.8 Cross Slope (PAR) SF110473.7to $120 $13,14055938 5 ft

feet 2.0-3.0%492.5 Cross Slope (PAR) SF97511.8to $120 $11,58055939 5 ft

feet .3"493.1 Vertical Change REF5494.1to55915 5 ft

feet 4.0-5.0%512.5 Cross Slope (PAR) SF57523.9to $120 $6,84055940 5 ft

feet 2.0-3.0%523.9 Cross Slope (PAR) SF10525.9to $120 $1,20055941 5 ft

feet 2.0-3.0%528.2 Cross Slope (PAR) SF70542.2to $120 $8,40055942 5 ft

feet 4.0-5.0%544.3 Cross Slope (PAR) SF43552.9to $120 $5,16055943 5 ft

feet 2.0-3.0%553.7 Cross Slope (PAR) SF33560.2to $120 $3,90055944 5 ft

feet561.5 Key Note Segment 124586.3to55960 5 ft

feet .76"574.6 Vertical Change REF5575.6to55916 5 ft

feet 2.0-3.0%586.3 Cross Slope (Driveway) SF12588.7to $40 $48055945 5 ft

feet -.51"591.1 Vertical Change REF5592.1to55917 5 ft

feet 2.0-3.0%591.3 Cross Slope (PAR) SF30597.2to $120 $3,54055946 5 ft

feet 2.0-3.0%611.3 Cross Slope (PAR) SF56622.5to $120 $6,72055947 5 ft

feet 2.0-3.0%627.3 Cross Slope (PAR) SF113649.8to $120 $13,50055948 5 ft

feet 2.0-3.0%654.8 Cross Slope (PAR) SF18658.3to $120 $2,10055949 5 ft

feet 2.0-3.0%660.6 Cross Slope (PAR) SF107682.0to $120 $12,84055950 5 ft

feet -.31"661.6 Vertical Change REF5662.6to55918 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2108101128

Run ID

S Lake St

84

ID Sidewalk Width

Priority

feet 4.0-5.0%682.0 Cross Slope (PAR) SF25687.0to $120 $3,00055951 5 ft

$172,965.00TOTAL COST FOR: S LAKE STSW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

6TH ST

End Street Name

2108101022

Run ID

S Lake St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF153.5to $120 $1,74055428 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF7219.5to $120 $8,58055429 5 ft

feet 4.0-5.0%22.1 Cross Slope (PAR) SF7637.3to $120 $9,12055430 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF3644.5to $120 $4,32055431 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF1850.4to $120 $2,16055432 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF9471.8to $120 $11,28055433 5 ft

feet72.2 Key Note Segment 13398.7to55445 5 ft

feet .29"102.9 Vertical Change REF5103.9to55425 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF48113.3to $120 $5,70055434 5 ft

feet122.7 Key Note Segment 46131.9to55446 5 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF34142.8to $120 $4,08055435 5 ft

feet 3.0-4.0%147.7 Cross Slope (PAR) SF22152.1to $120 $2,64055436 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF11154.8to $120 $1,32055437 5 ft

feet 2.0-3.0%158.2 Cross Slope (PAR) SF5159.2to $120 $60055438 5 ft

feet 2.0-3.0%167.4 Cross Slope (PAR) SF67180.7to $120 $7,98055439 5 ft

feet 2.0-3.0%189.6 Cross Slope (PAR) SF61201.7to $120 $7,26055440 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF49218.0to $120 $5,82055441 5 ft

feet218.8 Key Note Segment 42227.1to55447 5 ft

feet .31"221.2 Vertical Change REF5222.2to55427 5 ft

feet 3.0-4.0%227.1 Cross Slope (Driveway) SF72241.5to $40 $2,88055442 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF103262.4to $120 $12,36055443 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF104286.0to $120 $12,48055444 5 ft

$100,320.00TOTAL COST FOR: S LAKE STSW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N S LAKE ST

Street Side

HULL AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2108111111

Run ID

S Lake St

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF316.5to $120 $3,66058582 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF3714.0to $120 $4,38058583 5 ft

feet 3.0-4.0%17.1 Cross Slope (PAR) SF14546.1to $120 $17,40058584 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF13676.8to $120 $16,26058585 5 ft

feet .63"65.5 Vertical Change REF566.5to58577 5 ft

feet 3.0-4.0%79.0 Cross Slope (PAR) SF1281.3to $120 $1,38058586 5 ft

feet 3.0-4.0%83.5 Cross Slope (PAR) SF4091.5to $120 $4,80058587 5 ft

feet91.5 Key Note Segment 67104.9to58595 5 ft

feet .36"92.6 Vertical Change REF593.6to58578 5 ft

feet .28"105.1 Vertical Change REF5106.1to58579 5 ft

feet 4.0-5.0%106.0 Cross Slope (PAR) SF47115.4to $120 $5,64058588 5 ft

feet115.4 Key Note Segment 59127.1to58596 5 ft

feet 6.0-7.0%127.2 Cross Slope (Driveway) SF13129.8to $40 $52058589 5 ft

feet .38"127.8 Vertical Change REF5128.8to58580 5 ft

feet 5.0-6.0%129.9 Cross Slope (PAR) SF24134.7to $120 $2,88058590 5 ft

feet 4.0-5.0%136.9 Cross Slope (PAR) SF192175.3to $120 $23,04058591 5 ft

feet .36"170.4 Vertical Change REF5171.4to58581 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF37182.6to $120 $4,38058592 5 ft

feet 2.0-3.0%184.8 Cross Slope (PAR) SF68198.3to $120 $8,10058593 5 ft

feet208.1 Key Note Segment 66221.3to58597 5 ft

feet 4.0-5.0%221.3 Cross Slope (Driveway) SF7222.7to $40 $28058594 5 ft

$92,720.00TOTAL COST FOR: S LAKE STN side of Starting at: HULL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

MOORE AVE

Survey Street Name Starting Street Name

9TH ST

End Street Name

2108101147

Run ID

S Lake St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%8.0 Cross Slope (PAR) SF1911.8to $120 $2,28056051 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF3628.5to $120 $4,32056052 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF2137.4to $120 $2,46056053 5 ft

feet .48"37.7 Vertical Change LF538.7to $75 $37556042 5 ft

feet 2.0-3.0%41.9 Cross Slope (PAR) SF10462.6to $120 $12,42056054 5 ft

feet 1.09"47.6 Vertical Change REF548.6to56043 5 ft

feet .27"52.0 Vertical Change REF553.0to56044 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF3573.2to $120 $4,20056055 5 ft

feet .36"74.6 Vertical Change LF575.6to $75 $37556045 5 ft

feet76.5 Key Note Segment 219120.3to56068 5 ft

feet 1.36"84.0 Vertical Change REF585.0to56046 5 ft

feet .29"118.5 Vertical Change REF5119.5to56047 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF69144.9to $120 $8,22056056 5 ft

feet 3.0-4.0%148.5 Cross Slope (PAR) SF6149.7to $120 $72056057 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF10152.4to $120 $1,26056058 5 ft

feet 3.0-4.0%154.5 Cross Slope (PAR) SF5155.5to $120 $60056059 5 ft

feet 2.0-3.0%156.1 Cross Slope (PAR) SF13158.6to $120 $1,50056060 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF57175.3to $120 $6,90056061 5 ft

feet .27"177.6 Vertical Change LF5178.6to $75 $37556048 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF40186.7to $120 $4,74056062 5 ft

feet .67"190.3 Vertical Change SF5191.3to $75 $37556049 5 ft

feet .3"193.6 Vertical Change LF5194.6to $75 $37556050 5 ft

feet 3.0-4.0%201.2 Cross Slope (PAR) SF18204.8to $120 $2,16056063 5 ft

feet205.7 Key Note Segment 110227.6to56069 5 ft

feet 2.0-3.0%227.6 Cross Slope (Driveway) SF9229.4to $40 $36056064 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF34241.0to $120 $4,02056065 5 ft

feet242.7 Key Note Segment 115265.6to56070 5 ft

feet 2.0-3.0%265.7 Cross Slope (Driveway) SF8267.3to $40 $32056066 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

MOORE AVE

Survey Street Name Starting Street Name

9TH ST

End Street Name

2108101147

Run ID

S Lake St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%284.9 Cross Slope (PAR) SF14287.6to $120 $1,62056067 5 ft

$59,975.00TOTAL COST FOR: S LAKE STNE side of Starting at: MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

MOORE AVE

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108101131

Run ID

S Lake St

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF13126.5to $120 $15,72055963 5 ft

feet 4.0-5.0%28.8 Cross Slope (PAR) SF4738.3to $120 $5,70055964 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF2643.5to $120 $3,12055965 5 ft

feet 4.0-5.0%43.5 Cross Slope (PAR) SF4251.8to $120 $4,98055966 5 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF5967.0to $120 $7,02055967 5 ft

feet67.0 Key Note Segment 13994.8to55977 5 ft

feet 2.0-3.0%95.4 Cross Slope (Driveway) SF25100.3to $40 $98055968 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF69117.7to $120 $8,28055969 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF6129.9to $120 $72055970 5 ft

feet129.9 Key Note Segment 119153.7to55978 5 ft

feet 5.0-6.0%155.2 Cross Slope (PAR) SF52165.5to $120 $6,18055971 5 ft

feet .29"164.4 Vertical Change REF5165.4to55961 5 ft

feet 3.0-4.0%165.5 Cross Slope (PAR) SF11167.6to $120 $1,26055972 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF110192.2to $120 $13,14055973 5 ft

feet192.9 Key Note Segment 120216.8to55979 5 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF128245.0to $120 $15,36055974 5 ft

feet .56"237.2 Vertical Change REF5238.2to55962 5 ft

feet 3.0-4.0%247.3 Cross Slope (PAR) SF37254.7to $120 $4,44055975 5 ft

feet 5.0-6.0%255.7 Cross Slope (PAR) SF48265.3to $120 $5,76055976 5 ft

$92,660.00TOTAL COST FOR: S LAKE STSW side of Starting at: MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S LAKE ST

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

11TH ST

End Street Name

2106101239

Run ID

S Lake St

102

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF17935.7to $120 $21,42050698 5 ft

feet35.7 Key Note Segment 6348.4to50706 5 ft

feet 4.0-5.0%51.5 Cross Slope (PAR) SF12977.3to $120 $15,48050699 5 ft

feet 4.0-5.0%80.5 Cross Slope (PAR) SF2886.1to $120 $3,36050700 5 ft

feet86.7 Key Note Segment 72101.1to50707 5 ft

feet 5.0-6.0%101.3 Cross Slope (Driveway) SF110123.3to $40 $4,40050701 5 ft

feet 3.0-4.0%124.3 Cross Slope (PAR) SF18127.8to $120 $2,10050702 5 ft

feet .27"127.4 Vertical Change REF5128.4to50697 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF8133.0to $120 $1,02050703 5 ft

feet 4.0-5.0%135.3 Cross Slope (PAR) SF28140.9to $120 $3,36050704 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF12143.3to $120 $1,44050705 5 ft

$52,580.00TOTAL COST FOR: S LAKE STSW side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2108101135

Run ID

S Lake St

101

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8216.4to $120 $9,84055984 5 ft

feet 5.0-6.0%16.4 Cross Slope (PAR) SF4725.7to $120 $5,58055985 5 ft

feet -.27"16.7 Vertical Change REF517.7to55980 5 ft

feet 6.0-7.0%25.7 Cross Slope (PAR) SF3933.4to $120 $4,62055986 5 ft

feet 5.0-6.0%33.8 Cross Slope (PAR) SF6847.4to $120 $8,16055987 5 ft

feet -.26"47.3 Vertical Change REF548.3to55981 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF748.8to $120 $84055988 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF1050.8to $120 $1,20055989 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF6668.1to $120 $7,98055990 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF5080.4to $120 $5,94055991 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF885.8to $120 $90055992 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF2796.5to $120 $3,18055993 5 ft

feet98.9 Key Note Segment 122123.3to56007 5 ft

feet 2.0-3.0%126.7 Cross Slope (PAR) SF9128.5to $120 $1,08055994 5 ft

feet128.5 Key Note Segment 122152.8to56008 5 ft

feet -.31"128.9 Vertical Change REF5129.9to55982 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF6155.1to $120 $78055995 5 ft

feet 2.0-3.0%157.5 Cross Slope (PAR) SF45166.5to $120 $5,40055996 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF34177.0to $120 $4,02055997 5 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF85199.8to $120 $10,14055998 5 ft

feet .66"187.3 Vertical Change SF5188.3to $75 $37555983 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF60218.3to $120 $7,20055999 5 ft

feet 2.0-3.0%220.6 Cross Slope (PAR) SF103241.1to $120 $12,30056000 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF28258.9to $120 $3,36056001 5 ft

feet 2.0-3.0%275.3 Cross Slope (PAR) SF29281.0to $120 $3,42056002 5 ft

feet 2.0-3.0%284.9 Cross Slope (PAR) SF79300.7to $120 $9,48056003 5 ft

feet 2.0-3.0%303.3 Cross Slope (PAR) SF13305.9to $120 $1,56056004 5 ft

feet 2.0-3.0%311.9 Cross Slope (PAR) SF5312.9to $120 $60056005 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S LAKE ST

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2108101135

Run ID

S Lake St

101

ID Sidewalk Width

Priority

feet 2.0-3.0%321.0 Cross Slope (PAR) SF21325.1to $120 $2,46056006 5 ft

$110,415.00TOTAL COST FOR: S LAKE STNE side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N S LAKE ST

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2108111122

Run ID

S Lake St

68

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF112.3to $120 $1,32058707 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF4812.0to $120 $5,70058708 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF1420.6to $120 $1,62058709 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF6943.5to $120 $8,22058710 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF1359.9to $120 $1,56058711 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF7382.3to $120 $8,70058712 5 ft

feet 2.0-3.0%87.1 Cross Slope (PAR) SF76102.3to $120 $9,12058713 5 ft

feet 3.0-4.0%104.7 Cross Slope (PAR) SF41112.8to $120 $4,86058714 5 ft

feet .63"111.0 Vertical Change REF5112.0to58701 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF40121.8to $120 $4,80058715 5 ft

feet .28"116.8 Vertical Change REF5117.8to58702 5 ft

feet 2.0-3.0%125.6 Cross Slope (PAR) SF87143.0to $120 $10,44058716 5 ft

feet -.43"127.6 Vertical Change REF5128.6to58703 5 ft

feet -.27"142.0 Vertical Change REF5143.0to58704 5 ft

feet .48"144.4 Vertical Change LF5145.4to $75 $37558705 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF137175.7to $120 $16,44058717 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF102203.9to $120 $12,18058718 5 ft

feet 2.0-3.0%207.7 Cross Slope (PAR) SF38215.2to $120 $4,50058719 5 ft

feet 4.0-5.0%215.9 Cross Slope (PAR) SF15218.9to $120 $1,80058720 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF18222.4to $120 $2,10058721 5 ft

feet .26"220.0 Vertical Change REF5221.0to58706 5 ft

$93,735.00TOTAL COST FOR: S LAKE STN side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S S LAKE ST

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

HULL AVE

End Street Name

2108111151

Run ID

S Lake St

85

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF174.3to $120 $2,06458920 4 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF10931.5to $120 $13,05658921 4 ft

feet 1.74"13.3 Vertical Change REF414.3to58914 4 ft

feet 2.0-3.0%42.5 Cross Slope (PAR) SF4052.4to $120 $4,75258922 4 ft

feet52.4 Key Note Segment 6669.0to58938 4 ft

feet .37"55.6 Vertical Change REF456.6to58915 4 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF3780.0to $120 $4,41658923 4 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF5995.6to $120 $7,10458924 4 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF54112.2to $120 $6,43258925 4 ft

feet 4.0-5.0%112.2 Cross Slope (PAR) SF10114.7to $120 $1,20058926 4 ft

feet114.7 Key Note Segment 86136.2to58939 4 ft

feet -.35"116.2 Vertical Change REF4117.2to58916 4 ft

feet -.32"135.2 Vertical Change REF4136.2to58917 4 ft

feet 3.0-4.0%136.5 Cross Slope (Driveway) SF19141.3to $40 $76858927 4 ft

feet 3.0-4.0%144.3 Cross Slope (PAR) SF68161.4to $120 $8,20858928 4 ft

feet -.26"144.8 Vertical Change REF4145.8to58918 4 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF4162.9to $120 $52858929 4 ft

feet 3.0-4.0%165.8 Cross Slope (PAR) SF4166.8to $120 $48058930 4 ft

feet 2.0-3.0%169.2 Cross Slope (PAR) SF9171.5to $120 $1,10458931 4 ft

feet 3.0-4.0%173.6 Cross Slope (PAR) SF37182.8to $120 $4,41658932 4 ft

feet 5.0-6.0%183.1 Cross Slope (PAR) SF112211.0to $120 $13,39258933 4 ft

feet 6.0-7.0%211.3 Cross Slope (PAR) SF4212.4to $120 $52858934 4 ft

feet 5.0-6.0%213.1 Cross Slope (PAR) SF21218.3to $120 $2,49658935 4 ft

feet 6.0-7.0%218.3 Cross Slope (PAR) SF19223.1to $120 $2,30458936 4 ft

feet 5.0-6.0%223.1 Cross Slope (PAR) SF11225.8to $120 $1,29658937 4 ft

feet .27"226.8 Vertical Change LF4227.8to $75 $30058919 4 ft

$74,844.00TOTAL COST FOR: S LAKE STS side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW S O ST

Street Side

208 S O ST

Survey Street Name Starting Street Name

216 S O ST

End Street Name

2107140935

Run ID

S O St

95

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF5812.3to $120 $6,90052802 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF2119.1to $120 $2,46052803 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF7134.9to $120 $8,46052804 5 ft

feet -.26"30.2 Vertical Change REF531.2to52798 5 ft

feet34.9 Key Note Segment 4944.6to52807 5 ft

feet .34"40.9 Vertical Change REF541.9to52799 5 ft

feet 4.0-5.0%46.8 Cross Slope (PAR) SF20287.1to $120 $24,18052805 5 ft

feet -.28"73.7 Vertical Change REF574.7to52800 5 ft

feet .53"88.6 Vertical Change SF589.6to $75 $37552801 5 ft

feet88.8 Key Note Segment 4096.8to52808 5 ft

feet 4.0-5.0%96.8 Cross Slope (Driveway) SF50106.7to $40 $1,98052806 5 ft

$44,355.00TOTAL COST FOR: S O STSW side of Starting at: 208 S O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S PINE ST

Street Side

13241 S PINE ST

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151151

Run ID

S Pine St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF144.2to $120 $1,68082219 5 ft

feet -.69"2.1 Vertical Change REF53.1to82213 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF915.8to $120 $1,02082220 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF3139.1to $120 $3,66082221 5 ft

feet .34"35.2 Vertical Change LF536.2to $75 $37582214 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF846.8to $120 $90082222 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF754.2to $120 $84082223 5 ft

feet .57"55.1 Vertical Change SF556.1to $75 $37582215 5 ft

feet .49"65.6 Vertical Change LF566.6to $75 $37582216 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF2072.6to $120 $2,46082224 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF986.1to $120 $1,08082225 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF590.8to $120 $60082226 5 ft

feet 3.0-4.0%93.3 Cross Slope (PAR) SF1395.8to $120 $1,50082227 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF23123.5to $120 $2,76082228 5 ft

feet .36"122.6 Vertical Change REF5123.6to82217 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF8128.8to $120 $90082229 5 ft

feet 2.0-3.0%131.6 Cross Slope (PAR) SF8133.1to $120 $90082230 5 ft

feet 2.0-3.0%137.4 Cross Slope (PAR) SF36144.7to $120 $4,38082231 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF36156.0to $120 $4,32082232 5 ft

feet .3"156.8 Vertical Change LF5157.8to $75 $37582218 5 ft

feet 2.0-3.0%177.9 Cross Slope (Driveway) SF15180.8to $40 $58082233 5 ft

feet 2.0-3.0%185.3 Cross Slope (Driveway) SF10187.2to $40 $38082234 5 ft

feet 2.0-3.0%212.9 Cross Slope (Driveway) SF41221.0to $40 $1,62082235 5 ft

$31,080.00TOTAL COST FOR: S PINE STW side of Starting at: 13241 S PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE S Q ST

Street Side

HOWARD RD

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105191343

Run ID

S Q St

95

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16039446 5 ft

feet 5.0-6.0%3.6 Cross Slope (PAR) SF176.9to $120 $1,98039447 5 ft

feet 6.0-7.0%7.3 Cross Slope (PAR) SF68.4to $120 $66039448 5 ft

feet 5.0-6.0%8.9 Cross Slope (PAR) SF9026.8to $120 $10,74039449 5 ft

feet 3.0-4.0%27.4 Cross Slope (PAR) SF1730.8to $120 $2,04039450 5 ft

feet31.7 Key Note Segment 15262.1to39454 5 ft

feet 3.0-4.0%62.6 Cross Slope (PAR) SF663.7to $120 $66039451 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF4071.7to $120 $4,80039452 5 ft

feet 4.0-5.0%71.7 Cross Slope (PAR) SF347141.0to $120 $41,58039453 5 ft

feet .27"75.0 Vertical Change REF576.0to39443 5 ft

feet -.44"113.1 Vertical Change REF5114.1to39444 5 ft

feet .39"127.6 Vertical Change REF5128.6to39445 5 ft

$64,620.00TOTAL COST FOR: S Q STNE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S TIMBERLINE DR

Street Side

3061 S TIMBERLINE DR

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111403

Run ID

S Timberline
Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,24092335 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF1112.5to $120 $1,32092336 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF11036.9to $120 $13,14092337 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF741.2to $120 $84092338 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF3355.7to $120 $3,96092339 5 ft

feet -.3"49.4 Vertical Change REF550.4to92334 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF1761.1to $120 $1,98092340 5 ft

feet 3.0-4.0%66.2 Cross Slope (PAR) SF567.2to $120 $60092341 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF1570.2to $120 $1,80092342 5 ft

$26,880.00TOTAL COST FOR: S TIMBERLINE DRW side of Starting at: 3061 S TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S TIMBERLINE DR

Street Side

CAPISTRANO DR

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111521

Run ID

S Timberline
Dr

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,48093020 5 ft

feet .27"3.2 Vertical Change REF54.2to93015 5 ft

feet17.5 Key Note Segment 9336.1to93030 5 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF6050.0to $120 $7,20093021 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF2061.4to $120 $2,40093022 5 ft

feet67.5 Key Note Segment 9987.3to93031 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF2194.4to $120 $2,52093023 5 ft

feet94.4 Key Note Segment 97113.7to93032 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF70129.6to $120 $8,40093024 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF170166.3to $120 $20,40093025 5 ft

feet168.3 Key Note Segment 97187.6to93033 5 ft

feet 3.0-4.0%189.3 Cross Slope (PAR) SF26194.4to $120 $3,06093026 5 ft

feet .34"193.1 Vertical Change REF5194.1to93016 5 ft

feet194.4 Key Note Segment 97213.7to93034 5 ft

feet .43"197.1 Vertical Change REF5198.1to93017 5 ft

feet 2.0-3.0%221.7 Cross Slope (PAR) SF60233.6to $120 $7,14093027 5 ft

feet 2.0-3.0%237.2 Cross Slope (PAR) SF20241.2to $120 $2,40093028 5 ft

feet242.8 Key Note Segment 97262.1to93035 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF22269.6to $120 $2,64093029 5 ft

feet 1.35"266.0 Vertical Change REF5267.0to93018 5 ft

feet .29"280.3 Vertical Change LF5281.3to $75 $37593019 5 ft

$60,015.00TOTAL COST FOR: S TIMBERLINE DRE side of Starting at: CAPISTRANO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S TIMBERLINE DR

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111510

Run ID

S Timberline
Dr

39

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF15831.9to $120 $18,96092989 5 ft

feet 2.09"3.3 Vertical Change REF54.3to92984 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF9250.5to $120 $11,04092990 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF5562.8to $120 $6,60092991 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF9684.9to $120 $11,46092992 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF2690.4to $120 $3,12092993 5 ft

feet 3.0-4.0%92.9 Cross Slope (PAR) SF794.3to $120 $84092994 5 ft

feet .35"93.5 Vertical Change REF594.5to92985 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF71110.9to $120 $8,52092995 5 ft

feet 4.0-5.0%112.1 Cross Slope (PAR) SF159143.8to $120 $19,02092996 5 ft

feet .28"119.9 Vertical Change REF5120.9to92987 5 ft

feet 5.0-6.0%142.0 17145.3to92997 5 ft

feet 5.0-6.0%142.0 Running Slope SF17145.3to $120 $1,98092998 5 ft

feet -.32"145.0 Vertical Change LF5146.0to $75 $37592988 5 ft

$81,915.00TOTAL COST FOR: S TIMBERLINE DRE side of Starting at: CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S TIMBERLINE DR

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

3057 S TIMBERLINE DR

End Street Name

2201111400

Run ID

S Timberline
Dr

24

ID Sidewalk Width

Priority

feet .38"4.5 Vertical Change REF55.5to92325 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF2510.3to $120 $3,00092329 5 ft

feet .27"11.0 Vertical Change LF512.0to $75 $37592326 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF7436.3to $120 $8,94092330 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF541.8to $120 $60092331 5 ft

feet .35"45.9 Vertical Change LF546.9to $75 $37592327 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF6665.6to $120 $7,98092332 5 ft

feet .28"54.7 Vertical Change REF555.7to92328 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF1471.3to $120 $1,74092333 5 ft

$23,010.00TOTAL COST FOR: S TIMBERLINE DRE side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S TIMBERLINE DR

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111525

Run ID

S Timberline
Dr

37

ID Sidewalk Width

Priority

feet 2.0-3.0%4.5 Cross Slope (PAR) SF3411.2to $120 $4,02093048 5 ft

feet18.3 Key Note Segment 9737.8to93073 5 ft

feet -.39"27.9 Vertical Change REF528.9to93036 5 ft

feet 2.0-3.0%38.5 Cross Slope (Driveway) SF1240.9to $40 $48093049 5 ft

feet44.1 Key Note Segment 9963.8to93074 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF2279.4to $120 $2,64093050 5 ft

feet -.27"89.2 Vertical Change LF590.2to $75 $37593037 5 ft

feet -.35"97.8 Vertical Change REF598.8to93038 5 ft

feet 2.0-3.0%97.8 Cross Slope (PAR) SF16100.9to $120 $1,86093051 5 ft

feet .38"105.3 Vertical Change LF5106.3to $75 $37593039 5 ft

feet107.0 Key Note Segment 89124.8to93075 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF15131.3to $120 $1,80093052 5 ft

feet131.8 Key Note Segment 98151.3to93076 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF18155.4to $120 $2,16093053 5 ft

feet .26"156.2 Vertical Change LF5157.2to $75 $37593040 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF15165.1to $120 $1,80093054 5 ft

feet 2.0-3.0%176.2 Cross Slope (PAR) SF32182.5to $120 $3,78093055 5 ft

feet .32"188.7 Vertical Change LF5189.7to $75 $37593041 5 ft

feet 2.0-3.0%190.9 Cross Slope (PAR) SF25195.8to $120 $2,94093056 5 ft

feet197.5 Key Note Segment 93216.1to93077 5 ft

feet 2.0-3.0%217.4 Cross Slope (PAR) SF27222.8to $120 $3,24093057 5 ft

feet223.5 Key Note Segment 95242.5to93078 5 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF9245.0to $120 $1,02093058 5 ft

feet 2.0-3.0%252.1 Cross Slope (PAR) SF21256.3to $120 $2,52093059 5 ft

feet 2.0-3.0%258.7 Cross Slope (PAR) SF36265.9to $120 $4,32093060 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF84285.0to $120 $10,02093061 5 ft

feet .36"276.3 Vertical Change REF5277.3to93042 5 ft

feet285.0 Key Note Segment 90303.0to93079 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S TIMBERLINE DR

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111525

Run ID

S Timberline
Dr

37

ID Sidewalk Width

Priority

feet 2.0-3.0%306.9 Cross Slope (PAR) SF15309.9to $120 $1,80093062 5 ft

feet309.9 Key Note Segment 90327.8to93080 5 ft

feet .43"325.6 Vertical Change REF5326.6to93043 5 ft

feet 2.0-3.0%329.1 Cross Slope (PAR) SF73343.6to $120 $8,70093063 5 ft

feet .3"335.8 Vertical Change REF5336.8to93044 5 ft

feet 2.0-3.0%348.0 Cross Slope (PAR) SF40355.9to $120 $4,74093064 5 ft

feet 2.0-3.0%358.4 Cross Slope (PAR) SF57369.8to $120 $6,84093065 5 ft

feet371.1 Key Note Segment 92389.4to93081 5 ft

feet 2.0-3.0%391.5 Cross Slope (PAR) SF25396.4to $120 $2,94093066 5 ft

feet396.4 Key Note Segment 97415.8to93082 5 ft

feet 2.0-3.0%421.1 Cross Slope (PAR) SF30427.1to $120 $3,60093067 5 ft

feet 3.0-4.0%430.3 Cross Slope (PAR) SF19434.0to $120 $2,22093068 5 ft

feet 2.0-3.0%436.2 Cross Slope (PAR) SF10438.2to $120 $1,20093069 5 ft

feet439.1 Key Note Segment 107460.5to93083 5 ft

feet -.26"449.9 Vertical Change REF5450.9to93045 5 ft

feet .26"457.3 Vertical Change REF5458.3to93046 5 ft

feet 5.0-6.0%460.5 Cross Slope (Driveway) SF29466.2to $40 $1,14093070 5 ft

feet 3.0-4.0%467.5 Cross Slope (PAR) SF77482.9to $120 $9,24093071 5 ft

feet 6.0-7.0%484.9 16488.1to93084 5 ft

feet 4.0-5.0%485.4 Cross Slope (PAR) SF14488.1to $120 $1,62093072 5 ft

feet .49"487.3 Vertical Change REF5488.3to93047 5 ft

$88,140.00TOTAL COST FOR: S TIMBERLINE DRW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S TIMBERLINE DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

CAPISTRANO DR

End Street Name

2201111512

Run ID

S Timberline
Dr

21

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF234.5to $120 $2,70093001 5 ft

feet 2.0-3.0%4.5 Cross Slope (PAR) SF65.6to $120 $66093002 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF2213.3to $120 $2,70093003 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF2730.1to $120 $3,18093004 5 ft

feet 4.0-5.0%30.7 Cross Slope (PAR) SF531.7to $120 $60093005 5 ft

feet .26"33.5 Vertical Change REF534.5to92999 5 ft

feet 3.0-4.0%34.1 Cross Slope (PAR) SF835.8to $120 $1,02093006 5 ft

feet 3.0-4.0%39.1 Cross Slope (PAR) SF940.9to $120 $1,08093007 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF14770.7to $120 $17,64093008 5 ft

feet -.35"46.4 Vertical Change REF547.4to93000 5 ft

feet 4.0-5.0%71.4 Cross Slope (PAR) SF4981.3to $120 $5,94093009 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF582.5to $120 $66093010 5 ft

feet 3.0-4.0%84.9 Cross Slope (PAR) SF2088.8to $120 $2,34093011 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF122113.8to $120 $14,64093012 5 ft

feet 2.0-3.0%116.0 Cross Slope (PAR) SF82132.3to $120 $9,78093013 5 ft

feet 3.0-4.0%135.0 Cross Slope (PAR) SF46144.2to $120 $5,52093014 5 ft

$68,460.00TOTAL COST FOR: S TIMBERLINE DRE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S TIMBERLINE DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111307

Run ID

S Timberline
Dr

35

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF337.4to $120 $3,96091763 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF59.8to $120 $60091764 5 ft

feet .29"9.0 Vertical Change REF510.0to91753 5 ft

feet 4.0-5.0%15.1 Cross Slope (PAR) SF2520.0to $120 $2,94091765 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF721.8to $120 $84091766 5 ft

feet22.0 Key Note Segment 9140.3to91775 5 ft

feet -.32"23.2 Vertical Change REF524.2to91754 5 ft

feet .35"30.7 Vertical Change REF531.7to91755 5 ft

feet 3.0-4.0%41.5 Cross Slope (PAR) SF542.5to $120 $60091767 5 ft

feet48.4 Key Note Segment 9867.9to91776 5 ft

feet -.3"48.8 Vertical Change REF549.8to91756 5 ft

feet .31"67.7 Vertical Change REF568.7to91757 5 ft

feet 4.0-5.0%69.3 Cross Slope (PAR) SF570.3to $120 $60091768 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF6790.1to $120 $7,98091769 5 ft

feet 7.0-8.0%82.9 684.1to91778 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF3497.3to $120 $4,02091770 5 ft

feet 4.0-5.0%98.2 Cross Slope (PAR) SF53108.8to $120 $6,36091771 5 ft

feet109.8 Key Note Segment 121134.0to91777 5 ft

feet .29"110.6 Vertical Change REF5111.6to91758 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF5137.4to $120 $66091772 5 ft

feet 2.0-3.0%137.4 Cross Slope (PAR) SF42145.8to $120 $5,04091773 5 ft

feet .36"140.9 Vertical Change REF5141.9to91759 5 ft

feet 1.88"158.3 Vertical Change REF5159.3to91760 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF60170.9to $120 $7,26091774 5 ft

feet .27"167.2 Vertical Change REF5168.2to91761 5 ft

feet 5.0-6.0%174.0 15176.9to91779 5 ft

feet 5.0-6.0%174.0 Running Slope SF15176.9to $120 $1,74091780 5 ft

feet .33"176.8 Vertical Change LF5177.8to $75 $37591762 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S TIMBERLINE DR

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111307

Run ID

S Timberline
Dr

35

ID Sidewalk Width

Priority

$42,975.00TOTAL COST FOR: S TIMBERLINE DRW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

321 WOLFTRAP ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111324

Run ID

S Wolftrap
St

28

ID Sidewalk Width

Priority

feet0.0 Key Note Segment 9819.6to91997 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF823.2to $120 $96091960 5 ft

feet .26"31.9 Vertical Change LF532.9to $75 $37591947 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF2337.8to $120 $2,70091961 5 ft

feet 3.0-4.0%44.8 Cross Slope (PAR) SF1948.5to $120 $2,22091962 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF851.3to $120 $90091963 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF656.9to $120 $66091964 5 ft

feet59.0 Key Note Segment 10279.3to91998 5 ft

feet .27"63.1 Vertical Change REF564.1to91948 5 ft

feet .26"69.9 Vertical Change REF570.9to91949 5 ft

feet86.6 Key Note Segment 94105.4to91999 5 ft

feet 3.0-4.0%106.4 Cross Slope (PAR) SF10108.3to $120 $1,14091965 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF18111.8to $120 $2,10091966 5 ft

feet .36"113.7 Vertical Change LF5114.7to $75 $37591950 5 ft

feet 2.0-3.0%117.4 Cross Slope (PAR) SF62129.8to $120 $7,44091967 5 ft

feet -.31"131.2 Vertical Change LF5132.2to $75 $37591951 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF8135.7to $120 $90091968 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF8144.8to $120 $96091969 5 ft

feet 3.0-4.0%147.9 Cross Slope (PAR) SF9149.6to $120 $1,02091970 5 ft

feet 3.0-4.0%152.7 Cross Slope (PAR) SF15155.7to $120 $1,80091971 5 ft

feet157.1 Key Note Segment 93175.7to92000 5 ft

feet 2.0-3.0%177.0 Cross Slope (PAR) SF5178.0to $120 $60091972 5 ft

feet184.0 Key Note Segment 90202.0to92001 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF23211.3to $120 $2,70091973 5 ft

feet 2.0-3.0%218.0 Cross Slope (PAR) SF6219.1to $120 $66091974 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF21227.5to $120 $2,52091975 5 ft

feet 2.0-3.0%230.0 Cross Slope (PAR) SF24234.8to $120 $2,88091976 5 ft

feet 2.0-3.0%240.3 Cross Slope (PAR) SF5241.3to $120 $60091977 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

321 WOLFTRAP ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111324

Run ID

S Wolftrap
St

28

ID Sidewalk Width

Priority

feet243.0 Key Note Segment 94261.9to92002 5 ft

feet .31"252.9 Vertical Change REF5253.9to91952 5 ft

feet 2.0-3.0%263.0 Cross Slope (PAR) SF25268.0to $120 $3,00091978 5 ft

feet .28"265.4 Vertical Change REF5266.4to91953 5 ft

feet269.1 Key Note Segment 98288.8to92003 5 ft

feet .3"279.1 Vertical Change REF5280.1to91954 5 ft

feet 2.0-3.0%291.6 Cross Slope (PAR) SF14294.4to $120 $1,68091979 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF28303.8to $120 $3,30091980 5 ft

feet 2.0-3.0%306.3 Cross Slope (PAR) SF25311.3to $120 $3,00091981 5 ft

feet 3.0-4.0%313.4 Cross Slope (PAR) SF16316.6to $120 $1,92091982 5 ft

feet 3.0-4.0%319.2 Cross Slope (PAR) SF8320.7to $120 $90091983 5 ft

feet 2.0-3.0%321.7 Cross Slope (PAR) SF15324.6to $120 $1,74091984 5 ft

feet 2.0-3.0%327.3 Cross Slope (PAR) SF55338.3to $120 $6,60091985 5 ft

feet340.8 Key Note Segment 94359.6to92004 5 ft

feet 2.0-3.0%364.1 Cross Slope (PAR) SF6365.3to $120 $72091986 5 ft

feet366.7 Key Note Segment 96385.8to92005 5 ft

feet .36"369.8 Vertical Change REF5370.8to91955 5 ft

feet 2.0-3.0%387.1 Cross Slope (PAR) SF5388.1to $120 $60091987 5 ft

feet 3.0-4.0%399.4 Cross Slope (PAR) SF15402.3to $120 $1,74091988 5 ft

feet 2.0-3.0%402.9 Cross Slope (PAR) SF8404.5to $120 $96091989 5 ft

feet 2.0-3.0%406.6 Cross Slope (PAR) SF44415.3to $120 $5,22091990 5 ft

feet 2.0-3.0%420.3 Cross Slope (PAR) SF77435.7to $120 $9,24091991 5 ft

feet435.8 Key Note Segment 102456.1to92006 5 ft

feet .27"440.5 Vertical Change REF5441.5to91956 5 ft

feet .3"447.2 Vertical Change REF5448.2to91957 5 ft

feet 4.0-5.0%456.7 Cross Slope (PAR) SF19460.5to $120 $2,28091992 5 ft

feet461.9 Key Note Segment 103482.5to92007 5 ft

feet -.31"483.0 Vertical Change LF5484.0to $75 $37591958 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

321 WOLFTRAP ST

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201111324

Run ID

S Wolftrap
St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%484.3 Cross Slope (PAR) SF5485.3to $120 $60091993 5 ft

feet 2.0-3.0%488.9 Cross Slope (PAR) SF6490.1to $120 $72091994 5 ft

feet 4.0-5.0%491.0 Cross Slope (PAR) SF17494.3to $120 $1,98091995 5 ft

feet .26"491.8 Vertical Change REF5492.8to91959 5 ft

feet 2.0-3.0%494.9 Cross Slope (PAR) SF34501.6to $120 $4,02091996 5 ft

$84,480.00TOTAL COST FOR: S WOLFTRAP STE side of Starting at: 321 WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

CAPISTRANO DR

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111443

Run ID

S Wolftrap
St

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28092756 5 ft

feet .36"1.9 Vertical Change REF52.9to92751 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF18453.7to $120 $22,02092757 5 ft

feet .32"46.6 Vertical Change REF547.6to92752 5 ft

feet .27"55.9 Vertical Change LF556.9to $75 $37592753 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF5172.6to $120 $6,18092758 5 ft

feet .47"72.0 Vertical Change REF573.0to92754 5 ft

feet 4.0-5.0%73.4 Cross Slope (PAR) SF574.4to $120 $60092759 5 ft

feet 6.0-7.0%75.2 Cross Slope (PAR) SF1478.0to $120 $1,68092760 5 ft

feet 4.0-5.0%79.2 Cross Slope (PAR) SF680.3to $120 $66092761 5 ft

feet 5.0-6.0%82.9 Cross Slope (PAR) SF1185.1to $120 $1,32092762 5 ft

feet 3.0-4.0%86.6 Cross Slope (PAR) SF1389.2to $120 $1,56092763 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF1692.4to $120 $1,86092764 5 ft

feet 4.0-5.0%92.4 Cross Slope (PAR) SF266145.6to $120 $31,92092765 5 ft

feet -.36"108.3 Vertical Change REF5109.3to92755 5 ft

feet 5.0-6.0%143.3 11145.6to92766 5 ft

feet 5.0-6.0%143.3 Running Slope SF11145.6to $120 $1,38092767 5 ft

$74,835.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: CAPISTRANO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

321 WOLFTRAP ST

End Street Name

2201111320

Run ID

S Wolftrap
St

29

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 9118.3to91938 5 ft

feet 3.0-4.0%19.1 Cross Slope (PAR) SF720.5to $120 $84091916 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF823.9to $120 $90091917 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF1429.1to $120 $1,68091918 5 ft

feet .56"28.7 Vertical Change REF529.7to91908 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF834.0to $120 $96091919 5 ft

feet 2.0-3.0%38.6 Cross Slope (PAR) SF1040.6to $120 $1,20091920 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3858.3to $120 $4,50091921 5 ft

feet .46"54.5 Vertical Change REF555.5to91909 5 ft

feet 4.0-5.0%58.8 Cross Slope (PAR) SF2864.3to $120 $3,30091922 5 ft

feet66.1 Key Note Segment 13392.7to91939 5 ft

feet .6"79.4 Vertical Change REF580.4to91910 5 ft

feet 3.0-4.0%95.5 Cross Slope (PAR) SF32101.8to $120 $3,78091923 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF11106.2to $120 $1,26091924 5 ft

feet 2.0-3.0%106.2 Cross Slope (PAR) SF16109.3to $120 $1,86091925 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF45119.2to $120 $5,34091926 5 ft

feet -.29"113.1 Vertical Change REF5114.1to91911 5 ft

feet119.3 Key Note Segment 152149.6to91940 5 ft

feet .35"148.5 Vertical Change REF5149.5to91912 5 ft

feet 4.0-5.0%149.6 Cross Slope (Driveway) SF18153.1to $40 $70091927 5 ft

feet 4.0-5.0%160.4 Cross Slope (PAR) SF78175.9to $120 $9,30091928 5 ft

feet176.1 Key Note Segment 133202.7to91941 5 ft

feet 4.0-5.0%204.1 Cross Slope (PAR) SF35211.1to $120 $4,20091929 5 ft

feet211.3 Key Note Segment 98230.9to91942 5 ft

feet 3.0-4.0%232.3 Cross Slope (PAR) SF6233.4to $120 $66091930 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF87251.1to $120 $10,38091931 5 ft

feet -.26"240.8 Vertical Change REF5241.8to91913 5 ft

feet 3.0-4.0%253.8 Cross Slope (PAR) SF55264.8to $120 $6,60091932 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

CHIANTI AVE

Survey Street Name Starting Street Name

321 WOLFTRAP ST

End Street Name

2201111320

Run ID

S Wolftrap
St

29

ID Sidewalk Width

Priority

feet 2.0-3.0%266.0 Cross Slope (PAR) SF67279.3to $120 $7,98091933 5 ft

feet282.5 Key Note Segment 143311.0to91943 5 ft

feet 3.0-4.0%311.0 Cross Slope (Driveway) SF27316.4to $40 $1,08091934 5 ft

feet319.9 Key Note Segment 94338.7to91944 5 ft

feet .28"322.3 Vertical Change REF5323.3to91914 5 ft

feet 2.0-3.0%343.7 Cross Slope (PAR) SF8345.2to $120 $90091935 5 ft

feet 2.0-3.0%351.4 Cross Slope (PAR) SF20355.3to $120 $2,34091936 5 ft

feet 2.0-3.0%365.0 Cross Slope (PAR) SF86382.2to $120 $10,32091937 5 ft

feet .4"383.4 Vertical Change LF5384.4to $75 $37591915 5 ft

feet383.9 Key Note Segment 97403.3to91945 5 ft

feet 6.0-7.0%403.4 5404.4to91946 5 ft

$80,455.00TOTAL COST FOR: S WOLFTRAP STE side of Starting at: CHIANTI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111332

Run ID

S Wolftrap
St

49

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF37174.2to $120 $44,52092086 5 ft

feet .41"16.1 Vertical Change REF517.1to92076 5 ft

feet .26"20.2 Vertical Change REF1924.0to92077 5 ft

feet .29"44.0 Vertical Change REF545.0to92078 5 ft

feet .43"61.9 Vertical Change REF1665.0to92079 5 ft

feet .86"66.4 Vertical Change SF567.4to $75 $37592080 5 ft

feet .43"76.5 Vertical Change REF577.5to92081 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF778.3to $120 $84092087 5 ft

feet -.26"80.3 Vertical Change LF581.3to $75 $37592082 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF1184.0to $120 $1,32092088 5 ft

feet 2.0-3.0%85.1 Cross Slope (PAR) SF3892.6to $120 $4,50092089 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF1999.3to $120 $2,22092090 5 ft

feet .28"96.5 Vertical Change REF597.5to92083 5 ft

feet 2.0-3.0%107.7 Cross Slope (PAR) SF63120.3to $120 $7,56092091 5 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF109145.0to $120 $13,08092092 5 ft

feet .34"138.4 Vertical Change REF5139.4to92084 5 ft

feet .27"142.7 Vertical Change REF5143.7to92085 5 ft

$74,790.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

CAPISTRANO DR

End Street Name

2201111428

Run ID

S Wolftrap
St

28

ID Sidewalk Width

Priority

feet .26"0.7 Vertical Change LF51.7to $75 $37592529 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF3912.7to $120 $4,62092540 5 ft

feet15.5 Key Note Segment 9534.4to92554 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF2340.3to $120 $2,82092541 5 ft

feet40.3 Key Note Segment 9960.1to92555 5 ft

feet 4.0-5.0%62.7 Cross Slope (PAR) SF5072.7to $120 $6,00092542 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF3780.0to $120 $4,38092543 5 ft

feet .31"80.6 Vertical Change LF581.6to $75 $37592530 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF1185.8to $120 $1,26092544 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF3195.9to $120 $3,72092545 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF22104.3to $120 $2,58092546 5 ft

feet .54"107.2 Vertical Change SF5108.2to $75 $37592531 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF9115.9to $120 $1,08092547 5 ft

feet115.9 Key Note Segment 98135.5to92556 5 ft

feet -.26"118.8 Vertical Change REF5119.8to92532 5 ft

feet .27"125.7 Vertical Change REF5126.7to92533 5 ft

feet .29"132.6 Vertical Change REF5133.6to92534 5 ft

feet 2.0-3.0%136.5 Cross Slope (Driveway) SF20140.5to $40 $80092548 5 ft

feet141.9 Key Note Segment 96161.1to92557 5 ft

feet 2.0-3.0%163.9 Cross Slope (PAR) SF22168.3to $120 $2,64092549 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF33177.8to $120 $3,90092550 5 ft

feet .3"189.7 Vertical Change LF5190.7to $75 $37592535 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF25213.3to $120 $3,00092551 5 ft

feet214.1 Key Note Segment 106235.3to92558 5 ft

feet 3.0-4.0%237.8 Cross Slope (PAR) SF7239.2to $120 $84092552 5 ft

feet240.6 Key Note Segment 106261.8to92559 5 ft

feet .4"251.4 Vertical Change REF5252.4to92536 5 ft

feet .28"262.3 Vertical Change REF5263.3to92537 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

CAPISTRANO DR

End Street Name

2201111428

Run ID

S Wolftrap
St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%272.9 Cross Slope (PAR) SF25277.8to $120 $2,94092553 5 ft

feet .26"276.5 Vertical Change REF5277.5to92538 5 ft

feet .26"280.7 Vertical Change LF5281.7to $75 $37592539 5 ft

$42,455.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

MAPLE ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201121055

Run ID

S Wolftrap
St

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF11824.3to $120 $14,16094721 5 ft

feet27.0 Key Note Segment 10447.8to94741 5 ft

feet .27"30.6 Vertical Change REF531.6to94713 5 ft

feet 4.0-5.0%48.8 Cross Slope (PAR) SF3054.8to $120 $3,60094722 5 ft

feet54.8 Key Note Segment 10575.7to94742 5 ft

feet -.3"55.5 Vertical Change REF556.5to94714 5 ft

feet .34"58.6 Vertical Change REF559.6to94715 5 ft

feet .42"65.7 Vertical Change REF566.7to94716 5 ft

feet -.3"74.3 Vertical Change REF575.3to94717 5 ft

feet 3.0-4.0%77.1 Cross Slope (PAR) SF1880.7to $120 $2,16094723 5 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF6693.9to $120 $7,92094724 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF18103.4to $120 $2,10094725 5 ft

feet 4.0-5.0%103.4 Cross Slope (PAR) SF47112.7to $120 $5,58094726 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF60124.7to $120 $7,20094727 5 ft

feet -.28"125.9 Vertical Change LF5126.9to $75 $37594718 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF21131.1to $120 $2,46094728 5 ft

feet 4.0-5.0%131.5 Cross Slope (PAR) SF62143.8to $120 $7,38094729 5 ft

feet -.3"142.7 Vertical Change REF5143.7to94719 5 ft

feet144.9 Key Note Segment 151175.0to94743 5 ft

feet 3.0-4.0%176.5 Cross Slope (PAR) SF26181.7to $120 $3,12094730 5 ft

feet182.3 Key Note Segment 124207.0to94744 5 ft

feet 3.0-4.0%208.8 Cross Slope (PAR) SF15211.7to $120 $1,74094731 5 ft

feet 3.0-4.0%214.3 Cross Slope (PAR) SF82230.6to $120 $9,78094732 5 ft

feet 4.0-5.0%234.3 Cross Slope (PAR) SF83250.8to $120 $9,90094733 5 ft

feet 3.0-4.0%253.0 Cross Slope (PAR) SF28258.6to $120 $3,36094734 5 ft

feet 5.0-6.0%258.6 Cross Slope (PAR) SF23263.2to $120 $2,76094735 5 ft

feet 3.0-4.0%265.6 Cross Slope (PAR) SF24270.4to $120 $2,88094736 5 ft

feet271.5 Key Note Segment 144300.4to94745 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E S WOLFTRAP ST

Street Side

MAPLE ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201121055

Run ID

S Wolftrap
St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%302.5 Cross Slope (PAR) SF29308.3to $120 $3,48094737 5 ft

feet -.27"305.2 Vertical Change REF5306.2to94720 5 ft

feet308.7 Key Note Segment 142337.1to94746 5 ft

feet 4.0-5.0%337.5 Cross Slope (PAR) SF72351.9to $120 $8,64094738 5 ft

feet 2.0-3.0%351.9 Cross Slope (PAR) SF20355.9to $120 $2,40094739 5 ft

feet 4.0-5.0%355.9 Cross Slope (PAR) SF25360.9to $120 $3,00094740 5 ft

$103,995.00TOTAL COST FOR: S WOLFTRAP STE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

CHIANTI AVE

End Street Name

2201111458

Run ID

S Wolftrap
St

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5611.1to $120 $6,66092917 5 ft

feet 2.22"0.4 Vertical Change REF51.4to92914 5 ft

feet 4.0-5.0%11.1 Cross Slope (PAR) SF5922.9to $120 $7,08092918 5 ft

feet 3.0-4.0%25.6 Cross Slope (PAR) SF4334.3to $120 $5,22092919 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF2338.9to $120 $2,76092920 5 ft

feet 4.0-5.0%38.9 Cross Slope (PAR) SF2944.7to $120 $3,48092921 5 ft

feet 3.0-4.0%49.3 Cross Slope (PAR) SF4959.1to $120 $5,88092922 5 ft

feet 5.0-6.0%60.7 Cross Slope (PAR) SF2966.5to $120 $3,48092923 5 ft

feet 4.0-5.0%68.8 Cross Slope (PAR) SF1872.3to $120 $2,10092924 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF2276.8to $120 $2,58092925 5 ft

feet 4.0-5.0%76.8 Cross Slope (PAR) SF9295.1to $120 $10,98092926 5 ft

feet 1.03"84.8 Vertical Change REF585.8to92915 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF1798.5to $120 $2,04092927 5 ft

feet 4.0-5.0%100.1 Cross Slope (PAR) SF59111.8to $120 $7,02092928 5 ft

feet 3.16"109.1 Vertical Change REF5110.1to92916 5 ft

feet 4.0-5.0%114.9 Cross Slope (PAR) SF46124.1to $120 $5,52092929 5 ft

feet 3.0-4.0%128.3 Cross Slope (PAR) SF84145.2to $120 $10,14092930 5 ft

$74,940.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

OAK ST

Survey Street Name Starting Street Name

PLUMAS ST

End Street Name

2201120938

Run ID

S Wolftrap
St

44

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF347.0to $120 $4,02093882 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF68.1to $120 $66093883 5 ft

feet 3.53"11.2 Vertical Change REF512.2to93876 5 ft

feet 4.0-5.0%11.3 Cross Slope (PAR) SF2516.3to $120 $3,00093884 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF3623.5to $120 $4,32093885 5 ft

feet 4.0-5.0%24.8 Cross Slope (PAR) SF10746.1to $120 $12,78093886 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF948.0to $120 $1,02093887 5 ft

feet 4.0-5.0%50.8 Cross Slope (PAR) SF3958.5to $120 $4,62093888 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF860.9to $120 $96093889 5 ft

feet -.31"60.0 Vertical Change REF561.0to93877 5 ft

feet 4.0-5.0%62.9 Cross Slope (PAR) SF864.5to $120 $96093890 5 ft

feet 5.0-6.0%68.5 Cross Slope (PAR) SF1270.9to $120 $1,44093891 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF4681.7to $120 $5,58093892 5 ft

feet .32"76.6 Vertical Change REF577.6to93878 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF1191.4to $120 $1,26093893 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF48102.3to $120 $5,70093894 5 ft

feet 4.0-5.0%102.3 Cross Slope (PAR) SF33108.9to $120 $3,96093895 5 ft

feet 2.0-3.0%110.9 Cross Slope (PAR) SF77126.3to $120 $9,24093896 5 ft

feet 3.0-4.0%129.3 Cross Slope (PAR) SF15132.4to $120 $1,86093897 5 ft

feet 3.0-4.0%136.9 Cross Slope (PAR) SF54147.6to $120 $6,42093898 5 ft

feet 3"140.7 Vertical Change REF5141.7to93879 5 ft

feet 2.09"145.3 Vertical Change REF5146.3to93880 5 ft

feet .42"147.5 Vertical Change REF5148.5to93881 5 ft

$67,800.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W S WOLFTRAP ST

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201120940

Run ID

S Wolftrap
St

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF265.4to $120 $3,06093904 5 ft

feet 4.0-5.0%6.3 Cross Slope (PAR) SF149.2to $120 $1,74093905 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF4321.8to $120 $5,10093906 5 ft

feet .32"21.7 Vertical Change REF522.7to93899 5 ft

feet 4.0-5.0%23.2 Cross Slope (PAR) SF4532.2to $120 $5,40093907 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF1737.5to $120 $2,04093908 5 ft

feet -.32"36.3 Vertical Change REF537.3to93900 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF3446.6to $120 $4,08093909 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF650.3to $120 $66093910 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF2058.3to $120 $2,40093911 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF659.5to $120 $66093912 5 ft

feet .34"61.6 Vertical Change LF562.6to $75 $37593901 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF663.8to $120 $66093913 5 ft

feet 5.0-6.0%66.3 Cross Slope (PAR) SF567.3to $120 $60093914 5 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF9388.3to $120 $11,10093915 5 ft

feet 4.0-5.0%88.8 Cross Slope (PAR) SF3094.8to $120 $3,60093916 5 ft

feet 3.0-4.0%97.3 Cross Slope (PAR) SF798.7to $120 $84093917 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF45107.6to $120 $5,34093918 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF41116.0to $120 $4,92093919 5 ft

feet 3.0-4.0%119.1 Cross Slope (PAR) SF6120.2to $120 $66093920 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF51130.3to $120 $6,06093921 5 ft

feet 4.0-5.0%130.3 Cross Slope (PAR) SF11132.6to $120 $1,38093922 5 ft

feet 3.0-4.0%136.1 Cross Slope (PAR) SF42144.4to $120 $4,98093923 5 ft

feet .47"145.9 Vertical Change LF5146.9to $75 $37593903 5 ft

$66,030.00TOTAL COST FOR: S WOLFTRAP STW side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAINT MARY AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211457

Run ID

Saint Mary
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%13.7 Cross Slope (PAR) SF715.0to $120 $78080113 5 ft

feet .28"19.9 Vertical Change LF520.9to $75 $37580103 5 ft

feet21.7 Key Note Segment 10943.4to80130 5 ft

feet .28"43.8 Vertical Change REF544.8to80104 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF4252.7to $120 $5,04080114 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF4063.1to $120 $4,80080115 5 ft

feet 3.0-4.0%65.9 Cross Slope (PAR) SF3372.5to $120 $3,96080116 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF875.5to $120 $90080117 5 ft

feet75.5 Key Note Segment 11498.2to80131 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF21103.5to $120 $2,52080118 5 ft

feet103.8 Key Note Segment 120127.8to80132 5 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF79148.7to $120 $9,48080119 5 ft

feet 4.0-5.0%149.2 Cross Slope (PAR) SF24154.0to $120 $2,88080120 5 ft

feet .27"151.3 Vertical Change REF5152.3to80105 5 ft

feet 2.0-3.0%154.4 Cross Slope (PAR) SF14157.1to $120 $1,62080121 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF73174.0to $120 $8,76080122 5 ft

feet .37"165.4 Vertical Change REF5166.4to80106 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF20180.8to $120 $2,40080123 5 ft

feet182.8 Key Note Segment 121206.9to80133 5 ft

feet .33"208.0 Vertical Change REF5209.0to80107 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF9209.7to $120 $1,02080124 5 ft

feet211.7 Key Note Segment 101231.8to80134 5 ft

feet .36"212.3 Vertical Change REF5213.3to80108 5 ft

feet 3.0-4.0%234.8 Cross Slope (PAR) SF297294.1to $120 $35,58080125 5 ft

feet .3"250.8 Vertical Change REF5251.8to80109 5 ft

feet294.1 Key Note Segment 94312.9to80135 5 ft

feet .26"303.8 Vertical Change REF5304.8to80111 5 ft

feet 3.0-4.0%313.8 Cross Slope (PAR) SF10315.8to $120 $1,20080126 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAINT MARY AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211457

Run ID

Saint Mary
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%318.7 Cross Slope (PAR) SF8320.3to $120 $96080127 5 ft

feet320.3 Key Note Segment 95339.2to80136 5 ft

feet .28"329.9 Vertical Change REF5330.9to80112 5 ft

feet 4.0-5.0%342.4 Cross Slope (PAR) SF79358.1to $120 $9,42080128 5 ft

feet 2.0-3.0%358.3 Cross Slope (PAR) SF44367.0to $120 $5,22080129 5 ft

$96,915.00TOTAL COST FOR: SAINT MARY AVEN side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SALVADOR WY

Street Side

JOSEPHINE CT

Survey Street Name Starting Street Name

JADEN CT

End Street Name

2202081125

Run ID

Salvador Wy

32

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5911.7to $120 $7,020125859 5 ft

feet 2.0-3.0%11.7 Cross Slope (PAR) SF1314.2to $120 $1,500125860 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF18253.6to $120 $21,840125861 5 ft

feet .3"23.1 Vertical Change REF524.1to125855 5 ft

feet -.27"31.5 Vertical Change REF532.5to125856 5 ft

feet 2.0-3.0%63.2 Cross Slope (PAR) SF3670.3to $120 $4,260125862 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF1886.1to $120 $2,100125863 5 ft

feet 5.0-6.0%88.3 Cross Slope (PAR) SF689.5to $120 $720125864 5 ft

feet -.39"92.0 Vertical Change LF593.0to $75 $375125857 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF7101.2to $120 $840125865 5 ft

feet 2.0-3.0%117.7 Cross Slope (PAR) SF5118.7to $120 $600125866 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF25129.3to $120 $3,000125867 5 ft

feet .43"131.6 Vertical Change LF5132.6to $75 $375125858 5 ft

feet 2.0-3.0%134.1 Cross Slope (PAR) SF94152.8to $120 $11,220125868 5 ft

$53,850.00TOTAL COST FOR: SALVADOR WYE side of Starting at: JOSEPHINE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SALVADOR WY

Street Side

LA JOLLA WY

Survey Street Name Starting Street Name

JOSEPHINE CT

End Street Name

2202081037

Run ID

Salvador Wy

39

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF24849.6to $120 $29,760125379 5 ft

feet .69"24.6 Vertical Change REF525.6to125375 5 ft

feet .38"50.5 Vertical Change REF551.5to125376 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF11073.2to $120 $13,140125380 5 ft

feet 4.0-5.0%73.2 Cross Slope (PAR) SF3680.4to $120 $4,320125381 5 ft

feet .56"76.3 Vertical Change REF577.3to125377 5 ft

feet 3.0-4.0%85.2 Cross Slope (PAR) SF3692.4to $120 $4,320125382 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF2296.8to $120 $2,640125383 5 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF76115.8to $120 $9,060125384 5 ft

feet 3.0-4.0%118.2 Cross Slope (PAR) SF52128.6to $120 $6,240125385 5 ft

feet .29"119.4 Vertical Change REF5120.4to125378 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF8130.2to $120 $960125386 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF94151.9to $120 $11,280125387 5 ft

$81,720.00TOTAL COST FOR: SALVADOR WYW side of Starting at: LA JOLLA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN ANDREA AVE

Street Side

772 SAN ANDREA AVE

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211443

Run ID

San Andrea
Ave

78

ID Sidewalk Width

Priority

feet 11.0-12.0%4.0 Cross Slope (PAR) SF7418.8to $120 $8,88079986 5 ft

feet 11.0-12.0%21.5 Cross Slope (PAR) SF1925.3to $120 $2,28079987 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF1632.0to $120 $1,86079988 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF2539.3to $120 $3,00079989 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF2644.5to $120 $3,12079990 5 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF6061.6to $120 $7,14079991 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF5776.8to $120 $6,84079992 5 ft

feet76.8 Key Note Segment 9896.3to80004 5 ft

feet 3.0-4.0%97.3 Cross Slope (PAR) SF1399.8to $120 $1,50079993 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF18104.8to $120 $2,16079994 5 ft

feet104.9 Key Note Segment 109126.7to80005 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF75143.0to $120 $8,94079995 5 ft

feet 4.0-5.0%145.3 Cross Slope (PAR) SF27150.7to $120 $3,24079996 5 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF128176.2to $120 $15,30079997 5 ft

feet .38"176.1 Vertical Change REF5177.1to79983 5 ft

feet176.2 Key Note Segment 142204.5to80006 5 ft

feet 3.0-4.0%205.8 Cross Slope (PAR) SF18209.3to $120 $2,10079998 5 ft

feet 5.0-6.0%210.4 Cross Slope (PAR) SF10212.3to $120 $1,14079999 5 ft

feet .27"211.4 Vertical Change REF5212.4to79984 5 ft

feet212.6 Key Note Segment 99232.3to80007 5 ft

feet 4.0-5.0%232.4 Cross Slope (Driveway) SF165265.3to $40 $6,58080000 5 ft

feet267.0 Key Note Segment 95286.0to80008 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF33294.2to $120 $3,90080001 5 ft

feet 3.0-4.0%297.0 Cross Slope (PAR) SF14299.7to $120 $1,62080002 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF70313.7to $120 $8,40080003 5 ft

feet .29"313.4 Vertical Change REF5314.4to79985 5 ft

$88,000.00TOTAL COST FOR: SAN ANDREA AVES side of Starting at: 772 SAN ANDREA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN ANDREA AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211438

Run ID

San Andrea
Ave

80

ID Sidewalk Width

Priority

feet 11.0-12.0%4.2 Cross Slope (PAR) SF12729.5to $120 $15,18079950 5 ft

feet .59"40.1 Vertical Change SF541.1to $75 $37579940 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1547.2to $120 $1,74079951 5 ft

feet47.2 Key Note Segment 10668.4to79968 5 ft

feet -.32"57.5 Vertical Change REF558.5to79941 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF5379.3to $120 $6,30079952 5 ft

feet 2.86"74.7 Vertical Change REF575.7to79942 5 ft

feet 4.0-5.0%79.3 Cross Slope (PAR) SF120103.3to $120 $14,40079953 5 ft

feet .26"99.4 Vertical Change REF5100.4to79943 5 ft

feet104.2 Key Note Segment 108125.8to79969 5 ft

feet 3.0-4.0%126.3 Cross Slope (Driveway) SF36133.4to $40 $1,42079954 5 ft

feet .4"133.5 Vertical Change LF5134.5to $75 $37579944 5 ft

feet133.5 Key Note Segment 115156.4to79970 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF21161.1to $120 $2,58079955 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF82189.3to $120 $9,84079956 5 ft

feet 4.0-5.0%189.3 Cross Slope (PAR) SF100209.3to $120 $12,00079957 5 ft

feet209.3 Key Note Segment 99229.0to79971 5 ft

feet .5"219.6 Vertical Change REF5220.6to79945 5 ft

feet 2.0-3.0%233.7 Cross Slope (PAR) SF53244.3to $120 $6,36079958 5 ft

feet244.3 Key Note Segment 140272.3to79972 5 ft

feet .26"262.0 Vertical Change REF5263.0to79946 5 ft

feet 4.0-5.0%273.3 Cross Slope (PAR) SF70287.3to $120 $8,40079959 5 ft

feet .26"277.4 Vertical Change REF5278.4to79947 5 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF99307.1to $120 $11,88079960 5 ft

feet 4.0-5.0%307.1 Cross Slope (PAR) SF54317.9to $120 $6,48079961 5 ft

feet319.4 Key Note Segment 100339.3to79973 5 ft

feet 2.0-3.0%340.5 Cross Slope (PAR) SF48350.1to $120 $5,76079962 5 ft

feet350.5 Key Note Segment 158382.1to79974 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN ANDREA AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211438

Run ID

San Andrea
Ave

80

ID Sidewalk Width

Priority

feet .42"382.5 Vertical Change REF5383.5to79949 5 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF16386.5to $120 $1,92079963 5 ft

feet 4.0-5.0%386.5 Cross Slope (PAR) SF86403.7to $120 $10,32079964 5 ft

feet405.0 Key Note Segment 111427.1to79975 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF74442.5to $120 $8,82079965 5 ft

feet 4.0-5.0%443.0 Cross Slope (PAR) SF30449.0to $120 $3,60079966 5 ft

feet 2.0-3.0%449.0 Cross Slope (PAR) SF19452.8to $120 $2,28079967 5 ft

$130,030.00TOTAL COST FOR: SAN ANDREA AVEN side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN ANDREA AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

792 SAN ANDREA AVE

End Street Name

2110211441

Run ID

San Andrea
Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF10321.5to $120 $12,30079977 5 ft

feet21.5 Key Note Segment 10041.4to79980 5 ft

feet .3"41.1 Vertical Change REF542.1to79976 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF543.5to $120 $60079978 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF1546.5to $120 $1,80079979 5 ft

$14,700.00TOTAL COST FOR: SAN ANDREA AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN ANGELO AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211304

Run ID

San Angelo
Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF227.0to $120 $2,58079421 5 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF7126.1to $120 $8,52079422 5 ft

feet26.1 Key Note Segment 9444.8to79437 5 ft

feet 2.0-3.0%45.5 Cross Slope (PAR) SF16378.1to $120 $19,56079423 5 ft

feet .29"65.9 Vertical Change REF566.9to79408 5 ft

feet78.4 Key Note Segment 9697.7to79438 5 ft

feet -.38"97.1 Vertical Change REF598.1to79409 5 ft

feet -1.65"103.1 Vertical Change SF5104.1to $75 $37579410 5 ft

feet .41"107.3 Vertical Change LF5108.3to $75 $37579411 5 ft

feet108.9 Key Note Segment 91127.0to79439 5 ft

feet .41"117.0 Vertical Change REF5118.0to79412 5 ft

feet 3.0-4.0%127.8 Cross Slope (PAR) SF96147.0to $120 $11,52079424 5 ft

feet .63"129.1 Vertical Change REF5130.1to79413 5 ft

feet .36"144.4 Vertical Change REF5145.4to79414 5 ft

feet 2.0-3.0%147.0 Cross Slope (PAR) SF33153.7to $120 $4,02079425 5 ft

feet -.55"151.4 Vertical Change REF5152.4to79415 5 ft

feet 2.0-3.0%158.6 Cross Slope (PAR) SF92176.9to $120 $10,98079426 5 ft

feet 4.0-5.0%177.4 Cross Slope (PAR) SF25182.4to $120 $3,00079427 5 ft

feet184.7 Key Note Segment 91202.8to79440 5 ft

feet -.29"186.0 Vertical Change REF5187.0to79416 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF20207.8to $120 $2,40079428 5 ft

feet 2.0-3.0%208.1 Cross Slope (PAR) SF35215.0to $120 $4,14079429 5 ft

feet216.3 Key Note Segment 90234.2to79441 5 ft

feet -.26"216.6 Vertical Change REF5217.6to79417 5 ft

feet 3.0-4.0%236.3 Cross Slope (PAR) SF50246.2to $120 $5,94079430 5 ft

feet 3.0-4.0%248.6 Cross Slope (PAR) SF20252.5to $120 $2,34079431 5 ft

feet 2.0-3.0%254.7 Cross Slope (PAR) SF26259.8to $120 $3,06079432 5 ft

feet 3.0-4.0%269.7 Cross Slope (PAR) SF108291.3to $120 $12,96079433 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN ANGELO AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211304

Run ID

San Angelo
Ave

60

ID Sidewalk Width

Priority

feet -.27"280.5 Vertical Change REF5281.5to79419 5 ft

feet .3"283.8 Vertical Change REF5284.8to79420 5 ft

feet292.3 Key Note Segment 97311.7to79442 5 ft

feet 2.0-3.0%314.7 Cross Slope (PAR) SF43323.2to $120 $5,10079434 5 ft

feet323.2 Key Note Segment 92341.6to79443 5 ft

feet 3.0-4.0%343.3 Cross Slope (PAR) SF44352.1to $120 $5,28079435 5 ft

feet 2.0-3.0%352.1 Cross Slope (PAR) SF66365.3to $120 $7,92079436 5 ft

$110,070.00TOTAL COST FOR: SAN ANGELO AVEN side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN ANGELO AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211301

Run ID

San Angelo
Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF408.0to $120 $4,80079383 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF3016.2to $120 $3,54079384 5 ft

feet 3.0-4.0%20.1 Cross Slope (PAR) SF2224.5to $120 $2,64079385 5 ft

feet25.4 Key Note Segment 9344.0to79401 5 ft

feet 3.0-4.0%47.1 Cross Slope (PAR) SF2351.7to $120 $2,76079386 5 ft

feet51.7 Key Note Segment 14981.5to79402 5 ft

feet .53"53.1 Vertical Change REF554.1to79377 5 ft

feet 3.0-4.0%82.2 Cross Slope (Driveway) SF4791.6to $40 $1,88079387 5 ft

feet .27"91.3 Vertical Change REF592.3to79378 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF1394.1to $120 $1,50079388 5 ft

feet 2.0-3.0%101.5 Cross Slope (PAR) SF74116.3to $120 $8,88079389 5 ft

feet 4.0-5.0%116.3 Cross Slope (PAR) SF81132.5to $120 $9,72079390 5 ft

feet .27"119.8 Vertical Change REF5120.8to79379 5 ft

feet132.5 Key Note Segment 94151.3to79403 5 ft

feet .36"142.1 Vertical Change REF5143.1to79380 5 ft

feet 3.0-4.0%152.8 Cross Slope (PAR) SF19156.7to $120 $2,34079391 5 ft

feet160.1 Key Note Segment 99179.8to79404 5 ft

feet 4.0-5.0%180.8 Cross Slope (PAR) SF124205.6to $120 $14,88079392 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF164239.3to $120 $19,68079393 5 ft

feet239.7 Key Note Segment 98259.2to79405 5 ft

feet 3.0-4.0%260.6 Cross Slope (PAR) SF20264.6to $120 $2,40079394 5 ft

feet 2.0-3.0%264.6 Cross Slope (PAR) SF9266.4to $120 $1,08079395 5 ft

feet269.3 Key Note Segment 139297.0to79406 5 ft

feet 5.0-6.0%297.0 Cross Slope (Driveway) SF5298.0to $40 $20079396 5 ft

feet 3.0-4.0%298.6 Cross Slope (PAR) SF105319.6to $120 $12,60079397 5 ft

feet 1.02"309.0 Vertical Change REF5310.0to79381 5 ft

feet323.1 Key Note Segment 96342.3to79407 5 ft

feet 2.0-3.0%344.6 Cross Slope (PAR) SF7345.9to $120 $78079398 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN ANGELO AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211301

Run ID

San Angelo
Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%348.6 Cross Slope (PAR) SF76363.8to $120 $9,12079399 5 ft

feet 4.0-5.0%365.8 Cross Slope (PAR) SF9367.5to $120 $1,02079400 5 ft

feet .3"367.5 Vertical Change REF5368.5to79382 5 ft

$99,820.00TOTAL COST FOR: SAN ANGELO AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN BRUNO AVE

Street Side

1020 SAN BRUNO AVE

Survey Street Name Starting Street Name

LIME AVE

End Street Name

2201201237

Run ID

San Bruno
Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF387.6to $120 $4,560105282 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF5923.0to $120 $7,080105283 5 ft

feet -.28"21.1 Vertical Change REF522.1to105277 5 ft

feet 3.0-4.0%26.8 Cross Slope (PAR) SF2030.8to $120 $2,400105284 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF7746.1to $120 $9,180105285 5 ft

feet .3"33.9 Vertical Change REF534.9to105278 5 ft

feet -.52"44.5 Vertical Change REF545.5to105279 5 ft

feet46.1 Key Note Segment 9765.6to105290 5 ft

feet 3.0-4.0%67.7 Cross Slope (PAR) SF668.8to $120 $660105286 5 ft

feet 3.0-4.0%71.0 Cross Slope (PAR) SF1473.8to $120 $1,680105287 5 ft

feet73.8 Key Note Segment 9592.8to105291 5 ft

feet .45"93.4 Vertical Change REF594.4to105280 5 ft

feet 3.0-4.0%94.3 Cross Slope (PAR) SF1697.5to $120 $1,920105288 5 ft

feet 4.0-5.0%100.9 Cross Slope (PAR) SF38108.5to $120 $4,560105289 5 ft

feet .33"102.8 Vertical Change REF5103.8to105281 5 ft

$32,040.00TOTAL COST FOR: SAN BRUNO AVESW side of Starting at: 1020 SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN BRUNO AVE

Street Side

1999 SAN BRUNO AVE

Survey Street Name Starting Street Name

1999 SAN BRUNO AVE

End Street Name

2201201356

Run ID

San Bruno
Ave

22

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF20320.3to $120 $24,360105589 10 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF1223.9to $120 $1,440105590 10 ft

$25,800.00TOTAL COST FOR: SAN BRUNO AVENE side of Starting at: 1999 SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN BRUNO AVE

Street Side

1999 SAN BRUNO AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201359

Run ID

San Bruno
Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580105593 5 ft

feet .26"5.1 Vertical Change LF56.1to $75 $375105591 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF612.4to $120 $660105594 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF2121.1to $120 $2,520105595 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF2329.8to $120 $2,760105596 5 ft

feet .47"37.0 Vertical Change LF538.0to $75 $375105592 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF323107.0to $120 $38,760105597 5 ft

feet 36"61.5 Continuous Width SF562.5to $120 $600105599 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF82127.7to $120 $9,780105598 5 ft

$58,410.00TOTAL COST FOR: SAN BRUNO AVENE side of Starting at: 1999 SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN BRUNO AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201421

Run ID

San Bruno
Ave

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF61.8to $120 $720105771 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF53.3to $120 $660105772 5 ft

feet .32"4.7 Vertical Change LF157.6to $75 $1,088105752 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF79.5to $120 $840105773 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF3419.3to $120 $4,080105774 5 ft

feet27.4 Key Note Segment 9947.2to105795 5 ft

feet .32"38.3 Vertical Change REF539.3to105753 5 ft

feet -1.95"48.0 Vertical Change REF549.0to105754 5 ft

feet 3.0-4.0%48.4 Cross Slope (PAR) SF2453.1to $120 $2,820105775 5 ft

feet54.4 Key Note Segment 10575.3to105796 5 ft

feet .69"75.5 Vertical Change REF576.5to105756 5 ft

feet 5.0-6.0%75.8 Cross Slope (PAR) SF1178.0to $120 $1,320105776 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF879.6to $120 $960105777 5 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF1782.9to $120 $1,980105778 5 ft

feet .27"86.9 Vertical Change LF587.9to $75 $375105757 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF38121.8to $120 $4,500105779 5 ft

feet122.8 Key Note Segment 103143.3to105797 5 ft

feet 4.0-5.0%143.6 Cross Slope (PAR) SF35150.7to $120 $4,260105780 5 ft

feet150.7 Key Note Segment 95169.6to105798 5 ft

feet .28"151.7 Vertical Change REF5152.7to105758 5 ft

feet 2.59"168.5 Vertical Change REF5169.5to105759 5 ft

feet .65"170.6 Vertical Change SF5171.6to $75 $375105760 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF212216.6to $120 $25,380105781 5 ft

feet217.9 Key Note Segment 101238.1to105799 5 ft

feet 2.0-3.0%240.4 Cross Slope (PAR) SF22244.8to $120 $2,640105782 5 ft

feet244.8 Key Note Segment 99264.5to105800 5 ft

feet .82"246.8 Vertical Change REF5247.8to105761 5 ft

feet 2.0-3.0%266.2 Cross Slope (PAR) SF48275.9to $120 $5,820105783 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN BRUNO AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201421

Run ID

San Bruno
Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%279.8 Cross Slope (PAR) SF39287.5to $120 $4,620105784 5 ft

feet 3.0-4.0%290.9 Cross Slope (PAR) SF22295.3to $120 $2,640105785 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF78312.3to $120 $9,300105786 5 ft

feet312.6 Key Note Segment 105333.7to105801 5 ft

feet .28"313.0 Vertical Change REF5314.0to105762 5 ft

feet 4.0-5.0%334.9 Cross Slope (PAR) SF22339.2to $120 $2,580105787 5 ft

feet339.6 Key Note Segment 99359.4to105802 5 ft

feet .27"343.9 Vertical Change REF5344.9to105764 5 ft

feet 2.0-3.0%363.5 Cross Slope (PAR) SF75378.5to $120 $9,000105788 5 ft

feet .58"369.4 Vertical Change REF5370.4to105766 5 ft

feet 2.0-3.0%386.3 Cross Slope (PAR) SF7387.7to $120 $840105789 5 ft

feet 2.0-3.0%392.3 Cross Slope (PAR) SF24397.0to $120 $2,820105790 5 ft

feet 2.0-3.0%403.3 Cross Slope (PAR) SF9405.1to $120 $1,080105791 5 ft

feet407.6 Key Note Segment 94426.3to105803 5 ft

feet 3.0-4.0%428.3 Cross Slope (PAR) SF5429.3to $120 $600105792 5 ft

feet 2.0-3.0%429.5 Cross Slope (PAR) SF32435.8to $120 $3,780105793 5 ft

feet435.8 Key Note Segment 94454.5to105804 5 ft

feet .49"436.1 Vertical Change REF5437.1to105768 5 ft

feet .46"454.6 Vertical Change LF5455.6to $75 $375105769 5 ft

feet 2.0-3.0%456.1 Cross Slope (PAR) SF46465.2to $120 $5,460105794 5 ft

feet .62"465.0 Vertical Change REF5466.0to105770 5 ft

$100,912.50TOTAL COST FOR: SAN BRUNO AVENE side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN BRUNO AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

188 SAN BRUNO AVE

End Street Name

2201201353

Run ID

San Bruno
Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF294.0to $120 $3,480105565 10 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF3612.2to $120 $4,320105566 10 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF1829.4to $120 $2,160105567 10 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF18056.8to $120 $21,600105568 10 ft

feet 3.0-4.0%59.0 Cross Slope (PAR) SF3962.9to $120 $4,680105569 10 ft

feet 2.0-3.0%63.2 Cross Slope (PAR) SF5168.3to $120 $6,120105570 10 ft

feet 5.0-6.0%71.5 Cross Slope (PAR) SF3675.1to $120 $4,320105571 10 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF9586.8to $120 $11,400105572 10 ft

feet 3.0-4.0%90.4 Cross Slope (PAR) SF3293.6to $120 $3,840105573 10 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF2896.4to $120 $3,360105574 10 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF18101.1to $120 $2,160105575 10 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF267128.7to $120 $32,040105576 10 ft

feet 1.94"116.7 Vertical Change REF10117.7to105560 10 ft

feet 2.0-3.0%131.5 Cross Slope (PAR) SF124143.9to $120 $14,880105577 10 ft

feet 2.0-3.0%156.4 Cross Slope (PAR) SF132169.6to $120 $15,840105578 10 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF28175.7to $120 $3,360105579 10 ft

feet .94"175.4 Vertical Change REF10176.4to105561 10 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF31186.4to $120 $3,720105580 10 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF116202.6to $120 $13,920105581 10 ft

feet .58"205.3 Vertical Change REF10206.3to105562 10 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF14207.6to $120 $1,680105582 10 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF34228.9to $120 $4,080105583 10 ft

feet 2.0-3.0%243.3 Cross Slope (PAR) SF63249.6to $120 $7,560105584 10 ft

feet .31"243.7 Vertical Change REF10244.7to105563 10 ft

feet 2.0-3.0%254.4 Cross Slope (PAR) SF199274.3to $120 $23,880105585 10 ft

feet274.3 Key Note Segment 299304.2to105588 10 ft

feet 3.0-4.0%306.7 Cross Slope (PAR) SF42310.9to $120 $5,040105586 10 ft

feet -.29"306.8 Vertical Change REF10307.8to105564 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN BRUNO AVE

Street Side

LIME AVE

Survey Street Name Starting Street Name

188 SAN BRUNO AVE

End Street Name

2201201353

Run ID

San Bruno
Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%312.5 Cross Slope (PAR) SF10313.5to $120 $1,200105587 10 ft

$194,640.00TOTAL COST FOR: SAN BRUNO AVESW side of Starting at: LIME AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN BRUNO AVE

Street Side

RAYMOND THOMAS ST

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201134

Run ID

San Bruno
Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%8.6 Cross Slope (PAR) SF12232.9to $120 $14,580104838 5 ft

feet .37"22.2 Vertical Change REF523.2to104828 5 ft

feet .32"35.0 Vertical Change LF536.0to $75 $375104829 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF738.4to $120 $840104839 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF4651.9to $120 $5,520104840 5 ft

feet62.8 Key Note Segment 10183.0to104849 5 ft

feet -.26"81.1 Vertical Change REF582.1to104830 5 ft

feet 2.0-3.0%84.9 Cross Slope (PAR) SF7098.8to $120 $8,340104841 5 ft

feet -.39"90.4 Vertical Change REF591.4to104831 5 ft

feet98.8 Key Note Segment 98118.4to104850 5 ft

feet -.34"109.5 Vertical Change REF5110.5to104832 5 ft

feet -.8"118.9 Vertical Change REF5119.9to104833 5 ft

feet 3.0-4.0%119.4 Cross Slope (PAR) SF5120.4to $120 $600104842 5 ft

feet 2.0-3.0%121.2 Cross Slope (PAR) SF142149.5to $120 $16,980104843 5 ft

feet -.28"132.5 Vertical Change REF5133.5to104834 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF56166.6to $120 $6,780104844 5 ft

feet168.7 Key Note Segment 97188.0to104851 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF20201.7to $120 $2,400104845 5 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF21213.4to $120 $2,520104846 5 ft

feet220.3 Key Note Segment 99240.0to104852 5 ft

feet .28"240.0 Vertical Change REF5241.0to104835 5 ft

feet 3.0-4.0%240.3 Cross Slope (Driveway) SF5241.3to $40 $200104847 5 ft

feet 2.0-3.0%247.9 Cross Slope (PAR) SF18251.4to $120 $2,100104848 5 ft

feet252.3 Key Note Segment 99272.0to104853 5 ft

feet .4"255.1 Vertical Change REF5256.1to104836 5 ft

feet -.26"260.3 Vertical Change REF5261.3to104837 5 ft

$61,235.00TOTAL COST FOR: SAN BRUNO AVESW side of Starting at: RAYMOND THOMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN BRUNO AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

RAYMOND THOMAS ST

End Street Name

2201201129

Run ID

San Bruno
Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13727.3to $120 $16,380104812 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF5945.3to $120 $7,080104813 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF10669.0to $120 $12,720104814 5 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF2476.4to $120 $2,880104815 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF8496.2to $120 $10,080104816 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF123126.7to $120 $14,700104817 5 ft

feet 3.0-4.0%129.1 Cross Slope (PAR) SF5130.2to $120 $660104818 5 ft

feet 4.0-5.0%132.4 Cross Slope (PAR) SF30138.3to $120 $3,540104819 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF38148.9to $120 $4,560104820 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF185189.9to $120 $22,200104821 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF22198.7to $120 $2,640104822 5 ft

feet 2.0-3.0%207.0 Cross Slope (PAR) SF12209.4to $120 $1,440104823 5 ft

feet 2.0-3.0%214.3 Cross Slope (PAR) SF53224.9to $120 $6,360104824 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF90257.3to $120 $10,800104825 5 ft

feet 2.82"254.6 Vertical Change REF5255.6to104810 5 ft

feet 2.0-3.0%261.2 Cross Slope (PAR) SF150291.2to $120 $18,000104826 5 ft

feet 1.55"276.0 Vertical Change REF5277.0to104811 5 ft

feet 2.0-3.0%295.1 Cross Slope (PAR) SF144323.9to $120 $17,280104827 5 ft

$151,320.00TOTAL COST FOR: SAN BRUNO AVENE side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN BRUNO AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1012 SAN BRUNO AVE

End Street Name

2201201236

Run ID

San Bruno
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF176.2to $120 $1,980105263 5 ft

feet .54"12.2 Vertical Change SF513.2to $75 $375105249 5 ft

feet12.2 Key Note Segment 9230.5to105272 5 ft

feet .26"30.5 Vertical Change REF531.5to105250 5 ft

feet37.6 Key Note Segment 10257.9to105273 5 ft

feet .26"38.1 Vertical Change REF539.1to105251 5 ft

feet 5.0-6.0%57.9 Cross Slope (Driveway) SF1661.0to $40 $620105264 5 ft

feet 3.0-4.0%61.4 Cross Slope (PAR) SF2265.7to $120 $2,580105265 5 ft

feet -.26"65.5 Vertical Change REF566.5to105252 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF1068.7to $120 $1,140105266 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF2076.3to $120 $2,400105267 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF127103.8to $120 $15,180105268 5 ft

feet -.28"85.2 Vertical Change REF586.2to105254 5 ft

feet .32"88.4 Vertical Change REF589.4to105255 5 ft

feet105.8 Key Note Segment 99125.5to105274 5 ft

feet .56"106.4 Vertical Change REF5107.4to105256 5 ft

feet -.89"125.6 Vertical Change REF5126.6to105257 5 ft

feet131.9 Key Note Segment 105152.9to105275 5 ft

feet .27"137.1 Vertical Change REF5138.1to105258 5 ft

feet .54"152.9 Vertical Change REF5153.9to105259 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF200195.5to $120 $23,940105269 5 ft

feet .3"175.3 Vertical Change REF5176.3to105260 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF11200.2to $120 $1,260105270 5 ft

feet200.2 Key Note Segment 107221.6to105276 5 ft

feet .81"201.0 Vertical Change REF5202.0to105261 5 ft

feet .43"222.2 Vertical Change REF5223.2to105262 5 ft

feet 3.0-4.0%222.3 Cross Slope (Driveway) SF12224.7to $40 $480105271 5 ft

$49,955.00TOTAL COST FOR: SAN BRUNO AVESW side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN CARLOS AVE

Street Side

937 SAN CARLOS AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201035

Run ID

San Carlos
Ave

25

ID Sidewalk Width

Priority

feet 2.0-3.0%39.3 Cross Slope (PAR) SF840.9to $120 $960104549 5 ft

feet46.3 Key Note Segment 9865.9to104553 5 ft

feet 4.0-5.0%66.8 Cross Slope (PAR) SF2471.6to $120 $2,880104550 5 ft

feet .28"72.5 Vertical Change REF573.5to104547 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF1876.2to $120 $2,100104551 5 ft

feet76.2 Key Note Segment 10296.5to104554 5 ft

feet .27"87.2 Vertical Change REF588.2to104548 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF22103.2to $120 $2,580104552 5 ft

$8,520.00TOTAL COST FOR: SAN CARLOS AVEN side of Starting at: 937 SAN CARLOS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN CARLOS AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201029

Run ID

San Carlos
Ave

47

ID Sidewalk Width

Priority

feet1.4 Key Note Segment 9219.8to104512 5 ft

feet -.3"1.7 Vertical Change REF52.7to104496 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF3230.2to $120 $3,840104502 5 ft

feet30.2 Key Note Segment 9348.7to104513 5 ft

feet 5.0-6.0%49.4 Cross Slope (Driveway) SF8265.8to $40 $3,280104503 5 ft

feet .31"49.6 Vertical Change REF550.6to104497 5 ft

feet 5.0-6.0%69.3 Cross Slope (PAR) SF1572.3to $120 $1,800104504 5 ft

feet 3.0-4.0%74.0 Cross Slope (PAR) SF575.0to $120 $600104505 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF2782.0to $120 $3,180104506 5 ft

feet 3.0-4.0%90.6 Cross Slope (PAR) SF51100.8to $120 $6,120104507 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF19104.6to $120 $2,280104508 5 ft

feet105.3 Key Note Segment 97124.7to104514 5 ft

feet .34"106.3 Vertical Change REF5107.3to104498 5 ft

feet .27"115.8 Vertical Change REF5116.8to104499 5 ft

feet 4.0-5.0%125.2 Cross Slope (Driveway) SF32131.6to $40 $1,280104509 5 ft

feet132.5 Key Note Segment 97151.8to104515 5 ft

feet .29"152.3 Vertical Change REF5153.3to104500 5 ft

feet 4.0-5.0%155.3 Cross Slope (PAR) SF99175.2to $120 $11,940104510 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF7176.6to $120 $840104511 5 ft

feet .5"178.1 Vertical Change SF5179.1to $75 $375104501 5 ft

$35,535.00TOTAL COST FOR: SAN CARLOS AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN CARLOS AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201109

Run ID

San Carlos
Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5310.5to $120 $6,300104742 5 ft

feet13.3 Key Note Segment 9532.2to104757 5 ft

feet -.29"36.4 Vertical Change REF537.4to104723 5 ft

feet 4.0-5.0%37.0 Cross Slope (PAR) SF1139.2to $120 $1,320104743 5 ft

feet .35"38.1 Vertical Change REF539.1to104724 5 ft

feet40.9 Key Note Segment 9860.4to104758 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF4371.3to $120 $5,160104744 5 ft

feet -.32"70.7 Vertical Change REF571.7to104725 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF168107.3to $120 $20,100104745 5 ft

feet .37"80.5 Vertical Change REF581.5to104726 5 ft

feet108.1 Key Note Segment 95127.1to104759 5 ft

feet .4"118.1 Vertical Change REF5119.1to104727 5 ft

feet 3.0-4.0%129.2 Cross Slope (PAR) SF32135.6to $120 $3,840104746 5 ft

feet135.6 Key Note Segment 98155.1to104760 5 ft

feet .29"145.9 Vertical Change REF5146.9to104728 5 ft

feet 5.0-6.0%156.7 Cross Slope (PAR) SF18160.2to $120 $2,100104747 5 ft

feet 3.0-4.0%160.2 Cross Slope (PAR) SF48169.7to $120 $5,700104748 5 ft

feet 3.0-4.0%173.3 Cross Slope (PAR) SF144202.1to $120 $17,280104749 5 ft

feet .32"188.1 Vertical Change REF5189.1to104729 5 ft

feet202.8 Key Note Segment 98222.4to104761 5 ft

feet .26"222.5 Vertical Change REF5223.5to104730 5 ft

feet 3.0-4.0%223.9 Cross Slope (PAR) SF21228.0to $120 $2,460104750 5 ft

feet228.8 Key Note Segment 107250.1to104762 5 ft

feet -.42"229.7 Vertical Change REF5230.7to104731 5 ft

feet 2.06"236.2 Vertical Change REF5237.2to104732 5 ft

feet 3.32"245.3 Vertical Change REF5246.3to104733 5 ft

feet .46"250.1 Vertical Change REF5251.1to104734 5 ft

feet 3.0-4.0%250.9 Cross Slope (PAR) SF5251.9to $120 $600104751 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN CARLOS AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201109

Run ID

San Carlos
Ave

52

ID Sidewalk Width

Priority

feet 2.0-3.0%251.9 Cross Slope (PAR) SF7253.2to $120 $780104752 5 ft

feet 2.0-3.0%259.4 Cross Slope (PAR) SF43267.9to $120 $5,100104753 5 ft

feet .29"262.2 Vertical Change REF5263.2to104735 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF25281.8to $120 $3,000104754 5 ft

feet -.41"279.5 Vertical Change REF5280.5to104736 5 ft

feet 1.72"281.2 Vertical Change REF5282.2to104737 5 ft

feet282.8 Key Note Segment 98302.4to104763 5 ft

feet .29"292.7 Vertical Change REF5293.7to104738 5 ft

feet -.28"302.2 Vertical Change REF5303.2to104739 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF27308.1to $120 $3,180104755 5 ft

feet 4.0-5.0%308.3 Cross Slope (PAR) SF137335.6to $120 $16,380104756 5 ft

feet .45"314.2 Vertical Change REF5315.2to104740 5 ft

feet -.27"326.2 Vertical Change REF5327.2to104741 5 ft

$93,300.00TOTAL COST FOR: SAN CARLOS AVES side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN CARLOS AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

947 SAN CARLOS AVE

End Street Name

2201201033

Run ID

San Carlos
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.0to $120 $600104524 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF2019.8to $120 $2,400104525 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF2427.6to $120 $2,880104526 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF632.7to $120 $720104527 5 ft

feet32.8 Key Note Segment 9551.8to104542 5 ft

feet .49"42.6 Vertical Change REF543.6to104517 5 ft

feet .26"55.1 Vertical Change REF556.1to104518 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF2159.9to $120 $2,460104528 5 ft

feet59.9 Key Note Segment 10280.3to104543 5 ft

feet .34"60.7 Vertical Change REF561.7to104519 5 ft

feet .33"70.6 Vertical Change REF571.6to104520 5 ft

feet 3.0-4.0%80.8 Cross Slope (PAR) SF782.2to $120 $840104529 5 ft

feet 2.0-3.0%82.9 Cross Slope (PAR) SF1285.3to $120 $1,440104530 5 ft

feet 2.0-3.0%92.3 Cross Slope (PAR) SF1996.1to $120 $2,280104531 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF12101.2to $120 $1,440104532 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF16111.5to $120 $1,920104533 5 ft

feet 3.0-4.0%114.0 Cross Slope (PAR) SF7115.3to $120 $780104534 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF57126.7to $120 $6,840104535 5 ft

feet127.3 Key Note Segment 96146.5to104544 5 ft

feet 3.0-4.0%148.8 Cross Slope (PAR) SF24153.7to $120 $2,940104536 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF7155.0to $120 $780104537 5 ft

feet155.0 Key Note Segment 97174.3to104545 5 ft

feet .38"155.7 Vertical Change REF5156.7to104521 5 ft

feet .29"174.8 Vertical Change REF5175.8to104522 5 ft

feet 3.0-4.0%175.8 Cross Slope (PAR) SF17179.2to $120 $2,040104538 5 ft

feet 2.0-3.0%179.2 Cross Slope (PAR) SF23183.8to $120 $2,760104539 5 ft

feet 2.0-3.0%189.0 Cross Slope (PAR) SF27194.4to $120 $3,240104540 5 ft

feet222.6 Key Note Segment 94241.4to104546 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN CARLOS AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

947 SAN CARLOS AVE

End Street Name

2201201033

Run ID

San Carlos
Ave

32

ID Sidewalk Width

Priority

feet .33"232.7 Vertical Change REF5233.7to104523 5 ft

feet 3.0-4.0%242.5 Cross Slope (PAR) SF19246.3to $120 $2,280104541 5 ft

$38,640.00TOTAL COST FOR: SAN CARLOS AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN CARLOS AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201012

Run ID

San Carlos
Ave

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF10121.0to $120 $12,120104391 5 ft

feet -.29"11.9 Vertical Change REF512.9to104382 5 ft

feet21.8 Key Note Segment 9941.6to104403 5 ft

feet 3.0-4.0%42.3 Cross Slope (Driveway) SF3148.4to $40 $1,220104392 5 ft

feet49.6 Key Note Segment 9468.3to104404 5 ft

feet .35"49.8 Vertical Change REF550.8to104383 5 ft

feet 5.0-6.0%69.6 Cross Slope (PAR) SF1272.0to $120 $1,440104393 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF188109.6to $120 $22,560104394 5 ft

feet .42"83.6 Vertical Change REF584.6to104384 5 ft

feet 3.0-4.0%112.8 Cross Slope (PAR) SF10114.8to $120 $1,200104395 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF13117.4to $120 $1,560104396 5 ft

feet117.5 Key Note Segment 97136.8to104405 5 ft

feet -.3"118.5 Vertical Change REF5119.5to104385 5 ft

feet .31"127.8 Vertical Change REF5128.8to104386 5 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF26143.8to $120 $3,120104397 5 ft

feet144.2 Key Note Segment 95163.1to104406 5 ft

feet .45"163.5 Vertical Change REF5164.5to104387 5 ft

feet 4.0-5.0%164.3 Cross Slope (PAR) SF62176.6to $120 $7,380104398 5 ft

feet .26"168.2 Vertical Change REF5169.2to104388 5 ft

feet 4.0-5.0%179.0 Cross Slope (PAR) SF8180.5to $120 $900104399 5 ft

feet 4.0-5.0%182.9 Cross Slope (PAR) SF77198.3to $120 $9,240104400 5 ft

feet 3.0-4.0%202.2 Cross Slope (PAR) SF5203.2to $120 $600104401 5 ft

feet 2.0-3.0%203.5 Cross Slope (PAR) SF36210.6to $120 $4,260104402 5 ft

feet 1.15"210.9 Vertical Change SF5211.9to $75 $375104390 5 ft

$65,975.00TOTAL COST FOR: SAN CARLOS AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN DIEGO AVE

Street Side

CITRUS WAY

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201053

Run ID

San Diego
Ave

40

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF5011.5to $120 $6,000104655 5 ft

feet -.56"4.2 Vertical Change REF55.2to104642 5 ft

feet 4.0-5.0%11.5 Cross Slope (PAR) SF12135.7to $120 $14,520104656 5 ft

feet .47"21.8 Vertical Change REF522.8to104643 5 ft

feet -.36"32.3 Vertical Change REF533.3to104644 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF23382.3to $120 $27,960104657 5 ft

feet -.48"70.7 Vertical Change REF571.7to104645 5 ft

feet 3.0-4.0%84.7 Cross Slope (PAR) SF175119.6to $120 $20,940104658 5 ft

feet .26"87.8 Vertical Change REF588.8to104646 5 ft

feet .27"94.3 Vertical Change REF1697.5to104647 5 ft

feet -.29"98.6 Vertical Change REF599.6to104648 5 ft

feet .31"109.3 Vertical Change REF5110.3to104650 5 ft

feet 3.0-4.0%121.8 Cross Slope (PAR) SF62134.1to $120 $7,380104659 5 ft

feet 5.0-6.0%134.1 Cross Slope (Driveway) SF6135.3to $40 $240104660 5 ft

feet 2.0-3.0%137.8 Cross Slope (Driveway) SF128163.5to $40 $5,140104661 5 ft

feet .26"147.4 Vertical Change REF5148.4to104651 5 ft

feet -.26"149.5 Vertical Change REF5150.5to104652 5 ft

feet -.44"159.8 Vertical Change REF5160.8to104653 5 ft

feet .37"169.5 Vertical Change LF5170.5to $75 $375104654 5 ft

feet 3.0-4.0%170.9 Cross Slope (PAR) SF17174.3to $120 $2,040104662 5 ft

$84,595.00TOTAL COST FOR: SAN DIEGO AVENE side of Starting at: CITRUS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN DIEGO AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201408

Run ID

San Diego
Ave

37

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 10220.8to105692 5 ft

feet 2.0-3.0%24.3 Cross Slope (PAR) SF6737.6to $120 $7,980105668 5 ft

feet 3.0-4.0%39.7 Cross Slope (PAR) SF841.3to $120 $960105669 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2245.6to $120 $2,580105670 5 ft

feet .26"42.6 Vertical Change REF543.6to105652 5 ft

feet .27"52.0 Vertical Change REF553.0to105653 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF954.2to $120 $1,020105671 5 ft

feet .28"60.3 Vertical Change LF561.3to $75 $375105654 5 ft

feet71.7 Key Note Segment 10692.8to105693 5 ft

feet .28"72.8 Vertical Change REF573.8to105655 5 ft

feet .33"77.5 Vertical Change REF578.5to105656 5 ft

feet -.34"89.8 Vertical Change REF590.8to105657 5 ft

feet 2.0-3.0%93.4 Cross Slope (Driveway) SF2698.5to $40 $1,020105672 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF6102.9to $120 $660105673 5 ft

feet .29"102.5 Vertical Change REF5103.5to105658 5 ft

feet105.0 Key Note Segment 92123.3to105694 5 ft

feet .29"123.4 Vertical Change REF5124.4to105660 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF10148.6to $120 $1,200105674 5 ft

feet .35"149.2 Vertical Change LF5150.2to $75 $375105661 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF33159.0to $120 $4,020105675 5 ft

feet .45"169.6 Vertical Change LF5170.6to $75 $375105662 5 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF6175.3to $120 $720105676 5 ft

feet175.3 Key Note Segment 104196.0to105695 5 ft

feet -.46"176.2 Vertical Change REF5177.2to105663 5 ft

feet -.3"188.0 Vertical Change REF5189.0to105664 5 ft

feet 2.0-3.0%197.1 Cross Slope (PAR) SF12199.5to $120 $1,440105677 5 ft

feet .29"197.4 Vertical Change REF5198.4to105665 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF9203.6to $120 $1,080105678 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN DIEGO AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201408

Run ID

San Diego
Ave

37

ID Sidewalk Width

Priority

feet210.8 Key Note Segment 99230.5to105696 5 ft

feet .7"230.4 Vertical Change REF5231.4to105666 5 ft

feet 2.0-3.0%232.5 Cross Slope (PAR) SF16235.7to $120 $1,920105679 5 ft

feet 2.0-3.0%238.3 Cross Slope (PAR) SF20242.3to $120 $2,400105680 5 ft

feet 3.0-4.0%245.1 Cross Slope (PAR) SF7246.5to $120 $840105681 5 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF9248.3to $120 $1,080105682 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF34259.8to $120 $4,020105683 5 ft

feet -.26"263.6 Vertical Change REF5264.6to105667 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF39271.5to $120 $4,740105684 5 ft

feet 2.0-3.0%276.1 Cross Slope (PAR) SF183312.6to $120 $21,900105685 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF95334.4to $120 $11,400105686 5 ft

feet 4.0-5.0%334.4 Cross Slope (PAR) SF45343.3to $120 $5,340105687 5 ft

feet 4.0-5.0%349.1 Cross Slope (PAR) SF21353.3to $120 $2,520105688 5 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF94374.0to $120 $11,220105689 5 ft

feet 60"376.1 Protruding Object JOB5377.1to $99 $99105697 5 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF15381.3to $120 $1,800105690 5 ft

feet 2.0-3.0%391.9 Cross Slope (PAR) SF12394.2to $120 $1,380105691 5 ft

$94,464.00TOTAL COST FOR: SAN DIEGO AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN DIEGO AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201043

Run ID

San Diego
Ave

38

ID Sidewalk Width

Priority

feet0.8 Key Note Segment 9319.3to104607 5 ft

feet -.29"37.8 Vertical Change LF538.8to $75 $375104578 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF3455.4to $120 $4,080104593 5 ft

feet56.2 Key Note Segment 9775.6to104608 5 ft

feet 1.98"56.6 Vertical Change REF557.6to104579 5 ft

feet 2.66"72.4 Vertical Change REF573.4to104580 5 ft

feet -.39"76.2 Vertical Change REF577.2to104581 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF3183.9to $120 $3,660104594 5 ft

feet83.9 Key Note Segment 97103.3to104609 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF16118.8to $120 $1,920104595 5 ft

feet141.3 Key Note Segment 96160.6to104610 5 ft

feet -.49"142.1 Vertical Change REF5143.1to104582 5 ft

feet 3.0-4.0%162.4 Cross Slope (PAR) SF6163.6to $120 $720104596 5 ft

feet 2.0-3.0%163.6 Cross Slope (PAR) SF24168.3to $120 $2,820104597 5 ft

feet169.2 Key Note Segment 97188.6to104611 5 ft

feet .31"169.8 Vertical Change REF5170.8to104583 5 ft

feet -.3"189.0 Vertical Change REF5190.0to104584 5 ft

feet 2.0-3.0%196.0 Cross Slope (PAR) SF47205.4to $120 $5,640104598 5 ft

feet 2.0-3.0%208.0 Cross Slope (PAR) SF11210.1to $120 $1,260104599 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF29234.8to $120 $3,480104600 5 ft

feet -.32"230.4 Vertical Change REF5231.4to104585 5 ft

feet235.8 Key Note Segment 104256.6to104612 5 ft

feet 4.0-5.0%256.6 Cross Slope (Driveway) SF21260.8to $40 $840104601 5 ft

feet 2.0-3.0%260.8 Cross Slope (PAR) SF15263.9to $120 $1,860104602 5 ft

feet263.9 Key Note Segment 101284.1to104613 5 ft

feet .31"264.5 Vertical Change REF5265.5to104586 5 ft

feet .35"283.9 Vertical Change REF5284.9to104587 5 ft

feet 2.0-3.0%285.1 Cross Slope (PAR) SF75300.2to $120 $9,060104603 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SAN DIEGO AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201043

Run ID

San Diego
Ave

38

ID Sidewalk Width

Priority

feet .36"305.9 Vertical Change LF5306.9to $75 $375104588 5 ft

feet331.3 Key Note Segment 98350.8to104614 5 ft

feet .29"331.7 Vertical Change REF5332.7to104589 5 ft

feet 2.0-3.0%352.2 Cross Slope (PAR) SF7353.6to $120 $840104604 5 ft

feet358.7 Key Note Segment 99378.4to104615 5 ft

feet .28"368.9 Vertical Change REF5369.9to104590 5 ft

feet 2.0-3.0%386.0 Cross Slope (PAR) SF12388.3to $120 $1,380104605 5 ft

feet 2.0-3.0%400.5 Cross Slope (PAR) SF5401.5to $120 $600104606 5 ft

feet .42"404.5 Vertical Change LF5405.5to $75 $375104591 5 ft

feet -.39"417.9 Vertical Change LF5418.9to $75 $375104592 5 ft

$39,660.00TOTAL COST FOR: SAN DIEGO AVESW side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SAN DIEGO AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

CITRUS WAY

End Street Name

2201201045

Run ID

San Diego
Ave

25

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF61.5to $120 $720104618 5 ft

feet 2.0-3.0%1.9 Cross Slope (PAR) SF73.2to $120 $780104619 5 ft

feet 2.0-3.0%6.0 Cross Slope (PAR) SF4214.3to $120 $4,980104620 5 ft

feet .26"6.9 Vertical Change REF57.9to104616 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF6031.4to $120 $7,200104621 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF11664.4to $120 $13,860104622 5 ft

feet -.26"54.8 Vertical Change REF555.8to104617 5 ft

$27,540.00TOTAL COST FOR: SAN DIEGO AVENE side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN DIEGO AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201412

Run ID

San Diego
Ave

38

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF418.2to $120 $4,920105710 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF3014.3to $120 $3,600105711 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF18453.6to $120 $22,080105712 5 ft

feet .36"33.5 Vertical Change REF534.5to105698 5 ft

feet 4.0-5.0%53.6 Cross Slope (PAR) SF3660.8to $120 $4,320105713 5 ft

feet 2.1"54.4 Vertical Change REF555.4to105699 5 ft

feet 3.0-4.0%63.8 Cross Slope (PAR) SF7679.1to $120 $9,180105714 5 ft

feet .35"71.3 Vertical Change REF572.3to105700 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF6191.4to $120 $7,260105715 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF54105.2to $120 $6,420105716 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF106132.3to $120 $12,720105717 5 ft

feet 2.8"121.1 Vertical Change REF5122.1to105701 5 ft

feet 2.0-3.0%132.3 Cross Slope (PAR) SF110154.3to $120 $13,200105718 5 ft

feet .33"154.2 Vertical Change REF5155.2to105702 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF5161.9to $120 $660105719 5 ft

feet 2.0-3.0%167.1 Cross Slope (PAR) SF29172.8to $120 $3,420105720 5 ft

feet 3.0-4.0%175.2 Cross Slope (PAR) SF81191.3to $120 $9,660105721 5 ft

feet 3.0-4.0%194.9 Cross Slope (PAR) SF10196.9to $120 $1,200105722 5 ft

feet 3.0-4.0%199.6 Cross Slope (PAR) SF41207.8to $120 $4,920105723 5 ft

feet -.26"202.6 Vertical Change REF5203.6to105703 5 ft

feet 3.0-4.0%210.4 Cross Slope (PAR) SF85227.3to $120 $10,140105724 5 ft

feet 2.0-3.0%227.8 Cross Slope (PAR) SF127253.2to $120 $15,240105725 5 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF11258.6to $120 $1,320105726 5 ft

feet 2.0-3.0%270.7 Cross Slope (PAR) SF5271.7to $120 $600105727 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF38284.3to $120 $4,500105728 5 ft

feet -.37"279.2 Vertical Change REF5280.2to105704 5 ft

feet .62"292.1 Vertical Change SF5293.1to $75 $375105705 5 ft

feet 2.0-3.0%297.6 Cross Slope (PAR) SF285354.6to $120 $34,200105729 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN DIEGO AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201412

Run ID

San Diego
Ave

38

ID Sidewalk Width

Priority

feet .29"317.8 Vertical Change REF5318.8to105706 5 ft

feet -.26"330.5 Vertical Change REF5331.5to105707 5 ft

feet -.33"343.3 Vertical Change REF5344.3to105708 5 ft

feet .28"356.2 Vertical Change LF5357.2to $75 $375105709 5 ft

feet 2.0-3.0%358.7 Cross Slope (PAR) SF90376.6to $120 $10,740105730 5 ft

feet 4.0-5.0%378.0 Cross Slope (PAR) SF10380.0to $120 $1,200105731 5 ft

$182,250.00TOTAL COST FOR: SAN DIEGO AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN GABRIEL DR

Street Side

297 SAN GABRIEL DR

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191032

Run ID

San Gabriel
Dr

76

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF73.3to $120 $81072928 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF55.3to $120 $59472929 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF511.5to $120 $64872930 5 ft

feet 5.0-6.0%13.3 Cross Slope (PAR) SF1015.6to $120 $1,24272931 5 ft

feet 4.0-5.0%18.1 Cross Slope (PAR) SF1521.4to $120 $1,78272932 5 ft

feet 4.0-5.0%24.9 Cross Slope (PAR) SF10247.5to $120 $12,20472933 5 ft

feet47.7 Key Note Segment 8967.4to72944 5 ft

feet .31"57.2 Vertical Change REF558.2to72920 5 ft

feet .28"66.8 Vertical Change REF567.8to72921 5 ft

feet 3.0-4.0%69.5 Cross Slope (PAR) SF6283.3to $120 $7,45272934 5 ft

feet 5.0-6.0%83.8 Cross Slope (PAR) SF1086.0to $120 $1,18872935 5 ft

feet .3"84.2 Vertical Change REF585.2to72922 5 ft

feet 3.0-4.0%88.5 Cross Slope (PAR) SF3395.8to $120 $3,94272936 5 ft

feet .27"90.6 Vertical Change REF591.6to72923 5 ft

feet 2.39"97.7 Vertical Change SF598.7to $75 $33872924 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF109123.1to $120 $13,12272937 5 ft

feet123.1 Key Note Segment 85141.9to72945 5 ft

feet -.33"142.0 Vertical Change REF5143.0to72925 5 ft

feet 3.0-4.0%142.0 Cross Slope (Driveway) SF5143.0to $40 $18072938 5 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF25148.9to $120 $2,97072939 5 ft

feet150.8 Key Note Segment 92171.2to72946 5 ft

feet 4.0-5.0%171.3 Cross Slope (Driveway) SF122198.5to $40 $4,89672940 5 ft

feet .35"193.4 Vertical Change REF5194.4to72926 5 ft

feet 3.0-4.0%201.3 Cross Slope (PAR) SF9203.3to $120 $1,08072941 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF9205.3to $120 $1,08072942 5 ft

feet206.0 Key Note Segment 85224.8to72947 5 ft

feet .28"224.6 Vertical Change REF5225.6to72927 5 ft

feet 2.0-3.0%229.5 Cross Slope (PAR) SF36237.5to $120 $4,32072943 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN GABRIEL DR

Street Side

297 SAN GABRIEL DR

Survey Street Name Starting Street Name

VERDE MESA WAY

End Street Name

2110191032

Run ID

San Gabriel
Dr

76

ID Sidewalk Width

Priority

$57,847.50TOTAL COST FOR: SAN GABRIEL DRE side of Starting at: 297 SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN GABRIEL DR

Street Side

LA QUINTA WAY

Survey Street Name Starting Street Name

MIRA LOMA WAY

End Street Name

2110190947

Run ID

San Gabriel
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF115.8to $120 $1,35072642 5 ft

feet 4.0-5.0%5.8 Cross Slope (PAR) SF4916.7to $120 $5,88672643 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF3425.5to $120 $4,05072644 5 ft

feet -.27"18.3 Vertical Change REF519.3to72637 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF1031.7to $120 $1,18872645 5 ft

feet32.5 Key Note Segment 7849.9to72660 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3658.8to $120 $4,32072646 5 ft

feet58.8 Key Note Segment 8277.1to72661 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF2382.8to $120 $2,70072647 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF2387.8to $120 $2,70072648 5 ft

feet .31"87.5 Vertical Change REF588.5to72638 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF54105.3to $120 $6,42672649 5 ft

feet .6"94.5 Vertical Change REF595.5to72639 5 ft

feet 2.0-3.0%108.6 Cross Slope (PAR) SF69124.0to $120 $8,31672650 5 ft

feet124.8 Key Note Segment 86144.0to72662 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF137176.8to $120 $16,47072651 5 ft

feet176.8 Key Note Segment 95198.0to72663 5 ft

feet .5"199.7 Vertical Change SF5200.7to $75 $33872640 5 ft

feet 4.0-5.0%203.3 Cross Slope (PAR) SF13206.1to $120 $1,51272652 5 ft

feet206.1 Key Note Segment 86225.3to72664 5 ft

feet 2.0-3.0%227.5 Cross Slope (PAR) SF54239.5to $120 $6,48072653 5 ft

feet 4.0-5.0%240.2 Cross Slope (PAR) SF5241.3to $120 $59472654 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF6243.7to $120 $75672655 5 ft

feet 2.0-3.0%250.5 Cross Slope (PAR) SF21255.1to $120 $2,48472656 5 ft

feet 3.0-4.0%271.5 Cross Slope (PAR) SF28277.7to $120 $3,34872657 5 ft

feet280.4 Key Note Segment 92300.8to72665 5 ft

feet 2.0-3.0%305.7 Cross Slope (PAR) SF10307.9to $120 $1,18872658 5 ft

feet307.9 Key Note Segment 95328.9to72666 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN GABRIEL DR

Street Side

LA QUINTA WAY

Survey Street Name Starting Street Name

MIRA LOMA WAY

End Street Name

2110190947

Run ID

San Gabriel
Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%340.3 Cross Slope (PAR) SF50351.3to $120 $5,94072659 5 ft

$76,045.50TOTAL COST FOR: SAN GABRIEL DRE side of Starting at: LA QUINTA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN GABRIEL DR

Street Side

LINDA MESA DR

Survey Street Name Starting Street Name

PASEO DEL MAR PRKW

End Street Name

2110191108

Run ID

San Gabriel
Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%4.5 Cross Slope (PAR) SF147.6to $120 $1,67473322 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF1314.0to $120 $1,51273323 5 ft

feet .26"14.8 Vertical Change REF515.8to73319 5 ft

feet 4.0-5.0%15.1 Cross Slope (PAR) SF516.1to $120 $54073324 5 ft

feet 5.0-6.0%18.2 Cross Slope (PAR) SF7835.6to $120 $9,39673325 5 ft

feet 3.0-4.0%36.6 Cross Slope (PAR) SF4546.6to $120 $5,40073326 5 ft

feet 5.0-6.0%48.7 Cross Slope (PAR) SF20093.2to $120 $24,03073327 5 ft

feet .28"88.8 Vertical Change REF589.8to73320 5 ft

feet 3.0-4.0%93.4 Cross Slope (PAR) SF1396.3to $120 $1,56673328 5 ft

feet 5.0-6.0%96.3 Cross Slope (PAR) SF19100.5to $120 $2,26873329 5 ft

feet 3.0-4.0%100.5 Cross Slope (PAR) SF56112.9to $120 $6,69673330 5 ft

feet 5.0-6.0%118.9 Cross Slope (PAR) SF48129.6to $120 $5,77873331 5 ft

feet 3.0-4.0%130.3 Cross Slope (PAR) SF43139.8to $120 $5,13073332 5 ft

feet .33"138.9 Vertical Change REF5139.9to73321 5 ft

$63,990.00TOTAL COST FOR: SAN GABRIEL DRW side of Starting at: LINDA MESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN GABRIEL DR

Street Side

MIRA LOMA WAY

Survey Street Name Starting Street Name

297 SAN GABRIEL DR

End Street Name

2110191029

Run ID

San Gabriel
Dr

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF9722.4to $120 $11,66472916 5 ft

feet22.4 Key Note Segment 9242.8to72918 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF947.5to $120 $1,13472917 5 ft

$12,798.00TOTAL COST FOR: SAN GABRIEL DRE side of Starting at: MIRA LOMA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN GABRIEL DR

Street Side

PASEO DEL MAR PRKW

Survey Street Name Starting Street Name

LA QUINTA WAY

End Street Name

2110191121

Run ID

San Gabriel
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF92.4to $120 $1,02673489 5 ft

feet 4.0-5.0%3.1 Cross Slope (PAR) SF20648.8to $120 $24,67873490 5 ft

feet .33"46.4 Vertical Change REF547.4to73486 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF5063.4to $120 $5,94073491 5 ft

feet -.36"57.2 Vertical Change REF558.2to73487 5 ft

feet 4.0-5.0%64.7 Cross Slope (PAR) SF7781.7to $120 $9,18073492 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2988.8to $120 $3,51073493 5 ft

feet 3.0-4.0%90.9 Cross Slope (PAR) SF1894.8to $120 $2,10673494 5 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF143127.6to $120 $17,11873495 5 ft

feet 4.0-5.0%130.6 Cross Slope (PAR) SF35138.3to $120 $4,15873496 5 ft

feet -.29"137.5 Vertical Change REF5138.5to73488 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF6139.6to $120 $70273497 5 ft

$68,418.00TOTAL COST FOR: SAN GABRIEL DRW side of Starting at: PASEO DEL MAR PRKW

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN GABRIEL DR

Street Side

VERDE MESA WAY

Survey Street Name Starting Street Name

LINDA MESA DR

End Street Name

2110191053

Run ID

San Gabriel
Dr

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF8218.8to $120 $9,88273162 5 ft

feet -.28"19.5 Vertical Change LF520.5to $75 $33873159 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF10444.3to $120 $12,42073163 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF949.1to $120 $1,02673164 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF2857.7to $120 $3,40273165 5 ft

feet -.29"56.8 Vertical Change REF557.8to73160 5 ft

feet 2.0-3.0%60.1 Cross Slope (PAR) SF2565.7to $120 $3,02473166 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF570.3to $120 $64873167 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF4480.1to $120 $5,29273168 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF172123.5to $120 $20,62873169 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF23129.5to $120 $2,80873170 5 ft

feet 2.0-3.0%129.7 Cross Slope (PAR) SF28135.9to $120 $3,34873171 5 ft

feet 4.0-5.0%136.1 Cross Slope (PAR) SF5137.1to $120 $54073172 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF7140.9to $120 $86473173 5 ft

feet .26"141.5 Vertical Change LF5142.5to $75 $33873161 5 ft

$64,557.00TOTAL COST FOR: SAN GABRIEL DRW side of Starting at: VERDE MESA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN JOSE AVE

Street Side

CITRUS WAY

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201057

Run ID

San Jose
Ave

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF19138.3to $120 $22,980104678 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF8759.6to $120 $10,440104679 5 ft

feet 1.06"64.8 Vertical Change SF565.8to $75 $375104677 5 ft

$33,795.00TOTAL COST FOR: SAN JOSE AVES side of Starting at: CITRUS WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JOSE AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201435

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

feet10.7 Key Note Segment 10331.3to105934 5 ft

feet .26"31.5 Vertical Change LF532.5to $75 $375105911 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF2339.5to $120 $2,700105926 5 ft

feet40.6 Key Note Segment 11263.0to105935 5 ft

feet -.39"40.9 Vertical Change REF541.9to105912 5 ft

feet .31"50.4 Vertical Change REF551.4to105913 5 ft

feet .36"63.4 Vertical Change REF564.4to105914 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF2670.4to $120 $3,060105927 5 ft

feet .26"68.2 Vertical Change REF569.2to105915 5 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF874.1to $120 $900105928 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF1592.4to $120 $1,800105929 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF57116.8to $120 $6,840105930 5 ft

feet117.8 Key Note Segment 97137.2to105936 5 ft

feet -.28"118.2 Vertical Change REF5119.2to105916 5 ft

feet -.26"127.9 Vertical Change REF5128.9to105917 5 ft

feet -.43"137.1 Vertical Change REF5138.1to105918 5 ft

feet145.5 Key Note Segment 95164.4to105937 5 ft

feet .65"145.7 Vertical Change REF5146.7to105919 5 ft

feet .64"152.5 Vertical Change REF5153.5to105920 5 ft

feet -.27"155.1 Vertical Change REF5156.1to105921 5 ft

feet -.3"191.1 Vertical Change LF5192.1to $75 $375105922 5 ft

feet .27"196.9 Vertical Change LF5197.9to $75 $375105923 5 ft

feet197.0 Key Note Segment 99216.8to105938 5 ft

feet .28"206.9 Vertical Change REF5207.9to105924 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF80234.5to $120 $9,540105931 5 ft

feet -.28"235.2 Vertical Change LF5236.2to $75 $375105925 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF12239.1to $120 $1,380105932 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF13247.4to $120 $1,560105933 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JOSE AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201435

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

$29,280.00TOTAL COST FOR: SAN JOSE AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN JOSE AVE

Street Side

SAN DIEGO AVE

Survey Street Name Starting Street Name

CITRUS WAY

End Street Name

2201201055

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%11.0 Cross Slope (PAR) SF5521.9to $120 $6,540104670 5 ft

feet .33"23.8 Vertical Change LF524.8to $75 $375104663 5 ft

feet 3.0-4.0%29.5 Cross Slope (PAR) SF1933.2to $120 $2,220104671 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF5344.0to $120 $6,300104672 5 ft

feet -.26"36.5 Vertical Change REF537.5to104664 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF7561.3to $120 $9,000104673 5 ft

feet .29"62.1 Vertical Change LF563.1to $75 $375104666 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF4173.4to $120 $4,860104674 5 ft

feet .3"68.6 Vertical Change REF569.6to104667 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF985.0to $120 $1,080104675 5 ft

feet .39"99.5 Vertical Change LF5100.5to $75 $375104668 5 ft

feet 2.0-3.0%144.8 Cross Slope (PAR) SF102165.3to $120 $12,300104676 5 ft

feet .32"165.6 Vertical Change LF5166.6to $75 $375104669 5 ft

$43,800.00TOTAL COST FOR: SAN JOSE AVES side of Starting at: SAN DIEGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JOSE AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201103

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.6to $120 $3,360104687 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF612.8to $120 $720104688 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF618.3to $120 $660104689 5 ft

feet18.8 Key Note Segment 9738.3to104704 5 ft

feet 2.0-3.0%39.0 Cross Slope (PAR) SF540.0to $120 $600104690 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF5866.3to $120 $6,900104691 5 ft

feet70.0 Key Note Segment 9889.6to104705 5 ft

feet .35"89.8 Vertical Change REF590.8to104680 5 ft

feet97.5 Key Note Segment 100117.4to104706 5 ft

feet .26"117.5 Vertical Change LF5118.5to $75 $375104681 5 ft

feet 3.0-4.0%119.1 Cross Slope (PAR) SF6120.2to $120 $660104692 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF21124.4to $120 $2,520104693 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF43138.7to $120 $5,160104694 5 ft

feet 2.0-3.0%141.5 Cross Slope (PAR) SF114164.2to $120 $13,620104695 5 ft

feet164.7 Key Note Segment 97184.0to104707 5 ft

feet 3.0-4.0%186.9 Cross Slope (PAR) SF25191.8to $120 $2,940104696 5 ft

feet192.6 Key Note Segment 99212.4to104708 5 ft

feet .26"202.7 Vertical Change REF5203.7to104682 5 ft

feet .3"212.1 Vertical Change REF5213.1to104683 5 ft

feet 3.0-4.0%213.3 Cross Slope (PAR) SF22217.7to $120 $2,640104697 5 ft

feet 2.0-3.0%218.9 Cross Slope (PAR) SF55229.8to $120 $6,540104698 5 ft

feet 2.0-3.0%246.2 Cross Slope (PAR) SF5247.2to $120 $600104699 5 ft

feet259.8 Key Note Segment 97279.1to104709 5 ft

feet 3.0-4.0%280.4 Cross Slope (PAR) SF7281.7to $120 $780104700 5 ft

feet 2.0-3.0%281.9 Cross Slope (PAR) SF12284.3to $120 $1,440104701 5 ft

feet287.3 Key Note Segment 99307.0to104710 5 ft

feet .3"288.9 Vertical Change REF5289.9to104684 5 ft

feet .35"307.2 Vertical Change REF5308.2to104685 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JOSE AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201201103

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%309.2 Cross Slope (PAR) SF6310.3to $120 $660104702 5 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF22322.7to $120 $2,580104703 5 ft

feet .56"322.4 Vertical Change REF5323.4to104686 5 ft

$52,755.00TOTAL COST FOR: SAN JOSE AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN JOSE AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201437

Run ID

San Jose
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,500105948 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF119.0to $120 $1,320105949 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF2518.7to $120 $2,940105950 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF1122.9to $120 $1,260105951 5 ft

feet22.9 Key Note Segment 9942.7to105962 5 ft

feet .33"23.6 Vertical Change REF524.6to105939 5 ft

feet 3.0-4.0%43.3 Cross Slope (Driveway) SF644.5to $40 $240105952 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF3250.8to $120 $3,780105953 5 ft

feet51.3 Key Note Segment 9870.8to105963 5 ft

feet .31"61.1 Vertical Change REF562.1to105941 5 ft

feet -.27"70.8 Vertical Change REF571.8to105942 5 ft

feet 3.0-4.0%72.2 Cross Slope (PAR) SF573.2to $120 $600105954 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF7988.9to $120 $9,420105955 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF798.0to $120 $840105956 5 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF27110.5to $120 $3,240105957 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF62125.2to $120 $7,440105958 5 ft

feet126.5 Key Note Segment 97145.8to105964 5 ft

feet .33"127.4 Vertical Change REF5128.4to105943 5 ft

feet .5"146.5 Vertical Change REF5147.5to105944 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF10151.8to $120 $1,140105959 5 ft

feet158.9 Key Note Segment 97178.3to105965 5 ft

feet .31"161.8 Vertical Change REF19165.7to105945 5 ft

feet -.61"171.5 Vertical Change REF5172.5to105946 5 ft

feet .3"178.2 Vertical Change REF16181.4to105947 5 ft

feet 2.0-3.0%188.4 Cross Slope (PAR) SF10190.3to $120 $1,140105960 5 ft

feet 2.0-3.0%193.6 Cross Slope (PAR) SF11195.8to $120 $1,320105961 5 ft

$36,180.00TOTAL COST FOR: SAN JOSE AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN JUAN DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171221

Run ID

San Juan Dr

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF13025.9to $120 $15,54089476 5 ft

feet .32"25.6 Vertical Change REF526.6to89469 5 ft

feet26.0 Key Note Segment 9945.8to89487 5 ft

feet 4.0-5.0%46.4 Cross Slope (Driveway) SF3252.8to $40 $1,28089477 5 ft

feet53.5 Key Note Segment 15183.7to89488 5 ft

feet 1.13"60.8 Vertical Change REF561.8to89470 5 ft

feet .53"83.7 Vertical Change REF584.7to89471 5 ft

feet 3.0-4.0%85.1 Cross Slope (PAR) SF2690.3to $120 $3,12089478 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF19100.0to $120 $2,28089479 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF20106.2to $120 $2,34089480 5 ft

feet 4.0-5.0%106.6 Cross Slope (PAR) SF12109.0to $120 $1,44089481 5 ft

feet109.0 Key Note Segment 103129.6to89489 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF41139.1to $120 $4,92089482 5 ft

feet 3.0-4.0%141.7 Cross Slope (PAR) SF260193.7to $120 $31,20089483 5 ft

feet .32"182.5 Vertical Change REF5183.5to89472 5 ft

feet193.8 Key Note Segment 101214.0to89490 5 ft

feet 3.0-4.0%215.4 Cross Slope (PAR) SF7216.8to $120 $84089484 5 ft

feet 3.0-4.0%219.3 Cross Slope (PAR) SF10221.3to $120 $1,20089485 5 ft

feet221.3 Key Note Segment 115244.2to89491 5 ft

feet .39"234.0 Vertical Change REF5235.0to89473 5 ft

feet -.32"244.3 Vertical Change REF5245.3to89474 5 ft

feet 4.0-5.0%245.7 Cross Slope (PAR) SF110267.7to $120 $13,20089486 5 ft

feet 5.0-6.0%266.1 12268.5to89492 5 ft

feet 5.0-6.0%266.1 Running Slope SF12268.5to $120 $1,44089493 5 ft

feet .8"268.5 Vertical Change SF5269.5to $75 $37589475 5 ft

$79,175.00TOTAL COST FOR: SAN JUAN DRS side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JUAN DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171223

Run ID

San Juan Dr

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF204.3to $120 $2,34089500 5 ft

feet 5.0-6.0%5.8 Cross Slope (PAR) SF3412.6to $120 $4,08089501 5 ft

feet 3.0-4.0%12.6 Cross Slope (PAR) SF3519.5to $120 $4,14089502 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF724.5to $120 $84089503 5 ft

feet26.3 Key Note Segment 9645.5to89517 5 ft

feet .39"34.7 Vertical Change REF535.7to89494 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF647.9to $120 $66089504 5 ft

feet 2.0-3.0%50.5 Cross Slope (PAR) SF952.3to $120 $1,08089505 5 ft

feet52.3 Key Note Segment 10573.3to89518 5 ft

feet .53"66.1 Vertical Change REF567.1to89495 5 ft

feet 3.0-4.0%75.1 Cross Slope (PAR) SF876.7to $120 $96089506 5 ft

feet 3.0-4.0%79.0 Cross Slope (PAR) SF780.4to $120 $84089507 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF2685.8to $120 $3,12089508 5 ft

feet 4.0-5.0%86.0 Cross Slope (PAR) SF117109.3to $120 $13,98089509 5 ft

feet 5.0-6.0%112.5 Cross Slope (PAR) SF23117.1to $120 $2,76089510 5 ft

feet 3.0-4.0%117.1 Cross Slope (PAR) SF34123.8to $120 $4,02089511 5 ft

feet 3.0-4.0%126.4 Cross Slope (PAR) SF25131.4to $120 $3,00089512 5 ft

feet 5.0-6.0%131.6 Cross Slope (PAR) SF31137.8to $120 $3,72089513 5 ft

feet137.8 Key Note Segment 95156.8to89519 5 ft

feet 4.0-5.0%166.7 Cross Slope (PAR) SF137194.0to $120 $16,38089514 5 ft

feet .3"171.1 Vertical Change REF5172.1to89496 5 ft

feet194.0 Key Note Segment 97213.4to89520 5 ft

feet .35"203.2 Vertical Change REF5204.2to89497 5 ft

feet 3.0-4.0%216.9 Cross Slope (PAR) SF20220.9to $120 $2,40089515 5 ft

feet220.9 Key Note Segment 147250.3to89521 5 ft

feet .28"231.6 Vertical Change REF5232.6to89498 5 ft

feet .26"238.4 Vertical Change REF14241.2to89499 5 ft

feet 4.0-5.0%253.1 Cross Slope (PAR) SF66266.3to $120 $7,92089516 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN JUAN DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171223

Run ID

San Juan Dr

47

ID Sidewalk Width

Priority

$72,240.00TOTAL COST FOR: SAN JUAN DRN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN MARCO AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211449

Run ID

San Marco
Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF10721.6to $120 $12,78080026 5 ft

feet -.32"13.1 Vertical Change REF514.1to80020 5 ft

feet21.6 Key Note Segment 10742.9to80043 5 ft

feet .33"32.6 Vertical Change REF533.6to80021 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF13169.8to $120 $15,66080027 5 ft

feet 3.0-4.0%72.5 Cross Slope (PAR) SF974.3to $120 $1,08080028 5 ft

feet76.1 Key Note Segment 11098.1to80044 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF23104.7to $120 $2,70080029 5 ft

feet104.9 Key Note Segment 118128.5to80045 5 ft

feet 3.54"105.8 Vertical Change REF5106.8to80022 5 ft

feet .78"109.5 Vertical Change REF5110.5to80023 5 ft

feet -.27"118.7 Vertical Change REF5119.7to80024 5 ft

feet 3.0-4.0%133.1 Cross Slope (PAR) SF5134.2to $120 $66080030 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF135161.2to $120 $16,20080031 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF68180.9to $120 $8,16080032 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF8186.5to $120 $96080033 5 ft

feet186.5 Key Note Segment 96205.7to80046 5 ft

feet211.6 Key Note Segment 104232.3to80047 5 ft

feet 3.0-4.0%234.3 Cross Slope (PAR) SF27239.7to $120 $3,24080034 5 ft

feet 2.0-3.0%240.5 Cross Slope (PAR) SF32246.9to $120 $3,84080035 5 ft

feet 2.0-3.0%255.7 Cross Slope (PAR) SF17259.0to $120 $1,98080036 5 ft

feet 2.0-3.0%262.2 Cross Slope (PAR) SF20266.1to $120 $2,34080037 5 ft

feet 2.0-3.0%268.3 Cross Slope (PAR) SF56279.5to $120 $6,72080038 5 ft

feet 4.0-5.0%279.5 Cross Slope (PAR) SF27284.8to $120 $3,18080039 5 ft

feet284.8 Key Note Segment 147314.2to80048 5 ft

feet 2.0-3.0%315.4 Cross Slope (PAR) SF23320.0to $120 $2,76080040 5 ft

feet .29"320.9 Vertical Change LF5321.9to $75 $37580025 5 ft

feet321.3 Key Note Segment 102341.6to80049 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN MARCO AVE

Street Side

MUNRAS AVE

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110211449

Run ID

San Marco
Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%341.8 Cross Slope (Driveway) SF53352.3to $40 $2,10080041 5 ft

feet 2.0-3.0%352.3 Cross Slope (PAR) SF73366.8to $120 $8,70080042 5 ft

$93,435.00TOTAL COST FOR: SAN MARCO AVEN side of Starting at: MUNRAS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN MARCO AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211452

Run ID

San Marco
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,08080057 5 ft

feet 2.0-3.0%2.0 Cross Slope (PAR) SF6114.1to $120 $7,26080058 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF1321.0to $120 $1,56080059 5 ft

feet .28"20.0 Vertical Change REF521.0to80050 5 ft

feet21.3 Key Note Segment 10642.4to80084 5 ft

feet -.37"31.4 Vertical Change REF532.4to80051 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF3249.6to $120 $3,78080060 5 ft

feet52.9 Key Note Segment 9672.0to80085 5 ft

feet .51"62.4 Vertical Change REF563.4to80052 5 ft

feet .28"71.9 Vertical Change REF572.9to80053 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF2980.8to $120 $3,48080061 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2386.8to $120 $2,70080062 5 ft

feet 4.0-5.0%89.2 Cross Slope (PAR) SF69102.9to $120 $8,22080063 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF32109.3to $120 $3,84080064 5 ft

feet 2.0-3.0%114.6 Cross Slope (PAR) SF5115.6to $120 $60080065 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF22124.4to $120 $2,58080066 5 ft

feet 2.0-3.0%127.9 Cross Slope (PAR) SF8129.4to $120 $90080067 5 ft

feet129.8 Key Note Segment 110151.8to80086 5 ft

feet .29"142.4 Vertical Change REF5143.4to80054 5 ft

feet 3.0-4.0%152.5 Cross Slope (Driveway) SF26157.7to $40 $1,04080068 5 ft

feet157.7 Key Note Segment 102178.0to80087 5 ft

feet 3.0-4.0%183.5 Cross Slope (PAR) SF43192.0to $120 $5,10080069 5 ft

feet 3.0-4.0%195.4 Cross Slope (PAR) SF20199.3to $120 $2,34080070 5 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF49211.6to $120 $5,82080071 5 ft

feet .33"212.7 Vertical Change LF5213.7to $75 $37580055 5 ft

feet 2.0-3.0%223.8 Cross Slope (PAR) SF27229.2to $120 $3,24080072 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF17236.2to $120 $2,04080073 5 ft

feet237.0 Key Note Segment 114259.9to80088 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN MARCO AVE

Street Side

STADIUM RD

Survey Street Name Starting Street Name

MUNRAS AVE

End Street Name

2110211452

Run ID

San Marco
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%260.5 Cross Slope (Driveway) SF16263.7to $40 $64080074 5 ft

feet 2.0-3.0%263.7 Cross Slope (PAR) SF6264.9to $120 $72080075 5 ft

feet266.3 Key Note Segment 105287.2to80089 5 ft

feet 3.0-4.0%289.0 Cross Slope (PAR) SF7290.3to $120 $78080076 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF8291.8to $120 $90080077 5 ft

feet .27"296.0 Vertical Change REF5297.0to80056 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF7297.6to $120 $78080078 5 ft

feet 2.0-3.0%300.8 Cross Slope (PAR) SF47310.1to $120 $5,58080079 5 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF9314.0to $120 $1,08080080 5 ft

feet319.3 Key Note Segment 116342.5to80090 5 ft

feet 2.0-3.0%344.3 Cross Slope (PAR) SF78359.9to $120 $9,36080081 5 ft

feet 4.0-5.0%359.9 Cross Slope (PAR) SF17363.3to $120 $2,04080082 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF17366.6to $120 $1,98080083 5 ft

$79,815.00TOTAL COST FOR: SAN MARCO AVES side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN PIETRO DR

Street Side

1378 SAN PIETRO DR

Survey Street Name Starting Street Name

FRESHET DR

End Street Name

2201261322

Run ID

San Pietro
Dr

16

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 13026.2to109421 5 ft

feet .34"18.5 Vertical Change REF519.5to109419 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF1837.8to $120 $2,160109420 5 ft

$2,160.00TOTAL COST FOR: SAN PIETRO DRW side of Starting at: 1378 SAN PIETRO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN PIETRO DR

Street Side

3467 RUNNING BROOK DR

Survey Street Name Starting Street Name

RUNNING BROOK DR

End Street Name

2201261250

Run ID

San Pietro
Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF52.3to $120 $600109187 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF11727.9to $120 $13,980109188 5 ft

feet .34"14.1 Vertical Change REF515.1to109183 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF15260.8to $120 $18,240109189 5 ft

feet .33"32.2 Vertical Change REF533.2to109184 5 ft

feet -.37"53.0 Vertical Change REF554.0to109185 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF1367.1to $120 $1,560109190 5 ft

feet 2.0-3.0%71.2 Cross Slope (PAR) SF8588.2to $120 $10,200109191 5 ft

feet .3"78.6 Vertical Change REF579.6to109186 5 ft

$44,580.00TOTAL COST FOR: SAN PIETRO DRW side of Starting at: 3467 RUNNING BROOK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN PIETRO DR

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

RUNNING BROOK DR

End Street Name

2201261244

Run ID

San Pietro
Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,860109152 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF2914.2to $120 $3,540109153 5 ft

feet24.2 Key Note Segment 10344.8to109162 5 ft

feet -.47"46.0 Vertical Change REF547.0to109148 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF3353.1to $120 $3,960109154 5 ft

feet53.1 Key Note Segment 9672.3to109163 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF976.6to $120 $1,080109155 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF4486.5to $120 $5,220109156 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF790.1to $120 $780109157 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF1693.2to $120 $1,860109158 5 ft

feet .37"93.9 Vertical Change LF594.9to $75 $375109149 5 ft

feet 2.0-3.0%102.6 Cross Slope (PAR) SF7103.9to $120 $780109159 5 ft

feet .3"103.3 Vertical Change REF5104.3to109150 5 ft

feet105.3 Key Note Segment 92123.7to109164 5 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF35134.0to $120 $4,200109160 5 ft

feet138.5 Key Note Segment 95157.4to109165 5 ft

feet -.4"156.8 Vertical Change REF5157.8to109151 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF7161.1to $120 $840109161 5 ft

$24,495.00TOTAL COST FOR: SAN PIETRO DRE side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN PIETRO DR

Street Side

FRESHET DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261312

Run ID

San Pietro
Dr

36

ID Sidewalk Width

Priority

feet2.3 Key Note Segment 8018.2to109369 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF1926.3to $120 $2,280109349 5 ft

feet 3.0-4.0%28.7 Cross Slope (PAR) SF1732.1to $120 $2,040109350 5 ft

feet .31"28.8 Vertical Change REF529.8to109339 5 ft

feet32.8 Key Note Segment 7046.8to109370 5 ft

feet .33"40.1 Vertical Change REF541.1to109340 5 ft

feet 2.0-3.0%47.3 Cross Slope (Driveway) SF748.7to $40 $280109351 5 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF2358.0to $120 $2,700109352 5 ft

feet64.0 Key Note Segment 9983.7to109371 5 ft

feet .26"73.3 Vertical Change REF574.3to109341 5 ft

feet 4.0-5.0%86.6 Cross Slope (PAR) SF2190.8to $120 $2,520109353 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF3096.7to $120 $3,540109354 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF5110.8to $120 $600109355 5 ft

feet115.3 Key Note Segment 104136.0to109372 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF14140.6to $120 $1,680109356 5 ft

feet144.7 Key Note Segment 94163.5to109373 5 ft

feet .38"154.1 Vertical Change REF5155.1to109342 5 ft

feet 5.0-6.0%164.8 Cross Slope (PAR) SF15167.7to $120 $1,740109357 5 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF6169.6to $120 $660109358 5 ft

feet .32"171.1 Vertical Change LF5172.1to $75 $375109343 5 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF67194.1to $120 $8,040109359 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF11208.8to $120 $1,260109360 5 ft

feet211.3 Key Note Segment 143239.8to109374 5 ft

feet 2.0-3.0%241.3 Cross Slope (PAR) SF5242.3to $120 $600109361 5 ft

feet248.8 Key Note Segment 88266.4to109375 5 ft

feet -.26"268.1 Vertical Change LF5269.1to $75 $375109344 5 ft

feet .27"274.2 Vertical Change LF5275.2to $75 $375109345 5 ft

feet -.34"281.2 Vertical Change LF5282.2to $75 $375109346 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN PIETRO DR

Street Side

FRESHET DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261312

Run ID

San Pietro
Dr

36

ID Sidewalk Width

Priority

feet 2.0-3.0%283.8 Cross Slope (PAR) SF27289.1to $120 $3,180109362 5 ft

feet 2.0-3.0%293.0 Cross Slope (PAR) SF19296.7to $120 $2,220109363 5 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF5302.8to $120 $600109364 5 ft

feet 2.0-3.0%306.3 Cross Slope (PAR) SF15309.4to $120 $1,860109365 5 ft

feet322.3 Key Note Segment 105343.3to109376 5 ft

feet -.26"342.2 Vertical Change REF5343.2to109347 5 ft

feet 3.0-4.0%343.9 Cross Slope (PAR) SF5344.9to $120 $600109366 5 ft

feet 2.0-3.0%344.9 Cross Slope (PAR) SF10346.8to $120 $1,140109367 5 ft

feet348.4 Key Note Segment 152378.7to109377 5 ft

feet -.47"377.2 Vertical Change REF5378.2to109348 5 ft

feet 2.0-3.0%378.9 Cross Slope (Driveway) SF36386.1to $40 $1,440109368 5 ft

$40,480.00TOTAL COST FOR: SAN PIETRO DRE side of Starting at: FRESHET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN PIETRO DR

Street Side

RUNNING BROOK DR

Survey Street Name Starting Street Name

3455 RUNNING BROOK DR

End Street Name

2201261247

Run ID

San Pietro
Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF10425.5to $120 $12,420109180 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF8947.3to $120 $10,620109181 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF16484.1to $120 $19,680109182 5 ft

feet .4"85.8 Vertical Change LF1588.7to $75 $1,088109179 5 ft

$43,807.50TOTAL COST FOR: SAN PIETRO DRE side of Starting at: RUNNING BROOK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN PIETRO DR

Street Side

RUNNING BROOK DR

Survey Street Name Starting Street Name

1384 SAN PIETRO DR

End Street Name

2201261321

Run ID

San Pietro
Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%10.0 Cross Slope (PAR) SF3216.4to $120 $3,840109390 5 ft

feet16.4 Key Note Segment 10236.7to109410 5 ft

feet .31"27.1 Vertical Change REF528.1to109378 5 ft

feet45.6 Key Note Segment 9464.3to109411 5 ft

feet .32"60.8 Vertical Change REF561.8to109379 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF3691.5to $120 $4,320109391 5 ft

feet .28"98.4 Vertical Change LF599.4to $75 $375109380 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF7105.6to $120 $780109392 5 ft

feet 2.0-3.0%114.5 Cross Slope (PAR) SF39122.2to $120 $4,620109393 5 ft

feet123.4 Key Note Segment 97142.8to109412 5 ft

feet .28"134.1 Vertical Change REF5135.1to109381 5 ft

feet -.47"143.6 Vertical Change LF5144.6to $75 $375109382 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF5146.0to $120 $600109394 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF12152.3to $120 $1,440109395 5 ft

feet152.3 Key Note Segment 95171.3to109413 5 ft

feet -.26"161.6 Vertical Change REF5162.6to109383 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF32196.3to $120 $3,780109396 5 ft

feet 2.0-3.0%202.3 Cross Slope (PAR) SF43210.9to $120 $5,160109397 5 ft

feet 2.0-3.0%218.3 Cross Slope (PAR) SF15221.3to $120 $1,800109398 5 ft

feet223.9 Key Note Segment 138251.5to109414 5 ft

feet -.3"256.3 Vertical Change LF5257.3to $75 $375109384 5 ft

feet257.8 Key Note Segment 142286.1to109415 5 ft

feet .31"269.0 Vertical Change REF5270.0to109385 5 ft

feet 2.0-3.0%295.5 Cross Slope (PAR) SF7296.8to $120 $780109399 5 ft

feet .26"321.0 Vertical Change LF5322.0to $75 $375109387 5 ft

feet 2.0-3.0%325.4 Cross Slope (PAR) SF10327.4to $120 $1,200109400 5 ft

feet 2.0-3.0%336.5 Cross Slope (PAR) SF7337.9to $120 $840109401 5 ft

feet -.28"337.2 Vertical Change REF5338.2to109388 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN PIETRO DR

Street Side

RUNNING BROOK DR

Survey Street Name Starting Street Name

1384 SAN PIETRO DR

End Street Name

2201261321

Run ID

San Pietro
Dr

36

ID Sidewalk Width

Priority

feet338.0 Key Note Segment 98357.5to109416 5 ft

feet 4.0-5.0%358.4 Cross Slope (Driveway) SF5359.4to $40 $200109402 5 ft

feet 2.0-3.0%360.1 Cross Slope (PAR) SF19363.8to $120 $2,220109403 5 ft

feet366.2 Key Note Segment 96385.3to109417 5 ft

feet 2.0-3.0%388.8 Cross Slope (PAR) SF9390.5to $120 $1,020109404 5 ft

feet 2.0-3.0%396.5 Cross Slope (PAR) SF22400.9to $120 $2,640109405 5 ft

feet 2.0-3.0%416.1 Cross Slope (PAR) SF7417.5to $120 $840109406 5 ft

feet 2.0-3.0%422.9 Cross Slope (PAR) SF22427.3to $120 $2,640109407 5 ft

feet 2.0-3.0%431.3 Cross Slope (PAR) SF10433.3to $120 $1,200109408 5 ft

feet437.3 Key Note Segment 139465.0to109418 5 ft

feet -.26"448.0 Vertical Change REF5449.0to109389 5 ft

feet 5.0-6.0%465.6 Cross Slope (PAR) SF5466.6to $120 $600109409 5 ft

$42,020.00TOTAL COST FOR: SAN PIETRO DRW side of Starting at: RUNNING BROOK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAN RAMON AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201442

Run ID

San Ramon
Ave

44

ID Sidewalk Width

Priority

feet18.8 Key Note Segment 9938.6to105993 5 ft

feet 1.02"19.9 Vertical Change REF520.9to105977 5 ft

feet .32"29.2 Vertical Change REF530.2to105978 5 ft

feet 1.13"38.7 Vertical Change REF539.7to105979 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1745.7to $120 $2,040105986 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF3559.4to $120 $4,200105987 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF666.5to $120 $720105988 5 ft

feet66.5 Key Note Segment 9785.9to105994 5 ft

feet94.1 Key Note Segment 99113.9to105995 5 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF22119.4to $120 $2,580105989 5 ft

feet 3.44"136.5 Vertical Change SF5137.5to $75 $375105980 5 ft

feet .26"138.8 Vertical Change LF5139.8to $75 $375105981 5 ft

feet -.27"156.0 Vertical Change LF5157.0to $75 $375105982 5 ft

feet162.3 Key Note Segment 94181.2to105996 5 ft

feet 2.0-3.0%183.7 Cross Slope (PAR) SF8185.3to $120 $960105990 5 ft

feet189.4 Key Note Segment 95208.3to105997 5 ft

feet .42"190.0 Vertical Change REF5191.0to105983 5 ft

feet .42"208.5 Vertical Change REF5209.5to105984 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF6210.5to $120 $720105991 5 ft

feet 2.0-3.0%225.7 Cross Slope (PAR) SF128251.2to $120 $15,300105992 5 ft

feet .67"243.7 Vertical Change REF5244.7to105985 5 ft

$27,645.00TOTAL COST FOR: SAN RAMON AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN RAMON AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201428

Run ID

San Ramon
Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF206.3to $120 $2,400105851 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF2012.6to $120 $2,340105852 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF1620.8to $120 $1,860105853 5 ft

feet22.0 Key Note Segment 9841.5to105865 5 ft

feet .56"34.9 Vertical Change REF535.9to105823 5 ft

feet 1.49"39.3 Vertical Change REF540.3to105824 5 ft

feet 2.0-3.0%42.5 Cross Slope (Driveway) SF5753.8to $40 $2,260105854 5 ft

feet 1.75"50.6 Vertical Change REF551.6to105825 5 ft

feet 1.97"55.2 Vertical Change SF556.2to $75 $375105826 5 ft

feet .56"58.6 Vertical Change SF559.6to $75 $375105827 5 ft

feet 2.8"61.9 Vertical Change REF562.9to105828 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF2567.3to $120 $2,940105855 5 ft

feet 2.38"64.2 Vertical Change REF565.2to105829 5 ft

feet68.9 Key Note Segment 9988.8to105866 5 ft

feet .63"69.3 Vertical Change REF570.3to105830 5 ft

feet 3.3"74.9 Vertical Change REF575.9to105831 5 ft

feet 1.02"77.9 Vertical Change REF578.9to105832 5 ft

feet 1.6"80.2 Vertical Change REF581.2to105833 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF2795.1to $120 $3,180105856 5 ft

feet96.2 Key Note Segment 102116.5to105867 5 ft

feet .26"96.8 Vertical Change REF597.8to105834 5 ft

feet .29"106.6 Vertical Change REF5107.6to105835 5 ft

feet .35"116.1 Vertical Change REF5117.1to105836 5 ft

feet 3.0-4.0%117.6 Cross Slope (PAR) SF5118.6to $120 $600105857 5 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF74133.3to $120 $8,820105858 5 ft

feet .37"137.3 Vertical Change LF5138.3to $75 $375105837 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF30150.4to $120 $3,660105859 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF50162.4to $120 $5,940105860 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAN RAMON AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201428

Run ID

San Ramon
Ave

57

ID Sidewalk Width

Priority

feet163.4 Key Note Segment 97182.8to105868 5 ft

feet .51"164.0 Vertical Change REF5165.0to105839 5 ft

feet -.35"173.7 Vertical Change REF5174.7to105840 5 ft

feet .79"183.2 Vertical Change REF5184.2to105841 5 ft

feet190.3 Key Note Segment 103210.9to105869 5 ft

feet .38"201.4 Vertical Change REF5202.4to105842 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF35219.2to $120 $4,140105861 5 ft

feet .34"222.9 Vertical Change LF5223.9to $75 $375105843 5 ft

feet238.8 Key Note Segment 102259.1to105870 5 ft

feet .28"259.1 Vertical Change REF5260.1to105844 5 ft

feet 4.0-5.0%259.7 Cross Slope (PAR) SF51269.8to $120 $6,060105862 5 ft

feet 60"260.7 Protruding Object JOB5261.7to $99 $99105872 5 ft

feet .27"270.1 Vertical Change LF5271.1to $75 $375105845 5 ft

feet 3.0-4.0%272.4 Cross Slope (PAR) SF14275.2to $120 $1,680105863 5 ft

feet 2.0-3.0%275.2 Cross Slope (PAR) SF15278.1to $120 $1,740105864 5 ft

feet .29"279.7 Vertical Change LF5280.7to $75 $375105846 5 ft

feet .26"289.2 Vertical Change LF5290.2to $75 $375105847 5 ft

feet294.3 Key Note Segment 106315.5to105871 5 ft

feet -.31"305.6 Vertical Change REF5306.6to105848 5 ft

feet .55"311.2 Vertical Change REF5312.2to105849 5 ft

feet 1.03"315.9 Vertical Change REF5316.9to105850 5 ft

$50,344.00TOTAL COST FOR: SAN RAMON AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

1250 SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091257

Run ID

San
Sebastian

56

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF93.3to $120 $1,080129804 5 ft

feet -.28"4.2 Vertical Change REF55.2to129801 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF85.8to $120 $900129805 5 ft

feet5.8 Key Note Segment 6719.1to129809 5 ft

feet -.33"14.8 Vertical Change REF515.8to129802 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF921.9to $120 $1,080129806 5 ft

feet .27"28.7 Vertical Change LF529.7to $75 $375129803 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF1633.9to $120 $1,860129807 5 ft

feet 72"32.0 Protruding Object JOB533.0to $99 $99129810 5 ft

feet 2.0-3.0%38.6 Cross Slope (PAR) SF1140.7to $120 $1,260129808 5 ft

feet 5.0-6.0%47.8 649.0to129811 5 ft

$6,654.00TOTAL COST FOR: SAN SEBASTIAN WAYW side of Starting at: 1250 SAN SEBASTIAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN SEBASTIAN WAY

Street Side

BILBAO CT

Survey Street Name Starting Street Name

TOLEDO WAY

End Street Name

2202091307

Run ID

San
Sebastian

55

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF153.3to $120 $1,740129959 5 ft

feet 4.0-5.0%9.2 Cross Slope (PAR) SF2514.1to $120 $2,940129960 5 ft

feet 3.0-4.0%17.0 Cross Slope (PAR) SF3223.4to $120 $3,840129961 5 ft

feet 5.0-6.0%23.6 Cross Slope (PAR) SF1726.9to $120 $1,980129962 5 ft

feet 6.0-7.0%28.3 Cross Slope (PAR) SF829.8to $120 $900129963 5 ft

feet 5.0-6.0%31.2 Cross Slope (PAR) SF6844.8to $120 $8,160129964 5 ft

feet 3.0-4.0%47.3 Cross Slope (PAR) SF3053.2to $120 $3,540129965 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF1457.9to $120 $1,620129966 5 ft

feet58.5 Key Note Segment 4567.4to129974 5 ft

feet 3.0-4.0%67.4 Cross Slope (Driveway) SF969.3to $40 $380129967 5 ft

feet 3.0-4.0%73.2 Cross Slope (PAR) SF574.2to $120 $600129968 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF133101.3to $120 $15,900129969 5 ft

feet -.27"75.2 Vertical Change REF576.2to129955 5 ft

feet -.3"81.2 Vertical Change REF582.2to129956 5 ft

feet 3.0-4.0%105.6 Cross Slope (PAR) SF24110.4to $120 $2,880129970 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF59122.4to $120 $7,080129971 5 ft

feet 4.0-5.0%124.0 Cross Slope (PAR) SF46133.2to $120 $5,520129972 5 ft

feet 3.0-4.0%139.9 Cross Slope (PAR) SF94158.7to $120 $11,280129973 5 ft

feet .32"159.8 Vertical Change LF5160.8to $75 $375129958 5 ft

$68,735.00TOTAL COST FOR: SAN SEBASTIAN WAYE side of Starting at: BILBAO CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN SEBASTIAN WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

BILBAO CT

End Street Name

2202091300

Run ID

San
Sebastian

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780129825 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF72.6to $120 $780129826 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF169.4to $120 $1,860129827 5 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF1817.0to $120 $2,160129828 5 ft

feet 2.0-3.0%20.6 Cross Slope (PAR) SF2625.8to $120 $3,120129829 5 ft

feet .37"27.9 Vertical Change LF528.9to $75 $375129812 5 ft

feet29.1 Key Note Segment 6942.9to129862 5 ft

feet 3.0-4.0%43.9 Cross Slope (PAR) SF3250.3to $120 $3,840129830 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF1354.8to $120 $1,500129831 5 ft

feet54.8 Key Note Segment 7569.8to129863 5 ft

feet -.26"64.6 Vertical Change REF565.6to129813 5 ft

feet 2.0-3.0%70.3 Cross Slope (Driveway) SF671.6to $40 $260129832 5 ft

feet -.36"72.7 Vertical Change LF573.7to $75 $375129814 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF6188.1to $120 $7,320129833 5 ft

feet -.28"89.2 Vertical Change LF590.2to $75 $375129815 5 ft

feet 3.0-4.0%91.4 Cross Slope (PAR) SF592.4to $120 $600129834 5 ft

feet 3.0-4.0%95.1 Cross Slope (PAR) SF896.6to $120 $900129835 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF698.7to $120 $660129836 5 ft

feet 2.0-3.0%101.2 Cross Slope (PAR) SF62113.6to $120 $7,440129837 5 ft

feet 60"107.1 Protruding Object JOB5108.1to $99 $99129866 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF28122.1to $120 $3,360129838 5 ft

feet -.32"117.6 Vertical Change REF16120.7to129816 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF9126.6to $120 $1,080129839 5 ft

feet 3.0-4.0%129.3 Cross Slope (PAR) SF6130.5to $120 $720129840 5 ft

feet .26"130.2 Vertical Change REF5131.2to129817 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF14138.0to $120 $1,680129841 5 ft

feet138.0 Key Note Segment 70152.0to129864 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF5154.9to $120 $660129842 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN SEBASTIAN WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

BILBAO CT

End Street Name

2202091300

Run ID

San
Sebastian

55

ID Sidewalk Width

Priority

feet 2.0-3.0%155.8 Cross Slope (PAR) SF5156.8to $120 $600129843 5 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF29164.7to $120 $3,480129844 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF25172.3to $120 $3,000129845 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF39185.2to $120 $4,680129846 5 ft

feet 2.0-3.0%188.2 Cross Slope (PAR) SF20192.1to $120 $2,340129847 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF11196.6to $120 $1,320129848 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF132226.2to $120 $15,840129849 5 ft

feet 4.0-5.0%228.1 Cross Slope (PAR) SF36235.3to $120 $4,320129850 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF6236.5to $120 $720129851 5 ft

feet 2.0-3.0%239.6 Cross Slope (PAR) SF42248.0to $120 $5,040129852 5 ft

feet 2.0-3.0%252.8 Cross Slope (PAR) SF11255.0to $120 $1,320129853 5 ft

feet258.7 Key Note Segment 75273.6to129865 5 ft

feet 3.0-4.0%274.3 Cross Slope (Driveway) SF19278.1to $40 $760129854 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF8279.7to $120 $960129855 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF150314.8to $120 $18,000129856 5 ft

feet -.3"290.5 Vertical Change REF5291.5to129819 5 ft

feet .29"296.6 Vertical Change REF5297.6to129820 5 ft

feet .27"322.2 Vertical Change REF15325.1to129821 5 ft

feet 2.0-3.0%322.4 Cross Slope (PAR) SF20326.3to $120 $2,340129857 5 ft

feet 2.0-3.0%329.8 Cross Slope (PAR) SF11331.9to $120 $1,260129858 5 ft

feet 2.0-3.0%334.6 Cross Slope (PAR) SF29340.3to $120 $3,420129859 5 ft

feet 1.32"340.8 Vertical Change SF5341.8to $75 $375129822 5 ft

feet 2.0-3.0%344.6 Cross Slope (PAR) SF6345.8to $120 $720129860 5 ft

feet .28"348.4 Vertical Change REF5349.4to129823 5 ft

feet 2.0-3.0%348.7 Cross Slope (PAR) SF54359.4to $120 $6,420129861 5 ft

feet .33"361.4 Vertical Change LF15364.3to $75 $1,088129824 5 ft

$117,946.50TOTAL COST FOR: SAN SEBASTIAN WAYE side of Starting at: LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

SEGOVIA WAY

Survey Street Name Starting Street Name

1266 SAN SEBASTIAN WAY

End Street Name

2202091255

Run ID

San
Sebastian

81

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF51.3to $120 $600129717 5 ft

feet 4.0-5.0%3.2 Cross Slope (PAR) SF12027.2to $120 $14,400129718 5 ft

feet .28"9.8 Vertical Change REF510.8to129672 5 ft

feet27.2 Key Note Segment 6540.2to129784 5 ft

feet 3.0-4.0%41.4 Cross Slope (PAR) SF1143.6to $120 $1,320129719 5 ft

feet .26"41.5 Vertical Change REF542.5to129673 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF645.0to $120 $660129720 5 ft

feet 4.0-5.0%47.9 Cross Slope (PAR) SF2753.3to $120 $3,240129721 5 ft

feet53.3 Key Note Segment 6967.0to129785 5 ft

feet .38"62.1 Vertical Change REF563.1to129674 5 ft

feet 5.0-6.0%67.3 Cross Slope (Driveway) SF868.8to $40 $300129722 5 ft

feet -.29"68.3 Vertical Change REF569.3to129675 5 ft

feet .28"70.6 Vertical Change LF1673.8to $75 $1,200129676 5 ft

feet 4.0-5.0%72.1 Cross Slope (PAR) SF4981.8to $120 $5,820129723 5 ft

feet .27"81.5 Vertical Change REF582.5to129678 5 ft

feet 5.0-6.0%85.5 Cross Slope (PAR) SF1087.5to $120 $1,200129724 5 ft

feet 4.0-5.0%91.3 Cross Slope (PAR) SF2095.2to $120 $2,340129725 5 ft

feet 4.0-5.0%97.3 Cross Slope (PAR) SF22101.6to $120 $2,580129726 5 ft

feet .27"98.9 Vertical Change REF20102.9to129679 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF16104.8to $120 $1,920129727 5 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF62118.1to $120 $7,380129728 5 ft

feet 36"108.6 Continuous Width SF5109.6to $120 $600129800 5 ft

feet 4.0-5.0%120.2 Cross Slope (PAR) SF19124.0to $120 $2,280129729 5 ft

feet129.3 Key Note Segment 73143.8to129786 5 ft

feet -.27"130.1 Vertical Change REF5131.1to129680 5 ft

feet -.31"134.6 Vertical Change REF5135.6to129681 5 ft

feet 2.0-3.0%144.6 Cross Slope (PAR) SF9146.3to $120 $1,020129730 5 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF5149.7to $120 $660129731 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

SEGOVIA WAY

Survey Street Name Starting Street Name

1266 SAN SEBASTIAN WAY

End Street Name

2202091255

Run ID

San
Sebastian

81

ID Sidewalk Width

Priority

feet 4.0-5.0%151.9 Cross Slope (PAR) SF10153.8to $120 $1,140129732 5 ft

feet156.3 Key Note Segment 74171.1to129787 5 ft

feet .6"161.7 Vertical Change REF5162.7to129682 5 ft

feet 3.0-4.0%171.7 Cross Slope (PAR) SF6172.8to $120 $660129733 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF74192.0to $120 $8,820129734 5 ft

feet .29"189.2 Vertical Change REF5190.2to129683 5 ft

feet 4.0-5.0%194.1 Cross Slope (PAR) SF31200.2to $120 $3,660129735 5 ft

feet .37"196.0 Vertical Change REF5197.0to129684 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF38211.3to $120 $4,500129736 5 ft

feet .34"204.5 Vertical Change REF5205.5to129686 5 ft

feet 2.0-3.0%213.6 Cross Slope (PAR) SF49223.3to $120 $5,820129737 5 ft

feet233.9 Key Note Segment 67247.3to129788 5 ft

feet .31"234.9 Vertical Change REF5235.9to129687 5 ft

feet 4.0-5.0%247.3 Cross Slope (Driveway) SF15250.3to $40 $600129738 5 ft

feet .3"247.8 Vertical Change REF5248.8to129688 5 ft

feet 2.0-3.0%251.1 Cross Slope (PAR) SF43259.6to $120 $5,100129739 5 ft

feet .27"251.9 Vertical Change REF5252.9to129689 5 ft

feet -.53"258.2 Vertical Change REF5259.2to129690 5 ft

feet260.2 Key Note Segment 72274.5to129789 5 ft

feet .39"260.4 Vertical Change REF17263.7to129691 5 ft

feet .26"273.4 Vertical Change REF5274.4to129692 5 ft

feet 4.0-5.0%274.5 Cross Slope (Driveway) SF7275.8to $40 $260129740 5 ft

feet .29"279.5 Vertical Change LF5280.5to $75 $375129693 5 ft

feet 3.0-4.0%280.7 Cross Slope (PAR) SF7282.0to $120 $780129741 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF10287.9to $120 $1,260129742 5 ft

feet .29"289.7 Vertical Change LF5290.7to $75 $375129694 5 ft

feet 2.0-3.0%292.0 Cross Slope (PAR) SF89309.9to $120 $10,740129743 5 ft

feet .39"305.9 Vertical Change REF5306.9to129695 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

SEGOVIA WAY

Survey Street Name Starting Street Name

1266 SAN SEBASTIAN WAY

End Street Name

2202091255

Run ID

San
Sebastian

81

ID Sidewalk Width

Priority

feet -.32"313.2 Vertical Change REF5314.2to129696 5 ft

feet 3.0-4.0%313.3 Cross Slope (PAR) SF8314.9to $120 $960129744 5 ft

feet 2.0-3.0%320.8 Cross Slope (PAR) SF15323.9to $120 $1,860129745 5 ft

feet .37"325.6 Vertical Change LF5326.6to $75 $375129697 5 ft

feet 1.68"332.0 Vertical Change SF5333.0to $75 $375129698 5 ft

feet 2.0-3.0%333.7 Cross Slope (PAR) SF16336.8to $120 $1,860129746 5 ft

feet336.8 Key Note Segment 75351.8to129790 5 ft

feet .27"336.9 Vertical Change REF5337.9to129699 5 ft

feet .82"345.5 Vertical Change REF5346.5to129700 5 ft

feet 4.0-5.0%352.4 Cross Slope (Driveway) SF55363.3to $40 $2,180129747 5 ft

feet .26"355.3 Vertical Change REF5356.3to129701 5 ft

feet .46"362.5 Vertical Change REF15365.4to129702 5 ft

feet363.6 Key Note Segment 70377.5to129791 5 ft

feet 6.0-7.0%377.5 Cross Slope (Driveway) SF14380.3to $40 $560129748 5 ft

feet 4.0-5.0%380.5 Cross Slope (PAR) SF64393.3to $120 $7,680129749 5 ft

feet .28"382.8 Vertical Change REF16386.0to129703 5 ft

feet 6.0-7.0%394.0 Cross Slope (PAR) SF7395.3to $120 $780129750 5 ft

feet 5.0-6.0%395.8 Cross Slope (PAR) SF48405.3to $120 $5,700129751 5 ft

feet 3.05"399.3 Vertical Change REF5400.3to129704 5 ft

feet 3.0-4.0%405.8 Cross Slope (PAR) SF31411.9to $120 $3,660129752 5 ft

feet 5.0-6.0%412.3 Cross Slope (PAR) SF16415.4to $120 $1,860129753 5 ft

feet 3.0-4.0%417.8 Cross Slope (PAR) SF37425.1to $120 $4,380129754 5 ft

feet 3.0-4.0%427.7 Cross Slope (PAR) SF8429.3to $120 $960129755 5 ft

feet 2.0-3.0%429.4 Cross Slope (PAR) SF6430.6to $120 $720129756 5 ft

feet 2.0-3.0%436.1 Cross Slope (PAR) SF24440.8to $120 $2,820129757 5 ft

feet440.8 Key Note Segment 71455.0to129792 5 ft

feet 2.0-3.0%457.3 Cross Slope (PAR) SF10459.3to $120 $1,200129758 5 ft

feet -.3"462.3 Vertical Change LF5463.3to $75 $375129705 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

SEGOVIA WAY

Survey Street Name Starting Street Name

1266 SAN SEBASTIAN WAY

End Street Name

2202091255

Run ID

San
Sebastian

81

ID Sidewalk Width

Priority

feet466.3 Key Note Segment 73480.8to129793 5 ft

feet .37"471.6 Vertical Change REF5472.6to129706 5 ft

feet -.27"475.7 Vertical Change REF5476.7to129707 5 ft

feet 2.0-3.0%480.9 Cross Slope (Driveway) SF11483.0to $40 $420129759 5 ft

feet 2.0-3.0%487.5 Cross Slope (PAR) SF17490.8to $120 $1,980129760 5 ft

feet 2.0-3.0%497.3 Cross Slope (PAR) SF89515.0to $120 $10,620129761 5 ft

feet -.29"502.1 Vertical Change REF17505.4to129708 5 ft

feet .42"508.6 Vertical Change REF5509.6to129709 5 ft

feet 60"514.4 Protruding Object JOB5515.4to $99 $99129798 5 ft

feet 4.0-5.0%516.7 Cross Slope (PAR) SF59528.5to $120 $7,080129762 5 ft

feet -.34"519.6 Vertical Change LF5520.6to $75 $375129710 5 ft

feet 2.0-3.0%529.1 Cross Slope (PAR) SF16532.3to $120 $1,920129763 5 ft

feet -.34"532.0 Vertical Change REF5533.0to129711 5 ft

feet 2.0-3.0%535.7 Cross Slope (PAR) SF19539.6to $120 $2,340129764 5 ft

feet 3.0-4.0%542.5 Cross Slope (PAR) SF9544.2to $120 $1,020129765 5 ft

feet544.2 Key Note Segment 71558.4to129794 5 ft

feet 2.0-3.0%562.0 Cross Slope (PAR) SF16565.2to $120 $1,920129766 5 ft

feet 4.0-5.0%566.1 Cross Slope (PAR) SF15569.1to $120 $1,800129767 5 ft

feet 2.0-3.0%569.1 Cross Slope (PAR) SF6570.2to $120 $660129768 5 ft

feet570.2 Key Note Segment 73584.8to129795 5 ft

feet 2.89"573.7 Vertical Change REF5574.7to129712 5 ft

feet 2.0-3.0%584.8 Cross Slope (Driveway) SF19588.6to $40 $760129769 5 ft

feet 3.0-4.0%593.7 Cross Slope (PAR) SF18597.2to $120 $2,100129770 5 ft

feet 4.0-5.0%599.8 Cross Slope (PAR) SF23604.3to $120 $2,700129771 5 ft

feet 3.0-4.0%607.0 Cross Slope (PAR) SF17610.4to $120 $2,040129772 5 ft

feet 4.0-5.0%617.3 Cross Slope (PAR) SF21621.5to $120 $2,520129773 5 ft

feet 4.0-5.0%623.8 Cross Slope (PAR) SF75638.7to $120 $8,940129774 5 ft

feet 72"640.2 Protruding Object JOB5641.2to $99 $99129799 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAN SEBASTIAN WAY

Street Side

SEGOVIA WAY

Survey Street Name Starting Street Name

1266 SAN SEBASTIAN WAY

End Street Name

2202091255

Run ID

San
Sebastian

81

ID Sidewalk Width

Priority

feet 5.0-6.0%643.3 Cross Slope (PAR) SF7644.6to $120 $780129775 5 ft

feet -.3"646.2 Vertical Change LF5647.2to $75 $375129713 5 ft

feet647.3 Key Note Segment 70661.3to129796 5 ft

feet 3.0-4.0%667.0 Cross Slope (PAR) SF19670.7to $120 $2,220129776 5 ft

feet .46"669.2 Vertical Change REF5670.2to129714 5 ft

feet 2.0-3.0%670.9 Cross Slope (PAR) SF7672.2to $120 $780129777 5 ft

feet -.27"672.3 Vertical Change LF5673.3to $75 $375129715 5 ft

feet673.8 Key Note Segment 68687.4to129797 5 ft

feet 3.0-4.0%689.1 Cross Slope (PAR) SF5690.1to $120 $600129778 5 ft

feet 2.0-3.0%690.1 Cross Slope (PAR) SF24694.8to $120 $2,820129779 5 ft

feet 3.0-4.0%698.3 Cross Slope (PAR) SF23702.9to $120 $2,760129780 5 ft

feet 2.0-3.0%704.2 Cross Slope (PAR) SF73718.8to $120 $8,760129781 5 ft

feet .29"709.5 Vertical Change REF5710.5to129716 5 ft

feet 4.0-5.0%721.2 Cross Slope (PAR) SF54732.0to $120 $6,480129782 5 ft

feet 2.0-3.0%732.0 Cross Slope (PAR) SF64744.7to $120 $7,620129783 5 ft

$212,878.00TOTAL COST FOR: SAN SEBASTIAN WAYW side of Starting at: SEGOVIA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SAN SEBASTIAN WAY

Street Side

TOLEDO WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091323

Run ID

San
Sebastian

71

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,280130137 5 ft

feet .42"5.8 Vertical Change REF56.8to130126 5 ft

feet 6.0-7.0%6.0 Cross Slope (PAR) SF97.8to $120 $1,080130138 5 ft

feet 5.0-6.0%7.8 Cross Slope (PAR) SF1210.2to $120 $1,440130139 5 ft

feet 3.0-4.0%10.8 Cross Slope (PAR) SF13938.6to $120 $16,680130140 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF3545.8to $120 $4,200130141 5 ft

feet 3.18"40.0 Vertical Change REF541.0to130127 5 ft

feet .33"44.8 Vertical Change REF545.8to130128 5 ft

feet 3.44"55.1 Vertical Change SF556.1to $75 $375130129 5 ft

feet .26"57.0 Vertical Change LF558.0to $75 $375130130 5 ft

feet .4"60.3 Vertical Change REF2364.9to130131 5 ft

feet 4.0-5.0%60.7 Cross Slope (PAR) SF9980.6to $120 $11,940130142 5 ft

feet 2.94"71.1 Vertical Change REF572.1to130132 5 ft

feet 4.0-5.0%84.1 Cross Slope (PAR) SF1286.4to $120 $1,380130143 5 ft

feet86.4 Key Note Segment 4896.0to130147 5 ft

feet 3.0-4.0%97.2 Cross Slope (PAR) SF138124.8to $120 $16,560130144 5 ft

feet .53"106.4 Vertical Change REF5107.4to130133 5 ft

feet -.28"112.9 Vertical Change REF5113.9to130134 5 ft

feet 5.0-6.0%125.5 Cross Slope (PAR) SF49135.3to $120 $5,880130145 5 ft

feet 3.0-4.0%136.8 Cross Slope (PAR) SF109158.7to $120 $13,140130146 5 ft

feet .31"149.7 Vertical Change LF5150.7to $75 $375130136 5 ft

$75,705.00TOTAL COST FOR: SAN SEBASTIAN WAYE side of Starting at: TOLEDO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA CT

Street Side

1621 SANARITA CT

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071443

Run ID

Sanarita Ct

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF81.6to $120 $900124317 5 ft

feet2.8 Key Note Segment 10624.0to124325 5 ft

feet .28"3.1 Vertical Change REF54.1to124311 5 ft

feet .28"23.9 Vertical Change REF524.9to124312 5 ft

feet 6.0-7.0%24.3 Cross Slope (Driveway) SF625.4to $40 $220124318 5 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF1528.8to $120 $1,800124319 5 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF930.8to $120 $1,080124320 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF9854.4to $120 $11,820124321 5 ft

feet54.6 Key Note Segment 10275.1to124326 5 ft

feet .26"55.0 Vertical Change REF556.0to124313 5 ft

feet .3"65.2 Vertical Change REF566.2to124314 5 ft

feet 3.0-4.0%77.2 Cross Slope (PAR) SF678.3to $120 $660124322 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF134105.0to $120 $16,020124323 5 ft

feet .35"106.5 Vertical Change LF5107.5to $75 $375124315 5 ft

feet107.5 Key Note Segment 96126.6to124327 5 ft

feet 72"120.8 Protruding Object JOB5121.8to $99 $99124328 5 ft

feet .36"127.6 Vertical Change LF5128.6to $75 $375124316 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF117152.9to $120 $13,980124324 5 ft

$47,329.00TOTAL COST FOR: SANARITA CTN side of Starting at: 1621 SANARITA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA CT

Street Side

1632 SANARITA CT

Survey Street Name Starting Street Name

1651 SANARITA CT

End Street Name

2202071438

Run ID

Sanarita Ct

24

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 8016.3to124298 5 ft

feet 5.0-6.0%17.1 Cross Slope (PAR) SF518.1to $120 $600124296 5 ft

feet 3.0-4.0%18.9 Cross Slope (PAR) SF2022.8to $120 $2,340124297 5 ft

feet .42"24.0 Vertical Change LF525.0to $75 $375124295 5 ft

feet24.1 Key Note Segment 9643.2to124299 5 ft

$3,315.00TOTAL COST FOR: SANARITA CTS side of Starting at: 1632 SANARITA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA CT

Street Side

1651 SANARITA CT

Survey Street Name Starting Street Name

1631 SANARITA CT

End Street Name

2202071441

Run ID

Sanarita Ct

30

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,500124305 5 ft

feet2.5 Key Note Segment 10623.6to124309 5 ft

feet .43"23.8 Vertical Change REF524.8to124300 5 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF1934.8to $120 $2,280124306 5 ft

feet34.8 Key Note Segment 9854.3to124310 5 ft

feet -.52"35.1 Vertical Change REF536.1to124301 5 ft

feet -1"55.3 Vertical Change SF556.3to $75 $375124302 5 ft

feet .28"57.5 Vertical Change LF558.5to $75 $375124303 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF2864.2to $120 $3,360124307 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF6386.8to $120 $7,500124308 5 ft

feet 1.01"87.5 Vertical Change SF588.5to $75 $375124304 5 ft

$15,765.00TOTAL COST FOR: SANARITA CTN side of Starting at: 1651 SANARITA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA CT

Street Side

JERICHO DR

Survey Street Name Starting Street Name

1632 SANARITA CT

End Street Name

2202071436

Run ID

Sanarita Ct

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8917.9to $120 $10,740124280 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF2222.2to $120 $2,580124281 5 ft

feet22.9 Key Note Segment 10343.4to124292 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF648.8to $120 $720124282 5 ft

feet49.1 Key Note Segment 10369.7to124293 5 ft

feet -.33"59.4 Vertical Change REF560.4to124274 5 ft

feet .26"70.1 Vertical Change REF571.1to124275 5 ft

feet 3.0-4.0%73.2 Cross Slope (PAR) SF7287.5to $120 $8,580124283 5 ft

feet .32"78.7 Vertical Change REF579.7to124277 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF62100.1to $120 $7,380124284 5 ft

feet100.2 Key Note Segment 105121.2to124294 5 ft

feet -.3"111.0 Vertical Change REF5112.0to124278 5 ft

feet 5.0-6.0%121.8 Cross Slope (PAR) SF5122.8to $120 $600124285 5 ft

feet 3.0-4.0%123.7 Cross Slope (PAR) SF16126.8to $120 $1,860124286 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF10128.8to $120 $1,200124287 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF20134.8to $120 $2,400124288 5 ft

feet 4.0-5.0%137.4 Cross Slope (PAR) SF25142.3to $120 $2,940124289 5 ft

feet 2.0-3.0%142.5 Cross Slope (PAR) SF21146.7to $120 $2,520124290 5 ft

feet 3.52"143.0 Vertical Change REF5144.0to124279 5 ft

feet 4.0-5.0%147.0 Cross Slope (PAR) SF125171.9to $120 $14,940124291 5 ft

$56,460.00TOTAL COST FOR: SANARITA CTS side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

1200 SANARITA WY

Survey Street Name Starting Street Name

1204 SANARITA WY

End Street Name

2202071314

Run ID

Sanarita Wy

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF215.2to $120 $2,496123687 4 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF56.4to $120 $576123688 4 ft

feet6.4 Key Note Segment 7525.2to123690 4 ft

feet .32"38.2 Vertical Change LF439.2to $75 $300123685 4 ft

feet38.7 Key Note Segment 8058.8to123691 4 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF1385.1to $120 $1,536123689 4 ft

feet85.1 Key Note Segment 68102.1to123692 4 ft

feet .27"85.8 Vertical Change REF486.8to123686 4 ft

$4,908.00TOTAL COST FOR: SANARITA WYS side of Starting at: 1200 SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

1205 SANARITA WAY

Survey Street Name Starting Street Name

1200 SANARITA WAY

End Street Name

2202071312

Run ID

Sanarita Wy

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF4410.9to $120 $5,232123678 4 ft

feet .55"7.1 Vertical Change REF48.1to123676 4 ft

feet 2.0-3.0%13.1 Cross Slope (PAR) SF4825.2to $120 $5,808123679 4 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF932.3to $120 $1,104123680 4 ft

feet33.1 Key Note Segment 7050.7to123683 4 ft

feet .3"51.5 Vertical Change LF1455.0to $75 $1,050123677 4 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF2057.7to $120 $2,448123681 4 ft

feet 24"55.2 Continuous Width SF456.2to $120 $480123684 4 ft

feet 4.0-5.0%57.7 Cross Slope (PAR) SF1661.7to $120 $1,920123682 4 ft

$18,042.00TOTAL COST FOR: SANARITA WYN side of Starting at: 1205 SANARITA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

1208 SANARITA WY

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071321

Run ID

Sanarita Wy

45

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 6216.0to123701 4 ft

feet .31"30.5 Vertical Change REF431.5to123693 4 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF832.6to $120 $912123697 4 ft

feet 2.0-3.0%38.2 Cross Slope (PAR) SF840.2to $120 $960123698 4 ft

feet 72"47.8 Protruding Object JOB448.8to $99 $99123704 4 ft

feet 36"58.5 Continuous Width SF459.5to $120 $480123705 4 ft

feet .3"60.8 Vertical Change LF461.8to $75 $300123694 4 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF1767.9to $120 $2,064123699 4 ft

feet76.7 Key Note Segment 6993.9to123702 4 ft

feet 3.25"82.1 Vertical Change REF483.1to123695 4 ft

feet .28"94.1 Vertical Change REF495.1to123696 4 ft

feet101.9 Key Note Segment 76121.0to123703 4 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF82142.5to $120 $9,792123700 4 ft

$14,607.00TOTAL COST FOR: SANARITA WYS side of Starting at: 1208 SANARITA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071452

Run ID

Sanarita Wy

46

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF187.9to $120 $2,112124380 4 ft

feet .26"10.1 Vertical Change LF411.1to $75 $300124372 4 ft

feet 3.0-4.0%12.5 Cross Slope (PAR) SF1516.3to $120 $1,824124381 4 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF919.6to $120 $1,104124382 4 ft

feet19.6 Key Note Segment 9342.8to124406 4 ft

feet .32"20.0 Vertical Change REF421.0to124373 4 ft

feet .32"42.8 Vertical Change REF443.8to124374 4 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF445.1to $120 $480124383 4 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF11274.3to $120 $13,440124384 4 ft

feet77.3 Key Note Segment 7495.8to124407 4 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF28104.1to $120 $3,408124385 4 ft

feet 2.0-3.0%104.1 Cross Slope (PAR) SF26110.5to $120 $3,072124386 4 ft

feet 4.0-5.0%112.8 Cross Slope (PAR) SF24118.7to $120 $2,832124387 4 ft

feet 3.0-4.0%124.2 Cross Slope (PAR) SF18128.6to $120 $2,112124388 4 ft

feet129.1 Key Note Segment 70146.6to124408 4 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF30155.9to $120 $3,648124389 4 ft

feet 4.0-5.0%156.8 Cross Slope (PAR) SF40166.8to $120 $4,800124390 4 ft

feet 2.0-3.0%168.6 Cross Slope (PAR) SF49180.8to $120 $5,856124391 4 ft

feet181.3 Key Note Segment 69198.6to124409 4 ft

feet -.31"181.7 Vertical Change REF4182.7to124375 4 ft

feet 2.0-3.0%202.1 Cross Slope (PAR) SF28209.2to $120 $3,408124392 4 ft

feet 3.0-4.0%211.6 Cross Slope (PAR) SF5212.9to $120 $624124393 4 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF44224.7to $120 $5,232124394 4 ft

feet 2.0-3.0%227.0 Cross Slope (PAR) SF23232.8to $120 $2,784124395 4 ft

feet233.1 Key Note Segment 68250.2to124410 4 ft

feet 2.0-3.0%254.7 Cross Slope (PAR) SF17258.9to $120 $2,016124396 4 ft

feet258.9 Key Note Segment 69276.1to124411 4 ft

feet 3.0-4.0%278.9 Cross Slope (PAR) SF40289.0to $120 $4,848124397 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JESSE DR

End Street Name

2202071452

Run ID

Sanarita Wy

46

ID Sidewalk Width

Priority

feet 3.0-4.0%292.4 Cross Slope (PAR) SF52305.5to $120 $6,288124398 4 ft

feet 4.0-5.0%308.0 Cross Slope (PAR) SF6309.6to $120 $768124399 4 ft

feet 4.0-5.0%311.7 Cross Slope (PAR) SF102337.1to $120 $12,192124400 4 ft

feet337.4 Key Note Segment 71355.1to124412 4 ft

feet 4.0-5.0%358.1 Cross Slope (PAR) SF84379.2to $120 $10,128124401 4 ft

feet .27"373.5 Vertical Change REF4374.5to124376 4 ft

feet 2.0-3.0%380.3 Cross Slope (PAR) SF31388.1to $120 $3,744124402 4 ft

feet .28"381.4 Vertical Change REF4382.4to124377 4 ft

feet389.8 Key Note Segment 70407.4to124413 4 ft

feet 5.0-6.0%409.1 Cross Slope (PAR) SF25415.4to $120 $3,024124403 4 ft

feet415.4 Key Note Segment 66431.9to124414 4 ft

feet -.39"415.7 Vertical Change REF4416.7to124378 4 ft

feet 6.0-7.0%432.4 Cross Slope (Driveway) SF4433.4to $40 $160124404 4 ft

feet 4.0-5.0%434.0 Cross Slope (PAR) SF83454.8to $120 $9,984124405 4 ft

feet .32"454.3 Vertical Change REF4455.3to124379 4 ft

$110,188.00TOTAL COST FOR: SANARITA WYN side of Starting at: DOMINGUEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071432

Run ID

Sanarita Wy

42

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF87.4to $120 $1,008124243 4 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF412.5to $120 $480124244 4 ft

feet .3"13.6 Vertical Change LF414.6to $75 $300124231 4 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF3225.4to $120 $3,888124245 4 ft

feet25.7 Key Note Segment 8045.6to124266 4 ft

feet .26"26.7 Vertical Change REF427.7to124232 4 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF2052.8to $120 $2,352124246 4 ft

feet52.8 Key Note Segment 7972.5to124267 4 ft

feet 5.0-6.0%73.1 Cross Slope (PAR) SF2679.5to $120 $3,072124247 4 ft

feet 3.0-4.0%79.8 Cross Slope (PAR) SF2586.0to $120 $2,976124248 4 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF154125.3to $120 $18,432124249 4 ft

feet -.76"109.2 Vertical Change REF4110.2to124233 4 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF5134.4to $120 $624124250 4 ft

feet134.6 Key Note Segment 76153.6to124268 4 ft

feet 1.61"153.8 Vertical Change REF4154.8to124234 4 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF20161.0to $120 $2,448124251 4 ft

feet161.0 Key Note Segment 80181.1to124269 4 ft

feet .34"181.2 Vertical Change REF4182.2to124235 4 ft

feet 4.0-5.0%181.9 Cross Slope (PAR) SF42192.3to $120 $4,992124252 4 ft

feet -.46"183.4 Vertical Change REF4184.4to124236 4 ft

feet 3.0-4.0%195.6 Cross Slope (PAR) SF60210.7to $120 $7,248124253 4 ft

feet 2.0-3.0%217.2 Cross Slope (PAR) SF22222.7to $120 $2,640124254 4 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF4227.3to $120 $528124255 4 ft

feet 3.0-4.0%230.8 Cross Slope (PAR) SF13234.1to $120 $1,584124256 4 ft

feet 2.0-3.0%234.1 Cross Slope (PAR) SF34242.7to $120 $4,128124257 4 ft

feet243.0 Key Note Segment 78262.4to124270 4 ft

feet .27"243.4 Vertical Change REF4244.4to124238 4 ft

feet .28"253.3 Vertical Change REF4254.3to124239 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

DOMINGUEZ DR

Survey Street Name Starting Street Name

JERICHO DR

End Street Name

2202071432

Run ID

Sanarita Wy

42

ID Sidewalk Width

Priority

feet 3.0-4.0%265.9 Cross Slope (PAR) SF12268.9to $120 $1,440124258 4 ft

feet269.4 Key Note Segment 82289.8to124271 4 ft

feet -.27"270.4 Vertical Change REF4271.4to124240 4 ft

feet 2.0-3.0%291.3 Cross Slope (PAR) SF84312.3to $120 $10,080124259 4 ft

feet 3.0-4.0%315.5 Cross Slope (PAR) SF21320.8to $120 $2,544124260 4 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF108349.7to $120 $12,912124261 4 ft

feet350.4 Key Note Segment 78369.8to124272 4 ft

feet 4.0-5.0%371.1 Cross Slope (PAR) SF16375.2to $120 $1,968124262 4 ft

feet376.2 Key Note Segment 84397.3to124273 4 ft

feet -.35"397.8 Vertical Change LF4398.8to $75 $300124241 4 ft

feet 4.0-5.0%399.2 Cross Slope (PAR) SF36408.2to $120 $4,320124263 4 ft

feet 2.0-3.0%408.7 Cross Slope (PAR) SF17412.9to $120 $2,016124264 4 ft

feet 3.0-4.0%415.5 Cross Slope (PAR) SF42426.0to $120 $5,040124265 4 ft

feet .59"425.9 Vertical Change REF4426.9to124242 4 ft

$97,320.00TOTAL COST FOR: SANARITA WYS side of Starting at: DOMINGUEZ DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

JERICHO DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071448

Run ID

Sanarita Wy

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5711.3to $120 $6,780124345 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF1617.5to $120 $1,920124346 5 ft

feet 2.0-3.0%19.9 Cross Slope (PAR) SF2524.8to $120 $2,940124347 5 ft

feet24.8 Key Note Segment 10044.8to124364 5 ft

feet .31"24.9 Vertical Change REF525.9to124329 5 ft

feet -.36"35.7 Vertical Change REF536.7to124330 5 ft

feet .26"45.5 Vertical Change LF546.5to $75 $375124331 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF1952.5to $120 $2,220124348 5 ft

feet53.1 Key Note Segment 9772.4to124365 5 ft

feet .41"69.5 Vertical Change REF570.5to124332 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF3981.6to $120 $4,740124349 5 ft

feet -.42"75.5 Vertical Change REF576.5to124333 5 ft

feet 2.0-3.0%95.5 Cross Slope (PAR) SF796.8to $120 $780124350 5 ft

feet .28"98.3 Vertical Change LF599.3to $75 $375124335 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF156134.3to $120 $18,720124351 5 ft

feet134.8 Key Note Segment 98154.4to124366 5 ft

feet .36"135.3 Vertical Change REF5136.3to124336 5 ft

feet -.29"154.2 Vertical Change REF5155.2to124337 5 ft

feet 3.0-4.0%156.0 Cross Slope (PAR) SF25161.0to $120 $3,000124352 5 ft

feet161.0 Key Note Segment 101181.1to124367 5 ft

feet 2.68"161.5 Vertical Change REF5162.5to124338 5 ft

feet .28"180.7 Vertical Change REF5181.7to124339 5 ft

feet 3.0-4.0%184.0 Cross Slope (PAR) SF9185.8to $120 $1,080124353 5 ft

feet 2.0-3.0%186.7 Cross Slope (PAR) SF32193.0to $120 $3,780124354 5 ft

feet 4.0-5.0%193.0 Cross Slope (PAR) SF145221.9to $120 $17,340124355 5 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF101242.3to $120 $12,120124356 5 ft

feet243.5 Key Note Segment 96262.7to124368 5 ft

feet 3.0-4.0%264.0 Cross Slope (PAR) SF19267.7to $120 $2,220124357 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

JERICHO DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071448

Run ID

Sanarita Wy

34

ID Sidewalk Width

Priority

feet270.3 Key Note Segment 95289.3to124369 5 ft

feet 4.0-5.0%290.1 Cross Slope (PAR) SF8291.6to $120 $900124358 5 ft

feet 3.0-4.0%294.3 Cross Slope (PAR) SF273348.8to $120 $32,700124359 5 ft

feet 1.82"309.7 Vertical Change REF5310.7to124340 5 ft

feet351.0 Key Note Segment 101371.2to124370 5 ft

feet .43"352.4 Vertical Change REF5353.4to124341 5 ft

feet 4.0-5.0%371.8 Cross Slope (PAR) SF34378.6to $120 $4,080124360 5 ft

feet378.6 Key Note Segment 92397.0to124371 5 ft

feet -.37"379.2 Vertical Change REF5380.2to124342 5 ft

feet .34"397.7 Vertical Change LF5398.7to $75 $375124343 5 ft

feet 3.0-4.0%399.1 Cross Slope (PAR) SF59410.9to $120 $7,080124361 5 ft

feet 2.0-3.0%412.3 Cross Slope (PAR) SF19416.1to $120 $2,280124362 5 ft

feet -.4"413.3 Vertical Change REF5414.3to124344 5 ft

feet 2.0-3.0%419.3 Cross Slope (PAR) SF28424.9to $120 $3,360124363 5 ft

$129,165.00TOTAL COST FOR: SANARITA WYN side of Starting at: JERICHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

JESSE DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071427

Run ID

Sanarita Wy

62

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF196.8to $120 $2,256124197 4 ft

feet 3.0-4.0%8.9 Cross Slope (PAR) SF4620.3to $120 $5,472124198 4 ft

feet21.1 Key Note Segment 7239.2to124221 4 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF6356.9to $120 $7,584124199 4 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF4471.4to $120 $5,328124200 4 ft

feet72.5 Key Note Segment 6889.5to124222 4 ft

feet 2.23"75.3 Vertical Change REF476.3to124182 4 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF492.4to $120 $528124201 4 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF1797.9to $120 $2,016124202 4 ft

feet 3.26"96.6 Vertical Change REF497.6to124183 4 ft

feet97.9 Key Note Segment 69115.1to124223 4 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF30126.1to $120 $3,600124203 4 ft

feet 2.0-3.0%129.8 Cross Slope (PAR) SF32137.9to $120 $3,888124204 4 ft

feet 2.0-3.0%142.1 Cross Slope (PAR) SF38151.5to $120 $4,512124205 4 ft

feet 3.0-4.0%156.0 Cross Slope (PAR) SF7157.8to $120 $864124206 4 ft

feet -.26"156.4 Vertical Change REF11159.1to124184 4 ft

feet 60"158.2 Protruding Object JOB4159.2to $99 $99124230 4 ft

feet 3.0-4.0%159.9 Cross Slope (PAR) SF35168.7to $120 $4,224124207 4 ft

feet .27"160.2 Vertical Change REF33168.5to124185 4 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF4170.4to $120 $528124208 4 ft

feet -.27"169.8 Vertical Change REF4170.8to124186 4 ft

feet -.59"171.5 Vertical Change SF4172.5to $75 $300124187 4 ft

feet .3"173.5 Vertical Change LF22179.1to $75 $1,680124188 4 ft

feet 2.0-3.0%175.6 Cross Slope (PAR) SF7177.3to $120 $816124209 4 ft

feet177.8 Key Note Segment 64193.9to124224 4 ft

feet 3.55"193.3 Vertical Change REF4194.3to124189 4 ft

feet 5.0-6.0%194.6 Cross Slope (PAR) SF32202.7to $120 $3,888124210 4 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF99227.4to $120 $11,856124211 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SANARITA WY

Street Side

JESSE DR

Survey Street Name Starting Street Name

DOMINGUEZ DR

End Street Name

2202071427

Run ID

Sanarita Wy

62

ID Sidewalk Width

Priority

feet228.3 Key Note Segment 72246.4to124225 4 ft

feet -.29"231.6 Vertical Change REF4232.6to124190 4 ft

feet 2.0-3.0%248.5 Cross Slope (PAR) SF91271.3to $120 $10,944124212 4 ft

feet .29"259.2 Vertical Change REF4260.2to124191 4 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF8279.1to $120 $960124213 4 ft

feet280.3 Key Note Segment 70297.8to124226 4 ft

feet 3.0-4.0%299.9 Cross Slope (PAR) SF5301.2to $120 $624124214 4 ft

feet 2.0-3.0%301.2 Cross Slope (PAR) SF19306.0to $120 $2,304124215 4 ft

feet306.0 Key Note Segment 72324.0to124227 4 ft

feet -.29"307.3 Vertical Change REF4308.3to124192 4 ft

feet .26"323.0 Vertical Change REF4324.0to124193 4 ft

feet 2.0-3.0%336.2 Cross Slope (PAR) SF27343.0to $120 $3,264124216 4 ft

feet 3.0-4.0%346.1 Cross Slope (PAR) SF28353.0to $120 $3,312124217 4 ft

feet 2.0-3.0%353.0 Cross Slope (PAR) SF4354.0to $120 $480124218 4 ft

feet383.7 Key Note Segment 72401.8to124228 4 ft

feet .29"404.1 Vertical Change LF13407.4to $75 $990124194 4 ft

feet 5.0-6.0%408.9 Cross Slope (PAR) SF4409.9to $120 $480124219 4 ft

feet -.28"410.7 Vertical Change LF4411.7to $75 $300124195 4 ft

feet411.3 Key Note Segment 73429.6to124229 4 ft

feet .3"429.9 Vertical Change REF4430.9to124196 4 ft

feet 2.0-3.0%431.4 Cross Slope (PAR) SF80451.3to $120 $9,552124220 4 ft

$92,649.00TOTAL COST FOR: SANARITA WYS side of Starting at: JESSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SANARITA WY

Street Side

JESSIE DR

Survey Street Name Starting Street Name

1205 SANARITA WAY

End Street Name

2202071311

Run ID

Sanarita Wy

42

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF113.7to $120 $1,296123663 4 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF3418.3to $120 $4,080123664 4 ft

feet .29"10.6 Vertical Change REF411.6to123659 4 ft

feet19.3 Key Note Segment 6836.3to123673 4 ft

feet .5"39.1 Vertical Change SF440.1to $75 $300123660 4 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF4053.7to $120 $4,752123665 4 ft

feet .48"44.9 Vertical Change REF445.9to123661 4 ft

feet 4.0-5.0%53.7 Cross Slope (PAR) SF1356.9to $120 $1,536123666 4 ft

feet 4.0-5.0%59.7 Cross Slope (PAR) SF4370.5to $120 $5,184123667 4 ft

feet72.3 Key Note Segment 7290.3to123674 4 ft

feet 4.0-5.0%93.6 Cross Slope (PAR) SF94117.1to $120 $11,280123668 4 ft

feet 4.0-5.0%119.7 Cross Slope (PAR) SF13122.9to $120 $1,536123669 4 ft

feet124.8 Key Note Segment 73143.1to123675 4 ft

feet .46"125.0 Vertical Change REF4126.0to123662 4 ft

feet 4.0-5.0%144.5 Cross Slope (PAR) SF4145.5to $120 $480123670 4 ft

feet 6.0-7.0%146.4 Cross Slope (PAR) SF10149.0to $120 $1,248123671 4 ft

feet 5.0-6.0%150.1 Cross Slope (PAR) SF16154.2to $120 $1,968123672 4 ft

$33,660.00TOTAL COST FOR: SANARITA WYN side of Starting at: JESSIE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SAND DOLLAR CT

Street Side

702 SAND DOLLAR CT

Survey Street Name Starting Street Name

BAY VIEW DR

End Street Name

2201121539

Run ID

Sand Dollar
Ct

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50097223 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF86.4to $120 $96097224 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF3514.1to $120 $4,20097225 5 ft

feet14.1 Key Note Segment 10034.0to97234 5 ft

feet .32"24.3 Vertical Change REF525.3to97218 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF3341.8to $120 $3,90097226 5 ft

feet 5.0-6.0%43.5 Cross Slope (PAR) SF1746.9to $120 $2,04097227 5 ft

feet 3.0-4.0%52.1 Cross Slope (PAR) SF2657.2to $120 $3,06097228 5 ft

feet .26"54.6 Vertical Change REF555.6to97219 5 ft

feet 3.0-4.0%60.3 Cross Slope (PAR) SF5471.0to $120 $6,42097229 5 ft

feet72.4 Key Note Segment 9791.9to97235 5 ft

feet .33"73.6 Vertical Change REF574.6to97220 5 ft

feet .26"83.1 Vertical Change REF584.1to97221 5 ft

feet 5.0-6.0%93.2 Cross Slope (PAR) SF126118.3to $120 $15,06097230 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF9123.5to $120 $1,08097231 5 ft

feet123.8 Key Note Segment 96143.0to97236 5 ft

feet 3.0-4.0%144.3 Cross Slope (PAR) SF50154.3to $120 $6,00097232 5 ft

feet .34"157.9 Vertical Change LF5158.9to $75 $37597222 5 ft

feet 3.0-4.0%159.3 Cross Slope (PAR) SF59171.1to $120 $7,08097233 5 ft

$51,675.00TOTAL COST FOR: SAND DOLLAR CTW side of Starting at: 702 SAND DOLLAR CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W SAND DOLLAR CT

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

702 SAND DOLLAR CT

End Street Name

2201121537

Run ID

Sand Dollar
Ct

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF10221.2to $120 $12,24097172 5 ft

feet22.0 Key Note Segment 9941.8to97206 5 ft

feet .67"32.2 Vertical Change REF533.2to97148 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF2748.6to $120 $3,24097173 5 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF4364.3to $120 $5,16097174 5 ft

feet .49"65.4 Vertical Change LF566.4to $75 $37597151 5 ft

feet 3.0-4.0%69.2 Cross Slope (PAR) SF870.8to $120 $96097175 5 ft

feet74.8 Key Note Segment 9894.4to97207 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF54107.1to $120 $6,48097176 5 ft

feet107.1 Key Note Segment 106128.3to97208 5 ft

feet .43"111.3 Vertical Change REF5112.3to97152 5 ft

feet 2.0-3.0%129.1 Cross Slope (PAR) SF49138.8to $120 $5,82097177 5 ft

feet 4.0-5.0%138.8 Cross Slope (PAR) SF14141.6to $120 $1,68097178 5 ft

feet 2.0-3.0%142.9 Cross Slope (PAR) SF52153.3to $120 $6,24097179 5 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF10157.8to $120 $1,14097180 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF120186.3to $120 $14,40097181 5 ft

feet 5.0-6.0%165.2 7166.5to97216 5 ft

feet .28"169.7 Vertical Change REF5170.7to97153 5 ft

feet186.3 Key Note Segment 100206.3to97209 5 ft

feet 4.0-5.0%208.0 Cross Slope (PAR) SF12210.3to $120 $1,38097182 5 ft

feet 2.0-3.0%219.2 Cross Slope (PAR) SF21223.4to $120 $2,52097183 5 ft

feet224.8 Key Note Segment 101245.0to97210 5 ft

feet 4.0-5.0%246.3 Cross Slope (PAR) SF6247.4to $120 $66097184 5 ft

feet .29"248.6 Vertical Change LF5249.6to $75 $37597154 5 ft

feet 5.0-6.0%254.8 Cross Slope (PAR) SF33261.4to $120 $3,96097185 5 ft

feet 3.0-4.0%262.1 Cross Slope (PAR) SF13264.7to $120 $1,56097186 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF22269.6to $120 $2,58097187 5 ft

feet 2.0-3.0%271.9 Cross Slope (PAR) SF39279.6to $120 $4,62097188 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W SAND DOLLAR CT

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

702 SAND DOLLAR CT

End Street Name

2201121537

Run ID

Sand Dollar
Ct

71

ID Sidewalk Width

Priority

feet -.4"272.1 Vertical Change REF5273.1to97155 5 ft

feet279.8 Key Note Segment 115302.8to97211 5 ft

feet 2.0-3.0%303.3 Cross Slope (Driveway) SF9305.1to $40 $36097189 5 ft

feet .44"310.2 Vertical Change LF5311.2to $75 $37597156 5 ft

feet 2.0-3.0%321.7 Cross Slope (PAR) SF16324.8to $120 $1,86097190 5 ft

feet324.8 Key Note Segment 104345.5to97212 5 ft

feet .27"335.6 Vertical Change REF5336.6to97157 5 ft

feet 2.0-3.0%351.8 Cross Slope (PAR) SF23356.3to $120 $2,70097191 5 ft

feet 2.0-3.0%360.4 Cross Slope (PAR) SF9362.2to $120 $1,08097192 5 ft

feet -.29"361.3 Vertical Change REF5362.3to97158 5 ft

feet 2.0-3.0%364.8 Cross Slope (PAR) SF60376.8to $120 $7,20097193 5 ft

feet .27"367.3 Vertical Change REF5368.3to97159 5 ft

feet 2.0-3.0%381.3 Cross Slope (PAR) SF49391.1to $120 $5,88097194 5 ft

feet 2.0-3.0%393.5 Cross Slope (PAR) SF15396.4to $120 $1,74097195 5 ft

feet -.54"395.5 Vertical Change REF5396.5to97160 5 ft

feet 3.0-4.0%399.8 Cross Slope (PAR) SF24404.6to $120 $2,88097196 5 ft

feet 2.0-3.0%404.6 Cross Slope (PAR) SF11406.8to $120 $1,32097197 5 ft

feet414.5 Key Note Segment 100434.4to97213 5 ft

feet .43"425.9 Vertical Change REF5426.9to97161 5 ft

feet -.46"436.3 Vertical Change LF5437.3to $75 $37597162 5 ft

feet 5.0-6.0%437.3 9439.0to97217 5 ft

feet .41"441.0 Vertical Change LF5442.0to $75 $37597163 5 ft

feet 2.0-3.0%449.2 Cross Slope (PAR) SF14452.0to $120 $1,68097198 5 ft

feet .75"455.3 Vertical Change SF5456.3to $75 $37597164 5 ft

feet .53"458.5 Vertical Change SF5459.5to $75 $37597165 5 ft

feet 2.0-3.0%462.7 Cross Slope (PAR) SF25467.6to $120 $2,94097199 5 ft

feet468.0 Key Note Segment 109489.8to97214 5 ft

feet 2.24"470.5 Vertical Change REF5471.5to97166 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E/N/W SAND DOLLAR CT

Street Side

BAY VIEW DR

Survey Street Name Starting Street Name

702 SAND DOLLAR CT

End Street Name

2201121537

Run ID

Sand Dollar
Ct

71

ID Sidewalk Width

Priority

feet 3.0-4.0%490.3 Cross Slope (Driveway) SF17493.6to $40 $66097200 5 ft

feet 5.0-6.0%496.7 Cross Slope (PAR) SF21500.8to $120 $2,46097201 5 ft

feet500.8 Key Note Segment 100520.8to97215 5 ft

feet -.26"511.1 Vertical Change REF5512.1to97167 5 ft

feet 3.0-4.0%524.3 Cross Slope (PAR) SF52534.6to $120 $6,18097202 5 ft

feet 2.0-3.0%534.6 Cross Slope (PAR) SF6535.8to $120 $72097203 5 ft

feet -.3"538.2 Vertical Change LF5539.2to $75 $37597168 5 ft

feet .82"540.0 Vertical Change REF5541.0to97169 5 ft

feet 2.0-3.0%540.3 Cross Slope (PAR) SF120564.2to $120 $14,34097204 5 ft

feet -.3"549.4 Vertical Change REF5550.4to97170 5 ft

feet -.47"564.0 Vertical Change REF5565.0to97171 5 ft

feet 2.0-3.0%567.2 Cross Slope (PAR) SF15570.3to $120 $1,86097205 5 ft

$133,500.00TOTAL COST FOR: SAND DOLLAR CTE/N/W side of Starting at: BAY VIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SANDALWOOD DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160924

Run ID

Sandalwood
Dr

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,80069516 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF289.4to $120 $3,30069517 5 ft

feet 2.0-3.0%15.9 Cross Slope (PAR) SF2019.9to $120 $2,40069518 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF724.7to $120 $84069519 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF15065.7to $120 $17,94069520 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF4978.5to $120 $5,82069521 5 ft

feet 3.24"73.0 Vertical Change REF574.0to69503 5 ft

feet 3.0-4.0%80.9 Cross Slope (PAR) SF582.0to $120 $66069522 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF2388.0to $120 $2,70069523 5 ft

feet 3.0-4.0%90.1 Cross Slope (PAR) SF891.6to $120 $90069524 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF1795.0to $120 $2,04069525 5 ft

feet95.0 Key Note Segment 67108.4to69566 5 ft

feet 2.0-3.0%110.9 Cross Slope (PAR) SF12113.3to $120 $1,44069526 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF36127.0to $120 $4,32069527 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF10133.2to $120 $1,20069528 5 ft

feet 1.97"138.7 Vertical Change SF5139.7to $75 $37569504 5 ft

feet 6.0-7.0%144.3 Cross Slope (PAR) SF29150.2to $120 $3,54069529 5 ft

feet .51"147.2 Vertical Change REF5148.2to69505 5 ft

feet 5.0-6.0%150.2 Cross Slope (PAR) SF9151.9to $120 $1,02069530 5 ft

feet 6.0-7.0%152.2 Cross Slope (PAR) SF33158.7to $120 $3,90069531 5 ft

feet .3"160.2 Vertical Change LF5161.2to $75 $37569506 5 ft

feet163.9 Key Note Segment 88181.5to69567 5 ft

feet 1.21"170.9 Vertical Change REF5171.9to69507 5 ft

feet 2.0-3.0%181.8 Cross Slope (Driveway) SF6182.9to $40 $22069532 5 ft

feet .28"182.9 Vertical Change REF5183.9to69508 5 ft

feet -.37"189.4 Vertical Change LF5190.4to $75 $37569509 5 ft

feet 2.0-3.0%217.9 Cross Slope (PAR) SF38225.5to $120 $4,56069533 5 ft

feet 2.0-3.0%237.2 Cross Slope (PAR) SF22241.6to $120 $2,64069534 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SANDALWOOD DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160924

Run ID

Sandalwood
Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%243.8 Cross Slope (PAR) SF22248.2to $120 $2,64069535 5 ft

feet249.4 Key Note Segment 72263.8to69568 5 ft

feet 3.0-4.0%264.7 Cross Slope (PAR) SF8266.3to $120 $96069536 5 ft

feet 2.0-3.0%266.5 Cross Slope (PAR) SF21270.6to $120 $2,46069537 5 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF19283.3to $120 $2,28069538 5 ft

feet283.7 Key Note Segment 73298.3to69569 5 ft

feet 2.0-3.0%298.3 Cross Slope (Driveway) SF18301.8to $40 $70069539 5 ft

feet -.26"298.8 Vertical Change REF5299.8to69510 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF85321.8to $120 $10,20069540 5 ft

feet 5.0-6.0%324.4 Cross Slope (PAR) SF33331.0to $120 $3,96069541 5 ft

feet 3.0-4.0%331.2 Cross Slope (PAR) SF27336.5to $120 $3,18069542 5 ft

feet 2.0-3.0%338.1 Cross Slope (PAR) SF48347.6to $120 $5,70069543 5 ft

feet .46"346.8 Vertical Change REF5347.8to69511 5 ft

feet 2.0-3.0%355.4 Cross Slope (PAR) SF47364.7to $120 $5,58069544 5 ft

feet364.7 Key Note Segment 71378.8to69570 5 ft

feet -.38"366.1 Vertical Change REF5367.1to69512 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF15382.8to $120 $1,80069545 5 ft

feet 3.0-4.0%385.6 Cross Slope (PAR) SF42393.9to $120 $4,98069546 5 ft

feet393.9 Key Note Segment 70407.8to69571 5 ft

feet 3.0-4.0%408.0 Cross Slope (Driveway) SF85425.0to $40 $3,40069547 5 ft

feet 2.0-3.0%425.0 Cross Slope (PAR) SF17428.3to $120 $1,98069548 5 ft

feet 3.0-4.0%430.5 Cross Slope (PAR) SF9432.2to $120 $1,02069549 5 ft

feet 2.0-3.0%433.8 Cross Slope (PAR) SF24438.5to $120 $2,82069550 5 ft

feet 4.0-5.0%438.5 Cross Slope (PAR) SF5439.5to $120 $60069551 5 ft

feet .58"440.6 Vertical Change REF5441.6to69513 5 ft

feet 2.0-3.0%440.8 Cross Slope (PAR) SF8442.4to $120 $96069552 5 ft

feet444.5 Key Note Segment 68458.1to69572 5 ft

feet 2.0-3.0%458.1 Cross Slope (Driveway) SF11460.2to $40 $42069553 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SANDALWOOD DR

Street Side

GRANADA DR

Survey Street Name Starting Street Name

GREENWOOD DR

End Street Name

2109160924

Run ID

Sandalwood
Dr

55

ID Sidewalk Width

Priority

feet 4.0-5.0%464.7 Cross Slope (PAR) SF59476.4to $120 $7,02069554 5 ft

feet 5.0-6.0%479.3 Cross Slope (PAR) SF29485.1to $120 $3,48069555 5 ft

feet 3.0-4.0%485.1 Cross Slope (PAR) SF43493.7to $120 $5,16069556 5 ft

feet 2.0-3.0%494.3 Cross Slope (PAR) SF63506.8to $120 $7,50069557 5 ft

feet 4.0-5.0%506.8 Cross Slope (PAR) SF105527.7to $120 $12,54069558 5 ft

feet .28"512.4 Vertical Change REF5513.4to69514 5 ft

feet527.7 Key Note Segment 71541.9to69573 5 ft

feet 5.0-6.0%542.4 Cross Slope (Driveway) SF62554.7to $40 $2,46069559 5 ft

feet556.2 Key Note Segment 61568.5to69574 5 ft

feet 3.0-4.0%568.5 Cross Slope (Driveway) SF6569.6to $40 $22069560 5 ft

feet 2.0-3.0%571.1 Cross Slope (PAR) SF18574.8to $120 $2,22069561 5 ft

feet 2.0-3.0%578.9 Cross Slope (PAR) SF104599.8to $120 $12,54069562 5 ft

feet 4.0-5.0%599.8 Cross Slope (PAR) SF59611.5to $120 $7,02069563 5 ft

feet 2.0-3.0%611.5 Cross Slope (PAR) SF21615.8to $120 $2,58069564 5 ft

feet .69"642.7 Vertical Change SF5643.7to $75 $37569515 5 ft

feet 2.0-3.0%651.7 Cross Slope (PAR) SF107673.1to $120 $12,84069565 5 ft

$193,960.00TOTAL COST FOR: SANDALWOOD DRNE side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SANDALWOOD DR

Street Side

GREENWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160918

Run ID

Sandalwood
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $66069437 5 ft

feet 3.0-4.0%3.5 Cross Slope (PAR) SF54.6to $120 $66069438 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF11828.6to $120 $14,16069439 5 ft

feet 1.93"32.7 Vertical Change SF533.7to $75 $37569421 5 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF1437.0to $120 $1,62069440 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF4950.8to $120 $5,82069441 5 ft

feet -.41"42.6 Vertical Change REF543.6to69422 5 ft

feet .29"51.2 Vertical Change LF552.2to $75 $37569423 5 ft

feet66.9 Key Note Segment 11790.3to69491 5 ft

feet -.32"82.1 Vertical Change REF583.1to69425 5 ft

feet .43"92.6 Vertical Change LF593.6to $75 $37569426 5 ft

feet 3.0-4.0%94.6 Cross Slope (PAR) SF595.6to $120 $60069442 5 ft

feet101.5 Key Note Segment 72115.8to69492 5 ft

feet 4.0-5.0%116.3 Cross Slope (Driveway) SF13118.9to $40 $52069443 5 ft

feet .42"117.0 Vertical Change REF5118.0to69427 5 ft

feet 2.0-3.0%129.7 Cross Slope (PAR) SF6130.8to $120 $66069444 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF172168.7to $120 $20,64069445 5 ft

feet .3"148.2 Vertical Change REF5149.2to69428 5 ft

feet 4.0-5.0%168.7 Cross Slope (PAR) SF49178.4to $120 $5,82069446 5 ft

feet .31"178.3 Vertical Change REF5179.3to69429 5 ft

feet178.4 Key Note Segment 67191.8to69493 5 ft

feet 5.0-6.0%193.0 Cross Slope (PAR) SF11195.1to $120 $1,26069447 5 ft

feet 6.0-7.0%195.3 Cross Slope (PAR) SF22199.6to $120 $2,58069448 5 ft

feet 5.0-6.0%199.6 Cross Slope (PAR) SF34206.3to $120 $4,02069449 5 ft

feet212.6 Key Note Segment 65225.5to69494 5 ft

feet 3.0-4.0%226.0 Cross Slope (Driveway) SF13228.5to $40 $50069450 5 ft

feet -.73"226.8 Vertical Change REF5227.8to69430 5 ft

feet 3.0-4.0%231.3 Cross Slope (PAR) SF49241.1to $120 $5,88069451 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SANDALWOOD DR

Street Side

GREENWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160918

Run ID

Sandalwood
Dr

54

ID Sidewalk Width

Priority

feet 5.0-6.0%245.2 Cross Slope (PAR) SF7246.5to $120 $78069452 5 ft

feet 6.0-7.0%246.7 Cross Slope (PAR) SF5247.7to $120 $60069453 5 ft

feet 5.0-6.0%247.7 Cross Slope (PAR) SF15250.6to $120 $1,74069454 5 ft

feet 3.0-4.0%251.8 Cross Slope (PAR) SF5252.8to $120 $60069455 5 ft

feet .27"252.4 Vertical Change REF5253.4to69431 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF12262.1to $120 $1,38069456 5 ft

feet262.1 Key Note Segment 74277.0to69495 5 ft

feet 2.0-3.0%277.3 Cross Slope (Driveway) SF131303.5to $40 $5,24069457 5 ft

feet .33"293.2 Vertical Change REF5294.2to69432 5 ft

feet 4.0-5.0%303.7 Cross Slope (PAR) SF33310.2to $120 $3,90069458 5 ft

feet .3"306.3 Vertical Change REF5307.3to69433 5 ft

feet 2.0-3.0%311.3 Cross Slope (PAR) SF57322.7to $120 $6,84069459 5 ft

feet322.7 Key Note Segment 66335.8to69496 5 ft

feet 3.0-4.0%335.8 Cross Slope (Driveway) SF80351.7to $40 $3,18069460 5 ft

feet 2.0-3.0%353.0 Cross Slope (PAR) SF119376.7to $120 $14,22069461 5 ft

feet377.4 Key Note Segment 63389.9to69497 5 ft

feet 2.0-3.0%396.0 Cross Slope (PAR) SF24400.8to $120 $2,88069462 5 ft

feet 2.0-3.0%404.9 Cross Slope (PAR) SF25409.8to $120 $2,94069463 5 ft

feet 2.0-3.0%412.8 Cross Slope (PAR) SF13415.4to $120 $1,56069464 5 ft

feet 3.0-4.0%419.3 Cross Slope (PAR) SF18422.8to $120 $2,10069465 5 ft

feet 2.0-3.0%422.8 Cross Slope (PAR) SF6423.9to $120 $66069466 5 ft

feet 3.0-4.0%455.5 Cross Slope (PAR) SF16458.6to $120 $1,86069467 5 ft

feet458.6 Key Note Segment 62471.0to69498 5 ft

feet 3.0-4.0%471.0 Cross Slope (Driveway) SF12473.3to $40 $46069468 5 ft

feet 2.0-3.0%473.3 Cross Slope (PAR) SF16476.5to $120 $1,92069469 5 ft

feet 4.0-5.0%477.8 Cross Slope (PAR) SF13480.3to $120 $1,50069470 5 ft

feet 3.0-4.0%482.6 Cross Slope (PAR) SF21486.7to $120 $2,46069471 5 ft

feet486.7 Key Note Segment 69500.4to69499 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SANDALWOOD DR

Street Side

GREENWOOD DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109160918

Run ID

Sandalwood
Dr

54

ID Sidewalk Width

Priority

feet .46"499.4 Vertical Change REF5500.4to69434 5 ft

feet 3.0-4.0%501.3 Cross Slope (PAR) SF9503.1to $120 $1,08069472 5 ft

feet 2.0-3.0%503.1 Cross Slope (PAR) SF9504.8to $120 $1,02069473 5 ft

feet 3.0-4.0%507.0 Cross Slope (PAR) SF9508.7to $120 $1,02069474 5 ft

feet 2.0-3.0%509.9 Cross Slope (PAR) SF8511.4to $120 $90069475 5 ft

feet 2.0-3.0%514.8 Cross Slope (PAR) SF50524.8to $120 $6,00069476 5 ft

feet 4.0-5.0%524.8 Cross Slope (PAR) SF20528.8to $120 $2,40069477 5 ft

feet 4.0-5.0%530.9 Cross Slope (PAR) SF18534.5to $120 $2,16069478 5 ft

feet 6.0-7.0%535.3 Cross Slope (PAR) SF19539.1to $120 $2,28069479 5 ft

feet 5.0-6.0%539.3 Cross Slope (PAR) SF13541.9to $120 $1,56069480 5 ft

feet541.9 Key Note Segment 69555.7to69500 5 ft

feet 2.0-3.0%555.7 Cross Slope (Driveway) SF74570.5to $40 $2,96069481 5 ft

feet 2.0-3.0%573.3 Cross Slope (PAR) SF10575.2to $120 $1,14069482 5 ft

feet .35"573.6 Vertical Change REF5574.6to69435 5 ft

feet .31"576.7 Vertical Change LF5577.7to $75 $37569436 5 ft

feet607.3 Key Note Segment 69621.1to69501 5 ft

feet 3.0-4.0%622.1 Cross Slope (PAR) SF5623.1to $120 $60069483 5 ft

feet 3.0-4.0%627.3 Cross Slope (PAR) SF31633.4to $120 $3,66069484 5 ft

feet 2.0-3.0%633.4 Cross Slope (PAR) SF11635.5to $120 $1,26069485 5 ft

feet636.5 Key Note Segment 59648.3to69502 5 ft

feet 2.0-3.0%652.5 Cross Slope (PAR) SF107673.9to $120 $12,84069486 5 ft

feet 4.0-5.0%674.1 Cross Slope (PAR) SF31680.3to $120 $3,72069487 5 ft

feet 2.0-3.0%680.7 Cross Slope (PAR) SF69694.5to $120 $8,28069488 5 ft

feet 2.0-3.0%713.8 Cross Slope (PAR) SF67727.1to $120 $7,98069489 5 ft

feet 4.0-5.0%728.8 Cross Slope (PAR) SF15731.8to $120 $1,80069490 5 ft

$186,380.00TOTAL COST FOR: SANDALWOOD DRSW side of Starting at: GREENWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

117 SANTA BONITA ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211311

Run ID

Santa Bonita
St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%14.8 Cross Slope (PAR) SF816.7to $120 $912106091 4 ft

feet16.7 Key Note Segment 9941.5to106106 4 ft

feet .28"21.1 Vertical Change REF422.1to106080 4 ft

feet .63"41.1 Vertical Change REF442.1to106081 4 ft

feet .38"47.9 Vertical Change LF448.9to $75 $300106082 4 ft

feet 2.0-3.0%49.7 Cross Slope (PAR) SF1954.4to $120 $2,256106092 4 ft

feet64.8 Key Note Segment 7683.8to106107 4 ft

feet .37"65.4 Vertical Change REF466.4to106083 4 ft

feet .33"74.9 Vertical Change REF475.9to106084 4 ft

feet -.26"83.3 Vertical Change REF484.3to106085 4 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF1892.6to $120 $2,160106093 4 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF9107.6to $120 $1,104106094 4 ft

feet107.8 Key Note Segment 80127.8to106108 4 ft

feet -.46"129.3 Vertical Change REF12132.3to106086 4 ft

feet 3.0-4.0%129.6 Cross Slope (PAR) SF5130.8to $120 $576106095 4 ft

feet 3.0-4.0%134.0 Cross Slope (PAR) SF59148.7to $120 $7,056106096 4 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF18153.3to $120 $2,208106097 4 ft

feet 4.0-5.0%154.3 Cross Slope (PAR) SF41164.5to $120 $4,896106098 4 ft

feet166.4 Key Note Segment 85187.7to106109 4 ft

feet -.4"187.8 Vertical Change REF4188.8to106087 4 ft

feet .44"196.3 Vertical Change LF4197.3to $75 $300106088 4 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF17203.8to $120 $2,064106099 4 ft

feet205.3 Key Note Segment 140240.3to106110 4 ft

feet .29"206.6 Vertical Change REF4207.6to106089 4 ft

feet 5.0-6.0%240.3 7242.0to106111 4 ft

feet .37"240.7 Vertical Change LF4241.7to $75 $300106090 4 ft

feet 3.0-4.0%242.2 Cross Slope (PAR) SF14245.8to $120 $1,728106100 4 ft

feet 2.0-3.0%246.1 Cross Slope (PAR) SF21251.3to $120 $2,496106101 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

117 SANTA BONITA ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211311

Run ID

Santa Bonita
St

75

ID Sidewalk Width

Priority

feet 2.0-3.0%254.4 Cross Slope (PAR) SF24260.4to $120 $2,880106102 4 ft

feet 2.0-3.0%266.5 Cross Slope (PAR) SF7268.3to $120 $864106103 4 ft

feet 2.0-3.0%271.0 Cross Slope (PAR) SF7272.7to $120 $816106104 4 ft

feet 2.0-3.0%275.6 Cross Slope (PAR) SF84296.6to $120 $10,080106105 4 ft

$42,996.00TOTAL COST FOR: SANTA BONITA STE side of Starting at: 117 SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

205 SANTA BONITA ST

Survey Street Name Starting Street Name

127 SANTA BONITA ST

End Street Name

2201211307

Run ID

Santa Bonita
St

78

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF194.6to $120 $2,340106061 5 ft

feet 2.0-3.0%4.6 Cross Slope (Driveway) SF2710.0to $40 $1,080106062 5 ft

feet 2.0-3.0%19.4 Cross Slope (Driveway) SF1322.0to $40 $520106063 5 ft

feet 2.0-3.0%25.0 Cross Slope (Driveway) SF2630.2to $40 $1,040106064 5 ft

feet 2.0-3.0%33.5 Cross Slope (PAR) SF2939.3to $120 $3,480106065 5 ft

feet .33"40.6 Vertical Change LF541.6to $75 $375106049 5 ft

feet 3.0-4.0%45.0 Cross Slope (PAR) SF6257.3to $120 $7,380106066 5 ft

feet 1.35"46.1 Vertical Change REF547.1to106050 5 ft

feet58.3 Key Note Segment 8675.5to106077 5 ft

feet -.31"74.9 Vertical Change REF575.9to106051 5 ft

feet 3.0-4.0%80.4 Cross Slope (PAR) SF1984.3to $120 $2,340106067 5 ft

feet .32"80.6 Vertical Change REF581.6to106052 5 ft

feet85.6 Key Note Segment 94104.4to106078 5 ft

feet 4.0-5.0%106.3 Cross Slope (PAR) SF50116.3to $120 $6,000106068 5 ft

feet 2.0-3.0%116.6 Cross Slope (PAR) SF9118.3to $120 $1,020106069 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF73140.4to $120 $8,760106070 5 ft

feet -.37"137.2 Vertical Change REF5138.2to106053 5 ft

feet141.8 Key Note Segment 89159.7to106079 5 ft

feet -.33"159.8 Vertical Change REF5160.8to106055 5 ft

feet 4.0-5.0%161.2 Cross Slope (PAR) SF5162.2to $120 $600106071 5 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF128188.0to $120 $15,360106072 5 ft

feet 2.0-3.0%190.3 Cross Slope (PAR) SF70204.3to $120 $8,400106073 5 ft

feet .52"199.7 Vertical Change REF5200.7to106056 5 ft

feet 4.0-5.0%204.8 Cross Slope (PAR) SF89222.6to $120 $10,680106074 5 ft

feet .35"209.5 Vertical Change REF5210.5to106057 5 ft

feet 3.14"218.1 Vertical Change REF5219.1to106058 5 ft

feet 2.0-3.0%223.6 Cross Slope (PAR) SF137251.0to $120 $16,440106075 5 ft

feet .34"237.3 Vertical Change REF5238.3to106059 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

205 SANTA BONITA ST

Survey Street Name Starting Street Name

127 SANTA BONITA ST

End Street Name

2201211307

Run ID

Santa Bonita
St

78

ID Sidewalk Width

Priority

feet .5"245.5 Vertical Change REF5246.5to106060 5 ft

feet 2.0-3.0%257.6 Cross Slope (PAR) SF5258.7to $120 $660106076 5 ft

$86,475.00TOTAL COST FOR: SANTA BONITA STE side of Starting at: 205 SANTA BONITA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

CHIANTI CT

End Street Name

2110210911

Run ID

Santa Bonita
St

61

ID Sidewalk Width

Priority

feet 5.0-6.0%1.8 Cross Slope (PAR) SF103.8to $120 $1,20078217 5 ft

feet 6.0-7.0%4.3 Cross Slope (PAR) SF96.0to $120 $1,02078218 5 ft

feet 8.0-9.0%7.8 Cross Slope (PAR) SF2111.9to $120 $2,46078219 5 ft

feet 5.0-6.0%12.3 Cross Slope (PAR) SF1314.9to $120 $1,56078220 5 ft

feet -.28"12.5 Vertical Change REF513.5to78216 5 ft

feet 3.0-4.0%14.9 Cross Slope (PAR) SF1517.9to $120 $1,80078221 5 ft

feet 4.0-5.0%20.3 Cross Slope (PAR) SF6232.6to $120 $7,38078222 5 ft

feet 6.0-7.0%32.8 Cross Slope (PAR) SF2337.3to $120 $2,70078223 5 ft

feet 5.0-6.0%37.3 Cross Slope (PAR) SF13464.0to $120 $16,02078224 5 ft

feet 5.0-6.0%69.8 Cross Slope (PAR) SF3677.0to $120 $4,32078225 5 ft

feet 6.0-7.0%76.0 577.0to78226 5 ft

$38,460.00TOTAL COST FOR: SANTA BONITA STE side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

CHIANTI CT

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110210919

Run ID

Santa Bonita
St

53

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF408.6to $120 $4,74078267 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF13135.1to $120 $15,78078268 5 ft

feet 5.0-6.0%35.3 Cross Slope (PAR) SF20977.1to $120 $25,08078269 5 ft

feet .31"51.0 Vertical Change REF552.0to78264 5 ft

feet .28"63.9 Vertical Change REF564.9to78265 5 ft

feet 3.0-4.0%77.5 Cross Slope (PAR) SF9897.1to $120 $11,76078270 5 ft

feet 2.0-3.0%98.0 Cross Slope (PAR) SF39105.7to $120 $4,62078271 5 ft

feet .36"102.9 Vertical Change REF5103.9to78266 5 ft

feet 4.0-5.0%106.1 Cross Slope (PAR) SF44114.9to $120 $5,28078272 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF32121.3to $120 $3,84078273 5 ft

feet 4.0-5.0%122.3 Cross Slope (PAR) SF62134.7to $120 $7,44078274 5 ft

feet 3.0-4.0%136.9 Cross Slope (PAR) SF51147.1to $120 $6,12078275 5 ft

$84,660.00TOTAL COST FOR: SANTA BONITA STE side of Starting at: CHIANTI CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

EL MONTE ST

End Street Name

2110210925

Run ID

Santa Bonita
St

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28078291 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF88.3to $120 $96078292 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF5522.0to $120 $6,60078293 5 ft

feet 2.0-3.0%26.9 Cross Slope (PAR) SF2531.9to $120 $3,00078294 5 ft

feet 4.0-5.0%31.9 Cross Slope (PAR) SF3238.3to $120 $3,84078295 5 ft

feet 3.0-4.0%40.5 Cross Slope (PAR) SF3146.7to $120 $3,72078296 5 ft

feet46.7 Key Note Segment 10267.0to78330 5 ft

feet 5.0-6.0%67.1 Cross Slope (Driveway) SF2471.9to $40 $96078297 5 ft

feet73.3 Key Note Segment 10594.3to78331 5 ft

feet 4.0-5.0%95.9 Cross Slope (PAR) SF1298.3to $120 $1,44078298 5 ft

feet .8"97.7 Vertical Change REF598.7to78283 5 ft

feet 4.0-5.0%101.8 Cross Slope (PAR) SF122126.2to $120 $14,64078299 5 ft

feet 4.0-5.0%129.2 Cross Slope (PAR) SF9130.9to $120 $1,02078300 5 ft

feet 4.0-5.0%134.7 Cross Slope (PAR) SF80150.7to $120 $9,60078301 5 ft

feet151.0 Key Note Segment 103171.6to78332 5 ft

feet .4"152.1 Vertical Change REF5153.1to78284 5 ft

feet 4.0-5.0%172.3 Cross Slope (Driveway) SF19176.1to $40 $76078302 5 ft

feet176.8 Key Note Segment 101197.0to78333 5 ft

feet .26"188.5 Vertical Change REF5189.5to78285 5 ft

feet 4.0-5.0%198.5 Cross Slope (PAR) SF51208.7to $120 $6,12078303 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF74223.5to $120 $8,88078304 5 ft

feet 4.0-5.0%223.5 Cross Slope (PAR) SF9225.3to $120 $1,08078305 5 ft

feet -.29"223.9 Vertical Change REF5224.9to78286 5 ft

feet 6.0-7.0%226.2 Cross Slope (PAR) SF6227.4to $120 $72078306 5 ft

feet 3.0-4.0%229.3 Cross Slope (PAR) SF47238.7to $120 $5,64078307 5 ft

feet 2.0-3.0%244.4 Cross Slope (PAR) SF53255.0to $120 $6,36078308 5 ft

feet255.3 Key Note Segment 105276.2to78334 5 ft

feet .28"255.9 Vertical Change REF5256.9to78287 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

EL MONTE ST

End Street Name

2110210925

Run ID

Santa Bonita
St

64

ID Sidewalk Width

Priority

feet .52"264.7 Vertical Change REF5265.7to78288 5 ft

feet 3.0-4.0%276.3 Cross Slope (Driveway) SF23280.8to $40 $90078309 5 ft

feet280.8 Key Note Segment 103301.4to78335 5 ft

feet 5.0-6.0%301.4 Cross Slope (Driveway) SF26306.5to $40 $1,02078310 5 ft

feet 3.0-4.0%306.5 Cross Slope (PAR) SF14309.2to $120 $1,62078311 5 ft

feet 2.0-3.0%309.2 Cross Slope (PAR) SF26314.3to $120 $3,06078312 5 ft

feet 4.0-5.0%317.0 Cross Slope (PAR) SF179352.7to $120 $21,42078313 5 ft

feet -.35"340.9 Vertical Change REF5341.9to78289 5 ft

feet352.7 Key Note Segment 107374.0to78336 5 ft

feet 5.0-6.0%374.2 Cross Slope (Driveway) SF21378.4to $40 $84078314 5 ft

feet 3.0-4.0%378.8 Cross Slope (PAR) SF12381.2to $120 $1,44078315 5 ft

feet381.3 Key Note Segment 99401.1to78337 5 ft

feet 4.0-5.0%404.1 Cross Slope (PAR) SF117427.4to $120 $13,98078316 5 ft

feet .43"414.2 Vertical Change REF5415.2to78290 5 ft

feet 2.0-3.0%428.1 Cross Slope (PAR) SF35435.1to $120 $4,20078317 5 ft

feet 4.0-5.0%435.3 Cross Slope (PAR) SF8436.9to $120 $96078318 5 ft

feet 3.0-4.0%439.8 Cross Slope (PAR) SF9441.6to $120 $1,08078319 5 ft

feet 2.0-3.0%441.6 Cross Slope (PAR) SF9443.3to $120 $1,02078320 5 ft

feet 2.0-3.0%446.8 Cross Slope (PAR) SF33453.3to $120 $3,90078321 5 ft

feet 4.0-5.0%453.7 Cross Slope (PAR) SF18457.2to $120 $2,10078322 5 ft

feet458.7 Key Note Segment 106479.9to78338 5 ft

feet 4.0-5.0%480.3 Cross Slope (Driveway) SF26485.5to $40 $1,04078323 5 ft

feet485.5 Key Note Segment 102505.9to78339 5 ft

feet 4.0-5.0%506.3 Cross Slope (Driveway) SF62518.6to $40 $2,46078324 5 ft

feet 2.0-3.0%518.8 Cross Slope (PAR) SF62531.1to $120 $7,38078325 5 ft

feet 4.0-5.0%533.8 Cross Slope (PAR) SF145562.8to $120 $17,40078326 5 ft

feet562.8 Key Note Segment 103583.3to78340 5 ft

feet 5.0-6.0%584.4 Cross Slope (PAR) SF21588.6to $120 $2,52078327 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA BONITA ST

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

EL MONTE ST

End Street Name

2110210925

Run ID

Santa Bonita
St

64

ID Sidewalk Width

Priority

feet588.6 Key Note Segment 103609.3to78341 5 ft

feet 3.0-4.0%609.4 Cross Slope (Driveway) SF42617.7to $40 $1,66078328 5 ft

feet 2.0-3.0%617.7 Cross Slope (PAR) SF10619.8to $120 $1,26078329 5 ft

feet 5.0-6.0%643.7 5644.7to78342 5 ft

$168,880.00TOTAL COST FOR: SANTA BONITA STE side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110211046

Run ID

Santa Bonita
St

35

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,44079008 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF1510.8to $120 $1,74079009 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF5624.9to $120 $6,66079010 5 ft

feet28.7 Key Note Segment 10349.3to79026 5 ft

feet -.26"48.1 Vertical Change REF549.1to79006 5 ft

feet 4.0-5.0%50.1 Cross Slope (PAR) SF2454.8to $120 $2,82079011 5 ft

feet56.2 Key Note Segment 10176.4to79027 5 ft

feet 3.0-4.0%78.6 Cross Slope (PAR) SF5489.3to $120 $6,42079012 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF3195.4to $120 $3,66079013 5 ft

feet 4.0-5.0%96.0 Cross Slope (PAR) SF62108.3to $120 $7,38079014 5 ft

feet108.7 Key Note Segment 101128.8to79028 5 ft

feet 3.0-4.0%130.2 Cross Slope (PAR) SF19134.0to $120 $2,28079015 5 ft

feet .31"134.9 Vertical Change LF5135.9to $75 $37579007 5 ft

feet 3.0-4.0%136.6 Cross Slope (PAR) SF7137.9to $120 $78079016 5 ft

feet 3.0-4.0%140.4 Cross Slope (PAR) SF77155.8to $120 $9,24079017 5 ft

feet 2.0-3.0%156.7 Cross Slope (PAR) SF15159.7to $120 $1,80079018 5 ft

feet159.7 Key Note Segment 105180.6to79029 5 ft

feet 2.0-3.0%180.8 Cross Slope (Driveway) SF6181.9to $40 $22079019 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF62198.7to $120 $7,44079020 5 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF17205.8to $120 $2,04079021 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF60223.2to $120 $7,14079022 5 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF20234.9to $120 $2,40079023 5 ft

feet235.5 Key Note Segment 104256.4to79030 5 ft

feet 2.0-3.0%257.4 Cross Slope (PAR) SF61269.6to $120 $7,32079024 5 ft

feet269.8 Key Note Segment 103290.4to79031 5 ft

feet 3.0-4.0%292.7 Cross Slope (PAR) SF143321.3to $120 $17,16079025 5 ft

$91,315.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

EL MONTE ST

Survey Street Name Starting Street Name

GAMAY ST

End Street Name

2110211002

Run ID

Santa Bonita
St

79

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF9919.9to $120 $11,88078629 5 ft

feet 4.0-5.0%22.3 Cross Slope (PAR) SF5733.8to $120 $6,90078630 5 ft

feet .26"31.2 Vertical Change REF532.2to78626 5 ft

feet 6.0-7.0%33.8 Cross Slope (PAR) SF6847.3to $120 $8,10078631 5 ft

feet 5.0-6.0%47.4 Cross Slope (PAR) SF848.9to $120 $90078632 5 ft

feet 6.0-7.0%49.8 Cross Slope (PAR) SF851.4to $120 $96078633 5 ft

feet 5.0-6.0%51.6 Cross Slope (PAR) SF2356.2to $120 $2,76078634 5 ft

feet .79"57.0 Vertical Change REF558.0to78627 5 ft

feet 7.0-8.0%57.3 Cross Slope (PAR) SF1159.5to $120 $1,32078635 5 ft

feet 9.0-10.0%60.8 Cross Slope (PAR) SF4068.8to $120 $4,80078636 5 ft

feet 7.0-8.0%68.6 870.1to78642 5 ft

feet -.45"70.0 Vertical Change REF571.0to78628 5 ft

feet 7.0-8.0%70.8 Cross Slope (PAR) SF571.8to $120 $60078637 5 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF13099.2to $120 $15,54078638 5 ft

feet 4.0-5.0%101.8 Cross Slope (PAR) SF13104.4to $120 $1,56078639 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF87125.1to $120 $10,38078640 5 ft

feet 3.0-4.0%127.2 Cross Slope (PAR) SF86144.3to $120 $10,26078641 5 ft

$75,960.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: EL MONTE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

GAMAY ST

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2110211004

Run ID

Santa Bonita
St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58078644 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF5515.8to $120 $6,60078645 5 ft

feet 3.0-4.0%18.5 Cross Slope (PAR) SF15850.0to $120 $18,90078646 5 ft

feet 5.0-6.0%50.5 Cross Slope (PAR) SF4459.3to $120 $5,28078647 5 ft

feet .44"53.7 Vertical Change REF554.7to78643 5 ft

feet 6.0-7.0%59.3 Cross Slope (PAR) SF2263.6to $120 $2,58078648 5 ft

feet 4.0-5.0%66.0 Cross Slope (PAR) SF2771.3to $120 $3,18078649 5 ft

feet 5.0-6.0%77.3 Cross Slope (PAR) SF2782.6to $120 $3,18078650 5 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF683.9to $120 $66078651 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF685.1to $120 $72078652 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF4296.8to $120 $5,04078653 5 ft

feet 2.0-3.0%101.7 Cross Slope (PAR) SF119125.4to $120 $14,22078654 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF81145.8to $120 $9,72078655 5 ft

$72,660.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: GAMAY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

MAPLE ST

Survey Street Name Starting Street Name

300 SANTA BONITA ST

End Street Name

2201211302

Run ID

Santa Bonita
St

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF72.3to $120 $840106047 5 ft

feet2.3 Key Note Segment 11926.0to106048 5 ft

feet .33"5.4 Vertical Change REF56.4to106045 5 ft

feet .37"29.7 Vertical Change LF530.7to $75 $375106046 5 ft

$1,215.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2110211042

Run ID

Santa Bonita
St

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF459.0to $120 $5,34078984 5 ft

feet 6.0-7.0%9.7 Cross Slope (PAR) SF1612.8to $120 $1,86078985 5 ft

feet 5.0-6.0%12.8 Cross Slope (PAR) SF3519.8to $120 $4,20078986 5 ft

feet 5.0-6.0%22.3 Cross Slope (PAR) SF1625.4to $120 $1,86078987 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF3532.8to $120 $4,20078988 5 ft

feet 4.0-5.0%35.4 Cross Slope (PAR) SF3542.3to $120 $4,14078989 5 ft

feet 5.0-6.0%47.0 Cross Slope (PAR) SF14275.3to $120 $16,98078990 5 ft

feet 4.0-5.0%80.2 Cross Slope (PAR) SF1482.9to $120 $1,62078991 5 ft

feet 6.0-7.0%85.7 Cross Slope (PAR) SF3292.0to $120 $3,78078992 5 ft

feet 5.0-6.0%93.2 Cross Slope (PAR) SF2397.8to $120 $2,76078993 5 ft

feet 4.0-5.0%100.4 Cross Slope (PAR) SF42108.8to $120 $5,04078994 5 ft

feet 4.0-5.0%113.7 Cross Slope (PAR) SF166146.9to $120 $19,92078995 5 ft

$71,700.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA BONITA ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

106 SANTA BONITA ST

End Street Name

2201211336

Run ID

Santa Bonita
St

86

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 11022.3to106195 5 ft

feet .35"5.8 Vertical Change REF56.8to106186 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF1027.1to $120 $1,140106188 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF734.3to $120 $840106189 5 ft

feet34.3 Key Note Segment 11056.3to106196 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF2370.8to $120 $2,700106190 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF2177.6to $120 $2,580106191 5 ft

feet77.6 Key Note Segment 10197.8to106197 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF119122.8to $120 $14,220106192 5 ft

feet 4.0-5.0%123.0 Cross Slope (PAR) SF7124.3to $120 $780106193 5 ft

feet126.3 Key Note Segment 97145.7to106198 5 ft

feet .81"126.7 Vertical Change REF5127.7to106187 5 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF6148.6to $120 $660106194 5 ft

feet 5.0-6.0%149.1 6150.3to106199 5 ft

$22,920.00TOTAL COST FOR: SANTA BONITA STW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CLARA ST

Street Side

209 SANTA CLARA ST

Survey Street Name Starting Street Name

209 SANTA CLARA ST

End Street Name

2201191015

Run ID

Santa Clara
St

64

ID Sidewalk Width

Priority

feet -.28"1.8 Vertical Change LF52.8to $75 $375102745 5 ft

feet .38"13.4 Vertical Change LF514.4to $75 $375102746 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF1121.5to $120 $1,260102747 5 ft

$2,010.00TOTAL COST FOR: SANTA CLARA STE side of Starting at: 209 SANTA CLARA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CLARA ST

Street Side

209 SANTA CLARA ST

Survey Street Name Starting Street Name

205 SANTA CLARA ST

End Street Name

2201191017

Run ID

Santa Clara
St

73

ID Sidewalk Width

Priority

feet -.27"9.5 Vertical Change LF510.5to $75 $375102748 5 ft

feet18.5 Key Note Segment 8435.3to102755 5 ft

feet -.38"28.8 Vertical Change REF529.8to102750 5 ft

feet 5.0-6.0%35.3 736.6to102756 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF739.8to $120 $840102753 5 ft

feet .31"40.8 Vertical Change LF541.8to $75 $375102751 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF6857.3to $120 $8,100102754 5 ft

feet .34"57.3 Vertical Change REF558.3to102752 5 ft

$9,690.00TOTAL COST FOR: SANTA CLARA STE side of Starting at: 209 SANTA CLARA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA CLARA ST

Street Side

EL MONTE ST

Survey Street Name Starting Street Name

GAMAY ST

End Street Name

2110210934

Run ID

Santa Clara
St

66

ID Sidewalk Width

Priority

feet12.2 Key Note Segment 11735.5to78405 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF4849.9to $120 $5,70078397 5 ft

feet 3.0-4.0%59.3 Cross Slope (PAR) SF10279.7to $120 $12,24078398 5 ft

feet79.7 Key Note Segment 108101.2to78406 5 ft

feet -.26"99.7 Vertical Change REF5100.7to78395 5 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF7103.1to $120 $78078399 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF19107.5to $120 $2,22078400 5 ft

feet 4.0-5.0%107.5 Cross Slope (PAR) SF109129.3to $120 $13,08078401 5 ft

feet -.28"119.6 Vertical Change REF5120.6to78396 5 ft

feet131.0 Key Note Segment 107152.3to78407 5 ft

feet 3.0-4.0%153.4 Cross Slope (PAR) SF10155.3to $120 $1,14078402 5 ft

feet156.6 Key Note Segment 102177.0to78408 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF99197.4to $120 $11,88078403 5 ft

feet 4.0-5.0%197.8 Cross Slope (PAR) SF28203.4to $120 $3,36078404 5 ft

$50,400.00TOTAL COST FOR: SANTA CLARA STW side of Starting at: EL MONTE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CLARA ST

Street Side

GAMAY ST

Survey Street Name Starting Street Name

EL MONTE ST

End Street Name

2110210956

Run ID

Santa Clara
St

71

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF224.7to $120 $2,64078585 5 ft

feet 3.0-4.0%4.9 Cross Slope (PAR) SF13732.3to $120 $16,44078586 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF3038.8to $120 $3,60078587 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF6154.2to $120 $7,32078588 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF1760.7to $120 $1,98078589 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF3968.5to $120 $4,62078590 5 ft

feet 4.0-5.0%69.0 Cross Slope (PAR) SF167102.3to $120 $19,98078591 5 ft

feet 4.0-5.0%104.5 Cross Slope (PAR) SF163137.2to $120 $19,62078592 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF15142.8to $120 $1,80078593 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF16146.1to $120 $1,98078594 5 ft

$79,980.00TOTAL COST FOR: SANTA CLARA STE side of Starting at: GAMAY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CRUZ ST

Street Side

137 SANTA CRUZ ST

Survey Street Name Starting Street Name

123 SANTA CRUZ ST

End Street Name

2201211348

Run ID

Santa Cruz
St

87

ID Sidewalk Width

Priority

feet -.63"0.4 Vertical Change REF51.4to106249 5 ft

feet 2.0-3.0%0.7 Cross Slope (PAR) SF10621.8to $120 $12,660106261 5 ft

feet 2.67"7.3 Vertical Change REF58.3to106250 5 ft

feet .48"19.8 Vertical Change REF520.8to106251 5 ft

feet24.8 Key Note Segment 7539.7to106267 5 ft

feet .31"27.5 Vertical Change REF528.5to106252 5 ft

feet 2.0-3.0%43.1 Cross Slope (PAR) SF8359.6to $120 $9,900106262 5 ft

feet 60"44.0 Protruding Object JOB545.0to $99 $99106270 5 ft

feet .39"50.7 Vertical Change REF551.7to106253 5 ft

feet59.6 Key Note Segment 9779.1to106268 5 ft

feet .31"60.2 Vertical Change REF561.2to106254 5 ft

feet -.28"79.1 Vertical Change REF580.1to106255 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF782.9to $120 $780106263 5 ft

feet 2.0-3.0%85.1 Cross Slope (PAR) SF686.2to $120 $660106264 5 ft

feet86.2 Key Note Segment 98105.7to106269 5 ft

feet -.3"89.7 Vertical Change REF590.7to106256 5 ft

feet .37"96.7 Vertical Change REF597.7to106258 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF6108.8to $120 $720106265 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF19114.8to $120 $2,280106266 5 ft

feet .32"113.2 Vertical Change REF5114.2to106259 5 ft

feet .3"122.7 Vertical Change LF5123.7to $75 $375106260 5 ft

$27,474.00TOTAL COST FOR: SANTA CRUZ STE side of Starting at: 137 SANTA CRUZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CRUZ ST

Street Side

201 SANTA CRUZ ST

Survey Street Name Starting Street Name

201 SANTA CRUZ ST

End Street Name

2201211345

Run ID

Santa Cruz
St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF188.8to $120 $2,100106244 5 ft

feet 3.0-4.0%11.0 Cross Slope (PAR) SF912.7to $120 $1,020106245 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF8329.9to $120 $9,960106246 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF1735.8to $120 $2,040106247 5 ft

feet -.32"35.0 Vertical Change REF536.0to106243 5 ft

feet35.8 Key Note Segment 6548.7to106248 5 ft

$15,120.00TOTAL COST FOR: SANTA CRUZ STE side of Starting at: 201 SANTA CRUZ ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CRUZ ST

Street Side

534 OLIVE AVE

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201211351

Run ID

Santa Cruz
St

67

ID Sidewalk Width

Priority

feet 4.0-5.0%6.5 Cross Slope (PAR) SF128.9to $120 $1,440106272 5 ft

feet8.9 Key Note Segment 6221.3to106276 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF1235.5to $120 $1,440106273 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF5056.8to $120 $5,940106274 5 ft

feet .3"59.8 Vertical Change REF560.8to106271 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF11182.8to $120 $13,260106275 5 ft

$22,080.00TOTAL COST FOR: SANTA CRUZ STE side of Starting at: 534 OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA CRUZ ST

Street Side

605 EL MONTE ST

Survey Street Name Starting Street Name

EL MONTE ST

End Street Name

2110210930

Run ID

Santa Cruz
St

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78078372 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF11324.9to $120 $13,56078373 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF633.4to $120 $66078374 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF7552.6to $120 $9,00078375 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF3462.9to $120 $4,02078376 5 ft

feet 4.0-5.0%63.3 Cross Slope (PAR) SF4171.5to $120 $4,92078377 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1575.7to $120 $1,74078378 5 ft

$34,680.00TOTAL COST FOR: SANTA CRUZ STW side of Starting at: 605 EL MONTE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA CRUZ ST

Street Side

EL MONTE ST

Survey Street Name Starting Street Name

533 EL MONTE ST

End Street Name

2110210929

Run ID

Santa Cruz
St

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7114.1to $120 $8,46078366 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF6126.3to $120 $7,32078367 5 ft

feet 3.0-4.0%30.3 Cross Slope (PAR) SF3537.2to $120 $4,14078368 5 ft

feet 5.0-6.0%38.3 Cross Slope (PAR) SF639.5to $120 $72078369 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF3047.6to $120 $3,54078370 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF10168.0to $120 $12,12078371 5 ft

$36,300.00TOTAL COST FOR: SANTA CRUZ STE side of Starting at: EL MONTE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA CRUZ ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

714 SANTA BONITA ST

End Street Name

2201211343

Run ID

Santa Cruz
St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880106211 5 ft

feet -.36"2.5 Vertical Change REF53.5to106200 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF55.8to $120 $600106212 5 ft

feet 2.0-3.0%7.5 Cross Slope (PAR) SF119.7to $120 $1,320106213 5 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF6323.7to $120 $7,500106214 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF5238.6to $120 $6,180106215 5 ft

feet -.29"35.0 Vertical Change REF536.0to106201 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF14676.1to $120 $17,520106216 5 ft

feet -.83"72.2 Vertical Change REF573.2to106202 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF882.3to $120 $900106217 5 ft

feet 2.0-3.0%84.7 Cross Slope (PAR) SF2589.6to $120 $2,940106218 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF112114.3to $120 $13,380106219 5 ft

feet .34"104.5 Vertical Change REF5105.5to106203 5 ft

feet 2.0-3.0%132.3 Cross Slope (Driveway) SF159164.1to $40 $6,360106220 5 ft

feet 4.0-5.0%164.1 Cross Slope (PAR) SF29169.8to $120 $3,420106221 5 ft

feet 2.0-3.0%172.4 Cross Slope (PAR) SF82188.8to $120 $9,840106222 5 ft

feet 2.0-3.0%191.0 Cross Slope (PAR) SF88208.5to $120 $10,500106223 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF29216.7to $120 $3,420106224 5 ft

feet 3.0-4.0%218.8 Cross Slope (PAR) SF8220.4to $120 $960106225 5 ft

feet 2.0-3.0%220.4 Cross Slope (PAR) SF11222.6to $120 $1,320106226 5 ft

feet222.6 Key Note Segment 82239.0to106239 5 ft

feet 4.0-5.0%239.0 Cross Slope (Driveway) SF77254.3to $40 $3,060106227 5 ft

feet 2.0-3.0%256.4 Cross Slope (PAR) SF82272.7to $120 $9,780106228 5 ft

feet -.44"271.5 Vertical Change REF5272.5to106204 5 ft

feet .36"282.1 Vertical Change LF5283.1to $75 $375106205 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF38291.3to $120 $4,500106229 5 ft

feet 2.0-3.0%294.5 Cross Slope (PAR) SF16297.7to $120 $1,920106230 5 ft

feet -.26"300.6 Vertical Change LF5301.6to $75 $375106206 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA CRUZ ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

714 SANTA BONITA ST

End Street Name

2201211343

Run ID

Santa Cruz
St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%305.0 Cross Slope (PAR) SF17308.3to $120 $1,980106231 5 ft

feet -.29"319.2 Vertical Change LF5320.2to $75 $375106207 5 ft

feet .36"337.6 Vertical Change LF5338.6to $75 $375106208 5 ft

feet 2.0-3.0%355.2 Cross Slope (PAR) SF30361.2to $120 $3,600106232 5 ft

feet 2.0-3.0%365.8 Cross Slope (PAR) SF77381.1to $120 $9,180106233 5 ft

feet 2.0-3.0%394.3 Cross Slope (PAR) SF163426.8to $120 $19,500106234 5 ft

feet 3.27"410.6 Vertical Change REF5411.6to106209 5 ft

feet 2.0-3.0%430.4 Cross Slope (PAR) SF32436.8to $120 $3,840106235 5 ft

feet 2.0-3.0%438.9 Cross Slope (PAR) SF38446.5to $120 $4,560106236 5 ft

feet446.5 Key Note Segment 112468.9to106240 5 ft

feet -.35"447.2 Vertical Change REF5448.2to106210 5 ft

feet 3.0-4.0%471.6 Cross Slope (PAR) SF26476.8to $120 $3,120106237 5 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF85493.7to $120 $10,140106238 5 ft

feet493.7 Key Note Segment 109515.4to106241 5 ft

$165,720.00TOTAL COST FOR: SANTA CRUZ STW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SANTA FE CT

Street Side

1306 SANTA FE CT

Survey Street Name Starting Street Name

ELM AVE

End Street Name

2202101247

Run ID

Santa Fe Ct

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320131491 5 ft

feet -.35"1.7 Vertical Change REF52.7to131479 5 ft

feet2.2 Key Note Segment 9721.7to131507 5 ft

feet .33"21.8 Vertical Change REF522.8to131480 5 ft

feet 3.0-4.0%22.2 Cross Slope (Driveway) SF523.2to $40 $200131492 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF2828.8to $120 $3,360131493 5 ft

feet 72"31.1 Protruding Object JOB532.1to $99 $99131512 5 ft

feet 2.0-3.0%33.7 Cross Slope (PAR) SF4342.4to $120 $5,220131494 5 ft

feet43.4 Key Note Segment 10063.4to131508 5 ft

feet .59"63.4 Vertical Change REF564.4to131481 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF969.2to $120 $1,020131495 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF2877.1to $120 $3,420131496 5 ft

feet 3.0-4.0%79.8 Cross Slope (PAR) SF3586.8to $120 $4,200131497 5 ft

feet -.63"80.4 Vertical Change REF581.4to131482 5 ft

feet 5.0-6.0%87.6 Cross Slope (PAR) SF5097.6to $120 $6,000131498 5 ft

feet .88"97.3 Vertical Change REF598.3to131483 5 ft

feet98.7 Key Note Segment 91116.8to131509 5 ft

feet .28"107.4 Vertical Change REF5108.4to131484 5 ft

feet 4.0-5.0%119.0 Cross Slope (PAR) SF39126.8to $120 $4,680131499 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF30133.8to $120 $3,600131500 5 ft

feet 4.0-5.0%133.8 Cross Slope (PAR) SF70147.9to $120 $8,460131501 5 ft

feet .27"141.5 Vertical Change REF5142.5to131485 5 ft

feet149.4 Key Note Segment 96168.5to131510 5 ft

feet -.45"150.0 Vertical Change REF5151.0to131486 5 ft

feet .69"169.0 Vertical Change SF5170.0to $75 $375131487 5 ft

feet 3.0-4.0%170.8 Cross Slope (PAR) SF22175.1to $120 $2,580131502 5 ft

feet -.38"176.0 Vertical Change LF5177.0to $75 $375131488 5 ft

feet176.3 Key Note Segment 90194.3to131511 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SANTA FE CT

Street Side

1306 SANTA FE CT

Survey Street Name Starting Street Name

ELM AVE

End Street Name

2202101247

Run ID

Santa Fe Ct

68

ID Sidewalk Width

Priority

feet -.27"185.5 Vertical Change REF5186.5to131489 5 ft

feet 3.0-4.0%196.1 Cross Slope (PAR) SF19199.9to $120 $2,280131503 5 ft

feet 5.0-6.0%200.3 Cross Slope (PAR) SF22204.7to $120 $2,640131504 5 ft

feet 3.0-4.0%204.7 Cross Slope (PAR) SF26209.9to $120 $3,120131505 5 ft

feet .31"206.8 Vertical Change REF5207.8to131490 5 ft

feet 2.0-3.0%209.9 Cross Slope (PAR) SF47219.3to $120 $5,640131506 5 ft

$58,589.00TOTAL COST FOR: SANTA FE CTSE side of Starting at: 1306 SANTA FE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SANTA FE CT

Street Side

ELM AVE

Survey Street Name Starting Street Name

1306 SANTA FE CT

End Street Name

2202101245

Run ID

Santa Fe Ct

50

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF11524.1to $120 $13,740131465 5 ft

feet .5"18.8 Vertical Change REF519.8to131453 5 ft

feet24.1 Key Note Segment 9442.8to131474 5 ft

feet .35"25.3 Vertical Change REF526.3to131454 5 ft

feet -.55"43.6 Vertical Change SF544.6to $75 $375131455 5 ft

feet 2.0-3.0%44.9 Cross Slope (PAR) SF646.0to $120 $660131466 5 ft

feet -.28"50.5 Vertical Change LF551.5to $75 $375131456 5 ft

feet50.8 Key Note Segment 9369.4to131475 5 ft

feet .28"69.5 Vertical Change LF570.5to $75 $375131457 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF164104.2to $120 $19,680131467 5 ft

feet .31"88.8 Vertical Change REF589.8to131458 5 ft

feet 3.0-4.0%107.4 Cross Slope (PAR) SF62119.8to $120 $7,440131468 5 ft

feet .28"111.1 Vertical Change REF5112.1to131459 5 ft

feet119.8 Key Note Segment 96138.9to131476 5 ft

feet -.28"139.5 Vertical Change LF5140.5to $75 $375131460 5 ft

feet 3.0-4.0%141.4 Cross Slope (PAR) SF6142.6to $120 $720131469 5 ft

feet 2.0-3.0%142.6 Cross Slope (PAR) SF24147.3to $120 $2,820131470 5 ft

feet -.27"149.4 Vertical Change REF5150.4to131461 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF24154.3to $120 $2,820131471 5 ft

feet154.3 Key Note Segment 103175.0to131477 5 ft

feet .26"155.5 Vertical Change REF5156.5to131462 5 ft

feet .3"165.5 Vertical Change REF5166.5to131463 5 ft

feet .27"175.3 Vertical Change REF5176.3to131464 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF20198.3to $120 $2,400131472 5 ft

feet199.3 Key Note Segment 98218.8to131478 5 ft

feet 2.0-3.0%224.2 Cross Slope (PAR) SF12226.5to $120 $1,380131473 5 ft

$53,160.00TOTAL COST FOR: SANTA FE CTNW side of Starting at: ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SANTA FE ST

Street Side

ELM AVE

Survey Street Name Starting Street Name

PERCY ST

End Street Name

2202101607

Run ID

Santa Fe St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080132520 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF135.1to $120 $1,560132521 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1510.7to $120 $1,740132522 5 ft

feet10.7 Key Note Segment 9329.2to132531 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF2335.1to $120 $2,760132523 5 ft

feet37.3 Key Note Segment 8854.9to132532 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF759.5to $120 $840132524 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF2065.7to $120 $2,340132525 5 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF972.4to $120 $1,080132526 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF778.5to $120 $780132527 5 ft

feet 2.0-3.0%84.2 Cross Slope (PAR) SF885.8to $120 $960132528 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF2498.6to $120 $2,820132529 5 ft

feet98.7 Key Note Segment 94117.5to132533 5 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF6124.5to $120 $660132530 5 ft

feet124.8 Key Note Segment 93143.4to132534 5 ft

$16,620.00TOTAL COST FOR: SANTA FE STSE side of Starting at: ELM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SANTA FE ST

Street Side

PERCY ST

Survey Street Name Starting Street Name

ELM AVE

End Street Name

2202101605

Run ID

Santa Fe St

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,520132505 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF5314.8to $120 $6,360132506 5 ft

feet .6"18.3 Vertical Change REF519.3to132502 5 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF1321.3to $120 $1,500132507 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF2927.3to $120 $3,420132508 5 ft

feet 2.0-3.0%30.0 Cross Slope (PAR) SF931.7to $120 $1,020132509 5 ft

feet 3.0-4.0%33.8 Cross Slope (PAR) SF4943.6to $120 $5,880132510 5 ft

feet .35"43.5 Vertical Change REF544.5to132503 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF6960.0to $120 $8,280132511 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF2870.2to $120 $3,300132512 5 ft

feet 2.0-3.0%70.4 Cross Slope (PAR) SF7184.7to $120 $8,580132513 5 ft

feet 3.0-4.0%87.7 Cross Slope (PAR) SF2392.3to $120 $2,760132514 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF91110.7to $120 $10,860132515 5 ft

feet 2.0-3.0%115.1 Cross Slope (PAR) SF16118.2to $120 $1,860132516 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF8125.4to $120 $960132517 5 ft

feet 48"143.8 Protruding Object JOB5144.8to $99 $99132519 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF6149.1to $120 $780132518 5 ft

feet .34"161.0 Vertical Change LF5162.0to $75 $375132504 5 ft

$58,554.00TOTAL COST FOR: SANTA FE STNW side of Starting at: PERCY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA LUCIA DR

Street Side

119 SANTA LUCIA DR

Survey Street Name Starting Street Name

POINT SUR DR

End Street Name

2112171139

Run ID

Santa Lucia
Dr

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92089029 5 ft

feet3.4 Key Note Segment 9422.1to89053 5 ft

feet 3.0-4.0%23.9 Cross Slope (PAR) SF1326.4to $120 $1,50089030 5 ft

feet 5.0-6.0%25.8 526.8to89062 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF19065.3to $120 $22,74089031 5 ft

feet .28"29.8 Vertical Change REF530.8to89014 5 ft

feet .28"54.8 Vertical Change REF555.8to89015 5 ft

feet 3.0-4.0%67.7 Cross Slope (PAR) SF969.5to $120 $1,08089032 5 ft

feet .35"68.3 Vertical Change REF569.3to89016 5 ft

feet70.3 Key Note Segment 14899.8to89054 5 ft

feet .36"81.2 Vertical Change REF582.2to89017 5 ft

feet 4.0-5.0%100.6 Cross Slope (PAR) SF44109.3to $120 $5,22089033 5 ft

feet -.29"108.2 Vertical Change REF5109.2to89018 5 ft

feet109.3 Key Note Segment 98128.8to89055 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF31136.2to $120 $3,72089034 5 ft

feet 3.0-4.0%138.3 Cross Slope (PAR) SF43146.8to $120 $5,10089035 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF26152.8to $120 $3,06089036 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF49165.2to $120 $5,94089037 5 ft

feet .8"162.8 Vertical Change REF5163.8to89019 5 ft

feet 4.0-5.0%166.2 Cross Slope (PAR) SF32172.6to $120 $3,84089038 5 ft

feet 2.0-3.0%172.6 Cross Slope (PAR) SF60184.5to $120 $7,14089039 5 ft

feet185.5 Key Note Segment 97204.9to89056 5 ft

feet .38"195.4 Vertical Change REF5196.4to89020 5 ft

feet 3.0-4.0%205.9 Cross Slope (PAR) SF40213.8to $120 $4,74089040 5 ft

feet215.5 Key Note Segment 148245.0to89057 5 ft

feet .3"216.1 Vertical Change REF5217.1to89021 5 ft

feet -.27"234.6 Vertical Change REF5235.6to89022 5 ft

feet 2.0-3.0%246.2 Cross Slope (PAR) SF117269.5to $120 $13,98089041 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA LUCIA DR

Street Side

119 SANTA LUCIA DR

Survey Street Name Starting Street Name

POINT SUR DR

End Street Name

2112171139

Run ID

Santa Lucia
Dr

47

ID Sidewalk Width

Priority

feet .29"272.5 Vertical Change REF5273.5to89023 5 ft

feet 2.0-3.0%273.0 Cross Slope (PAR) SF57284.3to $120 $6,78089042 5 ft

feet .4"276.2 Vertical Change REF5277.2to89024 5 ft

feet 4.0-5.0%284.3 Cross Slope (PAR) SF38291.8to $120 $4,50089043 5 ft

feet291.8 Key Note Segment 156323.0to89058 5 ft

feet 2.0-3.0%324.1 Cross Slope (PAR) SF7325.5to $120 $84089044 5 ft

feet 5.0-6.0%327.8 5328.8to89063 5 ft

feet331.4 Key Note Segment 100351.3to89059 5 ft

feet 4.0-5.0%352.5 Cross Slope (PAR) SF47361.8to $120 $5,58089045 5 ft

feet .29"360.0 Vertical Change REF5361.0to89025 5 ft

feet 2.0-3.0%361.8 Cross Slope (PAR) SF22366.2to $120 $2,64089046 5 ft

feet 4.0-5.0%367.1 Cross Slope (PAR) SF161399.3to $120 $19,32089047 5 ft

feet 6.0-7.0%399.6 Cross Slope (PAR) SF6400.7to $120 $66089048 5 ft

feet 5.0-6.0%400.7 Cross Slope (PAR) SF8402.3to $120 $96089049 5 ft

feet402.3 Key Note Segment 150432.3to89060 5 ft

feet 4.0-5.0%432.9 Cross Slope (PAR) SF13435.5to $120 $1,56089050 5 ft

feet 5.0-6.0%438.7 Cross Slope (PAR) SF11440.8to $120 $1,26089051 5 ft

feet440.8 Key Note Segment 104461.6to89061 5 ft

feet -.29"452.1 Vertical Change REF5453.1to89027 5 ft

feet 2.0-3.0%477.0 Cross Slope (PAR) SF92495.3to $120 $10,98089052 5 ft

feet .36"493.2 Vertical Change REF14496.0to89028 5 ft

$135,060.00TOTAL COST FOR: SANTA LUCIA DRE side of Starting at: 119 SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA LUCIA DR

Street Side

59 SANTA LUCIA DR

Survey Street Name Starting Street Name

107 SANTA LUCIA DR

End Street Name

2112171136

Run ID

Santa Lucia
Dr

41

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF9318.5to $120 $11,10088991 5 ft

feet18.5 Key Note Segment 14246.9to89007 5 ft

feet 4.0-5.0%53.0 Cross Slope (PAR) SF1155.1to $120 $1,26088992 5 ft

feet .39"53.5 Vertical Change REF554.5to88989 5 ft

feet55.1 Key Note Segment 9974.8to89008 5 ft

feet -.62"65.2 Vertical Change REF566.2to88990 5 ft

feet 3.0-4.0%75.7 Cross Slope (PAR) SF1177.8to $120 $1,26088993 5 ft

feet 3.0-4.0%81.2 Cross Slope (PAR) SF782.6to $120 $84088994 5 ft

feet 4.0-5.0%84.8 Cross Slope (PAR) SF4593.8to $120 $5,40088995 5 ft

feet 2.0-3.0%93.8 Cross Slope (PAR) SF1496.6to $120 $1,68088996 5 ft

feet 2.0-3.0%98.8 Cross Slope (PAR) SF18102.3to $120 $2,10088997 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF82120.2to $120 $9,84088998 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF53131.9to $120 $6,36088999 5 ft

feet131.9 Key Note Segment 103152.4to89009 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF40160.8to $120 $4,80089000 5 ft

feet162.3 Key Note Segment 95181.3to89010 5 ft

feet 3.0-4.0%182.3 Cross Slope (PAR) SF38189.8to $120 $4,50089001 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF60201.8to $120 $7,20089002 5 ft

feet 4.0-5.0%203.2 Cross Slope (PAR) SF43211.8to $120 $5,16089003 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF50225.7to $120 $5,94089004 5 ft

feet 5.0-6.0%221.0 9222.7to89012 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF23232.9to $120 $2,76089005 5 ft

feet 3.0-4.0%235.5 Cross Slope (PAR) SF25240.5to $120 $3,00089006 5 ft

feet241.2 Key Note Segment 100261.1to89011 5 ft

$73,200.00TOTAL COST FOR: SANTA LUCIA DRE side of Starting at: 59 SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SANTA LUCIA DR

Street Side

HOWARD RD

Survey Street Name Starting Street Name

49 SANTA LUCIA DR

End Street Name

2112171134

Run ID

Santa Lucia
Dr

26

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF7114.2to $120 $8,46088972 5 ft

feet 3.0-4.0%17.9 Cross Slope (PAR) SF619.0to $120 $66088973 5 ft

feet19.8 Key Note Segment 9839.4to88984 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF2946.6to $120 $3,42088974 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF1452.2to $120 $1,62088975 5 ft

feet 5.0-6.0%50.8 551.8to88988 5 ft

feet53.5 Key Note Segment 11275.9to88985 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF1688.5to $120 $1,92088976 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF86111.7to $120 $10,26088977 5 ft

feet .31"102.2 Vertical Change REF5103.2to88970 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF12116.8to $120 $1,44088978 5 ft

feet 3.0-4.0%119.3 Cross Slope (PAR) SF9121.1to $120 $1,08088979 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF40129.6to $120 $4,74088980 5 ft

feet133.5 Key Note Segment 99153.3to88986 5 ft

feet .36"155.1 Vertical Change LF5156.1to $75 $37588971 5 ft

feet 2.0-3.0%156.7 Cross Slope (PAR) SF7158.1to $120 $84088981 5 ft

feet160.0 Key Note Segment 105181.0to88987 5 ft

feet 2.0-3.0%186.3 Cross Slope (PAR) SF12188.7to $120 $1,44088982 5 ft

feet 3.0-4.0%191.5 Cross Slope (PAR) SF76206.7to $120 $9,12088983 5 ft

$45,375.00TOTAL COST FOR: SANTA LUCIA DRE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA LUCIA DR

Street Side

MANRESA DR

Survey Street Name Starting Street Name

SEASIDE DR

End Street Name

2112171233

Run ID

Santa Lucia
Dr

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF5010.8to $120 $6,00089587 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF4820.8to $120 $5,70089588 5 ft

feet 4.0-5.0%22.1 Cross Slope (PAR) SF6635.3to $120 $7,92089589 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF1641.9to $120 $1,86089590 5 ft

feet 4.0-5.0%44.4 Cross Slope (PAR) SF9463.2to $120 $11,28089591 5 ft

feet .26"64.9 Vertical Change REF565.9to89583 5 ft

feet 3.0-4.0%65.4 Cross Slope (PAR) SF1367.9to $120 $1,50089592 5 ft

feet 5.0-6.0%69.3 Cross Slope (PAR) SF2073.2to $120 $2,34089593 5 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF576.3to $120 $60089594 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF3082.3to $120 $3,60089595 5 ft

feet .33"86.0 Vertical Change LF587.0to $75 $37589584 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF2193.5to $120 $2,46089596 5 ft

feet 2.0-3.0%97.2 Cross Slope (PAR) SF21101.4to $120 $2,52089597 5 ft

feet .72"101.9 Vertical Change SF5102.9to $75 $37589585 5 ft

feet 1.39"103.6 Vertical Change SF5104.6to $75 $37589586 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF36113.8to $120 $4,32089598 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF22122.1to $120 $2,58089599 5 ft

feet 3.0-4.0%130.1 Cross Slope (PAR) SF5131.2to $120 $66089600 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF6132.4to $120 $72089601 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF17148.7to $120 $2,04089602 5 ft

feet 5.0-6.0%146.9 9148.6to89603 5 ft

$57,225.00TOTAL COST FOR: SANTA LUCIA DRW side of Starting at: MANRESA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA LUCIA DR

Street Side

MARINA DR

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2112171236

Run ID

Santa Lucia
Dr

29

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF16433.1to $120 $19,68089620 5 ft

feet .55"11.7 Vertical Change REF512.7to89617 5 ft

feet .28"23.5 Vertical Change REF524.5to89618 5 ft

feet 3.0-4.0%35.4 Cross Slope (PAR) SF1237.7to $120 $1,38089621 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF5250.2to $120 $6,24089622 5 ft

feet -.26"51.2 Vertical Change LF552.2to $75 $37589619 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF4863.9to $120 $5,70089623 5 ft

feet 5.0-6.0%62.6 763.9to89624 5 ft

$33,375.00TOTAL COST FOR: SANTA LUCIA DRW side of Starting at: MARINA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA LUCIA DR

Street Side

POINT SUR DR

Survey Street Name Starting Street Name

SAN JUAN DR

End Street Name

2112171229

Run ID

Santa Lucia
Dr

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF112.8to $120 $1,32089555 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF3412.3to $120 $4,02089556 5 ft

feet 4.0-5.0%12.6 Cross Slope (PAR) SF15643.7to $120 $18,66089557 5 ft

feet .62"36.3 Vertical Change REF537.3to89553 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF13872.0to $120 $16,50089558 5 ft

feet 3.0-4.0%74.6 Cross Slope (PAR) SF5685.8to $120 $6,72089559 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF1087.7to $120 $1,14089560 5 ft

feet 4.0-5.0%88.9 Cross Slope (PAR) SF60100.9to $120 $7,20089561 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF40111.3to $120 $4,80089562 5 ft

feet 3.0-4.0%113.8 Cross Slope (PAR) SF21118.0to $120 $2,52089563 5 ft

feet 4.0-5.0%120.2 Cross Slope (PAR) SF65133.2to $120 $7,80089564 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF13137.3to $120 $1,50089565 5 ft

feet 4.0-5.0%139.4 Cross Slope (PAR) SF10141.4to $120 $1,20089566 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF15146.8to $120 $1,80089567 5 ft

feet 5.0-6.0%145.4 15148.4to89568 5 ft

feet 5.0-6.0%145.4 Running Slope SF15148.4to $120 $1,80089569 5 ft

feet .38"148.3 Vertical Change LF5149.3to $75 $37589554 5 ft

$77,355.00TOTAL COST FOR: SANTA LUCIA DRW side of Starting at: POINT SUR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA LUCIA DR

Street Side

SAN JUAN DR

Survey Street Name Starting Street Name

MANRESA DR

End Street Name

2112171231

Run ID

Santa Lucia
Dr

25

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF51.0to $120 $60089571 5 ft

feet 3.0-4.0%3.3 Cross Slope (PAR) SF11125.4to $120 $13,26089572 5 ft

feet 2.0-3.0%25.4 Cross Slope (PAR) SF10546.3to $120 $12,54089573 5 ft

feet -.6"28.2 Vertical Change REF529.2to89570 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF11569.2to $120 $13,74089574 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF3075.3to $120 $3,60089575 5 ft

feet 4.0-5.0%75.5 Cross Slope (PAR) SF6388.1to $120 $7,56089576 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF3895.7to $120 $4,56089577 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF33106.3to $120 $3,90089578 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF18112.4to $120 $2,16089579 5 ft

feet 2.0-3.0%113.9 Cross Slope (PAR) SF35120.8to $120 $4,14089580 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF59136.0to $120 $7,02089581 5 ft

feet 4.0-5.0%136.0 Cross Slope (PAR) SF55147.0to $120 $6,60089582 5 ft

$79,680.00TOTAL COST FOR: SANTA LUCIA DRW side of Starting at: SAN JUAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SANTA LUCIA DR

Street Side

SEASIDE DR

Survey Street Name Starting Street Name

MARINA DR

End Street Name

2112171235

Run ID

Santa Lucia
Dr

33

ID Sidewalk Width

Priority

feet 2.0-3.0%7.1 Cross Slope (PAR) SF58.2to $120 $66089610 5 ft

feet .39"8.9 Vertical Change LF59.9to $75 $37589604 5 ft

feet .26"21.6 Vertical Change LF522.6to $75 $37589605 5 ft

feet -.29"59.3 Vertical Change LF560.3to $75 $37589606 5 ft

feet 3.0-4.0%62.7 Cross Slope (PAR) SF1164.8to $120 $1,26089611 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF9083.7to $120 $10,80089612 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF2492.7to $120 $2,88089613 5 ft

feet -.38"96.9 Vertical Change LF597.9to $75 $37589607 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF8101.4to $120 $96089614 5 ft

feet .36"109.7 Vertical Change LF5110.7to $75 $37589608 5 ft

feet -.27"122.4 Vertical Change LF5123.4to $75 $37589609 5 ft

feet 2.0-3.0%132.4 Cross Slope (PAR) SF7133.8to $120 $84089615 5 ft

feet 5.0-6.0%144.9 5145.9to89616 5 ft

$19,650.00TOTAL COST FOR: SANTA LUCIA DRW side of Starting at: SEASIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAUNDERS AVE

Street Side

1038 SAUNDERS AVE

Survey Street Name Starting Street Name

1050 SAUNDERS AVE

End Street Name

2201191523

Run ID

Saunders
Ave

53

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7214.3to $120 $8,580104139 5 ft

feet .82"3.2 Vertical Change REF54.2to104137 5 ft

feet .35"8.8 Vertical Change REF59.8to104138 5 ft

$8,580.00TOTAL COST FOR: SAUNDERS AVES side of Starting at: 1038 SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAUNDERS AVE

Street Side

1050 SAUNDERS AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201191525

Run ID

Saunders
Ave

75

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF15631.2to $120 $18,720104150 5 ft

feet .3"17.5 Vertical Change REF518.5to104140 5 ft

feet 3.0-4.0%31.8 Cross Slope (PAR) SF6344.3to $120 $7,500104151 5 ft

feet44.5 Key Note Segment 9563.5to104156 5 ft

feet 3.0-4.0%67.5 Cross Slope (PAR) SF568.5to $120 $600104152 5 ft

feet .4"68.5 Vertical Change REF1471.2to104141 5 ft

feet 5.0-6.0%69.3 Cross Slope (PAR) SF1071.3to $120 $1,200104153 5 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF2078.1to $120 $2,460104154 5 ft

feet .26"74.8 Vertical Change REF575.8to104142 5 ft

feet 2.18"77.2 Vertical Change REF578.2to104143 5 ft

feet78.7 Key Note Segment 9898.2to104157 5 ft

feet .3"79.3 Vertical Change REF580.3to104144 5 ft

feet .26"89.2 Vertical Change REF590.2to104145 5 ft

feet -.43"98.5 Vertical Change REF599.5to104147 5 ft

feet 4.0-5.0%98.7 Cross Slope (PAR) SF74113.5to $120 $8,880104155 5 ft

feet .26"107.9 Vertical Change REF5108.9to104148 5 ft

feet .27"112.5 Vertical Change REF5113.5to104149 5 ft

$39,360.00TOTAL COST FOR: SAUNDERS AVES side of Starting at: 1050 SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAUNDERS AVE

Street Side

942 SAUNDERS AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191308

Run ID

Saunders
Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,480103256 5 ft

feet -.27"8.4 Vertical Change LF59.4to $75 $375103248 5 ft

feet 4.0-5.0%10.0 Cross Slope (PAR) SF5120.2to $120 $6,120103257 5 ft

feet -.29"16.4 Vertical Change REF517.4to103249 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF721.9to $120 $840103258 5 ft

feet .35"20.8 Vertical Change REF521.8to103250 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF8140.4to $120 $9,720103259 5 ft

feet40.9 Key Note Segment 9259.2to103263 5 ft

feet -.33"41.6 Vertical Change REF542.6to103251 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF563.0to $120 $600103260 5 ft

feet63.9 Key Note Segment 9783.2to103264 5 ft

feet 4.0-5.0%83.6 Cross Slope (PAR) SF3490.3to $120 $4,020103261 5 ft

feet 3.0-4.0%93.9 Cross Slope (PAR) SF81110.0to $120 $9,660103262 5 ft

feet .27"98.9 Vertical Change REF599.9to103253 5 ft

feet .42"105.9 Vertical Change REF5106.9to103254 5 ft

feet -.36"110.3 Vertical Change LF5111.3to $75 $375103255 5 ft

$35,190.00TOTAL COST FOR: SAUNDERS AVES side of Starting at: 942 SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAUNDERS AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191519

Run ID

Saunders
Ave

54

ID Sidewalk Width

Priority

feet .72"1.7 Vertical Change SF52.7to $75 $375104072 5 ft

feet1.7 Key Note Segment 8719.1to104108 5 ft

feet 4.0-5.0%21.5 Cross Slope (PAR) SF3528.4to $120 $4,140104090 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF2534.4to $120 $3,000104091 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF1038.8to $120 $1,200104092 5 ft

feet -.31"39.0 Vertical Change LF540.0to $75 $375104073 5 ft

feet 3.0-4.0%43.1 Cross Slope (PAR) SF11265.4to $120 $13,380104093 5 ft

feet .29"46.1 Vertical Change REF547.1to104074 5 ft

feet65.8 Key Note Segment 9584.8to104109 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF92107.1to $120 $10,980104094 5 ft

feet .26"89.1 Vertical Change REF590.1to104075 5 ft

feet107.7 Key Note Segment 92126.0to104110 5 ft

feet .34"108.1 Vertical Change REF5109.1to104076 5 ft

feet -.26"126.5 Vertical Change REF5127.5to104077 5 ft

feet 3.0-4.0%132.1 Cross Slope (PAR) SF10134.0to $120 $1,140104095 5 ft

feet -.26"132.5 Vertical Change REF5133.5to104079 5 ft

feet .26"134.3 Vertical Change LF5135.3to $75 $375104080 5 ft

feet134.4 Key Note Segment 89152.2to104111 5 ft

feet 2.0-3.0%154.1 Cross Slope (PAR) SF193192.7to $120 $23,160104096 5 ft

feet193.3 Key Note Segment 96212.5to104112 5 ft

feet .4"213.8 Vertical Change LF5214.8to $75 $375104081 5 ft

feet 3.0-4.0%215.3 Cross Slope (PAR) SF20219.2to $120 $2,340104097 5 ft

feet .27"219.9 Vertical Change LF5220.9to $75 $375104082 5 ft

feet221.1 Key Note Segment 90239.0to104113 5 ft

feet -.31"239.3 Vertical Change REF5240.3to104083 5 ft

feet 2.0-3.0%240.9 Cross Slope (PAR) SF56252.1to $120 $6,720104098 5 ft

feet 4.0-5.0%252.3 Cross Slope (PAR) SF105273.4to $120 $12,660104099 5 ft

feet .27"257.7 Vertical Change REF5258.7to104084 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAUNDERS AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191519

Run ID

Saunders
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%273.6 Cross Slope (PAR) SF26278.9to $120 $3,180104100 5 ft

feet279.6 Key Note Segment 93298.2to104114 5 ft

feet -.32"301.9 Vertical Change LF5302.9to $75 $375104085 5 ft

feet 3.0-4.0%304.1 Cross Slope (PAR) SF10306.1to $120 $1,200104101 5 ft

feet .32"305.3 Vertical Change REF5306.3to104086 5 ft

feet306.8 Key Note Segment 94325.6to104115 5 ft

feet -.32"307.4 Vertical Change REF5308.4to104087 5 ft

feet 3.0-4.0%328.0 Cross Slope (PAR) SF46337.2to $120 $5,520104102 5 ft

feet 2.0-3.0%337.2 Cross Slope (PAR) SF65350.2to $120 $7,800104103 5 ft

feet350.8 Key Note Segment 100370.8to104116 5 ft

feet .36"351.7 Vertical Change REF5352.7to104088 5 ft

feet 3.0-4.0%372.6 Cross Slope (PAR) SF24377.3to $120 $2,820104104 5 ft

feet 2.0-3.0%377.3 Cross Slope (PAR) SF45386.3to $120 $5,400104105 5 ft

feet 4.0-5.0%386.3 Cross Slope (PAR) SF52396.6to $120 $6,180104106 5 ft

feet 4.0-5.0%398.7 Cross Slope (PAR) SF16401.9to $120 $1,920104107 5 ft

$114,990.00TOTAL COST FOR: SAUNDERS AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAUNDERS AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

1038 SAUNDERS AVE

End Street Name

2201191522

Run ID

Saunders
Ave

64

ID Sidewalk Width

Priority

feet 5.0-6.0%0.7 Cross Slope (PAR) SF184.3to $120 $2,160104124 5 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF2610.9to $120 $3,060104125 5 ft

feet .31"9.6 Vertical Change REF510.6to104117 5 ft

feet 5.0-6.0%12.9 Cross Slope (PAR) SF3018.9to $120 $3,600104126 5 ft

feet19.0 Key Note Segment 9738.4to104134 5 ft

feet 3.0-4.0%40.0 Cross Slope (PAR) SF6853.6to $120 $8,160104127 5 ft

feet .34"53.5 Vertical Change REF554.5to104118 5 ft

feet53.6 Key Note Segment 9973.3to104135 5 ft

feet -.57"74.5 Vertical Change REF575.5to104119 5 ft

feet 4.0-5.0%74.6 Cross Slope (PAR) SF8190.8to $120 $9,720104128 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF58102.6to $120 $6,900104129 5 ft

feet .29"95.4 Vertical Change REF596.4to104120 5 ft

feet104.6 Key Note Segment 101124.8to104136 5 ft

feet .33"105.5 Vertical Change REF5106.5to104122 5 ft

feet 3.0-4.0%126.7 Cross Slope (PAR) SF32133.1to $120 $3,840104130 5 ft

feet 3.43"133.2 Vertical Change SF5134.2to $75 $375104123 5 ft

feet 3.0-4.0%135.9 Cross Slope (PAR) SF59147.6to $120 $7,020104131 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF31153.8to $120 $3,720104132 5 ft

feet 3.0-4.0%156.8 Cross Slope (PAR) SF73171.4to $120 $8,760104133 5 ft

$57,315.00TOTAL COST FOR: SAUNDERS AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAUNDERS RD

Street Side

918 SAUNDERS AVE

Survey Street Name Starting Street Name

930 SAUNDERS RD

End Street Name

2201191301

Run ID

Saunders Rd

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF142.9to $120 $1,620103241 5 ft

feet2.9 Key Note Segment 10022.9to103246 5 ft

feet -.43"14.0 Vertical Change REF515.0to103237 5 ft

feet 3.0-4.0%24.8 Cross Slope (PAR) SF4934.6to $120 $5,880103242 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF1840.3to $120 $2,100103243 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF8256.6to $120 $9,780103244 5 ft

feet .35"44.5 Vertical Change REF545.5to103238 5 ft

feet .39"53.5 Vertical Change REF554.5to103239 5 ft

feet 4.0-5.0%56.6 Cross Slope (PAR) SF3964.3to $120 $4,620103245 5 ft

feet64.3 Key Note Segment 10485.1to103247 5 ft

feet -.34"84.8 Vertical Change REF585.8to103240 5 ft

$24,000.00TOTAL COST FOR: SAUNDERS RDS side of Starting at: 918 SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAURET ST

Street Side

DRAKE ST

Survey Street Name Starting Street Name

PEERLESS ST

End Street Name

2108131156

Run ID

Sauret St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF6213.3to $120 $7,44062294 5 ft

feet .27"14.8 Vertical Change LF515.8to $75 $37562290 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF10136.9to $120 $12,12062295 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF3754.1to $120 $4,44062296 5 ft

feet -.29"52.4 Vertical Change REF553.4to62291 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF5270.6to $120 $6,24062297 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF124104.8to $120 $14,88062298 5 ft

feet .46"89.5 Vertical Change REF590.5to62292 5 ft

feet .33"102.2 Vertical Change REF5103.2to62293 5 ft

$45,495.00TOTAL COST FOR: SAURET STN side of Starting at: DRAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SAURET ST

Street Side

PEERLESS ST

Survey Street Name Starting Street Name

SOLANO ST

End Street Name

2108131200

Run ID

Sauret St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF142.9to $120 $1,62062302 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF147.8to $120 $1,62062303 5 ft

feet .3"9.3 Vertical Change LF510.3to $75 $37562299 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF21153.3to $120 $25,32062304 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF959.8to $120 $1,02062305 5 ft

feet 3.0-4.0%65.9 Cross Slope (PAR) SF3673.2to $120 $4,38062306 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF2680.4to $120 $3,06062307 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF784.4to $120 $84062308 5 ft

feet .31"87.5 Vertical Change LF588.5to $75 $37562300 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF690.2to $120 $72062309 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF994.1to $120 $1,08062310 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF1297.3to $120 $1,38062311 5 ft

feet 4.0-5.0%97.3 Cross Slope (PAR) SF1399.8to $120 $1,50062312 5 ft

feet .33"97.9 Vertical Change REF598.9to62301 5 ft

$43,290.00TOTAL COST FOR: SAURET STN side of Starting at: PEERLESS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SAURET ST

Street Side

SOLANO ST

Survey Street Name Starting Street Name

DRAKE ST

End Street Name

2108131032

Run ID

Sauret St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF184.1to $120 $2,16061627 5 ft

feet 3.0-4.0%7.1 Cross Slope (PAR) SF1510.2to $120 $1,86061628 5 ft

feet10.2 Key Note Segment 11132.4to61634 5 ft

feet36.4 Key Note Segment 11258.7to61635 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF10982.4to $120 $13,08061629 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF4194.7to $120 $4,86061630 5 ft

feet95.7 Key Note Segment 111117.8to61636 5 ft

feet121.8 Key Note Segment 118145.3to61637 5 ft

feet .33"133.0 Vertical Change REF5134.0to61618 5 ft

feet -.43"138.6 Vertical Change REF5139.6to61619 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF171180.1to $120 $20,58061631 5 ft

feet180.1 Key Note Segment 120204.1to61638 5 ft

feet -.37"180.7 Vertical Change REF5181.7to61620 5 ft

feet .39"185.7 Vertical Change REF5186.7to61621 5 ft

feet -.36"193.2 Vertical Change REF5194.2to61622 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF7208.2to $120 $84061632 5 ft

feet208.2 Key Note Segment 120232.1to61639 5 ft

feet .36"232.2 Vertical Change REF5233.2to61623 5 ft

feet 2.0-3.0%232.5 Cross Slope (Driveway) SF179268.4to $40 $7,18061633 5 ft

feet -.33"265.5 Vertical Change REF5266.5to61624 5 ft

feet269.4 Key Note Segment 109291.1to61640 5 ft

feet294.6 Key Note Segment 123319.2to61641 5 ft

feet -.28"295.0 Vertical Change REF5296.0to61625 5 ft

feet .42"301.7 Vertical Change REF5302.7to61626 5 ft

$50,560.00TOTAL COST FOR: SAURET STS side of Starting at: SOLANO ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SAWMILL ST

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

SOQUEL CT

End Street Name

2108101414

Run ID

Sawmill St

45

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF5612.6to $120 $6,66056710 5 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF1625.5to $120 $1,86056711 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF2434.8to $120 $2,94056712 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF10055.3to $120 $12,00056713 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF761.6to $120 $84056714 5 ft

feet 2.0-3.0%65.5 Cross Slope (PAR) SF2269.8to $120 $2,58056715 5 ft

feet 1.54"73.4 Vertical Change SF574.4to $75 $37556707 5 ft

feet .44"75.6 Vertical Change LF576.6to $75 $37556708 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF3589.0to $120 $4,20056716 5 ft

feet .44"89.6 Vertical Change LF590.6to $75 $37556709 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF10100.3to $120 $1,14056717 5 ft

$33,345.00TOTAL COST FOR: SAWMILL STSE side of Starting at: ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SAWMILL ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108101422

Run ID

Sawmill St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7214.4to $120 $8,64056767 5 ft

feet 3.0-4.0%16.5 Cross Slope (PAR) SF3924.3to $120 $4,68056768 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF13652.9to $120 $16,26056769 5 ft

feet -.55"31.3 Vertical Change REF532.3to56762 5 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF1658.8to $120 $1,86056770 5 ft

feet 3.0-4.0%61.2 Cross Slope (PAR) SF862.8to $120 $96056771 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF764.2to $120 $84056772 5 ft

feet 2.0-3.0%93.9 Cross Slope (PAR) SF695.0to $120 $66056773 5 ft

feet 2.0-3.0%97.5 Cross Slope (PAR) SF29103.3to $120 $3,48056774 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF50115.6to $120 $6,00056775 5 ft

feet .38"117.6 Vertical Change REF5118.6to56763 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF10119.7to $120 $1,14056776 5 ft

feet -.5"120.3 Vertical Change SF5121.3to $75 $37556764 5 ft

feet .29"125.3 Vertical Change LF14128.2to $75 $1,08856765 5 ft

feet 1.31"138.3 Vertical Change SF5139.3to $75 $37556766 5 ft

feet 3.0-4.0%142.2 Cross Slope (PAR) SF7143.5to $120 $78056777 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF34150.3to $120 $4,08056778 5 ft

feet150.8 Key Note Segment 80166.8to56781 5 ft

feet 2.0-3.0%174.6 Cross Slope (PAR) SF10176.6to $120 $1,20056779 5 ft

feet176.6 Key Note Segment 77192.0to56782 5 ft

feet 2.0-3.0%195.6 Cross Slope (PAR) SF166228.8to $120 $19,92056780 5 ft

$72,337.50TOTAL COST FOR: SAWMILL STNW side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SAWMILL ST

Street Side

SOQUEL CT

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108101419

Run ID

Sawmill St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF14331.3to $120 $17,10056755 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF4446.3to $120 $5,28056756 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF4156.9to $120 $4,86056757 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF8883.3to $120 $10,50056758 5 ft

feet 4.0-5.0%83.9 Cross Slope (PAR) SF3190.1to $120 $3,72056759 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF2394.7to $120 $2,76056760 5 ft

feet 4.0-5.0%94.7 Cross Slope (PAR) SF47104.0to $120 $5,58056761 5 ft

$49,800.00TOTAL COST FOR: SAWMILL STSE side of Starting at: SOQUEL CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SCARLET DR

Street Side

1911 SCARLET DR

Survey Street Name Starting Street Name

AZURE DR

End Street Name

2202111307

Run ID

Scarlet Dr

67

ID Sidewalk Width

Priority

feet 6.0-7.0%0.5 Cross Slope (PAR) SF82.0to $120 $900133365 5 ft

feet 5.0-6.0%2.1 73.5to133372 5 ft

feet 9.0-10.0%3.3 Cross Slope (PAR) SF319.4to $120 $3,660133366 5 ft

feet 11.0-12.0%9.4 Cross Slope (PAR) SF3416.2to $120 $4,080133367 5 ft

feet 6.0-7.0%17.0 618.2to133373 5 ft

feet 3.0-4.0%19.6 Cross Slope (PAR) SF620.8to $120 $720133368 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF923.8to $120 $1,080133369 5 ft

feet24.9 Key Note Segment 9443.7to133371 5 ft

feet .26"43.5 Vertical Change REF544.5to133364 5 ft

feet 2.0-3.0%49.9 Cross Slope (PAR) SF2454.6to $120 $2,820133370 5 ft

$13,260.00TOTAL COST FOR: SCARLET DRN side of Starting at: 1911 SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SCARLET DR

Street Side

AZURE DR

Survey Street Name Starting Street Name

CRIMSON WY

End Street Name

2202111142

Run ID

Scarlet Dr

52

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 8617.5to132906 5 ft

feet .27"9.3 Vertical Change REF510.3to132897 5 ft

feet .96"18.3 Vertical Change REF519.3to132898 5 ft

feet 3.0-4.0%19.3 Cross Slope (PAR) SF4127.5to $120 $4,920132901 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF5839.6to $120 $6,960132902 5 ft

feet41.5 Key Note Segment 9360.1to132907 5 ft

feet .31"41.9 Vertical Change REF542.9to132899 5 ft

feet 3.0-4.0%62.6 Cross Slope (PAR) SF3970.4to $120 $4,680132903 5 ft

feet .34"69.9 Vertical Change REF570.9to132900 5 ft

feet70.6 Key Note Segment 8687.8to132908 5 ft

feet 3.0-4.0%90.6 Cross Slope (PAR) SF792.0to $120 $840132904 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF56106.8to $120 $6,720132905 5 ft

$24,120.00TOTAL COST FOR: SCARLET DRS side of Starting at: AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SCARLET DR

Street Side

CRIMSON WY

Survey Street Name Starting Street Name

EMERALD WY

End Street Name

2202111151

Run ID

Scarlet Dr

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,300132951 5 ft

feet 3.0-4.0%8.7 Cross Slope (PAR) SF5619.8to $120 $6,660132952 5 ft

feet19.8 Key Note Segment 9538.7to132960 5 ft

feet -.36"20.4 Vertical Change REF521.4to132945 5 ft

feet .26"28.1 Vertical Change REF1831.7to132946 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF2345.6to $120 $2,700132953 5 ft

feet46.2 Key Note Segment 9264.5to132961 5 ft

feet 2.0-3.0%68.7 Cross Slope (PAR) SF3375.3to $120 $3,960132954 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF41106.3to $120 $4,920132955 5 ft

feet106.3 Key Note Segment 92124.7to132962 5 ft

feet -.39"132.7 Vertical Change LF5133.7to $75 $375132947 5 ft

feet133.0 Key Note Segment 89150.8to132963 5 ft

feet -.26"151.3 Vertical Change REF5152.3to132948 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF91170.8to $120 $10,860132956 5 ft

feet .43"163.9 Vertical Change REF5164.9to132949 5 ft

feet174.3 Key Note Segment 98193.8to132964 5 ft

feet .5"175.4 Vertical Change REF5176.4to132950 5 ft

feet 4.0-5.0%195.7 Cross Slope (PAR) SF30201.6to $120 $3,540132957 5 ft

feet 2.0-3.0%203.8 Cross Slope (PAR) SF26208.9to $120 $3,060132958 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF16214.5to $120 $1,920132959 5 ft

$41,295.00TOTAL COST FOR: SCARLET DRS side of Starting at: CRIMSON WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SCARLET DR

Street Side

EMERALD WY

Survey Street Name Starting Street Name

INDIGO DR

End Street Name

2202111202

Run ID

Scarlet Dr

35

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF167.9to $120 $1,860133025 5 ft

feet 3.0-4.0%13.6 Cross Slope (PAR) SF1616.9to $120 $1,980133026 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF2321.8to $120 $2,760133027 5 ft

feet22.5 Key Note Segment 9942.2to133031 5 ft

feet .28"23.8 Vertical Change REF524.8to133022 5 ft

feet -.35"33.2 Vertical Change REF534.2to133023 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF546.2to $120 $600133028 5 ft

feet .69"48.0 Vertical Change SF549.0to $75 $375133024 5 ft

feet49.2 Key Note Segment 9167.3to133032 5 ft

feet 5.0-6.0%67.4 568.4to133033 5 ft

feet 3.0-4.0%69.5 Cross Slope (PAR) SF670.7to $120 $720133029 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF2475.8to $120 $2,820133030 5 ft

$11,115.00TOTAL COST FOR: SCARLET DRS side of Starting at: EMERALD WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SCARLET DR

Street Side

INDIGO DR

Survey Street Name Starting Street Name

1931 SCARLET DR

End Street Name

2202111249

Run ID

Scarlet Dr

38

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF5814.1to $120 $6,900133342 5 ft

feet -.44"5.0 Vertical Change REF56.0to133335 5 ft

feet17.3 Key Note Segment 9335.9to133356 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF1042.3to $120 $1,140133343 5 ft

feet43.3 Key Note Segment 9361.8to133357 5 ft

feet -.26"62.4 Vertical Change REF563.4to133336 5 ft

feet 3.0-4.0%63.8 Cross Slope (PAR) SF665.0to $120 $720133344 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF5276.5to $120 $6,180133345 5 ft

feet .3"73.3 Vertical Change REF574.3to133337 5 ft

feet108.0 Key Note Segment 94126.8to133358 5 ft

feet 3.0-4.0%129.0 Cross Slope (PAR) SF23133.7to $120 $2,820133346 5 ft

feet133.8 Key Note Segment 95152.8to133359 5 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF30160.7to $120 $3,600133347 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF105184.4to $120 $12,660133348 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF42196.9to $120 $4,980133349 5 ft

feet197.8 Key Note Segment 98217.3to133360 5 ft

feet 3.0-4.0%218.8 Cross Slope (PAR) SF20222.7to $120 $2,340133350 5 ft

feet224.8 Key Note Segment 93243.3to133361 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF64257.8to $120 $7,620133351 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF129287.4to $120 $15,480133352 5 ft

feet287.4 Key Note Segment 98307.0to133362 5 ft

feet .34"298.6 Vertical Change REF5299.6to133338 5 ft

feet 3.0-4.0%312.1 Cross Slope (PAR) SF16315.3to $120 $1,920133353 5 ft

feet .35"312.5 Vertical Change REF5313.5to133340 5 ft

feet315.8 Key Note Segment 86333.0to133363 5 ft

feet .26"324.1 Vertical Change REF5325.1to133341 5 ft

feet 2.0-3.0%336.3 Cross Slope (PAR) SF80352.3to $120 $9,600133354 5 ft

feet 2.0-3.0%354.7 Cross Slope (PAR) SF12357.1to $120 $1,440133355 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SCARLET DR

Street Side

INDIGO DR

Survey Street Name Starting Street Name

1931 SCARLET DR

End Street Name

2202111249

Run ID

Scarlet Dr

38

ID Sidewalk Width

Priority

$77,400.00TOTAL COST FOR: SCARLET DRN side of Starting at: INDIGO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SCHNOOR AVE

Street Side

1916 RIVERVIEW DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201140949

Run ID

Schnoor Ave

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5016.6to $120 $5,976100236 3 ft

feet 3.0-4.0%20.4 Cross Slope (PAR) SF421.8to $120 $504100237 3 ft

feet23.8 Key Note Segment 4639.3to100242 3 ft

feet 3.0-4.0%39.3 Cross Slope (Driveway) SF942.3to $40 $360100238 3 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF644.9to $120 $720100239 3 ft

feet 3.0-4.0%47.1 Cross Slope (PAR) SF1050.3to $120 $1,152100240 3 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF758.2to $120 $864100241 3 ft

feet .32"55.9 Vertical Change REF356.9to100235 3 ft

$9,576.00TOTAL COST FOR: SCHNOOR AVEE side of Starting at: 1916 RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SCHNOOR AVE

Street Side

1930 MODOC ST

Survey Street Name Starting Street Name

MODOC ST

End Street Name

2201251056

Run ID

Schnoor Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF235.3to $120 $2,700107835 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF117.5to $120 $1,320107836 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF9028.3to $120 $10,800107837 5 ft

feet 4.0-5.0%28.3 Cross Slope (PAR) SF1932.0to $120 $2,220107838 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF13058.2to $120 $15,540107839 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF31106.5to $120 $3,660107840 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF8111.9to $120 $900107841 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF35122.3to $120 $4,200107842 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF23130.8to $120 $2,700107843 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF36142.6to $120 $4,380107844 5 ft

feet -.29"140.5 Vertical Change REF5141.5to107834 5 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF86165.8to $120 $10,320107845 5 ft

feet 4.0-5.0%167.5 Cross Slope (PAR) SF32173.8to $120 $3,780107846 5 ft

$62,520.00TOTAL COST FOR: SCHNOOR AVEE side of Starting at: 1930 MODOC ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SCHNOOR AVE

Street Side

2001 HOWARD RD

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201251151

Run ID

Schnoor Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,080108174 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF3015.7to $120 $3,600108175 5 ft

feet -.61"19.1 Vertical Change SF520.1to $75 $375108171 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF3134.4to $120 $3,660108176 5 ft

feet .48"35.1 Vertical Change LF536.1to $75 $375108172 5 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF6249.3to $120 $7,380108177 5 ft

feet 4.0-5.0%51.1 Cross Slope (PAR) SF3658.3to $120 $4,320108178 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF18596.9to $120 $22,200108179 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF54109.7to $120 $6,420108180 5 ft

feet 4.0-5.0%110.0 Cross Slope (PAR) SF14112.8to $120 $1,680108181 5 ft

feet -.46"110.3 Vertical Change REF5111.3to108173 5 ft

$54,090.00TOTAL COST FOR: SCHNOOR AVEW side of Starting at: 2001 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SCHNOOR AVE

Street Side

2001 NATIONAL AVE

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201241608

Run ID

Schnoor Ave

81

ID Sidewalk Width

Priority

feet7.4 Key Note Segment 11931.2to107505 5 ft

feet -.3"8.1 Vertical Change REF59.1to107481 5 ft

feet .4"31.2 Vertical Change REF532.2to107482 5 ft

feet 3.0-4.0%35.1 Cross Slope (PAR) SF8251.5to $120 $9,840107494 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF652.7to $120 $720107495 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF956.8to $120 $1,080107496 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF1165.9to $120 $1,260107497 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF8892.3to $120 $10,500107498 5 ft

feet -.4"106.5 Vertical Change LF5107.5to $75 $375107483 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF19113.4to $120 $2,220107499 5 ft

feet 2.0-3.0%116.2 Cross Slope (PAR) SF32122.6to $120 $3,840107500 5 ft

feet -.32"119.3 Vertical Change REF5120.3to107484 5 ft

feet -.4"140.7 Vertical Change LF5141.7to $75 $375107485 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF26162.9to $120 $3,120107501 5 ft

feet 2.0-3.0%167.9 Cross Slope (PAR) SF414250.7to $120 $49,680107502 5 ft

feet -.34"171.2 Vertical Change REF5172.2to107486 5 ft

feet .27"197.1 Vertical Change REF5198.1to107487 5 ft

feet .33"214.4 Vertical Change REF5215.4to107488 5 ft

feet .31"223.1 Vertical Change REF5224.1to107489 5 ft

feet .58"225.7 Vertical Change REF5226.7to107490 5 ft

feet .42"241.2 Vertical Change REF5242.2to107491 5 ft

feet 2.0-3.0%254.2 Cross Slope (PAR) SF9255.9to $120 $1,020107503 5 ft

feet 2.0-3.0%258.9 Cross Slope (PAR) SF54269.7to $120 $6,480107504 5 ft

feet -.36"270.6 Vertical Change LF5271.6to $75 $375107492 5 ft

feet -.32"277.5 Vertical Change LF5278.5to $75 $375107493 5 ft

$91,260.00TOTAL COST FOR: SCHNOOR AVEW side of Starting at: 2001 NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SCHNOOR AVE

Street Side

2001 SCHNOOR AVE

Survey Street Name Starting Street Name

2001 SCHNOOR AVE

End Street Name

2201251149

Run ID

Schnoor Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%10.1 Cross Slope (PAR) SF2114.3to $120 $2,520108165 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF2122.4to $120 $2,460108166 5 ft

feet 3.0-4.0%26.7 Cross Slope (PAR) SF3032.7to $120 $3,600108167 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF934.6to $120 $1,140108168 5 ft

feet .32"35.8 Vertical Change LF536.8to $75 $375108164 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF5651.3to $120 $6,720108169 5 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF1763.6to $120 $1,980108170 5 ft

$18,795.00TOTAL COST FOR: SCHNOOR AVEW side of Starting at: 2001 SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SCHNOOR AVE

Street Side

2300 HOWARD RD

Survey Street Name Starting Street Name

INDUSTRIAL AVE

End Street Name

2201251044

Run ID

Schnoor Ave

86

ID Sidewalk Width

Priority

feet 4.0-5.0%2.3 Cross Slope (PAR) SF9922.1to $120 $11,880107768 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1425.0to $120 $1,620107769 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF3735.3to $120 $4,440107770 5 ft

feet 4.0-5.0%35.3 Cross Slope (PAR) SF26588.3to $120 $31,800107771 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF291146.7to $120 $34,920107772 5 ft

feet .27"148.9 Vertical Change LF5149.9to $75 $375107763 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF97169.6to $120 $11,640107773 5 ft

feet 4.0-5.0%169.6 Cross Slope (PAR) SF51179.8to $120 $6,120107774 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF28185.3to $120 $3,300107775 5 ft

feet 4.0-5.0%186.3 Cross Slope (PAR) SF8187.8to $120 $900107776 5 ft

feet .74"189.1 Vertical Change SF5190.1to $75 $375107764 5 ft

feet 5.0-6.0%190.4 Cross Slope (PAR) SF27195.8to $120 $3,240107777 5 ft

feet 3.0-4.0%195.8 Cross Slope (PAR) SF5196.8to $120 $600107778 5 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF26208.4to $120 $3,060107779 5 ft

feet 4.0-5.0%208.4 Cross Slope (PAR) SF95227.4to $120 $11,400107780 5 ft

feet .36"216.0 Vertical Change REF5217.0to107765 5 ft

feet 5.0-6.0%229.9 Cross Slope (PAR) SF18233.5to $120 $2,160107781 5 ft

feet 3.0-4.0%234.0 Cross Slope (PAR) SF84250.7to $120 $10,020107782 5 ft

feet 3.19"251.2 Vertical Change SF5252.2to $75 $375107766 5 ft

feet 3.0-4.0%253.0 Cross Slope (PAR) SF87270.4to $120 $10,440107783 5 ft

feet 1.35"257.6 Vertical Change SF5258.6to $75 $375107767 5 ft

feet 5.0-6.0%270.4 Cross Slope (PAR) SF13272.9to $120 $1,500107784 5 ft

$150,540.00TOTAL COST FOR: SCHNOOR AVEW side of Starting at: 2300 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SCHNOOR AVE

Street Side

HOWARD RD

Survey Street Name Starting Street Name

1933 SCHNOOR AVE

End Street Name

2201251145

Run ID

Schnoor Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF9610.7to $120 $11,556108158 9 ft

feet .28"0.1 Vertical Change REF91.1to108153 9 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF1011.8to $120 $1,188108159 9 ft

feet14.4 Key Note Segment 25642.8to108163 9 ft

feet -.3"23.4 Vertical Change REF924.4to108154 9 ft

feet 3.0-4.0%42.8 Cross Slope (Driveway) SF1744.7to $40 $684108160 9 ft

feet 2.22"47.1 Vertical Change SF948.1to $75 $675108155 9 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF24876.5to $120 $29,700108161 9 ft

feet -.34"65.2 Vertical Change REF966.2to108156 9 ft

feet 4.0-5.0%77.7 Cross Slope (PAR) SF257106.3to $120 $30,888108162 9 ft

feet 2.84"101.5 Vertical Change REF9102.5to108157 9 ft

$74,691.00TOTAL COST FOR: SCHNOOR AVEE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SCHNOOR AVE

Street Side

MODOC ST

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201251111

Run ID

Schnoor Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF20942.2to $120 $25,080107943 5 ft

feet .27"15.8 Vertical Change REF516.8to107934 5 ft

feet 4.0-5.0%42.3 Cross Slope (PAR) SF9360.8to $120 $11,100107944 5 ft

feet -.33"56.4 Vertical Change REF557.4to107935 5 ft

feet 6.0-7.0%60.8 Cross Slope (PAR) SF2966.5to $120 $3,420107945 5 ft

feet 5.0-6.0%66.5 Cross Slope (PAR) SF1469.3to $120 $1,680107946 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF2874.8to $120 $3,300107947 5 ft

feet .28"71.9 Vertical Change REF572.9to107936 5 ft

feet 5.0-6.0%75.0 Cross Slope (PAR) SF1778.4to $120 $2,040107948 5 ft

feet 3.0-4.0%79.2 Cross Slope (PAR) SF4087.1to $120 $4,740107949 5 ft

feet 4.0-5.0%89.3 Cross Slope (PAR) SF3896.8to $120 $4,500107950 5 ft

feet -.62"95.0 Vertical Change REF596.0to107937 5 ft

feet -.32"104.5 Vertical Change LF5105.5to $75 $375107938 5 ft

feet 2.0-3.0%105.7 Cross Slope (PAR) SF39113.5to $120 $4,680107951 5 ft

feet 4.0-5.0%113.8 Cross Slope (PAR) SF8115.3to $120 $900107952 5 ft

feet116.6 Key Note Segment 148146.2to107959 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF12149.6to $120 $1,440107953 5 ft

feet 4.0-5.0%151.4 Cross Slope (PAR) SF84168.2to $120 $10,080107954 5 ft

feet 1.54"158.9 Vertical Change REF5159.9to107939 5 ft

feet .31"163.5 Vertical Change REF5164.5to107940 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF195207.7to $120 $23,340107955 5 ft

feet 2.0-3.0%212.4 Cross Slope (PAR) SF285269.4to $120 $34,200107956 5 ft

feet 3.0-4.0%272.3 Cross Slope (PAR) SF5273.3to $120 $600107957 5 ft

feet .31"272.4 Vertical Change REF5273.4to107941 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF16276.5to $120 $1,920107958 5 ft

feet .36"276.4 Vertical Change REF5277.4to107942 5 ft

$133,395.00TOTAL COST FOR: SCHNOOR AVEE side of Starting at: MODOC ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SCHNOOR AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

1917 N SCHNOOR AVE

End Street Name

2201140946

Run ID

Schnoor Ave

46

ID Sidewalk Width

Priority

feet 7.0-8.0%0.7 Cross Slope (PAR) SF52.3to $120 $576100228 3 ft

feet -1.36"2.9 Vertical Change SF33.9to $75 $225100225 3 ft

feet 4.0-5.0%6.3 Cross Slope (PAR) SF88.8to $120 $900100229 3 ft

feet10.3 Key Note Segment 4926.5to100234 3 ft

feet -.29"21.0 Vertical Change REF322.0to100226 3 ft

feet 3.0-4.0%26.8 Cross Slope (PAR) SF428.2to $120 $504100230 3 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF6351.2to $120 $7,560100231 3 ft

feet .86"35.9 Vertical Change REF336.9to100227 3 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF1356.6to $120 $1,584100232 3 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF458.7to $120 $468100233 3 ft

$11,817.00TOTAL COST FOR: SCHNOOR AVEE side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEAHORSE CT

Street Side

2123 SEAHORSE CT

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121346

Run ID

Seahorse Ct

41

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF6112.6to $120 $7,26095903 5 ft

feet13.6 Key Note Segment 9933.4to95912 5 ft

feet .33"24.0 Vertical Change REF525.0to95893 5 ft

feet -.54"33.9 Vertical Change SF534.9to $75 $37595894 5 ft

feet 3.0-4.0%38.9 Cross Slope (PAR) SF539.9to $120 $60095904 5 ft

feet 2.0-3.0%39.9 Cross Slope (PAR) SF2945.6to $120 $3,42095905 5 ft

feet -.32"44.3 Vertical Change REF545.3to95895 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF4965.9to $120 $5,88095906 5 ft

feet67.2 Key Note Segment 10187.3to95913 5 ft

feet -.26"68.4 Vertical Change REF569.4to95897 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF93110.9to $120 $11,16095907 5 ft

feet .3"97.1 Vertical Change REF598.1to95898 5 ft

feet 3.0-4.0%116.6 Cross Slope (PAR) SF54127.4to $120 $6,48095908 5 ft

feet -.43"126.6 Vertical Change REF5127.6to95899 5 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF66141.4to $120 $7,92095909 5 ft

feet141.4 Key Note Segment 102161.8to95914 5 ft

feet -.33"142.5 Vertical Change REF5143.5to95900 5 ft

feet172.5 Key Note Segment 146201.7to95915 5 ft

feet .3"201.7 Vertical Change REF5202.7to95901 5 ft

feet 2.0-3.0%204.7 Cross Slope (PAR) SF103225.3to $120 $12,36095910 5 ft

feet .29"207.1 Vertical Change REF5208.1to95902 5 ft

feet 2.0-3.0%228.5 Cross Slope (PAR) SF12230.9to $120 $1,44095911 5 ft

feet 5.0-6.0%229.8 14232.5to95916 5 ft

feet 5.0-6.0%229.8 Running Slope SF14232.5to $120 $1,62095917 5 ft

$58,515.00TOTAL COST FOR: SEAHORSE CTN side of Starting at: 2123 SEAHORSE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEAHORSE CT

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

2123 SEAHORSE CT

End Street Name

2201121343

Run ID

Seahorse Ct

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF256.3to $120 $3,00095872 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF6821.4to $120 $8,16095873 5 ft

feet .38"11.2 Vertical Change REF512.2to95858 5 ft

feet -.26"17.8 Vertical Change REF518.8to95859 5 ft

feet 1.06"25.2 Vertical Change SF526.2to $75 $37595860 5 ft

feet 3.0-4.0%27.0 Cross Slope (PAR) SF728.4to $120 $84095874 5 ft

feet28.5 Key Note Segment 10449.2to95888 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF5661.1to $120 $6,66095875 5 ft

feet -.29"52.4 Vertical Change REF553.4to95861 5 ft

feet61.1 Key Note Segment 10281.6to95889 5 ft

feet .26"71.7 Vertical Change REF572.7to95862 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF6496.0to $120 $7,62095876 5 ft

feet 4.0-5.0%96.8 Cross Slope (PAR) SF23101.3to $120 $2,70095877 5 ft

feet 3.0-4.0%104.7 Cross Slope (PAR) SF6105.8to $120 $66095878 5 ft

feet 1"105.4 Vertical Change REF5106.4to95863 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF21112.5to $120 $2,52095879 5 ft

feet 2.0-3.0%117.9 Cross Slope (PAR) SF19121.6to $120 $2,22095880 5 ft

feet .3"118.6 Vertical Change REF5119.6to95864 5 ft

feet121.6 Key Note Segment 102142.0to95890 5 ft

feet .31"132.5 Vertical Change REF5133.5to95865 5 ft

feet -.43"141.5 Vertical Change REF5142.5to95866 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF73157.3to $120 $8,70095881 5 ft

feet .27"152.6 Vertical Change REF5153.6to95867 5 ft

feet 5.0-6.0%159.3 Cross Slope (PAR) SF76174.6to $120 $9,18095882 5 ft

feet 3.03"165.1 Vertical Change SF5166.1to $75 $37595868 5 ft

feet 3.0-4.0%174.6 Cross Slope (PAR) SF11176.8to $120 $1,32095883 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF19183.5to $120 $2,22095884 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF30195.2to $120 $3,60095885 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEAHORSE CT

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

2123 SEAHORSE CT

End Street Name

2201121343

Run ID

Seahorse Ct

60

ID Sidewalk Width

Priority

feet .33"193.0 Vertical Change REF5194.0to95869 5 ft

feet195.2 Key Note Segment 109216.9to95891 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF8220.1to $120 $96095886 5 ft

feet220.1 Key Note Segment 94238.8to95892 5 ft

feet .27"230.5 Vertical Change REF5231.5to95870 5 ft

feet .29"240.3 Vertical Change LF5241.3to $75 $37595871 5 ft

feet 3.0-4.0%242.7 Cross Slope (PAR) SF66255.8to $120 $7,86095887 5 ft

$69,345.00TOTAL COST FOR: SEAHORSE CTS side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEASIDE DR

Street Side

ASILOMAR DR

Survey Street Name Starting Street Name

SANTA LUCIA DR

End Street Name

2112171206

Run ID

Seaside Dr

35

ID Sidewalk Width

Priority

feet 2.0-3.0%8.7 Cross Slope (PAR) SF7122.9to $120 $8,52089344 5 ft

feet22.9 Key Note Segment 11646.0to89358 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF2852.3to $120 $3,30089345 5 ft

feet52.7 Key Note Segment 10473.4to89359 5 ft

feet -.4"63.2 Vertical Change REF564.2to89338 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF150104.7to $120 $17,94089346 5 ft

feet .34"90.3 Vertical Change REF591.3to89339 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF64120.8to $120 $7,68089347 5 ft

feet 4.0-5.0%122.2 Cross Slope (PAR) SF13124.7to $120 $1,50089348 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF34133.3to $120 $4,08089349 5 ft

feet133.9 Key Note Segment 116157.0to89360 5 ft

feet 3.0-4.0%158.5 Cross Slope (PAR) SF8160.2to $120 $1,02089350 5 ft

feet 3.0-4.0%163.1 Cross Slope (PAR) SF35170.0to $120 $4,14089351 5 ft

feet 3.0-4.0%172.9 Cross Slope (PAR) SF9174.6to $120 $1,02089352 5 ft

feet 2.0-3.0%175.7 Cross Slope (PAR) SF35182.7to $120 $4,20089353 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF23190.3to $120 $2,70089354 5 ft

feet190.3 Key Note Segment 118213.9to89361 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF11218.5to $120 $1,32089355 5 ft

feet 2.0-3.0%218.5 Cross Slope (PAR) SF12220.9to $120 $1,44089356 5 ft

feet .28"219.3 Vertical Change REF5220.3to89341 5 ft

feet221.3 Key Note Segment 113243.9to89362 5 ft

feet 3.05"238.1 Vertical Change REF5239.1to89342 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF75264.1to $120 $8,94089357 5 ft

feet 5.0-6.0%266.9 6268.1to89363 5 ft

$67,800.00TOTAL COST FOR: SEASIDE DRS side of Starting at: ASILOMAR DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEASIDE DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171208

Run ID

Seaside Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF397.8to $120 $4,68089372 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF4722.0to $120 $5,64089373 5 ft

feet22.0 Key Note Segment 11945.7to89390 5 ft

feet .35"33.3 Vertical Change REF534.3to89364 5 ft

feet .36"45.8 Vertical Change REF546.8to89365 5 ft

feet 3.0-4.0%46.3 Cross Slope (Driveway) SF2451.0to $40 $94089374 5 ft

feet52.1 Key Note Segment 10372.7to89391 5 ft

feet 3.0-4.0%75.8 Cross Slope (PAR) SF677.0to $120 $72089375 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF3885.1to $120 $4,50089376 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF4794.6to $120 $5,58089377 5 ft

feet 6.0-7.0%95.3 Cross Slope (PAR) SF1197.5to $120 $1,32089378 5 ft

feet .48"97.1 Vertical Change REF598.1to89366 5 ft

feet 5.0-6.0%97.5 Cross Slope (PAR) SF52107.8to $120 $6,18089379 5 ft

feet108.7 Key Note Segment 141136.9to89392 5 ft

feet .38"127.0 Vertical Change REF5128.0to89367 5 ft

feet 3.0-4.0%138.2 Cross Slope (PAR) SF8139.8to $120 $96089380 5 ft

feet 5.0-6.0%142.3 Cross Slope (PAR) SF20146.3to $120 $2,40089381 5 ft

feet 3.0-4.0%148.5 Cross Slope (PAR) SF6149.6to $120 $66089382 5 ft

feet 2.0-3.0%150.6 Cross Slope (PAR) SF8152.1to $120 $90089383 5 ft

feet 4.0-5.0%153.8 Cross Slope (PAR) SF40161.9to $120 $4,86089384 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF5163.7to $120 $60089385 5 ft

feet .27"163.4 Vertical Change REF5164.4to89368 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF111188.8to $120 $13,32089386 5 ft

feet189.0 Key Note Segment 104209.8to89393 5 ft

feet .57"199.6 Vertical Change REF5200.6to89369 5 ft

feet 2.0-3.0%210.8 Cross Slope (PAR) SF47220.2to $120 $5,64089387 5 ft

feet220.2 Key Note Segment 111242.3to89394 5 ft

feet .26"220.4 Vertical Change REF5221.4to89370 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEASIDE DR

Street Side

SANTA LUCIA DR

Survey Street Name Starting Street Name

ASILOMAR DR

End Street Name

2112171208

Run ID

Seaside Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%243.0 Cross Slope (PAR) SF62255.3to $120 $7,38089388 5 ft

feet .36"245.0 Vertical Change REF5246.0to89371 5 ft

feet 4.0-5.0%255.5 Cross Slope (PAR) SF54266.2to $120 $6,42089389 5 ft

$72,700.00TOTAL COST FOR: SEASIDE DRN side of Starting at: SANTA LUCIA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1277 SEGOVIA CT

Survey Street Name Starting Street Name

BARCELONA WAY

End Street Name

2202091339

Run ID

Segovia Ct

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF6613.9to $120 $7,920130400 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF1720.3to $120 $1,980130401 5 ft

feet20.4 Key Note Segment 8337.0to130424 5 ft

feet 1.17"22.9 Vertical Change REF523.9to130388 5 ft

feet .35"32.2 Vertical Change REF533.2to130389 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF638.9to $120 $720130402 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF1346.0to $120 $1,560130403 5 ft

feet -.28"43.5 Vertical Change REF544.5to130390 5 ft

feet .29"46.8 Vertical Change LF547.8to $75 $375130391 5 ft

feet48.8 Key Note Segment 6762.2to130425 5 ft

feet -.4"49.1 Vertical Change REF550.1to130392 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF2067.7to $120 $2,400130404 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF772.5to $120 $840130405 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF7389.5to $120 $8,700130406 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF2795.1to $120 $3,240130407 5 ft

feet .27"97.9 Vertical Change REF598.9to130394 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF33105.0to $120 $3,960130408 5 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF6111.3to $120 $720130409 5 ft

feet 3.0-4.0%114.2 Cross Slope (PAR) SF41122.3to $120 $4,860130410 5 ft

feet126.3 Key Note Segment 63138.9to130426 5 ft

feet 2.0-3.0%138.9 Cross Slope (Driveway) SF52149.3to $40 $2,080130411 5 ft

feet .37"143.3 Vertical Change REF5144.3to130395 5 ft

feet149.4 Key Note Segment 85166.4to130427 5 ft

feet 3.0-4.0%167.6 Cross Slope (PAR) SF6168.8to $120 $720130412 5 ft

feet 2.0-3.0%168.8 Cross Slope (PAR) SF8170.4to $120 $960130413 5 ft

feet 4.0-5.0%174.0 Cross Slope (PAR) SF28179.5to $120 $3,300130414 5 ft

feet -.27"181.4 Vertical Change REF5182.4to130396 5 ft

feet 3.0-4.0%182.3 Cross Slope (PAR) SF104203.1to $120 $12,480130415 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1277 SEGOVIA CT

Survey Street Name Starting Street Name

BARCELONA WAY

End Street Name

2202091339

Run ID

Segovia Ct

50

ID Sidewalk Width

Priority

feet .26"185.7 Vertical Change REF5186.7to130397 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF20208.3to $120 $2,400130416 5 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF67226.8to $120 $8,040130417 5 ft

feet227.2 Key Note Segment 77242.6to130428 5 ft

feet -.27"228.2 Vertical Change REF5229.2to130398 5 ft

feet 3.0-4.0%243.3 Cross Slope (Driveway) SF5244.3to $40 $200130418 5 ft

feet 2.0-3.0%244.7 Cross Slope (PAR) SF7246.0to $120 $780130419 5 ft

feet 2.0-3.0%251.2 Cross Slope (PAR) SF10253.1to $120 $1,140130420 5 ft

feet253.5 Key Note Segment 89271.2to130429 5 ft

feet 3.0-4.0%272.4 Cross Slope (PAR) SF14275.1to $120 $1,620130421 5 ft

feet 3.0-4.0%277.8 Cross Slope (PAR) SF10279.8to $120 $1,200130422 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF12283.6to $120 $1,380130423 5 ft

feet .26"300.8 Vertical Change LF5301.8to $75 $375130399 5 ft

$73,950.00TOTAL COST FOR: SEGOVIA CTN side of Starting at: 1277 SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet 7.0-8.0%0.7 Cross Slope (PAR) SF235.3to $120 $2,760130294 5 ft

feet .54"5.3 Vertical Change REF56.3to130241 5 ft

feet 5.0-6.0%5.6 Cross Slope (PAR) SF189.2to $120 $2,160130295 5 ft

feet 6.0-7.0%9.8 Cross Slope (PAR) SF2715.2to $120 $3,240130296 5 ft

feet 5.0-6.0%15.2 Cross Slope (PAR) SF4223.6to $120 $5,040130297 5 ft

feet -.31"24.4 Vertical Change LF525.4to $75 $375130242 5 ft

feet 4.0-5.0%26.0 Cross Slope (PAR) SF8041.9to $120 $9,540130298 5 ft

feet .3"41.0 Vertical Change REF542.0to130243 5 ft

feet41.9 Key Note Segment 7456.7to130369 5 ft

feet 4.0-5.0%60.5 Cross Slope (PAR) SF4569.5to $120 $5,400130299 5 ft

feet .27"63.9 Vertical Change REF1366.6to130244 5 ft

feet69.5 Key Note Segment 6883.0to130370 5 ft

feet 2.0-3.0%83.0 Cross Slope (Driveway) SF1185.2to $40 $440130300 5 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF43100.3to $120 $5,160130301 5 ft

feet 2.0-3.0%106.2 Cross Slope (PAR) SF53116.7to $120 $6,300130302 5 ft

feet -.3"112.8 Vertical Change REF5113.8to130245 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF16127.9to $120 $1,860130303 5 ft

feet 4.0-5.0%128.7 Cross Slope (PAR) SF18132.2to $120 $2,100130304 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF44141.7to $120 $5,340130305 5 ft

feet 4.0-5.0%143.0 Cross Slope (PAR) SF34149.8to $120 $4,080130306 5 ft

feet 3.0-4.0%152.7 Cross Slope (PAR) SF12155.1to $120 $1,440130307 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF12157.4to $120 $1,380130308 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF8162.6to $120 $900130309 5 ft

feet163.0 Key Note Segment 66176.2to130371 5 ft

feet .4"172.6 Vertical Change REF5173.6to130246 5 ft

feet 4.0-5.0%176.2 Cross Slope (Driveway) SF16179.3to $40 $620130310 5 ft

feet 2.0-3.0%179.9 Cross Slope (PAR) SF9181.6to $120 $1,020130311 5 ft

feet .4"183.2 Vertical Change LF5184.2to $75 $375130247 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet 3.0-4.0%186.3 Cross Slope (PAR) SF25191.2to $120 $2,940130312 5 ft

feet 2.0-3.0%191.6 Cross Slope (PAR) SF101211.8to $120 $12,120130313 5 ft

feet .3"194.8 Vertical Change REF5195.8to130248 5 ft

feet .36"213.7 Vertical Change REF5214.7to130249 5 ft

feet 2.0-3.0%214.1 Cross Slope (PAR) SF6215.2to $120 $660130314 5 ft

feet215.2 Key Note Segment 71229.4to130372 5 ft

feet .35"217.8 Vertical Change REF5218.8to130250 5 ft

feet -.32"228.3 Vertical Change REF5229.3to130251 5 ft

feet 2.0-3.0%229.4 Cross Slope (Driveway) SF42237.8to $40 $1,680130315 5 ft

feet -.32"232.5 Vertical Change REF5233.5to130252 5 ft

feet239.8 Key Note Segment 73254.4to130373 5 ft

feet .29"243.1 Vertical Change REF5244.1to130253 5 ft

feet .27"253.9 Vertical Change REF5254.9to130254 5 ft

feet 3.0-4.0%254.4 Cross Slope (Driveway) SF12256.7to $40 $460130316 5 ft

feet 2.0-3.0%257.2 Cross Slope (PAR) SF10259.1to $120 $1,140130317 5 ft

feet 3.0-4.0%261.8 Cross Slope (PAR) SF144290.5to $120 $17,220130318 5 ft

feet 2.0-3.0%300.0 Cross Slope (PAR) SF81316.2to $120 $9,720130319 5 ft

feet316.4 Key Note Segment 75331.3to130374 5 ft

feet -.45"317.0 Vertical Change REF5318.0to130256 5 ft

feet .29"323.1 Vertical Change REF5324.1to130257 5 ft

feet 3.0-4.0%335.1 Cross Slope (PAR) SF36342.3to $120 $4,320130320 5 ft

feet343.9 Key Note Segment 75358.8to130375 5 ft

feet 4.0-5.0%359.4 Cross Slope (Driveway) SF21363.6to $40 $840130321 5 ft

feet .26"359.8 Vertical Change REF5360.8to130258 5 ft

feet 1.69"362.2 Vertical Change REF5363.2to130259 5 ft

feet 5.0-6.0%368.0 Cross Slope (PAR) SF100388.0to $120 $12,000130322 5 ft

feet -.3"378.2 Vertical Change REF5379.2to130260 5 ft

feet .28"382.1 Vertical Change REF5383.1to130261 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet 3.3"385.1 Vertical Change REF5386.1to130262 5 ft

feet 3.0-4.0%388.2 Cross Slope (PAR) SF8389.7to $120 $900130323 5 ft

feet 2.0-3.0%389.7 Cross Slope (PAR) SF11391.9to $120 $1,320130324 5 ft

feet .26"390.3 Vertical Change REF5391.3to130263 5 ft

feet 4.0-5.0%392.1 Cross Slope (PAR) SF146421.2to $120 $17,460130325 5 ft

feet .33"394.3 Vertical Change REF5395.3to130264 5 ft

feet .3"407.2 Vertical Change REF5408.2to130265 5 ft

feet421.2 Key Note Segment 67434.5to130376 5 ft

feet .29"422.3 Vertical Change REF5423.3to130266 5 ft

feet 3.0-4.0%434.5 Cross Slope (Driveway) SF26439.7to $40 $1,040130326 5 ft

feet .49"439.3 Vertical Change REF5440.3to130267 5 ft

feet 3.0-4.0%444.1 Cross Slope (PAR) SF9445.8to $120 $1,020130327 5 ft

feet .26"446.4 Vertical Change LF5447.4to $75 $375130268 5 ft

feet448.1 Key Note Segment 61460.3to130377 5 ft

feet .3"452.8 Vertical Change REF5453.8to130269 5 ft

feet -.26"454.8 Vertical Change REF5455.8to130270 5 ft

feet 6.0-7.0%460.9 Cross Slope (PAR) SF24465.6to $120 $2,820130328 5 ft

feet 5.0-6.0%467.5 Cross Slope (PAR) SF95486.4to $120 $11,340130329 5 ft

feet 3.0-4.0%489.8 Cross Slope (PAR) SF19493.5to $120 $2,220130330 5 ft

feet .27"492.8 Vertical Change REF5493.8to130271 5 ft

feet 5.0-6.0%493.5 Cross Slope (PAR) SF90511.4to $120 $10,740130331 5 ft

feet -.28"501.7 Vertical Change REF5502.7to130272 5 ft

feet -.4"508.5 Vertical Change REF5509.5to130273 5 ft

feet 4.0-5.0%514.2 Cross Slope (PAR) SF39522.1to $120 $4,740130332 5 ft

feet .26"519.2 Vertical Change REF5520.2to130274 5 ft

feet 2.0-3.0%522.3 Cross Slope (PAR) SF10524.3to $120 $1,200130333 5 ft

feet524.3 Key Note Segment 73538.8to130378 5 ft

feet 2.0-3.0%538.8 Cross Slope (Driveway) SF8540.4to $40 $320130334 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet 3.0-4.0%544.4 Cross Slope (PAR) SF30550.4to $120 $3,600130335 5 ft

feet .27"549.4 Vertical Change REF14552.3to130276 5 ft

feet550.4 Key Note Segment 72564.8to130379 5 ft

feet .32"557.7 Vertical Change REF5558.7to130277 5 ft

feet .36"563.9 Vertical Change REF5564.9to130278 5 ft

feet 5.0-6.0%564.8 Cross Slope (Driveway) SF32571.1to $40 $1,260130336 5 ft

feet 3.0-4.0%573.3 Cross Slope (PAR) SF8574.9to $120 $960130337 5 ft

feet 3.0-4.0%579.1 Cross Slope (PAR) SF26584.2to $120 $3,060130338 5 ft

feet 2.0-3.0%586.7 Cross Slope (PAR) SF64599.6to $120 $7,740130339 5 ft

feet .28"595.9 Vertical Change REF5596.9to130279 5 ft

feet .32"604.6 Vertical Change LF5605.6to $75 $375130280 5 ft

feet 3.0-4.0%609.0 Cross Slope (PAR) SF31615.3to $120 $3,780130340 5 ft

feet -.3"610.3 Vertical Change REF5611.3to130281 5 ft

feet 2.0-3.0%617.3 Cross Slope (PAR) SF43625.8to $120 $5,100130341 5 ft

feet627.1 Key Note Segment 71641.2to130380 5 ft

feet .37"639.9 Vertical Change REF5640.9to130282 5 ft

feet 2.0-3.0%642.4 Cross Slope (PAR) SF19646.2to $120 $2,280130342 5 ft

feet .27"643.4 Vertical Change REF17646.7to130283 5 ft

feet 2.0-3.0%651.0 Cross Slope (PAR) SF16654.1to $120 $1,860130343 5 ft

feet654.1 Key Note Segment 73668.7to130381 5 ft

feet 3.3"659.8 Vertical Change REF5660.8to130284 5 ft

feet 3.0-4.0%668.7 Cross Slope (Driveway) SF6669.8to $40 $220130344 5 ft

feet 2.0-3.0%670.2 Cross Slope (PAR) SF151700.3to $120 $18,060130345 5 ft

feet -.29"671.3 Vertical Change REF5672.3to130285 5 ft

feet -.26"690.5 Vertical Change REF5691.5to130286 5 ft

feet 2.0-3.0%702.5 Cross Slope (PAR) SF21706.6to $120 $2,460130346 5 ft

feet 2.0-3.0%709.0 Cross Slope (PAR) SF9710.8to $120 $1,080130347 5 ft

feet 3.0-4.0%716.7 Cross Slope (PAR) SF75731.6to $120 $8,940130348 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet731.9 Key Note Segment 70745.8to130382 5 ft

feet 2.0-3.0%745.8 Cross Slope (Driveway) SF14748.5to $40 $540130349 5 ft

feet 3.0-4.0%751.3 Cross Slope (PAR) SF28756.8to $120 $3,300130350 5 ft

feet757.7 Key Note Segment 72772.1to130383 5 ft

feet 2.0-3.0%775.3 Cross Slope (PAR) SF27780.7to $120 $3,240130351 5 ft

feet 4.0-5.0%783.8 Cross Slope (PAR) SF88801.3to $120 $10,500130352 5 ft

feet 5.0-6.0%807.3 Cross Slope (PAR) SF19811.1to $120 $2,280130353 5 ft

feet 3.0-4.0%811.1 Cross Slope (PAR) SF71825.2to $120 $8,460130354 5 ft

feet 3.0-4.0%827.7 Cross Slope (PAR) SF27833.1to $120 $3,240130355 5 ft

feet833.3 Key Note Segment 78848.8to130384 5 ft

feet -.32"833.8 Vertical Change REF5834.8to130288 5 ft

feet 2.0-3.0%851.7 Cross Slope (PAR) SF6852.8to $120 $660130356 5 ft

feet 1.04"852.7 Vertical Change REF5853.7to130289 5 ft

feet858.6 Key Note Segment 92877.0to130385 5 ft

feet 2.0-3.0%879.8 Cross Slope (PAR) SF6880.9to $120 $660130357 5 ft

feet 4.0-5.0%882.0 Cross Slope (PAR) SF9883.8to $120 $1,080130358 5 ft

feet .31"882.5 Vertical Change REF5883.5to130290 5 ft

feet 3.0-4.0%885.9 Cross Slope (PAR) SF9887.7to $120 $1,080130359 5 ft

feet 4.0-5.0%890.3 Cross Slope (PAR) SF48899.9to $120 $5,760130360 5 ft

feet .28"899.7 Vertical Change REF5900.7to130291 5 ft

feet 2.0-3.0%902.7 Cross Slope (PAR) SF11904.8to $120 $1,260130361 5 ft

feet 3.0-4.0%907.8 Cross Slope (PAR) SF17911.1to $120 $1,980130362 5 ft

feet 2.0-3.0%913.3 Cross Slope (PAR) SF23917.8to $120 $2,700130363 5 ft

feet 2.0-3.0%922.3 Cross Slope (PAR) SF54933.1to $120 $6,480130364 5 ft

feet936.6 Key Note Segment 95955.5to130386 5 ft

feet 4.0-5.0%957.4 Cross Slope (PAR) SF33964.0to $120 $3,960130365 5 ft

feet964.0 Key Note Segment 88981.5to130387 5 ft

feet 2.0-3.0%981.5 Cross Slope (Driveway) SF8983.0to $40 $300130366 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEGOVIA CT

Street Side

1477 SEGOVIA CT

Survey Street Name Starting Street Name

1277 SEGOVIA CT

End Street Name

2202091336

Run ID

Segovia Ct

81

ID Sidewalk Width

Priority

feet 3.0-4.0%985.3 Cross Slope (PAR) SF1311011.5to $120 $15,720130367 5 ft

feet 3.46"985.6 Vertical Change REF5986.6to130292 5 ft

feet 2.0-3.0%1013.1 Cross Slope (PAR) SF111015.2to $120 $1,260130368 5 ft

feet .27"1013.9 Vertical Change REF161017.1to130293 5 ft

$313,360.00TOTAL COST FOR: SEGOVIA CTN side of Starting at: 1477 SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

ALICANTE WAY

Survey Street Name Starting Street Name

TOLUCA

End Street Name

2202091231

Run ID

Segovia Ct

69

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF5010.3to $120 $6,000129372 5 ft

feet .28"7.7 Vertical Change REF58.7to129362 5 ft

feet -.26"9.9 Vertical Change REF510.9to129363 5 ft

feet 4.0-5.0%13.0 Cross Slope (PAR) SF2618.1to $120 $3,060129373 5 ft

feet 6.0-7.0%18.1 Cross Slope (PAR) SF10639.2to $120 $12,660129374 5 ft

feet .3"20.8 Vertical Change REF521.8to129364 5 ft

feet .27"33.8 Vertical Change REF534.8to129365 5 ft

feet 8.0-9.0%39.2 Cross Slope (PAR) SF3446.1to $120 $4,140129375 5 ft

feet 6.0-7.0%46.1 Cross Slope (PAR) SF6659.3to $120 $7,920129376 5 ft

feet 5.0-6.0%60.0 Cross Slope (PAR) SF1763.3to $120 $1,980129377 5 ft

feet 6.0-7.0%64.3 Cross Slope (PAR) SF865.9to $120 $960129378 5 ft

feet 5.0-6.0%69.2 Cross Slope (PAR) SF1371.7to $120 $1,500129379 5 ft

feet 6.0-7.0%76.4 Cross Slope (PAR) SF1679.6to $120 $1,920129380 5 ft

feet .27"83.6 Vertical Change REF584.6to129366 5 ft

feet 5.0-6.0%84.6 Cross Slope (PAR) SF104105.4to $120 $12,480129381 5 ft

feet -.33"90.0 Vertical Change REF591.0to129367 5 ft

feet .33"105.1 Vertical Change REF5106.1to129368 5 ft

feet 6.0-7.0%105.8 Cross Slope (PAR) SF6107.0to $120 $720129382 5 ft

feet 5.0-6.0%108.7 Cross Slope (PAR) SF29114.5to $120 $3,480129383 5 ft

feet 6.0-7.0%115.6 Cross Slope (PAR) SF11117.7to $120 $1,260129384 5 ft

feet .28"115.8 Vertical Change REF5116.8to129369 5 ft

feet 4.0-5.0%119.4 Cross Slope (PAR) SF29125.1to $120 $3,420129385 5 ft

feet -.31"120.1 Vertical Change REF5121.1to129370 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF6129.0to $120 $660129386 5 ft

feet 4.0-5.0%137.2 Cross Slope (PAR) SF18140.7to $120 $2,100129387 5 ft

feet 4.0-5.0%143.8 Cross Slope (PAR) SF31150.0to $120 $3,720129388 5 ft

$67,980.00TOTAL COST FOR: SEGOVIA CTS side of Starting at: ALICANTE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

BARCELONA WAY

Survey Street Name Starting Street Name

ALICANTE WAY

End Street Name

2202091212

Run ID

Segovia Ct

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF92.1to $120 $1,080129088 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF9824.3to $120 $11,700129089 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF728.2to $120 $840129090 5 ft

feet 4.0-5.0%31.7 Cross Slope (PAR) SF2035.8to $120 $2,460129091 5 ft

feet 2.0-3.0%37.6 Cross Slope (PAR) SF4346.1to $120 $5,100129092 5 ft

feet 5.0-6.0%48.2 Cross Slope (PAR) SF10669.4to $120 $12,720129093 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF5682.8to $120 $6,660129094 5 ft

feet 5.0-6.0%83.2 Cross Slope (PAR) SF5193.3to $120 $6,060129095 5 ft

feet 6.0-7.0%93.3 Cross Slope (PAR) SF894.8to $120 $900129096 5 ft

feet 5.0-6.0%95.8 Cross Slope (PAR) SF1598.8to $120 $1,800129097 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF8100.9to $120 $960129098 5 ft

feet 3.0-4.0%104.2 Cross Slope (PAR) SF48113.7to $120 $5,700129099 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF26118.8to $120 $3,060129100 5 ft

feet 4.0-5.0%119.0 Cross Slope (PAR) SF15122.0to $120 $1,800129101 5 ft

feet 2.0-3.0%124.0 Cross Slope (PAR) SF30129.9to $120 $3,540129102 5 ft

feet 4.0-5.0%129.9 Cross Slope (PAR) SF27135.3to $120 $3,240129103 5 ft

feet .3"133.4 Vertical Change REF5134.4to129086 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF68150.2to $120 $8,160129104 5 ft

feet .26"137.7 Vertical Change REF5138.7to129087 5 ft

$75,780.00TOTAL COST FOR: SEGOVIA CTS side of Starting at: BARCELONA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

SEVILLA ST

End Street Name

2202091325

Run ID

Segovia Ct

59

ID Sidewalk Width

Priority

feet 5.0-6.0%0.5 Cross Slope (PAR) SF10120.6to $120 $12,060130162 5 ft

feet .35"8.7 Vertical Change REF59.7to130148 5 ft

feet -.27"21.4 Vertical Change LF522.4to $75 $375130149 5 ft

feet 6.0-7.0%22.7 Cross Slope (PAR) SF623.9to $120 $720130163 5 ft

feet24.3 Key Note Segment 7839.9to130179 5 ft

feet 5.0-6.0%39.9 Cross Slope (Driveway) SF4749.2to $40 $1,860130164 5 ft

feet50.4 Key Note Segment 7164.6to130180 5 ft

feet .29"54.9 Vertical Change REF555.9to130150 5 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF2371.6to $120 $2,820130165 5 ft

feet 4.0-5.0%74.0 Cross Slope (PAR) SF2979.8to $120 $3,480130166 5 ft

feet .27"81.5 Vertical Change LF582.5to $75 $375130151 5 ft

feet 4.0-5.0%83.4 Cross Slope (PAR) SF5093.3to $120 $5,940130167 5 ft

feet .27"86.0 Vertical Change REF587.0to130152 5 ft

feet .27"94.6 Vertical Change LF595.6to $75 $375130153 5 ft

feet 4.0-5.0%96.3 Cross Slope (PAR) SF1499.1to $120 $1,680130168 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF7101.2to $120 $780130169 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF49113.5to $120 $5,820130170 5 ft

feet .32"105.2 Vertical Change REF5106.2to130154 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF18117.5to $120 $2,100130171 5 ft

feet 3.0-4.0%119.8 Cross Slope (PAR) SF25124.7to $120 $2,940130172 5 ft

feet .28"124.5 Vertical Change REF5125.5to130155 5 ft

feet124.7 Key Note Segment 70138.7to130181 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF22144.2to $120 $2,640130173 5 ft

feet 3.0-4.0%146.6 Cross Slope (PAR) SF20150.6to $120 $2,400130174 5 ft

feet .26"149.7 Vertical Change REF5150.7to130156 5 ft

feet150.9 Key Note Segment 65163.9to130182 5 ft

feet .29"154.0 Vertical Change REF5155.0to130157 5 ft

feet .27"160.2 Vertical Change REF5161.2to130158 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

SEVILLA ST

End Street Name

2202091325

Run ID

Segovia Ct

59

ID Sidewalk Width

Priority

feet 4.0-5.0%168.3 Cross Slope (PAR) SF14171.0to $120 $1,620130175 5 ft

feet .43"168.5 Vertical Change REF5169.5to130159 5 ft

feet .26"173.3 Vertical Change REF5174.3to130160 5 ft

feet 5.0-6.0%173.5 Cross Slope (PAR) SF41181.7to $120 $4,920130176 5 ft

feet 5.0-6.0%184.5 Cross Slope (PAR) SF7185.8to $120 $780130177 5 ft

feet 4.0-5.0%188.4 Cross Slope (PAR) SF6189.5to $120 $660130178 5 ft

$54,345.00TOTAL COST FOR: SEGOVIA CTS side of Starting at: SAN SEBASTIAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

SEVILLA ST

Survey Street Name Starting Street Name

1477 SEGOVIA CT

End Street Name

2202091328

Run ID

Segovia Ct

91

ID Sidewalk Width

Priority

feet 5.0-6.0%0.6 Cross Slope (PAR) SF82.2to $120 $960130202 5 ft

feet 6.0-7.0%2.3 Cross Slope (PAR) SF114.6to $120 $1,380130203 5 ft

feet 5.0-6.0%6.4 Cross Slope (PAR) SF108.3to $120 $1,140130204 5 ft

feet 3.0-4.0%11.0 Cross Slope (PAR) SF3117.2to $120 $3,720130205 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF1019.2to $120 $1,200130206 5 ft

feet20.2 Key Note Segment 7535.2to130236 5 ft

feet -.26"24.1 Vertical Change REF525.1to130183 5 ft

feet 2.89"32.9 Vertical Change REF533.9to130184 5 ft

feet 4.0-5.0%35.6 Cross Slope (PAR) SF3242.0to $120 $3,840130207 5 ft

feet .39"38.9 Vertical Change REF539.9to130185 5 ft

feet 3.0-4.0%44.1 Cross Slope (PAR) SF945.9to $120 $1,080130208 5 ft

feet -.32"46.2 Vertical Change LF547.2to $75 $375130186 5 ft

feet47.6 Key Note Segment 7462.3to130237 5 ft

feet 3.03"57.3 Vertical Change REF558.3to130187 5 ft

feet 2.0-3.0%62.4 Cross Slope (Driveway) SF5773.8to $40 $2,280130209 5 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF4883.4to $120 $5,760130210 5 ft

feet 4.0-5.0%87.6 Cross Slope (PAR) SF84104.3to $120 $10,020130211 5 ft

feet .26"103.9 Vertical Change REF5104.9to130189 5 ft

feet -.27"105.6 Vertical Change LF5106.6to $75 $375130190 5 ft

feet 4.0-5.0%107.1 Cross Slope (PAR) SF35114.1to $120 $4,200130212 5 ft

feet .37"107.8 Vertical Change REF5108.8to130191 5 ft

feet 6.0-7.0%114.1 Cross Slope (PAR) SF22118.4to $120 $2,580130213 5 ft

feet .27"114.7 Vertical Change REF5115.7to130192 5 ft

feet 5.0-6.0%119.8 Cross Slope (PAR) SF7121.1to $120 $780130214 5 ft

feet .26"121.2 Vertical Change LF5122.2to $75 $375130193 5 ft

feet122.6 Key Note Segment 69136.3to130238 5 ft

feet 3.0-4.0%137.2 Cross Slope (PAR) SF13139.7to $120 $1,500130215 5 ft

feet 5.0-6.0%143.6 Cross Slope (PAR) SF16146.8to $120 $1,920130216 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

SEVILLA ST

Survey Street Name Starting Street Name

1477 SEGOVIA CT

End Street Name

2202091328

Run ID

Segovia Ct

91

ID Sidewalk Width

Priority

feet147.3 Key Note Segment 75162.4to130239 5 ft

feet 6.0-7.0%162.6 Cross Slope (PAR) SF24167.4to $120 $2,880130217 5 ft

feet .45"170.4 Vertical Change LF5171.4to $75 $375130194 5 ft

feet 5.0-6.0%171.7 Cross Slope (PAR) SF116194.9to $120 $13,920130218 5 ft

feet .36"186.2 Vertical Change REF5187.2to130197 5 ft

feet 3.0-4.0%195.8 Cross Slope (PAR) SF15198.7to $120 $1,740130219 5 ft

feet198.8 Key Note Segment 70212.7to130240 5 ft

feet 4.0-5.0%212.7 Cross Slope (Driveway) SF7214.1to $40 $280130220 5 ft

feet 5.0-6.0%219.3 Cross Slope (PAR) SF79235.1to $120 $9,480130221 5 ft

feet 4.0-5.0%238.0 Cross Slope (PAR) SF37245.3to $120 $4,380130222 5 ft

feet 6.0-7.0%246.3 Cross Slope (PAR) SF15249.2to $120 $1,740130223 5 ft

feet 5.0-6.0%249.9 Cross Slope (PAR) SF16253.1to $120 $1,920130224 5 ft

feet 6.0-7.0%253.8 Cross Slope (PAR) SF7255.2to $120 $840130225 5 ft

feet 5.0-6.0%256.5 Cross Slope (PAR) SF20260.5to $120 $2,400130226 5 ft

feet 7.0-8.0%262.3 Cross Slope (PAR) SF61274.5to $120 $7,320130227 5 ft

feet 5.0-6.0%274.5 Cross Slope (PAR) SF28280.1to $120 $3,360130228 5 ft

feet 3.0-4.0%283.7 Cross Slope (PAR) SF13286.3to $120 $1,560130229 5 ft

feet 3.0-4.0%288.6 Cross Slope (PAR) SF35295.7to $120 $4,260130230 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF22300.7to $120 $2,640130231 5 ft

feet -.34"299.4 Vertical Change REF5300.4to130198 5 ft

feet 4.0-5.0%301.2 Cross Slope (PAR) SF15304.1to $120 $1,740130232 5 ft

feet .28"306.8 Vertical Change LF5307.8to $75 $375130199 5 ft

feet 2.0-3.0%309.1 Cross Slope (PAR) SF41317.3to $120 $4,920130233 5 ft

feet .34"315.7 Vertical Change REF5316.7to130200 5 ft

feet 4.0-5.0%319.3 Cross Slope (PAR) SF13321.9to $120 $1,560130234 5 ft

feet .77"322.0 Vertical Change SF5323.0to $75 $375130201 5 ft

feet 7.0-8.0%324.1 Cross Slope (PAR) SF14327.0to $120 $1,740130235 5 ft

$113,290.00TOTAL COST FOR: SEGOVIA CTS side of Starting at: SEVILLA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEGOVIA CT

Street Side

TOLUCA

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091249

Run ID

Segovia Ct

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $780129662 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF3011.8to $120 $3,600129663 5 ft

feet 4.0-5.0%12.6 Cross Slope (PAR) SF914.3to $120 $1,020129664 5 ft

feet 4.0-5.0%21.3 Cross Slope (PAR) SF2626.4to $120 $3,060129665 5 ft

feet .26"21.9 Vertical Change REF522.9to129655 5 ft

feet 5.0-6.0%30.3 Cross Slope (PAR) SF4038.2to $120 $4,740129666 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF8154.4to $120 $9,720129667 5 ft

feet .28"48.0 Vertical Change REF549.0to129657 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF273111.3to $120 $32,700129668 5 ft

feet .4"73.9 Vertical Change REF574.9to129658 5 ft

feet .33"84.7 Vertical Change REF585.7to129659 5 ft

feet -.27"86.8 Vertical Change REF587.8to129660 5 ft

feet .29"104.3 Vertical Change REF5105.3to129661 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF110133.3to $120 $13,200129669 5 ft

feet 4.0-5.0%133.5 Cross Slope (PAR) SF24138.3to $120 $2,880129670 5 ft

feet 4.0-5.0%140.4 Cross Slope (PAR) SF53150.9to $120 $6,300129671 5 ft

$78,000.00TOTAL COST FOR: SEGOVIA CTS side of Starting at: TOLUCA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281501

Run ID

Seneca Ave

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF7114.3to $120 $8,460113228 5 ft

feet 3.0-4.0%16.4 Cross Slope (PAR) SF2020.3to $120 $2,340113229 5 ft

feet -.26"18.9 Vertical Change REF519.9to113215 5 ft

feet 5.0-6.0%20.3 Cross Slope (PAR) SF2024.3to $120 $2,400113230 5 ft

feet 5.0-6.0%26.7 Cross Slope (PAR) SF2030.7to $120 $2,400113231 5 ft

feet32.0 Key Note Segment 9450.7to113251 5 ft

feet 4.0-5.0%55.6 Cross Slope (PAR) SF556.6to $120 $600113232 5 ft

feet58.0 Key Note Segment 9376.5to113252 5 ft

feet -.3"68.3 Vertical Change REF569.3to113216 5 ft

feet .38"76.6 Vertical Change LF577.6to $75 $375113217 5 ft

feet 4.0-5.0%78.1 Cross Slope (PAR) SF3585.0to $120 $4,140113233 5 ft

feet 5.0-6.0%87.4 Cross Slope (PAR) SF1490.1to $120 $1,620113234 5 ft

feet -.32"89.5 Vertical Change REF590.5to113218 5 ft

feet 3.0-4.0%90.1 Cross Slope (PAR) SF76105.3to $120 $9,120113235 5 ft

feet 5.0-6.0%105.6 Cross Slope (PAR) SF36112.8to $120 $4,320113236 5 ft

feet114.3 Key Note Segment 95133.3to113253 5 ft

feet 5.0-6.0%134.0 Cross Slope (PAR) SF125158.9to $120 $14,940113237 5 ft

feet .36"153.1 Vertical Change REF5154.1to113219 5 ft

feet 3.0-4.0%161.7 Cross Slope (PAR) SF74176.5to $120 $8,880113238 5 ft

feet -.33"166.1 Vertical Change REF5167.1to113220 5 ft

feet .31"173.3 Vertical Change REF5174.3to113221 5 ft

feet 2.0-3.0%176.5 Cross Slope (PAR) SF19180.2to $120 $2,220113239 5 ft

feet 4.0-5.0%180.6 Cross Slope (PAR) SF80196.6to $120 $9,600113240 5 ft

feet -.32"186.7 Vertical Change REF5187.7to113222 5 ft

feet 2.0-3.0%196.6 Cross Slope (PAR) SF14199.3to $120 $1,620113241 5 ft

feet199.3 Key Note Segment 93217.9to113254 5 ft

feet 6.0-7.0%218.3 Cross Slope (Driveway) SF7219.6to $40 $260113242 5 ft

feet 4.0-5.0%220.9 Cross Slope (PAR) SF15223.9to $120 $1,800113243 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA AVE

Street Side

GARY LN

Survey Street Name Starting Street Name

MADRID LN

End Street Name

2201281501

Run ID

Seneca Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%224.3 Cross Slope (PAR) SF10226.2to $120 $1,140113244 5 ft

feet 4.0-5.0%232.3 Cross Slope (PAR) SF100252.3to $120 $12,000113245 5 ft

feet255.3 Key Note Segment 92273.7to113255 5 ft

feet 1.58"265.3 Vertical Change REF5266.3to113223 5 ft

feet .44"274.3 Vertical Change REF5275.3to113224 5 ft

feet 3.0-4.0%276.6 Cross Slope (PAR) SF11278.8to $120 $1,320113246 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF155309.9to $120 $18,660113247 5 ft

feet -.31"303.2 Vertical Change REF20307.1to113225 5 ft

feet310.8 Key Note Segment 95329.8to113256 5 ft

feet -.45"320.6 Vertical Change REF5321.6to113226 5 ft

feet .55"330.9 Vertical Change REF5331.9to113227 5 ft

feet 3.0-4.0%331.5 Cross Slope (PAR) SF24336.3to $120 $2,880113248 5 ft

feet336.7 Key Note Segment 97356.1to113257 5 ft

feet 2.0-3.0%357.6 Cross Slope (PAR) SF102377.9to $120 $12,180113249 5 ft

feet 4.0-5.0%377.9 Cross Slope (PAR) SF17381.2to $120 $1,980113250 5 ft

$125,255.00TOTAL COST FOR: SENECA AVEE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA AVE

Street Side

MADRID LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281457

Run ID

Seneca Ave

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11021.9to $120 $13,140113193 5 ft

feet23.3 Key Note Segment 9442.0to113208 5 ft

feet 6.0-7.0%42.1 Cross Slope (Driveway) SF743.5to $40 $280113194 5 ft

feet 4.0-5.0%44.3 Cross Slope (PAR) SF2649.4to $120 $3,060113195 5 ft

feet 1.18"47.3 Vertical Change REF548.3to113180 5 ft

feet .3"49.3 Vertical Change REF550.3to113181 5 ft

feet49.4 Key Note Segment 9668.6to113209 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF5881.8to $120 $6,900113196 5 ft

feet 4.0-5.0%85.9 Cross Slope (PAR) SF245134.9to $120 $29,400113197 5 ft

feet .29"96.6 Vertical Change REF597.6to113183 5 ft

feet134.9 Key Note Segment 96154.0to113210 5 ft

feet .27"154.5 Vertical Change REF5155.5to113184 5 ft

feet 5.0-6.0%155.6 Cross Slope (PAR) SF24160.3to $120 $2,820113198 5 ft

feet161.0 Key Note Segment 95179.9to113211 5 ft

feet 6.0-7.0%180.0 Cross Slope (Driveway) SF6181.2to $40 $240113199 5 ft

feet 5.0-6.0%181.2 Cross Slope (PAR) SF6182.4to $120 $720113200 5 ft

feet 6.0-7.0%183.3 Cross Slope (PAR) SF47192.6to $120 $5,580113201 5 ft

feet .88"184.5 Vertical Change REF5185.5to113185 5 ft

feet 5.0-6.0%192.6 Cross Slope (PAR) SF126217.8to $120 $15,120113202 5 ft

feet218.0 Key Note Segment 94236.7to113212 5 ft

feet .3"233.6 Vertical Change REF5234.6to113187 5 ft

feet 2.33"235.9 Vertical Change REF5236.9to113188 5 ft

feet 2.0-3.0%239.4 Cross Slope (PAR) SF156270.5to $120 $18,660113203 5 ft

feet 4.0-5.0%270.5 Cross Slope (PAR) SF99290.4to $120 $11,940113204 5 ft

feet 3.0-4.0%294.3 Cross Slope (PAR) SF43302.9to $120 $5,160113205 5 ft

feet .27"301.4 Vertical Change REF5302.4to113190 5 ft

feet303.8 Key Note Segment 93322.4to113213 5 ft

feet .27"313.3 Vertical Change REF5314.3to113191 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA AVE

Street Side

MADRID LN

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281457

Run ID

Seneca Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%323.6 Cross Slope (PAR) SF26328.8to $120 $3,120113206 5 ft

feet328.8 Key Note Segment 97348.1to113214 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF146380.4to $120 $17,460113207 5 ft

feet 2.57"360.7 Vertical Change REF5361.7to113192 5 ft

$133,600.00TOTAL COST FOR: SENECA AVEW side of Starting at: MADRID LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA DR

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281549

Run ID

Seneca Dr

70

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF163.8to $120 $1,860113695 5 ft

feet 3.0-4.0%6.5 Cross Slope (PAR) SF128.8to $120 $1,380113696 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF4218.7to $120 $4,980113697 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF1525.2to $120 $1,800113698 5 ft

feet -.35"27.6 Vertical Change LF528.6to $75 $375113670 5 ft

feet .27"33.8 Vertical Change LF534.8to $75 $375113671 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF2542.8to $120 $3,060113699 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF551.7to $120 $600113700 5 ft

feet51.8 Key Note Segment 7666.9to113736 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF3574.8to $120 $4,200113701 5 ft

feet -.35"69.3 Vertical Change REF570.3to113672 5 ft

feet 3.0-4.0%76.9 Cross Slope (PAR) SF878.5to $120 $960113702 5 ft

feet78.5 Key Note Segment 7092.4to113737 5 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF41102.8to $120 $4,920113703 5 ft

feet 1.68"104.1 Vertical Change SF5105.1to $75 $375113673 5 ft

feet 2.0-3.0%107.2 Cross Slope (PAR) SF11109.4to $120 $1,320113704 5 ft

feet .55"108.6 Vertical Change REF5109.6to113674 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF23121.1to $120 $2,760113705 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF7125.0to $120 $780113706 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF5130.2to $120 $600113707 5 ft

feet -.27"133.4 Vertical Change LF5134.4to $75 $375113675 5 ft

feet .56"139.9 Vertical Change SF5140.9to $75 $375113676 5 ft

feet .29"146.4 Vertical Change LF5147.4to $75 $375113677 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF10151.3to $120 $1,200113708 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF9158.1to $120 $1,080113709 5 ft

feet158.1 Key Note Segment 71172.2to113738 5 ft

feet 3.0-4.0%172.3 Cross Slope (Driveway) SF54183.0to $40 $2,140113710 5 ft

feet 48"175.7 Protruding Object JOB5176.7to $99 $99113749 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA DR

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281549

Run ID

Seneca Dr

70

ID Sidewalk Width

Priority

feet183.1 Key Note Segment 74197.8to113739 5 ft

feet 2.0-3.0%206.0 Cross Slope (PAR) SF12208.3to $120 $1,380113711 5 ft

feet 2.0-3.0%226.9 Cross Slope (PAR) SF6228.1to $120 $720113712 5 ft

feet -.4"244.2 Vertical Change LF5245.2to $75 $375113678 5 ft

feet .54"247.3 Vertical Change SF5248.3to $75 $375113679 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF28263.8to $120 $3,300113713 5 ft

feet263.8 Key Note Segment 67277.1to113740 5 ft

feet 2.0-3.0%281.5 Cross Slope (PAR) SF29287.3to $120 $3,480113714 5 ft

feet288.3 Key Note Segment 71302.5to113741 5 ft

feet 3.0-4.0%304.4 Cross Slope (PAR) SF7305.8to $120 $840113715 5 ft

feet 2.0-3.0%306.0 Cross Slope (PAR) SF17309.3to $120 $1,980113716 5 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF8316.3to $120 $900113717 5 ft

feet 2.0-3.0%322.1 Cross Slope (PAR) SF5323.2to $120 $660113718 5 ft

feet .28"323.4 Vertical Change LF5324.4to $75 $375113680 5 ft

feet 2.0-3.0%327.1 Cross Slope (PAR) SF50337.1to $120 $6,000113719 5 ft

feet .4"336.1 Vertical Change REF5337.1to113681 5 ft

feet -.28"343.3 Vertical Change LF5344.3to $75 $375113682 5 ft

feet -.34"347.6 Vertical Change LF5348.6to $75 $375113683 5 ft

feet 72"363.4 Protruding Object JOB5364.4to $99 $99113750 5 ft

feet368.4 Key Note Segment 71382.5to113742 5 ft

feet .4"369.0 Vertical Change REF5370.0to113684 5 ft

feet 72"379.9 Protruding Object JOB5380.9to $99 $99113751 5 ft

feet 2.0-3.0%382.6 Cross Slope (PAR) SF7383.9to $120 $780113720 5 ft

feet .47"389.0 Vertical Change LF5390.0to $75 $375113685 5 ft

feet 2.0-3.0%405.3 Cross Slope (PAR) SF76420.5to $120 $9,120113721 5 ft

feet420.5 Key Note Segment 72434.8to113743 5 ft

feet 2.0-3.0%435.5 Cross Slope (PAR) SF14438.2to $120 $1,620113722 5 ft

feet447.0 Key Note Segment 74461.7to113744 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA DR

Street Side

GARY LN

Survey Street Name Starting Street Name

HELENA WAY

End Street Name

2201281549

Run ID

Seneca Dr

70

ID Sidewalk Width

Priority

feet -.31"447.8 Vertical Change REF5448.8to113686 5 ft

feet 2.0-3.0%462.3 Cross Slope (Driveway) SF58473.9to $40 $2,320113723 5 ft

feet 2.0-3.0%480.3 Cross Slope (PAR) SF22484.6to $120 $2,580113724 5 ft

feet 2.0-3.0%506.1 Cross Slope (PAR) SF12508.4to $120 $1,380113725 5 ft

feet 2.0-3.0%514.0 Cross Slope (PAR) SF28519.6to $120 $3,360113726 5 ft

feet 3.0-4.0%522.8 Cross Slope (PAR) SF11524.9to $120 $1,260113727 5 ft

feet525.8 Key Note Segment 67539.1to113745 5 ft

feet 2.0-3.0%539.1 Cross Slope (Driveway) SF17542.5to $40 $680113728 5 ft

feet .66"544.4 Vertical Change SF5545.4to $75 $375113687 5 ft

feet552.0 Key Note Segment 65565.0to113746 5 ft

feet .27"559.9 Vertical Change REF5560.9to113688 5 ft

feet 2.0-3.0%565.7 Cross Slope (PAR) SF65578.8to $120 $7,860113729 5 ft

feet -.29"585.7 Vertical Change LF5586.7to $75 $375113689 5 ft

feet 60"586.8 Protruding Object JOB5587.8to $99 $99113752 5 ft

feet -.57"592.2 Vertical Change SF5593.2to $75 $375113690 5 ft

feet .38"602.0 Vertical Change LF5603.0to $75 $375113691 5 ft

feet .38"614.0 Vertical Change LF5615.0to $75 $375113692 5 ft

feet -.26"617.5 Vertical Change LF5618.5to $75 $375113693 5 ft

feet 2.0-3.0%627.8 Cross Slope (PAR) SF12630.1to $120 $1,380113730 5 ft

feet630.1 Key Note Segment 72644.5to113747 5 ft

feet 3.0-4.0%644.5 Cross Slope (Driveway) SF23649.1to $40 $920113731 5 ft

feet 2.0-3.0%649.1 Cross Slope (PAR) SF38656.7to $120 $4,560113732 5 ft

feet657.7 Key Note Segment 66670.8to113748 5 ft

feet .39"672.0 Vertical Change REF5673.0to113694 5 ft

feet 2.0-3.0%672.1 Cross Slope (PAR) SF26677.3to $120 $3,120113733 5 ft

feet 3.0-4.0%679.9 Cross Slope (PAR) SF20683.8to $120 $2,340113734 5 ft

feet 2.0-3.0%684.4 Cross Slope (PAR) SF7685.8to $120 $840113735 5 ft

$104,166.00TOTAL COST FOR: SENECA DRW side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA DR

Street Side

HELENA WAY

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281600

Run ID

Seneca Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%3.9 Cross Slope (PAR) SF9222.3to $120 $11,040113832 5 ft

feet 3.0-4.0%24.5 Cross Slope (PAR) SF1627.7to $120 $1,920113833 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF10749.8to $120 $12,780113834 5 ft

feet .36"47.7 Vertical Change REF548.7to113818 5 ft

feet 4.0-5.0%51.7 Cross Slope (PAR) SF652.9to $120 $720113835 5 ft

feet 4.0-5.0%55.5 Cross Slope (PAR) SF12881.0to $120 $15,300113836 5 ft

feet 60"77.8 Protruding Object JOB578.8to $99 $99113850 5 ft

feet82.9 Key Note Segment 6796.3to113846 5 ft

feet .35"83.6 Vertical Change REF584.6to113819 5 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF41105.0to $120 $4,920113837 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF12107.6to $120 $1,380113838 5 ft

feet -.26"107.7 Vertical Change LF5108.7to $75 $375113820 5 ft

feet .41"114.0 Vertical Change LF5115.0to $75 $375113821 5 ft

feet 3.0-4.0%116.4 Cross Slope (PAR) SF16119.5to $120 $1,860113839 5 ft

feet -.45"120.5 Vertical Change LF5121.5to $75 $375113822 5 ft

feet133.5 Key Note Segment 67146.8to113847 5 ft

feet .81"147.5 Vertical Change SF5148.5to $75 $375113823 5 ft

feet .62"160.8 Vertical Change SF5161.8to $75 $375113824 5 ft

feet 3.0-4.0%164.4 Cross Slope (PAR) SF7165.8to $120 $840113840 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF10167.8to $120 $1,200113841 5 ft

feet .6"167.5 Vertical Change REF5168.5to113825 5 ft

feet -.26"176.4 Vertical Change LF5177.4to $75 $375113826 5 ft

feet 2.0-3.0%188.2 Cross Slope (PAR) SF73202.8to $120 $8,760113842 5 ft

feet203.3 Key Note Segment 69217.1to113848 5 ft

feet .39"218.3 Vertical Change REF5219.3to113827 5 ft

feet 2.0-3.0%218.7 Cross Slope (PAR) SF59230.5to $120 $7,080113843 5 ft

feet230.5 Key Note Segment 77245.9to113849 5 ft

feet 3.0-4.0%247.3 Cross Slope (PAR) SF24252.1to $120 $2,880113844 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SENECA DR

Street Side

HELENA WAY

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201281600

Run ID

Seneca Dr

72

ID Sidewalk Width

Priority

feet 2.53"252.4 Vertical Change SF5253.4to $75 $375113829 5 ft

feet -.26"254.7 Vertical Change LF5255.7to $75 $375113830 5 ft

feet -.31"258.1 Vertical Change LF5259.1to $75 $375113831 5 ft

feet 2.0-3.0%271.1 Cross Slope (PAR) SF8272.7to $120 $960113845 5 ft

$75,114.00TOTAL COST FOR: SENECA DRW side of Starting at: HELENA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281609

Run ID

Seneca Dr

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF102.3to $120 $1,260113887 5 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF328.7to $120 $3,840113888 5 ft

feet 1.76"2.5 Vertical Change REF53.5to113851 5 ft

feet 2.0-3.0%20.9 Cross Slope (PAR) SF6834.5to $120 $8,160113889 5 ft

feet .45"32.0 Vertical Change LF533.0to $75 $375113852 5 ft

feet34.5 Key Note Segment 6747.9to113946 5 ft

feet 2.0-3.0%47.9 Cross Slope (Driveway) SF6560.8to $40 $2,580113890 5 ft

feet .3"51.2 Vertical Change REF552.2to113854 5 ft

feet 2.99"54.3 Vertical Change REF555.3to113855 5 ft

feet60.8 Key Note Segment 7074.8to113947 5 ft

feet -.88"61.8 Vertical Change REF562.8to113856 5 ft

feet .32"68.5 Vertical Change REF569.5to113857 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF777.0to $120 $840113891 5 ft

feet 2.13"76.6 Vertical Change REF577.6to113858 5 ft

feet 4.0-5.0%78.6 Cross Slope (PAR) SF2283.0to $120 $2,640113892 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF1386.8to $120 $1,500113893 5 ft

feet .26"84.8 Vertical Change REF585.8to113859 5 ft

feet 1.1"110.4 Vertical Change SF5111.4to $75 $375113860 5 ft

feet -1.66"118.8 Vertical Change SF5119.8to $75 $375113861 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF25129.3to $120 $3,000113894 5 ft

feet -.31"130.1 Vertical Change LF5131.1to $75 $375113862 5 ft

feet130.8 Key Note Segment 69144.6to113948 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF41157.1to $120 $4,980113895 5 ft

feet157.1 Key Note Segment 63169.6to113949 5 ft

feet -.28"164.8 Vertical Change REF5165.8to113863 5 ft

feet 3.0-4.0%170.0 Cross Slope (Driveway) SF9171.7to $40 $340113896 5 ft

feet .38"170.7 Vertical Change REF5171.7to113864 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF12175.7to $120 $1,440113897 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281609

Run ID

Seneca Dr

79

ID Sidewalk Width

Priority

feet .33"186.1 Vertical Change LF5187.1to $75 $375113865 5 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF32215.2to $120 $3,840113898 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF17220.8to $120 $1,980113899 5 ft

feet 2.0-3.0%223.9 Cross Slope (PAR) SF34230.7to $120 $4,080113900 5 ft

feet230.7 Key Note Segment 68244.3to113950 5 ft

feet 3.0-4.0%246.0 Cross Slope (PAR) SF12248.3to $120 $1,380113901 5 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF47257.7to $120 $5,640113902 5 ft

feet257.7 Key Note Segment 62270.1to113951 5 ft

feet 3.0-4.0%270.3 Cross Slope (Driveway) SF74285.0to $40 $2,940113903 5 ft

feet 2.0-3.0%285.0 Cross Slope (PAR) SF126310.2to $120 $15,120113904 5 ft

feet 2.0-3.0%314.5 Cross Slope (PAR) SF32320.9to $120 $3,840113905 5 ft

feet 3.0-4.0%323.6 Cross Slope (PAR) SF6324.8to $120 $720113906 5 ft

feet 2.0-3.0%325.5 Cross Slope (PAR) SF6326.6to $120 $660113907 5 ft

feet327.3 Key Note Segment 65340.3to113952 5 ft

feet 2.0-3.0%342.4 Cross Slope (PAR) SF47351.8to $120 $5,640113908 5 ft

feet354.3 Key Note Segment 68367.8to113953 5 ft

feet .37"361.8 Vertical Change REF5362.8to113866 5 ft

feet 2.0-3.0%367.8 Cross Slope (Driveway) SF40375.8to $40 $1,600113909 5 ft

feet 2.0-3.0%389.8 Cross Slope (PAR) SF11391.9to $120 $1,260113910 5 ft

feet -.26"402.5 Vertical Change LF5403.5to $75 $375113867 5 ft

feet 2.0-3.0%416.6 Cross Slope (PAR) SF15419.6to $120 $1,800113911 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF5424.3to $120 $600113912 5 ft

feet427.2 Key Note Segment 78442.8to113954 5 ft

feet 3.38"428.2 Vertical Change REF5429.2to113868 5 ft

feet 1.33"442.3 Vertical Change REF5443.3to113869 5 ft

feet 2.0-3.0%445.3 Cross Slope (PAR) SF18448.8to $120 $2,100113913 5 ft

feet455.1 Key Note Segment 63467.6to113955 5 ft

feet -.3"461.0 Vertical Change REF5462.0to113870 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281609

Run ID

Seneca Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%508.9 Cross Slope (PAR) SF12511.2to $120 $1,380113914 5 ft

feet523.6 Key Note Segment 63536.3to113956 5 ft

feet550.7 Key Note Segment 68564.2to113957 5 ft

feet 2.0-3.0%564.2 Cross Slope (Driveway) SF45573.3to $40 $1,820113915 5 ft

feet .27"564.9 Vertical Change REF5565.9to113871 5 ft

feet 2.0-3.0%577.6 Cross Slope (PAR) SF8579.3to $120 $1,020113916 5 ft

feet .51"579.6 Vertical Change SF5580.6to $75 $375113872 5 ft

feet 2.0-3.0%583.6 Cross Slope (PAR) SF25588.5to $120 $2,940113917 5 ft

feet .27"605.9 Vertical Change LF5606.9to $75 $375113873 5 ft

feet 2.0-3.0%614.9 Cross Slope (PAR) SF39622.7to $120 $4,680113918 5 ft

feet624.3 Key Note Segment 63636.8to113958 5 ft

feet 2.0-3.0%636.8 Cross Slope (Driveway) SF55647.7to $40 $2,180113919 5 ft

feet 2.0-3.0%651.5 Cross Slope (PAR) SF16654.8to $120 $1,980113920 5 ft

feet .61"657.4 Vertical Change SF5658.4to $75 $375113874 5 ft

feet .39"665.9 Vertical Change LF5666.9to $75 $375113875 5 ft

feet .28"670.6 Vertical Change LF5671.6to $75 $375113876 5 ft

feet 3.0-4.0%674.4 Cross Slope (PAR) SF6675.6to $120 $720113921 5 ft

feet675.6 Key Note Segment 72689.9to113959 5 ft

feet -.51"676.6 Vertical Change REF5677.6to113877 5 ft

feet 3.0-4.0%690.2 Cross Slope (Driveway) SF7691.5to $40 $260113922 5 ft

feet 2.0-3.0%691.5 Cross Slope (PAR) SF13694.0to $120 $1,500113923 5 ft

feet 2.0-3.0%696.6 Cross Slope (PAR) SF11698.8to $120 $1,320113924 5 ft

feet701.3 Key Note Segment 71715.5to113960 5 ft

feet 3.0-4.0%717.1 Cross Slope (PAR) SF66730.3to $120 $7,920113925 5 ft

feet 2.0-3.0%730.8 Cross Slope (PAR) SF9732.6to $120 $1,080113926 5 ft

feet 2.0-3.0%739.8 Cross Slope (PAR) SF19743.6to $120 $2,280113927 5 ft

feet -.39"744.8 Vertical Change LF5745.8to $75 $375113878 5 ft

feet 2.0-3.0%746.8 Cross Slope (PAR) SF68760.3to $120 $8,100113928 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281609

Run ID

Seneca Dr

79

ID Sidewalk Width

Priority

feet 4.0-5.0%760.3 Cross Slope (PAR) SF79776.1to $120 $9,480113929 5 ft

feet776.1 Key Note Segment 71790.3to113961 5 ft

feet 2.0-3.0%790.3 Cross Slope (Driveway) SF5791.3to $40 $200113930 5 ft

feet 2.0-3.0%796.8 Cross Slope (PAR) SF13799.4to $120 $1,560113931 5 ft

feet801.2 Key Note Segment 74815.9to113962 5 ft

feet 2.0-3.0%815.9 Cross Slope (Driveway) SF80831.8to $40 $3,180113932 5 ft

feet 2.0-3.0%835.4 Cross Slope (PAR) SF62847.7to $120 $7,380113933 5 ft

feet .4"848.3 Vertical Change LF5849.3to $75 $375113879 5 ft

feet 2.0-3.0%851.6 Cross Slope (PAR) SF23856.2to $120 $2,760113934 5 ft

feet 2.0-3.0%866.3 Cross Slope (PAR) SF46875.4to $120 $5,460113935 5 ft

feet875.7 Key Note Segment 71889.8to113963 5 ft

feet 2.78"881.6 Vertical Change REF5882.6to113880 5 ft

feet 3.0-4.0%890.0 Cross Slope (Driveway) SF41898.2to $40 $1,640113936 5 ft

feet 2.0-3.0%898.6 Cross Slope (PAR) SF14901.4to $120 $1,680113937 5 ft

feet901.4 Key Note Segment 74916.1to113964 5 ft

feet -.27"902.1 Vertical Change REF5903.1to113881 5 ft

feet 4.0-5.0%916.1 Cross Slope (Driveway) SF41924.3to $40 $1,640113938 5 ft

feet 3.0-4.0%926.4 Cross Slope (PAR) SF12928.8to $120 $1,440113939 5 ft

feet 72"926.8 Protruding Object JOB5927.8to $99 $99113967 5 ft

feet 3.0-4.0%932.1 Cross Slope (PAR) SF8933.6to $120 $900113940 5 ft

feet 2.0-3.0%934.9 Cross Slope (PAR) SF203975.4to $120 $24,300113941 5 ft

feet .28"948.2 Vertical Change REF5949.2to113882 5 ft

feet .28"958.5 Vertical Change REF42966.8to113883 5 ft

feet975.9 Key Note Segment 70989.9to113965 5 ft

feet 2.0-3.0%990.9 Cross Slope (PAR) SF17994.2to $120 $1,980113942 5 ft

feet 4.0-5.0%994.2 Cross Slope (PAR) SF371001.6to $120 $4,440113943 5 ft

feet1001.7 Key Note Segment 731016.3to113966 5 ft

feet -.26"1009.4 Vertical Change REF51010.4to113884 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SENECA DR

Street Side

PECAN AVE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2201281609

Run ID

Seneca Dr

79

ID Sidewalk Width

Priority

feet 2.0-3.0%1020.5 Cross Slope (PAR) SF481030.0to $120 $5,700113944 5 ft

feet .43"1029.8 Vertical Change REF51030.8to113885 5 ft

feet 2.0-3.0%1033.2 Cross Slope (PAR) SF841050.0to $120 $10,080113945 5 ft

feet .3"1050.0 Vertical Change REF51051.0to113886 5 ft

$211,754.00TOTAL COST FOR: SENECA DRE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEPIA CT

Street Side

1913 SEPIA CT

Survey Street Name Starting Street Name

INDIGO DR

End Street Name

2202111243

Run ID

Sepia Ct

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,920133282 5 ft

feet .35"9.0 Vertical Change LF510.0to $75 $375133271 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF4018.8to $120 $4,800133283 5 ft

feet20.3 Key Note Segment 9940.0to133314 5 ft

feet 3.0-4.0%41.0 Cross Slope (PAR) SF642.1to $120 $660133284 5 ft

feet 2.0-3.0%43.1 Cross Slope (PAR) SF1946.8to $120 $2,220133285 5 ft

feet 2.17"45.6 Vertical Change REF546.6to133272 5 ft

feet 2.0-3.0%52.1 Cross Slope (PAR) SF953.8to $120 $1,020133286 5 ft

feet 3.0-4.0%55.9 Cross Slope (PAR) SF2059.8to $120 $2,340133287 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF1061.8to $120 $1,200133288 5 ft

feet64.3 Key Note Segment 9483.1to133315 5 ft

feet .29"64.6 Vertical Change REF565.6to133273 5 ft

feet 2.86"66.4 Vertical Change REF567.4to133274 5 ft

feet 4.0-5.0%83.7 Cross Slope (PAR) SF1486.5to $120 $1,680133289 5 ft

feet 3.0-4.0%89.3 Cross Slope (PAR) SF1391.9to $120 $1,560133290 5 ft

feet 3.0-4.0%94.5 Cross Slope (PAR) SF43103.1to $120 $5,160133291 5 ft

feet 3.0-4.0%105.9 Cross Slope (PAR) SF79121.7to $120 $9,480133292 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF28130.1to $120 $3,300133293 5 ft

feet130.9 Key Note Segment 94149.6to133316 5 ft

feet 3.0-4.0%151.7 Cross Slope (PAR) SF17155.1to $120 $2,040133294 5 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF8156.7to $120 $960133295 5 ft

feet156.7 Key Note Segment 93175.2to133317 5 ft

feet 3.0-4.0%178.6 Cross Slope (PAR) SF55189.6to $120 $6,600133296 5 ft

feet 3.0-4.0%192.8 Cross Slope (PAR) SF12195.2to $120 $1,440133297 5 ft

feet 2.0-3.0%198.3 Cross Slope (PAR) SF75213.3to $120 $9,000133298 5 ft

feet 2.0-3.0%216.5 Cross Slope (PAR) SF10218.5to $120 $1,200133299 5 ft

feet219.2 Key Note Segment 94238.0to133318 5 ft

feet 3.0-4.0%239.6 Cross Slope (PAR) SF32246.0to $120 $3,840133300 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SEPIA CT

Street Side

1913 SEPIA CT

Survey Street Name Starting Street Name

INDIGO DR

End Street Name

2202111243

Run ID

Sepia Ct

36

ID Sidewalk Width

Priority

feet246.0 Key Note Segment 87263.4to133319 5 ft

feet .32"271.2 Vertical Change REF5272.2to133276 5 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF8272.9to $120 $960133301 5 ft

feet 2.0-3.0%276.7 Cross Slope (PAR) SF13279.3to $120 $1,560133302 5 ft

feet 3.0-4.0%282.4 Cross Slope (PAR) SF12284.8to $120 $1,440133303 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF90302.8to $120 $10,800133304 5 ft

feet 2.71"291.3 Vertical Change REF5292.3to133277 5 ft

feet 3.0-4.0%305.7 Cross Slope (PAR) SF15308.6to $120 $1,740133305 5 ft

feet309.8 Key Note Segment 94328.6to133320 5 ft

feet335.3 Key Note Segment 94354.0to133321 5 ft

feet -.97"335.9 Vertical Change REF5336.9to133278 5 ft

feet .79"351.2 Vertical Change REF5352.2to133279 5 ft

feet 2.0-3.0%356.3 Cross Slope (PAR) SF41364.4to $120 $4,860133306 5 ft

feet 2.0-3.0%366.8 Cross Slope (PAR) SF7368.1to $120 $780133307 5 ft

feet 2.0-3.0%371.4 Cross Slope (PAR) SF32377.8to $120 $3,840133308 5 ft

feet 3.0-4.0%381.9 Cross Slope (PAR) SF27387.3to $120 $3,240133309 5 ft

feet 2.0-3.0%389.1 Cross Slope (PAR) SF41397.3to $120 $4,920133310 5 ft

feet399.7 Key Note Segment 92418.1to133322 5 ft

feet .37"400.7 Vertical Change REF5401.7to133281 5 ft

feet 2.0-3.0%422.2 Cross Slope (PAR) SF19425.9to $120 $2,220133311 5 ft

feet426.1 Key Note Segment 93444.7to133323 5 ft

feet 2.0-3.0%447.4 Cross Slope (PAR) SF6448.6to $120 $720133312 5 ft

feet 2.0-3.0%450.7 Cross Slope (PAR) SF68464.3to $120 $8,160133313 5 ft

$106,035.00TOTAL COST FOR: SEPIA CTS side of Starting at: 1913 SEPIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEPIA CT

Street Side

INDIGO DR

Survey Street Name Starting Street Name

1923 SEPIA CT

End Street Name

2202111238

Run ID

Sepia Ct

34

ID Sidewalk Width

Priority

feet .67"0.3 Vertical Change REF51.3to133231 5 ft

feet 3.0-4.0%0.7 Cross Slope (PAR) SF153.7to $120 $1,800133240 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF1712.4to $120 $2,040133241 5 ft

feet16.7 Key Note Segment 9635.9to133263 5 ft

feet 3.43"28.5 Vertical Change REF529.5to133232 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF1542.2to $120 $1,740133242 5 ft

feet43.0 Key Note Segment 9461.8to133264 5 ft

feet .37"46.8 Vertical Change REF547.8to133233 5 ft

feet -.26"59.9 Vertical Change REF560.9to133234 5 ft

feet 4.0-5.0%63.7 Cross Slope (PAR) SF1967.5to $120 $2,280133243 5 ft

feet .28"69.3 Vertical Change LF570.3to $75 $375133235 5 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF4179.0to $120 $4,920133244 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF5691.4to $120 $6,720133245 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF1098.4to $120 $1,140133246 5 ft

feet 3.0-4.0%102.6 Cross Slope (PAR) SF20106.5to $120 $2,340133247 5 ft

feet107.3 Key Note Segment 95126.2to133265 5 ft

feet 3.0-4.0%128.6 Cross Slope (PAR) SF15131.7to $120 $1,860133248 5 ft

feet133.0 Key Note Segment 94151.8to133266 5 ft

feet .34"152.5 Vertical Change REF5153.5to133236 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF57167.3to $120 $6,900133249 5 ft

feet 4.0-5.0%168.1 Cross Slope (PAR) SF26173.3to $120 $3,120133250 5 ft

feet .41"171.3 Vertical Change REF5172.3to133237 5 ft

feet 2.0-3.0%173.3 Cross Slope (PAR) SF19177.1to $120 $2,280133251 5 ft

feet -.4"175.3 Vertical Change REF5176.3to133238 5 ft

feet 4.0-5.0%180.4 Cross Slope (PAR) SF83196.9to $120 $9,900133252 5 ft

feet196.9 Key Note Segment 100216.8to133267 5 ft

feet 2.0-3.0%219.0 Cross Slope (PAR) SF24223.7to $120 $2,820133253 5 ft

feet223.7 Key Note Segment 93242.3to133268 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SEPIA CT

Street Side

INDIGO DR

Survey Street Name Starting Street Name

1923 SEPIA CT

End Street Name

2202111238

Run ID

Sepia Ct

34

ID Sidewalk Width

Priority

feet 3.0-4.0%246.0 Cross Slope (PAR) SF37253.4to $120 $4,440133254 5 ft

feet 2.0-3.0%253.9 Cross Slope (PAR) SF94272.7to $120 $11,280133255 5 ft

feet 2.0-3.0%274.8 Cross Slope (PAR) SF59286.6to $120 $7,080133256 5 ft

feet .33"286.6 Vertical Change REF5287.6to133239 5 ft

feet286.6 Key Note Segment 96305.8to133269 5 ft

feet 2.0-3.0%307.6 Cross Slope (PAR) SF23312.2to $120 $2,760133257 5 ft

feet312.6 Key Note Segment 88330.3to133270 5 ft

feet 4.0-5.0%333.9 Cross Slope (PAR) SF34340.6to $120 $4,020133258 5 ft

feet 4.0-5.0%345.8 Cross Slope (PAR) SF39353.6to $120 $4,680133259 5 ft

feet 2.0-3.0%354.8 Cross Slope (PAR) SF33361.4to $120 $3,960133260 5 ft

feet 2.0-3.0%366.6 Cross Slope (PAR) SF17370.0to $120 $2,040133261 5 ft

feet 2.0-3.0%386.3 Cross Slope (PAR) SF6387.4to $120 $660133262 5 ft

$91,155.00TOTAL COST FOR: SEPIA CTN side of Starting at: INDIGO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SEVENTH ST

Street Side

123 SEVENTH ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2105191526

Run ID

Seventh St

80

ID Sidewalk Width

Priority

feet2.3 Key Note Segment 8320.8to39799 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF4935.6to $120 $5,83239795 5 ft

feet 2.0-3.0%49.4 Cross Slope (PAR) SF9269.8to $120 $11,01639796 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF3185.1to $120 $3,67239797 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF691.1to $120 $70239798 5 ft

$21,222.00TOTAL COST FOR: SEVENTH STNW side of Starting at: 123 SEVENTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SEVENTH ST

Street Side

S G ST

Survey Street Name Starting Street Name

228 S G ST

End Street Name

2105191538

Run ID

Seventh St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF18831.3to $120 $22,53639856 6 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF4741.7to $120 $5,68839857 6 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF2054.4to $120 $2,37639858 6 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF18689.4to $120 $22,32039859 6 ft

feet 1.24"87.3 Vertical Change REF688.3to39854 6 ft

feet 2.0-3.0%94.6 Cross Slope (PAR) SF229132.7to $120 $27,43239860 6 ft

feet -.36"118.3 Vertical Change REF6119.3to39855 6 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF25144.3to $120 $3,02439861 6 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF68160.0to $120 $8,20839862 6 ft

feet160.8 Key Note Segment 184191.5to39863 6 ft

$91,584.00TOTAL COST FOR: SEVENTH STNW side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SEVENTH ST

Street Side

S G ST

Survey Street Name Starting Street Name

301 S G ST

End Street Name

2105191523

Run ID

Seventh St

98

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5210.4to $120 $6,24039786 5 ft

feet 5.0-6.0%12.8 Cross Slope (PAR) SF9130.9to $120 $10,86039787 5 ft

feet 3.0-4.0%33.9 Cross Slope (PAR) SF3240.3to $120 $3,84039788 5 ft

feet 3.0-4.0%43.3 Cross Slope (PAR) SF2147.5to $120 $2,52039789 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF6060.2to $120 $7,14039790 5 ft

feet69.4 Key Note Segment 13295.8to39793 5 ft

feet .29"69.7 Vertical Change REF570.7to39785 5 ft

feet 3.0-4.0%95.8 Cross Slope (Driveway) SF31102.0to $40 $1,24039791 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF52117.6to $120 $6,18039792 5 ft

feet117.6 Key Note Segment 50127.6to39794 5 ft

$38,020.00TOTAL COST FOR: SEVENTH STSE side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SEVILLA ST

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

TOLEDO WAY

End Street Name

2202091319

Run ID

Sevilla St

55

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF81.6to $120 $960130078 5 ft

feet 6.0-7.0%3.1 Cross Slope (PAR) SF13930.9to $120 $16,680130079 5 ft

feet .26"7.6 Vertical Change REF58.6to130074 5 ft

feet 5.0-6.0%31.2 Cross Slope (PAR) SF1033.3to $120 $1,260130080 5 ft

feet 6.0-7.0%34.4 Cross Slope (PAR) SF2639.5to $120 $3,060130081 5 ft

feet 5.0-6.0%39.9 Cross Slope (PAR) SF1041.9to $120 $1,200130082 5 ft

feet 6.0-7.0%42.1 Cross Slope (PAR) SF2346.6to $120 $2,700130083 5 ft

feet -.29"43.0 Vertical Change REF544.0to130076 5 ft

feet 5.0-6.0%46.6 Cross Slope (PAR) SF748.0to $120 $840130084 5 ft

feet 5.0-6.0%50.7 Cross Slope (PAR) SF5361.3to $120 $6,360130085 5 ft

feet -.29"51.7 Vertical Change REF552.7to130077 5 ft

feet 3.0-4.0%63.8 Cross Slope (PAR) SF7979.6to $120 $9,480130086 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF682.4to $120 $720130087 5 ft

feet 3.0-4.0%85.0 Cross Slope (PAR) SF686.2to $120 $720130088 5 ft

feet 4.0-5.0%90.8 Cross Slope (PAR) SF591.8to $120 $600130089 5 ft

feet 5.0-6.0%94.2 Cross Slope (PAR) SF146123.3to $120 $17,460130090 5 ft

feet 5.0-6.0%125.8 Cross Slope (PAR) SF6127.0to $120 $720130091 5 ft

feet 6.0-7.0%128.0 Cross Slope (PAR) SF13130.5to $120 $1,500130092 5 ft

feet 6.0-7.0%133.4 Cross Slope (PAR) SF50143.3to $120 $5,940130093 5 ft

feet 5.0-6.0%144.3 Cross Slope (PAR) SF30150.3to $120 $3,600130094 5 ft

feet 4.0-5.0%156.0 Cross Slope (PAR) SF8157.6to $120 $960130095 5 ft

$74,760.00TOTAL COST FOR: SEVILLA STW side of Starting at: SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SEVILLA ST

Street Side

TOLEDO WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091317

Run ID

Sevilla St

58

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF8417.9to $120 $10,140130063 5 ft

feet .28"1.7 Vertical Change REF52.7to130053 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF14748.1to $120 $17,700130064 5 ft

feet .71"46.4 Vertical Change REF547.4to130054 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF4661.3to $120 $5,460130065 5 ft

feet .5"67.9 Vertical Change SF568.9to $75 $375130055 5 ft

feet 3.0-4.0%72.4 Cross Slope (PAR) SF2176.7to $120 $2,580130066 5 ft

feet 2.0-3.0%77.1 Cross Slope (PAR) SF3984.8to $120 $4,620130067 5 ft

feet 4.0-5.0%85.7 Cross Slope (PAR) SF6197.8to $120 $7,260130068 5 ft

feet .3"100.8 Vertical Change REF5101.8to130056 5 ft

feet 3.0-4.0%101.8 Cross Slope (PAR) SF9103.6to $120 $1,080130069 5 ft

feet -.26"102.7 Vertical Change REF5103.7to130057 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF7110.3to $120 $780130070 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF61127.9to $120 $7,260130071 5 ft

feet .87"116.2 Vertical Change REF5117.2to130058 5 ft

feet 4.0-5.0%128.6 Cross Slope (PAR) SF144157.3to $120 $17,220130072 5 ft

feet .31"135.0 Vertical Change REF20139.0to130059 5 ft

feet .31"143.0 Vertical Change REF5144.0to130060 5 ft

feet .48"156.0 Vertical Change REF5157.0to130061 5 ft

feet 3.0-4.0%159.5 Cross Slope (PAR) SF20163.5to $120 $2,400130073 5 ft

feet .34"160.5 Vertical Change REF5161.5to130062 5 ft

$76,875.00TOTAL COST FOR: SEVILLA STE side of Starting at: TOLEDO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

413 SHANNON AVE

Survey Street Name Starting Street Name

413 SHANNON AVE

End Street Name

2201251433

Run ID

Shannon
Ave

49

ID Sidewalk Width

Priority

feet -.29"16.0 Vertical Change LF1218.9to $75 $870108687 4 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF528.8to $120 $576108690 4 ft

feet29.7 Key Note Segment 7648.6to108691 4 ft

feet .9"30.3 Vertical Change REF431.3to108688 4 ft

feet -.58"48.9 Vertical Change REF449.9to108689 4 ft

$1,446.00TOTAL COST FOR: SHANNON AVEE side of Starting at: 413 SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121420

Run ID

Shannon
Ave

54

ID Sidewalk Width

Priority

feet 4.0-5.0%2.0 Cross Slope (PAR) SF8018.0to $120 $9,60096303 5 ft

feet .59"7.7 Vertical Change REF58.7to96278 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF7031.9to $120 $8,34096304 5 ft

feet -.27"33.6 Vertical Change REF534.6to96279 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF635.3to $120 $72096305 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF4146.5to $120 $4,92096306 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF4960.0to $120 $5,82096307 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF664.9to $120 $66096308 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF6486.1to $120 $7,68096309 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF3195.9to $120 $3,72096310 5 ft

feet97.3 Key Note Segment 80113.3to96346 5 ft

feet .55"98.3 Vertical Change REF599.3to96280 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF47127.2to $120 $5,64096311 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF19134.7to $120 $2,34096312 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF33144.8to $120 $3,90096313 5 ft

feet -.33"138.8 Vertical Change REF5139.8to96281 5 ft

feet144.8 Key Note Segment 69158.7to96347 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF111195.0to $120 $13,32096314 5 ft

feet 2.0-3.0%197.9 Cross Slope (PAR) SF52208.2to $120 $6,18096315 5 ft

feet -.56"203.2 Vertical Change REF5204.2to96282 5 ft

feet .47"214.9 Vertical Change LF5215.9to $75 $37596283 5 ft

feet 2.0-3.0%217.5 Cross Slope (PAR) SF34224.2to $120 $4,02096316 5 ft

feet224.2 Key Note Segment 69238.0to96348 5 ft

feet -.27"231.6 Vertical Change REF5232.6to96284 5 ft

feet 3.0-4.0%239.7 Cross Slope (PAR) SF110261.7to $120 $13,20096317 5 ft

feet261.7 Key Note Segment 70275.6to96349 5 ft

feet -.33"262.4 Vertical Change REF5263.4to96285 5 ft

feet .29"269.4 Vertical Change REF5270.4to96286 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121420

Run ID

Shannon
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%275.6 Cross Slope (Driveway) SF18279.3to $40 $74096318 5 ft

feet 2.0-3.0%285.8 Cross Slope (PAR) SF65298.8to $120 $7,80096319 5 ft

feet -.48"286.1 Vertical Change REF5287.1to96287 5 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF38309.3to $120 $4,50096320 5 ft

feet 2.0-3.0%313.3 Cross Slope (PAR) SF13315.8to $120 $1,50096321 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF9321.2to $120 $1,02096322 5 ft

feet321.2 Key Note Segment 69334.9to96350 5 ft

feet -.33"322.2 Vertical Change REF5323.2to96288 5 ft

feet 2.68"329.3 Vertical Change REF5330.3to96289 5 ft

feet 2.0-3.0%339.8 Cross Slope (PAR) SF6341.0to $120 $72096323 5 ft

feet 2.0-3.0%354.0 Cross Slope (PAR) SF15357.0to $120 $1,80096324 5 ft

feet 2.0-3.0%364.9 Cross Slope (PAR) SF27370.3to $120 $3,24096325 5 ft

feet 2.0-3.0%373.6 Cross Slope (PAR) SF21377.8to $120 $2,52096326 5 ft

feet377.8 Key Note Segment 118401.3to96351 5 ft

feet 2.0-3.0%405.0 Cross Slope (PAR) SF42413.3to $120 $4,98096327 5 ft

feet 2.0-3.0%415.6 Cross Slope (PAR) SF51425.7to $120 $6,06096328 5 ft

feet 2.0-3.0%431.4 Cross Slope (PAR) SF10433.3to $120 $1,14096329 5 ft

feet .33"443.1 Vertical Change REF5444.1to96290 5 ft

feet 2.0-3.0%443.6 Cross Slope (PAR) SF35450.5to $120 $4,14096330 5 ft

feet454.2 Key Note Segment 75469.1to96352 5 ft

feet -.59"455.5 Vertical Change REF5456.5to96291 5 ft

feet .3"462.6 Vertical Change REF5463.6to96292 5 ft

feet .36"469.7 Vertical Change LF5470.7to $75 $37596293 5 ft

feet 2.0-3.0%477.1 Cross Slope (PAR) SF52487.5to $120 $6,24096331 5 ft

feet 3.0-4.0%490.3 Cross Slope (PAR) SF8491.8to $120 $90096332 5 ft

feet491.8 Key Note Segment 75506.7to96353 5 ft

feet -.5"507.2 Vertical Change REF5508.2to96294 5 ft

feet 2.0-3.0%507.3 Cross Slope (Driveway) SF90525.3to $40 $3,60096333 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

W PARK DR

End Street Name

2201121420

Run ID

Shannon
Ave

54

ID Sidewalk Width

Priority

feet .27"522.4 Vertical Change REF5523.4to96295 5 ft

feet 2.0-3.0%527.8 Cross Slope (PAR) SF36535.0to $120 $4,32096334 5 ft

feet 4.0-5.0%535.3 Cross Slope (PAR) SF17538.6to $120 $1,98096335 5 ft

feet 3.0-4.0%543.6 Cross Slope (PAR) SF23548.1to $120 $2,70096336 5 ft

feet 3.0-4.0%552.3 Cross Slope (PAR) SF8553.9to $120 $96096337 5 ft

feet 5.0-6.0%554.3 Cross Slope (PAR) SF38561.8to $120 $4,50096338 5 ft

feet .52"563.9 Vertical Change SF5564.9to $75 $37596296 5 ft

feet 4.0-5.0%565.1 Cross Slope (PAR) SF166598.3to $120 $19,92096339 5 ft

feet .52"575.2 Vertical Change REF5576.2to96297 5 ft

feet 2.0-3.0%598.3 Cross Slope (PAR) SF38605.8to $120 $4,50096340 5 ft

feet .39"601.8 Vertical Change REF5602.8to96298 5 ft

feet 4.0-5.0%606.5 Cross Slope (PAR) SF7607.9to $120 $84096341 5 ft

feet .27"608.3 Vertical Change LF5609.3to $75 $37596299 5 ft

feet 2.0-3.0%612.0 Cross Slope (PAR) SF6613.2to $120 $72096342 5 ft

feet 2.0-3.0%615.7 Cross Slope (PAR) SF60627.8to $120 $7,26096343 5 ft

feet .33"623.3 Vertical Change REF5624.3to96300 5 ft

feet .28"627.2 Vertical Change REF5628.2to96301 5 ft

feet 2.0-3.0%639.3 Cross Slope (PAR) SF44648.1to $120 $5,28096344 5 ft

feet 3.0-4.0%650.5 Cross Slope (PAR) SF9652.2to $120 $1,02096345 5 ft

feet 1.55"651.2 Vertical Change REF5652.2to96302 5 ft

$196,460.00TOTAL COST FOR: SHANNON AVEW side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201121231

Run ID

Shannon
Ave

61

ID Sidewalk Width

Priority

feet 7.0-8.0%0.1 Cross Slope (PAR) SF214.2to $120 $2,46095059 5 ft

feet .38"3.7 Vertical Change REF54.7to95040 5 ft

feet 5.0-6.0%4.2 Cross Slope (PAR) SF248.9to $120 $2,82095060 5 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF510.8to $120 $60095061 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF5021.3to $120 $6,00095062 5 ft

feet21.8 Key Note Segment 13548.7to95095 5 ft

feet .33"32.8 Vertical Change REF533.8to95041 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF2455.8to $120 $2,82095063 5 ft

feet .27"51.3 Vertical Change REF552.3to95042 5 ft

feet 4.0-5.0%57.3 Cross Slope (PAR) SF4365.9to $120 $5,16095064 5 ft

feet 2.0-3.0%66.5 Cross Slope (PAR) SF868.1to $120 $96095065 5 ft

feet68.1 Key Note Segment 14196.3to95096 5 ft

feet .54"86.7 Vertical Change REF587.7to95043 5 ft

feet 3.0-4.0%98.0 Cross Slope (PAR) SF42106.4to $120 $5,04095066 5 ft

feet 5.0-6.0%106.4 Cross Slope (PAR) SF95125.3to $120 $11,34095067 5 ft

feet .35"113.7 Vertical Change REF5114.7to95044 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF38133.3to $120 $4,50095068 5 ft

feet -.82"126.6 Vertical Change REF5127.6to95045 5 ft

feet 4.0-5.0%135.8 Cross Slope (PAR) SF52146.2to $120 $6,24095069 5 ft

feet .29"139.5 Vertical Change REF5140.5to95046 5 ft

feet146.8 Key Note Segment 159178.6to95097 5 ft

feet .66"159.2 Vertical Change REF5160.2to95047 5 ft

feet .65"175.6 Vertical Change REF5176.6to95048 5 ft

feet 3.0-4.0%179.1 Cross Slope (Driveway) SF14181.8to $40 $54095070 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF6183.3to $120 $66095071 5 ft

feet 3.0-4.0%188.5 Cross Slope (PAR) SF57199.8to $120 $6,78095072 5 ft

feet 5.0-6.0%201.4 Cross Slope (PAR) SF42209.8to $120 $5,04095073 5 ft

feet 3.0-4.0%211.7 Cross Slope (PAR) SF13214.3to $120 $1,56095074 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201121231

Run ID

Shannon
Ave

61

ID Sidewalk Width

Priority

feet215.3 Key Note Segment 143243.8to95098 5 ft

feet 3.0-4.0%254.5 Cross Slope (PAR) SF17257.8to $120 $1,98095075 5 ft

feet 2.0-3.0%259.0 Cross Slope (PAR) SF19262.7to $120 $2,22095076 5 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF30277.2to $120 $3,54095077 5 ft

feet 4.0-5.0%277.8 Cross Slope (PAR) SF19281.5to $120 $2,22095078 5 ft

feet281.8 Key Note Segment 116305.0to95099 5 ft

feet .36"282.1 Vertical Change REF5283.1to95049 5 ft

feet 3.0-4.0%305.0 Cross Slope (Driveway) SF11307.1to $40 $42095079 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF5309.3to $120 $60095080 5 ft

feet 2.0-3.0%312.6 Cross Slope (PAR) SF70326.6to $120 $8,40095081 5 ft

feet .31"321.9 Vertical Change REF5322.9to95050 5 ft

feet326.8 Key Note Segment 130352.8to95100 5 ft

feet .78"336.8 Vertical Change REF5337.8to95051 5 ft

feet -.29"338.5 Vertical Change REF5339.5to95052 5 ft

feet .51"345.9 Vertical Change REF5346.9to95053 5 ft

feet -.3"353.0 Vertical Change REF5354.0to95054 5 ft

feet 2.0-3.0%353.7 Cross Slope (PAR) SF5354.7to $120 $60095082 5 ft

feet 2.0-3.0%360.0 Cross Slope (PAR) SF14362.8to $120 $1,68095083 5 ft

feet 2.0-3.0%366.3 Cross Slope (PAR) SF8367.9to $120 $96095084 5 ft

feet .26"368.7 Vertical Change LF5369.7to $75 $37595055 5 ft

feet 2.0-3.0%389.8 Cross Slope (PAR) SF10391.8to $120 $1,20095085 5 ft

feet .26"392.8 Vertical Change LF5393.8to $75 $37595056 5 ft

feet 2.0-3.0%395.1 Cross Slope (PAR) SF33401.6to $120 $3,90095086 5 ft

feet422.8 Key Note Segment 112445.2to95101 5 ft

feet 2.0-3.0%445.9 Cross Slope (PAR) SF10447.8to $120 $1,14095087 5 ft

feet 2.0-3.0%451.7 Cross Slope (PAR) SF11453.9to $120 $1,32095088 5 ft

feet 2.0-3.0%457.8 Cross Slope (PAR) SF56468.9to $120 $6,66095089 5 ft

feet 2.0-3.0%473.8 Cross Slope (PAR) SF15476.8to $120 $1,80095090 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

LIGHTHOUSE DR

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201121231

Run ID

Shannon
Ave

61

ID Sidewalk Width

Priority

feet .31"479.4 Vertical Change LF5480.4to $75 $37595057 5 ft

feet 2.0-3.0%481.3 Cross Slope (PAR) SF53491.9to $120 $6,36095091 5 ft

feet491.9 Key Note Segment 153522.5to95102 5 ft

feet .36"493.2 Vertical Change REF5494.2to95058 5 ft

feet 2.0-3.0%523.1 Cross Slope (PAR) SF88540.7to $120 $10,56095092 5 ft

feet545.4 Key Note Segment 114568.1to95103 5 ft

feet 2.0-3.0%568.1 Cross Slope (Driveway) SF44576.9to $40 $1,76095093 5 ft

feet 2.0-3.0%579.9 Cross Slope (PAR) SF132606.2to $120 $15,78095094 5 ft

$136,745.00TOTAL COST FOR: SHANNON AVEW side of Starting at: LIGHTHOUSE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121354

Run ID

Shannon
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF489.7to $120 $5,82096002 5 ft

feet 2.0-3.0%9.7 Cross Slope (PAR) SF610.8to $120 $66096003 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1015.7to $120 $1,14096004 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF3926.5to $120 $4,62096005 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF9574.8to $120 $11,34096006 5 ft

feet 3.09"78.0 Vertical Change SF579.0to $75 $37595991 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF2283.6to $120 $2,58096007 5 ft

feet86.3 Key Note Segment 72100.7to96028 5 ft

feet 2.0-3.0%104.5 Cross Slope (PAR) SF61116.7to $120 $7,32096008 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF62138.7to $120 $7,44096009 5 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF13141.8to $120 $1,50096010 5 ft

feet141.8 Key Note Segment 72156.2to96029 5 ft

feet .26"150.0 Vertical Change REF5151.0to95992 5 ft

feet 2.0-3.0%157.0 Cross Slope (PAR) SF38164.5to $120 $4,50096011 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF38174.8to $120 $4,56096012 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF5181.3to $120 $60096013 5 ft

feet 2.0-3.0%184.6 Cross Slope (PAR) SF61196.8to $120 $7,32096014 5 ft

feet197.9 Key Note Segment 73212.5to96030 5 ft

feet 3.0-4.0%213.9 Cross Slope (PAR) SF72228.3to $120 $8,64096015 5 ft

feet 2.0-3.0%229.6 Cross Slope (PAR) SF31235.7to $120 $3,66096016 5 ft

feet 4.0-5.0%238.7 Cross Slope (PAR) SF18242.2to $120 $2,10096017 5 ft

feet 2.0-3.0%244.2 Cross Slope (PAR) SF11246.3to $120 $1,26096018 5 ft

feet246.3 Key Note Segment 113268.9to96031 5 ft

feet .27"255.4 Vertical Change REF5256.4to95993 5 ft

feet 4.0-5.0%268.9 Cross Slope (Driveway) SF86286.0to $40 $3,42096019 5 ft

feet -.29"284.6 Vertical Change REF5285.6to95994 5 ft

feet 2.0-3.0%286.7 Cross Slope (PAR) SF23291.3to $120 $2,76096020 5 ft

feet 2.0-3.0%301.1 Cross Slope (PAR) SF9303.0to $120 $1,14096021 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHANNON AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201121354

Run ID

Shannon
Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%305.3 Cross Slope (PAR) SF12307.7to $120 $1,44096022 5 ft

feet 2.0-3.0%321.1 Cross Slope (PAR) SF130347.2to $120 $15,66096023 5 ft

feet .46"335.8 Vertical Change LF5336.8to $75 $37595995 5 ft

feet -.32"345.3 Vertical Change REF5346.3to95996 5 ft

feet 2.89"347.1 Vertical Change REF5348.1to95997 5 ft

feet 4.0-5.0%347.8 Cross Slope (PAR) SF29353.6to $120 $3,48096024 5 ft

feet -.38"350.1 Vertical Change REF5351.1to95998 5 ft

feet 2.0-3.0%353.6 Cross Slope (PAR) SF15356.5to $120 $1,74096025 5 ft

feet 4.0-5.0%357.8 Cross Slope (PAR) SF16361.0to $120 $1,92096026 5 ft

feet 2.0-3.0%361.0 Cross Slope (PAR) SF127386.4to $120 $15,24096027 5 ft

feet .26"361.6 Vertical Change REF5362.6to95999 5 ft

feet -.28"374.5 Vertical Change REF5375.5to96000 5 ft

feet 5.0-6.0%384.2 15387.2to96032 5 ft

feet 5.0-6.0%384.2 Running Slope SF15387.2to $120 $1,80096033 5 ft

feet .27"387.2 Vertical Change LF5388.2to $75 $37596001 5 ft

$124,785.00TOTAL COST FOR: SHANNON AVEW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

SEAHORSE CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121350

Run ID

Shannon
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF5912.0to $120 $7,08095936 5 ft

feet 4.0-5.0%12.0 Cross Slope (PAR) SF5923.8to $120 $7,08095937 5 ft

feet 4.0-5.0%26.6 Cross Slope (PAR) SF12451.3to $120 $14,82095938 5 ft

feet 4.0-5.0%54.1 Cross Slope (PAR) SF7268.4to $120 $8,58095939 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF3575.5to $120 $4,26095940 5 ft

feet 4.0-5.0%76.0 Cross Slope (PAR) SF9194.2to $120 $10,92095941 5 ft

feet .29"93.8 Vertical Change REF594.8to95918 5 ft

feet 3.0-4.0%96.9 Cross Slope (PAR) SF1599.8to $120 $1,74095942 5 ft

feet 2.0-3.0%100.0 Cross Slope (PAR) SF39107.8to $120 $4,68095943 5 ft

feet109.0 Key Note Segment 70123.0to95979 5 ft

feet 3.0-4.0%123.0 Cross Slope (Driveway) SF7124.3to $40 $26095944 5 ft

feet 2.0-3.0%126.4 Cross Slope (PAR) SF59138.1to $120 $7,02095945 5 ft

feet .35"130.6 Vertical Change REF5131.6to95919 5 ft

feet 4.0-5.0%138.1 Cross Slope (PAR) SF14140.8to $120 $1,62095946 5 ft

feet 3.0-4.0%143.8 Cross Slope (PAR) SF9145.6to $120 $1,08095947 5 ft

feet 3.0-4.0%148.3 Cross Slope (PAR) SF36155.6to $120 $4,38095948 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF48165.7to $120 $5,70095949 5 ft

feet 3.0-4.0%171.5 Cross Slope (PAR) SF21175.6to $120 $2,46095950 5 ft

feet 2.49"175.1 Vertical Change REF5176.1to95920 5 ft

feet176.1 Key Note Segment 120200.0to95980 5 ft

feet -.28"192.8 Vertical Change REF5193.8to95921 5 ft

feet .26"200.5 Vertical Change REF5201.5to95922 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF7245.7to $120 $84095951 5 ft

feet246.2 Key Note Segment 115269.2to95981 5 ft

feet .4"255.8 Vertical Change REF5256.8to95923 5 ft

feet .28"275.1 Vertical Change LF5276.1to $75 $37595924 5 ft

feet 3.0-4.0%280.4 Cross Slope (PAR) SF6281.6to $120 $72095952 5 ft

feet281.6 Key Note Segment 70295.6to95982 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

SEAHORSE CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121350

Run ID

Shannon
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%296.3 Cross Slope (Driveway) SF50306.4to $40 $2,02095953 5 ft

feet 3.0-4.0%308.7 Cross Slope (PAR) SF8310.3to $120 $96095954 5 ft

feet 2.0-3.0%310.9 Cross Slope (PAR) SF107332.2to $120 $12,78095955 5 ft

feet 1.09"328.3 Vertical Change REF5329.3to95925 5 ft

feet .32"342.7 Vertical Change LF5343.7to $75 $37595926 5 ft

feet 2.0-3.0%350.3 Cross Slope (PAR) SF29356.0to $120 $3,42095956 5 ft

feet356.0 Key Note Segment 77371.3to95983 5 ft

feet 3.0-4.0%371.3 Cross Slope (Driveway) SF8372.8to $40 $30095957 5 ft

feet 2.0-3.0%374.0 Cross Slope (PAR) SF21378.1to $120 $2,46095958 5 ft

feet 2.0-3.0%381.3 Cross Slope (PAR) SF25386.3to $120 $3,00095959 5 ft

feet 1.72"386.4 Vertical Change SF5387.4to $75 $37595927 5 ft

feet387.5 Key Note Segment 69401.3to95984 5 ft

feet .27"395.1 Vertical Change REF5396.1to95928 5 ft

feet .28"401.9 Vertical Change LF5402.9to $75 $37595929 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF19411.3to $120 $2,28095960 5 ft

feet 4.0-5.0%413.4 Cross Slope (PAR) SF85430.3to $120 $10,14095961 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF20436.8to $120 $2,40095962 5 ft

feet437.6 Key Note Segment 116460.8to95985 5 ft

feet 3.0-4.0%460.8 Cross Slope (Driveway) SF16464.0to $40 $64095963 5 ft

feet .37"461.6 Vertical Change REF5462.6to95930 5 ft

feet 2.0-3.0%466.8 Cross Slope (PAR) SF87484.2to $120 $10,44095964 5 ft

feet 4.0-5.0%484.4 Cross Slope (PAR) SF20488.3to $120 $2,34095965 5 ft

feet490.1 Key Note Segment 75505.0to95986 5 ft

feet 3.0-4.0%505.2 Cross Slope (Driveway) SF5506.2to $40 $20095966 5 ft

feet -.34"505.6 Vertical Change REF5506.6to95931 5 ft

feet 2.0-3.0%512.4 Cross Slope (PAR) SF27517.7to $120 $3,18095967 5 ft

feet 2.0-3.0%523.9 Cross Slope (PAR) SF39531.6to $120 $4,62095968 5 ft

feet 2.0-3.0%536.9 Cross Slope (PAR) SF19540.6to $120 $2,22095969 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

SEAHORSE CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201121350

Run ID

Shannon
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%543.4 Cross Slope (PAR) SF62555.7to $120 $7,38095970 5 ft

feet .33"549.3 Vertical Change REF5550.3to95933 5 ft

feet 2.0-3.0%559.3 Cross Slope (PAR) SF6560.5to $120 $72095971 5 ft

feet560.5 Key Note Segment 118584.1to95987 5 ft

feet .26"570.6 Vertical Change REF5571.6to95934 5 ft

feet 2.0-3.0%585.3 Cross Slope (PAR) SF22589.6to $120 $2,58095972 5 ft

feet 2.0-3.0%594.1 Cross Slope (PAR) SF7595.5to $120 $84095973 5 ft

feet596.2 Key Note Segment 73610.9to95988 5 ft

feet 3.0-4.0%610.9 Cross Slope (Driveway) SF39618.8to $40 $1,58095974 5 ft

feet 4.0-5.0%622.3 Cross Slope (PAR) SF103642.8to $120 $12,30095975 5 ft

feet 2.0-3.0%642.9 Cross Slope (PAR) SF22647.3to $120 $2,64095976 5 ft

feet647.3 Key Note Segment 119671.1to95989 5 ft

feet .38"654.9 Vertical Change REF5655.9to95935 5 ft

feet 3.0-4.0%673.6 Cross Slope (PAR) SF10675.6to $120 $1,20095977 5 ft

feet 2.0-3.0%675.6 Cross Slope (PAR) SF68689.1to $120 $8,10095978 5 ft

feet 6.0-7.0%678.5 9680.3to95990 5 ft

$185,480.00TOTAL COST FOR: SHANNON AVEE side of Starting at: SEAHORSE CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

STARFISH CT

Survey Street Name Starting Street Name

SEAHORSE CT

End Street Name

2201121339

Run ID

Shannon
Ave

51

ID Sidewalk Width

Priority

feet 5.0-6.0%0.8 Cross Slope (PAR) SF6213.1to $120 $7,38095852 5 ft

feet 7.0-8.0%16.8 Cross Slope (PAR) SF4525.7to $120 $5,34095853 5 ft

feet -.27"26.0 Vertical Change REF527.0to95847 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF23373.4to $120 $27,96095854 5 ft

feet .29"52.6 Vertical Change REF553.6to95848 5 ft

feet .31"71.1 Vertical Change REF572.1to95849 5 ft

feet 2.0-3.0%73.4 Cross Slope (PAR) SF1375.9to $120 $1,50095855 5 ft

feet 4.0-5.0%76.7 Cross Slope (PAR) SF348146.3to $120 $41,76095856 5 ft

feet -.29"106.1 Vertical Change REF5107.1to95850 5 ft

feet .35"119.7 Vertical Change REF5120.7to95851 5 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF5147.7to $120 $66095857 5 ft

$84,600.00TOTAL COST FOR: SHANNON AVEE side of Starting at: STARFISH CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VENTURI AVE

End Street Name

2201121235

Run ID

Shannon
Ave

55

ID Sidewalk Width

Priority

feet .32"0.9 Vertical Change LF51.9to $75 $37595104 5 ft

feet 3.0-4.0%3.2 Cross Slope (PAR) SF105.2to $120 $1,20095109 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF138.6to $120 $1,50095110 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF1514.0to $120 $1,80095111 5 ft

feet 4.0-5.0%14.0 Cross Slope (PAR) SF2719.3to $120 $3,18095112 5 ft

feet 2.0-3.0%20.7 Cross Slope (PAR) SF3126.9to $120 $3,72095113 5 ft

feet28.2 Key Note Segment 11952.0to95131 5 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF1956.8to $120 $2,22095114 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF1562.1to $120 $1,80095115 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF2771.3to $120 $3,24095116 5 ft

feet72.8 Key Note Segment 11195.0to95132 5 ft

feet 2.0-3.0%95.2 Cross Slope (Driveway) SF121119.3to $40 $4,82095117 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF18129.3to $120 $2,10095118 5 ft

feet .32"132.9 Vertical Change LF5133.9to $75 $37595105 5 ft

feet .27"136.8 Vertical Change LF5137.8to $75 $37595106 5 ft

feet 2.0-3.0%141.8 Cross Slope (PAR) SF166175.1to $120 $19,98095119 5 ft

feet175.8 Key Note Segment 104196.6to95133 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF10199.8to $120 $1,20095120 5 ft

feet 2.0-3.0%203.5 Cross Slope (PAR) SF6204.6to $120 $66095121 5 ft

feet 5.0-6.0%209.4 Cross Slope (PAR) SF59221.2to $120 $7,08095122 5 ft

feet 5.0-6.0%223.5 7224.8to95134 5 ft

feet 4.0-5.0%227.3 Cross Slope (PAR) SF133253.8to $120 $15,90095123 5 ft

feet 3.0-4.0%256.1 Cross Slope (PAR) SF145285.1to $120 $17,40095124 5 ft

feet 3.0-4.0%288.3 Cross Slope (PAR) SF13290.8to $120 $1,50095125 5 ft

feet 3.0-4.0%293.3 Cross Slope (PAR) SF5294.4to $120 $66095126 5 ft

feet 2.0-3.0%295.7 Cross Slope (PAR) SF15298.6to $120 $1,74095127 5 ft

feet 4.0-5.0%298.6 Cross Slope (PAR) SF160330.6to $120 $19,20095128 5 ft

feet .39"331.4 Vertical Change LF5332.4to $75 $37595108 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VENTURI AVE

End Street Name

2201121235

Run ID

Shannon
Ave

55

ID Sidewalk Width

Priority

feet 4.0-5.0%334.6 Cross Slope (PAR) SF52345.0to $120 $6,24095129 5 ft

feet 2.0-3.0%345.3 Cross Slope (PAR) SF13347.8to $120 $1,50095130 5 ft

$120,140.00TOTAL COST FOR: SHANNON AVEE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

VENTURI AVE

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121239

Run ID

Shannon
Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF214.9to $120 $2,52095144 5 ft

feet 5.0-6.0%4.9 Cross Slope (PAR) SF229.4to $120 $2,70095145 5 ft

feet 5.0-6.0%12.0 Cross Slope (PAR) SF2817.6to $120 $3,36095146 5 ft

feet 6.0-7.0%18.6 Cross Slope (PAR) SF1321.3to $120 $1,62095147 5 ft

feet 5.0-6.0%22.6 Cross Slope (PAR) SF723.9to $120 $78095148 5 ft

feet 6.0-7.0%24.1 Cross Slope (PAR) SF1226.5to $120 $1,44095149 5 ft

feet 8.0-9.0%26.8 Cross Slope (PAR) SF1830.4to $120 $2,16095150 5 ft

feet 6.0-7.0%30.4 Cross Slope (PAR) SF531.4to $120 $60095151 5 ft

feet 5.0-6.0%33.3 Cross Slope (PAR) SF734.7to $120 $84095152 5 ft

feet 6.0-7.0%34.7 Cross Slope (PAR) SF9553.8to $120 $11,46095153 5 ft

feet 6.0-7.0%56.2 Cross Slope (PAR) SF557.2to $120 $60095154 5 ft

feet 5.0-6.0%57.2 Cross Slope (PAR) SF2061.1to $120 $2,34095155 5 ft

feet .46"58.0 Vertical Change REF559.0to95135 5 ft

feet 6.0-7.0%63.0 Cross Slope (PAR) SF764.3to $120 $78095156 5 ft

feet 5.0-6.0%65.4 Cross Slope (PAR) SF7881.0to $120 $9,36095157 5 ft

feet 6.0-7.0%81.0 Cross Slope (PAR) SF2085.0to $120 $2,40095158 5 ft

feet 4.0-5.0%87.0 Cross Slope (PAR) SF2792.3to $120 $3,18095159 5 ft

feet 6.0-7.0%93.5 Cross Slope (PAR) SF794.9to $120 $84095160 5 ft

feet 5.0-6.0%95.6 Cross Slope (PAR) SF29101.4to $120 $3,48095161 5 ft

feet 6.0-7.0%102.2 Cross Slope (PAR) SF6103.4to $120 $72095162 5 ft

feet 5.0-6.0%105.3 Cross Slope (PAR) SF11107.4to $120 $1,26095163 5 ft

feet 7.0-8.0%108.4 Cross Slope (PAR) SF70122.3to $120 $8,34095164 5 ft

feet -.31"122.7 Vertical Change LF5123.7to $75 $37595136 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF69140.1to $120 $8,28095165 5 ft

feet .31"139.6 Vertical Change REF5140.6to95137 5 ft

feet .77"143.7 Vertical Change SF5144.7to $75 $37595138 5 ft

feet -.31"146.4 Vertical Change LF5147.4to $75 $37595139 5 ft

feet 4.0-5.0%151.6 Cross Slope (PAR) SF10153.5to $120 $1,14095166 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

VENTURI AVE

Survey Street Name Starting Street Name

LIGHTHOUSE DR

End Street Name

2201121239

Run ID

Shannon
Ave

71

ID Sidewalk Width

Priority

feet153.5 Key Note Segment 102173.8to95174 5 ft

feet 2.0-3.0%174.0 Cross Slope (Driveway) SF17177.3to $40 $66095167 5 ft

feet 5.0-6.0%178.8 Cross Slope (PAR) SF38186.3to $120 $4,50095168 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF19191.1to $120 $2,28095169 5 ft

feet 2.0-3.0%191.9 Cross Slope (PAR) SF15194.8to $120 $1,74095170 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF8198.9to $120 $96095171 5 ft

feet 3.53"212.5 Vertical Change SF5213.5to $75 $37595140 5 ft

feet 2.0-3.0%217.6 Cross Slope (PAR) SF20221.5to $120 $2,34095172 5 ft

feet225.8 Key Note Segment 153256.3to95175 5 ft

feet .28"233.5 Vertical Change REF5234.5to95141 5 ft

feet .45"251.6 Vertical Change REF5252.6to95142 5 ft

feet -.32"255.4 Vertical Change REF5256.4to95143 5 ft

feet 2.0-3.0%265.0 Cross Slope (PAR) SF9266.8to $120 $1,08095173 5 ft

$85,260.00TOTAL COST FOR: SHANNON AVEE side of Starting at: VENTURI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHANNON AVE

Street Side

W PARK DR

Survey Street Name Starting Street Name

STARFISH CT

End Street Name

2201121331

Run ID

Shannon
Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6613.1to $120 $7,86095774 5 ft

feet .33"11.6 Vertical Change REF512.6to95765 5 ft

feet 3.0-4.0%15.9 Cross Slope (PAR) SF1318.5to $120 $1,56095775 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF1922.2to $120 $2,22095776 5 ft

feet 3.0-4.0%24.3 Cross Slope (PAR) SF3431.0to $120 $4,02095777 5 ft

feet 4.0-5.0%33.8 Cross Slope (PAR) SF20073.8to $120 $24,00095778 5 ft

feet .5"51.0 Vertical Change REF552.0to95766 5 ft

feet -.32"65.5 Vertical Change REF566.5to95767 5 ft

feet75.3 Key Note Segment 8792.6to95786 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF1396.3to $120 $1,50095779 5 ft

feet 3.0-4.0%98.9 Cross Slope (PAR) SF98118.5to $120 $11,76095780 5 ft

feet -.33"105.4 Vertical Change REF5106.4to95768 5 ft

feet -.27"112.2 Vertical Change REF5113.2to95769 5 ft

feet 5.0-6.0%120.4 Cross Slope (PAR) SF42128.8to $120 $5,04095781 5 ft

feet .49"125.0 Vertical Change REF5126.0to95770 5 ft

feet 6.0-7.0%130.5 Cross Slope (PAR) SF12132.8to $120 $1,38095782 5 ft

feet .55"131.4 Vertical Change REF5132.4to95771 5 ft

feet 5.0-6.0%132.8 5133.9to95787 5 ft

feet -.32"134.4 Vertical Change REF5135.4to95772 5 ft

feet 5.0-6.0%134.5 Cross Slope (PAR) SF7135.9to $120 $84095783 5 ft

feet 6.0-7.0%137.6 Cross Slope (PAR) SF9139.3to $120 $1,02095784 5 ft

feet 5.0-6.0%139.3 Cross Slope (PAR) SF87156.7to $120 $10,44095785 5 ft

feet .45"157.5 Vertical Change LF5158.5to $75 $37595773 5 ft

$72,015.00TOTAL COST FOR: SHANNON AVEE side of Starting at: W PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHARON BVD

Street Side

1930 SHARON BVD

Survey Street Name Starting Street Name

1924 SHARON BVD

End Street Name

2202111612

Run ID

Sharon Bvd

28

ID Sidewalk Width

Priority

feet 2.0-3.0%5.4 Cross Slope (PAR) SF4110.0to $120 $4,968133929 9 ft

feet .26"11.8 Vertical Change LF912.8to $75 $675133912 9 ft

feet 2.0-3.0%13.4 Cross Slope (PAR) SF4318.2to $120 $5,184133930 9 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1622.2to $120 $1,944133931 9 ft

feet .38"24.8 Vertical Change LF925.8to $75 $675133913 9 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF3732.1to $120 $4,428133932 9 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF1451.1to $120 $1,620133933 9 ft

feet .26"50.6 Vertical Change REF951.6to133914 9 ft

feet .31"59.2 Vertical Change LF960.2to $75 $675133915 9 ft

feet .28"63.5 Vertical Change LF964.5to $75 $675133916 9 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF11888.7to $120 $14,148133934 9 ft

feet -.57"85.0 Vertical Change REF986.0to133917 9 ft

feet 2.0-3.0%91.7 Cross Slope (PAR) SF1393.1to $120 $1,512133935 9 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF76118.7to $120 $9,072133936 9 ft

feet 2.0-3.0%124.9 Cross Slope (PAR) SF100136.0to $120 $11,988133937 9 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF89157.5to $120 $10,692133938 9 ft

feet 2.0-3.0%160.0 Cross Slope (Driveway) SF178179.8to $40 $7,128133939 9 ft

feet -.3"171.6 Vertical Change REF9172.6to133918 9 ft

feet 2.0-3.0%183.6 Cross Slope (Driveway) SF62190.5to $40 $2,484133940 9 ft

feet .36"188.9 Vertical Change REF9189.9to133919 9 ft

feet207.0 Key Note Segment 153224.0to133945 9 ft

feet .27"207.7 Vertical Change REF9208.7to133920 9 ft

feet 2.0-3.0%224.0 Cross Slope (Driveway) SF83233.2to $40 $3,312133941 9 ft

feet .28"225.9 Vertical Change REF9226.9to133921 9 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF27240.4to $120 $3,240133942 9 ft

feet 2.0-3.0%249.6 Cross Slope (PAR) SF209272.8to $120 $25,056133943 9 ft

feet -.29"251.0 Vertical Change REF9252.0to133922 9 ft

feet .34"255.3 Vertical Change REF9256.3to133923 9 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHARON BVD

Street Side

1930 SHARON BVD

Survey Street Name Starting Street Name

1924 SHARON BVD

End Street Name

2202111612

Run ID

Sharon Bvd

28

ID Sidewalk Width

Priority

feet .28"259.6 Vertical Change REF9260.6to133924 9 ft

feet -.28"268.3 Vertical Change REF9269.3to133925 9 ft

feet -.26"276.9 Vertical Change LF9277.9to $75 $675133926 9 ft

feet -.28"284.4 Vertical Change LF9285.4to $75 $675133927 9 ft

feet286.3 Key Note Segment 194307.8to133946 9 ft

feet -.42"287.7 Vertical Change REF9288.7to133928 9 ft

feet 2.0-3.0%310.7 Cross Slope (PAR) SF10311.8to $120 $1,188133944 9 ft

$112,014.00TOTAL COST FOR: SHARON BVDW side of Starting at: 1930 SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHARON BVD

Street Side

AVE 17

Survey Street Name Starting Street Name

3174 AVENUE 17

End Street Name

2202111607

Run ID

Sharon Bvd

34

ID Sidewalk Width

Priority

feet -.45"0.9 Vertical Change LF91.9to $75 $675133863 9 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF36143.7to $120 $43,308133871 9 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF6955.5to $120 $8,316133872 9 ft

feet 2.0-3.0%55.5 Cross Slope (PAR) SF5761.8to $120 $6,804133873 9 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF377108.6to $120 $45,252133874 9 ft

feet 2.54"107.5 Vertical Change REF9108.5to133864 9 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF190133.3to $120 $22,788133875 9 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF41142.8to $120 $4,860133876 9 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF70154.1to $120 $8,424133877 9 ft

feet 2.0-3.0%160.0 Cross Slope (PAR) SF197181.9to $120 $23,652133878 9 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF90195.3to $120 $10,800133879 9 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF76207.1to $120 $9,072133880 9 ft

feet 2.0-3.0%216.2 Cross Slope (PAR) SF45221.2to $120 $5,400133881 9 ft

feet 2.0-3.0%225.1 Cross Slope (PAR) SF33228.8to $120 $3,996133882 9 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF9233.3to $120 $1,080133883 9 ft

feet 2.0-3.0%242.2 Cross Slope (PAR) SF85251.6to $120 $10,152133884 9 ft

feet 2.0-3.0%255.1 Cross Slope (PAR) SF89265.0to $120 $10,692133885 9 ft

feet .27"257.5 Vertical Change REF9258.5to133866 9 ft

feet 2.0-3.0%267.9 Cross Slope (PAR) SF11269.1to $120 $1,296133886 9 ft

feet 2.0-3.0%273.7 Cross Slope (PAR) SF149290.2to $120 $17,820133887 9 ft

feet 2.0-3.0%294.6 Cross Slope (PAR) SF75302.9to $120 $8,964133888 9 ft

feet -.43"303.6 Vertical Change LF9304.6to $75 $675133867 9 ft

feet 2.0-3.0%314.4 Cross Slope (PAR) SF225339.4to $120 $27,000133889 9 ft

feet .31"329.7 Vertical Change REF9330.7to133868 9 ft

feet 2.0-3.0%363.8 Cross Slope (PAR) SF88373.6to $120 $10,584133890 9 ft

feet 2.0-3.0%375.8 Cross Slope (PAR) SF11377.0to $120 $1,296133891 9 ft

feet 2.0-3.0%381.2 Cross Slope (PAR) SF67388.6to $120 $7,992133892 9 ft

feet 2.0-3.0%396.6 Cross Slope (PAR) SF38400.8to $120 $4,536133893 9 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHARON BVD

Street Side

AVE 17

Survey Street Name Starting Street Name

3174 AVENUE 17

End Street Name

2202111607

Run ID

Sharon Bvd

34

ID Sidewalk Width

Priority

feet -.27"407.9 Vertical Change LF9408.9to $75 $675133869 9 ft

feet 2.0-3.0%410.1 Cross Slope (PAR) SF39414.4to $120 $4,644133894 9 ft

feet 2.0-3.0%420.3 Cross Slope (PAR) SF26423.2to $120 $3,132133895 9 ft

feet 2.0-3.0%428.2 Cross Slope (PAR) SF32431.7to $120 $3,780133896 9 ft

feet 2.0-3.0%436.8 Cross Slope (PAR) SF96447.5to $120 $11,556133897 9 ft

feet 2.0-3.0%459.4 Cross Slope (PAR) SF29462.6to $120 $3,456133898 9 ft

feet .27"468.7 Vertical Change LF9469.7to $75 $675133870 9 ft

feet 2.0-3.0%472.9 Cross Slope (PAR) SF22475.3to $120 $2,592133899 9 ft

$325,944.00TOTAL COST FOR: SHARON BVDW side of Starting at: AVE 17

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SHARON BVD

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

15865 SHARON BLVD

End Street Name

2108091447

Run ID

Sharon Bvd

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,98054787 5 ft

feet 4.0-5.0%9.2 Cross Slope (PAR) SF8125.3to $120 $9,66054788 5 ft

feet25.3 Key Note Segment 16858.9to54800 5 ft

feet .26"26.2 Vertical Change REF527.2to54777 5 ft

feet .56"41.7 Vertical Change REF542.7to54778 5 ft

feet 3.0-4.0%61.3 Cross Slope (PAR) SF562.3to $120 $60054789 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF9080.8to $120 $10,80054790 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF123107.8to $120 $14,70054791 5 ft

feet 4.0-5.0%108.2 Cross Slope (PAR) SF63120.8to $120 $7,56054792 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF57132.1to $120 $6,78054793 5 ft

feet 4.0-5.0%133.3 Cross Slope (PAR) SF53144.0to $120 $6,42054794 5 ft

feet 3.14"143.0 Vertical Change REF5144.0to54779 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF44153.5to $120 $5,28054795 5 ft

feet .43"147.7 Vertical Change REF5148.7to54780 5 ft

feet .78"159.2 Vertical Change SF5160.2to $75 $37554781 5 ft

feet .36"160.9 Vertical Change REF5161.9to54782 5 ft

feet 2.0-3.0%161.4 Cross Slope (PAR) SF67174.8to $120 $8,04054796 5 ft

feet .53"171.9 Vertical Change REF5172.9to54783 5 ft

feet 3.42"175.9 Vertical Change SF5176.9to $75 $37554784 5 ft

feet 2.0-3.0%177.1 Cross Slope (PAR) SF9178.8to $120 $1,02054797 5 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF71195.1to $120 $8,46054798 5 ft

feet 4.0-5.0%195.9 Cross Slope (PAR) SF104216.7to $120 $12,48054799 5 ft

feet .42"210.5 Vertical Change REF14213.2to54785 5 ft

feet 1.12"214.2 Vertical Change REF5215.2to54786 5 ft

$97,530.00TOTAL COST FOR: SHARON BVDN side of Starting at: COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF8611.5to $120 $10,27241697 8 ft

feet 5.0-6.0%17.3 Cross Slope (PAR) SF7026.1to $120 $8,44841698 8 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF9138.7to $120 $10,94441699 8 ft

feet 3.0-4.0%41.2 Cross Slope (PAR) SF2143.8to $120 $2,49641700 8 ft

feet 3.0-4.0%47.3 Cross Slope (PAR) SF10560.4to $120 $12,57641701 8 ft

feet -.26"48.8 Vertical Change REF849.8to41655 8 ft

feet .48"61.8 Vertical Change LF862.8to $75 $60041656 8 ft

feet 3.0-4.0%63.2 Cross Slope (PAR) SF12678.9to $120 $15,07241702 8 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF12694.6to $120 $15,07241703 8 ft

feet 4.0-5.0%100.0 Cross Slope (PAR) SF110113.7to $120 $13,15241704 8 ft

feet 2.0-3.0%114.2 Cross Slope (PAR) SF92125.7to $120 $11,04041705 8 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF87138.8to $120 $10,46441706 8 ft

feet 5.0-6.0%139.1 Cross Slope (PAR) SF11140.5to $120 $1,34441707 8 ft

feet 6.0-7.0%141.3 Cross Slope (PAR) SF8142.3to $120 $96041708 8 ft

feet 5.0-6.0%143.6 Cross Slope (PAR) SF114157.9to $120 $13,72841709 8 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF35163.2to $120 $4,22441710 8 ft

feet 2.0-3.0%163.6 Cross Slope (PAR) SF225191.7to $120 $26,97641711 8 ft

feet -.38"181.5 Vertical Change REF8182.5to41657 8 ft

feet 4.0-5.0%191.7 Cross Slope (PAR) SF225219.8to $120 $26,97641712 8 ft

feet 3.0-4.0%222.2 Cross Slope (PAR) SF106235.5to $120 $12,76841713 8 ft

feet 3.0-4.0%238.1 Cross Slope (PAR) SF150256.9to $120 $18,04841714 8 ft

feet -.33"251.5 Vertical Change REF8252.5to41658 8 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF52263.8to $120 $6,24041715 8 ft

feet 2.0-3.0%268.1 Cross Slope (PAR) SF165288.7to $120 $19,77641716 8 ft

feet .55"268.8 Vertical Change REF8269.8to41659 8 ft

feet -.27"289.9 Vertical Change LF8290.9to $75 $60041660 8 ft

feet 3.0-4.0%291.7 Cross Slope (PAR) SF10293.0to $120 $1,24841717 8 ft

feet 2.0-3.0%293.4 Cross Slope (PAR) SF65301.5to $120 $7,77641718 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 4.0-5.0%301.9 Cross Slope (PAR) SF11303.3to $120 $1,34441719 8 ft

feet 3.0-4.0%307.7 Cross Slope (PAR) SF45313.3to $120 $5,37641720 8 ft

feet 3.0-4.0%316.0 Cross Slope (PAR) SF195340.4to $120 $23,42441721 8 ft

feet 2.0-3.0%341.7 Cross Slope (PAR) SF89352.8to $120 $10,65641722 8 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF59363.2to $120 $7,10441723 8 ft

feet 2.0-3.0%371.2 Cross Slope (PAR) SF65379.3to $120 $7,77641724 8 ft

feet 2.0-3.0%383.3 Cross Slope (PAR) SF14385.1to $120 $1,72841725 8 ft

feet 2.0-3.0%388.9 Cross Slope (PAR) SF95400.8to $120 $11,42441726 8 ft

feet 2.0-3.0%403.8 Cross Slope (PAR) SF79413.7to $120 $9,50441727 8 ft

feet 3.0-4.0%416.8 Cross Slope (PAR) SF72425.8to $120 $8,64041728 8 ft

feet 3.0-4.0%428.7 Cross Slope (PAR) SF42434.0to $120 $5,08841729 8 ft

feet 2.0-3.0%434.0 Cross Slope (PAR) SF65442.1to $120 $7,77641730 8 ft

feet 4.0-5.0%442.8 Cross Slope (PAR) SF134459.6to $120 $16,12841731 8 ft

feet 3.0-4.0%465.8 Cross Slope (PAR) SF43471.2to $120 $5,18441732 8 ft

feet 2.0-3.0%474.2 Cross Slope (PAR) SF35478.6to $120 $4,22441733 8 ft

feet .26"475.5 Vertical Change REF8476.5to41661 8 ft

feet 4.0-5.0%479.1 Cross Slope (PAR) SF195503.5to $120 $23,42441734 8 ft

feet 2.0-3.0%503.7 Cross Slope (PAR) SF29507.3to $120 $3,45641735 8 ft

feet 4.0-5.0%507.8 Cross Slope (PAR) SF116522.3to $120 $13,92041736 8 ft

feet 3.0-4.0%525.8 Cross Slope (PAR) SF15527.7to $120 $1,82441737 8 ft

feet 2.0-3.0%527.7 Cross Slope (PAR) SF66536.0to $120 $7,96841738 8 ft

feet .54"528.2 Vertical Change REF8529.2to41662 8 ft

feet 4.0-5.0%536.3 Cross Slope (PAR) SF64544.3to $120 $7,68041739 8 ft

feet 2.0-3.0%544.3 Cross Slope (PAR) SF18546.6to $120 $2,20841740 8 ft

feet 3.0-4.0%549.5 Cross Slope (PAR) SF68558.0to $120 $8,16041741 8 ft

feet 2.0-3.0%558.0 Cross Slope (PAR) SF230586.8to $120 $27,64841742 8 ft

feet -.26"588.4 Vertical Change LF8589.4to $75 $60041663 8 ft

feet 2.0-3.0%596.9 Cross Slope (PAR) SF132613.4to $120 $15,84041743 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet -.26"605.7 Vertical Change REF8606.7to41664 8 ft

feet 3.0-4.0%618.3 Cross Slope (PAR) SF26621.6to $120 $3,16841744 8 ft

feet 2.0-3.0%624.5 Cross Slope (PAR) SF295661.4to $120 $35,42441745 8 ft

feet .69"631.6 Vertical Change REF8632.6to41665 8 ft

feet 4.0-5.0%664.3 Cross Slope (PAR) SF65672.4to $120 $7,77641746 8 ft

feet 3.0-4.0%675.7 Cross Slope (PAR) SF207701.6to $120 $24,86441747 8 ft

feet -.27"682.5 Vertical Change REF8683.5to41667 8 ft

feet 4.0-5.0%707.8 Cross Slope (PAR) SF146726.1to $120 $17,56841748 8 ft

feet -.3"717.0 Vertical Change REF8718.0to41668 8 ft

feet 3.0-4.0%730.4 Cross Slope (PAR) SF51736.8to $120 $6,14441749 8 ft

feet 2.0-3.0%737.6 Cross Slope (PAR) SF89748.7to $120 $10,65641750 8 ft

feet 3.0-4.0%750.8 Cross Slope (PAR) SF188774.3to $120 $22,56041751 8 ft

feet 3.0-4.0%778.6 Cross Slope (PAR) SF17780.7to $120 $2,01641752 8 ft

feet 2.0-3.0%781.7 Cross Slope (PAR) SF78791.5to $120 $9,40841753 8 ft

feet 3.0-4.0%794.2 Cross Slope (PAR) SF9795.3to $120 $1,05641754 8 ft

feet 5.0-6.0%797.2 Cross Slope (PAR) SF15799.1to $120 $1,82441755 8 ft

feet 3.0-4.0%801.4 Cross Slope (PAR) SF19803.8to $120 $2,30441756 8 ft

feet 4.0-5.0%808.0 Cross Slope (PAR) SF64816.0to $120 $7,68041757 8 ft

feet 2.0-3.0%816.3 Cross Slope (PAR) SF252847.8to $120 $30,24041758 8 ft

feet .35"822.5 Vertical Change REF8823.5to41669 8 ft

feet 3.0-4.0%850.8 Cross Slope (PAR) SF35855.2to $120 $4,22441759 8 ft

feet -.26"856.0 Vertical Change REF8857.0to41670 8 ft

feet 2.0-3.0%856.8 Cross Slope (PAR) SF18859.1to $120 $2,20841760 8 ft

feet 2.0-3.0%861.6 Cross Slope (PAR) SF113875.7to $120 $13,53641761 8 ft

feet -.28"872.5 Vertical Change REF8873.5to41671 8 ft

feet 1.11"879.6 Vertical Change SF8880.6to $75 $60041672 8 ft

feet 2.0-3.0%880.7 Cross Slope (PAR) SF70889.5to $120 $8,44841762 8 ft

feet 2.0-3.0%891.7 Cross Slope (PAR) SF177913.8to $120 $21,21641763 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 3.0-4.0%916.3 Cross Slope (PAR) SF204941.8to $120 $24,48041764 8 ft

feet 2.0-3.0%942.6 Cross Slope (PAR) SF70951.3to $120 $8,35241765 8 ft

feet .37"943.2 Vertical Change REF8944.2to41673 8 ft

feet 4.0-5.0%953.5 Cross Slope (PAR) SF161973.6to $120 $19,29641766 8 ft

feet 4.0-5.0%977.3 Cross Slope (PAR) SF24980.3to $120 $2,88041767 8 ft

feet 2.0-3.0%981.1 Cross Slope (PAR) SF106994.3to $120 $12,67241768 8 ft

feet 2.0-3.0%997.8 Cross Slope (PAR) SF11999.2to $120 $1,34441769 8 ft

feet 2.0-3.0%1004.4 Cross Slope (PAR) SF301008.2to $120 $3,64841770 8 ft

feet 4.0-5.0%1010.0 Cross Slope (PAR) SF931021.6to $120 $11,13641771 8 ft

feet .28"1012.5 Vertical Change LF81013.5to $75 $60041674 8 ft

feet 2.0-3.0%1021.8 Cross Slope (PAR) SF431027.2to $120 $5,18441772 8 ft

feet 3.0-4.0%1032.7 Cross Slope (PAR) SF531039.3to $120 $6,33641773 8 ft

feet 3.0-4.0%1045.6 Cross Slope (PAR) SF111047.0to $120 $1,34441774 8 ft

feet .3"1047.8 Vertical Change REF81048.8to41675 8 ft

feet 2.0-3.0%1048.0 Cross Slope (PAR) SF2791082.9to $120 $33,50441775 8 ft

feet 3.0-4.0%1085.3 Cross Slope (PAR) SF1001097.8to $120 $12,00041776 8 ft

feet 2.0-3.0%1098.4 Cross Slope (PAR) SF131100.0to $120 $1,53641777 8 ft

feet 5.0-6.0%1103.4 Cross Slope (PAR) SF311107.3to $120 $3,74441778 8 ft

feet .36"1105.6 Vertical Change REF81106.6to41676 8 ft

feet 3.0-4.0%1107.3 Cross Slope (PAR) SF101108.6to $120 $1,24841779 8 ft

feet 2.0-3.0%1109.5 Cross Slope (PAR) SF531116.1to $120 $6,33641780 8 ft

feet 3.0-4.0%1119.3 Cross Slope (PAR) SF701128.1to $120 $8,44841781 8 ft

feet 2.0-3.0%1128.1 Cross Slope (PAR) SF351132.5to $120 $4,22441782 8 ft

feet 3.0-4.0%1136.4 Cross Slope (PAR) SF1691157.5to $120 $20,25641783 8 ft

feet 4.0-5.0%1160.4 Cross Slope (PAR) SF2861196.2to $120 $34,36841784 8 ft

feet -.43"1185.0 Vertical Change REF81186.0to41677 8 ft

feet 3.0-4.0%1199.4 Cross Slope (PAR) SF341203.6to $120 $4,03241785 8 ft

feet 2.0-3.0%1205.2 Cross Slope (PAR) SF2701238.9to $120 $32,35241786 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet .42"1230.7 Vertical Change REF81231.7to41678 8 ft

feet 3.0-4.0%1241.5 Cross Slope (PAR) SF661249.7to $120 $7,87241787 8 ft

feet -.27"1241.7 Vertical Change REF81242.7to41679 8 ft

feet 2.0-3.0%1249.7 Cross Slope (PAR) SF1011262.3to $120 $12,09641788 8 ft

feet 3.0-4.0%1264.4 Cross Slope (PAR) SF521270.9to $120 $6,24041789 8 ft

feet -.38"1272.1 Vertical Change LF81273.1to $75 $60041680 8 ft

feet 3.0-4.0%1275.2 Cross Slope (PAR) SF4221328.0to $120 $50,68841790 8 ft

feet -.9"1297.6 Vertical Change SF81298.6to $75 $60041681 8 ft

feet .26"1305.7 Vertical Change REF81306.7to41682 8 ft

feet 3.0-4.0%1331.2 Cross Slope (PAR) SF641339.2to $120 $7,68041791 8 ft

feet 2.0-3.0%1345.5 Cross Slope (PAR) SF111346.9to $120 $1,34441792 8 ft

feet 2.0-3.0%1349.5 Cross Slope (PAR) SF361354.0to $120 $4,32041793 8 ft

feet 5.0-6.0%1357.3 Cross Slope (PAR) SF131358.9to $120 $1,53641794 8 ft

feet .9"1358.0 Vertical Change REF81359.0to41683 8 ft

feet 2.0-3.0%1362.5 Cross Slope (PAR) SF501368.7to $120 $5,95241795 8 ft

feet -.36"1375.1 Vertical Change REF81376.1to41684 8 ft

feet 2.0-3.0%1375.1 Cross Slope (PAR) SF1671396.0to $120 $20,06441796 8 ft

feet .39"1390.9 Vertical Change REF81391.9to41685 8 ft

feet 2.0-3.0%1401.5 Cross Slope (PAR) SF141403.2to $120 $1,63241797 8 ft

feet 2.0-3.0%1408.0 Cross Slope (PAR) SF241411.0to $120 $2,88041798 8 ft

feet .43"1409.8 Vertical Change REF81410.8to41686 8 ft

feet 2.0-3.0%1413.1 Cross Slope (PAR) SF1021425.8to $120 $12,19241799 8 ft

feet 2.0-3.0%1432.0 Cross Slope (PAR) SF361436.5to $120 $4,32041800 8 ft

feet 3.0-4.0%1439.4 Cross Slope (PAR) SF141441.1to $120 $1,63241801 8 ft

feet -.31"1444.3 Vertical Change LF81445.3to $75 $60041687 8 ft

feet 2.0-3.0%1447.3 Cross Slope (PAR) SF381452.0to $120 $4,51241802 8 ft

feet 2.0-3.0%1462.3 Cross Slope (PAR) SF1561481.8to $120 $18,72041803 8 ft

feet 3.0-4.0%1484.2 Cross Slope (PAR) SF371488.8to $120 $4,41641804 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1493.8 Cross Slope (PAR) SF1711515.2to $120 $20,54441805 8 ft

feet .67"1496.7 Vertical Change SF81497.7to $75 $60041688 8 ft

feet 3.0-4.0%1517.3 Cross Slope (PAR) SF221520.1to $120 $2,68841806 8 ft

feet 2.0-3.0%1523.3 Cross Slope (PAR) SF2001548.3to $120 $24,00041807 8 ft

feet 2.0-3.0%1550.9 Cross Slope (PAR) SF1431568.8to $120 $17,18441808 8 ft

feet 2.0-3.0%1571.7 Cross Slope (PAR) SF731580.8to $120 $8,73641809 8 ft

feet 2.0-3.0%1583.8 Cross Slope (PAR) SF501590.0to $120 $5,95241810 8 ft

feet 2.0-3.0%1594.6 Cross Slope (PAR) SF271598.0to $120 $3,26441811 8 ft

feet 3.0-4.0%1600.5 Cross Slope (PAR) SF381605.3to $120 $4,60841812 8 ft

feet 2.0-3.0%1605.7 Cross Slope (PAR) SF161607.7to $120 $1,92041813 8 ft

feet 2.0-3.0%1620.5 Cross Slope (PAR) SF5061683.8to $120 $60,76841814 8 ft

feet 4.0-5.0%1684.7 Cross Slope (PAR) SF131686.3to $120 $1,53641815 8 ft

feet 3.0-4.0%1692.8 Cross Slope (PAR) SF251695.9to $120 $2,97641816 8 ft

feet 2.0-3.0%1695.9 Cross Slope (PAR) SF1621716.2to $120 $19,48841817 8 ft

feet 4.0-5.0%1717.1 Cross Slope (PAR) SF281720.6to $120 $3,36041818 8 ft

feet 2.0-3.0%1721.6 Cross Slope (PAR) SF91722.7to $120 $1,05641819 8 ft

feet 3.0-4.0%1725.3 Cross Slope (PAR) SF161727.3to $120 $1,92041820 8 ft

feet 2.0-3.0%1727.3 Cross Slope (PAR) SF361731.8to $120 $4,32041821 8 ft

feet 2.0-3.0%1734.8 Cross Slope (PAR) SF341739.0to $120 $4,03241822 8 ft

feet 2.0-3.0%1742.9 Cross Slope (PAR) SF111744.3to $120 $1,34441823 8 ft

feet 2.0-3.0%1747.5 Cross Slope (PAR) SF671755.9to $120 $8,06441824 8 ft

feet 2.0-3.0%1766.4 Cross Slope (PAR) SF141768.1to $120 $1,63241825 8 ft

feet 2.0-3.0%1770.3 Cross Slope (PAR) SF101771.6to $120 $1,24841826 8 ft

feet .46"1772.2 Vertical Change LF81773.2to $75 $60041689 8 ft

feet 2.0-3.0%1777.2 Cross Slope (PAR) SF1981802.0to $120 $23,80841827 8 ft

feet .33"1789.5 Vertical Change REF81790.5to41690 8 ft

feet 3.0-4.0%1804.3 Cross Slope (PAR) SF321808.3to $120 $3,84041828 8 ft

feet 2.0-3.0%1809.6 Cross Slope (PAR) SF1971834.2to $120 $23,61641829 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%1836.3 Cross Slope (PAR) SF571843.4to $120 $6,81641830 8 ft

feet 3.0-4.0%1845.6 Cross Slope (PAR) SF761855.1to $120 $9,12041831 8 ft

feet .32"1857.8 Vertical Change LF81858.8to $75 $60041691 8 ft

feet 2.0-3.0%1860.2 Cross Slope (PAR) SF741869.4to $120 $8,83241832 8 ft

feet 2.0-3.0%1875.9 Cross Slope (PAR) SF2421906.1to $120 $28,99241833 8 ft

feet .41"1901.5 Vertical Change REF81902.5to41692 8 ft

feet 2.0-3.0%1911.4 Cross Slope (PAR) SF1261927.2to $120 $15,16841834 8 ft

feet 3.0-4.0%1930.4 Cross Slope (PAR) SF181932.7to $120 $2,20841835 8 ft

feet 2.0-3.0%1933.3 Cross Slope (PAR) SF161935.3to $120 $1,92041836 8 ft

feet -.28"1936.2 Vertical Change LF81937.2to $75 $60041693 8 ft

feet 2.0-3.0%1939.2 Cross Slope (PAR) SF191941.6to $120 $2,30441837 8 ft

feet 2.0-3.0%1946.4 Cross Slope (PAR) SF511952.8to $120 $6,14441838 8 ft

feet 2.0-3.0%1955.2 Cross Slope (PAR) SF291958.8to $120 $3,45641839 8 ft

feet 2.0-3.0%1963.3 Cross Slope (PAR) SF791973.2to $120 $9,50441840 8 ft

feet -.34"1969.5 Vertical Change REF81970.5to41694 8 ft

feet 4.0-5.0%1974.2 Cross Slope (PAR) SF131975.8to $120 $1,53641841 8 ft

feet 3.0-4.0%1979.8 Cross Slope (PAR) SF1021992.6to $120 $12,28841842 8 ft

feet 5.0-6.0%1994.3 Cross Slope (PAR) SF281997.8to $120 $3,36041843 8 ft

feet 3.0-4.0%1998.3 Cross Slope (PAR) SF1652018.9to $120 $19,77641844 8 ft

feet 2.0-3.0%2019.2 Cross Slope (PAR) SF1022032.0to $120 $12,28841845 8 ft

feet 2.0-3.0%2034.4 Cross Slope (PAR) SF2512065.8to $120 $30,14441846 8 ft

feet 4.0-5.0%2066.1 Cross Slope (PAR) SF632074.0to $120 $7,58441847 8 ft

feet 2.0-3.0%2074.5 Cross Slope (PAR) SF1492093.1to $120 $17,85641848 8 ft

feet 2.0-3.0%2095.5 Cross Slope (PAR) SF232098.4to $120 $2,78441849 8 ft

feet 2.0-3.0%2101.2 Cross Slope (PAR) SF482107.2to $120 $5,76041850 8 ft

feet 3.0-4.0%2115.7 Cross Slope (PAR) SF1092129.3to $120 $13,05641851 8 ft

feet 2.0-3.0%2129.8 Cross Slope (PAR) SF532136.4to $120 $6,33641852 8 ft

feet .68"2130.4 Vertical Change REF82131.4to41695 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW SHARON BVD

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2105201614

Run ID

Sharon Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%2139.8 Cross Slope (PAR) SF782149.5to $120 $9,31241853 8 ft

feet 4.0-5.0%2151.3 Cross Slope (PAR) SF552158.2to $120 $6,62441854 8 ft

feet 2.0-3.0%2161.4 Cross Slope (PAR) SF102162.6to $120 $1,15241855 8 ft

feet 3.0-4.0%2165.1 Cross Slope (PAR) SF732174.2to $120 $8,73641856 8 ft

feet 2.0-3.0%2175.6 Cross Slope (PAR) SF302179.4to $120 $3,64841857 8 ft

feet 2.0-3.0%2183.8 Cross Slope (PAR) SF602191.3to $120 $7,20041858 8 ft

feet 2.0-3.0%2194.1 Cross Slope (PAR) SF502200.3to $120 $5,95241859 8 ft

$1,675,200.00TOTAL COST FOR: SHARON BVDSW side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2105201536

Run ID

Sharon Bvd

69

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5510.9to $120 $6,54041526 5 ft

feet 2.0-3.0%11.1 Cross Slope (PAR) SF5922.8to $120 $7,02041527 5 ft

feet 4.0-5.0%22.8 Cross Slope (PAR) SF2026.8to $120 $2,40041528 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF3735.1to $120 $4,44041529 5 ft

feet 4.0-5.0%35.1 Cross Slope (PAR) SF2640.3to $120 $3,12041530 5 ft

feet 5.0-6.0%43.8 Cross Slope (PAR) SF645.0to $120 $72041531 5 ft

feet 6.0-7.0%45.0 Cross Slope (PAR) SF746.4to $120 $84041532 5 ft

feet 8.0-9.0%48.8 Cross Slope (PAR) SF2052.8to $120 $2,40041533 5 ft

$27,480.00TOTAL COST FOR: SHARON BVDNE side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

HARDING AVE

Survey Street Name Starting Street Name

WILSON AVE

End Street Name

2105201545

Run ID

Sharon Bvd

82

ID Sidewalk Width

Priority

feet 2.0-3.0%5.3 Cross Slope (PAR) SF4113.5to $120 $4,92041566 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF12943.1to $120 $15,48041567 5 ft

feet -.33"33.1 Vertical Change REF534.1to41555 5 ft

feet .53"41.2 Vertical Change REF1844.8to41556 5 ft

feet 5.0-6.0%44.1 Cross Slope (PAR) SF3150.2to $120 $3,66041568 5 ft

feet .29"48.0 Vertical Change REF549.0to41557 5 ft

feet .27"52.4 Vertical Change REF1455.1to41558 5 ft

feet 3.0-4.0%53.0 Cross Slope (PAR) SF3259.4to $120 $3,84041569 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF1363.3to $120 $1,50041570 5 ft

feet .62"61.0 Vertical Change REF562.0to41559 5 ft

feet 4.0-5.0%64.9 Cross Slope (PAR) SF12589.9to $120 $15,00041571 5 ft

feet 1.91"77.6 Vertical Change REF578.6to41560 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF3697.7to $120 $4,26041572 5 ft

feet .33"93.4 Vertical Change REF594.4to41561 5 ft

feet97.7 Key Note Segment 67111.0to41587 5 ft

feet .31"109.7 Vertical Change REF5110.7to41562 5 ft

feet 2.0-3.0%113.4 Cross Slope (PAR) SF7114.8to $120 $84041573 5 ft

feet .27"113.7 Vertical Change REF5114.7to41563 5 ft

feet 4.0-5.0%117.7 Cross Slope (PAR) SF102138.0to $120 $12,18041574 5 ft

feet 5.0-6.0%140.7 Cross Slope (PAR) SF11142.8to $120 $1,26041575 5 ft

feet 6.0-7.0%145.3 Cross Slope (PAR) SF8146.9to $120 $96041576 5 ft

feet 5.0-6.0%147.8 Cross Slope (PAR) SF28153.4to $120 $3,36041577 5 ft

feet155.0 Key Note Segment 89172.8to41588 5 ft

feet .39"156.6 Vertical Change REF5157.6to41564 5 ft

feet 2.0-3.0%181.1 Cross Slope (PAR) SF28186.7to $120 $3,36041578 5 ft

feet186.7 Key Note Segment 101206.9to41589 5 ft

feet 4.0-5.0%206.9 Cross Slope (Driveway) SF12209.3to $40 $48041579 5 ft

feet 4.0-5.0%212.9 Cross Slope (PAR) SF95231.9to $120 $11,40041580 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

HARDING AVE

Survey Street Name Starting Street Name

WILSON AVE

End Street Name

2105201545

Run ID

Sharon Bvd

82

ID Sidewalk Width

Priority

feet 2.0-3.0%232.7 Cross Slope (PAR) SF141260.9to $120 $16,92041581 5 ft

feet260.9 Key Note Segment 96280.0to41590 5 ft

feet .27"262.8 Vertical Change REF5263.8to41565 5 ft

feet 3.0-4.0%282.4 Cross Slope (PAR) SF109304.1to $120 $13,02041582 5 ft

feet 2.0-3.0%304.1 Cross Slope (PAR) SF39311.9to $120 $4,68041583 5 ft

feet 4.0-5.0%312.9 Cross Slope (PAR) SF18316.4to $120 $2,10041584 5 ft

feet 2.0-3.0%317.9 Cross Slope (PAR) SF8319.4to $120 $90041585 5 ft

feet 2.0-3.0%322.1 Cross Slope (PAR) SF14324.9to $120 $1,68041586 5 ft

$121,800.00TOTAL COST FOR: SHARON BVDNE side of Starting at: HARDING AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

OWENS ST

Survey Street Name Starting Street Name

HARDING AVE

End Street Name

2105201540

Run ID

Sharon Bvd

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF286.3to $120 $3,30041538 5 ft

feet 4.0-5.0%6.9 Cross Slope (PAR) SF8123.0to $120 $9,66041539 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF10645.3to $120 $12,66041540 5 ft

feet -.31"40.6 Vertical Change REF541.6to41534 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF6959.0to $120 $8,22041541 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF6174.0to $120 $7,32041542 5 ft

feet .32"68.5 Vertical Change REF569.5to41535 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF3882.9to $120 $4,56041543 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF687.2to $120 $66041544 5 ft

feet 2.0-3.0%87.6 Cross Slope (PAR) SF989.4to $120 $1,08041545 5 ft

feet .34"92.1 Vertical Change LF593.1to $75 $37541536 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF1699.8to $120 $1,86041546 5 ft

feet 2.0-3.0%114.7 Cross Slope (PAR) SF31120.9to $120 $3,72041547 5 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF44131.9to $120 $5,22041548 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF58146.4to $120 $6,96041549 5 ft

feet 4.0-5.0%146.9 Cross Slope (PAR) SF100166.8to $120 $11,94041550 5 ft

feet .28"160.3 Vertical Change REF5161.3to41537 5 ft

feet 2.0-3.0%167.9 Cross Slope (PAR) SF83184.4to $120 $9,90041551 5 ft

feet 4.0-5.0%185.4 Cross Slope (PAR) SF32191.7to $120 $3,78041552 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF15194.8to $120 $1,80041553 5 ft

$93,015.00TOTAL COST FOR: SHARON BVDNE side of Starting at: OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHARON BVD

Street Side

PARKING LOT ENTRANCE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2202111609

Run ID

Sharon Bvd

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF141.6to $120 $1,728133902 9 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF386.8to $120 $4,536133903 9 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF15827.9to $120 $19,008133904 9 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF18558.3to $120 $22,140133905 9 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF17592.6to $120 $20,952133906 9 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF61102.0to $120 $7,344133907 9 ft

feet .26"107.1 Vertical Change LF9108.1to $75 $675133900 9 ft

feet 2.0-3.0%146.4 Cross Slope (PAR) SF151163.2to $120 $18,144133908 9 ft

feet -.27"154.9 Vertical Change REF9155.9to133901 9 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF35170.8to $120 $4,212133909 9 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF58180.3to $120 $6,912133910 9 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF35196.5to $120 $4,212133911 9 ft

$109,863.00TOTAL COST FOR: SHARON BVDW side of Starting at: PARKING LOT ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2105201528

Run ID

Sharon Bvd

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF102.3to $120 $1,20041452 5 ft

feet 2.0-3.0%5.6 Cross Slope (PAR) SF117.7to $120 $1,26041453 5 ft

feet .68"8.9 Vertical Change SF59.9to $75 $37541446 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF2821.9to $120 $3,36041454 5 ft

feet .35"25.2 Vertical Change LF526.2to $75 $37541447 5 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF1632.0to $120 $1,86041455 5 ft

feet 4.0-5.0%32.6 Cross Slope (PAR) SF14160.8to $120 $16,92041456 5 ft

feet 1.73"53.9 Vertical Change REF554.9to41448 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF4070.3to $120 $4,74041457 5 ft

feet 3.0-4.0%73.3 Cross Slope (PAR) SF674.5to $120 $72041458 5 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF5986.9to $120 $7,08041459 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF3396.5to $120 $3,90041460 5 ft

feet98.0 Key Note Segment 113120.6to41486 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF9129.8to $120 $1,08041461 5 ft

feet 3.0-4.0%135.1 Cross Slope (PAR) SF6136.3to $120 $72041462 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF46149.0to $120 $5,52041463 5 ft

feet 3.0-4.0%153.8 Cross Slope (PAR) SF10155.8to $120 $1,20041464 5 ft

feet 3.0-4.0%159.6 Cross Slope (PAR) SF24164.4to $120 $2,88041465 5 ft

feet 3.0-4.0%166.8 Cross Slope (PAR) SF16169.9to $120 $1,86041466 5 ft

feet 2.0-3.0%176.9 Cross Slope (PAR) SF100196.8to $120 $11,94041467 5 ft

feet 3.0-4.0%199.3 Cross Slope (PAR) SF60211.3to $120 $7,20041468 5 ft

feet -.26"208.6 Vertical Change REF5209.6to41449 5 ft

feet 3.0-4.0%214.5 Cross Slope (PAR) SF41222.7to $120 $4,92041469 5 ft

feet 2.0-3.0%223.1 Cross Slope (PAR) SF49232.8to $120 $5,82041470 5 ft

feet .39"229.5 Vertical Change REF5230.5to41450 5 ft

feet 3.0-4.0%237.0 Cross Slope (PAR) SF15239.9to $120 $1,74041471 5 ft

feet 3.0-4.0%243.0 Cross Slope (PAR) SF48252.6to $120 $5,76041472 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF6256.1to $120 $72041473 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

RIVERSIDE DR

Survey Street Name Starting Street Name

W SOUTH ST

End Street Name

2105201528

Run ID

Sharon Bvd

63

ID Sidewalk Width

Priority

feet 3.0-4.0%258.8 Cross Slope (PAR) SF6260.0to $120 $72041474 5 ft

feet 2.0-3.0%260.2 Cross Slope (PAR) SF33266.8to $120 $3,96041475 5 ft

feet 4.0-5.0%266.8 Cross Slope (PAR) SF20270.8to $120 $2,40041476 5 ft

feet272.8 Key Note Segment 96292.0to41487 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF85313.7to $120 $10,14041477 5 ft

feet 2.0-3.0%316.5 Cross Slope (PAR) SF64329.3to $120 $7,68041478 5 ft

feet 3.0-4.0%333.6 Cross Slope (PAR) SF19337.3to $120 $2,22041479 5 ft

feet 2.0-3.0%339.8 Cross Slope (PAR) SF84356.5to $120 $10,02041480 5 ft

feet 3.0-4.0%359.8 Cross Slope (PAR) SF14362.6to $120 $1,68041481 5 ft

feet 2.0-3.0%363.7 Cross Slope (PAR) SF18367.3to $120 $2,16041482 5 ft

feet 3.0-4.0%375.8 Cross Slope (PAR) SF42384.1to $120 $4,98041483 5 ft

feet 3.0-4.0%386.6 Cross Slope (PAR) SF73401.1to $120 $8,70041484 5 ft

feet 3.0-4.0%403.4 Cross Slope (PAR) SF62415.7to $120 $7,38041485 5 ft

feet 3.08"418.1 Vertical Change SF5419.1to $75 $37541451 5 ft

$155,565.00TOTAL COST FOR: SHARON BVDNE side of Starting at: RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2105201533

Run ID

Sharon Bvd

69

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,16041500 5 ft

feet 4.0-5.0%9.1 Cross Slope (PAR) SF14137.2to $120 $16,86041501 5 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF3343.8to $120 $3,96041502 5 ft

feet .36"41.0 Vertical Change REF542.0to41489 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF4355.4to $120 $5,16041503 5 ft

feet55.4 Key Note Segment 12580.3to41525 5 ft

feet .54"56.6 Vertical Change REF557.6to41490 5 ft

feet 2.0-3.0%80.5 Cross Slope (Driveway) SF6793.8to $40 $2,66041504 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF38104.9to $120 $4,56041505 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF52117.8to $120 $6,24041506 5 ft

feet .28"118.9 Vertical Change LF5119.9to $75 $37541491 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF376197.2to $120 $45,06041507 5 ft

feet .33"145.2 Vertical Change REF5146.2to41492 5 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF132227.2to $120 $15,84041508 5 ft

feet 2.0-3.0%228.0 Cross Slope (PAR) SF12230.3to $120 $1,38041509 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF23239.8to $120 $2,76041510 5 ft

feet .38"236.6 Vertical Change REF5237.6to41493 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF16246.9to $120 $1,86041511 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF24255.0to $120 $2,82041512 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF113282.8to $120 $13,62041513 5 ft

feet 4.0-5.0%283.2 Cross Slope (PAR) SF18286.8to $120 $2,16041514 5 ft

feet 2.0-3.0%291.1 Cross Slope (PAR) SF105312.2to $120 $12,66041515 5 ft

feet 2.0-3.0%316.0 Cross Slope (PAR) SF77331.4to $120 $9,24041516 5 ft

feet 2.0-3.0%336.9 Cross Slope (PAR) SF71351.1to $120 $8,52041517 5 ft

feet -.36"353.6 Vertical Change REF5354.6to41494 5 ft

feet 2.0-3.0%354.4 Cross Slope (PAR) SF37361.7to $120 $4,38041518 5 ft

feet 2.0-3.0%363.8 Cross Slope (PAR) SF165396.8to $120 $19,80041519 5 ft

feet .32"379.8 Vertical Change REF5380.8to41495 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2105201533

Run ID

Sharon Bvd

69

ID Sidewalk Width

Priority

feet .35"392.6 Vertical Change REF5393.6to41496 5 ft

feet 4.0-5.0%397.3 Cross Slope (PAR) SF55408.2to $120 $6,54041520 5 ft

feet .27"405.7 Vertical Change REF5406.7to41497 5 ft

feet 2.0-3.0%408.7 Cross Slope (PAR) SF106429.9to $120 $12,72041521 5 ft

feet .33"419.1 Vertical Change REF5420.1to41498 5 ft

feet .27"432.2 Vertical Change REF5433.2to41499 5 ft

feet 2.0-3.0%432.8 Cross Slope (PAR) SF7434.2to $120 $84041522 5 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF18441.4to $120 $2,10041523 5 ft

feet 2.0-3.0%445.0 Cross Slope (PAR) SF90462.9to $120 $10,74041524 5 ft

$215,015.00TOTAL COST FOR: SHARON BVDNE side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

WILSON AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2105201550

Run ID

Sharon Bvd

103

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.7to $120 $1,02041597 5 ft

feet 5.0-6.0%2.5 Cross Slope (PAR) SF15132.8to $120 $18,18041598 5 ft

feet 3.0-4.0%33.0 Cross Slope (PAR) SF7147.1to $120 $8,46041599 5 ft

feet 5.0-6.0%47.5 Cross Slope (PAR) SF1951.3to $120 $2,28041600 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF23398.3to $120 $27,90041601 5 ft

feet 4.0-5.0%101.5 Cross Slope (PAR) SF62113.8to $120 $7,38041602 5 ft

feet -.3"102.1 Vertical Change REF5103.1to41591 5 ft

feet 3.0-4.0%119.7 Cross Slope (PAR) SF77135.0to $120 $9,18041603 5 ft

feet 4.0-5.0%137.9 Cross Slope (PAR) SF25142.8to $120 $2,94041604 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF12146.7to $120 $1,44041605 5 ft

feet147.6 Key Note Segment 104168.3to41619 5 ft

feet -.33"167.8 Vertical Change REF17171.2to41592 5 ft

feet 2.0-3.0%168.3 Cross Slope (Driveway) SF61180.5to $40 $2,44041606 5 ft

feet 4.0-5.0%180.5 Cross Slope (PAR) SF127205.9to $120 $15,24041607 5 ft

feet .27"187.6 Vertical Change REF5188.6to41593 5 ft

feet 4.0-5.0%209.6 Cross Slope (PAR) SF271263.7to $120 $32,46041608 5 ft

feet -.36"263.0 Vertical Change REF5264.0to41594 5 ft

feet 2.0-3.0%264.2 Cross Slope (PAR) SF12266.5to $120 $1,38041609 5 ft

feet 2.0-3.0%283.0 Cross Slope (PAR) SF37290.3to $120 $4,38041610 5 ft

feet 4.0-5.0%290.3 Cross Slope (PAR) SF15293.2to $120 $1,74041611 5 ft

feet .28"291.7 Vertical Change REF5292.7to41595 5 ft

feet 6.0-7.0%293.2 Cross Slope (PAR) SF13295.7to $120 $1,50041612 5 ft

feet 4.0-5.0%297.6 Cross Slope (PAR) SF5298.6to $120 $60041613 5 ft

feet -.28"299.0 Vertical Change LF5300.0to $75 $37541596 5 ft

feet 4.0-5.0%302.5 Cross Slope (PAR) SF24307.3to $120 $2,88041614 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF5309.3to $120 $60041615 5 ft

feet 2.0-3.0%312.3 Cross Slope (PAR) SF5313.3to $120 $60041616 5 ft

feet 2.0-3.0%315.8 Cross Slope (PAR) SF10317.8to $120 $1,20041617 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE SHARON BVD

Street Side

WILSON AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2105201550

Run ID

Sharon Bvd

103

ID Sidewalk Width

Priority

feet 3.0-4.0%320.6 Cross Slope (PAR) SF8322.3to $120 $1,02041618 5 ft

$145,195.00TOTAL COST FOR: SHARON BVDNE side of Starting at: WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W SHELLEY COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151017

Run ID

Shelley
Cove

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $66067763 5 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF145.9to $120 $1,62067764 5 ft

feet 5.0-6.0%7.7 Cross Slope (PAR) SF2111.9to $120 $2,52067765 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF513.7to $120 $60067766 5 ft

feet13.8 Key Note Segment 9232.3to67805 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF3039.8to $120 $3,60067767 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF9463.1to $120 $11,28067768 5 ft

feet .28"51.4 Vertical Change REF552.4to67747 5 ft

feet63.1 Key Note Segment 7678.3to67806 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF682.9to $120 $66067769 5 ft

feet 3.0-4.0%87.3 Cross Slope (PAR) SF588.3to $120 $60067770 5 ft

feet89.8 Key Note Segment 83106.3to67807 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF5107.8to $120 $60067771 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF8111.7to $120 $90067772 5 ft

feet 3.0-4.0%114.1 Cross Slope (PAR) SF8115.6to $120 $90067773 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF52129.9to $120 $6,18067774 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF13135.4to $120 $1,56067775 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF37152.5to $120 $4,38067776 5 ft

feet157.7 Key Note Segment 80173.6to67808 5 ft

feet .42"166.9 Vertical Change REF5167.9to67748 5 ft

feet .38"174.2 Vertical Change REF5175.2to67749 5 ft

feet 5.0-6.0%179.7 Cross Slope (PAR) SF19183.4to $120 $2,22067777 5 ft

feet 6.0-7.0%185.1 Cross Slope (PAR) SF9186.8to $120 $1,02067778 5 ft

feet 5.0-6.0%186.8 Cross Slope (PAR) SF7188.1to $120 $78067779 5 ft

feet 3.0-4.0%192.4 Cross Slope (PAR) SF5193.4to $120 $60067780 5 ft

feet 2.0-3.0%195.2 Cross Slope (PAR) SF45204.1to $120 $5,34067781 5 ft

feet205.3 Key Note Segment 134232.1to67809 5 ft

feet .34"216.8 Vertical Change REF5217.8to67750 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W SHELLEY COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151017

Run ID

Shelley
Cove

54

ID Sidewalk Width

Priority

feet 2.0-3.0%233.0 Cross Slope (PAR) SF46242.2to $120 $5,52067782 5 ft

feet242.8 Key Note Segment 93261.3to67810 5 ft

feet .37"253.3 Vertical Change REF5254.3to67751 5 ft

feet 2.0-3.0%265.2 Cross Slope (PAR) SF81281.4to $120 $9,72067783 5 ft

feet281.8 Key Note Segment 89299.5to67811 5 ft

feet -.3"293.2 Vertical Change REF5294.2to67753 5 ft

feet .32"296.1 Vertical Change REF5297.1to67754 5 ft

feet307.6 Key Note Segment 83324.3to67812 5 ft

feet .41"309.8 Vertical Change REF5310.8to67756 5 ft

feet 2.0-3.0%329.0 Cross Slope (PAR) SF19332.7to $120 $2,22067784 5 ft

feet339.7 Key Note Segment 90357.6to67813 5 ft

feet 2.0-3.0%363.0 Cross Slope (PAR) SF129388.8to $120 $15,48067785 5 ft

feet 3.0-4.0%391.8 Cross Slope (PAR) SF56403.0to $120 $6,72067786 5 ft

feet 2.0-3.0%403.5 Cross Slope (PAR) SF7404.9to $120 $84067787 5 ft

feet 2.0-3.0%408.8 Cross Slope (PAR) SF16411.9to $120 $1,86067788 5 ft

feet 4.0-5.0%411.9 Cross Slope (PAR) SF26417.1to $120 $3,12067789 5 ft

feet .59"416.4 Vertical Change REF5417.4to67757 5 ft

feet 2.0-3.0%417.1 Cross Slope (PAR) SF7418.4to $120 $78067790 5 ft

feet418.9 Key Note Segment 74433.6to67814 5 ft

feet .45"427.6 Vertical Change REF5428.6to67758 5 ft

feet 4.0-5.0%438.7 Cross Slope (PAR) SF5439.7to $120 $60067791 5 ft

feet 5.0-6.0%442.4 Cross Slope (PAR) SF5443.4to $120 $60067792 5 ft

feet 3.0-4.0%444.3 Cross Slope (PAR) SF5445.3to $120 $60067793 5 ft

feet446.7 Key Note Segment 68460.2to67815 5 ft

feet 3.0-4.0%465.8 Cross Slope (PAR) SF13468.3to $120 $1,50067794 5 ft

feet 4.0-5.0%471.2 Cross Slope (PAR) SF46480.4to $120 $5,52067795 5 ft

feet 3.0-4.0%483.3 Cross Slope (PAR) SF36490.4to $120 $4,26067796 5 ft

feet 2.0-3.0%490.8 Cross Slope (PAR) SF79506.5to $120 $9,42067797 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E / W SHELLEY COVE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109151017

Run ID

Shelley
Cove

54

ID Sidewalk Width

Priority

feet .34"500.7 Vertical Change REF5501.7to67760 5 ft

feet 3.0-4.0%508.6 Cross Slope (PAR) SF17511.9to $120 $1,98067798 5 ft

feet514.8 Key Note Segment 71529.0to67816 5 ft

feet -.26"530.8 Vertical Change LF5531.8to $75 $37567761 5 ft

feet 5.0-6.0%534.9 Cross Slope (PAR) SF8536.4to $120 $90067799 5 ft

feet 6.0-7.0%538.8 Cross Slope (PAR) SF8540.3to $120 $90067800 5 ft

feet543.8 Key Note Segment 70557.8to67817 5 ft

feet .31"550.9 Vertical Change REF5551.9to67762 5 ft

feet 4.0-5.0%563.0 Cross Slope (PAR) SF11565.3to $120 $1,38067801 5 ft

feet 6.0-7.0%566.8 Cross Slope (PAR) SF13569.3to $120 $1,50067802 5 ft

feet 5.0-6.0%569.3 Cross Slope (PAR) SF9571.0to $120 $1,02067803 5 ft

feet 3.0-4.0%572.7 Cross Slope (PAR) SF6574.0to $120 $78067804 5 ft

feet 5.0-6.0%572.8 6574.0to67818 5 ft

$123,615.00TOTAL COST FOR: SHELLEY COVEE / W side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHORESIDE DR

Street Side

1392 SHORESIDE DR

Survey Street Name Starting Street Name

FRESHET DR

End Street Name

2201261304

Run ID

Shoreside
Dr

34

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 8717.8to109304 5 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF721.5to $120 $780109293 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF2753.5to $120 $3,240109294 5 ft

feet 2.82"53.0 Vertical Change REF554.0to109285 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF2261.3to $120 $2,640109295 5 ft

feet .33"61.5 Vertical Change LF562.5to $75 $375109286 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF2068.5to $120 $2,340109296 5 ft

feet -.36"69.9 Vertical Change LF570.9to $75 $375109287 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF1277.7to $120 $1,440109297 5 ft

feet77.7 Key Note Segment 10999.4to109305 5 ft

feet .32"88.3 Vertical Change REF589.3to109288 5 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF58113.0to $120 $6,960109298 5 ft

feet 2.0-3.0%116.5 Cross Slope (PAR) SF109138.3to $120 $13,080109299 5 ft

feet138.3 Key Note Segment 99158.2to109306 5 ft

feet .28"149.6 Vertical Change REF5150.6to109289 5 ft

feet -.27"159.2 Vertical Change LF5160.2to $75 $375109290 5 ft

feet 2.0-3.0%160.9 Cross Slope (PAR) SF8162.4to $120 $900109300 5 ft

feet163.1 Key Note Segment 142191.4to109307 5 ft

feet -.3"183.4 Vertical Change REF5184.4to109292 5 ft

feet 3.0-4.0%193.5 Cross Slope (PAR) SF9195.3to $120 $1,080109301 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF9198.0to $120 $1,020109302 5 ft

feet 2.0-3.0%201.6 Cross Slope (PAR) SF13204.1to $120 $1,500109303 5 ft

$36,105.00TOTAL COST FOR: SHORESIDE DRW side of Starting at: 1392 SHORESIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHORESIDE DR

Street Side

1422 SHORESIDE DR

Survey Street Name Starting Street Name

1410 SHORESIDE DR

End Street Name

2201261301

Run ID

Shoreside
Dr

30

ID Sidewalk Width

Priority

feet2.4 Key Note Segment 9421.1to109281 5 ft

feet -.26"19.0 Vertical Change REF520.0to109265 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF826.3to $120 $900109271 5 ft

feet .26"29.9 Vertical Change LF530.9to $75 $375109266 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF2636.7to $120 $3,120109272 5 ft

feet -.34"47.1 Vertical Change LF548.1to $75 $375109267 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF1152.6to $120 $1,320109273 5 ft

feet .35"56.0 Vertical Change LF557.0to $75 $375109268 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF1579.9to $120 $1,740109274 5 ft

feet80.4 Key Note Segment 108102.1to109282 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF10106.2to $120 $1,140109275 5 ft

feet109.8 Key Note Segment 138137.4to109283 5 ft

feet 3.1"136.3 Vertical Change REF5137.3to109269 5 ft

feet 2.0-3.0%139.4 Cross Slope (PAR) SF14142.1to $120 $1,620109276 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF48160.4to $120 $5,760109277 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF18169.9to $120 $2,160109278 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF16181.3to $120 $1,920109279 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF9189.2to $120 $1,080109280 5 ft

feet189.2 Key Note Segment 102209.6to109284 5 ft

feet -.26"199.1 Vertical Change REF5200.1to109270 5 ft

$21,885.00TOTAL COST FOR: SHORESIDE DRW side of Starting at: 1422 SHORESIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHORESIDE DR

Street Side

FRESHET DR

Survey Street Name Starting Street Name

RUNNING BROOK DR

End Street Name

2201261330

Run ID

Shoreside
Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF5012.0to $120 $6,000109451 5 ft

feet .31"9.2 Vertical Change REF510.2to109435 5 ft

feet16.8 Key Note Segment 10036.8to109472 5 ft

feet -.29"27.4 Vertical Change REF528.4to109436 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF1341.3to $120 $1,500109452 5 ft

feet45.3 Key Note Segment 9664.4to109473 5 ft

feet .26"55.0 Vertical Change REF556.0to109437 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF967.9to $120 $1,080109453 5 ft

feet .28"73.4 Vertical Change LF574.4to $75 $375109438 5 ft

feet 2.0-3.0%77.5 Cross Slope (PAR) SF3584.4to $120 $4,140109454 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF28101.6to $120 $3,300109455 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF10106.6to $120 $1,200109456 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF14116.0to $120 $1,680109457 5 ft

feet116.0 Key Note Segment 152146.3to109474 5 ft

feet .31"125.6 Vertical Change REF5126.6to109439 5 ft

feet -.39"134.3 Vertical Change REF5135.3to109440 5 ft

feet152.1 Key Note Segment 94170.9to109475 5 ft

feet 2.0-3.0%173.6 Cross Slope (PAR) SF96192.8to $120 $11,520109458 5 ft

feet .29"214.1 Vertical Change LF5215.1to $75 $375109441 5 ft

feet 2.0-3.0%221.5 Cross Slope (PAR) SF47230.8to $120 $5,580109459 5 ft

feet .31"222.7 Vertical Change REF5223.7to109442 5 ft

feet230.8 Key Note Segment 101250.9to109476 5 ft

feet .31"252.2 Vertical Change REF5253.2to109443 5 ft

feet 2.0-3.0%252.9 Cross Slope (PAR) SF25257.9to $120 $3,000109460 5 ft

feet258.2 Key Note Segment 101278.3to109477 5 ft

feet 2.0-3.0%279.8 Cross Slope (PAR) SF85296.7to $120 $10,140109461 5 ft

feet -.28"295.2 Vertical Change REF5296.2to109444 5 ft

feet 2.0-3.0%302.7 Cross Slope (PAR) SF81318.8to $120 $9,660109462 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SHORESIDE DR

Street Side

FRESHET DR

Survey Street Name Starting Street Name

RUNNING BROOK DR

End Street Name

2201261330

Run ID

Shoreside
Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%324.0 Cross Slope (PAR) SF6325.2to $120 $720109463 5 ft

feet337.9 Key Note Segment 97357.3to109478 5 ft

feet 2.0-3.0%359.6 Cross Slope (PAR) SF10361.6to $120 $1,200109464 5 ft

feet366.1 Key Note Segment 95385.1to109479 5 ft

feet 2.0-3.0%388.0 Cross Slope (PAR) SF105409.0to $120 $12,600109465 5 ft

feet 2.0-3.0%414.5 Cross Slope (PAR) SF61426.7to $120 $7,320109466 5 ft

feet -.27"419.2 Vertical Change REF5420.2to109445 5 ft

feet -.28"427.9 Vertical Change LF5428.9to $75 $375109446 5 ft

feet 2.0-3.0%429.2 Cross Slope (PAR) SF18432.8to $120 $2,160109467 5 ft

feet .4"436.9 Vertical Change LF5437.9to $75 $375109447 5 ft

feet 2.0-3.0%438.0 Cross Slope (PAR) SF5439.0to $120 $600109468 5 ft

feet444.4 Key Note Segment 100464.3to109480 5 ft

feet .5"451.0 Vertical Change REF5452.0to109449 5 ft

feet 3.0-4.0%467.6 Cross Slope (PAR) SF8469.2to $120 $960109469 5 ft

feet 2.0-3.0%469.2 Cross Slope (PAR) SF16472.3to $120 $1,860109470 5 ft

feet472.3 Key Note Segment 102492.7to109481 5 ft

feet 2.0-3.0%496.2 Cross Slope (PAR) SF46505.4to $120 $5,520109471 5 ft

feet -.29"508.8 Vertical Change LF5509.8to $75 $375109450 5 ft

$93,615.00TOTAL COST FOR: SHORESIDE DRE side of Starting at: FRESHET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SHORESIDE DR

Street Side

RUNNING BROOK DR

Survey Street Name Starting Street Name

1422 SHORESIDE DR

End Street Name

2201261259

Run ID

Shoreside
Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%9.0 Cross Slope (PAR) SF4117.1to $120 $4,860109256 5 ft

feet .28"16.4 Vertical Change REF517.4to109251 5 ft

feet17.1 Key Note Segment 9836.7to109262 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF539.8to $120 $600109257 5 ft

feet45.6 Key Note Segment 9464.3to109263 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF1368.8to $120 $1,500109258 5 ft

feet .5"81.0 Vertical Change SF582.0to $75 $375109253 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF3388.8to $120 $3,960109259 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF37107.0to $120 $4,440109260 5 ft

feet 2.0-3.0%113.9 Cross Slope (PAR) SF20117.8to $120 $2,340109261 5 ft

feet117.8 Key Note Segment 127143.2to109264 5 ft

feet .28"120.1 Vertical Change REF5121.1to109254 5 ft

feet .43"129.3 Vertical Change REF5130.3to109255 5 ft

$18,075.00TOTAL COST FOR: SHORESIDE DRW side of Starting at: RUNNING BROOK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SIERRA ST

Street Side

911 SIERRA ST

Survey Street Name Starting Street Name

919 SIERRA ST

End Street Name

2202031108

Run ID

Sierra St

80

ID Sidewalk Width

Priority

feet -.31"10.2 Vertical Change LF511.2to $75 $375119629 5 ft

feet18.0 Key Note Segment 7232.4to119639 5 ft

feet 60"30.3 Protruding Object JOB531.3to $99 $99119642 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF534.9to $120 $600119632 5 ft

feet -.37"53.5 Vertical Change LF554.5to $75 $375119630 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF1663.5to $120 $1,860119633 5 ft

feet 3.46"63.1 Vertical Change REF564.1to119631 5 ft

feet63.8 Key Note Segment 7578.7to119640 5 ft

feet 3.0-4.0%81.0 Cross Slope (PAR) SF2085.0to $120 $2,400119634 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF786.3to $120 $780119635 5 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF20103.0to $120 $2,340119636 5 ft

feet103.3 Key Note Segment 73117.9to119641 5 ft

feet 2.0-3.0%117.9 Cross Slope (Driveway) SF10119.9to $40 $400119637 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF11124.8to $120 $1,320119638 5 ft

$10,549.00TOTAL COST FOR: SIERRA STE side of Starting at: 911 SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SIERRA ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

119 SIERRA ST

End Street Name

2106071508

Run ID

Sierra St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF11120.3to $120 $13,32044203 6 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF18053.3to $120 $21,60044204 6 ft

feet53.3 Key Note Segment 6864.6to44215 6 ft

feet 3.0-4.0%64.8 Cross Slope (Driveway) SF4472.1to $40 $1,75244205 6 ft

feet 5.0-6.0%72.8 Cross Slope (PAR) SF2877.4to $120 $3,31244206 6 ft

feet -.28"75.4 Vertical Change REF676.4to44198 6 ft

feet77.6 Key Note Segment 10394.7to44216 6 ft

feet .27"89.5 Vertical Change REF690.5to44199 6 ft

feet 4.0-5.0%95.5 Cross Slope (PAR) SF1798.3to $120 $2,01644207 6 ft

feet .3"96.0 Vertical Change REF697.0to44200 6 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF799.5to $120 $79244208 6 ft

feet .34"103.1 Vertical Change LF6104.1to $75 $45044201 6 ft

feet .34"109.0 Vertical Change LF6110.0to $75 $45044202 6 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF29115.2to $120 $3,45644209 6 ft

feet 3.0-4.0%117.6 Cross Slope (PAR) SF7118.8to $120 $86444210 6 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF26124.3to $120 $3,09644211 6 ft

feet 3.0-4.0%126.5 Cross Slope (PAR) SF66137.5to $120 $7,92044212 6 ft

feet140.2 Key Note Segment 165167.7to44217 6 ft

feet 2.0-3.0%167.8 Cross Slope (Driveway) SF71179.6to $40 $2,83244213 6 ft

feet 2.0-3.0%183.3 Cross Slope (PAR) SF14185.7to $120 $1,72844214 6 ft

$63,588.00TOTAL COST FOR: SIERRA STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SIXTH ST

Street Side

ALLEY

Survey Street Name Starting Street Name

S H ST

End Street Name

2106081300

Run ID

Sixth St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF459.0to $120 $5,40045609 5 ft

feet 2.0-3.0%11.9 Cross Slope (PAR) SF1314.4to $120 $1,50045610 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF3324.8to $120 $3,90045611 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF18465.2to $120 $22,02045612 5 ft

feet 2.0-3.0%69.0 Cross Slope (PAR) SF2273.3to $120 $2,58045613 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF2380.3to $120 $2,76045614 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF3890.8to $120 $4,56045615 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF56104.3to $120 $6,72045616 5 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF29113.5to $120 $3,42045617 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF62126.8to $120 $7,44045618 5 ft

feet 4.0-5.0%127.3 Cross Slope (PAR) SF5128.3to $120 $60045619 5 ft

$60,900.00TOTAL COST FOR: SIXTH STSE side of Starting at: ALLEY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SIXTH ST

Street Side

S G ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2106081312

Run ID

Sixth St

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF306.8to $120 $3,60045665 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF57.8to $120 $60045666 5 ft

feet 2.0-3.0%10.1 Cross Slope (PAR) SF2915.8to $120 $3,42045667 5 ft

feet 4.0-5.0%16.4 Cross Slope (PAR) SF2120.5to $120 $2,46045668 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF2325.5to $120 $2,70045669 5 ft

feet 4.0-5.0%27.3 Cross Slope (PAR) SF6239.7to $120 $7,44045670 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF3546.7to $120 $4,14045671 5 ft

feet 4.0-5.0%46.9 Cross Slope (PAR) SF1349.5to $120 $1,56045672 5 ft

feet 4.0-5.0%52.1 Cross Slope (PAR) SF4360.6to $120 $5,10045673 5 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF5071.8to $120 $5,94045674 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF126101.9to $120 $15,06045675 5 ft

feet102.5 Key Note Segment 205143.5to45685 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF19152.0to $120 $2,28045676 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF165193.9to $120 $19,86045677 5 ft

feet .99"187.1 Vertical Change REF5188.1to45664 5 ft

feet 2.0-3.0%198.7 Cross Slope (PAR) SF23203.3to $120 $2,76045678 5 ft

feet 4.0-5.0%204.9 Cross Slope (PAR) SF118228.4to $120 $14,10045679 5 ft

feet 2.0-3.0%230.1 Cross Slope (PAR) SF44238.8to $120 $5,22045680 5 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF8243.3to $120 $90045681 5 ft

feet 2.0-3.0%247.9 Cross Slope (PAR) SF38255.5to $120 $4,56045682 5 ft

feet 3.0-4.0%259.8 Cross Slope (PAR) SF6261.0to $120 $72045683 5 ft

feet 3.0-4.0%265.2 Cross Slope (PAR) SF11267.3to $120 $1,26045684 5 ft

$103,680.00TOTAL COST FOR: SIXTH STSE side of Starting at: S G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SIXTH ST

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

S H ST

End Street Name

2106081631

Run ID

Sixth St

82

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF71.2to $120 $79246585 6 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF236.0to $120 $2,80846586 6 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF2525.9to $120 $2,95246587 6 ft

feet 2.0-3.0%29.9 Cross Slope (PAR) SF2333.8to $120 $2,80846588 6 ft

feet 3.0-4.0%41.3 Cross Slope (PAR) SF2745.8to $120 $3,24046589 6 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF8660.2to $120 $10,36846590 6 ft

feet .27"57.0 Vertical Change REF658.0to46576 6 ft

feet -.3"74.1 Vertical Change LF675.1to $75 $45046577 6 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF4187.6to $120 $4,89646591 6 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF2694.5to $120 $3,16846592 6 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF32109.2to $120 $3,88846593 6 ft

feet .34"108.5 Vertical Change REF6109.5to46578 6 ft

feet 2.0-3.0%122.0 Cross Slope (PAR) SF8123.3to $120 $93646594 6 ft

feet .27"134.2 Vertical Change LF6135.2to $75 $45046579 6 ft

feet -.91"138.8 Vertical Change SF6139.8to $75 $45046580 6 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF20154.1to $120 $2,37646595 6 ft

feet .3"159.9 Vertical Change LF6160.9to $75 $45046581 6 ft

feet 2.0-3.0%161.6 Cross Slope (PAR) SF9163.1to $120 $1,08046596 6 ft

feet .32"166.4 Vertical Change LF6167.4to $75 $45046582 6 ft

feet .3"194.6 Vertical Change LF6195.6to $75 $45046583 6 ft

feet 2.0-3.0%199.7 Cross Slope (PAR) SF40206.3to $120 $4,75246597 6 ft

feet206.3 Key Note Segment 97222.4to46617 6 ft

feet 3.0-4.0%223.1 Cross Slope (PAR) SF10224.8to $120 $1,22446598 6 ft

feet 2.0-3.0%225.1 Cross Slope (PAR) SF86239.5to $120 $10,36846599 6 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF9246.4to $120 $1,08046600 6 ft

feet -.41"266.2 Vertical Change LF6267.2to $75 $45046584 6 ft

feet 3.0-4.0%271.9 Cross Slope (PAR) SF22275.6to $120 $2,66446601 6 ft

feet 2.0-3.0%309.7 Cross Slope (PAR) SF11311.5to $120 $1,29646602 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW SIXTH ST

Street Side

S GATEWAY DR

Survey Street Name Starting Street Name

S H ST

End Street Name

2106081631

Run ID

Sixth St

82

ID Sidewalk Width

Priority

feet318.7 Key Note Segment 126339.7to46618 6 ft

feet 2.0-3.0%360.4 Cross Slope (PAR) SF28365.0to $120 $3,31246603 6 ft

feet 2.0-3.0%370.3 Cross Slope (PAR) SF32375.6to $120 $3,81646604 6 ft

feet 4.0-5.0%376.3 Cross Slope (PAR) SF150401.3to $120 $18,00046605 6 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF9402.8to $120 $1,08046606 6 ft

feet 2.0-3.0%417.5 Cross Slope (PAR) SF68428.8to $120 $8,13646607 6 ft

feet 2.0-3.0%476.4 Cross Slope (PAR) SF15478.9to $120 $1,80046608 6 ft

feet 2.0-3.0%516.0 Cross Slope (PAR) SF8517.3to $120 $93646609 6 ft

feet 2.0-3.0%522.0 Cross Slope (PAR) SF31527.2to $120 $3,74446610 6 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF13535.4to $120 $1,51246611 6 ft

feet 2.0-3.0%541.7 Cross Slope (PAR) SF46549.4to $120 $5,54446612 6 ft

feet 2.0-3.0%551.5 Cross Slope (PAR) SF19554.6to $120 $2,23246613 6 ft

feet 2.0-3.0%571.6 Cross Slope (PAR) SF21575.1to $120 $2,52046614 6 ft

feet 2.0-3.0%578.8 Cross Slope (PAR) SF8580.2to $120 $1,00846615 6 ft

feet 2.0-3.0%588.2 Cross Slope (PAR) SF67599.4to $120 $8,06446616 6 ft

$125,550.00TOTAL COST FOR: SIXTH STNW side of Starting at: S GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SIXTH ST

Street Side

S H ST

Survey Street Name Starting Street Name

S G ST

End Street Name

2106081308

Run ID

Sixth St

74

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF5812.4to $120 $6,98445653 6 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF43691.9to $120 $52,34445654 6 ft

feet -.64"95.0 Vertical Change SF696.0to $75 $45045645 6 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF10101.9to $120 $1,15245655 6 ft

feet 2.0-3.0%108.9 Cross Slope (PAR) SF41115.8to $120 $4,96845656 6 ft

feet -.78"118.2 Vertical Change SF6119.2to $75 $45045646 6 ft

feet 2.0-3.0%119.4 Cross Slope (PAR) SF22123.0to $120 $2,59245657 6 ft

feet -.64"133.7 Vertical Change SF6134.7to $75 $45045647 6 ft

feet -.46"141.4 Vertical Change LF6142.4to $75 $45045648 6 ft

feet -.5"149.2 Vertical Change SF6150.2to $75 $45045649 6 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF46158.8to $120 $5,47245658 6 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF58172.6to $120 $6,91245659 6 ft

feet -.6"164.7 Vertical Change REF6165.7to45650 6 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF24181.8to $120 $2,88045660 6 ft

feet 2.0-3.0%187.1 Cross Slope (PAR) SF7188.3to $120 $86445661 6 ft

feet 2.0-3.0%191.2 Cross Slope (PAR) SF41198.0to $120 $4,89645662 6 ft

feet -.27"203.3 Vertical Change LF6204.3to $75 $45045651 6 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF343261.8to $120 $41,18445663 6 ft

feet -.39"211.1 Vertical Change REF6212.1to45652 6 ft

$132,948.00TOTAL COST FOR: SIXTH STSE side of Starting at: S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SIXTH ST

Street Side

S I ST

Survey Street Name Starting Street Name

205 S I ST

End Street Name

2106081258

Run ID

Sixth St

73

ID Sidewalk Width

Priority

feet 2.0-3.0%22.3 Cross Slope (PAR) SF723.7to $120 $84045602 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF4149.1to $120 $4,86045603 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF1356.2to $120 $1,50045604 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF969.3to $120 $1,14045605 5 ft

feet 1.41"79.0 Vertical Change SF580.0to $75 $37545601 5 ft

feet 2.0-3.0%95.7 Cross Slope (PAR) SF49105.5to $120 $5,88045606 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF24115.6to $120 $2,88045607 5 ft

feet 2.0-3.0%123.1 Cross Slope (PAR) SF9124.8to $120 $1,02045608 5 ft

$18,495.00TOTAL COST FOR: SIXTH STSE side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SOLANO ST

Street Side

CARMEL ST

Survey Street Name Starting Street Name

SAURET ST

End Street Name

2108131028

Run ID

Solano St

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF316.1to $120 $3,66061610 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF108.2to $120 $1,26061611 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF678.4to $120 $66061612 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF4390.4to $120 $5,16061613 5 ft

feet .3"85.0 Vertical Change REF586.0to61609 5 ft

feet 2.0-3.0%102.7 Cross Slope (PAR) SF26107.9to $120 $3,12061614 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF6115.5to $120 $66061615 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF22125.3to $120 $2,58061616 5 ft

feet 5.0-6.0%125.1 6126.3to61617 5 ft

$17,100.00TOTAL COST FOR: SOLANO STE side of Starting at: CARMEL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SOLANO ST

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

MILOW ST

End Street Name

2108131005

Run ID

Solano St

41

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF206.7to $120 $2,40061460 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF1815.3to $120 $2,10061461 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF3728.6to $120 $4,38061462 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF8357.2to $120 $9,96061463 5 ft

feet 5.0-6.0%57.8 759.2to61464 5 ft

$18,840.00TOTAL COST FOR: SOLANO STE side of Starting at: LOS ARCOS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SOLANO ST

Street Side

MILOW ST

Survey Street Name Starting Street Name

CARMEL ST

End Street Name

2108131026

Run ID

Solano St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF84.3to $120 $90061604 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF1912.7to $120 $2,22061605 5 ft

feet -.38"9.6 Vertical Change REF510.6to61603 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF1237.3to $120 $1,44061606 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF1644.1to $120 $1,92061607 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF49144.3to $120 $5,88061608 5 ft

$12,360.00TOTAL COST FOR: SOLANO STE side of Starting at: MILOW ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SOLANO ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131211

Run ID

Solano St

70

ID Sidewalk Width

Priority

feet 9.0-10.0%4.3 Cross Slope (PAR) SF7920.0to $120 $9,42062375 5 ft

feet .57"11.7 Vertical Change REF512.7to62349 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF3770.2to $120 $4,44062376 5 ft

feet -.32"63.5 Vertical Change REF564.5to62350 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF3683.3to $120 $4,32062377 5 ft

feet83.3 Key Note Segment 109105.0to62416 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF20110.3to $120 $2,34062378 5 ft

feet 2.0-3.0%113.0 Cross Slope (PAR) SF42121.3to $120 $4,98062379 5 ft

feet .33"114.2 Vertical Change REF5115.2to62351 5 ft

feet126.3 Key Note Segment 110148.3to62417 5 ft

feet -.26"127.5 Vertical Change REF5128.5to62352 5 ft

feet .44"137.8 Vertical Change REF5138.8to62353 5 ft

feet 3.0-4.0%148.8 Cross Slope (PAR) SF19152.6to $120 $2,28062380 5 ft

feet153.6 Key Note Segment 107175.0to62418 5 ft

feet 2.0-3.0%175.5 Cross Slope (PAR) SF137202.8to $120 $16,38062381 5 ft

feet -.33"186.4 Vertical Change REF5187.4to62354 5 ft

feet 4.0-5.0%204.0 Cross Slope (PAR) SF14206.7to $120 $1,62062382 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF13211.2to $120 $1,50062383 5 ft

feet .36"209.4 Vertical Change REF5210.4to62355 5 ft

feet212.9 Key Note Segment 108234.4to62419 5 ft

feet -.27"224.0 Vertical Change REF5225.0to62356 5 ft

feet239.0 Key Note Segment 104259.8to62420 5 ft

feet 2.0-3.0%260.1 Cross Slope (Driveway) SF46269.3to $40 $1,84062384 5 ft

feet .27"264.1 Vertical Change REF5265.1to62358 5 ft

feet .31"272.6 Vertical Change LF5273.6to $75 $37562359 5 ft

feet 2.0-3.0%294.6 Cross Slope (PAR) SF18298.2to $120 $2,16062385 5 ft

feet298.2 Key Note Segment 111320.4to62421 5 ft

feet -.27"309.8 Vertical Change REF5310.8to62360 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SOLANO ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131211

Run ID

Solano St

70

ID Sidewalk Width

Priority

feet324.7 Key Note Segment 106345.8to62422 5 ft

feet .28"335.6 Vertical Change REF5336.6to62361 5 ft

feet 2.0-3.0%372.3 Cross Slope (PAR) SF50382.3to $120 $6,00062386 5 ft

feet384.2 Key Note Segment 114407.0to62423 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF9409.5to $120 $1,02062387 5 ft

feet410.3 Key Note Segment 111432.4to62424 5 ft

feet .27"411.2 Vertical Change REF5412.2to62362 5 ft

feet .37"431.6 Vertical Change REF5432.6to62363 5 ft

feet 2.0-3.0%434.8 Cross Slope (PAR) SF34441.5to $120 $4,02062388 5 ft

feet 3.0-4.0%443.6 Cross Slope (PAR) SF42451.9to $120 $4,98062389 5 ft

feet 3.0-4.0%454.1 Cross Slope (PAR) SF10456.0to $120 $1,14062390 5 ft

feet 3.0-4.0%461.4 Cross Slope (PAR) SF32467.8to $120 $3,84062391 5 ft

feet .29"465.4 Vertical Change REF5466.4to62364 5 ft

feet 2.0-3.0%468.5 Cross Slope (PAR) SF78484.0to $120 $9,30062392 5 ft

feet484.0 Key Note Segment 110506.0to62425 5 ft

feet -.41"487.7 Vertical Change REF5488.7to62365 5 ft

feet -.31"495.2 Vertical Change REF5496.2to62366 5 ft

feet .46"502.6 Vertical Change REF19506.3to62367 5 ft

feet 3.0-4.0%506.0 Cross Slope (Driveway) SF17509.3to $40 $66062393 5 ft

feet509.3 Key Note Segment 111531.4to62426 5 ft

feet .29"520.4 Vertical Change REF5521.4to62368 5 ft

feet 3.0-4.0%532.1 Cross Slope (PAR) SF40540.1to $120 $4,80062394 5 ft

feet 2.0-3.0%540.7 Cross Slope (PAR) SF11542.9to $120 $1,32062395 5 ft

feet -.31"542.0 Vertical Change REF5543.0to62369 5 ft

feet 2.0-3.0%572.4 Cross Slope (PAR) SF72586.7to $120 $8,58062396 5 ft

feet586.7 Key Note Segment 108608.3to62427 5 ft

feet 2.0-3.0%609.9 Cross Slope (PAR) SF16613.0to $120 $1,86062397 5 ft

feet613.3 Key Note Segment 104634.1to62428 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SOLANO ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131211

Run ID

Solano St

70

ID Sidewalk Width

Priority

feet 2.0-3.0%637.6 Cross Slope (PAR) SF53648.1to $120 $6,30062398 5 ft

feet 2.0-3.0%650.2 Cross Slope (PAR) SF62662.7to $120 $7,50062399 5 ft

feet 2.0-3.0%665.1 Cross Slope (PAR) SF129690.8to $120 $15,42062400 5 ft

feet690.8 Key Note Segment 95709.8to62429 5 ft

feet715.8 Key Note Segment 117739.1to62430 5 ft

feet .45"726.9 Vertical Change REF5727.9to62370 5 ft

feet 4.0-5.0%739.8 Cross Slope (PAR) SF37747.1to $120 $4,38062401 5 ft

feet 2.0-3.0%749.2 Cross Slope (PAR) SF16752.4to $120 $1,92062402 5 ft

feet -.27"752.2 Vertical Change REF5753.2to62371 5 ft

feet 2.0-3.0%777.8 Cross Slope (PAR) SF10779.8to $120 $1,20062403 5 ft

feet .27"783.3 Vertical Change LF5784.3to $75 $37562372 5 ft

feet 2.0-3.0%785.4 Cross Slope (PAR) SF42793.7to $120 $4,98062404 5 ft

feet793.7 Key Note Segment 108815.3to62431 5 ft

feet 3.0-4.0%816.5 Cross Slope (PAR) SF16819.7to $120 $1,92062405 5 ft

feet819.7 Key Note Segment 111841.8to62432 5 ft

feet 2.0-3.0%843.8 Cross Slope (PAR) SF8845.3to $120 $90062406 5 ft

feet 3.0-4.0%849.6 Cross Slope (PAR) SF17853.0to $120 $2,04062407 5 ft

feet 2.0-3.0%853.5 Cross Slope (PAR) SF9855.3to $120 $1,08062408 5 ft

feet 2.0-3.0%866.7 Cross Slope (PAR) SF11868.9to $120 $1,32062409 5 ft

feet 4.0-5.0%868.9 Cross Slope (PAR) SF9870.6to $120 $1,02062410 5 ft

feet 2.0-3.0%872.8 Cross Slope (PAR) SF26878.0to $120 $3,12062411 5 ft

feet 4.0-5.0%879.3 Cross Slope (PAR) SF23883.8to $120 $2,70062412 5 ft

feet 2.0-3.0%883.8 Cross Slope (PAR) SF26889.0to $120 $3,12062413 5 ft

feet896.5 Key Note Segment 109918.2to62433 5 ft

feet .26"908.2 Vertical Change REF5909.2to62373 5 ft

feet 2.0-3.0%919.0 Cross Slope (PAR) SF21923.2to $120 $2,52062414 5 ft

feet923.2 Key Note Segment 106944.4to62434 5 ft

feet 3.0-4.0%946.6 Cross Slope (PAR) SF104967.3to $120 $12,42062415 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SOLANO ST

Street Side

PADRE ST

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108131211

Run ID

Solano St

70

ID Sidewalk Width

Priority

feet .3"952.1 Vertical Change REF5953.1to62374 5 ft

$173,410.00TOTAL COST FOR: SOLANO STW side of Starting at: PADRE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SOLANO ST

Street Side

SAURET ST

Survey Street Name Starting Street Name

PADRE ST

End Street Name

2108131203

Run ID

Solano St

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8917.8to $120 $10,68062324 5 ft

feet .32"8.3 Vertical Change REF59.3to62313 5 ft

feet19.1 Key Note Segment 10640.4to62341 5 ft

feet .37"29.7 Vertical Change REF530.7to62314 5 ft

feet -.27"40.1 Vertical Change REF541.1to62315 5 ft

feet 3.0-4.0%41.2 Cross Slope (PAR) SF642.3to $120 $66062325 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1545.2to $120 $1,74062326 5 ft

feet45.5 Key Note Segment 10867.1to62342 5 ft

feet 2.0-3.0%69.9 Cross Slope (PAR) SF5280.3to $120 $6,24062327 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF685.0to $120 $66062328 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF4897.8to $120 $5,70062329 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF10104.3to $120 $1,20062330 5 ft

feet104.7 Key Note Segment 114127.4to62343 5 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF11130.7to $120 $1,38062331 5 ft

feet131.3 Key Note Segment 104152.2to62344 5 ft

feet .35"141.9 Vertical Change REF5142.9to62316 5 ft

feet -.3"151.9 Vertical Change REF5152.9to62317 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF16156.8to $120 $1,86062332 5 ft

feet -.29"161.0 Vertical Change LF5162.0to $75 $37562318 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF48171.7to $120 $5,76062333 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF23178.4to $120 $2,70062334 5 ft

feet .3"180.7 Vertical Change LF5181.7to $75 $37562319 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF37190.9to $120 $4,38062335 5 ft

feet190.9 Key Note Segment 111213.1to62345 5 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF9216.9to $120 $1,08062336 5 ft

feet216.9 Key Note Segment 110238.9to62346 5 ft

feet .48"228.1 Vertical Change REF5229.1to62320 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF183277.3to $120 $21,90062337 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SOLANO ST

Street Side

SAURET ST

Survey Street Name Starting Street Name

PADRE ST

End Street Name

2108131203

Run ID

Solano St

50

ID Sidewalk Width

Priority

feet -.3"246.1 Vertical Change REF5247.1to62321 5 ft

feet277.3 Key Note Segment 108298.9to62347 5 ft

feet 2.0-3.0%299.7 Cross Slope (PAR) SF18303.2to $120 $2,10062338 5 ft

feet303.2 Key Note Segment 110325.1to62348 5 ft

feet .27"314.4 Vertical Change REF5315.4to62322 5 ft

feet 2.0-3.0%326.0 Cross Slope (PAR) SF5327.0to $120 $60062339 5 ft

feet .4"334.9 Vertical Change LF5335.9to $75 $37562323 5 ft

feet 2.0-3.0%338.0 Cross Slope (PAR) SF22342.3to $120 $2,58062340 5 ft

$72,345.00TOTAL COST FOR: SOLANO STE side of Starting at: SAURET ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

1004 SONORA ST

Survey Street Name Starting Street Name

E RUSH ST

End Street Name

2202031127

Run ID

Sonora St

72

ID Sidewalk Width

Priority

feet1.1 Key Note Segment 398.9to119723 5 ft

feet .27"6.0 Vertical Change REF57.0to119719 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF6240.3to $120 $7,500119722 5 ft

feet -.28"31.7 Vertical Change REF532.7to119720 5 ft

feet .43"40.4 Vertical Change LF541.4to $75 $375119721 5 ft

$7,875.00TOTAL COST FOR: SONORA STW side of Starting at: 1004 SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

710 SONORA ST

Survey Street Name Starting Street Name

RIVERSIDE DR

End Street Name

2202031229

Run ID

Sonora St

92

ID Sidewalk Width

Priority

feet 2.0-3.0%2.7 Cross Slope (PAR) SF8820.3to $120 $10,560120035 5 ft

feet -.36"13.5 Vertical Change REF514.5to120027 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF3730.2to $120 $4,380120036 5 ft

feet30.3 Key Note Segment 6443.1to120047 5 ft

feet .94"43.3 Vertical Change REF544.3to120028 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF1070.8to $120 $1,200120037 5 ft

feet71.3 Key Note Segment 6383.9to120048 5 ft

feet .33"71.6 Vertical Change REF2075.5to120029 5 ft

feet 3.0-4.0%85.6 Cross Slope (PAR) SF987.4to $120 $1,080120038 5 ft

feet 5.0-6.0%89.5 Cross Slope (PAR) SF690.7to $120 $720120039 5 ft

feet 4.0-5.0%92.8 Cross Slope (PAR) SF1395.4to $120 $1,560120040 5 ft

feet 5.0-6.0%99.1 Cross Slope (PAR) SF68112.6to $120 $8,100120041 5 ft

feet 6.0-7.0%112.8 Cross Slope (PAR) SF21116.9to $120 $2,460120042 5 ft

feet 4.0-5.0%118.7 Cross Slope (PAR) SF6119.9to $120 $720120043 5 ft

feet119.9 Key Note Segment 61132.0to120049 5 ft

feet 4.0-5.0%132.9 Cross Slope (PAR) SF95151.9to $120 $11,400120044 5 ft

feet 1.19"137.4 Vertical Change REF5138.4to120031 5 ft

feet -.39"143.8 Vertical Change REF5144.8to120032 5 ft

feet 3.0-4.0%154.6 Cross Slope (PAR) SF25159.7to $120 $3,060120045 5 ft

feet 2.0-3.0%160.4 Cross Slope (PAR) SF47169.8to $120 $5,640120046 5 ft

feet .61"167.7 Vertical Change REF5168.7to120033 5 ft

feet .35"171.9 Vertical Change LF5172.9to $75 $375120034 5 ft

$51,255.00TOTAL COST FOR: SONORA STW side of Starting at: 710 SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

904 SONORA ST

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202031135

Run ID

Sonora St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF10615.4to $120 $12,768119746 8 ft

feet 3.0-4.0%18.8 Cross Slope (PAR) SF4424.3to $120 $5,280119747 8 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF5234.3to $120 $6,240119748 8 ft

feet 2.0-3.0%34.5 Cross Slope (PAR) SF15754.1to $120 $18,816119749 8 ft

feet 4.0-5.0%54.1 Cross Slope (PAR) SF3057.9to $120 $3,648119750 8 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF1159.3to $120 $1,344119751 8 ft

$48,096.00TOTAL COST FOR: SONORA STW side of Starting at: 904 SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

918 SONORA ST

Survey Street Name Starting Street Name

916 SONORA ST

End Street Name

2202031132

Run ID

Sonora St

78

ID Sidewalk Width

Priority

feet2.7 Key Note Segment 7016.6to119744 5 ft

feet .45"3.2 Vertical Change REF54.2to119737 5 ft

feet 3.37"17.6 Vertical Change SF518.6to $75 $375119738 5 ft

feet 2.0-3.0%25.0 Cross Slope (PAR) SF2229.4to $120 $2,640119742 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF3947.5to $120 $4,620119743 5 ft

feet .34"49.4 Vertical Change LF550.4to $75 $375119739 5 ft

feet63.1 Key Note Segment 6776.5to119745 5 ft

feet -.26"63.5 Vertical Change REF564.5to119740 5 ft

feet 1.35"67.5 Vertical Change REF568.5to119741 5 ft

$8,010.00TOTAL COST FOR: SONORA STW side of Starting at: 918 SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

921 SONORA ST

Survey Street Name Starting Street Name

929 SONORA ST

End Street Name

2202031120

Run ID

Sonora St

88

ID Sidewalk Width

Priority

feet0.6 Key Note Segment 7312.8to119699 6 ft

feet .3"12.5 Vertical Change REF613.5to119692 6 ft

feet 5.0-6.0%13.3 Cross Slope (Driveway) SF2517.5to $40 $1,008119695 6 ft

feet -.34"17.4 Vertical Change REF618.4to119693 6 ft

feet 9.0-10.0%20.5 Cross Slope (PAR) SF2725.0to $120 $3,240119696 6 ft

feet 8.0-9.0%27.9 Cross Slope (PAR) SF929.4to $120 $1,080119697 6 ft

feet 1.67"35.2 Vertical Change REF636.2to119694 6 ft

feet 7.0-8.0%35.8 Cross Slope (PAR) SF2139.3to $120 $2,520119698 6 ft

$7,848.00TOTAL COST FOR: SONORA STE side of Starting at: 921 SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

ADELL ST

Survey Street Name Starting Street Name

SUSAN LN

End Street Name

2201311124

Run ID

Sonora St

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF234.6to $120 $2,760114504 5 ft

feet 3.0-4.0%7.0 Cross Slope (PAR) SF5417.9to $120 $6,540114505 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF4527.7to $120 $5,340114506 5 ft

feet 5.0-6.0%29.6 Cross Slope (PAR) SF2634.8to $120 $3,120114507 5 ft

feet 3.0-4.0%35.4 Cross Slope (PAR) SF736.8to $120 $840114508 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF16770.8to $120 $20,040114509 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF6486.5to $120 $7,620114510 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF64101.8to $120 $7,680114511 5 ft

feet .62"102.4 Vertical Change SF5103.4to $75 $375114499 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF19109.1to $120 $2,220114512 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF125142.8to $120 $15,000114513 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF57164.1to $120 $6,840114514 5 ft

feet .27"153.5 Vertical Change REF5154.5to114500 5 ft

feet .3"162.1 Vertical Change REF5163.1to114501 5 ft

feet166.9 Key Note Segment 112189.3to114525 5 ft

feet .26"179.7 Vertical Change REF5180.7to114502 5 ft

feet 2.0-3.0%198.5 Cross Slope (PAR) SF134225.3to $120 $16,080114515 5 ft

feet 3.0-4.0%230.9 Cross Slope (PAR) SF6232.0to $120 $660114516 5 ft

feet 2.0-3.0%233.3 Cross Slope (PAR) SF165266.3to $120 $19,800114517 5 ft

feet 3.0-4.0%269.3 Cross Slope (PAR) SF11271.5to $120 $1,320114518 5 ft

feet 2.0-3.0%271.5 Cross Slope (PAR) SF13274.0to $120 $1,500114519 5 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF13279.6to $120 $1,500114520 5 ft

feet 2.0-3.0%284.0 Cross Slope (PAR) SF79299.7to $120 $9,420114521 5 ft

feet -.28"293.7 Vertical Change REF5294.7to114503 5 ft

feet 3.0-4.0%301.8 Cross Slope (PAR) SF16305.0to $120 $1,920114522 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF60317.7to $120 $7,140114523 5 ft

feet 2.0-3.0%322.4 Cross Slope (PAR) SF110344.3to $120 $13,140114524 5 ft

$150,855.00TOTAL COST FOR: SONORA STW side of Starting at: ADELL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2201311232

Run ID

Sonora St

76

ID Sidewalk Width

Priority

feet 2.0-3.0%4.9 Cross Slope (PAR) SF3814.4to $120 $4,560115054 4 ft

feet 60"9.3 Protruding Object JOB410.3to $99 $99115106 4 ft

feet 5.0-6.0%19.6 Cross Slope (PAR) SF520.8to $120 $576115055 4 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF2028.2to $120 $2,352115056 4 ft

feet .29"27.7 Vertical Change REF428.7to115029 4 ft

feet28.2 Key Note Segment 5541.9to115093 4 ft

feet 1.34"46.4 Vertical Change REF447.4to115030 4 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF3555.7to $120 $4,176115057 4 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF460.3to $120 $480115058 4 ft

feet .28"63.8 Vertical Change LF464.8to $75 $300115031 4 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF2279.6to $120 $2,688115059 4 ft

feet80.6 Key Note Segment 5594.3to115094 4 ft

feet 1.59"82.7 Vertical Change REF483.7to115032 4 ft

feet .28"95.0 Vertical Change REF496.0to115033 4 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF28102.8to $120 $3,312115060 4 ft

feet .41"119.5 Vertical Change LF4120.5to $75 $300115034 4 ft

feet134.3 Key Note Segment 54147.9to115095 4 ft

feet -.36"135.1 Vertical Change REF4136.1to115035 4 ft

feet .29"148.9 Vertical Change REF4149.9to115036 4 ft

feet 2.0-3.0%149.2 Cross Slope (PAR) SF56163.2to $120 $6,720115061 4 ft

feet164.2 Key Note Segment 54177.8to115096 4 ft

feet 2.0-3.0%177.8 Cross Slope (Driveway) SF76196.8to $40 $3,040115062 4 ft

feet 2.0-3.0%200.6 Cross Slope (PAR) SF5201.9to $120 $624115063 4 ft

feet -.36"213.4 Vertical Change LF4214.4to $75 $300115037 4 ft

feet 2.0-3.0%221.9 Cross Slope (PAR) SF46233.5to $120 $5,568115064 4 ft

feet 2.0-3.0%235.6 Cross Slope (PAR) SF29242.8to $120 $3,456115065 4 ft

feet242.8 Key Note Segment 54256.3to115097 4 ft

feet -.26"243.3 Vertical Change REF4244.3to115038 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2201311232

Run ID

Sonora St

76

ID Sidewalk Width

Priority

feet .27"250.3 Vertical Change REF4251.3to115039 4 ft

feet 2.0-3.0%256.6 Cross Slope (PAR) SF64272.6to $120 $7,680115066 4 ft

feet275.7 Key Note Segment 56289.7to115098 4 ft

feet 1.58"289.0 Vertical Change REF4290.0to115040 4 ft

feet 3.0-4.0%289.7 Cross Slope (Driveway) SF76308.7to $40 $3,040115067 4 ft

feet 3.0-4.0%312.3 Cross Slope (PAR) SF5313.5to $120 $576115068 4 ft

feet 2.0-3.0%313.9 Cross Slope (PAR) SF10316.3to $120 $1,152115069 4 ft

feet 60"316.0 Protruding Object JOB4317.0to $99 $99115107 4 ft

feet .35"321.2 Vertical Change LF11323.9to $75 $810115041 4 ft

feet346.8 Key Note Segment 55360.5to115099 4 ft

feet -.85"347.7 Vertical Change REF4348.7to115042 4 ft

feet .3"361.5 Vertical Change LF4362.5to $75 $300115043 4 ft

feet 2.0-3.0%375.9 Cross Slope (PAR) SF9378.1to $120 $1,056115070 4 ft

feet379.7 Key Note Segment 59394.4to115100 4 ft

feet -.35"380.9 Vertical Change REF4381.9to115044 4 ft

feet 2.0-3.0%394.4 Cross Slope (Driveway) SF5395.6to $40 $192115071 4 ft

feet 2.0-3.0%400.1 Cross Slope (PAR) SF17404.3to $120 $2,016115072 4 ft

feet 2.0-3.0%410.1 Cross Slope (PAR) SF9412.3to $120 $1,056115073 4 ft

feet 2.0-3.0%417.3 Cross Slope (PAR) SF45428.5to $120 $5,376115074 4 ft

feet 72"426.8 Protruding Object JOB4427.8to $99 $99115108 4 ft

feet .42"427.7 Vertical Change REF4428.7to115045 4 ft

feet 2.0-3.0%431.0 Cross Slope (PAR) SF5432.3to $120 $624115075 4 ft

feet .4"431.7 Vertical Change REF4432.7to115046 4 ft

feet 2.0-3.0%442.6 Cross Slope (PAR) SF62458.2to $120 $7,488115076 4 ft

feet458.7 Key Note Segment 53471.9to115101 4 ft

feet 1.27"459.4 Vertical Change REF4460.4to115047 4 ft

feet 2.0-3.0%471.9 Cross Slope (Driveway) SF22477.3to $40 $864115077 4 ft

feet 4.0-5.0%477.3 Cross Slope (PAR) SF46488.8to $120 $5,520115078 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

ASHLAN WAY

Survey Street Name Starting Street Name

LYNN WAY

End Street Name

2201311232

Run ID

Sonora St

76

ID Sidewalk Width

Priority

feet491.8 Key Note Segment 56505.7to115102 4 ft

feet -.5"492.7 Vertical Change REF4493.7to115048 4 ft

feet 2.0-3.0%509.5 Cross Slope (PAR) SF20514.4to $120 $2,352115079 4 ft

feet 4.0-5.0%514.8 Cross Slope (PAR) SF75533.5to $120 $8,976115080 4 ft

feet 3.0-4.0%535.7 Cross Slope (PAR) SF7537.5to $120 $864115081 4 ft

feet 2.0-3.0%540.0 Cross Slope (PAR) SF107566.7to $120 $12,816115082 4 ft

feet566.8 Key Note Segment 55580.6to115103 4 ft

feet .27"572.5 Vertical Change REF4573.5to115049 4 ft

feet 2.0-3.0%580.6 Cross Slope (Driveway) SF31588.3to $40 $1,232115083 4 ft

feet -.41"581.4 Vertical Change REF4582.4to115050 4 ft

feet 3.0-4.0%591.5 Cross Slope (PAR) SF6593.0to $120 $720115084 4 ft

feet 2.0-3.0%593.0 Cross Slope (PAR) SF8594.9to $120 $912115085 4 ft

feet600.7 Key Note Segment 56614.8to115104 4 ft

feet -.32"601.5 Vertical Change REF4602.5to115051 4 ft

feet 2.0-3.0%615.3 Cross Slope (Driveway) SF23621.0to $40 $912115086 4 ft

feet 4.0-5.0%621.6 Cross Slope (PAR) SF14625.1to $120 $1,680115087 4 ft

feet 4.0-5.0%627.3 Cross Slope (PAR) SF65643.6to $120 $7,824115088 4 ft

feet -.26"640.7 Vertical Change REF4641.7to115052 4 ft

feet643.8 Key Note Segment 97668.1to115105 4 ft

feet .26"669.0 Vertical Change REF4670.0to115053 4 ft

feet 2.0-3.0%669.7 Cross Slope (PAR) SF14673.3to $120 $1,728115089 4 ft

feet 4.0-5.0%673.3 Cross Slope (PAR) SF32681.2to $120 $3,792115090 4 ft

feet 2.0-3.0%682.1 Cross Slope (PAR) SF4683.2to $120 $528115091 4 ft

feet 2.0-3.0%685.6 Cross Slope (PAR) SF32693.7to $120 $3,888115092 4 ft

$124,723.00TOTAL COST FOR: SONORA STE side of Starting at: ASHLAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

E RUSH ST

Survey Street Name Starting Street Name

1005 SONORA ST

End Street Name

2202031125

Run ID

Sonora St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF479.6to $120 $5,580119716 5 ft

feet9.8 Key Note Segment 6723.3to119718 5 ft

feet -.26"10.8 Vertical Change REF511.8to119714 5 ft

feet .7"25.7 Vertical Change SF526.7to $75 $375119715 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF1939.3to $120 $2,340119717 5 ft

$8,295.00TOTAL COST FOR: SONORA STE side of Starting at: E RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

JOSEPH LN

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2201311147

Run ID

Sonora St

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780114718 5 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF12927.8to $120 $15,420114719 5 ft

feet 60"15.3 Protruding Object JOB516.3to $99 $99114730 5 ft

feet .26"24.5 Vertical Change REF525.5to114705 5 ft

feet 60"42.8 Protruding Object JOB543.8to $99 $99114731 5 ft

feet 1.58"46.4 Vertical Change SF547.4to $75 $375114707 5 ft

feet 2.0-3.0%49.5 Cross Slope (PAR) SF951.3to $120 $1,080114720 5 ft

feet 60"54.6 Protruding Object JOB555.6to $99 $99114732 5 ft

feet -.95"59.4 Vertical Change SF560.4to $75 $375114708 5 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF3968.7to $120 $4,620114721 5 ft

feet 4.0-5.0%69.5 Cross Slope (PAR) SF1572.5to $120 $1,800114722 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF573.6to $120 $660114723 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF8795.0to $120 $10,440114724 5 ft

feet .35"81.0 Vertical Change REF1584.0to114709 5 ft

feet .39"86.1 Vertical Change LF1488.9to $75 $1,050114710 5 ft

feet 72"86.1 Protruding Object JOB587.1to $99 $99114733 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF70111.3to $120 $8,400114725 5 ft

feet -.26"97.5 Vertical Change REF29103.2to114712 5 ft

feet .36"103.8 Vertical Change REF5104.8to114713 5 ft

feet -.49"106.0 Vertical Change REF5107.0to114714 5 ft

feet .26"108.2 Vertical Change REF5109.2to114715 5 ft

feet .28"111.3 Vertical Change REF17114.6to114716 5 ft

feet 4.0-5.0%113.1 Cross Slope (PAR) SF29118.9to $120 $3,480114726 5 ft

feet -.38"115.3 Vertical Change REF5116.3to114717 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF7122.6to $120 $780114727 5 ft

feet 3.0-4.0%124.9 Cross Slope (PAR) SF6126.0to $120 $660114728 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF86143.2to $120 $10,320114729 5 ft

$60,636.00TOTAL COST FOR: SONORA STW side of Starting at: JOSEPH LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

LYNN WAY

Survey Street Name Starting Street Name

ADELL ST

End Street Name

2201311235

Run ID

Sonora St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF449.7to $120 $5,340115110 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF1013.8to $120 $1,200115111 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF10334.4to $120 $12,360115112 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF4949.6to $120 $5,880115113 5 ft

feet 4.0-5.0%49.6 Cross Slope (PAR) SF5560.5to $120 $6,540115114 5 ft

feet61.0 Key Note Segment 7576.1to115123 5 ft

feet .41"68.7 Vertical Change REF569.7to115109 5 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF4087.5to $120 $4,860115115 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF690.0to $120 $720115116 5 ft

feet 2.0-3.0%107.6 Cross Slope (PAR) SF21111.7to $120 $2,460115117 5 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF24119.6to $120 $2,820115118 5 ft

feet 4.0-5.0%119.6 Cross Slope (PAR) SF17123.0to $120 $2,040115119 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF6124.2to $120 $720115120 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF63147.9to $120 $7,560115121 5 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF8158.8to $120 $960115122 5 ft

$53,460.00TOTAL COST FOR: SONORA STE side of Starting at: LYNN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

RUSH ST

Survey Street Name Starting Street Name

924 SONORA ST

End Street Name

2202031130

Run ID

Sonora St

67

ID Sidewalk Width

Priority

feet -.4"7.1 Vertical Change LF58.1to $75 $375119732 5 ft

feet7.4 Key Note Segment 7021.3to119735 5 ft

feet .26"14.2 Vertical Change REF515.2to119733 5 ft

feet .49"25.1 Vertical Change REF526.1to119734 5 ft

feet 60"37.9 Protruding Object JOB538.9to $99 $99119736 5 ft

$474.00TOTAL COST FOR: SONORA STW side of Starting at: RUSH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

SARAH ST

Survey Street Name Starting Street Name

1336 SONORA ST

End Street Name

2201311213

Run ID

Sonora St

62

ID Sidewalk Width

Priority

feet 1.2"18.5 Vertical Change REF519.5to114939 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF820.9to $120 $960114942 5 ft

feet 6.0-7.0%23.8 Cross Slope (PAR) SF925.5to $120 $1,020114943 5 ft

feet 5.0-6.0%26.5 Cross Slope (PAR) SF627.6to $120 $660114944 5 ft

feet28.2 Key Note Segment 10048.2to114950 5 ft

feet 5.0-6.0%52.6 Cross Slope (PAR) SF1254.9to $120 $1,380114945 5 ft

feet56.7 Key Note Segment 10176.8to114951 5 ft

feet .28"57.2 Vertical Change REF558.2to114940 5 ft

feet 3.0-4.0%78.5 Cross Slope (PAR) SF1381.0to $120 $1,500114946 5 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF4490.9to $120 $5,280114947 5 ft

feet .27"86.7 Vertical Change REF587.7to114941 5 ft

feet 4.0-5.0%92.4 Cross Slope (PAR) SF58104.0to $120 $6,960114948 5 ft

feet 4.0-5.0%106.8 Cross Slope (PAR) SF9108.5to $120 $1,020114949 5 ft

$18,780.00TOTAL COST FOR: SONORA STW side of Starting at: SARAH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

SUSAN LN

Survey Street Name Starting Street Name

JOSEPH LN

End Street Name

2201311136

Run ID

Sonora St

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,180114601 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF107.3to $120 $1,200114602 5 ft

feet .4"18.1 Vertical Change REF519.1to114596 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF4226.8to $120 $5,040114603 5 ft

feet 5.0-6.0%29.2 Cross Slope (PAR) SF3335.7to $120 $3,900114604 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF2040.8to $120 $2,400114605 5 ft

feet 5.0-6.0%41.0 Cross Slope (PAR) SF2345.5to $120 $2,700114606 5 ft

feet .41"44.0 Vertical Change REF545.0to114597 5 ft

feet 5.0-6.0%47.6 Cross Slope (PAR) SF1149.8to $120 $1,320114607 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF326117.4to $120 $39,120114608 5 ft

feet .36"75.5 Vertical Change LF576.5to $75 $375114598 5 ft

feet 3.0-4.0%122.8 Cross Slope (PAR) SF12125.1to $120 $1,380114609 5 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF9126.9to $120 $1,080114610 5 ft

feet -.32"126.2 Vertical Change REF5127.2to114599 5 ft

feet 2.0-3.0%139.2 Cross Slope (PAR) SF35146.2to $120 $4,200114611 5 ft

feet .94"144.8 Vertical Change REF5145.8to114600 5 ft

feet 4.0-5.0%146.2 Cross Slope (PAR) SF10148.2to $120 $1,200114612 5 ft

$67,095.00TOTAL COST FOR: SONORA STW side of Starting at: SUSAN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

W CLARK ST

Survey Street Name Starting Street Name

SARAH ST

End Street Name

2201311212

Run ID

Sonora St

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF152.9to $120 $1,740114920 5 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF77.2to $120 $840114921 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF3415.3to $120 $4,020114922 5 ft

feet16.5 Key Note Segment 10136.8to114934 5 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF941.0to $120 $1,020114923 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF2146.2to $120 $2,520114924 5 ft

feet -.43"42.5 Vertical Change REF543.5to114913 5 ft

feet46.6 Key Note Segment 10166.8to114935 5 ft

feet 3.0-4.0%68.0 Cross Slope (PAR) SF3374.6to $120 $3,960114925 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF3381.6to $120 $4,020114926 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF1887.3to $120 $2,100114927 5 ft

feet88.3 Key Note Segment 108109.8to114936 5 ft

feet .32"109.6 Vertical Change REF5110.6to114914 5 ft

feet 4.0-5.0%111.8 Cross Slope (PAR) SF90129.8to $120 $10,800114928 5 ft

feet .38"118.7 Vertical Change REF5119.7to114915 5 ft

feet131.3 Key Note Segment 105152.3to114937 5 ft

feet 1.35"152.7 Vertical Change REF5153.7to114916 5 ft

feet 5.0-6.0%153.3 Cross Slope (PAR) SF31159.6to $120 $3,780114929 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF44169.7to $120 $5,340114930 5 ft

feet .32"163.9 Vertical Change REF5164.9to114917 5 ft

feet 2.0-3.0%169.7 Cross Slope (PAR) SF13172.3to $120 $1,560114931 5 ft

feet174.3 Key Note Segment 110196.2to114938 5 ft

feet -.28"175.2 Vertical Change REF5176.2to114918 5 ft

feet .39"185.7 Vertical Change REF5186.7to114919 5 ft

feet 3.0-4.0%196.6 Cross Slope (PAR) SF6197.7to $120 $660114932 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF65210.6to $120 $7,740114933 5 ft

$50,100.00TOTAL COST FOR: SONORA STW side of Starting at: W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311223

Run ID

Sonora St

83

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF174.3to $120 $2,064114969 4 ft

feet 2.0-3.0%4.5 Cross Slope (PAR) SF168.5to $120 $1,920114970 4 ft

feet 4.0-5.0%8.5 Cross Slope (PAR) SF4018.4to $120 $4,752114971 4 ft

feet 4.0-5.0%22.2 Cross Slope (PAR) SF2528.4to $120 $2,976114972 4 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF730.1to $120 $816114973 4 ft

feet31.5 Key Note Segment 7450.1to115016 4 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF452.8to $120 $480114974 4 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF1255.7to $120 $1,392114975 4 ft

feet 4.0-5.0%56.0 Cross Slope (PAR) SF858.0to $120 $960114976 4 ft

feet 4.0-5.0%60.4 Cross Slope (PAR) SF7879.8to $120 $9,312114977 4 ft

feet .67"70.1 Vertical Change REF471.1to114952 4 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF2285.2to $120 $2,592114978 4 ft

feet .28"83.2 Vertical Change REF484.2to114953 4 ft

feet .85"84.9 Vertical Change REF485.9to114954 4 ft

feet85.8 Key Note Segment 66102.2to115017 4 ft

feet 3.0-4.0%103.0 Cross Slope (PAR) SF6104.4to $120 $672114979 4 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF18109.6to $120 $2,208114980 4 ft

feet110.4 Key Note Segment 68127.4to115018 4 ft

feet .35"135.3 Vertical Change LF4136.3to $75 $300114955 4 ft

feet 2.0-3.0%136.5 Cross Slope (PAR) SF4137.5to $120 $480114981 4 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF21145.1to $120 $2,544114982 4 ft

feet 5.0-6.0%145.3 Cross Slope (PAR) SF28152.2to $120 $3,312114983 4 ft

feet 6.0-7.0%155.8 Cross Slope (PAR) SF30163.4to $120 $3,648114984 4 ft

feet 5.0-6.0%163.4 Cross Slope (PAR) SF70181.0to $120 $8,448114985 4 ft

feet 3.0-4.0%181.0 Cross Slope (PAR) SF8183.0to $120 $960114986 4 ft

feet -.47"186.1 Vertical Change LF4187.1to $75 $300114956 4 ft

feet186.4 Key Note Segment 74204.9to115019 4 ft

feet .41"195.1 Vertical Change REF4196.1to114957 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311223

Run ID

Sonora St

83

ID Sidewalk Width

Priority

feet 5.0-6.0%208.4 Cross Slope (PAR) SF18212.8to $120 $2,112114987 4 ft

feet213.0 Key Note Segment 72231.0to115020 4 ft

feet .46"216.8 Vertical Change REF4217.8to114958 4 ft

feet .35"231.0 Vertical Change REF4232.0to114959 4 ft

feet 5.0-6.0%232.7 Cross Slope (PAR) SF50245.1to $120 $5,952114988 4 ft

feet 2.1"240.5 Vertical Change REF4241.5to114960 4 ft

feet 3.0-4.0%245.1 Cross Slope (PAR) SF6246.6to $120 $720114989 4 ft

feet 2.0-3.0%248.3 Cross Slope (PAR) SF35257.1to $120 $4,224114990 4 ft

feet 4.0-5.0%258.6 Cross Slope (PAR) SF10261.1to $120 $1,200114991 4 ft

feet .27"258.8 Vertical Change REF4259.8to114961 4 ft

feet 5.0-6.0%263.8 Cross Slope (PAR) SF40273.8to $120 $4,800114992 4 ft

feet 3.0-4.0%274.3 Cross Slope (PAR) SF6275.9to $120 $768114993 4 ft

feet .33"274.6 Vertical Change REF4275.6to114962 4 ft

feet 2.0-3.0%276.4 Cross Slope (PAR) SF19281.2to $120 $2,304114994 4 ft

feet 4.0-5.0%281.2 Cross Slope (PAR) SF34289.6to $120 $4,032114995 4 ft

feet -.35"290.2 Vertical Change LF4291.2to $75 $300114963 4 ft

feet290.2 Key Note Segment 74308.8to115021 4 ft

feet .27"308.7 Vertical Change REF4309.7to114964 4 ft

feet 8.0-9.0%312.1 Cross Slope (PAR) SF15315.8to $120 $1,776114996 4 ft

feet .28"316.5 Vertical Change LF4317.5to $75 $300114965 4 ft

feet316.5 Key Note Segment 70334.1to115022 4 ft

feet 4.0-5.0%336.0 Cross Slope (PAR) SF211388.8to $120 $25,344114997 4 ft

feet393.4 Key Note Segment 76412.3to115023 4 ft

feet -.4"394.1 Vertical Change REF4395.1to114966 4 ft

feet 2.0-3.0%415.1 Cross Slope (PAR) SF18419.7to $120 $2,208114998 4 ft

feet 1.31"415.8 Vertical Change REF4416.8to114967 4 ft

feet419.7 Key Note Segment 73437.9to115024 4 ft

feet 3.0-4.0%439.8 Cross Slope (PAR) SF26446.2to $120 $3,072114999 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

ASHLAN WAY

End Street Name

2201311223

Run ID

Sonora St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%450.5 Cross Slope (PAR) SF27457.2to $120 $3,216115000 4 ft

feet 2.0-3.0%459.8 Cross Slope (PAR) SF93483.1to $120 $11,184115001 4 ft

feet -.26"464.5 Vertical Change REF4465.5to114968 4 ft

feet 2.0-3.0%486.3 Cross Slope (PAR) SF35495.0to $120 $4,176115002 4 ft

feet497.7 Key Note Segment 72515.6to115025 4 ft

feet 2.0-3.0%518.9 Cross Slope (PAR) SF12522.0to $120 $1,488115003 4 ft

feet523.5 Key Note Segment 70541.0to115026 4 ft

feet 3.0-4.0%544.8 Cross Slope (PAR) SF40554.7to $120 $4,752115004 4 ft

feet 3.0-4.0%556.9 Cross Slope (PAR) SF8558.8to $120 $912115005 4 ft

feet 2.0-3.0%559.0 Cross Slope (PAR) SF29566.3to $120 $3,504115006 4 ft

feet 2.0-3.0%568.5 Cross Slope (PAR) SF8570.4to $120 $912115007 4 ft

feet 5.0-6.0%573.0 Cross Slope (PAR) SF52586.0to $120 $6,240115008 4 ft

feet 3.0-4.0%586.0 Cross Slope (PAR) SF4587.0to $120 $480115009 4 ft

feet 2.0-3.0%587.0 Cross Slope (PAR) SF44597.9to $120 $5,232115010 4 ft

feet599.4 Key Note Segment 76618.3to115027 4 ft

feet 3.0-4.0%619.9 Cross Slope (PAR) SF6621.5to $120 $768115011 4 ft

feet 2.0-3.0%622.0 Cross Slope (PAR) SF16625.9to $120 $1,872115012 4 ft

feet626.3 Key Note Segment 73644.5to115028 4 ft

feet 4.0-5.0%646.3 Cross Slope (PAR) SF44657.3to $120 $5,280115013 4 ft

feet 2.0-3.0%657.6 Cross Slope (PAR) SF43668.3to $120 $5,136115014 4 ft

feet 2.0-3.0%672.8 Cross Slope (PAR) SF20677.8to $120 $2,400115015 4 ft

$166,800.00TOTAL COST FOR: SONORA STE side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091338

Run ID

Sonora St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98054380 5 ft

feet 4.0-5.0%5.6 Cross Slope (PAR) SF9925.4to $120 $11,88054381 5 ft

feet26.6 Key Note Segment 8142.8to54421 5 ft

feet .79"37.2 Vertical Change REF538.2to54361 5 ft

feet 3.0-4.0%43.2 Cross Slope (Driveway) SF2448.0to $40 $96054382 5 ft

feet 2.0-3.0%48.6 Cross Slope (PAR) SF649.7to $120 $66054383 5 ft

feet 2.0-3.0%53.4 Cross Slope (PAR) SF4562.3to $120 $5,34054384 5 ft

feet 4.0-5.0%62.7 Cross Slope (PAR) SF10383.3to $120 $12,36054385 5 ft

feet83.3 Key Note Segment 8099.2to54422 5 ft

feet108.8 Key Note Segment 80124.7to54423 5 ft

feet 2.0-3.0%124.7 Cross Slope (Driveway) SF6125.8to $40 $22054386 5 ft

feet 2.0-3.0%145.0 Cross Slope (PAR) SF16148.2to $120 $1,92054387 5 ft

feet 2.0-3.0%152.5 Cross Slope (PAR) SF118176.0to $120 $14,10054388 5 ft

feet 3.0-4.0%178.8 Cross Slope (PAR) SF27184.2to $120 $3,24054389 5 ft

feet184.2 Key Note Segment 81200.4to54424 5 ft

feet .27"199.5 Vertical Change REF5200.5to54362 5 ft

feet 3.0-4.0%201.0 Cross Slope (PAR) SF75215.9to $120 $8,94054390 5 ft

feet215.9 Key Note Segment 77231.3to54425 5 ft

feet 3.0-4.0%231.4 Cross Slope (Driveway) SF33238.0to $40 $1,32054391 5 ft

feet 4.0-5.0%240.5 Cross Slope (PAR) SF74255.3to $120 $8,88054392 5 ft

feet 2.0-3.0%255.3 Cross Slope (PAR) SF64268.0to $120 $7,62054393 5 ft

feet .29"261.3 Vertical Change REF5262.3to54363 5 ft

feet 2.0-3.0%271.7 Cross Slope (PAR) SF106292.8to $120 $12,66054394 5 ft

feet292.8 Key Note Segment 74307.6to54426 5 ft

feet -.26"301.4 Vertical Change REF5302.4to54364 5 ft

feet .33"307.8 Vertical Change REF5308.8to54365 5 ft

feet 3.0-4.0%307.9 Cross Slope (Driveway) SF60319.9to $40 $2,40054395 5 ft

feet 2.0-3.0%319.9 Cross Slope (PAR) SF10321.9to $120 $1,20054396 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091338

Run ID

Sonora St

67

ID Sidewalk Width

Priority

feet325.3 Key Note Segment 85342.3to54427 5 ft

feet .3"340.6 Vertical Change REF5341.6to54366 5 ft

feet 3.0-4.0%342.3 Cross Slope (Driveway) SF58353.8to $40 $2,30054397 5 ft

feet 4.0-5.0%357.2 Cross Slope (PAR) SF43365.8to $120 $5,16054398 5 ft

feet 2.0-3.0%367.0 Cross Slope (PAR) SF47376.3to $120 $5,58054399 5 ft

feet 2.0-3.0%386.0 Cross Slope (PAR) SF59397.7to $120 $7,02054400 5 ft

feet397.7 Key Note Segment 74412.4to54428 5 ft

feet 3.0-4.0%415.5 Cross Slope (PAR) SF9417.3to $120 $1,08054401 5 ft

feet 2.0-3.0%417.9 Cross Slope (PAR) SF23422.5to $120 $2,76054402 5 ft

feet424.1 Key Note Segment 72438.5to54429 5 ft

feet .29"438.7 Vertical Change LF5439.7to $75 $37554367 5 ft

feet 2.0-3.0%441.8 Cross Slope (PAR) SF48451.3to $120 $5,70054403 5 ft

feet 4.0-5.0%452.0 Cross Slope (PAR) SF66465.1to $120 $7,86054404 5 ft

feet 2.0-3.0%468.0 Cross Slope (PAR) SF9469.7to $120 $1,02054405 5 ft

feet 2.0-3.0%473.3 Cross Slope (PAR) SF34480.1to $120 $4,08054406 5 ft

feet 4.0-5.0%481.3 Cross Slope (PAR) SF93499.8to $120 $11,10054407 5 ft

feet .72"492.9 Vertical Change REF5493.9to54368 5 ft

feet500.2 Key Note Segment 72514.5to54430 5 ft

feet .37"500.6 Vertical Change REF5501.6to54369 5 ft

feet .62"514.6 Vertical Change REF5515.6to54370 5 ft

feet 4.0-5.0%515.0 Cross Slope (PAR) SF15518.0to $120 $1,80054408 5 ft

feet 2.0-3.0%518.0 Cross Slope (PAR) SF31524.2to $120 $3,72054409 5 ft

feet528.1 Key Note Segment 81544.3to54431 5 ft

feet .68"542.9 Vertical Change REF5543.9to54371 5 ft

feet -.56"560.3 Vertical Change SF5561.3to $75 $37554372 5 ft

feet .26"576.6 Vertical Change LF5577.6to $75 $37554373 5 ft

feet .42"580.9 Vertical Change LF5581.9to $75 $37554374 5 ft

feet 2.0-3.0%600.8 Cross Slope (PAR) SF27606.1to $120 $3,18054410 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091338

Run ID

Sonora St

67

ID Sidewalk Width

Priority

feet606.1 Key Note Segment 72620.4to54432 5 ft

feet .28"606.5 Vertical Change REF5607.5to54375 5 ft

feet 2.0-3.0%624.2 Cross Slope (PAR) SF43632.9to $120 $5,22054411 5 ft

feet635.5 Key Note Segment 69649.3to54433 5 ft

feet 2.0-3.0%649.9 Cross Slope (PAR) SF6651.1to $120 $72054412 5 ft

feet 3.0-4.0%654.5 Cross Slope (PAR) SF22658.8to $120 $2,58054413 5 ft

feet 2.0-3.0%659.8 Cross Slope (PAR) SF40667.8to $120 $4,80054414 5 ft

feet 1.37"679.6 Vertical Change SF5680.6to $75 $37554376 5 ft

feet 3.0-4.0%683.1 Cross Slope (PAR) SF18686.7to $120 $2,16054415 5 ft

feet -.29"687.3 Vertical Change LF5688.3to $75 $37554377 5 ft

feet 2.0-3.0%699.3 Cross Slope (PAR) SF47708.7to $120 $5,64054416 5 ft

feet708.8 Key Note Segment 98728.3to54434 5 ft

feet 2.0-3.0%728.3 Cross Slope (Driveway) SF32734.6to $40 $1,26054417 5 ft

feet735.2 Key Note Segment 94753.9to54435 5 ft

feet 3.0-4.0%753.9 Cross Slope (Driveway) SF12756.3to $40 $48054418 5 ft

feet 2.0-3.0%756.3 Cross Slope (PAR) SF98775.9to $120 $11,76054419 5 ft

feet -.26"770.7 Vertical Change REF5771.7to54379 5 ft

feet 4.0-5.0%775.9 Cross Slope (PAR) SF20779.8to $120 $2,34054420 5 ft

$197,250.00TOTAL COST FOR: SONORA STW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SONORA ST

Street Side

W SOUTH ST

Survey Street Name Starting Street Name

724 SONORA ST

End Street Name

2202031225

Run ID

Sonora St

56

ID Sidewalk Width

Priority

feet 2.0-3.0%6.7 Cross Slope (PAR) SF9826.2to $120 $11,700120026 5 ft

$11,700.00TOTAL COST FOR: SONORA STW side of Starting at: W SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SOQUEL CT

Street Side

SAWMILL ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108101417

Run ID

Soquel Ct

60

ID Sidewalk Width

Priority

feet 3.0-4.0%1.1 Cross Slope (PAR) SF297.0to $120 $3,54056726 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF5118.2to $120 $6,12056727 5 ft

feet18.2 Key Note Segment 10539.3to56747 5 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF941.8to $120 $1,08056728 5 ft

feet43.0 Key Note Segment 10964.8to56748 5 ft

feet 1.23"64.5 Vertical Change REF565.5to56718 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF7781.4to $120 $9,18056729 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF3491.0to $120 $4,02056730 5 ft

feet92.2 Key Note Segment 109114.0to56749 5 ft

feet 3.0-4.0%114.2 Cross Slope (Driveway) SF33120.8to $40 $1,32056731 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF22125.2to $120 $2,64056732 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF23132.5to $120 $2,70056733 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF64148.2to $120 $7,68056734 5 ft

feet148.3 Key Note Segment 116171.6to56750 5 ft

feet .3"149.6 Vertical Change REF5150.6to56719 5 ft

feet -.26"170.2 Vertical Change REF5171.2to56720 5 ft

feet 3.0-4.0%172.3 Cross Slope (Driveway) SF6173.5to $40 $24056735 5 ft

feet 2.0-3.0%173.5 Cross Slope (PAR) SF7174.8to $120 $78056736 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF20184.7to $120 $2,34056737 5 ft

feet -.31"205.1 Vertical Change LF5206.1to $75 $37556721 5 ft

feet216.3 Key Note Segment 115239.2to56751 5 ft

feet -.26"237.5 Vertical Change REF5238.5to56722 5 ft

feet 2.0-3.0%240.8 Cross Slope (PAR) SF31247.0to $120 $3,72056738 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF20253.1to $120 $2,34056739 5 ft

feet 2.0-3.0%259.1 Cross Slope (PAR) SF32265.5to $120 $3,84056740 5 ft

feet 2.0-3.0%268.7 Cross Slope (PAR) SF23273.2to $120 $2,70056741 5 ft

feet273.2 Key Note Segment 110295.2to56752 5 ft

feet -.29"293.7 Vertical Change REF5294.7to56723 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE SOQUEL CT

Street Side

SAWMILL ST

Survey Street Name Starting Street Name

SAWMILL ST

End Street Name

2108101417

Run ID

Soquel Ct

60

ID Sidewalk Width

Priority

feet 4.0-5.0%295.3 Cross Slope (Driveway) SF126320.5to $40 $5,04056742 5 ft

feet -.3"306.7 Vertical Change REF5307.7to56724 5 ft

feet320.5 Key Note Segment 112342.8to56753 5 ft

feet 3.0-4.0%343.0 Cross Slope (Driveway) SF7344.4to $40 $28056743 5 ft

feet 2.0-3.0%344.4 Cross Slope (PAR) SF7345.8to $120 $84056744 5 ft

feet346.0 Key Note Segment 112368.3to56754 5 ft

feet 5.0-6.0%368.4 Cross Slope (Driveway) SF45377.3to $40 $1,78056745 5 ft

feet 4.0-5.0%379.8 Cross Slope (PAR) SF37387.1to $120 $4,38056746 5 ft

feet .37"387.2 Vertical Change LF5388.2to $75 $37556725 5 ft

$67,310.00TOTAL COST FOR: SOQUEL CTSE side of Starting at: SAWMILL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST JULIEN DR

Street Side

671 ST JULIEN DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201528

Run ID

St Julien Dr

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF449.6to $120 $5,28077362 5 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF8328.6to $120 $9,96077363 5 ft

feet28.6 Key Note Segment 9247.0to77369 5 ft

feet .26"49.2 Vertical Change LF550.2to $75 $37577357 5 ft

feet51.1 Key Note Segment 9670.3to77370 5 ft

feet .26"60.4 Vertical Change REF561.4to77358 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF1473.8to $120 $1,62077364 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF127102.3to $120 $15,24077365 5 ft

feet .26"89.5 Vertical Change REF590.5to77359 5 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF43113.8to $120 $5,16077366 5 ft

feet116.3 Key Note Segment 133142.9to77371 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF15147.3to $120 $1,80077367 5 ft

feet -.66"145.8 Vertical Change REF5146.8to77360 5 ft

feet147.3 Key Note Segment 94166.1to77372 5 ft

feet -.27"156.6 Vertical Change REF5157.6to77361 5 ft

feet 2.0-3.0%171.9 Cross Slope (PAR) SF77187.3to $120 $9,24077368 5 ft

$48,675.00TOTAL COST FOR: ST JULIEN DRN side of Starting at: 671 ST JULIEN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST JULIEN DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201522

Run ID

St Julien Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF378.6to $120 $4,50077273 5 ft

feet .26"3.0 Vertical Change REF54.0to77261 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF4420.0to $120 $5,22077274 5 ft

feet20.0 Key Note Segment 13647.2to77302 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF851.3to $120 $90077275 5 ft

feet51.3 Key Note Segment 10271.7to77303 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF675.1to $120 $78077276 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF7192.3to $120 $8,52077277 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF22106.7to $120 $2,64077278 5 ft

feet -.3"107.8 Vertical Change LF5108.8to $75 $37577262 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF28116.1to $120 $3,36077279 5 ft

feet116.1 Key Note Segment 138143.7to77304 5 ft

feet .27"144.0 Vertical Change REF5145.0to77263 5 ft

feet -1.18"147.6 Vertical Change SF5148.6to $75 $37577264 5 ft

feet148.6 Key Note Segment 141176.8to77305 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF44189.2to $120 $5,22077280 5 ft

feet 2.0-3.0%192.5 Cross Slope (PAR) SF70206.5to $120 $8,40077281 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF10214.8to $120 $1,20077282 5 ft

feet 3.0-4.0%216.9 Cross Slope (PAR) SF5217.9to $120 $60077283 5 ft

feet219.8 Key Note Segment 97239.2to77306 5 ft

feet 2.0-3.0%239.2 Cross Slope (Driveway) SF21243.3to $40 $82077284 5 ft

feet244.9 Key Note Segment 127270.3to77307 5 ft

feet 2.0-3.0%270.3 Cross Slope (Driveway) SF25275.2to $40 $98077285 5 ft

feet 3.0-4.0%278.1 Cross Slope (PAR) SF13280.6to $120 $1,50077286 5 ft

feet 2.0-3.0%285.3 Cross Slope (PAR) SF10287.2to $120 $1,14077287 5 ft

feet -.27"286.0 Vertical Change REF5287.0to77265 5 ft

feet 2.0-3.0%296.6 Cross Slope (PAR) SF96315.8to $120 $11,52077288 5 ft

feet317.8 Key Note Segment 141345.9to77308 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST JULIEN DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201522

Run ID

St Julien Dr

60

ID Sidewalk Width

Priority

feet 2.0-3.0%350.4 Cross Slope (PAR) SF12352.8to $120 $1,44077289 5 ft

feet352.8 Key Note Segment 151382.9to77309 5 ft

feet 2.0-3.0%383.6 Cross Slope (PAR) SF173418.1to $120 $20,70077290 5 ft

feet -.42"391.4 Vertical Change REF5392.4to77266 5 ft

feet -.4"409.2 Vertical Change REF5410.2to77267 5 ft

feet 3.0-4.0%420.3 Cross Slope (PAR) SF14423.0to $120 $1,62077291 5 ft

feet 2.0-3.0%423.0 Cross Slope (PAR) SF13425.5to $120 $1,50077292 5 ft

feet425.5 Key Note Segment 102445.9to77310 5 ft

feet 2.0-3.0%445.9 Cross Slope (Driveway) SF10447.8to $40 $38077293 5 ft

feet449.2 Key Note Segment 108470.7to77311 5 ft

feet 2.0-3.0%471.8 Cross Slope (PAR) SF102492.1to $120 $12,18077294 5 ft

feet .32"472.6 Vertical Change REF5473.6to77268 5 ft

feet492.1 Key Note Segment 107513.4to77312 5 ft

feet 2.0-3.0%522.2 Cross Slope (PAR) SF159554.1to $120 $19,14077295 5 ft

feet .32"534.6 Vertical Change REF5535.6to77269 5 ft

feet 4.0-5.0%554.6 Cross Slope (PAR) SF110576.5to $120 $13,14077296 5 ft

feet576.5 Key Note Segment 106597.8to77313 5 ft

feet .32"590.4 Vertical Change REF5591.4to77270 5 ft

feet 2.0-3.0%602.2 Cross Slope (PAR) SF118625.8to $120 $14,16077297 5 ft

feet 4.0-5.0%627.3 Cross Slope (PAR) SF44636.1to $120 $5,28077298 5 ft

feet636.1 Key Note Segment 109657.8to77314 5 ft

feet 2.0-3.0%659.2 Cross Slope (PAR) SF6660.3to $120 $66077299 5 ft

feet662.1 Key Note Segment 111684.2to77315 5 ft

feet -.35"676.4 Vertical Change REF5677.4to77271 5 ft

feet 3.0-4.0%684.7 Cross Slope (PAR) SF5685.7to $120 $60077300 5 ft

feet .49"685.0 Vertical Change REF5686.0to77272 5 ft

feet 2.0-3.0%685.8 Cross Slope (PAR) SF112708.1to $120 $13,38077301 5 ft

$162,230.00TOTAL COST FOR: ST JULIEN DRS side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST JULIEN DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

653 ST JULIEN DR

End Street Name

2110201526

Run ID

St Julien Dr

69

ID Sidewalk Width

Priority

feet 2.0-3.0%12.5 Cross Slope (PAR) SF7026.4to $120 $8,34077328 5 ft

feet26.4 Key Note Segment 10848.0to77346 5 ft

feet 4.0-5.0%48.0 Cross Slope (Driveway) SF2052.0to $40 $80077329 5 ft

feet52.0 Key Note Segment 11374.6to77347 5 ft

feet 3.0-4.0%75.9 Cross Slope (PAR) SF8993.8to $120 $10,74077330 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF67108.3to $120 $8,04077331 5 ft

feet 4.0-5.0%108.3 Cross Slope (PAR) SF21112.4to $120 $2,46077332 5 ft

feet112.4 Key Note Segment 105133.3to77348 5 ft

feet .37"119.9 Vertical Change REF5120.9to77316 5 ft

feet .35"126.8 Vertical Change REF5127.8to77317 5 ft

feet 4.0-5.0%134.1 Cross Slope (PAR) SF195173.1to $120 $23,40077333 5 ft

feet .4"141.8 Vertical Change REF5142.8to77318 5 ft

feet .27"172.1 Vertical Change REF5173.1to77319 5 ft

feet 2.0-3.0%173.6 Cross Slope (PAR) SF28179.1to $120 $3,30077334 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF21186.4to $120 $2,52077335 5 ft

feet 2.0-3.0%188.6 Cross Slope (PAR) SF26193.8to $120 $3,12077336 5 ft

feet193.8 Key Note Segment 144222.5to77349 5 ft

feet226.5 Key Note Segment 94245.3to77350 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF226295.3to $120 $27,12077337 5 ft

feet .27"261.9 Vertical Change REF5262.9to77320 5 ft

feet -.28"269.9 Vertical Change REF5270.9to77321 5 ft

feet295.3 Key Note Segment 94314.0to77351 5 ft

feet 3.0-4.0%315.8 Cross Slope (PAR) SF9317.5to $120 $1,02077338 5 ft

feet318.0 Key Note Segment 92336.3to77352 5 ft

feet .38"327.3 Vertical Change REF5328.3to77322 5 ft

feet 2.0-3.0%337.3 Cross Slope (PAR) SF126362.5to $120 $15,12077339 5 ft

feet 2.0-3.0%365.7 Cross Slope (PAR) SF43374.2to $120 $5,10077340 5 ft

feet 3.0-4.0%376.6 Cross Slope (PAR) SF14379.4to $120 $1,68077341 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST JULIEN DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

653 ST JULIEN DR

End Street Name

2110201526

Run ID

St Julien Dr

69

ID Sidewalk Width

Priority

feet -.38"380.9 Vertical Change LF5381.9to $75 $37577323 5 ft

feet382.3 Key Note Segment 93400.8to77353 5 ft

feet -.32"392.2 Vertical Change REF5393.2to77324 5 ft

feet 2.0-3.0%401.7 Cross Slope (PAR) SF18405.3to $120 $2,16077342 5 ft

feet405.3 Key Note Segment 95424.2to77354 5 ft

feet -.26"414.7 Vertical Change REF5415.7to77325 5 ft

feet 2.0-3.0%430.5 Cross Slope (PAR) SF60442.4to $120 $7,14077343 5 ft

feet .26"453.5 Vertical Change LF5454.5to $75 $37577326 5 ft

feet 3.0-4.0%461.7 Cross Slope (PAR) SF8463.3to $120 $96077344 5 ft

feet 2.0-3.0%464.1 Cross Slope (PAR) SF23468.6to $120 $2,70077345 5 ft

feet468.6 Key Note Segment 92486.9to77355 5 ft

feet .46"478.6 Vertical Change REF5479.6to77327 5 ft

feet492.0 Key Note Segment 83508.6to77356 5 ft

$126,470.00TOTAL COST FOR: ST JULIEN DRN side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ST MONTELENA CT

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201622

Run ID

St
Montelena

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF377.9to $120 $4,44077902 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF17543.3to $120 $21,00077903 5 ft

feet 4.0-5.0%45.0 Cross Slope (PAR) SF2048.9to $120 $2,34077904 5 ft

feet 3.0-4.0%51.1 Cross Slope (PAR) SF24399.7to $120 $29,16077905 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF66113.9to $120 $7,86077906 5 ft

feet -.28"112.8 Vertical Change REF5113.8to77886 5 ft

feet113.9 Key Note Segment 111136.1to77950 5 ft

feet 3.0-4.0%137.1 Cross Slope (PAR) SF13139.7to $120 $1,56077907 5 ft

feet140.6 Key Note Segment 105161.6to77951 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF46172.0to $120 $5,52077908 5 ft

feet 4.0-5.0%172.0 Cross Slope (PAR) SF41180.1to $120 $4,86077909 5 ft

feet 2.0-3.0%180.5 Cross Slope (PAR) SF6181.6to $120 $66077910 5 ft

feet 3.0-4.0%186.8 Cross Slope (PAR) SF38194.4to $120 $4,56077911 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF46203.5to $120 $5,46077912 5 ft

feet -.37"197.5 Vertical Change REF5198.5to77887 5 ft

feet203.5 Key Note Segment 110225.4to77952 5 ft

feet 3.0-4.0%228.5 Cross Slope (PAR) SF14231.3to $120 $1,68077913 5 ft

feet231.3 Key Note Segment 107252.6to77953 5 ft

feet .3"241.1 Vertical Change REF5242.1to77888 5 ft

feet 4.0-5.0%252.8 Cross Slope (Driveway) SF29258.5to $40 $1,14077914 5 ft

feet 4.0-5.0%260.6 Cross Slope (PAR) SF9262.4to $120 $1,08077915 5 ft

feet 3.0-4.0%266.6 Cross Slope (PAR) SF28272.1to $120 $3,30077916 5 ft

feet .39"270.1 Vertical Change REF5271.1to77889 5 ft

feet 2.0-3.0%272.5 Cross Slope (PAR) SF17275.8to $120 $1,98077917 5 ft

feet 4.0-5.0%276.0 Cross Slope (PAR) SF49285.7to $120 $5,82077918 5 ft

feet .28"276.8 Vertical Change REF5277.8to77890 5 ft

feet 3.0-4.0%288.6 Cross Slope (PAR) SF20292.7to $120 $2,46077919 5 ft

feet293.0 Key Note Segment 107314.4to77954 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ST MONTELENA CT

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201622

Run ID

St
Montelena

56

ID Sidewalk Width

Priority

feet 2.0-3.0%316.3 Cross Slope (PAR) SF31322.5to $120 $3,72077920 5 ft

feet323.0 Key Note Segment 112345.3to77955 5 ft

feet 1.48"344.3 Vertical Change REF5345.3to77891 5 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF34353.3to $120 $4,08077921 5 ft

feet 3.0-4.0%356.3 Cross Slope (PAR) SF6357.5to $120 $72077922 5 ft

feet -.79"359.2 Vertical Change SF5360.2to $75 $37577892 5 ft

feet360.3 Key Note Segment 108381.8to77956 5 ft

feet -.37"367.3 Vertical Change REF5368.3to77893 5 ft

feet .27"374.6 Vertical Change REF5375.6to77894 5 ft

feet .28"382.7 Vertical Change REF5383.7to77895 5 ft

feet 2.0-3.0%382.7 Cross Slope (PAR) SF30388.7to $120 $3,60077923 5 ft

feet .44"388.4 Vertical Change REF5389.4to77896 5 ft

feet388.7 Key Note Segment 113411.3to77957 5 ft

feet .27"396.9 Vertical Change REF5397.9to77897 5 ft

feet 2.0-3.0%412.6 Cross Slope (PAR) SF26417.7to $120 $3,06077924 5 ft

feet418.5 Key Note Segment 111440.6to77958 5 ft

feet 2.0-3.0%445.6 Cross Slope (PAR) SF36452.8to $120 $4,32077925 5 ft

feet452.8 Key Note Segment 102473.2to77959 5 ft

feet 2.0-3.0%478.4 Cross Slope (PAR) SF10480.3to $120 $1,14077926 5 ft

feet482.3 Key Note Segment 107503.7to77960 5 ft

feet .27"503.9 Vertical Change REF5504.9to77898 5 ft

feet 4.0-5.0%504.7 Cross Slope (PAR) SF10506.7to $120 $1,20077927 5 ft

feet 5.0-6.0%508.8 Cross Slope (PAR) SF22513.3to $120 $2,70077928 5 ft

feet 3.0-4.0%514.1 Cross Slope (PAR) SF8515.8to $120 $1,02077929 5 ft

feet 3.0-4.0%519.1 Cross Slope (PAR) SF117542.5to $120 $14,04077930 5 ft

feet 2.0-3.0%543.0 Cross Slope (PAR) SF9544.7to $120 $1,02077931 5 ft

feet544.7 Key Note Segment 106566.0to77961 5 ft

feet 3.0-4.0%567.1 Cross Slope (PAR) SF13569.6to $120 $1,50077932 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N ST MONTELENA CT

Street Side

MONTEREY DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201622

Run ID

St
Montelena

56

ID Sidewalk Width

Priority

feet .32"570.3 Vertical Change LF5571.3to $75 $37577899 5 ft

feet571.3 Key Note Segment 108592.8to77962 5 ft

feet 2.0-3.0%593.9 Cross Slope (PAR) SF52604.3to $120 $6,24077933 5 ft

feet 4.0-5.0%604.3 Cross Slope (PAR) SF22608.6to $120 $2,58077934 5 ft

feet 2.0-3.0%609.5 Cross Slope (PAR) SF23614.0to $120 $2,70077935 5 ft

feet 2.0-3.0%617.0 Cross Slope (PAR) SF14619.8to $120 $1,68077936 5 ft

feet 4.0-5.0%619.8 Cross Slope (PAR) SF27625.1to $120 $3,18077937 5 ft

feet 4.0-5.0%628.8 Cross Slope (PAR) SF18632.3to $120 $2,10077938 5 ft

feet 3.0-4.0%634.5 Cross Slope (PAR) SF18638.0to $120 $2,10077939 5 ft

feet638.0 Key Note Segment 104658.8to77963 5 ft

feet .26"658.9 Vertical Change REF5659.9to77900 5 ft

feet 3.0-4.0%660.9 Cross Slope (PAR) SF30666.8to $120 $3,54077940 5 ft

feet666.8 Key Note Segment 103687.4to77964 5 ft

feet -.27"666.9 Vertical Change REF5667.9to77901 5 ft

feet 3.0-4.0%688.8 Cross Slope (PAR) SF5689.8to $120 $60077941 5 ft

feet 2.0-3.0%690.3 Cross Slope (PAR) SF18693.8to $120 $2,10077942 5 ft

feet 3.0-4.0%696.1 Cross Slope (PAR) SF24700.8to $120 $2,82077943 5 ft

feet 2.0-3.0%702.9 Cross Slope (PAR) SF127728.3to $120 $15,24077944 5 ft

feet 2.0-3.0%733.5 Cross Slope (PAR) SF65746.5to $120 $7,80077945 5 ft

feet 4.0-5.0%746.7 Cross Slope (PAR) SF52757.1to $120 $6,24077946 5 ft

feet 2.0-3.0%759.3 Cross Slope (PAR) SF92777.7to $120 $11,04077947 5 ft

feet 2.0-3.0%781.2 Cross Slope (PAR) SF39789.0to $120 $4,68077948 5 ft

feet 2.0-3.0%792.1 Cross Slope (PAR) SF88809.6to $120 $10,50077949 5 ft

$232,890.00TOTAL COST FOR: ST MONTELENA CTS/E/N side of Starting at: MONTEREY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ST TROPEZ DR

Street Side

HOWARD RD

Survey Street Name Starting Street Name

EAGLE WAY

End Street Name

2201120915

Run ID

St Tropez Dr

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80093686 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF88.0to $120 $90093687 5 ft

feet 4.0-5.0%9.7 Cross Slope (PAR) SF5520.6to $120 $6,54093688 5 ft

feet -1.11"19.8 Vertical Change REF520.8to93680 5 ft

feet 6.0-7.0%21.7 1825.3to93693 5 ft

feet 5.0-6.0%26.3 928.0to93694 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF629.8to $120 $66093689 5 ft

feet 3.0-4.0%38.3 Cross Slope (PAR) SF3845.8to $120 $4,50093690 5 ft

feet -.32"40.3 Vertical Change REF541.3to93681 5 ft

feet -.51"45.9 Vertical Change SF546.9to $75 $37593682 5 ft

feet .3"58.9 Vertical Change LF559.9to $75 $37593683 5 ft

feet .38"64.4 Vertical Change LF565.4to $75 $37593684 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF769.0to $120 $84093691 5 ft

feet 4.0-5.0%74.7 Cross Slope (PAR) SF4984.5to $120 $5,88093692 5 ft

feet 6.0-7.0%79.2 1582.1to93695 5 ft

feet .46"84.5 Vertical Change REF585.5to93685 5 ft

$22,245.00TOTAL COST FOR: ST TROPEZ DRW side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ST TROPEZ DR

Street Side

MAPLE ST

Survey Street Name Starting Street Name

PLUMAS STREET

End Street Name

2201121034

Run ID

St Tropez Dr

39

ID Sidewalk Width

Priority

feet 2.0-3.0%5.9 Cross Slope (PAR) SF2811.4to $120 $3,30094516 5 ft

feet11.4 Key Note Segment 13037.4to94530 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF640.9to $120 $66094517 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF2245.3to $120 $2,64094518 5 ft

feet 4.0-5.0%46.0 Cross Slope (PAR) SF18482.8to $120 $22,08094519 5 ft

feet .27"73.1 Vertical Change REF574.1to94512 5 ft

feet83.7 Key Note Segment 130109.6to94531 5 ft

feet -.33"109.1 Vertical Change REF5110.1to94513 5 ft

feet 5.0-6.0%110.3 Cross Slope (Driveway) SF5111.3to $40 $20094520 5 ft

feet 3.0-4.0%115.5 Cross Slope (PAR) SF14118.3to $120 $1,68094521 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF17121.9to $120 $2,04094522 5 ft

feet .32"121.0 Vertical Change REF5122.0to94514 5 ft

feet 3.0-4.0%125.4 Cross Slope (PAR) SF32131.8to $120 $3,84094523 5 ft

feet 2.0-3.0%131.8 Cross Slope (PAR) SF9133.6to $120 $1,08094524 5 ft

feet 4.0-5.0%136.1 Cross Slope (PAR) SF32142.5to $120 $3,84094525 5 ft

feet145.1 Key Note Segment 107166.4to94532 5 ft

feet .27"155.7 Vertical Change REF5156.7to94515 5 ft

feet 4.0-5.0%166.4 Cross Slope (Driveway) SF38174.0to $40 $1,52094526 5 ft

feet176.7 Key Note Segment 103197.3to94533 5 ft

feet 2.0-3.0%199.9 Cross Slope (PAR) SF28205.4to $120 $3,30094527 5 ft

feet 4.0-5.0%206.2 Cross Slope (PAR) SF61218.4to $120 $7,32094528 5 ft

feet 6.0-7.0%219.1 Cross Slope (PAR) SF6220.3to $120 $72094529 5 ft

$54,220.00TOTAL COST FOR: ST TROPEZ DRE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ST TROPEZ DR

Street Side

OAK ST

Survey Street Name Starting Street Name

PLUMAS STREET

End Street Name

2201121102

Run ID

St Tropez Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF9018.0to $120 $10,74094815 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF8737.1to $120 $10,38094816 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF20079.3to $120 $23,94094817 5 ft

feet 4.0-5.0%81.6 Cross Slope (PAR) SF5993.3to $120 $7,02094818 5 ft

feet 3.0-4.0%96.5 Cross Slope (PAR) SF38104.0to $120 $4,50094819 5 ft

feet 4.0-5.0%106.1 Cross Slope (PAR) SF64118.9to $120 $7,68094820 5 ft

feet 4.0-5.0%122.2 Cross Slope (PAR) SF117145.5to $120 $13,98094821 5 ft

feet .26"145.5 Vertical Change REF5146.5to94814 5 ft

$78,240.00TOTAL COST FOR: ST TROPEZ DRW side of Starting at: OAK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ST TROPEZ DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201120858

Run ID

St Tropez Dr

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF306.7to $120 $3,54093537 5 ft

feet 4.0-5.0%7.3 Cross Slope (PAR) SF7021.3to $120 $8,40093538 5 ft

feet21.3 Key Note Segment 11043.2to93552 5 ft

feet -.3"42.0 Vertical Change REF543.0to93527 5 ft

feet 5.0-6.0%43.6 Cross Slope (PAR) SF5153.8to $120 $6,12093539 5 ft

feet .26"48.4 Vertical Change REF549.4to93528 5 ft

feet53.8 Key Note Segment 11576.8to93553 5 ft

feet .35"55.0 Vertical Change REF556.0to93529 5 ft

feet .44"65.0 Vertical Change REF566.0to93530 5 ft

feet 4.0-5.0%76.8 Cross Slope (Driveway) SF4886.4to $40 $1,92093540 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF1589.7to $120 $1,80093541 5 ft

feet 4.0-5.0%91.9 Cross Slope (PAR) SF3097.8to $120 $3,54093542 5 ft

feet 3.0-4.0%102.8 Cross Slope (PAR) SF41110.9to $120 $4,86093543 5 ft

feet110.9 Key Note Segment 135137.9to93554 5 ft

feet 4.0-5.0%138.3 Cross Slope (Driveway) SF45147.3to $40 $1,80093544 5 ft

feet .48"144.7 Vertical Change REF5145.7to93531 5 ft

feet 6.0-7.0%147.7 Cross Slope (PAR) SF12150.0to $120 $1,38093545 5 ft

feet 5.0-6.0%150.0 Cross Slope (PAR) SF63162.6to $120 $7,56093546 5 ft

feet 5.0-6.0%165.3 Cross Slope (PAR) SF24170.0to $120 $2,82093547 5 ft

feet170.0 Key Note Segment 137197.3to93555 5 ft

feet .3"183.6 Vertical Change REF5184.6to93532 5 ft

feet .26"196.0 Vertical Change REF5197.0to93533 5 ft

feet 2.0-3.0%197.3 Cross Slope (Driveway) SF187234.7to $40 $7,48093548 5 ft

feet234.8 Key Note Segment 110256.8to93556 5 ft

feet .3"245.4 Vertical Change REF5246.4to93534 5 ft

feet 3.0-4.0%257.7 Cross Slope (PAR) SF12260.1to $120 $1,44093549 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF23264.6to $120 $2,70093550 5 ft

feet 3.0-4.0%266.9 Cross Slope (PAR) SF31273.1to $120 $3,72093551 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ST TROPEZ DR

Street Side

PLUMAS ST

Survey Street Name Starting Street Name

OAK ST

End Street Name

2201120858

Run ID

St Tropez Dr

43

ID Sidewalk Width

Priority

feet -.26"269.9 Vertical Change REF5270.9to93536 5 ft

$59,080.00TOTAL COST FOR: ST TROPEZ DRE side of Starting at: PLUMAS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ST TROPEZ DR

Street Side

PLUMAS STREET

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201121036

Run ID

St Tropez Dr

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28094539 5 ft

feet 3.0-4.0%6.4 Cross Slope (PAR) SF138.9to $120 $1,50094540 5 ft

feet 2.0-3.0%9.1 Cross Slope (PAR) SF2914.8to $120 $3,42094541 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF2021.6to $120 $2,34094542 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF9342.8to $120 $11,16094543 5 ft

feet 4.0-5.0%43.0 Cross Slope (PAR) SF1846.5to $120 $2,10094544 5 ft

feet .38"45.8 Vertical Change REF546.8to94534 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF7864.4to $120 $9,36094545 5 ft

feet .48"58.7 Vertical Change REF559.7to94535 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF6078.7to $120 $7,14094546 5 ft

feet 3.0-4.0%82.4 Cross Slope (PAR) SF984.2to $120 $1,08094547 5 ft

feet .28"82.8 Vertical Change REF583.8to94536 5 ft

feet 2.0-3.0%84.2 Cross Slope (PAR) SF885.8to $120 $96094548 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF689.6to $120 $72094549 5 ft

feet 4.0-5.0%91.2 Cross Slope (PAR) SF81107.4to $120 $9,72094550 5 ft

feet -.33"106.8 Vertical Change REF5107.8to94537 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF118132.6to $120 $14,16094551 5 ft

feet .26"119.8 Vertical Change REF5120.8to94538 5 ft

feet 3.0-4.0%137.0 Cross Slope (PAR) SF11139.1to $120 $1,26094552 5 ft

feet 2.0-3.0%142.5 Cross Slope (PAR) SF19146.3to $120 $2,28094553 5 ft

$69,480.00TOTAL COST FOR: ST TROPEZ DRW side of Starting at: PLUMAS STREET

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MICHELLE DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

STADIUM RD

End Street Name

2110201442

Run ID

St. Michelle
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF30064.3to $120 $36,00076940 5 ft

$36,000.00TOTAL COST FOR: ST. MICHELLE DRN side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MICHELLE DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201534

Run ID

St. Michelle
Dr

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF13827.6to $120 $16,56077388 5 ft

feet28.0 Key Note Segment 10448.8to77419 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF1252.7to $120 $1,38077389 5 ft

feet52.7 Key Note Segment 10573.7to77420 5 ft

feet .41"66.2 Vertical Change REF567.2to77384 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF676.2to $120 $72077390 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF777.7to $120 $84077391 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF109105.1to $120 $13,08077392 5 ft

feet 4.0-5.0%105.1 Cross Slope (PAR) SF140133.0to $120 $16,74077393 5 ft

feet .64"131.3 Vertical Change REF5132.3to77385 5 ft

feet133.0 Key Note Segment 106154.1to77421 5 ft

feet 3.0-4.0%154.7 Cross Slope (PAR) SF24159.5to $120 $2,88077394 5 ft

feet .32"158.1 Vertical Change REF5159.1to77386 5 ft

feet159.5 Key Note Segment 107180.9to77422 5 ft

feet 3.0-4.0%183.0 Cross Slope (PAR) SF100202.9to $120 $11,94077395 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF184239.8to $120 $22,02077396 5 ft

feet 4.0-5.0%240.4 Cross Slope (PAR) SF29246.1to $120 $3,42077397 5 ft

feet247.3 Key Note Segment 106268.5to77423 5 ft

feet 2.0-3.0%270.7 Cross Slope (PAR) SF12273.0to $120 $1,38077398 5 ft

feet273.0 Key Note Segment 112295.3to77424 5 ft

feet 2.0-3.0%302.9 Cross Slope (PAR) SF7304.3to $120 $84077399 5 ft

feet 2.0-3.0%311.9 Cross Slope (PAR) SF37319.2to $120 $4,38077400 5 ft

feet 3.0-4.0%324.7 Cross Slope (PAR) SF68338.3to $120 $8,16077401 5 ft

feet 2.0-3.0%338.3 Cross Slope (PAR) SF67351.7to $120 $8,04077402 5 ft

feet353.1 Key Note Segment 104373.9to77425 5 ft

feet 3.0-4.0%374.8 Cross Slope (PAR) SF10376.8to $120 $1,20077403 5 ft

feet 2.0-3.0%377.8 Cross Slope (PAR) SF10379.8to $120 $1,20077404 5 ft

feet380.4 Key Note Segment 102400.8to77426 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MICHELLE DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201534

Run ID

St. Michelle
Dr

58

ID Sidewalk Width

Priority

feet -.3"393.1 Vertical Change REF5394.1to77387 5 ft

feet 4.0-5.0%401.2 Cross Slope (Driveway) SF5402.2to $40 $20077405 5 ft

feet 3.0-4.0%404.6 Cross Slope (PAR) SF10406.5to $120 $1,14077406 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF78423.3to $120 $9,30077407 5 ft

feet 2.0-3.0%425.5 Cross Slope (PAR) SF216468.6to $120 $25,86077408 5 ft

feet468.6 Key Note Segment 105489.5to77427 5 ft

feet 3.0-4.0%490.9 Cross Slope (PAR) SF11493.1to $120 $1,32077409 5 ft

feet494.3 Key Note Segment 107515.7to77428 5 ft

feet 2.0-3.0%516.5 Cross Slope (Driveway) SF86533.8to $40 $3,46077410 5 ft

feet 4.0-5.0%534.9 Cross Slope (PAR) SF76550.1to $120 $9,12077411 5 ft

feet 3.0-4.0%552.7 Cross Slope (PAR) SF33559.2to $120 $3,90077412 5 ft

feet 2.0-3.0%559.2 Cross Slope (PAR) SF68572.8to $120 $8,16077413 5 ft

feet 4.0-5.0%573.3 Cross Slope (PAR) SF6574.4to $120 $66077414 5 ft

feet574.4 Key Note Segment 109596.3to77429 5 ft

feet 2.0-3.0%597.0 Cross Slope (PAR) SF19600.8to $120 $2,28077415 5 ft

feet600.8 Key Note Segment 110622.8to77430 5 ft

feet 2.0-3.0%626.8 Cross Slope (PAR) SF103647.3to $120 $12,30077416 5 ft

feet 4.0-5.0%648.7 Cross Slope (PAR) SF8650.4to $120 $1,02077417 5 ft

feet652.9 Key Note Segment 105673.9to77431 5 ft

feet 4.0-5.0%676.8 Cross Slope (PAR) SF137704.1to $120 $16,38077418 5 ft

$209,880.00TOTAL COST FOR: ST. MICHELLE DRS side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MICHELLE DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201540

Run ID

St. Michelle
Dr

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $78077443 5 ft

feet 2.0-3.0%1.3 Cross Slope (PAR) SF10121.4to $120 $12,06077444 5 ft

feet 2.0-3.0%23.9 Cross Slope (PAR) SF2729.3to $120 $3,24077445 5 ft

feet29.3 Key Note Segment 10650.5to77483 5 ft

feet 4.0-5.0%51.3 Cross Slope (PAR) SF6965.1to $120 $8,28077446 5 ft

feet .35"64.4 Vertical Change REF565.4to77432 5 ft

feet 4.0-5.0%68.3 Cross Slope (PAR) SF6982.0to $120 $8,22077447 5 ft

feet82.0 Key Note Segment 103102.5to77484 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF10105.9to $120 $1,20077448 5 ft

feet106.2 Key Note Segment 111128.3to77485 5 ft

feet 2.0-3.0%129.7 Cross Slope (PAR) SF6130.8to $120 $66077449 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF104153.8to $120 $12,48077450 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF107177.7to $120 $12,84077451 5 ft

feet 4.0-5.0%177.8 Cross Slope (PAR) SF54188.5to $120 $6,42077452 5 ft

feet188.5 Key Note Segment 102208.8to77486 5 ft

feet 3.0-4.0%211.5 Cross Slope (PAR) SF6212.7to $120 $72077453 5 ft

feet213.9 Key Note Segment 108235.4to77487 5 ft

feet -.37"233.3 Vertical Change REF5234.3to77433 5 ft

feet 3.0-4.0%237.4 Cross Slope (PAR) SF24242.1to $120 $2,82077454 5 ft

feet 3.0-4.0%246.5 Cross Slope (PAR) SF61258.6to $120 $7,26077455 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF203300.7to $120 $24,36077456 5 ft

feet301.2 Key Note Segment 108322.8to77488 5 ft

feet 3.0-4.0%324.0 Cross Slope (PAR) SF9325.9to $120 $1,14077457 5 ft

feet .26"324.7 Vertical Change REF5325.7to77434 5 ft

feet 2.0-3.0%325.9 Cross Slope (PAR) SF9327.7to $120 $1,08077458 5 ft

feet328.0 Key Note Segment 104348.7to77489 5 ft

feet -.28"341.7 Vertical Change REF5342.7to77435 5 ft

feet 4.0-5.0%350.1 Cross Slope (PAR) SF46359.2to $120 $5,46077459 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MICHELLE DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201540

Run ID

St. Michelle
Dr

55

ID Sidewalk Width

Priority

feet 3.0-4.0%362.1 Cross Slope (PAR) SF5363.1to $120 $60077460 5 ft

feet 2.0-3.0%363.1 Cross Slope (PAR) SF57374.5to $120 $6,84077461 5 ft

feet 2.0-3.0%380.0 Cross Slope (PAR) SF26385.1to $120 $3,06077462 5 ft

feet .49"388.2 Vertical Change LF5389.2to $75 $37577436 5 ft

feet 3.0-4.0%389.8 Cross Slope (PAR) SF16392.9to $120 $1,86077463 5 ft

feet 3.0-4.0%395.3 Cross Slope (PAR) SF31401.5to $120 $3,72077464 5 ft

feet 2.0-3.0%401.5 Cross Slope (PAR) SF34408.2to $120 $4,02077465 5 ft

feet 5.0-6.0%405.5 5406.5to77496 5 ft

feet .35"407.2 Vertical Change REF5408.2to77437 5 ft

feet408.4 Key Note Segment 108429.9to77490 5 ft

feet 4.0-5.0%430.4 Cross Slope (Driveway) SF17433.8to $40 $68077466 5 ft

feet433.8 Key Note Segment 108455.4to77491 5 ft

feet 2.0-3.0%457.5 Cross Slope (PAR) SF66470.7to $120 $7,92077467 5 ft

feet .33"462.9 Vertical Change REF5463.9to77438 5 ft

feet 3.0-4.0%472.8 Cross Slope (PAR) SF19476.5to $120 $2,22077468 5 ft

feet 2.0-3.0%477.0 Cross Slope (PAR) SF7478.4to $120 $84077469 5 ft

feet 2.0-3.0%481.2 Cross Slope (PAR) SF100501.2to $120 $12,00077470 5 ft

feet .33"496.1 Vertical Change REF5497.1to77439 5 ft

feet 2.0-3.0%505.8 Cross Slope (PAR) SF32512.2to $120 $3,84077471 5 ft

feet 2.0-3.0%521.6 Cross Slope (PAR) SF6522.8to $120 $72077472 5 ft

feet522.8 Key Note Segment 101543.0to77492 5 ft

feet 4.0-5.0%543.3 Cross Slope (Driveway) SF7544.6to $40 $26077473 5 ft

feet -.39"544.5 Vertical Change REF5545.5to77440 5 ft

feet547.8 Key Note Segment 108569.4to77493 5 ft

feet 2.0-3.0%570.6 Cross Slope (PAR) SF8572.3to $120 $1,02077474 5 ft

feet 2.0-3.0%575.4 Cross Slope (PAR) SF28580.9to $120 $3,30077475 5 ft

feet -.26"578.0 Vertical Change REF5579.0to77441 5 ft

feet 4.0-5.0%582.5 Cross Slope (PAR) SF79598.3to $120 $9,48077476 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MICHELLE DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201540

Run ID

St. Michelle
Dr

55

ID Sidewalk Width

Priority

feet 2.0-3.0%599.9 Cross Slope (PAR) SF20603.9to $120 $2,40077477 5 ft

feet 4.0-5.0%603.9 Cross Slope (PAR) SF126629.0to $120 $15,06077478 5 ft

feet629.3 Key Note Segment 107650.7to77494 5 ft

feet 3.0-4.0%652.3 Cross Slope (PAR) SF6653.5to $120 $72077479 5 ft

feet654.3 Key Note Segment 109676.1to77495 5 ft

feet 3.0-4.0%678.2 Cross Slope (PAR) SF17681.6to $120 $2,04077480 5 ft

feet 2.0-3.0%682.8 Cross Slope (PAR) SF66696.0to $120 $7,92077481 5 ft

feet 4.0-5.0%696.9 Cross Slope (PAR) SF40704.8to $120 $4,74077482 5 ft

$204,655.00TOTAL COST FOR: ST. MICHELLE DRN side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MICHELLE DR

Street Side

STADIUM RD

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201443

Run ID

St. Michelle
Dr

54

ID Sidewalk Width

Priority

feet 2.0-3.0%19.3 Cross Slope (PAR) SF3125.4to $120 $3,66076941 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF1243.7to $120 $1,44076942 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF4955.7to $120 $5,82076943 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF4967.6to $120 $5,88076944 5 ft

$16,800.00TOTAL COST FOR: ST. MICHELLE DRS side of Starting at: STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MONTELENA DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201547

Run ID

St.
Montelena

75

ID Sidewalk Width

Priority

feet 5.0-6.0%1.8 Cross Slope (PAR) SF215.9to $120 $2,46077525 5 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF8225.3to $120 $9,84077526 5 ft

feet .6"11.5 Vertical Change REF512.5to77504 5 ft

feet .51"21.5 Vertical Change REF522.5to77505 5 ft

feet27.2 Key Note Segment 11149.4to77560 5 ft

feet 4.0-5.0%50.4 Cross Slope (PAR) SF1553.3to $120 $1,74077527 5 ft

feet53.8 Key Note Segment 10374.4to77561 5 ft

feet .32"55.9 Vertical Change REF556.9to77506 5 ft

feet .35"67.9 Vertical Change REF568.9to77507 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF133102.4to $120 $15,96077528 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF83125.8to $120 $9,90077529 5 ft

feet 2.0-3.0%129.0 Cross Slope (PAR) SF17132.3to $120 $1,98077530 5 ft

feet133.3 Key Note Segment 108155.0to77562 5 ft

feet 2.0-3.0%157.7 Cross Slope (PAR) SF10159.6to $120 $1,14077531 5 ft

feet159.9 Key Note Segment 106181.1to77563 5 ft

feet 3.0-4.0%182.0 Cross Slope (PAR) SF239229.8to $120 $28,68077532 5 ft

feet 4.0-5.0%232.5 Cross Slope (PAR) SF47241.8to $120 $5,58077533 5 ft

feet 6.0-7.0%242.7 Cross Slope (PAR) SF6243.8to $120 $66077534 5 ft

feet 5.0-6.0%243.8 Cross Slope (PAR) SF13246.3to $120 $1,50077535 5 ft

feet248.3 Key Note Segment 108269.8to77564 5 ft

feet 3.0-4.0%271.8 Cross Slope (PAR) SF5272.8to $120 $60077536 5 ft

feet .37"273.4 Vertical Change LF5274.4to $75 $37577509 5 ft

feet274.8 Key Note Segment 107296.1to77565 5 ft

feet 3.0-4.0%296.5 Cross Slope (Driveway) SF6297.7to $40 $24077537 5 ft

feet 2.0-3.0%297.7 Cross Slope (PAR) SF41305.9to $120 $4,92077538 5 ft

feet .29"302.5 Vertical Change LF5303.5to $75 $37577510 5 ft

feet 3.0-4.0%311.6 Cross Slope (PAR) SF51321.8to $120 $6,12077539 5 ft

feet 3.0-4.0%325.5 Cross Slope (PAR) SF5326.5to $120 $60077540 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MONTELENA DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201547

Run ID

St.
Montelena

75

ID Sidewalk Width

Priority

feet 2.0-3.0%326.7 Cross Slope (PAR) SF128352.3to $120 $15,36077541 5 ft

feet .36"327.3 Vertical Change REF5328.3to77511 5 ft

feet354.0 Key Note Segment 111376.1to77566 5 ft

feet 2.0-3.0%376.1 Cross Slope (Driveway) SF7377.5to $40 $28077542 5 ft

feet380.8 Key Note Segment 106401.9to77567 5 ft

feet .34"392.1 Vertical Change REF5393.1to77512 5 ft

feet 3.39"399.0 Vertical Change REF5400.0to77513 5 ft

feet 4.0-5.0%402.4 Cross Slope (Driveway) SF120426.3to $40 $4,78077543 5 ft

feet .48"402.7 Vertical Change REF5403.7to77514 5 ft

feet 3.0-4.0%429.7 Cross Slope (PAR) SF6430.8to $120 $66077544 5 ft

feet 2.0-3.0%435.5 Cross Slope (PAR) SF17438.8to $120 $1,98077545 5 ft

feet 3.0-4.0%441.0 Cross Slope (PAR) SF28446.6to $120 $3,36077546 5 ft

feet 2.0-3.0%446.6 Cross Slope (PAR) SF104467.4to $120 $12,48077547 5 ft

feet468.8 Key Note Segment 108490.4to77568 5 ft

feet 2.0-3.0%491.5 Cross Slope (PAR) SF13494.1to $120 $1,56077548 5 ft

feet494.4 Key Note Segment 112516.7to77569 5 ft

feet -.31"497.5 Vertical Change REF5498.5to77515 5 ft

feet .29"516.7 Vertical Change REF5517.7to77517 5 ft

feet 2.0-3.0%517.3 Cross Slope (Driveway) SF55528.2to $40 $2,18077549 5 ft

feet .38"524.9 Vertical Change REF5525.9to77518 5 ft

feet 3.0-4.0%530.4 Cross Slope (PAR) SF51540.6to $120 $6,12077550 5 ft

feet 2.0-3.0%541.0 Cross Slope (PAR) SF70555.0to $120 $8,40077551 5 ft

feet 4.0-5.0%555.0 Cross Slope (PAR) SF44563.8to $120 $5,28077552 5 ft

feet 2.0-3.0%563.8 Cross Slope (PAR) SF53574.3to $120 $6,30077553 5 ft

feet 4.0-5.0%574.7 Cross Slope (PAR) SF10576.8to $120 $1,26077554 5 ft

feet .35"575.4 Vertical Change REF5576.4to77520 5 ft

feet576.8 Key Note Segment 107598.1to77570 5 ft

feet 2.0-3.0%598.7 Cross Slope (PAR) SF8600.3to $120 $96077555 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MONTELENA DR

Street Side

COSENTINO DR

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201547

Run ID

St.
Montelena

75

ID Sidewalk Width

Priority

feet601.5 Key Note Segment 111623.6to77571 5 ft

feet .27"621.9 Vertical Change REF5622.9to77521 5 ft

feet 2.0-3.0%624.0 Cross Slope (Driveway) SF58635.6to $40 $2,32077556 5 ft

feet 4.0-5.0%635.6 Cross Slope (PAR) SF28641.1to $120 $3,30077557 5 ft

feet 2.0-3.0%643.2 Cross Slope (PAR) SF54654.1to $120 $6,54077558 5 ft

feet -.49"654.6 Vertical Change LF5655.6to $75 $37577523 5 ft

feet655.0 Key Note Segment 107676.4to77572 5 ft

feet 3.0-4.0%680.6 Cross Slope (PAR) SF126705.8to $120 $15,12077559 5 ft

feet .52"705.9 Vertical Change SF5706.9to $75 $37577524 5 ft

$191,660.00TOTAL COST FOR: ST. MONTELENA DRS side of Starting at: COSENTINO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MONTELENA DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201553

Run ID

St.
Montelena

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50077587 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF6315.0to $120 $7,50077588 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF4024.8to $120 $4,80077589 5 ft

feet25.9 Key Note Segment 11248.3to77625 5 ft

feet 3.0-4.0%49.7 Cross Slope (PAR) SF851.2to $120 $90077590 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF3859.3to $120 $4,50077591 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF4671.5to $120 $5,52077592 5 ft

feet 4.0-5.0%71.5 Cross Slope (PAR) SF1474.3to $120 $1,68077593 5 ft

feet 4.0-5.0%76.7 Cross Slope (PAR) SF878.3to $120 $96077594 5 ft

feet79.6 Key Note Segment 108101.2to77626 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF6103.6to $120 $66077595 5 ft

feet106.9 Key Note Segment 104127.7to77627 5 ft

feet 3.0-4.0%128.5 Cross Slope (Driveway) SF12130.8to $40 $46077596 5 ft

feet -.27"128.8 Vertical Change REF5129.8to77573 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF235177.8to $120 $28,20077597 5 ft

feet 2.0-3.0%181.0 Cross Slope (PAR) SF21185.2to $120 $2,52077598 5 ft

feet -.47"185.9 Vertical Change LF5186.9to $75 $37577574 5 ft

feet186.3 Key Note Segment 110208.3to77628 5 ft

feet 2.0-3.0%209.1 Cross Slope (PAR) SF24213.8to $120 $2,82077599 5 ft

feet213.8 Key Note Segment 103234.3to77629 5 ft

feet 4.0-5.0%235.0 Cross Slope (PAR) SF67248.4to $120 $8,04077600 5 ft

feet 2.0-3.0%249.7 Cross Slope (PAR) SF35256.6to $120 $4,14077601 5 ft

feet 2.0-3.0%262.5 Cross Slope (PAR) SF12264.9to $120 $1,44077602 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF24274.5to $120 $2,82077603 5 ft

feet .34"276.3 Vertical Change LF5277.3to $75 $37577575 5 ft

feet 3.0-4.0%277.4 Cross Slope (PAR) SF92295.8to $120 $11,04077604 5 ft

feet 2.0-3.0%297.5 Cross Slope (PAR) SF14300.2to $120 $1,62077605 5 ft

feet300.7 Key Note Segment 111322.8to77630 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MONTELENA DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201553

Run ID

St.
Montelena

72

ID Sidewalk Width

Priority

feet 2.0-3.0%323.5 Cross Slope (PAR) SF6324.6to $120 $66077606 5 ft

feet328.1 Key Note Segment 107349.4to77631 5 ft

feet 4.0-5.0%352.6 Cross Slope (PAR) SF119376.3to $120 $14,22077607 5 ft

feet 2.0-3.0%376.5 Cross Slope (PAR) SF6377.6to $120 $66077608 5 ft

feet .58"376.8 Vertical Change REF5377.8to77576 5 ft

feet 4.0-5.0%383.8 Cross Slope (PAR) SF99403.6to $120 $11,88077609 5 ft

feet 2.0-3.0%404.1 Cross Slope (PAR) SF19407.8to $120 $2,22077610 5 ft

feet407.8 Key Note Segment 102428.2to77632 5 ft

feet .35"414.8 Vertical Change REF5415.8to77577 5 ft

feet 2.0-3.0%429.9 Cross Slope (PAR) SF6431.1to $120 $72077611 5 ft

feet434.7 Key Note Segment 106455.8to77633 5 ft

feet 4.0-5.0%456.3 Cross Slope (Driveway) SF223500.8to $40 $8,90077612 5 ft

feet 2.0-3.0%501.1 Cross Slope (PAR) SF29506.8to $120 $3,42077613 5 ft

feet 2.0-3.0%510.9 Cross Slope (PAR) SF55521.9to $120 $6,60077614 5 ft

feet .42"522.1 Vertical Change LF5523.1to $75 $37577578 5 ft

feet522.2 Key Note Segment 110544.3to77634 5 ft

feet -.27"524.9 Vertical Change REF5525.9to77579 5 ft

feet .33"534.4 Vertical Change REF5535.4to77580 5 ft

feet .62"536.4 Vertical Change REF5537.4to77581 5 ft

feet -.26"538.9 Vertical Change REF5539.9to77582 5 ft

feet 3.0-4.0%544.7 Cross Slope (PAR) SF16548.0to $120 $1,98077615 5 ft

feet548.0 Key Note Segment 106569.2to77635 5 ft

feet 4.0-5.0%569.2 Cross Slope (Driveway) SF49579.0to $40 $1,96077616 5 ft

feet .38"570.3 Vertical Change REF5571.3to77583 5 ft

feet 2.0-3.0%579.7 Cross Slope (PAR) SF161611.9to $120 $19,32077617 5 ft

feet 4.0-5.0%612.4 Cross Slope (PAR) SF34619.1to $120 $4,02077618 5 ft

feet -.42"620.2 Vertical Change REF5621.2to77584 5 ft

feet 8.0-9.0%621.2 Cross Slope (PAR) SF27626.6to $120 $3,24077619 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MONTELENA DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

COSENTINO DR

End Street Name

2110201553

Run ID

St.
Montelena

72

ID Sidewalk Width

Priority

feet 5.0-6.0%627.0 Cross Slope (PAR) SF6628.1to $120 $66077620 5 ft

feet628.8 Key Note Segment 103649.3to77636 5 ft

feet654.4 Key Note Segment 106675.6to77637 5 ft

feet 3.0-4.0%676.1 Cross Slope (Driveway) SF73690.7to $40 $2,92077621 5 ft

feet -.43"676.5 Vertical Change REF5677.5to77585 5 ft

feet 5.0-6.0%691.4 Cross Slope (PAR) SF7692.8to $120 $84077622 5 ft

feet 4.0-5.0%695.3 Cross Slope (PAR) SF24700.0to $120 $2,82077623 5 ft

feet 2.0-3.0%700.0 Cross Slope (PAR) SF29705.7to $120 $3,42077624 5 ft

feet .27"705.5 Vertical Change REF5706.5to77586 5 ft

$182,705.00TOTAL COST FOR: ST. MONTELENA DRN side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S ST. MONTELENA DR

Street Side

GOOSECROSS DR

Survey Street Name Starting Street Name

MONTEREY DR

End Street Name

2110201606

Run ID

St.
Montelena

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF17435.5to $120 $20,82077745 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF20379.9to $120 $24,30077746 5 ft

feet 6.0-7.0%79.9 Cross Slope (PAR) SF2284.4to $120 $2,70077747 5 ft

feet 5.0-6.0%84.4 Cross Slope (PAR) SF5094.4to $120 $6,00077748 5 ft

feet 3.0-4.0%94.6 Cross Slope (PAR) SF29100.3to $120 $3,42077749 5 ft

feet 5.0-6.0%100.8 Cross Slope (PAR) SF107122.1to $120 $12,78077750 5 ft

feet 4.0-5.0%124.8 Cross Slope (PAR) SF111146.9to $120 $13,26077751 5 ft

$83,280.00TOTAL COST FOR: ST. MONTELENA DRS side of Starting at: GOOSECROSS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N ST. MONTELENA DR

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

GOOSECROSS DR

End Street Name

2110201707

Run ID

St.
Montelena

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5711.3to $120 $6,78078209 5 ft

feet 2.0-3.0%15.2 Cross Slope (PAR) SF17349.7to $120 $20,70078210 5 ft

feet 3.0-4.0%52.0 Cross Slope (PAR) SF4260.4to $120 $5,04078211 5 ft

feet 2.0-3.0%60.7 Cross Slope (PAR) SF8978.4to $120 $10,62078212 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF4393.8to $120 $5,10078213 5 ft

feet 2.0-3.0%96.0 Cross Slope (PAR) SF220140.0to $120 $26,40078214 5 ft

feet 5.0-6.0%147.5 5148.5to78215 5 ft

$74,640.00TOTAL COST FOR: ST. MONTELENA DRN side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

109 STADIUM RD

Survey Street Name Starting Street Name

109 STADIUM RD

End Street Name

2201191031

Run ID

Stadium Rd

83

ID Sidewalk Width

Priority

feet 2.0-3.0%5.4 Cross Slope (PAR) SF107.3to $120 $1,140102810 5 ft

feet 2.94"14.5 Vertical Change REF515.5to102805 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF5225.6to $120 $6,180102811 5 ft

feet -.37"39.2 Vertical Change LF540.2to $75 $375102806 5 ft

feet .27"50.2 Vertical Change LF551.2to $75 $375102807 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF4399.7to $120 $5,100102812 5 ft

feet .3"102.1 Vertical Change LF5103.1to $75 $375102808 5 ft

feet 2.34"104.0 Vertical Change SF5105.0to $75 $375102809 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF6110.7to $120 $660102813 5 ft

feet 2.0-3.0%131.2 Cross Slope (PAR) SF23135.8to $120 $2,760102814 5 ft

$17,340.00TOTAL COST FOR: STADIUM RDE side of Starting at: 109 STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

109 STADIUM RD

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2201191035

Run ID

Stadium Rd

74

ID Sidewalk Width

Priority

feet 2.0-3.0%4.9 Cross Slope (PAR) SF559.5to $120 $6,624102816 12 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF19468.0to $120 $23,328102817 12 ft

feet 3.0-4.0%70.4 Cross Slope (PAR) SF13881.9to $120 $16,560102818 12 ft

feet81.9 Key Note Segment 21299.6to102824 12 ft

feet 4.0-5.0%99.6 Cross Slope (Driveway) SF144111.6to $40 $5,760102819 12 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF84118.6to $120 $10,080102820 12 ft

feet 4.0-5.0%118.8 Cross Slope (PAR) SF40122.1to $120 $4,752102821 12 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF56126.8to $120 $6,768102822 12 ft

feet -.26"125.6 Vertical Change REF12126.6to102815 12 ft

feet 4.0-5.0%126.8 Cross Slope (PAR) SF12127.8to $120 $1,440102823 12 ft

$75,312.00TOTAL COST FOR: STADIUM RDE side of Starting at: 109 STADIUM RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

705 PECAN AVE

End Street Name

2110211405

Run ID

Stadium Rd

49

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF9419.7to $120 $11,22079789 5 ft

$11,220.00TOTAL COST FOR: STADIUM RDW side of Starting at: 705 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

705 PECAN AVE

End Street Name

2110211408

Run ID

Stadium Rd

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.6 Cross Slope (PAR) SF10621.8to $120 $12,72079794 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1023.8to $120 $1,20079795 5 ft

feet 3.0-4.0%26.2 Cross Slope (PAR) SF2030.1to $120 $2,34079796 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF1633.8to $120 $1,92079797 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF1839.7to $120 $2,16079798 5 ft

feet 4.0-5.0%39.7 Cross Slope (PAR) SF5751.1to $120 $6,84079799 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF6063.1to $120 $7,20079800 5 ft

feet 4.0-5.0%63.3 Cross Slope (PAR) SF3971.1to $120 $4,68079801 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF13497.8to $120 $16,02079802 5 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF21108.9to $120 $2,52079803 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF9125.6to $120 $1,08079804 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF71146.2to $120 $8,58079805 5 ft

feet .33"152.1 Vertical Change LF5153.1to $75 $37579790 5 ft

feet 2.0-3.0%153.2 Cross Slope (PAR) SF142181.5to $120 $16,98079806 5 ft

feet -.4"173.1 Vertical Change REF5174.1to79791 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF16191.5to $120 $1,92079807 5 ft

feet 4.0-5.0%191.7 Cross Slope (PAR) SF10193.6to $120 $1,14079808 5 ft

feet 2.0-3.0%194.7 Cross Slope (PAR) SF18198.3to $120 $2,16079809 5 ft

feet 5.0-6.0%198.9 Cross Slope (PAR) SF13201.4to $120 $1,50079810 5 ft

feet 6.0-7.0%202.4 Cross Slope (PAR) SF27207.8to $120 $3,24079811 5 ft

feet 5.0-6.0%208.5 Cross Slope (PAR) SF84225.2to $120 $10,02079812 5 ft

feet 3.0-4.0%225.2 Cross Slope (PAR) SF118248.8to $120 $14,16079813 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF22253.1to $120 $2,58079814 5 ft

feet 4.0-5.0%253.1 Cross Slope (PAR) SF34259.8to $120 $4,02079815 5 ft

feet 2.0-3.0%262.0 Cross Slope (PAR) SF45271.0to $120 $5,40079816 5 ft

feet .38"265.4 Vertical Change REF5266.4to79792 5 ft

feet 4.0-5.0%271.0 Cross Slope (PAR) SF51281.1to $120 $6,06079817 5 ft

feet 6.0-7.0%281.1 Cross Slope (PAR) SF5282.2to $120 $66079818 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

705 PECAN AVE

End Street Name

2110211408

Run ID

Stadium Rd

70

ID Sidewalk Width

Priority

feet 5.0-6.0%283.1 Cross Slope (PAR) SF41291.4to $120 $4,98079819 5 ft

feet 3.0-4.0%291.7 Cross Slope (PAR) SF23296.2to $120 $2,70079820 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF218339.8to $120 $26,16079821 5 ft

feet 4.0-5.0%340.2 Cross Slope (PAR) SF76355.3to $120 $9,06079822 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF67369.1to $120 $7,98079823 5 ft

feet 4.0-5.0%369.4 Cross Slope (PAR) SF18372.9to $120 $2,10079824 5 ft

feet 4.0-5.0%376.3 Cross Slope (PAR) SF73390.8to $120 $8,70079825 5 ft

feet -.29"379.0 Vertical Change REF5380.0to79793 5 ft

$199,155.00TOTAL COST FOR: STADIUM RDW side of Starting at: 705 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

705 PECAN AVE

End Street Name

2110211410

Run ID

Stadium Rd

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9919.9to $120 $11,94079827 5 ft

feet .26"0.3 Vertical Change REF51.3to79826 5 ft

feet 3.0-4.0%24.6 Cross Slope (PAR) SF6136.7to $120 $7,26079828 5 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF4548.3to $120 $5,40079829 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF2756.1to $120 $3,18079830 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF2163.5to $120 $2,52079831 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF6377.0to $120 $7,56079832 5 ft

feet 4.0-5.0%77.0 Cross Slope (PAR) SF2782.3to $120 $3,18079833 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2887.8to $120 $3,30079834 5 ft

$44,340.00TOTAL COST FOR: STADIUM RDW side of Starting at: 705 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

705 PECAN AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2110211411

Run ID

Stadium Rd

75

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF7615.5to $120 $9,12079838 5 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF5527.7to $120 $6,60079839 5 ft

feet 4.0-5.0%30.0 Cross Slope (PAR) SF11953.7to $120 $14,22079840 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF1658.0to $120 $1,86079841 5 ft

feet -.54"55.1 Vertical Change REF556.1to79835 5 ft

feet 4.0-5.0%58.6 Cross Slope (PAR) SF13986.3to $120 $16,62079842 5 ft

feet 3.0-4.0%89.3 Cross Slope (PAR) SF2894.8to $120 $3,30079843 5 ft

feet 5.0-6.0%95.5 Cross Slope (PAR) SF1698.7to $120 $1,92079844 5 ft

feet .36"96.5 Vertical Change REF597.5to79836 5 ft

feet 3.0-4.0%99.8 Cross Slope (PAR) SF10101.8to $120 $1,20079845 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF49111.8to $120 $5,88079846 5 ft

feet 4.0-5.0%114.7 Cross Slope (PAR) SF22119.1to $120 $2,64079847 5 ft

feet -.34"119.5 Vertical Change LF5120.5to $75 $37579837 5 ft

feet 6.0-7.0%121.1 Cross Slope (PAR) SF9122.8to $120 $1,02079848 5 ft

feet 4.0-5.0%123.2 Cross Slope (PAR) SF77138.7to $120 $9,30079849 5 ft

$74,055.00TOTAL COST FOR: STADIUM RDW side of Starting at: 705 PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

775 MILANO LANE

Survey Street Name Starting Street Name

MILANO LANE

End Street Name

2110211319

Run ID

Stadium Rd

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF27834.7to $120 $33,31279493 8 ft

feet -.27"30.9 Vertical Change REF831.9to79492 8 ft

feet 4.0-5.0%34.7 Cross Slope (PAR) SF6542.8to $120 $7,77679494 8 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF20768.7to $120 $24,86479495 8 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF16794.4to $120 $20,06479496 8 ft

feet 3.0-4.0%96.5 Cross Slope (PAR) SF897.5to $120 $96079497 8 ft

feet 2.0-3.0%104.9 Cross Slope (PAR) SF105118.0to $120 $12,57679498 8 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF88133.1to $120 $10,56079499 8 ft

feet 2.0-3.0%136.0 Cross Slope (PAR) SF54142.7to $120 $6,43279500 8 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF58153.0to $120 $6,91279501 8 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF83163.4to $120 $9,98479502 8 ft

feet 3.0-4.0%165.9 Cross Slope (PAR) SF63173.8to $120 $7,58479503 8 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF226202.0to $120 $27,07279504 8 ft

$168,096.00TOTAL COST FOR: STADIUM RDE side of Starting at: 775 MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2201190954

Run ID

Stadium Rd

111

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF14614.9to $120 $17,520102628 10 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF10726.8to $120 $12,840102629 10 ft

feet .3"27.1 Vertical Change REF1028.1to102610 10 ft

feet 5.0-6.0%27.6 Cross Slope (PAR) SF1028.6to $120 $1,200102630 10 ft

feet 9.0-10.0%30.2 Cross Slope (PAR) SF3433.6to $120 $4,080102631 10 ft

feet -.54"31.1 Vertical Change REF1032.1to102611 10 ft

feet .35"33.8 Vertical Change LF1034.8to $75 $750102612 10 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF4441.2to $120 $5,280102632 10 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF3044.8to $120 $3,600102633 10 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF4051.8to $120 $4,800102634 10 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF13867.1to $120 $16,560102635 10 ft

feet 4.0-5.0%67.1 Cross Slope (PAR) SF2569.6to $120 $3,000102636 10 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF3675.4to $120 $4,320102637 10 ft

feet 5.0-6.0%75.6 Cross Slope (PAR) SF1376.9to $120 $1,560102638 10 ft

feet 60"75.8 Protruding Object JOB1076.8to $99 $99102659 10 ft

feet 6.0-7.0%78.1 Cross Slope (PAR) SF5883.9to $120 $6,960102639 10 ft

feet -.27"80.9 Vertical Change REF1081.9to102613 10 ft

feet .3"83.4 Vertical Change REF3586.9to102614 10 ft

feet 5.0-6.0%84.7 1185.8to102662 10 ft

feet 4.0-5.0%85.8 Cross Slope (PAR) SF1086.8to $120 $1,200102640 10 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF308118.5to $120 $36,960102641 10 ft

feet 72"89.4 Protruding Object JOB1090.4to $99 $99102660 10 ft

feet .27"96.2 Vertical Change REF1097.2to102615 10 ft

feet .33"116.6 Vertical Change REF10117.6to102616 10 ft

feet 4.0-5.0%118.5 Cross Slope (PAR) SF162134.7to $120 $19,440102642 10 ft

feet .34"130.7 Vertical Change REF10131.7to102618 10 ft

feet -.29"132.4 Vertical Change REF10133.4to102619 10 ft

feet 6.0-7.0%134.7 Cross Slope (PAR) SF26137.3to $120 $3,120102643 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

DEERWOOD DR

End Street Name

2201190954

Run ID

Stadium Rd

111

ID Sidewalk Width

Priority

feet 6.0-7.0%135.3 15136.8to102663 10 ft

feet 5.0-6.0%136.8 13138.1to102664 10 ft

feet 5.0-6.0%137.3 Cross Slope (PAR) SF27140.0to $120 $3,240102644 10 ft

feet -.32"137.8 Vertical Change REF10138.8to102620 10 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF234164.7to $120 $28,080102645 10 ft

feet -.26"145.3 Vertical Change REF30148.3to102621 10 ft

feet 60"145.6 Protruding Object JOB10146.6to $99 $99102661 10 ft

feet 4.0-5.0%165.7 Cross Slope (PAR) SF49170.6to $120 $5,880102646 10 ft

feet .32"166.5 Vertical Change REF10167.5to102622 10 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF44175.7to $120 $5,280102647 10 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF20179.8to $120 $2,400102648 10 ft

feet .37"180.3 Vertical Change LF10181.3to $75 $750102623 10 ft

feet 10.0-11.0%184.3 Cross Slope (PAR) SF17186.0to $120 $2,040102649 10 ft

feet -.32"186.6 Vertical Change LF10187.6to $75 $750102624 10 ft

feet 4.0-5.0%190.8 Cross Slope (PAR) SF51195.9to $120 $6,120102650 10 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF34200.2to $120 $4,080102651 10 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF110211.8to $120 $13,200102652 10 ft

feet 3.0-4.0%214.3 Cross Slope (PAR) SF45218.8to $120 $5,400102653 10 ft

feet 2.0-3.0%219.4 Cross Slope (PAR) SF43223.7to $120 $5,160102654 10 ft

feet 2.0-3.0%227.2 Cross Slope (PAR) SF36230.8to $120 $4,320102655 10 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF152246.0to $120 $18,240102656 10 ft

feet -.33"239.2 Vertical Change REF10240.2to102626 10 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF408287.1to $120 $48,960102657 10 ft

feet .75"289.1 Vertical Change REF10290.1to102627 10 ft

feet 3.0-4.0%289.2 Cross Slope (PAR) SF77296.9to $120 $9,240102658 10 ft

$306,627.00TOTAL COST FOR: STADIUM RDE side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

CROWN TERRACE

End Street Name

2110211357

Run ID

Stadium Rd

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF5711.7to $120 $6,78079710 5 ft

feet .35"4.7 Vertical Change REF55.7to79702 5 ft

feet -.4"12.2 Vertical Change LF513.2to $75 $37579703 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF2019.2to $120 $2,34079711 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF1527.4to $120 $1,74079712 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF2137.6to $120 $2,52079713 5 ft

feet -.27"38.5 Vertical Change LF539.5to $75 $37579704 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF2946.3to $120 $3,48079714 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF1678.0to $120 $1,92079715 5 ft

feet .33"82.4 Vertical Change LF583.4to $75 $37579706 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF108116.3to $120 $12,96079716 5 ft

feet .38"99.6 Vertical Change REF5100.6to79707 5 ft

feet .28"108.6 Vertical Change REF5109.6to79708 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF51130.4to $120 $6,06079717 5 ft

feet .3"126.5 Vertical Change LF5127.5to $75 $37579709 5 ft

feet 2.0-3.0%133.8 Cross Slope (PAR) SF5134.9to $120 $66079718 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF10142.8to $120 $1,20079719 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF28153.0to $120 $3,42079720 5 ft

$44,580.00TOTAL COST FOR: STADIUM RDW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

BERNARDI AVE

Survey Street Name Starting Street Name

SAN ANGELO AVE

End Street Name

2110211257

Run ID

Stadium Rd

59

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF136.3to $120 $1,50079361 5 ft

feet 3.0-4.0%8.6 Cross Slope (PAR) SF2112.8to $120 $2,52079362 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF1716.2to $120 $2,04079363 5 ft

feet 2.0-3.0%18.4 Cross Slope (PAR) SF920.1to $120 $1,02079364 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF3435.0to $120 $4,02079365 5 ft

feet 4.0-5.0%35.0 Cross Slope (PAR) SF2439.8to $120 $2,88079366 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF8958.5to $120 $10,62079367 5 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF863.9to $120 $90079368 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF2173.8to $120 $2,52079369 5 ft

feet 4.0-5.0%73.8 Cross Slope (PAR) SF2879.4to $120 $3,36079370 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF5891.0to $120 $6,96079371 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF26101.5to $120 $3,12079372 5 ft

feet -.28"96.9 Vertical Change REF597.9to79360 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF132143.6to $120 $15,78079373 5 ft

feet 2.0-3.0%147.8 Cross Slope (PAR) SF11150.0to $120 $1,32079374 5 ft

feet 2.0-3.0%161.7 Cross Slope (PAR) SF13164.3to $120 $1,56079375 5 ft

feet 5.0-6.0%165.0 Cross Slope (PAR) SF26170.2to $120 $3,12079376 5 ft

$63,240.00TOTAL COST FOR: STADIUM RDE side of Starting at: BERNARDI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

CROWN TERRACE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110211403

Run ID

Stadium Rd

69

ID Sidewalk Width

Priority

feet .27"13.8 Vertical Change REF514.8to79721 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF4423.3to $120 $5,28079726 5 ft

feet .26"32.8 Vertical Change LF533.8to $75 $37579722 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF3652.3to $120 $4,26079727 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF2179.7to $120 $2,52079728 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF1286.2to $120 $1,38079729 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF697.5to $120 $72079730 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF23129.5to $120 $2,70079731 5 ft

feet 2.0-3.0%133.1 Cross Slope (PAR) SF35140.1to $120 $4,20079732 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF40152.3to $120 $4,74079733 5 ft

feet 2.0-3.0%162.1 Cross Slope (PAR) SF122186.4to $120 $14,58079734 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF27196.9to $120 $3,24079735 5 ft

feet 2.0-3.0%214.5 Cross Slope (PAR) SF33221.0to $120 $3,90079736 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF33235.9to $120 $3,96079737 5 ft

feet 2.0-3.0%285.7 Cross Slope (PAR) SF17289.1to $120 $2,04079738 5 ft

feet 4.0-5.0%289.1 Cross Slope (PAR) SF15292.2to $120 $1,86079739 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF8294.4to $120 $1,02079740 5 ft

feet294.9 Key Note Segment 182331.3to79785 5 ft

feet 2.0-3.0%331.9 Cross Slope (PAR) SF20335.9to $120 $2,40079741 5 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF8342.5to $120 $96079742 5 ft

feet 2.0-3.0%354.6 Cross Slope (PAR) SF14357.3to $120 $1,62079743 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF45380.7to $120 $5,34079744 5 ft

feet 2.0-3.0%406.0 Cross Slope (PAR) SF17409.4to $120 $2,04079745 5 ft

feet 2.0-3.0%414.0 Cross Slope (PAR) SF104434.8to $120 $12,48079746 5 ft

feet 2.0-3.0%438.9 Cross Slope (PAR) SF215481.8to $120 $25,74079747 5 ft

feet .27"444.5 Vertical Change REF5445.5to79723 5 ft

feet 2.0-3.0%488.3 Cross Slope (PAR) SF47497.7to $120 $5,64079748 5 ft

feet 2.0-3.0%510.9 Cross Slope (PAR) SF19514.8to $120 $2,34079749 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

CROWN TERRACE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110211403

Run ID

Stadium Rd

69

ID Sidewalk Width

Priority

feet 2.0-3.0%519.8 Cross Slope (PAR) SF41528.0to $120 $4,92079750 5 ft

feet 2.0-3.0%536.4 Cross Slope (PAR) SF50546.4to $120 $6,00079751 5 ft

feet 2.0-3.0%550.0 Cross Slope (PAR) SF31556.3to $120 $3,78079752 5 ft

feet 4.0-5.0%556.7 Cross Slope (PAR) SF65569.8to $120 $7,86079753 5 ft

feet 2.0-3.0%569.8 Cross Slope (PAR) SF76585.0to $120 $9,12079754 5 ft

feet 3.0-4.0%587.3 Cross Slope (PAR) SF51597.5to $120 $6,12079755 5 ft

feet 2.0-3.0%597.5 Cross Slope (PAR) SF5598.5to $120 $60079756 5 ft

feet 2.0-3.0%601.6 Cross Slope (PAR) SF73616.3to $120 $8,82079757 5 ft

feet 3.0-4.0%618.8 Cross Slope (PAR) SF11620.9to $120 $1,26079758 5 ft

feet 2.0-3.0%623.3 Cross Slope (PAR) SF104644.1to $120 $12,48079759 5 ft

feet645.7 Key Note Segment 185682.8to79786 5 ft

feet 3.0-4.0%682.8 Cross Slope (Driveway) SF25687.8to $40 $1,00079760 5 ft

feet 4.0-5.0%690.2 Cross Slope (PAR) SF54700.9to $120 $6,42079761 5 ft

feet 2.0-3.0%701.1 Cross Slope (PAR) SF82717.5to $120 $9,84079762 5 ft

feet 2.0-3.0%723.2 Cross Slope (PAR) SF81739.3to $120 $9,66079763 5 ft

feet 4.0-5.0%739.4 Cross Slope (PAR) SF45748.3to $120 $5,34079764 5 ft

feet748.8 Key Note Segment 188786.4to79787 5 ft

feet 2.0-3.0%786.8 Cross Slope (PAR) SF5787.8to $120 $60079765 5 ft

feet 4.0-5.0%788.7 Cross Slope (PAR) SF92807.1to $120 $11,04079766 5 ft

feet 2.0-3.0%818.8 Cross Slope (PAR) SF103839.3to $120 $12,30079767 5 ft

feet 2.0-3.0%863.3 Cross Slope (PAR) SF35870.3to $120 $4,20079768 5 ft

feet 2.0-3.0%874.8 Cross Slope (PAR) SF42883.2to $120 $5,04079769 5 ft

feet 3.65"880.1 Vertical Change REF5881.1to79724 5 ft

feet 3.0-4.0%885.3 Cross Slope (PAR) SF7886.6to $120 $78079770 5 ft

feet 3.0-4.0%888.8 Cross Slope (PAR) SF11890.9to $120 $1,26079771 5 ft

feet 2.0-3.0%890.9 Cross Slope (PAR) SF6892.0to $120 $66079772 5 ft

feet 2.0-3.0%900.8 Cross Slope (PAR) SF16903.9to $120 $1,86079773 5 ft

feet 2.0-3.0%909.2 Cross Slope (PAR) SF44917.9to $120 $5,22079774 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

CROWN TERRACE

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2110211403

Run ID

Stadium Rd

69

ID Sidewalk Width

Priority

feet 2.0-3.0%929.3 Cross Slope (PAR) SF81945.5to $120 $9,72079775 5 ft

feet 4.0-5.0%945.9 Cross Slope (PAR) SF45954.8to $120 $5,34079776 5 ft

feet 3.0-4.0%957.1 Cross Slope (PAR) SF9958.8to $120 $1,02079777 5 ft

feet 2.0-3.0%959.3 Cross Slope (PAR) SF64972.0to $120 $7,62079778 5 ft

feet 2.0-3.0%977.7 Cross Slope (PAR) SF14980.5to $120 $1,68079779 5 ft

feet 4.0-5.0%980.5 Cross Slope (PAR) SF15983.5to $120 $1,80079780 5 ft

feet 2.0-3.0%983.5 Cross Slope (PAR) SF14986.2to $120 $1,62079781 5 ft

feet 2.0-3.0%988.5 Cross Slope (PAR) SF791004.3to $120 $9,48079782 5 ft

feet .26"1000.9 Vertical Change REF51001.9to79725 5 ft

feet1005.3 Key Note Segment 1711039.4to79788 5 ft

feet 4.0-5.0%1043.0 Cross Slope (PAR) SF361050.2to $120 $4,32079783 5 ft

feet 2.0-3.0%1050.2 Cross Slope (PAR) SF121052.6to $120 $1,44079784 5 ft

$295,555.00TOTAL COST FOR: STADIUM RDW side of Starting at: CROWN TERRACE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

GAMAY ST

End Street Name

2201191001

Run ID

Stadium Rd

110

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080102682 5 ft

feet 60"0.9 Protruding Object JOB51.9to $99 $99102714 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF7116.0to $120 $8,520102683 5 ft

feet -.41"16.3 Vertical Change REF517.3to102665 5 ft

feet 4.0-5.0%16.5 Cross Slope (PAR) SF3022.5to $120 $3,600102684 5 ft

feet -.49"20.3 Vertical Change REF521.3to102666 5 ft

feet -.36"25.2 Vertical Change REF1828.7to102667 5 ft

feet 4.0-5.0%25.3 Cross Slope (PAR) SF2229.7to $120 $2,640102685 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF630.8to $120 $660102686 5 ft

feet 1.86"31.8 Vertical Change SF532.8to $75 $375102668 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF3553.0to $120 $4,140102687 5 ft

feet -.49"48.4 Vertical Change REF549.4to102669 5 ft

feet .36"51.4 Vertical Change REF552.4to102670 5 ft

feet 4.0-5.0%54.6 Cross Slope (PAR) SF4964.3to $120 $5,820102688 5 ft

feet -.59"54.8 Vertical Change REF555.8to102671 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF7779.7to $120 $9,240102689 5 ft

feet 3.24"74.9 Vertical Change REF575.9to102672 5 ft

feet 4.0-5.0%81.1 Cross Slope (PAR) SF213123.6to $120 $25,500102690 5 ft

feet .27"107.2 Vertical Change REF5108.2to102673 5 ft

feet 7.0-8.0%115.5 10117.5to102715 5 ft

feet 6.0-7.0%123.6 Cross Slope (PAR) SF26128.8to $120 $3,120102691 5 ft

feet 5.0-6.0%129.7 Cross Slope (PAR) SF21133.8to $120 $2,460102692 5 ft

feet 6.0-7.0%133.8 Cross Slope (PAR) SF18137.3to $120 $2,100102693 5 ft

feet 5.0-6.0%137.3 Cross Slope (PAR) SF73151.9to $120 $8,760102694 5 ft

feet 3.0-4.0%151.9 Cross Slope (PAR) SF123176.5to $120 $14,760102695 5 ft

feet 2.0-3.0%176.5 Cross Slope (PAR) SF114199.2to $120 $13,620102696 5 ft

feet 2.0-3.0%202.6 Cross Slope (PAR) SF11204.8to $120 $1,320102697 5 ft

feet 3.0-4.0%208.5 Cross Slope (PAR) SF50218.4to $120 $5,940102698 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

GAMAY ST

End Street Name

2201191001

Run ID

Stadium Rd

110

ID Sidewalk Width

Priority

feet 2.0-3.0%218.8 Cross Slope (PAR) SF24223.6to $120 $2,880102699 5 ft

feet 4.0-5.0%223.6 Cross Slope (PAR) SF26228.8to $120 $3,120102700 5 ft

feet 5.0-6.0%231.3 Cross Slope (PAR) SF68244.8to $120 $8,100102701 5 ft

feet 3.0-4.0%244.8 Cross Slope (PAR) SF36252.0to $120 $4,320102702 5 ft

feet 2.0-3.0%252.9 Cross Slope (PAR) SF44261.6to $120 $5,220102703 5 ft

feet 2.72"253.5 Vertical Change REF5254.5to102674 5 ft

feet 4.0-5.0%261.6 Cross Slope (PAR) SF38269.3to $120 $4,620102704 5 ft

feet 6.0-7.0%269.7 Cross Slope (PAR) SF11271.8to $120 $1,260102705 5 ft

feet 5.0-6.0%273.3 Cross Slope (PAR) SF33279.8to $120 $3,900102706 5 ft

feet .26"278.9 Vertical Change REF5279.9to102675 5 ft

feet 4.0-5.0%282.0 Cross Slope (PAR) SF37289.3to $120 $4,380102707 5 ft

feet 3.39"291.6 Vertical Change SF5292.6to $75 $375102676 5 ft

feet 2.0-3.0%296.2 Cross Slope (PAR) SF25301.2to $120 $3,000102708 5 ft

feet -1.41"297.6 Vertical Change REF5298.6to102677 5 ft

feet 5.0-6.0%298.3 10300.2to102716 5 ft

feet 4.0-5.0%301.2 Cross Slope (PAR) SF23305.8to $120 $2,760102709 5 ft

feet .27"305.5 Vertical Change REF5306.5to102678 5 ft

feet 2.0-3.0%306.0 Cross Slope (PAR) SF117329.3to $120 $13,980102710 5 ft

feet 2.0-3.0%333.6 Cross Slope (PAR) SF46342.7to $120 $5,460102711 5 ft

feet .49"334.6 Vertical Change REF5335.6to102679 5 ft

feet 1.45"339.1 Vertical Change REF5340.1to102680 5 ft

feet 3.0-4.0%345.3 Cross Slope (PAR) SF18348.9to $120 $2,160102712 5 ft

feet 2.13"345.7 Vertical Change REF5346.7to102681 5 ft

feet 2.0-3.0%348.9 Cross Slope (PAR) SF20352.9to $120 $2,400102713 5 ft

$181,689.00TOTAL COST FOR: STADIUM RDE side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STADIUM RD

Street Side

DEERWOOD DR

Survey Street Name Starting Street Name

DEERWOOD CT

End Street Name

2110211016

Run ID

Stadium Rd

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8216.3to $120 $9,78078747 5 ft

feet 6.0-7.0%8.9 910.6to78759 5 ft

feet16.3 Key Note Segment 9034.3to78756 5 ft

feet 3.0-4.0%36.0 Cross Slope (PAR) SF1138.3to $120 $1,38078748 5 ft

feet 4.0-5.0%41.3 Cross Slope (PAR) SF6253.6to $120 $7,38078749 5 ft

feet55.3 Key Note Segment 16788.7to78757 5 ft

feet 4.0-5.0%88.8 Cross Slope (Driveway) SF80104.7to $40 $3,18078750 5 ft

feet -.32"93.8 Vertical Change REF594.8to78746 5 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF30110.6to $120 $3,54078751 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF13116.8to $120 $1,50078752 5 ft

feet 4.0-5.0%117.2 Cross Slope (PAR) SF23121.8to $120 $2,76078753 5 ft

feet123.1 Key Note Segment 87140.5to78758 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF84158.8to $120 $10,08078754 5 ft

feet 4.0-5.0%158.8 Cross Slope (PAR) SF297218.3to $120 $35,70078755 5 ft

$75,300.00TOTAL COST FOR: STADIUM RDS side of Starting at: DEERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

EL MONTE AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201191115

Run ID

Stadium Rd

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF9919.9to $120 $11,880103101 5 ft

feet .36"19.9 Vertical Change REF520.9to103087 5 ft

feet19.9 Key Note Segment 9939.7to103114 5 ft

feet .35"30.7 Vertical Change REF531.7to103088 5 ft

feet .32"38.0 Vertical Change REF539.0to103089 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF8058.5to $120 $9,600103102 5 ft

feet .31"55.7 Vertical Change REF556.7to103090 5 ft

feet 5.0-6.0%59.0 Cross Slope (PAR) SF1562.0to $120 $1,800103103 5 ft

feet64.5 Key Note Segment 14092.4to103115 5 ft

feet .39"67.2 Vertical Change REF568.2to103091 5 ft

feet -.28"82.2 Vertical Change REF583.2to103092 5 ft

feet 4.0-5.0%93.7 Cross Slope (PAR) SF43102.3to $120 $5,160103104 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF29108.1to $120 $3,480103105 5 ft

feet 4.0-5.0%108.1 Cross Slope (PAR) SF93126.7to $120 $11,160103106 5 ft

feet126.7 Key Note Segment 99146.5to103116 5 ft

feet .29"146.8 Vertical Change LF5147.8to $75 $375103094 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF109170.1to $120 $13,080103107 5 ft

feet170.1 Key Note Segment 138197.7to103117 5 ft

feet .28"197.0 Vertical Change REF5198.0to103095 5 ft

feet 6.0-7.0%198.8 Cross Slope (PAR) SF6200.0to $120 $720103108 5 ft

feet 5.0-6.0%200.0 Cross Slope (PAR) SF37207.3to $120 $4,380103109 5 ft

feet207.7 Key Note Segment 94226.4to103118 5 ft

feet -.33"208.8 Vertical Change REF5209.8to103096 5 ft

feet .36"210.4 Vertical Change REF5211.4to103097 5 ft

feet .31"217.8 Vertical Change REF5218.8to103098 5 ft

feet .29"225.0 Vertical Change REF5226.0to103099 5 ft

feet 5.0-6.0%228.1 Cross Slope (PAR) SF49237.9to $120 $5,880103110 5 ft

feet 3.0-4.0%238.6 Cross Slope (PAR) SF22243.0to $120 $2,640103111 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

EL MONTE AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201191115

Run ID

Stadium Rd

81

ID Sidewalk Width

Priority

feet 5.0-6.0%243.0 Cross Slope (PAR) SF20247.0to $120 $2,400103112 5 ft

feet 3.0-4.0%248.4 Cross Slope (PAR) SF7249.8to $120 $840103113 5 ft

feet .31"250.5 Vertical Change LF5251.5to $75 $375103100 5 ft

$73,770.00TOTAL COST FOR: STADIUM RDW side of Starting at: EL MONTE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

EL MONTE AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201191120

Run ID

Stadium Rd

66

ID Sidewalk Width

Priority

feet 2.0-3.0%7.1 Cross Slope (PAR) SF29465.8to $120 $35,220103129 5 ft

feet -.27"29.6 Vertical Change REF530.6to103119 5 ft

feet .69"42.9 Vertical Change REF543.9to103120 5 ft

feet .28"64.1 Vertical Change REF565.1to103121 5 ft

feet 3.0-4.0%68.1 Cross Slope (PAR) SF2172.3to $120 $2,520103130 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF5284.7to $120 $6,240103131 5 ft

feet .34"85.2 Vertical Change LF586.2to $75 $375103122 5 ft

feet 2.0-3.0%88.3 Cross Slope (PAR) SF149118.1to $120 $17,880103132 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF91138.4to $120 $10,860103133 5 ft

feet .35"132.9 Vertical Change REF5133.9to103125 5 ft

feet 2.0-3.0%143.0 Cross Slope (PAR) SF77158.4to $120 $9,240103134 5 ft

feet 2.0-3.0%161.6 Cross Slope (PAR) SF17165.0to $120 $2,040103135 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF50188.8to $120 $6,000103136 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF194233.0to $120 $23,220103137 5 ft

feet -.26"228.4 Vertical Change REF5229.4to103127 5 ft

feet 3.0-4.0%236.2 Cross Slope (PAR) SF10238.2to $120 $1,200103138 5 ft

feet 2.0-3.0%238.2 Cross Slope (PAR) SF93256.8to $120 $11,160103139 5 ft

feet -.33"249.3 Vertical Change REF5250.3to103128 5 ft

$125,955.00TOTAL COST FOR: STADIUM RDW side of Starting at: EL MONTE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

804 STADIUM RD

End Street Name

2201191123

Run ID

Stadium Rd

74

ID Sidewalk Width

Priority

feet 2.0-3.0%6.4 Cross Slope (PAR) SF6719.9to $120 $8,100103142 5 ft

feet -.27"11.5 Vertical Change REF512.5to103140 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF6535.3to $120 $7,800103143 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF937.0to $120 $1,020103144 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF843.5to $120 $900103145 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF1250.7to $120 $1,440103146 5 ft

feet 3.0-4.0%53.6 Cross Slope (PAR) SF4161.8to $120 $4,920103147 5 ft

feet 2.0-3.0%62.1 Cross Slope (PAR) SF2166.3to $120 $2,520103148 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF9685.5to $120 $11,520103149 5 ft

feet .56"85.5 Vertical Change REF586.5to103141 5 ft

$38,220.00TOTAL COST FOR: STADIUM RDW side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

GAMAY ST

Survey Street Name Starting Street Name

404 STADIUM RD

End Street Name

2201191007

Run ID

Stadium Rd

98

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,240102725 5 ft

feet 3.0-4.0%9.9 Cross Slope (PAR) SF2013.8to $120 $2,340102726 5 ft

feet .54"11.5 Vertical Change REF512.5to102717 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF715.1to $120 $780102727 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF5027.2to $120 $5,940102728 5 ft

feet 6.0-7.0%32.7 1335.3to102744 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF5454.9to $120 $6,480102729 5 ft

feet 3.0-4.0%57.4 Cross Slope (PAR) SF2061.3to $120 $2,340102730 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF198100.9to $120 $23,760102731 5 ft

feet .91"89.6 Vertical Change REF590.6to102719 5 ft

feet 4.0-5.0%100.9 Cross Slope (PAR) SF112123.3to $120 $13,440102732 5 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF157154.6to $120 $18,780102733 5 ft

feet .52"124.1 Vertical Change REF5125.1to102720 5 ft

feet -.35"127.2 Vertical Change REF5128.2to102721 5 ft

feet .79"135.0 Vertical Change REF5136.0to102722 5 ft

feet 4.0-5.0%154.6 Cross Slope (PAR) SF35161.5to $120 $4,140102734 5 ft

feet 6.0-7.0%161.8 Cross Slope (PAR) SF9163.7to $120 $1,140102735 5 ft

feet 5.0-6.0%164.1 Cross Slope (PAR) SF56175.3to $120 $6,720102736 5 ft

feet 3.0-4.0%175.3 Cross Slope (PAR) SF35182.3to $120 $4,200102737 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF46191.4to $120 $5,460102738 5 ft

feet 2.0-3.0%200.8 Cross Slope (PAR) SF9202.5to $120 $1,020102739 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF17209.3to $120 $2,040102740 5 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF101233.1to $120 $12,060102741 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF256287.6to $120 $30,660102742 5 ft

feet 2.92"286.8 Vertical Change REF5287.8to102723 5 ft

feet 4.0-5.0%288.3 Cross Slope (PAR) SF17291.7to $120 $2,040102743 5 ft

feet .36"291.4 Vertical Change REF5292.4to102724 5 ft

$146,580.00TOTAL COST FOR: STADIUM RDE side of Starting at: GAMAY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

GARY LN

Survey Street Name Starting Street Name

ST. MICHELLE DR

End Street Name

2110211343

Run ID

Stadium Rd

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF72.2to $120 $78079639 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF7621.8to $120 $9,06079640 5 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF927.0to $120 $1,08079641 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF3037.2to $120 $3,54079642 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF841.4to $120 $96079643 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF1551.9to $120 $1,80079644 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF2560.7to $120 $2,94079645 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF8580.8to $120 $10,20079646 5 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF94101.7to $120 $11,22079647 5 ft

feet 2.0-3.0%130.0 Cross Slope (PAR) SF20134.0to $120 $2,40079648 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF24150.6to $120 $2,88079649 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF40161.3to $120 $4,80079650 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF300227.2to $120 $36,00079651 5 ft

feet -.26"184.7 Vertical Change REF5185.7to79638 5 ft

feet 2.0-3.0%233.2 Cross Slope (PAR) SF151263.3to $120 $18,06079652 5 ft

feet 3.0-4.0%266.8 Cross Slope (PAR) SF59278.6to $120 $7,08079653 5 ft

feet 2.0-3.0%279.2 Cross Slope (PAR) SF48288.9to $120 $5,82079654 5 ft

feet 3.0-4.0%293.8 Cross Slope (PAR) SF22298.1to $120 $2,58079655 5 ft

feet 2.0-3.0%300.2 Cross Slope (PAR) SF80316.2to $120 $9,60079656 5 ft

feet 2.0-3.0%318.7 Cross Slope (PAR) SF47328.0to $120 $5,58079657 5 ft

feet 3.0-4.0%332.4 Cross Slope (PAR) SF126357.5to $120 $15,06079658 5 ft

feet 2.0-3.0%357.5 Cross Slope (PAR) SF10359.5to $120 $1,20079659 5 ft

feet 2.0-3.0%362.1 Cross Slope (PAR) SF14364.9to $120 $1,68079660 5 ft

feet 2.0-3.0%367.0 Cross Slope (PAR) SF19370.8to $120 $2,28079661 5 ft

feet 2.0-3.0%377.2 Cross Slope (PAR) SF7378.6to $120 $84079662 5 ft

feet 2.0-3.0%381.1 Cross Slope (PAR) SF9382.8to $120 $1,02079663 5 ft

feet 2.0-3.0%399.5 Cross Slope (PAR) SF43408.1to $120 $5,16079664 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF18424.3to $120 $2,10079665 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

GARY LN

Survey Street Name Starting Street Name

ST. MICHELLE DR

End Street Name

2110211343

Run ID

Stadium Rd

42

ID Sidewalk Width

Priority

feet 2.0-3.0%460.4 Cross Slope (PAR) SF17463.8to $120 $2,04079666 5 ft

feet 2.0-3.0%498.6 Cross Slope (PAR) SF17502.0to $120 $2,04079667 5 ft

feet 2.0-3.0%505.4 Cross Slope (PAR) SF27510.8to $120 $3,24079668 5 ft

$173,040.00TOTAL COST FOR: STADIUM RDE side of Starting at: GARY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

MAPLE ST

Survey Street Name Starting Street Name

109 STADIUM RD

End Street Name

2201191028

Run ID

Stadium Rd

102

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF92.0to $120 $1,020102786 5 ft

feet 2.0-3.0%2.0 Cross Slope (PAR) SF4811.5to $120 $5,700102787 5 ft

feet .28"2.5 Vertical Change REF53.5to102777 5 ft

feet 4.0-5.0%14.3 Cross Slope (PAR) SF5525.2to $120 $6,540102788 5 ft

feet 1.85"16.5 Vertical Change REF517.5to102778 5 ft

feet25.3 Key Note Segment 8842.9to102801 5 ft

feet 3.0-4.0%42.9 Cross Slope (Driveway) SF3249.3to $40 $1,280102789 5 ft

feet49.3 Key Note Segment 12073.2to102802 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF154105.5to $120 $18,420102790 5 ft

feet 2.01"82.1 Vertical Change REF583.1to102779 5 ft

feet 4.0-5.0%105.5 Cross Slope (PAR) SF78121.0to $120 $9,300102791 5 ft

feet 5.0-6.0%124.3 Cross Slope (PAR) SF26129.5to $120 $3,120102792 5 ft

feet 4.0-5.0%131.9 Cross Slope (PAR) SF8133.4to $120 $900102793 5 ft

feet 5.0-6.0%136.3 Cross Slope (PAR) SF29142.2to $120 $3,540102794 5 ft

feet142.2 Key Note Segment 81158.4to102803 5 ft

feet .29"143.2 Vertical Change REF5144.2to102780 5 ft

feet -.36"145.6 Vertical Change REF5146.6to102781 5 ft

feet .35"149.8 Vertical Change REF5150.8to102782 5 ft

feet 4.0-5.0%160.6 Cross Slope (PAR) SF69174.3to $120 $8,220102795 5 ft

feet 3.0-4.0%180.0 Cross Slope (PAR) SF38187.5to $120 $4,500102796 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF143217.7to $120 $17,100102797 5 ft

feet .32"197.7 Vertical Change REF5198.7to102783 5 ft

feet 4.0-5.0%220.9 Cross Slope (PAR) SF61233.0to $120 $7,260102798 5 ft

feet234.2 Key Note Segment 91252.4to102804 5 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF15261.3to $120 $1,800102799 5 ft

feet 2.0-3.0%338.9 Cross Slope (PAR) SF71353.1to $120 $8,520102800 5 ft

feet -.3"349.6 Vertical Change REF5350.6to102785 5 ft

$97,220.00TOTAL COST FOR: STADIUM RDE side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

MAPLE ST

Survey Street Name Starting Street Name

EL MONTE AVE

End Street Name

2201191048

Run ID

Stadium Rd

95

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF418.2to $120 $4,920102900 5 ft

feet 2.0-3.0%8.9 Cross Slope (PAR) SF10129.0to $120 $12,060102901 5 ft

feet .33"24.0 Vertical Change REF525.0to102884 5 ft

feet 3.0-4.0%32.0 Cross Slope (PAR) SF4140.1to $120 $4,860102902 5 ft

feet40.1 Key Note Segment 7454.8to102924 5 ft

feet 1.97"56.6 Vertical Change REF557.6to102885 5 ft

feet 3.0-4.0%56.7 Cross Slope (PAR) SF3162.8to $120 $3,660102903 5 ft

feet65.7 Key Note Segment 10386.3to102925 5 ft

feet 1.94"67.7 Vertical Change REF568.7to102886 5 ft

feet 4.0-5.0%87.1 Cross Slope (PAR) SF888.6to $120 $900102904 5 ft

feet 3.0-4.0%92.5 Cross Slope (PAR) SF693.7to $120 $720102905 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF34104.9to $120 $4,020102906 5 ft

feet 3.0-4.0%108.2 Cross Slope (PAR) SF51118.3to $120 $6,060102907 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF32124.7to $120 $3,840102908 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF9128.5to $120 $1,020102909 5 ft

feet .3"127.6 Vertical Change REF5128.6to102887 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF11130.7to $120 $1,320102910 5 ft

feet 4.0-5.0%131.5 Cross Slope (PAR) SF8133.2to $120 $1,020102911 5 ft

feet134.3 Key Note Segment 104155.2to102926 5 ft

feet -.34"134.6 Vertical Change REF5135.6to102888 5 ft

feet .65"147.0 Vertical Change REF5148.0to102889 5 ft

feet .28"152.3 Vertical Change REF5153.3to102890 5 ft

feet 5.0-6.0%156.5 Cross Slope (PAR) SF23161.2to $120 $2,820102912 5 ft

feet162.6 Key Note Segment 100182.6to102927 5 ft

feet 5.0-6.0%184.1 Cross Slope (PAR) SF6185.2to $120 $660102913 5 ft

feet 6.0-7.0%185.2 Cross Slope (PAR) SF6186.3to $120 $660102914 5 ft

feet 2.0-3.0%191.2 Cross Slope (PAR) SF61203.3to $120 $7,260102915 5 ft

feet .29"192.8 Vertical Change REF5193.8to102891 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

MAPLE ST

Survey Street Name Starting Street Name

EL MONTE AVE

End Street Name

2201191048

Run ID

Stadium Rd

95

ID Sidewalk Width

Priority

feet 4.0-5.0%203.9 Cross Slope (PAR) SF31210.1to $120 $3,720102916 5 ft

feet -.28"209.5 Vertical Change REF5210.5to102892 5 ft

feet 4.0-5.0%213.5 Cross Slope (PAR) SF41221.7to $120 $4,920102917 5 ft

feet .41"218.3 Vertical Change REF5219.3to102893 5 ft

feet223.4 Key Note Segment 111245.5to102928 5 ft

feet .26"224.8 Vertical Change REF5225.8to102894 5 ft

feet 3.0-4.0%245.5 Cross Slope (Driveway) SF53256.0to $40 $2,100102918 5 ft

feet .26"254.8 Vertical Change REF5255.8to102895 5 ft

feet 6.0-7.0%256.5 Cross Slope (PAR) SF13259.1to $120 $1,560102919 5 ft

feet 3.0-4.0%260.6 Cross Slope (PAR) SF5261.7to $120 $660102920 5 ft

feet 2.0-3.0%261.7 Cross Slope (PAR) SF78277.3to $120 $9,360102921 5 ft

feet280.3 Key Note Segment 63292.8to102929 5 ft

feet -.38"298.9 Vertical Change LF5299.9to $75 $375102896 5 ft

feet 2.0-3.0%302.2 Cross Slope (PAR) SF123326.8to $120 $14,760102922 5 ft

feet .27"302.6 Vertical Change REF5303.6to102897 5 ft

feet .31"332.6 Vertical Change LF5333.6to $75 $375102898 5 ft

feet 2.0-3.0%334.7 Cross Slope (PAR) SF96353.8to $120 $11,460102923 5 ft

feet -.31"357.9 Vertical Change LF5358.9to $75 $375102899 5 ft

$105,465.00TOTAL COST FOR: STADIUM RDW side of Starting at: MAPLE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

MILANO LANE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110211323

Run ID

Stadium Rd

55

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF336.6to $120 $3,96079510 5 ft

feet 2.0-3.0%9.6 Cross Slope (PAR) SF4418.3to $120 $5,22079511 5 ft

feet .61"10.7 Vertical Change REF511.7to79505 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1222.8to $120 $1,44079512 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF2531.7to $120 $3,00079513 5 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF837.3to $120 $1,02079514 5 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF7656.2to $120 $9,06079515 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF2463.9to $120 $2,88079516 5 ft

feet .34"64.7 Vertical Change LF565.7to $75 $37579506 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF8590.2to $120 $10,14079517 5 ft

feet 2.0-3.0%94.4 Cross Slope (PAR) SF29100.2to $120 $3,48079518 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF98123.5to $120 $11,70079519 5 ft

feet -.32"109.2 Vertical Change REF5110.2to79507 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF49141.1to $120 $5,82079520 5 ft

feet -.32"143.6 Vertical Change LF5144.6to $75 $37579508 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF10148.8to $120 $1,20079521 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF20165.4to $120 $2,46079522 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF7175.3to $120 $78079523 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF14188.5to $120 $1,62079524 5 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF47224.4to $120 $5,58079525 5 ft

feet 2.0-3.0%237.7 Cross Slope (PAR) SF205278.6to $120 $24,54079526 5 ft

feet 2.0-3.0%284.3 Cross Slope (PAR) SF59296.0to $120 $7,02079527 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF8304.8to $120 $96079528 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF34315.1to $120 $4,08079529 5 ft

feet 2.0-3.0%321.4 Cross Slope (PAR) SF54332.1to $120 $6,42079530 5 ft

feet 2.0-3.0%338.5 Cross Slope (PAR) SF104359.2to $120 $12,42079531 5 ft

feet 2.0-3.0%370.8 Cross Slope (PAR) SF60382.7to $120 $7,14079532 5 ft

feet .26"384.7 Vertical Change LF5385.7to $75 $37579509 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

MILANO LANE

Survey Street Name Starting Street Name

GARY LN

End Street Name

2110211323

Run ID

Stadium Rd

55

ID Sidewalk Width

Priority

feet 2.0-3.0%396.7 Cross Slope (PAR) SF88414.2to $120 $10,50079533 5 ft

feet 2.0-3.0%419.1 Cross Slope (PAR) SF64431.9to $120 $7,68079534 5 ft

$151,245.00TOTAL COST FOR: STADIUM RDE side of Starting at: MILANO LANE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201191043

Run ID

Stadium Rd

106

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF45738.1to $120 $54,864102852 12 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF31864.8to $120 $38,160102853 12 ft

feet .26"41.4 Vertical Change REF1242.4to102825 12 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF10683.8to $120 $12,672102854 12 ft

feet .47"75.9 Vertical Change REF1276.9to102826 12 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF14598.3to $120 $17,424102855 12 ft

feet .26"93.5 Vertical Change REF1294.5to102827 12 ft

feet 2.0-3.0%102.4 Cross Slope (PAR) SF37105.5to $120 $4,464102856 12 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF140123.2to $120 $16,848102857 12 ft

feet 4.0-5.0%123.8 Cross Slope (PAR) SF138135.3to $120 $16,560102858 12 ft

feet .27"128.1 Vertical Change REF12129.1to102828 12 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF108144.3to $120 $12,960102859 12 ft

feet .31"135.9 Vertical Change REF12136.9to102829 12 ft

feet 2.0-3.0%146.7 Cross Slope (PAR) SF127157.3to $120 $15,264102860 12 ft

feet -.5"153.2 Vertical Change REF12154.2to102830 12 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF150173.7to $120 $18,000102861 12 ft

feet -.37"163.3 Vertical Change REF12164.3to102831 12 ft

feet 2.0-3.0%176.6 Cross Slope (PAR) SF454214.4to $120 $54,432102862 12 ft

feet -.5"180.5 Vertical Change REF12181.5to102832 12 ft

feet .4"198.0 Vertical Change REF12199.0to102833 12 ft

feet .4"215.3 Vertical Change LF12216.3to $75 $900102834 12 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF1820370.5to $120 $218,448102863 12 ft

feet .27"250.1 Vertical Change REF12251.1to102835 12 ft

feet -.37"263.9 Vertical Change REF12264.9to102836 12 ft

feet .28"270.8 Vertical Change REF12271.8to102837 12 ft

feet -.78"282.5 Vertical Change REF12283.5to102838 12 ft

feet -.28"302.0 Vertical Change REF12303.0to102839 12 ft

feet .27"319.2 Vertical Change REF12320.2to102840 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201191043

Run ID

Stadium Rd

106

ID Sidewalk Width

Priority

feet .27"370.7 Vertical Change LF12371.7to $75 $900102841 12 ft

feet 2.0-3.0%374.3 Cross Slope (PAR) SF36377.3to $120 $4,320102864 12 ft

feet 2.0-3.0%379.4 Cross Slope (PAR) SF134390.6to $120 $16,128102865 12 ft

feet -.27"386.9 Vertical Change REF12387.9to102842 12 ft

feet 2.0-3.0%408.8 Cross Slope (PAR) SF101417.2to $120 $12,096102866 12 ft

feet 4.0-5.0%418.1 Cross Slope (PAR) SF44421.8to $120 $5,328102867 12 ft

feet 2.0-3.0%421.8 Cross Slope (PAR) SF24423.8to $120 $2,880102868 12 ft

feet .34"422.7 Vertical Change REF12423.7to102843 12 ft

feet 3.0-4.0%426.1 Cross Slope (PAR) SF16427.4to $120 $1,872102869 12 ft

feet 2.0-3.0%427.9 Cross Slope (PAR) SF326455.1to $120 $39,168102870 12 ft

feet 3.1"436.1 Vertical Change REF12437.1to102844 12 ft

feet 2.24"451.7 Vertical Change REF12452.7to102845 12 ft

feet456.2 Key Note Segment 426491.7to102880 12 ft

feet .35"484.6 Vertical Change REF12485.6to102846 12 ft

feet 3.0-4.0%492.8 Cross Slope (PAR) SF120502.8to $120 $14,400102871 12 ft

feet 2.0-3.0%503.8 Cross Slope (PAR) SF174518.3to $120 $20,880102872 12 ft

feet .37"515.2 Vertical Change REF12516.2to102847 12 ft

feet530.7 Key Note Segment 368561.4to102881 12 ft

feet 2.2"557.0 Vertical Change REF12558.0to102848 12 ft

feet 2.0-3.0%568.8 Cross Slope (PAR) SF228587.8to $120 $27,360102873 12 ft

feet 1.34"580.0 Vertical Change REF12581.0to102849 12 ft

feet .26"593.0 Vertical Change LF12594.0to $75 $900102850 12 ft

feet 2.0-3.0%616.7 Cross Slope (PAR) SF108625.7to $120 $12,960102874 12 ft

feet626.7 Key Note Segment 377658.1to102882 12 ft

feet .26"635.4 Vertical Change REF12636.4to102851 12 ft

feet 3.0-4.0%661.7 Cross Slope (PAR) SF142673.5to $120 $16,992102875 12 ft

feet 4.0-5.0%675.8 Cross Slope (PAR) SF732736.8to $120 $87,840102876 12 ft

feet736.8 Key Note Segment 284760.5to102883 12 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STADIUM RD

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MAPLE ST

End Street Name

2201191043

Run ID

Stadium Rd

106

ID Sidewalk Width

Priority

feet 3.0-4.0%760.5 Cross Slope (Driveway) SF43764.1to $40 $1,728102877 12 ft

feet 5.0-6.0%764.8 Cross Slope (PAR) SF67770.4to $120 $8,064102878 12 ft

feet 3.0-4.0%770.4 Cross Slope (PAR) SF17771.8to $120 $2,016102879 12 ft

$756,828.00TOTAL COST FOR: STADIUM RDW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

SAINT MARY AVE

Survey Street Name Starting Street Name

SAN MARCO AVE

End Street Name

2110211501

Run ID

Stadium Rd

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,00080140 5 ft

feet .32"4.4 Vertical Change REF55.4to80137 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF3614.6to $120 $4,32080141 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF2429.4to $120 $2,82080142 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF33799.4to $120 $40,44080143 5 ft

feet .32"44.5 Vertical Change REF545.5to80138 5 ft

feet 2.0-3.0%106.7 Cross Slope (PAR) SF23111.3to $120 $2,76080144 5 ft

feet 2.0-3.0%114.5 Cross Slope (PAR) SF49124.3to $120 $5,88080145 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF35133.8to $120 $4,20080146 5 ft

feet -.3"132.4 Vertical Change REF5133.4to80139 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF170169.3to $120 $20,40080147 5 ft

$83,820.00TOTAL COST FOR: STADIUM RDE side of Starting at: SAINT MARY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

SAN ANDREA AVE

Survey Street Name Starting Street Name

BERNARDI AVE

End Street Name

2110211506

Run ID

Stadium Rd

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8116.1to $120 $9,66080162 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF6829.9to $120 $8,16080163 5 ft

feet 3.0-4.0%32.5 Cross Slope (PAR) SF1635.8to $120 $1,98080164 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF3142.0to $120 $3,72080165 5 ft

feet 4.0-5.0%43.0 Cross Slope (PAR) SF5553.9to $120 $6,54080166 5 ft

feet 4.0-5.0%56.3 Cross Slope (PAR) SF557.3to $120 $60080167 5 ft

feet .27"56.9 Vertical Change REF557.9to80160 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF1964.6to $120 $2,28080168 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF6078.6to $120 $7,20080169 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF581.9to $120 $60080170 5 ft

feet .36"84.0 Vertical Change LF585.0to $75 $37580161 5 ft

feet 3.0-4.0%85.1 Cross Slope (PAR) SF1187.3to $120 $1,32080171 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF588.3to $120 $60080172 5 ft

feet 2.0-3.0%91.0 Cross Slope (PAR) SF115114.0to $120 $13,80080173 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF122145.6to $120 $14,58080174 5 ft

feet 2.0-3.0%148.2 Cross Slope (PAR) SF101168.3to $120 $12,06080175 5 ft

$83,475.00TOTAL COST FOR: STADIUM RDE side of Starting at: SAN ANDREA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

SAN ANGELO AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2110211305

Run ID

Stadium Rd

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $66079445 5 ft

feet 2.0-3.0%1.9 Cross Slope (PAR) SF24751.2to $120 $29,58079446 5 ft

feet -.34"38.8 Vertical Change REF539.8to79444 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF1475.3to $120 $1,68079447 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF983.0to $120 $1,02079448 5 ft

$32,940.00TOTAL COST FOR: STADIUM RDE side of Starting at: SAN ANGELO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

SAN MARCO AVE

Survey Street Name Starting Street Name

SAN ANDREA AVE

End Street Name

2110211503

Run ID

Stadium Rd

52

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7515.0to $120 $9,00080150 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF3421.8to $120 $4,08080151 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF3130.7to $120 $3,72080152 5 ft

feet 4.0-5.0%30.7 Cross Slope (PAR) SF2535.7to $120 $3,00080153 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF2139.9to $120 $2,52080154 5 ft

feet 4.0-5.0%39.9 Cross Slope (PAR) SF19779.3to $120 $23,64080155 5 ft

feet .27"41.6 Vertical Change REF542.6to80148 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF7695.1to $120 $9,12080156 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF18106.4to $120 $2,16080157 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF146142.9to $120 $17,46080158 5 ft

feet 2.0-3.0%146.9 Cross Slope (PAR) SF112169.2to $120 $13,38080159 5 ft

feet .36"154.2 Vertical Change REF5155.2to80149 5 ft

$88,080.00TOTAL COST FOR: STADIUM RDE side of Starting at: SAN MARCO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110211348

Run ID

Stadium Rd

71

ID Sidewalk Width

Priority

feet -.41"6.3 Vertical Change LF57.3to $75 $37579669 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF924.1to $120 $1,08079675 5 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF1731.3to $120 $1,98079676 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF1939.1to $120 $2,34079677 5 ft

feet 2.0-3.0%44.0 Cross Slope (PAR) SF7258.4to $120 $8,64079678 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF3170.8to $120 $3,66079679 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF5084.9to $120 $6,00079680 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF28152.0to $120 $3,42079681 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF9166.0to $120 $1,02079682 5 ft

feet 2.0-3.0%171.9 Cross Slope (PAR) SF13174.5to $120 $1,56079683 5 ft

feet -.33"175.9 Vertical Change REF5176.9to79670 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF34183.5to $120 $4,02079684 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF10198.4to $120 $1,20079685 5 ft

feet 2.0-3.0%221.9 Cross Slope (PAR) SF21226.0to $120 $2,46079686 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF10230.8to $120 $1,20079687 5 ft

feet 2.0-3.0%241.1 Cross Slope (PAR) SF6242.3to $120 $72079688 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF34257.5to $120 $4,02079689 5 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF16269.0to $120 $1,92079690 5 ft

feet .37"268.1 Vertical Change REF5269.1to79671 5 ft

feet 2.0-3.0%272.8 Cross Slope (PAR) SF20276.8to $120 $2,40079691 5 ft

feet .68"293.6 Vertical Change SF5294.6to $75 $37579672 5 ft

feet 2.0-3.0%300.1 Cross Slope (PAR) SF41308.3to $120 $4,92079692 5 ft

feet .31"300.6 Vertical Change REF5301.6to79673 5 ft

feet 2.0-3.0%311.9 Cross Slope (PAR) SF17315.3to $120 $2,04079693 5 ft

feet 2.0-3.0%348.4 Cross Slope (PAR) SF12350.8to $120 $1,44079694 5 ft

feet 2.0-3.0%379.9 Cross Slope (PAR) SF10381.9to $120 $1,20079695 5 ft

feet 2.0-3.0%388.3 Cross Slope (PAR) SF20392.3to $120 $2,40079696 5 ft

feet 2.0-3.0%404.8 Cross Slope (PAR) SF12407.2to $120 $1,44079697 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STADIUM RD

Street Side

ST. MICHELLE DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110211348

Run ID

Stadium Rd

71

ID Sidewalk Width

Priority

feet 2.0-3.0%420.7 Cross Slope (PAR) SF65433.7to $120 $7,80079698 5 ft

feet 2.0-3.0%436.8 Cross Slope (PAR) SF10438.7to $120 $1,14079699 5 ft

feet 2.0-3.0%441.9 Cross Slope (PAR) SF7443.3to $120 $84079700 5 ft

feet 2.0-3.0%445.8 Cross Slope (PAR) SF162478.1to $120 $19,38079701 5 ft

feet .89"446.4 Vertical Change REF5447.4to79674 5 ft

$90,990.00TOTAL COST FOR: STADIUM RDE side of Starting at: ST. MICHELLE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STANFORD AVE

Street Side

1073 STANFORD AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201201021

Run ID

Stanford
Ave

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF11122.6to $120 $13,260104449 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF4533.4to $120 $5,340104450 5 ft

feet 4.0-5.0%33.4 Cross Slope (PAR) SF6546.3to $120 $7,740104451 5 ft

feet46.6 Key Note Segment 9665.8to104458 5 ft

feet .35"47.2 Vertical Change REF548.2to104443 5 ft

feet 3.0-4.0%67.8 Cross Slope (PAR) SF3374.4to $120 $3,960104452 5 ft

feet74.5 Key Note Segment 9793.8to104459 5 ft

feet -.36"75.0 Vertical Change REF576.0to104445 5 ft

feet -.29"84.2 Vertical Change REF585.2to104446 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF89115.1to $120 $10,680104453 5 ft

feet -.28"109.4 Vertical Change REF5110.4to104448 5 ft

feet 2.0-3.0%119.2 Cross Slope (PAR) SF109141.0to $120 $13,080104454 5 ft

feet141.5 Key Note Segment 95160.5to104460 5 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF28168.5to $120 $3,420104455 5 ft

feet169.6 Key Note Segment 94188.3to104461 5 ft

feet 4.0-5.0%191.0 Cross Slope (PAR) SF65204.0to $120 $7,800104456 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF66220.9to $120 $7,860104457 5 ft

$73,140.00TOTAL COST FOR: STANFORD AVEN side of Starting at: 1073 STANFORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STANFORD AVE

Street Side

LEMON AVE

Survey Street Name Starting Street Name

1073 STANFORD AVE

End Street Name

2201201018

Run ID

Stanford
Ave

35

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680104436 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF1510.8to $120 $1,800104437 5 ft

feet11.3 Key Note Segment 11033.3to104441 5 ft

feet 3.0-4.0%33.9 Cross Slope (PAR) SF534.9to $120 $600104438 5 ft

feet .81"34.0 Vertical Change REF535.0to104435 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF936.6to $120 $1,020104439 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF640.5to $120 $660104440 5 ft

$5,760.00TOTAL COST FOR: STANFORD AVEN side of Starting at: LEMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STANFORD AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191336

Run ID

Stanford
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $840103417 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF124.8to $120 $1,440103418 5 ft

feet .44"4.2 Vertical Change REF55.2to103400 5 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF9027.9to $120 $10,800103419 5 ft

feet .33"10.3 Vertical Change REF511.3to103401 5 ft

feet -.29"15.5 Vertical Change REF516.5to103402 5 ft

feet28.1 Key Note Segment 10749.5to103431 5 ft

feet .69"29.1 Vertical Change REF530.1to103403 5 ft

feet 3.0-4.0%49.8 Cross Slope (Driveway) SF550.8to $40 $200103420 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF1258.8to $120 $1,380103421 5 ft

feet61.8 Key Note Segment 9681.0to103432 5 ft

feet 3.0-4.0%83.7 Cross Slope (PAR) SF1085.7to $120 $1,200103422 5 ft

feet 2.0-3.0%85.7 Cross Slope (PAR) SF3592.6to $120 $4,140103423 5 ft

feet 2.0-3.0%99.2 Cross Slope (PAR) SF52109.5to $120 $6,180103424 5 ft

feet109.5 Key Note Segment 97128.8to103433 5 ft

feet -.42"119.8 Vertical Change REF5120.8to103404 5 ft

feet 3.0-4.0%130.9 Cross Slope (PAR) SF147160.3to $120 $17,640103425 5 ft

feet161.8 Key Note Segment 94180.6to103434 5 ft

feet .29"176.9 Vertical Change REF5177.9to103405 5 ft

feet 3.0-4.0%184.7 Cross Slope (PAR) SF260236.7to $120 $31,200103426 5 ft

feet 1.51"189.0 Vertical Change REF5190.0to103406 5 ft

feet 1.46"201.6 Vertical Change REF5202.6to103408 5 ft

feet .49"204.9 Vertical Change REF5205.9to103409 5 ft

feet .32"215.7 Vertical Change REF5216.7to103410 5 ft

feet237.6 Key Note Segment 94256.4to103435 5 ft

feet -.27"238.3 Vertical Change REF5239.3to103411 5 ft

feet .29"248.0 Vertical Change REF5249.0to103412 5 ft

feet262.8 Key Note Segment 102283.1to103436 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STANFORD AVE

Street Side

TANGERINE AVE

Survey Street Name Starting Street Name

VALENCIA AVE

End Street Name

2201191336

Run ID

Stanford
Ave

56

ID Sidewalk Width

Priority

feet .29"264.1 Vertical Change REF5265.1to103413 5 ft

feet 2.0-3.0%286.7 Cross Slope (PAR) SF129312.5to $120 $15,480103427 5 ft

feet 4.0-5.0%314.5 Cross Slope (PAR) SF9316.3to $120 $1,080103428 5 ft

feet317.2 Key Note Segment 94335.9to103437 5 ft

feet .46"317.4 Vertical Change REF5318.4to103414 5 ft

feet .26"326.9 Vertical Change REF5327.9to103415 5 ft

feet .5"336.6 Vertical Change REF5337.6to103416 5 ft

feet 5.0-6.0%337.3 Cross Slope (PAR) SF5338.3to $120 $600103429 5 ft

feet 3.0-4.0%343.8 Cross Slope (PAR) SF91361.9to $120 $10,860103430 5 ft

$103,040.00TOTAL COST FOR: STANFORD AVES side of Starting at: TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STANFORD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191340

Run ID

Stanford
Ave

48

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880103458 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF157.7to $120 $1,740103459 5 ft

feet -.32"10.9 Vertical Change LF511.9to $75 $375103438 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF515.1to $120 $600103460 5 ft

feet 2.0-3.0%18.3 Cross Slope (PAR) SF819.8to $120 $900103461 5 ft

feet -.33"18.9 Vertical Change REF519.9to103439 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF1625.5to $120 $1,920103462 5 ft

feet 2.0-3.0%28.2 Cross Slope (PAR) SF14256.6to $120 $17,040103463 5 ft

feet -.3"39.9 Vertical Change REF540.9to103440 5 ft

feet56.6 Key Note Segment 9475.3to103477 5 ft

feet -.36"67.0 Vertical Change REF568.0to103441 5 ft

feet .26"68.9 Vertical Change REF1672.2to103442 5 ft

feet -.36"73.4 Vertical Change REF574.4to103443 5 ft

feet .33"75.9 Vertical Change LF576.9to $75 $375103444 5 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF1181.3to $120 $1,260103464 5 ft

feet .32"81.4 Vertical Change LF582.4to $75 $375103445 5 ft

feet 2.0-3.0%85.3 Cross Slope (PAR) SF113107.9to $120 $13,560103465 5 ft

feet .58"96.9 Vertical Change REF597.9to103446 5 ft

feet 3.16"100.1 Vertical Change REF5101.1to103447 5 ft

feet107.9 Key Note Segment 95126.9to103478 5 ft

feet 3.0-4.0%128.6 Cross Slope (PAR) SF5129.6to $120 $600103466 5 ft

feet 2.0-3.0%130.6 Cross Slope (PAR) SF14133.3to $120 $1,620103467 5 ft

feet135.9 Key Note Segment 94154.6to103479 5 ft

feet .52"136.5 Vertical Change REF5137.5to103448 5 ft

feet .26"145.9 Vertical Change REF5146.9to103449 5 ft

feet 2.0-3.0%156.6 Cross Slope (PAR) SF34163.4to $120 $4,080103468 5 ft

feet .49"162.9 Vertical Change REF5163.9to103450 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF127191.6to $120 $15,240103469 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STANFORD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

TANGERINE AVE

End Street Name

2201191340

Run ID

Stanford
Ave

48

ID Sidewalk Width

Priority

feet .43"179.1 Vertical Change REF5180.1to103451 5 ft

feet 4.0-5.0%191.6 Cross Slope (PAR) SF18195.1to $120 $2,100103470 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF70209.3to $120 $8,400103471 5 ft

feet .56"203.9 Vertical Change REF5204.9to103452 5 ft

feet211.5 Key Note Segment 91229.6to103480 5 ft

feet .87"232.1 Vertical Change REF5233.1to103453 5 ft

feet 4.0-5.0%232.2 Cross Slope (PAR) SF13234.7to $120 $1,500103472 5 ft

feet 2.0-3.0%235.2 Cross Slope (PAR) SF19239.0to $120 $2,280103473 5 ft

feet239.0 Key Note Segment 100259.0to103481 5 ft

feet -.27"239.6 Vertical Change REF5240.6to103454 5 ft

feet -.42"259.8 Vertical Change LF5260.8to $75 $375103455 5 ft

feet .48"262.2 Vertical Change LF5263.2to $75 $375103456 5 ft

feet 3.0-4.0%264.6 Cross Slope (PAR) SF11266.8to $120 $1,320103474 5 ft

feet 2.0-3.0%267.8 Cross Slope (PAR) SF15270.9to $120 $1,860103475 5 ft

feet 4.0-5.0%270.9 Cross Slope (PAR) SF39278.7to $120 $4,680103476 5 ft

feet .29"278.5 Vertical Change REF5279.5to103457 5 ft

$85,455.00TOTAL COST FOR: STANFORD AVEN side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STANFORD AVE

Street Side

VALENCIA AVE

Survey Street Name Starting Street Name

LEMON AVE

End Street Name

2201201024

Run ID

Stanford
Ave

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.8to $120 $1,080104469 5 ft

feet 2.0-3.0%1.8 Cross Slope (PAR) SF7817.3to $120 $9,300104470 5 ft

feet 3.0-4.0%19.5 Cross Slope (PAR) SF7634.8to $120 $9,180104471 5 ft

feet .26"19.7 Vertical Change REF520.7to104462 5 ft

feet 3.0-4.0%37.3 Cross Slope (PAR) SF7552.2to $120 $8,940104472 5 ft

feet52.2 Key Note Segment 9971.9to104483 5 ft

feet 3.0-4.0%73.8 Cross Slope (PAR) SF574.8to $120 $600104473 5 ft

feet80.4 Key Note Segment 9499.2to104484 5 ft

feet -.26"90.1 Vertical Change REF591.1to104463 5 ft

feet 3.0-4.0%100.3 Cross Slope (PAR) SF12102.6to $120 $1,380104474 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF13106.3to $120 $1,500104475 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF15110.8to $120 $1,800104476 5 ft

feet -.3"108.8 Vertical Change REF5109.8to104464 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF91129.7to $120 $10,980104477 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF18136.3to $120 $2,100104478 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF43155.0to $120 $5,220104479 5 ft

feet155.4 Key Note Segment 99175.1to104485 5 ft

feet -.35"166.1 Vertical Change REF5167.1to104465 5 ft

feet 3.0-4.0%178.7 Cross Slope (PAR) SF11180.9to $120 $1,320104480 5 ft

feet .33"182.5 Vertical Change LF13185.1to $75 $975104466 5 ft

feet183.3 Key Note Segment 98202.8to104486 5 ft

feet 4.0-5.0%203.6 Cross Slope (PAR) SF45212.6to $120 $5,400104481 5 ft

feet 3.24"206.4 Vertical Change REF5207.4to104467 5 ft

feet 3.0-4.0%214.7 Cross Slope (PAR) SF28220.2to $120 $3,300104482 5 ft

feet .3"220.2 Vertical Change REF5221.2to104468 5 ft

$63,075.00TOTAL COST FOR: STANFORD AVES side of Starting at: VALENCIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STARFISH CT

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121336

Run ID

Starfish Ct

41

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92095809 5 ft

feet 4.0-5.0%3.2 Cross Slope (PAR) SF299.0to $120 $3,48095810 5 ft

feet .29"6.5 Vertical Change REF57.5to95788 5 ft

feet 4.0-5.0%11.9 Cross Slope (PAR) SF913.6to $120 $1,02095811 5 ft

feet 4.0-5.0%15.8 Cross Slope (PAR) SF2821.3to $120 $3,30095812 5 ft

feet21.4 Key Note Segment 15051.3to95835 5 ft

feet .36"22.6 Vertical Change REF523.6to95789 5 ft

feet -.39"51.3 Vertical Change REF552.3to95790 5 ft

feet 3.0-4.0%52.5 Cross Slope (PAR) SF4962.2to $120 $5,82095813 5 ft

feet .34"53.8 Vertical Change REF554.8to95791 5 ft

feet64.9 Key Note Segment 9984.8to95836 5 ft

feet .48"65.7 Vertical Change REF566.7to95792 5 ft

feet .45"84.6 Vertical Change REF585.6to95793 5 ft

feet 4.0-5.0%86.4 Cross Slope (PAR) SF3493.2to $120 $4,08095814 5 ft

feet .27"94.2 Vertical Change REF595.2to95794 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF99114.0to $120 $11,82095815 5 ft

feet 4.0-5.0%114.5 Cross Slope (PAR) SF16117.7to $120 $1,92095816 5 ft

feet -.61"114.9 Vertical Change REF5115.9to95795 5 ft

feet 2.0-3.0%118.5 Cross Slope (PAR) SF27123.8to $120 $3,18095817 5 ft

feet124.7 Key Note Segment 102145.0to95837 5 ft

feet 3.0-4.0%146.0 Cross Slope (PAR) SF112168.3to $120 $13,38095818 5 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF134195.0to $120 $16,02095819 5 ft

feet196.8 Key Note Segment 98216.4to95838 5 ft

feet 2.0-3.0%217.2 Cross Slope (PAR) SF14219.9to $120 $1,62095820 5 ft

feet .26"217.5 Vertical Change REF5218.5to95796 5 ft

feet .73"219.8 Vertical Change REF5220.8to95797 5 ft

feet221.5 Key Note Segment 107242.8to95839 5 ft

feet -.28"242.2 Vertical Change REF5243.2to95798 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STARFISH CT

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121336

Run ID

Starfish Ct

41

ID Sidewalk Width

Priority

feet 2.0-3.0%243.2 Cross Slope (Driveway) SF80259.1to $40 $3,18095821 5 ft

feet259.1 Key Note Segment 104280.0to95840 5 ft

feet -.28"268.6 Vertical Change REF5269.6to95799 5 ft

feet 2.0-3.0%280.3 Cross Slope (Driveway) SF7281.6to $40 $26095822 5 ft

feet .37"282.1 Vertical Change LF5283.1to $75 $37595800 5 ft

feet .31"287.0 Vertical Change LF5288.0to $75 $37595801 5 ft

feet 2.0-3.0%300.2 Cross Slope (PAR) SF13302.8to $120 $1,56095823 5 ft

feet304.1 Key Note Segment 96323.3to95841 5 ft

feet .63"304.3 Vertical Change REF5305.3to95802 5 ft

feet .29"314.0 Vertical Change REF5315.0to95803 5 ft

feet .38"324.2 Vertical Change LF5325.2to $75 $37595804 5 ft

feet 3.0-4.0%333.9 Cross Slope (PAR) SF6335.1to $120 $72095824 5 ft

feet 2.0-3.0%335.1 Cross Slope (PAR) SF76350.3to $120 $9,12095825 5 ft

feet 4.0-5.0%351.3 Cross Slope (PAR) SF130377.2to $120 $15,54095826 5 ft

feet377.2 Key Note Segment 98396.7to95842 5 ft

feet 2.0-3.0%399.9 Cross Slope (PAR) SF5400.9to $120 $60095827 5 ft

feet 2.0-3.0%411.7 Cross Slope (PAR) SF16414.8to $120 $1,86095828 5 ft

feet421.3 Key Note Segment 149451.0to95843 5 ft

feet 2.0-3.0%452.0 Cross Slope (PAR) SF21456.1to $120 $2,46095829 5 ft

feet 3.0-4.0%458.6 Cross Slope (PAR) SF22462.9to $120 $2,58095830 5 ft

feet -.27"459.7 Vertical Change REF5460.7to95805 5 ft

feet .27"463.2 Vertical Change LF18466.8to $75 $1,35095806 5 ft

feet 4.0-5.0%465.3 Cross Slope (PAR) SF19469.1to $120 $2,28095831 5 ft

feet472.0 Key Note Segment 98491.5to95844 5 ft

feet .34"472.4 Vertical Change REF5473.4to95807 5 ft

feet -.34"482.0 Vertical Change REF5483.0to95808 5 ft

feet 2.0-3.0%492.8 Cross Slope (PAR) SF24497.5to $120 $2,82095832 5 ft

feet 4.0-5.0%498.5 Cross Slope (PAR) SF32504.9to $120 $3,84095833 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STARFISH CT

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121336

Run ID

Starfish Ct

41

ID Sidewalk Width

Priority

feet 2.0-3.0%505.3 Cross Slope (PAR) SF69519.1to $120 $8,28095834 5 ft

feet 5.0-6.0%515.4 17518.7to95845 5 ft

feet 5.0-6.0%515.4 Running Slope SF17518.7to $120 $1,98095846 5 ft

$127,115.00TOTAL COST FOR: STARFISH CTS/E/N side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STATE ST

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161334

Run ID

State St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF305.9to $120 $3,54086520 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF6723.6to $120 $7,98086521 5 ft

feet23.6 Key Note Segment 11446.4to86551 5 ft

feet .26"34.9 Vertical Change REF535.9to86509 5 ft

feet 2.0-3.0%47.7 Cross Slope (PAR) SF1851.3to $120 $2,16086522 5 ft

feet51.3 Key Note Segment 10071.2to86552 5 ft

feet 3.0-4.0%74.9 Cross Slope (PAR) SF1978.7to $120 $2,28086523 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF1381.2to $120 $1,50086524 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF885.9to $120 $96086525 5 ft

feet 3.0-4.0%89.2 Cross Slope (PAR) SF4998.9to $120 $5,82086526 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF29105.7to $120 $3,48086527 5 ft

feet106.1 Key Note Segment 151136.3to86553 5 ft

feet .28"125.3 Vertical Change REF5126.3to86511 5 ft

feet 5.0-6.0%137.4 Cross Slope (PAR) SF76152.6to $120 $9,12086528 5 ft

feet -.37"138.5 Vertical Change REF5139.5to86512 5 ft

feet 3.0-4.0%153.3 Cross Slope (PAR) SF27158.7to $120 $3,24086529 5 ft

feet161.2 Key Note Segment 103181.8to86554 5 ft

feet 3.0-4.0%182.1 Cross Slope (Driveway) SF51192.3to $40 $2,04086530 5 ft

feet 3.0-4.0%195.1 Cross Slope (PAR) SF32201.4to $120 $3,78086531 5 ft

feet 2.0-3.0%201.4 Cross Slope (PAR) SF5202.4to $120 $60086532 5 ft

feet 4.0-5.0%203.5 Cross Slope (PAR) SF56214.6to $120 $6,66086533 5 ft

feet215.9 Key Note Segment 105236.8to86555 5 ft

feet .31"234.3 Vertical Change REF5235.3to86513 5 ft

feet 4.0-5.0%238.4 Cross Slope (PAR) SF117261.7to $120 $13,98086534 5 ft

feet 2.0-3.0%267.1 Cross Slope (PAR) SF8268.7to $120 $96086535 5 ft

feet274.0 Key Note Segment 149303.9to86556 5 ft

feet 4.0-5.0%304.6 Cross Slope (PAR) SF54315.5to $120 $6,54086536 5 ft

feet .34"316.0 Vertical Change REF5317.0to86514 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STATE ST

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161334

Run ID

State St

66

ID Sidewalk Width

Priority

feet 6.0-7.0%316.3 Cross Slope (PAR) SF21320.5to $120 $2,52086537 5 ft

feet 6.0-7.0%322.6 Cross Slope (PAR) SF5323.6to $120 $60086538 5 ft

feet 5.0-6.0%324.9 Cross Slope (PAR) SF28330.4to $120 $3,30086539 5 ft

feet330.4 Key Note Segment 156361.6to86557 5 ft

feet .29"335.3 Vertical Change REF5336.3to86515 5 ft

feet .26"350.4 Vertical Change REF14353.1to86516 5 ft

feet -.26"361.4 Vertical Change REF5362.4to86517 5 ft

feet 4.0-5.0%365.3 Cross Slope (PAR) SF51375.5to $120 $6,12086540 5 ft

feet 2.0-3.0%376.3 Cross Slope (PAR) SF28381.8to $120 $3,30086541 5 ft

feet 3.0-4.0%385.3 Cross Slope (PAR) SF46394.5to $120 $5,52086542 5 ft

feet 2.0-3.0%395.3 Cross Slope (PAR) SF6396.4to $120 $66086543 5 ft

feet 2.0-3.0%398.5 Cross Slope (PAR) SF42406.8to $120 $4,98086544 5 ft

feet407.4 Key Note Segment 151437.6to86558 5 ft

feet .26"412.1 Vertical Change REF5413.1to86518 5 ft

feet 2.0-3.0%438.3 Cross Slope (Driveway) SF29444.1to $40 $1,16086545 5 ft

feet444.1 Key Note Segment 144472.8to86559 5 ft

feet .26"454.2 Vertical Change REF5455.2to86519 5 ft

feet 3.0-4.0%473.3 Cross Slope (Driveway) SF11475.5to $40 $44086546 5 ft

feet 2.0-3.0%477.7 Cross Slope (PAR) SF17481.1to $120 $2,04086547 5 ft

feet 4.0-5.0%481.1 Cross Slope (PAR) SF25486.0to $120 $2,94086548 5 ft

feet 2.0-3.0%487.6 Cross Slope (PAR) SF5488.6to $120 $60086549 5 ft

feet 4.0-5.0%489.9 Cross Slope (PAR) SF12492.2to $120 $1,38086550 5 ft

feet 5.0-6.0%491.6 6492.8to86560 5 ft

$110,200.00TOTAL COST FOR: STATE STS side of Starting at: LIBERTY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STATE ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161337

Run ID

State St

49

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF61.8to $120 $72086570 5 ft

feet 3.0-4.0%4.6 Cross Slope (PAR) SF4413.3to $120 $5,22086571 5 ft

feet13.3 Key Note Segment 15043.2to86602 5 ft

feet .33"17.1 Vertical Change REF518.1to86561 5 ft

feet 4.0-5.0%44.5 Cross Slope (PAR) SF1948.2to $120 $2,22086572 5 ft

feet 3.0-4.0%50.3 Cross Slope (PAR) SF1954.0to $120 $2,22086573 5 ft

feet54.3 Key Note Segment 10174.4to86603 5 ft

feet 3.0-4.0%74.4 Cross Slope (Driveway) SF675.7to $40 $26086574 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF2280.1to $120 $2,64086575 5 ft

feet 4.0-5.0%81.1 Cross Slope (PAR) SF3788.5to $120 $4,44086576 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF1992.2to $120 $2,22086577 5 ft

feet 3.0-4.0%94.9 Cross Slope (PAR) SF1397.5to $120 $1,56086578 5 ft

feet .3"97.6 Vertical Change LF598.6to $75 $37586562 5 ft

feet 2.0-3.0%104.5 Cross Slope (PAR) SF83121.1to $120 $9,96086579 5 ft

feet 4.0-5.0%121.1 Cross Slope (PAR) SF26126.2to $120 $3,06086580 5 ft

feet126.2 Key Note Segment 160158.1to86604 5 ft

feet 2.0-3.0%159.9 Cross Slope (PAR) SF41168.1to $120 $4,92086581 5 ft

feet168.4 Key Note Segment 105189.3to86605 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF17193.8to $120 $1,98086582 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF7197.6to $120 $78086583 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF13207.3to $120 $1,50086584 5 ft

feet 4.0-5.0%209.5 Cross Slope (PAR) SF17212.9to $120 $2,04086585 5 ft

feet 2.0-3.0%214.9 Cross Slope (PAR) SF22219.3to $120 $2,64086586 5 ft

feet 4.0-5.0%219.5 Cross Slope (PAR) SF23224.0to $120 $2,70086587 5 ft

feet224.8 Key Note Segment 103245.3to86606 5 ft

feet 2.0-3.0%246.7 Cross Slope (PAR) SF5247.7to $120 $60086588 5 ft

feet 4.0-5.0%249.5 Cross Slope (PAR) SF118273.1to $120 $14,16086589 5 ft

feet 2.0-3.0%273.1 Cross Slope (PAR) SF58284.6to $120 $6,90086590 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STATE ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161337

Run ID

State St

49

ID Sidewalk Width

Priority

feet 2.0-3.0%287.3 Cross Slope (PAR) SF29293.1to $120 $3,48086591 5 ft

feet293.8 Key Note Segment 147323.1to86607 5 ft

feet 3.0-4.0%323.3 Cross Slope (Driveway) SF5324.4to $40 $22086592 5 ft

feet .28"330.5 Vertical Change REF5331.5to86564 5 ft

feet 3.0-4.0%331.0 Cross Slope (PAR) SF17334.3to $120 $1,98086593 5 ft

feet337.3 Key Note Segment 99357.1to86608 5 ft

feet 2.0-3.0%360.2 Cross Slope (PAR) SF58371.8to $120 $6,96086594 5 ft

feet 3.0-4.0%375.4 Cross Slope (PAR) SF35382.3to $120 $4,14086595 5 ft

feet 2.0-3.0%382.3 Cross Slope (PAR) SF22386.6to $120 $2,58086596 5 ft

feet 3.0-4.0%389.9 Cross Slope (PAR) SF26395.1to $120 $3,12086597 5 ft

feet 2.0-3.0%397.1 Cross Slope (PAR) SF86414.3to $120 $10,32086598 5 ft

feet -.32"412.6 Vertical Change REF5413.6to86565 5 ft

feet414.4 Key Note Segment 94433.1to86609 5 ft

feet .34"433.4 Vertical Change REF5434.4to86566 5 ft

feet 2.0-3.0%434.2 Cross Slope (PAR) SF23438.8to $120 $2,76086599 5 ft

feet 4.0-5.0%439.6 Cross Slope (PAR) SF23444.1to $120 $2,70086600 5 ft

feet446.0 Key Note Segment 100466.0to86610 5 ft

feet .27"447.6 Vertical Change REF5448.6to86567 5 ft

feet .33"466.2 Vertical Change REF5467.2to86568 5 ft

feet 4.0-5.0%467.2 Cross Slope (PAR) SF121491.4to $120 $14,52086601 5 ft

feet -.56"489.6 Vertical Change REF5490.6to86569 5 ft

feet 5.0-6.0%490.4 5491.4to86611 5 ft

$125,895.00TOTAL COST FOR: STATE STN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STEEPLE GATE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

PRIVATE

End Street Name

2109140753

Run ID

Steeple Gate

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF357.0to $120 $4,20063476 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF1110.8to $120 $1,26063477 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF2220.6to $120 $2,58063478 5 ft

feet -.36"22.4 Vertical Change LF523.4to $75 $37563473 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF5134.0to $120 $6,12063479 5 ft

feet 4.0-5.0%37.6 Cross Slope (PAR) SF1340.1to $120 $1,50063480 5 ft

feet 4.0-5.0%42.3 Cross Slope (PAR) SF4551.2to $120 $5,34063481 5 ft

feet 6.0-7.0%51.9 Cross Slope (PAR) SF2556.8to $120 $2,94063482 5 ft

feet 3.0-4.0%60.3 Cross Slope (PAR) SF561.3to $120 $60063483 5 ft

feet .42"60.8 Vertical Change REF561.8to63474 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF8578.3to $120 $10,20063484 5 ft

feet 5.0-6.0%79.4 Cross Slope (PAR) SF780.8to $120 $84063485 5 ft

feet 5.0-6.0%79.4 580.4to63486 5 ft

feet -.46"79.9 Vertical Change REF580.9to63475 5 ft

$35,955.00TOTAL COST FOR: STEEPLE GATES side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STEEPLE GATE

Street Side

PRIVATE

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2109140755

Run ID

Steeple Gate

45

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38063489 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF116.4to $120 $1,32063490 5 ft

feet .27"4.5 Vertical Change REF55.5to63487 5 ft

feet 4.0-5.0%9.1 Cross Slope (PAR) SF2614.2to $120 $3,06063491 5 ft

feet 3.0-4.0%16.8 Cross Slope (PAR) SF718.2to $120 $84063492 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF1822.9to $120 $2,16063493 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF9647.5to $120 $11,46063494 5 ft

feet -.32"43.0 Vertical Change REF544.0to63488 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF4158.0to $120 $4,92063495 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF5377.3to $120 $6,36063496 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF3589.7to $120 $4,14063497 5 ft

feet 4.0-5.0%89.7 Cross Slope (PAR) SF791.1to $120 $84063498 5 ft

$36,480.00TOTAL COST FOR: STEEPLE GATEN side of Starting at: PRIVATE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

2380 W CLEVELAND AVE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140958

Run ID

Stephanie
Ln

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF132.8to $120 $1,56064825 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF7417.5to $120 $8,82064826 5 ft

feet -.26"18.8 Vertical Change LF519.8to $75 $37564815 5 ft

feet .34"28.3 Vertical Change LF529.3to $75 $37564816 5 ft

feet 3.0-4.0%32.2 Cross Slope (PAR) SF1936.1to $120 $2,34064827 5 ft

feet -.36"37.4 Vertical Change LF538.4to $75 $37564817 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4549.8to $120 $5,40064828 5 ft

feet 2.0-3.0%59.2 Cross Slope (PAR) SF7373.7to $120 $8,70064829 5 ft

feet 4.0-5.0%75.3 Cross Slope (PAR) SF6688.4to $120 $7,86064830 5 ft

feet 3.0-4.0%90.7 Cross Slope (PAR) SF1493.4to $120 $1,62064831 5 ft

feet 2.0-3.0%93.4 Cross Slope (PAR) SF894.9to $120 $90064832 5 ft

feet 2.0-3.0%98.2 Cross Slope (PAR) SF32104.5to $120 $3,78064833 5 ft

feet 4.0-5.0%104.7 Cross Slope (PAR) SF14107.4to $120 $1,62064834 5 ft

feet 2.0-3.0%108.4 Cross Slope (PAR) SF53119.0to $120 $6,36064835 5 ft

feet 3.0-4.0%121.1 Cross Slope (PAR) SF74135.8to $120 $8,82064836 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF25141.8to $120 $3,00064837 5 ft

feet143.8 Key Note Segment 132170.3to64841 5 ft

feet 2.0-3.0%178.1 Cross Slope (PAR) SF128203.7to $120 $15,36064838 5 ft

feet .28"182.9 Vertical Change REF5183.9to64818 5 ft

feet .27"197.7 Vertical Change REF5198.7to64819 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF7209.7to $120 $84064839 5 ft

feet .31"210.0 Vertical Change LF5211.0to $75 $37564820 5 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF188251.3to $120 $22,56064840 5 ft

feet .28"221.3 Vertical Change REF5222.3to64821 5 ft

feet .4"232.1 Vertical Change REF5233.1to64822 5 ft

feet .29"241.0 Vertical Change REF5242.0to64823 5 ft

feet -.26"249.3 Vertical Change REF5250.3to64824 5 ft

feet 5.0-6.0%250.2 6251.3to64842 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

2380 W CLEVELAND AVE

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109140958

Run ID

Stephanie
Ln

73

ID Sidewalk Width

Priority

$101,040.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: 2380 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

2390 STEPHANIE LN

Survey Street Name Starting Street Name

2390 STEPHANIE LN

End Street Name

2109140956

Run ID

Stephanie
Ln

61

ID Sidewalk Width

Priority

feet 2.0-3.0%4.5 Cross Slope (PAR) SF3411.3to $120 $4,08064808 5 ft

feet .82"15.4 Vertical Change SF516.4to $75 $37564806 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF628.3to $120 $72064809 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF739.1to $120 $84064810 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF5359.6to $120 $6,30064811 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF7576.7to $120 $8,94064812 5 ft

feet .35"83.7 Vertical Change LF584.7to $75 $37564807 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF130116.6to $120 $15,54064813 5 ft

feet 3.0-4.0%118.7 Cross Slope (PAR) SF17122.1to $120 $2,04064814 5 ft

$39,210.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: 2390 STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEPHANIE LN

Street Side

2405 FREDERICK CT

Survey Street Name Starting Street Name

FREDERICK CT

End Street Name

2109140819

Run ID

Stephanie
Ln

58

ID Sidewalk Width

Priority

feet0.1 Key Note Segment 6212.4to63673 5 ft

feet 3.0-4.0%18.1 Cross Slope (PAR) SF3124.3to $120 $3,72063668 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF3432.5to $120 $4,08063669 5 ft

feet .28"26.0 Vertical Change REF527.0to63664 5 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF3844.4to $120 $4,56063670 5 ft

feet -.27"38.9 Vertical Change REF539.9to63665 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF18180.5to $120 $21,66063671 5 ft

feet -.39"44.8 Vertical Change REF545.8to63666 5 ft

feet -.26"77.6 Vertical Change REF578.6to63667 5 ft

feet 4.0-5.0%80.8 Cross Slope (PAR) SF2585.8to $120 $3,00063672 5 ft

$37,020.00TOTAL COST FOR: STEPHANIE LNW side of Starting at: 2405 FREDERICK CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEPHANIE LN

Street Side

DUTRA CT

Survey Street Name Starting Street Name

TREVOR CT

End Street Name

2109140837

Run ID

Stephanie
Ln

67

ID Sidewalk Width

Priority

feet .32"1.4 Vertical Change LF52.4to $75 $37563891 5 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF4615.8to $120 $5,46063903 5 ft

feet -.29"11.0 Vertical Change REF512.0to63892 5 ft

feet 3.0-4.0%18.1 Cross Slope (PAR) SF619.4to $120 $78063904 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1222.7to $120 $1,38063905 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF4035.1to $120 $4,80063906 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF2844.6to $120 $3,30063907 5 ft

feet .27"42.7 Vertical Change REF543.7to63893 5 ft

feet .32"47.1 Vertical Change LF548.1to $75 $37563894 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF5158.4to $120 $6,06063908 5 ft

feet -.26"54.8 Vertical Change REF555.8to63895 5 ft

feet .31"57.5 Vertical Change REF558.5to63896 5 ft

feet -.33"59.5 Vertical Change REF560.5to63897 5 ft

feet 4.0-5.0%60.4 Cross Slope (PAR) SF3266.8to $120 $3,84063909 5 ft

feet 4.0-5.0%71.1 Cross Slope (PAR) SF4279.5to $120 $5,04063910 5 ft

feet79.5 Key Note Segment 7895.1to63916 5 ft

feet .28"94.7 Vertical Change REF595.7to63898 5 ft

feet 4.0-5.0%96.5 Cross Slope (PAR) SF28102.1to $120 $3,36063911 5 ft

feet -.26"99.4 Vertical Change REF5100.4to63899 5 ft

feet 3.0-4.0%104.4 Cross Slope (PAR) SF10106.3to $120 $1,14063912 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF6108.2to $120 $66063913 5 ft

feet 2.0-3.0%111.7 Cross Slope (PAR) SF170145.6to $120 $20,34063914 5 ft

feet 3.59"119.0 Vertical Change REF5120.0to63900 5 ft

feet .26"142.6 Vertical Change REF5143.6to63901 5 ft

feet 4.0-5.0%145.6 Cross Slope (PAR) SF28151.1to $120 $3,30063915 5 ft

feet .28"149.1 Vertical Change REF5150.1to63902 5 ft

feet 5.0-6.0%149.7 6150.8to63917 5 ft

$60,210.00TOTAL COST FOR: STEPHANIE LNW side of Starting at: DUTRA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

DUTRA WAY

Survey Street Name Starting Street Name

JUDITH WAY

End Street Name

2109140950

Run ID

Stephanie
Ln

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF102.7to $120 $1,14064758 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF3715.9to $120 $4,38064759 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF822.3to $120 $90064760 5 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF2430.6to $120 $2,82064761 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF835.1to $120 $90064762 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF4948.5to $120 $5,82064763 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF553.2to $120 $60064764 5 ft

feet -.27"56.1 Vertical Change LF557.1to $75 $37564757 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF1760.5to $120 $1,98064765 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF11486.1to $120 $13,68064766 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF3596.9to $120 $4,14064767 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF111121.9to $120 $13,26064768 5 ft

feet 4.0-5.0%123.3 Cross Slope (PAR) SF100143.3to $120 $12,00064769 5 ft

$61,995.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: DUTRA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEPHANIE LN

Street Side

FREDERICK CT

Survey Street Name Starting Street Name

JUDITH CT

End Street Name

2109140826

Run ID

Stephanie
Ln

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,34063749 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF187.7to $120 $2,10063750 5 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF11033.3to $120 $13,26063751 5 ft

feet .34"34.9 Vertical Change LF535.9to $75 $37563738 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF3745.7to $120 $4,50063752 5 ft

feet 2.0-3.0%46.5 Cross Slope (PAR) SF9765.8to $120 $11,58063753 5 ft

feet .33"52.2 Vertical Change REF1655.3to63739 5 ft

feet .32"57.5 Vertical Change REF1560.4to63740 5 ft

feet .38"65.9 Vertical Change LF566.9to $75 $37563741 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF870.3to $120 $90063754 5 ft

feet71.0 Key Note Segment 7686.2to63760 5 ft

feet .29"73.1 Vertical Change REF574.1to63743 5 ft

feet .37"77.9 Vertical Change REF578.9to63744 5 ft

feet .41"82.9 Vertical Change REF583.9to63745 5 ft

feet .57"86.1 Vertical Change REF587.1to63746 5 ft

feet 3.0-4.0%87.8 Cross Slope (PAR) SF2392.3to $120 $2,70063755 5 ft

feet 3.0-4.0%95.5 Cross Slope (PAR) SF54106.3to $120 $6,48063756 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF49117.8to $120 $5,88063757 5 ft

feet 2.0-3.0%120.9 Cross Slope (PAR) SF42129.3to $120 $5,04063758 5 ft

feet .32"121.0 Vertical Change REF5122.0to63747 5 ft

feet .54"133.5 Vertical Change SF5134.5to $75 $37563748 5 ft

feet 2.0-3.0%138.5 Cross Slope (PAR) SF59150.3to $120 $7,08063759 5 ft

$62,985.00TOTAL COST FOR: STEPHANIE LNW side of Starting at: FREDERICK CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

FREDERICK WAY

Survey Street Name Starting Street Name

JONATHAN WAY

End Street Name

2109140953

Run ID

Stephanie
Ln

70

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF194.7to $120 $2,22064792 5 ft

feet 4.0-5.0%7.1 Cross Slope (PAR) SF12031.1to $120 $14,40064793 5 ft

feet .45"13.6 Vertical Change REF514.6to64782 5 ft

feet 3.0-4.0%34.5 Cross Slope (PAR) SF4743.8to $120 $5,58064794 5 ft

feet .49"42.2 Vertical Change REF543.2to64783 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF18080.0to $120 $21,54064795 5 ft

feet .4"49.2 Vertical Change REF550.2to64784 5 ft

feet -.31"52.6 Vertical Change LF553.6to $75 $37564785 5 ft

feet .3"54.9 Vertical Change REF555.9to64786 5 ft

feet .52"62.3 Vertical Change REF563.3to64787 5 ft

feet .26"66.1 Vertical Change REF567.1to64788 5 ft

feet -.36"80.4 Vertical Change REF581.4to64789 5 ft

feet 4.0-5.0%80.8 Cross Slope (PAR) SF4589.8to $120 $5,40064796 5 ft

feet 2.0-3.0%90.7 Cross Slope (PAR) SF60102.7to $120 $7,20064797 5 ft

feet 4.0-5.0%104.9 Cross Slope (PAR) SF38112.5to $120 $4,56064798 5 ft

feet -.67"112.0 Vertical Change REF5113.0to64790 5 ft

feet 4.0-5.0%115.5 Cross Slope (PAR) SF34122.2to $120 $4,02064799 5 ft

feet 6.0-7.0%123.7 Cross Slope (PAR) SF14126.5to $120 $1,68064800 5 ft

feet .48"125.8 Vertical Change REF5126.8to64791 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF12136.5to $120 $1,38064801 5 ft

$68,355.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: FREDERICK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

JONATHAN WAY

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2109140954

Run ID

Stephanie
Ln

52

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF13329.8to $120 $15,90064802 5 ft

feet 4.0-5.0%30.3 Cross Slope (PAR) SF5040.3to $120 $6,00064803 5 ft

feet 3.0-4.0%45.4 Cross Slope (PAR) SF5055.3to $120 $5,94064804 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF656.5to $120 $72064805 5 ft

$28,560.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: JONATHAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEPHANIE LN

Street Side

JUDITH CT

Survey Street Name Starting Street Name

DUTRA CT

End Street Name

2109140831

Run ID

Stephanie
Ln

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF17134.1to $120 $20,46063815 5 ft

feet 3.0-4.0%36.3 Cross Slope (PAR) SF5346.8to $120 $6,30063816 5 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF1952.2to $120 $2,28063817 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF755.8to $120 $84063818 5 ft

feet 2.0-3.0%57.6 Cross Slope (PAR) SF15187.8to $120 $18,12063819 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF174126.0to $120 $20,88063820 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF59140.4to $120 $7,08063821 5 ft

feet .29"146.9 Vertical Change REF5147.9to63814 5 ft

feet 3.0-4.0%146.9 Cross Slope (PAR) SF5147.9to $120 $60063822 5 ft

feet 3.0-4.0%153.6 Cross Slope (PAR) SF7154.9to $120 $78063823 5 ft

$77,340.00TOTAL COST FOR: STEPHANIE LNW side of Starting at: JUDITH CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

JUDITH WAY

Survey Street Name Starting Street Name

FREDERICK WAY

End Street Name

2109140951

Run ID

Stephanie
Ln

66

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80064771 5 ft

feet 4.0-5.0%3.0 Cross Slope (PAR) SF156.0to $120 $1,80064772 5 ft

feet 6.0-7.0%6.8 Cross Slope (PAR) SF169.9to $120 $1,86064773 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF1118.0to $120 $1,32064774 5 ft

feet 4.0-5.0%22.3 Cross Slope (PAR) SF21966.0to $120 $26,22064775 5 ft

feet 3.0-4.0%70.1 Cross Slope (PAR) SF6783.5to $120 $8,04064776 5 ft

feet .85"79.1 Vertical Change REF580.1to64770 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF584.5to $120 $60064777 5 ft

feet 3.0-4.0%86.8 Cross Slope (PAR) SF2491.5to $120 $2,82064778 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF30101.3to $120 $3,60064779 5 ft

feet 2.0-3.0%101.8 Cross Slope (PAR) SF10103.7to $120 $1,14064780 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF173143.3to $120 $20,70064781 5 ft

$69,900.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: JUDITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEPHANIE LN

Street Side

TREVOR WAY

Survey Street Name Starting Street Name

DUTRA WAY

End Street Name

2109140856

Run ID

Stephanie
Ln

60

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF458.9to $120 $5,34064151 5 ft

feet 3.0-4.0%11.0 Cross Slope (PAR) SF9229.3to $120 $10,98064152 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF9351.6to $120 $11,16064153 5 ft

feet 3.0-4.0%56.0 Cross Slope (PAR) SF2260.3to $120 $2,58064154 5 ft

feet 5.0-6.0%60.3 Cross Slope (PAR) SF1863.8to $120 $2,10064155 5 ft

feet 4.0-5.0%66.9 Cross Slope (PAR) SF768.3to $120 $84064156 5 ft

feet 4.0-5.0%71.3 Cross Slope (PAR) SF1073.2to $120 $1,14064157 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF7393.7to $120 $8,76064158 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF63109.0to $120 $7,56064159 5 ft

feet 30"103.3 Continuous Width SF5104.3to $120 $60064165 5 ft

feet 4.0-5.0%109.0 Cross Slope (PAR) SF70123.0to $120 $8,40064160 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF67140.8to $120 $8,04064161 5 ft

feet 2.47"145.6 Vertical Change REF5146.6to64150 5 ft

feet 4.0-5.0%145.6 Cross Slope (PAR) SF19149.4to $120 $2,28064162 5 ft

feet 6.0-7.0%150.1 Cross Slope (PAR) SF9151.9to $120 $1,08064163 5 ft

feet 5.0-6.0%151.9 Cross Slope (PAR) SF25156.9to $120 $3,00064164 5 ft

$73,860.00TOTAL COST FOR: STEPHANIE LNE side of Starting at: TREVOR WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E STEVEN COURT

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150929

Run ID

Steven
Court

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF112.5to $120 $1,32067250 5 ft

feet -.32"1.0 Vertical Change REF52.0to67235 5 ft

feet3.0 Key Note Segment 10423.7to67275 5 ft

feet .28"7.4 Vertical Change REF58.4to67236 5 ft

feet31.6 Key Note Segment 9250.0to67276 5 ft

feet 4.0-5.0%51.0 Cross Slope (PAR) SF652.2to $120 $72067251 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF1260.2to $120 $1,44067252 5 ft

feet 2.0-3.0%63.6 Cross Slope (PAR) SF5774.9to $120 $6,78067253 5 ft

feet 4.0-5.0%77.4 Cross Slope (PAR) SF1380.1to $120 $1,62067254 5 ft

feet81.3 Key Note Segment 8397.8to67277 5 ft

feet 6.0-7.0%105.0 Cross Slope (PAR) SF14107.7to $120 $1,62067255 5 ft

feet 5.0-6.0%111.3 Cross Slope (PAR) SF16114.4to $120 $1,86067256 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF21121.3to $120 $2,52067257 5 ft

feet 2.0-3.0%137.7 Cross Slope (PAR) SF7139.1to $120 $84067258 5 ft

feet147.8 Key Note Segment 82164.3to67278 5 ft

feet171.4 Key Note Segment 97190.8to67279 5 ft

feet .27"190.5 Vertical Change REF5191.5to67241 5 ft

feet 2.0-3.0%191.6 Cross Slope (PAR) SF5192.6to $120 $60067259 5 ft

feet198.0 Key Note Segment 75212.9to67280 5 ft

feet .29"206.9 Vertical Change REF5207.9to67242 5 ft

feet 8.0-9.0%217.2 Cross Slope (PAR) SF9219.0to $120 $1,08067260 5 ft

feet223.0 Key Note Segment 79238.8to67281 5 ft

feet .28"231.9 Vertical Change REF5232.9to67243 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF5243.6to $120 $60067261 5 ft

feet246.0 Key Note Segment 82262.3to67282 5 ft

feet -.36"268.2 Vertical Change LF15271.1to $75 $1,08867244 5 ft

feet .28"271.9 Vertical Change REF5272.9to67245 5 ft

feet 3.0-4.0%272.7 Cross Slope (PAR) SF15275.6to $120 $1,74067262 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E STEVEN COURT

Street Side

PAMELA DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150929

Run ID

Steven
Court

46

ID Sidewalk Width

Priority

feet 2.0-3.0%275.6 Cross Slope (PAR) SF13278.2to $120 $1,56067263 5 ft

feet .26"286.0 Vertical Change LF5287.0to $75 $37567246 5 ft

feet .36"291.7 Vertical Change LF5292.7to $75 $37567247 5 ft

feet 2.0-3.0%296.4 Cross Slope (PAR) SF15299.4to $120 $1,80067264 5 ft

feet300.2 Key Note Segment 64313.0to67283 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF22319.7to $120 $2,64067265 5 ft

feet 4.0-5.0%320.0 Cross Slope (PAR) SF22324.4to $120 $2,64067266 5 ft

feet326.9 Key Note Segment 80342.8to67284 5 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF27351.8to $120 $3,18067267 5 ft

feet 2.0-3.0%353.9 Cross Slope (PAR) SF10355.8to $120 $1,14067268 5 ft

feet 3.0-4.0%358.5 Cross Slope (PAR) SF43367.1to $120 $5,16067269 5 ft

feet368.4 Key Note Segment 76383.6to67285 5 ft

feet 2.0-3.0%383.7 Cross Slope (Driveway) SF112406.0to $40 $4,46067270 5 ft

feet .28"389.7 Vertical Change REF5390.7to67248 5 ft

feet .29"397.3 Vertical Change REF5398.3to67249 5 ft

feet 3.0-4.0%410.5 Cross Slope (PAR) SF20414.4to $120 $2,34067271 5 ft

feet 5.0-6.0%415.9 Cross Slope (PAR) SF18419.5to $120 $2,16067272 5 ft

feet 3.0-4.0%419.9 Cross Slope (PAR) SF7421.2to $120 $78067273 5 ft

feet 2.0-3.0%421.2 Cross Slope (PAR) SF8422.8to $120 $96067274 5 ft

$53,397.50TOTAL COST FOR: STEVEN COURTW / E side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEVEN LANE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150925

Run ID

Steven Lane

55

ID Sidewalk Width

Priority

feet 5.0-6.0%2.1 Cross Slope (PAR) SF389.7to $120 $4,56067166 5 ft

feet -.28"8.4 Vertical Change REF59.4to67139 5 ft

feet 3.0-4.0%14.0 Cross Slope (PAR) SF5424.8to $120 $6,48067167 5 ft

feet -.3"24.6 Vertical Change REF525.6to67140 5 ft

feet 3.0-4.0%27.4 Cross Slope (PAR) SF3333.9to $120 $3,90067168 5 ft

feet34.9 Key Note Segment 9553.9to67221 5 ft

feet -.41"37.7 Vertical Change REF538.7to67141 5 ft

feet -.34"51.7 Vertical Change REF552.7to67142 5 ft

feet 4.0-5.0%55.4 Cross Slope (PAR) SF2760.8to $120 $3,24067169 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF8377.8to $120 $9,90067170 5 ft

feet .33"61.4 Vertical Change REF562.4to67143 5 ft

feet 4.0-5.0%80.4 Cross Slope (PAR) SF1182.6to $120 $1,32067171 5 ft

feet 4.0-5.0%88.7 Cross Slope (PAR) SF3295.0to $120 $3,78067172 5 ft

feet95.8 Key Note Segment 98115.4to67222 5 ft

feet 6.0-7.0%115.4 Cross Slope (Driveway) SF10117.3to $40 $38067173 5 ft

feet 5.0-6.0%117.3 Cross Slope (PAR) SF32123.7to $120 $3,84067174 5 ft

feet 4.0-5.0%127.6 Cross Slope (PAR) SF34134.3to $120 $4,02067175 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF18141.1to $120 $2,16067176 5 ft

feet 4.0-5.0%141.1 Cross Slope (PAR) SF55152.2to $120 $6,66067177 5 ft

feet 4.0-5.0%155.7 Cross Slope (PAR) SF8157.3to $120 $96067178 5 ft

feet157.3 Key Note Segment 99177.1to67223 5 ft

feet 1.04"159.5 Vertical Change REF5160.5to67144 5 ft

feet 6.0-7.0%177.2 Cross Slope (Driveway) SF5178.2to $40 $20067179 5 ft

feet -.27"178.1 Vertical Change REF5179.1to67145 5 ft

feet 5.0-6.0%178.4 Cross Slope (PAR) SF5179.4to $120 $60067180 5 ft

feet 4.0-5.0%182.4 Cross Slope (PAR) SF35189.4to $120 $4,20067181 5 ft

feet 2.0-3.0%190.6 Cross Slope (PAR) SF145219.6to $120 $17,40067182 5 ft

feet219.6 Key Note Segment 103240.1to67224 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEVEN LANE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150925

Run ID

Steven Lane

55

ID Sidewalk Width

Priority

feet 3.0-4.0%241.8 Cross Slope (PAR) SF5242.8to $120 $60067183 5 ft

feet 3.0-4.0%245.0 Cross Slope (PAR) SF32251.4to $120 $3,84067184 5 ft

feet 2.0-3.0%251.7 Cross Slope (PAR) SF41259.8to $120 $4,86067185 5 ft

feet 4.0-5.0%260.1 Cross Slope (PAR) SF106281.3to $120 $12,72067186 5 ft

feet .63"280.6 Vertical Change REF5281.6to67146 5 ft

feet281.3 Key Note Segment 100301.2to67225 5 ft

feet 3.0-4.0%301.7 Cross Slope (PAR) SF5302.7to $120 $60067187 5 ft

feet -.6"301.9 Vertical Change REF5302.9to67147 5 ft

feet 2.0-3.0%302.7 Cross Slope (PAR) SF6303.8to $120 $66067188 5 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF10307.9to $120 $1,20067189 5 ft

feet 2.0-3.0%312.9 Cross Slope (PAR) SF19316.7to $120 $2,28067190 5 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF41329.9to $120 $4,86067191 5 ft

feet 4.0-5.0%329.9 Cross Slope (PAR) SF67343.3to $120 $8,04067192 5 ft

feet343.5 Key Note Segment 97362.9to67226 5 ft

feet -.29"363.4 Vertical Change REF5364.4to67148 5 ft

feet 2.0-3.0%367.4 Cross Slope (PAR) SF49377.2to $120 $5,88067193 5 ft

feet 4.0-5.0%378.9 Cross Slope (PAR) SF119402.7to $120 $14,28067194 5 ft

feet -.75"393.1 Vertical Change REF5394.1to67149 5 ft

feet 2.0-3.0%402.7 Cross Slope (PAR) SF11404.8to $120 $1,26067195 5 ft

feet405.2 Key Note Segment 101425.3to67227 5 ft

feet .58"406.1 Vertical Change REF5407.1to67150 5 ft

feet -.44"425.4 Vertical Change REF5426.4to67152 5 ft

feet 3.0-4.0%426.2 Cross Slope (PAR) SF6427.3to $120 $66067196 5 ft

feet 3.0-4.0%430.4 Cross Slope (PAR) SF11432.5to $120 $1,26067197 5 ft

feet 2.0-3.0%433.5 Cross Slope (PAR) SF66446.7to $120 $7,92067198 5 ft

feet 4.0-5.0%446.9 Cross Slope (PAR) SF67460.3to $120 $8,04067199 5 ft

feet 3.23"447.4 Vertical Change REF5448.4to67153 5 ft

feet -.67"457.8 Vertical Change REF5458.8to67154 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEVEN LANE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150925

Run ID

Steven Lane

55

ID Sidewalk Width

Priority

feet 2.0-3.0%460.3 Cross Slope (PAR) SF36467.4to $120 $4,26067200 5 ft

feet -.29"468.0 Vertical Change LF5469.0to $75 $37567155 5 ft

feet468.5 Key Note Segment 98488.1to67228 5 ft

feet 3.0-4.0%488.8 Cross Slope (PAR) SF12491.2to $120 $1,44067201 5 ft

feet 2.0-3.0%491.5 Cross Slope (PAR) SF31497.6to $120 $3,66067202 5 ft

feet 4.0-5.0%498.9 Cross Slope (PAR) SF83515.5to $120 $9,96067203 5 ft

feet -.28"505.3 Vertical Change REF5506.3to67156 5 ft

feet 4.0-5.0%518.1 Cross Slope (PAR) SF20522.1to $120 $2,40067204 5 ft

feet 2.0-3.0%522.5 Cross Slope (PAR) SF26527.8to $120 $3,18067205 5 ft

feet .35"525.4 Vertical Change REF5526.4to67157 5 ft

feet529.2 Key Note Segment 102549.6to67229 5 ft

feet .29"530.4 Vertical Change REF5531.4to67158 5 ft

feet 3.0-4.0%551.9 Cross Slope (PAR) SF14554.7to $120 $1,68067206 5 ft

feet 2.0-3.0%554.7 Cross Slope (PAR) SF100574.7to $120 $12,00067207 5 ft

feet 2.0-3.0%577.0 Cross Slope (PAR) SF21581.3to $120 $2,58067208 5 ft

feet588.5 Key Note Segment 111610.6to67230 5 ft

feet 3.0-4.0%616.0 Cross Slope (PAR) SF6617.3to $120 $78067209 5 ft

feet619.1 Key Note Segment 88636.6to67231 5 ft

feet .26"629.4 Vertical Change REF5630.4to67161 5 ft

feet 2.0-3.0%645.3 Cross Slope (PAR) SF30651.2to $120 $3,54067210 5 ft

feet 2.0-3.0%655.5 Cross Slope (PAR) SF18659.0to $120 $2,10067211 5 ft

feet .27"656.3 Vertical Change REF5657.3to67162 5 ft

feet 2.0-3.0%662.7 Cross Slope (PAR) SF74677.4to $120 $8,82067212 5 ft

feet .3"668.5 Vertical Change REF5669.5to67163 5 ft

feet681.1 Key Note Segment 95700.1to67232 5 ft

feet 2.0-3.0%702.9 Cross Slope (PAR) SF84719.6to $120 $10,02067213 5 ft

feet 2.0-3.0%727.2 Cross Slope (PAR) SF28732.7to $120 $3,30067214 5 ft

feet 2.0-3.0%736.3 Cross Slope (PAR) SF80752.3to $120 $9,60067215 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STEVEN LANE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150925

Run ID

Steven Lane

55

ID Sidewalk Width

Priority

feet .26"752.1 Vertical Change REF5753.1to67164 5 ft

feet 2.0-3.0%755.9 Cross Slope (PAR) SF9757.6to $120 $1,02067216 5 ft

feet 2.0-3.0%760.3 Cross Slope (PAR) SF62772.6to $120 $7,38067217 5 ft

feet 2.0-3.0%775.5 Cross Slope (PAR) SF7776.9to $120 $84067218 5 ft

feet776.9 Key Note Segment 97796.3to67233 5 ft

feet 2.0-3.0%798.0 Cross Slope (PAR) SF40806.0to $120 $4,80067219 5 ft

feet806.8 Key Note Segment 125831.8to67234 5 ft

feet 2.0-3.0%839.3 Cross Slope (PAR) SF70853.3to $120 $8,40067220 5 ft

$254,695.00TOTAL COST FOR: STEVEN LANEW side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEVEN LANE

Street Side

KIMBERLY DR

Survey Street Name Starting Street Name

MARIE DR

End Street Name

2109150936

Run ID

Steven Lane

40

ID Sidewalk Width

Priority

feet 3.0-4.0%1.6 Cross Slope (PAR) SF266.7to $120 $3,06067331 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF1010.4to $120 $1,20067332 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF3521.1to $120 $4,20067333 5 ft

feet 4.0-5.0%21.1 Cross Slope (PAR) SF18157.3to $120 $21,72067334 5 ft

feet .3"47.9 Vertical Change REF548.9to67329 5 ft

feet 3.0-4.0%60.8 Cross Slope (PAR) SF962.5to $120 $1,02067335 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF767.7to $120 $84067336 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF3176.5to $120 $3,72067337 5 ft

feet 4.0-5.0%79.1 Cross Slope (PAR) SF1882.6to $120 $2,10067338 5 ft

feet 4.0-5.0%85.1 Cross Slope (PAR) SF3291.5to $120 $3,84067339 5 ft

feet .32"87.3 Vertical Change REF588.3to67330 5 ft

feet 4.0-5.0%95.3 Cross Slope (PAR) SF28100.8to $120 $3,30067340 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF52114.1to $120 $6,18067341 5 ft

feet 3.0-4.0%117.4 Cross Slope (PAR) SF33123.9to $120 $3,90067342 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF82140.3to $120 $9,84067343 5 ft

feet 5.0-6.0%143.8 Cross Slope (PAR) SF5144.8to $120 $60067344 5 ft

feet 7.0-8.0%146.7 Cross Slope (PAR) SF11148.8to $120 $1,26067345 5 ft

$66,780.00TOTAL COST FOR: STEVEN LANEE side of Starting at: KIMBERLY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEVEN LANE

Street Side

MARIE DR

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150918

Run ID

Steven Lane

50

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF62.4to $120 $66067128 5 ft

feet .27"14.9 Vertical Change LF515.9to $75 $37567124 5 ft

feet .29"28.8 Vertical Change LF529.8to $75 $37567125 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF4672.9to $120 $5,46067129 5 ft

feet 3.0-4.0%92.8 Cross Slope (PAR) SF1696.0to $120 $1,92067130 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF53107.2to $120 $6,36067131 5 ft

feet .36"106.0 Vertical Change REF5107.0to67126 5 ft

feet 4.0-5.0%107.8 Cross Slope (PAR) SF39115.6to $120 $4,68067132 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF7117.0to $120 $84067133 5 ft

feet 5.0-6.0%122.5 Cross Slope (PAR) SF23127.0to $120 $2,70067134 5 ft

feet 4.0-5.0%131.3 Cross Slope (PAR) SF13133.9to $120 $1,56067135 5 ft

feet 2.07"135.0 Vertical Change SF5136.0to $75 $37567127 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF16140.1to $120 $1,98067136 5 ft

feet 4.0-5.0%142.2 Cross Slope (PAR) SF21146.3to $120 $2,46067137 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF5147.9to $120 $66067138 5 ft

$30,405.00TOTAL COST FOR: STEVEN LANEE side of Starting at: MARIE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEVEN LANE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

KIMBERLY DR

End Street Name

2109150934

Run ID

Steven Lane

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF62.0to $120 $72067295 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF126.8to $120 $1,44067296 5 ft

feet9.4 Key Note Segment 10530.3to67321 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF4340.6to $120 $5,16067297 5 ft

feet .27"38.0 Vertical Change REF539.0to67286 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF6255.6to $120 $7,44067298 5 ft

feet 5.0-6.0%57.1 Cross Slope (PAR) SF1359.7to $120 $1,56067299 5 ft

feet60.5 Key Note Segment 8777.8to67322 5 ft

feet 3.0-4.0%80.3 Cross Slope (PAR) SF1483.1to $120 $1,68067300 5 ft

feet 2.0-3.0%83.1 Cross Slope (PAR) SF2888.7to $120 $3,36067301 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF1794.1to $120 $1,98067302 5 ft

feet .34"96.2 Vertical Change LF597.2to $75 $37567287 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF20103.3to $120 $2,40067303 5 ft

feet 3.0-4.0%106.2 Cross Slope (PAR) SF14108.9to $120 $1,62067304 5 ft

feet109.2 Key Note Segment 80125.2to67323 5 ft

feet .39"118.5 Vertical Change REF5119.5to67288 5 ft

feet138.9 Key Note Segment 68152.4to67324 5 ft

feet .31"145.6 Vertical Change REF5146.6to67289 5 ft

feet 3.0-4.0%158.2 Cross Slope (PAR) SF6159.3to $120 $66067305 5 ft

feet 3.0-4.0%163.3 Cross Slope (PAR) SF5164.3to $120 $60067306 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF8165.9to $120 $96067307 5 ft

feet 2.0-3.0%168.1 Cross Slope (PAR) SF45177.0to $120 $5,34067308 5 ft

feet .27"170.5 Vertical Change REF5171.5to67290 5 ft

feet 4.0-5.0%178.2 Cross Slope (PAR) SF29183.9to $120 $3,42067309 5 ft

feet .26"181.3 Vertical Change REF5182.3to67291 5 ft

feet184.6 Key Note Segment 79200.3to67325 5 ft

feet 4.0-5.0%203.7 Cross Slope (PAR) SF57215.0to $120 $6,78067310 5 ft

feet 2.0-3.0%215.5 Cross Slope (PAR) SF35222.4to $120 $4,14067311 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STEVEN LANE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

KIMBERLY DR

End Street Name

2109150934

Run ID

Steven Lane

50

ID Sidewalk Width

Priority

feet 2.0-3.0%227.3 Cross Slope (PAR) SF115250.3to $120 $13,80067312 5 ft

feet -.96"249.8 Vertical Change REF5250.8to67292 5 ft

feet .3"253.3 Vertical Change LF5254.3to $75 $37567293 5 ft

feet253.6 Key Note Segment 81269.7to67326 5 ft

feet 2.0-3.0%273.2 Cross Slope (PAR) SF13275.7to $120 $1,50067313 5 ft

feet280.3 Key Note Segment 75295.3to67327 5 ft

feet .3"288.7 Vertical Change REF5289.7to67294 5 ft

feet 3.0-4.0%300.6 Cross Slope (PAR) SF5301.7to $120 $66067314 5 ft

feet 2.0-3.0%304.5 Cross Slope (PAR) SF49314.4to $120 $5,94067315 5 ft

feet 2.0-3.0%318.0 Cross Slope (PAR) SF7319.3to $120 $78067316 5 ft

feet 4.0-5.0%322.8 Cross Slope (PAR) SF5323.9to $120 $66067317 5 ft

feet 6.0-7.0%326.1 Cross Slope (PAR) SF48335.7to $120 $5,76067318 5 ft

feet 5.0-6.0%336.9 Cross Slope (PAR) SF100356.8to $120 $11,94067319 5 ft

feet 3.0-4.0%357.1 Cross Slope (PAR) SF201397.3to $120 $24,12067320 5 ft

feet 5.0-6.0%397.5 5398.5to67328 5 ft

$115,170.00TOTAL COST FOR: STEVEN LANEE side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STINSON AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111044

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet 4.0-5.0%0.1 Cross Slope (PAR) SF14128.2to $120 $16,86058206 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF15260.1to $120 $18,24058207 5 ft

feet 4.0-5.0%60.1 Cross Slope (PAR) SF1663.3to $120 $1,92058208 5 ft

feet63.6 Key Note Segment 6576.6to58266 5 ft

feet 2.0-3.0%76.6 Cross Slope (Driveway) SF4685.8to $40 $1,84058209 5 ft

feet86.1 Key Note Segment 75101.0to58267 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF32113.3to $120 $3,84058210 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF43131.7to $120 $5,22058211 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF68148.8to $120 $8,10058212 5 ft

feet148.8 Key Note Segment 55159.9to58268 5 ft

feet 4.0-5.0%159.9 Cross Slope (Driveway) SF12162.3to $40 $48058213 5 ft

feet 2.0-3.0%162.3 Cross Slope (PAR) SF34169.2to $120 $4,14058214 5 ft

feet 1"162.9 Vertical Change REF5163.9to58184 5 ft

feet170.2 Key Note Segment 73184.7to58269 5 ft

feet 3.0-4.0%185.4 Cross Slope (Driveway) SF140213.3to $40 $5,58058215 5 ft

feet .26"197.4 Vertical Change REF5198.4to58186 5 ft

feet 2.0-3.0%215.6 Cross Slope (PAR) SF96234.8to $120 $11,52058216 5 ft

feet235.6 Key Note Segment 64248.4to58270 5 ft

feet .44"236.2 Vertical Change REF5237.2to58187 5 ft

feet .79"243.3 Vertical Change REF5244.3to58188 5 ft

feet 3.0-4.0%248.4 Cross Slope (Driveway) SF6249.5to $40 $22058217 5 ft

feet 2.0-3.0%254.9 Cross Slope (PAR) SF65267.9to $120 $7,80058218 5 ft

feet 3.0-4.0%271.0 Cross Slope (PAR) SF6272.1to $120 $66058219 5 ft

feet 2.36"272.5 Vertical Change SF5273.5to $75 $37558189 5 ft

feet 3.0-4.0%275.7 Cross Slope (PAR) SF8277.4to $120 $1,02058220 5 ft

feet278.8 Key Note Segment 46288.0to58271 5 ft

feet 3.0-4.0%288.5 Cross Slope (Driveway) SF99308.2to $40 $3,94058221 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF8309.8to $120 $96058222 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STINSON AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111044

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet311.6 Key Note Segment 115334.6to58272 5 ft

feet 2.0-3.0%343.5 Cross Slope (PAR) SF49353.3to $120 $5,88058223 5 ft

feet354.3 Key Note Segment 133380.8to58273 5 ft

feet -.77"378.3 Vertical Change REF5379.3to58190 5 ft

feet 2.0-3.0%381.8 Cross Slope (PAR) SF6382.9to $120 $66058224 5 ft

feet 2.0-3.0%386.8 Cross Slope (PAR) SF61399.0to $120 $7,32058225 5 ft

feet 2.0-3.0%402.9 Cross Slope (PAR) SF17406.3to $120 $2,04058226 5 ft

feet 2.0-3.0%415.0 Cross Slope (PAR) SF22419.4to $120 $2,64058227 5 ft

feet423.6 Key Note Segment 50433.6to58274 5 ft

feet 2.0-3.0%433.6 Cross Slope (Driveway) SF89451.3to $40 $3,54058228 5 ft

feet 4.0-5.0%451.3 Cross Slope (PAR) SF37458.6to $120 $4,38058229 5 ft

feet458.8 Key Note Segment 70472.8to58275 5 ft

feet .26"466.5 Vertical Change REF5467.5to58191 5 ft

feet 2.0-3.0%472.8 Cross Slope (Driveway) SF6474.0to $40 $24058230 5 ft

feet 3.0-4.0%481.5 Cross Slope (PAR) SF7482.8to $120 $78058231 5 ft

feet 4.0-5.0%485.0 Cross Slope (PAR) SF6486.1to $120 $66058232 5 ft

feet 3.0-4.0%489.0 Cross Slope (PAR) SF5490.0to $120 $60058233 5 ft

feet 2.0-3.0%490.2 Cross Slope (PAR) SF9492.0to $120 $1,08058234 5 ft

feet 2.0-3.0%499.1 Cross Slope (PAR) SF19502.8to $120 $2,22058235 5 ft

feet505.2 Key Note Segment 75520.3to58276 5 ft

feet 2.0-3.0%534.5 Cross Slope (PAR) SF13537.1to $120 $1,56058236 5 ft

feet 2.0-3.0%539.8 Cross Slope (PAR) SF15542.7to $120 $1,74058237 5 ft

feet 3.0-4.0%544.9 Cross Slope (PAR) SF22549.3to $120 $2,64058238 5 ft

feet549.8 Key Note Segment 53560.3to58277 5 ft

feet 2.0-3.0%560.3 Cross Slope (Driveway) SF16563.4to $40 $62058239 5 ft

feet 2.0-3.0%566.7 Cross Slope (PAR) SF68580.3to $120 $8,16058240 5 ft

feet 2.0-3.0%584.0 Cross Slope (PAR) SF18587.5to $120 $2,10058241 5 ft

feet .44"588.9 Vertical Change LF5589.9to $75 $37558192 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STINSON AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111044

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet -.27"597.5 Vertical Change LF5598.5to $75 $37558193 5 ft

feet601.0 Key Note Segment 59612.8to58278 5 ft

feet .34"611.1 Vertical Change REF5612.1to58194 5 ft

feet 3.0-4.0%612.8 Cross Slope (Driveway) SF21617.0to $40 $84058242 5 ft

feet 3.0-4.0%623.5 Cross Slope (PAR) SF18627.1to $120 $2,16058243 5 ft

feet 2.0-3.0%627.9 Cross Slope (PAR) SF154658.6to $120 $18,42058244 5 ft

feet 3.0-4.0%664.3 Cross Slope (PAR) SF12666.6to $120 $1,38058245 5 ft

feet669.0 Key Note Segment 97688.3to58279 5 ft

feet .41"685.0 Vertical Change REF5686.0to58195 5 ft

feet 3.0-4.0%688.8 Cross Slope (PAR) SF12691.2to $120 $1,44058246 5 ft

feet 2.0-3.0%691.8 Cross Slope (PAR) SF15694.8to $120 $1,80058247 5 ft

feet 4.0-5.0%695.4 Cross Slope (PAR) SF130721.3to $120 $15,54058248 5 ft

feet721.3 Key Note Segment 81737.4to58280 5 ft

feet .26"736.3 Vertical Change REF5737.3to58196 5 ft

feet 2.0-3.0%738.5 Cross Slope (PAR) SF127763.8to $120 $15,18058249 5 ft

feet 4.0-5.0%764.3 Cross Slope (PAR) SF16767.4to $120 $1,86058250 5 ft

feet 4.0-5.0%769.8 Cross Slope (PAR) SF15772.8to $120 $1,80058251 5 ft

feet772.8 Key Note Segment 74787.5to58281 5 ft

feet .27"785.8 Vertical Change REF5786.8to58197 5 ft

feet 2.0-3.0%787.5 Cross Slope (Driveway) SF91805.6to $40 $3,62058252 5 ft

feet 2.0-3.0%809.5 Cross Slope (PAR) SF28815.0to $120 $3,30058253 5 ft

feet818.7 Key Note Segment 88836.3to58282 5 ft

feet 2.0-3.0%836.3 Cross Slope (Driveway) SF6837.4to $40 $22058254 5 ft

feet 2.0-3.0%840.3 Cross Slope (PAR) SF16843.5to $120 $1,92058255 5 ft

feet 2.0-3.0%845.8 Cross Slope (PAR) SF30851.8to $120 $3,60058256 5 ft

feet .33"846.1 Vertical Change REF5847.1to58198 5 ft

feet852.8 Key Note Segment 75867.8to58283 5 ft

feet .29"853.4 Vertical Change REF5854.4to58199 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E STINSON AVE

Street Side

A ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111044

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%867.8 Cross Slope (Driveway) SF142896.2to $40 $5,68058257 5 ft

feet .26"879.8 Vertical Change REF5880.8to58200 5 ft

feet .46"894.9 Vertical Change REF5895.9to58201 5 ft

feet 2.0-3.0%899.8 Cross Slope (PAR) SF118923.3to $120 $14,10058258 5 ft

feet923.3 Key Note Segment 75938.2to58284 5 ft

feet 3.0-4.0%938.3 Cross Slope (Driveway) SF16941.5to $40 $64058259 5 ft

feet .92"938.5 Vertical Change REF5939.5to58202 5 ft

feet942.8 Key Note Segment 73957.3to58285 5 ft

feet 3.0-4.0%958.8 Cross Slope (PAR) SF21962.9to $120 $2,46058260 5 ft

feet 2.0-3.0%962.9 Cross Slope (PAR) SF2051003.8to $120 $24,54058261 5 ft

feet .33"990.2 Vertical Change REF5991.2to58203 5 ft

feet1006.8 Key Note Segment 901024.8to58286 5 ft

feet 2.13"1007.8 Vertical Change REF51008.8to58204 5 ft

feet 3.0-4.0%1025.0 Cross Slope (Driveway) SF51026.1to $40 $22058262 5 ft

feet 2.0-3.0%1026.3 Cross Slope (PAR) SF81027.8to $120 $90058263 5 ft

feet .32"1035.0 Vertical Change LF51036.0to $75 $37558205 5 ft

feet 3.0-4.0%1036.3 Cross Slope (PAR) SF81037.8to $120 $90058264 5 ft

feet 2.0-3.0%1038.2 Cross Slope (PAR) SF681051.7to $120 $8,10058265 5 ft

$273,320.00TOTAL COST FOR: STINSON AVEE side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STINSON AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111052

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF10721.3to $120 $12,78058317 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF6035.9to $120 $7,14058318 5 ft

feet35.9 Key Note Segment 6548.9to58371 5 ft

feet .27"49.4 Vertical Change REF550.4to58287 5 ft

feet 2.0-3.0%50.4 Cross Slope (PAR) SF13978.2to $120 $16,68058319 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF3388.0to $120 $3,96058320 5 ft

feet .38"83.4 Vertical Change LF584.4to $75 $37558288 5 ft

feet 4.0-5.0%90.6 Cross Slope (PAR) SF64103.4to $120 $7,68058321 5 ft

feet 6.0-7.0%103.4 Cross Slope (PAR) SF18107.0to $120 $2,16058322 5 ft

feet -.27"107.5 Vertical Change REF5108.5to58289 5 ft

feet 3.0-4.0%108.5 Cross Slope (PAR) SF5109.5to $120 $60058323 5 ft

feet .45"120.2 Vertical Change LF5121.2to $75 $37558290 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF8124.3to $120 $96058324 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF13133.5to $120 $1,62058325 5 ft

feet 2.19"132.5 Vertical Change REF5133.5to58291 5 ft

feet133.6 Key Note Segment 70147.5to58372 5 ft

feet .39"134.2 Vertical Change REF5135.2to58292 5 ft

feet 2.0-3.0%147.8 Cross Slope (Driveway) SF59159.7to $40 $2,38058326 5 ft

feet159.7 Key Note Segment 70173.6to58373 5 ft

feet -.69"160.3 Vertical Change REF5161.3to58293 5 ft

feet 2.0-3.0%194.3 Cross Slope (PAR) SF17197.6to $120 $1,98058327 5 ft

feet -.3"208.3 Vertical Change LF5209.3to $75 $37558294 5 ft

feet208.6 Key Note Segment 66221.8to58374 5 ft

feet .28"222.0 Vertical Change REF5223.0to58295 5 ft

feet 3.0-4.0%223.6 Cross Slope (PAR) SF159255.4to $120 $19,08058328 5 ft

feet 2.0-3.0%255.4 Cross Slope (PAR) SF177290.9to $120 $21,30058329 5 ft

feet -.26"281.8 Vertical Change REF5282.8to58296 5 ft

feet290.9 Key Note Segment 63303.5to58375 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STINSON AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111052

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet .31"292.5 Vertical Change REF5293.5to58297 5 ft

feet .26"301.9 Vertical Change REF5302.9to58298 5 ft

feet 3.0-4.0%305.4 Cross Slope (PAR) SF11307.5to $120 $1,26058330 5 ft

feet308.3 Key Note Segment 64321.1to58376 5 ft

feet .46"309.1 Vertical Change REF5310.1to58299 5 ft

feet .26"323.5 Vertical Change REF5324.5to58300 5 ft

feet 2.0-3.0%323.5 Cross Slope (PAR) SF91341.7to $120 $10,92058331 5 ft

feet341.7 Key Note Segment 73356.3to58377 5 ft

feet -.26"343.5 Vertical Change REF5344.5to58301 5 ft

feet 2.0-3.0%357.1 Cross Slope (PAR) SF104377.8to $120 $12,42058332 5 ft

feet377.8 Key Note Segment 59389.5to58378 5 ft

feet 3.0-4.0%390.5 Cross Slope (Driveway) SF57401.8to $40 $2,26058333 5 ft

feet 2.0-3.0%402.3 Cross Slope (PAR) SF14405.1to $120 $1,68058334 5 ft

feet 2.0-3.0%407.4 Cross Slope (PAR) SF75422.3to $120 $8,94058335 5 ft

feet 2.0-3.0%425.2 Cross Slope (PAR) SF8426.7to $120 $90058336 5 ft

feet 3.0-4.0%429.4 Cross Slope (PAR) SF38437.0to $120 $4,56058337 5 ft

feet 2.0-3.0%438.3 Cross Slope (PAR) SF14441.1to $120 $1,68058338 5 ft

feet441.1 Key Note Segment 184477.8to58379 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF100502.8to $120 $12,00058339 5 ft

feet 3.0-4.0%508.0 Cross Slope (PAR) SF19511.8to $120 $2,28058340 5 ft

feet 2.0-3.0%514.3 Cross Slope (PAR) SF10516.2to $120 $1,14058341 5 ft

feet 2.0-3.0%519.0 Cross Slope (PAR) SF74533.8to $120 $8,88058342 5 ft

feet536.6 Key Note Segment 73551.1to58380 5 ft

feet 2.0-3.0%559.9 Cross Slope (PAR) SF33566.5to $120 $3,96058343 5 ft

feet569.3 Key Note Segment 73583.9to58381 5 ft

feet .31"570.4 Vertical Change REF5571.4to58302 5 ft

feet 2.0-3.0%584.6 Cross Slope (PAR) SF13587.1to $120 $1,50058344 5 ft

feet 2.0-3.0%591.4 Cross Slope (PAR) SF33597.9to $120 $3,90058345 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STINSON AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111052

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%610.8 Cross Slope (PAR) SF122635.2to $120 $14,64058346 5 ft

feet635.3 Key Note Segment 74650.1to58382 5 ft

feet .65"637.7 Vertical Change REF5638.7to58303 5 ft

feet 3.0-4.0%650.1 Cross Slope (Driveway) SF30656.1to $40 $1,20058347 5 ft

feet 3.0-4.0%660.4 Cross Slope (PAR) SF23665.0to $120 $2,76058348 5 ft

feet 2.0-3.0%665.0 Cross Slope (PAR) SF5666.0to $120 $60058349 5 ft

feet667.1 Key Note Segment 70681.0to58383 5 ft

feet 3.0-4.0%682.8 Cross Slope (PAR) SF10684.7to $120 $1,14058350 5 ft

feet 2.0-3.0%688.4 Cross Slope (PAR) SF110710.3to $120 $13,14058351 5 ft

feet 2.0-3.0%726.8 Cross Slope (PAR) SF53737.3to $120 $6,30058352 5 ft

feet -.31"737.8 Vertical Change LF5738.8to $75 $37558304 5 ft

feet739.9 Key Note Segment 60751.8to58384 5 ft

feet 1.13"747.6 Vertical Change REF5748.6to58305 5 ft

feet .53"750.6 Vertical Change REF5751.6to58306 5 ft

feet -.28"759.3 Vertical Change LF5760.3to $75 $37558307 5 ft

feet 2.0-3.0%761.6 Cross Slope (PAR) SF49771.3to $120 $5,82058353 5 ft

feet 3.06"773.2 Vertical Change REF5774.2to58308 5 ft

feet 2.0-3.0%773.9 Cross Slope (PAR) SF15776.9to $120 $1,80058354 5 ft

feet 3.58"775.4 Vertical Change REF5776.4to58309 5 ft

feet 4.0-5.0%776.9 Cross Slope (PAR) SF39784.7to $120 $4,68058355 5 ft

feet784.9 Key Note Segment 48794.4to58385 5 ft

feet .46"794.3 Vertical Change REF5795.3to58310 5 ft

feet 5.0-6.0%795.2 Cross Slope (PAR) SF30801.2to $120 $3,60058356 5 ft

feet801.2 Key Note Segment 60813.2to58386 5 ft

feet .86"811.9 Vertical Change REF5812.9to58311 5 ft

feet 3.0-4.0%814.3 Cross Slope (PAR) SF41822.5to $120 $4,92058357 5 ft

feet 3.0-4.0%826.9 Cross Slope (PAR) SF10828.9to $120 $1,20058358 5 ft

feet 2.0-3.0%829.8 Cross Slope (PAR) SF34836.6to $120 $4,08058359 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STINSON AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

A ST

End Street Name

2108111052

Run ID

Stinson Ave

96

ID Sidewalk Width

Priority

feet 3.0-4.0%838.8 Cross Slope (PAR) SF36846.0to $120 $4,32058360 5 ft

feet846.0 Key Note Segment 92864.3to58387 5 ft

feet .63"861.8 Vertical Change REF5862.8to58312 5 ft

feet 4.0-5.0%864.9 Cross Slope (PAR) SF79880.6to $120 $9,42058361 5 ft

feet 2.56"878.9 Vertical Change REF5879.9to58313 5 ft

feet881.7 Key Note Segment 86898.8to58388 5 ft

feet 3.0-4.0%899.7 Cross Slope (PAR) SF27905.0to $120 $3,18058362 5 ft

feet 3.0-4.0%908.0 Cross Slope (PAR) SF29913.8to $120 $3,48058363 5 ft

feet .26"916.0 Vertical Change REF5917.0to58314 5 ft

feet 2.0-3.0%916.8 Cross Slope (PAR) SF77932.2to $120 $9,24058364 5 ft

feet 4.0-5.0%932.4 Cross Slope (PAR) SF9934.1to $120 $1,02058365 5 ft

feet935.0 Key Note Segment 65948.0to58389 5 ft

feet .33"945.6 Vertical Change REF5946.6to58315 5 ft

feet 4.0-5.0%950.1 Cross Slope (PAR) SF7951.4to $120 $78058366 5 ft

feet 4.0-5.0%953.7 Cross Slope (PAR) SF13956.2to $120 $1,50058367 5 ft

feet 4.0-5.0%959.0 Cross Slope (PAR) SF2201002.9to $120 $26,34058368 5 ft

feet1002.9 Key Note Segment 851019.9to58390 5 ft

feet .31"1019.6 Vertical Change REF51020.6to58316 5 ft

feet 4.0-5.0%1020.3 Cross Slope (Driveway) SF1171043.7to $40 $4,68058369 5 ft

feet 3.0-4.0%1046.0 Cross Slope (PAR) SF261051.2to $120 $3,12058370 5 ft

$311,435.00TOTAL COST FOR: STINSON AVEW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STOREY RD

Street Side

2020 SCARLET DR

Survey Street Name Starting Street Name

EMERALD WY

End Street Name

2202111159

Run ID

Storey Rd

43

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7414.8to $120 $8,880133002 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF717.6to $120 $840133003 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF923.8to $120 $1,080133004 5 ft

feet 3.0-4.0%27.0 Cross Slope (PAR) SF5938.7to $120 $7,020133005 5 ft

feet .29"32.4 Vertical Change REF533.4to132997 5 ft

feet -.31"41.7 Vertical Change REF542.7to132998 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF643.6to $120 $720133006 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF649.0to $120 $720133007 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF3160.2to $120 $3,720133008 5 ft

feet 3.0-4.0%71.2 Cross Slope (PAR) SF6183.3to $120 $7,260133009 5 ft

feet .49"73.2 Vertical Change REF574.2to132999 5 ft

feet .37"78.4 Vertical Change REF579.4to133000 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF80100.4to $120 $9,540133010 5 ft

feet .77"102.6 Vertical Change REF5103.6to133001 5 ft

feet 4.0-5.0%102.7 Cross Slope (PAR) SF61114.8to $120 $7,260133011 5 ft

feet 4.0-5.0%116.9 Cross Slope (PAR) SF41125.1to $120 $4,920133012 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF48137.5to $120 $5,760133013 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF9139.9to $120 $1,020133014 5 ft

$58,740.00TOTAL COST FOR: STOREY RDN side of Starting at: 2020 SCARLET DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STOREY RD

Street Side

CRIMSON WY

Survey Street Name Starting Street Name

1875 STOREY RD

End Street Name

2202111146

Run ID

Storey Rd

61

ID Sidewalk Width

Priority

feet 2.0-3.0%4.6 Cross Slope (PAR) SF279.9to $120 $3,180132928 5 ft

feet 4.0-5.0%10.1 Cross Slope (PAR) SF8226.4to $120 $9,780132929 5 ft

feet 4.0-5.0%30.5 Cross Slope (PAR) SF3637.7to $120 $4,320132930 5 ft

feet 3.0-4.0%40.5 Cross Slope (PAR) SF11262.9to $120 $13,440132931 5 ft

feet .43"57.7 Vertical Change REF558.7to132915 5 ft

feet 3.0-4.0%66.6 Cross Slope (PAR) SF15397.2to $120 $18,360132932 5 ft

feet .52"77.4 Vertical Change REF578.4to132916 5 ft

feet .29"82.9 Vertical Change REF583.9to132917 5 ft

feet .33"95.7 Vertical Change REF596.7to132919 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF69112.5to $120 $8,280132933 5 ft

feet .3"99.0 Vertical Change REF5100.0to132920 5 ft

feet -.32"102.5 Vertical Change REF5103.5to132921 5 ft

feet .4"107.9 Vertical Change LF5108.9to $75 $375132922 5 ft

feet .47"112.5 Vertical Change REF5113.5to132923 5 ft

feet 3.0-4.0%116.1 Cross Slope (PAR) SF45125.1to $120 $5,400132934 5 ft

feet -.38"117.0 Vertical Change REF5118.0to132924 5 ft

feet -.3"123.4 Vertical Change REF5124.4to132925 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF22130.3to $120 $2,580132935 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF23137.2to $120 $2,820132936 5 ft

feet .95"136.7 Vertical Change REF5137.7to132926 5 ft

feet 2.0-3.0%137.2 Cross Slope (PAR) SF228182.8to $120 $27,360132937 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF13187.9to $120 $1,560132938 5 ft

feet 2.0-3.0%193.9 Cross Slope (PAR) SF50203.8to $120 $5,940132939 5 ft

feet .29"197.1 Vertical Change REF5198.1to132927 5 ft

$103,395.00TOTAL COST FOR: STOREY RDN side of Starting at: CRIMSON WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W STOREY RD

Street Side

EMERALD WY

Survey Street Name Starting Street Name

CRIMSON WY

End Street Name

2202111154

Run ID

Storey Rd

54

ID Sidewalk Width

Priority

feet .53"2.5 Vertical Change SF53.5to $75 $375132972 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF4415.3to $120 $5,280132977 5 ft

feet 4.0-5.0%16.1 Cross Slope (PAR) SF9835.8to $120 $11,820132978 5 ft

feet 1.08"34.4 Vertical Change REF535.4to132973 5 ft

feet 3.0-4.0%38.2 Cross Slope (PAR) SF7453.1to $120 $8,940132979 5 ft

feet 5.0-6.0%53.9 Cross Slope (PAR) SF2258.2to $120 $2,580132980 5 ft

feet 3.0-4.0%58.2 Cross Slope (PAR) SF3565.2to $120 $4,200132981 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF766.8to $120 $840132982 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF2188.4to $120 $2,460132983 5 ft

feet 4.0-5.0%88.4 Cross Slope (PAR) SF2092.4to $120 $2,400132984 5 ft

feet 3.0-4.0%95.0 Cross Slope (PAR) SF36102.2to $120 $4,320132985 5 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF46112.2to $120 $5,520132986 5 ft

feet 4.0-5.0%112.2 Cross Slope (PAR) SF71126.3to $120 $8,460132987 5 ft

feet 4.0-5.0%128.7 Cross Slope (PAR) SF50138.7to $120 $6,000132988 5 ft

feet 2.0-3.0%138.8 Cross Slope (PAR) SF60150.8to $120 $7,200132989 5 ft

feet .45"150.7 Vertical Change REF5151.7to132974 5 ft

feet 4.0-5.0%153.1 Cross Slope (PAR) SF40161.0to $120 $4,740132990 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF6164.6to $120 $780132991 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF31174.0to $120 $3,720132992 5 ft

feet 2.0-3.0%175.6 Cross Slope (PAR) SF29181.3to $120 $3,420132993 5 ft

feet 4.0-5.0%181.6 Cross Slope (PAR) SF149211.3to $120 $17,820132994 5 ft

feet .63"203.5 Vertical Change SF5204.5to $75 $375132975 5 ft

feet -.27"210.5 Vertical Change REF5211.5to132976 5 ft

feet 2.0-3.0%212.6 Cross Slope (PAR) SF25217.5to $120 $2,940132995 5 ft

feet 5.0-6.0%216.1 6217.3to132996 5 ft

$104,190.00TOTAL COST FOR: STOREY RDW side of Starting at: EMERALD WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STRAUSS CT

Street Side

438 STRAUSS CT

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201110

Run ID

Strauss Ct

92

ID Sidewalk Width

Priority

feet 5.0-6.0%0.4 Cross Slope (PAR) SF92.3to $120 $1,02675840 5 ft

feet 6.0-7.0%2.3 Cross Slope (PAR) SF63.6to $120 $70275841 5 ft

feet 5.0-6.0%5.1 Cross Slope (PAR) SF2711.1to $120 $3,24075842 5 ft

feet -.29"11.3 Vertical Change REF512.3to75819 5 ft

feet 6.0-7.0%11.3 Cross Slope (PAR) SF1815.2to $120 $2,10675843 5 ft

feet 5.0-6.0%15.2 Cross Slope (PAR) SF616.5to $120 $70275844 5 ft

feet 6.0-7.0%17.3 Cross Slope (PAR) SF3525.0to $120 $4,15875845 5 ft

feet -.27"25.0 Vertical Change REF526.0to75821 5 ft

feet 6.0-7.0%27.3 Cross Slope (PAR) SF1229.9to $120 $1,40475846 5 ft

feet .29"29.4 Vertical Change REF530.4to75822 5 ft

feet33.3 Key Note Segment 9253.8to75897 5 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF556.9to $120 $59475847 5 ft

feet60.8 Key Note Segment 8980.5to75898 5 ft

feet .31"61.1 Vertical Change REF562.1to75823 5 ft

feet .34"80.4 Vertical Change REF581.4to75824 5 ft

feet 4.0-5.0%81.5 Cross Slope (PAR) SF1484.7to $120 $1,72875848 5 ft

feet 6.0-7.0%85.1 Cross Slope (PAR) SF786.7to $120 $86475849 5 ft

feet 6.0-7.0%88.8 Cross Slope (PAR) SF87108.1to $120 $10,42275850 5 ft

feet -.36"89.2 Vertical Change REF590.2to75825 5 ft

feet .27"91.5 Vertical Change REF592.5to75826 5 ft

feet 5.0-6.0%108.3 Cross Slope (PAR) SF51119.7to $120 $6,15675851 5 ft

feet .31"113.8 Vertical Change REF5114.8to75827 5 ft

feet 3.0-4.0%120.4 Cross Slope (PAR) SF8122.2to $120 $97275852 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF18126.3to $120 $2,21475853 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF21130.9to $120 $2,48475854 5 ft

feet .38"126.4 Vertical Change REF5127.4to75828 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF6132.6to $120 $70275855 5 ft

feet133.3 Key Note Segment 93153.9to75899 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STRAUSS CT

Street Side

438 STRAUSS CT

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201110

Run ID

Strauss Ct

92

ID Sidewalk Width

Priority

feet 3.0-4.0%154.7 Cross Slope (PAR) SF15158.0to $120 $1,78275856 5 ft

feet158.7 Key Note Segment 92179.2to75900 5 ft

feet 6.0-7.0%179.2 Cross Slope (Driveway) SF18183.1to $40 $70275857 5 ft

feet 8.0-9.0%183.1 Cross Slope (PAR) SF32190.3to $120 $3,88875858 5 ft

feet 6.0-7.0%190.3 Cross Slope (PAR) SF23195.3to $120 $2,70075859 5 ft

feet 8.0-9.0%198.8 Cross Slope (PAR) SF7200.3to $120 $81075860 5 ft

feet 5.0-6.0%202.6 Cross Slope (PAR) SF5203.6to $120 $54075861 5 ft

feet 4.0-5.0%205.7 Cross Slope (PAR) SF118231.9to $120 $14,14875862 5 ft

feet 2.0-3.0%231.9 Cross Slope (PAR) SF9234.0to $120 $1,13475863 5 ft

feet234.0 Key Note Segment 101256.4to75901 5 ft

feet -.38"245.1 Vertical Change REF5246.1to75829 5 ft

feet 3.0-4.0%258.8 Cross Slope (PAR) SF9260.9to $120 $1,13475864 5 ft

feet 5.0-6.0%262.3 Cross Slope (PAR) SF10264.6to $120 $1,24275865 5 ft

feet 6.0-7.0%265.1 Cross Slope (PAR) SF23270.3to $120 $2,80875866 5 ft

feet 5.0-6.0%270.3 Cross Slope (PAR) SF96291.6to $120 $11,50275867 5 ft

feet 3.0-4.0%292.7 Cross Slope (PAR) SF22297.5to $120 $2,59275868 5 ft

feet 2.0-3.0%299.1 Cross Slope (PAR) SF6300.5to $120 $75675869 5 ft

feet 2.0-3.0%306.6 Cross Slope (PAR) SF30313.3to $120 $3,61875870 5 ft

feet 2.0-3.0%332.8 Cross Slope (PAR) SF16336.3to $120 $1,89075871 5 ft

feet .53"339.3 Vertical Change SF5340.3to $75 $33875830 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF14349.4to $120 $1,67475872 5 ft

feet 2.18"352.6 Vertical Change REF5353.6to75831 5 ft

feet 2.0-3.0%352.9 Cross Slope (PAR) SF6354.2to $120 $70275873 5 ft

feet .43"354.8 Vertical Change LF12357.4to $75 $87875832 5 ft

feet 2.86"358.2 Vertical Change SF5359.2to $75 $33875833 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF19367.6to $120 $2,32275874 5 ft

feet 1.1"368.0 Vertical Change SF5369.0to $75 $33875834 5 ft

feet 4.0-5.0%369.8 Cross Slope (PAR) SF8371.5to $120 $91875875 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STRAUSS CT

Street Side

438 STRAUSS CT

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201110

Run ID

Strauss Ct

92

ID Sidewalk Width

Priority

feet .51"369.9 Vertical Change REF5370.9to75835 5 ft

feet 4.0-5.0%373.8 Cross Slope (PAR) SF13376.6to $120 $1,51275876 5 ft

feet 2.0-3.0%377.7 Cross Slope (PAR) SF16381.3to $120 $1,94475877 5 ft

feet 2.73"379.5 Vertical Change REF5380.5to75836 5 ft

feet 2.0-3.0%385.5 Cross Slope (PAR) SF7387.1to $120 $86475878 5 ft

feet 2.0-3.0%389.3 Cross Slope (PAR) SF8391.1to $120 $97275879 5 ft

feet 3.0-4.0%393.8 Cross Slope (PAR) SF14396.8to $120 $1,62075880 5 ft

feet 2.0-3.0%396.8 Cross Slope (PAR) SF43406.4to $120 $5,18475881 5 ft

feet 2.0-3.0%413.1 Cross Slope (PAR) SF18417.1to $120 $2,16075882 5 ft

feet 2.0-3.0%419.3 Cross Slope (PAR) SF9421.2to $120 $1,02675883 5 ft

feet 2.0-3.0%429.6 Cross Slope (PAR) SF39438.3to $120 $4,69875884 5 ft

feet 2.0-3.0%446.9 Cross Slope (PAR) SF5448.0to $120 $59475885 5 ft

feet 2.0-3.0%450.5 Cross Slope (PAR) SF26456.2to $120 $3,07875886 5 ft

feet 2.0-3.0%458.9 Cross Slope (PAR) SF173497.3to $120 $20,73675887 5 ft

feet 5.0-6.0%461.2 5462.4to75904 5 ft

feet 4.0-5.0%497.7 Cross Slope (PAR) SF36505.6to $120 $4,26675888 5 ft

feet 3.0-4.0%509.1 Cross Slope (PAR) SF26514.9to $120 $3,13275889 5 ft

feet 2.0-3.0%515.1 Cross Slope (PAR) SF78532.5to $120 $9,39675890 5 ft

feet 2.0-3.0%549.5 Cross Slope (PAR) SF20553.9to $120 $2,37675891 5 ft

feet 2.0-3.0%559.4 Cross Slope (PAR) SF7560.9to $120 $81075892 5 ft

feet 4.0-5.0%563.7 Cross Slope (PAR) SF18567.6to $120 $2,10675893 5 ft

feet .26"567.9 Vertical Change LF5568.9to $75 $33875837 5 ft

feet 6.0-7.0%570.0 Cross Slope (PAR) SF26575.7to $120 $3,07875894 5 ft

feet -.44"576.4 Vertical Change LF5577.4to $75 $33875838 5 ft

feet578.8 Key Note Segment 82597.1to75902 5 ft

feet .53"579.1 Vertical Change REF5580.1to75839 5 ft

feet601.9 Key Note Segment 96623.3to75903 5 ft

feet 3.0-4.0%625.0 Cross Slope (PAR) SF5626.0to $120 $54075895 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N STRAUSS CT

Street Side

438 STRAUSS CT

Survey Street Name Starting Street Name

CRYSTAL WAY

End Street Name

2110201110

Run ID

Strauss Ct

92

ID Sidewalk Width

Priority

feet 3.0-4.0%628.9 Cross Slope (PAR) SF56641.4to $120 $6,75075896 5 ft

$175,743.00TOTAL COST FOR: STRAUSS CTS/E/N side of Starting at: 438 STRAUSS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STRAUSS CT

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201121

Run ID

Strauss Ct

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF215.6to $120 $2,53875991 5 ft

feet 2.0-3.0%5.8 Cross Slope (PAR) SF77.3to $120 $81075992 5 ft

feet 7.0-8.0%10.1 Cross Slope (PAR) SF1613.6to $120 $1,89075993 5 ft

feet 5.0-6.0%13.6 Cross Slope (PAR) SF2218.5to $120 $2,64675994 5 ft

feet 6.0-7.0%18.9 Cross Slope (PAR) SF620.3to $120 $75675995 5 ft

feet20.8 Key Note Segment 9441.6to76020 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF1547.1to $120 $1,78275996 5 ft

feet47.6 Key Note Segment 9368.3to76021 5 ft

feet 3.0-4.0%69.1 Cross Slope (PAR) SF570.1to $120 $54075997 5 ft

feet 2.0-3.0%70.3 Cross Slope (PAR) SF6785.2to $120 $8,04675998 5 ft

feet 4.0-5.0%85.2 Cross Slope (PAR) SF1388.1to $120 $1,56675999 5 ft

feet 6.0-7.0%88.1 Cross Slope (PAR) SF1290.8to $120 $1,45876000 5 ft

feet 5.0-6.0%94.3 Cross Slope (PAR) SF595.5to $120 $64876001 5 ft

feet 6.0-7.0%96.6 Cross Slope (PAR) SF41105.6to $120 $4,86076002 5 ft

feet -.27"100.3 Vertical Change REF5101.3to75982 5 ft

feet 8.0-9.0%105.6 Cross Slope (PAR) SF30112.3to $120 $3,61876003 5 ft

feet .32"110.3 Vertical Change REF5111.3to75983 5 ft

feet 5.0-6.0%113.8 Cross Slope (PAR) SF17117.6to $120 $2,05276004 5 ft

feet117.6 Key Note Segment 95138.6to76022 5 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF17143.4to $120 $1,99876005 5 ft

feet143.6 Key Note Segment 95164.7to76023 5 ft

feet -.38"164.3 Vertical Change REF5165.3to75984 5 ft

feet 4.0-5.0%165.7 Cross Slope (PAR) SF51177.1to $120 $6,15676006 5 ft

feet .43"170.5 Vertical Change REF5171.5to75985 5 ft

feet 2.0-3.0%177.1 Cross Slope (PAR) SF28183.4to $120 $3,40276007 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF31192.5to $120 $3,67276008 5 ft

feet .31"190.1 Vertical Change REF5191.1to75986 5 ft

feet 4.0-5.0%193.1 Cross Slope (PAR) SF44202.8to $120 $5,23876009 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N STRAUSS CT

Street Side

CRYSTAL WAY

Survey Street Name Starting Street Name

DIAMOND WAY

End Street Name

2110201121

Run ID

Strauss Ct

79

ID Sidewalk Width

Priority

feet 3.0-4.0%204.9 Cross Slope (PAR) SF9207.0to $120 $1,13476010 5 ft

feet -.26"205.6 Vertical Change REF5206.6to75987 5 ft

feet 3.0-4.0%209.6 Cross Slope (PAR) SF19213.8to $120 $2,26876011 5 ft

feet213.9 Key Note Segment 91234.1to76024 5 ft

feet .38"221.8 Vertical Change REF5222.8to75988 5 ft

feet 3.0-4.0%238.2 Cross Slope (PAR) SF7239.7to $120 $81076012 5 ft

feet239.8 Key Note Segment 96261.2to76025 5 ft

feet 2.0-3.0%262.0 Cross Slope (PAR) SF53273.8to $120 $6,37276013 5 ft

feet .3"268.9 Vertical Change REF5269.9to75989 5 ft

feet 2.0-3.0%279.4 Cross Slope (PAR) SF25285.0to $120 $3,02476014 5 ft

feet 2.0-3.0%289.9 Cross Slope (PAR) SF91310.1to $120 $10,90876015 5 ft

feet310.1 Key Note Segment 101332.5to76026 5 ft

feet 2.0-3.0%332.5 Cross Slope (Driveway) SF14335.6to $40 $55876016 5 ft

feet336.4 Key Note Segment 95357.4to76027 5 ft

feet .54"337.2 Vertical Change REF5338.2to75990 5 ft

feet 2.0-3.0%358.4 Cross Slope (PAR) SF24363.8to $120 $2,91676017 5 ft

feet 2.0-3.0%366.2 Cross Slope (PAR) SF6367.6to $120 $75676018 5 ft

feet 2.0-3.0%369.7 Cross Slope (PAR) SF41378.8to $120 $4,91476019 5 ft

$87,336.00TOTAL COST FOR: STRAUSS CTN side of Starting at: CRYSTAL WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S STRAUSS LN

Street Side

308 STRAUSS LN

Survey Street Name Starting Street Name

438 STRAUSS LN

End Street Name

2110201104

Run ID

Strauss Ln

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF72.3to $120 $86475797 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF115.0to $120 $1,29675798 5 ft

feet -.36"6.0 Vertical Change LF57.0to $75 $33875792 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF5218.7to $120 $6,21075799 5 ft

feet 3.0-4.0%21.6 Cross Slope (PAR) SF1023.9to $120 $1,24275800 5 ft

feet 4.0-5.0%27.1 Cross Slope (PAR) SF3635.1to $120 $4,32075801 5 ft

feet35.3 Key Note Segment 9556.4to75813 5 ft

feet 5.0-6.0%56.7 Cross Slope (PAR) SF958.6to $120 $1,02675802 5 ft

feet60.2 Key Note Segment 10483.3to75814 5 ft

feet .3"61.1 Vertical Change REF562.1to75793 5 ft

feet -.91"81.6 Vertical Change REF582.6to75794 5 ft

feet 4.0-5.0%83.3 Cross Slope (Driveway) SF223132.8to $40 $8,91075803 5 ft

feet132.8 Key Note Segment 100155.0to75815 5 ft

feet 3.0-4.0%155.8 Cross Slope (PAR) SF20160.2to $120 $2,37675804 5 ft

feet160.2 Key Note Segment 93180.8to75816 5 ft

feet 6.0-7.0%181.9 Cross Slope (PAR) SF8183.6to $120 $91875805 5 ft

feet 5.0-6.0%185.3 Cross Slope (PAR) SF15188.6to $120 $1,78275806 5 ft

feet 7.0-8.0%189.7 Cross Slope (PAR) SF65204.1to $120 $7,77675807 5 ft

feet .29"194.2 Vertical Change REF5195.2to75795 5 ft

feet 5.0-6.0%204.1 Cross Slope (PAR) SF18208.0to $120 $2,10675808 5 ft

feet 3.0-4.0%208.4 Cross Slope (PAR) SF16211.9to $120 $1,89075809 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF90235.7to $120 $10,74675810 5 ft

feet235.7 Key Note Segment 95256.8to75817 5 ft

feet 4.0-5.0%258.2 Cross Slope (PAR) SF11260.7to $120 $1,35075811 5 ft

feet261.0 Key Note Segment 99282.9to75818 5 ft

feet 5.0-6.0%285.4 Cross Slope (PAR) SF32292.5to $120 $3,83475812 5 ft

feet .31"287.2 Vertical Change REF5288.2to75796 5 ft

$56,983.50TOTAL COST FOR: STRAUSS LNS side of Starting at: 308 STRAUSS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUBURBAN AVE

Street Side

BOULDER AVE

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161058

Run ID

Suburban
Ave

43

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF92.3to $120 $1,14070503 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1613.6to $120 $1,86070504 5 ft

feet -.46"14.1 Vertical Change LF515.1to $75 $37570499 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF7437.0to $120 $8,82070505 5 ft

feet .31"47.0 Vertical Change LF548.0to $75 $37570500 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF7766.0to $120 $9,18070506 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF70113.8to $120 $8,40070507 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF108150.8to $120 $12,96070508 5 ft

feet .26"140.5 Vertical Change REF5141.5to70501 5 ft

feet .31"152.2 Vertical Change REF5153.2to70502 5 ft

feet 4.0-5.0%152.6 Cross Slope (PAR) SF6153.8to $120 $72070509 5 ft

feet 6.0-7.0%154.6 Cross Slope (PAR) SF16157.8to $120 $1,92070510 5 ft

feet 5.0-6.0%157.9 Cross Slope (PAR) SF12160.3to $120 $1,44070511 5 ft

feet 5.0-6.0%157.9 14160.7to70512 5 ft

feet 5.0-6.0%157.9 Running Slope SF14160.7to $120 $1,68070513 5 ft

$48,870.00TOTAL COST FOR: SUBURBAN AVEE side of Starting at: BOULDER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUBURBAN AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

TRABON WAY

End Street Name

2109161109

Run ID

Suburban
Ave

27

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF4812.6to $120 $5,76070633 5 ft

feet .28"3.7 Vertical Change REF54.7to70630 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF1420.0to $120 $1,74070634 5 ft

feet .75"20.9 Vertical Change SF521.9to $75 $37570631 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF2428.5to $120 $2,82070635 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF3337.3to $120 $4,02070636 5 ft

feet .48"33.8 Vertical Change REF534.8to70632 5 ft

feet38.4 Key Note Segment 13565.3to70643 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF4674.7to $120 $5,46070637 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF128112.4to $120 $15,30070638 5 ft

feet 3.0-4.0%114.6 Cross Slope (PAR) SF17117.9to $120 $1,98070639 5 ft

feet118.1 Key Note Segment 129143.9to70644 5 ft

feet 2.0-3.0%144.0 Cross Slope (Driveway) SF21148.2to $40 $84070640 5 ft

feet 4.0-5.0%148.2 Cross Slope (PAR) SF18151.8to $120 $2,16070641 5 ft

feet 3.0-4.0%156.0 Cross Slope (PAR) SF10158.0to $120 $1,20070642 5 ft

$41,655.00TOTAL COST FOR: SUBURBAN AVEE side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E SUBURBAN AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161040

Run ID

Suburban
Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF234.8to $120 $2,76070264 5 ft

feet 4.0-5.0%5.0 Cross Slope (PAR) SF6918.8to $120 $8,28070265 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF3525.8to $120 $4,20070266 5 ft

feet25.8 Key Note Segment 11348.4to70297 5 ft

feet 3.0-4.0%49.8 Cross Slope (PAR) SF12875.4to $120 $15,36070267 5 ft

feet 2.0-3.0%75.4 Cross Slope (PAR) SF1478.2to $120 $1,68070268 5 ft

feet85.6 Key Note Segment 109107.4to70298 5 ft

feet .32"86.9 Vertical Change REF587.9to70244 5 ft

feet .32"98.2 Vertical Change REF599.2to70245 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF184145.1to $120 $22,08070269 5 ft

feet145.1 Key Note Segment 121169.2to70299 5 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF47180.5to $120 $5,64070270 5 ft

feet180.5 Key Note Segment 114203.3to70300 5 ft

feet .3"205.1 Vertical Change REF5206.1to70246 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF11207.4to $120 $1,26070271 5 ft

feet 2.0-3.0%210.2 Cross Slope (PAR) SF37217.6to $120 $4,44070272 5 ft

feet 2.0-3.0%222.4 Cross Slope (PAR) SF15225.3to $120 $1,74070273 5 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF78244.3to $120 $9,30070274 5 ft

feet245.4 Key Note Segment 114268.2to70301 5 ft

feet .51"247.0 Vertical Change REF5248.0to70247 5 ft

feet .38"257.8 Vertical Change REF5258.8to70248 5 ft

feet 3.0-4.0%268.2 Cross Slope (Driveway) SF37275.5to $40 $1,46070275 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF84292.5to $120 $10,02070276 5 ft

feet 3.0-4.0%295.3 Cross Slope (PAR) SF45304.3to $120 $5,40070277 5 ft

feet .92"301.9 Vertical Change REF5302.9to70249 5 ft

feet 2.0-3.0%304.5 Cross Slope (PAR) SF38312.0to $120 $4,50070278 5 ft

feet -.34"307.2 Vertical Change REF20311.2to70250 5 ft

feet 2.0-3.0%314.7 Cross Slope (PAR) SF8316.3to $120 $96070279 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E SUBURBAN AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161040

Run ID

Suburban
Ave

45

ID Sidewalk Width

Priority

feet316.3 Key Note Segment 114339.0to70302 5 ft

feet -.33"317.9 Vertical Change REF5318.9to70251 5 ft

feet .49"321.2 Vertical Change REF5322.2to70252 5 ft

feet .38"328.4 Vertical Change REF5329.4to70253 5 ft

feet 2.0-3.0%339.0 Cross Slope (Driveway) SF27344.3to $40 $1,06070280 5 ft

feet .35"340.4 Vertical Change REF5341.4to70254 5 ft

feet 2.0-3.0%350.7 Cross Slope (PAR) SF14353.5to $120 $1,68070281 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF5358.3to $120 $60070282 5 ft

feet360.6 Key Note Segment 106381.8to70303 5 ft

feet -.29"361.3 Vertical Change REF20365.3to70255 5 ft

feet -.26"372.9 Vertical Change REF5373.9to70256 5 ft

feet -.39"395.0 Vertical Change LF5396.0to $75 $37570257 5 ft

feet398.8 Key Note Segment 90416.7to70304 5 ft

feet .62"403.7 Vertical Change REF5404.7to70258 5 ft

feet .68"410.6 Vertical Change REF5411.6to70259 5 ft

feet 2.0-3.0%418.1 Cross Slope (PAR) SF6419.2to $120 $66070283 5 ft

feet .53"425.2 Vertical Change REF17428.6to70260 5 ft

feet 2.0-3.0%426.2 Cross Slope (PAR) SF16429.3to $120 $1,86070284 5 ft

feet430.2 Key Note Segment 103450.8to70305 5 ft

feet -.39"435.7 Vertical Change REF5436.7to70261 5 ft

feet .37"441.8 Vertical Change REF5442.8to70262 5 ft

feet 2.0-3.0%451.4 Cross Slope (Driveway) SF21455.6to $40 $84070285 5 ft

feet 2.0-3.0%469.5 Cross Slope (PAR) SF50479.4to $120 $5,94070286 5 ft

feet -.27"477.6 Vertical Change REF5478.6to70263 5 ft

feet 2.0-3.0%482.1 Cross Slope (PAR) SF56493.3to $120 $6,72070287 5 ft

feet493.3 Key Note Segment 122517.8to70306 5 ft

feet 3.0-4.0%518.0 Cross Slope (Driveway) SF15520.9to $40 $58070288 5 ft

feet 2.0-3.0%521.4 Cross Slope (PAR) SF18525.0to $120 $2,16070289 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E SUBURBAN AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

BOULDER AVE

End Street Name

2109161040

Run ID

Suburban
Ave

45

ID Sidewalk Width

Priority

feet 2.0-3.0%535.4 Cross Slope (PAR) SF13537.9to $120 $1,50070290 5 ft

feet 4.0-5.0%539.2 Cross Slope (PAR) SF35546.3to $120 $4,26070291 5 ft

feet 3.0-4.0%549.6 Cross Slope (PAR) SF5550.6to $120 $60070292 5 ft

feet 3.0-4.0%555.3 Cross Slope (PAR) SF6556.4to $120 $66070293 5 ft

feet 2.0-3.0%556.4 Cross Slope (PAR) SF12558.8to $120 $1,44070294 5 ft

feet 2.0-3.0%566.4 Cross Slope (PAR) SF31572.5to $120 $3,66070295 5 ft

feet 4.0-5.0%572.7 Cross Slope (PAR) SF8574.3to $120 $96070296 5 ft

feet 5.0-6.0%572.7 8574.3to70307 5 ft

feet 6.0-7.0%574.3 6575.5to70308 5 ft

$134,635.00TOTAL COST FOR: SUBURBAN AVEW / E side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUBURBAN AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161032

Run ID

Suburban
Ave

35

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF418.1to $120 $4,86070186 5 ft

feet -.36"0.9 Vertical Change REF51.9to70173 5 ft

feet 4.0-5.0%11.7 Cross Slope (PAR) SF6224.1to $120 $7,44070187 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF627.9to $120 $66070188 5 ft

feet31.2 Key Note Segment 11554.1to70220 5 ft

feet 3.0-4.0%54.1 Cross Slope (Driveway) SF1456.9to $40 $56070189 5 ft

feet .29"54.4 Vertical Change REF555.4to70174 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF6070.3to $120 $7,14070190 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF2679.3to $120 $3,06070191 5 ft

feet81.3 Key Note Segment 103101.8to70221 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF162139.1to $120 $19,38070192 5 ft

feet139.3 Key Note Segment 108160.8to70222 5 ft

feet 2.0-3.0%170.2 Cross Slope (PAR) SF30176.1to $120 $3,54070193 5 ft

feet -.27"171.1 Vertical Change REF5172.1to70175 5 ft

feet 2.0-3.0%179.8 Cross Slope (PAR) SF110201.8to $120 $13,20070194 5 ft

feet 2.0-3.0%205.2 Cross Slope (PAR) SF63217.8to $120 $7,56070195 5 ft

feet .64"207.4 Vertical Change REF5208.4to70176 5 ft

feet220.6 Key Note Segment 74235.4to70223 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF22241.3to $120 $2,58070196 5 ft

feet 4.0-5.0%241.3 Cross Slope (PAR) SF29247.0to $120 $3,42070197 5 ft

feet 2.0-3.0%249.3 Cross Slope (PAR) SF7250.7to $120 $84070198 5 ft

feet251.6 Key Note Segment 109273.3to70224 5 ft

feet -.41"252.2 Vertical Change REF5253.2to70177 5 ft

feet .3"260.4 Vertical Change REF5261.4to70178 5 ft

feet .77"275.8 Vertical Change REF5276.8to70179 5 ft

feet 2.0-3.0%276.2 Cross Slope (PAR) SF11278.4to $120 $1,32070199 5 ft

feet 2.0-3.0%286.7 Cross Slope (PAR) SF33293.2to $120 $3,90070200 5 ft

feet 3.0-4.0%297.2 Cross Slope (PAR) SF58308.7to $120 $6,90070201 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUBURBAN AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161032

Run ID

Suburban
Ave

35

ID Sidewalk Width

Priority

feet 2.0-3.0%308.7 Cross Slope (PAR) SF12311.1to $120 $1,44070202 5 ft

feet312.2 Key Note Segment 95331.1to70225 5 ft

feet .27"315.5 Vertical Change REF5316.5to70180 5 ft

feet 2.0-3.0%331.1 Cross Slope (Driveway) SF186368.2to $40 $7,42070203 5 ft

feet .53"357.5 Vertical Change REF5358.5to70181 5 ft

feet 2.0-3.0%371.0 Cross Slope (PAR) SF80387.0to $120 $9,60070204 5 ft

feet 4.0-5.0%387.0 Cross Slope (PAR) SF19390.8to $120 $2,28070205 5 ft

feet390.8 Key Note Segment 128416.3to70226 5 ft

feet 3.0-4.0%416.3 Cross Slope (Driveway) SF68429.8to $40 $2,70070206 5 ft

feet -.3"428.5 Vertical Change REF5429.5to70182 5 ft

feet 2.0-3.0%429.8 Cross Slope (PAR) SF8431.3to $120 $90070207 5 ft

feet433.1 Key Note Segment 87450.5to70227 5 ft

feet 2.0-3.0%450.7 Cross Slope (PAR) SF61462.8to $120 $7,26070208 5 ft

feet 4.0-5.0%462.8 Cross Slope (PAR) SF38470.4to $120 $4,56070209 5 ft

feet 2.0-3.0%473.8 Cross Slope (PAR) SF69487.5to $120 $8,22070210 5 ft

feet 4.0-5.0%488.3 Cross Slope (PAR) SF38495.8to $120 $4,50070211 5 ft

feet497.2 Key Note Segment 112519.5to70228 5 ft

feet 2.0-3.0%520.5 Cross Slope (Driveway) SF15523.4to $40 $58070212 5 ft

feet 4.0-5.0%523.4 Cross Slope (PAR) SF81539.5to $120 $9,66070213 5 ft

feet 2.0-3.0%540.0 Cross Slope (PAR) SF27545.4to $120 $3,24070214 5 ft

feet552.6 Key Note Segment 108574.2to70229 5 ft

feet .32"566.5 Vertical Change REF5567.5to70183 5 ft

feet 3.0-4.0%576.5 Cross Slope (PAR) SF42584.9to $120 $5,04070215 5 ft

feet -1.34"577.3 Vertical Change REF5578.3to70184 5 ft

feet 2.0-3.0%584.9 Cross Slope (PAR) SF9586.6to $120 $1,02070216 5 ft

feet .67"587.9 Vertical Change REF5588.9to70185 5 ft

feet 3.0-4.0%588.8 Cross Slope (PAR) SF12591.2to $120 $1,44070217 5 ft

feet 2.0-3.0%594.5 Cross Slope (PAR) SF20598.5to $120 $2,40070218 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUBURBAN AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109161032

Run ID

Suburban
Ave

35

ID Sidewalk Width

Priority

feet 4.0-5.0%598.5 Cross Slope (PAR) SF34605.3to $120 $4,08070219 5 ft

feet 5.0-6.0%602.8 7604.2to70230 5 ft

feet 6.0-7.0%604.2 5605.3to70231 5 ft

$162,700.00TOTAL COST FOR: SUBURBAN AVEW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUBURBAN AVE

Street Side

TRAGON ST

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109161027

Run ID

Suburban
Ave

24

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF185.0to $120 $2,10070150 5 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF189.6to $120 $2,10070151 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF2316.4to $120 $2,76070152 5 ft

feet .36"17.9 Vertical Change LF518.9to $75 $37570145 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF5233.7to $120 $6,24070153 5 ft

feet 2.0-3.0%37.1 Cross Slope (PAR) SF8253.4to $120 $9,78070154 5 ft

feet 3.0-4.0%56.0 Cross Slope (PAR) SF11578.9to $120 $13,74070155 5 ft

feet 2.0-3.0%78.9 Cross Slope (PAR) SF6291.3to $120 $7,44070156 5 ft

feet 2.0-3.0%94.7 Cross Slope (PAR) SF36101.8to $120 $4,26070157 5 ft

feet102.8 Key Note Segment 113125.4to70168 5 ft

feet 2.0-3.0%130.6 Cross Slope (PAR) SF212172.9to $120 $25,38070158 5 ft

feet174.4 Key Note Segment 94193.1to70169 5 ft

feet .26"176.0 Vertical Change REF5177.0to70146 5 ft

feet 3.0-4.0%204.5 Cross Slope (PAR) SF14207.2to $120 $1,62070159 5 ft

feet207.2 Key Note Segment 113229.7to70170 5 ft

feet .29"216.2 Vertical Change REF5217.2to70147 5 ft

feet 3.0-4.0%230.5 Cross Slope (Driveway) SF147259.8to $40 $5,86070160 5 ft

feet .26"231.3 Vertical Change REF5232.3to70148 5 ft

feet 2.0-3.0%260.1 Cross Slope (PAR) SF150290.1to $120 $18,00070161 5 ft

feet290.1 Key Note Segment 70304.2to70171 5 ft

feet -.34"291.7 Vertical Change REF5292.7to70149 5 ft

feet 3.0-4.0%305.9 Cross Slope (PAR) SF38313.5to $120 $4,56070162 5 ft

feet 4.0-5.0%317.0 Cross Slope (PAR) SF39324.8to $120 $4,68070163 5 ft

feet 3.0-4.0%327.6 Cross Slope (PAR) SF14330.5to $120 $1,74070164 5 ft

feet330.8 Key Note Segment 108352.3to70172 5 ft

feet 2.0-3.0%352.3 Cross Slope (Driveway) SF13354.8to $40 $50070165 5 ft

feet 2.0-3.0%357.8 Cross Slope (PAR) SF80373.7to $120 $9,54070166 5 ft

feet 2.0-3.0%375.8 Cross Slope (PAR) SF23380.4to $120 $2,76070167 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUBURBAN AVE

Street Side

TRAGON ST

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109161027

Run ID

Suburban
Ave

24

ID Sidewalk Width

Priority

$123,435.00TOTAL COST FOR: SUBURBAN AVEE side of Starting at: TRAGON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SULTANA DR

Street Side

3171 SULTANA DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151519

Run ID

Sultana Dr

51

ID Sidewalk Width

Priority

feet 3.0-4.0%3.2 Cross Slope (PAR) SF64.3to $120 $66083900 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF116.4to $120 $1,26083901 5 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF5321.2to $120 $6,30083902 5 ft

feet .27"20.1 Vertical Change REF521.1to83897 5 ft

feet23.1 Key Note Segment 11846.6to83907 5 ft

feet -.3"49.6 Vertical Change REF550.6to83898 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF651.5to $120 $72083903 5 ft

feet53.3 Key Note Segment 14682.5to83908 5 ft

feet 3.0-4.0%82.8 Cross Slope (PAR) SF2387.3to $120 $2,70083904 5 ft

feet 4.0-5.0%92.3 Cross Slope (PAR) SF593.3to $120 $60083905 5 ft

feet 5.0-6.0%94.5 795.9to83909 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF1097.3to $120 $1,20083906 5 ft

feet 6.0-7.0%95.9 897.4to83910 5 ft

feet .49"97.3 Vertical Change REF598.3to83899 5 ft

$13,440.00TOTAL COST FOR: SULTANA DRN side of Starting at: 3171 SULTANA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SULTANA DR

Street Side

CREEK DR

Survey Street Name Starting Street Name

3161 SULTANA DR

End Street Name

2112151518

Run ID

Sultana Dr

60

ID Sidewalk Width

Priority

feet 7.0-8.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,80083879 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF106.6to $120 $1,20083880 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF2112.2to $120 $2,52083881 5 ft

feet 4.0-5.0%13.5 Cross Slope (PAR) SF9231.8to $120 $10,98083882 5 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF4241.6to $120 $5,04083883 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF644.9to $120 $72083884 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF1548.8to $120 $1,80083885 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF1351.3to $120 $1,50083886 5 ft

feet 3.0-4.0%58.7 Cross Slope (PAR) SF1060.6to $120 $1,14083887 5 ft

feet 2.0-3.0%60.6 Cross Slope (PAR) SF862.2to $120 $96083888 5 ft

feet 2.0-3.0%66.0 Cross Slope (PAR) SF6278.3to $120 $7,38083889 5 ft

feet 4.0-5.0%78.3 Cross Slope (PAR) SF2082.2to $120 $2,34083890 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF583.2to $120 $60083891 5 ft

feet84.4 Key Note Segment 111106.5to83896 5 ft

feet .34"85.6 Vertical Change REF586.6to83876 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF53117.9to $120 $6,36083892 5 ft

feet 3.0-4.0%121.5 Cross Slope (PAR) SF9123.2to $120 $1,02083893 5 ft

feet 1.15"122.8 Vertical Change REF5123.8to83877 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF6125.3to $120 $66083894 5 ft

feet .3"127.1 Vertical Change REF5128.1to83878 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF7129.1to $120 $84083895 5 ft

$46,860.00TOTAL COST FOR: SULTANA DRN side of Starting at: CREEK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet1.0 Key Note Segment 10121.1to83709 5 ft

feet .75"3.2 Vertical Change REF54.2to83570 5 ft

feet -.37"22.4 Vertical Change REF523.4to83572 5 ft

feet 2.0-3.0%22.9 Cross Slope (PAR) SF624.0to $120 $66083622 5 ft

feet24.2 Key Note Segment 10444.9to83710 5 ft

feet .34"32.9 Vertical Change REF533.9to83573 5 ft

feet 2.0-3.0%44.9 Cross Slope (Driveway) SF3151.1to $40 $1,24083623 5 ft

feet .72"56.9 Vertical Change SF557.9to $75 $37583574 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF7773.3to $120 $9,18083624 5 ft

feet 4.0-5.0%73.7 Cross Slope (PAR) SF3179.8to $120 $3,66083625 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF681.8to $120 $72083626 5 ft

feet81.9 Key Note Segment 143110.6to83711 5 ft

feet -.32"99.6 Vertical Change REF5100.6to83575 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF16115.4to $120 $1,86083627 5 ft

feet 4.0-5.0%115.6 Cross Slope (PAR) SF20119.6to $120 $2,40083628 5 ft

feet 4.0-5.0%122.1 Cross Slope (PAR) SF39129.8to $120 $4,62083629 5 ft

feet 4.0-5.0%133.0 Cross Slope (PAR) SF67146.3to $120 $7,98083630 5 ft

feet -.26"140.6 Vertical Change REF5141.6to83576 5 ft

feet148.3 Key Note Segment 102168.8to83712 5 ft

feet -.28"169.6 Vertical Change REF5170.6to83577 5 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF24174.3to $120 $2,82083631 5 ft

feet 4.0-5.0%176.9 Cross Slope (PAR) SF17180.3to $120 $2,04083632 5 ft

feet 5.0-6.0%182.8 Cross Slope (PAR) SF13185.4to $120 $1,56083633 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF39195.1to $120 $4,68083634 5 ft

feet195.8 Key Note Segment 150225.7to83713 5 ft

feet -.26"224.9 Vertical Change REF5225.9to83578 5 ft

feet 5.0-6.0%227.8 Cross Slope (PAR) SF5228.8to $120 $60083635 5 ft

feet -.31"228.2 Vertical Change REF5229.2to83579 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet 6.0-7.0%231.8 Cross Slope (PAR) SF34238.6to $120 $4,08083636 5 ft

feet 5.0-6.0%239.3 Cross Slope (PAR) SF8240.8to $120 $90083637 5 ft

feet 3.0-4.0%242.1 Cross Slope (PAR) SF6243.2to $120 $66083638 5 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF8245.3to $120 $90083639 5 ft

feet 4.0-5.0%245.5 Cross Slope (PAR) SF11247.7to $120 $1,32083640 5 ft

feet250.3 Key Note Segment 148279.9to83714 5 ft

feet 3.0-4.0%284.8 Cross Slope (PAR) SF10286.9to $120 $1,26083641 5 ft

feet288.4 Key Note Segment 152318.8to83715 5 ft

feet 2.0-3.0%319.2 Cross Slope (Driveway) SF7320.5to $40 $26083642 5 ft

feet 5.0-6.0%322.2 Cross Slope (PAR) SF7323.5to $120 $78083643 5 ft

feet 4.0-5.0%330.8 Cross Slope (PAR) SF23335.4to $120 $2,76083644 5 ft

feet 2.0-3.0%336.6 Cross Slope (PAR) SF10338.5to $120 $1,14083645 5 ft

feet -.64"340.2 Vertical Change SF5341.2to $75 $37583580 5 ft

feet 2.0-3.0%344.2 Cross Slope (PAR) SF5345.2to $120 $60083646 5 ft

feet .42"345.0 Vertical Change REF5346.0to83581 5 ft

feet 3.0-4.0%355.5 Cross Slope (PAR) SF56366.6to $120 $6,66083647 5 ft

feet 5.0-6.0%366.6 Cross Slope (PAR) SF21370.8to $120 $2,52083648 5 ft

feet372.1 Key Note Segment 106393.3to83716 5 ft

feet .95"372.9 Vertical Change REF5373.9to83582 5 ft

feet 5.0-6.0%394.1 Cross Slope (PAR) SF44402.9to $120 $5,28083649 5 ft

feet403.6 Key Note Segment 101423.8to83717 5 ft

feet -.36"404.6 Vertical Change REF5405.6to83583 5 ft

feet .42"423.4 Vertical Change REF5424.4to83584 5 ft

feet 4.0-5.0%424.3 Cross Slope (Driveway) SF6425.5to $40 $24083650 5 ft

feet 4.0-5.0%428.6 Cross Slope (PAR) SF44437.3to $120 $5,22083651 5 ft

feet 4.0-5.0%441.0 Cross Slope (PAR) SF79456.7to $120 $9,42083652 5 ft

feet456.8 Key Note Segment 148486.3to83718 5 ft

feet .27"467.6 Vertical Change REF5468.6to83585 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet .4"486.8 Vertical Change REF5487.8to83586 5 ft

feet 3.0-4.0%487.4 Cross Slope (PAR) SF6488.5to $120 $66083653 5 ft

feet 2.0-3.0%489.3 Cross Slope (PAR) SF8490.8to $120 $90083654 5 ft

feet -.26"490.4 Vertical Change REF5491.4to83587 5 ft

feet .26"495.1 Vertical Change LF5496.1to $75 $37583588 5 ft

feet 2.0-3.0%498.0 Cross Slope (PAR) SF25502.9to $120 $2,94083655 5 ft

feet 4.0-5.0%502.9 Cross Slope (PAR) SF27508.2to $120 $3,18083656 5 ft

feet 1.64"504.0 Vertical Change REF5505.0to83589 5 ft

feet -.4"508.6 Vertical Change LF5509.6to $75 $37583590 5 ft

feet 2.0-3.0%514.1 Cross Slope (PAR) SF10516.1to $120 $1,20083657 5 ft

feet -.57"516.3 Vertical Change SF5517.3to $75 $37583591 5 ft

feet .37"518.8 Vertical Change LF26523.9to $75 $1,91383592 5 ft

feet 2.0-3.0%520.6 Cross Slope (PAR) SF7522.0to $120 $84083658 5 ft

feet .78"524.6 Vertical Change SF14527.4to $75 $1,05083593 5 ft

feet .38"529.1 Vertical Change LF19532.9to $75 $1,42583594 5 ft

feet 2.06"533.7 Vertical Change SF5534.7to $75 $37583595 5 ft

feet 3.45"536.0 Vertical Change SF5537.0to $75 $37583596 5 ft

feet 2.0-3.0%537.6 Cross Slope (PAR) SF21541.7to $120 $2,46083659 5 ft

feet .34"537.7 Vertical Change REF5538.7to83597 5 ft

feet541.8 Key Note Segment 104562.6to83719 5 ft

feet -.26"542.3 Vertical Change REF5543.3to83598 5 ft

feet 3.0-4.0%564.1 Cross Slope (PAR) SF6565.2to $120 $66083660 5 ft

feet 5.0-6.0%567.3 Cross Slope (PAR) SF24572.0to $120 $2,82083661 5 ft

feet572.8 Key Note Segment 149602.5to83720 5 ft

feet 3.48"574.2 Vertical Change REF16577.5to83599 5 ft

feet 3.0-4.0%606.7 Cross Slope (PAR) SF5607.8to $120 $66083662 5 ft

feet -.42"608.7 Vertical Change REF5609.7to83600 5 ft

feet 2.0-3.0%609.1 Cross Slope (PAR) SF107630.5to $120 $12,84083663 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet .3"630.1 Vertical Change REF5631.1to83601 5 ft

feet 3.0-4.0%633.5 Cross Slope (PAR) SF11635.7to $120 $1,32083664 5 ft

feet .3"634.8 Vertical Change REF5635.8to83602 5 ft

feet 2.0-3.0%635.7 Cross Slope (PAR) SF8637.2to $120 $90083665 5 ft

feet 3.0-4.0%639.3 Cross Slope (PAR) SF16642.5to $120 $1,92083666 5 ft

feet643.8 Key Note Segment 147673.2to83721 5 ft

feet .42"663.0 Vertical Change REF5664.0to83603 5 ft

feet 4.0-5.0%673.8 Cross Slope (PAR) SF19677.6to $120 $2,28083667 5 ft

feet 2.0-3.0%680.3 Cross Slope (PAR) SF8681.8to $120 $90083668 5 ft

feet 5.0-6.0%685.2 Cross Slope (PAR) SF19689.0to $120 $2,28083669 5 ft

feet 4.0-5.0%695.0 Cross Slope (PAR) SF18698.5to $120 $2,10083670 5 ft

feet699.9 Key Note Segment 147729.2to83722 5 ft

feet 4.0-5.0%730.3 Cross Slope (PAR) SF36737.5to $120 $4,32083671 5 ft

feet742.8 Key Note Segment 145771.7to83723 5 ft

feet 2.0-3.0%773.1 Cross Slope (PAR) SF47782.5to $120 $5,64083672 5 ft

feet 4.0-5.0%784.6 Cross Slope (PAR) SF15787.5to $120 $1,74083673 5 ft

feet 4.0-5.0%790.8 Cross Slope (PAR) SF22795.1to $120 $2,58083674 5 ft

feet 4.0-5.0%798.3 Cross Slope (PAR) SF15801.2to $120 $1,74083675 5 ft

feet 4.0-5.0%805.3 Cross Slope (PAR) SF24810.0to $120 $2,82083676 5 ft

feet812.9 Key Note Segment 144841.7to83724 5 ft

feet .26"841.6 Vertical Change REF5842.6to83606 5 ft

feet 2.0-3.0%842.8 Cross Slope (PAR) SF23847.3to $120 $2,70083677 5 ft

feet848.0 Key Note Segment 115871.0to83725 5 ft

feet872.2 Key Note Segment 120896.1to83726 5 ft

feet 5.0-6.0%898.0 Cross Slope (PAR) SF35905.0to $120 $4,20083678 5 ft

feet 5.0-6.0%908.8 Cross Slope (PAR) SF40916.8to $120 $4,80083679 5 ft

feet917.0 Key Note Segment 143945.5to83727 5 ft

feet .26"918.3 Vertical Change REF5919.3to83607 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet .36"945.2 Vertical Change REF5946.2to83608 5 ft

feet 2.0-3.0%947.7 Cross Slope (PAR) SF6948.8to $120 $66083680 5 ft

feet 4.0-5.0%950.3 Cross Slope (PAR) SF46959.4to $120 $5,46083681 5 ft

feet959.9 Key Note Segment 139987.6to83728 5 ft

feet -.28"971.5 Vertical Change REF5972.5to83609 5 ft

feet -.29"987.3 Vertical Change REF5988.3to83610 5 ft

feet 4.0-5.0%993.8 Cross Slope (PAR) SF22998.1to $120 $2,58083682 5 ft

feet998.1 Key Note Segment 1191021.8to83729 5 ft

feet -.31"999.1 Vertical Change REF51000.1to83611 5 ft

feet 4.0-5.0%1024.0 Cross Slope (PAR) SF701038.1to $120 $8,46083683 5 ft

feet1038.1 Key Note Segment 1401066.0to83730 5 ft

feet .49"1046.9 Vertical Change REF51047.9to83612 5 ft

feet .28"1062.3 Vertical Change REF51063.3to83613 5 ft

feet 3.0-4.0%1067.7 Cross Slope (PAR) SF1371095.0to $120 $16,38083684 5 ft

feet1096.7 Key Note Segment 1191120.5to83731 5 ft

feet 4.0-5.0%1121.3 Cross Slope (PAR) SF401129.3to $120 $4,80083685 5 ft

feet1129.3 Key Note Segment 1161152.6to83732 5 ft

feet .29"1157.1 Vertical Change REF51158.1to83614 5 ft

feet 2.0-3.0%1157.6 Cross Slope (PAR) SF261162.8to $120 $3,12083686 5 ft

feet 4.0-5.0%1162.8 Cross Slope (PAR) SF61164.1to $120 $78083687 5 ft

feet -.34"1170.1 Vertical Change LF51171.1to $75 $37583615 5 ft

feet 2.0-3.0%1173.9 Cross Slope (PAR) SF271179.3to $120 $3,24083688 5 ft

feet 4.0-5.0%1179.4 Cross Slope (PAR) SF71180.8to $120 $84083689 5 ft

feet 5.0-6.0%1185.6 Cross Slope (PAR) SF71186.9to $120 $78083690 5 ft

feet 2.41"1190.6 Vertical Change SF51191.6to $75 $37583616 5 ft

feet 3.0-4.0%1195.2 Cross Slope (PAR) SF631207.8to $120 $7,56083691 5 ft

feet1209.3 Key Note Segment 1501239.2to83733 5 ft

feet 4.0-5.0%1239.7 Cross Slope (PAR) SF111241.8to $120 $1,26083692 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N SULTANA DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151506

Run ID

Sultana Dr

99

ID Sidewalk Width

Priority

feet 2.0-3.0%1245.5 Cross Slope (PAR) SF71246.8to $120 $78083693 5 ft

feet1251.8 Key Note Segment 1531282.3to83734 5 ft

feet 2.0-3.0%1284.8 Cross Slope (PAR) SF261290.0to $120 $3,12083694 5 ft

feet 2.0-3.0%1292.8 Cross Slope (PAR) SF321299.2to $120 $3,84083695 5 ft

feet 2.0-3.0%1307.0 Cross Slope (PAR) SF221311.4to $120 $2,64083696 5 ft

feet 4.0-5.0%1313.3 Cross Slope (PAR) SF631325.8to $120 $7,50083697 5 ft

feet1327.2 Key Note Segment 1481356.8to83735 5 ft

feet -.28"1328.5 Vertical Change REF51329.5to83617 5 ft

feet -.26"1356.8 Vertical Change REF51357.8to83618 5 ft

feet 6.0-7.0%1357.9 Cross Slope (PAR) SF71359.3to $120 $84083698 5 ft

feet 5.0-6.0%1359.3 Cross Slope (PAR) SF211363.4to $120 $2,46083699 5 ft

feet 6.0-7.0%1364.8 Cross Slope (PAR) SF151367.8to $120 $1,80083700 5 ft

feet 8.0-9.0%1368.5 Cross Slope (PAR) SF81370.1to $120 $96083701 5 ft

feet1371.8 Key Note Segment 1541402.5to83736 5 ft

feet .38"1402.7 Vertical Change REF51403.7to83619 5 ft

feet 5.0-6.0%1403.3 Cross Slope (PAR) SF601415.3to $120 $7,20083702 5 ft

feet 4.0-5.0%1418.4 Cross Slope (PAR) SF251423.3to $120 $2,94083703 5 ft

feet 4.0-5.0%1438.7 Cross Slope (PAR) SF891456.4to $120 $10,62083704 5 ft

feet1457.1 Key Note Segment 1591488.8to83737 5 ft

feet 4.0-5.0%1489.3 Cross Slope (Driveway) SF181492.8to $40 $70083705 5 ft

feet1494.7 Key Note Segment 1601526.7to83738 5 ft

feet 2.0-3.0%1528.1 Cross Slope (PAR) SF221532.5to $120 $2,64083706 5 ft

feet -.26"1528.5 Vertical Change REF51529.5to83620 5 ft

feet 3.0-4.0%1534.8 Cross Slope (PAR) SF461544.0to $120 $5,52083707 5 ft

feet 2.0-3.0%1544.0 Cross Slope (PAR) SF151546.9to $120 $1,74083708 5 ft

feet -.32"1544.6 Vertical Change REF51545.6to83621 5 ft

$278,402.50TOTAL COST FOR: SULTANA DRS/E/N side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUMMER LN

Street Side

3121 SUMMER LN

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151342

Run ID

Summer Ln

43

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF6414.0to $120 $7,74082666 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF9534.8to $120 $11,40082667 5 ft

feet 5.0-6.0%24.8 726.1to82692 5 ft

feet 3.0-4.0%38.7 Cross Slope (PAR) SF840.2to $120 $90082668 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF6756.0to $120 $7,98082669 5 ft

feet58.2 Key Note Segment 10278.6to82686 5 ft

feet .37"59.2 Vertical Change REF560.2to82659 5 ft

feet 5.0-6.0%82.1 Cross Slope (PAR) SF683.3to $120 $72082670 5 ft

feet83.3 Key Note Segment 97102.7to82687 5 ft

feet .3"102.3 Vertical Change REF5103.3to82661 5 ft

feet 5.0-6.0%103.7 Cross Slope (PAR) SF46112.9to $120 $5,52082671 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF29120.6to $120 $3,48082672 5 ft

feet 4.0-5.0%123.2 Cross Slope (PAR) SF117146.7to $120 $14,10082673 5 ft

feet 3.0-4.0%149.8 Cross Slope (PAR) SF33156.5to $120 $4,02082674 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF25165.3to $120 $2,94082675 5 ft

feet165.3 Key Note Segment 102185.7to82688 5 ft

feet 2.0-3.0%185.8 Cross Slope (Driveway) SF23190.3to $40 $90082676 5 ft

feet190.3 Key Note Segment 98209.9to82689 5 ft

feet .29"209.3 Vertical Change REF5210.3to82662 5 ft

feet 3.0-4.0%211.0 Cross Slope (PAR) SF107232.3to $120 $12,78082677 5 ft

feet 2.0-3.0%233.1 Cross Slope (PAR) SF86250.3to $120 $10,32082678 5 ft

feet 4.0-5.0%250.3 Cross Slope (PAR) SF90268.3to $120 $10,80082679 5 ft

feet 3.27"271.8 Vertical Change SF5272.8to $75 $37582663 5 ft

feet272.6 Key Note Segment 97292.0to82690 5 ft

feet .49"281.9 Vertical Change REF5282.9to82664 5 ft

feet 2.0-3.0%293.1 Cross Slope (PAR) SF13295.6to $120 $1,50082680 5 ft

feet297.2 Key Note Segment 96316.4to82691 5 ft

feet 4.0-5.0%317.4 Cross Slope (PAR) SF25322.4to $120 $3,00082681 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUMMER LN

Street Side

3121 SUMMER LN

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151342

Run ID

Summer Ln

43

ID Sidewalk Width

Priority

feet 1.54"320.4 Vertical Change REF5321.4to82665 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF5325.3to $120 $60082682 5 ft

feet 3.0-4.0%328.2 Cross Slope (PAR) SF12330.5to $120 $1,38082683 5 ft

feet 3.0-4.0%338.1 Cross Slope (PAR) SF6339.2to $120 $66082684 5 ft

feet 2.0-3.0%340.4 Cross Slope (PAR) SF9342.1to $120 $1,02082685 5 ft

feet 5.0-6.0%341.0 8342.5to82693 5 ft

feet 6.0-7.0%342.8 6344.0to82694 5 ft

$102,135.00TOTAL COST FOR: SUMMER LNN side of Starting at: 3121 SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151335

Run ID

Summer Ln

53

ID Sidewalk Width

Priority

feet .67"9.8 Vertical Change REF510.8to82598 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF4318.8to $120 $5,10082614 5 ft

feet -.43"19.1 Vertical Change LF520.1to $75 $37582599 5 ft

feet19.9 Key Note Segment 10440.8to82639 5 ft

feet .32"22.8 Vertical Change REF523.8to82600 5 ft

feet .43"29.5 Vertical Change REF530.5to82601 5 ft

feet .3"37.6 Vertical Change REF538.6to82602 5 ft

feet 3.0-4.0%41.1 Cross Slope (Driveway) SF642.2to $40 $22082615 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF1344.8to $120 $1,56082616 5 ft

feet46.1 Key Note Segment 10266.5to82640 5 ft

feet .54"46.8 Vertical Change REF547.8to82603 5 ft

feet .37"58.9 Vertical Change REF2864.4to82604 5 ft

feet 5.0-6.0%67.1 Cross Slope (PAR) SF668.2to $120 $66082617 5 ft

feet .37"67.9 Vertical Change REF568.9to82605 5 ft

feet 4.0-5.0%71.3 Cross Slope (PAR) SF4580.2to $120 $5,34082618 5 ft

feet 3.47"72.3 Vertical Change REF573.3to82606 5 ft

feet 5.0-6.0%83.7 Cross Slope (PAR) SF104104.4to $120 $12,42082619 5 ft

feet 3.0-4.0%104.8 Cross Slope (PAR) SF8106.3to $120 $90082620 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF16109.4to $120 $1,86082621 5 ft

feet 5.0-6.0%110.8 Cross Slope (PAR) SF14113.5to $120 $1,62082622 5 ft

feet 3.0-4.0%114.7 Cross Slope (PAR) SF14117.4to $120 $1,62082623 5 ft

feet 5.0-6.0%118.4 Cross Slope (PAR) SF12120.7to $120 $1,38082624 5 ft

feet 2.0-3.0%122.4 Cross Slope (PAR) SF9124.1to $120 $1,02082625 5 ft

feet .31"126.0 Vertical Change LF5127.0to $75 $37582607 5 ft

feet126.0 Key Note Segment 104146.8to82641 5 ft

feet 2.0-3.0%150.1 Cross Slope (PAR) SF10152.2to $120 $1,26082626 5 ft

feet152.2 Key Note Segment 106173.4to82642 5 ft

feet 2.0-3.0%179.2 Cross Slope (PAR) SF11181.3to $120 $1,26082627 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151335

Run ID

Summer Ln

53

ID Sidewalk Width

Priority

feet .3"182.0 Vertical Change LF5183.0to $75 $37582608 5 ft

feet 2.0-3.0%192.7 Cross Slope (PAR) SF27198.0to $120 $3,18082628 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF39212.7to $120 $4,62082629 5 ft

feet 4.0-5.0%212.8 Cross Slope (PAR) SF20216.7to $120 $2,34082630 5 ft

feet .27"214.1 Vertical Change REF5215.1to82609 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF24224.1to $120 $2,88082631 5 ft

feet -.28"226.2 Vertical Change REF5227.2to82610 5 ft

feet 2.0-3.0%226.3 Cross Slope (PAR) SF9228.0to $120 $1,02082632 5 ft

feet 4.0-5.0%229.1 Cross Slope (PAR) SF20233.0to $120 $2,34082633 5 ft

feet 2.0-3.0%233.2 Cross Slope (PAR) SF18236.7to $120 $2,10082634 5 ft

feet .51"237.5 Vertical Change SF5238.5to $75 $37582611 5 ft

feet237.9 Key Note Segment 102258.3to82643 5 ft

feet .28"247.8 Vertical Change REF5248.8to82612 5 ft

feet 3.0-4.0%258.8 Cross Slope (PAR) SF5259.8to $120 $60082635 5 ft

feet 5.0-6.0%261.3 Cross Slope (PAR) SF8262.8to $120 $90082636 5 ft

feet265.4 Key Note Segment 100285.3to82644 5 ft

feet .26"266.4 Vertical Change REF5267.4to82613 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF61300.5to $120 $7,32082637 5 ft

feet 2.0-3.0%302.8 Cross Slope (PAR) SF18306.3to $120 $2,10082638 5 ft

$67,120.00TOTAL COST FOR: SUMMER LNS side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151557

Run ID

Summer Ln

64

ID Sidewalk Width

Priority

feet 5.0-6.0%0.8 Cross Slope (PAR) SF296.6to $120 $3,48084278 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF67.8to $120 $72084279 5 ft

feet -.27"11.2 Vertical Change REF512.2to84262 5 ft

feet 3.0-4.0%11.7 Cross Slope (PAR) SF2516.6to $120 $2,94084280 5 ft

feet 5.0-6.0%16.6 Cross Slope (PAR) SF617.8to $120 $72084281 5 ft

feet 6.0-7.0%18.5 Cross Slope (PAR) SF920.4to $120 $1,14084282 5 ft

feet 5.0-6.0%20.4 Cross Slope (PAR) SF1423.2to $120 $1,68084283 5 ft

feet23.2 Key Note Segment 10343.8to84326 5 ft

feet 6.0-7.0%43.9 Cross Slope (Driveway) SF544.9to $40 $20084284 5 ft

feet 5.0-6.0%44.9 Cross Slope (PAR) SF2750.2to $120 $3,18084285 5 ft

feet 3.0-4.0%51.6 Cross Slope (PAR) SF752.9to $120 $78084286 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF2257.2to $120 $2,58084287 5 ft

feet .42"58.2 Vertical Change REF559.2to84263 5 ft

feet 5.0-6.0%58.8 Cross Slope (PAR) SF860.3to $120 $90084288 5 ft

feet 6.0-7.0%65.4 Cross Slope (PAR) SF867.0to $120 $96084289 5 ft

feet 5.0-6.0%67.3 Cross Slope (PAR) SF7482.1to $120 $8,88084290 5 ft

feet82.1 Key Note Segment 106103.2to84327 5 ft

feet 1.21"84.1 Vertical Change REF585.1to84264 5 ft

feet 2.79"94.3 Vertical Change REF595.3to84265 5 ft

feet 4.0-5.0%104.3 Cross Slope (PAR) SF11106.5to $120 $1,32084291 5 ft

feet108.4 Key Note Segment 109130.1to84328 5 ft

feet 4.0-5.0%130.9 Cross Slope (PAR) SF24135.7to $120 $2,88084292 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF10137.9to $120 $1,26084293 5 ft

feet 4.0-5.0%140.3 Cross Slope (PAR) SF61152.6to $120 $7,38084294 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF19156.7to $120 $2,34084295 5 ft

feet 4.0-5.0%158.5 Cross Slope (PAR) SF26163.6to $120 $3,06084296 5 ft

feet165.9 Key Note Segment 148195.4to84329 5 ft

feet -.27"194.7 Vertical Change REF5195.7to84266 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151557

Run ID

Summer Ln

64

ID Sidewalk Width

Priority

feet 6.0-7.0%197.3 Cross Slope (PAR) SF8198.8to $120 $90084297 5 ft

feet 5.0-6.0%199.8 Cross Slope (PAR) SF16202.9to $120 $1,86084298 5 ft

feet 5.0-6.0%205.0 Cross Slope (PAR) SF8206.6to $120 $96084299 5 ft

feet 3.0-4.0%208.8 Cross Slope (PAR) SF8210.3to $120 $90084300 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF11212.8to $120 $1,26084301 5 ft

feet 4.0-5.0%218.8 Cross Slope (PAR) SF45227.8to $120 $5,40084302 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF33236.3to $120 $3,90084303 5 ft

feet .54"233.1 Vertical Change REF5234.1to84267 5 ft

feet 5.0-6.0%237.1 Cross Slope (PAR) SF37244.4to $120 $4,38084304 5 ft

feet 3.0-4.0%245.2 Cross Slope (PAR) SF17248.5to $120 $1,98084305 5 ft

feet 4.0-5.0%251.6 Cross Slope (PAR) SF33258.1to $120 $3,90084306 5 ft

feet258.1 Key Note Segment 106279.3to84330 5 ft

feet -.31"259.2 Vertical Change REF5260.2to84268 5 ft

feet -.35"269.0 Vertical Change REF5270.0to84269 5 ft

feet 4.0-5.0%282.3 Cross Slope (PAR) SF13284.9to $120 $1,56084307 5 ft

feet285.3 Key Note Segment 105306.3to84331 5 ft

feet -.39"293.7 Vertical Change REF5294.7to84270 5 ft

feet 3.0-4.0%306.9 Cross Slope (PAR) SF25311.9to $120 $3,00084308 5 ft

feet 4.0-5.0%314.4 Cross Slope (PAR) SF62326.8to $120 $7,44084309 5 ft

feet 4.0-5.0%331.9 Cross Slope (PAR) SF33338.5to $120 $3,96084310 5 ft

feet -.26"332.3 Vertical Change REF5333.3to84271 5 ft

feet 2.0-3.0%338.5 Cross Slope (PAR) SF17341.8to $120 $1,98084311 5 ft

feet 4.0-5.0%343.7 Cross Slope (PAR) SF6344.8to $120 $66084312 5 ft

feet 6.0-7.0%346.3 Cross Slope (PAR) SF5347.3to $120 $60084313 5 ft

feet 4.0-5.0%348.3 Cross Slope (PAR) SF42356.6to $120 $4,98084314 5 ft

feet 4.0-5.0%359.4 Cross Slope (PAR) SF10361.3to $120 $1,14084315 5 ft

feet 3.0-4.0%363.4 Cross Slope (PAR) SF35370.3to $120 $4,14084316 5 ft

feet370.3 Key Note Segment 104391.0to84332 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151557

Run ID

Summer Ln

64

ID Sidewalk Width

Priority

feet .26"371.4 Vertical Change REF5372.4to84272 5 ft

feet 3.0-4.0%394.3 Cross Slope (PAR) SF13396.8to $120 $1,50084317 5 ft

feet398.7 Key Note Segment 104419.5to84333 5 ft

feet 5.0-6.0%420.7 Cross Slope (PAR) SF6421.8to $120 $66084318 5 ft

feet 3.0-4.0%424.3 Cross Slope (PAR) SF24429.1to $120 $2,88084319 5 ft

feet 2.0-3.0%430.3 Cross Slope (PAR) SF20434.3to $120 $2,40084320 5 ft

feet 4.0-5.0%434.3 Cross Slope (PAR) SF51444.4to $120 $6,06084321 5 ft

feet -.36"444.1 Vertical Change REF5445.1to84273 5 ft

feet 3.0-4.0%452.3 Cross Slope (PAR) SF12454.7to $120 $1,44084322 5 ft

feet456.1 Key Note Segment 105477.0to84334 5 ft

feet -.35"466.4 Vertical Change REF5467.4to84274 5 ft

feet 4.0-5.0%478.7 Cross Slope (PAR) SF58490.3to $120 $6,96084323 5 ft

feet .32"489.7 Vertical Change REF5490.7to84275 5 ft

feet 3.0-4.0%494.5 Cross Slope (PAR) SF39502.2to $120 $4,62084324 5 ft

feet .27"502.9 Vertical Change LF5503.9to $75 $37584276 5 ft

feet 5.0-6.0%503.8 7505.1to84335 5 ft

feet 4.0-5.0%504.7 Cross Slope (PAR) SF8506.3to $120 $96084325 5 ft

feet .38"506.9 Vertical Change LF5507.9to $75 $37584277 5 ft

$129,530.00TOTAL COST FOR: SUMMER LNS side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112151346

Run ID

Summer Ln

53

ID Sidewalk Width

Priority

feet 2.0-3.0%2.1 Cross Slope (PAR) SF4711.4to $120 $5,58082710 5 ft

feet 4.0-5.0%11.6 Cross Slope (PAR) SF1113.8to $120 $1,32082711 5 ft

feet 3.0-4.0%16.5 Cross Slope (PAR) SF1218.8to $120 $1,38082712 5 ft

feet19.3 Key Note Segment 10540.3to82736 5 ft

feet 2.0-3.0%41.7 Cross Slope (PAR) SF642.9to $120 $72082713 5 ft

feet45.2 Key Note Segment 10065.2to82737 5 ft

feet 4.0-5.0%66.6 Cross Slope (PAR) SF3874.1to $120 $4,50082714 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF2779.7to $120 $3,24082715 5 ft

feet 3.0-4.0%84.1 Cross Slope (PAR) SF180120.0to $120 $21,54082716 5 ft

feet122.8 Key Note Segment 99142.7to82738 5 ft

feet .26"123.4 Vertical Change REF5124.4to82695 5 ft

feet -.4"132.1 Vertical Change REF5133.1to82696 5 ft

feet148.3 Key Note Segment 98168.0to82739 5 ft

feet 3.0-4.0%168.9 Cross Slope (PAR) SF29174.7to $120 $3,48082717 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF41186.0to $120 $4,86082718 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF31194.5to $120 $3,72082719 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF54205.6to $120 $6,48082720 5 ft

feet 4.0-5.0%205.8 Cross Slope (PAR) SF98225.4to $120 $11,76082721 5 ft

feet .28"219.4 Vertical Change REF5220.4to82697 5 ft

feet226.2 Key Note Segment 99245.9to82740 5 ft

feet -.33"245.9 Vertical Change REF5246.9to82698 5 ft

feet 3.0-4.0%247.6 Cross Slope (PAR) SF19251.3to $120 $2,22082722 5 ft

feet252.2 Key Note Segment 98271.9to82741 5 ft

feet 2.0-3.0%279.0 Cross Slope (PAR) SF47288.3to $120 $5,58082723 5 ft

feet 4.0-5.0%288.3 Cross Slope (PAR) SF71302.5to $120 $8,52082724 5 ft

feet 2.0-3.0%303.2 Cross Slope (PAR) SF106324.3to $120 $12,66082725 5 ft

feet .26"323.5 Vertical Change REF5324.5to82700 5 ft

feet 2.0-3.0%327.3 Cross Slope (PAR) SF23331.8to $120 $2,70082726 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUMMER LN

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112151346

Run ID

Summer Ln

53

ID Sidewalk Width

Priority

feet 4.0-5.0%332.3 Cross Slope (PAR) SF17335.6to $120 $1,98082727 5 ft

feet335.6 Key Note Segment 147365.0to82742 5 ft

feet .27"349.5 Vertical Change REF5350.5to82701 5 ft

feet 3.0-4.0%365.9 Cross Slope (PAR) SF38373.4to $120 $4,50082728 5 ft

feet 5.0-6.0%374.6 Cross Slope (PAR) SF13377.2to $120 $1,56082729 5 ft

feet 4.0-5.0%381.8 Cross Slope (PAR) SF143410.3to $120 $17,10082730 5 ft

feet -.3"395.1 Vertical Change REF5396.1to82702 5 ft

feet .26"398.6 Vertical Change REF5399.6to82703 5 ft

feet -.33"405.2 Vertical Change REF5406.2to82704 5 ft

feet .68"407.1 Vertical Change REF5408.1to82705 5 ft

feet .35"410.8 Vertical Change LF5411.8to $75 $37582706 5 ft

feet 6.0-7.0%412.8 Cross Slope (PAR) SF33419.3to $120 $3,90082731 5 ft

feet 1.06"413.4 Vertical Change REF5414.4to82707 5 ft

feet -.26"416.2 Vertical Change LF5417.2to $75 $37582708 5 ft

feet 3.53"419.0 Vertical Change REF5420.0to82709 5 ft

feet 4.0-5.0%423.6 Cross Slope (PAR) SF19427.3to $120 $2,22082732 5 ft

feet 5.0-6.0%429.4 Cross Slope (PAR) SF15432.4to $120 $1,80082733 5 ft

feet 3.0-4.0%433.3 Cross Slope (PAR) SF19437.1to $120 $2,28082734 5 ft

feet 2.0-3.0%437.1 Cross Slope (PAR) SF27442.4to $120 $3,18082735 5 ft

$139,530.00TOTAL COST FOR: SUMMER LNS side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUMMER LN

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151601

Run ID

Summer Ln

46

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88084349 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF55.8to $120 $60084350 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF3918.9to $120 $4,74084351 5 ft

feet 2.0-3.0%18.9 Cross Slope (PAR) SF2523.9to $120 $3,00084352 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF928.5to $120 $1,08084353 5 ft

feet28.5 Key Note Segment 10649.6to84383 5 ft

feet 2.0-3.0%50.5 Cross Slope (Driveway) SF1453.3to $40 $56084354 5 ft

feet54.2 Key Note Segment 14883.8to84384 5 ft

feet .88"83.4 Vertical Change REF584.4to84336 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF82103.6to $120 $9,78084355 5 ft

feet 2.0-3.0%112.3 Cross Slope (PAR) SF25117.3to $120 $3,00084356 5 ft

feet 4.0-5.0%117.3 Cross Slope (PAR) SF19121.0to $120 $2,22084357 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF7127.7to $120 $84084358 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF5135.3to $120 $60084359 5 ft

feet142.8 Key Note Segment 105163.8to84385 5 ft

feet 4.0-5.0%165.2 Cross Slope (PAR) SF16168.3to $120 $1,86084360 5 ft

feet168.7 Key Note Segment 148198.2to84386 5 ft

feet .31"170.1 Vertical Change REF5171.1to84337 5 ft

feet .3"184.0 Vertical Change REF5185.0to84338 5 ft

feet 3.0-4.0%199.8 Cross Slope (PAR) SF23204.3to $120 $2,70084361 5 ft

feet 5.0-6.0%204.3 Cross Slope (PAR) SF20208.3to $120 $2,40084362 5 ft

feet .26"209.5 Vertical Change LF5210.5to $75 $37584339 5 ft

feet 5.0-6.0%215.7 Cross Slope (PAR) SF7217.0to $120 $78084363 5 ft

feet 4.0-5.0%221.5 Cross Slope (PAR) SF28227.0to $120 $3,30084364 5 ft

feet 4.0-5.0%230.5 Cross Slope (PAR) SF20234.4to $120 $2,34084365 5 ft

feet .27"234.0 Vertical Change REF5235.0to84340 5 ft

feet 4.0-5.0%241.3 Cross Slope (PAR) SF44250.0to $120 $5,22084366 5 ft

feet 4.0-5.0%254.8 Cross Slope (PAR) SF12257.2to $120 $1,44084367 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUMMER LN

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151601

Run ID

Summer Ln

46

ID Sidewalk Width

Priority

feet258.9 Key Note Segment 105279.9to84387 5 ft

feet 3.0-4.0%283.6 Cross Slope (PAR) SF7285.0to $120 $84084368 5 ft

feet285.4 Key Note Segment 145314.3to84388 5 ft

feet 4.0-5.0%316.0 Cross Slope (PAR) SF21320.1to $120 $2,46084369 5 ft

feet 3.0-4.0%324.3 Cross Slope (PAR) SF5325.3to $120 $60084370 5 ft

feet 2.0-3.0%327.9 Cross Slope (PAR) SF29333.6to $120 $3,42084371 5 ft

feet 4.0-5.0%335.6 Cross Slope (PAR) SF10337.6to $120 $1,20084372 5 ft

feet 3.0-4.0%340.3 Cross Slope (PAR) SF8341.9to $120 $96084373 5 ft

feet 2.0-3.0%342.1 Cross Slope (PAR) SF164374.8to $120 $19,62084374 5 ft

feet .64"362.3 Vertical Change REF5363.3to84341 5 ft

feet375.2 Key Note Segment 103395.8to84389 5 ft

feet .41"385.5 Vertical Change REF5386.5to84342 5 ft

feet -.46"395.3 Vertical Change REF5396.3to84343 5 ft

feet 3.0-4.0%396.7 Cross Slope (PAR) SF16399.9to $120 $1,92084375 5 ft

feet401.1 Key Note Segment 151431.2to84390 5 ft

feet .28"402.1 Vertical Change REF5403.1to84344 5 ft

feet -.38"426.6 Vertical Change REF5427.6to84345 5 ft

feet 3.0-4.0%432.2 Cross Slope (PAR) SF16435.3to $120 $1,86084376 5 ft

feet 2.0-3.0%435.6 Cross Slope (PAR) SF15438.5to $120 $1,74084377 5 ft

feet 4.0-5.0%438.7 Cross Slope (PAR) SF48448.3to $120 $5,76084378 5 ft

feet .28"450.8 Vertical Change LF5451.8to $75 $37584346 5 ft

feet 3.0-4.0%454.1 Cross Slope (PAR) SF5455.1to $120 $60084379 5 ft

feet 2.0-3.0%456.6 Cross Slope (PAR) SF16459.8to $120 $1,92084380 5 ft

feet461.7 Key Note Segment 119485.5to84391 5 ft

feet 5.0-6.0%489.3 Cross Slope (PAR) SF32495.7to $120 $3,84084381 5 ft

feet 4.0-5.0%498.1 Cross Slope (PAR) SF41506.3to $120 $4,92084382 5 ft

feet .32"499.0 Vertical Change REF5500.0to84348 5 ft

$101,750.00TOTAL COST FOR: SUMMER LNN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUMMER SET LN

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

TRABON WAY

End Street Name

2109170832

Run ID

Summer Set
Ln

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF183.5to $120 $2,10071377 5 ft

feet -.44"5.1 Vertical Change LF56.1to $75 $37571371 5 ft

feet -.26"8.5 Vertical Change LF59.5to $75 $37571372 5 ft

feet11.4 Key Note Segment 9330.0to71387 5 ft

feet 3.0-4.0%32.2 Cross Slope (PAR) SF4441.0to $120 $5,28071378 5 ft

feet 3.0-4.0%43.6 Cross Slope (PAR) SF6957.4to $120 $8,28071379 5 ft

feet 3.0-4.0%64.2 Cross Slope (PAR) SF665.3to $120 $66071380 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF9584.3to $120 $11,40071381 5 ft

feet84.3 Key Note Segment 90102.3to71388 5 ft

feet .29"88.6 Vertical Change REF589.6to71373 5 ft

feet -.28"93.9 Vertical Change REF594.9to71374 5 ft

feet -.34"101.6 Vertical Change REF5102.6to71375 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF59115.0to $120 $7,02071382 5 ft

feet .3"109.9 Vertical Change REF5110.9to71376 5 ft

feet 4.0-5.0%117.3 Cross Slope (PAR) SF76132.4to $120 $9,06071383 5 ft

feet 4.0-5.0%134.7 Cross Slope (PAR) SF21138.8to $120 $2,46071384 5 ft

feet 4.0-5.0%143.2 Cross Slope (PAR) SF15146.1to $120 $1,74071385 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF114172.1to $120 $13,68071386 5 ft

$62,430.00TOTAL COST FOR: SUMMER SET LNE side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUMMER SET LN

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2109170841

Run ID

Summer Set
Ln

59

ID Sidewalk Width

Priority

feet 5.0-6.0%0.2 Cross Slope (PAR) SF102.3to $120 $1,26071421 5 ft

feet 4.0-5.0%5.2 Cross Slope (PAR) SF168.3to $120 $1,86071422 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF79.8to $120 $84071423 5 ft

feet17.3 Key Note Segment 13544.3to71466 5 ft

feet -.27"36.8 Vertical Change REF537.8to71405 5 ft

feet51.3 Key Note Segment 5862.8to71467 5 ft

feet -.84"51.6 Vertical Change REF552.6to71406 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF1970.9to $120 $2,28071424 5 ft

feet 4.0-5.0%70.9 Cross Slope (PAR) SF2074.9to $120 $2,40071425 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF1577.9to $120 $1,80071426 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF58100.8to $120 $6,96071427 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF7102.2to $120 $84071428 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF24114.4to $120 $2,88071429 5 ft

feet114.8 Key Note Segment 108136.3to71468 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF30145.2to $120 $3,66071430 5 ft

feet 2.0-3.0%147.4 Cross Slope (PAR) SF97166.8to $120 $11,64071431 5 ft

feet167.8 Key Note Segment 165200.8to71469 5 ft

feet 3.0-4.0%203.3 Cross Slope (PAR) SF26208.4to $120 $3,06071432 5 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF9210.1to $120 $1,02071433 5 ft

feet 2.0-3.0%215.2 Cross Slope (PAR) SF130241.1to $120 $15,54071434 5 ft

feet 3.0-4.0%243.5 Cross Slope (PAR) SF35250.4to $120 $4,14071435 5 ft

feet251.3 Key Note Segment 135278.4to71470 5 ft

feet 3.0-4.0%281.3 Cross Slope (PAR) SF14284.1to $120 $1,68071436 5 ft

feet 2.0-3.0%284.3 Cross Slope (PAR) SF95303.3to $120 $11,40071437 5 ft

feet 4.0-5.0%305.2 Cross Slope (PAR) SF66318.3to $120 $7,86071438 5 ft

feet318.3 Key Note Segment 156349.5to71471 5 ft

feet 6.0-7.0%351.2 Cross Slope (PAR) SF5352.2to $120 $60071439 5 ft

feet 5.0-6.0%354.1 Cross Slope (PAR) SF21358.2to $120 $2,46071440 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUMMER SET LN

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2109170841

Run ID

Summer Set
Ln

59

ID Sidewalk Width

Priority

feet360.9 Key Note Segment 122385.3to71472 5 ft

feet 8.0-9.0%385.3 Cross Slope (Driveway) SF5386.3to $40 $20071441 5 ft

feet 4.0-5.0%387.4 Cross Slope (PAR) SF137414.7to $120 $16,38071442 5 ft

feet 2.0-3.0%417.9 Cross Slope (PAR) SF7419.2to $120 $78071443 5 ft

feet419.6 Key Note Segment 147449.0to71473 5 ft

feet .34"448.6 Vertical Change REF5449.6to71409 5 ft

feet 2.0-3.0%451.8 Cross Slope (PAR) SF94470.6to $120 $11,28071444 5 ft

feet -.37"452.4 Vertical Change REF5453.4to71410 5 ft

feet 4.0-5.0%471.0 Cross Slope (PAR) SF62483.3to $120 $7,38071445 5 ft

feet 2.0-3.0%484.6 Cross Slope (PAR) SF46493.8to $120 $5,52071446 5 ft

feet494.3 Key Note Segment 140522.2to71474 5 ft

feet 3.0-4.0%524.3 Cross Slope (PAR) SF18527.8to $120 $2,10071447 5 ft

feet 2.0-3.0%527.8 Cross Slope (PAR) SF12530.2to $120 $1,44071448 5 ft

feet 2.0-3.0%545.3 Cross Slope (PAR) SF63557.8to $120 $7,50071449 5 ft

feet562.1 Key Note Segment 123586.6to71475 5 ft

feet .37"588.0 Vertical Change LF5589.0to $75 $37571411 5 ft

feet 2.0-3.0%590.8 Cross Slope (PAR) SF53601.3to $120 $6,30071450 5 ft

feet .33"596.1 Vertical Change REF5597.1to71412 5 ft

feet602.1 Key Note Segment 148631.8to71476 5 ft

feet .28"629.5 Vertical Change REF5630.5to71413 5 ft

feet 2.0-3.0%634.3 Cross Slope (PAR) SF85651.3to $120 $10,20071451 5 ft

feet .36"641.1 Vertical Change REF5642.1to71414 5 ft

feet 2.0-3.0%655.8 Cross Slope (PAR) SF39663.5to $120 $4,62071452 5 ft

feet -.32"659.6 Vertical Change REF5660.6to71415 5 ft

feet664.3 Key Note Segment 179700.1to71477 5 ft

feet .26"683.4 Vertical Change REF5684.4to71416 5 ft

feet 2.0-3.0%704.7 Cross Slope (PAR) SF153735.2to $120 $18,30071453 5 ft

feet735.5 Key Note Segment 159767.2to71478 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUMMER SET LN

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2109170841

Run ID

Summer Set
Ln

59

ID Sidewalk Width

Priority

feet .47"738.0 Vertical Change REF16741.1to71417 5 ft

feet 3.0-4.0%769.6 Cross Slope (PAR) SF6770.7to $120 $66071454 5 ft

feet 2.0-3.0%780.8 Cross Slope (PAR) SF58792.3to $120 $6,90071455 5 ft

feet .34"783.8 Vertical Change REF5784.8to71418 5 ft

feet 2.0-3.0%797.6 Cross Slope (PAR) SF12800.0to $120 $1,44071456 5 ft

feet 2.0-3.0%803.9 Cross Slope (PAR) SF50813.8to $120 $5,94071457 5 ft

feet814.9 Key Note Segment 130840.9to71479 5 ft

feet 3.0-4.0%843.7 Cross Slope (PAR) SF56854.8to $120 $6,66071458 5 ft

feet 4.0-5.0%856.9 Cross Slope (PAR) SF29862.7to $120 $3,48071459 5 ft

feet 3.0-4.0%864.8 Cross Slope (PAR) SF35871.8to $120 $4,20071460 5 ft

feet 2.0-3.0%872.7 Cross Slope (PAR) SF27878.0to $120 $3,18071461 5 ft

feet 4.0-5.0%878.0 Cross Slope (PAR) SF127903.3to $120 $15,18071462 5 ft

feet904.4 Key Note Segment 145933.3to71480 5 ft

feet .27"907.4 Vertical Change REF5908.4to71419 5 ft

feet 2.0-3.0%935.4 Cross Slope (PAR) SF65948.3to $120 $7,74071463 5 ft

feet948.3 Key Note Segment 151978.4to71481 5 ft

feet .35"965.3 Vertical Change REF5966.3to71420 5 ft

feet 4.0-5.0%981.5 Cross Slope (PAR) SF81997.7to $120 $9,72071464 5 ft

feet 3.0-4.0%1000.3 Cross Slope (PAR) SF261005.4to $120 $3,06071465 5 ft

$244,715.00TOTAL COST FOR: SUMMER SET LNW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUMMER SET LN

Street Side

TRABON WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109170834

Run ID

Summer Set
Ln

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF8617.3to $120 $10,32071392 5 ft

feet 3.0-4.0%20.6 Cross Slope (PAR) SF1122.8to $120 $1,32071393 5 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF827.4to $120 $90071394 5 ft

feet 3.0-4.0%30.9 Cross Slope (PAR) SF9449.6to $120 $11,22071395 5 ft

feet50.3 Key Note Segment 18587.3to71403 5 ft

feet 4.0-5.0%89.1 Cross Slope (PAR) SF2293.4to $120 $2,58071396 5 ft

feet 4.0-5.0%98.3 Cross Slope (PAR) SF44107.0to $120 $5,22071397 5 ft

feet .41"101.7 Vertical Change REF5102.7to71389 5 ft

feet107.0 Key Note Segment 149136.8to71404 5 ft

feet 11.0-12.0%136.8 Cross Slope (Driveway) SF6138.1to $40 $26071398 5 ft

feet 4.0-5.0%141.2 Cross Slope (PAR) SF106162.3to $120 $12,66071399 5 ft

feet 3.0-4.0%164.5 Cross Slope (PAR) SF72178.8to $120 $8,58071400 5 ft

feet .35"164.6 Vertical Change REF5165.6to71390 5 ft

feet 3.0-4.0%181.6 Cross Slope (PAR) SF68195.1to $120 $8,10071401 5 ft

feet .29"189.9 Vertical Change REF5190.9to71391 5 ft

feet 5.0-6.0%195.6 Cross Slope (PAR) SF24200.3to $120 $2,82071402 5 ft

$63,980.00TOTAL COST FOR: SUMMER SET LNE side of Starting at: TRABON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNDANCE LN

Street Side

1826 SUNDANCE LN

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109141109

Run ID

Sundance
Ln

51

ID Sidewalk Width

Priority

feet 3.0-4.0%7.6 Cross Slope (PAR) SF3815.2to $120 $4,56065535 5 ft

feet19.8 Key Note Segment 11342.3to65546 5 ft

feet 2.0-3.0%42.5 Cross Slope (Driveway) SF944.3to $40 $36065536 5 ft

feet .29"43.5 Vertical Change REF544.5to65521 5 ft

feet -.26"55.1 Vertical Change LF556.1to $75 $37565522 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF8874.2to $120 $10,50065537 5 ft

feet -.31"73.1 Vertical Change REF574.1to65523 5 ft

feet 2.0-3.0%84.7 Cross Slope (PAR) SF786.0to $120 $78065538 5 ft

feet -.26"91.4 Vertical Change LF592.4to $75 $37565524 5 ft

feet93.2 Key Note Segment 119117.0to65547 5 ft

feet .27"111.6 Vertical Change REF5112.6to65525 5 ft

feet -.47"122.7 Vertical Change LF5123.7to $75 $37565526 5 ft

feet 4.0-5.0%126.3 Cross Slope (PAR) SF6127.5to $120 $72065539 5 ft

feet127.5 Key Note Segment 115150.5to65548 5 ft

feet .48"145.6 Vertical Change REF14148.3to65527 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF68165.8to $120 $8,16065540 5 ft

feet -.27"158.6 Vertical Change REF5159.6to65528 5 ft

feet 2.0-3.0%168.5 Cross Slope (PAR) SF12170.8to $120 $1,38065541 5 ft

feet 6.0-7.0%174.8 10176.8to65551 5 ft

feet .52"175.3 Vertical Change SF5176.3to $75 $37565529 5 ft

feet .34"193.5 Vertical Change LF5194.5to $75 $37565530 5 ft

feet199.9 Key Note Segment 115222.9to65549 5 ft

feet 3.0-4.0%224.2 Cross Slope (PAR) SF19227.9to $120 $2,22065542 5 ft

feet .3"229.8 Vertical Change LF5230.8to $75 $37565531 5 ft

feet -.26"239.0 Vertical Change LF5240.0to $75 $37565532 5 ft

feet 2.0-3.0%240.4 Cross Slope (PAR) SF12242.7to $120 $1,38065543 5 ft

feet 4.0-5.0%243.0 Cross Slope (PAR) SF7244.3to $120 $78065544 5 ft

feet 4.0-5.0%246.7 Cross Slope (PAR) SF33253.2to $120 $3,90065545 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNDANCE LN

Street Side

1826 SUNDANCE LN

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2109141109

Run ID

Sundance
Ln

51

ID Sidewalk Width

Priority

feet253.9 Key Note Segment 182290.3to65550 5 ft

feet .26"268.3 Vertical Change REF5269.3to65533 5 ft

feet .36"276.9 Vertical Change REF5277.9to65534 5 ft

$37,365.00TOTAL COST FOR: SUNDANCE LNW side of Starting at: 1826 SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNDANCE LN

Street Side

BEECHWOOD WAY

Survey Street Name Starting Street Name

GRAPEWOOD WAY

End Street Name

2109141124

Run ID

Sundance
Ln

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28065741 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF15234.3to $120 $18,30065742 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF5450.6to $120 $6,54065743 5 ft

feet 2.0-3.0%53.2 Cross Slope (PAR) SF5764.6to $120 $6,84065744 5 ft

feet 2.0-3.0%68.0 Cross Slope (PAR) SF1571.1to $120 $1,86065745 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF2681.5to $120 $3,12065746 5 ft

feet 4.0-5.0%86.2 Cross Slope (PAR) SF170120.1to $120 $20,34065747 5 ft

feet .97"113.6 Vertical Change REF5114.6to65738 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF5121.5to $120 $60065748 5 ft

feet 2.0-3.0%123.7 Cross Slope (PAR) SF105144.6to $120 $12,54065749 5 ft

feet -.34"127.0 Vertical Change REF5128.0to65739 5 ft

feet .96"138.0 Vertical Change REF5139.0to65740 5 ft

feet 3.0-4.0%146.9 Cross Slope (PAR) SF16150.0to $120 $1,86065750 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF25156.1to $120 $2,94065751 5 ft

feet 4.0-5.0%156.6 Cross Slope (PAR) SF6157.8to $120 $72065752 5 ft

feet 5.0-6.0%160.6 Cross Slope (PAR) SF11162.8to $120 $1,32065753 5 ft

feet 5.0-6.0%162.4 5163.4to65754 5 ft

$79,260.00TOTAL COST FOR: SUNDANCE LNE side of Starting at: BEECHWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNDANCE LN

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

1838 SUNDANCE LN

End Street Name

2109141106

Run ID

Sundance
Ln

40

ID Sidewalk Width

Priority

feet27.8 Key Note Segment 8444.5to65507 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF6157.3to $120 $7,26065486 5 ft

feet57.8 Key Note Segment 6570.8to65508 5 ft

feet .58"65.6 Vertical Change REF566.6to65457 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF1689.2to $120 $1,92065487 5 ft

feet .55"88.6 Vertical Change REF589.6to65458 5 ft

feet .52"94.1 Vertical Change SF595.1to $75 $37565459 5 ft

feet .29"98.0 Vertical Change LF599.0to $75 $37565460 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF20104.2to $120 $2,34065488 5 ft

feet .36"102.3 Vertical Change REF5103.3to65461 5 ft

feet .3"108.7 Vertical Change LF5109.7to $75 $37565462 5 ft

feet 3.0-4.0%112.8 Cross Slope (PAR) SF18116.3to $120 $2,10065489 5 ft

feet -.27"120.0 Vertical Change LF5121.0to $75 $37565463 5 ft

feet -.37"125.4 Vertical Change LF5126.4to $75 $37565464 5 ft

feet133.8 Key Note Segment 68147.3to65509 5 ft

feet .34"141.3 Vertical Change REF5142.3to65465 5 ft

feet 3.0-4.0%147.3 Cross Slope (Driveway) SF20151.3to $40 $80065490 5 ft

feet -.32"148.1 Vertical Change REF5149.1to65466 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF41162.0to $120 $4,92065491 5 ft

feet163.7 Key Note Segment 286220.8to65510 5 ft

feet .27"178.6 Vertical Change REF5179.6to65467 5 ft

feet -1.36"197.0 Vertical Change REF5198.0to65468 5 ft

feet 3.0-4.0%220.8 Cross Slope (Driveway) SF80236.8to $40 $3,20065492 5 ft

feet236.8 Key Note Segment 74251.5to65511 5 ft

feet 2.0-3.0%251.5 Cross Slope (Driveway) SF82267.9to $40 $3,28065493 5 ft

feet -.28"252.8 Vertical Change REF5253.8to65469 5 ft

feet -.27"266.3 Vertical Change REF5267.3to65470 5 ft

feet267.9 Key Note Segment 74282.6to65512 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNDANCE LN

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

1838 SUNDANCE LN

End Street Name

2109141106

Run ID

Sundance
Ln

40

ID Sidewalk Width

Priority

feet -.35"269.4 Vertical Change REF5270.4to65471 5 ft

feet .45"283.2 Vertical Change REF5284.2to65472 5 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF65297.8to $120 $7,80065494 5 ft

feet 2.0-3.0%300.8 Cross Slope (PAR) SF89318.6to $120 $10,68065495 5 ft

feet .29"311.3 Vertical Change REF5312.3to65473 5 ft

feet341.2 Key Note Segment 114364.0to65513 5 ft

feet .26"353.4 Vertical Change REF5354.4to65474 5 ft

feet 2.0-3.0%364.8 Cross Slope (PAR) SF5365.8to $120 $60065496 5 ft

feet 2.0-3.0%374.8 Cross Slope (PAR) SF123399.3to $120 $14,70065497 5 ft

feet400.0 Key Note Segment 74414.8to65514 5 ft

feet 2.0-3.0%417.1 Cross Slope (PAR) SF72431.5to $120 $8,64065498 5 ft

feet452.6 Key Note Segment 71466.8to65515 5 ft

feet 2.0-3.0%472.9 Cross Slope (PAR) SF39480.7to $120 $4,68065499 5 ft

feet 4.0-5.0%481.4 Cross Slope (PAR) SF6482.5to $120 $66065500 5 ft

feet 2.0-3.0%484.3 Cross Slope (PAR) SF68497.9to $120 $8,16065501 5 ft

feet498.8 Key Note Segment 111520.9to65516 5 ft

feet 3.0-4.0%521.5 Cross Slope (PAR) SF42529.9to $120 $5,04065502 5 ft

feet -.29"522.3 Vertical Change REF5523.3to65475 5 ft

feet529.9 Key Note Segment 113552.4to65517 5 ft

feet .28"542.5 Vertical Change REF5543.5to65476 5 ft

feet 2.0-3.0%553.3 Cross Slope (PAR) SF63565.8to $120 $7,50065503 5 ft

feet -.27"553.6 Vertical Change REF5554.6to65477 5 ft

feet .58"564.8 Vertical Change REF5565.8to65478 5 ft

feet 2.0-3.0%568.8 Cross Slope (PAR) SF65581.8to $120 $7,80065504 5 ft

feet -.84"569.3 Vertical Change REF5570.3to65479 5 ft

feet 3.49"572.2 Vertical Change REF5573.2to65480 5 ft

feet582.9 Key Note Segment 111605.1to65518 5 ft

feet 2.0-3.0%605.1 Cross Slope (Driveway) SF62617.4to $40 $2,46065505 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNDANCE LN

Street Side

FOXGLOVE WAY

Survey Street Name Starting Street Name

1838 SUNDANCE LN

End Street Name

2109141106

Run ID

Sundance
Ln

40

ID Sidewalk Width

Priority

feet .28"618.4 Vertical Change LF5619.4to $75 $37565481 5 ft

feet .4"634.4 Vertical Change LF5635.4to $75 $37565482 5 ft

feet634.9 Key Note Segment 74649.8to65519 5 ft

feet 2.0-3.0%675.2 Cross Slope (PAR) SF161707.4to $120 $19,32065506 5 ft

feet .26"677.8 Vertical Change REF5678.8to65483 5 ft

feet708.7 Key Note Segment 120732.7to65520 5 ft

feet -.28"721.4 Vertical Change REF5722.4to65484 5 ft

feet .36"733.1 Vertical Change REF5734.1to65485 5 ft

$126,485.00TOTAL COST FOR: SUNDANCE LNW side of Starting at: FOXGLOVE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNDANCE LN

Street Side

GRAPEWOOD WAY

Survey Street Name Starting Street Name

PLUMWOOD WAY

End Street Name

2109141125

Run ID

Sundance
Ln

25

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF387.6to $120 $4,56065759 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF2816.8to $120 $3,30065760 5 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF6732.5to $120 $7,98065761 5 ft

feet .39"31.3 Vertical Change REF532.3to65755 5 ft

feet .62"38.7 Vertical Change SF539.7to $75 $37565756 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF4669.0to $120 $5,52065762 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF1282.7to $120 $1,44065763 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF94108.9to $120 $11,22065764 5 ft

feet 3.0-4.0%111.7 Cross Slope (PAR) SF87129.1to $120 $10,44065765 5 ft

feet .34"115.0 Vertical Change REF5116.0to65757 5 ft

feet 2.0-3.0%129.9 Cross Slope (PAR) SF10131.9to $120 $1,20065766 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF61147.3to $120 $7,26065767 5 ft

feet 2.0-3.0%151.1 Cross Slope (PAR) SF26156.3to $120 $3,12065768 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF28165.0to $120 $3,30065769 5 ft

feet -.26"165.6 Vertical Change LF5166.6to $75 $37565758 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF26172.3to $120 $3,06065770 5 ft

feet 3.0-4.0%175.3 Cross Slope (PAR) SF40183.3to $120 $4,80065771 5 ft

feet 5.0-6.0%180.2 15183.1to65772 5 ft

feet 5.0-6.0%180.2 Running Slope SF15183.1to $120 $1,74065773 5 ft

$69,690.00TOTAL COST FOR: SUNDANCE LNE side of Starting at: GRAPEWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNDANCE LN

Street Side

MEADOWREST WAY

Survey Street Name Starting Street Name

BEECHWOOD WAY

End Street Name

2109141122

Run ID

Sundance
Ln

30

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF327.5to $120 $3,78065726 5 ft

feet 5.0-6.0%8.4 Cross Slope (PAR) SF2012.3to $120 $2,34065727 5 ft

feet 4.0-5.0%14.8 Cross Slope (PAR) SF2419.5to $120 $2,82065728 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF8137.3to $120 $9,72065729 5 ft

feet .36"51.7 Vertical Change LF552.7to $75 $37565725 5 ft

feet 3.0-4.0%63.4 Cross Slope (PAR) SF1766.8to $120 $2,04065730 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF13494.0to $120 $16,08065731 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF111119.4to $120 $13,26065732 5 ft

feet 2.0-3.0%121.5 Cross Slope (PAR) SF27126.8to $120 $3,18065733 5 ft

feet 2.0-3.0%129.1 Cross Slope (PAR) SF5130.2to $120 $66065734 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF20164.9to $120 $2,34065735 5 ft

feet 6.0-7.0%162.8 12165.3to65736 5 ft

feet 6.0-7.0%162.8 Running Slope SF12165.3to $120 $1,50065737 5 ft

$58,095.00TOTAL COST FOR: SUNDANCE LNE side of Starting at: MEADOWREST WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNDANCE LN

Street Side

PLUMWOOD WAY

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109141127

Run ID

Sundance
Ln

22

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF5311.3to $120 $6,30065777 5 ft

feet 2.0-3.0%11.4 Cross Slope (PAR) SF4820.9to $120 $5,70065778 5 ft

feet 4.0-5.0%21.1 Cross Slope (PAR) SF6934.9to $120 $8,28065779 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF12960.6to $120 $15,42065780 5 ft

feet 4.0-5.0%62.3 Cross Slope (PAR) SF1364.9to $120 $1,56065781 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF3373.6to $120 $3,96065782 5 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF1279.7to $120 $1,44065783 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF4889.3to $120 $5,76065784 5 ft

feet 4.0-5.0%90.1 Cross Slope (PAR) SF791.5to $120 $84065785 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF594.3to $120 $60065786 5 ft

feet .46"93.9 Vertical Change REF594.9to65775 5 ft

feet 2.0-3.0%98.7 Cross Slope (PAR) SF46107.8to $120 $5,46065787 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF14114.0to $120 $1,62065788 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF20139.9to $120 $2,46065789 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF40182.3to $120 $4,74065790 5 ft

feet 4.0-5.0%183.4 Cross Slope (PAR) SF35190.4to $120 $4,20065791 5 ft

feet 5.0-6.0%188.1 13190.6to65792 5 ft

feet 5.0-6.0%188.1 Running Slope SF13190.6to $120 $1,50065793 5 ft

$69,840.00TOTAL COST FOR: SUNDANCE LNE side of Starting at: PLUMWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNDANCE LN

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

MEADOWREST WAY

End Street Name

2109141111

Run ID

Sundance
Ln

33

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52065553 5 ft

feet -.27"5.5 Vertical Change LF56.5to $75 $37565552 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF5326.1to $120 $6,36065554 5 ft

feet 4.0-5.0%26.1 Cross Slope (PAR) SF1228.5to $120 $1,44065555 5 ft

feet 3.0-4.0%31.4 Cross Slope (PAR) SF1233.7to $120 $1,38065556 5 ft

feet 2.0-3.0%33.7 Cross Slope (PAR) SF2338.3to $120 $2,76065557 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF10262.4to $120 $12,24065558 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF5374.1to $120 $6,42065559 5 ft

$33,495.00TOTAL COST FOR: SUNDANCE LNE side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNNYDALE ST

Street Side

2424 SUNNYDALE ST

Survey Street Name Starting Street Name

HEATHERWOOD DR

End Street Name

2201111619

Run ID

Sunnydale
St

48

ID Sidewalk Width

Priority

feet 2.0-3.0%4.6 Cross Slope (PAR) SF228.9to $120 $2,58093323 5 ft

feet .27"15.2 Vertical Change LF516.2to $75 $37593316 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF14147.3to $120 $16,92093324 5 ft

feet47.3 Key Note Segment 7061.3to93341 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF8077.8to $120 $9,60093325 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF678.9to $120 $66093326 5 ft

feet78.9 Key Note Segment 9297.3to93342 5 ft

feet -.28"98.4 Vertical Change REF599.4to93317 5 ft

feet 4.0-5.0%99.3 Cross Slope (PAR) SF15102.2to $120 $1,74093327 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF43110.7to $120 $5,10093328 5 ft

feet .48"111.3 Vertical Change LF20115.3to $75 $1,50093318 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF8115.7to $120 $96093329 5 ft

feet 1.96"124.0 Vertical Change SF5125.0to $75 $37593319 5 ft

feet 4.0-5.0%132.9 Cross Slope (PAR) SF7134.3to $120 $84093330 5 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF77152.2to $120 $9,24093331 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF15155.8to $120 $1,80093332 5 ft

feet166.3 Key Note Segment 75181.3to93343 5 ft

feet 3.0-4.0%181.7 Cross Slope (PAR) SF13184.2to $120 $1,50093333 5 ft

feet 3.0-4.0%190.4 Cross Slope (PAR) SF22194.8to $120 $2,64093334 5 ft

feet 2.0-3.0%194.8 Cross Slope (PAR) SF203235.3to $120 $24,30093335 5 ft

feet -.34"227.7 Vertical Change REF5228.7to93320 5 ft

feet 4.0-5.0%235.3 Cross Slope (PAR) SF27240.7to $120 $3,24093336 5 ft

feet 2.0-3.0%240.7 Cross Slope (PAR) SF13243.3to $120 $1,56093337 5 ft

feet 2.0-3.0%246.0 Cross Slope (PAR) SF43254.6to $120 $5,16093338 5 ft

feet .8"246.2 Vertical Change REF5247.2to93321 5 ft

feet .32"249.1 Vertical Change REF5250.1to93322 5 ft

feet 3.0-4.0%260.8 Cross Slope (PAR) SF8262.4to $120 $96093339 5 ft

feet 4.0-5.0%266.0 Cross Slope (PAR) SF6267.1to $120 $66093340 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNNYDALE ST

Street Side

2424 SUNNYDALE ST

Survey Street Name Starting Street Name

HEATHERWOOD DR

End Street Name

2201111619

Run ID

Sunnydale
St

48

ID Sidewalk Width

Priority

$91,710.00TOTAL COST FOR: SUNNYDALE STS side of Starting at: 2424 SUNNYDALE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNNYDALE ST

Street Side

HEATHERWOOD DR

Survey Street Name Starting Street Name

2425 SUNNYDALE ST

End Street Name

2201111616

Run ID

Sunnydale
St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF265.2to $120 $3,12093287 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF1422.1to $120 $1,68093288 5 ft

feet .3"26.5 Vertical Change LF527.5to $75 $37593281 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF1040.8to $120 $1,26093289 5 ft

feet41.3 Key Note Segment 7355.8to93309 5 ft

feet .27"43.0 Vertical Change REF544.0to93282 5 ft

feet 3.0-4.0%57.3 Cross Slope (PAR) SF6670.4to $120 $7,86093290 5 ft

feet 5.0-6.0%70.4 Cross Slope (PAR) SF4679.7to $120 $5,58093291 5 ft

feet -.26"77.2 Vertical Change REF578.2to93283 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF123106.3to $120 $14,70093292 5 ft

feet106.3 Key Note Segment 69120.1to93310 5 ft

feet .32"107.1 Vertical Change REF5108.1to93284 5 ft

feet 2.0-3.0%120.5 Cross Slope (Driveway) SF6121.7to $40 $24093293 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF29130.6to $120 $3,48093294 5 ft

feet 4.0-5.0%130.6 Cross Slope (PAR) SF111152.8to $120 $13,32093295 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF20156.8to $120 $2,40093296 5 ft

feet 4.0-5.0%157.0 Cross Slope (PAR) SF8158.6to $120 $96093297 5 ft

feet 3.0-4.0%161.5 Cross Slope (PAR) SF11163.7to $120 $1,32093298 5 ft

feet165.1 Key Note Segment 89182.8to93311 5 ft

feet 4.0-5.0%183.9 Cross Slope (PAR) SF59195.6to $120 $7,02093299 5 ft

feet195.6 Key Note Segment 90213.5to93312 5 ft

feet 2.0-3.0%214.5 Cross Slope (Driveway) SF33221.1to $40 $1,32093300 5 ft

feet .3"214.6 Vertical Change REF5215.6to93285 5 ft

feet .37"226.8 Vertical Change LF5227.8to $75 $37593286 5 ft

feet 2.0-3.0%228.1 Cross Slope (PAR) SF34234.8to $120 $4,02093301 5 ft

feet 2.0-3.0%238.1 Cross Slope (PAR) SF21242.2to $120 $2,46093302 5 ft

feet 2.0-3.0%246.9 Cross Slope (PAR) SF57258.3to $120 $6,84093303 5 ft

feet258.5 Key Note Segment 74273.3to93313 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNNYDALE ST

Street Side

HEATHERWOOD DR

Survey Street Name Starting Street Name

2425 SUNNYDALE ST

End Street Name

2201111616

Run ID

Sunnydale
St

58

ID Sidewalk Width

Priority

feet 3.0-4.0%273.3 Cross Slope (Driveway) SF7274.7to $40 $28093304 5 ft

feet 3.0-4.0%278.2 Cross Slope (PAR) SF38285.8to $120 $4,56093305 5 ft

feet 5.0-6.0%286.7 Cross Slope (PAR) SF30292.7to $120 $3,60093306 5 ft

feet 2.0-3.0%299.6 Cross Slope (PAR) SF16302.9to $120 $1,98093307 5 ft

feet 4.0-5.0%302.9 Cross Slope (PAR) SF35309.8to $120 $4,14093308 5 ft

feet 5.0-6.0%306.7 18310.3to93314 5 ft

feet 5.0-6.0%306.7 Running Slope SF18310.3to $120 $2,16093315 5 ft

$95,050.00TOTAL COST FOR: SUNNYDALE STN side of Starting at: HEATHERWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNNYDALE ST

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

SUNNYDALE ST

End Street Name

2201111614

Run ID

Sunnydale
St

60

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 61.2to93280 5 ft

feet 2.0-3.0%6.5 Cross Slope (PAR) SF149.3to $120 $1,68093251 5 ft

feet 2.0-3.0%12.7 Cross Slope (PAR) SF12537.8to $120 $15,06093252 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF4048.8to $120 $4,80093253 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF852.7to $120 $96093254 5 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF1658.8to $120 $1,92093255 5 ft

feet 4.0-5.0%58.8 Cross Slope (PAR) SF11782.2to $120 $14,04093256 5 ft

feet 4.0-5.0%84.8 Cross Slope (PAR) SF2088.8to $120 $2,40093257 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF58100.3to $120 $6,90093258 5 ft

feet101.0 Key Note Segment 85118.0to93276 5 ft

feet 3.0-4.0%119.5 Cross Slope (PAR) SF15122.4to $120 $1,74093259 5 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF18127.0to $120 $2,16093260 5 ft

feet -.33"129.1 Vertical Change REF5130.1to93247 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF21133.3to $120 $2,46093261 5 ft

feet134.0 Key Note Segment 69147.8to93277 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF17159.7to $120 $2,04093262 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF75180.3to $120 $9,00093263 5 ft

feet 1.48"184.9 Vertical Change SF5185.9to $75 $37593248 5 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF21192.4to $120 $2,46093264 5 ft

feet -.33"193.0 Vertical Change LF5194.0to $75 $37593249 5 ft

feet 3.0-4.0%196.0 Cross Slope (PAR) SF7197.3to $120 $78093265 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF5198.3to $120 $60093266 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF26209.8to $120 $3,12093267 5 ft

feet 4.0-5.0%215.0 Cross Slope (PAR) SF55226.0to $120 $6,60093268 5 ft

feet 2.0-3.0%226.0 Cross Slope (PAR) SF24230.8to $120 $2,88093269 5 ft

feet 4.0-5.0%230.8 Cross Slope (PAR) SF28236.3to $120 $3,30093270 5 ft

feet 6.0-7.0%238.8 Cross Slope (PAR) SF13241.4to $120 $1,56093271 5 ft

feet 5.0-6.0%242.3 Cross Slope (PAR) SF8243.8to $120 $90093272 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E SUNNYDALE ST

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

SUNNYDALE ST

End Street Name

2201111614

Run ID

Sunnydale
St

60

ID Sidewalk Width

Priority

feet244.7 Key Note Segment 75259.7to93278 5 ft

feet 4.0-5.0%260.1 Cross Slope (Driveway) SF9262.0to $40 $38093273 5 ft

feet 2.0-3.0%263.7 Cross Slope (PAR) SF25268.6to $120 $2,94093274 5 ft

feet282.1 Key Note Segment 70296.1to93279 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF33303.3to $120 $3,96093275 5 ft

feet .27"309.6 Vertical Change LF5310.6to $75 $37593250 5 ft

$95,765.00TOTAL COST FOR: SUNNYDALE STE side of Starting at: NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNNYDALE ST

Street Side

SUNNYDALE ST

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201111621

Run ID

Sunnydale
St

39

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF82.8to $120 $90093348 5 ft

feet 4.0-5.0%5.0 Cross Slope (PAR) SF86.5to $120 $90093349 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF78.6to $120 $78093350 5 ft

feet 3.0-4.0%14.3 Cross Slope (PAR) SF1216.7to $120 $1,44093351 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF1820.8to $120 $2,22093352 5 ft

feet 4.0-5.0%23.1 Cross Slope (PAR) SF624.2to $120 $66093353 5 ft

feet27.1 Key Note Segment 10948.8to93369 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF3257.8to $120 $3,84093354 5 ft

feet 4.0-5.0%58.1 Cross Slope (PAR) SF1961.8to $120 $2,22093355 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF3168.1to $120 $3,78093356 5 ft

feet68.1 Key Note Segment 7182.3to93370 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF140110.6to $120 $16,74093357 5 ft

feet 4.0-5.0%110.6 Cross Slope (PAR) SF26115.7to $120 $3,06093358 5 ft

feet 2.0-3.0%115.7 Cross Slope (PAR) SF21119.8to $120 $2,46093359 5 ft

feet 4.0-5.0%120.1 Cross Slope (PAR) SF97139.4to $120 $11,58093360 5 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF96159.7to $120 $11,58093361 5 ft

feet159.7 Key Note Segment 96178.9to93371 5 ft

feet .47"160.6 Vertical Change REF5161.6to93345 5 ft

feet 2.0-3.0%180.0 Cross Slope (PAR) SF33186.5to $120 $3,90093362 5 ft

feet -.36"187.0 Vertical Change LF5188.0to $75 $37593346 5 ft

feet 3.0-4.0%188.8 Cross Slope (PAR) SF16191.9to $120 $1,86093363 5 ft

feet .29"190.6 Vertical Change REF5191.6to93347 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF19196.1to $120 $2,28093364 5 ft

feet196.1 Key Note Segment 113218.7to93372 5 ft

feet 2.0-3.0%219.1 Cross Slope (Driveway) SF18222.6to $40 $70093365 5 ft

feet 2.0-3.0%225.8 Cross Slope (PAR) SF17229.1to $120 $1,98093366 5 ft

feet 2.0-3.0%232.2 Cross Slope (PAR) SF14234.9to $120 $1,62093367 5 ft

feet 2.0-3.0%237.0 Cross Slope (PAR) SF51247.2to $120 $6,12093368 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W SUNNYDALE ST

Street Side

SUNNYDALE ST

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201111621

Run ID

Sunnydale
St

39

ID Sidewalk Width

Priority

feet 5.0-6.0%245.8 9247.5to93373 5 ft

$80,995.00TOTAL COST FOR: SUNNYDALE STW side of Starting at: SUNNYDALE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108110939

Run ID

Sunrise Ave

83

ID Sidewalk Width

Priority

feet 5.0-6.0%3.1 Cross Slope (PAR) SF74.6to $120 $90057685 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF14335.3to $120 $17,16057686 5 ft

feet 2.0-3.0%36.7 Cross Slope (PAR) SF1439.5to $120 $1,68057687 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF943.4to $120 $1,08057688 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF748.6to $120 $84057689 5 ft

feet 4.0-5.0%50.0 Cross Slope (PAR) SF4659.2to $120 $5,52057690 5 ft

feet 2.0-3.0%59.5 Cross Slope (PAR) SF1662.6to $120 $1,86057691 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF14892.9to $120 $17,70057692 5 ft

feet 3.0-4.0%95.6 Cross Slope (PAR) SF73110.1to $120 $8,70057693 5 ft

feet 3.0-4.0%113.7 Cross Slope (PAR) SF18117.2to $120 $2,10057694 5 ft

feet118.3 Key Note Segment 128143.8to57715 5 ft

feet .3"134.1 Vertical Change REF5135.1to57679 5 ft

feet .42"144.1 Vertical Change REF5145.1to57680 5 ft

feet 2.0-3.0%152.9 Cross Slope (PAR) SF17156.3to $120 $2,04057695 5 ft

feet 4.0-5.0%156.3 Cross Slope (PAR) SF27161.7to $120 $3,24057696 5 ft

feet 5.0-6.0%164.3 Cross Slope (PAR) SF187201.6to $120 $22,38057697 5 ft

feet 5.0-6.0%204.8 Cross Slope (PAR) SF48214.4to $120 $5,76057698 5 ft

feet 4.0-5.0%217.0 Cross Slope (PAR) SF97236.3to $120 $11,58057699 5 ft

feet 2.0-3.0%236.6 Cross Slope (PAR) SF119260.3to $120 $14,22057700 5 ft

feet 3.0-4.0%265.3 Cross Slope (PAR) SF17268.7to $120 $2,04057701 5 ft

feet 2.0-3.0%268.9 Cross Slope (PAR) SF63281.5to $120 $7,56057702 5 ft

feet 2.0-3.0%289.6 Cross Slope (PAR) SF63302.3to $120 $7,62057703 5 ft

feet 3.0-4.0%304.8 Cross Slope (PAR) SF5305.9to $120 $66057704 5 ft

feet 4.0-5.0%308.4 Cross Slope (PAR) SF286365.6to $120 $34,32057705 5 ft

feet 2.0-3.0%368.0 Cross Slope (PAR) SF47377.4to $120 $5,64057706 5 ft

feet 4.0-5.0%378.4 Cross Slope (PAR) SF148408.0to $120 $17,76057707 5 ft

feet 4.0-5.0%410.5 Cross Slope (PAR) SF35417.4to $120 $4,14057708 5 ft

feet 4.0-5.0%423.0 Cross Slope (PAR) SF43431.6to $120 $5,16057709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

ADELAIDE AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108110939

Run ID

Sunrise Ave

83

ID Sidewalk Width

Priority

feet431.6 Key Note Segment 141459.7to57716 5 ft

feet 3.0-4.0%459.7 Cross Slope (Driveway) SF31465.8to $40 $1,22057710 5 ft

feet .86"460.2 Vertical Change REF5461.2to57681 5 ft

feet .32"462.6 Vertical Change LF5463.6to $75 $37557682 5 ft

feet 4.0-5.0%470.4 Cross Slope (PAR) SF283526.9to $120 $33,90057711 5 ft

feet .46"523.7 Vertical Change LF5524.7to $75 $37557683 5 ft

feet 6.0-7.0%528.5 Cross Slope (PAR) SF8530.0to $120 $90057712 5 ft

feet 6.0-7.0%534.1 Cross Slope (PAR) SF12536.5to $120 $1,44057713 5 ft

feet -.28"536.8 Vertical Change LF5537.8to $75 $37557684 5 ft

feet 5.0-6.0%538.2 Cross Slope (PAR) SF23542.9to $120 $2,82057714 5 ft

$243,065.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: ADELAIDE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

APARTMENTS

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101153

Run ID

Sunrise Ave

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF11323.5to $120 $13,56050456 5 ft

feet 3.0-4.0%27.1 Cross Slope (PAR) SF9546.0to $120 $11,34050457 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF1854.8to $120 $2,10050458 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF14886.6to $120 $17,70050459 5 ft

feet .28"82.1 Vertical Change REF583.1to50454 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF145117.7to $120 $17,34050460 5 ft

feet 2.0-3.0%118.4 Cross Slope (PAR) SF25123.4to $120 $3,00050461 5 ft

feet 3.0-4.0%130.1 Cross Slope (PAR) SF44138.9to $120 $5,28050462 5 ft

feet .26"138.4 Vertical Change REF5139.4to50455 5 ft

$70,320.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: APARTMENTS

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

DRYSDALE WAY

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108110929

Run ID

Sunrise Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF20625.7to $120 $24,67257621 8 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF37178.8to $120 $44,54457622 8 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF342136.7to $120 $40,99257623 8 ft

feet .27"107.8 Vertical Change REF8108.8to57618 8 ft

feet .33"130.0 Vertical Change REF8131.0to57619 8 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF12147.1to $120 $1,44057624 8 ft

feet 2.0-3.0%161.2 Cross Slope (PAR) SF85171.8to $120 $10,17657625 8 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF37178.5to $120 $4,41657626 8 ft

feet 4.0-5.0%181.4 Cross Slope (PAR) SF147199.8to $120 $17,66457627 8 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF54208.6to $120 $6,43257628 8 ft

feet 2.0-3.0%217.4 Cross Slope (PAR) SF219244.8to $120 $26,30457629 8 ft

feet 4.0-5.0%245.5 Cross Slope (PAR) SF125261.1to $120 $14,97657630 8 ft

feet 2.0-3.0%262.5 Cross Slope (PAR) SF106275.8to $120 $12,76857631 8 ft

feet 2.0-3.0%284.7 Cross Slope (PAR) SF102297.4to $120 $12,19257632 8 ft

feet .29"297.3 Vertical Change REF8298.3to57620 8 ft

feet 2.0-3.0%301.0 Cross Slope (PAR) SF113315.1to $120 $13,53657633 8 ft

$230,112.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: DRYSDALE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

HULL AVE

Survey Street Name Starting Street Name

STINSON AVE

End Street Name

2108110953

Run ID

Sunrise Ave

73

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF5311.3to $120 $6,36057771 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF712.7to $120 $84057772 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF4624.1to $120 $5,52057773 5 ft

feet24.3 Key Note Segment 7739.7to57784 5 ft

feet 3.03"37.2 Vertical Change REF538.2to57766 5 ft

feet 3.0-4.0%39.7 Cross Slope (Driveway) SF8556.8to $40 $3,42057774 5 ft

feet 5.0-6.0%57.3 Cross Slope (PAR) SF7371.8to $120 $8,70057775 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF6184.9to $120 $7,26057776 5 ft

feet84.9 Key Note Segment 182121.3to57785 5 ft

feet .36"103.5 Vertical Change REF5104.5to57768 5 ft

feet 2.0-3.0%123.2 Cross Slope (PAR) SF6124.3to $120 $66057777 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF241175.4to $120 $28,92057778 5 ft

feet .33"129.6 Vertical Change REF5130.6to57769 5 ft

feet 3.0-4.0%179.7 Cross Slope (PAR) SF48189.3to $120 $5,76057779 5 ft

feet190.7 Key Note Segment 91208.8to57786 5 ft

feet 5.0-6.0%210.1 Cross Slope (PAR) SF16213.3to $120 $1,92057780 5 ft

feet 3.0-4.0%214.1 Cross Slope (PAR) SF53224.7to $120 $6,36057781 5 ft

feet 4.0-5.0%227.4 Cross Slope (PAR) SF31233.6to $120 $3,72057782 5 ft

feet .3"233.4 Vertical Change REF5234.4to57770 5 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF49243.5to $120 $5,82057783 5 ft

$85,260.00TOTAL COST FOR: SUNRISE AVES side of Starting at: HULL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111001

Run ID

Sunrise Ave

110

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,58057818 5 ft

feet -.39"2.1 Vertical Change REF53.1to57807 5 ft

feet 2.0-3.0%17.1 Cross Slope (PAR) SF818.7to $120 $96057819 5 ft

feet .43"17.8 Vertical Change REF518.8to57808 5 ft

feet 2.0-3.0%34.7 Cross Slope (PAR) SF836.4to $120 $1,02057820 5 ft

feet36.5 Key Note Segment 4244.8to57844 5 ft

feet .3"36.7 Vertical Change REF537.7to57809 5 ft

feet 2.0-3.0%44.8 Cross Slope (Driveway) SF2750.1to $40 $1,06057821 5 ft

feet 2.0-3.0%52.9 Cross Slope (PAR) SF2056.8to $120 $2,34057822 5 ft

feet .43"55.2 Vertical Change REF556.2to57810 5 ft

feet56.8 Key Note Segment 4666.1to57845 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF9597.4to $120 $11,40057823 5 ft

feet 4.0-5.0%98.2 Cross Slope (PAR) SF64110.9to $120 $7,62057824 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF13115.0to $120 $1,50057825 5 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF16121.0to $120 $1,92057826 5 ft

feet 3.0-4.0%123.5 Cross Slope (PAR) SF8125.1to $120 $96057827 5 ft

feet 3.0-4.0%127.3 Cross Slope (PAR) SF24132.2to $120 $2,94057828 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF6133.3to $120 $66057829 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF24140.4to $120 $2,82057830 5 ft

feet145.2 Key Note Segment 49154.9to57846 5 ft

feet 2.0-3.0%155.7 Cross Slope (PAR) SF8157.2to $120 $90057831 5 ft

feet 2.0-3.0%161.9 Cross Slope (PAR) SF15164.9to $120 $1,80057832 5 ft

feet165.2 Key Note Segment 52175.6to57847 5 ft

feet .79"181.0 Vertical Change SF5182.0to $75 $37557811 5 ft

feet198.8 Key Note Segment 45207.8to57848 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF40218.3to $120 $4,80057833 5 ft

feet 2.0-3.0%220.6 Cross Slope (PAR) SF37228.0to $120 $4,44057834 5 ft

feet253.4 Key Note Segment 42261.8to57849 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

KNOX AVE

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2108111001

Run ID

Sunrise Ave

110

ID Sidewalk Width

Priority

feet .87"254.9 Vertical Change REF5255.9to57812 5 ft

feet 2.0-3.0%263.1 Cross Slope (PAR) SF44272.0to $120 $5,34057835 5 ft

feet273.6 Key Note Segment 49283.5to57850 5 ft

feet 2.0-3.0%284.2 Cross Slope (Driveway) SF8285.8to $40 $32057836 5 ft

feet 2.0-3.0%289.3 Cross Slope (PAR) SF13291.8to $120 $1,50057837 5 ft

feet 1.21"291.5 Vertical Change REF5292.5to57813 5 ft

feet 2.0-3.0%355.3 Cross Slope (PAR) SF32361.6to $120 $3,78057838 5 ft

feet362.0 Key Note Segment 54372.7to57851 5 ft

feet383.0 Key Note Segment 50393.0to57852 5 ft

feet -.48"383.9 Vertical Change REF5384.9to57814 5 ft

feet .34"392.5 Vertical Change REF5393.5to57815 5 ft

feet 2.0-3.0%411.0 Cross Slope (PAR) SF87428.4to $120 $10,44057839 5 ft

feet 1.35"420.2 Vertical Change REF5421.2to57816 5 ft

feet437.3 Key Note Segment 45446.3to57853 5 ft

feet 3.0-4.0%446.8 Cross Slope (PAR) SF34453.6to $120 $4,08057840 5 ft

feet 5.0-6.0%454.1 Cross Slope (PAR) SF27459.5to $120 $3,24057841 5 ft

feet 3.0-4.0%459.5 Cross Slope (PAR) SF24464.2to $120 $2,82057842 5 ft

feet 2.0-3.0%464.6 Cross Slope (PAR) SF84481.3to $120 $10,02057843 5 ft

feet .27"478.8 Vertical Change REF5479.8to57817 5 ft

$91,635.00TOTAL COST FOR: SUNRISE AVES side of Starting at: KNOX AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108110934

Run ID

Sunrise Ave

121

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF6614.0to $120 $7,92057644 5 ft

feet .35"5.6 Vertical Change REF56.6to57634 5 ft

feet 3.0-4.0%16.9 Cross Slope (PAR) SF1519.9to $120 $1,80057645 5 ft

feet 2.0-3.0%22.6 Cross Slope (PAR) SF3128.7to $120 $3,66057646 5 ft

feet 4.0-5.0%28.7 Cross Slope (PAR) SF2433.5to $120 $2,88057647 5 ft

feet 2.0-3.0%35.7 Cross Slope (PAR) SF5747.2to $120 $6,90057648 5 ft

feet 3.0-4.0%50.6 Cross Slope (PAR) SF651.7to $120 $66057649 5 ft

feet 3.0-4.0%56.3 Cross Slope (PAR) SF10076.2to $120 $11,94057650 5 ft

feet 5.0-6.0%76.2 Cross Slope (PAR) SF2981.9to $120 $3,42057651 5 ft

feet .34"81.0 Vertical Change REF582.0to57635 5 ft

feet 5.0-6.0%84.3 Cross Slope (PAR) SF5595.3to $120 $6,60057652 5 ft

feet 4.0-5.0%99.2 Cross Slope (PAR) SF134126.0to $120 $16,08057653 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF22132.0to $120 $2,58057654 5 ft

feet 3.0-4.0%136.8 Cross Slope (PAR) SF58148.5to $120 $7,02057655 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF50158.8to $120 $6,00057656 5 ft

feet 2.0-3.0%161.7 Cross Slope (PAR) SF40169.6to $120 $4,74057657 5 ft

feet .34"166.0 Vertical Change REF5167.0to57636 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF22187.1to $120 $2,58057658 5 ft

feet 3.0-4.0%191.1 Cross Slope (PAR) SF6192.3to $120 $72057659 5 ft

feet 2.0-3.0%195.2 Cross Slope (PAR) SF25200.2to $120 $3,00057660 5 ft

feet 2.0-3.0%205.1 Cross Slope (PAR) SF21209.3to $120 $2,52057661 5 ft

feet 4.0-5.0%209.3 Cross Slope (PAR) SF30215.3to $120 $3,60057662 5 ft

feet 4.0-5.0%217.4 Cross Slope (PAR) SF22221.8to $120 $2,64057663 5 ft

feet 4.0-5.0%225.3 Cross Slope (PAR) SF56236.5to $120 $6,72057664 5 ft

feet 4.0-5.0%239.7 Cross Slope (PAR) SF43248.3to $120 $5,16057665 5 ft

feet .27"250.8 Vertical Change REF5251.8to57637 5 ft

feet 3.0-4.0%250.8 Cross Slope (PAR) SF98270.3to $120 $11,70057666 5 ft

feet 4.0-5.0%275.8 Cross Slope (PAR) SF62288.1to $120 $7,38057667 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

ADELAIDE AVE

End Street Name

2108110934

Run ID

Sunrise Ave

121

ID Sidewalk Width

Priority

feet -.49"304.6 Vertical Change LF5305.6to $75 $37557638 5 ft

feet 8.0-9.0%306.4 Cross Slope (PAR) SF6307.6to $120 $72057668 5 ft

feet 6.0-7.0%309.5 Cross Slope (PAR) SF6310.7to $120 $72057669 5 ft

feet 4.0-5.0%313.6 Cross Slope (PAR) SF68327.3to $120 $8,22057670 5 ft

feet -.29"316.2 Vertical Change REF5317.2to57639 5 ft

feet 2.0-3.0%327.9 Cross Slope (PAR) SF22332.2to $120 $2,58057671 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF31346.9to $120 $3,66057672 5 ft

feet -.41"341.5 Vertical Change REF5342.5to57640 5 ft

feet 2.0-3.0%357.2 Cross Slope (PAR) SF12359.6to $120 $1,44057673 5 ft

feet 4.0-5.0%359.6 Cross Slope (PAR) SF27365.0to $120 $3,24057674 5 ft

feet 4.0-5.0%367.2 Cross Slope (PAR) SF113389.7to $120 $13,50057675 5 ft

feet 3.0-4.0%393.2 Cross Slope (PAR) SF29398.9to $120 $3,42057676 5 ft

feet 2.0-3.0%398.9 Cross Slope (PAR) SF31405.0to $120 $3,66057677 5 ft

feet 4.0-5.0%407.3 Cross Slope (PAR) SF204448.1to $120 $24,48057678 5 ft

feet -.26"434.3 Vertical Change REF5435.3to57642 5 ft

feet 2.92"442.8 Vertical Change REF5443.8to57643 5 ft

$194,235.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108110922

Run ID

Sunrise Ave

65

ID Sidewalk Width

Priority

feet -.36"0.4 Vertical Change LF51.4to $75 $37557569 5 ft

feet 2.0-3.0%3.7 Cross Slope (PAR) SF279.2to $120 $3,30057574 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF6233.1to $120 $7,38057575 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF2350.7to $120 $2,70057576 5 ft

feet -.28"53.6 Vertical Change LF554.6to $75 $37557570 5 ft

feet 2.0-3.0%66.1 Cross Slope (PAR) SF2470.9to $120 $2,88057577 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF577.8to $120 $60057578 5 ft

feet 5.0-6.0%82.8 583.8to57598 5 ft

feet85.6 Key Note Segment 159117.3to57597 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF6142.0to $120 $66057579 5 ft

feet 2.0-3.0%148.1 Cross Slope (PAR) SF20152.0to $120 $2,34057580 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF20165.1to $120 $2,40057581 5 ft

feet 3.0-4.0%183.0 Cross Slope (PAR) SF24187.7to $120 $2,82057582 5 ft

feet 3.0-4.0%191.8 Cross Slope (PAR) SF17195.1to $120 $1,98057583 5 ft

feet 2.0-3.0%195.9 Cross Slope (PAR) SF8197.5to $120 $96057584 5 ft

feet -.31"202.7 Vertical Change LF16205.8to $75 $1,16357572 5 ft

feet 3.0-4.0%205.3 Cross Slope (PAR) SF8206.8to $120 $90057585 5 ft

feet 2.0-3.0%215.3 Cross Slope (PAR) SF54226.1to $120 $6,48057586 5 ft

feet 2.0-3.0%240.0 Cross Slope (PAR) SF17243.4to $120 $2,04057587 5 ft

feet 2.0-3.0%250.1 Cross Slope (PAR) SF11252.2to $120 $1,26057588 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF7267.8to $120 $84057589 5 ft

feet 2.0-3.0%364.6 Cross Slope (PAR) SF13367.2to $120 $1,56057590 5 ft

feet 2.0-3.0%372.5 Cross Slope (PAR) SF17375.8to $120 $1,98057591 5 ft

feet -.26"385.4 Vertical Change LF5386.4to $75 $37557573 5 ft

feet 2.0-3.0%397.9 Cross Slope (PAR) SF50407.8to $120 $5,94057592 5 ft

feet 2.0-3.0%419.6 Cross Slope (PAR) SF17423.0to $120 $2,04057593 5 ft

feet 2.0-3.0%440.8 Cross Slope (PAR) SF13443.3to $120 $1,50057594 5 ft

feet 2.0-3.0%468.6 Cross Slope (PAR) SF6469.7to $120 $66057595 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

LILLY ST

Survey Street Name Starting Street Name

TOZER ST

End Street Name

2108110922

Run ID

Sunrise Ave

65

ID Sidewalk Width

Priority

feet 2.0-3.0%474.3 Cross Slope (PAR) SF14477.1to $120 $1,68057596 5 ft

$57,187.50TOTAL COST FOR: SUNRISE AVES side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

MOORE AVE

Survey Street Name Starting Street Name

S A ST

End Street Name

2106101202

Run ID

Sunrise Ave

88

ID Sidewalk Width

Priority

feet 5.0-6.0%3.5 Cross Slope (PAR) SF216.3to $120 $2,52050514 8 ft

feet 3.0-4.0%8.7 Cross Slope (PAR) SF6917.9to $120 $8,28050515 8 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF8228.8to $120 $9,81050516 8 ft

feet 4.0-5.0%28.8 Cross Slope (PAR) SF4735.0to $120 $5,58050517 8 ft

$26,190.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: MOORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

WALLACE AVE

End Street Name

2106101145

Run ID

Sunrise Ave

82

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF255.3to $120 $2,94050390 5 ft

feet 4.0-5.0%6.1 Cross Slope (PAR) SF9925.9to $120 $11,88050391 5 ft

feet .26"23.7 Vertical Change REF524.7to50386 5 ft

feet 4.0-5.0%28.5 Cross Slope (PAR) SF1631.6to $120 $1,86050392 5 ft

feet .26"40.3 Vertical Change LF541.3to $75 $37550387 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF1246.1to $120 $1,44050393 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF851.3to $120 $90050394 5 ft

feet -.29"50.2 Vertical Change REF551.2to50388 5 ft

feet 4.0-5.0%52.7 Cross Slope (PAR) SF1756.1to $120 $2,04050395 5 ft

feet 4.0-5.0%58.2 Cross Slope (PAR) SF5869.8to $120 $6,96050396 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF150102.0to $120 $18,06050397 5 ft

feet 2.0-3.0%102.2 Cross Slope (PAR) SF17105.6to $120 $2,04050398 5 ft

feet106.2 Key Note Segment 67119.6to50407 5 ft

feet 4.0-5.0%121.3 Cross Slope (PAR) SF10123.3to $120 $1,20050399 5 ft

feet123.3 Key Note Segment 61135.4to50408 5 ft

feet 3.0-4.0%135.5 Cross Slope (PAR) SF58147.2to $120 $7,02050400 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF141175.4to $120 $16,92050401 5 ft

feet 4.0-5.0%175.4 Cross Slope (PAR) SF35182.3to $120 $4,14050402 5 ft

feet 5.0-6.0%184.8 Cross Slope (PAR) SF7186.2to $120 $84050403 5 ft

feet 3.0-4.0%189.3 Cross Slope (PAR) SF61201.5to $120 $7,32050404 5 ft

feet .57"199.8 Vertical Change REF5200.8to50389 5 ft

feet 2.0-3.0%201.8 Cross Slope (PAR) SF6202.9to $120 $66050405 5 ft

feet 2.0-3.0%205.3 Cross Slope (PAR) SF43213.8to $120 $5,10050406 5 ft

$91,695.00TOTAL COST FOR: SUNRISE AVES side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

S A ST

Survey Street Name Starting Street Name

S B ST

End Street Name

2106101206

Run ID

Sunrise Ave

104

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF499.8to $120 $5,88050521 5 ft

feet 7.0-8.0%23.2 Cross Slope (PAR) SF724.5to $120 $78050522 5 ft

feet 6.0-7.0%27.0 Cross Slope (PAR) SF728.4to $120 $84050523 5 ft

feet 5.0-6.0%29.8 Cross Slope (PAR) SF8947.6to $120 $10,68050524 5 ft

feet -.39"31.9 Vertical Change REF532.9to50518 5 ft

feet 4.0-5.0%50.4 Cross Slope (PAR) SF14779.8to $120 $17,64050525 5 ft

feet .98"63.6 Vertical Change REF564.6to50519 5 ft

feet 3.0-4.0%82.2 Cross Slope (PAR) SF135109.1to $120 $16,14050526 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF60121.5to $120 $7,20050527 5 ft

feet .89"115.0 Vertical Change REF5116.0to50520 5 ft

feet 3.0-4.0%124.0 Cross Slope (PAR) SF84140.8to $120 $10,08050528 5 ft

feet 3.0-4.0%144.2 Cross Slope (PAR) SF51154.4to $120 $6,12050529 5 ft

feet155.7 Key Note Segment 114178.4to50540 5 ft

feet 3.0-4.0%178.4 Cross Slope (Driveway) SF12180.8to $40 $48050530 5 ft

feet181.2 Key Note Segment 120205.1to50541 5 ft

feet 2.0-3.0%205.1 Cross Slope (Driveway) SF10207.1to $40 $40050531 5 ft

feet 4.0-5.0%207.9 Cross Slope (PAR) SF65220.9to $120 $7,80050532 5 ft

feet 4.0-5.0%224.3 Cross Slope (PAR) SF135251.3to $120 $16,20050533 5 ft

feet 3.0-4.0%253.4 Cross Slope (PAR) SF47262.8to $120 $5,64050534 5 ft

feet 3.0-4.0%265.3 Cross Slope (PAR) SF222309.6to $120 $26,58050535 5 ft

feet 3.0-4.0%313.3 Cross Slope (PAR) SF90331.3to $120 $10,80050536 5 ft

feet 4.0-5.0%335.9 Cross Slope (PAR) SF105356.9to $120 $12,60050537 5 ft

feet 4.0-5.0%359.3 Cross Slope (PAR) SF96378.4to $120 $11,46050538 5 ft

feet 2.0-3.0%379.8 Cross Slope (PAR) SF8381.4to $120 $96050539 5 ft

$168,280.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

S A ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101222

Run ID

Sunrise Ave

94

ID Sidewalk Width

Priority

feet 3.0-4.0%2.1 Cross Slope (PAR) SF318.3to $120 $3,72050555 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF5218.7to $120 $6,24050556 5 ft

feet 4.0-5.0%21.0 Cross Slope (PAR) SF12145.1to $120 $14,46050557 5 ft

feet45.6 Key Note Segment 15777.1to50577 5 ft

feet 2.0-3.0%79.5 Cross Slope (PAR) SF1782.8to $120 $1,98050558 5 ft

feet 4.0-5.0%83.2 Cross Slope (PAR) SF102103.6to $120 $12,24050559 5 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF13109.3to $120 $1,50050560 5 ft

feet 2.0-3.0%109.3 Cross Slope (PAR) SF98128.8to $120 $11,70050561 5 ft

feet 3.0-4.0%131.0 Cross Slope (PAR) SF15134.0to $120 $1,80050562 5 ft

feet 2.0-3.0%135.1 Cross Slope (PAR) SF92153.4to $120 $10,98050563 5 ft

feet154.3 Key Note Segment 121178.6to50578 5 ft

feet .28"155.2 Vertical Change REF5156.2to50554 5 ft

feet 4.0-5.0%179.8 Cross Slope (PAR) SF156211.0to $120 $18,72050564 5 ft

feet 2.0-3.0%213.8 Cross Slope (PAR) SF118237.3to $120 $14,10050565 5 ft

feet237.7 Key Note Segment 102258.0to50579 5 ft

feet 4.0-5.0%262.1 Cross Slope (PAR) SF18265.6to $120 $2,10050566 5 ft

feet 3.0-4.0%269.6 Cross Slope (PAR) SF69283.4to $120 $8,28050567 5 ft

feet 2.0-3.0%284.3 Cross Slope (PAR) SF30290.4to $120 $3,66050568 5 ft

feet 4.0-5.0%290.4 Cross Slope (PAR) SF49300.1to $120 $5,82050569 5 ft

feet 2.0-3.0%301.7 Cross Slope (PAR) SF33308.3to $120 $3,96050570 5 ft

feet 4.0-5.0%308.6 Cross Slope (PAR) SF7310.0to $120 $84050571 5 ft

feet 4.0-5.0%312.4 Cross Slope (PAR) SF25317.4to $120 $3,00050572 5 ft

feet 2.0-3.0%318.2 Cross Slope (PAR) SF16321.4to $120 $1,92050573 5 ft

feet 2.0-3.0%329.9 Cross Slope (PAR) SF7331.2to $120 $78050574 5 ft

feet 2.0-3.0%334.9 Cross Slope (PAR) SF29340.6to $120 $3,42050575 5 ft

feet 4.0-5.0%341.7 Cross Slope (PAR) SF38349.3to $120 $4,56050576 5 ft

$135,780.00TOTAL COST FOR: SUNRISE AVES side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

S B ST

Survey Street Name Starting Street Name

501 S B ST

End Street Name

2106101216

Run ID

Sunrise Ave

102

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF7114.1to $120 $8,46050543 5 ft

feet .26"6.4 Vertical Change REF57.4to50542 5 ft

feet 5.0-6.0%16.5 Cross Slope (PAR) SF4725.8to $120 $5,58050544 5 ft

feet 6.0-7.0%26.3 Cross Slope (PAR) SF4735.7to $120 $5,64050545 5 ft

feet 7.0-8.0%40.1 Cross Slope (PAR) SF1242.5to $120 $1,44050546 5 ft

feet 5.0-6.0%46.2 Cross Slope (PAR) SF2250.6to $120 $2,64050547 5 ft

feet50.6 Key Note Segment 15080.5to50552 5 ft

feet 3.0-4.0%81.4 Cross Slope (PAR) SF782.8to $120 $84050548 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF106105.0to $120 $12,72050549 5 ft

feet 3.0-4.0%111.3 Cross Slope (PAR) SF17114.7to $120 $2,04050550 5 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF94133.5to $120 $11,22050551 5 ft

feet134.2 Key Note Segment 133160.8to50553 5 ft

$50,580.00TOTAL COST FOR: SUNRISE AVES side of Starting at: S B ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2106101158

Run ID

Sunrise Ave

118

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF162.1to $120 $1,89050464 8 ft

feet 5.0-6.0%5.4 Cross Slope (PAR) SF3810.4to $120 $4,50050465 8 ft

feet 6.0-7.0%11.1 Cross Slope (PAR) SF7421.0to $120 $8,91050466 8 ft

feet 8.0-9.0%21.5 Cross Slope (PAR) SF3826.5to $120 $4,50050467 8 ft

feet 7.0-8.0%29.6 Cross Slope (PAR) SF6638.4to $120 $7,92050468 8 ft

feet 9.0-10.0%39.0 Cross Slope (PAR) SF3643.8to $120 $4,32050469 8 ft

feet43.8 Key Note Segment 10157.2to50494 8 ft

feet 11.0-12.0%57.3 Cross Slope (Driveway) SF9069.3to $40 $3,60050470 8 ft

feet 13.0-14.0%69.3 Cross Slope (PAR) SF2873.1to $120 $3,42050471 8 ft

feet 7.0-8.0%75.9 Cross Slope (PAR) SF2278.8to $120 $2,61050472 8 ft

feet 5.0-6.0%78.8 Cross Slope (PAR) SF980.0to $120 $1,08050473 8 ft

feet 3.0-4.0%81.1 Cross Slope (PAR) SF882.1to $120 $90050474 8 ft

feet 2.0-3.0%82.1 Cross Slope (PAR) SF12598.8to $120 $15,03050475 8 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF63113.5to $120 $7,56050476 8 ft

feet 2.0-3.0%132.1 Cross Slope (PAR) SF18134.5to $120 $2,16050477 8 ft

feet .32"134.4 Vertical Change REF8135.4to50463 8 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF17141.1to $120 $1,98050478 8 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF12145.0to $120 $1,44050479 8 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF34152.2to $120 $4,14050480 8 ft

feet153.1 Key Note Segment 230183.8to50495 8 ft

feet 2.0-3.0%184.5 Cross Slope (Driveway) SF19187.0to $40 $75050481 8 ft

feet 2.0-3.0%192.6 Cross Slope (PAR) SF74202.5to $120 $8,91050482 8 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF144223.8to $120 $17,28050483 8 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF22231.2to $120 $2,61050484 8 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF101249.2to $120 $12,06050485 8 ft

feet 2.0-3.0%253.2 Cross Slope (PAR) SF153273.6to $120 $18,36050486 8 ft

feet 3.0-4.0%279.6 Cross Slope (PAR) SF106293.7to $120 $12,69050487 8 ft

feet293.7 Key Note Segment 237325.3to50496 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

MOORE AVE

End Street Name

2106101158

Run ID

Sunrise Ave

118

ID Sidewalk Width

Priority

feet 9.0-10.0%326.8 Cross Slope (PAR) SF24330.0to $120 $2,88050488 8 ft

feet 7.0-8.0%330.0 Cross Slope (PAR) SF10331.3to $120 $1,17050489 8 ft

feet 5.0-6.0%333.7 Cross Slope (PAR) SF17336.0to $120 $2,07050490 8 ft

feet 6.0-7.0%337.7 Cross Slope (PAR) SF56345.1to $120 $6,66050491 8 ft

feet 5.0-6.0%345.5 Cross Slope (PAR) SF55352.8to $120 $6,57050492 8 ft

feet 3.0-4.0%353.7 Cross Slope (PAR) SF73363.4to $120 $8,73050493 8 ft

$176,700.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2106101224

Run ID

Sunrise Ave

87

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF5411.9to $120 $6,48050581 5 ft

feet -.26"7.4 Vertical Change REF58.4to50580 5 ft

feet 4.0-5.0%13.5 Cross Slope (PAR) SF714.8to $120 $78050582 5 ft

feet 3.0-4.0%17.5 Cross Slope (PAR) SF1420.4to $120 $1,74050583 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF1122.5to $120 $1,26050584 5 ft

$10,260.00TOTAL COST FOR: SUNRISE AVES side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106101227

Run ID

Sunrise Ave

106

ID Sidewalk Width

Priority

feet 3.0-4.0%2.4 Cross Slope (PAR) SF196.1to $120 $2,22050588 5 ft

feet 5.0-6.0%6.1 Cross Slope (PAR) SF2811.7to $120 $3,36050589 5 ft

feet 4.0-5.0%14.0 Cross Slope (PAR) SF2919.8to $120 $3,48050590 5 ft

feet 3.0-4.0%22.1 Cross Slope (PAR) SF2126.3to $120 $2,52050591 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF2735.3to $120 $3,24050592 5 ft

feet 5.0-6.0%35.5 Cross Slope (PAR) SF9554.5to $120 $11,40050593 5 ft

feet 3.0-4.0%55.2 Cross Slope (PAR) SF856.8to $120 $96050594 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF758.2to $120 $84050595 5 ft

feet 3.0-4.0%60.3 Cross Slope (PAR) SF2565.3to $120 $3,00050596 5 ft

feet 5.0-6.0%65.3 Cross Slope (PAR) SF218108.8to $120 $26,10050597 5 ft

feet 3.0-4.0%110.1 Cross Slope (PAR) SF15113.0to $120 $1,74050598 5 ft

feet113.0 Key Note Segment 112135.4to50609 5 ft

feet .3"124.5 Vertical Change REF5125.5to50585 5 ft

feet 4.0-5.0%136.5 Cross Slope (PAR) SF56147.7to $120 $6,72050599 5 ft

feet148.3 Key Note Segment 112170.7to50610 5 ft

feet .26"170.6 Vertical Change REF20174.6to50586 5 ft

feet 4.0-5.0%172.2 Cross Slope (PAR) SF48181.8to $120 $5,76050600 5 ft

feet 5.0-6.0%184.6 Cross Slope (PAR) SF10186.6to $120 $1,20050601 5 ft

feet 6.0-7.0%187.2 Cross Slope (PAR) SF8188.8to $120 $96050602 5 ft

feet 6.0-7.0%191.8 Cross Slope (PAR) SF9193.5to $120 $1,02050603 5 ft

feet .27"194.2 Vertical Change REF5195.2to50587 5 ft

feet 4.0-5.0%194.6 Cross Slope (PAR) SF84211.3to $120 $10,02050604 5 ft

feet 2.0-3.0%211.4 Cross Slope (PAR) SF8213.0to $120 $96050605 5 ft

feet223.2 Key Note Segment 70237.1to50611 5 ft

feet 2.0-3.0%240.1 Cross Slope (PAR) SF35247.0to $120 $4,14050606 5 ft

feet 3.0-4.0%250.1 Cross Slope (PAR) SF89267.9to $120 $10,68050607 5 ft

feet267.9 Key Note Segment 53278.5to50612 5 ft

feet 5.0-6.0%284.5 7285.8to50613 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2106101227

Run ID

Sunrise Ave

106

ID Sidewalk Width

Priority

feet 2.0-3.0%284.8 Cross Slope (PAR) SF5285.8to $120 $60050608 5 ft

$100,920.00TOTAL COST FOR: SUNRISE AVES side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

STINSON AVE

Survey Street Name Starting Street Name

KNOX AVE

End Street Name

2108110956

Run ID

Sunrise Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF10221.6to $120 $12,18057790 5 ft

feet .28"19.8 Vertical Change REF520.8to57787 5 ft

feet 4.0-5.0%24.0 Cross Slope (PAR) SF4232.4to $120 $5,04057791 5 ft

feet32.4 Key Note Segment 9351.0to57804 5 ft

feet -.27"33.5 Vertical Change REF534.5to57788 5 ft

feet 3.0-4.0%51.0 Cross Slope (Driveway) SF12175.2to $40 $4,84057792 5 ft

feet 5.0-6.0%75.3 Cross Slope (PAR) SF2480.1to $120 $2,88057793 5 ft

feet 6.0-7.0%80.1 Cross Slope (PAR) SF2384.6to $120 $2,70057794 5 ft

feet85.0 Key Note Segment 90102.9to57805 5 ft

feet 5.0-6.0%105.5 Cross Slope (PAR) SF16108.6to $120 $1,86057795 5 ft

feet 3.0-4.0%108.6 Cross Slope (PAR) SF45117.5to $120 $5,34057796 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF10120.2to $120 $1,20057797 5 ft

feet120.4 Key Note Segment 87137.8to57806 5 ft

feet 3.0-4.0%139.8 Cross Slope (PAR) SF35146.9to $120 $4,26057798 5 ft

feet 4.0-5.0%149.0 Cross Slope (PAR) SF117172.3to $120 $13,98057799 5 ft

feet 5.0-6.0%176.9 Cross Slope (PAR) SF12179.2to $120 $1,38057800 5 ft

feet 6.0-7.0%179.2 Cross Slope (PAR) SF16182.3to $120 $1,86057801 5 ft

feet 5.0-6.0%184.3 Cross Slope (PAR) SF70198.3to $120 $8,40057802 5 ft

feet 3.0-4.0%198.9 Cross Slope (PAR) SF6200.1to $120 $72057803 5 ft

$66,640.00TOTAL COST FOR: SUNRISE AVES side of Starting at: STINSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

TOZER ST

Survey Street Name Starting Street Name

DRYSDALE WAY

End Street Name

2108110926

Run ID

Sunrise Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF35544.4to $120 $42,62457606 8 ft

feet .52"15.3 Vertical Change REF816.3to57599 8 ft

feet .33"31.9 Vertical Change REF832.9to57601 8 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF7458.5to $120 $8,92857607 8 ft

feet 4.0-5.0%60.0 Cross Slope (PAR) SF4165.1to $120 $4,89657608 8 ft

feet 2.0-3.0%65.1 Cross Slope (PAR) SF1867.3to $120 $2,11257609 8 ft

feet 2.0-3.0%70.0 Cross Slope (PAR) SF7479.3to $120 $8,92857610 8 ft

feet -.48"79.0 Vertical Change REF880.0to57602 8 ft

feet 2.0-3.0%86.5 Cross Slope (PAR) SF145104.6to $120 $17,37657611 8 ft

feet 1.02"86.6 Vertical Change REF887.6to57603 8 ft

feet .62"108.7 Vertical Change REF8109.7to57604 8 ft

feet 3.0-4.0%109.0 Cross Slope (PAR) SF14110.8to $120 $1,72857612 8 ft

feet 2.0-3.0%116.7 Cross Slope (PAR) SF42121.9to $120 $4,99257613 8 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF54134.6to $120 $6,52857614 8 ft

feet .26"136.2 Vertical Change LF8137.2to $75 $60057605 8 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF27151.7to $120 $3,26457615 8 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF70163.1to $120 $8,44857616 8 ft

feet 2.0-3.0%163.1 Cross Slope (PAR) SF40168.1to $120 $4,80057617 8 ft

$115,224.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

APARTMENTS

End Street Name

2106101151

Run ID

Sunrise Ave

99

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF143.5to $120 $1,62050412 5 ft

feet 5.0-6.0%5.3 Cross Slope (PAR) SF66.4to $120 $66050413 5 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF3117.4to $120 $3,72050414 5 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF31181.8to $120 $37,26050415 5 ft

feet 4.0-5.0%85.5 Cross Slope (PAR) SF7099.4to $120 $8,34050416 5 ft

feet100.3 Key Note Segment 78115.9to50449 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF69132.7to $120 $8,34050417 5 ft

feet 4.0-5.0%135.2 Cross Slope (PAR) SF19139.0to $120 $2,28050418 5 ft

feet 4.0-5.0%141.2 Cross Slope (PAR) SF6142.3to $120 $66050419 5 ft

feet 6.0-7.0%144.7 Cross Slope (PAR) SF5145.7to $120 $60050420 5 ft

feet 5.0-6.0%147.0 Cross Slope (PAR) SF5148.0to $120 $60050421 5 ft

feet149.9 Key Note Segment 60161.8to50450 5 ft

feet 3.0-4.0%161.8 Cross Slope (Driveway) SF38169.4to $40 $1,52050422 5 ft

feet 5.0-6.0%170.0 Cross Slope (PAR) SF54180.7to $120 $6,42050423 5 ft

feet 5.0-6.0%184.3 Cross Slope (PAR) SF15187.3to $120 $1,80050424 5 ft

feet 6.0-7.0%187.9 Cross Slope (PAR) SF9189.7to $120 $1,08050425 5 ft

feet 4.0-5.0%192.3 Cross Slope (PAR) SF80208.3to $120 $9,60050426 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF9210.0to $120 $1,02050427 5 ft

feet210.2 Key Note Segment 80226.1to50451 5 ft

feet 4.0-5.0%229.3 Cross Slope (PAR) SF45238.3to $120 $5,40050428 5 ft

feet 3.0-4.0%241.0 Cross Slope (PAR) SF38248.5to $120 $4,50050429 5 ft

feet 4.0-5.0%250.8 Cross Slope (PAR) SF100270.7to $120 $11,94050430 5 ft

feet 6.0-7.0%270.8 Cross Slope (PAR) SF20274.8to $120 $2,40050431 5 ft

feet 5.0-6.0%274.8 Cross Slope (PAR) SF9276.5to $120 $1,02050432 5 ft

feet 6.0-7.0%276.5 Cross Slope (PAR) SF18280.1to $120 $2,16050433 5 ft

feet281.3 Key Note Segment 142309.6to50452 5 ft

feet .29"290.6 Vertical Change REF5291.6to50409 5 ft

feet 5.0-6.0%309.8 Cross Slope (Driveway) SF20313.7to $40 $78050434 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNRISE AVE

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

APARTMENTS

End Street Name

2106101151

Run ID

Sunrise Ave

99

ID Sidewalk Width

Priority

feet 5.0-6.0%315.8 Cross Slope (PAR) SF42324.2to $120 $5,04050435 5 ft

feet 3.0-4.0%325.6 Cross Slope (PAR) SF26330.8to $120 $3,12050436 5 ft

feet 2.0-3.0%331.0 Cross Slope (PAR) SF84347.8to $120 $10,08050437 5 ft

feet 4.0-5.0%347.8 Cross Slope (PAR) SF15350.8to $120 $1,80050438 5 ft

feet 2.0-3.0%350.8 Cross Slope (PAR) SF10352.8to $120 $1,20050439 5 ft

feet355.2 Key Note Segment 81371.4to50453 5 ft

feet 3.0-4.0%372.8 Cross Slope (PAR) SF27378.1to $120 $3,18050440 5 ft

feet 2.0-3.0%380.8 Cross Slope (PAR) SF56391.9to $120 $6,66050441 5 ft

feet 4.0-5.0%392.1 Cross Slope (PAR) SF21396.3to $120 $2,52050442 5 ft

feet 4.0-5.0%399.9 Cross Slope (PAR) SF60411.8to $120 $7,14050443 5 ft

feet .28"408.6 Vertical Change REF5409.6to50410 5 ft

feet 2.0-3.0%411.8 Cross Slope (PAR) SF43420.3to $120 $5,10050444 5 ft

feet 4.0-5.0%420.3 Cross Slope (PAR) SF26425.5to $120 $3,12050445 5 ft

feet 3.0-4.0%428.3 Cross Slope (PAR) SF83444.8to $120 $9,90050446 5 ft

feet 4.0-5.0%446.9 Cross Slope (PAR) SF34453.6to $120 $4,02050447 5 ft

feet -.27"452.2 Vertical Change REF5453.2to50411 5 ft

feet 2.0-3.0%453.6 Cross Slope (PAR) SF17457.0to $120 $2,04050448 5 ft

$178,640.00TOTAL COST FOR: SUNRISE AVEN side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNRISE AVE

Street Side

WALLACE AVE

Survey Street Name Starting Street Name

HULL AVE

End Street Name

2108110950

Run ID

Sunrise Ave

84

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8517.0to $120 $10,20057751 5 ft

feet 2.0-3.0%17.0 Cross Slope (PAR) SF8634.2to $120 $10,32057752 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF8353.4to $120 $9,96057753 5 ft

feet 4.0-5.0%53.6 Cross Slope (PAR) SF7368.2to $120 $8,76057754 5 ft

feet 3.0-4.0%71.1 Cross Slope (PAR) SF3477.8to $120 $4,02057755 5 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF4888.7to $120 $5,76057756 5 ft

feet90.1 Key Note Segment 80106.1to57764 5 ft

feet 3.0-4.0%106.1 Cross Slope (Driveway) SF21110.2to $40 $82057757 5 ft

feet .29"112.3 Vertical Change REF5113.3to57749 5 ft

feet 4.0-5.0%112.8 Cross Slope (PAR) SF61125.0to $120 $7,32057758 5 ft

feet126.0 Key Note Segment 76141.1to57765 5 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF46151.1to $120 $5,46057759 5 ft

feet 3.0-4.0%153.6 Cross Slope (PAR) SF113176.2to $120 $13,56057760 5 ft

feet 5.0-6.0%176.3 Cross Slope (PAR) SF54187.0to $120 $6,42057761 5 ft

feet 3.0-4.0%187.7 Cross Slope (PAR) SF113210.2to $120 $13,50057762 5 ft

feet 3.44"196.6 Vertical Change REF5197.6to57750 5 ft

feet 2.0-3.0%210.7 Cross Slope (PAR) SF23215.3to $120 $2,76057763 5 ft

$98,860.00TOTAL COST FOR: SUNRISE AVES side of Starting at: WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

300 SUNSET AVE

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105191151

Run ID

Sunset Ave

83

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8517.0to $120 $10,20039159 5 ft

feet -.33"4.7 Vertical Change REF55.7to39132 5 ft

feet 3.0-4.0%20.2 Cross Slope (PAR) SF5831.7to $120 $6,90039160 5 ft

feet 5.0-6.0%32.3 Cross Slope (PAR) SF1735.6to $120 $1,98039161 5 ft

feet 3.0-4.0%36.0 Cross Slope (PAR) SF1639.3to $120 $1,98039162 5 ft

feet -.28"38.0 Vertical Change REF539.0to39133 5 ft

feet39.8 Key Note Segment 10159.9to39194 5 ft

feet 3.0-4.0%60.5 Cross Slope (Driveway) SF761.8to $40 $26039163 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF2065.8to $120 $2,40039164 5 ft

feet 4.0-5.0%65.8 Cross Slope (PAR) SF10987.6to $120 $13,08039165 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF186124.9to $120 $22,26039166 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF10130.3to $120 $1,20039167 5 ft

feet .28"131.8 Vertical Change LF5132.8to $75 $37539135 5 ft

feet .31"149.4 Vertical Change LF5150.4to $75 $37539136 5 ft

feet -.36"152.0 Vertical Change LF5153.0to $75 $37539137 5 ft

feet -1.67"157.8 Vertical Change SF5158.8to $75 $37539138 5 ft

feet 2.0-3.0%182.6 Cross Slope (PAR) SF29188.3to $120 $3,42039168 5 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF336265.3to $120 $40,32039169 5 ft

feet 2.0-3.0%271.6 Cross Slope (PAR) SF57283.0to $120 $6,84039170 5 ft

feet 2.0-3.0%288.5 Cross Slope (PAR) SF16291.6to $120 $1,86039171 5 ft

feet293.8 Key Note Segment 50303.8to39195 5 ft

feet 2.0-3.0%303.8 Cross Slope (Driveway) SF15306.9to $40 $62039172 5 ft

feet .33"309.8 Vertical Change LF5310.8to $75 $37539139 5 ft

feet 2.0-3.0%325.4 Cross Slope (PAR) SF107346.8to $120 $12,84039173 5 ft

feet -.32"344.0 Vertical Change REF5345.0to39140 5 ft

feet347.4 Key Note Segment 61359.6to39196 5 ft

feet .37"358.2 Vertical Change REF5359.2to39141 5 ft

feet 3.0-4.0%359.6 Cross Slope (Driveway) SF7361.0to $40 $28039174 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

300 SUNSET AVE

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105191151

Run ID

Sunset Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%361.2 Cross Slope (PAR) SF34367.9to $120 $4,02039175 5 ft

feet 2.0-3.0%370.5 Cross Slope (PAR) SF84387.2to $120 $10,02039176 5 ft

feet .26"384.2 Vertical Change REF5385.2to39142 5 ft

feet 4.0-5.0%392.3 Cross Slope (PAR) SF25397.3to $120 $3,00039177 5 ft

feet 2.0-3.0%397.5 Cross Slope (PAR) SF19401.3to $120 $2,28039178 5 ft

feet401.5 Key Note Segment 150431.5to39197 5 ft

feet 2.0-3.0%431.5 Cross Slope (Driveway) SF39439.2to $40 $1,54039179 5 ft

feet 2.0-3.0%442.3 Cross Slope (PAR) SF135469.3to $120 $16,20039180 5 ft

feet 2.0-3.0%478.0 Cross Slope (PAR) SF22482.3to $120 $2,58039181 5 ft

feet 2.0-3.0%485.6 Cross Slope (PAR) SF17489.0to $120 $2,04039182 5 ft

feet 2.0-3.0%497.3 Cross Slope (PAR) SF97516.7to $120 $11,64039183 5 ft

feet .4"503.7 Vertical Change REF5504.7to39143 5 ft

feet .31"506.9 Vertical Change LF5507.9to $75 $37539144 5 ft

feet .33"510.1 Vertical Change REF16513.2to39145 5 ft

feet -.28"514.3 Vertical Change REF5515.3to39146 5 ft

feet 4.0-5.0%516.7 Cross Slope (PAR) SF34523.5to $120 $4,08039184 5 ft

feet .32"517.4 Vertical Change REF36524.6to39147 5 ft

feet .64"525.4 Vertical Change REF5526.4to39148 5 ft

feet 2.0-3.0%525.4 Cross Slope (PAR) SF25530.4to $120 $3,00039185 5 ft

feet .28"527.1 Vertical Change LF5528.1to $75 $37539149 5 ft

feet -.45"529.4 Vertical Change REF5530.4to39150 5 ft

feet .29"531.2 Vertical Change LF5532.2to $75 $37539151 5 ft

feet .91"532.8 Vertical Change REF5533.8to39152 5 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF29539.1to $120 $3,48039186 5 ft

feet -.29"534.9 Vertical Change REF14537.6to39153 5 ft

feet 1.92"539.3 Vertical Change SF5540.3to $75 $37539154 5 ft

feet .4"541.6 Vertical Change LF5542.6to $75 $37539155 5 ft

feet 2.0-3.0%546.4 Cross Slope (PAR) SF15549.4to $120 $1,80039187 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

300 SUNSET AVE

Survey Street Name Starting Street Name

FOURTH ST

End Street Name

2105191151

Run ID

Sunset Ave

83

ID Sidewalk Width

Priority

feet .26"546.5 Vertical Change REF5547.5to39156 5 ft

feet 2.35"548.5 Vertical Change REF5549.5to39157 5 ft

feet .29"553.5 Vertical Change LF5554.5to $75 $37539158 5 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF26602.5to $120 $3,12039188 5 ft

feet 3.0-4.0%605.2 Cross Slope (PAR) SF8606.8to $120 $96039189 5 ft

feet 2.0-3.0%607.0 Cross Slope (PAR) SF16610.1to $120 $1,86039190 5 ft

feet 2.0-3.0%625.8 Cross Slope (PAR) SF78641.3to $120 $9,30039191 5 ft

feet 3.0-4.0%644.8 Cross Slope (PAR) SF9646.5to $120 $1,02039192 5 ft

feet 2.0-3.0%647.1 Cross Slope (PAR) SF35654.0to $120 $4,14039193 5 ft

$216,645.00TOTAL COST FOR: SUNSET AVES side of Starting at: 300 SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

3290 SUNSET AVE

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161408

Run ID

Sunset Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%8.3 Cross Slope (PAR) SF1311.0to $120 $1,62086893 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF1955.3to $120 $2,28086894 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF4570.9to $120 $5,34086895 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF3580.2to $120 $4,20086896 5 ft

feet 3.0-4.0%82.6 Cross Slope (PAR) SF5192.8to $120 $6,12086897 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF694.8to $120 $72086898 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF1098.9to $120 $1,14086899 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF126125.4to $120 $15,06086900 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF15132.4to $120 $1,86086901 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF196174.0to $120 $23,52086902 5 ft

feet 2.0-3.0%182.1 Cross Slope (PAR) SF33188.6to $120 $3,90086903 5 ft

feet 2.0-3.0%203.1 Cross Slope (PAR) SF127228.4to $120 $15,18086904 5 ft

feet .26"209.7 Vertical Change REF5210.7to86886 5 ft

feet 2.0-3.0%251.1 Cross Slope (PAR) SF9252.8to $120 $1,02086905 5 ft

feet .42"251.8 Vertical Change REF5252.8to86887 5 ft

feet 2.0-3.0%267.5 Cross Slope (PAR) SF8269.1to $120 $96086906 5 ft

feet 3.0-4.0%271.6 Cross Slope (PAR) SF18275.2to $120 $2,16086907 5 ft

feet .34"277.8 Vertical Change REF5278.8to86888 5 ft

feet 3.0-4.0%278.8 Cross Slope (PAR) SF22283.1to $120 $2,58086908 5 ft

feet 3.0-4.0%286.8 Cross Slope (PAR) SF5287.8to $120 $60086909 5 ft

feet 2.0-3.0%289.0 Cross Slope (PAR) SF7290.3to $120 $78086910 5 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF7300.1to $120 $84086911 5 ft

feet 2.0-3.0%309.3 Cross Slope (PAR) SF9311.1to $120 $1,08086912 5 ft

feet 2.0-3.0%331.8 Cross Slope (PAR) SF29337.6to $120 $3,48086913 5 ft

feet 3.0-4.0%340.9 Cross Slope (PAR) SF19344.7to $120 $2,28086914 5 ft

feet -.32"342.9 Vertical Change REF5343.9to86889 5 ft

feet 3.0-4.0%348.9 Cross Slope (PAR) SF52359.3to $120 $6,24086915 5 ft

feet .3"356.0 Vertical Change REF5357.0to86890 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

3290 SUNSET AVE

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161408

Run ID

Sunset Ave

67

ID Sidewalk Width

Priority

feet 5.0-6.0%360.8 Cross Slope (PAR) SF8362.3to $120 $90086916 5 ft

feet 3.0-4.0%365.8 Cross Slope (PAR) SF6367.0to $120 $72086917 5 ft

feet 2.0-3.0%368.6 Cross Slope (PAR) SF5369.6to $120 $60086918 5 ft

feet 2.0-3.0%380.9 Cross Slope (PAR) SF65393.8to $120 $7,74086919 5 ft

feet 2.0-3.0%398.3 Cross Slope (PAR) SF7399.6to $120 $78086920 5 ft

feet 2.0-3.0%410.8 Cross Slope (PAR) SF39418.5to $120 $4,62086921 5 ft

feet .37"419.4 Vertical Change LF5420.4to $75 $37586891 5 ft

feet 2.0-3.0%421.4 Cross Slope (PAR) SF5422.4to $120 $60086922 5 ft

feet 2.0-3.0%427.6 Cross Slope (PAR) SF19431.3to $120 $2,22086923 5 ft

feet 3.0-4.0%435.7 Cross Slope (PAR) SF15438.7to $120 $1,80086924 5 ft

feet 2.0-3.0%440.0 Cross Slope (PAR) SF6441.2to $120 $72086925 5 ft

feet 2.0-3.0%447.1 Cross Slope (PAR) SF17450.4to $120 $1,98086926 5 ft

feet 2.0-3.0%464.3 Cross Slope (PAR) SF10466.2to $120 $1,14086927 5 ft

feet 2.0-3.0%470.7 Cross Slope (PAR) SF20474.7to $120 $2,40086928 5 ft

feet 4.0-5.0%474.7 Cross Slope (PAR) SF49484.4to $120 $5,82086929 5 ft

feet 2.0-3.0%484.4 Cross Slope (PAR) SF17487.7to $120 $1,98086930 5 ft

feet -.4"485.2 Vertical Change REF5486.2to86892 5 ft

$137,355.00TOTAL COST FOR: SUNSET AVES side of Starting at: 3290 SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

43 VIA CERIONI

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170934

Run ID

Sunset Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF143.4to $120 $1,68088123 5 ft

feet .32"3.0 Vertical Change REF54.0to88118 5 ft

feet 4.0-5.0%3.9 Cross Slope (PAR) SF269.0to $120 $3,06088124 5 ft

feet 4.0-5.0%14.4 Cross Slope (PAR) SF3421.1to $120 $4,02088125 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF822.7to $120 $96088126 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF1327.3to $120 $1,50088127 5 ft

feet 3.0-4.0%32.4 Cross Slope (PAR) SF3739.8to $120 $4,44088128 5 ft

feet .45"41.7 Vertical Change REF542.7to88119 5 ft

feet 3.0-4.0%42.1 Cross Slope (PAR) SF743.4to $120 $78088129 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF7960.1to $120 $9,48088130 5 ft

feet 5.0-6.0%49.4 650.6to88156 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF12488.6to $120 $14,88088131 5 ft

feet -.26"68.5 Vertical Change REF569.5to88120 5 ft

feet 4.0-5.0%89.0 Cross Slope (PAR) SF1491.8to $120 $1,68088132 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF36104.6to $120 $4,32088133 5 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF85125.8to $120 $10,20088134 5 ft

feet .27"123.1 Vertical Change REF5124.1to88121 5 ft

feet 2.0-3.0%126.9 Cross Slope (PAR) SF174161.7to $120 $20,88088135 5 ft

feet 3.0-4.0%166.0 Cross Slope (PAR) SF32172.4to $120 $3,84088136 5 ft

feet 2.0-3.0%173.7 Cross Slope (PAR) SF7175.0to $120 $78088137 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF35184.3to $120 $4,20088138 5 ft

feet 2.0-3.0%190.4 Cross Slope (PAR) SF45199.3to $120 $5,34088139 5 ft

feet 4.0-5.0%201.2 Cross Slope (PAR) SF29207.0to $120 $3,48088140 5 ft

feet 3.0-4.0%209.4 Cross Slope (PAR) SF98228.9to $120 $11,70088141 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF69244.8to $120 $8,22088142 5 ft

feet 4.0-5.0%247.0 Cross Slope (PAR) SF44255.7to $120 $5,22088143 5 ft

feet 3.0-4.0%257.8 Cross Slope (PAR) SF25262.7to $120 $2,94088144 5 ft

feet 3.0-4.0%264.9 Cross Slope (PAR) SF12267.3to $120 $1,44088145 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

43 VIA CERIONI

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170934

Run ID

Sunset Ave

30

ID Sidewalk Width

Priority

feet 2.0-3.0%269.2 Cross Slope (PAR) SF15272.2to $120 $1,80088146 5 ft

feet 4.0-5.0%272.9 Cross Slope (PAR) SF26278.0to $120 $3,06088147 5 ft

feet 2.0-3.0%278.0 Cross Slope (PAR) SF36285.2to $120 $4,32088148 5 ft

feet -.26"283.9 Vertical Change REF5284.9to88122 5 ft

feet 4.0-5.0%285.2 Cross Slope (PAR) SF23289.7to $120 $2,70088149 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF90307.8to $120 $10,80088150 5 ft

feet 3.0-4.0%313.3 Cross Slope (PAR) SF18316.9to $120 $2,16088151 5 ft

feet 2.0-3.0%319.2 Cross Slope (PAR) SF43327.8to $120 $5,16088152 5 ft

feet 4.0-5.0%328.0 Cross Slope (PAR) SF42336.3to $120 $4,98088153 5 ft

feet 2.0-3.0%336.5 Cross Slope (PAR) SF136363.7to $120 $16,32088154 5 ft

feet 2.0-3.0%372.5 Cross Slope (PAR) SF38380.0to $120 $4,50088155 5 ft

feet 5.0-6.0%376.8 17380.2to88157 5 ft

feet 5.0-6.0%376.8 Running Slope SF17380.2to $120 $2,04088158 5 ft

$182,880.00TOTAL COST FOR: SUNSET AVES side of Starting at: 43 VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

ACCORNERO AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201251332

Run ID

Sunset Ave

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5811.6to $120 $6,960108397 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF9835.8to $120 $11,760108398 5 ft

feet .37"23.9 Vertical Change REF524.9to108393 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF8866.4to $120 $10,500108399 5 ft

feet90.4 Key Note Segment 92108.7to108404 5 ft

feet 2.0-3.0%119.1 Cross Slope (PAR) SF144147.8to $120 $17,220108400 5 ft

feet .27"136.3 Vertical Change REF5137.3to108394 5 ft

feet .51"145.9 Vertical Change REF5146.9to108395 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF22156.2to $120 $2,640108401 5 ft

feet 2.0-3.0%173.1 Cross Slope (PAR) SF91191.3to $120 $10,920108402 5 ft

feet -.26"188.1 Vertical Change REF5189.1to108396 5 ft

feet 2.0-3.0%199.7 Cross Slope (PAR) SF6200.8to $120 $660108403 5 ft

$60,660.00TOTAL COST FOR: SUNSET AVES side of Starting at: ACCORNERO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161527

Run ID

Sunset Ave

98

ID Sidewalk Width

Priority

feet .27"0.8 Vertical Change REF51.8to87771 5 ft

feet 4.0-5.0%0.9 Cross Slope (PAR) SF6113.1to $120 $7,32087789 5 ft

feet 4.0-5.0%15.6 Cross Slope (PAR) SF7129.7to $120 $8,46087790 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF2034.1to $120 $2,34087791 5 ft

feet 4.0-5.0%35.7 Cross Slope (PAR) SF2841.3to $120 $3,36087792 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2546.3to $120 $3,00087793 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF7962.1to $120 $9,48087794 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF2367.8to $120 $2,70087795 5 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF10993.9to $120 $13,08087796 5 ft

feet 4.0-5.0%94.9 Cross Slope (PAR) SF51105.0to $120 $6,06087797 5 ft

feet .36"106.5 Vertical Change LF5107.5to $75 $37587772 5 ft

feet 9.0-10.0%110.1 Cross Slope (PAR) SF6111.3to $120 $72087798 5 ft

feet 5.0-6.0%115.7 Cross Slope (PAR) SF6116.8to $120 $66087799 5 ft

feet .28"119.5 Vertical Change REF5120.5to87773 5 ft

feet 5.0-6.0%119.9 Cross Slope (PAR) SF27125.3to $120 $3,24087800 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF22129.6to $120 $2,58087801 5 ft

feet 5.0-6.0%130.7 Cross Slope (PAR) SF16133.9to $120 $1,92087802 5 ft

feet 3.0-4.0%134.7 Cross Slope (PAR) SF6135.9to $120 $72087803 5 ft

feet 5.0-6.0%136.6 Cross Slope (PAR) SF32143.0to $120 $3,84087804 5 ft

feet 3.0-4.0%145.2 Cross Slope (PAR) SF31151.3to $120 $3,66087805 5 ft

feet 5.0-6.0%156.4 Cross Slope (PAR) SF6157.6to $120 $72087806 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF48169.0to $120 $5,70087807 5 ft

feet -.26"170.2 Vertical Change LF5171.2to $75 $37587774 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF15175.8to $120 $1,80087808 5 ft

feet -.33"184.2 Vertical Change REF5185.2to87775 5 ft

feet 3.0-4.0%184.8 Cross Slope (PAR) SF6185.9to $120 $66087809 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF6187.9to $120 $66087810 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF59202.3to $120 $7,08087811 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161527

Run ID

Sunset Ave

98

ID Sidewalk Width

Priority

feet 2.0-3.0%215.3 Cross Slope (PAR) SF40223.3to $120 $4,80087812 5 ft

feet 4.0-5.0%225.2 Cross Slope (PAR) SF140253.1to $120 $16,74087813 5 ft

feet 2.0-3.0%253.1 Cross Slope (PAR) SF26258.3to $120 $3,12087814 5 ft

feet 4.0-5.0%260.3 Cross Slope (PAR) SF6261.5to $120 $72087815 5 ft

feet 4.0-5.0%266.6 Cross Slope (PAR) SF98286.3to $120 $11,82087816 5 ft

feet 5.0-6.0%282.8 5283.8to87866 5 ft

feet .28"288.3 Vertical Change LF5289.3to $75 $37587776 5 ft

feet 4.0-5.0%289.8 Cross Slope (PAR) SF70303.8to $120 $8,40087817 5 ft

feet 2.0-3.0%306.4 Cross Slope (PAR) SF8308.0to $120 $96087818 5 ft

feet 4.0-5.0%311.4 Cross Slope (PAR) SF6312.6to $120 $72087819 5 ft

feet 2.0-3.0%313.2 Cross Slope (PAR) SF6314.3to $120 $66087820 5 ft

feet 2.0-3.0%318.3 Cross Slope (PAR) SF25323.2to $120 $2,94087821 5 ft

feet 4.0-5.0%324.4 Cross Slope (PAR) SF158355.9to $120 $18,90087822 5 ft

feet 5.0-6.0%358.0 Cross Slope (PAR) SF24362.8to $120 $2,88087823 5 ft

feet .39"361.6 Vertical Change REF5362.6to87777 5 ft

feet .28"366.1 Vertical Change REF5367.1to87778 5 ft

feet 4.0-5.0%366.5 Cross Slope (PAR) SF12368.8to $120 $1,38087824 5 ft

feet 5.0-6.0%371.5 Cross Slope (PAR) SF58383.0to $120 $6,90087825 5 ft

feet 3.0-4.0%383.0 Cross Slope (PAR) SF27388.3to $120 $3,18087826 5 ft

feet 5.0-6.0%393.5 Cross Slope (PAR) SF23398.0to $120 $2,70087827 5 ft

feet 6.0-7.0%398.0 Cross Slope (PAR) SF39405.7to $120 $4,62087828 5 ft

feet 5.0-6.0%408.3 Cross Slope (PAR) SF15411.2to $120 $1,74087829 5 ft

feet 3.0-4.0%412.8 Cross Slope (PAR) SF6413.9to $120 $66087830 5 ft

feet 3.0-4.0%417.4 Cross Slope (PAR) SF7418.8to $120 $84087831 5 ft

feet 5.0-6.0%420.0 Cross Slope (PAR) SF17423.3to $120 $1,98087832 5 ft

feet 3.0-4.0%424.0 Cross Slope (PAR) SF44432.7to $120 $5,22087833 5 ft

feet 5.0-6.0%435.9 Cross Slope (PAR) SF79451.6to $120 $9,42087834 5 ft

feet 6.0-7.0%452.6 Cross Slope (PAR) SF6453.8to $120 $72087835 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161527

Run ID

Sunset Ave

98

ID Sidewalk Width

Priority

feet 5.0-6.0%454.1 Cross Slope (PAR) SF16457.3to $120 $1,92087836 5 ft

feet 3.0-4.0%457.3 Cross Slope (PAR) SF26462.4to $120 $3,06087837 5 ft

feet 2.0-3.0%462.4 Cross Slope (PAR) SF19466.1to $120 $2,22087838 5 ft

feet 4.0-5.0%470.3 Cross Slope (PAR) SF6471.4to $120 $66087839 5 ft

feet 4.0-5.0%474.8 Cross Slope (PAR) SF75489.7to $120 $8,94087840 5 ft

feet 3.0-4.0%492.1 Cross Slope (PAR) SF24496.8to $120 $2,82087841 5 ft

feet 5.0-6.0%496.8 Cross Slope (PAR) SF40504.8to $120 $4,80087842 5 ft

feet 5.0-6.0%508.1 Cross Slope (PAR) SF20512.1to $120 $2,40087843 5 ft

feet 3.0-4.0%513.1 Cross Slope (PAR) SF15516.1to $120 $1,80087844 5 ft

feet 2.0-3.0%518.2 Cross Slope (PAR) SF5519.2to $120 $60087845 5 ft

feet 2.0-3.0%523.3 Cross Slope (PAR) SF6524.4to $120 $66087846 5 ft

feet .58"523.6 Vertical Change REF5524.6to87779 5 ft

feet 4.0-5.0%524.8 Cross Slope (PAR) SF15527.8to $120 $1,80087847 5 ft

feet 4.0-5.0%531.0 Cross Slope (PAR) SF19534.8to $120 $2,28087848 5 ft

feet .77"535.2 Vertical Change SF5536.2to $75 $37587780 5 ft

feet 4.0-5.0%538.8 Cross Slope (PAR) SF7540.1to $120 $78087849 5 ft

feet 6.0-7.0%542.0 Cross Slope (PAR) SF11544.2to $120 $1,32087850 5 ft

feet 5.0-6.0%544.6 Cross Slope (PAR) SF23549.2to $120 $2,76087851 5 ft

feet .26"545.9 Vertical Change REF5546.9to87781 5 ft

feet 3.54"550.3 Vertical Change SF5551.3to $75 $37587782 5 ft

feet .36"553.5 Vertical Change LF5554.5to $75 $37587783 5 ft

feet -.26"556.3 Vertical Change LF5557.3to $75 $37587784 5 ft

feet 4.0-5.0%557.5 Cross Slope (PAR) SF11559.7to $120 $1,32087852 5 ft

feet .4"562.4 Vertical Change LF5563.4to $75 $37587785 5 ft

feet 6.0-7.0%563.6 Cross Slope (PAR) SF5564.6to $120 $60087853 5 ft

feet 4.0-5.0%566.7 Cross Slope (PAR) SF18570.3to $120 $2,16087854 5 ft

feet 6.0-7.0%575.6 Cross Slope (PAR) SF45584.6to $120 $5,40087855 5 ft

feet 5.0-6.0%586.5 7587.9to87867 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161527

Run ID

Sunset Ave

98

ID Sidewalk Width

Priority

feet 5.0-6.0%586.6 Cross Slope (PAR) SF16589.7to $120 $1,86087856 5 ft

feet 3.0-4.0%590.8 Cross Slope (PAR) SF13593.3to $120 $1,50087857 5 ft

feet 6.0-7.0%594.5 Cross Slope (PAR) SF21598.8to $120 $2,58087858 5 ft

feet 4.0-5.0%600.7 Cross Slope (PAR) SF18604.4to $120 $2,22087859 5 ft

feet 2.0-3.0%604.7 Cross Slope (PAR) SF6606.0to $120 $78087860 5 ft

feet 3.0-4.0%609.8 Cross Slope (PAR) SF6611.0to $120 $72087861 5 ft

feet 2.0-3.0%617.6 Cross Slope (PAR) SF5618.6to $120 $60087862 5 ft

feet -.27"619.6 Vertical Change LF5620.6to $75 $37587786 5 ft

feet 3.0-4.0%623.6 Cross Slope (PAR) SF6624.8to $120 $72087863 5 ft

feet 2.0-3.0%624.8 Cross Slope (PAR) SF26629.9to $120 $3,06087864 5 ft

feet .34"629.6 Vertical Change REF5630.6to87787 5 ft

feet 4.0-5.0%630.8 Cross Slope (PAR) SF6632.0to $120 $72087865 5 ft

feet -.91"633.0 Vertical Change SF5634.0to $75 $37587788 5 ft

$268,590.00TOTAL COST FOR: SUNSET AVEN side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

EL RANCHO DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201251402

Run ID

Sunset Ave

95

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF433.6to $120 $5,148108567 13 ft

feet .32"4.0 Vertical Change LF135.0to $75 $975108563 13 ft

feet 2.0-3.0%5.4 Cross Slope (PAR) SF39435.7to $120 $47,268108568 13 ft

feet 3.0-4.0%37.8 Cross Slope (PAR) SF13448.1to $120 $16,068108569 13 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF17262.4to $120 $20,592108570 13 ft

feet 4.0-5.0%62.4 Cross Slope (PAR) SF14873.8to $120 $17,784108571 13 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF759139.1to $120 $91,104108572 13 ft

feet .37"137.9 Vertical Change REF52141.9to108564 13 ft

feet 3.0-4.0%142.3 Cross Slope (PAR) SF31144.7to $120 $3,744108573 13 ft

feet 2.0-3.0%147.5 Cross Slope (PAR) SF16148.7to $120 $1,872108574 13 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF234169.3to $120 $28,080108575 13 ft

feet 4.0-5.0%171.0 Cross Slope (PAR) SF273192.0to $120 $32,760108576 13 ft

feet 5.0-6.0%194.9 Cross Slope (PAR) SF13195.9to $120 $1,560108577 13 ft

feet 3.0-4.0%196.8 Cross Slope (PAR) SF276218.0to $120 $33,072108578 13 ft

feet 3.21"212.2 Vertical Change REF13213.2to108565 13 ft

feet 3.0-4.0%220.1 Cross Slope (PAR) SF26222.1to $120 $3,120108579 13 ft

feet 3.0-4.0%232.3 Cross Slope (PAR) SF257252.1to $120 $30,888108580 13 ft

feet 2.09"251.2 Vertical Change REF13252.2to108566 13 ft

feet 3.0-4.0%255.0 Cross Slope (PAR) SF250274.2to $120 $29,952108581 13 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF536317.0to $120 $64,272108582 13 ft

$428,259.00TOTAL COST FOR: SUNSET AVEN side of Starting at: EL RANCHO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

FAIRVIEW AVE

Survey Street Name Starting Street Name

ROTAN AVE

End Street Name

2105191128

Run ID

Sunset Ave

64

ID Sidewalk Width

Priority

feet .58"2.0 Vertical Change SF53.0to $75 $37539063 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF4516.4to $120 $5,40039064 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF1758.1to $120 $1,98039065 5 ft

feet 2.0-3.0%70.9 Cross Slope (PAR) SF1774.3to $120 $2,04039066 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF68114.3to $120 $8,10039067 5 ft

feet114.3 Key Note Segment 107135.7to39075 5 ft

feet 2.0-3.0%137.6 Cross Slope (PAR) SF35144.6to $120 $4,20039068 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF6151.0to $120 $72039069 5 ft

feet 2.0-3.0%164.5 Cross Slope (PAR) SF37171.8to $120 $4,38039070 5 ft

feet171.8 Key Note Segment 100191.7to39076 5 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF35203.8to $120 $4,20039071 5 ft

feet 2.0-3.0%208.6 Cross Slope (PAR) SF48218.2to $120 $5,76039072 5 ft

feet 2.0-3.0%228.6 Cross Slope (PAR) SF11230.7to $120 $1,26039073 5 ft

feet 2.0-3.0%238.7 Cross Slope (PAR) SF34245.4to $120 $4,02039074 5 ft

$42,435.00TOTAL COST FOR: SUNSET AVES side of Starting at: FAIRVIEW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

FOSTER AVE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2105191114

Run ID

Sunset Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF275.3to $120 $3,18038978 5 ft

feet 2.0-3.0%7.2 Cross Slope (PAR) SF11329.8to $120 $13,56038979 5 ft

feet30.8 Key Note Segment 7245.2to38982 5 ft

feet -.27"44.3 Vertical Change REF545.3to38976 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF15677.3to $120 $18,66038980 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF125105.3to $120 $15,00038981 5 ft

feet105.8 Key Note Segment 74120.6to38983 5 ft

feet .28"106.6 Vertical Change REF5107.6to38977 5 ft

$50,400.00TOTAL COST FOR: SUNSET AVEN side of Starting at: FOSTER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

FOURTH ST

Survey Street Name Starting Street Name

PARK LN

End Street Name

2105191103

Run ID

Sunset Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%8.6 Cross Slope (PAR) SF1311.1to $120 $1,50038876 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF3534.2to $120 $4,20038877 5 ft

feet .28"35.8 Vertical Change REF536.8to38860 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF838.1to $120 $96038878 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF9158.8to $120 $10,92038879 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF2186.1to $120 $2,46038880 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF80138.3to $120 $9,60038881 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF14155.2to $120 $1,74038882 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF48168.5to $120 $5,82038883 5 ft

feet169.4 Key Note Segment 88187.0to38922 5 ft

feet .36"187.0 Vertical Change REF5188.0to38861 5 ft

feet 2.0-3.0%187.8 Cross Slope (PAR) SF8189.3to $120 $90038884 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF28197.3to $120 $3,30038885 5 ft

feet 2.0-3.0%201.0 Cross Slope (PAR) SF26206.1to $120 $3,06038886 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF24247.3to $120 $2,82038887 5 ft

feet 2.0-3.0%250.4 Cross Slope (PAR) SF16253.5to $120 $1,86038888 5 ft

feet .31"250.5 Vertical Change REF5251.5to38862 5 ft

feet .29"254.8 Vertical Change LF5255.8to $75 $37538863 5 ft

feet 3.0-4.0%264.1 Cross Slope (PAR) SF13266.8to $120 $1,62038889 5 ft

feet 5.0-6.0%267.4 Cross Slope (PAR) SF16270.5to $120 $1,86038890 5 ft

feet .59"271.0 Vertical Change SF5272.0to $75 $37538864 5 ft

feet 3.0-4.0%274.4 Cross Slope (PAR) SF7275.7to $120 $78038891 5 ft

feet 2.0-3.0%275.7 Cross Slope (PAR) SF7277.0to $120 $78038892 5 ft

feet 2.0-3.0%279.6 Cross Slope (PAR) SF6280.8to $120 $72038893 5 ft

feet .3"282.2 Vertical Change LF5283.2to $75 $37538865 5 ft

feet -.26"285.7 Vertical Change LF5286.7to $75 $37538866 5 ft

feet .26"306.7 Vertical Change LF5307.7to $75 $37538867 5 ft

feet 2.0-3.0%323.0 Cross Slope (PAR) SF19326.8to $120 $2,28038894 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

FOURTH ST

Survey Street Name Starting Street Name

PARK LN

End Street Name

2105191103

Run ID

Sunset Ave

90

ID Sidewalk Width

Priority

feet 2.0-3.0%340.4 Cross Slope (PAR) SF14343.2to $120 $1,68038895 5 ft

feet 2.0-3.0%346.3 Cross Slope (PAR) SF8347.9to $120 $96038896 5 ft

feet -.48"367.4 Vertical Change LF5368.4to $75 $37538868 5 ft

feet 3.0-4.0%373.4 Cross Slope (PAR) SF16376.6to $120 $1,92038897 5 ft

feet 2.0-3.0%376.9 Cross Slope (PAR) SF6378.0to $120 $66038898 5 ft

feet 2.0-3.0%383.2 Cross Slope (PAR) SF9384.9to $120 $1,02038899 5 ft

feet 5.0-6.0%390.8 Cross Slope (PAR) SF22395.2to $120 $2,64038900 5 ft

feet 2.0-3.0%395.9 Cross Slope (PAR) SF8397.5to $120 $96038901 5 ft

feet 2.0-3.0%415.8 Cross Slope (PAR) SF23420.3to $120 $2,70038902 5 ft

feet 3.0-4.0%423.2 Cross Slope (PAR) SF55434.2to $120 $6,60038903 5 ft

feet .44"428.2 Vertical Change REF5429.2to38869 5 ft

feet 2.0-3.0%436.3 Cross Slope (PAR) SF38443.8to $120 $4,50038904 5 ft

feet 2.0-3.0%449.2 Cross Slope (PAR) SF18452.8to $120 $2,16038905 5 ft

feet 2.0-3.0%466.7 Cross Slope (PAR) SF43475.3to $120 $5,16038906 5 ft

feet 2.0-3.0%482.6 Cross Slope (PAR) SF14485.3to $120 $1,62038907 5 ft

feet .27"496.3 Vertical Change LF5497.3to $75 $37538870 5 ft

feet -1.76"499.6 Vertical Change SF5500.6to $75 $37538871 5 ft

feet .26"505.0 Vertical Change LF5506.0to $75 $37538872 5 ft

feet 2.0-3.0%552.1 Cross Slope (PAR) SF24556.9to $120 $2,88038908 5 ft

feet 2.0-3.0%580.2 Cross Slope (PAR) SF8581.8to $120 $96038909 5 ft

feet581.8 Key Note Segment 86598.9to38923 5 ft

feet -.29"600.7 Vertical Change LF5601.7to $75 $37538873 5 ft

feet .43"608.6 Vertical Change LF5609.6to $75 $37538874 5 ft

feet 2.0-3.0%610.3 Cross Slope (PAR) SF169644.0to $120 $20,22038910 5 ft

feet 2.0-3.0%669.2 Cross Slope (PAR) SF18672.8to $120 $2,16038911 5 ft

feet 2.0-3.0%676.6 Cross Slope (PAR) SF65689.6to $120 $7,80038912 5 ft

feet 2.0-3.0%693.3 Cross Slope (PAR) SF22697.6to $120 $2,58038913 5 ft

feet 2.0-3.0%704.8 Cross Slope (PAR) SF68718.3to $120 $8,10038914 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

FOURTH ST

Survey Street Name Starting Street Name

PARK LN

End Street Name

2105191103

Run ID

Sunset Ave

90

ID Sidewalk Width

Priority

feet 1.31"710.0 Vertical Change REF5711.0to38875 5 ft

feet 2.0-3.0%726.8 Cross Slope (PAR) SF87744.1to $120 $10,38038915 5 ft

feet 25"740.5 Continuous Width SF5741.5to $120 $60038924 5 ft

feet 3.0-4.0%746.7 Cross Slope (PAR) SF8748.3to $120 $96038916 5 ft

feet 2.0-3.0%749.8 Cross Slope (PAR) SF26755.0to $120 $3,12038917 5 ft

feet 2.0-3.0%774.8 Cross Slope (PAR) SF16778.0to $120 $1,92038918 5 ft

feet 2.0-3.0%798.8 Cross Slope (PAR) SF12801.2to $120 $1,44038919 5 ft

feet 2.0-3.0%828.5 Cross Slope (PAR) SF21832.6to $120 $2,46038920 5 ft

feet 2.0-3.0%875.2 Cross Slope (PAR) SF20879.1to $120 $2,34038921 5 ft

$161,805.00TOTAL COST FOR: SUNSET AVEN side of Starting at: FOURTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF184.8to $120 $2,10087641 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF910.1to $120 $1,08087642 5 ft

feet 4.0-5.0%13.8 Cross Slope (PAR) SF614.9to $120 $66087643 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF817.8to $120 $1,02087644 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF1120.9to $120 $1,32087645 5 ft

feet .4"20.6 Vertical Change REF521.6to87612 5 ft

feet 3.0-4.0%26.3 Cross Slope (PAR) SF527.3to $120 $60087646 5 ft

feet 3.0-4.0%46.2 Cross Slope (PAR) SF1649.3to $120 $1,86087647 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF552.8to $120 $60087648 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF7169.4to $120 $8,52087649 5 ft

feet .37"60.8 Vertical Change REF561.8to87613 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF5388.8to $120 $6,30087650 5 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF792.7to $120 $84087651 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF697.4to $120 $66087652 5 ft

feet 2.0-3.0%101.9 Cross Slope (PAR) SF29107.6to $120 $3,42087653 5 ft

feet -.32"102.7 Vertical Change REF5103.7to87614 5 ft

feet 2.0-3.0%114.0 Cross Slope (PAR) SF7115.4to $120 $84087654 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF117141.1to $120 $13,98087655 5 ft

feet 2.0-3.0%144.4 Cross Slope (PAR) SF11146.6to $120 $1,32087656 5 ft

feet 2.0-3.0%149.9 Cross Slope (PAR) SF7151.3to $120 $84087657 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF33160.3to $120 $3,90087658 5 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF14170.5to $120 $1,62087659 5 ft

feet 2.0-3.0%177.4 Cross Slope (PAR) SF13180.0to $120 $1,56087660 5 ft

feet 2.0-3.0%185.4 Cross Slope (PAR) SF11187.5to $120 $1,26087661 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF11196.7to $120 $1,26087662 5 ft

feet 2.0-3.0%206.3 Cross Slope (PAR) SF18209.9to $120 $2,16087663 5 ft

feet .33"223.0 Vertical Change LF5224.0to $75 $37587615 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF6229.5to $120 $72087664 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%237.2 Cross Slope (PAR) SF21241.4to $120 $2,52087665 5 ft

feet 3.0-4.0%244.1 Cross Slope (PAR) SF7245.4to $120 $78087666 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF47258.2to $120 $5,64087667 5 ft

feet 3.0-4.0%269.1 Cross Slope (PAR) SF19272.9to $120 $2,28087668 5 ft

feet 2.0-3.0%273.3 Cross Slope (PAR) SF30279.2to $120 $3,54087669 5 ft

feet .29"284.6 Vertical Change LF5285.6to $75 $37587616 5 ft

feet 2.0-3.0%288.3 Cross Slope (PAR) SF15291.3to $120 $1,80087670 5 ft

feet 2.0-3.0%294.9 Cross Slope (PAR) SF23299.5to $120 $2,76087671 5 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF20305.8to $120 $2,40087672 5 ft

feet .26"302.5 Vertical Change REF5303.5to87617 5 ft

feet 2.0-3.0%307.9 Cross Slope (PAR) SF159339.6to $120 $19,02087673 5 ft

feet .54"319.6 Vertical Change REF5320.6to87618 5 ft

feet 2.0-3.0%344.4 Cross Slope (PAR) SF46353.5to $120 $5,46087674 5 ft

feet .48"345.5 Vertical Change REF5346.5to87619 5 ft

feet 3.0-4.0%358.3 Cross Slope (PAR) SF14361.1to $120 $1,68087675 5 ft

feet366.9 Key Note Segment 162399.3to87767 5 ft

feet 3.0-4.0%399.5 Cross Slope (PAR) SF6400.6to $120 $66087676 5 ft

feet 2.0-3.0%400.9 Cross Slope (PAR) SF17404.3to $120 $2,04087677 5 ft

feet 2.0-3.0%408.7 Cross Slope (PAR) SF53419.3to $120 $6,36087678 5 ft

feet 3.0-4.0%421.6 Cross Slope (PAR) SF23426.1to $120 $2,70087679 5 ft

feet 2.0-3.0%428.8 Cross Slope (PAR) SF26433.9to $120 $3,06087680 5 ft

feet 2.0-3.0%437.1 Cross Slope (PAR) SF22441.4to $120 $2,58087681 5 ft

feet 3.0-4.0%447.1 Cross Slope (PAR) SF6448.2to $120 $66087682 5 ft

feet 2.0-3.0%449.3 Cross Slope (PAR) SF8450.8to $120 $90087683 5 ft

feet 2.0-3.0%455.8 Cross Slope (PAR) SF28461.4to $120 $3,36087684 5 ft

feet 2.0-3.0%467.2 Cross Slope (PAR) SF59478.9to $120 $7,02087685 5 ft

feet 3.0-4.0%481.8 Cross Slope (PAR) SF5482.8to $120 $60087686 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF30488.7to $120 $3,54087687 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%491.3 Cross Slope (PAR) SF5492.3to $120 $60087688 5 ft

feet 2.0-3.0%497.3 Cross Slope (PAR) SF7498.7to $120 $84087689 5 ft

feet 2.0-3.0%506.5 Cross Slope (PAR) SF12508.8to $120 $1,38087690 5 ft

feet 3.0-4.0%516.6 Cross Slope (PAR) SF6517.8to $120 $72087691 5 ft

feet 3.0-4.0%520.3 Cross Slope (PAR) SF31526.5to $120 $3,72087692 5 ft

feet .27"528.2 Vertical Change LF5529.2to $75 $37587621 5 ft

feet 3.0-4.0%530.1 Cross Slope (PAR) SF21534.3to $120 $2,52087693 5 ft

feet 2.0-3.0%536.7 Cross Slope (PAR) SF30542.8to $120 $3,66087694 5 ft

feet 2.0-3.0%549.0 Cross Slope (PAR) SF24553.8to $120 $2,88087695 5 ft

feet 2.0-3.0%559.1 Cross Slope (PAR) SF20563.0to $120 $2,34087696 5 ft

feet 2.0-3.0%565.7 Cross Slope (PAR) SF82582.1to $120 $9,84087697 5 ft

feet .44"569.2 Vertical Change REF5570.2to87622 5 ft

feet 4.0-5.0%584.1 Cross Slope (PAR) SF38591.6to $120 $4,50087698 5 ft

feet 2.0-3.0%592.5 Cross Slope (PAR) SF25597.4to $120 $2,94087699 5 ft

feet 2.0-3.0%600.8 Cross Slope (PAR) SF95619.8to $120 $11,40087700 5 ft

feet 4.0-5.0%620.3 Cross Slope (PAR) SF6621.5to $120 $72087701 5 ft

feet 3.0-4.0%623.7 Cross Slope (PAR) SF7625.1to $120 $84087702 5 ft

feet 2.0-3.0%625.1 Cross Slope (PAR) SF21629.3to $120 $2,52087703 5 ft

feet 3.0-4.0%636.4 Cross Slope (PAR) SF6637.5to $120 $66087704 5 ft

feet 2.0-3.0%638.1 Cross Slope (PAR) SF8639.7to $120 $96087705 5 ft

feet 2.0-3.0%646.1 Cross Slope (PAR) SF15649.0to $120 $1,74087706 5 ft

feet 2.0-3.0%653.8 Cross Slope (PAR) SF66666.9to $120 $7,86087707 5 ft

feet .34"657.9 Vertical Change REF5658.9to87623 5 ft

feet 3.0-4.0%669.2 Cross Slope (PAR) SF15672.1to $120 $1,74087708 5 ft

feet 2.0-3.0%673.8 Cross Slope (PAR) SF7675.2to $120 $84087709 5 ft

feet 3.0-4.0%681.4 Cross Slope (PAR) SF7682.8to $120 $84087710 5 ft

feet 2.0-3.0%687.5 Cross Slope (PAR) SF14690.3to $120 $1,68087711 5 ft

feet 3.0-4.0%694.3 Cross Slope (PAR) SF5695.3to $120 $60087712 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%696.3 Cross Slope (PAR) SF8697.8to $120 $90087713 5 ft

feet 2.0-3.0%707.5 Cross Slope (PAR) SF41715.6to $120 $4,86087714 5 ft

feet 2.0-3.0%728.6 Cross Slope (PAR) SF7729.9to $120 $78087715 5 ft

feet 2.0-3.0%735.7 Cross Slope (PAR) SF98755.3to $120 $11,76087716 5 ft

feet -.27"744.6 Vertical Change REF5745.6to87625 5 ft

feet 3.0-4.0%758.0 Cross Slope (PAR) SF10760.0to $120 $1,20087717 5 ft

feet -.32"761.9 Vertical Change REF5762.9to87626 5 ft

feet 2.0-3.0%762.1 Cross Slope (PAR) SF33768.7to $120 $3,96087718 5 ft

feet 2.0-3.0%785.9 Cross Slope (PAR) SF11788.1to $120 $1,32087719 5 ft

feet 2.0-3.0%791.3 Cross Slope (PAR) SF17794.6to $120 $1,98087720 5 ft

feet 2.0-3.0%796.8 Cross Slope (PAR) SF18800.4to $120 $2,16087721 5 ft

feet801.8 Key Note Segment 153832.3to87768 5 ft

feet -.36"812.3 Vertical Change REF5813.3to87627 5 ft

feet 2.0-3.0%835.3 Cross Slope (PAR) SF14838.0to $120 $1,62087722 5 ft

feet .43"842.6 Vertical Change LF5843.6to $75 $37587628 5 ft

feet .46"850.1 Vertical Change LF5851.1to $75 $37587629 5 ft

feet 2.0-3.0%861.0 Cross Slope (PAR) SF15863.9to $120 $1,74087723 5 ft

feet 5.0-6.0%867.9 Cross Slope (PAR) SF27873.3to $120 $3,24087724 5 ft

feet .37"870.5 Vertical Change REF5871.5to87630 5 ft

feet 3.0-4.0%874.9 Cross Slope (PAR) SF10876.8to $120 $1,14087725 5 ft

feet .32"883.2 Vertical Change LF5884.2to $75 $37587631 5 ft

feet 3.42"889.1 Vertical Change SF15892.0to $75 $1,08887632 5 ft

feet 2.0-3.0%897.3 Cross Slope (PAR) SF20901.2to $120 $2,34087726 5 ft

feet 4.0-5.0%901.7 Cross Slope (PAR) SF53912.3to $120 $6,36087727 5 ft

feet 2.0-3.0%913.5 Cross Slope (PAR) SF7914.8to $120 $78087728 5 ft

feet -.36"935.3 Vertical Change LF5936.3to $75 $37587634 5 ft

feet 2.0-3.0%945.3 Cross Slope (PAR) SF31951.4to $120 $3,66087729 5 ft

feet 3.0-4.0%955.3 Cross Slope (PAR) SF5956.3to $120 $60087730 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 4.0-5.0%960.4 Cross Slope (PAR) SF11962.5to $120 $1,26087731 5 ft

feet 6.0-7.0%964.3 Cross Slope (PAR) SF8965.8to $120 $90087732 5 ft

feet 5.0-6.0%965.8 Cross Slope (PAR) SF20969.8to $120 $2,40087733 5 ft

feet 5.0-6.0%972.0 Cross Slope (PAR) SF16975.2to $120 $1,92087734 5 ft

feet 3.0-4.0%976.5 Cross Slope (PAR) SF28982.1to $120 $3,36087735 5 ft

feet 2.0-3.0%984.0 Cross Slope (PAR) SF24988.8to $120 $2,88087736 5 ft

feet 2.0-3.0%992.5 Cross Slope (PAR) SF13995.0to $120 $1,50087737 5 ft

feet1001.1 Key Note Segment 651014.1to87769 5 ft

feet -.37"1002.7 Vertical Change REF51003.7to87635 5 ft

feet 2.0-3.0%1039.4 Cross Slope (PAR) SF631051.9to $120 $7,50087738 5 ft

feet 4.0-5.0%1055.7 Cross Slope (PAR) SF91057.6to $120 $1,14087739 5 ft

feet 3.0-4.0%1061.9 Cross Slope (PAR) SF231066.5to $120 $2,76087740 5 ft

feet 6.0-7.0%1068.3 Cross Slope (PAR) SF91070.0to $120 $1,02087741 5 ft

feet 4.0-5.0%1071.6 Cross Slope (PAR) SF241076.3to $120 $2,82087742 5 ft

feet 6.0-7.0%1078.4 Cross Slope (PAR) SF61079.6to $120 $72087743 5 ft

feet 4.0-5.0%1081.9 Cross Slope (PAR) SF1061103.2to $120 $12,78087744 5 ft

feet 2.0-3.0%1113.1 Cross Slope (PAR) SF1311139.3to $120 $15,72087745 5 ft

feet 5.0-6.0%1124.2 71125.5to87770 5 ft

feet -.57"1126.3 Vertical Change REF51127.3to87636 5 ft

feet 2.0-3.0%1149.7 Cross Slope (PAR) SF181153.2to $120 $2,10087746 5 ft

feet 4.0-5.0%1157.8 Cross Slope (PAR) SF491167.5to $120 $5,82087747 5 ft

feet 6.0-7.0%1167.5 Cross Slope (PAR) SF541178.3to $120 $6,48087748 5 ft

feet 5.0-6.0%1179.8 Cross Slope (PAR) SF221184.2to $120 $2,64087749 5 ft

feet 3.0-4.0%1185.0 Cross Slope (PAR) SF221189.3to $120 $2,58087750 5 ft

feet 3.0-4.0%1191.4 Cross Slope (PAR) SF51192.5to $120 $66087751 5 ft

feet .34"1200.3 Vertical Change LF51201.3to $75 $37587637 5 ft

feet 2.0-3.0%1204.4 Cross Slope (PAR) SF291210.3to $120 $3,54087752 5 ft

feet 2.0-3.0%1216.2 Cross Slope (PAR) SF161219.3to $120 $1,86087753 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161521

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1224.8 Cross Slope (PAR) SF121227.2to $120 $1,44087754 5 ft

feet 2.0-3.0%1243.3 Cross Slope (PAR) SF81244.9to $120 $96087755 5 ft

feet 3.0-4.0%1254.6 Cross Slope (PAR) SF301260.6to $120 $3,60087756 5 ft

feet 5.0-6.0%1261.7 Cross Slope (PAR) SF531272.2to $120 $6,30087757 5 ft

feet 3.0-4.0%1275.6 Cross Slope (PAR) SF61276.8to $120 $72087758 5 ft

feet 5.0-6.0%1278.1 Cross Slope (PAR) SF61279.2to $120 $66087759 5 ft

feet 6.0-7.0%1279.2 Cross Slope (PAR) SF71280.6to $120 $84087760 5 ft

feet 5.0-6.0%1280.6 Cross Slope (PAR) SF211284.8to $120 $2,52087761 5 ft

feet .46"1282.5 Vertical Change REF51283.5to87638 5 ft

feet 4.0-5.0%1287.9 Cross Slope (PAR) SF291293.7to $120 $3,48087762 5 ft

feet .38"1296.0 Vertical Change REF51297.0to87639 5 ft

feet 4.0-5.0%1296.0 Cross Slope (PAR) SF91297.8to $120 $1,08087763 5 ft

feet 3.0-4.0%1304.9 Cross Slope (PAR) SF201308.9to $120 $2,40087764 5 ft

feet 2.0-3.0%1309.1 Cross Slope (PAR) SF61310.3to $120 $72087765 5 ft

feet 2.0-3.0%1313.3 Cross Slope (PAR) SF111315.5to $120 $1,32087766 5 ft

feet .4"1318.2 Vertical Change LF51319.2to $75 $37587640 5 ft

$373,402.50TOTAL COST FOR: SUNSET AVEN side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2201121618

Run ID

Sunset Ave

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,30097430 5 ft

feet .26"7.9 Vertical Change LF58.9to $75 $37597429 5 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF8125.1to $120 $9,66097431 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF1535.3to $120 $1,80097432 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF1341.9to $120 $1,62097433 5 ft

feet42.1 Key Note Segment 16975.8to97441 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF4489.0to $120 $5,28097434 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF693.0to $120 $72097435 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF15100.2to $120 $1,74097436 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF19112.8to $120 $2,22097437 5 ft

feet 2.0-3.0%116.8 Cross Slope (PAR) SF54127.5to $120 $6,42097438 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF12141.5to $120 $1,44097439 5 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF93162.4to $120 $11,10097440 5 ft

feet 5.0-6.0%160.0 12162.4to97442 5 ft

feet 5.0-6.0%160.0 Running Slope SF12162.4to $120 $1,44097443 5 ft

$47,115.00TOTAL COST FOR: SUNSET AVES side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

LAUREL ST

Survey Street Name Starting Street Name

LINDEN ST

End Street Name

2201121548

Run ID

Sunset Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%2.4 Cross Slope (PAR) SF53.4to $120 $60097280 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF916.0to $120 $1,02097281 5 ft

feet19.1 Key Note Segment 16552.2to97295 5 ft

feet56.8 Key Note Segment 14585.8to97296 5 ft

feet 2.0-3.0%95.0 Cross Slope (PAR) SF896.5to $120 $90097282 5 ft

feet 2.49"98.4 Vertical Change SF599.4to $75 $37597276 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF6100.8to $120 $72097283 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF32109.5to $120 $3,84097284 5 ft

feet 2.0-3.0%133.0 Cross Slope (PAR) SF34139.8to $120 $4,08097285 5 ft

feet -.42"139.4 Vertical Change REF5140.4to97277 5 ft

feet140.1 Key Note Segment 137167.4to97297 5 ft

feet171.9 Key Note Segment 87189.3to97298 5 ft

feet 2.0-3.0%195.9 Cross Slope (PAR) SF44204.6to $120 $5,22097286 5 ft

feet 4.0-5.0%204.6 Cross Slope (PAR) SF16207.7to $120 $1,86097287 5 ft

feet 2.0-3.0%207.7 Cross Slope (PAR) SF6208.8to $120 $66097288 5 ft

feet209.0 Key Note Segment 73223.5to97299 5 ft

feet 2.0-3.0%224.1 Cross Slope (Driveway) SF76239.3to $40 $3,04097289 5 ft

feet240.1 Key Note Segment 95259.1to97300 5 ft

feet 2.0-3.0%265.8 Cross Slope (PAR) SF7267.1to $120 $78097290 5 ft

feet 2.0-3.0%271.9 Cross Slope (PAR) SF55282.8to $120 $6,54097291 5 ft

feet304.5 Key Note Segment 104325.3to97301 5 ft

feet 2.0-3.0%340.4 Cross Slope (PAR) SF13342.9to $120 $1,50097292 5 ft

feet 2.0-3.0%358.5 Cross Slope (PAR) SF17361.8to $120 $1,98097293 5 ft

feet 2.0-3.0%367.3 Cross Slope (PAR) SF8368.8to $120 $90097294 5 ft

feet .32"367.9 Vertical Change REF5368.9to97278 5 ft

feet .31"388.8 Vertical Change LF5389.8to $75 $37597279 5 ft

$34,390.00TOTAL COST FOR: SUNSET AVEN side of Starting at: LAUREL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112161225

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF316.9to $120 $3,66086434 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF2218.8to $120 $2,58086435 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF722.7to $120 $78086436 5 ft

feet 2.0-3.0%25.0 Cross Slope (PAR) SF4834.5to $120 $5,70086437 5 ft

feet 3.0-4.0%36.6 Cross Slope (PAR) SF4345.2to $120 $5,16086438 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF4053.8to $120 $4,74086439 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF236103.4to $120 $28,32086440 5 ft

feet -.33"67.9 Vertical Change REF568.9to86411 5 ft

feet .3"81.9 Vertical Change REF582.9to86412 5 ft

feet .29"92.5 Vertical Change REF593.5to86413 5 ft

feet 5.0-6.0%93.8 895.3to86490 5 ft

feet .4"100.8 Vertical Change REF5101.8to86414 5 ft

feet 3.52"106.9 Vertical Change REF5107.9to86415 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF10109.3to $120 $1,20086441 5 ft

feet 2.0-3.0%111.4 Cross Slope (PAR) SF20115.4to $120 $2,40086442 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF106139.1to $120 $12,66086443 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF6145.5to $120 $72086444 5 ft

feet 2.0-3.0%149.6 Cross Slope (PAR) SF15152.5to $120 $1,74086445 5 ft

feet .31"152.6 Vertical Change LF5153.6to $75 $37586416 5 ft

feet 2.0-3.0%155.3 Cross Slope (PAR) SF11157.5to $120 $1,32086446 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF15163.4to $120 $1,80086447 5 ft

feet 2.0-3.0%163.4 Cross Slope (PAR) SF12165.7to $120 $1,38086448 5 ft

feet .26"169.6 Vertical Change REF5170.6to86417 5 ft

feet 3.0-4.0%170.3 Cross Slope (PAR) SF14173.0to $120 $1,62086449 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF63193.7to $120 $7,50086450 5 ft

feet -.3"184.1 Vertical Change REF5185.1to86418 5 ft

feet 3.0-4.0%196.6 Cross Slope (PAR) SF21200.8to $120 $2,52086451 5 ft

feet -.34"197.1 Vertical Change REF5198.1to86419 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112161225

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%200.8 Cross Slope (PAR) SF62213.1to $120 $7,38086452 5 ft

feet 3.0-4.0%215.3 Cross Slope (PAR) SF49225.0to $120 $5,82086453 5 ft

feet 3.0-4.0%227.1 Cross Slope (PAR) SF17230.4to $120 $1,98086454 5 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF137257.7to $120 $16,38086455 5 ft

feet 3.0-4.0%260.1 Cross Slope (PAR) SF33266.8to $120 $4,02086456 5 ft

feet 2.0-3.0%267.7 Cross Slope (PAR) SF5268.7to $120 $60086457 5 ft

feet 2.0-3.0%271.5 Cross Slope (PAR) SF13274.0to $120 $1,50086458 5 ft

feet 3.48"276.4 Vertical Change REF5277.4to86420 5 ft

feet 3.0-4.0%277.3 Cross Slope (PAR) SF20281.3to $120 $2,40086459 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF90299.3to $120 $10,80086460 5 ft

feet -.26"283.2 Vertical Change REF5284.2to86421 5 ft

feet299.3 Key Note Segment 90317.3to86489 5 ft

feet .36"301.4 Vertical Change REF5302.4to86422 5 ft

feet .37"308.7 Vertical Change REF5309.7to86423 5 ft

feet 2.0-3.0%317.3 Cross Slope (Driveway) SF94336.1to $40 $3,76086461 5 ft

feet .37"330.5 Vertical Change REF5331.5to86424 5 ft

feet 4.0-5.0%337.5 Cross Slope (PAR) SF111359.7to $120 $13,32086462 5 ft

feet 2.0-3.0%359.7 Cross Slope (PAR) SF70373.6to $120 $8,34086463 5 ft

feet 3.0-4.0%377.2 Cross Slope (PAR) SF18380.8to $120 $2,16086464 5 ft

feet .28"379.6 Vertical Change REF5380.6to86425 5 ft

feet 3.0-4.0%383.8 Cross Slope (PAR) SF28389.3to $120 $3,30086465 5 ft

feet 2.0-3.0%389.3 Cross Slope (PAR) SF45398.3to $120 $5,40086466 5 ft

feet 2.0-3.0%402.0 Cross Slope (PAR) SF15404.9to $120 $1,74086467 5 ft

feet 2.0-3.0%407.7 Cross Slope (PAR) SF15410.6to $120 $1,74086468 5 ft

feet 2.0-3.0%414.0 Cross Slope (PAR) SF50423.9to $120 $5,94086469 5 ft

feet 2.0-3.0%427.8 Cross Slope (PAR) SF38435.3to $120 $4,50086470 5 ft

feet 4.0-5.0%435.3 Cross Slope (PAR) SF12437.7to $120 $1,44086471 5 ft

feet 3.0-4.0%439.9 Cross Slope (PAR) SF19443.6to $120 $2,22086472 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112161225

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%444.0 Cross Slope (PAR) SF7445.3to $120 $78086473 5 ft

feet 2.0-3.0%448.2 Cross Slope (PAR) SF21452.3to $120 $2,46086474 5 ft

feet 2.0-3.0%454.6 Cross Slope (PAR) SF19458.3to $120 $2,22086475 5 ft

feet -.32"459.8 Vertical Change REF5460.8to86427 5 ft

feet 2.0-3.0%460.7 Cross Slope (PAR) SF110482.7to $120 $13,20086476 5 ft

feet 3.47"462.7 Vertical Change REF5463.7to86428 5 ft

feet 3.0-4.0%484.9 Cross Slope (PAR) SF8486.4to $120 $90086477 5 ft

feet 2.0-3.0%486.4 Cross Slope (PAR) SF37493.7to $120 $4,38086478 5 ft

feet 3.0-4.0%497.4 Cross Slope (PAR) SF22501.8to $120 $2,64086479 5 ft

feet -1.06"501.1 Vertical Change REF5502.1to86429 5 ft

feet 2.0-3.0%503.8 Cross Slope (PAR) SF118527.4to $120 $14,16086480 5 ft

feet -.75"523.1 Vertical Change SF5524.1to $75 $37586430 5 ft

feet 2.0-3.0%538.1 Cross Slope (PAR) SF11540.3to $120 $1,32086481 5 ft

feet 2.0-3.0%544.6 Cross Slope (PAR) SF18548.1to $120 $2,10086482 5 ft

feet 4.0-5.0%548.1 Cross Slope (PAR) SF133574.6to $120 $15,90086483 5 ft

feet -.29"578.0 Vertical Change LF5579.0to $75 $37586431 5 ft

feet -.46"585.2 Vertical Change LF5586.2to $75 $37586432 5 ft

feet 2.0-3.0%591.5 Cross Slope (PAR) SF46600.8to $120 $5,58086484 5 ft

feet 3.0-4.0%605.1 Cross Slope (PAR) SF7606.5to $120 $84086485 5 ft

feet 2.0-3.0%606.7 Cross Slope (PAR) SF7608.1to $120 $84086486 5 ft

feet 2.0-3.0%612.0 Cross Slope (PAR) SF60624.0to $120 $7,20086487 5 ft

feet .51"625.0 Vertical Change SF5626.0to $75 $37586433 5 ft

feet 2.0-3.0%632.5 Cross Slope (PAR) SF41640.7to $120 $4,92086488 5 ft

feet 5.0-6.0%637.8 8639.3to86491 5 ft

$271,855.00TOTAL COST FOR: SUNSET AVEN side of Starting at: LIBERTY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

LINDEN ST

Survey Street Name Starting Street Name

N GRANADA DR

End Street Name

2201121616

Run ID

Sunset Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF71.3to $120 $78097410 5 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF156.6to $120 $1,80097411 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1713.9to $120 $2,04097412 5 ft

feet 2.0-3.0%21.5 Cross Slope (PAR) SF2626.7to $120 $3,12097413 5 ft

feet33.1 Key Note Segment 9151.2to97425 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF1466.2to $120 $1,68097414 5 ft

feet70.5 Key Note Segment 8988.3to97426 5 ft

feet 3.0-4.0%88.3 Cross Slope (Driveway) SF889.9to $40 $32097415 5 ft

feet 2.0-3.0%89.9 Cross Slope (PAR) SF4598.9to $120 $5,40097416 5 ft

feet 3.0-4.0%101.0 Cross Slope (PAR) SF42109.3to $120 $4,98097417 5 ft

feet 5.0-6.0%109.8 Cross Slope (PAR) SF24114.5to $120 $2,82097418 5 ft

feet .26"110.7 Vertical Change REF5111.7to97408 5 ft

feet 6.0-7.0%115.5 Cross Slope (PAR) SF19119.2to $120 $2,22097419 5 ft

feet 5.0-6.0%119.2 Cross Slope (PAR) SF27124.5to $120 $3,18097420 5 ft

feet 6.0-7.0%124.5 Cross Slope (PAR) SF12126.8to $120 $1,38097421 5 ft

feet 5.0-6.0%127.1 Cross Slope (PAR) SF6128.3to $120 $72097422 5 ft

feet 3.0-4.0%129.2 Cross Slope (PAR) SF74143.9to $120 $8,82097423 5 ft

feet 2.0-3.0%144.2 Cross Slope (PAR) SF103164.8to $120 $12,36097424 5 ft

feet -.27"162.6 Vertical Change REF5163.6to97409 5 ft

feet 5.0-6.0%170.3 14173.1to97427 5 ft

feet 5.0-6.0%170.3 Running Slope SF14173.1to $120 $1,68097428 5 ft

$53,300.00TOTAL COST FOR: SUNSET AVEN side of Starting at: LINDEN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

LAUREL ST

End Street Name

2201121544

Run ID

Sunset Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF154.2to $120 $1,80097252 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF65.4to $120 $66097253 5 ft

feet 2.0-3.0%7.5 Cross Slope (PAR) SF119.7to $120 $1,32097254 5 ft

feet 3.0-4.0%12.5 Cross Slope (PAR) SF4521.4to $120 $5,34097255 5 ft

feet .26"12.7 Vertical Change REF513.7to97244 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF2125.5to $120 $2,46097256 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF4739.2to $120 $5,58097257 5 ft

feet 2.79"30.3 Vertical Change REF531.3to97245 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF10462.6to $120 $12,48097258 5 ft

feet 3.0-4.0%64.8 Cross Slope (PAR) SF5074.8to $120 $6,00097259 5 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF10194.9to $120 $12,06097260 5 ft

feet .29"76.0 Vertical Change REF577.0to97246 5 ft

feet .27"92.1 Vertical Change REF593.1to97247 5 ft

feet 4.0-5.0%95.4 Cross Slope (PAR) SF44104.1to $120 $5,22097261 5 ft

feet 2.0-3.0%106.0 Cross Slope (PAR) SF27111.4to $120 $3,24097262 5 ft

feet 4.0-5.0%111.4 Cross Slope (PAR) SF27116.8to $120 $3,24097263 5 ft

feet 3.0-4.0%120.6 Cross Slope (PAR) SF15123.5to $120 $1,74097264 5 ft

feet 2.0-3.0%123.8 Cross Slope (PAR) SF115146.8to $120 $13,80097265 5 ft

feet 3.0-4.0%148.9 Cross Slope (PAR) SF9150.6to $120 $1,02097266 5 ft

feet 2.0-3.0%151.2 Cross Slope (PAR) SF142179.6to $120 $17,04097267 5 ft

feet .26"166.4 Vertical Change REF5167.4to97248 5 ft

feet 2.97"175.6 Vertical Change REF5176.6to97249 5 ft

feet 4.0-5.0%179.8 Cross Slope (PAR) SF43188.4to $120 $5,16097268 5 ft

feet .29"180.5 Vertical Change REF5181.5to97250 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF49201.0to $120 $5,82097269 5 ft

feet -.32"195.1 Vertical Change REF5196.1to97251 5 ft

feet 2.0-3.0%205.5 Cross Slope (PAR) SF11207.7to $120 $1,32097270 5 ft

feet 5.0-6.0%205.5 9207.2to97273 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

LAUREL ST

End Street Name

2201121544

Run ID

Sunset Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%210.4 Cross Slope (PAR) SF10212.3to $120 $1,14097271 5 ft

feet 2.0-3.0%212.3 Cross Slope (PAR) SF40220.2to $120 $4,74097272 5 ft

feet 7.0-8.0%217.3 13219.9to97274 5 ft

feet 7.0-8.0%217.3 Running Slope SF13219.9to $120 $1,56097275 5 ft

$112,740.00TOTAL COST FOR: SUNSET AVEN side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201251304

Run ID

Sunset Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF93.0to $120 $1,020108200 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF189.8to $120 $2,160108201 5 ft

feet21.8 Key Note Segment 8739.1to108228 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF1645.5to $120 $1,860108202 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF2955.0to $120 $3,420108203 5 ft

feet64.7 Key Note Segment 8982.5to108229 5 ft

feet 2.0-3.0%83.5 Cross Slope (PAR) SF684.7to $120 $720108204 5 ft

feet 2.0-3.0%89.2 Cross Slope (PAR) SF790.6to $120 $840108205 5 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF49105.6to $120 $5,820108206 5 ft

feet130.5 Key Note Segment 75145.5to108230 5 ft

feet .37"147.7 Vertical Change LF5148.7to $75 $375108191 5 ft

feet 2.0-3.0%156.4 Cross Slope (PAR) SF24161.2to $120 $2,880108207 5 ft

feet 3.0-4.0%163.5 Cross Slope (PAR) SF9165.3to $120 $1,080108208 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF47175.6to $120 $5,640108209 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF19183.1to $120 $2,280108210 5 ft

feet -.3"185.2 Vertical Change LF5186.2to $75 $375108192 5 ft

feet .26"194.9 Vertical Change LF5195.9to $75 $375108193 5 ft

feet -.26"203.4 Vertical Change LF5204.4to $75 $375108194 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF43215.3to $120 $5,160108211 5 ft

feet 2.0-3.0%222.5 Cross Slope (PAR) SF41230.6to $120 $4,860108212 5 ft

feet230.6 Key Note Segment 101250.8to108231 5 ft

feet259.4 Key Note Segment 87276.8to108232 5 ft

feet .36"262.3 Vertical Change REF5263.3to108195 5 ft

feet .35"265.4 Vertical Change REF5266.4to108196 5 ft

feet .27"277.7 Vertical Change LF5278.7to $75 $375108197 5 ft

feet 2.0-3.0%281.8 Cross Slope (PAR) SF135308.7to $120 $16,140108213 5 ft

feet 2.0-3.0%315.2 Cross Slope (PAR) SF13317.9to $120 $1,620108214 5 ft

feet 2.0-3.0%320.3 Cross Slope (PAR) SF42328.7to $120 $5,040108215 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201251304

Run ID

Sunset Ave

47

ID Sidewalk Width

Priority

feet328.7 Key Note Segment 84345.4to108233 5 ft

feet 2.0-3.0%348.8 Cross Slope (PAR) SF22353.1to $120 $2,580108216 5 ft

feet 2.0-3.0%357.9 Cross Slope (PAR) SF22362.3to $120 $2,640108217 5 ft

feet 2.0-3.0%366.2 Cross Slope (PAR) SF111388.3to $120 $13,260108218 5 ft

feet 2.0-3.0%394.3 Cross Slope (PAR) SF62406.7to $120 $7,440108219 5 ft

feet 2.0-3.0%424.6 Cross Slope (PAR) SF24429.4to $120 $2,880108220 5 ft

feet431.1 Key Note Segment 113453.7to108234 5 ft

feet 2.0-3.0%456.7 Cross Slope (PAR) SF7458.0to $120 $780108221 5 ft

feet 2.0-3.0%463.6 Cross Slope (PAR) SF16466.8to $120 $1,920108222 5 ft

feet 2.0-3.0%479.1 Cross Slope (PAR) SF6480.3to $120 $720108223 5 ft

feet 2.0-3.0%482.9 Cross Slope (PAR) SF27488.2to $120 $3,180108224 5 ft

feet489.2 Key Note Segment 111511.3to108235 5 ft

feet 2.0-3.0%513.3 Cross Slope (PAR) SF36520.4to $120 $4,260108225 5 ft

feet .43"530.6 Vertical Change LF5531.6to $75 $375108198 5 ft

feet .27"547.2 Vertical Change LF5548.2to $75 $375108199 5 ft

feet556.2 Key Note Segment 98575.8to108236 5 ft

feet 2.0-3.0%588.9 Cross Slope (PAR) SF24593.8to $120 $2,940108226 5 ft

feet 2.0-3.0%598.9 Cross Slope (PAR) SF48608.4to $120 $5,700108227 5 ft

$111,465.00TOTAL COST FOR: SUNSET AVES side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

N N ST

Survey Street Name Starting Street Name

500 SUNSET AVE

End Street Name

2105191140

Run ID

Sunset Ave

74

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF15831.8to $120 $18,96039103 5 ft

feet -.37"29.5 Vertical Change REF530.5to39090 5 ft

feet 4.0-5.0%35.8 Cross Slope (PAR) SF5847.3to $120 $6,90039104 5 ft

feet 6.0-7.0%47.3 Cross Slope (PAR) SF1349.9to $120 $1,56039105 5 ft

feet 5.0-6.0%49.9 Cross Slope (PAR) SF4057.8to $120 $4,74039106 5 ft

feet 3.0-4.0%58.1 Cross Slope (PAR) SF1260.4to $120 $1,38039107 5 ft

feet 2.0-3.0%60.4 Cross Slope (PAR) SF13086.4to $120 $15,60039108 5 ft

feet 4.0-5.0%86.4 Cross Slope (PAR) SF82102.7to $120 $9,78039109 5 ft

feet 2.0-3.0%104.6 Cross Slope (PAR) SF61116.8to $120 $7,32039110 5 ft

feet 3.0-4.0%119.1 Cross Slope (PAR) SF89136.8to $120 $10,62039111 5 ft

feet 3.0-4.0%138.9 Cross Slope (PAR) SF15141.9to $120 $1,80039112 5 ft

feet 5.0-6.0%141.9 Cross Slope (PAR) SF34148.7to $120 $4,08039113 5 ft

feet 4.0-5.0%152.8 Cross Slope (PAR) SF167186.3to $120 $20,10039114 5 ft

feet 5.0-6.0%188.7 Cross Slope (PAR) SF50198.7to $120 $6,00039115 5 ft

feet .33"196.6 Vertical Change REF5197.6to39091 5 ft

feet 6.0-7.0%199.5 Cross Slope (PAR) SF11201.7to $120 $1,32039116 5 ft

feet 5.0-6.0%203.6 Cross Slope (PAR) SF6204.7to $120 $66039117 5 ft

feet 5.0-6.0%207.3 Cross Slope (PAR) SF61219.4to $120 $7,26039118 5 ft

feet 4.0-5.0%221.5 Cross Slope (PAR) SF144250.2to $120 $17,22039119 5 ft

feet 4.0-5.0%255.8 Cross Slope (PAR) SF439343.5to $120 $52,62039120 5 ft

feet .34"285.1 Vertical Change REF5286.1to39092 5 ft

feet -.29"302.3 Vertical Change REF5303.3to39093 5 ft

feet344.0 Key Note Segment 99363.8to39130 5 ft

feet 3.0-4.0%364.3 Cross Slope (Driveway) SF75379.2to $40 $2,98039121 5 ft

feet 2.0-3.0%379.7 Cross Slope (PAR) SF63392.3to $120 $7,56039122 5 ft

feet 4.0-5.0%393.7 Cross Slope (PAR) SF420477.7to $120 $50,40039123 5 ft

feet .3"410.2 Vertical Change REF5411.2to39094 5 ft

feet -.47"461.6 Vertical Change REF5462.6to39095 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

N N ST

Survey Street Name Starting Street Name

500 SUNSET AVE

End Street Name

2105191140

Run ID

Sunset Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%478.3 Cross Slope (PAR) SF105499.3to $120 $12,60039124 5 ft

feet .3"478.8 Vertical Change REF5479.8to39096 5 ft

feet 4.0-5.0%500.7 Cross Slope (PAR) SF415583.8to $120 $49,86039125 5 ft

feet .36"513.1 Vertical Change REF5514.1to39097 5 ft

feet -.43"530.4 Vertical Change REF5531.4to39098 5 ft

feet -.49"547.7 Vertical Change REF5548.7to39099 5 ft

feet .5"565.0 Vertical Change REF5566.0to39100 5 ft

feet 6.0-7.0%585.6 Cross Slope (PAR) SF23590.2to $120 $2,76039126 5 ft

feet 5.0-6.0%590.2 Cross Slope (PAR) SF6591.4to $120 $72039127 5 ft

feet 5.0-6.0%594.4 Cross Slope (PAR) SF14597.1to $120 $1,62039128 5 ft

feet .42"595.4 Vertical Change REF5596.4to39101 5 ft

feet 3.0-4.0%597.1 Cross Slope (PAR) SF10599.1to $120 $1,20039129 5 ft

feet599.1 Key Note Segment 113621.7to39131 5 ft

feet .41"604.4 Vertical Change REF5605.4to39102 5 ft

$317,620.00TOTAL COST FOR: SUNSET AVES side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201251410

Run ID

Sunset Ave

102

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF14328.9to $120 $17,160108595 5 ft

feet 5.0-6.0%31.3 Cross Slope (PAR) SF4139.5to $120 $4,920108596 5 ft

feet .64"39.7 Vertical Change SF540.7to $75 $375108583 5 ft

feet 4.0-5.0%42.6 Cross Slope (PAR) SF6956.3to $120 $8,220108597 5 ft

feet 4.0-5.0%59.1 Cross Slope (PAR) SF760.5to $120 $840108598 5 ft

feet 4.0-5.0%62.9 Cross Slope (PAR) SF2267.3to $120 $2,640108599 5 ft

feet .28"69.6 Vertical Change LF570.6to $75 $375108584 5 ft

feet 4.0-5.0%73.2 Cross Slope (PAR) SF6486.0to $120 $7,680108600 5 ft

feet .26"80.0 Vertical Change REF581.0to108585 5 ft

feet 6.0-7.0%86.9 Cross Slope (PAR) SF788.3to $120 $840108601 5 ft

feet 5.0-6.0%88.5 Cross Slope (PAR) SF97107.8to $120 $11,580108602 5 ft

feet .29"105.3 Vertical Change REF5106.3to108586 5 ft

feet 6.0-7.0%107.8 Cross Slope (PAR) SF79123.6to $120 $9,480108603 5 ft

feet 1.04"113.0 Vertical Change REF5114.0to108587 5 ft

feet .3"117.6 Vertical Change REF5118.6to108588 5 ft

feet 5.0-6.0%123.6 Cross Slope (PAR) SF73138.1to $120 $8,700108604 5 ft

feet 4.0-5.0%140.4 Cross Slope (PAR) SF401220.6to $120 $48,120108605 5 ft

feet 4.0-5.0%224.0 Cross Slope (PAR) SF44232.7to $120 $5,220108606 5 ft

feet 6.0-7.0%234.3 Cross Slope (PAR) SF109256.1to $120 $13,080108607 5 ft

feet 5.0-6.0%256.7 Cross Slope (PAR) SF72271.0to $120 $8,580108608 5 ft

feet 5.0-6.0%274.4 Cross Slope (PAR) SF32280.7to $120 $3,780108609 5 ft

feet 3.0-4.0%283.3 Cross Slope (PAR) SF73297.9to $120 $8,760108610 5 ft

feet 2.0-3.0%298.2 Cross Slope (PAR) SF45307.1to $120 $5,340108611 5 ft

feet 4.0-5.0%307.3 Cross Slope (PAR) SF25312.3to $120 $3,000108612 5 ft

feet 4.0-5.0%315.1 Cross Slope (PAR) SF31321.3to $120 $3,720108613 5 ft

feet 6.0-7.0%321.9 Cross Slope (PAR) SF7323.3to $120 $840108614 5 ft

feet 5.0-6.0%323.3 Cross Slope (PAR) SF128348.8to $120 $15,300108615 5 ft

feet 4.0-5.0%351.0 Cross Slope (PAR) SF49360.8to $120 $5,880108616 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201251410

Run ID

Sunset Ave

102

ID Sidewalk Width

Priority

feet 2.0-3.0%360.8 Cross Slope (PAR) SF62373.2to $120 $7,440108617 5 ft

feet 4.0-5.0%373.2 Cross Slope (PAR) SF335440.2to $120 $40,200108618 5 ft

feet 4.0-5.0%443.6 Cross Slope (PAR) SF239491.3to $120 $28,620108619 5 ft

feet 6.0-7.0%493.3 Cross Slope (PAR) SF45502.3to $120 $5,400108620 5 ft

feet 5.0-6.0%502.4 Cross Slope (PAR) SF89520.3to $120 $10,740108621 5 ft

feet 6.0-7.0%520.5 Cross Slope (PAR) SF178556.0to $120 $21,300108622 5 ft

feet 1.67"549.9 Vertical Change REF5550.9to108590 5 ft

feet 8.0-9.0%556.0 Cross Slope (PAR) SF44564.8to $120 $5,280108623 5 ft

feet 6.0-7.0%564.8 Cross Slope (PAR) SF8566.4to $120 $960108624 5 ft

feet 5.0-6.0%567.6 Cross Slope (PAR) SF105588.5to $120 $12,540108625 5 ft

feet 3.04"577.0 Vertical Change REF5578.0to108591 5 ft

feet 3.0-4.0%589.9 Cross Slope (PAR) SF19593.8to $120 $2,340108626 5 ft

feet .89"592.3 Vertical Change REF5593.3to108593 5 ft

feet 2.0-3.0%594.7 Cross Slope (PAR) SF23599.3to $120 $2,760108627 5 ft

feet 2.0-3.0%603.7 Cross Slope (PAR) SF77619.1to $120 $9,240108628 5 ft

feet .27"605.4 Vertical Change REF5606.4to108594 5 ft

$341,250.00TOTAL COST FOR: SUNSET AVEN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

PAUL AVE

End Street Name

2201251315

Run ID

Sunset Ave

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF5010.0to $120 $5,940108284 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF1116.7to $120 $1,260108285 5 ft

feet 2.0-3.0%23.1 Cross Slope (PAR) SF1926.8to $120 $2,220108286 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF10151.3to $120 $12,060108287 5 ft

feet .5"54.3 Vertical Change REF555.3to108272 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF10675.5to $120 $12,720108288 5 ft

feet .3"63.2 Vertical Change REF564.2to108273 5 ft

feet86.9 Key Note Segment 123111.5to108296 5 ft

feet -.28"144.0 Vertical Change LF5145.0to $75 $375108275 5 ft

feet .31"157.8 Vertical Change LF5158.8to $75 $375108276 5 ft

feet159.8 Key Note Segment 98179.5to108297 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF26214.1to $120 $3,120108289 5 ft

feet .65"214.3 Vertical Change SF5215.3to $75 $375108277 5 ft

feet 2.0-3.0%218.2 Cross Slope (PAR) SF43226.8to $120 $5,160108290 5 ft

feet226.9 Key Note Segment 89244.7to108298 5 ft

feet -.26"236.7 Vertical Change REF5237.7to108278 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF147276.1to $120 $17,580108291 5 ft

feet .31"277.9 Vertical Change LF5278.9to $75 $375108279 5 ft

feet 2.0-3.0%279.7 Cross Slope (PAR) SF83296.4to $120 $10,020108292 5 ft

feet 2.0-3.0%299.1 Cross Slope (PAR) SF13301.8to $120 $1,620108293 5 ft

feet305.3 Key Note Segment 109327.0to108299 5 ft

feet -.69"315.9 Vertical Change REF5316.9to108280 5 ft

feet .31"335.6 Vertical Change LF5336.6to $75 $375108281 5 ft

feet 2.0-3.0%338.9 Cross Slope (PAR) SF20342.9to $120 $2,400108294 5 ft

feet -.27"348.4 Vertical Change LF5349.4to $75 $375108282 5 ft

feet 2.0-3.0%359.9 Cross Slope (PAR) SF244408.6to $120 $29,220108295 5 ft

feet .28"400.7 Vertical Change REF5401.7to108283 5 ft

$105,570.00TOTAL COST FOR: SUNSET AVES side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

EL RANCHO DR

End Street Name

2201251357

Run ID

Sunset Ave

95

ID Sidewalk Width

Priority

feet -.28"2.6 Vertical Change LF53.6to $75 $375108529 5 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF5523.3to $120 $6,540108542 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF4037.3to $120 $4,800108543 5 ft

feet 1.29"38.7 Vertical Change SF539.7to $75 $375108530 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF4556.3to $120 $5,400108544 5 ft

feet -.26"47.9 Vertical Change REF548.9to108531 5 ft

feet 4.0-5.0%56.3 Cross Slope (PAR) SF10477.1to $120 $12,480108545 5 ft

feet .29"75.9 Vertical Change REF576.9to108532 5 ft

feet77.1 Key Note Segment 9395.6to108562 5 ft

feet -.4"86.5 Vertical Change REF587.5to108533 5 ft

feet .31"96.7 Vertical Change LF597.7to $75 $375108534 5 ft

feet 3.0-4.0%100.2 Cross Slope (PAR) SF43108.8to $120 $5,160108546 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF7110.1to $120 $780108547 5 ft

feet .37"109.1 Vertical Change REF5110.1to108535 5 ft

feet 2.0-3.0%115.0 Cross Slope (PAR) SF47124.4to $120 $5,640108548 5 ft

feet 2.0-3.0%126.5 Cross Slope (PAR) SF58138.2to $120 $7,020108549 5 ft

feet 3.0-4.0%140.3 Cross Slope (PAR) SF53150.9to $120 $6,360108550 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF19154.6to $120 $2,220108551 5 ft

feet -.27"158.6 Vertical Change LF5159.6to $75 $375108536 5 ft

feet -.84"160.9 Vertical Change REF5161.9to108537 5 ft

feet 2.0-3.0%161.1 Cross Slope (PAR) SF36168.3to $120 $4,320108552 5 ft

feet 2.0-3.0%171.2 Cross Slope (PAR) SF35178.2to $120 $4,200108553 5 ft

feet 2.0-3.0%182.7 Cross Slope (PAR) SF76197.9to $120 $9,120108554 5 ft

feet .27"186.6 Vertical Change REF5187.6to108538 5 ft

feet 4.0-5.0%198.2 Cross Slope (PAR) SF68211.8to $120 $8,160108555 5 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF6217.4to $120 $660108556 5 ft

feet 2.0-3.0%221.1 Cross Slope (PAR) SF7222.5to $120 $840108557 5 ft

feet -.32"223.3 Vertical Change LF5224.3to $75 $375108539 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

EL RANCHO DR

End Street Name

2201251357

Run ID

Sunset Ave

95

ID Sidewalk Width

Priority

feet .5"229.9 Vertical Change SF5230.9to $75 $375108540 5 ft

feet 2.0-3.0%241.7 Cross Slope (PAR) SF39249.4to $120 $4,620108558 5 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF123284.4to $120 $14,820108559 5 ft

feet .28"264.0 Vertical Change REF5265.0to108541 5 ft

feet 2.0-3.0%291.2 Cross Slope (PAR) SF57302.6to $120 $6,840108560 5 ft

feet 2.0-3.0%305.9 Cross Slope (PAR) SF27311.3to $120 $3,240108561 5 ft

$115,470.00TOTAL COST FOR: SUNSET AVEN side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

PARK LN

Survey Street Name Starting Street Name

FOSTER AVE

End Street Name

2105191111

Run ID

Sunset Ave

79

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7414.7to $120 $8,82038935 5 ft

feet 1.12"5.2 Vertical Change REF56.2to38925 5 ft

feet .33"10.9 Vertical Change REF511.9to38926 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF717.1to $120 $84038936 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF4829.5to $120 $5,70038937 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1536.7to $120 $1,74038938 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF744.8to $120 $78038939 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF6460.8to $120 $7,68038940 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF7181.3to $120 $8,46038941 5 ft

feet82.3 Key Note Segment 100102.3to38965 5 ft

feet 3.0-4.0%102.3 Cross Slope (Driveway) SF7103.6to $40 $26038942 5 ft

feet 2.0-3.0%104.2 Cross Slope (PAR) SF68117.7to $120 $8,10038943 5 ft

feet117.7 Key Note Segment 91135.8to38966 5 ft

feet -.75"119.4 Vertical Change REF5120.4to38927 5 ft

feet .27"134.2 Vertical Change REF5135.2to38928 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF56149.1to $120 $6,78038944 5 ft

feet -.38"152.0 Vertical Change LF5153.0to $75 $37538929 5 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF23161.5to $120 $2,76038945 5 ft

feet 2.0-3.0%164.3 Cross Slope (PAR) SF53174.9to $120 $6,36038946 5 ft

feet -.33"165.0 Vertical Change REF5166.0to38930 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF92198.6to $120 $10,98038947 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF20206.7to $120 $2,34038948 5 ft

feet211.0 Key Note Segment 98230.6to38967 5 ft

feet236.3 Key Note Segment 85253.3to38968 5 ft

feet 2.0-3.0%276.1 Cross Slope (PAR) SF33282.8to $120 $4,02038949 5 ft

feet282.8 Key Note Segment 82299.2to38969 5 ft

feet 2.0-3.0%299.9 Cross Slope (PAR) SF8301.5to $120 $96038950 5 ft

feet 2.0-3.0%304.2 Cross Slope (PAR) SF6305.4to $120 $72038951 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

PARK LN

Survey Street Name Starting Street Name

FOSTER AVE

End Street Name

2105191111

Run ID

Sunset Ave

79

ID Sidewalk Width

Priority

feet308.3 Key Note Segment 90326.3to38970 5 ft

feet 2.0-3.0%327.6 Cross Slope (PAR) SF23332.3to $120 $2,82038952 5 ft

feet 2.0-3.0%335.9 Cross Slope (PAR) SF28341.5to $120 $3,36038953 5 ft

feet -.27"354.4 Vertical Change LF5355.4to $75 $37538931 5 ft

feet367.1 Key Note Segment 87384.5to38971 5 ft

feet -.5"367.3 Vertical Change REF5368.3to38932 5 ft

feet 1.03"384.5 Vertical Change REF5385.5to38933 5 ft

feet 2.0-3.0%386.2 Cross Slope (PAR) SF7387.5to $120 $78038954 5 ft

feet422.3 Key Note Segment 148451.8to38972 5 ft

feet 2.0-3.0%454.3 Cross Slope (PAR) SF15457.3to $120 $1,80038955 5 ft

feet 2.0-3.0%459.9 Cross Slope (PAR) SF42468.2to $120 $4,98038956 5 ft

feet468.2 Key Note Segment 139496.0to38973 5 ft

feet 3.0-4.0%496.0 Cross Slope (Driveway) SF6497.2to $40 $24038957 5 ft

feet 2.0-3.0%497.2 Cross Slope (PAR) SF19500.9to $120 $2,22038958 5 ft

feet501.3 Key Note Segment 97520.6to38974 5 ft

feet 2.0-3.0%521.3 Cross Slope (Driveway) SF47530.7to $40 $1,88038959 5 ft

feet 2.0-3.0%533.7 Cross Slope (PAR) SF136560.9to $120 $16,32038960 5 ft

feet 2.0-3.0%566.1 Cross Slope (PAR) SF42574.4to $120 $4,98038961 5 ft

feet 2.0-3.0%578.2 Cross Slope (PAR) SF13580.8to $120 $1,56038962 5 ft

feet 2.0-3.0%588.5 Cross Slope (PAR) SF64601.3to $120 $7,68038963 5 ft

feet .33"602.3 Vertical Change LF5603.3to $75 $37538934 5 ft

feet 2.0-3.0%604.5 Cross Slope (PAR) SF30610.4to $120 $3,54038964 5 ft

$130,585.00TOTAL COST FOR: SUNSET AVEN side of Starting at: PARK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

PAUL AVE

Survey Street Name Starting Street Name

ACCORNERO AVE

End Street Name

2201251320

Run ID

Sunset Ave

67

ID Sidewalk Width

Priority

feet 4.0-5.0%1.3 Cross Slope (PAR) SF286.9to $120 $3,360108316 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF13935.8to $120 $16,740108317 5 ft

feet 3.0-4.0%39.8 Cross Slope (PAR) SF2344.3to $120 $2,700108318 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF1046.8to $120 $1,200108319 5 ft

feet .3"46.1 Vertical Change REF547.1to108313 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF16281.5to $120 $19,440108320 5 ft

feet .5"71.6 Vertical Change REF572.6to108314 5 ft

feet82.1 Key Note Segment 114104.8to108324 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF61125.8to $120 $7,260108321 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF121153.3to $120 $14,460108322 5 ft

feet 2.0-3.0%182.4 Cross Slope (PAR) SF53193.0to $120 $6,360108323 5 ft

feet .26"193.2 Vertical Change LF5194.2to $75 $375108315 5 ft

$71,895.00TOTAL COST FOR: SUNSET AVES side of Starting at: PAUL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2105191121

Run ID

Sunset Ave

87

ID Sidewalk Width

Priority

feet14.1 Key Note Segment 19452.8to39045 5 ft

feet -.31"48.6 Vertical Change REF549.6to38984 5 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF4585.8to $120 $5,40039009 5 ft

feet -.3"123.0 Vertical Change LF5124.0to $75 $37538986 5 ft

feet 2.0-3.0%125.2 Cross Slope (PAR) SF76140.4to $120 $9,12039010 5 ft

feet -.28"142.3 Vertical Change LF5143.3to $75 $37538987 5 ft

feet 2.0-3.0%146.9 Cross Slope (PAR) SF51157.1to $120 $6,12039011 5 ft

feet 2.0-3.0%168.4 Cross Slope (PAR) SF66181.5to $120 $7,86039012 5 ft

feet 4.0-5.0%181.5 Cross Slope (PAR) SF19185.2to $120 $2,22039013 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF9188.6to $120 $1,02039014 5 ft

feet -.59"193.9 Vertical Change SF5194.9to $75 $37538988 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF15204.3to $120 $1,80039015 5 ft

feet -.37"215.4 Vertical Change LF5216.4to $75 $37538989 5 ft

feet 2.0-3.0%245.5 Cross Slope (PAR) SF9247.3to $120 $1,08039016 5 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF39257.5to $120 $4,62039017 5 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF26268.5to $120 $3,12039018 5 ft

feet 2.0-3.0%296.3 Cross Slope (PAR) SF19300.0to $120 $2,22039019 5 ft

feet -.26"301.4 Vertical Change LF5302.4to $75 $37538990 5 ft

feet -.57"307.6 Vertical Change SF5308.6to $75 $37538991 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF74327.5to $120 $8,82039020 5 ft

feet 2.0-3.0%339.8 Cross Slope (PAR) SF67353.1to $120 $7,98039021 5 ft

feet363.5 Key Note Segment 356434.6to39046 5 ft

feet .32"445.5 Vertical Change REF5446.5to38992 5 ft

feet 2.0-3.0%445.9 Cross Slope (PAR) SF24450.6to $120 $2,82039022 5 ft

feet 2.0-3.0%458.3 Cross Slope (PAR) SF81474.4to $120 $9,66039023 5 ft

feet 3.49"471.9 Vertical Change REF5472.9to38993 5 ft

feet 2.0-3.0%484.5 Cross Slope (PAR) SF59496.2to $120 $7,02039024 5 ft

feet .31"498.3 Vertical Change LF5499.3to $75 $37538994 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2105191121

Run ID

Sunset Ave

87

ID Sidewalk Width

Priority

feet .37"506.8 Vertical Change LF5507.8to $75 $37538995 5 ft

feet 2.0-3.0%510.0 Cross Slope (PAR) SF151540.2to $120 $18,12039025 5 ft

feet .27"524.0 Vertical Change REF5525.0to38996 5 ft

feet 4.0-5.0%540.2 Cross Slope (PAR) SF63552.9to $120 $7,62039026 5 ft

feet .29"549.8 Vertical Change REF5550.8to38997 5 ft

feet 2.0-3.0%553.2 Cross Slope (PAR) SF161585.5to $120 $19,38039027 5 ft

feet .29"554.3 Vertical Change REF5555.3to38998 5 ft

feet -.26"579.7 Vertical Change REF5580.7to38999 5 ft

feet 4.0-5.0%586.3 Cross Slope (PAR) SF6587.5to $120 $72039028 5 ft

feet 6.0-7.0%589.8 Cross Slope (PAR) SF7591.1to $120 $78039029 5 ft

feet 5.0-6.0%592.3 Cross Slope (PAR) SF13594.8to $120 $1,50039030 5 ft

feet 2.0-3.0%604.5 Cross Slope (PAR) SF21608.7to $120 $2,52039031 5 ft

feet .42"609.6 Vertical Change LF5610.6to $75 $37539000 5 ft

feet 2.0-3.0%615.4 Cross Slope (PAR) SF19619.1to $120 $2,22039032 5 ft

feet 2.0-3.0%621.9 Cross Slope (PAR) SF77637.3to $120 $9,24039033 5 ft

feet .34"635.9 Vertical Change REF5636.9to39001 5 ft

feet 2.0-3.0%640.9 Cross Slope (PAR) SF92659.2to $120 $10,98039034 5 ft

feet 2.0-3.0%661.6 Cross Slope (PAR) SF73676.2to $120 $8,76039035 5 ft

feet 2.98"669.8 Vertical Change REF5670.8to39003 5 ft

feet -.26"678.9 Vertical Change LF5679.9to $75 $37539004 5 ft

feet 2.0-3.0%683.2 Cross Slope (PAR) SF61695.3to $120 $7,26039036 5 ft

feet 2.0-3.0%702.3 Cross Slope (PAR) SF25707.3to $120 $3,00039037 5 ft

feet .31"704.7 Vertical Change REF5705.7to39005 5 ft

feet 2.0-3.0%712.7 Cross Slope (PAR) SF21716.8to $120 $2,46039038 5 ft

feet721.3 Key Note Segment 58732.8to39047 5 ft

feet 2.0-3.0%733.7 Cross Slope (PAR) SF66746.8to $120 $7,86039039 5 ft

feet .29"735.6 Vertical Change REF5736.6to39006 5 ft

feet 2.0-3.0%751.8 Cross Slope (PAR) SF51762.0to $120 $6,12039040 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

PINE ST

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2105191121

Run ID

Sunset Ave

87

ID Sidewalk Width

Priority

feet .3"753.0 Vertical Change REF5754.0to39007 5 ft

feet .26"761.6 Vertical Change REF5762.6to39008 5 ft

feet 2.0-3.0%775.3 Cross Slope (PAR) SF9777.0to $120 $1,02039041 5 ft

feet 2.0-3.0%784.2 Cross Slope (PAR) SF54794.9to $120 $6,42039042 5 ft

feet 2.0-3.0%804.3 Cross Slope (PAR) SF31810.4to $120 $3,66039043 5 ft

feet 2.0-3.0%818.3 Cross Slope (PAR) SF8819.8to $120 $90039044 5 ft

$205,170.00TOTAL COST FOR: SUNSET AVEN side of Starting at: PINE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

PINE ST

End Street Name

2105191131

Run ID

Sunset Ave

55

ID Sidewalk Width

Priority

feet 2.0-3.0%5.2 Cross Slope (PAR) SF5115.4to $120 $6,12039078 5 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF627.0to $120 $66039079 5 ft

feet 2.0-3.0%32.9 Cross Slope (PAR) SF634.1to $120 $72039080 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF6356.8to $120 $7,50039081 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF7783.8to $120 $9,18039082 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF893.0to $120 $90039083 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF8105.3to $120 $90039084 5 ft

feet115.3 Key Note Segment 111137.5to39089 5 ft

feet 2.0-3.0%139.6 Cross Slope (PAR) SF23144.2to $120 $2,76039085 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF9159.2to $120 $1,08039086 5 ft

feet 2.15"224.3 Vertical Change SF5225.3to $75 $37539077 5 ft

feet 2.0-3.0%235.1 Cross Slope (PAR) SF8236.6to $120 $90039087 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF5243.8to $120 $60039088 5 ft

$31,695.00TOTAL COST FOR: SUNSET AVES side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201251415

Run ID

Sunset Ave

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF14228.3to $120 $16,980108643 5 ft

feet 5.0-6.0%28.7 Cross Slope (PAR) SF1130.8to $120 $1,260108644 5 ft

feet 6.0-7.0%30.8 Cross Slope (PAR) SF5842.3to $120 $6,900108645 5 ft

feet -.36"36.0 Vertical Change REF537.0to108629 5 ft

feet 5.0-6.0%45.5 Cross Slope (PAR) SF1648.6to $120 $1,860108646 5 ft

feet .44"47.3 Vertical Change REF548.3to108630 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF13375.3to $120 $15,900108647 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF9193.8to $120 $10,860108648 5 ft

feet 4.0-5.0%94.1 Cross Slope (PAR) SF105115.1to $120 $12,600108649 5 ft

feet .31"113.8 Vertical Change REF5114.8to108631 5 ft

feet 6.0-7.0%115.1 Cross Slope (PAR) SF30121.1to $120 $3,600108650 5 ft

feet 8.0-9.0%121.4 Cross Slope (PAR) SF58133.0to $120 $6,960108651 5 ft

feet .88"122.5 Vertical Change REF5123.5to108632 5 ft

feet 6.0-7.0%133.0 Cross Slope (PAR) SF6134.2to $120 $720108652 5 ft

feet -.63"133.2 Vertical Change REF5134.2to108633 5 ft

feet 4.0-5.0%136.8 Cross Slope (PAR) SF33143.3to $120 $3,900108653 5 ft

feet 3.0-4.0%146.1 Cross Slope (PAR) SF11148.3to $120 $1,320108654 5 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF186186.2to $120 $22,320108655 5 ft

feet 4.0-5.0%187.3 Cross Slope (PAR) SF16190.5to $120 $1,920108656 5 ft

feet 5.0-6.0%193.0 Cross Slope (PAR) SF22197.4to $120 $2,640108657 5 ft

feet 3.0-4.0%197.8 Cross Slope (PAR) SF7199.1to $120 $780108658 5 ft

feet 2.0-3.0%199.1 Cross Slope (PAR) SF182235.4to $120 $21,780108659 5 ft

feet 2.0-3.0%238.9 Cross Slope (PAR) SF92257.3to $120 $11,040108660 5 ft

feet .39"246.5 Vertical Change LF5247.5to $75 $375108634 5 ft

feet 2.0-3.0%262.9 Cross Slope (PAR) SF14265.7to $120 $1,680108661 5 ft

feet .46"263.1 Vertical Change REF5264.1to108635 5 ft

feet 6.0-7.0%266.7 Cross Slope (PAR) SF8268.3to $120 $960108662 5 ft

feet 5.0-6.0%269.6 Cross Slope (PAR) SF13272.2to $120 $1,560108663 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201251415

Run ID

Sunset Ave

76

ID Sidewalk Width

Priority

feet 3.0-4.0%272.4 Cross Slope (PAR) SF123297.0to $120 $14,760108664 5 ft

feet -.3"292.8 Vertical Change REF5293.8to108636 5 ft

feet 3.0-4.0%300.4 Cross Slope (PAR) SF13302.9to $120 $1,500108665 5 ft

feet 2.0-3.0%303.3 Cross Slope (PAR) SF34310.1to $120 $4,080108666 5 ft

feet 4.0-5.0%312.6 Cross Slope (PAR) SF160344.7to $120 $19,260108667 5 ft

feet .32"330.3 Vertical Change REF5331.3to108637 5 ft

feet 2.0-3.0%345.1 Cross Slope (PAR) SF93363.6to $120 $11,100108668 5 ft

feet 4.0-5.0%363.6 Cross Slope (PAR) SF31369.8to $120 $3,720108669 5 ft

feet 5.0-6.0%374.3 Cross Slope (PAR) SF24379.1to $120 $2,880108670 5 ft

feet 3.0-4.0%380.5 Cross Slope (PAR) SF9382.3to $120 $1,080108671 5 ft

feet 3.0-4.0%385.3 Cross Slope (PAR) SF16388.4to $120 $1,860108672 5 ft

feet 2.0-3.0%391.7 Cross Slope (PAR) SF39399.5to $120 $4,680108673 5 ft

feet .27"393.1 Vertical Change REF5394.1to108638 5 ft

feet 4.0-5.0%400.9 Cross Slope (PAR) SF52411.3to $120 $6,240108674 5 ft

feet 5.0-6.0%414.6 Cross Slope (PAR) SF62427.0to $120 $7,440108675 5 ft

feet 3.0-4.0%427.0 Cross Slope (PAR) SF23431.6to $120 $2,760108676 5 ft

feet 2.0-3.0%431.6 Cross Slope (PAR) SF146460.8to $120 $17,520108677 5 ft

feet .28"459.3 Vertical Change REF5460.3to108639 5 ft

feet 5.0-6.0%463.7 Cross Slope (PAR) SF117487.0to $120 $13,980108678 5 ft

feet 3.0-4.0%487.4 Cross Slope (PAR) SF37494.8to $120 $4,440108679 5 ft

feet -.3"498.2 Vertical Change REF5499.2to108640 5 ft

feet 5.0-6.0%498.4 Cross Slope (PAR) SF17501.8to $120 $2,040108680 5 ft

feet 2.0-3.0%503.7 Cross Slope (PAR) SF169537.5to $120 $20,280108681 5 ft

feet 4.0-5.0%537.8 Cross Slope (PAR) SF23542.3to $120 $2,700108682 5 ft

feet 2.0-3.0%542.3 Cross Slope (PAR) SF18545.8to $120 $2,100108683 5 ft

feet 4.0-5.0%547.2 Cross Slope (PAR) SF76562.5to $120 $9,180108684 5 ft

feet 2.0-3.0%564.2 Cross Slope (PAR) SF126589.5to $120 $15,180108685 5 ft

feet .31"576.5 Vertical Change REF5577.5to108641 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201251415

Run ID

Sunset Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%589.8 Cross Slope (PAR) SF87607.2to $120 $10,440108686 5 ft

feet .33"607.2 Vertical Change REF5608.2to108642 5 ft

$327,135.00TOTAL COST FOR: SUNSET AVEN side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201251310

Run ID

Sunset Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%3.4 Cross Slope (PAR) SF11927.2to $120 $14,280108242 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF741.2to $120 $840108243 5 ft

feet41.4 Key Note Segment 12967.2to108267 5 ft

feet 2.0-3.0%69.2 Cross Slope (PAR) SF7984.9to $120 $9,420108244 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF3294.8to $120 $3,840108245 5 ft

feet101.7 Key Note Segment 125126.6to108268 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF64141.2to $120 $7,740108246 5 ft

feet .34"136.5 Vertical Change REF5137.5to108237 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF24175.6to $120 $2,880108247 5 ft

feet 2.0-3.0%178.0 Cross Slope (PAR) SF14180.8to $120 $1,680108248 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF6188.8to $120 $720108249 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF38202.9to $120 $4,560108250 5 ft

feet -.3"217.3 Vertical Change LF5218.3to $75 $375108238 5 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF12224.4to $120 $1,380108251 5 ft

feet 2.0-3.0%230.4 Cross Slope (PAR) SF20234.3to $120 $2,340108252 5 ft

feet 2.0-3.0%268.1 Cross Slope (PAR) SF10270.2to $120 $1,260108253 5 ft

feet 2.0-3.0%291.5 Cross Slope (PAR) SF17294.8to $120 $1,980108254 5 ft

feet317.0 Key Note Segment 137344.3to108269 5 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF84363.2to $120 $10,020108255 5 ft

feet .32"364.1 Vertical Change LF5365.1to $75 $375108239 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF11373.9to $120 $1,260108256 5 ft

feet378.2 Key Note Segment 105399.1to108270 5 ft

feet 2.0-3.0%401.5 Cross Slope (PAR) SF34408.2to $120 $4,020108257 5 ft

feet 2.0-3.0%431.3 Cross Slope (PAR) SF7432.7to $120 $840108258 5 ft

feet470.8 Key Note Segment 95489.7to108271 5 ft

feet 2.0-3.0%492.3 Cross Slope (PAR) SF13494.8to $120 $1,500108259 5 ft

feet 2.0-3.0%508.2 Cross Slope (PAR) SF10510.1to $120 $1,140108260 5 ft

feet 2.0-3.0%515.4 Cross Slope (PAR) SF14518.3to $120 $1,740108261 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201251310

Run ID

Sunset Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%557.9 Cross Slope (PAR) SF9559.8to $120 $1,140108262 5 ft

feet -.38"563.1 Vertical Change REF5564.1to108240 5 ft

feet 2.0-3.0%563.5 Cross Slope (PAR) SF12565.9to $120 $1,440108263 5 ft

feet 2.0-3.0%572.4 Cross Slope (PAR) SF47581.8to $120 $5,640108264 5 ft

feet 2.0-3.0%590.6 Cross Slope (PAR) SF113613.1to $120 $13,500108265 5 ft

feet .29"613.7 Vertical Change LF5614.7to $75 $375108241 5 ft

feet 2.0-3.0%615.9 Cross Slope (PAR) SF29621.8to $120 $3,540108266 5 ft

$99,825.00TOTAL COST FOR: SUNSET AVES side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121622

Run ID

Sunset Ave

60

ID Sidewalk Width

Priority

feet 3.0-4.0%3.4 Cross Slope (PAR) SF156.3to $120 $1,74097450 5 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF3012.5to $120 $3,54097451 5 ft

feet .75"14.2 Vertical Change SF515.2to $75 $37597444 5 ft

feet 2.0-3.0%21.1 Cross Slope (PAR) SF1123.2to $120 $1,26097452 5 ft

feet 2.0-3.0%27.0 Cross Slope (PAR) SF6640.3to $120 $7,98097453 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF7462.7to $120 $8,82097454 5 ft

feet62.7 Key Note Segment 9982.4to97495 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF102105.8to $120 $12,18097455 5 ft

feet .26"88.4 Vertical Change REF589.4to97445 5 ft

feet 5.0-6.0%92.0 893.6to97504 5 ft

feet 2.0-3.0%108.0 Cross Slope (PAR) SF17111.4to $120 $2,04097456 5 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF8117.7to $120 $96097457 5 ft

feet123.0 Key Note Segment 95141.9to97496 5 ft

feet .41"142.2 Vertical Change REF5143.2to97446 5 ft

feet 2.0-3.0%142.5 Cross Slope (Driveway) SF24147.3to $40 $96097458 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF10152.3to $120 $1,20097459 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF43167.7to $120 $5,16097460 5 ft

feet 2.0-3.0%171.6 Cross Slope (PAR) SF6172.7to $120 $66097461 5 ft

feet 2.0-3.0%177.3 Cross Slope (PAR) SF23181.8to $120 $2,70097462 5 ft

feet182.8 Key Note Segment 99202.6to97497 5 ft

feet .27"207.1 Vertical Change REF5208.1to97447 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF9209.1to $120 $1,08097463 5 ft

feet 2.0-3.0%212.6 Cross Slope (PAR) SF38220.2to $120 $4,56097464 5 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF6227.6to $120 $66097465 5 ft

feet 2.0-3.0%238.9 Cross Slope (PAR) SF13241.4to $120 $1,50097466 5 ft

feet 2.0-3.0%245.9 Cross Slope (PAR) SF54256.6to $120 $6,42097467 5 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF30268.3to $120 $3,60097468 5 ft

feet268.3 Key Note Segment 90286.4to97498 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121622

Run ID

Sunset Ave

60

ID Sidewalk Width

Priority

feet .28"271.5 Vertical Change REF5272.5to97448 5 ft

feet 2.0-3.0%286.4 Cross Slope (Driveway) SF88303.9to $40 $3,50097469 5 ft

feet305.5 Key Note Segment 105326.5to97499 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF6336.5to $120 $72097470 5 ft

feet 2.0-3.0%348.9 Cross Slope (PAR) SF21353.0to $120 $2,46097471 5 ft

feet 3.0-4.0%356.2 Cross Slope (PAR) SF16359.3to $120 $1,86097472 5 ft

feet 2.0-3.0%374.0 Cross Slope (PAR) SF51384.2to $120 $6,12097473 5 ft

feet 2.0-3.0%388.1 Cross Slope (PAR) SF7389.4to $120 $78097474 5 ft

feet389.4 Key Note Segment 82405.8to97500 5 ft

feet 3.0-4.0%405.8 Cross Slope (Driveway) SF8407.3to $40 $30097475 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF33414.4to $120 $3,96097476 5 ft

feet 2.0-3.0%418.7 Cross Slope (PAR) SF11420.9to $120 $1,32097477 5 ft

feet420.9 Key Note Segment 114443.7to97501 5 ft

feet 2.0-3.0%445.1 Cross Slope (PAR) SF5446.1to $120 $60097478 5 ft

feet .31"448.1 Vertical Change LF5449.1to $75 $37597449 5 ft

feet 2.0-3.0%449.8 Cross Slope (PAR) SF28455.4to $120 $3,36097479 5 ft

feet 2.0-3.0%464.9 Cross Slope (PAR) SF9466.6to $120 $1,02097480 5 ft

feet 2.0-3.0%471.3 Cross Slope (PAR) SF6472.5to $120 $72097481 5 ft

feet 2.0-3.0%477.4 Cross Slope (PAR) SF21481.6to $120 $2,52097482 5 ft

feet486.6 Key Note Segment 100506.6to97502 5 ft

feet 2.0-3.0%508.5 Cross Slope (PAR) SF18512.0to $120 $2,10097483 5 ft

feet 2.0-3.0%516.2 Cross Slope (PAR) SF98535.7to $120 $11,70097484 5 ft

feet537.0 Key Note Segment 135564.0to97503 5 ft

feet 3.0-4.0%565.3 Cross Slope (PAR) SF15568.2to $120 $1,74097485 5 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF58582.4to $120 $7,02097486 5 ft

feet 2.0-3.0%593.7 Cross Slope (PAR) SF21597.9to $120 $2,52097487 5 ft

feet 2.0-3.0%602.3 Cross Slope (PAR) SF53612.9to $120 $6,36097488 5 ft

feet 2.0-3.0%617.8 Cross Slope (PAR) SF10619.8to $120 $1,20097489 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121622

Run ID

Sunset Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%626.8 Cross Slope (PAR) SF10628.8to $120 $1,20097490 5 ft

feet 2.0-3.0%631.8 Cross Slope (PAR) SF29637.5to $120 $3,42097491 5 ft

feet 2.0-3.0%643.3 Cross Slope (PAR) SF30649.3to $120 $3,60097492 5 ft

feet 2.0-3.0%653.5 Cross Slope (PAR) SF42661.9to $120 $5,04097493 5 ft

feet 2.0-3.0%672.2 Cross Slope (PAR) SF20676.1to $120 $2,34097494 5 ft

feet 5.0-6.0%677.9 15680.8to97505 5 ft

feet 5.0-6.0%677.9 Running Slope SF15680.8to $120 $1,74097506 5 ft

$146,990.00TOTAL COST FOR: SUNSET AVES side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170938

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68088167 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF206.8to $120 $2,40088168 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF3619.7to $120 $4,32088169 5 ft

feet .55"20.0 Vertical Change SF521.0to $75 $37588159 5 ft

feet -.28"27.5 Vertical Change LF528.5to $75 $37588160 5 ft

feet 2.0-3.0%30.3 Cross Slope (PAR) SF3537.2to $120 $4,14088170 5 ft

feet .39"41.1 Vertical Change REF542.1to88161 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF4049.8to $120 $4,80088171 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF2855.4to $120 $3,36088172 5 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF5869.5to $120 $6,90088173 5 ft

feet 2.64"67.2 Vertical Change REF568.2to88162 5 ft

feet 4.0-5.0%69.7 Cross Slope (PAR) SF1973.4to $120 $2,22088174 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF1376.6to $120 $1,62088175 5 ft

feet -.33"76.4 Vertical Change REF577.4to88163 5 ft

feet 4.0-5.0%76.6 Cross Slope (PAR) SF3984.3to $120 $4,62088176 5 ft

feet -.29"80.1 Vertical Change REF581.1to88164 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF113107.3to $120 $13,50088177 5 ft

feet 2.0-3.0%110.2 Cross Slope (PAR) SF8111.8to $120 $96088178 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF271180.7to $120 $32,46088179 5 ft

feet -.31"160.7 Vertical Change REF5161.7to88165 5 ft

feet 2.0-3.0%192.8 Cross Slope (PAR) SF11194.9to $120 $1,26088180 5 ft

feet 3.0-4.0%197.1 Cross Slope (PAR) SF14199.8to $120 $1,62088181 5 ft

feet 2.0-3.0%200.7 Cross Slope (PAR) SF18204.3to $120 $2,16088182 5 ft

feet 2.0-3.0%211.3 Cross Slope (PAR) SF17214.7to $120 $2,04088183 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF61238.8to $120 $7,32088184 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF5246.3to $120 $60088185 5 ft

feet 3.0-4.0%248.5 Cross Slope (PAR) SF7249.9to $120 $84088186 5 ft

feet 2.0-3.0%250.6 Cross Slope (PAR) SF51260.8to $120 $6,12088187 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170938

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%265.9 Cross Slope (PAR) SF17269.3to $120 $2,04088188 5 ft

feet 3.0-4.0%271.6 Cross Slope (PAR) SF38279.3to $120 $4,62088189 5 ft

feet 5.0-6.0%279.5 Cross Slope (PAR) SF53290.0to $120 $6,30088190 5 ft

feet .27"291.7 Vertical Change LF5292.7to $75 $37588166 5 ft

feet 4.0-5.0%293.3 Cross Slope (PAR) SF60305.3to $120 $7,20088191 5 ft

$126,225.00TOTAL COST FOR: SUNSET AVEN side of Starting at: VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 8.0-9.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38085060 5 ft

feet 2.0-3.0%8.1 Cross Slope (PAR) SF3114.2to $120 $3,66085061 5 ft

feet .31"8.7 Vertical Change REF59.7to84984 5 ft

feet 3.0-4.0%16.8 Cross Slope (PAR) SF5628.0to $120 $6,72085062 5 ft

feet 2.0-3.0%29.2 Cross Slope (PAR) SF11952.9to $120 $14,22085063 5 ft

feet 3.0-4.0%55.0 Cross Slope (PAR) SF1357.6to $120 $1,56085064 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF6070.5to $120 $7,20085065 5 ft

feet 3.0-4.0%76.2 Cross Slope (PAR) SF978.0to $120 $1,08085066 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF1581.8to $120 $1,80085067 5 ft

feet 4.0-5.0%82.5 Cross Slope (PAR) SF8298.8to $120 $9,78085068 5 ft

feet 2.0-3.0%99.9 Cross Slope (PAR) SF10101.9to $120 $1,20085069 5 ft

feet 2.0-3.0%104.9 Cross Slope (PAR) SF43113.5to $120 $5,16085070 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF23128.6to $120 $2,70085071 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF28136.3to $120 $3,30085072 5 ft

feet 4.0-5.0%137.3 Cross Slope (PAR) SF5138.4to $120 $66085073 5 ft

feet 3.0-4.0%142.1 Cross Slope (PAR) SF8143.6to $120 $90085074 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF23148.8to $120 $2,70085075 5 ft

feet 2.0-3.0%151.0 Cross Slope (PAR) SF13153.5to $120 $1,50085076 5 ft

feet -.32"158.0 Vertical Change LF5159.0to $75 $37584985 5 ft

feet 3.0-4.0%163.3 Cross Slope (PAR) SF17166.8to $120 $2,10085077 5 ft

feet 2.0-3.0%170.3 Cross Slope (PAR) SF38177.8to $120 $4,50085078 5 ft

feet .31"172.1 Vertical Change LF5173.1to $75 $37584986 5 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF29188.6to $120 $3,42085079 5 ft

feet .37"184.8 Vertical Change REF5185.8to84987 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF10194.3to $120 $1,20085080 5 ft

feet 2.0-3.0%197.4 Cross Slope (PAR) SF37204.8to $120 $4,44085081 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF6210.4to $120 $66085082 5 ft

feet 2.0-3.0%215.7 Cross Slope (PAR) SF21219.8to $120 $2,46085083 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%222.7 Cross Slope (PAR) SF9224.5to $120 $1,08085084 5 ft

feet .32"223.3 Vertical Change REF5224.3to84988 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF7228.7to $120 $84085085 5 ft

feet .27"239.6 Vertical Change LF5240.6to $75 $37584989 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF19248.7to $120 $2,28085086 5 ft

feet 3.0-4.0%251.3 Cross Slope (PAR) SF49261.0to $120 $5,82085087 5 ft

feet 2.0-3.0%261.8 Cross Slope (PAR) SF34268.5to $120 $4,02085088 5 ft

feet 2.0-3.0%270.6 Cross Slope (PAR) SF5271.7to $120 $66085089 5 ft

feet 2.0-3.0%282.5 Cross Slope (PAR) SF7283.8to $120 $78085090 5 ft

feet 2.0-3.0%292.8 Cross Slope (PAR) SF19296.6to $120 $2,28085091 5 ft

feet 4.0-5.0%297.3 Cross Slope (PAR) SF25302.3to $120 $3,00085092 5 ft

feet 3.0-4.0%306.1 Cross Slope (PAR) SF14309.0to $120 $1,74085093 5 ft

feet 2.0-3.0%309.7 Cross Slope (PAR) SF8311.3to $120 $96085094 5 ft

feet -.27"313.7 Vertical Change REF5314.7to84990 5 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF28319.3to $120 $3,30085095 5 ft

feet .63"318.8 Vertical Change REF5319.8to84991 5 ft

feet .32"322.6 Vertical Change LF5323.6to $75 $37584992 5 ft

feet 2.0-3.0%323.7 Cross Slope (PAR) SF76338.8to $120 $9,06085096 5 ft

feet 4.0-5.0%341.1 Cross Slope (PAR) SF16344.3to $120 $1,92085097 5 ft

feet 2.0-3.0%345.9 Cross Slope (PAR) SF28351.5to $120 $3,36085098 5 ft

feet .28"349.2 Vertical Change REF5350.2to84993 5 ft

feet 2.0-3.0%356.4 Cross Slope (PAR) SF14359.1to $120 $1,62085099 5 ft

feet -.32"359.8 Vertical Change LF5360.8to $75 $37584994 5 ft

feet 4.0-5.0%363.8 Cross Slope (PAR) SF50373.8to $120 $6,00085100 5 ft

feet -.29"364.0 Vertical Change REF5365.0to84995 5 ft

feet .26"367.7 Vertical Change REF5368.7to84996 5 ft

feet -.3"371.4 Vertical Change REF5372.4to84997 5 ft

feet 6.0-7.0%374.0 Cross Slope (PAR) SF10376.0to $120 $1,20085101 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 5.0-6.0%376.0 Cross Slope (PAR) SF6377.1to $120 $66085102 5 ft

feet .43"376.1 Vertical Change REF57387.4to84998 5 ft

feet 5.0-6.0%382.2 Cross Slope (PAR) SF23386.8to $120 $2,76085103 5 ft

feet 4.0-5.0%390.1 Cross Slope (PAR) SF96409.3to $120 $11,52085104 5 ft

feet 3.31"392.6 Vertical Change REF5393.6to84999 5 ft

feet 3.17"395.9 Vertical Change REF5396.9to85000 5 ft

feet .5"399.8 Vertical Change REF5400.8to85001 5 ft

feet 3.51"406.5 Vertical Change REF5407.5to85002 5 ft

feet .27"413.4 Vertical Change LF5414.4to $75 $37585003 5 ft

feet 3.0-4.0%414.5 Cross Slope (PAR) SF9416.3to $120 $1,08085105 5 ft

feet -.26"415.3 Vertical Change REF5416.3to85004 5 ft

feet .3"417.6 Vertical Change REF5418.6to85005 5 ft

feet 4.0-5.0%418.4 Cross Slope (PAR) SF22422.8to $120 $2,64085106 5 ft

feet -.29"419.6 Vertical Change REF5420.6to85006 5 ft

feet 2.0-3.0%422.8 Cross Slope (Driveway) SF7424.1to $40 $26085107 5 ft

feet .32"424.3 Vertical Change REF41432.5to85007 5 ft

feet 3.0-4.0%426.6 Cross Slope (Driveway) SF19430.4to $40 $76085108 5 ft

feet 2.0-3.0%431.0 Cross Slope (Driveway) SF24435.7to $40 $94085109 5 ft

feet 3.48"433.5 Vertical Change REF5434.5to85008 5 ft

feet 4.0-5.0%436.3 Cross Slope (Driveway) SF18439.8to $40 $70085110 5 ft

feet 2.65"437.3 Vertical Change REF5438.3to85009 5 ft

feet 2.0-3.0%441.7 Cross Slope (PAR) SF6442.8to $120 $66085111 5 ft

feet 2.0-3.0%445.0 Cross Slope (PAR) SF13447.6to $120 $1,56085112 5 ft

feet 2.0-3.0%455.1 Cross Slope (PAR) SF9456.8to $120 $1,02085113 5 ft

feet 2.0-3.0%460.0 Cross Slope (PAR) SF107481.3to $120 $12,78085114 5 ft

feet 1.06"471.9 Vertical Change REF5472.9to85010 5 ft

feet 2.0-3.0%486.3 Cross Slope (PAR) SF37493.6to $120 $4,38085115 5 ft

feet 2.0-3.0%497.5 Cross Slope (PAR) SF62509.8to $120 $7,38085116 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet .35"500.2 Vertical Change LF5501.2to $75 $37585011 5 ft

feet 3.0-4.0%512.0 Cross Slope (PAR) SF6513.1to $120 $66085117 5 ft

feet 2.0-3.0%516.6 Cross Slope (PAR) SF7518.0to $120 $84085118 5 ft

feet -.5"518.4 Vertical Change SF5519.4to $75 $37585012 5 ft

feet 3.0-4.0%520.1 Cross Slope (PAR) SF18523.6to $120 $2,10085119 5 ft

feet 2.0-3.0%524.9 Cross Slope (PAR) SF27530.2to $120 $3,18085120 5 ft

feet -.27"527.3 Vertical Change REF5528.3to85013 5 ft

feet 2.0-3.0%535.2 Cross Slope (PAR) SF18538.8to $120 $2,16085121 5 ft

feet 3.55"546.8 Vertical Change SF5547.8to $75 $37585014 5 ft

feet 4.0-5.0%547.9 Cross Slope (PAR) SF5548.9to $120 $60085122 5 ft

feet .27"548.7 Vertical Change REF5549.7to85015 5 ft

feet 4.0-5.0%554.8 Cross Slope (PAR) SF6555.9to $120 $66085123 5 ft

feet 1.33"555.8 Vertical Change REF5556.8to85016 5 ft

feet 4.0-5.0%558.3 Cross Slope (PAR) SF18561.8to $120 $2,10085124 5 ft

feet .59"559.3 Vertical Change REF5560.3to85017 5 ft

feet 2.0-3.0%562.6 Cross Slope (PAR) SF33569.1to $120 $3,90085125 5 ft

feet .34"568.5 Vertical Change REF5569.5to85018 5 ft

feet 4.0-5.0%569.6 Cross Slope (PAR) SF59581.4to $120 $7,08085126 5 ft

feet -.26"577.7 Vertical Change REF5578.7to85020 5 ft

feet .37"580.0 Vertical Change REF15582.9to85021 5 ft

feet 4.0-5.0%586.2 Cross Slope (PAR) SF5587.3to $120 $66085127 5 ft

feet .6"588.0 Vertical Change SF5589.0to $75 $37585022 5 ft

feet 4.0-5.0%590.0 Cross Slope (PAR) SF9591.7to $120 $1,02085128 5 ft

feet 4.0-5.0%594.0 Cross Slope (PAR) SF14596.8to $120 $1,68085129 5 ft

feet .48"594.1 Vertical Change REF5595.1to85023 5 ft

feet -.34"598.2 Vertical Change LF5599.2to $75 $37585024 5 ft

feet 3.0-4.0%603.6 Cross Slope (PAR) SF18607.3to $120 $2,22085130 5 ft

feet .48"605.3 Vertical Change REF5606.3to85025 5 ft

November
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Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 5.0-6.0%608.3 Cross Slope (PAR) SF6609.4to $120 $66085131 5 ft

feet 3.0-4.0%611.7 Cross Slope (PAR) SF27617.1to $120 $3,24085132 5 ft

feet .32"613.1 Vertical Change REF5614.1to85026 5 ft

feet 2.0-3.0%617.3 Cross Slope (PAR) SF8618.8to $120 $90085133 5 ft

feet 2.0-3.0%624.8 Cross Slope (PAR) SF40632.8to $120 $4,80085134 5 ft

feet .62"637.9 Vertical Change SF5638.9to $75 $37585027 5 ft

feet 2.0-3.0%652.1 Cross Slope (PAR) SF37659.5to $120 $4,44085135 5 ft

feet -.3"657.7 Vertical Change REF5658.7to85028 5 ft

feet .3"660.0 Vertical Change LF5661.0to $75 $37585029 5 ft

feet 2.0-3.0%662.5 Cross Slope (PAR) SF9664.3to $120 $1,08085136 5 ft

feet .42"663.8 Vertical Change REF18667.4to85030 5 ft

feet .35"676.0 Vertical Change LF5677.0to $75 $37585031 5 ft

feet 2.0-3.0%677.3 Cross Slope (PAR) SF85694.2to $120 $10,14085137 5 ft

feet -.38"679.4 Vertical Change REF5680.4to85032 5 ft

feet 3.49"686.0 Vertical Change REF5687.0to85033 5 ft

feet 4.0-5.0%694.8 Cross Slope (PAR) SF34701.5to $120 $4,02085138 5 ft

feet .26"695.4 Vertical Change REF5696.4to85034 5 ft

feet 3.55"700.7 Vertical Change REF5701.7to85035 5 ft

feet 3.0-4.0%703.8 Cross Slope (PAR) SF20707.8to $120 $2,40085139 5 ft

feet 2.0-3.0%708.3 Cross Slope (PAR) SF53718.8to $120 $6,30085140 5 ft

feet 2.0-3.0%722.0 Cross Slope (PAR) SF54732.8to $120 $6,48085141 5 ft

feet 3.0-4.0%739.0 Cross Slope (PAR) SF27744.3to $120 $3,18085142 5 ft

feet 2.0-3.0%744.3 Cross Slope (PAR) SF8745.9to $120 $96085143 5 ft

feet 2.0-3.0%755.0 Cross Slope (PAR) SF21759.1to $120 $2,46085144 5 ft

feet -.27"758.8 Vertical Change REF5759.8to85036 5 ft

feet 2.0-3.0%764.6 Cross Slope (PAR) SF20768.6to $120 $2,40085145 5 ft

feet 2.0-3.0%776.9 Cross Slope (PAR) SF12779.3to $120 $1,44085146 5 ft

feet 3.0-4.0%785.3 Cross Slope (PAR) SF15788.3to $120 $1,80085147 5 ft

November
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Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet .3"788.3 Vertical Change REF5789.3to85037 5 ft

feet 2.0-3.0%788.3 Cross Slope (PAR) SF19792.1to $120 $2,28085148 5 ft

feet 4.0-5.0%792.1 Cross Slope (PAR) SF79807.8to $120 $9,42085149 5 ft

feet 2.0-3.0%807.8 Cross Slope (PAR) SF60819.7to $120 $7,14085150 5 ft

feet 3.0-4.0%821.8 Cross Slope (PAR) SF15824.7to $120 $1,74085151 5 ft

feet 2.0-3.0%824.7 Cross Slope (PAR) SF38832.3to $120 $4,56085152 5 ft

feet .34"826.4 Vertical Change REF5827.4to85040 5 ft

feet 3.49"830.0 Vertical Change REF5831.0to85041 5 ft

feet 2.0-3.0%834.6 Cross Slope (PAR) SF44843.3to $120 $5,22085153 5 ft

feet 4.0-5.0%843.3 Cross Slope (PAR) SF8844.9to $120 $96085154 5 ft

feet 4.0-5.0%851.0 Cross Slope (PAR) SF28856.6to $120 $3,36085155 5 ft

feet 3.0-4.0%860.3 Cross Slope (PAR) SF11862.5to $120 $1,32085156 5 ft

feet 2.0-3.0%862.9 Cross Slope (PAR) SF7864.3to $120 $84085157 5 ft

feet 3.0-4.0%866.4 Cross Slope (PAR) SF6867.5to $120 $66085158 5 ft

feet .35"868.9 Vertical Change LF5869.9to $75 $37585042 5 ft

feet .35"872.8 Vertical Change REF5873.8to85043 5 ft

feet 5.0-6.0%872.8 Cross Slope (PAR) SF6874.0to $120 $72085159 5 ft

feet 3.0-4.0%876.2 Cross Slope (PAR) SF88893.7to $120 $10,50085160 5 ft

feet 2.0-3.0%893.7 Cross Slope (PAR) SF83910.3to $120 $9,96085161 5 ft

feet 3.51"893.9 Vertical Change REF5894.9to85044 5 ft

feet 3.47"907.6 Vertical Change REF5908.6to85045 5 ft

feet 2.0-3.0%918.2 Cross Slope (PAR) SF15921.2to $120 $1,80085162 5 ft

feet -.3"919.4 Vertical Change REF5920.4to85046 5 ft

feet 3.0-4.0%923.5 Cross Slope (PAR) SF132949.9to $120 $15,84085163 5 ft

feet 2.0-3.0%951.3 Cross Slope (PAR) SF8952.8to $120 $90085164 5 ft

feet 2.0-3.0%956.8 Cross Slope (PAR) SF138984.3to $120 $16,50085165 5 ft

feet 4.0-5.0%987.6 Cross Slope (PAR) SF11989.8to $120 $1,32085166 5 ft

feet 4.0-5.0%995.3 Cross Slope (PAR) SF681008.8to $120 $8,10085167 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 2.0-3.0%1009.3 Cross Slope (PAR) SF111011.4to $120 $1,26085168 5 ft

feet 3.0-4.0%1015.0 Cross Slope (PAR) SF71016.3to $120 $78085169 5 ft

feet 2.0-3.0%1016.3 Cross Slope (PAR) SF181019.9to $120 $2,16085170 5 ft

feet 4.0-5.0%1019.9 Cross Slope (PAR) SF201023.8to $120 $2,34085171 5 ft

feet 2.0-3.0%1028.3 Cross Slope (PAR) SF331034.8to $120 $3,90085172 5 ft

feet 3.0-4.0%1039.5 Cross Slope (PAR) SF351046.4to $120 $4,14085173 5 ft

feet 3.0-4.0%1049.9 Cross Slope (PAR) SF241054.8to $120 $2,94085174 5 ft

feet 2.0-3.0%1056.3 Cross Slope (PAR) SF151059.3to $120 $1,80085175 5 ft

feet -.29"1060.6 Vertical Change REF51061.6to85047 5 ft

feet 3.0-4.0%1061.6 Cross Slope (PAR) SF71063.0to $120 $84085176 5 ft

feet .28"1064.8 Vertical Change REF51065.8to85048 5 ft

feet 3.0-4.0%1065.3 Cross Slope (PAR) SF91067.1to $120 $1,08085177 5 ft

feet 2.0-3.0%1072.8 Cross Slope (PAR) SF231077.3to $120 $2,70085178 5 ft

feet 3.0-4.0%1081.6 Cross Slope (PAR) SF111083.8to $120 $1,32085179 5 ft

feet .27"1081.7 Vertical Change REF51082.7to85049 5 ft

feet -.42"1084.8 Vertical Change REF51085.8to85050 5 ft

feet 2.0-3.0%1085.5 Cross Slope (PAR) SF471094.8to $120 $5,58085180 5 ft

feet .69"1086.5 Vertical Change REF51087.5to85051 5 ft

feet .26"1092.9 Vertical Change REF51093.9to85052 5 ft

feet 5.0-6.0%1097.0 Cross Slope (PAR) SF91098.8to $120 $1,08085181 5 ft

feet .29"1097.7 Vertical Change REF51098.7to85053 5 ft

feet 6.0-7.0%1099.6 Cross Slope (PAR) SF81101.1to $120 $90085182 5 ft

feet 5.0-6.0%1103.5 Cross Slope (PAR) SF151106.6to $120 $1,86085183 5 ft

feet 3.0-4.0%1106.6 Cross Slope (PAR) SF311112.8to $120 $3,72085184 5 ft

feet .42"1107.8 Vertical Change REF51108.8to85054 5 ft

feet .84"1109.7 Vertical Change REF51110.7to85055 5 ft

feet 3.49"1115.2 Vertical Change REF51116.2to85056 5 ft

feet 5.0-6.0%1115.4 Cross Slope (PAR) SF101117.5to $120 $1,26085185 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161026

Run ID

Sunset Ave

88

ID Sidewalk Width

Priority

feet 4.0-5.0%1119.8 Cross Slope (PAR) SF211123.9to $120 $2,46085186 5 ft

feet .39"1131.7 Vertical Change LF201135.7to $75 $1,50085057 5 ft

feet 2.0-3.0%1133.3 Cross Slope (PAR) SF151136.2to $120 $1,74085187 5 ft

feet 2.0-3.0%1138.5 Cross Slope (PAR) SF171141.8to $120 $1,98085188 5 ft

feet 3.49"1143.7 Vertical Change SF51144.7to $75 $37585058 5 ft

feet 3.0-4.0%1145.8 Cross Slope (PAR) SF181149.3to $120 $2,10085189 5 ft

feet -.26"1147.2 Vertical Change REF51148.2to85059 5 ft

feet 2.0-3.0%1156.6 Cross Slope (PAR) SF81158.1to $120 $90085190 5 ft

feet 2.0-3.0%1163.0 Cross Slope (PAR) SF341169.8to $120 $4,08085191 5 ft

feet 2.0-3.0%1175.2 Cross Slope (PAR) SF791191.1to $120 $9,54085192 5 ft

feet 6.0-7.0%1190.5 141193.3to85193 5 ft

$441,980.00TOTAL COST FOR: SUNSET AVES side of Starting at: VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161219

Run ID

Sunset Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF4010.3to $120 $4,80086368 5 ft

feet 4.0-5.0%10.3 Cross Slope (PAR) SF4318.8to $120 $5,10086369 5 ft

feet .29"15.4 Vertical Change REF516.4to86362 5 ft

feet 3.0-4.0%21.3 Cross Slope (PAR) SF1023.3to $120 $1,20086370 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF12250.2to $120 $14,64086371 5 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF2058.6to $120 $2,40086372 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF963.0to $120 $1,02086373 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF1870.5to $120 $2,10086374 5 ft

feet 4.0-5.0%71.1 Cross Slope (PAR) SF672.2to $120 $66086375 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF675.4to $120 $72086376 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF2086.3to $120 $2,40086377 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF590.4to $120 $60086378 5 ft

feet 4.0-5.0%92.0 Cross Slope (PAR) SF1695.1to $120 $1,86086379 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF796.4to $120 $78086380 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF35113.3to $120 $4,20086381 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF34124.5to $120 $4,02086382 5 ft

feet 4.0-5.0%125.4 Cross Slope (PAR) SF9127.1to $120 $1,02086383 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF5129.6to $120 $60086384 5 ft

feet -.35"128.7 Vertical Change REF5129.7to86363 5 ft

feet 2.0-3.0%140.2 Cross Slope (PAR) SF18143.7to $120 $2,10086385 5 ft

feet 2.0-3.0%146.7 Cross Slope (PAR) SF77162.0to $120 $9,18086386 5 ft

feet .28"162.0 Vertical Change REF5163.0to86364 5 ft

feet 2.0-3.0%165.3 Cross Slope (PAR) SF18168.8to $120 $2,10086387 5 ft

feet 2.0-3.0%171.5 Cross Slope (PAR) SF25176.4to $120 $2,94086388 5 ft

feet 2.0-3.0%190.8 Cross Slope (PAR) SF30196.7to $120 $3,54086389 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF10203.3to $120 $1,20086390 5 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF13210.2to $120 $1,56086391 5 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF48222.5to $120 $5,70086392 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2112161219

Run ID

Sunset Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%224.9 Cross Slope (PAR) SF37232.3to $120 $4,44086393 5 ft

feet 4.0-5.0%233.2 Cross Slope (PAR) SF53243.8to $120 $6,36086394 5 ft

feet 3.0-4.0%247.8 Cross Slope (PAR) SF44256.6to $120 $5,28086395 5 ft

feet 2.0-3.0%258.8 Cross Slope (PAR) SF153289.3to $120 $18,30086396 5 ft

feet 2.0-3.0%291.7 Cross Slope (PAR) SF91309.8to $120 $10,86086397 5 ft

feet .59"310.3 Vertical Change SF5311.3to $75 $37586366 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF108336.8to $120 $12,90086398 5 ft

feet 4.0-5.0%337.6 Cross Slope (PAR) SF59349.3to $120 $7,02086399 5 ft

feet 3.0-4.0%351.9 Cross Slope (PAR) SF24356.7to $120 $2,88086400 5 ft

feet 2.0-3.0%356.7 Cross Slope (PAR) SF202397.1to $120 $24,24086401 5 ft

feet 4.0-5.0%397.3 Cross Slope (PAR) SF58408.8to $120 $6,90086402 5 ft

feet 2.0-3.0%411.3 Cross Slope (PAR) SF30417.3to $120 $3,60086403 5 ft

feet -.48"419.6 Vertical Change REF5420.6to86367 5 ft

feet 3.0-4.0%420.0 Cross Slope (PAR) SF5421.0to $120 $60086404 5 ft

feet 3.0-4.0%423.2 Cross Slope (PAR) SF15426.2to $120 $1,80086405 5 ft

feet 2.0-3.0%426.2 Cross Slope (PAR) SF33432.8to $120 $3,96086406 5 ft

feet 2.0-3.0%439.9 Cross Slope (PAR) SF117463.2to $120 $13,98086407 5 ft

feet 2.0-3.0%466.5 Cross Slope (PAR) SF52476.9to $120 $6,24086408 5 ft

feet 2.0-3.0%480.9 Cross Slope (PAR) SF58492.4to $120 $6,90086409 5 ft

$213,075.00TOTAL COST FOR: SUNSET AVEN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

3290 SUNSET AVE

End Street Name

2112161404

Run ID

Sunset Ave

68

ID Sidewalk Width

Priority

feet 5.0-6.0%0.3 Cross Slope (PAR) SF7114.4to $120 $8,46086877 5 ft

feet .28"14.9 Vertical Change REF515.9to86874 5 ft

feet 3.0-4.0%15.3 Cross Slope (PAR) SF8231.6to $120 $9,78086878 5 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF2339.8to $120 $2,70086879 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF945.3to $120 $1,08086880 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF1454.5to $120 $1,68086881 5 ft

feet55.3 Key Note Segment 10175.6to86885 5 ft

feet 2.0-3.0%76.0 Cross Slope (Driveway) SF5787.4to $40 $2,28086882 5 ft

feet -.28"78.0 Vertical Change REF579.0to86875 5 ft

feet .34"86.8 Vertical Change REF587.8to86876 5 ft

feet 4.0-5.0%89.0 Cross Slope (PAR) SF3996.7to $120 $4,62086883 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF23103.8to $120 $2,70086884 5 ft

$33,300.00TOTAL COST FOR: SUNSET AVES side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201251342

Run ID

Sunset Ave

91

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF122.7to $120 $1,380108450 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF68.4to $120 $660108451 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF32174.9to $120 $38,460108452 5 ft

feet .31"19.4 Vertical Change REF520.4to108436 5 ft

feet .26"28.1 Vertical Change REF529.1to108437 5 ft

feet .33"45.3 Vertical Change REF546.3to108438 5 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF3290.9to $120 $3,780108453 5 ft

feet .4"100.1 Vertical Change LF5101.1to $75 $375108439 5 ft

feet106.3 Key Note Segment 99126.1to108457 5 ft

feet 3.0-4.0%129.2 Cross Slope (PAR) SF159161.0to $120 $19,080108454 5 ft

feet .57"131.2 Vertical Change SF5132.2to $75 $375108440 5 ft

feet 1.19"146.6 Vertical Change REF5147.6to108441 5 ft

feet 1.99"154.4 Vertical Change REF5155.4to108442 5 ft

feet 2.99"162.0 Vertical Change SF5163.0to $75 $375108443 5 ft

feet .45"165.9 Vertical Change LF5166.9to $75 $375108444 5 ft

feet -.26"174.4 Vertical Change LF5175.4to $75 $375108445 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF167210.8to $120 $19,980108455 5 ft

feet .94"189.0 Vertical Change REF5190.0to108447 5 ft

feet .3"202.3 Vertical Change REF5203.3to108448 5 ft

feet211.1 Key Note Segment 76226.3to108458 5 ft

feet .76"219.4 Vertical Change REF5220.4to108449 5 ft

feet 2.0-3.0%226.3 Cross Slope (Driveway) SF6227.4to $40 $220108456 5 ft

$85,435.00TOTAL COST FOR: SUNSET AVEN side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2201251335

Run ID

Sunset Ave

71

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF439.8to $120 $5,100108406 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF13337.6to $120 $15,960108407 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF14065.7to $120 $16,740108408 5 ft

feet65.7 Key Note Segment 16999.4to108415 5 ft

feet -.34"66.0 Vertical Change REF567.0to108405 5 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF8103.5to $120 $900108409 5 ft

feet103.6 Key Note Segment 104124.4to108416 5 ft

feet 2.0-3.0%131.0 Cross Slope (PAR) SF22135.3to $120 $2,580108410 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF61151.5to $120 $7,320108411 5 ft

feet151.5 Key Note Segment 94170.3to108417 5 ft

feet 2.0-3.0%174.3 Cross Slope (PAR) SF14177.1to $120 $1,680108412 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF40190.3to $120 $4,800108413 5 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF183230.3to $120 $21,960108414 5 ft

$77,040.00TOTAL COST FOR: SUNSET AVES side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUNSET AVE

Street Side

WILLIS AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201251339

Run ID

Sunset Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%10.5 Cross Slope (PAR) SF711.8to $120 $780108423 5 ft

feet 72"13.8 Protruding Object JOB514.8to $99 $99108434 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF1217.8to $120 $1,380108424 5 ft

feet .38"20.4 Vertical Change LF521.4to $75 $375108418 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF1343.3to $120 $1,500108425 5 ft

feet .35"54.9 Vertical Change LF555.9to $75 $375108419 5 ft

feet71.2 Key Note Segment 11193.3to108431 5 ft

feet .32"82.1 Vertical Change REF583.1to108420 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF47105.5to $120 $5,580108426 5 ft

feet105.5 Key Note Segment 88123.1to108432 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF14135.7to $120 $1,740108427 5 ft

feet 72"142.7 Protruding Object JOB5143.7to $99 $99108435 5 ft

feet -.27"142.8 Vertical Change LF5143.8to $75 $375108421 5 ft

feet155.1 Key Note Segment 103175.6to108433 5 ft

feet 2.0-3.0%191.3 Cross Slope (PAR) SF30197.2to $120 $3,540108428 5 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF6202.4to $120 $660108429 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF29210.3to $120 $3,420108430 5 ft

feet .27"219.4 Vertical Change LF5220.4to $75 $375108422 5 ft

$20,298.00TOTAL COST FOR: SUNSET AVEN side of Starting at: WILLIS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WILLIS AVE

Survey Street Name Starting Street Name

FAIRVIEW AVE

End Street Name

2105191125

Run ID

Sunset Ave

71

ID Sidewalk Width

Priority

feet 2.0-3.0%30.6 Cross Slope (PAR) SF4739.9to $120 $5,58039049 5 ft

feet 2.0-3.0%44.6 Cross Slope (PAR) SF4353.2to $120 $5,16039050 5 ft

feet 2.0-3.0%61.1 Cross Slope (PAR) SF4970.8to $120 $5,82039051 5 ft

feet 2.0-3.0%78.8 Cross Slope (PAR) SF2082.8to $120 $2,40039052 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF4099.3to $120 $4,80039053 5 ft

feet101.2 Key Note Segment 116124.4to39062 5 ft

feet 3.0-4.0%125.3 Cross Slope (PAR) SF59137.0to $120 $7,02039054 5 ft

feet 2.0-3.0%137.6 Cross Slope (PAR) SF55148.5to $120 $6,54039055 5 ft

feet 4.0-5.0%150.3 Cross Slope (PAR) SF42158.7to $120 $5,04039056 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF126186.0to $120 $15,12039057 5 ft

feet 4.0-5.0%191.1 Cross Slope (PAR) SF8192.6to $120 $90039058 5 ft

feet 3.0-4.0%194.7 Cross Slope (PAR) SF66207.9to $120 $7,92039059 5 ft

feet .65"196.7 Vertical Change REF5197.7to39048 5 ft

feet 5.0-6.0%209.2 Cross Slope (PAR) SF61221.3to $120 $7,26039060 5 ft

feet 3.0-4.0%221.8 Cross Slope (PAR) SF5222.8to $120 $60039061 5 ft

$74,160.00TOTAL COST FOR: SUNSET AVES side of Starting at: WILLIS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2112161511

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF235.8to $120 $2,70087510 5 ft

feet 2.0-3.0%6.2 Cross Slope (PAR) SF11128.4to $120 $13,32087511 5 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF3238.3to $120 $3,84087512 5 ft

feet 2.0-3.0%43.3 Cross Slope (PAR) SF644.5to $120 $72087513 5 ft

feet 2.0-3.0%47.6 Cross Slope (PAR) SF5759.0to $120 $6,84087514 5 ft

feet .26"50.2 Vertical Change REF551.2to87479 5 ft

feet 3.0-4.0%64.4 Cross Slope (PAR) SF3771.8to $120 $4,44087515 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF5785.6to $120 $6,78087516 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF1091.7to $120 $1,20087517 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF6122.2to $120 $66087518 5 ft

feet .61"125.4 Vertical Change REF5126.4to87481 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF164158.4to $120 $19,62087519 5 ft

feet .38"163.0 Vertical Change LF5164.0to $75 $37587482 5 ft

feet -.28"176.1 Vertical Change LF5177.1to $75 $37587483 5 ft

feet 2.0-3.0%187.6 Cross Slope (PAR) SF35194.5to $120 $4,14087520 5 ft

feet .27"194.6 Vertical Change LF5195.6to $75 $37587484 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF23201.9to $120 $2,76087521 5 ft

feet 4.0-5.0%201.9 Cross Slope (PAR) SF22206.2to $120 $2,58087522 5 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF21210.3to $120 $2,46087523 5 ft

feet .28"213.3 Vertical Change REF5214.3to87485 5 ft

feet 2.0-3.0%213.4 Cross Slope (PAR) SF15216.3to $120 $1,74087524 5 ft

feet 2.0-3.0%218.6 Cross Slope (PAR) SF54229.3to $120 $6,42087525 5 ft

feet 2.0-3.0%242.6 Cross Slope (PAR) SF16245.8to $120 $1,92087526 5 ft

feet 2.0-3.0%254.1 Cross Slope (PAR) SF13256.7to $120 $1,56087527 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF7264.0to $120 $78087528 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF72284.7to $120 $8,58087529 5 ft

feet 2.0-3.0%289.2 Cross Slope (PAR) SF72303.5to $120 $8,58087530 5 ft

feet 3.0-4.0%305.8 Cross Slope (PAR) SF10307.9to $120 $1,26087531 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2112161511

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet326.9 Key Note Segment 87344.2to87599 5 ft

feet 2.0-3.0%344.2 Cross Slope (Driveway) SF50354.1to $40 $1,98087532 5 ft

feet .54"355.8 Vertical Change SF5356.8to $75 $37587486 5 ft

feet 2.0-3.0%359.3 Cross Slope (PAR) SF14362.0to $120 $1,62087533 5 ft

feet 2.0-3.0%365.6 Cross Slope (PAR) SF13368.2to $120 $1,56087534 5 ft

feet 2.0-3.0%370.5 Cross Slope (PAR) SF7371.8to $120 $78087535 5 ft

feet 2.0-3.0%377.0 Cross Slope (PAR) SF13379.6to $120 $1,56087536 5 ft

feet380.3 Key Note Segment 118403.8to87600 5 ft

feet 2.0-3.0%408.6 Cross Slope (PAR) SF27414.0to $120 $3,24087537 5 ft

feet414.0 Key Note Segment 58425.5to87601 5 ft

feet -.27"415.5 Vertical Change REF5416.5to87487 5 ft

feet 2.0-3.0%426.9 Cross Slope (PAR) SF25431.8to $120 $2,94087538 5 ft

feet 2.0-3.0%449.0 Cross Slope (PAR) SF22453.3to $120 $2,58087539 5 ft

feet 2.0-3.0%457.0 Cross Slope (PAR) SF203497.6to $120 $24,36087540 5 ft

feet .26"465.0 Vertical Change REF5466.0to87488 5 ft

feet .41"482.4 Vertical Change REF5483.4to87489 5 ft

feet498.8 Key Note Segment 67512.2to87602 5 ft

feet 2.0-3.0%512.2 Cross Slope (Driveway) SF38519.8to $40 $1,52087541 5 ft

feet 2.0-3.0%521.9 Cross Slope (PAR) SF6523.0to $120 $66087542 5 ft

feet .43"525.3 Vertical Change LF5526.3to $75 $37587491 5 ft

feet 3.0-4.0%527.1 Cross Slope (PAR) SF40535.1to $120 $4,80087543 5 ft

feet 2.0-3.0%538.1 Cross Slope (PAR) SF22542.4to $120 $2,58087544 5 ft

feet 4.0-5.0%542.7 Cross Slope (PAR) SF113565.3to $120 $13,56087545 5 ft

feet565.3 Key Note Segment 73579.8to87603 5 ft

feet 3.0-4.0%580.8 Cross Slope (PAR) SF14583.5to $120 $1,62087546 5 ft

feet 2.0-3.0%586.3 Cross Slope (PAR) SF10588.3to $120 $1,20087547 5 ft

feet 2.0-3.0%590.6 Cross Slope (PAR) SF122615.0to $120 $14,64087548 5 ft

feet -.28"600.6 Vertical Change REF5601.6to87492 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2112161511

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet617.1 Key Note Segment 78632.8to87604 5 ft

feet .34"618.0 Vertical Change REF5619.0to87493 5 ft

feet 2.0-3.0%632.8 Cross Slope (Driveway) SF39640.5to $40 $1,54087549 5 ft

feet -.45"644.1 Vertical Change LF5645.1to $75 $37587494 5 ft

feet 3.0-4.0%647.2 Cross Slope (PAR) SF28652.8to $120 $3,36087550 5 ft

feet .26"649.8 Vertical Change REF5650.8to87495 5 ft

feet 2.0-3.0%653.6 Cross Slope (PAR) SF6654.7to $120 $66087551 5 ft

feet 2.0-3.0%664.9 Cross Slope (PAR) SF18668.4to $120 $2,10087552 5 ft

feet679.1 Key Note Segment 107700.5to87605 5 ft

feet 2.0-3.0%704.7 Cross Slope (PAR) SF5705.7to $120 $60087553 5 ft

feet711.4 Key Note Segment 76726.5to87606 5 ft

feet 4.0-5.0%726.5 Cross Slope (Driveway) SF6727.6to $40 $22087554 5 ft

feet -.56"726.7 Vertical Change REF5727.7to87496 5 ft

feet 2.0-3.0%729.3 Cross Slope (PAR) SF8730.8to $120 $90087555 5 ft

feet 2.0-3.0%743.6 Cross Slope (PAR) SF32749.9to $120 $3,78087556 5 ft

feet 2.0-3.0%752.2 Cross Slope (PAR) SF53762.8to $120 $6,36087557 5 ft

feet 2.0-3.0%765.0 Cross Slope (PAR) SF20768.9to $120 $2,34087558 5 ft

feet 2.0-3.0%773.5 Cross Slope (PAR) SF44782.3to $120 $5,28087559 5 ft

feet 2.0-3.0%784.6 Cross Slope (PAR) SF33791.2to $120 $3,96087560 5 ft

feet .32"789.0 Vertical Change REF5790.0to87497 5 ft

feet 2.0-3.0%794.5 Cross Slope (PAR) SF36801.7to $120 $4,32087561 5 ft

feet 2.0-3.0%808.7 Cross Slope (PAR) SF23813.3to $120 $2,76087562 5 ft

feet 2.0-3.0%816.1 Cross Slope (PAR) SF13818.6to $120 $1,50087563 5 ft

feet 2.0-3.0%828.2 Cross Slope (PAR) SF86845.4to $120 $10,32087564 5 ft

feet -.26"839.3 Vertical Change REF5840.3to87499 5 ft

feet 2.0-3.0%852.2 Cross Slope (PAR) SF21856.4to $120 $2,52087565 5 ft

feet 2.0-3.0%860.8 Cross Slope (PAR) SF15863.7to $120 $1,74087566 5 ft

feet 2.0-3.0%867.0 Cross Slope (PAR) SF24871.8to $120 $2,88087567 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2112161511

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%882.7 Cross Slope (PAR) SF23887.3to $120 $2,76087568 5 ft

feet .46"897.4 Vertical Change LF5898.4to $75 $37587500 5 ft

feet 2.0-3.0%902.8 Cross Slope (PAR) SF31908.9to $120 $3,66087569 5 ft

feet 2.0-3.0%912.4 Cross Slope (PAR) SF12914.7to $120 $1,38087570 5 ft

feet 3.04"922.7 Vertical Change SF5923.7to $75 $37587501 5 ft

feet 2.0-3.0%930.2 Cross Slope (PAR) SF5931.2to $120 $60087571 5 ft

feet 2.0-3.0%946.6 Cross Slope (PAR) SF21950.7to $120 $2,46087572 5 ft

feet 2.0-3.0%968.7 Cross Slope (PAR) SF22973.0to $120 $2,58087573 5 ft

feet 2.0-3.0%982.1 Cross Slope (PAR) SF20986.1to $120 $2,40087574 5 ft

feet 2.0-3.0%994.0 Cross Slope (PAR) SF9995.7to $120 $1,02087575 5 ft

feet 2.0-3.0%999.0 Cross Slope (PAR) SF161002.2to $120 $1,92087576 5 ft

feet1002.6 Key Note Segment 1051023.6to87607 5 ft

feet -.27"1006.9 Vertical Change REF51007.9to87502 5 ft

feet 3.0-4.0%1026.7 Cross Slope (PAR) SF261031.8to $120 $3,06087577 5 ft

feet 2.0-3.0%1033.4 Cross Slope (PAR) SF91035.3to $120 $1,14087578 5 ft

feet 2.0-3.0%1051.4 Cross Slope (PAR) SF121053.8to $120 $1,44087579 5 ft

feet 2.0-3.0%1057.9 Cross Slope (PAR) SF231062.5to $120 $2,76087580 5 ft

feet 2.0-3.0%1065.1 Cross Slope (PAR) SF161068.3to $120 $1,92087581 5 ft

feet 5.0-6.0%1066.3 131068.8to87609 5 ft

feet 5.0-6.0%1066.3 Running Slope SF131068.8to $120 $1,50087610 5 ft

feet .42"1071.9 Vertical Change LF51072.9to $75 $37587503 5 ft

feet 2.0-3.0%1085.0 Cross Slope (PAR) SF101087.1to $120 $1,26087582 5 ft

feet 2.0-3.0%1092.3 Cross Slope (PAR) SF81093.8to $120 $90087583 5 ft

feet 2.0-3.0%1105.8 Cross Slope (PAR) SF151108.8to $120 $1,80087584 5 ft

feet 2.0-3.0%1111.8 Cross Slope (PAR) SF261117.0to $120 $3,12087585 5 ft

feet 2.0-3.0%1121.8 Cross Slope (PAR) SF191125.5to $120 $2,22087586 5 ft

feet 3.0-4.0%1134.3 Cross Slope (PAR) SF61135.4to $120 $66087587 5 ft

feet 2.0-3.0%1135.4 Cross Slope (PAR) SF141138.3to $120 $1,74087588 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUNSET AVE

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

GRANADA DR

End Street Name

2112161511

Run ID

Sunset Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%1143.4 Cross Slope (PAR) SF231147.9to $120 $2,70087589 5 ft

feet 5.0-6.0%1144.3 51145.3to87611 5 ft

feet 3.46"1162.6 Vertical Change SF51163.6to $75 $37587504 5 ft

feet 2.0-3.0%1173.8 Cross Slope (PAR) SF541184.5to $120 $6,42087590 5 ft

feet .29"1179.1 Vertical Change REF51180.1to87505 5 ft

feet 3.0-4.0%1189.5 Cross Slope (PAR) SF71190.9to $120 $84087591 5 ft

feet 2.0-3.0%1191.2 Cross Slope (PAR) SF61192.3to $120 $66087592 5 ft

feet 3.0-4.0%1196.0 Cross Slope (PAR) SF331202.5to $120 $3,90087593 5 ft

feet .41"1196.3 Vertical Change REF51197.3to87506 5 ft

feet 2.0-3.0%1229.0 Cross Slope (PAR) SF81230.5to $120 $90087594 5 ft

feet1232.8 Key Note Segment 931251.4to87608 5 ft

feet .28"1250.0 Vertical Change REF51251.0to87508 5 ft

feet 2.0-3.0%1258.7 Cross Slope (PAR) SF421267.0to $120 $4,98087595 5 ft

feet .43"1263.4 Vertical Change REF271268.8to87509 5 ft

feet 2.0-3.0%1272.0 Cross Slope (PAR) SF271277.3to $120 $3,18087596 5 ft

feet 2.0-3.0%1280.8 Cross Slope (PAR) SF81282.3to $120 $90087597 5 ft

feet 3.0-4.0%1289.8 Cross Slope (PAR) SF141292.5to $120 $1,62087598 5 ft

$313,390.00TOTAL COST FOR: SUNSET AVES side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUSAN LN

Street Side

120 SUSAN LN

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311134

Run ID

Susan Ln

72

ID Sidewalk Width

Priority

feet0.3 Key Note Segment 9318.8to114590 5 ft

feet .31"18.4 Vertical Change REF519.4to114567 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF7236.2to $120 $8,640114574 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF2040.3to $120 $2,460114575 5 ft

feet 4.0-5.0%40.3 Cross Slope (PAR) SF2845.8to $120 $3,300114576 5 ft

feet .3"46.3 Vertical Change LF547.3to $75 $375114568 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF748.8to $120 $780114577 5 ft

feet 4.0-5.0%50.0 Cross Slope (PAR) SF4759.3to $120 $5,580114578 5 ft

feet60.0 Key Note Segment 10380.6to114591 5 ft

feet .87"60.8 Vertical Change REF561.8to114569 5 ft

feet .28"80.6 Vertical Change REF581.6to114570 5 ft

feet 5.0-6.0%83.9 Cross Slope (PAR) SF985.7to $120 $1,080114579 5 ft

feet86.4 Key Note Segment 103107.0to114592 5 ft

feet .34"86.7 Vertical Change REF587.7to114571 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF50119.8to $120 $6,000114580 5 ft

feet 4.0-5.0%119.8 Cross Slope (PAR) SF36126.9to $120 $4,260114581 5 ft

feet 2.0-3.0%127.8 Cross Slope (PAR) SF15130.8to $120 $1,800114582 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF87148.2to $120 $10,440114583 5 ft

feet .29"134.4 Vertical Change REF5135.4to114572 5 ft

feet148.2 Key Note Segment 97167.6to114593 5 ft

feet 4.0-5.0%169.9 Cross Slope (PAR) SF19173.7to $120 $2,280114584 5 ft

feet174.3 Key Note Segment 101194.5to114594 5 ft

feet .31"194.8 Vertical Change LF5195.8to $75 $375114573 5 ft

feet 3.0-4.0%195.9 Cross Slope (PAR) SF27201.3to $120 $3,240114585 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF55214.7to $120 $6,540114586 5 ft

feet217.5 Key Note Segment 99237.3to114595 5 ft

feet 3.0-4.0%239.3 Cross Slope (PAR) SF10241.3to $120 $1,200114587 5 ft

feet 4.0-5.0%244.7 Cross Slope (PAR) SF11246.8to $120 $1,260114588 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUSAN LN

Street Side

120 SUSAN LN

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311134

Run ID

Susan Ln

72

ID Sidewalk Width

Priority

feet 4.0-5.0%250.3 Cross Slope (PAR) SF30256.4to $120 $3,660114589 5 ft

$63,270.00TOTAL COST FOR: SUSAN LNS side of Starting at: 120 SUSAN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SUSAN LN

Street Side

132 SUSAN LN

Survey Street Name Starting Street Name

124 SUSAN LN

End Street Name

2201311131

Run ID

Susan Ln

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF275.4to $120 $3,240114556 5 ft

feet6.0 Key Note Segment 10226.4to114564 5 ft

feet .3"6.5 Vertical Change REF57.5to114550 5 ft

feet -.52"26.3 Vertical Change REF527.3to114551 5 ft

feet 3.0-4.0%27.7 Cross Slope (PAR) SF2232.0to $120 $2,580114557 5 ft

feet32.8 Key Note Segment 9551.8to114565 5 ft

feet .32"36.9 Vertical Change REF537.9to114552 5 ft

feet .35"42.7 Vertical Change REF543.7to114553 5 ft

feet 4.0-5.0%55.2 Cross Slope (PAR) SF8772.6to $120 $10,440114558 5 ft

feet .26"65.8 Vertical Change REF566.8to114554 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF2779.3to $120 $3,240114559 5 ft

feet -.26"81.1 Vertical Change LF582.1to $75 $375114555 5 ft

feet 4.0-5.0%82.2 Cross Slope (PAR) SF1685.3to $120 $1,860114560 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF587.1to $120 $600114561 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF1492.0to $120 $1,620114562 5 ft

feet 4.0-5.0%92.4 Cross Slope (PAR) SF793.8to $120 $840114563 5 ft

feet93.8 Key Note Segment 100113.8to114566 5 ft

$24,795.00TOTAL COST FOR: SUSAN LNS side of Starting at: 132 SUSAN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SUSAN LN

Street Side

SONORA ST

Survey Street Name Starting Street Name

100 ADELL ST

End Street Name

2201311127

Run ID

Susan Ln

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF306.3to $120 $3,600114530 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF87.9to $120 $960114531 5 ft

feet 2.0-3.0%54.1 Cross Slope (PAR) SF955.8to $120 $1,020114532 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF100102.4to $120 $12,000114533 5 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF5107.9to $120 $600114534 5 ft

feet 2.0-3.0%122.4 Cross Slope (PAR) SF15125.3to $120 $1,740114535 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF15150.4to $120 $1,860114536 5 ft

feet 2.0-3.0%156.2 Cross Slope (PAR) SF14158.9to $120 $1,620114537 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF71180.9to $120 $8,460114538 5 ft

feet .27"178.6 Vertical Change REF5179.6to114526 5 ft

feet 2.0-3.0%195.7 Cross Slope (PAR) SF21199.9to $120 $2,520114539 5 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF78224.8to $120 $9,360114540 5 ft

feet -.38"216.7 Vertical Change REF5217.7to114527 5 ft

feet 2.0-3.0%228.7 Cross Slope (PAR) SF136255.9to $120 $16,320114541 5 ft

feet 3.0-4.0%259.5 Cross Slope (PAR) SF9261.2to $120 $1,020114542 5 ft

feet 2.0-3.0%263.4 Cross Slope (PAR) SF30269.4to $120 $3,600114543 5 ft

feet 2.0-3.0%283.3 Cross Slope (PAR) SF46292.5to $120 $5,520114544 5 ft

feet 2.0-3.0%297.6 Cross Slope (PAR) SF38305.2to $120 $4,560114545 5 ft

feet 2.0-3.0%309.5 Cross Slope (PAR) SF214352.3to $120 $25,680114546 5 ft

feet .26"343.7 Vertical Change REF5344.7to114528 5 ft

feet 4.0-5.0%353.8 Cross Slope (PAR) SF82370.1to $120 $9,780114547 5 ft

feet 3.0-4.0%373.9 Cross Slope (PAR) SF10375.8to $120 $1,140114548 5 ft

feet 2.0-3.0%378.3 Cross Slope (PAR) SF10380.3to $120 $1,200114549 5 ft

feet .43"378.8 Vertical Change REF5379.8to114529 5 ft

$112,560.00TOTAL COST FOR: SUSAN LNN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SYCAMORE AVE

Street Side

129 SYCAMORE AVE

Survey Street Name Starting Street Name

123 SYCAMORE AVE

End Street Name

2108101554

Run ID

Sycamore
Ave

74

ID Sidewalk Width

Priority

feet 2.0-3.0%3.2 Cross Slope (PAR) SF135.8to $120 $1,56057477 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF7423.2to $120 $8,94057478 5 ft

feet25.1 Key Note Segment 5936.9to57488 5 ft

feet 3.28"32.1 Vertical Change REF533.1to57466 5 ft

feet 2.0-3.0%41.5 Cross Slope (PAR) SF1344.1to $120 $1,56057479 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF1248.7to $120 $1,44057480 5 ft

feet48.7 Key Note Segment 5659.9to57489 5 ft

feet 1.69"53.5 Vertical Change REF554.5to57467 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF7679.5to $120 $9,12057481 5 ft

feet 3.34"71.1 Vertical Change REF572.1to57468 5 ft

feet 1.64"75.2 Vertical Change REF576.2to57469 5 ft

feet .33"77.4 Vertical Change REF578.4to57470 5 ft

feet 2.0-3.0%81.9 Cross Slope (PAR) SF2587.0to $120 $3,06057482 5 ft

feet 3.09"84.7 Vertical Change REF585.7to57471 5 ft

feet 3.0-4.0%89.8 Cross Slope (PAR) SF2694.9to $120 $3,06057483 5 ft

feet 2.0-3.0%94.9 Cross Slope (PAR) SF143123.4to $120 $17,10057484 5 ft

feet 3.39"98.3 Vertical Change REF599.3to57472 5 ft

feet123.4 Key Note Segment 66136.6to57490 5 ft

feet .65"137.0 Vertical Change REF20141.0to57473 5 ft

feet 2.0-3.0%137.3 Cross Slope (Driveway) SF39145.2to $40 $1,58057485 5 ft

feet 3.0-4.0%148.5 Cross Slope (PAR) SF8150.1to $120 $96057486 5 ft

feet .32"153.7 Vertical Change LF5154.7to $75 $37557474 5 ft

feet -.81"160.4 Vertical Change SF5161.4to $75 $37557475 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF6163.0to $120 $72057487 5 ft

feet 1.08"162.7 Vertical Change REF5163.7to57476 5 ft

$49,850.00TOTAL COST FOR: SYCAMORE AVEN side of Starting at: 129 SYCAMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SYCAMORE AVE

Street Side

614 SYCAMORE AVE

Survey Street Name Starting Street Name

7TH ST

End Street Name

2108101556

Run ID

Sycamore
Ave

85

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF123.3to $120 $1,44057502 5 ft

feet 2.0-3.0%4.6 Cross Slope (PAR) SF5315.1to $120 $6,30057503 5 ft

feet .28"5.4 Vertical Change REF56.4to57491 5 ft

feet .62"13.7 Vertical Change REF514.7to57492 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF3628.0to $120 $4,32057504 5 ft

feet -.3"26.2 Vertical Change REF527.2to57494 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF746.3to $120 $78057505 5 ft

feet .34"77.3 Vertical Change LF578.3to $75 $37557496 5 ft

feet .7"86.4 Vertical Change SF587.4to $75 $37557497 5 ft

feet .38"88.1 Vertical Change LF1490.8to $75 $1,01357498 5 ft

feet 3.0-4.0%91.3 Cross Slope (PAR) SF2095.3to $120 $2,40057506 5 ft

feet -.75"91.5 Vertical Change REF592.5to57499 5 ft

feet 5.0-6.0%96.8 Cross Slope (PAR) SF1599.7to $120 $1,74057507 5 ft

feet -.46"103.4 Vertical Change LF5104.4to $75 $37557501 5 ft

feet 6.0-7.0%106.3 18109.8to57508 5 ft

feet 7.0-8.0%107.4 Running Slope SF12109.8to $120 $1,44057509 5 ft

$20,557.50TOTAL COST FOR: SYCAMORE AVEN side of Starting at: 614 SYCAMORE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N SYCAMORE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

SYCAMORE AVE

End Street Name

2108101327

Run ID

Sycamore
Ave

79

ID Sidewalk Width

Priority

feet -.51"17.2 Vertical Change SF618.2to $75 $45056308 6 ft

feet 4.0-5.0%32.3 Cross Slope (PAR) SF8045.6to $120 $9,57656310 6 ft

feet 3.0-4.0%48.5 Cross Slope (PAR) SF1050.1to $120 $1,15256311 6 ft

feet 2.0-3.0%50.1 Cross Slope (PAR) SF1051.8to $120 $1,22456312 6 ft

feet .38"55.2 Vertical Change LF656.2to $75 $45056309 6 ft

$12,852.00TOTAL COST FOR: SYCAMORE AVEN side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SYCAMORE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101331

Run ID

Sycamore
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.3to $120 $1,65656340 6 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF139.3to $120 $1,58456341 6 ft

feet 2.0-3.0%21.7 Cross Slope (PAR) SF8235.3to $120 $9,79256342 6 ft

feet .26"30.8 Vertical Change REF631.8to56313 6 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF9353.8to $120 $11,16056343 6 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF959.3to $120 $1,08056344 6 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF4970.4to $120 $5,83256345 6 ft

feet .29"63.5 Vertical Change REF664.5to56314 6 ft

feet 2.0-3.0%79.1 Cross Slope (PAR) SF2182.6to $120 $2,52056346 6 ft

feet -.27"80.6 Vertical Change REF681.6to56315 6 ft

feet -.29"89.2 Vertical Change LF690.2to $75 $45056316 6 ft

feet -.26"97.7 Vertical Change LF698.7to $75 $45056317 6 ft

feet .43"102.1 Vertical Change LF6103.1to $75 $45056318 6 ft

feet .4"110.8 Vertical Change LF6111.8to $75 $45056319 6 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF19115.4to $120 $2,30456347 6 ft

feet .42"119.2 Vertical Change LF6120.2to $75 $45056320 6 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF25152.5to $120 $2,95256348 6 ft

feet 2.0-3.0%190.7 Cross Slope (PAR) SF47198.5to $120 $5,61656349 6 ft

feet -.4"191.9 Vertical Change REF6192.9to56322 6 ft

feet .46"200.5 Vertical Change LF6201.5to $75 $45056323 6 ft

feet .68"213.3 Vertical Change SF6214.3to $75 $45056324 6 ft

feet .43"222.0 Vertical Change REF6223.0to56325 6 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF371284.6to $120 $44,56856350 6 ft

feet .42"226.2 Vertical Change REF6227.2to56326 6 ft

feet .35"230.5 Vertical Change REF6231.5to56327 6 ft

feet -.29"234.8 Vertical Change REF6235.8to56328 6 ft

feet .37"243.4 Vertical Change REF6244.4to56329 6 ft

feet .5"247.6 Vertical Change REF6248.6to56330 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S SYCAMORE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108101331

Run ID

Sycamore
Ave

54

ID Sidewalk Width

Priority

feet .33"251.8 Vertical Change REF6252.8to56331 6 ft

feet .36"260.4 Vertical Change REF6261.4to56332 6 ft

feet .47"268.9 Vertical Change REF6269.9to56333 6 ft

feet .5"277.4 Vertical Change SF6278.4to $75 $45056334 6 ft

feet 2.0-3.0%290.7 Cross Slope (PAR) SF40297.3to $120 $4,75256351 6 ft

feet .31"298.1 Vertical Change LF6299.1to $75 $45056335 6 ft

feet -.5"302.1 Vertical Change REF6303.1to56336 6 ft

feet 2.0-3.0%303.1 Cross Slope (PAR) SF67314.2to $120 $7,99256352 6 ft

feet 2.0-3.0%317.0 Cross Slope (PAR) SF29321.8to $120 $3,45656353 6 ft

feet .28"318.4 Vertical Change REF6319.4to56337 6 ft

feet .27"322.9 Vertical Change REF6323.9to56338 6 ft

feet 4.0-5.0%323.9 Cross Slope (PAR) SF53332.7to $120 $6,33656354 6 ft

feet 2.0-3.0%334.5 Cross Slope (PAR) SF8335.9to $120 $1,00856355 6 ft

feet -.27"339.6 Vertical Change LF6340.6to $75 $45056339 6 ft

feet 5.0-6.0%351.1 7352.3to56356 6 ft

$117,108.00TOTAL COST FOR: SYCAMORE AVES side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TAFT DR

Street Side

CHAPIN ST

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081219

Run ID

Taft Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,000126339 5 ft

feet 2.0-3.0%13.0 Cross Slope (PAR) SF11936.8to $120 $14,280126340 5 ft

feet .27"36.9 Vertical Change LF537.9to $75 $375126335 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF3948.5to $120 $4,680126341 5 ft

feet .26"47.1 Vertical Change REF548.1to126336 5 ft

feet 4.0-5.0%48.5 Cross Slope (PAR) SF2152.6to $120 $2,460126342 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF3560.8to $120 $4,200126343 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF4772.7to $120 $5,580126344 5 ft

feet .36"64.3 Vertical Change REF565.3to126337 5 ft

feet .37"72.5 Vertical Change REF573.5to126338 5 ft

$34,575.00TOTAL COST FOR: TAFT DRN side of Starting at: CHAPIN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TAFT DR

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

CHAPIN ST

End Street Name

2202081217

Run ID

Taft Dr

32

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF13530.3to $120 $16,200126331 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF8252.2to $120 $9,840126332 5 ft

feet -.3"36.9 Vertical Change REF537.9to126328 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF8368.8to $120 $9,960126333 5 ft

feet .32"54.3 Vertical Change REF555.3to126329 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF1571.7to $120 $1,740126334 5 ft

feet -.26"71.5 Vertical Change REF572.5to126330 5 ft

$37,740.00TOTAL COST FOR: TAFT DRS side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TALISE AVE

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

LA JOLLA CT

End Street Name

2202071230

Run ID

Talise Ave

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,560123262 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF8018.5to $120 $9,540123263 5 ft

feet .26"3.8 Vertical Change REF54.8to123259 5 ft

feet .3"10.1 Vertical Change REF511.1to123260 5 ft

feet 4.0-5.0%19.6 Cross Slope (PAR) SF3626.9to $120 $4,380123264 5 ft

feet 2.0-3.0%27.6 Cross Slope (PAR) SF2833.2to $120 $3,360123265 5 ft

feet .27"36.2 Vertical Change LF537.2to $75 $375123261 5 ft

feet 3.0-4.0%37.7 Cross Slope (PAR) SF1540.8to $120 $1,860123266 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF11664.0to $120 $13,920123267 5 ft

feet 4.0-5.0%66.3 Cross Slope (PAR) SF1970.1to $120 $2,280123268 5 ft

$37,275.00TOTAL COST FOR: TALISE AVEW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TALISE AVE

Street Side

LA JOLLA WY

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202071636

Run ID

Talise Ave

18

ID Sidewalk Width

Priority

feet 2.0-3.0%8.5 Cross Slope (PAR) SF6822.0to $120 $8,100125316 5 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF1026.7to $120 $1,200125317 5 ft

feet 2.0-3.0%30.7 Cross Slope (PAR) SF8647.9to $120 $10,320125318 5 ft

feet 2.0-3.0%55.0 Cross Slope (PAR) SF8070.9to $120 $9,540125319 5 ft

$29,160.00TOTAL COST FOR: TALISE AVEE side of Starting at: LA JOLLA WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

2020 TANGERINE AVE

Survey Street Name Starting Street Name

MANGO AVE

End Street Name

2201201152

Run ID

Tangerine
Ave

40

ID Sidewalk Width

Priority

feet .3"0.2 Vertical Change LF51.2to $75 $375104922 5 ft

feet0.3 Key Note Segment 9519.2to104955 5 ft

feet 3.0-4.0%20.3 Cross Slope (PAR) SF521.3to $120 $600104938 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF10343.0to $120 $12,300104939 5 ft

feet .27"27.8 Vertical Change REF528.8to104923 5 ft

feet 2.0-3.0%46.2 Cross Slope (PAR) SF3653.4to $120 $4,320104940 5 ft

feet 3.0-4.0%58.1 Cross Slope (PAR) SF4266.4to $120 $4,980104941 5 ft

feet66.8 Key Note Segment 9886.4to104956 5 ft

feet .27"67.5 Vertical Change REF568.5to104924 5 ft

feet .41"86.6 Vertical Change LF587.6to $75 $375104926 5 ft

feet 4.0-5.0%88.0 Cross Slope (PAR) SF989.7to $120 $1,020104942 5 ft

feet94.5 Key Note Segment 98114.0to104957 5 ft

feet .33"95.1 Vertical Change REF596.1to104927 5 ft

feet .28"104.8 Vertical Change REF5105.8to104928 5 ft

feet 3.0-4.0%114.4 Cross Slope (Driveway) SF22118.8to $40 $880104943 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF203160.9to $120 $24,360104944 5 ft

feet -.3"137.0 Vertical Change REF5138.0to104929 5 ft

feet .27"155.9 Vertical Change REF5156.9to104930 5 ft

feet161.2 Key Note Segment 100181.2to104958 5 ft

feet -.39"171.9 Vertical Change REF5172.9to104931 5 ft

feet189.7 Key Note Segment 97209.1to104959 5 ft

feet .43"190.1 Vertical Change REF5191.1to104932 5 ft

feet .33"209.1 Vertical Change REF5210.1to104933 5 ft

feet 5.0-6.0%210.2 Cross Slope (PAR) SF12212.5to $120 $1,380104945 5 ft

feet 3.0-4.0%212.5 Cross Slope (PAR) SF199252.2to $120 $23,820104946 5 ft

feet 2.0-3.0%252.6 Cross Slope (PAR) SF12254.9to $120 $1,380104947 5 ft

feet256.7 Key Note Segment 99276.5to104960 5 ft

feet -.27"267.0 Vertical Change REF5268.0to104934 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

2020 TANGERINE AVE

Survey Street Name Starting Street Name

MANGO AVE

End Street Name

2201201152

Run ID

Tangerine
Ave

40

ID Sidewalk Width

Priority

feet .49"276.4 Vertical Change REF5277.4to104935 5 ft

feet 2.0-3.0%277.5 Cross Slope (PAR) SF29283.3to $120 $3,480104948 5 ft

feet284.8 Key Note Segment 93303.4to104961 5 ft

feet -.27"285.3 Vertical Change REF5286.3to104936 5 ft

feet 4.0-5.0%304.6 Cross Slope (PAR) SF74319.5to $120 $8,940104949 5 ft

feet .3"312.4 Vertical Change REF5313.4to104937 5 ft

feet 2.0-3.0%319.5 Cross Slope (PAR) SF67332.8to $120 $7,980104950 5 ft

feet 4.0-5.0%333.5 Cross Slope (PAR) SF7334.8to $120 $780104951 5 ft

feet336.5 Key Note Segment 100356.4to104962 5 ft

feet 3.0-4.0%358.6 Cross Slope (PAR) SF6359.7to $120 $660104952 5 ft

feet 2.0-3.0%360.2 Cross Slope (PAR) SF36367.4to $120 $4,320104953 5 ft

feet 2.0-3.0%371.9 Cross Slope (PAR) SF5372.9to $120 $600104954 5 ft

$102,550.00TOTAL COST FOR: TANGERINE AVEW side of Starting at: 2020 TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

2045 TANGERINE AVE

Survey Street Name Starting Street Name

2045 TANGERINE AVE

End Street Name

2201201210

Run ID

Tangerine
Ave

25

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF265.7to $120 $3,120105064 5 ft

feet 4.0-5.0%5.9 Cross Slope (PAR) SF2310.5to $120 $2,760105065 5 ft

feet .44"8.8 Vertical Change REF59.8to105061 5 ft

feet 2.0-3.0%10.5 Cross Slope (PAR) SF1814.1to $120 $2,160105066 5 ft

feet14.6 Key Note Segment 10234.9to105070 5 ft

feet .27"35.3 Vertical Change REF536.3to105063 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF1740.2to $120 $2,040105067 5 ft

feet 4.0-5.0%40.2 Cross Slope (PAR) SF2845.8to $120 $3,360105068 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF10266.3to $120 $12,180105069 5 ft

$25,620.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: 2045 TANGERINE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

2010 TANGERINE AVE

End Street Name

2201201148

Run ID

Tangerine
Ave

46

ID Sidewalk Width

Priority

feet 2.0-3.0%8.6 Cross Slope (PAR) SF1812.1to $120 $2,100104901 5 ft

feet .94"19.5 Vertical Change SF520.5to $75 $375104892 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF15057.8to $120 $18,000104902 5 ft

feet .29"33.4 Vertical Change REF534.4to104893 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF4869.7to $120 $5,700104903 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF4481.1to $120 $5,340104904 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF1286.0to $120 $1,440104905 5 ft

feet87.0 Key Note Segment 111109.2to104917 5 ft

feet 4.0-5.0%110.3 Cross Slope (PAR) SF46119.5to $120 $5,520104906 5 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF7122.2to $120 $840104907 5 ft

feet122.2 Key Note Segment 98141.8to104918 5 ft

feet -.27"123.2 Vertical Change REF5124.2to104894 5 ft

feet 4.0-5.0%142.4 Cross Slope (Driveway) SF33148.9to $40 $1,300104908 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF47161.7to $120 $5,640104909 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF66182.4to $120 $7,860104910 5 ft

feet -.36"170.3 Vertical Change REF5171.3to104895 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF19189.1to $120 $2,280104911 5 ft

feet189.7 Key Note Segment 96208.9to104919 5 ft

feet 5.0-6.0%209.7 Cross Slope (PAR) SF5210.7to $120 $600104912 5 ft

feet215.7 Key Note Segment 104236.4to104920 5 ft

feet 2.69"216.8 Vertical Change REF5217.8to104896 5 ft

feet -.29"227.5 Vertical Change REF5228.5to104897 5 ft

feet -.29"236.8 Vertical Change LF5237.8to $75 $375104898 5 ft

feet 2.0-3.0%240.6 Cross Slope (PAR) SF8242.2to $120 $960104913 5 ft

feet .29"254.0 Vertical Change LF5255.0to $75 $375104899 5 ft

feet 2.0-3.0%255.4 Cross Slope (PAR) SF25260.3to $120 $2,940104914 5 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF100283.3to $120 $12,000104915 5 ft

feet284.2 Key Note Segment 96303.4to104921 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

2010 TANGERINE AVE

End Street Name

2201201148

Run ID

Tangerine
Ave

46

ID Sidewalk Width

Priority

feet 5.0-6.0%303.7 Cross Slope (PAR) SF12306.1to $120 $1,440104916 5 ft

feet .26"304.1 Vertical Change REF5305.1to104900 5 ft

$75,085.00TOTAL COST FOR: TANGERINE AVEW side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

GRAPEFRUIT WAY

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201220

Run ID

Tangerine
Ave

42

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF203.9to $120 $2,340105133 5 ft

feet 3.0-4.0%4.3 Cross Slope (PAR) SF10124.5to $120 $12,120105134 5 ft

feet .33"15.9 Vertical Change REF516.9to105126 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF28182.8to $120 $33,660105135 5 ft

feet .31"58.0 Vertical Change REF559.0to105127 5 ft

feet -.27"66.0 Vertical Change REF567.0to105128 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF6397.7to $120 $7,500105136 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF111125.6to $120 $13,260105137 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF36135.5to $120 $4,320105138 5 ft

feet 2.0-3.0%139.9 Cross Slope (Driveway) SF305200.8to $40 $12,180105139 5 ft

feet .29"153.2 Vertical Change REF5154.2to105130 5 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF20204.8to $120 $2,400105140 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF117228.2to $120 $14,040105141 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF204275.6to $120 $24,480105142 5 ft

feet .29"273.6 Vertical Change REF5274.6to105131 5 ft

feet 3.0-4.0%279.1 Cross Slope (PAR) SF23283.8to $120 $2,820105143 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF5284.8to $120 $600105144 5 ft

feet 1.33"284.8 Vertical Change REF5285.8to105132 5 ft

$129,720.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: GRAPEFRUIT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

MANGO AVE

Survey Street Name Starting Street Name

2057 TANGERINE AVE

End Street Name

2201201209

Run ID

Tangerine
Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF7715.8to $120 $9,180105053 5 ft

feet 2.0-3.0%18.8 Cross Slope (PAR) SF2623.9to $120 $3,060105054 5 ft

feet26.8 Key Note Segment 9746.1to105058 5 ft

feet 1.42"27.5 Vertical Change REF528.5to105049 5 ft

feet .48"46.1 Vertical Change REF547.1to105050 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF3655.2to $120 $4,260105055 5 ft

feet55.4 Key Note Segment 9073.4to105059 5 ft

feet .26"64.6 Vertical Change REF565.6to105051 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF322139.8to $120 $38,580105056 5 ft

feet -.28"124.3 Vertical Change REF5125.3to105052 5 ft

feet139.8 Key Note Segment 102160.2to105060 5 ft

feet 3.0-4.0%161.6 Cross Slope (PAR) SF6162.8to $120 $720105057 5 ft

$55,800.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: MANGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191320

Run ID

Tangerine
Ave

78

ID Sidewalk Width

Priority

feet3.1 Key Note Segment 9622.3to103345 5 ft

feet .78"3.4 Vertical Change REF54.4to103311 5 ft

feet -.98"23.2 Vertical Change SF524.2to $75 $375103312 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF10044.6to $120 $12,000103325 5 ft

feet .59"29.9 Vertical Change REF530.9to103313 5 ft

feet .47"41.9 Vertical Change REF542.9to103314 5 ft

feet .27"49.6 Vertical Change LF550.6to $75 $375103315 5 ft

feet 3.0-4.0%52.0 Cross Slope (PAR) SF7967.8to $120 $9,480103326 5 ft

feet67.8 Key Note Segment 9686.9to103346 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF2393.8to $120 $2,700103327 5 ft

feet93.8 Key Note Segment 95112.8to103347 5 ft

feet .28"103.9 Vertical Change REF5104.9to103316 5 ft

feet .36"113.5 Vertical Change LF5114.5to $75 $375103317 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF23119.3to $120 $2,700103328 5 ft

feet 4.0-5.0%123.8 Cross Slope (PAR) SF29129.5to $120 $3,420103329 5 ft

feet 2.0-3.0%133.2 Cross Slope (PAR) SF37140.6to $120 $4,440103330 5 ft

feet 2.33"140.6 Vertical Change REF5141.6to103318 5 ft

feet 1.11"142.5 Vertical Change REF5143.5to103319 5 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF30149.4to $120 $3,600103331 5 ft

feet 4.0-5.0%153.0 Cross Slope (PAR) SF8154.6to $120 $960103332 5 ft

feet154.6 Key Note Segment 100174.6to103348 5 ft

feet 2.0-3.0%177.1 Cross Slope (PAR) SF37184.5to $120 $4,440103333 5 ft

feet184.5 Key Note Segment 100204.4to103349 5 ft

feet 3.0-4.0%205.8 Cross Slope (PAR) SF95224.8to $120 $11,400103334 5 ft

feet -.34"225.1 Vertical Change LF5226.1to $75 $375103320 5 ft

feet -.3"230.6 Vertical Change LF5231.6to $75 $375103321 5 ft

feet 3.0-4.0%235.9 Cross Slope (PAR) SF20239.9to $120 $2,400103335 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF65253.1to $120 $7,740103336 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191320

Run ID

Tangerine
Ave

78

ID Sidewalk Width

Priority

feet .27"240.7 Vertical Change REF5241.7to103322 5 ft

feet253.3 Key Note Segment 98272.9to103350 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF55285.7to $120 $6,600103337 5 ft

feet 72"283.8 Protruding Object JOB5284.8to $99 $99103354 5 ft

feet285.7 Key Note Segment 93304.3to103351 5 ft

feet 5.0-6.0%306.3 Cross Slope (PAR) SF36313.5to $120 $4,320103338 5 ft

feet 3.0-4.0%313.5 Cross Slope (PAR) SF87330.9to $120 $10,440103339 5 ft

feet 2.0-3.0%331.7 Cross Slope (PAR) SF34338.4to $120 $4,020103340 5 ft

feet 4.0-5.0%339.0 Cross Slope (PAR) SF46348.1to $120 $5,460103341 5 ft

feet348.9 Key Note Segment 92367.3to103352 5 ft

feet -.32"358.6 Vertical Change REF5359.6to103323 5 ft

feet 4.0-5.0%369.5 Cross Slope (PAR) SF26374.7to $120 $3,120103342 5 ft

feet374.7 Key Note Segment 94393.5to103353 5 ft

feet 4.0-5.0%395.3 Cross Slope (PAR) SF48404.8to $120 $5,700103343 5 ft

feet 4.0-5.0%409.1 Cross Slope (PAR) SF46418.3to $120 $5,520103344 5 ft

feet .44"412.9 Vertical Change REF5413.9to103324 5 ft

$112,434.00TOTAL COST FOR: TANGERINE AVEW side of Starting at: NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

PERKINS AVE

End Street Name

2201191350

Run ID

Tangerine
Ave

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9418.8to $120 $11,280103550 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2826.8to $120 $3,360103551 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF5237.3to $120 $6,300103552 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF4649.9to $120 $5,460103553 5 ft

feet 3.0-4.0%52.9 Cross Slope (PAR) SF5463.7to $120 $6,480103554 5 ft

feet 3.0-4.0%66.8 Cross Slope (PAR) SF3373.3to $120 $3,900103555 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF231121.6to $120 $27,660103556 5 ft

feet 3.0-4.0%125.8 Cross Slope (PAR) SF11128.0to $120 $1,320103557 5 ft

feet 2.0-3.0%128.0 Cross Slope (PAR) SF84144.8to $120 $10,080103558 5 ft

feet .28"144.6 Vertical Change REF5145.6to103549 5 ft

$75,840.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

STANFORD AVE

End Street Name

2201191328

Run ID

Tangerine
Ave

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7815.5to $120 $9,300103378 5 ft

feet15.5 Key Note Segment 9534.4to103395 5 ft

feet 5.0-6.0%34.4 Cross Slope (Driveway) SF3340.9to $40 $1,300103379 5 ft

feet .29"34.5 Vertical Change REF535.5to103369 5 ft

feet 3.0-4.0%41.8 Cross Slope (PAR) SF542.8to $120 $600103380 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF2147.0to $120 $2,520103381 5 ft

feet -.3"44.6 Vertical Change REF545.6to103370 5 ft

feet 4.0-5.0%47.4 Cross Slope (PAR) SF6961.1to $120 $8,220103382 5 ft

feet62.5 Key Note Segment 9681.7to103396 5 ft

feet .28"81.8 Vertical Change REF582.8to103371 5 ft

feet 4.0-5.0%83.2 Cross Slope (PAR) SF684.3to $120 $660103383 5 ft

feet 4.0-5.0%86.5 Cross Slope (PAR) SF687.7to $120 $720103384 5 ft

feet .3"86.9 Vertical Change REF587.9to103372 5 ft

feet 2.0-3.0%88.5 Cross Slope (PAR) SF789.8to $120 $780103385 5 ft

feet90.8 Key Note Segment 95109.7to103397 5 ft

feet 3.0-4.0%110.0 Cross Slope (Driveway) SF153140.7to $40 $6,140103386 5 ft

feet .76"110.1 Vertical Change REF5111.1to103373 5 ft

feet .27"132.0 Vertical Change REF5133.0to103374 5 ft

feet 5.0-6.0%141.8 Cross Slope (PAR) SF6143.0to $120 $720103387 5 ft

feet 6.0-7.0%144.3 Cross Slope (PAR) SF7145.7to $120 $840103388 5 ft

feet 5.0-6.0%146.2 Cross Slope (PAR) SF7147.5to $120 $780103389 5 ft

feet 6.0-7.0%149.6 Cross Slope (PAR) SF7150.9to $120 $780103390 5 ft

feet 5.0-6.0%151.3 Cross Slope (PAR) SF26156.6to $120 $3,180103391 5 ft

feet 3.0-4.0%156.6 Cross Slope (PAR) SF14159.3to $120 $1,620103392 5 ft

feet159.3 Key Note Segment 95178.4to103398 5 ft

feet 2.0-3.0%180.1 Cross Slope (PAR) SF14182.8to $120 $1,620103393 5 ft

feet182.8 Key Note Segment 108204.3to103399 5 ft

feet .56"183.3 Vertical Change REF5184.3to103375 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

STANFORD AVE

End Street Name

2201191328

Run ID

Tangerine
Ave

75

ID Sidewalk Width

Priority

feet 3.02"189.4 Vertical Change REF5190.4to103376 5 ft

feet .39"204.3 Vertical Change REF5205.3to103377 5 ft

feet 3.0-4.0%204.6 Cross Slope (PAR) SF24209.3to $120 $2,820103394 5 ft

$42,600.00TOTAL COST FOR: TANGERINE AVEW side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

PERKINS AVE

Survey Street Name Starting Street Name

NAVEL AVE

End Street Name

2201191406

Run ID

Tangerine
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%1.4 Cross Slope (PAR) SF13728.7to $120 $16,380103608 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF32093.3to $120 $38,340103609 5 ft

feet .26"93.9 Vertical Change LF594.9to $75 $375103607 5 ft

feet 4.0-5.0%96.0 Cross Slope (PAR) SF42104.4to $120 $5,040103610 5 ft

feet 3.0-4.0%110.6 Cross Slope (PAR) SF61122.8to $120 $7,320103611 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF94141.7to $120 $11,340103612 5 ft

feet 4.0-5.0%141.8 Cross Slope (PAR) SF11144.1to $120 $1,380103613 5 ft

$80,175.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TANGERINE AVE

Street Side

SAN CARLOS AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201037

Run ID

Tangerine
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF163.4to $120 $1,860104564 5 ft

feet5.0 Key Note Segment 10024.9to104573 5 ft

feet -.51"25.7 Vertical Change REF526.7to104555 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF2631.5to $120 $3,120104565 5 ft

feet31.7 Key Note Segment 10252.0to104574 5 ft

feet .39"43.5 Vertical Change REF544.5to104556 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF9074.9to $120 $10,800104566 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF4587.2to $120 $5,340104567 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF1996.6to $120 $2,220104568 5 ft

feet96.6 Key Note Segment 96115.8to104575 5 ft

feet -.41"116.7 Vertical Change LF5117.7to $75 $375104557 5 ft

feet 2.0-3.0%118.1 Cross Slope (PAR) SF9119.8to $120 $1,020104569 5 ft

feet124.4 Key Note Segment 95143.3to104576 5 ft

feet .48"125.1 Vertical Change REF5126.1to104558 5 ft

feet .58"145.0 Vertical Change SF5146.0to $75 $375104559 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF88166.0to $120 $10,560104570 5 ft

feet .28"173.3 Vertical Change LF5174.3to $75 $375104560 5 ft

feet -.36"184.1 Vertical Change LF5185.1to $75 $375104561 5 ft

feet 2.0-3.0%188.1 Cross Slope (PAR) SF5189.1to $120 $600104571 5 ft

feet191.5 Key Note Segment 101211.6to104577 5 ft

feet .33"192.8 Vertical Change REF5193.8to104562 5 ft

feet .5"212.0 Vertical Change REF5213.0to104563 5 ft

feet 3.0-4.0%216.9 Cross Slope (PAR) SF7218.3to $120 $840104572 5 ft

$37,860.00TOTAL COST FOR: TANGERINE AVEW side of Starting at: SAN CARLOS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

SAN CARLOS AVE

End Street Name

2201201105

Run ID

Tangerine
Ave

32

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF163.3to $120 $1,860104713 5 ft

feet .37"6.4 Vertical Change REF57.4to104711 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF5818.7to $120 $6,960104714 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF2730.8to $120 $3,180104715 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF2042.8to $120 $2,400104716 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF2055.7to $120 $2,340104717 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF1670.2to $120 $1,920104718 5 ft

feet 4.0-5.0%71.6 Cross Slope (PAR) SF176106.8to $120 $21,120104719 5 ft

feet 4.0-5.0%109.6 Cross Slope (PAR) SF115132.7to $120 $13,860104720 5 ft

feet .26"121.2 Vertical Change REF5122.2to104712 5 ft

feet 5.0-6.0%135.4 Cross Slope (PAR) SF21139.5to $120 $2,460104721 5 ft

feet 3.0-4.0%139.5 Cross Slope (PAR) SF19143.3to $120 $2,280104722 5 ft

$58,380.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TANGERINE AVE

Street Side

STANFORD AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191343

Run ID

Tangerine
Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF254.9to $120 $2,940103491 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF4416.5to $120 $5,220103492 5 ft

feet .32"11.3 Vertical Change REF512.3to103482 5 ft

feet -.35"17.6 Vertical Change LF518.6to $75 $375103483 5 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF1823.3to $120 $2,160103493 5 ft

feet .35"28.3 Vertical Change LF529.3to $75 $375103484 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF1835.8to $120 $2,160103494 5 ft

feet -.33"32.5 Vertical Change REF533.5to103485 5 ft

feet .27"34.7 Vertical Change REF535.7to103486 5 ft

feet 3.0-4.0%38.1 Cross Slope (PAR) SF1140.2to $120 $1,260103495 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF8357.0to $120 $9,960103496 5 ft

feet .27"61.5 Vertical Change LF1464.3to $75 $1,050103488 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF1869.8to $120 $2,160103497 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF11497.3to $120 $13,740103498 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF157132.6to $120 $18,780103499 5 ft

feet 1.44"132.7 Vertical Change SF5133.7to $75 $375103490 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF57146.8to $120 $6,840103500 5 ft

$67,395.00TOTAL COST FOR: TANGERINE AVEE side of Starting at: STANFORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR LANE

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MARIE DR

End Street Name

2109150835

Run ID

Taylor Lane

36

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF245.2to $120 $2,82066653 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF5023.2to $120 $5,94066654 5 ft

feet 3.0-4.0%25.5 Cross Slope (PAR) SF2029.5to $120 $2,40066655 5 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF2835.0to $120 $3,30066656 5 ft

feet37.6 Key Note Segment 14065.5to66675 5 ft

feet -.26"41.1 Vertical Change REF542.1to66649 5 ft

feet 2.0-3.0%72.5 Cross Slope (PAR) SF8489.2to $120 $10,02066657 5 ft

feet91.3 Key Note Segment 103111.8to66676 5 ft

feet .29"105.9 Vertical Change REF5106.9to66650 5 ft

feet .31"113.3 Vertical Change LF5114.3to $75 $37566651 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF5115.8to $120 $60066658 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF22123.6to $120 $2,58066659 5 ft

feet 2.0-3.0%134.6 Cross Slope (PAR) SF6135.8to $120 $72066660 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF78158.8to $120 $9,36066661 5 ft

feet161.0 Key Note Segment 90179.0to66677 5 ft

feet 4.0-5.0%184.3 Cross Slope (PAR) SF5185.3to $120 $60066662 5 ft

feet 3.0-4.0%188.0 Cross Slope (PAR) SF27193.4to $120 $3,24066663 5 ft

feet 4.0-5.0%195.8 Cross Slope (PAR) SF14198.6to $120 $1,68066664 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF58211.2to $120 $6,96066665 5 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF14220.5to $120 $1,68066666 5 ft

feet 3.0-4.0%227.0 Cross Slope (PAR) SF7228.4to $120 $84066667 5 ft

feet 3.0-4.0%231.9 Cross Slope (PAR) SF24236.6to $120 $2,82066668 5 ft

feet238.3 Key Note Segment 139266.1to66678 5 ft

feet 4.0-5.0%268.1 Cross Slope (PAR) SF11270.4to $120 $1,38066669 5 ft

feet 2.0-3.0%270.4 Cross Slope (PAR) SF14273.1to $120 $1,62066670 5 ft

feet 2.0-3.0%276.4 Cross Slope (PAR) SF35283.4to $120 $4,20066671 5 ft

feet 2.0-3.0%301.1 Cross Slope (PAR) SF13303.6to $120 $1,50066672 5 ft

feet 4.0-5.0%305.6 Cross Slope (PAR) SF6306.8to $120 $72066673 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR LANE

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MARIE DR

End Street Name

2109150835

Run ID

Taylor Lane

36

ID Sidewalk Width

Priority

feet307.0 Key Note Segment 146336.1to66679 5 ft

feet 4.0-5.0%336.5 Cross Slope (Driveway) SF16339.7to $40 $64066674 5 ft

$65,995.00TOTAL COST FOR: TAYLOR LANEE side of Starting at: KIMBERLEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TAYLOR LANE

Street Side

KIMBERLY DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150958

Run ID

Taylor lane

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62067583 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF2810.3to $120 $3,30067584 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF1315.6to $120 $1,50067585 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF917.4to $120 $1,08067586 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1329.4to $120 $1,56067587 5 ft

feet36.5 Key Note Segment 9355.1to67616 5 ft

feet .27"59.0 Vertical Change REF560.0to67576 5 ft

feet 3.0-4.0%59.2 Cross Slope (PAR) SF860.8to $120 $96067588 5 ft

feet61.6 Key Note Segment 13989.3to67617 5 ft

feet 3.03"99.6 Vertical Change SF5100.6to $75 $37567577 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF43115.4to $120 $5,16067589 5 ft

feet 4.0-5.0%115.4 Cross Slope (PAR) SF47124.8to $120 $5,64067590 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF35131.8to $120 $4,20067591 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF9138.6to $120 $1,08067592 5 ft

feet141.6 Key Note Segment 94160.3to67618 5 ft

feet -.37"163.2 Vertical Change LF5164.2to $75 $37567578 5 ft

feet 2.0-3.0%182.3 Cross Slope (PAR) SF44191.1to $120 $5,28067593 5 ft

feet 2.0-3.0%194.4 Cross Slope (PAR) SF18197.9to $120 $2,10067594 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF25213.2to $120 $2,94067595 5 ft

feet 2.0-3.0%216.0 Cross Slope (PAR) SF29221.8to $120 $3,48067596 5 ft

feet 3.0-4.0%228.6 Cross Slope (PAR) SF26233.7to $120 $3,06067597 5 ft

feet 2.0-3.0%234.2 Cross Slope (PAR) SF20238.1to $120 $2,34067598 5 ft

feet 4.0-5.0%238.1 Cross Slope (PAR) SF116261.3to $120 $13,92067599 5 ft

feet -.29"246.9 Vertical Change REF5247.9to67579 5 ft

feet 3.0-4.0%263.5 Cross Slope (PAR) SF8265.1to $120 $96067600 5 ft

feet 6.0-7.0%270.4 Cross Slope (PAR) SF7271.8to $120 $84067601 5 ft

feet 5.0-6.0%273.7 Cross Slope (PAR) SF6274.8to $120 $66067602 5 ft

feet276.3 Key Note Segment 72290.6to67619 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TAYLOR LANE

Street Side

KIMBERLY DR

Survey Street Name Starting Street Name

PAMELA DR

End Street Name

2109150958

Run ID

Taylor lane

42

ID Sidewalk Width

Priority

feet 2.0-3.0%290.6 Cross Slope (Driveway) SF8292.2to $40 $32067603 5 ft

feet297.7 Key Note Segment 82314.1to67620 5 ft

feet 3.0-4.0%322.3 Cross Slope (PAR) SF22326.6to $120 $2,58067604 5 ft

feet326.6 Key Note Segment 63339.2to67621 5 ft

feet .56"346.7 Vertical Change SF5347.7to $75 $37567580 5 ft

feet353.8 Key Note Segment 64366.6to67622 5 ft

feet -.29"371.2 Vertical Change LF5372.2to $75 $37567581 5 ft

feet376.8 Key Note Segment 78392.3to67623 5 ft

feet398.5 Key Note Segment 81414.6to67624 5 ft

feet 5.0-6.0%422.2 Cross Slope (PAR) SF61434.3to $120 $7,26067605 5 ft

feet 4.0-5.0%438.2 Cross Slope (PAR) SF34445.0to $120 $4,08067606 5 ft

feet 3.0-4.0%448.2 Cross Slope (PAR) SF18451.8to $120 $2,16067607 5 ft

feet 4.0-5.0%453.9 Cross Slope (PAR) SF33460.5to $120 $3,96067608 5 ft

feet 2.0-3.0%460.7 Cross Slope (PAR) SF16463.8to $120 $1,86067609 5 ft

feet 2.0-3.0%504.1 Cross Slope (PAR) SF21508.3to $120 $2,52067610 5 ft

feet 2.0-3.0%529.3 Cross Slope (PAR) SF40537.3to $120 $4,80067611 5 ft

feet 2.0-3.0%554.8 Cross Slope (PAR) SF114577.6to $120 $13,68067612 5 ft

feet 2.0-3.0%580.1 Cross Slope (PAR) SF33586.8to $120 $4,02067613 5 ft

feet 3.0-4.0%592.4 Cross Slope (PAR) SF55603.4to $120 $6,60067614 5 ft

feet .29"600.6 Vertical Change REF5601.6to67582 5 ft

feet 2.0-3.0%604.6 Cross Slope (PAR) SF8606.1to $120 $90067615 5 ft

$117,920.00TOTAL COST FOR: TAYLOR LANEW side of Starting at: KIMBERLY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TAYLOR LANE

Street Side

MARIE DR

Survey Street Name Starting Street Name

KIMBERLY DR

End Street Name

2109150944

Run ID

Taylor lane

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF6112.6to $120 $7,26067421 5 ft

feet 2.0-3.0%14.9 Cross Slope (PAR) SF1517.8to $120 $1,74067422 5 ft

feet .39"15.4 Vertical Change REF516.4to67419 5 ft

feet 2.0-3.0%56.0 Cross Slope (PAR) SF6869.5to $120 $8,10067423 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF2176.1to $120 $2,58067424 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF179115.7to $120 $21,48067425 5 ft

feet 3.0-4.0%118.2 Cross Slope (PAR) SF63130.8to $120 $7,56067426 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF5132.3to $120 $60067427 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF50145.3to $120 $5,94067428 5 ft

feet 3.0-4.0%152.4 Cross Slope (PAR) SF17155.8to $120 $2,04067429 5 ft

feet 3.0-4.0%158.8 Cross Slope (PAR) SF9160.6to $120 $1,08067430 5 ft

feet 3.0-4.0%165.3 Cross Slope (PAR) SF15168.3to $120 $1,80067431 5 ft

feet168.3 Key Note Segment 162200.7to67439 5 ft

feet 3.0-4.0%201.5 Cross Slope (PAR) SF74216.2to $120 $8,82067432 5 ft

feet .27"209.7 Vertical Change REF5210.7to67420 5 ft

feet 2.0-3.0%216.6 Cross Slope (PAR) SF66229.8to $120 $7,92067433 5 ft

feet 4.0-5.0%229.8 Cross Slope (PAR) SF40237.7to $120 $4,74067434 5 ft

feet 2.0-3.0%237.7 Cross Slope (PAR) SF10239.6to $120 $1,14067435 5 ft

feet 2.0-3.0%242.2 Cross Slope (PAR) SF23246.8to $120 $2,76067436 5 ft

feet250.8 Key Note Segment 115273.8to67440 5 ft

feet 3.0-4.0%274.3 Cross Slope (Driveway) SF93292.8to $40 $3,70067437 5 ft

feet 2.0-3.0%293.4 Cross Slope (PAR) SF37300.8to $120 $4,44067438 5 ft

feet 5.0-6.0%304.6 6305.9to67441 5 ft

$93,700.00TOTAL COST FOR: TAYLOR LANEW side of Starting at: MARIE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR LANE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

KIMBERLY DR

End Street Name

2109151002

Run ID

Taylor lane

43

ID Sidewalk Width

Priority

feet 3.0-4.0%1.2 Cross Slope (PAR) SF296.9to $120 $3,42067635 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF88.5to $120 $96067636 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF613.7to $120 $72067637 5 ft

feet13.7 Key Note Segment 8931.5to67668 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF8763.4to $120 $10,38067638 5 ft

feet63.4 Key Note Segment 9281.7to67669 5 ft

feet .26"81.1 Vertical Change REF582.1to67625 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF2090.1to $120 $2,40067639 5 ft

feet90.1 Key Note Segment 98109.7to67670 5 ft

feet 4.0-5.0%110.6 Cross Slope (PAR) SF28116.1to $120 $3,30067640 5 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF93137.8to $120 $11,10067641 5 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF31146.1to $120 $3,66067642 5 ft

feet 4.0-5.0%148.8 Cross Slope (PAR) SF15151.8to $120 $1,80067643 5 ft

feet 2.0-3.0%154.6 Cross Slope (PAR) SF51164.8to $120 $6,12067644 5 ft

feet164.9 Key Note Segment 86182.1to67671 5 ft

feet 7.0-8.0%182.8 Cross Slope (PAR) SF6183.9to $120 $66067645 5 ft

feet 5.0-6.0%184.4 Cross Slope (PAR) SF5185.4to $120 $60067646 5 ft

feet -.36"184.8 Vertical Change REF5185.8to67626 5 ft

feet 3.0-4.0%185.9 Cross Slope (PAR) SF5186.9to $120 $60067647 5 ft

feet 4.0-5.0%189.7 Cross Slope (PAR) SF6190.8to $120 $66067648 5 ft

feet191.8 Key Note Segment 90209.8to67672 5 ft

feet .27"196.4 Vertical Change REF5197.4to67627 5 ft

feet 3.0-4.0%214.0 Cross Slope (PAR) SF39221.8to $120 $4,68067649 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF8226.4to $120 $96067650 5 ft

feet 4.0-5.0%229.2 Cross Slope (PAR) SF58240.8to $120 $6,96067651 5 ft

feet 2.0-3.0%258.6 Cross Slope (PAR) SF6259.9to $120 $78067652 5 ft

feet 4.0-5.0%261.0 Cross Slope (PAR) SF34267.7to $120 $4,02067653 5 ft

feet 2.0-3.0%267.7 Cross Slope (PAR) SF8269.3to $120 $96067654 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR LANE

Street Side

PAMELA DR

Survey Street Name Starting Street Name

KIMBERLY DR

End Street Name

2109151002

Run ID

Taylor lane

43

ID Sidewalk Width

Priority

feet270.2 Key Note Segment 66283.3to67673 5 ft

feet .44"286.5 Vertical Change REF5287.5to67628 5 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF14290.0to $120 $1,62067655 5 ft

feet297.6 Key Note Segment 74312.4to67674 5 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF110340.8to $120 $13,20067656 5 ft

feet 3.0-4.0%342.9 Cross Slope (PAR) SF23347.5to $120 $2,76067657 5 ft

feet .46"348.4 Vertical Change LF5349.4to $75 $37567629 5 ft

feet 3.0-4.0%350.4 Cross Slope (PAR) SF5351.4to $120 $60067658 5 ft

feet 2.0-3.0%352.5 Cross Slope (PAR) SF10354.5to $120 $1,20067659 5 ft

feet 2.0-3.0%360.3 Cross Slope (PAR) SF15363.2to $120 $1,74067660 5 ft

feet .85"360.5 Vertical Change REF5361.5to67630 5 ft

feet363.7 Key Note Segment 102384.1to67675 5 ft

feet 2.0-3.0%390.4 Cross Slope (PAR) SF76405.6to $120 $9,12067661 5 ft

feet -.26"393.9 Vertical Change REF5394.9to67631 5 ft

feet 2.0-3.0%410.0 Cross Slope (PAR) SF6411.2to $120 $72067662 5 ft

feet 3.0-4.0%415.1 Cross Slope (PAR) SF19418.8to $120 $2,22067663 5 ft

feet418.8 Key Note Segment 87436.2to67676 5 ft

feet .27"428.6 Vertical Change REF5429.6to67632 5 ft

feet .28"438.5 Vertical Change REF5439.5to67633 5 ft

feet 4.0-5.0%439.5 Cross Slope (PAR) SF32445.8to $120 $3,78067664 5 ft

feet446.2 Key Note Segment 145475.2to67677 5 ft

feet .26"446.9 Vertical Change REF5447.9to67634 5 ft

feet 2.0-3.0%477.9 Cross Slope (PAR) SF37485.3to $120 $4,44067665 5 ft

feet 2.0-3.0%488.7 Cross Slope (PAR) SF27494.1to $120 $3,24067666 5 ft

feet 2.0-3.0%496.4 Cross Slope (PAR) SF35503.3to $120 $4,14067667 5 ft

feet 5.0-6.0%501.5 7502.8to67678 5 ft

$113,895.00TOTAL COST FOR: TAYLOR LANEE side of Starting at: PAMELA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TAYLOR ST

Street Side

1408 TAYLOR ST

Survey Street Name Starting Street Name

134 SARAH ST

End Street Name

2201311158

Run ID

Taylor St

42

ID Sidewalk Width

Priority

feet2.7 Key Note Segment 9822.3to114823 5 ft

feet .7"2.9 Vertical Change REF53.9to114816 5 ft

feet .31"22.4 Vertical Change REF523.4to114817 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF626.7to $120 $660114821 5 ft

feet27.1 Key Note Segment 9846.6to114824 5 ft

feet 4.0-5.0%50.9 Cross Slope (PAR) SF13377.5to $120 $15,960114822 5 ft

feet .29"68.3 Vertical Change REF569.3to114819 5 ft

feet78.3 Key Note Segment 10599.3to114825 5 ft

feet .33"99.4 Vertical Change REF5100.4to114820 5 ft

$16,620.00TOTAL COST FOR: TAYLOR STS side of Starting at: 1408 TAYLOR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR ST

Street Side

SARAH ST

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2201311207

Run ID

Taylor St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,480114876 5 ft

feet 1.96"5.2 Vertical Change REF56.2to114867 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1516.3to $120 $1,800114877 5 ft

feet17.0 Key Note Segment 10938.8to114892 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF1043.9to $120 $1,140114878 5 ft

feet44.6 Key Note Segment 10766.1to114893 5 ft

feet .31"45.5 Vertical Change REF546.5to114868 5 ft

feet 4.0-5.0%69.1 Cross Slope (PAR) SF1972.8to $120 $2,220114879 5 ft

feet 6.0-7.0%77.5 Cross Slope (PAR) SF3985.2to $120 $4,620114880 5 ft

feet .27"85.2 Vertical Change REF586.2to114869 5 ft

feet 5.0-6.0%85.2 Cross Slope (PAR) SF686.3to $120 $660114881 5 ft

feet87.3 Key Note Segment 105108.3to114894 5 ft

feet -.52"98.0 Vertical Change REF599.0to114870 5 ft

feet .45"109.1 Vertical Change LF5110.1to $75 $375114871 5 ft

feet 7.0-8.0%110.8 Cross Slope (PAR) SF44119.5to $120 $5,220114882 5 ft

feet .94"117.4 Vertical Change REF5118.4to114872 5 ft

feet 5.0-6.0%120.8 Cross Slope (PAR) SF17124.1to $120 $1,980114883 5 ft

feet 5.0-6.0%127.4 Cross Slope (PAR) SF10129.4to $120 $1,200114884 5 ft

feet .28"128.2 Vertical Change REF20132.2to114873 5 ft

feet130.2 Key Note Segment 112152.5to114895 5 ft

feet 5.0-6.0%155.1 Cross Slope (PAR) SF32161.4to $120 $3,780114885 5 ft

feet 6.0-7.0%161.4 Cross Slope (PAR) SF7162.8to $120 $840114886 5 ft

feet 5.0-6.0%162.8 Cross Slope (PAR) SF45171.9to $120 $5,460114887 5 ft

feet 3.0-4.0%172.8 Cross Slope (PAR) SF7174.1to $120 $780114888 5 ft

feet175.0 Key Note Segment 104195.8to114896 5 ft

feet .26"175.6 Vertical Change REF5176.6to114874 5 ft

feet .42"185.5 Vertical Change REF5186.5to114875 5 ft

feet 5.0-6.0%195.8 6196.9to114897 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TAYLOR ST

Street Side

SARAH ST

Survey Street Name Starting Street Name

W CLARK ST

End Street Name

2201311207

Run ID

Taylor St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%198.7 Cross Slope (PAR) SF25203.6to $120 $2,940114889 5 ft

feet 3.0-4.0%209.2 Cross Slope (PAR) SF10211.2to $120 $1,200114890 5 ft

feet 2.0-3.0%211.6 Cross Slope (PAR) SF11213.7to $120 $1,260114891 5 ft

$41,955.00TOTAL COST FOR: TAYLOR STE side of Starting at: SARAH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TAYLOR ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

TAYLOR ST

End Street Name

2201311204

Run ID

Taylor St

52

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF438.8to $120 $5,160114853 5 ft

feet .38"6.9 Vertical Change REF57.9to114842 5 ft

feet 3.08"12.5 Vertical Change SF513.5to $75 $375114843 5 ft

feet .3"24.1 Vertical Change LF525.1to $75 $375114844 5 ft

feet .37"50.3 Vertical Change LF551.3to $75 $375114845 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF1858.9to $120 $2,160114854 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF2065.7to $120 $2,340114855 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF2973.9to $120 $3,480114856 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF781.2to $120 $840114857 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF72100.1to $120 $8,580114858 5 ft

feet101.0 Key Note Segment 103121.6to114865 5 ft

feet .48"112.3 Vertical Change REF5113.3to114846 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF97143.7to $120 $11,640114859 5 ft

feet143.7 Key Note Segment 111165.8to114866 5 ft

feet .32"152.8 Vertical Change REF5153.8to114847 5 ft

feet 3.0-4.0%167.9 Cross Slope (PAR) SF29173.7to $120 $3,480114860 5 ft

feet .53"185.6 Vertical Change REF5186.6to114848 5 ft

feet 2.0-3.0%185.7 Cross Slope (PAR) SF5186.7to $120 $600114861 5 ft

feet -.5"209.5 Vertical Change SF5210.5to $75 $375114849 5 ft

feet -.27"215.3 Vertical Change LF5216.3to $75 $375114850 5 ft

feet 3.13"217.6 Vertical Change SF5218.6to $75 $375114851 5 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF6221.1to $120 $720114862 5 ft

feet .33"221.4 Vertical Change LF5222.4to $75 $375114852 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF10232.2to $120 $1,140114863 5 ft

feet 2.0-3.0%234.8 Cross Slope (PAR) SF43243.4to $120 $5,160114864 5 ft

$47,925.00TOTAL COST FOR: TAYLOR STN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TAYLOR ST

Street Side

TAYLOR ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311201

Run ID

Taylor St

46

ID Sidewalk Width

Priority

feet1.0 Key Note Segment 9920.8to114839 5 ft

feet 4.0-5.0%22.8 Cross Slope (PAR) SF7938.5to $120 $9,420114832 5 ft

feet 4.0-5.0%41.2 Cross Slope (PAR) SF542.2to $120 $600114833 5 ft

feet43.3 Key Note Segment 10564.3to114840 5 ft

feet .47"43.7 Vertical Change REF544.7to114826 5 ft

feet .26"64.7 Vertical Change LF565.7to $75 $375114827 5 ft

feet 2.0-3.0%69.1 Cross Slope (PAR) SF2574.0to $120 $2,940114834 5 ft

feet 3.0-4.0%77.5 Cross Slope (PAR) SF3885.1to $120 $4,560114835 5 ft

feet .57"81.6 Vertical Change REF582.6to114828 5 ft

feet86.2 Key Note Segment 111108.3to114841 5 ft

feet -.29"86.8 Vertical Change REF587.8to114829 5 ft

feet 4.0-5.0%110.5 Cross Slope (PAR) SF67123.9to $120 $8,040114836 5 ft

feet 2.0-3.0%123.9 Cross Slope (PAR) SF8125.5to $120 $960114837 5 ft

feet .43"126.2 Vertical Change LF5127.2to $75 $375114830 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF10150.4to $120 $1,260114838 5 ft

feet -.44"204.8 Vertical Change LF5205.8to $75 $375114831 5 ft

$28,905.00TOTAL COST FOR: TAYLOR STS side of Starting at: TAYLOR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TAYLOR ST

Street Side

W CLARK ST

Survey Street Name Starting Street Name

SARAH ST

End Street Name

2201311157

Run ID

Taylor St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%6.6 Cross Slope (PAR) SF3413.3to $120 $4,020114798 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF3720.6to $120 $4,380114799 5 ft

feet21.2 Key Note Segment 10642.4to114809 5 ft

feet .45"32.4 Vertical Change REF533.4to114782 5 ft

feet .3"42.7 Vertical Change REF543.7to114783 5 ft

feet 4.0-5.0%43.4 Cross Slope (PAR) SF2949.1to $120 $3,420114800 5 ft

feet49.6 Key Note Segment 10771.1to114810 5 ft

feet 4.0-5.0%71.5 Cross Slope (PAR) SF2075.6to $120 $2,460114801 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF6788.9to $120 $7,980114802 5 ft

feet92.2 Key Note Segment 109113.9to114811 5 ft

feet -.3"113.5 Vertical Change REF5114.5to114784 5 ft

feet .58"124.2 Vertical Change SF5125.2to $75 $375114785 5 ft

feet 4.0-5.0%128.8 Cross Slope (PAR) SF29134.7to $120 $3,540114803 5 ft

feet135.5 Key Note Segment 108157.1to114812 5 ft

feet .32"135.9 Vertical Change REF5136.9to114786 5 ft

feet -.27"156.9 Vertical Change REF5157.9to114787 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF80177.3to $120 $9,600114804 5 ft

feet -.34"166.9 Vertical Change REF5167.9to114788 5 ft

feet178.8 Key Note Segment 105199.8to114813 5 ft

feet .4"178.9 Vertical Change REF5179.9to114789 5 ft

feet -.28"199.6 Vertical Change REF5200.6to114790 5 ft

feet 5.0-6.0%201.0 Cross Slope (PAR) SF115224.0to $120 $13,800114805 5 ft

feet .27"212.3 Vertical Change REF5213.3to114791 5 ft

feet224.2 Key Note Segment 107245.5to114814 5 ft

feet -.35"225.5 Vertical Change REF5226.5to114792 5 ft

feet -.27"238.2 Vertical Change REF5239.2to114793 5 ft

feet 1.79"240.2 Vertical Change REF5241.2to114794 5 ft

feet 5.0-6.0%245.8 Cross Slope (Driveway) SF6246.9to $40 $220114806 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TAYLOR ST

Street Side

W CLARK ST

Survey Street Name Starting Street Name

SARAH ST

End Street Name

2201311157

Run ID

Taylor St

67

ID Sidewalk Width

Priority

feet -.48"246.1 Vertical Change REF5247.1to114795 5 ft

feet 3.0-4.0%247.4 Cross Slope (PAR) SF6248.6to $120 $720114807 5 ft

feet 2.0-3.0%250.9 Cross Slope (PAR) SF52261.3to $120 $6,240114808 5 ft

feet261.3 Key Note Segment 110283.2to114815 5 ft

feet .29"273.0 Vertical Change REF5274.0to114796 5 ft

$56,755.00TOTAL COST FOR: TAYLOR STW side of Starting at: W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TERRACE PL

Street Side

809 TERRACE PL

Survey Street Name Starting Street Name

821 TERRACE PL

End Street Name

2202041036

Run ID

Terrace Pl

48

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (Driveway) SF165.8to $40 $640121087 5 ft

feet5.8 Key Note Segment 10426.5to121096 5 ft

feet -.43"6.7 Vertical Change REF57.7to121079 5 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF6640.3to $120 $7,920121088 5 ft

feet .31"31.9 Vertical Change REF532.9to121080 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF4852.3to $120 $5,700121089 5 ft

feet 4.0-5.0%55.1 Cross Slope (PAR) SF2660.3to $120 $3,120121090 5 ft

feet -.58"55.5 Vertical Change REF556.5to121081 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3469.0to $120 $4,020121091 5 ft

feet71.2 Key Note Segment 13297.6to121097 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF25104.6to $120 $3,000121092 5 ft

feet -.26"104.8 Vertical Change LF5105.8to $75 $375121082 5 ft

feet .28"106.6 Vertical Change LF5107.6to $75 $375121083 5 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF47128.2to $120 $5,640121093 5 ft

feet -.26"121.5 Vertical Change REF5122.5to121084 5 ft

feet 3.0-4.0%135.3 Cross Slope (PAR) SF8136.9to $120 $960121094 5 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF7140.3to $120 $840121095 5 ft

feet141.9 Key Note Segment 136169.0to121098 5 ft

feet .33"160.9 Vertical Change REF5161.9to121085 5 ft

feet .27"169.1 Vertical Change REF5170.1to121086 5 ft

$32,590.00TOTAL COST FOR: TERRACE PLE side of Starting at: 809 TERRACE PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TEVIN WAY

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281049

Run ID

Tevin Way

68

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF71.3to $120 $780112206 5 ft

feet1.3 Key Note Segment 8718.6to112224 5 ft

feet .42"6.6 Vertical Change REF57.6to112197 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF9042.5to $120 $10,740112207 5 ft

feet .27"33.0 Vertical Change REF534.0to112198 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2851.8to $120 $3,300112208 5 ft

feet51.8 Key Note Segment 9971.6to112225 5 ft

feet 4.0-5.0%74.5 Cross Slope (PAR) SF3781.9to $120 $4,440112209 5 ft

feet81.9 Key Note Segment 93100.5to112226 5 ft

feet .94"91.1 Vertical Change REF592.1to112199 5 ft

feet 5.0-6.0%101.3 Cross Slope (PAR) SF23105.8to $120 $2,700112210 5 ft

feet 4.0-5.0%109.0 Cross Slope (PAR) SF94127.8to $120 $11,280112211 5 ft

feet .4"110.7 Vertical Change REF5111.7to112200 5 ft

feet .33"116.8 Vertical Change REF5117.8to112201 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF44137.2to $120 $5,340112212 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF33152.4to $120 $3,900112213 5 ft

feet158.6 Key Note Segment 106179.7to112227 5 ft

feet .26"158.8 Vertical Change REF5159.8to112202 5 ft

feet187.1 Key Note Segment 97206.5to112228 5 ft

feet 3.0-4.0%208.3 Cross Slope (PAR) SF10210.3to $120 $1,200112214 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF21215.2to $120 $2,520112215 5 ft

feet 3.0-4.0%217.6 Cross Slope (PAR) SF9219.4to $120 $1,080112216 5 ft

feet 2.0-3.0%219.7 Cross Slope (PAR) SF106240.9to $120 $12,720112217 5 ft

feet 3.0-4.0%243.3 Cross Slope (PAR) SF13245.9to $120 $1,560112218 5 ft

feet 3.0-4.0%249.1 Cross Slope (PAR) SF14251.8to $120 $1,620112219 5 ft

feet 3.0-4.0%254.5 Cross Slope (PAR) SF44263.3to $120 $5,280112220 5 ft

feet263.3 Key Note Segment 98282.8to112229 5 ft

feet 3.0-4.0%284.2 Cross Slope (PAR) SF21288.3to $120 $2,460112221 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TEVIN WAY

Street Side

KIMBERLEY LN

Survey Street Name Starting Street Name

MACADAMIA AVE

End Street Name

2201281049

Run ID

Tevin Way

68

ID Sidewalk Width

Priority

feet288.3 Key Note Segment 110310.4to112230 5 ft

feet .31"297.5 Vertical Change REF5298.5to112203 5 ft

feet -.42"304.0 Vertical Change REF5305.0to112204 5 ft

feet -.26"311.2 Vertical Change REF5312.2to112205 5 ft

feet 2.0-3.0%311.4 Cross Slope (PAR) SF12313.7to $120 $1,380112222 5 ft

feet 2.0-3.0%317.9 Cross Slope (PAR) SF56329.0to $120 $6,660112223 5 ft

$78,960.00TOTAL COST FOR: TEVIN WAYE side of Starting at: KIMBERLEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TEVIN WAY

Street Side

MACADAMIA AVE

Survey Street Name Starting Street Name

KIMBERLEY LN

End Street Name

2201281052

Run ID

Tevin Way

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,380112241 5 ft

feet -.27"1.4 Vertical Change REF52.4to112231 5 ft

feet17.3 Key Note Segment 11039.3to112253 5 ft

feet .5"24.3 Vertical Change REF525.3to112232 5 ft

feet .27"30.9 Vertical Change REF531.9to112233 5 ft

feet 2.0-3.0%42.2 Cross Slope (PAR) SF1745.6to $120 $2,040112242 5 ft

feet45.8 Key Note Segment 9163.9to112254 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF1069.1to $120 $1,260112243 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF8886.8to $120 $10,500112244 5 ft

feet -.35"79.0 Vertical Change REF580.0to112234 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF4197.1to $120 $4,860112245 5 ft

feet -.26"89.7 Vertical Change REF590.7to112235 5 ft

feet 2.0-3.0%97.1 Cross Slope (PAR) SF44105.9to $120 $5,280112246 5 ft

feet .28"104.9 Vertical Change REF18108.4to112236 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF20114.6to $120 $2,400112247 5 ft

feet 4.0-5.0%115.3 Cross Slope (PAR) SF19119.1to $120 $2,280112248 5 ft

feet .32"120.7 Vertical Change LF5121.7to $75 $375112237 5 ft

feet122.0 Key Note Segment 94140.8to112255 5 ft

feet -.32"131.7 Vertical Change REF5132.7to112238 5 ft

feet 3.0-4.0%142.7 Cross Slope (PAR) SF21146.8to $120 $2,460112249 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF12149.9to $120 $1,380112250 5 ft

feet149.9 Key Note Segment 89167.6to112256 5 ft

feet 3.0-4.0%172.6 Cross Slope (PAR) SF126197.8to $120 $15,120112251 5 ft

feet .31"174.7 Vertical Change REF5175.7to112239 5 ft

feet199.0 Key Note Segment 107220.4to112257 5 ft

feet 4.0-5.0%221.8 Cross Slope (PAR) SF95240.8to $120 $11,400112252 5 ft

feet .29"228.9 Vertical Change REF5229.9to112240 5 ft

$69,735.00TOTAL COST FOR: TEVIN WAYW side of Starting at: MACADAMIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S THIRD ST

Street Side

1814 THIRD ST

Survey Street Name Starting Street Name

1814 THIRD ST

End Street Name

2201241651

Run ID

Third St

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10225.4to $120 $12,192107758 4 ft

feet 6.0-7.0%25.6 Cross Slope (PAR) SF426.7to $120 $528107759 4 ft

feet 5.0-6.0%27.8 Cross Slope (PAR) SF2634.3to $120 $3,120107760 4 ft

feet .3"31.4 Vertical Change REF432.4to107756 4 ft

feet35.1 Key Note Segment 10561.3to107762 4 ft

feet .83"56.7 Vertical Change REF457.7to107757 4 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF462.8to $120 $480107761 4 ft

$16,320.00TOTAL COST FOR: THIRD STS side of Starting at: 1814 THIRD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N THIRD ST

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201241644

Run ID

Third St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8614.3to $120 $10,296107694 6 ft

feet 3.0-4.0%16.8 Cross Slope (PAR) SF617.8to $120 $720107695 6 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF1522.7to $120 $1,800107696 6 ft

feet .3"30.1 Vertical Change LF631.1to $75 $450107674 6 ft

feet 2.0-3.0%34.3 Cross Slope (PAR) SF4742.1to $120 $5,616107697 6 ft

feet42.4 Key Note Segment 20977.2to107749 6 ft

feet 2.0-3.0%80.7 Cross Slope (PAR) SF2084.1to $120 $2,448107698 6 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF2591.1to $120 $2,952107699 6 ft

feet100.6 Key Note Segment 125121.5to107750 6 ft

feet .3"111.7 Vertical Change REF6112.7to107675 6 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF43130.6to $120 $5,112107700 6 ft

feet 3.0-4.0%133.8 Cross Slope (PAR) SF211169.0to $120 $25,344107701 6 ft

feet .57"147.7 Vertical Change REF6148.7to107676 6 ft

feet 3.0-4.0%171.9 Cross Slope (PAR) SF19175.1to $120 $2,304107702 6 ft

feet 5.0-6.0%175.8 Cross Slope (PAR) SF19179.0to $120 $2,304107703 6 ft

feet 3.0-4.0%179.0 Cross Slope (PAR) SF10180.7to $120 $1,224107704 6 ft

feet 2.0-3.0%180.9 Cross Slope (PAR) SF41187.7to $120 $4,896107705 6 ft

feet 4.0-5.0%187.7 Cross Slope (PAR) SF64198.4to $120 $7,704107706 6 ft

feet 3.0-4.0%200.8 Cross Slope (PAR) SF61210.9to $120 $7,272107707 6 ft

feet 2.0-3.0%210.9 Cross Slope (PAR) SF38217.3to $120 $4,608107708 6 ft

feet 3.0-4.0%220.2 Cross Slope (PAR) SF153245.7to $120 $18,360107709 6 ft

feet 2.0-3.0%246.0 Cross Slope (PAR) SF7247.2to $120 $864107710 6 ft

feet 3.0-4.0%249.4 Cross Slope (PAR) SF182279.7to $120 $21,816107711 6 ft

feet 1.74"272.8 Vertical Change REF6273.8to107677 6 ft

feet 5.0-6.0%279.7 Cross Slope (PAR) SF40286.3to $120 $4,752107712 6 ft

feet287.0 Key Note Segment 82300.7to107751 6 ft

feet 5.0-6.0%303.2 Cross Slope (PAR) SF82316.8to $120 $9,792107713 6 ft

feet 3.24"306.7 Vertical Change REF6307.7to107678 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N THIRD ST

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201241644

Run ID

Third St

94

ID Sidewalk Width

Priority

feet 2.49"315.6 Vertical Change REF6316.6to107679 6 ft

feet 3.0-4.0%317.1 Cross Slope (PAR) SF34322.8to $120 $4,104107714 6 ft

feet 2.0-3.0%322.8 Cross Slope (PAR) SF71334.6to $120 $8,496107715 6 ft

feet 3.0-4.0%337.5 Cross Slope (PAR) SF32342.8to $120 $3,816107716 6 ft

feet 2.0-3.0%345.8 Cross Slope (PAR) SF115365.0to $120 $13,824107717 6 ft

feet .71"357.6 Vertical Change REF6358.6to107680 6 ft

feet 3.0-4.0%367.1 Cross Slope (PAR) SF134389.5to $120 $16,128107718 6 ft

feet .28"367.8 Vertical Change REF6368.8to107681 6 ft

feet 4.0-5.0%391.7 Cross Slope (PAR) SF462468.7to $120 $55,440107719 6 ft

feet 2.0-3.0%469.9 Cross Slope (PAR) SF163497.1to $120 $19,584107720 6 ft

feet 3.43"499.4 Vertical Change REF6500.4to107682 6 ft

feet 2.0-3.0%499.9 Cross Slope (PAR) SF78512.9to $120 $9,360107721 6 ft

feet 3.0-4.0%528.9 Cross Slope (PAR) SF20532.3to $120 $2,448107722 6 ft

feet 2.0-3.0%532.6 Cross Slope (PAR) SF28537.3to $120 $3,384107723 6 ft

feet 4.0-5.0%537.8 Cross Slope (PAR) SF92553.2to $120 $11,088107724 6 ft

feet 3.0-4.0%555.4 Cross Slope (PAR) SF56564.7to $120 $6,696107725 6 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF8566.1to $120 $936107726 6 ft

feet 3.0-4.0%570.4 Cross Slope (PAR) SF65581.3to $120 $7,848107727 6 ft

feet 2.0-3.0%581.6 Cross Slope (PAR) SF7582.8to $120 $864107728 6 ft

feet 3.0-4.0%585.6 Cross Slope (PAR) SF43592.8to $120 $5,184107729 6 ft

feet .33"593.5 Vertical Change REF6594.5to107683 6 ft

feet 2.0-3.0%593.6 Cross Slope (PAR) SF319646.8to $120 $38,304107730 6 ft

feet .31"603.9 Vertical Change REF6604.9to107684 6 ft

feet 3.3"606.9 Vertical Change REF6607.9to107685 6 ft

feet 2.0-3.0%649.0 Cross Slope (PAR) SF260692.3to $120 $31,176107731 6 ft

feet .42"650.4 Vertical Change REF6651.4to107686 6 ft

feet 3.41"667.3 Vertical Change REF6668.3to107687 6 ft

feet 2.39"691.9 Vertical Change REF6692.9to107688 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N THIRD ST

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

SCHNOOR AVE

End Street Name

2201241644

Run ID

Third St

94

ID Sidewalk Width

Priority

feet 4.0-5.0%692.6 Cross Slope (PAR) SF38698.9to $120 $4,536107732 6 ft

feet .34"696.0 Vertical Change REF6697.0to107689 6 ft

feet 2.0-3.0%699.6 Cross Slope (PAR) SF10701.2to $120 $1,152107733 6 ft

feet 2.0-3.0%706.6 Cross Slope (PAR) SF26710.9to $120 $3,096107734 6 ft

feet 3.0-4.0%713.5 Cross Slope (PAR) SF58723.2to $120 $6,984107735 6 ft

feet 4.0-5.0%728.8 Cross Slope (PAR) SF33734.3to $120 $3,960107736 6 ft

feet 2.0-3.0%734.3 Cross Slope (PAR) SF7735.5to $120 $864107737 6 ft

feet739.3 Key Note Segment 113758.1to107752 6 ft

feet .5"751.4 Vertical Change REF6752.4to107690 6 ft

feet 2.0-3.0%762.3 Cross Slope (PAR) SF9763.8to $120 $1,080107738 6 ft

feet 2.0-3.0%766.3 Cross Slope (PAR) SF208800.9to $120 $24,912107739 6 ft

feet805.3 Key Note Segment 80818.6to107753 6 ft

feet823.9 Key Note Segment 106841.5to107754 6 ft

feet 2.0-3.0%841.5 Cross Slope (Driveway) SF114860.5to $40 $4,560107740 6 ft

feet 2.0-3.0%865.9 Cross Slope (PAR) SF7867.1to $120 $864107741 6 ft

feet 2.0-3.0%869.3 Cross Slope (PAR) SF63879.8to $120 $7,560107742 6 ft

feet 2.0-3.0%883.6 Cross Slope (PAR) SF7884.8to $120 $864107743 6 ft

feet .27"887.8 Vertical Change LF6888.8to $75 $450107691 6 ft

feet 2.0-3.0%890.3 Cross Slope (PAR) SF27894.8to $120 $3,240107744 6 ft

feet895.4 Key Note Segment 76908.0to107755 6 ft

feet 3.0-4.0%911.0 Cross Slope (PAR) SF29915.9to $120 $3,528107745 6 ft

feet 2.0-3.0%916.6 Cross Slope (PAR) SF97932.8to $120 $11,664107746 6 ft

feet 2.0-3.0%937.5 Cross Slope (PAR) SF251979.3to $120 $30,096107747 6 ft

feet -.56"968.0 Vertical Change REF6969.0to107692 6 ft

feet 2.0-3.0%983.0 Cross Slope (PAR) SF1491007.8to $120 $17,856107748 6 ft

feet 2.74"986.8 Vertical Change REF6987.8to107693 6 ft

$506,580.00TOTAL COST FOR: THIRD STN side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIBURON WAY

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

HOLLOW AVE

End Street Name

2201261414

Run ID

Tiburon Way

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15931.7to $120 $19,020109583 5 ft

feet .28"23.1 Vertical Change REF524.1to109580 5 ft

feet 4.0-5.0%32.8 Cross Slope (PAR) SF7146.9to $120 $8,460109584 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF21290.2to $120 $25,440109585 5 ft

feet 4.0-5.0%90.8 Cross Slope (PAR) SF515193.8to $120 $61,800109586 5 ft

feet .28"164.8 Vertical Change REF5165.8to109581 5 ft

feet 4.0-5.0%196.8 Cross Slope (PAR) SF33203.4to $120 $3,960109587 5 ft

feet .27"203.4 Vertical Change REF5204.4to109582 5 ft

$118,680.00TOTAL COST FOR: TIBURON WAYW side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIBURON WAY

Street Side

HAMPTON DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261512

Run ID

Tiburon Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF306.0to $120 $3,600109952 5 ft

feet 3.0-4.0%8.3 Cross Slope (PAR) SF1511.3to $120 $1,800109953 5 ft

feet -.41"11.9 Vertical Change REF512.9to109936 5 ft

feet 2.0-3.0%12.7 Cross Slope (PAR) SF13339.3to $120 $15,960109954 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF5254.2to $120 $6,240109955 5 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF5269.8to $120 $6,240109956 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF4086.2to $120 $4,740109957 5 ft

feet 4.0-5.0%87.0 Cross Slope (PAR) SF688.2to $120 $720109958 5 ft

feet 3.0-4.0%91.0 Cross Slope (PAR) SF117114.3to $120 $13,980109959 5 ft

feet114.3 Key Note Segment 221158.4to109975 5 ft

feet .45"156.5 Vertical Change REF5157.5to109937 5 ft

feet -.48"158.4 Vertical Change REF5159.4to109938 5 ft

feet 3.0-4.0%161.8 Cross Slope (PAR) SF10163.8to $120 $1,200109960 5 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF5167.1to $120 $600109961 5 ft

feet 3.0-4.0%169.3 Cross Slope (PAR) SF23173.8to $120 $2,700109962 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF101194.2to $120 $12,120109963 5 ft

feet196.6 Key Note Segment 181232.8to109976 5 ft

feet .28"233.8 Vertical Change LF5234.8to $75 $375109939 5 ft

feet 2.0-3.0%234.9 Cross Slope (PAR) SF12237.2to $120 $1,380109964 5 ft

feet -.31"238.0 Vertical Change LF18241.5to $75 $1,313109940 5 ft

feet 3.0-4.0%243.5 Cross Slope (PAR) SF8245.1to $120 $960109965 5 ft

feet 3.0-4.0%248.0 Cross Slope (PAR) SF294306.9to $120 $35,340109966 5 ft

feet -.28"257.2 Vertical Change REF5258.2to109941 5 ft

feet .27"270.2 Vertical Change REF5271.2to109942 5 ft

feet -.27"286.6 Vertical Change REF5287.6to109943 5 ft

feet 2.0-3.0%307.3 Cross Slope (PAR) SF35314.3to $120 $4,200109967 5 ft

feet 2.0-3.0%317.7 Cross Slope (PAR) SF60329.7to $120 $7,200109968 5 ft

feet329.7 Key Note Segment 143358.3to109977 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIBURON WAY

Street Side

HAMPTON DR

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261512

Run ID

Tiburon Way

28

ID Sidewalk Width

Priority

feet -.34"331.0 Vertical Change REF5332.0to109944 5 ft

feet .33"341.0 Vertical Change REF5342.0to109945 5 ft

feet361.8 Key Note Segment 83378.3to109978 5 ft

feet -.26"362.3 Vertical Change REF5363.3to109946 5 ft

feet -.3"370.5 Vertical Change REF5371.5to109947 5 ft

feet .52"379.2 Vertical Change SF5380.2to $75 $375109948 5 ft

feet 3.0-4.0%380.5 Cross Slope (PAR) SF6381.7to $120 $720109969 5 ft

feet 2.0-3.0%382.7 Cross Slope (PAR) SF31388.8to $120 $3,660109970 5 ft

feet388.8 Key Note Segment 173423.3to109979 5 ft

feet .34"414.6 Vertical Change REF5415.6to109949 5 ft

feet .29"422.0 Vertical Change REF5423.0to109950 5 ft

feet 3.0-4.0%425.0 Cross Slope (PAR) SF52435.3to $120 $6,180109971 5 ft

feet -.26"426.5 Vertical Change REF5427.5to109951 5 ft

feet 2.0-3.0%435.5 Cross Slope (PAR) SF36442.6to $120 $4,260109972 5 ft

feet 3.0-4.0%444.8 Cross Slope (PAR) SF43453.3to $120 $5,100109973 5 ft

feet 3.0-4.0%455.4 Cross Slope (PAR) SF31461.6to $120 $3,720109974 5 ft

$144,682.50TOTAL COST FOR: TIBURON WAYE side of Starting at: HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIBURON WAY

Street Side

HOLLOW AVE

Survey Street Name Starting Street Name

HAMPTON DR

End Street Name

2201261424

Run ID

Tiburon Way

28

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF265.3to $120 $3,060109682 5 ft

feet 3.0-4.0%8.5 Cross Slope (PAR) SF12333.1to $120 $14,760109683 5 ft

feet .26"29.8 Vertical Change REF530.8to109675 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF4342.8to $120 $5,160109684 5 ft

feet 4.0-5.0%42.8 Cross Slope (PAR) SF9060.7to $120 $10,740109685 5 ft

feet .32"51.3 Vertical Change REF552.3to109676 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF3368.8to $120 $3,960109686 5 ft

feet 4.0-5.0%68.8 Cross Slope (PAR) SF1571.8to $120 $1,800109687 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF3883.8to $120 $4,500109688 5 ft

feet 2.0-3.0%84.1 Cross Slope (PAR) SF182120.5to $120 $21,840109689 5 ft

feet .48"121.4 Vertical Change LF5122.4to $75 $375109678 5 ft

feet 2.0-3.0%124.5 Cross Slope (PAR) SF23129.2to $120 $2,820109690 5 ft

feet 2.0-3.0%133.9 Cross Slope (PAR) SF50143.9to $120 $6,000109691 5 ft

feet .5"134.8 Vertical Change REF5135.8to109679 5 ft

feet .34"148.1 Vertical Change LF5149.1to $75 $375109680 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF103170.2to $120 $12,300109692 5 ft

feet 3.0-4.0%172.6 Cross Slope (PAR) SF119196.3to $120 $14,220109693 5 ft

feet .48"197.4 Vertical Change LF5198.4to $75 $375109681 5 ft

$102,285.00TOTAL COST FOR: TIBURON WAYW side of Starting at: HOLLOW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151524

Run ID

Timberline
Dr

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF72.2to $120 $78083965 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF227.3to $120 $2,58083966 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF68.9to $120 $66083967 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF711.3to $120 $90083968 5 ft

feet 3.0-4.0%14.0 Cross Slope (PAR) SF3320.6to $120 $3,96083969 5 ft

feet 2.0-3.0%23.3 Cross Slope (PAR) SF624.5to $120 $72083970 5 ft

feet -.28"24.2 Vertical Change REF525.2to83960 5 ft

feet .43"26.7 Vertical Change REF527.7to83961 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF1128.8to $120 $1,26083971 5 ft

feet 4.0-5.0%31.6 Cross Slope (PAR) SF2636.8to $120 $3,12083972 5 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF540.3to $120 $60083973 5 ft

feet 4.0-5.0%44.8 Cross Slope (PAR) SF6658.0to $120 $7,92083974 5 ft

feet -.28"48.3 Vertical Change REF549.3to83962 5 ft

feet 5.0-6.0%61.4 Cross Slope (PAR) SF2666.5to $120 $3,06083975 5 ft

feet .27"65.2 Vertical Change REF566.2to83963 5 ft

feet 3.0-4.0%67.0 Cross Slope (PAR) SF1570.1to $120 $1,86083976 5 ft

feet 2.7"71.5 Vertical Change SF572.5to $75 $37583964 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF4181.5to $120 $4,92083977 5 ft

$32,715.00TOTAL COST FOR: TIMBERLINE DRE side of Starting at: CEDAR CREEK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

SULTANA DR

End Street Name

2112151454

Run ID

Timberline
Dr

69

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF72.3to $120 $84083525 5 ft

feet 3.0-4.0%4.5 Cross Slope (PAR) SF249.3to $120 $2,88083526 5 ft

feet 5.0-6.0%10.7 Cross Slope (PAR) SF1413.5to $120 $1,68083527 5 ft

feet 3.0-4.0%13.5 Cross Slope (PAR) SF6125.6to $120 $7,26083528 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF5536.7to $120 $6,54083529 5 ft

feet .28"29.0 Vertical Change REF530.0to83515 5 ft

feet 3.0-4.0%39.4 Cross Slope (PAR) SF640.6to $120 $72083530 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF6052.6to $120 $7,20083531 5 ft

feet 4.0-5.0%53.0 Cross Slope (PAR) SF1956.7to $120 $2,22083532 5 ft

feet .32"54.1 Vertical Change REF555.1to83516 5 ft

feet 5.0-6.0%54.2 1056.1to83569 5 ft

feet 2.0-3.0%62.8 Cross Slope (PAR) SF5072.8to $120 $6,00083533 5 ft

feet 3.0-4.0%100.6 Cross Slope (PAR) SF10102.5to $120 $1,14083534 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF8108.4to $120 $96083535 5 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF69126.0to $120 $8,28083536 5 ft

feet -.34"124.9 Vertical Change REF5125.9to83517 5 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF33134.8to $120 $3,96083537 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF52151.7to $120 $6,24083538 5 ft

feet .28"145.8 Vertical Change REF5146.8to83518 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF31160.5to $120 $3,72083539 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF27165.8to $120 $3,18083540 5 ft

feet 3.0-4.0%169.6 Cross Slope (PAR) SF37177.0to $120 $4,44083541 5 ft

feet 5.0-6.0%178.7 Cross Slope (PAR) SF6179.8to $120 $66083542 5 ft

feet 4.0-5.0%187.0 Cross Slope (PAR) SF36194.1to $120 $4,26083543 5 ft

feet 4.0-5.0%197.7 Cross Slope (PAR) SF10199.7to $120 $1,20083544 5 ft

feet 4.0-5.0%202.2 Cross Slope (PAR) SF56213.3to $120 $6,66083545 5 ft

feet 2.0-3.0%217.1 Cross Slope (PAR) SF18220.7to $120 $2,16083546 5 ft

feet221.6 Key Note Segment 111243.8to83563 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

CEDAR CREEK LN

Survey Street Name Starting Street Name

SULTANA DR

End Street Name

2112151454

Run ID

Timberline
Dr

69

ID Sidewalk Width

Priority

feet -.28"243.2 Vertical Change REF5244.2to83519 5 ft

feet 4.0-5.0%250.0 Cross Slope (PAR) SF11252.2to $120 $1,32083547 5 ft

feet253.1 Key Note Segment 120277.0to83564 5 ft

feet 2.0-3.0%278.8 Cross Slope (PAR) SF7280.1to $120 $78083548 5 ft

feet .73"279.4 Vertical Change REF5280.4to83520 5 ft

feet 2.0-3.0%282.6 Cross Slope (PAR) SF5283.6to $120 $60083549 5 ft

feet 4.0-5.0%291.6 Cross Slope (PAR) SF15294.7to $120 $1,86083550 5 ft

feet295.8 Key Note Segment 100315.7to83565 5 ft

feet .78"306.2 Vertical Change REF5307.2to83521 5 ft

feet -.39"318.3 Vertical Change LF5319.3to $75 $37583522 5 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF10335.3to $120 $1,20083551 5 ft

feet 4.0-5.0%338.0 Cross Slope (PAR) SF34344.7to $120 $4,02083552 5 ft

feet 3.0-4.0%349.7 Cross Slope (PAR) SF14352.4to $120 $1,62083553 5 ft

feet352.4 Key Note Segment 106373.5to83566 5 ft

feet .35"362.9 Vertical Change REF5363.9to83523 5 ft

feet 2.0-3.0%379.1 Cross Slope (PAR) SF31385.2to $120 $3,66083554 5 ft

feet 2.0-3.0%392.8 Cross Slope (PAR) SF43401.4to $120 $5,16083555 5 ft

feet401.4 Key Note Segment 123426.0to83567 5 ft

feet 4.0-5.0%426.5 Cross Slope (Driveway) SF17429.9to $40 $68083556 5 ft

feet431.8 Key Note Segment 110453.8to83568 5 ft

feet .38"442.8 Vertical Change REF5443.8to83524 5 ft

feet 4.0-5.0%454.9 Cross Slope (PAR) SF17458.3to $120 $2,04083557 5 ft

feet 4.0-5.0%461.0 Cross Slope (PAR) SF6462.2to $120 $72083558 5 ft

feet 4.0-5.0%464.9 Cross Slope (PAR) SF103485.4to $120 $12,30083559 5 ft

feet 3.0-4.0%488.5 Cross Slope (PAR) SF6489.6to $120 $66083560 5 ft

feet 2.0-3.0%489.6 Cross Slope (PAR) SF8491.1to $120 $90083561 5 ft

feet 2.0-3.0%498.6 Cross Slope (PAR) SF14501.3to $120 $1,62083562 5 ft

$121,715.00TOTAL COST FOR: TIMBERLINE DRW side of Starting at: CEDAR CREEK LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151413

Run ID

Timberline
Dr

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98083070 5 ft

feet 4.0-5.0%3.3 Cross Slope (PAR) SF5814.8to $120 $6,90083071 5 ft

feet 4.0-5.0%18.8 Cross Slope (PAR) SF2724.2to $120 $3,24083072 5 ft

feet .68"24.9 Vertical Change SF525.9to $75 $37583065 5 ft

feet 3.0-4.0%26.3 Cross Slope (PAR) SF2130.5to $120 $2,52083073 5 ft

feet 4.0-5.0%34.8 Cross Slope (PAR) SF17469.5to $120 $20,82083074 5 ft

feet .26"37.8 Vertical Change REF538.8to83066 5 ft

feet 3.46"51.1 Vertical Change REF552.1to83067 5 ft

feet .31"71.2 Vertical Change LF572.2to $75 $37583068 5 ft

feet 3.0-4.0%73.8 Cross Slope (PAR) SF2578.7to $120 $2,94083075 5 ft

feet 2.0-3.0%80.0 Cross Slope (PAR) SF9097.9to $120 $10,74083076 5 ft

feet 4.0-5.0%99.3 Cross Slope (PAR) SF34106.1to $120 $4,08083077 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF8107.7to $120 $96083078 5 ft

feet .84"106.7 Vertical Change REF5107.7to83069 5 ft

feet 4.0-5.0%111.0 Cross Slope (PAR) SF58122.5to $120 $6,90083079 5 ft

feet 5.0-6.0%124.8 Cross Slope (PAR) SF64137.7to $120 $7,74083080 5 ft

feet 4.0-5.0%141.3 Cross Slope (PAR) SF11143.6to $120 $1,38083081 5 ft

$70,950.00TOTAL COST FOR: TIMBERLINE DRE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

REN WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151316

Run ID

Timberline
Dr

28

ID Sidewalk Width

Priority

feet 4.0-5.0%3.3 Cross Slope (PAR) SF288.8to $120 $3,30082363 5 ft

feet .31"10.9 Vertical Change LF511.9to $75 $37582359 5 ft

feet 3.0-4.0%13.8 Cross Slope (PAR) SF4322.3to $120 $5,10082364 5 ft

feet24.5 Key Note Segment 10144.6to82373 5 ft

feet .4"25.8 Vertical Change REF526.8to82360 5 ft

feet -.35"42.6 Vertical Change REF543.6to82361 5 ft

feet 3.0-4.0%47.0 Cross Slope (PAR) SF1950.7to $120 $2,22082365 5 ft

feet50.8 Key Note Segment 9870.3to82374 5 ft

feet 4.0-5.0%72.6 Cross Slope (PAR) SF2777.9to $120 $3,18082366 5 ft

feet 3.0-4.0%81.4 Cross Slope (PAR) SF682.7to $120 $78082367 5 ft

feet 3.0-4.0%86.1 Cross Slope (PAR) SF1889.7to $120 $2,16082368 5 ft

feet 3.0-4.0%93.2 Cross Slope (PAR) SF1195.4to $120 $1,32082369 5 ft

feet .61"93.8 Vertical Change REF594.8to82362 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF27101.8to $120 $3,24082370 5 ft

feet 4.0-5.0%101.8 Cross Slope (PAR) SF5102.8to $120 $60082371 5 ft

feet 4.0-5.0%105.3 Cross Slope (PAR) SF35112.3to $120 $4,20082372 5 ft

$26,475.00TOTAL COST FOR: TIMBERLINE DRW side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

SULTANA DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151522

Run ID

Timberline
Dr

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF4610.5to $120 $5,46083927 5 ft

feet 3.0-4.0%13.0 Cross Slope (PAR) SF614.2to $120 $72083928 5 ft

feet 4.0-5.0%17.5 Cross Slope (PAR) SF1620.7to $120 $1,92083929 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2325.7to $120 $2,70083930 5 ft

feet 3.0-4.0%28.6 Cross Slope (PAR) SF1832.1to $120 $2,10083931 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF1939.9to $120 $2,28083932 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF19083.3to $120 $22,80083933 5 ft

feet 4.0-5.0%83.6 Cross Slope (PAR) SF2187.7to $120 $2,46083934 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF891.7to $120 $96083935 5 ft

feet 3.0-4.0%94.3 Cross Slope (PAR) SF595.3to $120 $60083936 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF78116.9to $120 $9,36083937 5 ft

feet .41"106.1 Vertical Change REF5107.1to83912 5 ft

feet -1.06"118.2 Vertical Change SF5119.2to $75 $37583913 5 ft

feet 3.0-4.0%119.7 Cross Slope (PAR) SF21123.8to $120 $2,46083938 5 ft

feet 5.0-6.0%123.9 Cross Slope (PAR) SF7125.2to $120 $78083939 5 ft

feet 6.0-7.0%126.3 Cross Slope (PAR) SF6127.4to $120 $66083940 5 ft

feet 5.0-6.0%128.2 Cross Slope (PAR) SF48137.7to $120 $5,70083941 5 ft

feet .31"134.3 Vertical Change REF5135.3to83914 5 ft

feet 4.0-5.0%144.0 Cross Slope (PAR) SF32150.4to $120 $3,84083942 5 ft

feet 2.0-3.0%152.3 Cross Slope (PAR) SF78168.0to $120 $9,42083943 5 ft

feet .3"154.8 Vertical Change REF5155.8to83915 5 ft

feet168.0 Key Note Segment 116191.1to83956 5 ft

feet .5"190.3 Vertical Change REF5191.3to83916 5 ft

feet .39"201.9 Vertical Change LF5202.9to $75 $37583917 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF6209.4to $120 $66083944 5 ft

feet -.5"213.9 Vertical Change SF5214.9to $75 $37583918 5 ft

feet 3.0-4.0%218.5 Cross Slope (PAR) SF6219.6to $120 $66083945 5 ft

feet 2.0-3.0%219.6 Cross Slope (PAR) SF5220.6to $120 $60083946 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

SULTANA DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151522

Run ID

Timberline
Dr

68

ID Sidewalk Width

Priority

feet 3.0-4.0%223.8 Cross Slope (PAR) SF13226.4to $120 $1,56083947 5 ft

feet .26"228.1 Vertical Change REF5229.1to83919 5 ft

feet 4.0-5.0%228.9 Cross Slope (PAR) SF18232.5to $120 $2,16083948 5 ft

feet .32"232.3 Vertical Change REF5233.3to83920 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF6233.9to $120 $66083949 5 ft

feet 3.0-4.0%236.6 Cross Slope (PAR) SF6237.7to $120 $66083950 5 ft

feet .47"237.8 Vertical Change LF16240.9to $75 $1,16383921 5 ft

feet 3.0-4.0%241.1 Cross Slope (PAR) SF6242.2to $120 $66083951 5 ft

feet242.9 Key Note Segment 105263.9to83957 5 ft

feet .58"244.6 Vertical Change REF5245.6to83922 5 ft

feet .3"246.3 Vertical Change REF28251.9to83923 5 ft

feet .43"260.0 Vertical Change REF5261.0to83924 5 ft

feet 3.0-4.0%266.9 Cross Slope (PAR) SF9268.6to $120 $1,02083952 5 ft

feet269.4 Key Note Segment 107290.8to83958 5 ft

feet .33"280.7 Vertical Change REF5281.7to83925 5 ft

feet 3.0-4.0%295.8 Cross Slope (PAR) SF17299.2to $120 $2,04083953 5 ft

feet 3.0-4.0%302.8 Cross Slope (PAR) SF25307.9to $120 $3,06083954 5 ft

feet 4.0-5.0%310.6 Cross Slope (PAR) SF11312.9to $120 $1,38083955 5 ft

feet .45"314.5 Vertical Change LF5315.5to $75 $37583926 5 ft

$92,002.50TOTAL COST FOR: TIMBERLINE DRE side of Starting at: SULTANA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

SUMMER LN

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151417

Run ID

Timberline
Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68083108 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF3612.3to $120 $4,26083109 5 ft

feet 4.0-5.0%12.8 Cross Slope (PAR) SF7327.4to $120 $8,76083110 5 ft

feet 5.0-6.0%30.3 Cross Slope (PAR) SF14559.2to $120 $17,34083111 5 ft

feet .27"50.9 Vertical Change REF551.9to83101 5 ft

feet 5.0-6.0%61.7 Cross Slope (PAR) SF3869.3to $120 $4,56083112 5 ft

feet -.29"63.8 Vertical Change REF564.8to83102 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF971.1to $120 $1,08083113 5 ft

feet 2.0-3.0%71.5 Cross Slope (PAR) SF1574.5to $120 $1,80083114 5 ft

feet .48"72.6 Vertical Change REF573.6to83103 5 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF1580.3to $120 $1,80083115 5 ft

feet 4.0-5.0%83.6 Cross Slope (PAR) SF684.8to $120 $72083116 5 ft

feet .28"86.5 Vertical Change LF587.5to $75 $37583104 5 ft

feet 5.0-6.0%87.7 Cross Slope (PAR) SF5899.3to $120 $6,96083117 5 ft

feet .29"99.8 Vertical Change LF5100.8to $75 $37583105 5 ft

feet 5.0-6.0%105.3 Cross Slope (PAR) SF15108.3to $120 $1,80083118 5 ft

feet 5.0-6.0%111.1 Cross Slope (PAR) SF41119.3to $120 $4,92083119 5 ft

feet 4.0-5.0%121.7 Cross Slope (PAR) SF25126.6to $120 $2,94083120 5 ft

feet .38"125.8 Vertical Change REF5126.8to83106 5 ft

feet 4.0-5.0%129.5 Cross Slope (PAR) SF27134.8to $120 $3,18083121 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF11137.0to $120 $1,32083122 5 ft

feet 4.0-5.0%141.8 Cross Slope (PAR) SF48151.3to $120 $5,70083123 5 ft

feet .26"149.6 Vertical Change REF5150.6to83107 5 ft

$69,570.00TOTAL COST FOR: TIMBERLINE DRE side of Starting at: SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151425

Run ID

Timberline
Dr

52

ID Sidewalk Width

Priority

feet 5.0-6.0%1.0 Cross Slope (PAR) SF164.2to $120 $1,92083213 5 ft

feet 3.0-4.0%4.6 Cross Slope (PAR) SF75.9to $120 $78083214 5 ft

feet6.6 Key Note Segment 11529.6to83223 5 ft

feet 2.0-3.0%34.9 Cross Slope (PAR) SF5044.9to $120 $6,00083215 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF2253.1to $120 $2,64083216 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF2361.7to $120 $2,70083217 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF2670.6to $120 $3,18083218 5 ft

feet70.7 Key Note Segment 8687.8to83224 5 ft

feet 3.0-4.0%88.1 Cross Slope (Driveway) SF689.3to $40 $24083219 5 ft

feet .81"88.3 Vertical Change REF589.3to83210 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF791.4to $120 $84083220 5 ft

feet92.2 Key Note Segment 99112.0to83225 5 ft

feet .34"93.9 Vertical Change REF594.9to83211 5 ft

feet 2.0-3.0%118.4 Cross Slope (PAR) SF74133.2to $120 $8,88083221 5 ft

feet .44"128.0 Vertical Change LF5129.0to $75 $37583212 5 ft

feet 5.0-6.0%139.5 6140.6to83226 5 ft

feet 2.0-3.0%140.1 Cross Slope (PAR) SF6141.3to $120 $72083222 5 ft

$28,275.00TOTAL COST FOR: TIMBERLINE DRW side of Starting at: WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151430

Run ID

Timberline
Dr

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF407.9to $120 $4,74083261 5 ft

feet 3.0-4.0%10.5 Cross Slope (PAR) SF611.6to $120 $66083262 5 ft

feet 3.0-4.0%14.8 Cross Slope (PAR) SF5024.8to $120 $6,00083263 5 ft

feet25.0 Key Note Segment 10646.1to83284 5 ft

feet .49"29.5 Vertical Change REF530.5to83254 5 ft

feet51.3 Key Note Segment 10472.1to83285 5 ft

feet 4.0-5.0%72.1 Cross Slope (Driveway) SF3278.5to $40 $1,28083264 5 ft

feet 5.0-6.0%84.4 Cross Slope (PAR) SF3992.2to $120 $4,68083265 5 ft

feet .37"84.8 Vertical Change REF585.8to83255 5 ft

feet 3.0-4.0%92.3 Cross Slope (PAR) SF56103.5to $120 $6,72083266 5 ft

feet 3.0-4.0%106.6 Cross Slope (PAR) SF10108.5to $120 $1,14083267 5 ft

feet .38"112.3 Vertical Change LF5113.3to $75 $37583256 5 ft

feet 2.0-3.0%118.3 Cross Slope (PAR) SF76133.5to $120 $9,12083268 5 ft

feet .3"126.2 Vertical Change REF5127.2to83257 5 ft

feet134.0 Key Note Segment 101154.1to83286 5 ft

feet 4.0-5.0%154.8 Cross Slope (PAR) SF15157.8to $120 $1,80083269 5 ft

feet157.8 Key Note Segment 100177.8to83287 5 ft

feet .26"168.9 Vertical Change REF5169.9to83258 5 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF83198.3to $120 $9,90083270 5 ft

feet 4.0-5.0%198.6 Cross Slope (PAR) SF17202.0to $120 $2,04083271 5 ft

feet 3.0-4.0%204.8 Cross Slope (PAR) SF7206.2to $120 $84083272 5 ft

feet 2.0-3.0%207.2 Cross Slope (PAR) SF20211.1to $120 $2,34083273 5 ft

feet 4.0-5.0%211.1 Cross Slope (PAR) SF26216.2to $120 $3,06083274 5 ft

feet 4.0-5.0%218.4 Cross Slope (PAR) SF27223.7to $120 $3,18083275 5 ft

feet 3.0-4.0%226.3 Cross Slope (PAR) SF20230.3to $120 $2,40083276 5 ft

feet 5.0-6.0%230.3 Cross Slope (PAR) SF10232.3to $120 $1,20083277 5 ft

feet 6.0-7.0%233.6 Cross Slope (PAR) SF6234.8to $120 $72083278 5 ft

feet 5.0-6.0%234.8 Cross Slope (PAR) SF21238.9to $120 $2,46083279 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TIMBERLINE DR

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151430

Run ID

Timberline
Dr

40

ID Sidewalk Width

Priority

feet239.2 Key Note Segment 97258.5to83288 5 ft

feet 3.0-4.0%260.8 Cross Slope (PAR) SF18264.4to $120 $2,16083280 5 ft

feet265.8 Key Note Segment 108287.4to83289 5 ft

feet -.26"286.3 Vertical Change REF5287.3to83259 5 ft

feet 3.0-4.0%288.8 Cross Slope (PAR) SF17292.1to $120 $1,98083281 5 ft

feet 2.0-3.0%292.7 Cross Slope (PAR) SF6293.8to $120 $66083282 5 ft

feet 3.0-4.0%305.6 Cross Slope (PAR) SF33312.3to $120 $4,02083283 5 ft

feet -.33"311.8 Vertical Change REF5312.8to83260 5 ft

$73,475.00TOTAL COST FOR: TIMBERLINE DRW side of Starting at: WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TIMBERLINE DR

Street Side

WINTER WAY

Survey Street Name Starting Street Name

SUMMER LN

End Street Name

2112151415

Run ID

Timberline
Dr

32

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF62.5to $120 $72083084 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF12128.8to $120 $14,52083085 5 ft

feet .32"10.1 Vertical Change REF511.1to83082 5 ft

feet .36"23.2 Vertical Change REF524.2to83083 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF4738.6to $120 $5,58083086 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF2343.8to $120 $2,70083087 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF3057.7to $120 $3,54083088 5 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF1463.5to $120 $1,62083089 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF971.1to $120 $1,08083090 5 ft

feet 2.0-3.0%79.7 Cross Slope (PAR) SF2684.8to $120 $3,06083091 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF50102.1to $120 $6,00083092 5 ft

feet 4.0-5.0%103.4 Cross Slope (PAR) SF11105.6to $120 $1,32083093 5 ft

feet 4.0-5.0%110.5 Cross Slope (PAR) SF37117.8to $120 $4,38083094 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF19121.5to $120 $2,22083095 5 ft

feet 6.0-7.0%124.7 Cross Slope (PAR) SF16127.9to $120 $1,92083096 5 ft

feet 5.0-6.0%127.9 Cross Slope (PAR) SF28133.4to $120 $3,30083097 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF5137.3to $120 $60083098 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF48146.8to $120 $5,70083099 5 ft

feet 4.0-5.0%151.1 Cross Slope (PAR) SF38158.6to $120 $4,50083100 5 ft

$62,760.00TOTAL COST FOR: TIMBERLINE DRE side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TODD ST

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161343

Run ID

Todd St

43

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF61.2to $120 $72086649 5 ft

feet 5.0-6.0%1.2 Cross Slope (PAR) SF11724.5to $120 $13,98086650 5 ft

feet24.6 Key Note Segment 10445.3to86677 5 ft

feet .26"25.9 Vertical Change REF1829.5to86632 5 ft

feet .26"35.7 Vertical Change REF536.7to86633 5 ft

feet .28"43.9 Vertical Change REF544.9to86634 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF1251.1to $120 $1,38086651 5 ft

feet51.1 Key Note Segment 15582.1to86678 5 ft

feet .28"70.1 Vertical Change REF571.1to86635 5 ft

feet 3.0-4.0%83.0 Cross Slope (PAR) SF784.3to $120 $78086652 5 ft

feet 4.0-5.0%86.9 Cross Slope (PAR) SF77102.2to $120 $9,18086653 5 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF19106.3to $120 $2,28086654 5 ft

feet106.5 Key Note Segment 153137.0to86679 5 ft

feet .41"125.4 Vertical Change REF5126.4to86636 5 ft

feet 3.0-4.0%142.1 Cross Slope (PAR) SF11144.3to $120 $1,32086655 5 ft

feet 3.0-4.0%148.0 Cross Slope (PAR) SF48157.5to $120 $5,70086656 5 ft

feet 5.0-6.0%156.7 6157.8to86686 5 ft

feet161.8 Key Note Segment 145190.9to86680 5 ft

feet .53"171.7 Vertical Change REF5172.7to86637 5 ft

feet 3.0-4.0%192.7 Cross Slope (PAR) SF7194.1to $120 $84086657 5 ft

feet 3.0-4.0%196.2 Cross Slope (PAR) SF21200.3to $120 $2,46086658 5 ft

feet 4.0-5.0%202.6 Cross Slope (PAR) SF90220.6to $120 $10,80086659 5 ft

feet 4.0-5.0%222.8 Cross Slope (PAR) SF102243.2to $120 $12,24086660 5 ft

feet243.2 Key Note Segment 99263.0to86681 5 ft

feet .29"243.6 Vertical Change REF5244.6to86638 5 ft

feet .53"254.0 Vertical Change REF5255.0to86639 5 ft

feet -.27"261.7 Vertical Change REF5262.7to86640 5 ft

feet 2.0-3.0%263.8 Cross Slope (PAR) SF5264.8to $120 $60086661 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TODD ST

Street Side

LIBERTY LN

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112161343

Run ID

Todd St

43

ID Sidewalk Width

Priority

feet 2.0-3.0%267.0 Cross Slope (PAR) SF38274.5to $120 $4,50086662 5 ft

feet 4.0-5.0%275.0 Cross Slope (PAR) SF39282.8to $120 $4,68086663 5 ft

feet 3.0-4.0%286.1 Cross Slope (PAR) SF14288.9to $120 $1,68086664 5 ft

feet 3.0-4.0%292.3 Cross Slope (PAR) SF13294.8to $120 $1,50086665 5 ft

feet 3.0-4.0%297.3 Cross Slope (PAR) SF7298.7to $120 $84086666 5 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF8300.4to $120 $1,02086667 5 ft

feet300.4 Key Note Segment 102320.8to86682 5 ft

feet 2.0-3.0%321.9 Cross Slope (PAR) SF23326.4to $120 $2,70086668 5 ft

feet330.3 Key Note Segment 157361.6to86683 5 ft

feet .28"351.0 Vertical Change REF5352.0to86641 5 ft

feet .36"360.4 Vertical Change REF5361.4to86642 5 ft

feet 3.0-4.0%362.3 Cross Slope (Driveway) SF65375.3to $40 $2,60086669 5 ft

feet 3.0-4.0%378.3 Cross Slope (PAR) SF31384.5to $120 $3,72086670 5 ft

feet388.5 Key Note Segment 102408.9to86684 5 ft

feet -.38"389.4 Vertical Change REF5390.4to86644 5 ft

feet .62"411.1 Vertical Change REF5412.1to86645 5 ft

feet 2.0-3.0%411.1 Cross Slope (PAR) SF20415.1to $120 $2,40086671 5 ft

feet 2.0-3.0%417.5 Cross Slope (PAR) SF7418.8to $120 $78086672 5 ft

feet 2.0-3.0%430.0 Cross Slope (PAR) SF18433.6to $120 $2,16086673 5 ft

feet 2.0-3.0%435.7 Cross Slope (PAR) SF52446.1to $120 $6,24086674 5 ft

feet .82"442.0 Vertical Change REF5443.0to86648 5 ft

feet446.3 Key Note Segment 103466.8to86685 5 ft

feet 3.0-4.0%470.7 Cross Slope (PAR) SF6471.9to $120 $72086675 5 ft

feet 2.0-3.0%474.2 Cross Slope (PAR) SF11476.3to $120 $1,26086676 5 ft

feet 5.0-6.0%487.7 16490.8to86687 5 ft

feet 5.0-6.0%487.7 Running Slope SF16490.8to $120 $1,86086688 5 ft

$100,940.00TOTAL COST FOR: TODD STS side of Starting at: LIBERTY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TODD ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2109170853

Run ID

Todd St

29

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF5312.2to $120 $6,30071555 5 ft

feet14.2 Key Note Segment 14743.6to71578 5 ft

feet .3"28.4 Vertical Change REF529.4to71539 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF1851.5to $120 $2,16071556 5 ft

feet 4.0-5.0%52.4 Cross Slope (PAR) SF9070.4to $120 $10,80071557 5 ft

feet70.5 Key Note Segment 13898.1to71579 5 ft

feet .27"100.0 Vertical Change LF5101.0to $75 $37571540 5 ft

feet 2.0-3.0%102.9 Cross Slope (PAR) SF17106.3to $120 $2,04071558 5 ft

feet 4.0-5.0%108.3 Cross Slope (PAR) SF15111.3to $120 $1,80071559 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF6112.4to $120 $66071560 5 ft

feet .27"112.3 Vertical Change REF5113.3to71541 5 ft

feet 2.0-3.0%117.5 Cross Slope (PAR) SF9119.3to $120 $1,08071561 5 ft

feet127.7 Key Note Segment 144156.5to71580 5 ft

feet .29"127.8 Vertical Change REF5128.8to71542 5 ft

feet .34"148.3 Vertical Change REF5149.3to71543 5 ft

feet .41"155.3 Vertical Change REF5156.3to71544 5 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF8160.3to $120 $90071562 5 ft

feet 3.0-4.0%166.8 Cross Slope (PAR) SF13169.3to $120 $1,50071563 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF58182.3to $120 $6,90071564 5 ft

feet185.7 Key Note Segment 143214.3to71581 5 ft

feet 4.0-5.0%214.8 Cross Slope (PAR) SF5215.8to $120 $60071565 5 ft

feet 2.0-3.0%217.0 Cross Slope (PAR) SF5218.0to $120 $60071566 5 ft

feet 2.0-3.0%222.3 Cross Slope (PAR) SF101242.4to $120 $12,06071567 5 ft

feet248.5 Key Note Segment 87265.8to71582 5 ft

feet 3.0-4.0%269.0 Cross Slope (PAR) SF6270.2to $120 $72071568 5 ft

feet 2.0-3.0%270.2 Cross Slope (PAR) SF103290.7to $120 $12,30071569 5 ft

feet .28"272.3 Vertical Change REF5273.3to71546 5 ft

feet 2.0-3.0%293.0 Cross Slope (PAR) SF17296.3to $120 $1,98071570 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TODD ST

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

LIBERTY LN

End Street Name

2109170853

Run ID

Todd St

29

ID Sidewalk Width

Priority

feet297.5 Key Note Segment 139325.2to71583 5 ft

feet .28"324.9 Vertical Change REF5325.9to71547 5 ft

feet 6.0-7.0%325.8 5326.8to71587 5 ft

feet 2.0-3.0%338.2 Cross Slope (PAR) SF18341.7to $120 $2,10071571 5 ft

feet 2.0-3.0%343.8 Cross Slope (PAR) SF46353.0to $120 $5,52071572 5 ft

feet353.3 Key Note Segment 135380.2to71584 5 ft

feet .27"356.5 Vertical Change REF5357.5to71548 5 ft

feet .3"379.8 Vertical Change REF5380.8to71549 5 ft

feet 5.0-6.0%380.8 6381.9to71588 5 ft

feet 3.0-4.0%385.3 Cross Slope (PAR) SF25390.3to $120 $3,00071573 5 ft

feet390.3 Key Note Segment 125415.3to71585 5 ft

feet .6"410.5 Vertical Change REF5411.5to71551 5 ft

feet -.31"414.2 Vertical Change REF5415.2to71552 5 ft

feet 2.0-3.0%415.4 Cross Slope (Driveway) SF14418.1to $40 $54071574 5 ft

feet 2.0-3.0%421.6 Cross Slope (PAR) SF112444.0to $120 $13,44071575 5 ft

feet444.0 Key Note Segment 147473.3to71586 5 ft

feet 4.0-5.0%478.0 Cross Slope (PAR) SF37485.4to $120 $4,44071576 5 ft

feet -.26"480.4 Vertical Change REF5481.4to71554 5 ft

feet 3.0-4.0%490.0 Cross Slope (PAR) SF22494.3to $120 $2,58071577 5 ft

feet 5.0-6.0%492.1 8493.6to71589 5 ft

$94,395.00TOTAL COST FOR: TODD STN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TOLEDO WAY

Street Side

1427 TOLEDO WAY

Survey Street Name Starting Street Name

SEVILLA ST

End Street Name

2202091315

Run ID

Toledo Way

46

ID Sidewalk Width

Priority

feet 4.0-5.0%1.4 Cross Slope (PAR) SF9219.8to $120 $11,040130043 5 ft

feet .33"6.8 Vertical Change REF57.8to130037 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF2324.3to $120 $2,700130044 5 ft

feet27.3 Key Note Segment 7341.8to130050 5 ft

feet 2.0-3.0%41.8 Cross Slope (Driveway) SF12065.8to $40 $4,800130045 5 ft

feet .3"46.5 Vertical Change REF547.5to130040 5 ft

feet65.8 Key Note Segment 7681.0to130051 5 ft

feet 1.86"76.3 Vertical Change REF577.3to130041 5 ft

feet 2.0-3.0%81.0 Cross Slope (Driveway) SF1083.0to $40 $400130046 5 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF2189.9to $120 $2,460130047 5 ft

feet92.2 Key Note Segment 82108.6to130052 5 ft

feet 4.0-5.0%108.6 Cross Slope (Driveway) SF41116.7to $40 $1,620130048 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF24121.9to $120 $2,880130049 5 ft

feet -.26"121.4 Vertical Change REF5122.4to130042 5 ft

$25,900.00TOTAL COST FOR: TOLEDO WAYN side of Starting at: 1427 TOLEDO WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TOLEDO WAY

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091311

Run ID

Toledo Way

65

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF4710.5to $120 $5,640130002 5 ft

feet 4.0-5.0%12.5 Cross Slope (PAR) SF5323.0to $120 $6,300130003 5 ft

feet -.27"17.8 Vertical Change REF518.8to129975 5 ft

feet24.3 Key Note Segment 7038.3to130030 5 ft

feet .34"35.5 Vertical Change REF536.5to129976 5 ft

feet 3.0-4.0%40.4 Cross Slope (PAR) SF1443.1to $120 $1,620130004 5 ft

feet 5.0-6.0%43.1 Cross Slope (PAR) SF1045.0to $120 $1,140130005 5 ft

feet 6.0-7.0%45.2 Cross Slope (PAR) SF946.9to $120 $1,020130006 5 ft

feet 5.0-6.0%46.9 Cross Slope (PAR) SF1349.5to $120 $1,560130007 5 ft

feet .32"49.2 Vertical Change REF550.2to129977 5 ft

feet50.3 Key Note Segment 7364.8to130031 5 ft

feet .28"57.6 Vertical Change REF558.6to129978 5 ft

feet .28"61.8 Vertical Change REF562.8to129979 5 ft

feet 4.0-5.0%65.1 Cross Slope (Driveway) SF5375.6to $40 $2,100130008 5 ft

feet .67"68.3 Vertical Change REF569.3to129980 5 ft

feet 4.0-5.0%78.3 Cross Slope (PAR) SF141106.4to $120 $16,860130009 5 ft

feet -.36"80.8 Vertical Change REF581.8to129981 5 ft

feet -.26"98.6 Vertical Change REF599.6to129982 5 ft

feet .26"100.9 Vertical Change REF5101.9to129983 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF37114.0to $120 $4,440130010 5 ft

feet 4.0-5.0%114.8 Cross Slope (PAR) SF51124.9to $120 $6,060130011 5 ft

feet126.0 Key Note Segment 77141.3to130032 5 ft

feet .26"131.1 Vertical Change REF5132.1to129984 5 ft

feet -.26"134.8 Vertical Change REF5135.8to129985 5 ft

feet 3.0-4.0%141.8 Cross Slope (PAR) SF15144.8to $120 $1,800130012 5 ft

feet 4.0-5.0%147.0 Cross Slope (PAR) SF35153.9to $120 $4,140130013 5 ft

feet .35"152.5 Vertical Change REF5153.5to129986 5 ft

feet153.9 Key Note Segment 70167.9to130033 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TOLEDO WAY

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091311

Run ID

Toledo Way

65

ID Sidewalk Width

Priority

feet 4.0-5.0%167.9 Cross Slope (Driveway) SF160199.8to $40 $6,380130014 5 ft

feet .27"185.4 Vertical Change REF20189.4to129988 5 ft

feet .98"202.3 Vertical Change SF5203.3to $75 $375129990 5 ft

feet202.3 Key Note Segment 90220.3to130034 5 ft

feet .27"208.7 Vertical Change REF5209.7to129991 5 ft

feet .27"212.5 Vertical Change REF5213.5to129992 5 ft

feet 3.0-4.0%220.3 Cross Slope (Driveway) SF7221.7to $40 $280130015 5 ft

feet 5.0-6.0%222.6 Cross Slope (PAR) SF12224.9to $120 $1,380130016 5 ft

feet .27"226.4 Vertical Change REF5227.4to129993 5 ft

feet 5.0-6.0%227.0 Cross Slope (PAR) SF29232.8to $120 $3,480130017 5 ft

feet .34"233.8 Vertical Change LF18237.3to $75 $1,313129994 5 ft

feet 3.0-4.0%235.6 Cross Slope (PAR) SF19239.3to $120 $2,220130018 5 ft

feet 4.0-5.0%241.4 Cross Slope (PAR) SF31247.6to $120 $3,720130019 5 ft

feet .29"246.5 Vertical Change REF5247.5to129995 5 ft

feet248.2 Key Note Segment 55259.2to130035 5 ft

feet -.27"250.4 Vertical Change REF5251.4to129996 5 ft

feet 3.0-4.0%260.2 Cross Slope (PAR) SF38267.8to $120 $4,560130020 5 ft

feet -.29"265.1 Vertical Change REF5266.1to129997 5 ft

feet267.8 Key Note Segment 75282.7to130036 5 ft

feet -.27"279.6 Vertical Change REF18283.2to129998 5 ft

feet 4.0-5.0%282.7 Cross Slope (Driveway) SF6283.9to $40 $240130021 5 ft

feet 2.0-3.0%286.4 Cross Slope (PAR) SF88304.0to $120 $10,560130022 5 ft

feet .35"297.8 Vertical Change REF5298.8to129999 5 ft

feet 2.0-3.0%315.3 Cross Slope (PAR) SF14318.0to $120 $1,620130023 5 ft

feet 4.0-5.0%318.7 Cross Slope (PAR) SF18322.3to $120 $2,160130024 5 ft

feet .35"320.2 Vertical Change REF5321.2to130000 5 ft

feet 5.0-6.0%326.9 Cross Slope (PAR) SF31333.1to $120 $3,720130025 5 ft

feet 6.0-7.0%333.4 Cross Slope (PAR) SF15336.3to $120 $1,740130026 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TOLEDO WAY

Street Side

SAN SEBASTIAN WAY

Survey Street Name Starting Street Name

RAYMOND RD

End Street Name

2202091311

Run ID

Toledo Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%336.6 Cross Slope (PAR) SF16339.8to $120 $1,920130027 5 ft

feet 3.0-4.0%340.0 Cross Slope (PAR) SF47349.3to $120 $5,580130028 5 ft

feet 4.0-5.0%351.9 Cross Slope (PAR) SF5352.9to $120 $600130029 5 ft

$104,527.50TOTAL COST FOR: TOLEDO WAYS side of Starting at: SAN SEBASTIAN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TOLEDO WAY

Street Side

SEVILLA ST

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091321

Run ID

Toledo Way

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF194.1to $120 $2,280130105 5 ft

feet 4.0-5.0%6.5 Cross Slope (PAR) SF88.0to $120 $900130106 5 ft

feet 3.0-4.0%10.6 Cross Slope (PAR) SF2114.7to $120 $2,460130107 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF2319.4to $120 $2,820130108 5 ft

feet20.6 Key Note Segment 7836.3to130122 5 ft

feet 4.0-5.0%36.8 Cross Slope (PAR) SF1138.9to $120 $1,260130109 5 ft

feet 4.0-5.0%43.1 Cross Slope (PAR) SF2548.0to $120 $2,940130110 5 ft

feet48.0 Key Note Segment 6861.6to130123 5 ft

feet .26"52.5 Vertical Change REF553.5to130096 5 ft

feet 4.0-5.0%62.3 Cross Slope (Driveway) SF3168.4to $40 $1,220130111 5 ft

feet .72"66.7 Vertical Change REF567.7to130097 5 ft

feet 2.0-3.0%69.7 Cross Slope (PAR) SF6682.8to $120 $7,860130112 5 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF107104.7to $120 $12,840130113 5 ft

feet -.49"97.5 Vertical Change REF598.5to130098 5 ft

feet .31"104.0 Vertical Change REF5105.0to130099 5 ft

feet 4.0-5.0%107.4 Cross Slope (PAR) SF31113.6to $120 $3,720130114 5 ft

feet -.26"115.0 Vertical Change REF5116.0to130100 5 ft

feet 5.0-6.0%116.0 Cross Slope (PAR) SF7117.4to $120 $840130115 5 ft

feet 5.0-6.0%119.5 Cross Slope (PAR) SF9121.3to $120 $1,080130116 5 ft

feet121.8 Key Note Segment 84138.7to130124 5 ft

feet 2.0-3.0%138.7 Cross Slope (Driveway) SF38146.3to $40 $1,520130117 5 ft

feet -.28"140.7 Vertical Change REF5141.7to130101 5 ft

feet .37"147.5 Vertical Change LF5148.5to $75 $375130102 5 ft

feet147.9 Key Note Segment 71162.0to130125 5 ft

feet 1.38"161.8 Vertical Change REF5162.8to130103 5 ft

feet 3.0-4.0%162.0 Cross Slope (Driveway) SF11164.2to $40 $440130118 5 ft

feet .46"166.3 Vertical Change REF5167.3to130104 5 ft

feet 3.0-4.0%166.7 Cross Slope (PAR) SF13169.3to $120 $1,560130119 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TOLEDO WAY

Street Side

SEVILLA ST

Survey Street Name Starting Street Name

SAN SEBASTIAN WAY

End Street Name

2202091321

Run ID

Toledo Way

65

ID Sidewalk Width

Priority

feet 3.0-4.0%172.3 Cross Slope (PAR) SF85189.2to $120 $10,140130120 5 ft

feet 5.0-6.0%189.6 Cross Slope (PAR) SF6190.8to $120 $720130121 5 ft

$54,975.00TOTAL COST FOR: TOLEDO WAYN side of Starting at: SEVILLA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOLUCA

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091239

Run ID

Toluca

65

ID Sidewalk Width

Priority

feet 4.0-5.0%3.1 Cross Slope (PAR) SF329.5to $120 $3,840129447 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF7026.3to $120 $8,400129448 5 ft

feet .37"25.7 Vertical Change REF526.7to129389 5 ft

feet26.3 Key Note Segment 9244.7to129503 5 ft

feet .42"30.0 Vertical Change REF531.0to129390 5 ft

feet .29"44.9 Vertical Change REF545.9to129391 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF1651.0to $120 $1,920129449 5 ft

feet .52"51.4 Vertical Change SF552.4to $75 $375129392 5 ft

feet53.0 Key Note Segment 8569.9to129504 5 ft

feet .27"65.9 Vertical Change REF566.9to129394 5 ft

feet 5.0-6.0%71.9 Cross Slope (PAR) SF1875.4to $120 $2,100129450 5 ft

feet 6.0-7.0%76.8 Cross Slope (PAR) SF677.9to $120 $660129451 5 ft

feet 5.0-6.0%78.4 Cross Slope (PAR) SF579.4to $120 $600129452 5 ft

feet 6.0-7.0%83.8 Cross Slope (PAR) SF885.3to $120 $900129453 5 ft

feet 5.0-6.0%87.4 Cross Slope (PAR) SF889.0to $120 $960129454 5 ft

feet 6.0-7.0%90.6 Cross Slope (PAR) SF1994.4to $120 $2,280129455 5 ft

feet 5.0-6.0%95.3 Cross Slope (PAR) SF50105.3to $120 $6,000129456 5 ft

feet 6.0-7.0%107.2 Cross Slope (PAR) SF11109.3to $120 $1,260129457 5 ft

feet 5.0-6.0%109.5 Cross Slope (PAR) SF25114.5to $120 $3,000129458 5 ft

feet 6.0-7.0%121.9 Cross Slope (PAR) SF16125.1to $120 $1,920129459 5 ft

feet129.3 Key Note Segment 93148.0to129505 5 ft

feet .27"143.9 Vertical Change REF5144.9to129395 5 ft

feet .66"148.2 Vertical Change REF5149.2to129396 5 ft

feet 5.0-6.0%150.1 Cross Slope (PAR) SF20154.2to $120 $2,460129460 5 ft

feet .29"152.7 Vertical Change REF5153.7to129397 5 ft

feet154.7 Key Note Segment 96173.8to129506 5 ft

feet -.31"155.5 Vertical Change REF5156.5to129398 5 ft

feet 6.0-7.0%174.4 Cross Slope (Driveway) SF24179.2to $40 $960129461 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOLUCA

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091239

Run ID

Toluca

65

ID Sidewalk Width

Priority

feet 6.0-7.0%181.3 Cross Slope (PAR) SF15184.3to $120 $1,800129462 5 ft

feet 2.82"181.6 Vertical Change REF5182.6to129399 5 ft

feet 5.0-6.0%184.8 Cross Slope (PAR) SF92203.2to $120 $11,040129463 5 ft

feet 6.0-7.0%205.9 Cross Slope (PAR) SF55216.9to $120 $6,600129464 5 ft

feet 5.0-6.0%216.9 Cross Slope (PAR) SF7218.3to $120 $840129465 5 ft

feet 6.0-7.0%219.9 Cross Slope (PAR) SF35226.8to $120 $4,140129466 5 ft

feet 5.0-6.0%226.8 Cross Slope (PAR) SF27232.2to $120 $3,240129467 5 ft

feet232.2 Key Note Segment 97251.5to129507 5 ft

feet .26"245.4 Vertical Change REF17248.7to129400 5 ft

feet -.28"251.6 Vertical Change REF5252.6to129401 5 ft

feet 4.0-5.0%253.3 Cross Slope (PAR) SF23257.8to $120 $2,700129468 5 ft

feet258.2 Key Note Segment 98277.7to129508 5 ft

feet 5.0-6.0%278.9 Cross Slope (PAR) SF17282.2to $120 $1,980129469 5 ft

feet 6.0-7.0%283.1 Cross Slope (PAR) SF143311.8to $120 $17,220129470 5 ft

feet 5.0-6.0%312.1 Cross Slope (PAR) SF45321.2to $120 $5,460129471 5 ft

feet 6.0-7.0%321.2 Cross Slope (PAR) SF7322.6to $120 $840129472 5 ft

feet 5.0-6.0%322.6 Cross Slope (PAR) SF6323.8to $120 $720129473 5 ft

feet 6.0-7.0%323.8 Cross Slope (PAR) SF28329.3to $120 $3,300129474 5 ft

feet .32"329.3 Vertical Change REF5330.3to129403 5 ft

feet 4.0-5.0%330.8 Cross Slope (PAR) SF21335.0to $120 $2,520129475 5 ft

feet335.3 Key Note Segment 96354.5to129509 5 ft

feet .27"337.8 Vertical Change REF5338.8to129404 5 ft

feet -.27"340.1 Vertical Change REF5341.1to129405 5 ft

feet 7.0-8.0%357.9 Cross Slope (PAR) SF17361.3to $120 $2,040129476 5 ft

feet361.8 Key Note Segment 95380.8to129510 5 ft

feet -.32"376.3 Vertical Change REF5377.3to129406 5 ft

feet 5.0-6.0%383.8 Cross Slope (PAR) SF69397.5to $120 $8,220129477 5 ft

feet 3.0-4.0%397.7 Cross Slope (PAR) SF36404.8to $120 $4,260129478 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOLUCA

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091239

Run ID

Toluca

65

ID Sidewalk Width

Priority

feet .28"398.3 Vertical Change REF5399.3to129407 5 ft

feet 5.0-6.0%404.8 Cross Slope (PAR) SF16408.0to $120 $1,920129479 5 ft

feet .3"410.8 Vertical Change LF5411.8to $75 $375129408 5 ft

feet 2.0-3.0%416.6 Cross Slope (PAR) SF6417.7to $120 $660129480 5 ft

feet 2.0-3.0%419.8 Cross Slope (PAR) SF7421.2to $120 $840129481 5 ft

feet .28"422.6 Vertical Change LF17425.9to $75 $1,238129409 5 ft

feet 2.0-3.0%426.7 Cross Slope (PAR) SF18430.2to $120 $2,100129482 5 ft

feet439.6 Key Note Segment 98459.1to129511 5 ft

feet .31"439.9 Vertical Change REF5440.9to129410 5 ft

feet -.27"456.6 Vertical Change REF5457.6to129411 5 ft

feet 2.0-3.0%461.9 Cross Slope (PAR) SF9463.6to $120 $1,020129483 5 ft

feet .79"465.6 Vertical Change SF5466.6to $75 $375129412 5 ft

feet465.7 Key Note Segment 96484.9to129512 5 ft

feet .44"467.7 Vertical Change REF27473.1to129413 5 ft

feet .3"484.7 Vertical Change REF5485.7to129415 5 ft

feet 2.0-3.0%486.8 Cross Slope (PAR) SF46495.9to $120 $5,460129484 5 ft

feet -.33"489.5 Vertical Change REF5490.5to129416 5 ft

feet 2.0-3.0%498.5 Cross Slope (PAR) SF96517.6to $120 $11,460129485 5 ft

feet 3.0-4.0%520.2 Cross Slope (PAR) SF13522.7to $120 $1,500129486 5 ft

feet 3.0-4.0%525.2 Cross Slope (PAR) SF6526.5to $120 $780129487 5 ft

feet -.27"525.5 Vertical Change REF5526.5to129417 5 ft

feet 2.0-3.0%526.5 Cross Slope (PAR) SF20530.4to $120 $2,340129488 5 ft

feet 5.0-6.0%533.0 Cross Slope (PAR) SF30538.9to $120 $3,540129489 5 ft

feet 3.0-4.0%538.9 Cross Slope (PAR) SF6540.0to $120 $660129490 5 ft

feet542.0 Key Note Segment 96561.1to129513 5 ft

feet .32"555.0 Vertical Change REF5556.0to129418 5 ft

feet568.5 Key Note Segment 98588.1to129514 5 ft

feet .68"569.0 Vertical Change REF5570.0to129419 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOLUCA

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091239

Run ID

Toluca

65

ID Sidewalk Width

Priority

feet -.26"579.4 Vertical Change REF16582.6to129420 5 ft

feet .29"585.8 Vertical Change REF5586.8to129421 5 ft

feet 2.0-3.0%590.2 Cross Slope (PAR) SF90608.2to $120 $10,800129491 5 ft

feet .26"610.3 Vertical Change LF5611.3to $75 $375129423 5 ft

feet 2.0-3.0%611.4 Cross Slope (PAR) SF74626.3to $120 $8,940129492 5 ft

feet .27"614.5 Vertical Change REF5615.5to129424 5 ft

feet .37"621.1 Vertical Change REF5622.1to129425 5 ft

feet 4.0-5.0%626.7 Cross Slope (PAR) SF48636.3to $120 $5,760129493 5 ft

feet .4"627.4 Vertical Change REF16630.6to129426 5 ft

feet .26"633.9 Vertical Change REF16637.1to129427 5 ft

feet 2.0-3.0%637.8 Cross Slope (PAR) SF34644.5to $120 $4,020129494 5 ft

feet -.3"638.2 Vertical Change REF5639.2to129428 5 ft

feet .33"642.3 Vertical Change REF5643.3to129429 5 ft

feet645.8 Key Note Segment 99665.6to129515 5 ft

feet .38"665.7 Vertical Change REF28671.3to129432 5 ft

feet 4.0-5.0%666.4 Cross Slope (Driveway) SF25671.3to $40 $980129495 5 ft

feet672.6 Key Note Segment 96691.7to129516 5 ft

feet .28"676.8 Vertical Change REF5677.8to129433 5 ft

feet .27"685.2 Vertical Change REF16688.4to129434 5 ft

feet 3.0-4.0%692.8 Cross Slope (PAR) SF59704.6to $120 $7,080129496 5 ft

feet -.27"694.7 Vertical Change REF5695.7to129435 5 ft

feet .29"703.3 Vertical Change REF5704.3to129436 5 ft

feet 2.0-3.0%704.6 Cross Slope (PAR) SF74719.4to $120 $8,880129497 5 ft

feet .29"713.9 Vertical Change REF5714.9to129438 5 ft

feet 4.0-5.0%719.8 Cross Slope (PAR) SF37727.2to $120 $4,440129498 5 ft

feet .4"722.6 Vertical Change REF5723.6to129439 5 ft

feet 3.0-4.0%731.2 Cross Slope (PAR) SF91749.4to $120 $10,920129499 5 ft

feet .27"739.6 Vertical Change REF5740.6to129440 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOLUCA

Street Side

SEGOVIA CT

Survey Street Name Starting Street Name

LAGUNA WAY

End Street Name

2202091239

Run ID

Toluca

65

ID Sidewalk Width

Priority

feet749.4 Key Note Segment 97768.8to129517 5 ft

feet .39"752.4 Vertical Change REF5753.4to129441 5 ft

feet -.31"767.3 Vertical Change REF5768.3to129442 5 ft

feet .3"771.4 Vertical Change REF5772.4to129443 5 ft

feet 4.0-5.0%772.2 Cross Slope (PAR) SF10774.2to $120 $1,200129500 5 ft

feet775.6 Key Note Segment 97794.9to129518 5 ft

feet 4.0-5.0%796.1 Cross Slope (PAR) SF42804.5to $120 $5,040129501 5 ft

feet 2.0-3.0%804.5 Cross Slope (PAR) SF77819.8to $120 $9,180129502 5 ft

feet .26"808.4 Vertical Change REF5809.4to129444 5 ft

feet .63"811.4 Vertical Change REF5812.4to129445 5 ft

$226,437.50TOTAL COST FOR: TOLUCAW side of Starting at: SEGOVIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

1347 TOLUCA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091246

Run ID

Toluca Way

85

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5611.1to $120 $6,660129603 5 ft

feet 4.0-5.0%11.1 Cross Slope (PAR) SF5321.7to $120 $6,360129604 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF1125.8to $120 $1,320129605 5 ft

feet25.8 Key Note Segment 9344.3to129645 5 ft

feet .29"40.4 Vertical Change REF541.4to129563 5 ft

feet 4.0-5.0%45.3 Cross Slope (PAR) SF2850.9to $120 $3,360129606 5 ft

feet50.9 Key Note Segment 9569.8to129646 5 ft

feet 3.48"53.4 Vertical Change REF554.4to129564 5 ft

feet -.27"58.0 Vertical Change REF559.0to129565 5 ft

feet .33"62.2 Vertical Change REF563.2to129566 5 ft

feet .28"72.8 Vertical Change REF573.8to129567 5 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF7288.1to $120 $8,580129607 5 ft

feet -.26"74.8 Vertical Change REF575.8to129568 5 ft

feet .3"80.8 Vertical Change REF581.8to129569 5 ft

feet 3.0-4.0%90.4 Cross Slope (PAR) SF892.0to $120 $960129608 5 ft

feet .33"91.5 Vertical Change REF592.5to129570 5 ft

feet 2.0-3.0%92.9 Cross Slope (PAR) SF1595.9to $120 $1,800129609 5 ft

feet 3.0-4.0%99.0 Cross Slope (PAR) SF7100.3to $120 $780129610 5 ft

feet 2.0-3.0%108.1 Cross Slope (PAR) SF69121.8to $120 $8,220129611 5 ft

feet 2.0-3.0%124.5 Cross Slope (PAR) SF27129.8to $120 $3,180129612 5 ft

feet130.2 Key Note Segment 89148.0to129647 5 ft

feet -.31"132.7 Vertical Change REF5133.7to129571 5 ft

feet .36"142.5 Vertical Change REF5143.5to129572 5 ft

feet .27"148.4 Vertical Change REF5149.4to129573 5 ft

feet 5.0-6.0%149.3 Cross Slope (PAR) SF30155.3to $120 $3,600129613 5 ft

feet156.1 Key Note Segment 89173.9to129648 5 ft

feet .26"158.8 Vertical Change REF5159.8to129574 5 ft

feet 9.0-10.0%174.1 Cross Slope (Driveway) SF5175.1to $40 $200129614 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

1347 TOLUCA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091246

Run ID

Toluca Way

85

ID Sidewalk Width

Priority

feet 7.0-8.0%175.8 Cross Slope (PAR) SF98195.3to $120 $11,700129615 5 ft

feet .44"190.6 Vertical Change REF5191.6to129577 5 ft

feet 5.0-6.0%199.4 Cross Slope (PAR) SF25204.4to $120 $3,000129616 5 ft

feet 6.0-7.0%205.2 Cross Slope (PAR) SF85222.1to $120 $10,140129617 5 ft

feet 5.0-6.0%222.1 Cross Slope (PAR) SF9223.8to $120 $1,020129618 5 ft

feet 6.0-7.0%224.3 Cross Slope (PAR) SF14227.0to $120 $1,620129619 5 ft

feet 6.0-7.0%229.3 Cross Slope (PAR) SF5230.3to $120 $600129620 5 ft

feet .32"229.7 Vertical Change REF5230.7to129578 5 ft

feet233.5 Key Note Segment 90251.5to129649 5 ft

feet 6.0-7.0%254.0 Cross Slope (PAR) SF6255.1to $120 $660129621 5 ft

feet 5.0-6.0%256.9 Cross Slope (PAR) SF8258.5to $120 $960129622 5 ft

feet258.9 Key Note Segment 93277.4to129650 5 ft

feet .42"275.9 Vertical Change REF5276.9to129580 5 ft

feet 6.0-7.0%281.0 Cross Slope (PAR) SF9282.8to $120 $1,080129623 5 ft

feet 5.0-6.0%282.8 Cross Slope (PAR) SF85299.9to $120 $10,260129624 5 ft

feet .28"286.7 Vertical Change REF5287.7to129582 5 ft

feet 6.0-7.0%299.9 Cross Slope (PAR) SF9301.7to $120 $1,080129625 5 ft

feet 5.0-6.0%302.5 Cross Slope (PAR) SF50312.5to $120 $6,000129626 5 ft

feet 6.0-7.0%314.7 Cross Slope (PAR) SF7316.0to $120 $780129627 5 ft

feet 5.0-6.0%316.0 Cross Slope (PAR) SF32322.4to $120 $3,840129628 5 ft

feet 6.0-7.0%322.4 Cross Slope (PAR) SF54333.2to $120 $6,480129629 5 ft

feet .28"323.8 Vertical Change REF5324.8to129585 5 ft

feet .26"328.1 Vertical Change REF5329.1to129586 5 ft

feet 5.0-6.0%333.2 Cross Slope (PAR) SF12335.6to $120 $1,440129630 5 ft

feet336.0 Key Note Segment 94354.8to129651 5 ft

feet .26"339.1 Vertical Change REF5340.1to129587 5 ft

feet .67"355.7 Vertical Change REF5356.7to129588 5 ft

feet 6.0-7.0%356.1 Cross Slope (PAR) SF27361.5to $120 $3,240129631 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

1347 TOLUCA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091246

Run ID

Toluca Way

85

ID Sidewalk Width

Priority

feet .31"359.6 Vertical Change REF5360.6to129589 5 ft

feet362.1 Key Note Segment 92380.4to129652 5 ft

feet -.29"362.4 Vertical Change REF5363.4to129590 5 ft

feet .32"381.3 Vertical Change LF5382.3to $75 $375129591 5 ft

feet 4.0-5.0%382.4 Cross Slope (PAR) SF59394.2to $120 $7,080129632 5 ft

feet -.28"392.6 Vertical Change REF5393.6to129593 5 ft

feet 5.0-6.0%398.0 Cross Slope (PAR) SF87415.4to $120 $10,440129633 5 ft

feet .31"401.7 Vertical Change REF5402.7to129594 5 ft

feet 6.0-7.0%415.4 Cross Slope (PAR) SF17418.8to $120 $2,040129634 5 ft

feet .28"416.7 Vertical Change REF5417.7to129595 5 ft

feet 5.0-6.0%420.7 Cross Slope (PAR) SF28426.3to $120 $3,360129635 5 ft

feet .3"425.3 Vertical Change REF5426.3to129596 5 ft

feet 6.0-7.0%427.3 Cross Slope (PAR) SF9429.0to $120 $1,020129636 5 ft

feet 5.0-6.0%429.4 Cross Slope (PAR) SF9431.1to $120 $1,020129637 5 ft

feet 6.0-7.0%432.2 Cross Slope (PAR) SF15435.1to $120 $1,740129638 5 ft

feet 5.0-6.0%437.3 Cross Slope (PAR) SF9439.1to $120 $1,080129639 5 ft

feet439.1 Key Note Segment 87456.4to129653 5 ft

feet .32"440.6 Vertical Change REF14443.3to129597 5 ft

feet 6.0-7.0%459.4 Cross Slope (PAR) SF17462.8to $120 $2,040129640 5 ft

feet465.0 Key Note Segment 97484.3to129654 5 ft

feet -.47"465.9 Vertical Change REF5466.9to129598 5 ft

feet .33"478.3 Vertical Change REF5479.3to129599 5 ft

feet .26"482.0 Vertical Change REF5483.0to129600 5 ft

feet 7.0-8.0%484.9 Cross Slope (PAR) SF57496.2to $120 $6,780129641 5 ft

feet .46"486.6 Vertical Change REF5487.6to129601 5 ft

feet 9.0-10.0%496.2 Cross Slope (PAR) SF40504.2to $120 $4,800129642 5 ft

feet .3"503.9 Vertical Change REF5504.9to129602 5 ft

feet 11.0-12.0%504.2 Cross Slope (PAR) SF11506.3to $120 $1,260129643 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

1347 TOLUCA WAY

Survey Street Name Starting Street Name

SEGOVIA CT

End Street Name

2202091246

Run ID

Toluca Way

85

ID Sidewalk Width

Priority

feet 8.0-9.0%507.2 Cross Slope (PAR) SF6508.3to $120 $660129644 5 ft

$152,615.00TOTAL COST FOR: TOLUCA WAYE side of Starting at: 1347 TOLUCA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

1333 TOLUCA WAY

End Street Name

2202091242

Run ID

Toluca Way

54

ID Sidewalk Width

Priority

feet 4.0-5.0%1.9 Cross Slope (PAR) SF4210.3to $120 $5,040129537 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF1613.8to $120 $1,920129538 5 ft

feet 3.0-4.0%17.0 Cross Slope (PAR) SF618.1to $120 $660129539 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF2322.8to $120 $2,820129540 5 ft

feet25.6 Key Note Segment 9945.3to129557 5 ft

feet -.27"26.5 Vertical Change REF527.5to129519 5 ft

feet .3"44.1 Vertical Change REF545.1to129520 5 ft

feet52.0 Key Note Segment 9270.3to129558 5 ft

feet -.35"52.6 Vertical Change REF553.6to129521 5 ft

feet .31"55.0 Vertical Change REF556.0to129522 5 ft

feet -.28"70.9 Vertical Change LF571.9to $75 $375129523 5 ft

feet 3.0-4.0%72.5 Cross Slope (PAR) SF773.8to $120 $780129541 5 ft

feet .31"72.7 Vertical Change REF573.7to129524 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF3384.7to $120 $3,900129542 5 ft

feet 3.0-4.0%90.8 Cross Slope (PAR) SF66104.0to $120 $7,920129543 5 ft

feet 2.0-3.0%107.9 Cross Slope (PAR) SF32114.3to $120 $3,840129544 5 ft

feet 3.0-4.0%120.7 Cross Slope (PAR) SF16123.9to $120 $1,920129545 5 ft

feet129.7 Key Note Segment 96148.8to129559 5 ft

feet .43"134.3 Vertical Change REF5135.3to129525 5 ft

feet .27"144.8 Vertical Change REF5145.8to129526 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF11154.4to $120 $1,320129546 5 ft

feet155.4 Key Note Segment 97174.7to129560 5 ft

feet .29"166.4 Vertical Change REF26171.6to129527 5 ft

feet 4.0-5.0%176.2 Cross Slope (PAR) SF21180.3to $120 $2,460129547 5 ft

feet 2.0-3.0%182.2 Cross Slope (PAR) SF24187.0to $120 $2,880129548 5 ft

feet 4.0-5.0%187.0 Cross Slope (PAR) SF67200.3to $120 $7,980129549 5 ft

feet .27"188.5 Vertical Change REF5189.5to129529 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF57215.2to $120 $6,840129550 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOLUCA WAY

Street Side

LAGUNA WAY

Survey Street Name Starting Street Name

1333 TOLUCA WAY

End Street Name

2202091242

Run ID

Toluca Way

54

ID Sidewalk Width

Priority

feet 2.0-3.0%216.0 Cross Slope (PAR) SF47225.3to $120 $5,580129551 5 ft

feet -.28"216.2 Vertical Change REF5217.2to129530 5 ft

feet 2.0-3.0%227.9 Cross Slope (PAR) SF17231.3to $120 $2,040129552 5 ft

feet233.1 Key Note Segment 93251.6to129561 5 ft

feet .39"248.2 Vertical Change REF5249.2to129531 5 ft

feet 2.0-3.0%255.7 Cross Slope (PAR) SF11257.8to $120 $1,260129553 5 ft

feet258.7 Key Note Segment 96277.8to129562 5 ft

feet .29"261.3 Vertical Change REF15264.4to129532 5 ft

feet -.26"277.0 Vertical Change REF5278.0to129534 5 ft

feet 3.0-4.0%279.7 Cross Slope (PAR) SF48289.3to $120 $5,760129554 5 ft

feet -.3"290.3 Vertical Change LF5291.3to $75 $375129535 5 ft

feet .31"292.0 Vertical Change LF26297.2to $75 $1,950129536 5 ft

feet 3.0-4.0%293.6 Cross Slope (PAR) SF49303.5to $120 $5,940129555 5 ft

feet 2.0-3.0%303.5 Cross Slope (PAR) SF6304.7to $120 $720129556 5 ft

$74,280.00TOTAL COST FOR: TOLUCA WAYE side of Starting at: LAGUNA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TORONADO DR

Street Side

1209 TORONADO DR

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091255

Run ID

Toronado Dr

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.7to $120 $81653996 4 ft

feet 2.0-3.0%1.7 Cross Slope (PAR) SF237.5to $120 $2,78453997 4 ft

feet7.5 Key Note Segment 5721.8to54013 4 ft

feet .31"8.4 Vertical Change REF49.4to53987 4 ft

feet .49"22.2 Vertical Change REF423.2to53988 4 ft

feet .44"55.6 Vertical Change LF456.6to $75 $30053989 4 ft

feet .49"62.8 Vertical Change LF463.8to $75 $30053990 4 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF4981.8to $120 $5,90453998 4 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF2086.9to $120 $2,44853999 4 ft

feet87.2 Key Note Segment 58101.8to54014 4 ft

feet 2.0-3.0%101.8 Cross Slope (Driveway) SF6103.2to $40 $22454000 4 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF20111.9to $120 $2,44854001 4 ft

feet113.2 Key Note Segment 56127.2to54015 4 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF41161.0to $120 $4,94454002 4 ft

feet 4.0-5.0%162.0 Cross Slope (PAR) SF50174.6to $120 $6,04854003 4 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF6176.5to $120 $67254004 4 ft

feet .41"175.5 Vertical Change REF4176.5to53991 4 ft

feet 2.0-3.0%179.7 Cross Slope (PAR) SF12182.8to $120 $1,48854005 4 ft

feet -.27"183.2 Vertical Change LF4184.2to $75 $30053992 4 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF24192.8to $120 $2,88054006 4 ft

feet193.5 Key Note Segment 55207.2to54016 4 ft

feet 2.0-3.0%207.4 Cross Slope (Driveway) SF6208.8to $40 $22454007 4 ft

feet .81"207.9 Vertical Change REF4208.9to53993 4 ft

feet -1.83"214.0 Vertical Change SF4215.0to $75 $30053994 4 ft

feet .63"215.7 Vertical Change SF4216.7to $75 $30053995 4 ft

feet219.4 Key Note Segment 56233.5to54017 4 ft

feet 3.0-4.0%235.9 Cross Slope (PAR) SF26242.3to $120 $3,07254008 4 ft

feet 3.0-4.0%246.2 Cross Slope (PAR) SF4247.3to $120 $52854009 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TORONADO DR

Street Side

1209 TORONADO DR

Survey Street Name Starting Street Name

W SHERWOOD WAY

End Street Name

2108091255

Run ID

Toronado Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%249.4 Cross Slope (PAR) SF11252.1to $120 $1,29654010 4 ft

feet 2.0-3.0%255.0 Cross Slope (PAR) SF10257.5to $120 $1,20054011 4 ft

feet 2.0-3.0%262.3 Cross Slope (PAR) SF12265.2to $120 $1,39254012 4 ft

feet 5.0-6.0%263.1 5264.3to54018 4 ft

$39,868.00TOTAL COST FOR: TORONADO DRE side of Starting at: 1209 TORONADO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TORONADO DR

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

1205 TORONADO DR

End Street Name

2108091252

Run ID

Toronado Dr

83

ID Sidewalk Width

Priority

feet 8.0-9.0%1.6 Cross Slope (PAR) SF83.5to $120 $91253952 4 ft

feet 5.0-6.0%4.4 Cross Slope (PAR) SF96.6to $120 $1,05653953 4 ft

feet .93"8.3 Vertical Change SF49.3to $75 $30053944 4 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF2718.5to $120 $3,21653954 4 ft

feet 5.0-6.0%18.6 519.9to53985 4 ft

feet -.31"19.4 Vertical Change LF420.4to $75 $30053945 4 ft

feet .26"21.8 Vertical Change LF422.8to $75 $30053946 4 ft

feet27.6 Key Note Segment 6343.3to53976 4 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF2951.8to $120 $3,50453955 4 ft

feet55.3 Key Note Segment 5468.8to53977 4 ft

feet 2.0-3.0%68.8 Cross Slope (Driveway) SF1672.7to $40 $62453956 4 ft

feet -.63"80.9 Vertical Change SF481.9to $75 $30053947 4 ft

feet 4.0-5.0%84.6 Cross Slope (PAR) SF4194.9to $120 $4,94453957 4 ft

feet 4.0-5.0%98.7 Cross Slope (PAR) SF104124.7to $120 $12,48053958 4 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF10127.3to $120 $1,20053959 4 ft

feet134.2 Key Note Segment 56148.2to53978 4 ft

feet 4.0-5.0%148.2 Cross Slope (Driveway) SF16152.2to $40 $64053960 4 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF20159.3to $120 $2,40053961 4 ft

feet159.3 Key Note Segment 56173.3to53979 4 ft

feet 4.0-5.0%173.3 Cross Slope (Driveway) SF47185.0to $40 $1,87253962 4 ft

feet 4.0-5.0%187.2 Cross Slope (PAR) SF17191.5to $120 $2,06453963 4 ft

feet 3.0-4.0%193.9 Cross Slope (PAR) SF4194.9to $120 $48053964 4 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF14199.7to $120 $1,63253965 4 ft

feet .29"204.0 Vertical Change LF4205.0to $75 $30053948 4 ft

feet 2.0-3.0%225.0 Cross Slope (PAR) SF50237.5to $120 $6,00053966 4 ft

feet237.7 Key Note Segment 67254.4to53980 4 ft

feet 2.0-3.0%254.4 Cross Slope (Driveway) SF29261.7to $40 $1,16853967 4 ft

feet265.7 Key Note Segment 58280.2to53981 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TORONADO DR

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

1205 TORONADO DR

End Street Name

2108091252

Run ID

Toronado Dr

83

ID Sidewalk Width

Priority

feet 2.0-3.0%280.4 Cross Slope (Driveway) SF7282.1to $40 $27253968 4 ft

feet 2.0-3.0%284.8 Cross Slope (PAR) SF16288.8to $120 $1,92053969 4 ft

feet 2.0-3.0%297.8 Cross Slope (PAR) SF20302.8to $120 $2,40053970 4 ft

feet 2.0-3.0%314.8 Cross Slope (PAR) SF29322.1to $120 $3,50453971 4 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF62339.8to $120 $7,44053972 4 ft

feet 3.0-4.0%341.9 Cross Slope (PAR) SF6343.3to $120 $67253973 4 ft

feet344.4 Key Note Segment 55358.2to53982 4 ft

feet 2.0-3.0%361.9 Cross Slope (PAR) SF24367.8to $120 $2,83253974 4 ft

feet371.0 Key Note Segment 56385.1to53983 4 ft

feet .28"385.8 Vertical Change LF4386.8to $75 $30053949 4 ft

feet 1.16"420.2 Vertical Change SF4421.2to $75 $30053950 4 ft

feet 1.34"449.0 Vertical Change SF4450.0to $75 $30053951 4 ft

feet450.3 Key Note Segment 59465.0to53984 4 ft

feet 2.0-3.0%466.4 Cross Slope (PAR) SF5467.6to $120 $57653975 4 ft

feet 5.0-6.0%493.0 5494.3to53986 4 ft

$66,208.00TOTAL COST FOR: TORONADO DRE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TORONADO DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091246

Run ID

Toronado Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%11.1 Cross Slope (PAR) SF7028.7to $120 $8,44853883 4 ft

feet29.6 Key Note Segment 5543.3to53927 4 ft

feet 3.0-4.0%45.2 Cross Slope (PAR) SF3353.4to $120 $3,93653884 4 ft

feet53.4 Key Note Segment 5867.8to53928 4 ft

feet 5.0-6.0%68.3 Cross Slope (Driveway) SF2474.3to $40 $96053885 4 ft

feet -.5"74.8 Vertical Change REF475.8to53861 4 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF7092.8to $120 $8,40053886 4 ft

feet -.3"121.5 Vertical Change REF4122.5to53862 4 ft

feet 3.0-4.0%121.8 Cross Slope (PAR) SF11124.5to $120 $1,29653887 4 ft

feet 7.0-8.0%122.6 4123.7to53941 4 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF23131.1to $120 $2,78453888 4 ft

feet 4.0-5.0%131.1 Cross Slope (PAR) SF7132.8to $120 $81653889 4 ft

feet133.0 Key Note Segment 57147.2to53929 4 ft

feet 3.0-4.0%147.3 Cross Slope (Driveway) SF10149.7to $40 $38453890 4 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF36158.8to $120 $4,36853891 4 ft

feet159.5 Key Note Segment 59174.3to53930 4 ft

feet -.29"174.6 Vertical Change REF4175.6to53863 4 ft

feet 2.0-3.0%175.0 Cross Slope (PAR) SF8176.9to $120 $91253892 4 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF13195.3to $120 $1,53653893 4 ft

feet -1.06"194.1 Vertical Change REF4195.1to53864 4 ft

feet 4.0-5.0%195.3 Cross Slope (PAR) SF50207.7to $120 $5,95253894 4 ft

feet 3.0-4.0%210.2 Cross Slope (PAR) SF51223.0to $120 $6,14453895 4 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF10225.6to $120 $1,24853896 4 ft

feet 3.0-4.0%228.4 Cross Slope (PAR) SF11231.2to $120 $1,34453897 4 ft

feet 2.0-3.0%231.8 Cross Slope (PAR) SF5233.0to $120 $57653898 4 ft

feet 2.0-3.0%236.6 Cross Slope (PAR) SF9238.8to $120 $1,05653899 4 ft

feet238.8 Key Note Segment 56252.8to53931 4 ft

feet 2.0-3.0%252.8 Cross Slope (Driveway) SF8254.9to $40 $33653900 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TORONADO DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091246

Run ID

Toronado Dr

84

ID Sidewalk Width

Priority

feet 2.0-3.0%258.3 Cross Slope (PAR) SF40268.4to $120 $4,84853901 4 ft

feet .6"259.2 Vertical Change REF4260.2to53865 4 ft

feet291.3 Key Note Segment 56305.3to53932 4 ft

feet -.55"292.0 Vertical Change REF4293.0to53866 4 ft

feet 2.0-3.0%305.3 Cross Slope (Driveway) SF41315.6to $40 $1,64853902 4 ft

feet -.29"305.8 Vertical Change REF4306.8to53867 4 ft

feet315.6 Key Note Segment 57329.9to53933 4 ft

feet 2.0-3.0%331.2 Cross Slope (PAR) SF92354.1to $120 $10,99253903 4 ft

feet 2.0-3.0%357.8 Cross Slope (PAR) SF33366.0to $120 $3,93653904 4 ft

feet -.53"364.0 Vertical Change REF4365.0to53868 4 ft

feet 2.0-3.0%371.0 Cross Slope (PAR) SF28377.9to $120 $3,31253905 4 ft

feet 2.0-3.0%381.1 Cross Slope (PAR) SF57395.3to $120 $6,81653906 4 ft

feet395.6 Key Note Segment 57409.9to53934 4 ft

feet .31"410.4 Vertical Change REF4411.4to53870 4 ft

feet .63"416.6 Vertical Change SF4417.6to $75 $30053871 4 ft

feet 2.0-3.0%419.8 Cross Slope (PAR) SF6421.3to $120 $72053907 4 ft

feet421.5 Key Note Segment 55435.3to53935 4 ft

feet 2.0-3.0%435.3 Cross Slope (Driveway) SF40445.3to $40 $1,60053908 4 ft

feet .26"436.0 Vertical Change REF4437.0to53872 4 ft

feet 4.0-5.0%445.4 Cross Slope (PAR) SF56459.5to $120 $6,76853909 4 ft

feet 4.0-5.0%463.6 Cross Slope (PAR) SF83484.4to $120 $9,98453910 4 ft

feet .63"471.6 Vertical Change REF4472.6to53873 4 ft

feet 2.0-3.0%484.4 Cross Slope (PAR) SF8486.4to $120 $96053911 4 ft

feet 2.0-3.0%488.5 Cross Slope (PAR) SF40498.5to $120 $4,80053912 4 ft

feet .33"521.9 Vertical Change REF4522.9to53874 4 ft

feet 3.0-4.0%522.8 Cross Slope (PAR) SF14526.2to $120 $1,63253913 4 ft

feet527.3 Key Note Segment 54540.8to53936 4 ft

feet 2.0-3.0%540.8 Cross Slope (Driveway) SF115569.6to $40 $4,60853914 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TORONADO DR

Street Side

W SHERWOOD WAY

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2108091246

Run ID

Toronado Dr

84

ID Sidewalk Width

Priority

feet -.27"541.2 Vertical Change REF4542.2to53875 4 ft

feet -.29"554.1 Vertical Change REF4555.1to53876 4 ft

feet 3.0-4.0%574.6 Cross Slope (PAR) SF5575.8to $120 $57653915 4 ft

feet 2.0-3.0%576.2 Cross Slope (PAR) SF12579.3to $120 $1,48853916 4 ft

feet .87"586.4 Vertical Change SF4587.4to $75 $30053877 4 ft

feet 5.0-6.0%592.3 5593.6to53942 4 ft

feet -2.38"592.9 Vertical Change SF4593.9to $75 $30053878 4 ft

feet 3.0-4.0%596.1 Cross Slope (PAR) SF38605.7to $120 $4,60853917 4 ft

feet605.8 Key Note Segment 58620.3to53937 4 ft

feet 3.0-4.0%621.1 Cross Slope (PAR) SF37630.4to $120 $4,46453918 4 ft

feet631.2 Key Note Segment 56645.3to53938 4 ft

feet 3.0-4.0%646.4 Cross Slope (PAR) SF29653.6to $120 $3,45653919 4 ft

feet 2.0-3.0%654.3 Cross Slope (PAR) SF34662.8to $120 $4,08053920 4 ft

feet .33"658.2 Vertical Change REF4659.2to53879 4 ft

feet .32"692.5 Vertical Change LF4693.5to $75 $30053881 4 ft

feet 2.0-3.0%694.3 Cross Slope (PAR) SF16698.3to $120 $1,92053921 4 ft

feet 6.0-7.0%698.5 7700.2to53943 4 ft

feet 4.0-5.0%704.1 Cross Slope (PAR) SF25710.3to $120 $2,97653922 4 ft

feet710.8 Key Note Segment 58725.2to53939 4 ft

feet 3.0-4.0%725.2 Cross Slope (Driveway) SF6726.6to $40 $22453923 4 ft

feet 2.0-3.0%727.0 Cross Slope (PAR) SF8728.9to $120 $91253924 4 ft

feet735.7 Key Note Segment 58750.2to53940 4 ft

feet 1.11"742.0 Vertical Change REF4743.0to53882 4 ft

feet 2.0-3.0%758.0 Cross Slope (PAR) SF14761.5to $120 $1,68053925 4 ft

feet 2.0-3.0%768.8 Cross Slope (PAR) SF36777.8to $120 $4,32053926 4 ft

$145,024.00TOTAL COST FOR: TORONADO DRW side of Starting at: W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TORRES WAY

Street Side

809 TORRES WAY

Survey Street Name Starting Street Name

821 TORRES WAY

End Street Name

2202031213

Run ID

Torres Way

77

ID Sidewalk Width

Priority

feet1.2 Key Note Segment 9119.3to119967 5 ft

feet .26"2.7 Vertical Change REF53.7to119958 5 ft

feet .3"19.9 Vertical Change LF520.9to $75 $375119959 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF1528.7to $120 $1,740119961 5 ft

feet 3.0-4.0%31.2 Cross Slope (PAR) SF3938.9to $120 $4,620119962 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF643.5to $120 $660119963 5 ft

feet43.7 Key Note Segment 6656.8to119968 5 ft

feet 3.0-4.0%58.9 Cross Slope (PAR) SF3064.9to $120 $3,600119964 5 ft

feet 3.0-4.0%67.4 Cross Slope (PAR) SF969.3to $120 $1,140119965 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF6282.8to $120 $7,380119966 5 ft

feet -.33"75.4 Vertical Change REF576.4to119960 5 ft

feet 60"80.7 Protruding Object JOB581.7to $99 $99119969 5 ft

$19,614.00TOTAL COST FOR: TORRES WAYE side of Starting at: 809 TORRES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TORRES WAY

Street Side

812 TORRES WAY

Survey Street Name Starting Street Name

812 TORRES WAY

End Street Name

2202031217

Run ID

Torres Way

64

ID Sidewalk Width

Priority

feet1.3 Key Note Segment 8518.3to119978 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF4239.7to $120 $5,040119977 5 ft

feet .26"37.9 Vertical Change REF538.9to119976 5 ft

$5,040.00TOTAL COST FOR: TORRES WAYW side of Starting at: 812 TORRES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TORRES WAY

Street Side

820 TORRES WAY

Survey Street Name Starting Street Name

820 TORRES WAY

End Street Name

2202031215

Run ID

Torres Way

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF143.3to $120 $1,680119971 5 ft

feet 2.0-3.0%3.5 Cross Slope (PAR) SF3310.2to $120 $4,020119972 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF613.8to $120 $660119973 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF4724.8to $120 $5,580119974 5 ft

feet .87"27.3 Vertical Change SF528.3to $75 $375119970 5 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF2834.0to $120 $3,360119975 5 ft

$15,675.00TOTAL COST FOR: TORRES WAYW side of Starting at: 820 TORRES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

1115 TOSCHI DR

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2110221008

Run ID

Toschi Dr

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF194.6to $120 $2,28080649 5 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF1512.9to $120 $1,86080650 5 ft

feet 5.0-6.0%13.3 Cross Slope (PAR) SF1215.6to $120 $1,38080651 5 ft

feet16.0 Key Note Segment 9434.8to80656 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF1448.0to $120 $1,68080652 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF657.2to $120 $66080653 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF761.2to $120 $84080654 5 ft

feet -.3"63.2 Vertical Change LF564.2to $75 $37580648 5 ft

feet63.8 Key Note Segment 9081.8to80657 5 ft

feet 4.0-5.0%81.8 Cross Slope (Driveway) SF682.9to $40 $22080655 5 ft

$9,295.00TOTAL COST FOR: TOSCHI DRE side of Starting at: 1115 TOSCHI DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DR

Street Side

ALMOND AVE

Survey Street Name Starting Street Name

PEAR TREE DR

End Street Name

2110221152

Run ID

Toschi Dr

30

ID Sidewalk Width

Priority

feet 4.0-5.0%0.5 Cross Slope (PAR) SF6613.6to $120 $7,86081617 5 ft

feet -.39"0.9 Vertical Change REF51.9to81612 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF915.3to $120 $1,02081618 5 ft

feet .3"16.5 Vertical Change LF517.5to $75 $37581613 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF3429.5to $120 $4,02081619 5 ft

feet .69"23.7 Vertical Change REF524.7to81614 5 ft

feet -.31"29.7 Vertical Change LF530.7to $75 $37581615 5 ft

feet -.82"38.5 Vertical Change SF539.5to $75 $37581616 5 ft

feet 2.0-3.0%42.9 Cross Slope (PAR) SF1245.3to $120 $1,44081620 5 ft

feet 3.0-4.0%54.4 Cross Slope (PAR) SF1457.1to $120 $1,62081621 5 ft

$17,085.00TOTAL COST FOR: TOSCHI DRW side of Starting at: ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

1119 TOSCHI DR

End Street Name

2110221007

Run ID

Toschi Dr

36

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF194.8to $120 $2,28080617 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF3311.8to $120 $3,96080618 5 ft

feet 4.0-5.0%12.9 Cross Slope (PAR) SF3820.5to $120 $4,56080619 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF722.8to $120 $84080620 5 ft

feet .4"22.0 Vertical Change REF523.0to80606 5 ft

feet22.8 Key Note Segment 9842.4to80640 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF1245.8to $120 $1,44080621 5 ft

feet -.28"43.5 Vertical Change REF544.5to80607 5 ft

feet .27"47.4 Vertical Change LF1951.2to $75 $1,42580608 5 ft

feet49.0 Key Note Segment 9568.1to80641 5 ft

feet 3.0-4.0%70.3 Cross Slope (PAR) SF2074.3to $120 $2,40080622 5 ft

feet 2.0-3.0%76.5 Cross Slope (PAR) SF5687.7to $120 $6,72080623 5 ft

feet .26"86.1 Vertical Change REF587.1to80609 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF691.0to $120 $72080624 5 ft

feet108.5 Key Note Segment 105129.4to80642 5 ft

feet -.29"110.3 Vertical Change REF5111.3to80610 5 ft

feet .32"127.9 Vertical Change REF5128.9to80611 5 ft

feet -.32"129.8 Vertical Change LF5130.8to $75 $37580612 5 ft

feet 3.0-4.0%131.0 Cross Slope (PAR) SF9132.8to $120 $1,08080625 5 ft

feet135.2 Key Note Segment 96154.4to80643 5 ft

feet -.26"144.9 Vertical Change REF5145.9to80613 5 ft

feet 2.0-3.0%159.0 Cross Slope (PAR) SF9160.8to $120 $1,08080626 5 ft

feet -.3"164.4 Vertical Change LF5165.4to $75 $37580614 5 ft

feet 3.0-4.0%170.7 Cross Slope (PAR) SF33177.2to $120 $3,90080627 5 ft

feet 4.0-5.0%179.8 Cross Slope (PAR) SF18183.4to $120 $2,16080628 5 ft

feet 2.0-3.0%183.4 Cross Slope (PAR) SF19187.2to $120 $2,28080629 5 ft

feet .48"184.7 Vertical Change REF5185.7to80615 5 ft

feet 4.0-5.0%189.2 Cross Slope (PAR) SF21193.4to $120 $2,52080630 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

1119 TOSCHI DR

End Street Name

2110221007

Run ID

Toschi Dr

36

ID Sidewalk Width

Priority

feet194.9 Key Note Segment 100214.9to80644 5 ft

feet 3.0-4.0%215.5 Cross Slope (PAR) SF9217.3to $120 $1,08080631 5 ft

feet 5.0-6.0%219.3 Cross Slope (PAR) SF10221.3to $120 $1,20080632 5 ft

feet221.6 Key Note Segment 93240.1to80645 5 ft

feet .27"237.9 Vertical Change REF5238.9to80616 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF26247.5to $120 $3,12080633 5 ft

feet 4.0-5.0%248.8 Cross Slope (PAR) SF31254.9to $120 $3,66080634 5 ft

feet 3.0-4.0%258.8 Cross Slope (PAR) SF12261.1to $120 $1,38080635 5 ft

feet 2.0-3.0%263.6 Cross Slope (PAR) SF34270.4to $120 $4,08080636 5 ft

feet 4.0-5.0%270.4 Cross Slope (PAR) SF42278.7to $120 $4,98080637 5 ft

feet 4.0-5.0%281.3 Cross Slope (PAR) SF5282.4to $120 $66080638 5 ft

feet282.4 Key Note Segment 92300.7to80646 5 ft

feet 3.0-4.0%302.7 Cross Slope (PAR) SF8304.2to $120 $90080639 5 ft

feet307.6 Key Note Segment 94326.4to80647 5 ft

$59,175.00TOTAL COST FOR: TOSCHI DRE side of Starting at: APPLE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DR

Street Side

APPLE TREE DR

Survey Street Name Starting Street Name

ORANGE TREE DR

End Street Name

2201110916

Run ID

Toschi Dr

32

ID Sidewalk Width

Priority

feet 4.0-5.0%4.7 Cross Slope (PAR) SF11427.4to $120 $13,62089838 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF9649.0to $120 $11,52089839 5 ft

feet 4.0-5.0%53.5 Cross Slope (PAR) SF9873.0to $120 $11,70089840 5 ft

feet -.36"62.2 Vertical Change REF563.2to89835 5 ft

feet 3.0-4.0%76.8 Cross Slope (PAR) SF5988.6to $120 $7,08089841 5 ft

feet 2.0-3.0%90.6 Cross Slope (PAR) SF141118.7to $120 $16,86089842 5 ft

feet .46"105.1 Vertical Change REF5106.1to89836 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF119147.8to $120 $14,22089843 5 ft

feet .31"147.8 Vertical Change REF5148.8to89837 5 ft

$75,000.00TOTAL COST FOR: TOSCHI DRW side of Starting at: APPLE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

CHERRY TREE DR

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2201110949

Run ID

Toschi Dr

29

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5611.2to $120 $6,72090172 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF716.6to $120 $78090173 5 ft

feet .27"20.7 Vertical Change LF521.7to $75 $37590162 5 ft

feet22.3 Key Note Segment 9541.3to90190 5 ft

feet 2.0-3.0%44.4 Cross Slope (PAR) SF745.8to $120 $84090174 5 ft

feet48.2 Key Note Segment 9567.2to90191 5 ft

feet 2.0-3.0%69.1 Cross Slope (PAR) SF970.9to $120 $1,08090175 5 ft

feet .27"69.2 Vertical Change REF570.2to90163 5 ft

feet 2.0-3.0%86.0 Cross Slope (PAR) SF2991.7to $120 $3,42090176 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF35104.5to $120 $4,14090177 5 ft

feet111.7 Key Note Segment 91129.9to90192 5 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF5136.4to $120 $66090178 5 ft

feet136.4 Key Note Segment 101156.7to90193 5 ft

feet 2.0-3.0%163.2 Cross Slope (PAR) SF14165.9to $120 $1,62090179 5 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF31175.8to $120 $3,72090180 5 ft

feet .3"171.0 Vertical Change REF5172.0to90164 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF75197.7to $120 $8,94090181 5 ft

feet200.0 Key Note Segment 104220.8to90194 5 ft

feet .54"201.0 Vertical Change REF5202.0to90165 5 ft

feet 4.0-5.0%220.8 Cross Slope (Driveway) SF26226.0to $40 $1,04090182 5 ft

feet226.0 Key Note Segment 99245.8to90195 5 ft

feet .27"229.5 Vertical Change REF5230.5to90166 5 ft

feet .26"236.1 Vertical Change REF5237.1to90167 5 ft

feet .29"242.9 Vertical Change REF5243.9to90168 5 ft

feet 2.0-3.0%252.9 Cross Slope (PAR) SF65265.9to $120 $7,80090183 5 ft

feet 2.0-3.0%268.5 Cross Slope (PAR) SF33275.0to $120 $3,90090184 5 ft

feet 4.0-5.0%275.0 Cross Slope (PAR) SF57286.3to $120 $6,78090185 5 ft

feet 2.0-3.0%287.1 Cross Slope (PAR) SF5288.2to $120 $66090186 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

CHERRY TREE DR

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2201110949

Run ID

Toschi Dr

29

ID Sidewalk Width

Priority

feet288.2 Key Note Segment 103308.7to90196 5 ft

feet 2.0-3.0%310.2 Cross Slope (PAR) SF5311.2to $120 $60090187 5 ft

feet 2.0-3.0%313.5 Cross Slope (PAR) SF6314.7to $120 $72090188 5 ft

feet315.3 Key Note Segment 107336.7to90197 5 ft

feet -.27"325.1 Vertical Change REF5326.1to90169 5 ft

feet -.27"331.8 Vertical Change REF5332.8to90170 5 ft

feet 3.0-4.0%340.3 Cross Slope (PAR) SF98359.9to $120 $11,76090189 5 ft

feet 5.0-6.0%357.4 13359.9to90198 5 ft

feet 5.0-6.0%357.4 Running Slope SF13359.9to $120 $1,50090199 5 ft

$67,055.00TOTAL COST FOR: TOSCHI DRE side of Starting at: CHERRY TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DR

Street Side

ORANGE TREE DR

Survey Street Name Starting Street Name

CHERRY TREE DR

End Street Name

2201110924

Run ID

Toschi Dr

25

ID Sidewalk Width

Priority

feet 2.0-3.0%7.2 Cross Slope (PAR) SF5017.1to $120 $5,94089895 5 ft

feet 2.0-3.0%27.2 Cross Slope (PAR) SF3934.9to $120 $4,62089896 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF2845.8to $120 $3,36089897 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF1457.7to $120 $1,68089898 5 ft

feet 2.0-3.0%68.4 Cross Slope (PAR) SF1070.5to $120 $1,26089899 5 ft

feet .28"78.9 Vertical Change LF579.9to $75 $37589892 5 ft

feet87.2 Key Note Segment 90105.2to89903 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF10113.1to $120 $1,20089900 5 ft

feet 2.0-3.0%115.4 Cross Slope (PAR) SF20119.4to $120 $2,40089901 5 ft

feet -.3"118.6 Vertical Change REF5119.6to89893 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF16128.9to $120 $1,92089902 5 ft

feet .39"133.1 Vertical Change LF5134.1to $75 $37589894 5 ft

feet 5.0-6.0%144.9 10146.9to89904 5 ft

$23,130.00TOTAL COST FOR: TOSCHI DRW side of Starting at: ORANGE TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DR

Street Side

PEANUT DR

Survey Street Name Starting Street Name

APPLE TREE DR

End Street Name

2201110908

Run ID

Toschi Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF408.0to $120 $4,80089757 5 ft

feet 4.0-5.0%9.6 Cross Slope (PAR) SF25260.0to $120 $30,24089758 5 ft

feet .44"22.9 Vertical Change REF523.9to89755 5 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF2063.9to $120 $2,34089759 5 ft

feet 4.0-5.0%63.9 Cross Slope (PAR) SF11486.6to $120 $13,62089760 5 ft

feet 2.0-3.0%86.6 Cross Slope (PAR) SF2190.7to $120 $2,46089761 5 ft

feet 4.0-5.0%90.8 Cross Slope (PAR) SF93109.3to $120 $11,10089762 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF83127.3to $120 $9,90089763 5 ft

feet 4.0-5.0%127.4 Cross Slope (PAR) SF101147.7to $120 $12,18089764 5 ft

feet 1.37"147.6 Vertical Change REF5148.6to89756 5 ft

$86,640.00TOTAL COST FOR: TOSCHI DRW side of Starting at: PEANUT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

ALMOND AVE

End Street Name

2110221011

Run ID

Toschi Dr

28

ID Sidewalk Width

Priority

feet 2.0-3.0%9.5 Cross Slope (PAR) SF2614.7to $120 $3,12080683 5 ft

feet .26"17.6 Vertical Change LF1420.4to $75 $1,05080677 5 ft

feet 3.0-4.0%20.6 Cross Slope (PAR) SF1323.2to $120 $1,56080684 5 ft

feet 2.0-3.0%23.6 Cross Slope (PAR) SF1726.9to $120 $1,98080685 5 ft

feet .44"31.5 Vertical Change REF1935.2to80678 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF733.2to $120 $84080686 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF648.2to $120 $72080687 5 ft

feet .37"49.0 Vertical Change LF1852.6to $75 $1,35080679 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF855.8to $120 $90080688 5 ft

feet -.35"57.8 Vertical Change LF558.8to $75 $37580680 5 ft

feet 2.0-3.0%60.0 Cross Slope (PAR) SF2364.6to $120 $2,76080689 5 ft

feet .32"67.1 Vertical Change LF1570.1to $75 $1,12580681 5 ft

feet -.27"72.1 Vertical Change LF573.1to $75 $37580682 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF2685.7to $120 $3,06080690 5 ft

$19,215.00TOTAL COST FOR: TOSCHI DRE side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DR

Street Side

PEAR TREE DR

Survey Street Name Starting Street Name

PEANUT DR

End Street Name

2201110901

Run ID

Toschi Dr

39

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF10722.1to $120 $12,78089681 5 ft

feet 5.0-6.0%22.8 Cross Slope (PAR) SF3730.2to $120 $4,44089682 5 ft

feet .34"29.2 Vertical Change REF530.2to89676 5 ft

feet 4.0-5.0%32.7 Cross Slope (PAR) SF10954.5to $120 $13,08089683 5 ft

feet .52"38.9 Vertical Change REF539.9to89677 5 ft

feet .28"47.6 Vertical Change REF548.6to89678 5 ft

feet 4.0-5.0%58.0 Cross Slope (PAR) SF11180.2to $120 $13,32089684 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF5395.4to $120 $6,36089685 5 ft

feet 4.0-5.0%98.6 Cross Slope (PAR) SF43107.1to $120 $5,10089686 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF20111.0to $120 $2,34089687 5 ft

feet .31"109.0 Vertical Change REF5110.0to89679 5 ft

feet 4.0-5.0%111.0 Cross Slope (PAR) SF13113.5to $120 $1,50089688 5 ft

feet 4.0-5.0%117.3 Cross Slope (PAR) SF83133.8to $120 $9,90089689 5 ft

feet .27"121.8 Vertical Change REF5122.8to89680 5 ft

feet 2.0-3.0%134.4 Cross Slope (PAR) SF15137.3to $120 $1,74089690 5 ft

feet 4.0-5.0%138.2 Cross Slope (PAR) SF43146.8to $120 $5,16089691 5 ft

$75,720.00TOTAL COST FOR: TOSCHI DRW side of Starting at: PEAR TREE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOSCHI DRIVE

Street Side

DESERT RANCH WAY

Survey Street Name Starting Street Name

MAPLE STREET

End Street Name

2201121004

Run ID

Toschi Drive

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF12324.6to $120 $14,76094193 5 ft

feet25.8 Key Note Segment 10045.8to94204 5 ft

feet .26"35.6 Vertical Change REF536.6to94186 5 ft

feet 2.0-3.0%48.9 Cross Slope (PAR) SF2253.3to $120 $2,64094194 5 ft

feet53.4 Key Note Segment 10374.1to94205 5 ft

feet 3.0-4.0%74.3 Cross Slope (Driveway) SF675.4to $40 $22094195 5 ft

feet 2.0-3.0%76.7 Cross Slope (PAR) SF878.3to $120 $96094196 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF1886.3to $120 $2,16094197 5 ft

feet 3.0-4.0%89.4 Cross Slope (PAR) SF1692.6to $120 $1,92094198 5 ft

feet 2.0-3.0%92.6 Cross Slope (PAR) SF71106.7to $120 $8,46094199 5 ft

feet .38"97.8 Vertical Change REF598.8to94187 5 ft

feet109.2 Key Note Segment 124134.0to94206 5 ft

feet .43"132.5 Vertical Change REF5133.5to94188 5 ft

feet 3.0-4.0%134.5 Cross Slope (Driveway) SF21138.6to $40 $82094200 5 ft

feet 5.0-6.0%139.5 Cross Slope (PAR) SF17142.8to $120 $1,98094201 5 ft

feet .57"142.5 Vertical Change REF5143.5to94189 5 ft

feet 4.0-5.0%145.6 Cross Slope (PAR) SF35152.7to $120 $4,26094202 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF8154.5to $120 $1,02094203 5 ft

feet .27"155.6 Vertical Change LF5156.6to $75 $37594190 5 ft

feet168.7 Key Note Segment 116191.8to94207 5 ft

feet .3"189.9 Vertical Change REF5190.9to94191 5 ft

feet 5.0-6.0%198.3 7199.6to94208 5 ft

feet .35"200.6 Vertical Change LF5201.6to $75 $37594192 5 ft

$39,950.00TOTAL COST FOR: TOSCHI DRIVEE side of Starting at: DESERT RANCH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOSCHI DRIVE

Street Side

MAPLE STREET

Survey Street Name Starting Street Name

DESERT RANCH WAY

End Street Name

2201121021

Run ID

Toschi Drive

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF143.5to $120 $1,62094340 5 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF87.4to $120 $96094341 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF6822.4to $120 $8,16094342 5 ft

feet .27"13.9 Vertical Change REF514.9to94334 5 ft

feet 3.0-4.0%24.7 Cross Slope (PAR) SF13150.8to $120 $15,66094343 5 ft

feet -.4"26.5 Vertical Change REF527.5to94335 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3357.4to $120 $3,96094344 5 ft

feet 2.0-3.0%62.9 Cross Slope (PAR) SF563.9to $120 $60094345 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF2672.7to $120 $3,18094346 5 ft

feet 1"68.3 Vertical Change REF569.3to94336 5 ft

feet .68"71.9 Vertical Change REF572.9to94337 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF49110.0to $120 $5,82094347 5 ft

feet .29"100.5 Vertical Change REF5101.5to94338 5 ft

feet 2.0-3.0%114.3 Cross Slope (PAR) SF43122.8to $120 $5,10094348 5 ft

feet 4.0-5.0%122.8 Cross Slope (PAR) SF20126.7to $120 $2,34094349 5 ft

feet 4.0-5.0%128.9 Cross Slope (PAR) SF97148.3to $120 $11,64094350 5 ft

feet .55"149.7 Vertical Change SF5150.7to $75 $37594339 5 ft

$59,415.00TOTAL COST FOR: TOSCHI DRIVEW side of Starting at: MAPLE STREET

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

1426 E YOSEMITE AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202091513

Run ID

Tozer St

93

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF82.1to $120 $1,008130528 7 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF276.8to $120 $3,276130529 7 ft

feet 2.0-3.0%12.0 Cross Slope (PAR) SF6220.8to $120 $7,392130530 7 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF2632.8to $120 $3,108130531 7 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF42397.7to $120 $50,736130532 7 ft

feet 3.0-4.0%100.6 Cross Slope (PAR) SF26104.3to $120 $3,108130533 7 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF231137.3to $120 $27,720130534 7 ft

feet 1.18"129.3 Vertical Change REF7130.3to130525 7 ft

feet 2.0-3.0%140.5 Cross Slope (PAR) SF286181.4to $120 $34,356130535 7 ft

feet -.3"158.1 Vertical Change REF7159.1to130526 7 ft

feet 2.0-3.0%187.1 Cross Slope (PAR) SF7188.1to $120 $840130536 7 ft

feet 2.0-3.0%193.8 Cross Slope (PAR) SF104208.6to $120 $12,432130537 7 ft

feet 2.0-3.0%210.8 Cross Slope (PAR) SF88223.4to $120 $10,584130538 7 ft

feet 2.0-3.0%226.0 Cross Slope (PAR) SF386281.1to $120 $46,284130539 7 ft

feet .31"282.9 Vertical Change LF7283.9to $75 $525130527 7 ft

feet 2.0-3.0%285.5 Cross Slope (PAR) SF175310.5to $120 $21,000130540 7 ft

feet 2.0-3.0%315.1 Cross Slope (PAR) SF8316.2to $120 $924130541 7 ft

feet 2.0-3.0%320.6 Cross Slope (PAR) SF19323.3to $120 $2,268130542 7 ft

feet 2.0-3.0%336.4 Cross Slope (PAR) SF107351.7to $120 $12,852130543 7 ft

feet 3.0-4.0%353.8 Cross Slope (PAR) SF23357.1to $120 $2,772130544 7 ft

feet 2.0-3.0%358.3 Cross Slope (PAR) SF15360.5to $120 $1,848130545 7 ft

$243,033.00TOTAL COST FOR: TOZER STW side of Starting at: 1426 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

1490 E YOSEMITE AVE

Survey Street Name Starting Street Name

1490 E YOSEMITE AVE

End Street Name

2202091510

Run ID

Tozer St

87

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF131.9to $120 $1,596130519 7 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF6716.2to $120 $8,064130520 7 ft

feet 2.0-3.0%37.0 Cross Slope (PAR) SF8749.4to $120 $10,416130521 7 ft

feet 2.0-3.0%53.1 Cross Slope (PAR) SF13171.8to $120 $15,708130522 7 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF7286.9to $120 $8,652130523 7 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF133108.8to $120 $15,960130524 7 ft

$60,396.00TOTAL COST FOR: TOZER STW side of Starting at: 1490 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

1490 TOZER ST

Survey Street Name Starting Street Name

1490 TOZER ST

End Street Name

2202091508

Run ID

Tozer St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7610.8to $120 $9,072130514 7 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF17554.8to $120 $21,000130515 7 ft

feet 2.0-3.0%59.4 Cross Slope (PAR) SF19387.0to $120 $23,184130516 7 ft

feet .93"79.2 Vertical Change REF780.2to130513 7 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF1892.8to $120 $2,184130517 7 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF99110.3to $120 $11,928130518 7 ft

$67,368.00TOTAL COST FOR: TOZER STW side of Starting at: 1490 TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

1502 E YOSEMITE AVE

Survey Street Name Starting Street Name

1502 E YOSEMITE AVE

End Street Name

2202091535

Run ID

Tozer St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF91.3to $120 $1,092130634 7 ft

feet .31"2.1 Vertical Change REF73.1to130631 7 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF5210.3to $120 $6,216130635 7 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF8941.2to $120 $10,668130636 7 ft

feet 3.0-4.0%44.5 Cross Slope (PAR) SF3349.2to $120 $3,948130637 7 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF24283.7to $120 $28,980130638 7 ft

feet .27"52.2 Vertical Change REF753.2to130632 7 ft

feet 4.0-5.0%83.7 Cross Slope (PAR) SF2587.2to $120 $2,940130639 7 ft

feet .31"84.8 Vertical Change REF785.8to130633 7 ft

$53,844.00TOTAL COST FOR: TOZER STE side of Starting at: 1502 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

1502 E YOSEMITE AVE

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2202091536

Run ID

Tozer St

65

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF162.3to $120 $1,932130641 7 ft

feet 3.0-4.0%4.4 Cross Slope (PAR) SF105.9to $120 $1,260130642 7 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF10821.3to $120 $12,936130643 7 ft

feet 3.0-4.0%23.4 Cross Slope (PAR) SF1325.2to $120 $1,512130644 7 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF1527.3to $120 $1,764130645 7 ft

feet 2.0-3.0%34.4 Cross Slope (PAR) SF4140.3to $120 $4,956130646 7 ft

feet .4"35.4 Vertical Change REF736.4to130640 7 ft

$24,360.00TOTAL COST FOR: TOZER STE side of Starting at: 1502 E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

1609 CLINTON ST

Survey Street Name Starting Street Name

125 TOZER ST

End Street Name

2202091534

Run ID

Tozer St

71

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF7814.7to $120 $9,408130615 7 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF24164.6to $120 $28,896130616 7 ft

feet 2.0-3.0%72.6 Cross Slope (PAR) SF18899.4to $120 $22,512130617 7 ft

feet99.4 Key Note Segment 130118.0to130630 7 ft

feet 2.0-3.0%118.8 Cross Slope (PAR) SF177144.1to $120 $21,252130618 7 ft

feet 2.0-3.0%146.6 Cross Slope (PAR) SF115163.0to $120 $13,776130619 7 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF217196.9to $120 $26,040130620 7 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF11200.8to $120 $1,260130621 7 ft

feet 2.0-3.0%208.1 Cross Slope (PAR) SF46214.6to $120 $5,460130622 7 ft

feet 1.88"209.8 Vertical Change REF7210.8to130612 7 ft

feet 2.0-3.0%217.7 Cross Slope (PAR) SF186244.2to $120 $22,260130623 7 ft

feet 2.0-3.0%246.5 Cross Slope (PAR) SF181272.3to $120 $21,672130624 7 ft

feet 2.0-3.0%280.0 Cross Slope (PAR) SF280320.0to $120 $33,600130625 7 ft

feet .29"308.5 Vertical Change REF7309.5to130613 7 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF25330.3to $120 $2,940130626 7 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF29337.5to $120 $3,528130627 7 ft

feet 2.0-3.0%344.1 Cross Slope (PAR) SF171368.5to $120 $20,496130628 7 ft

feet .33"361.9 Vertical Change REF7362.9to130614 7 ft

feet 2.0-3.0%372.4 Cross Slope (PAR) SF90385.2to $120 $10,752130629 7 ft

$243,852.00TOTAL COST FOR: TOZER STE side of Starting at: 1609 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

1633 CLINTON ST

Survey Street Name Starting Street Name

1633 CLINTON ST

End Street Name

2202091530

Run ID

Tozer St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF81.2to $120 $924130600 7 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF5511.8to $120 $6,636130601 7 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF1531.0to $120 $1,848130602 7 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF2734.9to $120 $3,276130603 7 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF4744.5to $120 $5,628130604 7 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF5055.4to $120 $5,964130605 7 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF1359.9to $120 $1,596130606 7 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF4669.9to $120 $5,544130607 7 ft

feet 2.0-3.0%73.8 Cross Slope (PAR) SF3879.2to $120 $4,536130608 7 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF1183.0to $120 $1,260130609 7 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF97100.6to $120 $11,676130610 7 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF78114.5to $120 $9,408130611 7 ft

$58,296.00TOTAL COST FOR: TOZER STE side of Starting at: 1633 CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

CLINTON ST

Survey Street Name Starting Street Name

1633 CLINTON ST

End Street Name

2202091529

Run ID

Tozer St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%3.4 Cross Slope (PAR) SF5611.4to $120 $6,720130596 7 ft

feet .31"10.4 Vertical Change REF711.4to130594 7 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF830.0to $120 $1,008130597 7 ft

feet 2.0-3.0%35.6 Cross Slope (PAR) SF7446.2to $120 $8,904130598 7 ft

feet .44"47.6 Vertical Change LF748.6to $75 $525130595 7 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF12567.1to $120 $15,036130599 7 ft

$32,193.00TOTAL COST FOR: TOZER STE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

LADA AVE

End Street Name

2110191001

Run ID

Tozer St

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6412.8to $120 $7,68072781 5 ft

feet .31"2.7 Vertical Change REF53.7to72774 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF916.8to $120 $1,08072782 5 ft

feet 5.0-6.0%18.4 Cross Slope (PAR) SF6331.0to $120 $7,56072783 5 ft

feet 4.0-5.0%36.2 Cross Slope (PAR) SF2841.9to $120 $3,42072784 5 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF1246.7to $120 $1,38072785 5 ft

feet 5.0-6.0%48.8 Cross Slope (PAR) SF1952.6to $120 $2,28072786 5 ft

feet 4.0-5.0%54.8 Cross Slope (PAR) SF523159.3to $120 $62,70072787 5 ft

feet .27"71.0 Vertical Change REF572.0to72775 5 ft

feet 6.0-7.0%160.2 Cross Slope (PAR) SF38167.7to $120 $4,50072788 5 ft

feet 5.0-6.0%167.7 Cross Slope (PAR) SF58179.2to $120 $6,90072789 5 ft

feet 5.0-6.0%182.8 Cross Slope (PAR) SF8184.4to $120 $96072790 5 ft

feet 5.0-6.0%186.9 Cross Slope (PAR) SF83203.5to $120 $9,96072791 5 ft

feet 6.0-7.0%203.5 Cross Slope (PAR) SF13206.1to $120 $1,56072792 5 ft

feet 5.0-6.0%206.1 Cross Slope (PAR) SF15209.1to $120 $1,80072793 5 ft

feet 3.0-4.0%211.3 Cross Slope (PAR) SF9213.0to $120 $1,02072794 5 ft

feet 5.0-6.0%214.0 Cross Slope (PAR) SF47223.4to $120 $5,64072795 5 ft

feet 3.0-4.0%223.8 Cross Slope (PAR) SF66237.0to $120 $7,92072796 5 ft

feet 3.0-4.0%239.5 Cross Slope (PAR) SF6240.6to $120 $66072797 5 ft

feet 4.0-5.0%243.3 Cross Slope (PAR) SF109265.1to $120 $13,08072798 5 ft

feet 2.0-3.0%266.4 Cross Slope (PAR) SF42274.7to $120 $4,98072799 5 ft

feet .29"272.2 Vertical Change REF5273.2to72776 5 ft

feet 3.0-4.0%276.8 Cross Slope (PAR) SF31283.0to $120 $3,72072800 5 ft

feet 2.0-3.0%283.7 Cross Slope (PAR) SF20287.6to $120 $2,34072801 5 ft

feet 3.0-4.0%290.2 Cross Slope (PAR) SF29296.0to $120 $3,48072802 5 ft

feet 2.0-3.0%296.8 Cross Slope (PAR) SF31303.0to $120 $3,72072803 5 ft

feet 4.0-5.0%304.9 Cross Slope (PAR) SF19308.7to $120 $2,28072804 5 ft

feet 2.0-3.0%310.3 Cross Slope (PAR) SF49320.0to $120 $5,82072805 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

E ALMOND AVE

Survey Street Name Starting Street Name

LADA AVE

End Street Name

2110191001

Run ID

Tozer St

71

ID Sidewalk Width

Priority

feet 4.0-5.0%320.0 Cross Slope (PAR) SF192358.3to $120 $22,98072806 5 ft

feet .26"324.6 Vertical Change REF5325.6to72777 5 ft

feet .34"355.4 Vertical Change REF5356.4to72778 5 ft

feet 3.0-4.0%361.9 Cross Slope (PAR) SF6363.0to $120 $66072807 5 ft

feet 5.0-6.0%367.6 Cross Slope (PAR) SF22371.9to $120 $2,58072808 5 ft

feet .28"374.6 Vertical Change REF5375.6to72779 5 ft

feet 4.0-5.0%375.1 Cross Slope (PAR) SF68388.6to $120 $8,10072809 5 ft

feet .28"387.3 Vertical Change REF5388.3to72780 5 ft

$200,760.00TOTAL COST FOR: TOZER STE side of Starting at: E ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

1426 E YOSEMITE AVE

End Street Name

2202091505

Run ID

Tozer St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF182.5to $120 $2,100130506 7 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF8342.6to $120 $9,912130507 7 ft

feet 1.23"40.7 Vertical Change REF741.7to130505 7 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF2749.4to $120 $3,192130508 7 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF10467.3to $120 $12,432130509 7 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF13189.3to $120 $15,708130510 7 ft

feet 3.0-4.0%92.5 Cross Slope (PAR) SF993.8to $120 $1,092130511 7 ft

feet 2.0-3.0%95.9 Cross Slope (PAR) SF265133.8to $120 $31,836130512 7 ft

$76,272.00TOTAL COST FOR: TOZER STW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

LADA AVE

Survey Street Name Starting Street Name

28111 LADA AVE

End Street Name

2110191003

Run ID

Tozer St

60

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF5211.2to $120 $6,24072811 5 ft

feet 2.0-3.0%12.4 Cross Slope (PAR) SF1515.4to $120 $1,80072812 5 ft

feet 2.51"16.1 Vertical Change SF517.1to $75 $37572810 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF3227.7to $120 $3,78072813 5 ft

feet 3.0-4.0%29.8 Cross Slope (PAR) SF5540.8to $120 $6,60072814 5 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF2647.2to $120 $3,12072815 5 ft

feet 4.0-5.0%48.0 Cross Slope (PAR) SF9066.0to $120 $10,80072816 5 ft

feet 2.0-3.0%66.7 Cross Slope (PAR) SF1870.3to $120 $2,16072817 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF776.3to $120 $84072818 5 ft

$35,715.00TOTAL COST FOR: TOZER STE side of Starting at: LADA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

MIRA LOMA WAY

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110190956

Run ID

Tozer St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF204.8to $120 $2,34072678 5 ft

feet 4.0-5.0%4.8 Cross Slope (PAR) SF3311.4to $120 $3,96072679 5 ft

feet 3.0-4.0%14.1 Cross Slope (PAR) SF3721.4to $120 $4,38072680 5 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF3027.3to $120 $3,54072681 5 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF831.7to $120 $96072682 5 ft

feet 2.0-3.0%31.7 Cross Slope (PAR) SF833.2to $120 $90072683 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF552.3to $120 $60072684 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF3864.3to $120 $4,50072685 5 ft

feet 2.0-3.0%74.6 Cross Slope (PAR) SF675.7to $120 $66072686 5 ft

feet .28"83.8 Vertical Change LF584.8to $75 $37572671 5 ft

feet 2.0-3.0%95.8 Cross Slope (PAR) SF897.3to $120 $90072687 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF58122.9to $120 $6,96072688 5 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF76143.3to $120 $9,06072689 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF7162.1to $120 $84072690 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF12168.3to $120 $1,38072691 5 ft

feet 2.0-3.0%182.8 Cross Slope (PAR) SF11185.0to $120 $1,32072692 5 ft

feet 2.0-3.0%187.2 Cross Slope (PAR) SF51197.3to $120 $6,06072693 5 ft

feet .49"195.8 Vertical Change REF5196.8to72672 5 ft

feet .27"198.9 Vertical Change REF5199.9to72673 5 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF7200.8to $120 $78072694 5 ft

feet -.26"218.7 Vertical Change LF5219.7to $75 $37572674 5 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF8252.4to $120 $96072695 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF21264.1to $120 $2,46072696 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF24281.7to $120 $2,88072697 5 ft

feet 2.0-3.0%288.9 Cross Slope (PAR) SF7290.2to $120 $78072698 5 ft

feet 2.0-3.0%301.3 Cross Slope (PAR) SF59313.0to $120 $7,02072699 5 ft

feet 2.0-3.0%316.2 Cross Slope (PAR) SF76331.3to $120 $9,06072700 5 ft

feet 2.0-3.0%335.8 Cross Slope (PAR) SF16339.0to $120 $1,92072701 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

MIRA LOMA WAY

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110190956

Run ID

Tozer St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%350.8 Cross Slope (PAR) SF16354.0to $120 $1,92072702 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF8358.5to $120 $96072703 5 ft

feet 2.0-3.0%374.0 Cross Slope (PAR) SF15377.0to $120 $1,80072704 5 ft

feet 4.0-5.0%377.0 Cross Slope (PAR) SF24381.7to $120 $2,82072705 5 ft

feet 2.0-3.0%381.7 Cross Slope (PAR) SF42390.1to $120 $5,04072706 5 ft

feet 2.0-3.0%396.0 Cross Slope (PAR) SF51406.1to $120 $6,06072707 5 ft

feet 2.0-3.0%410.2 Cross Slope (PAR) SF28415.7to $120 $3,30072708 5 ft

feet 2.0-3.0%423.6 Cross Slope (PAR) SF60435.5to $120 $7,14072709 5 ft

feet 3.0-4.0%438.3 Cross Slope (PAR) SF51448.4to $120 $6,06072710 5 ft

feet 2.0-3.0%448.4 Cross Slope (PAR) SF12450.8to $120 $1,44072711 5 ft

feet 2.0-3.0%453.4 Cross Slope (PAR) SF105474.3to $120 $12,54072712 5 ft

feet 2.0-3.0%478.1 Cross Slope (PAR) SF5479.1to $120 $60072713 5 ft

feet 2.0-3.0%484.3 Cross Slope (PAR) SF24489.1to $120 $2,88072714 5 ft

feet 4.0-5.0%490.0 Cross Slope (PAR) SF25495.0to $120 $3,00072715 5 ft

feet 3.0-4.0%498.3 Cross Slope (PAR) SF19502.1to $120 $2,28072716 5 ft

feet 2.0-3.0%502.1 Cross Slope (PAR) SF20506.1to $120 $2,40072717 5 ft

feet 4.0-5.0%506.1 Cross Slope (PAR) SF81522.2to $120 $9,66072718 5 ft

feet 2.0-3.0%522.5 Cross Slope (PAR) SF180558.4to $120 $21,54072719 5 ft

feet 2.0-3.0%562.1 Cross Slope (PAR) SF11564.3to $120 $1,32072720 5 ft

feet564.8 Key Note Segment 215607.8to72771 5 ft

feet 4.0-5.0%607.8 Cross Slope (Driveway) SF36614.9to $40 $1,42072721 5 ft

feet 3.0-4.0%617.9 Cross Slope (PAR) SF12620.2to $120 $1,38072722 5 ft

feet 3.0-4.0%627.0 Cross Slope (PAR) SF11629.3to $120 $1,38072723 5 ft

feet 2.0-3.0%629.8 Cross Slope (PAR) SF20633.7to $120 $2,34072724 5 ft

feet 2.0-3.0%648.8 Cross Slope (PAR) SF28654.3to $120 $3,30072725 5 ft

feet .27"651.7 Vertical Change REF5652.7to72675 5 ft

feet 3.0-4.0%660.8 Cross Slope (PAR) SF7662.2to $120 $84072726 5 ft

feet 3.0-4.0%664.9 Cross Slope (PAR) SF36672.1to $120 $4,32072727 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

MIRA LOMA WAY

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110190956

Run ID

Tozer St

61

ID Sidewalk Width

Priority

feet 3.0-4.0%678.6 Cross Slope (PAR) SF36685.7to $120 $4,26072728 5 ft

feet 3.0-4.0%689.4 Cross Slope (PAR) SF9691.1to $120 $1,02072729 5 ft

feet 2.0-3.0%693.3 Cross Slope (PAR) SF67706.7to $120 $8,04072730 5 ft

feet -.35"703.6 Vertical Change REF5704.6to72676 5 ft

feet 2.0-3.0%710.8 Cross Slope (PAR) SF100730.7to $120 $11,94072731 5 ft

feet 3.0-4.0%733.1 Cross Slope (PAR) SF15736.1to $120 $1,80072732 5 ft

feet736.1 Key Note Segment 135763.1to72772 5 ft

feet .26"738.1 Vertical Change REF5739.1to72677 5 ft

feet 3.0-4.0%763.6 Cross Slope (PAR) SF31769.7to $120 $3,66072733 5 ft

feet 2.0-3.0%770.7 Cross Slope (PAR) SF17774.1to $120 $2,04072734 5 ft

feet 2.0-3.0%776.8 Cross Slope (PAR) SF7778.2to $120 $84072735 5 ft

feet 2.0-3.0%790.3 Cross Slope (PAR) SF7791.6to $120 $78072736 5 ft

feet 3.0-4.0%794.5 Cross Slope (PAR) SF44803.3to $120 $5,28072737 5 ft

feet 4.0-5.0%806.6 Cross Slope (PAR) SF21810.7to $120 $2,46072738 5 ft

feet 2.0-3.0%813.5 Cross Slope (PAR) SF6814.6to $120 $66072739 5 ft

feet 2.0-3.0%817.4 Cross Slope (PAR) SF55828.3to $120 $6,54072740 5 ft

feet 4.0-5.0%828.3 Cross Slope (PAR) SF21832.4to $120 $2,46072741 5 ft

feet 2.0-3.0%838.0 Cross Slope (PAR) SF54848.8to $120 $6,48072742 5 ft

feet 2.0-3.0%852.2 Cross Slope (PAR) SF20856.1to $120 $2,34072743 5 ft

feet 2.0-3.0%859.8 Cross Slope (PAR) SF46868.9to $120 $5,46072744 5 ft

feet 2.0-3.0%871.1 Cross Slope (PAR) SF34877.8to $120 $4,02072745 5 ft

feet 2.0-3.0%884.3 Cross Slope (PAR) SF14887.0to $120 $1,62072746 5 ft

feet 4.0-5.0%887.0 Cross Slope (PAR) SF32893.4to $120 $3,84072747 5 ft

feet 2.0-3.0%893.4 Cross Slope (PAR) SF155924.3to $120 $18,54072748 5 ft

feet 4.0-5.0%924.7 Cross Slope (PAR) SF50934.7to $120 $6,00072749 5 ft

feet 2.0-3.0%934.8 Cross Slope (PAR) SF60946.7to $120 $7,14072750 5 ft

feet 3.0-4.0%948.8 Cross Slope (PAR) SF100968.8to $120 $12,00072751 5 ft

feet 2.0-3.0%968.8 Cross Slope (PAR) SF1601000.8to $120 $19,20072752 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

MIRA LOMA WAY

Survey Street Name Starting Street Name

E ALMOND AVE

End Street Name

2110190956

Run ID

Tozer St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%1015.0 Cross Slope (PAR) SF931033.5to $120 $11,10072753 5 ft

feet 4.0-5.0%1033.5 Cross Slope (PAR) SF191037.2to $120 $2,22072754 5 ft

feet 2.0-3.0%1037.2 Cross Slope (PAR) SF61038.3to $120 $66072755 5 ft

feet 4.0-5.0%1040.7 Cross Slope (PAR) SF221045.0to $120 $2,58072756 5 ft

feet 2.0-3.0%1045.0 Cross Slope (PAR) SF91046.7to $120 $1,02072757 5 ft

feet 2.0-3.0%1049.8 Cross Slope (PAR) SF141052.5to $120 $1,62072758 5 ft

feet 2.0-3.0%1055.3 Cross Slope (PAR) SF711069.5to $120 $8,52072759 5 ft

feet 2.0-3.0%1077.8 Cross Slope (PAR) SF471087.2to $120 $5,64072760 5 ft

feet 2.0-3.0%1089.5 Cross Slope (PAR) SF131092.0to $120 $1,50072761 5 ft

feet 2.0-3.0%1098.3 Cross Slope (PAR) SF251103.3to $120 $3,00072762 5 ft

feet 2.0-3.0%1107.3 Cross Slope (PAR) SF401115.3to $120 $4,80072763 5 ft

feet 4.0-5.0%1115.3 Cross Slope (PAR) SF141118.0to $120 $1,62072764 5 ft

feet 2.0-3.0%1118.8 Cross Slope (PAR) SF231123.3to $120 $2,70072765 5 ft

feet 2.0-3.0%1125.4 Cross Slope (PAR) SF791141.2to $120 $9,48072766 5 ft

feet 4.0-5.0%1143.4 Cross Slope (PAR) SF101145.4to $120 $1,20072767 5 ft

feet 3.0-4.0%1149.6 Cross Slope (PAR) SF201153.5to $120 $2,34072768 5 ft

feet 2.0-3.0%1153.5 Cross Slope (PAR) SF241158.3to $120 $2,88072769 5 ft

feet 2.0-3.0%1167.0 Cross Slope (PAR) SF301172.9to $120 $3,54072770 5 ft

feet 5.0-6.0%1173.9 61175.1to72773 5 ft

$387,550.00TOTAL COST FOR: TOZER STW side of Starting at: MIRA LOMA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MIRA LOMA WAY

End Street Name

2110191025

Run ID

Tozer St

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF7214.3to $120 $8,58072857 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF2419.0to $120 $2,82072858 5 ft

feet 4.0-5.0%19.0 Cross Slope (PAR) SF620.1to $120 $66072859 5 ft

feet 3.0-4.0%24.6 Cross Slope (PAR) SF1527.6to $120 $1,80072860 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF32593.6to $120 $39,00072861 5 ft

feet -.29"33.2 Vertical Change REF534.2to72844 5 ft

feet .3"45.5 Vertical Change REF546.5to72845 5 ft

feet 2.0-3.0%97.5 Cross Slope (PAR) SF367170.8to $120 $43,98072862 5 ft

feet 2.0-3.0%174.5 Cross Slope (PAR) SF52184.8to $120 $6,18072863 5 ft

feet 3.0-4.0%188.3 Cross Slope (PAR) SF8189.9to $120 $96072864 5 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF7193.5to $120 $84072865 5 ft

feet 2.0-3.0%196.6 Cross Slope (PAR) SF68210.1to $120 $8,10072866 5 ft

feet .31"217.0 Vertical Change REF5218.0to72846 5 ft

feet 2.0-3.0%218.0 Cross Slope (PAR) SF41226.1to $120 $4,86072867 5 ft

feet 2.0-3.0%228.5 Cross Slope (PAR) SF414311.3to $120 $49,68072868 5 ft

feet -.42"315.3 Vertical Change REF5316.3to72847 5 ft

feet 2.0-3.0%316.1 Cross Slope (PAR) SF13318.8to $120 $1,62072869 5 ft

feet 4.0-5.0%320.2 Cross Slope (PAR) SF8321.8to $120 $96072870 5 ft

feet 3.0-4.0%325.0 Cross Slope (PAR) SF28330.5to $120 $3,30072871 5 ft

feet 2.0-3.0%335.6 Cross Slope (PAR) SF41343.8to $120 $4,92072872 5 ft

feet 4.0-5.0%344.8 Cross Slope (PAR) SF70358.7to $120 $8,34072873 5 ft

feet 2.0-3.0%358.9 Cross Slope (PAR) SF14361.7to $120 $1,68072874 5 ft

feet 4.0-5.0%362.8 Cross Slope (PAR) SF36370.0to $120 $4,32072875 5 ft

feet 2.0-3.0%372.3 Cross Slope (PAR) SF87389.7to $120 $10,44072876 5 ft

feet 2.0-3.0%398.4 Cross Slope (PAR) SF15401.4to $120 $1,80072877 5 ft

feet 2.0-3.0%405.1 Cross Slope (PAR) SF31411.3to $120 $3,72072878 5 ft

feet 3.0-4.0%415.4 Cross Slope (PAR) SF8416.9to $120 $90072879 5 ft

feet 3.0-4.0%419.7 Cross Slope (PAR) SF22424.1to $120 $2,64072880 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MIRA LOMA WAY

End Street Name

2110191025

Run ID

Tozer St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%425.3 Cross Slope (PAR) SF114448.0to $120 $13,62072881 5 ft

feet 2.0-3.0%450.3 Cross Slope (PAR) SF51460.5to $120 $6,12072882 5 ft

feet 2.0-3.0%467.7 Cross Slope (PAR) SF39475.5to $120 $4,68072883 5 ft

feet 2.0-3.0%481.5 Cross Slope (PAR) SF32487.8to $120 $3,78072884 5 ft

feet 2.0-3.0%493.1 Cross Slope (PAR) SF14495.9to $120 $1,68072885 5 ft

feet 2.0-3.0%502.2 Cross Slope (PAR) SF60514.3to $120 $7,26072886 5 ft

feet 2.0-3.0%516.4 Cross Slope (PAR) SF6517.5to $120 $66072887 5 ft

feet 2.0-3.0%526.0 Cross Slope (PAR) SF42534.4to $120 $5,04072888 5 ft

feet 2.0-3.0%538.4 Cross Slope (PAR) SF41546.5to $120 $4,86072889 5 ft

feet 2.0-3.0%549.1 Cross Slope (PAR) SF23553.8to $120 $2,82072890 5 ft

feet 1.04"563.2 Vertical Change SF5564.2to $75 $37572848 5 ft

feet 2.0-3.0%572.3 Cross Slope (PAR) SF18575.8to $120 $2,10072891 5 ft

feet .38"585.1 Vertical Change REF5586.1to72849 5 ft

feet 2.0-3.0%585.3 Cross Slope (PAR) SF13587.8to $120 $1,50072892 5 ft

feet 2.0-3.0%591.8 Cross Slope (PAR) SF73606.3to $120 $8,70072893 5 ft

feet 2.0-3.0%609.6 Cross Slope (PAR) SF176644.7to $120 $21,06072894 5 ft

feet .26"618.9 Vertical Change REF5619.9to72850 5 ft

feet .55"623.9 Vertical Change REF5624.9to72851 5 ft

feet .39"628.8 Vertical Change REF5629.8to72852 5 ft

feet 2.0-3.0%654.6 Cross Slope (PAR) SF16657.8to $120 $1,92072895 5 ft

feet 2.0-3.0%684.1 Cross Slope (PAR) SF9685.8to $120 $1,02072896 5 ft

feet 2.0-3.0%690.1 Cross Slope (PAR) SF23694.6to $120 $2,70072897 5 ft

feet .44"690.9 Vertical Change REF5691.9to72853 5 ft

feet 2.0-3.0%702.5 Cross Slope (PAR) SF21706.7to $120 $2,52072898 5 ft

feet 2.0-3.0%716.5 Cross Slope (PAR) SF36723.6to $120 $4,26072899 5 ft

feet 3.0-4.0%726.1 Cross Slope (PAR) SF6727.3to $120 $72072900 5 ft

feet 2.0-3.0%727.3 Cross Slope (PAR) SF93745.8to $120 $11,10072901 5 ft

feet 3.0-4.0%747.9 Cross Slope (PAR) SF17751.3to $120 $2,04072902 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TOZER ST

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

MIRA LOMA WAY

End Street Name

2110191025

Run ID

Tozer St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%752.0 Cross Slope (PAR) SF38759.6to $120 $4,56072903 5 ft

feet 3.0-4.0%763.3 Cross Slope (PAR) SF183799.9to $120 $21,96072904 5 ft

feet 2.0-3.0%800.6 Cross Slope (PAR) SF115823.5to $120 $13,74072905 5 ft

feet 4.0-5.0%824.3 Cross Slope (PAR) SF55835.3to $120 $6,60072906 5 ft

feet 2.0-3.0%836.8 Cross Slope (PAR) SF55847.8to $120 $6,60072907 5 ft

feet .33"848.2 Vertical Change LF5849.2to $75 $37572854 5 ft

feet -.26"850.1 Vertical Change LF5851.1to $75 $37572855 5 ft

feet .3"864.8 Vertical Change LF5865.8to $75 $37572856 5 ft

feet 2.0-3.0%866.8 Cross Slope (PAR) SF30872.8to $120 $3,60072908 5 ft

feet 2.0-3.0%883.3 Cross Slope (PAR) SF19887.0to $120 $2,22072909 5 ft

feet 2.0-3.0%891.5 Cross Slope (PAR) SF89909.2to $120 $10,62072910 5 ft

$393,660.00TOTAL COST FOR: TOZER STW side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TOZER ST

Street Side

TOZER ST

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2202091517

Run ID

Tozer St

65

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF689.8to $120 $8,148130547 7 ft

feet .43"9.8 Vertical Change REF710.8to130546 7 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF9229.9to $120 $11,004130548 7 ft

$19,152.00TOTAL COST FOR: TOZER STE side of Starting at: TOZER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRABON WAY

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170825

Run ID

Trabon Way

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF316.7to $120 $3,66071229 5 ft

feet7.8 Key Note Segment 15238.3to71291 5 ft

feet .32"10.1 Vertical Change REF511.1to71210 5 ft

feet .35"27.8 Vertical Change REF528.8to71211 5 ft

feet 3.0-4.0%40.0 Cross Slope (PAR) SF741.3to $120 $78071230 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF642.4to $120 $66071231 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF12680.4to $120 $15,12071232 5 ft

feet .31"73.8 Vertical Change REF574.8to71212 5 ft

feet80.4 Key Note Segment 148110.0to71292 5 ft

feet .39"91.9 Vertical Change REF592.9to71213 5 ft

feet .32"100.3 Vertical Change REF5101.3to71214 5 ft

feet 4.0-5.0%113.0 Cross Slope (PAR) SF24117.7to $120 $2,82071233 5 ft

feet 2.0-3.0%118.2 Cross Slope (PAR) SF24122.9to $120 $2,82071234 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF99144.1to $120 $11,88071235 5 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF93163.0to $120 $11,22071236 5 ft

feet .57"153.6 Vertical Change REF5154.6to71215 5 ft

feet 2.0-3.0%171.4 Cross Slope (PAR) SF15174.4to $120 $1,80071237 5 ft

feet175.2 Key Note Segment 150205.1to71293 5 ft

feet .26"196.1 Vertical Change REF5197.1to71216 5 ft

feet .28"207.1 Vertical Change LF5208.1to $75 $37571217 5 ft

feet 3.0-4.0%210.8 Cross Slope (PAR) SF30216.8to $120 $3,60071238 5 ft

feet -.26"216.5 Vertical Change REF5217.5to71218 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF30223.2to $120 $3,54071239 5 ft

feet223.6 Key Note Segment 146252.8to71294 5 ft

feet 5.0-6.0%253.2 7254.6to71304 5 ft

feet 4.0-5.0%256.4 Cross Slope (PAR) SF42264.7to $120 $4,98071240 5 ft

feet 3.0-4.0%267.3 Cross Slope (PAR) SF120291.3to $120 $14,40071241 5 ft

feet 2.0-3.0%291.6 Cross Slope (PAR) SF6292.8to $120 $72071242 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRABON WAY

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170825

Run ID

Trabon Way

60

ID Sidewalk Width

Priority

feet293.0 Key Note Segment 150323.0to71295 5 ft

feet .38"295.9 Vertical Change REF5296.9to71219 5 ft

feet 2.0-3.0%326.1 Cross Slope (PAR) SF188363.8to $120 $22,62071243 5 ft

feet365.6 Key Note Segment 142394.0to71296 5 ft

feet -.29"367.7 Vertical Change REF5368.7to71220 5 ft

feet 2.0-3.0%402.4 Cross Slope (PAR) SF43410.9to $120 $5,10071244 5 ft

feet 2.0-3.0%414.6 Cross Slope (PAR) SF65427.6to $120 $7,80071245 5 ft

feet 3.0-4.0%431.6 Cross Slope (PAR) SF13434.1to $120 $1,50071246 5 ft

feet434.1 Key Note Segment 158465.7to71297 5 ft

feet -.28"435.6 Vertical Change REF5436.6to71221 5 ft

feet .26"464.5 Vertical Change REF5465.5to71222 5 ft

feet 4.0-5.0%467.3 Cross Slope (PAR) SF14470.0to $120 $1,62071247 5 ft

feet 2.0-3.0%473.9 Cross Slope (PAR) SF6475.1to $120 $72071248 5 ft

feet 3.0-4.0%477.3 Cross Slope (PAR) SF28482.9to $120 $3,36071249 5 ft

feet 3.0-4.0%486.0 Cross Slope (PAR) SF10487.9to $120 $1,14071250 5 ft

feet 2.0-3.0%489.4 Cross Slope (PAR) SF12491.7to $120 $1,38071251 5 ft

feet 2.0-3.0%503.7 Cross Slope (PAR) SF56514.9to $120 $6,72071252 5 ft

feet -.32"521.0 Vertical Change LF5522.0to $75 $37571223 5 ft

feet 2.0-3.0%522.7 Cross Slope (PAR) SF40530.7to $120 $4,80071253 5 ft

feet530.7 Key Note Segment 165563.7to71298 5 ft

feet 3.0-4.0%565.8 Cross Slope (PAR) SF56577.0to $120 $6,72071254 5 ft

feet577.3 Key Note Segment 142605.6to71299 5 ft

feet .29"577.6 Vertical Change REF5578.6to71224 5 ft

feet -.33"580.0 Vertical Change REF5581.0to71225 5 ft

feet .41"604.6 Vertical Change REF5605.6to71226 5 ft

feet 6.0-7.0%605.8 Cross Slope (Driveway) SF6606.9to $40 $22071255 5 ft

feet 4.0-5.0%608.1 Cross Slope (PAR) SF46617.2to $120 $5,46071256 5 ft

feet 2.0-3.0%618.6 Cross Slope (PAR) SF7620.0to $120 $84071257 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRABON WAY

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170825

Run ID

Trabon Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%623.3 Cross Slope (PAR) SF13625.8to $120 $1,50071258 5 ft

feet 3.0-4.0%629.3 Cross Slope (PAR) SF20633.2to $120 $2,34071259 5 ft

feet 2.0-3.0%635.9 Cross Slope (PAR) SF33642.5to $120 $3,96071260 5 ft

feet 3.0-4.0%644.8 Cross Slope (PAR) SF8646.3to $120 $90071261 5 ft

feet 2.0-3.0%646.3 Cross Slope (PAR) SF42654.6to $120 $4,98071262 5 ft

feet 4.0-5.0%654.9 Cross Slope (PAR) SF137682.3to $120 $16,44071263 5 ft

feet683.5 Key Note Segment 106704.6to71300 5 ft

feet 4.0-5.0%707.3 Cross Slope (PAR) SF16710.4to $120 $1,86071264 5 ft

feet 2.0-3.0%711.3 Cross Slope (PAR) SF97730.6to $120 $11,58071265 5 ft

feet 4.0-5.0%730.9 Cross Slope (PAR) SF120754.8to $120 $14,34071266 5 ft

feet 2.0-3.0%754.8 Cross Slope (PAR) SF148784.3to $120 $17,70071267 5 ft

feet 4.0-5.0%786.4 Cross Slope (PAR) SF20790.3to $120 $2,34071268 5 ft

feet 4.0-5.0%793.8 Cross Slope (PAR) SF50803.8to $120 $6,00071269 5 ft

feet 5.0-6.0%808.5 Cross Slope (PAR) SF18812.1to $120 $2,16071270 5 ft

feet 5.0-6.0%819.3 Cross Slope (PAR) SF12821.6to $120 $1,38071271 5 ft

feet 6.0-7.0%823.3 Cross Slope (PAR) SF5824.3to $120 $60071272 5 ft

feet 8.0-9.0%826.0 Cross Slope (PAR) SF6827.2to $120 $72071273 5 ft

feet 4.0-5.0%834.3 Cross Slope (PAR) SF26839.4to $120 $3,06071274 5 ft

feet 2.0-3.0%839.4 Cross Slope (PAR) SF62851.8to $120 $7,44071275 5 ft

feet 2.0-3.0%855.4 Cross Slope (PAR) SF62867.8to $120 $7,44071276 5 ft

feet867.8 Key Note Segment 113890.3to71301 5 ft

feet 3.0-4.0%892.9 Cross Slope (PAR) SF7894.2to $120 $78071277 5 ft

feet894.8 Key Note Segment 110916.8to71302 5 ft

feet 3.0-4.0%918.7 Cross Slope (PAR) SF42927.0to $120 $4,98071278 5 ft

feet 2.0-3.0%927.2 Cross Slope (PAR) SF47936.5to $120 $5,58071279 5 ft

feet 2.58"928.7 Vertical Change REF5929.7to71227 5 ft

feet 2.0-3.0%941.9 Cross Slope (PAR) SF22946.3to $120 $2,64071280 5 ft

feet 2.0-3.0%952.8 Cross Slope (PAR) SF10954.8to $120 $1,20071281 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRABON WAY

Street Side

SUMMER SET LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170825

Run ID

Trabon Way

60

ID Sidewalk Width

Priority

feet957.2 Key Note Segment 156988.3to71303 5 ft

feet 3.0-4.0%991.0 Cross Slope (PAR) SF1231015.6to $120 $14,76071282 5 ft

feet 5.0-6.0%1015.6 Cross Slope (PAR) SF71016.9to $120 $78071283 5 ft

feet 6.0-7.0%1020.8 Cross Slope (PAR) SF71022.1to $120 $78071284 5 ft

feet 5.0-6.0%1025.9 Cross Slope (PAR) SF51027.0to $120 $66071285 5 ft

feet 5.0-6.0%1029.1 Cross Slope (PAR) SF281034.6to $120 $3,30071286 5 ft

feet 3.0-4.0%1034.8 Cross Slope (PAR) SF261040.0to $120 $3,12071287 5 ft

feet 4.0-5.0%1042.3 Cross Slope (PAR) SF591054.0to $120 $7,02071288 5 ft

feet 4.0-5.0%1056.6 Cross Slope (PAR) SF1731091.2to $120 $20,76071289 5 ft

feet 2.0-3.0%1092.7 Cross Slope (PAR) SF71094.1to $120 $84071290 5 ft

feet .29"1093.2 Vertical Change REF51094.2to71228 5 ft

$322,690.00TOTAL COST FOR: TRABON WAYS side of Starting at: SUMMER SET LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRAGON ST

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161024

Run ID

Tragon St

46

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92070089 5 ft

feet 6.0-7.0%3.8 Cross Slope (PAR) SF85.4to $120 $96070090 5 ft

feet 5.0-6.0%8.8 Cross Slope (PAR) SF1812.5to $120 $2,22070091 5 ft

feet 3.0-4.0%14.3 Cross Slope (PAR) SF515.3to $120 $60070092 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF2421.2to $120 $2,82070093 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF6047.8to $120 $7,20070094 5 ft

feet47.8 Key Note Segment 10669.1to70132 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF983.1to $120 $1,08070095 5 ft

feet -.54"85.2 Vertical Change SF586.2to $75 $37570078 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF78105.7to $120 $9,36070096 5 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF107127.2to $120 $12,84070097 5 ft

feet .43"111.2 Vertical Change REF5112.2to70079 5 ft

feet 4.0-5.0%130.3 Cross Slope (PAR) SF27135.7to $120 $3,24070098 5 ft

feet136.0 Key Note Segment 108157.7to70133 5 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF53176.4to $120 $6,30070099 5 ft

feet177.2 Key Note Segment 110199.2to70134 5 ft

feet 2.0-3.0%210.5 Cross Slope (PAR) SF11212.7to $120 $1,32070100 5 ft

feet 2.0-3.0%230.1 Cross Slope (PAR) SF29235.8to $120 $3,42070101 5 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF8248.9to $120 $96070102 5 ft

feet256.8 Key Note Segment 109278.5to70135 5 ft

feet 2.0-3.0%278.5 Cross Slope (Driveway) SF79294.3to $40 $3,16070103 5 ft

feet -.56"288.3 Vertical Change REF5289.3to70080 5 ft

feet 2.0-3.0%299.0 Cross Slope (PAR) SF19302.7to $120 $2,22070104 5 ft

feet 2.0-3.0%304.8 Cross Slope (PAR) SF27310.2to $120 $3,24070105 5 ft

feet311.7 Key Note Segment 114334.5to70136 5 ft

feet .66"313.2 Vertical Change REF5314.2to70081 5 ft

feet 3.0-4.0%335.3 Cross Slope (PAR) SF19339.0to $120 $2,22070106 5 ft

feet 2.0-3.0%341.5 Cross Slope (PAR) SF8343.1to $120 $96070107 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRAGON ST

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161024

Run ID

Tragon St

46

ID Sidewalk Width

Priority

feet345.2 Key Note Segment 111367.3to70137 5 ft

feet .36"357.7 Vertical Change REF5358.7to70082 5 ft

feet 2.0-3.0%371.2 Cross Slope (PAR) SF82387.5to $120 $9,78070108 5 ft

feet 4.0-5.0%388.3 Cross Slope (PAR) SF113410.9to $120 $13,56070109 5 ft

feet 2.41"390.4 Vertical Change REF5391.4to70083 5 ft

feet410.9 Key Note Segment 112433.3to70138 5 ft

feet .3"412.4 Vertical Change REF5413.4to70084 5 ft

feet 2.0-3.0%436.8 Cross Slope (PAR) SF41445.0to $120 $4,92070110 5 ft

feet 20"444.9 Continuous Width SF5445.9to $120 $60070144 5 ft

feet 2.0-3.0%447.3 Cross Slope (PAR) SF40455.3to $120 $4,80070111 5 ft

feet468.8 Key Note Segment 117492.1to70139 5 ft

feet .27"482.9 Vertical Change REF5483.9to70085 5 ft

feet 3.0-4.0%493.3 Cross Slope (PAR) SF17496.6to $120 $1,98070112 5 ft

feet 2.0-3.0%499.0 Cross Slope (PAR) SF14501.8to $120 $1,68070113 5 ft

feet 2.0-3.0%508.9 Cross Slope (PAR) SF22513.3to $120 $2,64070114 5 ft

feet514.8 Key Note Segment 115537.7to70140 5 ft

feet .35"516.5 Vertical Change REF5517.5to70086 5 ft

feet 2.0-3.0%537.8 Cross Slope (Driveway) SF27543.1to $40 $1,06070115 5 ft

feet .26"547.1 Vertical Change LF5548.1to $75 $37570087 5 ft

feet 2.0-3.0%557.1 Cross Slope (PAR) SF59568.9to $120 $7,08070116 5 ft

feet 2.0-3.0%572.8 Cross Slope (PAR) SF64585.5to $120 $7,62070117 5 ft

feet 3.0-4.0%587.7 Cross Slope (PAR) SF9589.6to $120 $1,14070118 5 ft

feet 2.0-3.0%592.5 Cross Slope (PAR) SF5593.5to $120 $60070119 5 ft

feet 2.0-3.0%596.1 Cross Slope (PAR) SF8597.8to $120 $1,02070120 5 ft

feet 4.0-5.0%599.8 Cross Slope (PAR) SF10601.8to $120 $1,20070121 5 ft

feet601.8 Key Note Segment 83618.4to70141 5 ft

feet 2.0-3.0%618.4 Cross Slope (Driveway) SF28623.9to $40 $1,10070122 5 ft

feet 3.0-4.0%626.1 Cross Slope (PAR) SF56637.2to $120 $6,66070123 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRAGON ST

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

SUBURBAN AVE

End Street Name

2109161024

Run ID

Tragon St

46

ID Sidewalk Width

Priority

feet 2.0-3.0%645.3 Cross Slope (PAR) SF5646.3to $120 $60070124 5 ft

feet 3.0-4.0%648.4 Cross Slope (PAR) SF19652.3to $120 $2,34070125 5 ft

feet652.5 Key Note Segment 114675.3to70142 5 ft

feet 3.5"670.7 Vertical Change REF5671.7to70088 5 ft

feet 3.0-4.0%676.5 Cross Slope (PAR) SF6677.7to $120 $72070126 5 ft

feet 2.0-3.0%677.7 Cross Slope (PAR) SF85694.7to $120 $10,20070127 5 ft

feet694.7 Key Note Segment 106715.8to70143 5 ft

feet 2.0-3.0%715.8 Cross Slope (Driveway) SF72730.2to $40 $2,88070128 5 ft

feet 2.0-3.0%732.5 Cross Slope (PAR) SF32738.8to $120 $3,78070129 5 ft

feet 4.0-5.0%738.8 Cross Slope (PAR) SF5739.8to $120 $60070130 5 ft

feet 4.0-5.0%742.1 Cross Slope (PAR) SF10744.0to $120 $1,14070131 5 ft

$156,490.00TOTAL COST FOR: TRAGON STN side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRAGON ST

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161113

Run ID

Tragon ST

42

ID Sidewalk Width

Priority

feet 4.0-5.0%1.4 Cross Slope (PAR) SF8518.3to $120 $10,14070657 5 ft

feet 2.0-3.0%23.7 Cross Slope (PAR) SF925.4to $120 $1,02070658 5 ft

feet 3.0-4.0%30.0 Cross Slope (PAR) SF2134.1to $120 $2,46070659 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF2540.4to $120 $2,94070660 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF9163.0to $120 $10,92070661 5 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF4883.1to $120 $5,76070662 5 ft

feet -.3"80.1 Vertical Change REF581.1to70646 5 ft

feet84.0 Key Note Segment 124108.8to70686 5 ft

feet -.29"101.4 Vertical Change REF5102.4to70647 5 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF65128.9to $120 $7,80070663 5 ft

feet 2.0-3.0%135.5 Cross Slope (PAR) SF47144.8to $120 $5,58070664 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF35154.1to $120 $4,20070665 5 ft

feet 2.0-3.0%178.2 Cross Slope (PAR) SF99198.0to $120 $11,88070666 5 ft

feet198.0 Key Note Segment 124222.7to70687 5 ft

feet .29"206.1 Vertical Change REF5207.1to70648 5 ft

feet 3.0-4.0%222.7 Cross Slope (Driveway) SF7224.1to $40 $28070667 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF73239.4to $120 $8,70070668 5 ft

feet 3.0-4.0%241.7 Cross Slope (PAR) SF17245.1to $120 $2,04070669 5 ft

feet 2.0-3.0%245.8 Cross Slope (PAR) SF53256.4to $120 $6,36070670 5 ft

feet261.8 Key Note Segment 119285.6to70688 5 ft

feet 2.0-3.0%287.3 Cross Slope (PAR) SF52297.6to $120 $6,18070671 5 ft

feet 3.0-4.0%300.9 Cross Slope (PAR) SF26306.1to $120 $3,12070672 5 ft

feet 3.0-4.0%308.4 Cross Slope (PAR) SF17311.7to $120 $1,98070673 5 ft

feet312.7 Key Note Segment 121336.8to70689 5 ft

feet 3.0-4.0%338.2 Cross Slope (PAR) SF93356.7to $120 $11,10070674 5 ft

feet 4.0-5.0%359.2 Cross Slope (PAR) SF7360.5to $120 $78070675 5 ft

feet 2.0-3.0%365.7 Cross Slope (PAR) SF129391.4to $120 $15,42070676 5 ft

feet .43"365.8 Vertical Change REF5366.8to70649 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRAGON ST

Street Side

SUBURBAN AVE

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161113

Run ID

Tragon ST

42

ID Sidewalk Width

Priority

feet .3"403.0 Vertical Change LF5404.0to $75 $37570651 5 ft

feet 2.0-3.0%420.1 Cross Slope (PAR) SF34426.8to $120 $4,02070677 5 ft

feet 2.0-3.0%431.1 Cross Slope (PAR) SF19434.8to $120 $2,22070678 5 ft

feet448.3 Key Note Segment 125473.3to70690 5 ft

feet .27"461.0 Vertical Change REF5462.0to70652 5 ft

feet .95"478.3 Vertical Change SF5479.3to $75 $37570653 5 ft

feet 2.0-3.0%492.2 Cross Slope (PAR) SF16495.3to $120 $1,86070679 5 ft

feet509.6 Key Note Segment 118533.2to70691 5 ft

feet .35"549.1 Vertical Change LF5550.1to $75 $37570654 5 ft

feet588.4 Key Note Segment 110610.4to70692 5 ft

feet .28"611.7 Vertical Change REF5612.7to70655 5 ft

feet 4.0-5.0%612.4 Cross Slope (PAR) SF18615.9to $120 $2,10070680 5 ft

feet 4.0-5.0%618.3 Cross Slope (PAR) SF8619.8to $120 $90070681 5 ft

feet 2.0-3.0%620.3 Cross Slope (PAR) SF6621.4to $120 $66070682 5 ft

feet624.2 Key Note Segment 115647.3to70693 5 ft

feet 3.0-4.0%647.3 Cross Slope (Driveway) SF27652.7to $40 $1,08070683 5 ft

feet 2.0-3.0%652.7 Cross Slope (PAR) SF142681.1to $120 $17,04070684 5 ft

feet .36"673.1 Vertical Change REF5674.1to70656 5 ft

feet 4.0-5.0%682.3 Cross Slope (PAR) SF28687.8to $120 $3,30070685 5 ft

$152,965.00TOTAL COST FOR: TRAGON STS side of Starting at: SUBURBAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRAIL WAY

Street Side

BRIDGE WAY

Survey Street Name Starting Street Name

RD 28

End Street Name

2108121123

Run ID

Trail Way

38

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF92.5to $120 $1,02060432 5 ft

feet 3.0-4.0%4.8 Cross Slope (PAR) SF3712.2to $120 $4,44060433 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF4122.5to $120 $4,92060434 5 ft

feet 3.0-4.0%25.6 Cross Slope (PAR) SF2731.0to $120 $3,24060435 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF1935.0to $120 $2,22060436 5 ft

feet 4.0-5.0%35.4 Cross Slope (PAR) SF4143.5to $120 $4,86060437 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF2147.8to $120 $2,46060438 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF6961.6to $120 $8,28060439 5 ft

$31,440.00TOTAL COST FOR: TRAIL WAYS side of Starting at: BRIDGE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRAIL WAY

Street Side

RD 28

Survey Street Name Starting Street Name

BRIDGE WAY

End Street Name

2108120940

Run ID

Trail Way

48

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF113.4to $120 $1,32059522 5 ft

feet 6.0-7.0%3.7 Cross Slope (PAR) SF85.2to $120 $90059523 5 ft

feet 5.0-6.0%5.2 Cross Slope (PAR) SF66.3to $120 $66059524 5 ft

feet 4.0-5.0%9.7 Cross Slope (PAR) SF14037.8to $120 $16,86059525 5 ft

feet .28"24.3 Vertical Change REF525.3to59520 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF10760.5to $120 $12,84059526 5 ft

feet .45"58.4 Vertical Change REF559.4to59521 5 ft

$32,580.00TOTAL COST FOR: TRAIL WAYN side of Starting at: RD 28

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S TREVOR CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

2416 TREVOR CT

End Street Name

2109140842

Run ID

Trevor Ct

78

ID Sidewalk Width

Priority

feet 6.0-7.0%0.6 Cross Slope (PAR) SF214.8to $120 $2,52063934 5 ft

feet 5.0-6.0%4.8 Cross Slope (PAR) SF249.5to $120 $2,82063935 5 ft

feet 5.0-6.0%12.0 Cross Slope (PAR) SF1615.2to $120 $1,92063936 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF3724.7to $120 $4,44063937 5 ft

feet 3.0-4.0%28.8 Cross Slope (PAR) SF1632.0to $120 $1,92063938 5 ft

feet 2.0-3.0%32.6 Cross Slope (PAR) SF633.7to $120 $66063939 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF3445.6to $120 $4,08063940 5 ft

feet46.3 Key Note Segment 14475.0to63972 5 ft

feet .3"58.6 Vertical Change REF559.6to63919 5 ft

feet .35"65.3 Vertical Change REF566.3to63920 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF1981.8to $120 $2,22063941 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF2289.4to $120 $2,64063942 5 ft

feet 2.0-3.0%93.1 Cross Slope (PAR) SF2497.9to $120 $2,88063943 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF11102.3to $120 $1,26063944 5 ft

feet 3.0-4.0%105.0 Cross Slope (PAR) SF14107.7to $120 $1,62063945 5 ft

feet 2.0-3.0%108.5 Cross Slope (PAR) SF54119.2to $120 $6,42063946 5 ft

feet 10.0-11.0%122.0 Cross Slope (PAR) SF7123.3to $120 $78063947 5 ft

feet 3.0-4.0%127.3 Cross Slope (PAR) SF8128.8to $120 $90063948 5 ft

feet 3.0-4.0%131.3 Cross Slope (PAR) SF28136.9to $120 $3,36063949 5 ft

feet140.9 Key Note Segment 140168.8to63973 5 ft

feet .27"153.0 Vertical Change REF5154.0to63921 5 ft

feet 5.0-6.0%172.9 Cross Slope (PAR) SF6174.1to $120 $72063950 5 ft

feet 5.0-6.0%177.8 Cross Slope (PAR) SF6179.0to $120 $72063951 5 ft

feet .32"181.6 Vertical Change REF5182.6to63922 5 ft

feet 7.0-8.0%181.6 Cross Slope (PAR) SF6182.7to $120 $66063952 5 ft

feet186.6 Key Note Segment 91204.8to63974 5 ft

feet -.45"195.2 Vertical Change REF5196.2to63923 5 ft

feet 4.0-5.0%208.3 Cross Slope (PAR) SF110230.3to $120 $13,20063953 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S TREVOR CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

2416 TREVOR CT

End Street Name

2109140842

Run ID

Trevor Ct

78

ID Sidewalk Width

Priority

feet -.52"227.2 Vertical Change REF5228.2to63924 5 ft

feet 2.0-3.0%231.3 Cross Slope (PAR) SF10233.3to $120 $1,20063954 5 ft

feet 2.0-3.0%244.1 Cross Slope (PAR) SF25249.0to $120 $2,94063955 5 ft

feet249.0 Key Note Segment 102269.4to63975 5 ft

feet .28"272.6 Vertical Change LF5273.6to $75 $37563925 5 ft

feet -.57"283.5 Vertical Change SF5284.5to $75 $37563926 5 ft

feet284.8 Key Note Segment 98304.4to63976 5 ft

feet .31"294.7 Vertical Change REF5295.7to63927 5 ft

feet .33"305.7 Vertical Change LF5306.7to $75 $37563928 5 ft

feet 3.0-4.0%306.9 Cross Slope (PAR) SF9308.7to $120 $1,08063956 5 ft

feet 2.0-3.0%308.7 Cross Slope (PAR) SF25313.7to $120 $3,00063957 5 ft

feet 3.0-4.0%316.3 Cross Slope (PAR) SF21320.5to $120 $2,52063958 5 ft

feet .32"317.1 Vertical Change REF5318.1to63929 5 ft

feet 2.0-3.0%321.2 Cross Slope (PAR) SF33327.8to $120 $3,96063959 5 ft

feet 2.0-3.0%330.2 Cross Slope (PAR) SF24334.9to $120 $2,82063960 5 ft

feet 3.0-4.0%337.9 Cross Slope (PAR) SF29343.7to $120 $3,48063961 5 ft

feet343.8 Key Note Segment 115366.8to63977 5 ft

feet .28"358.5 Vertical Change REF5359.5to63930 5 ft

feet 4.0-5.0%371.2 Cross Slope (PAR) SF5372.2to $120 $60063962 5 ft

feet .46"377.2 Vertical Change LF5378.2to $75 $37563931 5 ft

feet 4.0-5.0%386.2 Cross Slope (PAR) SF80402.2to $120 $9,60063963 5 ft

feet 5.0-6.0%404.8 Cross Slope (PAR) SF55415.8to $120 $6,60063964 5 ft

feet415.8 Key Note Segment 94434.6to63978 5 ft

feet .28"426.5 Vertical Change REF5427.5to63932 5 ft

feet 4.0-5.0%437.6 Cross Slope (PAR) SF63450.2to $120 $7,56063965 5 ft

feet452.2 Key Note Segment 146481.3to63979 5 ft

feet .45"463.3 Vertical Change REF5464.3to63933 5 ft

feet 3.0-4.0%482.9 Cross Slope (PAR) SF66496.0to $120 $7,86063966 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S TREVOR CT

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

2416 TREVOR CT

End Street Name

2109140842

Run ID

Trevor Ct

78

ID Sidewalk Width

Priority

feet 3.0-4.0%499.8 Cross Slope (PAR) SF62512.3to $120 $7,50063967 5 ft

feet 3.0-4.0%514.8 Cross Slope (PAR) SF122539.1to $120 $14,58063968 5 ft

feet544.5 Key Note Segment 136571.7to63980 5 ft

feet 4.0-5.0%574.3 Cross Slope (PAR) SF23578.8to $120 $2,70063969 5 ft

feet 4.0-5.0%581.3 Cross Slope (PAR) SF20585.3to $120 $2,40063970 5 ft

feet 4.0-5.0%587.6 Cross Slope (PAR) SF155618.5to $120 $18,54063971 5 ft

feet 5.0-6.0%618.3 7619.7to63981 5 ft

$156,180.00TOTAL COST FOR: TREVOR CTN / S side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TREVOR WAY

Street Side

2398 TREVOR WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140847

Run ID

Trevor Way

55

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 13127.0to64043 5 ft

feet 7.0-8.0%27.7 Cross Slope (PAR) SF528.7to $120 $60064005 5 ft

feet 4.0-5.0%31.3 Cross Slope (PAR) SF16363.9to $120 $19,56064006 5 ft

feet65.8 Key Note Segment 16699.0to64044 5 ft

feet .27"70.7 Vertical Change REF571.7to63982 5 ft

feet .36"79.4 Vertical Change REF580.4to63983 5 ft

feet 3.0-4.0%100.5 Cross Slope (PAR) SF22104.8to $120 $2,58064007 5 ft

feet 5.0-6.0%105.6 Cross Slope (PAR) SF33112.1to $120 $3,90064008 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF119137.2to $120 $14,34064009 5 ft

feet -.28"116.1 Vertical Change REF5117.1to63984 5 ft

feet 2.0-3.0%137.8 Cross Slope (PAR) SF27143.2to $120 $3,24064010 5 ft

feet144.6 Key Note Segment 101164.8to64045 5 ft

feet -.45"152.9 Vertical Change REF5153.9to63985 5 ft

feet 4.0-5.0%168.6 Cross Slope (PAR) SF91186.7to $120 $10,86064011 5 ft

feet 6.0-7.0%187.3 Cross Slope (PAR) SF5188.3to $120 $60064012 5 ft

feet 5.0-6.0%188.3 Cross Slope (PAR) SF17191.6to $120 $1,98064013 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF122219.4to $120 $14,64064014 5 ft

feet 4.0-5.0%219.4 Cross Slope (PAR) SF222263.8to $120 $26,64064015 5 ft

feet .26"227.9 Vertical Change REF5228.9to63986 5 ft

feet .29"241.2 Vertical Change LF5242.2to $75 $37563987 5 ft

feet .27"254.9 Vertical Change REF5255.9to63988 5 ft

feet 3.0-4.0%268.4 Cross Slope (PAR) SF12270.7to $120 $1,38064016 5 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF8272.9to $120 $1,02064017 5 ft

feet273.3 Key Note Segment 149303.0to64046 5 ft

feet 2.0-3.0%305.0 Cross Slope (PAR) SF267358.4to $120 $32,04064018 5 ft

feet .26"348.6 Vertical Change REF5349.6to63989 5 ft

feet362.3 Key Note Segment 137389.6to64047 5 ft

feet .54"380.8 Vertical Change REF5381.8to63990 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TREVOR WAY

Street Side

2398 TREVOR WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140847

Run ID

Trevor Way

55

ID Sidewalk Width

Priority

feet .27"390.8 Vertical Change LF5391.8to $75 $37563991 5 ft

feet 4.0-5.0%392.2 Cross Slope (PAR) SF36399.3to $120 $4,26064019 5 ft

feet 3.0-4.0%401.5 Cross Slope (PAR) SF15404.5to $120 $1,80064020 5 ft

feet405.3 Key Note Segment 153435.8to64048 5 ft

feet .35"423.8 Vertical Change REF5424.8to63992 5 ft

feet 3.0-4.0%437.0 Cross Slope (PAR) SF25442.0to $120 $3,00064021 5 ft

feet 5.0-6.0%442.0 Cross Slope (PAR) SF29447.8to $120 $3,48064022 5 ft

feet 4.0-5.0%450.2 Cross Slope (PAR) SF214492.9to $120 $25,62064023 5 ft

feet .27"455.6 Vertical Change REF5456.6to63993 5 ft

feet 2.0-3.0%493.8 Cross Slope (PAR) SF38501.3to $120 $4,50064024 5 ft

feet506.3 Key Note Segment 151536.5to64049 5 ft

feet 3.0-4.0%539.3 Cross Slope (PAR) SF154570.1to $120 $18,48064025 5 ft

feet .34"544.8 Vertical Change REF5545.8to63994 5 ft

feet .65"560.1 Vertical Change REF5561.1to63995 5 ft

feet 3.0-4.0%572.5 Cross Slope (PAR) SF138600.1to $120 $16,56064026 5 ft

feet .38"599.5 Vertical Change REF5600.5to63996 5 ft

feet 3.0-4.0%602.6 Cross Slope (PAR) SF28608.3to $120 $3,42064027 5 ft

feet 3.0-4.0%614.4 Cross Slope (PAR) SF12616.7to $120 $1,38064028 5 ft

feet 2.0-3.0%619.3 Cross Slope (PAR) SF27624.7to $120 $3,24064029 5 ft

feet .27"621.4 Vertical Change REF5622.4to63997 5 ft

feet627.7 Key Note Segment 176663.0to64050 5 ft

feet 5.0-6.0%666.8 Cross Slope (PAR) SF40674.8to $120 $4,80064030 5 ft

feet -.3"673.9 Vertical Change REF5674.9to63998 5 ft

feet 3.0-4.0%674.8 Cross Slope (PAR) SF6675.9to $120 $66064031 5 ft

feet675.9 Key Note Segment 146705.1to64051 5 ft

feet -.38"684.2 Vertical Change REF5685.2to63999 5 ft

feet .31"694.5 Vertical Change REF5695.5to64000 5 ft

feet 2.0-3.0%706.9 Cross Slope (PAR) SF50716.9to $120 $6,00064032 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TREVOR WAY

Street Side

2398 TREVOR WAY

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109140847

Run ID

Trevor Way

55

ID Sidewalk Width

Priority

feet 3.0-4.0%720.8 Cross Slope (PAR) SF49730.5to $120 $5,82064033 5 ft

feet -.33"721.4 Vertical Change REF5722.4to64001 5 ft

feet 4.0-5.0%732.7 Cross Slope (PAR) SF352803.0to $120 $42,18064034 5 ft

feet -.26"732.9 Vertical Change REF5733.9to64002 5 ft

feet803.0 Key Note Segment 154833.8to64052 5 ft

feet .34"805.7 Vertical Change REF5806.7to64003 5 ft

feet 4.0-5.0%835.6 Cross Slope (PAR) SF46844.8to $120 $5,52064035 5 ft

feet844.8 Key Note Segment 145873.8to64053 5 ft

feet 3.0-4.0%876.6 Cross Slope (PAR) SF22880.9to $120 $2,58064036 5 ft

feet 2.0-3.0%881.8 Cross Slope (PAR) SF38889.3to $120 $4,50064037 5 ft

feet 4.0-5.0%889.5 Cross Slope (PAR) SF65902.4to $120 $7,74064038 5 ft

feet 3.0-4.0%904.7 Cross Slope (PAR) SF91922.8to $120 $10,86064039 5 ft

feet 4.0-5.0%925.6 Cross Slope (PAR) SF52936.0to $120 $6,24064040 5 ft

feet936.0 Key Note Segment 153966.6to64054 5 ft

feet -.27"937.0 Vertical Change REF5938.0to64004 5 ft

feet 3.0-4.0%969.3 Cross Slope (PAR) SF44978.1to $120 $5,28064041 5 ft

feet 2.0-3.0%978.1 Cross Slope (PAR) SF1321004.5to $120 $15,84064042 5 ft

$337,890.00TOTAL COST FOR: TREVOR WAYS side of Starting at: 2398 TREVOR WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TREVOR WAY

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140854

Run ID

Trevor Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF377.7to $120 $4,44064085 5 ft

feet 7.0-8.0%10.8 Cross Slope (PAR) SF3016.8to $120 $3,60064086 5 ft

feet 1.91"15.3 Vertical Change REF516.3to64055 5 ft

feet 5.0-6.0%16.8 Cross Slope (PAR) SF1519.8to $120 $1,80064087 5 ft

feet 3.0-4.0%19.8 Cross Slope (PAR) SF721.2to $120 $84064088 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF2327.3to $120 $2,70064089 5 ft

feet 3.0-4.0%30.5 Cross Slope (PAR) SF531.5to $120 $60064090 5 ft

feet31.6 Key Note Segment 13658.8to64136 5 ft

feet .3"43.0 Vertical Change REF544.0to64056 5 ft

feet 3.0-4.0%65.6 Cross Slope (PAR) SF4975.3to $120 $5,82064091 5 ft

feet 3.0-4.0%81.6 Cross Slope (PAR) SF682.8to $120 $72064092 5 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF2588.4to $120 $3,00064093 5 ft

feet .54"84.3 Vertical Change REF585.3to64057 5 ft

feet 4.0-5.0%90.0 Cross Slope (PAR) SF73104.5to $120 $8,70064094 5 ft

feet105.2 Key Note Segment 140133.2to64137 5 ft

feet 3.0-4.0%135.8 Cross Slope (PAR) SF19139.7to $120 $2,34064095 5 ft

feet139.7 Key Note Segment 98159.2to64138 5 ft

feet .3"160.9 Vertical Change REF5161.9to64058 5 ft

feet 4.0-5.0%161.3 Cross Slope (PAR) SF71175.6to $120 $8,58064096 5 ft

feet 3.0-4.0%177.7 Cross Slope (PAR) SF38185.3to $120 $4,56064097 5 ft

feet .32"182.6 Vertical Change REF5183.6to64059 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF46194.9to $120 $5,46064098 5 ft

feet 4.0-5.0%197.4 Cross Slope (PAR) SF35204.4to $120 $4,20064099 5 ft

feet205.0 Key Note Segment 149234.8to64139 5 ft

feet .35"215.7 Vertical Change REF5216.7to64060 5 ft

feet .42"223.4 Vertical Change REF5224.4to64061 5 ft

feet 4.0-5.0%235.0 Cross Slope (Driveway) SF6236.1to $40 $22064100 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF6237.9to $120 $66064101 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TREVOR WAY

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140854

Run ID

Trevor Way

68

ID Sidewalk Width

Priority

feet 3.0-4.0%240.5 Cross Slope (PAR) SF39248.3to $120 $4,68064102 5 ft

feet 3.0-4.0%250.8 Cross Slope (PAR) SF14253.6to $120 $1,68064103 5 ft

feet 2.0-3.0%253.6 Cross Slope (PAR) SF154284.4to $120 $18,48064104 5 ft

feet 2.0-3.0%287.5 Cross Slope (PAR) SF42295.8to $120 $4,98064105 5 ft

feet295.8 Key Note Segment 101316.0to64140 5 ft

feet .42"316.7 Vertical Change LF5317.7to $75 $37564062 5 ft

feet 3.0-4.0%318.3 Cross Slope (PAR) SF6319.5to $120 $72064106 5 ft

feet 3.0-4.0%326.6 Cross Slope (PAR) SF173361.3to $120 $20,82064107 5 ft

feet 2.0-3.0%361.5 Cross Slope (PAR) SF6362.7to $120 $72064108 5 ft

feet365.9 Key Note Segment 143394.5to64141 5 ft

feet 3.0-4.0%396.6 Cross Slope (PAR) SF119420.3to $120 $14,22064109 5 ft

feet 5.0-6.0%420.3 Cross Slope (PAR) SF93438.9to $120 $11,16064110 5 ft

feet 3.0-4.0%438.9 Cross Slope (PAR) SF47448.3to $120 $5,64064111 5 ft

feet 3.0-4.0%450.4 Cross Slope (PAR) SF197489.8to $120 $23,64064112 5 ft

feet .3"463.9 Vertical Change REF5464.9to64064 5 ft

feet489.8 Key Note Segment 152520.3to64142 5 ft

feet .3"503.8 Vertical Change REF5504.8to64065 5 ft

feet 4.0-5.0%522.6 Cross Slope (PAR) SF198562.2to $120 $23,76064113 5 ft

feet .4"537.8 Vertical Change REF5538.8to64066 5 ft

feet .53"553.4 Vertical Change REF5554.4to64067 5 ft

feet 1.46"561.3 Vertical Change REF5562.3to64068 5 ft

feet 2.0-3.0%562.2 Cross Slope (PAR) SF18565.9to $120 $2,22064114 5 ft

feet566.3 Key Note Segment 107587.6to64143 5 ft

feet .35"567.0 Vertical Change REF5568.0to64069 5 ft

feet .27"577.7 Vertical Change REF5578.7to64070 5 ft

feet -.33"588.1 Vertical Change REF5589.1to64071 5 ft

feet 4.0-5.0%588.4 Cross Slope (Driveway) SF6589.6to $40 $24064115 5 ft

feet 2.0-3.0%590.2 Cross Slope (PAR) SF158621.9to $120 $19,02064116 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TREVOR WAY

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140854

Run ID

Trevor Way

68

ID Sidewalk Width

Priority

feet .27"600.0 Vertical Change REF5601.0to64072 5 ft

feet -.27"612.2 Vertical Change REF5613.2to64073 5 ft

feet 4.0-5.0%621.9 Cross Slope (PAR) SF89639.6to $120 $10,62064117 5 ft

feet .3"627.2 Vertical Change REF5628.2to64074 5 ft

feet640.5 Key Note Segment 108662.1to64144 5 ft

feet 2.0-3.0%664.7 Cross Slope (PAR) SF158696.3to $120 $18,96064118 5 ft

feet .26"681.9 Vertical Change REF5682.9to64075 5 ft

feet .44"696.2 Vertical Change REF5697.2to64076 5 ft

feet 3.0-4.0%698.4 Cross Slope (PAR) SF31704.6to $120 $3,72064119 5 ft

feet 2.0-3.0%704.8 Cross Slope (PAR) SF8706.3to $120 $90064120 5 ft

feet708.3 Key Note Segment 111730.4to64145 5 ft

feet 3.0-4.0%733.3 Cross Slope (PAR) SF5734.3to $120 $60064121 5 ft

feet735.0 Key Note Segment 143763.6to64146 5 ft

feet .29"746.0 Vertical Change REF5747.0to64077 5 ft

feet 4.0-5.0%766.3 Cross Slope (PAR) SF74781.0to $120 $8,82064122 5 ft

feet -.28"770.4 Vertical Change REF5771.4to64078 5 ft

feet 5.0-6.0%785.8 Cross Slope (PAR) SF140813.8to $120 $16,80064123 5 ft

feet .27"799.4 Vertical Change REF5800.4to64079 5 ft

feet 4.0-5.0%816.0 Cross Slope (PAR) SF21820.2to $120 $2,52064124 5 ft

feet 2.0-3.0%821.4 Cross Slope (PAR) SF11823.5to $120 $1,26064125 5 ft

feet824.5 Key Note Segment 104845.3to64147 5 ft

feet .85"825.3 Vertical Change REF5826.3to64080 5 ft

feet .35"828.0 Vertical Change REF5829.0to64081 5 ft

feet .38"846.1 Vertical Change REF5847.1to64082 5 ft

feet 4.0-5.0%846.4 Cross Slope (PAR) SF22850.8to $120 $2,64064126 5 ft

feet 2.0-3.0%851.3 Cross Slope (PAR) SF90869.2to $120 $10,74064127 5 ft

feet 4.0-5.0%869.2 Cross Slope (PAR) SF123893.7to $120 $14,70064128 5 ft

feet893.7 Key Note Segment 166926.9to64148 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TREVOR WAY

Street Side

SCHNOOR AVE

Survey Street Name Starting Street Name

STEPHANIE LN

End Street Name

2109140854

Run ID

Trevor Way

68

ID Sidewalk Width

Priority

feet .32"912.7 Vertical Change REF5913.7to64083 5 ft

feet 4.0-5.0%927.0 Cross Slope (Driveway) SF52937.3to $40 $2,06064129 5 ft

feet .31"930.5 Vertical Change REF5931.5to64084 5 ft

feet 2.0-3.0%937.3 Cross Slope (PAR) SF39945.1to $120 $4,68064130 5 ft

feet 4.0-5.0%945.3 Cross Slope (PAR) SF15948.3to $120 $1,80064131 5 ft

feet 6.0-7.0%949.3 Cross Slope (PAR) SF7950.7to $120 $84064132 5 ft

feet 5.0-6.0%950.7 Cross Slope (PAR) SF40958.6to $120 $4,74064133 5 ft

feet 3.0-4.0%959.4 Cross Slope (PAR) SF6960.6to $120 $72064134 5 ft

feet 4.0-5.0%962.8 Cross Slope (PAR) SF68976.4to $120 $8,16064135 5 ft

feet 5.0-6.0%974.5 6975.6to64149 5 ft

$325,875.00TOTAL COST FOR: TREVOR WAYN side of Starting at: SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRIVISO AVE

Street Side

CHATOM WY

Survey Street Name Starting Street Name

NAPOLI ST

End Street Name

2201271412

Run ID

Triviso Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF336.5to $120 $3,900111327 5 ft

feet19.6 Key Note Segment 9137.9to111340 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF1244.8to $120 $1,440111328 5 ft

feet46.6 Key Note Segment 10567.6to111341 5 ft

feet .3"70.2 Vertical Change LF571.2to $75 $375111319 5 ft

feet .46"84.3 Vertical Change LF585.3to $75 $375111320 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF1592.2to $120 $1,740111329 5 ft

feet .37"94.2 Vertical Change LF595.2to $75 $375111321 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF77125.3to $120 $9,180111330 5 ft

feet125.3 Key Note Segment 98144.9to111342 5 ft

feet 3.0-4.0%146.3 Cross Slope (PAR) SF17149.7to $120 $2,040111331 5 ft

feet 2.0-3.0%149.7 Cross Slope (PAR) SF24154.5to $120 $2,880111332 5 ft

feet154.5 Key Note Segment 93173.1to111343 5 ft

feet .41"163.5 Vertical Change REF5164.5to111322 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF12177.6to $120 $1,380111333 5 ft

feet 1.02"183.6 Vertical Change REF5184.6to111323 5 ft

feet 2.0-3.0%183.8 Cross Slope (PAR) SF10185.8to $120 $1,200111334 5 ft

feet .28"190.9 Vertical Change LF5191.9to $75 $375111324 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF7198.8to $120 $780111335 5 ft

feet -.27"199.6 Vertical Change LF5200.6to $75 $375111325 5 ft

feet 2.0-3.0%203.0 Cross Slope (PAR) SF24207.7to $120 $2,820111336 5 ft

feet 2.0-3.0%224.1 Cross Slope (PAR) SF22228.4to $120 $2,580111337 5 ft

feet228.4 Key Note Segment 118251.9to111344 5 ft

feet 2.0-3.0%253.6 Cross Slope (PAR) SF7255.0to $120 $840111338 5 ft

feet261.2 Key Note Segment 90279.1to111345 5 ft

feet 2.0-3.0%281.7 Cross Slope (PAR) SF51291.8to $120 $6,060111339 5 ft

$38,715.00TOTAL COST FOR: TRIVISO AVEN side of Starting at: CHATOM WY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRIVISO AVE

Street Side

NAPOLI ST

Survey Street Name Starting Street Name

POMPEI ST

End Street Name

2201271424

Run ID

Triviso Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF6115.1to $120 $7,260111416 5 ft

feet17.4 Key Note Segment 10738.8to111449 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF1242.6to $120 $1,380111417 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF1645.9to $120 $1,860111418 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF4762.7to $120 $5,640111419 5 ft

feet74.8 Key Note Segment 9393.4to111450 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF27102.3to $120 $3,180111420 5 ft

feet102.7 Key Note Segment 108124.2to111451 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF5127.3to $120 $600111421 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF102152.3to $120 $12,180111422 5 ft

feet .32"145.0 Vertical Change REF5146.0to111403 5 ft

feet 2.0-3.0%155.6 Cross Slope (PAR) SF49165.3to $120 $5,820111423 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF41179.5to $120 $4,920111424 5 ft

feet179.5 Key Note Segment 115202.5to111452 5 ft

feet -.27"204.8 Vertical Change LF5205.8to $75 $375111404 5 ft

feet 2.0-3.0%206.8 Cross Slope (PAR) SF12209.1to $120 $1,380111425 5 ft

feet211.3 Key Note Segment 106232.4to111453 5 ft

feet .35"223.5 Vertical Change REF5224.5to111405 5 ft

feet -.29"235.0 Vertical Change REF5236.0to111406 5 ft

feet 2.0-3.0%235.4 Cross Slope (PAR) SF10237.3to $120 $1,140111426 5 ft

feet .31"240.6 Vertical Change LF5241.6to $75 $375111407 5 ft

feet -.38"250.2 Vertical Change LF5251.2to $75 $375111408 5 ft

feet 2.0-3.0%256.1 Cross Slope (PAR) SF8257.8to $120 $1,020111427 5 ft

feet 2.0-3.0%279.5 Cross Slope (PAR) SF13282.0to $120 $1,500111428 5 ft

feet288.8 Key Note Segment 112311.2to111454 5 ft

feet 2.0-3.0%312.2 Cross Slope (PAR) SF7313.6to $120 $840111429 5 ft

feet319.7 Key Note Segment 112342.0to111455 5 ft

feet 3.0-4.0%343.8 Cross Slope (PAR) SF16347.0to $120 $1,920111430 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRIVISO AVE

Street Side

NAPOLI ST

Survey Street Name Starting Street Name

POMPEI ST

End Street Name

2201271424

Run ID

Triviso Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%347.0 Cross Slope (PAR) SF10349.0to $120 $1,200111431 5 ft

feet 2.0-3.0%352.8 Cross Slope (PAR) SF11355.0to $120 $1,320111432 5 ft

feet 2.0-3.0%357.4 Cross Slope (PAR) SF5358.4to $120 $600111433 5 ft

feet 2.0-3.0%361.5 Cross Slope (PAR) SF13364.0to $120 $1,500111434 5 ft

feet 2.0-3.0%366.3 Cross Slope (PAR) SF145395.3to $120 $17,400111435 5 ft

feet -.28"396.9 Vertical Change LF5397.9to $75 $375111409 5 ft

feet397.7 Key Note Segment 113420.3to111456 5 ft

feet 2.0-3.0%422.2 Cross Slope (PAR) SF11424.3to $120 $1,260111436 5 ft

feet429.0 Key Note Segment 104449.7to111457 5 ft

feet 2.0-3.0%453.1 Cross Slope (PAR) SF69466.9to $120 $8,280111437 5 ft

feet 2.0-3.0%471.1 Cross Slope (PAR) SF51481.3to $120 $6,120111438 5 ft

feet 2.0-3.0%484.1 Cross Slope (PAR) SF56495.2to $120 $6,660111439 5 ft

feet .27"498.5 Vertical Change LF5499.5to $75 $375111410 5 ft

feet 2.0-3.0%504.2 Cross Slope (PAR) SF9506.0to $120 $1,080111440 5 ft

feet507.4 Key Note Segment 104528.1to111458 5 ft

feet 2.0-3.0%530.3 Cross Slope (PAR) SF25535.3to $120 $3,000111441 5 ft

feet538.8 Key Note Segment 104559.6to111459 5 ft

feet 2.0-3.0%564.8 Cross Slope (PAR) SF5565.8to $120 $600111442 5 ft

feet 2.0-3.0%571.0 Cross Slope (PAR) SF9572.8to $120 $1,080111443 5 ft

feet .3"602.8 Vertical Change LF5603.8to $75 $375111413 5 ft

feet 2.0-3.0%605.4 Cross Slope (PAR) SF12607.7to $120 $1,380111444 5 ft

feet .37"613.1 Vertical Change LF5614.1to $75 $375111414 5 ft

feet 2.0-3.0%614.5 Cross Slope (PAR) SF6615.8to $120 $780111445 5 ft

feet615.8 Key Note Segment 102636.1to111460 5 ft

feet 2.0-3.0%641.0 Cross Slope (PAR) SF14643.8to $120 $1,680111446 5 ft

feet647.1 Key Note Segment 96666.3to111461 5 ft

feet .27"657.1 Vertical Change REF5658.1to111415 5 ft

feet 2.0-3.0%670.0 Cross Slope (PAR) SF16673.2to $120 $1,920111447 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TRIVISO AVE

Street Side

NAPOLI ST

Survey Street Name Starting Street Name

POMPEI ST

End Street Name

2201271424

Run ID

Triviso Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%676.2 Cross Slope (PAR) SF27681.6to $120 $3,240111448 5 ft

$112,365.00TOTAL COST FOR: TRIVISO AVES side of Starting at: NAPOLI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRIVISO AVE

Street Side

POMPEI ST

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2201271405

Run ID

Triviso Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF165.8to $120 $1,920111284 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF510.9to $120 $660111285 5 ft

feet10.9 Key Note Segment 10131.1to111303 5 ft

feet 2.0-3.0%37.9 Cross Slope (PAR) SF2041.8to $120 $2,340111286 5 ft

feet .34"38.7 Vertical Change REF539.7to111271 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF949.7to $120 $1,020111287 5 ft

feet 4.0-5.0%50.5 Cross Slope (PAR) SF751.9to $120 $840111288 5 ft

feet51.9 Key Note Segment 9069.8to111304 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF2075.9to $120 $2,340111289 5 ft

feet .28"77.4 Vertical Change REF578.4to111272 5 ft

feet 2.0-3.0%78.1 Cross Slope (PAR) SF1480.8to $120 $1,620111290 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF1087.8to $120 $1,140111291 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF35102.3to $120 $4,200111292 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF111127.9to $120 $13,260111293 5 ft

feet .38"125.5 Vertical Change REF5126.5to111273 5 ft

feet129.8 Key Note Segment 109151.6to111305 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF33160.0to $120 $3,960111294 5 ft

feet .36"155.1 Vertical Change REF5156.1to111274 5 ft

feet160.0 Key Note Segment 97179.3to111306 5 ft

feet 2.0-3.0%180.6 Cross Slope (PAR) SF13183.2to $120 $1,560111295 5 ft

feet .26"182.8 Vertical Change REF5183.8to111275 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF46198.5to $120 $5,520111296 5 ft

feet .27"215.2 Vertical Change LF5216.2to $75 $375111276 5 ft

feet 2.0-3.0%228.0 Cross Slope (PAR) SF6229.2to $120 $720111297 5 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF13238.3to $120 $1,500111298 5 ft

feet239.0 Key Note Segment 99258.7to111307 5 ft

feet -.26"240.5 Vertical Change REF5241.5to111277 5 ft

feet -.29"249.4 Vertical Change REF5250.4to111278 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TRIVISO AVE

Street Side

POMPEI ST

Survey Street Name Starting Street Name

CHATOM WY

End Street Name

2201271405

Run ID

Triviso Ave

60

ID Sidewalk Width

Priority

feet -.27"256.2 Vertical Change REF5257.2to111279 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF16264.9to $120 $1,980111299 5 ft

feet267.2 Key Note Segment 108288.9to111308 5 ft

feet 2.0-3.0%290.3 Cross Slope (PAR) SF9292.0to $120 $1,020111300 5 ft

feet -.27"290.4 Vertical Change REF5291.4to111280 5 ft

feet 2.0-3.0%296.7 Cross Slope (PAR) SF32303.0to $120 $3,780111301 5 ft

feet 2.0-3.0%306.7 Cross Slope (PAR) SF57318.0to $120 $6,780111302 5 ft

feet320.9 Key Note Segment 92339.2to111309 5 ft

feet .75"334.6 Vertical Change REF5335.6to111283 5 ft

$56,535.00TOTAL COST FOR: TRIVISO AVEN side of Starting at: POMPEI ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TRUMAN DR

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

PIERCE LN

End Street Name

2202081429

Run ID

Truman Dr

42

ID Sidewalk Width

Priority

feet 2.0-3.0%8.0 Cross Slope (PAR) SF1010.0to $120 $1,200127227 5 ft

feet .33"17.3 Vertical Change REF518.3to127220 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF1019.2to $120 $1,140127228 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF523.2to $120 $600127229 5 ft

feet27.5 Key Note Segment 7041.5to127255 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF2553.3to $120 $3,000127230 5 ft

feet53.3 Key Note Segment 7468.1to127256 5 ft

feet 3.0-4.0%68.3 Cross Slope (Driveway) SF1070.3to $40 $400127231 5 ft

feet 2.0-3.0%70.5 Cross Slope (PAR) SF4980.3to $120 $5,880127232 5 ft

feet 2.0-3.0%82.5 Cross Slope (PAR) SF234129.3to $120 $28,080127233 5 ft

feet130.1 Key Note Segment 74144.8to127257 5 ft

feet 3.0-4.0%144.9 Cross Slope (Driveway) SF7146.3to $40 $280127234 5 ft

feet 2.0-3.0%147.2 Cross Slope (PAR) SF45156.2to $120 $5,400127235 5 ft

feet 1.33"151.3 Vertical Change REF5152.3to127221 5 ft

feet157.1 Key Note Segment 69170.9to127258 5 ft

feet 2.0-3.0%171.2 Cross Slope (Driveway) SF16174.3to $40 $620127236 5 ft

feet .98"175.9 Vertical Change SF5176.9to $75 $375127222 5 ft

feet 2.0-3.0%177.6 Cross Slope (PAR) SF64190.3to $120 $7,620127237 5 ft

feet 4.0-5.0%190.4 Cross Slope (PAR) SF32196.7to $120 $3,780127238 5 ft

feet 3.0-4.0%199.4 Cross Slope (PAR) SF53210.0to $120 $6,360127239 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF32218.5to $120 $3,840127240 5 ft

feet 4.0-5.0%219.2 Cross Slope (PAR) SF66232.4to $120 $7,920127241 5 ft

feet234.6 Key Note Segment 70248.5to127259 5 ft

feet 3.0-4.0%248.5 Cross Slope (Driveway) SF41256.7to $40 $1,640127242 5 ft

feet .3"252.4 Vertical Change REF5253.4to127223 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF14260.0to $120 $1,620127243 5 ft

feet260.0 Key Note Segment 72274.3to127260 5 ft

feet .29"271.5 Vertical Change REF5272.5to127224 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TRUMAN DR

Street Side

EISENHOWER LN

Survey Street Name Starting Street Name

PIERCE LN

End Street Name

2202081429

Run ID

Truman Dr

42

ID Sidewalk Width

Priority

feet 4.0-5.0%274.9 Cross Slope (PAR) SF120298.8to $120 $14,340127244 5 ft

feet 2.0-3.0%300.4 Cross Slope (PAR) SF75315.3to $120 $8,940127245 5 ft

feet 4.0-5.0%315.3 Cross Slope (PAR) SF12317.6to $120 $1,380127246 5 ft

feet 4.0-5.0%320.3 Cross Slope (PAR) SF83336.9to $120 $9,960127247 5 ft

feet337.8 Key Note Segment 73352.4to127261 5 ft

feet 3.0-4.0%352.4 Cross Slope (Driveway) SF43361.0to $40 $1,720127248 5 ft

feet362.2 Key Note Segment 82378.6to127262 5 ft

feet 2.0-3.0%378.6 Cross Slope (Driveway) SF6379.8to $40 $240127249 5 ft

feet 2.0-3.0%382.1 Cross Slope (PAR) SF166415.3to $120 $19,920127250 5 ft

feet .34"405.4 Vertical Change REF5406.4to127225 5 ft

feet 72"407.5 Protruding Object JOB5408.5to $99 $99127264 5 ft

feet415.3 Key Note Segment 72429.6to127263 5 ft

feet 2.0-3.0%429.7 Cross Slope (Driveway) SF13432.2to $40 $500127251 5 ft

feet 2.0-3.0%436.3 Cross Slope (PAR) SF32442.7to $120 $3,840127252 5 ft

feet 4.0-5.0%442.9 Cross Slope (PAR) SF50452.8to $120 $5,940127253 5 ft

feet .29"448.7 Vertical Change REF5449.7to127226 5 ft

feet 2.0-3.0%452.8 Cross Slope (PAR) SF21456.9to $120 $2,460127254 5 ft

$149,094.00TOTAL COST FOR: TRUMAN DRW side of Starting at: EISENHOWER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TRUMAN DR

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081256

Run ID

Truman Dr

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.6to $120 $2,160126706 5 ft

feet24.7 Key Note Segment 6938.5to126729 5 ft

feet 1.55"24.9 Vertical Change REF525.9to126689 5 ft

feet 2.0-3.0%40.9 Cross Slope (PAR) SF1644.1to $120 $1,920126707 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF2451.2to $120 $2,880126708 5 ft

feet51.2 Key Note Segment 7065.2to126730 5 ft

feet -.28"62.5 Vertical Change REF563.5to126690 5 ft

feet 2.0-3.0%65.2 Cross Slope (Driveway) SF1568.2to $40 $600126709 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF5986.0to $120 $7,020126710 5 ft

feet .45"95.2 Vertical Change LF596.2to $75 $375126691 5 ft

feet .29"103.9 Vertical Change LF5104.9to $75 $375126692 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF17110.1to $120 $1,980126711 5 ft

feet131.3 Key Note Segment 67144.7to126731 5 ft

feet156.9 Key Note Segment 69170.6to126732 5 ft

feet 2.0-3.0%170.7 Cross Slope (Driveway) SF16173.9to $40 $640126712 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF80193.8to $120 $9,600126713 5 ft

feet -.27"188.2 Vertical Change REF5189.2to126693 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF52206.8to $120 $6,180126714 5 ft

feet .28"205.7 Vertical Change REF5206.7to126694 5 ft

feet 3.0-4.0%208.9 Cross Slope (PAR) SF47218.3to $120 $5,640126715 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF88236.9to $120 $10,560126716 5 ft

feet236.9 Key Note Segment 67250.2to126733 5 ft

feet .33"247.7 Vertical Change REF5248.7to126695 5 ft

feet 2.0-3.0%251.7 Cross Slope (PAR) SF53262.2to $120 $6,300126717 5 ft

feet262.3 Key Note Segment 72276.6to126734 5 ft

feet -.31"267.5 Vertical Change REF5268.5to126696 5 ft

feet -.27"273.7 Vertical Change REF5274.7to126697 5 ft

feet 2.0-3.0%277.2 Cross Slope (Driveway) SF203317.8to $40 $8,120126718 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TRUMAN DR

Street Side

HOOVER AVE

Survey Street Name Starting Street Name

TYLER LN

End Street Name

2202081256

Run ID

Truman Dr

42

ID Sidewalk Width

Priority

feet .27"288.4 Vertical Change REF5289.4to126698 5 ft

feet .52"297.0 Vertical Change REF5298.0to126699 5 ft

feet .35"305.9 Vertical Change REF5306.9to126700 5 ft

feet 2.0-3.0%320.7 Cross Slope (PAR) SF39328.5to $120 $4,680126719 5 ft

feet 4.0-5.0%329.7 Cross Slope (PAR) SF33336.3to $120 $3,960126720 5 ft

feet 2.0-3.0%337.5 Cross Slope (PAR) SF15340.4to $120 $1,740126721 5 ft

feet .29"340.4 Vertical Change REF5341.4to126701 5 ft

feet340.4 Key Note Segment 72354.7to126735 5 ft

feet 2.0-3.0%354.7 Cross Slope (Driveway) SF53365.3to $40 $2,120126722 5 ft

feet367.1 Key Note Segment 69380.8to126736 5 ft

feet -.3"378.6 Vertical Change REF5379.6to126702 5 ft

feet 3.0-4.0%381.2 Cross Slope (Driveway) SF187418.5to $40 $7,460126723 5 ft

feet .26"401.3 Vertical Change REF5402.3to126703 5 ft

feet 2.0-3.0%418.8 Cross Slope (PAR) SF8420.3to $120 $900126724 5 ft

feet420.3 Key Note Segment 71434.5to126737 5 ft

feet .32"424.9 Vertical Change REF5425.9to126704 5 ft

feet 2.0-3.0%438.2 Cross Slope (PAR) SF6439.3to $120 $660126725 5 ft

feet 5.0-6.0%441.1 Cross Slope (PAR) SF22445.4to $120 $2,580126726 5 ft

feet 3.0-4.0%446.5 Cross Slope (PAR) SF58458.0to $120 $6,900126727 5 ft

feet 5.0-6.0%458.8 Cross Slope (PAR) SF27464.1to $120 $3,180126728 5 ft

$98,530.00TOTAL COST FOR: TRUMAN DRW side of Starting at: HOOVER AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TRUMAN DR

Street Side

PIERCE LN

Survey Street Name Starting Street Name

POLK AVE

End Street Name

2202081320

Run ID

Truman Dr

21

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF133.5to $120 $1,560126930 5 ft

feet .28"1.4 Vertical Change REF52.4to126928 5 ft

feet3.5 Key Note Segment 7217.8to126944 5 ft

feet 2.0-3.0%20.2 Cross Slope (PAR) SF1222.6to $120 $1,440126931 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF1729.0to $120 $1,980126932 5 ft

feet30.0 Key Note Segment 6643.2to126945 5 ft

feet 3.0-4.0%71.0 Cross Slope (PAR) SF1273.3to $120 $1,380126933 5 ft

feet 4.0-5.0%75.8 Cross Slope (PAR) SF11398.4to $120 $13,560126934 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF699.6to $120 $720126935 5 ft

feet101.9 Key Note Segment 69115.7to126946 5 ft

feet 3.0-4.0%116.8 Cross Slope (PAR) SF15119.8to $120 $1,800126936 5 ft

feet 2.0-3.0%120.1 Cross Slope (PAR) SF31126.3to $120 $3,720126937 5 ft

feet127.1 Key Note Segment 73141.7to126947 5 ft

feet 3.0-4.0%142.8 Cross Slope (PAR) SF43151.3to $120 $5,100126938 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF6153.4to $120 $720126939 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF70172.3to $120 $8,400126940 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF9176.1to $120 $1,020126941 5 ft

feet179.8 Key Note Segment 70193.8to126948 5 ft

feet 2.0-3.0%197.1 Cross Slope (PAR) SF69210.8to $120 $8,220126942 5 ft

feet 3.0-4.0%215.3 Cross Slope (PAR) SF45224.2to $120 $5,340126943 5 ft

$54,960.00TOTAL COST FOR: TRUMAN DRE side of Starting at: PIERCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TRUMAN DR

Street Side

POLK AVE

Survey Street Name Starting Street Name

EISENHOWER LN

End Street Name

2202081325

Run ID

Truman Dr

30

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF5211.5to $120 $6,240126961 5 ft

feet 2.0-3.0%16.1 Cross Slope (PAR) SF5527.2to $120 $6,660126962 5 ft

feet .47"26.4 Vertical Change REF527.4to126955 5 ft

feet27.2 Key Note Segment 6941.0to126972 5 ft

feet 3.0-4.0%41.0 Cross Slope (Driveway) SF1944.8to $40 $760126963 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF4453.7to $120 $5,220126964 5 ft

feet53.7 Key Note Segment 6767.1to126973 5 ft

feet 2.0-3.0%67.9 Cross Slope (PAR) SF1070.0to $120 $1,260126965 5 ft

feet 2.0-3.0%72.3 Cross Slope (PAR) SF6284.7to $120 $7,440126966 5 ft

feet 2.0-3.0%95.2 Cross Slope (PAR) SF88112.7to $120 $10,500126967 5 ft

feet .26"103.4 Vertical Change REF5104.4to126956 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF52125.8to $120 $6,180126968 5 ft

feet131.8 Key Note Segment 63144.4to126974 5 ft

feet .28"136.0 Vertical Change REF5137.0to126957 5 ft

feet .77"148.2 Vertical Change SF5149.2to $75 $375126958 5 ft

feet .29"150.0 Vertical Change LF5151.0to $75 $375126959 5 ft

feet157.2 Key Note Segment 67170.5to126975 5 ft

feet 2.0-3.0%175.0 Cross Slope (PAR) SF13177.5to $120 $1,500126969 5 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF189218.5to $120 $22,680126970 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF6225.6to $120 $720126971 5 ft

feet225.6 Key Note Segment 57237.0to126976 5 ft

feet .3"226.1 Vertical Change REF5227.1to126960 5 ft

$69,910.00TOTAL COST FOR: TRUMAN DRE side of Starting at: POLK AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TRUMAN DR

Street Side

TAFT DR

Survey Street Name Starting Street Name

HOOVER AVE

End Street Name

2202081221

Run ID

Truman Dr

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,260126353 5 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF10724.6to $120 $12,840126354 5 ft

feet25.6 Key Note Segment 8242.0to126363 5 ft

feet 1.09"30.9 Vertical Change REF531.9to126345 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF3370.8to $120 $3,900126355 5 ft

feet78.6 Key Note Segment 6691.8to126364 5 ft

feet .27"83.3 Vertical Change REF584.3to126346 5 ft

feet .89"88.7 Vertical Change REF589.7to126347 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF37103.9to $120 $4,440126356 5 ft

feet .52"102.9 Vertical Change REF5103.9to126348 5 ft

feet103.9 Key Note Segment 71118.0to126365 5 ft

feet 2.0-3.0%118.0 Cross Slope (Driveway) SF145147.0to $40 $5,800126357 5 ft

feet .31"126.4 Vertical Change REF5127.4to126349 5 ft

feet 4.0-5.0%147.5 Cross Slope (PAR) SF22151.8to $120 $2,580126358 5 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF87170.1to $120 $10,440126359 5 ft

feet171.7 Key Note Segment 72186.1to126366 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF13189.4to $120 $1,560126360 5 ft

feet .29"189.7 Vertical Change LF5190.7to $75 $375126350 5 ft

feet 2.0-3.0%192.0 Cross Slope (PAR) SF17195.4to $120 $2,040126361 5 ft

feet .33"196.4 Vertical Change LF5197.4to $75 $375126351 5 ft

feet197.7 Key Note Segment 70211.7to126367 5 ft

feet 3.0-4.0%211.7 Cross Slope (Driveway) SF34218.5to $40 $1,360126362 5 ft

feet -.45"216.4 Vertical Change REF5217.4to126352 5 ft

$46,970.00TOTAL COST FOR: TRUMAN DRE side of Starting at: TAFT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TRUMAN DR

Street Side

TYLER LN

Survey Street Name Starting Street Name

TAFT DR

End Street Name

2202081216

Run ID

Truman Dr

40

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780126299 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF257.6to $120 $3,000126300 5 ft

feet .31"7.3 Vertical Change REF58.3to126288 5 ft

feet 4.0-5.0%7.6 Cross Slope (PAR) SF78.9to $120 $780126301 5 ft

feet10.1 Key Note Segment 7825.6to126322 5 ft

feet 2.0-3.0%25.6 Cross Slope (Driveway) SF2029.6to $40 $800126302 5 ft

feet 1.03"28.3 Vertical Change REF529.3to126289 5 ft

feet 2.0-3.0%35.4 Cross Slope (PAR) SF636.6to $120 $720126303 5 ft

feet36.9 Key Note Segment 7551.8to126323 5 ft

feet .45"46.8 Vertical Change REF547.8to126290 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF3460.4to $120 $4,080126304 5 ft

feet 2.0-3.0%65.3 Cross Slope (PAR) SF566.3to $120 $600126305 5 ft

feet 3.0-4.0%68.4 Cross Slope (PAR) SF1370.9to $120 $1,500126306 5 ft

feet 2.0-3.0%71.4 Cross Slope (PAR) SF9790.9to $120 $11,700126307 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF63105.8to $120 $7,500126308 5 ft

feet .27"105.0 Vertical Change REF5106.0to126291 5 ft

feet106.6 Key Note Segment 71120.8to126324 5 ft

feet .65"114.7 Vertical Change REF5115.7to126292 5 ft

feet 3.0-4.0%121.7 Cross Slope (PAR) SF6122.9to $120 $720126309 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF39131.4to $120 $4,680126310 5 ft

feet -.28"130.8 Vertical Change REF5131.8to126293 5 ft

feet131.4 Key Note Segment 74146.1to126325 5 ft

feet 3.0-4.0%146.1 Cross Slope (Driveway) SF65159.0to $40 $2,580126311 5 ft

feet .38"149.4 Vertical Change REF16152.6to126294 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF39169.7to $120 $4,740126312 5 ft

feet 3.0-4.0%172.0 Cross Slope (PAR) SF20175.9to $120 $2,340126313 5 ft

feet 2.0-3.0%175.9 Cross Slope (PAR) SF157207.2to $120 $18,780126314 5 ft

feet .26"191.1 Vertical Change REF5192.1to126295 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TRUMAN DR

Street Side

TYLER LN

Survey Street Name Starting Street Name

TAFT DR

End Street Name

2202081216

Run ID

Truman Dr

40

ID Sidewalk Width

Priority

feet 1.94"200.7 Vertical Change REF5201.7to126296 5 ft

feet209.1 Key Note Segment 73223.6to126326 5 ft

feet 3.0-4.0%223.6 Cross Slope (Driveway) SF27228.9to $40 $1,060126315 5 ft

feet 2.0-3.0%228.9 Cross Slope (PAR) SF30234.8to $120 $3,540126316 5 ft

feet234.8 Key Note Segment 71249.0to126327 5 ft

feet -.29"240.4 Vertical Change REF5241.4to126297 5 ft

feet 3.0-4.0%249.0 Cross Slope (Driveway) SF15252.0to $40 $600126317 5 ft

feet 2.0-3.0%257.9 Cross Slope (PAR) SF25262.8to $120 $2,940126318 5 ft

feet 1.68"263.1 Vertical Change SF5264.1to $75 $375126298 5 ft

feet 2.0-3.0%266.3 Cross Slope (PAR) SF19270.1to $120 $2,280126319 5 ft

feet 2.0-3.0%273.0 Cross Slope (PAR) SF15276.0to $120 $1,800126320 5 ft

feet 4.0-5.0%277.6 Cross Slope (PAR) SF13280.2to $120 $1,560126321 5 ft

$79,455.00TOTAL COST FOR: TRUMAN DRE side of Starting at: TYLER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

1200 E SHERWOOD WAY

Survey Street Name Starting Street Name

E SHERWOOD WAY

End Street Name

2202081527

Run ID

Tulare St

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF479.5to $120 $5,580127487 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF512.8to $120 $600127488 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF3023.3to $120 $3,600127489 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF13951.1to $120 $16,680127490 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF652.3to $120 $720127491 5 ft

feet 3.0-4.0%56.7 Cross Slope (PAR) SF2361.3to $120 $2,760127492 5 ft

feet 2.0-3.0%61.5 Cross Slope (PAR) SF7075.4to $120 $8,340127493 5 ft

$38,280.00TOTAL COST FOR: TULARE STE side of Starting at: 1200 E SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

1509 TULARE ST

Survey Street Name Starting Street Name

1608 TULARE ST

End Street Name

2202081640

Run ID

Tulare St

95

ID Sidewalk Width

Priority

feet3.4 Key Note Segment 6620.0to128331 4 ft

feet -.29"3.9 Vertical Change REF44.9to128297 4 ft

feet .27"19.7 Vertical Change REF420.7to128298 4 ft

feet 5.0-6.0%20.3 Cross Slope (Driveway) SF14155.6to $40 $5,648128304 4 ft

feet 3.0-4.0%57.3 Cross Slope (PAR) SF2864.2to $120 $3,312128305 4 ft

feet 3.0-4.0%67.4 Cross Slope (PAR) SF1270.5to $120 $1,488128306 4 ft

feet 3.0-4.0%73.1 Cross Slope (PAR) SF2880.2to $120 $3,408128307 4 ft

feet80.6 Key Note Segment 6396.3to128332 4 ft

feet 12.0-13.0%96.3 Cross Slope (Driveway) SF1299.3to $40 $480128308 4 ft

feet 4.0-5.0%102.8 Cross Slope (PAR) SF95126.5to $120 $11,376128309 4 ft

feet -.3"106.8 Vertical Change REF4107.8to128299 4 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF62142.6to $120 $7,488128310 4 ft

feet 4.0-5.0%142.8 Cross Slope (PAR) SF70160.2to $120 $8,352128311 4 ft

feet 3.5"150.5 Vertical Change REF4151.5to128300 4 ft

feet 6.0-7.0%160.2 Cross Slope (PAR) SF8162.3to $120 $1,008128312 4 ft

feet 5.0-6.0%162.3 Cross Slope (PAR) SF14165.8to $120 $1,680128313 4 ft

feet 3.0-4.0%166.8 Cross Slope (PAR) SF12169.8to $120 $1,440128314 4 ft

feet 2.0-3.0%170.6 Cross Slope (PAR) SF24176.5to $120 $2,832128315 4 ft

feet176.5 Key Note Segment 51189.2to128333 4 ft

feet 3.0-4.0%191.3 Cross Slope (PAR) SF34199.9to $120 $4,128128316 4 ft

feet 2.0-3.0%201.3 Cross Slope (PAR) SF29208.6to $120 $3,504128317 4 ft

feet -.37"205.5 Vertical Change REF4206.5to128301 4 ft

feet 4.0-5.0%208.8 Cross Slope (PAR) SF34217.3to $120 $4,080128318 4 ft

feet 3.0-4.0%219.6 Cross Slope (PAR) SF50232.1to $120 $6,000128319 4 ft

feet 2.0-3.0%232.1 Cross Slope (PAR) SF48244.1to $120 $5,760128320 4 ft

feet 4.0-5.0%246.9 Cross Slope (PAR) SF30254.3to $120 $3,552128321 4 ft

feet 2.0-3.0%255.8 Cross Slope (PAR) SF217310.0to $120 $26,016128322 4 ft

feet 6.0-7.0%311.3 Cross Slope (PAR) SF12314.3to $120 $1,440128323 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

1509 TULARE ST

Survey Street Name Starting Street Name

1608 TULARE ST

End Street Name

2202081640

Run ID

Tulare St

95

ID Sidewalk Width

Priority

feet .34"312.7 Vertical Change REF4313.7to128302 4 ft

feet 5.0-6.0%314.3 Cross Slope (PAR) SF4315.3to $120 $480128324 4 ft

feet 4.0-5.0%317.4 Cross Slope (PAR) SF6318.9to $120 $720128325 4 ft

feet 4.0-5.0%323.2 Cross Slope (PAR) SF6324.8to $120 $768128326 4 ft

feet 4.0-5.0%327.1 Cross Slope (PAR) SF13330.3to $120 $1,536128327 4 ft

feet 3.0-4.0%334.0 Cross Slope (PAR) SF92356.9to $120 $10,992128328 4 ft

feet -.29"345.4 Vertical Change REF4346.4to128303 4 ft

feet 2.0-3.0%359.2 Cross Slope (PAR) SF92382.3to $120 $11,088128329 4 ft

feet 2.0-3.0%384.9 Cross Slope (PAR) SF92407.9to $120 $11,040128330 4 ft

$139,616.00TOTAL COST FOR: TULARE STE side of Starting at: 1509 TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TULARE ST

Street Side

1608 TULARE ST

Survey Street Name Starting Street Name

E CLARK ST

End Street Name

2202071119

Run ID

Tulare St

64

ID Sidewalk Width

Priority

feet 7.0-8.0%0.0 Cross Slope (PAR) SF61.1to $120 $660122812 5 ft

feet1.1 Key Note Segment 5411.9to122817 5 ft

feet 3.0-4.0%13.4 Cross Slope (PAR) SF3720.8to $120 $4,440122813 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF10743.5to $120 $12,780122814 5 ft

feet .26"26.3 Vertical Change REF527.3to122806 5 ft

feet -.39"41.7 Vertical Change REF542.7to122807 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF2751.7to $120 $3,240122815 5 ft

feet52.9 Key Note Segment 9271.2to122818 5 ft

feet -.33"54.4 Vertical Change REF555.4to122808 5 ft

feet 5.0-6.0%72.4 Cross Slope (PAR) SF12998.3to $120 $15,540122816 5 ft

feet 1.32"96.1 Vertical Change REF597.1to122810 5 ft

feet .32"97.9 Vertical Change REF598.9to122811 5 ft

$36,660.00TOTAL COST FOR: TULARE STW side of Starting at: 1608 TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TULARE ST

Street Side

26 TULARE ST

Survey Street Name Starting Street Name

26 TULARE ST

End Street Name

2202071117

Run ID

Tulare St

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF4511.3to $120 $5,424122801 4 ft

feet 4.0-5.0%13.9 Cross Slope (PAR) SF5728.1to $120 $6,816122802 4 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF3241.8to $120 $3,840122803 4 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF1244.8to $120 $1,440122804 4 ft

feet 4.0-5.0%47.7 Cross Slope (PAR) SF10473.6to $120 $12,432122805 4 ft

feet -.26"61.2 Vertical Change REF462.2to122800 4 ft

$29,952.00TOTAL COST FOR: TULARE STW side of Starting at: 26 TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TULARE ST

Street Side

E CLARK ST

Survey Street Name Starting Street Name

1128 E CLARK ST

End Street Name

2202071140

Run ID

Tulare St

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,080122968 5 ft

feet 3.0-4.0%9.1 Cross Slope (PAR) SF4818.6to $120 $5,700122969 5 ft

feet 5.0-6.0%19.3 Cross Slope (PAR) SF1822.9to $120 $2,160122970 5 ft

feet 6.0-7.0%22.9 Cross Slope (PAR) SF3529.8to $120 $4,140122971 5 ft

feet29.9 Key Note Segment 10651.0to122977 5 ft

feet 4.0-5.0%53.4 Cross Slope (PAR) SF9271.8to $120 $11,040122972 5 ft

feet .44"58.4 Vertical Change REF559.4to122967 5 ft

feet 4.0-5.0%75.5 Cross Slope (PAR) SF4183.7to $120 $4,920122973 5 ft

feet 2.0-3.0%83.7 Cross Slope (PAR) SF7298.0to $120 $8,580122974 5 ft

feet98.2 Key Note Segment 73112.8to122978 5 ft

feet 5.0-6.0%113.3 Cross Slope (Driveway) SF5114.3to $40 $200122975 5 ft

feet 3.0-4.0%114.9 Cross Slope (PAR) SF15117.8to $120 $1,740122976 5 ft

$42,560.00TOTAL COST FOR: TULARE STW side of Starting at: E CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E CLEVELAND AVE

Survey Street Name Starting Street Name

1200 TULARE ST

End Street Name

2106071655

Run ID

Tulare St

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF307.8to $120 $3,64844746 4 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF4621.4to $120 $5,56844747 4 ft

feet 3.0-4.0%23.5 Cross Slope (PAR) SF524.7to $120 $57644748 4 ft

feet 2.0-3.0%24.7 Cross Slope (PAR) SF26791.5to $120 $32,06444749 4 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF58116.8to $120 $6,96044750 4 ft

feet -.26"112.0 Vertical Change REF4113.0to44745 4 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF74139.3to $120 $8,92844751 4 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF109166.6to $120 $13,10444752 4 ft

feet 4.0-5.0%168.8 Cross Slope (PAR) SF151206.6to $120 $18,14444753 4 ft

feet 3.0-4.0%216.1 Cross Slope (PAR) SF34224.5to $120 $4,03244754 4 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF12229.3to $120 $1,48844755 4 ft

feet 2.0-3.0%233.2 Cross Slope (PAR) SF121263.4to $120 $14,49644756 4 ft

feet263.4 Key Note Segment 94286.8to44759 4 ft

feet 2.0-3.0%287.2 Cross Slope (Driveway) SF43297.9to $40 $1,71244757 4 ft

feet 2.0-3.0%302.7 Cross Slope (PAR) SF27309.4to $120 $3,21644758 4 ft

$113,936.00TOTAL COST FOR: TULARE STE side of Starting at: E CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202091639

Run ID

Tulare St

88

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF16936.8to $120 $20,280130945 5 ft

feet 2.0-3.0%39.4 Cross Slope (PAR) SF2945.2to $120 $3,480130946 5 ft

feet -.27"45.9 Vertical Change LF546.9to $75 $375130919 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF2954.8to $120 $3,420130947 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF2262.1to $120 $2,580130948 5 ft

feet .37"58.6 Vertical Change REF559.6to130920 5 ft

feet 3.0-4.0%65.3 Cross Slope (PAR) SF1668.5to $120 $1,920130949 5 ft

feet 2.0-3.0%68.5 Cross Slope (PAR) SF970.3to $120 $1,080130950 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF2378.6to $120 $2,820130951 5 ft

feet 2.0-3.0%87.9 Cross Slope (PAR) SF2893.4to $120 $3,300130952 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF110118.4to $120 $13,200130953 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF10124.9to $120 $1,140130954 5 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF52149.2to $120 $6,240130955 5 ft

feet .39"148.5 Vertical Change REF5149.5to130922 5 ft

feet 5.0-6.0%149.2 Cross Slope (PAR) SF18152.8to $120 $2,160130956 5 ft

feet 3.0-4.0%152.8 Cross Slope (PAR) SF61165.1to $120 $7,380130957 5 ft

feet 2.0-3.0%165.1 Cross Slope (PAR) SF56176.3to $120 $6,720130958 5 ft

feet 4.0-5.0%176.8 Cross Slope (PAR) SF31182.9to $120 $3,660130959 5 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF62195.9to $120 $7,380130960 5 ft

feet 4.0-5.0%195.9 Cross Slope (PAR) SF25200.9to $120 $3,000130961 5 ft

feet 3.0-4.0%204.8 Cross Slope (PAR) SF17208.2to $120 $2,040130962 5 ft

feet 2.0-3.0%208.2 Cross Slope (PAR) SF59219.9to $120 $7,020130963 5 ft

feet .35"214.5 Vertical Change REF5215.5to130924 5 ft

feet 3.0-4.0%222.0 Cross Slope (PAR) SF43230.6to $120 $5,160130964 5 ft

feet 2.0-3.0%232.9 Cross Slope (PAR) SF43241.5to $120 $5,160130965 5 ft

feet .28"240.2 Vertical Change REF5241.2to130925 5 ft

feet 2.0-3.0%248.9 Cross Slope (PAR) SF204289.7to $120 $24,480130966 5 ft

feet .38"263.6 Vertical Change REF5264.6to130927 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202091639

Run ID

Tulare St

88

ID Sidewalk Width

Priority

feet .31"291.2 Vertical Change LF5292.2to $75 $375130928 5 ft

feet 3.0-4.0%294.5 Cross Slope (PAR) SF14297.4to $120 $1,740130967 5 ft

feet 2.0-3.0%298.5 Cross Slope (PAR) SF265351.4to $120 $31,740130968 5 ft

feet .35"329.9 Vertical Change REF5330.9to130929 5 ft

feet 2.0-3.0%353.9 Cross Slope (PAR) SF70367.8to $120 $8,340130969 5 ft

feet .28"354.0 Vertical Change REF5355.0to130930 5 ft

feet 3.0-4.0%371.3 Cross Slope (PAR) SF16374.4to $120 $1,860130970 5 ft

feet 2.0-3.0%377.0 Cross Slope (PAR) SF11379.2to $120 $1,320130971 5 ft

feet 3.0-4.0%383.3 Cross Slope (PAR) SF87400.6to $120 $10,380130972 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF19405.1to $120 $2,280130973 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF178443.4to $120 $21,360130974 5 ft

feet .33"432.1 Vertical Change REF5433.1to130931 5 ft

feet .3"444.9 Vertical Change LF5445.9to $75 $375130932 5 ft

feet 2.0-3.0%447.8 Cross Slope (PAR) SF94466.6to $120 $11,280130975 5 ft

feet -.29"457.7 Vertical Change REF5458.7to130933 5 ft

feet 2.0-3.0%468.9 Cross Slope (PAR) SF51479.1to $120 $6,120130976 5 ft

feet 2.0-3.0%486.5 Cross Slope (PAR) SF258538.0to $120 $30,900130977 5 ft

feet -.27"535.5 Vertical Change REF5536.5to130934 5 ft

feet 2.0-3.0%540.6 Cross Slope (PAR) SF104561.4to $120 $12,480130978 5 ft

feet 4.0-5.0%562.2 Cross Slope (PAR) SF57573.6to $120 $6,840130979 5 ft

feet .28"562.5 Vertical Change REF5563.5to130935 5 ft

feet 2.0-3.0%574.4 Cross Slope (PAR) SF17577.7to $120 $1,980130980 5 ft

feet 3.0-4.0%581.8 Cross Slope (PAR) SF12584.2to $120 $1,440130981 5 ft

feet 2.0-3.0%584.2 Cross Slope (PAR) SF30590.3to $120 $3,660130982 5 ft

feet 3.39"591.5 Vertical Change SF5592.5to $75 $375130937 5 ft

feet 2.0-3.0%593.8 Cross Slope (PAR) SF48603.3to $120 $5,700130983 5 ft

feet 3.0-4.0%605.5 Cross Slope (PAR) SF41613.6to $120 $4,860130984 5 ft

feet 2.0-3.0%614.1 Cross Slope (PAR) SF78629.7to $120 $9,360130985 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E LINCOLN AVE

Survey Street Name Starting Street Name

E CLEVELAND AVE

End Street Name

2202091639

Run ID

Tulare St

88

ID Sidewalk Width

Priority

feet -.32"653.5 Vertical Change REF5654.5to130938 5 ft

feet 2.0-3.0%654.4 Cross Slope (PAR) SF15657.4to $120 $1,800130986 5 ft

feet 3.0-4.0%666.3 Cross Slope (PAR) SF10668.3to $120 $1,200130987 5 ft

feet .46"666.7 Vertical Change REF5667.7to130939 5 ft

feet 5.0-6.0%668.3 Cross Slope (PAR) SF6669.5to $120 $720130988 5 ft

feet 3.0-4.0%672.7 Cross Slope (PAR) SF15675.7to $120 $1,800130989 5 ft

feet 3.0-4.0%678.3 Cross Slope (PAR) SF39686.1to $120 $4,680130990 5 ft

feet 5.0-6.0%686.1 Cross Slope (PAR) SF6687.3to $120 $720130991 5 ft

feet -.35"686.2 Vertical Change REF5687.2to130940 5 ft

feet 4.0-5.0%689.9 Cross Slope (PAR) SF20693.8to $120 $2,340130992 5 ft

feet 2.0-3.0%694.1 Cross Slope (PAR) SF35701.0to $120 $4,140130993 5 ft

feet 2.0-3.0%705.0 Cross Slope (PAR) SF301765.1to $120 $36,060130994 5 ft

feet -.44"718.6 Vertical Change REF5719.6to130941 5 ft

feet 1.19"720.3 Vertical Change REF5721.3to130942 5 ft

feet .36"743.8 Vertical Change REF5744.8to130943 5 ft

feet .28"756.6 Vertical Change REF5757.6to130944 5 ft

feet 4.0-5.0%765.4 Cross Slope (PAR) SF54776.1to $120 $6,420130995 5 ft

feet 4.0-5.0%778.3 Cross Slope (PAR) SF32784.6to $120 $3,780130996 5 ft

$372,420.00TOTAL COST FOR: TULARE STE side of Starting at: E LINCOLN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E RIVERSIDE DR

Survey Street Name Starting Street Name

E LINCOLN AVE

End Street Name

2202091633

Run ID

Tulare St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%3.5 Cross Slope (PAR) SF54.6to $120 $660130905 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF6724.6to $120 $7,980130906 5 ft

feet -.26"14.3 Vertical Change REF515.3to130900 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF2130.0to $120 $2,460130907 5 ft

feet30.6 Key Note Segment 11353.1to130916 5 ft

feet -.38"47.1 Vertical Change REF548.1to130901 5 ft

feet 2.0-3.0%53.6 Cross Slope (PAR) SF322118.0to $120 $38,640130908 5 ft

feet .55"111.1 Vertical Change REF5112.1to130902 5 ft

feet 2.0-3.0%120.9 Cross Slope (PAR) SF11123.0to $120 $1,260130909 5 ft

feet124.3 Key Note Segment 54135.1to130917 5 ft

feet 2.0-3.0%137.5 Cross Slope (PAR) SF8139.0to $120 $900130910 5 ft

feet139.0 Key Note Segment 103159.5to130918 5 ft

feet .28"164.2 Vertical Change LF5165.2to $75 $375130903 5 ft

feet 2.0-3.0%173.4 Cross Slope (PAR) SF77188.8to $120 $9,240130911 5 ft

feet 2.0-3.0%192.3 Cross Slope (PAR) SF20196.3to $120 $2,400130912 5 ft

feet 2.0-3.0%203.4 Cross Slope (PAR) SF36210.5to $120 $4,260130913 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF76232.4to $120 $9,060130914 5 ft

feet 2.0-3.0%236.0 Cross Slope (PAR) SF138263.5to $120 $16,500130915 5 ft

feet .3"256.1 Vertical Change REF5257.1to130904 5 ft

$93,735.00TOTAL COST FOR: TULARE STE side of Starting at: E RIVERSIDE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

E SHERWOOD WAY

Survey Street Name Starting Street Name

WESSMITH WAY

End Street Name

2202081600

Run ID

Tulare St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF6216.0to $120 $7,488127790 4 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF4628.3to $120 $5,520127791 4 ft

feet 3.0-4.0%30.7 Cross Slope (PAR) SF4842.7to $120 $5,760127792 4 ft

feet 1.93"41.2 Vertical Change REF442.2to127788 4 ft

feet -.3"43.0 Vertical Change REF444.0to127789 4 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF4655.0to $120 $5,472127793 4 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF1562.4to $120 $1,824127794 4 ft

feet 4.0-5.0%63.7 Cross Slope (PAR) SF1366.9to $120 $1,536127795 4 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF2380.5to $120 $2,736127796 4 ft

feet 4.0-5.0%80.8 Cross Slope (PAR) SF1484.3to $120 $1,680127797 4 ft

feet 2.0-3.0%84.6 Cross Slope (PAR) SF1287.7to $120 $1,488127798 4 ft

feet 3.0-4.0%90.3 Cross Slope (PAR) SF56104.4to $120 $6,768127799 4 ft

feet 5.0-6.0%104.4 Cross Slope (PAR) SF16108.3to $120 $1,872127800 4 ft

feet 3.0-4.0%108.8 Cross Slope (PAR) SF53122.1to $120 $6,384127801 4 ft

feet 3.0-4.0%124.3 Cross Slope (PAR) SF4125.4to $120 $528127802 4 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF7129.5to $120 $864127803 4 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF62144.9to $120 $7,392127804 4 ft

feet 4.0-5.0%145.3 Cross Slope (PAR) SF34153.8to $120 $4,080127805 4 ft

feet 5.0-6.0%152.6 5153.8to127806 4 ft

$61,392.00TOTAL COST FOR: TULARE STE side of Starting at: E SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W TULARE ST

Street Side

GARFIELD AVE

Survey Street Name Starting Street Name

1128 TULARE ST

End Street Name

2202091617

Run ID

Tulare St

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF123.1to $120 $1,380130829 5 ft

feet .31"10.3 Vertical Change LF511.3to $75 $375130828 5 ft

feet 3.0-4.0%11.4 Cross Slope (PAR) SF1814.9to $120 $2,100130830 5 ft

feet 3.0-4.0%17.1 Cross Slope (PAR) SF1720.5to $120 $2,040130831 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF10741.9to $120 $12,840130832 5 ft

feet 3.0-4.0%49.0 Cross Slope (PAR) SF3956.8to $120 $4,680130833 5 ft

feet 3.0-4.0%59.2 Cross Slope (PAR) SF1962.9to $120 $2,220130834 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF965.3to $120 $1,080130835 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF14396.3to $120 $17,160130836 5 ft

$43,875.00TOTAL COST FOR: TULARE STW side of Starting at: GARFIELD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

WESSMITH WAY

Survey Street Name Starting Street Name

WRENWOOD WAY

End Street Name

2202081618

Run ID

Tulare St

62

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF9625.2to $120 $11,568128046 4 ft

feet25.8 Key Note Segment 7845.4to128056 4 ft

feet 3.0-4.0%50.2 Cross Slope (PAR) SF651.6to $120 $672128047 4 ft

feet54.0 Key Note Segment 7572.7to128057 4 ft

feet 6.0-7.0%72.8 Cross Slope (Driveway) SF473.9to $40 $176128048 4 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF4286.7to $120 $4,992128049 4 ft

feet 5.0-6.0%87.3 Cross Slope (PAR) SF3495.7to $120 $4,032128050 4 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF1299.9to $120 $1,488128051 4 ft

feet 5.0-6.0%100.8 Cross Slope (PAR) SF20105.7to $120 $2,352128052 4 ft

feet105.7 Key Note Segment 74124.3to128058 4 ft

feet .36"106.6 Vertical Change REF4107.6to128044 4 ft

feet .53"123.8 Vertical Change REF4124.8to128045 4 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF56141.1to $120 $6,720128053 4 ft

feet 4.0-5.0%141.6 Cross Slope (PAR) SF13144.8to $120 $1,536128054 4 ft

feet 3.0-4.0%147.8 Cross Slope (PAR) SF15151.5to $120 $1,776128055 4 ft

$35,312.00TOTAL COST FOR: TULARE STE side of Starting at: WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E TULARE ST

Street Side

WRENWOOD WAY

Survey Street Name Starting Street Name

1505 TULARE ST

End Street Name

2202081636

Run ID

Tulare St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF5414.1to $120 $6,480128294 4 ft

feet 3.05"2.5 Vertical Change REF43.5to128291 4 ft

feet 3.48"7.8 Vertical Change REF48.8to128292 4 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF2823.4to $120 $3,408128295 4 ft

feet27.5 Key Note Segment 6844.4to128296 4 ft

feet .35"44.3 Vertical Change REF445.3to128293 4 ft

$9,888.00TOTAL COST FOR: TULARE STE side of Starting at: WRENWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TYLER LN

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081213

Run ID

Tyler Ln

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,980126267 5 ft

feet 2.0-3.0%8.5 Cross Slope (PAR) SF4918.3to $120 $5,880126268 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF1426.0to $120 $1,680126269 5 ft

feet -.27"23.6 Vertical Change REF524.6to126259 5 ft

feet27.5 Key Note Segment 7943.2to126282 5 ft

feet .26"33.6 Vertical Change REF534.6to126260 5 ft

feet .34"39.8 Vertical Change REF540.8to126261 5 ft

feet 4.0-5.0%43.4 Cross Slope (Driveway) SF1045.3to $40 $380126270 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF2252.5to $120 $2,640126271 5 ft

feet54.5 Key Note Segment 7469.2to126283 5 ft

feet 4.0-5.0%69.2 Cross Slope (Driveway) SF1973.1to $40 $780126272 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF154103.9to $120 $18,480126273 5 ft

feet 2.0-3.0%117.1 Cross Slope (PAR) SF24121.8to $120 $2,820126274 5 ft

feet132.7 Key Note Segment 65145.6to126284 5 ft

feet 2.0-3.0%145.6 Cross Slope (Driveway) SF50155.7to $40 $2,020126275 5 ft

feet157.6 Key Note Segment 69171.4to126285 5 ft

feet .43"157.8 Vertical Change REF5158.8to126262 5 ft

feet -.29"162.7 Vertical Change REF5163.7to126263 5 ft

feet -.27"200.4 Vertical Change LF5201.4to $75 $375126264 5 ft

feet .3"209.1 Vertical Change LF5210.1to $75 $375126265 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF20218.7to $120 $2,340126276 5 ft

feet 4.0-5.0%219.3 Cross Slope (PAR) SF27224.6to $120 $3,180126277 5 ft

feet 2.0-3.0%225.5 Cross Slope (PAR) SF45234.5to $120 $5,400126278 5 ft

feet236.0 Key Note Segment 70249.9to126286 5 ft

feet .26"240.0 Vertical Change REF5241.0to126266 5 ft

feet 3.0-4.0%249.9 Cross Slope (Driveway) SF9251.6to $40 $340126279 5 ft

feet 3.0-4.0%260.1 Cross Slope (PAR) SF6261.4to $120 $780126280 5 ft

feet262.4 Key Note Segment 72276.8to126287 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TYLER LN

Street Side

ADAMS AVE

Survey Street Name Starting Street Name

TRUMAN DR

End Street Name

2202081213

Run ID

Tyler Ln

28

ID Sidewalk Width

Priority

feet 2.0-3.0%284.6 Cross Slope (PAR) SF21288.8to $120 $2,520126281 5 ft

$54,970.00TOTAL COST FOR: TYLER LNS side of Starting at: ADAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TYLER LN

Street Side

COOLIDGE ST

Survey Street Name Starting Street Name

MONROE AVE

End Street Name

2202081300

Run ID

Tyler Ln

18

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF133.8to $120 $1,620126748 5 ft

feet 2.0-3.0%12.9 Cross Slope (PAR) SF5523.8to $120 $6,540126749 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF16365.3to $120 $19,560126750 5 ft

feet 2.0-3.0%68.8 Cross Slope (PAR) SF7684.0to $120 $9,120126751 5 ft

feet 2.0-3.0%86.3 Cross Slope (PAR) SF110108.3to $120 $13,200126752 5 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF199150.5to $120 $23,820126753 5 ft

$73,860.00TOTAL COST FOR: TYLER LNN side of Starting at: COOLIDGE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TYLER LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081157

Run ID

Tyler Ln

40

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF204.1to $120 $2,460126169 5 ft

feet 3.0-4.0%7.1 Cross Slope (PAR) SF1510.2to $120 $1,860126170 5 ft

feet10.8 Key Note Segment 7525.7to126190 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3236.1to $120 $3,780126171 5 ft

feet 4.0-5.0%40.1 Cross Slope (PAR) SF5150.2to $120 $6,060126172 5 ft

feet50.2 Key Note Segment 9769.5to126191 5 ft

feet .38"50.5 Vertical Change REF551.5to126154 5 ft

feet .46"70.2 Vertical Change REF571.2to126155 5 ft

feet 4.0-5.0%70.4 Cross Slope (Driveway) SF2976.2to $40 $1,160126173 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF1681.8to $120 $1,920126174 5 ft

feet .83"81.1 Vertical Change REF582.1to126156 5 ft

feet 2.0-3.0%84.2 Cross Slope (PAR) SF6897.7to $120 $8,100126175 5 ft

feet 4.0-5.0%97.7 Cross Slope (PAR) SF33104.2to $120 $3,900126176 5 ft

feet105.8 Key Note Segment 80121.8to126192 5 ft

feet .28"118.2 Vertical Change REF5119.2to126157 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF36133.0to $120 $4,260126177 5 ft

feet133.0 Key Note Segment 68146.7to126193 5 ft

feet 4.0-5.0%146.7 Cross Slope (Driveway) SF8148.3to $40 $320126178 5 ft

feet 3.0-4.0%150.4 Cross Slope (PAR) SF27155.8to $120 $3,240126179 5 ft

feet 2.0-3.0%155.9 Cross Slope (PAR) SF153186.5to $120 $18,360126180 5 ft

feet .54"187.6 Vertical Change SF5188.6to $75 $375126158 5 ft

feet 3.0-4.0%188.7 Cross Slope (PAR) SF9190.4to $120 $1,020126181 5 ft

feet 3.0-4.0%192.7 Cross Slope (PAR) SF49202.4to $120 $5,820126182 5 ft

feet 2.0-3.0%204.5 Cross Slope (PAR) SF29210.3to $120 $3,480126183 5 ft

feet210.3 Key Note Segment 71224.4to126194 5 ft

feet -.32"215.8 Vertical Change REF5216.8to126159 5 ft

feet .3"222.2 Vertical Change REF5223.2to126160 5 ft

feet 4.0-5.0%224.7 Cross Slope (PAR) SF24229.4to $120 $2,820126184 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S TYLER LN

Street Side

MADISON DR

Survey Street Name Starting Street Name

ADAMS AVE

End Street Name

2202081157

Run ID

Tyler Ln

40

ID Sidewalk Width

Priority

feet .28"228.3 Vertical Change REF5229.3to126161 5 ft

feet 2.0-3.0%229.6 Cross Slope (PAR) SF31235.8to $120 $3,720126185 5 ft

feet .44"236.6 Vertical Change LF5237.6to $75 $375126163 5 ft

feet236.8 Key Note Segment 70250.7to126195 5 ft

feet 2.82"238.3 Vertical Change REF5239.3to126164 5 ft

feet 3.42"241.9 Vertical Change REF5242.9to126165 5 ft

feet .34"244.4 Vertical Change REF5245.4to126166 5 ft

feet 3.0-4.0%250.7 Cross Slope (Driveway) SF102271.1to $40 $4,080126186 5 ft

feet -.27"269.6 Vertical Change REF5270.6to126167 5 ft

feet 2.0-3.0%271.1 Cross Slope (PAR) SF56282.3to $120 $6,720126187 5 ft

feet -.46"287.0 Vertical Change LF5288.0to $75 $375126168 5 ft

feet288.6 Key Note Segment 70302.6to126196 5 ft

feet 2.0-3.0%310.3 Cross Slope (PAR) SF17313.6to $120 $1,980126188 5 ft

feet 4.0-5.0%316.9 Cross Slope (PAR) SF75331.8to $120 $8,940126189 5 ft

$95,125.00TOTAL COST FOR: TYLER LNS side of Starting at: MADISON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TYLER LN

Street Side

MONROE AVE

Survey Street Name Starting Street Name

MADISON DR

End Street Name

2202081305

Run ID

Tyler Ln

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF418.6to $120 $4,860126759 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF814.3to $120 $960126760 5 ft

feet 2.0-3.0%14.6 Cross Slope (PAR) SF3822.1to $120 $4,500126761 5 ft

feet 4.0-5.0%23.8 Cross Slope (PAR) SF13049.7to $120 $15,540126762 5 ft

feet49.8 Key Note Segment 8166.0to126773 5 ft

feet 2.0-3.0%66.0 Cross Slope (Driveway) SF1769.3to $40 $660126763 5 ft

feet .53"66.8 Vertical Change REF567.8to126754 5 ft

feet 4.0-5.0%69.3 Cross Slope (PAR) SF1472.0to $120 $1,620126764 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF575.3to $120 $600126765 5 ft

feet 3.0-4.0%77.9 Cross Slope (PAR) SF10999.8to $120 $13,140126766 5 ft

feet .42"92.7 Vertical Change REF593.7to126755 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF21104.7to $120 $2,460126767 5 ft

feet .49"101.3 Vertical Change REF5102.3to126756 5 ft

feet 4.0-5.0%104.9 Cross Slope (PAR) SF15107.8to $120 $1,740126768 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF20115.4to $120 $2,340126769 5 ft

feet 3.0-4.0%118.9 Cross Slope (PAR) SF42127.3to $120 $5,040126770 5 ft

feet .3"127.4 Vertical Change LF5128.4to $75 $375126757 5 ft

feet 2.0-3.0%129.5 Cross Slope (PAR) SF69143.3to $120 $8,280126771 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF8152.0to $120 $1,020126772 5 ft

feet .27"153.3 Vertical Change LF5154.3to $75 $375126758 5 ft

$63,510.00TOTAL COST FOR: TYLER LNN side of Starting at: MONROE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N TYLER LN

Street Side

TRUMAN DR

Survey Street Name Starting Street Name

COOLIDGE ST

End Street Name

2202081258

Run ID

Tyler Ln

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,480126739 5 ft

feet 5.0-6.0%5.8 Cross Slope (PAR) SF3011.8to $120 $3,600126740 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF5723.2to $120 $6,840126741 5 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF1530.7to $120 $1,800126742 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF1641.6to $120 $1,920126743 5 ft

feet -.28"49.7 Vertical Change LF550.7to $75 $375126738 5 ft

feet 2.0-3.0%97.6 Cross Slope (PAR) SF14100.3to $120 $1,620126744 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF80119.3to $120 $9,540126745 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF106144.2to $120 $12,720126746 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF13150.8to $120 $1,500126747 5 ft

$43,395.00TOTAL COST FOR: TYLER LNN side of Starting at: TRUMAN DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UMBER DR

Street Side

AZURE DR

Survey Street Name Starting Street Name

INDIGO DR

End Street Name

2202111219

Run ID

Umber Dr

30

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF7816.3to $120 $9,300133158 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF2221.7to $120 $2,640133159 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF9442.5to $120 $11,220133160 5 ft

feet43.6 Key Note Segment 9462.3to133180 5 ft

feet 2.0-3.0%68.9 Cross Slope (PAR) SF5279.3to $120 $6,240133161 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF1387.0to $120 $1,560133162 5 ft

feet 2.0-3.0%91.2 Cross Slope (PAR) SF1995.0to $120 $2,280133163 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF14103.3to $120 $1,620133164 5 ft

feet107.4 Key Note Segment 93125.9to133181 5 ft

feet .34"108.2 Vertical Change REF5109.2to133151 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF21133.0to $120 $2,520133165 5 ft

feet133.7 Key Note Segment 95152.7to133182 5 ft

feet .38"143.5 Vertical Change REF5144.5to133152 5 ft

feet 3.0-4.0%154.3 Cross Slope (PAR) SF7155.7to $120 $840133166 5 ft

feet 2.0-3.0%157.4 Cross Slope (PAR) SF37164.8to $120 $4,440133167 5 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF35173.9to $120 $4,200133168 5 ft

feet 2.0-3.0%177.8 Cross Slope (PAR) SF83194.3to $120 $9,900133169 5 ft

feet194.6 Key Note Segment 94213.4to133183 5 ft

feet221.1 Key Note Segment 88238.6to133184 5 ft

feet .32"239.0 Vertical Change REF5240.0to133154 5 ft

feet 2.0-3.0%242.8 Cross Slope (PAR) SF58254.3to $120 $6,900133170 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF37282.0to $120 $4,380133171 5 ft

feet282.7 Key Note Segment 94301.5to133185 5 ft

feet 3.0-4.0%304.3 Cross Slope (PAR) SF13306.8to $120 $1,500133172 5 ft

feet309.3 Key Note Segment 90327.3to133186 5 ft

feet 3.0-4.0%330.3 Cross Slope (PAR) SF8331.8to $120 $900133173 5 ft

feet 2.0-3.0%333.6 Cross Slope (PAR) SF14336.3to $120 $1,620133174 5 ft

feet 2.0-3.0%340.2 Cross Slope (PAR) SF30346.2to $120 $3,600133175 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UMBER DR

Street Side

AZURE DR

Survey Street Name Starting Street Name

INDIGO DR

End Street Name

2202111219

Run ID

Umber Dr

30

ID Sidewalk Width

Priority

feet 2.0-3.0%349.5 Cross Slope (PAR) SF19353.3to $120 $2,280133176 5 ft

feet 2.0-3.0%356.7 Cross Slope (PAR) SF81372.8to $120 $9,660133177 5 ft

feet373.6 Key Note Segment 90391.6to133187 5 ft

feet .86"381.6 Vertical Change REF5382.6to133155 5 ft

feet 1.47"389.4 Vertical Change REF5390.4to133156 5 ft

feet 2.0-3.0%395.7 Cross Slope (PAR) SF9397.4to $120 $1,020133178 5 ft

feet398.2 Key Note Segment 98417.7to133188 5 ft

feet .27"404.0 Vertical Change REF5405.0to133157 5 ft

feet 2.0-3.0%421.9 Cross Slope (PAR) SF70435.8to $120 $8,340133179 5 ft

$96,960.00TOTAL COST FOR: UMBER DRS side of Starting at: AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W UMBER DR

Street Side

AZURE DR

Survey Street Name Starting Street Name

SEPIA CT

End Street Name

2202111232

Run ID

Umber Dr

34

ID Sidewalk Width

Priority

feet 2.0-3.0%6.9 Cross Slope (PAR) SF2311.5to $120 $2,760133207 5 ft

feet 3.42"9.2 Vertical Change REF510.2to133189 5 ft

feet .27"14.6 Vertical Change LF515.6to $75 $375133190 5 ft

feet 2.0-3.0%19.4 Cross Slope (PAR) SF620.5to $120 $660133208 5 ft

feet 2.0-3.0%24.4 Cross Slope (PAR) SF4132.5to $120 $4,860133209 5 ft

feet 3.0-4.0%37.5 Cross Slope (PAR) SF1440.3to $120 $1,680133210 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF16272.7to $120 $19,440133211 5 ft

feet .33"48.8 Vertical Change REF549.8to133191 5 ft

feet .37"70.2 Vertical Change REF571.2to133192 5 ft

feet 4.0-5.0%74.2 Cross Slope (PAR) SF6487.0to $120 $7,680133212 5 ft

feet 3.0-4.0%89.4 Cross Slope (PAR) SF1492.1to $120 $1,620133213 5 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF2699.1to $120 $3,060133214 5 ft

feet 2.0-3.0%107.4 Cross Slope (PAR) SF134134.2to $120 $16,080133215 5 ft

feet .52"116.2 Vertical Change REF5117.2to133193 5 ft

feet .26"129.4 Vertical Change REF5130.4to133194 5 ft

feet .27"136.1 Vertical Change REF5137.1to133195 5 ft

feet 3.0-4.0%136.6 Cross Slope (PAR) SF20140.6to $120 $2,400133216 5 ft

feet .3"142.2 Vertical Change LF5143.2to $75 $375133196 5 ft

feet 3.0-4.0%145.7 Cross Slope (PAR) SF62158.1to $120 $7,440133217 5 ft

feet 2.0-3.0%158.9 Cross Slope (PAR) SF7160.3to $120 $840133218 5 ft

feet .33"162.5 Vertical Change LF5163.5to $75 $375133197 5 ft

feet 3.0-4.0%166.6 Cross Slope (PAR) SF96185.7to $120 $11,460133219 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF91203.9to $120 $10,860133220 5 ft

feet .31"194.2 Vertical Change REF5195.2to133198 5 ft

feet 2.0-3.0%208.1 Cross Slope (PAR) SF83224.6to $120 $9,900133221 5 ft

feet 4.0-5.0%224.6 Cross Slope (PAR) SF42232.9to $120 $4,980133222 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF80250.3to $120 $9,600133223 5 ft

feet .69"243.7 Vertical Change REF5244.7to133199 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W UMBER DR

Street Side

AZURE DR

Survey Street Name Starting Street Name

SEPIA CT

End Street Name

2202111232

Run ID

Umber Dr

34

ID Sidewalk Width

Priority

feet -.37"255.8 Vertical Change LF5256.8to $75 $375133200 5 ft

feet 2.0-3.0%257.3 Cross Slope (PAR) SF118280.8to $120 $14,100133224 5 ft

feet .41"269.1 Vertical Change REF5270.1to133201 5 ft

feet 2.0-3.0%283.8 Cross Slope (PAR) SF23288.4to $120 $2,760133225 5 ft

feet 2.0-3.0%291.3 Cross Slope (PAR) SF27296.6to $120 $3,180133226 5 ft

feet 2.0-3.0%300.2 Cross Slope (PAR) SF32306.6to $120 $3,840133227 5 ft

feet -.27"308.1 Vertical Change LF5309.1to $75 $375133202 5 ft

feet 2.0-3.0%316.2 Cross Slope (PAR) SF318379.8to $120 $38,160133228 5 ft

feet .4"317.0 Vertical Change REF5318.0to133203 5 ft

feet 1.1"324.6 Vertical Change REF5325.6to133204 5 ft

feet .3"334.7 Vertical Change REF5335.7to133205 5 ft

feet 2.0-3.0%384.4 Cross Slope (PAR) SF24389.1to $120 $2,820133229 5 ft

feet 2.0-3.0%394.7 Cross Slope (PAR) SF21398.8to $120 $2,460133230 5 ft

feet .34"396.9 Vertical Change REF5397.9to133206 5 ft

$184,515.00TOTAL COST FOR: UMBER DRW side of Starting at: AZURE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UMBER DR

Street Side

CURB RAMP

Survey Street Name Starting Street Name

AZURE DR

End Street Name

2202111215

Run ID

Umber Dr

24

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5010.0to $120 $6,000133137 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF10831.8to $120 $12,900133138 5 ft

feet 2.0-3.0%35.9 Cross Slope (PAR) SF4845.5to $120 $5,760133139 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF4958.1to $120 $5,880133140 5 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF9882.5to $120 $11,700133141 5 ft

feet 2.0-3.0%87.3 Cross Slope (PAR) SF1890.8to $120 $2,100133142 5 ft

feet 2.26"91.2 Vertical Change SF592.2to $75 $375133136 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF13100.8to $120 $1,500133143 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF17113.3to $120 $1,980133144 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF23120.0to $120 $2,700133145 5 ft

feet 2.0-3.0%122.9 Cross Slope (PAR) SF33129.4to $120 $3,900133146 5 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF38140.4to $120 $4,500133147 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF52154.1to $120 $6,240133148 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF179193.8to $120 $21,480133149 5 ft

feet 2.0-3.0%196.5 Cross Slope (PAR) SF28202.1to $120 $3,360133150 5 ft

$90,375.00TOTAL COST FOR: UMBER DRN side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UMBER DR

Street Side

INDIGO DR

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202111212

Run ID

Umber Dr

24

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF224.3to $120 $2,580133122 5 ft

feet 4.0-5.0%5.1 Cross Slope (PAR) SF3612.2to $120 $4,260133123 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF12036.2to $120 $14,340133124 5 ft

feet 3.0-4.0%38.7 Cross Slope (PAR) SF1541.8to $120 $1,860133125 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF5754.1to $120 $6,780133126 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF1060.7to $120 $1,200133127 5 ft

feet 2.0-3.0%64.4 Cross Slope (PAR) SF2268.8to $120 $2,640133128 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF3680.8to $120 $4,260133129 5 ft

feet 2.0-3.0%84.2 Cross Slope (PAR) SF3491.0to $120 $4,080133130 5 ft

feet 36"90.3 Continuous Width SF591.3to $120 $600133135 5 ft

feet 2.0-3.0%94.8 Cross Slope (PAR) SF2499.5to $120 $2,820133131 5 ft

feet 2.0-3.0%112.8 Cross Slope (PAR) SF209154.6to $120 $25,080133132 5 ft

feet 3.0-4.0%157.0 Cross Slope (PAR) SF38164.6to $120 $4,560133133 5 ft

feet 5.0-6.0%163.6 6164.8to133134 5 ft

$75,060.00TOTAL COST FOR: UMBER DRN side of Starting at: INDIGO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

CLAREMONT DR

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201131414

Run ID

University
Ave

62

ID Sidewalk Width

Priority

feet 5.0-6.0%2.3 Cross Slope (PAR) SF226.6to $120 $2,58098226 5 ft

feet 3.0-4.0%9.6 Cross Slope (PAR) SF1412.3to $120 $1,62098227 5 ft

feet 2.0-3.0%13.2 Cross Slope (PAR) SF514.2to $120 $60098228 5 ft

feet14.4 Key Note Segment 7829.9to98244 5 ft

feet .91"29.6 Vertical Change REF530.6to98219 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF2335.8to $120 $2,76098229 5 ft

feet 4.0-5.0%35.8 Cross Slope (PAR) SF2140.0to $120 $2,52098230 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF2245.2to $120 $2,64098231 5 ft

feet45.2 Key Note Segment 7660.3to98245 5 ft

feet 2.0-3.0%60.5 Cross Slope (Driveway) SF761.8to $40 $26098232 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF1467.8to $120 $1,68098233 5 ft

feet .3"75.0 Vertical Change LF576.0to $75 $37598220 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF791.5to $120 $84098234 5 ft

feet92.6 Key Note Segment 90110.6to98246 5 ft

feet 2.0-3.0%110.6 Cross Slope (Driveway) SF44119.3to $40 $1,74098235 5 ft

feet .32"110.8 Vertical Change REF5111.8to98221 5 ft

feet119.3 Key Note Segment 73133.8to98247 5 ft

feet .96"135.6 Vertical Change SF5136.6to $75 $37598222 5 ft

feet 3.0-4.0%140.0 Cross Slope (PAR) SF18143.6to $120 $2,16098236 5 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF53154.5to $120 $6,36098237 5 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF30168.6to $120 $3,54098238 5 ft

feet168.6 Key Note Segment 75183.5to98248 5 ft

feet 3.0-4.0%183.8 Cross Slope (Driveway) SF7185.2to $40 $28098239 5 ft

feet .34"185.9 Vertical Change LF5186.9to $75 $37598224 5 ft

feet 3.0-4.0%187.3 Cross Slope (PAR) SF66200.5to $120 $7,92098240 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF14203.3to $120 $1,68098241 5 ft

feet 3.0-4.0%205.9 Cross Slope (PAR) SF12208.2to $120 $1,38098242 5 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF17212.1to $120 $2,04098243 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

CLAREMONT DR

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201131414

Run ID

University
Ave

62

ID Sidewalk Width

Priority

feet .74"212.0 Vertical Change REF5213.0to98225 5 ft

$43,725.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: CLAREMONT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131539

Run ID

University
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF8818.2to $120 $10,56099216 5 ft

feet .41"11.0 Vertical Change REF512.0to99194 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF723.3to $120 $84099217 5 ft

feet24.5 Key Note Segment 6637.8to99263 5 ft

feet 2.0-3.0%37.8 Cross Slope (Driveway) SF7552.8to $40 $3,00099218 5 ft

feet53.4 Key Note Segment 9472.2to99264 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF2377.3to $120 $2,70099219 5 ft

feet -.29"75.2 Vertical Change REF576.2to99195 5 ft

feet 3.0-4.0%80.2 Cross Slope (PAR) SF6793.6to $120 $8,04099220 5 ft

feet 2.0-3.0%93.6 Cross Slope (PAR) SF2698.7to $120 $3,06099221 5 ft

feet 4.0-5.0%99.8 Cross Slope (PAR) SF92118.2to $120 $11,04099222 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF43128.3to $120 $5,16099223 5 ft

feet 4.0-5.0%128.3 Cross Slope (PAR) SF16131.6to $120 $1,98099224 5 ft

feet131.6 Key Note Segment 73146.2to99265 5 ft

feet -.31"138.1 Vertical Change REF5139.1to99196 5 ft

feet 2.0-3.0%146.2 Cross Slope (Driveway) SF16149.3to $40 $62099225 5 ft

feet 4.0-5.0%150.1 Cross Slope (PAR) SF54160.8to $120 $6,42099226 5 ft

feet161.4 Key Note Segment 70175.3to99266 5 ft

feet -.28"162.1 Vertical Change REF5163.1to99197 5 ft

feet .27"175.8 Vertical Change REF5176.8to99198 5 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF73190.8to $120 $8,70099227 5 ft

feet 3.0-4.0%193.6 Cross Slope (PAR) SF51203.7to $120 $6,06099228 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF16208.0to $120 $1,92099229 5 ft

feet .3"208.8 Vertical Change REF5209.8to99199 5 ft

feet 4.0-5.0%209.3 Cross Slope (PAR) SF9211.0to $120 $1,02099230 5 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF8213.4to $120 $96099231 5 ft

feet 2.0-3.0%215.8 Cross Slope (PAR) SF36223.0to $120 $4,32099232 5 ft

feet .26"226.5 Vertical Change REF5227.5to99200 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131539

Run ID

University
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%226.8 Cross Slope (PAR) SF15229.7to $120 $1,74099233 5 ft

feet 2.0-3.0%232.2 Cross Slope (PAR) SF36239.4to $120 $4,32099234 5 ft

feet -.62"237.0 Vertical Change REF5238.0to99201 5 ft

feet239.4 Key Note Segment 67252.8to99267 5 ft

feet .46"245.1 Vertical Change REF5246.1to99202 5 ft

feet -.31"251.6 Vertical Change REF5252.6to99203 5 ft

feet 5.0-6.0%253.7 Cross Slope (PAR) SF15256.6to $120 $1,74099235 5 ft

feet 3.0-4.0%259.7 Cross Slope (PAR) SF41267.8to $120 $4,86099236 5 ft

feet269.3 Key Note Segment 70283.2to99268 5 ft

feet -.32"275.7 Vertical Change REF5276.7to99204 5 ft

feet 5.0-6.0%283.2 Cross Slope (Driveway) SF78298.9to $40 $3,14099237 5 ft

feet 3.0-4.0%300.0 Cross Slope (PAR) SF44308.8to $120 $5,28099238 5 ft

feet 5.0-6.0%309.4 Cross Slope (PAR) SF32315.8to $120 $3,84099239 5 ft

feet 3.0-4.0%317.2 Cross Slope (PAR) SF10319.1to $120 $1,14099240 5 ft

feet 2.0-3.0%321.6 Cross Slope (PAR) SF14324.5to $120 $1,74099241 5 ft

feet 4.0-5.0%324.8 Cross Slope (PAR) SF64337.6to $120 $7,68099242 5 ft

feet 2.0-3.0%337.6 Cross Slope (PAR) SF36344.7to $120 $4,26099243 5 ft

feet 4.0-5.0%345.1 Cross Slope (PAR) SF7346.4to $120 $78099244 5 ft

feet346.4 Key Note Segment 74361.2to99269 5 ft

feet -.27"350.6 Vertical Change REF5351.6to99205 5 ft

feet375.6 Key Note Segment 70389.6to99270 5 ft

feet -.45"383.2 Vertical Change REF5384.2to99206 5 ft

feet 2.0-3.0%397.9 Cross Slope (PAR) SF92416.3to $120 $11,04099245 5 ft

feet .3"407.2 Vertical Change REF5408.2to99207 5 ft

feet 2.0-3.0%423.0 Cross Slope (PAR) SF9424.7to $120 $1,02099246 5 ft

feet -.35"423.8 Vertical Change REF5424.8to99208 5 ft

feet 2.0-3.0%426.9 Cross Slope (PAR) SF80442.8to $120 $9,54099247 5 ft

feet -.28"440.0 Vertical Change REF5441.0to99209 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

HARVARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131539

Run ID

University
Ave

67

ID Sidewalk Width

Priority

feet 2.0-3.0%446.3 Cross Slope (PAR) SF19450.1to $120 $2,28099248 5 ft

feet 2.0-3.0%455.7 Cross Slope (PAR) SF8457.3to $120 $96099249 5 ft

feet458.6 Key Note Segment 71472.8to99271 5 ft

feet 2.0-3.0%473.5 Cross Slope (PAR) SF44482.3to $120 $5,28099250 5 ft

feet482.9 Key Note Segment 72497.3to99272 5 ft

feet .39"484.3 Vertical Change REF5485.3to99210 5 ft

feet 3.0-4.0%497.3 Cross Slope (Driveway) SF67510.6to $40 $2,66099251 5 ft

feet -.41"498.1 Vertical Change REF5499.1to99211 5 ft

feet 3.0-4.0%512.7 Cross Slope (PAR) SF8514.4to $120 $1,02099252 5 ft

feet 2.0-3.0%514.7 Cross Slope (PAR) SF5515.7to $120 $60099253 5 ft

feet 2.0-3.0%518.3 Cross Slope (PAR) SF102538.7to $120 $12,24099254 5 ft

feet 4.0-5.0%540.2 Cross Slope (PAR) SF17543.6to $120 $2,04099255 5 ft

feet 2.0-3.0%543.6 Cross Slope (PAR) SF18547.2to $120 $2,16099256 5 ft

feet 2.0-3.0%553.1 Cross Slope (PAR) SF21557.3to $120 $2,52099257 5 ft

feet 2.0-3.0%560.3 Cross Slope (PAR) SF27565.7to $120 $3,24099258 5 ft

feet567.3 Key Note Segment 65580.2to99273 5 ft

feet 2.0-3.0%580.5 Cross Slope (Driveway) SF21584.6to $40 $82099259 5 ft

feet .42"581.5 Vertical Change REF5582.5to99212 5 ft

feet 2.0-3.0%587.8 Cross Slope (PAR) SF10589.8to $120 $1,20099260 5 ft

feet595.1 Key Note Segment 72609.5to99274 5 ft

feet .56"605.6 Vertical Change REF5606.6to99213 5 ft

feet 2.0-3.0%609.5 Cross Slope (Driveway) SF14612.3to $40 $56099261 5 ft

feet .32"614.3 Vertical Change LF5615.3to $75 $37599214 5 ft

feet .65"622.3 Vertical Change SF5623.3to $75 $37599215 5 ft

feet 2.0-3.0%633.6 Cross Slope (PAR) SF21637.8to $120 $2,52099262 5 ft

$179,370.00TOTAL COST FOR: UNIVERSITY AVEN side of Starting at: HARVARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

HAYES CT

Survey Street Name Starting Street Name

CLAREMONT DR

End Street Name

2201131408

Run ID

University
Ave

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF5511.8to $120 $6,60098166 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF4521.5to $120 $5,34098167 5 ft

feet 4.0-5.0%21.7 Cross Slope (PAR) SF1324.2to $120 $1,50098168 5 ft

feet 2.0-3.0%25.7 Cross Slope (PAR) SF4334.3to $120 $5,16098169 5 ft

feet 1.08"29.9 Vertical Change REF530.9to98162 5 ft

feet36.1 Key Note Segment 21478.8to98177 5 ft

feet 2.0-3.0%78.8 Cross Slope (Driveway) SF3084.8to $40 $1,20098170 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF80105.6to $120 $9,54098171 5 ft

feet -.4"94.7 Vertical Change REF595.7to98163 5 ft

feet 2.0-3.0%109.8 Cross Slope (PAR) SF6111.0to $120 $72098172 5 ft

feet 3.0-4.0%116.0 Cross Slope (PAR) SF9117.8to $120 $1,08098173 5 ft

feet117.8 Key Note Segment 76133.0to98178 5 ft

feet .42"126.8 Vertical Change REF5127.8to98164 5 ft

feet .29"134.7 Vertical Change REF5135.7to98165 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF8137.3to $120 $96098174 5 ft

feet 2.0-3.0%140.9 Cross Slope (PAR) SF39148.7to $120 $4,68098175 5 ft

feet149.4 Key Note Segment 82165.7to98179 5 ft

feet 2.0-3.0%166.5 Cross Slope (Driveway) SF79182.3to $40 $3,16098176 5 ft

$39,940.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: HAYES CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

ROYAL DR

End Street Name

2201121322

Run ID

University
Ave

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,82095640 5 ft

feet4.7 Key Note Segment 11227.0to95655 5 ft

feet .61"5.6 Vertical Change REF56.6to95628 5 ft

feet -.29"17.6 Vertical Change REF518.6to95629 5 ft

feet .31"27.2 Vertical Change REF528.2to95630 5 ft

feet -.4"28.9 Vertical Change LF529.9to $75 $37595631 5 ft

feet29.8 Key Note Segment 10250.1to95656 5 ft

feet 2.0-3.0%50.4 Cross Slope (Driveway) SF952.2to $40 $36095641 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF657.0to $120 $66095642 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF3173.5to $120 $3,72095643 5 ft

feet 3.0-4.0%75.9 Cross Slope (PAR) SF10496.8to $120 $12,54095644 5 ft

feet -.28"89.6 Vertical Change REF590.6to95632 5 ft

feet 4.0-5.0%100.2 Cross Slope (PAR) SF7101.6to $120 $84095645 5 ft

feet101.6 Key Note Segment 96120.8to95657 5 ft

feet .39"111.0 Vertical Change REF5112.0to95633 5 ft

feet 3.0-4.0%121.7 Cross Slope (PAR) SF33128.3to $120 $3,96095646 5 ft

feet .41"123.1 Vertical Change LF5124.1to $75 $37595634 5 ft

feet128.8 Key Note Segment 104149.7to95658 5 ft

feet 3.0-4.0%151.8 Cross Slope (PAR) SF8153.4to $120 $96095647 5 ft

feet .34"152.4 Vertical Change REF5153.4to95635 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF8155.5to $120 $1,02095648 5 ft

feet 3.0-4.0%157.8 Cross Slope (PAR) SF13160.3to $120 $1,50095649 5 ft

feet 5.0-6.0%162.0 Cross Slope (PAR) SF55172.9to $120 $6,54095650 5 ft

feet 4.0-5.0%175.7 Cross Slope (PAR) SF28181.3to $120 $3,36095651 5 ft

feet182.5 Key Note Segment 101202.7to95659 5 ft

feet -.26"193.2 Vertical Change REF5194.2to95636 5 ft

feet 2.0-3.0%203.9 Cross Slope (PAR) SF33210.5to $120 $3,96095652 5 ft

feet .46"209.6 Vertical Change REF5210.6to95637 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

IMPERIAL DR

Survey Street Name Starting Street Name

ROYAL DR

End Street Name

2201121322

Run ID

University
Ave

49

ID Sidewalk Width

Priority

feet 4.0-5.0%210.7 Cross Slope (PAR) SF39218.5to $120 $4,68095653 5 ft

feet 4.0-5.0%222.7 Cross Slope (PAR) SF67236.1to $120 $8,04095654 5 ft

feet 5.0-6.0%233.4 6234.6to95660 5 ft

feet 6.0-7.0%234.6 7235.9to95661 5 ft

feet .74"236.0 Vertical Change REF5237.0to95639 5 ft

$55,710.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: IMPERIAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

IMPERIAL DR

End Street Name

2201121304

Run ID

University
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF173.4to $120 $1,98095461 5 ft

feet 4.0-5.0%3.4 Cross Slope (PAR) SF217.6to $120 $2,52095462 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF2814.3to $120 $3,36095463 5 ft

feet -.38"13.9 Vertical Change REF514.9to95452 5 ft

feet15.7 Key Note Segment 14845.3to95478 5 ft

feet -.27"26.9 Vertical Change REF527.9to95453 5 ft

feet 5.0-6.0%45.3 Cross Slope (Driveway) SF3552.3to $40 $1,40095464 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF654.5to $120 $72095465 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF1559.8to $120 $1,80095466 5 ft

feet 4.0-5.0%59.8 Cross Slope (PAR) SF1462.5to $120 $1,62095467 5 ft

feet63.2 Key Note Segment 10784.5to95479 5 ft

feet .72"74.6 Vertical Change REF575.6to95454 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF136112.5to $120 $16,32095468 5 ft

feet -.58"95.0 Vertical Change REF596.0to95455 5 ft

feet 2.0-3.0%113.3 Cross Slope (PAR) SF86130.5to $120 $10,32095469 5 ft

feet 4.0-5.0%132.0 Cross Slope (PAR) SF69145.8to $120 $8,28095470 5 ft

feet .42"135.8 Vertical Change REF5136.8to95456 5 ft

feet145.8 Key Note Segment 104166.7to95480 5 ft

feet 4.0-5.0%167.0 Cross Slope (Driveway) SF24171.8to $40 $96095471 5 ft

feet 2.0-3.0%171.8 Cross Slope (PAR) SF25176.7to $120 $2,94095472 5 ft

feet 4.0-5.0%177.9 Cross Slope (PAR) SF10179.9to $120 $1,20095473 5 ft

feet 4.0-5.0%182.3 Cross Slope (PAR) SF95201.3to $120 $11,40095474 5 ft

feet -.58"182.8 Vertical Change REF5183.8to95457 5 ft

feet204.3 Key Note Segment 100224.3to95481 5 ft

feet -.56"226.3 Vertical Change REF5227.3to95458 5 ft

feet 3.0-4.0%226.8 Cross Slope (PAR) SF18230.3to $120 $2,10095475 5 ft

feet 4.0-5.0%233.4 Cross Slope (PAR) SF33240.0to $120 $3,96095476 5 ft

feet240.0 Key Note Segment 105261.0to95482 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

IMPERIAL DR

End Street Name

2201121304

Run ID

University
Ave

61

ID Sidewalk Width

Priority

feet 3.0-4.0%263.4 Cross Slope (PAR) SF99283.2to $120 $11,88095477 5 ft

feet .32"270.6 Vertical Change REF5271.6to95459 5 ft

feet 1.1"283.3 Vertical Change SF5284.3to $75 $37595460 5 ft

$83,135.00TOTAL COST FOR: UNIVERSITY AVEN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

HAYES CT

End Street Name

2201131404

Run ID

University
Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $66098109 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF6114.9to $120 $7,26098110 5 ft

feet 4.0-5.0%16.7 Cross Slope (PAR) SF6329.3to $120 $7,56098111 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF4038.8to $120 $4,80098112 5 ft

feet38.8 Key Note Segment 17173.0to98118 5 ft

feet 2.0-3.0%75.0 Cross Slope (PAR) SF2980.8to $120 $3,48098113 5 ft

feet80.8 Key Note Segment 225125.7to98119 5 ft

feet 1.88"113.0 Vertical Change REF5114.0to98106 5 ft

feet 2.0-3.0%125.7 Cross Slope (Driveway) SF18129.3to $40 $72098114 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF5133.8to $120 $60098115 5 ft

feet 3.0-4.0%136.3 Cross Slope (PAR) SF60148.3to $120 $7,20098116 5 ft

feet .68"139.8 Vertical Change REF5140.8to98107 5 ft

feet .26"148.6 Vertical Change LF35155.7to $75 $2,66398108 5 ft

feet 3.0-4.0%151.4 Cross Slope (PAR) SF25156.4to $120 $3,00098117 5 ft

$37,942.50TOTAL COST FOR: UNIVERSITY AVES side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201131546

Run ID

University
Ave

59

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF7615.5to $120 $9,12099315 5 ft

feet 5.0-6.0%15.9 Cross Slope (PAR) SF3021.9to $120 $3,60099316 5 ft

feet 3.0-4.0%21.9 Cross Slope (PAR) SF723.2to $120 $78099317 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF1826.8to $120 $2,16099318 5 ft

feet26.8 Key Note Segment 7541.8to99366 5 ft

feet 2.0-3.0%43.7 Cross Slope (PAR) SF1346.3to $120 $1,56099319 5 ft

feet 2.0-3.0%48.7 Cross Slope (PAR) SF14778.0to $120 $17,58099320 5 ft

feet 3.0-4.0%80.8 Cross Slope (PAR) SF581.8to $120 $60099321 5 ft

feet81.8 Key Note Segment 7596.8to99367 5 ft

feet 2.0-3.0%96.8 Cross Slope (Driveway) SF51107.0to $40 $2,04099322 5 ft

feet110.8 Key Note Segment 77126.1to99368 5 ft

feet .26"118.0 Vertical Change REF5119.0to99298 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF41135.8to $120 $4,86099323 5 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF6140.8to $120 $66099324 5 ft

feet 4.0-5.0%141.5 Cross Slope (PAR) SF34148.3to $120 $4,08099325 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF53160.3to $120 $6,30099326 5 ft

feet 2.0-3.0%163.0 Cross Slope (PAR) SF9164.8to $120 $1,08099327 5 ft

feet164.8 Key Note Segment 69178.5to99369 5 ft

feet .29"165.9 Vertical Change REF5166.9to99299 5 ft

feet 3.0-4.0%179.8 Cross Slope (PAR) SF23184.3to $120 $2,70099328 5 ft

feet 2.0-3.0%185.1 Cross Slope (PAR) SF5186.1to $120 $60099329 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF107211.3to $120 $12,78099330 5 ft

feet 2.0-3.0%215.9 Cross Slope (PAR) SF5216.9to $120 $60099331 5 ft

feet218.0 Key Note Segment 79233.8to99370 5 ft

feet 3.0-4.0%233.8 Cross Slope (Driveway) SF29239.6to $40 $1,16099332 5 ft

feet 2.0-3.0%241.1 Cross Slope (PAR) SF74255.8to $120 $8,82099333 5 ft

feet .38"248.4 Vertical Change REF5249.4to99300 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF23274.3to $120 $2,70099334 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201131546

Run ID

University
Ave

59

ID Sidewalk Width

Priority

feet276.4 Key Note Segment 70290.3to99371 5 ft

feet 3.0-4.0%292.1 Cross Slope (PAR) SF11294.3to $120 $1,32099335 5 ft

feet 4.0-5.0%297.4 Cross Slope (PAR) SF25302.3to $120 $2,94099336 5 ft

feet 3.0-4.0%304.8 Cross Slope (PAR) SF79320.6to $120 $9,48099337 5 ft

feet 3.0-4.0%323.3 Cross Slope (PAR) SF30329.3to $120 $3,60099338 5 ft

feet329.3 Key Note Segment 77344.6to99372 5 ft

feet -.46"337.4 Vertical Change REF5338.4to99301 5 ft

feet .27"339.2 Vertical Change REF5340.2to99302 5 ft

feet 3.0-4.0%346.0 Cross Slope (PAR) SF32352.3to $120 $3,78099339 5 ft

feet 3.0-4.0%354.8 Cross Slope (PAR) SF7356.1to $120 $78099340 5 ft

feet 2.0-3.0%356.8 Cross Slope (PAR) SF22361.1to $120 $2,58099341 5 ft

feet .37"362.7 Vertical Change LF5363.7to $75 $37599303 5 ft

feet 2.0-3.0%376.1 Cross Slope (PAR) SF24380.8to $120 $2,82099342 5 ft

feet 2.0-3.0%384.1 Cross Slope (PAR) SF12386.4to $120 $1,38099343 5 ft

feet 1"387.8 Vertical Change REF5388.8to99304 5 ft

feet 2.0-3.0%388.5 Cross Slope (PAR) SF128414.1to $120 $15,36099344 5 ft

feet -.82"399.9 Vertical Change REF5400.9to99305 5 ft

feet414.1 Key Note Segment 107435.5to99373 5 ft

feet .31"415.0 Vertical Change REF5416.0to99306 5 ft

feet 3.0-4.0%435.5 Cross Slope (Driveway) SF19439.3to $40 $76099345 5 ft

feet 2.0-3.0%439.6 Cross Slope (PAR) SF15442.5to $120 $1,74099346 5 ft

feet 4.0-5.0%446.8 Cross Slope (PAR) SF28452.3to $120 $3,30099347 5 ft

feet 2.0-3.0%452.3 Cross Slope (PAR) SF46461.5to $120 $5,52099348 5 ft

feet -.33"458.3 Vertical Change REF5459.3to99307 5 ft

feet 2.0-3.0%465.4 Cross Slope (PAR) SF65478.3to $120 $7,74099349 5 ft

feet .3"475.5 Vertical Change REF5476.5to99308 5 ft

feet 2.0-3.0%480.8 Cross Slope (PAR) SF47490.1to $120 $5,58099350 5 ft

feet .32"493.1 Vertical Change LF5494.1to $75 $37599309 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201131546

Run ID

University
Ave

59

ID Sidewalk Width

Priority

feet494.8 Key Note Segment 115517.7to99374 5 ft

feet .26"508.0 Vertical Change REF5509.0to99310 5 ft

feet 3.0-4.0%517.7 Cross Slope (Driveway) SF7519.1to $40 $28099351 5 ft

feet 2.0-3.0%520.6 Cross Slope (PAR) SF16523.8to $120 $1,92099352 5 ft

feet -.38"527.4 Vertical Change REF5528.4to99311 5 ft

feet 2.0-3.0%527.4 Cross Slope (PAR) SF13529.9to $120 $1,50099353 5 ft

feet 2.0-3.0%533.8 Cross Slope (PAR) SF21537.9to $120 $2,46099354 5 ft

feet 2.0-3.0%541.1 Cross Slope (PAR) SF36548.3to $120 $4,32099355 5 ft

feet 2.0-3.0%550.8 Cross Slope (PAR) SF64563.6to $120 $7,68099356 5 ft

feet 2.0-3.0%566.2 Cross Slope (PAR) SF28571.7to $120 $3,30099357 5 ft

feet573.4 Key Note Segment 129599.2to99375 5 ft

feet 2.0-3.0%600.0 Cross Slope (PAR) SF41608.2to $120 $4,92099358 5 ft

feet .27"605.3 Vertical Change REF5606.3to99312 5 ft

feet 2.0-3.0%615.2 Cross Slope (PAR) SF5616.3to $120 $66099359 5 ft

feet 2.0-3.0%620.3 Cross Slope (PAR) SF68633.8to $120 $8,10099360 5 ft

feet635.3 Key Note Segment 72649.6to99376 5 ft

feet 2.0-3.0%649.6 Cross Slope (Driveway) SF82666.0to $40 $3,28099361 5 ft

feet .72"653.3 Vertical Change REF5654.3to99313 5 ft

feet 2.0-3.0%672.3 Cross Slope (PAR) SF26677.5to $120 $3,12099362 5 ft

feet 2.0-3.0%679.8 Cross Slope (PAR) SF29685.6to $120 $3,48099363 5 ft

feet 3.0-4.0%688.6 Cross Slope (PAR) SF26693.7to $120 $3,06099364 5 ft

feet 2.0-3.0%694.3 Cross Slope (PAR) SF10696.3to $120 $1,20099365 5 ft

feet .26"698.3 Vertical Change LF5699.3to $75 $37599314 5 ft

$202,865.00TOTAL COST FOR: UNIVERSITY AVEN side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

WILLIAMS AVE

End Street Name

2201131419

Run ID

University
Ave

77

ID Sidewalk Width

Priority

feet 6.0-7.0%0.3 Cross Slope (PAR) SF296.1to $120 $3,48098281 5 ft

feet 5.0-6.0%6.8 Cross Slope (PAR) SF68.0to $120 $72098282 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF6723.3to $120 $8,10098283 5 ft

feet 4.0-5.0%23.3 Cross Slope (PAR) SF1225.6to $120 $1,38098284 5 ft

feet25.6 Key Note Segment 6839.3to98297 5 ft

feet .28"40.1 Vertical Change REF541.1to98276 5 ft

feet 2.0-3.0%40.6 Cross Slope (PAR) SF5451.3to $120 $6,42098285 5 ft

feet54.1 Key Note Segment 6967.8to98298 5 ft

feet .33"57.2 Vertical Change REF558.2to98277 5 ft

feet 2.0-3.0%67.8 Cross Slope (Driveway) SF2172.0to $40 $84098286 5 ft

feet 2.0-3.0%82.7 Cross Slope (PAR) SF784.1to $120 $84098287 5 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF4194.6to $120 $4,86098288 5 ft

feet94.8 Key Note Segment 98114.3to98299 5 ft

feet 5.0-6.0%115.1 Cross Slope (PAR) SF24119.8to $120 $2,82098289 5 ft

feet 6.0-7.0%120.7 Cross Slope (PAR) SF36127.8to $120 $4,26098290 5 ft

feet 4.0-5.0%129.5 Cross Slope (PAR) SF23134.0to $120 $2,70098291 5 ft

feet 4.0-5.0%138.1 Cross Slope (PAR) SF40146.0to $120 $4,74098292 5 ft

feet146.2 Key Note Segment 68159.8to98300 5 ft

feet .5"147.3 Vertical Change REF5148.3to98278 5 ft

feet 2.0-3.0%161.6 Cross Slope (PAR) SF6162.8to $120 $72098293 5 ft

feet .58"171.3 Vertical Change REF14174.1to98279 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF8173.8to $120 $90098294 5 ft

feet176.0 Key Note Segment 78191.6to98301 5 ft

feet 3.0-4.0%192.3 Cross Slope (Driveway) SF43200.9to $40 $1,72098295 5 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF73215.4to $120 $8,70098296 5 ft

feet .69"215.7 Vertical Change SF5216.7to $75 $37598280 5 ft

$53,575.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

ROYAL DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121301

Run ID

University
Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF235.1to $120 $2,82095445 5 ft

feet 4.0-5.0%5.9 Cross Slope (PAR) SF7220.4to $120 $8,70095446 5 ft

feet 2.0-3.0%20.4 Cross Slope (PAR) SF4829.9to $120 $5,70095447 5 ft

feet 4.0-5.0%30.1 Cross Slope (PAR) SF4038.0to $120 $4,74095448 5 ft

feet 3.0-4.0%40.3 Cross Slope (PAR) SF4348.9to $120 $5,16095449 5 ft

feet .34"51.7 Vertical Change REF552.7to95443 5 ft

feet 4.0-5.0%52.3 Cross Slope (PAR) SF853.8to $120 $90095450 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2259.2to $120 $2,64095451 5 ft

feet 1.14"68.6 Vertical Change SF569.6to $75 $37595444 5 ft

$31,035.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: ROYAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N UNIVERSITY AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201131541

Run ID

University
Ave

49

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF255.6to $120 $3,00099280 5 ft

feet 2.0-3.0%12.2 Cross Slope (PAR) SF3318.8to $120 $3,96099281 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF1225.1to $120 $1,44099282 5 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF732.7to $120 $84099283 5 ft

feet34.4 Key Note Segment 9653.6to99293 5 ft

feet .31"49.4 Vertical Change REF550.4to99275 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF3065.7to $120 $3,54099284 5 ft

feet88.4 Key Note Segment 69102.2to99294 5 ft

feet .26"103.1 Vertical Change REF5104.1to99276 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF6105.0to $120 $72099285 5 ft

feet 2.0-3.0%112.1 Cross Slope (PAR) SF7113.4to $120 $78099286 5 ft

feet114.1 Key Note Segment 72128.4to99295 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF11152.4to $120 $1,32099287 5 ft

feet .37"156.2 Vertical Change LF5157.2to $75 $37599277 5 ft

feet 2.0-3.0%161.0 Cross Slope (PAR) SF18164.6to $120 $2,16099288 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF47176.0to $120 $5,58099289 5 ft

feet 2.0-3.0%178.3 Cross Slope (PAR) SF38185.9to $120 $4,56099290 5 ft

feet 2.0-3.0%188.0 Cross Slope (PAR) SF9189.8to $120 $1,08099291 5 ft

feet190.5 Key Note Segment 74205.3to99296 5 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF88223.3to $120 $10,50099292 5 ft

feet .31"212.1 Vertical Change REF5213.1to99278 5 ft

feet 5.0-6.0%222.2 6223.3to99297 5 ft

feet .31"223.2 Vertical Change REF5224.2to99279 5 ft

$39,855.00TOTAL COST FOR: UNIVERSITY AVEN side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2201131426

Run ID

University
Ave

66

ID Sidewalk Width

Priority

feet 5.0-6.0%1.3 Cross Slope (PAR) SF5412.1to $120 $6,48098330 5 ft

feet 3.0-4.0%12.1 Cross Slope (PAR) SF5422.9to $120 $6,48098331 5 ft

feet -.46"23.9 Vertical Change LF524.9to $75 $37598320 5 ft

feet 3.0-4.0%25.3 Cross Slope (PAR) SF626.5to $120 $72098332 5 ft

feet26.5 Key Note Segment 6739.9to98346 5 ft

feet 4.0-5.0%40.2 Cross Slope (Driveway) SF5350.9to $40 $2,14098333 5 ft

feet .47"42.1 Vertical Change REF543.1to98321 5 ft

feet51.0 Key Note Segment 7165.2to98347 5 ft

feet .3"59.4 Vertical Change REF560.4to98322 5 ft

feet 3.0-4.0%66.3 Cross Slope (PAR) SF4875.8to $120 $5,70098334 5 ft

feet -.28"71.9 Vertical Change REF572.9to98323 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF4485.7to $120 $5,28098335 5 ft

feet 4.0-5.0%86.3 Cross Slope (PAR) SF4495.1to $120 $5,28098336 5 ft

feet -.47"88.1 Vertical Change REF589.1to98324 5 ft

feet97.6 Key Note Segment 99117.3to98348 5 ft

feet .47"98.9 Vertical Change REF599.9to98325 5 ft

feet .68"115.8 Vertical Change REF5116.8to98326 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF29124.8to $120 $3,48098337 5 ft

feet 4.0-5.0%124.8 Cross Slope (PAR) SF89142.7to $120 $10,74098338 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF20146.6to $120 $2,34098339 5 ft

feet 4.0-5.0%147.3 Cross Slope (PAR) SF5148.4to $120 $66098340 5 ft

feet148.6 Key Note Segment 69162.3to98349 5 ft

feet .47"149.8 Vertical Change REF5150.8to98327 5 ft

feet 2.0-3.0%162.5 Cross Slope (Driveway) SF51172.6to $40 $2,02098341 5 ft

feet .29"171.8 Vertical Change REF5172.8to98328 5 ft

feet172.6 Key Note Segment 71186.8to98350 5 ft

feet 3.0-4.0%187.0 Cross Slope (Driveway) SF15190.0to $40 $60098342 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF14192.8to $120 $1,68098343 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

WILLIAMS AVE

Survey Street Name Starting Street Name

WILLIS AVE

End Street Name

2201131426

Run ID

University
Ave

66

ID Sidewalk Width

Priority

feet 2.0-3.0%197.1 Cross Slope (PAR) SF26202.3to $120 $3,12098344 5 ft

feet 2.0-3.0%206.2 Cross Slope (PAR) SF27211.5to $120 $3,18098345 5 ft

feet .76"216.7 Vertical Change SF5217.7to $75 $37598329 5 ft

$60,650.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

WILLIS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131434

Run ID

University
Ave

67

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF295.8to $120 $3,48098390 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF2912.1to $120 $3,48098391 5 ft

feet 2.0-3.0%12.6 Cross Slope (PAR) SF1615.8to $120 $1,92098392 5 ft

feet 4.0-5.0%17.6 Cross Slope (PAR) SF3023.7to $120 $3,66098393 5 ft

feet .63"21.4 Vertical Change SF522.4to $75 $37598377 5 ft

feet23.7 Key Note Segment 10845.3to98419 5 ft

feet .39"32.1 Vertical Change REF533.1to98378 5 ft

feet 4.0-5.0%47.2 Cross Slope (PAR) SF748.5to $120 $78098394 5 ft

feet 6.0-7.0%49.9 Cross Slope (PAR) SF550.9to $120 $60098395 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF3160.5to $120 $3,72098396 5 ft

feet60.5 Key Note Segment 7375.1to98420 5 ft

feet 3.0-4.0%75.6 Cross Slope (PAR) SF3081.6to $120 $3,60098397 5 ft

feet -.28"77.5 Vertical Change REF578.5to98379 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1384.4to $120 $1,56098398 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF3493.4to $120 $4,02098399 5 ft

feet 4.0-5.0%94.5 Cross Slope (PAR) SF2799.9to $120 $3,24098400 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF37107.7to $120 $4,44098401 5 ft

feet -.26"104.6 Vertical Change REF5105.6to98380 5 ft

feet 4.0-5.0%108.4 Cross Slope (PAR) SF151138.7to $120 $18,18098402 5 ft

feet138.8 Key Note Segment 66152.1to98421 5 ft

feet 2.0-3.0%152.1 Cross Slope (Driveway) SF58163.6to $40 $2,30098403 5 ft

feet .28"155.9 Vertical Change REF18159.5to98381 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF9167.5to $120 $1,02098404 5 ft

feet167.8 Key Note Segment 68181.4to98422 5 ft

feet 3.0-4.0%183.5 Cross Slope (PAR) SF20187.4to $120 $2,34098405 5 ft

feet 2.0-3.0%187.4 Cross Slope (PAR) SF110209.4to $120 $13,20098406 5 ft

feet 4.0-5.0%209.6 Cross Slope (PAR) SF59221.4to $120 $7,08098407 5 ft

feet 6.0-7.0%221.4 Cross Slope (PAR) SF14224.1to $120 $1,62098408 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S UNIVERSITY AVE

Street Side

WILLIS AVE

Survey Street Name Starting Street Name

HARVARD AVE

End Street Name

2201131434

Run ID

University
Ave

67

ID Sidewalk Width

Priority

feet -.31"227.1 Vertical Change REF5228.1to98382 5 ft

feet 3.0-4.0%227.4 Cross Slope (PAR) SF13230.0to $120 $1,56098409 5 ft

feet 5.0-6.0%230.5 Cross Slope (PAR) SF17233.9to $120 $2,04098410 5 ft

feet 3.0-4.0%235.4 Cross Slope (PAR) SF53245.9to $120 $6,30098411 5 ft

feet -.28"238.3 Vertical Change REF5239.3to98383 5 ft

feet245.9 Key Note Segment 72260.3to98423 5 ft

feet 2.0-3.0%260.5 Cross Slope (Driveway) SF14263.3to $40 $56098412 5 ft

feet .3"260.8 Vertical Change REF5261.8to98384 5 ft

feet 2.0-3.0%265.7 Cross Slope (PAR) SF20269.6to $120 $2,34098413 5 ft

feet269.6 Key Note Segment 96288.8to98424 5 ft

feet 2.0-3.0%288.8 Cross Slope (Driveway) SF135315.9to $40 $5,42098414 5 ft

feet .28"314.0 Vertical Change REF5315.0to98385 5 ft

feet 4.0-5.0%316.9 Cross Slope (PAR) SF31323.1to $120 $3,72098415 5 ft

feet324.3 Key Note Segment 67337.7to98425 5 ft

feet -.35"328.9 Vertical Change REF5329.9to98386 5 ft

feet 3.0-4.0%337.7 Cross Slope (Driveway) SF75352.6to $40 $2,98098416 5 ft

feet .33"338.4 Vertical Change REF5339.4to98387 5 ft

feet 2.0-3.0%353.9 Cross Slope (PAR) SF32360.3to $120 $3,84098417 5 ft

feet .41"355.5 Vertical Change REF5356.5to98388 5 ft

feet 2.0-3.0%381.7 Cross Slope (PAR) SF5382.7to $120 $60098418 5 ft

feet383.4 Key Note Segment 79399.2to98426 5 ft

feet .32"399.9 Vertical Change LF5400.9to $75 $37598389 5 ft

$110,350.00TOTAL COST FOR: UNIVERSITY AVES side of Starting at: WILLIS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE VALENCIA AVE

Street Side

GEORGIA AVE

Survey Street Name Starting Street Name

SAN BRUNO AVE

End Street Name

2201201232

Run ID

Valencia Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF14330.2to $120 $17,160105241 5 ft

feet .49"2.1 Vertical Change REF53.1to105237 5 ft

feet 3.0-4.0%33.7 Cross Slope (PAR) SF634.9to $120 $720105242 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF1038.8to $120 $1,200105243 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF4249.9to $120 $4,980105244 5 ft

feet 3.0-4.0%52.1 Cross Slope (PAR) SF1555.1to $120 $1,800105245 5 ft

feet -.34"56.3 Vertical Change REF557.3to105238 5 ft

feet 2.0-3.0%56.5 Cross Slope (PAR) SF1058.4to $120 $1,140105246 5 ft

feet 2.0-3.0%64.5 Cross Slope (PAR) SF2769.9to $120 $3,240105247 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF1380.2to $120 $1,560105248 5 ft

feet -.54"97.3 Vertical Change SF598.3to $75 $375105239 5 ft

feet 1.03"118.9 Vertical Change SF5119.9to $75 $375105240 5 ft

$32,550.00TOTAL COST FOR: VALENCIA AVESE side of Starting at: GEORGIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW VALENCIA AVE

Street Side

GEORGIA CT

Survey Street Name Starting Street Name

GEORGIA AVE

End Street Name

2201201144

Run ID

Valencia Ave

22

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF7515.1to $120 $8,940104890 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF5727.6to $120 $6,840104891 5 ft

$15,780.00TOTAL COST FOR: VALENCIA AVENW side of Starting at: GEORGIA CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

SAUNDERS AVE

End Street Name

2201191534

Run ID

Valencia Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,380104212 5 ft

feet 2.0-3.0%2.4 Cross Slope (PAR) SF379.8to $120 $4,440104213 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF7831.3to $120 $9,300104214 5 ft

feet 60"29.8 Protruding Object JOB530.8to $99 $99104223 5 ft

feet -.28"31.5 Vertical Change LF532.5to $75 $375104208 5 ft

feet 6.0-7.0%33.2 Cross Slope (PAR) SF1836.8to $120 $2,160104215 5 ft

feet 5.0-6.0%36.8 Cross Slope (PAR) SF3543.8to $120 $4,200104216 5 ft

feet .35"50.4 Vertical Change LF551.4to $75 $375104209 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF853.3to $120 $900104217 5 ft

feet -.32"53.5 Vertical Change LF554.5to $75 $375104210 5 ft

feet 2.0-3.0%56.2 Cross Slope (PAR) SF5767.6to $120 $6,840104218 5 ft

feet .44"58.6 Vertical Change LF559.6to $75 $375104211 5 ft

feet 3.0-4.0%71.5 Cross Slope (PAR) SF11895.0to $120 $14,100104219 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF124121.6to $120 $14,880104220 5 ft

feet 4.0-5.0%122.3 Cross Slope (PAR) SF114145.2to $120 $13,740104221 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF19148.9to $120 $2,220104222 5 ft

$75,759.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

NAVEL AVE

Survey Street Name Starting Street Name

PERKINS AVE

End Street Name

2201191421

Run ID

Valencia Ave

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF173.8to $120 $2,040103632 5 ft

feet 2.0-3.0%4.3 Cross Slope (PAR) SF17238.6to $120 $20,580103633 5 ft

feet 3.15"30.2 Vertical Change REF531.2to103630 5 ft

feet 4.0-5.0%39.9 Cross Slope (PAR) SF8657.0to $120 $10,260103634 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF3366.3to $120 $3,900103635 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF667.4to $120 $660103636 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF3178.8to $120 $3,660103637 5 ft

feet 1.12"74.1 Vertical Change REF575.1to103631 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF882.8to $120 $900103638 5 ft

feet 3.0-4.0%85.1 Cross Slope (PAR) SF2289.4to $120 $2,580103639 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF168125.4to $120 $20,160103640 5 ft

feet 2.0-3.0%125.4 Cross Slope (PAR) SF125150.3to $120 $14,940103641 5 ft

$79,680.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: NAVEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

PERKINS AVE

End Street Name

2201191505

Run ID

Valencia Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF296.3to $120 $3,480103962 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF1910.7to $120 $2,220103963 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF4122.8to $120 $4,860103964 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF1428.5to $120 $1,620103965 5 ft

feet 2.0-3.0%32.8 Cross Slope (PAR) SF11856.4to $120 $14,160103966 5 ft

feet .28"52.1 Vertical Change REF553.1to103961 5 ft

feet 4.0-5.0%57.6 Cross Slope (PAR) SF14887.1to $120 $17,700103967 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF83104.1to $120 $9,960103968 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF62120.7to $120 $7,440103969 5 ft

feet 4.0-5.0%122.2 Cross Slope (PAR) SF14124.9to $120 $1,620103970 5 ft

$63,060.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

PARKWOOD AVE

Survey Street Name Starting Street Name

STANFORD AVE

End Street Name

2201191426

Run ID

Valencia Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%6.2 Cross Slope (PAR) SF6118.3to $120 $7,260103667 5 ft

feet -.36"6.4 Vertical Change REF57.4to103658 5 ft

feet -.27"15.9 Vertical Change REF516.9to103659 5 ft

feet -.26"23.4 Vertical Change LF524.4to $75 $375103660 5 ft

feet 3.0-4.0%27.0 Cross Slope (PAR) SF728.3to $120 $780103668 5 ft

feet .32"29.6 Vertical Change LF530.6to $75 $375103661 5 ft

feet 3.0-4.0%33.9 Cross Slope (PAR) SF2939.8to $120 $3,540103669 5 ft

feet 2.0-3.0%40.0 Cross Slope (PAR) SF4248.4to $120 $5,040103670 5 ft

feet -.36"41.0 Vertical Change REF542.0to103662 5 ft

feet 2.0-3.0%52.1 Cross Slope (PAR) SF3158.2to $120 $3,660103671 5 ft

feet .53"57.1 Vertical Change REF1860.6to103663 5 ft

feet 4.0-5.0%58.2 Cross Slope (PAR) SF959.9to $120 $1,020103672 5 ft

feet 3.0-4.0%65.6 Cross Slope (PAR) SF967.3to $120 $1,020103673 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF2372.4to $120 $2,760103674 5 ft

feet 3.0-4.0%74.8 Cross Slope (PAR) SF1878.3to $120 $2,100103675 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF153110.6to $120 $18,420103676 5 ft

feet .26"101.3 Vertical Change REF5102.3to103664 5 ft

feet 3.0-4.0%112.8 Cross Slope (PAR) SF36120.0to $120 $4,320103677 5 ft

feet -.36"118.5 Vertical Change REF5119.5to103665 5 ft

feet 3.0-4.0%122.3 Cross Slope (PAR) SF20126.3to $120 $2,400103678 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF16129.4to $120 $1,860103679 5 ft

feet .46"127.1 Vertical Change REF5128.1to103666 5 ft

$54,930.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: PARKWOOD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

PECAN AVE

Survey Street Name Starting Street Name

SAUNDERS AVE

End Street Name

2201191256

Run ID

Valencia Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF11222.4to $120 $13,440103233 5 ft

feet -.29"12.3 Vertical Change REF513.3to103232 5 ft

feet 3.0-4.0%25.3 Cross Slope (PAR) SF22670.4to $120 $27,060103234 5 ft

feet 3.0-4.0%72.7 Cross Slope (PAR) SF774.0to $120 $780103235 5 ft

feet 3.0-4.0%77.8 Cross Slope (PAR) SF122102.2to $120 $14,640103236 5 ft

$55,920.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

PERKINS AVE

Survey Street Name Starting Street Name

NAVEL AVE

End Street Name

2201191508

Run ID

Valencia Ave

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF9619.8to $120 $11,520103975 5 ft

feet 3.0-4.0%22.3 Cross Slope (PAR) SF5733.6to $120 $6,780103976 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF10656.4to $120 $12,720103977 5 ft

feet 3.0-4.0%61.0 Cross Slope (PAR) SF3067.0to $120 $3,600103978 5 ft

feet 2.0-3.0%67.3 Cross Slope (PAR) SF14395.8to $120 $17,100103979 5 ft

feet .42"90.5 Vertical Change REF591.5to103971 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF161132.0to $120 $19,320103980 5 ft

feet 60"119.5 Protruding Object JOB5120.5to $99 $99103982 5 ft

feet 72"133.4 Protruding Object JOB5134.4to $99 $99103983 5 ft

feet 3.0-4.0%134.2 Cross Slope (PAR) SF71148.4to $120 $8,520103981 5 ft

feet .39"141.8 Vertical Change REF5142.8to103972 5 ft

feet 72"145.5 Protruding Object JOB5146.5to $99 $99103984 5 ft

feet .33"147.2 Vertical Change REF5148.2to103973 5 ft

feet -.37"149.4 Vertical Change LF5150.4to $75 $375103974 5 ft

$80,232.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

PERKINS AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191423

Run ID

Valencia Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF12124.2to $120 $14,520103648 5 ft

feet .76"21.3 Vertical Change REF522.3to103642 5 ft

feet .33"25.0 Vertical Change LF526.0to $75 $375103643 5 ft

feet 3.0-4.0%28.7 Cross Slope (PAR) SF1832.3to $120 $2,160103649 5 ft

feet 3.55"31.9 Vertical Change REF532.9to103644 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF7150.4to $120 $8,460103650 5 ft

feet 2.0-3.0%69.5 Cross Slope (PAR) SF1772.8to $120 $1,980103651 5 ft

feet 2.0-3.0%78.7 Cross Slope (PAR) SF1782.1to $120 $2,040103652 5 ft

feet 3.0-4.0%100.1 Cross Slope (PAR) SF34106.8to $120 $4,020103653 5 ft

feet 2.0-3.0%107.3 Cross Slope (PAR) SF49117.1to $120 $5,880103654 5 ft

feet 2.0-3.0%120.7 Cross Slope (PAR) SF13123.2to $120 $1,500103655 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF30137.3to $120 $3,600103656 5 ft

feet -.39"140.7 Vertical Change REF5141.7to103646 5 ft

feet 2.0-3.0%140.7 Cross Slope (PAR) SF21144.8to $120 $2,460103657 5 ft

feet .31"144.8 Vertical Change REF5145.8to103647 5 ft

$46,995.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: PERKINS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW VALENCIA AVE

Street Side

SAN BRUNO AVE

Survey Street Name Starting Street Name

GEORGIA CT

End Street Name

2201201136

Run ID

Valencia Ave

22

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF377.7to $120 $4,440104854 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF3919.1to $120 $4,680104855 5 ft

feet 2.0-3.0%22.3 Cross Slope (PAR) SF4531.2to $120 $5,340104856 5 ft

$14,460.00TOTAL COST FOR: VALENCIA AVENW side of Starting at: SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE VALENCIA AVE

Street Side

SAN BRUNO AVE

Survey Street Name Starting Street Name

SAN DIEGO AVE

End Street Name

2201201422

Run ID

Valencia Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%21.9 Cross Slope (PAR) SF6735.2to $120 $7,980105808 5 ft

feet .9"22.0 Vertical Change REF523.0to105805 5 ft

feet -.26"27.3 Vertical Change REF528.3to105806 5 ft

feet .58"30.1 Vertical Change REF2034.1to105807 5 ft

feet 4.0-5.0%35.2 Cross Slope (PAR) SF2339.8to $120 $2,760105809 5 ft

$10,740.00TOTAL COST FOR: VALENCIA AVESE side of Starting at: SAN BRUNO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

SAN CARLOS AVE

Survey Street Name Starting Street Name

STANFORD AVE

End Street Name

2201191431

Run ID

Valencia Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF6213.3to $120 $7,440103720 5 ft

feet .27"5.9 Vertical Change REF56.9to103707 5 ft

feet 5.0-6.0%14.3 Cross Slope (PAR) SF9733.8to $120 $11,700103721 5 ft

feet .71"21.3 Vertical Change REF522.3to103709 5 ft

feet .37"24.4 Vertical Change REF525.4to103710 5 ft

feet 3.0-4.0%35.7 Cross Slope (PAR) SF1538.8to $120 $1,860103722 5 ft

feet 5.0-6.0%40.1 Cross Slope (PAR) SF2545.0to $120 $2,940103723 5 ft

feet 2.64"44.6 Vertical Change REF545.6to103711 5 ft

feet 3.0-4.0%45.0 Cross Slope (PAR) SF7960.8to $120 $9,480103724 5 ft

feet .43"53.4 Vertical Change REF554.4to103712 5 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF2365.5to $120 $2,700103725 5 ft

feet 4.0-5.0%65.5 Cross Slope (PAR) SF15997.2to $120 $19,020103726 5 ft

feet .42"98.8 Vertical Change REF599.8to103713 5 ft

feet 2.0-3.0%99.4 Cross Slope (PAR) SF12101.8to $120 $1,440103727 5 ft

feet 4.0-5.0%102.1 Cross Slope (PAR) SF52112.4to $120 $6,180103728 5 ft

feet .46"105.7 Vertical Change REF5106.7to103714 5 ft

feet -.33"108.2 Vertical Change REF5109.2to103715 5 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF35120.1to $120 $4,200103729 5 ft

feet .27"116.2 Vertical Change REF5117.2to103716 5 ft

feet 1.32"119.6 Vertical Change REF5120.6to103717 5 ft

feet .48"125.2 Vertical Change LF15128.1to $75 $1,088103718 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF31134.1to $120 $3,720103730 5 ft

feet 5.0-6.0%134.3 Cross Slope (PAR) SF40142.3to $120 $4,800103731 5 ft

feet .26"140.0 Vertical Change REF5141.0to103719 5 ft

feet 4.0-5.0%144.4 Cross Slope (PAR) SF21148.5to $120 $2,460103732 5 ft

$79,027.50TOTAL COST FOR: VALENCIA AVEE side of Starting at: SAN CARLOS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

SAN CARLOS AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201111

Run ID

Valencia Ave

40

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF256.3to $120 $3,000104772 5 ft

feet .35"7.6 Vertical Change REF58.6to104764 5 ft

feet 4.0-5.0%8.5 Cross Slope (PAR) SF34076.6to $120 $40,860104773 5 ft

feet .31"16.3 Vertical Change REF517.3to104765 5 ft

feet .36"25.0 Vertical Change REF526.0to104766 5 ft

feet .29"33.6 Vertical Change REF534.6to104767 5 ft

feet 2.0-3.0%78.2 Cross Slope (PAR) SF4186.4to $120 $4,920104774 5 ft

feet .43"79.3 Vertical Change REF580.3to104768 5 ft

feet 4.0-5.0%87.5 Cross Slope (PAR) SF2291.9to $120 $2,640104775 5 ft

feet 2.0-3.0%91.9 Cross Slope (PAR) SF2396.5to $120 $2,760104776 5 ft

feet 2.0-3.0%100.1 Cross Slope (PAR) SF33106.6to $120 $3,900104777 5 ft

feet .29"102.1 Vertical Change REF20106.1to104769 5 ft

feet 2.0-3.0%109.0 Cross Slope (PAR) SF57120.3to $120 $6,780104778 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF52153.0to $120 $6,180104779 5 ft

feet .3"142.9 Vertical Change REF5143.9to104770 5 ft

feet .28"152.9 Vertical Change REF5153.9to104771 5 ft

$71,040.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: SAN CARLOS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW VALENCIA AVE

Street Side

SAN DIEGO AVE

Survey Street Name Starting Street Name

SAN BRUNO AVE

End Street Name

2201201116

Run ID

Valencia Ave

28

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF6513.5to $120 $7,800104807 5 ft

feet .41"11.5 Vertical Change REF512.5to104804 5 ft

feet 2.0-3.0%17.7 Cross Slope (PAR) SF10238.0to $120 $12,180104808 5 ft

feet .4"40.7 Vertical Change LF541.7to $75 $375104805 5 ft

feet 3.0-4.0%42.3 Cross Slope (PAR) SF1044.2to $120 $1,140104809 5 ft

feet .29"44.3 Vertical Change LF545.3to $75 $375104806 5 ft

$21,870.00TOTAL COST FOR: VALENCIA AVENW side of Starting at: SAN DIEGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE VALENCIA AVE

Street Side

SAN DIEGO AVE

Survey Street Name Starting Street Name

SAN RAMON AVE

End Street Name

2201201424

Run ID

Valencia Ave

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.4 Cross Slope (PAR) SF7615.6to $120 $9,120105814 5 ft

feet -.43"11.9 Vertical Change REF512.9to105810 5 ft

feet 2.0-3.0%16.0 Cross Slope (PAR) SF6028.0to $120 $7,200105815 5 ft

feet -.37"24.8 Vertical Change REF525.8to105811 5 ft

feet 4.0-5.0%28.0 Cross Slope (PAR) SF3434.7to $120 $4,020105816 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF1838.5to $120 $2,100105817 5 ft

feet 1.17"38.5 Vertical Change REF539.5to105812 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF3347.4to $120 $3,960105818 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF548.8to $120 $600105819 5 ft

feet 3.0-4.0%53.3 Cross Slope (PAR) SF1556.3to $120 $1,800105820 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF1863.2to $120 $2,100105821 5 ft

feet .37"60.0 Vertical Change REF561.0to105813 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF3070.3to $120 $3,600105822 5 ft

$34,500.00TOTAL COST FOR: VALENCIA AVESE side of Starting at: SAN DIEGO AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

SAN CARLOS AVE

End Street Name

2201201446

Run ID

Valencia Ave

47

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF6412.8to $120 $7,680106021 5 ft

feet .42"10.1 Vertical Change REF511.1to106015 5 ft

feet 3.0-4.0%14.9 Cross Slope (PAR) SF616.0to $120 $660106022 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF1319.1to $120 $1,560106023 5 ft

feet -.33"35.9 Vertical Change REF536.9to106016 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF4846.1to $120 $5,760106024 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF4258.6to $120 $5,040106025 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF3168.6to $120 $3,780106026 5 ft

feet .29"67.8 Vertical Change REF568.8to106017 5 ft

feet 4.0-5.0%70.3 Cross Slope (PAR) SF1873.8to $120 $2,100106027 5 ft

feet 3.0-4.0%80.2 Cross Slope (PAR) SF6793.6to $120 $8,040106028 5 ft

feet .33"81.3 Vertical Change REF582.3to106018 5 ft

feet 3.0-4.0%96.6 Cross Slope (PAR) SF34103.3to $120 $4,020106029 5 ft

feet 3.0-4.0%105.8 Cross Slope (PAR) SF126131.0to $120 $15,120106030 5 ft

feet .27"123.7 Vertical Change REF5124.7to106019 5 ft

feet 5.0-6.0%131.0 Cross Slope (PAR) SF46140.2to $120 $5,520106031 5 ft

feet 6.0-7.0%143.2 Cross Slope (PAR) SF20147.2to $120 $2,400106032 5 ft

feet 5.0-6.0%147.5 Cross Slope (PAR) SF9149.3to $120 $1,080106033 5 ft

feet .29"149.2 Vertical Change REF5150.2to106020 5 ft

$62,760.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

SAN JOSE AVE

Survey Street Name Starting Street Name

SAN DIEGO AVE

End Street Name

2201201114

Run ID

Valencia Ave

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF12926.1to $120 $15,420104787 5 ft

feet 4.0-5.0%26.5 Cross Slope (PAR) SF3433.3to $120 $4,080104788 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF11857.3to $120 $14,100104789 5 ft

feet 4.0-5.0%57.7 Cross Slope (PAR) SF14486.5to $120 $17,280104790 5 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF5597.9to $120 $6,600104791 5 ft

feet .36"90.3 Vertical Change REF591.3to104780 5 ft

feet 4.0-5.0%97.9 Cross Slope (PAR) SF33104.4to $120 $3,900104792 5 ft

feet 2.0-3.0%106.6 Cross Slope (PAR) SF22111.0to $120 $2,640104793 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF10117.3to $120 $1,200104794 5 ft

feet 2.0-3.0%126.6 Cross Slope (PAR) SF21130.8to $120 $2,520104795 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF73149.1to $120 $8,760104796 5 ft

feet -.32"143.5 Vertical Change REF5144.5to104781 5 ft

feet .3"151.3 Vertical Change LF5152.3to $75 $375104783 5 ft

feet .95"164.3 Vertical Change SF5165.3to $75 $375104784 5 ft

feet 3.0-4.0%169.3 Cross Slope (PAR) SF9171.1to $120 $1,080104797 5 ft

feet 2.0-3.0%171.1 Cross Slope (PAR) SF36178.2to $120 $4,260104798 5 ft

feet 3.0-4.0%182.0 Cross Slope (PAR) SF13184.6to $120 $1,560104799 5 ft

feet .5"186.8 Vertical Change SF5187.8to $75 $375104785 5 ft

feet 3.0-4.0%194.5 Cross Slope (PAR) SF22198.8to $120 $2,580104800 5 ft

feet .27"198.4 Vertical Change REF5199.4to104786 5 ft

feet 2.0-3.0%198.8 Cross Slope (PAR) SF47208.1to $120 $5,580104801 5 ft

feet 2.0-3.0%210.3 Cross Slope (PAR) SF20214.3to $120 $2,400104802 5 ft

feet 2.0-3.0%224.9 Cross Slope (PAR) SF6226.1to $120 $720104803 5 ft

$95,805.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: SAN JOSE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

SAN RAMON AVE

Survey Street Name Starting Street Name

SAN JOSE AVE

End Street Name

2201201444

Run ID

Valencia Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF20443.5to $120 $24,420106005 5 ft

feet .27"19.1 Vertical Change REF520.1to105998 5 ft

feet 4.0-5.0%44.1 Cross Slope (PAR) SF4452.9to $120 $5,280106006 5 ft

feet .5"52.1 Vertical Change REF553.1to105999 5 ft

feet 6.0-7.0%53.6 Cross Slope (PAR) SF3460.3to $120 $4,020106007 5 ft

feet -.26"58.6 Vertical Change REF559.6to106000 5 ft

feet 5.0-6.0%60.5 Cross Slope (PAR) SF4870.0to $120 $5,700106008 5 ft

feet -.4"67.5 Vertical Change REF568.5to106001 5 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF1472.7to $120 $1,620106009 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF168106.8to $120 $20,100106010 5 ft

feet 3.0-4.0%110.9 Cross Slope (PAR) SF30116.8to $120 $3,540106011 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF43125.6to $120 $5,160106012 5 ft

feet .75"121.7 Vertical Change REF5122.7to106002 5 ft

feet -.26"124.3 Vertical Change REF5125.3to106003 5 ft

feet .77"127.0 Vertical Change SF5128.0to $75 $375106004 5 ft

feet 2.0-3.0%128.1 Cross Slope (PAR) SF58139.7to $120 $6,960106013 5 ft

feet 4.0-5.0%139.7 Cross Slope (PAR) SF13142.2to $120 $1,500106014 5 ft

$78,675.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: SAN RAMON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

SAUNDERS AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201191536

Run ID

Valencia Ave

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF20039.9to $120 $23,940104225 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF8657.5to $120 $10,380104226 5 ft

feet 2.0-3.0%59.7 Cross Slope (PAR) SF13887.3to $120 $16,560104227 5 ft

feet .32"65.4 Vertical Change REF566.4to104224 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF3199.9to $120 $3,660104228 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF12102.7to $120 $1,380104229 5 ft

$55,920.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

SAUNDERS AVE

Survey Street Name Starting Street Name

NAVEL AVE

End Street Name

2201191310

Run ID

Valencia Ave

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF7214.7to $120 $8,580103269 5 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF3424.0to $120 $4,080103270 5 ft

feet 2.0-3.0%26.7 Cross Slope (PAR) SF14054.7to $120 $16,800103271 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF959.5to $120 $1,020103272 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF5172.4to $120 $6,060103273 5 ft

feet 2.0-3.0%72.4 Cross Slope (PAR) SF5282.8to $120 $6,240103274 5 ft

feet 3.0-4.0%86.2 Cross Slope (PAR) SF158117.8to $120 $18,960103275 5 ft

feet -.3"106.0 Vertical Change REF5107.0to103265 5 ft

feet 2.0-3.0%121.3 Cross Slope (PAR) SF9123.1to $120 $1,080103276 5 ft

feet 2.0-3.0%127.4 Cross Slope (PAR) SF28132.9to $120 $3,300103277 5 ft

feet 2.0-3.0%137.9 Cross Slope (PAR) SF23142.4to $120 $2,700103278 5 ft

feet .28"141.1 Vertical Change REF5142.1to103267 5 ft

feet 2.0-3.0%145.2 Cross Slope (PAR) SF16148.3to $120 $1,860103279 5 ft

feet -.63"146.5 Vertical Change REF5147.5to103268 5 ft

$70,680.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: SAUNDERS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALENCIA AVE

Street Side

STANFORD AVE

Survey Street Name Starting Street Name

PARKWOOD AVE

End Street Name

2201191433

Run ID

Valencia Ave

65

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF61.2to $120 $720103738 5 ft

feet .5"2.0 Vertical Change SF53.0to $75 $375103733 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF8120.8to $120 $9,720103739 5 ft

feet .36"10.4 Vertical Change REF511.4to103734 5 ft

feet 5.0-6.0%23.1 Cross Slope (PAR) SF5433.9to $120 $6,480103740 5 ft

feet 6.0-7.0%33.9 Cross Slope (PAR) SF835.4to $120 $900103741 5 ft

feet 5.0-6.0%35.4 Cross Slope (PAR) SF5546.4to $120 $6,600103742 5 ft

feet 5.0-6.0%52.9 Cross Slope (PAR) SF10273.3to $120 $12,240103743 5 ft

feet 3.0-4.0%73.6 Cross Slope (PAR) SF3079.6to $120 $3,600103744 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF8997.8to $120 $10,740103745 5 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF190135.8to $120 $22,800103746 5 ft

feet .27"113.7 Vertical Change LF5114.7to $75 $375103735 5 ft

feet 2.0-3.0%136.2 Cross Slope (PAR) SF18139.8to $120 $2,160103747 5 ft

feet -.38"139.5 Vertical Change REF5140.5to103736 5 ft

feet 4.0-5.0%141.4 Cross Slope (PAR) SF45150.3to $120 $5,340103748 5 ft

$82,050.00TOTAL COST FOR: VALENCIA AVEE side of Starting at: STANFORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALENCIA AVE

Street Side

STANFORD AVE

Survey Street Name Starting Street Name

SAN CARLOS AVE

End Street Name

2201191428

Run ID

Valencia Ave

38

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF6813.8to $120 $8,100103695 5 ft

feet 1.65"10.2 Vertical Change REF511.2to103680 5 ft

feet .27"12.1 Vertical Change REF513.1to103681 5 ft

feet 3.0-4.0%17.9 Cross Slope (PAR) SF1120.0to $120 $1,260103696 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF2225.6to $120 $2,640103697 5 ft

feet .62"22.4 Vertical Change REF523.4to103683 5 ft

feet .4"28.8 Vertical Change LF2032.8to $75 $1,500103684 5 ft

feet 2.0-3.0%30.4 Cross Slope (PAR) SF1433.2to $120 $1,680103698 5 ft

feet 2.0-3.0%37.5 Cross Slope (PAR) SF2442.3to $120 $2,880103699 5 ft

feet -.26"39.9 Vertical Change REF540.9to103685 5 ft

feet .34"42.4 Vertical Change LF543.4to $75 $375103686 5 ft

feet -.74"44.9 Vertical Change SF545.9to $75 $375103687 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF3452.8to $120 $4,080103700 5 ft

feet .44"47.4 Vertical Change REF1550.3to103688 5 ft

feet .48"53.3 Vertical Change LF554.3to $75 $375103689 5 ft

feet 2.0-3.0%57.8 Cross Slope (PAR) SF3965.6to $120 $4,680103701 5 ft

feet .28"58.1 Vertical Change REF559.1to103690 5 ft

feet -.51"63.6 Vertical Change REF564.6to103691 5 ft

feet .6"69.3 Vertical Change SF570.3to $75 $375103692 5 ft

feet .32"72.4 Vertical Change REF1876.0to103693 5 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF1375.3to $120 $1,500103702 5 ft

feet 4.0-5.0%75.5 Cross Slope (PAR) SF10796.8to $120 $12,780103703 5 ft

feet .7"84.6 Vertical Change REF585.6to103694 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF215142.5to $120 $25,800103704 5 ft

feet 3.0-4.0%147.4 Cross Slope (PAR) SF27152.8to $120 $3,240103705 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF5153.9to $120 $660103706 5 ft

$72,300.00TOTAL COST FOR: VALENCIA AVEW side of Starting at: STANFORD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

2412 VALLEY WAY

Survey Street Name Starting Street Name

WILLOW CT

End Street Name

2201111559

Run ID

Valley Way

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF7014.4to $120 $8,34093099 5 ft

feet 2.0-3.0%15.8 Cross Slope (PAR) SF1218.1to $120 $1,38093100 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF522.8to $120 $60093101 5 ft

feet .34"44.6 Vertical Change LF545.6to $75 $37593097 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF6959.5to $120 $8,22093102 5 ft

feet .35"62.6 Vertical Change LF563.6to $75 $37593098 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF5580.3to $120 $6,60093103 5 ft

feet 6.0-7.0%78.1 579.1to93104 5 ft

$25,890.00TOTAL COST FOR: VALLEY WAYE side of Starting at: 2412 VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131338

Run ID

Valley Way

64

ID Sidewalk Width

Priority

feet0.7 Key Note Segment 6413.4to97842 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF1216.3to $120 $1,44097795 5 ft

feet16.7 Key Note Segment 6730.0to97843 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF733.2to $120 $84097796 5 ft

feet33.5 Key Note Segment 6947.3to97844 5 ft

feet 2.0-3.0%47.3 Cross Slope (Driveway) SF4456.1to $40 $1,76097797 5 ft

feet 3.0-4.0%61.9 Cross Slope (PAR) SF963.7to $120 $1,08097798 5 ft

feet63.7 Key Note Segment 7378.3to97845 5 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF986.3to $120 $1,08097799 5 ft

feet86.4 Key Note Segment 71100.5to97846 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF45112.2to $120 $5,34097800 5 ft

feet 3.0-4.0%114.8 Cross Slope (PAR) SF36122.0to $120 $4,32097801 5 ft

feet122.0 Key Note Segment 67135.3to97847 5 ft

feet 3.0-4.0%138.3 Cross Slope (PAR) SF8139.8to $120 $90097802 5 ft

feet141.1 Key Note Segment 69154.9to97848 5 ft

feet .32"151.1 Vertical Change REF5152.1to97788 5 ft

feet 3.0-4.0%155.9 Cross Slope (PAR) SF71170.0to $120 $8,46097803 5 ft

feet 2.0-3.0%170.0 Cross Slope (PAR) SF20174.0to $120 $2,40097804 5 ft

feet 3.0-4.0%176.6 Cross Slope (PAR) SF6177.7to $120 $66097805 5 ft

feet178.5 Key Note Segment 70192.5to97849 5 ft

feet 2.0-3.0%192.5 Cross Slope (Driveway) SF21196.6to $40 $82097806 5 ft

feet196.9 Key Note Segment 71211.1to97850 5 ft

feet 2.0-3.0%211.1 Cross Slope (Driveway) SF56222.3to $40 $2,24097807 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF20230.2to $120 $2,40097808 5 ft

feet 4.0-5.0%232.9 Cross Slope (PAR) SF17236.3to $120 $2,04097809 5 ft

feet .27"235.8 Vertical Change REF5236.8to97789 5 ft

feet 3.0-4.0%240.5 Cross Slope (PAR) SF5241.5to $120 $60097810 5 ft

feet 2.0-3.0%241.5 Cross Slope (PAR) SF11243.6to $120 $1,26097811 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131338

Run ID

Valley Way

64

ID Sidewalk Width

Priority

feet243.6 Key Note Segment 69257.4to97851 5 ft

feet 3.0-4.0%259.2 Cross Slope (PAR) SF22263.6to $120 $2,64097812 5 ft

feet263.6 Key Note Segment 59275.4to97852 5 ft

feet 2.0-3.0%276.0 Cross Slope (PAR) SF7277.3to $120 $78097813 5 ft

feet 3.0-4.0%279.9 Cross Slope (PAR) SF56291.1to $120 $6,72097814 5 ft

feet -.36"280.3 Vertical Change REF5281.3to97790 5 ft

feet291.1 Key Note Segment 69305.0to97853 5 ft

feet 3.0-4.0%305.0 Cross Slope (Driveway) SF6306.2to $40 $24097815 5 ft

feet308.8 Key Note Segment 70322.8to97854 5 ft

feet .43"321.3 Vertical Change REF5322.3to97791 5 ft

feet 3.0-4.0%322.8 Cross Slope (Driveway) SF7324.1to $40 $26097816 5 ft

feet 2.0-3.0%325.0 Cross Slope (PAR) SF12327.4to $120 $1,44097817 5 ft

feet 2.0-3.0%330.0 Cross Slope (PAR) SF89347.7to $120 $10,62097818 5 ft

feet347.8 Key Note Segment 67361.2to97855 5 ft

feet 4.0-5.0%361.6 Cross Slope (PAR) SF20365.5to $120 $2,34097819 5 ft

feet365.5 Key Note Segment 65378.5to97856 5 ft

feet 5.0-6.0%383.1 Cross Slope (PAR) SF18386.6to $120 $2,10097820 5 ft

feet 3.0-4.0%386.6 Cross Slope (PAR) SF39394.3to $120 $4,62097821 5 ft

feet 2.0-3.0%397.4 Cross Slope (PAR) SF25402.4to $120 $3,00097822 5 ft

feet403.6 Key Note Segment 68417.2to97857 5 ft

feet 4.0-5.0%418.6 Cross Slope (PAR) SF14421.4to $120 $1,68097823 5 ft

feet421.4 Key Note Segment 67434.8to97858 5 ft

feet 4.0-5.0%435.5 Cross Slope (PAR) SF79451.3to $120 $9,48097824 5 ft

feet 5.0-6.0%453.8 Cross Slope (PAR) SF10455.8to $120 $1,20097825 5 ft

feet 3.0-4.0%456.2 Cross Slope (PAR) SF12458.6to $120 $1,44097826 5 ft

feet459.3 Key Note Segment 69473.1to97859 5 ft

feet 2.0-3.0%473.1 Cross Slope (Driveway) SF19476.8to $40 $74097827 5 ft

feet476.8 Key Note Segment 70490.7to97860 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

DRIFTWOOD DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201131338

Run ID

Valley Way

64

ID Sidewalk Width

Priority

feet 2.0-3.0%495.0 Cross Slope (PAR) SF92513.4to $120 $11,04097828 5 ft

feet513.4 Key Note Segment 79529.3to97861 5 ft

feet 2.0-3.0%529.3 Cross Slope (Driveway) SF17532.6to $40 $66097829 5 ft

feet532.8 Key Note Segment 80548.7to97862 5 ft

feet 4.0-5.0%548.7 Cross Slope (Driveway) SF36556.0to $40 $1,46097830 5 ft

feet 5.0-6.0%558.5 Cross Slope (PAR) SF52568.9to $120 $6,24097831 5 ft

feet 3.0-4.0%570.0 Cross Slope (PAR) SF11572.2to $120 $1,32097832 5 ft

feet572.2 Key Note Segment 67585.6to97863 5 ft

feet 3.0-4.0%587.8 Cross Slope (PAR) SF5588.8to $120 $60097833 5 ft

feet589.9 Key Note Segment 61602.1to97864 5 ft

feet 3.0-4.0%602.1 Cross Slope (Driveway) SF48611.8to $40 $1,94097834 5 ft

feet 2.0-3.0%614.4 Cross Slope (PAR) SF14617.1to $120 $1,62097835 5 ft

feet .31"616.5 Vertical Change REF5617.5to97792 5 ft

feet 4.0-5.0%617.1 Cross Slope (PAR) SF52627.4to $120 $6,18097836 5 ft

feet627.9 Key Note Segment 64640.6to97865 5 ft

feet 5.0-6.0%644.0 Cross Slope (PAR) SF5645.0to $120 $60097837 5 ft

feet -.81"644.6 Vertical Change REF5645.6to97793 5 ft

feet646.3 Key Note Segment 63658.9to97866 5 ft

feet 6.0-7.0%659.9 Cross Slope (PAR) SF7661.3to $120 $84097838 5 ft

feet .53"660.0 Vertical Change REF20663.9to97794 5 ft

feet 3.0-4.0%662.3 Cross Slope (PAR) SF13664.8to $120 $1,50097839 5 ft

feet 2.0-3.0%667.5 Cross Slope (PAR) SF7668.9to $120 $84097840 5 ft

feet 2.0-3.0%678.0 Cross Slope (PAR) SF19681.7to $120 $2,22097841 5 ft

$124,000.00TOTAL COST FOR: VALLEY WAYE side of Starting at: DRIFTWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

HOLIDAY CT

Survey Street Name Starting Street Name

NATIONAL AVE

End Street Name

2201111607

Run ID

Valley Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.3to $120 $1,98093198 5 ft

feet 2.0-3.0%7.0 Cross Slope (PAR) SF3714.4to $120 $4,44093199 5 ft

feet 2.0-3.0%19.0 Cross Slope (PAR) SF22163.2to $120 $26,52093200 5 ft

feet .31"51.4 Vertical Change REF552.4to93197 5 ft

feet 4.0-5.0%63.2 Cross Slope (PAR) SF1967.1to $120 $2,34093201 5 ft

feet 2.0-3.0%67.1 Cross Slope (PAR) SF2271.5to $120 $2,64093202 5 ft

feet 3.0-4.0%74.3 Cross Slope (PAR) SF2178.5to $120 $2,52093203 5 ft

feet 2.0-3.0%78.5 Cross Slope (PAR) SF2783.8to $120 $3,18093204 5 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF5799.9to $120 $6,78093205 5 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF65119.8to $120 $7,80093206 5 ft

feet 5.0-6.0%121.9 Cross Slope (PAR) SF22126.2to $120 $2,58093207 5 ft

feet 3.0-4.0%128.0 Cross Slope (PAR) SF7129.3to $120 $78093208 5 ft

feet 2.0-3.0%129.9 Cross Slope (PAR) SF86147.1to $120 $10,32093209 5 ft

feet 4.0-5.0%147.1 Cross Slope (PAR) SF59158.8to $120 $7,02093210 5 ft

$78,900.00TOTAL COST FOR: VALLEY WAYE side of Starting at: HOLIDAY CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

304 VALLEY WAY

End Street Name

2201111628

Run ID

Valley Way

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.9 Cross Slope (PAR) SF317.1to $120 $3,72093429 5 ft

feet 4.0-5.0%8.0 Cross Slope (PAR) SF3214.3to $120 $3,78093430 5 ft

feet 5.0-6.0%17.2 Cross Slope (PAR) SF3323.8to $120 $3,96093431 5 ft

feet26.8 Key Note Segment 5638.0to93466 5 ft

feet .44"36.8 Vertical Change REF537.8to93411 5 ft

feet 3.0-4.0%38.0 Cross Slope (Driveway) SF639.3to $40 $26093432 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF3345.8to $120 $3,90093433 5 ft

feet 4.0-5.0%46.1 Cross Slope (PAR) SF1448.9to $120 $1,68093434 5 ft

feet 2.0-3.0%49.1 Cross Slope (PAR) SF1451.9to $120 $1,68093435 5 ft

feet52.4 Key Note Segment 5363.0to93467 5 ft

feet -.28"63.6 Vertical Change LF564.6to $75 $37593412 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF4473.6to $120 $5,34093436 5 ft

feet 5.0-6.0%73.6 Cross Slope (PAR) SF2879.2to $120 $3,36093437 5 ft

feet79.4 Key Note Segment 8897.1to93468 5 ft

feet .41"98.2 Vertical Change REF599.2to93413 5 ft

feet 3.0-4.0%98.6 Cross Slope (PAR) SF32105.0to $120 $3,84093438 5 ft

feet 3.0-4.0%107.3 Cross Slope (PAR) SF16110.5to $120 $1,92093439 5 ft

feet -.28"107.5 Vertical Change REF5108.5to93414 5 ft

feet 3.0-4.0%113.3 Cross Slope (PAR) SF97132.6to $120 $11,58093440 5 ft

feet 2.0-3.0%134.0 Cross Slope (PAR) SF72148.3to $120 $8,58093441 5 ft

feet148.3 Key Note Segment 97167.8to93469 5 ft

feet .26"157.8 Vertical Change REF5158.8to93415 5 ft

feet 2.0-3.0%167.9 Cross Slope (Driveway) SF17171.2to $40 $66093442 5 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF16206.0to $120 $1,86093443 5 ft

feet -.45"207.8 Vertical Change REF5208.8to93416 5 ft

feet 3.0-4.0%208.1 Cross Slope (PAR) SF22212.5to $120 $2,64093444 5 ft

feet 3.0-4.0%215.9 Cross Slope (PAR) SF90233.8to $120 $10,74093445 5 ft

feet -.51"216.8 Vertical Change REF5217.8to93417 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

304 VALLEY WAY

End Street Name

2201111628

Run ID

Valley Way

54

ID Sidewalk Width

Priority

feet 5.0-6.0%235.5 Cross Slope (PAR) SF6236.7to $120 $72093446 5 ft

feet .26"236.3 Vertical Change REF5237.3to93418 5 ft

feet 3.0-4.0%241.2 Cross Slope (PAR) SF34248.0to $120 $4,08093447 5 ft

feet249.1 Key Note Segment 90267.0to93470 5 ft

feet .34"252.7 Vertical Change REF5253.7to93419 5 ft

feet 2.0-3.0%267.0 Cross Slope (Driveway) SF33273.5to $40 $1,30093448 5 ft

feet -.38"273.8 Vertical Change LF5274.8to $75 $37593420 5 ft

feet 5.0-6.0%276.3 Cross Slope (PAR) SF23280.9to $120 $2,76093449 5 ft

feet 3.0-4.0%281.8 Cross Slope (PAR) SF29287.5to $120 $3,42093450 5 ft

feet 2.0-3.0%288.4 Cross Slope (PAR) SF25293.3to $120 $2,94093451 5 ft

feet293.6 Key Note Segment 84310.4to93471 5 ft

feet 2.0-3.0%310.4 Cross Slope (Driveway) SF43318.9to $40 $1,70093452 5 ft

feet .29"322.0 Vertical Change LF5323.0to $75 $37593421 5 ft

feet -.66"328.3 Vertical Change SF5329.3to $75 $37593422 5 ft

feet 2.0-3.0%333.6 Cross Slope (PAR) SF9335.3to $120 $1,02093453 5 ft

feet 2.0-3.0%347.9 Cross Slope (PAR) SF28353.5to $120 $3,36093454 5 ft

feet 4.0-5.0%353.5 Cross Slope (PAR) SF11355.7to $120 $1,32093455 5 ft

feet356.0 Key Note Segment 113378.5to93472 5 ft

feet 2.0-3.0%379.2 Cross Slope (PAR) SF38386.8to $120 $4,56093456 5 ft

feet .4"379.3 Vertical Change REF5380.3to93423 5 ft

feet 4.0-5.0%387.1 Cross Slope (PAR) SF101407.3to $120 $12,12093457 5 ft

feet 2.0-3.0%408.4 Cross Slope (PAR) SF59420.2to $120 $7,08093458 5 ft

feet .33"408.7 Vertical Change REF5409.7to93424 5 ft

feet .26"417.3 Vertical Change REF5418.3to93425 5 ft

feet 2.0-3.0%424.9 Cross Slope (PAR) SF34431.7to $120 $4,08093459 5 ft

feet431.7 Key Note Segment 92450.0to93473 5 ft

feet -.28"450.8 Vertical Change REF5451.8to93426 5 ft

feet 2.0-3.0%451.1 Cross Slope (PAR) SF75466.0to $120 $8,94093460 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

304 VALLEY WAY

End Street Name

2201111628

Run ID

Valley Way

54

ID Sidewalk Width

Priority

feet 2.0-3.0%469.2 Cross Slope (PAR) SF20473.1to $120 $2,34093461 5 ft

feet 2.28"477.9 Vertical Change SF5478.9to $75 $37593427 5 ft

feet -.69"486.6 Vertical Change SF5487.6to $75 $37593428 5 ft

feet492.3 Key Note Segment 119516.1to93474 5 ft

feet 5.0-6.0%516.1 Cross Slope (Driveway) SF8517.7to $40 $32093462 5 ft

feet 3.0-4.0%519.1 Cross Slope (PAR) SF71533.3to $120 $8,52093463 5 ft

feet 2.0-3.0%533.3 Cross Slope (PAR) SF9535.1to $120 $1,08093464 5 ft

feet 2.0-3.0%542.2 Cross Slope (PAR) SF73556.8to $120 $8,76093465 5 ft

feet 5.0-6.0%554.3 14557.1to93475 5 ft

feet 5.0-6.0%554.3 Running Slope SF14557.1to $120 $1,68093476 5 ft

$153,850.00TOTAL COST FOR: VALLEY WAYW side of Starting at: NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

PINEWOOD DR

Survey Street Name Starting Street Name

DRIFTWOOD DR

End Street Name

2201131328

Run ID

Valley Way

58

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF306.3to $120 $3,54097672 5 ft

feet 6.0-7.0%6.3 Cross Slope (PAR) SF98.0to $120 $1,02097673 5 ft

feet .39"6.4 Vertical Change REF57.4to97671 5 ft

feet 6.0-7.0%11.1 Cross Slope (PAR) SF912.8to $120 $1,02097674 5 ft

feet 5.0-6.0%13.2 Cross Slope (PAR) SF1215.5to $120 $1,38097675 5 ft

feet 5.0-6.0%17.6 Cross Slope (PAR) SF4626.8to $120 $5,52097676 5 ft

feet 3.0-4.0%28.4 Cross Slope (PAR) SF1531.3to $120 $1,74097677 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF2236.7to $120 $2,58097678 5 ft

feet 4.0-5.0%37.1 Cross Slope (PAR) SF1039.0to $120 $1,14097679 5 ft

feet39.0 Key Note Segment 7153.1to97692 5 ft

feet 3.0-4.0%54.6 Cross Slope (PAR) SF12279.0to $120 $14,64097680 5 ft

feet80.0 Key Note Segment 6993.8to97693 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF89112.6to $120 $10,68097681 5 ft

feet112.6 Key Note Segment 67125.9to97694 5 ft

feet 4.0-5.0%126.7 Cross Slope (PAR) SF7128.1to $120 $84097682 5 ft

feet 5.0-6.0%131.3 Cross Slope (PAR) SF27136.7to $120 $3,24097683 5 ft

feet 3.0-4.0%136.7 Cross Slope (PAR) SF67150.1to $120 $8,04097684 5 ft

feet150.5 Key Note Segment 68164.0to97695 5 ft

feet 4.0-5.0%164.0 Cross Slope (Driveway) SF87181.3to $40 $3,46097685 5 ft

feet 4.0-5.0%184.2 Cross Slope (PAR) SF14187.0to $120 $1,68097686 5 ft

feet 5.0-6.0%189.1 Cross Slope (PAR) SF45198.1to $120 $5,40097687 5 ft

feet 3.0-4.0%198.1 Cross Slope (PAR) SF34204.9to $120 $4,08097688 5 ft

feet 3.0-4.0%208.6 Cross Slope (PAR) SF122233.0to $120 $14,64097689 5 ft

feet 4.0-5.0%235.4 Cross Slope (PAR) SF87252.8to $120 $10,44097690 5 ft

feet 4.0-5.0%255.1 Cross Slope (PAR) SF42263.5to $120 $5,04097691 5 ft

$100,120.00TOTAL COST FOR: VALLEY WAYW side of Starting at: PINEWOOD DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2201131313

Run ID

Valley Way

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,16097514 5 ft

feet 4.0-5.0%9.7 Cross Slope (PAR) SF1212.0to $120 $1,38097515 5 ft

feet .34"9.9 Vertical Change REF510.9to97507 5 ft

feet 6.0-7.0%13.1 Cross Slope (PAR) SF1816.7to $120 $2,16097516 5 ft

feet 6.0-7.0%16.5 1719.8to97547 5 ft

feet 6.0-7.0%16.5 Running Slope SF1719.8to $120 $1,98097548 5 ft

feet 5.0-6.0%17.5 Cross Slope (PAR) SF3023.4to $120 $3,54097517 5 ft

feet 3.0-4.0%23.8 Cross Slope (PAR) SF1727.1to $120 $1,98097518 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF1833.8to $120 $2,22097519 5 ft

feet 4.0-5.0%35.2 Cross Slope (PAR) SF11758.7to $120 $14,10097520 5 ft

feet .29"60.4 Vertical Change REF561.4to97508 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF762.6to $120 $78097521 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF6177.4to $120 $7,32097522 5 ft

feet 5.0-6.0%80.3 Cross Slope (PAR) SF3086.3to $120 $3,60097523 5 ft

feet 3.0-4.0%87.4 Cross Slope (PAR) SF1289.8to $120 $1,44097524 5 ft

feet .27"94.2 Vertical Change REF595.2to97509 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF695.6to $120 $66097525 5 ft

feet 4.0-5.0%97.8 Cross Slope (PAR) SF30103.8to $120 $3,60097526 5 ft

feet103.8 Key Note Segment 64116.5to97541 5 ft

feet .28"105.4 Vertical Change REF5106.4to97510 5 ft

feet 3.0-4.0%117.0 Cross Slope (PAR) SF13119.6to $120 $1,56097527 5 ft

feet121.0 Key Note Segment 64133.8to97542 5 ft

feet 3.0-4.0%133.8 Cross Slope (Driveway) SF14136.7to $40 $58097528 5 ft

feet 1.35"138.2 Vertical Change REF5139.2to97511 5 ft

feet 2.0-3.0%139.1 Cross Slope (PAR) SF23143.7to $120 $2,76097529 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF100167.1to $120 $12,00097530 5 ft

feet 2.64"162.3 Vertical Change REF5163.3to97512 5 ft

feet 4.0-5.0%167.6 Cross Slope (PAR) SF7168.9to $120 $78097531 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VALLEY WAY

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

PINEWOOD DR

End Street Name

2201131313

Run ID

Valley Way

68

ID Sidewalk Width

Priority

feet168.9 Key Note Segment 70182.8to97543 5 ft

feet 4.0-5.0%182.8 Cross Slope (Driveway) SF22187.1to $40 $86097532 5 ft

feet187.1 Key Note Segment 62199.4to97544 5 ft

feet 5.0-6.0%200.3 Cross Slope (PAR) SF28205.9to $120 $3,36097533 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF32214.2to $120 $3,84097534 5 ft

feet 3.0-4.0%216.8 Cross Slope (PAR) SF7218.1to $120 $78097535 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF44227.5to $120 $5,22097536 5 ft

feet 4.0-5.0%228.9 Cross Slope (PAR) SF29234.6to $120 $3,42097537 5 ft

feet234.6 Key Note Segment 64247.3to97545 5 ft

feet 4.0-5.0%249.4 Cross Slope (PAR) SF15252.4to $120 $1,80097538 5 ft

feet252.4 Key Note Segment 60264.3to97546 5 ft

feet .42"253.9 Vertical Change REF5254.9to97513 5 ft

feet 2.0-3.0%266.6 Cross Slope (PAR) SF27272.0to $120 $3,24097539 5 ft

feet 2.0-3.0%275.8 Cross Slope (PAR) SF35282.8to $120 $4,20097540 5 ft

$94,320.00TOTAL COST FOR: VALLEY WAYW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VALLEY WAY

Street Side

WILLOW CT

Survey Street Name Starting Street Name

HOLIDAY CT

End Street Name

2201111603

Run ID

Valley Way

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,88093146 5 ft

feet .47"3.8 Vertical Change REF54.8to93139 5 ft

feet 3.0-4.0%8.1 Cross Slope (PAR) SF3715.4to $120 $4,38093147 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF3923.1to $120 $4,62093148 5 ft

feet .35"25.9 Vertical Change LF526.9to $75 $37593140 5 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF3845.8to $120 $4,50093149 5 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF7863.5to $120 $9,36093150 5 ft

feet .43"61.7 Vertical Change REF562.7to93141 5 ft

feet 2.0-3.0%63.5 Cross Slope (PAR) SF2267.8to $120 $2,58093151 5 ft

feet .46"67.5 Vertical Change REF568.5to93142 5 ft

feet 4.0-5.0%68.0 Cross Slope (PAR) SF3875.6to $120 $4,56093152 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF2580.7to $120 $2,94093153 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF2596.2to $120 $2,94093154 5 ft

feet -.36"91.7 Vertical Change REF592.7to93143 5 ft

feet 2.0-3.0%100.9 Cross Slope (PAR) SF37108.2to $120 $4,38093155 5 ft

feet 3.0-4.0%110.8 Cross Slope (PAR) SF12113.2to $120 $1,44093156 5 ft

feet 2.0-3.0%113.8 Cross Slope (PAR) SF29119.6to $120 $3,48093157 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF74142.1to $120 $8,88093158 5 ft

feet 4.0-5.0%142.3 Cross Slope (PAR) SF16145.5to $120 $1,92093159 5 ft

feet .5"145.2 Vertical Change REF5146.2to93144 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF30151.9to $120 $3,66093160 5 ft

feet 3.2"152.7 Vertical Change SF5153.7to $75 $37593145 5 ft

$63,270.00TOTAL COST FOR: VALLEY WAYE side of Starting at: WILLOW CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VARBELLA PK

Street Side

LA PERLA LN

Survey Street Name Starting Street Name

VARBELLA WAY

End Street Name

2108130937

Run ID

Varbella Pk

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF21442.8to $120 $25,68061281 5 ft

feet 2.0-3.0%45.4 Cross Slope (PAR) SF5456.1to $120 $6,42061282 5 ft

feet 4.0-5.0%56.3 Cross Slope (PAR) SF2761.7to $120 $3,24061283 5 ft

feet 3.0-4.0%64.9 Cross Slope (PAR) SF3571.9to $120 $4,20061284 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF5883.8to $120 $6,96061285 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF5194.0to $120 $6,12061286 5 ft

feet 3.0-4.0%97.0 Cross Slope (PAR) SF998.7to $120 $1,02061287 5 ft

feet98.7 Key Note Segment 98118.3to61309 5 ft

feet 4.0-5.0%118.8 Cross Slope (PAR) SF38126.3to $120 $4,50061288 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF7128.5to $120 $78061289 5 ft

feet132.4 Key Note Segment 100152.3to61310 5 ft

feet 3.0-4.0%153.3 Cross Slope (PAR) SF8155.0to $120 $1,02061290 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF5156.0to $120 $60061291 5 ft

feet 2.0-3.0%159.5 Cross Slope (PAR) SF197198.8to $120 $23,58061292 5 ft

feet 4.0-5.0%198.8 Cross Slope (PAR) SF35205.8to $120 $4,20061293 5 ft

feet -.28"199.5 Vertical Change REF5200.5to61277 5 ft

feet205.8 Key Note Segment 102226.1to61311 5 ft

feet -.35"225.7 Vertical Change REF5226.7to61278 5 ft

feet 2.0-3.0%227.1 Cross Slope (PAR) SF13229.6to $120 $1,50061294 5 ft

feet 6.0-7.0%231.6 Cross Slope (PAR) SF13234.1to $120 $1,50061295 5 ft

feet 5.0-6.0%234.1 Cross Slope (PAR) SF6235.2to $120 $66061296 5 ft

feet235.2 Key Note Segment 101255.3to61312 5 ft

feet .5"245.3 Vertical Change REF5246.3to61280 5 ft

feet 3.0-4.0%255.6 Cross Slope (PAR) SF89273.3to $120 $10,62061297 5 ft

feet 2.0-3.0%274.4 Cross Slope (PAR) SF81290.6to $120 $9,72061298 5 ft

feet 2.0-3.0%293.2 Cross Slope (PAR) SF38300.9to $120 $4,62061299 5 ft

feet 2.0-3.0%303.3 Cross Slope (PAR) SF11305.5to $120 $1,32061300 5 ft

feet308.7 Key Note Segment 105329.6to61313 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VARBELLA PK

Street Side

LA PERLA LN

Survey Street Name Starting Street Name

VARBELLA WAY

End Street Name

2108130937

Run ID

Varbella Pk

54

ID Sidewalk Width

Priority

feet 2.0-3.0%330.1 Cross Slope (Driveway) SF24334.9to $40 $96061301 5 ft

feet334.9 Key Note Segment 100354.9to61314 5 ft

feet 3.0-4.0%355.0 Cross Slope (Driveway) SF87372.3to $40 $3,46061302 5 ft

feet 2.0-3.0%372.7 Cross Slope (PAR) SF72387.0to $120 $8,58061303 5 ft

feet 3.0-4.0%389.4 Cross Slope (PAR) SF28395.0to $120 $3,36061304 5 ft

feet 2.0-3.0%395.4 Cross Slope (PAR) SF6396.6to $120 $72061305 5 ft

feet 3.0-4.0%400.5 Cross Slope (PAR) SF15403.5to $120 $1,80061306 5 ft

feet 2.0-3.0%403.8 Cross Slope (PAR) SF23408.3to $120 $2,70061307 5 ft

feet408.6 Key Note Segment 100428.6to61315 5 ft

feet 4.0-5.0%428.9 Cross Slope (Driveway) SF33435.5to $40 $1,32061308 5 ft

$141,160.00TOTAL COST FOR: VARBELLA PKE side of Starting at: LA PERLA LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VARBELLA PK

Street Side

LAS CASAS LN

Survey Street Name Starting Street Name

LA PERLA LN

End Street Name

2108131222

Run ID

Varbella Pk

50

ID Sidewalk Width

Priority

feet 4.0-5.0%0.7 Cross Slope (PAR) SF42184.9to $120 $50,52062491 5 ft

feet 3.0-4.0%87.0 Cross Slope (PAR) SF3794.3to $120 $4,38062492 5 ft

feet 3.0-4.0%97.9 Cross Slope (PAR) SF116121.1to $120 $13,92062493 5 ft

feet .36"118.6 Vertical Change REF5119.6to62489 5 ft

feet 3.0-4.0%123.7 Cross Slope (PAR) SF31129.8to $120 $3,66062494 5 ft

feet 3.0-4.0%132.6 Cross Slope (PAR) SF51142.8to $120 $6,12062495 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF14145.7to $120 $1,74062496 5 ft

feet 2.0-3.0%150.9 Cross Slope (PAR) SF41159.1to $120 $4,92062497 5 ft

feet .27"156.3 Vertical Change REF5157.3to62490 5 ft

$85,260.00TOTAL COST FOR: VARBELLA PKE side of Starting at: LAS CASAS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VARBELLA PK

Street Side

LOS ARCOS LN

Survey Street Name Starting Street Name

LAS CASAS LN

End Street Name

2108131220

Run ID

Varbella Pk

68

ID Sidewalk Width

Priority

feet -.4"0.3 Vertical Change REF51.3to62474 5 ft

feet 2.0-3.0%1.0 Cross Slope (PAR) SF8217.4to $120 $9,84062476 5 ft

feet 3.0-4.0%23.0 Cross Slope (PAR) SF19962.8to $120 $23,88062477 5 ft

feet 3.0-4.0%64.9 Cross Slope (PAR) SF966.8to $120 $1,14062478 5 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF1473.6to $120 $1,68062479 5 ft

feet .38"74.6 Vertical Change LF575.6to $75 $37562475 5 ft

feet 7.0-8.0%76.1 Cross Slope (PAR) SF1378.6to $120 $1,50062480 5 ft

feet 7.0-8.0%82.3 Cross Slope (PAR) SF3589.3to $120 $4,20062481 5 ft

feet 5.0-6.0%90.2 Cross Slope (PAR) SF891.8to $120 $96062482 5 ft

feet 6.0-7.0%94.3 Cross Slope (PAR) SF53104.9to $120 $6,36062483 5 ft

feet 6.0-7.0%107.6 Cross Slope (PAR) SF6108.8to $120 $72062484 5 ft

feet 5.0-6.0%112.8 Cross Slope (PAR) SF23117.3to $120 $2,70062485 5 ft

feet 6.0-7.0%118.2 Cross Slope (PAR) SF7119.6to $120 $84062486 5 ft

feet 5.0-6.0%120.3 Cross Slope (PAR) SF55131.3to $120 $6,60062487 5 ft

feet 3.0-4.0%132.8 Cross Slope (PAR) SF138160.4to $120 $16,56062488 5 ft

$77,355.00TOTAL COST FOR: VARBELLA PKE side of Starting at: LOS ARCOS LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VARBELLA PK

Street Side

VARBELLA WAY

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108130952

Run ID

Varbella Pk

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF12324.5to $120 $14,70061362 5 ft

feet24.5 Key Note Segment 10044.4to61410 5 ft

feet 5.0-6.0%45.2 Cross Slope (PAR) SF1047.1to $120 $1,14061363 5 ft

feet 4.0-5.0%49.7 Cross Slope (PAR) SF2354.3to $120 $2,76061364 5 ft

feet54.3 Key Note Segment 9873.9to61411 5 ft

feet 3.0-4.0%74.3 Cross Slope (Driveway) SF3380.9to $40 $1,32061365 5 ft

feet 2.0-3.0%81.2 Cross Slope (PAR) SF6894.8to $120 $8,16061366 5 ft

feet 4.0-5.0%99.6 Cross Slope (PAR) SF104120.3to $120 $12,42061367 5 ft

feet 2.0-3.0%120.3 Cross Slope (PAR) SF14123.0to $120 $1,62061368 5 ft

feet .26"121.1 Vertical Change REF5122.1to61349 5 ft

feet123.0 Key Note Segment 105143.9to61412 5 ft

feet 3.0-4.0%144.6 Cross Slope (PAR) SF26149.8to $120 $3,12061369 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF31157.1to $120 $3,78061370 5 ft

feet157.3 Key Note Segment 97176.8to61413 5 ft

feet 4.0-5.0%177.7 Cross Slope (PAR) SF133204.2to $120 $15,90061371 5 ft

feet204.8 Key Note Segment 103225.3to61414 5 ft

feet -.26"205.4 Vertical Change REF5206.4to61350 5 ft

feet .35"215.2 Vertical Change REF5216.2to61351 5 ft

feet .91"220.8 Vertical Change REF5221.8to61352 5 ft

feet 4.0-5.0%225.8 Cross Slope (PAR) SF118249.3to $120 $14,10061372 5 ft

feet 3.0-4.0%252.7 Cross Slope (PAR) SF17256.0to $120 $1,98061373 5 ft

feet256.3 Key Note Segment 101276.5to61415 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF6278.1to $120 $72061374 5 ft

feet 2.0-3.0%280.8 Cross Slope (PAR) SF25285.9to $120 $3,06061375 5 ft

feet 3.0-4.0%289.1 Cross Slope (PAR) SF50299.2to $120 $6,06061376 5 ft

feet 2.0-3.0%299.2 Cross Slope (PAR) SF133325.8to $120 $15,96061377 5 ft

feet -.34"305.5 Vertical Change REF5306.5to61353 5 ft

feet 3.0-4.0%328.4 Cross Slope (PAR) SF26333.6to $120 $3,12061378 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VARBELLA PK

Street Side

VARBELLA WAY

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108130952

Run ID

Varbella Pk

61

ID Sidewalk Width

Priority

feet333.6 Key Note Segment 104354.3to61416 5 ft

feet .32"354.1 Vertical Change REF5355.1to61354 5 ft

feet 2.0-3.0%355.8 Cross Slope (PAR) SF34362.5to $120 $4,02061379 5 ft

feet363.3 Key Note Segment 98382.9to61417 5 ft

feet 3.0-4.0%390.8 Cross Slope (PAR) SF57402.1to $120 $6,78061380 5 ft

feet 5.0-6.0%402.1 Cross Slope (PAR) SF51412.3to $120 $6,12061381 5 ft

feet 3.0-4.0%412.5 Cross Slope (PAR) SF47421.8to $120 $5,58061382 5 ft

feet 2.0-3.0%422.1 Cross Slope (PAR) SF39429.8to $120 $4,62061383 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF19436.5to $120 $2,22061384 5 ft

feet438.0 Key Note Segment 99457.8to61418 5 ft

feet .3"448.3 Vertical Change REF5449.3to61355 5 ft

feet 3.0-4.0%459.5 Cross Slope (PAR) SF12461.8to $120 $1,38061385 5 ft

feet 2.0-3.0%463.1 Cross Slope (PAR) SF15466.1to $120 $1,80061386 5 ft

feet466.1 Key Note Segment 103486.7to61419 5 ft

feet 3.0-4.0%486.8 Cross Slope (Driveway) SF13489.3to $40 $50061387 5 ft

feet 2.0-3.0%489.3 Cross Slope (PAR) SF10491.3to $120 $1,20061388 5 ft

feet 2.0-3.0%493.6 Cross Slope (PAR) SF103514.3to $120 $12,42061389 5 ft

feet514.6 Key Note Segment 103535.2to61420 5 ft

feet .26"515.6 Vertical Change REF5516.6to61356 5 ft

feet 6.0-7.0%535.2 Cross Slope (Driveway) SF22539.6to $40 $88061390 5 ft

feet 5.0-6.0%540.3 Cross Slope (PAR) SF90558.3to $120 $10,80061391 5 ft

feet 4.0-5.0%560.5 Cross Slope (PAR) SF26565.8to $120 $3,18061392 5 ft

feet565.8 Key Note Segment 100585.8to61421 5 ft

feet .28"576.3 Vertical Change REF5577.3to61357 5 ft

feet 2.0-3.0%586.8 Cross Slope (PAR) SF142615.2to $120 $17,04061393 5 ft

feet 3.0-4.0%619.3 Cross Slope (PAR) SF95638.3to $120 $11,40061394 5 ft

feet .35"622.8 Vertical Change REF5623.8to61358 5 ft

feet .35"635.3 Vertical Change REF5636.3to61359 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VARBELLA PK

Street Side

VARBELLA WAY

Survey Street Name Starting Street Name

LOS ARCOS LN

End Street Name

2108130952

Run ID

Varbella Pk

61

ID Sidewalk Width

Priority

feet 2.0-3.0%638.3 Cross Slope (PAR) SF16641.4to $120 $1,86061395 5 ft

feet644.4 Key Note Segment 101664.6to61422 5 ft

feet 3.0-4.0%665.4 Cross Slope (Driveway) SF6666.6to $40 $24061396 5 ft

feet 4.0-5.0%669.1 Cross Slope (PAR) SF111691.3to $120 $13,32061397 5 ft

feet .27"685.7 Vertical Change REF5686.7to61360 5 ft

feet691.3 Key Note Segment 103711.8to61423 5 ft

feet 4.0-5.0%712.5 Cross Slope (Driveway) SF26717.6to $40 $1,02061398 5 ft

feet 3.0-4.0%719.9 Cross Slope (PAR) SF7721.3to $120 $84061399 5 ft

feet721.3 Key Note Segment 102741.7to61424 5 ft

feet 5.0-6.0%741.8 Cross Slope (Driveway) SF56752.9to $40 $2,22061400 5 ft

feet 3.0-4.0%752.9 Cross Slope (PAR) SF15755.8to $120 $1,74061401 5 ft

feet 2.0-3.0%756.8 Cross Slope (PAR) SF26762.0to $120 $3,12061402 5 ft

feet 2.0-3.0%764.3 Cross Slope (PAR) SF169798.0to $120 $20,22061403 5 ft

feet798.3 Key Note Segment 104819.1to61425 5 ft

feet -.26"809.2 Vertical Change REF5810.2to61361 5 ft

feet 5.0-6.0%819.5 Cross Slope (PAR) SF17822.8to $120 $1,98061404 5 ft

feet824.1 Key Note Segment 104844.9to61426 5 ft

feet 3.0-4.0%848.0 Cross Slope (PAR) SF69861.7to $120 $8,22061405 5 ft

feet 2.0-3.0%862.6 Cross Slope (PAR) SF54873.3to $120 $6,42061406 5 ft

feet 4.0-5.0%874.3 Cross Slope (PAR) SF33880.8to $120 $3,90061407 5 ft

feet881.9 Key Note Segment 99901.7to61427 5 ft

feet 2.0-3.0%904.6 Cross Slope (PAR) SF78920.2to $120 $9,36061408 5 ft

feet 4.0-5.0%921.1 Cross Slope (PAR) SF13923.6to $120 $1,50061409 5 ft

$275,820.00TOTAL COST FOR: VARBELLA PKW side of Starting at: VARBELLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VARBELLA WAY

Street Side

ROOSEVELT AVE

Survey Street Name Starting Street Name

VARBELLA PK

End Street Name

2108130945

Run ID

Varbella
Way

30

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF8919.8to $120 $10,68061343 5 ft

feet 4.0-5.0%20.8 Cross Slope (PAR) SF9940.6to $120 $11,88061344 5 ft

feet 2.0-3.0%44.5 Cross Slope (PAR) SF2649.6to $120 $3,06061345 5 ft

feet 3.0-4.0%57.1 Cross Slope (PAR) SF1960.8to $120 $2,22061346 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF863.6to $120 $96061347 5 ft

feet 2.0-3.0%67.4 Cross Slope (PAR) SF6179.7to $120 $7,38061348 5 ft

$36,180.00TOTAL COST FOR: VARBELLA WAYS side of Starting at: ROOSEVELT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VARBELLA WAY

Street Side

VARBELLA PK

Survey Street Name Starting Street Name

ROOSEVELT AVE

End Street Name

2108130939

Run ID

Varbella
Way

44

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF479.7to $120 $5,64061320 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF711.7to $120 $84061321 5 ft

feet 2.0-3.0%21.6 Cross Slope (PAR) SF1023.5to $120 $1,14061322 5 ft

feet -.34"22.3 Vertical Change REF523.3to61316 5 ft

feet23.5 Key Note Segment 10945.2to61334 5 ft

feet .28"24.6 Vertical Change REF525.6to61317 5 ft

feet -.26"35.1 Vertical Change REF536.1to61318 5 ft

feet48.8 Key Note Segment 10068.8to61335 5 ft

feet 3.0-4.0%68.8 Cross Slope (Driveway) SF670.1to $40 $26061323 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1073.8to $120 $1,20061324 5 ft

feet 3.0-4.0%75.9 Cross Slope (PAR) SF6288.4to $120 $7,50061325 5 ft

feet 2.0-3.0%88.4 Cross Slope (PAR) SF1891.9to $120 $2,10061326 5 ft

feet 4.0-5.0%91.9 Cross Slope (PAR) SF52102.2to $120 $6,18061327 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF39114.1to $120 $4,62061328 5 ft

feet117.2 Key Note Segment 75132.1to61336 5 ft

feet .36"125.1 Vertical Change REF5126.1to61319 5 ft

feet 3.0-4.0%132.5 Cross Slope (Driveway) SF19136.3to $40 $76061329 5 ft

feet 3.0-4.0%140.7 Cross Slope (PAR) SF11142.8to $120 $1,26061330 5 ft

feet142.8 Key Note Segment 70156.9to61337 5 ft

feet 2.0-3.0%158.0 Cross Slope (PAR) SF26163.1to $120 $3,06061331 5 ft

feet 2.0-3.0%167.3 Cross Slope (PAR) SF31173.4to $120 $3,66061332 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF9182.9to $120 $1,02061333 5 ft

$39,240.00TOTAL COST FOR: VARBELLA WAYN side of Starting at: VARBELLA PK

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VENTURI AVE

Street Side

1808 VENTURI AVE

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201251350

Run ID

Venturi Ave

91

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,480108486 5 ft

feet 4.0-5.0%11.0 Cross Slope (PAR) SF10531.9to $120 $12,540108487 5 ft

feet .47"14.4 Vertical Change REF515.4to108481 5 ft

feet 3.34"19.0 Vertical Change REF520.0to108482 5 ft

feet .51"29.7 Vertical Change REF1632.9to108483 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF5344.8to $120 $6,300108488 5 ft

feet 5.0-6.0%45.8 Cross Slope (PAR) SF3252.2to $120 $3,840108489 5 ft

feet 3.0-4.0%54.3 Cross Slope (PAR) SF2258.6to $120 $2,580108490 5 ft

feet 4.0-5.0%61.6 Cross Slope (PAR) SF303122.2to $120 $36,360108491 5 ft

feet -.32"100.3 Vertical Change REF5101.3to108484 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF60134.7to $120 $7,260108492 5 ft

feet 4.0-5.0%134.7 Cross Slope (PAR) SF20138.7to $120 $2,400108493 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF39146.5to $120 $4,680108494 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF11154.0to $120 $1,320108495 5 ft

feet 4.0-5.0%154.0 Cross Slope (PAR) SF78169.5to $120 $9,300108496 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF44179.3to $120 $5,280108497 5 ft

feet 2.7"171.1 Vertical Change REF5172.1to108485 5 ft

$98,340.00TOTAL COST FOR: VENTURI AVES side of Starting at: 1808 VENTURI AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W/S VENTURI CT

Street Side

2497 VENTURI CT

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121511

Run ID

Venturi Ct

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.6to $120 $1,56096921 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF10623.8to $120 $12,72096922 5 ft

feet .28"6.1 Vertical Change REF57.1to96915 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF929.1to $120 $1,08096923 5 ft

feet29.1 Key Note Segment 10850.6to96933 5 ft

feet .51"40.4 Vertical Change REF541.4to96916 5 ft

feet 2.0-3.0%58.9 Cross Slope (PAR) SF6070.9to $120 $7,20096924 5 ft

feet .45"66.2 Vertical Change REF567.2to96917 5 ft

feet 2.0-3.0%77.9 Cross Slope (PAR) SF1280.3to $120 $1,44096925 5 ft

feet 2.0-3.0%82.6 Cross Slope (PAR) SF160114.6to $120 $19,20096926 5 ft

feet 2.0-3.0%121.7 Cross Slope (PAR) SF18125.3to $120 $2,16096927 5 ft

feet126.4 Key Note Segment 116149.6to96934 5 ft

feet .39"127.2 Vertical Change REF5128.2to96918 5 ft

feet 2.0-3.0%170.7 Cross Slope (PAR) SF40178.7to $120 $4,80096928 5 ft

feet 4.0-5.0%178.7 Cross Slope (PAR) SF119202.4to $120 $14,22096929 5 ft

feet .42"194.0 Vertical Change REF5195.0to96919 5 ft

feet202.9 Key Note Segment 101223.1to96935 5 ft

feet 2.0-3.0%224.3 Cross Slope (PAR) SF18227.8to $120 $2,10096930 5 ft

feet227.8 Key Note Segment 154258.5to96936 5 ft

feet 3.0-4.0%260.8 Cross Slope (PAR) SF79276.6to $120 $9,48096931 5 ft

feet 2.0-3.0%276.6 Cross Slope (PAR) SF28282.3to $120 $3,42096932 5 ft

feet .31"282.3 Vertical Change REF5283.3to96920 5 ft

$79,380.00TOTAL COST FOR: VENTURI CTW/S side of Starting at: 2497 VENTURI CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VENTURI CT

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

2485 VENTURI CT

End Street Name

2201121508

Run ID

Venturi Ct

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF5611.7to $120 $6,72096908 5 ft

feet 2.0-3.0%12.1 Cross Slope (PAR) SF4921.8to $120 $5,82096909 5 ft

feet22.2 Key Note Segment 10643.4to96914 5 ft

feet .32"43.6 Vertical Change REF544.6to96907 5 ft

feet 3.0-4.0%44.4 Cross Slope (PAR) SF946.1to $120 $1,02096910 5 ft

feet 3.0-4.0%51.5 Cross Slope (PAR) SF1153.7to $120 $1,32096911 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF2859.3to $120 $3,36096912 5 ft

feet 4.0-5.0%60.6 Cross Slope (PAR) SF4369.2to $120 $5,16096913 5 ft

$23,400.00TOTAL COST FOR: VENTURI CTN side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VERDE MESA WAY

Street Side

CORONA DR

Survey Street Name Starting Street Name

RANCHO SANTA FE DR

End Street Name

2110191037

Run ID

Verde Mesa
Way

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.5 Cross Slope (PAR) SF5111.8to $120 $6,10272992 5 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF2420.6to $120 $2,86272993 5 ft

feet 3.0-4.0%25.3 Cross Slope (PAR) SF11550.9to $120 $13,82472994 5 ft

feet 4.0-5.0%53.0 Cross Slope (PAR) SF3360.3to $120 $3,94272995 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF4774.3to $120 $5,67072996 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF6490.1to $120 $7,66872997 5 ft

feet 3.0-4.0%93.8 Cross Slope (PAR) SF53105.6to $120 $6,37272998 5 ft

feet 2.0-3.0%105.8 Cross Slope (PAR) SF131134.9to $120 $15,71472999 5 ft

feet 4.0-5.0%136.7 Cross Slope (PAR) SF10139.0to $120 $1,24273000 5 ft

feet .43"139.8 Vertical Change LF5140.8to $75 $33872991 5 ft

$63,733.50TOTAL COST FOR: VERDE MESA WAYN side of Starting at: CORONA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VERDE MESA WAY

Street Side

RANCHO SANTA FE DR

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191051

Run ID

Verde Mesa
Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF339.3to $120 $3,90073114 5 ft

feet9.3 Key Note Segment 8526.4to73146 5 ft

feet .29"19.0 Vertical Change REF520.0to73105 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF1234.8to $120 $1,44073115 5 ft

feet 5.0-6.0%36.0 Cross Slope (PAR) SF737.4to $120 $84073116 5 ft

feet42.8 Key Note Segment 9160.9to73147 5 ft

feet 3.0-4.0%63.9 Cross Slope (PAR) SF865.4to $120 $90073117 5 ft

feet 2.0-3.0%65.4 Cross Slope (PAR) SF867.0to $120 $96073118 5 ft

feet 2.0-3.0%69.3 Cross Slope (PAR) SF870.9to $120 $96073119 5 ft

feet71.7 Key Note Segment 10893.3to73148 5 ft

feet .28"91.9 Vertical Change REF592.9to73106 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF102115.8to $120 $12,24073120 5 ft

feet 4.0-5.0%116.6 Cross Slope (PAR) SF78132.2to $120 $9,36073121 5 ft

feet 2.0-3.0%132.2 Cross Slope (PAR) SF46141.3to $120 $5,46073122 5 ft

feet 2.0-3.0%143.9 Cross Slope (PAR) SF70157.9to $120 $8,40073123 5 ft

feet157.9 Key Note Segment 98177.4to73149 5 ft

feet .3"177.0 Vertical Change REF5178.0to73107 5 ft

feet 2.0-3.0%178.4 Cross Slope (PAR) SF31184.6to $120 $3,72073124 5 ft

feet184.6 Key Note Segment 100204.5to73150 5 ft

feet .3"194.8 Vertical Change REF5195.8to73108 5 ft

feet -.27"204.1 Vertical Change REF5205.1to73109 5 ft

feet 2.0-3.0%204.8 Cross Slope (PAR) SF51214.9to $120 $6,06073125 5 ft

feet 2.0-3.0%218.4 Cross Slope (PAR) SF87235.7to $120 $10,38073126 5 ft

feet 2.0-3.0%237.9 Cross Slope (PAR) SF117261.3to $120 $14,04073127 5 ft

feet261.3 Key Note Segment 94280.1to73151 5 ft

feet .26"279.6 Vertical Change REF5280.6to73110 5 ft

feet 2.0-3.0%281.2 Cross Slope (PAR) SF36288.3to $120 $4,26073128 5 ft

feet288.3 Key Note Segment 101308.5to73152 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VERDE MESA WAY

Street Side

RANCHO SANTA FE DR

Survey Street Name Starting Street Name

SAN GABRIEL DR

End Street Name

2110191051

Run ID

Verde Mesa
Way

58

ID Sidewalk Width

Priority

feet 2.0-3.0%310.0 Cross Slope (PAR) SF78325.6to $120 $9,36073129 5 ft

feet 2.0-3.0%330.7 Cross Slope (PAR) SF114353.5to $120 $13,68073130 5 ft

feet 2.0-3.0%355.9 Cross Slope (PAR) SF37363.2to $120 $4,38073131 5 ft

feet364.6 Key Note Segment 96383.8to73153 5 ft

feet 2.0-3.0%384.7 Cross Slope (PAR) SF29390.5to $120 $3,48073132 5 ft

feet390.5 Key Note Segment 100410.4to73154 5 ft

feet 2.0-3.0%413.7 Cross Slope (PAR) SF37421.1to $120 $4,44073133 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF32429.7to $120 $3,84073134 5 ft

feet 2.0-3.0%439.1 Cross Slope (PAR) SF104459.8to $120 $12,42073135 5 ft

feet 3.0-4.0%463.0 Cross Slope (PAR) SF24467.7to $120 $2,82073136 5 ft

feet467.7 Key Note Segment 95486.7to73155 5 ft

feet 2.0-3.0%489.9 Cross Slope (PAR) SF10491.8to $120 $1,14073137 5 ft

feet495.0 Key Note Segment 104515.8to73156 5 ft

feet -.27"495.9 Vertical Change REF5496.9to73111 5 ft

feet 4.0-5.0%515.8 Cross Slope (Driveway) SF127541.1to $40 $5,06073138 5 ft

feet 2.0-3.0%541.5 Cross Slope (PAR) SF12543.9to $120 $1,44073139 5 ft

feet 4.0-5.0%548.2 Cross Slope (PAR) SF16551.5to $120 $1,98073140 5 ft

feet 2.0-3.0%551.5 Cross Slope (PAR) SF29557.3to $120 $3,48073141 5 ft

feet 2.0-3.0%559.8 Cross Slope (PAR) SF41567.9to $120 $4,86073142 5 ft

feet 4.0-5.0%568.1 Cross Slope (PAR) SF22572.5to $120 $2,64073143 5 ft

feet572.5 Key Note Segment 97591.9to73157 5 ft

feet 4.0-5.0%592.2 Cross Slope (Driveway) SF25597.2to $40 $1,00073144 5 ft

feet .26"597.4 Vertical Change LF16600.6to $75 $1,20073112 5 ft

feet598.9 Key Note Segment 97618.3to73158 5 ft

feet .3"617.9 Vertical Change REF5618.9to73113 5 ft

feet 3.0-4.0%619.0 Cross Slope (PAR) SF95637.9to $120 $11,34073145 5 ft

$171,480.00TOTAL COST FOR: VERDE MESA WAYS side of Starting at: RANCHO SANTA FE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VERDE MESA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

CORONA DR

End Street Name

2110191035

Run ID

Verde Mesa
Way

70

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF286.2to $120 $3,34872960 5 ft

feet 2.0-3.0%7.1 Cross Slope (PAR) SF2813.4to $120 $3,40272961 5 ft

feet -.63"7.6 Vertical Change REF58.6to72948 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF1418.7to $120 $1,72872962 5 ft

feet18.9 Key Note Segment 9038.9to72982 5 ft

feet .36"28.4 Vertical Change REF529.4to72950 5 ft

feet 3.0-4.0%43.8 Cross Slope (PAR) SF3752.0to $120 $4,42872963 5 ft

feet 3.0-4.0%55.7 Cross Slope (PAR) SF1258.4to $120 $1,45872964 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF1261.3to $120 $1,45872965 5 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF3370.8to $120 $3,99672966 5 ft

feet71.3 Key Note Segment 9091.2to72983 5 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF2396.7to $120 $2,75472967 5 ft

feet 2.0-3.0%100.6 Cross Slope (PAR) SF5101.8to $120 $64872968 5 ft

feet101.8 Key Note Segment 90121.8to72984 5 ft

feet 3.0-4.0%122.6 Cross Slope (PAR) SF54134.7to $120 $6,53472969 5 ft

feet134.7 Key Note Segment 58147.6to72985 5 ft

feet 3.0-4.0%150.8 Cross Slope (PAR) SF41159.9to $120 $4,91472970 5 ft

feet 2.0-3.0%160.2 Cross Slope (PAR) SF42169.6to $120 $5,07672971 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF26178.0to $120 $3,07872972 5 ft

feet179.6 Key Note Segment 88199.2to72986 5 ft

feet -.26"198.9 Vertical Change REF5199.9to72951 5 ft

feet 4.0-5.0%199.4 Cross Slope (Driveway) SF85218.2to $40 $3,38472973 5 ft

feet 4.0-5.0%221.0 Cross Slope (PAR) SF47231.4to $120 $5,61672974 5 ft

feet231.5 Key Note Segment 91251.8to72987 5 ft

feet -.32"232.7 Vertical Change REF5233.7to72952 5 ft

feet .27"241.9 Vertical Change REF5242.9to72953 5 ft

feet 3.0-4.0%252.2 Cross Slope (Driveway) SF25257.8to $40 $1,00872975 5 ft

feet257.8 Key Note Segment 90277.9to72988 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VERDE MESA WAY

Street Side

SAN GABRIEL DR

Survey Street Name Starting Street Name

CORONA DR

End Street Name

2110191035

Run ID

Verde Mesa
Way

70

ID Sidewalk Width

Priority

feet .26"267.9 Vertical Change REF5268.9to72954 5 ft

feet .27"278.0 Vertical Change REF5279.0to72955 5 ft

feet 2.0-3.0%278.9 Cross Slope (PAR) SF49289.8to $120 $5,88672976 5 ft

feet .35"288.1 Vertical Change REF5289.1to72956 5 ft

feet 4.0-5.0%291.4 Cross Slope (PAR) SF80309.2to $120 $9,61272977 5 ft

feet .3"298.6 Vertical Change REF5299.6to72957 5 ft

feet 2.0-3.0%310.4 Cross Slope (PAR) SF9312.4to $120 $1,08072978 5 ft

feet 2.0-3.0%318.8 Cross Slope (PAR) SF59331.8to $120 $7,02072979 5 ft

feet334.7 Key Note Segment 90354.6to72989 5 ft

feet .3"335.6 Vertical Change REF5336.6to72958 5 ft

feet 2.0-3.0%355.6 Cross Slope (PAR) SF26361.3to $120 $3,07872980 5 ft

feet361.3 Key Note Segment 88380.8to72990 5 ft

feet .28"362.5 Vertical Change REF5363.5to72959 5 ft

feet 4.0-5.0%382.3 Cross Slope (PAR) SF75399.0to $120 $9,01872981 5 ft

$88,524.00TOTAL COST FOR: VERDE MESA WAYN side of Starting at: SAN GABRIEL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA CAPITOLA

Street Side

3714 VIA CAPITOLA

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170951

Run ID

Via Capitola

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF245.0to $120 $2,82088316 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF6818.9to $120 $8,22088317 5 ft

feet .45"5.8 Vertical Change REF56.8to88315 5 ft

$11,040.00TOTAL COST FOR: VIA CAPITOLAS side of Starting at: 3714 VIA CAPITOLA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA CAPITOLA

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

3714 VIA CAPITOLA

End Street Name

2112170950

Run ID

Via Capitola

32

ID Sidewalk Width

Priority

feet 3.0-4.0%1.3 Cross Slope (PAR) SF6514.3to $120 $7,80088292 5 ft

feet 3.0-4.0%17.1 Cross Slope (PAR) SF3223.6to $120 $3,90088293 5 ft

feet23.6 Key Note Segment 11246.0to88309 5 ft

feet -.33"35.1 Vertical Change REF536.1to88287 5 ft

feet 3.0-4.0%48.7 Cross Slope (PAR) SF4557.6to $120 $5,34088294 5 ft

feet 3.0-4.0%60.0 Cross Slope (PAR) SF861.6to $120 $96088295 5 ft

feet61.6 Key Note Segment 9780.9to88310 5 ft

feet .3"71.8 Vertical Change REF572.8to88288 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF105105.8to $120 $12,60088296 5 ft

feet 4.0-5.0%108.0 Cross Slope (PAR) SF17111.3to $120 $1,98088297 5 ft

feet 2.0-3.0%111.3 Cross Slope (PAR) SF6112.4to $120 $66088298 5 ft

feet117.8 Key Note Segment 112140.2to88311 5 ft

feet .35"119.2 Vertical Change REF5120.2to88289 5 ft

feet .27"123.8 Vertical Change REF5124.8to88290 5 ft

feet .28"129.7 Vertical Change REF5130.7to88291 5 ft

feet 2.0-3.0%141.3 Cross Slope (PAR) SF19145.1to $120 $2,28088299 5 ft

feet 4.0-5.0%145.1 Cross Slope (PAR) SF77160.4to $120 $9,18088300 5 ft

feet 2.0-3.0%160.4 Cross Slope (PAR) SF65173.4to $120 $7,80088301 5 ft

feet176.3 Key Note Segment 105197.3to88312 5 ft

feet 3.0-4.0%199.6 Cross Slope (PAR) SF22203.9to $120 $2,58088302 5 ft

feet 5.0-6.0%204.3 Cross Slope (PAR) SF21208.5to $120 $2,52088303 5 ft

feet 4.0-5.0%210.7 Cross Slope (PAR) SF58222.3to $120 $6,96088304 5 ft

feet 3.0-4.0%228.2 Cross Slope (PAR) SF31234.3to $120 $3,66088305 5 ft

feet234.3 Key Note Segment 100254.3to88313 5 ft

feet 2.0-3.0%257.6 Cross Slope (PAR) SF75272.6to $120 $9,00088306 5 ft

feet 4.0-5.0%274.2 Cross Slope (PAR) SF46283.4to $120 $5,52088307 5 ft

feet 3.0-4.0%286.3 Cross Slope (PAR) SF8287.9to $120 $96088308 5 ft

feet287.9 Key Note Segment 106309.0to88314 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA CAPITOLA

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

3714 VIA CAPITOLA

End Street Name

2112170950

Run ID

Via Capitola

32

ID Sidewalk Width

Priority

$83,700.00TOTAL COST FOR: VIA CAPITOLAS side of Starting at: CAITLAN DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA CAPITOLA

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170954

Run ID

Via Capitola

32

ID Sidewalk Width

Priority

feet 2.0-3.0%7.7 Cross Slope (PAR) SF2312.3to $120 $2,76088323 5 ft

feet12.3 Key Note Segment 14541.3to88345 5 ft

feet .29"31.8 Vertical Change REF532.8to88318 5 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF1648.0to $120 $1,92088324 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF11577.0to $120 $13,80088325 5 ft

feet77.0 Key Note Segment 9996.8to88346 5 ft

feet .37"87.6 Vertical Change REF588.6to88320 5 ft

feet 3.0-4.0%98.4 Cross Slope (PAR) SF16101.5to $120 $1,86088326 5 ft

feet 2.0-3.0%105.5 Cross Slope (PAR) SF23110.0to $120 $2,70088327 5 ft

feet 3.0-4.0%115.8 Cross Slope (PAR) SF42124.1to $120 $4,98088328 5 ft

feet .26"123.7 Vertical Change REF5124.7to88321 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF47133.4to $120 $5,58088329 5 ft

feet134.3 Key Note Segment 105155.3to88347 5 ft

feet 3.0-4.0%160.4 Cross Slope (PAR) SF25165.4to $120 $3,00088330 5 ft

feet 2.0-3.0%165.4 Cross Slope (PAR) SF40173.3to $120 $4,74088331 5 ft

feet173.3 Key Note Segment 97192.7to88348 5 ft

feet 2.0-3.0%193.7 Cross Slope (PAR) SF58205.2to $120 $6,90088332 5 ft

feet 4.0-5.0%205.7 Cross Slope (PAR) SF13208.2to $120 $1,50088333 5 ft

feet 3.0-4.0%210.4 Cross Slope (PAR) SF6211.6to $120 $72088334 5 ft

feet 5.0-6.0%212.8 Cross Slope (PAR) SF18216.4to $120 $2,16088335 5 ft

feet 4.0-5.0%219.1 Cross Slope (PAR) SF41227.3to $120 $4,92088336 5 ft

feet 2.0-3.0%227.3 Cross Slope (PAR) SF8228.8to $120 $90088337 5 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF32238.0to $120 $3,78088338 5 ft

feet 4.0-5.0%238.6 Cross Slope (PAR) SF56249.8to $120 $6,72088339 5 ft

feet249.8 Key Note Segment 97269.2to88349 5 ft

feet .27"260.3 Vertical Change REF5261.3to88322 5 ft

feet 2.0-3.0%272.1 Cross Slope (PAR) SF19275.9to $120 $2,28088340 5 ft

feet 3.0-4.0%279.6 Cross Slope (PAR) SF14282.4to $120 $1,68088341 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA CAPITOLA

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170954

Run ID

Via Capitola

32

ID Sidewalk Width

Priority

feet283.0 Key Note Segment 108304.5to88350 5 ft

feet 2.0-3.0%307.0 Cross Slope (PAR) SF34313.7to $120 $4,02088342 5 ft

feet 3.0-4.0%319.2 Cross Slope (PAR) SF46328.3to $120 $5,46088343 5 ft

feet 2.0-3.0%328.3 Cross Slope (PAR) SF21332.5to $120 $2,52088344 5 ft

$84,900.00TOTAL COST FOR: VIA CAPITOLAN side of Starting at: VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VIA CERIONI

Street Side

45 VIA CERIONI

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161016

Run ID

Via Cerioni

32

ID Sidewalk Width

Priority

feet 4.0-5.0%1.4 Cross Slope (PAR) SF7319.6to $120 $8,73684977 4 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF622.7to $120 $67284978 4 ft

feet 2.0-3.0%28.0 Cross Slope (PAR) SF10453.9to $120 $12,43284979 4 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF3063.8to $120 $3,60084980 4 ft

feet .35"64.5 Vertical Change LF465.5to $75 $30084975 4 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF5581.3to $120 $6,62484981 4 ft

feet .59"79.9 Vertical Change REF480.9to84976 4 ft

feet 4.0-5.0%81.3 Cross Slope (PAR) SF5394.6to $120 $6,38484982 4 ft

feet 4.0-5.0%97.0 Cross Slope (PAR) SF1099.6to $120 $1,24884983 4 ft

$39,996.00TOTAL COST FOR: VIA CERIONIE side of Starting at: 45 VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VIA CERIONI

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VIA DE ORO

End Street Name

2112171010

Run ID

Via Cerioni

36

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF62.0to $120 $72088456 5 ft

feet 2.0-3.0%7.8 Cross Slope (PAR) SF6520.8to $120 $7,80088457 5 ft

feet 3.0-4.0%27.5 Cross Slope (PAR) SF7642.7to $120 $9,12088458 5 ft

feet .31"30.4 Vertical Change REF531.4to88442 5 ft

feet 2.0-3.0%43.5 Cross Slope (PAR) SF2147.6to $120 $2,46088459 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF5862.9to $120 $6,96088460 5 ft

feet62.9 Key Note Segment 14191.1to88494 5 ft

feet 2.0-3.0%94.4 Cross Slope (PAR) SF1797.7to $120 $1,98088461 5 ft

feet 4.0-5.0%97.7 Cross Slope (PAR) SF88115.3to $120 $10,56088462 5 ft

feet123.1 Key Note Segment 109144.8to88495 5 ft

feet .33"143.9 Vertical Change REF5144.9to88443 5 ft

feet 3.0-4.0%145.8 Cross Slope (PAR) SF38153.3to $120 $4,50088463 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF116178.0to $120 $13,86088464 5 ft

feet -.31"168.7 Vertical Change REF5169.7to88444 5 ft

feet178.5 Key Note Segment 104199.3to88496 5 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF75216.7to $120 $8,94088465 5 ft

feet 2.0-3.0%219.3 Cross Slope (PAR) SF7220.7to $120 $84088466 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF7224.1to $120 $78088467 5 ft

feet 2.0-3.0%228.6 Cross Slope (PAR) SF6229.8to $120 $72088468 5 ft

feet 4.0-5.0%232.1 Cross Slope (PAR) SF23236.6to $120 $2,70088469 5 ft

feet 2.0-3.0%236.6 Cross Slope (PAR) SF52246.9to $120 $6,18088470 5 ft

feet 3.0-4.0%252.3 Cross Slope (PAR) SF18255.8to $120 $2,10088471 5 ft

feet255.8 Key Note Segment 100275.7to88497 5 ft

feet .4"266.5 Vertical Change REF5267.5to88445 5 ft

feet 3.0-4.0%277.3 Cross Slope (PAR) SF20281.2to $120 $2,34088472 5 ft

feet 3.0-4.0%283.8 Cross Slope (PAR) SF5284.8to $120 $60088473 5 ft

feet285.6 Key Note Segment 108307.3to88498 5 ft

feet 4.0-5.0%309.7 Cross Slope (PAR) SF138337.3to $120 $16,56088474 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VIA CERIONI

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VIA DE ORO

End Street Name

2112171010

Run ID

Via Cerioni

36

ID Sidewalk Width

Priority

feet339.0 Key Note Segment 113361.5to88499 5 ft

feet 4.0-5.0%363.9 Cross Slope (PAR) SF146393.0to $120 $17,46088475 5 ft

feet 4.0-5.0%396.5 Cross Slope (PAR) SF6397.6to $120 $66088476 5 ft

feet 5.0-6.0%399.8 Cross Slope (PAR) SF8401.3to $120 $90088477 5 ft

feet 3.0-4.0%402.8 Cross Slope (PAR) SF16405.9to $120 $1,86088478 5 ft

feet 4.0-5.0%408.8 Cross Slope (PAR) SF24413.5to $120 $2,82088479 5 ft

feet .46"410.1 Vertical Change LF5411.1to $75 $37588447 5 ft

feet 4.0-5.0%415.6 Cross Slope (PAR) SF6416.7to $120 $66088480 5 ft

feet416.7 Key Note Segment 102437.1to88500 5 ft

feet .32"417.2 Vertical Change REF5418.2to88448 5 ft

feet .3"427.7 Vertical Change REF5428.7to88449 5 ft

feet -.45"438.1 Vertical Change LF5439.1to $75 $37588450 5 ft

feet 4.0-5.0%439.8 Cross Slope (PAR) SF6441.0to $120 $72088481 5 ft

feet .31"443.1 Vertical Change LF5444.1to $75 $37588451 5 ft

feet447.3 Key Note Segment 103467.8to88501 5 ft

feet -.33"458.7 Vertical Change REF5459.7to88452 5 ft

feet 2.0-3.0%469.8 Cross Slope (PAR) SF17473.1to $120 $1,98088482 5 ft

feet 4.0-5.0%473.9 Cross Slope (PAR) SF15476.8to $120 $1,74088483 5 ft

feet 3.0-4.0%479.8 Cross Slope (PAR) SF79495.6to $120 $9,48088484 5 ft

feet 4.0-5.0%498.8 Cross Slope (PAR) SF20502.8to $120 $2,40088485 5 ft

feet .26"499.7 Vertical Change REF5500.7to88453 5 ft

feet502.8 Key Note Segment 97522.2to88502 5 ft

feet .34"513.6 Vertical Change REF5514.6to88454 5 ft

feet 3.0-4.0%523.3 Cross Slope (PAR) SF9525.0to $120 $1,02088486 5 ft

feet 3.0-4.0%529.4 Cross Slope (PAR) SF19533.2to $120 $2,28088487 5 ft

feet 3.0-4.0%536.0 Cross Slope (PAR) SF6537.1to $120 $66088488 5 ft

feet 3.0-4.0%540.8 Cross Slope (PAR) SF6542.0to $120 $72088489 5 ft

feet 2.0-3.0%542.5 Cross Slope (PAR) SF31548.8to $120 $3,78088490 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VIA CERIONI

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

VIA DE ORO

End Street Name

2112171010

Run ID

Via Cerioni

36

ID Sidewalk Width

Priority

feet 3.0-4.0%551.3 Cross Slope (PAR) SF6552.5to $120 $72088491 5 ft

feet 4.0-5.0%556.1 Cross Slope (PAR) SF6557.2to $120 $66088492 5 ft

feet558.7 Key Note Segment 148588.2to88503 5 ft

feet .28"588.5 Vertical Change REF5589.5to88455 5 ft

feet 3.0-4.0%588.7 Cross Slope (PAR) SF17592.1to $120 $2,04088493 5 ft

$153,405.00TOTAL COST FOR: VIA CERIONIE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VIA CERIONI

Street Side

VIA CAPITOLA

Survey Street Name Starting Street Name

VIA SANTA BARBARA

End Street Name

2112171003

Run ID

Via Cerioni

24

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF459.9to $120 $5,34088419 5 ft

feet .26"10.3 Vertical Change LF511.3to $75 $37588416 5 ft

feet 2.0-3.0%25.5 Cross Slope (PAR) SF927.2to $120 $1,02088420 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1536.8to $120 $1,80088421 5 ft

feet 3.0-4.0%48.8 Cross Slope (PAR) SF750.2to $120 $84088422 5 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF4559.8to $120 $5,34088423 5 ft

feet 3.0-4.0%67.2 Cross Slope (PAR) SF568.2to $120 $60088424 5 ft

feet 3.0-4.0%71.5 Cross Slope (PAR) SF572.6to $120 $66088425 5 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF2477.8to $120 $2,88088426 5 ft

feet 4.0-5.0%79.3 Cross Slope (PAR) SF157110.6to $120 $18,78088427 5 ft

feet .36"91.3 Vertical Change REF592.3to88417 5 ft

feet 4.0-5.0%112.8 Cross Slope (PAR) SF133139.3to $120 $15,90088428 5 ft

feet .33"113.4 Vertical Change REF5114.4to88418 5 ft

feet 4.0-5.0%143.2 Cross Slope (PAR) SF20147.1to $120 $2,34088429 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF98166.7to $120 $11,76088430 5 ft

$67,635.00TOTAL COST FOR: VIA CERIONIW side of Starting at: VIA CAPITOLA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VIA CERIONI

Street Side

VIA DE ORO

Survey Street Name Starting Street Name

VIA CAPITOLA

End Street Name

2112171001

Run ID

Via Cerioni

30

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF11924.7to $120 $14,22088404 5 ft

feet 3.0-4.0%27.0 Cross Slope (PAR) SF3433.8to $120 $4,08088405 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF1138.5to $120 $1,32088406 5 ft

feet 4.0-5.0%39.4 Cross Slope (PAR) SF10359.9to $120 $12,30088407 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF11685.4to $120 $13,86088408 5 ft

feet .31"75.8 Vertical Change REF576.8to88403 5 ft

feet 2.0-3.0%85.4 Cross Slope (PAR) SF87102.8to $120 $10,44088409 5 ft

feet 2.0-3.0%106.4 Cross Slope (PAR) SF16109.5to $120 $1,86088410 5 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF22116.1to $120 $2,58088411 5 ft

feet 2.0-3.0%119.0 Cross Slope (PAR) SF22123.3to $120 $2,58088412 5 ft

feet 4.0-5.0%123.3 Cross Slope (PAR) SF61135.4to $120 $7,26088413 5 ft

feet 2.0-3.0%135.7 Cross Slope (PAR) SF93154.3to $120 $11,16088414 5 ft

feet 5.0-6.0%152.8 8154.3to88415 5 ft

$81,660.00TOTAL COST FOR: VIA CERIONIW side of Starting at: VIA DE ORO

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VIA CERIONI

Street Side

VIA SANTA BARBARA

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112171005

Run ID

Via Cerioni

30

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,40088433 5 ft

feet 5.0-6.0%4.0 Cross Slope (PAR) SF75.4to $120 $84088434 5 ft

feet 4.0-5.0%7.8 Cross Slope (PAR) SF1811.3to $120 $2,10088435 5 ft

feet 3.0-4.0%16.7 Cross Slope (PAR) SF8233.0to $120 $9,78088436 5 ft

feet 3.0-4.0%37.7 Cross Slope (PAR) SF538.8to $120 $66088437 5 ft

feet 3.0-4.0%41.7 Cross Slope (PAR) SF1444.5to $120 $1,68088438 5 ft

feet 2.0-3.0%46.0 Cross Slope (PAR) SF2050.0to $120 $2,40088439 5 ft

feet -.42"51.1 Vertical Change LF552.1to $75 $37588431 5 ft

feet .73"53.6 Vertical Change SF554.6to $75 $37588432 5 ft

feet 6.0-7.0%54.1 955.8to88441 5 ft

feet 3.0-4.0%56.1 Cross Slope (PAR) SF4464.9to $120 $5,28088440 5 ft

$25,890.00TOTAL COST FOR: VIA CERIONIW side of Starting at: VIA SANTA BARBARA

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA DE ORO

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170959

Run ID

Via De Oro

43

ID Sidewalk Width

Priority

feet 3.0-4.0%1.0 Cross Slope (PAR) SF154.0to $120 $1,80088373 5 ft

feet 3.0-4.0%6.3 Cross Slope (PAR) SF4515.2to $120 $5,34088374 5 ft

feet -.3"10.4 Vertical Change REF511.4to88363 5 ft

feet 5.0-6.0%15.9 Cross Slope (PAR) SF1017.8to $120 $1,14088375 5 ft

feet17.8 Key Note Segment 14847.4to88397 5 ft

feet 4.0-5.0%47.8 Cross Slope (PAR) SF1250.1to $120 $1,38088376 5 ft

feet 4.0-5.0%53.2 Cross Slope (PAR) SF4161.4to $120 $4,92088377 5 ft

feet61.4 Key Note Segment 9580.3to88398 5 ft

feet .3"77.3 Vertical Change REF578.3to88364 5 ft

feet 3.0-4.0%82.4 Cross Slope (PAR) SF2387.0to $120 $2,76088378 5 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF69101.0to $120 $8,28088379 5 ft

feet 4.0-5.0%101.0 Cross Slope (PAR) SF24105.8to $120 $2,88088380 5 ft

feet .48"107.7 Vertical Change REF5108.7to88365 5 ft

feet 4.0-5.0%108.5 Cross Slope (PAR) SF8110.1to $120 $96088381 5 ft

feet .37"111.1 Vertical Change LF5112.1to $75 $37588366 5 ft

feet 4.0-5.0%113.1 Cross Slope (PAR) SF79128.9to $120 $9,48088382 5 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF9130.7to $120 $1,08088383 5 ft

feet 5.0-6.0%132.8 Cross Slope (PAR) SF23137.3to $120 $2,70088384 5 ft

feet138.2 Key Note Segment 100158.1to88399 5 ft

feet .3"139.0 Vertical Change REF13141.7to88367 5 ft

feet .33"148.6 Vertical Change REF5149.6to88368 5 ft

feet 3.0-4.0%161.3 Cross Slope (PAR) SF75176.4to $120 $9,06088385 5 ft

feet176.4 Key Note Segment 97195.8to88400 5 ft

feet .45"177.2 Vertical Change REF5178.2to88369 5 ft

feet 3.0-4.0%200.2 Cross Slope (PAR) SF28205.7to $120 $3,30088386 5 ft

feet 5.0-6.0%207.5 Cross Slope (PAR) SF27212.9to $120 $3,24088387 5 ft

feet 3.0-4.0%213.2 Cross Slope (PAR) SF14216.0to $120 $1,68088388 5 ft

feet 3.0-4.0%218.8 Cross Slope (PAR) SF73233.4to $120 $8,76088389 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA DE ORO

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170959

Run ID

Via De Oro

43

ID Sidewalk Width

Priority

feet233.8 Key Note Segment 98253.3to88401 5 ft

feet -.4"244.0 Vertical Change REF5245.0to88372 5 ft

feet 5.0-6.0%255.5 Cross Slope (PAR) SF5256.5to $120 $60088390 5 ft

feet 6.0-7.0%256.9 Cross Slope (PAR) SF15259.8to $120 $1,74088391 5 ft

feet 5.0-6.0%260.2 Cross Slope (PAR) SF111282.3to $120 $13,26088392 5 ft

feet 3.0-4.0%282.3 Cross Slope (PAR) SF25287.2to $120 $2,94088393 5 ft

feet287.3 Key Note Segment 149317.0to88402 5 ft

feet 5.0-6.0%317.8 Cross Slope (PAR) SF9319.6to $120 $1,08088394 5 ft

feet 4.0-5.0%321.9 Cross Slope (PAR) SF24326.6to $120 $2,82088395 5 ft

feet 3.0-4.0%329.3 Cross Slope (PAR) SF15332.3to $120 $1,80088396 5 ft

$93,375.00TOTAL COST FOR: VIA DE OROS side of Starting at: CAITLAN DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA DE ORO

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171013

Run ID

Via De Oro

37

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF174.7to $120 $2,04088512 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF2010.8to $120 $2,34088513 5 ft

feet10.8 Key Note Segment 10531.7to88534 5 ft

feet 2.0-3.0%32.3 Cross Slope (Driveway) SF1034.3to $40 $40088514 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF2550.3to $120 $3,00088515 5 ft

feet 4.0-5.0%51.8 Cross Slope (PAR) SF2456.6to $120 $2,88088516 5 ft

feet 2.0-3.0%57.2 Cross Slope (PAR) SF3864.8to $120 $4,56088517 5 ft

feet 2.0-3.0%67.7 Cross Slope (PAR) SF6280.0to $120 $7,38088518 5 ft

feet80.0 Key Note Segment 9699.2to88535 5 ft

feet .48"90.2 Vertical Change REF591.2to88504 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF29106.1to $120 $3,48088519 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF10110.8to $120 $1,20088520 5 ft

feet111.8 Key Note Segment 98131.3to88536 5 ft

feet 3.0-4.0%132.5 Cross Slope (PAR) SF16135.6to $120 $1,86088521 5 ft

feet 2.0-3.0%138.4 Cross Slope (PAR) SF89156.1to $120 $10,62088522 5 ft

feet 3.0-4.0%158.9 Cross Slope (PAR) SF18162.5to $120 $2,16088523 5 ft

feet 5.0-6.0%163.1 Cross Slope (PAR) SF24167.8to $120 $2,82088524 5 ft

feet 3.0-4.0%168.9 Cross Slope (PAR) SF93187.4to $120 $11,10088525 5 ft

feet .43"182.3 Vertical Change REF5183.3to88505 5 ft

feet187.4 Key Note Segment 106208.5to88537 5 ft

feet -.32"198.8 Vertical Change REF5199.8to88506 5 ft

feet 4.0-5.0%211.3 Cross Slope (PAR) SF63223.8to $120 $7,50088526 5 ft

feet .34"220.3 Vertical Change REF5221.3to88507 5 ft

feet224.9 Key Note Segment 102245.3to88538 5 ft

feet 3.0-4.0%247.7 Cross Slope (PAR) SF118271.3to $120 $14,16088527 5 ft

feet 5.0-6.0%271.5 Cross Slope (PAR) SF34278.3to $120 $4,08088528 5 ft

feet 3.0-4.0%279.8 Cross Slope (PAR) SF8281.3to $120 $90088529 5 ft

feet281.3 Key Note Segment 105302.3to88539 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA DE ORO

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DR

End Street Name

2112171013

Run ID

Via De Oro

37

ID Sidewalk Width

Priority

feet -.26"292.4 Vertical Change REF5293.4to88508 5 ft

feet 2.0-3.0%303.1 Cross Slope (PAR) SF21307.3to $120 $2,52088530 5 ft

feet 4.0-5.0%308.0 Cross Slope (PAR) SF71322.2to $120 $8,52088531 5 ft

feet .36"310.1 Vertical Change REF5311.1to88509 5 ft

feet -.32"325.7 Vertical Change LF5326.7to $75 $37588510 5 ft

feet 5.0-6.0%327.5 Cross Slope (PAR) SF25332.5to $120 $3,00088532 5 ft

feet332.5 Key Note Segment 110354.5to88540 5 ft

feet 3.0-4.0%355.3 Cross Slope (PAR) SF165388.3to $120 $19,80088533 5 ft

feet .34"377.8 Vertical Change REF5378.8to88511 5 ft

feet 5.0-6.0%386.8 8388.3to88541 5 ft

$116,695.00TOTAL COST FOR: VIA DE ORON side of Starting at: VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA SANTA BARBARA

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170942

Run ID

Via Santa
Barbara

29

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF104.3to $120 $1,20088207 5 ft

feet 2.0-3.0%5.0 Cross Slope (PAR) SF5716.3to $120 $6,78088208 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF817.8to $120 $90088209 5 ft

feet 5.0-6.0%19.8 821.3to88232 5 ft

feet 3.0-4.0%20.2 Cross Slope (PAR) SF2124.3to $120 $2,46088210 5 ft

feet24.3 Key Note Segment 9944.0to88226 5 ft

feet .3"34.4 Vertical Change REF535.4to88199 5 ft

feet 3.0-4.0%44.2 Cross Slope (Driveway) SF1046.1to $40 $38088211 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF2051.7to $120 $2,34088212 5 ft

feet .39"48.3 Vertical Change REF549.3to88200 5 ft

feet52.8 Key Note Segment 10072.8to88227 5 ft

feet 3.0-4.0%75.6 Cross Slope (PAR) SF1879.2to $120 $2,16088213 5 ft

feet 2.0-3.0%79.8 Cross Slope (PAR) SF108101.3to $120 $12,90088214 5 ft

feet .42"85.5 Vertical Change REF586.5to88201 5 ft

feet .27"103.5 Vertical Change REF5104.5to88202 5 ft

feet 2.0-3.0%103.7 Cross Slope (PAR) SF18107.3to $120 $2,16088215 5 ft

feet107.6 Key Note Segment 148137.2to88228 5 ft

feet .35"138.2 Vertical Change LF5139.2to $75 $37588203 5 ft

feet 2.0-3.0%139.4 Cross Slope (PAR) SF26144.5to $120 $3,06088216 5 ft

feet 4.0-5.0%144.5 Cross Slope (PAR) SF72158.8to $120 $8,58088217 5 ft

feet159.8 Key Note Segment 110181.8to88229 5 ft

feet 4.0-5.0%184.8 Cross Slope (PAR) SF65197.8to $120 $7,80088218 5 ft

feet 3.0-4.0%199.9 Cross Slope (PAR) SF8201.4to $120 $90088219 5 ft

feet 2.0-3.0%202.2 Cross Slope (PAR) SF6203.3to $120 $66088220 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF5206.7to $120 $60088221 5 ft

feet 3.0-4.0%212.6 Cross Slope (PAR) SF6213.7to $120 $66088222 5 ft

feet213.9 Key Note Segment 101234.0to88230 5 ft

feet .39"215.0 Vertical Change REF5216.0to88204 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S VIA SANTA BARBARA

Street Side

CAITLAN DRIVE

Survey Street Name Starting Street Name

VIA CERIONI

End Street Name

2112170942

Run ID

Via Santa
Barbara

29

ID Sidewalk Width

Priority

feet 2.0-3.0%235.2 Cross Slope (PAR) SF22239.5to $120 $2,58088223 5 ft

feet 4.0-5.0%239.9 Cross Slope (PAR) SF132266.3to $120 $15,84088224 5 ft

feet266.3 Key Note Segment 101286.5to88231 5 ft

feet .31"276.8 Vertical Change REF5277.8to88206 5 ft

feet 3.0-4.0%290.1 Cross Slope (PAR) SF113312.8to $120 $13,62088225 5 ft

$85,955.00TOTAL COST FOR: VIA SANTA BARBARAS side of Starting at: CAITLAN DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA SANTA BARBARA

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170945

Run ID

Via Santa
Barbara

34

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF113.1to $120 $1,32088241 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF54.3to $120 $60088242 5 ft

feet 3.0-4.0%9.5 Cross Slope (PAR) SF610.7to $120 $72088243 5 ft

feet10.7 Key Note Segment 10030.7to88260 5 ft

feet .28"11.5 Vertical Change REF512.5to88233 5 ft

feet .26"21.3 Vertical Change REF522.3to88234 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF4843.8to $120 $5,76088244 5 ft

feet 2.62"38.9 Vertical Change REF539.9to88235 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF3052.9to $120 $3,60088245 5 ft

feet 2.0-3.0%57.3 Cross Slope (PAR) SF1059.2to $120 $1,14088246 5 ft

feet61.6 Key Note Segment 10181.8to88261 5 ft

feet 4.0-5.0%82.9 Cross Slope (PAR) SF3489.7to $120 $4,08088247 5 ft

feet 2.0-3.0%89.7 Cross Slope (PAR) SF3897.3to $120 $4,56088248 5 ft

feet100.7 Key Note Segment 103121.3to88262 5 ft

feet .33"100.9 Vertical Change REF5101.9to88236 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF29129.9to $120 $3,42088249 5 ft

feet .5"133.9 Vertical Change SF5134.9to $75 $37588238 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF45144.1to $120 $5,34088250 5 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF40155.3to $120 $4,80088251 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF8161.3to $120 $90088252 5 ft

feet 2.0-3.0%172.9 Cross Slope (PAR) SF13175.4to $120 $1,50088253 5 ft

feet176.7 Key Note Segment 109198.5to88263 5 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF72213.6to $120 $8,58088254 5 ft

feet214.9 Key Note Segment 109236.6to88264 5 ft

feet .28"226.3 Vertical Change REF5227.3to88239 5 ft

feet 3.0-4.0%238.3 Cross Slope (PAR) SF75253.3to $120 $9,00088255 5 ft

feet 3.0-4.0%256.2 Cross Slope (PAR) SF58267.8to $120 $6,96088256 5 ft

feet268.3 Key Note Segment 108289.8to88265 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N VIA SANTA BARBARA

Street Side

VIA CERIONI

Survey Street Name Starting Street Name

CAITLAN DRIVE

End Street Name

2112170945

Run ID

Via Santa
Barbara

34

ID Sidewalk Width

Priority

feet 3.0-4.0%291.1 Cross Slope (PAR) SF16294.3to $120 $1,92088257 5 ft

feet 2.0-3.0%294.6 Cross Slope (PAR) SF43303.2to $120 $5,16088258 5 ft

feet 4.0-5.0%303.8 Cross Slope (PAR) SF70317.8to $120 $8,40088259 5 ft

feet .28"318.1 Vertical Change LF5319.1to $75 $37588240 5 ft

$78,510.00TOTAL COST FOR: VIA SANTA BARBARAN side of Starting at: VIA CERIONI

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VICTORY LANE

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2112151053

Run ID

Victory Lane

37

ID Sidewalk Width

Priority

feet 2.0-3.0%26.3 Cross Slope (PAR) SF7441.0to $120 $8,82081724 5 ft

feet .27"27.8 Vertical Change REF528.8to81722 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF2864.0to $120 $3,36081725 5 ft

feet 2.0-3.0%75.7 Cross Slope (PAR) SF6388.3to $120 $7,56081726 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF19101.9to $120 $2,28081727 5 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF46119.6to $120 $5,46081728 5 ft

feet 2.0-3.0%124.6 Cross Slope (PAR) SF30130.7to $120 $3,66081729 5 ft

feet 2.0-3.0%134.2 Cross Slope (PAR) SF8135.8to $120 $96081730 5 ft

feet 3.0-4.0%140.9 Cross Slope (PAR) SF16144.0to $120 $1,86081731 5 ft

feet 2.0-3.0%161.8 Cross Slope (PAR) SF10163.8to $120 $1,20081732 5 ft

feet 2.0-3.0%202.8 Cross Slope (PAR) SF5203.8to $120 $60081733 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF8222.8to $120 $90081734 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF24234.1to $120 $2,88081735 5 ft

feet 2.0-3.0%245.5 Cross Slope (PAR) SF17248.8to $120 $1,98081736 5 ft

feet 2.0-3.0%262.2 Cross Slope (PAR) SF53272.7to $120 $6,30081737 5 ft

feet 2.0-3.0%282.1 Cross Slope (PAR) SF19286.0to $120 $2,34081738 5 ft

feet 2.0-3.0%297.1 Cross Slope (PAR) SF71311.3to $120 $8,52081739 5 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF11325.5to $120 $1,32081740 5 ft

feet 2.0-3.0%331.7 Cross Slope (PAR) SF17335.1to $120 $2,04081741 5 ft

feet 2.0-3.0%354.1 Cross Slope (PAR) SF20358.0to $120 $2,34081742 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF8364.8to $120 $90081743 5 ft

feet 2.0-3.0%395.9 Cross Slope (PAR) SF9397.6to $120 $1,02081744 5 ft

feet 3.0-4.0%399.7 Cross Slope (PAR) SF7401.1to $120 $84081745 5 ft

feet 2.0-3.0%401.8 Cross Slope (PAR) SF10403.8to $120 $1,20081746 5 ft

feet 2.0-3.0%423.3 Cross Slope (PAR) SF23427.8to $120 $2,70081747 5 ft

feet 2.0-3.0%433.4 Cross Slope (PAR) SF14436.1to $120 $1,62081748 5 ft

feet 2.0-3.0%441.4 Cross Slope (PAR) SF10443.3to $120 $1,14081749 5 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF21456.8to $120 $2,52081750 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VICTORY LANE

Street Side

INDEPENDENCE DRIVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2112151053

Run ID

Victory Lane

37

ID Sidewalk Width

Priority

feet 2.0-3.0%463.8 Cross Slope (PAR) SF22468.2to $120 $2,64081751 5 ft

feet .51"472.7 Vertical Change REF5473.7to81723 5 ft

feet 2.0-3.0%473.5 Cross Slope (PAR) SF6474.7to $120 $72081752 5 ft

feet 2.0-3.0%483.8 Cross Slope (PAR) SF37491.1to $120 $4,38081753 5 ft

feet 2.0-3.0%520.4 Cross Slope (PAR) SF42528.8to $120 $5,04081754 5 ft

feet 3.0-4.0%531.8 Cross Slope (PAR) SF6533.0to $120 $72081755 5 ft

feet 2.0-3.0%534.8 Cross Slope (PAR) SF127560.1to $120 $15,18081756 5 ft

feet 2.0-3.0%562.4 Cross Slope (PAR) SF21566.6to $120 $2,52081757 5 ft

feet 3.0-4.0%570.0 Cross Slope (PAR) SF6571.3to $120 $78081758 5 ft

feet 2.0-3.0%571.8 Cross Slope (PAR) SF38579.3to $120 $4,50081759 5 ft

$112,800.00TOTAL COST FOR: VICTORY LANEW side of Starting at: INDEPENDENCE DRIVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VICTORY LANE

Street Side

PECAN AVE

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151127

Run ID

Victory Lane

50

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF4410.0to $120 $5,22081944 5 ft

feet .49"7.4 Vertical Change REF58.4to81934 5 ft

feet 3.47"15.9 Vertical Change SF516.9to $75 $37581935 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF618.6to $120 $72081945 5 ft

feet 2.0-3.0%21.9 Cross Slope (PAR) SF1224.2to $120 $1,38081946 5 ft

feet .38"22.6 Vertical Change REF523.6to81936 5 ft

feet 2.0-3.0%37.7 Cross Slope (PAR) SF2442.5to $120 $2,88081947 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF1349.8to $120 $1,56081948 5 ft

feet 2.0-3.0%60.5 Cross Slope (PAR) SF661.7to $120 $72081949 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF1797.6to $120 $1,98081950 5 ft

feet 2.0-3.0%103.1 Cross Slope (PAR) SF43111.7to $120 $5,16081951 5 ft

feet 2.0-3.0%122.2 Cross Slope (PAR) SF50132.1to $120 $5,94081952 5 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF15142.9to $120 $1,74081953 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF44159.6to $120 $5,28081954 5 ft

feet .26"158.7 Vertical Change REF5159.7to81937 5 ft

feet 3.54"174.6 Vertical Change SF5175.6to $75 $37581938 5 ft

feet178.3 Key Note Segment 198217.8to81978 5 ft

feet -.41"203.0 Vertical Change REF5204.0to81939 5 ft

feet -.26"224.0 Vertical Change LF5225.0to $75 $37581940 5 ft

feet 2.0-3.0%226.2 Cross Slope (PAR) SF17229.6to $120 $2,04081955 5 ft

feet 2.0-3.0%279.3 Cross Slope (PAR) SF33285.8to $120 $3,90081956 5 ft

feet 3.0-4.0%288.1 Cross Slope (PAR) SF14291.0to $120 $1,74081957 5 ft

feet 2.0-3.0%291.0 Cross Slope (PAR) SF79306.9to $120 $9,54081958 5 ft

feet 2.0-3.0%317.2 Cross Slope (PAR) SF51327.3to $120 $6,06081959 5 ft

feet 2.0-3.0%333.1 Cross Slope (PAR) SF48342.7to $120 $5,76081960 5 ft

feet 2.0-3.0%367.8 Cross Slope (PAR) SF8369.3to $120 $90081961 5 ft

feet 2.0-3.0%385.0 Cross Slope (PAR) SF30391.0to $120 $3,60081962 5 ft

feet .26"390.0 Vertical Change REF5391.0to81941 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E VICTORY LANE

Street Side

PECAN AVE

Survey Street Name Starting Street Name

INDEPENDENCE DRIVE

End Street Name

2112151127

Run ID

Victory Lane

50

ID Sidewalk Width

Priority

feet 3.0-4.0%397.4 Cross Slope (PAR) SF13400.0to $120 $1,56081963 5 ft

feet 2.0-3.0%400.0 Cross Slope (PAR) SF8401.6to $120 $96081964 5 ft

feet 2.0-3.0%424.9 Cross Slope (PAR) SF44433.7to $120 $5,28081965 5 ft

feet -.32"451.8 Vertical Change LF5452.8to $75 $37581942 5 ft

feet 4.0-5.0%455.9 Cross Slope (PAR) SF7457.3to $120 $84081966 5 ft

feet 2.0-3.0%458.5 Cross Slope (PAR) SF43467.1to $120 $5,16081967 5 ft

feet 2.0-3.0%470.2 Cross Slope (PAR) SF73484.8to $120 $8,76081968 5 ft

feet 2.0-3.0%487.4 Cross Slope (PAR) SF10489.3to $120 $1,14081969 5 ft

feet 2.0-3.0%495.8 Cross Slope (PAR) SF27501.1to $120 $3,18081970 5 ft

feet 2.0-3.0%504.4 Cross Slope (PAR) SF20508.3to $120 $2,34081971 5 ft

feet 2.0-3.0%512.9 Cross Slope (PAR) SF57524.3to $120 $6,84081972 5 ft

feet 3.0-4.0%528.9 Cross Slope (PAR) SF7530.2to $120 $78081973 5 ft

feet 2.0-3.0%531.7 Cross Slope (PAR) SF13534.3to $120 $1,56081974 5 ft

feet 3.0-4.0%539.3 Cross Slope (PAR) SF13541.9to $120 $1,56081975 5 ft

feet 2.0-3.0%543.3 Cross Slope (PAR) SF8544.8to $120 $90081976 5 ft

feet 2.0-3.0%551.9 Cross Slope (PAR) SF73566.5to $120 $8,76081977 5 ft

$117,240.00TOTAL COST FOR: VICTORY LANEE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW VINEYARD AVE

Street Side

232 VINEYARD AVE

Survey Street Name Starting Street Name

236 VINEYARD AVE

End Street Name

2108121431

Run ID

Vineyard
Ave

58

ID Sidewalk Width

Priority

feet0.5 Key Note Segment 8818.1to61083 5 ft

feet52.7 Key Note Segment 9170.9to61084 5 ft

feet 2.0-3.0%74.1 Cross Slope (PAR) SF1376.7to $120 $1,56061080 5 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF1785.2to $120 $2,04061081 5 ft

feet92.2 Key Note Segment 89110.0to61085 5 ft

feet 2.0-3.0%110.0 Cross Slope (Driveway) SF49119.8to $40 $1,96061082 5 ft

$5,560.00TOTAL COST FOR: VINEYARD AVESW side of Starting at: 232 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW VINEYARD AVE

Street Side

310 VINEYARD AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108121433

Run ID

Vineyard
Ave

64

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52061090 5 ft

feet4.5 Key Note Segment 5415.3to61097 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF2642.0to $120 $3,12061091 5 ft

feet 2.0-3.0%44.1 Cross Slope (PAR) SF1547.0to $120 $1,74061092 5 ft

feet 2.0-3.0%52.2 Cross Slope (PAR) SF3559.2to $120 $4,20061093 5 ft

feet75.7 Key Note Segment 9694.8to61098 5 ft

feet -.39"83.0 Vertical Change REF584.0to61086 5 ft

feet -.74"85.9 Vertical Change REF586.9to61087 5 ft

feet .32"89.3 Vertical Change REF1492.1to61088 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF13102.8to $120 $1,56061094 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF59131.7to $120 $7,14061095 5 ft

feet 4.0-5.0%134.2 Cross Slope (PAR) SF33140.7to $120 $3,90061096 5 ft

feet .3"138.6 Vertical Change REF5139.6to61089 5 ft

$24,180.00TOTAL COST FOR: VINEYARD AVESW side of Starting at: 310 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

406 VINEYARD AVE

Survey Street Name Starting Street Name

400 VINEYARD AVE

End Street Name

2108101341

Run ID

Vineyard
Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF14128.2to $120 $16,92056408 5 ft

$16,920.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: 406 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

409 VINEYARD AVE

Survey Street Name Starting Street Name

409 409 VINEYARD AVE

End Street Name

2108101338

Run ID

Vineyard
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF265.9to $120 $3,12056401 5 ft

feet6.7 Key Note Segment 9625.9to56406 5 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF2633.5to $120 $3,12056402 5 ft

feet 3.0-4.0%37.1 Cross Slope (PAR) SF1840.6to $120 $2,10056403 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2045.2to $120 $2,34056404 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF1849.4to $120 $2,16056405 5 ft

$12,840.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: 409 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW VINEYARD AVE

Street Side

635 6TH ST

Survey Street Name Starting Street Name

6TH ST

End Street Name

2106091035

Run ID

Vineyard
Ave

78

ID Sidewalk Width

Priority

feet 9.0-10.0%0.0 Cross Slope (PAR) SF408.0to $120 $4,80047245 5 ft

feet .27"5.2 Vertical Change REF56.2to47244 5 ft

feet 7.0-8.0%8.8 Cross Slope (PAR) SF3415.6to $120 $4,08047246 5 ft

feet 5.0-6.0%15.6 Cross Slope (PAR) SF1318.2to $120 $1,56047247 5 ft

feet 3.0-4.0%19.4 Cross Slope (PAR) SF1522.3to $120 $1,74047248 5 ft

feet23.3 Key Note Segment 9742.7to47252 5 ft

feet 2.0-3.0%45.9 Cross Slope (PAR) SF2951.7to $120 $3,48047249 5 ft

feet 3.0-4.0%54.1 Cross Slope (PAR) SF10775.5to $120 $12,84047250 5 ft

feet 2.0-3.0%75.5 Cross Slope (PAR) SF776.9to $120 $84047251 5 ft

feet76.9 Key Note Segment 158108.6to47253 5 ft

$29,340.00TOTAL COST FOR: VINEYARD AVESW side of Starting at: 635 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

635 VINEYARD AVE

Survey Street Name Starting Street Name

619 VINEYARD AVE

End Street Name

2108110944

Run ID

Vineyard
Ave

83

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 5414.4to57744 4 ft

feet 4.0-5.0%14.4 Cross Slope (Driveway) SF2420.4to $40 $96057725 4 ft

feet .38"20.0 Vertical Change REF421.0to57717 4 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF4834.1to $120 $5,71257726 4 ft

feet .6"32.4 Vertical Change REF433.4to57718 4 ft

feet 6.0-7.0%36.4 Cross Slope (PAR) SF1540.2to $120 $1,82457727 4 ft

feet40.3 Key Note Segment 5453.9to57745 4 ft

feet -.35"40.6 Vertical Change REF441.6to57719 4 ft

feet .57"47.8 Vertical Change REF448.8to57720 4 ft

feet -.29"53.5 Vertical Change REF454.5to57721 4 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF3464.9to $120 $4,12857728 4 ft

feet 3.0-4.0%71.0 Cross Slope (PAR) SF10196.3to $120 $12,14457729 4 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF22104.1to $120 $2,64057730 4 ft

feet 4.0-5.0%108.8 Cross Slope (PAR) SF10111.2to $120 $1,15257731 4 ft

feet111.2 Key Note Segment 58125.7to57746 4 ft

feet 5.0-6.0%126.8 Cross Slope (PAR) SF5128.1to $120 $62457732 4 ft

feet 6.0-7.0%129.4 Cross Slope (PAR) SF43140.1to $120 $5,13657733 4 ft

feet .59"135.5 Vertical Change REF4136.5to57722 4 ft

feet 6.0-7.0%143.3 Cross Slope (PAR) SF6144.7to $120 $67257734 4 ft

feet 5.0-6.0%145.1 Cross Slope (PAR) SF8147.2to $120 $1,00857735 4 ft

feet 3.0-4.0%150.5 Cross Slope (PAR) SF4151.6to $120 $52857736 4 ft

feet 2.0-3.0%152.4 Cross Slope (PAR) SF22157.9to $120 $2,64057737 4 ft

feet 4.0-5.0%157.9 Cross Slope (PAR) SF14161.3to $120 $1,63257738 4 ft

feet 3.0-4.0%163.8 Cross Slope (PAR) SF43174.5to $120 $5,13657739 4 ft

feet174.5 Key Note Segment 82195.0to57747 4 ft

feet 4.0-5.0%195.0 Cross Slope (Driveway) SF5196.3to $40 $20857740 4 ft

feet -.27"197.4 Vertical Change LF4198.4to $75 $30057723 4 ft

feet 3.0-4.0%198.8 Cross Slope (PAR) SF6200.3to $120 $72057741 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

635 VINEYARD AVE

Survey Street Name Starting Street Name

619 VINEYARD AVE

End Street Name

2108110944

Run ID

Vineyard
Ave

83

ID Sidewalk Width

Priority

feet 2.0-3.0%201.0 Cross Slope (PAR) SF34209.5to $120 $4,08057742 4 ft

feet .43"216.5 Vertical Change LF4217.5to $75 $30057724 4 ft

feet222.2 Key Note Segment 84243.2to57748 4 ft

feet 2.0-3.0%244.1 Cross Slope (PAR) SF5245.4to $120 $62457743 4 ft

$52,168.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: 635 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091031

Run ID

Vineyard
Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF499.8to $120 $5,88047213 5 ft

feet 4.0-5.0%9.9 Cross Slope (PAR) SF711.2to $120 $78047214 5 ft

feet 3.0-4.0%13.9 Cross Slope (PAR) SF1617.1to $120 $1,92047215 5 ft

feet 2.0-3.0%17.3 Cross Slope (PAR) SF1019.3to $120 $1,20047216 5 ft

feet .49"21.3 Vertical Change REF522.3to47212 5 ft

feet 2.0-3.0%21.7 Cross Slope (PAR) SF8438.5to $120 $10,08047217 5 ft

feet 3.0-4.0%41.3 Cross Slope (PAR) SF19079.3to $120 $22,80047218 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF1783.3to $120 $2,04047219 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF5296.3to $120 $6,24047220 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF109120.3to $120 $13,02047221 5 ft

feet 2.0-3.0%124.2 Cross Slope (PAR) SF61136.3to $120 $7,26047222 5 ft

feet 2.0-3.0%141.6 Cross Slope (PAR) SF77156.9to $120 $9,18047223 5 ft

feet 4.0-5.0%157.6 Cross Slope (PAR) SF25162.6to $120 $3,00047224 5 ft

feet162.6 Key Note Segment 131188.7to47239 5 ft

feet 2.0-3.0%189.3 Cross Slope (Driveway) SF11191.5to $40 $44047225 5 ft

feet 4.0-5.0%192.3 Cross Slope (PAR) SF104213.1to $120 $12,48047226 5 ft

feet 5.0-6.0%218.5 Cross Slope (PAR) SF25223.5to $120 $3,00047227 5 ft

feet 3.0-4.0%224.2 Cross Slope (PAR) SF11226.3to $120 $1,26047228 5 ft

feet 3.0-4.0%229.8 Cross Slope (PAR) SF17233.2to $120 $2,04047229 5 ft

feet 5.0-6.0%233.2 Cross Slope (PAR) SF43241.8to $120 $5,16047230 5 ft

feet 3.0-4.0%242.5 Cross Slope (PAR) SF21246.7to $120 $2,52047231 5 ft

feet 5.0-6.0%251.2 Cross Slope (PAR) SF23255.8to $120 $2,76047232 5 ft

feet 3.0-4.0%255.8 Cross Slope (PAR) SF35262.8to $120 $4,20047233 5 ft

feet262.8 Key Note Segment 129288.5to47240 5 ft

feet 3.0-4.0%288.7 Cross Slope (PAR) SF15291.6to $120 $1,74047234 5 ft

feet 5.0-6.0%293.4 Cross Slope (PAR) SF8294.9to $120 $90047235 5 ft

feet 6.0-7.0%294.9 Cross Slope (PAR) SF12297.3to $120 $1,44047236 5 ft

feet 5.0-6.0%297.3 Cross Slope (PAR) SF19301.1to $120 $2,28047237 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

6TH ST

Survey Street Name Starting Street Name

E YOSEMITE AVE

End Street Name

2106091031

Run ID

Vineyard
Ave

72

ID Sidewalk Width

Priority

feet 3.0-4.0%301.3 Cross Slope (PAR) SF31307.5to $120 $3,72047238 5 ft

$127,340.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: 6TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

305 VINEYARD AVE

End Street Name

2108121420

Run ID

Vineyard
Ave

71

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF8617.5to $120 $10,32061034 5 ft

feet 2.23"10.6 Vertical Change REF511.6to61030 5 ft

feet 5.0-6.0%17.5 Cross Slope (PAR) SF3724.8to $120 $4,38061035 5 ft

feet .77"21.2 Vertical Change REF522.2to61031 5 ft

feet26.3 Key Note Segment 8342.9to61046 5 ft

feet 5.0-6.0%42.9 Cross Slope (Driveway) SF1545.8to $40 $58061036 5 ft

feet 5.0-6.0%49.8 Cross Slope (PAR) SF2154.0to $120 $2,52061037 5 ft

feet -.31"50.2 Vertical Change REF551.2to61032 5 ft

feet 4.0-5.0%56.2 Cross Slope (PAR) SF2962.0to $120 $3,48061038 5 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF2467.8to $120 $2,88061039 5 ft

feet67.8 Key Note Segment 13093.8to61047 5 ft

feet 2.0-3.0%93.8 Cross Slope (Driveway) SF895.4to $40 $32061040 5 ft

feet 2.0-3.0%103.3 Cross Slope (PAR) SF15106.3to $120 $1,80061041 5 ft

feet 4.0-5.0%106.4 Cross Slope (PAR) SF58118.0to $120 $6,96061042 5 ft

feet 4.0-5.0%120.1 Cross Slope (PAR) SF54130.8to $120 $6,42061043 5 ft

feet 2.0-3.0%130.8 Cross Slope (PAR) SF65143.8to $120 $7,80061044 5 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF7166.2to $120 $84061045 5 ft

feet 5.0-6.0%176.1 7177.4to61048 5 ft

feet 6.0-7.0%177.4 6178.6to61049 5 ft

$48,300.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW VINEYARD AVE

Street Side

CLINTON ST

Survey Street Name Starting Street Name

406 VINEYARD AVE

End Street Name

2108101336

Run ID

Vineyard
Ave

79

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF7215.3to $120 $8,64056385 5 ft

feet .34"2.3 Vertical Change REF53.3to56377 5 ft

feet .27"8.6 Vertical Change REF59.6to56378 5 ft

feet 3.0-4.0%17.9 Cross Slope (PAR) SF2122.0to $120 $2,46056386 5 ft

feet 2.0-3.0%24.2 Cross Slope (PAR) SF4433.0to $120 $5,28056387 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF6348.8to $120 $7,50056388 5 ft

feet51.0 Key Note Segment 9770.4to56397 5 ft

feet -.29"52.2 Vertical Change REF553.2to56379 5 ft

feet .29"60.4 Vertical Change REF561.4to56380 5 ft

feet -.27"67.8 Vertical Change REF568.8to56381 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF4680.9to $120 $5,52056389 5 ft

feet 2.0-3.0%80.9 Cross Slope (PAR) SF3988.8to $120 $4,74056390 5 ft

feet 4.0-5.0%89.2 Cross Slope (PAR) SF1892.8to $120 $2,16056391 5 ft

feet .36"93.7 Vertical Change REF594.7to56382 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF595.5to $120 $60056392 5 ft

feet 5.0-6.0%97.5 Cross Slope (PAR) SF798.9to $120 $84056393 5 ft

feet 6.0-7.0%98.9 Cross Slope (PAR) SF10100.9to $120 $1,20056394 5 ft

feet100.9 Key Note Segment 67114.2to56398 5 ft

feet 4.0-5.0%115.4 Cross Slope (PAR) SF36122.6to $120 $4,32056395 5 ft

feet 4.0-5.0%125.0 Cross Slope (PAR) SF96144.2to $120 $11,52056396 5 ft

feet 5.0-6.0%141.1 10143.0to56400 5 ft

feet144.3 Key Note Segment 68157.8to56399 5 ft

feet .41"144.4 Vertical Change REF5145.4to56383 5 ft

feet -.39"154.5 Vertical Change REF5155.5to56384 5 ft

$54,780.00TOTAL COST FOR: VINEYARD AVESW side of Starting at: CLINTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW VINEYARD AVE

Street Side

E YOSEMITE AVE

Survey Street Name Starting Street Name

632 E YOSEMITE AVE

End Street Name

2106091033

Run ID

Vineyard
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8416.8to $120 $10,08047241 5 ft

feet16.8 Key Note Segment 9936.6to47243 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF9060.8to $120 $10,80047242 5 ft

$20,880.00TOTAL COST FOR: VINEYARD AVESW side of Starting at: E YOSEMITE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W VINEYARD AVE

Street Side

VINEYARD AVE

Survey Street Name Starting Street Name

CLINTON ST

End Street Name

2108121435

Run ID

Vineyard
Ave

42

ID Sidewalk Width

Priority

feet 2.0-3.0%8.7 Cross Slope (PAR) SF69.7to $120 $72061101 6 ft

feet -.31"15.2 Vertical Change LF616.2to $75 $45061099 6 ft

feet 3.0-4.0%16.3 Cross Slope (PAR) SF4824.3to $120 $5,76061102 6 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF1126.7to $120 $1,36861103 6 ft

feet -.32"32.3 Vertical Change LF633.3to $75 $45061100 6 ft

feet 5.0-6.0%35.3 936.8to61104 6 ft

$8,748.00TOTAL COST FOR: VINEYARD AVEW side of Starting at: VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE VINEYARD AVE

Street Side

WASHINGTON ST

Survey Street Name Starting Street Name

233 VINEYARD AVE

End Street Name

2108121429

Run ID

Vineyard
Ave

63

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5210.3to $120 $6,18061072 5 ft

feet .36"2.7 Vertical Change REF53.7to61065 5 ft

feet .68"4.6 Vertical Change REF55.6to61066 5 ft

feet .38"9.7 Vertical Change REF510.7to61067 5 ft

feet 3.0-4.0%14.5 Cross Slope (PAR) SF1016.5to $120 $1,20061073 5 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF3934.0to $120 $4,62061074 5 ft

feet .36"29.0 Vertical Change REF530.0to61068 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF3543.2to $120 $4,14061075 5 ft

feet .32"43.0 Vertical Change REF544.0to61069 5 ft

feet43.4 Key Note Segment 6556.3to61078 5 ft

feet 2.0-3.0%59.0 Cross Slope (PAR) SF1461.8to $120 $1,68061076 5 ft

feet .34"62.1 Vertical Change LF563.1to $75 $37561070 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF2370.2to $120 $2,76061077 5 ft

feet .43"68.1 Vertical Change REF569.1to61071 5 ft

feet 5.0-6.0%69.3 1071.3to61079 5 ft

$20,955.00TOTAL COST FOR: VINEYARD AVENE side of Starting at: WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W 1ST ST

Street Side

117 W 1ST ST

Survey Street Name Starting Street Name

N G ST

End Street Name

2105201038

Run ID

W 1St St

48

ID Sidewalk Width

Priority

feet0.2 Key Note Segment 418.3to40415 5 ft

feet 2.0-3.0%8.6 Cross Slope (PAR) SF5920.3to $120 $7,02040410 5 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF4433.6to $120 $5,22040411 5 ft

feet 2.0-3.0%39.8 Cross Slope (PAR) SF4548.8to $120 $5,40040412 5 ft

feet 2.0-3.0%53.8 Cross Slope (PAR) SF2057.8to $120 $2,40040413 5 ft

feet 2.0-3.0%60.3 Cross Slope (PAR) SF3366.8to $120 $3,90040414 5 ft

$23,940.00TOTAL COST FOR: W 1ST STNW side of Starting at: 117 W 1ST ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 1ST ST

Street Side

N G ST

Survey Street Name Starting Street Name

525 N G ST

End Street Name

2105201031

Run ID

W 1St St

60

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF215.3to $120 $2,46040394 5 ft

feet 3.31"11.9 Vertical Change SF512.9to $75 $37540388 5 ft

feet .35"19.7 Vertical Change REF520.7to40389 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF2024.2to $120 $2,46040395 5 ft

feet -.27"27.6 Vertical Change LF528.6to $75 $37540390 5 ft

feet .27"29.3 Vertical Change LF530.3to $75 $37540391 5 ft

feet .35"32.8 Vertical Change LF533.8to $75 $37540392 5 ft

feet .66"37.9 Vertical Change SF538.9to $75 $37540393 5 ft

feet 3.0-4.0%42.0 Cross Slope (PAR) SF1444.7to $120 $1,62040396 5 ft

feet 2.0-3.0%45.0 Cross Slope (PAR) SF1247.4to $120 $1,44040397 5 ft

$9,855.00TOTAL COST FOR: W 1ST STSE side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W 1ST ST

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

608 N GATEWAY DR

End Street Name

2105201035

Run ID

W 1St St

62

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF5811.6to $120 $6,96040402 5 ft

feet .27"2.4 Vertical Change REF53.4to40398 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF1815.1to $120 $2,10040403 5 ft

feet15.8 Key Note Segment 14144.0to40407 5 ft

feet -.26"19.3 Vertical Change REF520.3to40399 5 ft

feet 4.0-5.0%44.7 Cross Slope (PAR) SF11868.3to $120 $14,16040404 5 ft

feet -.31"50.5 Vertical Change REF551.5to40400 5 ft

feet68.3 Key Note Segment 15098.3to40408 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF98123.9to $120 $11,76040405 5 ft

feet .3"115.4 Vertical Change REF5116.4to40401 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF13126.8to $120 $1,50040406 5 ft

feet127.7 Key Note Segment 81143.8to40409 5 ft

$36,480.00TOTAL COST FOR: W 1ST STNW side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 1ST ST

Street Side

N H ST

Survey Street Name Starting Street Name

214 W 1ST ST

End Street Name

2105201138

Run ID

W 1St St

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.9 Cross Slope (PAR) SF5511.9to $120 $6,60040729 5 ft

feet 2.0-3.0%12.5 Cross Slope (PAR) SF2417.3to $120 $2,88040730 5 ft

feet 2.0-3.0%20.5 Cross Slope (PAR) SF8938.3to $120 $10,68040731 5 ft

feet40.0 Key Note Segment 6252.3to40736 5 ft

feet 5.0-6.0%53.6 Cross Slope (PAR) SF3460.3to $120 $4,02040732 5 ft

feet 3.0-4.0%60.9 Cross Slope (PAR) SF2465.7to $120 $2,88040733 5 ft

feet .3"64.1 Vertical Change REF565.1to40727 5 ft

feet65.7 Key Note Segment 11889.3to40737 5 ft

feet .38"90.4 Vertical Change REF1793.7to40728 5 ft

feet 4.0-5.0%90.5 Cross Slope (PAR) SF105111.5to $120 $12,60040734 5 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF39119.2to $120 $4,62040735 5 ft

$44,280.00TOTAL COST FOR: W 1ST STSE side of Starting at: N H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W 2ND ST

Street Side

109 W 2ND ST

Survey Street Name Starting Street Name

109 W 2ND ST

End Street Name

2105201024

Run ID

W 2Nd St

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF12925.8to $120 $15,48040359 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF1329.9to $120 $1,56040360 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF10753.3to $120 $12,78040361 5 ft

feet .35"33.8 Vertical Change REF534.8to40357 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF557.1to $120 $60040362 5 ft

feet58.0 Key Note Segment 12683.2to40363 5 ft

feet -.27"62.9 Vertical Change REF563.9to40358 5 ft

$30,420.00TOTAL COST FOR: W 2ND STNW side of Starting at: 109 W 2ND ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W 4TH ST

Street Side

1412 W 4TH ST

Survey Street Name Starting Street Name

1404 W 4TH ST

End Street Name

2201241148

Run ID

W 4th St

73

ID Sidewalk Width

Priority

feet .44"3.2 Vertical Change LF44.2to $75 $300107080 4 ft

feet 2.26"10.4 Vertical Change SF411.4to $75 $300107081 4 ft

feet28.3 Key Note Segment 4138.5to107088 4 ft

feet 2.0-3.0%53.5 Cross Slope (PAR) SF3662.5to $120 $4,320107087 4 ft

feet72.6 Key Note Segment 4082.6to107089 4 ft

feet 2.27"86.8 Vertical Change SF487.8to $75 $300107082 4 ft

feet .31"88.8 Vertical Change LF489.8to $75 $300107083 4 ft

feet119.5 Key Note Segment 31127.3to107090 4 ft

feet .3"119.7 Vertical Change REF4120.7to107084 4 ft

feet .35"133.2 Vertical Change LF4134.2to $75 $300107086 4 ft

$5,820.00TOTAL COST FOR: W 4TH STS side of Starting at: 1412 W 4TH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 4TH ST

Street Side

FREEWAY ENTRANCE

Survey Street Name Starting Street Name

FREEWAY EXIT

End Street Name

2105201205

Run ID

W 4Th St

84

ID Sidewalk Width

Priority

feet 2.0-3.0%0.5 Cross Slope (PAR) SF5812.1to $120 $6,96040783 5 ft

feet 2.0-3.0%19.5 Cross Slope (PAR) SF4628.6to $120 $5,46040784 5 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF2943.6to $120 $3,48040785 5 ft

feet 2.0-3.0%55.9 Cross Slope (PAR) SF757.3to $120 $84040786 5 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF4890.8to $120 $5,70040787 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF596.6to $120 $60040788 5 ft

feet 2.0-3.0%100.1 Cross Slope (PAR) SF19103.8to $120 $2,22040789 5 ft

$25,260.00TOTAL COST FOR: W 4TH STSE side of Starting at: FREEWAY ENTRANCE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 4TH ST

Street Side

FREEWAY EXIT

Survey Street Name Starting Street Name

N G ST

End Street Name

2105201207

Run ID

W 4Th St

86

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80040795 5 ft

feet 2.0-3.0%7.6 Cross Slope (PAR) SF5218.0to $120 $6,24040796 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF1525.1to $120 $1,74040797 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF6053.2to $120 $7,14040798 5 ft

feet -.32"47.2 Vertical Change REF548.2to40790 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF1871.3to $120 $2,10040799 5 ft

feet 2.0-3.0%74.2 Cross Slope (PAR) SF1477.0to $120 $1,68040800 5 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF1580.2to $120 $1,74040801 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF129111.6to $120 $15,48040802 5 ft

feet .33"91.8 Vertical Change REF592.8to40791 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF106136.6to $120 $12,66040803 5 ft

feet 2.0-3.0%144.1 Cross Slope (PAR) SF6145.3to $120 $72040804 5 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF20152.4to $120 $2,40040805 5 ft

feet 2.0-3.0%155.8 Cross Slope (PAR) SF91174.1to $120 $10,98040806 5 ft

feet 4.0-5.0%174.1 Cross Slope (PAR) SF30180.0to $120 $3,54040807 5 ft

feet 3.0-4.0%183.2 Cross Slope (PAR) SF79198.9to $120 $9,42040808 5 ft

feet .52"191.3 Vertical Change REF5192.3to40792 5 ft

feet 3.0-4.0%202.8 Cross Slope (PAR) SF18206.3to $120 $2,10040809 5 ft

feet .31"204.3 Vertical Change REF5205.3to40793 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF18211.4to $120 $2,16040810 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF23221.4to $120 $2,70040811 5 ft

feet -.5"220.7 Vertical Change REF5221.7to40794 5 ft

feet 2.0-3.0%223.8 Cross Slope (PAR) SF35230.8to $120 $4,20040812 5 ft

feet 2.0-3.0%233.0 Cross Slope (PAR) SF12235.3to $120 $1,38040813 5 ft

$90,180.00TOTAL COST FOR: W 4TH STSE side of Starting at: FREEWAY EXIT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W 4TH ST

Street Side

N G ST

Survey Street Name Starting Street Name

N H ST

End Street Name

2105201124

Run ID

W 4Th St

83

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF153.0to $120 $1,80040640 5 ft

feet -.56"2.5 Vertical Change REF53.5to40637 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF84.5to $120 $90040641 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF2353.8to $120 $2,70040642 5 ft

feet 2.0-3.0%58.2 Cross Slope (PAR) SF1160.3to $120 $1,26040643 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF665.9to $120 $72040644 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF1573.8to $120 $1,80040645 5 ft

feet 2.0-3.0%76.3 Cross Slope (PAR) SF2380.9to $120 $2,76040646 5 ft

feet 2.0-3.0%94.3 Cross Slope (PAR) SF1897.8to $120 $2,10040647 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF75116.5to $120 $8,94040648 5 ft

feet 2.0-3.0%121.8 Cross Slope (PAR) SF16125.0to $120 $1,92040649 5 ft

feet 2.0-3.0%156.3 Cross Slope (PAR) SF5157.4to $120 $66040650 5 ft

feet 2.0-3.0%160.7 Cross Slope (PAR) SF14163.5to $120 $1,68040651 5 ft

feet 2.0-3.0%173.5 Cross Slope (PAR) SF7174.8to $120 $78040652 5 ft

feet 2.0-3.0%183.7 Cross Slope (PAR) SF5184.7to $120 $60040653 5 ft

feet 2.0-3.0%205.2 Cross Slope (PAR) SF22209.5to $120 $2,58040654 5 ft

feet 2.0-3.0%214.2 Cross Slope (PAR) SF86231.3to $120 $10,26040655 5 ft

feet -.3"223.6 Vertical Change REF5224.6to40639 5 ft

$41,460.00TOTAL COST FOR: W 4TH STNW side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 4TH ST

Street Side

N G ST

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2105201211

Run ID

W 4Th St

68

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF207.8to $120 $2,40040814 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF1248.6to $120 $1,38040815 5 ft

feet96.3 Key Note Segment 118119.8to40822 5 ft

feet 3.0-4.0%120.7 Cross Slope (PAR) SF15123.6to $120 $1,74040816 5 ft

feet123.6 Key Note Segment 97143.0to40823 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF28155.8to $120 $3,30040817 5 ft

feet155.8 Key Note Segment 95174.8to40824 5 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF26194.5to $120 $3,12040818 5 ft

feet 2.0-3.0%197.7 Cross Slope (PAR) SF10199.6to $120 $1,14040819 5 ft

feet201.9 Key Note Segment 143230.4to40825 5 ft

feet 2.0-3.0%243.4 Cross Slope (PAR) SF20247.4to $120 $2,40040820 5 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF9255.5to $120 $1,02040821 5 ft

$16,500.00TOTAL COST FOR: W 4TH STSE side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W 4TH ST

Street Side

N H ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2105201159

Run ID

W 4Th St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF186.8to $120 $2,10040774 5 ft

feet 2.0-3.0%39.3 Cross Slope (PAR) SF1241.7to $120 $1,44040775 5 ft

feet 3.0-4.0%95.8 Cross Slope (PAR) SF1298.2to $120 $1,44040776 5 ft

feet 2.0-3.0%188.9 Cross Slope (PAR) SF7190.3to $120 $84040777 5 ft

feet 2.0-3.0%208.9 Cross Slope (PAR) SF10210.9to $120 $1,20040778 5 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF51232.8to $120 $6,06040779 5 ft

feet .27"227.6 Vertical Change REF5228.6to40773 5 ft

feet 3.0-4.0%235.6 Cross Slope (PAR) SF20239.6to $120 $2,40040780 5 ft

feet 2.0-3.0%240.2 Cross Slope (PAR) SF21244.4to $120 $2,52040781 5 ft

$18,000.00TOTAL COST FOR: W 4TH STNW side of Starting at: N H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W 4TH ST

Street Side

N I ST

Survey Street Name Starting Street Name

FREEWAY ENTRANCE

End Street Name

2105201203

Run ID

W 4Th St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%7.1 Cross Slope (PAR) SF4816.6to $120 $5,70040782 5 ft

$5,700.00TOTAL COST FOR: W 4TH STSE side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W 4TH ST

Street Side

ROTAN AVE

Survey Street Name Starting Street Name

1416 W 4TH ST

End Street Name

2201241145

Run ID

W 4th St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%4.7 Cross Slope (PAR) SF4415.7to $120 $5,280107077 4 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF422.4to $120 $480107078 4 ft

feet .26"37.4 Vertical Change LF438.4to $75 $300107075 4 ft

feet 3.0-4.0%39.1 Cross Slope (PAR) SF941.4to $120 $1,104107079 4 ft

feet .49"48.7 Vertical Change LF449.7to $75 $300107076 4 ft

$7,464.00TOTAL COST FOR: W 4TH STS side of Starting at: ROTAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

115 W CENTRAL AVE

Survey Street Name Starting Street Name

117 W CENTRAL AVE

End Street Name

2202041028

Run ID

W Central
Ave

52

ID Sidewalk Width

Priority

feet2.0 Key Note Segment 7416.8to121072 5 ft

feet -.51"2.4 Vertical Change REF53.4to121064 5 ft

feet .55"9.8 Vertical Change REF510.8to121065 5 ft

feet 4.0-5.0%17.3 Cross Slope (Driveway) SF518.3to $40 $200121068 5 ft

feet 2.07"19.0 Vertical Change SF520.0to $75 $375121066 5 ft

feet 3.33"23.6 Vertical Change REF524.6to121067 5 ft

feet 3.0-4.0%23.7 Cross Slope (PAR) SF1526.6to $120 $1,740121069 5 ft

feet 4.0-5.0%30.2 Cross Slope (PAR) SF531.2to $120 $600121070 5 ft

feet 2.0-3.0%32.2 Cross Slope (PAR) SF2336.7to $120 $2,700121071 5 ft

$5,615.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: 115 W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

117 W CENTRAL AVE

Survey Street Name Starting Street Name

125 W CENTRAL AVE

End Street Name

2202041030

Run ID

W Central
Ave

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF102.8to $120 $1,200121075 5 ft

feet2.8 Key Note Segment 14732.1to121078 5 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF834.5to $120 $900121076 5 ft

feet 3.17"40.7 Vertical Change SF541.7to $75 $375121073 5 ft

feet 2.0-3.0%65.8 Cross Slope (PAR) SF11889.3to $120 $14,100121077 5 ft

feet .29"89.3 Vertical Change REF590.3to121074 5 ft

$16,575.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: 117 W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

130 W CENTRAL AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202041056

Run ID

W Central
Ave

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $900121136 5 ft

feet18.8 Key Note Segment 18054.8to121144 5 ft

feet -.36"19.4 Vertical Change REF520.4to121130 5 ft

feet 2.0-3.0%59.8 Cross Slope (PAR) SF4368.4to $120 $5,160121137 5 ft

feet -.28"71.2 Vertical Change LF572.2to $75 $375121131 5 ft

feet -.59"73.1 Vertical Change SF574.1to $75 $375121132 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF5587.2to $120 $6,540121138 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF2792.9to $120 $3,240121139 5 ft

feet 2.0-3.0%97.4 Cross Slope (PAR) SF17100.8to $120 $2,040121140 5 ft

feet 2.0-3.0%104.1 Cross Slope (PAR) SF56115.3to $120 $6,720121141 5 ft

feet -.27"112.5 Vertical Change REF5113.5to121133 5 ft

feet 4.0-5.0%115.7 Cross Slope (PAR) SF30121.7to $120 $3,600121142 5 ft

feet122.7 Key Note Segment 150152.7to121145 5 ft

feet .3"136.3 Vertical Change REF5137.3to121134 5 ft

feet .43"153.5 Vertical Change LF5154.5to $75 $375121135 5 ft

feet 4.0-5.0%162.0 Cross Slope (PAR) SF211204.1to $120 $25,260121143 5 ft

feet 5.0-6.0%201.2 15204.1to121146 5 ft

$54,585.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: 130 W CENTRAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

610 N E ST

Survey Street Name Starting Street Name

N E ST

End Street Name

2202041050

Run ID

W Central
Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%2.8 Cross Slope (PAR) SF177.0to $120 $2,016121116 4 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF1714.3to $120 $2,064121117 4 ft

feet 2.0-3.0%19.2 Cross Slope (PAR) SF3327.4to $120 $3,936121118 4 ft

feet 2.0-3.0%31.1 Cross Slope (PAR) SF1434.7to $120 $1,728121119 4 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF2551.3to $120 $2,976121120 4 ft

$12,720.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: 610 N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

801 N GATEWAY DR

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2202041136

Run ID

W Central
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF316.8to $120 $3,720121228 5 ft

feet .59"8.1 Vertical Change SF59.1to $75 $375121226 5 ft

feet10.1 Key Note Segment 15340.7to121239 5 ft

feet 3.0-4.0%42.2 Cross Slope (PAR) SF643.4to $120 $720121229 5 ft

feet 3.0-4.0%45.7 Cross Slope (PAR) SF1348.3to $120 $1,560121230 5 ft

feet 2.0-3.0%48.8 Cross Slope (PAR) SF12874.4to $120 $15,360121231 5 ft

feet -.31"77.4 Vertical Change REF578.4to121227 5 ft

feet 3.0-4.0%78.0 Cross Slope (PAR) SF2282.3to $120 $2,580121232 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF5393.8to $120 $6,300121233 5 ft

feet 2.0-3.0%102.7 Cross Slope (PAR) SF6103.8to $120 $660121234 5 ft

feet 2.0-3.0%109.7 Cross Slope (PAR) SF23114.3to $120 $2,760121235 5 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF67132.0to $120 $8,040121236 5 ft

feet 2.0-3.0%139.7 Cross Slope (PAR) SF29145.4to $120 $3,420121237 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF12153.2to $120 $1,440121238 5 ft

$46,935.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: 801 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

ARAM AVE

Survey Street Name Starting Street Name

CENTRAL CT

End Street Name

2201141134

Run ID

W Central
Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF31.1to $120 $396101832 3 ft

feet .39"1.8 Vertical Change LF32.8to $75 $225101817 3 ft

feet 3.0-4.0%3.3 Cross Slope (PAR) SF44.7to $120 $504101833 3 ft

feet 2.0-3.0%5.4 Cross Slope (PAR) SF129.4to $120 $1,440101834 3 ft

feet -.29"10.4 Vertical Change LF311.4to $75 $225101818 3 ft

feet .33"15.3 Vertical Change LF316.3to $75 $225101819 3 ft

feet 5.0-6.0%17.0 Cross Slope (PAR) SF2023.8to $120 $2,448101835 3 ft

feet 5.0-6.0%26.3 Cross Slope (PAR) SF829.1to $120 $1,008101836 3 ft

feet 3.29"29.4 Vertical Change SF330.4to $75 $225101820 3 ft

feet -.34"31.4 Vertical Change LF332.4to $75 $225101821 3 ft

feet .32"34.5 Vertical Change LF335.5to $75 $225101822 3 ft

feet .39"44.8 Vertical Change REF345.8to101823 3 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF546.3to $120 $540101837 3 ft

feet 5.0-6.0%49.8 Cross Slope (PAR) SF350.8to $120 $360101838 3 ft

feet .34"50.5 Vertical Change REF351.5to101824 3 ft

feet 6.0-7.0%50.8 Cross Slope (PAR) SF652.7to $120 $684101839 3 ft

feet .52"56.9 Vertical Change REF357.9to101825 3 ft

feet 5.0-6.0%57.5 Cross Slope (PAR) SF3970.6to $120 $4,716101840 3 ft

feet .72"63.0 Vertical Change REF364.0to101826 3 ft

feet .51"68.3 Vertical Change REF369.3to101827 3 ft

feet 3.0-4.0%77.3 Cross Slope (PAR) SF378.3to $120 $360101841 3 ft

feet 4.0-5.0%86.2 Cross Slope (PAR) SF487.4to $120 $432101842 3 ft

feet 6.0-7.0%87.9 Cross Slope (PAR) SF489.3to $120 $504101843 3 ft

feet .92"94.4 Vertical Change REF395.4to101828 3 ft

feet 3.0-4.0%95.4 Cross Slope (PAR) SF19101.8to $120 $2,304101844 3 ft

feet 5.0-6.0%103.0 Cross Slope (PAR) SF7105.4to $120 $864101845 3 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF30118.3to $120 $3,600101846 3 ft

feet 4.0-5.0%120.1 Cross Slope (PAR) SF17125.9to $120 $2,088101847 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

ARAM AVE

Survey Street Name Starting Street Name

CENTRAL CT

End Street Name

2201141134

Run ID

W Central
Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%130.6 Cross Slope (PAR) SF12134.5to $120 $1,404101848 3 ft

feet 5.0-6.0%135.2 4136.5to101857 3 ft

feet .44"137.3 Vertical Change LF3138.3to $75 $225101829 3 ft

feet 4.0-5.0%139.8 Cross Slope (PAR) SF3140.9to $120 $396101849 3 ft

feet 3.0-4.0%147.9 Cross Slope (PAR) SF4149.1to $120 $432101850 3 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF4150.4to $120 $468101851 3 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF28163.0to $120 $3,348101852 3 ft

feet 4.0-5.0%163.9 Cross Slope (PAR) SF34175.1to $120 $4,032101853 3 ft

feet 4.0-5.0%177.6 Cross Slope (PAR) SF22184.9to $120 $2,628101854 3 ft

feet 6.0-7.0%184.9 Cross Slope (PAR) SF9187.9to $120 $1,080101855 3 ft

feet .26"188.6 Vertical Change LF3189.6to $75 $225101830 3 ft

feet 10.0-11.0%190.4 Cross Slope (PAR) SF14194.9to $120 $1,620101856 3 ft

feet 5.0-6.0%192.6 7194.9to101858 3 ft

feet 5.0-6.0%192.6 Running Slope SF7194.9to $120 $828101859 3 ft

feet -.26"193.6 Vertical Change REF3194.6to101831 3 ft

$40,284.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: ARAM AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

CENTRAL CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201141139

Run ID

W Central
Ave

92

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF144.5to $120 $1,620101922 3 ft

feet 6.0-7.0%5.6 Cross Slope (PAR) SF46.8to $120 $432101923 3 ft

feet -.31"8.8 Vertical Change LF39.8to $75 $225101904 3 ft

feet 4.0-5.0%10.4 Cross Slope (PAR) SF1916.9to $120 $2,340101924 3 ft

feet 6.0-7.0%18.4 Cross Slope (PAR) SF319.4to $120 $360101925 3 ft

feet 5.0-6.0%20.0 Cross Slope (PAR) SF1424.8to $120 $1,728101926 3 ft

feet .33"25.4 Vertical Change REF326.4to101905 3 ft

feet 3.0-4.0%25.4 Cross Slope (PAR) SF627.3to $120 $684101927 3 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF932.8to $120 $1,044101928 3 ft

feet 5.0-6.0%33.1 Cross Slope (PAR) SF1437.8to $120 $1,692101929 3 ft

feet -.32"35.2 Vertical Change REF336.2to101907 3 ft

feet 3.0-4.0%39.3 Cross Slope (PAR) SF1142.8to $120 $1,260101930 3 ft

feet -.76"44.6 Vertical Change REF345.6to101908 3 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF2553.3to $120 $2,952101931 3 ft

feet -.31"49.3 Vertical Change REF350.3to101909 3 ft

feet 4.0-5.0%54.6 Cross Slope (PAR) SF455.8to $120 $432101932 3 ft

feet 6.0-7.0%56.8 Cross Slope (PAR) SF1060.0to $120 $1,152101933 3 ft

feet .34"59.0 Vertical Change REF360.0to101910 3 ft

feet 5.0-6.0%60.0 Cross Slope (PAR) SF361.1to $120 $396101934 3 ft

feet 2.0-3.0%62.4 Cross Slope (PAR) SF2369.9to $120 $2,700101935 3 ft

feet -.26"64.2 Vertical Change REF365.2to101911 3 ft

feet 2.0-3.0%72.1 Cross Slope (PAR) SF1075.3to $120 $1,152101936 3 ft

feet 4.0-5.0%76.3 Cross Slope (PAR) SF1481.1to $120 $1,728101937 3 ft

feet 4.0-5.0%83.4 Cross Slope (PAR) SF2089.9to $120 $2,340101938 3 ft

feet 2.02"86.5 Vertical Change REF387.5to101912 3 ft

feet 5.0-6.0%88.3 389.4to101959 3 ft

feet .3"90.6 Vertical Change LF391.6to $75 $225101913 3 ft

feet91.4 Key Note Segment 41105.1to101957 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

CENTRAL CT

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2201141139

Run ID

W Central
Ave

92

ID Sidewalk Width

Priority

feet 4.0-5.0%107.8 Cross Slope (PAR) SF9110.9to $120 $1,116101939 3 ft

feet 2.0-3.0%111.8 Cross Slope (PAR) SF14116.3to $120 $1,620101940 3 ft

feet 4.0-5.0%117.1 Cross Slope (PAR) SF5118.8to $120 $612101941 3 ft

feet .31"121.2 Vertical Change REF3122.2to101914 3 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF5123.6to $120 $540101942 3 ft

feet 4.0-5.0%126.8 Cross Slope (PAR) SF35138.3to $120 $4,140101943 3 ft

feet 2.57"130.7 Vertical Change REF3131.7to101915 3 ft

feet .53"134.3 Vertical Change REF3135.3to101916 3 ft

feet .27"136.3 Vertical Change REF3137.3to101917 3 ft

feet .29"142.8 Vertical Change LF11146.3to $75 $788101918 3 ft

feet 6.0-7.0%147.8 Cross Slope (PAR) SF6149.9to $120 $756101944 3 ft

feet 5.0-6.0%149.9 Cross Slope (PAR) SF4151.3to $120 $504101945 3 ft

feet -.4"150.5 Vertical Change REF3151.5to101919 3 ft

feet 3.0-4.0%152.5 Cross Slope (PAR) SF14157.0to $120 $1,620101946 3 ft

feet 2.0-3.0%162.8 Cross Slope (PAR) SF37175.3to $120 $4,500101947 3 ft

feet .46"171.2 Vertical Change REF3172.2to101920 3 ft

feet175.8 Key Note Segment 41189.6to101958 3 ft

feet 2.0-3.0%196.8 Cross Slope (PAR) SF5198.6to $120 $648101948 3 ft

feet 3.0-4.0%201.8 Cross Slope (PAR) SF10205.1to $120 $1,188101949 3 ft

feet 4.0-5.0%207.8 Cross Slope (PAR) SF29217.3to $120 $3,420101950 3 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF29227.0to $120 $3,492101951 3 ft

feet 2.0-3.0%231.9 Cross Slope (PAR) SF7234.3to $120 $864101952 3 ft

feet 2.0-3.0%250.8 Cross Slope (PAR) SF12254.7to $120 $1,404101953 3 ft

feet 2.0-3.0%264.0 Cross Slope (PAR) SF3265.1to $120 $396101954 3 ft

feet 4.0-5.0%269.1 Cross Slope (PAR) SF3270.1to $120 $360101955 3 ft

feet .28"269.5 Vertical Change REF3270.5to101921 3 ft

feet 2.0-3.0%271.8 Cross Slope (PAR) SF5273.3to $120 $540101956 3 ft

$52,969.50TOTAL COST FOR: W CENTRAL AVEN side of Starting at: CENTRAL CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141053

Run ID

W Central
Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF41.3to $120 $468101180 3 ft

feet .46"2.2 Vertical Change LF33.2to $75 $225101161 3 ft

feet 3.0-4.0%5.7 Cross Slope (PAR) SF98.8to $120 $1,116101181 3 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF1715.0to $120 $1,980101182 3 ft

feet -.65"11.0 Vertical Change REF312.0to101162 3 ft

feet -.29"13.4 Vertical Change REF314.4to101163 3 ft

feet15.0 Key Note Segment 4028.3to101222 3 ft

feet .27"15.6 Vertical Change REF316.6to101164 3 ft

feet .7"29.0 Vertical Change REF330.0to101165 3 ft

feet 2.0-3.0%29.1 Cross Slope (PAR) SF330.2to $120 $396101183 3 ft

feet .38"45.9 Vertical Change LF346.9to $75 $225101166 3 ft

feet 3.0-4.0%47.8 Cross Slope (PAR) SF1251.8to $120 $1,440101184 3 ft

feet 3.0-4.0%55.7 Cross Slope (PAR) SF657.7to $120 $720101185 3 ft

feet 3.0-4.0%60.4 Cross Slope (PAR) SF361.5to $120 $396101186 3 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF563.5to $120 $540101187 3 ft

feet 3.0-4.0%67.6 Cross Slope (PAR) SF2576.0to $120 $3,024101188 3 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF479.2to $120 $432101189 3 ft

feet .26"79.1 Vertical Change REF380.1to101167 3 ft

feet 2.0-3.0%83.0 Cross Slope (PAR) SF384.0to $120 $360101190 3 ft

feet 3.72"83.6 Vertical Change REF384.6to101168 3 ft

feet 3.44"85.9 Vertical Change SF1791.4to $75 $1,238101169 3 ft

feet -.33"104.2 Vertical Change LF3105.2to $75 $225101170 3 ft

feet 2.0-3.0%106.9 Cross Slope (PAR) SF5108.6to $120 $612101191 3 ft

feet 3.56"110.5 Vertical Change SF10113.8to $75 $743101171 3 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF21126.8to $120 $2,520101192 3 ft

feet126.8 Key Note Segment 58146.1to101223 3 ft

feet 3.46"131.0 Vertical Change REF3132.0to101172 3 ft

feet 4.0-5.0%152.3 Cross Slope (PAR) SF14156.9to $120 $1,656101193 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141053

Run ID

W Central
Ave

79

ID Sidewalk Width

Priority

feet158.1 Key Note Segment 43172.3to101224 3 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF8175.4to $120 $936101194 3 ft

feet 2.0-3.0%180.7 Cross Slope (PAR) SF5182.2to $120 $540101195 3 ft

feet 4.0-5.0%183.2 Cross Slope (PAR) SF10186.4to $120 $1,152101196 3 ft

feet 4.0-5.0%191.0 Cross Slope (PAR) SF3192.0to $120 $360101197 3 ft

feet .29"199.4 Vertical Change LF3200.4to $75 $225101173 3 ft

feet 4.0-5.0%202.3 Cross Slope (PAR) SF4203.6to $120 $468101198 3 ft

feet 2.0-3.0%205.8 Cross Slope (PAR) SF3206.9to $120 $396101199 3 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF5210.8to $120 $540101200 3 ft

feet .74"214.1 Vertical Change SF3215.1to $75 $225101174 3 ft

feet 3.0-4.0%217.1 Cross Slope (PAR) SF8219.7to $120 $936101201 3 ft

feet 3.0-4.0%223.1 Cross Slope (PAR) SF3224.2to $120 $396101202 3 ft

feet 4.0-5.0%233.5 Cross Slope (PAR) SF15238.6to $120 $1,836101203 3 ft

feet 3.0-4.0%241.8 Cross Slope (PAR) SF3242.9to $120 $396101204 3 ft

feet .35"243.2 Vertical Change REF3244.2to101175 3 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF6245.7to $120 $684101205 3 ft

feet 4.0-5.0%247.7 Cross Slope (PAR) SF24255.6to $120 $2,844101206 3 ft

feet -.46"256.5 Vertical Change LF3257.5to $75 $225101176 3 ft

feet 9.0-10.0%259.7 Cross Slope (PAR) SF7262.0to $120 $828101207 3 ft

feet .69"261.1 Vertical Change REF3262.1to101177 3 ft

feet 6.0-7.0%262.7 Cross Slope (PAR) SF5264.3to $120 $576101208 3 ft

feet -.35"264.6 Vertical Change REF3265.6to101178 3 ft

feet 5.0-6.0%265.4 Cross Slope (PAR) SF4266.6to $120 $432101209 3 ft

feet 3.0-4.0%267.8 Cross Slope (PAR) SF4269.1to $120 $468101210 3 ft

feet270.3 Key Note Segment 44284.8to101225 3 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF3296.3to $120 $360101211 3 ft

feet 2.0-3.0%298.7 Cross Slope (PAR) SF38311.2to $120 $4,500101212 3 ft

feet -.55"310.3 Vertical Change REF3311.3to101179 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ORCHARD AVE

End Street Name

2201141053

Run ID

W Central
Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%315.5 Cross Slope (PAR) SF5317.1to $120 $576101213 3 ft

feet 4.0-5.0%320.7 Cross Slope (PAR) SF5322.3to $120 $576101214 3 ft

feet 5.0-6.0%326.2 Cross Slope (PAR) SF5327.9to $120 $612101215 3 ft

feet 2.0-3.0%329.2 Cross Slope (PAR) SF4330.5to $120 $468101216 3 ft

feet 2.0-3.0%333.4 Cross Slope (PAR) SF11337.0to $120 $1,296101217 3 ft

feet 4.0-5.0%344.9 Cross Slope (PAR) SF5346.4to $120 $540101218 3 ft

feet 2.0-3.0%349.2 Cross Slope (PAR) SF8351.9to $120 $972101219 3 ft

feet 3.0-4.0%357.8 Cross Slope (PAR) SF3358.9to $120 $396101220 3 ft

feet 3.0-4.0%361.4 Cross Slope (PAR) SF30371.5to $120 $3,636101221 3 ft

feet 5.0-6.0%370.0 4371.3to101226 3 ft

feet 6.0-7.0%371.3 3372.3to101227 3 ft

$46,710.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%2.3 Cross Slope (PAR) SF64.3to $120 $720101542 3 ft

feet -.3"2.6 Vertical Change REF116.3to101501 3 ft

feet 4.0-5.0%6.8 Cross Slope (PAR) SF1411.6to $120 $1,728101543 3 ft

feet -.26"9.7 Vertical Change REF310.7to101502 3 ft

feet .27"15.7 Vertical Change LF1119.5to $75 $855101503 3 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF522.3to $120 $540101544 3 ft

feet -.26"21.0 Vertical Change REF322.0to101504 3 ft

feet 6.0-7.0%26.3 Cross Slope (PAR) SF427.7to $120 $504101545 3 ft

feet28.2 Key Note Segment 7854.3to101626 3 ft

feet -.42"29.1 Vertical Change REF330.1to101505 3 ft

feet 3.0-4.0%54.3 Cross Slope (Driveway) SF455.7to $40 $168101546 3 ft

feet 1.69"56.5 Vertical Change REF357.5to101506 3 ft

feet 2.0-3.0%56.6 Cross Slope (PAR) SF457.9to $120 $468101547 3 ft

feet 2.0-3.0%60.8 Cross Slope (PAR) SF662.8to $120 $720101548 3 ft

feet .28"66.3 Vertical Change LF869.1to $75 $630101507 3 ft

feet67.3 Key Note Segment 4281.4to101627 3 ft

feet 3.0-4.0%85.8 Cross Slope (PAR) SF687.9to $120 $756101549 3 ft

feet 3.0-4.0%90.1 Cross Slope (PAR) SF1294.1to $120 $1,440101550 3 ft

feet .41"92.8 Vertical Change REF393.8to101508 3 ft

feet 3.0-4.0%97.8 Cross Slope (PAR) SF10101.1to $120 $1,188101551 3 ft

feet 2.0-3.0%102.0 Cross Slope (PAR) SF5103.8to $120 $648101552 3 ft

feet .63"105.6 Vertical Change REF3106.6to101509 3 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF5107.3to $120 $540101553 3 ft

feet 3.0-4.0%113.4 Cross Slope (PAR) SF3114.5to $120 $396101554 3 ft

feet 5.0-6.0%119.8 Cross Slope (PAR) SF5121.6to $120 $648101555 3 ft

feet 3.0-4.0%123.2 Cross Slope (PAR) SF10126.5to $120 $1,188101556 3 ft

feet 5.0-6.0%129.9 Cross Slope (PAR) SF10133.3to $120 $1,224101557 3 ft

feet 3.0-4.0%135.9 Cross Slope (PAR) SF4137.3to $120 $504101558 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%140.9 Cross Slope (PAR) SF15145.9to $120 $1,800101559 3 ft

feet 2.67"144.1 Vertical Change REF3145.1to101510 3 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF4151.7to $120 $504101560 3 ft

feet156.3 Key Note Segment 39169.4to101628 3 ft

feet -.7"170.0 Vertical Change REF3171.0to101511 3 ft

feet 3.0-4.0%170.8 Cross Slope (PAR) SF16176.2to $120 $1,944101561 3 ft

feet 3.0-4.0%178.8 Cross Slope (PAR) SF4180.0to $120 $432101562 3 ft

feet180.9 Key Note Segment 42194.8to101629 3 ft

feet 2.0-3.0%202.7 Cross Slope (PAR) SF5204.4to $120 $612101563 3 ft

feet 2.0-3.0%208.4 Cross Slope (PAR) SF3209.5to $120 $396101564 3 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF6216.9to $120 $756101565 3 ft

feet 2.0-3.0%222.7 Cross Slope (PAR) SF17228.3to $120 $2,016101566 3 ft

feet 2.0-3.0%231.2 Cross Slope (PAR) SF6233.1to $120 $684101567 3 ft

feet .38"236.3 Vertical Change LF3237.3to $75 $225101512 3 ft

feet 2.0-3.0%241.8 Cross Slope (PAR) SF13246.1to $120 $1,548101568 3 ft

feet 2.0-3.0%248.5 Cross Slope (PAR) SF6250.4to $120 $684101569 3 ft

feet268.0 Key Note Segment 41281.5to101630 3 ft

feet 2.0-3.0%294.6 Cross Slope (PAR) SF3295.6to $120 $360101570 3 ft

feet295.7 Key Note Segment 39308.6to101631 3 ft

feet 2.0-3.0%308.6 Cross Slope (Driveway) SF4309.9to $40 $156101571 3 ft

feet -.26"309.8 Vertical Change REF3310.8to101513 3 ft

feet 2.0-3.0%315.0 Cross Slope (PAR) SF42328.9to $120 $5,004101572 3 ft

feet 4.0-5.0%328.9 Cross Slope (PAR) SF11332.7to $120 $1,368101573 3 ft

feet .29"335.0 Vertical Change REF3336.0to101514 3 ft

feet 4.0-5.0%335.5 Cross Slope (PAR) SF6337.6to $120 $756101574 3 ft

feet 4.0-5.0%341.1 Cross Slope (PAR) SF24349.1to $120 $2,880101575 3 ft

feet .46"345.7 Vertical Change REF3346.7to101515 3 ft

feet 4.0-5.0%351.8 Cross Slope (PAR) SF28361.1to $120 $3,348101576 3 ft

November
2023
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Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

feet .34"356.0 Vertical Change REF3357.0to101516 3 ft

feet 5.0-6.0%364.8 Cross Slope (PAR) SF3365.9to $120 $396101577 3 ft

feet 3.0-4.0%367.3 Cross Slope (PAR) SF5368.8to $120 $540101578 3 ft

feet 2.0-3.0%372.7 Cross Slope (PAR) SF23380.3to $120 $2,736101579 3 ft

feet380.5 Key Note Segment 38393.3to101632 3 ft

feet -.32"394.5 Vertical Change LF3395.5to $75 $225101517 3 ft

feet406.1 Key Note Segment 40419.3to101633 3 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF18426.7to $120 $2,124101580 3 ft

feet .4"431.1 Vertical Change LF3432.1to $75 $225101518 3 ft

feet -.28"436.3 Vertical Change LF3437.3to $75 $225101519 3 ft

feet 2.0-3.0%442.1 Cross Slope (PAR) SF5443.8to $120 $612101581 3 ft

feet 3.0-4.0%448.5 Cross Slope (PAR) SF8451.0to $120 $900101582 3 ft

feet 2.0-3.0%451.0 Cross Slope (PAR) SF9453.9to $120 $1,044101583 3 ft

feet .27"451.8 Vertical Change REF3452.8to101520 3 ft

feet 4.0-5.0%456.4 Cross Slope (PAR) SF5458.0to $120 $576101584 3 ft

feet .27"456.8 Vertical Change REF3457.8to101521 3 ft

feet 2.0-3.0%470.2 Cross Slope (PAR) SF30480.3to $120 $3,636101585 3 ft

feet 3.0-4.0%487.3 Cross Slope (PAR) SF6489.3to $120 $720101586 3 ft

feet491.8 Key Note Segment 39504.8to101634 3 ft

feet 3.0-4.0%505.2 Cross Slope (Driveway) SF7507.6to $40 $288101587 3 ft

feet .31"506.0 Vertical Change REF3507.0to101522 3 ft

feet 6.0-7.0%508.3 Cross Slope (PAR) SF4509.5to $120 $432101588 3 ft

feet 4.0-5.0%511.8 Cross Slope (PAR) SF15516.7to $120 $1,764101589 3 ft

feet516.8 Key Note Segment 41530.3to101635 3 ft

feet -.28"517.8 Vertical Change REF3518.8to101523 3 ft

feet 3.0-4.0%532.4 Cross Slope (PAR) SF3533.4to $120 $360101590 3 ft

feet 2.0-3.0%533.4 Cross Slope (PAR) SF20540.1to $120 $2,412101591 3 ft

feet .37"542.0 Vertical Change REF3543.0to101524 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

feet 3.0-4.0%542.7 Cross Slope (PAR) SF3543.7to $120 $360101592 3 ft

feet .34"547.2 Vertical Change LF3548.2to $75 $225101525 3 ft

feet 2.0-3.0%551.8 Cross Slope (PAR) SF4553.0to $120 $432101593 3 ft

feet 2.0-3.0%556.9 Cross Slope (PAR) SF18562.8to $120 $2,124101594 3 ft

feet .4"557.5 Vertical Change REF3558.5to101526 3 ft

feet 4.0-5.0%564.0 Cross Slope (PAR) SF5565.8to $120 $648101595 3 ft

feet 4.0-5.0%569.0 Cross Slope (PAR) SF3570.1to $120 $396101596 3 ft

feet 5.0-6.0%572.7 Cross Slope (PAR) SF10575.9to $120 $1,152101597 3 ft

feet .47"576.9 Vertical Change REF3577.9to101527 3 ft

feet 3.0-4.0%577.8 Cross Slope (PAR) SF20584.3to $120 $2,340101598 3 ft

feet 2.0-3.0%585.9 Cross Slope (PAR) SF3586.9to $120 $360101599 3 ft

feet .27"588.5 Vertical Change REF3589.5to101528 3 ft

feet 2.0-3.0%589.3 Cross Slope (PAR) SF3590.3to $120 $360101600 3 ft

feet 3.0-4.0%598.6 Cross Slope (PAR) SF8601.3to $120 $972101601 3 ft

feet .27"598.9 Vertical Change REF3599.9to101529 3 ft

feet602.3 Key Note Segment 41616.1to101636 3 ft

feet 3.22"603.1 Vertical Change REF3604.1to101530 3 ft

feet 5.0-6.0%616.1 Cross Slope (Driveway) SF14620.9to $40 $576101602 3 ft

feet 3.0-4.0%621.3 Cross Slope (PAR) SF6623.2to $120 $684101603 3 ft

feet 4.0-5.0%626.2 Cross Slope (PAR) SF5627.9to $120 $612101604 3 ft

feet628.7 Key Note Segment 38641.3to101637 3 ft

feet .48"629.6 Vertical Change REF3630.6to101531 3 ft

feet 2.0-3.0%641.6 Cross Slope (PAR) SF5643.1to $120 $540101605 3 ft

feet .5"642.3 Vertical Change REF3643.3to101532 3 ft

feet 3.0-4.0%647.3 Cross Slope (PAR) SF19653.6to $120 $2,268101606 3 ft

feet 2.0-3.0%655.3 Cross Slope (PAR) SF22662.5to $120 $2,592101607 3 ft

feet 4.0-5.0%663.8 Cross Slope (PAR) SF8666.6to $120 $1,008101608 3 ft

feet 3.0-4.0%668.9 Cross Slope (PAR) SF26677.5to $120 $3,096101609 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%681.1 Cross Slope (PAR) SF42695.1to $120 $5,040101610 3 ft

feet -.26"694.1 Vertical Change REF3695.1to101533 3 ft

feet 6.0-7.0%696.0 Cross Slope (PAR) SF7698.4to $120 $864101611 3 ft

feet 5.0-6.0%698.8 Cross Slope (PAR) SF4700.0to $120 $432101612 3 ft

feet .29"699.3 Vertical Change REF3700.3to101534 3 ft

feet 4.0-5.0%702.3 Cross Slope (PAR) SF17708.1to $120 $2,088101613 3 ft

feet .33"704.5 Vertical Change REF3705.5to101535 3 ft

feet 3.0-4.0%710.2 Cross Slope (PAR) SF5711.9to $120 $612101614 3 ft

feet714.0 Key Note Segment 38726.8to101638 3 ft

feet 2.0-3.0%727.3 Cross Slope (Driveway) SF3728.4to $40 $132101615 3 ft

feet 3.0-4.0%733.3 Cross Slope (PAR) SF9736.4to $120 $1,116101616 3 ft

feet738.8 Key Note Segment 43753.0to101639 3 ft

feet .58"740.0 Vertical Change REF3741.0to101536 3 ft

feet 3.0-4.0%753.0 Cross Slope (Driveway) SF4754.4to $40 $168101617 3 ft

feet 5.0-6.0%755.0 Cross Slope (PAR) SF3756.0to $120 $360101618 3 ft

feet 7.0-8.0%757.0 Cross Slope (PAR) SF17762.6to $120 $2,016101619 3 ft

feet .28"759.9 Vertical Change REF3760.9to101537 3 ft

feet 9.0-10.0%763.8 Cross Slope (PAR) SF6765.9to $120 $756101620 3 ft

feet 7.0-8.0%766.1 Cross Slope (PAR) SF10769.3to $120 $1,152101621 3 ft

feet 4.0-5.0%769.9 Cross Slope (PAR) SF5771.5to $120 $576101622 3 ft

feet .37"770.9 Vertical Change REF3771.9to101538 3 ft

feet 10.0-11.0%774.4 Cross Slope (PAR) SF11778.2to $120 $1,368101623 3 ft

feet .31"776.6 Vertical Change REF3777.6to101539 3 ft

feet 12.0-13.0%779.5 Cross Slope (PAR) SF5781.3to $120 $648101624 3 ft

feet 14.0-15.0%781.8 Cross Slope (PAR) SF23789.3to $120 $2,700101625 3 ft

feet .47"781.9 Vertical Change REF3782.9to101540 3 ft

feet 7.0-8.0%785.6 3786.6to101640 3 ft

feet .27"788.1 Vertical Change REF3789.1to101541 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

CENTRAL PL

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141116

Run ID

W Central
Ave

98

ID Sidewalk Width

Priority

$100,326.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: CENTRAL PL

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

JOY ST

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141122

Run ID

W Central
Ave

105

ID Sidewalk Width

Priority

feet 2.0-3.0%6.5 Cross Slope (PAR) SF1912.9to $120 $2,304101668 3 ft

feet -.26"12.2 Vertical Change REF313.2to101654 3 ft

feet 5.0-6.0%15.1 Cross Slope (PAR) SF1118.8to $120 $1,332101669 3 ft

feet -.26"17.7 Vertical Change REF318.7to101655 3 ft

feet 3.0-4.0%19.3 Cross Slope (PAR) SF621.3to $120 $720101670 3 ft

feet 8.0-9.0%30.8 Cross Slope (PAR) SF331.8to $120 $360101671 3 ft

feet 6.0-7.0%35.2 Cross Slope (PAR) SF1741.0to $120 $2,088101672 3 ft

feet .36"38.6 Vertical Change REF339.6to101656 3 ft

feet .29"44.2 Vertical Change REF345.2to101657 3 ft

feet 5.0-6.0%44.5 Cross Slope (PAR) SF1047.8to $120 $1,188101673 3 ft

feet 4.0-5.0%51.6 Cross Slope (PAR) SF1757.3to $120 $2,052101674 3 ft

feet -.29"58.6 Vertical Change LF359.6to $75 $225101658 3 ft

feet -.41"61.7 Vertical Change REF362.7to101659 3 ft

feet 6.0-7.0%61.9 Cross Slope (PAR) SF864.6to $120 $972101675 3 ft

feet 8.0-9.0%65.6 Cross Slope (PAR) SF868.3to $120 $972101676 3 ft

feet 5.0-6.0%69.3 Cross Slope (PAR) SF570.8to $120 $540101677 3 ft

feet 3.0-4.0%73.8 Cross Slope (PAR) SF1578.8to $120 $1,800101678 3 ft

feet 5.0-6.0%79.3 Cross Slope (PAR) SF1283.3to $120 $1,440101679 3 ft

feet85.2 Key Note Segment 3496.5to101697 3 ft

feet -.38"86.5 Vertical Change REF387.5to101660 3 ft

feet -.26"95.6 Vertical Change REF396.6to101661 3 ft

feet 3.0-4.0%97.1 Cross Slope (PAR) SF10100.5to $120 $1,224101680 3 ft

feet .58"100.0 Vertical Change REF3101.0to101662 3 ft

feet 5.0-6.0%101.8 Cross Slope (PAR) SF23109.5to $120 $2,772101681 3 ft

feet 6.0-7.0%111.6 Cross Slope (PAR) SF3112.6to $120 $360101682 3 ft

feet .4"112.4 Vertical Change REF3113.4to101663 3 ft

feet 4.0-5.0%113.4 Cross Slope (PAR) SF4114.6to $120 $432101683 3 ft

feet 3.0-4.0%117.8 Cross Slope (PAR) SF5119.5to $120 $612101684 3 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

JOY ST

Survey Street Name Starting Street Name

ARAM AVE

End Street Name

2201141122

Run ID

W Central
Ave

105

ID Sidewalk Width

Priority

feet 5.0-6.0%120.8 Cross Slope (PAR) SF13125.0to $120 $1,512101685 3 ft

feet 6.0-7.0%125.7 Cross Slope (PAR) SF3126.7to $120 $360101686 3 ft

feet 5.0-6.0%127.8 Cross Slope (PAR) SF5129.3to $120 $540101687 3 ft

feet 5.0-6.0%132.1 Cross Slope (PAR) SF3133.2to $120 $396101688 3 ft

feet 6.0-7.0%133.2 Cross Slope (PAR) SF5134.7to $120 $540101689 3 ft

feet -.52"133.6 Vertical Change REF3134.6to101664 3 ft

feet 5.0-6.0%135.2 Cross Slope (PAR) SF3136.3to $120 $396101690 3 ft

feet 7.0-8.0%141.3 Cross Slope (PAR) SF29150.8to $120 $3,420101691 3 ft

feet 6.0-7.0%153.2 Cross Slope (PAR) SF5154.8to $120 $576101692 3 ft

feet -.27"154.7 Vertical Change REF3155.7to101665 3 ft

feet 5.0-6.0%155.5 Cross Slope (PAR) SF5157.3to $120 $648101693 3 ft

feet 6.0-7.0%157.8 Cross Slope (PAR) SF8160.5to $120 $972101694 3 ft

feet 8.0-9.0%162.3 Cross Slope (PAR) SF5163.8to $120 $540101695 3 ft

feet -.77"165.6 Vertical Change SF3166.6to $75 $225101666 3 ft

feet .55"170.2 Vertical Change SF3171.2to $75 $225101667 3 ft

feet 8.0-9.0%175.2 Cross Slope (PAR) SF17180.7to $120 $1,980101696 3 ft

$33,723.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: JOY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

N E ST

Survey Street Name Starting Street Name

ALLEY

End Street Name

2202041054

Run ID

W Central
Ave

62

ID Sidewalk Width

Priority

feet .57"3.9 Vertical Change SF54.9to $75 $375121121 5 ft

feet 2.0-3.0%14.8 Cross Slope (PAR) SF2720.2to $120 $3,240121124 5 ft

feet 2.0-3.0%34.5 Cross Slope (PAR) SF836.1to $120 $960121125 5 ft

feet 2.0-3.0%51.2 Cross Slope (PAR) SF1954.9to $120 $2,220121126 5 ft

feet66.4 Key Note Segment 223111.1to121129 5 ft

feet -.85"67.0 Vertical Change REF568.0to121122 5 ft

feet 2.0-3.0%117.3 Cross Slope (PAR) SF84134.1to $120 $10,080121127 5 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF39149.7to $120 $4,680121128 5 ft

$21,555.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: N E ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

N G ST

Survey Street Name Starting Street Name

120 W CENTRAL AVE

End Street Name

2202041043

Run ID

W Central
Ave

52

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF111.1to $120 $1,320121102 10 ft

feet1.1 Key Note Segment 1386139.7to121103 10 ft

feet .32"20.5 Vertical Change REF1021.5to121099 10 ft

feet 1.02"35.7 Vertical Change REF1036.7to121100 10 ft

feet141.9 Key Note Segment 413183.2to121104 10 ft

feet .52"183.4 Vertical Change REF10184.4to121101 10 ft

$1,320.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

713 W CENTRAL AVE

End Street Name

2202041048

Run ID

W Central
Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF4910.1to $120 $5,880121107 5 ft

feet -.33"15.0 Vertical Change LF516.0to $75 $375121105 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF8934.1to $120 $10,680121108 5 ft

feet 2.0-3.0%36.4 Cross Slope (PAR) SF1739.7to $120 $1,980121109 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF4851.8to $120 $5,700121110 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF3661.5to $120 $4,320121111 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF773.3to $120 $840121112 5 ft

feet 2.0-3.0%73.7 Cross Slope (PAR) SF975.6to $120 $1,140121113 5 ft

feet 2.0-3.0%80.4 Cross Slope (PAR) SF1583.4to $120 $1,800121114 5 ft

feet103.4 Key Note Segment 125128.3to121115 5 ft

feet .26"105.0 Vertical Change REF5106.0to121106 5 ft

$32,715.00TOTAL COST FOR: W CENTRAL AVES side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141049

Run ID

W Central
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF4810.9to $120 $5,760101128 5 ft

feet 4.0-5.0%11.6 Cross Slope (PAR) SF2216.0to $120 $2,640101129 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF3323.3to $120 $3,900101130 5 ft

feet25.7 Key Note Segment 8141.9to101152 5 ft

feet .67"45.1 Vertical Change SF546.1to $75 $375101111 5 ft

feet .26"50.8 Vertical Change LF551.8to $75 $375101112 5 ft

feet -.27"53.4 Vertical Change REF554.4to101113 5 ft

feet 3.0-4.0%53.8 Cross Slope (PAR) SF1857.3to $120 $2,100101131 5 ft

feet .39"56.7 Vertical Change REF1559.7to101114 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF760.4to $120 $780101132 5 ft

feet .27"62.0 Vertical Change LF2466.7to $75 $1,763101115 5 ft

feet .76"67.8 Vertical Change SF568.8to $75 $375101116 5 ft

feet .27"70.0 Vertical Change LF2775.4to $75 $2,025101117 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF1079.2to $120 $1,140101133 5 ft

feet .3"77.5 Vertical Change REF1580.5to101118 5 ft

feet79.2 Key Note Segment 6892.8to101153 5 ft

feet 2.0-3.0%99.5 Cross Slope (PAR) SF9101.3to $120 $1,080101134 5 ft

feet104.7 Key Note Segment 65117.6to101154 5 ft

feet 3.0-4.0%119.3 Cross Slope (PAR) SF7120.7to $120 $840101135 5 ft

feet .66"121.7 Vertical Change SF5122.7to $75 $375101119 5 ft

feet 2.0-3.0%136.8 Cross Slope (PAR) SF8138.3to $120 $900101136 5 ft

feet 2.0-3.0%155.0 Cross Slope (PAR) SF30161.0to $120 $3,600101137 5 ft

feet 2.0-3.0%172.2 Cross Slope (PAR) SF40180.2to $120 $4,800101138 5 ft

feet 4.0-5.0%182.1 Cross Slope (PAR) SF6183.3to $120 $720101139 5 ft

feet183.9 Key Note Segment 69197.6to101155 5 ft

feet 2.0-3.0%197.6 Cross Slope (Driveway) SF23202.2to $40 $920101140 5 ft

feet 2.0-3.0%204.6 Cross Slope (PAR) SF8206.1to $120 $900101141 5 ft

feet209.6 Key Note Segment 70223.6to101156 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CENTRAL AVE

Street Side

ORCHARD AVE

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201141049

Run ID

W Central
Ave

61

ID Sidewalk Width

Priority

feet 3.0-4.0%224.4 Cross Slope (Driveway) SF5225.4to $40 $200101142 5 ft

feet .55"227.5 Vertical Change SF5228.5to $75 $375101120 5 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF13242.0to $120 $1,500101143 5 ft

feet .32"241.5 Vertical Change REF5242.5to101121 5 ft

feet 6.0-7.0%244.9 Cross Slope (PAR) SF10246.8to $120 $1,140101144 5 ft

feet 5.0-6.0%249.0 Cross Slope (PAR) SF5250.0to $120 $600101145 5 ft

feet 5.0-6.0%251.6 5252.6to101159 5 ft

feet 3.0-4.0%256.3 Cross Slope (PAR) SF9258.1to $120 $1,080101146 5 ft

feet 1.82"269.1 Vertical Change SF5270.1to $75 $375101122 5 ft

feet 6.0-7.0%284.2 6285.3to101160 5 ft

feet287.8 Key Note Segment 65300.8to101157 5 ft

feet 1.26"302.0 Vertical Change SF5303.0to $75 $375101123 5 ft

feet .71"305.1 Vertical Change SF5306.1to $75 $375101124 5 ft

feet 2.0-3.0%306.4 Cross Slope (PAR) SF11308.6to $120 $1,320101147 5 ft

feet 4.0-5.0%310.7 Cross Slope (PAR) SF16313.8to $120 $1,860101148 5 ft

feet313.8 Key Note Segment 64326.6to101158 5 ft

feet 3.0-4.0%330.5 Cross Slope (PAR) SF27335.8to $120 $3,180101149 5 ft

feet .51"338.0 Vertical Change SF5339.0to $75 $375101125 5 ft

feet 2.0-3.0%341.1 Cross Slope (PAR) SF6342.2to $120 $660101150 5 ft

feet .3"342.9 Vertical Change LF5343.9to $75 $375101126 5 ft

feet 3.0-4.0%358.2 Cross Slope (PAR) SF14361.0to $120 $1,680101151 5 ft

feet .32"361.4 Vertical Change LF5362.4to $75 $375101127 5 ft

$51,212.50TOTAL COST FOR: W CENTRAL AVES side of Starting at: ORCHARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CENTRAL AVE

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

CENTRAL PL

End Street Name

2201140934

Run ID

W Central
Ave

44

ID Sidewalk Width

Priority

feet 3.0-4.0%4.9 Cross Slope (PAR) SF36.0to $120 $39699981 3 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF711.0to $120 $79299982 3 ft

feet 2.0-3.0%21.4 Cross Slope (PAR) SF924.3to $120 $1,04499983 3 ft

feet .3"22.2 Vertical Change REF323.2to99976 3 ft

feet 2.0-3.0%27.1 Cross Slope (PAR) SF328.1to $120 $36099984 3 ft

feet 2.0-3.0%36.9 Cross Slope (PAR) SF638.9to $120 $72099985 3 ft

feet43.3 Key Note Segment 9173.6to99997 3 ft

feet .33"43.7 Vertical Change REF344.7to99977 3 ft

feet -.29"60.7 Vertical Change REF361.7to99978 3 ft

feet -.4"74.2 Vertical Change REF375.2to99979 3 ft

feet 3.0-4.0%75.3 Cross Slope (PAR) SF677.3to $120 $72099986 3 ft

feet 3.0-4.0%95.5 Cross Slope (PAR) SF496.8to $120 $46899987 3 ft

feet 4.0-5.0%100.7 Cross Slope (PAR) SF13105.1to $120 $1,58499988 3 ft

feet 2.0-3.0%105.1 Cross Slope (PAR) SF4106.3to $120 $43299989 3 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF17118.9to $120 $2,08899990 3 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF35133.0to $120 $4,17699991 3 ft

feet 5.0-6.0%135.2 Cross Slope (PAR) SF4136.4to $120 $43299992 3 ft

feet 4.0-5.0%144.3 Cross Slope (PAR) SF3145.3to $120 $36099993 3 ft

feet 3.0-4.0%151.6 Cross Slope (PAR) SF3152.7to $120 $39699994 3 ft

feet 2.0-3.0%152.7 Cross Slope (PAR) SF10155.9to $120 $1,15299995 3 ft

feet -.63"154.0 Vertical Change REF3155.0to99980 3 ft

feet 5.0-6.0%158.5 Cross Slope (PAR) SF4159.7to $120 $43299996 3 ft

$15,552.00TOTAL COST FOR: W CENTRAL AVEN side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLARK ST

Street Side

117 W CLARK ST

Survey Street Name Starting Street Name

133 W CLARK ST

End Street Name

2201311151

Run ID

W Clark St

72

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,040114756 5 ft

feet3.6 Key Note Segment 10023.5to114768 5 ft

feet .55"14.2 Vertical Change REF515.2to114748 5 ft

feet 5.0-6.0%25.8 Cross Slope (PAR) SF8843.4to $120 $10,560114757 5 ft

feet 72"31.3 Protruding Object JOB532.3to $99 $99114773 5 ft

feet 3.0-4.0%43.4 Cross Slope (PAR) SF2849.0to $120 $3,360114758 5 ft

feet 5.0-6.0%49.2 Cross Slope (PAR) SF8165.3to $120 $9,660114759 5 ft

feet66.2 Key Note Segment 9685.4to114769 5 ft

feet .33"76.3 Vertical Change REF577.3to114749 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF1892.3to $120 $2,100114760 5 ft

feet92.3 Key Note Segment 107113.7to114770 5 ft

feet 2.0-3.0%115.6 Cross Slope (PAR) SF187152.9to $120 $22,380114761 5 ft

feet .36"152.1 Vertical Change REF5153.1to114751 5 ft

feet152.9 Key Note Segment 100172.8to114771 5 ft

feet 2.0-3.0%174.9 Cross Slope (PAR) SF26180.1to $120 $3,120114762 5 ft

feet180.5 Key Note Segment 95199.5to114772 5 ft

feet .34"180.9 Vertical Change REF5181.9to114752 5 ft

feet 3.33"197.5 Vertical Change REF5198.5to114753 5 ft

feet .29"199.9 Vertical Change REF5200.9to114754 5 ft

feet 6.0-7.0%201.5 Cross Slope (PAR) SF37208.8to $120 $4,380114763 5 ft

feet 60"206.0 Protruding Object JOB5207.0to $99 $99114774 5 ft

feet 5.0-6.0%208.8 Cross Slope (PAR) SF5209.8to $120 $600114764 5 ft

feet .32"211.0 Vertical Change REF5212.0to114755 5 ft

feet 6.0-7.0%211.4 Cross Slope (PAR) SF28217.0to $120 $3,360114765 5 ft

feet 5.0-6.0%217.6 Cross Slope (PAR) SF8219.2to $120 $960114766 5 ft

feet 6.0-7.0%220.3 Cross Slope (PAR) SF19224.0to $120 $2,220114767 5 ft

$64,938.00TOTAL COST FOR: W CLARK STN side of Starting at: 117 W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

1410 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1410 COUNTRY CLUB DR

End Street Name

2202011131

Run ID

W Clark St

38

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF5614.0to $120 $6,660116085 5 ft

$6,660.00TOTAL COST FOR: W CLARK STS side of Starting at: 1410 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

1410 COUNTRY CLUB DR

Survey Street Name Starting Street Name

COUNTRY CLUB DR

End Street Name

2202011132

Run ID

W Clark St

28

ID Sidewalk Width

Priority

feet 2.0-3.0%1.6 Cross Slope (PAR) SF83.1to $120 $900116086 5 ft

feet 2.0-3.0%20.3 Cross Slope (PAR) SF4128.4to $120 $4,860116087 5 ft

feet 3.0-4.0%31.1 Cross Slope (PAR) SF1333.6to $120 $1,500116088 5 ft

feet 2.0-3.0%35.0 Cross Slope (PAR) SF2039.0to $120 $2,400116089 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF1143.4to $120 $1,320116090 5 ft

$10,980.00TOTAL COST FOR: W CLARK STS side of Starting at: 1410 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

1496 TAYLOR ST

Survey Street Name Starting Street Name

TAYLOR ST

End Street Name

2201311153

Run ID

W Clark St

39

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF102.3to $120 $1,200114777 5 ft

feet 3.0-4.0%6.7 Cross Slope (PAR) SF2812.3to $120 $3,360114778 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF26866.3to $120 $32,100114779 5 ft

feet -.32"14.6 Vertical Change REF515.6to114775 5 ft

feet -.57"23.6 Vertical Change REF524.6to114776 5 ft

feet 4.0-5.0%66.8 Cross Slope (PAR) SF4675.9to $120 $5,460114780 5 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF1579.0to $120 $1,860114781 5 ft

$43,980.00TOTAL COST FOR: W CLARK STS side of Starting at: 1496 TAYLOR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLARK ST

Street Side

1520 COUNTRY CLUB DR

Survey Street Name Starting Street Name

1520 COUNTRY CLUB DR

End Street Name

2202011129

Run ID

W Clark St

33

ID Sidewalk Width

Priority

feet 3.0-4.0%4.2 Cross Slope (PAR) SF208.2to $120 $2,400116084 5 ft

$2,400.00TOTAL COST FOR: W CLARK STN side of Starting at: 1520 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

322 W CLARK ST

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2202011059

Run ID

W Clark St

42

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,820115896 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF127.6to $120 $1,440115897 5 ft

feet 2.0-3.0%16.3 Cross Slope (PAR) SF1118.5to $120 $1,320115898 5 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF2526.3to $120 $3,000115899 5 ft

feet 2.0-3.0%30.1 Cross Slope (PAR) SF3837.8to $120 $4,620115900 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF3350.5to $120 $3,960115901 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF5565.9to $120 $6,600115902 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF5980.0to $120 $7,020115903 5 ft

feet .32"83.3 Vertical Change REF584.3to115893 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF785.2to $120 $780115904 5 ft

feet 2.0-3.0%88.1 Cross Slope (PAR) SF1190.3to $120 $1,320115905 5 ft

feet 3.0-4.0%93.2 Cross Slope (PAR) SF594.2to $120 $600115906 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF53108.9to $120 $6,360115907 5 ft

feet 2.0-3.0%112.7 Cross Slope (PAR) SF36119.8to $120 $4,260115908 5 ft

feet .29"116.7 Vertical Change REF5117.7to115894 5 ft

feet 2.0-3.0%122.3 Cross Slope (PAR) SF80138.3to $120 $9,600115909 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF59154.6to $120 $7,080115910 5 ft

feet 2.0-3.0%156.8 Cross Slope (PAR) SF101177.1to $120 $12,180115911 5 ft

feet -.46"162.0 Vertical Change REF5163.0to115895 5 ft

feet 2.0-3.0%186.8 Cross Slope (PAR) SF5187.8to $120 $600115912 5 ft

feet 2.0-3.0%195.5 Cross Slope (PAR) SF37202.9to $120 $4,440115913 5 ft

$78,000.00TOTAL COST FOR: W CLARK STS side of Starting at: 322 W CLARK ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLARK ST

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

1520 COUNTRY CLUB DR

End Street Name

2202011128

Run ID

W Clark St

38

ID Sidewalk Width

Priority

feet 2.0-3.0%4.5 Cross Slope (PAR) SF96.2to $120 $1,020116080 5 ft

feet 3.0-4.0%8.8 Cross Slope (PAR) SF2413.7to $120 $2,940116081 5 ft

feet 2.0-3.0%13.7 Cross Slope (PAR) SF12338.3to $120 $14,760116082 5 ft

feet 4.0-5.0%38.3 Cross Slope (PAR) SF9657.5to $120 $11,520116083 5 ft

$30,240.00TOTAL COST FOR: W CLARK STN side of Starting at: COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

330 W CLARK ST

End Street Name

2202011056

Run ID

W Clark St

64

ID Sidewalk Width

Priority

feet .64"1.8 Vertical Change SF42.8to $75 $300115837 4 ft

feet 4.0-5.0%3.0 Cross Slope (PAR) SF3010.5to $120 $3,600115851 4 ft

feet 2.0-3.0%11.2 Cross Slope (PAR) SF4622.8to $120 $5,568115852 4 ft

feet .33"38.3 Vertical Change LF439.3to $75 $300115838 4 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF1649.6to $120 $1,920115853 4 ft

feet .48"51.2 Vertical Change LF452.2to $75 $300115839 4 ft

feet 2.0-3.0%54.6 Cross Slope (PAR) SF3262.6to $120 $3,840115854 4 ft

feet .26"64.1 Vertical Change LF465.1to $75 $300115840 4 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF671.1to $120 $720115855 4 ft

feet -.26"71.9 Vertical Change LF472.9to $75 $300115841 4 ft

feet 2.0-3.0%75.1 Cross Slope (PAR) SF877.1to $120 $960115856 4 ft

feet -.26"80.5 Vertical Change LF481.5to $75 $300115842 4 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF1889.4to $120 $2,112115857 4 ft

feet90.2 Key Note Segment 108117.3to115890 4 ft

feet 4.0-5.0%117.5 Cross Slope (PAR) SF25123.8to $120 $3,024115858 4 ft

feet .36"118.5 Vertical Change REF4119.5to115843 4 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF61140.2to $120 $7,296115859 4 ft

feet -.26"131.9 Vertical Change REF4132.9to115844 4 ft

feet 4.0-5.0%140.2 Cross Slope (PAR) SF40150.3to $120 $4,848115860 4 ft

feet 4.0-5.0%153.2 Cross Slope (PAR) SF20158.3to $120 $2,448115861 4 ft

feet 2.0-3.0%162.7 Cross Slope (PAR) SF48174.6to $120 $5,712115862 4 ft

feet 3.0-4.0%177.3 Cross Slope (PAR) SF74195.8to $120 $8,880115863 4 ft

feet .29"183.7 Vertical Change REF4184.7to115845 4 ft

feet 3.0-4.0%199.7 Cross Slope (PAR) SF30207.3to $120 $3,648115864 4 ft

feet 2.0-3.0%208.7 Cross Slope (PAR) SF64224.8to $120 $7,728115865 4 ft

feet 3.0-4.0%228.1 Cross Slope (PAR) SF59242.8to $120 $7,056115866 4 ft

feet 5.0-6.0%244.8 Cross Slope (PAR) SF22250.3to $120 $2,640115867 4 ft

feet 3.0-4.0%251.4 Cross Slope (PAR) SF19256.2to $120 $2,304115868 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

330 W CLARK ST

End Street Name

2202011056

Run ID

W Clark St

64

ID Sidewalk Width

Priority

feet 4.0-5.0%258.9 Cross Slope (PAR) SF6260.3to $120 $672115869 4 ft

feet260.3 Key Note Segment 119290.0to115891 4 ft

feet 4.0-5.0%290.0 Cross Slope (Driveway) SF99314.8to $40 $3,968115870 4 ft

feet 3.0-4.0%317.8 Cross Slope (PAR) SF5319.0to $120 $576115871 4 ft

feet 2.0-3.0%319.4 Cross Slope (PAR) SF28326.4to $120 $3,360115872 4 ft

feet 4.0-5.0%327.4 Cross Slope (PAR) SF42337.8to $120 $4,992115873 4 ft

feet 2.0-3.0%337.8 Cross Slope (PAR) SF102363.2to $120 $12,192115874 4 ft

feet .32"364.1 Vertical Change LF4365.1to $75 $300115846 4 ft

feet 2.0-3.0%366.2 Cross Slope (PAR) SF125397.5to $120 $15,024115875 4 ft

feet 2.0-3.0%402.3 Cross Slope (PAR) SF17406.6to $120 $2,064115876 4 ft

feet 2.0-3.0%408.8 Cross Slope (PAR) SF10411.4to $120 $1,248115877 4 ft

feet 2.0-3.0%416.2 Cross Slope (PAR) SF176460.1to $120 $21,072115878 4 ft

feet .31"456.1 Vertical Change REF4457.1to115847 4 ft

feet 3.0-4.0%462.2 Cross Slope (PAR) SF7463.9to $120 $816115879 4 ft

feet 2.0-3.0%465.3 Cross Slope (PAR) SF13468.5to $120 $1,536115880 4 ft

feet 2.0-3.0%488.9 Cross Slope (PAR) SF67505.7to $120 $8,064115881 4 ft

feet 4.0-5.0%507.4 Cross Slope (PAR) SF18511.8to $120 $2,112115882 4 ft

feet513.5 Key Note Segment 87535.2to115892 4 ft

feet 2.0-3.0%535.8 Cross Slope (PAR) SF23541.5to $120 $2,736115883 4 ft

feet 2.0-3.0%547.9 Cross Slope (PAR) SF74566.4to $120 $8,880115884 4 ft

feet 2.0-3.0%570.7 Cross Slope (PAR) SF47582.5to $120 $5,664115885 4 ft

feet .29"584.1 Vertical Change LF4585.1to $75 $300115849 4 ft

feet 2.0-3.0%587.1 Cross Slope (PAR) SF75605.8to $120 $8,976115886 4 ft

feet 2.0-3.0%608.2 Cross Slope (PAR) SF24614.1to $120 $2,832115887 4 ft

feet 2.0-3.0%620.0 Cross Slope (PAR) SF91642.8to $120 $10,944115888 4 ft

feet .26"635.7 Vertical Change REF4636.7to115850 4 ft

feet 2.0-3.0%646.7 Cross Slope (PAR) SF56660.6to $120 $6,672115889 4 ft

$201,104.00TOTAL COST FOR: W CLARK STS side of Starting at: COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLARK ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

113 W CLARK ST

End Street Name

2201311149

Run ID

W Clark St

60

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF5211.0to $120 $6,180114738 5 ft

feet 3.0-4.0%16.0 Cross Slope (PAR) SF917.7to $120 $1,020114739 5 ft

feet18.2 Key Note Segment 9938.0to114745 5 ft

feet 3.0-4.0%41.0 Cross Slope (PAR) SF10662.1to $120 $12,660114740 5 ft

feet62.1 Key Note Segment 9881.7to114746 5 ft

feet 4.0-5.0%83.4 Cross Slope (PAR) SF2488.2to $120 $2,880114741 5 ft

feet88.2 Key Note Segment 125113.2to114747 5 ft

feet 1.04"97.5 Vertical Change REF598.5to114734 5 ft

feet .37"113.2 Vertical Change REF5114.2to114735 5 ft

feet 3.0-4.0%114.9 Cross Slope (PAR) SF30120.8to $120 $3,540114742 5 ft

feet 2.0-3.0%121.5 Cross Slope (PAR) SF15124.5to $120 $1,800114743 5 ft

feet 2.0-3.0%130.4 Cross Slope (PAR) SF35137.4to $120 $4,200114744 5 ft

feet .28"137.9 Vertical Change LF5138.9to $75 $375114736 5 ft

feet -.28"146.6 Vertical Change LF5147.6to $75 $375114737 5 ft

$33,030.00TOTAL COST FOR: W CLARK STN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLARK ST

Street Side

TAYLOR ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2201311209

Run ID

W Clark St

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11222.4to $120 $13,440114901 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF931.6to $120 $1,080114902 5 ft

feet 2.0-3.0%36.0 Cross Slope (PAR) SF7551.0to $120 $9,000114903 5 ft

feet 2.0-3.0%59.9 Cross Slope (PAR) SF10580.8to $120 $12,540114904 5 ft

feet 4.0-5.0%81.2 Cross Slope (PAR) SF682.3to $120 $660114905 5 ft

feet82.4 Key Note Segment 104103.1to114910 5 ft

feet 3.0-4.0%104.1 Cross Slope (PAR) SF86121.3to $120 $10,320114906 5 ft

feet 72"117.3 Protruding Object JOB5118.3to $99 $99114912 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF18124.9to $120 $2,100114907 5 ft

feet125.1 Key Note Segment 109146.8to114911 5 ft

feet .28"136.4 Vertical Change REF5137.4to114898 5 ft

feet .49"146.7 Vertical Change REF5147.7to114899 5 ft

feet 2.0-3.0%150.1 Cross Slope (PAR) SF17153.4to $120 $1,980114908 5 ft

feet .57"236.6 Vertical Change SF5237.6to $75 $375114900 5 ft

feet 2.0-3.0%238.2 Cross Slope (PAR) SF47247.5to $120 $5,580114909 5 ft

$57,174.00TOTAL COST FOR: W CLARK STS side of Starting at: TAYLOR ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

1030 N GATEWAY DR

Survey Street Name Starting Street Name

1030 N GATEWAY DR

End Street Name

2202041532

Run ID

W Cleveland
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF486.8to $120 $5,712122168 7 ft

feet 3.0-4.0%9.3 Cross Slope (PAR) SF5617.3to $120 $6,720122169 7 ft

feet 3.0-4.0%20.8 Cross Slope (PAR) SF721.8to $120 $840122170 7 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1323.7to $120 $1,596122171 7 ft

feet 3.0-4.0%27.5 Cross Slope (PAR) SF13847.2to $120 $16,548122172 7 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF2954.2to $120 $3,528122173 7 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF6466.5to $120 $7,644122174 7 ft

feet 4.0-5.0%66.9 Cross Slope (PAR) SF4172.7to $120 $4,872122175 7 ft

feet80.7 Key Note Segment 223112.6to122178 7 ft

feet 3.0-4.0%113.2 Cross Slope (Driveway) SF137132.8to $40 $5,488122176 7 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF16135.1to $120 $1,932122177 7 ft

$54,880.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 1030 N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

1850 W CLEVELAND AVE

Survey Street Name Starting Street Name

1850 W CLEVELAND AVE

End Street Name

2202041524

Run ID

W Cleveland
Ave

64

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8610.8to $120 $10,368122127 8 ft

feet .62"3.4 Vertical Change REF84.4to122122 8 ft

feet .56"8.0 Vertical Change REF89.0to122123 8 ft

feet 3.0-4.0%13.7 Cross Slope (PAR) SF9725.8to $120 $11,616122128 8 ft

feet 2.0-3.0%28.4 Cross Slope (PAR) SF30266.2to $120 $36,288122129 8 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF5074.9to $120 $6,048122130 8 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF250108.6to $120 $30,048122131 8 ft

feet .31"78.1 Vertical Change REF879.1to122124 8 ft

feet .36"90.7 Vertical Change REF891.7to122125 8 ft

feet 3.0-4.0%111.1 Cross Slope (PAR) SF29114.7to $120 $3,456122132 8 ft

feet 2.0-3.0%114.9 Cross Slope (PAR) SF251146.3to $120 $30,144122133 8 ft

feet 4.0-5.0%146.3 Cross Slope (PAR) SF135163.2to $120 $16,224122134 8 ft

feet 3.0-4.0%165.6 Cross Slope (PAR) SF10166.9to $120 $1,248122135 8 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF107180.3to $120 $12,864122136 8 ft

feet 2.0-3.0%182.9 Cross Slope (PAR) SF27186.3to $120 $3,264122137 8 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF280224.9to $120 $33,600122138 8 ft

feet 2.0-3.0%228.1 Cross Slope (PAR) SF234257.3to $120 $28,032122139 8 ft

feet 2.0-3.0%263.3 Cross Slope (PAR) SF50269.5to $120 $5,952122140 8 ft

feet 2.0-3.0%277.8 Cross Slope (PAR) SF27281.2to $120 $3,264122141 8 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF20292.3to $120 $2,400122142 8 ft

feet 3.03"291.6 Vertical Change REF8292.6to122126 8 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF280330.3to $120 $33,600122143 8 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF74342.5to $120 $8,832122144 8 ft

feet 2.0-3.0%345.7 Cross Slope (PAR) SF53352.3to $120 $6,336122145 8 ft

feet 2.0-3.0%356.3 Cross Slope (PAR) SF127372.2to $120 $15,264122146 8 ft

feet 3.0-4.0%377.9 Cross Slope (PAR) SF54384.7to $120 $6,528122147 8 ft

$305,376.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 1850 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

1915 AVE 15 1/2

Survey Street Name Starting Street Name

1915 AVE 15 1/2

End Street Name

2202041231

Run ID

W Cleveland
Ave

52

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF33742.1to $120 $40,416121384 8 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF843.6to $120 $960121385 8 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF1349.0to $120 $1,536121386 8 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF21475.8to $120 $25,728121387 8 ft

feet 4.0-5.0%76.0 Cross Slope (PAR) SF5182.4to $120 $6,144121388 8 ft

feet82.5 Key Note Segment 325123.1to121413 8 ft

feet -.27"117.7 Vertical Change REF8118.7to121375 8 ft

feet 4.0-5.0%123.6 Cross Slope (PAR) SF42128.9to $120 $5,088121389 8 ft

feet 2.0-3.0%128.9 Cross Slope (PAR) SF42134.1to $120 $4,992121390 8 ft

feet .35"136.7 Vertical Change LF8137.7to $75 $600121376 8 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF35143.2to $120 $4,224121391 8 ft

feet144.8 Key Note Segment 329185.9to121414 8 ft

feet 2.0-3.0%186.5 Cross Slope (Driveway) SF11187.9to $40 $448121392 8 ft

feet 3.0-4.0%190.6 Cross Slope (PAR) SF110204.3to $120 $13,152121393 8 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF39209.2to $120 $4,704121394 8 ft

feet -.63"205.6 Vertical Change REF8206.6to121377 8 ft

feet 2.0-3.0%211.5 Cross Slope (PAR) SF370257.8to $120 $44,448121395 8 ft

feet 3.0-4.0%261.0 Cross Slope (PAR) SF74270.2to $120 $8,832121396 8 ft

feet 4.0-5.0%273.0 Cross Slope (PAR) SF104286.0to $120 $12,480121397 8 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF12287.5to $120 $1,440121398 8 ft

feet 3.0-4.0%289.7 Cross Slope (PAR) SF158309.4to $120 $18,912121399 8 ft

feet 2.77"294.0 Vertical Change REF8295.0to121378 8 ft

feet 5.0-6.0%310.2 Cross Slope (PAR) SF101322.8to $120 $12,096121400 8 ft

feet 3.0-4.0%324.4 Cross Slope (PAR) SF37329.0to $120 $4,416121401 8 ft

feet 2.0-3.0%329.2 Cross Slope (PAR) SF27332.6to $120 $3,264121402 8 ft

feet -.44"333.0 Vertical Change REF8334.0to121379 8 ft

feet 4.0-5.0%333.0 Cross Slope (PAR) SF9334.1to $120 $1,056121403 8 ft

feet335.8 Key Note Segment 220363.3to121415 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

1915 AVE 15 1/2

Survey Street Name Starting Street Name

1915 AVE 15 1/2

End Street Name

2202041231

Run ID

W Cleveland
Ave

52

ID Sidewalk Width

Priority

feet -.29"348.5 Vertical Change REF8349.5to121380 8 ft

feet 2.0-3.0%364.4 Cross Slope (PAR) SF24367.4to $120 $2,880121404 8 ft

feet 3.11"369.6 Vertical Change SF8370.6to $75 $600121381 8 ft

feet -.31"375.7 Vertical Change REF8376.7to121382 8 ft

feet 2.0-3.0%376.2 Cross Slope (PAR) SF23379.1to $120 $2,784121405 8 ft

feet382.1 Key Note Segment 267415.5to121416 8 ft

feet 3.0-4.0%417.3 Cross Slope (PAR) SF123432.7to $120 $14,784121406 8 ft

feet 2.0-3.0%434.2 Cross Slope (PAR) SF114448.5to $120 $13,728121407 8 ft

feet 2.0-3.0%450.6 Cross Slope (PAR) SF30454.4to $120 $3,648121408 8 ft

feet 2.0-3.0%469.4 Cross Slope (PAR) SF157489.0to $120 $18,816121409 8 ft

feet489.0 Key Note Segment 238518.8to121417 8 ft

feet523.3 Key Note Segment 202548.5to121418 8 ft

feet 3.0-4.0%549.0 Cross Slope (PAR) SF10550.3to $120 $1,248121410 8 ft

feet 2.0-3.0%550.3 Cross Slope (PAR) SF364595.8to $120 $43,680121411 8 ft

feet .3"559.0 Vertical Change REF8560.0to121383 8 ft

feet 2.0-3.0%597.9 Cross Slope (PAR) SF22600.6to $120 $2,592121412 8 ft

$319,696.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 1915 AVE 15 1/2

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

1930 W CLEVELAND AVE

Survey Street Name Starting Street Name

1900 W CLEVELAND AVE

End Street Name

2202041521

Run ID

W Cleveland
Ave

40

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF385.9to $120 $4,512122107 8 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF6213.8to $120 $7,392122108 8 ft

feet 2.0-3.0%26.3 Cross Slope (PAR) SF16647.1to $120 $19,968122109 8 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF951.3to $120 $1,056122110 8 ft

feet 2.0-3.0%54.2 Cross Slope (PAR) SF12269.5to $120 $14,688122111 8 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF671165.7to $120 $80,544122112 8 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF222197.5to $120 $26,592122113 8 ft

feet 2.0-3.0%200.1 Cross Slope (PAR) SF145218.2to $120 $17,376122114 8 ft

feet 3.0-4.0%220.4 Cross Slope (PAR) SF79230.3to $120 $9,504122115 8 ft

feet 2.0-3.0%231.6 Cross Slope (PAR) SF247262.5to $120 $29,664122116 8 ft

feet 2.0-3.0%265.6 Cross Slope (PAR) SF223293.5to $120 $26,784122117 8 ft

feet 3.0-4.0%296.5 Cross Slope (PAR) SF86307.3to $120 $10,368122118 8 ft

feet 2.0-3.0%307.5 Cross Slope (PAR) SF278342.2to $120 $33,312122119 8 ft

feet 2.0-3.0%349.0 Cross Slope (PAR) SF102361.8to $120 $12,288122120 8 ft

feet 4.0-5.0%361.8 Cross Slope (PAR) SF18364.0to $120 $2,112122121 8 ft

$296,160.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 1930 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

1977 W CLEVELAND AVE

Survey Street Name Starting Street Name

1977 W CLEVELAND AVE

End Street Name

2202041237

Run ID

W Cleveland
Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF428.3to $120 $4,980121437 5 ft

feet 2.0-3.0%11.0 Cross Slope (PAR) SF1614.2to $120 $1,920121438 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF2823.4to $120 $3,300121439 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF7443.3to $120 $8,880121440 5 ft

feet 2.0-3.0%46.1 Cross Slope (PAR) SF8162.2to $120 $9,660121441 5 ft

feet 2.0-3.0%65.7 Cross Slope (PAR) SF4474.6to $120 $5,340121442 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF10399.8to $120 $12,300121443 5 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF110124.3to $120 $13,200121444 5 ft

feet 4.0-5.0%124.3 Cross Slope (PAR) SF119148.0to $120 $14,220121445 5 ft

feet 2.0-3.0%148.8 Cross Slope (PAR) SF59160.6to $120 $7,080121446 5 ft

feet 4.0-5.0%160.9 Cross Slope (PAR) SF82177.3to $120 $9,840121447 5 ft

feet 2.0-3.0%177.9 Cross Slope (PAR) SF15180.9to $120 $1,800121448 5 ft

feet 4.0-5.0%181.1 Cross Slope (PAR) SF36188.2to $120 $4,260121449 5 ft

$96,780.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 1977 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

2020 W CLEVELAND AVE

Survey Street Name Starting Street Name

2020 W CLEVELAND AVE

End Street Name

2202041518

Run ID

W Cleveland
Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF81.0to $120 $960122088 8 ft

feet 2.0-3.0%1.0 Cross Slope (PAR) SF456.6to $120 $5,376122089 8 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF40359.1to $120 $48,384122090 8 ft

feet 2.0-3.0%63.4 Cross Slope (PAR) SF964.5to $120 $1,056122091 8 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF7276.8to $120 $8,640122092 8 ft

feet .27"77.2 Vertical Change LF878.2to $75 $600122086 8 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF7890.3to $120 $9,408122093 8 ft

feet 2.0-3.0%93.4 Cross Slope (Driveway) SF211119.8to $40 $8,448122094 8 ft

feet 2.0-3.0%123.3 Cross Slope (PAR) SF82133.6to $120 $9,888122095 8 ft

feet 4.0-5.0%134.5 Cross Slope (PAR) SF38139.3to $120 $4,608122096 8 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF9140.4to $120 $1,056122097 8 ft

feet 3.0-4.0%143.1 Cross Slope (PAR) SF50149.3to $120 $5,952122098 8 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF297186.9to $120 $35,616122099 8 ft

feet 2.0-3.0%189.3 Cross Slope (PAR) SF416241.3to $120 $49,920122100 8 ft

feet 3.0-4.0%243.4 Cross Slope (PAR) SF50249.7to $120 $6,048122101 8 ft

feet 2.0-3.0%249.8 Cross Slope (PAR) SF364295.3to $120 $43,680122102 8 ft

feet 4.0-5.0%295.5 Cross Slope (PAR) SF78305.2to $120 $9,312122103 8 ft

feet 3.0-4.0%307.3 Cross Slope (PAR) SF31311.2to $120 $3,744122104 8 ft

feet 2.0-3.0%314.6 Cross Slope (PAR) SF40319.6to $120 $4,800122105 8 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF68330.3to $120 $8,160122106 8 ft

$265,656.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 2020 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

2037 W CLEVELAND AVE

Survey Street Name Starting Street Name

2037 W CLEVELAND AVE

End Street Name

2202041234

Run ID

W Cleveland
Ave

31

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF24549.3to $120 $29,400121421 5 ft

feet 3.0-4.0%51.8 Cross Slope (PAR) SF1154.0to $120 $1,320121422 5 ft

feet -.32"58.9 Vertical Change REF559.9to121419 5 ft

feet 3.0-4.0%59.7 Cross Slope (PAR) SF3767.0to $120 $4,380121423 5 ft

feet 2.0-3.0%67.0 Cross Slope (PAR) SF14495.8to $120 $17,280121424 5 ft

feet .31"84.4 Vertical Change REF585.4to121420 5 ft

feet 2.0-3.0%98.5 Cross Slope (PAR) SF28104.1to $120 $3,360121425 5 ft

feet 4.0-5.0%104.5 Cross Slope (PAR) SF33111.1to $120 $3,960121426 5 ft

feet 4.0-5.0%115.5 Cross Slope (PAR) SF6116.6to $120 $660121427 5 ft

feet 3.0-4.0%119.2 Cross Slope (PAR) SF87136.6to $120 $10,440121428 5 ft

feet 2.0-3.0%137.4 Cross Slope (PAR) SF179173.1to $120 $21,420121429 5 ft

feet 2.0-3.0%176.7 Cross Slope (PAR) SF24181.5to $120 $2,880121430 5 ft

feet 3.0-4.0%183.6 Cross Slope (PAR) SF6184.8to $120 $720121431 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF33192.3to $120 $3,900121432 5 ft

feet 2.0-3.0%201.9 Cross Slope (PAR) SF42210.3to $120 $5,040121433 5 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF39220.6to $120 $4,680121434 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF54233.6to $120 $6,480121435 5 ft

$115,920.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 2037 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

2147 W CLEVELAND AVE

Survey Street Name Starting Street Name

2147 W CLEVELAND AVE

End Street Name

2202041239

Run ID

W Cleveland
Ave

54

ID Sidewalk Width

Priority

feet 2.0-3.0%7.9 Cross Slope (PAR) SF89.4to $120 $900121451 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF2434.2to $120 $2,880121452 5 ft

feet -.29"39.0 Vertical Change LF540.0to $75 $375121450 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF4654.5to $120 $5,520121453 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF7673.2to $120 $9,060121454 5 ft

feet 4.0-5.0%73.6 Cross Slope (PAR) SF4282.0to $120 $5,040121455 5 ft

feet 2.0-3.0%82.0 Cross Slope (PAR) SF2286.4to $120 $2,640121456 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF2096.4to $120 $2,400121457 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF17103.2to $120 $2,040121458 5 ft

feet 2.0-3.0%107.8 Cross Slope (PAR) SF48117.3to $120 $5,700121459 5 ft

feet 4.0-5.0%117.7 Cross Slope (PAR) SF48127.2to $120 $5,700121460 5 ft

feet 2.0-3.0%127.2 Cross Slope (PAR) SF40135.1to $120 $4,740121461 5 ft

feet 7.0-8.0%140.3 8141.8to121462 5 ft

$46,995.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 2147 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

2201 W CLEVELAND AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2202041242

Run ID

W Cleveland
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%8.4 Cross Slope (PAR) SF22352.9to $120 $26,700121468 5 ft

feet 3.0-4.0%56.1 Cross Slope (PAR) SF3863.6to $120 $4,500121469 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF2067.8to $120 $2,340121470 5 ft

feet 3.0-4.0%70.2 Cross Slope (PAR) SF12795.6to $120 $15,240121471 5 ft

feet -.26"77.3 Vertical Change REF578.3to121463 5 ft

feet 3.0-4.0%97.7 Cross Slope (PAR) SF899.3to $120 $960121472 5 ft

feet .27"100.2 Vertical Change LF5101.2to $75 $375121464 5 ft

feet 4.0-5.0%101.5 Cross Slope (PAR) SF7102.9to $120 $840121473 5 ft

feet 3.0-4.0%106.2 Cross Slope (PAR) SF82122.5to $120 $9,780121474 5 ft

feet -.27"116.9 Vertical Change REF5117.9to121465 5 ft

feet 2.0-3.0%122.5 Cross Slope (PAR) SF177157.8to $120 $21,180121475 5 ft

feet .27"143.5 Vertical Change REF5144.5to121466 5 ft

feet 3.0-4.0%160.2 Cross Slope (PAR) SF62172.5to $120 $7,380121476 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF65185.8to $120 $7,800121477 5 ft

feet 4.0-5.0%185.8 Cross Slope (PAR) SF43194.3to $120 $5,100121478 5 ft

feet 2.0-3.0%195.1 Cross Slope (PAR) SF52205.4to $120 $6,180121479 5 ft

feet 3.0-4.0%207.8 Cross Slope (PAR) SF179243.5to $120 $21,420121480 5 ft

feet .26"234.3 Vertical Change REF20238.2to121467 5 ft

feet 5.0-6.0%243.5 Cross Slope (PAR) SF5244.5to $120 $600121481 5 ft

$130,395.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 2201 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

2220 W CLEVELAND AVE

Survey Street Name Starting Street Name

2180 W CLEVELAND AVE

End Street Name

2202041513

Run ID

W Cleveland
Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF526.5to $120 $6,240122065 8 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF6815.3to $120 $8,160122066 8 ft

feet 2.0-3.0%17.6 Cross Slope (PAR) SF2020.1to $120 $2,400122067 8 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF2527.1to $120 $2,976122068 8 ft

feet 3.0-4.0%33.0 Cross Slope (PAR) SF3837.8to $120 $4,608122069 8 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF4643.5to $120 $5,472122070 8 ft

feet 2.0-3.0%45.7 Cross Slope (PAR) SF3450.0to $120 $4,128122071 8 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF18877.8to $120 $22,560122072 8 ft

feet88.0 Key Note Segment 7497.2to122080 8 ft

feet 5.0-6.0%98.2 Cross Slope (PAR) SF42103.4to $120 $4,992122073 8 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF44109.3to $120 $5,280122074 8 ft

feet 11.0-12.0%105.5 10106.8to122081 8 ft

feet 5.0-6.0%120.7 14122.5to122082 8 ft

feet 6.0-7.0%122.8 28126.3to122083 8 ft

feet 5.0-6.0%126.3 36130.8to122084 8 ft

feet 5.0-6.0%126.3 Running Slope SF36130.8to $120 $4,320122085 8 ft

feet 2.0-3.0%136.4 Cross Slope (PAR) SF42141.6to $120 $4,992122075 8 ft

feet -.3"138.9 Vertical Change REF8139.9to122061 8 ft

feet 2.0-3.0%148.0 Cross Slope (PAR) SF70156.7to $120 $8,352122076 8 ft

feet -.37"155.2 Vertical Change REF8156.2to122062 8 ft

feet 2.0-3.0%158.8 Cross Slope (PAR) SF142176.6to $120 $17,088122077 8 ft

feet -.37"166.0 Vertical Change REF8167.0to122063 8 ft

feet 2.0-3.0%184.7 Cross Slope (PAR) SF59192.1to $120 $7,104122078 8 ft

feet 2.0-3.0%195.2 Cross Slope (PAR) SF578267.4to $120 $69,312122079 8 ft

feet .36"201.3 Vertical Change REF8202.3to122064 8 ft

$177,984.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 2220 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

2310 W CLEVELAND AVE

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2109141003

Run ID

W Cleveland
Ave

87

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF295.9to $120 $3,48064881 5 ft

feet 2.0-3.0%15.3 Cross Slope (PAR) SF4223.6to $120 $4,98064882 5 ft

feet 2.0-3.0%25.8 Cross Slope (PAR) SF8542.7to $120 $10,14064883 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF3053.1to $120 $3,54064884 5 ft

feet .41"47.8 Vertical Change REF548.8to64873 5 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF1558.3to $120 $1,80064885 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF3466.1to $120 $4,08064886 5 ft

feet 3.0-4.0%69.0 Cross Slope (PAR) SF970.7to $120 $1,02064887 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF673.1to $120 $72064888 5 ft

feet .36"72.0 Vertical Change REF573.0to64874 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF2080.0to $120 $2,34064889 5 ft

feet 2.0-3.0%85.0 Cross Slope (PAR) SF686.2to $120 $72064890 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF3398.9to $120 $3,90064891 5 ft

feet 6.0-7.0%99.5 Cross Slope (PAR) SF19103.2to $120 $2,22064892 5 ft

feet 6.0-7.0%106.4 Cross Slope (PAR) SF14109.2to $120 $1,68064893 5 ft

feet 5.0-6.0%109.5 Cross Slope (PAR) SF7110.8to $120 $78064894 5 ft

feet 5.0-6.0%118.2 Cross Slope (PAR) SF10120.2to $120 $1,20064895 5 ft

feet 5.0-6.0%122.9 Cross Slope (PAR) SF13125.4to $120 $1,50064896 5 ft

feet -.29"125.5 Vertical Change LF5126.5to $75 $37564876 5 ft

feet .27"127.2 Vertical Change REF5128.2to64877 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF7129.2to $120 $90064897 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF45141.0to $120 $5,40064898 5 ft

feet -.42"135.4 Vertical Change REF5136.4to64878 5 ft

feet -.33"142.6 Vertical Change LF5143.6to $75 $37564879 5 ft

feet .33"144.8 Vertical Change REF5145.8to64880 5 ft

feet 2.0-3.0%145.8 Cross Slope (PAR) SF7147.2to $120 $84064899 5 ft

feet 4.0-5.0%147.8 Cross Slope (PAR) SF10149.8to $120 $1,20064900 5 ft

$53,190.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 2310 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

2350 W CLEVELAND AVE

Survey Street Name Starting Street Name

2350 W CLEVELAND AVE

End Street Name

2109141001

Run ID

W Cleveland
Ave

73

ID Sidewalk Width

Priority

feet 3.0-4.0%1.9 Cross Slope (PAR) SF4310.4to $120 $5,10064863 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF1813.9to $120 $2,10064864 5 ft

feet 2.0-3.0%18.6 Cross Slope (PAR) SF30980.5to $120 $37,14064865 5 ft

feet .33"62.9 Vertical Change REF563.9to64857 5 ft

feet -.41"87.8 Vertical Change REF588.8to64858 5 ft

feet 3.0-4.0%88.7 Cross Slope (PAR) SF2493.5to $120 $2,88064866 5 ft

feet .27"95.5 Vertical Change REF596.5to64859 5 ft

feet 3.0-4.0%95.9 Cross Slope (PAR) SF51106.1to $120 $6,12064867 5 ft

feet .26"104.7 Vertical Change REF5105.7to64860 5 ft

feet 2.0-3.0%108.2 Cross Slope (PAR) SF6109.3to $120 $66064868 5 ft

feet -.3"112.9 Vertical Change LF5113.9to $75 $37564861 5 ft

feet 2.0-3.0%118.1 Cross Slope (PAR) SF39125.9to $120 $4,68064869 5 ft

feet .33"129.2 Vertical Change REF5130.2to64862 5 ft

feet 2.0-3.0%129.2 Cross Slope (PAR) SF24134.0to $120 $2,88064870 5 ft

feet 2.0-3.0%137.0 Cross Slope (PAR) SF33143.6to $120 $3,96064871 5 ft

feet 5.0-6.0%142.5 6143.6to64872 5 ft

$65,895.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 2350 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

2377 W CLEVELAND AVE

Survey Street Name Starting Street Name

2339 W CLEVELAND AVE

End Street Name

2109141007

Run ID

W Cleveland
Ave

56

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF144.3to $120 $1,68064918 5 ft

feet 2.0-3.0%4.9 Cross Slope (PAR) SF157.9to $120 $1,80064919 5 ft

feet -.26"24.7 Vertical Change LF525.7to $75 $37564913 5 ft

feet 2.0-3.0%26.4 Cross Slope (PAR) SF5737.7to $120 $6,78064920 5 ft

feet 2.0-3.0%56.1 Cross Slope (PAR) SF3462.8to $120 $4,02064921 5 ft

feet 2.0-3.0%74.7 Cross Slope (PAR) SF675.8to $120 $66064922 5 ft

feet 2.0-3.0%86.1 Cross Slope (PAR) SF1689.3to $120 $1,92064923 5 ft

feet 2.0-3.0%97.3 Cross Slope (PAR) SF1399.8to $120 $1,50064924 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF20108.3to $120 $2,34064925 5 ft

feet 2.0-3.0%120.0 Cross Slope (PAR) SF84136.8to $120 $10,08064926 5 ft

feet 2.0-3.0%140.4 Cross Slope (PAR) SF26145.6to $120 $3,12064927 5 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF47158.5to $120 $5,64064928 5 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF43169.4to $120 $5,16064929 5 ft

feet -.5"171.8 Vertical Change SF5172.8to $75 $37564914 5 ft

feet 2.0-3.0%196.4 Cross Slope (PAR) SF17199.7to $120 $1,98064930 5 ft

feet 2.0-3.0%213.9 Cross Slope (PAR) SF16217.0to $120 $1,86064931 5 ft

feet 2.0-3.0%229.2 Cross Slope (PAR) SF18232.7to $120 $2,10064932 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF50245.2to $120 $5,94064933 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF160284.4to $120 $19,26064934 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF128314.3to $120 $15,30064935 5 ft

feet -.26"300.5 Vertical Change REF5301.5to64915 5 ft

feet -.28"311.0 Vertical Change REF5312.0to64916 5 ft

feet 4.0-5.0%314.4 Cross Slope (PAR) SF65327.3to $120 $7,74064936 5 ft

feet 2.0-3.0%328.6 Cross Slope (PAR) SF9330.3to $120 $1,02064937 5 ft

$100,650.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 2377 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

2401 W CLEVELAND AVE

Survey Street Name Starting Street Name

ASPEN LN

End Street Name

2109141009

Run ID

W Cleveland
Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF12325.4to $120 $14,76064940 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF1830.3to $120 $2,10064941 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF5246.2to $120 $6,24064942 5 ft

feet 4.0-5.0%46.3 Cross Slope (PAR) SF2250.6to $120 $2,58064943 5 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF2057.3to $120 $2,34064944 5 ft

feet 2.0-3.0%61.1 Cross Slope (PAR) SF8277.4to $120 $9,78064945 5 ft

feet .3"70.0 Vertical Change REF571.0to64938 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF176115.5to $120 $21,12064946 5 ft

feet 4.0-5.0%115.9 Cross Slope (PAR) SF18119.5to $120 $2,16064947 5 ft

feet .35"119.4 Vertical Change REF5120.4to64939 5 ft

$61,080.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: 2401 W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

3300 CAMINO CT

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2109150735

Run ID

W Cleveland
Ave

52

ID Sidewalk Width

Priority

feet 3.44"1.7 Vertical Change SF52.7to $75 $37565876 5 ft

feet -.26"3.7 Vertical Change LF54.7to $75 $37565877 5 ft

feet 2.0-3.0%16.4 Cross Slope (PAR) SF2020.3to $120 $2,34065884 5 ft

feet 1.63"20.9 Vertical Change SF521.9to $75 $37565878 5 ft

feet 4.0-5.0%23.1 Cross Slope (PAR) SF10844.6to $120 $12,90065885 5 ft

feet -.36"61.2 Vertical Change LF562.2to $75 $37565879 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF2366.9to $120 $2,76065886 5 ft

feet 2.0-3.0%69.1 Cross Slope (PAR) SF1471.8to $120 $1,62065887 5 ft

feet .28"79.9 Vertical Change LF580.9to $75 $37565880 5 ft

feet 2.0-3.0%88.0 Cross Slope (PAR) SF160120.0to $120 $19,20065888 5 ft

feet -.29"92.6 Vertical Change REF593.6to65881 5 ft

feet .3"116.8 Vertical Change REF5117.8to65882 5 ft

feet 4.0-5.0%124.1 Cross Slope (PAR) SF18127.7to $120 $2,16065889 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF179165.2to $120 $21,54065890 5 ft

feet -.36"140.9 Vertical Change REF5141.9to65883 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF11169.9to $120 $1,26065891 5 ft

feet 3.0-4.0%173.8 Cross Slope (PAR) SF29179.5to $120 $3,42065892 5 ft

feet 5.0-6.0%179.5 Cross Slope (PAR) SF24184.2to $120 $2,82065893 5 ft

feet 4.0-5.0%186.3 Cross Slope (PAR) SF75201.3to $120 $9,00065894 5 ft

feet 3.0-4.0%205.2 Cross Slope (PAR) SF14208.0to $120 $1,68065895 5 ft

feet 4.0-5.0%210.2 Cross Slope (PAR) SF76225.4to $120 $9,12065896 5 ft

feet 2.0-3.0%226.6 Cross Slope (PAR) SF64239.3to $120 $7,62065897 5 ft

feet 3.0-4.0%241.8 Cross Slope (PAR) SF8243.4to $120 $96065898 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF14247.0to $120 $1,62065899 5 ft

feet 2.0-3.0%249.7 Cross Slope (PAR) SF25254.6to $120 $2,94065900 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF7266.6to $120 $78065901 5 ft

feet 2.0-3.0%276.8 Cross Slope (PAR) SF108298.3to $120 $12,90065902 5 ft

feet 2.0-3.0%318.0 Cross Slope (PAR) SF34324.8to $120 $4,08065903 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

3300 CAMINO CT

Survey Street Name Starting Street Name

N WESTBERRY BLV

End Street Name

2109150735

Run ID

W Cleveland
Ave

52

ID Sidewalk Width

Priority

feet 4.0-5.0%328.6 Cross Slope (PAR) SF8330.1to $120 $90065904 5 ft

feet 4.0-5.0%332.4 Cross Slope (PAR) SF68346.0to $120 $8,16065905 5 ft

$131,655.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: 3300 CAMINO CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109150803

Run ID

W Cleveland
Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.9 Cross Slope (PAR) SF6213.3to $120 $7,44066165 5 ft

feet 2.0-3.0%14.3 Cross Slope (PAR) SF3220.6to $120 $3,78066166 5 ft

feet 4.0-5.0%20.8 Cross Slope (PAR) SF1123.0to $120 $1,32066167 5 ft

feet 5.0-6.0%25.7 Cross Slope (PAR) SF3432.5to $120 $4,08066168 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF947.6to $120 $1,08066169 5 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF653.8to $120 $72066170 5 ft

feet 4.0-5.0%55.3 Cross Slope (PAR) SF6067.3to $120 $7,20066171 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF1170.6to $120 $1,38066172 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF584.3to $120 $60066173 5 ft

feet 2.0-3.0%97.0 Cross Slope (PAR) SF17100.4to $120 $2,04066174 5 ft

feet 4.0-5.0%100.4 Cross Slope (PAR) SF47109.7to $120 $5,58066175 5 ft

feet 5.0-6.0%111.8 Cross Slope (PAR) SF42120.1to $120 $4,98066176 5 ft

feet 3.0-4.0%120.9 Cross Slope (PAR) SF7122.2to $120 $78066177 5 ft

feet 2.0-3.0%122.7 Cross Slope (PAR) SF43131.3to $120 $5,16066178 5 ft

feet 2.0-3.0%134.5 Cross Slope (PAR) SF13137.0to $120 $1,50066179 5 ft

feet -.27"142.5 Vertical Change LF5143.5to $75 $37566145 5 ft

feet 2.0-3.0%157.9 Cross Slope (PAR) SF32164.2to $120 $3,78066180 5 ft

feet 4.0-5.0%167.4 Cross Slope (PAR) SF38174.9to $120 $4,50066181 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF13177.8to $120 $1,50066182 5 ft

feet -.32"179.4 Vertical Change REF5180.4to66146 5 ft

feet 3.0-4.0%180.2 Cross Slope (PAR) SF7181.5to $120 $78066183 5 ft

feet 2.0-3.0%191.5 Cross Slope (PAR) SF9193.2to $120 $1,02066184 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF61207.4to $120 $7,26066185 5 ft

feet 4.0-5.0%207.4 Cross Slope (PAR) SF33213.9to $120 $3,90066186 5 ft

feet 6.0-7.0%215.8 Cross Slope (PAR) SF14218.5to $120 $1,62066187 5 ft

feet 8.0-9.0%221.8 Cross Slope (PAR) SF20225.8to $120 $2,40066188 5 ft

feet 1.17"223.8 Vertical Change REF5224.8to66147 5 ft

feet .61"227.6 Vertical Change SF5228.6to $75 $37566148 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109150803

Run ID

W Cleveland
Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%243.9 Cross Slope (PAR) SF5244.9to $120 $60066189 5 ft

feet 5.0-6.0%248.8 Cross Slope (PAR) SF18252.3to $120 $2,10066190 5 ft

feet 5.0-6.0%254.9 9256.6to66256 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF12257.5to $120 $1,38066191 5 ft

feet 1.2"258.2 Vertical Change SF5259.2to $75 $37566149 5 ft

feet 2.0-3.0%260.9 Cross Slope (PAR) SF27266.3to $120 $3,24066192 5 ft

feet 4.0-5.0%266.9 Cross Slope (PAR) SF14269.7to $120 $1,68066193 5 ft

feet 3.0-4.0%272.3 Cross Slope (PAR) SF25277.2to $120 $2,94066194 5 ft

feet 5.0-6.0%278.5 Cross Slope (PAR) SF19282.4to $120 $2,34066195 5 ft

feet 3.0-4.0%284.3 Cross Slope (PAR) SF58295.8to $120 $6,90066196 5 ft

feet .33"287.0 Vertical Change REF5288.0to66150 5 ft

feet 2.0-3.0%300.1 Cross Slope (PAR) SF11302.3to $120 $1,32066197 5 ft

feet 2.0-3.0%306.1 Cross Slope (PAR) SF56317.3to $120 $6,72066198 5 ft

feet 4.0-5.0%318.6 Cross Slope (PAR) SF13321.1to $120 $1,50066199 5 ft

feet 3.36"323.0 Vertical Change SF17326.3to $75 $1,23866151 5 ft

feet 6.0-7.0%326.0 Cross Slope (PAR) SF7327.3to $120 $78066200 5 ft

feet 5.0-6.0%327.3 Cross Slope (PAR) SF58338.8to $120 $6,90066201 5 ft

feet 3.0-4.0%341.0 Cross Slope (PAR) SF48350.6to $120 $5,76066202 5 ft

feet .32"350.0 Vertical Change REF16353.1to66152 5 ft

feet 2.0-3.0%352.2 Cross Slope (PAR) SF22356.5to $120 $2,58066203 5 ft

feet 4.0-5.0%356.5 Cross Slope (PAR) SF37363.8to $120 $4,38066204 5 ft

feet 4.0-5.0%368.0 Cross Slope (PAR) SF60379.9to $120 $7,14066205 5 ft

feet 2.0-3.0%380.7 Cross Slope (PAR) SF26385.8to $120 $3,06066206 5 ft

feet .28"391.7 Vertical Change LF5392.7to $75 $37566153 5 ft

feet 3.0-4.0%399.5 Cross Slope (PAR) SF60411.5to $120 $7,20066207 5 ft

feet 4.0-5.0%416.9 Cross Slope (PAR) SF7418.3to $120 $84066208 5 ft

feet .33"417.1 Vertical Change REF5418.1to66155 5 ft

feet 6.0-7.0%421.8 Cross Slope (PAR) SF6422.9to $120 $66066209 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109150803

Run ID

W Cleveland
Ave

76

ID Sidewalk Width

Priority

feet .6"424.2 Vertical Change REF5425.2to66156 5 ft

feet 5.0-6.0%424.4 Cross Slope (PAR) SF15427.3to $120 $1,74066210 5 ft

feet 3.0-4.0%429.0 Cross Slope (PAR) SF38436.6to $120 $4,56066211 5 ft

feet .71"436.5 Vertical Change REF5437.5to66157 5 ft

feet 3.0-4.0%438.7 Cross Slope (PAR) SF12441.0to $120 $1,38066212 5 ft

feet 2.0-3.0%441.5 Cross Slope (PAR) SF5442.5to $120 $60066213 5 ft

feet 4.0-5.0%445.9 Cross Slope (PAR) SF35452.8to $120 $4,14066214 5 ft

feet 6.0-7.0%455.9 Cross Slope (PAR) SF33462.4to $120 $3,90066215 5 ft

feet 4.0-5.0%464.7 Cross Slope (PAR) SF7466.0to $120 $78066216 5 ft

feet 3.0-4.0%468.2 Cross Slope (PAR) SF18471.8to $120 $2,16066217 5 ft

feet 2.0-3.0%477.8 Cross Slope (PAR) SF19481.6to $120 $2,28066218 5 ft

feet 1.36"490.9 Vertical Change SF5491.9to $75 $37566158 5 ft

feet 2.0-3.0%499.2 Cross Slope (PAR) SF14502.0to $120 $1,68066219 5 ft

feet 3.0-4.0%504.8 Cross Slope (PAR) SF6505.9to $120 $66066220 5 ft

feet 2.0-3.0%505.9 Cross Slope (PAR) SF7507.3to $120 $84066221 5 ft

feet 2.0-3.0%520.0 Cross Slope (PAR) SF38527.6to $120 $4,56066222 5 ft

feet 2.0-3.0%554.7 Cross Slope (PAR) SF23559.3to $120 $2,76066223 5 ft

feet 2.0-3.0%578.3 Cross Slope (PAR) SF65591.2to $120 $7,74066224 5 ft

feet 2.0-3.0%647.3 Cross Slope (PAR) SF17650.7to $120 $2,04066225 5 ft

feet 3.0-4.0%659.4 Cross Slope (PAR) SF6660.6to $120 $72066226 5 ft

feet 5.0-6.0%663.2 Cross Slope (PAR) SF36670.4to $120 $4,32066227 5 ft

feet 3.0-4.0%672.1 Cross Slope (PAR) SF6673.2to $120 $66066228 5 ft

feet 3.0-4.0%677.3 Cross Slope (PAR) SF8678.8to $120 $90066229 5 ft

feet 2.0-3.0%679.3 Cross Slope (PAR) SF8680.8to $120 $90066230 5 ft

feet .33"697.6 Vertical Change LF5698.6to $75 $37566159 5 ft

feet 6.0-7.0%706.0 Cross Slope (PAR) SF28711.6to $120 $3,36066231 5 ft

feet 4.0-5.0%714.2 Cross Slope (PAR) SF11716.3to $120 $1,26066232 5 ft

feet 6.0-7.0%718.7 Cross Slope (PAR) SF23723.3to $120 $2,76066233 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

ASPEN LN

Survey Street Name Starting Street Name

SUNDANCE LN

End Street Name

2109150803

Run ID

W Cleveland
Ave

76

ID Sidewalk Width

Priority

feet 5.0-6.0%724.5 Cross Slope (PAR) SF32730.8to $120 $3,78066234 5 ft

feet 3.0-4.0%733.1 Cross Slope (PAR) SF6734.2to $120 $66066235 5 ft

feet 2.0-3.0%745.8 Cross Slope (PAR) SF131772.0to $120 $15,72066236 5 ft

feet 4.0-5.0%772.2 Cross Slope (PAR) SF29777.9to $120 $3,42066237 5 ft

feet 2.0-3.0%779.7 Cross Slope (PAR) SF11781.8to $120 $1,26066238 5 ft

feet .29"780.1 Vertical Change REF5781.1to66161 5 ft

feet 4.0-5.0%785.1 Cross Slope (PAR) SF36792.3to $120 $4,32066239 5 ft

feet 7.0-8.0%793.3 Cross Slope (PAR) SF23797.9to $120 $2,76066240 5 ft

feet -.27"796.8 Vertical Change REF5797.8to66162 5 ft

feet 5.0-6.0%797.9 Cross Slope (PAR) SF6799.0to $120 $66066241 5 ft

feet 5.0-6.0%803.1 Cross Slope (PAR) SF29808.8to $120 $3,42066242 5 ft

feet 6.0-7.0%809.6 Cross Slope (PAR) SF19813.4to $120 $2,28066243 5 ft

feet 5.0-6.0%813.4 Cross Slope (PAR) SF5814.4to $120 $60066244 5 ft

feet 2.0-3.0%817.3 Cross Slope (PAR) SF22821.7to $120 $2,64066245 5 ft

feet -.3"820.6 Vertical Change REF5821.6to66163 5 ft

feet 3.0-4.0%824.2 Cross Slope (PAR) SF18827.8to $120 $2,16066246 5 ft

feet 2.0-3.0%828.5 Cross Slope (PAR) SF62840.9to $120 $7,44066247 5 ft

feet 4.0-5.0%841.3 Cross Slope (PAR) SF21845.4to $120 $2,46066248 5 ft

feet 2.0-3.0%845.4 Cross Slope (PAR) SF54856.2to $120 $6,48066249 5 ft

feet 4.0-5.0%856.2 Cross Slope (PAR) SF36863.3to $120 $4,26066250 5 ft

feet 2.0-3.0%863.3 Cross Slope (PAR) SF10865.3to $120 $1,20066251 5 ft

feet 2.0-3.0%870.9 Cross Slope (PAR) SF23875.5to $120 $2,76066252 5 ft

feet 2.0-3.0%887.2 Cross Slope (PAR) SF23891.8to $120 $2,76066253 5 ft

feet 4.0-5.0%894.3 Cross Slope (PAR) SF31900.5to $120 $3,72066254 5 ft

feet 5.0-6.0%900.5 12902.8to66257 5 ft

feet 5.0-6.0%900.5 Running Slope SF12902.8to $120 $1,38066258 5 ft

feet 2.0-3.0%901.0 Cross Slope (PAR) SF9902.7to $120 $1,02066255 5 ft

$281,767.50TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: ASPEN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

CURB RAMP

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202041225

Run ID

W Cleveland
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF276.8to $120 $3,264121352 4 ft

feet 4.0-5.0%7.2 Cross Slope (PAR) SF3014.8to $120 $3,648121353 4 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF3225.2to $120 $3,792121354 4 ft

feet 5.0-6.0%27.4 Cross Slope (PAR) SF3035.0to $120 $3,648121355 4 ft

feet .26"30.0 Vertical Change REF431.0to121350 4 ft

feet 3.0-4.0%35.3 Cross Slope (PAR) SF837.2to $120 $912121356 4 ft

feet 2.0-3.0%37.2 Cross Slope (PAR) SF4348.0to $120 $5,184121357 4 ft

feet 4.0-5.0%49.1 Cross Slope (PAR) SF4560.3to $120 $5,376121358 4 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF8986.8to $120 $10,704121359 4 ft

feet .3"78.7 Vertical Change REF479.7to121351 4 ft

feet 5.0-6.0%87.1 Cross Slope (PAR) SF63102.8to $120 $7,536121360 4 ft

feet 3.0-4.0%103.3 Cross Slope (PAR) SF69120.5to $120 $8,256121361 4 ft

feet 2.0-3.0%120.8 Cross Slope (PAR) SF48132.9to $120 $5,808121362 4 ft

feet 4.0-5.0%133.1 Cross Slope (PAR) SF319212.8to $120 $38,256121363 4 ft

feet 2.0-3.0%212.8 Cross Slope (PAR) SF6214.2to $120 $672121364 4 ft

feet 2.0-3.0%216.8 Cross Slope (PAR) SF42227.3to $120 $5,040121365 4 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF14236.3to $120 $1,680121366 4 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF95263.3to $120 $11,424121367 4 ft

feet 4.0-5.0%263.3 Cross Slope (PAR) SF14266.8to $120 $1,680121368 4 ft

feet 6.0-7.0%266.8 Cross Slope (PAR) SF33275.0to $120 $3,936121369 4 ft

feet 5.0-6.0%276.2 Cross Slope (PAR) SF22281.6to $120 $2,592121370 4 ft

feet 3.0-4.0%281.6 Cross Slope (PAR) SF11284.3to $120 $1,296121371 4 ft

feet 3.0-4.0%288.2 Cross Slope (PAR) SF6289.8to $120 $768121372 4 ft

feet 4.0-5.0%292.1 Cross Slope (PAR) SF8294.0to $120 $912121373 4 ft

feet 3.0-4.0%297.1 Cross Slope (PAR) SF40307.2to $120 $4,848121374 4 ft

$131,232.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

CURB RAMP

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202041528

Run ID

W Cleveland
Ave

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.9to $120 $912122148 4 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF16650.4to $120 $19,920122149 4 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF1455.3to $120 $1,632122150 4 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF2263.4to $120 $2,592122151 4 ft

feet 4.0-5.0%64.6 Cross Slope (PAR) SF4375.3to $120 $5,136122152 4 ft

feet 4.0-5.0%80.3 Cross Slope (PAR) SF101105.6to $120 $12,144122153 4 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF57121.1to $120 $6,864122154 4 ft

feet 2.0-3.0%127.1 Cross Slope (PAR) SF136161.1to $120 $16,320122155 4 ft

feet 4.0-5.0%161.1 Cross Slope (PAR) SF15164.8to $120 $1,776122156 4 ft

feet 2.0-3.0%164.8 Cross Slope (PAR) SF45176.1to $120 $5,424122157 4 ft

feet 2.0-3.0%178.6 Cross Slope (PAR) SF9180.8to $120 $1,056122158 4 ft

feet 2.0-3.0%184.1 Cross Slope (PAR) SF90206.6to $120 $10,800122159 4 ft

feet 4.0-5.0%206.8 Cross Slope (PAR) SF212259.7to $120 $25,392122160 4 ft

feet 2.0-3.0%259.7 Cross Slope (PAR) SF15263.4to $120 $1,776122161 4 ft

feet 3.0-4.0%265.7 Cross Slope (PAR) SF52278.7to $120 $6,240122162 4 ft

feet 2.0-3.0%280.2 Cross Slope (PAR) SF39289.9to $120 $4,656122163 4 ft

feet 5.0-6.0%290.6 Cross Slope (PAR) SF7292.3to $120 $816122164 4 ft

feet 6.0-7.0%292.3 Cross Slope (PAR) SF9294.6to $120 $1,104122165 4 ft

feet 5.0-6.0%294.6 Cross Slope (PAR) SF9296.9to $120 $1,104122166 4 ft

feet 3.0-4.0%296.9 Cross Slope (PAR) SF17301.1to $120 $2,016122167 4 ft

$127,680.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: CURB RAMP

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 2.0-3.0%19.8 Cross Slope (PAR) SF7126.9to $120 $8,52065997 10 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF2443.7to $120 $2,88065998 10 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF4050.8to $120 $4,80065999 10 ft

feet 2.0-3.0%55.4 Cross Slope (PAR) SF19474.8to $120 $23,28066000 10 ft

feet 3.0-4.0%77.9 Cross Slope (PAR) SF3581.4to $120 $4,20066001 10 ft

feet 2.0-3.0%81.8 Cross Slope (PAR) SF7589.3to $120 $9,00066002 10 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF5798.1to $120 $6,84066003 10 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF45103.5to $120 $5,40066004 10 ft

feet 3.0-4.0%105.6 Cross Slope (PAR) SF57111.3to $120 $6,84066005 10 ft

feet 2.0-3.0%111.5 Cross Slope (PAR) SF193130.8to $120 $23,16066006 10 ft

feet .36"116.5 Vertical Change REF10117.5to65946 10 ft

feet 3.0-4.0%132.9 Cross Slope (PAR) SF109143.8to $120 $13,08066007 10 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF173161.1to $120 $20,76066008 10 ft

feet 2.0-3.0%166.1 Cross Slope (PAR) SF119178.0to $120 $14,28066009 10 ft

feet 2.06"180.0 Vertical Change REF10181.0to65947 10 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF122192.5to $120 $14,64066010 10 ft

feet 3.0-4.0%197.4 Cross Slope (PAR) SF89206.3to $120 $10,68066011 10 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF263233.6to $120 $31,56066012 10 ft

feet 4.0-5.0%235.7 Cross Slope (PAR) SF25238.2to $120 $3,00066013 10 ft

feet 2.0-3.0%239.5 Cross Slope (PAR) SF25242.0to $120 $3,00066014 10 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF210268.3to $120 $25,20066015 10 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF265302.8to $120 $31,80066016 10 ft

feet 3.47"299.8 Vertical Change REF10300.8to65948 10 ft

feet -.37"302.7 Vertical Change REF10303.7to65949 10 ft

feet 1.33"304.6 Vertical Change REF10305.6to65950 10 ft

feet 2.0-3.0%305.4 Cross Slope (PAR) SF61311.5to $120 $7,32066017 10 ft

feet .26"308.7 Vertical Change REF10309.7to65951 10 ft

feet 1.7"315.7 Vertical Change REF10316.7to65952 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 2.0-3.0%315.8 Cross Slope (PAR) SF23318.1to $120 $2,76066018 10 ft

feet 2.0-3.0%321.8 Cross Slope (PAR) SF13323.1to $120 $1,56066019 10 ft

feet .36"323.8 Vertical Change LF10324.8to $75 $75065953 10 ft

feet 2.0-3.0%328.5 Cross Slope (PAR) SF44332.9to $120 $5,28066020 10 ft

feet .39"328.8 Vertical Change REF10329.8to65954 10 ft

feet .85"335.6 Vertical Change REF10336.6to65955 10 ft

feet 2.0-3.0%336.4 Cross Slope (PAR) SF58342.2to $120 $6,96066021 10 ft

feet .49"338.8 Vertical Change REF10339.8to65956 10 ft

feet .32"341.9 Vertical Change REF10342.9to65957 10 ft

feet 2.0-3.0%346.5 Cross Slope (PAR) SF135360.0to $120 $16,20066022 10 ft

feet .26"350.6 Vertical Change REF10351.6to65958 10 ft

feet .27"363.5 Vertical Change LF10364.5to $75 $75065959 10 ft

feet 2.0-3.0%384.4 Cross Slope (PAR) SF54389.8to $120 $6,48066023 10 ft

feet 2.0-3.0%393.0 Cross Slope (PAR) SF32396.2to $120 $3,84066024 10 ft

feet 2.0-3.0%401.6 Cross Slope (PAR) SF17403.3to $120 $2,04066025 10 ft

feet 3.0-4.0%407.2 Cross Slope (PAR) SF53412.5to $120 $6,36066026 10 ft

feet 2.0-3.0%418.3 Cross Slope (PAR) SF45422.8to $120 $5,40066027 10 ft

feet .56"423.4 Vertical Change SF10424.4to $75 $75065960 10 ft

feet 3.0-4.0%428.8 Cross Slope (PAR) SF44433.2to $120 $5,28066028 10 ft

feet439.2 Key Note Segment 386477.8to66112 10 ft

feet .51"445.3 Vertical Change REF10446.3to65961 10 ft

feet .26"454.4 Vertical Change REF10455.4to65962 10 ft

feet -.44"478.4 Vertical Change REF10479.4to65963 10 ft

feet 2.0-3.0%479.3 Cross Slope (PAR) SF59485.2to $120 $7,08066029 10 ft

feet .26"483.7 Vertical Change REF10484.7to65964 10 ft

feet 2.0-3.0%488.5 Cross Slope (PAR) SF582546.7to $120 $69,84066030 10 ft

feet .28"528.8 Vertical Change LF10529.8to $75 $75065965 10 ft

feet 2.0-3.0%550.3 Cross Slope (PAR) SF129563.2to $120 $15,48066031 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 3.0-4.0%567.0 Cross Slope (PAR) SF104577.4to $120 $12,48066032 10 ft

feet 3.0-4.0%580.3 Cross Slope (PAR) SF12581.5to $120 $1,44066033 10 ft

feet 2.0-3.0%582.7 Cross Slope (PAR) SF73590.0to $120 $8,76066034 10 ft

feet .29"593.2 Vertical Change LF10594.2to $75 $75065966 10 ft

feet 2.0-3.0%602.9 Cross Slope (PAR) SF64609.3to $120 $7,68066035 10 ft

feet .26"604.5 Vertical Change REF10605.5to65967 10 ft

feet -.26"606.5 Vertical Change REF10607.5to65968 10 ft

feet 3.1"608.2 Vertical Change REF10609.2to65969 10 ft

feet .39"614.2 Vertical Change LF10615.2to $75 $75065970 10 ft

feet 2.0-3.0%624.3 Cross Slope (PAR) SF55629.8to $120 $6,60066036 10 ft

feet -.35"640.5 Vertical Change REF10641.5to65971 10 ft

feet 2.0-3.0%641.1 Cross Slope (PAR) SF71648.2to $120 $8,52066037 10 ft

feet .33"649.0 Vertical Change LF10650.0to $75 $75065972 10 ft

feet 2.0-3.0%653.1 Cross Slope (PAR) SF24655.5to $120 $2,88066038 10 ft

feet -.26"666.1 Vertical Change LF10667.1to $75 $75065973 10 ft

feet 2.0-3.0%682.3 Cross Slope (PAR) SF104692.7to $120 $12,48066039 10 ft

feet 4.0-5.0%692.8 Cross Slope (PAR) SF51697.9to $120 $6,12066040 10 ft

feet .26"696.3 Vertical Change REF10697.3to65974 10 ft

feet 2.0-3.0%699.6 Cross Slope (PAR) SF63705.9to $120 $7,56066041 10 ft

feet 2.0-3.0%712.5 Cross Slope (PAR) SF56718.1to $120 $6,72066042 10 ft

feet 3.0-4.0%721.0 Cross Slope (PAR) SF152736.2to $120 $18,24066043 10 ft

feet 2.0-3.0%736.5 Cross Slope (PAR) SF79744.4to $120 $9,48066044 10 ft

feet 4.0-5.0%744.4 Cross Slope (PAR) SF384782.8to $120 $46,08066045 10 ft

feet .43"772.9 Vertical Change REF10773.9to65975 10 ft

feet 4.0-5.0%786.8 Cross Slope (PAR) SF120798.8to $120 $14,40066046 10 ft

feet 3.0-4.0%801.5 Cross Slope (PAR) SF65808.0to $120 $7,80066047 10 ft

feet .4"804.9 Vertical Change REF10805.9to65976 10 ft

feet 2.0-3.0%808.3 Cross Slope (PAR) SF101818.4to $120 $12,12066048 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 3.0-4.0%821.5 Cross Slope (PAR) SF259847.4to $120 $31,08066049 10 ft

feet 2.0-3.0%847.6 Cross Slope (PAR) SF147862.3to $120 $17,64066050 10 ft

feet .26"864.2 Vertical Change REF10865.2to65977 10 ft

feet 2.0-3.0%864.9 Cross Slope (PAR) SF17866.6to $120 $2,04066051 10 ft

feet 3.0-4.0%868.8 Cross Slope (PAR) SF16870.4to $120 $1,92066052 10 ft

feet 2.0-3.0%870.4 Cross Slope (PAR) SF114881.8to $120 $13,68066053 10 ft

feet 2.0-3.0%912.8 Cross Slope (PAR) SF30915.8to $120 $3,60066054 10 ft

feet 3.0-4.0%923.8 Cross Slope (PAR) SF15925.3to $120 $1,80066055 10 ft

feet .39"924.8 Vertical Change REF10925.8to65978 10 ft

feet 2.0-3.0%926.8 Cross Slope (PAR) SF125939.3to $120 $15,00066056 10 ft

feet .32"933.5 Vertical Change REF10934.5to65979 10 ft

feet 3.0-4.0%941.8 Cross Slope (PAR) SF38945.6to $120 $4,56066057 10 ft

feet 2.0-3.0%945.6 Cross Slope (PAR) SF66952.2to $120 $7,92066058 10 ft

feet .28"954.7 Vertical Change LF10955.7to $75 $75065981 10 ft

feet 3.0-4.0%962.8 Cross Slope (PAR) SF80970.8to $120 $9,60066059 10 ft

feet 2.0-3.0%970.8 Cross Slope (PAR) SF15972.3to $120 $1,80066060 10 ft

feet 4.0-5.0%976.3 Cross Slope (PAR) SF54981.7to $120 $6,48066061 10 ft

feet 2.0-3.0%981.7 Cross Slope (PAR) SF3891020.6to $120 $46,68066062 10 ft

feet .4"1010.4 Vertical Change REF101011.4to65982 10 ft

feet 2.0-3.0%1026.5 Cross Slope (PAR) SF701033.5to $120 $8,40066063 10 ft

feet 2.0-3.0%1037.0 Cross Slope (PAR) SF871045.7to $120 $10,44066064 10 ft

feet 2.0-3.0%1048.8 Cross Slope (PAR) SF1881067.6to $120 $22,56066065 10 ft

feet 4.0-5.0%1067.6 Cross Slope (PAR) SF2351091.1to $120 $28,20066066 10 ft

feet 2.0-3.0%1091.4 Cross Slope (PAR) SF3571127.1to $120 $42,84066067 10 ft

feet 2.0-3.0%1130.5 Cross Slope (PAR) SF821138.7to $120 $9,84066068 10 ft

feet .26"1131.6 Vertical Change REF101132.6to65984 10 ft

feet 4.0-5.0%1138.8 Cross Slope (PAR) SF681145.6to $120 $8,16066069 10 ft

feet 2.0-3.0%1146.3 Cross Slope (PAR) SF221148.5to $120 $2,64066070 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet 2.0-3.0%1153.8 Cross Slope (PAR) SF1101164.8to $120 $13,20066071 10 ft

feet .39"1155.1 Vertical Change REF101156.1to65985 10 ft

feet 2.0-3.0%1170.4 Cross Slope (PAR) SF1941189.8to $120 $23,28066072 10 ft

feet .29"1184.9 Vertical Change REF401188.9to65986 10 ft

feet 2.0-3.0%1196.8 Cross Slope (PAR) SF721204.0to $120 $8,64066073 10 ft

feet 2.0-3.0%1206.6 Cross Slope (PAR) SF591212.5to $120 $7,08066074 10 ft

feet 2.0-3.0%1220.8 Cross Slope (PAR) SF271223.5to $120 $3,24066075 10 ft

feet 2.0-3.0%1226.0 Cross Slope (PAR) SF381229.8to $120 $4,56066076 10 ft

feet 2.0-3.0%1237.2 Cross Slope (PAR) SF331240.5to $120 $3,96066077 10 ft

feet 2.0-3.0%1242.8 Cross Slope (PAR) SF1961262.4to $120 $23,52066078 10 ft

feet .31"1246.6 Vertical Change REF101247.6to65987 10 ft

feet .36"1258.5 Vertical Change REF101259.5to65988 10 ft

feet 2.0-3.0%1265.3 Cross Slope (PAR) SF1691282.2to $120 $20,28066079 10 ft

feet 2.0-3.0%1285.7 Cross Slope (PAR) SF161287.3to $120 $1,92066080 10 ft

feet 2.0-3.0%1295.0 Cross Slope (PAR) SF221297.2to $120 $2,64066081 10 ft

feet .27"1299.3 Vertical Change LF101300.3to $75 $75065989 10 ft

feet 2.0-3.0%1301.7 Cross Slope (PAR) SF171303.4to $120 $2,04066082 10 ft

feet 2.0-3.0%1323.2 Cross Slope (PAR) SF511328.3to $120 $6,12066083 10 ft

feet .97"1332.7 Vertical Change REF101333.7to65990 10 ft

feet 2.0-3.0%1333.1 Cross Slope (PAR) SF371336.8to $120 $4,44066084 10 ft

feet 2.0-3.0%1339.1 Cross Slope (PAR) SF421343.3to $120 $5,04066085 10 ft

feet 3.0-4.0%1346.8 Cross Slope (PAR) SF861355.4to $120 $10,32066086 10 ft

feet 2.0-3.0%1358.1 Cross Slope (PAR) SF711365.2to $120 $8,52066087 10 ft

feet 3.0-4.0%1367.3 Cross Slope (PAR) SF101368.3to $120 $1,20066088 10 ft

feet 2.0-3.0%1368.3 Cross Slope (PAR) SF161369.9to $120 $1,92066089 10 ft

feet 3.0-4.0%1372.2 Cross Slope (PAR) SF161373.8to $120 $1,92066090 10 ft

feet 2.0-3.0%1375.4 Cross Slope (PAR) SF1701392.4to $120 $20,40066091 10 ft

feet -.33"1387.6 Vertical Change REF101388.6to65991 10 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GLADE AVE

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150748

Run ID

W Cleveland
Ave

70

ID Sidewalk Width

Priority

feet .53"1395.9 Vertical Change SF101396.9to $75 $75065992 10 ft

feet 2.0-3.0%1416.8 Cross Slope (PAR) SF251419.3to $120 $3,00066092 10 ft

feet 2.0-3.0%1423.8 Cross Slope (PAR) SF1051434.3to $120 $12,60066093 10 ft

feet 4.0-5.0%1436.2 Cross Slope (PAR) SF791444.1to $120 $9,48066094 10 ft

feet 2.0-3.0%1444.1 Cross Slope (PAR) SF331447.4to $120 $3,96066095 10 ft

feet 3.0-4.0%1451.3 Cross Slope (PAR) SF181453.1to $120 $2,16066096 10 ft

feet 2.0-3.0%1453.1 Cross Slope (PAR) SF851461.6to $120 $10,20066097 10 ft

feet 2.0-3.0%1465.5 Cross Slope (PAR) SF211467.6to $120 $2,52066098 10 ft

feet 2.0-3.0%1470.1 Cross Slope (PAR) SF361473.7to $120 $4,32066099 10 ft

feet 2.0-3.0%1478.8 Cross Slope (PAR) SF381482.6to $120 $4,56066100 10 ft

feet 2.0-3.0%1485.7 Cross Slope (PAR) SF1341499.1to $120 $16,08066101 10 ft

feet 2.0-3.0%1502.8 Cross Slope (PAR) SF1001512.8to $120 $12,00066102 10 ft

feet 2.0-3.0%1517.7 Cross Slope (PAR) SF671524.4to $120 $8,04066103 10 ft

feet 1.63"1526.9 Vertical Change REF101527.9to65993 10 ft

feet 3.0-4.0%1527.3 Cross Slope (PAR) SF1371541.0to $120 $16,44066104 10 ft

feet 2.14"1531.5 Vertical Change REF101532.5to65994 10 ft

feet 2.0-3.0%1541.3 Cross Slope (PAR) SF581547.1to $120 $6,96066105 10 ft

feet 2.0-3.0%1550.8 Cross Slope (PAR) SF1001560.8to $120 $12,00066106 10 ft

feet 3.0-4.0%1563.4 Cross Slope (PAR) SF811571.5to $120 $9,72066107 10 ft

feet .31"1563.6 Vertical Change REF101564.6to65995 10 ft

feet 2.0-3.0%1572.1 Cross Slope (PAR) SF1051582.6to $120 $12,60066108 10 ft

feet 3.0-4.0%1584.7 Cross Slope (PAR) SF861593.3to $120 $10,32066109 10 ft

feet 2.0-3.0%1593.3 Cross Slope (PAR) SF2351616.8to $120 $28,20066110 10 ft

feet 2.0-3.0%1619.1 Cross Slope (PAR) SF1741636.5to $120 $20,88066111 10 ft

$1,299,570.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: GLADE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

27 EAST LOOP

End Street Name

2109140807

Run ID

W Cleveland
Ave

84

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38063598 5 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF2510.7to $120 $2,94063599 5 ft

feet 4.0-5.0%14.5 Cross Slope (PAR) SF715.9to $120 $84063600 5 ft

feet 3.0-4.0%18.0 Cross Slope (PAR) SF3725.4to $120 $4,44063601 5 ft

feet 3.0-4.0%28.0 Cross Slope (PAR) SF2633.3to $120 $3,18063602 5 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF7548.3to $120 $9,00063603 5 ft

feet 3.0-4.0%51.3 Cross Slope (PAR) SF9570.2to $120 $11,34063604 5 ft

feet -.29"60.6 Vertical Change REF561.6to63595 5 ft

feet 3.0-4.0%73.5 Cross Slope (PAR) SF3780.8to $120 $4,38063605 5 ft

feet 2.0-3.0%81.5 Cross Slope (PAR) SF97100.8to $120 $11,58063606 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF9110.5to $120 $1,02063607 5 ft

feet 5.0-6.0%112.3 Cross Slope (PAR) SF30118.2to $120 $3,54063608 5 ft

feet 3.0-4.0%118.5 Cross Slope (PAR) SF26123.6to $120 $3,06063609 5 ft

feet 2.0-3.0%123.6 Cross Slope (PAR) SF95142.5to $120 $11,34063610 5 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF23147.9to $120 $2,70063611 5 ft

feet 3.0-4.0%151.7 Cross Slope (PAR) SF9153.4to $120 $1,02063612 5 ft

feet 2.0-3.0%154.3 Cross Slope (PAR) SF72168.8to $120 $8,70063613 5 ft

feet 2.0-3.0%171.3 Cross Slope (PAR) SF101191.4to $120 $12,06063614 5 ft

feet 2.0-3.0%200.2 Cross Slope (PAR) SF40208.1to $120 $4,74063615 5 ft

feet 2.0-3.0%211.1 Cross Slope (PAR) SF24215.8to $120 $2,82063616 5 ft

feet 4.0-5.0%216.2 Cross Slope (PAR) SF36223.4to $120 $4,32063617 5 ft

feet 2.0-3.0%225.3 Cross Slope (PAR) SF58236.8to $120 $6,90063618 5 ft

feet 4.0-5.0%236.8 Cross Slope (PAR) SF78252.3to $120 $9,30063619 5 ft

feet 2.0-3.0%253.8 Cross Slope (PAR) SF30259.8to $120 $3,60063620 5 ft

feet 7.0-8.0%262.9 Cross Slope (PAR) SF42271.3to $120 $5,04063621 5 ft

feet 9.0-10.0%272.4 Cross Slope (PAR) SF63285.0to $120 $7,56063622 5 ft

feet 9.0-10.0%287.2 Cross Slope (PAR) SF28292.8to $120 $3,36063623 5 ft

feet 6.0-7.0%293.4 Cross Slope (PAR) SF22297.8to $120 $2,64063624 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

27 EAST LOOP

End Street Name

2109140807

Run ID

W Cleveland
Ave

84

ID Sidewalk Width

Priority

feet 5.0-6.0%298.1 Cross Slope (PAR) SF24302.9to $120 $2,88063625 5 ft

feet 3.0-4.0%305.5 Cross Slope (PAR) SF11307.6to $120 $1,26063626 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF33314.7to $120 $3,90063627 5 ft

feet 4.0-5.0%321.1 Cross Slope (PAR) SF11323.3to $120 $1,32063628 5 ft

feet 6.0-7.0%324.2 Cross Slope (PAR) SF29329.9to $120 $3,42063629 5 ft

feet 5.0-6.0%330.7 Cross Slope (PAR) SF46339.8to $120 $5,46063630 5 ft

feet 5.0-6.0%343.3 Cross Slope (PAR) SF86360.5to $120 $10,32063631 5 ft

feet .44"344.4 Vertical Change REF5345.4to63596 5 ft

feet 3.0-4.0%360.5 Cross Slope (PAR) SF23365.0to $120 $2,70063632 5 ft

feet 2.0-3.0%365.0 Cross Slope (PAR) SF28370.6to $120 $3,36063633 5 ft

feet 2.0-3.0%373.6 Cross Slope (PAR) SF33380.1to $120 $3,90063634 5 ft

feet 6.0-7.0%382.3 Cross Slope (PAR) SF19386.0to $120 $2,22063635 5 ft

feet 4.0-5.0%388.6 Cross Slope (PAR) SF16391.7to $120 $1,86063636 5 ft

feet 2.0-3.0%392.8 Cross Slope (PAR) SF51403.0to $120 $6,12063637 5 ft

feet 4.0-5.0%404.8 Cross Slope (PAR) SF82421.1to $120 $9,78063638 5 ft

feet 2.0-3.0%421.6 Cross Slope (PAR) SF14424.4to $120 $1,68063639 5 ft

feet 3.0-4.0%427.4 Cross Slope (PAR) SF8428.9to $120 $90063640 5 ft

feet 2.0-3.0%430.1 Cross Slope (PAR) SF39437.8to $120 $4,62063641 5 ft

feet 3.0-4.0%440.2 Cross Slope (PAR) SF8441.7to $120 $90063642 5 ft

feet 2.0-3.0%443.8 Cross Slope (PAR) SF17447.2to $120 $2,04063643 5 ft

feet 2.0-3.0%453.2 Cross Slope (PAR) SF8454.7to $120 $90063644 5 ft

feet 2.0-3.0%467.3 Cross Slope (PAR) SF42475.6to $120 $4,98063645 5 ft

feet 4.0-5.0%475.6 Cross Slope (PAR) SF67488.9to $120 $7,98063646 5 ft

feet 4.0-5.0%492.8 Cross Slope (PAR) SF7494.2to $120 $84063647 5 ft

feet 3.0-4.0%496.8 Cross Slope (PAR) SF121521.0to $120 $14,52063648 5 ft

feet 5.0-6.0%521.2 Cross Slope (PAR) SF24526.1to $120 $2,94063649 5 ft

feet 7.0-8.0%527.3 Cross Slope (PAR) SF9529.0to $120 $1,02063650 5 ft

feet529.0 Key Note Segment 90547.0to63663 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

GRANADA DR

Survey Street Name Starting Street Name

27 EAST LOOP

End Street Name

2109140807

Run ID

W Cleveland
Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%547.2 Cross Slope (Driveway) SF10549.3to $40 $42063651 5 ft

feet 6.0-7.0%551.7 Cross Slope (PAR) SF8553.3to $120 $96063652 5 ft

feet 5.0-6.0%554.2 Cross Slope (PAR) SF55565.3to $120 $6,66063653 5 ft

feet 3.0-4.0%566.1 Cross Slope (PAR) SF132592.5to $120 $15,84063654 5 ft

feet 2.0-3.0%592.5 Cross Slope (PAR) SF8594.1to $120 $96063655 5 ft

feet 4.0-5.0%598.0 Cross Slope (PAR) SF89615.8to $120 $10,68063656 5 ft

feet 3.0-4.0%619.3 Cross Slope (PAR) SF44628.1to $120 $5,28063657 5 ft

feet 5.0-6.0%628.1 Cross Slope (PAR) SF28633.7to $120 $3,36063658 5 ft

feet 5.0-6.0%635.8 Cross Slope (PAR) SF63648.3to $120 $7,50063659 5 ft

feet 3.0-4.0%648.3 Cross Slope (PAR) SF6649.4to $120 $66063660 5 ft

feet 2.0-3.0%650.3 Cross Slope (PAR) SF47659.7to $120 $5,64063661 5 ft

feet .94"658.0 Vertical Change REF5659.0to63597 5 ft

feet 4.0-5.0%662.1 Cross Slope (PAR) SF14664.8to $120 $1,62063662 5 ft

$304,200.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: GRANADA DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

CURB RAMP

End Street Name

2202041222

Run ID

W Cleveland
Ave

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF273.8to $120 $3,192121339 7 ft

feet 4.0-5.0%4.4 Cross Slope (PAR) SF6213.2to $120 $7,392121340 7 ft

feet 3.0-4.0%15.7 Cross Slope (PAR) SF7125.9to $120 $8,568121341 7 ft

feet 3.0-4.0%28.3 Cross Slope (PAR) SF37081.1to $120 $44,352121342 7 ft

feet 2.0-3.0%81.1 Cross Slope (PAR) SF235114.7to $120 $28,224121343 7 ft

feet .95"108.2 Vertical Change REF7109.2to121338 7 ft

feet 2.0-3.0%119.3 Cross Slope (PAR) SF95132.8to $120 $11,340121344 7 ft

feet 4.0-5.0%133.1 Cross Slope (PAR) SF162156.3to $120 $19,488121345 7 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF8158.3to $120 $924121346 7 ft

feet 5.0-6.0%159.1 7160.1to121348 7 ft

feet 6.0-7.0%160.1 13162.0to121349 7 ft

feet 2.0-3.0%160.6 Cross Slope (PAR) SF16162.9to $120 $1,932121347 7 ft

$125,412.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

1844 W CLEVELAND AVE

End Street Name

2109141004

Run ID

W Cleveland
Ave

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF61.1to $120 $66064904 5 ft

feet .31"2.0 Vertical Change LF53.0to $75 $37564901 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF724.4to $120 $84064905 5 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF8357.9to $120 $9,96064906 5 ft

feet 3.0-4.0%60.5 Cross Slope (PAR) SF661.7to $120 $72064907 5 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF3069.1to $120 $3,60064908 5 ft

feet 3.0-4.0%71.8 Cross Slope (PAR) SF8989.5to $120 $10,62064909 5 ft

feet 2.0-3.0%89.9 Cross Slope (PAR) SF92108.2to $120 $10,98064910 5 ft

feet 2.0-3.0%113.2 Cross Slope (PAR) SF22117.6to $120 $2,64064911 5 ft

feet 3.0-4.0%119.7 Cross Slope (PAR) SF120143.7to $120 $14,40064912 5 ft

feet .36"143.7 Vertical Change REF5144.7to64903 5 ft

$54,795.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

N SCHNOOR AVE

Survey Street Name Starting Street Name

2290 AVE 15 1/2

End Street Name

2202041510

Run ID

W Cleveland
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF22945.7to $120 $27,420122056 5 ft

feet 4.0-5.0%47.5 Cross Slope (PAR) SF7161.6to $120 $8,460122057 5 ft

feet 72"65.1 Protruding Object JOB566.1to $99 $99122060 5 ft

feet 5.0-6.0%65.4 Cross Slope (PAR) SF8382.1to $120 $10,020122058 5 ft

feet .28"79.8 Vertical Change REF580.8to122055 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF103103.6to $120 $12,300122059 5 ft

$58,299.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: N SCHNOOR AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150740

Run ID

W Cleveland
Ave

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF489.6to $120 $5,76065911 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2715.3to $120 $3,30065912 5 ft

feet 2.0-3.0%17.8 Cross Slope (PAR) SF819.3to $120 $90065913 5 ft

feet 2.0-3.0%28.6 Cross Slope (PAR) SF930.3to $120 $1,02065914 5 ft

feet 4.0-5.0%31.8 Cross Slope (PAR) SF632.9to $120 $66065915 5 ft

feet -.3"55.1 Vertical Change LF556.1to $75 $37565906 5 ft

feet 2.0-3.0%66.6 Cross Slope (PAR) SF1068.5to $120 $1,14065916 5 ft

feet 2.0-3.0%82.2 Cross Slope (PAR) SF5492.9to $120 $6,42065917 5 ft

feet 2.0-3.0%112.5 Cross Slope (PAR) SF86129.7to $120 $10,32065918 5 ft

feet 4.0-5.0%129.7 Cross Slope (PAR) SF165162.7to $120 $19,80065919 5 ft

feet 4.0-5.0%165.3 Cross Slope (PAR) SF92183.6to $120 $10,98065920 5 ft

feet .26"170.4 Vertical Change REF5171.4to65907 5 ft

feet 6.0-7.0%183.6 Cross Slope (PAR) SF15186.5to $120 $1,74065921 5 ft

feet 5.0-6.0%188.6 Cross Slope (PAR) SF91206.8to $120 $10,92065922 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF21212.4to $120 $2,46065923 5 ft

feet .31"210.1 Vertical Change REF5211.1to65908 5 ft

feet 3.0-4.0%218.3 Cross Slope (PAR) SF25223.3to $120 $3,00065924 5 ft

feet 4.0-5.0%226.0 Cross Slope (PAR) SF87243.4to $120 $10,44065925 5 ft

feet 2.0-3.0%243.7 Cross Slope (PAR) SF6244.9to $120 $72065926 5 ft

feet 2.0-3.0%262.7 Cross Slope (PAR) SF63275.3to $120 $7,56065927 5 ft

feet 1.27"282.9 Vertical Change SF5283.9to $75 $37565909 5 ft

feet 3.0-4.0%288.8 Cross Slope (PAR) SF5289.8to $120 $60065928 5 ft

feet 2.0-3.0%294.9 Cross Slope (PAR) SF35301.8to $120 $4,14065929 5 ft

feet 2.0-3.0%310.9 Cross Slope (PAR) SF19314.7to $120 $2,28065930 5 ft

feet 2.0-3.0%323.8 Cross Slope (PAR) SF23328.3to $120 $2,70065931 5 ft

feet 3.0-4.0%331.3 Cross Slope (PAR) SF10333.2to $120 $1,14065932 5 ft

feet 2.0-3.0%334.1 Cross Slope (PAR) SF16337.3to $120 $1,92065933 5 ft

feet 5.0-6.0%340.3 Cross Slope (PAR) SF5341.3to $120 $60065934 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

N WESTBERRY BLV

Survey Street Name Starting Street Name

GLADE AVE

End Street Name

2109150740

Run ID

W Cleveland
Ave

56

ID Sidewalk Width

Priority

feet 5.0-6.0%343.9 Cross Slope (PAR) SF20347.8to $120 $2,34065935 5 ft

feet 3.0-4.0%347.8 Cross Slope (PAR) SF21351.9to $120 $2,46065936 5 ft

feet 3.0-4.0%354.3 Cross Slope (PAR) SF23358.8to $120 $2,70065937 5 ft

feet 3.0-4.0%361.8 Cross Slope (PAR) SF96380.9to $120 $11,46065938 5 ft

feet 3.0-4.0%383.6 Cross Slope (PAR) SF26388.8to $120 $3,12065939 5 ft

feet 2.0-3.0%388.8 Cross Slope (PAR) SF23393.3to $120 $2,70065940 5 ft

feet -.57"398.5 Vertical Change SF5399.5to $75 $37565910 5 ft

feet 2.0-3.0%404.8 Cross Slope (PAR) SF7406.1to $120 $78065941 5 ft

feet 2.0-3.0%419.5 Cross Slope (PAR) SF64432.3to $120 $7,68065942 5 ft

feet 2.0-3.0%444.5 Cross Slope (PAR) SF30450.4to $120 $3,54065943 5 ft

feet 4.0-5.0%450.4 Cross Slope (PAR) SF16453.6to $120 $1,92065944 5 ft

feet 5.0-6.0%452.0 8453.6to65945 5 ft

$150,345.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: N WESTBERRY BLV

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W CLEVELAND AVE

Street Side

STEPHANIE LN

Survey Street Name Starting Street Name

PARKING LOT ENTRANCE

End Street Name

2109141000

Run ID

W Cleveland
Ave

68

ID Sidewalk Width

Priority

feet 2.0-3.0%1.3 Cross Slope (PAR) SF7315.9to $120 $8,76064848 5 ft

feet .32"19.1 Vertical Change LF520.1to $75 $37564843 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF924.2to $120 $1,02064849 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF1538.5to $120 $1,80064850 5 ft

feet -.26"35.6 Vertical Change REF536.6to64844 5 ft

feet 4.0-5.0%39.0 Cross Slope (PAR) SF4447.8to $120 $5,28064851 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF649.0to $120 $72064852 5 ft

feet .27"76.4 Vertical Change LF577.4to $75 $37564846 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF1490.3to $120 $1,68064853 5 ft

feet 2.0-3.0%92.4 Cross Slope (PAR) SF893.9to $120 $90064854 5 ft

feet .66"93.1 Vertical Change REF594.1to64847 5 ft

feet 2.0-3.0%96.5 Cross Slope (PAR) SF56107.7to $120 $6,72064855 5 ft

feet 2.0-3.0%118.9 Cross Slope (PAR) SF23123.5to $120 $2,76064856 5 ft

$30,390.00TOTAL COST FOR: W CLEVELAND AVES side of Starting at: STEPHANIE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W CLEVELAND AVE

Street Side

SUNDANCE LN

Survey Street Name Starting Street Name

FOXGLOVE WAY

End Street Name

2109150805

Run ID

W Cleveland
Ave

59

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF152.9to $120 $1,74066260 5 ft

feet 6.0-7.0%4.4 Cross Slope (PAR) SF75.8to $120 $84066261 5 ft

feet 5.0-6.0%6.8 Cross Slope (PAR) SF2511.8to $120 $3,00066262 5 ft

feet 3.0-4.0%11.8 Cross Slope (PAR) SF2717.1to $120 $3,18066263 5 ft

feet 5.0-6.0%17.9 Cross Slope (PAR) SF5128.0to $120 $6,06066264 5 ft

feet -.27"27.9 Vertical Change REF528.9to66259 5 ft

feet 3.0-4.0%32.3 Cross Slope (PAR) SF2837.8to $120 $3,30066265 5 ft

feet 2.0-3.0%39.2 Cross Slope (PAR) SF840.8to $120 $96066266 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF1156.1to $120 $1,26066267 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF662.6to $120 $72066268 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF3471.8to $120 $4,08066269 5 ft

feet 4.0-5.0%71.8 Cross Slope (PAR) SF673.1to $120 $78066270 5 ft

feet 6.0-7.0%74.2 Cross Slope (PAR) SF2178.4to $120 $2,52066271 5 ft

feet 5.0-6.0%78.4 Cross Slope (PAR) SF1581.4to $120 $1,80066272 5 ft

feet 5.0-6.0%79.3 981.0to66273 5 ft

$30,240.00TOTAL COST FOR: W CLEVELAND AVEN side of Starting at: SUNDANCE LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W KENNEDY ST

Street Side

2140 W KENNEDY ST

Survey Street Name Starting Street Name

2140 W KENNEDY ST

End Street Name

2202111748

Run ID

W Kennedy
St

23

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF204.5to $120 $2,340134481 5 ft

$2,340.00TOTAL COST FOR: W KENNEDY STS side of Starting at: 2140 W KENNEDY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

2427 LAUREL ST

Survey Street Name Starting Street Name

2411 LAUREL ST

End Street Name

2201121608

Run ID

W Park Dr

58

ID Sidewalk Width

Priority

feet 3.0-4.0%9.3 Cross Slope (PAR) SF1011.3to $120 $1,20097396 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF4019.8to $120 $4,80097397 5 ft

feet .32"28.1 Vertical Change LF529.1to $75 $37597390 5 ft

feet 2.0-3.0%40.5 Cross Slope (PAR) SF1743.9to $120 $2,04097398 5 ft

feet44.8 Key Note Segment 11066.8to97405 5 ft

feet -.36"45.7 Vertical Change REF546.7to97391 5 ft

feet .39"48.9 Vertical Change REF549.9to97392 5 ft

feet .38"56.0 Vertical Change REF557.0to97393 5 ft

feet 3.0-4.0%67.6 Cross Slope (PAR) SF4476.3to $120 $5,22097399 5 ft

feet 3.0-4.0%80.5 Cross Slope (PAR) SF3387.1to $120 $3,96097400 5 ft

feet87.8 Key Note Segment 110109.7to97406 5 ft

feet 4.0-5.0%109.7 Cross Slope (Driveway) SF71123.8to $40 $2,82097401 5 ft

feet 2.0-3.0%124.1 Cross Slope (PAR) SF38131.6to $120 $4,50097402 5 ft

feet .26"132.3 Vertical Change REF5133.3to97394 5 ft

feet 4.0-5.0%133.0 Cross Slope (PAR) SF52143.3to $120 $6,18097403 5 ft

feet144.2 Key Note Segment 101164.4to97407 5 ft

feet 4.0-5.0%165.1 Cross Slope (PAR) SF19168.8to $120 $2,22097404 5 ft

feet .32"165.7 Vertical Change REF5166.7to97395 5 ft

$33,315.00TOTAL COST FOR: W PARK DRN side of Starting at: 2427 LAUREL ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

2434 W PARK DR

Survey Street Name Starting Street Name

2436 W PARK DR

End Street Name

2201121558

Run ID

W Park Dr

56

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF418.2to $120 $4,92097321 5 ft

feet .47"3.0 Vertical Change REF54.0to97318 5 ft

feet 4.0-5.0%12.3 Cross Slope (PAR) SF4320.9to $120 $5,16097322 5 ft

feet22.1 Key Note Segment 10943.8to97324 5 ft

feet 1.17"23.2 Vertical Change REF524.2to97319 5 ft

feet 5.0-6.0%44.5 Cross Slope (Driveway) SF6256.8to $40 $2,46097323 5 ft

feet -.37"51.1 Vertical Change REF552.1to97320 5 ft

$12,540.00TOTAL COST FOR: W PARK DRS side of Starting at: 2434 W PARK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

803 ROYAL DR

Survey Street Name Starting Street Name

ROYAL DR

End Street Name

2201121255

Run ID

W Park Dr

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF6312.6to $120 $7,56095370 5 ft

feet 2.0-3.0%12.8 Cross Slope (PAR) SF5724.2to $120 $6,84095371 5 ft

feet 3.0-4.0%27.8 Cross Slope (PAR) SF5739.3to $120 $6,90095372 5 ft

feet 1.47"37.0 Vertical Change REF538.0to95369 5 ft

feet 5.0-6.0%39.3 Cross Slope (PAR) SF7854.8to $120 $9,30095373 5 ft

feet 3.0-4.0%55.3 Cross Slope (PAR) SF856.9to $120 $96095374 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF2060.8to $120 $2,34095375 5 ft

feet 4.0-5.0%60.8 Cross Slope (PAR) SF762.1to $120 $78095376 5 ft

feet 5.0-6.0%62.1 763.4to95379 5 ft

feet 3.0-4.0%64.7 Cross Slope (PAR) SF2369.2to $120 $2,70095377 5 ft

feet 5.0-6.0%71.5 672.7to95380 5 ft

feet 3.0-4.0%72.8 Cross Slope (PAR) SF1976.6to $120 $2,28095378 5 ft

feet 8.0-9.0%73.9 975.8to95381 5 ft

$39,660.00TOTAL COST FOR: W PARK DRN side of Starting at: 803 ROYAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

LINDEN ST

Survey Street Name Starting Street Name

779 W PARK DR

End Street Name

2201121556

Run ID

W Park Dr

44

ID Sidewalk Width

Priority

feet 3.0-4.0%0.7 Cross Slope (PAR) SF14629.8to $120 $17,46097311 5 ft

feet -.31"0.8 Vertical Change REF51.8to97310 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF2736.1to $120 $3,18097312 5 ft

feet 2.0-3.0%38.4 Cross Slope (PAR) SF3445.1to $120 $4,02097313 5 ft

feet 4.0-5.0%45.8 Cross Slope (PAR) SF6358.3to $120 $7,50097314 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF2063.3to $120 $2,40097315 5 ft

feet 5.0-6.0%63.8 1065.7to97317 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF867.7to $120 $90097316 5 ft

$35,460.00TOTAL COST FOR: W PARK DRS side of Starting at: LINDEN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121252

Run ID

W Park Dr

72

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5811.5to $120 $6,90095280 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF7426.2to $120 $8,82095281 5 ft

feet26.2 Key Note Segment 9645.3to95348 5 ft

feet 3.0-4.0%47.5 Cross Slope (PAR) SF3354.0to $120 $3,90095282 5 ft

feet .33"52.6 Vertical Change REF553.6to95252 5 ft

feet56.2 Key Note Segment 10777.6to95349 5 ft

feet 3.0-4.0%79.0 Cross Slope (PAR) SF1882.5to $120 $2,10095283 5 ft

feet .35"79.9 Vertical Change REF580.9to95253 5 ft

feet 4.0-5.0%85.2 Cross Slope (PAR) SF75100.2to $120 $9,00095284 5 ft

feet .46"103.6 Vertical Change LF5104.6to $75 $37595254 5 ft

feet 4.0-5.0%111.1 Cross Slope (PAR) SF24115.9to $120 $2,88095285 5 ft

feet .27"114.2 Vertical Change REF5115.2to95255 5 ft

feet115.9 Key Note Segment 100135.8to95350 5 ft

feet 3.0-4.0%137.9 Cross Slope (PAR) SF52148.3to $120 $6,24095286 5 ft

feet 2.0-3.0%148.3 Cross Slope (PAR) SF16151.5to $120 $1,92095287 5 ft

feet 3.0-4.0%154.8 Cross Slope (PAR) SF43163.3to $120 $5,10095288 5 ft

feet 2.0-3.0%163.3 Cross Slope (PAR) SF31169.6to $120 $3,78095289 5 ft

feet169.9 Key Note Segment 102190.2to95351 5 ft

feet 3.0-4.0%193.8 Cross Slope (PAR) SF178229.4to $120 $21,36095290 5 ft

feet 2.0-3.0%230.3 Cross Slope (PAR) SF13232.9to $120 $1,56095291 5 ft

feet235.6 Key Note Segment 149265.3to95352 5 ft

feet .49"255.4 Vertical Change REF5256.4to95256 5 ft

feet 5.0-6.0%265.8 Cross Slope (PAR) SF5266.9to $120 $66095292 5 ft

feet 3.0-4.0%269.3 Cross Slope (PAR) SF11271.5to $120 $1,32095293 5 ft

feet 3.0-4.0%273.7 Cross Slope (PAR) SF6274.8to $120 $66095294 5 ft

feet 2.0-3.0%275.6 Cross Slope (PAR) SF20279.7to $120 $2,46095295 5 ft

feet279.7 Key Note Segment 105300.6to95353 5 ft

feet 2.0-3.0%302.1 Cross Slope (PAR) SF16305.4to $120 $1,98095296 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121252

Run ID

W Park Dr

72

ID Sidewalk Width

Priority

feet 4.0-5.0%306.5 Cross Slope (PAR) SF9308.3to $120 $1,08095297 5 ft

feet 5.0-6.0%311.0 Cross Slope (PAR) SF28316.6to $120 $3,36095298 5 ft

feet 3.0-4.0%316.6 Cross Slope (PAR) SF64329.5to $120 $7,74095299 5 ft

feet 4.0-5.0%333.3 Cross Slope (PAR) SF14336.0to $120 $1,62095300 5 ft

feet336.0 Key Note Segment 99355.8to95354 5 ft

feet .39"354.1 Vertical Change REF5355.1to95257 5 ft

feet 3.0-4.0%355.8 Cross Slope (Driveway) SF7357.1to $40 $26095301 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF25362.2to $120 $2,94095302 5 ft

feet -.33"358.7 Vertical Change REF5359.7to95258 5 ft

feet 4.0-5.0%362.2 Cross Slope (PAR) SF147391.5to $120 $17,58095303 5 ft

feet -.29"390.6 Vertical Change REF5391.6to95259 5 ft

feet391.5 Key Note Segment 149421.3to95355 5 ft

feet .47"411.1 Vertical Change REF5412.1to95260 5 ft

feet .48"421.8 Vertical Change REF5422.8to95261 5 ft

feet 3.0-4.0%422.3 Cross Slope (PAR) SF6423.5to $120 $72095304 5 ft

feet 2.0-3.0%423.5 Cross Slope (PAR) SF70437.5to $120 $8,40095305 5 ft

feet 2.0-3.0%443.0 Cross Slope (PAR) SF61455.1to $120 $7,26095306 5 ft

feet .31"443.6 Vertical Change REF5444.6to95262 5 ft

feet455.1 Key Note Segment 97474.4to95356 5 ft

feet .43"465.6 Vertical Change REF5466.6to95263 5 ft

feet 3.0-4.0%476.3 Cross Slope (PAR) SF70490.3to $120 $8,40095307 5 ft

feet -.3"477.8 Vertical Change REF5478.8to95264 5 ft

feet 3.0-4.0%492.7 Cross Slope (PAR) SF13495.2to $120 $1,50095308 5 ft

feet 2.0-3.0%498.8 Cross Slope (PAR) SF50508.7to $120 $5,94095309 5 ft

feet 3.0-4.0%511.6 Cross Slope (PAR) SF117535.0to $120 $14,04095310 5 ft

feet 2.0-3.0%535.0 Cross Slope (PAR) SF10537.0to $120 $1,20095311 5 ft

feet537.0 Key Note Segment 98556.6to95357 5 ft

feet .28"547.4 Vertical Change REF5548.4to95265 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121252

Run ID

W Park Dr

72

ID Sidewalk Width

Priority

feet 2.0-3.0%557.7 Cross Slope (PAR) SF7559.1to $120 $84095312 5 ft

feet 2.0-3.0%561.5 Cross Slope (PAR) SF12563.9to $120 $1,44095313 5 ft

feet 4.0-5.0%563.9 Cross Slope (PAR) SF49573.8to $120 $5,94095314 5 ft

feet 4.0-5.0%576.7 Cross Slope (PAR) SF33583.3to $120 $3,96095315 5 ft

feet 2.0-3.0%583.3 Cross Slope (PAR) SF59595.1to $120 $7,08095316 5 ft

feet -.33"587.9 Vertical Change REF5588.9to95266 5 ft

feet595.4 Key Note Segment 99615.2to95358 5 ft

feet 4.0-5.0%615.8 Cross Slope (PAR) SF78631.3to $120 $9,30095317 5 ft

feet 2.0-3.0%632.0 Cross Slope (PAR) SF161664.2to $120 $19,32095318 5 ft

feet 4.0-5.0%666.5 Cross Slope (PAR) SF20670.4to $120 $2,34095319 5 ft

feet 1.06"668.8 Vertical Change REF5669.8to95267 5 ft

feet670.8 Key Note Segment 100690.8to95359 5 ft

feet -.32"681.0 Vertical Change REF5682.0to95268 5 ft

feet 3.0-4.0%691.6 Cross Slope (PAR) SF22696.0to $120 $2,64095320 5 ft

feet .58"692.9 Vertical Change REF5693.9to95269 5 ft

feet 2.0-3.0%698.1 Cross Slope (PAR) SF10700.1to $120 $1,20095321 5 ft

feet -.33"699.3 Vertical Change REF5700.3to95270 5 ft

feet 2.0-3.0%704.4 Cross Slope (PAR) SF18708.0to $120 $2,16095322 5 ft

feet -.51"705.6 Vertical Change REF5706.6to95271 5 ft

feet708.0 Key Note Segment 96727.1to95360 5 ft

feet 2.0-3.0%729.9 Cross Slope (PAR) SF17733.2to $120 $1,98095323 5 ft

feet 4.0-5.0%733.2 Cross Slope (PAR) SF31739.3to $120 $3,66095324 5 ft

feet 3.0-4.0%741.6 Cross Slope (PAR) SF99761.3to $120 $11,82095325 5 ft

feet761.4 Key Note Segment 103781.9to95361 5 ft

feet 3.0-4.0%783.6 Cross Slope (PAR) SF37791.0to $120 $4,44095326 5 ft

feet 5.0-6.0%791.0 Cross Slope (PAR) SF43799.5to $120 $5,10095327 5 ft

feet 3.0-4.0%799.5 Cross Slope (PAR) SF47808.8to $120 $5,58095328 5 ft

feet 2.0-3.0%808.8 Cross Slope (PAR) SF16811.9to $120 $1,86095329 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121252

Run ID

W Park Dr

72

ID Sidewalk Width

Priority

feet -.35"811.2 Vertical Change REF5812.2to95272 5 ft

feet 3.0-4.0%815.6 Cross Slope (PAR) SF7817.0to $120 $84095330 5 ft

feet -.39"816.3 Vertical Change REF5817.3to95273 5 ft

feet 2.0-3.0%817.2 Cross Slope (PAR) SF7818.5to $120 $78095331 5 ft

feet818.5 Key Note Segment 98838.1to95362 5 ft

feet 3.0-4.0%839.0 Cross Slope (PAR) SF40846.9to $120 $4,74095332 5 ft

feet 3.0-4.0%849.5 Cross Slope (PAR) SF10851.5to $120 $1,20095333 5 ft

feet 2.0-3.0%852.3 Cross Slope (PAR) SF98871.8to $120 $11,70095334 5 ft

feet871.8 Key Note Segment 102892.1to95363 5 ft

feet 4.0-5.0%893.3 Cross Slope (PAR) SF18896.8to $120 $2,10095335 5 ft

feet 2.0-3.0%899.7 Cross Slope (PAR) SF46908.9to $120 $5,52095336 5 ft

feet .39"901.7 Vertical Change REF5902.7to95274 5 ft

feet 4.0-5.0%908.9 Cross Slope (PAR) SF60920.8to $120 $7,14095337 5 ft

feet925.4 Key Note Segment 104946.2to95364 5 ft

feet 4.0-5.0%947.6 Cross Slope (PAR) SF86964.8to $120 $10,32095338 5 ft

feet -.26"951.7 Vertical Change REF5952.7to95275 5 ft

feet 3.0-4.0%967.5 Cross Slope (PAR) SF57978.8to $120 $6,78095339 5 ft

feet 2.0-3.0%979.6 Cross Slope (PAR) SF7981.0to $120 $84095340 5 ft

feet981.0 Key Note Segment 1421009.3to95365 5 ft

feet 5.0-6.0%1009.7 Cross Slope (PAR) SF841026.4to $120 $10,02095341 5 ft

feet .36"1012.1 Vertical Change REF51013.1to95277 5 ft

feet 3.0-4.0%1026.4 Cross Slope (PAR) SF511036.6to $120 $6,12095342 5 ft

feet -.5"1026.9 Vertical Change REF191030.8to95278 5 ft

feet 5.0-6.0%1040.4 Cross Slope (PAR) SF411048.6to $120 $4,92095343 5 ft

feet .28"1042.8 Vertical Change REF51043.8to95279 5 ft

feet 6.0-7.0%1048.6 Cross Slope (PAR) SF81050.1to $120 $90095344 5 ft

feet 5.0-6.0%1050.3 Cross Slope (PAR) SF261055.5to $120 $3,12095345 5 ft

feet1056.5 Key Note Segment 991076.2to95366 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W PARK DR

Street Side

MAINBERRY DR

Survey Street Name Starting Street Name

N SCHNOOR AVE

End Street Name

2201121252

Run ID

W Park Dr

72

ID Sidewalk Width

Priority

feet 5.0-6.0%1076.8 61077.9to95368 5 ft

feet 3.0-4.0%1078.4 Cross Slope (PAR) SF131081.1to $120 $1,62095346 5 ft

feet1082.6 Key Note Segment 611094.8to95367 5 ft

feet 4.0-5.0%1096.5 Cross Slope (PAR) SF141099.3to $120 $1,68095347 5 ft

$334,055.00TOTAL COST FOR: W PARK DRS side of Starting at: MAINBERRY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

ROYAL DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121329

Run ID

W Park Dr

54

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,04095731 5 ft

feet 3.0-4.0%4.6 Cross Slope (PAR) SF9423.3to $120 $11,22095732 5 ft

feet 3.0-4.0%27.3 Cross Slope (PAR) SF6640.5to $120 $7,92095733 5 ft

feet 2.91"36.3 Vertical Change REF537.3to95722 5 ft

feet 5.0-6.0%40.8 Cross Slope (PAR) SF4549.7to $120 $5,34095734 5 ft

feet 3.0-4.0%49.8 Cross Slope (PAR) SF8566.7to $120 $10,14095735 5 ft

feet 3.0-4.0%69.9 Cross Slope (PAR) SF2975.7to $120 $3,48095736 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF6890.8to $120 $8,16095737 5 ft

feet -.45"90.1 Vertical Change REF591.1to95723 5 ft

feet91.6 Key Note Segment 100111.6to95760 5 ft

feet 2.0-3.0%113.9 Cross Slope (PAR) SF31120.0to $120 $3,66095738 5 ft

feet 4.0-5.0%123.5 Cross Slope (PAR) SF32129.9to $120 $3,84095739 5 ft

feet .33"123.7 Vertical Change REF5124.7to95724 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF17133.5to $120 $2,04095740 5 ft

feet -.38"137.0 Vertical Change REF5138.0to95725 5 ft

feet 3.0-4.0%137.4 Cross Slope (PAR) SF15140.3to $120 $1,74095741 5 ft

feet .83"142.2 Vertical Change SF5143.2to $75 $37595726 5 ft

feet 3.0-4.0%144.8 Cross Slope (PAR) SF40152.8to $120 $4,80095742 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF38160.3to $120 $4,50095743 5 ft

feet 3.0-4.0%162.7 Cross Slope (PAR) SF18166.3to $120 $2,16095744 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF14169.4to $120 $1,68095745 5 ft

feet169.4 Key Note Segment 99189.1to95761 5 ft

feet 3.0-4.0%191.0 Cross Slope (PAR) SF92209.3to $120 $10,98095746 5 ft

feet209.3 Key Note Segment 156240.5to95762 5 ft

feet .28"230.9 Vertical Change REF5231.9to95727 5 ft

feet 3.0-4.0%245.8 Cross Slope (PAR) SF26250.9to $120 $3,06095747 5 ft

feet 2.0-3.0%252.3 Cross Slope (PAR) SF18255.8to $120 $2,10095748 5 ft

feet 2.0-3.0%264.6 Cross Slope (PAR) SF23269.3to $120 $2,82095749 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

ROYAL DR

Survey Street Name Starting Street Name

SHANNON AVE

End Street Name

2201121329

Run ID

W Park Dr

54

ID Sidewalk Width

Priority

feet .33"270.5 Vertical Change LF5271.5to $75 $37595728 5 ft

feet 5.0-6.0%272.0 Cross Slope (PAR) SF37279.3to $120 $4,38095750 5 ft

feet280.2 Key Note Segment 144309.0to95763 5 ft

feet 3.0-4.0%311.8 Cross Slope (PAR) SF19315.5to $120 $2,22095751 5 ft

feet 2.0-3.0%316.3 Cross Slope (PAR) SF8317.8to $120 $90095752 5 ft

feet 3.0-4.0%321.6 Cross Slope (PAR) SF23326.1to $120 $2,70095753 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF7328.2to $120 $84095754 5 ft

feet 2.0-3.0%333.7 Cross Slope (PAR) SF33340.3to $120 $3,96095755 5 ft

feet341.4 Key Note Segment 104362.2to95764 5 ft

feet .36"354.6 Vertical Change REF5355.6to95729 5 ft

feet 4.0-5.0%362.5 Cross Slope (Driveway) SF47371.9to $40 $1,88095756 5 ft

feet -.26"370.8 Vertical Change REF5371.8to95730 5 ft

feet 3.0-4.0%374.4 Cross Slope (PAR) SF7375.7to $120 $78095757 5 ft

feet 2.0-3.0%380.7 Cross Slope (PAR) SF6381.8to $120 $66095758 5 ft

feet 2.0-3.0%385.8 Cross Slope (PAR) SF26390.9to $120 $3,06095759 5 ft

$113,810.00TOTAL COST FOR: W PARK DRN side of Starting at: ROYAL DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121424

Run ID

W Park Dr

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF316.1to $120 $3,66096364 5 ft

feet 5.0-6.0%6.8 Cross Slope (PAR) SF3313.3to $120 $3,90096365 5 ft

feet13.3 Key Note Segment 10233.7to96392 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF5846.8to $120 $6,90096366 5 ft

feet 4.0-5.0%46.8 Cross Slope (PAR) SF5056.7to $120 $5,94096367 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF1561.3to $120 $1,80096368 5 ft

feet 4.0-5.0%61.3 Cross Slope (PAR) SF4670.4to $120 $5,46096369 5 ft

feet73.0 Key Note Segment 9692.1to96393 5 ft

feet 3.0-4.0%95.3 Cross Slope (PAR) SF1798.6to $120 $1,98096370 5 ft

feet 3.0-4.0%101.2 Cross Slope (PAR) SF11103.4to $120 $1,32096371 5 ft

feet103.4 Key Note Segment 100123.4to96394 5 ft

feet .58"113.9 Vertical Change REF5114.9to96354 5 ft

feet 3.0-4.0%124.7 Cross Slope (PAR) SF138152.3to $120 $16,56096372 5 ft

feet .51"135.6 Vertical Change REF5136.6to96355 5 ft

feet 2.0-3.0%152.6 Cross Slope (PAR) SF28158.1to $120 $3,30096373 5 ft

feet .59"156.1 Vertical Change REF5157.1to96356 5 ft

feet158.1 Key Note Segment 97177.5to96395 5 ft

feet 5.0-6.0%178.2 Cross Slope (Driveway) SF6179.4to $40 $24096374 5 ft

feet 3.0-4.0%182.5 Cross Slope (PAR) SF14185.3to $120 $1,68096375 5 ft

feet 1.17"183.1 Vertical Change REF5184.1to96357 5 ft

feet 2.0-3.0%185.5 Cross Slope (PAR) SF49195.2to $120 $5,82096376 5 ft

feet 3.19"190.5 Vertical Change REF5191.5to96358 5 ft

feet 4.0-5.0%195.8 Cross Slope (PAR) SF18199.3to $120 $2,10096377 5 ft

feet 2.0-3.0%199.7 Cross Slope (PAR) SF57211.1to $120 $6,84096378 5 ft

feet211.9 Key Note Segment 98231.4to96396 5 ft

feet 3.0-4.0%232.5 Cross Slope (PAR) SF57243.8to $120 $6,78096379 5 ft

feet .26"243.4 Vertical Change REF5244.4to96359 5 ft

feet 2.0-3.0%244.8 Cross Slope (PAR) SF97264.1to $120 $11,58096380 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W PARK DR

Street Side

SHANNON AVE

Survey Street Name Starting Street Name

MAINBERRY DR

End Street Name

2201121424

Run ID

W Park Dr

54

ID Sidewalk Width

Priority

feet265.6 Key Note Segment 101285.8to96397 5 ft

feet .29"275.9 Vertical Change REF5276.9to96360 5 ft

feet 4.0-5.0%286.3 Cross Slope (Driveway) SF7287.6to $40 $26096381 5 ft

feet 3.0-4.0%291.0 Cross Slope (PAR) SF8292.6to $120 $96096382 5 ft

feet 2.0-3.0%293.5 Cross Slope (PAR) SF78309.1to $120 $9,36096383 5 ft

feet 3.0-4.0%314.2 Cross Slope (PAR) SF63326.8to $120 $7,56096384 5 ft

feet 3.0-4.0%328.9 Cross Slope (PAR) SF37336.2to $120 $4,38096385 5 ft

feet .26"331.3 Vertical Change REF5332.3to96361 5 ft

feet 2.0-3.0%337.2 Cross Slope (PAR) SF26342.3to $120 $3,06096386 5 ft

feet342.3 Key Note Segment 104363.0to96398 5 ft

feet 2.0-3.0%365.5 Cross Slope (PAR) SF8367.1to $120 $96096387 5 ft

feet 2.0-3.0%372.3 Cross Slope (PAR) SF110394.2to $120 $13,14096388 5 ft

feet396.1 Key Note Segment 100416.1to96399 5 ft

feet 2.0-3.0%418.7 Cross Slope (PAR) SF51428.9to $120 $6,12096389 5 ft

feet428.9 Key Note Segment 101449.1to96400 5 ft

feet 3.0-4.0%451.8 Cross Slope (PAR) SF40459.7to $120 $4,74096390 5 ft

feet .4"460.6 Vertical Change REF5461.6to96362 5 ft

feet 2.0-3.0%460.7 Cross Slope (PAR) SF66473.8to $120 $7,86096391 5 ft

feet .34"473.8 Vertical Change REF5474.8to96363 5 ft

$144,260.00TOTAL COST FOR: W PARK DRN side of Starting at: SHANNON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W ROBERTS AVE

Street Side

701 N H ST

Survey Street Name Starting Street Name

N H ST

End Street Name

2105201104

Run ID

W Roberts
Ave

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF30260.3to $120 $36,18040510 5 ft

feet -.32"24.2 Vertical Change REF525.2to40508 5 ft

feet .26"35.0 Vertical Change REF536.0to40509 5 ft

feet 4.0-5.0%63.8 Cross Slope (PAR) SF10985.6to $120 $13,08040511 5 ft

feet 3.0-4.0%89.2 Cross Slope (PAR) SF3095.2to $120 $3,60040512 5 ft

feet 5.0-6.0%95.5 Cross Slope (PAR) SF128121.1to $120 $15,36040513 5 ft

$68,220.00TOTAL COST FOR: W ROBERTS AVESE side of Starting at: 701 N H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W ROBERTS AVE

Street Side

N G ST

Survey Street Name Starting Street Name

N GATEWAY DR

End Street Name

2105201045

Run ID

W Roberts
Ave

61

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.8to $120 $4,08040446 5 ft

feet 2.0-3.0%14.5 Cross Slope (PAR) SF1116.7to $120 $1,32040447 5 ft

feet21.3 Key Note Segment 10041.3to40455 5 ft

feet -.35"21.5 Vertical Change REF522.5to40438 5 ft

feet 2.0-3.0%41.3 Cross Slope (Driveway) SF742.6to $40 $26040448 5 ft

feet67.5 Key Note Segment 9887.0to40456 5 ft

feet -.35"73.2 Vertical Change REF574.2to40439 5 ft

feet -.27"97.9 Vertical Change LF598.9to $75 $37540440 5 ft

feet .27"109.5 Vertical Change LF5110.5to $75 $37540441 5 ft

feet119.6 Key Note Segment 98139.1to40457 5 ft

feet 4.0-5.0%139.9 Cross Slope (PAR) SF43148.4to $120 $5,10040449 5 ft

feet 5.0-6.0%151.0 Cross Slope (PAR) SF49160.8to $120 $5,88040450 5 ft

feet 6.0-7.0%161.3 Cross Slope (PAR) SF48171.0to $120 $5,82040451 5 ft

feet171.0 Key Note Segment 366244.1to40458 5 ft

feet -.33"228.6 Vertical Change REF5229.6to40443 5 ft

feet .32"232.9 Vertical Change REF5233.9to40444 5 ft

feet .38"236.9 Vertical Change REF5237.9to40445 5 ft

feet 5.0-6.0%244.8 Cross Slope (PAR) SF63257.3to $120 $7,50040452 5 ft

feet 4.0-5.0%259.8 Cross Slope (PAR) SF52270.1to $120 $6,18040453 5 ft

feet 2.0-3.0%270.1 Cross Slope (PAR) SF9271.9to $120 $1,08040454 5 ft

$37,970.00TOTAL COST FOR: W ROBERTS AVESE side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W ROBERTS AVE

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

N G ST

End Street Name

2105201049

Run ID

W Roberts
Ave

39

ID Sidewalk Width

Priority

feet 2.0-3.0%5.2 Cross Slope (PAR) SF4914.9to $120 $5,82040461 5 ft

feet 3.0-4.0%17.0 Cross Slope (PAR) SF718.3to $120 $78040462 5 ft

feet20.7 Key Note Segment 15150.8to40477 5 ft

feet 2.0-3.0%52.3 Cross Slope (PAR) SF13278.7to $120 $15,84040463 5 ft

feet .26"70.7 Vertical Change REF571.7to40459 5 ft

feet .43"77.0 Vertical Change REF1580.1to40460 5 ft

feet 3.0-4.0%81.3 Cross Slope (PAR) SF1383.9to $120 $1,56040464 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF150115.5to $120 $17,94040465 5 ft

feet 4.0-5.0%116.2 Cross Slope (PAR) SF36123.4to $120 $4,32040466 5 ft

feet123.4 Key Note Segment 143151.9to40478 5 ft

feet 3.0-4.0%155.3 Cross Slope (PAR) SF11157.5to $120 $1,32040467 5 ft

feet 2.0-3.0%158.2 Cross Slope (PAR) SF54168.9to $120 $6,42040468 5 ft

feet 3.0-4.0%171.9 Cross Slope (PAR) SF70185.8to $120 $8,34040469 5 ft

feet 3.0-4.0%188.1 Cross Slope (PAR) SF38195.7to $120 $4,56040470 5 ft

feet 2.0-3.0%195.9 Cross Slope (PAR) SF166229.0to $120 $19,86040471 5 ft

feet 4.0-5.0%230.3 Cross Slope (PAR) SF20234.3to $120 $2,40040472 5 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF25239.3to $120 $3,00040473 5 ft

feet 4.0-5.0%240.5 Cross Slope (PAR) SF124265.3to $120 $14,88040474 5 ft

feet 2.0-3.0%265.3 Cross Slope (PAR) SF25270.4to $120 $3,06040475 5 ft

feet 4.0-5.0%270.9 Cross Slope (PAR) SF27276.3to $120 $3,24040476 5 ft

$113,340.00TOTAL COST FOR: W ROBERTS AVENW side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W ROBERTS AVE

Street Side

N I ST

Survey Street Name Starting Street Name

720 N I ST

End Street Name

2105181008

Run ID

W Roberts
Ave

51

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF112.9to $120 $1,26036847 5 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF6616.0to $120 $7,86036848 5 ft

feet .87"10.1 Vertical Change SF511.1to $75 $37536844 5 ft

feet -.26"19.0 Vertical Change LF520.0to $75 $37536845 5 ft

feet 2.0-3.0%43.0 Cross Slope (PAR) SF2147.1to $120 $2,46036849 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF1782.0to $120 $2,04036850 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF28105.3to $120 $3,30036851 5 ft

feet -.26"103.0 Vertical Change REF5104.0to36846 5 ft

$17,670.00TOTAL COST FOR: W ROBERTS AVEN side of Starting at: N I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

111 W SHERWOOD WAY

Survey Street Name Starting Street Name

111 W SHERWOOD WAY

End Street Name

2108091436

Run ID

W Sherwood
Way

48

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF4910.1to $120 $5,88054731 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF11635.9to $120 $13,92054732 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF1241.1to $120 $1,38054733 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF6053.8to $120 $7,20054734 5 ft

feet 2.0-3.0%63.9 Cross Slope (PAR) SF8380.4to $120 $9,90054735 5 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF245139.8to $120 $29,40054736 5 ft

$67,680.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: 111 W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

1226 W SHERWOOD WAY

Survey Street Name Starting Street Name

MERCED ST

End Street Name

2106071413

Run ID

W Sherwood
Way

54

ID Sidewalk Width

Priority

feet 5.0-6.0%1.1 Cross Slope (PAR) SF4913.3to $120 $5,85643866 4 ft

feet 2.0-3.0%29.5 Cross Slope (PAR) SF3538.2to $120 $4,17643867 4 ft

feet 2.0-3.0%42.0 Cross Slope (PAR) SF13876.6to $120 $16,60843868 4 ft

feet .31"60.8 Vertical Change REF461.8to43865 4 ft

feet 4.0-5.0%78.2 Cross Slope (PAR) SF1682.3to $120 $1,96843869 4 ft

feet 2.0-3.0%84.2 Cross Slope (PAR) SF69101.4to $120 $8,25643870 4 ft

$36,864.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: 1226 W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

1305 COUNTRY CLUB DR

Survey Street Name Starting Street Name

COUNTRY CLUB DR

End Street Name

2108091439

Run ID

W Sherwood
Way

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF8918.5to $120 $10,62054743 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF5934.3to $120 $7,08054744 5 ft

feet .45"28.9 Vertical Change REF529.9to54737 5 ft

feet .33"36.8 Vertical Change LF537.8to $75 $37554738 5 ft

feet 5.0-6.0%38.8 539.8to54748 5 ft

feet -.36"42.0 Vertical Change LF543.0to $75 $37554739 5 ft

feet 2.0-3.0%45.3 Cross Slope (PAR) SF19684.4to $120 $23,46054745 5 ft

feet 2.97"51.1 Vertical Change REF552.1to54740 5 ft

feet -.36"86.4 Vertical Change LF587.4to $75 $37554741 5 ft

feet 2.0-3.0%99.3 Cross Slope (PAR) SF16102.5to $120 $1,92054746 5 ft

feet 2.0-3.0%105.2 Cross Slope (PAR) SF95124.2to $120 $11,40054747 5 ft

feet .3"105.5 Vertical Change REF5106.5to54742 5 ft

$55,605.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: 1305 COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

205 SHERWOOD WAY

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2108091424

Run ID

W Sherwood
Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF123.0to $120 $1,44054692 4 ft

feet 2.0-3.0%3.2 Cross Slope (PAR) SF44.3to $120 $52854693 4 ft

feet4.3 Key Note Segment 9227.3to54707 4 ft

feet 3.0-4.0%27.6 Cross Slope (PAR) SF1832.0to $120 $2,11254694 4 ft

feet 2.0-3.0%33.0 Cross Slope (PAR) SF5847.4to $120 $6,91254695 4 ft

feet 4.0-5.0%50.6 Cross Slope (PAR) SF1554.3to $120 $1,77654696 4 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF3064.3to $120 $3,60054697 4 ft

feet65.7 Key Note Segment 7885.3to54708 4 ft

feet 3.0-4.0%85.3 Cross Slope (Driveway) SF987.6to $40 $36854698 4 ft

feet 2.0-3.0%88.2 Cross Slope (PAR) SF2193.4to $120 $2,49654699 4 ft

feet -.26"88.4 Vertical Change REF489.4to54690 4 ft

feet 3.0-4.0%95.6 Cross Slope (PAR) SF1599.3to $120 $1,77654700 4 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF21105.4to $120 $2,49654701 4 ft

feet 4.0-5.0%105.4 Cross Slope (PAR) SF13108.6to $120 $1,53654702 4 ft

feet -.49"115.9 Vertical Change REF4116.9to54691 4 ft

feet 2.0-3.0%115.9 Cross Slope (PAR) SF166157.3to $120 $19,87254703 4 ft

feet 2.0-3.0%160.1 Cross Slope (PAR) SF118189.6to $120 $14,16054704 4 ft

feet 4.0-5.0%189.6 Cross Slope (PAR) SF10192.1to $120 $1,20054705 4 ft

feet 5.0-6.0%194.8 Cross Slope (PAR) SF15198.6to $120 $1,82454706 4 ft

$62,096.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: 205 SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

338 W SHERWOOD WAY

Survey Street Name Starting Street Name

111 W SHERWOOD WAY

End Street Name

2108091434

Run ID

W Sherwood
Way

58

ID Sidewalk Width

Priority

feet 2.0-3.0%8.2 Cross Slope (PAR) SF7723.6to $120 $9,24054709 5 ft

feet 2.0-3.0%33.4 Cross Slope (PAR) SF5644.6to $120 $6,72054710 5 ft

feet 2.0-3.0%48.5 Cross Slope (PAR) SF4958.2to $120 $5,82054711 5 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF6889.4to $120 $8,16054712 5 ft

feet 2.0-3.0%95.4 Cross Slope (PAR) SF47104.8to $120 $5,64054713 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF45118.6to $120 $5,40054714 5 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF60133.8to $120 $7,14054715 5 ft

feet 2.0-3.0%136.2 Cross Slope (PAR) SF12138.5to $120 $1,38054716 5 ft

feet138.5 Key Note Segment 137165.8to54730 5 ft

feet 2.0-3.0%165.8 Cross Slope (Driveway) SF87183.2to $40 $3,48054717 5 ft

feet 2.0-3.0%187.0 Cross Slope (PAR) SF12189.3to $120 $1,38054718 5 ft

feet 2.0-3.0%213.7 Cross Slope (PAR) SF43222.3to $120 $5,16054719 5 ft

feet 2.0-3.0%232.6 Cross Slope (PAR) SF110254.5to $120 $13,14054720 5 ft

feet 2.0-3.0%268.0 Cross Slope (PAR) SF9269.7to $120 $1,02054721 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF44294.9to $120 $5,34054722 5 ft

feet 2.0-3.0%297.2 Cross Slope (PAR) SF18300.7to $120 $2,10054723 5 ft

feet 2.0-3.0%303.4 Cross Slope (PAR) SF42311.8to $120 $5,04054724 5 ft

feet 2.0-3.0%313.9 Cross Slope (PAR) SF23318.4to $120 $2,70054725 5 ft

feet 2.0-3.0%320.9 Cross Slope (PAR) SF51331.1to $120 $6,12054726 5 ft

feet 2.0-3.0%336.4 Cross Slope (PAR) SF43345.0to $120 $5,16054727 5 ft

feet 3.0-4.0%349.4 Cross Slope (PAR) SF31355.5to $120 $3,66054728 5 ft

feet 2.0-3.0%357.3 Cross Slope (PAR) SF77372.7to $120 $9,24054729 5 ft

$113,040.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: 338 W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

901 W SHERWOOD WAY

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021124

Run ID

W Sherwood
Way

84

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF299.8to $120 $3,480117689 5 ft

feet .3"7.3 Vertical Change REF58.3to117688 5 ft

$3,480.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: 901 W SHERWOOD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2202021036

Run ID

W Sherwood
Way

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF346.7to $120 $4,020117378 5 ft

feet .55"2.6 Vertical Change REF53.6to117372 5 ft

feet 4.0-5.0%6.7 Cross Slope (PAR) SF3012.6to $120 $3,540117379 5 ft

feet .42"8.0 Vertical Change REF59.0to117373 5 ft

feet 3.0-4.0%15.0 Cross Slope (PAR) SF1017.0to $120 $1,200117380 5 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF11240.5to $120 $13,440117381 5 ft

feet .48"42.1 Vertical Change REF543.1to117374 5 ft

feet 2.0-3.0%43.1 Cross Slope (PAR) SF4451.9to $120 $5,280117382 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF6366.8to $120 $7,500117383 5 ft

feet 3.0-4.0%70.0 Cross Slope (PAR) SF1372.5to $120 $1,500117384 5 ft

feet 3.0-4.0%74.6 Cross Slope (PAR) SF3381.2to $120 $3,960117385 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF1084.3to $120 $1,200117386 5 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF1191.7to $120 $1,320117387 5 ft

feet .28"100.4 Vertical Change LF5101.4to $75 $375117375 5 ft

feet 2.0-3.0%104.2 Cross Slope (PAR) SF6105.3to $120 $660117388 5 ft

feet108.2 Key Note Segment 70122.1to117395 5 ft

feet 2.0-3.0%151.4 Cross Slope (PAR) SF11153.5to $120 $1,260117389 5 ft

feet 2.0-3.0%169.7 Cross Slope (PAR) SF21173.8to $120 $2,460117390 5 ft

feet173.8 Key Note Segment 44182.6to117396 5 ft

feet .49"183.3 Vertical Change REF5184.3to117376 5 ft

feet 2.0-3.0%186.6 Cross Slope (PAR) SF48196.1to $120 $5,700117391 5 ft

feet 4.0-5.0%196.4 Cross Slope (PAR) SF127221.8to $120 $15,240117392 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF22226.1to $120 $2,580117393 5 ft

feet -.28"222.7 Vertical Change REF5223.7to117377 5 ft

feet 3.0-4.0%228.3 Cross Slope (PAR) SF22232.7to $120 $2,640117394 5 ft

$73,875.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021429

Run ID

W Sherwood
Way

89

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF23859.8to $120 $28,560118757 4 ft

feet -.26"21.8 Vertical Change REF422.8to118749 4 ft

feet .35"38.2 Vertical Change REF439.2to118750 4 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF170104.6to $120 $20,352118758 4 ft

feet 3.0-4.0%106.8 Cross Slope (PAR) SF13110.0to $120 $1,536118759 4 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF8111.9to $120 $912118760 4 ft

feet 2.0-3.0%166.9 Cross Slope (PAR) SF4168.0to $120 $528118761 4 ft

feet 2.0-3.0%176.3 Cross Slope (PAR) SF60191.2to $120 $7,152118762 4 ft

feet 2.0-3.0%199.7 Cross Slope (PAR) SF27206.5to $120 $3,264118763 4 ft

feet 2.0-3.0%215.6 Cross Slope (PAR) SF64231.6to $120 $7,680118764 4 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF6235.3to $120 $720118765 4 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF114273.3to $120 $13,632118766 4 ft

feet 2.0-3.0%277.4 Cross Slope (PAR) SF78296.9to $120 $9,360118767 4 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF10301.9to $120 $1,248118768 4 ft

feet -.47"306.4 Vertical Change REF4307.4to118751 4 ft

feet 2.0-3.0%307.0 Cross Slope (PAR) SF10309.6to $120 $1,248118769 4 ft

feet 2.0-3.0%326.9 Cross Slope (PAR) SF32334.8to $120 $3,792118770 4 ft

feet 2.0-3.0%344.9 Cross Slope (PAR) SF93368.2to $120 $11,184118771 4 ft

feet 3.0-4.0%370.3 Cross Slope (PAR) SF6371.9to $120 $768118772 4 ft

feet 2.0-3.0%372.2 Cross Slope (PAR) SF33380.5to $120 $3,984118773 4 ft

feet 2.0-3.0%386.7 Cross Slope (PAR) SF148423.8to $120 $17,808118774 4 ft

feet 2.0-3.0%436.6 Cross Slope (PAR) SF14440.0to $120 $1,632118775 4 ft

feet 2.0-3.0%443.3 Cross Slope (PAR) SF98467.8to $120 $11,760118776 4 ft

feet 2.42"466.2 Vertical Change REF4467.2to118752 4 ft

feet 2.0-3.0%471.2 Cross Slope (PAR) SF144507.2to $120 $17,280118777 4 ft

feet 4.0-5.0%507.8 Cross Slope (PAR) SF11510.6to $120 $1,344118778 4 ft

feet 4.0-5.0%512.7 Cross Slope (PAR) SF95536.5to $120 $11,424118779 4 ft

feet 6.0-7.0%536.8 Cross Slope (PAR) SF12539.7to $120 $1,392118780 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021429

Run ID

W Sherwood
Way

89

ID Sidewalk Width

Priority

feet 4.0-5.0%540.7 Cross Slope (PAR) SF15544.5to $120 $1,824118781 4 ft

feet 3.0-4.0%547.9 Cross Slope (PAR) SF14551.4to $120 $1,680118782 4 ft

feet 2.0-3.0%551.4 Cross Slope (PAR) SF169593.6to $120 $20,256118783 4 ft

feet .42"573.9 Vertical Change REF4574.9to118753 4 ft

feet .49"578.8 Vertical Change REF4579.8to118754 4 ft

feet 2.0-3.0%596.4 Cross Slope (PAR) SF91619.1to $120 $10,896118784 4 ft

feet 2.0-3.0%621.9 Cross Slope (PAR) SF50634.4to $120 $6,000118785 4 ft

feet 3.0-4.0%636.9 Cross Slope (PAR) SF12640.0to $120 $1,488118786 4 ft

feet 3.0-4.0%644.6 Cross Slope (PAR) SF44655.7to $120 $5,328118787 4 ft

feet 3.0-4.0%658.8 Cross Slope (PAR) SF52671.7to $120 $6,192118788 4 ft

feet 3.0-4.0%676.5 Cross Slope (PAR) SF15680.2to $120 $1,776118789 4 ft

feet .37"678.2 Vertical Change REF4679.2to118755 4 ft

feet 4.0-5.0%683.4 Cross Slope (PAR) SF16687.5to $120 $1,968118790 4 ft

feet 2.0-3.0%687.5 Cross Slope (PAR) SF17691.8to $120 $2,064118791 4 ft

feet 4.0-5.0%695.3 Cross Slope (PAR) SF4696.4to $120 $528118792 4 ft

feet 4.0-5.0%702.1 Cross Slope (PAR) SF127733.8to $120 $15,216118793 4 ft

feet 2.82"731.4 Vertical Change REF4732.4to118756 4 ft

feet 2.0-3.0%733.8 Cross Slope (PAR) SF22739.4to $120 $2,688118794 4 ft

feet 2.0-3.0%745.7 Cross Slope (PAR) SF4746.7to $120 $480118795 4 ft

feet 2.0-3.0%750.7 Cross Slope (PAR) SF12753.6to $120 $1,392118796 4 ft

feet 2.0-3.0%756.4 Cross Slope (PAR) SF26762.9to $120 $3,120118797 4 ft

feet 4.0-5.0%764.0 Cross Slope (PAR) SF66780.6to $120 $7,968118798 4 ft

feet 2.0-3.0%780.8 Cross Slope (PAR) SF16784.8to $120 $1,920118799 4 ft

$271,344.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

SHERWOOD POINTE

End Street Name

2108091503

Run ID

W Sherwood
Way

68

ID Sidewalk Width

Priority

feet -.31"1.2 Vertical Change LF82.2to $75 $60054852 8 ft

feet 3.0-4.0%5.8 Cross Slope (PAR) SF6413.8to $120 $7,68054859 8 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF4619.8to $120 $5,47254860 8 ft

feet 2.0-3.0%26.1 Cross Slope (PAR) SF2629.3to $120 $3,07254861 8 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF2236.4to $120 $2,68854862 8 ft

feet 4.0-5.0%36.4 Cross Slope (PAR) SF3841.1to $120 $4,51254863 8 ft

feet 2.0-3.0%41.3 Cross Slope (PAR) SF10654.5to $120 $12,67254864 8 ft

feet 2.0-3.0%61.0 Cross Slope (PAR) SF1763.1to $120 $2,01654865 8 ft

feet 2.0-3.0%65.2 Cross Slope (PAR) SF3369.3to $120 $3,93654866 8 ft

feet 2.0-3.0%76.0 Cross Slope (PAR) SF208102.0to $120 $24,96054867 8 ft

feet 2.0-3.0%104.7 Cross Slope (PAR) SF25107.8to $120 $2,97654868 8 ft

feet .47"109.4 Vertical Change LF8110.4to $75 $60054853 8 ft

feet 2.0-3.0%113.1 Cross Slope (PAR) SF30116.9to $120 $3,64854869 8 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF107133.1to $120 $12,86454870 8 ft

feet134.1 Key Note Segment 257166.2to54902 8 ft

feet 3.0-4.0%166.2 Cross Slope (Driveway) SF9167.3to $40 $35254871 8 ft

feet 2.0-3.0%168.3 Cross Slope (PAR) SF228196.8to $120 $27,36054872 8 ft

feet 2.0-3.0%201.1 Cross Slope (PAR) SF71210.0to $120 $8,54454873 8 ft

feet 2.0-3.0%213.0 Cross Slope (PAR) SF320253.0to $120 $38,40054874 8 ft

feet .41"236.7 Vertical Change REF8237.7to54854 8 ft

feet 3.0-4.0%255.4 Cross Slope (PAR) SF23258.3to $120 $2,78454875 8 ft

feet 2.0-3.0%258.3 Cross Slope (PAR) SF41263.4to $120 $4,89654876 8 ft

feet 4.0-5.0%263.4 Cross Slope (PAR) SF159283.3to $120 $19,10454877 8 ft

feet .26"283.8 Vertical Change LF8284.8to $75 $60054856 8 ft

feet 2.0-3.0%285.0 Cross Slope (PAR) SF130301.3to $120 $15,64854878 8 ft

feet 3.14"292.1 Vertical Change REF8293.1to54857 8 ft

feet 3.0-4.0%303.8 Cross Slope (PAR) SF10305.1to $120 $1,24854879 8 ft

feet 2.0-3.0%307.4 Cross Slope (PAR) SF74316.6to $120 $8,83254880 8 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

COUNTRY CLUB DR

Survey Street Name Starting Street Name

SHERWOOD POINTE

End Street Name

2108091503

Run ID

W Sherwood
Way

68

ID Sidewalk Width

Priority

feet 2.0-3.0%320.3 Cross Slope (PAR) SF101332.9to $120 $12,09654881 8 ft

feet 4.0-5.0%334.7 Cross Slope (PAR) SF187358.1to $120 $22,46454882 8 ft

feet 3.0-4.0%361.1 Cross Slope (PAR) SF42366.3to $120 $4,99254883 8 ft

feet 2.0-3.0%369.1 Cross Slope (PAR) SF14370.8to $120 $1,63254884 8 ft

feet 2.0-3.0%373.4 Cross Slope (PAR) SF66381.6to $120 $7,87254885 8 ft

feet 4.0-5.0%381.6 Cross Slope (PAR) SF13383.2to $120 $1,53654886 8 ft

feet383.7 Key Note Segment 266417.0to54903 8 ft

feet 2.0-3.0%417.2 Cross Slope (Driveway) SF49423.3to $40 $1,95254887 8 ft

feet 2.0-3.0%430.7 Cross Slope (PAR) SF125446.3to $120 $14,97654888 8 ft

feet 3.0-4.0%448.6 Cross Slope (PAR) SF11450.0to $120 $1,34454889 8 ft

feet 2.0-3.0%450.3 Cross Slope (PAR) SF46456.1to $120 $5,56854890 8 ft

feet 3.0-4.0%458.8 Cross Slope (PAR) SF41463.9to $120 $4,89654891 8 ft

feet .28"461.8 Vertical Change REF8462.8to54858 8 ft

feet 2.0-3.0%465.2 Cross Slope (PAR) SF22467.9to $120 $2,59254892 8 ft

feet 2.0-3.0%470.5 Cross Slope (PAR) SF58477.7to $120 $6,91254893 8 ft

feet 2.0-3.0%487.2 Cross Slope (PAR) SF50493.4to $120 $5,95254894 8 ft

feet493.4 Key Note Segment 235522.8to54904 8 ft

feet 3.0-4.0%523.2 Cross Slope (Driveway) SF21525.8to $40 $83254895 8 ft

feet 2.0-3.0%527.5 Cross Slope (PAR) SF82537.8to $120 $9,88854896 8 ft

feet 4.0-5.0%539.1 Cross Slope (PAR) SF358583.8to $120 $42,91254897 8 ft

feet 2.0-3.0%584.0 Cross Slope (PAR) SF113598.1to $120 $13,53654898 8 ft

feet 5.0-6.0%600.3 Cross Slope (PAR) SF8601.3to $120 $96054899 8 ft

feet 6.0-7.0%601.3 Cross Slope (PAR) SF9602.4to $120 $1,05654900 8 ft

feet 5.0-6.0%602.9 Cross Slope (PAR) SF34607.1to $120 $4,03254901 8 ft

$383,464.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: COUNTRY CLUB DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

DAVIS ST

Survey Street Name Starting Street Name

PHILIP ST

End Street Name

2108091314

Run ID

W Sherwood
Way

54

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,04054179 5 ft

feet 2.0-3.0%3.9 Cross Slope (PAR) SF7919.6to $120 $9,42054180 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF3829.4to $120 $4,56054181 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF3649.3to $120 $4,32054182 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF11774.8to $120 $14,04054183 5 ft

feet 4.0-5.0%75.4 Cross Slope (PAR) SF4985.3to $120 $5,94054184 5 ft

feet 6.0-7.0%85.6 Cross Slope (PAR) SF2791.0to $120 $3,24054185 5 ft

feet 5.0-6.0%92.4 Cross Slope (PAR) SF1094.4to $120 $1,20054186 5 ft

feet 6.0-7.0%94.9 Cross Slope (PAR) SF30100.9to $120 $3,60054187 5 ft

feet -.26"101.4 Vertical Change REF5102.4to54178 5 ft

feet 4.0-5.0%102.3 Cross Slope (PAR) SF87119.7to $120 $10,44054188 5 ft

feet 2.0-3.0%119.9 Cross Slope (PAR) SF75134.8to $120 $8,94054189 5 ft

$67,740.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

NEBRASKA AVE

End Street Name

2202021039

Run ID

W Sherwood
Way

78

ID Sidewalk Width

Priority

feet 3.0-4.0%1.5 Cross Slope (PAR) SF164.7to $120 $1,920117403 5 ft

feet 3.0-4.0%6.9 Cross Slope (PAR) SF2211.3to $120 $2,640117404 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF8227.6to $120 $9,780117405 5 ft

feet .4"12.7 Vertical Change REF513.7to117397 5 ft

feet -.27"27.6 Vertical Change REF528.6to117398 5 ft

feet 2.0-3.0%31.9 Cross Slope (PAR) SF3939.8to $120 $4,740117406 5 ft

feet 2.0-3.0%43.2 Cross Slope (PAR) SF19983.0to $120 $23,880117407 5 ft

feet .46"65.8 Vertical Change REF566.8to117399 5 ft

feet 2.0-3.0%98.3 Cross Slope (PAR) SF46107.5to $120 $5,520117408 5 ft

feet108.0 Key Note Segment 58119.6to117416 5 ft

feet 2.0-3.0%124.3 Cross Slope (PAR) SF18127.8to $120 $2,100117409 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF104151.7to $120 $12,480117410 5 ft

feet .29"141.8 Vertical Change REF16145.0to117401 5 ft

feet 3.0-4.0%154.9 Cross Slope (PAR) SF21159.2to $120 $2,580117411 5 ft

feet 2.0-3.0%160.5 Cross Slope (PAR) SF24165.2to $120 $2,820117412 5 ft

feet 2.0-3.0%169.8 Cross Slope (PAR) SF47179.1to $120 $5,580117413 5 ft

feet 2.0-3.0%182.4 Cross Slope (PAR) SF75197.3to $120 $8,940117414 5 ft

feet197.7 Key Note Segment 62210.0to117417 5 ft

feet .32"198.2 Vertical Change REF5199.2to117402 5 ft

feet 2.0-3.0%216.9 Cross Slope (PAR) SF42225.2to $120 $4,980117415 5 ft

$87,960.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021053

Run ID

W Sherwood
Way

74

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF112.1to $120 $1,260117508 5 ft

feet 2.0-3.0%4.2 Cross Slope (PAR) SF7419.0to $120 $8,880117509 5 ft

feet -.28"16.8 Vertical Change REF517.8to117505 5 ft

feet 2.0-3.0%22.5 Cross Slope (PAR) SF1725.9to $120 $2,040117510 5 ft

feet .3"28.2 Vertical Change LF529.2to $75 $375117506 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF1737.4to $120 $1,980117511 5 ft

feet37.4 Key Note Segment 4746.8to117520 5 ft

feet 2.0-3.0%51.5 Cross Slope (PAR) SF5061.4to $120 $5,940117512 5 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF1567.6to $120 $1,860117513 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF181103.9to $120 $21,660117514 5 ft

feet107.7 Key Note Segment 72122.0to117521 5 ft

feet 2.0-3.0%122.0 Cross Slope (Driveway) SF8123.6to $40 $320117515 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF186163.0to $120 $22,260117516 5 ft

feet .31"150.9 Vertical Change REF5151.9to117507 5 ft

feet 4.0-5.0%163.0 Cross Slope (PAR) SF18166.6to $120 $2,160117517 5 ft

feet 3.0-4.0%170.7 Cross Slope (PAR) SF5171.7to $120 $600117518 5 ft

feet182.3 Key Note Segment 53192.8to117522 5 ft

feet 2.0-3.0%215.2 Cross Slope (PAR) SF87232.5to $120 $10,380117519 5 ft

$79,715.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

N D ST

Survey Street Name Starting Street Name

NICOLA WAY

End Street Name

2108091420

Run ID

W Sherwood
Way

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF4010.1to $120 $4,84854652 4 ft

feet 4.0-5.0%13.5 Cross Slope (PAR) SF2920.7to $120 $3,45654653 4 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF1228.7to $120 $1,39254654 4 ft

feet31.6 Key Note Segment 7550.3to54668 4 ft

feet 2.0-3.0%52.6 Cross Slope (PAR) SF6167.8to $120 $7,29654655 4 ft

feet 4.0-5.0%68.4 Cross Slope (PAR) SF6484.4to $120 $7,68054656 4 ft

feet -.29"83.1 Vertical Change REF484.1to54647 4 ft

feet84.4 Key Note Segment 70101.9to54669 4 ft

feet 1.39"103.5 Vertical Change SF4104.5to $75 $30054648 4 ft

feet110.2 Key Note Segment 76129.1to54670 4 ft

feet .42"127.6 Vertical Change REF4128.6to54649 4 ft

feet 4.0-5.0%129.4 Cross Slope (Driveway) SF18133.8to $40 $70454657 4 ft

feet 3.0-4.0%137.4 Cross Slope (PAR) SF40147.3to $120 $4,75254658 4 ft

feet 2.0-3.0%147.3 Cross Slope (PAR) SF43158.0to $120 $5,13654659 4 ft

feet 4.0-5.0%158.4 Cross Slope (PAR) SF119188.2to $120 $14,30454660 4 ft

feet188.2 Key Note Segment 80208.3to54671 4 ft

feet 3.0-4.0%208.8 Cross Slope (PAR) SF5210.0to $120 $57654661 4 ft

feet 2.0-3.0%210.0 Cross Slope (PAR) SF27216.7to $120 $3,21654662 4 ft

feet216.7 Key Note Segment 76235.6to54672 4 ft

feet 3.0-4.0%238.4 Cross Slope (PAR) SF18242.8to $120 $2,11254663 4 ft

feet -.44"241.4 Vertical Change REF4242.4to54651 4 ft

feet 2.0-3.0%243.4 Cross Slope (PAR) SF84264.3to $120 $10,03254664 4 ft

feet 2.0-3.0%272.6 Cross Slope (PAR) SF16276.6to $120 $1,92054665 4 ft

feet 2.0-3.0%281.5 Cross Slope (PAR) SF57295.8to $120 $6,86454666 4 ft

feet296.3 Key Note Segment 72314.3to54673 4 ft

feet322.3 Key Note Segment 70339.9to54674 4 ft

feet 2.0-3.0%363.4 Cross Slope (PAR) SF14366.8to $120 $1,63254667 4 ft

$76,220.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

N D ST

Survey Street Name Starting Street Name

NEBRASKA AVE

End Street Name

2202021044

Run ID

W Sherwood
Way

61

ID Sidewalk Width

Priority

feet .28"12.1 Vertical Change LF513.1to $75 $375117444 5 ft

feet 3.0-4.0%14.4 Cross Slope (PAR) SF5124.6to $120 $6,120117452 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF4233.5to $120 $5,040117453 5 ft

feet .32"33.6 Vertical Change LF534.6to $75 $375117445 5 ft

feet 2.0-3.0%41.6 Cross Slope (PAR) SF1444.4to $120 $1,680117454 5 ft

feet .39"57.6 Vertical Change LF558.6to $75 $375117446 5 ft

feet 2.0-3.0%63.8 Cross Slope (PAR) SF3370.4to $120 $3,960117455 5 ft

feet .34"72.4 Vertical Change LF573.4to $75 $375117447 5 ft

feet 2.0-3.0%73.5 Cross Slope (PAR) SF774.8to $120 $780117456 5 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF1179.4to $120 $1,260117457 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF987.5to $120 $1,020117458 5 ft

feet91.0 Key Note Segment 48100.6to117464 5 ft

feet106.5 Key Note Segment 86123.7to117465 5 ft

feet 2.0-3.0%125.7 Cross Slope (PAR) SF142154.1to $120 $17,040117459 5 ft

feet -.27"152.3 Vertical Change REF5153.3to117448 5 ft

feet 2.0-3.0%158.4 Cross Slope (PAR) SF172192.8to $120 $20,640117460 5 ft

feet .32"182.6 Vertical Change REF5183.6to117450 5 ft

feet 3.0-4.0%197.4 Cross Slope (PAR) SF11199.5to $120 $1,260117461 5 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF43208.0to $120 $5,100117462 5 ft

feet 2.0-3.0%210.4 Cross Slope (PAR) SF76225.5to $120 $9,060117463 5 ft

feet .45"220.1 Vertical Change REF5221.1to117451 5 ft

$74,460.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021406

Run ID

W Sherwood
Way

116

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF173.4to $120 $2,040118688 5 ft

feet 5.0-6.0%3.4 Cross Slope (PAR) SF6416.2to $120 $7,680118689 5 ft

feet 5.0-6.0%5.3 76.6to118748 5 ft

feet 6.0-7.0%16.5 Cross Slope (PAR) SF818.0to $120 $900118690 5 ft

feet 5.0-6.0%18.0 Cross Slope (PAR) SF7633.3to $120 $9,180118691 5 ft

feet 3.0-4.0%34.3 Cross Slope (PAR) SF7849.9to $120 $9,360118692 5 ft

feet .26"34.7 Vertical Change REF535.7to118660 5 ft

feet 5.0-6.0%50.4 Cross Slope (PAR) SF5761.7to $120 $6,780118693 5 ft

feet -.36"54.5 Vertical Change REF555.5to118661 5 ft

feet 6.0-7.0%61.8 Cross Slope (PAR) SF1865.4to $120 $2,160118694 5 ft

feet 5.0-6.0%65.4 Cross Slope (PAR) SF13191.7to $120 $15,780118695 5 ft

feet -.53"88.7 Vertical Change REF589.7to118662 5 ft

feet 6.0-7.0%94.5 Cross Slope (PAR) SF2699.7to $120 $3,120118696 5 ft

feet 5.0-6.0%99.7 Cross Slope (PAR) SF46108.8to $120 $5,460118697 5 ft

feet 6.0-7.0%109.1 Cross Slope (PAR) SF15112.0to $120 $1,740118698 5 ft

feet 6.0-7.0%114.3 Cross Slope (PAR) SF20118.3to $120 $2,400118699 5 ft

feet 5.0-6.0%118.9 Cross Slope (PAR) SF37126.3to $120 $4,440118700 5 ft

feet -.26"123.6 Vertical Change REF5124.6to118663 5 ft

feet 3.0-4.0%127.1 Cross Slope (PAR) SF11129.3to $120 $1,320118701 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF108150.9to $120 $12,960118702 5 ft

feet 3.0-4.0%157.3 Cross Slope (PAR) SF5158.3to $120 $600118703 5 ft

feet 5.0-6.0%160.6 Cross Slope (PAR) SF8162.1to $120 $900118704 5 ft

feet 6.0-7.0%163.4 Cross Slope (PAR) SF75178.4to $120 $9,000118705 5 ft

feet 8.0-9.0%178.4 Cross Slope (PAR) SF41186.5to $120 $4,860118706 5 ft

feet .35"185.3 Vertical Change REF5186.3to118665 5 ft

feet 6.0-7.0%186.5 Cross Slope (PAR) SF44195.2to $120 $5,220118707 5 ft

feet 5.0-6.0%197.0 Cross Slope (PAR) SF21201.1to $120 $2,460118708 5 ft

feet 6.0-7.0%201.1 Cross Slope (PAR) SF37208.5to $120 $4,440118709 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021406

Run ID

W Sherwood
Way

116

ID Sidewalk Width

Priority

feet 5.0-6.0%208.7 Cross Slope (PAR) SF24213.5to $120 $2,880118710 5 ft

feet 6.0-7.0%213.5 Cross Slope (PAR) SF28219.0to $120 $3,300118711 5 ft

feet 5.0-6.0%219.6 Cross Slope (PAR) SF15222.6to $120 $1,800118712 5 ft

feet -.38"220.1 Vertical Change REF5221.1to118666 5 ft

feet 3.0-4.0%223.0 Cross Slope (PAR) SF29228.8to $120 $3,480118713 5 ft

feet 5.0-6.0%229.5 Cross Slope (PAR) SF15232.5to $120 $1,800118714 5 ft

feet 6.0-7.0%232.7 Cross Slope (PAR) SF20236.7to $120 $2,400118715 5 ft

feet 5.0-6.0%240.4 Cross Slope (PAR) SF145269.3to $120 $17,340118716 5 ft

feet -.26"254.1 Vertical Change REF5255.1to118667 5 ft

feet -.5"263.1 Vertical Change REF5264.1to118668 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF18273.3to $120 $2,100118717 5 ft

feet .34"271.6 Vertical Change REF5272.6to118669 5 ft

feet 2.0-3.0%274.7 Cross Slope (PAR) SF129300.5to $120 $15,480118718 5 ft

feet .67"282.1 Vertical Change REF5283.1to118670 5 ft

feet .38"289.2 Vertical Change REF5290.2to118671 5 ft

feet 1.1"299.5 Vertical Change REF5300.5to118672 5 ft

feet 2.0-3.0%303.5 Cross Slope (PAR) SF9305.3to $120 $1,080118719 5 ft

feet -.6"306.5 Vertical Change SF5307.5to $75 $375118673 5 ft

feet 4.0-5.0%328.0 Cross Slope (PAR) SF125352.9to $120 $14,940118720 5 ft

feet 5.0-6.0%355.3 Cross Slope (PAR) SF23359.9to $120 $2,760118721 5 ft

feet .65"360.0 Vertical Change SF5361.0to $75 $375118674 5 ft

feet 3.0-4.0%361.4 Cross Slope (PAR) SF6362.5to $120 $660118722 5 ft

feet 2.0-3.0%362.5 Cross Slope (PAR) SF23367.0to $120 $2,700118723 5 ft

feet 3.0-4.0%369.1 Cross Slope (PAR) SF40377.0to $120 $4,740118724 5 ft

feet 2.0-3.0%377.3 Cross Slope (PAR) SF25382.2to $120 $2,940118725 5 ft

feet402.0 Key Note Segment 59413.8to118746 5 ft

feet .3"408.7 Vertical Change REF5409.7to118675 5 ft

feet 2.0-3.0%417.9 Cross Slope (PAR) SF12420.3to $120 $1,440118726 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021406

Run ID

W Sherwood
Way

116

ID Sidewalk Width

Priority

feet 2.0-3.0%423.7 Cross Slope (PAR) SF9425.5to $120 $1,080118727 5 ft

feet 2.0-3.0%429.7 Cross Slope (PAR) SF24434.5to $120 $2,880118728 5 ft

feet .28"434.7 Vertical Change REF5435.7to118676 5 ft

feet 4.0-5.0%435.4 Cross Slope (PAR) SF66448.5to $120 $7,860118729 5 ft

feet 1.22"445.7 Vertical Change REF5446.7to118677 5 ft

feet 2.0-3.0%449.3 Cross Slope (PAR) SF137476.7to $120 $16,440118730 5 ft

feet .29"452.0 Vertical Change REF5453.0to118678 5 ft

feet 2.0-3.0%492.8 Cross Slope (PAR) SF158524.4to $120 $18,960118731 5 ft

feet 3.0-4.0%527.6 Cross Slope (PAR) SF23532.3to $120 $2,820118732 5 ft

feet -.29"529.5 Vertical Change REF5530.5to118679 5 ft

feet 3.0-4.0%534.9 Cross Slope (PAR) SF76550.0to $120 $9,060118733 5 ft

feet 2.0-3.0%550.0 Cross Slope (PAR) SF19553.8to $120 $2,280118734 5 ft

feet .67"581.2 Vertical Change SF5582.2to $75 $375118680 5 ft

feet595.8 Key Note Segment 116618.9to118747 5 ft

feet 3.0-4.0%620.8 Cross Slope (PAR) SF9622.5to $120 $1,020118735 5 ft

feet 2.0-3.0%623.5 Cross Slope (PAR) SF10625.4to $120 $1,140118736 5 ft

feet 2.0-3.0%636.6 Cross Slope (PAR) SF16639.7to $120 $1,860118737 5 ft

feet .33"637.3 Vertical Change REF5638.3to118682 5 ft

feet .27"641.6 Vertical Change LF5642.6to $75 $375118683 5 ft

feet 2.0-3.0%646.8 Cross Slope (PAR) SF12649.2to $120 $1,440118738 5 ft

feet 4.0-5.0%651.8 Cross Slope (PAR) SF105672.8to $120 $12,600118739 5 ft

feet .43"672.6 Vertical Change REF5673.6to118684 5 ft

feet 2.0-3.0%673.8 Cross Slope (PAR) SF10675.7to $120 $1,140118740 5 ft

feet 2.0-3.0%686.8 Cross Slope (PAR) SF113709.3to $120 $13,500118741 5 ft

feet 3.0-4.0%713.7 Cross Slope (PAR) SF48723.2to $120 $5,700118742 5 ft

feet 2.0-3.0%723.6 Cross Slope (PAR) SF121747.8to $120 $14,520118743 5 ft

feet .27"735.9 Vertical Change REF5736.9to118685 5 ft

feet .68"748.7 Vertical Change SF5749.7to $75 $375118686 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021406

Run ID

W Sherwood
Way

116

ID Sidewalk Width

Priority

feet 2.0-3.0%765.3 Cross Slope (PAR) SF50775.3to $120 $6,000118744 5 ft

feet 2.35"776.1 Vertical Change SF5777.1to $75 $375118687 5 ft

feet 2.0-3.0%783.6 Cross Slope (PAR) SF82800.0to $120 $9,840118745 5 ft

$327,030.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

900 W SHERWOOD WAY

End Street Name

2202021122

Run ID

W Sherwood
Way

84

ID Sidewalk Width

Priority

feet 3.0-4.0%3.1 Cross Slope (PAR) SF64.2to $120 $660117686 5 ft

feet 2.0-3.0%4.8 Cross Slope (PAR) SF2810.4to $120 $3,360117687 5 ft

feet .29"8.7 Vertical Change REF1912.5to117685 5 ft

$4,020.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

NEBRASKA AVE

Survey Street Name Starting Street Name

N D ST

End Street Name

2202021041

Run ID

W Sherwood
Way

75

ID Sidewalk Width

Priority

feet 2.0-3.0%1.1 Cross Slope (PAR) SF16133.3to $120 $19,320117427 5 ft

feet 3.52"11.1 Vertical Change REF512.1to117418 5 ft

feet 2.0-3.0%37.3 Cross Slope (PAR) SF11259.7to $120 $13,440117428 5 ft

feet .59"50.1 Vertical Change REF551.1to117419 5 ft

feet59.9 Key Note Segment 9178.1to117441 5 ft

feet 5.0-6.0%78.2 Cross Slope (Driveway) SF2883.8to $40 $1,120117429 5 ft

feet 3.0-4.0%83.8 Cross Slope (PAR) SF685.0to $120 $720117430 5 ft

feet 2.0-3.0%85.9 Cross Slope (PAR) SF3893.4to $120 $4,500117431 5 ft

feet 2.0-3.0%97.9 Cross Slope (PAR) SF899.5to $120 $960117432 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF6106.8to $120 $720117433 5 ft

feet107.8 Key Note Segment 71121.9to117442 5 ft

feet -.3"108.3 Vertical Change REF5109.3to117420 5 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF24143.8to $120 $2,880117434 5 ft

feet .4"145.4 Vertical Change LF5146.4to $75 $375117421 5 ft

feet158.1 Key Note Segment 63170.6to117443 5 ft

feet 2.0-3.0%173.9 Cross Slope (PAR) SF31180.0to $120 $3,660117435 5 ft

feet 4.0-5.0%180.0 Cross Slope (PAR) SF52190.3to $120 $6,180117436 5 ft

feet .35"181.0 Vertical Change REF5182.0to117422 5 ft

feet 4.0-5.0%192.4 Cross Slope (PAR) SF72206.7to $120 $8,580117437 5 ft

feet .32"207.9 Vertical Change LF5208.9to $75 $375117423 5 ft

feet 3.0-4.0%209.3 Cross Slope (PAR) SF47218.6to $120 $5,580117438 5 ft

feet 4.0-5.0%222.5 Cross Slope (PAR) SF22226.9to $120 $2,640117439 5 ft

feet .26"225.8 Vertical Change REF5226.8to117424 5 ft

feet 2.0-3.0%226.9 Cross Slope (PAR) SF6228.1to $120 $720117440 5 ft

feet .6"227.6 Vertical Change REF5228.6to117425 5 ft

feet .3"229.6 Vertical Change LF5230.6to $75 $375117426 5 ft

$72,145.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

NEBRASKA AVE

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2202021050

Run ID

W Sherwood
Way

74

ID Sidewalk Width

Priority

feet 2.0-3.0%8.2 Cross Slope (PAR) SF1711.5to $120 $1,980117489 5 ft

feet 2.0-3.0%15.4 Cross Slope (PAR) SF716.7to $120 $780117490 5 ft

feet 2.0-3.0%32.1 Cross Slope (PAR) SF5743.4to $120 $6,780117491 5 ft

feet47.2 Key Note Segment 4255.6to117502 5 ft

feet -.34"47.5 Vertical Change REF548.5to117483 5 ft

feet 2.0-3.0%56.5 Cross Slope (Driveway) SF1559.4to $40 $580117492 5 ft

feet .3"68.0 Vertical Change LF569.0to $75 $375117484 5 ft

feet .29"84.6 Vertical Change LF585.6to $75 $375117485 5 ft

feet 2.0-3.0%85.8 Cross Slope (PAR) SF2490.6to $120 $2,880117493 5 ft

feet107.8 Key Note Segment 68121.3to117503 5 ft

feet -.27"121.6 Vertical Change LF5122.6to $75 $375117486 5 ft

feet 2.0-3.0%125.0 Cross Slope (PAR) SF6126.1to $120 $660117494 5 ft

feet 2.0-3.0%128.2 Cross Slope (PAR) SF13130.7to $120 $1,500117495 5 ft

feet 3.0-4.0%133.3 Cross Slope (PAR) SF8134.8to $120 $900117496 5 ft

feet 2.0-3.0%136.1 Cross Slope (PAR) SF129161.9to $120 $15,480117497 5 ft

feet 3.0-4.0%164.3 Cross Slope (PAR) SF6165.5to $120 $720117498 5 ft

feet 2.0-3.0%166.3 Cross Slope (PAR) SF100186.2to $120 $11,940117499 5 ft

feet186.2 Key Note Segment 57197.5to117504 5 ft

feet 4.0-5.0%198.8 Cross Slope (PAR) SF48208.4to $120 $5,760117500 5 ft

feet .32"211.8 Vertical Change LF5212.8to $75 $375117487 5 ft

feet 2.0-3.0%215.2 Cross Slope (PAR) SF6216.4to $120 $720117501 5 ft

$52,180.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: NEBRASKA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SHERWOOD WAY

Street Side

NICOLA WAY

Survey Street Name Starting Street Name

207 SHERWOOD WAY

End Street Name

2108091422

Run ID

W Sherwood
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF144.9to $120 $1,68054677 4 ft

feet -.28"5.3 Vertical Change LF46.3to $75 $30054675 4 ft

feet 12.0-13.0%8.9 Cross Slope (PAR) SF1412.3to $120 $1,63254678 4 ft

feet 2.0-3.0%18.1 Cross Slope (PAR) SF2223.6to $120 $2,64054679 4 ft

feet 3.0-4.0%26.0 Cross Slope (PAR) SF627.5to $120 $72054680 4 ft

feet .3"26.3 Vertical Change REF427.3to54676 4 ft

feet28.3 Key Note Segment 8048.4to54687 4 ft

feet 4.0-5.0%50.2 Cross Slope (PAR) SF1453.8to $120 $1,72854681 4 ft

feet54.4 Key Note Segment 7974.2to54688 4 ft

feet 2.0-3.0%74.8 Cross Slope (PAR) SF3784.0to $120 $4,41654682 4 ft

feet 2.0-3.0%87.2 Cross Slope (PAR) SF4799.0to $120 $5,66454683 4 ft

feet 4.0-5.0%99.0 Cross Slope (PAR) SF41109.2to $120 $4,89654684 4 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF60124.8to $120 $7,15254685 4 ft

feet 5.0-6.0%138.9 7140.6to54689 4 ft

feet 2.0-3.0%139.0 Cross Slope (PAR) SF6140.6to $120 $76854686 4 ft

$31,596.00TOTAL COST FOR: W SHERWOOD WAYN side of Starting at: NICOLA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

OWENS ST

Survey Street Name Starting Street Name

TORONADO DR

End Street Name

2108091522

Run ID

W Sherwood
Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.7to $120 $5,22055100 5 ft

feet .27"11.5 Vertical Change LF512.5to $75 $37555097 5 ft

feet 2.0-3.0%14.1 Cross Slope (PAR) SF2919.8to $120 $3,42055101 5 ft

feet 2.98"28.7 Vertical Change SF529.7to $75 $37555098 5 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1046.2to $120 $1,14055102 5 ft

feet 2.0-3.0%58.4 Cross Slope (PAR) SF1962.1to $120 $2,22055103 5 ft

feet 2.0-3.0%64.3 Cross Slope (PAR) SF7178.5to $120 $8,52055104 5 ft

feet 2.0-3.0%80.8 Cross Slope (PAR) SF982.5to $120 $1,02055105 5 ft

feet 3.0-4.0%85.4 Cross Slope (PAR) SF686.5to $120 $66055106 5 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF103108.0to $120 $12,30055107 5 ft

feet -1.13"118.5 Vertical Change SF5119.5to $75 $37555099 5 ft

feet 2.0-3.0%122.1 Cross Slope (PAR) SF27127.5to $120 $3,24055108 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF91149.2to $120 $10,98055109 5 ft

$49,845.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: OWENS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

PHILIP ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2108091331

Run ID

W Sherwood
Way

46

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13527.0to $120 $16,20054354 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF13661.7to $120 $16,26054355 5 ft

feet 2.0-3.0%64.0 Cross Slope (PAR) SF8681.2to $120 $10,32054356 5 ft

feet .28"64.6 Vertical Change REF565.6to54353 5 ft

feet 4.0-5.0%81.9 Cross Slope (PAR) SF2787.3to $120 $3,24054357 5 ft

feet 4.0-5.0%89.4 Cross Slope (PAR) SF94108.2to $120 $11,28054358 5 ft

feet 2.0-3.0%108.8 Cross Slope (PAR) SF106129.9to $120 $12,66054359 5 ft

feet 4.0-5.0%130.7 Cross Slope (PAR) SF117154.1to $120 $14,04054360 5 ft

$84,000.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: PHILIP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

ROGERS ST

Survey Street Name Starting Street Name

1225 ROGERS ST

End Street Name

2106071411

Run ID

W Sherwood
Way

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF82.0to $120 $91243858 4 ft

feet -.34"2.2 Vertical Change REF43.2to43851 4 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF105.2to $120 $1,24843859 4 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF8529.3to $120 $10,22443860 4 ft

feet .38"10.6 Vertical Change REF411.6to43852 4 ft

feet .26"26.3 Vertical Change REF427.3to43853 4 ft

feet 4.0-5.0%30.2 Cross Slope (PAR) SF10656.8to $120 $12,76843861 4 ft

feet56.8 Key Note Segment 7074.3to43864 4 ft

feet .26"73.7 Vertical Change REF474.7to43855 4 ft

feet .55"75.8 Vertical Change SF476.8to $75 $30043856 4 ft

feet 2.0-3.0%77.3 Cross Slope (PAR) SF4287.8to $120 $5,04043862 4 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF88113.2to $120 $10,60843863 4 ft

feet -.59"92.5 Vertical Change REF493.5to43857 4 ft

$41,100.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: ROGERS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

SHERWOOD POINTE

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2108091506

Run ID

W Sherwood
Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF8717.3to $120 $10,38054911 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF619.1to $120 $72054912 5 ft

feet 3.0-4.0%21.7 Cross Slope (PAR) SF1424.4to $120 $1,62054913 5 ft

feet .29"22.7 Vertical Change REF523.7to54905 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF6337.1to $120 $7,50054914 5 ft

feet 4.0-5.0%37.1 Cross Slope (PAR) SF8554.0to $120 $10,14054915 5 ft

feet 2.0-3.0%54.0 Cross Slope (PAR) SF5464.7to $120 $6,42054916 5 ft

feet 3.0-4.0%68.0 Cross Slope (PAR) SF1871.5to $120 $2,10054917 5 ft

feet 3.0-4.0%73.7 Cross Slope (PAR) SF4282.0to $120 $4,98054918 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF2989.4to $120 $3,48054919 5 ft

feet 3.0-4.0%91.8 Cross Slope (PAR) SF52102.1to $120 $6,18054920 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF138131.4to $120 $16,56054921 5 ft

feet -.31"108.7 Vertical Change REF5109.7to54906 5 ft

feet .31"118.9 Vertical Change REF5119.9to54907 5 ft

feet 4.0-5.0%132.3 Cross Slope (PAR) SF60144.3to $120 $7,20054922 5 ft

feet 2.0-3.0%145.3 Cross Slope (PAR) SF20149.3to $120 $2,40054923 5 ft

feet 4.0-5.0%149.3 Cross Slope (PAR) SF8150.8to $120 $90054924 5 ft

feet -.4"151.5 Vertical Change LF5152.5to $75 $37554908 5 ft

feet 4.0-5.0%154.7 Cross Slope (PAR) SF99174.4to $120 $11,82054925 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF18178.0to $120 $2,16054926 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF40188.8to $120 $4,80054927 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF134219.9to $120 $16,08054928 5 ft

feet 2.0-3.0%222.8 Cross Slope (PAR) SF6224.0to $120 $72054929 5 ft

feet 4.0-5.0%224.7 Cross Slope (PAR) SF17228.0to $120 $1,98054930 5 ft

feet 2.0-3.0%228.3 Cross Slope (PAR) SF11230.5to $120 $1,32054931 5 ft

feet 2.0-3.0%232.8 Cross Slope (PAR) SF125257.8to $120 $15,00054932 5 ft

feet .27"239.2 Vertical Change REF5240.2to54909 5 ft

feet 3.0-4.0%260.3 Cross Slope (PAR) SF18263.8to $120 $2,10054933 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

SHERWOOD POINTE

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2108091506

Run ID

W Sherwood
Way

46

ID Sidewalk Width

Priority

feet 2.0-3.0%264.0 Cross Slope (PAR) SF35271.0to $120 $4,20054934 5 ft

feet -.39"265.8 Vertical Change REF5266.8to54910 5 ft

$141,135.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: SHERWOOD POINTE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2108091349

Run ID

W Sherwood
Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF7214.3to $120 $8,58054441 5 ft

feet 2.0-3.0%16.7 Cross Slope (PAR) SF8834.2to $120 $10,50054442 5 ft

feet 2.0-3.0%36.5 Cross Slope (PAR) SF1138.6to $120 $1,26054443 5 ft

feet 2.0-3.0%42.3 Cross Slope (PAR) SF1545.3to $120 $1,80054444 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF2877.4to $120 $3,36054445 5 ft

feet 2.0-3.0%90.0 Cross Slope (PAR) SF3697.1to $120 $4,26054446 5 ft

feet .26"94.8 Vertical Change REF595.8to54436 5 ft

feet 2.0-3.0%100.4 Cross Slope (PAR) SF37107.8to $120 $4,44054447 5 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF135145.6to $120 $16,20054448 5 ft

feet 2.0-3.0%150.6 Cross Slope (PAR) SF37158.0to $120 $4,44054449 5 ft

feet 3.0-4.0%160.8 Cross Slope (PAR) SF22165.2to $120 $2,64054450 5 ft

feet 2.0-3.0%165.9 Cross Slope (PAR) SF130191.9to $120 $15,60054451 5 ft

feet 4.0-5.0%192.4 Cross Slope (PAR) SF17195.8to $120 $2,04054452 5 ft

feet 2.0-3.0%195.8 Cross Slope (PAR) SF154226.5to $120 $18,42054453 5 ft

feet228.5 Key Note Segment 88246.1to54498 5 ft

feet 3.0-4.0%246.3 Cross Slope (Driveway) SF19250.1to $40 $76054454 5 ft

feet 2.0-3.0%250.3 Cross Slope (PAR) SF5251.3to $120 $60054455 5 ft

feet 4.0-5.0%253.8 Cross Slope (PAR) SF30259.8to $120 $3,60054456 5 ft

feet 2.0-3.0%261.1 Cross Slope (PAR) SF26266.4to $120 $3,18054457 5 ft

feet 2.0-3.0%269.4 Cross Slope (PAR) SF102289.8to $120 $12,24054458 5 ft

feet 2.0-3.0%294.0 Cross Slope (PAR) SF24298.8to $120 $2,88054459 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF69319.5to $120 $8,22054460 5 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF27328.6to $120 $3,18054461 5 ft

feet 2.0-3.0%335.8 Cross Slope (PAR) SF5336.8to $120 $60054462 5 ft

feet 2.0-3.0%341.8 Cross Slope (PAR) SF15344.8to $120 $1,80054463 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF7351.1to $120 $78054464 5 ft

feet 2.0-3.0%356.6 Cross Slope (PAR) SF6357.8to $120 $72054465 5 ft

feet 2.0-3.0%363.6 Cross Slope (PAR) SF60375.6to $120 $7,20054466 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2108091349

Run ID

W Sherwood
Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%379.2 Cross Slope (PAR) SF112401.6to $120 $13,44054467 5 ft

feet 2.0-3.0%406.0 Cross Slope (PAR) SF52416.3to $120 $6,18054468 5 ft

feet 2.0-3.0%420.8 Cross Slope (PAR) SF29426.5to $120 $3,42054469 5 ft

feet 2.0-3.0%432.0 Cross Slope (PAR) SF17435.3to $120 $1,98054470 5 ft

feet 2.0-3.0%440.0 Cross Slope (PAR) SF30446.0to $120 $3,60054471 5 ft

feet 2.0-3.0%456.9 Cross Slope (PAR) SF33463.5to $120 $3,96054472 5 ft

feet .29"467.5 Vertical Change LF5468.5to $75 $37554437 5 ft

feet 3.0-4.0%471.1 Cross Slope (PAR) SF31477.3to $120 $3,72054473 5 ft

feet 3.0-4.0%479.8 Cross Slope (PAR) SF15482.8to $120 $1,80054474 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF25487.8to $120 $3,00054475 5 ft

feet 3.0-4.0%490.2 Cross Slope (PAR) SF5491.2to $120 $60054476 5 ft

feet 2.0-3.0%496.2 Cross Slope (PAR) SF7497.5to $120 $78054477 5 ft

feet 2.0-3.0%511.8 Cross Slope (PAR) SF39519.6to $120 $4,68054478 5 ft

feet 2.0-3.0%527.5 Cross Slope (PAR) SF46536.6to $120 $5,46054479 5 ft

feet .37"527.8 Vertical Change REF5528.8to54438 5 ft

feet 2.0-3.0%545.5 Cross Slope (PAR) SF8547.1to $120 $96054480 5 ft

feet 2.0-3.0%549.6 Cross Slope (PAR) SF55560.5to $120 $6,54054481 5 ft

feet 2.0-3.0%565.1 Cross Slope (PAR) SF68578.6to $120 $8,10054482 5 ft

feet 2.0-3.0%584.3 Cross Slope (PAR) SF61596.5to $120 $7,32054483 5 ft

feet 4.0-5.0%597.5 Cross Slope (PAR) SF31603.7to $120 $3,72054484 5 ft

feet 2.0-3.0%605.1 Cross Slope (PAR) SF9606.9to $120 $1,08054485 5 ft

feet 2.0-3.0%609.3 Cross Slope (PAR) SF100629.2to $120 $11,94054486 5 ft

feet 2.0-3.0%638.8 Cross Slope (PAR) SF72653.1to $120 $8,58054487 5 ft

feet 2.0-3.0%659.3 Cross Slope (PAR) SF17662.7to $120 $2,04054488 5 ft

feet 2.0-3.0%672.8 Cross Slope (PAR) SF197712.2to $120 $23,64054489 5 ft

feet 2.0-3.0%722.3 Cross Slope (PAR) SF72736.6to $120 $8,58054490 5 ft

feet 3.0-4.0%739.2 Cross Slope (PAR) SF15742.1to $120 $1,74054491 5 ft

feet 3.0-4.0%744.6 Cross Slope (PAR) SF16747.8to $120 $1,92054492 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

SONORA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2108091349

Run ID

W Sherwood
Way

60

ID Sidewalk Width

Priority

feet 2.0-3.0%747.8 Cross Slope (PAR) SF21752.0to $120 $2,52054493 5 ft

feet .4"751.0 Vertical Change REF5752.0to54439 5 ft

feet 6.0-7.0%753.3 Cross Slope (PAR) SF6754.5to $120 $72054494 5 ft

feet 2.0-3.0%759.3 Cross Slope (PAR) SF96778.5to $120 $11,52054495 5 ft

feet 4.0-5.0%779.3 Cross Slope (PAR) SF26784.5to $120 $3,12054496 5 ft

feet 2.0-3.0%786.6 Cross Slope (PAR) SF21790.8to $120 $2,52054497 5 ft

$298,855.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SHERWOOD WAY

Street Side

TORONADO DR

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2108091257

Run ID

W Sherwood
Way

42

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF275.6to $120 $3,18054020 5 ft

feet 2.0-3.0%11.8 Cross Slope (PAR) SF11935.6to $120 $14,28054021 5 ft

feet 3.0-4.0%38.1 Cross Slope (PAR) SF4146.3to $120 $4,92054022 5 ft

feet 2.91"48.3 Vertical Change REF549.3to54019 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF13476.1to $120 $16,14054023 5 ft

feet 3.0-4.0%79.4 Cross Slope (PAR) SF1181.6to $120 $1,32054024 5 ft

feet 2.0-3.0%81.6 Cross Slope (PAR) SF5492.3to $120 $6,42054025 5 ft

feet 3.0-4.0%94.8 Cross Slope (PAR) SF61107.0to $120 $7,32054026 5 ft

feet 2.0-3.0%107.0 Cross Slope (PAR) SF8108.6to $120 $96054027 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF166144.1to $120 $19,86054028 5 ft

feet 4.0-5.0%144.1 Cross Slope (PAR) SF20148.0to $120 $2,34054029 5 ft

$76,740.00TOTAL COST FOR: W SHERWOOD WAYS side of Starting at: TORONADO DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

402 E SOUTH ST

Survey Street Name Starting Street Name

NEBRASKA ST

End Street Name

2202031334

Run ID

W South St

76

ID Sidewalk Width

Priority

feet 3.0-4.0%2.6 Cross Slope (PAR) SF74.1to $120 $900120233 5 ft

feet 5.0-6.0%4.2 Cross Slope (PAR) SF6817.9to $120 $8,220120234 5 ft

feet .27"18.8 Vertical Change REF519.8to120232 5 ft

feet 3.0-4.0%18.9 Cross Slope (PAR) SF14046.8to $120 $16,740120235 5 ft

feet 3.0-4.0%49.1 Cross Slope (PAR) SF850.7to $120 $960120236 5 ft

feet 4.0-5.0%53.9 Cross Slope (PAR) SF5164.1to $120 $6,120120237 5 ft

feet65.2 Key Note Segment 8481.9to120239 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF8399.8to $120 $9,900120238 5 ft

$42,840.00TOTAL COST FOR: W SOUTH STS side of Starting at: 402 E SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

509 E SOUTH ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2202031440

Run ID

W South St

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF4910.3to $120 $5,820120679 5 ft

feet 5.0-6.0%3.1 74.5to120706 5 ft

feet 4.0-5.0%11.2 Cross Slope (PAR) SF1814.8to $120 $2,160120680 5 ft

feet 4.0-5.0%17.2 Cross Slope (PAR) SF4325.8to $120 $5,160120681 5 ft

feet .27"17.7 Vertical Change REF518.7to120675 5 ft

feet 3.0-4.0%28.6 Cross Slope (PAR) SF6441.3to $120 $7,620120682 5 ft

feet 2.0-3.0%42.1 Cross Slope (PAR) SF327107.4to $120 $39,180120683 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF14113.1to $120 $1,680120684 5 ft

feet 2.0-3.0%121.6 Cross Slope (PAR) SF50131.7to $120 $6,060120685 5 ft

feet -.29"125.6 Vertical Change LF5126.6to $75 $375120676 5 ft

feet 2.0-3.0%140.3 Cross Slope (PAR) SF140168.3to $120 $16,800120686 5 ft

feet 2.0-3.0%170.8 Cross Slope (PAR) SF80186.8to $120 $9,600120687 5 ft

feet 2.0-3.0%189.1 Cross Slope (PAR) SF33195.7to $120 $3,960120688 5 ft

feet 1.65"189.3 Vertical Change REF5190.3to120677 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF31204.0to $120 $3,720120689 5 ft

feet 2.0-3.0%206.5 Cross Slope (PAR) SF14209.3to $120 $1,680120690 5 ft

feet 2.0-3.0%212.1 Cross Slope (PAR) SF94230.8to $120 $11,220120691 5 ft

feet 4.0-5.0%231.7 Cross Slope (PAR) SF46240.8to $120 $5,460120692 5 ft

feet 2.0-3.0%242.3 Cross Slope (PAR) SF30248.3to $120 $3,600120693 5 ft

feet 2.0-3.0%250.6 Cross Slope (PAR) SF104271.3to $120 $12,420120694 5 ft

feet271.3 Key Note Segment 98290.9to120704 5 ft

feet 3.0-4.0%294.3 Cross Slope (PAR) SF6295.5to $120 $720120695 5 ft

feet 2.0-3.0%295.8 Cross Slope (PAR) SF28301.4to $120 $3,360120696 5 ft

feet 2.0-3.0%306.3 Cross Slope (PAR) SF30312.2to $120 $3,540120697 5 ft

feet 2.0-3.0%315.9 Cross Slope (PAR) SF16319.1to $120 $1,920120698 5 ft

feet 3.0-4.0%322.6 Cross Slope (PAR) SF8324.3to $120 $1,020120699 5 ft

feet 2.0-3.0%324.9 Cross Slope (PAR) SF53335.5to $120 $6,360120700 5 ft

feet335.8 Key Note Segment 98355.3to120705 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

509 E SOUTH ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2202031440

Run ID

W South St

94

ID Sidewalk Width

Priority

feet .32"353.4 Vertical Change REF5354.4to120678 5 ft

feet 4.0-5.0%356.9 Cross Slope (PAR) SF112379.3to $120 $13,440120701 5 ft

feet 5.0-6.0%381.4 Cross Slope (PAR) SF32387.8to $120 $3,840120702 5 ft

feet 6.0-7.0%389.9 Cross Slope (PAR) SF19393.7to $120 $2,280120703 5 ft

$172,995.00TOTAL COST FOR: W SOUTH STN side of Starting at: 509 E SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

BLOKER ST

End Street Name

2202031419

Run ID

W South St

90

ID Sidewalk Width

Priority

feet 2.0-3.0%3.3 Cross Slope (PAR) SF84.8to $120 $900120545 5 ft

feet 2.0-3.0%10.8 Cross Slope (PAR) SF1012.8to $120 $1,200120546 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF1027.6to $120 $1,200120547 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF2033.9to $120 $2,400120548 5 ft

feet 2.0-3.0%33.9 Cross Slope (PAR) SF2438.8to $120 $2,940120549 5 ft

feet40.8 Key Note Segment 18577.8to120562 5 ft

feet 2.0-3.0%82.4 Cross Slope (PAR) SF7096.3to $120 $8,340120550 5 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF17103.1to $120 $1,980120551 5 ft

feet 2.0-3.0%105.4 Cross Slope (PAR) SF12107.8to $120 $1,440120552 5 ft

feet107.8 Key Note Segment 127133.2to120563 5 ft

feet 2.0-3.0%143.7 Cross Slope (PAR) SF44152.5to $120 $5,280120553 5 ft

feet .81"151.9 Vertical Change REF5152.9to120543 5 ft

feet 2.0-3.0%154.7 Cross Slope (PAR) SF54165.5to $120 $6,480120554 5 ft

feet 60"158.6 Protruding Object JOB5159.6to $99 $99120564 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF5170.3to $120 $600120555 5 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF31187.4to $120 $3,720120556 5 ft

feet 2.0-3.0%189.9 Cross Slope (PAR) SF7191.3to $120 $840120557 5 ft

feet -.27"192.5 Vertical Change LF5193.5to $75 $375120544 5 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF19198.8to $120 $2,280120558 5 ft

feet 2.0-3.0%204.1 Cross Slope (PAR) SF62216.4to $120 $7,380120559 5 ft

feet 3.0-4.0%221.2 Cross Slope (PAR) SF21225.3to $120 $2,460120560 5 ft

feet 2.0-3.0%230.0 Cross Slope (PAR) SF7231.3to $120 $780120561 5 ft

$50,694.00TOTAL COST FOR: W SOUTH STN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

509 W SOUTH ST

End Street Name

2202031435

Run ID

W South St

70

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,320120670 5 ft

feet 2.0-3.0%2.2 Cross Slope (PAR) SF63.5to $120 $780120671 5 ft

feet -.29"2.3 Vertical Change REF165.4to120665 5 ft

feet 2.25"10.0 Vertical Change SF511.0to $75 $375120666 5 ft

feet 2.0-3.0%63.0 Cross Slope (PAR) SF664.2to $120 $720120672 5 ft

feet .43"74.3 Vertical Change LF575.3to $75 $375120667 5 ft

feet 1.7"84.8 Vertical Change SF585.8to $75 $375120668 5 ft

feet 1.27"88.2 Vertical Change SF589.2to $75 $375120669 5 ft

feet 6.0-7.0%99.3 11101.4to120674 5 ft

feet 2.0-3.0%99.4 Cross Slope (PAR) SF11101.6to $120 $1,320120673 5 ft

$5,640.00TOTAL COST FOR: W SOUTH STN side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202031412

Run ID

W South St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%9.7 Cross Slope (PAR) SF2715.1to $120 $3,240120492 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF516.1to $120 $600120493 5 ft

feet 3.0-4.0%18.3 Cross Slope (PAR) SF819.8to $120 $900120494 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF1222.3to $120 $1,380120495 5 ft

feet 3.0-4.0%24.6 Cross Slope (PAR) SF826.2to $120 $960120496 5 ft

feet 2.0-3.0%28.5 Cross Slope (PAR) SF23976.2to $120 $28,620120497 5 ft

feet .39"42.4 Vertical Change REF543.4to120474 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF4589.3to $120 $5,400120498 5 ft

feet 4.0-5.0%90.3 Cross Slope (PAR) SF2695.5to $120 $3,120120499 5 ft

feet95.5 Key Note Segment 41103.7to120526 5 ft

feet 2.0-3.0%103.7 Cross Slope (Driveway) SF8105.2to $40 $300120500 5 ft

feet112.5 Key Note Segment 65125.5to120527 5 ft

feet .47"129.8 Vertical Change LF5130.8to $75 $375120476 5 ft

feet -.26"133.5 Vertical Change REF5134.5to120477 5 ft

feet 2.0-3.0%133.6 Cross Slope (PAR) SF27139.0to $120 $3,240120501 5 ft

feet 2.0-3.0%145.6 Cross Slope (PAR) SF18149.1to $120 $2,100120502 5 ft

feet .36"149.4 Vertical Change LF5150.4to $75 $375120478 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF20156.8to $120 $2,400120503 5 ft

feet 2.0-3.0%159.4 Cross Slope (PAR) SF19163.2to $120 $2,280120504 5 ft

feet 2.0-3.0%165.8 Cross Slope (PAR) SF17169.1to $120 $1,980120505 5 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF16178.4to $120 $1,860120506 5 ft

feet178.4 Key Note Segment 64191.1to120528 5 ft

feet .77"192.9 Vertical Change SF5193.9to $75 $375120479 5 ft

feet196.2 Key Note Segment 39204.0to120529 5 ft

feet 3.0-4.0%208.4 Cross Slope (PAR) SF75223.3to $120 $8,940120507 5 ft

feet 2.0-3.0%223.3 Cross Slope (PAR) SF46232.5to $120 $5,520120508 5 ft

feet 2.58"244.9 Vertical Change SF5245.9to $75 $375120480 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF25258.2to $120 $2,940120509 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202031412

Run ID

W South St

83

ID Sidewalk Width

Priority

feet258.8 Key Note Segment 91277.0to120530 5 ft

feet 1.37"277.3 Vertical Change REF5278.3to120481 5 ft

feet282.7 Key Note Segment 100302.6to120531 5 ft

feet 2.33"300.8 Vertical Change REF5301.8to120482 5 ft

feet 2.0-3.0%302.6 Cross Slope (Driveway) SF15305.7to $40 $620120510 5 ft

feet 2.0-3.0%312.4 Cross Slope (PAR) SF33319.0to $120 $3,960120511 5 ft

feet319.3 Key Note Segment 110341.2to120532 5 ft

feet .28"320.5 Vertical Change REF5321.5to120483 5 ft

feet -.36"326.0 Vertical Change REF5327.0to120484 5 ft

feet350.0 Key Note Segment 89367.8to120533 5 ft

feet 2.0-3.0%367.8 Cross Slope (Driveway) SF56379.0to $40 $2,240120512 5 ft

feet 2.0-3.0%382.4 Cross Slope (PAR) SF30388.3to $120 $3,540120513 5 ft

feet .32"391.4 Vertical Change LF5392.4to $75 $375120485 5 ft

feet391.7 Key Note Segment 55402.7to120534 5 ft

feet 2.0-3.0%405.5 Cross Slope (PAR) SF14408.3to $120 $1,680120514 5 ft

feet -.28"421.2 Vertical Change LF5422.2to $75 $375120486 5 ft

feet421.3 Key Note Segment 142449.6to120535 5 ft

feet 2.0-3.0%460.3 Cross Slope (PAR) SF54471.1to $120 $6,480120515 5 ft

feet473.2 Key Note Segment 59485.0to120536 5 ft

feet 2.0-3.0%488.2 Cross Slope (PAR) SF114511.0to $120 $13,680120516 5 ft

feet 2.0-3.0%515.2 Cross Slope (PAR) SF13517.8to $120 $1,560120517 5 ft

feet -.26"515.8 Vertical Change REF5516.8to120487 5 ft

feet517.8 Key Note Segment 56528.9to120537 5 ft

feet 2.0-3.0%542.3 Cross Slope (PAR) SF5543.3to $120 $600120518 5 ft

feet 2.0-3.0%545.9 Cross Slope (PAR) SF8547.4to $120 $900120519 5 ft

feet560.5 Key Note Segment 50570.4to120538 5 ft

feet -.27"561.8 Vertical Change REF5562.8to120489 5 ft

feet 2.0-3.0%575.2 Cross Slope (PAR) SF82591.6to $120 $9,840120520 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202031412

Run ID

W South St

83

ID Sidewalk Width

Priority

feet593.9 Key Note Segment 156625.0to120539 5 ft

feet 2.0-3.0%625.2 Cross Slope (Driveway) SF10627.3to $40 $420120521 5 ft

feet631.7 Key Note Segment 158663.4to120540 5 ft

feet680.4 Key Note Segment 262732.8to120541 5 ft

feet 3.0-4.0%732.8 Cross Slope (Driveway) SF17736.1to $40 $660120522 5 ft

feet 2.0-3.0%736.1 Cross Slope (PAR) SF49745.8to $120 $5,820120523 5 ft

feet 72"749.5 Protruding Object JOB5750.5to $99 $99120542 5 ft

feet 2.0-3.0%753.0 Cross Slope (PAR) SF21757.2to $120 $2,520120524 5 ft

feet 2.0-3.0%785.5 Cross Slope (PAR) SF112807.8to $120 $13,380120525 5 ft

feet .4"789.7 Vertical Change REF5790.7to120490 5 ft

$146,029.00TOTAL COST FOR: W SOUTH STS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

BLOKER ST

Survey Street Name Starting Street Name

CUTTING ST

End Street Name

2202031423

Run ID

W South St

59

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF11027.6to $120 $13,248120566 4 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF732.8to $120 $864120567 4 ft

feet 2.0-3.0%44.8 Cross Slope (PAR) SF1348.1to $120 $1,584120568 4 ft

feet 2.0-3.0%50.9 Cross Slope (PAR) SF2657.4to $120 $3,120120569 4 ft

feet79.8 Key Note Segment 216133.8to120578 4 ft

feet 2.0-3.0%142.0 Cross Slope (PAR) SF12144.9to $120 $1,392120570 4 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF44168.3to $120 $5,280120571 4 ft

feet .35"168.4 Vertical Change LF4169.4to $75 $300120565 4 ft

feet 2.0-3.0%172.0 Cross Slope (PAR) SF10174.5to $120 $1,200120572 4 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF6178.2to $120 $672120573 4 ft

feet 2.0-3.0%181.8 Cross Slope (PAR) SF40191.8to $120 $4,800120574 4 ft

feet 2.0-3.0%195.0 Cross Slope (PAR) SF38204.6to $120 $4,608120575 4 ft

feet 2.0-3.0%207.6 Cross Slope (PAR) SF45218.9to $120 $5,424120576 4 ft

feet 2.0-3.0%223.2 Cross Slope (PAR) SF10225.6to $120 $1,152120577 4 ft

$43,644.00TOTAL COST FOR: W SOUTH STN side of Starting at: BLOKER ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031519

Run ID

W South St

98

ID Sidewalk Width

Priority

feet 3.0-4.0%17.8 Cross Slope (PAR) SF3123.9to $120 $3,660120820 5 ft

feet 3.0-4.0%26.8 Cross Slope (PAR) SF1830.3to $120 $2,100120821 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF13859.3to $120 $16,500120822 5 ft

feet .52"72.0 Vertical Change SF573.0to $75 $375120815 5 ft

feet 3.0-4.0%76.3 Cross Slope (PAR) SF677.4to $120 $660120823 5 ft

feet 2.0-3.0%77.4 Cross Slope (PAR) SF878.9to $120 $900120824 5 ft

feet 3.33"78.2 Vertical Change REF579.2to120816 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF4394.2to $120 $5,160120825 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF36103.4to $120 $4,260120826 5 ft

feet103.4 Key Note Segment 105124.3to120839 5 ft

feet 1.52"106.6 Vertical Change REF5107.6to120817 5 ft

feet 3.0-4.0%127.8 Cross Slope (PAR) SF20131.8to $120 $2,400120827 5 ft

feet 5.0-6.0%131.8 Cross Slope (PAR) SF20135.8to $120 $2,400120828 5 ft

feet 3.0-4.0%137.2 Cross Slope (PAR) SF6138.4to $120 $720120829 5 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF35145.6to $120 $4,200120830 5 ft

feet 3.0-4.0%149.3 Cross Slope (PAR) SF8150.8to $120 $900120831 5 ft

feet 3.0-4.0%154.0 Cross Slope (PAR) SF17157.3to $120 $1,980120832 5 ft

feet 2.0-3.0%159.1 Cross Slope (PAR) SF21163.3to $120 $2,520120833 5 ft

feet163.3 Key Note Segment 131189.6to120840 5 ft

feet -.37"190.2 Vertical Change REF5191.2to120819 5 ft

feet 10.0-11.0%193.6 Cross Slope (PAR) SF38201.1to $120 $4,500120834 5 ft

feet 72"198.9 Protruding Object JOB5199.9to $99 $99120841 5 ft

feet 5.0-6.0%206.6 Cross Slope (PAR) SF11208.7to $120 $1,260120835 5 ft

feet 5.0-6.0%211.7 Cross Slope (PAR) SF14214.4to $120 $1,620120836 5 ft

feet 3.0-4.0%216.3 Cross Slope (PAR) SF13218.9to $120 $1,560120837 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF59231.9to $120 $7,020120838 5 ft

$64,794.00TOTAL COST FOR: W SOUTH STN side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

COLUMBIA ST

Survey Street Name Starting Street Name

SIERRA ST

End Street Name

2202031243

Run ID

W South St

84

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF51.0to $120 $600120105 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF63.7to $120 $660120106 5 ft

feet 2.0-3.0%19.3 Cross Slope (PAR) SF2524.3to $120 $3,000120107 5 ft

feet -.27"33.8 Vertical Change REF534.8to120101 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1837.3to $120 $2,100120108 5 ft

feet 2.0-3.0%42.8 Cross Slope (PAR) SF643.9to $120 $660120109 5 ft

feet49.6 Key Note Segment 9568.5to120120 5 ft

feet 2.0-3.0%73.1 Cross Slope (PAR) SF12598.1to $120 $15,000120110 5 ft

feet 4.0-5.0%99.6 Cross Slope (PAR) SF19103.3to $120 $2,220120111 5 ft

feet104.1 Key Note Segment 88121.7to120121 5 ft

feet 2.0-3.0%126.0 Cross Slope (PAR) SF19129.8to $120 $2,280120112 5 ft

feet 60"126.6 Protruding Object JOB5127.6to $99 $99120123 5 ft

feet 4.0-5.0%132.1 Cross Slope (PAR) SF6133.3to $120 $720120113 5 ft

feet 3.0-4.0%136.8 Cross Slope (PAR) SF35143.9to $120 $4,260120114 5 ft

feet 4.0-5.0%147.7 Cross Slope (PAR) SF14150.4to $120 $1,620120115 5 ft

feet 5.0-6.0%154.6 Cross Slope (PAR) SF18158.1to $120 $2,100120116 5 ft

feet158.9 Key Note Segment 109180.6to120122 5 ft

feet .34"169.4 Vertical Change REF5170.4to120103 5 ft

feet 2.0-3.0%181.3 Cross Slope (Driveway) SF139209.0to $40 $5,540120117 5 ft

feet 3.0-4.0%211.8 Cross Slope (PAR) SF8213.3to $120 $900120118 5 ft

feet 2.0-3.0%213.9 Cross Slope (PAR) SF82230.3to $120 $9,840120119 5 ft

feet .37"230.3 Vertical Change REF5231.3to120104 5 ft

$51,599.00TOTAL COST FOR: W SOUTH STS side of Starting at: COLUMBIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

CUTTING ST

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202031426

Run ID

W South St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%13.5 Cross Slope (PAR) SF1617.5to $120 $1,920120581 4 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF4031.3to $120 $4,848120582 4 ft

feet 2.0-3.0%37.8 Cross Slope (PAR) SF639.4to $120 $768120583 4 ft

feet 2.0-3.0%48.4 Cross Slope (PAR) SF1051.0to $120 $1,248120584 4 ft

feet .33"49.5 Vertical Change REF450.5to120579 4 ft

feet 2.0-3.0%58.0 Cross Slope (PAR) SF6273.4to $120 $7,392120585 4 ft

feet 2.0-3.0%75.8 Cross Slope (PAR) SF4486.8to $120 $5,280120586 4 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF2095.8to $120 $2,400120587 4 ft

feet 2.0-3.0%99.8 Cross Slope (PAR) SF16103.8to $120 $1,920120588 4 ft

feet103.8 Key Note Segment 195152.6to120593 4 ft

feet .39"118.0 Vertical Change REF4119.0to120580 4 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF4167.8to $120 $528120589 4 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF5213.2to $120 $576120590 4 ft

feet 3.0-4.0%228.8 Cross Slope (PAR) SF11231.5to $120 $1,296120591 4 ft

feet 2.0-3.0%231.5 Cross Slope (PAR) SF5232.7to $120 $576120592 4 ft

$28,752.00TOTAL COST FOR: W SOUTH STN side of Starting at: CUTTING ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202031400

Run ID

W South St

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF438.6to $120 $5,160120398 5 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF11531.8to $120 $13,740120399 5 ft

feet 3.0-4.0%35.8 Cross Slope (PAR) SF4043.8to $120 $4,800120400 5 ft

feet .39"36.7 Vertical Change REF537.7to120389 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF2751.6to $120 $3,180120401 5 ft

feet -.33"49.6 Vertical Change REF550.6to120390 5 ft

feet 5.0-6.0%53.6 Cross Slope (PAR) SF654.8to $120 $720120402 5 ft

feet 3.0-4.0%57.5 Cross Slope (PAR) SF758.8to $120 $780120403 5 ft

feet .29"58.0 Vertical Change REF559.0to120391 5 ft

feet 3.0-4.0%62.7 Cross Slope (PAR) SF964.4to $120 $1,020120404 5 ft

feet 3.0-4.0%67.2 Cross Slope (PAR) SF4476.0to $120 $5,280120405 5 ft

feet -.3"71.0 Vertical Change REF572.0to120392 5 ft

feet 2.0-3.0%76.9 Cross Slope (PAR) SF131103.2to $120 $15,780120406 5 ft

feet -.35"84.0 Vertical Change REF585.0to120393 5 ft

feet -.34"96.9 Vertical Change REF597.9to120394 5 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF12107.6to $120 $1,380120407 5 ft

feet107.6 Key Note Segment 86124.8to120417 5 ft

feet 2.0-3.0%125.4 Cross Slope (Driveway) SF36132.5to $40 $1,420120408 5 ft

feet 2.0-3.0%135.5 Cross Slope (PAR) SF12137.8to $120 $1,380120409 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF24145.6to $120 $2,880120410 5 ft

feet -.27"161.1 Vertical Change LF5162.1to $75 $375120395 5 ft

feet 2.0-3.0%170.5 Cross Slope (PAR) SF64183.3to $120 $7,680120411 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF75200.7to $120 $8,940120412 5 ft

feet 3.0-4.0%203.8 Cross Slope (PAR) SF11205.9to $120 $1,260120413 5 ft

feet 72"205.8 Protruding Object JOB5206.8to $99 $99120418 5 ft

feet 2.0-3.0%207.7 Cross Slope (PAR) SF10209.6to $120 $1,140120414 5 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF63227.6to $120 $7,500120415 5 ft

feet 2.0-3.0%229.8 Cross Slope (PAR) SF6231.0to $120 $720120416 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

DELLAVALLE AVE

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202031400

Run ID

W South St

78

ID Sidewalk Width

Priority

$85,234.00TOTAL COST FOR: W SOUTH STS side of Starting at: DELLAVALLE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

E SOUTH ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2202031514

Run ID

W South St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%2.7 Cross Slope (PAR) SF278.0to $120 $3,180120789 5 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF910.2to $120 $1,140120790 5 ft

feet 3.0-4.0%14.5 Cross Slope (PAR) SF5625.6to $120 $6,660120791 5 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF1628.7to $120 $1,860120792 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF6345.1to $120 $7,560120793 5 ft

feet 2.0-3.0%50.2 Cross Slope (PAR) SF4559.2to $120 $5,400120794 5 ft

feet 72"57.7 Protruding Object JOB558.7to $99 $99120809 5 ft

feet 2.0-3.0%62.0 Cross Slope (PAR) SF2667.2to $120 $3,120120795 5 ft

feet 2.0-3.0%73.3 Cross Slope (PAR) SF4882.9to $120 $5,760120796 5 ft

feet .46"80.9 Vertical Change REF581.9to120785 5 ft

feet 2.0-3.0%86.7 Cross Slope (PAR) SF3994.4to $120 $4,620120797 5 ft

feet 1.23"100.9 Vertical Change SF5101.9to $75 $375120786 5 ft

feet .42"103.0 Vertical Change LF5104.0to $75 $375120787 5 ft

feet105.4 Key Note Segment 88122.9to120808 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF8133.4to $120 $900120798 5 ft

feet 2.0-3.0%135.6 Cross Slope (PAR) SF52146.0to $120 $6,240120799 5 ft

feet 2.0-3.0%148.5 Cross Slope (PAR) SF51158.7to $120 $6,120120800 5 ft

feet 4.0-5.0%158.7 Cross Slope (PAR) SF5159.7to $120 $600120801 5 ft

feet 3.0-4.0%162.2 Cross Slope (PAR) SF36169.3to $120 $4,260120802 5 ft

feet 2.0-3.0%169.3 Cross Slope (PAR) SF9171.0to $120 $1,020120803 5 ft

feet 3.0-4.0%173.2 Cross Slope (PAR) SF19177.0to $120 $2,280120804 5 ft

feet 2.0-3.0%177.5 Cross Slope (PAR) SF69191.2to $120 $8,220120805 5 ft

feet 3.0-4.0%193.5 Cross Slope (PAR) SF14196.2to $120 $1,620120806 5 ft

feet 2.0-3.0%197.5 Cross Slope (PAR) SF152227.8to $120 $18,180120807 5 ft

feet .26"205.3 Vertical Change REF5206.3to120788 5 ft

$89,589.00TOTAL COST FOR: W SOUTH STN side of Starting at: E SOUTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

N D ST

Survey Street Name Starting Street Name

E SOUTH ST

End Street Name

2202031511

Run ID

W South St

77

ID Sidewalk Width

Priority

feet1.3 Key Note Segment 15331.8to120783 5 ft

feet 3.0-4.0%32.8 Cross Slope (PAR) SF734.1to $120 $780120770 5 ft

feet 2.0-3.0%35.1 Cross Slope (PAR) SF2339.8to $120 $2,820120771 5 ft

feet .6"86.9 Vertical Change SF587.9to $75 $375120765 5 ft

feet 2.0-3.0%96.3 Cross Slope (PAR) SF897.8to $120 $900120772 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF18103.8to $120 $2,160120773 5 ft

feet -.37"102.0 Vertical Change REF5103.0to120766 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF14106.5to $120 $1,620120774 5 ft

feet107.2 Key Note Segment 90125.1to120784 5 ft

feet 2.0-3.0%125.8 Cross Slope (PAR) SF17129.1to $120 $1,980120775 5 ft

feet 2.0-3.0%134.0 Cross Slope (PAR) SF8135.5to $120 $900120776 5 ft

feet 2.0-3.0%141.9 Cross Slope (PAR) SF20145.9to $120 $2,400120777 5 ft

feet -.32"143.1 Vertical Change REF5144.1to120767 5 ft

feet -.27"150.3 Vertical Change LF5151.3to $75 $375120768 5 ft

feet 2.0-3.0%154.0 Cross Slope (PAR) SF57165.4to $120 $6,840120778 5 ft

feet 2.0-3.0%177.1 Cross Slope (PAR) SF31183.3to $120 $3,720120779 5 ft

feet 2.0-3.0%186.2 Cross Slope (PAR) SF12188.6to $120 $1,440120780 5 ft

feet 2.0-3.0%211.7 Cross Slope (PAR) SF8213.3to $120 $960120781 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF6221.9to $120 $660120782 5 ft

feet .39"228.6 Vertical Change LF5229.6to $75 $375120769 5 ft

$28,305.00TOTAL COST FOR: W SOUTH STN side of Starting at: N D ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

NEBRASKA ST

Survey Street Name Starting Street Name

DELLAVALLE AVE

End Street Name

2202031352

Run ID

W South St

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF143.5to $120 $1,680120277 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF5722.2to $120 $6,780120278 5 ft

feet 2.0-3.0%24.9 Cross Slope (PAR) SF2129.1to $120 $2,520120279 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF4340.9to $120 $5,160120280 5 ft

feet42.3 Key Note Segment 5653.5to120294 5 ft

feet 2.0-3.0%53.9 Cross Slope (Driveway) SF3059.8to $40 $1,180120281 5 ft

feet 2.0-3.0%64.8 Cross Slope (PAR) SF4072.7to $120 $4,740120282 5 ft

feet 60"68.3 Protruding Object JOB569.3to $99 $99120297 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF576.1to $120 $660120283 5 ft

feet 2.0-3.0%76.1 Cross Slope (PAR) SF5486.8to $120 $6,420120284 5 ft

feet 3.0-4.0%89.4 Cross Slope (PAR) SF2694.6to $120 $3,120120285 5 ft

feet 3.0-4.0%98.5 Cross Slope (PAR) SF9100.2to $120 $1,020120286 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF8101.8to $120 $960120287 5 ft

feet102.3 Key Note Segment 88119.9to120295 5 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF8125.1to $120 $960120288 5 ft

feet125.1 Key Note Segment 50135.1to120296 5 ft

feet 4.0-5.0%138.4 Cross Slope (PAR) SF16141.7to $120 $1,980120289 5 ft

feet 3.0-4.0%146.3 Cross Slope (PAR) SF93165.0to $120 $11,220120290 5 ft

feet .38"162.9 Vertical Change REF5163.9to120273 5 ft

feet .47"168.5 Vertical Change LF5169.5to $75 $375120274 5 ft

feet 2.0-3.0%174.4 Cross Slope (PAR) SF34181.2to $120 $4,080120291 5 ft

feet .46"174.7 Vertical Change REF5175.7to120275 5 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF20189.8to $120 $2,400120292 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF65220.3to $120 $7,800120293 5 ft

feet 72"214.2 Protruding Object JOB5215.2to $99 $99120298 5 ft

feet .54"221.1 Vertical Change SF5222.1to $75 $375120276 5 ft

$63,628.00TOTAL COST FOR: W SOUTH STS side of Starting at: NEBRASKA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

SHARON BVD

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031224

Run ID

W South St

67

ID Sidewalk Width

Priority

feet 60"11.4 Protruding Object JOB512.4to $99 $99120023 5 ft

feet 4.0-5.0%14.8 Cross Slope (PAR) SF6026.8to $120 $7,200119994 5 ft

feet 4.0-5.0%29.5 Cross Slope (PAR) SF2133.7to $120 $2,520119995 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF539.8to $120 $600119996 5 ft

feet 2.0-3.0%43.4 Cross Slope (PAR) SF945.2to $120 $1,080119997 5 ft

feet 2.0-3.0%52.5 Cross Slope (PAR) SF2657.7to $120 $3,120119998 5 ft

feet 3.0-4.0%59.8 Cross Slope (PAR) SF1362.3to $120 $1,500119999 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF2568.3to $120 $3,000120000 5 ft

feet 3.0-4.0%71.9 Cross Slope (PAR) SF2075.9to $120 $2,400120001 5 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF4787.0to $120 $5,640120002 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF106110.5to $120 $12,720120003 5 ft

feet110.5 Key Note Segment 98130.2to120017 5 ft

feet134.9 Key Note Segment 93153.4to120018 5 ft

feet -.54"147.9 Vertical Change REF5148.9to119989 5 ft

feet 2.0-3.0%153.4 Cross Slope (Driveway) SF15156.4to $40 $600120004 5 ft

feet158.1 Key Note Segment 96177.3to120019 5 ft

feet 3.0-4.0%180.5 Cross Slope (PAR) SF5181.5to $120 $600120005 5 ft

feet182.2 Key Note Segment 99201.9to120020 5 ft

feet -.28"196.6 Vertical Change REF5197.6to119990 5 ft

feet 2.0-3.0%202.9 Cross Slope (PAR) SF157234.3to $120 $18,840120006 5 ft

feet .41"228.5 Vertical Change REF5229.5to119991 5 ft

feet 3.0-4.0%236.8 Cross Slope (PAR) SF36244.0to $120 $4,320120007 5 ft

feet 3.0-4.0%246.2 Cross Slope (PAR) SF27251.6to $120 $3,240120008 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF22255.9to $120 $2,580120009 5 ft

feet256.7 Key Note Segment 102277.1to120021 5 ft

feet -.26"264.5 Vertical Change REF5265.5to119992 5 ft

feet 4.0-5.0%278.4 Cross Slope (PAR) SF18281.9to $120 $2,100120010 5 ft

feet -.34"280.2 Vertical Change REF5281.2to119993 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

SHARON BVD

Survey Street Name Starting Street Name

SONORA ST

End Street Name

2202031224

Run ID

W South St

67

ID Sidewalk Width

Priority

feet 2.0-3.0%285.9 Cross Slope (PAR) SF82302.3to $120 $9,840120011 5 ft

feet 72"295.5 Protruding Object JOB5296.5to $99 $99120024 5 ft

feet 3.0-4.0%304.8 Cross Slope (PAR) SF17308.1to $120 $1,980120012 5 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF23312.8to $120 $2,700120013 5 ft

feet312.8 Key Note Segment 54323.6to120022 5 ft

feet 3.0-4.0%326.6 Cross Slope (PAR) SF79342.4to $120 $9,480120014 5 ft

feet 60"330.6 Protruding Object JOB5331.6to $99 $99120025 5 ft

feet 2.0-3.0%343.2 Cross Slope (PAR) SF147372.5to $120 $17,580120015 5 ft

feet 2.0-3.0%377.8 Cross Slope (PAR) SF27383.2to $120 $3,240120016 5 ft

$117,177.00TOTAL COST FOR: W SOUTH STS side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

SIERRA ST

Survey Street Name Starting Street Name

N D ST

End Street Name

2202031249

Run ID

W South St

85

ID Sidewalk Width

Priority

feet 3.0-4.0%4.6 Cross Slope (PAR) SF5816.2to $120 $6,960120128 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF7230.5to $120 $8,580120129 5 ft

feet -.39"33.0 Vertical Change LF534.0to $75 $375120124 5 ft

feet 2.0-3.0%38.7 Cross Slope (PAR) SF539.8to $120 $660120130 5 ft

feet 4.0-5.0%40.7 Cross Slope (PAR) SF2044.8to $120 $2,460120131 5 ft

feet44.8 Key Note Segment 12970.5to120142 5 ft

feet -.34"56.3 Vertical Change REF557.3to120125 5 ft

feet .28"68.2 Vertical Change REF569.2to120126 5 ft

feet 3.0-4.0%72.1 Cross Slope (PAR) SF6785.5to $120 $8,040120132 5 ft

feet 2.0-3.0%85.5 Cross Slope (PAR) SF1889.0to $120 $2,100120133 5 ft

feet 4.0-5.0%89.0 Cross Slope (PAR) SF4297.3to $120 $4,980120134 5 ft

feet -.27"98.1 Vertical Change LF599.1to $75 $375120127 5 ft

feet101.7 Key Note Segment 110123.6to120143 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF35135.3to $120 $4,200120135 5 ft

feet 4.0-5.0%135.3 Cross Slope (PAR) SF109157.2to $120 $13,140120136 5 ft

feet 2.0-3.0%158.3 Cross Slope (PAR) SF10160.4to $120 $1,260120137 5 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF47173.7to $120 $5,580120138 5 ft

feet 3.0-4.0%181.4 Cross Slope (PAR) SF31187.5to $120 $3,660120139 5 ft

feet 2.0-3.0%187.5 Cross Slope (PAR) SF61199.6to $120 $7,260120140 5 ft

feet199.6 Key Note Segment 125224.6to120144 5 ft

feet 4.0-5.0%226.3 Cross Slope (PAR) SF13228.8to $120 $1,500120141 5 ft

$71,130.00TOTAL COST FOR: W SOUTH STS side of Starting at: SIERRA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

TORRES WAY

End Street Name

2202031208

Run ID

W South St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.6to $120 $960119938 5 ft

feet 3.0-4.0%4.4 Cross Slope (PAR) SF177.9to $120 $2,100119939 5 ft

feet 2.0-3.0%7.9 Cross Slope (PAR) SF5218.2to $120 $6,180119940 5 ft

feet 3.0-4.0%21.1 Cross Slope (PAR) SF6333.6to $120 $7,500119941 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF12361.9to $120 $14,700119942 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF5775.9to $120 $6,780119943 5 ft

feet79.3 Key Note Segment 105100.2to119956 5 ft

feet 3.0-4.0%100.2 Cross Slope (Driveway) SF7101.6to $40 $280119944 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF14104.3to $120 $1,620119945 5 ft

feet104.3 Key Note Segment 104125.1to119957 5 ft

feet 2.0-3.0%127.7 Cross Slope (PAR) SF5128.7to $120 $600119946 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF25136.8to $120 $2,940119947 5 ft

feet 4.0-5.0%138.6 Cross Slope (PAR) SF19142.4to $120 $2,280119948 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF34149.5to $120 $4,080119949 5 ft

feet 3.0-4.0%152.2 Cross Slope (PAR) SF43160.8to $120 $5,160119950 5 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF143190.6to $120 $17,160119951 5 ft

feet .26"191.0 Vertical Change LF5192.0to $75 $375119936 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF5194.3to $120 $600119952 5 ft

feet 2.0-3.0%197.4 Cross Slope (PAR) SF91215.5to $120 $10,860119953 5 ft

feet 4.0-5.0%215.5 Cross Slope (PAR) SF20219.5to $120 $2,400119954 5 ft

feet .33"219.2 Vertical Change REF5220.2to119937 5 ft

feet 2.0-3.0%219.5 Cross Slope (PAR) SF24224.3to $120 $2,880119955 5 ft

$89,455.00TOTAL COST FOR: W SOUTH STN side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S W SOUTH ST

Street Side

SONORA ST

Survey Street Name Starting Street Name

COLUMBIA ST

End Street Name

2202031233

Run ID

W South St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%1.5 Cross Slope (PAR) SF12426.3to $120 $14,880120051 5 ft

feet 2.0-3.0%29.4 Cross Slope (PAR) SF8546.4to $120 $10,200120052 5 ft

feet 2.0-3.0%49.3 Cross Slope (PAR) SF19087.2to $120 $22,740120053 5 ft

feet 2.0-3.0%93.3 Cross Slope (PAR) SF694.5to $120 $720120054 5 ft

feet 2.0-3.0%96.7 Cross Slope (PAR) SF66109.8to $120 $7,860120055 5 ft

feet109.8 Key Note Segment 75124.7to120066 5 ft

feet .28"110.4 Vertical Change REF5111.4to120050 5 ft

feet 2.0-3.0%130.5 Cross Slope (PAR) SF6131.6to $120 $660120056 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF14137.6to $120 $1,680120057 5 ft

feet137.6 Key Note Segment 48147.2to120067 5 ft

feet 2.0-3.0%147.7 Cross Slope (PAR) SF17151.1to $120 $2,040120058 5 ft

feet 2.0-3.0%153.4 Cross Slope (PAR) SF71167.5to $120 $8,460120059 5 ft

feet168.2 Key Note Segment 73182.8to120068 5 ft

feet 3.0-4.0%183.5 Cross Slope (PAR) SF12185.9to $120 $1,440120060 5 ft

feet 4.0-5.0%191.3 Cross Slope (PAR) SF30197.3to $120 $3,600120061 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF29204.1to $120 $3,420120062 5 ft

feet 3.0-4.0%206.3 Cross Slope (PAR) SF43214.9to $120 $5,160120063 5 ft

feet 3.0-4.0%218.8 Cross Slope (PAR) SF17222.1to $120 $1,980120064 5 ft

feet 2.0-3.0%222.1 Cross Slope (PAR) SF64234.9to $120 $7,680120065 5 ft

$92,520.00TOTAL COST FOR: W SOUTH STS side of Starting at: SONORA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N W SOUTH ST

Street Side

TORRES WAY

Survey Street Name Starting Street Name

SHARON BVD

End Street Name

2202031219

Run ID

W South St

61

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF369.5to $120 $4,380119979 5 ft

feet 4.0-5.0%9.5 Cross Slope (PAR) SF2013.4to $120 $2,340119980 5 ft

feet 4.0-5.0%15.6 Cross Slope (PAR) SF817.1to $120 $900119981 5 ft

feet 4.0-5.0%22.6 Cross Slope (PAR) SF4531.5to $120 $5,340119982 5 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF1837.8to $120 $2,160119983 5 ft

feet 2.0-3.0%48.1 Cross Slope (PAR) SF6561.1to $120 $7,800119984 5 ft

feet 4.0-5.0%62.3 Cross Slope (PAR) SF4070.3to $120 $4,800119985 5 ft

feet 3.0-4.0%75.1 Cross Slope (PAR) SF125100.1to $120 $15,000119986 5 ft

feet101.3 Key Note Segment 60113.3to119988 5 ft

feet 2.0-3.0%114.2 Cross Slope (PAR) SF9115.9to $120 $1,020119987 5 ft

$43,740.00TOTAL COST FOR: W SOUTH STN side of Starting at: TORRES WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N G ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2105181631

Run ID

W Yosemite
Ave

115

ID Sidewalk Width

Priority

feet 2.0-3.0%21.0 Cross Slope (PAR) SF3628.2to $120 $4,32038421 5 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF635.3to $120 $72038422 5 ft

feet 2.0-3.0%41.7 Cross Slope (PAR) SF8358.3to $120 $9,96038423 5 ft

feet .32"51.3 Vertical Change REF552.3to38411 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF875.8to $120 $90038424 5 ft

feet 2.0-3.0%80.6 Cross Slope (PAR) SF1082.6to $120 $1,20038425 5 ft

feet 2.0-3.0%99.0 Cross Slope (PAR) SF17102.3to $120 $1,98038426 5 ft

feet 2.0-3.0%109.2 Cross Slope (PAR) SF51119.3to $120 $6,06038427 5 ft

feet 2.0-3.0%123.1 Cross Slope (PAR) SF17126.4to $120 $1,98038428 5 ft

feet 2.0-3.0%133.3 Cross Slope (PAR) SF34140.2to $120 $4,14038429 5 ft

feet 2.0-3.0%146.3 Cross Slope (PAR) SF5147.3to $120 $60038430 5 ft

feet 2.0-3.0%150.0 Cross Slope (PAR) SF64162.8to $120 $7,68038431 5 ft

feet 2.0-3.0%166.5 Cross Slope (PAR) SF27171.8to $120 $3,18038432 5 ft

feet -.29"175.6 Vertical Change LF5176.6to $75 $37538412 5 ft

feet 2.0-3.0%184.3 Cross Slope (PAR) SF20188.2to $120 $2,34038433 5 ft

feet -.28"188.4 Vertical Change LF5189.4to $75 $37538413 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF29200.3to $120 $3,42038434 5 ft

feet 2.0-3.0%209.0 Cross Slope (PAR) SF22213.3to $120 $2,58038435 5 ft

feet 2.0-3.0%220.2 Cross Slope (PAR) SF29226.0to $120 $3,48038436 5 ft

feet 2.0-3.0%251.7 Cross Slope (PAR) SF11253.9to $120 $1,32038437 5 ft

feet 2.0-3.0%256.8 Cross Slope (PAR) SF28262.3to $120 $3,30038438 5 ft

feet 3.0-4.0%268.5 Cross Slope (PAR) SF8270.1to $120 $96038439 5 ft

feet270.1 Key Note Segment 104290.9to38466 5 ft

feet 4.0-5.0%291.5 Cross Slope (PAR) SF22295.9to $120 $2,64038440 5 ft

feet 6.0-7.0%296.5 Cross Slope (PAR) SF14299.4to $120 $1,74038441 5 ft

feet 5.0-6.0%299.6 Cross Slope (PAR) SF66312.8to $120 $7,92038442 5 ft

feet 3.0-4.0%313.3 Cross Slope (PAR) SF42321.7to $120 $5,04038443 5 ft

feet 2.0-3.0%321.7 Cross Slope (PAR) SF13324.3to $120 $1,56038444 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N G ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2105181631

Run ID

W Yosemite
Ave

115

ID Sidewalk Width

Priority

feet 3.0-4.0%329.1 Cross Slope (PAR) SF63341.7to $120 $7,56038445 5 ft

feet 2.0-3.0%342.0 Cross Slope (PAR) SF29347.7to $120 $3,42038446 5 ft

feet 2.0-3.0%351.3 Cross Slope (PAR) SF143379.8to $120 $17,10038447 5 ft

feet 4.0-5.0%379.8 Cross Slope (PAR) SF46388.9to $120 $5,46038448 5 ft

feet 2.0-3.0%389.4 Cross Slope (PAR) SF23394.0to $120 $2,76038449 5 ft

feet 2.0-3.0%396.3 Cross Slope (PAR) SF134423.1to $120 $16,08038450 5 ft

feet 2.0-3.0%427.2 Cross Slope (PAR) SF15430.1to $120 $1,74038451 5 ft

feet 2.0-3.0%433.7 Cross Slope (PAR) SF13436.2to $120 $1,50038452 5 ft

feet 2.0-3.0%439.1 Cross Slope (PAR) SF41447.3to $120 $4,92038453 5 ft

feet .92"471.5 Vertical Change SF5472.5to $75 $37538414 5 ft

feet 2.0-3.0%479.4 Cross Slope (PAR) SF19483.1to $120 $2,22038454 5 ft

feet .76"480.5 Vertical Change REF5481.5to38415 5 ft

feet 2.0-3.0%485.2 Cross Slope (PAR) SF15488.2to $120 $1,80038455 5 ft

feet 4.0-5.0%488.2 Cross Slope (PAR) SF6489.3to $120 $66038456 5 ft

feet 3.0-4.0%493.6 Cross Slope (PAR) SF16496.8to $120 $1,92038457 5 ft

feet 2.0-3.0%498.8 Cross Slope (PAR) SF40506.7to $120 $4,74038458 5 ft

feet 2.0-3.0%509.7 Cross Slope (PAR) SF6510.8to $120 $66038459 5 ft

feet510.8 Key Note Segment 134537.6to38467 5 ft

feet -.35"535.2 Vertical Change REF5536.2to38416 5 ft

feet 2.0-3.0%537.6 Cross Slope (Driveway) SF18541.1to $40 $70038460 5 ft

feet 2.0-3.0%547.1 Cross Slope (PAR) SF91565.2to $120 $10,86038461 5 ft

feet 2.0-3.0%569.0 Cross Slope (PAR) SF36576.3to $120 $4,38038462 5 ft

feet .5"575.5 Vertical Change REF5576.5to38417 5 ft

feet 2.0-3.0%578.7 Cross Slope (PAR) SF93597.4to $120 $11,22038463 5 ft

feet .36"594.1 Vertical Change REF5595.1to38418 5 ft

feet -.47"603.1 Vertical Change LF5604.1to $75 $37538419 5 ft

feet 3.0-4.0%604.3 Cross Slope (PAR) SF11606.4to $120 $1,26038464 5 ft

feet 2.0-3.0%606.4 Cross Slope (PAR) SF6607.5to $120 $66038465 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N G ST

Survey Street Name Starting Street Name

N I ST

End Street Name

2105181631

Run ID

W Yosemite
Ave

115

ID Sidewalk Width

Priority

feet .33"618.6 Vertical Change LF5619.6to $75 $37538420 5 ft

$182,515.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N G ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N GATEWAY DR

Survey Street Name Starting Street Name

N G ST

End Street Name

2105181601

Run ID

W Yosemite
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF183.0to $120 $2,16038237 6 ft

feet3.6 Key Note Segment 12824.9to38246 6 ft

feet 2.0-3.0%27.7 Cross Slope (PAR) SF1029.4to $120 $1,22438238 6 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF29082.4to $120 $34,77638239 6 ft

feet .6"55.3 Vertical Change REF656.3to38231 6 ft

feet .36"62.8 Vertical Change REF663.8to38232 6 ft

feet 3.0-4.0%86.3 Cross Slope (PAR) SF3792.4to $120 $4,39238240 6 ft

feet 2.0-3.0%93.7 Cross Slope (PAR) SF102110.7to $120 $12,24038241 6 ft

feet111.1 Key Note Segment 132133.1to38247 6 ft

feet .37"113.1 Vertical Change REF6114.1to38233 6 ft

feet 2.0-3.0%143.3 Cross Slope (PAR) SF31148.4to $120 $3,67238242 6 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF21154.8to $120 $2,52038243 6 ft

feet .48"175.7 Vertical Change LF6176.7to $75 $45038234 6 ft

feet -.26"185.2 Vertical Change LF6186.2to $75 $45038235 6 ft

feet 2.0-3.0%188.3 Cross Slope (PAR) SF24192.3to $120 $2,88038244 6 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF118219.4to $120 $14,11238245 6 ft

feet -.73"245.7 Vertical Change SF6246.7to $75 $45038236 6 ft

$79,326.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N GATEWAY DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N J ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2105181040

Run ID

W Yosemite
Ave

103

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF305.0to $120 $3,60036992 6 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF12628.3to $120 $15,12036993 6 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF1137.9to $120 $1,29636994 6 ft

feet -.28"44.7 Vertical Change LF645.7to $75 $45036982 6 ft

feet 3.0-4.0%53.4 Cross Slope (PAR) SF2257.0to $120 $2,59236995 6 ft

feet57.4 Key Note Segment 7670.1to37011 6 ft

feet .26"58.0 Vertical Change REF659.0to36983 6 ft

feet .62"68.8 Vertical Change REF669.8to36984 6 ft

feet 3.0-4.0%86.5 Cross Slope (PAR) SF1789.3to $120 $2,01636996 6 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF5398.2to $120 $6,40836997 6 ft

feet 2.0-3.0%110.5 Cross Slope (PAR) SF24114.5to $120 $2,88036998 6 ft

feet114.5 Key Note Segment 116133.8to37012 6 ft

feet -.35"132.2 Vertical Change REF6133.2to36985 6 ft

feet 3.0-4.0%133.8 Cross Slope (Driveway) SF9135.3to $40 $36036999 6 ft

feet 2.0-3.0%135.3 Cross Slope (PAR) SF105152.8to $120 $12,60037000 6 ft

feet -.32"153.0 Vertical Change REF6154.0to36986 6 ft

feet 4.0-5.0%153.5 Cross Slope (PAR) SF59163.3to $120 $7,05637001 6 ft

feet 6.0-7.0%164.1 Cross Slope (PAR) SF16166.8to $120 $1,94437002 6 ft

feet 5.0-6.0%168.2 Cross Slope (PAR) SF18171.2to $120 $2,16037003 6 ft

feet 3.0-4.0%171.2 Cross Slope (PAR) SF28175.8to $120 $3,31237004 6 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF110194.1to $120 $13,17637005 6 ft

feet -.29"178.3 Vertical Change REF6179.3to36987 6 ft

feet 2.73"209.8 Vertical Change REF6210.8to36988 6 ft

feet 2.0-3.0%210.2 Cross Slope (PAR) SF17213.0to $120 $2,01637006 6 ft

feet 2.0-3.0%216.2 Cross Slope (PAR) SF23220.0to $120 $2,73637007 6 ft

feet 1.09"218.4 Vertical Change REF6219.4to36989 6 ft

feet -.72"231.4 Vertical Change REF6232.4to36990 6 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF46239.3to $120 $5,47237008 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N J ST

Survey Street Name Starting Street Name

N K ST

End Street Name

2105181040

Run ID

W Yosemite
Ave

103

ID Sidewalk Width

Priority

feet 4.0-5.0%239.3 Cross Slope (PAR) SF23243.2to $120 $2,80837009 6 ft

feet 2.0-3.0%244.0 Cross Slope (PAR) SF20247.3to $120 $2,37637010 6 ft

feet .57"244.4 Vertical Change REF6245.4to36991 6 ft

$90,378.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N K ST

Survey Street Name Starting Street Name

N L ST

End Street Name

2105181043

Run ID

W Yosemite
Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF163.1to $120 $1,86037015 5 ft

feet 2.0-3.0%12.3 Cross Slope (PAR) SF11234.8to $120 $13,50037016 5 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF1948.9to $120 $2,22037017 5 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF1765.2to $120 $1,98037018 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF969.9to $120 $1,08037019 5 ft

feet 5.0-6.0%71.2 1173.3to37033 5 ft

feet 5.0-6.0%71.2 Running Slope SF1173.3to $120 $1,26037034 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF1374.7to $120 $1,50037020 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF2189.7to $120 $2,46037021 5 ft

feet -.28"89.7 Vertical Change REF590.7to37013 5 ft

feet 2.0-3.0%92.0 Cross Slope (PAR) SF2496.8to $120 $2,88037022 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF8102.8to $120 $90037023 5 ft

feet118.8 Key Note Segment 96137.9to37032 5 ft

feet 2.0-3.0%138.6 Cross Slope (PAR) SF38146.2to $120 $4,56037024 5 ft

feet 3.0-4.0%150.1 Cross Slope (PAR) SF83166.6to $120 $9,90037025 5 ft

feet 2.0-3.0%166.8 Cross Slope (PAR) SF20170.8to $120 $2,40037026 5 ft

feet 2.0-3.0%173.8 Cross Slope (PAR) SF112196.1to $120 $13,38037027 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF12223.7to $120 $1,44037028 5 ft

feet -.38"228.4 Vertical Change REF5229.4to37014 5 ft

feet 2.0-3.0%229.0 Cross Slope (PAR) SF8230.5to $120 $90037029 5 ft

feet 2.0-3.0%238.5 Cross Slope (PAR) SF21242.7to $120 $2,52037030 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF60257.3to $120 $7,20037031 5 ft

$71,940.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N L ST

Survey Street Name Starting Street Name

N M ST

End Street Name

2105181047

Run ID

W Yosemite
Ave

78

ID Sidewalk Width

Priority

feet 2.0-3.0%4.4 Cross Slope (PAR) SF7519.5to $120 $9,06037038 5 ft

feet .27"4.5 Vertical Change REF55.5to37035 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF4932.5to $120 $5,82037039 5 ft

feet34.0 Key Note Segment 4743.4to37058 5 ft

feet .3"41.3 Vertical Change REF542.3to37036 5 ft

feet 3.0-4.0%43.8 Cross Slope (PAR) SF945.6to $120 $1,08037040 5 ft

feet .31"45.7 Vertical Change REF1448.5to37037 5 ft

feet 2.0-3.0%45.8 Cross Slope (PAR) SF1248.1to $120 $1,38037041 5 ft

feet 3.0-4.0%50.6 Cross Slope (PAR) SF651.8to $120 $72037042 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF2062.5to $120 $2,34037043 5 ft

feet 3.0-4.0%68.5 Cross Slope (PAR) SF669.7to $120 $72037044 5 ft

feet 2.0-3.0%70.7 Cross Slope (PAR) SF1473.6to $120 $1,74037045 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF1987.8to $120 $2,28037046 5 ft

feet 2.0-3.0%91.4 Cross Slope (PAR) SF3498.1to $120 $4,02037047 5 ft

feet 4.0-5.0%98.8 Cross Slope (PAR) SF18102.3to $120 $2,10037048 5 ft

feet 2.0-3.0%102.8 Cross Slope (PAR) SF33109.3to $120 $3,90037049 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF15120.8to $120 $1,80037050 5 ft

feet120.8 Key Note Segment 97140.2to37059 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF11146.8to $120 $1,26037051 5 ft

feet 2.0-3.0%149.2 Cross Slope (PAR) SF55160.2to $120 $6,60037052 5 ft

feet 3.0-4.0%187.6 Cross Slope (PAR) SF11189.8to $120 $1,32037053 5 ft

feet 2.0-3.0%190.5 Cross Slope (PAR) SF93209.1to $120 $11,16037054 5 ft

feet 2.0-3.0%211.8 Cross Slope (PAR) SF18215.3to $120 $2,10037055 5 ft

feet216.4 Key Note Segment 35223.3to37060 5 ft

feet 2.0-3.0%230.9 Cross Slope (PAR) SF19234.6to $120 $2,22037056 5 ft

feet 2.0-3.0%244.3 Cross Slope (PAR) SF72258.6to $120 $8,58037057 5 ft

$70,200.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2105181052

Run ID

W Yosemite
Ave

89

ID Sidewalk Width

Priority

feet 2.0-3.0%3.0 Cross Slope (PAR) SF14226.6to $120 $16,99237073 6 ft

feet -.28"39.9 Vertical Change LF640.9to $75 $45037061 6 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF849.3to $120 $1,00837074 6 ft

feet 2.0-3.0%49.6 Cross Slope (PAR) SF20283.3to $120 $24,26437075 6 ft

feet .27"50.3 Vertical Change REF651.3to37062 6 ft

feet 4.0-5.0%84.4 Cross Slope (PAR) SF189115.9to $120 $22,68037076 6 ft

feet 2.0-3.0%116.1 Cross Slope (PAR) SF17119.0to $120 $2,08837077 6 ft

feet119.1 Key Note Segment 112137.8to37090 6 ft

feet .96"129.3 Vertical Change REF6130.3to37063 6 ft

feet .27"139.2 Vertical Change LF6140.2to $75 $45037064 6 ft

feet .7"144.6 Vertical Change SF6145.6to $75 $45037065 6 ft

feet 2.0-3.0%148.6 Cross Slope (PAR) SF19151.8to $120 $2,30437078 6 ft

feet .38"149.5 Vertical Change REF6150.5to37066 6 ft

feet 2.0-3.0%158.5 Cross Slope (PAR) SF9160.0to $120 $1,08037079 6 ft

feet 2.0-3.0%162.2 Cross Slope (PAR) SF31167.4to $120 $3,74437080 6 ft

feet 3.0-4.0%171.3 Cross Slope (PAR) SF16174.0to $120 $1,94437081 6 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF41180.8to $120 $4,89637082 6 ft

feet .42"175.5 Vertical Change REF6176.5to37067 6 ft

feet -.28"178.4 Vertical Change REF6179.4to37068 6 ft

feet180.8 Key Note Segment 52189.5to37091 6 ft

feet 3.0-4.0%191.0 Cross Slope (PAR) SF8192.3to $120 $93637083 6 ft

feet .31"199.1 Vertical Change REF6200.1to37070 6 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF80212.7to $120 $9,64837084 6 ft

feet 4.0-5.0%213.7 Cross Slope (PAR) SF29218.5to $120 $3,45637085 6 ft

feet 2.0-3.0%219.1 Cross Slope (PAR) SF79232.3to $120 $9,50437086 6 ft

feet -.31"219.5 Vertical Change REF6220.5to37071 6 ft

feet 3.0-4.0%234.7 Cross Slope (PAR) SF71246.5to $120 $8,49637087 6 ft

feet 2.0-3.0%247.0 Cross Slope (PAR) SF9248.5to $120 $1,08037088 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N M ST

Survey Street Name Starting Street Name

N N ST

End Street Name

2105181052

Run ID

W Yosemite
Ave

89

ID Sidewalk Width

Priority

feet .99"250.6 Vertical Change REF6251.6to37072 6 ft

feet 2.0-3.0%251.2 Cross Slope (PAR) SF13253.4to $120 $1,58437089 6 ft

feet 5.0-6.0%261.8 15264.3to37092 6 ft

feet 5.0-6.0%261.8 Running Slope SF15264.3to $120 $1,80037093 6 ft

feet 6.0-7.0%264.3 15266.8to37094 6 ft

$118,854.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N N ST

Survey Street Name Starting Street Name

N O ST

End Street Name

2105181056

Run ID

W Yosemite
Ave

101

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF376.1to $120 $4,39237106 6 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF3211.4to $120 $3,81637107 6 ft

feet -.29"13.6 Vertical Change LF614.6to $75 $45037095 6 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF818.3to $120 $1,00837108 6 ft

feet 2.0-3.0%22.4 Cross Slope (PAR) SF1424.7to $120 $1,65637109 6 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF5637.3to $120 $6,76837110 6 ft

feet -.26"56.9 Vertical Change LF657.9to $75 $45037096 6 ft

feet 2.0-3.0%69.8 Cross Slope (PAR) SF670.8to $120 $72037111 6 ft

feet 2.0-3.0%81.3 Cross Slope (PAR) SF141104.8to $120 $16,92037112 6 ft

feet .56"88.9 Vertical Change REF689.9to37097 6 ft

feet115.8 Key Note Segment 113134.6to37117 6 ft

feet 2.0-3.0%134.6 Cross Slope (Driveway) SF7135.8to $40 $28837113 6 ft

feet 2.0-3.0%153.2 Cross Slope (PAR) SF38159.5to $120 $4,53637114 6 ft

feet .32"161.0 Vertical Change LF6162.0to $75 $45037098 6 ft

feet 2.0-3.0%185.8 Cross Slope (PAR) SF28190.5to $120 $3,38437115 6 ft

feet -.5"220.8 Vertical Change REF6221.8to37099 6 ft

feet 2.0-3.0%220.9 Cross Slope (PAR) SF215256.8to $120 $25,84837116 6 ft

feet .3"231.3 Vertical Change REF6232.3to37100 6 ft

feet .26"236.8 Vertical Change REF6237.8to37101 6 ft

feet 1.14"241.6 Vertical Change REF6242.6to37102 6 ft

feet 3.08"243.4 Vertical Change REF6244.4to37103 6 ft

feet .37"245.5 Vertical Change REF20248.8to37104 6 ft

feet -.26"251.9 Vertical Change REF6252.9to37105 6 ft

feet 5.0-6.0%257.8 14260.2to37118 6 ft

feet 5.0-6.0%257.8 Running Slope SF14260.2to $120 $1,72837119 6 ft

$72,414.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N O ST

Survey Street Name Starting Street Name

N P ST

End Street Name

2105181059

Run ID

W Yosemite
Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF122.0to $120 $1,44037128 6 ft

feet .64"6.8 Vertical Change SF67.8to $75 $45037120 6 ft

feet 2.0-3.0%10.7 Cross Slope (PAR) SF2514.8to $120 $2,95237129 6 ft

feet 2.0-3.0%17.2 Cross Slope (PAR) SF818.5to $120 $93637130 6 ft

feet -.41"20.7 Vertical Change LF621.7to $75 $45037121 6 ft

feet 2.0-3.0%31.3 Cross Slope (PAR) SF5239.9to $120 $6,19237131 6 ft

feet .28"44.4 Vertical Change LF645.4to $75 $45037122 6 ft

feet 2.0-3.0%87.5 Cross Slope (PAR) SF4695.2to $120 $5,54437132 6 ft

feet 2.0-3.0%99.1 Cross Slope (PAR) SF78112.1to $120 $9,36037133 6 ft

feet .3"101.0 Vertical Change REF6102.0to37124 6 ft

feet112.3 Key Note Segment 115131.4to37138 6 ft

feet 2.0-3.0%138.9 Cross Slope (PAR) SF14141.3to $120 $1,72837134 6 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF6176.8to $120 $72037135 6 ft

feet 2.0-3.0%193.6 Cross Slope (PAR) SF8195.0to $120 $1,00837136 6 ft

feet .78"196.0 Vertical Change SF6197.0to $75 $45037125 6 ft

feet 2.0-3.0%233.8 Cross Slope (PAR) SF6234.8to $120 $72037137 6 ft

feet 1.51"239.5 Vertical Change SF6240.5to $75 $45037126 6 ft

feet .32"250.1 Vertical Change LF6251.1to $75 $45037127 6 ft

$33,300.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N P ST

Survey Street Name Starting Street Name

N Q ST

End Street Name

2105181105

Run ID

W Yosemite
Ave

87

ID Sidewalk Width

Priority

feet 2.0-3.0%3.8 Cross Slope (PAR) SF268.1to $120 $3,09637141 6 ft

feet .27"6.9 Vertical Change REF67.9to37139 6 ft

feet 3.0-4.0%10.2 Cross Slope (PAR) SF13232.2to $120 $15,84037142 6 ft

feet 2.0-3.0%33.3 Cross Slope (PAR) SF10450.6to $120 $12,45637143 6 ft

feet 4.0-5.0%51.7 Cross Slope (PAR) SF14375.6to $120 $17,20837144 6 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF217111.8to $120 $26,06437145 6 ft

feet 4.0-5.0%112.3 Cross Slope (PAR) SF24116.3to $120 $2,88037146 6 ft

feet 2.0-3.0%141.0 Cross Slope (PAR) SF23144.9to $120 $2,80837147 6 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF42156.1to $120 $5,04037148 6 ft

feet 2.0-3.0%160.0 Cross Slope (PAR) SF21163.5to $120 $2,52037149 6 ft

feet 2.0-3.0%167.8 Cross Slope (PAR) SF43175.0to $120 $5,18437150 6 ft

feet 3.0-4.0%178.4 Cross Slope (PAR) SF29183.3to $120 $3,52837151 6 ft

feet 2.0-3.0%183.6 Cross Slope (PAR) SF10185.2to $120 $1,15237152 6 ft

feet 2.0-3.0%193.2 Cross Slope (PAR) SF27197.7to $120 $3,24037153 6 ft

feet 2.0-3.0%208.2 Cross Slope (PAR) SF8209.5to $120 $93637154 6 ft

feet 2.0-3.0%212.0 Cross Slope (PAR) SF53220.8to $120 $6,33637155 6 ft

feet 4.0-5.0%220.8 Cross Slope (PAR) SF17223.7to $120 $2,08837156 6 ft

feet 2.0-3.0%224.8 Cross Slope (PAR) SF6225.8to $120 $72037157 6 ft

feet 2.0-3.0%235.8 Cross Slope (PAR) SF171264.3to $120 $20,52037158 6 ft

feet .28"237.1 Vertical Change REF6238.1to37140 6 ft

$131,616.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N Q ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105181110

Run ID

W Yosemite
Ave

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF111.8to $120 $1,29637176 6 ft

feet1.8 Key Note Segment 16829.8to37185 6 ft

feet 3.44"10.3 Vertical Change REF611.3to37159 6 ft

feet 2.92"28.5 Vertical Change REF629.5to37160 6 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF13076.8to $120 $15,62437177 6 ft

feet 2.77"55.8 Vertical Change REF656.8to37161 6 ft

feet 3.46"62.5 Vertical Change REF663.5to37162 6 ft

feet 3.49"76.1 Vertical Change REF677.1to37163 6 ft

feet 2.0-3.0%80.4 Cross Slope (PAR) SF4187.3to $120 $4,96837178 6 ft

feet 3.51"82.9 Vertical Change REF683.9to37164 6 ft

feet87.3 Key Note Segment 196120.0to37186 6 ft

feet 3.54"92.0 Vertical Change REF693.0to37165 6 ft

feet 2.67"94.3 Vertical Change REF695.3to37166 6 ft

feet 3.51"110.1 Vertical Change REF20113.4to37167 6 ft

feet 2.0-3.0%120.2 Cross Slope (Driveway) SF11122.0to $40 $43237179 6 ft

feet125.5 Key Note Segment 124146.1to37187 6 ft

feet 3.38"135.1 Vertical Change REF6136.1to37168 6 ft

feet 2.49"144.2 Vertical Change REF6145.2to37169 6 ft

feet 2.0-3.0%146.1 Cross Slope (Driveway) SF87160.6to $40 $3,48037180 6 ft

feet 3.08"160.0 Vertical Change REF6161.0to37170 6 ft

feet161.8 Key Note Segment 199194.9to37188 6 ft

feet 3.54"182.7 Vertical Change REF19185.9to37171 6 ft

feet 2.17"187.3 Vertical Change REF6188.3to37172 6 ft

feet 2.87"189.5 Vertical Change REF6190.5to37173 6 ft

feet 2.0-3.0%198.1 Cross Slope (PAR) SF196230.8to $120 $23,54437181 6 ft

feet 3.49"198.5 Vertical Change REF6199.5to37174 6 ft

feet 2.92"200.8 Vertical Change REF6201.8to37175 6 ft

feet 2.0-3.0%233.5 Cross Slope (PAR) SF55242.6to $120 $6,55237182 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

N Q ST

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2105181110

Run ID

W Yosemite
Ave

94

ID Sidewalk Width

Priority

feet242.6 Key Note Segment 165270.1to37189 6 ft

feet 4.0-5.0%270.1 Cross Slope (Driveway) SF67281.3to $40 $2,68837183 6 ft

feet 2.0-3.0%289.3 Cross Slope (PAR) SF10290.9to $120 $1,15237184 6 ft

$59,736.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: N Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

S Q ST

End Street Name

2105181127

Run ID

W Yosemite
Ave

94

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF61.1to $120 $66037237 5 ft

feet 2.0-3.0%1.9 Cross Slope (PAR) SF93.6to $120 $1,02037238 5 ft

feet 2.0-3.0%6.7 Cross Slope (PAR) SF14535.8to $120 $17,46037239 5 ft

feet 5.0-6.0%36.3 Cross Slope (PAR) SF1138.4to $120 $1,26037240 5 ft

feet38.4 Key Note Segment 13365.1to37246 5 ft

feet 2.0-3.0%65.1 Cross Slope (Driveway) SF11187.3to $40 $4,44037241 5 ft

feet .27"68.6 Vertical Change REF569.6to37232 5 ft

feet87.3 Key Note Segment 151117.4to37247 5 ft

feet -.45"100.5 Vertical Change REF5101.5to37233 5 ft

feet 3.0-4.0%117.4 Cross Slope (Driveway) SF104138.1to $40 $4,14037242 5 ft

feet .85"120.1 Vertical Change REF5121.1to37235 5 ft

feet 2.0-3.0%138.3 Cross Slope (PAR) SF8140.0to $120 $1,02037243 5 ft

feet 2.0-3.0%142.7 Cross Slope (PAR) SF10144.6to $120 $1,14037244 5 ft

feet .44"143.5 Vertical Change REF5144.5to37236 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF92165.3to $120 $11,10037245 5 ft

$42,240.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

S H ST

Survey Street Name Starting Street Name

S I ST

End Street Name

2106081640

Run ID

W Yosemite
Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%6.0 Cross Slope (PAR) SF7921.7to $120 $9,42046647 5 ft

feet 4.0-5.0%21.7 Cross Slope (PAR) SF4630.8to $120 $5,46046648 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF5043.0to $120 $5,94046649 5 ft

feet 2.0-3.0%47.7 Cross Slope (PAR) SF7462.5to $120 $8,88046650 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF1766.8to $120 $2,04046651 5 ft

feet 3.0-4.0%70.1 Cross Slope (PAR) SF9989.9to $120 $11,88046652 5 ft

feet 2.0-3.0%91.1 Cross Slope (PAR) SF58102.6to $120 $6,90046653 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF14106.1to $120 $1,68046654 5 ft

feet 3.0-4.0%108.5 Cross Slope (PAR) SF28114.1to $120 $3,36046655 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF47123.5to $120 $5,64046656 5 ft

feet123.5 Key Note Segment 148153.0to46663 5 ft

feet -.27"150.7 Vertical Change REF5151.7to46642 5 ft

feet .38"157.8 Vertical Change LF5158.8to $75 $37546643 5 ft

feet 4.0-5.0%160.9 Cross Slope (PAR) SF7162.3to $120 $84046657 5 ft

feet 2.0-3.0%199.6 Cross Slope (PAR) SF16202.8to $120 $1,92046658 5 ft

feet 3.0-4.0%208.1 Cross Slope (PAR) SF20212.1to $120 $2,40046659 5 ft

feet .34"220.3 Vertical Change REF5221.3to46644 5 ft

feet 2.0-3.0%220.3 Cross Slope (PAR) SF8221.8to $120 $90046660 5 ft

feet -1.33"222.8 Vertical Change SF5223.8to $75 $37546645 5 ft

feet .46"226.2 Vertical Change LF5227.2to $75 $37546646 5 ft

feet 2.0-3.0%230.1 Cross Slope (PAR) SF19233.8to $120 $2,22046661 5 ft

feet 2.0-3.0%239.3 Cross Slope (PAR) SF70253.2to $120 $8,34046662 5 ft

$78,945.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S H ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2105181302

Run ID

W Yosemite
Ave

110

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 61.0to37494 6 ft

feet 2.0-3.0%9.0 Cross Slope (PAR) SF2913.9to $120 $3,52837453 6 ft

feet 2.0-3.0%29.0 Cross Slope (PAR) SF4236.0to $120 $5,04037454 6 ft

feet 2.0-3.0%38.3 Cross Slope (PAR) SF3243.7to $120 $3,88837455 6 ft

feet 2.0-3.0%77.6 Cross Slope (PAR) SF3383.1to $120 $3,96037456 6 ft

feet 4.0-5.0%83.3 Cross Slope (PAR) SF2687.7to $120 $3,16837457 6 ft

feet -.31"86.6 Vertical Change REF687.6to37443 6 ft

feet 6.0-7.0%87.9 Cross Slope (PAR) SF1991.0to $120 $2,23237458 6 ft

feet 8.0-9.0%91.0 Cross Slope (PAR) SF2995.8to $120 $3,45637459 6 ft

feet 6.0-7.0%95.8 Cross Slope (PAR) SF67107.0to $120 $8,06437460 6 ft

feet 5.0-6.0%107.0 Cross Slope (PAR) SF14109.3to $120 $1,65637461 6 ft

feet 6.0-7.0%109.3 Cross Slope (PAR) SF56118.6to $120 $6,69637462 6 ft

feet -.36"118.1 Vertical Change REF6119.1to37444 6 ft

feet 5.0-6.0%118.6 Cross Slope (PAR) SF16121.3to $120 $1,94437463 6 ft

feet 4.0-5.0%140.3 Cross Slope (PAR) SF94156.0to $120 $11,30437464 6 ft

feet 3.0-4.0%158.7 Cross Slope (PAR) SF7159.8to $120 $79237465 6 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF10161.5to $120 $1,22437466 6 ft

feet .31"167.4 Vertical Change LF6168.4to $75 $45037445 6 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF75189.3to $120 $9,00037467 6 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF20242.1to $120 $2,37637468 6 ft

feet .29"261.0 Vertical Change LF6262.0to $75 $45037446 6 ft

feet 2.0-3.0%276.3 Cross Slope (PAR) SF12278.3to $120 $1,44037469 6 ft

feet291.2 Key Note Segment 80304.6to37493 6 ft

feet 1.29"292.5 Vertical Change REF6293.5to37447 6 ft

feet 2.0-3.0%304.6 Cross Slope (Driveway) SF35310.4to $40 $1,39237470 6 ft

feet 2.0-3.0%325.2 Cross Slope (PAR) SF10326.8to $120 $1,15237471 6 ft

feet 4.0-5.0%328.3 Cross Slope (PAR) SF17331.2to $120 $2,08837472 6 ft

feet 4.0-5.0%333.4 Cross Slope (PAR) SF67344.6to $120 $8,06437473 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S H ST

Survey Street Name Starting Street Name

S GATEWAY DR

End Street Name

2105181302

Run ID

W Yosemite
Ave

110

ID Sidewalk Width

Priority

feet .56"337.2 Vertical Change REF6338.2to37448 6 ft

feet -.26"339.2 Vertical Change REF6340.2to37449 6 ft

feet 5.0-6.0%348.4 Cross Slope (PAR) SF52357.1to $120 $6,26437474 6 ft

feet 3.0-4.0%357.1 Cross Slope (PAR) SF43364.2to $120 $5,11237475 6 ft

feet 2.0-3.0%364.4 Cross Slope (PAR) SF11366.2to $120 $1,29637476 6 ft

feet 2.0-3.0%424.8 Cross Slope (PAR) SF120444.8to $120 $14,40037477 6 ft

feet 2.0-3.0%450.0 Cross Slope (PAR) SF23453.8to $120 $2,73637478 6 ft

feet .29"452.8 Vertical Change REF6453.8to37450 6 ft

feet 2.0-3.0%457.5 Cross Slope (PAR) SF58467.2to $120 $6,98437479 6 ft

feet .26"467.0 Vertical Change REF6468.0to37451 6 ft

feet 2.0-3.0%469.3 Cross Slope (PAR) SF22473.0to $120 $2,66437480 6 ft

feet 2.0-3.0%476.8 Cross Slope (PAR) SF18479.8to $120 $2,16037481 6 ft

feet 2.0-3.0%496.6 Cross Slope (PAR) SF95512.5to $120 $11,44837482 6 ft

feet 4.0-5.0%512.7 Cross Slope (PAR) SF10514.3to $120 $1,15237483 6 ft

feet -.55"524.5 Vertical Change SF6525.5to $75 $45037452 6 ft

feet 2.0-3.0%532.3 Cross Slope (PAR) SF8533.6to $120 $93637484 6 ft

feet 2.0-3.0%536.0 Cross Slope (PAR) SF93551.5to $120 $11,16037485 6 ft

feet 3.0-4.0%555.6 Cross Slope (PAR) SF97571.7to $120 $11,59237486 6 ft

feet 4.0-5.0%575.7 Cross Slope (PAR) SF30580.7to $120 $3,60037487 6 ft

feet 3.0-4.0%585.1 Cross Slope (PAR) SF12587.1to $120 $1,44037488 6 ft

feet 2.0-3.0%587.1 Cross Slope (PAR) SF14589.5to $120 $1,72837489 6 ft

feet 2.0-3.0%595.0 Cross Slope (PAR) SF29599.9to $120 $3,52837490 6 ft

feet 3.0-4.0%603.7 Cross Slope (PAR) SF8605.0to $120 $93637491 6 ft

feet 2.0-3.0%605.6 Cross Slope (PAR) SF17608.5to $120 $2,08837492 6 ft

$175,038.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S H ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW W YOSEMITE AVE

Street Side

S I ST

Survey Street Name Starting Street Name

N J ST

End Street Name

2105181035

Run ID

W Yosemite
Ave

82

ID Sidewalk Width

Priority

feet 2.0-3.0%23.8 Cross Slope (PAR) SF6737.2to $120 $8,04036969 5 ft

feet -.28"29.6 Vertical Change REF530.6to36962 5 ft

feet 2.0-3.0%40.1 Cross Slope (PAR) SF11262.5to $120 $13,44036970 5 ft

feet -.58"47.6 Vertical Change REF548.6to36963 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF8783.3to $120 $10,44036971 5 ft

feet -.27"81.0 Vertical Change REF582.0to36964 5 ft

feet83.3 Key Note Segment 130109.2to36980 5 ft

feet 3.0-4.0%109.2 Cross Slope (Driveway) SF79125.0to $40 $3,16036972 5 ft

feet .36"112.1 Vertical Change REF5113.1to36965 5 ft

feet126.0 Key Note Segment 94144.8to36981 5 ft

feet 3.0-4.0%144.8 Cross Slope (Driveway) SF10146.8to $40 $40036973 5 ft

feet 2.0-3.0%146.8 Cross Slope (PAR) SF53157.4to $120 $6,36036974 5 ft

feet 2.0-3.0%162.0 Cross Slope (PAR) SF175197.0to $120 $21,00036975 5 ft

feet .27"184.3 Vertical Change REF5185.3to36966 5 ft

feet 3.0-4.0%202.7 Cross Slope (PAR) SF25207.7to $120 $3,00036976 5 ft

feet 2.0-3.0%208.8 Cross Slope (PAR) SF82225.1to $120 $9,78036977 5 ft

feet -.3"219.5 Vertical Change REF5220.5to36967 5 ft

feet 2.0-3.0%237.4 Cross Slope (PAR) SF111259.5to $120 $13,26036978 5 ft

feet -.27"240.9 Vertical Change REF5241.9to36968 5 ft

feet 2.0-3.0%264.1 Cross Slope (PAR) SF6265.4to $120 $78036979 5 ft

$89,660.00TOTAL COST FOR: W YOSEMITE AVENW side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S I ST

Survey Street Name Starting Street Name

S H ST

End Street Name

2105181256

Run ID

W Yosemite
Ave

75

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF142.3to $120 $1,65637435 6 ft

feet 2.0-3.0%2.3 Cross Slope (PAR) SF104.0to $120 $1,22437436 6 ft

feet4.0 Key Note Segment 47683.3to37441 6 ft

feet .29"99.6 Vertical Change LF6100.6to $75 $45037433 6 ft

feet .28"107.1 Vertical Change LF6108.1to $75 $45037434 6 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF6112.2to $120 $72037437 6 ft

feet115.9 Key Note Segment 209150.7to37442 6 ft

feet 2.0-3.0%157.2 Cross Slope (PAR) SF14159.5to $120 $1,65637438 6 ft

feet 2.0-3.0%194.2 Cross Slope (PAR) SF25198.4to $120 $3,02437439 6 ft

feet 2.0-3.0%260.8 Cross Slope (PAR) SF36266.8to $120 $4,32037440 6 ft

$13,500.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S I ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S J ST

Survey Street Name Starting Street Name

S I ST

End Street Name

2105181158

Run ID

W Yosemite
Ave

84

ID Sidewalk Width

Priority

feet 2.0-3.0%14.6 Cross Slope (PAR) SF4622.2to $120 $5,47237412 6 ft

feet 4.0-5.0%22.4 Cross Slope (PAR) SF1324.5to $120 $1,51237413 6 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF14250.5to $120 $17,06437414 6 ft

feet50.5 Key Note Segment 4658.1to37429 6 ft

feet 3.0-4.0%58.6 Cross Slope (PAR) SF1961.8to $120 $2,30437415 6 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF768.9to $120 $79237416 6 ft

feet 2.0-3.0%76.8 Cross Slope (PAR) SF5986.6to $120 $7,05637417 6 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF62100.6to $120 $7,41637418 6 ft

feet 4.0-5.0%100.6 Cross Slope (PAR) SF10102.3to $120 $1,22437419 6 ft

feet 3.0-4.0%107.2 Cross Slope (PAR) SF7108.3to $120 $79237420 6 ft

feet 2.0-3.0%112.2 Cross Slope (PAR) SF37118.3to $120 $4,39237421 6 ft

feet118.3 Key Note Segment 119138.2to37430 6 ft

feet 2.0-3.0%155.1 Cross Slope (PAR) SF13157.3to $120 $1,58437422 6 ft

feet -.26"160.4 Vertical Change LF6161.4to $75 $45037411 6 ft

feet 2.0-3.0%175.3 Cross Slope (PAR) SF112194.0to $120 $13,46437423 6 ft

feet 4.0-5.0%194.0 Cross Slope (PAR) SF71205.8to $120 $8,49637424 6 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF26215.4to $120 $3,16837425 6 ft

feet 4.0-5.0%217.0 Cross Slope (PAR) SF88231.7to $120 $10,58437426 6 ft

feet 2.0-3.0%231.7 Cross Slope (PAR) SF62242.1to $120 $7,48837427 6 ft

feet 4.0-5.0%242.8 Cross Slope (PAR) SF107260.6to $120 $12,81637428 6 ft

feet 5.0-6.0%263.6 13265.8to37431 6 ft

feet 5.0-6.0%263.6 Running Slope SF13265.8to $120 $1,58437432 6 ft

$107,658.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S J ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S K ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2105181154

Run ID

W Yosemite
Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%3.1 Cross Slope (PAR) SF104.8to $120 $1,22437376 6 ft

feet 3.0-4.0%9.3 Cross Slope (PAR) SF710.4to $120 $79237377 6 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF10831.6to $120 $12,96037378 6 ft

feet .31"23.4 Vertical Change REF1926.5to37369 6 ft

feet 2.0-3.0%34.1 Cross Slope (PAR) SF4341.3to $120 $5,18437379 6 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF2546.0to $120 $3,02437380 6 ft

feet 2.0-3.0%47.1 Cross Slope (PAR) SF2551.2to $120 $2,95237381 6 ft

feet 4.0-5.0%51.2 Cross Slope (PAR) SF1253.2to $120 $1,44037382 6 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF1456.6to $120 $1,65637383 6 ft

feet 5.0-6.0%58.8 Cross Slope (PAR) SF759.9to $120 $79237384 6 ft

feet 3.0-4.0%60.9 Cross Slope (PAR) SF661.9to $120 $72037385 6 ft

feet 2.0-3.0%61.9 Cross Slope (PAR) SF1965.0to $120 $2,23237386 6 ft

feet 4.0-5.0%67.2 Cross Slope (PAR) SF2070.6to $120 $2,44837387 6 ft

feet 4.0-5.0%73.2 Cross Slope (PAR) SF4079.8to $120 $4,75237388 6 ft

feet 5.0-6.0%85.8 Cross Slope (PAR) SF3291.1to $120 $3,81637389 6 ft

feet 2.0-3.0%91.6 Cross Slope (PAR) SF52100.2to $120 $6,19237390 6 ft

feet 4.0-5.0%101.8 Cross Slope (PAR) SF24105.8to $120 $2,88037391 6 ft

feet 3.0-4.0%108.7 Cross Slope (PAR) SF7109.8to $120 $79237392 6 ft

feet 2.0-3.0%109.9 Cross Slope (PAR) SF14112.3to $120 $1,72837393 6 ft

feet115.8 Key Note Segment 108133.8to37410 6 ft

feet -.27"116.7 Vertical Change REF6117.7to37370 6 ft

feet 2.56"119.3 Vertical Change REF6120.3to37371 6 ft

feet -.41"133.9 Vertical Change REF6134.9to37372 6 ft

feet 2.0-3.0%136.4 Cross Slope (PAR) SF22140.0to $120 $2,59237394 6 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF16145.0to $120 $1,94437395 6 ft

feet 4.0-5.0%145.0 Cross Slope (PAR) SF16147.6to $120 $1,87237396 6 ft

feet 2.0-3.0%148.4 Cross Slope (PAR) SF70160.1to $120 $8,42437397 6 ft

feet 4.0-5.0%161.5 Cross Slope (PAR) SF25165.7to $120 $3,02437398 6 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S K ST

Survey Street Name Starting Street Name

S J ST

End Street Name

2105181154

Run ID

W Yosemite
Ave

96

ID Sidewalk Width

Priority

feet 3.0-4.0%167.9 Cross Slope (PAR) SF23171.8to $120 $2,80837399 6 ft

feet 3.0-4.0%178.4 Cross Slope (PAR) SF17181.2to $120 $2,01637400 6 ft

feet 2.0-3.0%181.2 Cross Slope (PAR) SF62191.5to $120 $7,41637401 6 ft

feet 4.0-5.0%192.1 Cross Slope (PAR) SF35198.0to $120 $4,24837402 6 ft

feet 2.0-3.0%199.3 Cross Slope (PAR) SF8200.6to $120 $93637403 6 ft

feet .63"203.1 Vertical Change REF6204.1to37373 6 ft

feet 2.0-3.0%203.9 Cross Slope (PAR) SF26208.3to $120 $3,16837404 6 ft

feet 2.0-3.0%216.3 Cross Slope (PAR) SF17219.1to $120 $2,01637405 6 ft

feet 4.0-5.0%219.5 Cross Slope (PAR) SF32224.8to $120 $3,81637406 6 ft

feet -.26"222.7 Vertical Change REF6223.7to37374 6 ft

feet 3.0-4.0%226.9 Cross Slope (PAR) SF32232.3to $120 $3,88837407 6 ft

feet 2.0-3.0%232.3 Cross Slope (PAR) SF8233.7to $120 $1,00837408 6 ft

feet 2.0-3.0%238.9 Cross Slope (PAR) SF75251.4to $120 $9,00037409 6 ft

feet -.62"256.7 Vertical Change SF6257.7to $75 $45037375 6 ft

$114,210.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S K ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S L ST

Survey Street Name Starting Street Name

S K ST

End Street Name

2105181150

Run ID

W Yosemite
Ave

93

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF13923.1to $120 $16,63237351 6 ft

feet .3"11.7 Vertical Change REF612.7to37348 6 ft

feet 2.0-3.0%25.2 Cross Slope (PAR) SF826.5to $120 $93637352 6 ft

feet 2.0-3.0%34.2 Cross Slope (PAR) SF18765.3to $120 $22,39237353 6 ft

feet -.33"63.2 Vertical Change REF664.2to37349 6 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF3373.1to $120 $3,96037354 6 ft

feet 2.0-3.0%79.2 Cross Slope (PAR) SF2282.8to $120 $2,59237355 6 ft

feet 2.0-3.0%88.6 Cross Slope (PAR) SF4395.8to $120 $5,18437356 6 ft

feet 2.0-3.0%105.0 Cross Slope (PAR) SF38111.3to $120 $4,53637357 6 ft

feet116.5 Key Note Segment 112135.2to37368 6 ft

feet 2.0-3.0%135.2 Cross Slope (Driveway) SF14137.6to $40 $57637358 6 ft

feet 2.0-3.0%151.9 Cross Slope (PAR) SF54160.9to $120 $6,48037359 6 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF32169.8to $120 $3,88837360 6 ft

feet 2.0-3.0%179.4 Cross Slope (PAR) SF69190.9to $120 $8,28037361 6 ft

feet 4.0-5.0%190.9 Cross Slope (PAR) SF143214.8to $120 $17,20837362 6 ft

feet 6.0-7.0%214.8 Cross Slope (PAR) SF34220.4to $120 $4,03237363 6 ft

feet .41"222.1 Vertical Change REF6223.1to37350 6 ft

feet 3.0-4.0%223.1 Cross Slope (PAR) SF7224.3to $120 $86437364 6 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF46232.0to $120 $5,47237365 6 ft

feet 4.0-5.0%232.0 Cross Slope (PAR) SF83245.8to $120 $9,93637366 6 ft

feet 2.0-3.0%247.9 Cross Slope (PAR) SF8249.2to $120 $93637367 6 ft

$113,904.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S L ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S M ST

Survey Street Name Starting Street Name

S L ST

End Street Name

2105181147

Run ID

W Yosemite
Ave

81

ID Sidewalk Width

Priority

feet 2.0-3.0%18.3 Cross Slope (PAR) SF1921.4to $120 $2,23237332 6 ft

feet21.8 Key Note Segment 4629.4to37345 6 ft

feet 2.0-3.0%29.4 Cross Slope (Driveway) SF3134.5to $40 $1,22437333 6 ft

feet 3.0-4.0%36.8 Cross Slope (PAR) SF637.8to $120 $72037334 6 ft

feet 2.0-3.0%38.0 Cross Slope (PAR) SF9153.1to $120 $10,87237335 6 ft

feet 2.0-3.0%55.6 Cross Slope (PAR) SF2860.3to $120 $3,38437336 6 ft

feet 1.6"63.1 Vertical Change SF664.1to $75 $45037328 6 ft

feet64.8 Key Note Segment 4572.3to37346 6 ft

feet 2.0-3.0%74.5 Cross Slope (PAR) SF2879.1to $120 $3,31237337 6 ft

feet 2.0-3.0%84.5 Cross Slope (PAR) SF1486.9to $120 $1,72837338 6 ft

feet 2.0-3.0%90.8 Cross Slope (PAR) SF3296.1to $120 $3,81637339 6 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF94116.4to $120 $11,30437340 6 ft

feet 1.02"101.0 Vertical Change REF6102.0to37329 6 ft

feet116.4 Key Note Segment 116135.8to37347 6 ft

feet -.42"117.1 Vertical Change REF6118.1to37330 6 ft

feet -.26"134.5 Vertical Change REF6135.5to37331 6 ft

feet 2.0-3.0%136.3 Cross Slope (Driveway) SF7137.4to $40 $26437341 6 ft

feet 2.0-3.0%162.4 Cross Slope (PAR) SF26166.8to $120 $3,16837342 6 ft

feet 2.0-3.0%175.1 Cross Slope (PAR) SF303225.6to $120 $36,36037343 6 ft

feet 2.0-3.0%228.8 Cross Slope (PAR) SF138251.8to $120 $16,56037344 6 ft

$95,394.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S M ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S N ST

Survey Street Name Starting Street Name

S M ST

End Street Name

2105181143

Run ID

W Yosemite
Ave

94

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF101.6to $120 $1,15237311 6 ft

feet -.46"2.1 Vertical Change LF63.1to $75 $45037305 6 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF6651.3to $120 $7,92037312 6 ft

feet 2.0-3.0%71.6 Cross Slope (PAR) SF3877.9to $120 $4,53637313 6 ft

feet 2.0-3.0%86.9 Cross Slope (PAR) SF2891.6to $120 $3,38437314 6 ft

feet 2.0-3.0%93.8 Cross Slope (PAR) SF95109.7to $120 $11,44837315 6 ft

feet109.7 Key Note Segment 120129.7to37325 6 ft

feet 8.0-9.0%130.8 8132.1to37327 6 ft

feet 2.0-3.0%140.0 Cross Slope (PAR) SF36146.0to $120 $4,32037316 6 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF26154.7to $120 $3,16837317 6 ft

feet 2.0-3.0%160.8 Cross Slope (PAR) SF11162.6to $120 $1,29637318 6 ft

feet 2.0-3.0%168.0 Cross Slope (PAR) SF14170.4to $120 $1,72837319 6 ft

feet 6.0-7.0%174.0 Cross Slope (PAR) SF42181.0to $120 $5,04037320 6 ft

feet -.3"179.4 Vertical Change REF6180.4to37306 6 ft

feet 3.0-4.0%182.9 Cross Slope (PAR) SF49191.0to $120 $5,83237321 6 ft

feet 3.42"193.5 Vertical Change SF6194.5to $75 $45037307 6 ft

feet .5"203.1 Vertical Change REF6204.1to37308 6 ft

feet 2.0-3.0%203.3 Cross Slope (PAR) SF8204.6to $120 $93637322 6 ft

feet206.4 Key Note Segment 65217.3to37326 6 ft

feet .6"208.9 Vertical Change REF6209.9to37309 6 ft

feet 2.0-3.0%217.3 Cross Slope (Driveway) SF110235.6to $40 $4,39237323 6 ft

feet 4.0-5.0%235.8 Cross Slope (PAR) SF76248.4to $120 $9,07237324 6 ft

feet 1.76"245.0 Vertical Change REF6246.0to37310 6 ft

$65,124.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S N ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S O ST

Survey Street Name Starting Street Name

S N ST

End Street Name

2105181140

Run ID

W Yosemite
Ave

98

ID Sidewalk Width

Priority

feet 4.0-5.0%1.1 Cross Slope (PAR) SF489.1to $120 $5,76037288 6 ft

feet 2.0-3.0%9.9 Cross Slope (PAR) SF3515.8to $120 $4,24837289 6 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF2622.9to $120 $3,16837290 6 ft

feet65.3 Key Note Segment 4873.3to37303 6 ft

feet -.26"69.7 Vertical Change REF670.7to37284 6 ft

feet 2.0-3.0%74.0 Cross Slope (PAR) SF3279.4to $120 $3,88837291 6 ft

feet 4.0-5.0%79.4 Cross Slope (PAR) SF164106.7to $120 $19,65637292 6 ft

feet 4.0-5.0%109.1 Cross Slope (PAR) SF32114.5to $120 $3,88837293 6 ft

feet 2.0-3.0%114.8 Cross Slope (PAR) SF6115.8to $120 $72037294 6 ft

feet116.4 Key Note Segment 116135.8to37304 6 ft

feet -.47"139.1 Vertical Change LF6140.1to $75 $45037285 6 ft

feet 2.0-3.0%172.5 Cross Slope (PAR) SF44179.9to $120 $5,32837295 6 ft

feet 4.0-5.0%179.9 Cross Slope (PAR) SF65190.7to $120 $7,77637296 6 ft

feet .28"188.8 Vertical Change REF6189.8to37286 6 ft

feet 2.0-3.0%193.5 Cross Slope (PAR) SF40200.1to $120 $4,75237297 6 ft

feet 4.0-5.0%201.2 Cross Slope (PAR) SF13203.3to $120 $1,51237298 6 ft

feet 3.0-4.0%206.8 Cross Slope (PAR) SF6207.8to $120 $72037299 6 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF8209.1to $120 $93637300 6 ft

feet 3.0-4.0%212.9 Cross Slope (PAR) SF125233.7to $120 $14,97637301 6 ft

feet 3.0-4.0%235.8 Cross Slope (PAR) SF125256.6to $120 $14,97637302 6 ft

feet -.26"235.9 Vertical Change REF6236.9to37287 6 ft

$92,754.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S O ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S P ST

Survey Street Name Starting Street Name

S O ST

End Street Name

2105181137

Run ID

W Yosemite
Ave

94

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF102.9to $120 $1,22437268 6 ft

feet 2.0-3.0%19.0 Cross Slope (PAR) SF1421.3to $120 $1,65637269 6 ft

feet -.36"28.7 Vertical Change LF629.7to $75 $45037260 6 ft

feet 2.0-3.0%45.2 Cross Slope (PAR) SF3751.3to $120 $4,39237270 6 ft

feet 2.0-3.0%58.2 Cross Slope (PAR) SF7069.9to $120 $8,42437271 6 ft

feet70.8 Key Note Segment 6080.8to37281 6 ft

feet 4.0-5.0%80.8 Cross Slope (Driveway) SF4588.3to $40 $1,80037272 6 ft

feet 2.0-3.0%89.5 Cross Slope (PAR) SF2092.9to $120 $2,44837273 6 ft

feet -.41"91.2 Vertical Change REF692.2to37261 6 ft

feet 2.0-3.0%103.0 Cross Slope (PAR) SF15105.5to $120 $1,80037274 6 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF64120.7to $120 $7,63237275 6 ft

feet121.4 Key Note Segment 116140.7to37282 6 ft

feet -.36"121.5 Vertical Change REF6122.5to37262 6 ft

feet -.49"139.2 Vertical Change REF6140.2to37263 6 ft

feet 2.0-3.0%142.3 Cross Slope (PAR) SF111160.8to $120 $13,32037276 6 ft

feet -.33"159.5 Vertical Change REF6160.5to37264 6 ft

feet 2.0-3.0%164.2 Cross Slope (PAR) SF49172.4to $120 $5,90437277 6 ft

feet .38"172.3 Vertical Change REF6173.3to37265 6 ft

feet173.6 Key Note Segment 95189.5to37283 6 ft

feet .62"190.8 Vertical Change SF6191.8to $75 $45037266 6 ft

feet .34"214.9 Vertical Change REF6215.9to37267 6 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF8217.2to $120 $1,00837278 6 ft

feet 2.0-3.0%219.9 Cross Slope (PAR) SF110238.3to $120 $13,24837279 6 ft

feet 2.0-3.0%243.8 Cross Slope (PAR) SF92259.1to $120 $11,01637280 6 ft

$74,772.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S P ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE W YOSEMITE AVE

Street Side

S Q ST

Survey Street Name Starting Street Name

S P ST

End Street Name

2105181132

Run ID

W Yosemite
Ave

80

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92037251 5 ft

feet 2.0-3.0%3.6 Cross Slope (PAR) SF3610.7to $120 $4,26037252 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF5928.5to $120 $7,14037253 5 ft

feet 2.0-3.0%31.8 Cross Slope (PAR) SF3037.8to $120 $3,60037254 5 ft

feet .39"57.0 Vertical Change LF558.0to $75 $37537248 5 ft

feet68.4 Key Note Segment 11791.8to37259 5 ft

feet -.72"69.3 Vertical Change REF570.3to37249 5 ft

feet .61"85.7 Vertical Change REF586.7to37250 5 ft

feet 3.0-4.0%91.8 Cross Slope (Driveway) SF1895.3to $40 $70037255 5 ft

feet 2.0-3.0%95.3 Cross Slope (PAR) SF1097.3to $120 $1,20037256 5 ft

feet 2.0-3.0%159.8 Cross Slope (PAR) SF50169.8to $120 $6,00037257 5 ft

feet 2.0-3.0%174.0 Cross Slope (PAR) SF37181.3to $120 $4,38037258 5 ft

$29,575.00TOTAL COST FOR: W YOSEMITE AVESE side of Starting at: S Q ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

305 WALLACE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111148

Run ID

Wallace Ave

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9719.3to $120 $11,58058885 5 ft

feet -.32"19.8 Vertical Change LF520.8to $75 $37558875 5 ft

feet25.9 Key Note Segment 8442.6to58906 5 ft

feet 2.0-3.0%49.2 Cross Slope (PAR) SF1852.8to $120 $2,16058886 5 ft

feet 2.0-3.0%56.8 Cross Slope (PAR) SF1058.8to $120 $1,20058887 5 ft

feet -.42"57.0 Vertical Change REF558.0to58876 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF1665.9to $120 $1,92058888 5 ft

feet 2.0-3.0%83.6 Cross Slope (PAR) SF6195.8to $120 $7,32058889 5 ft

feet96.4 Key Note Segment 62108.8to58907 5 ft

feet 2.0-3.0%110.6 Cross Slope (PAR) SF26115.7to $120 $3,06058890 5 ft

feet115.8 Key Note Segment 90133.8to58908 5 ft

feet .63"119.0 Vertical Change REF5120.0to58877 5 ft

feet 2.0-3.0%133.8 Cross Slope (Driveway) SF106155.0to $40 $4,24058891 5 ft

feet .3"135.3 Vertical Change REF5136.3to58878 5 ft

feet156.3 Key Note Segment 73170.9to58909 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF134199.1to $120 $16,08058892 5 ft

feet .35"172.9 Vertical Change REF5173.9to58879 5 ft

feet 4.0-5.0%199.7 Cross Slope (PAR) SF63212.3to $120 $7,56058893 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF27221.2to $120 $3,24058894 5 ft

feet221.2 Key Note Segment 80237.1to58910 5 ft

feet 2.0-3.0%239.1 Cross Slope (PAR) SF43247.6to $120 $5,10058895 5 ft

feet .26"239.2 Vertical Change REF5240.2to58880 5 ft

feet 2.0-3.0%257.2 Cross Slope (PAR) SF43265.8to $120 $5,16058896 5 ft

feet266.2 Key Note Segment 84283.0to58911 5 ft

feet .38"266.5 Vertical Change REF5267.5to58881 5 ft

feet 2.0-3.0%283.0 Cross Slope (Driveway) SF14285.8to $40 $56058897 5 ft

feet .64"283.8 Vertical Change REF5284.8to58882 5 ft

feet 4.0-5.0%286.9 Cross Slope (PAR) SF20290.8to $120 $2,34058898 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

305 WALLACE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111148

Run ID

Wallace Ave

76

ID Sidewalk Width

Priority

feet 4.0-5.0%292.9 Cross Slope (PAR) SF70306.8to $120 $8,34058899 5 ft

feet 2.0-3.0%307.4 Cross Slope (PAR) SF23312.0to $120 $2,76058900 5 ft

feet312.0 Key Note Segment 92330.3to58912 5 ft

feet 3.0-4.0%330.3 Cross Slope (Driveway) SF13332.8to $40 $50058901 5 ft

feet 2.0-3.0%333.1 Cross Slope (PAR) SF83349.7to $120 $9,96058902 5 ft

feet 3.0-4.0%352.3 Cross Slope (PAR) SF6353.5to $120 $72058903 5 ft

feet354.7 Key Note Segment 80370.7to58913 5 ft

feet 2.0-3.0%371.8 Cross Slope (PAR) SF9373.5to $120 $1,02058904 5 ft

feet -.3"376.2 Vertical Change LF5377.2to $75 $37558883 5 ft

feet 2.0-3.0%380.6 Cross Slope (PAR) SF107401.9to $120 $12,78058905 5 ft

feet -.27"398.3 Vertical Change REF5399.3to58884 5 ft

$108,350.00TOTAL COST FOR: WALLACE AVEE side of Starting at: 305 WALLACE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

A ST

Survey Street Name Starting Street Name

288 WALLACE AVE

End Street Name

2108111138

Run ID

Wallace Ave

79

ID Sidewalk Width

Priority

feet 2.0-3.0%2.9 Cross Slope (PAR) SF5213.3to $120 $6,24058821 5 ft

feet13.3 Key Note Segment 9732.6to58840 5 ft

feet 2.74"14.0 Vertical Change REF515.0to58810 5 ft

feet 1.53"30.8 Vertical Change REF531.8to58811 5 ft

feet 6.0-7.0%32.8 Cross Slope (Driveway) SF3038.7to $40 $1,18058822 5 ft

feet39.3 Key Note Segment 9758.7to58841 5 ft

feet .6"40.1 Vertical Change REF541.1to58812 5 ft

feet -.3"58.4 Vertical Change REF559.4to58813 5 ft

feet 2.0-3.0%60.2 Cross Slope (PAR) SF1663.3to $120 $1,86058823 5 ft

feet 4.0-5.0%63.4 Cross Slope (PAR) SF6877.0to $120 $8,16058824 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF778.4to $120 $84058825 5 ft

feet .39"81.4 Vertical Change LF582.4to $75 $37558814 5 ft

feet 2.0-3.0%83.2 Cross Slope (PAR) SF784.6to $120 $84058826 5 ft

feet -.36"85.8 Vertical Change REF586.8to58815 5 ft

feet 5.0-6.0%86.8 Cross Slope (PAR) SF988.6to $120 $1,08058827 5 ft

feet .43"87.6 Vertical Change REF588.6to58816 5 ft

feet 2.0-3.0%90.9 Cross Slope (PAR) SF3998.7to $120 $4,68058828 5 ft

feet 4.0-5.0%99.0 Cross Slope (PAR) SF21103.2to $120 $2,52058829 5 ft

feet103.8 Key Note Segment 83120.4to58842 5 ft

feet 3.0-4.0%120.4 Cross Slope (Driveway) SF22124.7to $40 $86058830 5 ft

feet 5.0-6.0%125.1 Cross Slope (PAR) SF23129.6to $120 $2,70058831 5 ft

feet 3.0-4.0%130.7 Cross Slope (PAR) SF52141.0to $120 $6,18058832 5 ft

feet .28"142.1 Vertical Change LF5143.1to $75 $37558818 5 ft

feet 2.0-3.0%143.5 Cross Slope (PAR) SF23148.1to $120 $2,76058833 5 ft

feet149.2 Key Note Segment 60161.1to58843 5 ft

feet 3.0-4.0%161.1 Cross Slope (Driveway) SF139188.9to $40 $5,56058834 5 ft

feet 5.0-6.0%188.9 Cross Slope (PAR) SF15191.8to $120 $1,74058835 5 ft

feet 6.0-7.0%191.8 Cross Slope (PAR) SF5192.8to $120 $60058836 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

A ST

Survey Street Name Starting Street Name

288 WALLACE AVE

End Street Name

2108111138

Run ID

Wallace Ave

79

ID Sidewalk Width

Priority

feet 5.0-6.0%192.8 Cross Slope (PAR) SF18196.3to $120 $2,10058837 5 ft

feet196.3 Key Note Segment 64209.1to58844 5 ft

feet .26"197.3 Vertical Change REF5198.3to58819 5 ft

feet 4.0-5.0%209.8 Cross Slope (PAR) SF60221.8to $120 $7,20058838 5 ft

feet 6.0-7.0%222.7 Cross Slope (PAR) SF56233.8to $120 $6,66058839 5 ft

feet235.9 Key Note Segment 68249.5to58845 5 ft

feet .6"248.7 Vertical Change REF5249.7to58820 5 ft

$64,510.00TOTAL COST FOR: WALLACE AVEW side of Starting at: A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WALLACE AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108131123

Run ID

Wallace Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF92.1to $120 $1,08061978 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF5717.6to $120 $6,78061979 5 ft

feet .51"13.6 Vertical Change REF514.6to61959 5 ft

feet18.8 Key Note Segment 9938.6to62016 5 ft

feet .29"28.8 Vertical Change REF529.8to61960 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF1843.3to $120 $2,10061980 5 ft

feet44.1 Key Note Segment 10264.6to62017 5 ft

feet .26"44.7 Vertical Change REF545.7to61961 5 ft

feet -.28"64.1 Vertical Change REF565.1to61962 5 ft

feet 2.0-3.0%64.6 Cross Slope (Driveway) SF8281.0to $40 $3,28061981 5 ft

feet 3.0-4.0%84.8 Cross Slope (PAR) SF2188.9to $120 $2,46061982 5 ft

feet 3.0-4.0%92.2 Cross Slope (PAR) SF1194.3to $120 $1,26061983 5 ft

feet 2.0-3.0%96.1 Cross Slope (PAR) SF36103.3to $120 $4,32061984 5 ft

feet .95"97.4 Vertical Change REF598.4to61963 5 ft

feet 2.45"100.0 Vertical Change REF5101.0to61964 5 ft

feet104.2 Key Note Segment 105125.1to62018 5 ft

feet 3.01"112.1 Vertical Change REF5113.1to61965 5 ft

feet .3"115.2 Vertical Change REF5116.2to61966 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF8130.1to $120 $96061985 5 ft

feet130.4 Key Note Segment 106151.5to62019 5 ft

feet 2.0-3.0%153.0 Cross Slope (PAR) SF48162.5to $120 $5,70061986 5 ft

feet 3.0-4.0%165.8 Cross Slope (PAR) SF28171.3to $120 $3,30061987 5 ft

feet 2.0-3.0%172.6 Cross Slope (PAR) SF45181.5to $120 $5,34061988 5 ft

feet 4.0-5.0%183.3 Cross Slope (PAR) SF40191.3to $120 $4,80061989 5 ft

feet191.3 Key Note Segment 101211.4to62020 5 ft

feet215.6 Key Note Segment 120239.6to62021 5 ft

feet 2.0-3.0%243.5 Cross Slope (PAR) SF74258.3to $120 $8,88061990 5 ft

feet 2.0-3.0%261.3 Cross Slope (PAR) SF79277.0to $120 $9,42061991 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WALLACE AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108131123

Run ID

Wallace Ave

80

ID Sidewalk Width

Priority

feet .26"269.4 Vertical Change REF5270.4to61967 5 ft

feet278.4 Key Note Segment 111300.6to62022 5 ft

feet 2.0-3.0%301.5 Cross Slope (PAR) SF36308.6to $120 $4,26061992 5 ft

feet308.6 Key Note Segment 111330.9to62023 5 ft

feet -.29"319.5 Vertical Change REF5320.5to61968 5 ft

feet 2.0-3.0%334.3 Cross Slope (PAR) SF30340.2to $120 $3,54061993 5 ft

feet 2.0-3.0%344.1 Cross Slope (PAR) SF34350.8to $120 $4,02061994 5 ft

feet351.3 Key Note Segment 110373.2to62024 5 ft

feet375.0 Key Note Segment 117398.3to62025 5 ft

feet 3.0-4.0%398.3 Cross Slope (Driveway) SF12400.7to $40 $48061995 5 ft

feet 2.0-3.0%401.0 Cross Slope (PAR) SF7402.4to $120 $84061996 5 ft

feet 2.0-3.0%405.3 Cross Slope (PAR) SF42413.7to $120 $5,04061997 5 ft

feet413.8 Key Note Segment 241461.9to62026 5 ft

feet .29"438.0 Vertical Change REF5439.0to61969 5 ft

feet -.47"451.7 Vertical Change REF5452.7to61970 5 ft

feet 3.0-4.0%461.9 Cross Slope (Driveway) SF15464.8to $40 $58061998 5 ft

feet 2.0-3.0%464.8 Cross Slope (PAR) SF7466.1to $120 $78061999 5 ft

feet 2.0-3.0%469.5 Cross Slope (PAR) SF18473.0to $120 $2,10062000 5 ft

feet 2.0-3.0%477.0 Cross Slope (PAR) SF12479.3to $120 $1,38062001 5 ft

feet479.3 Key Note Segment 125504.2to62027 5 ft

feet .3"487.7 Vertical Change REF5488.7to61971 5 ft

feet 4.0-5.0%505.1 Cross Slope (PAR) SF24509.8to $120 $2,82062002 5 ft

feet -.27"507.5 Vertical Change REF5508.5to61972 5 ft

feet512.9 Key Note Segment 97532.3to62028 5 ft

feet 2.0-3.0%532.3 Cross Slope (Driveway) SF17535.7to $40 $68062003 5 ft

feet 4.0-5.0%536.4 Cross Slope (PAR) SF10538.4to $120 $1,20062004 5 ft

feet 3.0-4.0%540.6 Cross Slope (PAR) SF58552.3to $120 $7,02062005 5 ft

feet 2.0-3.0%552.8 Cross Slope (PAR) SF43561.3to $120 $5,10062006 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WALLACE AVE

Street Side

OLIVE AVE

Survey Street Name Starting Street Name

OLIVE AVE

End Street Name

2108131123

Run ID

Wallace Ave

80

ID Sidewalk Width

Priority

feet 2.0-3.0%568.4 Cross Slope (PAR) SF34575.3to $120 $4,14062007 5 ft

feet575.4 Key Note Segment 97594.8to62029 5 ft

feet .38"584.4 Vertical Change REF5585.4to61973 5 ft

feet601.3 Key Note Segment 103621.8to62030 5 ft

feet 2.0-3.0%622.0 Cross Slope (Driveway) SF189659.8to $40 $7,56062008 5 ft

feet .38"639.3 Vertical Change REF5640.3to61974 5 ft

feet660.9 Key Note Segment 103681.5to62031 5 ft

feet .28"678.3 Vertical Change REF5679.3to61975 5 ft

feet 3.0-4.0%681.7 Cross Slope (Driveway) SF13684.2to $40 $50062009 5 ft

feet 2.0-3.0%686.1 Cross Slope (PAR) SF9687.8to $120 $1,02062010 5 ft

feet687.8 Key Note Segment 103708.3to62032 5 ft

feet 2.0-3.0%708.6 Cross Slope (PAR) SF34715.4to $120 $4,08062011 5 ft

feet 4.0-5.0%716.0 Cross Slope (PAR) SF159747.8to $120 $19,08062012 5 ft

feet747.8 Key Note Segment 96767.0to62033 5 ft

feet .26"750.5 Vertical Change REF5751.5to61976 5 ft

feet 2.0-3.0%767.3 Cross Slope (Driveway) SF28772.9to $40 $1,12062013 5 ft

feet .3"768.1 Vertical Change REF5769.1to61977 5 ft

feet774.1 Key Note Segment 103794.6to62034 5 ft

feet 3.0-4.0%794.9 Cross Slope (Driveway) SF80810.8to $40 $3,18062014 5 ft

feet 3.0-4.0%814.8 Cross Slope (PAR) SF12817.1to $120 $1,38062015 5 ft

$141,580.00TOTAL COST FOR: WALLACE AVES side of Starting at: OLIVE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

S A ST

Survey Street Name Starting Street Name

301 WALLACE AVE

End Street Name

2108111144

Run ID

Wallace Ave

67

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,48058870 5 ft

feet .98"0.8 Vertical Change REF51.8to58865 5 ft

feet .44"10.9 Vertical Change REF511.9to58866 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF1314.1to $120 $1,56058871 5 ft

feet 2.0-3.0%29.3 Cross Slope (PAR) SF12253.6to $120 $14,58058872 5 ft

feet .43"30.4 Vertical Change REF531.4to58867 5 ft

feet 1.79"59.5 Vertical Change SF560.5to $75 $37558869 5 ft

feet66.6 Key Note Segment 5377.1to58874 5 ft

feet 3.0-4.0%77.1 Cross Slope (Driveway) SF878.6to $40 $30058873 5 ft

$23,295.00TOTAL COST FOR: WALLACE AVEE side of Starting at: S A ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111114

Run ID

Wallace Ave

95

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF338.3to $120 $3,90058608 5 ft

feet .34"7.9 Vertical Change REF58.9to58598 5 ft

feet 2.0-3.0%10.6 Cross Slope (PAR) SF10832.3to $120 $13,02058609 5 ft

feet 2.0-3.0%35.5 Cross Slope (PAR) SF937.3to $120 $1,08058610 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF5151.6to $120 $6,12058611 5 ft

feet 2.0-3.0%62.2 Cross Slope (PAR) SF3970.0to $120 $4,68058612 5 ft

feet 2.08"72.0 Vertical Change REF573.0to58599 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF1375.3to $120 $1,56058613 5 ft

feet 3.4"73.9 Vertical Change REF574.9to58600 5 ft

feet .26"76.6 Vertical Change LF577.6to $75 $37558601 5 ft

feet 2.0-3.0%86.8 Cross Slope (PAR) SF1690.0to $120 $1,92058614 5 ft

feet 2.0-3.0%93.2 Cross Slope (PAR) SF1796.6to $120 $2,04058615 5 ft

feet97.5 Key Note Segment 74112.3to58636 5 ft

feet .29"112.3 Vertical Change REF5113.3to58602 5 ft

feet 2.0-3.0%112.6 Cross Slope (PAR) SF14115.3to $120 $1,62058616 5 ft

feet .58"118.9 Vertical Change REF5119.9to58603 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF25124.6to $120 $2,94058617 5 ft

feet124.6 Key Note Segment 73139.2to58637 5 ft

feet 2.0-3.0%166.6 Cross Slope (PAR) SF87183.9to $120 $10,38058618 5 ft

feet 1.94"170.4 Vertical Change REF5171.4to58604 5 ft

feet183.9 Key Note Segment 72198.2to58638 5 ft

feet 4.0-5.0%198.6 Cross Slope (PAR) SF32205.0to $120 $3,84058619 5 ft

feet 2.0-3.0%205.2 Cross Slope (PAR) SF28210.8to $120 $3,36058620 5 ft

feet210.8 Key Note Segment 79226.5to58639 5 ft

feet 3.0-4.0%231.5 Cross Slope (PAR) SF68245.1to $120 $8,16058621 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF7246.4to $120 $78058622 5 ft

feet -.38"246.9 Vertical Change LF5247.9to $75 $37558605 5 ft

feet 2.0-3.0%250.0 Cross Slope (PAR) SF6251.1to $120 $66058623 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

SUNRISE AVE

End Street Name

2108111114

Run ID

Wallace Ave

95

ID Sidewalk Width

Priority

feet251.1 Key Note Segment 121275.3to58640 5 ft

feet 4.0-5.0%275.3 Cross Slope (Driveway) SF163307.9to $40 $6,52058624 5 ft

feet .29"294.5 Vertical Change REF5295.5to58606 5 ft

feet .29"307.1 Vertical Change REF5308.1to58607 5 ft

feet310.8 Key Note Segment 96330.0to58641 5 ft

feet 4.0-5.0%330.2 Cross Slope (Driveway) SF41338.3to $40 $1,62058625 5 ft

feet 4.0-5.0%341.7 Cross Slope (PAR) SF22346.0to $120 $2,58058626 5 ft

feet348.0 Key Note Segment 71362.1to58642 5 ft

feet 3.0-4.0%362.3 Cross Slope (Driveway) SF8363.9to $40 $32058627 5 ft

feet 2.0-3.0%363.9 Cross Slope (PAR) SF11366.1to $120 $1,32058628 5 ft

feet 3.0-4.0%368.8 Cross Slope (PAR) SF76384.0to $120 $9,12058629 5 ft

feet 5.0-6.0%384.0 Cross Slope (PAR) SF11386.2to $120 $1,32058630 5 ft

feet 6.0-7.0%386.2 Cross Slope (PAR) SF13388.7to $120 $1,50058631 5 ft

feet 5.0-6.0%388.7 Cross Slope (PAR) SF26393.8to $120 $3,06058632 5 ft

feet395.3 Key Note Segment 140423.3to58643 5 ft

feet 3.0-4.0%429.7 Cross Slope (PAR) SF16432.8to $120 $1,86058633 5 ft

feet 2.0-3.0%432.8 Cross Slope (PAR) SF133459.3to $120 $15,90058634 5 ft

feet 4.0-5.0%462.3 Cross Slope (PAR) SF118485.9to $120 $14,16058635 5 ft

$126,090.00TOTAL COST FOR: WALLACE AVEE side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111128

Run ID

Wallace Ave

77

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF377.4to $120 $4,44058736 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF10929.1to $120 $13,02058737 5 ft

feet -.31"36.1 Vertical Change LF537.1to $75 $37558722 5 ft

feet 2.0-3.0%41.0 Cross Slope (PAR) SF1143.2to $120 $1,32058738 5 ft

feet 3.0-4.0%46.4 Cross Slope (PAR) SF1950.1to $120 $2,22058739 5 ft

feet51.9 Key Note Segment 7867.4to58760 5 ft

feet .42"52.6 Vertical Change REF553.6to58723 5 ft

feet .38"65.5 Vertical Change REF566.5to58724 5 ft

feet71.0 Key Note Segment 6884.6to58761 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF136112.8to $120 $16,32058740 5 ft

feet 2.0-3.0%118.0 Cross Slope (PAR) SF19121.8to $120 $2,28058741 5 ft

feet 2.0-3.0%124.8 Cross Slope (PAR) SF178160.3to $120 $21,30058742 5 ft

feet .32"141.1 Vertical Change REF5142.1to58725 5 ft

feet 3.0-4.0%163.5 Cross Slope (PAR) SF17166.8to $120 $1,98058743 5 ft

feet 2.0-3.0%167.1 Cross Slope (PAR) SF54177.8to $120 $6,42058744 5 ft

feet -.36"170.0 Vertical Change REF5171.0to58726 5 ft

feet 2.0-3.0%180.3 Cross Slope (PAR) SF51190.5to $120 $6,12058745 5 ft

feet 2.0-3.0%194.6 Cross Slope (PAR) SF37202.0to $120 $4,44058746 5 ft

feet 4.0-5.0%202.6 Cross Slope (PAR) SF33209.2to $120 $3,96058747 5 ft

feet209.2 Key Note Segment 119233.0to58762 5 ft

feet .3"222.2 Vertical Change REF5223.2to58727 5 ft

feet 4.0-5.0%233.0 Cross Slope (Driveway) SF71247.2to $40 $2,84058748 5 ft

feet247.9 Key Note Segment 57259.3to58763 5 ft

feet .26"248.8 Vertical Change REF5249.8to58728 5 ft

feet 4.0-5.0%259.3 Cross Slope (Driveway) SF283315.8to $40 $11,30058749 5 ft

feet .27"292.4 Vertical Change REF5293.4to58729 5 ft

feet315.8 Key Note Segment 56327.0to58764 5 ft

feet .26"317.2 Vertical Change REF5318.2to58730 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

S LAKE ST

Survey Street Name Starting Street Name

A ST

End Street Name

2108111128

Run ID

Wallace Ave

77

ID Sidewalk Width

Priority

feet 2.0-3.0%327.0 Cross Slope (Driveway) SF36334.2to $40 $1,44058750 5 ft

feet .34"327.5 Vertical Change REF5328.5to58731 5 ft

feet334.6 Key Note Segment 47344.0to58765 5 ft

feet 3.0-4.0%344.3 Cross Slope (Driveway) SF13346.8to $40 $50058751 5 ft

feet 2.0-3.0%351.5 Cross Slope (PAR) SF71365.6to $120 $8,46058752 5 ft

feet 4.0-5.0%365.8 Cross Slope (PAR) SF134392.6to $120 $16,08058753 5 ft

feet .74"392.3 Vertical Change REF5393.3to58732 5 ft

feet 2.0-3.0%392.8 Cross Slope (PAR) SF53403.3to $120 $6,30058754 5 ft

feet 2.0-3.0%405.8 Cross Slope (PAR) SF12408.1to $120 $1,38058755 5 ft

feet 2.0-3.0%416.1 Cross Slope (PAR) SF29421.8to $120 $3,42058756 5 ft

feet 2.0-3.0%425.3 Cross Slope (PAR) SF8426.8to $120 $90058757 5 ft

feet .27"428.4 Vertical Change LF5429.4to $75 $37558733 5 ft

feet434.9 Key Note Segment 45443.9to58766 5 ft

feet 2.0-3.0%462.9 Cross Slope (PAR) SF8464.4to $120 $90058758 5 ft

feet -.37"476.0 Vertical Change LF5477.0to $75 $37558734 5 ft

feet 2.0-3.0%479.4 Cross Slope (PAR) SF20483.4to $120 $2,40058759 5 ft

feet 6.0-7.0%498.9 7500.2to58767 5 ft

feet -.29"499.2 Vertical Change LF5500.2to $75 $37558735 5 ft

$141,240.00TOTAL COST FOR: WALLACE AVEW side of Starting at: S LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WALLACE AVE

Street Side

STREET END

Survey Street Name Starting Street Name

A ST

End Street Name

2108111141

Run ID

Wallace Ave

69

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 8116.6to58861 5 ft

feet .43"15.2 Vertical Change REF516.2to58846 5 ft

feet 6.0-7.0%16.8 Cross Slope (Driveway) SF517.8to $40 $20058851 5 ft

feet 5.0-6.0%17.8 Cross Slope (PAR) SF7132.0to $120 $8,52058852 5 ft

feet 4.0-5.0%35.1 Cross Slope (PAR) SF12059.1to $120 $14,40058853 5 ft

feet59.1 Key Note Segment 8375.7to58862 5 ft

feet 2.0-3.0%76.3 Cross Slope (Driveway) SF2080.3to $40 $80058854 5 ft

feet 4.0-5.0%80.3 Cross Slope (PAR) SF3286.6to $120 $3,78058855 5 ft

feet87.4 Key Note Segment 6299.7to58863 5 ft

feet .42"88.8 Vertical Change REF589.8to58847 5 ft

feet 4.0-5.0%99.8 Cross Slope (Driveway) SF61112.0to $40 $2,44058856 5 ft

feet -.28"104.1 Vertical Change REF5105.1to58848 5 ft

feet 2.0-3.0%112.0 Cross Slope (PAR) SF143140.6to $120 $17,16058857 5 ft

feet .26"118.9 Vertical Change REF5119.9to58849 5 ft

feet 4.0-5.0%140.6 Cross Slope (PAR) SF40148.7to $120 $4,86058858 5 ft

feet148.7 Key Note Segment 86165.9to58864 5 ft

feet 4.0-5.0%166.1 Cross Slope (Driveway) SF360238.1to $40 $14,40058859 5 ft

feet .3"212.8 Vertical Change REF5213.8to58850 5 ft

feet 2.0-3.0%238.1 Cross Slope (PAR) SF61250.3to $120 $7,32058860 5 ft

$73,880.00TOTAL COST FOR: WALLACE AVEE side of Starting at: STREET END

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111119

Run ID

Wallace Ave

96

ID Sidewalk Width

Priority

feet 2.0-3.0%2.2 Cross Slope (PAR) SF267.4to $120 $3,12058656 5 ft

feet .29"9.3 Vertical Change LF510.3to $75 $37558644 5 ft

feet 2.0-3.0%13.6 Cross Slope (PAR) SF2618.7to $120 $3,06058657 5 ft

feet 2.0-3.0%21.2 Cross Slope (PAR) SF11644.4to $120 $13,92058658 5 ft

feet 2.0-3.0%50.7 Cross Slope (PAR) SF752.1to $120 $84058659 5 ft

feet 2.0-3.0%54.9 Cross Slope (PAR) SF7269.3to $120 $8,64058660 5 ft

feet69.3 Key Note Segment 14197.5to58689 5 ft

feet .3"83.3 Vertical Change REF584.3to58645 5 ft

feet 3.0-4.0%100.7 Cross Slope (PAR) SF130126.7to $120 $15,60058661 5 ft

feet 2.0-3.0%126.7 Cross Slope (PAR) SF39134.4to $120 $4,62058662 5 ft

feet 4.0-5.0%134.4 Cross Slope (PAR) SF44143.1to $120 $5,22058663 5 ft

feet143.1 Key Note Segment 95162.0to58690 5 ft

feet 3.0-4.0%162.4 Cross Slope (Driveway) SF11164.5to $40 $42058664 5 ft

feet 5.0-6.0%165.0 Cross Slope (PAR) SF6166.2to $120 $72058665 5 ft

feet 6.0-7.0%166.2 Cross Slope (PAR) SF18169.8to $120 $2,16058666 5 ft

feet 5.0-6.0%169.8 Cross Slope (PAR) SF73184.4to $120 $8,76058667 5 ft

feet 5.0-6.0%187.8 Cross Slope (PAR) SF57199.1to $120 $6,78058668 5 ft

feet 4.0-5.0%203.7 Cross Slope (PAR) SF26208.8to $120 $3,06058669 5 ft

feet208.8 Key Note Segment 86226.0to58691 5 ft

feet 4.0-5.0%226.1 Cross Slope (Driveway) SF43234.6to $40 $1,70058670 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF8236.9to $120 $96058671 5 ft

feet .31"239.6 Vertical Change LF5240.6to $75 $37558646 5 ft

feet 2.0-3.0%241.4 Cross Slope (PAR) SF14244.1to $120 $1,62058672 5 ft

feet245.1 Key Note Segment 96264.2to58692 5 ft

feet .29"257.8 Vertical Change REF5258.8to58647 5 ft

feet 4.0-5.0%264.2 Cross Slope (Driveway) SF107285.6to $40 $4,28058673 5 ft

feet 2.0-3.0%286.0 Cross Slope (PAR) SF49295.7to $120 $5,82058674 5 ft

feet 5.0-6.0%300.5 13303.0to58698 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111119

Run ID

Wallace Ave

96

ID Sidewalk Width

Priority

feet 5.0-6.0%300.5 Running Slope SF13303.0to $120 $1,50058699 5 ft

feet .35"301.7 Vertical Change LF5302.7to $75 $37558648 5 ft

feet304.4 Key Note Segment 74319.2to58693 5 ft

feet 1.47"306.5 Vertical Change REF5307.5to58649 5 ft

feet 2.0-3.0%320.1 Cross Slope (PAR) SF34326.9to $120 $4,08058675 5 ft

feet330.8 Key Note Segment 75345.8to58694 5 ft

feet 2.0-3.0%351.2 Cross Slope (PAR) SF38358.7to $120 $4,50058676 5 ft

feet 1.14"359.9 Vertical Change SF5360.9to $75 $37558650 5 ft

feet 2.0-3.0%365.8 Cross Slope (PAR) SF11367.9to $120 $1,26058677 5 ft

feet374.1 Key Note Segment 71388.2to58695 5 ft

feet 4.0-5.0%389.6 Cross Slope (PAR) SF6390.8to $120 $72058678 5 ft

feet 2.0-3.0%393.0 Cross Slope (PAR) SF13395.6to $120 $1,56058679 5 ft

feet .34"396.2 Vertical Change LF5397.2to $75 $37558651 5 ft

feet 3.0-4.0%398.4 Cross Slope (PAR) SF18402.0to $120 $2,16058680 5 ft

feet 3.0-4.0%406.2 Cross Slope (PAR) SF7407.6to $120 $84058681 5 ft

feet 2.0-3.0%408.5 Cross Slope (PAR) SF7409.8to $120 $78058682 5 ft

feet .53"408.9 Vertical Change REF5409.9to58652 5 ft

feet 6.0-7.0%410.8 5411.8to58700 5 ft

feet .84"416.9 Vertical Change SF5417.9to $75 $37558653 5 ft

feet 3.0-4.0%420.8 Cross Slope (PAR) SF24425.6to $120 $2,88058683 5 ft

feet 2.0-3.0%426.5 Cross Slope (PAR) SF12428.9to $120 $1,44058684 5 ft

feet432.9 Key Note Segment 72447.3to58696 5 ft

feet 4.0-5.0%447.3 Cross Slope (Driveway) SF16450.5to $40 $64058685 5 ft

feet .59"449.3 Vertical Change REF5450.3to58654 5 ft

feet 2.0-3.0%452.5 Cross Slope (PAR) SF24457.3to $120 $2,88058686 5 ft

feet460.1 Key Note Segment 73474.7to58697 5 ft

feet 2.0-3.0%474.7 Cross Slope (Driveway) SF23479.2to $40 $90058687 5 ft

feet 2.0-3.0%482.5 Cross Slope (PAR) SF43491.0to $120 $5,10058688 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WALLACE AVE

Street Side

SUNRISE AVE

Survey Street Name Starting Street Name

S LAKE ST

End Street Name

2108111119

Run ID

Wallace Ave

96

ID Sidewalk Width

Priority

feet -.29"489.6 Vertical Change REF5490.6to58655 5 ft

$124,790.00TOTAL COST FOR: WALLACE AVEW side of Starting at: SUNRISE AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WALNUT ST

Street Side

427 WALNUT ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211100

Run ID

Walnut St

54

ID Sidewalk Width

Priority

feet 4.0-5.0%1.0 Cross Slope (PAR) SF205.0to $120 $2,40079098 5 ft

feet 2.0-3.0%8.7 Cross Slope (PAR) SF1511.6to $120 $1,74079099 5 ft

feet 4.0-5.0%11.6 Cross Slope (PAR) SF3017.6to $120 $3,60079100 5 ft

feet 2.0-3.0%17.6 Cross Slope (PAR) SF5829.2to $120 $6,96079101 5 ft

feet 4.0-5.0%29.6 Cross Slope (PAR) SF422113.9to $120 $50,58079102 5 ft

$65,280.00TOTAL COST FOR: WALNUT STS side of Starting at: 427 WALNUT ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE WASHINGTON CT

Street Side

320 WASHINGTON CT

Survey Street Name Starting Street Name

WASHINGTON ST

End Street Name

2202101444

Run ID

Washington
Ct

58

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF102.0to $120 $1,200132006 5 ft

feet 2.0-3.0%3.3 Cross Slope (PAR) SF207.3to $120 $2,400132007 5 ft

feet -.3"4.8 Vertical Change REF55.8to132002 5 ft

feet 4.0-5.0%7.4 Cross Slope (PAR) SF1610.6to $120 $1,920132008 5 ft

feet10.7 Key Note Segment 7124.8to132025 5 ft

feet 2.0-3.0%24.8 Cross Slope (Driveway) SF8541.8to $40 $3,400132009 5 ft

feet .54"32.0 Vertical Change REF533.0to132003 5 ft

feet .28"35.1 Vertical Change REF536.1to132004 5 ft

feet 4.0-5.0%41.8 Cross Slope (PAR) SF2346.3to $120 $2,700132010 5 ft

feet46.3 Key Note Segment 4655.5to132026 5 ft

feet 2.0-3.0%55.5 Cross Slope (Driveway) SF6969.2to $40 $2,740132011 5 ft

feet 3.0-4.0%71.4 Cross Slope (PAR) SF4880.9to $120 $5,700132012 5 ft

feet81.7 Key Note Segment 4791.1to132027 5 ft

feet 2.0-3.0%98.4 Cross Slope (PAR) SF123123.0to $120 $14,760132013 5 ft

feet124.4 Key Note Segment 48134.0to132028 5 ft

feet 2.0-3.0%143.4 Cross Slope (PAR) SF17146.8to $120 $2,040132014 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF57161.6to $120 $6,840132015 5 ft

feet 4.0-5.0%161.6 Cross Slope (PAR) SF27167.0to $120 $3,240132016 5 ft

feet168.3 Key Note Segment 46177.4to132029 5 ft

feet 2.0-3.0%177.4 Cross Slope (Driveway) SF20181.3to $40 $780132017 5 ft

feet 4.0-5.0%182.2 Cross Slope (PAR) SF31188.4to $120 $3,720132018 5 ft

feet 2.0-3.0%189.2 Cross Slope (PAR) SF55200.2to $120 $6,600132019 5 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF20204.8to $120 $2,400132020 5 ft

feet 36"202.2 Continuous Width SF5203.2to $120 $600132031 5 ft

feet 2.0-3.0%205.0 Cross Slope (PAR) SF10206.9to $120 $1,140132021 5 ft

feet210.9 Key Note Segment 48220.5to132030 5 ft

feet .38"221.4 Vertical Change REF5222.4to132005 5 ft

feet 2.0-3.0%221.6 Cross Slope (PAR) SF12223.9to $120 $1,380132022 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NE WASHINGTON CT

Street Side

320 WASHINGTON CT

Survey Street Name Starting Street Name

WASHINGTON ST

End Street Name

2202101444

Run ID

Washington
Ct

58

ID Sidewalk Width

Priority

feet 5.0-6.0%224.8 Cross Slope (PAR) SF23229.3to $120 $2,700132023 5 ft

feet 3.0-4.0%229.5 Cross Slope (PAR) SF9231.3to $120 $1,080132024 5 ft

$67,340.00TOTAL COST FOR: WASHINGTON CTNE side of Starting at: 320 WASHINGTON CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW WASHINGTON CT

Street Side

WASHINGTON AVE

Survey Street Name Starting Street Name

304 WASHINGTON CT

End Street Name

2202101439

Run ID

Washington
Ct

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.3 Cross Slope (PAR) SF153.3to $120 $1,800131976 5 ft

feet8.5 Key Note Segment 4717.8to131983 5 ft

feet 4.0-5.0%17.8 Cross Slope (Driveway) SF3625.0to $40 $1,440131977 5 ft

feet 3.0-4.0%28.6 Cross Slope (PAR) SF730.0to $120 $840131978 5 ft

feet 2.0-3.0%30.5 Cross Slope (PAR) SF10451.2to $120 $12,420131979 5 ft

feet .82"35.9 Vertical Change REF536.9to131975 5 ft

feet51.6 Key Note Segment 5061.5to131984 5 ft

feet 2.0-3.0%61.5 Cross Slope (Driveway) SF1063.4to $40 $380131980 5 ft

feet 2.0-3.0%70.2 Cross Slope (PAR) SF2976.0to $120 $3,480131981 5 ft

feet 2.0-3.0%91.3 Cross Slope (PAR) SF1093.3to $120 $1,200131982 5 ft

$21,560.00TOTAL COST FOR: WASHINGTON CTSW side of Starting at: WASHINGTON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SW WASHINGTON CT

Street Side

WASHINGTON ST

Survey Street Name Starting Street Name

320 WASHINGTON CT

End Street Name

2202101441

Run ID

Washington
Ct

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF255.0to $120 $3,000131988 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF129.6to $120 $1,380131989 5 ft

feet 3.0-4.0%13.2 Cross Slope (PAR) SF1616.3to $120 $1,860131990 5 ft

feet 2.0-3.0%16.6 Cross Slope (PAR) SF2221.0to $120 $2,640131991 5 ft

feet 72"18.6 Protruding Object JOB519.6to $99 $99132000 5 ft

feet39.0 Key Note Segment 5249.3to131998 5 ft

feet .63"40.0 Vertical Change REF541.0to131985 5 ft

feet 3.0-4.0%49.3 Cross Slope (Driveway) SF850.8to $40 $300131992 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF652.0to $120 $720131993 5 ft

feet .26"51.1 Vertical Change REF552.1to131986 5 ft

feet 72"55.2 Protruding Object JOB556.2to $99 $99132001 5 ft

feet .37"57.7 Vertical Change LF1460.4to $75 $1,013131987 5 ft

feet 2.0-3.0%62.3 Cross Slope (PAR) SF1064.3to $120 $1,200131994 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF1875.3to $120 $2,100131995 5 ft

feet75.3 Key Note Segment 5085.2to131999 5 ft

feet 2.0-3.0%85.2 Cross Slope (Driveway) SF1588.2to $40 $600131996 5 ft

feet 2.0-3.0%92.1 Cross Slope (PAR) SF58103.6to $120 $6,900131997 5 ft

$21,910.50TOTAL COST FOR: WASHINGTON CTSW side of Starting at: WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW WASHINGTON ST

Street Side

1009 WASHINGTON ST

Survey Street Name Starting Street Name

1001 WASHINGTON ST

End Street Name

2202101436

Run ID

Washington
St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF367.1to $120 $4,260131954 5 ft

feet .37"4.8 Vertical Change REF55.8to131952 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF616.2to $120 $720131955 5 ft

feet16.2 Key Note Segment 10236.5to131958 5 ft

feet .43"51.8 Vertical Change LF552.8to $75 $375131953 5 ft

feet 2.0-3.0%55.3 Cross Slope (PAR) SF4163.4to $120 $4,860131956 5 ft

feet 4.0-5.0%64.8 Cross Slope (PAR) SF666.0to $120 $720131957 5 ft

feet66.8 Key Note Segment 7882.4to131959 5 ft

$10,935.00TOTAL COST FOR: WASHINGTON STNW side of Starting at: 1009 WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

1014 WASHINGTON ST

Survey Street Name Starting Street Name

WASHINGTON CT

End Street Name

2202101438

Run ID

Washington
St

83

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.3to $120 $780131965 5 ft

feet2.8 Key Note Segment 6115.0to131974 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF15747.9to $120 $18,840131966 5 ft

feet .52"47.4 Vertical Change REF1650.5to131960 5 ft

feet 2.0-3.0%55.2 Cross Slope (PAR) SF3261.6to $120 $3,840131967 5 ft

feet 4.0-5.0%61.6 Cross Slope (PAR) SF7275.9to $120 $8,580131968 5 ft

feet 1.72"62.4 Vertical Change REF563.4to131961 5 ft

feet .29"77.3 Vertical Change LF578.3to $75 $375131962 5 ft

feet 4.0-5.0%81.8 Cross Slope (PAR) SF4891.3to $120 $5,700131969 5 ft

feet .94"85.3 Vertical Change REF586.3to131963 5 ft

feet 3.0-4.0%94.0 Cross Slope (PAR) SF137121.4to $120 $16,440131970 5 ft

feet 2.45"111.9 Vertical Change REF5112.9to131964 5 ft

feet 5.0-6.0%121.4 Cross Slope (PAR) SF36128.7to $120 $4,380131971 5 ft

feet 6.0-7.0%128.7 Cross Slope (PAR) SF57140.1to $120 $6,840131972 5 ft

feet 5.0-6.0%140.4 Cross Slope (PAR) SF11142.5to $120 $1,260131973 5 ft

$67,035.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: 1014 WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW WASHINGTON ST

Street Side

233 VINEYARD AVE

Survey Street Name Starting Street Name

VINEYARD AVE

End Street Name

2108121427

Run ID

Washington
St

69

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF81.5to $120 $90061058 5 ft

feet 2.0-3.0%4.4 Cross Slope (PAR) SF4713.9to $120 $5,70061059 5 ft

feet 2.0-3.0%19.8 Cross Slope (PAR) SF1021.8to $120 $1,20061060 5 ft

feet 1.33"22.0 Vertical Change SF523.0to $75 $37561057 5 ft

feet 2.0-3.0%25.1 Cross Slope (PAR) SF3732.4to $120 $4,38061061 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF1443.1to $120 $1,74061062 5 ft

feet 2.0-3.0%47.2 Cross Slope (PAR) SF3854.8to $120 $4,56061063 5 ft

feet 5.0-6.0%52.8 854.3to61064 5 ft

$18,855.00TOTAL COST FOR: WASHINGTON STNW side of Starting at: 233 VINEYARD AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

718 WASHINGTON ST

Survey Street Name Starting Street Name

720 WASHINGTON ST

End Street Name

2108121424

Run ID

Washington
St

71

ID Sidewalk Width

Priority

feet 5.0-6.0%0.1 Cross Slope (PAR) SF378.3to $120 $4,42861050 5 ft

feet 6.0-7.0%9.0 Cross Slope (PAR) SF11133.6to $120 $13,28461051 5 ft

feet36.6 Key Note Segment 8254.8to61055 5 ft

feet 7.0-8.0%55.3 Cross Slope (Driveway) SF3162.1to $40 $1,22461052 5 ft

feet62.2 Key Note Segment 7779.4to61056 5 ft

feet 4.0-5.0%80.1 Cross Slope (PAR) SF91100.3to $120 $10,90861053 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF9102.3to $120 $1,08061054 5 ft

$30,924.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: 718 WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

736 WASHINGTON ST

Survey Street Name Starting Street Name

LILLY ST

End Street Name

2202101336

Run ID

Washington
St

63

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF15430.7to $120 $18,420131716 5 ft

feet -.38"18.1 Vertical Change REF519.1to131710 5 ft

feet .4"22.1 Vertical Change REF523.1to131711 5 ft

feet 36"25.1 Continuous Width SF526.1to $120 $600131720 5 ft

feet .31"30.1 Vertical Change REF531.1to131712 5 ft

feet 4.0-5.0%30.8 Cross Slope (PAR) SF5341.4to $120 $6,360131717 5 ft

feet .4"33.9 Vertical Change REF534.9to131713 5 ft

feet 2.0-3.0%42.6 Cross Slope (PAR) SF1244.9to $120 $1,380131718 5 ft

feet 2.0-3.0%53.2 Cross Slope (PAR) SF11776.6to $120 $14,040131719 5 ft

feet .94"60.3 Vertical Change REF561.3to131715 5 ft

$40,800.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: 736 WASHINGTON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

820 WASHINGTON ST

End Street Name

2202101346

Run ID

Washington
St

66

ID Sidewalk Width

Priority

feet 3.0-4.0%4.4 Cross Slope (PAR) SF259.3to $120 $2,940131768 5 ft

feet 2.0-3.0%9.3 Cross Slope (PAR) SF2013.3to $120 $2,400131769 5 ft

feet14.1 Key Note Segment 14643.3to131786 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF949.2to $120 $1,080131770 5 ft

feet 3.0-4.0%51.9 Cross Slope (PAR) SF3258.3to $120 $3,840131771 5 ft

feet 2.0-3.0%58.3 Cross Slope (PAR) SF1962.0to $120 $2,220131772 5 ft

feet 4.0-5.0%62.2 Cross Slope (PAR) SF6274.5to $120 $7,380131773 5 ft

feet .67"69.3 Vertical Change REF570.3to131759 5 ft

feet 2.0-3.0%75.3 Cross Slope (PAR) SF1277.7to $120 $1,440131774 5 ft

feet80.2 Key Note Segment 147109.6to131787 5 ft

feet 2.54"113.2 Vertical Change SF5114.2to $75 $375131760 5 ft

feet 2.0-3.0%114.4 Cross Slope (PAR) SF48123.9to $120 $5,700131775 5 ft

feet .33"118.1 Vertical Change LF5119.1to $75 $375131761 5 ft

feet .38"122.3 Vertical Change REF5123.3to131762 5 ft

feet 3.0-4.0%126.2 Cross Slope (PAR) SF7127.5to $120 $780131776 5 ft

feet .37"128.0 Vertical Change REF5129.0to131764 5 ft

feet 2.0-3.0%128.7 Cross Slope (PAR) SF19132.5to $120 $2,280131777 5 ft

feet 2.0-3.0%140.6 Cross Slope (PAR) SF29146.3to $120 $3,420131778 5 ft

feet152.4 Key Note Segment 104173.1to131788 5 ft

feet 3.0-4.0%174.7 Cross Slope (PAR) SF6175.8to $120 $660131779 5 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF8177.6to $120 $960131780 5 ft

feet .31"177.8 Vertical Change LF5178.8to $75 $375131765 5 ft

feet 2.0-3.0%180.2 Cross Slope (PAR) SF13182.7to $120 $1,500131781 5 ft

feet -.33"184.0 Vertical Change LF5185.0to $75 $375131766 5 ft

feet 3.0-4.0%185.7 Cross Slope (PAR) SF9187.5to $120 $1,080131782 5 ft

feet .52"185.9 Vertical Change REF5186.9to131767 5 ft

feet 3.0-4.0%191.4 Cross Slope (PAR) SF9193.2to $120 $1,080131783 5 ft

feet 2.0-3.0%193.3 Cross Slope (PAR) SF37200.6to $120 $4,380131784 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

LILLY ST

Survey Street Name Starting Street Name

820 WASHINGTON ST

End Street Name

2202101346

Run ID

Washington
St

66

ID Sidewalk Width

Priority

feet203.0 Key Note Segment 54213.7to131789 5 ft

feet 2.0-3.0%215.5 Cross Slope (PAR) SF6216.6to $120 $660131785 5 ft

$45,300.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: LILLY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

NW WASHINGTON ST

Street Side

MAGNOLIA ST

Survey Street Name Starting Street Name

911 WASHINGTON ST

End Street Name

2202101405

Run ID

Washington
St

56

ID Sidewalk Width

Priority

feet 24"5.4 Continuous Width SF46.4to $120 $480131841 4 ft

feet 36"26.2 Continuous Width SF427.2to $120 $480131842 4 ft

feet .63"30.2 Vertical Change SF431.2to $75 $300131839 4 ft

feet 36"47.0 Continuous Width SF448.0to $120 $480131843 4 ft

feet .5"52.9 Vertical Change SF1957.6to $75 $1,410131840 4 ft

$3,150.00TOTAL COST FOR: WASHINGTON STNW side of Starting at: MAGNOLIA ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

MALONE ST

Survey Street Name Starting Street Name

307 WASHINGTON ST

End Street Name

2108121403

Run ID

Washington
St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF4811.4to $120 $5,72460967 5 ft

feet -.28"31.9 Vertical Change LF532.9to $75 $33860966 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF3249.0to $120 $3,88860968 5 ft

feet 2.0-3.0%52.8 Cross Slope (PAR) SF954.9to $120 $1,13460969 5 ft

feet 2.0-3.0%58.7 Cross Slope (PAR) SF4468.4to $120 $5,23860970 5 ft

feet 2.0-3.0%71.1 Cross Slope (PAR) SF4180.3to $120 $4,96860971 5 ft

feet 3.0-4.0%85.3 Cross Slope (PAR) SF887.0to $120 $91860972 5 ft

$22,207.50TOTAL COST FOR: WASHINGTON STSE side of Starting at: MALONE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

MALONE ST

Survey Street Name Starting Street Name

836 WASHINGTON ST

End Street Name

2202101410

Run ID

Washington
St

53

ID Sidewalk Width

Priority

feet 2.0-3.0%4.0 Cross Slope (PAR) SF65.2to $120 $720131845 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF2214.2to $120 $2,640131846 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF1219.2to $120 $1,380131847 5 ft

feet .3"25.2 Vertical Change REF526.2to131844 5 ft

feet 2.0-3.0%26.0 Cross Slope (PAR) SF3633.3to $120 $4,380131848 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF4044.3to $120 $4,800131849 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF7161.2to $120 $8,520131850 5 ft

feet 2.0-3.0%66.4 Cross Slope (PAR) SF567.5to $120 $660131851 5 ft

feet 2.0-3.0%71.8 Cross Slope (PAR) SF673.0to $120 $720131852 5 ft

feet 2.0-3.0%77.8 Cross Slope (PAR) SF4987.5to $120 $5,820131853 5 ft

$29,640.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: MALONE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

SE WASHINGTON ST

Street Side

WASHINGTON CT

Survey Street Name Starting Street Name

301 WASHINGTON ST

End Street Name

2202101445

Run ID

Washington
St

60

ID Sidewalk Width

Priority

feet 6.0-7.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,140132034 5 ft

feet 5.0-6.0%3.2 Cross Slope (PAR) SF186.7to $120 $2,100132035 5 ft

feet 3.0-4.0%9.7 Cross Slope (PAR) SF2915.5to $120 $3,480132036 5 ft

feet 2.0-3.0%15.5 Cross Slope (PAR) SF3823.0to $120 $4,500132037 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF1037.3to $120 $1,200132038 5 ft

feet -.27"44.8 Vertical Change LF545.8to $75 $375132032 5 ft

feet 2.0-3.0%49.8 Cross Slope (PAR) SF14779.2to $120 $17,640132039 5 ft

feet .28"62.2 Vertical Change REF563.2to132033 5 ft

$30,435.00TOTAL COST FOR: WASHINGTON STSE side of Starting at: WASHINGTON CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WATT ST

Street Side

CHESTNUT AVE

Survey Street Name Starting Street Name

PECAN AVE

End Street Name

2201280958

Run ID

Watt St

47

ID Sidewalk Width

Priority

feet 4.0-5.0%2.6 Cross Slope (PAR) SF12727.9to $120 $15,180111708 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF6240.2to $120 $7,380111709 5 ft

feet -.27"31.3 Vertical Change REF532.3to111707 5 ft

feet 3.0-4.0%45.8 Cross Slope (PAR) SF747.2to $120 $840111710 5 ft

feet 2.0-3.0%47.4 Cross Slope (PAR) SF2051.3to $120 $2,340111711 5 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF1755.5to $120 $1,980111712 5 ft

feet 2.0-3.0%56.7 Cross Slope (PAR) SF8974.6to $120 $10,740111713 5 ft

feet 2.0-3.0%79.6 Cross Slope (PAR) SF121103.8to $120 $14,520111714 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF45115.8to $120 $5,400111715 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF23124.3to $120 $2,760111716 5 ft

feet 4.0-5.0%125.3 Cross Slope (PAR) SF30131.3to $120 $3,600111717 5 ft

feet 3.0-4.0%133.4 Cross Slope (PAR) SF15136.3to $120 $1,740111718 5 ft

feet 2.0-3.0%136.6 Cross Slope (PAR) SF37143.9to $120 $4,380111719 5 ft

feet 3.0-4.0%148.2 Cross Slope (PAR) SF22152.6to $120 $2,640111720 5 ft

feet 2.0-3.0%152.8 Cross Slope (PAR) SF80168.8to $120 $9,600111721 5 ft

$83,100.00TOTAL COST FOR: WATT STW side of Starting at: CHESTNUT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WATT ST

Street Side

PECAN AVE

Survey Street Name Starting Street Name

CHESTNUT AVE

End Street Name

2201281009

Run ID

Watt St

54

ID Sidewalk Width

Priority

feet .33"0.6 Vertical Change LF51.6to $75 $375111792 5 ft

feet -.26"5.7 Vertical Change LF56.7to $75 $375111793 5 ft

feet .32"8.8 Vertical Change REF1511.9to111794 5 ft

feet 2.0-3.0%9.5 Cross Slope (PAR) SF6522.4to $120 $7,740111798 5 ft

feet .56"14.3 Vertical Change REF515.3to111795 5 ft

feet .26"16.6 Vertical Change REF517.6to111796 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF9142.8to $120 $10,920111799 5 ft

feet 2.0-3.0%45.6 Cross Slope (PAR) SF3452.3to $120 $4,020111800 5 ft

feet 2.0-3.0%58.6 Cross Slope (PAR) SF441146.8to $120 $52,920111801 5 ft

feet 2.0-3.0%151.7 Cross Slope (PAR) SF20155.6to $120 $2,340111802 5 ft

feet .42"153.2 Vertical Change REF5154.2to111797 5 ft

feet 4.0-5.0%157.9 Cross Slope (PAR) SF55168.9to $120 $6,600111803 5 ft

$85,290.00TOTAL COST FOR: WATT STE side of Starting at: PECAN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S WAWONA CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211134

Run ID

Wawona Ct

48

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF10320.5to $120 $12,30079281 5 ft

feet20.5 Key Note Segment 9639.7to79296 5 ft

feet 3.0-4.0%41.0 Cross Slope (PAR) SF6754.4to $120 $8,04079282 5 ft

feet54.4 Key Note Segment 10174.5to79297 5 ft

feet 4.0-5.0%74.8 Cross Slope (PAR) SF4283.1to $120 $4,98079283 5 ft

feet 2.0-3.0%83.8 Cross Slope (PAR) SF3089.8to $120 $3,60079284 5 ft

feet .32"119.4 Vertical Change LF5120.4to $75 $37579270 5 ft

feet128.3 Key Note Segment 99148.2to79298 5 ft

feet -.42"128.4 Vertical Change REF5129.4to79271 5 ft

feet 2.0-3.0%148.9 Cross Slope (PAR) SF6150.0to $120 $66079285 5 ft

feet 2.0-3.0%157.6 Cross Slope (PAR) SF5158.7to $120 $66079286 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF21177.0to $120 $2,52079287 5 ft

feet178.0 Key Note Segment 103198.5to79299 5 ft

feet 3.0-4.0%199.6 Cross Slope (PAR) SF5200.6to $120 $60079288 5 ft

feet 2.0-3.0%200.9 Cross Slope (PAR) SF127226.2to $120 $15,18079289 5 ft

feet -.28"213.2 Vertical Change REF5214.2to79272 5 ft

feet 2.0-3.0%229.1 Cross Slope (PAR) SF91247.3to $120 $10,92079290 5 ft

feet .28"232.0 Vertical Change REF5233.0to79273 5 ft

feet -.42"236.7 Vertical Change REF5237.7to79274 5 ft

feet 3.0-4.0%251.8 Cross Slope (PAR) SF6252.9to $120 $66079291 5 ft

feet255.6 Key Note Segment 104276.3to79300 5 ft

feet 4.0-5.0%278.6 Cross Slope (PAR) SF58290.1to $120 $6,90079292 5 ft

feet291.2 Key Note Segment 98310.9to79301 5 ft

feet -.45"297.6 Vertical Change REF5298.6to79275 5 ft

feet 2.92"300.1 Vertical Change REF5301.1to79276 5 ft

feet -.33"302.9 Vertical Change REF5303.9to79277 5 ft

feet 3.0-4.0%311.6 Cross Slope (PAR) SF21315.8to $120 $2,52079293 5 ft

feet .56"312.2 Vertical Change REF16315.3to79278 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N/W/S WAWONA CT

Street Side

MONTEREY ST

Survey Street Name Starting Street Name

MONTEREY ST

End Street Name

2110211134

Run ID

Wawona Ct

48

ID Sidewalk Width

Priority

feet 4.0-5.0%318.1 Cross Slope (PAR) SF62330.6to $120 $7,50079294 5 ft

feet .89"321.7 Vertical Change REF5322.7to79279 5 ft

feet .41"325.6 Vertical Change REF5326.6to79280 5 ft

feet 2.0-3.0%331.8 Cross Slope (PAR) SF13334.3to $120 $1,50079295 5 ft

$78,915.00TOTAL COST FOR: WAWONA CTN/W/S side of Starting at: MONTEREY ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

721 WESSMITH WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021351

Run ID

Wessmith
Way

95

ID Sidewalk Width

Priority

feet 2.0-3.0%5.9 Cross Slope (PAR) SF87.8to $120 $912118524 4 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF1013.8to $120 $1,200118525 4 ft

feet 3.34"11.7 Vertical Change REF412.7to118511 4 ft

feet 4.0-5.0%15.3 Cross Slope (PAR) SF4626.9to $120 $5,568118526 4 ft

feet27.3 Key Note Segment 5039.9to118544 4 ft

feet -.75"28.0 Vertical Change REF429.0to118512 4 ft

feet .34"40.8 Vertical Change REF441.8to118513 4 ft

feet 2.0-3.0%41.1 Cross Slope (PAR) SF3349.4to $120 $3,984118527 4 ft

feet 2.0-3.0%51.9 Cross Slope (PAR) SF2758.7to $120 $3,264118528 4 ft

feet 3.12"60.8 Vertical Change SF461.8to $75 $300118514 4 ft

feet 4.0-5.0%65.0 Cross Slope (PAR) SF1167.8to $120 $1,344118529 4 ft

feet .46"67.1 Vertical Change REF1169.8to118515 4 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF470.7to $120 $528118530 4 ft

feet78.5 Key Note Segment 5592.2to118545 4 ft

feet -.3"79.6 Vertical Change REF480.6to118516 4 ft

feet 2.0-3.0%92.3 Cross Slope (Driveway) SF593.5to $40 $192118531 4 ft

feet .39"92.6 Vertical Change REF493.6to118517 4 ft

feet .28"110.7 Vertical Change LF4111.7to $75 $300118518 4 ft

feet -.38"115.7 Vertical Change LF4116.7to $75 $300118519 4 ft

feet 6.0-7.0%120.3 Cross Slope (PAR) SF7122.0to $120 $816118532 4 ft

feet -.34"124.3 Vertical Change LF4125.3to $75 $300118520 4 ft

feet129.9 Key Note Segment 52143.0to118546 4 ft

feet 2.0-3.0%144.3 Cross Slope (PAR) SF77163.6to $120 $9,264118533 4 ft

feet .26"149.0 Vertical Change REF4150.0to118521 4 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF20171.1to $120 $2,448118534 4 ft

feet 2.0-3.0%175.8 Cross Slope (PAR) SF22181.2to $120 $2,592118535 4 ft

feet184.4 Key Note Segment 47196.1to118547 4 ft

feet -.35"197.4 Vertical Change REF4198.4to118522 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

721 WESSMITH WAY

Survey Street Name Starting Street Name

AUSTIN AVE

End Street Name

2202021351

Run ID

Wessmith
Way

95

ID Sidewalk Width

Priority

feet 2.0-3.0%198.3 Cross Slope (PAR) SF141233.6to $120 $16,944118536 4 ft

feet233.8 Key Note Segment 49246.0to118548 4 ft

feet 2.0-3.0%247.3 Cross Slope (PAR) SF12250.2to $120 $1,392118537 4 ft

feet 2.0-3.0%254.7 Cross Slope (PAR) SF7256.5to $120 $864118538 4 ft

feet 1.06"258.2 Vertical Change SF4259.2to $75 $300118523 4 ft

feet259.0 Key Note Segment 47270.8to118549 4 ft

feet 5.0-6.0%271.4 Cross Slope (Driveway) SF6272.8to $40 $224118539 4 ft

feet 6.0-7.0%273.7 Cross Slope (PAR) SF24279.7to $120 $2,880118540 4 ft

feet 5.0-6.0%279.7 Cross Slope (PAR) SF50292.3to $120 $6,048118541 4 ft

feet 3.0-4.0%293.6 Cross Slope (PAR) SF6295.2to $120 $768118542 4 ft

feet 2.0-3.0%295.2 Cross Slope (PAR) SF29302.4to $120 $3,456118543 4 ft

$66,188.00TOTAL COST FOR: WESSMITH WAYN side of Starting at: 721 WESSMITH WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021358

Run ID

Wessmith
Way

110

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF82.1to $120 $960118573 4 ft

feet28.4 Key Note Segment 5241.3to118620 4 ft

feet .3"29.7 Vertical Change REF430.7to118550 4 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF4754.2to $120 $5,664118574 4 ft

feet55.1 Key Note Segment 5167.9to118621 4 ft

feet 4.0-5.0%69.9 Cross Slope (PAR) SF471.0to $120 $528118575 4 ft

feet .96"73.1 Vertical Change REF474.1to118551 4 ft

feet 3.0-4.0%73.4 Cross Slope (PAR) SF5286.5to $120 $6,288118576 4 ft

feet 1.85"82.8 Vertical Change REF483.8to118552 4 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF991.0to $120 $1,056118577 4 ft

feet 2.0-3.0%94.1 Cross Slope (PAR) SF896.2to $120 $1,008118578 4 ft

feet108.1 Key Note Segment 51120.8to118622 4 ft

feet 2.0-3.0%137.0 Cross Slope (PAR) SF35145.8to $120 $4,224118579 4 ft

feet 2.0-3.0%150.7 Cross Slope (PAR) SF32158.7to $120 $3,840118580 4 ft

feet158.7 Key Note Segment 51171.5to118623 4 ft

feet .68"159.1 Vertical Change REF4160.1to118553 4 ft

feet .27"171.9 Vertical Change REF4172.9to118554 4 ft

feet 3.0-4.0%173.3 Cross Slope (PAR) SF104199.2to $120 $12,432118581 4 ft

feet 5.0-6.0%199.2 Cross Slope (PAR) SF13202.4to $120 $1,536118582 4 ft

feet 4.0-5.0%206.5 Cross Slope (PAR) SF17210.8to $120 $2,064118583 4 ft

feet211.7 Key Note Segment 52224.6to118624 4 ft

feet 2.0-3.0%224.6 Cross Slope (Driveway) SF64240.7to $40 $2,576118584 4 ft

feet .96"244.6 Vertical Change SF4245.6to $75 $300118555 4 ft

feet 2.0-3.0%245.9 Cross Slope (PAR) SF8248.0to $120 $1,008118585 4 ft

feet -.28"249.5 Vertical Change LF4250.5to $75 $300118556 4 ft

feet 3.0-4.0%251.3 Cross Slope (PAR) SF15255.0to $120 $1,776118586 4 ft

feet 2.0-3.0%257.0 Cross Slope (PAR) SF10259.5to $120 $1,200118587 4 ft

feet261.8 Key Note Segment 53275.1to118625 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021358

Run ID

Wessmith
Way

110

ID Sidewalk Width

Priority

feet 5.0-6.0%277.2 Cross Slope (PAR) SF28284.2to $120 $3,360118588 4 ft

feet 3.0-4.0%284.2 Cross Slope (PAR) SF35292.9to $120 $4,176118589 4 ft

feet 2.0-3.0%293.8 Cross Slope (PAR) SF15297.5to $120 $1,776118590 4 ft

feet 2.0-3.0%308.3 Cross Slope (PAR) SF23314.0to $120 $2,736118591 4 ft

feet314.0 Key Note Segment 55327.8to118626 4 ft

feet 2.0-3.0%328.7 Cross Slope (PAR) SF5330.0to $120 $624118592 4 ft

feet 2.0-3.0%333.3 Cross Slope (PAR) SF16337.2to $120 $1,872118593 4 ft

feet 2.0-3.0%340.9 Cross Slope (PAR) SF11343.6to $120 $1,296118594 4 ft

feet .38"346.6 Vertical Change LF4347.6to $75 $300118557 4 ft

feet .47"360.9 Vertical Change LF4361.9to $75 $300118558 4 ft

feet365.4 Key Note Segment 50377.9to118627 4 ft

feet -.26"366.0 Vertical Change REF4367.0to118559 4 ft

feet 4.0-5.0%379.2 Cross Slope (PAR) SF6380.7to $120 $720118595 4 ft

feet 5.0-6.0%383.3 Cross Slope (PAR) SF58397.8to $120 $6,960118596 4 ft

feet 6.0-7.0%398.0 Cross Slope (PAR) SF30405.6to $120 $3,648118597 4 ft

feet .27"398.8 Vertical Change REF4399.8to118560 4 ft

feet .3"402.2 Vertical Change REF4403.2to118561 4 ft

feet 36"403.9 Continuous Width SF4404.9to $120 $480118635 4 ft

feet .32"407.5 Vertical Change LF4408.5to $75 $300118562 4 ft

feet 7.0-8.0%409.2 Cross Slope (PAR) SF7410.9to $120 $816118598 4 ft

feet 9.0-10.0%411.9 Cross Slope (PAR) SF6413.3to $120 $672118599 4 ft

feet -.26"414.2 Vertical Change LF4415.2to $75 $300118563 4 ft

feet418.3 Key Note Segment 50430.8to118628 4 ft

feet -.31"419.1 Vertical Change REF4420.1to118564 4 ft

feet .35"421.0 Vertical Change REF4422.0to118565 4 ft

feet 2.0-3.0%432.2 Cross Slope (PAR) SF146468.8to $120 $17,568118600 4 ft

feet468.8 Key Note Segment 52481.8to118629 4 ft

feet 3.0-4.0%481.8 Cross Slope (Driveway) SF22487.3to $40 $880118601 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021358

Run ID

Wessmith
Way

110

ID Sidewalk Width

Priority

feet 2.0-3.0%489.6 Cross Slope (PAR) SF84510.7to $120 $10,128118602 4 ft

feet 4.0-5.0%510.7 Cross Slope (PAR) SF42521.2to $120 $5,040118603 4 ft

feet522.3 Key Note Segment 52535.4to118630 4 ft

feet 2.0-3.0%537.4 Cross Slope (PAR) SF40547.4to $120 $4,800118604 4 ft

feet 4.0-5.0%548.6 Cross Slope (PAR) SF66565.1to $120 $7,920118605 4 ft

feet 5.0-6.0%567.3 Cross Slope (PAR) SF4568.4to $120 $528118606 4 ft

feet 6.0-7.0%568.4 Cross Slope (PAR) SF10570.8to $120 $1,152118607 4 ft

feet572.1 Key Note Segment 51584.9to118631 4 ft

feet .37"585.8 Vertical Change LF4586.8to $75 $300118567 4 ft

feet 2.0-3.0%588.9 Cross Slope (PAR) SF7590.7to $120 $864118608 4 ft

feet 2.0-3.0%611.3 Cross Slope (PAR) SF45622.6to $120 $5,424118609 4 ft

feet623.9 Key Note Segment 55637.7to118632 4 ft

feet .42"625.0 Vertical Change REF4626.0to118568 4 ft

feet -.32"638.2 Vertical Change REF4639.2to118569 4 ft

feet 2.0-3.0%655.1 Cross Slope (PAR) SF14658.5to $120 $1,632118610 4 ft

feet 2.0-3.0%662.4 Cross Slope (PAR) SF23668.2to $120 $2,784118611 4 ft

feet678.2 Key Note Segment 54691.6to118633 4 ft

feet 2.0-3.0%695.8 Cross Slope (PAR) SF9698.1to $120 $1,104118612 4 ft

feet -.48"711.6 Vertical Change LF4712.6to $75 $300118570 4 ft

feet 2.0-3.0%715.3 Cross Slope (PAR) SF34723.8to $120 $4,080118613 4 ft

feet 2.0-3.0%726.1 Cross Slope (PAR) SF8728.1to $120 $960118614 4 ft

feet 2.0-3.0%732.8 Cross Slope (PAR) SF31740.6to $120 $3,744118615 4 ft

feet .38"736.0 Vertical Change REF4737.0to118571 4 ft

feet 1.38"738.8 Vertical Change REF4739.8to118572 4 ft

feet740.6 Key Note Segment 54754.2to118634 4 ft

feet 3.0-4.0%754.2 Cross Slope (Driveway) SF34762.8to $40 $1,376118616 4 ft

feet 2.0-3.0%763.3 Cross Slope (PAR) SF25769.6to $120 $3,024118617 4 ft

feet 2.0-3.0%774.4 Cross Slope (PAR) SF34782.8to $120 $4,032118618 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

AUSTIN AVE

Survey Street Name Starting Street Name

N LAKE ST

End Street Name

2202021358

Run ID

Wessmith
Way

110

ID Sidewalk Width

Priority

feet 2.0-3.0%786.8 Cross Slope (PAR) SF5788.0to $120 $576118619 4 ft

$155,312.00TOTAL COST FOR: WESSMITH WAYS side of Starting at: AUSTIN AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

BARCELONA WAY

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202091119

Run ID

Wessmith
Way

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF225.6to $120 $2,688128535 4 ft

feet .26"2.4 Vertical Change REF43.4to128526 4 ft

feet 2.0-3.0%6.1 Cross Slope (PAR) SF2111.4to $120 $2,544128536 4 ft

feet 2.0-3.0%14.4 Cross Slope (PAR) SF6029.3to $120 $7,152128537 4 ft

feet 3.0-4.0%31.7 Cross Slope (PAR) SF5846.2to $120 $6,960128538 4 ft

feet 2.93"34.9 Vertical Change REF435.9to128527 4 ft

feet 3.0-4.0%51.0 Cross Slope (PAR) SF2356.7to $120 $2,736128539 4 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF4470.0to $120 $5,232128540 4 ft

feet 2.0-3.0%72.8 Cross Slope (PAR) SF473.9to $120 $528128541 4 ft

feet 3.44"83.3 Vertical Change SF484.3to $75 $300128528 4 ft

feet 5.0-6.0%83.8 484.8to128548 4 ft

feet .31"86.3 Vertical Change LF487.3to $75 $300128529 4 ft

feet 3.0-4.0%88.2 Cross Slope (PAR) SF50100.7to $120 $6,000128542 4 ft

feet 3.05"92.6 Vertical Change REF493.6to128530 4 ft

feet .26"98.2 Vertical Change REF12101.2to128531 4 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF47112.5to $120 $5,664128543 4 ft

feet -.57"114.1 Vertical Change SF4115.1to $75 $300128532 4 ft

feet 1.69"121.5 Vertical Change SF4122.5to $75 $300128533 4 ft

feet 3.0-4.0%125.4 Cross Slope (PAR) SF12128.4to $120 $1,440128544 4 ft

feet 2.0-3.0%128.4 Cross Slope (PAR) SF6129.8to $120 $672128545 4 ft

feet 3.42"139.7 Vertical Change SF4140.7to $75 $300128534 4 ft

feet 2.0-3.0%143.8 Cross Slope (PAR) SF16147.8to $120 $1,920128546 4 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF8159.7to $120 $912128547 4 ft

$45,948.00TOTAL COST FOR: WESSMITH WAYN side of Starting at: BARCELONA WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081616

Run ID

Wessmith
Way

85

ID Sidewalk Width

Priority

feet 2.0-3.0%4.3 Cross Slope (PAR) SF147.7to $120 $1,632127962 4 ft

feet .57"13.6 Vertical Change SF414.6to $75 $300127931 4 ft

feet 2.0-3.0%25.6 Cross Slope (PAR) SF727.4to $120 $864127963 4 ft

feet30.0 Key Note Segment 5744.2to128025 4 ft

feet 5.0-6.0%44.2 Cross Slope (Driveway) SF1748.4to $40 $672127964 4 ft

feet 4.0-5.0%52.2 Cross Slope (PAR) SF1856.7to $120 $2,160127965 4 ft

feet56.7 Key Note Segment 5570.5to128026 4 ft

feet 2.0-3.0%70.6 Cross Slope (PAR) SF471.7to $120 $528127966 4 ft

feet .64"75.1 Vertical Change REF476.1to127932 4 ft

feet 2.0-3.0%75.9 Cross Slope (PAR) SF1479.4to $120 $1,680127967 4 ft

feet 2.0-3.0%102.3 Cross Slope (PAR) SF12105.3to $120 $1,440127968 4 ft

feet 2.0-3.0%110.8 Cross Slope (PAR) SF26117.3to $120 $3,120127969 4 ft

feet 1"113.7 Vertical Change REF4114.7to127933 4 ft

feet 2.0-3.0%127.0 Cross Slope (PAR) SF18131.4to $120 $2,112127970 4 ft

feet -.32"128.8 Vertical Change REF4129.8to127934 4 ft

feet 4.0-5.0%132.4 Cross Slope (PAR) SF18136.8to $120 $2,112127971 4 ft

feet137.5 Key Note Segment 55151.3to128027 4 ft

feet .87"151.5 Vertical Change REF4152.5to127935 4 ft

feet 3.0-4.0%151.6 Cross Slope (PAR) SF46163.1to $120 $5,520127972 4 ft

feet163.7 Key Note Segment 56177.8to128028 4 ft

feet 2.0-3.0%178.2 Cross Slope (Driveway) SF80198.3to $40 $3,216127973 4 ft

feet 3.0-4.0%202.8 Cross Slope (PAR) SF19207.6to $120 $2,304127974 4 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF38217.4to $120 $4,608127975 4 ft

feet217.4 Key Note Segment 57231.7to128029 4 ft

feet 2.0-3.0%234.3 Cross Slope (PAR) SF52247.3to $120 $6,240127976 4 ft

feet 2.0-3.0%252.4 Cross Slope (PAR) SF20257.4to $120 $2,400127977 4 ft

feet 2.0-3.0%261.9 Cross Slope (PAR) SF31269.6to $120 $3,696127978 4 ft

feet 3.0-4.0%276.2 Cross Slope (PAR) SF6277.7to $120 $720127979 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081616

Run ID

Wessmith
Way

85

ID Sidewalk Width

Priority

feet 2.0-3.0%279.1 Cross Slope (PAR) SF75297.9to $120 $9,024127980 4 ft

feet297.9 Key Note Segment 55311.7to128030 4 ft

feet .28"312.8 Vertical Change LF4313.8to $75 $300127936 4 ft

feet 2.0-3.0%316.1 Cross Slope (PAR) SF25322.3to $120 $2,976127981 4 ft

feet324.6 Key Note Segment 54338.2to128031 4 ft

feet .26"339.0 Vertical Change REF4340.0to127938 4 ft

feet 5.0-6.0%339.6 Cross Slope (PAR) SF26346.0to $120 $3,072127982 4 ft

feet 3.0-4.0%346.3 Cross Slope (PAR) SF45357.5to $120 $5,376127983 4 ft

feet .33"356.1 Vertical Change REF4357.1to127939 4 ft

feet 2.0-3.0%357.5 Cross Slope (PAR) SF75376.3to $120 $9,024127984 4 ft

feet 2.0-3.0%387.8 Cross Slope (PAR) SF48399.8to $120 $5,760127985 4 ft

feet 4.0-5.0%400.5 Cross Slope (PAR) SF15404.3to $120 $1,824127986 4 ft

feet405.6 Key Note Segment 56419.6to128032 4 ft

feet 3.0-4.0%419.9 Cross Slope (Driveway) SF38429.5to $40 $1,536127987 4 ft

feet 5.0-6.0%429.5 Cross Slope (PAR) SF4430.5to $120 $480127988 4 ft

feet432.3 Key Note Segment 54445.7to128033 4 ft

feet .29"453.0 Vertical Change LF4454.0to $75 $300127940 4 ft

feet 3.0-4.0%457.5 Cross Slope (PAR) SF15461.3to $120 $1,824127989 4 ft

feet -.26"459.6 Vertical Change REF4460.6to127941 4 ft

feet 3.0-4.0%463.8 Cross Slope (PAR) SF10466.2to $120 $1,152127990 4 ft

feet 2.0-3.0%466.2 Cross Slope (PAR) SF6467.7to $120 $720127991 4 ft

feet .26"468.2 Vertical Change LF4469.2to $75 $300127942 4 ft

feet 2.0-3.0%494.3 Cross Slope (PAR) SF75513.0to $120 $8,976127992 4 ft

feet513.0 Key Note Segment 55526.8to128034 4 ft

feet 1.16"514.7 Vertical Change REF4515.7to127943 4 ft

feet 2.0-3.0%526.8 Cross Slope (Driveway) SF48538.7to $40 $1,904127993 4 ft

feet .31"527.7 Vertical Change REF4528.7to127944 4 ft

feet538.7 Key Note Segment 54552.1to128035 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081616

Run ID

Wessmith
Way

85

ID Sidewalk Width

Priority

feet 2.0-3.0%552.8 Cross Slope (PAR) SF4553.8to $120 $480127994 4 ft

feet .33"553.4 Vertical Change REF4554.4to127945 4 ft

feet 2.0-3.0%558.2 Cross Slope (PAR) SF58572.8to $120 $7,008127995 4 ft

feet .53"567.2 Vertical Change REF4568.2to127946 4 ft

feet 3.0-4.0%584.6 Cross Slope (PAR) SF75603.3to $120 $8,976127996 4 ft

feet 2.0-3.0%603.3 Cross Slope (PAR) SF19608.1to $120 $2,304127997 4 ft

feet 2.0-3.0%610.3 Cross Slope (PAR) SF8612.3to $120 $960127998 4 ft

feet 4.0-5.0%612.3 Cross Slope (PAR) SF24618.3to $120 $2,880127999 4 ft

feet618.3 Key Note Segment 58632.8to128036 4 ft

feet 3.25"621.1 Vertical Change REF4622.1to127948 4 ft

feet 2.0-3.0%633.5 Cross Slope (PAR) SF9635.8to $120 $1,104128000 4 ft

feet .48"633.6 Vertical Change REF4634.6to127949 4 ft

feet 5.0-6.0%637.1 Cross Slope (PAR) SF6638.5to $120 $672128001 4 ft

feet -.36"640.3 Vertical Change REF4641.3to127950 4 ft

feet 3.0-4.0%640.6 Cross Slope (PAR) SF19645.3to $120 $2,256128002 4 ft

feet645.3 Key Note Segment 59660.0to128037 4 ft

feet 3.0-4.0%660.6 Cross Slope (PAR) SF50673.0to $120 $5,952128003 4 ft

feet -.47"668.1 Vertical Change REF4669.1to127951 4 ft

feet .26"673.7 Vertical Change LF4674.7to $75 $300127952 4 ft

feet 2.0-3.0%678.9 Cross Slope (PAR) SF8680.9to $120 $960128004 4 ft

feet 2.0-3.0%689.2 Cross Slope (PAR) SF10691.6to $120 $1,152128005 4 ft

feet 3.14"694.4 Vertical Change SF4695.4to $75 $300127953 4 ft

feet -.52"719.0 Vertical Change REF4720.0to127954 4 ft

feet 2.0-3.0%719.9 Cross Slope (PAR) SF28726.9to $120 $3,360128006 4 ft

feet726.9 Key Note Segment 54740.5to128038 4 ft

feet 2.0-3.0%740.9 Cross Slope (PAR) SF27747.6to $120 $3,216128007 4 ft

feet 4.0-5.0%747.6 Cross Slope (PAR) SF11750.3to $120 $1,296128008 4 ft

feet753.1 Key Note Segment 63768.8to128039 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081616

Run ID

Wessmith
Way

85

ID Sidewalk Width

Priority

feet 2.0-3.0%771.2 Cross Slope (PAR) SF46782.7to $120 $5,520128009 4 ft

feet 2.0-3.0%785.3 Cross Slope (PAR) SF6786.8to $120 $720128010 4 ft

feet 2.0-3.0%790.4 Cross Slope (PAR) SF10793.0to $120 $1,248128011 4 ft

feet 2.0-3.0%802.1 Cross Slope (PAR) SF112830.2to $120 $13,488128012 4 ft

feet834.3 Key Note Segment 54847.8to128040 4 ft

feet 1.33"841.2 Vertical Change REF4842.2to127956 4 ft

feet 3.0-4.0%847.8 Cross Slope (Driveway) SF10850.3to $40 $400128013 4 ft

feet .32"849.0 Vertical Change REF4850.0to127957 4 ft

feet 3.0-4.0%852.7 Cross Slope (PAR) SF24858.8to $120 $2,928128014 4 ft

feet 36"854.3 Continuous Width SF4855.3to $120 $480128043 4 ft

feet860.7 Key Note Segment 56874.8to128041 4 ft

feet 3.0-4.0%874.8 Cross Slope (Driveway) SF10877.4to $40 $416128015 4 ft

feet 2.0-3.0%877.6 Cross Slope (PAR) SF5878.8to $120 $576128016 4 ft

feet 2.0-3.0%881.8 Cross Slope (PAR) SF24887.7to $120 $2,832128017 4 ft

feet 2.0-3.0%894.8 Cross Slope (PAR) SF38904.3to $120 $4,560128018 4 ft

feet .31"911.4 Vertical Change LF4912.4to $75 $300127958 4 ft

feet 2.0-3.0%923.5 Cross Slope (PAR) SF42933.9to $120 $4,992128019 4 ft

feet .97"934.8 Vertical Change SF4935.8to $75 $300127959 4 ft

feet 2.0-3.0%936.5 Cross Slope (PAR) SF22941.9to $120 $2,592128020 4 ft

feet .26"948.8 Vertical Change LF4949.8to $75 $300127960 4 ft

feet 2.0-3.0%951.7 Cross Slope (PAR) SF12954.8to $120 $1,488128021 4 ft

feet 2.0-3.0%959.4 Cross Slope (PAR) SF7961.1to $120 $816128022 4 ft

feet 2.0-3.0%974.9 Cross Slope (PAR) SF8977.0to $120 $1,008128023 4 ft

feet 4.0-5.0%978.2 Cross Slope (PAR) SF22983.7to $120 $2,640128024 4 ft

feet 5.0-6.0%980.6 5981.8to128042 4 ft

feet .34"980.8 Vertical Change REF4981.8to127961 4 ft

$190,652.00TOTAL COST FOR: WESSMITH WAYN side of Starting at: FOUNTAIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

BARCELONA WAY

End Street Name

2202091122

Run ID

Wessmith
Way

66

ID Sidewalk Width

Priority

feet .28"6.2 Vertical Change LF179.6to $75 $1,275128549 5 ft

feet 2.0-3.0%16.8 Cross Slope (PAR) SF4024.7to $120 $4,740128558 5 ft

feet .26"25.5 Vertical Change LF526.5to $75 $375128550 5 ft

feet -1.14"29.1 Vertical Change REF530.1to128551 5 ft

feet 3.0-4.0%29.9 Cross Slope (PAR) SF1833.4to $120 $2,100128559 5 ft

feet 8.0-9.0%31.6 632.8to128571 5 ft

feet 1.03"42.9 Vertical Change SF543.9to $75 $375128552 5 ft

feet .59"52.1 Vertical Change SF553.1to $75 $375128554 5 ft

feet .29"54.3 Vertical Change LF2058.2to $75 $1,463128555 5 ft

feet -.45"60.6 Vertical Change LF561.6to $75 $375128556 5 ft

feet 3.0-4.0%63.3 Cross Slope (PAR) SF1566.3to $120 $1,800128560 5 ft

feet 3.0-4.0%69.3 Cross Slope (PAR) SF670.4to $120 $660128561 5 ft

feet 2.0-3.0%71.0 Cross Slope (PAR) SF2475.7to $120 $2,820128562 5 ft

feet 2.0-3.0%79.4 Cross Slope (PAR) SF981.2to $120 $1,080128563 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF584.3to $120 $600128564 5 ft

feet .31"88.6 Vertical Change LF589.6to $75 $375128557 5 ft

feet 2.0-3.0%91.8 Cross Slope (PAR) SF45100.8to $120 $5,400128565 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF49127.6to $120 $5,880128566 5 ft

feet 2.0-3.0%132.7 Cross Slope (PAR) SF16135.8to $120 $1,860128567 5 ft

feet 3.0-4.0%138.8 Cross Slope (PAR) SF32145.2to $120 $3,840128568 5 ft

feet 2.0-3.0%147.1 Cross Slope (PAR) SF34153.8to $120 $4,020128569 5 ft

feet 2.0-3.0%157.3 Cross Slope (PAR) SF36164.5to $120 $4,320128570 5 ft

$43,732.50TOTAL COST FOR: WESSMITH WAYS side of Starting at: FOUNTAIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

725 WESSMITH WAY

End Street Name

2202021347

Run ID

Wessmith
Way

79

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF165.3to $120 $1,968118489 4 ft

feet 2.0-3.0%8.2 Cross Slope (PAR) SF1411.8to $120 $1,728118490 4 ft

feet .27"9.4 Vertical Change REF410.4to118472 4 ft

feet -.32"15.8 Vertical Change LF416.8to $75 $300118473 4 ft

feet31.5 Key Note Segment 5043.9to118502 4 ft

feet 2.0-3.0%43.9 Cross Slope (Driveway) SF846.0to $40 $336118491 4 ft

feet .26"50.0 Vertical Change LF451.0to $75 $300118474 4 ft

feet .49"76.9 Vertical Change LF477.9to $75 $300118475 4 ft

feet91.0 Key Note Segment 52104.0to118503 4 ft

feet .58"127.6 Vertical Change SF4128.6to $75 $300118476 4 ft

feet -.41"132.0 Vertical Change LF4133.0to $75 $300118477 4 ft

feet151.3 Key Note Segment 45162.5to118504 4 ft

feet -.27"151.6 Vertical Change REF4152.6to118478 4 ft

feet .89"157.8 Vertical Change REF4158.8to118479 4 ft

feet 3.0-4.0%162.8 Cross Slope (PAR) SF5164.1to $120 $624118492 4 ft

feet 2.0-3.0%164.4 Cross Slope (PAR) SF6165.8to $120 $672118493 4 ft

feet 60"168.6 Protruding Object JOB4169.6to $99 $99118510 4 ft

feet .33"205.9 Vertical Change LF4206.9to $75 $300118480 4 ft

feet206.9 Key Note Segment 50219.4to118505 4 ft

feet .29"220.1 Vertical Change LF4221.1to $75 $300118481 4 ft

feet .33"230.2 Vertical Change LF4231.2to $75 $300118482 4 ft

feet .28"240.0 Vertical Change LF4241.0to $75 $300118483 4 ft

feet256.0 Key Note Segment 53269.3to118506 4 ft

feet 2.0-3.0%271.3 Cross Slope (PAR) SF126302.8to $120 $15,120118494 4 ft

feet .29"304.6 Vertical Change LF4305.6to $75 $300118484 4 ft

feet310.5 Key Note Segment 48322.5to118507 4 ft

feet .44"311.1 Vertical Change REF4312.1to118485 4 ft

feet 2.0-3.0%342.1 Cross Slope (PAR) SF68359.0to $120 $8,112118495 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESSMITH WAY

Street Side

N LAKE ST

Survey Street Name Starting Street Name

725 WESSMITH WAY

End Street Name

2202021347

Run ID

Wessmith
Way

79

ID Sidewalk Width

Priority

feet -.71"342.7 Vertical Change REF4343.7to118486 4 ft

feet359.0 Key Note Segment 62374.6to118508 4 ft

feet -.33"371.8 Vertical Change REF4372.8to118487 4 ft

feet .27"395.4 Vertical Change LF4396.4to $75 $300118488 4 ft

feet 2.0-3.0%398.4 Cross Slope (PAR) SF7400.1to $120 $816118496 4 ft

feet 2.0-3.0%409.9 Cross Slope (PAR) SF14413.4to $120 $1,680118497 4 ft

feet413.7 Key Note Segment 46425.3to118509 4 ft

feet 2.0-3.0%425.3 Cross Slope (Driveway) SF12428.3to $40 $480118498 4 ft

feet 2.0-3.0%431.1 Cross Slope (PAR) SF66447.7to $120 $7,968118499 4 ft

feet 2.0-3.0%452.3 Cross Slope (PAR) SF14455.9to $120 $1,728118500 4 ft

feet 2.0-3.0%462.8 Cross Slope (PAR) SF6464.2to $120 $672118501 4 ft

$45,303.00TOTAL COST FOR: WESSMITH WAYN side of Starting at: N LAKE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081608

Run ID

Wessmith
Way

89

ID Sidewalk Width

Priority

feet 3.0-4.0%0.2 Cross Slope (PAR) SF266.8to $120 $3,168127844 4 ft

feet 2.0-3.0%8.3 Cross Slope (PAR) SF4619.8to $120 $5,520127845 4 ft

feet .72"16.1 Vertical Change REF417.1to127807 4 ft

feet 2.0-3.0%25.9 Cross Slope (PAR) SF1429.3to $120 $1,632127846 4 ft

feet29.3 Key Note Segment 5342.6to127910 4 ft

feet .32"29.8 Vertical Change REF430.8to127808 4 ft

feet 2.0-3.0%44.3 Cross Slope (PAR) SF1347.5to $120 $1,536127847 4 ft

feet .57"50.0 Vertical Change SF451.0to $75 $300127809 4 ft

feet 2.0-3.0%52.0 Cross Slope (PAR) SF1555.8to $120 $1,824127848 4 ft

feet 72"53.4 Protruding Object JOB454.4to $99 $99127928 4 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF660.6to $120 $720127849 4 ft

feet 60"64.6 Protruding Object JOB465.6to $99 $99127929 4 ft

feet -.66"67.2 Vertical Change SF468.2to $75 $300127810 4 ft

feet 3.0-4.0%70.8 Cross Slope (PAR) SF4782.5to $120 $5,616127850 4 ft

feet 2.0-3.0%83.4 Cross Slope (PAR) SF1085.8to $120 $1,152127851 4 ft

feet .26"85.8 Vertical Change REF486.8to127811 4 ft

feet86.4 Key Note Segment 5399.6to127911 4 ft

feet 3.0-4.0%99.8 Cross Slope (Driveway) SF6101.4to $40 $256127852 4 ft

feet 2.0-3.0%101.4 Cross Slope (PAR) SF5102.7to $120 $624127853 4 ft

feet 2.0-3.0%105.3 Cross Slope (PAR) SF56119.3to $120 $6,720127854 4 ft

feet 4.0-5.0%121.4 Cross Slope (PAR) SF75140.1to $120 $8,976127855 4 ft

feet140.3 Key Note Segment 54153.8to127912 4 ft

feet 3.0-4.0%154.6 Cross Slope (PAR) SF14158.1to $120 $1,680127856 4 ft

feet .26"155.1 Vertical Change REF4156.1to127812 4 ft

feet 3.0-4.0%163.3 Cross Slope (PAR) SF14166.8to $120 $1,680127857 4 ft

feet166.8 Key Note Segment 54180.3to127913 4 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF35189.5to $120 $4,176127858 4 ft

feet 2.0-3.0%199.5 Cross Slope (PAR) SF12202.6to $120 $1,488127859 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081608

Run ID

Wessmith
Way

89

ID Sidewalk Width

Priority

feet .34"200.3 Vertical Change REF4201.3to127813 4 ft

feet 2.0-3.0%209.2 Cross Slope (PAR) SF8211.1to $120 $912127860 4 ft

feet .28"214.4 Vertical Change REF4215.4to127814 4 ft

feet 3.0-4.0%214.9 Cross Slope (PAR) SF43225.6to $120 $5,136127861 4 ft

feet 2.0-3.0%225.6 Cross Slope (PAR) SF21230.8to $120 $2,496127862 4 ft

feet 3.0-4.0%234.2 Cross Slope (PAR) SF38243.8to $120 $4,608127863 4 ft

feet 2.0-3.0%246.3 Cross Slope (PAR) SF13249.5to $120 $1,536127864 4 ft

feet250.1 Key Note Segment 58264.6to127914 4 ft

feet 6.0-7.0%265.0 Cross Slope (Driveway) SF4266.1to $40 $176127865 4 ft

feet 3.0-4.0%267.3 Cross Slope (PAR) SF37276.5to $120 $4,416127866 4 ft

feet277.5 Key Note Segment 56291.6to127915 4 ft

feet 2.0-3.0%291.6 Cross Slope (Driveway) SF25297.8to $40 $992127867 4 ft

feet 4.0-5.0%302.0 Cross Slope (PAR) SF174345.5to $120 $20,880127868 4 ft

feet -.4"328.3 Vertical Change REF4329.3to127815 4 ft

feet -.28"343.3 Vertical Change REF4344.3to127816 4 ft

feet 2.0-3.0%345.8 Cross Slope (PAR) SF4346.9to $120 $528127869 4 ft

feet 3.0-4.0%349.6 Cross Slope (PAR) SF48361.6to $120 $5,760127870 4 ft

feet361.6 Key Note Segment 55375.4to127916 4 ft

feet 3.0-4.0%375.7 Cross Slope (PAR) SF16379.7to $120 $1,920127871 4 ft

feet 4.0-5.0%381.9 Cross Slope (PAR) SF22387.4to $120 $2,640127872 4 ft

feet388.1 Key Note Segment 55401.8to127917 4 ft

feet .76"402.8 Vertical Change SF4403.8to $75 $300127817 4 ft

feet 2.89"405.6 Vertical Change SF4406.6to $75 $300127818 4 ft

feet 1.65"413.6 Vertical Change SF4414.6to $75 $300127819 4 ft

feet 2.0-3.0%414.9 Cross Slope (PAR) SF11417.7to $120 $1,344127873 4 ft

feet 2.0-3.0%421.8 Cross Slope (PAR) SF30429.3to $120 $3,600127874 4 ft

feet 1.63"426.1 Vertical Change REF4427.1to127820 4 ft

feet 3.0-4.0%431.6 Cross Slope (PAR) SF9433.8to $120 $1,056127875 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081608

Run ID

Wessmith
Way

89

ID Sidewalk Width

Priority

feet 2.0-3.0%434.8 Cross Slope (PAR) SF99459.6to $120 $11,904127876 4 ft

feet 2.0-3.0%463.2 Cross Slope (PAR) SF31471.0to $120 $3,744127877 4 ft

feet472.1 Key Note Segment 54485.6to127918 4 ft

feet 2.71"475.6 Vertical Change REF4476.6to127821 4 ft

feet 2.0-3.0%485.8 Cross Slope (Driveway) SF48497.8to $40 $1,920127878 4 ft

feet498.4 Key Note Segment 52511.3to127919 4 ft

feet 4.0-5.0%511.7 Cross Slope (PAR) SF39521.5to $120 $4,704127879 4 ft

feet 2.0-3.0%521.5 Cross Slope (PAR) SF27528.2to $120 $3,216127880 4 ft

feet 4.0-5.0%528.7 Cross Slope (PAR) SF65544.9to $120 $7,776127881 4 ft

feet 2.0-3.0%546.3 Cross Slope (PAR) SF6547.8to $120 $720127882 4 ft

feet 1.13"549.7 Vertical Change SF4550.7to $75 $300127822 4 ft

feet 2.0-3.0%561.1 Cross Slope (PAR) SF4562.1to $120 $480127883 4 ft

feet 2.0-3.0%574.6 Cross Slope (PAR) SF27581.3to $120 $3,216127884 4 ft

feet581.3 Key Note Segment 56595.4to127920 4 ft

feet 2.0-3.0%597.3 Cross Slope (PAR) SF43608.0to $120 $5,136127885 4 ft

feet608.9 Key Note Segment 51621.6to127921 4 ft

feet 3.0-4.0%621.6 Cross Slope (Driveway) SF5622.8to $40 $192127886 4 ft

feet .44"622.8 Vertical Change REF4623.8to127823 4 ft

feet 2.0-3.0%623.8 Cross Slope (PAR) SF46635.3to $120 $5,520127887 4 ft

feet 2.0-3.0%637.7 Cross Slope (PAR) SF12640.8to $120 $1,488127888 4 ft

feet .29"638.6 Vertical Change REF4639.6to127824 4 ft

feet 2.0-3.0%643.4 Cross Slope (PAR) SF16647.3to $120 $1,872127889 4 ft

feet .79"648.9 Vertical Change SF4649.9to $75 $300127825 4 ft

feet .3"655.9 Vertical Change LF4656.9to $75 $300127826 4 ft

feet .29"662.1 Vertical Change LF4663.1to $75 $300127827 4 ft

feet .26"669.9 Vertical Change LF4670.9to $75 $300127828 4 ft

feet 2.0-3.0%675.9 Cross Slope (PAR) SF57690.2to $120 $6,864127890 4 ft

feet692.8 Key Note Segment 56706.7to127922 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081608

Run ID

Wessmith
Way

89

ID Sidewalk Width

Priority

feet -.31"693.7 Vertical Change REF4694.7to127829 4 ft

feet 4.0-5.0%706.8 Cross Slope (Driveway) SF39716.6to $40 $1,568127891 4 ft

feet .93"707.8 Vertical Change REF4708.8to127830 4 ft

feet .27"710.0 Vertical Change REF4711.0to127831 4 ft

feet 6.0-7.0%718.0 Cross Slope (PAR) SF5719.2to $120 $576127892 4 ft

feet719.2 Key Note Segment 54732.7to127923 4 ft

feet 3.0-4.0%733.5 Cross Slope (PAR) SF9735.7to $120 $1,056127893 4 ft

feet 3.0-4.0%737.8 Cross Slope (PAR) SF44748.7to $120 $5,232127894 4 ft

feet 2.0-3.0%749.3 Cross Slope (PAR) SF46760.8to $120 $5,520127895 4 ft

feet 36"749.3 Continuous Width SF4750.3to $120 $480127930 4 ft

feet 2.82"750.3 Vertical Change REF4751.3to127832 4 ft

feet 3.0-4.0%763.8 Cross Slope (PAR) SF80783.8to $120 $9,600127896 4 ft

feet 1.44"771.3 Vertical Change REF4772.3to127833 4 ft

feet 2.0-3.0%785.3 Cross Slope (PAR) SF75804.0to $120 $8,976127897 4 ft

feet 2.54"786.1 Vertical Change REF4787.1to127834 4 ft

feet .33"796.8 Vertical Change REF4797.8to127835 4 ft

feet804.0 Key Note Segment 53817.3to127924 4 ft

feet 2.0-3.0%817.4 Cross Slope (Driveway) SF6818.8to $40 $224127898 4 ft

feet .29"818.3 Vertical Change REF4819.3to127836 4 ft

feet 2.0-3.0%821.3 Cross Slope (PAR) SF34829.9to $120 $4,128127899 4 ft

feet829.9 Key Note Segment 56843.9to127925 4 ft

feet -.28"841.2 Vertical Change REF4842.2to127837 4 ft

feet 3.0-4.0%843.9 Cross Slope (Driveway) SF29851.2to $40 $1,168127900 4 ft

feet .41"847.1 Vertical Change REF4848.1to127838 4 ft

feet 2.0-3.0%851.3 Cross Slope (PAR) SF6852.8to $120 $720127901 4 ft

feet 2.8"867.6 Vertical Change SF4868.6to $75 $300127839 4 ft

feet 2.73"872.0 Vertical Change REF4873.0to127840 4 ft

feet 2.0-3.0%872.8 Cross Slope (PAR) SF4873.8to $120 $480127902 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESSMITH WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081608

Run ID

Wessmith
Way

89

ID Sidewalk Width

Priority

feet 2.0-3.0%876.5 Cross Slope (PAR) SF5877.8to $120 $624127903 4 ft

feet 2.0-3.0%882.8 Cross Slope (PAR) SF53896.0to $120 $6,336127904 4 ft

feet .56"891.5 Vertical Change REF4892.5to127841 4 ft

feet .28"902.3 Vertical Change LF4903.3to $75 $300127842 4 ft

feet 2.0-3.0%905.0 Cross Slope (PAR) SF36914.0to $120 $4,320127905 4 ft

feet914.3 Key Note Segment 52927.4to127926 4 ft

feet 3.0-4.0%927.8 Cross Slope (PAR) SF16931.8to $120 $1,920127906 4 ft

feet 2.0-3.0%932.1 Cross Slope (PAR) SF30939.6to $120 $3,600127907 4 ft

feet939.9 Key Note Segment 56953.8to127927 4 ft

feet 4.0-5.0%954.0 Cross Slope (Driveway) SF4955.1to $40 $176127908 4 ft

feet 4.0-5.0%958.8 Cross Slope (PAR) SF110986.3to $120 $13,200127909 4 ft

feet 2.2"973.9 Vertical Change REF4974.9to127843 4 ft

$237,222.00TOTAL COST FOR: WESSMITH WAYS side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BLVD

Street Side

REN WAY

Survey Street Name Starting Street Name

258 WESTBERRY BLVD

End Street Name

2112151641

Run ID

Westberry
Blvd

63

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF132.8to $120 $1,50084964 5 ft

feet 2.0-3.0%3.1 Cross Slope (PAR) SF4912.9to $120 $5,88084965 5 ft

feet 2.0-3.0%15.0 Cross Slope (PAR) SF3722.3to $120 $4,38084966 5 ft

feet -.35"17.5 Vertical Change REF518.5to84960 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF930.1to $120 $1,08084967 5 ft

feet .4"38.8 Vertical Change LF539.8to $75 $37584961 5 ft

feet 4.0-5.0%40.0 Cross Slope (PAR) SF641.1to $120 $66084968 5 ft

feet 5.0-6.0%44.2 Cross Slope (PAR) SF1046.1to $120 $1,14084969 5 ft

feet 2.0-3.0%47.5 Cross Slope (PAR) SF1350.0to $120 $1,50084970 5 ft

feet .42"47.8 Vertical Change REF548.8to84962 5 ft

feet 4.0-5.0%50.8 Cross Slope (PAR) SF4459.6to $120 $5,28084971 5 ft

feet .85"60.8 Vertical Change SF561.8to $75 $37584963 5 ft

feet 2.0-3.0%65.6 Cross Slope (PAR) SF666.8to $120 $72084972 5 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF1572.5to $120 $1,86084973 5 ft

feet 6.0-7.0%69.5 1572.4to84974 5 ft

$24,750.00TOTAL COST FOR: WESTBERRY BLVDW side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

3245 HAMPTON DR

Survey Street Name Starting Street Name

HOLLOW AVE

End Street Name

2201261146

Run ID

Westberry
Bvd

45

ID Sidewalk Width

Priority

feet 4.0-5.0%0.4 Cross Slope (PAR) SF28357.0to $120 $33,960108714 5 ft

feet 1.47"20.7 Vertical Change REF521.7to108708 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF13384.5to $120 $15,960108715 5 ft

feet .7"92.9 Vertical Change SF593.9to $75 $375108709 5 ft

feet 2.0-3.0%95.6 Cross Slope (PAR) SF696.8to $120 $720108716 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF80116.1to $120 $9,540108717 5 ft

feet .26"106.6 Vertical Change REF5107.6to108710 5 ft

feet 2.0-3.0%118.6 Cross Slope (PAR) SF59130.3to $120 $7,020108718 5 ft

feet 3.0-4.0%133.3 Cross Slope (PAR) SF38140.8to $120 $4,500108719 5 ft

feet 2.0-3.0%140.8 Cross Slope (PAR) SF144169.6to $120 $17,280108720 5 ft

feet 4.0-5.0%170.5 Cross Slope (PAR) SF85187.4to $120 $10,140108721 5 ft

feet .4"178.6 Vertical Change REF5179.6to108712 5 ft

feet 3.0-4.0%189.8 Cross Slope (PAR) SF30195.8to $120 $3,600108722 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF46209.9to $120 $5,520108723 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF14213.7to $120 $1,620108724 5 ft

feet .27"213.6 Vertical Change REF5214.6to108713 5 ft

$110,235.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: 3245 HAMPTON DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

3290 SUNSET AVE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161215

Run ID

Westberry
Bvd

60

ID Sidewalk Width

Priority

feet .28"2.2 Vertical Change LF53.2to $75 $37586351 5 ft

feet 2.0-3.0%10.0 Cross Slope (PAR) SF711.3to $120 $78086354 5 ft

feet 2.0-3.0%19.6 Cross Slope (PAR) SF2624.9to $120 $3,18086355 5 ft

feet 2.0-3.0%31.0 Cross Slope (PAR) SF1032.9to $120 $1,14086356 5 ft

feet .38"34.9 Vertical Change LF535.9to $75 $37586352 5 ft

feet 2.0-3.0%58.5 Cross Slope (PAR) SF1761.9to $120 $2,04086357 5 ft

feet .32"97.9 Vertical Change LF598.9to $75 $37586353 5 ft

feet 2.0-3.0%114.1 Cross Slope (PAR) SF73128.7to $120 $8,76086358 5 ft

feet 3.0-4.0%131.5 Cross Slope (PAR) SF38139.2to $120 $4,62086359 5 ft

feet139.2 Key Note Segment 112161.5to86361 5 ft

feet 2.0-3.0%161.9 Cross Slope (Driveway) SF85178.8to $40 $3,38086360 5 ft

$25,025.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: 3290 SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

500 N WESTBERRY BVD

Survey Street Name Starting Street Name

500 N WESTBERRY BVD

End Street Name

2112161213

Run ID

Westberry
Bvd

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF327.1to $120 $3,78086345 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF109.3to $120 $1,20086346 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF1414.3to $120 $1,62086347 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF5637.8to $120 $6,78086348 5 ft

feet 2.0-3.0%40.3 Cross Slope (PAR) SF1042.3to $120 $1,20086349 5 ft

feet 6.0-7.0%42.3 843.9to86350 5 ft

$14,580.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: 500 N WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

AVE 14

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151307

Run ID

Westberry
Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF397.7to $120 $4,62082309 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF1713.2to $120 $2,04082310 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF1015.3to $120 $1,20082311 5 ft

feet 2.0-3.0%16.9 Cross Slope (PAR) SF4626.0to $120 $5,46082312 5 ft

feet 4.0-5.0%26.4 Cross Slope (PAR) SF1028.3to $120 $1,14082313 5 ft

feet 2.0-3.0%31.2 Cross Slope (PAR) SF1734.5to $120 $1,98082314 5 ft

feet 2.0-3.0%39.6 Cross Slope (PAR) SF2043.6to $120 $2,40082315 5 ft

feet 3.0-4.0%46.3 Cross Slope (PAR) SF647.5to $120 $72082316 5 ft

feet 3.0-4.0%50.8 Cross Slope (PAR) SF852.3to $120 $90082317 5 ft

feet 2.0-3.0%52.4 Cross Slope (PAR) SF3559.3to $120 $4,14082318 5 ft

feet 5.0-6.0%58.3 659.4to82337 5 ft

feet 4.0-5.0%59.5 Cross Slope (PAR) SF9378.1to $120 $11,16082319 5 ft

feet 2.0-3.0%79.3 Cross Slope (PAR) SF8195.4to $120 $9,66082320 5 ft

feet 3.0-4.0%97.9 Cross Slope (PAR) SF21102.1to $120 $2,52082321 5 ft

feet 3.0-4.0%104.8 Cross Slope (PAR) SF64117.5to $120 $7,62082322 5 ft

feet 2.0-3.0%117.5 Cross Slope (PAR) SF7118.8to $120 $78082323 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF8122.9to $120 $90082324 5 ft

feet 5.0-6.0%127.3 Cross Slope (PAR) SF13129.9to $120 $1,56082325 5 ft

feet 3.0-4.0%131.5 Cross Slope (PAR) SF7132.9to $120 $84082326 5 ft

feet .29"135.8 Vertical Change LF5136.8to $75 $37582299 5 ft

feet 3.4"138.4 Vertical Change SF5139.4to $75 $37582300 5 ft

feet 2.0-3.0%141.2 Cross Slope (PAR) SF8142.8to $120 $96082327 5 ft

feet 5.0-6.0%144.7 Cross Slope (PAR) SF11146.8to $120 $1,26082328 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF6151.4to $120 $72082329 5 ft

feet .44"152.6 Vertical Change LF5153.6to $75 $37582301 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF48163.4to $120 $5,76082330 5 ft

feet 3.47"158.6 Vertical Change REF5159.6to82302 5 ft

feet 2.21"164.0 Vertical Change SF5165.0to $75 $37582303 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

AVE 14

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151307

Run ID

Westberry
Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%168.3 Cross Slope (PAR) SF13170.8to $120 $1,50082331 5 ft

feet 3.0-4.0%179.4 Cross Slope (PAR) SF7180.8to $120 $84082332 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF30186.7to $120 $3,54082333 5 ft

feet .38"182.0 Vertical Change REF5183.0to82304 5 ft

feet .28"192.9 Vertical Change LF5193.9to $75 $37582305 5 ft

feet 3.55"195.2 Vertical Change REF5196.2to82306 5 ft

feet 3.0-4.0%196.1 Cross Slope (PAR) SF26201.3to $120 $3,12082334 5 ft

feet .53"199.2 Vertical Change REF5200.2to82307 5 ft

feet 5.0-6.0%202.3 Cross Slope (PAR) SF13204.9to $120 $1,56082335 5 ft

feet 4.0-5.0%207.5 Cross Slope (PAR) SF30213.5to $120 $3,60082336 5 ft

feet 5.0-6.0%211.3 11213.5to82338 5 ft

feet 5.0-6.0%211.3 Running Slope SF11213.5to $120 $1,32082339 5 ft

feet 3.42"213.8 Vertical Change SF5214.8to $75 $37582308 5 ft

$86,070.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: AVE 14

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

BARON ST

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161402

Run ID

Westberry
Bvd

75

ID Sidewalk Width

Priority

feet .36"1.1 Vertical Change REF52.1to86848 5 ft

feet 4.0-5.0%1.3 Cross Slope (PAR) SF154.3to $120 $1,80086862 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF107.1to $120 $1,14086863 5 ft

feet .3"5.6 Vertical Change REF56.6to86849 5 ft

feet .46"10.1 Vertical Change LF511.1to $75 $37586850 5 ft

feet 3.0-4.0%12.7 Cross Slope (PAR) SF613.9to $120 $72086864 5 ft

feet 3.5"13.2 Vertical Change REF514.2to86851 5 ft

feet .3"15.5 Vertical Change REF1919.2to86852 5 ft

feet 2.0-3.0%15.7 Cross Slope (PAR) SF1719.1to $120 $2,04086865 5 ft

feet .33"23.0 Vertical Change LF524.0to $75 $37586853 5 ft

feet 5.0-6.0%23.3 624.5to86872 5 ft

feet .62"27.8 Vertical Change SF528.8to $75 $37586854 5 ft

feet .3"30.3 Vertical Change LF1833.9to $75 $1,35086855 5 ft

feet 2.0-3.0%35.8 Cross Slope (PAR) SF3342.3to $120 $3,90086866 5 ft

feet .26"38.1 Vertical Change REF539.1to86856 5 ft

feet .34"43.1 Vertical Change LF2848.7to $75 $2,10086857 5 ft

feet -.4"58.9 Vertical Change LF559.9to $75 $37586858 5 ft

feet .32"62.3 Vertical Change LF1665.6to $75 $1,23886859 5 ft

feet 2.0-3.0%67.8 Cross Slope (PAR) SF869.3to $120 $90086867 5 ft

feet -.3"67.9 Vertical Change REF568.9to86860 5 ft

feet 2.0-3.0%74.3 Cross Slope (PAR) SF1376.9to $120 $1,56086868 5 ft

feet 3.49"76.1 Vertical Change REF577.1to86861 5 ft

feet 3.0-4.0%79.1 Cross Slope (PAR) SF6391.6to $120 $7,50086869 5 ft

feet 4.0-5.0%94.8 Cross Slope (PAR) SF72109.1to $120 $8,58086870 5 ft

feet 2.0-3.0%109.1 Cross Slope (PAR) SF11111.3to $120 $1,32086871 5 ft

feet 5.0-6.0%109.9 6111.0to86873 5 ft

$35,647.50TOTAL COST FOR: WESTBERRY BVDW side of Starting at: BARON ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

CAMBRIA AVE

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151543

Run ID

Westberry
Bvd

69

ID Sidewalk Width

Priority

feet 2.0-3.0%7.9 Cross Slope (PAR) SF69.2to $120 $78084078 5 ft

feet -.45"10.3 Vertical Change LF511.3to $75 $37584070 5 ft

feet 2.0-3.0%22.7 Cross Slope (PAR) SF724.1to $120 $84084079 5 ft

feet 1.06"31.7 Vertical Change SF532.7to $75 $37584071 5 ft

feet .33"41.8 Vertical Change LF1745.2to $75 $1,27584072 5 ft

feet .61"46.4 Vertical Change REF547.4to84073 5 ft

feet 2.0-3.0%46.7 Cross Slope (PAR) SF748.1to $120 $84084080 5 ft

feet .29"60.5 Vertical Change LF561.5to $75 $37584074 5 ft

feet 2.0-3.0%64.1 Cross Slope (PAR) SF1366.7to $120 $1,56084081 5 ft

feet -.27"73.4 Vertical Change LF574.4to $75 $37584075 5 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF3382.8to $120 $3,96084082 5 ft

feet .4"83.0 Vertical Change LF584.0to $75 $37584076 5 ft

feet 2.0-3.0%87.7 Cross Slope (PAR) SF2292.1to $120 $2,64084083 5 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF597.8to $120 $60084084 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF31107.0to $120 $3,72084085 5 ft

feet 5.0-6.0%109.0 Cross Slope (PAR) SF5110.0to $120 $60084086 5 ft

feet 3.0-4.0%112.1 Cross Slope (PAR) SF23116.6to $120 $2,70084087 5 ft

feet 3.0-4.0%121.5 Cross Slope (PAR) SF26126.7to $120 $3,12084088 5 ft

feet .33"123.6 Vertical Change REF5124.6to84077 5 ft

feet 2.0-3.0%128.3 Cross Slope (PAR) SF5129.4to $120 $66084089 5 ft

feet 3.0-4.0%131.9 Cross Slope (PAR) SF45140.9to $120 $5,40084090 5 ft

feet 2.0-3.0%146.1 Cross Slope (PAR) SF44154.8to $120 $5,22084091 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF49169.5to $120 $5,88084092 5 ft

feet 6.0-7.0%174.6 6175.8to84093 5 ft

$41,670.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: CAMBRIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

COMMON WAY

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2201261204

Run ID

Westberry
Bvd

60

ID Sidewalk Width

Priority

feet 2.0-3.0%0.8 Cross Slope (PAR) SF418.9to $120 $4,860108864 5 ft

feet 3.0-4.0%13.1 Cross Slope (PAR) SF714.5to $120 $840108865 5 ft

feet 4.0-5.0%16.6 Cross Slope (PAR) SF6830.3to $120 $8,220108866 5 ft

feet .34"30.0 Vertical Change REF531.0to108854 5 ft

feet 6.0-7.0%30.9 Cross Slope (PAR) SF4940.7to $120 $5,880108867 5 ft

feet 5.0-6.0%40.7 Cross Slope (PAR) SF4850.4to $120 $5,820108868 5 ft

feet 3.0-4.0%50.6 Cross Slope (PAR) SF651.7to $120 $660108869 5 ft

feet 2.0-3.0%51.7 Cross Slope (PAR) SF2456.4to $120 $2,820108870 5 ft

feet .83"56.5 Vertical Change SF557.5to $75 $375108855 5 ft

feet 2.0-3.0%59.3 Cross Slope (PAR) SF5670.6to $120 $6,780108871 5 ft

feet -.4"67.8 Vertical Change REF568.8to108856 5 ft

feet 4.0-5.0%71.9 Cross Slope (PAR) SF237119.4to $120 $28,500108872 5 ft

feet 4.0-5.0%121.6 Cross Slope (PAR) SF9123.3to $120 $1,020108873 5 ft

feet 4.0-5.0%131.9 Cross Slope (PAR) SF66145.1to $120 $7,920108874 5 ft

feet 3.0-4.0%149.0 Cross Slope (PAR) SF59160.8to $120 $7,080108875 5 ft

feet .66"156.2 Vertical Change REF5157.2to108857 5 ft

feet 5.0-6.0%161.4 Cross Slope (PAR) SF20165.3to $120 $2,340108876 5 ft

feet .73"162.9 Vertical Change REF5163.9to108858 5 ft

feet 3.0-4.0%166.4 Cross Slope (PAR) SF29172.1to $120 $3,420108877 5 ft

feet 2.0-3.0%172.8 Cross Slope (PAR) SF49182.6to $120 $5,880108878 5 ft

feet .26"184.3 Vertical Change LF5185.3to $75 $375108859 5 ft

feet -.33"188.7 Vertical Change LF15191.6to $75 $1,088108860 5 ft

feet 2.0-3.0%191.9 Cross Slope (PAR) SF76207.0to $120 $9,060108879 5 ft

feet -.27"201.3 Vertical Change REF5202.3to108861 5 ft

feet 2.0-3.0%209.3 Cross Slope (PAR) SF63221.8to $120 $7,500108880 5 ft

feet .74"211.1 Vertical Change SF5212.1to $75 $375108862 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF10226.7to $120 $1,140108881 5 ft

feet 5.0-6.0%227.9 Cross Slope (PAR) SF37235.2to $120 $4,380108882 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

COMMON WAY

Survey Street Name Starting Street Name

W CLEVELAND AVE

End Street Name

2201261204

Run ID

Westberry
Bvd

60

ID Sidewalk Width

Priority

feet 3.0-4.0%235.4 Cross Slope (PAR) SF7236.8to $120 $840108883 5 ft

feet 2.0-3.0%236.8 Cross Slope (PAR) SF70250.7to $120 $8,340108884 5 ft

feet 5.0-6.0%240.3 5241.3to108892 5 ft

feet 6.0-7.0%241.3 12243.7to108893 5 ft

feet 4.0-5.0%250.7 Cross Slope (PAR) SF19254.4to $120 $2,220108885 5 ft

feet 3.0-4.0%258.0 Cross Slope (PAR) SF24262.9to $120 $2,940108886 5 ft

feet .26"258.9 Vertical Change REF5259.9to108863 5 ft

feet 2.0-3.0%263.1 Cross Slope (PAR) SF12265.5to $120 $1,440108887 5 ft

feet 2.0-3.0%272.6 Cross Slope (PAR) SF115295.6to $120 $13,800108888 5 ft

feet 4.0-5.0%297.5 Cross Slope (PAR) SF24302.2to $120 $2,820108889 5 ft

feet 2.0-3.0%303.9 Cross Slope (PAR) SF6305.1to $120 $720108890 5 ft

feet 3.0-4.0%310.3 Cross Slope (PAR) SF37317.6to $120 $4,380108891 5 ft

$153,832.50TOTAL COST FOR: WESTBERRY BVDE side of Starting at: COMMON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

COMMON WAY

Survey Street Name Starting Street Name

FORUM WAY

End Street Name

2201261213

Run ID

Westberry
Bvd

34

ID Sidewalk Width

Priority

feet 2.0-3.0%0.4 Cross Slope (PAR) SF5711.7to $120 $6,780108952 5 ft

feet 3.0-4.0%14.7 Cross Slope (PAR) SF4323.2to $120 $5,100108953 5 ft

feet 4.0-5.0%31.9 Cross Slope (PAR) SF3739.3to $120 $4,440108954 5 ft

feet 2.0-3.0%39.7 Cross Slope (PAR) SF4548.7to $120 $5,400108955 5 ft

feet 3.0-4.0%52.0 Cross Slope (PAR) SF3358.5to $120 $3,900108956 5 ft

feet 2.0-3.0%58.8 Cross Slope (PAR) SF960.6to $120 $1,080108957 5 ft

feet .43"59.2 Vertical Change REF560.2to108947 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF2969.0to $120 $3,420108958 5 ft

feet -.34"64.3 Vertical Change REF565.3to108948 5 ft

feet 4.0-5.0%69.8 Cross Slope (PAR) SF4979.6to $120 $5,880108959 5 ft

feet 3.0-4.0%81.8 Cross Slope (PAR) SF1083.8to $120 $1,200108960 5 ft

feet 2.0-3.0%83.9 Cross Slope (PAR) SF2689.1to $120 $3,120108961 5 ft

feet .32"97.2 Vertical Change LF598.2to $75 $375108949 5 ft

feet 3.0-4.0%100.8 Cross Slope (PAR) SF6102.0to $120 $720108962 5 ft

feet 2.0-3.0%103.4 Cross Slope (PAR) SF89121.1to $120 $10,620108963 5 ft

feet .32"110.1 Vertical Change REF5111.1to108950 5 ft

feet 4.0-5.0%122.1 Cross Slope (PAR) SF129147.9to $120 $15,480108964 5 ft

feet 3.0-4.0%151.3 Cross Slope (PAR) SF53161.8to $120 $6,300108965 5 ft

$73,815.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: COMMON WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

CROWN LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161534

Run ID

Westberry
Bvd

86

ID Sidewalk Width

Priority

feet 8.0-9.0%0.0 Cross Slope (PAR) SF193.8to $120 $2,28087941 5 ft

feet 6.0-7.0%4.0 Cross Slope (PAR) SF85.5to $120 $90087942 5 ft

feet 3.0-4.0%11.3 Cross Slope (PAR) SF812.8to $120 $90087943 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF714.8to $120 $78087944 5 ft

feet 2.0-3.0%22.0 Cross Slope (PAR) SF2026.0to $120 $2,40087945 5 ft

feet 2.0-3.0%33.1 Cross Slope (PAR) SF5243.4to $120 $6,18087946 5 ft

feet 6.0-7.0%36.3 837.8to88010 5 ft

feet 4.0-5.0%43.8 Cross Slope (PAR) SF1647.0to $120 $1,92087947 5 ft

feet 2.0-3.0%51.4 Cross Slope (PAR) SF552.4to $120 $60087948 5 ft

feet 6.0-7.0%53.9 Cross Slope (PAR) SF554.9to $120 $60087949 5 ft

feet 4.0-5.0%61.1 Cross Slope (PAR) SF962.8to $120 $1,02087950 5 ft

feet 5.0-6.0%65.7 Cross Slope (PAR) SF2370.3to $120 $2,76087951 5 ft

feet 3.0-4.0%73.4 Cross Slope (PAR) SF5283.8to $120 $6,24087952 5 ft

feet 1.14"75.5 Vertical Change REF576.5to87912 5 ft

feet -.27"80.5 Vertical Change REF581.5to87913 5 ft

feet 5.0-6.0%84.1 Cross Slope (PAR) SF2488.9to $120 $2,88087953 5 ft

feet -.31"91.9 Vertical Change LF592.9to $75 $37587914 5 ft

feet 4.0-5.0%93.3 Cross Slope (PAR) SF894.9to $120 $96087954 5 ft

feet .3"98.2 Vertical Change LF599.2to $75 $37587915 5 ft

feet 5.0-6.0%99.6 Cross Slope (PAR) SF21103.8to $120 $2,52087955 5 ft

feet -.29"102.3 Vertical Change REF5103.3to87916 5 ft

feet .45"105.6 Vertical Change LF5106.6to $75 $37587917 5 ft

feet 2.0-3.0%111.0 Cross Slope (PAR) SF16114.2to $120 $1,92087956 5 ft

feet .76"116.8 Vertical Change SF5117.8to $75 $37587918 5 ft

feet 3.0-4.0%122.0 Cross Slope (PAR) SF33128.5to $120 $3,90087957 5 ft

feet 2.0-3.0%128.5 Cross Slope (PAR) SF35135.5to $120 $4,20087958 5 ft

feet 4.0-5.0%136.5 Cross Slope (PAR) SF14139.3to $120 $1,68087959 5 ft

feet 2.0-3.0%139.3 Cross Slope (PAR) SF5140.3to $120 $60087960 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

CROWN LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161534

Run ID

Westberry
Bvd

86

ID Sidewalk Width

Priority

feet 2.0-3.0%145.0 Cross Slope (PAR) SF21149.2to $120 $2,52087961 5 ft

feet 2.0-3.0%152.1 Cross Slope (PAR) SF13154.7to $120 $1,56087962 5 ft

feet 5.0-6.0%155.6 Cross Slope (PAR) SF20159.6to $120 $2,40087963 5 ft

feet 4.0-5.0%163.8 Cross Slope (PAR) SF20167.8to $120 $2,40087964 5 ft

feet 2.0-3.0%169.6 Cross Slope (PAR) SF6170.8to $120 $72087965 5 ft

feet 4.0-5.0%171.3 Cross Slope (PAR) SF5172.3to $120 $60087966 5 ft

feet 4.0-5.0%175.0 Cross Slope (PAR) SF55185.9to $120 $6,54087967 5 ft

feet 6.0-7.0%187.9 Cross Slope (PAR) SF6189.1to $120 $72087968 5 ft

feet 5.0-6.0%192.6 Cross Slope (PAR) SF34199.3to $120 $4,02087969 5 ft

feet .45"201.4 Vertical Change REF5202.4to87919 5 ft

feet 3.0-4.0%201.6 Cross Slope (PAR) SF22206.0to $120 $2,64087970 5 ft

feet 5.0-6.0%207.0 Cross Slope (PAR) SF62219.3to $120 $7,38087971 5 ft

feet .32"215.7 Vertical Change REF5216.7to87920 5 ft

feet 3.0-4.0%220.8 Cross Slope (PAR) SF5221.8to $120 $60087972 5 ft

feet 2.0-3.0%232.0 Cross Slope (PAR) SF8233.6to $120 $96087973 5 ft

feet .28"242.3 Vertical Change LF5243.3to $75 $37587921 5 ft

feet .26"245.6 Vertical Change LF5246.6to $75 $37587922 5 ft

feet -.43"248.3 Vertical Change LF5249.3to $75 $37587923 5 ft

feet 6.0-7.0%252.7 Cross Slope (PAR) SF8254.3to $120 $96087974 5 ft

feet .35"253.1 Vertical Change REF5254.1to87924 5 ft

feet 6.0-7.0%258.8 Cross Slope (PAR) SF5259.8to $120 $60087975 5 ft

feet 3.0-4.0%261.2 Cross Slope (PAR) SF6262.3to $120 $66087976 5 ft

feet -.3"261.5 Vertical Change REF5262.5to87925 5 ft

feet 2.0-3.0%264.7 Cross Slope (PAR) SF6265.8to $120 $66087977 5 ft

feet 3.0-4.0%268.8 Cross Slope (PAR) SF18272.3to $120 $2,10087978 5 ft

feet .32"272.5 Vertical Change LF18276.0to $75 $1,31387927 5 ft

feet 3.55"277.9 Vertical Change SF5278.9to $75 $37587928 5 ft

feet 4.0-5.0%279.4 Cross Slope (PAR) SF10281.4to $120 $1,20087979 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

CROWN LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161534

Run ID

Westberry
Bvd

86

ID Sidewalk Width

Priority

feet .28"280.0 Vertical Change REF17283.3to87929 5 ft

feet 3.06"284.7 Vertical Change SF5285.7to $75 $37587930 5 ft

feet 5.0-6.0%290.2 Cross Slope (PAR) SF44299.0to $120 $5,28087980 5 ft

feet .74"291.3 Vertical Change REF5292.3to87931 5 ft

feet .26"296.8 Vertical Change REF5297.8to87932 5 ft

feet 3.0-4.0%300.6 Cross Slope (PAR) SF5301.6to $120 $60087981 5 ft

feet 4.0-5.0%308.4 Cross Slope (PAR) SF23313.0to $120 $2,76087982 5 ft

feet 2.0-3.0%313.0 Cross Slope (PAR) SF17316.3to $120 $1,98087983 5 ft

feet -.26"319.8 Vertical Change LF5320.8to $75 $37587933 5 ft

feet 2.0-3.0%321.3 Cross Slope (PAR) SF26326.5to $120 $3,12087984 5 ft

feet 2.0-3.0%329.2 Cross Slope (PAR) SF29335.0to $120 $3,48087985 5 ft

feet 5.0-6.0%330.2 10332.2to88011 5 ft

feet 2.0-3.0%342.8 Cross Slope (PAR) SF27348.2to $120 $3,24087986 5 ft

feet .4"346.4 Vertical Change REF5347.4to87934 5 ft

feet 2.0-3.0%353.4 Cross Slope (PAR) SF10355.3to $120 $1,14087987 5 ft

feet 4.0-5.0%356.4 Cross Slope (PAR) SF20360.3to $120 $2,34087988 5 ft

feet 4.0-5.0%365.2 Cross Slope (PAR) SF60377.1to $120 $7,14087989 5 ft

feet 5.0-6.0%380.4 Cross Slope (PAR) SF19384.1to $120 $2,22087990 5 ft

feet 5.0-6.0%387.8 Cross Slope (PAR) SF17391.1to $120 $1,98087991 5 ft

feet 2.0-3.0%393.6 Cross Slope (PAR) SF7395.0to $120 $84087992 5 ft

feet 2.0-3.0%399.2 Cross Slope (PAR) SF14401.9to $120 $1,62087993 5 ft

feet 4.0-5.0%403.1 Cross Slope (PAR) SF7404.5to $120 $84087994 5 ft

feet 4.0-5.0%408.6 Cross Slope (PAR) SF13411.1to $120 $1,50087995 5 ft

feet .35"409.4 Vertical Change REF5410.4to87935 5 ft

feet .28"429.9 Vertical Change LF5430.9to $75 $37587936 5 ft

feet 2.0-3.0%446.3 Cross Slope (PAR) SF5447.3to $120 $60087996 5 ft

feet 2.0-3.0%454.1 Cross Slope (PAR) SF25459.1to $120 $3,00087997 5 ft

feet 2.0-3.0%461.3 Cross Slope (PAR) SF20465.3to $120 $2,40087998 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

CROWN LN

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112161534

Run ID

Westberry
Bvd

86

ID Sidewalk Width

Priority

feet 2.0-3.0%468.2 Cross Slope (PAR) SF6469.3to $120 $66087999 5 ft

feet 4.0-5.0%470.8 Cross Slope (PAR) SF44479.5to $120 $5,22088000 5 ft

feet 3.0-4.0%482.6 Cross Slope (PAR) SF35489.5to $120 $4,14088001 5 ft

feet 3.0-4.0%491.9 Cross Slope (PAR) SF25496.9to $120 $3,00088002 5 ft

feet 3.0-4.0%500.8 Cross Slope (PAR) SF6501.9to $120 $66088003 5 ft

feet 4.0-5.0%506.7 Cross Slope (PAR) SF53517.3to $120 $6,36088004 5 ft

feet 2.0-3.0%517.3 Cross Slope (PAR) SF6518.4to $120 $66088005 5 ft

feet .26"521.0 Vertical Change LF5522.0to $75 $37587937 5 ft

feet 2.0-3.0%527.3 Cross Slope (PAR) SF14530.0to $120 $1,62088006 5 ft

feet .26"529.5 Vertical Change REF5530.5to87938 5 ft

feet 2.0-3.0%534.0 Cross Slope (PAR) SF11536.3to $120 $1,38088007 5 ft

feet 4.0-5.0%538.8 Cross Slope (PAR) SF10540.8to $120 $1,20088008 5 ft

feet 2.0-3.0%541.7 Cross Slope (PAR) SF21545.9to $120 $2,52088009 5 ft

feet .38"543.8 Vertical Change REF5544.8to87939 5 ft

feet 2.31"545.7 Vertical Change REF5546.7to87940 5 ft

$163,792.50TOTAL COST FOR: WESTBERRY BVDE side of Starting at: CROWN LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109170757

Run ID

Westberry
Bvd

54

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF63.5to $120 $72071019 5 ft

feet 4.0-5.0%6.3 Cross Slope (PAR) SF7922.0to $120 $9,42071020 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF1528.8to $120 $1,80071021 5 ft

feet .26"29.9 Vertical Change LF530.9to $75 $37571011 5 ft

feet 3.0-4.0%31.6 Cross Slope (PAR) SF4240.0to $120 $5,04071022 5 ft

feet 2.0-3.0%42.4 Cross Slope (PAR) SF1445.1to $120 $1,62071023 5 ft

feet 5.0-6.0%64.3 565.3to71068 5 ft

feet 6.0-7.0%65.8 566.8to71069 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF5476.8to $120 $6,54071024 5 ft

feet 5.0-6.0%70.3 671.4to71070 5 ft

feet 3.0-4.0%86.4 Cross Slope (PAR) SF687.6to $120 $72071025 5 ft

feet 2.0-3.0%88.8 Cross Slope (PAR) SF2894.3to $120 $3,30071026 5 ft

feet 2.0-3.0%96.4 Cross Slope (PAR) SF91114.5to $120 $10,86071027 5 ft

feet 2.0-3.0%117.8 Cross Slope (PAR) SF71131.9to $120 $8,46071028 5 ft

feet 2.0-3.0%134.1 Cross Slope (PAR) SF73148.7to $120 $8,76071029 5 ft

feet .39"156.5 Vertical Change LF5157.5to $75 $37571012 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF22164.1to $120 $2,64071030 5 ft

feet .42"168.4 Vertical Change LF5169.4to $75 $37571013 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF21174.6to $120 $2,52071031 5 ft

feet 2.0-3.0%177.7 Cross Slope (PAR) SF45186.6to $120 $5,34071032 5 ft

feet 2.0-3.0%189.8 Cross Slope (PAR) SF10191.8to $120 $1,20071033 5 ft

feet 2.0-3.0%207.1 Cross Slope (PAR) SF30213.0to $120 $3,54071034 5 ft

feet 2.0-3.0%215.1 Cross Slope (PAR) SF5216.1to $120 $60071035 5 ft

feet 4.0-5.0%222.6 Cross Slope (PAR) SF88240.1to $120 $10,50071036 5 ft

feet 5.0-6.0%244.8 Cross Slope (PAR) SF35251.7to $120 $4,14071037 5 ft

feet 5.0-6.0%254.3 Cross Slope (PAR) SF33260.8to $120 $3,90071038 5 ft

feet 4.0-5.0%264.6 Cross Slope (PAR) SF63277.2to $120 $7,56071039 5 ft

feet 2.0-3.0%277.2 Cross Slope (PAR) SF55288.1to $120 $6,54071040 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109170757

Run ID

Westberry
Bvd

54

ID Sidewalk Width

Priority

feet 2.0-3.0%305.0 Cross Slope (PAR) SF78320.6to $120 $9,36071041 5 ft

feet 2.0-3.0%331.1 Cross Slope (PAR) SF7332.5to $120 $84071042 5 ft

feet 2.0-3.0%339.5 Cross Slope (PAR) SF35346.5to $120 $4,20071043 5 ft

feet 4.0-5.0%347.0 Cross Slope (PAR) SF38354.6to $120 $4,56071044 5 ft

feet .39"353.3 Vertical Change REF5354.3to71014 5 ft

feet 2.0-3.0%356.4 Cross Slope (PAR) SF87373.7to $120 $10,38071045 5 ft

feet 4.0-5.0%377.4 Cross Slope (PAR) SF57388.7to $120 $6,78071046 5 ft

feet 2.0-3.0%388.8 Cross Slope (PAR) SF20392.8to $120 $2,40071047 5 ft

feet 4.0-5.0%392.8 Cross Slope (PAR) SF70406.8to $120 $8,40071048 5 ft

feet 2.0-3.0%407.5 Cross Slope (PAR) SF24412.2to $120 $2,82071049 5 ft

feet 2.0-3.0%414.3 Cross Slope (PAR) SF45423.3to $120 $5,40071050 5 ft

feet .53"424.3 Vertical Change SF5425.3to $75 $37571015 5 ft

feet 2.0-3.0%427.2 Cross Slope (PAR) SF30433.1to $120 $3,54071051 5 ft

feet 2.0-3.0%436.5 Cross Slope (PAR) SF36443.6to $120 $4,26071052 5 ft

feet 4.0-5.0%443.6 Cross Slope (PAR) SF147473.0to $120 $17,64071053 5 ft

feet 2.0-3.0%473.9 Cross Slope (PAR) SF9475.6to $120 $1,02071054 5 ft

feet 2.0-3.0%482.8 Cross Slope (PAR) SF40490.8to $120 $4,80071055 5 ft

feet 3.0-4.0%498.9 Cross Slope (PAR) SF5499.9to $120 $60071056 5 ft

feet 2.0-3.0%502.4 Cross Slope (PAR) SF54513.1to $120 $6,42071057 5 ft

feet 3.0-4.0%515.6 Cross Slope (PAR) SF61527.7to $120 $7,26071058 5 ft

feet 4.0-5.0%530.8 Cross Slope (PAR) SF69544.6to $120 $8,28071059 5 ft

feet 2.0-3.0%545.8 Cross Slope (PAR) SF16549.0to $120 $1,92071060 5 ft

feet .35"551.9 Vertical Change REF5552.9to71016 5 ft

feet 3.0-4.0%552.5 Cross Slope (PAR) SF15555.4to $120 $1,74071061 5 ft

feet .35"555.2 Vertical Change REF5556.2to71017 5 ft

feet 2.0-3.0%557.7 Cross Slope (PAR) SF6558.9to $120 $72071062 5 ft

feet 2.0-3.0%561.8 Cross Slope (PAR) SF7563.2to $120 $84071063 5 ft

feet 2.0-3.0%565.7 Cross Slope (PAR) SF54576.6to $120 $6,54071064 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109170757

Run ID

Westberry
Bvd

54

ID Sidewalk Width

Priority

feet -.34"566.8 Vertical Change REF5567.8to71018 5 ft

feet 3.0-4.0%579.1 Cross Slope (PAR) SF27584.4to $120 $3,18071065 5 ft

feet 5.0-6.0%584.6 Cross Slope (PAR) SF6585.8to $120 $72071066 5 ft

feet 5.0-6.0%588.7 Cross Slope (PAR) SF21592.9to $120 $2,52071067 5 ft

$234,360.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

TODD ST

End Street Name

2109170849

Run ID

Westberry
Bvd

71

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.7to $120 $1,62071527 5 ft

feet .37"10.2 Vertical Change LF511.2to $75 $37571518 5 ft

feet .3"15.3 Vertical Change LF516.3to $75 $37571519 5 ft

feet .28"27.3 Vertical Change LF528.3to $75 $37571520 5 ft

feet .37"40.6 Vertical Change LF541.6to $75 $37571521 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2651.5to $120 $3,12071528 5 ft

feet 1.2"47.9 Vertical Change REF548.9to71522 5 ft

feet 2.0-3.0%54.4 Cross Slope (PAR) SF5765.7to $120 $6,78071529 5 ft

feet 3.1"64.0 Vertical Change REF565.0to71523 5 ft

feet -.55"67.2 Vertical Change SF568.2to $75 $37571524 5 ft

feet 7.0-8.0%71.7 Cross Slope (PAR) SF3478.6to $120 $4,14071530 5 ft

feet 5.0-6.0%78.6 Cross Slope (PAR) SF1381.1to $120 $1,50071531 5 ft

feet 3.0-4.0%82.2 Cross Slope (PAR) SF883.8to $120 $96071532 5 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF138112.7to $120 $16,50071533 5 ft

feet 4.0-5.0%114.3 Cross Slope (PAR) SF27119.7to $120 $3,24071534 5 ft

feet 2.0-3.0%119.8 Cross Slope (PAR) SF17123.2to $120 $2,04071535 5 ft

feet 2.0-3.0%134.8 Cross Slope (PAR) SF28140.3to $120 $3,30071536 5 ft

feet 2.2"136.8 Vertical Change REF5137.8to71526 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF77166.3to $120 $9,30071537 5 ft

feet 4.0-5.0%166.3 Cross Slope (PAR) SF53176.8to $120 $6,30071538 5 ft

$60,675.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261154

Run ID

Westberry
Bvd

61

ID Sidewalk Width

Priority

feet 2.0-3.0%6.3 Cross Slope (PAR) SF3813.8to $120 $4,500108757 5 ft

feet .29"14.6 Vertical Change REF515.6to108741 5 ft

feet 4.0-5.0%14.9 Cross Slope (PAR) SF11738.3to $120 $14,040108758 5 ft

feet 2.0-3.0%38.5 Cross Slope (PAR) SF3846.0to $120 $4,500108759 5 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF8866.6to $120 $10,560108760 5 ft

feet -.43"56.7 Vertical Change REF557.7to108742 5 ft

feet 3.0-4.0%70.9 Cross Slope (PAR) SF1774.3to $120 $2,040108761 5 ft

feet 2.0-3.0%74.4 Cross Slope (PAR) SF9693.7to $120 $11,580108762 5 ft

feet 2.0-3.0%96.2 Cross Slope (PAR) SF76111.4to $120 $9,120108763 5 ft

feet 2.14"131.2 Vertical Change REF5132.2to108743 5 ft

feet 2.0-3.0%131.3 Cross Slope (PAR) SF53141.8to $120 $6,300108764 5 ft

feet 4.0-5.0%141.8 Cross Slope (PAR) SF35148.8to $120 $4,200108765 5 ft

feet 2.0-3.0%149.3 Cross Slope (PAR) SF54160.2to $120 $6,540108766 5 ft

feet .31"151.6 Vertical Change REF5152.6to108744 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF380248.6to $120 $45,540108767 5 ft

feet .37"204.9 Vertical Change REF5205.9to108745 5 ft

feet 4.0-5.0%249.8 Cross Slope (PAR) SF105270.9to $120 $12,660108768 5 ft

feet 5.0-6.0%270.0 13272.5to108787 5 ft

feet 5.0-6.0%270.0 Running Slope SF13272.5to $120 $1,500108788 5 ft

feet .44"275.0 Vertical Change REF5276.0to108746 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF24280.6to $120 $2,880108769 5 ft

feet 8.0-9.0%278.4 10280.3to108789 5 ft

feet 2.0-3.0%280.9 Cross Slope (PAR) SF12283.2to $120 $1,380108770 5 ft

feet .28"281.5 Vertical Change REF5282.5to108747 5 ft

feet 2.0-3.0%286.3 Cross Slope (PAR) SF48295.9to $120 $5,760108771 5 ft

feet 2.0-3.0%298.4 Cross Slope (PAR) SF17301.7to $120 $1,980108772 5 ft

feet .36"322.8 Vertical Change LF5323.8to $75 $375108748 5 ft

feet 2.0-3.0%335.3 Cross Slope (PAR) SF25340.3to $120 $3,000108773 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

FAIRFIELD WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261154

Run ID

Westberry
Bvd

61

ID Sidewalk Width

Priority

feet 2.0-3.0%343.4 Cross Slope (PAR) SF19347.1to $120 $2,220108774 5 ft

feet 2.0-3.0%349.8 Cross Slope (PAR) SF6351.0to $120 $720108775 5 ft

feet 2.0-3.0%366.9 Cross Slope (PAR) SF14369.6to $120 $1,620108776 5 ft

feet 2.0-3.0%376.0 Cross Slope (PAR) SF96395.1to $120 $11,460108777 5 ft

feet 4.0-5.0%399.1 Cross Slope (PAR) SF179434.8to $120 $21,420108778 5 ft

feet 2.55"407.5 Vertical Change REF5408.5to108749 5 ft

feet 3.44"417.9 Vertical Change REF5418.9to108750 5 ft

feet .38"434.3 Vertical Change REF5435.3to108751 5 ft

feet 4.0-5.0%438.3 Cross Slope (PAR) SF56449.5to $120 $6,720108779 5 ft

feet 1.18"462.1 Vertical Change SF5463.1to $75 $375108752 5 ft

feet -.34"471.9 Vertical Change LF5472.9to $75 $375108753 5 ft

feet 2.0-3.0%489.7 Cross Slope (PAR) SF20493.6to $120 $2,340108780 5 ft

feet .29"506.1 Vertical Change LF5507.1to $75 $375108754 5 ft

feet .34"509.6 Vertical Change LF5510.6to $75 $375108755 5 ft

feet 2.0-3.0%513.8 Cross Slope (PAR) SF30519.8to $120 $3,600108781 5 ft

feet 3.0-4.0%522.4 Cross Slope (PAR) SF47531.8to $120 $5,640108782 5 ft

feet 5.0-6.0%532.7 Cross Slope (PAR) SF5533.8to $120 $660108783 5 ft

feet 3.0-4.0%534.3 Cross Slope (PAR) SF18537.9to $120 $2,160108784 5 ft

feet 3.0-4.0%542.3 Cross Slope (PAR) SF59554.1to $120 $7,080108785 5 ft

feet .35"545.8 Vertical Change REF5546.8to108756 5 ft

feet 2.0-3.0%554.1 Cross Slope (PAR) SF46563.2to $120 $5,460108786 5 ft

$221,055.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: FAIRFIELD WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FORUM WAY

End Street Name

2201261158

Run ID

Westberry
Bvd

62

ID Sidewalk Width

Priority

feet 3.0-4.0%2.8 Cross Slope (PAR) SF5914.6to $120 $7,080108802 5 ft

feet 36"18.1 Protruding Object JOB519.1to $99 $99108829 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF1421.5to $120 $1,680108803 5 ft

feet 4.0-5.0%26.8 Cross Slope (PAR) SF2632.0to $120 $3,120108804 5 ft

feet 2.0-3.0%32.0 Cross Slope (PAR) SF1134.3to $120 $1,380108805 5 ft

feet .38"56.1 Vertical Change REF557.1to108790 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF3964.6to $120 $4,680108806 5 ft

feet 2.0-3.0%64.6 Cross Slope (PAR) SF4473.4to $120 $5,280108807 5 ft

feet 4.0-5.0%76.0 Cross Slope (PAR) SF10897.6to $120 $12,960108808 5 ft

feet .43"83.5 Vertical Change REF584.5to108791 5 ft

feet .46"87.6 Vertical Change REF588.6to108792 5 ft

feet 3.42"97.6 Vertical Change REF598.6to108793 5 ft

feet 4.0-5.0%100.8 Cross Slope (PAR) SF25105.8to $120 $3,000108809 5 ft

feet 2.53"103.7 Vertical Change REF5104.7to108794 5 ft

feet 3.0-4.0%109.3 Cross Slope (PAR) SF7110.6to $120 $780108810 5 ft

feet 2.0-3.0%111.6 Cross Slope (PAR) SF184148.4to $120 $22,080108811 5 ft

feet 2.0-3.0%154.8 Cross Slope (PAR) SF58166.5to $120 $7,020108812 5 ft

feet .38"158.3 Vertical Change REF5159.3to108795 5 ft

feet 2.25"170.9 Vertical Change SF5171.9to $75 $375108796 5 ft

feet 1.45"172.6 Vertical Change SF5173.6to $75 $375108797 5 ft

feet 2.0-3.0%176.1 Cross Slope (PAR) SF34182.8to $120 $4,020108813 5 ft

feet 2.0-3.0%185.2 Cross Slope (PAR) SF46194.3to $120 $5,460108814 5 ft

feet 4.0-5.0%194.3 Cross Slope (PAR) SF148223.8to $120 $17,700108815 5 ft

feet 3.0-4.0%226.4 Cross Slope (PAR) SF23231.0to $120 $2,760108816 5 ft

feet 3.0-4.0%236.5 Cross Slope (PAR) SF44245.2to $120 $5,220108817 5 ft

feet 2.0-3.0%245.4 Cross Slope (PAR) SF99265.1to $120 $11,820108818 5 ft

feet 1.07"251.7 Vertical Change REF5252.7to108798 5 ft

feet -.27"258.5 Vertical Change REF5259.5to108799 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

FAIRWAY AVE

Survey Street Name Starting Street Name

FORUM WAY

End Street Name

2201261158

Run ID

Westberry
Bvd

62

ID Sidewalk Width

Priority

feet 2.0-3.0%267.5 Cross Slope (PAR) SF107288.8to $120 $12,780108819 5 ft

feet .27"276.8 Vertical Change REF5277.8to108800 5 ft

feet 3.0-4.0%292.7 Cross Slope (PAR) SF10294.7to $120 $1,200108820 5 ft

feet 2.0-3.0%294.7 Cross Slope (PAR) SF78310.3to $120 $9,360108821 5 ft

feet 2.0-3.0%313.9 Cross Slope (PAR) SF41322.0to $120 $4,860108822 5 ft

feet 2.0-3.0%325.1 Cross Slope (PAR) SF49334.9to $120 $5,880108823 5 ft

feet .28"325.7 Vertical Change REF5326.7to108801 5 ft

feet 2.0-3.0%340.8 Cross Slope (PAR) SF118364.3to $120 $14,100108824 5 ft

feet 2.0-3.0%366.6 Cross Slope (PAR) SF80382.5to $120 $9,540108825 5 ft

feet 4.0-5.0%382.5 Cross Slope (PAR) SF29388.2to $120 $3,420108826 5 ft

feet 2.0-3.0%388.4 Cross Slope (PAR) SF74403.2to $120 $8,880108827 5 ft

feet 2.0-3.0%407.8 Cross Slope (PAR) SF5408.8to $120 $600108828 5 ft

$187,509.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: FAIRWAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

FORUM WAY

Survey Street Name Starting Street Name

COMMON WAY

End Street Name

2201261201

Run ID

Westberry
Bvd

55

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF103.4to $120 $1,200108836 5 ft

feet .29"5.9 Vertical Change REF56.9to108830 5 ft

feet 2.0-3.0%6.9 Cross Slope (PAR) SF3012.8to $120 $3,540108837 5 ft

feet 6.0-7.0%14.5 Cross Slope (PAR) SF7429.3to $120 $8,880108838 5 ft

feet 5.0-6.0%29.3 Cross Slope (PAR) SF6041.2to $120 $7,140108839 5 ft

feet 3.0-4.0%42.5 Cross Slope (PAR) SF643.7to $120 $720108840 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF945.5to $120 $1,020108841 5 ft

feet -.28"59.5 Vertical Change LF560.5to $75 $375108831 5 ft

feet 2.0-3.0%63.7 Cross Slope (PAR) SF965.6to $120 $1,140108842 5 ft

feet .46"66.2 Vertical Change REF567.2to108832 5 ft

feet 4.0-5.0%66.4 Cross Slope (PAR) SF4775.8to $120 $5,640108843 5 ft

feet 1.06"77.4 Vertical Change SF578.4to $75 $375108834 5 ft

feet 6.0-7.0%81.4 Cross Slope (PAR) SF2185.7to $120 $2,580108844 5 ft

feet -.27"85.3 Vertical Change REF586.3to108835 5 ft

feet 4.0-5.0%87.1 Cross Slope (PAR) SF588.1to $120 $600108845 5 ft

feet 2.0-3.0%89.0 Cross Slope (PAR) SF1091.0to $120 $1,200108846 5 ft

feet 2.0-3.0%94.5 Cross Slope (PAR) SF75109.4to $120 $8,940108847 5 ft

feet 4.0-5.0%109.4 Cross Slope (PAR) SF38117.0to $120 $4,560108848 5 ft

feet 2.0-3.0%117.0 Cross Slope (PAR) SF12119.3to $120 $1,380108849 5 ft

feet 2.0-3.0%122.6 Cross Slope (PAR) SF15125.5to $120 $1,740108850 5 ft

feet 2.0-3.0%138.7 Cross Slope (PAR) SF6139.9to $120 $720108851 5 ft

feet 2.0-3.0%149.1 Cross Slope (PAR) SF65162.0to $120 $7,740108852 5 ft

feet 4.0-5.0%162.0 Cross Slope (PAR) SF6163.1to $120 $660108853 5 ft

$60,150.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: FORUM WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

FORUM WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261223

Run ID

Westberry
Bvd

52

ID Sidewalk Width

Priority

feet 3.0-4.0%2.3 Cross Slope (PAR) SF134.9to $120 $1,560108994 5 ft

feet 2.0-3.0%5.5 Cross Slope (PAR) SF66.7to $120 $720108995 5 ft

feet -.3"15.2 Vertical Change LF516.2to $75 $375108981 5 ft

feet -.3"19.2 Vertical Change LF520.2to $75 $375108982 5 ft

feet 5.0-6.0%49.3 Cross Slope (PAR) SF5860.8to $120 $6,900108996 5 ft

feet .3"57.6 Vertical Change REF558.6to108983 5 ft

feet 3.0-4.0%61.8 Cross Slope (PAR) SF963.5to $120 $1,020108997 5 ft

feet 2.0-3.0%64.2 Cross Slope (PAR) SF4372.8to $120 $5,160108998 5 ft

feet 2.0-3.0%76.2 Cross Slope (PAR) SF2280.5to $120 $2,580108999 5 ft

feet 3.0-4.0%83.1 Cross Slope (PAR) SF3890.6to $120 $4,500109000 5 ft

feet 2.0-3.0%91.5 Cross Slope (PAR) SF2295.8to $120 $2,580109001 5 ft

feet 3.0-4.0%98.2 Cross Slope (PAR) SF26103.4to $120 $3,120109002 5 ft

feet 2.0-3.0%104.4 Cross Slope (PAR) SF11106.6to $120 $1,320109003 5 ft

feet 2.0-3.0%110.4 Cross Slope (PAR) SF44119.1to $120 $5,220109004 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF27131.6to $120 $3,180109005 5 ft

feet 2.0-3.0%152.2 Cross Slope (PAR) SF9153.9to $120 $1,020109006 5 ft

feet 2.0-3.0%166.7 Cross Slope (PAR) SF93185.2to $120 $11,100109007 5 ft

feet -.28"167.3 Vertical Change REF5168.3to108984 5 ft

feet 4.0-5.0%186.0 Cross Slope (PAR) SF25190.9to $120 $2,940109008 5 ft

feet 2.0-3.0%191.8 Cross Slope (PAR) SF35198.8to $120 $4,200109009 5 ft

feet 2.0-3.0%205.7 Cross Slope (PAR) SF6206.9to $120 $720109010 5 ft

feet 2.0-3.0%217.3 Cross Slope (PAR) SF10219.2to $120 $1,140109011 5 ft

feet 2.0-3.0%221.8 Cross Slope (PAR) SF11224.0to $120 $1,320109012 5 ft

feet .28"223.2 Vertical Change REF5224.2to108986 5 ft

feet 2.0-3.0%238.2 Cross Slope (PAR) SF8239.8to $120 $960109013 5 ft

feet .26"250.6 Vertical Change LF5251.6to $75 $375108987 5 ft

feet 1.14"254.3 Vertical Change SF5255.3to $75 $375108988 5 ft

feet .44"265.0 Vertical Change LF5266.0to $75 $375108989 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

FORUM WAY

Survey Street Name Starting Street Name

FAIRWAY AVE

End Street Name

2201261223

Run ID

Westberry
Bvd

52

ID Sidewalk Width

Priority

feet 2.0-3.0%267.0 Cross Slope (PAR) SF17270.3to $120 $1,980109014 5 ft

feet 2.0-3.0%299.3 Cross Slope (PAR) SF120323.3to $120 $14,400109015 5 ft

feet 2.0-3.0%326.4 Cross Slope (PAR) SF181362.5to $120 $21,660109016 5 ft

feet .27"331.1 Vertical Change REF5332.1to108990 5 ft

feet -.29"348.1 Vertical Change REF5349.1to108991 5 ft

feet 2.0-3.0%372.1 Cross Slope (PAR) SF9373.8to $120 $1,020109017 5 ft

feet 2.0-3.0%381.3 Cross Slope (PAR) SF28386.9to $120 $3,360109018 5 ft

feet .32"383.1 Vertical Change REF5384.1to108992 5 ft

feet 1.06"388.6 Vertical Change SF5389.6to $75 $375108993 5 ft

feet 2.0-3.0%392.1 Cross Slope (PAR) SF70406.0to $120 $8,340109019 5 ft

$114,270.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: FORUM WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

GAMAY AVE

Survey Street Name Starting Street Name

3073 WESTBERRY BVD

End Street Name

2201111407

Run ID

Westberry
Bvd

27

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF55.8to $120 $60092358 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF529.3to $120 $60092359 5 ft

feet .32"40.7 Vertical Change REF541.7to92356 5 ft

feet 2.0-3.0%41.4 Cross Slope (PAR) SF1143.5to $120 $1,26092360 5 ft

feet -.26"49.7 Vertical Change LF550.7to $75 $37592357 5 ft

feet 2.0-3.0%68.1 Cross Slope (PAR) SF969.8to $120 $1,02092361 5 ft

feet 5.0-6.0%68.6 669.8to92362 5 ft

$3,855.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: GAMAY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

HOLLOW AVE

Survey Street Name Starting Street Name

FAIRFIELD WAY

End Street Name

2201261149

Run ID

Westberry
Bvd

24

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $660108729 5 ft

feet 2.0-3.0%2.8 Cross Slope (PAR) SF308.8to $120 $3,600108730 5 ft

feet 2.0-3.0%16.5 Cross Slope (PAR) SF3824.1to $120 $4,560108731 5 ft

feet .28"22.5 Vertical Change REF523.5to108725 5 ft

feet 3.0-4.0%26.2 Cross Slope (PAR) SF15857.7to $120 $18,900108732 5 ft

feet 2.0-3.0%57.9 Cross Slope (PAR) SF659.0to $120 $660108733 5 ft

feet 2.0-3.0%62.6 Cross Slope (PAR) SF1064.5to $120 $1,140108734 5 ft

feet 2.0-3.0%84.4 Cross Slope (PAR) SF2389.0to $120 $2,760108735 5 ft

feet -.36"102.7 Vertical Change LF5103.7to $75 $375108726 5 ft

feet 2.0-3.0%104.1 Cross Slope (PAR) SF8105.6to $120 $900108736 5 ft

feet 2.0-3.0%139.8 Cross Slope (PAR) SF23144.4to $120 $2,760108737 5 ft

feet 3.0-4.0%152.3 Cross Slope (PAR) SF74167.2to $120 $8,940108738 5 ft

feet 2.0-3.0%167.2 Cross Slope (PAR) SF121191.4to $120 $14,520108739 5 ft

feet .3"168.1 Vertical Change REF5169.1to108727 5 ft

feet .27"180.5 Vertical Change REF5181.5to108728 5 ft

feet 3.0-4.0%194.7 Cross Slope (PAR) SF51204.9to $120 $6,120108740 5 ft

$65,895.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: HOLLOW AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112151535

Run ID

Westberry
Bvd

76

ID Sidewalk Width

Priority

feet 3.0-4.0%2.5 Cross Slope (PAR) SF4210.9to $120 $5,04084021 5 ft

feet -.28"6.7 Vertical Change REF57.7to84010 5 ft

feet 3.5"8.5 Vertical Change REF59.5to84011 5 ft

feet 4.0-5.0%13.3 Cross Slope (PAR) SF614.5to $120 $72084022 5 ft

feet 2.0-3.0%15.6 Cross Slope (PAR) SF717.0to $120 $84084023 5 ft

feet 4.0-5.0%18.8 Cross Slope (PAR) SF820.3to $120 $90084024 5 ft

feet 4.0-5.0%23.0 Cross Slope (PAR) SF6636.1to $120 $7,86084025 5 ft

feet -.32"30.4 Vertical Change REF531.4to84012 5 ft

feet 5.0-6.0%40.0 Cross Slope (PAR) SF3747.3to $120 $4,38084026 5 ft

feet .39"45.1 Vertical Change REF546.1to84013 5 ft

feet 3.0-4.0%48.3 Cross Slope (PAR) SF950.0to $120 $1,02084027 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF3456.8to $120 $4,08084028 5 ft

feet 4.0-5.0%56.8 Cross Slope (PAR) SF1559.7to $120 $1,74084029 5 ft

feet 3.0-4.0%62.2 Cross Slope (PAR) SF10583.1to $120 $12,54084030 5 ft

feet 5.0-6.0%83.7 Cross Slope (PAR) SF2488.4to $120 $2,82084031 5 ft

feet 3.0-4.0%89.0 Cross Slope (PAR) SF1792.4to $120 $2,04084032 5 ft

feet -.57"92.5 Vertical Change REF593.5to84014 5 ft

feet 5.0-6.0%92.7 Cross Slope (PAR) SF1996.5to $120 $2,28084033 5 ft

feet 5.0-6.0%98.9 Cross Slope (PAR) SF18102.5to $120 $2,16084034 5 ft

feet 4.0-5.0%108.4 Cross Slope (PAR) SF10110.3to $120 $1,14084035 5 ft

feet 4.0-5.0%112.4 Cross Slope (PAR) SF19116.2to $120 $2,28084036 5 ft

feet 3.0-4.0%118.8 Cross Slope (PAR) SF8120.4to $120 $96084037 5 ft

feet 6.0-7.0%125.9 Cross Slope (PAR) SF9127.7to $120 $1,08084038 5 ft

feet -.39"130.3 Vertical Change LF5131.3to $75 $37584015 5 ft

feet 4.0-5.0%133.7 Cross Slope (PAR) SF30139.6to $120 $3,54084039 5 ft

feet 3.0-4.0%143.4 Cross Slope (PAR) SF32149.8to $120 $3,84084040 5 ft

feet 4.0-5.0%152.3 Cross Slope (PAR) SF72166.7to $120 $8,64084041 5 ft

feet 1.76"161.7 Vertical Change REF5162.7to84016 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112151535

Run ID

Westberry
Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%166.7 Cross Slope (PAR) SF13169.2to $120 $1,50084042 5 ft

feet 4.0-5.0%171.7 Cross Slope (PAR) SF52182.0to $120 $6,18084043 5 ft

feet .37"178.5 Vertical Change REF5179.5to84017 5 ft

feet 5.0-6.0%187.2 Cross Slope (PAR) SF15190.2to $120 $1,80084044 5 ft

feet 3.0-4.0%190.7 Cross Slope (PAR) SF19194.5to $120 $2,28084045 5 ft

feet -.29"193.0 Vertical Change REF5194.0to84018 5 ft

feet .3"195.2 Vertical Change LF5196.2to $75 $37584019 5 ft

feet 2.0-3.0%196.3 Cross Slope (PAR) SF29202.0to $120 $3,42084046 5 ft

feet 4.0-5.0%202.2 Cross Slope (PAR) SF5203.2to $120 $60084047 5 ft

feet 4.0-5.0%208.0 Cross Slope (PAR) SF20211.9to $120 $2,34084048 5 ft

feet 3.0-4.0%214.3 Cross Slope (PAR) SF39222.0to $120 $4,62084049 5 ft

feet 3.0-4.0%225.5 Cross Slope (PAR) SF14228.2to $120 $1,62084050 5 ft

feet 3.0-4.0%230.9 Cross Slope (PAR) SF7232.2to $120 $78084051 5 ft

feet 3.0-4.0%234.6 Cross Slope (PAR) SF47243.9to $120 $5,58084052 5 ft

feet 2.0-3.0%243.9 Cross Slope (PAR) SF12246.3to $120 $1,44084053 5 ft

feet .29"244.0 Vertical Change REF5245.0to84020 5 ft

feet 5.0-6.0%245.8 5246.8to84066 5 ft

feet 2.0-3.0%253.9 Cross Slope (PAR) SF60265.8to $120 $7,14084054 5 ft

feet 4.0-5.0%268.1 Cross Slope (PAR) SF16271.3to $120 $1,92084055 5 ft

feet 2.0-3.0%272.7 Cross Slope (PAR) SF6273.8to $120 $66084056 5 ft

feet 3.0-4.0%277.9 Cross Slope (PAR) SF5278.9to $120 $60084057 5 ft

feet 2.0-3.0%278.9 Cross Slope (PAR) SF10280.8to $120 $1,14084058 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF44297.6to $120 $5,28084059 5 ft

feet 2.0-3.0%307.4 Cross Slope (PAR) SF72321.8to $120 $8,64084060 5 ft

feet 2.0-3.0%326.8 Cross Slope (PAR) SF28332.3to $120 $3,30084061 5 ft

feet 2.0-3.0%334.4 Cross Slope (PAR) SF9336.2to $120 $1,08084062 5 ft

feet 4.0-5.0%339.9 Cross Slope (PAR) SF22344.2to $120 $2,58084063 5 ft

feet 3.0-4.0%346.3 Cross Slope (PAR) SF15349.2to $120 $1,74084064 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112151535

Run ID

Westberry
Bvd

76

ID Sidewalk Width

Priority

feet 2.0-3.0%350.6 Cross Slope (PAR) SF35357.6to $120 $4,20084065 5 ft

feet 6.0-7.0%364.6 6365.8to84067 5 ft

feet 5.0-6.0%365.8 12368.1to84068 5 ft

feet 5.0-6.0%365.8 Running Slope SF12368.1to $120 $1,38084069 5 ft

$142,470.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: KIMMEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111413

Run ID

Westberry
Bvd

44

ID Sidewalk Width

Priority

feet .36"1.9 Vertical Change REF52.9to92363 5 ft

feet 2.0-3.0%2.6 Cross Slope (PAR) SF6014.5to $120 $7,14092377 5 ft

feet14.5 Key Note Segment 6226.8to92394 5 ft

feet .77"26.9 Vertical Change REF527.9to92364 5 ft

feet 2.0-3.0%28.8 Cross Slope (PAR) SF9848.3to $120 $11,70092378 5 ft

feet48.3 Key Note Segment 9667.6to92395 5 ft

feet 2.0-3.0%68.6 Cross Slope (PAR) SF1872.2to $120 $2,16092379 5 ft

feet 4.0-5.0%72.2 Cross Slope (PAR) SF2978.1to $120 $3,54092380 5 ft

feet 2.0-3.0%80.2 Cross Slope (PAR) SF1182.3to $120 $1,26092381 5 ft

feet86.2 Key Note Segment 6499.0to92396 5 ft

feet 3.0-4.0%108.4 Cross Slope (PAR) SF23113.0to $120 $2,76092382 5 ft

feet 2.0-3.0%113.0 Cross Slope (PAR) SF40120.9to $120 $4,74092383 5 ft

feet .31"115.6 Vertical Change REF5116.6to92365 5 ft

feet123.5 Key Note Segment 87140.8to92397 5 ft

feet .29"132.4 Vertical Change REF5133.4to92366 5 ft

feet 2.0-3.0%140.8 Cross Slope (Driveway) SF6142.0to $40 $24092384 5 ft

feet 3.0-4.0%146.7 Cross Slope (PAR) SF6147.9to $120 $72092385 5 ft

feet 2.0-3.0%148.7 Cross Slope (PAR) SF7150.0to $120 $78092386 5 ft

feet156.9 Key Note Segment 82173.3to92398 5 ft

feet .3"166.0 Vertical Change REF5167.0to92367 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF7196.7to $120 $84092387 5 ft

feet -.36"195.8 Vertical Change REF5196.8to92368 5 ft

feet201.9 Key Note Segment 59213.7to92399 5 ft

feet -.28"238.7 Vertical Change LF5239.7to $75 $37592369 5 ft

feet246.3 Key Note Segment 60258.2to92400 5 ft

feet291.5 Key Note Segment 89309.2to92401 5 ft

feet 2.0-3.0%313.8 Cross Slope (PAR) SF14316.5to $120 $1,62092388 5 ft

feet345.7 Key Note Segment 86362.9to92402 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

MERLOT AVE

Survey Street Name Starting Street Name

GAMAY AVE

End Street Name

2201111413

Run ID

Westberry
Bvd

44

ID Sidewalk Width

Priority

feet .28"355.1 Vertical Change REF5356.1to92371 5 ft

feet 2.0-3.0%363.1 Cross Slope (Driveway) SF20367.1to $40 $80092389 5 ft

feet .42"387.4 Vertical Change LF5388.4to $75 $37592372 5 ft

feet 2.0-3.0%390.4 Cross Slope (PAR) SF12392.7to $120 $1,38092390 5 ft

feet393.8 Key Note Segment 67407.2to92403 5 ft

feet -.29"401.3 Vertical Change REF5402.3to92373 5 ft

feet .26"423.5 Vertical Change LF5424.5to $75 $37592374 5 ft

feet -.27"448.4 Vertical Change LF5449.4to $75 $37592375 5 ft

feet -.28"457.0 Vertical Change LF5458.0to $75 $37592376 5 ft

feet 2.0-3.0%458.4 Cross Slope (PAR) SF28464.0to $120 $3,36092391 5 ft

feet 2.0-3.0%483.4 Cross Slope (PAR) SF13486.0to $120 $1,56092392 5 ft

feet 2.0-3.0%489.3 Cross Slope (PAR) SF23493.8to $120 $2,70092393 5 ft

$49,175.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: MERLOT AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

REN WAY

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151437

Run ID

Westberry
Bvd

71

ID Sidewalk Width

Priority

feet .44"0.8 Vertical Change LF51.8to $75 $37583297 5 ft

feet 4.0-5.0%2.7 Cross Slope (PAR) SF237.2to $120 $2,70083326 5 ft

feet 1.13"4.1 Vertical Change REF55.1to83298 5 ft

feet .26"8.1 Vertical Change LF59.1to $75 $37583299 5 ft

feet 6.0-7.0%9.8 Cross Slope (PAR) SF510.9to $120 $66083327 5 ft

feet 5.0-6.0%11.7 Cross Slope (PAR) SF1113.9to $120 $1,32083328 5 ft

feet .26"12.2 Vertical Change REF513.2to83300 5 ft

feet 3.0-4.0%14.8 Cross Slope (PAR) SF1016.7to $120 $1,14083329 5 ft

feet .57"15.9 Vertical Change REF516.9to83301 5 ft

feet -.28"20.5 Vertical Change REF521.5to83302 5 ft

feet 4.0-5.0%20.8 Cross Slope (PAR) SF722.2to $120 $84083330 5 ft

feet 2.0-3.0%24.1 Cross Slope (PAR) SF3531.1to $120 $4,20083331 5 ft

feet .49"26.5 Vertical Change REF527.5to83303 5 ft

feet 4.0-5.0%36.9 Cross Slope (PAR) SF1439.8to $120 $1,74083332 5 ft

feet -.32"39.4 Vertical Change REF540.4to83304 5 ft

feet 2.0-3.0%42.7 Cross Slope (PAR) SF1645.8to $120 $1,86083333 5 ft

feet 3.37"46.1 Vertical Change SF547.1to $75 $37583305 5 ft

feet 3.0-4.0%48.5 Cross Slope (PAR) SF2052.5to $120 $2,40083334 5 ft

feet 2.0-3.0%52.7 Cross Slope (PAR) SF3559.6to $120 $4,14083335 5 ft

feet 2.0-3.0%62.5 Cross Slope (PAR) SF6475.3to $120 $7,68083336 5 ft

feet -.41"72.4 Vertical Change REF573.4to83306 5 ft

feet .66"75.9 Vertical Change SF576.9to $75 $37583307 5 ft

feet 3.0-4.0%77.5 Cross Slope (PAR) SF1881.1to $120 $2,16083337 5 ft

feet 2.0-3.0%85.6 Cross Slope (PAR) SF586.6to $120 $60083338 5 ft

feet .49"88.5 Vertical Change REF589.5to83308 5 ft

feet 3.0-4.0%88.8 Cross Slope (PAR) SF1391.3to $120 $1,50083339 5 ft

feet 2.0-3.0%95.1 Cross Slope (PAR) SF41103.3to $120 $4,92083340 5 ft

feet 4.0-5.0%103.3 Cross Slope (PAR) SF9105.0to $120 $1,02083341 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

REN WAY

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151437

Run ID

Westberry
Bvd

71

ID Sidewalk Width

Priority

feet 2.0-3.0%108.1 Cross Slope (PAR) SF39115.9to $120 $4,68083342 5 ft

feet 3.48"116.1 Vertical Change SF5117.1to $75 $37583309 5 ft

feet 3.0-4.0%118.6 Cross Slope (PAR) SF8120.1to $120 $90083343 5 ft

feet 2.0-3.0%121.1 Cross Slope (PAR) SF37128.4to $120 $4,38083344 5 ft

feet .58"122.8 Vertical Change REF5123.8to83310 5 ft

feet 3.41"130.1 Vertical Change SF5131.1to $75 $37583311 5 ft

feet 3.0-4.0%132.4 Cross Slope (PAR) SF24137.1to $120 $2,82083345 5 ft

feet 5.0-6.0%137.1 Cross Slope (PAR) SF35144.1to $120 $4,20083346 5 ft

feet -.3"142.7 Vertical Change REF5143.7to83313 5 ft

feet 3.0-4.0%144.4 Cross Slope (PAR) SF20148.4to $120 $2,40083347 5 ft

feet 3.0-4.0%151.6 Cross Slope (PAR) SF9153.3to $120 $1,02083348 5 ft

feet 2.0-3.0%153.7 Cross Slope (PAR) SF6154.8to $120 $66083349 5 ft

feet .71"156.5 Vertical Change SF5157.5to $75 $37583314 5 ft

feet 3.0-4.0%160.5 Cross Slope (PAR) SF7161.8to $120 $78083350 5 ft

feet 4.0-5.0%164.5 Cross Slope (PAR) SF57175.8to $120 $6,78083351 5 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF67189.4to $120 $8,04083352 5 ft

feet 1.61"187.7 Vertical Change REF5188.7to83315 5 ft

feet 2.21"193.0 Vertical Change REF5194.0to83316 5 ft

feet 3.0-4.0%193.1 Cross Slope (PAR) SF14195.8to $120 $1,62083353 5 ft

feet .33"196.3 Vertical Change LF5197.3to $75 $37583317 5 ft

feet 6.0-7.0%198.5 Cross Slope (PAR) SF9200.3to $120 $1,08083354 5 ft

feet 4.0-5.0%201.0 Cross Slope (PAR) SF80217.0to $120 $9,60083355 5 ft

feet .26"204.5 Vertical Change REF5205.5to83318 5 ft

feet -.36"208.5 Vertical Change REF5209.5to83319 5 ft

feet .33"211.7 Vertical Change REF5212.7to83320 5 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF18226.5to $120 $2,10083356 5 ft

feet .3"226.1 Vertical Change REF5227.1to83321 5 ft

feet 4.0-5.0%226.5 Cross Slope (PAR) SF31232.6to $120 $3,66083357 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

REN WAY

Survey Street Name Starting Street Name

WESTGATE DR

End Street Name

2112151437

Run ID

Westberry
Bvd

71

ID Sidewalk Width

Priority

feet 2.0-3.0%234.5 Cross Slope (PAR) SF69248.2to $120 $8,22083358 5 ft

feet .31"235.0 Vertical Change REF5236.0to83322 5 ft

feet .29"244.9 Vertical Change REF5245.9to83323 5 ft

feet 4.0-5.0%249.3 Cross Slope (PAR) SF7250.7to $120 $84083359 5 ft

feet 5.0-6.0%253.0 Cross Slope (PAR) SF6254.1to $120 $66083360 5 ft

feet 1.32"255.0 Vertical Change SF5256.0to $75 $37583324 5 ft

feet 3.0-4.0%256.1 Cross Slope (PAR) SF8257.6to $120 $90083361 5 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF10264.8to $120 $1,20083362 5 ft

feet 4.0-5.0%264.8 Cross Slope (PAR) SF13267.3to $120 $1,50083363 5 ft

feet 2.0-3.0%269.8 Cross Slope (PAR) SF33276.4to $120 $3,96083364 5 ft

feet 4.0-5.0%277.5 Cross Slope (PAR) SF15280.5to $120 $1,80083365 5 ft

feet 2.0-3.0%282.4 Cross Slope (PAR) SF5283.4to $120 $60083366 5 ft

feet 4.0-5.0%285.3 Cross Slope (PAR) SF5286.4to $120 $66083367 5 ft

feet 2.96"288.2 Vertical Change REF5289.2to83325 5 ft

feet 4.0-5.0%288.5 Cross Slope (PAR) SF66301.7to $120 $7,92083368 5 ft

feet 2.0-3.0%302.3 Cross Slope (PAR) SF50312.3to $120 $6,00083369 5 ft

feet 5.0-6.0%307.5 12309.8to83370 5 ft

feet 5.0-6.0%307.5 Running Slope SF12309.8to $120 $1,38083371 5 ft

$132,615.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170752

Run ID

Westberry
Bvd

53

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF112.2to $120 $1,32070967 5 ft

feet 3.0-4.0%2.2 Cross Slope (PAR) SF83.8to $120 $96070968 5 ft

feet 2.0-3.0%5.7 Cross Slope (PAR) SF107.7to $120 $1,20070969 5 ft

feet 2.0-3.0%10.4 Cross Slope (PAR) SF4920.1to $120 $5,82070970 5 ft

feet .28"23.8 Vertical Change REF524.8to70959 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF5134.8to $120 $6,18070971 5 ft

feet 2.0-3.0%56.9 Cross Slope (PAR) SF18994.6to $120 $22,62070972 5 ft

feet 4.0-5.0%94.8 Cross Slope (PAR) SF153125.3to $120 $18,30070973 5 ft

feet 2.0-3.0%125.9 Cross Slope (PAR) SF20129.9to $120 $2,40070974 5 ft

feet 4.0-5.0%129.9 Cross Slope (PAR) SF21134.0to $120 $2,46070975 5 ft

feet 2.0-3.0%134.0 Cross Slope (PAR) SF26139.1to $120 $3,06070976 5 ft

feet 3.0-4.0%145.7 Cross Slope (PAR) SF65158.6to $120 $7,74070977 5 ft

feet 3.0-4.0%163.4 Cross Slope (PAR) SF60175.4to $120 $7,20070978 5 ft

feet .44"175.0 Vertical Change REF5176.0to70960 5 ft

feet -.46"178.5 Vertical Change LF5179.5to $75 $37570961 5 ft

feet 4.0-5.0%181.5 Cross Slope (PAR) SF105202.4to $120 $12,54070979 5 ft

feet 2.0-3.0%203.4 Cross Slope (PAR) SF6204.5to $120 $66070980 5 ft

feet 3.0-4.0%207.9 Cross Slope (PAR) SF16211.0to $120 $1,86070981 5 ft

feet 2.0-3.0%211.0 Cross Slope (PAR) SF47220.4to $120 $5,64070982 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF24229.1to $120 $2,82070983 5 ft

feet 2.0-3.0%235.6 Cross Slope (PAR) SF56246.8to $120 $6,72070984 5 ft

feet .65"242.8 Vertical Change REF5243.8to70962 5 ft

feet 2.0-3.0%249.2 Cross Slope (PAR) SF71263.3to $120 $8,46070985 5 ft

feet 2.0-3.0%272.3 Cross Slope (PAR) SF5273.3to $120 $60070986 5 ft

feet 2.0-3.0%278.2 Cross Slope (PAR) SF34285.0to $120 $4,08070987 5 ft

feet 2.0-3.0%287.2 Cross Slope (PAR) SF51297.4to $120 $6,12070988 5 ft

feet 2.0-3.0%301.8 Cross Slope (PAR) SF14304.6to $120 $1,68070989 5 ft

feet 2.0-3.0%309.4 Cross Slope (PAR) SF12311.8to $120 $1,44070990 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2109170752

Run ID

Westberry
Bvd

53

ID Sidewalk Width

Priority

feet 2.0-3.0%315.6 Cross Slope (PAR) SF25320.7to $120 $3,06070991 5 ft

feet 2.0-3.0%324.3 Cross Slope (PAR) SF116347.5to $120 $13,92070992 5 ft

feet 4.0-5.0%348.3 Cross Slope (PAR) SF28353.9to $120 $3,36070993 5 ft

feet 4.0-5.0%356.9 Cross Slope (PAR) SF31363.0to $120 $3,66070994 5 ft

feet -.27"357.8 Vertical Change REF5358.8to70963 5 ft

feet 4.0-5.0%365.5 Cross Slope (PAR) SF105386.4to $120 $12,54070995 5 ft

feet 4.0-5.0%388.9 Cross Slope (PAR) SF10390.9to $120 $1,20070996 5 ft

feet 4.0-5.0%394.3 Cross Slope (PAR) SF271448.5to $120 $32,52070997 5 ft

feet .35"400.2 Vertical Change REF5401.2to70964 5 ft

feet .63"417.6 Vertical Change REF5418.6to70965 5 ft

feet 4.0-5.0%451.1 Cross Slope (PAR) SF7452.5to $120 $84070998 5 ft

feet 3.0-4.0%455.0 Cross Slope (PAR) SF110477.0to $120 $13,20070999 5 ft

feet 3.0-4.0%479.7 Cross Slope (PAR) SF31485.8to $120 $3,66071000 5 ft

feet -.27"485.9 Vertical Change LF5486.9to $75 $37570966 5 ft

feet 3.0-4.0%488.7 Cross Slope (PAR) SF8490.3to $120 $96071001 5 ft

feet 2.0-3.0%491.3 Cross Slope (PAR) SF10493.3to $120 $1,20071002 5 ft

feet 2.0-3.0%496.1 Cross Slope (PAR) SF14498.8to $120 $1,62071003 5 ft

feet 2.0-3.0%501.0 Cross Slope (PAR) SF9502.7to $120 $1,02071004 5 ft

feet 2.0-3.0%506.4 Cross Slope (PAR) SF63519.0to $120 $7,56071005 5 ft

feet 3.0-4.0%521.1 Cross Slope (PAR) SF28526.8to $120 $3,42071006 5 ft

feet 2.0-3.0%526.8 Cross Slope (PAR) SF34533.5to $120 $4,02071007 5 ft

feet 4.0-5.0%536.2 Cross Slope (PAR) SF26541.5to $120 $3,18071008 5 ft

feet 2.0-3.0%543.5 Cross Slope (PAR) SF6544.7to $120 $72071009 5 ft

feet 2.0-3.0%556.8 Cross Slope (PAR) SF77572.1to $120 $9,18071010 5 ft

$253,470.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

STATE ST

Survey Street Name Starting Street Name

BARON ST

End Street Name

2112161540

Run ID

Westberry
Bvd

56

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF71.4to $120 $84088041 5 ft

feet 2.0-3.0%5.3 Cross Slope (PAR) SF86.9to $120 $96088042 5 ft

feet .31"20.3 Vertical Change REF521.3to88036 5 ft

feet 3.0-4.0%21.1 Cross Slope (PAR) SF822.6to $120 $90088043 5 ft

feet 2.0-3.0%23.2 Cross Slope (PAR) SF2929.0to $120 $3,48088044 5 ft

feet .29"30.3 Vertical Change LF531.3to $75 $37588037 5 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1136.0to $120 $1,32088045 5 ft

feet 2.0-3.0%47.3 Cross Slope (PAR) SF748.6to $120 $78088046 5 ft

feet 2.0-3.0%51.0 Cross Slope (PAR) SF1052.9to $120 $1,14088047 5 ft

feet 2.0-3.0%57.4 Cross Slope (PAR) SF758.7to $120 $78088048 5 ft

feet 4.0-5.0%60.8 Cross Slope (PAR) SF2565.8to $120 $3,00088049 5 ft

feet 2.0-3.0%66.2 Cross Slope (PAR) SF1669.3to $120 $1,86088050 5 ft

feet 4.0-5.0%70.0 Cross Slope (PAR) SF1773.4to $120 $2,04088051 5 ft

feet -.31"70.1 Vertical Change REF571.1to88038 5 ft

feet 4.0-5.0%78.5 Cross Slope (PAR) SF1381.0to $120 $1,50088052 5 ft

feet 2.0-3.0%84.3 Cross Slope (PAR) SF123108.9to $120 $14,76088053 5 ft

feet 2.0-3.0%112.9 Cross Slope (PAR) SF75127.8to $120 $8,94088054 5 ft

feet -.41"121.0 Vertical Change REF5122.0to88039 5 ft

feet 2.0-3.0%130.7 Cross Slope (PAR) SF5131.7to $120 $60088055 5 ft

feet 4.0-5.0%134.7 Cross Slope (PAR) SF55145.7to $120 $6,60088056 5 ft

feet 2.0-3.0%145.7 Cross Slope (PAR) SF21149.8to $120 $2,46088057 5 ft

feet 3.0-4.0%157.4 Cross Slope (PAR) SF62169.8to $120 $7,44088058 5 ft

feet -.26"169.2 Vertical Change REF5170.2to88040 5 ft

feet 2.0-3.0%169.9 Cross Slope (PAR) SF7171.2to $120 $78088059 5 ft

feet 2.0-3.0%174.1 Cross Slope (PAR) SF15177.1to $120 $1,80088060 5 ft

feet 4.0-5.0%177.8 Cross Slope (PAR) SF16181.0to $120 $1,92088061 5 ft

$64,275.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: STATE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

SUMMER LN

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151613

Run ID

Westberry
Bvd

70

ID Sidewalk Width

Priority

feet 4.0-5.0%0.8 Cross Slope (PAR) SF265.9to $120 $3,06084556 5 ft

feet 2.0-3.0%8.0 Cross Slope (PAR) SF1711.3to $120 $1,98084557 5 ft

feet 2.0-3.0%13.5 Cross Slope (PAR) SF614.7to $120 $72084558 5 ft

feet 3.0-4.0%17.6 Cross Slope (PAR) SF1119.8to $120 $1,32084559 5 ft

feet 2.0-3.0%20.1 Cross Slope (PAR) SF6432.9to $120 $7,68084560 5 ft

feet 4.0-5.0%32.9 Cross Slope (PAR) SF4341.5to $120 $5,16084561 5 ft

feet .26"41.5 Vertical Change REF1744.9to84543 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF1043.8to $120 $1,20084562 5 ft

feet 4.0-5.0%45.4 Cross Slope (PAR) SF2249.8to $120 $2,64084563 5 ft

feet 6.0-7.0%49.8 Cross Slope (PAR) SF1753.1to $120 $1,98084564 5 ft

feet -.39"51.3 Vertical Change REF552.3to84544 5 ft

feet .45"55.8 Vertical Change LF556.8to $75 $37584545 5 ft

feet .84"62.7 Vertical Change SF563.7to $75 $37584546 5 ft

feet 2.0-3.0%79.9 Cross Slope (PAR) SF3486.8to $120 $4,14084565 5 ft

feet 4.0-5.0%86.8 Cross Slope (PAR) SF1389.4to $120 $1,56084566 5 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF1793.7to $120 $2,04084567 5 ft

feet 4.0-5.0%93.9 Cross Slope (PAR) SF1596.9to $120 $1,80084568 5 ft

feet .61"94.9 Vertical Change REF595.9to84547 5 ft

feet96.9 Key Note Segment 107118.3to84592 5 ft

feet 3.0-4.0%119.2 Cross Slope (PAR) SF26124.3to $120 $3,06084569 5 ft

feet -.44"121.6 Vertical Change LF5122.6to $75 $37584548 5 ft

feet .97"123.4 Vertical Change REF5124.4to84549 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF59141.2to $120 $7,14084570 5 ft

feet .66"135.7 Vertical Change REF5136.7to84550 5 ft

feet 4.0-5.0%141.2 Cross Slope (PAR) SF11143.3to $120 $1,26084571 5 ft

feet 3.0-4.0%152.0 Cross Slope (PAR) SF7153.3to $120 $78084572 5 ft

feet 2.0-3.0%154.0 Cross Slope (PAR) SF13156.7to $120 $1,62084573 5 ft

feet 1.24"171.6 Vertical Change SF5172.6to $75 $37584551 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

SUMMER LN

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151613

Run ID

Westberry
Bvd

70

ID Sidewalk Width

Priority

feet -.29"184.3 Vertical Change LF5185.3to $75 $37584552 5 ft

feet 6.0-7.0%186.6 Cross Slope (PAR) SF6187.7to $120 $66084574 5 ft

feet 5.0-6.0%188.7 Cross Slope (PAR) SF35195.6to $120 $4,14084575 5 ft

feet 1.05"195.8 Vertical Change SF5196.8to $75 $37584553 5 ft

feet 4.0-5.0%198.4 Cross Slope (PAR) SF30204.3to $120 $3,54084576 5 ft

feet 2.0-3.0%204.7 Cross Slope (PAR) SF11206.8to $120 $1,26084577 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF55221.0to $120 $6,54084578 5 ft

feet 3.0-4.0%224.8 Cross Slope (PAR) SF6225.9to $120 $66084579 5 ft

feet 2.0-3.0%226.5 Cross Slope (PAR) SF32232.8to $120 $3,78084580 5 ft

feet 2.0-3.0%238.8 Cross Slope (PAR) SF18242.3to $120 $2,10084581 5 ft

feet 2.0-3.0%245.3 Cross Slope (PAR) SF15248.3to $120 $1,80084582 5 ft

feet 2.0-3.0%250.9 Cross Slope (PAR) SF6252.1to $120 $72084583 5 ft

feet 4.0-5.0%255.8 Cross Slope (PAR) SF29261.6to $120 $3,48084584 5 ft

feet 2.0-3.0%261.6 Cross Slope (PAR) SF6262.8to $120 $72084585 5 ft

feet .68"278.7 Vertical Change SF5279.7to $75 $37584554 5 ft

feet 3.0-4.0%283.1 Cross Slope (PAR) SF14285.9to $120 $1,68084586 5 ft

feet 2.0-3.0%285.9 Cross Slope (PAR) SF50295.8to $120 $5,94084587 5 ft

feet .71"307.6 Vertical Change SF5308.6to $75 $37584555 5 ft

feet 5.0-6.0%309.8 Cross Slope (PAR) SF33316.3to $120 $3,90084588 5 ft

feet 3.0-4.0%317.6 Cross Slope (PAR) SF5318.7to $120 $66084589 5 ft

feet 2.0-3.0%323.6 Cross Slope (PAR) SF20327.7to $120 $2,46084590 5 ft

feet 2.0-3.0%332.7 Cross Slope (PAR) SF63345.3to $120 $7,56084591 5 ft

feet 5.0-6.0%356.3 8357.9to84593 5 ft

$103,740.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

CROWN LN

End Street Name

2112161529

Run ID

Westberry
Bvd

78

ID Sidewalk Width

Priority

feet 2.0-3.0%0.7 Cross Slope (PAR) SF306.6to $120 $3,54087882 5 ft

feet .29"5.4 Vertical Change REF56.4to87868 5 ft

feet 3.0-4.0%10.3 Cross Slope (PAR) SF711.6to $120 $78087883 5 ft

feet 2.0-3.0%11.6 Cross Slope (PAR) SF2817.1to $120 $3,30087884 5 ft

feet 4.0-5.0%18.7 Cross Slope (PAR) SF2623.8to $120 $3,06087885 5 ft

feet 2.0-3.0%24.0 Cross Slope (PAR) SF1426.7to $120 $1,62087886 5 ft

feet 2.0-3.0%30.2 Cross Slope (PAR) SF1733.6to $120 $2,04087887 5 ft

feet 2.0-3.0%36.8 Cross Slope (PAR) SF6249.2to $120 $7,44087888 5 ft

feet -.6"40.6 Vertical Change REF541.6to87869 5 ft

feet 2.0-3.0%53.7 Cross Slope (PAR) SF1155.8to $120 $1,26087889 5 ft

feet 5.0-6.0%56.6 Cross Slope (PAR) SF657.8to $120 $72087890 5 ft

feet .31"57.9 Vertical Change LF558.9to $75 $37587870 5 ft

feet .27"61.1 Vertical Change LF562.1to $75 $37587871 5 ft

feet 5.0-6.0%63.4 Cross Slope (PAR) SF865.0to $120 $96087891 5 ft

feet 2.0-3.0%70.8 Cross Slope (PAR) SF571.8to $120 $60087892 5 ft

feet .39"73.6 Vertical Change LF574.6to $75 $37587872 5 ft

feet 2.0-3.0%76.6 Cross Slope (PAR) SF1279.0to $120 $1,44087893 5 ft

feet 4.0-5.0%79.6 Cross Slope (PAR) SF6993.3to $120 $8,22087894 5 ft

feet .45"82.3 Vertical Change REF583.3to87874 5 ft

feet .27"87.0 Vertical Change REF588.0to87875 5 ft

feet .4"92.5 Vertical Change REF593.5to87876 5 ft

feet 4.0-5.0%95.4 Cross Slope (PAR) SF32101.7to $120 $3,78087895 5 ft

feet 3.0-4.0%103.9 Cross Slope (PAR) SF12106.3to $120 $1,44087896 5 ft

feet 3.0-4.0%109.7 Cross Slope (PAR) SF16112.8to $120 $1,86087897 5 ft

feet 2.0-3.0%113.6 Cross Slope (PAR) SF6114.8to $120 $72087898 5 ft

feet 2.0-3.0%132.8 Cross Slope (PAR) SF7134.2to $120 $84087899 5 ft

feet .42"152.3 Vertical Change LF5153.3to $75 $37587877 5 ft

feet .3"161.4 Vertical Change LF19165.1to $75 $1,38887878 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

CROWN LN

End Street Name

2112161529

Run ID

Westberry
Bvd

78

ID Sidewalk Width

Priority

feet 2.0-3.0%164.3 Cross Slope (PAR) SF20168.3to $120 $2,40087900 5 ft

feet 4.0-5.0%168.3 Cross Slope (PAR) SF18171.8to $120 $2,10087901 5 ft

feet -.5"169.4 Vertical Change REF5170.4to87879 5 ft

feet 5.0-6.0%175.5 Cross Slope (PAR) SF7176.8to $120 $78087902 5 ft

feet 4.0-5.0%184.8 Cross Slope (PAR) SF35191.8to $120 $4,20087903 5 ft

feet 8.0-9.0%196.4 Cross Slope (PAR) SF6197.5to $120 $66087904 5 ft

feet 4.0-5.0%207.2 Cross Slope (PAR) SF32213.5to $120 $3,78087905 5 ft

feet 2.0-3.0%214.8 Cross Slope (PAR) SF5215.8to $120 $60087906 5 ft

feet .39"220.3 Vertical Change LF5221.3to $75 $37587880 5 ft

feet 3.0-4.0%224.4 Cross Slope (PAR) SF18227.9to $120 $2,10087907 5 ft

feet 2.0-3.0%232.4 Cross Slope (PAR) SF43240.9to $120 $5,10087908 5 ft

feet 2.0-3.0%243.9 Cross Slope (PAR) SF6245.0to $120 $66087909 5 ft

feet .32"248.6 Vertical Change LF17252.0to $75 $1,27587881 5 ft

feet 2.0-3.0%251.9 Cross Slope (PAR) SF9253.6to $120 $1,02087910 5 ft

feet 5.0-6.0%263.8 Cross Slope (PAR) SF38271.3to $120 $4,50087911 5 ft

$76,057.50TOTAL COST FOR: WESTBERRY BVDE side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161030

Run ID

Westberry
Bvd

110

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF6012.0to $120 $7,20085221 5 ft

feet 3.0-4.0%15.8 Cross Slope (PAR) SF1318.3to $120 $1,50085222 5 ft

feet 3.0-4.0%23.5 Cross Slope (PAR) SF3831.1to $120 $4,56085223 5 ft

feet 2.0-3.0%32.3 Cross Slope (PAR) SF833.8to $120 $90085224 5 ft

feet 2.0-3.0%36.2 Cross Slope (PAR) SF4144.4to $120 $4,92085225 5 ft

feet 4.0-5.0%44.4 Cross Slope (PAR) SF3651.5to $120 $4,26085226 5 ft

feet -.37"49.8 Vertical Change REF550.8to85195 5 ft

feet .57"55.1 Vertical Change SF556.1to $75 $37585196 5 ft

feet 6.0-7.0%58.7 Cross Slope (PAR) SF1862.3to $120 $2,16085227 5 ft

feet 4.0-5.0%64.3 Cross Slope (PAR) SF4873.8to $120 $5,70085228 5 ft

feet 7.0-8.0%74.9 Cross Slope (PAR) SF2479.8to $120 $2,94085229 5 ft

feet 3.0-4.0%84.3 Cross Slope (PAR) SF2088.2to $120 $2,34085230 5 ft

feet 2.0-3.0%90.2 Cross Slope (PAR) SF3597.1to $120 $4,14085231 5 ft

feet 3.0-4.0%99.3 Cross Slope (PAR) SF51109.5to $120 $6,12085232 5 ft

feet 2.0-3.0%109.5 Cross Slope (PAR) SF71123.6to $120 $8,46085233 5 ft

feet 3.17"118.9 Vertical Change REF5119.9to85197 5 ft

feet -.27"127.9 Vertical Change REF5128.9to85198 5 ft

feet 3.0-4.0%128.0 Cross Slope (PAR) SF7129.3to $120 $78085234 5 ft

feet 2.0-3.0%129.3 Cross Slope (PAR) SF93147.8to $120 $11,10085235 5 ft

feet .26"133.3 Vertical Change REF5134.3to85199 5 ft

feet 2.0-3.0%150.3 Cross Slope (PAR) SF10152.4to $120 $1,26085236 5 ft

feet .46"155.5 Vertical Change LF5156.5to $75 $37585200 5 ft

feet .95"159.5 Vertical Change SF5160.5to $75 $37585201 5 ft

feet 2.0-3.0%167.9 Cross Slope (PAR) SF6169.1to $120 $72085237 5 ft

feet 2.0-3.0%172.7 Cross Slope (PAR) SF21176.8to $120 $2,46085238 5 ft

feet 2.0-3.0%190.0 Cross Slope (PAR) SF62202.3to $120 $7,38085239 5 ft

feet 3.0-4.0%207.9 Cross Slope (PAR) SF11210.1to $120 $1,32085240 5 ft

feet 2.0-3.0%210.1 Cross Slope (PAR) SF33216.6to $120 $3,90085241 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161030

Run ID

Westberry
Bvd

110

ID Sidewalk Width

Priority

feet 2.0-3.0%228.8 Cross Slope (PAR) SF15231.7to $120 $1,74085242 5 ft

feet 2.0-3.0%236.5 Cross Slope (PAR) SF16239.6to $120 $1,86085243 5 ft

feet 2.0-3.0%242.0 Cross Slope (PAR) SF41250.1to $120 $4,86085244 5 ft

feet .42"248.2 Vertical Change REF5249.2to85203 5 ft

feet 4.0-5.0%250.1 Cross Slope (PAR) SF17253.4to $120 $1,98085245 5 ft

feet 2.0-3.0%255.2 Cross Slope (PAR) SF10257.2to $120 $1,20085246 5 ft

feet 4.0-5.0%259.3 Cross Slope (PAR) SF28264.9to $120 $3,36085247 5 ft

feet -.27"259.4 Vertical Change REF5260.4to85204 5 ft

feet 2.0-3.0%276.9 Cross Slope (PAR) SF92295.3to $120 $11,04085248 5 ft

feet .38"278.4 Vertical Change REF5279.4to85205 5 ft

feet .29"296.0 Vertical Change LF5297.0to $75 $37585206 5 ft

feet .94"300.5 Vertical Change SF5301.5to $75 $37585207 5 ft

feet .62"304.6 Vertical Change SF5305.6to $75 $37585208 5 ft

feet 2.0-3.0%305.8 Cross Slope (PAR) SF15308.8to $120 $1,80085249 5 ft

feet -.78"313.5 Vertical Change SF5314.5to $75 $37585210 5 ft

feet .87"319.5 Vertical Change SF5320.5to $75 $37585211 5 ft

feet 2.0-3.0%324.2 Cross Slope (PAR) SF40332.2to $120 $4,80085250 5 ft

feet .26"330.7 Vertical Change REF5331.7to85212 5 ft

feet 2.0-3.0%344.0 Cross Slope (PAR) SF11346.1to $120 $1,26085251 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF8358.5to $120 $96085252 5 ft

feet 2.0-3.0%363.0 Cross Slope (PAR) SF36370.1to $120 $4,26085253 5 ft

feet 4.0-5.0%371.2 Cross Slope (PAR) SF14374.0to $120 $1,68085254 5 ft

feet 6.0-7.0%374.2 Cross Slope (PAR) SF8375.8to $120 $96085255 5 ft

feet 9.0-10.0%377.5 Cross Slope (PAR) SF23382.0to $120 $2,70085256 5 ft

feet -.52"382.8 Vertical Change SF5383.8to $75 $37585213 5 ft

feet .31"385.4 Vertical Change REF5386.4to85214 5 ft

feet 6.0-7.0%386.0 Cross Slope (PAR) SF54396.8to $120 $6,48085257 5 ft

feet 4.0-5.0%400.6 Cross Slope (PAR) SF29406.4to $120 $3,48085258 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161030

Run ID

Westberry
Bvd

110

ID Sidewalk Width

Priority

feet 3.0-4.0%411.0 Cross Slope (PAR) SF40418.9to $120 $4,74085259 5 ft

feet 5.0-6.0%421.0 Cross Slope (PAR) SF6422.2to $120 $72085260 5 ft

feet 2.0-3.0%424.1 Cross Slope (PAR) SF8425.7to $120 $96085261 5 ft

feet 2.0-3.0%429.3 Cross Slope (PAR) SF5430.3to $120 $60085262 5 ft

feet 2.0-3.0%438.3 Cross Slope (PAR) SF8439.8to $120 $90085263 5 ft

feet 2.0-3.0%443.7 Cross Slope (PAR) SF11445.8to $120 $1,26085264 5 ft

feet .41"452.2 Vertical Change LF5453.2to $75 $37585215 5 ft

feet 2.0-3.0%456.2 Cross Slope (PAR) SF22460.5to $120 $2,58085265 5 ft

feet -.42"471.4 Vertical Change LF5472.4to $75 $37585216 5 ft

feet 2.0-3.0%472.7 Cross Slope (PAR) SF5473.7to $120 $60085266 5 ft

feet -.26"487.0 Vertical Change LF5488.0to $75 $37585217 5 ft

feet .5"490.1 Vertical Change SF5491.1to $75 $37585218 5 ft

feet 1.07"494.2 Vertical Change REF5495.2to85219 5 ft

feet 3.0-4.0%494.2 Cross Slope (PAR) SF41502.3to $120 $4,86085267 5 ft

feet .48"496.9 Vertical Change REF5497.9to85220 5 ft

feet 5.0-6.0%501.7 7503.0to85269 5 ft

feet 2.0-3.0%503.1 Cross Slope (PAR) SF7504.5to $120 $84085268 5 ft

$161,475.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

500 N WESTBERRY BVD

End Street Name

2112161212

Run ID

Westberry
Bvd

57

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF6914.1to $120 $8,28086331 5 ft

feet 2.0-3.0%17.9 Cross Slope (PAR) SF2422.7to $120 $2,88086332 5 ft

feet 2.0-3.0%26.6 Cross Slope (PAR) SF627.8to $120 $72086333 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF1134.9to $120 $1,32086334 5 ft

feet 2.0-3.0%40.7 Cross Slope (PAR) SF2645.9to $120 $3,12086335 5 ft

feet 3.0-4.0%48.0 Cross Slope (PAR) SF13073.9to $120 $15,54086336 5 ft

feet 3.0-4.0%77.6 Cross Slope (PAR) SF778.9to $120 $78086337 5 ft

feet 4.0-5.0%81.9 Cross Slope (PAR) SF3789.3to $120 $4,44086338 5 ft

feet .27"87.3 Vertical Change REF588.3to86329 5 ft

feet 3.0-4.0%91.6 Cross Slope (PAR) SF80107.6to $120 $9,60086339 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF11112.5to $120 $1,32086340 5 ft

feet 2.0-3.0%121.0 Cross Slope (PAR) SF59132.8to $120 $7,08086341 5 ft

feet 2.0-3.0%135.2 Cross Slope (PAR) SF115158.1to $120 $13,74086342 5 ft

feet .29"159.6 Vertical Change LF5160.6to $75 $37586330 5 ft

feet 2.0-3.0%163.8 Cross Slope (PAR) SF18167.5to $120 $2,22086343 5 ft

feet 3.0-4.0%169.7 Cross Slope (PAR) SF32176.0to $120 $3,78086344 5 ft

$75,195.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

TODD ST

Survey Street Name Starting Street Name

STATE ST

End Street Name

2112161538

Run ID

Westberry
Bvd

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.2 Cross Slope (PAR) SF255.2to $120 $3,00088013 5 ft

feet 3.0-4.0%7.8 Cross Slope (PAR) SF1310.4to $120 $1,56088014 5 ft

feet 2.0-3.0%21.0 Cross Slope (PAR) SF5832.5to $120 $6,90088015 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF536.2to $120 $60088016 5 ft

feet 3.0-4.0%45.3 Cross Slope (PAR) SF846.8to $120 $90088017 5 ft

feet 2.0-3.0%47.8 Cross Slope (PAR) SF1350.3to $120 $1,50088018 5 ft

feet 2.0-3.0%61.3 Cross Slope (PAR) SF1564.2to $120 $1,74088019 5 ft

feet 2.0-3.0%73.6 Cross Slope (PAR) SF5183.8to $120 $6,12088020 5 ft

feet 4.0-5.0%83.8 Cross Slope (PAR) SF3490.5to $120 $4,02088021 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF71110.3to $120 $8,46088022 5 ft

feet 3.0-4.0%113.7 Cross Slope (PAR) SF52124.1to $120 $6,24088023 5 ft

feet 4.0-5.0%129.9 Cross Slope (PAR) SF21134.1to $120 $2,52088024 5 ft

feet 2.0-3.0%134.3 Cross Slope (PAR) SF8135.8to $120 $90088025 5 ft

feet 4.0-5.0%139.3 Cross Slope (PAR) SF18142.8to $120 $2,10088026 5 ft

feet 3.0-4.0%145.6 Cross Slope (PAR) SF40153.6to $120 $4,80088027 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF8155.3to $120 $90088028 5 ft

feet 3.0-4.0%159.6 Cross Slope (PAR) SF6160.8to $120 $72088029 5 ft

feet 2.0-3.0%161.3 Cross Slope (PAR) SF13163.9to $120 $1,56088030 5 ft

feet 4.0-5.0%165.6 Cross Slope (PAR) SF17168.9to $120 $1,98088031 5 ft

feet 4.0-5.0%171.9 Cross Slope (PAR) SF38179.5to $120 $4,56088032 5 ft

feet 3.0-4.0%181.6 Cross Slope (PAR) SF12184.0to $120 $1,44088033 5 ft

feet 6.0-7.0%184.7 Cross Slope (PAR) SF17188.0to $120 $1,98088034 5 ft

feet 5.0-6.0%186.6 5187.6to88035 5 ft

feet .26"188.0 Vertical Change REF5189.0to88012 5 ft

$64,500.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: TODD ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

W ALMOND AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111301

Run ID

Westberry
Bvd

53

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF245.3to $120 $2,82091701 5 ft

feet .41"5.8 Vertical Change LF56.8to $75 $37591684 5 ft

feet 3.0-4.0%7.6 Cross Slope (PAR) SF5418.3to $120 $6,42091702 5 ft

feet .32"19.1 Vertical Change LF520.1to $75 $37591685 5 ft

feet 5.0-6.0%21.2 Cross Slope (PAR) SF2526.1to $120 $2,94091703 5 ft

feet 3.0-4.0%26.7 Cross Slope (PAR) SF1128.8to $120 $1,26091704 5 ft

feet33.5 Key Note Segment 10754.8to91723 5 ft

feet 2.0-3.0%54.8 Cross Slope (Driveway) SF4664.1to $40 $1,86091705 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF1169.8to $120 $1,32091706 5 ft

feet69.8 Key Note Segment 9087.8to91724 5 ft

feet .35"70.8 Vertical Change REF571.8to91686 5 ft

feet 2.0-3.0%87.8 Cross Slope (Driveway) SF77103.2to $40 $3,08091707 5 ft

feet .47"95.6 Vertical Change REF596.6to91687 5 ft

feet105.9 Key Note Segment 57117.3to91725 5 ft

feet -.28"118.6 Vertical Change LF5119.6to $75 $37591688 5 ft

feet 2.0-3.0%120.2 Cross Slope (PAR) SF28125.8to $120 $3,36091708 5 ft

feet129.9 Key Note Segment 61142.1to91726 5 ft

feet .37"130.7 Vertical Change REF5131.7to91689 5 ft

feet 2.0-3.0%142.3 Cross Slope (Driveway) SF28147.8to $40 $1,10091709 5 ft

feet 1.34"149.6 Vertical Change SF5150.6to $75 $37591690 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF6152.1to $120 $78091710 5 ft

feet158.5 Key Note Segment 92176.9to91727 5 ft

feet .41"167.7 Vertical Change REF5168.7to91691 5 ft

feet 4.0-5.0%177.8 Cross Slope (PAR) SF69191.5to $120 $8,22091711 5 ft

feet -.36"178.3 Vertical Change REF5179.3to91692 5 ft

feet194.4 Key Note Segment 94213.2to91728 5 ft

feet 3.0-4.0%213.4 Cross Slope (Driveway) SF6214.6to $40 $24091712 5 ft

feet .27"222.7 Vertical Change REF5223.7to91693 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

W ALMOND AVE

Survey Street Name Starting Street Name

MERLOT AVE

End Street Name

2201111301

Run ID

Westberry
Bvd

53

ID Sidewalk Width

Priority

feet 5.0-6.0%223.6 Cross Slope (PAR) SF6224.8to $120 $72091713 5 ft

feet229.8 Key Note Segment 62242.1to91729 5 ft

feet -.27"230.7 Vertical Change REF5231.7to91694 5 ft

feet .32"242.8 Vertical Change LF5243.8to $75 $37591695 5 ft

feet 2.0-3.0%246.6 Cross Slope (PAR) SF63259.2to $120 $7,56091714 5 ft

feet259.2 Key Note Segment 62271.5to91730 5 ft

feet 2.0-3.0%271.5 Cross Slope (Driveway) SF6272.7to $40 $24091715 5 ft

feet -.29"272.3 Vertical Change REF5273.3to91696 5 ft

feet 3.0-4.0%275.8 Cross Slope (PAR) SF19279.6to $120 $2,28091716 5 ft

feet 4.0-5.0%281.9 Cross Slope (PAR) SF30287.9to $120 $3,60091717 5 ft

feet288.8 Key Note Segment 94307.6to91731 5 ft

feet .47"302.5 Vertical Change REF5303.5to91697 5 ft

feet 2.0-3.0%308.5 Cross Slope (Driveway) SF48318.0to $40 $1,90091718 5 ft

feet -.46"309.1 Vertical Change REF5310.1to91698 5 ft

feet 4.0-5.0%318.0 Cross Slope (PAR) SF37325.3to $120 $4,38091719 5 ft

feet325.3 Key Note Segment 96344.4to91732 5 ft

feet .27"326.5 Vertical Change REF5327.5to91699 5 ft

feet 2.0-3.0%348.1 Cross Slope (PAR) SF54358.8to $120 $6,42091720 5 ft

feet 3.0-4.0%361.1 Cross Slope (PAR) SF6362.2to $120 $66091721 5 ft

feet362.4 Key Note Segment 60374.4to91733 5 ft

feet 4.0-5.0%375.3 Cross Slope (PAR) SF39383.1to $120 $4,68091722 5 ft

feet 5.0-6.0%380.8 6382.0to91734 5 ft

feet .31"382.6 Vertical Change REF5383.6to91700 5 ft

$67,715.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: W ALMOND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

COMMON WAY

End Street Name

2201261208

Run ID

Westberry
Bvd

51

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,680108912 5 ft

feet .42"1.1 Vertical Change REF52.1to108894 5 ft

feet 2.0-3.0%5.1 Cross Slope (PAR) SF6017.0to $120 $7,140108913 5 ft

feet .34"17.7 Vertical Change LF518.7to $75 $375108895 5 ft

feet 2.0-3.0%22.8 Cross Slope (PAR) SF4531.7to $120 $5,340108914 5 ft

feet .31"23.8 Vertical Change REF524.8to108896 5 ft

feet .35"28.5 Vertical Change REF529.5to108897 5 ft

feet 4.0-5.0%34.4 Cross Slope (PAR) SF4242.8to $120 $5,040108915 5 ft

feet 4.0-5.0%45.5 Cross Slope (PAR) SF2750.8to $120 $3,180108916 5 ft

feet 2.0-3.0%50.8 Cross Slope (PAR) SF3056.8to $120 $3,600108917 5 ft

feet .28"56.6 Vertical Change REF557.6to108898 5 ft

feet 5.0-6.0%65.8 867.3to108932 5 ft

feet -1.22"66.1 Vertical Change SF567.1to $75 $375108899 5 ft

feet 2.0-3.0%67.5 Cross Slope (PAR) SF5778.9to $120 $6,840108918 5 ft

feet 2.0-3.0%89.4 Cross Slope (PAR) SF146118.6to $120 $17,520108919 5 ft

feet .43"118.7 Vertical Change LF5119.7to $75 $375108900 5 ft

feet .31"123.3 Vertical Change LF5124.3to $75 $375108901 5 ft

feet 1.1"127.1 Vertical Change SF5128.1to $75 $375108902 5 ft

feet 2.0-3.0%132.5 Cross Slope (PAR) SF73147.0to $120 $8,700108920 5 ft

feet .46"139.9 Vertical Change REF5140.9to108903 5 ft

feet -.29"147.5 Vertical Change LF5148.5to $75 $375108904 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF114176.6to $120 $13,680108921 5 ft

feet -.37"155.1 Vertical Change REF5156.1to108905 5 ft

feet 2.0-3.0%179.3 Cross Slope (PAR) SF12181.7to $120 $1,440108922 5 ft

feet .28"185.9 Vertical Change LF5186.9to $75 $375108906 5 ft

feet 2.0-3.0%187.3 Cross Slope (PAR) SF8188.8to $120 $900108923 5 ft

feet 2.0-3.0%193.1 Cross Slope (PAR) SF16196.3to $120 $1,920108924 5 ft

feet .45"204.8 Vertical Change REF5205.8to108907 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

W CLEVELAND AVE

Survey Street Name Starting Street Name

COMMON WAY

End Street Name

2201261208

Run ID

Westberry
Bvd

51

ID Sidewalk Width

Priority

feet 2.0-3.0%205.3 Cross Slope (PAR) SF6206.4to $120 $660108925 5 ft

feet 1.26"210.8 Vertical Change SF5211.8to $75 $375108908 5 ft

feet 2.18"212.5 Vertical Change REF5213.5to108909 5 ft

feet 2.0-3.0%213.2 Cross Slope (PAR) SF21217.4to $120 $2,520108926 5 ft

feet 2.0-3.0%221.3 Cross Slope (PAR) SF107242.7to $120 $12,840108927 5 ft

feet 2.0-3.0%244.9 Cross Slope (PAR) SF174279.7to $120 $20,880108928 5 ft

feet 4.0-5.0%279.9 Cross Slope (PAR) SF21284.1to $120 $2,520108929 5 ft

feet 2.0-3.0%284.1 Cross Slope (PAR) SF41292.4to $120 $4,980108930 5 ft

feet 4.0-5.0%295.2 Cross Slope (PAR) SF136322.3to $120 $16,260108931 5 ft

feet -.41"307.9 Vertical Change REF5308.9to108910 5 ft

feet -.36"319.2 Vertical Change REF5320.2to108911 5 ft

$140,640.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: W CLEVELAND AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151447

Run ID

Westberry
Bvd

89

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF194.5to $120 $2,22083413 5 ft

feet 2.0-3.0%5.2 Cross Slope (PAR) SF168.3to $120 $1,86083414 5 ft

feet .33"7.0 Vertical Change REF58.0to83372 5 ft

feet 3.0-4.0%12.4 Cross Slope (PAR) SF813.9to $120 $90083415 5 ft

feet -.26"13.3 Vertical Change REF514.3to83373 5 ft

feet 2.0-3.0%14.2 Cross Slope (PAR) SF2619.3to $120 $3,06083416 5 ft

feet .29"18.5 Vertical Change REF519.5to83374 5 ft

feet 2.0-3.0%28.7 Cross Slope (PAR) SF930.5to $120 $1,08083417 5 ft

feet .33"33.4 Vertical Change LF534.4to $75 $37583375 5 ft

feet 3.0-4.0%38.5 Cross Slope (PAR) SF5349.1to $120 $6,36083418 5 ft

feet .26"39.0 Vertical Change REF540.0to83376 5 ft

feet .37"47.9 Vertical Change REF1951.7to83377 5 ft

feet 4.0-5.0%53.4 Cross Slope (PAR) SF1055.3to $120 $1,14083419 5 ft

feet .27"56.0 Vertical Change LF1759.4to $75 $1,27583378 5 ft

feet 2.0-3.0%60.9 Cross Slope (PAR) SF7074.8to $120 $8,34083420 5 ft

feet 1.2"65.1 Vertical Change REF566.1to83379 5 ft

feet 3.0-4.0%77.4 Cross Slope (PAR) SF979.3to $120 $1,14083421 5 ft

feet 2.0-3.0%84.0 Cross Slope (PAR) SF1386.5to $120 $1,50083422 5 ft

feet 4.0-5.0%86.5 Cross Slope (PAR) SF2391.0to $120 $2,70083423 5 ft

feet 2.0-3.0%97.5 Cross Slope (PAR) SF22101.8to $120 $2,58083424 5 ft

feet 2.0-3.0%105.6 Cross Slope (PAR) SF6106.7to $120 $66083425 5 ft

feet -.3"107.2 Vertical Change LF5108.2to $75 $37583380 5 ft

feet 2.0-3.0%111.2 Cross Slope (PAR) SF24116.0to $120 $2,88083426 5 ft

feet 2.0-3.0%119.7 Cross Slope (PAR) SF37127.0to $120 $4,38083427 5 ft

feet .54"129.2 Vertical Change SF5130.2to $75 $37583381 5 ft

feet 2.0-3.0%132.0 Cross Slope (PAR) SF113154.5to $120 $13,50083428 5 ft

feet 4.0-5.0%157.4 Cross Slope (PAR) SF47166.8to $120 $5,64083429 5 ft

feet 1.24"158.8 Vertical Change REF5159.8to83382 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151447

Run ID

Westberry
Bvd

89

ID Sidewalk Width

Priority

feet -.3"161.2 Vertical Change REF5162.2to83383 5 ft

feet -.26"165.8 Vertical Change REF5166.8to83384 5 ft

feet 2.0-3.0%170.4 Cross Slope (PAR) SF35177.4to $120 $4,20083430 5 ft

feet .68"175.1 Vertical Change REF5176.1to83385 5 ft

feet .26"178.0 Vertical Change LF5179.0to $75 $37583386 5 ft

feet 4.0-5.0%179.1 Cross Slope (PAR) SF13181.6to $120 $1,50083431 5 ft

feet 3.0-4.0%185.3 Cross Slope (PAR) SF14188.1to $120 $1,68083432 5 ft

feet 4.0-5.0%191.8 Cross Slope (PAR) SF87209.1to $120 $10,38083433 5 ft

feet .75"198.2 Vertical Change REF5199.2to83387 5 ft

feet 3.0-4.0%212.3 Cross Slope (PAR) SF52222.7to $120 $6,24083434 5 ft

feet .38"213.8 Vertical Change LF5214.8to $75 $37583388 5 ft

feet .42"220.3 Vertical Change REF5221.3to83389 5 ft

feet .27"224.0 Vertical Change LF5225.0to $75 $37583390 5 ft

feet 2.0-3.0%227.2 Cross Slope (PAR) SF30233.2to $120 $3,60083435 5 ft

feet 1.08"235.0 Vertical Change SF5236.0to $75 $37583391 5 ft

feet .27"240.1 Vertical Change LF5241.1to $75 $37583392 5 ft

feet 2.0-3.0%245.2 Cross Slope (PAR) SF8246.8to $120 $96083436 5 ft

feet -.45"248.6 Vertical Change LF5249.6to $75 $37583393 5 ft

feet .33"250.7 Vertical Change LF5251.7to $75 $37583394 5 ft

feet 2.0-3.0%253.2 Cross Slope (PAR) SF78268.9to $120 $9,42083437 5 ft

feet 2.0-3.0%271.2 Cross Slope (PAR) SF11273.3to $120 $1,26083438 5 ft

feet 2.0-3.0%277.1 Cross Slope (PAR) SF21281.3to $120 $2,52083439 5 ft

feet 2.0-3.0%288.8 Cross Slope (PAR) SF31295.0to $120 $3,72083440 5 ft

feet 2.0-3.0%298.3 Cross Slope (PAR) SF70312.3to $120 $8,40083441 5 ft

feet 3.0-4.0%315.3 Cross Slope (PAR) SF5316.3to $120 $60083442 5 ft

feet 2.0-3.0%317.6 Cross Slope (PAR) SF31323.9to $120 $3,78083443 5 ft

feet 4.0-5.0%324.8 Cross Slope (PAR) SF19328.5to $120 $2,22083444 5 ft

feet 3.0-4.0%331.3 Cross Slope (PAR) SF6332.4to $120 $66083445 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151447

Run ID

Westberry
Bvd

89

ID Sidewalk Width

Priority

feet 2.0-3.0%332.4 Cross Slope (PAR) SF6333.6to $120 $72083446 5 ft

feet 2.0-3.0%336.1 Cross Slope (PAR) SF20340.0to $120 $2,34083447 5 ft

feet 2.0-3.0%343.6 Cross Slope (PAR) SF9345.3to $120 $1,02083448 5 ft

feet 3.0-4.0%354.0 Cross Slope (PAR) SF27359.4to $120 $3,24083449 5 ft

feet 2.0-3.0%370.4 Cross Slope (PAR) SF6371.5to $120 $66083450 5 ft

feet 2.0-3.0%382.0 Cross Slope (PAR) SF17385.3to $120 $1,98083451 5 ft

feet 2.0-3.0%390.8 Cross Slope (PAR) SF101410.9to $120 $12,06083452 5 ft

feet .61"402.0 Vertical Change REF5403.0to83395 5 ft

feet 2.0-3.0%413.9 Cross Slope (PAR) SF24418.7to $120 $2,88083453 5 ft

feet 2.0-3.0%420.9 Cross Slope (PAR) SF39428.6to $120 $4,62083454 5 ft

feet 4.0-5.0%428.6 Cross Slope (PAR) SF15431.6to $120 $1,80083455 5 ft

feet 3.0-4.0%438.5 Cross Slope (PAR) SF28444.0to $120 $3,30083456 5 ft

feet .46"442.6 Vertical Change REF5443.6to83396 5 ft

feet 2.0-3.0%444.0 Cross Slope (PAR) SF31450.1to $120 $3,66083457 5 ft

feet .48"449.5 Vertical Change REF5450.5to83397 5 ft

feet 4.0-5.0%450.3 Cross Slope (PAR) SF26455.4to $120 $3,06083458 5 ft

feet .4"456.1 Vertical Change LF5457.1to $75 $37583398 5 ft

feet 3.0-4.0%457.6 Cross Slope (PAR) SF11459.7to $120 $1,26083459 5 ft

feet .29"461.8 Vertical Change REF5462.8to83399 5 ft

feet 2.0-3.0%462.1 Cross Slope (PAR) SF8463.6to $120 $90083460 5 ft

feet 3.0-4.0%466.1 Cross Slope (PAR) SF16469.3to $120 $1,92083461 5 ft

feet .27"473.1 Vertical Change LF5474.1to $75 $37583400 5 ft

feet 3.0-4.0%474.3 Cross Slope (PAR) SF19478.0to $120 $2,22083462 5 ft

feet 4.0-5.0%481.4 Cross Slope (PAR) SF6482.6to $120 $72083463 5 ft

feet -.29"481.9 Vertical Change REF5482.9to83401 5 ft

feet .55"484.3 Vertical Change SF5485.3to $75 $37583402 5 ft

feet 4.0-5.0%485.7 Cross Slope (PAR) SF10487.7to $120 $1,20083464 5 ft

feet 4.0-5.0%489.8 Cross Slope (PAR) SF10491.8to $120 $1,20083465 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151447

Run ID

Westberry
Bvd

89

ID Sidewalk Width

Priority

feet 3.0-4.0%493.9 Cross Slope (PAR) SF29499.6to $120 $3,42083466 5 ft

feet 3.0-4.0%507.7 Cross Slope (PAR) SF43516.3to $120 $5,16083467 5 ft

feet 2.0-3.0%518.4 Cross Slope (PAR) SF17521.8to $120 $2,04083468 5 ft

feet 4.0-5.0%522.2 Cross Slope (PAR) SF128547.8to $120 $15,36083469 5 ft

feet -.3"551.0 Vertical Change REF5552.0to83403 5 ft

feet 3.0-4.0%551.8 Cross Slope (PAR) SF55562.8to $120 $6,60083470 5 ft

feet .77"556.2 Vertical Change REF5557.2to83404 5 ft

feet .4"559.5 Vertical Change REF5560.5to83405 5 ft

feet 3.0-4.0%565.8 Cross Slope (PAR) SF21569.9to $120 $2,46083471 5 ft

feet 5.0-6.0%569.9 Cross Slope (PAR) SF52580.2to $120 $6,18083472 5 ft

feet 3.0-4.0%580.3 Cross Slope (PAR) SF6581.5to $120 $72083473 5 ft

feet 2.0-3.0%581.7 Cross Slope (PAR) SF18585.4to $120 $2,22083474 5 ft

feet 4.0-5.0%587.6 Cross Slope (PAR) SF14590.4to $120 $1,68083475 5 ft

feet .72"588.6 Vertical Change REF5589.6to83406 5 ft

feet 2.0-3.0%600.0 Cross Slope (PAR) SF29605.8to $120 $3,48083476 5 ft

feet 4.0-5.0%606.6 Cross Slope (PAR) SF30612.5to $120 $3,54083477 5 ft

feet 2.0-3.0%613.8 Cross Slope (PAR) SF10615.8to $120 $1,20083478 5 ft

feet 6.0-7.0%617.9 Cross Slope (PAR) SF14620.7to $120 $1,68083479 5 ft

feet 5.0-6.0%621.0 Cross Slope (PAR) SF40629.0to $120 $4,80083480 5 ft

feet 4.0-5.0%631.1 Cross Slope (PAR) SF127656.4to $120 $15,18083481 5 ft

feet .28"631.6 Vertical Change REF5632.6to83407 5 ft

feet 1.63"634.0 Vertical Change REF5635.0to83408 5 ft

feet .29"649.0 Vertical Change REF5650.0to83409 5 ft

feet 2.0-3.0%656.6 Cross Slope (PAR) SF13659.2to $120 $1,56083482 5 ft

feet 4.0-5.0%663.7 Cross Slope (PAR) SF20667.6to $120 $2,34083483 5 ft

feet 3.0-4.0%670.1 Cross Slope (PAR) SF57681.4to $120 $6,78083484 5 ft

feet -.33"674.5 Vertical Change REF5675.5to83410 5 ft

feet 2.0-3.0%682.0 Cross Slope (PAR) SF7683.3to $120 $78083485 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

CEDAR CREEK LN

End Street Name

2112151447

Run ID

Westberry
Bvd

89

ID Sidewalk Width

Priority

feet .31"682.5 Vertical Change REF5683.5to83411 5 ft

feet 3.0-4.0%687.0 Cross Slope (PAR) SF12689.3to $120 $1,38083486 5 ft

feet 3.0-4.0%692.6 Cross Slope (PAR) SF22697.0to $120 $2,64083487 5 ft

feet 4.0-5.0%699.5 Cross Slope (PAR) SF29705.3to $120 $3,48083488 5 ft

feet -.29"707.8 Vertical Change REF5708.8to83412 5 ft

feet 2.0-3.0%708.8 Cross Slope (PAR) SF52719.2to $120 $6,24083489 5 ft

feet 3.0-4.0%721.3 Cross Slope (PAR) SF8722.8to $120 $90083490 5 ft

feet 2.0-3.0%722.8 Cross Slope (PAR) SF40730.7to $120 $4,74083491 5 ft

feet 2.0-3.0%732.8 Cross Slope (PAR) SF41740.9to $120 $4,86083492 5 ft

$289,410.00TOTAL COST FOR: WESTBERRY BVDE side of Starting at: WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

SUMMER LN

End Street Name

2112151609

Run ID

Westberry
Bvd

58

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF142.8to $120 $1,68084517 5 ft

feet 2.0-3.0%6.8 Cross Slope (PAR) SF98.7to $120 $1,14084518 5 ft

feet 2.0-3.0%15.1 Cross Slope (PAR) SF916.8to $120 $1,02084519 5 ft

feet 4.0-5.0%17.8 Cross Slope (PAR) SF518.9to $120 $66084520 5 ft

feet 3.0-4.0%22.6 Cross Slope (PAR) SF1525.5to $120 $1,74084521 5 ft

feet 2.0-3.0%31.5 Cross Slope (PAR) SF1634.8to $120 $1,98084522 5 ft

feet 3.0-4.0%40.8 Cross Slope (PAR) SF942.6to $120 $1,08084523 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF1055.0to $120 $1,20084524 5 ft

feet .33"53.7 Vertical Change REF554.7to84511 5 ft

feet 4.0-5.0%57.3 Cross Slope (PAR) SF5167.6to $120 $6,18084525 5 ft

feet 2.0-3.0%67.6 Cross Slope (PAR) SF668.8to $120 $72084526 5 ft

feet 2.0-3.0%73.9 Cross Slope (PAR) SF875.5to $120 $96084527 5 ft

feet 2.0-3.0%78.4 Cross Slope (PAR) SF5489.3to $120 $6,54084528 5 ft

feet .35"89.8 Vertical Change LF590.8to $75 $37584512 5 ft

feet 4.0-5.0%92.1 Cross Slope (PAR) SF1194.3to $120 $1,32084529 5 ft

feet 6.0-7.0%94.3 Cross Slope (PAR) SF1396.9to $120 $1,56084530 5 ft

feet -.39"95.0 Vertical Change REF596.0to84513 5 ft

feet 5.0-6.0%97.2 Cross Slope (PAR) SF48106.8to $120 $5,76084531 5 ft

feet -.28"100.8 Vertical Change REF5101.8to84514 5 ft

feet 3.0-4.0%109.7 Cross Slope (PAR) SF34116.5to $120 $4,08084532 5 ft

feet 6.0-7.0%117.3 Cross Slope (PAR) SF54128.1to $120 $6,48084533 5 ft

feet .29"128.8 Vertical Change LF5129.8to $75 $37584515 5 ft

feet 4.0-5.0%130.4 Cross Slope (PAR) SF10132.4to $120 $1,20084534 5 ft

feet 5.0-6.0%134.8 Cross Slope (PAR) SF34141.7to $120 $4,14084535 5 ft

feet -.33"139.5 Vertical Change REF5140.5to84516 5 ft

feet 6.0-7.0%143.3 Cross Slope (PAR) SF8144.8to $120 $90084536 5 ft

feet 5.0-6.0%147.3 Cross Slope (PAR) SF6148.6to $120 $78084537 5 ft

feet 4.0-5.0%151.3 Cross Slope (PAR) SF6152.6to $120 $78084538 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WESTBERRY BVD

Street Side

WESTGATE DR

Survey Street Name Starting Street Name

SUMMER LN

End Street Name

2112151609

Run ID

Westberry
Bvd

58

ID Sidewalk Width

Priority

feet 2.0-3.0%154.3 Cross Slope (PAR) SF5155.3to $120 $60084539 5 ft

feet 2.0-3.0%159.3 Cross Slope (PAR) SF39167.1to $120 $4,68084540 5 ft

feet 5.0-6.0%163.9 16167.1to84541 5 ft

feet 5.0-6.0%163.9 Running Slope SF16167.1to $120 $1,92084542 5 ft

$59,850.00TOTAL COST FOR: WESTBERRY BVDW side of Starting at: WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

3119 WESTGATE DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151423

Run ID

Westgate Dr

58

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF196.3to $120 $2,22083173 5 ft

feet 3.0-4.0%9.8 Cross Slope (PAR) SF2314.4to $120 $2,76083174 5 ft

feet 4.0-5.0%18.2 Cross Slope (PAR) SF2122.4to $120 $2,52083175 5 ft

feet 4.0-5.0%25.8 Cross Slope (PAR) SF2731.2to $120 $3,24083176 5 ft

feet 3.0-4.0%33.3 Cross Slope (PAR) SF4442.0to $120 $5,22083177 5 ft

feet 5.0-6.0%42.0 Cross Slope (PAR) SF8358.5to $120 $9,90083178 5 ft

feet .26"48.2 Vertical Change REF549.2to83163 5 ft

feet60.3 Key Note Segment 9378.9to83203 5 ft

feet 5.0-6.0%80.1 Cross Slope (PAR) SF681.3to $120 $72083179 5 ft

feet84.3 Key Note Segment 101104.4to83204 5 ft

feet 3.0-4.0%110.2 Cross Slope (PAR) SF11112.4to $120 $1,32083180 5 ft

feet 2.0-3.0%113.7 Cross Slope (PAR) SF71127.8to $120 $8,46083181 5 ft

feet 4.0-5.0%130.8 Cross Slope (PAR) SF64143.6to $120 $7,68083182 5 ft

feet 2.0-3.0%149.8 Cross Slope (PAR) SF55160.8to $120 $6,60083183 5 ft

feet .42"151.2 Vertical Change REF5152.2to83164 5 ft

feet165.7 Key Note Segment 94184.5to83205 5 ft

feet -.48"166.6 Vertical Change REF5167.6to83165 5 ft

feet 2.0-3.0%185.3 Cross Slope (PAR) SF15188.2to $120 $1,74083184 5 ft

feet190.4 Key Note Segment 97209.7to83206 5 ft

feet .3"207.6 Vertical Change REF5208.6to83166 5 ft

feet 4.0-5.0%210.3 Cross Slope (Driveway) SF25215.3to $40 $1,00083185 5 ft

feet 2.0-3.0%216.1 Cross Slope (PAR) SF12218.4to $120 $1,38083186 5 ft

feet 4.0-5.0%219.2 Cross Slope (PAR) SF18222.8to $120 $2,16083187 5 ft

feet 2.0-3.0%223.0 Cross Slope (PAR) SF23227.5to $120 $2,70083188 5 ft

feet 4.0-5.0%227.8 Cross Slope (PAR) SF14230.6to $120 $1,68083189 5 ft

feet .27"228.9 Vertical Change REF5229.9to83167 5 ft

feet 2.0-3.0%238.7 Cross Slope (PAR) SF21242.8to $120 $2,46083190 5 ft

feet 2.0-3.0%245.1 Cross Slope (PAR) SF14247.9to $120 $1,68083191 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

3119 WESTGATE DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151423

Run ID

Westgate Dr

58

ID Sidewalk Width

Priority

feet 2.0-3.0%251.8 Cross Slope (PAR) SF43260.4to $120 $5,16083192 5 ft

feet 3.0-4.0%263.2 Cross Slope (PAR) SF31269.4to $120 $3,72083193 5 ft

feet269.7 Key Note Segment 93288.4to83207 5 ft

feet 1.99"270.0 Vertical Change REF5271.0to83168 5 ft

feet .29"279.6 Vertical Change REF5280.6to83169 5 ft

feet 3.0-4.0%288.4 Cross Slope (Driveway) SF7289.8to $40 $28083194 5 ft

feet 2.0-3.0%289.8 Cross Slope (PAR) SF19293.6to $120 $2,28083195 5 ft

feet294.1 Key Note Segment 90312.2to83208 5 ft

feet 2.0-3.0%312.8 Cross Slope (PAR) SF8314.3to $120 $90083196 5 ft

feet 2.0-3.0%318.4 Cross Slope (PAR) SF12320.8to $120 $1,44083197 5 ft

feet 2.0-3.0%323.3 Cross Slope (PAR) SF55334.3to $120 $6,60083198 5 ft

feet .52"326.2 Vertical Change REF5327.2to83170 5 ft

feet 2.0-3.0%340.0 Cross Slope (PAR) SF9341.8to $120 $1,08083199 5 ft

feet 3.0-4.0%344.3 Cross Slope (PAR) SF11346.5to $120 $1,32083200 5 ft

feet346.5 Key Note Segment 120370.4to83209 5 ft

feet .42"358.4 Vertical Change REF5359.4to83171 5 ft

feet 3.0-4.0%370.7 Cross Slope (PAR) SF33377.2to $120 $3,90083201 5 ft

feet .26"373.9 Vertical Change REF5374.9to83172 5 ft

feet 3.0-4.0%381.1 Cross Slope (PAR) SF8382.7to $120 $96083202 5 ft

$93,080.00TOTAL COST FOR: WESTGATE DRN side of Starting at: 3119 WESTGATE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151607

Run ID

Westgate Dr

77

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF6112.8to $120 $7,32084452 5 ft

feet 1.5"10.2 Vertical Change REF511.2to84413 5 ft

feet 5.0-6.0%21.2 1023.2to84502 5 ft

feet24.0 Key Note Segment 7037.9to84492 5 ft

feet -.95"24.2 Vertical Change REF525.2to84414 5 ft

feet -.29"34.3 Vertical Change REF535.3to84415 5 ft

feet 4.0-5.0%37.9 Cross Slope (Driveway) SF739.3to $40 $28084453 5 ft

feet 4.0-5.0%44.2 Cross Slope (PAR) SF3951.9to $120 $4,62084454 5 ft

feet51.9 Key Note Segment 6865.4to84493 5 ft

feet -.31"60.0 Vertical Change REF561.0to84416 5 ft

feet .33"64.1 Vertical Change REF565.1to84417 5 ft

feet -.26"66.1 Vertical Change LF567.1to $75 $37584418 5 ft

feet 9.0-10.0%69.8 570.8to84503 5 ft

feet .31"70.3 Vertical Change LF571.3to $75 $37584419 5 ft

feet 7.0-8.0%71.5 772.8to84504 5 ft

feet 2.0-3.0%72.0 Cross Slope (PAR) SF1875.5to $120 $2,10084455 5 ft

feet -2.27"76.6 Vertical Change SF577.6to $75 $37584420 5 ft

feet 12.0-13.0%78.2 579.2to84505 5 ft

feet -.37"78.7 Vertical Change LF579.7to $75 $37584421 5 ft

feet 2.0-3.0%81.7 Cross Slope (PAR) SF2586.7to $120 $3,00084456 5 ft

feet -.47"87.8 Vertical Change LF588.8to $75 $37584422 5 ft

feet 3.0-4.0%92.4 Cross Slope (PAR) SF994.2to $120 $1,08084457 5 ft

feet 2.0-3.0%96.8 Cross Slope (PAR) SF597.8to $120 $60084458 5 ft

feet 3.0-4.0%103.2 Cross Slope (PAR) SF17106.6to $120 $2,04084459 5 ft

feet 2.0-3.0%107.1 Cross Slope (PAR) SF6108.3to $120 $72084460 5 ft

feet .3"116.3 Vertical Change REF5117.3to84423 5 ft

feet 2.0-3.0%116.3 Cross Slope (PAR) SF5117.3to $120 $60084461 5 ft

feet -.27"120.3 Vertical Change REF5121.3to84424 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151607

Run ID

Westgate Dr

77

ID Sidewalk Width

Priority

feet 2.0-3.0%120.7 Cross Slope (PAR) SF20124.6to $120 $2,34084462 5 ft

feet .28"122.7 Vertical Change REF5123.7to84425 5 ft

feet126.9 Key Note Segment 73141.4to84494 5 ft

feet .39"129.6 Vertical Change REF5130.6to84426 5 ft

feet -.37"134.0 Vertical Change REF5135.0to84427 5 ft

feet 4.0-5.0%141.4 Cross Slope (Driveway) SF60153.3to $40 $2,38084463 5 ft

feet 5.0-6.0%148.1 5149.2to84506 5 ft

feet -.33"149.2 Vertical Change REF5150.2to84428 5 ft

feet153.9 Key Note Segment 74168.6to84495 5 ft

feet .33"172.2 Vertical Change LF5173.2to $75 $37584429 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF7187.3to $120 $78084464 5 ft

feet .31"189.6 Vertical Change LF5190.6to $75 $37584430 5 ft

feet -.33"197.3 Vertical Change LF5198.3to $75 $37584431 5 ft

feet 4.0-5.0%200.7 Cross Slope (PAR) SF5201.7to $120 $60084465 5 ft

feet 2.0-3.0%204.4 Cross Slope (PAR) SF63216.9to $120 $7,50084466 5 ft

feet 3.53"205.0 Vertical Change REF5206.0to84432 5 ft

feet 5.0-6.0%209.6 6210.8to84507 5 ft

feet 3.0-4.0%221.2 Cross Slope (PAR) SF18224.8to $120 $2,16084467 5 ft

feet 5.0-6.0%227.5 Cross Slope (PAR) SF19231.3to $120 $2,28084468 5 ft

feet232.2 Key Note Segment 67245.5to84496 5 ft

feet 1.45"245.4 Vertical Change REF5246.4to84433 5 ft

feet 4.0-5.0%245.5 Cross Slope (Driveway) SF7246.9to $40 $28084469 5 ft

feet 2.0-3.0%248.8 Cross Slope (PAR) SF17252.1to $120 $1,98084470 5 ft

feet 4.0-5.0%252.8 Cross Slope (PAR) SF6254.0to $120 $72084471 5 ft

feet 4.0-5.0%257.1 Cross Slope (PAR) SF5258.2to $120 $66084472 5 ft

feet258.2 Key Note Segment 71272.3to84497 5 ft

feet 2.0-3.0%272.3 Cross Slope (Driveway) SF66285.5to $40 $2,64084473 5 ft

feet 4.0-5.0%286.3 Cross Slope (PAR) SF9288.0to $120 $1,02084474 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151607

Run ID

Westgate Dr

77

ID Sidewalk Width

Priority

feet 3.0-4.0%290.3 Cross Slope (PAR) SF40298.3to $120 $4,80084475 5 ft

feet 5.0-6.0%298.3 Cross Slope (PAR) SF8299.8to $120 $90084476 5 ft

feet 3.0-4.0%301.3 Cross Slope (PAR) SF8302.8to $120 $90084477 5 ft

feet .61"302.8 Vertical Change REF5303.8to84434 5 ft

feet 6.0-7.0%305.2 Cross Slope (PAR) SF6306.4to $120 $72084478 5 ft

feet 4.0-5.0%308.3 Cross Slope (PAR) SF5309.3to $120 $60084479 5 ft

feet 2.0-3.0%310.4 Cross Slope (PAR) SF8311.9to $120 $90084480 5 ft

feet .41"320.1 Vertical Change REF5321.1to84435 5 ft

feet 2.0-3.0%320.1 Cross Slope (PAR) SF6321.4to $120 $78084481 5 ft

feet333.8 Key Note Segment 71347.9to84498 5 ft

feet 4.0-5.0%348.4 Cross Slope (Driveway) SF43356.9to $40 $1,70084482 5 ft

feet 2.0-3.0%356.9 Cross Slope (PAR) SF17360.3to $120 $2,04084483 5 ft

feet360.7 Key Note Segment 69374.4to84499 5 ft

feet -.38"362.3 Vertical Change REF5363.3to84436 5 ft

feet .38"365.7 Vertical Change REF5366.7to84437 5 ft

feet .39"375.1 Vertical Change LF5376.1to $75 $37584438 5 ft

feet 3.0-4.0%382.4 Cross Slope (PAR) SF6383.5to $120 $66084484 5 ft

feet 2.0-3.0%386.3 Cross Slope (PAR) SF7387.6to $120 $78084485 5 ft

feet -.39"388.0 Vertical Change LF5389.0to $75 $37584439 5 ft

feet 3.0-4.0%397.4 Cross Slope (PAR) SF5398.4to $120 $60084486 5 ft

feet 2.0-3.0%399.9 Cross Slope (PAR) SF9401.6to $120 $1,02084487 5 ft

feet 2.0-3.0%410.8 Cross Slope (PAR) SF5411.8to $120 $60084488 5 ft

feet 3.0-4.0%414.7 Cross Slope (PAR) SF5415.7to $120 $60084489 5 ft

feet 3.0-4.0%422.2 Cross Slope (PAR) SF56433.4to $120 $6,72084490 5 ft

feet .33"433.9 Vertical Change LF5434.9to $75 $37584441 5 ft

feet434.3 Key Note Segment 75449.3to84500 5 ft

feet .33"444.7 Vertical Change REF5445.7to84442 5 ft

feet 3.0-4.0%450.6 Cross Slope (PAR) SF48460.2to $120 $5,76084491 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

KENT DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151607

Run ID

Westgate Dr

77

ID Sidewalk Width

Priority

feet .34"456.7 Vertical Change REF5457.7to84443 5 ft

feet461.3 Key Note Segment 72475.6to84501 5 ft

feet .67"478.1 Vertical Change SF5479.1to $75 $37584444 5 ft

feet -.28"482.2 Vertical Change LF5483.2to $75 $37584445 5 ft

feet .44"483.9 Vertical Change LF23488.4to $75 $1,68884446 5 ft

feet 5.0-6.0%487.5 7488.8to84508 5 ft

feet 7.0-8.0%489.4 8490.9to84509 5 ft

feet .48"490.5 Vertical Change LF5491.5to $75 $37584447 5 ft

feet -.28"492.4 Vertical Change LF5493.4to $75 $37584448 5 ft

feet .27"494.4 Vertical Change LF5495.4to $75 $37584449 5 ft

feet 3.02"501.9 Vertical Change SF5502.9to $75 $37584450 5 ft

feet 8.0-9.0%504.0 8505.6to84510 5 ft

feet 3.31"504.1 Vertical Change SF5505.1to $75 $37584451 5 ft

$86,217.50TOTAL COST FOR: WESTGATE DRS side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

WESTBERRY BVD

End Street Name

2112151426

Run ID

Westgate Dr

53

ID Sidewalk Width

Priority

feet 2.0-3.0%4.8 Cross Slope (PAR) SF137.3to $120 $1,50083227 5 ft

feet 2.0-3.0%13.8 Cross Slope (PAR) SF1617.0to $120 $1,92083228 5 ft

feet 4.0-5.0%17.3 Cross Slope (PAR) SF5027.3to $120 $6,00083229 5 ft

feet 2.0-3.0%27.3 Cross Slope (PAR) SF4636.5to $120 $5,52083230 5 ft

feet 2.0-3.0%39.5 Cross Slope (PAR) SF1542.4to $120 $1,74083231 5 ft

feet 4.0-5.0%45.1 Cross Slope (PAR) SF1948.8to $120 $2,22083232 5 ft

feet 4.0-5.0%54.3 Cross Slope (PAR) SF555.3to $120 $60083233 5 ft

feet 3.0-4.0%58.7 Cross Slope (PAR) SF1361.3to $120 $1,56083234 5 ft

feet 2.0-3.0%62.7 Cross Slope (PAR) SF1365.2to $120 $1,50083235 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF866.7to $120 $90083236 5 ft

feet 2.0-3.0%68.3 Cross Slope (PAR) SF569.3to $120 $60083237 5 ft

feet 3.0-4.0%74.0 Cross Slope (PAR) SF3080.1to $120 $3,66083238 5 ft

feet 5.0-6.0%79.2 680.4to83239 5 ft

$27,720.00TOTAL COST FOR: WESTGATE DRN side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

3120 WESTGATE DR

End Street Name

2112151420

Run ID

Westgate Dr

46

ID Sidewalk Width

Priority

feet 3.0-4.0%5.8 Cross Slope (PAR) SF77.1to $120 $78083131 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF3714.6to $120 $4,38083132 5 ft

feet 4.0-5.0%24.6 Cross Slope (PAR) SF525.6to $120 $60083133 5 ft

feet26.9 Key Note Segment 10046.9to83157 5 ft

feet51.7 Key Note Segment 9670.8to83158 5 ft

feet 3.0-4.0%70.8 Cross Slope (Driveway) SF2375.4to $40 $92083134 5 ft

feet 2.0-3.0%78.0 Cross Slope (PAR) SF8995.7to $120 $10,62083135 5 ft

feet 2.0-3.0%98.9 Cross Slope (PAR) SF13101.5to $120 $1,56083136 5 ft

feet 4.0-5.0%103.8 Cross Slope (PAR) SF58115.3to $120 $6,90083137 5 ft

feet 2.0-3.0%115.3 Cross Slope (PAR) SF13117.9to $120 $1,56083138 5 ft

feet 4.0-5.0%118.9 Cross Slope (PAR) SF20122.8to $120 $2,34083139 5 ft

feet 2.0-3.0%123.0 Cross Slope (PAR) SF5124.0to $120 $60083140 5 ft

feet 3.0-4.0%126.8 Cross Slope (PAR) SF36133.9to $120 $4,26083141 5 ft

feet133.9 Key Note Segment 96153.2to83159 5 ft

feet 3.0-4.0%153.7 Cross Slope (PAR) SF17157.1to $120 $2,04083142 5 ft

feet158.0 Key Note Segment 99177.7to83160 5 ft

feet 3.0-4.0%178.2 Cross Slope (Driveway) SF6179.3to $40 $22083143 5 ft

feet .32"183.3 Vertical Change LF5184.3to $75 $37583124 5 ft

feet 2.0-3.0%184.9 Cross Slope (PAR) SF5185.9to $120 $60083144 5 ft

feet -.26"190.8 Vertical Change LF5191.8to $75 $37583125 5 ft

feet .85"195.5 Vertical Change SF5196.5to $75 $37583127 5 ft

feet 3.48"200.5 Vertical Change SF5201.5to $75 $37583128 5 ft

feet 3.0-4.0%204.1 Cross Slope (PAR) SF9205.8to $120 $1,02083145 5 ft

feet 2.0-3.0%205.9 Cross Slope (PAR) SF20209.9to $120 $2,40083146 5 ft

feet 3.0-4.0%215.8 Cross Slope (PAR) SF17219.2to $120 $2,04083147 5 ft

feet 3.0-4.0%228.0 Cross Slope (PAR) SF19231.8to $120 $2,28083148 5 ft

feet241.3 Key Note Segment 93259.9to83161 5 ft

feet .7"259.0 Vertical Change REF5260.0to83129 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

3120 WESTGATE DR

End Street Name

2112151420

Run ID

Westgate Dr

46

ID Sidewalk Width

Priority

feet 2.0-3.0%259.9 Cross Slope (Driveway) SF27265.2to $40 $1,06083149 5 ft

feet265.2 Key Note Segment 93283.8to83162 5 ft

feet 3.0-4.0%285.0 Cross Slope (PAR) SF14287.9to $120 $1,74083150 5 ft

feet 2.0-3.0%290.8 Cross Slope (PAR) SF13293.4to $120 $1,56083151 5 ft

feet 2.0-3.0%295.8 Cross Slope (PAR) SF98315.3to $120 $11,70083152 5 ft

feet .42"301.7 Vertical Change REF5302.7to83130 5 ft

feet 3.0-4.0%319.0 Cross Slope (PAR) SF15322.0to $120 $1,80083153 5 ft

feet 3.0-4.0%324.7 Cross Slope (PAR) SF6325.8to $120 $66083154 5 ft

feet 3.0-4.0%329.0 Cross Slope (PAR) SF19332.8to $120 $2,28083155 5 ft

feet 2.0-3.0%336.9 Cross Slope (PAR) SF51347.0to $120 $6,06083156 5 ft

$73,480.00TOTAL COST FOR: WESTGATE DRS side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151548

Run ID

Westgate Dr

73

ID Sidewalk Width

Priority

feet 4.0-5.0%1.2 Cross Slope (PAR) SF5211.5to $120 $6,18084128 5 ft

feet 2.0-3.0%11.5 Cross Slope (PAR) SF813.0to $120 $90084129 5 ft

feet 1.18"13.2 Vertical Change SF514.2to $75 $37584094 5 ft

feet 5.0-6.0%16.2 Cross Slope (PAR) SF1218.6to $120 $1,44084130 5 ft

feet 6.0-7.0%19.1 Cross Slope (PAR) SF720.6to $120 $90084131 5 ft

feet 6.0-7.0%25.2 Cross Slope (PAR) SF726.5to $120 $78084132 5 ft

feet27.3 Key Note Segment 7442.0to84170 5 ft

feet 2.0-3.0%43.6 Cross Slope (PAR) SF644.7to $120 $66084133 5 ft

feet 2.0-3.0%47.0 Cross Slope (PAR) SF3754.4to $120 $4,44084134 5 ft

feet55.2 Key Note Segment 7169.4to84171 5 ft

feet 2.0-3.0%69.6 Cross Slope (PAR) SF2474.3to $120 $2,82084135 5 ft

feet 4.0-5.0%74.3 Cross Slope (PAR) SF2579.2to $120 $2,94084136 5 ft

feet .26"80.5 Vertical Change LF581.5to $75 $37584095 5 ft

feet 3.0-4.0%86.4 Cross Slope (PAR) SF1288.7to $120 $1,38084137 5 ft

feet 3.0-4.0%92.1 Cross Slope (PAR) SF3999.8to $120 $4,62084138 5 ft

feet 2.0-3.0%101.6 Cross Slope (PAR) SF21105.8to $120 $2,52084139 5 ft

feet .39"104.1 Vertical Change REF5105.1to84096 5 ft

feet 4.0-5.0%108.0 Cross Slope (PAR) SF15110.9to $120 $1,74084140 5 ft

feet 2.0-3.0%126.3 Cross Slope (PAR) SF19130.2to $120 $2,34084141 5 ft

feet130.9 Key Note Segment 74145.6to84172 5 ft

feet .34"132.3 Vertical Change REF5133.3to84097 5 ft

feet -.27"139.5 Vertical Change REF5140.5to84098 5 ft

feet 2.0-3.0%150.2 Cross Slope (PAR) SF8151.7to $120 $90084142 5 ft

feet156.3 Key Note Segment 72170.8to84173 5 ft

feet .27"157.7 Vertical Change REF5158.7to84099 5 ft

feet 3.0-4.0%175.3 Cross Slope (PAR) SF6176.4to $120 $66084143 5 ft

feet 2.0-3.0%176.8 Cross Slope (PAR) SF75191.8to $120 $9,00084144 5 ft

feet .28"205.7 Vertical Change LF5206.7to $75 $37584100 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151548

Run ID

Westgate Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%208.3 Cross Slope (PAR) SF8209.8to $120 $90084145 5 ft

feet .39"209.7 Vertical Change REF15212.7to84101 5 ft

feet 2.0-3.0%214.4 Cross Slope (PAR) SF49224.2to $120 $5,88084146 5 ft

feet .3"218.1 Vertical Change REF18221.7to84102 5 ft

feet -.53"222.4 Vertical Change REF5223.4to84103 5 ft

feet 5.0-6.0%223.9 6225.0to84181 5 ft

feet .3"224.3 Vertical Change LF5225.3to $75 $37584104 5 ft

feet 3.0-4.0%227.1 Cross Slope (PAR) SF11229.3to $120 $1,32084147 5 ft

feet .28"227.6 Vertical Change REF16230.7to84105 5 ft

feet 2.0-3.0%229.3 Cross Slope (PAR) SF7230.6to $120 $78084148 5 ft

feet 1.05"231.6 Vertical Change SF14234.3to $75 $1,01384106 5 ft

feet .35"235.9 Vertical Change LF14238.6to $75 $1,01384107 5 ft

feet236.1 Key Note Segment 77251.4to84174 5 ft

feet .7"239.6 Vertical Change REF5240.6to84108 5 ft

feet 3.56"241.4 Vertical Change REF5242.4to84109 5 ft

feet .26"243.1 Vertical Change REF37250.4to84110 5 ft

feet -.29"251.3 Vertical Change REF16254.5to84111 5 ft

feet 2.0-3.0%251.6 Cross Slope (PAR) SF22256.0to $120 $2,64084149 5 ft

feet 4.0-5.0%256.0 Cross Slope (PAR) SF17259.4to $120 $2,04084150 5 ft

feet .39"257.1 Vertical Change REF5258.1to84112 5 ft

feet .67"259.8 Vertical Change SF16263.0to $75 $1,20084113 5 ft

feet262.9 Key Note Segment 65275.8to84175 5 ft

feet .4"270.2 Vertical Change REF5271.2to84114 5 ft

feet 3.0-4.0%278.0 Cross Slope (PAR) SF67291.3to $120 $7,98084151 5 ft

feet .4"278.3 Vertical Change REF5279.3to84115 5 ft

feet 2.0-3.0%291.5 Cross Slope (PAR) SF68305.0to $120 $8,10084152 5 ft

feet 3.0-4.0%307.5 Cross Slope (PAR) SF24312.3to $120 $2,88084153 5 ft

feet 2.0-3.0%314.0 Cross Slope (PAR) SF49323.7to $120 $5,82084154 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151548

Run ID

Westgate Dr

73

ID Sidewalk Width

Priority

feet 6.0-7.0%315.6 5316.6to84182 5 ft

feet .3"316.6 Vertical Change REF5317.6to84116 5 ft

feet 2.0-3.0%329.4 Cross Slope (PAR) SF41337.6to $120 $4,92084155 5 ft

feet344.3 Key Note Segment 70358.2to84176 5 ft

feet 2.0-3.0%362.7 Cross Slope (PAR) SF10364.6to $120 $1,14084156 5 ft

feet368.4 Key Note Segment 72382.7to84177 5 ft

feet .41"390.2 Vertical Change LF5391.2to $75 $37584117 5 ft

feet 9.0-10.0%391.5 7392.8to84183 5 ft

feet -.26"395.5 Vertical Change LF5396.5to $75 $37584118 5 ft

feet -.26"401.3 Vertical Change LF5402.3to $75 $37584119 5 ft

feet -.28"411.4 Vertical Change LF5412.4to $75 $37584122 5 ft

feet 4.0-5.0%413.0 Cross Slope (PAR) SF16416.1to $120 $1,86084157 5 ft

feet -.3"416.3 Vertical Change REF5417.3to84123 5 ft

feet 6.0-7.0%417.2 Cross Slope (PAR) SF16420.3to $120 $1,86084158 5 ft

feet .31"418.4 Vertical Change REF5419.4to84124 5 ft

feet 5.0-6.0%420.8 Cross Slope (PAR) SF42429.1to $120 $4,98084159 5 ft

feet .3"424.5 Vertical Change REF5425.5to84125 5 ft

feet 3.0-4.0%432.8 Cross Slope (PAR) SF61445.0to $120 $7,32084160 5 ft

feet -.34"434.0 Vertical Change REF5435.0to84126 5 ft

feet445.0 Key Note Segment 74459.7to84178 5 ft

feet .29"454.1 Vertical Change REF5455.1to84127 5 ft

feet 2.0-3.0%461.1 Cross Slope (PAR) SF14463.9to $120 $1,68084161 5 ft

feet 2.0-3.0%468.8 Cross Slope (PAR) SF10470.8to $120 $1,20084162 5 ft

feet470.8 Key Note Segment 86488.0to84179 5 ft

feet 3.0-4.0%488.7 Cross Slope (PAR) SF6489.9to $120 $72084163 5 ft

feet 2.0-3.0%491.0 Cross Slope (PAR) SF6492.2to $120 $72084164 5 ft

feet 5.0-6.0%493.7 Cross Slope (PAR) SF85510.7to $120 $10,20084165 5 ft

feet 2.0-3.0%513.4 Cross Slope (PAR) SF16516.6to $120 $1,92084166 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WESTGATE DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151548

Run ID

Westgate Dr

73

ID Sidewalk Width

Priority

feet 2.0-3.0%521.4 Cross Slope (PAR) SF9523.2to $120 $1,08084167 5 ft

feet525.0 Key Note Segment 111547.3to84180 5 ft

feet 2.0-3.0%548.9 Cross Slope (PAR) SF5549.9to $120 $60084168 5 ft

feet 2.0-3.0%556.1 Cross Slope (PAR) SF17559.5to $120 $2,04084169 5 ft

$131,025.00TOTAL COST FOR: WESTGATE DRN side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WESTGATE DR

Street Side

WESTBERRY BVD

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151428

Run ID

Westgate Dr

47

ID Sidewalk Width

Priority

feet 2.0-3.0%0.3 Cross Slope (PAR) SF8517.3to $120 $10,20083243 5 ft

feet -.27"19.8 Vertical Change REF520.8to83240 5 ft

feet 4.0-5.0%19.9 Cross Slope (PAR) SF721.3to $120 $84083244 5 ft

feet 4.0-5.0%24.3 Cross Slope (PAR) SF5535.3to $120 $6,60083245 5 ft

feet 2.0-3.0%35.3 Cross Slope (PAR) SF6448.0to $120 $7,62083246 5 ft

feet 4.0-5.0%49.0 Cross Slope (PAR) SF1251.3to $120 $1,38083247 5 ft

feet 3.0-4.0%53.5 Cross Slope (PAR) SF1055.5to $120 $1,20083248 5 ft

feet 5.0-6.0%62.8 Cross Slope (PAR) SF1665.9to $120 $1,86083249 5 ft

feet 4.0-5.0%69.9 Cross Slope (PAR) SF871.5to $120 $96083250 5 ft

feet .42"71.0 Vertical Change REF572.0to83241 5 ft

feet 2.0-3.0%72.2 Cross Slope (PAR) SF673.4to $120 $72083251 5 ft

feet .27"80.6 Vertical Change LF581.6to $75 $37583242 5 ft

feet 2.0-3.0%82.8 Cross Slope (PAR) SF1385.4to $120 $1,56083252 5 ft

feet 5.0-6.0%83.7 985.4to83253 5 ft

$33,315.00TOTAL COST FOR: WESTGATE DRS side of Starting at: WESTBERRY BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

1688 WILLIAMS AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131423

Run ID

Williams Ave

58

ID Sidewalk Width

Priority

feet 2.0-3.0%2.3 Cross Slope (PAR) SF8719.6to $120 $10,38098312 5 ft

feet 2.0-3.0%23.0 Cross Slope (PAR) SF2227.3to $120 $2,58098313 5 ft

feet .51"24.5 Vertical Change REF525.5to98309 5 ft

feet 2.0-3.0%29.7 Cross Slope (PAR) SF1332.2to $120 $1,50098314 5 ft

feet 2.0-3.0%40.4 Cross Slope (PAR) SF1142.5to $120 $1,26098315 5 ft

feet -.28"40.9 Vertical Change REF541.9to98310 5 ft

feet 3.0-4.0%46.8 Cross Slope (PAR) SF1149.0to $120 $1,32098316 5 ft

feet 3.0-4.0%51.6 Cross Slope (PAR) SF3157.8to $120 $3,72098317 5 ft

feet 4.0-5.0%60.9 Cross Slope (PAR) SF3267.2to $120 $3,78098318 5 ft

feet 2.0-3.0%67.2 Cross Slope (PAR) SF12091.1to $120 $14,34098319 5 ft

feet .26"91.1 Vertical Change REF592.1to98311 5 ft

$38,880.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: 1688 WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

1801 HOWARD RD

Survey Street Name Starting Street Name

HOWARD RD

End Street Name

2201241357

Run ID

Williams Ave

57

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.2to $120 $720107397 5 ft

feet 2.0-3.0%1.2 Cross Slope (PAR) SF72.6to $120 $840107398 5 ft

feet10.0 Key Note Segment 10931.7to107401 5 ft

feet .61"17.7 Vertical Change REF518.7to107396 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF8258.2to $120 $9,840107399 5 ft

feet 2.0-3.0%66.8 Cross Slope (PAR) SF2872.3to $120 $3,300107400 5 ft

$14,700.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: 1801 HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

526 WILLIAMS AVE

Survey Street Name Starting Street Name

526 WILLIAMS AVE

End Street Name

2201241536

Run ID

Williams Ave

72

ID Sidewalk Width

Priority

feet -.31"0.4 Vertical Change LF51.4to $75 $375107466 5 ft

feet0.8 Key Note Segment 7014.7to107474 5 ft

feet 4.0-5.0%16.8 Cross Slope (PAR) SF1319.4to $120 $1,560107469 5 ft

feet .26"20.5 Vertical Change LF521.5to $75 $375107467 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF1023.7to $120 $1,140107470 5 ft

feet 3.0-4.0%25.8 Cross Slope (PAR) SF1528.8to $120 $1,800107471 5 ft

feet 2.0-3.0%29.8 Cross Slope (PAR) SF3236.1to $120 $3,780107472 5 ft

feet -.27"30.3 Vertical Change REF531.3to107468 5 ft

feet36.5 Key Note Segment 9254.9to107475 5 ft

feet 3.0-4.0%56.7 Cross Slope (PAR) SF1760.0to $120 $1,980107473 5 ft

$11,010.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: 526 WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

529 WILLIAMS AVE

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2201241538

Run ID

Williams Ave

61

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF428.4to $120 $5,040107476 5 ft

feet 2.0-3.0%8.4 Cross Slope (PAR) SF25158.5to $120 $30,060107477 5 ft

feet 4.0-5.0%59.3 Cross Slope (PAR) SF1462.1to $120 $1,680107478 5 ft

$36,780.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: 529 WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

FIFTH ST

Survey Street Name Starting Street Name

211 WILLIAMS AVE

End Street Name

2201241349

Run ID

Williams Ave

60

ID Sidewalk Width

Priority

feet -.47"0.1 Vertical Change LF41.1to $75 $300107390 4 ft

feet 2.0-3.0%55.8 Cross Slope (PAR) SF6271.2to $120 $7,392107393 4 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF3182.7to $120 $3,744107394 4 ft

feet82.7 Key Note Segment 4994.9to107395 4 ft

feet .62"102.6 Vertical Change SF4103.6to $75 $300107391 4 ft

feet -.49"107.5 Vertical Change LF4108.5to $75 $300107392 4 ft

$12,036.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: FIFTH ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

HOWARD RD

Survey Street Name Starting Street Name

109 WILLIAMS AVE

End Street Name

2201241344

Run ID

Williams Ave

75

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF83.3to $120 $900107364 5 ft

feet 3.0-4.0%6.8 Cross Slope (PAR) SF20848.3to $120 $24,900107365 5 ft

feet 3.0-4.0%51.0 Cross Slope (PAR) SF2255.3to $120 $2,580107366 5 ft

feet 3.0-4.0%58.3 Cross Slope (PAR) SF2763.6to $120 $3,180107367 5 ft

feet 2.0-3.0%65.0 Cross Slope (PAR) SF11187.1to $120 $13,260107368 5 ft

feet 72"75.0 Protruding Object JOB576.0to $99 $99107377 5 ft

feet .29"77.3 Vertical Change REF578.3to107356 5 ft

feet -.29"82.0 Vertical Change REF583.0to107357 5 ft

feet 2.0-3.0%89.3 Cross Slope (PAR) SF67102.7to $120 $8,040107369 5 ft

feet 2.0-3.0%106.3 Cross Slope (PAR) SF35113.2to $120 $4,140107370 5 ft

feet .26"110.7 Vertical Change REF5111.7to107358 5 ft

feet113.8 Key Note Segment 90131.8to107376 5 ft

feet -.3"123.5 Vertical Change REF5124.5to107359 5 ft

feet 2.0-3.0%132.1 Cross Slope (Driveway) SF151162.3to $40 $6,040107371 5 ft

feet 1.25"132.2 Vertical Change REF5133.2to107360 5 ft

feet 4.0-5.0%163.9 Cross Slope (PAR) SF123188.4to $120 $14,700107372 5 ft

feet 72"168.4 Protruding Object JOB5169.4to $99 $99107378 5 ft

feet .34"173.9 Vertical Change REF5174.9to107361 5 ft

feet 3.0-4.0%190.5 Cross Slope (PAR) SF40198.5to $120 $4,800107373 5 ft

feet .3"197.5 Vertical Change REF5198.5to107362 5 ft

feet 2.0-3.0%198.5 Cross Slope (PAR) SF26203.7to $120 $3,120107374 5 ft

feet 2.0-3.0%208.3 Cross Slope (PAR) SF36215.4to $120 $4,260107375 5 ft

$90,118.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: HOWARD RD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

JEFFERSON AVE

Survey Street Name Starting Street Name

PRINCETON AVE

End Street Name

2201131459

Run ID

Williams Ave

49

ID Sidewalk Width

Priority

feet 2.0-3.0%1.0 Cross Slope (PAR) SF92.8to $120 $1,08098764 5 ft

feet 2.0-3.0%7.3 Cross Slope (PAR) SF5017.3to $120 $6,00098765 5 ft

feet 3.0-4.0%21.7 Cross Slope (PAR) SF2927.5to $120 $3,48098766 5 ft

feet 2.0-3.0%28.3 Cross Slope (PAR) SF729.6to $120 $78098767 5 ft

feet 2.0-3.0%32.4 Cross Slope (PAR) SF2236.8to $120 $2,64098768 5 ft

feet .33"36.8 Vertical Change REF537.8to98759 5 ft

feet 2.0-3.0%46.8 Cross Slope (PAR) SF2351.3to $120 $2,70098769 5 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF3762.1to $120 $4,38098770 5 ft

feet 2.0-3.0%64.7 Cross Slope (PAR) SF3872.3to $120 $4,56098771 5 ft

feet 3.0-4.0%74.4 Cross Slope (PAR) SF1176.7to $120 $1,38098772 5 ft

feet .27"74.6 Vertical Change REF575.6to98760 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF2483.1to $120 $2,88098773 5 ft

feet 4.0-5.0%85.3 Cross Slope (PAR) SF96104.4to $120 $11,46098774 5 ft

feet -.38"86.0 Vertical Change REF587.0to98761 5 ft

feet 3.0-4.0%106.9 Cross Slope (PAR) SF11109.0to $120 $1,26098775 5 ft

feet 2.0-3.0%109.6 Cross Slope (PAR) SF64122.3to $120 $7,62098776 5 ft

feet .45"119.3 Vertical Change REF5120.3to98762 5 ft

feet 3.0-4.0%128.4 Cross Slope (PAR) SF56139.5to $120 $6,66098777 5 ft

feet -.3"135.8 Vertical Change REF5136.8to98763 5 ft

feet 2.0-3.0%139.5 Cross Slope (PAR) SF27144.8to $120 $3,18098778 5 ft

feet 5.0-6.0%150.0 10151.9to98779 5 ft

$60,060.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: JEFFERSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

THIRD ST

End Street Name

2201241630

Run ID

Williams Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%1.8 Cross Slope (PAR) SF216.0to $120 $2,520107637 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF11832.5to $120 $14,220107638 5 ft

feet .29"33.2 Vertical Change LF534.2to $75 $375107618 5 ft

feet 2.0-3.0%36.1 Cross Slope (PAR) SF1539.0to $120 $1,740107639 5 ft

feet -.26"41.9 Vertical Change LF542.9to $75 $375107619 5 ft

feet 2.0-3.0%45.5 Cross Slope (PAR) SF3452.3to $120 $4,080107640 5 ft

feet 2.0-3.0%59.1 Cross Slope (PAR) SF3165.2to $120 $3,660107641 5 ft

feet65.2 Key Note Segment 9183.3to107667 5 ft

feet -.34"81.4 Vertical Change REF1384.1to107620 5 ft

feet 2.0-3.0%87.8 Cross Slope (PAR) SF83104.3to $120 $9,900107642 5 ft

feet 2.0-3.0%131.4 Cross Slope (PAR) SF5132.4to $120 $600107643 5 ft

feet 2.0-3.0%139.9 Cross Slope (PAR) SF82156.3to $120 $9,840107644 5 ft

feet .35"154.7 Vertical Change REF5155.7to107621 5 ft

feet156.3 Key Note Segment 62168.8to107668 5 ft

feet -.3"167.7 Vertical Change REF5168.7to107622 5 ft

feet 3.0-4.0%170.4 Cross Slope (PAR) SF13173.0to $120 $1,560107645 5 ft

feet 2.0-3.0%187.5 Cross Slope (PAR) SF41195.7to $120 $4,920107646 5 ft

feet .27"193.5 Vertical Change REF5194.5to107623 5 ft

feet 2.0-3.0%202.4 Cross Slope (PAR) SF16205.6to $120 $1,920107647 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF10209.8to $120 $1,200107648 5 ft

feet209.8 Key Note Segment 64222.5to107669 5 ft

feet 2.0-3.0%224.4 Cross Slope (PAR) SF7225.7to $120 $780107649 5 ft

feet 2.0-3.0%228.0 Cross Slope (PAR) SF116251.1to $120 $13,860107650 5 ft

feet .28"240.7 Vertical Change REF5241.7to107626 5 ft

feet 2.0-3.0%253.3 Cross Slope (PAR) SF8254.8to $120 $900107651 5 ft

feet255.5 Key Note Segment 57266.9to107670 5 ft

feet -.31"256.7 Vertical Change REF5257.7to107627 5 ft

feet -.26"265.9 Vertical Change REF5266.9to107628 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

NATIONAL AVE

Survey Street Name Starting Street Name

THIRD ST

End Street Name

2201241630

Run ID

Williams Ave

44

ID Sidewalk Width

Priority

feet 2.0-3.0%268.8 Cross Slope (PAR) SF7270.1to $120 $780107652 5 ft

feet 2.0-3.0%278.1 Cross Slope (PAR) SF23282.8to $120 $2,820107653 5 ft

feet -.26"280.4 Vertical Change REF5281.4to107629 5 ft

feet 2.0-3.0%291.8 Cross Slope (PAR) SF27297.2to $120 $3,240107654 5 ft

feet 2.0-3.0%300.9 Cross Slope (PAR) SF6302.1to $120 $720107655 5 ft

feet 2.0-3.0%308.2 Cross Slope (PAR) SF18311.8to $120 $2,160107656 5 ft

feet311.8 Key Note Segment 63324.3to107671 5 ft

feet 2.0-3.0%329.6 Cross Slope (PAR) SF114352.4to $120 $13,680107657 5 ft

feet 2.0-3.0%360.4 Cross Slope (PAR) SF5361.4to $120 $600107658 5 ft

feet365.4 Key Note Segment 85382.3to107672 5 ft

feet 2.0-3.0%385.4 Cross Slope (PAR) SF62397.8to $120 $7,440107659 5 ft

feet -.34"386.0 Vertical Change REF5387.0to107632 5 ft

feet -.3"399.7 Vertical Change LF5400.7to $75 $375107633 5 ft

feet 2.0-3.0%403.1 Cross Slope (PAR) SF104423.9to $120 $12,480107660 5 ft

feet423.9 Key Note Segment 98443.4to107673 5 ft

feet .64"424.5 Vertical Change REF5425.5to107634 5 ft

feet -.42"442.4 Vertical Change REF5443.4to107635 5 ft

feet 2.0-3.0%445.6 Cross Slope (PAR) SF64458.3to $120 $7,620107661 5 ft

feet 2.0-3.0%460.5 Cross Slope (PAR) SF6461.6to $120 $660107662 5 ft

feet -.29"463.5 Vertical Change LF5464.5to $75 $375107636 5 ft

feet 2.0-3.0%465.6 Cross Slope (PAR) SF70479.5to $120 $8,340107663 5 ft

feet 2.0-3.0%482.1 Cross Slope (PAR) SF16485.2to $120 $1,860107664 5 ft

feet 2.0-3.0%488.0 Cross Slope (PAR) SF20491.9to $120 $2,340107665 5 ft

feet 2.0-3.0%496.6 Cross Slope (PAR) SF71510.8to $120 $8,520107666 5 ft

$146,460.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: NATIONAL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

PRINCETON AVE

Survey Street Name Starting Street Name

JEFFERSON AVE

End Street Name

2201131518

Run ID

Williams Ave

66

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF63.0to $120 $72099048 5 ft

feet 2.0-3.0%3.0 Cross Slope (PAR) SF6916.8to $120 $8,28099049 5 ft

feet 4.0-5.0%17.7 Cross Slope (PAR) SF2723.0to $120 $3,18099050 5 ft

feet 2.0-3.0%23.4 Cross Slope (PAR) SF3730.7to $120 $4,38099051 5 ft

feet .44"23.6 Vertical Change REF524.6to99041 5 ft

feet 3.0-4.0%34.0 Cross Slope (PAR) SF1035.9to $120 $1,14099052 5 ft

feet 2.0-3.0%37.4 Cross Slope (PAR) SF4746.8to $120 $5,64099053 5 ft

feet 1.98"38.9 Vertical Change REF539.9to99042 5 ft

feet 4.0-5.0%48.1 Cross Slope (PAR) SF1951.8to $120 $2,22099054 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF12476.5to $120 $14,82099055 5 ft

feet 4.0-5.0%77.3 Cross Slope (PAR) SF11399.9to $120 $13,56099056 5 ft

feet 2.0-3.0%100.2 Cross Slope (PAR) SF6101.3to $120 $66099057 5 ft

feet 1.21"111.5 Vertical Change SF5112.5to $75 $37599044 5 ft

feet -.29"118.5 Vertical Change LF5119.5to $75 $37599045 5 ft

feet 2.0-3.0%119.6 Cross Slope (PAR) SF40127.5to $120 $4,74099058 5 ft

feet .83"129.0 Vertical Change SF5130.0to $75 $37599046 5 ft

feet 2.0-3.0%130.1 Cross Slope (PAR) SF14132.8to $120 $1,62099059 5 ft

feet 5.0-6.0%132.5 6133.6to99062 5 ft

feet -.85"133.3 Vertical Change SF5134.3to $75 $37599047 5 ft

feet 2.0-3.0%138.2 Cross Slope (PAR) SF13140.8to $120 $1,56099060 5 ft

feet 2.0-3.0%144.7 Cross Slope (PAR) SF24149.4to $120 $2,82099061 5 ft

$66,840.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: PRINCETON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

PRINCETON AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131505

Run ID

Williams Ave

56

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF9318.6to $120 $11,16098842 5 ft

feet 2.0-3.0%27.9 Cross Slope (PAR) SF629.1to $120 $72098843 5 ft

feet 2.0-3.0%32.7 Cross Slope (PAR) SF533.7to $120 $60098844 5 ft

feet .6"32.9 Vertical Change REF533.9to98838 5 ft

feet 4.0-5.0%35.3 Cross Slope (PAR) SF8051.2to $120 $9,54098845 5 ft

feet -.32"39.1 Vertical Change REF540.1to98839 5 ft

feet 5.0-6.0%55.0 Cross Slope (PAR) SF556.0to $120 $60098846 5 ft

feet 6.0-7.0%56.0 Cross Slope (PAR) SF2060.0to $120 $2,40098847 5 ft

feet 6.0-7.0%62.3 Cross Slope (PAR) SF563.3to $120 $60098848 5 ft

feet 5.0-6.0%63.3 Cross Slope (PAR) SF864.8to $120 $90098849 5 ft

feet 4.0-5.0%67.8 Cross Slope (PAR) SF869.4to $120 $96098850 5 ft

feet .3"68.1 Vertical Change REF569.1to98840 5 ft

feet 3.0-4.0%72.0 Cross Slope (PAR) SF773.4to $120 $84098851 5 ft

feet 2.0-3.0%75.2 Cross Slope (PAR) SF1277.6to $120 $1,44098852 5 ft

feet78.3 Key Note Segment 5088.3to98858 5 ft

feet 2.0-3.0%88.7 Cross Slope (PAR) SF4497.5to $120 $5,28098853 5 ft

feet 2.0-3.0%99.6 Cross Slope (PAR) SF18103.1to $120 $2,10098854 5 ft

feet 2.0-3.0%106.8 Cross Slope (PAR) SF39114.6to $120 $4,68098855 5 ft

feet -.43"117.8 Vertical Change LF5118.8to $75 $37598841 5 ft

feet 2.0-3.0%121.9 Cross Slope (PAR) SF16125.0to $120 $1,86098856 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF101151.2to $120 $12,18098857 5 ft

$56,235.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: PRINCETON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIAMS AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

PRINCETON AVE

End Street Name

2201131507

Run ID

Williams Ave

53

ID Sidewalk Width

Priority

feet 3.0-4.0%1.7 Cross Slope (PAR) SF246.4to $120 $2,82098866 5 ft

feet 2.0-3.0%10.9 Cross Slope (PAR) SF3718.2to $120 $4,38098867 5 ft

feet 2.0-3.0%21.8 Cross Slope (PAR) SF3629.0to $120 $4,32098868 5 ft

feet .28"27.6 Vertical Change REF528.6to98859 5 ft

feet 2.0-3.0%40.8 Cross Slope (PAR) SF6453.5to $120 $7,62098869 5 ft

feet .28"45.0 Vertical Change REF546.0to98860 5 ft

feet 2.0-3.0%56.3 Cross Slope (PAR) SF16789.6to $120 $19,98098870 5 ft

feet .26"63.3 Vertical Change REF564.3to98861 5 ft

feet -.29"77.1 Vertical Change REF578.1to98862 5 ft

feet 4.0-5.0%89.6 Cross Slope (PAR) SF3997.4to $120 $4,68098871 5 ft

feet 2.0-3.0%98.1 Cross Slope (PAR) SF40106.1to $120 $4,80098872 5 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF17113.4to $120 $1,98098873 5 ft

feet 4.0-5.0%114.9 Cross Slope (PAR) SF12117.3to $120 $1,44098874 5 ft

feet .58"115.5 Vertical Change REF5116.5to98863 5 ft

feet 2.0-3.0%119.1 Cross Slope (PAR) SF8120.7to $120 $96098875 5 ft

feet 2.0-3.0%122.8 Cross Slope (PAR) SF13125.4to $120 $1,56098876 5 ft

feet .32"127.2 Vertical Change LF5128.2to $75 $37598864 5 ft

feet 2.0-3.0%129.6 Cross Slope (PAR) SF12132.0to $120 $1,44098877 5 ft

feet 2.0-3.0%135.8 Cross Slope (PAR) SF13138.4to $120 $1,56098878 5 ft

feet 2.0-3.0%142.8 Cross Slope (PAR) SF17146.2to $120 $2,04098879 5 ft

feet -.29"145.0 Vertical Change REF5146.0to98865 5 ft

feet 5.0-6.0%150.8 5151.8to98880 5 ft

$59,955.00TOTAL COST FOR: WILLIAMS AVEE side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIAMS AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

824 WILLIAMS AVE

End Street Name

2201131421

Run ID

Williams Ave

55

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14098304 5 ft

feet 3.0-4.0%5.4 Cross Slope (PAR) SF10827.0to $120 $12,96098305 5 ft

feet 2.0-3.0%27.8 Cross Slope (PAR) SF1230.1to $120 $1,38098306 5 ft

feet 3.0-4.0%32.4 Cross Slope (PAR) SF8549.4to $120 $10,20098307 5 ft

feet .43"47.3 Vertical Change REF548.3to98302 5 ft

feet 2.0-3.0%51.1 Cross Slope (PAR) SF8267.4to $120 $9,78098308 5 ft

feet -.31"73.6 Vertical Change LF574.6to $75 $37598303 5 ft

$35,835.00TOTAL COST FOR: WILLIAMS AVEW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WILLIS AVE

Street Side

1564 WILLIAMS AVE

Survey Street Name Starting Street Name

UNIVERSITY AVE

End Street Name

2201131430

Run ID

Willis Ave

67

ID Sidewalk Width

Priority

feet0.4 Key Note Segment 7415.2to98374 5 ft

feet 4.0-5.0%15.2 Cross Slope (Driveway) SF2920.9to $40 $1,14098365 5 ft

feet .28"15.4 Vertical Change REF516.4to98362 5 ft

feet 4.0-5.0%25.9 Cross Slope (PAR) SF2029.8to $120 $2,34098366 5 ft

feet -.63"26.5 Vertical Change REF527.5to98363 5 ft

feet 4.0-5.0%35.5 Cross Slope (PAR) SF12961.3to $120 $15,48098367 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF1765.2to $120 $2,04098368 5 ft

feet 4.0-5.0%65.2 Cross Slope (PAR) SF1969.1to $120 $2,34098369 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF1073.3to $120 $1,20098370 5 ft

feet 2.0-3.0%75.6 Cross Slope (PAR) SF1779.0to $120 $2,04098371 5 ft

feet 4.0-5.0%79.0 Cross Slope (PAR) SF2183.1to $120 $2,46098372 5 ft

feet 2.0-3.0%83.3 Cross Slope (PAR) SF5093.3to $120 $6,00098373 5 ft

feet 5.0-6.0%89.9 1292.2to98375 5 ft

feet 5.0-6.0%89.9 Running Slope SF1292.2to $120 $1,38098376 5 ft

feet -.32"93.1 Vertical Change REF594.1to98364 5 ft

$36,420.00TOTAL COST FOR: WILLIS AVEE side of Starting at: 1564 WILLIAMS AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WILLIS AVE

Street Side

UNIVERSITY AVE

Survey Street Name Starting Street Name

824 WILLIS AVE

End Street Name

2201131428

Run ID

Willis Ave

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF336.6to $120 $3,96098353 5 ft

feet 2.0-3.0%6.6 Cross Slope (PAR) SF10928.3to $120 $13,02098354 5 ft

feet 4.0-5.0%28.3 Cross Slope (PAR) SF4236.6to $120 $4,98098355 5 ft

feet .35"34.6 Vertical Change REF535.6to98351 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF4244.9to $120 $4,98098356 5 ft

feet 3.0-4.0%47.2 Cross Slope (PAR) SF2953.0to $120 $3,48098357 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF1455.8to $120 $1,68098358 5 ft

feet64.6 Key Note Segment 10986.4to98360 5 ft

feet 4.0-5.0%86.7 Cross Slope (PAR) SF1689.8to $120 $1,86098359 5 ft

feet .27"86.8 Vertical Change REF587.8to98352 5 ft

feet 5.0-6.0%88.4 889.9to98361 5 ft

$33,960.00TOTAL COST FOR: WILLIS AVEW side of Starting at: UNIVERSITY AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N WILLOW CT

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201111601

Run ID

Willow Ct

57

ID Sidewalk Width

Priority

feet 2.0-3.0%6.0 Cross Slope (PAR) SF13633.3to $120 $16,38093112 5 ft

feet 4.0-5.0%34.5 Cross Slope (PAR) SF7950.3to $120 $9,48093113 5 ft

feet 2.0-3.0%50.3 Cross Slope (PAR) SF10270.7to $120 $12,24093114 5 ft

feet70.9 Key Note Segment 11694.2to93136 5 ft

feet .28"72.5 Vertical Change REF573.5to93105 5 ft

feet 3.0-4.0%95.7 Cross Slope (PAR) SF39103.5to $120 $4,68093115 5 ft

feet -.26"97.0 Vertical Change REF598.0to93106 5 ft

feet 2.0-3.0%103.5 Cross Slope (PAR) SF86120.7to $120 $10,32093116 5 ft

feet .27"109.2 Vertical Change REF5110.2to93107 5 ft

feet124.4 Key Note Segment 91142.7to93137 5 ft

feet 4.0-5.0%144.2 Cross Slope (PAR) SF28149.7to $120 $3,30093117 5 ft

feet 2.0-3.0%150.8 Cross Slope (PAR) SF5151.8to $120 $60093118 5 ft

feet 4.0-5.0%154.9 Cross Slope (PAR) SF21159.0to $120 $2,46093119 5 ft

feet -.33"162.6 Vertical Change REF5163.6to93108 5 ft

feet 3.0-4.0%162.8 Cross Slope (PAR) SF5163.8to $120 $60093120 5 ft

feet 2.0-3.0%166.2 Cross Slope (PAR) SF7167.5to $120 $78093121 5 ft

feet168.2 Key Note Segment 268221.7to93138 5 ft

feet .26"200.5 Vertical Change REF5201.5to93110 5 ft

feet 3.0-4.0%223.1 Cross Slope (PAR) SF16226.3to $120 $1,92093122 5 ft

feet 5.0-6.0%226.3 Cross Slope (PAR) SF13228.8to $120 $1,50093123 5 ft

feet 6.0-7.0%230.0 Cross Slope (PAR) SF14232.8to $120 $1,68093124 5 ft

feet 5.0-6.0%232.8 Cross Slope (PAR) SF17236.1to $120 $1,98093125 5 ft

feet 7.0-8.0%237.3 Cross Slope (PAR) SF21241.4to $120 $2,46093126 5 ft

feet -.36"240.1 Vertical Change REF5241.1to93111 5 ft

feet 5.0-6.0%242.4 Cross Slope (PAR) SF6243.6to $120 $72093127 5 ft

feet 6.0-7.0%244.3 Cross Slope (PAR) SF20248.2to $120 $2,34093128 5 ft

feet 7.0-8.0%251.4 Cross Slope (PAR) SF20255.3to $120 $2,34093129 5 ft

feet 5.0-6.0%255.3 Cross Slope (PAR) SF22259.7to $120 $2,64093130 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N WILLOW CT

Street Side

VALLEY WAY

Survey Street Name Starting Street Name

VALLEY WAY

End Street Name

2201111601

Run ID

Willow Ct

57

ID Sidewalk Width

Priority

feet 3.0-4.0%260.9 Cross Slope (PAR) SF27266.3to $120 $3,24093131 5 ft

feet 5.0-6.0%267.1 Cross Slope (PAR) SF36274.3to $120 $4,32093132 5 ft

feet 6.0-7.0%274.3 Cross Slope (PAR) SF9276.1to $120 $1,08093133 5 ft

feet 5.0-6.0%277.8 Cross Slope (PAR) SF25282.9to $120 $3,06093134 5 ft

feet 3.0-4.0%282.9 Cross Slope (PAR) SF32289.3to $120 $3,84093135 5 ft

$93,960.00TOTAL COST FOR: WILLOW CTS/E/N side of Starting at: VALLEY WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WILSON AVE

Street Side

117 WILSON AVE

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031029

Run ID

Wilson Ave

62

ID Sidewalk Width

Priority

feet 3.0-4.0%0.1 Cross Slope (PAR) SF112.2to $120 $1,260119494 5 ft

feet 2.0-3.0%3.1 Cross Slope (PAR) SF3810.6to $120 $4,500119495 5 ft

feet -.28"8.5 Vertical Change REF59.5to119490 5 ft

feet 4.0-5.0%10.6 Cross Slope (PAR) SF2315.1to $120 $2,700119496 5 ft

feet .53"16.2 Vertical Change SF517.2to $75 $375119491 5 ft

feet 60"21.3 Protruding Object JOB522.3to $99 $99119508 5 ft

feet 3.0-4.0%23.1 Cross Slope (PAR) SF924.8to $120 $1,020119497 5 ft

feet 2.0-3.0%24.8 Cross Slope (PAR) SF7539.8to $120 $9,000119498 5 ft

feet 4.0-5.0%39.8 Cross Slope (PAR) SF10560.8to $120 $12,600119499 5 ft

feet 2.0-3.0%61.4 Cross Slope (PAR) SF3868.9to $120 $4,500119500 5 ft

feet .26"63.8 Vertical Change REF564.8to119492 5 ft

feet 3.0-4.0%71.4 Cross Slope (PAR) SF873.0to $120 $960119501 5 ft

feet 2.0-3.0%73.0 Cross Slope (PAR) SF2678.2to $120 $3,120119502 5 ft

feet 2.0-3.0%82.3 Cross Slope (PAR) SF4190.5to $120 $4,920119503 5 ft

feet 2.0-3.0%100.8 Cross Slope (PAR) SF90118.7to $120 $10,740119504 5 ft

feet -.26"133.7 Vertical Change LF5134.7to $75 $375119493 5 ft

feet 2.0-3.0%137.4 Cross Slope (PAR) SF14140.1to $120 $1,620119505 5 ft

feet 2.0-3.0%143.2 Cross Slope (PAR) SF29148.9to $120 $3,420119506 5 ft

feet 2.0-3.0%151.8 Cross Slope (PAR) SF38159.5to $120 $4,620119507 5 ft

$65,829.00TOTAL COST FOR: WILSON AVEN side of Starting at: 117 WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WILSON AVE

Street Side

200 WILSON AVE

Survey Street Name Starting Street Name

DAVIS ST

End Street Name

2202031023

Run ID

Wilson Ave

54

ID Sidewalk Width

Priority

feet2.3 Key Note Segment 12827.8to119476 5 ft

feet .32"15.6 Vertical Change REF516.6to119474 5 ft

feet 2.0-3.0%27.8 Cross Slope (Driveway) SF4135.9to $40 $1,620119475 5 ft

$1,620.00TOTAL COST FOR: WILSON AVES side of Starting at: 200 WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WILSON AVE

Street Side

309 WILSON AVE

Survey Street Name Starting Street Name

309 WILSON AVE

End Street Name

2202031001

Run ID

Wilson Ave

54

ID Sidewalk Width

Priority

feet -.42"0.7 Vertical Change REF51.7to119384 5 ft

feet 3.0-4.0%1.5 Cross Slope (PAR) SF62.7to $120 $720119385 5 ft

feet 2.0-3.0%2.9 Cross Slope (PAR) SF74.2to $120 $780119386 5 ft

feet4.2 Key Note Segment 6216.5to119387 5 ft

$1,500.00TOTAL COST FOR: WILSON AVEN side of Starting at: 309 WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WILSON AVE

Street Side

316 WILSON AVE

Survey Street Name Starting Street Name

312 WILSON AVE

End Street Name

2202031009

Run ID

Wilson Ave

62

ID Sidewalk Width

Priority

feet0.9 Key Note Segment 5912.7to119411 5 ft

feet 2.0-3.0%22.2 Cross Slope (PAR) SF2326.8to $120 $2,760119407 5 ft

feet 2.0-3.0%30.8 Cross Slope (PAR) SF1634.0to $120 $1,920119408 5 ft

feet .39"39.5 Vertical Change LF540.5to $75 $375119404 5 ft

feet 2.0-3.0%48.0 Cross Slope (PAR) SF9967.8to $120 $11,880119409 5 ft

feet -.26"51.4 Vertical Change REF552.4to119405 5 ft

feet67.8 Key Note Segment 4576.7to119412 5 ft

feet .36"77.3 Vertical Change REF578.3to119406 5 ft

feet 2.0-3.0%77.3 Cross Slope (Driveway) SF1680.5to $40 $640119410 5 ft

$17,575.00TOTAL COST FOR: WILSON AVES side of Starting at: 316 WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WILSON AVE

Street Side

317 WILSON AVE

Survey Street Name Starting Street Name

317 WILSON AVE

End Street Name

2202031003

Run ID

Wilson Ave

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF285.5to $120 $3,300119389 5 ft

feet 2.0-3.0%9.7 Cross Slope (Driveway) SF3015.6to $40 $1,180119390 5 ft

feet 3.26"12.6 Vertical Change REF513.6to119388 5 ft

feet 2.0-3.0%19.1 Cross Slope (PAR) SF2023.1to $120 $2,400119391 5 ft

feet24.0 Key Note Segment 6136.2to119392 5 ft

$6,880.00TOTAL COST FOR: WILSON AVEN side of Starting at: 317 WILSON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WILSON AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2202031038

Run ID

Wilson Ave

81

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF387.5to $120 $4,500119574 5 ft

feet .26"3.2 Vertical Change REF54.2to119560 5 ft

feet 2.0-3.0%7.5 Cross Slope (PAR) SF1610.7to $120 $1,920119575 5 ft

feet -.86"20.5 Vertical Change SF521.5to $75 $375119561 5 ft

feet 2.0-3.0%23.8 Cross Slope (PAR) SF1426.5to $120 $1,620119576 5 ft

feet 3.0-4.0%38.8 Cross Slope (PAR) SF740.1to $120 $780119577 5 ft

feet 2.0-3.0%41.2 Cross Slope (PAR) SF1744.6to $120 $2,040119578 5 ft

feet 2.0-3.0%47.9 Cross Slope (PAR) SF3154.1to $120 $3,720119579 5 ft

feet 2.0-3.0%58.1 Cross Slope (PAR) SF4166.3to $120 $4,920119580 5 ft

feet -.45"65.8 Vertical Change REF566.8to119562 5 ft

feet 2.0-3.0%71.9 Cross Slope (PAR) SF773.3to $120 $840119581 5 ft

feet 2.0-3.0%108.3 Cross Slope (PAR) SF18111.9to $120 $2,160119582 5 ft

feet 4.0-5.0%111.9 Cross Slope (PAR) SF34118.7to $120 $4,080119583 5 ft

feet .33"114.1 Vertical Change REF5115.1to119563 5 ft

feet 3.0-4.0%121.1 Cross Slope (PAR) SF14123.9to $120 $1,680119584 5 ft

feet .43"121.7 Vertical Change REF5122.7to119564 5 ft

feet 2.0-3.0%127.5 Cross Slope (PAR) SF97146.8to $120 $11,580119585 5 ft

feet 3.0-4.0%149.0 Cross Slope (PAR) SF18152.7to $120 $2,220119586 5 ft

feet 2.0-3.0%153.3 Cross Slope (PAR) SF12155.7to $120 $1,440119587 5 ft

feet 2.0-3.0%157.8 Cross Slope (PAR) SF29163.7to $120 $3,540119588 5 ft

feet 2.0-3.0%172.1 Cross Slope (PAR) SF23176.6to $120 $2,700119589 5 ft

feet 2.0-3.0%178.7 Cross Slope (PAR) SF16181.8to $120 $1,860119590 5 ft

feet 2.0-3.0%198.4 Cross Slope (PAR) SF17201.7to $120 $1,980119591 5 ft

feet 2.0-3.0%204.3 Cross Slope (PAR) SF107225.6to $120 $12,780119592 5 ft

feet .26"223.2 Vertical Change REF5224.2to119565 5 ft

feet 2.0-3.0%235.3 Cross Slope (PAR) SF40243.3to $120 $4,800119593 5 ft

feet -.29"240.5 Vertical Change REF5241.5to119566 5 ft

feet 4.0-5.0%243.3 Cross Slope (PAR) SF82259.6to $120 $9,780119594 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WILSON AVE

Street Side

DAVIS ST

Survey Street Name Starting Street Name

OWENS ST

End Street Name

2202031038

Run ID

Wilson Ave

81

ID Sidewalk Width

Priority

feet 2.0-3.0%259.6 Cross Slope (PAR) SF48269.3to $120 $5,820119595 5 ft

feet 3.0-4.0%272.0 Cross Slope (PAR) SF20276.0to $120 $2,400119596 5 ft

feet 2.0-3.0%276.0 Cross Slope (PAR) SF39283.8to $120 $4,680119597 5 ft

feet 2.0-3.0%287.7 Cross Slope (PAR) SF165320.7to $120 $19,800119598 5 ft

feet .32"290.1 Vertical Change REF5291.1to119567 5 ft

feet -.42"300.9 Vertical Change REF5301.9to119568 5 ft

feet .26"311.8 Vertical Change REF5312.8to119569 5 ft

feet 72"321.7 Protruding Object JOB5322.7to $99 $99119603 5 ft

feet .27"322.0 Vertical Change LF5323.0to $75 $375119570 5 ft

feet 4.0-5.0%326.2 Cross Slope (PAR) SF94344.9to $120 $11,220119599 5 ft

feet 5.0-6.0%330.1 18333.6to119605 5 ft

feet 5.0-6.0%330.1 Running Slope SF18333.6to $120 $2,100119606 5 ft

feet 2.0-3.0%345.5 Cross Slope (PAR) SF9347.2to $120 $1,020119600 5 ft

feet 2.0-3.0%352.6 Cross Slope (PAR) SF86369.7to $120 $10,260119601 5 ft

feet .26"362.6 Vertical Change REF5363.6to119571 5 ft

feet 72"364.3 Protruding Object JOB5365.3to $99 $99119604 5 ft

feet 2.0-3.0%372.2 Cross Slope (PAR) SF32378.5to $120 $3,780119602 5 ft

feet .26"373.1 Vertical Change REF5374.1to119572 5 ft

feet .31"378.5 Vertical Change REF5379.5to119573 5 ft

$142,968.00TOTAL COST FOR: WILSON AVEN side of Starting at: DAVIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WILSON AVE

Street Side

SHARON BVD

Survey Street Name Starting Street Name

322 WILSON AVE

End Street Name

2202031007

Run ID

Wilson Ave

75

ID Sidewalk Width

Priority

feet 2.0-3.0%2.6 Cross Slope (PAR) SF349.3to $120 $4,020119396 5 ft

feet 2.0-3.0%13.3 Cross Slope (PAR) SF1816.8to $120 $2,100119397 5 ft

feet .53"14.2 Vertical Change REF515.2to119393 5 ft

feet 2.0-3.0%24.6 Cross Slope (Driveway) SF2128.7to $40 $820119398 5 ft

feet 2.0-3.0%35.0 Cross Slope (Driveway) SF14263.3to $40 $5,660119399 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF311128.4to $120 $37,260119400 5 ft

feet 72"103.5 Protruding Object JOB5104.5to $99 $99119403 5 ft

feet 2.0-3.0%130.9 Cross Slope (PAR) SF26136.0to $120 $3,060119401 5 ft

feet -.26"134.7 Vertical Change REF5135.7to119394 5 ft

feet 2.0-3.0%138.4 Cross Slope (PAR) SF77153.8to $120 $9,240119402 5 ft

feet 1.48"153.9 Vertical Change SF5154.9to $75 $375119395 5 ft

$62,634.00TOTAL COST FOR: WILSON AVES side of Starting at: SHARON BVD

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S WINDSOX CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161015

Run ID

Windsox Ct

37

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF5410.8to $120 $6,48069991 5 ft

feet 2.0-3.0%11.3 Cross Slope (PAR) SF1013.2to $120 $1,14069992 5 ft

feet 2.0-3.0%25.3 Cross Slope (PAR) SF2430.0to $120 $2,82069993 5 ft

feet 2.0-3.0%35.2 Cross Slope (PAR) SF3241.7to $120 $3,90069994 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF2952.1to $120 $3,48069995 5 ft

feet53.1 Key Note Segment 11676.3to70015 5 ft

feet .35"67.1 Vertical Change REF568.1to69981 5 ft

feet 2.0-3.0%77.2 Cross Slope (PAR) SF1179.3to $120 $1,26069996 5 ft

feet 4.0-5.0%80.5 Cross Slope (PAR) SF125105.4to $120 $14,94069997 5 ft

feet .28"84.1 Vertical Change REF585.1to69982 5 ft

feet 3.0-4.0%108.0 Cross Slope (PAR) SF6109.1to $120 $66069998 5 ft

feet 2.0-3.0%111.9 Cross Slope (PAR) SF14114.7to $120 $1,68069999 5 ft

feet .35"119.0 Vertical Change LF5120.0to $75 $37569983 5 ft

feet 2.0-3.0%121.4 Cross Slope (PAR) SF83137.9to $120 $9,90070000 5 ft

feet -.31"128.8 Vertical Change REF5129.8to69984 5 ft

feet 2.0-3.0%150.5 Cross Slope (PAR) SF17153.8to $120 $1,98070001 5 ft

feet155.5 Key Note Segment 168189.0to70016 5 ft

feet .34"178.5 Vertical Change REF5179.5to69985 5 ft

feet 2.0-3.0%200.2 Cross Slope (PAR) SF32206.6to $120 $3,84070002 5 ft

feet206.6 Key Note Segment 101226.7to70017 5 ft

feet .35"217.7 Vertical Change REF5218.7to69986 5 ft

feet 3.0-4.0%228.3 Cross Slope (PAR) SF11230.4to $120 $1,26070003 5 ft

feet .27"231.9 Vertical Change LF5232.9to $75 $37569987 5 ft

feet237.1 Key Note Segment 79252.8to70018 5 ft

feet 2.0-3.0%252.8 Cross Slope (Driveway) SF21257.0to $40 $84070004 5 ft

feet 2.0-3.0%259.9 Cross Slope (PAR) SF6261.0to $120 $66070005 5 ft

feet262.3 Key Note Segment 87279.6to70019 5 ft

feet .34"271.0 Vertical Change REF5272.0to69988 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N / S WINDSOX CT

Street Side

PAINTBRUSH DR

Survey Street Name Starting Street Name

PAINTBRUSH DR

End Street Name

2109161015

Run ID

Windsox Ct

37

ID Sidewalk Width

Priority

feet 2.0-3.0%289.8 Cross Slope (PAR) SF26295.0to $120 $3,12070006 5 ft

feet 3.0-4.0%298.3 Cross Slope (PAR) SF7299.7to $120 $84070007 5 ft

feet 5.0-6.0%302.6 Cross Slope (PAR) SF5303.7to $120 $66070008 5 ft

feet -.28"305.6 Vertical Change REF5306.6to69989 5 ft

feet 7.0-8.0%306.3 Cross Slope (PAR) SF8307.8to $120 $90070009 5 ft

feet 4.0-5.0%312.3 Cross Slope (PAR) SF18315.8to $120 $2,10070010 5 ft

feet316.0 Key Note Segment 126341.2to70020 5 ft

feet .27"330.5 Vertical Change REF5331.5to69990 5 ft

feet 2.0-3.0%342.3 Cross Slope (PAR) SF33348.8to $120 $3,90070011 5 ft

feet 2.0-3.0%363.3 Cross Slope (PAR) SF29369.1to $120 $3,48070012 5 ft

feet369.5 Key Note Segment 199409.3to70021 5 ft

feet 2.0-3.0%409.3 Cross Slope (Driveway) SF27414.6to $40 $1,06070013 5 ft

feet 4.0-5.0%416.0 Cross Slope (PAR) SF103436.5to $120 $12,30070014 5 ft

feet 5.0-6.0%433.8 6435.0to70022 5 ft

feet 6.0-7.0%435.0 6436.1to70023 5 ft

$83,950.00TOTAL COST FOR: WINDSOX CTN / S side of Starting at: PAINTBRUSH DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

CREEK DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151406

Run ID

Winter Way

74

ID Sidewalk Width

Priority

feet 5.0-6.0%0.0 Cross Slope (PAR) SF101.9to $120 $1,14082953 5 ft

feet 8.0-9.0%3.5 Cross Slope (PAR) SF54.6to $120 $66082954 5 ft

feet 10.0-11.0%5.4 Cross Slope (PAR) SF5115.5to $120 $6,06082955 5 ft

feet 3.0-4.0%21.8 Cross Slope (PAR) SF1224.2to $120 $1,44082956 5 ft

feet 4.0-5.0%26.9 Cross Slope (PAR) SF3333.4to $120 $3,90082957 5 ft

feet 2.0-3.0%34.8 Cross Slope (PAR) SF535.8to $120 $60082958 5 ft

feet 2.0-3.0%40.2 Cross Slope (PAR) SF541.3to $120 $66082959 5 ft

feet 3.0-4.0%43.7 Cross Slope (PAR) SF1747.0to $120 $1,98082960 5 ft

feet .37"45.9 Vertical Change REF546.9to82946 5 ft

feet 3.0-4.0%49.5 Cross Slope (PAR) SF1051.5to $120 $1,20082961 5 ft

feet 5.0-6.0%52.5 Cross Slope (PAR) SF954.3to $120 $1,08082962 5 ft

feet 6.0-7.0%54.7 Cross Slope (PAR) SF4363.2to $120 $5,10082963 5 ft

feet63.8 Key Note Segment 9582.8to82984 5 ft

feet 4.0-5.0%83.3 Cross Slope (Driveway) SF2187.4to $40 $82082964 5 ft

feet 5.0-6.0%90.3 Cross Slope (PAR) SF4198.4to $120 $4,86082965 5 ft

feet 3.0-4.0%102.3 Cross Slope (PAR) SF18105.8to $120 $2,10082966 5 ft

feet 5.0-6.0%109.2 Cross Slope (PAR) SF19112.9to $120 $2,22082967 5 ft

feet113.7 Key Note Segment 97133.0to82985 5 ft

feet 3.0-4.0%133.3 Cross Slope (Driveway) SF17136.7to $40 $68082968 5 ft

feet139.8 Key Note Segment 94158.6to82986 5 ft

feet 2.64"140.5 Vertical Change REF5141.5to82947 5 ft

feet 2.0-3.0%159.7 Cross Slope (PAR) SF7161.0to $120 $78082969 5 ft

feet 3.0-4.0%164.1 Cross Slope (PAR) SF10166.0to $120 $1,14082970 5 ft

feet 2.0-3.0%166.0 Cross Slope (PAR) SF37173.3to $120 $4,38082971 5 ft

feet 4.0-5.0%173.3 Cross Slope (PAR) SF5174.3to $120 $60082972 5 ft

feet 4.0-5.0%178.3 Cross Slope (PAR) SF22182.6to $120 $2,58082973 5 ft

feet 2.0-3.0%183.7 Cross Slope (PAR) SF37191.0to $120 $4,38082974 5 ft

feet 4.0-5.0%191.3 Cross Slope (PAR) SF51201.5to $120 $6,12082975 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

CREEK DR

Survey Street Name Starting Street Name

TIMBERLINE DR

End Street Name

2112151406

Run ID

Winter Way

74

ID Sidewalk Width

Priority

feet 2.0-3.0%202.9 Cross Slope (PAR) SF35209.8to $120 $4,14082976 5 ft

feet 4.0-5.0%210.2 Cross Slope (PAR) SF31216.4to $120 $3,72082977 5 ft

feet216.6 Key Note Segment 101236.8to82987 5 ft

feet 4.0-5.0%237.6 Cross Slope (PAR) SF28243.2to $120 $3,36082978 5 ft

feet243.7 Key Note Segment 95262.7to82988 5 ft

feet 4.0-5.0%263.8 Cross Slope (PAR) SF10265.8to $120 $1,20082979 5 ft

feet .48"264.6 Vertical Change REF5265.6to82948 5 ft

feet 6.0-7.0%265.8 Cross Slope (PAR) SF5266.8to $120 $60082980 5 ft

feet 5.0-6.0%266.8 Cross Slope (PAR) SF15269.8to $120 $1,80082981 5 ft

feet -.38"267.4 Vertical Change REF5268.4to82949 5 ft

feet 3.0-4.0%269.8 Cross Slope (PAR) SF58281.3to $120 $6,90082982 5 ft

feet .29"272.2 Vertical Change LF5273.2to $75 $37582950 5 ft

feet -.53"277.4 Vertical Change REF14280.1to82951 5 ft

feet .37"280.8 Vertical Change REF20284.8to82952 5 ft

feet 2.0-3.0%281.3 Cross Slope (PAR) SF13283.9to $120 $1,56082983 5 ft

feet 5.0-6.0%281.6 7283.0to82989 5 ft

$78,135.00TOTAL COST FOR: WINTER WAYN side of Starting at: CREEK DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151354

Run ID

Winter Way

53

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF163.2to $120 $1,92082818 5 ft

feet 3.0-4.0%7.2 Cross Slope (PAR) SF2712.6to $120 $3,24082819 5 ft

feet 4.0-5.0%16.3 Cross Slope (PAR) SF1819.8to $120 $2,10082820 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF2525.8to $120 $3,00082821 5 ft

feet25.8 Key Note Segment 10346.3to82841 5 ft

feet 2.0-3.0%48.3 Cross Slope (PAR) SF1150.4to $120 $1,26082822 5 ft

feet52.2 Key Note Segment 9972.0to82842 5 ft

feet -.35"53.1 Vertical Change REF554.1to82811 5 ft

feet .27"71.7 Vertical Change REF572.7to82812 5 ft

feet 4.0-5.0%72.8 Cross Slope (PAR) SF673.9to $120 $66082823 5 ft

feet 2.0-3.0%74.9 Cross Slope (PAR) SF7289.3to $120 $8,64082824 5 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF2895.3to $120 $3,30082825 5 ft

feet 4.0-5.0%98.8 Cross Slope (PAR) SF68112.3to $120 $8,10082826 5 ft

feet 4.0-5.0%114.6 Cross Slope (PAR) SF124139.4to $120 $14,88082827 5 ft

feet .54"128.2 Vertical Change REF5129.2to82813 5 ft

feet139.8 Key Note Segment 98159.3to82843 5 ft

feet 2.34"141.6 Vertical Change REF5142.6to82814 5 ft

feet 5.0-6.0%162.1 Cross Slope (PAR) SF14164.8to $120 $1,62082828 5 ft

feet165.4 Key Note Segment 102185.7to82844 5 ft

feet 2.0-3.0%186.9 Cross Slope (PAR) SF13189.4to $120 $1,50082829 5 ft

feet 4.0-5.0%189.8 Cross Slope (PAR) SF17193.2to $120 $2,04082830 5 ft

feet 2.0-3.0%195.3 Cross Slope (PAR) SF9197.0to $120 $1,02082831 5 ft

feet 3.0-4.0%199.2 Cross Slope (PAR) SF26204.3to $120 $3,06082832 5 ft

feet 5.0-6.0%204.8 Cross Slope (PAR) SF10206.8to $120 $1,20082833 5 ft

feet 3.0-4.0%208.4 Cross Slope (PAR) SF8209.9to $120 $90082834 5 ft

feet 5.0-6.0%211.5 Cross Slope (PAR) SF29217.2to $120 $3,42082835 5 ft

feet 3.0-4.0%219.8 Cross Slope (PAR) SF17223.1to $120 $1,98082836 5 ft

feet223.7 Key Note Segment 102244.1to82845 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

DOUBLE TREE WAY

Survey Street Name Starting Street Name

WOLFTRAP ST

End Street Name

2112151354

Run ID

Winter Way

53

ID Sidewalk Width

Priority

feet -.38"224.6 Vertical Change REF5225.6to82815 5 ft

feet 2.0-3.0%246.8 Cross Slope (PAR) SF9248.6to $120 $1,08082837 5 ft

feet 3.0-4.0%251.2 Cross Slope (PAR) SF6252.3to $120 $66082838 5 ft

feet 2.0-3.0%252.5 Cross Slope (PAR) SF37259.8to $120 $4,38082839 5 ft

feet .28"252.8 Vertical Change REF5253.8to82816 5 ft

feet .3"261.9 Vertical Change LF5262.9to $75 $37582817 5 ft

feet 2.0-3.0%265.5 Cross Slope (PAR) SF28271.0to $120 $3,30082840 5 ft

$73,635.00TOTAL COST FOR: WINTER WAYS side of Starting at: DOUBLE TREE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

KENT DR

Survey Street Name Starting Street Name

KENT WAY

End Street Name

2112151621

Run ID

Winter Way

42

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF214.2to $120 $2,52084678 5 ft

feet 2.0-3.0%6.3 Cross Slope (PAR) SF7821.8to $120 $9,30084679 5 ft

feet24.4 Key Note Segment 9543.3to84684 5 ft

feet .34"34.0 Vertical Change REF535.0to84673 5 ft

feet 3.0-4.0%44.2 Cross Slope (PAR) SF2949.9to $120 $3,42084680 5 ft

feet50.3 Key Note Segment 9569.3to84685 5 ft

feet 5.0-6.0%75.2 Cross Slope (PAR) SF3281.6to $120 $3,84084681 5 ft

feet .81"82.3 Vertical Change SF583.3to $75 $37584674 5 ft

feet 5.0-6.0%83.7 Cross Slope (PAR) SF1286.1to $120 $1,44084682 5 ft

feet 4.0-5.0%91.7 Cross Slope (PAR) SF56102.9to $120 $6,72084683 5 ft

feet102.9 Key Note Segment 102123.3to84686 5 ft

feet -.32"113.6 Vertical Change REF5114.6to84675 5 ft

feet -1.16"123.0 Vertical Change REF5124.0to84676 5 ft

feet .42"141.1 Vertical Change LF5142.1to $75 $37584677 5 ft

$27,990.00TOTAL COST FOR: WINTER WAYN side of Starting at: KENT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

KENT WAY

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112151625

Run ID

Winter Way

47

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF132.5to $120 $1,50084705 5 ft

feet 2.0-3.0%2.5 Cross Slope (PAR) SF135.0to $120 $1,50084706 5 ft

feet 2.0-3.0%8.8 Cross Slope (PAR) SF3415.6to $120 $4,08084707 5 ft

feet 3.0-4.0%18.2 Cross Slope (PAR) SF2823.8to $120 $3,36084708 5 ft

feet24.0 Key Note Segment 9843.5to84744 5 ft

feet49.7 Key Note Segment 10169.9to84745 5 ft

feet -.32"50.4 Vertical Change REF551.4to84687 5 ft

feet -.44"69.8 Vertical Change REF570.8to84688 5 ft

feet 3.0-4.0%71.3 Cross Slope (PAR) SF872.8to $120 $90084709 5 ft

feet 3.0-4.0%75.0 Cross Slope (PAR) SF1177.2to $120 $1,32084710 5 ft

feet 2.0-3.0%80.5 Cross Slope (PAR) SF781.8to $120 $78084711 5 ft

feet 4.0-5.0%84.0 Cross Slope (PAR) SF4192.2to $120 $4,92084712 5 ft

feet 3.0-4.0%96.2 Cross Slope (PAR) SF22100.5to $120 $2,58084713 5 ft

feet -.31"101.3 Vertical Change LF5102.3to $75 $37584689 5 ft

feet 5.0-6.0%102.8 Cross Slope (PAR) SF23107.3to $120 $2,70084714 5 ft

feet .31"105.7 Vertical Change REF5106.7to84690 5 ft

feet 3.0-4.0%107.7 Cross Slope (PAR) SF52118.0to $120 $6,18084715 5 ft

feet 3.0-4.0%121.3 Cross Slope (PAR) SF5122.3to $120 $60084716 5 ft

feet 2.0-3.0%123.5 Cross Slope (PAR) SF27128.9to $120 $3,24084717 5 ft

feet128.9 Key Note Segment 104149.7to84746 5 ft

feet .61"130.0 Vertical Change REF5131.0to84691 5 ft

feet 3.0-4.0%152.6 Cross Slope (PAR) SF6153.8to $120 $72084718 5 ft

feet 2.0-3.0%153.8 Cross Slope (PAR) SF13156.3to $120 $1,50084719 5 ft

feet156.3 Key Note Segment 94175.2to84747 5 ft

feet 2.0-3.0%176.0 Cross Slope (PAR) SF19179.8to $120 $2,28084720 5 ft

feet 3.0-4.0%182.9 Cross Slope (PAR) SF12185.3to $120 $1,44084721 5 ft

feet 2.0-3.0%186.0 Cross Slope (PAR) SF16189.2to $120 $1,92084722 5 ft

feet 4.0-5.0%191.0 Cross Slope (PAR) SF23195.6to $120 $2,76084723 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

KENT WAY

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112151625

Run ID

Winter Way

47

ID Sidewalk Width

Priority

feet 2.0-3.0%204.5 Cross Slope (PAR) SF10206.5to $120 $1,20084724 5 ft

feet 2.0-3.0%209.8 Cross Slope (PAR) SF32216.2to $120 $3,84084725 5 ft

feet 2.0-3.0%218.8 Cross Slope (PAR) SF95237.8to $120 $11,40084726 5 ft

feet238.0 Key Note Segment 99257.7to84748 5 ft

feet 3.0-4.0%259.0 Cross Slope (PAR) SF17262.4to $120 $2,04084727 5 ft

feet264.3 Key Note Segment 96283.5to84749 5 ft

feet 3.0-4.0%283.5 Cross Slope (Driveway) SF6284.7to $40 $24084728 5 ft

feet 4.0-5.0%286.8 Cross Slope (PAR) SF82303.2to $120 $9,84084729 5 ft

feet 3.0-4.0%306.3 Cross Slope (PAR) SF95325.3to $120 $11,40084730 5 ft

feet .59"310.2 Vertical Change REF5311.2to84693 5 ft

feet .32"317.8 Vertical Change REF5318.8to84694 5 ft

feet 5.0-6.0%332.5 Cross Slope (PAR) SF39340.3to $120 $4,68084731 5 ft

feet .26"335.1 Vertical Change REF5336.1to84695 5 ft

feet 3.0-4.0%340.5 Cross Slope (PAR) SF8342.1to $120 $96084732 5 ft

feet342.1 Key Note Segment 99361.9to84750 5 ft

feet -.28"343.2 Vertical Change REF5344.2to84696 5 ft

feet .32"349.5 Vertical Change REF5350.5to84698 5 ft

feet 3.0-4.0%362.9 Cross Slope (PAR) SF6364.1to $120 $72084733 5 ft

feet368.3 Key Note Segment 90386.3to84751 5 ft

feet .37"378.1 Vertical Change REF5379.1to84699 5 ft

feet -.26"387.8 Vertical Change LF5388.8to $75 $37584700 5 ft

feet 2.0-3.0%390.1 Cross Slope (PAR) SF32396.5to $120 $3,84084734 5 ft

feet -.4"393.5 Vertical Change REF5394.5to84701 5 ft

feet 4.0-5.0%396.5 Cross Slope (PAR) SF49406.3to $120 $5,88084735 5 ft

feet .49"398.9 Vertical Change REF5399.9to84702 5 ft

feet 2.0-3.0%409.1 Cross Slope (PAR) SF21413.2to $120 $2,46084736 5 ft

feet 5.0-6.0%414.4 Cross Slope (PAR) SF76429.5to $120 $9,06084737 5 ft

feet 3.0-4.0%429.5 Cross Slope (PAR) SF15432.5to $120 $1,80084738 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

KENT WAY

Survey Street Name Starting Street Name

ZAK WAY

End Street Name

2112151625

Run ID

Winter Way

47

ID Sidewalk Width

Priority

feet 4.0-5.0%434.8 Cross Slope (PAR) SF9436.6to $120 $1,08084739 5 ft

feet 4.0-5.0%438.7 Cross Slope (PAR) SF39446.4to $120 $4,62084740 5 ft

feet446.9 Key Note Segment 100466.8to84752 5 ft

feet 5.0-6.0%467.4 Cross Slope (Driveway) SF34474.2to $40 $1,36084741 5 ft

feet474.2 Key Note Segment 94493.0to84753 5 ft

feet -.38"474.9 Vertical Change REF5475.9to84703 5 ft

feet .4"483.1 Vertical Change REF5484.1to84704 5 ft

feet 3.0-4.0%494.0 Cross Slope (PAR) SF19497.7to $120 $2,22084742 5 ft

feet 3.0-4.0%499.9 Cross Slope (PAR) SF83516.4to $120 $9,90084743 5 ft

$133,570.00TOTAL COST FOR: WINTER WAYS side of Starting at: KENT WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WINTER WAY

Street Side

TIMBERLINE DR

Survey Street Name Starting Street Name

CREEK DR

End Street Name

2112151408

Run ID

Winter Way

32

ID Sidewalk Width

Priority

feet 2.0-3.0%1.2 Cross Slope (PAR) SF11624.3to $120 $13,86082996 5 ft

feet26.0 Key Note Segment 10045.9to83010 5 ft

feet .45"45.3 Vertical Change REF546.3to82990 5 ft

feet 3.0-4.0%47.9 Cross Slope (PAR) SF1851.5to $120 $2,16082997 5 ft

feet51.6 Key Note Segment 10272.1to83011 5 ft

feet .28"52.6 Vertical Change REF553.6to82991 5 ft

feet 4.0-5.0%72.1 Cross Slope (Driveway) SF4781.5to $40 $1,88082998 5 ft

feet 3.0-4.0%85.5 Cross Slope (PAR) SF4895.1to $120 $5,76082999 5 ft

feet 2.0-3.0%96.6 Cross Slope (PAR) SF27101.9to $120 $3,18083000 5 ft

feet .32"97.2 Vertical Change REF598.2to82992 5 ft

feet 2.0-3.0%104.0 Cross Slope (PAR) SF5105.0to $120 $60083001 5 ft

feet .54"107.4 Vertical Change SF5108.4to $75 $37582993 5 ft

feet 4.0-5.0%108.6 Cross Slope (PAR) SF36115.7to $120 $4,26083002 5 ft

feet 3.0-4.0%119.8 Cross Slope (PAR) SF21123.9to $120 $2,46083003 5 ft

feet 3.0-4.0%127.7 Cross Slope (PAR) SF41135.9to $120 $4,92083004 5 ft

feet141.0 Key Note Segment 97160.3to83012 5 ft

feet .29"151.5 Vertical Change REF5152.5to82994 5 ft

feet 4.0-5.0%162.2 Cross Slope (PAR) SF22166.5to $120 $2,58083005 5 ft

feet167.8 Key Note Segment 98187.4to83013 5 ft

feet 3.0-4.0%190.8 Cross Slope (PAR) SF6191.9to $120 $66083006 5 ft

feet 3.0-4.0%194.8 Cross Slope (PAR) SF37202.1to $120 $4,38083007 5 ft

feet 2.0-3.0%206.7 Cross Slope (PAR) SF27212.0to $120 $3,18083008 5 ft

feet 4.0-5.0%212.0 Cross Slope (PAR) SF7213.3to $120 $78083009 5 ft

feet .29"214.0 Vertical Change LF5215.0to $75 $37582995 5 ft

$51,410.00TOTAL COST FOR: WINTER WAYS side of Starting at: TIMBERLINE DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

WOLFTRAP ST

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112151327

Run ID

Winter Way

43

ID Sidewalk Width

Priority

feet 3.0-4.0%0.8 Cross Slope (PAR) SF82.4to $120 $96082540 5 ft

feet2.4 Key Note Segment 10623.6to82564 5 ft

feet 3.0-4.0%30.1 Cross Slope (PAR) SF3837.7to $120 $4,56082541 5 ft

feet 2.0-3.0%41.8 Cross Slope (PAR) SF1244.1to $120 $1,38082542 5 ft

feet46.2 Key Note Segment 10366.8to82565 5 ft

feet .33"56.3 Vertical Change REF557.3to82536 5 ft

feet 6.0-7.0%69.4 Cross Slope (PAR) SF1672.7to $120 $1,98082543 5 ft

feet72.7 Key Note Segment 9792.1to82566 5 ft

feet 4.0-5.0%93.8 Cross Slope (PAR) SF35100.8to $120 $4,20082544 5 ft

feet 2.0-3.0%101.3 Cross Slope (PAR) SF23105.8to $120 $2,70082545 5 ft

feet 4.0-5.0%105.8 Cross Slope (PAR) SF21110.0to $120 $2,52082546 5 ft

feet 2.0-3.0%110.0 Cross Slope (PAR) SF21114.1to $120 $2,46082547 5 ft

feet 4.0-5.0%118.3 Cross Slope (PAR) SF14121.0to $120 $1,62082548 5 ft

feet 3.0-4.0%129.4 Cross Slope (PAR) SF60141.3to $120 $7,14082549 5 ft

feet 5.0-6.0%142.3 Cross Slope (PAR) SF42150.7to $120 $5,04082550 5 ft

feet154.3 Key Note Segment 101174.6to82567 5 ft

feet -.32"164.6 Vertical Change REF5165.6to82537 5 ft

feet 4.0-5.0%175.7 Cross Slope (PAR) SF26180.8to $120 $3,06082551 5 ft

feet180.8 Key Note Segment 100200.8to82568 5 ft

feet 5.0-6.0%201.4 Cross Slope (Driveway) SF14204.2to $40 $56082552 5 ft

feet .37"201.6 Vertical Change REF5202.6to82538 5 ft

feet 3.0-4.0%204.2 Cross Slope (PAR) SF10206.1to $120 $1,14082553 5 ft

feet 5.0-6.0%208.2 Cross Slope (PAR) SF47217.6to $120 $5,64082554 5 ft

feet 3.0-4.0%217.8 Cross Slope (PAR) SF17221.2to $120 $2,04082555 5 ft

feet 5.0-6.0%221.2 Cross Slope (PAR) SF6222.4to $120 $72082556 5 ft

feet 4.0-5.0%224.9 Cross Slope (PAR) SF31231.1to $120 $3,72082557 5 ft

feet 2.0-3.0%231.1 Cross Slope (PAR) SF31237.3to $120 $3,72082558 5 ft

feet 4.0-5.0%237.3 Cross Slope (PAR) SF45246.2to $120 $5,34082559 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

WOLFTRAP ST

Survey Street Name Starting Street Name

DOUBLE TREE WAY

End Street Name

2112151327

Run ID

Winter Way

43

ID Sidewalk Width

Priority

feet 3.0-4.0%248.3 Cross Slope (PAR) SF40256.4to $120 $4,86082560 5 ft

feet257.3 Key Note Segment 105278.2to82569 5 ft

feet 4.0-5.0%281.8 Cross Slope (PAR) SF5282.8to $120 $60082561 5 ft

feet284.1 Key Note Segment 101304.3to82570 5 ft

feet .27"306.4 Vertical Change REF5307.4to82539 5 ft

feet 4.0-5.0%306.6 Cross Slope (PAR) SF71320.8to $120 $8,52082562 5 ft

feet 2.0-3.0%321.9 Cross Slope (PAR) SF17325.3to $120 $2,04082563 5 ft

$76,520.00TOTAL COST FOR: WINTER WAYN side of Starting at: WOLFTRAP ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151619

Run ID

Winter Way

50

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF6914.3to $120 $8,22084635 5 ft

feet 2.0-3.0%18.0 Cross Slope (PAR) SF3324.5to $120 $3,90084636 5 ft

feet 2.0-3.0%26.8 Cross Slope (PAR) SF3333.4to $120 $3,96084637 5 ft

feet 4.0-5.0%48.9 Cross Slope (PAR) SF4958.6to $120 $5,82084638 5 ft

feet 6.0-7.0%60.2 Cross Slope (PAR) SF1062.2to $120 $1,20084639 5 ft

feet 5.0-6.0%63.0 Cross Slope (PAR) SF2968.7to $120 $3,42084640 5 ft

feet 3.0-4.0%68.8 Cross Slope (PAR) SF1972.6to $120 $2,28084641 5 ft

feet 5.0-6.0%74.8 Cross Slope (PAR) SF1878.3to $120 $2,10084642 5 ft

feet79.8 Key Note Segment 103100.3to84665 5 ft

feet .28"81.0 Vertical Change REF582.0to84627 5 ft

feet .26"90.3 Vertical Change REF591.3to84628 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF27109.7to $120 $3,24084643 5 ft

feet 4.0-5.0%109.7 Cross Slope (PAR) SF40117.7to $120 $4,80084644 5 ft

feet .34"120.2 Vertical Change REF5121.2to84629 5 ft

feet 5.0-6.0%120.4 Cross Slope (PAR) SF8122.0to $120 $96084645 5 ft

feet 3.0-4.0%123.9 Cross Slope (PAR) SF16127.1to $120 $1,92084646 5 ft

feet 5.0-6.0%127.8 Cross Slope (PAR) SF16131.0to $120 $1,92084647 5 ft

feet131.7 Key Note Segment 98151.3to84666 5 ft

feet .34"132.8 Vertical Change REF5133.8to84630 5 ft

feet 4.0-5.0%153.1 Cross Slope (PAR) SF28158.6to $120 $3,30084648 5 ft

feet158.8 Key Note Segment 98178.5to84667 5 ft

feet 4.0-5.0%181.4 Cross Slope (PAR) SF48191.0to $120 $5,76084649 5 ft

feet 6.0-7.0%192.8 Cross Slope (PAR) SF30198.8to $120 $3,60084650 5 ft

feet 4.0-5.0%200.8 Cross Slope (PAR) SF79216.6to $120 $9,48084651 5 ft

feet 3.0-4.0%222.8 Cross Slope (PAR) SF40230.8to $120 $4,80084652 5 ft

feet 5.0-6.0%230.8 Cross Slope (PAR) SF18234.4to $120 $2,16084653 5 ft

feet234.8 Key Note Segment 103255.3to84668 5 ft

feet 5.0-6.0%255.7 Cross Slope (PAR) SF28261.4to $120 $3,42084654 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WINTER WAY

Street Side

ZAK WAY

Survey Street Name Starting Street Name

KENT DR

End Street Name

2112151619

Run ID

Winter Way

50

ID Sidewalk Width

Priority

feet261.8 Key Note Segment 103282.3to84669 5 ft

feet 3.0-4.0%282.7 Cross Slope (PAR) SF23287.2to $120 $2,70084655 5 ft

feet 2.0-3.0%289.5 Cross Slope (PAR) SF28295.1to $120 $3,36084656 5 ft

feet 4.0-5.0%297.7 Cross Slope (PAR) SF13300.2to $120 $1,50084657 5 ft

feet 4.0-5.0%302.4 Cross Slope (PAR) SF172336.8to $120 $20,64084658 5 ft

feet 6.0-7.0%302.9 5303.9to84672 5 ft

feet .44"313.7 Vertical Change REF5314.7to84631 5 ft

feet 3.42"324.7 Vertical Change REF5325.7to84632 5 ft

feet338.1 Key Note Segment 102358.5to84670 5 ft

feet .77"339.2 Vertical Change REF5340.2to84633 5 ft

feet 3.0-4.0%359.8 Cross Slope (PAR) SF24364.5to $120 $2,82084659 5 ft

feet364.5 Key Note Segment 104385.3to84671 5 ft

feet 3.0-4.0%387.3 Cross Slope (PAR) SF23391.8to $120 $2,70084660 5 ft

feet 4.0-5.0%394.6 Cross Slope (PAR) SF6395.7to $120 $66084661 5 ft

feet 4.0-5.0%400.0 Cross Slope (PAR) SF22404.3to $120 $2,58084662 5 ft

feet 6.0-7.0%404.3 Cross Slope (PAR) SF12406.6to $120 $1,38084663 5 ft

feet 5.0-6.0%406.6 Cross Slope (PAR) SF6407.8to $120 $72084664 5 ft

$115,320.00TOTAL COST FOR: WINTER WAYN side of Starting at: ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E WOLFTRAP CT

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160743

Run ID

Wolftrap Ct

36

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF448.8to $120 $5,28068249 5 ft

feet 2.0-3.0%10.3 Cross Slope (PAR) SF611.4to $120 $66068250 5 ft

feet 2.0-3.0%17.4 Cross Slope (PAR) SF1019.3to $120 $1,14068251 5 ft

feet 2.0-3.0%26.5 Cross Slope (PAR) SF1629.6to $120 $1,86068252 5 ft

feet 2.0-3.0%32.5 Cross Slope (PAR) SF2637.8to $120 $3,18068253 5 ft

feet38.3 Key Note Segment 11561.3to68280 5 ft

feet 3.0-4.0%64.4 Cross Slope (PAR) SF865.9to $120 $90068254 5 ft

feet 2.0-3.0%65.9 Cross Slope (PAR) SF867.6to $120 $1,02068255 5 ft

feet -.26"72.5 Vertical Change LF573.5to $75 $37568239 5 ft

feet 2.0-3.0%84.8 Cross Slope (PAR) SF6597.8to $120 $7,80068256 5 ft

feet 2.0-3.0%103.9 Cross Slope (PAR) SF50113.8to $120 $5,94068257 5 ft

feet113.8 Key Note Segment 111136.0to68281 5 ft

feet 2.0-3.0%136.7 Cross Slope (PAR) SF100156.6to $120 $11,94068258 5 ft

feet156.9 Key Note Segment 108178.5to68282 5 ft

feet 2.0-3.0%178.5 Cross Slope (Driveway) SF92196.8to $40 $3,66068259 5 ft

feet 4.0-5.0%197.0 Cross Slope (PAR) SF52207.3to $120 $6,18068260 5 ft

feet 2.0-3.0%207.3 Cross Slope (PAR) SF102227.7to $120 $12,24068261 5 ft

feet 4.0-5.0%227.8 Cross Slope (PAR) SF34234.5to $120 $4,02068262 5 ft

feet234.5 Key Note Segment 126259.7to68283 5 ft

feet 2.0-3.0%282.3 Cross Slope (PAR) SF8283.8to $120 $90068263 5 ft

feet286.3 Key Note Segment 85303.3to68284 5 ft

feet -.34"295.2 Vertical Change REF5296.2to68240 5 ft

feet 2.0-3.0%303.7 Cross Slope (PAR) SF61315.8to $120 $7,26068264 5 ft

feet 2.0-3.0%319.8 Cross Slope (PAR) SF28325.3to $120 $3,30068265 5 ft

feet -.58"326.7 Vertical Change SF5327.7to $75 $37568241 5 ft

feet328.4 Key Note Segment 121352.5to68285 5 ft

feet367.0 Key Note Segment 99386.8to68286 5 ft

feet .35"378.5 Vertical Change REF5379.5to68242 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W / E WOLFTRAP CT

Street Side

RIVERVIEW DR

Survey Street Name Starting Street Name

RIVERVIEW DR

End Street Name

2109160743

Run ID

Wolftrap Ct

36

ID Sidewalk Width

Priority

feet .35"383.9 Vertical Change REF5384.9to68243 5 ft

feet 2.0-3.0%387.9 Cross Slope (PAR) SF35394.8to $120 $4,14068266 5 ft

feet .31"395.6 Vertical Change LF5396.6to $75 $37568244 5 ft

feet 2.0-3.0%401.3 Cross Slope (PAR) SF23405.9to $120 $2,76068267 5 ft

feet 3.0-4.0%412.4 Cross Slope (PAR) SF8413.9to $120 $90068268 5 ft

feet 2.0-3.0%414.5 Cross Slope (PAR) SF14417.2to $120 $1,62068269 5 ft

feet 2.0-3.0%422.8 Cross Slope (PAR) SF8424.3to $120 $90068270 5 ft

feet424.3 Key Note Segment 106445.4to68287 5 ft

feet .38"424.8 Vertical Change REF5425.8to68245 5 ft

feet .35"431.4 Vertical Change REF5432.4to68246 5 ft

feet 3.0-4.0%446.8 Cross Slope (PAR) SF51457.0to $120 $6,12068271 5 ft

feet 2.0-3.0%458.3 Cross Slope (PAR) SF15461.3to $120 $1,80068272 5 ft

feet .36"462.7 Vertical Change LF5463.7to $75 $37568247 5 ft

feet 3.0-4.0%502.9 Cross Slope (PAR) SF38510.4to $120 $4,50068273 5 ft

feet511.4 Key Note Segment 113533.9to68288 5 ft

feet 4.0-5.0%535.5 Cross Slope (PAR) SF78551.0to $120 $9,30068274 5 ft

feet551.0 Key Note Segment 104571.7to68289 5 ft

feet 2.0-3.0%573.7 Cross Slope (PAR) SF89591.6to $120 $10,74068275 5 ft

feet 4.0-5.0%591.6 Cross Slope (PAR) SF58603.1to $120 $6,90068276 5 ft

feet -.37"600.9 Vertical Change REF5601.9to68248 5 ft

feet 6.0-7.0%604.4 Cross Slope (PAR) SF24609.3to $120 $2,94068277 5 ft

feet609.3 Key Note Segment 113631.9to68290 5 ft

feet 3.0-4.0%636.4 Cross Slope (PAR) SF12638.7to $120 $1,38068278 5 ft

feet 3.0-4.0%642.4 Cross Slope (PAR) SF60654.4to $120 $7,20068279 5 ft

$139,980.00TOTAL COST FOR: WOLFTRAP CTW / E side of Starting at: RIVERVIEW DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOLFTRAP ST

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151324

Run ID

Wolftrap St

54

ID Sidewalk Width

Priority

feet 2.0-3.0%0.6 Cross Slope (PAR) SF255.5to $120 $2,94082509 5 ft

feet 2.0-3.0%16.2 Cross Slope (PAR) SF2320.7to $120 $2,70082510 5 ft

feet 2.0-3.0%24.5 Cross Slope (PAR) SF1928.2to $120 $2,22082511 5 ft

feet 4.0-5.0%28.2 Cross Slope (PAR) SF2032.1to $120 $2,34082512 5 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF1436.1to $120 $1,74082513 5 ft

feet .27"34.6 Vertical Change REF535.6to82493 5 ft

feet36.1 Key Note Segment 10456.8to82530 5 ft

feet .32"60.2 Vertical Change LF561.2to $75 $37582494 5 ft

feet62.1 Key Note Segment 9480.8to82531 5 ft

feet -.27"72.0 Vertical Change REF573.0to82495 5 ft

feet 5.0-6.0%81.4 Cross Slope (Driveway) SF6995.2to $40 $2,76082514 5 ft

feet .58"81.5 Vertical Change REF582.5to82496 5 ft

feet .29"90.0 Vertical Change REF591.0to82497 5 ft

feet 4.0-5.0%99.0 Cross Slope (PAR) SF16102.2to $120 $1,92082515 5 ft

feet 2.0-3.0%103.2 Cross Slope (PAR) SF60115.2to $120 $7,20082516 5 ft

feet 6.0-7.0%111.7 5112.7to82535 5 ft

feet -.41"112.7 Vertical Change REF5113.7to82498 5 ft

feet .34"124.5 Vertical Change REF5125.5to82499 5 ft

feet 2.0-3.0%125.3 Cross Slope (PAR) SF85142.3to $120 $10,20082517 5 ft

feet .44"136.7 Vertical Change REF5137.7to82500 5 ft

feet 3.0-4.0%145.2 Cross Slope (PAR) SF15148.2to $120 $1,80082518 5 ft

feet -.3"147.6 Vertical Change REF5148.6to82501 5 ft

feet148.8 Key Note Segment 94167.7to82532 5 ft

feet .33"158.0 Vertical Change REF5159.0to82502 5 ft

feet .33"167.4 Vertical Change REF5168.4to82503 5 ft

feet 3.0-4.0%169.3 Cross Slope (PAR) SF18172.9to $120 $2,16082519 5 ft

feet173.3 Key Note Segment 103193.9to82533 5 ft

feet 3.0-4.0%196.8 Cross Slope (PAR) SF29202.6to $120 $3,48082520 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOLFTRAP ST

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151324

Run ID

Wolftrap St

54

ID Sidewalk Width

Priority

feet 5.0-6.0%204.1 Cross Slope (PAR) SF26209.3to $120 $3,12082521 5 ft

feet .37"207.3 Vertical Change REF5208.3to82504 5 ft

feet 6.0-7.0%209.3 Cross Slope (PAR) SF18212.8to $120 $2,10082522 5 ft

feet 5.0-6.0%212.8 Cross Slope (PAR) SF18216.3to $120 $2,10082523 5 ft

feet 3.0-4.0%218.6 Cross Slope (PAR) SF7220.0to $120 $84082524 5 ft

feet 2.0-3.0%220.8 Cross Slope (PAR) SF5221.8to $120 $60082525 5 ft

feet225.6 Key Note Segment 101245.8to82534 5 ft

feet .38"226.0 Vertical Change REF5227.0to82505 5 ft

feet 4.0-5.0%246.7 Cross Slope (PAR) SF65259.7to $120 $7,80082526 5 ft

feet 2.0-3.0%260.0 Cross Slope (PAR) SF6261.1to $120 $66082527 5 ft

feet 1.53"263.6 Vertical Change REF5264.6to82506 5 ft

feet 3.0-4.0%263.9 Cross Slope (PAR) SF18267.4to $120 $2,10082528 5 ft

feet 2.0-3.0%267.4 Cross Slope (PAR) SF55278.3to $120 $6,54082529 5 ft

feet 2.91"267.9 Vertical Change REF5268.9to82507 5 ft

$67,695.00TOTAL COST FOR: WOLFTRAP STE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOLFTRAP ST

Street Side

SUMMER LN

Survey Street Name Starting Street Name

321 SUMMER LN

End Street Name

2112151336

Run ID

Wolftrap St

36

ID Sidewalk Width

Priority

feet 2.0-3.0%1.4 Cross Slope (PAR) SF276.8to $120 $3,24082648 5 ft

feet .37"8.0 Vertical Change LF59.0to $75 $37582645 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF5120.0to $120 $6,12082649 5 ft

feet 4.0-5.0%20.0 Cross Slope (PAR) SF721.4to $120 $84082650 5 ft

feet21.4 Key Note Segment 10442.1to82657 5 ft

feet -.45"41.7 Vertical Change REF542.7to82646 5 ft

feet 2.0-3.0%45.1 Cross Slope (PAR) SF646.2to $120 $66082651 5 ft

feet47.3 Key Note Segment 10267.7to82658 5 ft

feet 2.0-3.0%69.4 Cross Slope (PAR) SF2073.4to $120 $2,40082652 5 ft

feet 3.0-4.0%75.9 Cross Slope (PAR) SF2981.8to $120 $3,54082653 5 ft

feet .56"79.6 Vertical Change REF580.6to82647 5 ft

feet 5.0-6.0%82.8 Cross Slope (PAR) SF5994.6to $120 $7,08082654 5 ft

feet 3.0-4.0%96.3 Cross Slope (PAR) SF1298.6to $120 $1,38082655 5 ft

feet 2.0-3.0%98.6 Cross Slope (PAR) SF9100.3to $120 $1,02082656 5 ft

$26,655.00TOTAL COST FOR: WOLFTRAP STE side of Starting at: SUMMER LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WOLFTRAP ST

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151356

Run ID

Wolftrap St

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF10220.3to $120 $12,18082850 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF1523.8to $120 $1,80082851 5 ft

feet 3.0-4.0%27.9 Cross Slope (PAR) SF2432.8to $120 $2,94082852 5 ft

feet 2.0-3.0%33.6 Cross Slope (PAR) SF534.6to $120 $60082853 5 ft

feet 2.0-3.0%38.8 Cross Slope (PAR) SF639.9to $120 $66082854 5 ft

feet 5.0-6.0%39.3 640.4to82871 5 ft

feet 3.0-4.0%42.2 Cross Slope (PAR) SF6455.0to $120 $7,68082855 5 ft

feet 3.0-4.0%57.6 Cross Slope (PAR) SF1660.7to $120 $1,86082856 5 ft

feet 5.0-6.0%60.7 Cross Slope (PAR) SF1964.5to $120 $2,28082857 5 ft

feet 5.0-6.0%68.3 Cross Slope (PAR) SF2072.3to $120 $2,40082858 5 ft

feet 6.0-7.0%76.2 Cross Slope (PAR) SF2481.1to $120 $2,94082859 5 ft

feet 5.0-6.0%81.5 Cross Slope (PAR) SF1784.8to $120 $1,98082860 5 ft

feet 4.0-5.0%87.1 Cross Slope (PAR) SF988.8to $120 $1,02082861 5 ft

feet .39"87.4 Vertical Change REF588.4to82846 5 ft

feet 6.0-7.0%89.6 Cross Slope (PAR) SF590.6to $120 $60082862 5 ft

feet 5.0-6.0%93.2 Cross Slope (PAR) SF46102.4to $120 $5,52082863 5 ft

feet 4.0-5.0%104.7 Cross Slope (PAR) SF13107.3to $120 $1,56082864 5 ft

feet 4.0-5.0%110.0 Cross Slope (PAR) SF65123.0to $120 $7,80082865 5 ft

feet -1.58"110.2 Vertical Change REF5111.2to82847 5 ft

feet .35"112.4 Vertical Change REF14115.1to82848 5 ft

feet 5.0-6.0%128.4 Cross Slope (PAR) SF16131.5to $120 $1,86082866 5 ft

feet 3.0-4.0%132.2 Cross Slope (PAR) SF8133.7to $120 $90082867 5 ft

feet 5.0-6.0%136.3 Cross Slope (PAR) SF25141.3to $120 $3,00082868 5 ft

feet 3.0-4.0%141.3 Cross Slope (PAR) SF8142.8to $120 $90082869 5 ft

feet 5.0-6.0%143.9 Cross Slope (PAR) SF13146.5to $120 $1,56082870 5 ft

feet .31"144.8 Vertical Change REF5145.8to82849 5 ft

$62,040.00TOTAL COST FOR: WOLFTRAP STW side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N WOODLANDS CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161428

Run ID

Woodlands
Ct

79

ID Sidewalk Width

Priority

feet 13.0-14.0%5.9 Cross Slope (PAR) SF4214.3to $120 $5,04087130 5 ft

feet 11.0-12.0%14.8 Cross Slope (PAR) SF716.2to $120 $84087131 5 ft

feet 2.0-3.0%20.0 Cross Slope (PAR) SF721.3to $120 $78087132 5 ft

feet25.1 Key Note Segment 14353.7to87161 5 ft

feet .7"43.8 Vertical Change REF544.8to87099 5 ft

feet 2.0-3.0%55.7 Cross Slope (PAR) SF8372.3to $120 $9,96087133 5 ft

feet 4.0-5.0%73.3 Cross Slope (PAR) SF8089.2to $120 $9,54087134 5 ft

feet -.28"86.1 Vertical Change REF587.1to87100 5 ft

feet 2.0-3.0%90.1 Cross Slope (PAR) SF691.3to $120 $72087135 5 ft

feet 2.0-3.0%94.0 Cross Slope (PAR) SF1096.0to $120 $1,20087136 5 ft

feet98.3 Key Note Segment 158129.8to87162 5 ft

feet .46"101.4 Vertical Change REF5102.4to87101 5 ft

feet .44"115.3 Vertical Change REF5116.3to87102 5 ft

feet .41"127.4 Vertical Change REF5128.4to87103 5 ft

feet .26"130.5 Vertical Change REF5131.5to87104 5 ft

feet 2.0-3.0%131.9 Cross Slope (PAR) SF63144.5to $120 $7,56087137 5 ft

feet -.27"142.7 Vertical Change REF5143.7to87105 5 ft

feet 3.0-4.0%147.5 Cross Slope (PAR) SF5148.5to $120 $60087138 5 ft

feet .45"151.3 Vertical Change REF5152.3to87106 5 ft

feet 2.0-3.0%151.3 Cross Slope (PAR) SF26156.6to $120 $3,18087139 5 ft

feet 2.0-3.0%159.2 Cross Slope (PAR) SF19162.9to $120 $2,22087140 5 ft

feet .32"159.5 Vertical Change REF5160.5to87107 5 ft

feet .97"172.9 Vertical Change SF5173.9to $75 $37587108 5 ft

feet173.4 Key Note Segment 152203.8to87163 5 ft

feet .26"192.0 Vertical Change REF5193.0to87109 5 ft

feet 3.0-4.0%205.3 Cross Slope (PAR) SF53215.8to $120 $6,30087141 5 ft

feet 4.0-5.0%219.1 Cross Slope (PAR) SF131245.3to $120 $15,72087142 5 ft

feet246.6 Key Note Segment 142275.0to87164 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N WOODLANDS CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161428

Run ID

Woodlands
Ct

79

ID Sidewalk Width

Priority

feet .48"258.8 Vertical Change REF20262.8to87110 5 ft

feet -.27"274.3 Vertical Change REF5275.3to87111 5 ft

feet 4.0-5.0%275.8 Cross Slope (PAR) SF92294.2to $120 $11,04087143 5 ft

feet .32"287.2 Vertical Change REF5288.2to87112 5 ft

feet 2.0-3.0%295.1 Cross Slope (PAR) SF60307.2to $120 $7,26087144 5 ft

feet -.28"295.7 Vertical Change REF5296.7to87113 5 ft

feet -.35"315.4 Vertical Change LF5316.4to $75 $37587114 5 ft

feet 2.0-3.0%316.6 Cross Slope (PAR) SF28322.2to $120 $3,36087145 5 ft

feet 4.0-5.0%324.1 Cross Slope (PAR) SF23328.8to $120 $2,82087146 5 ft

feet328.8 Key Note Segment 140356.7to87165 5 ft

feet .27"337.1 Vertical Change REF5338.1to87115 5 ft

feet360.4 Key Note Segment 157391.8to87166 5 ft

feet 4.0-5.0%392.5 Cross Slope (Driveway) SF24397.3to $40 $96087147 5 ft

feet -.26"400.3 Vertical Change REF5401.3to87117 5 ft

feet 2.0-3.0%400.3 Cross Slope (PAR) SF79416.0to $120 $9,42087148 5 ft

feet416.5 Key Note Segment 110438.5to87167 5 ft

feet -.29"432.4 Vertical Change REF5433.4to87119 5 ft

feet 4.0-5.0%440.4 Cross Slope (PAR) SF8442.0to $120 $96087149 5 ft

feet442.0 Key Note Segment 106463.1to87168 5 ft

feet 4.0-5.0%471.9 Cross Slope (PAR) SF142500.3to $120 $17,04087150 5 ft

feet 2.0-3.0%500.3 Cross Slope (PAR) SF75515.2to $120 $8,94087151 5 ft

feet 4.0-5.0%515.2 Cross Slope (PAR) SF13517.7to $120 $1,50087152 5 ft

feet .76"515.8 Vertical Change REF5516.8to87120 5 ft

feet517.8 Key Note Segment 175552.8to87169 5 ft

feet -.28"518.5 Vertical Change REF5519.5to87121 5 ft

feet -.32"553.2 Vertical Change REF5554.2to87122 5 ft

feet 3.0-4.0%554.6 Cross Slope (PAR) SF72569.0to $120 $8,64087153 5 ft

feet 3.0-4.0%571.5 Cross Slope (PAR) SF66584.8to $120 $7,98087154 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S/E/N WOODLANDS CT

Street Side

WOODLANDS DR

Survey Street Name Starting Street Name

WOODLANDS DR

End Street Name

2112161428

Run ID

Woodlands
Ct

79

ID Sidewalk Width

Priority

feet 3.0-4.0%588.3 Cross Slope (PAR) SF14591.1to $120 $1,68087155 5 ft

feet 2.0-3.0%591.4 Cross Slope (PAR) SF5592.4to $120 $60087156 5 ft

feet 2.0-3.0%595.0 Cross Slope (PAR) SF130620.9to $120 $15,54087157 5 ft

feet .46"596.3 Vertical Change REF5597.3to87123 5 ft

feet .28"622.5 Vertical Change REF5623.5to87124 5 ft

feet 3.0-4.0%623.0 Cross Slope (PAR) SF104643.7to $120 $12,42087158 5 ft

feet .27"630.9 Vertical Change REF5631.9to87125 5 ft

feet 2.0-3.0%643.7 Cross Slope (PAR) SF54654.6to $120 $6,54087159 5 ft

feet .37"648.8 Vertical Change REF5649.8to87126 5 ft

feet .49"657.6 Vertical Change LF5658.6to $75 $37587127 5 ft

feet 2.0-3.0%660.8 Cross Slope (PAR) SF73675.4to $120 $8,76087160 5 ft

feet .3"666.0 Vertical Change REF5667.0to87128 5 ft

feet 5.0-6.0%673.2 9674.9to87170 5 ft

feet .27"674.9 Vertical Change REF5675.9to87129 5 ft

$190,245.00TOTAL COST FOR: WOODLANDS CTS/E/N side of Starting at: WOODLANDS DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WOODLANDS DR

Street Side

FOREST CT

Survey Street Name Starting Street Name

WOODLANDS CT

End Street Name

2112161423

Run ID

Woodlands
Dr

61

ID Sidewalk Width

Priority

feet 2.0-3.0%2.0 Cross Slope (PAR) SF134.6to $120 $1,56087076 5 ft

feet 4.0-5.0%4.6 Cross Slope (PAR) SF7118.8to $120 $8,52087077 5 ft

feet .29"8.3 Vertical Change REF59.3to87066 5 ft

feet 2.0-3.0%19.7 Cross Slope (PAR) SF5630.9to $120 $6,72087078 5 ft

feet 2.0-3.0%33.2 Cross Slope (PAR) SF2438.1to $120 $2,94087079 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF7554.2to $120 $8,94087080 5 ft

feet 3.0-4.0%57.8 Cross Slope (PAR) SF859.3to $120 $90087081 5 ft

feet 3.0-4.0%62.3 Cross Slope (PAR) SF563.3to $120 $60087082 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF17598.2to $120 $20,94087083 5 ft

feet .28"90.7 Vertical Change REF591.7to87068 5 ft

feet 2.0-3.0%100.7 Cross Slope (PAR) SF8102.2to $120 $90087084 5 ft

feet 2.0-3.0%106.1 Cross Slope (PAR) SF37113.5to $120 $4,44087085 5 ft

feet .47"112.1 Vertical Change REF5113.1to87069 5 ft

feet 4.0-5.0%114.4 Cross Slope (PAR) SF67127.8to $120 $8,04087086 5 ft

feet .41"123.3 Vertical Change REF5124.3to87070 5 ft

feet 2.0-3.0%128.6 Cross Slope (PAR) SF17132.0to $120 $2,04087087 5 ft

feet .31"131.9 Vertical Change REF5132.9to87071 5 ft

feet 3.0-4.0%135.6 Cross Slope (PAR) SF6136.8to $120 $72087088 5 ft

feet 3.0-4.0%140.0 Cross Slope (PAR) SF12142.3to $120 $1,38087089 5 ft

feet .36"140.8 Vertical Change REF5141.8to87072 5 ft

feet 3.0-4.0%144.6 Cross Slope (PAR) SF29150.4to $120 $3,48087090 5 ft

feet .48"149.7 Vertical Change REF5150.7to87073 5 ft

feet 2.0-3.0%150.4 Cross Slope (PAR) SF27155.8to $120 $3,24087091 5 ft

feet155.8 Key Note Segment 122180.3to87095 5 ft

feet .27"180.7 Vertical Change LF5181.7to $75 $37587074 5 ft

feet 2.0-3.0%199.8 Cross Slope (PAR) SF151229.9to $120 $18,06087092 5 ft

feet229.9 Key Note Segment 116253.1to87096 5 ft

feet 1.35"239.2 Vertical Change REF5240.2to87075 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WOODLANDS DR

Street Side

FOREST CT

Survey Street Name Starting Street Name

WOODLANDS CT

End Street Name

2112161423

Run ID

Woodlands
Dr

61

ID Sidewalk Width

Priority

feet 3.0-4.0%253.1 Cross Slope (Driveway) SF16256.4to $40 $66087093 5 ft

feet 2.0-3.0%260.5 Cross Slope (PAR) SF6261.6to $120 $66087094 5 ft

feet 5.0-6.0%269.7 9271.5to87097 5 ft

$95,115.00TOTAL COST FOR: WOODLANDS DRW side of Starting at: FOREST CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOODLANDS DR

Street Side

FOREST LN

Survey Street Name Starting Street Name

HILLCREST CT

End Street Name

2112161441

Run ID

Woodlands
Dr

54

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF7214.3to $120 $8,58087283 5 ft

feet 2.0-3.0%14.7 Cross Slope (PAR) SF2720.1to $120 $3,24087284 5 ft

feet 4.0-5.0%20.1 Cross Slope (PAR) SF2926.0to $120 $3,54087285 5 ft

feet 2.0-3.0%27.4 Cross Slope (PAR) SF3033.4to $120 $3,60087286 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF738.0to $120 $84087287 5 ft

feet 2.0-3.0%46.9 Cross Slope (PAR) SF1750.3to $120 $2,04087288 5 ft

feet 4.0-5.0%51.5 Cross Slope (PAR) SF10772.8to $120 $12,78087289 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF3980.9to $120 $4,62087290 5 ft

feet 4.0-5.0%80.9 Cross Slope (PAR) SF9099.0to $120 $10,86087291 5 ft

feet 2.0-3.0%100.3 Cross Slope (PAR) SF7101.6to $120 $78087292 5 ft

feet -.49"102.7 Vertical Change LF5103.7to $75 $37587276 5 ft

feet 2.0-3.0%103.8 Cross Slope (PAR) SF5104.8to $120 $60087293 5 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF15110.8to $120 $1,80087294 5 ft

feet110.8 Key Note Segment 102131.1to87299 5 ft

feet .39"112.1 Vertical Change REF5113.1to87277 5 ft

feet .26"131.1 Vertical Change REF5132.1to87278 5 ft

feet 2.0-3.0%134.1 Cross Slope (PAR) SF89151.8to $120 $10,62087295 5 ft

feet .68"145.8 Vertical Change REF5146.8to87279 5 ft

feet 4.0-5.0%151.8 Cross Slope (PAR) SF45160.8to $120 $5,40087296 5 ft

feet .27"154.7 Vertical Change REF5155.7to87280 5 ft

feet .26"163.4 Vertical Change LF5164.4to $75 $37587281 5 ft

feet 3.0-4.0%167.8 Cross Slope (PAR) SF60179.8to $120 $7,20087297 5 ft

feet .39"172.0 Vertical Change REF5173.0to87282 5 ft

feet 4.0-5.0%185.7 Cross Slope (PAR) SF61197.9to $120 $7,32087298 5 ft

$84,570.00TOTAL COST FOR: WOODLANDS DRE side of Starting at: FOREST LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOODLANDS DR

Street Side

HILLCREST CT

Survey Street Name Starting Street Name

SUNSET AVE

End Street Name

2112161446

Run ID

Woodlands
Dr

50

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF255.6to $120 $3,00087356 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF87.4to $120 $90087357 5 ft

feet 2.0-3.0%9.8 Cross Slope (PAR) SF711.2to $120 $84087358 5 ft

feet 2.0-3.0%18.5 Cross Slope (PAR) SF7934.3to $120 $9,48087359 5 ft

feet .3"31.4 Vertical Change REF532.4to87351 5 ft

feet 4.0-5.0%34.3 Cross Slope (PAR) SF2940.1to $120 $3,48087360 5 ft

feet 2.0-3.0%50.0 Cross Slope (PAR) SF651.2to $120 $72087361 5 ft

feet 2.0-3.0%53.3 Cross Slope (PAR) SF1957.0to $120 $2,22087362 5 ft

feet -.27"54.0 Vertical Change REF555.0to87352 5 ft

feet 4.0-5.0%57.0 Cross Slope (PAR) SF2962.8to $120 $3,48087363 5 ft

feet 2.0-3.0%63.3 Cross Slope (PAR) SF5073.2to $120 $5,94087364 5 ft

feet .26"66.5 Vertical Change REF567.5to87353 5 ft

feet 4.0-5.0%73.2 Cross Slope (PAR) SF3379.7to $120 $3,90087365 5 ft

feet .35"79.7 Vertical Change REF580.7to87354 5 ft

feet 2.0-3.0%81.4 Cross Slope (PAR) SF2085.4to $120 $2,40087366 5 ft

$36,360.00TOTAL COST FOR: WOODLANDS DRE side of Starting at: HILLCREST CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WOODLANDS DR

Street Side

HILLCREST CT

Survey Street Name Starting Street Name

FOREST CT

End Street Name

2112161415

Run ID

Woodlands
Dr

64

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.7to $120 $2,82086997 5 ft

feet 2.0-3.0%4.7 Cross Slope (PAR) SF6818.3to $120 $8,16086998 5 ft

feet 4.0-5.0%18.3 Cross Slope (PAR) SF3825.8to $120 $4,50086999 5 ft

feet 2.0-3.0%29.6 Cross Slope (PAR) SF3135.7to $120 $3,66087000 5 ft

feet 4.0-5.0%35.7 Cross Slope (PAR) SF8653.0to $120 $10,38087001 5 ft

feet 2.0-3.0%53.0 Cross Slope (PAR) SF8269.3to $120 $9,78087002 5 ft

feet 2.0-3.0%72.7 Cross Slope (PAR) SF874.3to $120 $96087003 5 ft

feet 2.0-3.0%78.3 Cross Slope (PAR) SF2282.6to $120 $2,58087004 5 ft

feet -.26"78.9 Vertical Change REF579.9to86992 5 ft

feet 4.0-5.0%82.8 Cross Slope (PAR) SF884.3to $120 $90087005 5 ft

feet 4.0-5.0%87.5 Cross Slope (PAR) SF2091.4to $120 $2,34087006 5 ft

feet 6.0-7.0%91.4 Cross Slope (PAR) SF592.4to $120 $60087007 5 ft

feet 5.0-6.0%93.1 Cross Slope (PAR) SF1295.4to $120 $1,38087008 5 ft

feet 3.0-4.0%95.4 Cross Slope (PAR) SF99115.1to $120 $11,82087009 5 ft

feet .54"103.4 Vertical Change REF5104.4to86993 5 ft

feet 2.0-3.0%115.8 Cross Slope (PAR) SF176151.0to $120 $21,12087010 5 ft

feet .47"116.5 Vertical Change REF5117.5to86994 5 ft

feet -.79"141.3 Vertical Change REF5142.3to86995 5 ft

feet 2.0-3.0%158.7 Cross Slope (PAR) SF27164.1to $120 $3,24087011 5 ft

feet .53"166.0 Vertical Change REF5167.0to86996 5 ft

feet 3.0-4.0%166.8 Cross Slope (PAR) SF47176.2to $120 $5,64087012 5 ft

feet 4.0-5.0%178.3 Cross Slope (PAR) SF68191.8to $120 $8,10087013 5 ft

feet 2.0-3.0%192.1 Cross Slope (PAR) SF24196.9to $120 $2,88087014 5 ft

$100,860.00TOTAL COST FOR: WOODLANDS DRW side of Starting at: HILLCREST CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W WOODLANDS DR

Street Side

SUNSET AVE

Survey Street Name Starting Street Name

HILLCREST CT

End Street Name

2112161410

Run ID

Woodlands
Dr

59

ID Sidewalk Width

Priority

feet .32"0.9 Vertical Change REF51.9to86931 5 ft

feet 5.0-6.0%1.8 Cross Slope (PAR) SF246.6to $120 $2,88086936 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF11930.4to $120 $14,28086937 5 ft

feet .48"9.3 Vertical Change REF510.3to86932 5 ft

feet .27"22.9 Vertical Change REF523.9to86933 5 ft

feet -.27"28.3 Vertical Change REF529.3to86934 5 ft

feet 2.0-3.0%30.6 Cross Slope (PAR) SF1032.6to $120 $1,20086938 5 ft

feet 2.0-3.0%43.9 Cross Slope (PAR) SF6055.8to $120 $7,14086939 5 ft

feet -.68"48.9 Vertical Change REF549.9to86935 5 ft

feet 4.0-5.0%56.2 Cross Slope (PAR) SF10977.9to $120 $13,02086940 5 ft

feet 2.0-3.0%78.6 Cross Slope (PAR) SF2182.8to $120 $2,52086941 5 ft

feet 5.0-6.0%80.3 1683.5to86942 5 ft

$41,040.00TOTAL COST FOR: WOODLANDS DRW side of Starting at: SUNSET AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOODLANDS DR

Street Side

WOODLANDS CT

Survey Street Name Starting Street Name

FOREST LN

End Street Name

2112161430

Run ID

Woodlands
Dr

62

ID Sidewalk Width

Priority

feet 2.0-3.0%0.0 Cross Slope (PAR) SF8617.1to $120 $10,26087182 5 ft

feet .33"10.4 Vertical Change REF511.4to87171 5 ft

feet 4.0-5.0%17.7 Cross Slope (PAR) SF7532.8to $120 $9,06087183 5 ft

feet 2.0-3.0%34.6 Cross Slope (PAR) SF2840.3to $120 $3,42087184 5 ft

feet .29"35.4 Vertical Change REF536.4to87172 5 ft

feet41.0 Key Note Segment 14970.8to87199 5 ft

feet .4"50.0 Vertical Change REF551.0to87173 5 ft

feet 2.0-3.0%70.8 Cross Slope (Driveway) SF2074.8to $40 $80087185 5 ft

feet 2.0-3.0%77.0 Cross Slope (PAR) SF2982.8to $120 $3,48087186 5 ft

feet .46"81.5 Vertical Change REF582.5to87174 5 ft

feet 3.0-4.0%84.9 Cross Slope (PAR) SF1086.9to $120 $1,20087187 5 ft

feet 4.0-5.0%89.7 Cross Slope (PAR) SF115112.6to $120 $13,74087188 5 ft

feet .48"90.1 Vertical Change REF591.1to87175 5 ft

feet .34"99.0 Vertical Change REF5100.0to87176 5 ft

feet 3.0-4.0%115.4 Cross Slope (PAR) SF31121.5to $120 $3,66087189 5 ft

feet 2.0-3.0%123.4 Cross Slope (PAR) SF7124.7to $120 $78087190 5 ft

feet .55"124.5 Vertical Change REF5125.5to87177 5 ft

feet 2.0-3.0%127.3 Cross Slope (PAR) SF33133.8to $120 $3,90087191 5 ft

feet .27"135.4 Vertical Change LF5136.4to $75 $37587178 5 ft

feet 2.0-3.0%136.9 Cross Slope (PAR) SF36144.1to $120 $4,32087192 5 ft

feet 3.0-4.0%146.2 Cross Slope (PAR) SF41154.3to $120 $4,86087193 5 ft

feet 2.0-3.0%154.9 Cross Slope (PAR) SF35161.8to $120 $4,14087194 5 ft

feet -.29"160.2 Vertical Change REF5161.2to87179 5 ft

feet 2.0-3.0%175.2 Cross Slope (PAR) SF7176.6to $120 $84087195 5 ft

feet 2.0-3.0%178.8 Cross Slope (PAR) SF72193.1to $120 $8,58087196 5 ft

feet .6"196.6 Vertical Change SF5197.6to $75 $37587180 5 ft

feet 2.0-3.0%200.5 Cross Slope (PAR) SF40208.5to $120 $4,80087197 5 ft

feet 4.0-5.0%208.5 Cross Slope (PAR) SF50218.4to $120 $5,94087198 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E WOODLANDS DR

Street Side

WOODLANDS CT

Survey Street Name Starting Street Name

FOREST LN

End Street Name

2112161430

Run ID

Woodlands
Dr

62

ID Sidewalk Width

Priority

feet .28"209.1 Vertical Change REF5210.1to87181 5 ft

$84,530.00TOTAL COST FOR: WOODLANDS DRE side of Starting at: WOODLANDS CT

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WRENWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

KERN ST

End Street Name

2202081632

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 4.0-5.0%0.3 Cross Slope (PAR) SF6215.7to $120 $7,392128202 4 ft

feet 6.0-7.0%16.0 Cross Slope (PAR) SF1620.0to $120 $1,920128203 4 ft

feet 5.0-6.0%20.0 Cross Slope (PAR) SF721.7to $120 $816128204 4 ft

feet 3.0-4.0%23.3 Cross Slope (PAR) SF2830.2to $120 $3,312128205 4 ft

feet31.9 Key Note Segment 5645.8to128258 4 ft

feet 3.0-4.0%46.4 Cross Slope (Driveway) SF848.4to $40 $320128206 4 ft

feet 2.0-3.0%49.0 Cross Slope (PAR) SF1252.1to $120 $1,488128207 4 ft

feet 2.0-3.0%54.8 Cross Slope (PAR) SF2360.5to $120 $2,736128208 4 ft

feet -.26"55.4 Vertical Change REF456.4to128179 4 ft

feet60.9 Key Note Segment 5574.7to128259 4 ft

feet -.29"61.9 Vertical Change REF462.9to128180 4 ft

feet 3.0-4.0%75.1 Cross Slope (Driveway) SF6190.3to $40 $2,432128209 4 ft

feet -.26"88.4 Vertical Change REF489.4to128181 4 ft

feet 2.0-3.0%90.3 Cross Slope (PAR) SF3599.1to $120 $4,224128210 4 ft

feet 4.0-5.0%99.4 Cross Slope (PAR) SF54112.8to $120 $6,432128211 4 ft

feet113.2 Key Note Segment 57127.4to128260 4 ft

feet 4.0-5.0%127.7 Cross Slope (PAR) SF86149.1to $120 $10,272128212 4 ft

feet 4.0-5.0%151.3 Cross Slope (PAR) SF93174.6to $120 $11,184128213 4 ft

feet -.9"161.2 Vertical Change REF4162.2to128182 4 ft

feet 6.0-7.0%174.6 Cross Slope (PAR) SF17178.9to $120 $2,064128214 4 ft

feet 5.0-6.0%179.8 Cross Slope (PAR) SF15183.6to $120 $1,824128215 4 ft

feet 6.0-7.0%183.8 Cross Slope (PAR) SF12186.8to $120 $1,440128216 4 ft

feet 4.0-5.0%187.7 Cross Slope (PAR) SF31195.4to $120 $3,696128217 4 ft

feet -.49"192.2 Vertical Change LF4193.2to $75 $300128183 4 ft

feet195.4 Key Note Segment 54208.8to128261 4 ft

feet .34"195.7 Vertical Change REF4196.7to128184 4 ft

feet 4.0-5.0%209.2 Cross Slope (Driveway) SF6210.6to $40 $224128218 4 ft

feet 5.0-6.0%212.7 Cross Slope (PAR) SF30220.2to $120 $3,600128219 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WRENWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

KERN ST

End Street Name

2202081632

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet221.1 Key Note Segment 55234.8to128262 4 ft

feet 4.0-5.0%235.5 Cross Slope (PAR) SF5236.8to $120 $624128220 4 ft

feet 6.0-7.0%239.6 Cross Slope (PAR) SF15243.3to $120 $1,776128221 4 ft

feet -.43"242.0 Vertical Change REF4243.0to128185 4 ft

feet 5.0-6.0%243.3 Cross Slope (PAR) SF22248.8to $120 $2,640128222 4 ft

feet 4.0-5.0%253.1 Cross Slope (PAR) SF6254.5to $120 $672128223 4 ft

feet 4.0-5.0%256.6 Cross Slope (PAR) SF31264.4to $120 $3,744128224 4 ft

feet 2.0-3.0%264.4 Cross Slope (PAR) SF22270.0to $120 $2,688128225 4 ft

feet 2.0-3.0%273.5 Cross Slope (PAR) SF73291.7to $120 $8,736128226 4 ft

feet -.28"279.2 Vertical Change REF4280.2to128186 4 ft

feet 3.0-4.0%294.4 Cross Slope (PAR) SF12297.4to $120 $1,440128227 4 ft

feet -.38"299.6 Vertical Change REF4300.6to128187 4 ft

feet 3.0-4.0%299.8 Cross Slope (PAR) SF8301.8to $120 $960128228 4 ft

feet302.4 Key Note Segment 56316.5to128263 4 ft

feet .32"303.0 Vertical Change REF4304.0to128188 4 ft

feet 3.0-4.0%318.3 Cross Slope (PAR) SF4319.4to $120 $528128229 4 ft

feet .26"321.6 Vertical Change LF4322.6to $75 $300128189 4 ft

feet 4.0-5.0%323.5 Cross Slope (PAR) SF17327.8to $120 $2,064128230 4 ft

feet328.3 Key Note Segment 56342.2to128264 4 ft

feet -.26"331.8 Vertical Change REF4332.8to128191 4 ft

feet 4.0-5.0%342.2 Cross Slope (Driveway) SF56356.1to $40 $2,224128231 4 ft

feet -.3"342.9 Vertical Change REF4343.9to128192 4 ft

feet -.46"353.7 Vertical Change REF4354.7to128193 4 ft

feet 2.0-3.0%357.8 Cross Slope (PAR) SF46369.3to $120 $5,520128232 4 ft

feet 4.0-5.0%371.3 Cross Slope (PAR) SF4372.4to $120 $528128233 4 ft

feet 2.0-3.0%379.6 Cross Slope (PAR) SF5380.8to $120 $576128234 4 ft

feet 2.0-3.0%383.5 Cross Slope (PAR) SF30391.0to $120 $3,600128235 4 ft

feet 4.0-5.0%391.0 Cross Slope (PAR) SF16395.1to $120 $1,968128236 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WRENWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

KERN ST

End Street Name

2202081632

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 5.0-6.0%398.8 Cross Slope (PAR) SF34407.4to $120 $4,128128237 4 ft

feet 6.0-7.0%407.4 Cross Slope (PAR) SF10409.8to $120 $1,152128238 4 ft

feet .99"408.3 Vertical Change REF4409.3to128194 4 ft

feet409.8 Key Note Segment 56423.8to128265 4 ft

feet 3.0-4.0%424.6 Cross Slope (PAR) SF35433.3to $120 $4,176128239 4 ft

feet 2.0-3.0%433.8 Cross Slope (PAR) SF6435.3to $120 $720128240 4 ft

feet436.3 Key Note Segment 57450.5to128266 4 ft

feet 4.0-5.0%450.8 Cross Slope (PAR) SF36459.8to $120 $4,320128241 4 ft

feet 2.0-3.0%462.2 Cross Slope (PAR) SF6463.8to $120 $768128242 4 ft

feet 2.0-3.0%477.8 Cross Slope (PAR) SF4478.8to $120 $480128243 4 ft

feet -.38"484.4 Vertical Change LF4485.4to $75 $300128195 4 ft

feet 2.0-3.0%494.3 Cross Slope (PAR) SF64510.3to $120 $7,680128244 4 ft

feet 4.0-5.0%510.8 Cross Slope (PAR) SF14514.3to $120 $1,680128245 4 ft

feet516.5 Key Note Segment 57530.8to128267 4 ft

feet 2.0-3.0%531.2 Cross Slope (Driveway) SF8533.3to $40 $336128246 4 ft

feet 3.0-4.0%535.5 Cross Slope (PAR) SF16539.6to $120 $1,968128247 4 ft

feet 2.0-3.0%541.9 Cross Slope (PAR) SF10544.3to $120 $1,152128248 4 ft

feet544.9 Key Note Segment 54558.5to128268 4 ft

feet -.31"565.4 Vertical Change LF4566.4to $75 $300128196 4 ft

feet 2.0-3.0%586.6 Cross Slope (PAR) SF54600.2to $120 $6,528128249 4 ft

feet 2.0-3.0%603.7 Cross Slope (PAR) SF16607.8to $120 $1,968128250 4 ft

feet 1.68"606.7 Vertical Change REF4607.7to128198 4 ft

feet 2.0-3.0%612.3 Cross Slope (PAR) SF48624.3to $120 $5,760128251 4 ft

feet624.4 Key Note Segment 57638.7to128269 4 ft

feet 2.0-3.0%638.7 Cross Slope (Driveway) SF39648.4to $40 $1,552128252 4 ft

feet651.5 Key Note Segment 67668.3to128270 4 ft

feet .3"668.3 Vertical Change REF4669.3to128199 4 ft

feet 36"672.8 Continuous Width SF4673.8to $120 $480128272 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WRENWOOD WAY

Street Side

FOUNTAIN WAY

Survey Street Name Starting Street Name

KERN ST

End Street Name

2202081632

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 3.0-4.0%673.0 Cross Slope (PAR) SF20678.1to $120 $2,448128253 4 ft

feet 2.0-3.0%678.3 Cross Slope (PAR) SF77697.5to $120 $9,216128254 4 ft

feet707.8 Key Note Segment 56721.8to128271 4 ft

feet 3.0-4.0%723.1 Cross Slope (PAR) SF11725.8to $120 $1,296128255 4 ft

feet 2.0-3.0%725.8 Cross Slope (PAR) SF76744.9to $120 $9,168128256 4 ft

feet 2.0-3.0%748.5 Cross Slope (PAR) SF14752.1to $120 $1,728128257 4 ft

feet .42"756.3 Vertical Change LF4757.3to $75 $300128201 4 ft

$175,868.00TOTAL COST FOR: WRENWOOD WAYN side of Starting at: FOUNTAIN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

N WRENWOOD WAY

Street Side

KERN ST

Survey Street Name Starting Street Name

TULARE ST

End Street Name

2202081635

Run ID

Wrenwood
Way

49

ID Sidewalk Width

Priority

feet 3.0-4.0%1.8 Cross Slope (PAR) SF10828.8to $120 $12,960128280 4 ft

feet 2.0-3.0%28.9 Cross Slope (PAR) SF8851.0to $120 $10,608128281 4 ft

feet .77"42.1 Vertical Change REF443.1to128273 4 ft

feet 2.0-3.0%57.1 Cross Slope (PAR) SF2062.2to $120 $2,448128282 4 ft

feet 2.0-3.0%66.9 Cross Slope (PAR) SF8888.9to $120 $10,560128283 4 ft

feet 2.0-3.0%92.2 Cross Slope (PAR) SF1094.8to $120 $1,248128284 4 ft

feet .78"92.8 Vertical Change REF493.8to128274 4 ft

feet 2.0-3.0%102.5 Cross Slope (PAR) SF5103.7to $120 $576128285 4 ft

feet 3.0-4.0%107.8 Cross Slope (PAR) SF4108.8to $120 $480128286 4 ft

feet .44"108.2 Vertical Change REF4109.2to128275 4 ft

feet 2.0-3.0%110.1 Cross Slope (PAR) SF51122.8to $120 $6,096128287 4 ft

feet 3.41"122.7 Vertical Change REF4123.7to128277 4 ft

feet 2.0-3.0%125.1 Cross Slope (PAR) SF10127.6to $120 $1,200128288 4 ft

feet .39"128.1 Vertical Change LF4129.1to $75 $300128278 4 ft

feet 2.0-3.0%132.1 Cross Slope (PAR) SF42142.6to $120 $5,040128289 4 ft

feet .79"148.6 Vertical Change REF4149.6to128279 4 ft

feet 2.0-3.0%149.0 Cross Slope (PAR) SF16153.0to $120 $1,920128290 4 ft

$53,436.00TOTAL COST FOR: WRENWOOD WAYN side of Starting at: KERN ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WRENWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081626

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 2.0-3.0%0.1 Cross Slope (PAR) SF7619.2to $120 $9,168128105 4 ft

feet .31"0.8 Vertical Change REF41.8to128059 4 ft

feet .3"4.3 Vertical Change REF158.0to128060 4 ft

feet 3.38"8.7 Vertical Change REF49.7to128061 4 ft

feet .31"11.6 Vertical Change REF412.6to128062 4 ft

feet -.27"13.9 Vertical Change REF414.9to128063 4 ft

feet 2.0-3.0%21.3 Cross Slope (PAR) SF3530.0to $120 $4,176128106 4 ft

feet -.28"27.1 Vertical Change REF3034.7to128064 4 ft

feet 2.0-3.0%33.8 Cross Slope (PAR) SF1637.8to $120 $1,920128107 4 ft

feet .26"36.2 Vertical Change REF437.2to128065 4 ft

feet .61"43.8 Vertical Change SF444.8to $75 $300128067 4 ft

feet -.31"47.0 Vertical Change LF448.0to $75 $300128068 4 ft

feet 2.0-3.0%50.6 Cross Slope (PAR) SF1955.4to $120 $2,304128108 4 ft

feet .41"50.8 Vertical Change REF451.8to128069 4 ft

feet -.41"54.3 Vertical Change REF455.3to128070 4 ft

feet .3"57.0 Vertical Change LF1360.2to $75 $960128071 4 ft

feet 2.0-3.0%63.1 Cross Slope (PAR) SF5075.7to $120 $6,048128109 4 ft

feet .42"65.2 Vertical Change REF1268.1to128072 4 ft

feet 2.0-3.0%85.2 Cross Slope (PAR) SF4395.9to $120 $5,136128110 4 ft

feet -.3"98.5 Vertical Change LF499.5to $75 $300128073 4 ft

feet .38"100.5 Vertical Change LF4101.5to $75 $300128074 4 ft

feet107.9 Key Note Segment 55121.6to128161 4 ft

feet 6.0-7.0%122.2 Cross Slope (Driveway) SF6123.6to $40 $224128111 4 ft

feet 5.0-6.0%123.6 Cross Slope (PAR) SF26130.0to $120 $3,072128112 4 ft

feet 3.0-4.0%130.0 Cross Slope (PAR) SF8131.9to $120 $912128113 4 ft

feet 2.0-3.0%132.9 Cross Slope (PAR) SF4133.9to $120 $480128114 4 ft

feet135.2 Key Note Segment 54148.8to128162 4 ft

feet -.49"151.4 Vertical Change LF4152.4to $75 $300128075 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WRENWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081626

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 2.0-3.0%152.7 Cross Slope (PAR) SF182198.3to $120 $21,888128115 4 ft

feet .33"153.9 Vertical Change REF4154.9to128076 4 ft

feet .33"188.1 Vertical Change REF4189.1to128077 4 ft

feet 4.0-5.0%198.3 Cross Slope (PAR) SF60213.3to $120 $7,200128116 4 ft

feet213.5 Key Note Segment 57227.8to128163 4 ft

feet 2.0-3.0%228.9 Cross Slope (PAR) SF54242.5to $120 $6,528128117 4 ft

feet243.2 Key Note Segment 54256.8to128164 4 ft

feet -.4"244.3 Vertical Change REF4245.3to128078 4 ft

feet 3.0-4.0%257.6 Cross Slope (PAR) SF11260.3to $120 $1,296128118 4 ft

feet 2.0-3.0%262.8 Cross Slope (PAR) SF11265.6to $120 $1,344128119 4 ft

feet 2.0-3.0%287.6 Cross Slope (PAR) SF13290.8to $120 $1,536128120 4 ft

feet -.35"288.2 Vertical Change REF4289.2to128079 4 ft

feet 2.0-3.0%295.3 Cross Slope (PAR) SF6296.9to $120 $768128121 4 ft

feet296.9 Key Note Segment 57311.1to128165 4 ft

feet 2.0-3.0%313.1 Cross Slope (PAR) SF31320.9to $120 $3,744128122 4 ft

feet 2.0-3.0%325.6 Cross Slope (PAR) SF62341.2to $120 $7,488128123 4 ft

feet 4.0-5.0%342.6 Cross Slope (PAR) SF42353.0to $120 $4,992128124 4 ft

feet 2.0-3.0%353.2 Cross Slope (PAR) SF26359.8to $120 $3,168128125 4 ft

feet .49"357.2 Vertical Change REF4358.2to128080 4 ft

feet 4.0-5.0%360.8 Cross Slope (PAR) SF32368.7to $120 $3,792128126 4 ft

feet 3.0-4.0%373.6 Cross Slope (PAR) SF12376.6to $120 $1,440128127 4 ft

feet376.7 Key Note Segment 55390.5to128166 4 ft

feet .45"378.5 Vertical Change REF4379.5to128081 4 ft

feet403.0 Key Note Segment 56416.9to128167 4 ft

feet -.53"429.7 Vertical Change SF4430.7to $75 $300128082 4 ft

feet 3.2"437.2 Vertical Change REF4438.2to128083 4 ft

feet 2.0-3.0%437.9 Cross Slope (PAR) SF50450.3to $120 $5,952128128 4 ft

feet 2.0-3.0%452.6 Cross Slope (PAR) SF44463.5to $120 $5,232128129 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WRENWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081626

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 2.0-3.0%477.6 Cross Slope (PAR) SF15481.3to $120 $1,776128130 4 ft

feet483.8 Key Note Segment 60498.7to128168 4 ft

feet 2.0-3.0%499.0 Cross Slope (Driveway) SF59513.7to $40 $2,352128131 4 ft

feet514.1 Key Note Segment 55527.9to128169 4 ft

feet .28"514.6 Vertical Change REF4515.6to128084 4 ft

feet 4.0-5.0%528.8 Cross Slope (PAR) SF7530.6to $120 $864128132 4 ft

feet 2.0-3.0%534.4 Cross Slope (PAR) SF44545.4to $120 $5,280128133 4 ft

feet 2.0-3.0%548.2 Cross Slope (PAR) SF36557.1to $120 $4,272128134 4 ft

feet .37"558.4 Vertical Change LF4559.4to $75 $300128085 4 ft

feet .85"560.8 Vertical Change REF4561.8to128086 4 ft

feet 2.0-3.0%560.8 Cross Slope (PAR) SF44571.8to $120 $5,280128135 4 ft

feet .34"563.3 Vertical Change REF4564.3to128087 4 ft

feet -.26"567.8 Vertical Change REF4568.8to128088 4 ft

feet 2.0-3.0%576.7 Cross Slope (PAR) SF54590.3to $120 $6,528128136 4 ft

feet590.8 Key Note Segment 56604.8to128170 4 ft

feet 2.0-3.0%608.2 Cross Slope (PAR) SF34616.8to $120 $4,128128137 4 ft

feet618.4 Key Note Segment 54631.9to128171 4 ft

feet .27"633.0 Vertical Change REF4634.0to128089 4 ft

feet 2.0-3.0%633.3 Cross Slope (PAR) SF4634.4to $120 $528128138 4 ft

feet 2.0-3.0%638.6 Cross Slope (PAR) SF39648.3to $120 $4,656128139 4 ft

feet 60"651.8 Protruding Object JOB4652.8to $99 $99128178 4 ft

feet 2.0-3.0%664.6 Cross Slope (PAR) SF19669.3to $120 $2,256128140 4 ft

feet 4.0-5.0%671.1 Cross Slope (PAR) SF51683.8to $120 $6,096128141 4 ft

feet 2.0-3.0%684.0 Cross Slope (PAR) SF8686.1to $120 $1,008128142 4 ft

feet 6.0-7.0%688.2 Cross Slope (PAR) SF12691.3to $120 $1,488128143 4 ft

feet .28"689.1 Vertical Change REF4690.1to128090 4 ft

feet 3.0-4.0%692.1 Cross Slope (PAR) SF15695.8to $120 $1,776128144 4 ft

feet 2.0-3.0%696.4 Cross Slope (PAR) SF5697.6to $120 $576128145 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WRENWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081626

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet698.3 Key Note Segment 57712.6to128172 4 ft

feet .3"700.8 Vertical Change REF4701.8to128091 4 ft

feet 2.0-3.0%712.6 Cross Slope (Driveway) SF5713.8to $40 $192128146 4 ft

feet .49"715.5 Vertical Change LF4716.5to $75 $300128092 4 ft

feet .41"721.1 Vertical Change LF4722.1to $75 $300128093 4 ft

feet -.26"723.3 Vertical Change LF4724.3to $75 $300128094 4 ft

feet726.1 Key Note Segment 53739.3to128173 4 ft

feet 1"740.8 Vertical Change REF4741.8to128095 4 ft

feet 3.0-4.0%740.9 Cross Slope (PAR) SF4741.9to $120 $480128147 4 ft

feet 2.0-3.0%744.4 Cross Slope (PAR) SF44755.4to $120 $5,280128148 4 ft

feet 4.0-5.0%755.4 Cross Slope (PAR) SF13758.7to $120 $1,584128149 4 ft

feet -.32"771.2 Vertical Change LF4772.2to $75 $300128096 4 ft

feet 2.0-3.0%780.7 Cross Slope (PAR) SF32788.8to $120 $3,888128150 4 ft

feet -1.08"794.6 Vertical Change SF4795.6to $75 $300128097 4 ft

feet 4.0-5.0%795.8 Cross Slope (PAR) SF6797.4to $120 $768128151 4 ft

feet .33"797.0 Vertical Change REF4798.0to128098 4 ft

feet805.1 Key Note Segment 58819.7to128174 4 ft

feet 2.0-3.0%822.8 Cross Slope (PAR) SF30830.3to $120 $3,600128152 4 ft

feet832.9 Key Note Segment 53846.1to128175 4 ft

feet 2.0-3.0%847.5 Cross Slope (PAR) SF16851.6to $120 $1,968128153 4 ft

feet .35"851.7 Vertical Change LF4852.7to $75 $300128100 4 ft

feet 2.0-3.0%867.5 Cross Slope (PAR) SF35876.2to $120 $4,176128154 4 ft

feet 7.0-8.0%882.0 Cross Slope (PAR) SF4883.0to $120 $480128155 4 ft

feet -1.41"883.7 Vertical Change SF4884.7to $75 $300128101 4 ft

feet 4.0-5.0%887.8 Cross Slope (PAR) SF48899.8to $120 $5,760128156 4 ft

feet -.4"898.3 Vertical Change REF4899.3to128102 4 ft

feet 2.0-3.0%899.8 Cross Slope (PAR) SF6901.3to $120 $720128157 4 ft

feet912.5 Key Note Segment 57926.7to128176 4 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S WRENWOOD WAY

Street Side

TULARE ST

Survey Street Name Starting Street Name

FOUNTAIN WAY

End Street Name

2202081626

Run ID

Wrenwood
Way

76

ID Sidewalk Width

Priority

feet 3.0-4.0%928.4 Cross Slope (PAR) SF10931.0to $120 $1,248128158 4 ft

feet 2.0-3.0%931.0 Cross Slope (PAR) SF33939.3to $120 $3,984128159 4 ft

feet939.3 Key Note Segment 58953.9to128177 4 ft

feet -.29"965.6 Vertical Change LF4966.6to $75 $300128103 4 ft

feet .36"971.9 Vertical Change LF4972.9to $75 $300128104 4 ft

feet 2.0-3.0%977.4 Cross Slope (PAR) SF34985.8to $120 $4,032128160 4 ft

$202,691.00TOTAL COST FOR: WRENWOOD WAYS side of Starting at: TULARE ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

S YEAGER RD

Street Side

AIRPORT DR

Survey Street Name Starting Street Name

3051 AIRPORT DR

End Street Name

2202111453

Run ID

Yeager Rd

45

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF61.1to $120 $660133781 5 ft

feet 2.0-3.0%2.1 Cross Slope (PAR) SF308.2to $120 $3,660133782 5 ft

feet .59"3.2 Vertical Change REF54.2to133775 5 ft

feet 4.0-5.0%8.9 Cross Slope (PAR) SF5219.3to $120 $6,240133783 5 ft

feet .27"11.9 Vertical Change REF512.9to133776 5 ft

feet .29"20.3 Vertical Change REF521.3to133777 5 ft

feet 2.0-3.0%20.8 Cross Slope (PAR) SF5732.2to $120 $6,840133784 5 ft

feet 4.0-5.0%34.2 Cross Slope (PAR) SF6346.9to $120 $7,620133785 5 ft

feet 4.0-5.0%49.3 Cross Slope (PAR) SF2053.3to $120 $2,400133786 5 ft

feet 2.0-3.0%54.3 Cross Slope (PAR) SF1958.0to $120 $2,220133787 5 ft

feet 1.98"54.8 Vertical Change REF555.8to133778 5 ft

feet 4.0-5.0%61.5 Cross Slope (PAR) SF296120.7to $120 $35,520133788 5 ft

feet .28"72.1 Vertical Change REF573.1to133779 5 ft

feet 4.0-5.0%123.2 Cross Slope (PAR) SF7124.6to $120 $840133789 5 ft

feet 5.0-6.0%128.0 Cross Slope (PAR) SF47137.3to $120 $5,580133790 5 ft

feet 5.0-6.0%139.8 Cross Slope (PAR) SF7141.2to $120 $840133791 5 ft

feet 5.0-6.0%143.8 Cross Slope (PAR) SF68157.5to $120 $8,220133792 5 ft

feet157.5 Key Note Segment 156188.7to133795 5 ft

feet .26"179.9 Vertical Change REF5180.9to133780 5 ft

feet 3.0-4.0%188.7 Cross Slope (Driveway) SF44197.5to $40 $1,760133793 5 ft

feet 2.0-3.0%197.8 Cross Slope (PAR) SF36204.9to $120 $4,260133794 5 ft

$86,660.00TOTAL COST FOR: YEAGER RDS side of Starting at: AIRPORT DR

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

491ZAK WAY

Survey Street Name Starting Street Name

473 ZAK WAY

End Street Name

2112161208

Run ID

Zak Way

62

ID Sidewalk Width

Priority

feet 6.0-7.0%3.4 Cross Slope (PAR) SF74.7to $120 $78086309 5 ft

feet 5.0-6.0%4.7 Cross Slope (PAR) SF167.8to $120 $1,86086310 5 ft

feet 5.0-6.0%10.3 Cross Slope (PAR) SF1012.3to $120 $1,20086311 5 ft

feet 6.0-7.0%12.3 Cross Slope (PAR) SF613.5to $120 $72086312 5 ft

feet 5.0-6.0%14.2 Cross Slope (PAR) SF5024.1to $120 $5,94086313 5 ft

feet25.8 Key Note Segment 10647.0to86317 5 ft

feet .34"36.6 Vertical Change REF537.6to86308 5 ft

feet 4.0-5.0%48.3 Cross Slope (PAR) SF10669.5to $120 $12,72086314 5 ft

feet 3.0-4.0%71.7 Cross Slope (PAR) SF1274.0to $120 $1,38086315 5 ft

feet74.3 Key Note Segment 12198.5to86318 5 ft

feet 5.0-6.0%99.2 Cross Slope (PAR) SF7100.5to $120 $78086316 5 ft

$25,380.00TOTAL COST FOR: ZAK WAYE side of Starting at: 491ZAK WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAK WAY

Street Side

AVALON AVE

Survey Street Name Starting Street Name

KELSEY LN

End Street Name

2112161158

Run ID

Zak Way

65

ID Sidewalk Width

Priority

feet 5.0-6.0%1.2 Cross Slope (PAR) SF9520.1to $120 $11,34086195 5 ft

feet 4.0-5.0%23.9 Cross Slope (PAR) SF17258.3to $120 $20,64086196 5 ft

feet .27"58.1 Vertical Change REF559.1to86192 5 ft

feet 6.0-7.0%58.3 Cross Slope (PAR) SF1861.8to $120 $2,10086197 5 ft

feet 4.0-5.0%63.5 Cross Slope (PAR) SF10684.6to $120 $12,66086198 5 ft

feet 5.0-6.0%87.3 Cross Slope (PAR) SF1590.2to $120 $1,74086199 5 ft

feet 3.0-4.0%91.0 Cross Slope (PAR) SF49100.7to $120 $5,82086200 5 ft

feet -.37"98.1 Vertical Change REF599.1to86193 5 ft

feet 5.0-6.0%101.3 Cross Slope (PAR) SF112123.6to $120 $13,38086201 5 ft

feet -.29"125.3 Vertical Change LF5126.3to $75 $37586194 5 ft

feet 3.0-4.0%126.5 Cross Slope (PAR) SF35133.5to $120 $4,20086202 5 ft

feet 3.0-4.0%136.0 Cross Slope (PAR) SF64148.8to $120 $7,68086203 5 ft

$79,935.00TOTAL COST FOR: ZAK WAYW side of Starting at: AVALON AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

CAMBRIA AVE

Survey Street Name Starting Street Name

455 ZAK WAY

End Street Name

2112161207

Run ID

Zak Way

58

ID Sidewalk Width

Priority

feet 3.0-4.0%2.6 Cross Slope (PAR) SF186.2to $120 $2,16086282 5 ft

feet 2.0-3.0%7.4 Cross Slope (PAR) SF2812.9to $120 $3,30086283 5 ft

feet 4.0-5.0%13.7 Cross Slope (PAR) SF3119.8to $120 $3,66086284 5 ft

feet20.3 Key Note Segment 10942.0to86303 5 ft

feet -.27"21.3 Vertical Change REF522.3to86266 5 ft

feet 2.0-3.0%43.8 Cross Slope (PAR) SF3049.8to $120 $3,60086285 5 ft

feet49.8 Key Note Segment 10169.9to86304 5 ft

feet 3.0-4.0%70.3 Cross Slope (Driveway) SF4178.4to $40 $1,62086286 5 ft

feet .26"77.4 Vertical Change REF578.4to86267 5 ft

feet 3.0-4.0%81.2 Cross Slope (PAR) SF1684.4to $120 $1,92086287 5 ft

feet 2.0-3.0%87.0 Cross Slope (PAR) SF6499.7to $120 $7,62086288 5 ft

feet .28"95.6 Vertical Change REF596.6to86268 5 ft

feet 4.0-5.0%99.7 Cross Slope (PAR) SF36106.8to $120 $4,26086289 5 ft

feet -.29"100.0 Vertical Change REF5101.0to86269 5 ft

feet106.9 Key Note Segment 104127.6to86305 5 ft

feet -.28"107.1 Vertical Change REF5108.1to86270 5 ft

feet .61"133.6 Vertical Change SF5134.6to $75 $37586271 5 ft

feet 2.0-3.0%135.4 Cross Slope (PAR) SF26140.5to $120 $3,06086290 5 ft

feet .63"140.4 Vertical Change REF5141.4to86273 5 ft

feet 4.0-5.0%143.4 Cross Slope (PAR) SF10145.3to $120 $1,14086291 5 ft

feet 1.08"143.5 Vertical Change REF5144.5to86274 5 ft

feet .29"145.5 Vertical Change LF5146.5to $75 $37586275 5 ft

feet 1.04"148.1 Vertical Change SF5149.1to $75 $37586276 5 ft

feet .27"150.4 Vertical Change LF16153.5to $75 $1,16386277 5 ft

feet -.27"155.5 Vertical Change LF5156.5to $75 $37586278 5 ft

feet 2.0-3.0%156.9 Cross Slope (PAR) SF6158.0to $120 $66086292 5 ft

feet 3.0-4.0%161.2 Cross Slope (PAR) SF56172.3to $120 $6,66086293 5 ft

feet 2.0-3.0%172.3 Cross Slope (PAR) SF46181.4to $120 $5,46086294 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

CAMBRIA AVE

Survey Street Name Starting Street Name

455 ZAK WAY

End Street Name

2112161207

Run ID

Zak Way

58

ID Sidewalk Width

Priority

feet182.8 Key Note Segment 104203.6to86306 5 ft

feet 3.0-4.0%205.4 Cross Slope (PAR) SF12207.8to $120 $1,44086295 5 ft

feet 2.0-3.0%207.8 Cross Slope (PAR) SF11210.0to $120 $1,32086296 5 ft

feet 4.0-5.0%210.2 Cross Slope (PAR) SF11212.3to $120 $1,26086297 5 ft

feet213.4 Key Note Segment 107234.8to86307 5 ft

feet .52"224.8 Vertical Change REF5225.8to86279 5 ft

feet 2.0-3.0%236.9 Cross Slope (PAR) SF6238.1to $120 $72086298 5 ft

feet 4.0-5.0%238.8 Cross Slope (PAR) SF20242.8to $120 $2,40086299 5 ft

feet .29"241.7 Vertical Change REF5242.7to86281 5 ft

feet 4.0-5.0%245.7 Cross Slope (PAR) SF20249.6to $120 $2,34086300 5 ft

feet 6.0-7.0%249.6 Cross Slope (PAR) SF27254.9to $120 $3,18086301 5 ft

feet 5.0-6.0%254.9 Cross Slope (PAR) SF21259.0to $120 $2,46086302 5 ft

$62,902.50TOTAL COST FOR: ZAK WAYE side of Starting at: CAMBRIA AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAK WAY

Street Side

DIANE WAY

Survey Street Name Starting Street Name

CAMBRIA AVE

End Street Name

2112161204

Run ID

Zak Way

46

ID Sidewalk Width

Priority

feet 3.0-4.0%0.6 Cross Slope (PAR) SF7916.4to $120 $9,48086249 5 ft

feet 4.0-5.0%19.3 Cross Slope (PAR) SF2223.6to $120 $2,58086250 5 ft

feet 2.0-3.0%24.6 Cross Slope (PAR) SF1226.9to $120 $1,38086251 5 ft

feet 4.0-5.0%28.3 Cross Slope (PAR) SF3034.3to $120 $3,60086252 5 ft

feet 2.0-3.0%39.1 Cross Slope (PAR) SF7053.1to $120 $8,40086253 5 ft

feet 4.0-5.0%53.9 Cross Slope (PAR) SF3761.3to $120 $4,44086254 5 ft

feet 3.0-4.0%64.5 Cross Slope (PAR) SF4072.4to $120 $4,74086255 5 ft

feet 4.0-5.0%76.5 Cross Slope (PAR) SF5186.6to $120 $6,06086256 5 ft

feet 2.0-3.0%89.8 Cross Slope (PAR) SF3095.8to $120 $3,60086257 5 ft

feet 3.0-4.0%98.1 Cross Slope (PAR) SF19101.9to $120 $2,28086258 5 ft

feet 2.0-3.0%104.3 Cross Slope (PAR) SF15107.3to $120 $1,80086259 5 ft

feet 2.0-3.0%110.3 Cross Slope (PAR) SF70124.3to $120 $8,40086260 5 ft

feet125.6 Key Note Segment 81141.8to86264 5 ft

feet .33"134.5 Vertical Change REF5135.5to86247 5 ft

feet 3.0-4.0%142.1 Cross Slope (Driveway) SF24146.8to $40 $94086261 5 ft

feet 2.0-3.0%147.6 Cross Slope (PAR) SF19151.3to $120 $2,22086262 5 ft

feet 4.0-5.0%151.5 Cross Slope (PAR) SF7152.8to $120 $78086263 5 ft

feet 5.0-6.0%151.8 7153.2to86265 5 ft

feet .32"153.2 Vertical Change LF5154.2to $75 $37586248 5 ft

$61,075.00TOTAL COST FOR: ZAK WAYW side of Starting at: DIANE WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAK WAY

Street Side

KELSEY LN

Survey Street Name Starting Street Name

KIMMEL AVE

End Street Name

2112161201

Run ID

Zak Way

92

ID Sidewalk Width

Priority

feet 4.0-5.0%0.0 Cross Slope (PAR) SF8116.2to $120 $9,72086208 5 ft

feet 5.0-6.0%19.4 Cross Slope (PAR) SF1822.9to $120 $2,10086209 5 ft

feet 4.0-5.0%25.7 Cross Slope (PAR) SF14955.5to $120 $17,88086210 5 ft

feet 4.0-5.0%58.5 Cross Slope (PAR) SF5970.3to $120 $7,08086211 5 ft

feet .38"58.9 Vertical Change REF559.9to86204 5 ft

feet 6.0-7.0%70.8 Cross Slope (PAR) SF872.4to $120 $96086212 5 ft

feet 9.0-10.0%73.7 Cross Slope (PAR) SF5885.3to $120 $6,96086213 5 ft

feet 5.0-6.0%81.3 1383.8to86220 5 ft

feet 5.0-6.0%81.3 Running Slope SF1383.8to $120 $1,50086221 5 ft

feet -2.14"81.4 Vertical Change REF582.4to86205 5 ft

feet 7.0-8.0%85.8 Cross Slope (PAR) SF1288.1to $120 $1,38086214 5 ft

feet .54"88.6 Vertical Change SF589.6to $75 $37586206 5 ft

feet 4.0-5.0%92.9 Cross Slope (PAR) SF2197.1to $120 $2,52086215 5 ft

feet 4.0-5.0%100.0 Cross Slope (PAR) SF11102.1to $120 $1,26086216 5 ft

feet 4.0-5.0%104.4 Cross Slope (PAR) SF107125.7to $120 $12,78086217 5 ft

feet 2.0-3.0%128.8 Cross Slope (PAR) SF51139.1to $120 $6,18086218 5 ft

feet -.26"135.9 Vertical Change REF5136.9to86207 5 ft

feet 2.0-3.0%145.9 Cross Slope (PAR) SF18149.5to $120 $2,16086219 5 ft

feet 5.0-6.0%147.2 12149.5to86222 5 ft

feet 5.0-6.0%147.2 Running Slope SF12149.5to $120 $1,38086223 5 ft

$74,235.00TOTAL COST FOR: ZAK WAYW side of Starting at: KELSEY LN

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

AVALON AVE

End Street Name

2112161036

Run ID

Zak Way

75

ID Sidewalk Width

Priority

feet 4.0-5.0%2.3 Cross Slope (PAR) SF83.8to $120 $90085293 5 ft

feet 3.0-4.0%7.3 Cross Slope (PAR) SF68.4to $120 $66085294 5 ft

feet21.3 Key Note Segment 9540.3to85319 5 ft

feet .3"29.6 Vertical Change REF530.6to85281 5 ft

feet 3.6"31.6 Vertical Change REF532.6to85282 5 ft

feet 4.0-5.0%41.0 Cross Slope (PAR) SF642.1to $120 $66085295 5 ft

feet 3.0-4.0%47.4 Cross Slope (PAR) SF848.9to $120 $90085296 5 ft

feet 2.0-3.0%51.3 Cross Slope (PAR) SF1253.6to $120 $1,38085297 5 ft

feet55.1 Key Note Segment 10976.9to85320 5 ft

feet 2.0-3.0%80.3 Cross Slope (PAR) SF5290.7to $120 $6,24085298 5 ft

feet 3.0-4.0%96.8 Cross Slope (PAR) SF1098.8to $120 $1,20085299 5 ft

feet 3.0-4.0%102.2 Cross Slope (PAR) SF27107.6to $120 $3,24085300 5 ft

feet 3.0-4.0%109.8 Cross Slope (PAR) SF5110.8to $120 $60085301 5 ft

feet 2.0-3.0%111.1 Cross Slope (PAR) SF11113.2to $120 $1,26085302 5 ft

feet 4.0-5.0%115.8 Cross Slope (PAR) SF21119.9to $120 $2,46085303 5 ft

feet 2.0-3.0%120.5 Cross Slope (PAR) SF14123.3to $120 $1,68085304 5 ft

feet 2.0-3.0%126.8 Cross Slope (PAR) SF6128.0to $120 $72085305 5 ft

feet128.0 Key Note Segment 149157.8to85321 5 ft

feet .48"139.8 Vertical Change REF5140.8to85283 5 ft

feet .32"148.0 Vertical Change REF5149.0to85284 5 ft

feet 4.0-5.0%158.3 Cross Slope (Driveway) SF165191.4to $40 $6,62085306 5 ft

feet191.4 Key Note Segment 147220.8to85322 5 ft

feet .55"192.5 Vertical Change REF5193.5to85285 5 ft

feet 1.07"215.8 Vertical Change REF5216.8to85286 5 ft

feet .39"217.6 Vertical Change REF5218.6to85287 5 ft

feet .34"220.8 Vertical Change REF5221.8to85288 5 ft

feet 3.0-4.0%222.9 Cross Slope (PAR) SF30228.9to $120 $3,60085307 5 ft

feet229.3 Key Note Segment 140257.2to85323 5 ft

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

AVALON AVE

End Street Name

2112161036

Run ID

Zak Way

75

ID Sidewalk Width

Priority

feet 2.0-3.0%260.1 Cross Slope (PAR) SF41268.3to $120 $4,92085308 5 ft

feet 4.0-5.0%268.3 Cross Slope (PAR) SF109290.0to $120 $13,02085309 5 ft

feet290.0 Key Note Segment 103310.5to85324 5 ft

feet 5.0-6.0%312.8 Cross Slope (PAR) SF44321.5to $120 $5,22085310 5 ft

feet 3.0-4.0%331.6 Cross Slope (PAR) SF18335.2to $120 $2,16085311 5 ft

feet 5.0-6.0%338.2 Cross Slope (PAR) SF25343.2to $120 $3,00085312 5 ft

feet 4.0-5.0%346.0 Cross Slope (PAR) SF8347.5to $120 $90085313 5 ft

feet348.2 Key Note Segment 104369.0to85325 5 ft

feet 3.0-4.0%369.8 Cross Slope (PAR) SF29375.6to $120 $3,48085314 5 ft

feet -.29"378.0 Vertical Change REF5379.0to85291 5 ft

feet 3.0-4.0%378.3 Cross Slope (PAR) SF28383.9to $120 $3,36085315 5 ft

feet .45"393.9 Vertical Change REF5394.9to85292 5 ft

feet 2.0-3.0%394.4 Cross Slope (PAR) SF10396.3to $120 $1,14085316 5 ft

feet 2.0-3.0%399.2 Cross Slope (PAR) SF62411.6to $120 $7,44085317 5 ft

feet 4.0-5.0%412.2 Cross Slope (PAR) SF21416.3to $120 $2,46085318 5 ft

$79,220.00TOTAL COST FOR: ZAK WAYE side of Starting at: KIMMEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAK WAY

Street Side

KIMMEL AVE

Survey Street Name Starting Street Name

DIANE WAY

End Street Name

2112161202

Run ID

Zak Way

66

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF112.3to $120 $1,38086228 5 ft

feet 2.0-3.0%3.8 Cross Slope (PAR) SF95.6to $120 $1,08086229 5 ft

feet 2.0-3.0%13.9 Cross Slope (PAR) SF3621.1to $120 $4,32086230 5 ft

feet 2.0-3.0%36.6 Cross Slope (PAR) SF1539.5to $120 $1,74086231 5 ft

feet -.41"36.8 Vertical Change REF537.8to86224 5 ft

feet 3.0-4.0%44.3 Cross Slope (PAR) SF1046.3to $120 $1,20086232 5 ft

feet 2.0-3.0%46.3 Cross Slope (PAR) SF1148.5to $120 $1,32086233 5 ft

feet 2.0-3.0%51.8 Cross Slope (PAR) SF3358.3to $120 $3,90086234 5 ft

feet 4.0-5.0%58.6 Cross Slope (PAR) SF3064.6to $120 $3,60086235 5 ft

feet 2.0-3.0%66.3 Cross Slope (PAR) SF567.3to $120 $60086236 5 ft

feet 2.0-3.0%73.2 Cross Slope (PAR) SF1375.8to $120 $1,56086237 5 ft

feet -.36"73.3 Vertical Change REF574.3to86225 5 ft

feet 2.0-3.0%86.2 Cross Slope (PAR) SF1789.6to $120 $2,04086238 5 ft

feet 4.0-5.0%89.8 Cross Slope (PAR) SF1392.3to $120 $1,50086239 5 ft

feet 6.0-7.0%93.1 Cross Slope (PAR) SF2197.3to $120 $2,52086240 5 ft

feet 5.0-6.0%97.6 Cross Slope (PAR) SF45106.6to $120 $5,40086241 5 ft

feet 4.0-5.0%109.4 Cross Slope (PAR) SF47118.8to $120 $5,64086242 5 ft

feet 4.0-5.0%121.5 Cross Slope (PAR) SF20125.4to $120 $2,34086243 5 ft

feet .29"123.5 Vertical Change REF5124.5to86226 5 ft

feet 3.0-4.0%127.9 Cross Slope (PAR) SF45136.9to $120 $5,40086244 5 ft

feet 2.0-3.0%137.3 Cross Slope (PAR) SF5138.3to $120 $60086245 5 ft

feet 5.0-6.0%145.6 8147.1to86246 5 ft

feet .53"149.2 Vertical Change SF5150.2to $75 $37586227 5 ft

$46,515.00TOTAL COST FOR: ZAK WAYW side of Starting at: KIMMEL AVE

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAK WAY

Street Side

REN WAY

Survey Street Name Starting Street Name

WINTER WAY

End Street Name

2112151616

Run ID

Zak Way

43

ID Sidewalk Width

Priority

feet 4.0-5.0%3.1 Cross Slope (PAR) SF196.8to $120 $2,22084609 5 ft

feet 4.0-5.0%10.3 Cross Slope (PAR) SF3617.5to $120 $4,32084610 5 ft

feet 4.0-5.0%19.7 Cross Slope (PAR) SF7935.4to $120 $9,42084611 5 ft

feet35.4 Key Note Segment 10055.3to84623 5 ft

feet 3.0-4.0%59.3 Cross Slope (PAR) SF560.3to $120 $60084612 5 ft

feet61.4 Key Note Segment 10081.3to84624 5 ft

feet 3.0-4.0%82.9 Cross Slope (PAR) SF101103.0to $120 $12,06084613 5 ft

feet .28"96.2 Vertical Change REF597.2to84606 5 ft

feet 5.0-6.0%104.4 Cross Slope (PAR) SF11106.5to $120 $1,26084614 5 ft

feet .26"107.6 Vertical Change REF5108.6to84607 5 ft

feet 3.0-4.0%108.3 Cross Slope (PAR) SF55119.2to $120 $6,54084615 5 ft

feet 4.0-5.0%121.5 Cross Slope (PAR) SF38129.0to $120 $4,50084616 5 ft

feet129.7 Key Note Segment 108151.2to84625 5 ft

feet 5.0-6.0%151.2 Cross Slope (Driveway) SF8152.8to $40 $32084617 5 ft

feet 3.0-4.0%156.1 Cross Slope (PAR) SF6157.3to $120 $72084618 5 ft

feet 4.0-5.0%160.2 Cross Slope (PAR) SF101180.3to $120 $12,06084619 5 ft

feet .4"164.1 Vertical Change REF5165.1to84608 5 ft

feet 2.0-3.0%180.8 Cross Slope (PAR) SF10182.8to $120 $1,20084620 5 ft

feet 2.0-3.0%186.7 Cross Slope (PAR) SF17190.1to $120 $2,04084621 5 ft

feet 2.0-3.0%197.3 Cross Slope (PAR) SF44206.0to $120 $5,22084622 5 ft

$62,480.00TOTAL COST FOR: ZAK WAYE side of Starting at: REN WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAK WAY

Street Side

WINTER WAY

Survey Street Name Starting Street Name

REN WAY

End Street Name

2112151627

Run ID

Zak Way

41

ID Sidewalk Width

Priority

feet 4.0-5.0%3.4 Cross Slope (PAR) SF74.7to $120 $78084756 5 ft

feet 4.0-5.0%7.4 Cross Slope (PAR) SF4917.2to $120 $5,88084757 5 ft

feet 6.0-7.0%17.8 Cross Slope (PAR) SF819.3to $120 $90084758 5 ft

feet 6.0-7.0%21.7 Cross Slope (PAR) SF723.1to $120 $84084759 5 ft

feet 5.0-6.0%27.2 Cross Slope (PAR) SF2031.1to $120 $2,34084760 5 ft

feet 4.0-5.0%39.3 Cross Slope (PAR) SF2243.6to $120 $2,58084761 5 ft

feet 4.0-5.0%45.9 Cross Slope (PAR) SF23492.7to $120 $28,08084762 5 ft

feet .31"64.0 Vertical Change REF565.0to84754 5 ft

feet 2.0-3.0%92.8 Cross Slope (PAR) SF2698.0to $120 $3,12084763 5 ft

feet 4.0-5.0%100.4 Cross Slope (PAR) SF20104.3to $120 $2,34084764 5 ft

feet 3.0-4.0%110.1 Cross Slope (PAR) SF26115.3to $120 $3,12084765 5 ft

feet 2.0-3.0%115.5 Cross Slope (PAR) SF65128.5to $120 $7,80084766 5 ft

feet 4.0-5.0%129.9 Cross Slope (PAR) SF5130.9to $120 $60084767 5 ft

feet 3.0-4.0%133.8 Cross Slope (PAR) SF53144.5to $120 $6,42084768 5 ft

feet 5.0-6.0%142.1 8143.7to84769 5 ft

feet .35"144.1 Vertical Change REF5145.1to84755 5 ft

$64,800.00TOTAL COST FOR: ZAK WAYW side of Starting at: WINTER WAY

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

W ZAPATA ST

Street Side

E ELLIS ST

Survey Street Name Starting Street Name

LA JOLLA WY

End Street Name

2202071627

Run ID

Zapata St

21

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF244.8to $120 $2,880125274 5 ft

feet 2.0-3.0%5.9 Cross Slope (PAR) SF2210.3to $120 $2,640125275 5 ft

feet .64"21.1 Vertical Change SF522.1to $75 $375125272 5 ft

feet 2.0-3.0%46.4 Cross Slope (PAR) SF13072.3to $120 $15,540125276 5 ft

feet -.36"70.1 Vertical Change REF571.1to125273 5 ft

$21,435.00TOTAL COST FOR: ZAPATA STW side of Starting at: E ELLIS ST

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Access Compliance Survey Report - SidewalksCity of Madera

Year to be Completed TBDFunding Source: TBD

Dist. from Corner UnitQtyBarrier Type Total CostAs-is Measurement/Notes

E ZAPATA ST

Street Side

LA JOLLA WY

Survey Street Name Starting Street Name

E ELLIS ST

End Street Name

2202071625

Run ID

Zapata St

26

ID Sidewalk Width

Priority

feet 3.0-4.0%0.0 Cross Slope (PAR) SF204.0to $120 $2,400125264 5 ft

feet 3.0-4.0%6.6 Cross Slope (PAR) SF5116.7to $120 $6,060125265 5 ft

feet 5.0-6.0%16.8 Cross Slope (PAR) SF2020.8to $120 $2,400125266 5 ft

feet 3.0-4.0%22.4 Cross Slope (PAR) SF5934.2to $120 $7,080125267 5 ft

feet 2.0-3.0%36.3 Cross Slope (PAR) SF4946.0to $120 $5,820125268 5 ft

feet 4.0-5.0%47.2 Cross Slope (PAR) SF3453.9to $120 $4,020125269 5 ft

feet 2.0-3.0%55.1 Cross Slope (PAR) SF1257.4to $120 $1,380125270 5 ft

feet 2.0-3.0%61.8 Cross Slope (PAR) SF3869.4to $120 $4,560125271 5 ft

$33,720.00TOTAL COST FOR: ZAPATA STE side of Starting at: LA JOLLA WY

Total Cost for City Sidewalks: $299,683,125.13

November
2023

Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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NAVIGATION & LEGEND



City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

10Th St S B St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1448

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.1

Left Flare 7.4(%)
Right Flare 12.3(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

55.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4334

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

80

October 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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1.   Orientation: 	 	Corresponds	to	the	specifi 	corner/curb	ramp	in	any	given	intersection,	unique	to	each	corner/curb	ramp	(in	some	cases	there	
is	more	than	one	curb	ramp	per	corner,	or	no	curb	ramp):

2.   Locator Number:	 	Corresponds	to	a	unique	database	record	tied	to	the	specifi 	curb	ramp	which	can	be	crossreferenced	across	this	database	and	
its	corresponding	GIS	database.

	 	 	 -	NW,	SW,	SE,	and	NE	are	the	most	commonly	used	directions;
	 	 	 	-	NNE,	ENE,	ESE,	SSE,	SSW,	WSW,	WNW,	and	NNW	identify	individual	curb	ramps	in	situations	involving	multiple	curbs	

ramps	at	one	corner.
3.    Ramp Type:   														 Identifie 	the	type	of	curb	ramp	(parallel,	perpendicular,	curb	ramp	required,	etc.).
4.    Specific Item   Category	of	accessible	feature	in	which	the	barrier	belongs.
5.    Survey Street:		 Survey	street	name.	
6.    Field Condition:	 Description	of	as-built	barrier	based	on	applicable	accessibility	codes.
7.    Measurement:		 Existing	condition/dimension	featured	on	the	ramp	measured	as	the	most	severe	barrier	on	the	particular	ramp.
8.    Proposed Solution:	 Description	of	steps	necessary	to	remove	barrier	and,	if	applicable,	an	interim	solution	or	notes.	
9.    Cross Street:	 	 Cross/intersecting	street	name.
10.  Codes / Info:	 	 -	PROWAG:	 	 Guidelines	to	enforce	Federal	accessibility	standards	in	the	public	rights-of-way.
	 	 	 -	ADAAG/ADA	2010:	 The	Federal	Standard	for	accessibility	adopted	by	the	Department	of	Justice.
	 	 	 -	CBC	2007/	CBC	2019	 The	California	Building	Codes.
11.  Unit Cost: 	 	 	Estimated	cost	specifi 	solution	per	one	unit.		(The	fina 	cost	of	barrier	removal	may	exceed	this	estimate	based	on	the	year	of	

mitigation,	design	approach	and	chosen	method	of	mitigation)
12.  Priority:  Priority	number	assigned	to	specifi 	barrier	based	on	priorization	criteria	which	include:	expected	frequency	of	use	and		 	
	 	 	 severity	of	the	barrier.	Measureed	on	a	scale	of	0	to	200,	with	200	being	the	highest	priority	and	0	being	the	least.
13.  Ramp Features:	 Features	of	curb	ramp	measured	to	determine	accessibility.
14.  Measurements:	 Existing	condition/dimension	determined	for	each	ramp.
	 	 	 -	(in)	 measurement	in	inches
	 	 	 -	(%)	 measurement	in	percentage	grade
   - BOLD	 text		indicate	non-compliant	dimensions.	
	 	 	 -	Normal	 text	indicate	compliant	dimensions

1

April 2024
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LEGEND ABBREVIATIONS
ADA	 	 Americans	with	Disabilities	Act
ADAAG		 ADA	Accessibility	Guidelines
E	 	 East
Fig.	 	 Figure
JOB	 	 per	one	job	(lump	sum)
lbs.	 	 Pounds
LF	 	 Linear	foot
MUTCD	 Manual	on	Uniform	Traffic	Control	Devices
N  North
NE	 	 Northeast
NW	 	 Northwest
NWn	 	 Northwest:	North	side
NWs	 	 Northwest:	South	side
POT	 	 Path	of	travel
PROW	 	 Public	Right-of-Way
PROWAG	 Public	Right-of-Way	Accesible	Guidelines
Qty	 	 Quantity
REF	 	 Reference;	Provided	in	locations	with	over-	
	 	 lapping	issue;	indicates	no	addition	cost			
	 	 required	for	mitigation
S	 	 South
SE	 	 Southeast
SF	 	 Square	foot
SW	 	 Southwest
TBD	 	 To	be	determined
W  West 

Figure	1.	Orientation	map	corresponding	to	the	
specifi 	corner/curb	ramp	in	any	given	intersec-
tion.
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FEATURE: ADA/CBC GUIDELINE
Street Grade Used for reference in regards to possible exceptions
Width of Ramp The	clear	width	of	curb	ramp	runs	(excluding	any	flare 	sides),	blended	transitions,	and	

turning	spaces	shall	be	48	inches	minimum.
Slope of the Ramp Ramp	runs	shall	have	a	running	slope	not	steeper	than	1:12	(8.3%).
X Slope of the Ramp The	cross	slope	of	curb	ramps	and	blended	transitions	shall	be	1:48	(2.0%)	maximum.
Top Landing Length Landings	shall	be	provided	at	the	tops	of	curb	ramps	and	blended	transitions.	The	landing	

clear	length	shall	be	48	inches	minimum.
Top Landing Slope The	slope	of	the	landing	in	all	directions	shall	be	1:48	(2.0%)	maximum.
Top Landing X Slope The	slope	of	the	landing	in	all	directions	shall	be	1:48	(2.0%)	maximum.
Bottom Landing Length (Parallel	Curb	Ramp)	A	turning	space	48	inches	minimum	by	48	inches	minimum	shall	be	

provided	at	the	bottom	of	the	curb	ramp.
Bottom Landing Slope (Parallel	Curb	Ramp)	The	slope	of	the	turning	space	in	all	directions	shall	be	1:48	(2.0%)	

maximum.
Bottom Landing X Slope (Parallel	Curb	Ramp)	The	slope	of	the	turning	space	in	all	directions	shall	be	1:48	(2.0%)	

maximum.
Left Flare Where	provided,	curb	ramp	flare 	shall	not	be	steeper	than	1:10	(10.0%).
Right Flare Where	provided,	curb	ramp	flare 	shall	not	be	steeper	than	1:10	(10.0%).
Gutter Lip The	adjacent	surfaces	at	transitions	at	curb	ramps	to	walks,	gutters,	and	streets	shall	be	at	

the	same	level.
Gutter Slope Counter	slopes	of	adjoining	gutters	and	road	surfaces	immediately	adjacent	to	and	within	

24	inches	of	the	curb	ramp	shall	not	be	steeper	than	1:20	(5.0%).
Gutter X Slope The	cross	slope	of	curb	ramps	and	blended	transitions	shall	be	1:48	(2.0%)	maximum.
Truncated Domes Curb	ramps	and	blended	transitions	shall	have	detectable	warnings.
Dome Setback Detectable	warnings	shall	be	located	so	the	edge	nearest	the	curb	is	6	inches	minimum	

and	8	inches	maximum	from	the	line	at	the	face	of	the	curb	marking	the	transition	between	
the	curb	and	the	gutter,	street	or	highway	or	flus 	at	the	transition	for	a	paralell	curb	ramp	
and	island	cut-through.

Within Crosswalk The	bottom	of	curb	ramps	shall	have	a	clear	space	48	inches	minimum	outside	active	traffic	
lanes	of	the	roadway

MEASUREMENT BREAKDOWN
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City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

10th St

Specific Item:

10th St and S B St1448

Ramp SlopeEPerpendicular4334

Ramp LandingNPerpendicular4333

Ramp LandingSPerpendicular4331

Ramp LandingWPerpendicular4332

10th St and S D St1287

Ramp SlopeEPerpendicular3676

Ramp SlopeNPerpendicular3679

Ramp LandingSPerpendicular3677

Ramp LandingWPerpendicular3678

10th St and S E St755

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4397

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4396

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4398

Intersection ID and Street Names: Type: Orientation:

11Th St

Specific Item:

11Th St and S A St1360

Ramp LandingEPerpendicular3620

GutterNPerpendicular3619

Ramp LandingSParallel3617

Ramp SlopeWPerpendicular3618

11Th St and S B St1361

Ramp SlopeEPerpendicular3615

Ramp SlopeNPerpendicular3614

Ramp SlopeSPerpendicular3616

Ramp SlopeWPerpendicular3613

11Th St and S D St1380

Ramp SlopeEPerpendicular3606

Ramp SlopeNPerpendicular3607

Ramp LandingSPerpendicular3605

Ramp SlopeWPerpendicular3608

Intersection ID and Street Names: Type: Orientation:

12Th St

Specific Item:

12Th St and Roosevelt Ave726

GutterNWPerpendicular3350

Access RouteSECurb Ramp Required3352
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City of Madera  Access Compliance Survey Report - Curb Ramps

GutterSWPerpendicular3351

12Th St and S A St1359

Ramp SlopeEPerpendicular3621

Ramp SlopeNPerpendicular3622

Ramp SlopeSPerpendicular3624

Ramp SlopeWPerpendicular3623

12Th St and S B St1358

Ramp SlopeEPerpendicular3625

Ramp SlopeNPerpendicular3626

Ramp SlopeSPerpendicular3628

Ramp SlopeWPerpendicular3627

12Th St and S C St1418

Ramp SlopeEPerpendicular3598

Ramp SlopeNPerpendicular3599

Ramp SlopeSPerpendicular3597

Ramp SlopeWPerpendicular3600

12Th St and S D St1449

Ramp SlopeEPerpendicular3602

Ramp SlopeNPerpendicular3601

Ramp SlopeSPerpendicular3603

Ramp SlopeWPerpendicular3604

12Th St and S G St1414

Ramp FlareNEPerpendicular3077

Ramp SlopeNWPerpendicular3078

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3076

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3075

12Th St and S Lake St1275

Ramp SlopeNEPerpendicular3349

Ramp SlopeNWPerpendicular3347

Access RouteSWCurb Ramp Required3348

Intersection ID and Street Names: Type: Orientation:

13Th St

Specific Item:

13Th St and S A St1267

Access RouteECurb Ramp Required3434

Ramp SlopeSPerpendicular3432

Ramp LandingWPerpendicular3433

13Th St and S B St1268

Ramp LandingEPerpendicular3438

Ramp SlopeNPerpendicular3435

Ramp SlopeSPerpendicular3437

Ramp SlopeWPerpendicular3436

13Th St and S C St942
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City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp SlopeEPerpendicular3594

Ramp SlopeNPerpendicular3595

Ramp WidthSPerpendicular3593

Ramp SlopeWPerpendicular3596

Intersection ID and Street Names: Type: Orientation:

14Th St

Specific Item:

14Th St and Don Miguel St1160

Ramp SlopeEPerpendicular3062

Access RouteNWCurb Ramp Required3063

Ramp TransitionSPerpendicular3061

14Th St and S E St1379

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3048

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3050

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3049

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3052

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3051

Intersection ID and Street Names: Type: Orientation:

1St St

Specific Item:

1St St and N E St1030

Ramp SlopeEPerpendicular1057

Compliant Curb RampNPerpendicular1056

Access RouteSWCurb Ramp Required1055

Intersection ID and Street Names: Type: Orientation:

2Nd St

Specific Item:

2Nd St and N C St1357

Ramp LandingNEPerpendicular3823

Ramp LandingNWPerpendicular3826

Ramp SlopeSEPerpendicular3824

Ramp SlopeSWPerpendicular3825

2Nd St and N D St1356

Ramp SlopeEPerpendicular3827

Ramp SlopeNPerpendicular3830

GutterSPerpendicular3828

Ramp LandingWPerpendicular3829

2Nd St and N E St960

Ramp SlopeEPerpendicular1060

GutterNPerpendicular1059

Pedestrian Access RouteSWDriveway1058
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City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

4Th St

Specific Item:

4Th St and Flume St1148

Ramp LandingEPerpendicular4196

Ramp Cross SlopeNParallel4195

Ramp LandingSPerpendicular4198

Ramp LandingWPerpendicular4197

4Th St and N A St962

Ramp SlopeEPerpendicular4209

Detectable Warning SurfaceNPerpendicular4206

Ramp SlopeSPerpendicular4208

Detectable Warning SurfaceWPerpendicular4207

4Th St and N D St529

Detectable Warning SurfaceEPerpendicular1070

Ramp LandingNPerpendicular1069

Ramp SlopeSPerpendicular1071

Detectable Warning SurfaceWPerpendicular1072

4Th St and N E St1266

Ramp LandingEPerpendicular1074

Ramp Cross SlopeNParallel1073

Ramp Cross SlopeSParallel1075

Ramp SlopeWPerpendicular1076

4Th St and S Lake St884

Ramp Cross SlopeECombination4199

Access RouteNCurb Ramp Required4200

Compliant Curb RampSPerpendicular4201

Ramp SlopeWPerpendicular4202

Intersection ID and Street Names: Type: Orientation:

5Th St

Specific Item:

5Th St and Flume St1352

Ramp SlopeECombination4218

Detectable WarningsNPerpendicular4219

Ramp Cross SlopeSCombination4217

Ramp SlopeWCombination4220

5Th St and High St1351

Ramp SlopeEPerpendicular4338

Ramp LandingNPerpendicular4339

Ramp LandingSPerpendicular4341

Ramp LandingWPerpendicular4340

5Th St and Mace St1147
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City of Madera  Access Compliance Survey Report - Curb Ramps

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3273

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3272

5Th St and N B St1387

Ramp SlopeEPerpendicular4378

Ramp LandingNPerpendicular4377

Ramp LandingSPerpendicular4379

Ramp LandingWPerpendicular4376

5Th St and N C St279

Existing Curb RampEUnder Construction4380

Existing Curb RampNUnder Construction4381

Existing Curb RampSUnder Construction4382

Existing Curb RampWUnder Construction4383

5Th St and S Lake St977

Ramp SlopeEPerpendicular4216

Ramp SlopeNCombination4215

Ramp SlopeSPerpendicular4214

Ramp LandingWPerpendicular4213

Intersection ID and Street Names: Type: Orientation:

6Th St

Specific Item:

6Th St and S B St1329

Ramp SlopeEPerpendicular4457

Ramp SlopeNPerpendicular4460

Ramp SlopeSPerpendicular4458

Ramp SlopeWPerpendicular4459

6Th St and S Lake St356

Ramp Cross SlopeECombination4365

Ramp LandingNCombination4364

Ramp LandingSCombination4366

Ramp Cross SlopeWCombination4367

6Th St and Vineyard Ave1410

Access RouteECurb Ramp Required4355

Ramp SlopeNPerpendicular4354

Access RouteSCurb Ramp Required4356

Ramp SlopeWPerpendicular4357

Intersection ID and Street Names: Type: Orientation:

7Th St

Specific Item:

7Th St and S Lake St903

Ramp LandingEPerpendicular4451

Ramp LandingNPerpendicular4449

Ramp LandingSPerpendicular4452
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City of Madera  Access Compliance Survey Report - Curb Ramps

Access RouteWCurb Ramp Required4450

Intersection ID and Street Names: Type: Orientation:

9Th St

Specific Item:

9Th St and S E St1370

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4248

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4245

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4246

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4247

9Th St and S Lake St652

Access RouteEParallel4299

Ramp LandingNPerpendicular4300

Access RouteSWCurb Ramp Required4301

Intersection ID and Street Names: Type: Orientation:

A St

Specific Item:

A St and Kenney Ct223

Ramp SlopeNEPerpendicular3408

Ramp LandingNWPerpendicular3409

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3410

A St and Knox Ave798

Ramp LandingNEParallel3414

Ramp Cross SlopeNWParallel3416

Access RouteSECurb Ramp Required3415

A St and Lake St1441

Ramp Cross SlopeNEParallel3424

Ramp SlopeNWPerpendicular3427

Ramp Cross SlopeSEParallel3425

Ramp Cross SlopeSWParallel3426

A St and Rd 281584

Detectable Warning SurfaceNWPerpendicular3405

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3407

GutterSWPerpendicular3406

A St and Stinson Ave799

Ramp LandingNEParallel3417

Ramp Cross SlopeNWParallel3419

Access RouteSECurb Ramp Required3418

Intersection ID and Street Names: Type: Orientation:

Adams Ave

Specific Item:

Adams Ave and E Ellis St789
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City of Madera  Access Compliance Survey Report - Curb Ramps

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1951

Ramp LandingSEPerpendicular1952

GutterSWPerpendicular1953

Adams Ave and E Kennedy St85

Ramp SlopeNEPerpendicular1982

Ramp SlopeNWPerpendicular1983

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1981

Adams Ave and Eisenhower Ln788

Ramp SlopeNEPerpendicular2032

Ramp SlopeNWPerpendicular2033

Access RouteSCurb Ramp Required2031

Adams Ave and Tyler Ln84

Access RouteNCurb Ramp Required1987

GutterSEPerpendicular1988

Ramp LandingSWPerpendicular1989

Intersection ID and Street Names: Type: Orientation:

Adanac Way

Specific Item:

Adanac Way and Adanac Ct259

Access RouteNCurb Ramp Required1998

GutterSEPerpendicular1999

Ramp LandingSWPerpendicular2000

Adanac Way and Dominguez Dr258

Ramp SlopeNEPerpendicular2017

Ramp SlopeNWPerpendicular2018

Access RouteSCurb Ramp Required2016

Adanac Way and Jericho Dr261

Ramp SlopeNEPerpendicular2007

Ramp FlareNWPerpendicular2006

GutterSEPerpendicular2004

GutterSWPerpendicular2005

Adanac Way and Jesse Dr260

Ramp TransitionNEPerpendicular2094

Detectable WarningsNWPerpendicular2095

Ramp SlopeSEPerpendicular2097

Ramp SlopeSWPerpendicular2096

Adanac Way and Madison Dr257

Access RouteECurb Ramp Required1995

Ramp SlopeNWPerpendicular1997

Ramp LandingSWPerpendicular1996
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City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

Adelaide Ave

Specific Item:

Adelaide Ave and Canal St434

Ramp LandingEPerpendicular4315

Access RouteNCurb Ramp Required4313

Ramp LandingSPerpendicular4314

Adelaide Ave and Sawmill St1011

Ramp TransitionEPerpendicular3370

Ramp SlopeNPerpendicular3372

Access RouteSCurb Ramp Required3371

Intersection ID and Street Names: Type: Orientation:

Adell St

Specific Item:

Adell St and Austin Ave364

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3949

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3948

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3950

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3951

Adell St and Country Club Dr363

Access RouteNCurb Ramp Required3876

GutterSEParallel3877

Ramp LandingSWParallel3878

Adell St and N D St367

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3945

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3946

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3944

Ramp LandingSWPerpendicular3947

Adell St and Sonora St365

GutterNParallel3893

Ramp SlopeSEPerpendicular3892

Ramp LandingSWPerpendicular3894

Intersection ID and Street Names: Type: Orientation:

Airport Dr

Specific Item:

Airport Dr and Aviation Dr821

Ramp SlopeEPerpendicular3807

Pedestrian Access RouteNWDriveway3806

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3808

Airport Dr and Yeager Rd822

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3786
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City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp LandingSEPerpendicular3788

Access RouteWCurb Ramp Required3787

Intersection ID and Street Names: Type: Orientation:

Alderwood Ct

Specific Item:

Alderwood Ct and N Schnoor Ave968

Ramp SlopeNWPerpendicular2436

Ramp SlopeSWPerpendicular2437

Intersection ID and Street Names: Type: Orientation:

Almond Ave

Specific Item:

Almond Ave and Commerce Dr1447

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1910

Access RouteNWCurb Ramp Required1911

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1912

Ramp SlopeSWPerpendicular1913

Almond Ave and Emily Way37

GutterNEPerpendicular2886

GutterNWPerpendicular2885

Ramp SlopeSEPerpendicular2883

Ramp LandingSWPerpendicular2884

Almond Ave and Gateway Dr36

Ramp SlopeNEPerpendicular2928

Ramp SlopeNWPerpendicular2929

Ramp TransitionSEPerpendicular2926

GutterSWPerpendicular2927

Almond Ave and Oakridge Dr1421

Ramp LandingNEPerpendicular334

Ramp LandingNWPerpendicular335

Ramp SlopeSEPerpendicular337

Ramp SlopeSWPerpendicular336

Almond Ave and Pine St999

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2772

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2773

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2774

Almond Ave and Rubicon Ave651

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2795

GutterSEPerpendicular2793

GutterSWPerpendicular2794

Almond Ave and Santa Bonita St1169

Ramp SlopeNEPerpendicular332

Ramp SlopeNWPerpendicular333
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City of Madera  Access Compliance Survey Report - Curb Ramps

Access RouteSCurb Ramp Required331

Almond Ave and Schnoor Ave966

GutterNEPerpendicular1916

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1914

Access RouteSCurb Ramp Required1915

Almond Ave and Stadium Rd643

GutterNEPerpendicular403

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required400

Ramp SlopeSEPerpendicular402

GutterSWPerpendicular401

Intersection ID and Street Names: Type: Orientation:

Amerine Ave

Specific Item:

Amerine Ave and Fifth St709

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required533

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required530

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required532

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required531

Amerine Ave and Fourth St1262

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required536

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required537

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required535

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required534

Amerine Ave and Jennings St1362

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required539

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required540

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required538

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required541

Amerine Ave and Third St1111

Ramp FlareNWPerpendicular542

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required544

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required543

Intersection ID and Street Names: Type: Orientation:

Amy Ave

Specific Item:

Amy Ave and Kathryn Ave176

Access RouteNCurb Ramp Required2081

GutterSEPerpendicular2082

GutterSWPerpendicular2083
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City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

Angel Falls Ct

Specific Item:

Angel Falls Ct and Capistrano Dr571

Ramp WidthNEPerpendicular2601

Ramp SlopeNWPerpendicular2602

Access RouteSWCurb Ramp Required2603

Intersection ID and Street Names: Type: Orientation:

Anna Ave

Specific Item:

Anna Ave and Carmen Ave675

Access RouteNCurb Ramp Required2075

Ramp LandingSEPerpendicular2077

Ramp LandingSWPerpendicular2076

Intersection ID and Street Names: Type: Orientation:

Apple Tree Dr

Specific Item:

Apple Tree Dr and Toschi Dr555

Ramp SlopeNEPerpendicular2687

Ramp SlopeNWPerpendicular2686

Ramp SlopeSEPerpendicular2688

Ramp SlopeSWPerpendicular2685

Intersection ID and Street Names: Type: Orientation:

Aram Ave

Specific Item:

Aram Ave and Joy St1012

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required878

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required877

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required879

Aram Ave and W Central Ave1013

Access RouteECurb Ramp Required876

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required874

Access RouteSWCurb Ramp Required875

Intersection ID and Street Names: Type: Orientation:

Arbella Ln

Specific Item:

Arbella Ln and Frederick Way1058

Ramp SlopeNWPerpendicular2503

Access RouteSECurb Ramp Required2505
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City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp SlopeSWPerpendicular2504

Intersection ID and Street Names: Type: Orientation:

Ardilla Dr

Specific Item:

Ardilla Dr and Bridge Way1582

Access RouteNECurb Ramp Required3395

GutterNWPerpendicular3385

Access RouteSWCurb Ramp Required3386

Ardilla Dr and Knox St189

Ramp LandingNEPerpendicular3092

Ramp SlopeNWPerpendicular3093

Ramp SlopeSEPerpendicular3091

Ramp SlopeSWPerpendicular3090

Ardilla Dr and Mariposa St187

Access RouteNECurb Ramp Required3378

GutterSEPerpendicular3377

GutterSWPerpendicular3376

Ardilla Dr and Monarch Rd186

Ramp TransitionNEPerpendicular3383

Ramp TransitionNWPerpendicular3382

Access RouteSECurb Ramp Required3384

Intersection ID and Street Names: Type: Orientation:

Aries Ct

Specific Item:

Aries Ct and Glenville Ave1482

Access RouteNECurb Ramp Required2324

GutterNWPerpendicular2322

Ramp SlopeSWPerpendicular2323

Intersection ID and Street Names: Type: Orientation:

Ashbury Ct

Specific Item:

Ashbury Ct and Glenville Ave665

Access RouteNECurb Ramp Required2313

GutterSEPerpendicular2314

Ramp SlopeSWPerpendicular2315

Intersection ID and Street Names: Type: Orientation:

Ashlan Way

Specific Item:

Ashlan Way and Austin Ave854

Ramp LandingNEPerpendicular3956
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City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp LandingSEPerpendicular3957

Access RouteWCurb Ramp Required3955

Ashlan Way and Fresno St172

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2238

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2235

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2237

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2236

Ashlan Way and Lucia Way1108

Access RouteNCurb Ramp Required3909

Ramp SlopeSEPerpendicular3908

Ramp SlopeSWPerpendicular3910

Ashlan Way and N D St404

Access RouteECurb Ramp Required3980

Ramp LandingNEPerpendicular3990

Ramp FlareNWPerpendicular3981

Ramp LandingSEPerpendicular3988

Ramp SlopeSWPerpendicular3979

Access RouteWCurb Ramp Required3989

Ashlan Way and Noreen Way1123

GutterNEPerpendicular3982

Ramp SlopeSEPerpendicular3984

Access RouteWCurb Ramp Required3983

Ashlan Way and Popoli Way990

Ramp SlopeNEPerpendicular3907

Ramp SlopeNWPerpendicular3905

Access RouteSCurb Ramp Required3906

Ashlan Way and Rogers St171

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required2239

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2241

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2240

Intersection ID and Street Names: Type: Orientation:

Aspen Ln

Specific Item:

Aspen Ln and1538

Ramp SlopeNEPerpendicular2463

Ramp SlopeSEPerpendicular2462

Access RouteSWCurb Ramp Required2461

Aspen Ln and Beechwood Way1450

Ramp LandingNEPerpendicular2467

Ramp SlopeNWPerpendicular2466

Ramp SlopeSEPerpendicular2464

Ramp SlopeSWPerpendicular2465

Aspen Ln and Foxglove Way1204

Page 13April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Pedestrian Access RouteNEDriveway2424

Ramp SlopeSEPerpendicular2423

Ramp SlopeSWPerpendicular2422

Aspen Ln and Grapewood Way1331

Ramp SlopeNEPerpendicular2470

Ramp SlopeNWPerpendicular2471

Ramp SlopeSEPerpendicular2469

Ramp SlopeSWPerpendicular2468

Aspen Ln and Meadowrest Way783

Ramp SlopeNWPerpendicular2460

Access RouteSECurb Ramp Required2458

Ramp SlopeSWPerpendicular2459

Aspen Ln and Plumwood Way870

Access RouteNECurb Ramp Required2474

Ramp SlopeNWPerpendicular2473

Ramp SlopeSWPerpendicular2472

Aspen Ln and W Cleveland Ave69

Ramp SlopeNEPerpendicular2455

Ramp Cross SlopeNWParallel2456

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2457

Intersection ID and Street Names: Type: Orientation:

Asti Way

Specific Item:

Asti Way and N D St598

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3995

Ramp LandingNWPerpendicular3994

Ramp SlopeSWPerpendicular3996

Intersection ID and Street Names: Type: Orientation:

Austin Ave

Specific Item:

Austin Ave and Ashlan Way1115

Access RouteECurb Ramp Required3958

Ramp LandingNWPerpendicular3959

Ramp LandingSWPerpendicular3960

Austin Ave and E Clark St1064

Access RouteECurb Ramp Required3952

Ramp SlopeNWPerpendicular3953

Ramp LandingSWPerpendicular3954

Austin Ave and E Cleveland Ave456

Ramp SlopeNEParallel4156

Ramp LandingNWParallel4155

Ramp LandingSEPerpendicular4157
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City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp Cross SlopeSWParallel4158

Austin Ave and E Lincoln Ave1227

Ramp FlareNEPerpendicular1276

Ramp SlopeNWPerpendicular1277

Ramp LandingSEPerpendicular1279

Ramp SlopeSWPerpendicular1278

Austin Ave and Green Way1214

Ramp LandingNEPerpendicular1373

Ramp LandingSEPerpendicular1372

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1371

Austin Ave and W Sherwood Way1134

Ramp SlopeNEPerpendicular1375

GutterNWPerpendicular1376

Ramp SlopeSEPerpendicular1374

Ramp SlopeSWPerpendicular1377

Austin Ave and W South St921

GutterNEParallel1280

Ramp SlopeNWPerpendicular1281

Ramp LandingSEPerpendicular1283

Ramp SlopeSWPerpendicular1282

Austin Ave and Wessmith Way985

Ramp LandingNEPerpendicular3967

Ramp LandingSEPerpendicular3969

Access RouteWCurb Ramp Required3968

Intersection ID and Street Names: Type: Orientation:

Autumn Rd

Specific Item:

Autumn Rd and National Ave1246

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1634

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1636

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1635

Autumn Rd and Summer St1035

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1745

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1746

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1747

Autumn Rd and Sunnydale St1245

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1633

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1631

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1632

Autumn Rd and Winter Way1034

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1748

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1749

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1750
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City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

Avalon Ave

Specific Item:

Avalon Ave and Kelsey Ln1086

Access RouteECurb Ramp Required1554

Ramp SlopeNEPerpendicular1559

Ramp SlopeNWPerpendicular1556

Ramp LandingSEPerpendicular1558

Ramp LandingSWPerpendicular1555

Access RouteWCurb Ramp Required1557

Intersection ID and Street Names: Type: Orientation:

Ave 13

Specific Item:

Ave 13 and Granada Dr1455

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2566

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2565

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2563

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2564

Intersection ID and Street Names: Type: Orientation:

Ave 13 1/2

Specific Item:

Ave 13 1/2 and Westberry Bvd1057

Ramp SlopeNEPerpendicular2573

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2575

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2574

Intersection ID and Street Names: Type: Orientation:

Ave 14 1/2

Specific Item:

Ave 14 1/2 and Sunset Ave1181

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1382

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1383

Intersection ID and Street Names: Type: Orientation:

Ave 17

Specific Item:

Ave 17 and107

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3784

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3783

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3785

Ave 17 and Airport Dr1314
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City of Madera  Access Compliance Survey Report - Curb Ramps

Access RouteNECurb Ramp Required3779

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3778

Ramp SlopeSEPerpendicular3776

Ramp LandingSWPerpendicular3777

Intersection ID and Street Names: Type: Orientation:

Aviation Dr

Specific Item:

Aviation Dr and Condor Rd214

Pedestrian Access RouteNDriveway3797

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3798

Aviation Dr and Falcon Dr925

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3794

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3796

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3795

Intersection ID and Street Names: Type: Orientation:

Avila Way

Specific Item:

Avila Way and Fig Ave405

GutterEPerpendicular3195

Ramp SlopeNParallel3193

Access RouteWCurb Ramp Required3194

Intersection ID and Street Names: Type: Orientation:

Awahnee Ct

Specific Item:

Awahnee Ct and Monterey St102

Access RouteECurb Ramp Required345

Ramp SlopeNWPerpendicular347

GutterSWPerpendicular346

Intersection ID and Street Names: Type: Orientation:

Azure Dr

Specific Item:

Azure Dr and Ivory Ct396

Ramp LandingNEPerpendicular4433

Ramp LandingSEPerpendicular4432

Access RouteWCurb Ramp Required4431

Intersection ID and Street Names: Type: Orientation:

Barcelona Way

Specific Item:

Barcelona Way and Wessmith Way464
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City of Madera  Access Compliance Survey Report - Curb Ramps

Access RouteECurb Ramp Required2151

Ramp SlopeNWPerpendicular2153

Ramp LandingSWPerpendicular2152

Intersection ID and Street Names: Type: Orientation:

Baron St

Specific Item:

Baron St and Liberty Ln1236

Ramp WidthNEPerpendicular1388

Ramp SlopeNWPerpendicular1389

Access RouteSCurb Ramp Required1387

Intersection ID and Street Names: Type: Orientation:

Barsotti Ave

Specific Item:

Barsotti Ave and N Park Dr1163

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required930

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required931

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required932

Barsotti Ave and Ula St1162

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required933

Access RouteNWCurb Ramp Required934

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required935

Intersection ID and Street Names: Type: Orientation:

Bay Ct

Specific Item:

Bay Ct and Mainberry Dr362

Ramp LandingNEPerpendicular639

Ramp LandingSEPerpendicular641

Access RouteWCurb Ramp Required640

Intersection ID and Street Names: Type: Orientation:

Bay View Dr

Specific Item:

Bay View Dr and Harbor Dr230

Access RouteECurb Ramp Required676

Ramp LandingWPerpendicular675

Bay View Dr and Mainberry Dr229

Ramp LandingNEPerpendicular653

Ramp LandingNWPerpendicular655

Ramp LandingSEPerpendicular652

Ramp WidthSWPerpendicular654
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Intersection ID and Street Names: Type: Orientation:

Baylor Ct

Specific Item:

Baylor Ct and Jefferson Ave1109

Ramp LandingNEPerpendicular868

Ramp LandingNWPerpendicular870

Access RouteSCurb Ramp Required869

Intersection ID and Street Names: Type: Orientation:

Bent Oak Tr

Specific Item:

Bent Oak Tr and Crown Terrace210

Detectable Warning SurfaceNEPerpendicular2777

Detectable Warning SurfaceSEPerpendicular2778

Access RouteSWCurb Ramp Required2779

Bent Oak Tr and Ivy Glen Dr1544

GutterNWPerpendicular2780

Access RouteSECurb Ramp Required2781

Bent Oak Tr and Orchard Hill Dr1543

Access RouteNECurb Ramp Required2776

GutterSWPerpendicular2775

Intersection ID and Street Names: Type: Orientation:

Bernardi Ave

Specific Item:

Bernardi Ave and Munra Ave1549

Ramp WidthNWPerpendicular2830

Access RouteSECurb Ramp Required2831

Bernardi Ave and Stadium Rd161

Ramp SlopeNEPerpendicular2832

Ramp SlopeSEPerpendicular2833

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2834

Intersection ID and Street Names: Type: Orientation:

Berry Dr

Specific Item:

Berry Dr and Apple Tree Dr88

Ramp SlopeNEPerpendicular2668

Ramp WidthSEPerpendicular2669

Access RouteSWCurb Ramp Required2670

Berry Dr and Cherry Tree Dr1535

Ramp SlopeNEPerpendicular2674
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Access RouteSWCurb Ramp Required2675

Berry Dr and Howard Rd894

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1772

Berry Dr and Orange Tree Dr86

Ramp SlopeNEPerpendicular2671

Ramp SlopeSEPerpendicular2672

Access RouteSWCurb Ramp Required2673

Berry Dr and Peanut Dr89

Ramp SlopeNEPerpendicular2665

Ramp SlopeSEPerpendicular2666

Access RouteSWCurb Ramp Required2667

Berry Dr and Summer St956

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1767

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1766

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1765

Berry Dr and Westgate Dr265

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1738

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1736

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1737

Berry Dr and Winter Way1171

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1762

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1763

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1764

Intersection ID and Street Names: Type: Orientation:

Berry Drive

Specific Item:

Berry Drive and Plumas Street594

Access RouteNCurb Ramp Required1882

Ramp SlopeSEPerpendicular1883

Ramp SlopeSWPerpendicular1884

Intersection ID and Street Names: Type: Orientation:

Bilbao Ct

Specific Item:

Bilbao Ct and San Sebastian Way310

Ramp LandingNEPerpendicular2179

GutterSEPerpendicular2180

Access RouteWCurb Ramp Required2178

Intersection ID and Street Names: Type: Orientation:

Bloker St

Specific Item:
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Bloker St and E Cleveland Ave451

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4162

Ramp SlopeSEParallel4164

Ramp LandingSWParallel4163

Bloker St and E Lincoln Ave1170

Ramp LandingNEPerpendicular1263

Compliant Curb RampNWPerpendicular1262

Ramp SlopeSEPerpendicular1264

Ramp SlopeSWPerpendicular1265

Bloker St and Rush St1430

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1260

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1259

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1261

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1258

Intersection ID and Street Names: Type: Orientation:

Blueberry Ln

Specific Item:

Blueberry Ln and E Almond Ave196

Ramp SlopeNEPerpendicular3536

Ramp LandingNWPerpendicular3538

Access RouteSECurb Ramp Required3537

Blueberry Ln and Madarin St197

Access RouteNECurb Ramp Required3534

GutterSEPerpendicular3533

Ramp WidthSWPerpendicular3535

Intersection ID and Street Names: Type: Orientation:

Blueridge Dr

Specific Item:

Blueridge Dr and1513

Ramp LandingSEPerpendicular411

Blueridge Dr and Deerwood Dr1032

Ramp SlopeNEPerpendicular409

Ramp SlopeNWPerpendicular410

Access RouteSCurb Ramp Required408

Blueridge Dr and Santa Bonita St1031

Access RouteECurb Ramp Required323

Ramp FlareNWPerpendicular324

Ramp LandingSWPerpendicular325

Intersection ID and Street Names: Type: Orientation:

Bo Tree Ln

Specific Item:
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Bo Tree Ln and Majestic Way648

Access RouteNECurb Ramp Required2919

GutterSEPerpendicular2918

Ramp SlopeSWPerpendicular2917

Intersection ID and Street Names: Type: Orientation:

Boles St

Specific Item:

Boles St and Second St1222

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3811

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3810

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3809

Intersection ID and Street Names: Type: Orientation:

Bolinas Way

Specific Item:

Bolinas Way and Orchard Hill Dr631

Access RouteNECurb Ramp Required2800

Ramp TransitionSEPerpendicular2799

Ramp TransitionSWPerpendicular2798

Intersection ID and Street Names: Type: Orientation:

Boulder Ave

Specific Item:

Boulder Ave and Boulder Pl1068

Access RouteNCurb Ramp Required1494

Ramp LandingSEPerpendicular1496

Ramp SlopeSWPerpendicular1495

Intersection ID and Street Names: Type: Orientation:

Bridge Way

Specific Item:

Bridge Way and Dome Ave1583

GutterSWPerpendicular3394

Intersection ID and Street Names: Type: Orientation:

Briquel Ave

Specific Item:

Briquel Ave and Carmen Ave667

Ramp LandingNEPerpendicular2073

Ramp LandingNWPerpendicular2074

Access RouteSCurb Ramp Required2072
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Intersection ID and Street Names: Type: Orientation:

Bruce St

Specific Item:

Bruce St and Foster Ave1097

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required925

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required926

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required924

Intersection ID and Street Names: Type: Orientation:

Caitlan Dr

Specific Item:

Caitlan Dr and Buena Ventura Ct243

Ramp LandingNEPerpendicular1414

Ramp LandingSEPerpendicular1416

Access RouteWCurb Ramp Required1415

Caitlan Dr and Fiesta Dr242

Access RouteECurb Ramp Required1411

Ramp LandingNWPerpendicular1412

Ramp LandingSEPerpendicular1413

Caitlan Dr and Isla Vista Ct244

Ramp LandingNEPerpendicular1417

Ramp LandingNWPerpendicular1418

Ramp LandingSEPerpendicular1420

Ramp LandingSWPerpendicular1419

Caitlan Dr and Los Osos Ct240

Ramp LandingNEPerpendicular1408

Ramp LandingSEPerpendicular1410

Access RouteWCurb Ramp Required1409

Caitlan Dr and Riverview Dr241

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1406

Ramp LandingSEPerpendicular1405

Ramp LandingSWPerpendicular1407

Intersection ID and Street Names: Type: Orientation:

Caitlan Drive

Specific Item:

Caitlan Drive and Via Capitola1479

Ramp LandingNEPerpendicular1425

Ramp LandingSEPerpendicular1426

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1424

Caitlan Drive and Via De Oro1480

Ramp LandingNEPerpendicular1422

Ramp LandingSEPerpendicular1423
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Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1421

Intersection ID and Street Names: Type: Orientation:

California Ave

Specific Item:

California Ave and N Park Dr800

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required951

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required950

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required952

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required949

California Ave and N Pine St1122

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required903

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required901

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required902

California Ave and Redwood Dr931

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required947

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required948

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required946

Intersection ID and Street Names: Type: Orientation:

Calimyrna Ave

Specific Item:

Calimyrna Ave and E Cleveland Ave190

Ramp Cross SlopeNEParallel4059

Ramp Cross SlopeNWParallel4060

Access RouteSCurb Ramp Required4058

Calimyrna Ave and Mission Ave191

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2212

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2214

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2213

Intersection ID and Street Names: Type: Orientation:

Cambria Ave

Specific Item:

Cambria Ave and Zak Way809

Ramp LandingNEPerpendicular1550

Ramp SlopeNWPerpendicular1549

Access RouteSCurb Ramp Required1548

Intersection ID and Street Names: Type: Orientation:

Canal St

Specific Item:

Canal St and Lilly St1311

Ramp SlopeEPerpendicular3251
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Ramp LandingNParallel3250

GutterSPerpendicular3252

GutterWPerpendicular3253

Canal St and Vineyard Ave1256

Ramp LandingEPerpendicular4312

Ramp LandingNPerpendicular4311

Ramp SlopeSPerpendicular4309

Ramp LandingWPerpendicular4310

Intersection ID and Street Names: Type: Orientation:

Capistrano Dr

Specific Item:

Capistrano Dr and S Timberline Dr649

Detectable Warning SurfaceNEPerpendicular2604

Detectable Warning SurfaceSEPerpendicular2605

Access RouteSWCurb Ramp Required2606

Intersection ID and Street Names: Type: Orientation:

Carmel St

Specific Item:

Carmel St and Fritz St1576

Access RouteNWCurb Ramp Required3160

Ramp SlopeSWPerpendicular3159

Intersection ID and Street Names: Type: Orientation:

Carmen Ave

Specific Item:

Carmen Ave and Merced St692

Ramp LandingNEPerpendicular2113

Ramp LandingSEPerpendicular2112

Access RouteWCurb Ramp Required2111

Intersection ID and Street Names: Type: Orientation:

Cedar Creek Ln

Specific Item:

Cedar Creek Ln and Sultana Dr1159

Ramp LandingNEPerpendicular1539

Ramp LandingNWPerpendicular1538

Access RouteSCurb Ramp Required1540

Intersection ID and Street Names: Type: Orientation:

Central Ave

Specific Item:

Central Ave and 2Nd St1183
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Access RouteNCurb Ramp Required3848

Ramp FlareSEPerpendicular3847

Ramp LandingSWPerpendicular3849

Central Ave and N A St422

Ramp LandingNEPerpendicular3840

Ramp LandingNWParallel3839

Compliant Curb RampSEPerpendicular3837

Compliant Curb RampSSEPerpendicular3838

Compliant Curb RampSSWPerpendicular3841

Ramp SlopeSWPerpendicular3842

Central Ave and N B St1444

Existing Curb RampNEUnder Construction3844

Existing Curb RampNWUnder Construction3845

Compliant Curb RampSEPerpendicular3843

Ramp LandingSWParallel3846

Central Ave and N C St1426

Existing Curb RampNEUnder Construction3821

GutterNWParallel3820

Ramp SlopeSEPerpendicular3822

Ramp LandingSWPerpendicular3819

Central Ave and N D St817

Existing Curb RampNEUnder Construction3818

Existing Curb RampNWUnder Construction3815

Compliant Curb RampSEPerpendicular3817

GutterSWPerpendicular3816

Central Ave and N E St796

Compliant Curb RampEPerpendicular1054

Access RouteNCurb Ramp Required1052

GutterSPerpendicular1053

Central Ave and N Gateway Dr1304

Ramp SlopeEPerpendicular1051

GutterNPerpendicular1050

Ramp SlopeSPerpendicular1048

Ramp FlareWPerpendicular1049

Central Ave and N Lake St1136

Ramp LandingSPerpendicular4205

Access RouteWCurb Ramp Required4204

Intersection ID and Street Names: Type: Orientation:

Central Ct

Specific Item:

Central Ct and W Central Ave743

Access RouteNECurb Ramp Required872

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required871
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Access RouteSCurb Ramp Required873

Intersection ID and Street Names: Type: Orientation:

Central Pl

Specific Item:

Central Pl and Orchard Ave1094

Access RouteNCurb Ramp Required824

Ramp LandingSEPerpendicular825

Ramp LandingSWPerpendicular826

Central Pl and W Central Ave1093

Ramp LandingNEPerpendicular834

Ramp LandingSEPerpendicular835

Access RouteWCurb Ramp Required833

Intersection ID and Street Names: Type: Orientation:

Chatom Way

Specific Item:

Chatom Way and Gary Ln104

Detectable Warning SurfaceNEPerpendicular233

Ramp LandingNWPerpendicular232

Detectable Warning SurfaceSEPerpendicular234

GutterSWPerpendicular231

Chatom Way and Triviso Ave103

GutterNEPerpendicular237

GutterNWPerpendicular236

Access RouteSCurb Ramp Required235

Intersection ID and Street Names: Type: Orientation:

Cherry St

Specific Item:

Cherry St and Peach St1592

Access RouteNWCurb Ramp Required3498

Ramp LandingSEParallel3497

Intersection ID and Street Names: Type: Orientation:

Cherry Tree Dr

Specific Item:

Cherry Tree Dr and1477

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2681

Ramp LandingNWPerpendicular2680

GutterSWPerpendicular2679
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Intersection ID and Street Names: Type: Orientation:

Chestnut Ave

Specific Item:

Chestnut Ave and1559

GutterNEPerpendicular2964

Access RouteSWCurb Ramp Required2965

Chestnut Ave and Acorn Ct723

Access RouteNWCurb Ramp Required2967

Ramp TransitionSEPerpendicular2968

Ramp TransitionSWPerpendicular2966

Chestnut Ave and Cashew Ct724

Access RouteNWCurb Ramp Required2970

Ramp SlopeSEPerpendicular2971

Ramp SlopeSWPerpendicular2969

Chestnut Ave and Watt St1062

Access RouteNWCurb Ramp Required2930

Ramp LandingSEPerpendicular2932

Ramp SlopeSWPerpendicular2931

Intersection ID and Street Names: Type: Orientation:

Chianti Ave

Specific Item:

Chianti Ave and S Double Tree Way467

Access RouteNWCurb Ramp Required2618

Ramp SlopeSEPerpendicular2616

Ramp WidthSWPerpendicular2617

Chianti Ave and S Timberline Dr1531

Ramp SlopeNEPerpendicular2619

Access RouteNWCurb Ramp Required2620

Chianti Ave and S Wolftrap St1530

Access RouteNECurb Ramp Required2615

Ramp SlopeNWPerpendicular2614

Intersection ID and Street Names: Type: Orientation:

Chianti Ct

Specific Item:

Chianti Ct and Santa Bonita St1187

Ramp LandingNEPerpendicular329

Ramp SlopeSEPerpendicular330

Access RouteWCurb Ramp Required328
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Intersection ID and Street Names: Type: Orientation:

Claremont Dr

Specific Item:

Claremont Dr and University Ave952

Access RouteNCurb Ramp Required745

Ramp LandingSEPerpendicular744

Ramp LandingSWPerpendicular746

Intersection ID and Street Names: Type: Orientation:

Clemmensen Ave

Specific Item:

Clemmensen Ave and Madera Ave911

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3568

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3567

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3569

Intersection ID and Street Names: Type: Orientation:

Clinton St

Specific Item:

Clinton St and Elm Ave1124

Ramp FlareEPerpendicular3205

Ramp SlopeNPerpendicular3204

Ramp SlopeSPerpendicular3202

Ramp SlopeWParallel3203

Clinton St and Fig Ave1125

Ramp TransitionEPerpendicular3191

Ramp SlopeNParallel3192

Ramp LandingSPerpendicular3190

Ramp Cross SlopeWParallel3189

Clinton St and Magnolia St922

Access RouteECurb Ramp Required3226

Ramp LandingNParallel3228

Ramp LandingSParallel3225

Ramp LandingWParallel3227

Clinton St and Malone St808

Ramp TransitionNPerpendicular3249

Access RouteSCurb Ramp Required3247

Ramp LandingWPerpendicular3248

Clinton St and Millview Dr818

Ramp SlopeEPerpendicular3222

Access RouteNCurb Ramp Required3223

Ramp TransitionSPerpendicular3224

Clinton St and S B St1436
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Ramp LandingEPerpendicular4323

Ramp LandingNPerpendicular4325

Ramp LandingSPerpendicular4324

Ramp SlopeWPerpendicular4326

Clinton St and S C St1172

Ramp LandingEPerpendicular3664

Ramp FlareNPerpendicular3662

Access RouteWCurb Ramp Required3663

Clinton St and S Lake St1193

Ramp LandingEPerpendicular4302

Ramp SlopeNParallel4303

Access RouteSParallel4305

Ramp LandingWPerpendicular4304

Clinton St and Sycamore Ave787

Ramp Cross SlopeEParallel4308

Ramp LandingNPerpendicular4307

Ramp LandingWPerpendicular4306

Clinton St and Tozer St445

GutterEPerpendicular3211

GutterNPerpendicular3210

Ramp SlopeSPerpendicular3212

Ramp SlopeWPerpendicular3209

Intersection ID and Street Names: Type: Orientation:

Cloud Rest Ct

Specific Item:

Cloud Rest Ct and Monterey St506

Access RouteECurb Ramp Required351

Ramp SlopeNWPerpendicular353

Ramp SlopeSWPerpendicular352

Intersection ID and Street Names: Type: Orientation:

Coconut St

Specific Item:

Coconut St and Hacienda St1589

Ramp WidthNWPerpendicular3484

Access RouteSWCurb Ramp Required3485

Intersection ID and Street Names: Type: Orientation:

Colima Ave

Specific Item:

Colima Ave and Ivy Glen Dr1545

Ramp TransitionNEPerpendicular2788

Ramp WidthNWPerpendicular2789
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Detectable Warning SurfaceSWParallel2790

Intersection ID and Street Names: Type: Orientation:

Columbia St

Specific Item:

Columbia St and E Lincoln Ave848

GutterNEPerpendicular1160

Ramp SlopeNWPerpendicular1159

GutterSEPerpendicular1157

Ramp LandingSWParallel1158

Columbia St and E Rush St849

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1139

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1138

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1140

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1137

Columbia St and Green Way560

Access RouteNCurb Ramp Required1227

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1228

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1229

Columbia St and Riverside Dr814

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1165

Ramp FlareNWPerpendicular1166

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1164

Columbia St and W South St813

Ramp SlopeNEPerpendicular1156

Ramp LandingNWPerpendicular1155

Compliant Curb RampSEPerpendicular1153

Ramp LandingSWPerpendicular1154

Intersection ID and Street Names: Type: Orientation:

Concord Ave

Specific Item:

Concord Ave and Gary Ln951

GutterNEPerpendicular307

Ramp FlareNWPerpendicular308

Ramp LandingSEPerpendicular306

GutterSWPerpendicular305

Concord Ave and Madrid Ln950

Access RouteNCurb Ramp Required295

Ramp SlopeSEPerpendicular296

Ramp LandingSWPerpendicular297
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Intersection ID and Street Names: Type: Orientation:

Condor Dr

Specific Item:

Condor Dr and Aviation Dr153

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3792

Ramp LandingSWPerpendicular3793

Condor Dr and Kennedy St154

Ramp LandingNEPerpendicular3802

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3799

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3801

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3800

Condor Dr and W Cleveland Ave871

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2310

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2312

Ramp SlopeSEPerpendicular2309

Ramp SlopeSWPerpendicular2311

Intersection ID and Street Names: Type: Orientation:

Condor Rd

Specific Item:

Condor Rd and Boles St1049

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3814

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3813

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3812

Intersection ID and Street Names: Type: Orientation:

Corona Dr

Specific Item:

Corona Dr and La Costa Ct415

Ramp WidthNEPerpendicular3447

Access RouteNWCurb Ramp Required3448

Ramp WidthSEPerpendicular3449

Intersection ID and Street Names: Type: Orientation:

Cortopassi St

Specific Item:

Cortopassi St and Dunham Ave1063

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3555

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3554

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3553
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Intersection ID and Street Names: Type: Orientation:

Cosentino Dr

Specific Item:

Cosentino Dr and St Julien Dr215

Detectable Warning SurfaceNEPerpendicular246

Detectable WarningsSEPerpendicular245

Access RouteWCurb Ramp Required244

Cosentino Dr and St. Michelle Dr216

GutterNEPerpendicular250

Ramp SlopeNWPerpendicular249

Ramp SlopeSEPerpendicular247

Ramp SlopeSWPerpendicular248

Cosentino Dr and St. Montelena Dr217

Ramp SlopeNEPerpendicular210

Ramp SlopeSEPerpendicular209

Access RouteWCurb Ramp Required208

Intersection ID and Street Names: Type: Orientation:

Country Club Dr

Specific Item:

Country Club Dr and Sharon Bvd458

Access RouteECurb Ramp Required3881

Compliant Curb RampNWPerpendicular3880

Ramp SlopeSWPerpendicular3879

Country Club Dr and W Sherwood Way457

GutterNEPerpendicular3884

Ramp LandingNWParallel3883

GutterSEPerpendicular3885

Ramp SlopeSWParallel3882

Intersection ID and Street Names: Type: Orientation:

Creek Dr

Specific Item:

Creek Dr and Ren Way1038

Ramp TransitionNEPerpendicular1855

Ramp SlopeNWPerpendicular1857

Access RouteSCurb Ramp Required1856

Intersection ID and Street Names: Type: Orientation:

Crimson Way

Specific Item:

Crimson Way and Storey Rd618

Ramp LandingNEPerpendicular4430
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Ramp LandingNWPerpendicular4429

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4428

Intersection ID and Street Names: Type: Orientation:

Cross St

Specific Item:

Cross St and Rose St1128

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3265

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3264

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3266

Intersection ID and Street Names: Type: Orientation:

Crystal Way

Specific Item:

Crystal Way and Bo Tree Ln395

Access RouteNECurb Ramp Required2922

Ramp LandingSEPerpendicular2921

Ramp SlopeSWPerpendicular2920

Crystal Way and Gary Ln751

Ramp SlopeNEPerpendicular2909

GutterNWPerpendicular2908

Ramp TransitionSEPerpendicular2906

Ramp SlopeSWPerpendicular2907

Crystal Way and Strauss Ct61

Ramp SlopeNEPerpendicular2902

Ramp SlopeNWPerpendicular2901

Access RouteSWCurb Ramp Required2903

Intersection ID and Street Names: Type: Orientation:

Cutting St

Specific Item:

Cutting St and E Lincoln Ave338

Ramp SlopeNEPerpendicular1275

GutterNWPerpendicular1274

Ramp FlareSEPerpendicular1272

GutterSWPerpendicular1273

Cutting St and Rush St1403

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1256

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1255

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1257

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1254

Cutting St and W South St489

Ramp LandingNECombination1270

Ramp LandingNWCombination1271
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Access RouteSCurb Ramp Required1269

Intersection ID and Street Names: Type: Orientation:

Cypress St

Specific Item:

Cypress St and Oak St1316

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2763

Ramp TransitionNWPerpendicular2766

GutterSEPerpendicular2764

Ramp SlopeSWPerpendicular2765

Cypress St and Olive Ave828

Ramp LandingNEPerpendicular2735

Ramp LandingSEPerpendicular2734

GutterSWPerpendicular2733

Intersection ID and Street Names: Type: Orientation:

D St

Specific Item:

D St and 6Th St1315

Ramp LandingECombination3643

Ramp LandingNCombination3645

Ramp LandingSParallel3644

Ramp SlopeWPerpendicular3646

D St and 7Th St1176

Ramp SlopeEPerpendicular3640

Ramp LandingNPerpendicular3641

Ramp LandingSParallel3637

Access RouteWCurb Ramp Required3642

Intersection ID and Street Names: Type: Orientation:

Davis St

Specific Item:

Davis St and E Lincoln Ave379

Ramp SlopeNEPerpendicular1184

Ramp SlopeNWPerpendicular1185

Pedestrian Access RouteSDriveway1183

Davis St and Harding Ave469

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1188

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1187

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1186

Intersection ID and Street Names: Type: Orientation:

Del Lago Way

Specific Item:
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Del Lago Way and Rancho Mirage Rd140

Access RouteNECurb Ramp Required3138

Ramp WidthNWPerpendicular3137

Ramp WidthSWPerpendicular3139

Intersection ID and Street Names: Type: Orientation:

Dellavalle Ave

Specific Item:

Dellavalle Ave and E Lincoln Ave283

Ramp SlopeNEPerpendicular1315

Ramp LandingNWParallel1316

Ramp FlareSEPerpendicular1314

Dellavalle Ave and W Sherwood Way879

Ramp SlopeNEPerpendicular1378

Ramp SlopeNWPerpendicular1379

GutterSEPerpendicular1381

Ramp SlopeSWPerpendicular1380

Dellavalle Ave and W South St361

Access RouteNWCurb Ramp Required1292

Ramp LandingSEPerpendicular1290

Ramp SlopeSWPerpendicular1291

Intersection ID and Street Names: Type: Orientation:

Desert Ranch Way

Specific Item:

Desert Ranch Way and Makenna Dr302

Ramp LandingNEPerpendicular4394

Access RouteSWCurb Ramp Required4395

Desert Ranch Way and S Double Tree Way462

Ramp SlopeNEPerpendicular2590

Ramp SlopeSEPerpendicular2589

Access RouteSWCurb Ramp Required2591

Intersection ID and Street Names: Type: Orientation:

Diamante Ln

Specific Item:

Diamante Ln and Orchard Hill Dr505

Access RouteNECurb Ramp Required2803

Compliant Curb RampSEPerpendicular2802

Ramp TransitionSWPerpendicular2801

Intersection ID and Street Names: Type: Orientation:

Diamond Way

Specific Item:
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Diamond Way and Bo Tree Ln287

GutterNEPerpendicular2892

Ramp SlopeSEPerpendicular2893

Access RouteSWCurb Ramp Required2894

Diamond Way and Gary Ln994

Ramp SlopeNEPerpendicular2896

GutterNWPerpendicular2895

GutterSEPerpendicular2897

Ramp SlopeSWPerpendicular2898

Diamond Way and Joya Dr1553

Access RouteNWCurb Ramp Required2891

GutterSEPerpendicular2890

Diamond Way and Strauss Ct1554

Ramp LandingNEPerpendicular2899

Access RouteSECurb Ramp Required2900

Intersection ID and Street Names: Type: Orientation:

Dominguez Dr

Specific Item:

Dominguez Dr and Lacreta Ave493

Access RouteNCurb Ramp Required2019

GutterSEPerpendicular2021

Ramp SlopeSWPerpendicular2020

Intersection ID and Street Names: Type: Orientation:

Double Checkavenue 15

Specific Item:

Double Checkavenue 15 and Tozer St629

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3280

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3281

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3282

Intersection ID and Street Names: Type: Orientation:

Double Tree Ct

Specific Item:

Double Tree Ct and Gamay Ave264

Access RouteNECurb Ramp Required2594

Detectable Warning SurfaceSEPerpendicular2593

Ramp SlopeSWPerpendicular2592

Intersection ID and Street Names: Type: Orientation:

Double Tree Way

Specific Item:

Page 37April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Double Tree Way and Boulder Ave1350

Ramp SlopeNEPerpendicular1499

Ramp LandingNWPerpendicular1500

Ramp SlopeSEPerpendicular1498

Ramp SlopeSWPerpendicular1497

Double Tree Way and Castle Way926

Access RouteECurb Ramp Required1507

Ramp SlopeNWPerpendicular1506

Ramp SlopeSWPerpendicular1508

Double Tree Way and Liberty Ln908

Pedestrian Access RouteENEDriveway1395

Ramp LandingNEPerpendicular1393

Ramp LandingSEPerpendicular1396

Access RouteWCurb Ramp Required1394

Double Tree Way and Paintbrush Dr900

Ramp SlopeEPerpendicular1461

Ramp SlopeNPerpendicular1462

Access RouteSWCurb Ramp Required1460

Double Tree Way and Suburban Ave1440

Ramp LandingNEPerpendicular1487

Ramp SlopeNWPerpendicular1488

Ramp SlopeSEPerpendicular1490

Ramp SlopeSWPerpendicular1489

Double Tree Way and Winter Way622

Ramp LandingNEPerpendicular1849

Ramp SlopeSEPerpendicular1851

Access RouteWCurb Ramp Required1850

Intersection ID and Street Names: Type: Orientation:

Drake St

Specific Item:

Drake St and Padre St1569

Access RouteNECurb Ramp Required3112

Ramp WidthSWPerpendicular3111

Drake St and Sauret St1571

GutterNWPerpendicular3124

Access RouteSECurb Ramp Required3125

Intersection ID and Street Names: Type: Orientation:

Driftwood Dr

Specific Item:

Driftwood Dr and Cypress Ct712

Ramp LandingNEPerpendicular631
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Ramp SlopeNWPerpendicular632

Access RouteSCurb Ramp Required630

Driftwood Dr and Harbor Ct907

Ramp SlopeNEPerpendicular628

Ramp SlopeNWPerpendicular629

Access RouteSCurb Ramp Required627

Driftwood Dr and Mainberry Dr18

Ramp LandingNEPerpendicular634

Ramp LandingSEPerpendicular635

Access RouteWCurb Ramp Required633

Driftwood Dr and Monocott Dr812

Ramp SlopeNEPerpendicular1577

Ramp SlopeSEPerpendicular1575

Access RouteWCurb Ramp Required1576

Intersection ID and Street Names: Type: Orientation:

Drysdale Way

Specific Item:

Drysdale Way and Podres Ln42

Access RouteECurb Ramp Required3291

Ramp TransitionSPerpendicular3290

Ramp SlopeWPerpendicular3292

Intersection ID and Street Names: Type: Orientation:

Dunham Ave

Specific Item:

Dunham Ave and Madera Ave575

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3577

Ramp Cross SlopeNWParallel3582

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3584

GutterSWPerpendicular3583

Dunham Ave and Martin St1044

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3551

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3550

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3552

Dunham Ave and Monterey St1045

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required370

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required369

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required368

Intersection ID and Street Names: Type: Orientation:

Dutra Ct

Specific Item:

Dutra Ct and Stephanie Ln1323
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Ramp SlopeNEPerpendicular2524

GutterNWPerpendicular2523

Ramp SlopeSEPerpendicular2521

Ramp SlopeSWPerpendicular2522

Intersection ID and Street Names: Type: Orientation:

Dutra Way

Specific Item:

Dutra Way and Arbella Ln829

Ramp TransitionNEPerpendicular2510

Ramp SlopeNWPerpendicular2509

Access RouteSECurb Ramp Required2511

Dutra Way and N Schnoor Ave830

Ramp WidthNEPerpendicular2514

Ramp SlopeNWPerpendicular2513

Ramp SlopeSEPerpendicular2515

Ramp LandingSWPerpendicular2512

Intersection ID and Street Names: Type: Orientation:

DWayer Ave

Specific Item:

DWayer Ave and Modoc St1257

Ramp LandingNWPerpendicular2625

Access RouteSECurb Ramp Required2623

Ramp TransitionSWPerpendicular2624

Intersection ID and Street Names: Type: Orientation:

E Clark St

Specific Item:

E Clark St and N D St703

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3992

Ramp LandingSEPerpendicular3993

Access RouteWCurb Ramp Required3991

Intersection ID and Street Names: Type: Orientation:

E Cleveland Ave

Specific Item:

E Cleveland Ave and Celeste Ct277

Ramp Cross SlopeNEParallel4056

Ramp Cross SlopeNWParallel4057

Access RouteSCurb Ramp Required4055

E Cleveland Ave and Columbia St545

Ramp SlopeNEParallel1355

Ramp Cross SlopeNWParallel1354
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Ramp Cross SlopeSEParallel1352

Ramp SlopeSWParallel1353

E Cleveland Ave and Cutting St582

Access RouteNCurb Ramp Required4159

Ramp LandingSEParallel4161

Ramp Cross SlopeSWParallel4160

E Cleveland Ave and Davis St542

Ramp SlopeNEPerpendicular1216

Ramp SlopeNWPerpendicular1217

Ramp LandingSEParallel1219

Ramp SlopeSWParallel1218

E Cleveland Ave and Dellavalle Ave584

Ramp LandingNEParallel4152

Ramp LandingNWParallel4151

Ramp LandingSEParallel4154

Ramp Cross SlopeSWParallel4153

E Cleveland Ave and Fresno St583

Access RouteNCurb Ramp Required4175

Ramp Cross SlopeNEParallel4173

Ramp SlopeNWParallel4172

Access RouteSCurb Ramp Required4174

Ramp Cross SlopeSEParallel4177

Ramp Cross SlopeSWParallel4176

E Cleveland Ave and Kadota Ave975

Ramp Cross SlopeNEParallel4061

Ramp Cross SlopeNWParallel4063

Access RouteSCurb Ramp Required4062

E Cleveland Ave and N D St546

GutterNEPerpendicular1345

GutterNWPerpendicular1344

Ramp SlopeSEPerpendicular1346

GutterSWPerpendicular1347

E Cleveland Ave and N Lake St580

Ramp LandingNEPerpendicular4167

Ramp WidthNWPerpendicular4168

Ramp LandingSEPerpendicular4166

Ramp LandingSWPerpendicular4165

E Cleveland Ave and Owens St543

GutterNEPerpendicular1211

Ramp FlareNWPerpendicular1210

Ramp SlopeSEParallel1208

Ramp SlopeSWParallel1209

E Cleveland Ave and Sierra St544

Ramp SlopeNEPerpendicular1351
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Ramp LandingNWParallel1350

Ramp Cross SlopeSEParallel1348

Ramp Cross SlopeSWParallel1349

E Cleveland Ave and Sonora St547

GutterNEPerpendicular1328

Ramp SlopeNWPerpendicular1327

Ramp LandingSEParallel1325

Ramp Cross SlopeSWParallel1326

E Cleveland Ave and Tulare St581

Ramp SlopeNEPerpendicular4179

Ramp Cross SlopeNWParallel4180

Ramp SlopeSEParallel4178

Ramp LandingSWParallel4181

Intersection ID and Street Names: Type: Orientation:

E Ellis St

Specific Item:

E Ellis St and1484

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2063

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1948

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1949

Ramp SlopeSEPerpendicular2064

Ramp LandingSWPerpendicular2065

E Ellis St and Eagle Dr658

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2131

Ramp LandingSEPerpendicular2132

Compliant Curb RampSWPerpendicular2133

E Ellis St and Merced St657

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2128

Ramp SlopeSEPerpendicular2129

Ramp FlareSWPerpendicular2130

Intersection ID and Street Names: Type: Orientation:

E Kennedy St

Specific Item:

E Kennedy St and1488

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1979

Ramp SlopeNWPerpendicular1980

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1978

E Kennedy St and Jericho Dr656

Ramp TransitionNEPerpendicular2002

Ramp SlopeNWPerpendicular2003

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required2001

E Kennedy St and Jesse Dr655
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Ramp TransitionNEPerpendicular2099

Ramp TransitionNWPerpendicular2100

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required2098

E Kennedy St and Merced St654

GutterNEPerpendicular2105

Ramp LandingNWPerpendicular2106

Access RouteSCurb Ramp Required2104

E Kennedy St and Tulare St653

Access RouteNCurb Ramp Required2102

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2101

GutterSWPerpendicular2103

Intersection ID and Street Names: Type: Orientation:

E Lincoln Ave

Specific Item:

E Lincoln Ave and Nebraska St699

Ramp Cross SlopeNEParallel1313

Ramp SlopeNWPerpendicular1312

Ramp SlopeSWPerpendicular1311

Intersection ID and Street Names: Type: Orientation:

E Pecan Ave

Specific Item:

E Pecan Ave and Raymond Thomas St1504

Access RouteNWCurb Ramp Required2982

Ramp LandingSEPerpendicular2980

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2981

Intersection ID and Street Names: Type: Orientation:

E Riverside Dr

Specific Item:

E Riverside Dr and Austin Ave878

Ramp SlopeNEPerpendicular1284

GutterNWPerpendicular1285

Ramp LandingSWPerpendicular1286

E Riverside Dr and Dellavalle Ave902

Ramp LandingNEPerpendicular1288

GutterNWPerpendicular1289

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1287

E Riverside Dr and Fresno St676

Detectable Warning SurfaceNEPerpendicular4092

Ramp FlareNWPerpendicular4093

Compliant Curb RampSEPerpendicular4091

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4090
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E Riverside Dr and N Lake St173

Ramp LandingEPerpendicular4067

Ramp LandingNWPerpendicular4069

Ramp LandingSWPerpendicular4068

E Riverside Dr and Nebraska St1084

Ramp SlopeNEPerpendicular1297

Ramp SlopeNWPerpendicular1298

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1296

Intersection ID and Street Names: Type: Orientation:

E Yosemite Ave

Specific Item:

E Yosemite Ave and1498

GutterNEPerpendicular2876

GutterNWPerpendicular2875

Pedestrian Access RouteSEDriveway3268

Compliant Curb RampSWPerpendicular2878

E Yosemite Ave and 6Th St940

Pedestrian Access RouteNWDriveway3267

E Yosemite Ave and Almond Ave737

Ramp LandingNEPerpendicular2879

Ramp SlopeNWPerpendicular2882

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2880

Ramp LandingSWPerpendicular2881

E Yosemite Ave and D St50

Ramp LandingEPerpendicular3650

GutterNPerpendicular3649

GutterSPerpendicular3647

GutterWPerpendicular3648

E Yosemite Ave and E Cleveland Ave735

Ramp LandingENEPerpendicular4045

Ramp LandingESEPerpendicular4044

Detectable Warning SurfaceNPerpendicular4040

Detectable Warning SurfaceSSEPerpendicular4043

Detectable Warning SurfaceSWPerpendicular4042

Ramp SlopeWPerpendicular4041

E Yosemite Ave and E Yosemite Ave352

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4051

Pedestrian Access RouteSDriveway4050

E Yosemite Ave and Elm Ave1077

Compliant Curb RampNWPedestrian Pad4046

Ramp LandingSPerpendicular4049

Ramp LandingSEPerpendicular4047

Detectable Warning SurfaceSWPerpendicular4048
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E Yosemite Ave and Flume St741

Ramp LandingEPerpendicular4353

Access RouteNCurb Ramp Required4352

Ramp LandingSPerpendicular4351

E Yosemite Ave and High St733

GutterNPerpendicular4344

Access RouteSCurb Ramp Required4343

Ramp FlareWPerpendicular4342

E Yosemite Ave and Lyons St734

Detectable Warning SurfaceNParallel4347

Access RouteSCurb Ramp Required4345

Ramp LandingWPerpendicular4346

E Yosemite Ave and Mace St862

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3271

Ramp LandingNParallel3270

Ramp LandingWPerpendicular3269

E Yosemite Ave and Magnolia St863

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3246

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3244

Access RouteWCurb Ramp Required3245

E Yosemite Ave and N A St48

Detectable Warning SurfaceEPerpendicular4467

GutterNPerpendicular4466

Ramp LandingSPerpendicular4468

Detectable Warning SurfaceWPerpendicular4465

E Yosemite Ave and N B St47

Detectable Warning SurfaceEPerpendicular4461

Detectable Warning SurfaceNPerpendicular4464

GutterSPerpendicular4462

Detectable Warning SurfaceWPerpendicular4463

E Yosemite Ave and N C St49

Ramp LandingEParallel3654

Detectable Warning SurfaceNParallel3653

Ramp LandingSParallel3651

Ramp LandingWParallel3652

E Yosemite Ave and N E St44

Ramp Cross SlopeEParallel4482

Ramp SlopeNPerpendicular4480

Ramp SlopeSPerpendicular4483

Access RouteWCurb Ramp Required4481

E Yosemite Ave and Pecan Ave46

Ramp SlopeNEPerpendicular2872

Ramp SlopeNWPerpendicular2871
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Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2873

Ramp SlopeSWPerpendicular2874

E Yosemite Ave and S Gateway Dr706

Ramp SlopeEPerpendicular4484

Ramp SlopeNPerpendicular4487

Ramp SlopeSPerpendicular4485

Ramp Cross SlopeWParallel4486

E Yosemite Ave and S Lake St51

Ramp SlopeEPerpendicular4489

Ramp SlopeNPerpendicular4490

Ramp SlopeSPerpendicular4488

Ramp SlopeWPerpendicular4491

E Yosemite Ave and Storey Rd152

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4038

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4039

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4037

E Yosemite Ave and Vineyard Ave1004

Ramp LandingNParallel4348

Access RouteSCurb Ramp Required4349

Ramp SlopeWPerpendicular4350

Intersection ID and Street Names: Type: Orientation:

Echo St

Specific Item:

Echo St and1489

Pedestrian Access RouteWDriveway2168

Intersection ID and Street Names: Type: Orientation:

Eighth St

Specific Item:

Eighth St and S H St855

Ramp LandingEPerpendicular4223

Ramp LandingNPerpendicular4222

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4221

Eighth St and S J St1419

Ramp SlopeECombination137

Ramp FlareNCombination140

Ramp LandingSPerpendicular138

Ramp LandingWPerpendicular139

Eighth St and S K St1420

Ramp LandingECombination130

Ramp LandingNPerpendicular127

Ramp LandingSPerpendicular129

Ramp SlopeWCombination128
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Intersection ID and Street Names: Type: Orientation:

Eisenhower Ln

Specific Item:

Eisenhower Ln and Coolidge St375

Access RouteNCurb Ramp Required2028

Ramp SlopeSEPerpendicular2029

Ramp SlopeSWPerpendicular2030

Eisenhower Ln and Madison Dr374

Access RouteNWCurb Ramp Required2037

Ramp SlopeSEPerpendicular2038

Eisenhower Ln and Truman Dr1515

Access RouteNECurb Ramp Required1954

Ramp SlopeSWPerpendicular1955

Intersection ID and Street Names: Type: Orientation:

El Dorado Dr

Specific Item:

El Dorado Dr and Madera Ave912

Ramp LandingNEPerpendicular3571

Access RouteNWCurb Ramp Required3570

Ramp SlopeSEPerpendicular3572

Intersection ID and Street Names: Type: Orientation:

El Monte Ave

Specific Item:

El Monte Ave and Stadium Rd1510

Access RouteECurb Ramp Required392

Ramp SlopeNWPerpendicular390

Ramp SlopeSEPerpendicular394

Ramp SlopeSWPerpendicular391

Ramp SlopeWSWPerpendicular393

Intersection ID and Street Names: Type: Orientation:

El Monte Ct

Specific Item:

El Monte Ct and Monterey St1189

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required355

GutterSEPerpendicular356

Access RouteWCurb Ramp Required354

Intersection ID and Street Names: Type: Orientation:

El Monte St

Specific Item:
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El Monte St and1508

Ramp SlopeSWPerpendicular319

Intersection ID and Street Names: Type: Orientation:

Elm Ave

Specific Item:

Elm Ave and Santa Fe Ct411

Access RouteECurb Ramp Required3221

Ramp TransitionSPerpendicular3219

Ramp SlopeWPerpendicular3220

Elm Ave and Santa Fe St410

Ramp TransitionEPerpendicular3216

Detectable Warning SurfaceNPerpendicular3217

Access RouteWCurb Ramp Required3218

Intersection ID and Street Names: Type: Orientation:

Emerald Way

Specific Item:

Emerald Way and Scarlet Dr143

Ramp LandingNParallel4437

Ramp LandingSEPerpendicular4439

Ramp LandingSWPerpendicular4438

Emerald Way and Storey Rd144

Ramp LandingNEPerpendicular4441

Ramp LandingNWPerpendicular4442

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4440

Intersection ID and Street Names: Type: Orientation:

Emily Way

Specific Item:

Emily Way and Bo Tree Ln371

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2925

Ramp SlopeNWPerpendicular2924

GutterSWPerpendicular2923

Emily Way and Gary Ln372

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2911

Ramp SlopeNWPerpendicular2910

Access RouteSWCurb Ramp Required2912

Emily Way and Joya Dr370

Ramp SlopeNWPerpendicular2887

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2889

Ramp LandingSWPerpendicular2888
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Intersection ID and Street Names: Type: Orientation:

Express Ct

Specific Item:

Express Ct and Glade Ave681

Ramp SlopeNEPerpendicular2271

Ramp SlopeSEPerpendicular2272

Access RouteSWCurb Ramp Required2273

Intersection ID and Street Names: Type: Orientation:

Fairfield Way

Specific Item:

Fairfield Way and1496

Access RouteNWCurb Ramp Required2345

Ramp WidthSEPerpendicular2343

GutterSWPerpendicular2344

Intersection ID and Street Names: Type: Orientation:

Fairview Ave

Specific Item:

Fairview Ave and Fifth St1325

Ramp WidthNECombination524

Ramp WidthNWCombination523

Ramp WidthSECombination525

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required522

Fairview Ave and Fourth St1324

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required494

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required493

Ramp WidthSECombination496

Ramp WidthSWCombination495

Fairview Ave and Third St1404

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required455

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required454

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required456

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required457

Intersection ID and Street Names: Type: Orientation:

Fairview St

Specific Item:

Fairview St and Adell St331

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4494

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4493

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4492

Fairview St and W Clark St332
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Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3864

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3863

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3865

Intersection ID and Street Names: Type: Orientation:

Fall Ave

Specific Item:

Fall Ave and Westgate Dr213

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1741

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1740

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1739

Intersection ID and Street Names: Type: Orientation:

Ficklin Dr

Specific Item:

Ficklin Dr and Chatom Way29

Access RouteNCurb Ramp Required228

GutterSEPerpendicular229

Ramp LandingSWPerpendicular230

Intersection ID and Street Names: Type: Orientation:

Fifth St

Specific Item:

Fifth St and N J St873

Ramp FlareEPerpendicular173

Access RouteNCurb Ramp Required174

Ramp LandingSPerpendicular175

Fifth St and N L St1295

Ramp LandingEPerpendicular180

Ramp LandingNPerpendicular181

GutterNWParallel182

Ramp SlopeSPerpendicular183

GutterSWParallel187

Fifth St and N M St1296

Ramp Cross SlopeECombination184

Ramp Cross SlopeNCombination185

Ramp FlareSCombination188

Ramp LandingWCombination186

Fifth St and N N St1308

Access RouteECurb Ramp Required189

Ramp Cross SlopeNCombination190

Ramp WidthSCombination192

Ramp FlareWCombination191

Fifth St and N O St1307
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Ramp SlopeEPerpendicular619

Ramp Cross SlopeNCombination620

GutterSCombination618

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required617

Fifth St and Pine St1104

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2728

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2729

Ramp SlopeSEPerpendicular2727

Intersection ID and Street Names: Type: Orientation:

Fig Ave

Specific Item:

Fig Ave and Cross St1017

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3182

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3180

Ramp LandingWPerpendicular3181

Fig Ave and E Yosemite Ave1018

GutterEPerpendicular3183

Access RouteNCurb Ramp Required3185

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3184

Fig Ave and Washington St1208

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3187

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3188

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3186

Intersection ID and Street Names: Type: Orientation:

Fillmore Ave

Specific Item:

Fillmore Ave and Imperial Dr170

Ramp LandingNEPerpendicular696

Ramp LandingSEPerpendicular697

Access RouteWCurb Ramp Required695

Intersection ID and Street Names: Type: Orientation:

Fisk Ct

Specific Item:

Fisk Ct and Central Pl803

Ramp LandingNEPerpendicular840

Ramp LandingSEPerpendicular841

Access RouteWCurb Ramp Required839

Intersection ID and Street Names: Type: Orientation:

Forum Way

Specific Item:
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Forum Way and Glenville Ave323

Access RouteNECurb Ramp Required2319

GutterNWPerpendicular2320

Ramp SlopeSWPerpendicular2321

Forum Way and N Westberry Blv321

Ramp SlopeNEPerpendicular2304

Ramp SlopeNWPerpendicular2303

Ramp SlopeSEPerpendicular2301

Ramp SlopeSWPerpendicular2302

Intersection ID and Street Names: Type: Orientation:

Foster Ave

Specific Item:

Foster Ave and N Park Dr1198

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required927

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required929

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required928

Intersection ID and Street Names: Type: Orientation:

Fountain Way

Specific Item:

Fountain Way and Wessmith Way254

Ramp SlopeNEPerpendicular2199

Ramp SlopeNWPerpendicular2196

Ramp SlopeSEPerpendicular2198

Ramp SlopeSWPerpendicular2197

Fountain Way and Wrenwood Way252

Access RouteECurb Ramp Required2193

Ramp LandingNWPerpendicular2194

Ramp SlopeSWPerpendicular2195

Intersection ID and Street Names: Type: Orientation:

Fourth St

Specific Item:

Fourth St and Krest St1392

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required580

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required579

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required581

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required578

Fourth St and N K St1021

Access RouteECurb Ramp Required980

Ramp LandingSPerpendicular979

Ramp LandingWPerpendicular981

Fourth St and N L St1293
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Ramp LandingEPerpendicular204

Ramp LandingNPerpendicular203

Ramp LandingSPerpendicular201

Ramp LandingWPerpendicular202

Fourth St and N M St1294

Ramp LandingEPerpendicular200

Ramp LandingNPerpendicular199

Ramp LandingSPerpendicular197

Ramp LandingWPerpendicular198

Fourth St and N P St1095

Detectable Warning SurfaceEPerpendicular512

Access RouteNWCurb Ramp Required510

GutterSPerpendicular511

Fourth St and Rotan Ave1394

Ramp WidthNECombination500

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required497

Ramp WidthSECombination499

Ramp WidthSWCombination498

Fourth St and Schnoor Ave1442

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required598

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required597

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required599

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required600

Fourth St and Shannon Ave1014

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required576

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required577

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required575

Fourth St and Williams Ave923

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required488

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required487

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required486

Fourth St and Willis Ave1363

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required491

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required490

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required492

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required489

Intersection ID and Street Names: Type: Orientation:

Foxglove Way

Specific Item:

Foxglove Way and N Granada Dr697

Ramp SlopeNEPerpendicular2417

Ramp SlopeNWPerpendicular2418

Ramp SlopeSEPerpendicular2416
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Foxglove Way and Sundance Ln770

Access RouteNWCurb Ramp Required2419

Ramp SlopeSEPerpendicular2421

Ramp SlopeSWPerpendicular2420

Foxglove Way and W Cleveland Ave769

Ramp SlopeNEPerpendicular2392

Ramp WidthNWPerpendicular2393

Ramp SlopeSEPerpendicular2391

Ramp SlopeSWPerpendicular2390

Intersection ID and Street Names: Type: Orientation:

Fresno St

Specific Item:

Fresno St and Daulton Ave680

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4077

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4076

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4078

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4079

Fresno St and E Clark St593

Access RouteNCurb Ramp Required2232

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2233

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2234

Fresno St and E Lincoln Ave679

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4107

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4106

Access RouteSECurb Ramp Required4104

Access RouteSWCurb Ramp Required4105

Intersection ID and Street Names: Type: Orientation:

Gamay Ave

Specific Item:

Gamay Ave and Barbera Ave1076

Access RouteNECurb Ramp Required2543

Ramp SlopeSEPerpendicular2542

Ramp SlopeSWPerpendicular2544

Gamay Ave and Chablis Ave898

Access RouteNECurb Ramp Required2546

GutterSEPerpendicular2545

Ramp SlopeSWPerpendicular2547

Gamay Ave and Fair Oak Ave1511

Ramp SlopeNEPerpendicular395

Gamay Ave and Petite Ave913

GutterNWPerpendicular2561
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Ramp SlopeSEPerpendicular2539

Access RouteSWCurb Ramp Required2562

Gamay Ave and S Timberline Dr585

GutterNEPerpendicular2585

Ramp WidthNWPerpendicular2582

GutterSEPerpendicular2584

Ramp LandingSWPerpendicular2583

Gamay Ave and Stadium Rd568

Access RouteECurb Ramp Required397

Ramp SlopeNWPerpendicular398

Ramp SlopeSWPerpendicular399

Ramp SlopeWNWPerpendicular396

Gamay Ave and Westberry Bvd586

Detectable Warning SurfaceNEPerpendicular2580

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2581

Ramp SlopeSEPerpendicular2579

Intersection ID and Street Names: Type: Orientation:

Gamay St

Specific Item:

Gamay St and Blueridge Dr946

Ramp SlopeNEPerpendicular420

Ramp SlopeNWPerpendicular419

Access RouteSCurb Ramp Required418

Gamay St and Stadium Rd255

Ramp SlopeNEPerpendicular417

GutterSEPerpendicular416

Access RouteWCurb Ramp Required415

Intersection ID and Street Names: Type: Orientation:

Garfield Ave

Specific Item:

Garfield Ave and Fresno St831

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4110

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4109

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4111

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4108

Garfield Ave and Merced St805

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4113

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4112

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4114

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4115

Garfield Ave and N Lake St114

Ramp LandingNEPerpendicular4136
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Ramp LandingSEPerpendicular4138

Access RouteWCurb Ramp Required4137

Garfield Ave and Tulare St95

Access RouteECurb Ramp Required4117

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4116

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4118

Intersection ID and Street Names: Type: Orientation:

Gary Ln

Specific Item:

Gary Ln and Colombard Dr1197

Ramp LandingNEPerpendicular288

Ramp FlareNWPerpendicular289

Ramp SlopeSEPerpendicular287

Ramp LandingSWPerpendicular286

Gary Ln and Seneca Dr1196

Ramp SlopeNEPerpendicular284

Ramp SlopeNWPerpendicular283

Ramp SlopeSEPerpendicular285

Ramp SlopeSWPerpendicular282

Gary Ln and Stadium Rd403

Existing Curb RampNEUnder Construction238

Ramp SlopeSEPerpendicular240

Existing Curb RampWUnder Construction239

Intersection ID and Street Names: Type: Orientation:

Gateway Dr

Specific Item:

Gateway Dr and S Gateway Dr105

Access RouteNECurb Ramp Required4424

Ramp LandingSPerpendicular4422

Ramp LandingWPerpendicular4423

Intersection ID and Street Names: Type: Orientation:

Georgia Ave

Specific Item:

Georgia Ave and Lemon Ave1603

Access RouteECurb Ramp Required3764

GutterWPerpendicular3763

Georgia Ave and Lime Ave1604

GutterEPerpendicular3766

Ramp LandingSPerpendicular3765

Access RouteWCurb Ramp Required3767

Georgia Ave and Valencia Ave430
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GutterEPerpendicular3734

Ramp FlareSPerpendicular3735

Access RouteWCurb Ramp Required3736

Intersection ID and Street Names: Type: Orientation:

Georgia Ct

Specific Item:

Georgia Ct and Valencia Ave621

Detectable WarningsNPerpendicular3731

Access RouteNECurb Ramp Required3732

Detectable WarningsSWPerpendicular3733

Intersection ID and Street Names: Type: Orientation:

Gill Ave

Specific Item:

Gill Ave and Noble St274

Access RouteNWCurb Ramp Required2767

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2768

Intersection ID and Street Names: Type: Orientation:

Glenville Ave

Specific Item:

Glenville Ave and Common Way671

Ramp SlopeNWPerpendicular2316

Access RouteSECurb Ramp Required2318

GutterSWPerpendicular2317

Intersection ID and Street Names: Type: Orientation:

Gold St

Specific Item:

Gold St and Redwood Dr1020

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required961

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required960

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required959

Gold St and S Park Dr1019

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required963

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required964

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required962

Intersection ID and Street Names: Type: Orientation:

Golden State Dr

Specific Item:

Golden State Dr and Almond Ave591

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4419
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Ramp SlopeNWPerpendicular4421

Ramp SlopeSEPerpendicular4418

Ramp SlopeSWPerpendicular4420

Golden State Dr and Gary Ln563

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4417

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4415

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4416

Intersection ID and Street Names: Type: Orientation:

Granada Dr

Specific Item:

Granada Dr and Apple Tree Dr1476

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2691

Ramp SlopeNWPerpendicular2690

Ramp WidthSWPerpendicular2689

Granada Dr and Holiday Way965

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1646

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1648

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1647

Granada Dr and Industrial Ave1188

Ramp FlareNEPerpendicular1906

Ramp LandingSEPerpendicular1905

Access RouteWCurb Ramp Required1904

Granada Dr and Mitchell Ct510

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2568

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2569

Ramp SlopeSEPerpendicular2567

Granada Dr and National Ave964

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1650

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1652

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1649

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1651

Granada Dr and Plumas Street674

Access RouteECurb Ramp Required1879

Ramp SlopeNWPerpendicular1880

Ramp LandingSWPerpendicular1881

Granada Dr and Sunnydale St1253

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1623

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1622

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1624

Granada Dr and Third St1409

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1735

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1734

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1732
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Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1733

Granada Dr and W Almond Ave1194

Ramp LandingNEPerpendicular1917

Ramp LandingNWPerpendicular1919

Ramp Cross SlopeSEParallel1918

Ramp LandingSWPerpendicular1920

Intersection ID and Street Names: Type: Orientation:

Grant Ave

Specific Item:

Grant Ave and Fresno St919

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4129

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4128

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4126

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4127

Grant Ave and N Lake St212

Ramp LandingNEPerpendicular4131

Ramp LandingSEPerpendicular4132

Access RouteWCurb Ramp Required4130

Grant Ave and Tulare St406

Access RouteECurb Ramp Required4120

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4119

Ramp LandingSWPerpendicular4121

Intersection ID and Street Names: Type: Orientation:

Grapefruit Way

Specific Item:

Grapefruit Way and Georgia Ave13

Access RouteECurb Ramp Required3750

GutterSPerpendicular3749

GutterWPerpendicular3748

Grapefruit Way and Valencia Ave14

Access RouteECurb Ramp Required3738

GutterNPerpendicular3737

Access RouteWCurb Ramp Required3739

Intersection ID and Street Names: Type: Orientation:

Green Way

Specific Item:

Green Way and Austin Ave826

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1370

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1369

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1368

Green Way and Dellavalle Ave824
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Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1366

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1365

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1367

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1364

Green Way and Fresno St385

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4027

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4026

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4029

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4028

Green Way and Merced St384

Access RouteECurb Ramp Required4034

Ramp WidthNWCombination4036

Ramp WidthSWCombination4035

Green Way and N D St827

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1340

Ramp SlopeNWPerpendicular1343

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1341

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1342

Green Way and Nebraska Ave825

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1359

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1358

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1356

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1357

Intersection ID and Street Names: Type: Orientation:

Greenwood Dr

Specific Item:

Greenwood Dr and Monocott Dr1118

Ramp SlopeNEPerpendicular1574

Ramp LandingSEPerpendicular1573

Access RouteWCurb Ramp Required1572

Greenwood Dr and Sandlewood Dr1117

Access RouteNCurb Ramp Required1569

Ramp SlopeSEPerpendicular1570

Ramp LandingSWPerpendicular1571

Intersection ID and Street Names: Type: Orientation:

Grenache Ave

Specific Item:

Grenache Ave and Chianti Ave1528

Ramp SlopeNEPerpendicular2553

Access RouteSECurb Ramp Required2554

Grenache Ave and Gamay Ave1527

Access RouteNWCurb Ramp Required2549
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Ramp LandingSEPerpendicular2548

Grenache Ave and Merlot Ave899

Ramp LandingNEPerpendicular2550

Ramp SlopeSEPerpendicular2551

Access RouteSWCurb Ramp Required2552

Intersection ID and Street Names: Type: Orientation:

Hacienda St

Specific Item:

Hacienda St and Apple Ct764

Ramp WidthNEPerpendicular3475

Ramp SlopeNWPerpendicular3472

Ramp WidthSEPerpendicular3474

Ramp SlopeSWPerpendicular3473

Hacienda St and La Quinta Way66

Access RouteNECurb Ramp Required3470

Ramp WidthSEPerpendicular3469

Detectable WarningsSWPerpendicular3471

Hacienda St and Pomegranate St65

Access RouteNECurb Ramp Required3483

Ramp SlopeNWPerpendicular3481

Ramp WidthSWPerpendicular3482

Intersection ID and Street Names: Type: Orientation:

Half Dome Ct

Specific Item:

Half Dome Ct and Monterey St645

Access RouteECurb Ramp Required348

Ramp SlopeNWPerpendicular350

Ramp SlopeSWPerpendicular349

Intersection ID and Street Names: Type: Orientation:

Harrison Ct

Specific Item:

Harrison Ct and Jefferson Ave794

Ramp SlopeNEPerpendicular729

Ramp LandingNWPerpendicular728

Access RouteSCurb Ramp Required727

Intersection ID and Street Names: Type: Orientation:

Harvard Ave

Specific Item:

Harvard Ave and Jefferson Ave1153

Access RouteECurb Ramp Required865
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Ramp LandingNWPerpendicular867

Ramp SlopeSWPerpendicular866

Harvard Ave and Princeton Ave1154

Access RouteECurb Ramp Required862

Ramp SlopeNWPerpendicular864

Ramp WidthSWPerpendicular863

Intersection ID and Street Names: Type: Orientation:

Hawk Ln

Specific Item:

Hawk Ln and Blue Sky Ln110

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2124

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2125

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2127

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2126

Hawk Ln and Eagle Dr113

Pedestrian Access RouteEDriveway2134

Hawk Ln and Meadow Lark Way111

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2120

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2121

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2123

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2122

Hawk Ln and Merced St112

Access RouteECurb Ramp Required2114

Ramp LandingNWPerpendicular2116

Ramp SlopeSWPerpendicular2115

Intersection ID and Street Names: Type: Orientation:

Hazel Ave

Specific Item:

Hazel Ave and Lemon Ave1503

GutterNEPerpendicular3761

Detectable WarningsNWPerpendicular3760

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3762

Hazel Ave and Raymond Thomas St1602

Ramp TransitionNEPerpendicular3746

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3747

Intersection ID and Street Names: Type: Orientation:

Hazelnut Dr

Specific Item:

Hazelnut Dr and Cherry Tree Dr1532

GutterNEPerpendicular2635

Access RouteSWCurb Ramp Required2636
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Intersection ID and Street Names: Type: Orientation:

Helena Way

Specific Item:

Helena Way and Concord Ave719

Ramp LandingNEPerpendicular278

Ramp LandingNWPerpendicular277

Access RouteSCurb Ramp Required276

Helena Way and Monterey St1005

Ramp SlopeNEPerpendicular274

GutterSEPerpendicular275

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required273

Helena Way and Seneca Dr718

Access RouteECurb Ramp Required279

Ramp SlopeNWPerpendicular281

Ramp SlopeSWPerpendicular280

Intersection ID and Street Names: Type: Orientation:

Hickory Ave

Specific Item:

Hickory Ave and Chestnut Ave1088

Ramp SlopeNWPerpendicular2939

Access RouteSECurb Ramp Required2938

GutterSWPerpendicular2937

Intersection ID and Street Names: Type: Orientation:

Hillsboro Ave

Specific Item:

Hillsboro Ave and Fairfield Way249

Ramp TransitionNEPerpendicular2337

Ramp SlopeNWPerpendicular2336

Ramp TransitionSEPerpendicular2338

Ramp SlopeSWPerpendicular2339

Hillsboro Ave and Fairway Ave247

Ramp LandingNWPerpendicular2280

Access RouteSECurb Ramp Required2282

Ramp SlopeSWPerpendicular2281

Hillsboro Ave and Glade Ave250

Access RouteNWCurb Ramp Required2276

Ramp SlopeSEPerpendicular2275

Ramp SlopeSWPerpendicular2274

Hillsboro Ave and Glenville Ave246

Access RouteNECurb Ramp Required2277

Ramp SlopeNWPerpendicular2278
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GutterSWPerpendicular2279

Hillsboro Ave and Hampton Dr245

Ramp LandingNEPerpendicular2341

GutterNWPerpendicular2342

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2340

Hillsboro Ave and Mateo Way248

Access RouteNECurb Ramp Required2283

Ramp WidthNWPerpendicular2284

Ramp WidthSWPerpendicular2285

Intersection ID and Street Names: Type: Orientation:

Hilton St

Specific Item:

Hilton St and Fourth St1427

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required591

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required590

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required592

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required593

Hilton St and National Ave918

Access RouteNCurb Ramp Required556

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required557

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required558

Intersection ID and Street Names: Type: Orientation:

Holiday Ct

Specific Item:

Holiday Ct and Valley Way1053

Ramp LandingNEPerpendicular1664

Ramp LandingSEPerpendicular1665

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1663

Intersection ID and Street Names: Type: Orientation:

Hollow Ave

Specific Item:

Hollow Ave and N Westberry Blv329

Ramp SlopeNEPerpendicular2353

Ramp TransitionSEPerpendicular2352

Hollow Ave and Tiburon Way330

Access RouteNECurb Ramp Required2351

Ramp SlopeNWPerpendicular2349

Ramp SlopeSWPerpendicular2350
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Intersection ID and Street Names: Type: Orientation:

Hoover Ave

Specific Item:

Hoover Ave and Coolidge St564

Access RouteNCurb Ramp Required1965

Ramp SlopeSEPerpendicular1967

GutterSWPerpendicular1966

Hoover Ave and Truman Dr1516

Access RouteNECurb Ramp Required1968

Ramp LandingSWPerpendicular1969

Intersection ID and Street Names: Type: Orientation:

Howard Rd

Specific Item:

Howard Rd and Amerine Ave750

Ramp LandingNEParallel2701

Ramp LandingNWParallel2702

Ramp SlopeSEPerpendicular2700

Howard Rd and Asilomar Dr689

Ramp LandingNEPerpendicular1792

Ramp LandingNWPerpendicular1793

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1791

Howard Rd and Autumn Rd1341

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1832

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1831

Ramp LandingSEPerpendicular1829

Ramp LandingSWPerpendicular1830

Howard Rd and Berry Dr1283

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1768

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1771

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1769

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1770

Howard Rd and Dwayer Ave1002

Access RouteNECurb Ramp Required2698

Ramp WidthSEPerpendicular2697

Ramp LandingSWParallel2699

Howard Rd and Fairview Ave1233

Ramp SlopeNEPerpendicular2713

Ramp LandingNWPerpendicular2712

Ramp SlopeSEPerpendicular2714

Access RouteSWCombination2715

Howard Rd and Granada Dr1385
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Detectable Warning SurfaceNEPerpendicular1819

Detectable Warning SurfaceNWPerpendicular1820

Ramp LandingSEParallel1822

Ramp LandingSWPerpendicular1821

Howard Rd and Hilton St933

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1806

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1810

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1811

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1809

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1808

Howard Rd and Krest St932

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1814

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1812

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1813

Howard Rd and Mainberry Dr1036

Pedestrian Access RouteSDriveway1818

Howard Rd and Pine St1432

GutterNEPerpendicular2721

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2720

GutterSEPerpendicular2722

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2723

Howard Rd and Point West963

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1825

GutterNWPerpendicular1823

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1824

Howard Rd and Rotan Ave1156

Access RouteNEParallel2719

Clear SpaceNWPerpendicular2718

Ramp WidthSEPerpendicular2717

Ramp TransitionSWPerpendicular2716

Howard Rd and Santa Lucia Dr1497

Ramp LandingNEPerpendicular1790

Ramp LandingNWPerpendicular1789

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1788

Howard Rd and Sassafras Dr1070

Access RouteNECurb Ramp Required1730

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1729

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1731

Howard Rd and Schnoor Ave1285

Ramp SlopeNEPerpendicular2703

Ramp SlopeNWPerpendicular2704

GutterSEPerpendicular2706

Ramp LandingSWPerpendicular2705
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Howard Rd and Shannon Ave1071

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1816

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1815

Compliant Curb RampSIsland-Cut Through1817

Howard Rd and Spring Ave1284

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1756

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1755

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1757

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1758

Howard Rd and Westberry Bvd1138

Detectable Warning SurfaceNEPedestrian Pad1839

Detectable Warning SurfaceNWPedestrian Pad1842

Detectable Warning SurfaceSEPedestrian Pad1840

Detectable Warning SurfaceSWPedestrian Pad1841

Howard Rd and Williams Ave1003

Ramp TransitionESEPerpendicular2709

Ramp Cross SlopeNEParallel2710

Ramp LandingNWPerpendicular2711

Access RouteSSEParallel2708

Access RouteSWParallel2707

Intersection ID and Street Names: Type: Orientation:

Hull Ave

Specific Item:

Hull Ave and A St1261

Ramp Cross SlopeNEParallel3420

Ramp Cross SlopeNWParallel3423

Ramp LandingSEParallel3421

Ramp LandingSWParallel3422

Hull Ave and Lake St759

Ramp SlopeNWPerpendicular3362

Access RouteSECurb Ramp Required3361

Ramp SlopeSWPerpendicular3360

Hull Ave and Sunrise Ave758

Access RouteNECurb Ramp Required3331

Ramp SlopeSEPerpendicular3330

Ramp LandingSWPerpendicular3332

Intersection ID and Street Names: Type: Orientation:

Imperial Dr

Specific Item:

Imperial Dr and University Ave701

Ramp LandingNEPerpendicular703

Access RouteSCurb Ramp Required702
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Intersection ID and Street Names: Type: Orientation:

Independence Dr

Specific Item:

Independence Dr and1548

Detectable Warning SurfaceNEParallel2810

Detectable Warning SurfaceNWParallel2811

Access RouteSWCurb Ramp Required2812

Intersection ID and Street Names: Type: Orientation:

Independence Drive

Specific Item:

Independence Drive and Pine St318

GutterNEPerpendicular2808

GutterNNWPerpendicular2807

Detectable Warning SurfaceSEPerpendicular2809

Ramp LandingSSWPerpendicular2805

Detectable Warning SurfaceWNWPerpendicular2806

GutterWSWPerpendicular2804

Independence Drive and Victory Lane319

Access RouteNWCurb Ramp Required2815

GutterSEPerpendicular2813

Detectable Warning SurfaceSWPerpendicular2814

Intersection ID and Street Names: Type: Orientation:

Indigo Dr

Specific Item:

Indigo Dr and Sepia Ct121

Ramp Cross SlopeEParallel4434

Ramp LandingNWPerpendicular4436

Ramp LandingSWPerpendicular4435

Intersection ID and Street Names: Type: Orientation:

Industrial Ave

Specific Item:

Industrial Ave and Commerce Dr891

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1909

Ramp LandingSEPerpendicular1908

Existing Curb RampSWUnder Construction1907

Intersection ID and Street Names: Type: Orientation:

Ironwood Way

Specific Item:

Ironwood Way and Foxglove Way1260
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Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2425

Ramp SlopeSEPerpendicular2427

Ramp SlopeSWPerpendicular2426

Intersection ID and Street Names: Type: Orientation:

Ivy Glen Dr

Specific Item:

Ivy Glen Dr and Bolinas Way182

Ramp WidthNEPerpendicular2785

Ramp TransitionNWPerpendicular2787

Access RouteSECurb Ramp Required2786

Ivy Glen Dr and Diamante Ln181

GutterNEPerpendicular2782

Ramp WidthNWPerpendicular2783

Access RouteSWCurb Ramp Required2784

Intersection ID and Street Names: Type: Orientation:

James Way

Specific Item:

James Way and Austin Ave731

Access RouteECurb Ramp Required3965

Ramp WidthNEPerpendicular3961

Ramp LandingNWPerpendicular3964

Ramp LandingSEPerpendicular3963

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3966

Access RouteWCurb Ramp Required3962

James Way and Dellavalle Ave38

Access RouteNCurb Ramp Required3972

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3970

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3971

James Way and N D St40

Ramp LandingNEPerpendicular3978

Ramp SlopeSEPerpendicular3976

Access RouteWCurb Ramp Required3977

James Way and Nebraska Ave39

Access RouteNCurb Ramp Required3975

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3973

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3974

Intersection ID and Street Names: Type: Orientation:

Jefferson Ave

Specific Item:

Jefferson Ave and Arthur Ct1126

Ramp SlopeNEPerpendicular726
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Ramp SlopeNWPerpendicular725

Access RouteSCurb Ramp Required724

Jefferson Ave and Central Pl1133

Detectable WarningsNEPerpendicular843

Ramp LandingNWPerpendicular844

Access RouteSCurb Ramp Required842

Jefferson Ave and Jackson Ct1200

Ramp LandingNEPerpendicular732

Ramp SlopeNWPerpendicular731

Access RouteSCurb Ramp Required730

Jefferson Ave and Orchard Ave1400

Ramp LandingNEPerpendicular734

Ramp SlopeNWPerpendicular733

Ramp SlopeSEPerpendicular735

Ramp SlopeSWPerpendicular736

Jefferson Ave and Williams Ave1056

Access RouteNCurb Ramp Required845

Ramp LandingSEPerpendicular846

Ramp SlopeSWPerpendicular847

Intersection ID and Street Names: Type: Orientation:

Jennings St

Specific Item:

Jennings St and Fairview Ave1265

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required472

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required471

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required469

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required470

Jennings St and Pine St938

Pedestrian Access RouteEDriveway462

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required464

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required463

Jennings St and Rotan Ave1264

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required468

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required467

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required465

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required466

Jennings St and Schnoor Ave1135

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required596

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required595

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required594

Jennings St and Willis Ave1396

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required476

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required475
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Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required473

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required474

Intersection ID and Street Names: Type: Orientation:

Jonathan Way

Specific Item:

Jonathan Way and Stephanie Ln1069

Ramp TransitionNEPerpendicular2496

Detectable Warning SurfaceSEPerpendicular2494

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2495

Intersection ID and Street Names: Type: Orientation:

Joseph Ln

Specific Item:

Joseph Ln and Sonora St106

Access RouteECurb Ramp Required3921

Ramp LandingNWPerpendicular3922

Ramp FlareSWPerpendicular3920

Intersection ID and Street Names: Type: Orientation:

Josephine Ct

Specific Item:

Josephine Ct and Jericho Dr590

Access RouteNCurb Ramp Required2048

GutterSEPerpendicular2050

Ramp SlopeSWPerpendicular2049

Intersection ID and Street Names: Type: Orientation:

Joy St

Specific Item:

Joy St and Riverview Dr1143

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required891

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required889

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required890

Intersection ID and Street Names: Type: Orientation:

Judith Ct

Specific Item:

Judith Ct and Stephanie Ln1317

Ramp SlopeNEPerpendicular2528

Ramp SlopeNWPerpendicular2527

Ramp SlopeSEPerpendicular2525

GutterSWPerpendicular2526
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Intersection ID and Street Names: Type: Orientation:

Judith Way

Specific Item:

Judith Way and Arbella Ln947

Access RouteNECurb Ramp Required2506

GutterNWPerpendicular2507

Ramp SlopeSWPerpendicular2508

Intersection ID and Street Names: Type: Orientation:

Kathryn Ave

Specific Item:

Kathryn Ave and Anna Ave614

Ramp LandingNEPerpendicular2079

GutterNWPerpendicular2080

Access RouteSCurb Ramp Required2078

Intersection ID and Street Names: Type: Orientation:

Kent Dr

Specific Item:

Kent Dr and Cambria Ave791

Ramp LandingNEPerpendicular1613

Ramp LandingNWPerpendicular1614

Access RouteSCurb Ramp Required1612

Kent Dr and Diane Way792

Detectable WarningsNEPerpendicular1617

Ramp LandingSEPerpendicular1616

Access RouteWCurb Ramp Required1615

Kent Dr and Summer Ln678

Ramp LandingNEPerpendicular1697

Ramp LandingSEPerpendicular1698

Access RouteWCurb Ramp Required1696

Intersection ID and Street Names: Type: Orientation:

Kimberley Ln

Specific Item:

Kimberley Ln and Alexis Way334

Ramp SlopeNEPerpendicular2950

Ramp SlopeNWPerpendicular2948

Access RouteSWCurb Ramp Required2949

Kimberley Ln and Tevin Way1556

Ramp SlopeNWPerpendicular2951

Access RouteSECurb Ramp Required2952
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Intersection ID and Street Names: Type: Orientation:

Kimberly Dr

Specific Item:

Kimberly Dr and Deborah Ln511

Access RouteNECurb Ramp Required2394

Ramp SlopeNWPerpendicular2395

GutterSWPerpendicular2396

Kimberly Dr and Taylor Lane512

Ramp LandingNEPerpendicular2397

Ramp SlopeNWPerpendicular2400

Ramp TransitionSEPerpendicular2398

Ramp SlopeSWPerpendicular2399

Intersection ID and Street Names: Type: Orientation:

Kimmel Ave

Specific Item:

Kimmel Ave and Kent Dr1015

Ramp SlopeNEPerpendicular1553

Ramp LandingSEPerpendicular1552

Access RouteWCurb Ramp Required1551

Kimmel Ave and Westberry Dr1016

Ramp LandingNEPerpendicular1533

Ramp SlopeNWPerpendicular1532

Ramp LandingSEPerpendicular1534

Ramp LandingSWPerpendicular1531

Kimmel Ave and Zak Way1393

Ramp LandingNEPerpendicular1542

GutterNWPerpendicular1543

Ramp SlopeSEPerpendicular1541

GutterSWPerpendicular1544

Intersection ID and Street Names: Type: Orientation:

Kiwi St

Specific Item:

Kiwi St and E Almond Ave717

Ramp SlopeNEPerpendicular3525

Ramp WidthNWPerpendicular3524

Ramp WidthSEPerpendicular3526

Ramp SlopeSWPerpendicular3523

Kiwi St and Mandarin St1594

Access RouteNECurb Ramp Required3532

Ramp LandingSWParallel3531
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Intersection ID and Street Names: Type: Orientation:

Knox Ave

Specific Item:

Knox Ave and Carry Ave1206

Ramp SlopeNEPerpendicular3319

Ramp SlopeSEPerpendicular3317

Access RouteSWCurb Ramp Required3318

Knox Ave and Lilly St1022

Ramp SlopeNEPerpendicular3316

Ramp SlopeSEPerpendicular3314

Access RouteSWCurb Ramp Required3315

Intersection ID and Street Names: Type: Orientation:

Knox Ct

Specific Item:

Knox Ct and A St135

Access RouteNWCurb Ramp Required3413

Ramp SlopeSEPerpendicular3411

Ramp SlopeSWPerpendicular3412

Intersection ID and Street Names: Type: Orientation:

Knox St

Specific Item:

Knox St and Cherry St116

Access RouteNECurb Ramp Required3496

Ramp WidthNWPerpendicular3495

GutterSWPerpendicular3494

Knox St and E Almond Ave835

Ramp SlopeNEPerpendicular3507

Ramp SlopeSEPerpendicular3508

Access RouteSWCurb Ramp Required3509

Knox St and Los Arcos Ln115

Access RouteNECurb Ramp Required3148

Ramp WidthNWPerpendicular3149

Ramp SlopeSWPerpendicular3150

Knox St and Nectarine St117

Ramp WidthNWPerpendicular3504

Access RouteSECurb Ramp Required3506

Ramp SlopeSWParallel3505

Knox St and Neplus Way118

Ramp SlopeNWPerpendicular3105

Access RouteSECurb Ramp Required3107

Ramp WidthSWPerpendicular3106
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Knox St and Olive Ave1318

GutterNEPerpendicular3102

Ramp SlopeNWPerpendicular3101

GutterSEPerpendicular3103

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3104

Knox St and Ortega Dr1606

Ramp WidthNEPerpendicular3126

Ramp WidthSEPerpendicular3127

Access RouteSWCurb Ramp Required3128

Knox St and Ortega St1591

Ramp LandingNEPerpendicular3145

Access RouteNWCurb Ramp Required3146

GutterSEPerpendicular3147

Knox St and Pomegranate St1574

Ramp WidthNEPerpendicular3493

Ramp WidthSEPerpendicular3491

Access RouteSWCurb Ramp Required3492

Intersection ID and Street Names: Type: Orientation:

Koufax Dr

Specific Item:

Koufax Dr and Drysdale Way1580

Access RouteNCurb Ramp Required3296

GutterSPerpendicular3295

Koufax Dr and Lilly St282

GutterEPerpendicular3297

GutterSPerpendicular3298

Access RouteWCurb Ramp Required3299

Intersection ID and Street Names: Type: Orientation:

La Jolla Way

Specific Item:

La Jolla Way and Briquel Ave1116

Access RouteNCurb Ramp Required2069

Ramp LandingSEPerpendicular2070

Ramp SlopeSWPerpendicular2071

La Jolla Way and Talise Ave1463

Ramp SlopeNEPerpendicular2067

Ramp SlopeNWPerpendicular2068

Access RouteSCurb Ramp Required2066

La Jolla Way and Zapata St398

Ramp SlopeNEPerpendicular2058

GutterNWPerpendicular2059
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Access RouteSCurb Ramp Required2057

Intersection ID and Street Names: Type: Orientation:

La Perla Ln

Specific Item:

La Perla Ln and Las Fresas Way1577

Access RouteNECurb Ramp Required3171

Ramp SlopeSWPerpendicular3170

La Perla Ln and Varbella Pk368

Ramp SlopeNEPerpendicular3172

GutterSEPerpendicular3173

Access RouteSWCurb Ramp Required3174

Intersection ID and Street Names: Type: Orientation:

La Quinta Way

Specific Item:

La Quinta Way and San Gabriel Dr1587

GutterNWPerpendicular3467

Access RouteSWCurb Ramp Required3468

Intersection ID and Street Names: Type: Orientation:

Lacreta Ave

Specific Item:

Lacreta Ave and Amy Ave1520

Ramp LandingNEPerpendicular2086

Ramp LandingNWPerpendicular2085

Access RouteSCurb Ramp Required2084

Lacreta Ave and Dominguez Dr1519

Ramp SlopeNEPerpendicular2024

Ramp SlopeNWPerpendicular2023

Access RouteSCurb Ramp Required2022

Lacreta Ave and Jericho Dr634

Access RouteNCurb Ramp Required2025

GutterSEPerpendicular2027

Ramp LandingSWPerpendicular2026

Lacreta Ave and Jesse Dr633

Access RouteNCurb Ramp Required2087

Ramp SlopeSEPerpendicular2089

Ramp SlopeSWPerpendicular2088

Lacreta Ave and Merced St632

GutterNNWPerpendicular2110

Ramp SlopeNWPerpendicular2109

Ramp LandingSEPerpendicular2108

Ramp SlopeSSEPerpendicular2107
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Intersection ID and Street Names: Type: Orientation:

Laguna Way

Specific Item:

Laguna Way and Alicante Way301

Ramp LandingNEPerpendicular2188

Ramp SlopeNWPerpendicular2189

Access RouteSCurb Ramp Required2187

Laguna Way and Barcelona Way298

Ramp SlopeNEPerpendicular2191

Ramp SlopeNWPerpendicular2192

Access RouteSCurb Ramp Required2190

Laguna Way and San Sebastian Way299

Ramp LandingNEPerpendicular2182

Ramp LandingNWPerpendicular2183

Access RouteSCurb Ramp Required2181

Laguna Way and Toluca300

Ramp SlopeNEPerpendicular2185

Ramp LandingNWPerpendicular2186

Access RouteSCurb Ramp Required2184

Intersection ID and Street Names: Type: Orientation:

Lake St

Specific Item:

Lake St and Lake St1456

Ramp LandingNEPerpendicular3359

Ramp SlopeNWPerpendicular3356

GutterSEPerpendicular3358

Ramp Cross SlopeSWParallel3357

Intersection ID and Street Names: Type: Orientation:

Lansing St

Specific Item:

Lansing St and Shannon Ave1132

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required573

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required572

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required574

Lansing St and Westberry Bvd1302

Ramp SlopeNEPerpendicular1455

Ramp SlopeNWPerpendicular1454

Ramp SlopeSEPerpendicular1456

Ramp SlopeSWPerpendicular1453
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Intersection ID and Street Names: Type: Orientation:

Larrete Ave

Specific Item:

Larrete Ave and Fairfield Way359

Ramp TransitionNEPerpendicular2360

Ramp SlopeNWPerpendicular2358

Access RouteSWCurb Ramp Required2359

Larrete Ave and Fairway Ave358

Access RouteNWCurb Ramp Required2296

Ramp TransitionSEPerpendicular2294

Ramp SlopeSWPerpendicular2295

Intersection ID and Street Names: Type: Orientation:

Las Fresas Way

Specific Item:

Las Fresas Way and Las Casas Ln696

Access RouteNECurb Ramp Required3169

Ramp SlopeNWPerpendicular3168

Ramp SlopeSWPerpendicular3167

Intersection ID and Street Names: Type: Orientation:

Laurel St

Specific Item:

Laurel St and Sunset Ave139

Ramp SlopeNEPerpendicular1678

Ramp LandingNWPerpendicular1677

Access RouteSCurb Ramp Required1676

Intersection ID and Street Names: Type: Orientation:

Lemon Ave

Specific Item:

Lemon Ave and1467

GutterEPerpendicular3772

GutterNPerpendicular3771

Access RouteSCurb Ramp Required3773

Intersection ID and Street Names: Type: Orientation:

Lemon Tree Dr

Specific Item:

Lemon Tree Dr and Pear Tree Dr1533

Ramp LandingNWPerpendicular2652

Access RouteSECurb Ramp Required2653

Lemon Tree Dr and W Almond Ave16
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Access RouteNWCurb Ramp Required2655

Ramp LandingSEPerpendicular2656

Ramp TransitionSWPerpendicular2654

Intersection ID and Street Names: Type: Orientation:

Liberty Ln

Specific Item:

Liberty Ln and State St1040

Ramp SlopeNEPerpendicular1390

Ramp SlopeSCombination1391

Ramp SlopeSWPerpendicular1392

Intersection ID and Street Names: Type: Orientation:

Lighthouse Dr

Specific Item:

Lighthouse Dr and Harbor Dr288

Access RouteNCurb Ramp Required677

Ramp LandingSEPerpendicular678

Ramp LandingSWPerpendicular679

Lighthouse Dr and Mainberry Dr290

Ramp LandingNEPerpendicular648

Ramp LandingNWPerpendicular646

Access RouteSCurb Ramp Required647

Intersection ID and Street Names: Type: Orientation:

Lillian St

Specific Item:

Lillian St and Riverview Dr1006

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required888

Access RouteSECurb Ramp Required886

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required887

Intersection ID and Street Names: Type: Orientation:

Lilly St

Specific Item:

Lilly St and1581

GutterNEPerpendicular3313

Ramp SlopeNWPerpendicular3312

Lilly St and Carry Ave936

Access RouteNECurb Ramp Required3310

Ramp SlopeNWPerpendicular3309

Ramp SlopeSWPerpendicular3311

Lilly St and Cross St1254

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3262
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Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3263

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3261

Lilly St and Koufax Dr60

GutterEPerpendicular3301

GutterNPerpendicular3300

Access RouteSCurb Ramp Required3302

Lilly St and Sawmill St745

Ramp SlopeEPerpendicular3365

GutterSPerpendicular3364

Ramp SlopeSWPerpendicular3366

GutterWPerpendicular3363

Lilly St and Sunrise Ave744

GutterNEPerpendicular3306

Ramp SlopeNWPerpendicular3307

Access RouteSWCurb Ramp Required3308

Intersection ID and Street Names: Type: Orientation:

Lime Ave

Specific Item:

Lime Ave and Georgia Ave407

Access RouteECurb Ramp Required3753

Ramp LandingNPerpendicular3752

Ramp SlopeWPerpendicular3751

Lime Ave and Mango Ave1469

GutterNEPerpendicular3756

GutterNWPerpendicular3754

Access RouteSWCurb Ramp Required3755

Lime Ave and San Bruno Ave408

Access RouteNCurb Ramp Required3769

Detectable WarningsSPerpendicular3770

GutterWPerpendicular3768

Intersection ID and Street Names: Type: Orientation:

Loma Linda Ln

Specific Item:

Loma Linda Ln and Corona Dr806

Access RouteNECurb Ramp Required3446

Ramp SlopeSEPerpendicular3445

Detectable WarningsSWPerpendicular3444

Loma Linda Ln and Rancho Santa Fe Dr100

Access RouteNECurb Ramp Required3443

Ramp WidthSEPerpendicular3442

GutterSWPerpendicular3441

Page 80April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Intersection ID and Street Names: Type: Orientation:

Los Arcos Ln

Specific Item:

Los Arcos Ln and Las Fresas Way219

Ramp SlopeNEPerpendicular3164

Ramp SlopeNWPerpendicular3165

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3166

Los Arcos Ln and Varbella Pk218

Ramp LandingNEPerpendicular3178

Access RouteSWCurb Ramp Required3179

Intersection ID and Street Names: Type: Orientation:

Los Cerritos Way

Specific Item:

Los Cerritos Way and Ardilla Dr1568

Ramp SlopeNEPerpendicular3099

Access RouteSWCurb Ramp Required3100

Los Cerritos Way and Oso Dr1567

Ramp LandingSEPerpendicular3097

Access RouteSWCurb Ramp Required3098

Intersection ID and Street Names: Type: Orientation:

Lucia Way

Specific Item:

Lucia Way and Asti Way391

Ramp SlopeNEPerpendicular3899

Ramp SlopeSEPerpendicular3900

Access RouteWCurb Ramp Required3898

Lucia Way and Gabriel Way390

Ramp SlopeNEPerpendicular3901

Access RouteSCurb Ramp Required3902

Intersection ID and Street Names: Type: Orientation:

Lynmarie Way

Specific Item:

Lynmarie Way and Kimberley Ln1555

Ramp SlopeNEPerpendicular2946

Access RouteSECurb Ramp Required2947

Intersection ID and Street Names: Type: Orientation:

Lynn Way

Specific Item:
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Lynn Way and Lucia Way937

Access RouteNCurb Ramp Required3896

Ramp LandingSEPerpendicular3897

Ramp LandingSWPerpendicular3895

Lynn Way and Sonora St650

Ramp LandingNEPerpendicular3891

Ramp LandingSEPerpendicular3890

Access RouteWCurb Ramp Required3889

Intersection ID and Street Names: Type: Orientation:

Lyons St

Specific Item:

Lyons St and 5Th St1384

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4193

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4191

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4192

Ramp LandingWPerpendicular4194

Intersection ID and Street Names: Type: Orientation:

Macadamia Ave

Specific Item:

Macadamia Ave and1557

GutterNWPerpendicular2958

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2957

GutterSWPerpendicular2956

Macadamia Ave and Alexis Way169

Access RouteNWCurb Ramp Required2961

GutterSEPerpendicular2959

Ramp LandingSWPerpendicular2960

Macadamia Ave and Chestnut Ave168

Ramp LandingNWCurb Ramp Required2941

Ramp SlopeSEPerpendicular2942

Ramp TransitionSWPerpendicular2940

Macadamia Ave and Lynmarie Way166

Access RouteNWCurb Ramp Required2944

Ramp SlopeSEPerpendicular2945

Ramp SlopeSWPerpendicular2943

Macadamia Ave and Tevin Way167

Access RouteNECurb Ramp Required2954

Ramp SlopeSEPerpendicular2953

Ramp SlopeSWPerpendicular2955
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Intersection ID and Street Names: Type: Orientation:

Madera Ave

Specific Item:

Madera Ave and 10Th St868

Ramp LandingNEPerpendicular4234

Ramp LandingSEPerpendicular4233

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4232

Madera Ave and De Santi Ave834

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3575

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3573

Access RouteSWCurb Ramp Required3574

Madera Ave and Lewis St1145

Access RouteECurb Ramp Required17

Ramp Cross SlopeNParallel16

Ramp LandingNEParallel3580

Access RouteNWCurb Ramp Required3581

Ramp LandingSParallel18

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3579

Intersection ID and Street Names: Type: Orientation:

Madison Dr

Specific Item:

Madison Dr and Hoover Ave479

Ramp SlopeNEPerpendicular1960

Ramp SlopeSEPerpendicular1961

Access RouteWCurb Ramp Required1959

Madison Dr and Josephine Ct480

Access RouteECurb Ramp Required2039

Ramp WidthNWPerpendicular2040

Ramp SlopeSWPerpendicular2041

Madison Dr and Lacreta Ave481

Access RouteECurb Ramp Required1957

Ramp LandingNWPerpendicular1956

Ramp SlopeSWPerpendicular1958

Intersection ID and Street Names: Type: Orientation:

Madrid Ln

Specific Item:

Madrid Ln and1506

Access RouteNECurb Ramp Required291

Ramp LandingSWPerpendicular290

Madrid Ln and Seneca Ave1067

Access RouteNCurb Ramp Required292
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Ramp LandingSEPerpendicular293

Ramp SlopeSWPerpendicular294

Intersection ID and Street Names: Type: Orientation:

Magnolia St

Specific Item:

Magnolia St and 6Th St1402

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3241

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3242

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3240

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3243

Magnolia St and Cross St1401

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3237

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3238

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3236

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3239

Intersection ID and Street Names: Type: Orientation:

Mainberry Dr

Specific Item:

Mainberry Dr and Camden Way779

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required661

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required662

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required660

Mainberry Dr and Howard Rd450

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1725

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1728

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1726

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1727

Mainberry Dr and Lansing St1152

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1722

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1716

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1724

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1717

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1723

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1718

Mainberry Dr and Lighthouse Ct272

Ramp LandingNPerpendicular651

Ramp LandingSEPerpendicular650

Ramp LandingSWPerpendicular649

Mainberry Dr and National Ave1291

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required663

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required665

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required664
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Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required666

Mainberry Dr and Third St1292

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1713

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1712

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1715

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1714

Intersection ID and Street Names: Type: Orientation:

Majestic Way

Specific Item:

Majestic Way and Gary Ln901

GutterNEPerpendicular2913

GutterNWPerpendicular2916

Ramp TransitionSEPerpendicular2914

Ramp SlopeSWPerpendicular2915

Intersection ID and Street Names: Type: Orientation:

Makenna Dr

Specific Item:

Makenna Dr and Eagle Way557

Ramp SlopeNEPerpendicular1828

Ramp LandingSEPerpendicular1827

Access RouteWCurb Ramp Required1826

Makenna Dr and Maple St476

GutterNEPerpendicular1891

Ramp LandingNWPerpendicular1892

Ramp LandingSEPerpendicular1894

Ramp LandingSWPerpendicular1893

Makenna Dr and Oak St556

Ramp LandingNEPerpendicular1835

Ramp LandingNWPerpendicular1833

Access RouteSCurb Ramp Required1834

Makenna Dr and Plumas St477

Access RouteNWCurb Ramp Required1889

Ramp SlopeSEPerpendicular1890

Intersection ID and Street Names: Type: Orientation:

Malta Ave

Specific Item:

Malta Ave and E Cleveland Ave92

Ramp Cross SlopeNEParallel4053

Ramp Cross SlopeNWParallel4054

Access RouteSCurb Ramp Required4052

Malta Ave and Mission Ave93
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Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2215

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2217

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2216

Intersection ID and Street Names: Type: Orientation:

Mandana Way

Specific Item:

Mandana Way and Fairway Ave498

Access RouteNWCurb Ramp Required2290

GutterSEPerpendicular2288

Ramp SlopeSWPerpendicular2289

Mandana Way and Mateo Way499

Ramp WidthNEPerpendicular2286

Access RouteSECurb Ramp Required2287

Intersection ID and Street Names: Type: Orientation:

Mango Ave

Specific Item:

Mango Ave and Lemon Ave1468

Ramp TransitionNWPerpendicular3757

Access RouteSECurb Ramp Required3759

Ramp SlopeSWPerpendicular3758

Mango Ave and Raymond Thomas St1502

Ramp SlopeNEPerpendicular3743

Ramp LandingSEPerpendicular3744

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3745

Intersection ID and Street Names: Type: Orientation:

Manresa Dr

Specific Item:

Manresa Dr and Asilomar Dr418

Ramp LandingNEPerpendicular1797

Ramp LandingSEPerpendicular1798

Access RouteWCurb Ramp Required1799

Manresa Dr and Santa Lucia Dr417

Access RouteECurb Ramp Required1779

Ramp LandingNWPerpendicular1780

Ramp LandingSWPerpendicular1781

Intersection ID and Street Names: Type: Orientation:

Manzana Ct

Specific Item:

Manzana Ct and Avila Way83

Access RouteECurb Ramp Required3198
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GutterSPerpendicular3196

GutterWPerpendicular3197

Manzana Ct and Clinton St82

GutterEPerpendicular3201

GutterSPerpendicular3199

Access RouteWCurb Ramp Required3200

Intersection ID and Street Names: Type: Orientation:

Maple St

Specific Item:

Maple St and Cortopassi St1274

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3556

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3557

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3559

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3558

Maple St and Cypress St1174

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2745

Ramp SlopeNWPerpendicular2744

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2746

Maple St and Grove St1339

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2755

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2754

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2753

Maple St and Madera Ave833

Access RouteNWCurb Ramp Required3585

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3587

GutterSWPerpendicular3586

Maple St and Maple Ct94

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required383

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required384

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required385

Maple St and Monterey St725

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required365

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required366

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required364

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required367

Maple St and Noble St1541

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2751

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2752

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2750

Maple St and Pine St1219

Ramp SlopeNEPerpendicular2741

GutterSEPerpendicular2742

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2743
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Maple St and Santa Clara1348

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required381

Ramp LandingNWParallel382

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required380

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required379

Maple St and Santa Cruz St1349

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required376

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required377

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required375

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required378

Maple St and Stadium Rd1306

GutterNEParallel388

Ramp LandingNWParallel387

GutterSEPerpendicular389

Ramp LandingSWParallel386

Intersection ID and Street Names: Type: Orientation:

Marie Dr

Specific Item:

Marie Dr and Glade Ave508

Ramp SlopeNEPerpendicular2405

GutterNWPerpendicular2406

Access RouteSECurb Ramp Required2404

Marie Dr and Taylor Lane507

Ramp TransitionNEPerpendicular2401

Access RouteNWCurb Ramp Required2402

Ramp TransitionSWPerpendicular2403

Intersection ID and Street Names: Type: Orientation:

Marina Dr

Specific Item:

Marina Dr and Asilomar Dr638

Ramp SlopeNEPerpendicular1803

Ramp LandingSEPerpendicular1804

Access RouteWCurb Ramp Required1805

Intersection ID and Street Names: Type: Orientation:

Mariposa St

Specific Item:

Mariposa St and A St132

Pedestrian Access RouteNEParallel3404

Ramp SlopeSEPerpendicular3402

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3403

Mariposa St and Dome Ave133
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GutterNEPerpendicular3400

Access RouteNWCurb Ramp Required3401

GutterSEPerpendicular3399

Mariposa St and Olive Ave588

GutterNEPerpendicular3379

Ramp LandingNWPerpendicular3380

Access RouteSWCurb Ramp Required3381

Mariposa St and Oso Dr1585

Access RouteNECurb Ramp Required3440

GutterNWPerpendicular3439

Intersection ID and Street Names: Type: Orientation:

Martin St

Specific Item:

Martin St and Lewis St1429

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3547

Ramp SlopeNNWPerpendicular3546

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3548

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3549

Ramp SlopeWNWPerpendicular3545

Intersection ID and Street Names: Type: Orientation:

Merced St

Specific Item:

Merced St and Adell St1462

Access RouteECurb Ramp Required2148

GutterNWPerpendicular2150

GutterSWPerpendicular2149

Merced St and Daulton Ave270

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4081

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4080

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4082

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4083

Merced St and E Cleveland Ave267

Access RouteNCurb Ramp Required4188

Ramp Cross SlopeNEParallel4184

Ramp Cross SlopeNWParallel4182

Access RouteSCurb Ramp Required4183

Ramp Cross SlopeSEParallel4190

Ramp SlopeSWParallel4189

Merced St and E Lincoln Ave269

Ramp LandingNEPerpendicular4102

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4100

Ramp LandingSEPerpendicular4103
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Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4101

Merced St and E Riverside Dr268

Ramp SlopeNEPerpendicular4086

Detectable Warning SurfaceNWPerpendicular4084

Access RouteSCurb Ramp Required4085

Merced St and Grant Ave957

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4125

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4124

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required4122

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4123

Merced St and W Sherwood Way443

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required2254

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2255

Ramp WidthSWCombination2256

Intersection ID and Street Names: Type: Orientation:

Merlot Ave

Specific Item:

Merlot Ave and Barbera Ave1223

Ramp SlopeNEPerpendicular2559

Ramp SlopeNWPerpendicular2558

Access RouteSECurb Ramp Required2560

Merlot Ave and Chablis Ave1224

Ramp SlopeNEPerpendicular2557

Ramp SlopeNWPerpendicular2556

Access RouteSWCurb Ramp Required2555

Merlot Ave and Granada Dr1107

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1922

Ramp SlopeNWPerpendicular1921

Ramp SlopeSWPerpendicular1923

Merlot Ave and S Timberline Dr225

Ramp WidthNEPerpendicular2610

Ramp WidthNWPerpendicular2607

Ramp SlopeSEPerpendicular2609

Ramp SlopeSWPerpendicular2608

Merlot Ave and S Wolftrap St224

Access RouteNECurb Ramp Required2612

Ramp SlopeNWPerpendicular2611

Ramp LandingSWPerpendicular2613

Merlot Ave and Westberry Bvd226

Ramp SlopeNEPerpendicular2577

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2578

Ramp SlopeSEPerpendicular2576
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Intersection ID and Street Names: Type: Orientation:

Michoacan Ct

Specific Item:

Michoacan Ct and Jericho Dr1461

Access RouteNCurb Ramp Required2042

Ramp SlopeNEPerpendicular2047

Ramp SlopeNWPerpendicular2046

Access RouteSCurb Ramp Required2045

Ramp SlopeSEPerpendicular2044

Ramp SlopeSWPerpendicular2043

Intersection ID and Street Names: Type: Orientation:

Milano Lane

Specific Item:

Milano Lane and Lucca Court77

Compliant Curb RampNEPerpendicular265

Compliant Curb RampNWPerpendicular266

Access RouteSCurb Ramp Required264

Milano Lane and Monterey St201

Access RouteECurb Ramp Required251

Detectable Warning SurfaceNWPerpendicular252

Detectable Warning SurfaceSWPerpendicular253

Milano Lane and Napoli St79

Compliant Curb RampNEPerpendicular268

Compliant Curb RampNWPerpendicular269

Access RouteSCurb Ramp Required267

Milano Lane and Pompei St78

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required257

GutterNEPerpendicular256

Compliant Curb RampNWPerpendicular259

GutterSEPerpendicular255

Ramp LandingSWPerpendicular258

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required254

Milano Lane and Roma Court81

GutterNEPerpendicular260

Ramp LandingNWPerpendicular263

Compliant Curb RampSEPerpendicular261

Ramp LandingSWPerpendicular262

Milano Lane and Stadium Rd80

Ramp LandingNEPerpendicular271

Compliant Curb RampSEPerpendicular272

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required270
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Intersection ID and Street Names: Type: Orientation:

Milow St

Specific Item:

Milow St and Fritz St1575

Ramp SlopeNWPerpendicular3157

Access RouteSECurb Ramp Required3158

Intersection ID and Street Names: Type: Orientation:

Mission Ave

Specific Item:

Mission Ave and Kadota Ave599

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2209

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2211

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2210

Intersection ID and Street Names: Type: Orientation:

Monarch Rd

Specific Item:

Monarch Rd and Dome Ave195

Access RouteNECurb Ramp Required3397

GutterSEPerpendicular3396

Ramp SlopeSWPerpendicular3398

Intersection ID and Street Names: Type: Orientation:

Monroe Ave

Specific Item:

Monroe Ave and Eisenhower Ln75

Access RouteNCurb Ramp Required2034

Ramp SlopeSEPerpendicular2035

Ramp LandingSWPerpendicular2036

Monroe Ave and Hoover Ave76

Access RouteNCurb Ramp Required1962

Ramp SlopeSEPerpendicular1964

Ramp LandingSWPerpendicular1963

Monroe Ave and Pierce Ln73

Ramp WidthNEPerpendicular1935

Ramp WidthNWPerpendicular1934

Access RouteSCurb Ramp Required1933

Monroe Ave and Tyler Ln74

Ramp SlopeNEPerpendicular1991

GutterNWPerpendicular1992

Access RouteSCurb Ramp Required1990
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Intersection ID and Street Names: Type: Orientation:

Monterey Dr

Specific Item:

Monterey Dr and Almond Ave1047

Ramp LandingNEParallel340

Ramp SlopeNWPerpendicular341

Ramp SlopeSEPerpendicular339

Ramp SlopeSWPerpendicular338

Monterey Dr and Madrid Ln326

Ramp SlopeNEPerpendicular299

GutterSEPerpendicular300

Access RouteWCurb Ramp Required298

Monterey Dr and St Montelena Ct327

Ramp SlopeNEPerpendicular216

Ramp SlopeNWPerpendicular217

Ramp SlopeSEPerpendicular215

Ramp SlopeSWPerpendicular214

Intersection ID and Street Names: Type: Orientation:

Monterey St

Specific Item:

Monterey St and Gary Ln325

Ramp SlopeNEPerpendicular301

Ramp SlopeNWPerpendicular302

Ramp SlopeSEPerpendicular304

Ramp TransitionSWPerpendicular303

Monterey St and Lewis St1215

Ramp LandingNEPerpendicular3542

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3543

Ramp LandingSEPerpendicular3544

Monterey St and Walnut St959

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required361

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required362

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required360

Ramp SlopeSWPerpendicular363

Intersection ID and Street Names: Type: Orientation:

Moore Ave

Specific Item:

Moore Ave and S Lake St1090

Ramp LandingEPerpendicular4295

Ramp LandingNPerpendicular4296

Ramp LandingSPerpendicular4297
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Ramp LandingWPerpendicular4298

Moore Ave and Vineyard Ave1089

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3375

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3374

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3373

Intersection ID and Street Names: Type: Orientation:

Munras Ave

Specific Item:

Munras Ave and San Marco Ave640

Access RouteNECurb Ramp Required2841

Ramp SlopeNWPerpendicular2840

Ramp SlopeSWPerpendicular2842

Intersection ID and Street Names: Type: Orientation:

N A St

Specific Item:

N A St and 5Th St1431

Ramp SlopeEPerpendicular4211

Ramp LandingNPerpendicular4210

Ramp SlopeSPerpendicular4212

Ramp LandingWPerpendicular4498

Intersection ID and Street Names: Type: Orientation:

N B St

Specific Item:

N B St and 3Rd St1276

Ramp LandingEPerpendicular4368

Compliant Curb RampNPerpendicular4369

Ramp LandingSPerpendicular4371

Compliant Curb RampWPerpendicular4370

N B St and St 4Th1277

Ramp SlopeEPerpendicular4374

Ramp LandingNPerpendicular4373

GutterSPerpendicular4375

Ramp SlopeWPerpendicular4372

Intersection ID and Street Names: Type: Orientation:

N C St

Specific Item:

N C St and 3Rd St1443

Ramp SlopeEPerpendicular3852

Ramp SlopeNPerpendicular3851

Ramp Cross SlopeSCombination3853
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Ramp WidthWCombination3850

Intersection ID and Street Names: Type: Orientation:

N D St

Specific Item:

N D St and 1St St1381

GutterNParallel3833

Access RouteSCurb Ramp Required3832

Ramp LandingWPerpendicular3831

N D St and 3Rd St317

Ramp LandingEPerpendicular1066

Ramp SlopeNPerpendicular1067

Ramp LandingSPerpendicular1065

Ramp LandingWPerpendicular1068

N D St and 5Th St1330

Ramp LandingEPerpendicular4474

Ramp SlopeNPerpendicular4473

Ramp SlopeSPerpendicular4475

Ramp Cross SlopeWCombination4476

N D St and E Lincoln Ave661

GutterNEPerpendicular1310

GutterNWPerpendicular1309

GutterSEPerpendicular1307

Ramp FlareSWPerpendicular1308

N D St and E S St502

GutterNEPerpendicular1305

Ramp SlopeNWPerpendicular1304

GutterSEPerpendicular1306

Clear SpaceSWPerpendicular1303

N D St and Riverside Dr662

Ramp LandingNEPerpendicular1299

GutterNWPerpendicular1302

Ramp SlopeSEPerpendicular1300

Ramp SlopeSWPerpendicular1301

Intersection ID and Street Names: Type: Orientation:

N E St

Specific Item:

N E St and 3Rd St1390

Ramp SlopeEPerpendicular1064

Compliant Curb RampNPerpendicular1061

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1063

Access RouteWCurb Ramp Required1062

N E St and 5Th St917
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Ramp SlopeEPerpendicular4479

Ramp LandingNPerpendicular4477

Access RouteSWCurb Ramp Required4478

Intersection ID and Street Names: Type: Orientation:

N G St

Specific Item:

N G St and Fifth St1207

Ramp SlopeEPerpendicular1092

Ramp SlopeNPerpendicular1091

Compliant Curb RampSCombination1093

Ramp SlopeWCombination1094

N G St and W 4Th St1290

Ramp LandingEPerpendicular1082

Ramp LandingNPerpendicular1081

GutterSPerpendicular1083

Ramp LandingWPerpendicular1084

Intersection ID and Street Names: Type: Orientation:

N Gateway Dr

Specific Item:

N Gateway Dr and Fifth St1201

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1099

Ramp SlopeSPerpendicular1101

Ramp SlopeWPerpendicular1100

N Gateway Dr and W 1St St1078

Access RouteNECurb Ramp Required1042

Ramp SlopeSPerpendicular1043

Ramp LandingWPerpendicular1044

N Gateway Dr and W 2Nd St730

GutterNEParallel1039

Ramp SlopeSPerpendicular1040

Ramp SlopeWPerpendicular1041

N Gateway Dr and W 3Rd St1280

Ramp WidthEPerpendicular1090

Ramp WidthNPerpendicular1089

Ramp LandingSPerpendicular1087

Ramp SlopeWPerpendicular1088

N Gateway Dr and W Roberts Ave1255

Access RouteNECurb Ramp Required1045

Ramp SlopeSPerpendicular1046

Ramp LandingWPerpendicular1047
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Intersection ID and Street Names: Type: Orientation:

N Granada Dr

Specific Item:

N Granada Dr and Ave 161483

Access RouteNCurb Ramp Required3803

Ramp LandingSEPerpendicular3804

Ramp LandingSWPerpendicular3805

N Granada Dr and Balsam Ct874

Pedestrian Access RouteEDriveway1610

Ramp LandingNWPerpendicular1609

Ramp LandingSWPerpendicular1611

N Granada Dr and Deborah Ln460

Ramp SlopeNWPerpendicular2389

Access RouteSECurb Ramp Required2387

Ramp SlopeSWPerpendicular2388

N Granada Dr and Greenwood Dr867

Access RouteECurb Ramp Required1567

Ramp SlopeNWPerpendicular1568

Ramp SlopeSWPerpendicular1566

N Granada Dr and Monocott Dr861

Access RouteECurb Ramp Required1562

Ramp LandingNWPerpendicular1560

Ramp SlopeSWPerpendicular1561

N Granada Dr and Pamela Dr459

Ramp SlopeNWPerpendicular2383

GutterSEPerpendicular2381

Ramp SlopeSWPerpendicular2382

N Granada Dr and Sandlewood Dr860

Access RouteECurb Ramp Required1564

Ramp LandingNWPerpendicular1565

Ramp SlopeSWPerpendicular1563

N Granada Dr and Steeple Gate461

Ramp SlopeNEPerpendicular2385

Access RouteNWCurb Ramp Required2386

Ramp SlopeSEPerpendicular2384

N Granada Dr and Valley Way772

Ramp LandingNEPerpendicular1605

Ramp SlopeNWPerpendicular1607

Ramp LandingSEPerpendicular1608

Ramp SlopeSWPerpendicular1606
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Intersection ID and Street Names: Type: Orientation:

N I St

Specific Item:

N I St and 406 N I St399

Access RouteNCurb Ramp Required997

Access RouteSCurb Ramp Required996

N I St and Fifth St1321

Ramp LandingEPerpendicular171

Ramp LandingNPerpendicular170

Ramp LandingSPerpendicular172

Ramp FlareWPerpendicular169

N I St and W 2Nd St1119

GutterEPerpendicular995

Ramp LandingNPerpendicular993

IslandsNEIsland-Cut Through994

Ramp Cross SlopeSParallel991

Ramp SlopeWParallel992

N I St and W 4Th St1322

Ramp LandingEPerpendicular1001

Ramp LandingNPerpendicular998

Ramp SlopeSPerpendicular999

Ramp LandingWPerpendicular1000

N I St and W Roberts Ave495

Ramp SlopeNWPerpendicular905

Ramp Cross SlopeSEParallel908

Ramp LandingSSWPerpendicular907

Ramp LandingWSWParallel906

Intersection ID and Street Names: Type: Orientation:

N K St

Specific Item:

N K St and Fifth St1289

Ramp LandingEPerpendicular176

Ramp LandingNPerpendicular177

Ramp SlopeSPerpendicular179

Ramp LandingWPerpendicular178

N K St and W Yosemite Ave1288

Ramp LandingNECombination98

Ramp LandingNWCombination99

Compliant Curb RampSECombination97

Ramp LandingSWCombination96
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Intersection ID and Street Names: Type: Orientation:

N L St

Specific Item:

N L St and Third St202

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required977

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required978

Intersection ID and Street Names: Type: Orientation:

N Lake St

Specific Item:

N Lake St and Ashlan Way1

Compliant Curb RampECombination4006

Ramp LandingNEParallel4008

Ramp LandingNWPerpendicular4007

Detectable Warning SurfaceSEParallel4004

Ramp LandingSWPerpendicular4005

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4003

N Lake St and Daulton Ave606

Ramp LandingNEPerpendicular4075

Ramp LandingSEPerpendicular4074

Access RouteWCurb Ramp Required4073

N Lake St and E Adell St7

Compliant Curb RampNEPerpendicular2139

Ramp SlopeNNWPerpendicular2140

GutterNWPerpendicular2141

GutterSEPerpendicular2144

Compliant Curb RampSSEPerpendicular2143

Compliant Curb RampSWPerpendicular2142

N Lake St and E Clark St11

Access RouteECurb Ramp Required4444

Ramp LandingNEPerpendicular4011

Ramp TransitionSEPerpendicular4009

Pedestrian Access RouteWDriveway4443

N Lake St and E Kennedy St10

Ramp SlopeNEPerpendicular2146

GutterSEPerpendicular2147

Access RouteWCurb Ramp Required2145

N Lake St and E Lincoln Ave605

Ramp LandingNEPerpendicular4139

Ramp LandingNWPerpendicular4142

Ramp LandingSEPerpendicular4140

Ramp LandingSWPerpendicular4141

N Lake St and E Riverside Dr604
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Ramp LandingNEPerpendicular4064

Compliant Curb RampSEPerpendicular4065

Access RouteWCurb Ramp Required4066

N Lake St and Green Way9

Access RouteECurb Ramp Required4022

Ramp LandingNEParallel4171

Ramp SlopeNWPerpendicular4020

Ramp LandingSEParallel4170

GutterSWPerpendicular4021

Access RouteWCurb Ramp Required4169

N Lake St and James Way3

Access RouteECurb Ramp Required4000

Detectable Warning SurfaceNWPerpendicular4002

Detectable Warning SurfaceSWPerpendicular4001

N Lake St and Rush St603

Access RouteECurb Ramp Required4133

Ramp LandingNWPerpendicular4134

Ramp LandingSWPerpendicular4135

N Lake St and W Sherwood Way6

Detectable Warning SurfaceNEParallel4016

Ramp LandingNWPerpendicular4019

Detectable Warning SurfaceSEParallel4017

GutterSWPerpendicular4018

N Lake St and Wessmith Way707

Detectable Warning SurfaceNEParallel4012

GutterNWPerpendicular4015

Ramp LandingSEParallel4013

Detectable Warning SurfaceSWPerpendicular4014

Intersection ID and Street Names: Type: Orientation:

N M St

Specific Item:

N M St and Third St1151

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required975

Ramp FlareSWPerpendicular976

Intersection ID and Street Names: Type: Orientation:

N N St

Specific Item:

N N St and Fourth St1452

Ramp LandingEPerpendicular196

Ramp LandingNPerpendicular195

Ramp LandingSPerpendicular193

Ramp LandingWPerpendicular194
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N N St and Sunset Ave720

Ramp LandingSEPerpendicular918

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required917

N N St and Third St1269

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required974

Access RouteNCurb Ramp Required973

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required971

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required972

Intersection ID and Street Names: Type: Orientation:

N O St

Specific Item:

N O St and Fourth St1423

Detectable Warning SurfaceEPerpendicular608

Ramp LandingNCombination605

Compliant Curb RampSPerpendicular607

GutterWPerpendicular606

N O St and Pine St819

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required429

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required428

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required427

N O St and Third St820

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required912

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required911

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required909

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required910

Intersection ID and Street Names: Type: Orientation:

N P St

Specific Item:

N P St and Fifth St1407

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required615

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required614

GutterSPerpendicular616

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required613

N P St and W Yosemite Ave1406

Ramp LandingECombination70

Ramp SlopeNPerpendicular71

Compliant Curb RampSCombination69

Compliant Curb RampWCombination72

Intersection ID and Street Names: Type: Orientation:

N Park Dr

Specific Item:
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N Park Dr and Redwood Dr1137

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required956

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required958

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required957

Intersection ID and Street Names: Type: Orientation:

N Q St

Specific Item:

N Q St and Fifth St1332

Ramp LandingEPerpendicular611

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required609

Ramp SlopeSPerpendicular612

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required610

N Q St and Fourth St872

GutterESEParallel507

Detectable Warning SurfaceNEIsland-Cut Through508

Compliant Curb RampNNEPerpendicular509

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required505

Ramp LandingSEParallel506

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required504

Intersection ID and Street Names: Type: Orientation:

N Schnoor Ave

Specific Item:

N Schnoor Ave and 2000 N Schnoor Ave1537

Ramp SlopeNWPerpendicular2432

Ramp SlopeSWPerpendicular2433

N Schnoor Ave and Beechwood Way1217

Ramp LandingNWPerpendicular2438

Access RouteSECurb Ramp Required2440

Ramp SlopeSWPerpendicular2439

N Schnoor Ave and Evergreen Pl711

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required713

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required711

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required712

N Schnoor Ave and Fillmore Ave716

Ramp SlopeNEPerpendicular716

Ramp SlopeSEPerpendicular714

Access RouteWCurb Ramp Required715

N Schnoor Ave and Foxglove Way1000

Ramp WidthNEPerpendicular2430

GutterNWPerpendicular2429

Ramp WidthSEPerpendicular2431

Ramp SlopeSWPerpendicular2428
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N Schnoor Ave and Ironwood Way1129

Ramp SlopeNWPerpendicular2434

Ramp SlopeSWPerpendicular2435

N Schnoor Ave and Jefferson Ave1263

Ramp SlopeNEPerpendicular720

Ramp SlopeNWPerpendicular719

Ramp SlopeSEPerpendicular717

Ramp LandingSWPerpendicular718

N Schnoor Ave and Kennedy St1001

Ramp LandingNEPerpendicular3940

Ramp LandingNWPerpendicular3942

Ramp SlopeSEPerpendicular3941

Compliant Curb RampSWPerpendicular3943

N Schnoor Ave and Riverview Dr883

Ramp LandingNEPerpendicular723

Ramp LandingSEPerpendicular722

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required721

N Schnoor Ave and Trevor Way882

Ramp LandingNWPerpendicular2516

Ramp SlopeSWPerpendicular2517

N Schnoor Ave and University Ave710

Ramp SlopeNEPerpendicular709

Ramp SlopeNWPerpendicular708

Ramp SlopeSEPerpendicular710

Ramp SlopeSWPerpendicular707

N Schnoor Ave and Westwood Pl1239

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required788

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required789

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required787

Intersection ID and Street Names: Type: Orientation:

N Westberry Blv

Specific Item:

N Westberry Blv and Common Way402

GutterNEPerpendicular2308

Ramp SlopeNWPerpendicular2307

Ramp SlopeSEPerpendicular2305

Ramp SlopeSWPerpendicular2306

N Westberry Blv and Fairfield Way401

Ramp TransitionNEPerpendicular2357

Ramp SlopeNWPerpendicular2356

Ramp SlopeSEPerpendicular2354

Ramp WidthSWPerpendicular2355
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N Westberry Blv and Fairway Ave400

GutterNEPerpendicular2300

Ramp LandingNWPerpendicular2299

Ramp SlopeSEPerpendicular2297

Ramp WidthSWPerpendicular2298

Intersection ID and Street Names: Type: Orientation:

National Ave

Specific Item:

National Ave and Accornero Ave1165

Ramp FlareNEPerpendicular807

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required806

Ramp SlopeSPerpendicular808

National Ave and Fairview Ave1270

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required434

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required435

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required437

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required436

National Ave and Krest St1243

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required559

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required560

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required561

National Ave and Rotan Ave1271

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required430

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required431

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required433

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required432

National Ave and S Camden Way1052

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required565

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required669

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required667

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required670

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required668

National Ave and Schnoor Ave1235

Ramp LandingNEParallel552

GutterNWPerpendicular555

GutterSEPerpendicular553

GutterSWPerpendicular554

National Ave and Sunnydale St1238

Ramp LandingNEPerpendicular1662

Ramp SlopeNWPerpendicular1661

Access RouteSCurb Ramp Required1660

National Ave and Williams Ave1234

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required442
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Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required443

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required444

Compliant Curb RampSWPerpendicular445

Intersection ID and Street Names: Type: Orientation:

Navel Ave

Specific Item:

Navel Ave and Lemon Ave1561

Ramp LandingNWPerpendicular2987

Access RouteSECurb Ramp Required2988

Navel Ave and Tangerine Ave1562

Access RouteNECurb Ramp Required2994

Ramp SlopeSEPerpendicular2993

Intersection ID and Street Names: Type: Orientation:

Nebraska Ave

Specific Item:

Nebraska Ave and E Cleveland Ave388

Ramp Cross SlopeNEParallel4150

GutterNWParallel4149

Ramp Cross SlopeSEParallel4147

Ramp Cross SlopeSWParallel4148

Nebraska Ave and Rush St1369

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1318

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1319

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1317

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1320

Nebraska Ave and W Sherwood Way1048

Ramp SlopeNEPerpendicular1363

Ramp SlopeNWPerpendicular1362

Ramp SlopeSEPerpendicular1360

Ramp SlopeSWPerpendicular1361

Intersection ID and Street Names: Type: Orientation:

Nebraska St

Specific Item:

Nebraska St and W South St389

Ramp SlopeNEPerpendicular1293

Ramp LandingSEParallel1294

Ramp LandingSWParallel1295

Intersection ID and Street Names: Type: Orientation:

Neplus Way

Specific Item:
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Neplus Way and Drake St682

Ramp WidthNEPerpendicular3110

Ramp WidthSEPerpendicular3108

Access RouteSWCurb Ramp Required3109

Intersection ID and Street Names: Type: Orientation:

Nicola Way

Specific Item:

Nicola Way and Noreen Way1139

Access RouteNCurb Ramp Required3926

Ramp SlopeSEPerpendicular3928

Ramp TransitionSWPerpendicular3927

Nicola Way and W Sherwood Way429

GutterNEPerpendicular1335

GutterNWPerpendicular1334

Access RouteSCurb Ramp Required1333

Intersection ID and Street Names: Type: Orientation:

Ninth St

Specific Item:

Ninth St and S K St1232

Ramp LandingECombination132

Ramp LandingNCombination131

Access RouteSWCurb Ramp Required133

Intersection ID and Street Names: Type: Orientation:

Noreen Way

Specific Item:

Noreen Way and Ashlan Way802

Access RouteECurb Ramp Required3986

Ramp LandingNWPerpendicular3987

Ramp SlopeSWPerpendicular3985

Noreen Way and Asti Way801

Ramp LandingNEPerpendicular3999

Ramp SlopeSEPerpendicular3998

Access RouteWCurb Ramp Required3997

Intersection ID and Street Names: Type: Orientation:

Oak St

Specific Item:

Oak St and Grove St1320

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2758

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2757

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2756
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Oak St and Park St1439

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2759

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2762

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2760

Ramp WidthSWPerpendicular2761

Intersection ID and Street Names: Type: Orientation:

Oakridge Dr

Specific Item:

Oakridge Dr and Deerwood Ct613

Access RouteNCurb Ramp Required405

Ramp SlopeSEPerpendicular406

Ramp SlopeSWPerpendicular407

Oakridge Dr and Deerwood Dr1512

Ramp LandingSWPerpendicular404

Intersection ID and Street Names: Type: Orientation:

Olive Ave

Specific Item:

Olive Ave and732

Ramp LandingNEPerpendicular10

Ramp WidthNWPerpendicular8

Access RouteSWCurb Ramp Required9

Olive Ave and Don Miguel St1251

Ramp SlopeNIsland-Cut Through3043

Detectable Warning SurfaceNEPerpendicular3042

Detectable Warning SurfaceNWPerpendicular3044

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3041

Olive Ave and Grove St778

Ramp FlareSEPerpendicular44

Ramp FlareSWPerpendicular43

Olive Ave and Howard Rd1540

Access RouteNECurb Ramp Required2732

GutterSEPerpendicular2731

Ramp SlopeSWPerpendicular2730

Olive Ave and Martin St832

Ramp FlareNPerpendicular21

Ramp Cross SlopeSEParallel19

Ramp LandingSWParallel20

Olive Ave and Park St890

Detectable WarningsNEIsland-Cut Through58

Ramp LandingNWPerpendicular59

Ramp LandingSEPerpendicular56
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Ramp LandingSWPerpendicular57

Olive Ave and Roosevelt Ave1213

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3034

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3033

Ramp SlopeSEPerpendicular3036

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3035

Olive Ave and S G St1228

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3074

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3073

Access RouteSWCurb Ramp Required3072

Olive Ave and S I St941

Ramp SlopeNEParallel5

Ramp Cross SlopeNWParallel6

Access RouteSCurb Ramp Required7

Olive Ave and S K St983

Ramp Cross SlopeNEParallel22

Ramp SlopeNWPerpendicular23

Ramp LandingSEPerpendicular25

Ramp LandingSWPerpendicular24

Olive Ave and S N St1060

Ramp LandingNEPerpendicular35

Ramp LandingNWPerpendicular37

Access RouteSCurb Ramp Required36

Olive Ave and S O St1106

Pedestrian Access RouteNDriveway47

Ramp FlareSEPerpendicular46

GutterSWParallel45

Olive Ave and S P St1105

Ramp SlopeNEPerpendicular38

GutterNWPerpendicular39

Access RouteSCurb Ramp Required40

Olive Ave and Santa Bonita St984

Pedestrian Access RouteNDriveway55

Ramp LandingSEPerpendicular54

Ramp FlareSWPerpendicular53

Olive Ave and Santa Cruz St1202

Ramp LandingENEPerpendicular29

Ramp SlopeNWPerpendicular28

Ramp LandingSEPerpendicular31

Ramp LandingSWPerpendicular30

Ramp LandingWNWPerpendicular26

Olive Ave and Sixth St777

Ramp LandingNEPerpendicular41
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Ramp LandingNWPerpendicular42

Olive Ave and Tozer St1367

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3477

GutterNWPerpendicular3480

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3478

GutterSWPerpendicular3479

Olive Ave and Wallace Ave549

Ramp WidthNEPerpendicular3086

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3087

Ramp SlopeSEPerpendicular3088

Ramp SlopeSWPerpendicular3089

Intersection ID and Street Names: Type: Orientation:

Orange Tree Dr

Specific Item:

Orange Tree Dr and Toschi Dr474

Ramp SlopeNWPerpendicular2684

Access RouteSECurb Ramp Required2682

Ramp SlopeSWPerpendicular2683

Intersection ID and Street Names: Type: Orientation:

Orchard Ave

Specific Item:

Orchard Ave and Fillmore Ave1110

Access RouteECurb Ramp Required4391

Ramp SlopeNPerpendicular4392

Ramp LandingSPerpendicular4393

Orchard Ave and Venturi Ave1415

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required777

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required778

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required776

Ramp LandingSWPerpendicular779

Intersection ID and Street Names: Type: Orientation:

Orchard Hill Dr

Specific Item:

Orchard Hill Dr and Colima Ave1547

Access RouteNWCurb Ramp Required2797

Ramp TransitionSEPerpendicular2796

Intersection ID and Street Names: Type: Orientation:

Oso Dr

Specific Item:

Oso Dr and Knox St625
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Access RouteNWCurb Ramp Required3096

Ramp SlopeSEPerpendicular3094

Ramp SlopeSWPerpendicular3095

Intersection ID and Street Names: Type: Orientation:

Owens St

Specific Item:

Owens St and Adell St22

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3873

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3875

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3874

Owens St and Harding Ave637

Access RouteECurb Ramp Required1195

Ramp SlopeNWPerpendicular1197

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1196

Owens St and W Clark St713

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3871

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3870

Ramp LandingSWPerpendicular3872

Intersection ID and Street Names: Type: Orientation:

Padre St

Specific Item:

Padre St and Peerless St558

Access RouteNWCurb Ramp Required3115

Ramp WidthSEPerpendicular3113

Ramp SlopeSWPerpendicular3114

Padre St and Solano St1570

Ramp WidthSEPerpendicular3116

Access RouteSWCurb Ramp Required3117

Intersection ID and Street Names: Type: Orientation:

Paintbrush Dr

Specific Item:

Paintbrush Dr and Easy Ct893

Ramp LandingEPerpendicular1471

Ramp SlopeNPerpendicular1469

Access RouteSWCurb Ramp Required1470

Paintbrush Dr and Fairmont Ct1142

Ramp SlopeEPerpendicular1468

Access RouteNWCurb Ramp Required1466

Ramp SlopeSPerpendicular1467

Paintbrush Dr and Love Ct892

Ramp SlopeEPerpendicular1473

Page 110April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp LandingNPerpendicular1474

Access RouteSWCurb Ramp Required1472

Paintbrush Dr and Riverview Dr1209

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1478

Ramp SlopeSEPerpendicular1479

Ramp SlopeSWPerpendicular1480

Paintbrush Dr and Tragon St1249

Ramp SlopeNPerpendicular1464

Access RouteSECurb Ramp Required1463

Ramp SlopeWPerpendicular1465

Intersection ID and Street Names: Type: Orientation:

Pamela Dr

Specific Item:

Pamela Dr and De Ann Cove609

Ramp WidthNEPerpendicular2370

Ramp TransitionNWPerpendicular2369

Access RouteSECurb Ramp Required2371

Access RouteSWCurb Ramp Required2368

Pamela Dr and Deborah Ln608

Ramp SlopeNEPerpendicular2379

Ramp SlopeNWPerpendicular2378

Access RouteSWCurb Ramp Required2380

Pamela Dr and Taylor Lane610

Ramp WidthNEPerpendicular2376

GutterNWPerpendicular2375

Access RouteSECurb Ramp Required2377

Intersection ID and Street Names: Type: Orientation:

Papaya St

Specific Item:

Papaya St and E Almond Ave1493

Access RouteNWCurb Ramp Required3511

Ramp SlopeSEPerpendicular3512

Ramp SlopeSWPerpendicular3510

Intersection ID and Street Names: Type: Orientation:

Park Ln

Specific Item:

Park Ln and N Park Dr428

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required937

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required939

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required938
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Intersection ID and Street Names: Type: Orientation:

Park St

Specific Item:

Park St and Maple St1247

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2749

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2748

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2747

Intersection ID and Street Names: Type: Orientation:

Parkwood Ave

Specific Item:

Parkwood Ave and Lemon Ave1499

Ramp SlopeNEPerpendicular3016

Ramp SlopeNWPerpendicular3012

Ramp SlopeSEPerpendicular3015

Access RouteSWCurb Ramp Required3014

Parkwood Ave and Raymond Thomas St1500

Ramp SlopeNEPerpendicular3002

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3005

Ramp SlopeSEPerpendicular3003

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3004

Parkwood Ave and Valencia Ave688

Ramp SlopeENEPerpendicular3010

Ramp SlopeNNEPerpendicular3011

Ramp SlopeNWPerpendicular3006

Ramp SlopeSEPerpendicular3009

Ramp SlopeSSWPerpendicular3008

Ramp SlopeWSWPerpendicular3007

Intersection ID and Street Names: Type: Orientation:

Paseo Del Mar Prkw

Specific Item:

Paseo Del Mar Prkw and Rancho Mirage Rd421

Ramp WidthNEPerpendicular3140

GutterSEPerpendicular3141

Access RouteSWCurb Ramp Required3142

Paseo Del Mar Prkw and San Gabriel Dr420

Ramp SlopeNWPerpendicular3464

Access RouteSECurb Ramp Required3466

Ramp WidthSWPerpendicular3465
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Intersection ID and Street Names: Type: Orientation:

Paul Ave

Specific Item:

Paul Ave and Schnoor Ave1182

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required795

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required796

Access RouteWCurb Ramp Required794

Intersection ID and Street Names: Type: Orientation:

Peach Ct

Specific Item:

Peach Ct and Peach St306

Ramp SlopeNEPerpendicular3499

Ramp WidthSEPerpendicular3501

Access RouteWCurb Ramp Required3500

Intersection ID and Street Names: Type: Orientation:

Peach St

Specific Item:

Peach St and Nectarine St1593

Ramp LandingNEParallel3502

Access RouteSWCurb Ramp Required3503

Intersection ID and Street Names: Type: Orientation:

Peach Tree Dr

Specific Item:

Peach Tree Dr and Apple Tree Ct1472

Ramp SlopeNEPerpendicular2644

Access RouteNWCurb Ramp Required2645

Ramp LandingSEPerpendicular2643

Peach Tree Dr and Cherry Tree Dr33

Ramp LandingNEPerpendicular2638

Ramp LandingNWPerpendicular2637

Access RouteSECurb Ramp Required2639

Peach Tree Dr and Orange Tree Ct1471

Ramp LandingNEPerpendicular2642

Ramp LandingSEPerpendicular2641

Access RouteSWCurb Ramp Required2640

Peach Tree Dr and Pear Tree Dr1474

Access RouteNECurb Ramp Required2651

Ramp SlopeSEPerpendicular2649

Ramp LandingSWPerpendicular2650
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Intersection ID and Street Names: Type: Orientation:

Peanut Ct

Specific Item:

Peanut Ct and Peach Tree Dr1473

Ramp LandingNEPerpendicular2647

Access RouteNWCurb Ramp Required2648

Ramp LandingSEPerpendicular2646

Intersection ID and Street Names: Type: Orientation:

Peanut Dr

Specific Item:

Peanut Dr and Toschi Dr562

Ramp WidthNWPerpendicular2694

Access RouteSECurb Ramp Required2692

Ramp SlopeSWPerpendicular2693

Intersection ID and Street Names: Type: Orientation:

Pear Ct

Specific Item:

Pear Ct and Pear St158

Ramp LandingNPerpendicular3517

GutterSEPerpendicular3519

Access RouteWCurb Ramp Required3518

Intersection ID and Street Names: Type: Orientation:

Pear St

Specific Item:

Pear St and Apple St1588

Ramp LandingSWParallel3476

Pear St and E Almond Ave62

Ramp SlopeNEPerpendicular3515

Ramp WidthNWPerpendicular3514

Ramp WidthSEPerpendicular3516

Ramp SlopeSWPerpendicular3513

Pear St and Kiwi St550

GutterNWPerpendicular3522

Access RouteSECurb Ramp Required3521

GutterSWPerpendicular3520

Pear St and Madarin St63

Ramp WidthNEPerpendicular3540

Access RouteNWCurb Ramp Required3541

Ramp WidthSEPerpendicular3539
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Intersection ID and Street Names: Type: Orientation:

Pear Tree Dr

Specific Item:

Pear Tree Dr and Berry Dr1534

Access RouteNWCurb Ramp Required2664

Ramp SlopeSEPerpendicular2663

Pear Tree Dr and Hazelnut Dr1475

Ramp LandingNEPerpendicular2630

Ramp LandingSEPerpendicular2629

Access RouteSWCurb Ramp Required2631

Intersection ID and Street Names: Type: Orientation:

Pecan Ave

Specific Item:

Pecan Ave and Apricot Lane413

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2984

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2983

Pecan Ave and Ave 131454

Ramp SlopeNEPerpendicular2933

GutterNWPerpendicular2934

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2936

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2935

Pecan Ave and Colombard Dr970

Ramp SlopeNEPerpendicular2869

Ramp SlopeNWPerpendicular2868

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2870

Pecan Ave and Concord Ct880

Ramp SlopeNEPerpendicular2859

Ramp SlopeNWPerpendicular2860

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2861

Pecan Ave and Monterey St881

Ramp SlopeNEPerpendicular2862

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2863

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2864

Pecan Ave and Munra Ave409

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2826

Ramp SlopeSEPerpendicular2825

Ramp SlopeSWPerpendicular2824

Pecan Ave and Pine St569

Ramp SlopeNEPerpendicular2821

GutterNNWPerpendicular2820

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2822
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Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2823

Compliant Curb RampWNWPerpendicular2819

Pecan Ave and Victory Lane684

Detectable Warning SurfaceNEPerpendicular2817

Detectable Warning SurfaceNWPerpendicular2816

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2818

Intersection ID and Street Names: Type: Orientation:

Penny Way

Specific Item:

Penny Way and Fairfield Way517

Ramp TransitionNEPerpendicular2362

Ramp FlareNWPerpendicular2361

Access RouteSECurb Ramp Required2363

Penny Way and Fairway Ave516

Access RouteNWCurb Ramp Required2293

Ramp TransitionSEPerpendicular2291

Ramp SlopeSWPerpendicular2292

Intersection ID and Street Names: Type: Orientation:

Percy St

Specific Item:

Percy St and Clinton St147

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3208

Ramp WidthNCombination3207

GutterWPerpendicular3206

Percy St and Santa Fe St148

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3214

Detectable Warning SurfaceSPerpendicular3213

GutterWPerpendicular3215

Intersection ID and Street Names: Type: Orientation:

Perkins Ave

Specific Item:

Perkins Ave and Lemon Ave1564

Access RouteSECurb Ramp Required3018

Ramp LandingSWPerpendicular3017

Perkins Ave and Tangerine Ave1465

Ramp SlopeNEPerpendicular2995

Access RouteNWCurb Ramp Required2997

Ramp SlopeSEPerpendicular2996
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Intersection ID and Street Names: Type: Orientation:

Persimmon St

Specific Item:

Persimmon St and Coconut St1590

Ramp WidthNEPerpendicular3486

Access RouteNWCurb Ramp Required3487

Intersection ID and Street Names: Type: Orientation:

Petite Ave

Specific Item:

Petite Ave and Merlot Ave615

Ramp SlopeNEPerpendicular2530

Ramp TransitionNWPerpendicular2529

Ramp SlopeSEPerpendicular2531

GutterSWPerpendicular2532

Petite Ave and Rhine Ct1055

Ramp SlopeNEPerpendicular2533

Access RouteNWCurb Ramp Required2535

Ramp SlopeSEPerpendicular2534

Intersection ID and Street Names: Type: Orientation:

Petite Ct

Specific Item:

Petite Ct and Petite Ave1210

Ramp SlopeNEPerpendicular2538

Ramp SlopeSEPerpendicular2537

Access RouteSWCurb Ramp Required2536

Intersection ID and Street Names: Type: Orientation:

Philip St

Specific Item:

Philip St and E Cleveland Ave53

Ramp SlopeNEPerpendicular1215

Ramp LandingNWPerpendicular1214

Philip St and W Sherwood Way52

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1243

Ramp SlopeSEPerpendicular1245

Ramp SlopeSWPerpendicular1244

Intersection ID and Street Names: Type: Orientation:

Pierce Ln

Specific Item:

Pierce Ln and Coolidge St347
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Ramp LandingNEPerpendicular1938

Ramp WidthNWPerpendicular1937

Access RouteSCurb Ramp Required1936

Pierce Ln and Madison Dr346

Ramp SlopeNEPerpendicular1931

Ramp SlopeSEPerpendicular1932

Access RouteWCurb Ramp Required1930

Intersection ID and Street Names: Type: Orientation:

Pine St

Specific Item:

Pine St and1539

Ramp SlopeNEPerpendicular2736

Ramp SlopeSEPerpendicular2737

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2738

Pine St and Fourth St988

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required501

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required503

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required502

Pine St and Gill Ave1542

GutterNEPerpendicular2769

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2770

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2771

Pine St and National Ave1121

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required424

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required426

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required425

Pine St and Oak St982

Ramp LandingNPerpendicular4388

Ramp Cross SlopeSParallel4390

Pedestrian Access RouteWDriveway4389

Pine St and Third St1008

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required421

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required423

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required422

Intersection ID and Street Names: Type: Orientation:

Pinewood Ct

Specific Item:

Pinewood Ct and Pinewood Dr1342

Ramp LandingNEPerpendicular1597

Ramp LandingNWPerpendicular1600

Ramp LandingSEPerpendicular1598

Ramp LandingSWPerpendicular1599
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Intersection ID and Street Names: Type: Orientation:

Pinewood Dr

Specific Item:

Pinewood Dr and Monocott Dr839

Ramp SlopeNEPerpendicular1580

Ramp LandingSEPerpendicular1579

Access RouteWCurb Ramp Required1578

Pinewood Dr and N Granada Dr916

Ramp LandingNEPerpendicular1601

Ramp SlopeNWPerpendicular1602

Ramp LandingSEPerpendicular1604

Ramp SlopeSWPerpendicular1603

Intersection ID and Street Names: Type: Orientation:

Plumas St

Specific Item:

Plumas St and DWayer Ave1041

Ramp SlopeNEPerpendicular2621

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2622

Intersection ID and Street Names: Type: Orientation:

Podres Ln

Specific Item:

Podres Ln and Lilly St1579

Ramp TransitionNPerpendicular3293

Ramp SlopeSPerpendicular3294

Intersection ID and Street Names: Type: Orientation:

Polk Ave

Specific Item:

Polk Ave and Truman Dr1486

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1944

Ramp SlopeNEPerpendicular1943

Ramp SlopeNWPerpendicular1946

Ramp SlopeSEPerpendicular1942

Ramp WidthSWPerpendicular1945

Access RouteWCurb Ramp Required1941

Intersection ID and Street Names: Type: Orientation:

Pomegranate St

Specific Item:

Pomegranate St and Persimmon St184

Access RouteNECurb Ramp Required3489
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Ramp SlopeSEPerpendicular3488

Ramp LandingSWPerpendicular3490

Intersection ID and Street Names: Type: Orientation:

Popoli Way

Specific Item:

Popoli Way and Gabriel Way552

Access RouteNCurb Ramp Required3904

Ramp SlopeSWPerpendicular3903

Intersection ID and Street Names: Type: Orientation:

Quady Ln

Specific Item:

Quady Ln and Oakridge Dr97

Ramp SlopeNEPerpendicular213

Ramp SlopeNWPerpendicular212

Access RouteSCurb Ramp Required211

Intersection ID and Street Names: Type: Orientation:

Rancho Mirage Rd

Specific Item:

Rancho Mirage Rd and La Quinta Way1573

Ramp WidthNEPerpendicular3143

Access RouteSWCurb Ramp Required3144

Rancho Mirage Rd and Linda Mesa Dr602

Ramp WidthNEPerpendicular3134

Access RouteNWCurb Ramp Required3136

Ramp WidthSEPerpendicular3135

Rancho Mirage Rd and Loma Linda Dr1572

Access RouteNECurb Ramp Required3133

Ramp SlopeSEPerpendicular3132

Rancho Mirage Rd and Ortega Dr601

Access RouteNECurb Ramp Required3131

Ramp WidthNWPerpendicular3130

GutterSWPerpendicular3129

Intersection ID and Street Names: Type: Orientation:

Rd 27

Specific Item:

Rd 27 and E Ellis St251

GutterNEPerpendicular2136

GutterNWBlended Transition2137

Ramp SlopeSEPerpendicular2135

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2138
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Intersection ID and Street Names: Type: Orientation:

Rd 28

Specific Item:

Rd 28 and Ave 13 1/21453

Compliant Curb RampNEPerpendicular3529

GutterNWPerpendicular3530

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3528

GutterSWPerpendicular3527

Rd 28 and Knox Rd1494

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4413

Ramp LandingNWPerpendicular4412

Ramp LandingSWPerpendicular4414

Intersection ID and Street Names: Type: Orientation:

Ren Way

Specific Item:

Ren Way and Double Tree Way482

Ramp LandingNEPerpendicular1853

Ramp LandingNWPerpendicular1854

Access RouteSCurb Ramp Required1852

Ren Way and Granada Dr1192

Pedestrian Access RouteEDriveway1775

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1774

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1773

Ren Way and Westberry Bvd1158

Access RouteECurb Ramp Required1870

Ramp LandingNWPerpendicular1871

Ramp LandingSWPerpendicular1872

Ren Way and Zak Way1157

Ramp SlopeNEPerpendicular1704

Ramp SlopeNWPerpendicular1703

Access RouteSCurb Ramp Required1702

Intersection ID and Street Names: Type: Orientation:

Renee Way

Specific Item:

Renee Way and Lucia Way974

Ramp SlopeNEPerpendicular3925

Ramp SlopeSEPerpendicular3924

Access RouteWCurb Ramp Required3923

Renee Way and Noreen Way973

Access RouteECurb Ramp Required3930

Ramp SlopeNWPerpendicular3931
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Ramp SlopeSWPerpendicular3929

Intersection ID and Street Names: Type: Orientation:

Riverside Ct

Specific Item:

Riverside Ct and E Riverside Dr496

Access RouteNCurb Ramp Required4087

Detectable Warning SurfaceSEPerpendicular4088

Ramp LandingSWPerpendicular4089

Intersection ID and Street Names: Type: Orientation:

Riverside Dr

Specific Item:

Riverside Dr and Sierra St1221

Ramp SlopeNEPerpendicular1162

Ramp SlopeNWPerpendicular1163

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1161

Intersection ID and Street Names: Type: Orientation:

Riverview Dr

Specific Item:

Riverview Dr and Aram Ave1164

Access RouteNCurb Ramp Required894

Access RouteSECurb Ramp Required892

Access RouteSWCurb Ramp Required893

Riverview Dr and Imperial Dr1199

Ramp SlopeNEPerpendicular699

Ramp LandingNWPerpendicular700

Ramp LandingSEPerpendicular698

Ramp SlopeSWPerpendicular701

Riverview Dr and Mainberry Dr728

Access RouteNCurb Ramp Required636

Ramp LandingSEPerpendicular637

Ramp LandingSWPerpendicular638

Riverview Dr and Monocott Dr762

Access RouteNCurb Ramp Required1581

Ramp SlopeSEPerpendicular1582

Ramp SlopeSWPerpendicular1583

Riverview Dr and N Granada Dr1282

Ramp LandingNEPerpendicular1589

Ramp SlopeNWPerpendicular1588

Ramp SlopeSEPerpendicular1590

Ramp LandingSWPerpendicular1587

Riverview Dr and Shannon Ave727
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Access RouteNCurb Ramp Required621

Ramp LandingSEPerpendicular623

Ramp LandingSWPerpendicular622

Riverview Dr and Summer Set Ln1099

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1403

Ramp SlopeSEPerpendicular1402

Ramp LandingSWPerpendicular1404

Riverview Dr and Westberry Bvd1100

Access RouteECurb Ramp Required738

Ramp SlopeNWPerpendicular737

Ramp LandingSWPerpendicular739

Riverview Dr and Wolftrap Ct763

Access RouteNCurb Ramp Required1584

Ramp SlopeSEPerpendicular1585

Ramp SlopeSWPerpendicular1586

Intersection ID and Street Names: Type: Orientation:

Riverwalk Dr

Specific Item:

Riverwalk Dr and N B St515

Access RouteNCurb Ramp Required3834

Ramp LandingSEPerpendicular3836

Ramp LandingSWPerpendicular3835

Intersection ID and Street Names: Type: Orientation:

Robinwood Way

Specific Item:

Robinwood Way and Kern St607

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2228

Ramp SlopeSEPerpendicular2227

Intersection ID and Street Names: Type: Orientation:

Rogers St

Specific Item:

Rogers St and E Cleveland Ave207

Ramp Cross SlopeNEParallel4185

Ramp SlopeNWParallel4187

Access RouteSCurb Ramp Required4186

Rogers St and Green Way204

Ramp WidthNECombination4033

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4030

Ramp Cross SlopeSECombination4032

Ramp LandingSWPerpendicular4031

Rogers St and W Sherwood Way206
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Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2258

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2259

Access RouteSECurb Ramp Required2257

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2260

Rogers St and Wessmith Way205

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2249

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2246

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2248

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2247

Intersection ID and Street Names: Type: Orientation:

Roosevelt Ave

Specific Item:

Roosevelt Ave and 14Th St889

Ramp FlareNWPerpendicular3026

GutterSEPerpendicular3028

GutterSWPerpendicular3027

Roosevelt Ave and Lake St1218

Ramp SlopeNEPerpendicular3355

Ramp FlareSEPerpendicular3354

Ramp Cross SlopeSWParallel3353

Roosevelt Ave and S C St1083

Ramp SlopeNEPerpendicular3030

Ramp SlopeNNWPerpendicular3029

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3032

Ramp SlopeWNWPerpendicular3031

Roosevelt Ave and Sunrise Ave823

Access RouteNWCurb Ramp Required3342

GutterSEPerpendicular3340

Ramp LandingSWPerpendicular3341

Intersection ID and Street Names: Type: Orientation:

Rose St

Specific Item:

Rose St and Washington St1248

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3276

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3274

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3275

Intersection ID and Street Names: Type: Orientation:

Rosewood Cr

Specific Item:

Rosewood Cr and Double Tree Way857

Ramp SlopeNEPerpendicular1502
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Ramp SlopeNNEPerpendicular1501

Ramp SlopeNWPerpendicular1509

Ramp SlopeSEPerpendicular1510

Ramp SlopeSSEPerpendicular1505

Access RouteWCurb Ramp Required1511

Intersection ID and Street Names: Type: Orientation:

Rotan Ave

Specific Item:

Rotan Ave and Fifth St1451

Ramp WidthNECombination529

Access RouteNWCurb Ramp Required526

Ramp WidthSECombination528

Ramp WidthSWCombination527

Rotan Ave and Third St1424

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required459

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required458

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required460

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required461

Intersection ID and Street Names: Type: Orientation:

Royal Dr

Specific Item:

Royal Dr and University Ave702

Access RouteNCurb Ramp Required705

Ramp LandingSEPerpendicular706

Ramp SlopeSWPerpendicular704

Intersection ID and Street Names: Type: Orientation:

Rubicon Ave

Specific Item:

Rubicon Ave and Ivy Glen Dr1546

Ramp SlopeNEParallel2791

Existing Curb RampSWUnder Construction2792

Intersection ID and Street Names: Type: Orientation:

Running Brook Dr

Specific Item:

Running Brook Dr and San Pietro Dr551

Ramp SlopeNEPerpendicular2329

Compliant Curb RampNWPerpendicular2328

Access RouteSECurb Ramp Required2330
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Intersection ID and Street Names: Type: Orientation:

Rush St

Specific Item:

Rush St and Austin Ave1336

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1252

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1251

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1253

Access RouteSWCurb Ramp Required1250

Rush St and Dellavalle Ave1335

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1248

Ramp SlopeNWPerpendicular1249

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1247

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1246

Rush St and N D St419

Ramp FlareNEPerpendicular1321

GutterNWPerpendicular1322

Ramp SlopeSEPerpendicular1324

Ramp LandingSWPerpendicular1323

Intersection ID and Street Names: Type: Orientation:

S A St

Specific Item:

S A St and 10Th St1149

Access RouteECurb Ramp Required4294

Ramp LandingNEPerpendicular4288

Ramp WidthNNEPerpendicular4287

Ramp WidthNNWPerpendicular4286

Ramp Cross SlopeNWParallel4285

Ramp LandingSPerpendicular4293

Ramp LandingSEPerpendicular4283

Ramp LandingWPerpendicular4292

S A St and 6Th St1446

Ramp SlopeECombination4455

Ramp Cross SlopeNCombination4454

Ramp Cross SlopeSCombination4456

Ramp LandingWPerpendicular4453

S A St and Clinton St1417

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4319

Ramp LandingNPerpendicular4320

GutterSPerpendicular4322

Ramp Cross SlopeWCombination4321

S A St and Roosevelt Ave1155

Ramp LandingNEPerpendicular3429
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Ramp SlopeNWPerpendicular3430

Ramp SlopeSEPerpendicular3428

Ramp LandingSWParallel3431

S A St and Sunrise Ave1416

Ramp LandingNEParallel4289

Ramp LandingNWPerpendicular4290

Ramp Cross SlopeSWParallel4291

Intersection ID and Street Names: Type: Orientation:

S B St

Specific Item:

S B St and 14Th St1438

Ramp SlopeNEPerpendicular3025

Ramp SlopeNWPerpendicular3024

Ramp FlareSWPerpendicular3023

S B St and 9Th St1180

Ramp SlopeEPerpendicular4329

Ramp LandingNPerpendicular4330

Ramp SlopeSPerpendicular4328

Ramp SlopeWPerpendicular4327

Intersection ID and Street Names: Type: Orientation:

S C St

Specific Item:

S C St and 10Th St1300

Ramp LandingEPerpendicular3674

Ramp SlopeNPerpendicular3673

Ramp LandingSPerpendicular3675

Ramp LandingWPerpendicular3672

S C St and 11Th St1301

Ramp SlopeEPerpendicular3611

Ramp SlopeNPerpendicular3612

Ramp TransitionSPerpendicular3610

Ramp SlopeWPerpendicular3609

S C St and 14Th St1422

Ramp SlopeEPerpendicular3067

Ramp SlopeNPerpendicular3066

Ramp SlopeSPerpendicular3064

Ramp SlopeWPerpendicular3065

S C St and 6Th St1286

Ramp SlopeEPerpendicular3658

GutterNPerpendicular3655

Ramp LandingSCombination3657

Ramp SlopeWPerpendicular3656
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S C St and 7Th St752

Access RouteECurb Ramp Required3661

Ramp LandingSPerpendicular3660

Ramp LandingWPerpendicular3659

S C St and 9Th St1372

Ramp SlopeEPerpendicular3670

Ramp SlopeNPerpendicular3669

Ramp SlopeSPerpendicular3671

Ramp SlopeWPerpendicular3668

S C St and Clinton St1595

Access RouteECurb Ramp Required3667

Ramp LandingSPerpendicular3666

Ramp LandingWPerpendicular3665

Intersection ID and Street Names: Type: Orientation:

S D St

Specific Item:

S D St and 13Th St1334

Ramp WidthEPerpendicular3056

Ramp SlopeNPerpendicular3055

Ramp SlopeSPerpendicular3053

Ramp WidthWPerpendicular3054

S D St and 14Th St1281

Ramp LandingEPerpendicular3060

Ramp SlopeNPerpendicular3057

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3059

Ramp WidthWPerpendicular3058

S D St and 9Th St1278

Ramp SlopeEPerpendicular3630

Ramp SlopeNCombination3631

Ramp SlopeSPerpendicular3629

Ramp SlopeWPerpendicular3632

S D St and Clinton St1279

Ramp SlopeECombination3634

Ramp SlopeNPerpendicular3635

Access RouteSCombination3633

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3636

S D St and Olive Ave742

Ramp SlopeNEPerpendicular3045

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3046

Access RouteSWCurb Ramp Required3047
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Intersection ID and Street Names: Type: Orientation:

S Double Tree Way

Specific Item:

S Double Tree Way and Gamay Ave471

Detectable Warning SurfaceNEPerpendicular2588

Detectable Warning SurfaceNWPerpendicular2587

Access RouteSWCurb Ramp Required2586

S Double Tree Way and Maple St472

Ramp TransitionNEPerpendicular1899

Ramp LandingSEPerpendicular1900

Access RouteWCurb Ramp Required1898

S Double Tree Way and Pluma St473

Access RouteNCurb Ramp Required1901

GutterSEPerpendicular1902

Ramp SlopeSWPerpendicular1903

S Double Tree Way and W Almond Ave484

Ramp SlopeNEPerpendicular2570

Ramp SlopeNWPerpendicular2572

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2571

Intersection ID and Street Names: Type: Orientation:

S E St

Specific Item:

S E St and 11Th St1371

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4400

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4399

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4401

S E St and 12Th St858

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4403

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4402

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4404

S E St and 13Th St859

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4406

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4405

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required4407

S E St and 6Th St1338

Ramp SlopeEPerpendicular4255

Ramp LandingNPerpendicular4258

Ramp SlopeSPerpendicular4256

Ramp SlopeWPerpendicular4257

S E St and 7Th St1080

Ramp WidthEParallel4254
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Access RouteNCurb Ramp Required4252

Access RouteWCurb Ramp Required4253

S E St and Clinton St1079

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4251

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4249

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4250

Intersection ID and Street Names: Type: Orientation:

S G St

Specific Item:

S G St and 11Th St1310

Ramp SlopeNEPerpendicular3081

Ramp LandingNWPerpendicular3080

Ramp WidthSEPerpendicular3082

Ramp SlopeSWPerpendicular3079

S G St and E Yosemite Ave101

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required4230

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4231

Ramp LandingSEPerpendicular4229

Ramp LandingSWPerpendicular4228

S G St and Eighth St1309

Ramp FlareEPerpendicular1124

Ramp LandingNPerpendicular1125

Ramp SlopeSPerpendicular1123

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1122

S G St and Seventh St1398

Ramp SlopeEPerpendicular1121

Ramp SlopeNPerpendicular1119

Access RouteSCurb Ramp Required1118

Ramp LandingWPerpendicular1120

Intersection ID and Street Names: Type: Orientation:

S Gateway Dr

Specific Item:

S Gateway Dr and 10Th St1216

Access RouteNCurb Ramp Required4238

Ramp SlopeSCombination4240

Ramp LandingWPerpendicular4239

S Gateway Dr and 11Th St1388

Ramp SlopeEPerpendicular4243

Ramp LandingNPerpendicular4242

Ramp SlopeSPerpendicular4244

Ramp SlopeWPerpendicular4241

S Gateway Dr and 12Th St979
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Access RouteNECurb Ramp Required3084

Ramp SlopeNWPerpendicular3083

Ramp SlopeSWPerpendicular3085

S Gateway Dr and 846 S Gateway Dr232

Pedestrian Access RouteWDriveway4408

S Gateway Dr and E 9Th St45

Access RouteECurb Ramp Required4265

Access RouteNCurb Ramp Required4263

GutterWPerpendicular4264

S Gateway Dr and Eighth St1029

Access RouteNCurb Ramp Required1128

Ramp SlopeSPerpendicular1126

Access RouteWCurb Ramp Required1127

S Gateway Dr and Olive Ave1373

Ramp FlareNEPerpendicular3068

Ramp LandingNWPerpendicular3069

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3071

Ramp SlopeSWPerpendicular3070

S Gateway Dr and S Madera Ave43

Access RouteNWCurb Ramp Required4236

Ramp FlareSEPerpendicular4237

Access RouteSWCurb Ramp Required4235

S Gateway Dr and Seventh St986

Access RouteNECurb Ramp Required1115

Access RouteSCurb Ramp Required1116

Ramp LandingWPerpendicular1117

Intersection ID and Street Names: Type: Orientation:

S I St

Specific Item:

S I St and Eighth St766

Ramp LandingECombination166

Ramp LandingNPerpendicular165

Ramp LandingSPerpendicular167

Ramp SlopeWCombination168

S I St and Ninth St1252

Ramp LandingEPerpendicular4

Ramp LandingNPerpendicular3

GutterSPerpendicular1

Ramp LandingWPerpendicular2

S I St and Seventh St765

Ramp LandingEPerpendicular162

Ramp SlopeNPerpendicular161

Ramp SlopeSCombination163
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Ramp LandingWPerpendicular164

Intersection ID and Street Names: Type: Orientation:

S J St

Specific Item:

S J St and Ninth St1127

Ramp LandingNPerpendicular136

Access RouteSECurb Ramp Required134

Ramp LandingWPerpendicular135

Intersection ID and Street Names: Type: Orientation:

S L St

Specific Item:

S L St and Eighth St1241

Ramp LandingNEPerpendicular120

Ramp LandingSEPerpendicular122

Ramp LandingWPerpendicular121

S L St and Seventh St1072

Ramp LandingNEPerpendicular118

Ramp SlopeNWPerpendicular117

Ramp LandingSEPerpendicular119

Ramp LandingSWPerpendicular116

S L St and Sixth St1347

Ramp LandingNEPerpendicular89

Ramp LandingNWPerpendicular88

Ramp LandingSEPerpendicular90

Ramp SlopeSWPerpendicular91

S L St and W Yosemite Ave1346

Compliant Curb RampNECombination100

Ramp LandingNWCombination103

Compliant Curb RampSECombination101

Ramp Cross SlopeSWCombination102

Intersection ID and Street Names: Type: Orientation:

S Lake St

Specific Item:

S Lake St and 11Th St1355

Ramp SlopeEPerpendicular4275

Ramp LandingSPerpendicular4274

Ramp LandingWPerpendicular4273

Intersection ID and Street Names: Type: Orientation:

S Madera Ave

Specific Item:
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S Madera Ave and442

Detectable Warning SurfaceNEParallel4224

Ramp LandingNWPerpendicular4227

Ramp LandingSEPerpendicular4225

Ramp LandingSWPerpendicular4226

S Madera Ave and Olive Ave1337

Ramp LandingNWPerpendicular11

Ramp LandingSSWPerpendicular13

Ramp LandingWSWPerpendicular12

Intersection ID and Street Names: Type: Orientation:

S N St

Specific Item:

S N St and Seventh St804

Access RouteNCurb Ramp Required51

Ramp LandingSEPerpendicular50

Ramp LandingSWPerpendicular52

S N St and Sixth St1272

Ramp LandingNEPerpendicular83

Ramp LandingNWPerpendicular84

Ramp LandingSEPerpendicular82

Ramp LandingSWPerpendicular81

S N St and W Yosemite Ave1273

Compliant Curb RampNEPerpendicular108

Compliant Curb RampNWCombination111

Ramp FlareSECombination109

Ramp LandingSWCombination110

Intersection ID and Street Names: Type: Orientation:

S O St

Specific Item:

S O St and W Yosemite Ave1397

Compliant Curb RampECombination75

Compliant Curb RampNPerpendicular74

Ramp LandingSCombination76

Ramp LandingWCombination73

Intersection ID and Street Names: Type: Orientation:

S Park Dr

Specific Item:

S Park Dr and California Ave708

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required944

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required943

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required945
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S Park Dr and N J St485

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required965

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required966

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required967

S Park Dr and Park Ln17

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required940

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required941

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required942

Intersection ID and Street Names: Type: Orientation:

S Wolftrap St

Specific Item:

S Wolftrap St and Capistrano Dr438

GutterNWPerpendicular2598

Access RouteSECurb Ramp Required2600

GutterSWPerpendicular2599

S Wolftrap St and Gamay Ave436

Access RouteNECurb Ramp Required2596

Detectable Warning SurfaceNWPerpendicular2595

GutterSWPerpendicular2597

S Wolftrap St and Maple St519

Ramp SlopeNEPerpendicular1896

Ramp LandingNWPerpendicular1897

Access RouteSCurb Ramp Required1895

S Wolftrap St and Oak St521

Access RouteNCurb Ramp Required1876

Ramp SlopeSEPerpendicular1878

Ramp SlopeSWPerpendicular1877

S Wolftrap St and Pluma St520

Access RouteECurb Ramp Required1874

Ramp LandingNWPerpendicular1873

Ramp LandingSWPerpendicular1875

Intersection ID and Street Names: Type: Orientation:

Saint Mary Ave

Specific Item:

Saint Mary Ave and Munras Ave1551

Ramp TransitionNWPerpendicular2843

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2844

Saint Mary Ave and Stadium Rd1552

Ramp WidthNEPerpendicular2845

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2846

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2847
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Intersection ID and Street Names: Type: Orientation:

Salvador Way

Specific Item:

Salvador Way and Josephine Ct336

Ramp SlopeNEPerpendicular2053

Ramp SlopeNWPerpendicular2052

Access RouteSCurb Ramp Required2051

Salvador Way and La Jolla Way1059

Access RouteNCurb Ramp Required2054

GutterSEPerpendicular2055

Ramp SlopeSWPerpendicular2056

Intersection ID and Street Names: Type: Orientation:

San Andrea Ave

Specific Item:

San Andrea Ave and Munras Ave1550

Access RouteNECurb Ramp Required2839

Ramp SlopeSWPerpendicular2838

Intersection ID and Street Names: Type: Orientation:

San Angelo Ave

Specific Item:

San Angelo Ave and Munra Ave320

Detectable WarningsNWPerpendicular2827

Access RouteSECurb Ramp Required2829

Detectable WarningsSWPerpendicular2828

Intersection ID and Street Names: Type: Orientation:

San Bruno Ave

Specific Item:

San Bruno Ave and Raymond Thomas St1501

Ramp SlopeNEPerpendicular3728

GutterSEPerpendicular3729

Access RouteSWCurb Ramp Required3730

Intersection ID and Street Names: Type: Orientation:

San Carlos Ave

Specific Item:

San Carlos Ave and Lemon Ave1598

Ramp SlopeNWPerpendicular3688

Access RouteSECurb Ramp Required3689

San Carlos Ave and Tangerine Ave1599

Access RouteNWCurb Ramp Required3695
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GutterSEPerpendicular3694

San Carlos Ave and Valencia Ave193

Ramp SlopeNEPerpendicular3690

Ramp LandingNWPerpendicular3693

Ramp SlopeSEPerpendicular3691

Ramp SlopeSWPerpendicular3692

Intersection ID and Street Names: Type: Orientation:

San Diego Ave

Specific Item:

San Diego Ave and Lemon Ave1605

Access RouteNECurb Ramp Required3775

GutterSWPerpendicular3774

Intersection ID and Street Names: Type: Orientation:

San Gabriel Dr

Specific Item:

San Gabriel Dr and Linda Mesa Dr596

Access RouteNECurb Ramp Required3456

Ramp WidthNWPerpendicular3455

GutterSWPerpendicular3457

San Gabriel Dr and Mira Loma Way597

Ramp SlopeNEPerpendicular3458

Access RouteNWCurb Ramp Required3459

Ramp SlopeSEPerpendicular3460

San Gabriel Dr and Verde Mesa Way1586

Access RouteNECurb Ramp Required3454

Ramp WidthSWPerpendicular3453

Intersection ID and Street Names: Type: Orientation:

San Jose Ave

Specific Item:

San Jose Ave and Citrus Way340

Access RouteNWCurb Ramp Required3703

Ramp SlopeSEPerpendicular3704

Detectable WarningsSWPerpendicular3702

San Jose Ave and Lemon Ave1600

Access RouteNECurb Ramp Required3710

Ramp SlopeSWPerpendicular3709

San Jose Ave and Tangerine Ave339

Detectable WarningsNEPerpendicular3696

Access RouteNWCurb Ramp Required3698

GutterSEPerpendicular3697
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San Jose Ave and Valencia Ave342

GutterNEPerpendicular3707

Detectable WarningsNWPerpendicular3706

Ramp SlopeSEPerpendicular3708

Ramp SlopeSWPerpendicular3705

Intersection ID and Street Names: Type: Orientation:

San Juan Dr

Specific Item:

San Juan Dr and Asilomar Dr616

Ramp LandingNEPerpendicular1794

Ramp LandingSEPerpendicular1796

Access RouteWCurb Ramp Required1795

Intersection ID and Street Names: Type: Orientation:

San Pietro Dr

Specific Item:

San Pietro Dr and Fairfield Way70

Detectable Warning SurfaceNEPerpendicular2333

Access RouteNWCurb Ramp Required2335

Ramp TransitionSEPerpendicular2334

San Pietro Dr and Running Brook Dr1522

Access RouteNECurb Ramp Required2332

Ramp SlopeSWPerpendicular2331

Intersection ID and Street Names: Type: Orientation:

San Ramon Ave

Specific Item:

San Ramon Ave and Lemon Ave1601

GutterNWPerpendicular3711

Access RouteSECurb Ramp Required3712

Intersection ID and Street Names: Type: Orientation:

San Sebastian Way

Specific Item:

San Sebastian Way and Toledo Way1457

Ramp LandingNEPerpendicular2176

Ramp LandingSEPerpendicular2177

Access RouteWCurb Ramp Required2175

Intersection ID and Street Names: Type: Orientation:

Sanarita Way

Specific Item:

Sanarita Way and Dominguez Dr307
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GutterNEPerpendicular2013

Ramp SlopeNWPerpendicular2014

Ramp SlopeSEPerpendicular2012

Ramp LandingSWPerpendicular2015

Sanarita Way and Jericho Dr309

Ramp SlopeNEPerpendicular2009

Ramp SlopeNWPerpendicular2010

Ramp SlopeSEPerpendicular2008

Ramp FlareSWPerpendicular2011

Sanarita Way and Jesse Dr308

Ramp LandingNEPerpendicular2090

GutterNWPerpendicular2091

Ramp TransitionSEPerpendicular2093

Ramp SlopeSWPerpendicular2092

Intersection ID and Street Names: Type: Orientation:

Santa Bonita St

Specific Item:

Santa Bonita St and Deerwood Ct1509

Ramp LandingNEPerpendicular326

Ramp LandingSWPerpendicular327

Santa Bonita St and Gamay St1150

Access RouteECurb Ramp Required320

Ramp LandingNWPerpendicular321

Ramp LandingSWPerpendicular322

Santa Bonita St and Maple St1435

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required372

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required373

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required371

Ramp LandingSWPerpendicular374

Intersection ID and Street Names: Type: Orientation:

Santa Clara St

Specific Item:

Santa Clara St and 323 Santa Clara St1507

Ramp LandingSEPerpendicular315

Santa Clara St and Gamay St1025

Ramp SlopeNEPerpendicular314

Ramp SlopeNWPerpendicular313

Access RouteSCurb Ramp Required312

Santa Clara St and Santa Cruz St1026

GutterNEPerpendicular318

Ramp LandingNWPerpendicular317

Access RouteSCurb Ramp Required316
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Intersection ID and Street Names: Type: Orientation:

Santa Lucia Dr

Specific Item:

Santa Lucia Dr and Marina Dr577

Access RouteECurb Ramp Required1786

Ramp LandingNWPerpendicular1785

Ramp LandingSWPerpendicular1787

Santa Lucia Dr and San Juan Dr576

Access RouteECurb Ramp Required1776

Ramp LandingNWPerpendicular1777

Ramp LandingSWPerpendicular1778

Santa Lucia Dr and Seaside Dr578

Access RouteECurb Ramp Required1783

Ramp LandingNWPerpendicular1782

Ramp LandingSWPerpendicular1784

Intersection ID and Street Names: Type: Orientation:

Sassafras Dr

Specific Item:

Sassafras Dr and Lansing St1120

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1719

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1721

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1720

Intersection ID and Street Names: Type: Orientation:

Saunders Ave

Specific Item:

Saunders Ave and Lemon Ave1560

Access RouteSECurb Ramp Required2986

Ramp SlopeSWPerpendicular2985

Intersection ID and Street Names: Type: Orientation:

Sauret St

Specific Item:

Sauret St and Peerless St313

Ramp WidthNEPerpendicular3122

Ramp WidthNWPerpendicular3121

Access RouteSECurb Ramp Required3123

Intersection ID and Street Names: Type: Orientation:

Scarlet Dr

Specific Item:

Scarlet Dr and Crimson Way533
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Access RouteNCurb Ramp Required4426

Ramp LandingSEPerpendicular4425

Ramp LandingSWPerpendicular4427

Intersection ID and Street Names: Type: Orientation:

Schnoor Ave

Specific Item:

Schnoor Ave and Fifth St1178

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required601

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required602

Ramp SlopeSSWPerpendicular604

Ramp LandingSWPerpendicular603

Schnoor Ave and Industrial Ave760

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1924

Ramp LandingNWPerpendicular1926

Ramp WidthSWParallel1925

Schnoor Ave and Julius Ave887

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required551

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required550

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required549

Schnoor Ave and Modoc St1220

Ramp SlopeNEPerpendicular2627

Access RouteNWParallel2628

Ramp Cross SlopeSEParallel2626

Schnoor Ave and Plumas St761

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1928

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1929

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1927

Schnoor Ave and Third St843

GutterNEParallel546

Ramp LandingNWPerpendicular547

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required545

Compliant Curb RampSWPerpendicular548

Intersection ID and Street Names: Type: Orientation:

Seahorse Ct

Specific Item:

Seahorse Ct and Shannon Ave160

Ramp SlopeNEPerpendicular692

Ramp SlopeSEPerpendicular694

Access RouteWCurb Ramp Required693
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Intersection ID and Street Names: Type: Orientation:

Seaside Dr

Specific Item:

Seaside Dr and Asilomar Dr677

Ramp LandingNEPerpendicular1800

Detectable Warning SurfaceSEPerpendicular1801

Access RouteWCurb Ramp Required1802

Intersection ID and Street Names: Type: Orientation:

Segovia Ct

Specific Item:

Segovia Ct and Alicante Way449

Access RouteNCurb Ramp Required2156

Ramp SlopeSEPerpendicular2158

Ramp SlopeSWPerpendicular2157

Segovia Ct and Barcelona Way446

Access RouteNWCurb Ramp Required2154

Ramp LandingSEPerpendicular2155

Segovia Ct and San Sebastian Way447

Access RouteNCurb Ramp Required2162

Ramp LandingSEPerpendicular2164

Ramp LandingSWPerpendicular2163

Segovia Ct and Sevilla St1459

Access RouteNCurb Ramp Required2165

Ramp SlopeSEPerpendicular2167

Ramp LandingSWPerpendicular2166

Segovia Ct and Toluca448

Access RouteNCurb Ramp Required2159

Ramp LandingSEPerpendicular2161

Ramp LandingSWPerpendicular2160

Intersection ID and Street Names: Type: Orientation:

Seneca Dr

Specific Item:

Seneca Dr and Pecan Ave967

Ramp TransitionNEPerpendicular2866

Ramp SlopeNWPerpendicular2865

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2867

Intersection ID and Street Names: Type: Orientation:

Seventh St

Specific Item:
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Seventh St and S J St1354

Ramp FlareECombination141

Ramp FlareNCombination144

Ramp FlareSCombination142

Ramp Cross SlopeWCombination143

Seventh St and S K St1353

Ramp LandingEPerpendicular125

Ramp LandingNPerpendicular126

Ramp LandingSPerpendicular124

Ramp LandingWPerpendicular123

Seventh St and S O St897

Ramp LandingNPerpendicular49

Ramp FlareSPerpendicular48

Intersection ID and Street Names: Type: Orientation:

Shannon Ave

Specific Item:

Shannon Ave and Driftwood Dr782

Access RouteECurb Ramp Required624

Ramp LandingNPerpendicular625

Ramp SlopeSPerpendicular626

Shannon Ave and National Ave816

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required563

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required564

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required562

Shannon Ave and Sunset Ave108

Ramp LandingNEPerpendicular673

Ramp SlopeNWPerpendicular674

Ramp TransitionSEPerpendicular672

Ramp TransitionSWPerpendicular671

Intersection ID and Street Names: Type: Orientation:

Sharon Bvd

Specific Item:

Sharon Bvd and Adell St1495

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3855

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3854

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3856

Sharon Bvd and Cardwell St27

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3857

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3859

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3858

Sharon Bvd and E Lincoln Ave1092
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Ramp Cross SlopeNEParallel1191

Ramp SlopeSEPerpendicular1190

Access RouteSWCurb Ramp Required1189

Sharon Bvd and Harding Ave747

Ramp Cross SlopeNEParallel1200

Ramp LandingSEPerpendicular1199

Access RouteSWCurb Ramp Required1198

Sharon Bvd and Owens St1091

GutterNEPerpendicular1194

Ramp Cross SlopeSEParallel1193

Access RouteSWCurb Ramp Required1192

Sharon Bvd and Sonora St754

Ramp SlopeNEPerpendicular1168

Ramp SlopeNWPerpendicular1169

Ramp SlopeSEPerpendicular1167

Sharon Bvd and W Clark St25

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3860

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3861

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3862

Sharon Bvd and W South St753

Ramp FlareNEPerpendicular1179

Ramp Cross SlopeSEParallel1178

Access RouteWCurb Ramp Required1177

Sharon Bvd and Wilson Ave746

Ramp Cross SlopeNEParallel1203

Ramp SlopeSEPerpendicular1202

Access RouteSWCurb Ramp Required1201

Intersection ID and Street Names: Type: Orientation:

Shelly Cove

Specific Item:

Shelly Cove and Pamela Dr357

Ramp WidthNEPerpendicular2374

Ramp WidthNWPerpendicular2373

Access RouteSWCurb Ramp Required2372

Intersection ID and Street Names: Type: Orientation:

Shoreside Dr

Specific Item:

Shoreside Dr and Running Brook Dr142

Pedestrian Access RouteNWDriveway2327

Ramp LandingSEPerpendicular2325

Ramp TransitionSWPerpendicular2326
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Intersection ID and Street Names: Type: Orientation:

Sierra St

Specific Item:

Sierra St and E Lincoln Ave1075

Ramp LandingNEPerpendicular1145

GutterNWPerpendicular1146

Ramp SlopeSEPerpendicular1148

GutterSWPerpendicular1147

Sierra St and E Rush St1074

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1142

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1141

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1143

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1144

Sierra St and Green Way683

Access RouteNCurb Ramp Required1224

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1225

Ramp LandingSWPerpendicular1226

Intersection ID and Street Names: Type: Orientation:

Sixth St

Specific Item:

Sixth St and S G St987

Ramp LandingEPerpendicular1113

Ramp SlopeNPerpendicular1112

Detectable Warning SurfaceSPerpendicular1114

Sixth St and S H St1389

Ramp LandingEPerpendicular1105

Ramp LandingNPerpendicular1102

Ramp Cross SlopeSParallel1104

GutterWParallel1103

Sixth St and S I St837

Ramp LandingEPerpendicular158

Ramp FlareNCombination157

Ramp SlopeSCombination159

Ramp SlopeWCombination160

Sixth St and S J St1365

Ramp SlopeECombination145

Ramp SlopeNCombination148

Ramp SlopeSCombination146

Ramp SlopeWCombination147

Sixth St and S K St1366

Ramp SlopeNECombination94

Ramp WidthNWCombination95
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Ramp SlopeSECombination93

Ramp Cross SlopeSWCombination92

Sixth St and S M St978

Ramp LandingNEPerpendicular86

Ramp LandingNWPerpendicular85

Ramp WidthSEPerpendicular87

Sixth St and S O St1340

Ramp SlopeNECombination78

Ramp SlopeNWCombination77

Ramp SlopeSECombination79

Ramp LandingSWPerpendicular80

Sixth St and S P St1408

Ramp SlopeNEPerpendicular67

Ramp LandingNWPerpendicular66

Ramp LandingSWPerpendicular68

Intersection ID and Street Names: Type: Orientation:

Solano St

Specific Item:

Solano St and Carmel St56

GutterNEPerpendicular3161

Ramp WidthSEPerpendicular3162

Access RouteSWCurb Ramp Required3163

Solano St and Los Arcos Ln54

Ramp WidthNEPerpendicular3151

Ramp WidthNWPerpendicular3152

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3153

Solano St and Milow St58

GutterNEPerpendicular3156

Detectable WarningsSEPerpendicular3154

Access RouteSWCurb Ramp Required3155

Solano St and Sauret St55

GutterNEPerpendicular3118

Ramp WidthSEPerpendicular3119

Access RouteSWCurb Ramp Required3120

Intersection ID and Street Names: Type: Orientation:

Sonora St

Specific Item:

Sonora St and Ashlan Way672

Ramp LandingNEPerpendicular3913

Ramp LandingSEPerpendicular3911

Access RouteWCurb Ramp Required3912
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Sonora St and E Rush St749

Ramp LandingNEPerpendicular1136

Ramp SlopeNWPerpendicular1135

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1133

Ramp SlopeSWPerpendicular1134

Sonora St and Green Way673

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1230

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1231

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1232

Intersection ID and Street Names: Type: Orientation:

Soquel Ct

Specific Item:

Soquel Ct and Sawmill St905

Ramp TransitionEPerpendicular3367

Ramp SlopeSPerpendicular3368

Access RouteWCurb Ramp Required3369

Intersection ID and Street Names: Type: Orientation:

Sparrow Way

Specific Item:

Sparrow Way and Meadow Lark Way159

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required2117

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2118

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2119

Intersection ID and Street Names: Type: Orientation:

Spring Ave

Specific Item:

Spring Ave and Winter Way1061

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1759

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1761

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1760

Intersection ID and Street Names: Type: Orientation:

St 4Th

Specific Item:

St 4Th and N C St1433

Ramp FlareEPerpendicular4384

GutterNParallel4387

Ramp WidthSParallel4385

Ramp Cross SlopeWParallel4386
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Intersection ID and Street Names: Type: Orientation:

St Julien Dr

Specific Item:

St Julien Dr and Goosecross Dr373

Access RouteECurb Ramp Required225

Ramp SlopeNWPerpendicular226

Ramp SlopeSWPerpendicular227

Intersection ID and Street Names: Type: Orientation:

St Tropez Dr

Specific Item:

St Tropez Dr and Howard Rd527

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1838

Ramp LandingSEPerpendicular1837

Ramp SlopeSWPerpendicular1836

St Tropez Dr and Plumas St440

Detectable WarningsNEPerpendicular1885

Ramp LandingNWPerpendicular1886

Ramp LandingSEPerpendicular1888

Ramp LandingSWPerpendicular1887

Intersection ID and Street Names: Type: Orientation:

St. Michelle Dr

Specific Item:

St. Michelle Dr and Goosecross Dr518

Access RouteECurb Ramp Required222

Ramp SlopeNWPerpendicular223

GutterSWPerpendicular224

St. Michelle Dr and Stadium Rd1505

Ramp FlareNEPerpendicular242

Detectable Warning SurfaceNWParallel243

GutterSEPerpendicular241

Intersection ID and Street Names: Type: Orientation:

St. Montelena Dr

Specific Item:

St. Montelena Dr and Goosecross Dr668

Ramp SlopeNEPerpendicular219

Ramp LandingNWPerpendicular220

Ramp SlopeSEPerpendicular218

Ramp SlopeSWPerpendicular221
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Intersection ID and Street Names: Type: Orientation:

Stadium Rd

Specific Item:

Stadium Rd and Crown Terrace644

Access RouteECurb Ramp Required309

Compliant Curb RampNWPerpendicular310

Compliant Curb RampSWPerpendicular311

Stadium Rd and Deerwood Dr587

GutterNEPerpendicular414

Ramp LandingSEPerpendicular413

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required412

Stadium Rd and Olive Ave807

Ramp LandingNEPerpendicular34

Ramp SlopeNWPerpendicular33

Ramp LandingSWPerpendicular32

Stadium Rd and Pecan Ave1374

Pedestrian Access RouteENENo Sidewalk, Curb Ramp Not Required2858

Pedestrian Access RouteNNENo Sidewalk, Curb Ramp Not Required2857

GutterNWPerpendicular2856

Ramp SlopeSEPerpendicular2854

GutterSWPerpendicular2855

Stadium Rd and San Andrea Ave235

Ramp SlopeNEPerpendicular2835

Ramp SlopeSEPerpendicular2836

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2837

Stadium Rd and San Angelo Ave233

Ramp SlopeNEPerpendicular2853

Ramp SlopeSEPerpendicular2851

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2852

Stadium Rd and San Marco Ave234

Ramp WidthNEPerpendicular2848

Ramp SlopeSEPerpendicular2849

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2850

Intersection ID and Street Names: Type: Orientation:

Stanford Ave

Specific Item:

Stanford Ave and Lemon Ave1597

Access RouteNECurb Ramp Required3687

Ramp SlopeSWPerpendicular3686

Stanford Ave and Valencia Ave296

Ramp SlopeNEPerpendicular3681
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Ramp SlopeNWPerpendicular3682

Ramp SlopeSEPerpendicular3680

GutterSWPerpendicular3683

Intersection ID and Street Names: Type: Orientation:

Stephanie Ln

Specific Item:

Stephanie Ln and1526

Ramp SlopeNEPerpendicular2501

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2502

Ramp SlopeSEPerpendicular2500

Stephanie Ln and 2360 Stephanie Ln1525

Ramp SlopeNEPerpendicular2499

Ramp SlopeSEPerpendicular2497

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2498

Stephanie Ln and Frederick Way1413

Ramp SlopeNEPerpendicular2493

Ramp SlopeNWPerpendicular2492

GutterSEPerpendicular2490

GutterSWPerpendicular2491

Intersection ID and Street Names: Type: Orientation:

Steven Lane

Specific Item:

Steven Lane and Glade Ave1481

Access RouteNECurb Ramp Required2408

GutterSEPerpendicular2407

Ramp SlopeSWPerpendicular2409

Steven Lane and Kimberly Dr131

Ramp SlopeNEPerpendicular2414

Access RouteNWCurb Ramp Required2413

Ramp SlopeSEPerpendicular2415

Steven Lane and Marie Dr130

GutterNEPerpendicular2411

Ramp SlopeSEPerpendicular2412

Access RouteSWCurb Ramp Required2410

Steven Lane and Pamela Dr842

Ramp WidthNEPerpendicular2366

Ramp WidthNWPerpendicular2365

Ramp WidthSEPerpendicular2367

Ramp TransitionSWPerpendicular2364
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Intersection ID and Street Names: Type: Orientation:

Strauss Ct

Specific Item:

Strauss Ct and Strauss Ct566

Access RouteNWCurb Ramp Required2905

Access RouteSWCurb Ramp Required2904

Intersection ID and Street Names: Type: Orientation:

Suburban Ave

Specific Item:

Suburban Ave and Boulder Ave784

Ramp SlopeNEPerpendicular1492

Ramp LandingSEPerpendicular1493

Access RouteWCurb Ramp Required1491

Suburban Ave and Riverview Dr928

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1481

Ramp SlopeSEPerpendicular1482

Ramp SlopeSWPerpendicular1483

Suburban Ave and Tragon St929

Ramp SlopeNEPerpendicular1485

Ramp SlopeSEPerpendicular1486

Access RouteWCurb Ramp Required1484

Intersection ID and Street Names: Type: Orientation:

Summer Ln

Specific Item:

Summer Ln and Double Tree Way491

Existing Curb RampNEUnder Construction1846

Existing Curb RampNWUnder Construction1845

Ramp LandingSEPerpendicular1848

Ramp SlopeSWPerpendicular1847

Summer Ln and Timberline Dr492

Ramp LandingNEPerpendicular1858

Ramp LandingSEPerpendicular1859

Access RouteWCurb Ramp Required1860

Intersection ID and Street Names: Type: Orientation:

Summer Set Ln

Specific Item:

Summer Set Ln and Double Tree Way199

Ramp LandingNEPerpendicular1398

Access RouteSCurb Ramp Required1397
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Summer Set Ln and Trabon Way906

Ramp LandingNEPerpendicular1401

Ramp LandingSEPerpendicular1400

Access RouteWCurb Ramp Required1399

Intersection ID and Street Names: Type: Orientation:

Sundance Ln

Specific Item:

Sundance Ln and Beechwood Way1010

Ramp SlopeNEPerpendicular2483

Access RouteNWCurb Ramp Required2481

Ramp LandingSEPerpendicular2482

Sundance Ln and Grapewood Way915

Ramp SlopeNEPerpendicular2485

Access RouteNWCurb Ramp Required2486

Ramp SlopeSEPerpendicular2484

Sundance Ln and Meadowrest Way1009

Ramp SlopeNEPerpendicular2479

Ramp SlopeSEPerpendicular2478

Access RouteSWCurb Ramp Required2480

Sundance Ln and National Ave1305

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1654

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1653

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1656

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1655

Sundance Ln and Plumwood Way914

Ramp SlopeNEPerpendicular2488

Access RouteNWCurb Ramp Required2489

Ramp SlopeSEPerpendicular2487

Sundance Ln and Sunnydale St797

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1671

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1670

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1669

Sundance Ln and Third St1376

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1705

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1706

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1708

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1707

Intersection ID and Street Names: Type: Orientation:

Sunnydale St

Specific Item:

Sunnydale St and Autumn Ct773
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Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1630

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1629

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1628

Sunnydale St and Sunnydale Ct774

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1625

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1626

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1627

Intersection ID and Street Names: Type: Orientation:

Sunrise Ave

Specific Item:

Sunrise Ave and 11Th St1179

Ramp LandingNEPerpendicular3343

Ramp SlopeNWPerpendicular3345

Access RouteSECurb Ramp Required3344

Pedestrian Access RouteSWDriveway3346

Sunrise Ave and Adelaide Ave810

Ramp SlopeENEPerpendicular3323

Ramp SlopeNNEPerpendicular3324

Ramp SlopeNWPerpendicular3325

Access RouteSWCurb Ramp Required3326

Sunrise Ave and Drysdale Way1578

Ramp SlopeNEPerpendicular3288

Ramp TransitionNWPerpendicular3289

Access RouteSECurb Ramp Required3287

Sunrise Ave and Knox Ave1186

Ramp LandingNEPerpendicular3321

Ramp LandingSEPerpendicular3320

Ramp LandingSWPerpendicular3322

Sunrise Ave and Lake St954

Access RouteNWCurb Ramp Required3339

GutterSEPerpendicular3337

Ramp LandingSWPerpendicular3338

Sunrise Ave and Lilly St864

GutterNEPerpendicular3303

Compliant Curb RampSEPerpendicular3304

Ramp SlopeSWPerpendicular3305

Sunrise Ave and S Lake St721

Access RouteNCurb Ramp Required4280

Ramp LandingNEPerpendicular4277

Ramp TransitionNWPerpendicular4278

GutterSEPerpendicular4281

Ramp LandingSWPerpendicular4282

Sunrise Ave and Stinson Ave811
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Access RouteNWCurb Ramp Required3329

Ramp LandingSEPerpendicular3327

GutterSWPerpendicular3328

Sunrise Ave and Tozer St146

Detectable WarningsNEPedestrian Pad3284

Access RouteNWPedestrian Pad Required3286

Compliant Curb RampSEPerpendicular3283

Compliant Curb RampSWPerpendicular3285

Sunrise Ave and Vineyard Ave1043

GutterENEPerpendicular3333

Pedestrian Access RouteNNEDriveway3334

Ramp LandingNWPerpendicular3336

Access RouteSECurb Ramp Required3335

Intersection ID and Street Names: Type: Orientation:

Sunset Ave

Specific Item:

Sunset Ave and Accornero Ave949

Access RouteNCurb Ramp Required813

Ramp WidthSEPerpendicular814

Compliant Curb RampSWPerpendicular815

Sunset Ave and Double Tree Way1395

Ramp SlopeNEPerpendicular1512

Ramp SlopeNWPerpendicular1513

Ramp LandingSEPerpendicular1515

Ramp SlopeSWPerpendicular1514

Sunset Ave and El Rancho Dr886

Compliant Curb RampNEPerpendicular800

Ramp LandingNWPerpendicular801

Access RouteSCurb Ramp Required802

Sunset Ave and Foster Ave935

Ramp LandingNEParallel919

Ramp LandingNWPerpendicular920

Sunset Ave and Liberty Ln896

Ramp FlareEPerpendicular1386

Ramp SlopeNWPerpendicular1385

Ramp LandingSWPerpendicular1384

Sunset Ave and Mainberry Dr316

Ramp LandingNEPerpendicular657

Ramp WidthNWPerpendicular656

GutterSEPerpendicular658

Compliant Curb RampSWPerpendicular659

Sunset Ave and N Granada Dr1027

Ramp SlopeNEPerpendicular1620

Page 153April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp SlopeNWPerpendicular1619

Compliant Curb RampSEPerpendicular1621

Ramp LandingSWPerpendicular1618

Sunset Ave and N Schnoor Ave885

Ramp Cross SlopeNEParallel790

Ramp Cross SlopeNWParallel791

Ramp Cross SlopeSEParallel793

Ramp LandingSWParallel792

Sunset Ave and Orchard Ave1326

Compliant Curb RampNEPerpendicular809

Compliant Curb RampNWPerpendicular810

Ramp FlareSEPerpendicular811

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required812

Sunset Ave and Park Ln934

Ramp LandingNEParallel969

Ramp LandingSEPerpendicular970

Access RouteWCurb Ramp Required968

Sunset Ave and Paul Ave948

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required797

Compliant Curb RampSEPerpendicular798

Compliant Curb RampSWPerpendicular799

Sunset Ave and Pine St944

Detectable Warning SurfaceNIsland-Cut Through916

Detectable Warning SurfaceNWParallel915

Ramp LandingSEPerpendicular913

Compliant Curb RampSWPerpendicular914

Sunset Ave and Sundance Ln315

Ramp SlopeNEPerpendicular1673

Ramp SlopeNWPerpendicular1674

Detectable WarningsSEPerpendicular1672

Ramp SlopeSWPerpendicular1675

Sunset Ave and Sunset Ave220

Access RouteECurb Ramp Required1003

Access RouteWCurb Ramp Required1002

Sunset Ave and W 4Th St927

Ramp LandingEPerpendicular990

Access RouteNCurb Ramp Required989

Ramp LandingSPerpendicular988

Sunset Ave and Westberry Dr1328

Ramp SlopeNEPerpendicular1437

Ramp SlopeNWPerpendicular1438

Ramp LandingSEPerpendicular1440

Ramp SlopeSWPerpendicular1439
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Sunset Ave and Williams Ave1312

Compliant Curb RampNEPerpendicular819

Compliant Curb RampNWPerpendicular818

Ramp LandingSEPerpendicular817

Compliant Curb RampSWPerpendicular816

Sunset Ave and Willis Ave1313

Ramp FlareNEPerpendicular821

Compliant Curb RampNWPerpendicular820

Compliant Curb RampSEPerpendicular822

Ramp Cross SlopeSWCombination823

Intersection ID and Street Names: Type: Orientation:

Susan Ln

Specific Item:

Susan Ln and Sonora St34

Access RouteECurb Ramp Required3888

Ramp LandingNWPerpendicular3886

Ramp SlopeSWPerpendicular3887

Intersection ID and Street Names: Type: Orientation:

Taft Dr

Specific Item:

Taft Dr and1487

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1975

Ramp SlopeNWPerpendicular1976

Ramp SlopeSWPerpendicular1977

Intersection ID and Street Names: Type: Orientation:

Tangerine Ave

Specific Item:

Tangerine Ave and Citrus Way1466

Ramp SlopeEPerpendicular3701

Detectable WarningsNPerpendicular3699

Access RouteWCurb Ramp Required3700

Tangerine Ave and Mango Ave1470

Access RouteSWCurb Ramp Required3742

Tangerine Ave and Parkwood Ave538

Ramp TransitionNEPerpendicular2998

Ramp SlopeNWPerpendicular3001

Ramp TransitionSEPerpendicular2999

Ramp TransitionSWPerpendicular3000

Tangerine Ave and Stanford Ave1596

Ramp SlopeNEPerpendicular3684

Access RouteSWCurb Ramp Required3685
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Tangerine Ave and Valencia Ave617

Detectable WarningsEPerpendicular3716

Detectable WarningsNPerpendicular3717

Ramp LandingSPerpendicular3719

Ramp LandingWPerpendicular3718

Intersection ID and Street Names: Type: Orientation:

Terrace Pl

Specific Item:

Terrace Pl and W Central Ave1250

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required1020

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1019

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1021

Intersection ID and Street Names: Type: Orientation:

Third St

Specific Item:

Third St and Hilton St1344

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required588

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required587

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required589

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required586

Third St and Krest St1345

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required585

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required584

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required582

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required583

Third St and Shannon Ave424

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required571

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required568

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required570

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required569

Intersection ID and Street Names: Type: Orientation:

Tiburon Way

Specific Item:

Tiburon Way and Fairfield Way432

Access RouteNWCurb Ramp Required2346

Ramp SlopeSEPerpendicular2348

Ramp TransitionSWPerpendicular2347

Tiburon Way and Hampton Dr431

Ramp SlopeNEPerpendicular1681

Ramp SlopeNWPerpendicular1680

Access RouteSCurb Ramp Required1679
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Intersection ID and Street Names: Type: Orientation:

Timberline Dr

Specific Item:

Timberline Dr and Cedar Creek Ln1140

Ramp LandingNEPerpendicular1536

Ramp LandingSEPerpendicular1537

Access RouteWCurb Ramp Required1535

Timberline Dr and Ren Way1244

Access RouteECurb Ramp Required1865

GutterNWPerpendicular1864

Ramp SlopeSWPerpendicular1866

Timberline Dr and Westgate Dr624

Access RouteECurb Ramp Required1688

Ramp SlopeNWPerpendicular1689

Ramp LandingSWPerpendicular1690

Timberline Dr and Winter Way1242

Ramp LandingNEPerpendicular1862

Ramp TransitionSEPerpendicular1863

Access RouteWCurb Ramp Required1861

Intersection ID and Street Names: Type: Orientation:

Toledo Way

Specific Item:

Toledo Way and1458

Ramp LandingNEPerpendicular2173

Ramp LandingNWPerpendicular2174

Access RouteSCurb Ramp Required2172

Toledo Way and Raymond Rd1490

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required2169

Ramp LandingNWPerpendicular2170

Ramp LandingSWPerpendicular2171

Intersection ID and Street Names: Type: Orientation:

Toronado Dr

Specific Item:

Toronado Dr and E Cleveland Ave466

Ramp SlopeNEPerpendicular1213

GutterNWPerpendicular1212

Toronado Dr and W Sherwood Way465

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1237

GutterSEPerpendicular1239

GutterSWPerpendicular1238
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Intersection ID and Street Names: Type: Orientation:

Torres Way

Specific Item:

Torres Way and E Lincoln Ave285

Access RouteNCurb Ramp Required1180

Ramp LandingSEParallel1181

Ramp LandingSWParallel1182

Torres Way and W South St284

GutterNEPerpendicular1175

Ramp LandingNWParallel1176

Access RouteSCurb Ramp Required1174

Intersection ID and Street Names: Type: Orientation:

Toschi Dr

Specific Item:

Toschi Dr and Cherry Tree Dr592

Detectable Warning SurfaceNEPerpendicular2677

Ramp SlopeNWPerpendicular2676

Access RouteSECurb Ramp Required2678

Toschi Dr and Pear Tree Dr487

Ramp SlopeNEPerpendicular2660

Access RouteNWCurb Ramp Required2696

Ramp SlopeSWPerpendicular2695

Toschi Dr and W Almond Ave488

Access RouteNWCurb Ramp Required2658

Ramp SlopeSEPerpendicular2659

Ramp SlopeSWPerpendicular2657

Intersection ID and Street Names: Type: Orientation:

Tozer St

Specific Item:

Tozer St and Cedar St348

Pedestrian Access RouteEDriveway3591

Tozer St and Lada Ave1066

GutterNEPerpendicular3589

Access RouteNWCurb Ramp Required3590

Ramp WidthSEPerpendicular3588

Tozer St and Mira Loma Way350

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3463

Ramp LandingNWPerpendicular3462

Ramp WidthSWPerpendicular3461

Tozer St and Mono St349
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Pedestrian Access RouteEDriveway3592

Intersection ID and Street Names: Type: Orientation:

Trabon Way

Specific Item:

Trabon Way and Double Tree Way790

Ramp SlopeNEPerpendicular1458

Ramp LandingNWPerpendicular1459

Access RouteSCurb Ramp Required1457

Intersection ID and Street Names: Type: Orientation:

Trail Way

Specific Item:

Trail Way and Bridge Way137

GutterNEPerpendicular3389

GutterSEPerpendicular3387

Access RouteSWCurb Ramp Required3388

Trail Way and Rd 28136

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3393

Ramp SlopeNWPerpendicular3390

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3392

Ramp SlopeSWPerpendicular3391

Intersection ID and Street Names: Type: Orientation:

Trevor Way

Specific Item:

Trevor Way and Stephanie Ln1024

Ramp SlopeNEPerpendicular2520

GutterNWPerpendicular2519

Access RouteSWCurb Ramp Required2518

Intersection ID and Street Names: Type: Orientation:

Truman Dr

Specific Item:

Truman Dr and Pierce Ln1514

Ramp LandingNWPerpendicular1939

Access RouteSECurb Ramp Required1940

Truman Dr and Taft Dr129

Ramp LandingNEPerpendicular1971

Ramp LandingSEPerpendicular1972

Access RouteWCurb Ramp Required1970
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Intersection ID and Street Names: Type: Orientation:

Tulare St

Specific Item:

Tulare St and Daulton Ave427

Access RouteECurb Ramp Required4095

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required4094

Tulare St and E Clark St164

Access RouteECurb Ramp Required2229

Ramp LandingNWPerpendicular2231

Ramp SlopeSWPerpendicular2230

Tulare St and E Lincoln Ave426

Ramp LandingNEPerpendicular4097

Ramp LandingNWPerpendicular4099

Ramp LandingSEPerpendicular4096

Ramp LandingSWPerpendicular4098

Tulare St and E Sherwood Way238

Ramp LandingNEPerpendicular2204

Ramp LandingSEPerpendicular2205

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required2203

Tulare St and Mission Ave239

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2208

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2207

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required2206

Tulare St and Tulare St536

Ramp SlopeNEPerpendicular2220

Ramp SlopeSEPerpendicular2219

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required2218

Tulare St and Wrenwood Way163

Ramp SlopeNEPerpendicular2223

Ramp SlopeSEPerpendicular2222

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required2221

Intersection ID and Street Names: Type: Orientation:

Tyler Ln

Specific Item:

Tyler Ln and Coolidge St355

Ramp LandingNEPerpendicular1985

Ramp LandingNWPerpendicular1986

Access RouteSCurb Ramp Required1984

Tyler Ln and Madison Dr1518

Ramp LandingNEPerpendicular1994

Access RouteSWCurb Ramp Required1993
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Tyler Ln and Truman Dr1517

Ramp LandingNWPerpendicular1974

Access RouteSECurb Ramp Required1973

Intersection ID and Street Names: Type: Orientation:

Ula St

Specific Item:

Ula St and Foster Ave1175

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required923

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required921

Access RouteWCurb Ramp Required922

Intersection ID and Street Names: Type: Orientation:

University Ave

Specific Item:

University Ave and Hayes Ct1225

Access RouteNCurb Ramp Required747

Ramp SlopeSEPerpendicular748

Ramp SlopeSWPerpendicular749

University Ave and Orchard Ave1377

Ramp SlopeNEPerpendicular741

Ramp LandingNWPerpendicular740

Ramp SlopeSEPerpendicular742

Ramp SlopeSWPerpendicular743

University Ave and Willis Ave998

Access RouteNCurb Ramp Required856

Ramp SlopeSEPerpendicular858

Ramp SlopeSWPerpendicular857

Intersection ID and Street Names: Type: Orientation:

Valencia Ave

Specific Item:

Valencia Ave and Mango Ave1470

GutterNEPerpendicular3740

Ramp TransitionNWPerpendicular3741

Valencia Ave and Navel Ave21

Ramp TransitionNEPerpendicular2989

Ramp TransitionNWPerpendicular2990

Ramp TransitionSEPerpendicular2992

Ramp SlopeSWPerpendicular2991

Valencia Ave and Pecan Ave1464

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2979

Compliant Curb RampNWPerpendicular2978

Ramp SlopeSEPerpendicular2976
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Compliant Curb RampSWPerpendicular2977

Valencia Ave and Perkins Ave19

Ramp TransitionNEPerpendicular3022

Ramp SlopeNWPerpendicular3021

Ramp TransitionSEPerpendicular3019

Ramp TransitionSWPerpendicular3020

Valencia Ave and San Bruno Ave704

GutterENEPerpendicular3720

GutterESEPerpendicular3721

GutterNNEPerpendicular3727

GutterNNWPerpendicular3726

GutterSSEPerpendicular3722

GutterSSWPerpendicular3723

Detectable WarningsWNWPerpendicular3725

Detectable WarningsWSWPerpendicular3724

Valencia Ave and San Ramon Ave705

Ramp LandingNEPerpendicular3713

Ramp LandingSEPerpendicular3714

Access RouteSWCurb Ramp Required3715

Valencia Ave and Saunders Ave20

Ramp SlopeNEPerpendicular2974

Ramp TransitionNWPerpendicular2975

Ramp TransitionSEPerpendicular2973

Ramp TransitionSWPerpendicular2972

Intersection ID and Street Names: Type: Orientation:

Valley Way

Specific Item:

Valley Way and National Ave1191

Access RouteNCurb Ramp Required1657

Ramp LandingSEPerpendicular1659

Ramp LandingSWPerpendicular1658

Valley Way and Pinewood Dr715

Access RouteECurb Ramp Required1594

Ramp LandingNWPerpendicular1595

Ramp LandingSWPerpendicular1596

Valley Way and Riverview Dr714

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1591

Ramp LandingSEPerpendicular1593

Ramp SlopeSWPerpendicular1592

Valley Way and Third St853

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1710

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1709

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1711
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Valley Way and Willow Ct852

Ramp LandingNEPerpendicular1668

Ramp LandingSEPerpendicular1667

Access RouteWCurb Ramp Required1666

Intersection ID and Street Names: Type: Orientation:

Varbella Pk

Specific Item:

Varbella Pk and1565

Access RouteNECurb Ramp Required3040

GutterSWPerpendicular3039

Varbella Pk and Las Casas Ln628

Ramp SlopeNEPerpendicular3175

Access RouteNWCurb Ramp Required3176

Ramp SlopeSEPerpendicular3177

Intersection ID and Street Names: Type: Orientation:

Venturi Ave

Specific Item:

Venturi Ave and El Rancho Dr1161

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required780

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required781

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required782

Venturi Ave and N Schnoor Ave1319

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required783

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required785

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required784

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required786

Venturi Ave and Shannon Ave123

Ramp LandingNEPerpendicular680

Ramp SlopeSEPerpendicular681

Intersection ID and Street Names: Type: Orientation:

Verde Mesa Way

Specific Item:

Verde Mesa Way and Corona Dr177

GutterNEPerpendicular3452

Ramp WidthNWPerpendicular3450

Access RouteSWCurb Ramp Required3451

Intersection ID and Street Names: Type: Orientation:

Via Cerioni

Specific Item:
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Via Cerioni and Sunset Ave155

Ramp LandingNEPerpendicular1436

Ramp LandingNWPerpendicular1433

Ramp LandingSEPerpendicular1435

Ramp LandingSWPerpendicular1434

Via Cerioni and Via Capitola156

Access RouteECurb Ramp Required1427

Ramp LandingNWPerpendicular1429

Ramp LandingSWPerpendicular1428

Intersection ID and Street Names: Type: Orientation:

Via Santa Barbara

Specific Item:

Via Santa Barbara and Caitlan Drive231

Ramp LandingNEPerpendicular1431

Ramp LandingSEPerpendicular1432

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1430

Via Santa Barbara and Via Ceroni1607

Ramp SlopeNWPerpendicular4495

Pedestrian Access RouteSEDriveway4497

Ramp SlopeSWPerpendicular4496

Intersection ID and Street Names: Type: Orientation:

Vineyard Ave

Specific Item:

Vineyard Ave and 9Th St1211

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4316

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4318

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required4317

Vineyard Ave and Cross St1168

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required4359

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required4358

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required4360

Vineyard Ave and Washington St1167

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3260

Ramp LandingNPerpendicular3258

Access RouteWCurb Ramp Required3259

Intersection ID and Street Names: Type: Orientation:

W 1St St

Specific Item:

W 1St St and N G St1368

Ramp FlareECombination1008

Ramp SlopeNCombination1011
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Ramp LandingSPerpendicular1009

Ramp LandingWPerpendicular1010

Intersection ID and Street Names: Type: Orientation:

W 1Sth St

Specific Item:

W 1Sth St and N H St930

Ramp LandingEPerpendicular1027

GutterNParallel1026

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1025

Intersection ID and Street Names: Type: Orientation:

W 2Nd St

Specific Item:

W 2Nd St and N G St1343

Ramp SlopeECombination1004

Ramp FlareNCombination1007

Ramp SlopeSCombination1005

GutterWCombination1006

W 2Nd St and N H St961

Ramp FlareECombination1031

Ramp LandingNPerpendicular1030

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required1029

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1028

W 2Nd St and N Park Dr943

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required953

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required954

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required955

Intersection ID and Street Names: Type: Orientation:

W 3Rd St

Specific Item:

W 3Rd St and N G St1299

Ramp SlopeEPerpendicular1037

Ramp WidthNCombination1038

Ramp LandingSCombination1035

Access RouteWCurb Ramp Required1036

W 3Rd St and N H St785

Ramp SlopeECombination1033

Ramp LandingSCombination1034

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1032

W 3Rd St and W 3Rd St280

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1086

Pedestrian Access RouteSDriveway1085
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Intersection ID and Street Names: Type: Orientation:

W 4Th St

Specific Item:

W 4Th St and N Gateway Dr1391

Detectable Warning SurfaceEParallel1078

Detectable Warning SurfaceNParallel1077

GutterSPerpendicular1079

Ramp LandingWPerpendicular1080

W 4Th St and N H St795

Ramp LandingEParallel1098

Ramp LandingNPerpendicular1095

Ramp LandingSParallel1097

Compliant Curb RampWPerpendicular1096

W 4Th St and N J St612

Ramp LandingEParallel987

Compliant Curb RampNIsland-Cut Through986

GutterNEPerpendicular985

GutterNWPerpendicular984

Ramp Cross SlopeSParallel982

Detectable Warning SurfaceWPerpendicular983

Intersection ID and Street Names: Type: Orientation:

W 6th St

Specific Item:

W 6th St and S Gateway Dr666

Ramp LandingEPerpendicular4262

Ramp LandingNPerpendicular4259

Ramp LandingSPerpendicular4261

Ramp WidthWPerpendicular4260

Intersection ID and Street Names: Type: Orientation:

W Almond Ave

Specific Item:

W Almond Ave and Hazelnut Dr646

Access RouteNWCurb Ramp Required2633

Ramp LandingSEPerpendicular2634

Ramp LandingSWPerpendicular2632

Intersection ID and Street Names: Type: Orientation:

W Central Ave

Specific Item:

W Central Ave and Central Pl1051

Access RouteECurb Ramp Required830
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Ramp LandingNWPerpendicular832

Ramp SlopeSWPerpendicular831

W Central Ave and Lillian St980

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required881

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required880

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required882

W Central Ave and N G St875

Access RouteECurb Ramp Required1017

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1016

Ramp SlopeSPerpendicular1018

W Central Ave and Orchard Ave1050

Ramp LandingNEPerpendicular828

Ramp SlopeSEPerpendicular829

Access RouteWCurb Ramp Required827

W Central Ave and Riverview Dr748

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required884

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required883

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required885

Intersection ID and Street Names: Type: Orientation:

W Clark St

Specific Item:

W Clark St and Country Club Dr380

Ramp Cross SlopeNEParallel3868

GutterNWPerpendicular3867

GutterSEPerpendicular3869

Ramp LandingSWPerpendicular3866

W Clark St and Sonora St382

Access RouteECurb Ramp Required3914

Ramp WidthNWPerpendicular3916

Ramp SlopeSWPerpendicular3915

W Clark St and Taylor St381

Access RouteNCurb Ramp Required3919

Ramp LandingSEPerpendicular3917

GutterSWPerpendicular3918

Intersection ID and Street Names: Type: Orientation:

W Cleveland Ave

Specific Item:

W Cleveland Ave and1523

Ramp LandingNEPerpendicular2447

Ramp SlopeNWPerpendicular2448

Ramp SlopeSEPerpendicular2449

Ramp SlopeSWPerpendicular2450
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W Cleveland Ave and East Loop452

Pedestrian Access RouteSDriveway2477

W Cleveland Ave and Glade Ave454

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2267

Ramp SlopeNWPerpendicular2269

Access RouteSECurb Ramp Required2268

Ramp SlopeSWPerpendicular2270

W Cleveland Ave and N Gateway Dr1113

Ramp Cross SlopeNEParallel3934

Ramp SlopeNNWPerpendicular3935

Detectable Warning SurfaceSEPerpendicular3939

Ramp LandingSWPerpendicular3938

Detectable Warning SurfaceWIsland-Cut Through3937

GutterWNWPerpendicular3936

W Cleveland Ave and N Schnoor Ave394

GutterNEPerpendicular2442

Ramp LandingNWPerpendicular2441

Ramp LandingSEPerpendicular2443

Ramp SlopeSWPerpendicular2444

W Cleveland Ave and Sharon Bvd1425

Ramp Cross SlopeNEParallel3933

Ramp SlopeSEPerpendicular3932

W Cleveland Ave and Stephanie Ln453

Ramp SlopeNEPerpendicular2453

Ramp SlopeNWPerpendicular2454

Ramp LandingSEPerpendicular2451

Ramp SlopeSWPerpendicular2452

W Cleveland Ave and Sundance Ln455

Ramp SlopeNWPerpendicular2476

Ramp LandingSEPerpendicular2475

Intersection ID and Street Names: Type: Orientation:

W El Monte Ct

Specific Item:

W El Monte Ct and Monterey St414

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required359

Ramp SlopeNWPerpendicular358

Ramp SlopeSWPerpendicular357

Intersection ID and Street Names: Type: Orientation:

W Park Dr

Specific Item:

W Park Dr and Chateau Pl924
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Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required760

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required758

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required759

W Park Dr and Claremont Dr1364

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required755

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required756

Access RouteSECurb Ramp Required754

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required757

W Park Dr and Mainberry Dr344

Ramp LandingNEPerpendicular644

Ramp SlopeNWPerpendicular643

Ramp LandingSEPerpendicular645

Ramp SlopeSWPerpendicular642

W Park Dr and N Schnoor Ave1405

Access RouteNECurb Ramp Required688

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required685

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required687

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required686

W Park Dr and Orchard Ave1333

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required752

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required751

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required753

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required750

W Park Dr and Royal Dr345

Ramp SlopeNEPerpendicular689

Ramp SlopeNWPerpendicular691

Access RouteSCurb Ramp Required690

W Park Dr and Shannon Ave343

Ramp LandingEPerpendicular684

Access RouteNCurb Ramp Required682

Ramp SlopeWPerpendicular683

Intersection ID and Street Names: Type: Orientation:

W Roberts Ave

Specific Item:

W Roberts Ave and N G St1382

Ramp LandingECombination1012

Ramp LandingNPerpendicular1015

Ramp Cross SlopeSCombination1013

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1014

W Roberts Ave and N H St958

Ramp LandingEParallel1024

Ramp LandingNPerpendicular1023

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1022

Page 169April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

W Roberts Ave and N Pine St1173

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required897

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required899

Access RouteSECurb Ramp Required896

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required898

Intersection ID and Street Names: Type: Orientation:

W Sherwood Way

Specific Item:

W Sherwood Way and Davis St523

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1240

Ramp SlopeSEPerpendicular1242

Detectable WarningsSWPerpendicular1241

W Sherwood Way and Fresno St522

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2264

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2263

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2261

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2262

W Sherwood Way and N D St526

Ramp SlopeNEPerpendicular1337

Ramp SlopeNWPerpendicular1336

Ramp SlopeSEPerpendicular1338

Ramp LandingSWPerpendicular1339

W Sherwood Way and Owens St524

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1234

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1233

GutterSEPerpendicular1235

Ramp SlopeSWPerpendicular1236

W Sherwood Way and Sonora St525

Detectable WarningsNEPerpendicular1331

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1330

Ramp LandingSEPerpendicular1332

Ramp SlopeSWPerpendicular1329

Intersection ID and Street Names: Type: Orientation:

W South St

Specific Item:

W South St and Bloker St504

Ramp SlopeNEPerpendicular1267

Ramp LandingNWParallel1268

Access RouteSCurb Ramp Required1266

W South St and E Lincoln Ave729

GutterNEPerpendicular1132

Ramp LandingNWPerpendicular1131
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GutterSEPerpendicular1129

Ramp LandingSWParallel1130

W South St and N Lake St501

Ramp SlopeEPerpendicular4071

Ramp LandingNWPerpendicular4072

Ramp LandingSWPerpendicular4070

W South St and Sierra St503

GutterNEPerpendicular1150

GutterNWPerpendicular1149

Ramp FlareSEPerpendicular1151

Ramp LandingSWPerpendicular1152

W South St and Sonora St500

Ramp FlareNEPerpendicular1171

Ramp FlareNWPerpendicular1172

GutterSEPerpendicular1170

GutterSWPerpendicular1173

Intersection ID and Street Names: Type: Orientation:

W Yosemite Ave

Specific Item:

W Yosemite Ave and N G St775

Ramp LandingNPerpendicular1111

Ramp SlopeSPerpendicular1109

Ramp LandingWPerpendicular1110

W Yosemite Ave and N Q St1399

Compliant Curb RampESEPerpendicular63

Compliant Curb RampNEPerpendicular64

Ramp SlopeNWPerpendicular65

Ramp LandingSEIsland-Perpendicular62

Ramp Cross SlopeSSWParallel60

Ramp LandingSWIsland-Parallel61

W Yosemite Ave and S H St776

Ramp LandingEPerpendicular1107

Access RouteNWCurb Ramp Required1106

Ramp Cross SlopeSParallel1108

W Yosemite Ave and S I St1327

Ramp LandingECombination154

Ramp WidthNPerpendicular153

Ramp FlareSPerpendicular155

Ramp FlareWPerpendicular156

W Yosemite Ave and S J St1378

Ramp LandingECombination149

Ramp LandingNCombination150

Ramp FlareSCombination152
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Ramp LandingWCombination151

W Yosemite Ave and S M St1445

Ramp SlopeNECombination104

Compliant Curb RampNWCombination107

Ramp LandingSECombination105

Ramp LandingSWCombination106

Intersection ID and Street Names: Type: Orientation:

Walnut St

Specific Item:

Walnut St and Cortopassi St1437

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3560

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required3561

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3563

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3562

Walnut St and Madera Ave1185

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required3566

Ramp LandingNWPerpendicular3564

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3565

Intersection ID and Street Names: Type: Orientation:

Washington St

Specific Item:

Washington St and Lilly St1303

Ramp LandingEPerpendicular3254

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3257

Ramp SlopeSPerpendicular3255

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3256

Washington St and Magnolia St1386

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required3229

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3232

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3230

Access RouteWCurb Ramp Required3231

Washington St and Malone St793

Ramp FlareEPerpendicular3277

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required3278

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required3279

Washington St and Washington Ct969

Ramp SlopeEPerpendicular3234

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required3235

Ramp SlopeSPerpendicular3233
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Intersection ID and Street Names: Type: Orientation:

Wawona Ct

Specific Item:

Wawona Ct and Monterey St669

Pedestrian Access RouteEDriveway342

Ramp SlopeNWPerpendicular344

GutterSWPerpendicular343

Intersection ID and Street Names: Type: Orientation:

Wessmith Way

Specific Item:

Wessmith Way and Fresno St393

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2245

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2242

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2244

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2243

Wessmith Way and Merced St392

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required2251

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2250

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required2252

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2253

Wessmith Way and Tulare St1112

Access RouteECurb Ramp Required2200

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required2202

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required2201

Intersection ID and Street Names: Type: Orientation:

Westberry Bvd

Specific Item:

Westberry Bvd and Baron St851

Access RouteECurb Ramp Required1443

Ramp SlopeNWPerpendicular1442

Ramp SlopeSWPerpendicular1441

Westberry Bvd and Cambria Ave997

Access RouteECurb Ramp Required1528

Ramp SlopeNWPerpendicular1529

Ramp SlopeSWPerpendicular1530

Westberry Bvd and Crown Ln850

Ramp LandingNEPerpendicular1447

Ramp LandingSEPerpendicular1449

Access RouteWCurb Ramp Required1448

Westberry Bvd and Ren Way1212

Ramp LandingNEPerpendicular1869

Page 173April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Ramp LandingSEPerpendicular1867

Access RouteWCurb Ramp Required1868

Westberry Bvd and State St1229

Access RouteECurb Ramp Required1445

Ramp SlopeNWPerpendicular1446

Ramp SlopeSWPerpendicular1444

Westberry Bvd and Summer Ln541

Access RouteECurb Ramp Required1682

Ramp LandingNWPerpendicular1683

Ramp LandingSWPerpendicular1684

Westberry Bvd and Todd St573

Access RouteECurb Ramp Required1450

Ramp SlopeNWPerpendicular1452

Ramp LandingSWPerpendicular1451

Westberry Bvd and Westgate Dr540

Ramp SlopeNEPerpendicular1686

Ramp LandingSEPerpendicular1687

Access RouteWCurb Ramp Required1685

Intersection ID and Street Names: Type: Orientation:

Westgate Dr

Specific Item:

Westgate Dr and Autumn Rd553

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1744

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1743

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1742

Westgate Dr and Timberline Dr91

Access RouteNWCurb Ramp Required1691

Ramp LandingSEPerpendicular1692

Westgate Dr and Westberry Bvd904

Access RouteECurb Ramp Required1693

Ramp LandingNWPerpendicular1695

Ramp SlopeSWPerpendicular1694

Intersection ID and Street Names: Type: Orientation:

Williams Ave

Specific Item:

Williams Ave and Fifth St1131

Access RouteECurb Ramp Required518

Access RouteNECurb Ramp Required513

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required516

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required514

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required517

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required515

Page 174April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps

Williams Ave and Fourth St757

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required485

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required484

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required483

Williams Ave and Jennings St781

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required482

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required477

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required480

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required478

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required481

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required479

Williams Ave and Princeton Ave1383

Ramp SlopeNEPerpendicular848

Ramp SlopeNWPerpendicular851

Ramp FlareSEPerpendicular849

Ramp SlopeSWPerpendicular850

Williams Ave and Third St1028

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required446

GutterNWPerpendicular449

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required447

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required448

Williams Ave and University Ave1298

Ramp SlopeNEPerpendicular855

Ramp SlopeNWPerpendicular852

Ramp SlopeSEPerpendicular854

Ramp LandingSWPerpendicular853

Williams Ave and Venturi Ave1434

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required773

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required774

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required775

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required772

Williams Ave and W Park Dr1297

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required762

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required764

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required763

Intersection ID and Street Names: Type: Orientation:

Willis Ave

Specific Item:

Willis Ave and Fifth St955

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required521

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required520

Pedestrian Access RouteSNo Sidewalk, Curb Ramp Not Required519

Willis Ave and National Ave1375
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Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required438

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required439

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required441

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required440

Willis Ave and Third St1428

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required451

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required450

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required452

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required453

Willis Ave and Venturi Ave1184

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required768

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required770

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required771

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required769

Willis Ave and W Park Dr1103

Pedestrian Access RouteENo Sidewalk, Curb Ramp Not Required766

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required765

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required767

Willis Ave and W Roberts Ave1102

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required861

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required860

Access RouteWCurb Ramp Required859

Intersection ID and Street Names: Type: Orientation:

Willow Dr

Specific Item:

Willow Dr and Fall Ave844

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1640

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1642

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1641

Willow Dr and Holiday Way845

Pedestrian Access RouteNNo Sidewalk, Curb Ramp Not Required1643

Pedestrian Access RouteNENo Sidewalk, Curb Ramp Not Required1639

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1644

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1645

Pedestrian Access RouteWNo Sidewalk, Curb Ramp Not Required1637

Intersection ID and Street Names: Type: Orientation:

Wilson Ave

Specific Item:

Wilson Ave and Davis St311

Ramp SlopeNEPerpendicular1221

Ramp SlopeNWPerpendicular1222

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required1220
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Ramp SlopeSWPerpendicular1223

Wilson Ave and Owens St312

Ramp SlopeNEPerpendicular1206

Pedestrian Access RouteNWNo Sidewalk, Curb Ramp Not Required1204

Ramp Cross SlopeSEParallel1207

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required1205

Intersection ID and Street Names: Type: Orientation:

Windsox Ct

Specific Item:

Windsox Ct and Paintbrush Dr841

Access RouteNECurb Ramp Required1476

Ramp SlopeSPerpendicular1475

Ramp SlopeWPerpendicular1477

Intersection ID and Street Names: Type: Orientation:

Winter Way

Specific Item:

Winter Way and Kent Dr1130

Ramp LandingNEPerpendicular1701

Ramp LandingNWPerpendicular1700

Access RouteSCurb Ramp Required1699

Intersection ID and Street Names: Type: Orientation:

Wolftrap St

Specific Item:

Wolftrap St and Summer Ln165

Existing Curb RampNWUnder Construction1843

Access RouteSWCurb Ramp Required1844

Intersection ID and Street Names: Type: Orientation:

Woodlands Dr

Specific Item:

Woodlands Dr and Forest Ln1411

Ramp LandingNEPerpendicular1520

Ramp LandingNWPerpendicular1521

Ramp LandingSEPerpendicular1523

Ramp LandingSWPerpendicular1522

Woodlands Dr and Hillcrest Ct1412

Ramp LandingNEPerpendicular1516

Ramp LandingNWPerpendicular1517

Ramp LandingSEPerpendicular1519

Ramp SlopeSWPerpendicular1518
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Intersection ID and Street Names: Type: Orientation:

Wrenwood Way

Specific Item:

Wrenwood Way and Kern St565

Ramp SlopeNEPerpendicular2226

Ramp SlopeNWPerpendicular2225

Access RouteSCurb Ramp Required2224

Intersection ID and Street Names: Type: Orientation:

Yeager Rd

Specific Item:

Yeager Rd and Falcon Dr993

Pedestrian Access RouteNDriveway3789

Pedestrian Access RouteSENo Sidewalk, Curb Ramp Not Required3791

Pedestrian Access RouteSWNo Sidewalk, Curb Ramp Not Required3790

Intersection ID and Street Names: Type: Orientation:

Zak Way

Specific Item:

Zak Way and Diane Way1046

Access RouteECurb Ramp Required1545

Ramp LandingNWPerpendicular1546

Ramp LandingSWPerpendicular1547

Intersection ID and Street Names: Type: Orientation:

Zapata St

Specific Item:

Zapata St and E Ellis St630

Access RouteNCurb Ramp Required2060

Ramp LandingSEPerpendicular2061

Ramp SlopeSWPerpendicular2062

Total Cost for County Curb Ramps: $19,209,500.00

Page 178April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



April 2024
SSA Project # 20029

Curb Ramps - ACS Report 

COST SUMMARY



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 10th St $54,500.00

10th St $27,500.00and S B St1448

$6,500.00EPerpendicular4334

$7,000.00NPerpendicular4333

$7,000.00SPerpendicular4331

$7,000.00WPerpendicular4332

10th St $27,000.00and S D St1287

$6,500.00EPerpendicular3676

$6,500.00NPerpendicular3679

$7,000.00SPerpendicular3677

$7,000.00WPerpendicular3678

10th St $0.00and S E St755

$0.00ENo Sidewalk, Curb Ramp Not Required4397

$0.00NNo Sidewalk, Curb Ramp Not Required4396

$0.00SWNo Sidewalk, Curb Ramp Not Required4398

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 11Th St $65,000.00

11Th St $16,250.00and S A St1360

$3,250.00EPerpendicular3620

$3,000.00NPerpendicular3619

$3,500.00SParallel3617

$6,500.00WPerpendicular3618

11Th St $26,000.00and S B St1361

$6,500.00EPerpendicular3615

$6,500.00NPerpendicular3614

$6,500.00SPerpendicular3616

$6,500.00WPerpendicular3613

11Th St $22,750.00and S D St1380

$6,500.00EPerpendicular3606

$6,500.00NPerpendicular3607

$3,250.00SPerpendicular3605

$6,500.00WPerpendicular3608

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 12Th St $146,750.00

12Th St $13,000.00and Roosevelt Ave726

$3,000.00NWPerpendicular3350

$7,000.00SECurb Ramp Required3352
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$3,000.00SWPerpendicular3351

12Th St $26,000.00and S A St1359

$6,500.00EPerpendicular3621

$6,500.00NPerpendicular3622

$6,500.00SPerpendicular3624

$6,500.00WPerpendicular3623

12Th St $26,000.00and S B St1358

$6,500.00EPerpendicular3625

$6,500.00NPerpendicular3626

$6,500.00SPerpendicular3628

$6,500.00WPerpendicular3627

12Th St $26,000.00and S C St1418

$6,500.00EPerpendicular3598

$6,500.00NPerpendicular3599

$6,500.00SPerpendicular3597

$6,500.00WPerpendicular3600

12Th St $26,000.00and S D St1449

$6,500.00EPerpendicular3602

$6,500.00NPerpendicular3601

$6,500.00SPerpendicular3603

$6,500.00WPerpendicular3604

12Th St $9,750.00and S G St1414

$3,250.00NEPerpendicular3077

$6,500.00NWPerpendicular3078

$0.00SENo Sidewalk, Curb Ramp Not Required3076

$0.00SWNo Sidewalk, Curb Ramp Not Required3075

12Th St $20,000.00and S Lake St1275

$6,500.00NEPerpendicular3349

$6,500.00NWPerpendicular3347

$7,000.00SWCurb Ramp Required3348

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 13Th St $69,250.00

13Th St $20,500.00and S A St1267

$7,000.00ECurb Ramp Required3434

$6,500.00SPerpendicular3432

$7,000.00WPerpendicular3433

13Th St $22,750.00and S B St1268

$3,250.00EPerpendicular3438

$6,500.00NPerpendicular3435

$6,500.00SPerpendicular3437

$6,500.00WPerpendicular3436

13Th St $26,000.00and S C St942
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$6,500.00EPerpendicular3594

$6,500.00NPerpendicular3595

$6,500.00SPerpendicular3593

$6,500.00WPerpendicular3596

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 14Th St $16,000.00

14Th St $16,000.00and Don Miguel St1160

$6,500.00EPerpendicular3062

$7,000.00NWCurb Ramp Required3063

$2,500.00SPerpendicular3061

14Th St $0.00and S E St1379

$0.00ENo Sidewalk, Curb Ramp Not Required3048

$0.00NNo Sidewalk, Curb Ramp Not Required3050

$0.00SENo Sidewalk, Curb Ramp Not Required3049

$0.00SWNo Sidewalk, Curb Ramp Not Required3052

$0.00WNo Sidewalk, Curb Ramp Not Required3051

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 1St St $13,500.00

1St St $13,500.00and N E St1030

$6,500.00EPerpendicular1057

$0.00NPerpendicular1056

$7,000.00SWCurb Ramp Required1055

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 2Nd St $59,500.00

2Nd St $27,000.00and N C St1357

$7,000.00NEPerpendicular3823

$7,000.00NWPerpendicular3826

$6,500.00SEPerpendicular3824

$6,500.00SWPerpendicular3825

2Nd St $23,000.00and N D St1356

$6,500.00EPerpendicular3827

$6,500.00NPerpendicular3830

$3,000.00SPerpendicular3828

$7,000.00WPerpendicular3829

2Nd St $9,500.00and N E St960

$6,500.00EPerpendicular1060

$3,000.00NPerpendicular1059

$0.00SWDriveway1058
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 4Th St $104,500.00

4Th St $28,000.00and Flume St1148

$7,000.00EPerpendicular4196

$7,000.00NParallel4195

$7,000.00SPerpendicular4198

$7,000.00WPerpendicular4197

4Th St $14,000.00and N A St962

$6,500.00EPerpendicular4209

$500.00NPerpendicular4206

$6,500.00SPerpendicular4208

$500.00WPerpendicular4207

4Th St $14,500.00and N D St529

$500.00EPerpendicular1070

$7,000.00NPerpendicular1069

$6,500.00SPerpendicular1071

$500.00WPerpendicular1072

4Th St $27,500.00and N E St1266

$7,000.00EPerpendicular1074

$7,000.00NParallel1073

$7,000.00SParallel1075

$6,500.00WPerpendicular1076

4Th St $20,500.00and S Lake St884

$7,000.00ECombination4199

$7,000.00NCurb Ramp Required4200

$0.00SPerpendicular4201

$6,500.00WPerpendicular4202

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 5Th St $105,500.00

5Th St $23,500.00and Flume St1352

$7,000.00ECombination4218

$2,500.00NPerpendicular4219

$7,000.00SCombination4217

$7,000.00WCombination4220

5Th St $27,500.00and High St1351

$6,500.00EPerpendicular4338

$7,000.00NPerpendicular4339

$7,000.00SPerpendicular4341

$7,000.00WPerpendicular4340

5Th St $0.00and Mace St1147
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$0.00NNo Sidewalk, Curb Ramp Not Required3273

$0.00SNo Sidewalk, Curb Ramp Not Required3272

5Th St $27,500.00and N B St1387

$6,500.00EPerpendicular4378

$7,000.00NPerpendicular4377

$7,000.00SPerpendicular4379

$7,000.00WPerpendicular4376

5Th St $0.00and N C St279

$0.00EUnder Construction4380

$0.00NUnder Construction4381

$0.00SUnder Construction4382

$0.00WUnder Construction4383

5Th St $27,000.00and S Lake St977

$6,500.00EPerpendicular4216

$7,000.00NCombination4215

$6,500.00SPerpendicular4214

$7,000.00WPerpendicular4213

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 6Th St $88,000.00

6Th St $26,000.00and S B St1329

$6,500.00EPerpendicular4457

$6,500.00NPerpendicular4460

$6,500.00SPerpendicular4458

$6,500.00WPerpendicular4459

6Th St $35,000.00and S Lake St356

$14,000.00ECombination4365

$3,500.00NCombination4364

$10,500.00SCombination4366

$7,000.00WCombination4367

6Th St $27,000.00and Vineyard Ave1410

$7,000.00ECurb Ramp Required4355

$6,500.00NPerpendicular4354

$7,000.00SCurb Ramp Required4356

$6,500.00WPerpendicular4357

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 7Th St $28,000.00

7Th St $28,000.00and S Lake St903

$7,000.00EPerpendicular4451

$7,000.00NPerpendicular4449

$7,000.00SPerpendicular4452
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$7,000.00WCurb Ramp Required4450

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: 9Th St $21,000.00

9Th St $0.00and S E St1370

$0.00ENo Sidewalk, Curb Ramp Not Required4248

$0.00NNo Sidewalk, Curb Ramp Not Required4245

$0.00SNo Sidewalk, Curb Ramp Not Required4246

$0.00WNo Sidewalk, Curb Ramp Not Required4247

9Th St $21,000.00and S Lake St652

$7,000.00EParallel4299

$7,000.00NPerpendicular4300

$7,000.00SWCurb Ramp Required4301

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: A St $79,500.00

A St $13,500.00and Kenney Ct223

$6,500.00NEPerpendicular3408

$7,000.00NWPerpendicular3409

$0.00SWNo Sidewalk, Curb Ramp Not Required3410

A St $17,500.00and Knox Ave798

$3,500.00NEParallel3414

$7,000.00NWParallel3416

$7,000.00SECurb Ramp Required3415

A St $27,500.00and Lake St1441

$7,000.00NEParallel3424

$6,500.00NWPerpendicular3427

$7,000.00SEParallel3425

$7,000.00SWParallel3426

A St $3,500.00and Rd 281584

$500.00NWPerpendicular3405

$0.00SENo Sidewalk, Curb Ramp Not Required3407

$3,000.00SWPerpendicular3406

A St $17,500.00and Stinson Ave799

$3,500.00NEParallel3417

$7,000.00NWParallel3419

$7,000.00SECurb Ramp Required3418

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Adams Ave $52,500.00

Adams Ave $6,250.00and E Ellis St789
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$0.00NNo Sidewalk, Curb Ramp Not Required1951

$3,250.00SEPerpendicular1952

$3,000.00SWPerpendicular1953

Adams Ave $13,000.00and E Kennedy St85

$6,500.00NEPerpendicular1982

$6,500.00NWPerpendicular1983

$0.00SNo Sidewalk, Curb Ramp Not Required1981

Adams Ave $20,000.00and Eisenhower Ln788

$6,500.00NEPerpendicular2032

$6,500.00NWPerpendicular2033

$7,000.00SCurb Ramp Required2031

Adams Ave $13,250.00and Tyler Ln84

$7,000.00NCurb Ramp Required1987

$3,000.00SEPerpendicular1988

$3,250.00SWPerpendicular1989

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Adanac Way $83,750.00

Adanac Way $13,250.00and Adanac Ct259

$7,000.00NCurb Ramp Required1998

$3,000.00SEPerpendicular1999

$3,250.00SWPerpendicular2000

Adanac Way $20,000.00and Dominguez Dr258

$6,500.00NEPerpendicular2017

$6,500.00NWPerpendicular2018

$7,000.00SCurb Ramp Required2016

Adanac Way $15,750.00and Jericho Dr261

$6,500.00NEPerpendicular2007

$3,250.00NWPerpendicular2006

$3,000.00SEPerpendicular2004

$3,000.00SWPerpendicular2005

Adanac Way $18,000.00and Jesse Dr260

$2,500.00NEPerpendicular2094

$2,500.00NWPerpendicular2095

$6,500.00SEPerpendicular2097

$6,500.00SWPerpendicular2096

Adanac Way $16,750.00and Madison Dr257

$7,000.00ECurb Ramp Required1995

$6,500.00NWPerpendicular1997

$3,250.00SWPerpendicular1996
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Adelaide Ave $37,000.00

Adelaide Ave $21,000.00and Canal St434

$7,000.00EPerpendicular4315

$7,000.00NCurb Ramp Required4313

$7,000.00SPerpendicular4314

Adelaide Ave $16,000.00and Sawmill St1011

$2,500.00EPerpendicular3370

$6,500.00NPerpendicular3372

$7,000.00SCurb Ramp Required3371

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Adell St $37,000.00

Adell St $0.00and Austin Ave364

$0.00NENo Sidewalk, Curb Ramp Not Required3949

$0.00NWNo Sidewalk, Curb Ramp Not Required3948

$0.00SENo Sidewalk, Curb Ramp Not Required3950

$0.00SWNo Sidewalk, Curb Ramp Not Required3951

Adell St $13,500.00and Country Club Dr363

$7,000.00NCurb Ramp Required3876

$3,000.00SEParallel3877

$3,500.00SWParallel3878

Adell St $7,000.00and N D St367

$0.00NENo Sidewalk, Curb Ramp Not Required3945

$0.00NWNo Sidewalk, Curb Ramp Not Required3946

$0.00SENo Sidewalk, Curb Ramp Not Required3944

$7,000.00SWPerpendicular3947

Adell St $16,500.00and Sonora St365

$3,000.00NParallel3893

$6,500.00SEPerpendicular3892

$7,000.00SWPerpendicular3894

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Airport Dr $16,750.00

Airport Dr $6,500.00and Aviation Dr821

$6,500.00EPerpendicular3807

$0.00NWDriveway3806

$0.00SNo Sidewalk, Curb Ramp Not Required3808

Airport Dr $10,250.00and Yeager Rd822

$0.00NENo Sidewalk, Curb Ramp Not Required3786
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$3,250.00SEPerpendicular3788

$7,000.00WCurb Ramp Required3787

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Alderwood Ct $13,000.00

Alderwood Ct $13,000.00and N Schnoor Ave968

$6,500.00NWPerpendicular2436

$6,500.00SWPerpendicular2437

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Almond Ave $123,250.00

Almond Ave $13,500.00and Commerce Dr1447

$0.00NENo Sidewalk, Curb Ramp Not Required1910

$7,000.00NWCurb Ramp Required1911

$0.00SENo Sidewalk, Curb Ramp Not Required1912

$6,500.00SWPerpendicular1913

Almond Ave $15,750.00and Emily Way37

$3,000.00NEPerpendicular2886

$3,000.00NWPerpendicular2885

$6,500.00SEPerpendicular2883

$3,250.00SWPerpendicular2884

Almond Ave $18,500.00and Gateway Dr36

$6,500.00NEPerpendicular2928

$6,500.00NWPerpendicular2929

$2,500.00SEPerpendicular2926

$3,000.00SWPerpendicular2927

Almond Ave $27,000.00and Oakridge Dr1421

$7,000.00NEPerpendicular334

$7,000.00NWPerpendicular335

$6,500.00SEPerpendicular337

$6,500.00SWPerpendicular336

Almond Ave $0.00and Pine St999

$0.00NENo Sidewalk, Curb Ramp Not Required2772

$0.00NWNo Sidewalk, Curb Ramp Not Required2773

$0.00SWNo Sidewalk, Curb Ramp Not Required2774

Almond Ave $6,000.00and Rubicon Ave651

$0.00NWNo Sidewalk, Curb Ramp Not Required2795

$3,000.00SEPerpendicular2793

$3,000.00SWPerpendicular2794

Almond Ave $20,000.00and Santa Bonita St1169

$6,500.00NEPerpendicular332

$6,500.00NWPerpendicular333

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$7,000.00SCurb Ramp Required331

Almond Ave $10,000.00and Schnoor Ave966

$3,000.00NEPerpendicular1916

$0.00NWNo Sidewalk, Curb Ramp Not Required1914

$7,000.00SCurb Ramp Required1915

Almond Ave $12,500.00and Stadium Rd643

$3,000.00NEPerpendicular403

$0.00NWNo Sidewalk, Curb Ramp Not Required400

$6,500.00SEPerpendicular402

$3,000.00SWPerpendicular401

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Amerine Ave $3,250.00

Amerine Ave $0.00and Fifth St709

$0.00NENo Sidewalk, Curb Ramp Not Required533

$0.00NWNo Sidewalk, Curb Ramp Not Required530

$0.00SENo Sidewalk, Curb Ramp Not Required532

$0.00SWNo Sidewalk, Curb Ramp Not Required531

Amerine Ave $0.00and Fourth St1262

$0.00NENo Sidewalk, Curb Ramp Not Required536

$0.00NWNo Sidewalk, Curb Ramp Not Required537

$0.00SENo Sidewalk, Curb Ramp Not Required535

$0.00SWNo Sidewalk, Curb Ramp Not Required534

Amerine Ave $0.00and Jennings St1362

$0.00NENo Sidewalk, Curb Ramp Not Required539

$0.00NWNo Sidewalk, Curb Ramp Not Required540

$0.00SENo Sidewalk, Curb Ramp Not Required538

$0.00SWNo Sidewalk, Curb Ramp Not Required541

Amerine Ave $3,250.00and Third St1111

$3,250.00NWPerpendicular542

$0.00SENo Sidewalk, Curb Ramp Not Required544

$0.00SWNo Sidewalk, Curb Ramp Not Required543

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Amy Ave $13,000.00

Amy Ave $13,000.00and Kathryn Ave176

$7,000.00NCurb Ramp Required2081

$3,000.00SEPerpendicular2082

$3,000.00SWPerpendicular2083
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Angel Falls Ct $20,000.00

Angel Falls Ct $20,000.00and Capistrano Dr571

$6,500.00NEPerpendicular2601

$6,500.00NWPerpendicular2602

$7,000.00SWCurb Ramp Required2603

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Anna Ave $13,500.00

Anna Ave $13,500.00and Carmen Ave675

$7,000.00NCurb Ramp Required2075

$3,250.00SEPerpendicular2077

$3,250.00SWPerpendicular2076

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Apple Tree Dr $26,000.00

Apple Tree Dr $26,000.00and Toschi Dr555

$6,500.00NEPerpendicular2687

$6,500.00NWPerpendicular2686

$6,500.00SEPerpendicular2688

$6,500.00SWPerpendicular2685

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Aram Ave $14,000.00

Aram Ave $0.00and Joy St1012

$0.00NENo Sidewalk, Curb Ramp Not Required878

$0.00NWNo Sidewalk, Curb Ramp Not Required877

$0.00SNo Sidewalk, Curb Ramp Not Required879

Aram Ave $14,000.00and W Central Ave1013

$7,000.00ECurb Ramp Required876

$0.00NWNo Sidewalk, Curb Ramp Not Required874

$7,000.00SWCurb Ramp Required875

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Arbella Ln $20,000.00

Arbella Ln $20,000.00and Frederick Way1058

$6,500.00NWPerpendicular2503

$7,000.00SECurb Ramp Required2505
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$6,500.00SWPerpendicular2504

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ardilla Dr $64,750.00

Ardilla Dr $17,000.00and Bridge Way1582

$7,000.00NECurb Ramp Required3395

$3,000.00NWPerpendicular3385

$7,000.00SWCurb Ramp Required3386

Ardilla Dr $22,750.00and Knox St189

$3,250.00NEPerpendicular3092

$6,500.00NWPerpendicular3093

$6,500.00SEPerpendicular3091

$6,500.00SWPerpendicular3090

Ardilla Dr $13,000.00and Mariposa St187

$7,000.00NECurb Ramp Required3378

$3,000.00SEPerpendicular3377

$3,000.00SWPerpendicular3376

Ardilla Dr $12,000.00and Monarch Rd186

$2,500.00NEPerpendicular3383

$2,500.00NWPerpendicular3382

$7,000.00SECurb Ramp Required3384

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Aries Ct $16,500.00

Aries Ct $16,500.00and Glenville Ave1482

$7,000.00NECurb Ramp Required2324

$3,000.00NWPerpendicular2322

$6,500.00SWPerpendicular2323

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ashbury Ct $16,500.00

Ashbury Ct $16,500.00and Glenville Ave665

$7,000.00NECurb Ramp Required2313

$3,000.00SEPerpendicular2314

$6,500.00SWPerpendicular2315

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ashlan Way $115,250.00

Ashlan Way $21,000.00and Austin Ave854

$7,000.00NEPerpendicular3956

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$7,000.00SEPerpendicular3957

$7,000.00WCurb Ramp Required3955

Ashlan Way $0.00and Fresno St172

$0.00NENo Sidewalk, Curb Ramp Not Required2238

$0.00NWNo Sidewalk, Curb Ramp Not Required2235

$0.00SENo Sidewalk, Curb Ramp Not Required2237

$0.00SWNo Sidewalk, Curb Ramp Not Required2236

Ashlan Way $20,000.00and Lucia Way1108

$7,000.00NCurb Ramp Required3909

$6,500.00SEPerpendicular3908

$6,500.00SWPerpendicular3910

Ashlan Way $37,750.00and N D St404

$7,000.00ECurb Ramp Required3980

$7,000.00NEPerpendicular3990

$3,250.00NWPerpendicular3981

$7,000.00SEPerpendicular3988

$6,500.00SWPerpendicular3979

$7,000.00WCurb Ramp Required3989

Ashlan Way $16,500.00and Noreen Way1123

$3,000.00NEPerpendicular3982

$6,500.00SEPerpendicular3984

$7,000.00WCurb Ramp Required3983

Ashlan Way $20,000.00and Popoli Way990

$6,500.00NEPerpendicular3907

$6,500.00NWPerpendicular3905

$7,000.00SCurb Ramp Required3906

Ashlan Way $0.00and Rogers St171

$0.00ENo Sidewalk, Curb Ramp Not Required2239

$0.00NWNo Sidewalk, Curb Ramp Not Required2241

$0.00SWNo Sidewalk, Curb Ramp Not Required2240

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Aspen Ln $135,250.00

Aspen Ln $20,000.00and1538

$6,500.00NEPerpendicular2463

$6,500.00SEPerpendicular2462

$7,000.00SWCurb Ramp Required2461

Aspen Ln $22,750.00and Beechwood Way1450

$3,250.00NEPerpendicular2467

$6,500.00NWPerpendicular2466

$6,500.00SEPerpendicular2464

$6,500.00SWPerpendicular2465

Aspen Ln $13,000.00and Foxglove Way1204
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$0.00NEDriveway2424

$6,500.00SEPerpendicular2423

$6,500.00SWPerpendicular2422

Aspen Ln $26,000.00and Grapewood Way1331

$6,500.00NEPerpendicular2470

$6,500.00NWPerpendicular2471

$6,500.00SEPerpendicular2469

$6,500.00SWPerpendicular2468

Aspen Ln $20,000.00and Meadowrest Way783

$6,500.00NWPerpendicular2460

$7,000.00SECurb Ramp Required2458

$6,500.00SWPerpendicular2459

Aspen Ln $20,000.00and Plumwood Way870

$7,000.00NECurb Ramp Required2474

$6,500.00NWPerpendicular2473

$6,500.00SWPerpendicular2472

Aspen Ln $13,500.00and W Cleveland Ave69

$6,500.00NEPerpendicular2455

$7,000.00NWParallel2456

$0.00SENo Sidewalk, Curb Ramp Not Required2457

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Asti Way $13,500.00

Asti Way $13,500.00and N D St598

$0.00ENo Sidewalk, Curb Ramp Not Required3995

$7,000.00NWPerpendicular3994

$6,500.00SWPerpendicular3996

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Austin Ave $162,000.00

Austin Ave $21,000.00and Ashlan Way1115

$7,000.00ECurb Ramp Required3958

$7,000.00NWPerpendicular3959

$7,000.00SWPerpendicular3960

Austin Ave $20,500.00and E Clark St1064

$7,000.00ECurb Ramp Required3952

$6,500.00NWPerpendicular3953

$7,000.00SWPerpendicular3954

Austin Ave $24,250.00and E Cleveland Ave456

$7,000.00NEParallel4156

$7,000.00NWParallel4155

$3,250.00SEPerpendicular4157
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$7,000.00SWParallel4158

Austin Ave $19,500.00and E Lincoln Ave1227

$3,250.00NEPerpendicular1276

$6,500.00NWPerpendicular1277

$3,250.00SEPerpendicular1279

$6,500.00SWPerpendicular1278

Austin Ave $14,000.00and Green Way1214

$7,000.00NEPerpendicular1373

$7,000.00SEPerpendicular1372

$0.00WNo Sidewalk, Curb Ramp Not Required1371

Austin Ave $22,500.00and W Sherwood Way1134

$6,500.00NEPerpendicular1375

$3,000.00NWPerpendicular1376

$6,500.00SEPerpendicular1374

$6,500.00SWPerpendicular1377

Austin Ave $19,250.00and W South St921

$3,000.00NEParallel1280

$6,500.00NWPerpendicular1281

$3,250.00SEPerpendicular1283

$6,500.00SWPerpendicular1282

Austin Ave $21,000.00and Wessmith Way985

$7,000.00NEPerpendicular3967

$7,000.00SEPerpendicular3969

$7,000.00WCurb Ramp Required3968

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Autumn Rd $0.00

Autumn Rd $0.00and National Ave1246

$0.00NENo Sidewalk, Curb Ramp Not Required1634

$0.00NWNo Sidewalk, Curb Ramp Not Required1636

$0.00SENo Sidewalk, Curb Ramp Not Required1635

Autumn Rd $0.00and Summer St1035

$0.00NENo Sidewalk, Curb Ramp Not Required1745

$0.00SENo Sidewalk, Curb Ramp Not Required1746

$0.00WNo Sidewalk, Curb Ramp Not Required1747

Autumn Rd $0.00and Sunnydale St1245

$0.00NNo Sidewalk, Curb Ramp Not Required1633

$0.00SENo Sidewalk, Curb Ramp Not Required1631

$0.00SWNo Sidewalk, Curb Ramp Not Required1632

Autumn Rd $0.00and Winter Way1034

$0.00NENo Sidewalk, Curb Ramp Not Required1748

$0.00SENo Sidewalk, Curb Ramp Not Required1749

$0.00WNo Sidewalk, Curb Ramp Not Required1750
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Avalon Ave $33,500.00

Avalon Ave $33,500.00and Kelsey Ln1086

$7,000.00ECurb Ramp Required1554

$6,500.00NEPerpendicular1559

$6,500.00NWPerpendicular1556

$3,250.00SEPerpendicular1558

$3,250.00SWPerpendicular1555

$7,000.00WCurb Ramp Required1557

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ave 13 $0.00

Ave 13 $0.00and Granada Dr1455

$0.00NENo Sidewalk, Curb Ramp Not Required2566

$0.00NWNo Sidewalk, Curb Ramp Not Required2565

$0.00SENo Sidewalk, Curb Ramp Not Required2563

$0.00SWNo Sidewalk, Curb Ramp Not Required2564

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ave 13 1/2 $6,500.00

Ave 13 1/2 $6,500.00and Westberry Bvd1057

$6,500.00NEPerpendicular2573

$0.00NWNo Sidewalk, Curb Ramp Not Required2575

$0.00SENo Sidewalk, Curb Ramp Not Required2574

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ave 14 1/2 $0.00

Ave 14 1/2 $0.00and Sunset Ave1181

$0.00NENo Sidewalk, Curb Ramp Not Required1382

$0.00SENo Sidewalk, Curb Ramp Not Required1383

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ave 17 $20,500.00

Ave 17 $0.00and107

$0.00NENo Sidewalk, Curb Ramp Not Required3784

$0.00NWNo Sidewalk, Curb Ramp Not Required3783

$0.00SNo Sidewalk, Curb Ramp Not Required3785

Ave 17 $20,500.00and Airport Dr1314
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$7,000.00NECurb Ramp Required3779

$0.00NWNo Sidewalk, Curb Ramp Not Required3778

$6,500.00SEPerpendicular3776

$7,000.00SWPerpendicular3777

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Aviation Dr $0.00

Aviation Dr $0.00and Condor Rd214

$0.00NDriveway3797

$0.00SNo Sidewalk, Curb Ramp Not Required3798

Aviation Dr $0.00and Falcon Dr925

$0.00ENo Sidewalk, Curb Ramp Not Required3794

$0.00NWNo Sidewalk, Curb Ramp Not Required3796

$0.00SWNo Sidewalk, Curb Ramp Not Required3795

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Avila Way $17,000.00

Avila Way $17,000.00and Fig Ave405

$3,000.00EPerpendicular3195

$7,000.00NParallel3193

$7,000.00WCurb Ramp Required3194

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Awahnee Ct $16,500.00

Awahnee Ct $16,500.00and Monterey St102

$7,000.00ECurb Ramp Required345

$6,500.00NWPerpendicular347

$3,000.00SWPerpendicular346

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Azure Dr $21,000.00

Azure Dr $21,000.00and Ivory Ct396

$7,000.00NEPerpendicular4433

$7,000.00SEPerpendicular4432

$7,000.00WCurb Ramp Required4431

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Barcelona Way $16,750.00

Barcelona Way $16,750.00and Wessmith Way464
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$7,000.00ECurb Ramp Required2151

$6,500.00NWPerpendicular2153

$3,250.00SWPerpendicular2152

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Baron St $20,000.00

Baron St $20,000.00and Liberty Ln1236

$6,500.00NEPerpendicular1388

$6,500.00NWPerpendicular1389

$7,000.00SCurb Ramp Required1387

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Barsotti Ave $7,000.00

Barsotti Ave $0.00and N Park Dr1163

$0.00NNo Sidewalk, Curb Ramp Not Required930

$0.00SENo Sidewalk, Curb Ramp Not Required931

$0.00SWNo Sidewalk, Curb Ramp Not Required932

Barsotti Ave $7,000.00and Ula St1162

$0.00ENo Sidewalk, Curb Ramp Not Required933

$7,000.00NWCurb Ramp Required934

$0.00SWNo Sidewalk, Curb Ramp Not Required935

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bay Ct $21,000.00

Bay Ct $21,000.00and Mainberry Dr362

$7,000.00NEPerpendicular639

$7,000.00SEPerpendicular641

$7,000.00WCurb Ramp Required640

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bay View Dr $41,500.00

Bay View Dr $14,000.00and Harbor Dr230

$7,000.00ECurb Ramp Required676

$7,000.00WPerpendicular675

Bay View Dr $27,500.00and Mainberry Dr229

$7,000.00NEPerpendicular653

$7,000.00NWPerpendicular655

$7,000.00SEPerpendicular652

$6,500.00SWPerpendicular654
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Baylor Ct $21,000.00

Baylor Ct $21,000.00and Jefferson Ave1109

$7,000.00NEPerpendicular868

$7,000.00NWPerpendicular870

$7,000.00SCurb Ramp Required869

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bent Oak Tr $28,000.00

Bent Oak Tr $8,000.00and Crown Terrace210

$500.00NEPerpendicular2777

$500.00SEPerpendicular2778

$7,000.00SWCurb Ramp Required2779

Bent Oak Tr $10,000.00and Ivy Glen Dr1544

$3,000.00NWPerpendicular2780

$7,000.00SECurb Ramp Required2781

Bent Oak Tr $10,000.00and Orchard Hill Dr1543

$7,000.00NECurb Ramp Required2776

$3,000.00SWPerpendicular2775

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bernardi Ave $26,500.00

Bernardi Ave $13,500.00and Munra Ave1549

$6,500.00NWPerpendicular2830

$7,000.00SECurb Ramp Required2831

Bernardi Ave $13,000.00and Stadium Rd161

$6,500.00NEPerpendicular2832

$6,500.00SEPerpendicular2833

$0.00SWNo Sidewalk, Curb Ramp Not Required2834

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Berry Dr $73,500.00

Berry Dr $20,000.00and Apple Tree Dr88

$6,500.00NEPerpendicular2668

$6,500.00SEPerpendicular2669

$7,000.00SWCurb Ramp Required2670

Berry Dr $13,500.00and Cherry Tree Dr1535

$6,500.00NEPerpendicular2674
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$7,000.00SWCurb Ramp Required2675

Berry Dr $0.00and Howard Rd894

$0.00SNo Sidewalk, Curb Ramp Not Required1772

Berry Dr $20,000.00and Orange Tree Dr86

$6,500.00NEPerpendicular2671

$6,500.00SEPerpendicular2672

$7,000.00SWCurb Ramp Required2673

Berry Dr $20,000.00and Peanut Dr89

$6,500.00NEPerpendicular2665

$6,500.00SEPerpendicular2666

$7,000.00SWCurb Ramp Required2667

Berry Dr $0.00and Summer St956

$0.00ENo Sidewalk, Curb Ramp Not Required1767

$0.00NWNo Sidewalk, Curb Ramp Not Required1766

$0.00SWNo Sidewalk, Curb Ramp Not Required1765

Berry Dr $0.00and Westgate Dr265

$0.00NNo Sidewalk, Curb Ramp Not Required1738

$0.00SENo Sidewalk, Curb Ramp Not Required1736

$0.00SWNo Sidewalk, Curb Ramp Not Required1737

Berry Dr $0.00and Winter Way1171

$0.00ENo Sidewalk, Curb Ramp Not Required1762

$0.00NWNo Sidewalk, Curb Ramp Not Required1763

$0.00SWNo Sidewalk, Curb Ramp Not Required1764

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Berry Drive $20,000.00

Berry Drive $20,000.00and Plumas Street594

$7,000.00NCurb Ramp Required1882

$6,500.00SEPerpendicular1883

$6,500.00SWPerpendicular1884

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bilbao Ct $13,250.00

Bilbao Ct $13,250.00and San Sebastian Way310

$3,250.00NEPerpendicular2179

$3,000.00SEPerpendicular2180

$7,000.00WCurb Ramp Required2178

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bloker St $26,750.00
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Bloker St $10,500.00and E Cleveland Ave451

$0.00NNo Sidewalk, Curb Ramp Not Required4162

$7,000.00SEParallel4164

$3,500.00SWParallel4163

Bloker St $16,250.00and E Lincoln Ave1170

$3,250.00NEPerpendicular1263

$0.00NWPerpendicular1262

$6,500.00SEPerpendicular1264

$6,500.00SWPerpendicular1265

Bloker St $0.00and Rush St1430

$0.00NENo Sidewalk, Curb Ramp Not Required1260

$0.00NWNo Sidewalk, Curb Ramp Not Required1259

$0.00SENo Sidewalk, Curb Ramp Not Required1261

$0.00SWNo Sidewalk, Curb Ramp Not Required1258

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Blueberry Ln $37,000.00

Blueberry Ln $20,500.00and E Almond Ave196

$6,500.00NEPerpendicular3536

$7,000.00NWPerpendicular3538

$7,000.00SECurb Ramp Required3537

Blueberry Ln $16,500.00and Madarin St197

$7,000.00NECurb Ramp Required3534

$3,000.00SEPerpendicular3533

$6,500.00SWPerpendicular3535

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Blueridge Dr $36,750.00

Blueridge Dr $3,250.00and1513

$3,250.00SEPerpendicular411

Blueridge Dr $20,000.00and Deerwood Dr1032

$6,500.00NEPerpendicular409

$6,500.00NWPerpendicular410

$7,000.00SCurb Ramp Required408

Blueridge Dr $13,500.00and Santa Bonita St1031

$7,000.00ECurb Ramp Required323

$3,250.00NWPerpendicular324

$3,250.00SWPerpendicular325

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bo Tree Ln $16,500.00
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Bo Tree Ln $16,500.00and Majestic Way648

$7,000.00NECurb Ramp Required2919

$3,000.00SEPerpendicular2918

$6,500.00SWPerpendicular2917

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Boles St $0.00

Boles St $0.00and Second St1222

$0.00NENo Sidewalk, Curb Ramp Not Required3811

$0.00NWNo Sidewalk, Curb Ramp Not Required3810

$0.00SNo Sidewalk, Curb Ramp Not Required3809

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bolinas Way $12,000.00

Bolinas Way $12,000.00and Orchard Hill Dr631

$7,000.00NECurb Ramp Required2800

$2,500.00SEPerpendicular2799

$2,500.00SWPerpendicular2798

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Boulder Ave $20,500.00

Boulder Ave $20,500.00and Boulder Pl1068

$7,000.00NCurb Ramp Required1494

$7,000.00SEPerpendicular1496

$6,500.00SWPerpendicular1495

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bridge Way $3,000.00

Bridge Way $3,000.00and Dome Ave1583

$3,000.00SWPerpendicular3394

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Briquel Ave $13,500.00

Briquel Ave $13,500.00and Carmen Ave667

$3,250.00NEPerpendicular2073

$3,250.00NWPerpendicular2074

$7,000.00SCurb Ramp Required2072
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Bruce St $0.00

Bruce St $0.00and Foster Ave1097

$0.00NENo Sidewalk, Curb Ramp Not Required925

$0.00SENo Sidewalk, Curb Ramp Not Required926

$0.00WNo Sidewalk, Curb Ramp Not Required924

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Caitlan Dr $105,000.00

Caitlan Dr $21,000.00and Buena Ventura Ct243

$7,000.00NEPerpendicular1414

$7,000.00SEPerpendicular1416

$7,000.00WCurb Ramp Required1415

Caitlan Dr $21,000.00and Fiesta Dr242

$7,000.00ECurb Ramp Required1411

$7,000.00NWPerpendicular1412

$7,000.00SEPerpendicular1413

Caitlan Dr $28,000.00and Isla Vista Ct244

$7,000.00NEPerpendicular1417

$7,000.00NWPerpendicular1418

$7,000.00SEPerpendicular1420

$7,000.00SWPerpendicular1419

Caitlan Dr $21,000.00and Los Osos Ct240

$7,000.00NEPerpendicular1408

$7,000.00SEPerpendicular1410

$7,000.00WCurb Ramp Required1409

Caitlan Dr $14,000.00and Riverview Dr241

$0.00NNo Sidewalk, Curb Ramp Not Required1406

$7,000.00SEPerpendicular1405

$7,000.00SWPerpendicular1407

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Caitlan Drive $28,000.00

Caitlan Drive $14,000.00and Via Capitola1479

$7,000.00NEPerpendicular1425

$7,000.00SEPerpendicular1426

$0.00WNo Sidewalk, Curb Ramp Not Required1424

Caitlan Drive $14,000.00and Via De Oro1480

$7,000.00NEPerpendicular1422

$7,000.00SEPerpendicular1423

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$0.00WNo Sidewalk, Curb Ramp Not Required1421

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: California Ave $0.00

California Ave $0.00and N Park Dr800

$0.00NENo Sidewalk, Curb Ramp Not Required951

$0.00NWNo Sidewalk, Curb Ramp Not Required950

$0.00SENo Sidewalk, Curb Ramp Not Required952

$0.00SWNo Sidewalk, Curb Ramp Not Required949

California Ave $0.00and N Pine St1122

$0.00NENo Sidewalk, Curb Ramp Not Required903

$0.00SENo Sidewalk, Curb Ramp Not Required901

$0.00WNo Sidewalk, Curb Ramp Not Required902

California Ave $0.00and Redwood Dr931

$0.00NENo Sidewalk, Curb Ramp Not Required947

$0.00SENo Sidewalk, Curb Ramp Not Required948

$0.00WNo Sidewalk, Curb Ramp Not Required946

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Calimyrna Ave $21,000.00

Calimyrna Ave $21,000.00and E Cleveland Ave190

$7,000.00NEParallel4059

$7,000.00NWParallel4060

$7,000.00SCurb Ramp Required4058

Calimyrna Ave $0.00and Mission Ave191

$0.00NNo Sidewalk, Curb Ramp Not Required2212

$0.00SENo Sidewalk, Curb Ramp Not Required2214

$0.00SWNo Sidewalk, Curb Ramp Not Required2213

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cambria Ave $20,500.00

Cambria Ave $20,500.00and Zak Way809

$7,000.00NEPerpendicular1550

$6,500.00NWPerpendicular1549

$7,000.00SCurb Ramp Required1548

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Canal St $43,500.00

Canal St $16,000.00and Lilly St1311

$6,500.00EPerpendicular3251
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$3,500.00NParallel3250

$3,000.00SPerpendicular3252

$3,000.00WPerpendicular3253

Canal St $27,500.00and Vineyard Ave1256

$7,000.00EPerpendicular4312

$7,000.00NPerpendicular4311

$6,500.00SPerpendicular4309

$7,000.00WPerpendicular4310

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Capistrano Dr $8,000.00

Capistrano Dr $8,000.00and S Timberline Dr649

$500.00NEPerpendicular2604

$500.00SEPerpendicular2605

$7,000.00SWCurb Ramp Required2606

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Carmel St $13,500.00

Carmel St $13,500.00and Fritz St1576

$7,000.00NWCurb Ramp Required3160

$6,500.00SWPerpendicular3159

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Carmen Ave $13,500.00

Carmen Ave $13,500.00and Merced St692

$3,250.00NEPerpendicular2113

$3,250.00SEPerpendicular2112

$7,000.00WCurb Ramp Required2111

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cedar Creek Ln $21,000.00

Cedar Creek Ln $21,000.00and Sultana Dr1159

$7,000.00NEPerpendicular1539

$7,000.00NWPerpendicular1538

$7,000.00SCurb Ramp Required1540

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Central Ave $93,000.00

Central Ave $13,500.00and 2Nd St1183
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$7,000.00NCurb Ramp Required3848

$3,250.00SEPerpendicular3847

$3,250.00SWPerpendicular3849

Central Ave $17,000.00and N A St422

$7,000.00NEPerpendicular3840

$3,500.00NWParallel3839

$0.00SEPerpendicular3837

$0.00SSEPerpendicular3838

$0.00SSWPerpendicular3841

$6,500.00SWPerpendicular3842

Central Ave $3,500.00and N B St1444

$0.00NEUnder Construction3844

$0.00NWUnder Construction3845

$0.00SEPerpendicular3843

$3,500.00SWParallel3846

Central Ave $12,750.00and N C St1426

$0.00NEUnder Construction3821

$3,000.00NWParallel3820

$6,500.00SEPerpendicular3822

$3,250.00SWPerpendicular3819

Central Ave $3,000.00and N D St817

$0.00NEUnder Construction3818

$0.00NWUnder Construction3815

$0.00SEPerpendicular3817

$3,000.00SWPerpendicular3816

Central Ave $10,000.00and N E St796

$0.00EPerpendicular1054

$7,000.00NCurb Ramp Required1052

$3,000.00SPerpendicular1053

Central Ave $19,250.00and N Gateway Dr1304

$6,500.00EPerpendicular1051

$3,000.00NPerpendicular1050

$6,500.00SPerpendicular1048

$3,250.00WPerpendicular1049

Central Ave $14,000.00and N Lake St1136

$7,000.00SPerpendicular4205

$7,000.00WCurb Ramp Required4204

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Central Ct $14,000.00

Central Ct $14,000.00and W Central Ave743

$7,000.00NECurb Ramp Required872

$0.00NWNo Sidewalk, Curb Ramp Not Required871
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$7,000.00SCurb Ramp Required873

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Central Pl $42,000.00

Central Pl $21,000.00and Orchard Ave1094

$7,000.00NCurb Ramp Required824

$7,000.00SEPerpendicular825

$7,000.00SWPerpendicular826

Central Pl $21,000.00and W Central Ave1093

$7,000.00NEPerpendicular834

$7,000.00SEPerpendicular835

$7,000.00WCurb Ramp Required833

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Chatom Way $20,250.00

Chatom Way $7,250.00and Gary Ln104

$500.00NEPerpendicular233

$3,250.00NWPerpendicular232

$500.00SEPerpendicular234

$3,000.00SWPerpendicular231

Chatom Way $13,000.00and Triviso Ave103

$3,000.00NEPerpendicular237

$3,000.00NWPerpendicular236

$7,000.00SCurb Ramp Required235

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cherry St $10,500.00

Cherry St $10,500.00and Peach St1592

$7,000.00NWCurb Ramp Required3498

$3,500.00SEParallel3497

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cherry Tree Dr $6,250.00

Cherry Tree Dr $6,250.00and1477

$0.00NENo Sidewalk, Curb Ramp Not Required2681

$3,250.00NWPerpendicular2680

$3,000.00SWPerpendicular2679
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Chestnut Ave $69,000.00

Chestnut Ave $20,250.00and1559

$6,250.00NEPerpendicular2964

$14,000.00SWCurb Ramp Required2965

Chestnut Ave $12,000.00and Acorn Ct723

$7,000.00NWCurb Ramp Required2967

$2,500.00SEPerpendicular2968

$2,500.00SWPerpendicular2966

Chestnut Ave $20,000.00and Cashew Ct724

$7,000.00NWCurb Ramp Required2970

$6,500.00SEPerpendicular2971

$6,500.00SWPerpendicular2969

Chestnut Ave $16,750.00and Watt St1062

$7,000.00NWCurb Ramp Required2930

$3,250.00SEPerpendicular2932

$6,500.00SWPerpendicular2931

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Chianti Ave $47,000.00

Chianti Ave $20,000.00and S Double Tree Way467

$7,000.00NWCurb Ramp Required2618

$6,500.00SEPerpendicular2616

$6,500.00SWPerpendicular2617

Chianti Ave $13,500.00and S Timberline Dr1531

$6,500.00NEPerpendicular2619

$7,000.00NWCurb Ramp Required2620

Chianti Ave $13,500.00and S Wolftrap St1530

$7,000.00NECurb Ramp Required2615

$6,500.00NWPerpendicular2614

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Chianti Ct $16,750.00

Chianti Ct $16,750.00and Santa Bonita St1187

$3,250.00NEPerpendicular329

$6,500.00SEPerpendicular330

$7,000.00WCurb Ramp Required328
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Claremont Dr $21,000.00

Claremont Dr $21,000.00and University Ave952

$7,000.00NCurb Ramp Required745

$7,000.00SEPerpendicular744

$7,000.00SWPerpendicular746

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Clemmensen Ave $0.00

Clemmensen Ave $0.00and Madera Ave911

$0.00NENo Sidewalk, Curb Ramp Not Required3568

$0.00NWNo Sidewalk, Curb Ramp Not Required3567

$0.00SENo Sidewalk, Curb Ramp Not Required3569

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Clinton St $198,250.00

Clinton St $23,250.00and Elm Ave1124

$3,250.00EPerpendicular3205

$6,500.00NPerpendicular3204

$6,500.00SPerpendicular3202

$7,000.00WParallel3203

Clinton St $19,750.00and Fig Ave1125

$2,500.00EPerpendicular3191

$7,000.00NParallel3192

$3,250.00SPerpendicular3190

$7,000.00WParallel3189

Clinton St $17,500.00and Magnolia St922

$7,000.00ECurb Ramp Required3226

$3,500.00NParallel3228

$3,500.00SParallel3225

$3,500.00WParallel3227

Clinton St $12,750.00and Malone St808

$2,500.00NPerpendicular3249

$7,000.00SCurb Ramp Required3247

$3,250.00WPerpendicular3248

Clinton St $16,000.00and Millview Dr818

$6,500.00EPerpendicular3222

$7,000.00NCurb Ramp Required3223

$2,500.00SPerpendicular3224

Clinton St $27,500.00and S B St1436
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$7,000.00EPerpendicular4323

$7,000.00NPerpendicular4325

$7,000.00SPerpendicular4324

$6,500.00WPerpendicular4326

Clinton St $13,500.00and S C St1172

$3,250.00EPerpendicular3664

$3,250.00NPerpendicular3662

$7,000.00WCurb Ramp Required3663

Clinton St $28,000.00and S Lake St1193

$7,000.00EPerpendicular4302

$7,000.00NParallel4303

$7,000.00SParallel4305

$7,000.00WPerpendicular4304

Clinton St $21,000.00and Sycamore Ave787

$7,000.00EParallel4308

$7,000.00NPerpendicular4307

$7,000.00WPerpendicular4306

Clinton St $19,000.00and Tozer St445

$3,000.00EPerpendicular3211

$3,000.00NPerpendicular3210

$6,500.00SPerpendicular3212

$6,500.00WPerpendicular3209

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cloud Rest Ct $20,000.00

Cloud Rest Ct $20,000.00and Monterey St506

$7,000.00ECurb Ramp Required351

$6,500.00NWPerpendicular353

$6,500.00SWPerpendicular352

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Coconut St $13,500.00

Coconut St $13,500.00and Hacienda St1589

$6,500.00NWPerpendicular3484

$7,000.00SWCurb Ramp Required3485

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Colima Ave $9,500.00

Colima Ave $9,500.00and Ivy Glen Dr1545

$2,500.00NEPerpendicular2788

$6,500.00NWPerpendicular2789
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$500.00SWParallel2790

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Columbia St $43,000.00

Columbia St $16,000.00and E Lincoln Ave848

$3,000.00NEPerpendicular1160

$6,500.00NWPerpendicular1159

$3,000.00SEPerpendicular1157

$3,500.00SWParallel1158

Columbia St $0.00and E Rush St849

$0.00NENo Sidewalk, Curb Ramp Not Required1139

$0.00NWNo Sidewalk, Curb Ramp Not Required1138

$0.00SENo Sidewalk, Curb Ramp Not Required1140

$0.00SWNo Sidewalk, Curb Ramp Not Required1137

Columbia St $7,000.00and Green Way560

$7,000.00NCurb Ramp Required1227

$0.00SENo Sidewalk, Curb Ramp Not Required1228

$0.00SWNo Sidewalk, Curb Ramp Not Required1229

Columbia St $3,250.00and Riverside Dr814

$0.00NENo Sidewalk, Curb Ramp Not Required1165

$3,250.00NWPerpendicular1166

$0.00SNo Sidewalk, Curb Ramp Not Required1164

Columbia St $16,750.00and W South St813

$6,500.00NEPerpendicular1156

$7,000.00NWPerpendicular1155

$0.00SEPerpendicular1153

$3,250.00SWPerpendicular1154

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Concord Ave $29,250.00

Concord Ave $12,500.00and Gary Ln951

$3,000.00NEPerpendicular307

$3,250.00NWPerpendicular308

$3,250.00SEPerpendicular306

$3,000.00SWPerpendicular305

Concord Ave $16,750.00and Madrid Ln950

$7,000.00NCurb Ramp Required295

$6,500.00SEPerpendicular296

$3,250.00SWPerpendicular297
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Condor Dr $23,250.00

Condor Dr $3,250.00and Aviation Dr153

$0.00NENo Sidewalk, Curb Ramp Not Required3792

$3,250.00SWPerpendicular3793

Condor Dr $7,000.00and Kennedy St154

$7,000.00NEPerpendicular3802

$0.00NWNo Sidewalk, Curb Ramp Not Required3799

$0.00SENo Sidewalk, Curb Ramp Not Required3801

$0.00SWNo Sidewalk, Curb Ramp Not Required3800

Condor Dr $13,000.00and W Cleveland Ave871

$0.00NENo Sidewalk, Curb Ramp Not Required2310

$0.00NWNo Sidewalk, Curb Ramp Not Required2312

$6,500.00SEPerpendicular2309

$6,500.00SWPerpendicular2311

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Condor Rd $0.00

Condor Rd $0.00and Boles St1049

$0.00NENo Sidewalk, Curb Ramp Not Required3814

$0.00SENo Sidewalk, Curb Ramp Not Required3813

$0.00WNo Sidewalk, Curb Ramp Not Required3812

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Corona Dr $20,000.00

Corona Dr $20,000.00and La Costa Ct415

$6,500.00NEPerpendicular3447

$7,000.00NWCurb Ramp Required3448

$6,500.00SEPerpendicular3449

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cortopassi St $0.00

Cortopassi St $0.00and Dunham Ave1063

$0.00NENo Sidewalk, Curb Ramp Not Required3555

$0.00SENo Sidewalk, Curb Ramp Not Required3554

$0.00SWNo Sidewalk, Curb Ramp Not Required3553
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cosentino Dr $52,500.00

Cosentino Dr $10,000.00and St Julien Dr215

$500.00NEPerpendicular246

$2,500.00SEPerpendicular245

$7,000.00WCurb Ramp Required244

Cosentino Dr $22,500.00and St. Michelle Dr216

$3,000.00NEPerpendicular250

$6,500.00NWPerpendicular249

$6,500.00SEPerpendicular247

$6,500.00SWPerpendicular248

Cosentino Dr $20,000.00and St. Montelena Dr217

$6,500.00NEPerpendicular210

$6,500.00SEPerpendicular209

$7,000.00WCurb Ramp Required208

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Country Club Dr $30,000.00

Country Club Dr $13,500.00and Sharon Bvd458

$7,000.00ECurb Ramp Required3881

$0.00NWPerpendicular3880

$6,500.00SWPerpendicular3879

Country Club Dr $16,500.00and W Sherwood Way457

$3,000.00NEPerpendicular3884

$3,500.00NWParallel3883

$3,000.00SEPerpendicular3885

$7,000.00SWParallel3882

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Creek Dr $16,000.00

Creek Dr $16,000.00and Ren Way1038

$2,500.00NEPerpendicular1855

$6,500.00NWPerpendicular1857

$7,000.00SCurb Ramp Required1856

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Crimson Way $14,000.00

Crimson Way $14,000.00and Storey Rd618

$7,000.00NEPerpendicular4430
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$7,000.00NWPerpendicular4429

$0.00SNo Sidewalk, Curb Ramp Not Required4428

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cross St $0.00

Cross St $0.00and Rose St1128

$0.00ENo Sidewalk, Curb Ramp Not Required3265

$0.00SNo Sidewalk, Curb Ramp Not Required3264

$0.00WNo Sidewalk, Curb Ramp Not Required3266

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Crystal Way $55,250.00

Crystal Way $16,750.00and Bo Tree Ln395

$7,000.00NECurb Ramp Required2922

$3,250.00SEPerpendicular2921

$6,500.00SWPerpendicular2920

Crystal Way $18,500.00and Gary Ln751

$6,500.00NEPerpendicular2909

$3,000.00NWPerpendicular2908

$2,500.00SEPerpendicular2906

$6,500.00SWPerpendicular2907

Crystal Way $20,000.00and Strauss Ct61

$6,500.00NEPerpendicular2902

$6,500.00NWPerpendicular2901

$7,000.00SWCurb Ramp Required2903

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cutting St $29,750.00

Cutting St $15,750.00and E Lincoln Ave338

$6,500.00NEPerpendicular1275

$3,000.00NWPerpendicular1274

$3,250.00SEPerpendicular1272

$3,000.00SWPerpendicular1273

Cutting St $0.00and Rush St1403

$0.00NENo Sidewalk, Curb Ramp Not Required1256

$0.00NWNo Sidewalk, Curb Ramp Not Required1255

$0.00SENo Sidewalk, Curb Ramp Not Required1257

$0.00SWNo Sidewalk, Curb Ramp Not Required1254

Cutting St $14,000.00and W South St489

$3,500.00NECombination1270

$3,500.00NWCombination1271
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$7,000.00SCurb Ramp Required1269

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Cypress St $25,250.00

Cypress St $12,000.00and Oak St1316

$0.00NENo Sidewalk, Curb Ramp Not Required2763

$2,500.00NWPerpendicular2766

$3,000.00SEPerpendicular2764

$6,500.00SWPerpendicular2765

Cypress St $13,250.00and Olive Ave828

$3,250.00NEPerpendicular2735

$7,000.00SEPerpendicular2734

$3,000.00SWPerpendicular2733

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: D St $47,750.00

D St $17,000.00and 6Th St1315

$3,500.00ECombination3643

$3,500.00NCombination3645

$3,500.00SParallel3644

$6,500.00WPerpendicular3646

D St $30,750.00and 7Th St1176

$13,500.00EPerpendicular3640

$3,250.00NPerpendicular3641

$3,500.00SParallel3637

$10,500.00WCurb Ramp Required3642

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Davis St $13,000.00

Davis St $13,000.00and E Lincoln Ave379

$6,500.00NEPerpendicular1184

$6,500.00NWPerpendicular1185

$0.00SDriveway1183

Davis St $0.00and Harding Ave469

$0.00NENo Sidewalk, Curb Ramp Not Required1188

$0.00SENo Sidewalk, Curb Ramp Not Required1187

$0.00WNo Sidewalk, Curb Ramp Not Required1186

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Del Lago Way $20,000.00
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Del Lago Way $20,000.00and Rancho Mirage Rd140

$7,000.00NECurb Ramp Required3138

$6,500.00NWPerpendicular3137

$6,500.00SWPerpendicular3139

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Dellavalle Ave $52,500.00

Dellavalle Ave $13,250.00and E Lincoln Ave283

$6,500.00NEPerpendicular1315

$3,500.00NWParallel1316

$3,250.00SEPerpendicular1314

Dellavalle Ave $22,500.00and W Sherwood Way879

$6,500.00NEPerpendicular1378

$6,500.00NWPerpendicular1379

$3,000.00SEPerpendicular1381

$6,500.00SWPerpendicular1380

Dellavalle Ave $16,750.00and W South St361

$7,000.00NWCurb Ramp Required1292

$3,250.00SEPerpendicular1290

$6,500.00SWPerpendicular1291

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Desert Ranch Way $34,000.00

Desert Ranch Way $14,000.00and Makenna Dr302

$7,000.00NEPerpendicular4394

$7,000.00SWCurb Ramp Required4395

Desert Ranch Way $20,000.00and S Double Tree Way462

$6,500.00NEPerpendicular2590

$6,500.00SEPerpendicular2589

$7,000.00SWCurb Ramp Required2591

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Diamante Ln $9,500.00

Diamante Ln $9,500.00and Orchard Hill Dr505

$7,000.00NECurb Ramp Required2803

$0.00SEPerpendicular2802

$2,500.00SWPerpendicular2801

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Diamond Way $55,750.00
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Diamond Way $16,500.00and Bo Tree Ln287

$3,000.00NEPerpendicular2892

$6,500.00SEPerpendicular2893

$7,000.00SWCurb Ramp Required2894

Diamond Way $19,000.00and Gary Ln994

$6,500.00NEPerpendicular2896

$3,000.00NWPerpendicular2895

$3,000.00SEPerpendicular2897

$6,500.00SWPerpendicular2898

Diamond Way $10,000.00and Joya Dr1553

$7,000.00NWCurb Ramp Required2891

$3,000.00SEPerpendicular2890

Diamond Way $10,250.00and Strauss Ct1554

$3,250.00NEPerpendicular2899

$7,000.00SECurb Ramp Required2900

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Dominguez Dr $16,500.00

Dominguez Dr $16,500.00and Lacreta Ave493

$7,000.00NCurb Ramp Required2019

$3,000.00SEPerpendicular2021

$6,500.00SWPerpendicular2020

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Double Checkavenue 15 $0.00

Double Checkavenue 15 $0.00and Tozer St629

$0.00NENo Sidewalk, Curb Ramp Not Required3280

$0.00SENo Sidewalk, Curb Ramp Not Required3281

$0.00SWNo Sidewalk, Curb Ramp Not Required3282

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Double Tree Ct $14,000.00

Double Tree Ct $14,000.00and Gamay Ave264

$7,000.00NECurb Ramp Required2594

$500.00SEPerpendicular2593

$6,500.00SWPerpendicular2592

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Double Tree Way $127,000.00
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Double Tree Way $22,750.00and Boulder Ave1350

$6,500.00NEPerpendicular1499

$3,250.00NWPerpendicular1500

$6,500.00SEPerpendicular1498

$6,500.00SWPerpendicular1497

Double Tree Way $20,000.00and Castle Way926

$7,000.00ECurb Ramp Required1507

$6,500.00NWPerpendicular1506

$6,500.00SWPerpendicular1508

Double Tree Way $21,000.00and Liberty Ln908

$0.00ENEDriveway1395

$7,000.00NEPerpendicular1393

$7,000.00SEPerpendicular1396

$7,000.00WCurb Ramp Required1394

Double Tree Way $20,000.00and Paintbrush Dr900

$6,500.00EPerpendicular1461

$6,500.00NPerpendicular1462

$7,000.00SWCurb Ramp Required1460

Double Tree Way $26,500.00and Suburban Ave1440

$7,000.00NEPerpendicular1487

$6,500.00NWPerpendicular1488

$6,500.00SEPerpendicular1490

$6,500.00SWPerpendicular1489

Double Tree Way $16,750.00and Winter Way622

$3,250.00NEPerpendicular1849

$6,500.00SEPerpendicular1851

$7,000.00WCurb Ramp Required1850

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Drake St $23,500.00

Drake St $13,500.00and Padre St1569

$7,000.00NECurb Ramp Required3112

$6,500.00SWPerpendicular3111

Drake St $10,000.00and Sauret St1571

$3,000.00NWPerpendicular3124

$7,000.00SECurb Ramp Required3125

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Driftwood Dr $81,500.00

Driftwood Dr $20,500.00and Cypress Ct712

$7,000.00NEPerpendicular631

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$6,500.00NWPerpendicular632

$7,000.00SCurb Ramp Required630

Driftwood Dr $20,000.00and Harbor Ct907

$6,500.00NEPerpendicular628

$6,500.00NWPerpendicular629

$7,000.00SCurb Ramp Required627

Driftwood Dr $21,000.00and Mainberry Dr18

$7,000.00NEPerpendicular634

$7,000.00SEPerpendicular635

$7,000.00WCurb Ramp Required633

Driftwood Dr $20,000.00and Monocott Dr812

$6,500.00NEPerpendicular1577

$6,500.00SEPerpendicular1575

$7,000.00WCurb Ramp Required1576

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Drysdale Way $16,000.00

Drysdale Way $16,000.00and Podres Ln42

$7,000.00ECurb Ramp Required3291

$2,500.00SPerpendicular3290

$6,500.00WPerpendicular3292

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Dunham Ave $17,000.00

Dunham Ave $17,000.00and Madera Ave575

$0.00NENo Sidewalk, Curb Ramp Not Required3577

$14,000.00NWParallel3582

$0.00SENo Sidewalk, Curb Ramp Not Required3584

$3,000.00SWPerpendicular3583

Dunham Ave $0.00and Martin St1044

$0.00NENo Sidewalk, Curb Ramp Not Required3551

$0.00NWNo Sidewalk, Curb Ramp Not Required3550

$0.00SENo Sidewalk, Curb Ramp Not Required3552

Dunham Ave $0.00and Monterey St1045

$0.00NENo Sidewalk, Curb Ramp Not Required370

$0.00SENo Sidewalk, Curb Ramp Not Required369

$0.00WNo Sidewalk, Curb Ramp Not Required368

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Dutra Ct $22,500.00

Dutra Ct $22,500.00and Stephanie Ln1323
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$6,500.00NEPerpendicular2524

$3,000.00NWPerpendicular2523

$6,500.00SEPerpendicular2521

$6,500.00SWPerpendicular2522

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Dutra Way $42,500.00

Dutra Way $16,000.00and Arbella Ln829

$2,500.00NEPerpendicular2510

$6,500.00NWPerpendicular2509

$7,000.00SECurb Ramp Required2511

Dutra Way $26,500.00and N Schnoor Ave830

$6,500.00NEPerpendicular2514

$6,500.00NWPerpendicular2513

$6,500.00SEPerpendicular2515

$7,000.00SWPerpendicular2512

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: DWayer Ave $16,500.00

DWayer Ave $16,500.00and Modoc St1257

$7,000.00NWPerpendicular2625

$7,000.00SECurb Ramp Required2623

$2,500.00SWPerpendicular2624

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Clark St $14,000.00

E Clark St $14,000.00and N D St703

$0.00NENo Sidewalk, Curb Ramp Not Required3992

$7,000.00SEPerpendicular3993

$7,000.00WCurb Ramp Required3991

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Cleveland Ave $315,750.00

E Cleveland Ave $21,000.00and Celeste Ct277

$7,000.00NEParallel4056

$7,000.00NWParallel4057

$7,000.00SCurb Ramp Required4055

E Cleveland Ave $28,000.00and Columbia St545

$7,000.00NEParallel1355

$7,000.00NWParallel1354
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$7,000.00SEParallel1352

$7,000.00SWParallel1353

E Cleveland Ave $21,000.00and Cutting St582

$7,000.00NCurb Ramp Required4159

$7,000.00SEParallel4161

$7,000.00SWParallel4160

E Cleveland Ave $23,500.00and Davis St542

$6,500.00NEPerpendicular1216

$6,500.00NWPerpendicular1217

$3,500.00SEParallel1219

$7,000.00SWParallel1218

E Cleveland Ave $24,500.00and Dellavalle Ave584

$7,000.00NEParallel4152

$7,000.00NWParallel4151

$3,500.00SEParallel4154

$7,000.00SWParallel4153

E Cleveland Ave $42,000.00and Fresno St583

$7,000.00NCurb Ramp Required4175

$7,000.00NEParallel4173

$7,000.00NWParallel4172

$7,000.00SCurb Ramp Required4174

$7,000.00SEParallel4177

$7,000.00SWParallel4176

E Cleveland Ave $21,000.00and Kadota Ave975

$7,000.00NEParallel4061

$7,000.00NWParallel4063

$7,000.00SCurb Ramp Required4062

E Cleveland Ave $15,500.00and N D St546

$3,000.00NEPerpendicular1345

$3,000.00NWPerpendicular1344

$6,500.00SEPerpendicular1346

$3,000.00SWPerpendicular1347

E Cleveland Ave $27,500.00and N Lake St580

$7,000.00NEPerpendicular4167

$6,500.00NWPerpendicular4168

$7,000.00SEPerpendicular4166

$7,000.00SWPerpendicular4165

E Cleveland Ave $20,250.00and Owens St543

$3,000.00NEPerpendicular1211

$3,250.00NWPerpendicular1210

$7,000.00SEParallel1208

$7,000.00SWParallel1209

E Cleveland Ave $24,000.00and Sierra St544

$6,500.00NEPerpendicular1351
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$3,500.00NWParallel1350

$7,000.00SEParallel1348

$7,000.00SWParallel1349

E Cleveland Ave $20,000.00and Sonora St547

$3,000.00NEPerpendicular1328

$6,500.00NWPerpendicular1327

$3,500.00SEParallel1325

$7,000.00SWParallel1326

E Cleveland Ave $27,500.00and Tulare St581

$6,500.00NEPerpendicular4179

$7,000.00NWParallel4180

$7,000.00SEParallel4178

$7,000.00SWParallel4181

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Ellis St $29,250.00

E Ellis St $16,250.00and1484

$0.00NNo Sidewalk, Curb Ramp Not Required2063

$0.00NENo Sidewalk, Curb Ramp Not Required1948

$0.00NWNo Sidewalk, Curb Ramp Not Required1949

$6,500.00SEPerpendicular2064

$9,750.00SWPerpendicular2065

E Ellis St $3,250.00and Eagle Dr658

$0.00NNo Sidewalk, Curb Ramp Not Required2131

$3,250.00SEPerpendicular2132

$0.00SWPerpendicular2133

E Ellis St $9,750.00and Merced St657

$0.00NNo Sidewalk, Curb Ramp Not Required2128

$6,500.00SEPerpendicular2129

$3,250.00SWPerpendicular2130

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Kennedy St $43,750.00

E Kennedy St $6,500.00and1488

$0.00NENo Sidewalk, Curb Ramp Not Required1979

$6,500.00NWPerpendicular1980

$0.00SNo Sidewalk, Curb Ramp Not Required1978

E Kennedy St $9,000.00and Jericho Dr656

$2,500.00NEPerpendicular2002

$6,500.00NWPerpendicular2003

$0.00SNo Sidewalk, Curb Ramp Not Required2001

E Kennedy St $5,000.00and Jesse Dr655
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$2,500.00NEPerpendicular2099

$2,500.00NWPerpendicular2100

$0.00SNo Sidewalk, Curb Ramp Not Required2098

E Kennedy St $13,250.00and Merced St654

$3,000.00NEPerpendicular2105

$3,250.00NWPerpendicular2106

$7,000.00SCurb Ramp Required2104

E Kennedy St $10,000.00and Tulare St653

$7,000.00NCurb Ramp Required2102

$0.00SENo Sidewalk, Curb Ramp Not Required2101

$3,000.00SWPerpendicular2103

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Lincoln Ave $20,000.00

E Lincoln Ave $20,000.00and Nebraska St699

$7,000.00NEParallel1313

$6,500.00NWPerpendicular1312

$6,500.00SWPerpendicular1311

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Pecan Ave $10,250.00

E Pecan Ave $10,250.00and Raymond Thomas St1504

$7,000.00NWCurb Ramp Required2982

$3,250.00SEPerpendicular2980

$0.00SWNo Sidewalk, Curb Ramp Not Required2981

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Riverside Dr $56,750.00

E Riverside Dr $12,750.00and Austin Ave878

$6,500.00NEPerpendicular1284

$3,000.00NWPerpendicular1285

$3,250.00SWPerpendicular1286

E Riverside Dr $6,250.00and Dellavalle Ave902

$3,250.00NEPerpendicular1288

$3,000.00NWPerpendicular1289

$0.00SNo Sidewalk, Curb Ramp Not Required1287

E Riverside Dr $3,750.00and Fresno St676

$500.00NEPerpendicular4092

$3,250.00NWPerpendicular4093

$0.00SEPerpendicular4091

$0.00SWNo Sidewalk, Curb Ramp Not Required4090
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E Riverside Dr $21,000.00and N Lake St173

$7,000.00EPerpendicular4067

$7,000.00NWPerpendicular4069

$7,000.00SWPerpendicular4068

E Riverside Dr $13,000.00and Nebraska St1084

$6,500.00NEPerpendicular1297

$6,500.00NWPerpendicular1298

$0.00SNo Sidewalk, Curb Ramp Not Required1296

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: E Yosemite Ave $268,250.00

E Yosemite Ave $9,000.00and1498

$3,000.00NEPerpendicular2876

$3,000.00NWPerpendicular2875

$3,000.00SEDriveway3268

$0.00SWPerpendicular2878

E Yosemite Ave $0.00and 6Th St940

$0.00NWDriveway3267

E Yosemite Ave $16,750.00and Almond Ave737

$3,250.00NEPerpendicular2879

$6,500.00NWPerpendicular2882

$0.00SENo Sidewalk, Curb Ramp Not Required2880

$7,000.00SWPerpendicular2881

E Yosemite Ave $12,250.00and D St50

$3,250.00EPerpendicular3650

$3,000.00NPerpendicular3649

$3,000.00SPerpendicular3647

$3,000.00WPerpendicular3648

E Yosemite Ave $22,000.00and E Cleveland Ave735

$7,000.00ENEPerpendicular4045

$7,000.00ESEPerpendicular4044

$500.00NPerpendicular4040

$500.00SSEPerpendicular4043

$500.00SWPerpendicular4042

$6,500.00WPerpendicular4041

E Yosemite Ave $0.00and E Yosemite Ave352

$0.00NNo Sidewalk, Curb Ramp Not Required4051

$0.00SDriveway4050

E Yosemite Ave $10,750.00and Elm Ave1077

$0.00NWPedestrian Pad4046

$7,000.00SPerpendicular4049

$3,250.00SEPerpendicular4047

$500.00SWPerpendicular4048
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E Yosemite Ave $21,000.00and Flume St741

$7,000.00EPerpendicular4353

$7,000.00NCurb Ramp Required4352

$7,000.00SPerpendicular4351

E Yosemite Ave $13,250.00and High St733

$3,000.00NPerpendicular4344

$7,000.00SCurb Ramp Required4343

$3,250.00WPerpendicular4342

E Yosemite Ave $10,750.00and Lyons St734

$500.00NParallel4347

$7,000.00SCurb Ramp Required4345

$3,250.00WPerpendicular4346

E Yosemite Ave $6,750.00and Mace St862

$0.00ENo Sidewalk, Curb Ramp Not Required3271

$3,500.00NParallel3270

$3,250.00WPerpendicular3269

E Yosemite Ave $7,000.00and Magnolia St863

$0.00ENo Sidewalk, Curb Ramp Not Required3246

$0.00SNo Sidewalk, Curb Ramp Not Required3244

$7,000.00WCurb Ramp Required3245

E Yosemite Ave $7,250.00and N A St48

$500.00EPerpendicular4467

$3,000.00NPerpendicular4466

$3,250.00SPerpendicular4468

$500.00WPerpendicular4465

E Yosemite Ave $4,500.00and N B St47

$500.00EPerpendicular4461

$500.00NPerpendicular4464

$3,000.00SPerpendicular4462

$500.00WPerpendicular4463

E Yosemite Ave $11,000.00and N C St49

$3,500.00EParallel3654

$500.00NParallel3653

$3,500.00SParallel3651

$3,500.00WParallel3652

E Yosemite Ave $27,000.00and N E St44

$7,000.00EParallel4482

$6,500.00NPerpendicular4480

$6,500.00SPerpendicular4483

$7,000.00WCurb Ramp Required4481

E Yosemite Ave $19,500.00and Pecan Ave46

$6,500.00NEPerpendicular2872

$6,500.00NWPerpendicular2871
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$0.00SENo Sidewalk, Curb Ramp Not Required2873

$6,500.00SWPerpendicular2874

E Yosemite Ave $26,500.00and S Gateway Dr706

$6,500.00EPerpendicular4484

$6,500.00NPerpendicular4487

$6,500.00SPerpendicular4485

$7,000.00WParallel4486

E Yosemite Ave $26,000.00and S Lake St51

$6,500.00EPerpendicular4489

$6,500.00NPerpendicular4490

$6,500.00SPerpendicular4488

$6,500.00WPerpendicular4491

E Yosemite Ave $0.00and Storey Rd152

$0.00ENo Sidewalk, Curb Ramp Not Required4038

$0.00NWNo Sidewalk, Curb Ramp Not Required4039

$0.00SNo Sidewalk, Curb Ramp Not Required4037

E Yosemite Ave $17,000.00and Vineyard Ave1004

$3,500.00NParallel4348

$7,000.00SCurb Ramp Required4349

$6,500.00WPerpendicular4350

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Echo St $0.00

Echo St $0.00and1489

$0.00WDriveway2168

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Eighth St $70,000.00

Eighth St $14,000.00and S H St855

$7,000.00EPerpendicular4223

$7,000.00NPerpendicular4222

$0.00WNo Sidewalk, Curb Ramp Not Required4221

Eighth St $28,000.00and S J St1419

$7,000.00ECombination137

$7,000.00NCombination140

$7,000.00SPerpendicular138

$7,000.00WPerpendicular139

Eighth St $28,000.00and S K St1420

$7,000.00ECombination130

$7,000.00NPerpendicular127

$7,000.00SPerpendicular129

$7,000.00WCombination128
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Eisenhower Ln $47,000.00

Eisenhower Ln $20,000.00and Coolidge St375

$7,000.00NCurb Ramp Required2028

$6,500.00SEPerpendicular2029

$6,500.00SWPerpendicular2030

Eisenhower Ln $13,500.00and Madison Dr374

$7,000.00NWCurb Ramp Required2037

$6,500.00SEPerpendicular2038

Eisenhower Ln $13,500.00and Truman Dr1515

$7,000.00NECurb Ramp Required1954

$6,500.00SWPerpendicular1955

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: El Dorado Dr $16,750.00

El Dorado Dr $16,750.00and Madera Ave912

$3,250.00NEPerpendicular3571

$7,000.00NWCurb Ramp Required3570

$6,500.00SEPerpendicular3572

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: El Monte Ave $33,000.00

El Monte Ave $33,000.00and Stadium Rd1510

$7,000.00ECurb Ramp Required392

$6,500.00NWPerpendicular390

$6,500.00SEPerpendicular394

$6,500.00SWPerpendicular391

$6,500.00WSWPerpendicular393

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: El Monte Ct $10,000.00

El Monte Ct $10,000.00and Monterey St1189

$0.00NENo Sidewalk, Curb Ramp Not Required355

$3,000.00SEPerpendicular356

$7,000.00WCurb Ramp Required354

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: El Monte St $6,500.00
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El Monte St $6,500.00and1508

$6,500.00SWPerpendicular319

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Elm Ave $26,000.00

Elm Ave $16,000.00and Santa Fe Ct411

$7,000.00ECurb Ramp Required3221

$2,500.00SPerpendicular3219

$6,500.00WPerpendicular3220

Elm Ave $10,000.00and Santa Fe St410

$2,500.00EPerpendicular3216

$500.00NPerpendicular3217

$7,000.00WCurb Ramp Required3218

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Emerald Way $27,750.00

Emerald Way $17,500.00and Scarlet Dr143

$3,500.00NParallel4437

$7,000.00SEPerpendicular4439

$7,000.00SWPerpendicular4438

Emerald Way $10,250.00and Storey Rd144

$7,000.00NEPerpendicular4441

$3,250.00NWPerpendicular4442

$0.00SNo Sidewalk, Curb Ramp Not Required4440

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Emily Way $32,750.00

Emily Way $9,500.00and Bo Tree Ln371

$0.00NENo Sidewalk, Curb Ramp Not Required2925

$6,500.00NWPerpendicular2924

$3,000.00SWPerpendicular2923

Emily Way $13,500.00and Gary Ln372

$0.00NENo Sidewalk, Curb Ramp Not Required2911

$6,500.00NWPerpendicular2910

$7,000.00SWCurb Ramp Required2912

Emily Way $9,750.00and Joya Dr370

$6,500.00NWPerpendicular2887

$0.00SENo Sidewalk, Curb Ramp Not Required2889

$3,250.00SWPerpendicular2888
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Express Ct $20,000.00

Express Ct $20,000.00and Glade Ave681

$6,500.00NEPerpendicular2271

$6,500.00SEPerpendicular2272

$7,000.00SWCurb Ramp Required2273

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fairfield Way $16,500.00

Fairfield Way $16,500.00and1496

$7,000.00NWCurb Ramp Required2345

$6,500.00SEPerpendicular2343

$3,000.00SWPerpendicular2344

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fairview Ave $35,000.00

Fairview Ave $21,000.00and Fifth St1325

$7,000.00NECombination524

$7,000.00NWCombination523

$7,000.00SECombination525

$0.00SWNo Sidewalk, Curb Ramp Not Required522

Fairview Ave $14,000.00and Fourth St1324

$0.00NENo Sidewalk, Curb Ramp Not Required494

$0.00NWNo Sidewalk, Curb Ramp Not Required493

$7,000.00SECombination496

$7,000.00SWCombination495

Fairview Ave $0.00and Third St1404

$0.00NENo Sidewalk, Curb Ramp Not Required455

$0.00NWNo Sidewalk, Curb Ramp Not Required454

$0.00SENo Sidewalk, Curb Ramp Not Required456

$0.00SWNo Sidewalk, Curb Ramp Not Required457

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fairview St $0.00

Fairview St $0.00and Adell St331

$0.00ENo Sidewalk, Curb Ramp Not Required4494

$0.00NWNo Sidewalk, Curb Ramp Not Required4493

$0.00SWNo Sidewalk, Curb Ramp Not Required4492

Fairview St $0.00and W Clark St332
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$0.00NENo Sidewalk, Curb Ramp Not Required3864

$0.00NWNo Sidewalk, Curb Ramp Not Required3863

$0.00SNo Sidewalk, Curb Ramp Not Required3865

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fall Ave $0.00

Fall Ave $0.00and Westgate Dr213

$0.00NENo Sidewalk, Curb Ramp Not Required1741

$0.00NWNo Sidewalk, Curb Ramp Not Required1740

$0.00SNo Sidewalk, Curb Ramp Not Required1739

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ficklin Dr $13,250.00

Ficklin Dr $13,250.00and Chatom Way29

$7,000.00NCurb Ramp Required228

$3,000.00SEPerpendicular229

$3,250.00SWPerpendicular230

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fifth St $119,250.00

Fifth St $17,250.00and N J St873

$3,250.00EPerpendicular173

$7,000.00NCurb Ramp Required174

$7,000.00SPerpendicular175

Fifth St $26,500.00and N L St1295

$7,000.00EPerpendicular180

$7,000.00NPerpendicular181

$3,000.00NWParallel182

$6,500.00SPerpendicular183

$3,000.00SWParallel187

Fifth St $24,500.00and N M St1296

$7,000.00ECombination184

$7,000.00NCombination185

$7,000.00SCombination188

$3,500.00WCombination186

Fifth St $28,000.00and N N St1308

$7,000.00ECurb Ramp Required189

$7,000.00NCombination190

$7,000.00SCombination192

$7,000.00WCombination191

Fifth St $16,500.00and N O St1307
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$6,500.00EPerpendicular619

$7,000.00NCombination620

$3,000.00SCombination618

$0.00WNo Sidewalk, Curb Ramp Not Required617

Fifth St $6,500.00and Pine St1104

$0.00NENo Sidewalk, Curb Ramp Not Required2728

$0.00NWNo Sidewalk, Curb Ramp Not Required2729

$6,500.00SEPerpendicular2727

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fig Ave $13,250.00

Fig Ave $3,250.00and Cross St1017

$0.00NNo Sidewalk, Curb Ramp Not Required3182

$0.00SNo Sidewalk, Curb Ramp Not Required3180

$3,250.00WPerpendicular3181

Fig Ave $10,000.00and E Yosemite Ave1018

$3,000.00EPerpendicular3183

$7,000.00NCurb Ramp Required3185

$0.00SNo Sidewalk, Curb Ramp Not Required3184

Fig Ave $0.00and Washington St1208

$0.00NNo Sidewalk, Curb Ramp Not Required3187

$0.00SNo Sidewalk, Curb Ramp Not Required3188

$0.00WNo Sidewalk, Curb Ramp Not Required3186

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fillmore Ave $21,000.00

Fillmore Ave $21,000.00and Imperial Dr170

$7,000.00NEPerpendicular696

$7,000.00SEPerpendicular697

$7,000.00WCurb Ramp Required695

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fisk Ct $17,250.00

Fisk Ct $17,250.00and Central Pl803

$7,000.00NEPerpendicular840

$3,250.00SEPerpendicular841

$7,000.00WCurb Ramp Required839

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Forum Way $42,500.00
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Forum Way $16,500.00and Glenville Ave323

$7,000.00NECurb Ramp Required2319

$3,000.00NWPerpendicular2320

$6,500.00SWPerpendicular2321

Forum Way $26,000.00and N Westberry Blv321

$6,500.00NEPerpendicular2304

$6,500.00NWPerpendicular2303

$6,500.00SEPerpendicular2301

$6,500.00SWPerpendicular2302

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Foster Ave $0.00

Foster Ave $0.00and N Park Dr1198

$0.00NNo Sidewalk, Curb Ramp Not Required927

$0.00SENo Sidewalk, Curb Ramp Not Required929

$0.00SWNo Sidewalk, Curb Ramp Not Required928

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fountain Way $42,750.00

Fountain Way $26,000.00and Wessmith Way254

$6,500.00NEPerpendicular2199

$6,500.00NWPerpendicular2196

$6,500.00SEPerpendicular2198

$6,500.00SWPerpendicular2197

Fountain Way $16,750.00and Wrenwood Way252

$7,000.00ECurb Ramp Required2193

$3,250.00NWPerpendicular2194

$6,500.00SWPerpendicular2195

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fourth St $108,500.00

Fourth St $0.00and Krest St1392

$0.00NENo Sidewalk, Curb Ramp Not Required580

$0.00NWNo Sidewalk, Curb Ramp Not Required579

$0.00SENo Sidewalk, Curb Ramp Not Required581

$0.00SWNo Sidewalk, Curb Ramp Not Required578

Fourth St $21,000.00and N K St1021

$7,000.00ECurb Ramp Required980

$7,000.00SPerpendicular979

$7,000.00WPerpendicular981

Fourth St $28,000.00and N L St1293
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$7,000.00EPerpendicular204

$7,000.00NPerpendicular203

$7,000.00SPerpendicular201

$7,000.00WPerpendicular202

Fourth St $28,000.00and N M St1294

$7,000.00EPerpendicular200

$7,000.00NPerpendicular199

$7,000.00SPerpendicular197

$7,000.00WPerpendicular198

Fourth St $10,500.00and N P St1095

$500.00EPerpendicular512

$7,000.00NWCurb Ramp Required510

$3,000.00SPerpendicular511

Fourth St $21,000.00and Rotan Ave1394

$7,000.00NECombination500

$0.00NWNo Sidewalk, Curb Ramp Not Required497

$7,000.00SECombination499

$7,000.00SWCombination498

Fourth St $0.00and Schnoor Ave1442

$0.00NENo Sidewalk, Curb Ramp Not Required598

$0.00NWNo Sidewalk, Curb Ramp Not Required597

$0.00SENo Sidewalk, Curb Ramp Not Required599

$0.00SWNo Sidewalk, Curb Ramp Not Required600

Fourth St $0.00and Shannon Ave1014

$0.00NENo Sidewalk, Curb Ramp Not Required576

$0.00SENo Sidewalk, Curb Ramp Not Required577

$0.00WNo Sidewalk, Curb Ramp Not Required575

Fourth St $0.00and Williams Ave923

$0.00NENo Sidewalk, Curb Ramp Not Required488

$0.00SENo Sidewalk, Curb Ramp Not Required487

$0.00WNo Sidewalk, Curb Ramp Not Required486

Fourth St $0.00and Willis Ave1363

$0.00NENo Sidewalk, Curb Ramp Not Required491

$0.00NWNo Sidewalk, Curb Ramp Not Required490

$0.00SENo Sidewalk, Curb Ramp Not Required492

$0.00SWNo Sidewalk, Curb Ramp Not Required489

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Foxglove Way $65,500.00

Foxglove Way $19,500.00and N Granada Dr697

$6,500.00NEPerpendicular2417

$6,500.00NWPerpendicular2418

$6,500.00SEPerpendicular2416
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Foxglove Way $20,000.00and Sundance Ln770

$7,000.00NWCurb Ramp Required2419

$6,500.00SEPerpendicular2421

$6,500.00SWPerpendicular2420

Foxglove Way $26,000.00and W Cleveland Ave769

$6,500.00NEPerpendicular2392

$6,500.00NWPerpendicular2393

$6,500.00SEPerpendicular2391

$6,500.00SWPerpendicular2390

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Fresno St $21,000.00

Fresno St $0.00and Daulton Ave680

$0.00NENo Sidewalk, Curb Ramp Not Required4077

$0.00NWNo Sidewalk, Curb Ramp Not Required4076

$0.00SENo Sidewalk, Curb Ramp Not Required4078

$0.00SWNo Sidewalk, Curb Ramp Not Required4079

Fresno St $7,000.00and E Clark St593

$7,000.00NCurb Ramp Required2232

$0.00SENo Sidewalk, Curb Ramp Not Required2233

$0.00SWNo Sidewalk, Curb Ramp Not Required2234

Fresno St $14,000.00and E Lincoln Ave679

$0.00NENo Sidewalk, Curb Ramp Not Required4107

$0.00NWNo Sidewalk, Curb Ramp Not Required4106

$7,000.00SECurb Ramp Required4104

$7,000.00SWCurb Ramp Required4105

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gamay Ave $122,250.00

Gamay Ave $20,000.00and Barbera Ave1076

$7,000.00NECurb Ramp Required2543

$6,500.00SEPerpendicular2542

$6,500.00SWPerpendicular2544

Gamay Ave $16,500.00and Chablis Ave898

$7,000.00NECurb Ramp Required2546

$3,000.00SEPerpendicular2545

$6,500.00SWPerpendicular2547

Gamay Ave $6,500.00and Fair Oak Ave1511

$6,500.00NEPerpendicular395

Gamay Ave $30,000.00and Petite Ave913

$10,000.00NWPerpendicular2561
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$6,500.00SEPerpendicular2539

$13,500.00SWCurb Ramp Required2562

Gamay Ave $15,750.00and S Timberline Dr585

$3,000.00NEPerpendicular2585

$6,500.00NWPerpendicular2582

$3,000.00SEPerpendicular2584

$3,250.00SWPerpendicular2583

Gamay Ave $26,500.00and Stadium Rd568

$7,000.00ECurb Ramp Required397

$6,500.00NWPerpendicular398

$6,500.00SWPerpendicular399

$6,500.00WNWPerpendicular396

Gamay Ave $7,000.00and Westberry Bvd586

$500.00NEPerpendicular2580

$0.00NWNo Sidewalk, Curb Ramp Not Required2581

$6,500.00SEPerpendicular2579

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gamay St $36,500.00

Gamay St $20,000.00and Blueridge Dr946

$6,500.00NEPerpendicular420

$6,500.00NWPerpendicular419

$7,000.00SCurb Ramp Required418

Gamay St $16,500.00and Stadium Rd255

$6,500.00NEPerpendicular417

$3,000.00SEPerpendicular416

$7,000.00WCurb Ramp Required415

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Garfield Ave $28,000.00

Garfield Ave $0.00and Fresno St831

$0.00NENo Sidewalk, Curb Ramp Not Required4110

$0.00NWNo Sidewalk, Curb Ramp Not Required4109

$0.00SENo Sidewalk, Curb Ramp Not Required4111

$0.00SWNo Sidewalk, Curb Ramp Not Required4108

Garfield Ave $0.00and Merced St805

$0.00NENo Sidewalk, Curb Ramp Not Required4113

$0.00NWNo Sidewalk, Curb Ramp Not Required4112

$0.00SENo Sidewalk, Curb Ramp Not Required4114

$0.00SWNo Sidewalk, Curb Ramp Not Required4115

Garfield Ave $21,000.00and N Lake St114

$7,000.00NEPerpendicular4136
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$7,000.00SEPerpendicular4138

$7,000.00WCurb Ramp Required4137

Garfield Ave $7,000.00and Tulare St95

$7,000.00ECurb Ramp Required4117

$0.00NWNo Sidewalk, Curb Ramp Not Required4116

$0.00SWNo Sidewalk, Curb Ramp Not Required4118

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gary Ln $48,750.00

Gary Ln $16,250.00and Colombard Dr1197

$3,250.00NEPerpendicular288

$3,250.00NWPerpendicular289

$6,500.00SEPerpendicular287

$3,250.00SWPerpendicular286

Gary Ln $26,000.00and Seneca Dr1196

$6,500.00NEPerpendicular284

$6,500.00NWPerpendicular283

$6,500.00SEPerpendicular285

$6,500.00SWPerpendicular282

Gary Ln $6,500.00and Stadium Rd403

$0.00NEUnder Construction238

$6,500.00SEPerpendicular240

$0.00WUnder Construction239

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gateway Dr $21,000.00

Gateway Dr $21,000.00and S Gateway Dr105

$7,000.00NECurb Ramp Required4424

$7,000.00SPerpendicular4422

$7,000.00WPerpendicular4423

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Georgia Ave $36,500.00

Georgia Ave $10,000.00and Lemon Ave1603

$7,000.00ECurb Ramp Required3764

$3,000.00WPerpendicular3763

Georgia Ave $13,250.00and Lime Ave1604

$3,000.00EPerpendicular3766

$3,250.00SPerpendicular3765

$7,000.00WCurb Ramp Required3767

Georgia Ave $13,250.00and Valencia Ave430

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$3,000.00EPerpendicular3734

$3,250.00SPerpendicular3735

$7,000.00WCurb Ramp Required3736

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Georgia Ct $12,000.00

Georgia Ct $12,000.00and Valencia Ave621

$2,500.00NPerpendicular3731

$7,000.00NECurb Ramp Required3732

$2,500.00SWPerpendicular3733

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gill Ave $7,000.00

Gill Ave $7,000.00and Noble St274

$7,000.00NWCurb Ramp Required2767

$0.00SENo Sidewalk, Curb Ramp Not Required2768

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Glenville Ave $16,500.00

Glenville Ave $16,500.00and Common Way671

$6,500.00NWPerpendicular2316

$7,000.00SECurb Ramp Required2318

$3,000.00SWPerpendicular2317

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Gold St $0.00

Gold St $0.00and Redwood Dr1020

$0.00ENo Sidewalk, Curb Ramp Not Required961

$0.00NWNo Sidewalk, Curb Ramp Not Required960

$0.00SWNo Sidewalk, Curb Ramp Not Required959

Gold St $0.00and S Park Dr1019

$0.00NENo Sidewalk, Curb Ramp Not Required963

$0.00NWNo Sidewalk, Curb Ramp Not Required964

$0.00SNo Sidewalk, Curb Ramp Not Required962

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Golden State Dr $19,500.00

Golden State Dr $19,500.00and Almond Ave591

$0.00NENo Sidewalk, Curb Ramp Not Required4419
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$6,500.00NWPerpendicular4421

$6,500.00SEPerpendicular4418

$6,500.00SWPerpendicular4420

Golden State Dr $0.00and Gary Ln563

$0.00NENo Sidewalk, Curb Ramp Not Required4417

$0.00SNo Sidewalk, Curb Ramp Not Required4415

$0.00WNo Sidewalk, Curb Ramp Not Required4416

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Granada Dr $81,500.00

Granada Dr $13,000.00and Apple Tree Dr1476

$0.00NENo Sidewalk, Curb Ramp Not Required2691

$6,500.00NWPerpendicular2690

$6,500.00SWPerpendicular2689

Granada Dr $0.00and Holiday Way965

$0.00ENo Sidewalk, Curb Ramp Not Required1646

$0.00NWNo Sidewalk, Curb Ramp Not Required1648

$0.00SWNo Sidewalk, Curb Ramp Not Required1647

Granada Dr $17,250.00and Industrial Ave1188

$3,250.00NEPerpendicular1906

$7,000.00SEPerpendicular1905

$7,000.00WCurb Ramp Required1904

Granada Dr $6,500.00and Mitchell Ct510

$0.00NENo Sidewalk, Curb Ramp Not Required2568

$0.00NWNo Sidewalk, Curb Ramp Not Required2569

$6,500.00SEPerpendicular2567

Granada Dr $0.00and National Ave964

$0.00NENo Sidewalk, Curb Ramp Not Required1650

$0.00NWNo Sidewalk, Curb Ramp Not Required1652

$0.00SENo Sidewalk, Curb Ramp Not Required1649

$0.00SWNo Sidewalk, Curb Ramp Not Required1651

Granada Dr $20,500.00and Plumas Street674

$7,000.00ECurb Ramp Required1879

$6,500.00NWPerpendicular1880

$7,000.00SWPerpendicular1881

Granada Dr $0.00and Sunnydale St1253

$0.00ENo Sidewalk, Curb Ramp Not Required1623

$0.00NWNo Sidewalk, Curb Ramp Not Required1622

$0.00SWNo Sidewalk, Curb Ramp Not Required1624

Granada Dr $0.00and Third St1409

$0.00NENo Sidewalk, Curb Ramp Not Required1735

$0.00NWNo Sidewalk, Curb Ramp Not Required1734

$0.00SENo Sidewalk, Curb Ramp Not Required1732
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$0.00SWNo Sidewalk, Curb Ramp Not Required1733

Granada Dr $24,250.00and W Almond Ave1194

$7,000.00NEPerpendicular1917

$3,250.00NWPerpendicular1919

$7,000.00SEParallel1918

$7,000.00SWPerpendicular1920

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Grant Ave $35,000.00

Grant Ave $0.00and Fresno St919

$0.00NENo Sidewalk, Curb Ramp Not Required4129

$0.00NWNo Sidewalk, Curb Ramp Not Required4128

$0.00SENo Sidewalk, Curb Ramp Not Required4126

$0.00SWNo Sidewalk, Curb Ramp Not Required4127

Grant Ave $21,000.00and N Lake St212

$7,000.00NEPerpendicular4131

$7,000.00SEPerpendicular4132

$7,000.00WCurb Ramp Required4130

Grant Ave $14,000.00and Tulare St406

$7,000.00ECurb Ramp Required4120

$0.00NWNo Sidewalk, Curb Ramp Not Required4119

$7,000.00SWPerpendicular4121

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Grapefruit Way $30,000.00

Grapefruit Way $13,000.00and Georgia Ave13

$7,000.00ECurb Ramp Required3750

$3,000.00SPerpendicular3749

$3,000.00WPerpendicular3748

Grapefruit Way $17,000.00and Valencia Ave14

$7,000.00ECurb Ramp Required3738

$3,000.00NPerpendicular3737

$7,000.00WCurb Ramp Required3739

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Green Way $27,500.00

Green Way $0.00and Austin Ave826

$0.00ENo Sidewalk, Curb Ramp Not Required1370

$0.00NWNo Sidewalk, Curb Ramp Not Required1369

$0.00SWNo Sidewalk, Curb Ramp Not Required1368

Green Way $0.00and Dellavalle Ave824
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$0.00NENo Sidewalk, Curb Ramp Not Required1366

$0.00NWNo Sidewalk, Curb Ramp Not Required1365

$0.00SENo Sidewalk, Curb Ramp Not Required1367

$0.00SWNo Sidewalk, Curb Ramp Not Required1364

Green Way $0.00and Fresno St385

$0.00NENo Sidewalk, Curb Ramp Not Required4027

$0.00NWNo Sidewalk, Curb Ramp Not Required4026

$0.00SENo Sidewalk, Curb Ramp Not Required4029

$0.00SWNo Sidewalk, Curb Ramp Not Required4028

Green Way $21,000.00and Merced St384

$7,000.00ECurb Ramp Required4034

$7,000.00NWCombination4036

$7,000.00SWCombination4035

Green Way $6,500.00and N D St827

$0.00NENo Sidewalk, Curb Ramp Not Required1340

$6,500.00NWPerpendicular1343

$0.00SENo Sidewalk, Curb Ramp Not Required1341

$0.00SWNo Sidewalk, Curb Ramp Not Required1342

Green Way $0.00and Nebraska Ave825

$0.00NENo Sidewalk, Curb Ramp Not Required1359

$0.00NWNo Sidewalk, Curb Ramp Not Required1358

$0.00SENo Sidewalk, Curb Ramp Not Required1356

$0.00SWNo Sidewalk, Curb Ramp Not Required1357

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Greenwood Dr $33,500.00

Greenwood Dr $16,750.00and Monocott Dr1118

$6,500.00NEPerpendicular1574

$3,250.00SEPerpendicular1573

$7,000.00WCurb Ramp Required1572

Greenwood Dr $16,750.00and Sandlewood Dr1117

$7,000.00NCurb Ramp Required1569

$6,500.00SEPerpendicular1570

$3,250.00SWPerpendicular1571

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Grenache Ave $40,500.00

Grenache Ave $13,500.00and Chianti Ave1528

$6,500.00NEPerpendicular2553

$7,000.00SECurb Ramp Required2554

Grenache Ave $10,250.00and Gamay Ave1527

$7,000.00NWCurb Ramp Required2549
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$3,250.00SEPerpendicular2548

Grenache Ave $16,750.00and Merlot Ave899

$3,250.00NEPerpendicular2550

$6,500.00SEPerpendicular2551

$7,000.00SWCurb Ramp Required2552

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hacienda St $62,000.00

Hacienda St $26,000.00and Apple Ct764

$6,500.00NEPerpendicular3475

$6,500.00NWPerpendicular3472

$6,500.00SEPerpendicular3474

$6,500.00SWPerpendicular3473

Hacienda St $16,000.00and La Quinta Way66

$7,000.00NECurb Ramp Required3470

$6,500.00SEPerpendicular3469

$2,500.00SWPerpendicular3471

Hacienda St $20,000.00and Pomegranate St65

$7,000.00NECurb Ramp Required3483

$6,500.00NWPerpendicular3481

$6,500.00SWPerpendicular3482

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Half Dome Ct $20,000.00

Half Dome Ct $20,000.00and Monterey St645

$7,000.00ECurb Ramp Required348

$6,500.00NWPerpendicular350

$6,500.00SWPerpendicular349

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Harrison Ct $20,500.00

Harrison Ct $20,500.00and Jefferson Ave794

$6,500.00NEPerpendicular729

$7,000.00NWPerpendicular728

$7,000.00SCurb Ramp Required727

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Harvard Ave $40,500.00

Harvard Ave $20,500.00and Jefferson Ave1153

$7,000.00ECurb Ramp Required865
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$7,000.00NWPerpendicular867

$6,500.00SWPerpendicular866

Harvard Ave $20,000.00and Princeton Ave1154

$7,000.00ECurb Ramp Required862

$6,500.00NWPerpendicular864

$6,500.00SWPerpendicular863

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hawk Ln $16,750.00

Hawk Ln $0.00and Blue Sky Ln110

$0.00NENo Sidewalk, Curb Ramp Not Required2124

$0.00NWNo Sidewalk, Curb Ramp Not Required2125

$0.00SENo Sidewalk, Curb Ramp Not Required2127

$0.00SWNo Sidewalk, Curb Ramp Not Required2126

Hawk Ln $0.00and Eagle Dr113

$0.00EDriveway2134

Hawk Ln $0.00and Meadow Lark Way111

$0.00NENo Sidewalk, Curb Ramp Not Required2120

$0.00NWNo Sidewalk, Curb Ramp Not Required2121

$0.00SENo Sidewalk, Curb Ramp Not Required2123

$0.00SWNo Sidewalk, Curb Ramp Not Required2122

Hawk Ln $16,750.00and Merced St112

$7,000.00ECurb Ramp Required2114

$3,250.00NWPerpendicular2116

$6,500.00SWPerpendicular2115

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hazel Ave $8,000.00

Hazel Ave $5,500.00and Lemon Ave1503

$3,000.00NEPerpendicular3761

$2,500.00NWPerpendicular3760

$0.00SENo Sidewalk, Curb Ramp Not Required3762

Hazel Ave $2,500.00and Raymond Thomas St1602

$2,500.00NEPerpendicular3746

$0.00SWNo Sidewalk, Curb Ramp Not Required3747

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hazelnut Dr $10,000.00

Hazelnut Dr $10,000.00and Cherry Tree Dr1532

$3,000.00NEPerpendicular2635

$7,000.00SWCurb Ramp Required2636
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Helena Way $43,000.00

Helena Way $13,500.00and Concord Ave719

$3,250.00NEPerpendicular278

$3,250.00NWPerpendicular277

$7,000.00SCurb Ramp Required276

Helena Way $9,500.00and Monterey St1005

$6,500.00NEPerpendicular274

$3,000.00SEPerpendicular275

$0.00WNo Sidewalk, Curb Ramp Not Required273

Helena Way $20,000.00and Seneca Dr718

$7,000.00ECurb Ramp Required279

$6,500.00NWPerpendicular281

$6,500.00SWPerpendicular280

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hickory Ave $16,500.00

Hickory Ave $16,500.00and Chestnut Ave1088

$6,500.00NWPerpendicular2939

$7,000.00SECurb Ramp Required2938

$3,000.00SWPerpendicular2937

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hillsboro Ave $97,500.00

Hillsboro Ave $18,000.00and Fairfield Way249

$2,500.00NEPerpendicular2337

$6,500.00NWPerpendicular2336

$2,500.00SEPerpendicular2338

$6,500.00SWPerpendicular2339

Hillsboro Ave $16,750.00and Fairway Ave247

$3,250.00NWPerpendicular2280

$7,000.00SECurb Ramp Required2282

$6,500.00SWPerpendicular2281

Hillsboro Ave $20,000.00and Glade Ave250

$7,000.00NWCurb Ramp Required2276

$6,500.00SEPerpendicular2275

$6,500.00SWPerpendicular2274

Hillsboro Ave $16,500.00and Glenville Ave246

$7,000.00NECurb Ramp Required2277

$6,500.00NWPerpendicular2278

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$3,000.00SWPerpendicular2279

Hillsboro Ave $6,250.00and Hampton Dr245

$3,250.00NEPerpendicular2341

$3,000.00NWPerpendicular2342

$0.00SENo Sidewalk, Curb Ramp Not Required2340

Hillsboro Ave $20,000.00and Mateo Way248

$7,000.00NECurb Ramp Required2283

$6,500.00NWPerpendicular2284

$6,500.00SWPerpendicular2285

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hilton St $7,000.00

Hilton St $0.00and Fourth St1427

$0.00NENo Sidewalk, Curb Ramp Not Required591

$0.00NWNo Sidewalk, Curb Ramp Not Required590

$0.00SENo Sidewalk, Curb Ramp Not Required592

$0.00SWNo Sidewalk, Curb Ramp Not Required593

Hilton St $7,000.00and National Ave918

$7,000.00NCurb Ramp Required556

$0.00SENo Sidewalk, Curb Ramp Not Required557

$0.00SWNo Sidewalk, Curb Ramp Not Required558

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Holiday Ct $14,000.00

Holiday Ct $14,000.00and Valley Way1053

$7,000.00NEPerpendicular1664

$7,000.00SEPerpendicular1665

$0.00WNo Sidewalk, Curb Ramp Not Required1663

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hollow Ave $29,000.00

Hollow Ave $9,000.00and N Westberry Blv329

$6,500.00NEPerpendicular2353

$2,500.00SEPerpendicular2352

Hollow Ave $20,000.00and Tiburon Way330

$7,000.00NECurb Ramp Required2351

$6,500.00NWPerpendicular2349

$6,500.00SWPerpendicular2350
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hoover Ave $26,750.00

Hoover Ave $16,500.00and Coolidge St564

$7,000.00NCurb Ramp Required1965

$6,500.00SEPerpendicular1967

$3,000.00SWPerpendicular1966

Hoover Ave $10,250.00and Truman Dr1516

$7,000.00NECurb Ramp Required1968

$3,250.00SWPerpendicular1969

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Howard Rd $187,750.00

Howard Rd $13,500.00and Amerine Ave750

$3,500.00NEParallel2701

$3,500.00NWParallel2702

$6,500.00SEPerpendicular2700

Howard Rd $14,000.00and Asilomar Dr689

$7,000.00NEPerpendicular1792

$7,000.00NWPerpendicular1793

$0.00SNo Sidewalk, Curb Ramp Not Required1791

Howard Rd $14,000.00and Autumn Rd1341

$0.00NENo Sidewalk, Curb Ramp Not Required1832

$0.00NWNo Sidewalk, Curb Ramp Not Required1831

$7,000.00SEPerpendicular1829

$7,000.00SWPerpendicular1830

Howard Rd $0.00and Berry Dr1283

$0.00NENo Sidewalk, Curb Ramp Not Required1768

$0.00NWNo Sidewalk, Curb Ramp Not Required1771

$0.00SENo Sidewalk, Curb Ramp Not Required1769

$0.00SWNo Sidewalk, Curb Ramp Not Required1770

Howard Rd $17,000.00and Dwayer Ave1002

$7,000.00NECurb Ramp Required2698

$6,500.00SEPerpendicular2697

$3,500.00SWParallel2699

Howard Rd $23,250.00and Fairview Ave1233

$6,500.00NEPerpendicular2713

$3,250.00NWPerpendicular2712

$6,500.00SEPerpendicular2714

$7,000.00SWCombination2715

Howard Rd $11,500.00and Granada Dr1385
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$500.00NEPerpendicular1819

$500.00NWPerpendicular1820

$3,500.00SEParallel1822

$7,000.00SWPerpendicular1821

Howard Rd $0.00and Hilton St933

$0.00ENo Sidewalk, Curb Ramp Not Required1806

$0.00NENo Sidewalk, Curb Ramp Not Required1810

$0.00NWNo Sidewalk, Curb Ramp Not Required1811

$0.00SNo Sidewalk, Curb Ramp Not Required1809

$0.00SWNo Sidewalk, Curb Ramp Not Required1808

Howard Rd $0.00and Krest St932

$0.00NENo Sidewalk, Curb Ramp Not Required1814

$0.00NWNo Sidewalk, Curb Ramp Not Required1812

$0.00SNo Sidewalk, Curb Ramp Not Required1813

Howard Rd $0.00and Mainberry Dr1036

$0.00SDriveway1818

Howard Rd $6,000.00and Pine St1432

$3,000.00NEPerpendicular2721

$0.00NWNo Sidewalk, Curb Ramp Not Required2720

$3,000.00SEPerpendicular2722

$0.00SWNo Sidewalk, Curb Ramp Not Required2723

Howard Rd $3,000.00and Point West963

$0.00NENo Sidewalk, Curb Ramp Not Required1825

$3,000.00NWPerpendicular1823

$0.00SNo Sidewalk, Curb Ramp Not Required1824

Howard Rd $16,500.00and Rotan Ave1156

$7,000.00NEParallel2719

$500.00NWPerpendicular2718

$6,500.00SEPerpendicular2717

$2,500.00SWPerpendicular2716

Howard Rd $14,000.00and Santa Lucia Dr1497

$7,000.00NEPerpendicular1790

$7,000.00NWPerpendicular1789

$0.00SNo Sidewalk, Curb Ramp Not Required1788

Howard Rd $7,000.00and Sassafras Dr1070

$7,000.00NECurb Ramp Required1730

$0.00NWNo Sidewalk, Curb Ramp Not Required1729

$0.00SNo Sidewalk, Curb Ramp Not Required1731

Howard Rd $19,250.00and Schnoor Ave1285

$6,500.00NEPerpendicular2703

$6,500.00NWPerpendicular2704

$3,000.00SEPerpendicular2706

$3,250.00SWPerpendicular2705
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Howard Rd $0.00and Shannon Ave1071

$0.00NENo Sidewalk, Curb Ramp Not Required1816

$0.00NWNo Sidewalk, Curb Ramp Not Required1815

$0.00SIsland-Cut Through1817

Howard Rd $0.00and Spring Ave1284

$0.00NENo Sidewalk, Curb Ramp Not Required1756

$0.00NWNo Sidewalk, Curb Ramp Not Required1755

$0.00SENo Sidewalk, Curb Ramp Not Required1757

$0.00SWNo Sidewalk, Curb Ramp Not Required1758

Howard Rd $2,000.00and Westberry Bvd1138

$500.00NEPedestrian Pad1839

$500.00NWPedestrian Pad1842

$500.00SEPedestrian Pad1840

$500.00SWPedestrian Pad1841

Howard Rd $26,750.00and Williams Ave1003

$2,500.00ESEPerpendicular2709

$7,000.00NEParallel2710

$3,250.00NWPerpendicular2711

$7,000.00SSEParallel2708

$7,000.00SWParallel2707

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Hull Ave $57,750.00

Hull Ave $21,000.00and A St1261

$7,000.00NEParallel3420

$7,000.00NWParallel3423

$3,500.00SEParallel3421

$3,500.00SWParallel3422

Hull Ave $20,000.00and Lake St759

$6,500.00NWPerpendicular3362

$7,000.00SECurb Ramp Required3361

$6,500.00SWPerpendicular3360

Hull Ave $16,750.00and Sunrise Ave758

$7,000.00NECurb Ramp Required3331

$6,500.00SEPerpendicular3330

$3,250.00SWPerpendicular3332

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Imperial Dr $14,000.00

Imperial Dr $14,000.00and University Ave701

$7,000.00NEPerpendicular703

$7,000.00SCurb Ramp Required702
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Independence Dr $8,000.00

Independence Dr $8,000.00and1548

$500.00NEParallel2810

$500.00NWParallel2811

$7,000.00SWCurb Ramp Required2812

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Independence Drive $23,750.00

Independence Drive $13,250.00and Pine St318

$3,000.00NEPerpendicular2808

$3,000.00NNWPerpendicular2807

$500.00SEPerpendicular2809

$3,250.00SSWPerpendicular2805

$500.00WNWPerpendicular2806

$3,000.00WSWPerpendicular2804

Independence Drive $10,500.00and Victory Lane319

$7,000.00NWCurb Ramp Required2815

$3,000.00SEPerpendicular2813

$500.00SWPerpendicular2814

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Indigo Dr $21,000.00

Indigo Dr $21,000.00and Sepia Ct121

$7,000.00EParallel4434

$7,000.00NWPerpendicular4436

$7,000.00SWPerpendicular4435

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Industrial Ave $7,000.00

Industrial Ave $7,000.00and Commerce Dr891

$0.00NNo Sidewalk, Curb Ramp Not Required1909

$7,000.00SEPerpendicular1908

$0.00SWUnder Construction1907

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ironwood Way $13,000.00

Ironwood Way $13,000.00and Foxglove Way1260
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$0.00NWNo Sidewalk, Curb Ramp Not Required2425

$6,500.00SEPerpendicular2427

$6,500.00SWPerpendicular2426

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ivy Glen Dr $32,500.00

Ivy Glen Dr $16,000.00and Bolinas Way182

$6,500.00NEPerpendicular2785

$2,500.00NWPerpendicular2787

$7,000.00SECurb Ramp Required2786

Ivy Glen Dr $16,500.00and Diamante Ln181

$3,000.00NEPerpendicular2782

$6,500.00NWPerpendicular2783

$7,000.00SWCurb Ramp Required2784

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: James Way $69,000.00

James Way $34,500.00and Austin Ave731

$7,000.00ECurb Ramp Required3965

$6,500.00NEPerpendicular3961

$7,000.00NWPerpendicular3964

$7,000.00SEPerpendicular3963

$0.00SWNo Sidewalk, Curb Ramp Not Required3966

$7,000.00WCurb Ramp Required3962

James Way $7,000.00and Dellavalle Ave38

$7,000.00NCurb Ramp Required3972

$0.00SENo Sidewalk, Curb Ramp Not Required3970

$0.00SWNo Sidewalk, Curb Ramp Not Required3971

James Way $20,500.00and N D St40

$7,000.00NEPerpendicular3978

$6,500.00SEPerpendicular3976

$7,000.00WCurb Ramp Required3977

James Way $7,000.00and Nebraska Ave39

$7,000.00NCurb Ramp Required3975

$0.00SENo Sidewalk, Curb Ramp Not Required3973

$0.00SWNo Sidewalk, Curb Ramp Not Required3974

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Jefferson Ave $96,500.00

Jefferson Ave $20,000.00and Arthur Ct1126

$6,500.00NEPerpendicular726
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$6,500.00NWPerpendicular725

$7,000.00SCurb Ramp Required724

Jefferson Ave $12,750.00and Central Pl1133

$2,500.00NEPerpendicular843

$3,250.00NWPerpendicular844

$7,000.00SCurb Ramp Required842

Jefferson Ave $16,750.00and Jackson Ct1200

$3,250.00NEPerpendicular732

$6,500.00NWPerpendicular731

$7,000.00SCurb Ramp Required730

Jefferson Ave $26,500.00and Orchard Ave1400

$7,000.00NEPerpendicular734

$6,500.00NWPerpendicular733

$6,500.00SEPerpendicular735

$6,500.00SWPerpendicular736

Jefferson Ave $20,500.00and Williams Ave1056

$7,000.00NCurb Ramp Required845

$7,000.00SEPerpendicular846

$6,500.00SWPerpendicular847

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Jennings St $0.00

Jennings St $0.00and Fairview Ave1265

$0.00NENo Sidewalk, Curb Ramp Not Required472

$0.00NWNo Sidewalk, Curb Ramp Not Required471

$0.00SENo Sidewalk, Curb Ramp Not Required469

$0.00SWNo Sidewalk, Curb Ramp Not Required470

Jennings St $0.00and Pine St938

$0.00EDriveway462

$0.00NWNo Sidewalk, Curb Ramp Not Required464

$0.00SWNo Sidewalk, Curb Ramp Not Required463

Jennings St $0.00and Rotan Ave1264

$0.00NENo Sidewalk, Curb Ramp Not Required468

$0.00NWNo Sidewalk, Curb Ramp Not Required467

$0.00SENo Sidewalk, Curb Ramp Not Required465

$0.00SWNo Sidewalk, Curb Ramp Not Required466

Jennings St $0.00and Schnoor Ave1135

$0.00NENo Sidewalk, Curb Ramp Not Required596

$0.00SENo Sidewalk, Curb Ramp Not Required595

$0.00WNo Sidewalk, Curb Ramp Not Required594

Jennings St $0.00and Willis Ave1396

$0.00NENo Sidewalk, Curb Ramp Not Required476

$0.00NWNo Sidewalk, Curb Ramp Not Required475
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$0.00SENo Sidewalk, Curb Ramp Not Required473

$0.00SWNo Sidewalk, Curb Ramp Not Required474

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Jonathan Way $3,000.00

Jonathan Way $3,000.00and Stephanie Ln1069

$2,500.00NEPerpendicular2496

$500.00SEPerpendicular2494

$0.00SWNo Sidewalk, Curb Ramp Not Required2495

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Joseph Ln $13,500.00

Joseph Ln $13,500.00and Sonora St106

$7,000.00ECurb Ramp Required3921

$3,250.00NWPerpendicular3922

$3,250.00SWPerpendicular3920

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Josephine Ct $16,500.00

Josephine Ct $16,500.00and Jericho Dr590

$7,000.00NCurb Ramp Required2048

$3,000.00SEPerpendicular2050

$6,500.00SWPerpendicular2049

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Joy St $0.00

Joy St $0.00and Riverview Dr1143

$0.00NNo Sidewalk, Curb Ramp Not Required891

$0.00SENo Sidewalk, Curb Ramp Not Required889

$0.00SWNo Sidewalk, Curb Ramp Not Required890

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Judith Ct $22,500.00

Judith Ct $22,500.00and Stephanie Ln1317

$6,500.00NEPerpendicular2528

$6,500.00NWPerpendicular2527

$6,500.00SEPerpendicular2525

$3,000.00SWPerpendicular2526
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Judith Way $16,500.00

Judith Way $16,500.00and Arbella Ln947

$7,000.00NECurb Ramp Required2506

$3,000.00NWPerpendicular2507

$6,500.00SWPerpendicular2508

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kathryn Ave $13,250.00

Kathryn Ave $13,250.00and Anna Ave614

$3,250.00NEPerpendicular2079

$3,000.00NWPerpendicular2080

$7,000.00SCurb Ramp Required2078

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kent Dr $54,750.00

Kent Dr $21,000.00and Cambria Ave791

$7,000.00NEPerpendicular1613

$7,000.00NWPerpendicular1614

$7,000.00SCurb Ramp Required1612

Kent Dr $12,750.00and Diane Way792

$2,500.00NEPerpendicular1617

$3,250.00SEPerpendicular1616

$7,000.00WCurb Ramp Required1615

Kent Dr $21,000.00and Summer Ln678

$7,000.00NEPerpendicular1697

$7,000.00SEPerpendicular1698

$7,000.00WCurb Ramp Required1696

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kimberley Ln $33,500.00

Kimberley Ln $20,000.00and Alexis Way334

$6,500.00NEPerpendicular2950

$6,500.00NWPerpendicular2948

$7,000.00SWCurb Ramp Required2949

Kimberley Ln $13,500.00and Tevin Way1556

$6,500.00NWPerpendicular2951

$7,000.00SECurb Ramp Required2952
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kimberly Dr $35,250.00

Kimberly Dr $16,500.00and Deborah Ln511

$7,000.00NECurb Ramp Required2394

$6,500.00NWPerpendicular2395

$3,000.00SWPerpendicular2396

Kimberly Dr $18,750.00and Taylor Lane512

$3,250.00NEPerpendicular2397

$6,500.00NWPerpendicular2400

$2,500.00SEPerpendicular2398

$6,500.00SWPerpendicular2399

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kimmel Ave $56,250.00

Kimmel Ave $16,750.00and Kent Dr1015

$6,500.00NEPerpendicular1553

$3,250.00SEPerpendicular1552

$7,000.00WCurb Ramp Required1551

Kimmel Ave $23,750.00and Westberry Dr1016

$7,000.00NEPerpendicular1533

$6,500.00NWPerpendicular1532

$3,250.00SEPerpendicular1534

$7,000.00SWPerpendicular1531

Kimmel Ave $15,750.00and Zak Way1393

$3,250.00NEPerpendicular1542

$3,000.00NWPerpendicular1543

$6,500.00SEPerpendicular1541

$3,000.00SWPerpendicular1544

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Kiwi St $40,000.00

Kiwi St $26,000.00and E Almond Ave717

$6,500.00NEPerpendicular3525

$6,500.00NWPerpendicular3524

$6,500.00SEPerpendicular3526

$6,500.00SWPerpendicular3523

Kiwi St $14,000.00and Mandarin St1594

$7,000.00NECurb Ramp Required3532

$7,000.00SWParallel3531
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Knox Ave $40,000.00

Knox Ave $20,000.00and Carry Ave1206

$6,500.00NEPerpendicular3319

$6,500.00SEPerpendicular3317

$7,000.00SWCurb Ramp Required3318

Knox Ave $20,000.00and Lilly St1022

$6,500.00NEPerpendicular3316

$6,500.00SEPerpendicular3314

$7,000.00SWCurb Ramp Required3315

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Knox Ct $20,000.00

Knox Ct $20,000.00and A St135

$7,000.00NWCurb Ramp Required3413

$6,500.00SEPerpendicular3411

$6,500.00SWPerpendicular3412

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Knox St $162,750.00

Knox St $16,500.00and Cherry St116

$7,000.00NECurb Ramp Required3496

$6,500.00NWPerpendicular3495

$3,000.00SWPerpendicular3494

Knox St $20,000.00and E Almond Ave835

$6,500.00NEPerpendicular3507

$6,500.00SEPerpendicular3508

$7,000.00SWCurb Ramp Required3509

Knox St $20,000.00and Los Arcos Ln115

$7,000.00NECurb Ramp Required3148

$6,500.00NWPerpendicular3149

$6,500.00SWPerpendicular3150

Knox St $20,500.00and Nectarine St117

$6,500.00NWPerpendicular3504

$7,000.00SECurb Ramp Required3506

$7,000.00SWParallel3505

Knox St $20,000.00and Neplus Way118

$6,500.00NWPerpendicular3105

$7,000.00SECurb Ramp Required3107

$6,500.00SWPerpendicular3106
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Knox St $12,500.00and Olive Ave1318

$3,000.00NEPerpendicular3102

$6,500.00NWPerpendicular3101

$3,000.00SEPerpendicular3103

$0.00SWNo Sidewalk, Curb Ramp Not Required3104

Knox St $20,000.00and Ortega Dr1606

$6,500.00NEPerpendicular3126

$6,500.00SEPerpendicular3127

$7,000.00SWCurb Ramp Required3128

Knox St $13,250.00and Ortega St1591

$3,250.00NEPerpendicular3145

$7,000.00NWCurb Ramp Required3146

$3,000.00SEPerpendicular3147

Knox St $20,000.00and Pomegranate St1574

$6,500.00NEPerpendicular3493

$6,500.00SEPerpendicular3491

$7,000.00SWCurb Ramp Required3492

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Koufax Dr $23,000.00

Koufax Dr $10,000.00and Drysdale Way1580

$7,000.00NCurb Ramp Required3296

$3,000.00SPerpendicular3295

Koufax Dr $13,000.00and Lilly St282

$3,000.00EPerpendicular3297

$3,000.00SPerpendicular3298

$7,000.00WCurb Ramp Required3299

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: La Jolla Way $53,250.00

La Jolla Way $16,750.00and Briquel Ave1116

$7,000.00NCurb Ramp Required2069

$3,250.00SEPerpendicular2070

$6,500.00SWPerpendicular2071

La Jolla Way $20,000.00and Talise Ave1463

$6,500.00NEPerpendicular2067

$6,500.00NWPerpendicular2068

$7,000.00SCurb Ramp Required2066

La Jolla Way $16,500.00and Zapata St398

$6,500.00NEPerpendicular2058

$3,000.00NWPerpendicular2059
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$7,000.00SCurb Ramp Required2057

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: La Perla Ln $30,000.00

La Perla Ln $13,500.00and Las Fresas Way1577

$7,000.00NECurb Ramp Required3171

$6,500.00SWPerpendicular3170

La Perla Ln $16,500.00and Varbella Pk368

$6,500.00NEPerpendicular3172

$3,000.00SEPerpendicular3173

$7,000.00SWCurb Ramp Required3174

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: La Quinta Way $10,000.00

La Quinta Way $10,000.00and San Gabriel Dr1587

$3,000.00NWPerpendicular3467

$7,000.00SWCurb Ramp Required3468

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lacreta Ave $86,000.00

Lacreta Ave $13,500.00and Amy Ave1520

$3,250.00NEPerpendicular2086

$3,250.00NWPerpendicular2085

$7,000.00SCurb Ramp Required2084

Lacreta Ave $20,000.00and Dominguez Dr1519

$6,500.00NEPerpendicular2024

$6,500.00NWPerpendicular2023

$7,000.00SCurb Ramp Required2022

Lacreta Ave $13,250.00and Jericho Dr634

$7,000.00NCurb Ramp Required2025

$3,000.00SEPerpendicular2027

$3,250.00SWPerpendicular2026

Lacreta Ave $20,000.00and Jesse Dr633

$7,000.00NCurb Ramp Required2087

$6,500.00SEPerpendicular2089

$6,500.00SWPerpendicular2088

Lacreta Ave $19,250.00and Merced St632

$3,000.00NNWPerpendicular2110

$6,500.00NWPerpendicular2109

$3,250.00SEPerpendicular2108

$6,500.00SSEPerpendicular2107
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Laguna Way $67,000.00

Laguna Way $16,750.00and Alicante Way301

$3,250.00NEPerpendicular2188

$6,500.00NWPerpendicular2189

$7,000.00SCurb Ramp Required2187

Laguna Way $20,000.00and Barcelona Way298

$6,500.00NEPerpendicular2191

$6,500.00NWPerpendicular2192

$7,000.00SCurb Ramp Required2190

Laguna Way $13,500.00and San Sebastian Way299

$3,250.00NEPerpendicular2182

$3,250.00NWPerpendicular2183

$7,000.00SCurb Ramp Required2181

Laguna Way $16,750.00and Toluca300

$6,500.00NEPerpendicular2185

$3,250.00NWPerpendicular2186

$7,000.00SCurb Ramp Required2184

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lake St $19,750.00

Lake St $19,750.00and Lake St1456

$3,250.00NEPerpendicular3359

$6,500.00NWPerpendicular3356

$3,000.00SEPerpendicular3358

$7,000.00SWParallel3357

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lansing St $26,000.00

Lansing St $0.00and Shannon Ave1132

$0.00ENo Sidewalk, Curb Ramp Not Required573

$0.00NWNo Sidewalk, Curb Ramp Not Required572

$0.00SWNo Sidewalk, Curb Ramp Not Required574

Lansing St $26,000.00and Westberry Bvd1302

$6,500.00NEPerpendicular1455

$6,500.00NWPerpendicular1454

$6,500.00SEPerpendicular1456

$6,500.00SWPerpendicular1453
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Larrete Ave $32,000.00

Larrete Ave $16,000.00and Fairfield Way359

$2,500.00NEPerpendicular2360

$6,500.00NWPerpendicular2358

$7,000.00SWCurb Ramp Required2359

Larrete Ave $16,000.00and Fairway Ave358

$7,000.00NWCurb Ramp Required2296

$2,500.00SEPerpendicular2294

$6,500.00SWPerpendicular2295

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Las Fresas Way $20,000.00

Las Fresas Way $20,000.00and Las Casas Ln696

$7,000.00NECurb Ramp Required3169

$6,500.00NWPerpendicular3168

$6,500.00SWPerpendicular3167

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Laurel St $20,500.00

Laurel St $20,500.00and Sunset Ave139

$6,500.00NEPerpendicular1678

$7,000.00NWPerpendicular1677

$7,000.00SCurb Ramp Required1676

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lemon Ave $13,000.00

Lemon Ave $13,000.00and1467

$3,000.00EPerpendicular3772

$3,000.00NPerpendicular3771

$7,000.00SCurb Ramp Required3773

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lemon Tree Dr $23,000.00

Lemon Tree Dr $10,250.00and Pear Tree Dr1533

$3,250.00NWPerpendicular2652

$7,000.00SECurb Ramp Required2653

Lemon Tree Dr $12,750.00and W Almond Ave16
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$7,000.00NWCurb Ramp Required2655

$3,250.00SEPerpendicular2656

$2,500.00SWPerpendicular2654

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Liberty Ln $20,000.00

Liberty Ln $20,000.00and State St1040

$6,500.00NEPerpendicular1390

$7,000.00SCombination1391

$6,500.00SWPerpendicular1392

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lighthouse Dr $42,000.00

Lighthouse Dr $21,000.00and Harbor Dr288

$7,000.00NCurb Ramp Required677

$7,000.00SEPerpendicular678

$7,000.00SWPerpendicular679

Lighthouse Dr $21,000.00and Mainberry Dr290

$7,000.00NEPerpendicular648

$7,000.00NWPerpendicular646

$7,000.00SCurb Ramp Required647

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lillian St $7,000.00

Lillian St $7,000.00and Riverview Dr1006

$0.00NNo Sidewalk, Curb Ramp Not Required888

$7,000.00SECurb Ramp Required886

$0.00SWNo Sidewalk, Curb Ramp Not Required887

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lilly St $78,000.00

Lilly St $9,500.00and1581

$3,000.00NEPerpendicular3313

$6,500.00NWPerpendicular3312

Lilly St $20,000.00and Carry Ave936

$7,000.00NECurb Ramp Required3310

$6,500.00NWPerpendicular3309

$6,500.00SWPerpendicular3311

Lilly St $0.00and Cross St1254

$0.00ENo Sidewalk, Curb Ramp Not Required3262
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$0.00NNo Sidewalk, Curb Ramp Not Required3263

$0.00SNo Sidewalk, Curb Ramp Not Required3261

Lilly St $13,000.00and Koufax Dr60

$3,000.00EPerpendicular3301

$3,000.00NPerpendicular3300

$7,000.00SCurb Ramp Required3302

Lilly St $19,000.00and Sawmill St745

$6,500.00EPerpendicular3365

$3,000.00SPerpendicular3364

$6,500.00SWPerpendicular3366

$3,000.00WPerpendicular3363

Lilly St $16,500.00and Sunrise Ave744

$3,000.00NEPerpendicular3306

$6,500.00NWPerpendicular3307

$7,000.00SWCurb Ramp Required3308

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lime Ave $42,250.00

Lime Ave $16,750.00and Georgia Ave407

$7,000.00ECurb Ramp Required3753

$3,250.00NPerpendicular3752

$6,500.00WPerpendicular3751

Lime Ave $13,000.00and Mango Ave1469

$3,000.00NEPerpendicular3756

$3,000.00NWPerpendicular3754

$7,000.00SWCurb Ramp Required3755

Lime Ave $12,500.00and San Bruno Ave408

$7,000.00NCurb Ramp Required3769

$2,500.00SPerpendicular3770

$3,000.00WPerpendicular3768

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Loma Linda Ln $32,500.00

Loma Linda Ln $16,000.00and Corona Dr806

$7,000.00NECurb Ramp Required3446

$6,500.00SEPerpendicular3445

$2,500.00SWPerpendicular3444

Loma Linda Ln $16,500.00and Rancho Santa Fe Dr100

$7,000.00NECurb Ramp Required3443

$6,500.00SEPerpendicular3442

$3,000.00SWPerpendicular3441
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Los Arcos Ln $23,250.00

Los Arcos Ln $13,000.00and Las Fresas Way219

$6,500.00NEPerpendicular3164

$6,500.00NWPerpendicular3165

$0.00SWNo Sidewalk, Curb Ramp Not Required3166

Los Arcos Ln $10,250.00and Varbella Pk218

$3,250.00NEPerpendicular3178

$7,000.00SWCurb Ramp Required3179

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Los Cerritos Way $23,750.00

Los Cerritos Way $13,500.00and Ardilla Dr1568

$6,500.00NEPerpendicular3099

$7,000.00SWCurb Ramp Required3100

Los Cerritos Way $10,250.00and Oso Dr1567

$3,250.00SEPerpendicular3097

$7,000.00SWCurb Ramp Required3098

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lucia Way $33,500.00

Lucia Way $20,000.00and Asti Way391

$6,500.00NEPerpendicular3899

$6,500.00SEPerpendicular3900

$7,000.00WCurb Ramp Required3898

Lucia Way $13,500.00and Gabriel Way390

$6,500.00NEPerpendicular3901

$7,000.00SCurb Ramp Required3902

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lynmarie Way $13,500.00

Lynmarie Way $13,500.00and Kimberley Ln1555

$6,500.00NEPerpendicular2946

$7,000.00SECurb Ramp Required2947

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lynn Way $42,000.00
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Lynn Way $21,000.00and Lucia Way937

$7,000.00NCurb Ramp Required3896

$7,000.00SEPerpendicular3897

$7,000.00SWPerpendicular3895

Lynn Way $21,000.00and Sonora St650

$7,000.00NEPerpendicular3891

$7,000.00SEPerpendicular3890

$7,000.00WCurb Ramp Required3889

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Lyons St $7,000.00

Lyons St $7,000.00and 5Th St1384

$0.00ENo Sidewalk, Curb Ramp Not Required4193

$0.00NNo Sidewalk, Curb Ramp Not Required4191

$0.00SNo Sidewalk, Curb Ramp Not Required4192

$7,000.00WPerpendicular4194

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Macadamia Ave $71,750.00

Macadamia Ave $6,000.00and1557

$3,000.00NWPerpendicular2958

$0.00SENo Sidewalk, Curb Ramp Not Required2957

$3,000.00SWPerpendicular2956

Macadamia Ave $13,250.00and Alexis Way169

$7,000.00NWCurb Ramp Required2961

$3,000.00SEPerpendicular2959

$3,250.00SWPerpendicular2960

Macadamia Ave $12,500.00and Chestnut Ave168

$3,500.00NWCurb Ramp Required2941

$6,500.00SEPerpendicular2942

$2,500.00SWPerpendicular2940

Macadamia Ave $20,000.00and Lynmarie Way166

$7,000.00NWCurb Ramp Required2944

$6,500.00SEPerpendicular2945

$6,500.00SWPerpendicular2943

Macadamia Ave $20,000.00and Tevin Way167

$7,000.00NECurb Ramp Required2954

$6,500.00SEPerpendicular2953

$6,500.00SWPerpendicular2955
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Madera Ave $49,000.00

Madera Ave $14,000.00and 10Th St868

$7,000.00NEPerpendicular4234

$7,000.00SEPerpendicular4233

$0.00WNo Sidewalk, Curb Ramp Not Required4232

Madera Ave $7,000.00and De Santi Ave834

$0.00NENo Sidewalk, Curb Ramp Not Required3575

$0.00SENo Sidewalk, Curb Ramp Not Required3573

$7,000.00SWCurb Ramp Required3574

Madera Ave $28,000.00and Lewis St1145

$7,000.00ECurb Ramp Required17

$7,000.00NParallel16

$3,500.00NEParallel3580

$7,000.00NWCurb Ramp Required3581

$3,500.00SParallel18

$0.00SENo Sidewalk, Curb Ramp Not Required3579

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Madison Dr $56,750.00

Madison Dr $20,000.00and Hoover Ave479

$6,500.00NEPerpendicular1960

$6,500.00SEPerpendicular1961

$7,000.00WCurb Ramp Required1959

Madison Dr $20,000.00and Josephine Ct480

$7,000.00ECurb Ramp Required2039

$6,500.00NWPerpendicular2040

$6,500.00SWPerpendicular2041

Madison Dr $16,750.00and Lacreta Ave481

$7,000.00ECurb Ramp Required1957

$3,250.00NWPerpendicular1956

$6,500.00SWPerpendicular1958

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Madrid Ln $27,000.00

Madrid Ln $10,250.00and1506

$7,000.00NECurb Ramp Required291

$3,250.00SWPerpendicular290

Madrid Ln $16,750.00and Seneca Ave1067

$7,000.00NCurb Ramp Required292
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$3,250.00SEPerpendicular293

$6,500.00SWPerpendicular294

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Magnolia St $0.00

Magnolia St $0.00and 6Th St1402

$0.00ENo Sidewalk, Curb Ramp Not Required3241

$0.00NNo Sidewalk, Curb Ramp Not Required3242

$0.00SNo Sidewalk, Curb Ramp Not Required3240

$0.00WNo Sidewalk, Curb Ramp Not Required3243

Magnolia St $0.00and Cross St1401

$0.00ENo Sidewalk, Curb Ramp Not Required3237

$0.00NNo Sidewalk, Curb Ramp Not Required3238

$0.00SNo Sidewalk, Curb Ramp Not Required3236

$0.00WNo Sidewalk, Curb Ramp Not Required3239

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Mainberry Dr $21,000.00

Mainberry Dr $0.00and Camden Way779

$0.00NENo Sidewalk, Curb Ramp Not Required661

$0.00SENo Sidewalk, Curb Ramp Not Required662

$0.00WNo Sidewalk, Curb Ramp Not Required660

Mainberry Dr $0.00and Howard Rd450

$0.00NENo Sidewalk, Curb Ramp Not Required1725

$0.00NWNo Sidewalk, Curb Ramp Not Required1728

$0.00SENo Sidewalk, Curb Ramp Not Required1726

$0.00SWNo Sidewalk, Curb Ramp Not Required1727

Mainberry Dr $0.00and Lansing St1152

$0.00ENo Sidewalk, Curb Ramp Not Required1722

$0.00NENo Sidewalk, Curb Ramp Not Required1716

$0.00NWNo Sidewalk, Curb Ramp Not Required1724

$0.00SENo Sidewalk, Curb Ramp Not Required1717

$0.00SWNo Sidewalk, Curb Ramp Not Required1723

$0.00WNo Sidewalk, Curb Ramp Not Required1718

Mainberry Dr $21,000.00and Lighthouse Ct272

$7,000.00NPerpendicular651

$7,000.00SEPerpendicular650

$7,000.00SWPerpendicular649

Mainberry Dr $0.00and National Ave1291

$0.00NENo Sidewalk, Curb Ramp Not Required663

$0.00NWNo Sidewalk, Curb Ramp Not Required665

$0.00SENo Sidewalk, Curb Ramp Not Required664
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$0.00SWNo Sidewalk, Curb Ramp Not Required666

Mainberry Dr $0.00and Third St1292

$0.00NENo Sidewalk, Curb Ramp Not Required1713

$0.00NWNo Sidewalk, Curb Ramp Not Required1712

$0.00SENo Sidewalk, Curb Ramp Not Required1715

$0.00SWNo Sidewalk, Curb Ramp Not Required1714

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Majestic Way $15,000.00

Majestic Way $15,000.00and Gary Ln901

$3,000.00NEPerpendicular2913

$3,000.00NWPerpendicular2916

$2,500.00SEPerpendicular2914

$6,500.00SWPerpendicular2915

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Makenna Dr $75,250.00

Makenna Dr $20,500.00and Eagle Way557

$6,500.00NEPerpendicular1828

$7,000.00SEPerpendicular1827

$7,000.00WCurb Ramp Required1826

Makenna Dr $20,250.00and Maple St476

$3,000.00NEPerpendicular1891

$3,250.00NWPerpendicular1892

$7,000.00SEPerpendicular1894

$7,000.00SWPerpendicular1893

Makenna Dr $21,000.00and Oak St556

$7,000.00NEPerpendicular1835

$7,000.00NWPerpendicular1833

$7,000.00SCurb Ramp Required1834

Makenna Dr $13,500.00and Plumas St477

$7,000.00NWCurb Ramp Required1889

$6,500.00SEPerpendicular1890

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Malta Ave $21,000.00

Malta Ave $21,000.00and E Cleveland Ave92

$7,000.00NEParallel4053

$7,000.00NWParallel4054

$7,000.00SCurb Ramp Required4052

Malta Ave $0.00and Mission Ave93
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$0.00NNo Sidewalk, Curb Ramp Not Required2215

$0.00SENo Sidewalk, Curb Ramp Not Required2217

$0.00SWNo Sidewalk, Curb Ramp Not Required2216

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Mandana Way $30,000.00

Mandana Way $16,500.00and Fairway Ave498

$7,000.00NWCurb Ramp Required2290

$3,000.00SEPerpendicular2288

$6,500.00SWPerpendicular2289

Mandana Way $13,500.00and Mateo Way499

$6,500.00NEPerpendicular2286

$7,000.00SECurb Ramp Required2287

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Mango Ave $25,750.00

Mango Ave $16,000.00and Lemon Ave1468

$2,500.00NWPerpendicular3757

$7,000.00SECurb Ramp Required3759

$6,500.00SWPerpendicular3758

Mango Ave $9,750.00and Raymond Thomas St1502

$6,500.00NEPerpendicular3743

$3,250.00SEPerpendicular3744

$0.00SWNo Sidewalk, Curb Ramp Not Required3745

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Manresa Dr $42,000.00

Manresa Dr $21,000.00and Asilomar Dr418

$7,000.00NEPerpendicular1797

$7,000.00SEPerpendicular1798

$7,000.00WCurb Ramp Required1799

Manresa Dr $21,000.00and Santa Lucia Dr417

$7,000.00ECurb Ramp Required1779

$7,000.00NWPerpendicular1780

$7,000.00SWPerpendicular1781

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Manzana Ct $26,000.00

Manzana Ct $13,000.00and Avila Way83

$7,000.00ECurb Ramp Required3198
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$3,000.00SPerpendicular3196

$3,000.00WPerpendicular3197

Manzana Ct $13,000.00and Clinton St82

$3,000.00EPerpendicular3201

$3,000.00SPerpendicular3199

$7,000.00WCurb Ramp Required3200

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Maple St $42,500.00

Maple St $0.00and Cortopassi St1274

$0.00NENo Sidewalk, Curb Ramp Not Required3556

$0.00NWNo Sidewalk, Curb Ramp Not Required3557

$0.00SENo Sidewalk, Curb Ramp Not Required3559

$0.00SWNo Sidewalk, Curb Ramp Not Required3558

Maple St $6,500.00and Cypress St1174

$0.00NENo Sidewalk, Curb Ramp Not Required2745

$6,500.00NWPerpendicular2744

$0.00SENo Sidewalk, Curb Ramp Not Required2746

Maple St $0.00and Grove St1339

$0.00NENo Sidewalk, Curb Ramp Not Required2755

$0.00NWNo Sidewalk, Curb Ramp Not Required2754

$0.00SWNo Sidewalk, Curb Ramp Not Required2753

Maple St $10,000.00and Madera Ave833

$7,000.00NWCurb Ramp Required3585

$0.00SENo Sidewalk, Curb Ramp Not Required3587

$3,000.00SWPerpendicular3586

Maple St $0.00and Maple Ct94

$0.00NENo Sidewalk, Curb Ramp Not Required383

$0.00SENo Sidewalk, Curb Ramp Not Required384

$0.00WNo Sidewalk, Curb Ramp Not Required385

Maple St $0.00and Monterey St725

$0.00NENo Sidewalk, Curb Ramp Not Required365

$0.00NWNo Sidewalk, Curb Ramp Not Required366

$0.00SENo Sidewalk, Curb Ramp Not Required364

$0.00SWNo Sidewalk, Curb Ramp Not Required367

Maple St $0.00and Noble St1541

$0.00NWNo Sidewalk, Curb Ramp Not Required2751

$0.00SENo Sidewalk, Curb Ramp Not Required2752

$0.00SWNo Sidewalk, Curb Ramp Not Required2750

Maple St $9,500.00and Pine St1219

$6,500.00NEPerpendicular2741

$3,000.00SEPerpendicular2742

$0.00SWNo Sidewalk, Curb Ramp Not Required2743
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Maple St $3,500.00and Santa Clara1348

$0.00NENo Sidewalk, Curb Ramp Not Required381

$3,500.00NWParallel382

$0.00SENo Sidewalk, Curb Ramp Not Required380

$0.00SWNo Sidewalk, Curb Ramp Not Required379

Maple St $0.00and Santa Cruz St1349

$0.00NENo Sidewalk, Curb Ramp Not Required376

$0.00NWNo Sidewalk, Curb Ramp Not Required377

$0.00SENo Sidewalk, Curb Ramp Not Required375

$0.00SWNo Sidewalk, Curb Ramp Not Required378

Maple St $13,000.00and Stadium Rd1306

$3,000.00NEParallel388

$3,500.00NWParallel387

$3,000.00SEPerpendicular389

$3,500.00SWParallel386

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Marie Dr $28,500.00

Marie Dr $16,500.00and Glade Ave508

$6,500.00NEPerpendicular2405

$3,000.00NWPerpendicular2406

$7,000.00SECurb Ramp Required2404

Marie Dr $12,000.00and Taylor Lane507

$2,500.00NEPerpendicular2401

$7,000.00NWCurb Ramp Required2402

$2,500.00SWPerpendicular2403

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Marina Dr $20,500.00

Marina Dr $20,500.00and Asilomar Dr638

$6,500.00NEPerpendicular1803

$7,000.00SEPerpendicular1804

$7,000.00WCurb Ramp Required1805

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Mariposa St $42,750.00

Mariposa St $6,500.00and A St132

$0.00NEParallel3404

$6,500.00SEPerpendicular3402

$0.00SWNo Sidewalk, Curb Ramp Not Required3403

Mariposa St $13,000.00and Dome Ave133
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$3,000.00NEPerpendicular3400

$7,000.00NWCurb Ramp Required3401

$3,000.00SEPerpendicular3399

Mariposa St $13,250.00and Olive Ave588

$3,000.00NEPerpendicular3379

$3,250.00NWPerpendicular3380

$7,000.00SWCurb Ramp Required3381

Mariposa St $10,000.00and Oso Dr1585

$7,000.00NECurb Ramp Required3440

$3,000.00NWPerpendicular3439

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Martin St $13,000.00

Martin St $13,000.00and Lewis St1429

$0.00NENo Sidewalk, Curb Ramp Not Required3547

$6,500.00NNWPerpendicular3546

$0.00SENo Sidewalk, Curb Ramp Not Required3548

$0.00SWNo Sidewalk, Curb Ramp Not Required3549

$6,500.00WNWPerpendicular3545

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Merced St $90,000.00

Merced St $13,000.00and Adell St1462

$7,000.00ECurb Ramp Required2148

$3,000.00NWPerpendicular2150

$3,000.00SWPerpendicular2149

Merced St $0.00and Daulton Ave270

$0.00NENo Sidewalk, Curb Ramp Not Required4081

$0.00NWNo Sidewalk, Curb Ramp Not Required4080

$0.00SENo Sidewalk, Curb Ramp Not Required4082

$0.00SWNo Sidewalk, Curb Ramp Not Required4083

Merced St $42,000.00and E Cleveland Ave267

$7,000.00NCurb Ramp Required4188

$7,000.00NEParallel4184

$7,000.00NWParallel4182

$7,000.00SCurb Ramp Required4183

$7,000.00SEParallel4190

$7,000.00SWParallel4189

Merced St $14,000.00and E Lincoln Ave269

$7,000.00NEPerpendicular4102

$0.00NWNo Sidewalk, Curb Ramp Not Required4100

$7,000.00SEPerpendicular4103
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$0.00SWNo Sidewalk, Curb Ramp Not Required4101

Merced St $14,000.00and E Riverside Dr268

$6,500.00NEPerpendicular4086

$500.00NWPerpendicular4084

$7,000.00SCurb Ramp Required4085

Merced St $0.00and Grant Ave957

$0.00NENo Sidewalk, Curb Ramp Not Required4125

$0.00NWNo Sidewalk, Curb Ramp Not Required4124

$0.00SENo Sidewalk, Curb Ramp Not Required4122

$0.00SWNo Sidewalk, Curb Ramp Not Required4123

Merced St $7,000.00and W Sherwood Way443

$0.00ENo Sidewalk, Curb Ramp Not Required2254

$0.00NWNo Sidewalk, Curb Ramp Not Required2255

$7,000.00SWCombination2256

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Merlot Ave $108,750.00

Merlot Ave $20,000.00and Barbera Ave1223

$6,500.00NEPerpendicular2559

$6,500.00NWPerpendicular2558

$7,000.00SECurb Ramp Required2560

Merlot Ave $20,000.00and Chablis Ave1224

$6,500.00NEPerpendicular2557

$6,500.00NWPerpendicular2556

$7,000.00SWCurb Ramp Required2555

Merlot Ave $13,000.00and Granada Dr1107

$0.00ENo Sidewalk, Curb Ramp Not Required1922

$6,500.00NWPerpendicular1921

$6,500.00SWPerpendicular1923

Merlot Ave $26,000.00and S Timberline Dr225

$6,500.00NEPerpendicular2610

$6,500.00NWPerpendicular2607

$6,500.00SEPerpendicular2609

$6,500.00SWPerpendicular2608

Merlot Ave $16,750.00and S Wolftrap St224

$7,000.00NECurb Ramp Required2612

$6,500.00NWPerpendicular2611

$3,250.00SWPerpendicular2613

Merlot Ave $13,000.00and Westberry Bvd226

$6,500.00NEPerpendicular2577

$0.00NWNo Sidewalk, Curb Ramp Not Required2578

$6,500.00SEPerpendicular2576
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Michoacan Ct $40,000.00

Michoacan Ct $40,000.00and Jericho Dr1461

$7,000.00NCurb Ramp Required2042

$6,500.00NEPerpendicular2047

$6,500.00NWPerpendicular2046

$7,000.00SCurb Ramp Required2045

$6,500.00SEPerpendicular2044

$6,500.00SWPerpendicular2043

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Milano Lane $44,000.00

Milano Lane $7,000.00and Lucca Court77

$0.00NEPerpendicular265

$0.00NWPerpendicular266

$7,000.00SCurb Ramp Required264

Milano Lane $8,000.00and Monterey St201

$7,000.00ECurb Ramp Required251

$500.00NWPerpendicular252

$500.00SWPerpendicular253

Milano Lane $7,000.00and Napoli St79

$0.00NEPerpendicular268

$0.00NWPerpendicular269

$7,000.00SCurb Ramp Required267

Milano Lane $9,250.00and Pompei St78

$0.00ENo Sidewalk, Curb Ramp Not Required257

$3,000.00NEPerpendicular256

$0.00NWPerpendicular259

$3,000.00SEPerpendicular255

$3,250.00SWPerpendicular258

$0.00WNo Sidewalk, Curb Ramp Not Required254

Milano Lane $9,500.00and Roma Court81

$3,000.00NEPerpendicular260

$3,250.00NWPerpendicular263

$0.00SEPerpendicular261

$3,250.00SWPerpendicular262

Milano Lane $3,250.00and Stadium Rd80

$3,250.00NEPerpendicular271

$0.00SEPerpendicular272

$0.00WNo Sidewalk, Curb Ramp Not Required270
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Milow St $13,500.00

Milow St $13,500.00and Fritz St1575

$6,500.00NWPerpendicular3157

$7,000.00SECurb Ramp Required3158

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Mission Ave $0.00

Mission Ave $0.00and Kadota Ave599

$0.00NNo Sidewalk, Curb Ramp Not Required2209

$0.00SENo Sidewalk, Curb Ramp Not Required2211

$0.00SWNo Sidewalk, Curb Ramp Not Required2210

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Monarch Rd $16,500.00

Monarch Rd $16,500.00and Dome Ave195

$7,000.00NECurb Ramp Required3397

$3,000.00SEPerpendicular3396

$6,500.00SWPerpendicular3398

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Monroe Ave $70,000.00

Monroe Ave $16,750.00and Eisenhower Ln75

$7,000.00NCurb Ramp Required2034

$6,500.00SEPerpendicular2035

$3,250.00SWPerpendicular2036

Monroe Ave $16,750.00and Hoover Ave76

$7,000.00NCurb Ramp Required1962

$6,500.00SEPerpendicular1964

$3,250.00SWPerpendicular1963

Monroe Ave $20,000.00and Pierce Ln73

$6,500.00NEPerpendicular1935

$6,500.00NWPerpendicular1934

$7,000.00SCurb Ramp Required1933

Monroe Ave $16,500.00and Tyler Ln74

$6,500.00NEPerpendicular1991

$3,000.00NWPerpendicular1992

$7,000.00SCurb Ramp Required1990

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Monterey Dr $65,500.00

Monterey Dr $23,000.00and Almond Ave1047

$3,500.00NEParallel340

$6,500.00NWPerpendicular341

$6,500.00SEPerpendicular339

$6,500.00SWPerpendicular338

Monterey Dr $16,500.00and Madrid Ln326

$6,500.00NEPerpendicular299

$3,000.00SEPerpendicular300

$7,000.00WCurb Ramp Required298

Monterey Dr $26,000.00and St Montelena Ct327

$6,500.00NEPerpendicular216

$6,500.00NWPerpendicular217

$6,500.00SEPerpendicular215

$6,500.00SWPerpendicular214

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Monterey St $35,000.00

Monterey St $22,000.00and Gary Ln325

$6,500.00NEPerpendicular301

$6,500.00NWPerpendicular302

$6,500.00SEPerpendicular304

$2,500.00SWPerpendicular303

Monterey St $6,500.00and Lewis St1215

$3,250.00NEPerpendicular3542

$0.00NWNo Sidewalk, Curb Ramp Not Required3543

$3,250.00SEPerpendicular3544

Monterey St $6,500.00and Walnut St959

$0.00NENo Sidewalk, Curb Ramp Not Required361

$0.00NWNo Sidewalk, Curb Ramp Not Required362

$0.00SENo Sidewalk, Curb Ramp Not Required360

$6,500.00SWPerpendicular363

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Moore Ave $28,000.00

Moore Ave $28,000.00and S Lake St1090

$7,000.00EPerpendicular4295

$7,000.00NPerpendicular4296

$7,000.00SPerpendicular4297
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$7,000.00WPerpendicular4298

Moore Ave $0.00and Vineyard Ave1089

$0.00ENo Sidewalk, Curb Ramp Not Required3375

$0.00SNo Sidewalk, Curb Ramp Not Required3374

$0.00WNo Sidewalk, Curb Ramp Not Required3373

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Munras Ave $20,000.00

Munras Ave $20,000.00and San Marco Ave640

$7,000.00NECurb Ramp Required2841

$6,500.00NWPerpendicular2840

$6,500.00SWPerpendicular2842

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N A St $27,000.00

N A St $27,000.00and 5Th St1431

$6,500.00EPerpendicular4211

$7,000.00NPerpendicular4210

$6,500.00SPerpendicular4212

$7,000.00WPerpendicular4498

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N B St $33,250.00

N B St $14,000.00and 3Rd St1276

$7,000.00EPerpendicular4368

$0.00NPerpendicular4369

$7,000.00SPerpendicular4371

$0.00WPerpendicular4370

N B St $19,250.00and St 4Th1277

$6,500.00EPerpendicular4374

$3,250.00NPerpendicular4373

$3,000.00SPerpendicular4375

$6,500.00WPerpendicular4372

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N C St $27,000.00

N C St $27,000.00and 3Rd St1443

$6,500.00EPerpendicular3852

$6,500.00NPerpendicular3851

$7,000.00SCombination3853

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$7,000.00WCombination3850

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N D St $116,000.00

N D St $17,000.00and 1St St1381

$3,000.00NParallel3833

$7,000.00SCurb Ramp Required3832

$7,000.00WPerpendicular3831

N D St $27,500.00and 3Rd St317

$7,000.00EPerpendicular1066

$6,500.00NPerpendicular1067

$7,000.00SPerpendicular1065

$7,000.00WPerpendicular1068

N D St $27,000.00and 5Th St1330

$7,000.00EPerpendicular4474

$6,500.00NPerpendicular4473

$6,500.00SPerpendicular4475

$7,000.00WCombination4476

N D St $12,250.00and E Lincoln Ave661

$3,000.00NEPerpendicular1310

$3,000.00NWPerpendicular1309

$3,000.00SEPerpendicular1307

$3,250.00SWPerpendicular1308

N D St $13,000.00and E S St502

$3,000.00NEPerpendicular1305

$6,500.00NWPerpendicular1304

$3,000.00SEPerpendicular1306

$500.00SWPerpendicular1303

N D St $19,250.00and Riverside Dr662

$3,250.00NEPerpendicular1299

$3,000.00NWPerpendicular1302

$6,500.00SEPerpendicular1300

$6,500.00SWPerpendicular1301

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N E St $34,000.00

N E St $13,500.00and 3Rd St1390

$6,500.00EPerpendicular1064

$0.00NPerpendicular1061

$0.00SNo Sidewalk, Curb Ramp Not Required1063

$7,000.00WCurb Ramp Required1062

N E St $20,500.00and 5Th St917
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$6,500.00EPerpendicular4479

$7,000.00NPerpendicular4477

$7,000.00SWCurb Ramp Required4478

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N G St $44,000.00

N G St $20,000.00and Fifth St1207

$6,500.00EPerpendicular1092

$6,500.00NPerpendicular1091

$0.00SCombination1093

$7,000.00WCombination1094

N G St $24,000.00and W 4Th St1290

$7,000.00EPerpendicular1082

$7,000.00NPerpendicular1081

$3,000.00SPerpendicular1083

$7,000.00WPerpendicular1084

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Gateway Dr $92,750.00

N Gateway Dr $13,000.00and Fifth St1201

$0.00NENo Sidewalk, Curb Ramp Not Required1099

$6,500.00SPerpendicular1101

$6,500.00WPerpendicular1100

N Gateway Dr $20,500.00and W 1St St1078

$7,000.00NECurb Ramp Required1042

$6,500.00SPerpendicular1043

$7,000.00WPerpendicular1044

N Gateway Dr $16,000.00and W 2Nd St730

$3,000.00NEParallel1039

$6,500.00SPerpendicular1040

$6,500.00WPerpendicular1041

N Gateway Dr $22,750.00and W 3Rd St1280

$6,500.00EPerpendicular1090

$6,500.00NPerpendicular1089

$3,250.00SPerpendicular1087

$6,500.00WPerpendicular1088

N Gateway Dr $20,500.00and W Roberts Ave1255

$7,000.00NECurb Ramp Required1045

$6,500.00SPerpendicular1046

$7,000.00WPerpendicular1047
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Granada Dr $175,250.00

N Granada Dr $21,000.00and Ave 161483

$7,000.00NCurb Ramp Required3803

$7,000.00SEPerpendicular3804

$7,000.00SWPerpendicular3805

N Granada Dr $10,250.00and Balsam Ct874

$0.00EDriveway1610

$3,250.00NWPerpendicular1609

$7,000.00SWPerpendicular1611

N Granada Dr $20,000.00and Deborah Ln460

$6,500.00NWPerpendicular2389

$7,000.00SECurb Ramp Required2387

$6,500.00SWPerpendicular2388

N Granada Dr $20,000.00and Greenwood Dr867

$7,000.00ECurb Ramp Required1567

$6,500.00NWPerpendicular1568

$6,500.00SWPerpendicular1566

N Granada Dr $20,500.00and Monocott Dr861

$7,000.00ECurb Ramp Required1562

$7,000.00NWPerpendicular1560

$6,500.00SWPerpendicular1561

N Granada Dr $16,000.00and Pamela Dr459

$6,500.00NWPerpendicular2383

$3,000.00SEPerpendicular2381

$6,500.00SWPerpendicular2382

N Granada Dr $20,500.00and Sandlewood Dr860

$7,000.00ECurb Ramp Required1564

$7,000.00NWPerpendicular1565

$6,500.00SWPerpendicular1563

N Granada Dr $20,000.00and Steeple Gate461

$6,500.00NEPerpendicular2385

$7,000.00NWCurb Ramp Required2386

$6,500.00SEPerpendicular2384

N Granada Dr $27,000.00and Valley Way772

$7,000.00NEPerpendicular1605

$6,500.00NWPerpendicular1607

$7,000.00SEPerpendicular1608

$6,500.00SWPerpendicular1606
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N I St $123,750.00

N I St $14,000.00and 406 N I St399

$7,000.00NCurb Ramp Required997

$7,000.00SCurb Ramp Required996

N I St $24,250.00and Fifth St1321

$7,000.00EPerpendicular171

$7,000.00NPerpendicular170

$7,000.00SPerpendicular172

$3,250.00WPerpendicular169

N I St $34,000.00and W 2Nd St1119

$3,000.00EPerpendicular995

$7,000.00NPerpendicular993

$10,000.00NEIsland-Cut Through994

$7,000.00SParallel991

$7,000.00WParallel992

N I St $27,500.00and W 4Th St1322

$7,000.00EPerpendicular1001

$7,000.00NPerpendicular998

$6,500.00SPerpendicular999

$7,000.00WPerpendicular1000

N I St $24,000.00and W Roberts Ave495

$6,500.00NWPerpendicular905

$7,000.00SEParallel908

$7,000.00SSWPerpendicular907

$3,500.00WSWParallel906

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N K St $38,000.00

N K St $27,500.00and Fifth St1289

$7,000.00EPerpendicular176

$7,000.00NPerpendicular177

$6,500.00SPerpendicular179

$7,000.00WPerpendicular178

N K St $10,500.00and W Yosemite Ave1288

$3,500.00NECombination98

$3,500.00NWCombination99

$0.00SECombination97

$3,500.00SWCombination96
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N L St $0.00

N L St $0.00and Third St202

$0.00SENo Sidewalk, Curb Ramp Not Required977

$0.00SWNo Sidewalk, Curb Ramp Not Required978

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Lake St $211,500.00

N Lake St $18,000.00and Ashlan Way1

$0.00ECombination4006

$3,500.00NEParallel4008

$7,000.00NWPerpendicular4007

$500.00SEParallel4004

$7,000.00SWPerpendicular4005

$0.00WNo Sidewalk, Curb Ramp Not Required4003

N Lake St $21,000.00and Daulton Ave606

$7,000.00NEPerpendicular4075

$7,000.00SEPerpendicular4074

$7,000.00WCurb Ramp Required4073

N Lake St $12,500.00and E Adell St7

$0.00NEPerpendicular2139

$6,500.00NNWPerpendicular2140

$3,000.00NWPerpendicular2141

$3,000.00SEPerpendicular2144

$0.00SSEPerpendicular2143

$0.00SWPerpendicular2142

N Lake St $23,500.00and E Clark St11

$7,000.00ECurb Ramp Required4444

$7,000.00NEPerpendicular4011

$2,500.00SEPerpendicular4009

$7,000.00WDriveway4443

N Lake St $16,500.00and E Kennedy St10

$6,500.00NEPerpendicular2146

$3,000.00SEPerpendicular2147

$7,000.00WCurb Ramp Required2145

N Lake St $28,000.00and E Lincoln Ave605

$7,000.00NEPerpendicular4139

$7,000.00NWPerpendicular4142

$7,000.00SEPerpendicular4140

$7,000.00SWPerpendicular4141

N Lake St $14,000.00and E Riverside Dr604
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$7,000.00NEPerpendicular4064

$0.00SEPerpendicular4065

$7,000.00WCurb Ramp Required4066

N Lake St $30,500.00and Green Way9

$7,000.00ECurb Ramp Required4022

$3,500.00NEParallel4171

$6,500.00NWPerpendicular4020

$3,500.00SEParallel4170

$3,000.00SWPerpendicular4021

$7,000.00WCurb Ramp Required4169

N Lake St $8,000.00and James Way3

$7,000.00ECurb Ramp Required4000

$500.00NWPerpendicular4002

$500.00SWPerpendicular4001

N Lake St $21,000.00and Rush St603

$7,000.00ECurb Ramp Required4133

$7,000.00NWPerpendicular4134

$7,000.00SWPerpendicular4135

N Lake St $11,000.00and W Sherwood Way6

$500.00NEParallel4016

$7,000.00NWPerpendicular4019

$500.00SEParallel4017

$3,000.00SWPerpendicular4018

N Lake St $7,500.00and Wessmith Way707

$500.00NEParallel4012

$3,000.00NWPerpendicular4015

$3,500.00SEParallel4013

$500.00SWPerpendicular4014

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N M St $3,250.00

N M St $3,250.00and Third St1151

$0.00SENo Sidewalk, Curb Ramp Not Required975

$3,250.00SWPerpendicular976

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N N St $42,000.00

N N St $28,000.00and Fourth St1452

$7,000.00EPerpendicular196

$7,000.00NPerpendicular195

$7,000.00SPerpendicular193

$7,000.00WPerpendicular194
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N N St $7,000.00and Sunset Ave720

$7,000.00SEPerpendicular918

$0.00SWNo Sidewalk, Curb Ramp Not Required917

N N St $7,000.00and Third St1269

$0.00ENo Sidewalk, Curb Ramp Not Required974

$7,000.00NCurb Ramp Required973

$0.00SNo Sidewalk, Curb Ramp Not Required971

$0.00WNo Sidewalk, Curb Ramp Not Required972

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N O St $7,000.00

N O St $7,000.00and Fourth St1423

$500.00EPerpendicular608

$3,500.00NCombination605

$0.00SPerpendicular607

$3,000.00WPerpendicular606

N O St $0.00and Pine St819

$0.00NENo Sidewalk, Curb Ramp Not Required429

$0.00SENo Sidewalk, Curb Ramp Not Required428

$0.00WNo Sidewalk, Curb Ramp Not Required427

N O St $0.00and Third St820

$0.00NENo Sidewalk, Curb Ramp Not Required912

$0.00NWNo Sidewalk, Curb Ramp Not Required911

$0.00SENo Sidewalk, Curb Ramp Not Required909

$0.00SWNo Sidewalk, Curb Ramp Not Required910

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N P St $16,500.00

N P St $3,000.00and Fifth St1407

$0.00ENo Sidewalk, Curb Ramp Not Required615

$0.00NNo Sidewalk, Curb Ramp Not Required614

$3,000.00SPerpendicular616

$0.00WNo Sidewalk, Curb Ramp Not Required613

N P St $13,500.00and W Yosemite Ave1406

$7,000.00ECombination70

$6,500.00NPerpendicular71

$0.00SCombination69

$0.00WCombination72

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Park Dr $0.00
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N Park Dr $0.00and Redwood Dr1137

$0.00ENo Sidewalk, Curb Ramp Not Required956

$0.00NWNo Sidewalk, Curb Ramp Not Required958

$0.00SWNo Sidewalk, Curb Ramp Not Required957

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Q St $20,500.00

N Q St $13,500.00and Fifth St1332

$7,000.00EPerpendicular611

$0.00NNo Sidewalk, Curb Ramp Not Required609

$6,500.00SPerpendicular612

$0.00WNo Sidewalk, Curb Ramp Not Required610

N Q St $7,000.00and Fourth St872

$3,000.00ESEParallel507

$500.00NEIsland-Cut Through508

$0.00NNEPerpendicular509

$0.00SNo Sidewalk, Curb Ramp Not Required505

$3,500.00SEParallel506

$0.00WNo Sidewalk, Curb Ramp Not Required504

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Schnoor Ave $182,000.00

N Schnoor Ave $13,000.00and 2000 N Schnoor Ave1537

$6,500.00NWPerpendicular2432

$6,500.00SWPerpendicular2433

N Schnoor Ave $16,750.00and Beechwood Way1217

$3,250.00NWPerpendicular2438

$7,000.00SECurb Ramp Required2440

$6,500.00SWPerpendicular2439

N Schnoor Ave $0.00and Evergreen Pl711

$0.00NENo Sidewalk, Curb Ramp Not Required713

$0.00SENo Sidewalk, Curb Ramp Not Required711

$0.00WNo Sidewalk, Curb Ramp Not Required712

N Schnoor Ave $20,000.00and Fillmore Ave716

$6,500.00NEPerpendicular716

$6,500.00SEPerpendicular714

$7,000.00WCurb Ramp Required715

N Schnoor Ave $22,500.00and Foxglove Way1000

$6,500.00NEPerpendicular2430

$3,000.00NWPerpendicular2429

$6,500.00SEPerpendicular2431

$6,500.00SWPerpendicular2428
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N Schnoor Ave $13,000.00and Ironwood Way1129

$6,500.00NWPerpendicular2434

$6,500.00SWPerpendicular2435

N Schnoor Ave $26,500.00and Jefferson Ave1263

$6,500.00NEPerpendicular720

$6,500.00NWPerpendicular719

$6,500.00SEPerpendicular717

$7,000.00SWPerpendicular718

N Schnoor Ave $20,500.00and Kennedy St1001

$7,000.00NEPerpendicular3940

$7,000.00NWPerpendicular3942

$6,500.00SEPerpendicular3941

$0.00SWPerpendicular3943

N Schnoor Ave $14,000.00and Riverview Dr883

$7,000.00NEPerpendicular723

$7,000.00SEPerpendicular722

$0.00WNo Sidewalk, Curb Ramp Not Required721

N Schnoor Ave $9,750.00and Trevor Way882

$3,250.00NWPerpendicular2516

$6,500.00SWPerpendicular2517

N Schnoor Ave $26,000.00and University Ave710

$6,500.00NEPerpendicular709

$6,500.00NWPerpendicular708

$6,500.00SEPerpendicular710

$6,500.00SWPerpendicular707

N Schnoor Ave $0.00and Westwood Pl1239

$0.00NENo Sidewalk, Curb Ramp Not Required788

$0.00SENo Sidewalk, Curb Ramp Not Required789

$0.00WNo Sidewalk, Curb Ramp Not Required787

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: N Westberry Blv $63,750.00

N Westberry Blv $22,500.00and Common Way402

$3,000.00NEPerpendicular2308

$6,500.00NWPerpendicular2307

$6,500.00SEPerpendicular2305

$6,500.00SWPerpendicular2306

N Westberry Blv $22,000.00and Fairfield Way401

$2,500.00NEPerpendicular2357

$6,500.00NWPerpendicular2356

$6,500.00SEPerpendicular2354

$6,500.00SWPerpendicular2355
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N Westberry Blv $19,250.00and Fairway Ave400

$3,000.00NEPerpendicular2300

$3,250.00NWPerpendicular2299

$6,500.00SEPerpendicular2297

$6,500.00SWPerpendicular2298

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: National Ave $49,750.00

National Ave $16,750.00and Accornero Ave1165

$3,250.00NEPerpendicular807

$0.00NWNo Sidewalk, Curb Ramp Not Required806

$13,500.00SPerpendicular808

National Ave $0.00and Fairview Ave1270

$0.00NENo Sidewalk, Curb Ramp Not Required434

$0.00NWNo Sidewalk, Curb Ramp Not Required435

$0.00SENo Sidewalk, Curb Ramp Not Required437

$0.00SWNo Sidewalk, Curb Ramp Not Required436

National Ave $0.00and Krest St1243

$0.00NNo Sidewalk, Curb Ramp Not Required559

$0.00SENo Sidewalk, Curb Ramp Not Required560

$0.00SWNo Sidewalk, Curb Ramp Not Required561

National Ave $0.00and Rotan Ave1271

$0.00NENo Sidewalk, Curb Ramp Not Required430

$0.00NWNo Sidewalk, Curb Ramp Not Required431

$0.00SENo Sidewalk, Curb Ramp Not Required433

$0.00SWNo Sidewalk, Curb Ramp Not Required432

National Ave $0.00and S Camden Way1052

$0.00ENo Sidewalk, Curb Ramp Not Required565

$0.00NENo Sidewalk, Curb Ramp Not Required669

$0.00NWNo Sidewalk, Curb Ramp Not Required667

$0.00SENo Sidewalk, Curb Ramp Not Required670

$0.00SWNo Sidewalk, Curb Ramp Not Required668

National Ave $12,500.00and Schnoor Ave1235

$3,500.00NEParallel552

$3,000.00NWPerpendicular555

$3,000.00SEPerpendicular553

$3,000.00SWPerpendicular554

National Ave $20,500.00and Sunnydale St1238

$7,000.00NEPerpendicular1662

$6,500.00NWPerpendicular1661

$7,000.00SCurb Ramp Required1660

National Ave $0.00and Williams Ave1234

$0.00NENo Sidewalk, Curb Ramp Not Required442
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$0.00NWNo Sidewalk, Curb Ramp Not Required443

$0.00SENo Sidewalk, Curb Ramp Not Required444

$0.00SWPerpendicular445

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Navel Ave $23,750.00

Navel Ave $10,250.00and Lemon Ave1561

$3,250.00NWPerpendicular2987

$7,000.00SECurb Ramp Required2988

Navel Ave $13,500.00and Tangerine Ave1562

$7,000.00NECurb Ramp Required2994

$6,500.00SEPerpendicular2993

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Nebraska Ave $50,000.00

Nebraska Ave $24,000.00and E Cleveland Ave388

$7,000.00NEParallel4150

$3,000.00NWParallel4149

$7,000.00SEParallel4147

$7,000.00SWParallel4148

Nebraska Ave $0.00and Rush St1369

$0.00NENo Sidewalk, Curb Ramp Not Required1318

$0.00NWNo Sidewalk, Curb Ramp Not Required1319

$0.00SENo Sidewalk, Curb Ramp Not Required1317

$0.00SWNo Sidewalk, Curb Ramp Not Required1320

Nebraska Ave $26,000.00and W Sherwood Way1048

$6,500.00NEPerpendicular1363

$6,500.00NWPerpendicular1362

$6,500.00SEPerpendicular1360

$6,500.00SWPerpendicular1361

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Nebraska St $13,500.00

Nebraska St $13,500.00and W South St389

$6,500.00NEPerpendicular1293

$3,500.00SEParallel1294

$3,500.00SWParallel1295

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Neplus Way $20,000.00
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Neplus Way $20,000.00and Drake St682

$6,500.00NEPerpendicular3110

$6,500.00SEPerpendicular3108

$7,000.00SWCurb Ramp Required3109

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Nicola Way $29,000.00

Nicola Way $16,000.00and Noreen Way1139

$7,000.00NCurb Ramp Required3926

$6,500.00SEPerpendicular3928

$2,500.00SWPerpendicular3927

Nicola Way $13,000.00and W Sherwood Way429

$3,000.00NEPerpendicular1335

$3,000.00NWPerpendicular1334

$7,000.00SCurb Ramp Required1333

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ninth St $21,000.00

Ninth St $21,000.00and S K St1232

$7,000.00ECombination132

$7,000.00NCombination131

$7,000.00SWCurb Ramp Required133

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Noreen Way $41,000.00

Noreen Way $20,500.00and Ashlan Way802

$7,000.00ECurb Ramp Required3986

$7,000.00NWPerpendicular3987

$6,500.00SWPerpendicular3985

Noreen Way $20,500.00and Asti Way801

$7,000.00NEPerpendicular3999

$6,500.00SEPerpendicular3998

$7,000.00WCurb Ramp Required3997

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Oak St $6,500.00

Oak St $0.00and Grove St1320

$0.00NENo Sidewalk, Curb Ramp Not Required2758

$0.00NWNo Sidewalk, Curb Ramp Not Required2757

$0.00SWNo Sidewalk, Curb Ramp Not Required2756
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Oak St $6,500.00and Park St1439

$0.00NENo Sidewalk, Curb Ramp Not Required2759

$0.00NWNo Sidewalk, Curb Ramp Not Required2762

$0.00SENo Sidewalk, Curb Ramp Not Required2760

$6,500.00SWPerpendicular2761

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Oakridge Dr $27,000.00

Oakridge Dr $20,000.00and Deerwood Ct613

$7,000.00NCurb Ramp Required405

$6,500.00SEPerpendicular406

$6,500.00SWPerpendicular407

Oakridge Dr $7,000.00and Deerwood Dr1512

$7,000.00SWPerpendicular404

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Olive Ave $285,000.00

Olive Ave $20,500.00and732

$7,000.00NEPerpendicular10

$6,500.00NWPerpendicular8

$7,000.00SWCurb Ramp Required9

Olive Ave $11,000.00and Don Miguel St1251

$10,000.00NIsland-Cut Through3043

$500.00NEPerpendicular3042

$500.00NWPerpendicular3044

$0.00SENo Sidewalk, Curb Ramp Not Required3041

Olive Ave $6,500.00and Grove St778

$3,250.00SEPerpendicular44

$3,250.00SWPerpendicular43

Olive Ave $16,500.00and Howard Rd1540

$7,000.00NECurb Ramp Required2732

$3,000.00SEPerpendicular2731

$6,500.00SWPerpendicular2730

Olive Ave $13,750.00and Martin St832

$3,250.00NPerpendicular21

$7,000.00SEParallel19

$3,500.00SWParallel20

Olive Ave $23,500.00and Park St890

$2,500.00NEIsland-Cut Through58

$7,000.00NWPerpendicular59

$7,000.00SEPerpendicular56
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$7,000.00SWPerpendicular57

Olive Ave $6,500.00and Roosevelt Ave1213

$0.00NENo Sidewalk, Curb Ramp Not Required3034

$0.00NWNo Sidewalk, Curb Ramp Not Required3033

$6,500.00SEPerpendicular3036

$0.00SWNo Sidewalk, Curb Ramp Not Required3035

Olive Ave $7,000.00and S G St1228

$0.00NENo Sidewalk, Curb Ramp Not Required3074

$0.00NWNo Sidewalk, Curb Ramp Not Required3073

$7,000.00SWCurb Ramp Required3072

Olive Ave $21,000.00and S I St941

$7,000.00NEParallel5

$7,000.00NWParallel6

$7,000.00SCurb Ramp Required7

Olive Ave $27,500.00and S K St983

$7,000.00NEParallel22

$6,500.00NWPerpendicular23

$7,000.00SEPerpendicular25

$7,000.00SWPerpendicular24

Olive Ave $21,000.00and S N St1060

$7,000.00NEPerpendicular35

$7,000.00NWPerpendicular37

$7,000.00SCurb Ramp Required36

Olive Ave $6,250.00and S O St1106

$0.00NDriveway47

$3,250.00SEPerpendicular46

$3,000.00SWParallel45

Olive Ave $16,500.00and S P St1105

$6,500.00NEPerpendicular38

$3,000.00NWPerpendicular39

$7,000.00SCurb Ramp Required40

Olive Ave $10,250.00and Santa Bonita St984

$0.00NDriveway55

$7,000.00SEPerpendicular54

$3,250.00SWPerpendicular53

Olive Ave $37,750.00and Santa Cruz St1202

$7,000.00ENEPerpendicular29

$9,750.00NWPerpendicular28

$7,000.00SEPerpendicular31

$7,000.00SWPerpendicular30

$7,000.00WNWPerpendicular26

Olive Ave $14,000.00and Sixth St777

$7,000.00NEPerpendicular41
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$7,000.00NWPerpendicular42

Olive Ave $6,000.00and Tozer St1367

$0.00NENo Sidewalk, Curb Ramp Not Required3477

$3,000.00NWPerpendicular3480

$0.00SENo Sidewalk, Curb Ramp Not Required3478

$3,000.00SWPerpendicular3479

Olive Ave $19,500.00and Wallace Ave549

$6,500.00NEPerpendicular3086

$0.00NWNo Sidewalk, Curb Ramp Not Required3087

$6,500.00SEPerpendicular3088

$6,500.00SWPerpendicular3089

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Orange Tree Dr $20,000.00

Orange Tree Dr $20,000.00and Toschi Dr474

$6,500.00NWPerpendicular2684

$7,000.00SECurb Ramp Required2682

$6,500.00SWPerpendicular2683

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Orchard Ave $27,500.00

Orchard Ave $20,500.00and Fillmore Ave1110

$7,000.00ECurb Ramp Required4391

$6,500.00NPerpendicular4392

$7,000.00SPerpendicular4393

Orchard Ave $7,000.00and Venturi Ave1415

$0.00NENo Sidewalk, Curb Ramp Not Required777

$0.00NWNo Sidewalk, Curb Ramp Not Required778

$0.00SENo Sidewalk, Curb Ramp Not Required776

$7,000.00SWPerpendicular779

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Orchard Hill Dr $9,500.00

Orchard Hill Dr $9,500.00and Colima Ave1547

$7,000.00NWCurb Ramp Required2797

$2,500.00SEPerpendicular2796

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Oso Dr $20,000.00

Oso Dr $20,000.00and Knox St625
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$7,000.00NWCurb Ramp Required3096

$6,500.00SEPerpendicular3094

$6,500.00SWPerpendicular3095

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Owens St $20,500.00

Owens St $0.00and Adell St22

$0.00NNo Sidewalk, Curb Ramp Not Required3873

$0.00SENo Sidewalk, Curb Ramp Not Required3875

$0.00SWNo Sidewalk, Curb Ramp Not Required3874

Owens St $13,500.00and Harding Ave637

$7,000.00ECurb Ramp Required1195

$6,500.00NWPerpendicular1197

$0.00SWNo Sidewalk, Curb Ramp Not Required1196

Owens St $7,000.00and W Clark St713

$0.00ENo Sidewalk, Curb Ramp Not Required3871

$0.00NWNo Sidewalk, Curb Ramp Not Required3870

$7,000.00SWPerpendicular3872

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Padre St $33,500.00

Padre St $20,000.00and Peerless St558

$7,000.00NWCurb Ramp Required3115

$6,500.00SEPerpendicular3113

$6,500.00SWPerpendicular3114

Padre St $13,500.00and Solano St1570

$6,500.00SEPerpendicular3116

$7,000.00SWCurb Ramp Required3117

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Paintbrush Dr $86,500.00

Paintbrush Dr $16,750.00and Easy Ct893

$3,250.00EPerpendicular1471

$6,500.00NPerpendicular1469

$7,000.00SWCurb Ramp Required1470

Paintbrush Dr $20,000.00and Fairmont Ct1142

$6,500.00EPerpendicular1468

$7,000.00NWCurb Ramp Required1466

$6,500.00SPerpendicular1467

Paintbrush Dr $16,750.00and Love Ct892

$6,500.00EPerpendicular1473
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$3,250.00NPerpendicular1474

$7,000.00SWCurb Ramp Required1472

Paintbrush Dr $13,000.00and Riverview Dr1209

$0.00NNo Sidewalk, Curb Ramp Not Required1478

$6,500.00SEPerpendicular1479

$6,500.00SWPerpendicular1480

Paintbrush Dr $20,000.00and Tragon St1249

$6,500.00NPerpendicular1464

$7,000.00SECurb Ramp Required1463

$6,500.00WPerpendicular1465

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pamela Dr $59,500.00

Pamela Dr $23,000.00and De Ann Cove609

$6,500.00NEPerpendicular2370

$2,500.00NWPerpendicular2369

$7,000.00SECurb Ramp Required2371

$7,000.00SWCurb Ramp Required2368

Pamela Dr $20,000.00and Deborah Ln608

$6,500.00NEPerpendicular2379

$6,500.00NWPerpendicular2378

$7,000.00SWCurb Ramp Required2380

Pamela Dr $16,500.00and Taylor Lane610

$6,500.00NEPerpendicular2376

$3,000.00NWPerpendicular2375

$7,000.00SECurb Ramp Required2377

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Papaya St $20,000.00

Papaya St $20,000.00and E Almond Ave1493

$7,000.00NWCurb Ramp Required3511

$6,500.00SEPerpendicular3512

$6,500.00SWPerpendicular3510

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Park Ln $0.00

Park Ln $0.00and N Park Dr428

$0.00NNo Sidewalk, Curb Ramp Not Required937

$0.00SENo Sidewalk, Curb Ramp Not Required939

$0.00SWNo Sidewalk, Curb Ramp Not Required938
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Park St $0.00

Park St $0.00and Maple St1247

$0.00NENo Sidewalk, Curb Ramp Not Required2749

$0.00NWNo Sidewalk, Curb Ramp Not Required2748

$0.00SWNo Sidewalk, Curb Ramp Not Required2747

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Parkwood Ave $85,500.00

Parkwood Ave $33,500.00and Lemon Ave1499

$6,500.00NEPerpendicular3016

$6,500.00NWPerpendicular3012

$13,500.00SEPerpendicular3015

$7,000.00SWCurb Ramp Required3014

Parkwood Ave $13,000.00and Raymond Thomas St1500

$6,500.00NEPerpendicular3002

$0.00NWNo Sidewalk, Curb Ramp Not Required3005

$6,500.00SEPerpendicular3003

$0.00SWNo Sidewalk, Curb Ramp Not Required3004

Parkwood Ave $39,000.00and Valencia Ave688

$6,500.00ENEPerpendicular3010

$6,500.00NNEPerpendicular3011

$6,500.00NWPerpendicular3006

$6,500.00SEPerpendicular3009

$6,500.00SSWPerpendicular3008

$6,500.00WSWPerpendicular3007

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Paseo Del Mar Prkw $36,500.00

Paseo Del Mar Prkw $16,500.00and Rancho Mirage Rd421

$6,500.00NEPerpendicular3140

$3,000.00SEPerpendicular3141

$7,000.00SWCurb Ramp Required3142

Paseo Del Mar Prkw $20,000.00and San Gabriel Dr420

$6,500.00NWPerpendicular3464

$7,000.00SECurb Ramp Required3466

$6,500.00SWPerpendicular3465
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Paul Ave $7,000.00

Paul Ave $7,000.00and Schnoor Ave1182

$0.00NENo Sidewalk, Curb Ramp Not Required795

$0.00SENo Sidewalk, Curb Ramp Not Required796

$7,000.00WCurb Ramp Required794

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Peach Ct $20,000.00

Peach Ct $20,000.00and Peach St306

$6,500.00NEPerpendicular3499

$6,500.00SEPerpendicular3501

$7,000.00WCurb Ramp Required3500

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Peach St $10,500.00

Peach St $10,500.00and Nectarine St1593

$3,500.00NEParallel3502

$7,000.00SWCurb Ramp Required3503

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Peach Tree Dr $60,500.00

Peach Tree Dr $16,750.00and Apple Tree Ct1472

$6,500.00NEPerpendicular2644

$7,000.00NWCurb Ramp Required2645

$3,250.00SEPerpendicular2643

Peach Tree Dr $13,500.00and Cherry Tree Dr33

$3,250.00NEPerpendicular2638

$3,250.00NWPerpendicular2637

$7,000.00SECurb Ramp Required2639

Peach Tree Dr $13,500.00and Orange Tree Ct1471

$3,250.00NEPerpendicular2642

$3,250.00SEPerpendicular2641

$7,000.00SWCurb Ramp Required2640

Peach Tree Dr $16,750.00and Pear Tree Dr1474

$7,000.00NECurb Ramp Required2651

$6,500.00SEPerpendicular2649

$3,250.00SWPerpendicular2650
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Peanut Ct $13,500.00

Peanut Ct $13,500.00and Peach Tree Dr1473

$3,250.00NEPerpendicular2647

$7,000.00NWCurb Ramp Required2648

$3,250.00SEPerpendicular2646

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Peanut Dr $20,000.00

Peanut Dr $20,000.00and Toschi Dr562

$6,500.00NWPerpendicular2694

$7,000.00SECurb Ramp Required2692

$6,500.00SWPerpendicular2693

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pear Ct $13,250.00

Pear Ct $13,250.00and Pear St158

$3,250.00NPerpendicular3517

$3,000.00SEPerpendicular3519

$7,000.00WCurb Ramp Required3518

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pear St $66,000.00

Pear St $7,000.00and Apple St1588

$7,000.00SWParallel3476

Pear St $26,000.00and E Almond Ave62

$6,500.00NEPerpendicular3515

$6,500.00NWPerpendicular3514

$6,500.00SEPerpendicular3516

$6,500.00SWPerpendicular3513

Pear St $13,000.00and Kiwi St550

$3,000.00NWPerpendicular3522

$7,000.00SECurb Ramp Required3521

$3,000.00SWPerpendicular3520

Pear St $20,000.00and Madarin St63

$6,500.00NEPerpendicular3540

$7,000.00NWCurb Ramp Required3541

$6,500.00SEPerpendicular3539
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pear Tree Dr $27,000.00

Pear Tree Dr $13,500.00and Berry Dr1534

$7,000.00NWCurb Ramp Required2664

$6,500.00SEPerpendicular2663

Pear Tree Dr $13,500.00and Hazelnut Dr1475

$3,250.00NEPerpendicular2630

$3,250.00SEPerpendicular2629

$7,000.00SWCurb Ramp Required2631

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pecan Ave $65,500.00

Pecan Ave $0.00and Apricot Lane413

$0.00NENo Sidewalk, Curb Ramp Not Required2984

$0.00NWNo Sidewalk, Curb Ramp Not Required2983

Pecan Ave $9,500.00and Ave 131454

$6,500.00NEPerpendicular2933

$3,000.00NWPerpendicular2934

$0.00SENo Sidewalk, Curb Ramp Not Required2936

$0.00SWNo Sidewalk, Curb Ramp Not Required2935

Pecan Ave $13,000.00and Colombard Dr970

$6,500.00NEPerpendicular2869

$6,500.00NWPerpendicular2868

$0.00SENo Sidewalk, Curb Ramp Not Required2870

Pecan Ave $13,000.00and Concord Ct880

$6,500.00NEPerpendicular2859

$6,500.00NWPerpendicular2860

$0.00SWNo Sidewalk, Curb Ramp Not Required2861

Pecan Ave $6,500.00and Monterey St881

$6,500.00NEPerpendicular2862

$0.00NWNo Sidewalk, Curb Ramp Not Required2863

$0.00SENo Sidewalk, Curb Ramp Not Required2864

Pecan Ave $13,000.00and Munra Ave409

$0.00NENo Sidewalk, Curb Ramp Not Required2826

$6,500.00SEPerpendicular2825

$6,500.00SWPerpendicular2824

Pecan Ave $9,500.00and Pine St569

$6,500.00NEPerpendicular2821

$3,000.00NNWPerpendicular2820

$0.00SENo Sidewalk, Curb Ramp Not Required2822
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$0.00SWNo Sidewalk, Curb Ramp Not Required2823

$0.00WNWPerpendicular2819

Pecan Ave $1,000.00and Victory Lane684

$500.00NEPerpendicular2817

$500.00NWPerpendicular2816

$0.00SENo Sidewalk, Curb Ramp Not Required2818

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Penny Way $28,750.00

Penny Way $12,750.00and Fairfield Way517

$2,500.00NEPerpendicular2362

$3,250.00NWPerpendicular2361

$7,000.00SECurb Ramp Required2363

Penny Way $16,000.00and Fairway Ave516

$7,000.00NWCurb Ramp Required2293

$2,500.00SEPerpendicular2291

$6,500.00SWPerpendicular2292

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Percy St $13,500.00

Percy St $10,000.00and Clinton St147

$0.00ENo Sidewalk, Curb Ramp Not Required3208

$7,000.00NCombination3207

$3,000.00WPerpendicular3206

Percy St $3,500.00and Santa Fe St148

$0.00ENo Sidewalk, Curb Ramp Not Required3214

$500.00SPerpendicular3213

$3,000.00WPerpendicular3215

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Perkins Ave $30,250.00

Perkins Ave $10,250.00and Lemon Ave1564

$7,000.00SECurb Ramp Required3018

$3,250.00SWPerpendicular3017

Perkins Ave $20,000.00and Tangerine Ave1465

$6,500.00NEPerpendicular2995

$7,000.00NWCurb Ramp Required2997

$6,500.00SEPerpendicular2996
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Persimmon St $13,500.00

Persimmon St $13,500.00and Coconut St1590

$6,500.00NEPerpendicular3486

$7,000.00NWCurb Ramp Required3487

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Petite Ave $38,500.00

Petite Ave $18,500.00and Merlot Ave615

$6,500.00NEPerpendicular2530

$2,500.00NWPerpendicular2529

$6,500.00SEPerpendicular2531

$3,000.00SWPerpendicular2532

Petite Ave $20,000.00and Rhine Ct1055

$6,500.00NEPerpendicular2533

$7,000.00NWCurb Ramp Required2535

$6,500.00SEPerpendicular2534

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Petite Ct $20,000.00

Petite Ct $20,000.00and Petite Ave1210

$6,500.00NEPerpendicular2538

$6,500.00SEPerpendicular2537

$7,000.00SWCurb Ramp Required2536

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Philip St $22,750.00

Philip St $9,750.00and E Cleveland Ave53

$6,500.00NEPerpendicular1215

$3,250.00NWPerpendicular1214

Philip St $13,000.00and W Sherwood Way52

$0.00NNo Sidewalk, Curb Ramp Not Required1243

$6,500.00SEPerpendicular1245

$6,500.00SWPerpendicular1244

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pierce Ln $36,750.00

Pierce Ln $16,750.00and Coolidge St347
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$3,250.00NEPerpendicular1938

$6,500.00NWPerpendicular1937

$7,000.00SCurb Ramp Required1936

Pierce Ln $20,000.00and Madison Dr346

$6,500.00NEPerpendicular1931

$6,500.00SEPerpendicular1932

$7,000.00WCurb Ramp Required1930

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pine St $36,250.00

Pine St $23,000.00and1539

$13,500.00NEPerpendicular2736

$9,500.00SEPerpendicular2737

$0.00SWNo Sidewalk, Curb Ramp Not Required2738

Pine St $0.00and Fourth St988

$0.00ENo Sidewalk, Curb Ramp Not Required501

$0.00NWNo Sidewalk, Curb Ramp Not Required503

$0.00SWNo Sidewalk, Curb Ramp Not Required502

Pine St $3,000.00and Gill Ave1542

$3,000.00NEPerpendicular2769

$0.00NWNo Sidewalk, Curb Ramp Not Required2770

$0.00SENo Sidewalk, Curb Ramp Not Required2771

Pine St $0.00and National Ave1121

$0.00ENo Sidewalk, Curb Ramp Not Required424

$0.00NWNo Sidewalk, Curb Ramp Not Required426

$0.00SWNo Sidewalk, Curb Ramp Not Required425

Pine St $10,250.00and Oak St982

$3,250.00NPerpendicular4388

$7,000.00SParallel4390

$0.00WDriveway4389

Pine St $0.00and Third St1008

$0.00ENo Sidewalk, Curb Ramp Not Required421

$0.00NWNo Sidewalk, Curb Ramp Not Required423

$0.00SWNo Sidewalk, Curb Ramp Not Required422

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pinewood Ct $28,000.00

Pinewood Ct $28,000.00and Pinewood Dr1342

$7,000.00NEPerpendicular1597

$7,000.00NWPerpendicular1600

$7,000.00SEPerpendicular1598

$7,000.00SWPerpendicular1599
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pinewood Dr $43,750.00

Pinewood Dr $16,750.00and Monocott Dr839

$6,500.00NEPerpendicular1580

$3,250.00SEPerpendicular1579

$7,000.00WCurb Ramp Required1578

Pinewood Dr $27,000.00and N Granada Dr916

$7,000.00NEPerpendicular1601

$6,500.00NWPerpendicular1602

$7,000.00SEPerpendicular1604

$6,500.00SWPerpendicular1603

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Plumas St $6,500.00

Plumas St $6,500.00and DWayer Ave1041

$6,500.00NEPerpendicular2621

$0.00SENo Sidewalk, Curb Ramp Not Required2622

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Podres Ln $9,000.00

Podres Ln $9,000.00and Lilly St1579

$2,500.00NPerpendicular3293

$6,500.00SPerpendicular3294

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Polk Ave $33,000.00

Polk Ave $33,000.00and Truman Dr1486

$0.00ENo Sidewalk, Curb Ramp Not Required1944

$6,500.00NEPerpendicular1943

$6,500.00NWPerpendicular1946

$6,500.00SEPerpendicular1942

$6,500.00SWPerpendicular1945

$7,000.00WCurb Ramp Required1941

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Pomegranate St $16,750.00

Pomegranate St $16,750.00and Persimmon St184

$7,000.00NECurb Ramp Required3489
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$6,500.00SEPerpendicular3488

$3,250.00SWPerpendicular3490

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Popoli Way $13,500.00

Popoli Way $13,500.00and Gabriel Way552

$7,000.00NCurb Ramp Required3904

$6,500.00SWPerpendicular3903

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Quady Ln $20,000.00

Quady Ln $20,000.00and Oakridge Dr97

$6,500.00NEPerpendicular213

$6,500.00NWPerpendicular212

$7,000.00SCurb Ramp Required211

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rancho Mirage Rd $63,500.00

Rancho Mirage Rd $13,500.00and La Quinta Way1573

$6,500.00NEPerpendicular3143

$7,000.00SWCurb Ramp Required3144

Rancho Mirage Rd $20,000.00and Linda Mesa Dr602

$6,500.00NEPerpendicular3134

$7,000.00NWCurb Ramp Required3136

$6,500.00SEPerpendicular3135

Rancho Mirage Rd $13,500.00and Loma Linda Dr1572

$7,000.00NECurb Ramp Required3133

$6,500.00SEPerpendicular3132

Rancho Mirage Rd $16,500.00and Ortega Dr601

$7,000.00NECurb Ramp Required3131

$6,500.00NWPerpendicular3130

$3,000.00SWPerpendicular3129

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rd 27 $12,500.00

Rd 27 $12,500.00and E Ellis St251

$3,000.00NEPerpendicular2136

$3,000.00NWBlended Transition2137

$6,500.00SEPerpendicular2135

$0.00SWNo Sidewalk, Curb Ramp Not Required2138
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rd 28 $20,000.00

Rd 28 $6,000.00and Ave 13 1/21453

$0.00NEPerpendicular3529

$3,000.00NWPerpendicular3530

$0.00SENo Sidewalk, Curb Ramp Not Required3528

$3,000.00SWPerpendicular3527

Rd 28 $14,000.00and Knox Rd1494

$0.00ENo Sidewalk, Curb Ramp Not Required4413

$7,000.00NWPerpendicular4412

$7,000.00SWPerpendicular4414

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ren Way $62,000.00

Ren Way $21,000.00and Double Tree Way482

$7,000.00NEPerpendicular1853

$7,000.00NWPerpendicular1854

$7,000.00SCurb Ramp Required1852

Ren Way $0.00and Granada Dr1192

$0.00EDriveway1775

$0.00NWNo Sidewalk, Curb Ramp Not Required1774

$0.00SWNo Sidewalk, Curb Ramp Not Required1773

Ren Way $21,000.00and Westberry Bvd1158

$7,000.00ECurb Ramp Required1870

$7,000.00NWPerpendicular1871

$7,000.00SWPerpendicular1872

Ren Way $20,000.00and Zak Way1157

$6,500.00NEPerpendicular1704

$6,500.00NWPerpendicular1703

$7,000.00SCurb Ramp Required1702

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Renee Way $40,000.00

Renee Way $20,000.00and Lucia Way974

$6,500.00NEPerpendicular3925

$6,500.00SEPerpendicular3924

$7,000.00WCurb Ramp Required3923

Renee Way $20,000.00and Noreen Way973

$7,000.00ECurb Ramp Required3930

$6,500.00NWPerpendicular3931
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$6,500.00SWPerpendicular3929

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Riverside Ct $10,750.00

Riverside Ct $10,750.00and E Riverside Dr496

$7,000.00NCurb Ramp Required4087

$500.00SEPerpendicular4088

$3,250.00SWPerpendicular4089

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Riverside Dr $13,000.00

Riverside Dr $13,000.00and Sierra St1221

$6,500.00NEPerpendicular1162

$6,500.00NWPerpendicular1163

$0.00SNo Sidewalk, Curb Ramp Not Required1161

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Riverview Dr $187,250.00

Riverview Dr $21,000.00and Aram Ave1164

$7,000.00NCurb Ramp Required894

$7,000.00SECurb Ramp Required892

$7,000.00SWCurb Ramp Required893

Riverview Dr $23,250.00and Imperial Dr1199

$6,500.00NEPerpendicular699

$7,000.00NWPerpendicular700

$3,250.00SEPerpendicular698

$6,500.00SWPerpendicular701

Riverview Dr $21,000.00and Mainberry Dr728

$7,000.00NCurb Ramp Required636

$7,000.00SEPerpendicular637

$7,000.00SWPerpendicular638

Riverview Dr $20,000.00and Monocott Dr762

$7,000.00NCurb Ramp Required1581

$6,500.00SEPerpendicular1582

$6,500.00SWPerpendicular1583

Riverview Dr $27,000.00and N Granada Dr1282

$7,000.00NEPerpendicular1589

$6,500.00NWPerpendicular1588

$6,500.00SEPerpendicular1590

$7,000.00SWPerpendicular1587

Riverview Dr $21,000.00and Shannon Ave727
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$7,000.00NCurb Ramp Required621

$7,000.00SEPerpendicular623

$7,000.00SWPerpendicular622

Riverview Dr $13,500.00and Summer Set Ln1099

$0.00NNo Sidewalk, Curb Ramp Not Required1403

$6,500.00SEPerpendicular1402

$7,000.00SWPerpendicular1404

Riverview Dr $20,500.00and Westberry Bvd1100

$7,000.00ECurb Ramp Required738

$6,500.00NWPerpendicular737

$7,000.00SWPerpendicular739

Riverview Dr $20,000.00and Wolftrap Ct763

$7,000.00NCurb Ramp Required1584

$6,500.00SEPerpendicular1585

$6,500.00SWPerpendicular1586

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Riverwalk Dr $21,000.00

Riverwalk Dr $21,000.00and N B St515

$7,000.00NCurb Ramp Required3834

$7,000.00SEPerpendicular3836

$7,000.00SWPerpendicular3835

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Robinwood Way $6,500.00

Robinwood Way $6,500.00and Kern St607

$0.00NWNo Sidewalk, Curb Ramp Not Required2228

$6,500.00SEPerpendicular2227

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rogers St $49,000.00

Rogers St $21,000.00and E Cleveland Ave207

$7,000.00NEParallel4185

$7,000.00NWParallel4187

$7,000.00SCurb Ramp Required4186

Rogers St $21,000.00and Green Way204

$7,000.00NECombination4033

$0.00NWNo Sidewalk, Curb Ramp Not Required4030

$7,000.00SECombination4032

$7,000.00SWPerpendicular4031

Rogers St $7,000.00and W Sherwood Way206

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$0.00NENo Sidewalk, Curb Ramp Not Required2258

$0.00NWNo Sidewalk, Curb Ramp Not Required2259

$7,000.00SECurb Ramp Required2257

$0.00SWNo Sidewalk, Curb Ramp Not Required2260

Rogers St $0.00and Wessmith Way205

$0.00NENo Sidewalk, Curb Ramp Not Required2249

$0.00NWNo Sidewalk, Curb Ramp Not Required2246

$0.00SENo Sidewalk, Curb Ramp Not Required2248

$0.00SWNo Sidewalk, Curb Ramp Not Required2247

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Roosevelt Ave $58,750.00

Roosevelt Ave $9,250.00and 14Th St889

$3,250.00NWPerpendicular3026

$3,000.00SEPerpendicular3028

$3,000.00SWPerpendicular3027

Roosevelt Ave $16,750.00and Lake St1218

$6,500.00NEPerpendicular3355

$3,250.00SEPerpendicular3354

$7,000.00SWParallel3353

Roosevelt Ave $19,500.00and S C St1083

$6,500.00NEPerpendicular3030

$6,500.00NNWPerpendicular3029

$0.00SWNo Sidewalk, Curb Ramp Not Required3032

$6,500.00WNWPerpendicular3031

Roosevelt Ave $13,250.00and Sunrise Ave823

$7,000.00NWCurb Ramp Required3342

$3,000.00SEPerpendicular3340

$3,250.00SWPerpendicular3341

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rose St $0.00

Rose St $0.00and Washington St1248

$0.00ENo Sidewalk, Curb Ramp Not Required3276

$0.00NNo Sidewalk, Curb Ramp Not Required3274

$0.00WNo Sidewalk, Curb Ramp Not Required3275

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rosewood Cr $53,000.00

Rosewood Cr $53,000.00and Double Tree Way857

$6,500.00NEPerpendicular1502
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$6,500.00NNEPerpendicular1501

$6,500.00NWPerpendicular1509

$13,000.00SEPerpendicular1510

$6,500.00SSEPerpendicular1505

$14,000.00WCurb Ramp Required1511

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rotan Ave $28,000.00

Rotan Ave $28,000.00and Fifth St1451

$7,000.00NECombination529

$7,000.00NWCurb Ramp Required526

$7,000.00SECombination528

$7,000.00SWCombination527

Rotan Ave $0.00and Third St1424

$0.00NENo Sidewalk, Curb Ramp Not Required459

$0.00NWNo Sidewalk, Curb Ramp Not Required458

$0.00SENo Sidewalk, Curb Ramp Not Required460

$0.00SWNo Sidewalk, Curb Ramp Not Required461

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Royal Dr $20,500.00

Royal Dr $20,500.00and University Ave702

$7,000.00NCurb Ramp Required705

$7,000.00SEPerpendicular706

$6,500.00SWPerpendicular704

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rubicon Ave $7,000.00

Rubicon Ave $7,000.00and Ivy Glen Dr1546

$7,000.00NEParallel2791

$0.00SWUnder Construction2792

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Running Brook Dr $13,500.00

Running Brook Dr $13,500.00and San Pietro Dr551

$6,500.00NEPerpendicular2329

$0.00NWPerpendicular2328

$7,000.00SECurb Ramp Required2330
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Rush St $29,500.00

Rush St $7,000.00and Austin Ave1336

$0.00NENo Sidewalk, Curb Ramp Not Required1252

$0.00NWNo Sidewalk, Curb Ramp Not Required1251

$0.00SENo Sidewalk, Curb Ramp Not Required1253

$7,000.00SWCurb Ramp Required1250

Rush St $6,500.00and Dellavalle Ave1335

$0.00NENo Sidewalk, Curb Ramp Not Required1248

$6,500.00NWPerpendicular1249

$0.00SENo Sidewalk, Curb Ramp Not Required1247

$0.00SWNo Sidewalk, Curb Ramp Not Required1246

Rush St $16,000.00and N D St419

$3,250.00NEPerpendicular1321

$3,000.00NWPerpendicular1322

$6,500.00SEPerpendicular1324

$3,250.00SWPerpendicular1323

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S A St $140,500.00

S A St $62,000.00and 10Th St1149

$7,000.00ECurb Ramp Required4294

$7,000.00NEPerpendicular4288

$6,500.00NNEPerpendicular4287

$6,500.00NNWPerpendicular4286

$7,000.00NWParallel4285

$7,000.00SPerpendicular4293

$7,000.00SEPerpendicular4283

$14,000.00WPerpendicular4292

S A St $24,250.00and 6Th St1446

$7,000.00ECombination4455

$7,000.00NCombination4454

$7,000.00SCombination4456

$3,250.00WPerpendicular4453

S A St $17,000.00and Clinton St1417

$0.00ENo Sidewalk, Curb Ramp Not Required4319

$7,000.00NPerpendicular4320

$3,000.00SPerpendicular4322

$7,000.00WCombination4321

S A St $19,750.00and Roosevelt Ave1155

$3,250.00NEPerpendicular3429
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$6,500.00NWPerpendicular3430

$6,500.00SEPerpendicular3428

$3,500.00SWParallel3431

S A St $17,500.00and Sunrise Ave1416

$3,500.00NEParallel4289

$7,000.00NWPerpendicular4290

$7,000.00SWParallel4291

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S B St $42,750.00

S B St $16,250.00and 14Th St1438

$6,500.00NEPerpendicular3025

$6,500.00NWPerpendicular3024

$3,250.00SWPerpendicular3023

S B St $26,500.00and 9Th St1180

$6,500.00EPerpendicular4329

$7,000.00NPerpendicular4330

$6,500.00SPerpendicular4328

$6,500.00WPerpendicular4327

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S C St $136,750.00

S C St $16,250.00and 10Th St1300

$3,250.00EPerpendicular3674

$6,500.00NPerpendicular3673

$3,250.00SPerpendicular3675

$3,250.00WPerpendicular3672

S C St $22,000.00and 11Th St1301

$6,500.00EPerpendicular3611

$6,500.00NPerpendicular3612

$2,500.00SPerpendicular3610

$6,500.00WPerpendicular3609

S C St $26,000.00and 14Th St1422

$6,500.00EPerpendicular3067

$6,500.00NPerpendicular3066

$6,500.00SPerpendicular3064

$6,500.00WPerpendicular3065

S C St $19,500.00and 6Th St1286

$6,500.00EPerpendicular3658

$3,000.00NPerpendicular3655

$3,500.00SCombination3657

$6,500.00WPerpendicular3656
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S C St $13,500.00and 7Th St752

$7,000.00ECurb Ramp Required3661

$3,250.00SPerpendicular3660

$3,250.00WPerpendicular3659

S C St $26,000.00and 9Th St1372

$6,500.00EPerpendicular3670

$6,500.00NPerpendicular3669

$6,500.00SPerpendicular3671

$6,500.00WPerpendicular3668

S C St $13,500.00and Clinton St1595

$7,000.00ECurb Ramp Required3667

$3,250.00SPerpendicular3666

$3,250.00WPerpendicular3665

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S D St $102,750.00

S D St $26,000.00and 13Th St1334

$6,500.00EPerpendicular3056

$6,500.00NPerpendicular3055

$6,500.00SPerpendicular3053

$6,500.00WPerpendicular3054

S D St $16,250.00and 14Th St1281

$3,250.00EPerpendicular3060

$6,500.00NPerpendicular3057

$0.00SNo Sidewalk, Curb Ramp Not Required3059

$6,500.00WPerpendicular3058

S D St $26,500.00and 9Th St1278

$6,500.00EPerpendicular3630

$7,000.00NCombination3631

$6,500.00SPerpendicular3629

$6,500.00WPerpendicular3632

S D St $20,500.00and Clinton St1279

$7,000.00ECombination3634

$6,500.00NPerpendicular3635

$7,000.00SCombination3633

$0.00WNo Sidewalk, Curb Ramp Not Required3636

S D St $13,500.00and Olive Ave742

$6,500.00NEPerpendicular3045

$0.00NWNo Sidewalk, Curb Ramp Not Required3046

$7,000.00SWCurb Ramp Required3047
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Double Tree Way $50,250.00

S Double Tree Way $8,000.00and Gamay Ave471

$500.00NEPerpendicular2588

$500.00NWPerpendicular2587

$7,000.00SWCurb Ramp Required2586

S Double Tree Way $12,750.00and Maple St472

$2,500.00NEPerpendicular1899

$3,250.00SEPerpendicular1900

$7,000.00WCurb Ramp Required1898

S Double Tree Way $16,500.00and Pluma St473

$7,000.00NCurb Ramp Required1901

$3,000.00SEPerpendicular1902

$6,500.00SWPerpendicular1903

S Double Tree Way $13,000.00and W Almond Ave484

$6,500.00NEPerpendicular2570

$6,500.00NWPerpendicular2572

$0.00SENo Sidewalk, Curb Ramp Not Required2571

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S E St $47,500.00

S E St $0.00and 11Th St1371

$0.00ENo Sidewalk, Curb Ramp Not Required4400

$0.00NNo Sidewalk, Curb Ramp Not Required4399

$0.00SWNo Sidewalk, Curb Ramp Not Required4401

S E St $0.00and 12Th St858

$0.00ENo Sidewalk, Curb Ramp Not Required4403

$0.00NNo Sidewalk, Curb Ramp Not Required4402

$0.00SWNo Sidewalk, Curb Ramp Not Required4404

S E St $0.00and 13Th St859

$0.00ENo Sidewalk, Curb Ramp Not Required4406

$0.00NNo Sidewalk, Curb Ramp Not Required4405

$0.00SWNo Sidewalk, Curb Ramp Not Required4407

S E St $26,500.00and 6Th St1338

$6,500.00EPerpendicular4255

$7,000.00NPerpendicular4258

$6,500.00SPerpendicular4256

$6,500.00WPerpendicular4257

S E St $21,000.00and 7Th St1080

$7,000.00EParallel4254
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$7,000.00NCurb Ramp Required4252

$7,000.00WCurb Ramp Required4253

S E St $0.00and Clinton St1079

$0.00ENo Sidewalk, Curb Ramp Not Required4251

$0.00NNo Sidewalk, Curb Ramp Not Required4249

$0.00WNo Sidewalk, Curb Ramp Not Required4250

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S G St $80,500.00

S G St $22,750.00and 11Th St1310

$6,500.00NEPerpendicular3081

$3,250.00NWPerpendicular3080

$6,500.00SEPerpendicular3082

$6,500.00SWPerpendicular3079

S G St $14,000.00and E Yosemite Ave101

$0.00NENo Sidewalk, Curb Ramp Not Required4230

$0.00NWNo Sidewalk, Curb Ramp Not Required4231

$7,000.00SEPerpendicular4229

$7,000.00SWPerpendicular4228

S G St $16,750.00and Eighth St1309

$3,250.00EPerpendicular1124

$7,000.00NPerpendicular1125

$6,500.00SPerpendicular1123

$0.00WNo Sidewalk, Curb Ramp Not Required1122

S G St $27,000.00and Seventh St1398

$6,500.00EPerpendicular1121

$6,500.00NPerpendicular1119

$7,000.00SCurb Ramp Required1118

$7,000.00WPerpendicular1120

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Gateway Dr $148,750.00

S Gateway Dr $17,250.00and 10Th St1216

$7,000.00NCurb Ramp Required4238

$7,000.00SCombination4240

$3,250.00WPerpendicular4239

S Gateway Dr $22,750.00and 11Th St1388

$6,500.00EPerpendicular4243

$3,250.00NPerpendicular4242

$6,500.00SPerpendicular4244

$6,500.00WPerpendicular4241

S Gateway Dr $20,000.00and 12Th St979
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$7,000.00NECurb Ramp Required3084

$6,500.00NWPerpendicular3083

$6,500.00SWPerpendicular3085

S Gateway Dr $0.00and 846 S Gateway Dr232

$0.00WDriveway4408

S Gateway Dr $17,000.00and E 9Th St45

$7,000.00ECurb Ramp Required4265

$7,000.00NCurb Ramp Required4263

$3,000.00WPerpendicular4264

S Gateway Dr $20,500.00and Eighth St1029

$7,000.00NCurb Ramp Required1128

$6,500.00SPerpendicular1126

$7,000.00WCurb Ramp Required1127

S Gateway Dr $16,750.00and Olive Ave1373

$3,250.00NEPerpendicular3068

$7,000.00NWPerpendicular3069

$0.00SENo Sidewalk, Curb Ramp Not Required3071

$6,500.00SWPerpendicular3070

S Gateway Dr $17,250.00and S Madera Ave43

$7,000.00NWCurb Ramp Required4236

$3,250.00SEPerpendicular4237

$7,000.00SWCurb Ramp Required4235

S Gateway Dr $17,250.00and Seventh St986

$7,000.00NECurb Ramp Required1115

$7,000.00SCurb Ramp Required1116

$3,250.00WPerpendicular1117

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S I St $76,000.00

S I St $24,500.00and Eighth St766

$3,500.00ECombination166

$7,000.00NPerpendicular165

$7,000.00SPerpendicular167

$7,000.00WCombination168

S I St $24,000.00and Ninth St1252

$7,000.00EPerpendicular4

$7,000.00NPerpendicular3

$3,000.00SPerpendicular1

$7,000.00WPerpendicular2

S I St $27,500.00and Seventh St765

$7,000.00EPerpendicular162

$6,500.00NPerpendicular161

$7,000.00SCombination163
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$7,000.00WPerpendicular164

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S J St $21,000.00

S J St $21,000.00and Ninth St1127

$7,000.00NPerpendicular136

$7,000.00SECurb Ramp Required134

$7,000.00WPerpendicular135

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S L St $90,000.00

S L St $21,000.00and Eighth St1241

$7,000.00NEPerpendicular120

$7,000.00SEPerpendicular122

$7,000.00WPerpendicular121

S L St $27,500.00and Seventh St1072

$7,000.00NEPerpendicular118

$6,500.00NWPerpendicular117

$7,000.00SEPerpendicular119

$7,000.00SWPerpendicular116

S L St $27,500.00and Sixth St1347

$7,000.00NEPerpendicular89

$7,000.00NWPerpendicular88

$7,000.00SEPerpendicular90

$6,500.00SWPerpendicular91

S L St $14,000.00and W Yosemite Ave1346

$0.00NECombination100

$7,000.00NWCombination103

$0.00SECombination101

$7,000.00SWCombination102

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Lake St $20,500.00

S Lake St $20,500.00and 11Th St1355

$6,500.00EPerpendicular4275

$7,000.00SPerpendicular4274

$7,000.00WPerpendicular4273

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Madera Ave $53,000.00
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S Madera Ave $32,000.00and442

$7,500.00NEParallel4224

$7,000.00NWPerpendicular4227

$10,500.00SEPerpendicular4225

$7,000.00SWPerpendicular4226

S Madera Ave $21,000.00and Olive Ave1337

$7,000.00NWPerpendicular11

$7,000.00SSWPerpendicular13

$7,000.00WSWPerpendicular12

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S N St $63,000.00

S N St $21,000.00and Seventh St804

$7,000.00NCurb Ramp Required51

$7,000.00SEPerpendicular50

$7,000.00SWPerpendicular52

S N St $28,000.00and Sixth St1272

$7,000.00NEPerpendicular83

$7,000.00NWPerpendicular84

$7,000.00SEPerpendicular82

$7,000.00SWPerpendicular81

S N St $14,000.00and W Yosemite Ave1273

$0.00NEPerpendicular108

$0.00NWCombination111

$7,000.00SECombination109

$7,000.00SWCombination110

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S O St $7,000.00

S O St $7,000.00and W Yosemite Ave1397

$0.00ECombination75

$0.00NPerpendicular74

$3,500.00SCombination76

$3,500.00WCombination73

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Park Dr $0.00

S Park Dr $0.00and California Ave708

$0.00ENo Sidewalk, Curb Ramp Not Required944

$0.00NNo Sidewalk, Curb Ramp Not Required943

$0.00SNo Sidewalk, Curb Ramp Not Required945
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S Park Dr $0.00and N J St485

$0.00NNo Sidewalk, Curb Ramp Not Required965

$0.00SENo Sidewalk, Curb Ramp Not Required966

$0.00SWNo Sidewalk, Curb Ramp Not Required967

S Park Dr $0.00and Park Ln17

$0.00NENo Sidewalk, Curb Ramp Not Required940

$0.00SENo Sidewalk, Curb Ramp Not Required941

$0.00WNo Sidewalk, Curb Ramp Not Required942

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: S Wolftrap St $81,250.00

S Wolftrap St $13,000.00and Capistrano Dr438

$3,000.00NWPerpendicular2598

$7,000.00SECurb Ramp Required2600

$3,000.00SWPerpendicular2599

S Wolftrap St $10,500.00and Gamay Ave436

$7,000.00NECurb Ramp Required2596

$500.00NWPerpendicular2595

$3,000.00SWPerpendicular2597

S Wolftrap St $16,750.00and Maple St519

$6,500.00NEPerpendicular1896

$3,250.00NWPerpendicular1897

$7,000.00SCurb Ramp Required1895

S Wolftrap St $20,000.00and Oak St521

$7,000.00NCurb Ramp Required1876

$6,500.00SEPerpendicular1878

$6,500.00SWPerpendicular1877

S Wolftrap St $21,000.00and Pluma St520

$7,000.00ECurb Ramp Required1874

$7,000.00NWPerpendicular1873

$7,000.00SWPerpendicular1875

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Saint Mary Ave $9,000.00

Saint Mary Ave $2,500.00and Munras Ave1551

$2,500.00NWPerpendicular2843

$0.00SENo Sidewalk, Curb Ramp Not Required2844

Saint Mary Ave $6,500.00and Stadium Rd1552

$6,500.00NEPerpendicular2845

$0.00SENo Sidewalk, Curb Ramp Not Required2846

$0.00SWNo Sidewalk, Curb Ramp Not Required2847
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Salvador Way $36,500.00

Salvador Way $20,000.00and Josephine Ct336

$6,500.00NEPerpendicular2053

$6,500.00NWPerpendicular2052

$7,000.00SCurb Ramp Required2051

Salvador Way $16,500.00and La Jolla Way1059

$7,000.00NCurb Ramp Required2054

$3,000.00SEPerpendicular2055

$6,500.00SWPerpendicular2056

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Andrea Ave $13,500.00

San Andrea Ave $13,500.00and Munras Ave1550

$7,000.00NECurb Ramp Required2839

$6,500.00SWPerpendicular2838

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Angelo Ave $12,000.00

San Angelo Ave $12,000.00and Munra Ave320

$2,500.00NWPerpendicular2827

$7,000.00SECurb Ramp Required2829

$2,500.00SWPerpendicular2828

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Bruno Ave $16,500.00

San Bruno Ave $16,500.00and Raymond Thomas St1501

$6,500.00NEPerpendicular3728

$3,000.00SEPerpendicular3729

$7,000.00SWCurb Ramp Required3730

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Carlos Ave $46,250.00

San Carlos Ave $13,500.00and Lemon Ave1598

$6,500.00NWPerpendicular3688

$7,000.00SECurb Ramp Required3689

San Carlos Ave $10,000.00and Tangerine Ave1599

$7,000.00NWCurb Ramp Required3695
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$3,000.00SEPerpendicular3694

San Carlos Ave $22,750.00and Valencia Ave193

$6,500.00NEPerpendicular3690

$3,250.00NWPerpendicular3693

$6,500.00SEPerpendicular3691

$6,500.00SWPerpendicular3692

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Diego Ave $10,000.00

San Diego Ave $10,000.00and Lemon Ave1605

$7,000.00NECurb Ramp Required3775

$3,000.00SWPerpendicular3774

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Gabriel Dr $50,000.00

San Gabriel Dr $16,500.00and Linda Mesa Dr596

$7,000.00NECurb Ramp Required3456

$6,500.00NWPerpendicular3455

$3,000.00SWPerpendicular3457

San Gabriel Dr $20,000.00and Mira Loma Way597

$6,500.00NEPerpendicular3458

$7,000.00NWCurb Ramp Required3459

$6,500.00SEPerpendicular3460

San Gabriel Dr $13,500.00and Verde Mesa Way1586

$7,000.00NECurb Ramp Required3454

$6,500.00SWPerpendicular3453

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Jose Ave $60,500.00

San Jose Ave $16,000.00and Citrus Way340

$7,000.00NWCurb Ramp Required3703

$6,500.00SEPerpendicular3704

$2,500.00SWPerpendicular3702

San Jose Ave $13,500.00and Lemon Ave1600

$7,000.00NECurb Ramp Required3710

$6,500.00SWPerpendicular3709

San Jose Ave $12,500.00and Tangerine Ave339

$2,500.00NEPerpendicular3696

$7,000.00NWCurb Ramp Required3698

$3,000.00SEPerpendicular3697
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San Jose Ave $18,500.00and Valencia Ave342

$3,000.00NEPerpendicular3707

$2,500.00NWPerpendicular3706

$6,500.00SEPerpendicular3708

$6,500.00SWPerpendicular3705

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Juan Dr $21,000.00

San Juan Dr $21,000.00and Asilomar Dr616

$7,000.00NEPerpendicular1794

$7,000.00SEPerpendicular1796

$7,000.00WCurb Ramp Required1795

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Pietro Dr $23,500.00

San Pietro Dr $10,000.00and Fairfield Way70

$500.00NEPerpendicular2333

$7,000.00NWCurb Ramp Required2335

$2,500.00SEPerpendicular2334

San Pietro Dr $13,500.00and Running Brook Dr1522

$7,000.00NECurb Ramp Required2332

$6,500.00SWPerpendicular2331

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Ramon Ave $10,000.00

San Ramon Ave $10,000.00and Lemon Ave1601

$3,000.00NWPerpendicular3711

$7,000.00SECurb Ramp Required3712

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: San Sebastian Way $13,500.00

San Sebastian Way $13,500.00and Toledo Way1457

$3,250.00NEPerpendicular2176

$3,250.00SEPerpendicular2177

$7,000.00WCurb Ramp Required2175

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sanarita Way $57,250.00

Sanarita Way $19,250.00and Dominguez Dr307
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$3,000.00NEPerpendicular2013

$6,500.00NWPerpendicular2014

$6,500.00SEPerpendicular2012

$3,250.00SWPerpendicular2015

Sanarita Way $22,750.00and Jericho Dr309

$6,500.00NEPerpendicular2009

$6,500.00NWPerpendicular2010

$6,500.00SEPerpendicular2008

$3,250.00SWPerpendicular2011

Sanarita Way $15,250.00and Jesse Dr308

$3,250.00NEPerpendicular2090

$3,000.00NWPerpendicular2091

$2,500.00SEPerpendicular2093

$6,500.00SWPerpendicular2092

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Santa Bonita St $23,250.00

Santa Bonita St $6,500.00and Deerwood Ct1509

$3,250.00NEPerpendicular326

$3,250.00SWPerpendicular327

Santa Bonita St $13,500.00and Gamay St1150

$7,000.00ECurb Ramp Required320

$3,250.00NWPerpendicular321

$3,250.00SWPerpendicular322

Santa Bonita St $3,250.00and Maple St1435

$0.00NENo Sidewalk, Curb Ramp Not Required372

$0.00NWNo Sidewalk, Curb Ramp Not Required373

$0.00SENo Sidewalk, Curb Ramp Not Required371

$3,250.00SWPerpendicular374

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Santa Clara St $36,500.00

Santa Clara St $3,250.00and 323 Santa Clara St1507

$3,250.00SEPerpendicular315

Santa Clara St $20,000.00and Gamay St1025

$6,500.00NEPerpendicular314

$6,500.00NWPerpendicular313

$7,000.00SCurb Ramp Required312

Santa Clara St $13,250.00and Santa Cruz St1026

$3,000.00NEPerpendicular318

$3,250.00NWPerpendicular317

$7,000.00SCurb Ramp Required316
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Santa Lucia Dr $63,000.00

Santa Lucia Dr $21,000.00and Marina Dr577

$7,000.00ECurb Ramp Required1786

$7,000.00NWPerpendicular1785

$7,000.00SWPerpendicular1787

Santa Lucia Dr $21,000.00and San Juan Dr576

$7,000.00ECurb Ramp Required1776

$7,000.00NWPerpendicular1777

$7,000.00SWPerpendicular1778

Santa Lucia Dr $21,000.00and Seaside Dr578

$7,000.00ECurb Ramp Required1783

$7,000.00NWPerpendicular1782

$7,000.00SWPerpendicular1784

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sassafras Dr $0.00

Sassafras Dr $0.00and Lansing St1120

$0.00NNo Sidewalk, Curb Ramp Not Required1719

$0.00SENo Sidewalk, Curb Ramp Not Required1721

$0.00SWNo Sidewalk, Curb Ramp Not Required1720

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Saunders Ave $13,500.00

Saunders Ave $13,500.00and Lemon Ave1560

$7,000.00SECurb Ramp Required2986

$6,500.00SWPerpendicular2985

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sauret St $20,000.00

Sauret St $20,000.00and Peerless St313

$6,500.00NEPerpendicular3122

$6,500.00NWPerpendicular3121

$7,000.00SECurb Ramp Required3123

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Scarlet Dr $21,000.00

Scarlet Dr $21,000.00and Crimson Way533
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$7,000.00NCurb Ramp Required4426

$7,000.00SEPerpendicular4425

$7,000.00SWPerpendicular4427

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Schnoor Ave $50,500.00

Schnoor Ave $9,750.00and Fifth St1178

$0.00NENo Sidewalk, Curb Ramp Not Required601

$0.00SENo Sidewalk, Curb Ramp Not Required602

$6,500.00SSWPerpendicular604

$3,250.00SWPerpendicular603

Schnoor Ave $14,000.00and Industrial Ave760

$0.00ENo Sidewalk, Curb Ramp Not Required1924

$7,000.00NWPerpendicular1926

$7,000.00SWParallel1925

Schnoor Ave $0.00and Julius Ave887

$0.00NENo Sidewalk, Curb Ramp Not Required551

$0.00SENo Sidewalk, Curb Ramp Not Required550

$0.00WNo Sidewalk, Curb Ramp Not Required549

Schnoor Ave $20,500.00and Modoc St1220

$6,500.00NEPerpendicular2627

$7,000.00NWParallel2628

$7,000.00SEParallel2626

Schnoor Ave $0.00and Plumas St761

$0.00NENo Sidewalk, Curb Ramp Not Required1928

$0.00SENo Sidewalk, Curb Ramp Not Required1929

$0.00WNo Sidewalk, Curb Ramp Not Required1927

Schnoor Ave $6,250.00and Third St843

$3,000.00NEParallel546

$3,250.00NWPerpendicular547

$0.00SENo Sidewalk, Curb Ramp Not Required545

$0.00SWPerpendicular548

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Seahorse Ct $20,000.00

Seahorse Ct $20,000.00and Shannon Ave160

$6,500.00NEPerpendicular692

$6,500.00SEPerpendicular694

$7,000.00WCurb Ramp Required693
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Seaside Dr $14,500.00

Seaside Dr $14,500.00and Asilomar Dr677

$7,000.00NEPerpendicular1800

$500.00SEPerpendicular1801

$7,000.00WCurb Ramp Required1802

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Segovia Ct $74,000.00

Segovia Ct $20,000.00and Alicante Way449

$7,000.00NCurb Ramp Required2156

$6,500.00SEPerpendicular2158

$6,500.00SWPerpendicular2157

Segovia Ct $10,250.00and Barcelona Way446

$7,000.00NWCurb Ramp Required2154

$3,250.00SEPerpendicular2155

Segovia Ct $13,500.00and San Sebastian Way447

$7,000.00NCurb Ramp Required2162

$3,250.00SEPerpendicular2164

$3,250.00SWPerpendicular2163

Segovia Ct $16,750.00and Sevilla St1459

$7,000.00NCurb Ramp Required2165

$6,500.00SEPerpendicular2167

$3,250.00SWPerpendicular2166

Segovia Ct $13,500.00and Toluca448

$7,000.00NCurb Ramp Required2159

$3,250.00SEPerpendicular2161

$3,250.00SWPerpendicular2160

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Seneca Dr $9,000.00

Seneca Dr $9,000.00and Pecan Ave967

$2,500.00NEPerpendicular2866

$6,500.00NWPerpendicular2865

$0.00SENo Sidewalk, Curb Ramp Not Required2867

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Seventh St $66,250.00
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Seventh St $28,000.00and S J St1354

$7,000.00ECombination141

$7,000.00NCombination144

$7,000.00SCombination142

$7,000.00WCombination143

Seventh St $28,000.00and S K St1353

$7,000.00EPerpendicular125

$7,000.00NPerpendicular126

$7,000.00SPerpendicular124

$7,000.00WPerpendicular123

Seventh St $10,250.00and S O St897

$7,000.00NPerpendicular49

$3,250.00SPerpendicular48

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Shannon Ave $35,250.00

Shannon Ave $20,500.00and Driftwood Dr782

$7,000.00ECurb Ramp Required624

$7,000.00NPerpendicular625

$6,500.00SPerpendicular626

Shannon Ave $0.00and National Ave816

$0.00NENo Sidewalk, Curb Ramp Not Required563

$0.00NWNo Sidewalk, Curb Ramp Not Required564

$0.00SNo Sidewalk, Curb Ramp Not Required562

Shannon Ave $14,750.00and Sunset Ave108

$3,250.00NEPerpendicular673

$6,500.00NWPerpendicular674

$2,500.00SEPerpendicular672

$2,500.00SWPerpendicular671

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sharon Bvd $112,000.00

Sharon Bvd $0.00and Adell St1495

$0.00NENo Sidewalk, Curb Ramp Not Required3855

$0.00SENo Sidewalk, Curb Ramp Not Required3854

$0.00WNo Sidewalk, Curb Ramp Not Required3856

Sharon Bvd $0.00and Cardwell St27

$0.00ENo Sidewalk, Curb Ramp Not Required3857

$0.00NNo Sidewalk, Curb Ramp Not Required3859

$0.00SWNo Sidewalk, Curb Ramp Not Required3858

Sharon Bvd $20,500.00and E Lincoln Ave1092
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$7,000.00NEParallel1191

$6,500.00SEPerpendicular1190

$7,000.00SWCurb Ramp Required1189

Sharon Bvd $17,250.00and Harding Ave747

$7,000.00NEParallel1200

$3,250.00SEPerpendicular1199

$7,000.00SWCurb Ramp Required1198

Sharon Bvd $17,000.00and Owens St1091

$3,000.00NEPerpendicular1194

$7,000.00SEParallel1193

$7,000.00SWCurb Ramp Required1192

Sharon Bvd $19,500.00and Sonora St754

$6,500.00NEPerpendicular1168

$6,500.00NWPerpendicular1169

$6,500.00SEPerpendicular1167

Sharon Bvd $0.00and W Clark St25

$0.00NENo Sidewalk, Curb Ramp Not Required3860

$0.00SENo Sidewalk, Curb Ramp Not Required3861

$0.00SWNo Sidewalk, Curb Ramp Not Required3862

Sharon Bvd $17,250.00and W South St753

$3,250.00NEPerpendicular1179

$7,000.00SEParallel1178

$7,000.00WCurb Ramp Required1177

Sharon Bvd $20,500.00and Wilson Ave746

$7,000.00NEParallel1203

$6,500.00SEPerpendicular1202

$7,000.00SWCurb Ramp Required1201

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Shelly Cove $20,000.00

Shelly Cove $20,000.00and Pamela Dr357

$6,500.00NEPerpendicular2374

$6,500.00NWPerpendicular2373

$7,000.00SWCurb Ramp Required2372

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Shoreside Dr $5,750.00

Shoreside Dr $5,750.00and Running Brook Dr142

$0.00NWDriveway2327

$3,250.00SEPerpendicular2325

$2,500.00SWPerpendicular2326
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sierra St $26,000.00

Sierra St $15,750.00and E Lincoln Ave1075

$3,250.00NEPerpendicular1145

$3,000.00NWPerpendicular1146

$6,500.00SEPerpendicular1148

$3,000.00SWPerpendicular1147

Sierra St $0.00and E Rush St1074

$0.00NENo Sidewalk, Curb Ramp Not Required1142

$0.00NWNo Sidewalk, Curb Ramp Not Required1141

$0.00SENo Sidewalk, Curb Ramp Not Required1143

$0.00SWNo Sidewalk, Curb Ramp Not Required1144

Sierra St $10,250.00and Green Way683

$7,000.00NCurb Ramp Required1224

$0.00SENo Sidewalk, Curb Ramp Not Required1225

$3,250.00SWPerpendicular1226

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sixth St $187,250.00

Sixth St $10,250.00and S G St987

$3,250.00EPerpendicular1113

$6,500.00NPerpendicular1112

$500.00SPerpendicular1114

Sixth St $24,000.00and S H St1389

$7,000.00EPerpendicular1105

$7,000.00NPerpendicular1102

$7,000.00SParallel1104

$3,000.00WParallel1103

Sixth St $28,000.00and S I St837

$7,000.00EPerpendicular158

$7,000.00NCombination157

$7,000.00SCombination159

$7,000.00WCombination160

Sixth St $28,000.00and S J St1365

$7,000.00ECombination145

$7,000.00NCombination148

$7,000.00SCombination146

$7,000.00WCombination147

Sixth St $28,000.00and S K St1366

$7,000.00NECombination94

$7,000.00NWCombination95
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$7,000.00SECombination93

$7,000.00SWCombination92

Sixth St $20,500.00and S M St978

$7,000.00NEPerpendicular86

$7,000.00NWPerpendicular85

$6,500.00SEPerpendicular87

Sixth St $28,000.00and S O St1340

$7,000.00NECombination78

$7,000.00NWCombination77

$7,000.00SECombination79

$7,000.00SWPerpendicular80

Sixth St $20,500.00and S P St1408

$6,500.00NEPerpendicular67

$7,000.00NWPerpendicular66

$7,000.00SWPerpendicular68

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Solano St $58,500.00

Solano St $16,500.00and Carmel St56

$3,000.00NEPerpendicular3161

$6,500.00SEPerpendicular3162

$7,000.00SWCurb Ramp Required3163

Solano St $13,000.00and Los Arcos Ln54

$6,500.00NEPerpendicular3151

$6,500.00NWPerpendicular3152

$0.00SWNo Sidewalk, Curb Ramp Not Required3153

Solano St $12,500.00and Milow St58

$3,000.00NEPerpendicular3156

$2,500.00SEPerpendicular3154

$7,000.00SWCurb Ramp Required3155

Solano St $16,500.00and Sauret St55

$3,000.00NEPerpendicular3118

$6,500.00SEPerpendicular3119

$7,000.00SWCurb Ramp Required3120

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sonora St $41,000.00

Sonora St $21,000.00and Ashlan Way672

$7,000.00NEPerpendicular3913

$7,000.00SEPerpendicular3911

$7,000.00WCurb Ramp Required3912
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Sonora St $20,000.00and E Rush St749

$7,000.00NEPerpendicular1136

$6,500.00NWPerpendicular1135

$0.00SENo Sidewalk, Curb Ramp Not Required1133

$6,500.00SWPerpendicular1134

Sonora St $0.00and Green Way673

$0.00NENo Sidewalk, Curb Ramp Not Required1230

$0.00SENo Sidewalk, Curb Ramp Not Required1231

$0.00WNo Sidewalk, Curb Ramp Not Required1232

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Soquel Ct $16,000.00

Soquel Ct $16,000.00and Sawmill St905

$2,500.00EPerpendicular3367

$6,500.00SPerpendicular3368

$7,000.00WCurb Ramp Required3369

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sparrow Way $0.00

Sparrow Way $0.00and Meadow Lark Way159

$0.00NNo Sidewalk, Curb Ramp Not Required2117

$0.00SENo Sidewalk, Curb Ramp Not Required2118

$0.00SWNo Sidewalk, Curb Ramp Not Required2119

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Spring Ave $0.00

Spring Ave $0.00and Winter Way1061

$0.00NNo Sidewalk, Curb Ramp Not Required1759

$0.00SENo Sidewalk, Curb Ramp Not Required1761

$0.00SWNo Sidewalk, Curb Ramp Not Required1760

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: St 4Th $20,250.00

St 4Th $20,250.00and N C St1433

$3,250.00EPerpendicular4384

$3,000.00NParallel4387

$7,000.00SParallel4385

$7,000.00WParallel4386
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: St Julien Dr $20,000.00

St Julien Dr $20,000.00and Goosecross Dr373

$7,000.00ECurb Ramp Required225

$6,500.00NWPerpendicular226

$6,500.00SWPerpendicular227

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: St Tropez Dr $37,000.00

St Tropez Dr $13,500.00and Howard Rd527

$0.00NNo Sidewalk, Curb Ramp Not Required1838

$7,000.00SEPerpendicular1837

$6,500.00SWPerpendicular1836

St Tropez Dr $23,500.00and Plumas St440

$2,500.00NEPerpendicular1885

$7,000.00NWPerpendicular1886

$7,000.00SEPerpendicular1888

$7,000.00SWPerpendicular1887

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: St. Michelle Dr $23,250.00

St. Michelle Dr $16,500.00and Goosecross Dr518

$7,000.00ECurb Ramp Required222

$6,500.00NWPerpendicular223

$3,000.00SWPerpendicular224

St. Michelle Dr $6,750.00and Stadium Rd1505

$3,250.00NEPerpendicular242

$500.00NWParallel243

$3,000.00SEPerpendicular241

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: St. Montelena Dr $22,750.00

St. Montelena Dr $22,750.00and Goosecross Dr668

$6,500.00NEPerpendicular219

$3,250.00NWPerpendicular220

$6,500.00SEPerpendicular218

$6,500.00SWPerpendicular221
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Stadium Rd $85,250.00

Stadium Rd $7,000.00and Crown Terrace644

$7,000.00ECurb Ramp Required309

$0.00NWPerpendicular310

$0.00SWPerpendicular311

Stadium Rd $6,250.00and Deerwood Dr587

$3,000.00NEPerpendicular414

$3,250.00SEPerpendicular413

$0.00WNo Sidewalk, Curb Ramp Not Required412

Stadium Rd $20,500.00and Olive Ave807

$7,000.00NEPerpendicular34

$6,500.00NWPerpendicular33

$7,000.00SWPerpendicular32

Stadium Rd $12,500.00and Pecan Ave1374

$0.00ENENo Sidewalk, Curb Ramp Not Required2858

$0.00NNENo Sidewalk, Curb Ramp Not Required2857

$3,000.00NWPerpendicular2856

$6,500.00SEPerpendicular2854

$3,000.00SWPerpendicular2855

Stadium Rd $13,000.00and San Andrea Ave235

$6,500.00NEPerpendicular2835

$6,500.00SEPerpendicular2836

$0.00SWNo Sidewalk, Curb Ramp Not Required2837

Stadium Rd $13,000.00and San Angelo Ave233

$6,500.00NEPerpendicular2853

$6,500.00SEPerpendicular2851

$0.00SWNo Sidewalk, Curb Ramp Not Required2852

Stadium Rd $13,000.00and San Marco Ave234

$6,500.00NEPerpendicular2848

$6,500.00SEPerpendicular2849

$0.00SWNo Sidewalk, Curb Ramp Not Required2850

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Stanford Ave $36,000.00

Stanford Ave $13,500.00and Lemon Ave1597

$7,000.00NECurb Ramp Required3687

$6,500.00SWPerpendicular3686

Stanford Ave $22,500.00and Valencia Ave296

$6,500.00NEPerpendicular3681
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$6,500.00NWPerpendicular3682

$6,500.00SEPerpendicular3680

$3,000.00SWPerpendicular3683

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Stephanie Ln $45,000.00

Stephanie Ln $13,000.00and1526

$6,500.00NEPerpendicular2501

$0.00NWNo Sidewalk, Curb Ramp Not Required2502

$6,500.00SEPerpendicular2500

Stephanie Ln $13,000.00and 2360 Stephanie Ln1525

$6,500.00NEPerpendicular2499

$6,500.00SEPerpendicular2497

$0.00SWNo Sidewalk, Curb Ramp Not Required2498

Stephanie Ln $19,000.00and Frederick Way1413

$6,500.00NEPerpendicular2493

$6,500.00NWPerpendicular2492

$3,000.00SEPerpendicular2490

$3,000.00SWPerpendicular2491

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Steven Lane $75,000.00

Steven Lane $16,500.00and Glade Ave1481

$7,000.00NECurb Ramp Required2408

$3,000.00SEPerpendicular2407

$6,500.00SWPerpendicular2409

Steven Lane $20,000.00and Kimberly Dr131

$6,500.00NEPerpendicular2414

$7,000.00NWCurb Ramp Required2413

$6,500.00SEPerpendicular2415

Steven Lane $16,500.00and Marie Dr130

$3,000.00NEPerpendicular2411

$6,500.00SEPerpendicular2412

$7,000.00SWCurb Ramp Required2410

Steven Lane $22,000.00and Pamela Dr842

$6,500.00NEPerpendicular2366

$6,500.00NWPerpendicular2365

$6,500.00SEPerpendicular2367

$2,500.00SWPerpendicular2364
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Strauss Ct $14,000.00

Strauss Ct $14,000.00and Strauss Ct566

$7,000.00NWCurb Ramp Required2905

$7,000.00SWCurb Ramp Required2904

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Suburban Ave $53,500.00

Suburban Ave $20,500.00and Boulder Ave784

$6,500.00NEPerpendicular1492

$7,000.00SEPerpendicular1493

$7,000.00WCurb Ramp Required1491

Suburban Ave $13,000.00and Riverview Dr928

$0.00NNo Sidewalk, Curb Ramp Not Required1481

$6,500.00SEPerpendicular1482

$6,500.00SWPerpendicular1483

Suburban Ave $20,000.00and Tragon St929

$6,500.00NEPerpendicular1485

$6,500.00SEPerpendicular1486

$7,000.00WCurb Ramp Required1484

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Summer Ln $34,500.00

Summer Ln $13,500.00and Double Tree Way491

$0.00NEUnder Construction1846

$0.00NWUnder Construction1845

$7,000.00SEPerpendicular1848

$6,500.00SWPerpendicular1847

Summer Ln $21,000.00and Timberline Dr492

$7,000.00NEPerpendicular1858

$7,000.00SEPerpendicular1859

$7,000.00WCurb Ramp Required1860

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Summer Set Ln $35,000.00

Summer Set Ln $14,000.00and Double Tree Way199

$7,000.00NEPerpendicular1398

$7,000.00SCurb Ramp Required1397
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Summer Set Ln $21,000.00and Trabon Way906

$7,000.00NEPerpendicular1401

$7,000.00SEPerpendicular1400

$7,000.00WCurb Ramp Required1399

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sundance Ln $76,750.00

Sundance Ln $16,750.00and Beechwood Way1010

$6,500.00NEPerpendicular2483

$7,000.00NWCurb Ramp Required2481

$3,250.00SEPerpendicular2482

Sundance Ln $20,000.00and Grapewood Way915

$6,500.00NEPerpendicular2485

$7,000.00NWCurb Ramp Required2486

$6,500.00SEPerpendicular2484

Sundance Ln $20,000.00and Meadowrest Way1009

$6,500.00NEPerpendicular2479

$6,500.00SEPerpendicular2478

$7,000.00SWCurb Ramp Required2480

Sundance Ln $0.00and National Ave1305

$0.00NENo Sidewalk, Curb Ramp Not Required1654

$0.00NWNo Sidewalk, Curb Ramp Not Required1653

$0.00SENo Sidewalk, Curb Ramp Not Required1656

$0.00SWNo Sidewalk, Curb Ramp Not Required1655

Sundance Ln $20,000.00and Plumwood Way914

$6,500.00NEPerpendicular2488

$7,000.00NWCurb Ramp Required2489

$6,500.00SEPerpendicular2487

Sundance Ln $0.00and Sunnydale St797

$0.00NENo Sidewalk, Curb Ramp Not Required1671

$0.00SENo Sidewalk, Curb Ramp Not Required1670

$0.00WNo Sidewalk, Curb Ramp Not Required1669

Sundance Ln $0.00and Third St1376

$0.00NENo Sidewalk, Curb Ramp Not Required1705

$0.00NWNo Sidewalk, Curb Ramp Not Required1706

$0.00SENo Sidewalk, Curb Ramp Not Required1708

$0.00SWNo Sidewalk, Curb Ramp Not Required1707

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sunnydale St $0.00

Sunnydale St $0.00and Autumn Ct773
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$0.00NENo Sidewalk, Curb Ramp Not Required1630

$0.00NWNo Sidewalk, Curb Ramp Not Required1629

$0.00SNo Sidewalk, Curb Ramp Not Required1628

Sunnydale St $0.00and Sunnydale Ct774

$0.00NENo Sidewalk, Curb Ramp Not Required1625

$0.00NWNo Sidewalk, Curb Ramp Not Required1626

$0.00SNo Sidewalk, Curb Ramp Not Required1627

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sunrise Ave $167,000.00

Sunrise Ave $16,750.00and 11Th St1179

$3,250.00NEPerpendicular3343

$6,500.00NWPerpendicular3345

$7,000.00SECurb Ramp Required3344

$0.00SWDriveway3346

Sunrise Ave $26,500.00and Adelaide Ave810

$6,500.00ENEPerpendicular3323

$6,500.00NNEPerpendicular3324

$6,500.00NWPerpendicular3325

$7,000.00SWCurb Ramp Required3326

Sunrise Ave $16,000.00and Drysdale Way1578

$6,500.00NEPerpendicular3288

$2,500.00NWPerpendicular3289

$7,000.00SECurb Ramp Required3287

Sunrise Ave $13,500.00and Knox Ave1186

$7,000.00NEPerpendicular3321

$3,250.00SEPerpendicular3320

$3,250.00SWPerpendicular3322

Sunrise Ave $13,250.00and Lake St954

$7,000.00NWCurb Ramp Required3339

$3,000.00SEPerpendicular3337

$3,250.00SWPerpendicular3338

Sunrise Ave $9,500.00and Lilly St864

$3,000.00NEPerpendicular3303

$0.00SEPerpendicular3304

$6,500.00SWPerpendicular3305

Sunrise Ave $40,500.00and S Lake St721

$7,000.00NCurb Ramp Required4280

$7,000.00NEPerpendicular4277

$2,500.00NWPerpendicular4278

$10,000.00SEPerpendicular4281

$14,000.00SWPerpendicular4282

Sunrise Ave $13,250.00and Stinson Ave811
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$7,000.00NWCurb Ramp Required3329

$3,250.00SEPerpendicular3327

$3,000.00SWPerpendicular3328

Sunrise Ave $4,500.00and Tozer St146

$2,500.00NEPedestrian Pad3284

$2,000.00NWPedestrian Pad Required3286

$0.00SEPerpendicular3283

$0.00SWPerpendicular3285

Sunrise Ave $13,250.00and Vineyard Ave1043

$3,000.00ENEPerpendicular3333

$0.00NNEDriveway3334

$3,250.00NWPerpendicular3336

$7,000.00SECurb Ramp Required3335

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Sunset Ave $271,500.00

Sunset Ave $13,500.00and Accornero Ave949

$7,000.00NCurb Ramp Required813

$6,500.00SEPerpendicular814

$0.00SWPerpendicular815

Sunset Ave $26,500.00and Double Tree Way1395

$6,500.00NEPerpendicular1512

$6,500.00NWPerpendicular1513

$7,000.00SEPerpendicular1515

$6,500.00SWPerpendicular1514

Sunset Ave $14,000.00and El Rancho Dr886

$0.00NEPerpendicular800

$7,000.00NWPerpendicular801

$7,000.00SCurb Ramp Required802

Sunset Ave $10,500.00and Foster Ave935

$3,500.00NEParallel919

$7,000.00NWPerpendicular920

Sunset Ave $16,750.00and Liberty Ln896

$3,250.00EPerpendicular1386

$6,500.00NWPerpendicular1385

$7,000.00SWPerpendicular1384

Sunset Ave $16,500.00and Mainberry Dr316

$7,000.00NEPerpendicular657

$6,500.00NWPerpendicular656

$3,000.00SEPerpendicular658

$0.00SWPerpendicular659

Sunset Ave $20,000.00and N Granada Dr1027

$6,500.00NEPerpendicular1620
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$6,500.00NWPerpendicular1619

$0.00SEPerpendicular1621

$7,000.00SWPerpendicular1618

Sunset Ave $28,000.00and N Schnoor Ave885

$7,000.00NEParallel790

$7,000.00NWParallel791

$7,000.00SEParallel793

$7,000.00SWParallel792

Sunset Ave $3,250.00and Orchard Ave1326

$0.00NEPerpendicular809

$0.00NWPerpendicular810

$3,250.00SEPerpendicular811

$0.00SWNo Sidewalk, Curb Ramp Not Required812

Sunset Ave $17,500.00and Park Ln934

$3,500.00NEParallel969

$7,000.00SEPerpendicular970

$7,000.00WCurb Ramp Required968

Sunset Ave $0.00and Paul Ave948

$0.00NNo Sidewalk, Curb Ramp Not Required797

$0.00SEPerpendicular798

$0.00SWPerpendicular799

Sunset Ave $8,000.00and Pine St944

$500.00NIsland-Cut Through916

$500.00NWParallel915

$7,000.00SEPerpendicular913

$0.00SWPerpendicular914

Sunset Ave $22,000.00and Sundance Ln315

$6,500.00NEPerpendicular1673

$6,500.00NWPerpendicular1674

$2,500.00SEPerpendicular1672

$6,500.00SWPerpendicular1675

Sunset Ave $14,000.00and Sunset Ave220

$7,000.00ECurb Ramp Required1003

$7,000.00WCurb Ramp Required1002

Sunset Ave $17,250.00and W 4Th St927

$3,250.00EPerpendicular990

$7,000.00NCurb Ramp Required989

$7,000.00SPerpendicular988

Sunset Ave $26,500.00and Westberry Dr1328

$6,500.00NEPerpendicular1437

$6,500.00NWPerpendicular1438

$7,000.00SEPerpendicular1440

$6,500.00SWPerpendicular1439
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Sunset Ave $7,000.00and Williams Ave1312

$0.00NEPerpendicular819

$0.00NWPerpendicular818

$7,000.00SEPerpendicular817

$0.00SWPerpendicular816

Sunset Ave $10,250.00and Willis Ave1313

$3,250.00NEPerpendicular821

$0.00NWPerpendicular820

$0.00SEPerpendicular822

$7,000.00SWCombination823

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Susan Ln $20,500.00

Susan Ln $20,500.00and Sonora St34

$7,000.00ECurb Ramp Required3888

$7,000.00NWPerpendicular3886

$6,500.00SWPerpendicular3887

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Taft Dr $13,000.00

Taft Dr $13,000.00and1487

$0.00ENo Sidewalk, Curb Ramp Not Required1975

$6,500.00NWPerpendicular1976

$6,500.00SWPerpendicular1977

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Tangerine Ave $62,000.00

Tangerine Ave $16,000.00and Citrus Way1466

$6,500.00EPerpendicular3701

$2,500.00NPerpendicular3699

$7,000.00WCurb Ramp Required3700

Tangerine Ave $7,000.00and Mango Ave1470

$7,000.00SWCurb Ramp Required3742

Tangerine Ave $14,000.00and Parkwood Ave538

$2,500.00NEPerpendicular2998

$6,500.00NWPerpendicular3001

$2,500.00SEPerpendicular2999

$2,500.00SWPerpendicular3000

Tangerine Ave $13,500.00and Stanford Ave1596

$6,500.00NEPerpendicular3684

$7,000.00SWCurb Ramp Required3685
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Tangerine Ave $11,500.00and Valencia Ave617

$2,500.00EPerpendicular3716

$2,500.00NPerpendicular3717

$3,250.00SPerpendicular3719

$3,250.00WPerpendicular3718

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Terrace Pl $0.00

Terrace Pl $0.00and W Central Ave1250

$0.00ENo Sidewalk, Curb Ramp Not Required1020

$0.00SNo Sidewalk, Curb Ramp Not Required1019

$0.00WNo Sidewalk, Curb Ramp Not Required1021

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Third St $0.00

Third St $0.00and Hilton St1344

$0.00NENo Sidewalk, Curb Ramp Not Required588

$0.00NWNo Sidewalk, Curb Ramp Not Required587

$0.00SENo Sidewalk, Curb Ramp Not Required589

$0.00SWNo Sidewalk, Curb Ramp Not Required586

Third St $0.00and Krest St1345

$0.00NENo Sidewalk, Curb Ramp Not Required585

$0.00NWNo Sidewalk, Curb Ramp Not Required584

$0.00SENo Sidewalk, Curb Ramp Not Required582

$0.00SWNo Sidewalk, Curb Ramp Not Required583

Third St $0.00and Shannon Ave424

$0.00NENo Sidewalk, Curb Ramp Not Required571

$0.00NWNo Sidewalk, Curb Ramp Not Required568

$0.00SENo Sidewalk, Curb Ramp Not Required570

$0.00SWNo Sidewalk, Curb Ramp Not Required569

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Tiburon Way $36,000.00

Tiburon Way $16,000.00and Fairfield Way432

$7,000.00NWCurb Ramp Required2346

$6,500.00SEPerpendicular2348

$2,500.00SWPerpendicular2347

Tiburon Way $20,000.00and Hampton Dr431

$6,500.00NEPerpendicular1681

$6,500.00NWPerpendicular1680

$7,000.00SCurb Ramp Required1679
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Timberline Dr $74,500.00

Timberline Dr $21,000.00and Cedar Creek Ln1140

$7,000.00NEPerpendicular1536

$7,000.00SEPerpendicular1537

$7,000.00WCurb Ramp Required1535

Timberline Dr $16,500.00and Ren Way1244

$7,000.00ECurb Ramp Required1865

$3,000.00NWPerpendicular1864

$6,500.00SWPerpendicular1866

Timberline Dr $20,500.00and Westgate Dr624

$7,000.00ECurb Ramp Required1688

$6,500.00NWPerpendicular1689

$7,000.00SWPerpendicular1690

Timberline Dr $16,500.00and Winter Way1242

$7,000.00NEPerpendicular1862

$2,500.00SEPerpendicular1863

$7,000.00WCurb Ramp Required1861

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Toledo Way $20,000.00

Toledo Way $13,500.00and1458

$3,250.00NEPerpendicular2173

$3,250.00NWPerpendicular2174

$7,000.00SCurb Ramp Required2172

Toledo Way $6,500.00and Raymond Rd1490

$0.00ENo Sidewalk, Curb Ramp Not Required2169

$3,250.00NWPerpendicular2170

$3,250.00SWPerpendicular2171

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Toronado Dr $15,500.00

Toronado Dr $9,500.00and E Cleveland Ave466

$6,500.00NEPerpendicular1213

$3,000.00NWPerpendicular1212

Toronado Dr $6,000.00and W Sherwood Way465

$0.00NNo Sidewalk, Curb Ramp Not Required1237

$3,000.00SEPerpendicular1239

$3,000.00SWPerpendicular1238
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Torres Way $27,500.00

Torres Way $14,000.00and E Lincoln Ave285

$7,000.00NCurb Ramp Required1180

$3,500.00SEParallel1181

$3,500.00SWParallel1182

Torres Way $13,500.00and W South St284

$3,000.00NEPerpendicular1175

$3,500.00NWParallel1176

$7,000.00SCurb Ramp Required1174

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Toschi Dr $67,500.00

Toschi Dr $14,000.00and Cherry Tree Dr592

$500.00NEPerpendicular2677

$6,500.00NWPerpendicular2676

$7,000.00SECurb Ramp Required2678

Toschi Dr $33,500.00and Pear Tree Dr487

$6,500.00NEPerpendicular2660

$13,500.00NWCurb Ramp Required2696

$13,500.00SWPerpendicular2695

Toschi Dr $20,000.00and W Almond Ave488

$7,000.00NWCurb Ramp Required2658

$6,500.00SEPerpendicular2659

$6,500.00SWPerpendicular2657

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Tozer St $26,250.00

Tozer St $0.00and Cedar St348

$0.00EDriveway3591

Tozer St $16,500.00and Lada Ave1066

$3,000.00NEPerpendicular3589

$7,000.00NWCurb Ramp Required3590

$6,500.00SEPerpendicular3588

Tozer St $9,750.00and Mira Loma Way350

$0.00NENo Sidewalk, Curb Ramp Not Required3463

$3,250.00NWPerpendicular3462

$6,500.00SWPerpendicular3461

Tozer St $0.00and Mono St349
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$0.00EDriveway3592

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Trabon Way $20,500.00

Trabon Way $20,500.00and Double Tree Way790

$6,500.00NEPerpendicular1458

$7,000.00NWPerpendicular1459

$7,000.00SCurb Ramp Required1457

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Trail Way $26,000.00

Trail Way $13,000.00and Bridge Way137

$3,000.00NEPerpendicular3389

$3,000.00SEPerpendicular3387

$7,000.00SWCurb Ramp Required3388

Trail Way $13,000.00and Rd 28136

$0.00NENo Sidewalk, Curb Ramp Not Required3393

$6,500.00NWPerpendicular3390

$0.00SENo Sidewalk, Curb Ramp Not Required3392

$6,500.00SWPerpendicular3391

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Trevor Way $16,500.00

Trevor Way $16,500.00and Stephanie Ln1024

$6,500.00NEPerpendicular2520

$3,000.00NWPerpendicular2519

$7,000.00SWCurb Ramp Required2518

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Truman Dr $23,750.00

Truman Dr $10,250.00and Pierce Ln1514

$3,250.00NWPerpendicular1939

$7,000.00SECurb Ramp Required1940

Truman Dr $13,500.00and Taft Dr129

$3,250.00NEPerpendicular1971

$3,250.00SEPerpendicular1972

$7,000.00WCurb Ramp Required1970
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Tulare St $88,000.00

Tulare St $7,000.00and Daulton Ave427

$7,000.00ECurb Ramp Required4095

$0.00NWNo Sidewalk, Curb Ramp Not Required4094

Tulare St $20,500.00and E Clark St164

$7,000.00ECurb Ramp Required2229

$7,000.00NWPerpendicular2231

$6,500.00SWPerpendicular2230

Tulare St $28,000.00and E Lincoln Ave426

$7,000.00NEPerpendicular4097

$7,000.00NWPerpendicular4099

$7,000.00SEPerpendicular4096

$7,000.00SWPerpendicular4098

Tulare St $6,500.00and E Sherwood Way238

$3,250.00NEPerpendicular2204

$3,250.00SEPerpendicular2205

$0.00WNo Sidewalk, Curb Ramp Not Required2203

Tulare St $0.00and Mission Ave239

$0.00NENo Sidewalk, Curb Ramp Not Required2208

$0.00SENo Sidewalk, Curb Ramp Not Required2207

$0.00WNo Sidewalk, Curb Ramp Not Required2206

Tulare St $13,000.00and Tulare St536

$6,500.00NEPerpendicular2220

$6,500.00SEPerpendicular2219

$0.00WNo Sidewalk, Curb Ramp Not Required2218

Tulare St $13,000.00and Wrenwood Way163

$6,500.00NEPerpendicular2223

$6,500.00SEPerpendicular2222

$0.00WNo Sidewalk, Curb Ramp Not Required2221

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Tyler Ln $34,000.00

Tyler Ln $13,500.00and Coolidge St355

$3,250.00NEPerpendicular1985

$3,250.00NWPerpendicular1986

$7,000.00SCurb Ramp Required1984

Tyler Ln $10,250.00and Madison Dr1518

$3,250.00NEPerpendicular1994

$7,000.00SWCurb Ramp Required1993
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Tyler Ln $10,250.00and Truman Dr1517

$3,250.00NWPerpendicular1974

$7,000.00SECurb Ramp Required1973

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Ula St $7,000.00

Ula St $7,000.00and Foster Ave1175

$0.00NENo Sidewalk, Curb Ramp Not Required923

$0.00SENo Sidewalk, Curb Ramp Not Required921

$7,000.00WCurb Ramp Required922

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: University Ave $66,500.00

University Ave $20,000.00and Hayes Ct1225

$7,000.00NCurb Ramp Required747

$6,500.00SEPerpendicular748

$6,500.00SWPerpendicular749

University Ave $26,500.00and Orchard Ave1377

$6,500.00NEPerpendicular741

$7,000.00NWPerpendicular740

$6,500.00SEPerpendicular742

$6,500.00SWPerpendicular743

University Ave $20,000.00and Willis Ave998

$7,000.00NCurb Ramp Required856

$6,500.00SEPerpendicular858

$6,500.00SWPerpendicular857

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Valencia Ave $90,500.00

Valencia Ave $5,500.00and Mango Ave1470

$3,000.00NEPerpendicular3740

$2,500.00NWPerpendicular3741

Valencia Ave $14,000.00and Navel Ave21

$2,500.00NEPerpendicular2989

$2,500.00NWPerpendicular2990

$2,500.00SEPerpendicular2992

$6,500.00SWPerpendicular2991

Valencia Ave $6,500.00and Pecan Ave1464

$0.00NENo Sidewalk, Curb Ramp Not Required2979

$0.00NWPerpendicular2978

$6,500.00SEPerpendicular2976
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$0.00SWPerpendicular2977

Valencia Ave $14,000.00and Perkins Ave19

$2,500.00NEPerpendicular3022

$6,500.00NWPerpendicular3021

$2,500.00SEPerpendicular3019

$2,500.00SWPerpendicular3020

Valencia Ave $23,000.00and San Bruno Ave704

$3,000.00ENEPerpendicular3720

$3,000.00ESEPerpendicular3721

$3,000.00NNEPerpendicular3727

$3,000.00NNWPerpendicular3726

$3,000.00SSEPerpendicular3722

$3,000.00SSWPerpendicular3723

$2,500.00WNWPerpendicular3725

$2,500.00WSWPerpendicular3724

Valencia Ave $13,500.00and San Ramon Ave705

$3,250.00NEPerpendicular3713

$3,250.00SEPerpendicular3714

$7,000.00SWCurb Ramp Required3715

Valencia Ave $14,000.00and Saunders Ave20

$6,500.00NEPerpendicular2974

$2,500.00NWPerpendicular2975

$2,500.00SEPerpendicular2973

$2,500.00SWPerpendicular2972

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Valley Way $65,250.00

Valley Way $13,500.00and National Ave1191

$7,000.00NCurb Ramp Required1657

$3,250.00SEPerpendicular1659

$3,250.00SWPerpendicular1658

Valley Way $21,000.00and Pinewood Dr715

$7,000.00ECurb Ramp Required1594

$7,000.00NWPerpendicular1595

$7,000.00SWPerpendicular1596

Valley Way $13,500.00and Riverview Dr714

$0.00NNo Sidewalk, Curb Ramp Not Required1591

$7,000.00SEPerpendicular1593

$6,500.00SWPerpendicular1592

Valley Way $0.00and Third St853

$0.00NENo Sidewalk, Curb Ramp Not Required1710

$0.00NWNo Sidewalk, Curb Ramp Not Required1709

$0.00SNo Sidewalk, Curb Ramp Not Required1711
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Valley Way $17,250.00and Willow Ct852

$3,250.00NEPerpendicular1668

$7,000.00SEPerpendicular1667

$7,000.00WCurb Ramp Required1666

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Varbella Pk $36,500.00

Varbella Pk $16,500.00and1565

$13,500.00NECurb Ramp Required3040

$3,000.00SWPerpendicular3039

Varbella Pk $20,000.00and Las Casas Ln628

$6,500.00NEPerpendicular3175

$7,000.00NWCurb Ramp Required3176

$6,500.00SEPerpendicular3177

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Venturi Ave $13,500.00

Venturi Ave $0.00and El Rancho Dr1161

$0.00NNo Sidewalk, Curb Ramp Not Required780

$0.00SENo Sidewalk, Curb Ramp Not Required781

$0.00SWNo Sidewalk, Curb Ramp Not Required782

Venturi Ave $0.00and N Schnoor Ave1319

$0.00NENo Sidewalk, Curb Ramp Not Required783

$0.00NWNo Sidewalk, Curb Ramp Not Required785

$0.00SENo Sidewalk, Curb Ramp Not Required784

$0.00SWNo Sidewalk, Curb Ramp Not Required786

Venturi Ave $13,500.00and Shannon Ave123

$7,000.00NEPerpendicular680

$6,500.00SEPerpendicular681

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Verde Mesa Way $16,500.00

Verde Mesa Way $16,500.00and Corona Dr177

$3,000.00NEPerpendicular3452

$6,500.00NWPerpendicular3450

$7,000.00SWCurb Ramp Required3451

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Via Cerioni $49,000.00
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Via Cerioni $28,000.00and Sunset Ave155

$7,000.00NEPerpendicular1436

$7,000.00NWPerpendicular1433

$7,000.00SEPerpendicular1435

$7,000.00SWPerpendicular1434

Via Cerioni $21,000.00and Via Capitola156

$7,000.00ECurb Ramp Required1427

$7,000.00NWPerpendicular1429

$7,000.00SWPerpendicular1428

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Via Santa Barbara $27,000.00

Via Santa Barbara $14,000.00and Caitlan Drive231

$7,000.00NEPerpendicular1431

$7,000.00SEPerpendicular1432

$0.00WNo Sidewalk, Curb Ramp Not Required1430

Via Santa Barbara $13,000.00and Via Ceroni1607

$6,500.00NWPerpendicular4495

$0.00SEDriveway4497

$6,500.00SWPerpendicular4496

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Vineyard Ave $10,250.00

Vineyard Ave $0.00and 9Th St1211

$0.00NNo Sidewalk, Curb Ramp Not Required4316

$0.00SNo Sidewalk, Curb Ramp Not Required4318

$0.00WNo Sidewalk, Curb Ramp Not Required4317

Vineyard Ave $0.00and Cross St1168

$0.00ENo Sidewalk, Curb Ramp Not Required4359

$0.00NNo Sidewalk, Curb Ramp Not Required4358

$0.00SNo Sidewalk, Curb Ramp Not Required4360

Vineyard Ave $10,250.00and Washington St1167

$0.00ENo Sidewalk, Curb Ramp Not Required3260

$3,250.00NPerpendicular3258

$7,000.00WCurb Ramp Required3259

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 1St St $24,250.00

W 1St St $24,250.00and N G St1368

$7,000.00ECombination1008

$7,000.00NCombination1011
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$3,250.00SPerpendicular1009

$7,000.00WPerpendicular1010

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 1Sth St $10,000.00

W 1Sth St $10,000.00and N H St930

$7,000.00EPerpendicular1027

$3,000.00NParallel1026

$0.00WNo Sidewalk, Curb Ramp Not Required1025

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 2Nd St $38,000.00

W 2Nd St $24,000.00and N G St1343

$7,000.00ECombination1004

$7,000.00NCombination1007

$7,000.00SCombination1005

$3,000.00WCombination1006

W 2Nd St $14,000.00and N H St961

$7,000.00ECombination1031

$7,000.00NPerpendicular1030

$0.00SNo Sidewalk, Curb Ramp Not Required1029

$0.00WNo Sidewalk, Curb Ramp Not Required1028

W 2Nd St $0.00and N Park Dr943

$0.00NENo Sidewalk, Curb Ramp Not Required953

$0.00SENo Sidewalk, Curb Ramp Not Required954

$0.00WNo Sidewalk, Curb Ramp Not Required955

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 3Rd St $38,000.00

W 3Rd St $24,000.00and N G St1299

$6,500.00EPerpendicular1037

$7,000.00NCombination1038

$3,500.00SCombination1035

$7,000.00WCurb Ramp Required1036

W 3Rd St $14,000.00and N H St785

$7,000.00ECombination1033

$7,000.00SCombination1034

$0.00WNo Sidewalk, Curb Ramp Not Required1032

W 3Rd St $0.00and W 3Rd St280

$0.00NNo Sidewalk, Curb Ramp Not Required1086

$0.00SDriveway1085
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 4Th St $45,500.00

W 4Th St $11,000.00and N Gateway Dr1391

$500.00EParallel1078

$500.00NParallel1077

$3,000.00SPerpendicular1079

$7,000.00WPerpendicular1080

W 4Th St $17,500.00and N H St795

$7,000.00EParallel1098

$7,000.00NPerpendicular1095

$3,500.00SParallel1097

$0.00WPerpendicular1096

W 4Th St $17,000.00and N J St612

$3,500.00EParallel987

$0.00NIsland-Cut Through986

$3,000.00NEPerpendicular985

$3,000.00NWPerpendicular984

$7,000.00SParallel982

$500.00WPerpendicular983

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W 6th St $27,500.00

W 6th St $27,500.00and S Gateway Dr666

$7,000.00EPerpendicular4262

$7,000.00NPerpendicular4259

$7,000.00SPerpendicular4261

$6,500.00WPerpendicular4260

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Almond Ave $13,500.00

W Almond Ave $13,500.00and Hazelnut Dr646

$7,000.00NWCurb Ramp Required2633

$3,250.00SEPerpendicular2634

$3,250.00SWPerpendicular2632

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Central Ave $75,500.00

W Central Ave $20,500.00and Central Pl1051

$7,000.00ECurb Ramp Required830

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera  Access Compliance Survey Report - Curb Ramps Cost Summary

$7,000.00NWPerpendicular832

$6,500.00SWPerpendicular831

W Central Ave $0.00and Lillian St980

$0.00NENo Sidewalk, Curb Ramp Not Required881

$0.00NWNo Sidewalk, Curb Ramp Not Required880

$0.00SNo Sidewalk, Curb Ramp Not Required882

W Central Ave $13,500.00and N G St875

$7,000.00ECurb Ramp Required1017

$0.00NNo Sidewalk, Curb Ramp Not Required1016

$6,500.00SPerpendicular1018

W Central Ave $20,500.00and Orchard Ave1050

$7,000.00NEPerpendicular828

$6,500.00SEPerpendicular829

$7,000.00WCurb Ramp Required827

W Central Ave $21,000.00and Riverview Dr748

$7,000.00NENo Sidewalk, Curb Ramp Not Required884

$7,000.00NWNo Sidewalk, Curb Ramp Not Required883

$7,000.00SNo Sidewalk, Curb Ramp Not Required885

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Clark St $53,250.00

W Clark St $20,000.00and Country Club Dr380

$7,000.00NEParallel3868

$3,000.00NWPerpendicular3867

$3,000.00SEPerpendicular3869

$7,000.00SWPerpendicular3866

W Clark St $20,000.00and Sonora St382

$7,000.00ECurb Ramp Required3914

$6,500.00NWPerpendicular3916

$6,500.00SWPerpendicular3915

W Clark St $13,250.00and Taylor St381

$7,000.00NCurb Ramp Required3919

$3,250.00SEPerpendicular3917

$3,000.00SWPerpendicular3918

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Cleveland Ave $148,500.00

W Cleveland Ave $35,750.00and1523

$3,250.00NEPerpendicular2447

$6,500.00NWPerpendicular2448

$13,000.00SEPerpendicular2449

$13,000.00SWPerpendicular2450
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W Cleveland Ave $0.00and East Loop452

$0.00SDriveway2477

W Cleveland Ave $26,250.00and Glade Ave454

$0.00NENo Sidewalk, Curb Ramp Not Required2267

$6,500.00NWPerpendicular2269

$10,000.00SECurb Ramp Required2268

$9,750.00SWPerpendicular2270

W Cleveland Ave $24,500.00and N Gateway Dr1113

$7,000.00NEParallel3934

$6,500.00NNWPerpendicular3935

$500.00SEPerpendicular3939

$7,000.00SWPerpendicular3938

$500.00WIsland-Cut Through3937

$3,000.00WNWPerpendicular3936

W Cleveland Ave $16,000.00and N Schnoor Ave394

$3,000.00NEPerpendicular2442

$3,250.00NWPerpendicular2441

$3,250.00SEPerpendicular2443

$6,500.00SWPerpendicular2444

W Cleveland Ave $13,500.00and Sharon Bvd1425

$7,000.00NEParallel3933

$6,500.00SEPerpendicular3932

W Cleveland Ave $22,750.00and Stephanie Ln453

$6,500.00NEPerpendicular2453

$6,500.00NWPerpendicular2454

$3,250.00SEPerpendicular2451

$6,500.00SWPerpendicular2452

W Cleveland Ave $9,750.00and Sundance Ln455

$6,500.00NWPerpendicular2476

$3,250.00SEPerpendicular2475

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W El Monte Ct $13,000.00

W El Monte Ct $13,000.00and Monterey St414

$0.00ENo Sidewalk, Curb Ramp Not Required359

$6,500.00NWPerpendicular358

$6,500.00SWPerpendicular357

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Park Dr $81,500.00

W Park Dr $0.00and Chateau Pl924
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$0.00NNo Sidewalk, Curb Ramp Not Required760

$0.00SENo Sidewalk, Curb Ramp Not Required758

$0.00SWNo Sidewalk, Curb Ramp Not Required759

W Park Dr $7,000.00and Claremont Dr1364

$0.00NENo Sidewalk, Curb Ramp Not Required755

$0.00NWNo Sidewalk, Curb Ramp Not Required756

$7,000.00SECurb Ramp Required754

$0.00SWNo Sidewalk, Curb Ramp Not Required757

W Park Dr $27,000.00and Mainberry Dr344

$7,000.00NEPerpendicular644

$6,500.00NWPerpendicular643

$7,000.00SEPerpendicular645

$6,500.00SWPerpendicular642

W Park Dr $7,000.00and N Schnoor Ave1405

$7,000.00NECurb Ramp Required688

$0.00NWNo Sidewalk, Curb Ramp Not Required685

$0.00SENo Sidewalk, Curb Ramp Not Required687

$0.00SWNo Sidewalk, Curb Ramp Not Required686

W Park Dr $0.00and Orchard Ave1333

$0.00NENo Sidewalk, Curb Ramp Not Required752

$0.00NWNo Sidewalk, Curb Ramp Not Required751

$0.00SENo Sidewalk, Curb Ramp Not Required753

$0.00SWNo Sidewalk, Curb Ramp Not Required750

W Park Dr $20,000.00and Royal Dr345

$6,500.00NEPerpendicular689

$6,500.00NWPerpendicular691

$7,000.00SCurb Ramp Required690

W Park Dr $20,500.00and Shannon Ave343

$7,000.00EPerpendicular684

$7,000.00NCurb Ramp Required682

$6,500.00WPerpendicular683

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Roberts Ave $41,750.00

W Roberts Ave $17,500.00and N G St1382

$3,500.00ECombination1012

$7,000.00NPerpendicular1015

$7,000.00SCombination1013

$0.00WNo Sidewalk, Curb Ramp Not Required1014

W Roberts Ave $10,250.00and N H St958

$7,000.00EParallel1024

$3,250.00NPerpendicular1023

$0.00WNo Sidewalk, Curb Ramp Not Required1022
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W Roberts Ave $14,000.00and N Pine St1173

$0.00ENo Sidewalk, Curb Ramp Not Required897

$7,000.00NWNo Sidewalk, Curb Ramp Not Required899

$7,000.00SECurb Ramp Required896

$0.00SWNo Sidewalk, Curb Ramp Not Required898

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Sherwood Way $53,500.00

W Sherwood Way $9,000.00and Davis St523

$0.00NNo Sidewalk, Curb Ramp Not Required1240

$6,500.00SEPerpendicular1242

$2,500.00SWPerpendicular1241

W Sherwood Way $0.00and Fresno St522

$0.00NENo Sidewalk, Curb Ramp Not Required2264

$0.00NWNo Sidewalk, Curb Ramp Not Required2263

$0.00SENo Sidewalk, Curb Ramp Not Required2261

$0.00SWNo Sidewalk, Curb Ramp Not Required2262

W Sherwood Way $22,750.00and N D St526

$6,500.00NEPerpendicular1337

$6,500.00NWPerpendicular1336

$6,500.00SEPerpendicular1338

$3,250.00SWPerpendicular1339

W Sherwood Way $9,500.00and Owens St524

$0.00NENo Sidewalk, Curb Ramp Not Required1234

$0.00NWNo Sidewalk, Curb Ramp Not Required1233

$3,000.00SEPerpendicular1235

$6,500.00SWPerpendicular1236

W Sherwood Way $12,250.00and Sonora St525

$2,500.00NEPerpendicular1331

$0.00NWNo Sidewalk, Curb Ramp Not Required1330

$3,250.00SEPerpendicular1332

$6,500.00SWPerpendicular1329

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W South St $75,250.00

W South St $17,000.00and Bloker St504

$6,500.00NEPerpendicular1267

$3,500.00NWParallel1268

$7,000.00SCurb Ramp Required1266

W South St $12,750.00and E Lincoln Ave729

$3,000.00NEPerpendicular1132

$3,250.00NWPerpendicular1131
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$3,000.00SEPerpendicular1129

$3,500.00SWParallel1130

W South St $20,500.00and N Lake St501

$6,500.00EPerpendicular4071

$7,000.00NWPerpendicular4072

$7,000.00SWPerpendicular4070

W South St $12,500.00and Sierra St503

$3,000.00NEPerpendicular1150

$3,000.00NWPerpendicular1149

$3,250.00SEPerpendicular1151

$3,250.00SWPerpendicular1152

W South St $12,500.00and Sonora St500

$3,250.00NEPerpendicular1171

$3,250.00NWPerpendicular1172

$3,000.00SEPerpendicular1170

$3,000.00SWPerpendicular1173

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: W Yosemite Ave $113,250.00

W Yosemite Ave $20,500.00and N G St775

$7,000.00NPerpendicular1111

$6,500.00SPerpendicular1109

$7,000.00WPerpendicular1110

W Yosemite Ave $20,250.00and N Q St1399

$0.00ESEPerpendicular63

$0.00NEPerpendicular64

$6,500.00NWPerpendicular65

$3,250.00SEIsland-Perpendicular62

$7,000.00SSWParallel60

$3,500.00SWIsland-Parallel61

W Yosemite Ave $21,000.00and S H St776

$7,000.00EPerpendicular1107

$7,000.00NWCurb Ramp Required1106

$7,000.00SParallel1108

W Yosemite Ave $16,500.00and S I St1327

$3,500.00ECombination154

$6,500.00NPerpendicular153

$3,250.00SPerpendicular155

$3,250.00WPerpendicular156

W Yosemite Ave $17,500.00and S J St1378

$3,500.00ECombination149

$3,500.00NCombination150

$7,000.00SCombination152
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$3,500.00WCombination151

W Yosemite Ave $17,500.00and S M St1445

$7,000.00NECombination104

$0.00NWCombination107

$3,500.00SECombination105

$7,000.00SWCombination106

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Walnut St $7,000.00

Walnut St $0.00and Cortopassi St1437

$0.00NENo Sidewalk, Curb Ramp Not Required3560

$0.00NWNo Sidewalk, Curb Ramp Not Required3561

$0.00SENo Sidewalk, Curb Ramp Not Required3563

$0.00SWNo Sidewalk, Curb Ramp Not Required3562

Walnut St $7,000.00and Madera Ave1185

$0.00NENo Sidewalk, Curb Ramp Not Required3566

$7,000.00NWPerpendicular3564

$0.00SWNo Sidewalk, Curb Ramp Not Required3565

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Washington St $36,750.00

Washington St $13,500.00and Lilly St1303

$7,000.00EPerpendicular3254

$0.00NNo Sidewalk, Curb Ramp Not Required3257

$6,500.00SPerpendicular3255

$0.00WNo Sidewalk, Curb Ramp Not Required3256

Washington St $7,000.00and Magnolia St1386

$0.00ENo Sidewalk, Curb Ramp Not Required3229

$0.00NNo Sidewalk, Curb Ramp Not Required3232

$0.00SNo Sidewalk, Curb Ramp Not Required3230

$7,000.00WCurb Ramp Required3231

Washington St $3,250.00and Malone St793

$3,250.00EPerpendicular3277

$0.00SNo Sidewalk, Curb Ramp Not Required3278

$0.00WNo Sidewalk, Curb Ramp Not Required3279

Washington St $13,000.00and Washington Ct969

$6,500.00EPerpendicular3234

$0.00NNo Sidewalk, Curb Ramp Not Required3235

$6,500.00SPerpendicular3233
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Wawona Ct $9,500.00

Wawona Ct $9,500.00and Monterey St669

$0.00EDriveway342

$6,500.00NWPerpendicular344

$3,000.00SWPerpendicular343

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Wessmith Way $7,000.00

Wessmith Way $0.00and Fresno St393

$0.00NENo Sidewalk, Curb Ramp Not Required2245

$0.00NWNo Sidewalk, Curb Ramp Not Required2242

$0.00SENo Sidewalk, Curb Ramp Not Required2244

$0.00SWNo Sidewalk, Curb Ramp Not Required2243

Wessmith Way $0.00and Merced St392

$0.00NENo Sidewalk, Curb Ramp Not Required2251

$0.00NWNo Sidewalk, Curb Ramp Not Required2250

$0.00SENo Sidewalk, Curb Ramp Not Required2252

$0.00SWNo Sidewalk, Curb Ramp Not Required2253

Wessmith Way $7,000.00and Tulare St1112

$7,000.00ECurb Ramp Required2200

$0.00NWNo Sidewalk, Curb Ramp Not Required2202

$0.00SWNo Sidewalk, Curb Ramp Not Required2201

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Westberry Bvd $156,500.00

Westberry Bvd $20,000.00and Baron St851

$7,000.00ECurb Ramp Required1443

$6,500.00NWPerpendicular1442

$6,500.00SWPerpendicular1441

Westberry Bvd $20,000.00and Cambria Ave997

$7,000.00ECurb Ramp Required1528

$6,500.00NWPerpendicular1529

$6,500.00SWPerpendicular1530

Westberry Bvd $13,500.00and Crown Ln850

$3,250.00NEPerpendicular1447

$3,250.00SEPerpendicular1449

$7,000.00WCurb Ramp Required1448

Westberry Bvd $21,000.00and Ren Way1212

$7,000.00NEPerpendicular1869
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$7,000.00SEPerpendicular1867

$7,000.00WCurb Ramp Required1868

Westberry Bvd $20,000.00and State St1229

$7,000.00ECurb Ramp Required1445

$6,500.00NWPerpendicular1446

$6,500.00SWPerpendicular1444

Westberry Bvd $21,000.00and Summer Ln541

$7,000.00ECurb Ramp Required1682

$7,000.00NWPerpendicular1683

$7,000.00SWPerpendicular1684

Westberry Bvd $20,500.00and Todd St573

$7,000.00ECurb Ramp Required1450

$6,500.00NWPerpendicular1452

$7,000.00SWPerpendicular1451

Westberry Bvd $20,500.00and Westgate Dr540

$6,500.00NEPerpendicular1686

$7,000.00SEPerpendicular1687

$7,000.00WCurb Ramp Required1685

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Westgate Dr $34,500.00

Westgate Dr $0.00and Autumn Rd553

$0.00NNo Sidewalk, Curb Ramp Not Required1744

$0.00SENo Sidewalk, Curb Ramp Not Required1743

$0.00SWNo Sidewalk, Curb Ramp Not Required1742

Westgate Dr $14,000.00and Timberline Dr91

$7,000.00NWCurb Ramp Required1691

$7,000.00SEPerpendicular1692

Westgate Dr $20,500.00and Westberry Bvd904

$7,000.00ECurb Ramp Required1693

$7,000.00NWPerpendicular1695

$6,500.00SWPerpendicular1694

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Williams Ave $62,500.00

Williams Ave $14,000.00and Fifth St1131

$7,000.00ECurb Ramp Required518

$7,000.00NECurb Ramp Required513

$0.00NWNo Sidewalk, Curb Ramp Not Required516

$0.00SENo Sidewalk, Curb Ramp Not Required514

$0.00SWNo Sidewalk, Curb Ramp Not Required517

$0.00WNo Sidewalk, Curb Ramp Not Required515
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Williams Ave $0.00and Fourth St757

$0.00ENo Sidewalk, Curb Ramp Not Required485

$0.00NWNo Sidewalk, Curb Ramp Not Required484

$0.00SWNo Sidewalk, Curb Ramp Not Required483

Williams Ave $0.00and Jennings St781

$0.00ENo Sidewalk, Curb Ramp Not Required482

$0.00NENo Sidewalk, Curb Ramp Not Required477

$0.00NWNo Sidewalk, Curb Ramp Not Required480

$0.00SENo Sidewalk, Curb Ramp Not Required478

$0.00SWNo Sidewalk, Curb Ramp Not Required481

$0.00WNo Sidewalk, Curb Ramp Not Required479

Williams Ave $22,750.00and Princeton Ave1383

$6,500.00NEPerpendicular848

$6,500.00NWPerpendicular851

$3,250.00SEPerpendicular849

$6,500.00SWPerpendicular850

Williams Ave $3,000.00and Third St1028

$0.00NENo Sidewalk, Curb Ramp Not Required446

$3,000.00NWPerpendicular449

$0.00SENo Sidewalk, Curb Ramp Not Required447

$0.00SWNo Sidewalk, Curb Ramp Not Required448

Williams Ave $22,750.00and University Ave1298

$6,500.00NEPerpendicular855

$6,500.00NWPerpendicular852

$6,500.00SEPerpendicular854

$3,250.00SWPerpendicular853

Williams Ave $0.00and Venturi Ave1434

$0.00NENo Sidewalk, Curb Ramp Not Required773

$0.00NWNo Sidewalk, Curb Ramp Not Required774

$0.00SENo Sidewalk, Curb Ramp Not Required775

$0.00SWNo Sidewalk, Curb Ramp Not Required772

Williams Ave $0.00and W Park Dr1297

$0.00NENo Sidewalk, Curb Ramp Not Required762

$0.00NWNo Sidewalk, Curb Ramp Not Required764

$0.00SENo Sidewalk, Curb Ramp Not Required763

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Willis Ave $7,000.00

Willis Ave $0.00and Fifth St955

$0.00NENo Sidewalk, Curb Ramp Not Required521

$0.00NWNo Sidewalk, Curb Ramp Not Required520

$0.00SNo Sidewalk, Curb Ramp Not Required519

Willis Ave $0.00and National Ave1375
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$0.00NENo Sidewalk, Curb Ramp Not Required438

$0.00NWNo Sidewalk, Curb Ramp Not Required439

$0.00SENo Sidewalk, Curb Ramp Not Required441

$0.00SWNo Sidewalk, Curb Ramp Not Required440

Willis Ave $0.00and Third St1428

$0.00NENo Sidewalk, Curb Ramp Not Required451

$0.00NWNo Sidewalk, Curb Ramp Not Required450

$0.00SENo Sidewalk, Curb Ramp Not Required452

$0.00SWNo Sidewalk, Curb Ramp Not Required453

Willis Ave $0.00and Venturi Ave1184

$0.00ENo Sidewalk, Curb Ramp Not Required768

$0.00NWNo Sidewalk, Curb Ramp Not Required770

$0.00SENo Sidewalk, Curb Ramp Not Required771

$0.00SWNo Sidewalk, Curb Ramp Not Required769

Willis Ave $0.00and W Park Dr1103

$0.00ENo Sidewalk, Curb Ramp Not Required766

$0.00NWNo Sidewalk, Curb Ramp Not Required765

$0.00SWNo Sidewalk, Curb Ramp Not Required767

Willis Ave $7,000.00and W Roberts Ave1102

$0.00NENo Sidewalk, Curb Ramp Not Required861

$0.00SENo Sidewalk, Curb Ramp Not Required860

$7,000.00WCurb Ramp Required859

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Willow Dr $0.00

Willow Dr $0.00and Fall Ave844

$0.00NNo Sidewalk, Curb Ramp Not Required1640

$0.00SENo Sidewalk, Curb Ramp Not Required1642

$0.00SWNo Sidewalk, Curb Ramp Not Required1641

Willow Dr $0.00and Holiday Way845

$0.00NNo Sidewalk, Curb Ramp Not Required1643

$0.00NENo Sidewalk, Curb Ramp Not Required1639

$0.00SENo Sidewalk, Curb Ramp Not Required1644

$0.00SWNo Sidewalk, Curb Ramp Not Required1645

$0.00WNo Sidewalk, Curb Ramp Not Required1637

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Wilson Ave $33,000.00

Wilson Ave $19,500.00and Davis St311

$6,500.00NEPerpendicular1221

$6,500.00NWPerpendicular1222

$0.00SENo Sidewalk, Curb Ramp Not Required1220
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$6,500.00SWPerpendicular1223

Wilson Ave $13,500.00and Owens St312

$6,500.00NEPerpendicular1206

$0.00NWNo Sidewalk, Curb Ramp Not Required1204

$7,000.00SEParallel1207

$0.00SWNo Sidewalk, Curb Ramp Not Required1205

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Windsox Ct $20,000.00

Windsox Ct $20,000.00and Paintbrush Dr841

$7,000.00NECurb Ramp Required1476

$6,500.00SPerpendicular1475

$6,500.00WPerpendicular1477

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Winter Way $17,250.00

Winter Way $17,250.00and Kent Dr1130

$7,000.00NEPerpendicular1701

$3,250.00NWPerpendicular1700

$7,000.00SCurb Ramp Required1699

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Wolftrap St $7,000.00

Wolftrap St $7,000.00and Summer Ln165

$0.00NWUnder Construction1843

$7,000.00SWCurb Ramp Required1844

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Woodlands Dr $55,500.00

Woodlands Dr $28,000.00and Forest Ln1411

$7,000.00NEPerpendicular1520

$7,000.00NWPerpendicular1521

$7,000.00SEPerpendicular1523

$7,000.00SWPerpendicular1522

Woodlands Dr $27,500.00and Hillcrest Ct1412

$7,000.00NEPerpendicular1516

$7,000.00NWPerpendicular1517

$7,000.00SEPerpendicular1519

$6,500.00SWPerpendicular1518
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Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Wrenwood Way $20,000.00

Wrenwood Way $20,000.00and Kern St565

$6,500.00NEPerpendicular2226

$6,500.00NWPerpendicular2225

$7,000.00SCurb Ramp Required2224

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Yeager Rd $0.00

Yeager Rd $0.00and Falcon Dr993

$0.00NDriveway3789

$0.00SENo Sidewalk, Curb Ramp Not Required3791

$0.00SWNo Sidewalk, Curb Ramp Not Required3790

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Zak Way $13,500.00

Zak Way $13,500.00and Diane Way1046

$7,000.00ECurb Ramp Required1545

$3,250.00NWPerpendicular1546

$3,250.00SWPerpendicular1547

Intersection ID and Street Names: Type: Orientation:

Total Cost for Street: Zapata St $16,750.00

Zapata St $16,750.00and E Ellis St630

$7,000.00NCurb Ramp Required2060

$3,250.00SEPerpendicular2061

$6,500.00SWPerpendicular2062

Total Cost for City Curb Ramps: $19,209,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

10th St S B St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1448

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.1

Left Flare 7.4(%)
Right Flare 12.3(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

55.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4334

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 1.2

Left Flare 13.5(%)
Right Flare 13.0(%)

0.7Top Landing Slope (%)
2.9Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4333

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

93

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.5

Left Flare 10.4(%)
Right Flare 9.9(%)

2.1Top Landing Slope (%)
0.0Top Landing X Slope (%)

38.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4331

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.2

Left Flare 9.7(%)
Right Flare 14.5(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

34.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4332

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.9 0.9(%)

Priority

(y/n)

(y/n)

91

Total Costs for Curb Ramps at : S B Stand10th St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.0

Left Flare 10.1(%)
Right Flare 9.1(%)

1.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3676

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

76

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.8

Left Flare 5.7(%)
Right Flare 5.5(%)

3.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

13.3Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3679

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.5

Left Flare 10.8(%)
Right Flare 12.8(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

45.0Top Landing Length (in)

0.5Gutter Lip (in)

13.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3677

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

81
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City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.9

Left Flare 8.7(%)
Right Flare 9.0(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3678

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 2.0 0.0(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : S D Stand10th St $27,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4397

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps 10TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4396

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4398

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : S E Stand10th St $0.00

Total Costs for Curb Ramps along : 10th St $54,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

11Th St S A St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1360

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.1

Left Flare 9.3(%)
Right Flare 6.6(%)

2.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3620

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.9 0.7(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.6

Left Flare 11.2(%)
Right Flare 7.9(%)

1.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3619

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.9 0.8(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 75.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 4.5
(%) 1.6 1.0

1.7 1.9Top Landing Slope (%)
1.7 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3617

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 126.0 157.0

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: BL Length: 62.0"
BL Slope: 2.2%
BL X Slope: 0.1%

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.1

Left Flare 9.0(%)
Right Flare 8.5(%)

1.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
0.5Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3618

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.5 1.0(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : S A Stand11Th St $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.2

Left Flare 8.4(%)
Right Flare 7.1(%)

2.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3615

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

86
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.4

Left Flare 12.3(%)
Right Flare 8.2(%)

2.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3614

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.3 0.8(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.2

Left Flare 9.9(%)
Right Flare 5.8(%)

4.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3616

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.7

Left Flare 7.8(%)
Right Flare 10.0(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.4Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3613

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 3.3 0.5(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : S B Stand11Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

16.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.5
(%) 1.1

Left Flare 12.2(%)
Right Flare 9.3(%)

2.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3606

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.7 1.4(%)

Priority

(y/n)

(y/n)

86
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 8.0(%)
Right Flare 11.7(%)

4.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3607

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 1.1 0.0(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.8

Left Flare 5.0(%)
Right Flare 7.0(%)

3.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

12.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3605

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.5 0.8(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps 11TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.4

Left Flare 10.4(%)
Right Flare 10.7(%)

0.4Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.3Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3608

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : S D Stand11Th St $22,750.00

Total Costs for Curb Ramps along : 11Th St $65,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

12Th St Roosevelt Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

726

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.0

Left Flare 6.8(%)
Right Flare 5.8(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3350

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3352

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

149
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.8

Left Flare 7.1(%)
Right Flare 7.0(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3351

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.8 0.6(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : Roosevelt Aveand12Th St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.3

Left Flare 12.7(%)
Right Flare 11.7(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3621

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.0

Left Flare 13.9(%)
Right Flare 12.2(%)

3.3Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3622

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.2 0.4(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.9

Left Flare 11.1(%)
Right Flare 10.8(%)

2.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3624

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.5 1.9(%)

Priority

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.3

Left Flare 7.8(%)
Right Flare 7.8(%)

3.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3623

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : S A Stand12Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.3

Left Flare 12.1(%)
Right Flare 10.4(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3625

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.9 0.1(%)

Priority

(y/n)

(y/n)

77
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.9

Left Flare 9.8(%)
Right Flare 10.3(%)

2.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3626

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

89

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.9

Left Flare 9.9(%)
Right Flare 8.1(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

0.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3628

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.2 1.0(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.3

Left Flare 8.6(%)
Right Flare 10.2(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3627

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

86

Total Costs for Curb Ramps at : S B Stand12Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.1

Left Flare 11.4(%)
Right Flare 13.3(%)

2.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

15.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3598

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.6 0.2(%)

Priority

(y/n)

(y/n)

86
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 1.1

Left Flare 11.1(%)
Right Flare 9.2(%)

1.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.7Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3599

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.9 0.1(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.2
(%) 0.4

Left Flare 14.1(%)
Right Flare 16.1(%)

3.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

13.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3597

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.1 2.1(%)

Priority

(y/n)

(y/n)

102
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.7
(%) 0.2

Left Flare 18.9(%)
Right Flare 20.8(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3600

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.4 0.7(%)

Priority

(y/n)

(y/n)

96

Total Costs for Curb Ramps at : S C Stand12Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.2

Left Flare 9.9(%)
Right Flare 3.5(%)

4.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3602

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.6 1.4(%)

Priority

(y/n)

(y/n)

79
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 1.0

Left Flare 9.5(%)
Right Flare 13.1(%)

6.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.1Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3601

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.4 0.7(%)

Priority

(y/n)

(y/n)

90

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 1.2

Left Flare 8.2(%)
Right Flare 6.8(%)

4.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
1.6Gutter XSlope (%)

8.5(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3603

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.3 1.3(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.1

Left Flare 9.0(%)
Right Flare 10.0(%)

2.1Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.4Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3604

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

76

Total Costs for Curb Ramps at : S D Stand12Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.9%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.7

Left Flare 9.2(%)
Right Flare 10.9(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.1Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3077

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.8

Left Flare 7.1(%)
Right Flare 14.1(%)

0.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

3.7Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3078

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.4 1.1(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3076

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3075

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : S G Stand12Th St $9,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.8

Left Flare 8.8(%)
Right Flare 6.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3349

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.9(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps 12TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.3

Left Flare 10.2(%)
Right Flare 9.7(%)

3.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3347

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3348

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : S Lake Stand12Th St $20,000.00

Total Costs for Curb Ramps along : 12Th St $146,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

13Th St S A St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1267

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3434

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.0

Left Flare 10.6(%)
Right Flare 7.8(%)

3.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

6.1Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3432

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.0 2.2(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.3

Left Flare 9.6(%)
Right Flare 9.1(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3433

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

88

Total Costs for Curb Ramps at : S A Stand13Th St $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.8

Left Flare 10.2(%)
Right Flare 5.5(%)

1.5Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3438

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.8

Left Flare 11.0(%)
Right Flare 7.7(%)

2.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.8Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3435

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.2 0.4(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.1

Left Flare 7.3(%)
Right Flare 7.8(%)

3.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3437

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 2.0

Left Flare 5.9(%)
Right Flare 6.5(%)

2.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

12.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3436

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : S B Stand13Th St $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.9

Left Flare 7.9(%)
Right Flare 8.5(%)

2.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

19.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3594

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 2.0 1.9(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.5

Left Flare 7.5(%)
Right Flare 6.4(%)

4.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

11.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3595

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.9 2.0(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.2

Left Flare 7.3(%)
Right Flare 11.7(%)

0.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3593

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.7 0.2(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps 13TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.1

Left Flare 9.2(%)
Right Flare 5.2(%)

4.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

18.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3596

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.5 1.3(%)

Priority

(y/n)

(y/n)

78

Total Costs for Curb Ramps at : S C Stand13Th St $26,000.00

Total Costs for Curb Ramps along : 13Th St $69,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps 14TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

14Th St Don Miguel St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1160

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.8

Left Flare 8.3(%)
Right Flare 7.9(%)

0.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.2Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3062

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3063

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132
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City of Madera Access Compliance Survey Report - Curb Ramps 14TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

S Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.3

Left Flare 6.5(%)
Right Flare 5.6(%)

1.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.3Gutter XSlope (%)

7.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3061

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.9 0.1(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Don Miguel Stand14Th St $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3048

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps 14TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3050

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3049

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps 14TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3052

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3051

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : S E Stand14Th St $0.00

Total Costs for Curb Ramps along : 14Th St $16,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps 1ST ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

1St St N E St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1030

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 2.5

Left Flare 9.5(%)
Right Flare 6.8(%)

1.3Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1057

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.5 3.6(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps 1ST ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

N Perpendicular

$0.00Unit Cost

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.6

Left Flare 6.6(%)
Right Flare 5.8(%)

1.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1056

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.7 0.3(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1055

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

128

Total Costs for Curb Ramps at : N E Stand1St St $13,500.00

Total Costs for Curb Ramps along : 1St St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

2Nd St N C St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1357

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.2

Left Flare 9.0(%)
Right Flare 7.9(%)

2.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3823

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.6 1.7(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.7

Left Flare 9.1(%)
Right Flare 9.2(%)

2.9Top Landing Slope (%)
0.0Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
2.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3826

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.9 1.7(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

16.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.5
(%) 5.0

Left Flare 21.0(%)
Right Flare 11.3(%)

3.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.0Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3824

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.2 1.9(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 0.2

Left Flare 12.1(%)
Right Flare 10.6(%)

9.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

12.5Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3825

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 2.1 1.0(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : N C Stand2Nd St $27,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.1

Left Flare 11.8(%)
Right Flare 7.9(%)

1.8Top Landing Slope (%)
1.6Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

8.7Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3827

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.6 1.8(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 8.4(%)
Right Flare 11.5(%)

2.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.9Gutter Slope (%)
1.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3830

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.4 0.6(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.9

Left Flare 9.6(%)
Right Flare 9.5(%)

1.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.5Gutter Slope (%)
2.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3828

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 5.9 0.6(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.7

Left Flare 11.5(%)
Right Flare 8.6(%)

2.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.6Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3829

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.0 1.0(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : N D Stand2Nd St $23,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 2.2

Left Flare 9.8(%)
Right Flare 9.6(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1060

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.3

Left Flare 7.3(%)
Right Flare 8.2(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1059

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 3.6 0.3(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1058

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : N E Stand2Nd St $9,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 2ND ST

Total Costs for Curb Ramps along : 2Nd St $59,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

4Th St Flume St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1148

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.9

Left Flare 9.1(%)
Right Flare 8.0(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4196

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 49.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4 7.0
(%) 2.7 0.8

0.7 0.7Top Landing Slope (%)
0.1 2.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.0Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4195

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 78.0 79.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 13.8(%)
Right Flare 11.4(%)

5.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

3.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4198

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.3 2.5(%)

Priority

(y/n)

(y/n)

88
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 13.4(%)
Right Flare 9.8(%)

7.6Top Landing Slope (%)
3.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip (in)

12.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4197

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.5 2.5(%)

Priority

(y/n)

(y/n)

94

Total Costs for Curb Ramps at : Flume Stand4Th St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 9.6(%)
Right Flare 9.9(%)

0.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0.Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4209

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.8 1.0(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.3

Left Flare 8.2(%)
Right Flare 8.3(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4206

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.3 0.6(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 3.3

Left Flare 8.0(%)
Right Flare 7.9(%)

0.9Top Landing Slope (%)
2.1Top Landing X Slope (%)

61.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4208

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.1 1.5(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.6

Left Flare 7.5(%)
Right Flare 8.5(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

59.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4207

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.9 0.6(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : N A Stand4Th St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

E Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.5

Left Flare 7.4(%)
Right Flare 9.4(%)

1.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1070

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.3

Left Flare 8.7(%)
Right Flare 9.3(%)

1.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

38.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1069

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.3 0.2(%)

Priority

(y/n)

(y/n)

55

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.9

Left Flare 8.9(%)
Right Flare 10.2(%)

0.8Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1071

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.9 0.6(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.5

Left Flare 8.8(%)
Right Flare 8.6(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1072

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.1 2.0(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : N D Stand4Th St $14,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 3.0

Left Flare 9.9(%)
Right Flare 7.8(%)

0.9Top Landing Slope (%)
2.4Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1074

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.9 1.9(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 77.0 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 7.5
(%) 1.0 3.1

0.3 0.9Top Landing Slope (%)
1.1 2.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
2.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1073

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 80.0 117.0

Street Grade (Left / Right) 3.6 0.3(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 148.0 156.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1 6.7
(%) 1.9 2.3

0.4 0.1Top Landing Slope (%)
0.4 2.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

4.9Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1075

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 70.0 90.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 2.1

Left Flare 9.7(%)
Right Flare 6.3(%)

1.3Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1076

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 4.8(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : N E Stand4Th St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.5 2.7
(%) 1.6 3.6

Left Flare 12.6(%)
Right Flare 10.5(%)

2.8 0.2Top Landing Slope (%)
2.3 3.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.8Bottom Landing Slope (in)
2.0Bottom Landing X Slope (in)

64.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

6.4Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4199

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 36.0 35.0

Street Grade (Left / Right) 2.4 1.6(%)

Priority 7.2Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

84.0(in)Length of Combo. Ramp

(y/n)

(y/n)

94
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4200

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

162

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

S Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.4

Left Flare 9.6(%)
Right Flare 8.5(%)

1.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

58.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4201

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.5 0.0(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.5

Left Flare 9.1(%)
Right Flare 8.8(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

81.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
1.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4202

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : S Lake Stand4Th St $20,500.00

Total Costs for Curb Ramps along : 4Th St $104,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

5Th St Flume St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1352

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.7%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 58.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7 5.7
(%) 2.0 1.5

Left Flare 11.4(%)
Right Flare 13.4(%)

0.2 0.4Top Landing Slope (%)
2.1 2.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

6.7Bottom Landing Slope (in)
2.0Bottom Landing X Slope (in)

70.0Bottom Landing Length (in)

0.5Gutter Lip (in)

6.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4218

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 36.0 36.0

Street Grade (Left / Right) 1.5 2.6(%)

Priority
8.1Combo. Ramp Slope (%)
1.7Combo. Ramp X Slope (%)

84.0(in)Length of Combo. Ramp

(y/n)

(y/n)

79
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

N Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.7

Left Flare 8.8(%)
Right Flare 7.5(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4219

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 115.0

Street Grade (Left / Right) 1.0 4.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5 2.9
(%) 1.2 2.3

Left Flare 13.3(%)
Right Flare 10.0(%)

0.6 0.1Top Landing Slope (%)
0.3 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

6.0Bottom Landing Slope (in)
2.3Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.2Gutter Lip (in)

9.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4217

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 34.0 340

Street Grade (Left / Right) 2.6 3.6(%)

Priority 7.5Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

83.0(in)Length of Combo. Ramp

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 15.2%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 58.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0 15.2
(%) 3.0 0.6

Left Flare 16.3(%)
Right Flare 8.5(%)

0.6 4.5Top Landing Slope (%)
1.6 5.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.9Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

64.0Bottom Landing Length (in)

0.5Gutter Lip (in)

10.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4220

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 37.0 37.0

Street Grade (Left / Right) 1.1 4.2(%)

Priority
6.8Combo. Ramp Slope (%)
1.8Combo. Ramp X Slope (%)

70.5(in)Length of Combo. Ramp

(y/n)

(y/n)

90

Total Costs for Curb Ramps at : Flume Stand5Th St $23,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 0.1

Left Flare 14.2(%)
Right Flare 14.8(%)

3.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

9.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4338

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 3.0 2.3(%)

Priority

(y/n)

(y/n)

99
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.1

Left Flare 13.5(%)
Right Flare 9.0(%)

3.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

30.0Top Landing Length (in)

0.5Gutter Lip (in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4339

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.3 3.0(%)

Priority

(y/n)

(y/n)

87

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.2
(%) 1.7

Left Flare 14.7(%)
Right Flare 19.3(%)

0.9Top Landing Slope (%)
1.5Top Landing X Slope (%)

43.0Top Landing Length (in)

1.0Gutter Lip (in)

8.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4341

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.0 1.9(%)

Priority

(y/n)

(y/n)

99
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 5.2

Left Flare 13.5(%)
Right Flare 12.6(%)

2.2Top Landing Slope (%)
2.0Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
1.0Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4340

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.8 0.8(%)

Priority

(y/n)

(y/n)

89

Total Costs for Curb Ramps at : High Stand5Th St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3273

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3272

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Mace Stand5Th St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.0
(%) 0.1

Left Flare 10.8(%)
Right Flare 13.8(%)

1.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4378

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 114.0

Street Grade (Left / Right) 1.6 1.0(%)

Priority

(y/n)

(y/n)

87
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.0
(%) 0.1

Left Flare 11.0(%)
Right Flare 10.6(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

13.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4377

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.7 2.8(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 3.8

Left Flare 11.6(%)
Right Flare 14.7(%)

3.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip (in)

13.6Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4379

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.5 2.3(%)

Priority

(y/n)

(y/n)

103
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 2.6

Left Flare 9.7(%)
Right Flare 9.3(%)

2.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

37.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4376

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.3 1.3(%)

Priority

(y/n)

(y/n)

82

Total Costs for Curb Ramps at : N B Stand5Th St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

E Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4380

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

N Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4381

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

S Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4382

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

N/A

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

W Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4383

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

N/A

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : N C Stand5Th St

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 0.6

Left Flare 14.3(%)
Right Flare 11.5(%)

8.9Top Landing Slope (%)
2.0Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

12.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4216

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.8 1.4(%)

Priority

(y/n)

(y/n)

110
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 11.3%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3 6.8
(%) 0.0 2.4

Left Flare 16.6(%)
Right Flare 15.0(%)

0.5 1.2Top Landing Slope (%)
2.9 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.2Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

64.0Bottom Landing Length (in)

0.5Gutter Lip (in)

4.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4215

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 26.0 24.0

Street Grade (Left / Right) 2.2 2.1(%)

Priority
8.2Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

85.0(in)Length of Combo. Ramp

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.1
(%) 2.0

Left Flare 13.8(%)
Right Flare 13.9(%)

2.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

55.0Top Landing Length (in)

0.5Gutter Lip (in)

11.8Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4214

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 6.3 2.8(%)

Priority

(y/n)

(y/n)

114
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City of Madera Access Compliance Survey Report - Curb Ramps 5TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.5

Left Flare 10.3(%)
Right Flare 10.9(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

33.0Top Landing Length (in)

0.5Gutter Lip (in)

9.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4213

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.1 2.3(%)

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : S Lake Stand5Th St $27,000.00

Total Costs for Curb Ramps along : 5Th St $105,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

6Th St S B St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1329

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 2.8

Left Flare 17.1(%)
Right Flare 8.6(%)

3.4Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.5Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4457

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.0 2.2(%)

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.3

Left Flare 13.5(%)
Right Flare 7.8(%)

0.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.4Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4460

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 2.7 0.4(%)

Priority

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.5

Left Flare 13.1(%)
Right Flare 13.0(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

11.6Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4458

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 5.7 2.9(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.9

Left Flare 13.7(%)
Right Flare 14.7(%)

3.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.6Gutter Slope (%)
1.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4459

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 3.7 4.1(%)

Priority

(y/n)

(y/n)

90

Total Costs for Curb Ramps at : S B Stand6Th St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4361

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156
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City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 4.1
(%) 0.9 2.7

Left Flare 7.8(%)
Right Flare 10.9(%)

1.2 0.6Top Landing Slope (%)
0.2 3.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.8Bottom Landing Slope (in)
0.2Bottom Landing X Slope (in)

51.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4365

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 50.0 128.0

Street Grade (Left / Right) 3.4 2.3(%)

Priority 8.3Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

78.0(in)Length of Combo. Ramp

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4363

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 5.0%   Right: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7 5.0
(%) 1.3 0.5

Left Flare 8.8(%)
Right Flare 9.5(%)

0.5 4.3Top Landing Slope (%)
5.0 2.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

56.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

17.4Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4364

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0 107.0

Street Grade (Left / Right) 3.7 3.5(%)

Priority
6.8Combo. Ramp Slope (%)
1.7Combo. Ramp X Slope (%)

71.0(in)Length of Combo. Ramp

(y/n)

(y/n)

87

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4362

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156
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City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6 2.3
(%) 0.4 0.3

Left Flare 10.9(%)
Right Flare 9.3(%)

2.2 0.9Top Landing Slope (%)
1.2 3.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
2.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4366

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 121.0 120.0

Street Grade (Left / Right) 1.7 0.1(%)

Priority
10.8Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

78.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 6.4
(%) 1.4 2.4

Left Flare 9.2(%)
Right Flare 10.1(%)

0.7 0.8Top Landing Slope (%)
0.6 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

53.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
2.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4367

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 59.0 59.0

Street Grade (Left / Right) 3.7 3.2(%)

Priority 8.2Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

75.0(in)Length of Combo. Ramp

(y/n)

(y/n)

83

Total Costs for Curb Ramps at : S Lake Stand6Th St $35,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4355

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.7

Left Flare 15.1(%)
Right Flare 11.7(%)

0.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

4.9Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4354

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.6 0.3(%)

Priority

(y/n)

(y/n)

74

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4356

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.2

Left Flare 10.6(%)
Right Flare 19.2(%)

7.8Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.7Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4357

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.6 3.4(%)

Priority

(y/n)

(y/n)

88

Total Costs for Curb Ramps at : Vineyard Aveand6Th St $27,000.00

Total Costs for Curb Ramps along : 6Th St $88,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 7TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

7Th St S Lake St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

903

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 4.9

Left Flare 22.8(%)
Right Flare 21.3(%)

4.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

45.0Top Landing Length (in)

0.5Gutter Lip (in)

13.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4451

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 42.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

103

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 7TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.9
(%) 1.4

Left Flare 12.3(%)
Right Flare 10.9(%)

4.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

42.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4449

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 3.6(%)

Priority

(y/n)

(y/n)

99

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 0.1

Left Flare 13.8(%)
Right Flare 11.6(%)

3.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

43.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.2Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4452

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.3 1.1(%)

Priority

(y/n)

(y/n)

81

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 7TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4450

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

155

Total Costs for Curb Ramps at : S Lake Stand7Th St $28,000.00

Total Costs for Curb Ramps along : 7Th St $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 9TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

9Th St S E St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1370

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4248

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4245

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 9TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4246

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4247

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : S E Stand9Th St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 9TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.9
(%) N/A 2.3

N/A 1.3Top Landing Slope (%)
N/A 1.2Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.5Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

80.0Bottom Landing Length (in)

0.1Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
2.9Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4299

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) N/A 87.0

Street Grade (Left / Right) 5.8 0.2(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.7

Left Flare 10.1(%)
Right Flare 9.5(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.4Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4300

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps 9TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4301

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

139

Total Costs for Curb Ramps at : S Lake Stand9Th St $21,000.00

Total Costs for Curb Ramps along : 9Th St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps A ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

A St Kenney Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

223

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 2.7

Left Flare 11.0(%)
Right Flare 8.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.4Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3408

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 0.0(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.4

Left Flare 8.4(%)
Right Flare 10.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3409

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3410

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Kenney CtandA St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at bottom landing of existing parallel curb
ramp exceeds 2%.

2.8%

Ramp Landing

Demolish existing bottom landing and provide new,
including detectable warning surface. Ramp to remain.

NE Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

LEFT      RIGHT
(in) 68.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1 8.1
(%) 1.7 0.3

0.6 1.4Top Landing Slope (%)
1.1 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
1.0Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3414

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0 72.0

Street Grade (Left / Right) 0.2 2.0(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.1%   Right: 4.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 66.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3 9.0
(%) 2.1 4.5

0.1 0.3Top Landing Slope (%)
2.5 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.25Gutter Lip (in)

12.6Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3416

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 81.0 104.0

Street Grade (Left / Right) 2.0 0.0(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3415

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : Knox AveandA St $17,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 4.5%   Right: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 66.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5 8.1
(%) 4.5 2.4

0.4 0.6Top Landing Slope (%)
1.9 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

5.0Gutter Slope (%)
1.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3424

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 104.0 95.0

Street Grade (Left / Right) 1.1 1.0(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 2.1

Left Flare 5.6(%)
Right Flare 10.3(%)

3.4Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3427

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 1.3 2.0(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 77.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5 3.7
(%) 0.7 3.7

0.5 0.3Top Landing Slope (%)
4.6 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
3.6Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.9Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3425

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 84.0 93.0

Street Grade (Left / Right) 0.5 1.7(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.4%   Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 65.0 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 6.6
(%) 2.4 2.8

0.1 1.1Top Landing Slope (%)
2.0 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.25Gutter Lip (in)

7.7Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3426

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 91.0 91.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Lake StandA St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.1

Left Flare 7.9(%)
Right Flare 5.5(%)

0.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3405

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.7 0.8(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3407

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.0

Left Flare 6.9(%)
Right Flare 5.2(%)

0.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.25Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3406

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Rd 28andA St $3,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 65.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7 7.0
(%) 1.1 1.0

1.0 0.1Top Landing Slope (%)
3.3 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.25Gutter Lip (in)

7.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3417

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 91.0 90.0

Street Grade (Left / Right) 2.2 0.8(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 97.0 112.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.5 5.7
(%) 3.8 1.2

2.5 0.8Top Landing Slope (%)
0.4 2.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

8.1Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3419

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 93.0 78.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3418

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : Stinson AveandA St $17,500.00

Total Costs for Curb Ramps along : A St $79,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Adams Ave E Ellis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

789

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1951

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.6

Left Flare 6.7(%)
Right Flare 2.1(%)

4.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1952

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.4 2.4(%)

Priority

(y/n)

(y/n)

12
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City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.0

Left Flare 3.4(%)
Right Flare 4.9(%)

2.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
3.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1953

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.7 1.0(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : E Ellis StandAdams Ave $6,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 1.2

Left Flare 3.2(%)
Right Flare 5.0(%)

0.2Top Landing Slope (%)
4.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.8Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1982

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.2 0.9(%)

Priority

(y/n)

(y/n)

29
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City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.6

Left Flare 5.7(%)
Right Flare 8.6(%)

2.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1983

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.3 2.2(%)

Priority

(y/n)

(y/n)

27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1981

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : E Kennedy StandAdams Ave $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 0.7

Left Flare 8.4(%)
Right Flare 3.9(%)

2.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2032

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 1.2

Left Flare 6.2(%)
Right Flare 3.9(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

14.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2033

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.3 0.7(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2031

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Eisenhower LnandAdams Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1987

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.5

Left Flare 5.8(%)
Right Flare 3.0(%)

0.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1988

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.0 2.0(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.6

Left Flare 5.9(%)
Right Flare 1.3(%)

1.8Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1989

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Tyler LnandAdams Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADAMS AVE

Total Costs for Curb Ramps along : Adams Ave $52,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Adanac Way Adanac Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

259

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1998

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.4

Left Flare 9.4(%)
Right Flare 7.5(%)

0.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1999

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

9

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.9

Left Flare 10.3(%)
Right Flare 9.0(%)

0.1Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2000

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 0.3(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Adanac CtandAdanac Way $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 3.6

Left Flare 11.0(%)
Right Flare 4.6(%)

2.4Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2017

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.9 1.6(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 2.0

Left Flare 4.5(%)
Right Flare 8.5(%)

1.6Top Landing Slope (%)
3.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.7Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2018

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2016

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Dominguez DrandAdanac Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.4

Left Flare 9.6(%)
Right Flare 11.9(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2007

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 13.2%   Right: 11.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.4

Left Flare 13.2(%)
Right Flare 11.6(%)

0.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2006

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.4

Left Flare 10.3(%)
Right Flare 4.3(%)

0.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2004

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.0 0.6(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.5

Left Flare 7.1(%)
Right Flare 7.2(%)

1.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2005

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 1.5 0.1(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : Jericho DrandAdanac Way $15,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 9.1(%)
Right Flare 1.8(%)

0.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2094

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 52.5

Street Grade (Left / Right) 1.3 1.4(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 49.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.8

Left Flare 9.2(%)
Right Flare 7.3(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2095

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 3.5 0.9(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 2.2

Left Flare 8.7(%)
Right Flare 5.2(%)

0.4Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2097

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 60.5

Street Grade (Left / Right) 1.6 0.6(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 2.7

Left Flare 4.8(%)
Right Flare 7.3(%)

2.7Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.9Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2096

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.6 2.6(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Jesse DrandAdanac Way $18,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1995

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: Remove weeds on right flare.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.5

Left Flare 5.2(%)
Right Flare 4.0(%)

1.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1997

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.5

Street Grade (Left / Right) 1.1 2.4(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADANAC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.3

Left Flare 4.6(%)
Right Flare 6.3(%)

4.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

13.5Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1996

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 1.8(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Madison DrandAdanac Way $16,750.00

Total Costs for Curb Ramps along : Adanac Way $83,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps ADELAIDE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Adelaide Ave Canal St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

434

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.3

Left Flare 11.5(%)
Right Flare 5.2(%)

1.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

44.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4315

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.4 2.8(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4313

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

129

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADELAIDE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.7

Left Flare 8.2(%)
Right Flare 13.3(%)

0.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

44.0Top Landing Length (in)

0.5Gutter Lip (in)

7.5Gutter Slope (%)
3.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4314

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 2.0 1.1(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Canal StandAdelaide Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

E Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.7

Left Flare 8.9(%)
Right Flare 5.9(%)

1.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3370

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps ADELAIDE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.9

Left Flare 7.9(%)
Right Flare 7.9(%)

1.5Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3372

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3371

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : Sawmill StandAdelaide Ave $16,000.00

Total Costs for Curb Ramps along : Adelaide Ave $37,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Adell St Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

364

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3949

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3948

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3950

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3951

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Austin AveandAdell St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3876

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

105

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 58.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7 7.8
(%) 1.6 0.5

2.3 N/ATop Landing Slope (%)
1.6 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

0.9Bottom Landing Slope (%)
2.2Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3877

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 61.0 108.0

Street Grade (Left / Right) 2.3 0.0(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 34.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 53.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 5.3
(%) 0.4 0.2

4.9 0.8Top Landing Slope (%)
2.3 1.2Top Landing X Slope (%)

34.0Top Landing Length 48.0(in)

0.7Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
2.2Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3878

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0 62.0

Street Grade (Left / Right) 3.7 1.3(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Country Club DrandAdell St $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3945

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3946

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3944

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

22.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.1

Left Flare 8.4(%)
Right Flare 10.7(%)

3.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

22.0Top Landing Length (in)

0.5Gutter Lip (in)

6.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3947

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : N D StandAdell St $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 72.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 6.8
(%) 1.4 0.8

0.8 1.2Top Landing Slope (%)
0.9 1.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3893

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0 72.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 2.2

Left Flare 10.1(%)
Right Flare 6.1(%)

2.9Top Landing Slope (%)
4.5Top Landing X Slope (%)

66.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.8Gutter Slope (%)
2.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3892

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.7 2.6(%)

Priority

(y/n)

(y/n)

79

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 1.7

Left Flare 7.0(%)
Right Flare 4.2(%)

2.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3894

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 121.0

Street Grade (Left / Right) 2.7 0.1(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : Sonora StandAdell St $16,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps ADELL ST

Total Costs for Curb Ramps along : Adell St $37,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps AIRPORT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Airport Dr Aviation Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

821

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.6

Left Flare 8.1(%)
Right Flare 7.2(%)

3.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.1Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3807

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 7.6 2.0(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps AIRPORT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3806

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3808

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : Aviation DrandAirport Dr $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AIRPORT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3786

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.3

Left Flare 11.1(%)
Right Flare 10.0(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

7.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3788

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.7 0.9(%)

Priority

(y/n)

(y/n)

19
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City of Madera Access Compliance Survey Report - Curb Ramps AIRPORT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3787

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

105

Total Costs for Curb Ramps at : Yeager RdandAirport Dr $10,250.00

Total Costs for Curb Ramps along : Airport Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALDERWOOD CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Alderwood Ct N Schnoor Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

968

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 0.8

Left Flare 11.4(%)
Right Flare 11.4(%)

2.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2436

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALDERWOOD CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 41.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.5

Left Flare 9.0(%)
Right Flare 10.7(%)

2.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2437

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.6 2.2(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : N Schnoor AveandAlderwood Ct $13,000.00

Total Costs for Curb Ramps along : Alderwood Ct $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Almond Ave Commerce Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1447

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1910

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1911

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

113

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1912

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.1

Left Flare 13.1(%)
Right Flare 10.4(%)

0.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

56.0Top Landing Length (in)

0.5Gutter Lip (in)

0.5Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1913

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Commerce DrandAlmond Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.6

Left Flare 3.3(%)
Right Flare 5.6(%)

0.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2886

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 1.8 1.5(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.6

Left Flare 5.4(%)
Right Flare 3.9(%)

0.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2885

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.6 1.2(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 2.5

Left Flare 9.8(%)
Right Flare 4.5(%)

2.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

6.5Gutter Slope (%)
3.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2883

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 1.2 1.5(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.9

Left Flare 3.8(%)
Right Flare 7.9(%)

3.8Top Landing Slope (%)
4.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

7.8Gutter Slope (%)
2.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2884

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.0 0.5(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : Emily WayandAlmond Ave $15,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.5

Left Flare 5.6(%)
Right Flare 7.1(%)

1.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2928

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 2.3

Left Flare 8.7(%)
Right Flare 4.8(%)

1.8Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.9Gutter Slope (%)
1.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2929

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 3.3 2.1(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.7

Left Flare 6.6(%)
Right Flare 5.3(%)

1.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
1.5Gutter XSlope (%)

14.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2926

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.6

Left Flare 5.5(%)
Right Flare 6.8(%)

0.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.6Gutter XSlope (%)

19.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2927

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Gateway DrandAlmond Ave $18,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.2

Left Flare 8.6(%)
Right Flare 6.9(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

12.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

334

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.7 1.5(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.9

Left Flare 7.4(%)
Right Flare 4.8(%)

1.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip (in)

10.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

335

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.0 2.6(%)

Priority

(y/n)

(y/n)

39

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.1
(%) 1.5

Left Flare 6.5(%)
Right Flare 6.9(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.7Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

337

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 55.5

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.1

Left Flare 6.3(%)
Right Flare 5.5(%)

0.7Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.5Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

336

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.2 0.8(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Oakridge DrandAlmond Ave $27,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2772

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2773

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2774

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Pine StandAlmond Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2795

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.3

Left Flare 6.0(%)
Right Flare 2.9(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2793

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.3 1.7(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.3

Left Flare 5.2(%)
Right Flare 6.0(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2794

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.1 0.6(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Rubicon AveandAlmond Ave $6,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.6

Left Flare 8.0(%)
Right Flare 9.4(%)

0.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

14.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

332

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.3 0.6(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.1

Left Flare 9.0(%)
Right Flare 8.1(%)

2.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

333

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 2.1(%)

Priority

(y/n)

(y/n)

33

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

331

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

123

Total Costs for Curb Ramps at : Santa Bonita StandAlmond Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 0.6

Left Flare 7.6(%)
Right Flare 7.0(%)

0.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
1.0Gutter XSlope (%)

9.5(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1916

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.4 1.3(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1914

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1915

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Schnoor AveandAlmond Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.1

Left Flare 4.4(%)
Right Flare 7.8(%)

0.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.7Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

403

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.1 1.0(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

400

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.7

Left Flare 8.9(%)
Right Flare 5.7(%)

2.4Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

11.0Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

402

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.7 1.8(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.8

Left Flare 8.2(%)
Right Flare 4.2(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

401

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.5 3.5(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Stadium RdandAlmond Ave $12,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ALMOND AVE

Total Costs for Curb Ramps along : Almond Ave $123,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Amerine Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

709

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

533

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

530

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

532

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

531

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Fifth StandAmerine Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

536

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

537

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

535

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

534

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Fourth StandAmerine Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

539

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

540

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

538

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

541

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Jennings StandAmerine Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.7%   Right: 10.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.3

Left Flare 10.7(%)
Right Flare 10.6(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

542

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 N/A(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

544

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

543

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Third StandAmerine Ave $3,250.00

Total Costs for Curb Ramps along : Amerine Ave $3,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMY AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Amy Ave Kathryn Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

176

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2081

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 0.1

Left Flare 8.7(%)
Right Flare 2.4(%)

1.9Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2082

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.6 2.3(%)

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AMY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.8

Left Flare 6.4(%)
Right Flare 7.3(%)

0.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2083

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.4 2.3(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Kathryn AveandAmy Ave $13,000.00

Total Costs for Curb Ramps along : Amy Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ANGEL FALLS CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Angel Falls Ct Capistrano Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

571

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 9.0(%)
Right Flare 8.7(%)

0.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2601

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.0 0.9(%)

Priority

(y/n)

(y/n)

2

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ANGEL FALLS CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.4

Left Flare 8.8(%)
Right Flare 8.7(%)

1.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2602

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

2

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2603

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Capistrano DrandAngel Falls Ct $20,000.00

Total Costs for Curb Ramps along : Angel Falls Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ANNA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Anna Ave Carmen Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

675

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2075

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.5

Left Flare 6.4(%)
Right Flare 4.6(%)

3.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.4Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2077

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.1 1.5(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ANNA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.4

Left Flare 5.7(%)
Right Flare 6.8(%)

4.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2076

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.8(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Carmen AveandAnna Ave $13,500.00

Total Costs for Curb Ramps along : Anna Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps APPLE TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Apple Tree Dr Toschi Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

555

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.6

Left Flare 7.8(%)
Right Flare 8.0(%)

2.1Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2687

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps APPLE TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.1
(%) 1.0

Left Flare 10.1(%)
Right Flare 6.9(%)

1.1Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
1.2Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2686

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 2.2

Left Flare 10.7(%)
Right Flare 5.6(%)

3.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
2.2Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2688

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps APPLE TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.6

Left Flare 5.5(%)
Right Flare 6.6(%)

2.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
2.2Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2685

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Toschi DrandApple Tree Dr $26,000.00

Total Costs for Curb Ramps along : Apple Tree Dr $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ARAM AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Aram Ave Joy St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1012

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

878

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

877

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps ARAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

879

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Joy StandAram Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

876

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144
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City of Madera Access Compliance Survey Report - Curb Ramps ARAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

874

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

875

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : W Central AveandAram Ave $14,000.00

Total Costs for Curb Ramps along : Aram Ave $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ARBELLA LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Arbella Ln Frederick Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1058

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.9

Left Flare 7.7(%)
Right Flare 9.0(%)

2.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2503

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.3 0.0(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2505

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142
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City of Madera Access Compliance Survey Report - Curb Ramps ARBELLA LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.6

Left Flare 12.0(%)
Right Flare 7.3(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2504

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Frederick WayandArbella Ln $20,000.00

Total Costs for Curb Ramps along : Arbella Ln $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ardilla Dr Bridge Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1582

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3395

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.4

Left Flare 4.0(%)
Right Flare 6.2(%)

0.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.5Gutter Slope (%)
1.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3385

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.4 0.2(%)

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3386

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Bridge WayandArdilla Dr $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 1.3

Left Flare 5.7(%)
Right Flare 7.4(%)

2.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
2.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3092

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.3 0.8(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 2.5

Left Flare 6.2(%)
Right Flare 3.8(%)

1.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
0.6Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3093

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.4 0.0(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.2

Left Flare 10.8(%)
Right Flare 7.8(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
3.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3091

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.5

Left Flare 6.4(%)
Right Flare 6.0(%)

2.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
2.7Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3090

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Knox StandArdilla Dr $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3378

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.2

Left Flare 6.7(%)
Right Flare 6.9(%)

1.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3377

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.9

Left Flare 5.7(%)
Right Flare 7.4(%)

0.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.4Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3376

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Mariposa StandArdilla Dr $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.7

Left Flare 7.2(%)
Right Flare 3.1(%)

0.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
1.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3383

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.2

Left Flare 6.8(%)
Right Flare 3.6(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3382

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ARDILLA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3384

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Monarch RdandArdilla Dr $12,000.00

Total Costs for Curb Ramps along : Ardilla Dr $64,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ARIES CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Aries Ct Glenville Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1482

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2324

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.8

Left Flare 9.4(%)
Right Flare 8.5(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.4Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2322

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ARIES CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.5

Left Flare 8.4(%)
Right Flare 10.6(%)

2.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

1.1Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2323

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : Glenville AveandAries Ct $16,500.00

Total Costs for Curb Ramps along : Aries Ct $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHBURY CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ashbury Ct Glenville Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

665

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2313

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.0

Left Flare 8.7(%)
Right Flare 5.1(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2314

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.6(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHBURY CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.1

Left Flare 7.8(%)
Right Flare 9.0(%)

1.8Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2315

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Glenville AveandAshbury Ct $16,500.00

Total Costs for Curb Ramps along : Ashbury Ct $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ashlan Way Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

854

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

22.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.4

Left Flare 13.6(%)
Right Flare 6.6(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

22.0Top Landing Length (in)

0.5Gutter Lip (in)

5.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3956

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

77

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.3

Left Flare 3.7(%)
Right Flare 3.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

2.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3957

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.1 2.2(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3955

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : Austin AveandAshlan Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2238

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2235

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2237

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2236

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Fresno StandAshlan Way $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3909

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 2.1

Left Flare 10.2(%)
Right Flare 10.2(%)

0.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3908

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 1.2 2.5(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.5

Left Flare 10.7(%)
Right Flare 11.3(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

3.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3910

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Lucia WayandAshlan Way $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3980

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.0
(%) 0.9

Left Flare 9.2(%)
Right Flare 9.1(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3990

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 0.4 2.4(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.8

Left Flare 6.8(%)
Right Flare 10.2(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

50.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3981

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.0 2.2(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.1
(%) 0.2

Left Flare 12.7(%)
Right Flare 11.5(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.2Gutter Lip (in)

1.0Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3988

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 46.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

67

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 87.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.2

Left Flare 10.5(%)
Right Flare 11.7(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

56.0Top Landing Length (in)

0.5Gutter Lip (in)

0.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3979

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3989

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : N D StandAshlan Way $37,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.1

Left Flare 9.6(%)
Right Flare 6.9(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3982

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.3

Left Flare 10.6(%)
Right Flare 10.4(%)

3.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

6.0Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3984

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 3.0 1.5(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3983

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Noreen WayandAshlan Way $16,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.7

Left Flare 8.9(%)
Right Flare 9.5(%)

2.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

3.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3907

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.9 0.2(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 2.6

Left Flare 7.9(%)
Right Flare 9.5(%)

1.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3905

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.8(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3906

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Popoli WayandAshlan Way $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2239

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps ASHLAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2241

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2240

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Rogers StandAshlan Way $0.00

Total Costs for Curb Ramps along : Ashlan Way $115,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Aspen Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1538

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.6

Left Flare 8.8(%)
Right Flare 15.0(%)

3.6Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.5Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2463

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.3 2.9(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.9

Left Flare 12.4(%)
Right Flare 7.4(%)

5.3Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2462

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 3.0 1.8(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2461

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : andAspen Ln $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.5

Left Flare 6.2(%)
Right Flare 5.5(%)

4.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2467

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.5 0.5(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.3

Left Flare 5.3(%)
Right Flare 8.5(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2466

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.0 0.3(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.1

Left Flare 8.6(%)
Right Flare 6.4(%)

3.1Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2464

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.2

Left Flare 8.0(%)
Right Flare 5.6(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2465

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Beechwood WayandAspen Ln $22,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2424

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.3
(%) 1.2

Left Flare 8.7(%)
Right Flare 4.5(%)

1.6Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2423

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.3

Left Flare 5.8(%)
Right Flare 6.4(%)

2.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2422

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.6 2.5(%)

Priority

(y/n)

(y/n)

21

Total Costs for Curb Ramps at : Foxglove WayandAspen Ln $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.8

Left Flare 6.8(%)
Right Flare 7.3(%)

2.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2470

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.9 0.6(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 0.4

Left Flare 6.0(%)
Right Flare 9.5(%)

3.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2471

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.9
(%) 2.0

Left Flare 10.9(%)
Right Flare 7.0(%)

1.9Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2469

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 1.0

Left Flare 6.1(%)
Right Flare 4.7(%)

1.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2468

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Grapewood WayandAspen Ln $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.3

Left Flare 11.6(%)
Right Flare 10.0(%)

4.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.8Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2460

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 2.9 0.3(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2458

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.6

Left Flare 12.4(%)
Right Flare 10.3(%)

2.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2459

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.8 2.0(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Meadowrest WayandAspen Ln $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2474

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 0.8

Left Flare 4.6(%)
Right Flare 6.4(%)

2.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

5.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2473

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.2 1.2(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.7

Left Flare 8.8(%)
Right Flare 7.1(%)

2.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.7Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2472

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Plumwood WayandAspen Ln $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.2

Left Flare 7.2(%)
Right Flare 8.1(%)

1.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

3.9Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2455

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps ASPEN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.8%   Right: 2.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 73.0 92.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 2.8
(%) 2.8 2.5

3.9 0.4Top Landing Slope (%)
2.2 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
1.6Bottom Landing X Slope (%)

50.0Bottom Landing Length (in)

0.75Gutter Lip (in)

7.7Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2456

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 56.0 48.0

Street Grade (Left / Right) 1.3 1.4(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2457

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : W Cleveland AveandAspen Ln $13,500.00

Total Costs for Curb Ramps along : Aspen Ln $135,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps ASTI WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Asti Way N D St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

598

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3995

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.6

Left Flare 5.2(%)
Right Flare 8.0(%)

1.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

5.9Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3994

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps ASTI WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.8

Left Flare 11.9(%)
Right Flare 7.0(%)

1.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

54.0Top Landing Length (in)

1.0Gutter Lip (in)

5.8Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3996

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 1.9 4.7(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : N D StandAsti Way $13,500.00

Total Costs for Curb Ramps along : Asti Way $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Austin Ave Ashlan Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1115

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3958

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.9
(%) 2.0

Left Flare 2.9(%)
Right Flare 10.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

4.4Gutter Slope (%)
7.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3959

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 4.8 2.2(%)

Priority

(y/n)

(y/n)

85
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 3.1

Left Flare 9.6(%)
Right Flare 6.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

5.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3960

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 2.5 5.7(%)

Priority

(y/n)

(y/n)

81

Total Costs for Curb Ramps at : Ashlan WayandAustin Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3952

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 7.8

Left Flare 3.8(%)
Right Flare 17.7(%)

1.8Top Landing Slope (%)
8.6Top Landing X Slope (%)

48.0Top Landing Length (in)

2.0Gutter Lip (in)

6.9Gutter Slope (%)
5.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3953

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 5.4 1.3(%)

Priority

(y/n)

(y/n)

105

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 5.9

Left Flare 8.9(%)
Right Flare 3.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

6.7Gutter Slope (%)
4.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3954

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.2 5.9(%)

Priority

(y/n)

(y/n)

91

Total Costs for Curb Ramps at : E Clark StandAustin Ave $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 10.7%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 51.0 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7 7.2
(%) 1.4 0.8

1.3 1.0Top Landing Slope (%)
2.3 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.4Bottom Landing Slope (%)
2.5Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.9Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4156

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 72.0 72.0

Street Grade (Left / Right) 0.9 2.4(%)

Priority

(y/n)

(y/n)

85

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2 6.6
(%) 1.0 0.6

0.3 0.7Top Landing Slope (%)
0.2 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.1Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.8Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4155

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 77.0 76.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

7.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.6

Left Flare 3.8(%)
Right Flare 6.7(%)

7.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

58.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.9Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4157

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 4.7 0.1(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7 7.0
(%) 0.3 3.3

1.1 2.9Top Landing Slope (%)
0.3 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

3.7Gutter Slope (%)
3.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4158

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 81.0 77.0

Street Grade (Left / Right) 2.2 0.1(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : E Cleveland AveandAustin Ave $24,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.7%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.4

Left Flare 10.7(%)
Right Flare 7.2(%)

0.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1276

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 1.7 2.3(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.0

Left Flare 9.6(%)
Right Flare 6.2(%)

2.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

12.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1277

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 4.8 3.3(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.9

Left Flare 8.5(%)
Right Flare 5.5(%)

2.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1279

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 102.5

Street Grade (Left / Right) 2.2 0.3(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 7.5(%)
Right Flare 6.6(%)

3.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

11.4Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1278

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.9 3.3(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : E Lincoln AveandAustin Ave $19,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

21.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.8

Left Flare 9.2(%)
Right Flare 9.8(%)

0.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

21.0Top Landing Length (in)

0.5Gutter Lip (in)

6.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1373

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.8 0.1(%)

Priority

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

22.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 6.9(%)
Right Flare 4.6(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

22.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1372

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

78

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1371

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Green WayandAustin Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.5

Left Flare 12.7(%)
Right Flare 6.6(%)

1.3Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1375

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.8(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.9

Left Flare 9.2(%)
Right Flare 7.9(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1376

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 5.4 1.2(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.2

Left Flare 10.4(%)
Right Flare 15.4(%)

4.0Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1374

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 6.9 1.0(%)

Priority

(y/n)

(y/n)

84
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.3

Left Flare 9.3(%)
Right Flare 9.2(%)

1.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1377

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.5 2.3(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : W Sherwood WayandAustin Ave $22,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

13.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 66.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1 7.7
(%) 0.6 0.6

0.7 1.4Top Landing Slope (%)
0.8 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

13.5Gutter Slope (%)
8.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1280

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 108.0 220.0

Street Grade (Left / Right) 2.0 4.0(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.0

Left Flare 10.1(%)
Right Flare 10.2(%)

4.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.7Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1281

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 3.8 1.7(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 2.0

Left Flare 7.3(%)
Right Flare 6.5(%)

3.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
3.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1283

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 2.5(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.5

Left Flare 12.3(%)
Right Flare 6.0(%)

4.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.0Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1282

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 1.7(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : W South StandAustin Ave $19,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.4

Left Flare 8.2(%)
Right Flare 8.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.2Gutter Lip (in)

1.4Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3967

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps AUSTIN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.6

Left Flare 10.6(%)
Right Flare 7.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3969

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.9 0.0(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3968

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : Wessmith WayandAustin Ave $21,000.00

Total Costs for Curb Ramps along : Austin Ave $162,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Autumn Rd National Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1246

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1634

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1636

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1635

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : National AveandAutumn Rd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1745

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1746

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1747

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Summer StandAutumn Rd $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1633

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1631

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1632

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Sunnydale StandAutumn Rd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1748

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps AUTUMN RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1749

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1750

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Winter WayandAutumn Rd $0.00

Total Costs for Curb Ramps along : Autumn Rd $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVALON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Avalon Ave Kelsey Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1086

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1554

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.8

Left Flare 10.0(%)
Right Flare 9.1(%)

0.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1559

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

16
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City of Madera Access Compliance Survey Report - Curb Ramps AVALON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.5

Left Flare 9.3(%)
Right Flare 11.0(%)

1.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.7Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1556

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.4

Left Flare 10.9(%)
Right Flare 8.3(%)

2.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1558

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps AVALON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.9

Left Flare 10.9(%)
Right Flare 8.9(%)

2.7Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1555

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.7 1.6(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1557

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Kelsey LnandAvalon Ave $33,500.00

Total Costs for Curb Ramps along : Avalon Ave $33,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 13

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ave 13 Granada Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1455

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2566

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2565

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2563

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2564

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Granada DrandAve 13 $0.00

Total Costs for Curb Ramps along : Ave 13 $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 13 1/2

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ave 13 1/2 Westberry Bvd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1057

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.4
(%) 0.5

Left Flare 5.2(%)
Right Flare 6.7(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.6Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2573

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 1.9 0.4(%)

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2575

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 13 1/2

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2574

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : Westberry BvdandAve 13 1/2 $6,500.00

Total Costs for Curb Ramps along : Ave 13 1/2 $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 14 1/2

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ave 14 1/2 Sunset Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1181

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1382

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1383

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Sunset AveandAve 14 1/2 $0.00

Total Costs for Curb Ramps along : Ave 14 1/2 $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ave 17
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

107

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3781

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3784

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3780

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3783

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3782

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3785

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : andAve 17 $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3779

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3778

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.3

Left Flare 9.5(%)
Right Flare 10.6(%)

4.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

62.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3776

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.5

Left Flare 10.0(%)
Right Flare 8.5(%)

1.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3777

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.1 0.7(%)

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : Airport DrandAve 17 $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVE 17

Total Costs for Curb Ramps along : Ave 17 $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVIATION DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Aviation Dr Condor Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

214

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3797

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3798

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Condor RdandAviation Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVIATION DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3794

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3796

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVIATION DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3795

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Falcon DrandAviation Dr $0.00

Total Costs for Curb Ramps along : Aviation Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AVILA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Avila Way Fig Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

405

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.7

Left Flare 4.8(%)
Right Flare 6.9(%)

1.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3195

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.8 0.3(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps AVILA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.8%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 65.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8 6.1
(%) 2.8 0.1

1.4 2.3Top Landing Slope (%)
2.0 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3193

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0 62.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3194

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Fig AveandAvila Way $17,000.00

Total Costs for Curb Ramps along : Avila Way $17,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AWAHNEE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Awahnee Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

102

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

345

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.9

Left Flare 8.5(%)
Right Flare 6.6(%)

0.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

347

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.5

Street Grade (Left / Right) 2.0 0.8(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps AWAHNEE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare 6.2(%)
Right Flare 5.8(%)

1.4Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

346

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.2 1.8(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Monterey StandAwahnee Ct $16,500.00

Total Costs for Curb Ramps along : Awahnee Ct $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps AZURE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Azure Dr Ivory Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

396

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.6

Left Flare 10.1(%)
Right Flare 11.3(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.0Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4433

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.5 0.0(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps AZURE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 3.2

Left Flare 11.2(%)
Right Flare 6.2(%)

1.4Top Landing Slope (%)
2.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4432

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 3.4 0.1(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4431

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Ivory CtandAzure Dr $21,000.00

Total Costs for Curb Ramps along : Azure Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BARCELONA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Barcelona Way Wessmith Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

464

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2151

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.2

Left Flare 4.6(%)
Right Flare 7.9(%)

3.9Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.7Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2153

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 3.0 1.2(%)

Priority

(y/n)

(y/n)

49

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BARCELONA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 1.6

Left Flare 6.3(%)
Right Flare 2.7(%)

2.3Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.7Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2152

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.4 2.6(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : Wessmith WayandBarcelona Way $16,750.00

Total Costs for Curb Ramps along : Barcelona Way $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps BARON ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Baron St Liberty Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1236

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 3.2

Left Flare 4.4(%)
Right Flare 6.4(%)

0.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

2.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1388

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 49.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

29
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City of Madera Access Compliance Survey Report - Curb Ramps BARON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.1
(%) 1.5

Left Flare 8.4(%)
Right Flare 11.9(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

2.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1389

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 49.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1387

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Liberty LnandBaron St $20,000.00

Total Costs for Curb Ramps along : Baron St $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps BARSOTTI AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Barsotti Ave N Park Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1163

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

930

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

931

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps BARSOTTI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

932

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Park DrandBarsotti Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

933

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps BARSOTTI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

934

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

935

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Ula StandBarsotti Ave $7,000.00

Total Costs for Curb Ramps along : Barsotti Ave $7,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps BAY CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bay Ct Mainberry Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

362

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.9
(%) 1.5

Left Flare 13.0(%)
Right Flare 12.2(%)

4.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

3.2Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

639

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAY CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 0.8

Left Flare 12.5(%)
Right Flare 8.6(%)

0.9Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

4.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

641

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

640

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Mainberry DrandBay Ct $21,000.00

Total Costs for Curb Ramps along : Bay Ct $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAY VIEW DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bay View Dr Harbor Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

230

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

676

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.1

Left Flare 9.3(%)
Right Flare 10.0(%)

2.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip (in)

9.0Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

675

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.0 0.2(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Harbor DrandBay View Dr $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAY VIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.4

Left Flare 10.3(%)
Right Flare 8.9(%)

2.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

37.0Top Landing Length (in)

1.0Gutter Lip (in)

10.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

653

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.2 1.6(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

10.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 3.1

Left Flare 16.9(%)
Right Flare 5.8(%)

2.1Top Landing Slope (%)
4.4Top Landing X Slope (%)

10.0Top Landing Length (in)

1.0Gutter Lip (in)

3.0Gutter Slope (%)
12.4Gutter XSlope (%)

Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

655

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 3.2 1.8(%)

Priority

(y/n)

(y/n)

74

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAY VIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

28.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 2.2

Left Flare 3.0(%)
Right Flare 9.1(%)

2.0Top Landing Slope (%)
3.3Top Landing X Slope (%)

28.0Top Landing Length (in)

1.0Gutter Lip (in)

11.5Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

652

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 2.5 2.6(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 2.0

Left Flare 11.7(%)
Right Flare 19.3(%)

2.3Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

2.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
5.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

654

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : Mainberry DrandBay View Dr $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAY VIEW DR

Total Costs for Curb Ramps along : Bay View Dr $41,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAYLOR CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Baylor Ct Jefferson Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1109

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.1

Left Flare 8.3(%)
Right Flare 11.5(%)

2.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

46.0Top Landing Length (in)

1.0Gutter Lip (in)

2.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

868

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BAYLOR CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.5

Left Flare 8.8(%)
Right Flare 9.8(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

0.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

870

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.7 2.1(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

869

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Jefferson AveandBaylor Ct $21,000.00

Total Costs for Curb Ramps along : Baylor Ct $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BENT OAK TR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bent Oak Tr Crown Terrace
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

210

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.2

Left Flare 4.8(%)
Right Flare 6.7(%)

1.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2777

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 2.7(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BENT OAK TR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.1

Left Flare 5.7(%)
Right Flare 5.3(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.2Gutter Slope (%)
0.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2778

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2779

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Crown TerraceandBent Oak Tr $8,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BENT OAK TR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.4

Left Flare 5.9(%)
Right Flare 6.9(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2780

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.9 0.8(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2781

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Ivy Glen DrandBent Oak Tr $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BENT OAK TR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2776

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.4

Left Flare 6.5(%)
Right Flare 5.3(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2775

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.7 0.5(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Orchard Hill DrandBent Oak Tr $10,000.00

Total Costs for Curb Ramps along : Bent Oak Tr $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERNARDI AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bernardi Ave Munra Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1549

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.2

Left Flare 6.2(%)
Right Flare 6.1(%)

2.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2830

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.9 0.4(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2831

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Munra AveandBernardi Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERNARDI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.2

Left Flare 9.7(%)
Right Flare 5.2(%)

1.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2832

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.8

Left Flare 7.8(%)
Right Flare 4.6(%)

2.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2833

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERNARDI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2834

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Stadium RdandBernardi Ave $13,000.00

Total Costs for Curb Ramps along : Bernardi Ave $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Berry Dr Apple Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

88

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.2

Left Flare 7.0(%)
Right Flare 6.8(%)

1.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.4Gutter Slope (%)
1.4Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2668

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.2

Left Flare 7.8(%)
Right Flare 4.5(%)

0.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.2Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2669

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2670

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Apple Tree DrandBerry Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 2.0

Left Flare 3.8(%)
Right Flare 6.5(%)

0.7Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
2.3Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2674

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2675

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Cherry Tree DrandBerry Dr $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1772

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Howard RdandBerry Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.1

Left Flare 5.4(%)
Right Flare 5.9(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.1Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2671

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

2

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.1

Left Flare 5.8(%)
Right Flare 6.2(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2672

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.2 0.8(%)

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2673

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Orange Tree DrandBerry Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.1

Left Flare 5.9(%)
Right Flare 7.8(%)

3.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2665

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.3 2.2(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: 1.0 in lip where gutter and BL meet

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.1

Left Flare 5.9(%)
Right Flare 5.0(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2666

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2667

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Peanut DrandBerry Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1767

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1766

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1765

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Summer StandBerry Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1738

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1736

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1737

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Westgate DrandBerry Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1762

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1763

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1764

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Winter WayandBerry Dr $0.00

Total Costs for Curb Ramps along : Berry Dr $73,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DRIVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Berry Drive Plumas Street
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

594

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1882

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.9

Left Flare 7.1(%)
Right Flare 7.3(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1883

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

6

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BERRY DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.5

Left Flare 8.7(%)
Right Flare 7.2(%)

2.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.8Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1884

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 3.2 0.7(%)

Priority

(y/n)

(y/n)

6

Total Costs for Curb Ramps at : Plumas StreetandBerry Drive $20,000.00

Total Costs for Curb Ramps along : Berry Drive $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BILBAO CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bilbao Ct San Sebastian Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

310

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.7

Left Flare 5.9(%)
Right Flare 6.6(%)

2.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2179

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.5

Street Grade (Left / Right) 2.0 0.5(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BILBAO CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.3

Left Flare 6.2(%)
Right Flare 5.3(%)

1.7Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2180

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.3 1.7(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2178

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : San Sebastian WayandBilbao Ct $13,250.00

Total Costs for Curb Ramps along : Bilbao Ct $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bloker St E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

451

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4162

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.8%   Right: 8.4%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8 8.4
(%) 0.9 1.3

1.1 1.8Top Landing Slope (%)
2.4 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.2Gutter Lip (in)

8.6Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4164

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 78.0 79.0

Street Grade (Left / Right) 1.2 1.1(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 65.0 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8 5.4
(%) 1.4 0.5

1.8 0.9Top Landing Slope (%)
1.7 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.5Gutter Lip (in)

8.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4163

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0 81.0

Street Grade (Left / Right) 1.3 2.0(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : E Cleveland AveandBloker St $10,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.9

Left Flare 7.8(%)
Right Flare 4.2(%)

2.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1263

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 112.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.3

Left Flare 9.2(%)
Right Flare 6.0(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1262

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 113.0

Street Grade (Left / Right) 2.2 1.7(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.1

Left Flare 7.1(%)
Right Flare 5.1(%)

3.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
2.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1264

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 110.0

Street Grade (Left / Right) 0.4 0.8(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 2.6

Left Flare 8.4(%)
Right Flare 8.9(%)

4.3Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1265

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 109.5

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : E Lincoln AveandBloker St $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1260

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1259

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1261

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLOKER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1258

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Rush StandBloker St $0.00

Total Costs for Curb Ramps along : Bloker St $26,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUEBERRY LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Blueberry Ln E Almond Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

196

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 2.0

Left Flare 2.7(%)
Right Flare 10.6(%)

1.5Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.7Gutter Slope (%)
2.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3536

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUEBERRY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.2

Left Flare 8.1(%)
Right Flare 7.0(%)

0.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3538

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3537

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : E Almond AveandBlueberry Ln $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUEBERRY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3534

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.3

Left Flare 7.4(%)
Right Flare 3.6(%)

0.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.3Gutter Slope (%)
2.6Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3533

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUEBERRY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.1

Left Flare 6.4(%)
Right Flare 4.8(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
1.5Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3535

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.1 1.0(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Madarin StandBlueberry Ln $16,500.00

Total Costs for Curb Ramps along : Blueberry Ln $37,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUERIDGE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Blueridge Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1513

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.6

Left Flare 7.1(%)
Right Flare 4.4(%)

2.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

411

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 3.8(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : andBlueridge Dr $3,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUERIDGE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.1

Left Flare 8.4(%)
Right Flare 7.3(%)

2.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.5Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

409

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.3

Left Flare 10.8(%)
Right Flare 2.2(%)

1.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.5Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

410

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.5

Street Grade (Left / Right) 1.3 2.5(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUERIDGE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

408

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Deerwood DrandBlueridge Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

323

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUERIDGE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 10.4(%)
Right Flare 9.6(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

324

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 1.5 1.0(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.2

Left Flare 8.6(%)
Right Flare 6.8(%)

4.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

13.5Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

325

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Santa Bonita StandBlueridge Dr $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BLUERIDGE DR

Total Costs for Curb Ramps along : Blueridge Dr $36,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BO TREE LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bo Tree Ln Majestic Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

648

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2919

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.9

Left Flare 6.9(%)
Right Flare 4.1(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
1.3Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2918

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.3 2.3(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BO TREE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.0

Left Flare 6.5(%)
Right Flare 6.4(%)

0.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.3Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2917

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 3.1 0.1(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Majestic WayandBo Tree Ln $16,500.00

Total Costs for Curb Ramps along : Bo Tree Ln $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BOLES ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Boles St Second St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1222

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3811

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3810

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BOLES ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3809

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Second StandBoles St $0.00

Total Costs for Curb Ramps along : Boles St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BOLINAS WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bolinas Way Orchard Hill Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

631

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2800

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.1

Left Flare 6.0(%)
Right Flare 5.0(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2799

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

41

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BOLINAS WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 6.2(%)
Right Flare 7.0(%)

1.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2798

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.3 1.7(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Orchard Hill DrandBolinas Way $12,000.00

Total Costs for Curb Ramps along : Bolinas Way $12,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps BOULDER AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Boulder Ave Boulder Pl
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1068

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1494

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.1

Left Flare 10.7(%)
Right Flare 13.8(%)

1.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

45.0Top Landing Length (in)

Gutter Lip
Dome Setback

(in)

3.5Gutter Slope (%)
0.4Gutter XSlope (%)

(in)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1496

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps BOULDER AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.6

Left Flare 10.0(%)
Right Flare 8.4(%)

1.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1495

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Boulder PlandBoulder Ave $20,500.00

Total Costs for Curb Ramps along : Boulder Ave $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps BRIDGE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bridge Way Dome Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1583

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.4

Left Flare 4.2(%)
Right Flare 5.6(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3394

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.9 0.3(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Dome AveandBridge Way $3,000.00

Total Costs for Curb Ramps along : Bridge Way $3,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps BRIQUEL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Briquel Ave Carmen Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

667

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 69.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 1.9

Left Flare 6.2(%)
Right Flare 2.4(%)

6.2Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.2Gutter Slope (%)
3.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2073

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 3.8 0.4(%)

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps BRIQUEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.9

Left Flare 2.7(%)
Right Flare 5.5(%)

4.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2074

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.0 3.3(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2072

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Carmen AveandBriquel Ave $13,500.00

Total Costs for Curb Ramps along : Briquel Ave $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps BRUCE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Bruce St Foster Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1097

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

925

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

926

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps BRUCE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

924

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Foster AveandBruce St $0.00

Total Costs for Curb Ramps along : Bruce St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Caitlan Dr Buena Ventura Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

243

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 3.0

Left Flare 9.6(%)
Right Flare 9.8(%)

1.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip (in)

1.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1414

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.5(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.1

Left Flare 8.7(%)
Right Flare 9.0(%)

2.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

34.0Top Landing Length (in)

0.3Gutter Lip (in)

1.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1416

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.6 1.0(%)

Priority

(y/n)

(y/n)

19

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1415

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Buena Ventura CtandCaitlan Dr $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1411

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.2

Left Flare 8.7(%)
Right Flare 10.7(%)

4.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

39.0Top Landing Length (in)

0.0Gutter Lip (in)

2.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1412

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

22
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 1.0

Left Flare 8.7(%)
Right Flare 10.5(%)

4.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

33.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1413

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 3.2(%)

Priority

(y/n)

(y/n)

27

Total Costs for Curb Ramps at : Fiesta DrandCaitlan Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.4

Left Flare 9.0(%)
Right Flare 9.8(%)

2.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

8.3Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1417

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

26

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.9

Left Flare 8.4(%)
Right Flare 11.0(%)

4.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

46.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

11.9Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1418

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.7 0.1(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.6

Left Flare 15.1(%)
Right Flare 7.5(%)

2.9Top Landing Slope (%)
1.9Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.1Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1420

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.0 1.0(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.9

Left Flare 12.6(%)
Right Flare 7.7(%)

3.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.7Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1419

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Isla Vista CtandCaitlan Dr $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.3

Left Flare 7.1(%)
Right Flare 8.3(%)

2.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip (in)

11.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1408

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 4.2 1.0(%)

Priority

(y/n)

(y/n)

26
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.0

Left Flare 10.7(%)
Right Flare 8.5(%)

1.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

38.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1410

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.3 1.0(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1409

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Los Osos CtandCaitlan Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1406

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.4

Left Flare 9.8(%)
Right Flare 14.1(%)

3.5Top Landing Slope (%)
2.8Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip (in)

0.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1405

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.9 1.7(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.2

Left Flare 11.8(%)
Right Flare 7.1(%)

1.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

33.0Top Landing Length (in)

1.0Gutter Lip (in)

3.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1407

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Riverview DrandCaitlan Dr $14,000.00

Total Costs for Curb Ramps along : Caitlan Dr $105,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DRIVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Caitlan Drive Via Capitola
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1479

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.3

Left Flare 7.2(%)
Right Flare 9.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1425

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.3 0.1(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 2.7

Left Flare 8.5(%)
Right Flare 7.0(%)

2.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1426

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.9 1.3(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1424

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Via CapitolaandCaitlan Drive $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 1.1

Left Flare 10.5(%)
Right Flare 9.3(%)

1.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1422

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.0 0.1(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 1.0

Left Flare 9.9(%)
Right Flare 11.4(%)

3.7Top Landing Slope (%)
3.2Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

9.1Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1423

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAITLAN DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1421

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Via De OroandCaitlan Drive $14,000.00

Total Costs for Curb Ramps along : Caitlan Drive $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIFORNIA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

California Ave N Park Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

800

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

951

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

950

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIFORNIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

952

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

949

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Park DrandCalifornia Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIFORNIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

903

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

901

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIFORNIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

902

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Pine StandCalifornia Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

947

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIFORNIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

948

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

946

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Redwood DrandCalifornia Ave $0.00

Total Costs for Curb Ramps along : California Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIMYRNA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Calimyrna Ave E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

190

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 56.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 6.1
(%) 1.9 2.6

2.2 1.2Top Landing Slope (%)
3.8 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.3Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4059

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 80.0 75.0

Street Grade (Left / Right) 2.7 0.1(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIMYRNA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 4.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 56.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 6.0
(%) 4.9 2.0

0.6 0.6Top Landing Slope (%)
2.1 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

1.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4060

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0 70.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4058

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : E Cleveland AveandCalimyrna Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIMYRNA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2212

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2214

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CALIMYRNA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2213

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Mission AveandCalimyrna Ave $0.00

Total Costs for Curb Ramps along : Calimyrna Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAMBRIA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cambria Ave Zak Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

809

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.0

Left Flare 9.5(%)
Right Flare 5.0(%)

2.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

46.0Top Landing Length (in)

0.0Gutter Lip (in)

1.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1550

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAMBRIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 77.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 3.4

Left Flare 9.6(%)
Right Flare 9.7(%)

4.9Top Landing Slope (%)
0.0Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1549

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.5 1.9(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1548

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Zak WayandCambria Ave $20,500.00

Total Costs for Curb Ramps along : Cambria Ave $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CANAL ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Canal St Lilly St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1311

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.2

Left Flare 8.1(%)
Right Flare 9.4(%)

1.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.8Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3251

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.6 0.3(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CANAL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 43.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 61.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1 7.2
(%) 2.0 2.0

0.3 0.5Top Landing Slope (%)
2.4 0.5Top Landing X Slope (%)

43.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.6Gutter Slope (%)
1.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3250

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 59.0 76.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 2.0

Left Flare 9.6(%)
Right Flare 6.4(%)

1.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.0Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3252

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

29
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City of Madera Access Compliance Survey Report - Curb Ramps CANAL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.9

Left Flare 9.3(%)
Right Flare 8.6(%)

1.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

11.3Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3253

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.7 1.8(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Lilly StandCanal St $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.3

Left Flare 9.1(%)
Right Flare 6.9(%)

0.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

44.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.7Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4312

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.9 0.6(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps CANAL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.2

Left Flare 8.5(%)
Right Flare 10.6(%)

3.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

41.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

6.6Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4311

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 3.8 2.7(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 2.3

Left Flare 5.1(%)
Right Flare 14.0(%)

2.3Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

9.9Gutter Slope (%)
4.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4309

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 9.2 1.6(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps CANAL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.7

Left Flare 9.3(%)
Right Flare 8.5(%)

1.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

44.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.2Gutter Slope (%)
2.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4310

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.5 2.2(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : Vineyard AveandCanal St $27,500.00

Total Costs for Curb Ramps along : Canal St $43,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAPISTRANO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Capistrano Dr S Timberline Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

649

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.5

Left Flare 8.0(%)
Right Flare 6.6(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2604

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CAPISTRANO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.2

Left Flare 7.5(%)
Right Flare 6.4(%)

2.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2605

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2606

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : S Timberline DrandCapistrano Dr $8,000.00

Total Costs for Curb Ramps along : Capistrano Dr $8,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CARMEL ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Carmel St Fritz St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1576

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3160

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 6.5(%)
Right Flare 4.8(%)

0.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.5Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3159

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.3 0.9(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Fritz StandCarmel St $13,500.00

Total Costs for Curb Ramps along : Carmel St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CARMEN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Carmen Ave Merced St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

692

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.7

Left Flare 7.9(%)
Right Flare 4.1(%)

3.6Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.7Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2113

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps CARMEN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3
(%) 1.0

Left Flare 4.3(%)
Right Flare 4.1(%)

3.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2112

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.5

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2111

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : Merced StandCarmen Ave $13,500.00

Total Costs for Curb Ramps along : Carmen Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CEDAR CREEK LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cedar Creek Ln Sultana Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1159

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.5

Left Flare 6.2(%)
Right Flare 7.5(%)

1.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

7.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1539

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 6.6 0.1(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps CEDAR CREEK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.7

Left Flare 6.7(%)
Right Flare 10.5(%)

1.7Top Landing Slope (%)
1.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip (in)

7.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1538

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.1 0.1(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1540

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Sultana DrandCedar Creek Ln $21,000.00

Total Costs for Curb Ramps along : Cedar Creek Ln $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Central Ave 2Nd St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1183

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3848

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

133

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.2%   Right: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.7

Left Flare 11.2(%)
Right Flare 10.2(%)

0.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3847

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 4.8 1.3(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 7.8(%)
Right Flare 7.4(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3849

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 2.3 1.4(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : 2Nd StandCentral Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.2

Left Flare 7.6(%)
Right Flare 7.7(%)

0.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3840

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Left: 3.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 56.0 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1 4.5
(%) 0.9 0.7

3.1 0.6Top Landing Slope (%)
1.8 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3839

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0 94.0

Street Grade (Left / Right) 0.7 1.9(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.1

Left Flare 7.2(%)
Right Flare 7.3(%)

1.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3837

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.1 2.2(%)

Priority

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SSE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 7.9(%)
Right Flare 7.9(%)

1.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

58.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3838

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SSW Perpendicular

$0.00Unit Cost

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.0

Left Flare N/A(%)
Right Flare N/A(%)

1.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

51.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3841

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 4.2 1.9(%)

Priority

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.3

Left Flare 10.6(%)
Right Flare 6.8(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3842

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.8 3.2(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : N A StandCentral Ave $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NE Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3844

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3845

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.9

Left Flare 8.1(%)
Right Flare 8.8(%)

0.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

61.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3843

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.6 0.5(%)

Priority

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 49.0 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 3.1
(%) 0.9 0.7

0.4 0.3Top Landing Slope (%)
2.3 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

119.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3846

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 153.0 184.0

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : N B StandCentral Ave $3,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NE Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3821

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 61.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.6 7.2
(%) 1.9 2.2

1.6 1.0Top Landing Slope (%)
1.7 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
2.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3820

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 129.0 120.0

Street Grade (Left / Right) 2.0 2.1(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.2

Left Flare 7.7(%)
Right Flare 9.4(%)

0.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

64.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3822

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.0 2.2(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.9

Left Flare 8.7(%)
Right Flare 7.3(%)

2.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

50.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3819

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 3.1 2.5(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : N C StandCentral Ave $12,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NE Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3818

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3815

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.0

Left Flare 8.7(%)
Right Flare 6.5(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3817

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.6 1.5(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.9

Left Flare 8.8(%)
Right Flare 6.9(%)

1.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3816

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.1 3.3(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : N D StandCentral Ave $3,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

E Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.4

Left Flare 5.4(%)
Right Flare 5.8(%)

0.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

49.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1054

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 4.2 1.1(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1052

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

143

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.2

Left Flare 7.9(%)
Right Flare 9.2(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1053

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : N E StandCentral Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.5

Left Flare 9.4(%)
Right Flare 10.0(%)

0.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1051

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.4

Left Flare 6.3(%)
Right Flare 7.2(%)

0.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1050

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.9 0.1(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 2.1

Left Flare 11.0(%)
Right Flare 9.0(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1048

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.5%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.0

Left Flare 6.4(%)
Right Flare 10.5(%)

1.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1049

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Gateway DrandCentral Ave $19,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.1

Left Flare 9.1(%)
Right Flare 9.2(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4205

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4204

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

153

Total Costs for Curb Ramps at : N Lake StandCentral Ave $14,000.00

Total Costs for Curb Ramps along : Central Ave $93,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Central Ct W Central Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

743

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

872

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

871

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

873

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : W Central AveandCentral Ct $14,000.00

Total Costs for Curb Ramps along : Central Ct $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL PL

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Central Pl Orchard Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1094

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

824

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 36.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.6

Left Flare 8.6(%)
Right Flare 9.6(%)

2.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

3.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

825

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 9.8 8.0(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL PL

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 3.8

Left Flare 7.5(%)
Right Flare 9.1(%)

2.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

35.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

826

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 2.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Orchard AveandCentral Pl $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 36.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.8

Left Flare N/A(%)
Right Flare 11.8(%)

5.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

834

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.2 1.0(%)

Priority

(y/n)

(y/n)

57
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City of Madera Access Compliance Survey Report - Curb Ramps CENTRAL PL

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 36.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.8

Left Flare 11.8(%)
Right Flare 15.2(%)

2.9Top Landing Slope (%)
1.0Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

1.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

835

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

833

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : W Central AveandCentral Pl $21,000.00

Total Costs for Curb Ramps along : Central Pl $42,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CHATOM WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Chatom Way Gary Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

104

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.6

Left Flare 7.4(%)
Right Flare 2.0(%)

1.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

233

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 1.7(%)

Priority

(y/n)

(y/n)

25
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City of Madera Access Compliance Survey Report - Curb Ramps CHATOM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.9

Left Flare 6.1(%)
Right Flare 4.6(%)

0.3Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

232

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.2 2.6(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.1

Left Flare 5.7(%)
Right Flare 4.8(%)

1.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

234

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps CHATOM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.2

Left Flare 5.1(%)
Right Flare 5.4(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

231

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Gary LnandChatom Way $7,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 0.1

Left Flare 3.6(%)
Right Flare 3.3(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
1.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

237

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.5

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps CHATOM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 0.8

Left Flare 6.6(%)
Right Flare 1.8(%)

0.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
2.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

236

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

$7000.00Unit Cost

LEFT      RIGHT
(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

235

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Triviso AveandChatom Way $13,000.00

Total Costs for Curb Ramps along : Chatom Way $20,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CHERRY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cherry St Peach St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1592

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3498

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 53.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 3.8
(%) 1.3 0.7

1.2 0.1Top Landing Slope (%)
3.3 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
1.4Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.9Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3497

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 93.0 90.0

Street Grade (Left / Right) 0.4 0.8(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Peach StandCherry St $10,500.00

Total Costs for Curb Ramps along : Cherry St $10,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps CHERRY TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cherry Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1477

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2681

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.6

Left Flare 5.2(%)
Right Flare 8.0(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2680

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

7
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City of Madera Access Compliance Survey Report - Curb Ramps CHERRY TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.2

Left Flare 4.7(%)
Right Flare 2.7(%)

0.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
0.5Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2679

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : andCherry Tree Dr $6,250.00

Total Costs for Curb Ramps along : Cherry Tree Dr $6,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Chestnut Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1559

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.5

Left Flare 4.0(%)
Right Flare 7.4(%)

3.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.6Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2962

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.6 0.2(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.6

Left Flare 10.1(%)
Right Flare 4.5(%)

0.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2964

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2963

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2965

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : andChestnut Ave $20,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2967

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 1.2

Left Flare 5.1(%)
Right Flare 7.1(%)

0.3Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2968

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.1

Left Flare 7.0(%)
Right Flare 4.6(%)

0.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2966

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Acorn CtandChestnut Ave $12,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2970

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 3.1

Left Flare 8.5(%)
Right Flare 7.6(%)

0.7Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.3Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2971

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.3 1.7(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.5

Left Flare 6.5(%)
Right Flare 7.8(%)

0.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2969

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.3 1.1(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Cashew CtandChestnut Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2930

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.5

Left Flare 5.9(%)
Right Flare 6.8(%)

0.7Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2932

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 2.4 0.8(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.2

Left Flare 8.3(%)
Right Flare 3.1(%)

1.3Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.1Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2931

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.1 1.0(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Watt StandChestnut Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHESTNUT AVE

Total Costs for Curb Ramps along : Chestnut Ave $69,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Chianti Ave S Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

467

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2618

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.2

Left Flare 4.6(%)
Right Flare 7.5(%)

0.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2616

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

6

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.1

Left Flare 7.8(%)
Right Flare 6.2(%)

1.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2617

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

3

Total Costs for Curb Ramps at : S Double Tree WayandChianti Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 2.4

Left Flare 8.2(%)
Right Flare 6.3(%)

2.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2619

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2620

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : S Timberline DrandChianti Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2615

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.2

Left Flare 5.8(%)
Right Flare 7.3(%)

1.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2614

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.0 0.6(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : S Wolftrap StandChianti Ave $13,500.00

Total Costs for Curb Ramps along : Chianti Ave $47,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Chianti Ct Santa Bonita St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1187

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.8

Left Flare 8.9(%)
Right Flare 5.8(%)

2.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.7Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

329

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.3 0.7(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CHIANTI CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 6.4(%)
Right Flare 7.2(%)

3.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

330

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

328

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Santa Bonita StandChianti Ct $16,750.00

Total Costs for Curb Ramps along : Chianti Ct $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CLAREMONT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Claremont Dr University Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

952

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

745

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.5

Left Flare 8.4(%)
Right Flare 7.3(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

30.0Top Landing Length (in)

1.0Gutter Lip (in)

2.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

744

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.5 2.0(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps CLAREMONT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.5

Left Flare 12.4(%)
Right Flare 6.7(%)

1.6Top Landing Slope (%)
2.1Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

746

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.9 0.5(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : University AveandClaremont Dr $21,000.00

Total Costs for Curb Ramps along : Claremont Dr $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CLEMMENSEN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Clemmensen Ave Madera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

911

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3568

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3567

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CLEMMENSEN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3569

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Madera AveandClemmensen Ave $0.00

Total Costs for Curb Ramps along : Clemmensen Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Clinton St Elm Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 1.5

Left Flare 10.2(%)
Right Flare 3.9(%)

0.1Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.9Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3205

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.5

Left Flare 8.0(%)
Right Flare 11.7(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

11.7Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3204

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.3

Left Flare 6.3(%)
Right Flare 8.6(%)

2.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.3Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3202

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.9 0.8(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.1%   Right: 9.6%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 63.0 70.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1 9.6
(%) 0.4 0.2

0.0 0.8Top Landing Slope (%)
2.0 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.6Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3203

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 47.0 57.0

Street Grade (Left / Right) 0.9 0.8(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Elm AveandClinton St $23,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

E Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.1

Left Flare 7.9(%)
Right Flare 6.1(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.5Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3191

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.4 2.6(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 10.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8 10.5
(%) 1.6 0.7

1.2 0.4Top Landing Slope (%)
2.4 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

1.5Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3192

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 58.0 60.0

Street Grade (Left / Right) 0.2 2.5(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 1.5

Left Flare 9.4(%)
Right Flare 8.8(%)

4.7Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3190

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 67.5

Street Grade (Left / Right) 0.8 1.7(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1 8.2
(%) 1.5 2.2

0.9 1.2Top Landing Slope (%)
1.4 1.2Top Landing X Slope (%)

48.0Top Landing Length 30.0(in)

1.2Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

64.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

2.8Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3189

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 59.0 55.0

Street Grade (Left / Right) 0.9 1.3(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Fig AveandClinton St $19,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3226

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

125
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 23.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 9.0
(%) 0.6 0.8

2.6 2.1Top Landing Slope (%)
2.4 0.4Top Landing X Slope (%)

23.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
1.7Bottom Landing X Slope (%)

Within Crosswalk Faded

0.25Gutter Lip (in)

1.9Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3228

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0 47.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 12.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 61.0 81.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9 5.3
(%) 1.8 1.2

0.1 0.1Top Landing Slope (%)
1.9 1.4Top Landing X Slope (%)

12.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

66.0Bottom Landing Length (in)

0.5Gutter Lip (in)

1.6Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3225

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 49.0 52.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.0%   Right: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 54.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1 7.6
(%) 0.8 0.8

0.7 1.5Top Landing Slope (%)
3.0 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.8Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.4Gutter XSlope (%)

4.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3227

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0 69.0

Street Grade (Left / Right) 0.6 1.6(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Magnolia StandClinton St $17,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

N Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.0

Left Flare 5.6(%)
Right Flare 5.4(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.6Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3249

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3247

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

125

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.8

Left Flare 8.9(%)
Right Flare 9.0(%)

2.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3248

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.1(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Malone StandClinton St $12,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 1.5

Left Flare 12.7(%)
Right Flare 7.3(%)

0.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3222

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.2 2.4(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3223

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

125
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

S Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.0

Left Flare 9.4(%)
Right Flare 6.4(%)

0.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3224

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.4 0.5(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Millview DrandClinton St $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

25.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 1.0

Left Flare 14.1(%)
Right Flare 10.4(%)

2.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

25.0Top Landing Length (in)

0.5Gutter Lip (in)

14.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4323

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.2 5.9(%)

Priority

(y/n)

(y/n)

105
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

27.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.6
(%) 1.5

Left Flare 11.7(%)
Right Flare 17.2(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

27.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4325

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 3.8 3.0(%)

Priority

(y/n)

(y/n)

101

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

23.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.4
(%) 2.7

Left Flare 16.0(%)
Right Flare 12.2(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

23.0Top Landing Length (in)

0.5Gutter Lip (in)

10.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4324

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 2.1 1.5(%)

Priority

(y/n)

(y/n)

107
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 34.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.9

Left Flare 16.4(%)
Right Flare 14.6(%)

2.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

55.0Top Landing Length (in)

0.5Gutter Lip (in)

9.9Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4326

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 4.8 1.5(%)

Priority

(y/n)

(y/n)

107

Total Costs for Curb Ramps at : S B StandClinton St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.2

Left Flare 7.5(%)
Right Flare 7.7(%)

3.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.4Gutter Slope (%)
4.2Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3664

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 18.5%   Right: 17.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.9

Left Flare 18.5(%)
Right Flare 17.4(%)

0.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3662

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3663

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

150

Total Costs for Curb Ramps at : S C StandClinton St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.6

Left Flare 5.1(%)
Right Flare 7.0(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

40.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4302

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 2.6 0.2(%)

Priority

(y/n)

(y/n)
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 78.0 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8 8.5
(%) 1.1 1.0

1.7 2.0Top Landing Slope (%)
1.5 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
2.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4303

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 67.0 66.0

Street Grade (Left / Right) 1.5. 0.2(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) 59.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 N/A
(%) 0.9 N/A

1.5 N/ATop Landing Slope (%)
0.8 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.8Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

36.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.4Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4305

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 67.0 N/A

Street Grade (Left / Right) 1.3 0.8(%)

Priority

(y/n)

(y/n)

55

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 2.8

Left Flare 9.9(%)
Right Flare 9.6(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

39.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4304

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.8 2.8(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : S Lake StandClinton St $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.0%   Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 6.7
(%) 3.0 2.7

0.5 N/ATop Landing Slope (%)
1.9 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

1.4Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

10.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4308

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 88.0 93.0

Street Grade (Left / Right) 0.0 N/A(%)

Priority

(y/n)

(y/n)
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.6

Left Flare 10.9(%)
Right Flare 7.5(%)

0.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

45.0Top Landing Length (in)

0.5Gutter Lip (in)

2.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4307

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.4 1.0(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 2.9

Left Flare 6.3(%)
Right Flare 8.0(%)

1.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4306

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Sycamore AveandClinton St $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.0

Left Flare 5.5(%)
Right Flare 7.1(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
0.5Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3211

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.7 0.8(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.1

Left Flare 6.3(%)
Right Flare 5.5(%)

1.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3210

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 2.8

Left Flare 8.9(%)
Right Flare 4.6(%)

0.9Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
1.9Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3212

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.4 1.1(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps CLINTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.1

Left Flare 5.4(%)
Right Flare 5.2(%)

0.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
0.5Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3209

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.9 0.1(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : Tozer StandClinton St $19,000.00

Total Costs for Curb Ramps along : Clinton St $198,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CLOUD REST CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cloud Rest Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

506

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

351

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.4

Left Flare 7.0(%)
Right Flare 6.9(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

353

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.4 0.1(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps CLOUD REST CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.9

Left Flare 7.4(%)
Right Flare 4.9(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

352

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Monterey StandCloud Rest Ct $20,000.00

Total Costs for Curb Ramps along : Cloud Rest Ct $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps COCONUT ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Coconut St Hacienda St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1589

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.7

Left Flare 6.8(%)
Right Flare 5.0(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3484

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3485

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Hacienda StandCoconut St $13,500.00

Total Costs for Curb Ramps along : Coconut St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps COLIMA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Colima Ave Ivy Glen Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1545

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.5

Left Flare 5.5(%)
Right Flare 2.7(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2788

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.8 0.2(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps COLIMA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.6

Left Flare 3.0(%)
Right Flare 5.4(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2789

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 69.0 69.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.3 6.3
(%) 0.3 1.3

2.1 0.0Top Landing Slope (%)
0.6 0.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.2Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2790

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 76.0 81.0

Street Grade (Left / Right) 1.5 N/A(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Ivy Glen DrandColima Ave $9,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps COLIMA AVE

Total Costs for Curb Ramps along : Colima Ave $9,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Columbia St E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

848

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.1

Left Flare 8.2(%)
Right Flare 6.6(%)

1.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1160

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 92.5

Street Grade (Left / Right) 0.1 1.8(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.3

Left Flare 9.4(%)
Right Flare 9.0(%)

0.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

15.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1159

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.8

Left Flare 7.7(%)
Right Flare 8.0(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1157

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.8 1.3(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 63.0 63.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 6.3
(%) 2.5 0.1

N/A 0.3Top Landing Slope (%)
N/A 1.6Top Landing X Slope (%)

0.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.8Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1158

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 104.0 116.0

Street Grade (Left / Right) 2.4 2.1(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : E Lincoln AveandColumbia St $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1139

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1138

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1140

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1137

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : E Rush StandColumbia St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1227

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1228

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1229

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Green WayandColumbia St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1165

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 13.8%   Right: 11.0%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.4

Left Flare 13.8(%)
Right Flare 11.0(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1166

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 2.9 1.2(%)

Priority

(y/n)

(y/n)

71

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1164

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Riverside DrandColumbia St $3,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.2

Left Flare 9.6(%)
Right Flare 7.7(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

14.7Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1156

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 2.2 0.1(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

16.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.5

Left Flare 9.2(%)
Right Flare 9.3(%)

3.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

16.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1155

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.5

Street Grade (Left / Right) 2.0 1.9(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.3

Left Flare 6.2(%)
Right Flare 6.7(%)

1.3Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1153

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 3.4 3.1(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps COLUMBIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.5

Left Flare 8.0(%)
Right Flare 7.7(%)

2.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1154

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.5

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : W South StandColumbia St $16,750.00

Total Costs for Curb Ramps along : Columbia St $43,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps CONCORD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Concord Ave Gary Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

951

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.2

Left Flare 9.3(%)
Right Flare 7.4(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

307

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.6 0.6(%)

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps CONCORD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.2

Left Flare 8.9(%)
Right Flare 10.1(%)

2.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

308

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 1.1 1.7(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare 9.0(%)
Right Flare 6.3(%)

2.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

306

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.0(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps CONCORD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 1.0

Left Flare 7.1(%)
Right Flare 1.9(%)

2.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.2Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

305

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 63.5

Street Grade (Left / Right) 3.1 0.4(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Gary LnandConcord Ave $12,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

295

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONCORD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.4

Left Flare 9.5(%)
Right Flare 5.9(%)

2.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.9Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

296

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.1

Left Flare 10.6(%)
Right Flare 9.1(%)

3.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

297

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 2.0 0.4(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Madrid LnandConcord Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONCORD AVE

Total Costs for Curb Ramps along : Concord Ave $29,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Condor Dr Aviation Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

153

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3792

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 1.4

Left Flare 4.3(%)
Right Flare 4.1(%)

0.4Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3793

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.3 2.3(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Aviation DrandCondor Dr $3,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.2

Left Flare 7.9(%)
Right Flare 6.6(%)

0.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
2.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3802

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3799

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

22
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City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3801

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3800

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Kennedy StandCondor Dr $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2310

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2312

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 2.3

Left Flare 6.4(%)
Right Flare 5.3(%)

2.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

13.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2309

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 1.1(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.9

Left Flare 8.2(%)
Right Flare 7.9(%)

1.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.75Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.2Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2311

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 2.0 3.7(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : W Cleveland AveandCondor Dr $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR DR

Total Costs for Curb Ramps along : Condor Dr $23,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Condor Rd Boles St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1049

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3814

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3813

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CONDOR RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3812

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Boles StandCondor Rd $0.00

Total Costs for Curb Ramps along : Condor Rd $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CORONA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Corona Dr La Costa Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

415

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.4

Left Flare 7.8(%)
Right Flare 7.4(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3447

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3448

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CORONA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.6

Left Flare 6.2(%)
Right Flare 6.8(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3449

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : La Costa CtandCorona Dr $20,000.00

Total Costs for Curb Ramps along : Corona Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CORTOPASSI ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cortopassi St Dunham Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1063

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3555

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3554

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CORTOPASSI ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3553

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Dunham AveandCortopassi St $0.00

Total Costs for Curb Ramps along : Cortopassi St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cosentino Dr St Julien Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

215

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.3

Left Flare 5.9(%)
Right Flare 3.4(%)

0.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

246

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 1.0(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.•  Notes: Rectangular shaped object in middle of domes.

SE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.1

Left Flare 5.9(%)
Right Flare 4.0(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

245

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

244

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : St Julien DrandCosentino Dr $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.7

Left Flare 8.6(%)
Right Flare 8.1(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.3Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

250

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 4.7

Left Flare 7.1(%)
Right Flare 6.8(%)

0.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.5Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

249

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.5

Street Grade (Left / Right) 0.8 0.0(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.1

Left Flare 8.3(%)
Right Flare 8.6(%)

0.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.4Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

247

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.5

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 2.7

Left Flare 8.6(%)
Right Flare 6.1(%)

1.4Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.3Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

248

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : St. Michelle DrandCosentino Dr $22,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.9

Left Flare 10.7(%)
Right Flare 4.7(%)

0.4Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.4Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

210

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.5 1.5(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.7

Left Flare 8.0(%)
Right Flare 9.6(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.2Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

209

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.7 0.4(%)

Priority

(y/n)

(y/n)

49

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COSENTINO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

208

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : St. Montelena DrandCosentino Dr $20,000.00

Total Costs for Curb Ramps along : Cosentino Dr $52,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COUNTRY CLUB DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Country Club Dr Sharon Bvd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

458

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3881

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.2

Left Flare 7.9(%)
Right Flare 6.9(%)

1.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

50.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3880

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

27

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COUNTRY CLUB DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.4

Left Flare 8.4(%)
Right Flare 9.4(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
1.1Gutter XSlope (%)

14.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3879

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Sharon BvdandCountry Club Dr $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.3

Left Flare 11.8(%)
Right Flare 7.8(%)

0.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
2.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3884

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.2 2.6(%)

Priority

(y/n)

(y/n)

61

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COUNTRY CLUB DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 90.0 90.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2 5.9
(%) 0.1 0.7

0.3 0.6Top Landing Slope (%)
2.1 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3883

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0 94.0

Street Grade (Left / Right) 0.8 N/A(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.3

Left Flare 10.3(%)
Right Flare 9.6(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
3.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3885

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 3.0 0.8(%)

Priority

(y/n)

(y/n)

72

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps COUNTRY CLUB DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.7%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 90.0 90.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1 8.7
(%) 2.4 0.8

0.3 2.5Top Landing Slope (%)
2.7 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3882

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0 71.0

Street Grade (Left / Right) 0.5 N/A(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : W Sherwood WayandCountry Club Dr $16,500.00

Total Costs for Curb Ramps along : Country Club Dr $30,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CREEK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Creek Dr Ren Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1038

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.2

Left Flare 7.8(%)
Right Flare 8.7(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1855

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

13

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CREEK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.0

Left Flare 8.9(%)
Right Flare 10.6(%)

2.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

1.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1857

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1856

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Ren WayandCreek Dr $16,000.00

Total Costs for Curb Ramps along : Creek Dr $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CRIMSON WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Crimson Way Storey Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

618

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 1.5

Left Flare 5.3(%)
Right Flare 7.0(%)

2.2Top Landing Slope (%)
2.4Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
1.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4430

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CRIMSON WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 3.7

Left Flare 9.4(%)
Right Flare 9.2(%)

2.4Top Landing Slope (%)
1.7Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
0.8Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4429

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 2.3(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4428

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

27

Total Costs for Curb Ramps at : Storey RdandCrimson Way $14,000.00

Total Costs for Curb Ramps along : Crimson Way $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CROSS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cross St Rose St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1128

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3265

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3264

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CROSS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3266

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Rose StandCross St $0.00

Total Costs for Curb Ramps along : Cross St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CRYSTAL WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Crystal Way Bo Tree Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

395

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2922

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3
(%) 0.6

Left Flare 7.6(%)
Right Flare 5.0(%)

4.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.3Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2921

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.0 0.3(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps CRYSTAL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 2.2

Left Flare 3.8(%)
Right Flare 6.8(%)

2.8Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
2.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2920

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.4 0.0(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : Bo Tree LnandCrystal Way $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.1

Left Flare 5.1(%)
Right Flare 6.0(%)

0.4Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
1.1Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2909

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps CRYSTAL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.5

Left Flare 6.7(%)
Right Flare 3.0(%)

1.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
1.6Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2908

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 5.6(%)
Right Flare 5.6(%)

0.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2906

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps CRYSTAL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.3

Left Flare 7.1(%)
Right Flare 7.7(%)

2.4Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2907

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.0(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Gary LnandCrystal Way $18,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.4

Left Flare 6.7(%)
Right Flare 6.2(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2902

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps CRYSTAL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.6

Left Flare 7.1(%)
Right Flare 10.0(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2901

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 1.5(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2903

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Strauss CtandCrystal Way $20,000.00

Total Costs for Curb Ramps along : Crystal Way $55,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cutting St E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

338

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.1

Left Flare 7.5(%)
Right Flare 5.1(%)

4.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1275

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 114.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.5

Left Flare 5.4(%)
Right Flare 6.1(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1274

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 109.5

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 10.1(%)
Right Flare 9.1(%)

0.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1272

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 110.0

Street Grade (Left / Right) 0.8 2.3(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.3

Left Flare 9.8(%)
Right Flare 5.5(%)

0.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1273

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 112.0

Street Grade (Left / Right) 2.8 2.1(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : E Lincoln AveandCutting St $15,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1256

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1255

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1257

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1254

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Rush StandCutting St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0 4.2
(%) 1.6 1.0

Left Flare N/A(%)
Right Flare N/A(%)

N/A 1.1Top Landing Slope (%)
N/A 0.6Top Landing X Slope (%)

0.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

52.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1270

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 37.0 51.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority
6.7Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

66.0(in)Length of Combo. Ramp

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps CUTTING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.9%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0 1.6
(%) 0.5 0.3

Left Flare N/A(%)
Right Flare N/A(%)

1.1 0.3Top Landing Slope (%)
0.5 3.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (in)
1.0Bottom Landing X Slope (in)

52.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1271

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0 68.5

Street Grade (Left / Right) 3.6 0.5(%)

Priority
7.6Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1269

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

136

Total Costs for Curb Ramps at : W South StandCutting St $14,000.00

Total Costs for Curb Ramps along : Cutting St $29,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CYPRESS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Cypress St Oak St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1316

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2763

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 0.2

Left Flare 8.6(%)
Right Flare 6.0(%)

1.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2766

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 2.0 0.6(%)

Priority

(y/n)

(y/n)

31
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City of Madera Access Compliance Survey Report - Curb Ramps CYPRESS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.8

Left Flare 11.6(%)
Right Flare 8.1(%)

0.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2764

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.7 0.2(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.0

Left Flare 11.8(%)
Right Flare 8.5(%)

1.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
0.4Gutter XSlope (%)

6.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2765

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.9 1.3(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Oak StandCypress St $12,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps CYPRESS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.2

Left Flare 10.8(%)
Right Flare 7.9(%)

5.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2735

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.5

Left Flare 9.5(%)
Right Flare 5.0(%)

2.0Top Landing Slope (%)
2.4Top Landing X Slope (%)

33.0Top Landing Length (in)

0.25Gutter Lip (in)

8.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2734

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.1 2.3(%)

Priority

(y/n)

(y/n)

89
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City of Madera Access Compliance Survey Report - Curb Ramps CYPRESS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.5

Left Flare 4.1(%)
Right Flare 6.2(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2733

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.8 0.8(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : Olive AveandCypress St $13,250.00

Total Costs for Curb Ramps along : Cypress St $25,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps D ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

D St 6Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1315

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 67.0 144.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5 5.5
(%) 1.1 1.9

Left Flare 1.2(%)
Right Flare 0.2(%)

0.1 2.2Top Landing Slope (%)
1.1 2.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
0.2Bottom Landing X Slope (in)

96.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
0.3Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3643

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 113.0 153.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority
2.4Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

43.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 7.0%   Right: 3.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 73.0 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 3.9
(%) 1.0 1.2

Left Flare 6.1(%)
Right Flare 5.0(%)

1.3 0.7Top Landing Slope (%)
7.0 3.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
1.6Bottom Landing X Slope (in)

115.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.3Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3645

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 121.0 154.0

Street Grade (Left / Right) 0.9 2.3(%)

Priority
7.9Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

72.0(in)Length of Combo. Ramp

(y/n)

(y/n)

89

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%   Right: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 142.0 103.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 6.3
(%) 0.3 0.7

0.5 0.4Top Landing Slope (%)
2.6 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

120.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.5Gutter XSlope (%)

15.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3644

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 111.0 110.0

Street Grade (Left / Right) 1.6 1.2(%)

Priority

(y/n)

(y/n)

73
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City of Madera Access Compliance Survey Report - Curb Ramps D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 2.4

Left Flare 7.3(%)
Right Flare 8.4(%)

1.2Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.7Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3646

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.1 0.5(%)

Priority

(y/n)

(y/n)

85

Total Costs for Curb Ramps at : 6Th StandD St $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3638

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

160
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City of Madera Access Compliance Survey Report - Curb Ramps D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 1.1

Left Flare 16.1(%)
Right Flare 15.4(%)

2.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3640

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 3.3(%)
Right Flare 7.4(%)

4.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.4Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3641

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.2%   Right: 4.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 91.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 3.4
(%) 1.9 1.8

2.8 3.1Top Landing Slope (%)
3.2 4.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

91.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3637

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 122.0 107.0

Street Grade (Left / Right) 1.2 3.2(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.7%   Right: 2.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 51.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 7.3
(%) 0.5 0.6

1.4 0.8Top Landing Slope (%)
2.7 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

111.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3639

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 112.0 137.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3642

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

160

Total Costs for Curb Ramps at : 7Th StandD St $30,750.00

Total Costs for Curb Ramps along : D St $47,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps DAVIS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Davis St E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

379

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.6

Left Flare 8.4(%)
Right Flare 7.3(%)

0.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
1.8Gutter XSlope (%)

6.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1184

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 96.5

Street Grade (Left / Right) 3.3 0.9(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DAVIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 117.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 4.5

Left Flare N/A(%)
Right Flare N/A(%)

1.7Top Landing Slope (%)
4.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1185

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 6.5 0.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1183

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : E Lincoln AveandDavis St $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DAVIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1188

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1187

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DAVIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1186

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Harding AveandDavis St $0.00

Total Costs for Curb Ramps along : Davis St $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DEL LAGO WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Del Lago Way Rancho Mirage Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3138

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.2

Left Flare 7.5(%)
Right Flare 7.5(%)

2.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3137

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.8 1.7(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DEL LAGO WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.3

Left Flare 6.9(%)
Right Flare 7.1(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.6Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3139

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.6 0.7(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Rancho Mirage RdandDel Lago Way $20,000.00

Total Costs for Curb Ramps along : Del Lago Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Dellavalle Ave E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

283

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.3

Left Flare 7.0(%)
Right Flare 4.0(%)

0.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.3Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1315

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 1.7(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 10.2
(%) 0.3 0.4

1.6 N/ATop Landing Slope (%)
2.3 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

3.2Bottom Landing Slope (%)
2.0Bottom Landing X Slope (%)

70.0Bottom Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.6Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1316

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 58.0 80.0

Street Grade (Left / Right) 3.0 1.0(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.7

Left Flare 10.6(%)
Right Flare 9.0(%)

1.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.9Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1314

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 N/A(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : E Lincoln AveandDellavalle Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.6

Left Flare 11.7(%)
Right Flare 10.4(%)

6.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1378

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.3 3.9(%)

Priority

(y/n)

(y/n)

84

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.7

Left Flare 11.9(%)
Right Flare 12.8(%)

4.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.9Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1379

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 3.5 2.0(%)

Priority

(y/n)

(y/n)

84

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 9.0(%)
Right Flare 10.0(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1381

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.7 3.1(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.2

Left Flare 13.1(%)
Right Flare 13.9(%)

5.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.8Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1380

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.1 1.9(%)

Priority

(y/n)

(y/n)

92

Total Costs for Curb Ramps at : W Sherwood WayandDellavalle Ave $22,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1292

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

146

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.4

Left Flare 9.4(%)
Right Flare 6.0(%)

2.3Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1290

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 3.2 0.8(%)

Priority

(y/n)

(y/n)

61

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DELLAVALLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.8

Left Flare 10.9(%)
Right Flare 3.7(%)

3.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

6.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1291

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.8 0.1(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : W South StandDellavalle Ave $16,750.00

Total Costs for Curb Ramps along : Dellavalle Ave $52,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DESERT RANCH WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Desert Ranch Way Makenna Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

302

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.3

Left Flare 8.5(%)
Right Flare 8.8(%)

1.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4394

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4395

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Makenna DrandDesert Ranch Way $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DESERT RANCH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.5

Left Flare 6.2(%)
Right Flare 5.9(%)

1.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.4Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2590

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.0

Left Flare 8.7(%)
Right Flare 5.0(%)

1.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2589

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.4 1.0(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DESERT RANCH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2591

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : S Double Tree WayandDesert Ranch Way $20,000.00

Total Costs for Curb Ramps along : Desert Ranch Way $34,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMANTE LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Diamante Ln Orchard Hill Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

505

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2803

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.9

Left Flare 5.6(%)
Right Flare 7.5(%)

1.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2802

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMANTE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.2

Left Flare 4.9(%)
Right Flare 6.9(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2801

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Orchard Hill DrandDiamante Ln $9,500.00

Total Costs for Curb Ramps along : Diamante Ln $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Diamond Way Bo Tree Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

287

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.1

Left Flare 7.0(%)
Right Flare 2.9(%)

1.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2892

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

41

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 2.8

Left Flare 4.6(%)
Right Flare 5.7(%)

2.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2893

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 1.0(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2894

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Bo Tree LnandDiamond Way $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.3

Left Flare 3.7(%)
Right Flare 6.4(%)

1.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.7Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2896

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.0 0.3(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.3

Left Flare 7.9(%)
Right Flare 3.1(%)

1.7Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
2.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2895

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.1 3.0(%)

Priority

(y/n)

(y/n)

31

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.5

Left Flare 7.0(%)
Right Flare 8.4(%)

1.7Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.3Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2897

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.3 0.2(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.0

Left Flare 6.9(%)
Right Flare 8.1(%)

1.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2898

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Gary LnandDiamond Way $19,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2891

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.7

Left Flare 7.6(%)
Right Flare 3.2(%)

1.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.9Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2890

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Joya DrandDiamond Way $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DIAMOND WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.3

Left Flare 7.1(%)
Right Flare 6.2(%)

2.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2899

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 0.0(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2900

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Strauss CtandDiamond Way $10,250.00

Total Costs for Curb Ramps along : Diamond Way $55,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOMINGUEZ DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Dominguez Dr Lacreta Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

493

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2019

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.8

Left Flare 6.6(%)
Right Flare 3.6(%)

1.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.8Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2021

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 0.6 1.3(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOMINGUEZ DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 4.7

Left Flare 2.5(%)
Right Flare 5.8(%)

3.2Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.7Gutter Slope (%)
4.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2020

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 2.0 1.6(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Lacreta AveandDominguez Dr $16,500.00

Total Costs for Curb Ramps along : Dominguez Dr $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE CHECKAVENUE 15

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Double Checkavenue 15 Tozer St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

629

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3280

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3281

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE CHECKAVENUE 15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3282

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Tozer StandDouble Checkavenue 15 $0.00

Total Costs for Curb Ramps along : Double Checkavenue 15 $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Double Tree Ct Gamay Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

264

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2594

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.4

Left Flare 8.2(%)
Right Flare 7.0(%)

2.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.5Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2593

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.2

Left Flare 7.7(%)
Right Flare 6.0(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.9Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2592

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Gamay AveandDouble Tree Ct $14,000.00

Total Costs for Curb Ramps along : Double Tree Ct $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Double Tree Way Boulder Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1350

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.1

Left Flare 7.3(%)
Right Flare 7.9(%)

2.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

60.0Top Landing Length (in)

Gutter Lip (in)

1.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes
NO

(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1499

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.0

Left Flare 7.6(%)
Right Flare 5.9(%)

2.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

67.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1500

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.9 1.3(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.5

Left Flare 12.1(%)
Right Flare 8.9(%)

2.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

59.0Top Landing Length (in)

0.0Gutter Lip (in)

0.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1498

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.8 1.8(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 3.3

Left Flare 9.6(%)
Right Flare 10.1(%)

3.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.3Gutter Lip (in)

0.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1497

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Boulder AveandDouble Tree Way $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1507

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.5

Left Flare 11.1(%)
Right Flare 9.6(%)

2.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

1.7Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1506

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.1

Left Flare 10.2(%)
Right Flare 10.6(%)

2.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

1.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1508

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Castle WayandDouble Tree Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

ENE Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1395

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.1

Left Flare 7.9(%)
Right Flare 11.8(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

12.0Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1393

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.2 0.5(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.5

Left Flare 9.6(%)
Right Flare 9.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.5Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1396

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.2 0.0(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1394

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Liberty LnandDouble Tree Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 1.4

Left Flare 10.6(%)
Right Flare 12.0(%)

2.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

0.6Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1461

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 1.7

Left Flare 9.3(%)
Right Flare 9.8(%)

0.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

1.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1462

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 0.1 2.1(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1460

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Paintbrush DrandDouble Tree Way $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.3

Left Flare 10.9(%)
Right Flare 10.3(%)

3.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

39.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1487

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.1

Left Flare 10.4(%)
Right Flare 11.7(%)

1.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip (in)

2.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1488

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 1.6(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.1

Left Flare 11.6(%)
Right Flare 8.4(%)

2.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

56.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1490

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 1.2 1.8(%)

Priority

(y/n)

(y/n)

26
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City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.9

Left Flare 10.0(%)
Right Flare 8.2(%)

2.4Top Landing Slope (%)
2.5Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

0.7Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1489

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Suburban AveandDouble Tree Way $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.8

Left Flare 6.5(%)
Right Flare 6.2(%)

3.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

11.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1849

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 2.1

Left Flare 6.8(%)
Right Flare 5.1(%)

2.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

8.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1851

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 0.0(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1850

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Winter WayandDouble Tree Way $16,750.00

Total Costs for Curb Ramps along : Double Tree Way $127,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRAKE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Drake St Padre St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1569

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3112

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.1

Left Flare 6.2(%)
Right Flare 6.8(%)

0.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.4Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3111

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Padre StandDrake St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.0

Left Flare 7.6(%)
Right Flare 3.8(%)

1.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3124

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.1 1.4(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3125

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Sauret StandDrake St $10,000.00

Total Costs for Curb Ramps along : Drake St $23,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Driftwood Dr Cypress Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

712

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.4

Left Flare 5.7(%)
Right Flare 9.4(%)

3.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

2.6Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

631

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.5

Left Flare 10.4(%)
Right Flare 9.9(%)

2.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

632

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

630

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Cypress CtandDriftwood Dr $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.1

Left Flare 10.2(%)
Right Flare 6.7(%)

1.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

628

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.9 0.6(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 0.5

Left Flare 9.6(%)
Right Flare 11.5(%)

2.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

629

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

627

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Harbor CtandDriftwood Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.4

Left Flare 10.5(%)
Right Flare 9.3(%)

1.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

0.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

634

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 0.5

Left Flare 13.0(%)
Right Flare 12.0(%)

3.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

635

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.0 1.5(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

633

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Mainberry DrandDriftwood Dr $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 38.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 2.6

Left Flare 8.3(%)
Right Flare 9.1(%)

7.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

0.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1577

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.9 1.9(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 41.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.8

Left Flare 8.2(%)
Right Flare 6.1(%)

7.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

0.8Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1575

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps DRIFTWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1576

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Monocott DrandDriftwood Dr $20,000.00

Total Costs for Curb Ramps along : Driftwood Dr $81,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps DRYSDALE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Drysdale Way Podres Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3291

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

S Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.5

Left Flare 6.7(%)
Right Flare 3.3(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.8Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3290

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps DRYSDALE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.5

Left Flare 3.3(%)
Right Flare 4.4(%)

0.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.7Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3292

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Podres LnandDrysdale Way $16,000.00

Total Costs for Curb Ramps along : Drysdale Way $16,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Dunham Ave Madera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

575

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3577

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3578

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.6%   Right: 3.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 73.0 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 6.4
(%) 2.6 3.5

0.6 2.1Top Landing Slope (%)
3.7 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3582

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 70.0 96.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3576

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3584

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.4

Left Flare 10.5(%)
Right Flare 5.0(%)

1.7Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3583

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.8 0.3(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Madera AveandDunham Ave $17,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3551

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3550

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3552

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Martin StandDunham Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

370

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps DUNHAM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

369

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

368

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Monterey StandDunham Ave $0.00

Total Costs for Curb Ramps along : Dunham Ave $17,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps DUTRA CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Dutra Ct Stephanie Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1323

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.2

Left Flare 8.9(%)
Right Flare 10.8(%)

1.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2524

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.4 0.7(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DUTRA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.3

Left Flare 8.7(%)
Right Flare 8.4(%)

1.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2523

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.3

Left Flare 9.3(%)
Right Flare 9.0(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2521

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DUTRA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.3

Left Flare 8.4(%)
Right Flare 11.4(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2522

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.2 1.2(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Stephanie LnandDutra Ct $22,500.00

Total Costs for Curb Ramps along : Dutra Ct $22,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps DUTRA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Dutra Way Arbella Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

829

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.9

Left Flare 9.1(%)
Right Flare 7.2(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2510

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.4 0.0(%)

Priority

(y/n)

(y/n)

25
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City of Madera Access Compliance Survey Report - Curb Ramps DUTRA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.2

Left Flare 9.3(%)
Right Flare 6.9(%)

1.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.1Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2509

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2511

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Arbella LnandDutra Way $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DUTRA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 4.1

Left Flare 3.0(%)
Right Flare 10.0(%)

1.4Top Landing Slope (%)
5.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
5.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2514

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.7 3.7(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.4

Left Flare 6.0(%)
Right Flare 8.3(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.3Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2513

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.2 0.9(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps DUTRA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

5.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 5.2

Left Flare 11.7(%)
Right Flare 1.8(%)

1.6Top Landing Slope (%)
6.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

6.9Gutter Slope (%)
6.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2515

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 6.0 1.0(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.4

Left Flare 8.8(%)
Right Flare 6.9(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

30.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2512

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.5 1.9(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : N Schnoor AveandDutra Way $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DUTRA WAY

Total Costs for Curb Ramps along : Dutra Way $42,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps DWAYER AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

DWayer Ave Modoc St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1257

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.7

Left Flare 5.7(%)
Right Flare 3.8(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2625

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.7(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2623

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142
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City of Madera Access Compliance Survey Report - Curb Ramps DWAYER AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.75"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.0

Left Flare 5.7(%)
Right Flare 6.8(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

3.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2624

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Modoc StandDWayer Ave $16,500.00

Total Costs for Curb Ramps along : DWayer Ave $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLARK ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Clark St N D St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

703

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3992

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.3

Left Flare 7.4(%)
Right Flare 8.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.5Gutter Lip (in)

0.4Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3993

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 46.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps E CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3991

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : N D StandE Clark St $14,000.00

Total Costs for Curb Ramps along : E Clark St $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Cleveland Ave Celeste Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

277

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 4.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 50.0 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 5.9
(%) 0.2 4.1

0.3 2.2Top Landing Slope (%)
1.6 2.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4056

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 70.0 75.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2 7.6
(%) 1.6 3.9

0.7 0.8Top Landing Slope (%)
2.6 4.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4057

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0 71.0

Street Grade (Left / Right) 0.9 0.6(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4055

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : Celeste CtandE Cleveland Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 9.3%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 62.0 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 9.3
(%) 1.2 1.6

0.2 0.0Top Landing Slope (%)
3.1 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

54.0Bottom Landing Length (in)

0.5Gutter Lip (in)

9.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1355

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 58.0 56.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 62.0 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.9 5.6
(%) 0.7 2.1

2.2 1.6Top Landing Slope (%)
0.8 3.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
1.8Bottom Landing X Slope (%)

54.0Bottom Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1354

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 68.0 70.0

Street Grade (Left / Right) 0.5 2.0(%)

Priority

(y/n)

(y/n)

57
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 61.0 61.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6 6.6
(%) 0.5 3.4

1.8 3.5Top Landing Slope (%)
1.9 3.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

56.0Bottom Landing Length (in)

0.0Gutter Lip (in)

8.0Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1352

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 64.0 60.0

Street Grade (Left / Right) 2.2 1.5(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.7%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 61.5 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7 7.4
(%) 1.2 0.8

2.0 0.6Top Landing Slope (%)
1.7 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.0Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

56.5Bottom Landing Length (in)

0.0Gutter Lip (in)

7.3Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1353

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 70.0 68.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Columbia StandE Cleveland Ave $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4159

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

162

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 4.7
(%) 1.8 0.9

0.3 1.2Top Landing Slope (%)
2.3 0.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.2Gutter Lip (in)

7.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4161

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) 79.0 80.0

Street Grade (Left / Right) 2.6 0.7(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.3
(%) 2.2 2.0

1.5 0.0Top Landing Slope (%)
3.6 5.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.4Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

0.2Gutter Lip (in)

6.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4160

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 82.0 73.0

Street Grade (Left / Right) 1.3 0.7(%)

Priority

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : Cutting StandE Cleveland Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.7

Left Flare 4.7(%)
Right Flare 5.7(%)

2.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1216

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.5

Street Grade (Left / Right) 2.9 1.1(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 0.1

Left Flare 5.8(%)
Right Flare 6.0(%)

2.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.7Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1217

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 4.3
(%) 0.6 0.3

1.6 0.5Top Landing Slope (%)
2.3 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.2Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

52.0Bottom Landing Length (in)

0.0Gutter Lip (in)

6.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1219

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0 67.0

Street Grade (Left / Right) 1.0 1.6(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.6%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6 7.6
(%) 0.9 1.6

2.4 0.0Top Landing Slope (%)
1.1 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

52.0Bottom Landing Length (in)

0.0Gutter Lip (in)

8.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1218

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 64.0 60.0

Street Grade (Left / Right) 0.8 0.5(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : Davis StandE Cleveland Ave $23,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 50.0 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 4.4
(%) 1.1 1.7

1.1 0.2Top Landing Slope (%)
1.0 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.5Gutter Lip (in)

12.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4152

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 66.0 79.0

Street Grade (Left / Right) 1.1 0.7(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 6.6
(%) 0.7 0.6

0.9 1.4Top Landing Slope (%)
1.1 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

43.0Bottom Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4151

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 81.0 81.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at bottom landing of existing parallel curb
ramp exceeds 2%.

2.4%

Ramp Landing

Demolish existing bottom landing and provide new,
including detectable warning surface. Ramp to remain.

SE Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

LEFT      RIGHT
(in) 54.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7 5.9
(%) 0.7 1.2

1.1 1.4Top Landing Slope (%)
1.0 0.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
2.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.2Gutter Lip (in)

12.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4154

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 66.0 79.0

Street Grade (Left / Right) 0.0 0.4(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 5.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9 6.2
(%) 5.2 0.6

1.5 0.6Top Landing Slope (%)
2.7 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.0Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.2Gutter Lip (in)

10.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4153

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 76.0 72.0

Street Grade (Left / Right) 0.9 2.2(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : Dellavalle AveandE Cleveland Ave $24,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4175

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.7%   Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 4.7
(%) 3.7 2.7

0.2 0.6Top Landing Slope (%)
1.6 2.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.2Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.5Gutter Lip (in)

11.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4173

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0 80.0

Street Grade (Left / Right) 1.0 0.8(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 12.2%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2 12.2
(%) 1.9 3.4

0.7 0.0Top Landing Slope (%)
0.4 3.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
2.4Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

0.3Gutter Lip (in)

11.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4172

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 85.0 80.0

Street Grade (Left / Right) 1.7 0.7(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4174

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.2%   Right: 3.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7 8.9
(%) 3.2 3.2

0.9 0.3Top Landing Slope (%)
3.8 2.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.0Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.3Gutter Lip (in)

12.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4177

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0 81.0

Street Grade (Left / Right) 1.9 0.2(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.6%   Right: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 6.6
(%) 2.6 2.3

0.4 2.4Top Landing Slope (%)
2.9 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.1Bottom Landing Slope (%)
1.6Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.2Gutter Lip (in)

4.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4176

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 73.0 82.0

Street Grade (Left / Right) 0.7 1.3(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Fresno StandE Cleveland Ave $42,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.8%   Right: 2.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 5.9
(%) 2.8 2.9

0.1 0.2Top Landing Slope (%)
2.2 2.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

0.5Gutter Lip (in)

1.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4061

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 60.0 73.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 51.0 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2 6.2
(%) 1.4 2.7

1.7 0.5Top Landing Slope (%)
2.4 3.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.0Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.0Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4063

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 69.0 93.0

Street Grade (Left / Right) 0.6 0.7(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4062

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : Kadota AveandE Cleveland Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.7

Left Flare 8.6(%)
Right Flare 4.8(%)

1.0Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.5Gutter Lip (in)

6.6Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1345

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 86.5

Street Grade (Left / Right) 2.3 0.6(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.6

Left Flare 9.5(%)
Right Flare 6.2(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.5Gutter Lip (in)

8.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1344

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 4.1 2.1(%)

Priority

(y/n)

(y/n)

55

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 0.6

Left Flare 9.2(%)
Right Flare 5.2(%)

3.6Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.5Gutter Lip (in)

8.4Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1346

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5
(%) 0.1

Left Flare 5.1(%)
Right Flare 3.5(%)

0.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.75Gutter Lip (in)

5.2Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1347

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 82.5

Street Grade (Left / Right) 3.7 0.9(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : N D StandE Cleveland Ave $15,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 2.5

Left Flare 4.1(%)
Right Flare 6.9(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

4.7Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4167

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.5 0.2(%)

Priority

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 7.7(%)
Right Flare 8.0(%)

2.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

68.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip (in)

5.2Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4168

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 3.9 3.0(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.1

Left Flare 7.0(%)
Right Flare 5.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

2.8Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4166

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.3 1.6(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 9.0(%)
Right Flare 5.8(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4165

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 112.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : N Lake StandE Cleveland Ave $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

15.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.0

Left Flare 9.8(%)
Right Flare 4.9(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

15.1Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1211

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 86.5

Street Grade (Left / Right) 1.3 2.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.8

Left Flare 10.0(%)
Right Flare 10.6(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

9.4Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1210

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 11.1%   Right: 9.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1 9.5
(%) 1.9 0.1

0.0 1.4Top Landing Slope (%)
2.6 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

58.5Bottom Landing Length (in)

Within Crosswalk <48"

0.25Gutter Lip (in)

10.1Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1208

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 60.0 69.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.6%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6 6.5
(%) 1.7 1.4

3.3 0.4Top Landing Slope (%)
2.6 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

52.0Bottom Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

8.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1209

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 62.0 65.0

Street Grade (Left / Right) 1.6 2.9(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : Owens StandE Cleveland Ave $20,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.8

Left Flare 9.8(%)
Right Flare 7.5(%)

6.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

15.7Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1351

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Right: 2.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 5.5
(%) 0.2 1.3

0.7 2.6Top Landing Slope (%)
0.4 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
1.6Bottom Landing X Slope (%)

54.0Bottom Landing Length (in)

0.0Gutter Lip (in)

10.4Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1350

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.0 68.0

Street Grade (Left / Right) 4.2 1.5(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 4.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8 8.2
(%) 0.9 4.8

0.1 1.0Top Landing Slope (%)
3.3 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.3Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

52.0Bottom Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1348

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 63.0 63.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.2%   Right: 4.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4 5.8
(%) 3.2 4.8

0.5 0.8Top Landing Slope (%)
2.1 2.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

56.0Bottom Landing Length (in)

0.0Gutter Lip (in)

7.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1349

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 68.0 58.0

Street Grade (Left / Right) 0.7 2.6(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Sierra StandE Cleveland Ave $24,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.5

Left Flare 6.4(%)
Right Flare 6.7(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1328

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.5 0.2(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.2

Left Flare 9.6(%)
Right Flare 9.2(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.3Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1327

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.2 3.3(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.7%   Right: 2.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 61.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1 5.0
(%) 1.4 0.5

0.6 3.0Top Landing Slope (%)
2.7 2.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.7Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

11.0Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1325

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0 64.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8 5.9
(%) 0.7 3.4

2.2 0.4Top Landing Slope (%)
4.2 0.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.8Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.9Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1326

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 67.0 62.0

Street Grade (Left / Right) 2.3 3.5(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Sonora StandE Cleveland Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.4

Left Flare 11.7(%)
Right Flare 10.2(%)

2.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

58.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.7Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4179

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.8 1.1(%)

Priority

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.2%   Right: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 70.0 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 7.9
(%) 2.2 2.4

0.1 1.4Top Landing Slope (%)
1.7 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

44.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.7Gutter Slope (%)
3.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4180

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 74.0 67.0

Street Grade (Left / Right) 1.7 0.1(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 10.4%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 55.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 10.4
(%) 1.8 1.3

0.6 1.1Top Landing Slope (%)
2.1 2.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
1.5Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

12.1Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4178

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 82.0 72.0

Street Grade (Left / Right) 2.6 2.4(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 6.0
(%) 1.1 0.5

0.6 0.4Top Landing Slope (%)
0.4 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

13.9Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4181

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 80.0 81.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : Tulare StandE Cleveland Ave $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E CLEVELAND AVE

Total Costs for Curb Ramps along : E Cleveland Ave $315,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Ellis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1484

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2063

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1948

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1949

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1947

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.4

Left Flare 7.9(%)
Right Flare 6.0(%)

1.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2064

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.7 1.7(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.4

Left Flare 4.0(%)
Right Flare 3.6(%)

2.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

12.4Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1950

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.0

Left Flare 4.9(%)
Right Flare 7.7(%)

3.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.1Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2065

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.4 0.9(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : andE Ellis St $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2131

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4
(%) 1.9

Left Flare 3.8(%)
Right Flare 5.1(%)

0.8Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
1.1Gutter XSlope (%)

8.5(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2132

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.3 3.7(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 1.4

Left Flare 4.7(%)
Right Flare 3.2(%)

0.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2133

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 2.4 0.6(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Eagle DrandE Ellis St $3,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2128

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.8

Left Flare 9.0(%)
Right Flare 3.0(%)

3.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2129

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 1.3 2.6(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps E ELLIS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.0

Left Flare 10.1(%)
Right Flare 3.2(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
2.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2130

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 0.4 3.1(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Merced StandE Ellis St $9,750.00

Total Costs for Curb Ramps along : E Ellis St $29,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Kennedy St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1488

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1979

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.0

Left Flare 5.6(%)
Right Flare 3.9(%)

2.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1980

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.6 1.3(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1978

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : andE Kennedy St $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 11.6(%)
Right Flare 8.7(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.5Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2002

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

14
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City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 2.7

Left Flare 12.9(%)
Right Flare 12.9(%)

0.8Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.1Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2003

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2001

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Jericho DrandE Kennedy St $9,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.7

Left Flare 6.9(%)
Right Flare 5.4(%)

0.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2099

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 3.3 0.0(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.7

Left Flare 5.1(%)
Right Flare 5.2(%)

1.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2100

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.8 2.5(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2098

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Jesse DrandE Kennedy St $5,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.1

Left Flare 9.2(%)
Right Flare 6.4(%)

2.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2105

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.2 1.2(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.2

Left Flare 7.5(%)
Right Flare 11.3(%)

6.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.4Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2106

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 1.6(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2104

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

139

Total Costs for Curb Ramps at : Merced StandE Kennedy St $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2102

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

127

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2101

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

39

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E KENNEDY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.3

Left Flare 5.9(%)
Right Flare 7.6(%)

0.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2103

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Tulare StandE Kennedy St $10,000.00

Total Costs for Curb Ramps along : E Kennedy St $43,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E LINCOLN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Lincoln Ave Nebraska St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

699

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 5.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 61.0 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1 8.1
(%) 1.1 5.2

N/A 0.2Top Landing Slope (%)
N/A 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.1Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

54.0Bottom Landing Length (in)

0.0Gutter Lip (in)

12.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1313

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 114.0 73.0

Street Grade (Left / Right) 2.3 1.5(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps E LINCOLN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.8

Left Flare 11.3(%)
Right Flare 13.7(%)

3.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

7.6Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1312

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 2.3 3.1(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.6

Left Flare 11.5(%)
Right Flare 10.7(%)

0.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

5.2Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1311

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.5 N/A(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Nebraska StandE Lincoln Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E LINCOLN AVE

Total Costs for Curb Ramps along : E Lincoln Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E PECAN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Pecan Ave Raymond Thomas St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1504

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2982

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.3

Left Flare 7.9(%)
Right Flare 5.6(%)

2.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.3Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2980

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2981

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Raymond Thomas StandE Pecan Ave $10,250.00

Total Costs for Curb Ramps along : E Pecan Ave $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Riverside Dr Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

878

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.2

Left Flare 8.8(%)
Right Flare 9.7(%)

2.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1284

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 2.2 2.1(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.1

Left Flare 6.9(%)
Right Flare 6.3(%)

1.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

9.4Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1285

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.2 1.1(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 117.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 1.1

Left Flare 13.8(%)
Right Flare 17.1(%)

4.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.6Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1286

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 126.0

Street Grade (Left / Right) 1.0 N/A(%)

Priority

(y/n)

(y/n)

85

Total Costs for Curb Ramps at : Austin AveandE Riverside Dr $12,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.3

Left Flare 7.1(%)
Right Flare 6.8(%)

2.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.0Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1288

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.2

Left Flare 8.6(%)
Right Flare 9.6(%)

2.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1289

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.2 1.2(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1287

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Dellavalle AveandE Riverside Dr $6,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.4

Left Flare 9.7(%)
Right Flare 8.9(%)

1.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.6Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4092

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.4 2.2(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.1%   Right: 10.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 2.0

Left Flare 10.1(%)
Right Flare 10.6(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.4Gutter Slope (%)
3.1Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4093

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.7

Left Flare 9.7(%)
Right Flare 8.6(%)

0.8Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.5Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4091

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4090

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Fresno StandE Riverside Dr $3,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.6

Left Flare 14.9(%)
Right Flare 15.6(%)

2.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

13.7Gutter Slope (%)
2.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4067

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

102
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 1.7

Left Flare 12.1(%)
Right Flare 14.4(%)

2.4Top Landing Slope (%)
1.9Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

14.8Gutter Slope (%)
2.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4069

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.7 1.8(%)

Priority

(y/n)

(y/n)

104

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 3.7

Left Flare 13.6(%)
Right Flare 11.5(%)

1.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

39.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

12.3Gutter Slope (%)
2.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4068

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.6 1.3(%)

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : N Lake StandE Riverside Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.1

Left Flare 9.1(%)
Right Flare 9.4(%)

2.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1297

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.8 0.3(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 2.9

Left Flare 8.4(%)
Right Flare 7.7(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1298

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.6 1.4(%)

Priority

(y/n)

(y/n)

73
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City of Madera Access Compliance Survey Report - Curb Ramps E RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1296

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Nebraska StandE Riverside Dr $13,000.00

Total Costs for Curb Ramps along : E Riverside Dr $56,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

E Yosemite Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1498

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.7

Left Flare 7.6(%)
Right Flare 5.9(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2876

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.3 1.6(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 6.4(%)
Right Flare 8.6(%)

0.9Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
1.1Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2875

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 3.0 0.3(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 2.0

Left Flare 6.2(%)
Right Flare 7.7(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

8.9Gutter Slope (%)
1.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2877

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3268

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.1

Left Flare 7.6(%)
Right Flare 4.7(%)

0.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2878

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.2 0.3(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : andE Yosemite Ave $9,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3267

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : 6Th StandE Yosemite Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.1

Left Flare 4.2(%)
Right Flare 5.2(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

4.4Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2879

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

31
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 3.7

Left Flare 4.0(%)
Right Flare 8.3(%)

0.9Top Landing Slope (%)
4.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

10.3Gutter Slope (%)
2.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2882

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 3.2 1.1(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2880

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 1.6

Left Flare 7.4(%)
Right Flare 4.2(%)

5.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

30.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip (in)

6.9Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2881

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Almond AveandE Yosemite Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.9

Left Flare 9.0(%)
Right Flare 6.7(%)

3.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3650

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 117.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

81
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 7.2(%)
Right Flare 7.6(%)

1.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
0.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3649

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.4 1.9(%)

Priority

(y/n)

(y/n)

81

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.9

Left Flare 5.5(%)
Right Flare 7.9(%)

0.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
1.7Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3647

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 0.3 1.2(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.0

Left Flare 5.6(%)
Right Flare 5.8(%)

0.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

10.6Gutter Slope (%)
2.7Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3648

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : D StandE Yosemite Ave $12,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

ENE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 3.3

Left Flare 9.7(%)
Right Flare 6.3(%)

1.1Top Landing Slope (%)
2.6Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.4Gutter XSlope (%)

14.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4045

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 2.0 0.7(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

ESE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.7

Left Flare 7.9(%)
Right Flare 6.5(%)

0.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

38.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
1.4Gutter XSlope (%)

14.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4044

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 2.0 0.6(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 7.7(%)
Right Flare 7.6(%)

0.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
1.6Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4040

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 3.8 1.0(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SSE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.6

Left Flare 8.7(%)
Right Flare 7.0(%)

0.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

57.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
1.6Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4043

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 101.0

Street Grade (Left / Right) 1.4 0.7(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.2

Left Flare 8.5(%)
Right Flare 7.0(%)

0.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4042

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.5

Left Flare 8.5(%)
Right Flare 5.5(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

2.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4041

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 2.7 0.3(%)

Priority

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : E Cleveland AveandE Yosemite Ave $22,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4051

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4050

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : E Yosemite AveandE Yosemite Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Pedestrian Pad

$0.00Unit Cost

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.0
(%) 0.1

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4046

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

21.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.4
(%) 1.4

Left Flare 6.5(%)
Right Flare 9.4(%)

0.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

21.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4049

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.4

Left Flare 8.1(%)
Right Flare 6.1(%)

2.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4047

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 1.0

Left Flare 9.0(%)
Right Flare 7.4(%)

1.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4048

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Elm AveandE Yosemite Ave $10,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.0

Left Flare 8.1(%)
Right Flare 7.7(%)

2.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

37.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.7Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4353

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4352

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

162

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.2

Left Flare 9.7(%)
Right Flare 6.3(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4351

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Flume StandE Yosemite Ave $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.2

Left Flare 10.2(%)
Right Flare 8.9(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

64.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4344

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4343

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

152
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.0

Left Flare 5.7(%)
Right Flare 10.2(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

58.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4342

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.4 1.2(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : High StandE Yosemite Ave $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) N/A 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.6
(%) N/A 0.4

N/A 0.5Top Landing Slope (%)
N/A 1.5Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

76.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.2Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4347

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) N/A 224.0

Street Grade (Left / Right) 1.0 2.3(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4345

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

162

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare N/A(%)
Right Flare N/A(%)

2.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

62.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
3.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4346

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Lyons StandE Yosemite Ave $10,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3271

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 4.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 57.5 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2 6.3
(%) 1.2 0.0

0.1 0.2Top Landing Slope (%)
4.3 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

146.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3270

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 107.0 132.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: BL Length: 61.0"
BL Slope: 0.4%
BL X Slope: 1.0

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.7

Left Flare N/A(%)
Right Flare N/A(%)

2.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3269

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 170.0

Street Grade (Left / Right) 1.8 0.4(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Mace StandE Yosemite Ave $6,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3246

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3244

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3245

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Magnolia StandE Yosemite Ave $7,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

E Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.0

Left Flare 7.7(%)
Right Flare 7.8(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
1.3Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4467

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 4.0 1.3(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.0

Left Flare 6.8(%)
Right Flare 7.5(%)

0.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

64.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4466

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 4.0 1.1(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.2

Left Flare 8.9(%)
Right Flare 6.9(%)

2.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

62.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.0Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4468

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.2

Left Flare 7.3(%)
Right Flare 6.6(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.1Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4465

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 2.6 3.9(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : N A StandE Yosemite Ave $7,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

E Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.7

Left Flare 7.8(%)
Right Flare 6.1(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.8Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4461

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 4.8 1.9(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.4

Left Flare 7.4(%)
Right Flare 6.6(%)

0.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4464

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 6.3 0.5(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.6

Left Flare 7.8(%)
Right Flare 7.5(%)

0.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4462

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.1 3.9(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.6

Left Flare 6.7(%)
Right Flare 6.8(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4463

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 4.9 2.4(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : N B StandE Yosemite Ave $4,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 61.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 4.8
(%) 0.2 1.1

1.6 2.5Top Landing Slope (%)
3.6 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

176.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3654

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 150.0 159.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 54.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 4.8
(%) 0.4 0.3

0.9 0.4Top Landing Slope (%)
0.4 0.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

177.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3653

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 111.0 143.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 6.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 51.0 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 5.7
(%) 0.7 0.9

0.1 0.4Top Landing Slope (%)
1.2 6.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

176.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.8Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3651

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 123.0 136.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.8%   Right: 4.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 68.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 5.8
(%) 0.4 1.7

1.2 0.4Top Landing Slope (%)
2.8 4.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
1.4Bottom Landing X Slope (%)

152.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3652

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 180.0 171.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : N C StandE Yosemite Ave $11,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 7.1%   Right: 8.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 70.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.9 2.0
(%) 7.1 8.5

8.2 7.8Top Landing Slope (%)
6.2 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

10.3Bottom Landing Slope (%)
7.1Bottom Landing X Slope (%)

80.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
8.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4482

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 106.0 155.0

Street Grade (Left / Right) 6.7 9.7(%)

Priority

(y/n)

(y/n)

88

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.0
(%) 4.5

Left Flare 8.8(%)
Right Flare 1.5(%)

10.6Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

2.7Gutter Slope (%)
9.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4480

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 11.4 N/A(%)

Priority

(y/n)

(y/n)

89
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.2
(%) 7.8

Left Flare 0.7(%)
Right Flare 1.2(%)

5.9Top Landing Slope (%)
7.8Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
7.7Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4483

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 5.1 8.2(%)

Priority

(y/n)

(y/n)

90

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4481

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

158

Total Costs for Curb Ramps at : N E StandE Yosemite Ave $27,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.0

Left Flare 7.6(%)
Right Flare 6.3(%)

2.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.7Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2872

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.1 1.2(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.1

Left Flare 6.5(%)
Right Flare 6.7(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

4.7Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2871

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.7 0.6(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2873

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.4

Left Flare 9.5(%)
Right Flare 9.0(%)

0.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

5.4Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2874

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Pecan AveandE Yosemite Ave $19,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.2
(%) 10.2

Left Flare 2.8(%)
Right Flare 13.0(%)

6.3Top Landing Slope (%)
10.4Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
10.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4484

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 6.5 12.6(%)

Priority

(y/n)

(y/n)

112

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

6.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.3
(%) 6.4

Left Flare 1.5(%)
Right Flare 2.1(%)

6.7Top Landing Slope (%)
6.9Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
6.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4487

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 7.2 4.2(%)

Priority

(y/n)

(y/n)

88

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

6.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 6.2

Left Flare 3.1(%)
Right Flare 2.1(%)

5.8Top Landing Slope (%)
5.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
6.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4485

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 108.0

Street Grade (Left / Right) 10.5 5.4(%)

Priority

(y/n)

(y/n)

88

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 5.6%   Right: 8.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 112.0 96.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.3 1.9
(%) 5.6 8.3

5.3 6.5Top Landing Slope (%)
6.2 8.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

9.0Bottom Landing Slope (%)
7.0Bottom Landing X Slope (%)

66.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
8.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4486

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 57.0 85.0

Street Grade (Left / Right) 6.4 7.4(%)

Priority

(y/n)

(y/n)

102

Total Costs for Curb Ramps at : S Gateway DrandE Yosemite Ave $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.2
(%) 7.5

Left Flare 0.4(%)
Right Flare 0.8(%)

5.6Top Landing Slope (%)
8.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
6.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4489

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 7.1 7.7(%)

Priority

(y/n)

(y/n)

93

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.0
(%) 7.7

Left Flare 1.0(%)
Right Flare 0.4(%)

6.9Top Landing Slope (%)
7.7Top Landing X Slope (%)

64.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
6.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4490

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 4.0 6.9(%)

Priority

(y/n)

(y/n)

114

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

5.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.2
(%) 5.7

Left Flare 0.5(%)
Right Flare 0.3(%)

5.7Top Landing Slope (%)
6.2Top Landing X Slope (%)

54.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
7.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4488

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 6.9 9.5(%)

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

6.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.2
(%) 6.9

Left Flare 1.9(%)
Right Flare 1.8(%)

5.8Top Landing Slope (%)
7.7Top Landing X Slope (%)

50.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
6.9Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4491

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 3.7 7.5(%)

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : S Lake StandE Yosemite Ave $26,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4038

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4039

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4037

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Storey RdandE Yosemite Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 7.5
(%) 2.1 0.5

0.1 0.6Top Landing Slope (%)
2.3 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

76.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4348

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 124.0 120.0

Street Grade (Left / Right) 3.2 1.3(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps E YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4349

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.4

Left Flare 7.0(%)
Right Flare 8.0(%)

0.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4350

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.4 0.5(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Vineyard AveandE Yosemite Ave $17,000.00

Total Costs for Curb Ramps along : E Yosemite Ave $268,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ECHO ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Echo St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1489

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2168

Tee Intersection:

Vertical Curb:
No

N/A

(y/n)

(y/n)

Total Costs for Curb Ramps at : andEcho St $0.00

Total Costs for Curb Ramps along : Echo St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Eighth St S H St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

855

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 1.2

Left Flare 13.4(%)
Right Flare 10.1(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.4Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4223

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.5 0.3(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

29.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.4

Left Flare 10.8(%)
Right Flare 9.3(%)

5.7Top Landing Slope (%)
2.9Top Landing X Slope (%)

29.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.6Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4222

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 2.4 0.8(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4221

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : S H StandEighth St $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 57.0 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 7.8
(%) 0.4 0.3

Left Flare 10.5(%)
Right Flare 8.7(%)

0.1 0.3Top Landing Slope (%)
2.7 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

27.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.1Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

137

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 37.0 37.0

Street Grade (Left / Right) 1.3 2.3(%)

Priority

10.2Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

76.0(in)Length of Combo. Ramp

(y/n)

(y/n)

79

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 10.1%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 56.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0 N/A
(%) 0.5 N/A

Left Flare 10.1(%)
Right Flare 9.6(%)

1.3 N/ATop Landing Slope (%)
2.2 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

4.1Bottom Landing Slope (in)
3.4Bottom Landing X Slope (in)

36.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
3.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

140

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0 N/A

Street Grade (Left / Right) 1.6 1.9(%)

Priority

8.1Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

79.0(in)Length of Combo. Ramp

(y/n)

(y/n)

83
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City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.4

Left Flare 11.0(%)
Right Flare 9.1(%)

2.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

138

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 118.0

Street Grade (Left / Right) 1.7 3.2(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.4

Left Flare 8.5(%)
Right Flare 10.1(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

139

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 117.0

Street Grade (Left / Right) 0.6 1.6(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : S J StandEighth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 56.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2 5.4
(%) 0.6 1.2

Left Flare 11.4(%)
Right Flare 13.3(%)

0.1 0.1Top Landing Slope (%)
2.2 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.4Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

1.0Gutter Lip (in)

8.5Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

130

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 36.0 36.0

Street Grade (Left / Right) 1.9 2.1(%)

Priority
8.3Combo. Ramp Slope (%)
1.1Combo. Ramp X Slope (%)

79.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.1

Left Flare 10.2(%)
Right Flare 11.2(%)

4.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

44.0Top Landing Length (in)

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

127

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

24.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.1

Left Flare 12.4(%)
Right Flare 13.4(%)

3.0Top Landing Slope (%)
2.8Top Landing X Slope (%)

24.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

129

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing combination ramp run exceeds
1:48 (2%).

2.9%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 6.3
(%) 1.2 0.6

Left Flare 12.1(%)
Right Flare 12.2(%)

0.3 0.1Top Landing Slope (%)
2.3 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.8Bottom Landing Slope (in)
1.8Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

1.0Gutter Lip (in)

8.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

128

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 35.0 35.0

Street Grade (Left / Right) 2.9 0.7(%)

Priority

7.2Combo. Ramp Slope (%)
2.9Combo. Ramp X Slope (%)

84.0(in)Length of Combo. Ramp

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : S K StandEighth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EIGHTH ST

Total Costs for Curb Ramps along : Eighth St $70,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EISENHOWER LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Eisenhower Ln Coolidge St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

375

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2028

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.3

Left Flare 6.4(%)
Right Flare 1.5(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2029

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 1.7(%)

Priority

(y/n)

(y/n)

16
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City of Madera Access Compliance Survey Report - Curb Ramps EISENHOWER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.8

Left Flare 3.0(%)
Right Flare 7.2(%)

5.6Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

16.2Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2030

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.7 0.1(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Coolidge StandEisenhower Ln $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2037

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps EISENHOWER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.9

Left Flare 10.0(%)
Right Flare 5.8(%)

0.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2038

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 0.9 2.1(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Madison DrandEisenhower Ln $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1954

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps EISENHOWER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 2.0

Left Flare 7.8(%)
Right Flare 9.9(%)

1.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1955

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

14

Total Costs for Curb Ramps at : Truman DrandEisenhower Ln $13,500.00

Total Costs for Curb Ramps along : Eisenhower Ln $47,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EL DORADO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

El Dorado Dr Madera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

912

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

8.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.4

Left Flare 6.1(%)
Right Flare 8.3(%)

8.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3571

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.2 0.0(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3570

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

128
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City of Madera Access Compliance Survey Report - Curb Ramps EL DORADO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.9

Left Flare 6.4(%)
Right Flare 4.8(%)

7.1Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3572

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Madera AveandEl Dorado Dr $16,750.00

Total Costs for Curb Ramps along : El Dorado Dr $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

El Monte Ave Stadium Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1510

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

392

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

147

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.7

Left Flare 9.1(%)
Right Flare 5.2(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

390

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

62
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.1

Left Flare 5.8(%)
Right Flare 0.4(%)

1.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

394

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.0

Left Flare 7.2(%)
Right Flare 13.4(%)

2.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

391

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.5

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

WSW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.8

Left Flare 5.7(%)
Right Flare 5.2(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.3Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

393

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.5

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Stadium RdandEl Monte Ave $33,000.00

Total Costs for Curb Ramps along : El Monte Ave $33,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

El Monte Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1189

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

355

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.3

Left Flare 4.0(%)
Right Flare 4.3(%)

1.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

356

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.0 0.5(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

354

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Monterey StandEl Monte Ct $10,000.00

Total Costs for Curb Ramps along : El Monte Ct $10,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EL MONTE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

El Monte St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1508

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.1

Left Flare 9.3(%)
Right Flare 10.2(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

319

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : andEl Monte St $6,500.00

Total Costs for Curb Ramps along : El Monte St $6,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps ELM AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Elm Ave Santa Fe Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

411

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3221

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

S Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.5

Left Flare 8.4(%)
Right Flare 8.5(%)

0.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3219

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps ELM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.4

Left Flare 11.4(%)
Right Flare 6.3(%)

1.2Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.6Gutter Slope (%)
3.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3220

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 2.7 0.7(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Santa Fe CtandElm Ave $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

E Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.1

Left Flare 7.2(%)
Right Flare 5.0(%)

0.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.2Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3216

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps ELM AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.7

Left Flare 5.3(%)
Right Flare 5.9(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3217

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.1 1.1(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3218

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Santa Fe StandElm Ave $10,000.00

Total Costs for Curb Ramps along : Elm Ave $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps EMERALD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Emerald Way Scarlet Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

143

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at bottom landing of existing parallel curb
ramp exceeds 2%.

3.0%

Ramp Landing

Demolish existing bottom landing and provide new,
including detectable warning surface. Ramp to remain.

N Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 7.8
(%) 0.1 1.6

0.7 0.8Top Landing Slope (%)
0.4 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.0Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

61.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4437

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) 82.0 82.0

Street Grade (Left / Right) 0.8 N/A(%)

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps EMERALD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.7

Left Flare 7.6(%)
Right Flare 9.9(%)

0.4Top Landing Slope (%)
2.3Top Landing X Slope (%)

35.0Top Landing Length (in)

1.5Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4439

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.0 0.9(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 1.2

Left Flare 10.1(%)
Right Flare 7.0(%)

1.1Top Landing Slope (%)
1.5Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.7Gutter Slope (%)
0.7Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4438

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Scarlet DrandEmerald Way $17,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps EMERALD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.1

Left Flare 7.6(%)
Right Flare 10.3(%)

2.6Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
3.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4441

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.7 1.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

4.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 4.7

Left Flare 8.8(%)
Right Flare 3.6(%)

1.8Top Landing Slope (%)
4.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.3Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4442

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.6 1.6(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps EMERALD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4440

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : Storey RdandEmerald Way $10,250.00

Total Costs for Curb Ramps along : Emerald Way $27,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps EMILY WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Emily Way Bo Tree Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

371

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2925

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.7

Left Flare 4.3(%)
Right Flare 7.8(%)

1.6Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.6Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2924

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps EMILY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.2

Left Flare 4.8(%)
Right Flare 6.0(%)

1.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.1Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2923

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 2.2(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Bo Tree LnandEmily Way $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2911

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps EMILY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.8

Left Flare 7.2(%)
Right Flare 4.5(%)

1.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.7Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2910

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.0 1.4(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2912

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : Gary LnandEmily Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps EMILY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.7
(%) 3.0

Left Flare 1.9(%)
Right Flare 5.5(%)

0.8Top Landing Slope (%)
3.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
1.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2887

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2889

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps EMILY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.4

Left Flare 8.1(%)
Right Flare 4.2(%)

2.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
1.5Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2888

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Joya DrandEmily Way $9,750.00

Total Costs for Curb Ramps along : Emily Way $32,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps EXPRESS CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Express Ct Glade Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

681

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.5

Left Flare 5.7(%)
Right Flare 9.0(%)

1.6Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2271

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

22
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City of Madera Access Compliance Survey Report - Curb Ramps EXPRESS CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.2

Left Flare 11.4(%)
Right Flare 8.1(%)

1.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2272

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.2 0.3(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2273

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

Total Costs for Curb Ramps at : Glade AveandExpress Ct $20,000.00

Total Costs for Curb Ramps along : Express Ct $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRFIELD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1496

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2345

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.0

Left Flare 6.0(%)
Right Flare 6.6(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2343

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.4 1.3(%)

Priority

(y/n)

(y/n)

5
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRFIELD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.1

Left Flare 5.8(%)
Right Flare 4.4(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.1Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2344

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : andFairfield Way $16,500.00

Total Costs for Curb Ramps along : Fairfield Way $16,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fairview Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1325

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 44.0"    Right: 44.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 44.0 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.2 4.9
(%) 0.9 0.5

Left Flare 8.5(%)
Right Flare 9.5(%)

0.4 0.1
Top Landing Slope (%) 1.0 1.2
Top Landing X Slope (%)

Top Landing Length (in)

0.4Bottom Landing Slope (in)
1.6Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

524

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 80.0 83.0

Street Grade (Left / Right) 1.0 1.0(%)

Priority
5.4Combo. Ramp Slope (%)
1.8Combo. Ramp X Slope (%)

50.0(in)Length of Combo. Ramp

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 44.0"    Right: 44.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 44.0 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.6 3.8
(%) 1.6 0.1

Left Flare 9.0(%)
Right Flare 7.8(%)

0.9 0.8
Top Landing Slope (%) 1.6 1.5
Top Landing X Slope (%)

Top Landing Length (in)

1.6Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.8Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

523

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 39.0 37.0

Street Grade (Left / Right) 2.1 1.1(%)

Priority
8.0Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

50.0(in)Length of Combo. Ramp

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 38.5"    Right: 38.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 38.5 38.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.2 4.2
(%) 0.7 2.8

Left Flare 10.2(%)
Right Flare 9.3(%)

0.8 0.3Top Landing Slope (%)
3.4 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
0.7Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Non-Compliant(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

525

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 76.0 70.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority
6.7Combo. Ramp Slope (%)
1.4Combo. Ramp X Slope (%)

50.0(in)Length of Combo. Ramp

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

522

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Fifth StandFairview Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

494

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

493

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 37.0"    Right: 37.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 37.0 37.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 4.2
(%) 1.8 1.3

Left Flare 7.6(%)
Right Flare 6.3(%)

0.8 0.0Top Landing Slope (%)
1.3 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

496

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 64.0 69.0

Street Grade (Left / Right) 2.9 0.1(%)

Priority
8.5Combo. Ramp Slope (%)
1.5Combo. Ramp X Slope (%)

50.5(in)Length of Combo. Ramp

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 37.0"    Right: 37.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 37.0 37.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 8.1
(%) 0.1 3.8

Left Flare 8.5(%)
Right Flare 9.9(%)

0.5 0.7Top Landing Slope (%)
2.0 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.0Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.7Gutter Slope (%)
3.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

495

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 71.0 39.0

Street Grade (Left / Right) 0.4 3.0(%)

Priority
6.3Combo. Ramp Slope (%)
1.5Combo. Ramp X Slope (%)

51.0(in)Length of Combo. Ramp

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Fourth StandFairview Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

455

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

454

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

456

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

457

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Third StandFairview Ave $0.00

Total Costs for Curb Ramps along : Fairview Ave $35,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fairview St Adell St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

331

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4494

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4493

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4492

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Adell StandFairview St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3864

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0
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City of Madera Access Compliance Survey Report - Curb Ramps FAIRVIEW ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3863

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3865

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : W Clark StandFairview St $0.00

Total Costs for Curb Ramps along : Fairview St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FALL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fall Ave Westgate Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

213

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1741

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1740

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps FALL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1739

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Westgate DrandFall Ave $0.00

Total Costs for Curb Ramps along : Fall Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FICKLIN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ficklin Dr Chatom Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

228

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.0

Left Flare 5.7(%)
Right Flare 2.9(%)

1.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

229

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 0.4(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps FICKLIN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.3

Left Flare 5.9(%)
Right Flare 7.1(%)

3.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

230

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.7 2.8(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Chatom WayandFicklin Dr $13,250.00

Total Costs for Curb Ramps along : Ficklin Dr $13,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fifth St N J St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

873

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.9%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.1

Left Flare 8.0(%)
Right Flare 10.9(%)

1.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.0Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

173

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.1 0.6(%)

Priority

(y/n)

(y/n)

75

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

174

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

154
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.3

Left Flare 9.7(%)
Right Flare 6.5(%)

2.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

2.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.6Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

175

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 104.0

Street Grade (Left / Right) 1.8 1.1(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : N J StandFifth St $17,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

23.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.4

Left Flare 8.5(%)
Right Flare 11.9(%)

4.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

23.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
2.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

180

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 3.2 3.1(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

23.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.4

Left Flare 13.0(%)
Right Flare 8.1(%)

2.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

23.0Top Landing Length (in)

1.0Gutter Lip (in)

1.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

181

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 1.1(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 6.9
(%) 1.5 1.3

0.1 1.6Top Landing Slope (%)
2.0 0.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

129.0Bottom Landing Length (in)

1.0Gutter Lip (in)

5.6Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

182

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 99.0 99.0

Street Grade (Left / Right) 3.0 1.9(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 75.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.0

Left Flare 11.4(%)
Right Flare 9.9(%)

2.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.8Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

183

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 1.8(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 6.9
(%) 1.5 1.3

0.1 1.6Top Landing Slope (%)
2.0 0.6Top Landing X Slope (%)

48.Top Landing Length 48.0(in)

1.4Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

129.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

187

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 99.0 99.0

Street Grade (Left / Right) 3.0 1.9(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : N L StandFifth St $26,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 6.9
(%) 1.3 2.9

Left Flare 8.4(%)
Right Flare 7.7(%)

0.8 0.5Top Landing Slope (%)
1.2 2.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (in)
0.0Bottom Landing X Slope (in)

43.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.8Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

184

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 91.0 91.0

Street Grade (Left / Right) 0.1 2.3(%)

Priority 8.0Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

67

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.8 5.9
(%) 0.8 2.9

Left Flare 13.3(%)
Right Flare 11.3(%)

0.1 0.2Top Landing Slope (%)
4.7 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.9Bottom Landing Slope (in)
.0Bottom Landing X Slope (in)

32.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

185

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 66.0 60.0

Street Grade (Left / Right) 2.6 0.7(%)

Priority 9.2Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 11.6%   Right: 10.9%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 48.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7 N/A
(%) 0.1 N/A

Left Flare 11.6(%)
Right Flare 10.9(%)

0.6 N/ATop Landing Slope (%)
1.6 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.5Bottom Landing Slope (in)
0.2Bottom Landing X Slope (in)

32.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

188

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 102.0 N/A

Street Grade (Left / Right) 2.0 1.7(%)

Priority

7.8Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) N/A 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 4.1
(%) N/A 1.2

Left Flare 10.3(%)
Right Flare 9.8(%)

N/A 0.2Top Landing Slope (%)
N/A 2.4Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.3Bottom Landing Slope (in)
2.1Bottom Landing X Slope (in)

20.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

186

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) N/A 63.0

Street Grade (Left / Right) 2.1 0.1(%)

Priority
7.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : N M StandFifth St $24,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

189

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

154

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 5.4%   Right: 3.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.2 3.1
(%) 5.4 3.3

Left Flare 7.2(%)
Right Flare 11.5(%)

0.5 0.4Top Landing Slope (%)
1.9 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

11.3Bottom Landing Slope (in)
1.0Bottom Landing X Slope (in)

32.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.2Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

190

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 123.0 123.0

Street Grade (Left / Right) 1.0 1.7(%)

Priority 7.8Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

84
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 46.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 46.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 0.7 N/A
(%) 0.2 N/A

Left Flare 9.7(%)
Right Flare 12.6(%)

0.1 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.9Bottom Landing Slope (in)
1.9Bottom Landing X Slope (in)

20.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.6Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

192

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 300.0 N/A

Street Grade (Left / Right) 0.2 0.8(%)

Priority
8.6Combo. Ramp Slope (%)
1.8Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 13.3%   Right: 11.8%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) N/A 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.6
(%) N/A 0.9

Left Flare 13.3(%)
Right Flare 11.8(%)

N/A 0.1Top Landing Slope (%)
N/A 1.8Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.5Bottom Landing Slope (in)
0.7Bottom Landing X Slope (in)

32.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

191

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) N/A 58.0

Street Grade (Left / Right) 1.5 0.5(%)

Priority

8.6Combo. Ramp Slope (%)
1.8Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : N N StandFifth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.0

Left Flare 10.5(%)
Right Flare 9.6(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.7Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

619

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.5

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.5 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7 3.3
(%) 0.1 2.2

Left Flare 11.9(%)
Right Flare 10.9(%)

1.2 0.6Top Landing Slope (%)
1.0 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

14.6Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

620

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 120.0 120.0

Street Grade (Left / Right) 1.1 1.4(%)

Priority 9.5Combo. Ramp Slope (%)
0.0Combo. Ramp X Slope (%)

69.0(in)Length of Combo. Ramp

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Combination

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 48.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1 N/A
(%) 0.2 N/A

Left Flare 8.4(%)
Right Flare 6.3(%)

0.4 N/ATop Landing Slope (%)
0.7 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.8Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

618

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 94.0 N/A

Street Grade (Left / Right) 2.7 2.1(%)

Priority

6.7Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

70.0(in)Length of Combo. Ramp

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

617

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : N O StandFifth St $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2728

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2729

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIFTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.8

Left Flare 13.5(%)
Right Flare 12.2(%)

0.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2727

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.1 2.4(%)

Priority

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : Pine StandFifth St $6,500.00

Total Costs for Curb Ramps along : Fifth St $119,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIG AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fig Ave Cross St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1017

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3182

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3180

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIG AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.5

Left Flare 5.6(%)
Right Flare 7.5(%)

2.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3181

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 1.8(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : Cross StandFig Ave $3,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 1.7

Left Flare 7.9(%)
Right Flare 5.2(%)

1.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3183

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.6 1.0(%)

Priority

(y/n)

(y/n)

49

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIG AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3185

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3184

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : E Yosemite AveandFig Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIG AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3187

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3188

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FIG AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3186

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Washington StandFig Ave $0.00

Total Costs for Curb Ramps along : Fig Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FILLMORE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fillmore Ave Imperial Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

170

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.7

Left Flare 8.7(%)
Right Flare 7.7(%)

2.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip (in)

1.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

696

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.9 2.9(%)

Priority

(y/n)

(y/n)

39

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FILLMORE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.5

Left Flare 10.3(%)
Right Flare 7.1(%)

0.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

1.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

697

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.1 0.1(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

695

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Imperial DrandFillmore Ave $21,000.00

Total Costs for Curb Ramps along : Fillmore Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FISK CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fisk Ct Central Pl
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

803

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.5

Left Flare 6.7(%)
Right Flare 7.6(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

37.0Top Landing Length (in)

1.0Gutter Lip (in)

3.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

840

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FISK CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.7

Left Flare 10.9(%)
Right Flare 7.0(%)

4.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

841

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

839

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Central PlandFisk Ct $17,250.00

Total Costs for Curb Ramps along : Fisk Ct $17,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FORUM WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Forum Way Glenville Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

323

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2319

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.3

Left Flare 6.0(%)
Right Flare 8.5(%)

0.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2320

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FORUM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.3

Left Flare 11.1(%)
Right Flare 9.5(%)

1.8Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2321

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.7 0.9(%)

Priority

(y/n)

(y/n)

14

Total Costs for Curb Ramps at : Glenville AveandForum Way $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.6

Left Flare 6.4(%)
Right Flare 10.8(%)

1.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2304

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FORUM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.4

Left Flare 6.3(%)
Right Flare 6.4(%)

2.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.5Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2303

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.9

Left Flare 9.0(%)
Right Flare 6.2(%)

1.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2301

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps FORUM WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.2

Left Flare 6.0(%)
Right Flare 6.9(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2302

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : N Westberry BlvandForum Way $26,000.00

Total Costs for Curb Ramps along : Forum Way $42,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOSTER AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Foster Ave N Park Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1198

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

927

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

929

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps FOSTER AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

928

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Park DrandFoster Ave $0.00

Total Costs for Curb Ramps along : Foster Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOUNTAIN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fountain Way Wessmith Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

254

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 1.7

Left Flare 8.8(%)
Right Flare 10.6(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2199

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 1.6(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps FOUNTAIN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.0

Left Flare 10.6(%)
Right Flare 8.2(%)

2.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2196

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.6

Left Flare 8.2(%)
Right Flare 10.5(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.1Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2198

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 2.4(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps FOUNTAIN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.3

Left Flare 8.0(%)
Right Flare 8.0(%)

1.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2197

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 0.0(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Wessmith WayandFountain Way $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2193

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124
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City of Madera Access Compliance Survey Report - Curb Ramps FOUNTAIN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 76.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.5

Left Flare 6.1(%)
Right Flare 6.2(%)

6.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2194

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 85.5

Street Grade (Left / Right) 1.7 1.6(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 68.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.7

Left Flare 6.3(%)
Right Flare 4.2(%)

1.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.6Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2195

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Wrenwood WayandFountain Way $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOUNTAIN WAY

Total Costs for Curb Ramps along : Fountain Way $42,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fourth St Krest St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1392

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

580

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

579

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

581

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

578

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Krest StandFourth St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

980

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

147

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.9

Left Flare 9.6(%)
Right Flare 8.8(%)

0.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

979

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.9

Left Flare 10.1(%)
Right Flare 10.6(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

981

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

67

Total Costs for Curb Ramps at : N K StandFourth St $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.7

Left Flare 9.8(%)
Right Flare 10.9(%)

1.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

42.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

204

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 11.8(%)
Right Flare 8.2(%)

2.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

44.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

203

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 3.0

Left Flare 8.3(%)
Right Flare 7.2(%)

2.2Top Landing Slope (%)
8.8Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

201

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

71

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.3

Left Flare 9.5(%)
Right Flare 12.7(%)

1.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

202

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : N L StandFourth St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 7.3(%)
Right Flare 7.3(%)

0.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

40.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

200

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.0 1.5(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.1

Left Flare 9.9(%)
Right Flare 9.3(%)

1.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

199

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.4

Left Flare 10.0(%)
Right Flare 7.0(%)

0.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

42.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

197

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

51

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.5

Left Flare 8.4(%)
Right Flare 9.4(%)

0.9Top Landing Slope (%)
1.0Top Landing X Slope (%)

42.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

198

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : N M StandFourth St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

0.0"

Detectable Warning Surface

Relocate the detectable warning surface.

E Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.1

Left Flare 7.7(%)
Right Flare 5.3(%)

1.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

512

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 1.2 1.1(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

510

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

159

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.0

Left Flare 6.8(%)
Right Flare 5.5(%)

0.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

511

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : N P StandFourth St $10,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Right: 37.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) N/A 37.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.7
(%) N/A 3.7

Left Flare 8.7(%)
Right Flare 9.0(%)

N/A 0.7Top Landing Slope (%)
N/A 2.9Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.0Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

17.5Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

500

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) N/A 56.5

Street Grade (Left / Right) 1.9 2.6(%)

Priority
7.4Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

52.5(in)Length of Combo. Ramp

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

497

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 37.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 37.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1 N/A
(%) 0.9 N/A

Left Flare 10.5(%)
Right Flare 8.0(%)

0.2 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.0Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

15.6Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

499

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 90.0 N/A

Street Grade (Left / Right) 2.1 0.4(%)

Priority
8.4Combo. Ramp Slope (%)
1.3Combo. Ramp X Slope (%)

52.0(in)Length of Combo. Ramp

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 37.0"    Right: 37.5"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 37.0 37.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1 11.2
(%) 1.3 3.9

Left Flare 10.1(%)
Right Flare 7.8(%)

0.1 2.4Top Landing Slope (%)
2.3 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

498

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 57.0 39.0

Street Grade (Left / Right) 1.2 4.0(%)

Priority
7.1Combo. Ramp Slope (%)
1.1Combo. Ramp X Slope (%)

51.0(in)Length of Combo. Ramp

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : Rotan AveandFourth St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

598

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

597

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

599

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

600

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Schnoor AveandFourth St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

576

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

577

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

575

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Shannon AveandFourth St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

488

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

487

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

486

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Williams AveandFourth St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

491

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

490

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps FOURTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

492

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

489

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Willis AveandFourth St $0.00

Total Costs for Curb Ramps along : Fourth St $108,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Foxglove Way N Granada Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

697

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.8
(%) 1.2

Left Flare 6.0(%)
Right Flare 5.8(%)

4.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.6Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2417

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

26

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.2

Left Flare 8.2(%)
Right Flare 7.1(%)

6.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2418

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.2 N/A(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.1

Left Flare 7.7(%)
Right Flare 7.2(%)

2.6Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.6Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2416

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 1.4 1.2(%)

Priority

(y/n)

(y/n)

31

Total Costs for Curb Ramps at : N Granada DrandFoxglove Way $19,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2419

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.3

Left Flare 9.3(%)
Right Flare 6.4(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2421

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.2 2.4(%)

Priority

(y/n)

(y/n)

10
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City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.9
(%) 0.1

Left Flare 8.3(%)
Right Flare .6.1(%)

0.5Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2420

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : Sundance LnandFoxglove Way $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.1

Left Flare 9.1(%)
Right Flare 11.6(%)

3.4Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.6Gutter Slope (%)
2.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2392

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 2.2 0.4(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.1

Left Flare 12.1(%)
Right Flare 8.0(%)

0.8Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.6Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2393

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.3 2.7(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.0

Left Flare 11.3(%)
Right Flare 10.7(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.8Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2391

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 1.1 0.2(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps FOXGLOVE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.1

Left Flare 7.3(%)
Right Flare 4.5(%)

1.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.1Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2390

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : W Cleveland AveandFoxglove Way $26,000.00

Total Costs for Curb Ramps along : Foxglove Way $65,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Fresno St Daulton Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

680

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4077

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4076

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4078

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4079

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Daulton AveandFresno St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2232

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2233

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2234

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : E Clark StandFresno St $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4107

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4106

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4104

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

146

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps FRESNO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4105

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

136

Total Costs for Curb Ramps at : E Lincoln AveandFresno St $14,000.00

Total Costs for Curb Ramps along : Fresno St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gamay Ave Barbera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1076

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2543

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.9

Left Flare 7.4(%)
Right Flare 5.7(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.7Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2542

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.3
(%) 2.2

Left Flare 5.2(%)
Right Flare 6.8(%)

3.3Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2544

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Barbera AveandGamay Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2546

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.5

Left Flare 6.3(%)
Right Flare 6.5(%)

2.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2545

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.2 0.4(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 0.7

Left Flare 6.7(%)
Right Flare 7.8(%)

2.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2547

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Chablis AveandGamay Ave $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.0

Left Flare 3.1(%)
Right Flare 4.4(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

395

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Fair Oak AveandGamay Ave $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2541

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.9

Left Flare 6.4(%)
Right Flare 7.3(%)

0.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2561

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.9

Left Flare 7.9(%)
Right Flare 6.5(%)

0.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2539

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 1.9

Left Flare 6.6(%)
Right Flare 6.8(%)

1.9Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2540

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.9 0.0(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2562

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Petite AveandGamay Ave $30,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.8

Left Flare 7.8(%)
Right Flare 6.4(%)

0.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2585

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.8

Left Flare 3.9(%)
Right Flare 8.2(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.8Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2582

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

10
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City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.2

Left Flare 6.2(%)
Right Flare 7.4(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
2.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2584

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 0.1 3.3(%)

Priority

(y/n)

(y/n)

2

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.7

Left Flare 7.2(%)
Right Flare 6.4(%)

1.6Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.9Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2583

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : S Timberline DrandGamay Ave $15,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

397

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

147

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.3

Left Flare 9.9(%)
Right Flare 11.6(%)

0.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

398

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.4 3.0(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 1.6

Left Flare 7.4(%)
Right Flare 6.0(%)

1.4Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes Non-Compliant(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

399

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 1.1 1.8(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

WNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.3

Left Flare 9.1(%)
Right Flare 8.3(%)

0.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

396

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.7 0.6(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Stadium RdandGamay Ave $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.3

Left Flare 5.6(%)
Right Flare 6.3(%)

1.7Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2580

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2581

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 2.1

Left Flare 8.5(%)
Right Flare 3.8(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
3.4Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2579

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Westberry BvdandGamay Ave $7,000.00

Total Costs for Curb Ramps along : Gamay Ave $122,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gamay St Blueridge Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

946

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.0

Left Flare 9.2(%)
Right Flare 10.2(%)

2.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

420

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

66

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.0

Left Flare 8.5(%)
Right Flare 8.0(%)

1.2Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

12.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

419

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

418

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Blueridge DrandGamay St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.9

Left Flare 11.1(%)
Right Flare 11.2(%)

2.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.3Gutter Slope (%)
2.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

417

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.5

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

75

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 7.1(%)
Right Flare 4.3(%)

1.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.3Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

416

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.2 0.0(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GAMAY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

415

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

147

Total Costs for Curb Ramps at : Stadium RdandGamay St $16,500.00

Total Costs for Curb Ramps along : Gamay St $36,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Garfield Ave Fresno St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

831

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4110

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4109

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4111

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4108

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Fresno StandGarfield Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4113

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4112

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4114

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4115

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Merced StandGarfield Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.0

Left Flare 8.7(%)
Right Flare 5.7(%)

0.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
1.7Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4136

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.0

Left Flare 8.6(%)
Right Flare 8.2(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.0Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4138

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.8 0.3(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4137

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : N Lake StandGarfield Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4117

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134
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City of Madera Access Compliance Survey Report - Curb Ramps GARFIELD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4116

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4118

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Tulare StandGarfield Ave $7,000.00

Total Costs for Curb Ramps along : Garfield Ave $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gary Ln Colombard Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1197

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.8

Left Flare 12.3(%)
Right Flare 4.8(%)

2.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

288

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 63.5

Street Grade (Left / Right) 0.7 0.8(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.7%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.3

Left Flare 10.0(%)
Right Flare 10.7(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

289

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.3 1.5(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.7

Left Flare 8.3(%)
Right Flare 6.0(%)

3.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

287

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 63.5

Street Grade (Left / Right) 0.9 1.1(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.2

Left Flare 8.1(%)
Right Flare 5.3(%)

2.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

286

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Colombard DrandGary Ln $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.6

Left Flare 10.3(%)
Right Flare 8.9(%)

1.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

284

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.6

Left Flare 8.7(%)
Right Flare 8.9(%)

1.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

283

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.9(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.5

Left Flare 6.3(%)
Right Flare 5.8(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

285

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.8

Left Flare 10.8(%)
Right Flare 5.6(%)

0.9Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

282

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 2.2 1.3(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Seneca DrandGary Ln $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NE Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

238

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

Yes

Vertical

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.2

Left Flare 4.7(%)
Right Flare 3.8(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

240

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 1.3 0.7(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

W Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

239

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Stadium RdandGary Ln $6,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps GARY LN

Total Costs for Curb Ramps along : Gary Ln $48,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps GATEWAY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gateway Dr S Gateway Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

105

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4424

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

138

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8
(%) 0.7

Left Flare 5.4(%)
Right Flare 5.0(%)

2.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4422

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 2.8 4.3(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 1.3

Left Flare 1.7(%)
Right Flare 7.1(%)

0.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.1Gutter Slope (%)
1.1Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4423

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 5.0 0.2(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : S Gateway DrandGateway Dr $21,000.00

Total Costs for Curb Ramps along : Gateway Dr $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Georgia Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1603

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3764

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 7.8(%)
Right Flare 7.1(%)

1.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3763

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Lemon AveandGeorgia Ave $10,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.0

Left Flare 6.2(%)
Right Flare 7.0(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3766

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 2.1 0.6(%)

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 7.7(%)
Right Flare 5.7(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.8Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3765

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3767

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Lime AveandGeorgia Ave $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.0

Left Flare 7.7(%)
Right Flare 5.8(%)

1.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3734

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 12.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 8.6(%)
Right Flare 12.1(%)

0.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3735

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.6 0.6(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3736

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Valencia AveandGeorgia Ave $13,250.00

Total Costs for Curb Ramps along : Georgia Ave $36,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Georgia Ct Valencia Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

621

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

N Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.5

Left Flare 8.7(%)
Right Flare 9.0(%)

1.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3731

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3732

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108
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City of Madera Access Compliance Survey Report - Curb Ramps GEORGIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.6

Left Flare 8.6(%)
Right Flare 9.9(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3733

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : Valencia AveandGeorgia Ct $12,000.00

Total Costs for Curb Ramps along : Georgia Ct $12,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GILL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gill Ave Noble St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

274

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2767

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

128

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2768

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Noble StandGill Ave $7,000.00

Total Costs for Curb Ramps along : Gill Ave $7,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps GLENVILLE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Glenville Ave Common Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

671

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.5

Left Flare 5.9(%)
Right Flare 8.6(%)

4.2Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2316

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2318

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps GLENVILLE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.3

Left Flare 8.2(%)
Right Flare 5.7(%)

0.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2317

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.1 1.2(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : Common WayandGlenville Ave $16,500.00

Total Costs for Curb Ramps along : Glenville Ave $16,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps GOLD ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Gold St Redwood Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1020

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

961

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

960

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps GOLD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

959

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Redwood DrandGold St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

963

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps GOLD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

964

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

962

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : S Park DrandGold St $0.00

Total Costs for Curb Ramps along : Gold St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps GOLDEN STATE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Golden State Dr Almond Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

591

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

No X-walk

Stop/Yield Control:

Crosswalks Served:

4419

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.6

Left Flare 10.9(%)
Right Flare 7.9(%)

1.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

59.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
3.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4421

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.6 2.2(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps GOLDEN STATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.6

Left Flare 11.2(%)
Right Flare 10.0(%)

0.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

50.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

2.6Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4418

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.7 0.9(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.5

Left Flare 11.5(%)
Right Flare 15.3(%)

1.6Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

3.5Gutter Slope (%)
2.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4420

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Almond AveandGolden State Dr $19,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GOLDEN STATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4417

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4415

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GOLDEN STATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4416

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Gary LnandGolden State Dr $0.00

Total Costs for Curb Ramps along : Golden State Dr $19,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Granada Dr Apple Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1476

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2691

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.5

Left Flare 7.8(%)
Right Flare 3.6(%)

1.8Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
0.8Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2690

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.5 2.5(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.5"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 5.9(%)
Right Flare 3.1(%)

3.3Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.8Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2689

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Apple Tree DrandGranada Dr $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1646

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1648

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1647

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Holiday WayandGranada Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 11.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 1.7

Left Flare 6.9(%)
Right Flare 11.1(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.0Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1906

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 133.0

Street Grade (Left / Right) 0.2 0.8(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 3.0

Left Flare N/A(%)
Right Flare 6.9(%)

2.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1905

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 105.0

Street Grade (Left / Right) 0.4 0.0(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1904

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

117

Total Costs for Curb Ramps at : Industrial AveandGranada Dr $17,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2568

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2569

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.7

Left Flare 9.8(%)
Right Flare 8.6(%)

3.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.9Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2567

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Mitchell CtandGranada Dr $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1650

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1652

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1649

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1651

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : National AveandGranada Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1879

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

117

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.5

Left Flare 7.9(%)
Right Flare 6.7(%)

1.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

50.0Top Landing Length (in)

0.5Gutter Lip (in)

8.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1880

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.7 0.5(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.2

Left Flare 7.4(%)
Right Flare 8.0(%)

1.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1881

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Plumas StreetandGranada Dr $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1623

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1622

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1624

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Sunnydale StandGranada Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1735

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1734

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1732

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1733

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

13

Total Costs for Curb Ramps at : Third StandGranada Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.7

Left Flare 13.2(%)
Right Flare 13.8(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.0Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1917

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.0

Left Flare 5.3(%)
Right Flare 4.3(%)

2.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

75.0Top Landing Length (in)

Within Crosswalk N/A

2.0Gutter Lip (in)

2.3Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1919

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.0 0.4(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.5%   Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 2.9
(%) 2.5 2.7

N/A N/ATop Landing Slope (%)
N/A N/ATop Landing X Slope (%)

N/ATop Landing Length N/A(in)

0.7Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1918

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 120.0 120.

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

11

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.4

Left Flare 9.5(%)
Right Flare 12.7(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

46.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
1.3Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1920

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.9 2.9(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : W Almond AveandGranada Dr $24,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANADA DR

Total Costs for Curb Ramps along : Granada Dr $81,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANT AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Grant Ave Fresno St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

919

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4129

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4128

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4126

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4127

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Fresno StandGrant Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.6

Left Flare 10.0(%)
Right Flare 11.6(%)

5.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4131

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 12.5(%)
Right Flare 12.0(%)

2.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.9Gutter Slope (%)
1.8Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4132

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.9 2.2(%)

Priority

(y/n)

(y/n)

78

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4130

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : N Lake StandGrant Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4120

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRANT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4119

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 2.1

Left Flare 11.3(%)
Right Flare 12.4(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

12.7Gutter Slope (%)
1.2Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4121

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 2.6 1.2(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : Tulare StandGrant Ave $14,000.00

Total Costs for Curb Ramps along : Grant Ave $35,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRAPEFRUIT WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Grapefruit Way Georgia Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3750

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.7

Left Flare 6.9(%)
Right Flare 8.7(%)

1.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3749

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRAPEFRUIT WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.0

Left Flare 7.3(%)
Right Flare 7.4(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3748

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.7 2.0(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Georgia AveandGrapefruit Way $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3738

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRAPEFRUIT WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.1

Left Flare 5.5(%)
Right Flare 4.8(%)

0.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3737

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3739

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Valencia AveandGrapefruit Way $17,000.00

Total Costs for Curb Ramps along : Grapefruit Way $30,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Green Way Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

826

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1370

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1369

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1368

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Austin AveandGreen Way $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1366

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1365

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1367

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1364

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Dellavalle AveandGreen Way $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4027

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4026

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4029

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4028

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Fresno StandGreen Way $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4034

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 40.0"    Right: 40.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 40.0 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 11.4
(%) 3.3 3.2

Left Flare 9.6(%)
Right Flare 9.1(%)

1.1 0.7Top Landing Slope (%)
2.2 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.6Bottom Landing Slope (in)
1.2Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.1Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4036

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 133.0 125.0

Street Grade (Left / Right) 2.5 3.5(%)

Priority
9.2Combo. Ramp Slope (%)
0.0Combo. Ramp X Slope (%)

53.0(in)Length of Combo. Ramp

(y/n)

(y/n)

67

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 42.0"    Right: 42.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 42.0 42.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1 7.8
(%) 2.2 7.1

Left Flare 11.9(%)
Right Flare 13.0(%)

2.2 0.8Top Landing Slope (%)
2.5 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

55.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4035

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 129.0 129.0

Street Grade (Left / Right) 1.8 2.8(%)

Priority
10.3Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

48.0(in)Length of Combo. Ramp

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : Merced StandGreen Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1340

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 2.2

Left Flare 5.1(%)
Right Flare 3.9(%)

1.0Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.2Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1343

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1341

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1342

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : N D StandGreen Way $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1359

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1358

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1356

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1357

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Nebraska AveandGreen Way $0.00

Total Costs for Curb Ramps along : Green Way $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREENWOOD DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Greenwood Dr Monocott Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.9

Left Flare 6.0(%)
Right Flare 4.8(%)

5.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

1.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1574

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps GREENWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.6

Left Flare 6.8(%)
Right Flare 8.3(%)

4.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

0.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1573

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

9

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1572

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Monocott DrandGreenwood Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GREENWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1569

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 36.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.3

Left Flare 5.7(%)
Right Flare 4.5(%)

3.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

58.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1570

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

19
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City of Madera Access Compliance Survey Report - Curb Ramps GREENWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.9

Left Flare 5.9(%)
Right Flare 4.9(%)

3.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1571

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 1.1 0.0(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Sandlewood DrandGreenwood Dr $16,750.00

Total Costs for Curb Ramps along : Greenwood Dr $33,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRENACHE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Grenache Ave Chianti Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1528

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.1

Left Flare 7.5(%)
Right Flare 4.0(%)

1.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2553

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2554

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Chianti AveandGrenache Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps GRENACHE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2549

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.1

Left Flare 6.0(%)
Right Flare 6.1(%)

3.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.5Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2548

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Gamay AveandGrenache Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps GRENACHE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.3

Left Flare 3.3(%)
Right Flare 3.1(%)

2.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2550

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.4

Left Flare 5.8(%)
Right Flare 5.0(%)

1.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2551

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

10
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City of Madera Access Compliance Survey Report - Curb Ramps GRENACHE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2552

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Merlot AveandGrenache Ave $16,750.00

Total Costs for Curb Ramps along : Grenache Ave $40,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hacienda St Apple Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

764

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.4

Left Flare 8.9(%)
Right Flare 4.4(%)

0.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3475

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.1 1.6(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.4

Left Flare 5.9(%)
Right Flare 8.5(%)

2.0Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.7Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3472

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.4 1.0(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.2

Left Flare 4.1(%)
Right Flare 6.0(%)

1.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
1.7Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3474

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.1 0.9(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.7

Left Flare 10.8(%)
Right Flare 4.0(%)

1.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3473

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.0 1.7(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Apple CtandHacienda St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3470

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 8.6(%)
Right Flare 6.8(%)

0.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3469

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.5

Left Flare 4.3(%)
Right Flare 8.8(%)

0.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.7Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3471

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.4 0.3(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : La Quinta WayandHacienda St $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3483

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.1

Left Flare 5.2(%)
Right Flare 8.1(%)

1.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.6Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3481

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.4 0.4(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps HACIENDA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.9

Left Flare 6.8(%)
Right Flare 3.2(%)

0.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.3Gutter Slope (%)
1.9Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3482

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Pomegranate StandHacienda St $20,000.00

Total Costs for Curb Ramps along : Hacienda St $62,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HALF DOME CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Half Dome Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

645

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

348

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 1.5

Left Flare 6.0(%)
Right Flare 3.9(%)

0.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

350

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.5

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps HALF DOME CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.5

Left Flare 6.9(%)
Right Flare 4.9(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

13.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

349

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Monterey StandHalf Dome Ct $20,000.00

Total Costs for Curb Ramps along : Half Dome Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HARRISON CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Harrison Ct Jefferson Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

794

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.3

Left Flare 6.2(%)
Right Flare 7.9(%)

2.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

2.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

729

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 1.4(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HARRISON CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.4

Left Flare 8.2(%)
Right Flare 7.5(%)

3.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

3.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

728

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

727

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Jefferson AveandHarrison Ct $20,500.00

Total Costs for Curb Ramps along : Harrison Ct $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HARVARD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Harvard Ave Jefferson Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1153

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

865

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.2

Left Flare 8.1(%)
Right Flare 8.7(%)

3.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

5.4Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

867

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

68

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HARVARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 7.3

Left Flare 8.6(%)
Right Flare 7.6(%)

2.0Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

866

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 2.6(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : Jefferson AveandHarvard Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

862

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132
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City of Madera Access Compliance Survey Report - Curb Ramps HARVARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.9

Left Flare 6.1(%)
Right Flare 6.8(%)

3.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

5.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

864

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

41.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 41.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.8

Left Flare 5.7(%)
Right Flare 8.0(%)

2.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

863

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.0(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Princeton AveandHarvard Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HARVARD AVE

Total Costs for Curb Ramps along : Harvard Ave $40,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hawk Ln Blue Sky Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2124

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2125

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2127

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2126

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Blue Sky LnandHawk Ln $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2134

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : Eagle DrandHawk Ln $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2120

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2121

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2123

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2122

Tee Intersection:

Vertical Curb:
No

Rolled

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Meadow Lark WayandHawk Ln $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2114

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 1.7

Left Flare 2.9(%)
Right Flare 8.8(%)

2.7Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
3.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2116

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.5

Street Grade (Left / Right) 7.0 1.0(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 3.2

Left Flare 9.9(%)
Right Flare 0.3(%)

3.1Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
4.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2115

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 6.4(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : Merced StandHawk Ln $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAWK LN

Total Costs for Curb Ramps along : Hawk Ln $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAZEL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hazel Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1503

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 0.1

Left Flare 6.5(%)
Right Flare 7.5(%)

0.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3761

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.0 0.8(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAZEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.2

Left Flare 9.6(%)
Right Flare 4.8(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3760

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.3 1.3(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3762

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Lemon AveandHazel Ave $5,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAZEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.1

Left Flare 5.5(%)
Right Flare 4.6(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3746

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3747

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Raymond Thomas StandHazel Ave $2,500.00

Total Costs for Curb Ramps along : Hazel Ave $8,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HAZELNUT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hazelnut Dr Cherry Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1532

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.8

Left Flare 5.0(%)
Right Flare 8.3(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.2Gutter Slope (%)
1.0Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2635

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 3.0 1.1(%)

Priority

(y/n)

(y/n)

11

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2636

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Cherry Tree DrandHazelnut Dr $10,000.00

Total Costs for Curb Ramps along : Hazelnut Dr $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Helena Way Concord Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

719

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 6.1(%)
Right Flare 6.1(%)

3.7Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

278

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.4

Left Flare 6.5(%)
Right Flare 5.9(%)

3.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.0Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

277

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 1.4 0.1(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

276

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Concord AveandHelena Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.4

Left Flare 6.9(%)
Right Flare 7.0(%)

1.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.4Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes Non-Compliant(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

274

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.1 2.5(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 1.5

Left Flare 4.0(%)
Right Flare 4.9(%)

0.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.7Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

275

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

273

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Monterey StandHelena Way $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

279

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 0.2

Left Flare 10.7(%)
Right Flare 9.2(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.7Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

281

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.5

Street Grade (Left / Right) 4.0 1.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 2.7

Left Flare 9.3(%)
Right Flare 7.7(%)

3.0Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.8Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

280

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.0 0.5(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : Seneca DrandHelena Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HELENA WAY

Total Costs for Curb Ramps along : Helena Way $43,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HICKORY AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hickory Ave Chestnut Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1088

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.2

Left Flare 8.4(%)
Right Flare 5.9(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2939

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2938

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HICKORY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare 9.0(%)
Right Flare 4.7(%)

0.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.2Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2937

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Chestnut AveandHickory Ave $16,500.00

Total Costs for Curb Ramps along : Hickory Ave $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hillsboro Ave Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

249

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.75"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.3

Left Flare 3.7(%)
Right Flare 6.8(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

4.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2337

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

6

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.5

Left Flare 3.0(%)
Right Flare 7.0(%)

0.3Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

4.8Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2336

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 2.1(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 5.3(%)
Right Flare 5.5(%)

0.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2338

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.2

Left Flare 7.1(%)
Right Flare 5.7(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.0Gutter Slope (%)
0.9Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2339

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

6

Total Costs for Curb Ramps at : Fairfield WayandHillsboro Ave $18,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.6

Left Flare 7.1(%)
Right Flare 5.8(%)

2.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.5Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2280

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2282

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.4

Left Flare 9.0(%)
Right Flare 5.7(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2281

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 0.7(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Fairway AveandHillsboro Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2276

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 2.4

Left Flare 7.1(%)
Right Flare 3.5(%)

1.0Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.3Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2275

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 1.1

Left Flare 9.1(%)
Right Flare 11.7(%)

0.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2274

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Glade AveandHillsboro Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2277

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.2

Left Flare 6.4(%)
Right Flare 10.3(%)

2.8Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2278

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.4 0.6(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.0

Left Flare 7.1(%)
Right Flare 7.1(%)

0.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2279

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Glenville AveandHillsboro Ave $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.4

Left Flare 3.1(%)
Right Flare 8.0(%)

0.4Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.5Gutter Lip (in)

4.1Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2341

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 1.1(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.4

Left Flare 7.0(%)
Right Flare 5.7(%)

0.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.6Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2342

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2340

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Hampton DrandHillsboro Ave $6,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2283

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.5

Left Flare 7.6(%)
Right Flare 4.9(%)

2.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2284

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.1 2.2(%)

Priority

(y/n)

(y/n)

9

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.4

Left Flare 7.0(%)
Right Flare 3.8(%)

1.3Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
1.8Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2285

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.5 1.7(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Mateo WayandHillsboro Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILLSBORO AVE

Total Costs for Curb Ramps along : Hillsboro Ave $97,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILTON ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hilton St Fourth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1427

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

591

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

590

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

592

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

593

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Fourth StandHilton St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

556

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

557

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HILTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

558

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : National AveandHilton St $7,000.00

Total Costs for Curb Ramps along : Hilton St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLIDAY CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Holiday Ct Valley Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1053

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.2

Left Flare 6.0(%)
Right Flare 2.9(%)

5.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

30.0Top Landing Length (in)

2.0Gutter Lip (in)

0.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1664

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.0 0.5(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLIDAY CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 4.3

Left Flare 8.7(%)
Right Flare 5.7(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1665

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1663

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Valley WayandHoliday Ct $14,000.00

Total Costs for Curb Ramps along : Holiday Ct $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLLOW AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hollow Ave N Westberry Blv
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

329

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.4

Left Flare 4.9(%)
Right Flare 8.6(%)

0.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2353

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 1.9(%)

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLLOW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 6.4(%)
Right Flare 5.6(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2352

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : N Westberry BlvandHollow Ave $9,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2351

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLLOW AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.4

Left Flare 3.7(%)
Right Flare 9.1(%)

0.1Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.25Gutter Lip (in)

7.5Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2349

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 2.7

Left Flare 8.9(%)
Right Flare 3.8(%)

0.1Top Landing Slope (%)
3.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.8Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2350

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 1.8(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Tiburon WayandHollow Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOLLOW AVE

Total Costs for Curb Ramps along : Hollow Ave $29,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOOVER AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hoover Ave Coolidge St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

564

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1965

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.1

Left Flare 6.7(%)
Right Flare 2.5(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.2Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1967

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.6(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOOVER AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.9

Left Flare 3.1(%)
Right Flare 4.2(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.6Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1966

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

14

Total Costs for Curb Ramps at : Coolidge StandHoover Ave $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1968

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOOVER AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.7

Left Flare 2.5(%)
Right Flare 5.0(%)

2.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.8Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1969

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 1.0(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Truman DrandHoover Ave $10,250.00

Total Costs for Curb Ramps along : Hoover Ave $26,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Howard Rd Amerine Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

750

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.5%   Right: 3.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 55.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 6.3
(%) 0.3 0.9

0.5 0.5Top Landing Slope (%)
2.5 3.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
1.7Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2701

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 108.0 135.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Right: 3.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8 6.4
(%) 1.6 0.4

1.8 3.5Top Landing Slope (%)
0.2 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

0.25Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
1.0Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2702

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0 76.0

Street Grade (Left / Right) 0.2 1.1(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.4
(%) 0.9

Left Flare 10.2(%)
Right Flare 11.5(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
1.6Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2700

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.5 N/A(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Amerine AveandHoward Rd $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 2.4

Left Flare 11.3(%)
Right Flare 7.3(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

34.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1792

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.5(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.5

Left Flare 11.3(%)
Right Flare 8.2(%)

1.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

34.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1793

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1791

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Asilomar DrandHoward Rd $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1751

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1832

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1753

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1831

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1752

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 2.1

Left Flare 9.3(%)
Right Flare 5.9(%)

3.1Top Landing Slope (%)
2.4Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1829

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1754

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 0.0

Left Flare 8.8(%)
Right Flare 12.2(%)

1.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

47.0Top Landing Length (in)

0.2Gutter Lip (in)

11.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1830

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.0 0.5(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Autumn RdandHoward Rd $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1768

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1771

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1769

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1770

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Berry DrandHoward Rd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2698

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 1.2

Left Flare 4.1(%)
Right Flare 5.3(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.1Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2697

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.2 1.1(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.2%   Right: 3.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 49.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 3.5
(%) 2.1 1.4

0.6 0.4Top Landing Slope (%)
2.2 3.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.5Gutter XSlope (%)

20.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2699

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 122.0 148.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Dwayer AveandHoward Rd $17,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.5

Left Flare 7.4(%)
Right Flare 6.1(%)

2.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
1.3Gutter XSlope (%)

17.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2713

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.0

Left Flare 5.8(%)
Right Flare 4.6(%)

3.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
3.4Gutter XSlope (%)

17.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2712

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.2 0.3(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 141.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.6
(%) 3.0

Left Flare 5.7(%)
Right Flare 15.1(%)

0.7Top Landing Slope (%)
3.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
2.6Gutter XSlope (%)

15.0(in)

(y/n)

Truncated Domes Non-Compliant(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2714

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.1 2.8(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Combination

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 6.3
(%) N/A 1.0

Left Flare 9.3(%)
Right Flare 13.4(%)

N/A 2.0Top Landing Slope (%)
N/A 1.8Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.7Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

63.0Bottom Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
3.5Gutter XSlope (%)

13.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2715

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) N/A 46.0

Street Grade (Left / Right) 2.0 0.4(%)

Priority

0.8Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

57.0(in)Length of Combo. Ramp

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Fairview AveandHoward Rd $23,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 1.1

Left Flare 5.7(%)
Right Flare 5.1(%)

0.3Top Landing Slope (%)
0.0Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1819

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.5

Left Flare 7.8(%)
Right Flare 6.2(%)

0.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

73.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.7Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1820

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 75.0 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7 5.0
(%) 1.1 0.5

0.8 0.3Top Landing Slope (%)
2.2 0.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.2Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1822

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0 79.0

Street Grade (Left / Right) 0.6 3.9(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.1
(%) 1.3

Left Flare 1.9(%)
Right Flare 0.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
4.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1821

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.8 0.4(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Granada DrandHoward Rd $11,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1806

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1810

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1807

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1811

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1809

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1808

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Hilton StandHoward Rd $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1814

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1812

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1813

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Krest StandHoward Rd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1818

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : Mainberry DrandHoward Rd $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.0

Left Flare 8.2(%)
Right Flare 6.7(%)

0.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.9Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2721

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2720

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.1

Left Flare 6.8(%)
Right Flare 7.0(%)

0.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.7Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2722

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2723

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Pine StandHoward Rd $6,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1825

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.1

Left Flare N/A(%)
Right Flare N/A(%)

0.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.7Gutter XSlope (%)

26.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1823

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 3.3 1.9(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1824

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Point WestandHoward Rd $3,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.0
(%) N/A 1.3

N/A 0.9Top Landing Slope (%)
N/A 1.3Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

6.2Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2719

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) N/A 132.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Beyond the curb line, a clear space of 48" x 48" min. is
not provided within the width of the crosswalk and
wholly outside the parallel vehicle travel lane.

Clear Space

Repaint crosswalk to provide a clear space within the
markings.

NW Perpendicular

R304.5.5PROWAG

4.7.9ADAAG

$500.00Unit Cost

CBC 2007 1127B.5.9.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.7

Left Flare 7.3(%)
Right Flare 7.3(%)

0.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2718

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.9

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.9

Left Flare 6.2(%)
Right Flare 5.5(%)

0.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2717

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 110.0

Street Grade (Left / Right) 0.6 0.7(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.5

Left Flare 8.2(%)
Right Flare 6.5(%)

0.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

1.8Gutter Slope (%)
0.5Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2716

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.8 0.4(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : Rotan AveandHoward Rd $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.5

Left Flare 10.0(%)
Right Flare 6.5(%)

1.2Top Landing Slope (%)
0.0Top Landing X Slope (%)

34.0Top Landing Length (in)

0.5Gutter Lip (in)

11.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1790

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.2

Left Flare 7.8(%)
Right Flare 5.7(%)

2.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip (in)

11.2Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1789

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1788

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Santa Lucia DrandHoward Rd $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1730

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1729

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1731

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Sassafras DrandHoward Rd $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 2.9

Left Flare 12.4(%)
Right Flare 15.0(%)

2.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

5.3Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2703

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 2.1 2.3(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.6

Left Flare 6.9(%)
Right Flare 2.6(%)

1.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
2.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2704

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.9

Left Flare 6.5(%)
Right Flare 7.6(%)

1.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
0.1Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2706

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.9 2.2(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 8.0(%)
Right Flare 4.8(%)

1.5Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
0.4Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2705

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.4 1.9(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Schnoor AveandHoward Rd $19,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1816

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1815

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

S Island-Cut Through

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 0.1

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1817

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 120.0

Street Grade (Left / Right) 0.2(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : Shannon AveandHoward Rd $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1756

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1755

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1757

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1758

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Spring AveandHoward Rd $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Pedestrian Pad

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.0
(%) 1.9

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.4Gutter Slope (%)
1.3Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1839

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Pedestrian Pad

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.4
(%) 0.7

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1842

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.3 1.8(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Pedestrian Pad

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.8
(%) 0.9

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
1.5Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1840

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

19

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Pedestrian Pad

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.5
(%) 0.5

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1841

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.7 0.5(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Westberry BvdandHoward Rd $2,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

ESE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.1

Left Flare 9.5(%)
Right Flare 8.1(%)

0.3Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
0.1Gutter XSlope (%)

18.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2709

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.5 3.9(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 58.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7 7.2
(%) 2.4 0.7

0.3 1.2Top Landing Slope (%)
3.4 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.8Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

145.0Bottom Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes Non-Compliant(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2710

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 99.0 117.0

Street Grade (Left / Right) 1.8 0.2(%)

Priority

(y/n)

(y/n)

49

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.9

Left Flare 10.3(%)
Right Flare 8.2(%)

5.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2711

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SSE Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) 51.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 1.7 N/A
(%) 0.1 N/A

0.3 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.0Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.4Gutter Slope (%)
1.0Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2708

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 121.0 N/A

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps HOWARD RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 1.2
(%) N/A 0.4

N/A 2.2Top Landing Slope (%)
N/A 1.3Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.4Gutter Slope (%)
1.7Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2707

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) N/A 159.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Williams AveandHoward Rd $26,750.00

Total Costs for Curb Ramps along : Howard Rd $187,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Hull Ave A St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1261

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.4%   Right: 3.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 65.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 5.5
(%) 3.4 3.6

0.8 0.5Top Landing Slope (%)
3.2 3.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.1Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

3.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3420

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 99.0 98.0

Street Grade (Left / Right) 0.6 1.9(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.0%   Right: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 66.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 7.1
(%) 3.0 2.6

0.2 0.5Top Landing Slope (%)
3.9 3.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.25Gutter Lip (in)

4.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3423

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 95.0 94.0

Street Grade (Left / Right) 1.3 0.1(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 4.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 5.8
(%) 0.2 1.1

1.3 0.7Top Landing Slope (%)
1.3 4.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.9Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

35.0Bottom Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
3.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3421

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 44.0 63.0

Street Grade (Left / Right) 1.6 1.9(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%   Right: 3.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 65.0 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 7.3
(%) 1.8 0.5

0.5 0.6Top Landing Slope (%)
2.3 3.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

51.0Bottom Landing Length (in)

0.5Gutter Lip (in)

11.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3422

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 103.0 81.0

Street Grade (Left / Right) 2.2 2.3(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : A StandHull Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.4

Left Flare 8.1(%)
Right Flare 4.5(%)

1.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3362

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3361

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 1.4

Left Flare 5.5(%)
Right Flare 8.7(%)

1.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3360

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Lake StandHull Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3331

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.5

Left Flare 7.0(%)
Right Flare 3.2(%)

0.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3330

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps HULL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.9

Left Flare 5.0(%)
Right Flare 6.6(%)

2.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3332

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : Sunrise AveandHull Ave $16,750.00

Total Costs for Curb Ramps along : Hull Ave $57,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps IMPERIAL DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Imperial Dr University Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

701

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.9

Left Flare 8.2(%)
Right Flare 5.2(%)

3.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

8.7Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

703

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.7 1.0(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

702

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : University AveandImperial Dr $14,000.00

Total Costs for Curb Ramps along : Imperial Dr $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Independence Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1548

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 74.0 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.1 2.6
(%) 0.1 1.5

1.2 1.3Top Landing Slope (%)
1.8 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.4Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2810

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 119.0 184.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

7.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 72.0 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.9 3.8
(%) 0.4 0.1

0.1 1.2Top Landing Slope (%)
0.1 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.2Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.1Gutter Slope (%)
0.1Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2811

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 158.0 216.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2812

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : andIndependence Dr $8,000.00

Total Costs for Curb Ramps along : Independence Dr $8,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Independence Drive Pine St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

318

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.5

Left Flare 5.4(%)
Right Flare 9.8(%)

0.2Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
2.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2808

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.4 2.4(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NNW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.9

Left Flare 4.9(%)
Right Flare 6.5(%)

0.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2807

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.4 0.4(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.1

Left Flare 7.3(%)
Right Flare 5.2(%)

0.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2809

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SSW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 8.0(%)
Right Flare 5.3(%)

0.5Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2805

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.7 2.1(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

WNW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare 5.4(%)
Right Flare 7.3(%)

0.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2806

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.2 1.8(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

WSW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.0

Left Flare 8.0(%)
Right Flare 3.3(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2804

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.8 1.4(%)

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Pine StandIndependence Drive $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2815

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.5
(%) 0.8

Left Flare 7.0(%)
Right Flare 5.1(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
0.3Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2813

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 126.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.
•  Notes: Large weed growing where BL meets gutter

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 1.2

Left Flare 6.9(%)
Right Flare 7.7(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2814

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 109.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Victory LaneandIndependence Drive $10,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDEPENDENCE DRIVE

Total Costs for Curb Ramps along : Independence Drive $23,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDIGO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Indigo Dr Sepia Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

121

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 6.7
(%) 2.8 0.7

N/A 1.1Top Landing Slope (%)
N/A 0.7Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

61.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.3Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4434

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 83.0 84.0

Street Grade (Left / Right) 0.9 N/A(%)

Priority

(y/n)

(y/n)

9

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDIGO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.6

Left Flare 8.5(%)
Right Flare 8.9(%)

3.7Top Landing Slope (%)
1.8Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
1.6Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4436

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 3.1 0.3(%)

Priority

(y/n)

(y/n)

27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.1

Left Flare 9.4(%)
Right Flare 6.4(%)

1.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
1.8Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4435

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 2.6(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Sepia CtandIndigo Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDIGO DR

Total Costs for Curb Ramps along : Indigo Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDUSTRIAL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Industrial Ave Commerce Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

891

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1909

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 0.1

Left Flare 13.7(%)
Right Flare 10.7(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1908

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 0.1 1.7(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps INDUSTRIAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

SW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1907

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Commerce DrandIndustrial Ave $7,000.00

Total Costs for Curb Ramps along : Industrial Ave $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps IRONWOOD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ironwood Way Foxglove Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1260

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2425

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.5

Left Flare 7.7(%)
Right Flare 8.4(%)

1.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2427

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps IRONWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.0
(%) 0.3

Left Flare 10.7(%)
Right Flare 5.1(%)

2.5Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2426

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Foxglove WayandIronwood Way $13,000.00

Total Costs for Curb Ramps along : Ironwood Way $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps IVY GLEN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ivy Glen Dr Bolinas Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

182

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 1.3

Left Flare 4.7(%)
Right Flare 4.0(%)

1.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2785

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps IVY GLEN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.3

Left Flare 4.4(%)
Right Flare 6.0(%)

1.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2787

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.3 1.2(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2786

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Bolinas WayandIvy Glen Dr $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps IVY GLEN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.5

Left Flare 7.3(%)
Right Flare 5.3(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
0.1Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2782

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 2.1(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.5

Left Flare 4.6(%)
Right Flare 5.3(%)

1.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.1Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2783

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.9 0.3(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps IVY GLEN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2784

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Diamante LnandIvy Glen Dr $16,500.00

Total Costs for Curb Ramps along : Ivy Glen Dr $32,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

James Way Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

731

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3965

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

33.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 33.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 4.0

Left Flare 10.2(%)
Right Flare 6.5(%)

9.6Top Landing Slope (%)
4.8Top Landing X Slope (%)

67.0Top Landing Length (in)

1.0Gutter Lip (in)

8.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3961

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.1. 2.5(%)

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 43.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 2.7

Left Flare 9.1(%)
Right Flare 7.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

12.3Gutter Slope (%)
3.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3964

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

91

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.6

Left Flare 9.6(%)
Right Flare 8.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3963

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.4 2.3(%)

Priority

(y/n)

(y/n)

80

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3966

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3962

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : Austin AveandJames Way $34,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3972

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3970

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3971

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Dellavalle AveandJames Way $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 1.9

Left Flare 7.4(%)
Right Flare 2.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

9.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3978

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 69.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 1.6

Left Flare 10.1(%)
Right Flare 8.0(%)

2.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3976

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.6 4.5(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3977

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : N D StandJames Way $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3975

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3973

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JAMES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3974

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Nebraska AveandJames Way $7,000.00

Total Costs for Curb Ramps along : James Way $69,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Jefferson Ave Arthur Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1126

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.6

Left Flare 6.5(%)
Right Flare 8.6(%)

2.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

726

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.4

Left Flare 7.2(%)
Right Flare 8.5(%)

1.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.6Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

725

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

724

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Arthur CtandJefferson Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 9.8(%)
Right Flare 6.7(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

843

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.4

Left Flare 6.3(%)
Right Flare 8.7(%)

2.9Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.0Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

844

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.2 0.1(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

842

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Central PlandJefferson Ave $12,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.6

Left Flare 8.3(%)
Right Flare 6.6(%)

2.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

732

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 2.9

Left Flare 8.0(%)
Right Flare 7.3(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.7Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

731

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.2 1.1(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

730

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Jackson CtandJefferson Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 3.2

Left Flare 7.2(%)
Right Flare 5.3(%)

1.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

4.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

734

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.6

Left Flare 6.4(%)
Right Flare 8.0(%)

2.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

733

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.5

Left Flare 9.3(%)
Right Flare 8.2(%)

1.9Top Landing Slope (%)
2.0Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

4.4Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

735

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 2.5(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.9

Left Flare 9.0(%)
Right Flare 4.5(%)

1.9Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

736

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.4 3.0(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Orchard AveandJefferson Ave $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

845

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.1.

Left Flare 8.2(%)
Right Flare 8.5(%)

1.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

1.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

846

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps JEFFERSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.5

Left Flare 10.1(%)
Right Flare 12.1(%)

4.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

847

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : Williams AveandJefferson Ave $20,500.00

Total Costs for Curb Ramps along : Jefferson Ave $96,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Jennings St Fairview Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1265

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

472

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

471

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

469

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

470

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Fairview AveandJennings St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

462

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

464

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

45

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

463

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Pine StandJennings St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

468

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

467

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

465

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

466

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Rotan AveandJennings St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

596

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

595

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

594

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Schnoor AveandJennings St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

476

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

475

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JENNINGS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

473

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

474

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Willis AveandJennings St $0.00

Total Costs for Curb Ramps along : Jennings St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JONATHAN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Jonathan Way Stephanie Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1069

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.2

Left Flare 5.8(%)
Right Flare 6.8(%)

0.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2496

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JONATHAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.1

Left Flare 7.5(%)
Right Flare 6.8(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.9Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2494

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2495

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Stephanie LnandJonathan Way $3,000.00

Total Costs for Curb Ramps along : Jonathan Way $3,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOSEPH LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Joseph Ln Sonora St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

106

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3921

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.9

Left Flare 7.6(%)
Right Flare 11.1(%)

6.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

67.0Top Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3922

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOSEPH LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 14.7%   Right: 11.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.1

Left Flare 14.7(%)
Right Flare 11.1(%)

1.8Top Landing Slope (%)
1.9Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

0.4Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3920

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.1 0.5(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Sonora StandJoseph Ln $13,500.00

Total Costs for Curb Ramps along : Joseph Ln $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOSEPHINE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Josephine Ct Jericho Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

590

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2048

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.3

Left Flare 6.3(%)
Right Flare 2.9(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.3Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2050

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.4 1.8(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOSEPHINE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 2.7

Left Flare 5.3(%)
Right Flare 6.6(%)

2.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2049

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.5(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Jericho DrandJosephine Ct $16,500.00

Total Costs for Curb Ramps along : Josephine Ct $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Joy St Riverview Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1143

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

891

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

889

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JOY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

890

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Riverview DrandJoy St $0.00

Total Costs for Curb Ramps along : Joy St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JUDITH CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Judith Ct Stephanie Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1317

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.8

Left Flare 7.6(%)
Right Flare 7.6(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2528

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JUDITH CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.3

Left Flare 9.7(%)
Right Flare 7.4(%)

0.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2527

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.2

Left Flare 10.8(%)
Right Flare 4.9(%)

2.8Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2525

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JUDITH CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.1

Left Flare 9.2(%)
Right Flare 9.2(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2526

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Stephanie LnandJudith Ct $22,500.00

Total Costs for Curb Ramps along : Judith Ct $22,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps JUDITH WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Judith Way Arbella Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

947

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2506

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.8

Left Flare 5.4(%)
Right Flare 5.0(%)

1.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2507

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps JUDITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.5

Left Flare 9.6(%)
Right Flare 7.6(%)

1.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2508

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Arbella LnandJudith Way $16,500.00

Total Costs for Curb Ramps along : Judith Way $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KATHRYN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kathryn Ave Anna Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

614

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.6

Left Flare 2.5(%)
Right Flare 1.6(%)

2.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2079

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KATHRYN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.6

Left Flare 2.8(%)
Right Flare 5.8(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2080

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 1.2(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2078

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Anna AveandKathryn Ave $13,250.00

Total Costs for Curb Ramps along : Kathryn Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KENT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kent Dr Cambria Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

791

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.2

Left Flare 7.5(%)
Right Flare 8.1(%)

2.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1613

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

(y/n)

(y/n)

22
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City of Madera Access Compliance Survey Report - Curb Ramps KENT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.1

Left Flare 12.4(%)
Right Flare 8.5(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

46.0Top Landing Length (in)

0.0Gutter Lip (in)

2.0Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1614

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1612

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Cambria AveandKent Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KENT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.8

Left Flare 9.3(%)
Right Flare 7.1(%)

0.4Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1617

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.2

Left Flare 12.0(%)
Right Flare 9.6(%)

2.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

N/AGutter Lip (in)

1.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1616

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.5 2.1(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps KENT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1615

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Diane WayandKent Dr $12,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 2.3

Left Flare 5.6(%)
Right Flare 9.0(%)

2.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

45.0Top Landing Length (in)

0.0Gutter Lip (in)

2.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1697

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps KENT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.3

Left Flare 8.2(%)
Right Flare 7.4(%)

3.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

44.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1698

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 0.3(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1696

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Summer LnandKent Dr $21,000.00

Total Costs for Curb Ramps along : Kent Dr $54,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLEY LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kimberley Ln Alexis Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

334

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.2

Left Flare 5.3(%)
Right Flare 5.8(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.9Gutter Slope (%)
1.2Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2950

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.4 0.5(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLEY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.9

Left Flare 8.0(%)
Right Flare 4.8(%)

3.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2948

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2949

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Alexis WayandKimberley Ln $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLEY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 2.6

Left Flare 7.6(%)
Right Flare 3.5(%)

1.4Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.7Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2951

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.0 2.8(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2952

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Tevin WayandKimberley Ln $13,500.00

Total Costs for Curb Ramps along : Kimberley Ln $33,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kimberly Dr Deborah Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

511

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2394

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.7

Left Flare 6.7(%)
Right Flare 7.5(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2395

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

27

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 6.4(%)
Right Flare 4.5(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.9Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2396

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.8(%)

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Deborah LnandKimberly Dr $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 6.9(%)
Right Flare 6.3(%)

2.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2397

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.7 1.4(%)

Priority

(y/n)

(y/n)

27

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 5.7(%)
Right Flare 6.8(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2400

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.6

Left Flare 5.1(%)
Right Flare 4.9(%)

0.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2398

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

17

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMBERLY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 2.2

Left Flare 4.8(%)
Right Flare 4.6(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2399

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Taylor LaneandKimberly Dr $18,750.00

Total Costs for Curb Ramps along : Kimberly Dr $35,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kimmel Ave Kent Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1015

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.1

Left Flare 7.9(%)
Right Flare 7.7(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

0.2Gutter Lip (in)

1.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1553

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.9 1.1(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.1

Left Flare 8.4(%)
Right Flare 5.5(%)

2.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

60.0Top Landing Length (in)

0.2Gutter Lip (in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1552

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1551

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Kent DrandKimmel Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.8

Left Flare 12.3(%)
Right Flare 10.2(%)

2.6Top Landing Slope (%)
1.5Top Landing X Slope (%)

35.0Top Landing Length (in)

0.1Gutter Lip (in)

0.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1533

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.5

Left Flare 8.8(%)
Right Flare 9.6(%)

4.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

62.0Top Landing Length (in)

0.0Gutter Lip (in)

1.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1532

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.8

Left Flare 10.9(%)
Right Flare 9.2(%)

2.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1534

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 4.8(%)
Right Flare 5.0(%)

2.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

44.0Top Landing Length (in)

0.1Gutter Lip (in)

6.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1531

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Westberry DrandKimmel Ave $23,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.1

Left Flare 6.1(%)
Right Flare 6.5(%)

3.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

1.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1542

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.2 1.6(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.8

Left Flare 8.5(%)
Right Flare 8.1(%)

1.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

8.0Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1543

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 2.2

Left Flare 11.7(%)
Right Flare 10.6(%)

2.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1541

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.4

Left Flare 8.3(%)
Right Flare 6.6(%)

2.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

8.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1544

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.9 1.0(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Zak WayandKimmel Ave $15,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIMMEL AVE

Total Costs for Curb Ramps along : Kimmel Ave $56,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIWI ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Kiwi St E Almond Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

717

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 3.1

Left Flare 3.2(%)
Right Flare 8.8(%)

1.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
3.2Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3525

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.2 2.9(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIWI ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.4

Left Flare 7.5(%)
Right Flare 6.3(%)

2.1Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3524

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.0

Left Flare 7.2(%)
Right Flare 3.0(%)

1.3Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
2.0Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3526

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.5 2.5(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIWI ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.8

Left Flare 6.8(%)
Right Flare 6.2(%)

0.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
1.7Gutter XSlope (%)

13.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3523

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : E Almond AveandKiwi St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3532

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KIWI ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 52.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1 6.3
(%) 0.6 0.9

0.2 0.1Top Landing Slope (%)
1.9 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.8Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3531

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 86.0 91.0

Street Grade (Left / Right) 1.6 1.8(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Mandarin StandKiwi St $14,000.00

Total Costs for Curb Ramps along : Kiwi St $40,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Knox Ave Carry Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1206

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.3

Left Flare 8.3(%)
Right Flare 9.3(%)

2.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3319

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.1 1.6(%)

Priority

(y/n)

(y/n)

71

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.1

Left Flare 8.6(%)
Right Flare 8.7(%)

2.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.3Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3317

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3318

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

Total Costs for Curb Ramps at : Carry AveandKnox Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 2.0

Left Flare 8.2(%)
Right Flare 10.3(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3316

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 2.0(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.5

Left Flare 9.8(%)
Right Flare 5.6(%)

1.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3314

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.6 0.2(%)

Priority

(y/n)

(y/n)

66

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3315

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

Total Costs for Curb Ramps at : Lilly StandKnox Ave $20,000.00

Total Costs for Curb Ramps along : Knox Ave $40,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Knox Ct A St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

135

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3413

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.1

Left Flare 7.7(%)
Right Flare 7.3(%)

2.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.4Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3411

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.6 1.0(%)

Priority

(y/n)

(y/n)

51

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.9

Left Flare 9.2(%)
Right Flare 11.1(%)

0.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3412

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.5

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : A StandKnox Ct $20,000.00

Total Costs for Curb Ramps along : Knox Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Knox St Cherry St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

116

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3496

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1
(%) 1.5

Left Flare 3.0(%)
Right Flare 7.7(%)

0.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3495

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 5.9(%)
Right Flare 5.0(%)

0.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3494

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Cherry StandKnox St $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.7

Left Flare 9.0(%)
Right Flare 6.7(%)

0.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

13.3Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3507

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.6

Left Flare 5.6(%)
Right Flare 6.8(%)

1.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3508

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.9 0.7(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3509

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : E Almond AveandKnox St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3148

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.4

Left Flare 6.5(%)
Right Flare 7.4(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3149

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.6

Left Flare 7.9(%)
Right Flare 7.1(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3150

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.5 0.4(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Los Arcos LnandKnox St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 2.0

Left Flare 7.2(%)
Right Flare 7.3(%)

0.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.25Gutter Lip

Dome Setback

(in)

15.8Gutter Slope (%)
1.9Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3504

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3506

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.1%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 82.0 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1 6.0
(%) 2.0 1.6

4.0 1.6Top Landing Slope (%)
0.6 2.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

13.5Gutter Slope (%)
0.5Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3505

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0 65.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Nectarine StandKnox St $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.0

Left Flare 5.3(%)
Right Flare 6.7(%)

2.0Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
3.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3105

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 2.5 1.5(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3107

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.2

Left Flare 9.9(%)
Right Flare 2.4(%)

2.9Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
4.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3106

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Neplus WayandKnox St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.8

Left Flare 3.9(%)
Right Flare 5.7(%)

1.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
2.4Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3102

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.0

Left Flare 6.8(%)
Right Flare 6.0(%)

2.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3101

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.1

Left Flare 7.5(%)
Right Flare 6.9(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3103

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3104

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Olive AveandKnox St $12,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.8

Left Flare 8.6(%)
Right Flare 5.1(%)

0.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.5Gutter Slope (%)
1.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3126

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.4

Left Flare 2.9(%)
Right Flare 5.9(%)

1.0Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
1.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3127

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 3.3 1.8(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3128

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Ortega DrandKnox St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.9

Left Flare 8.0(%)
Right Flare 3.5(%)

0.2Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.9Gutter Slope (%)
3.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3145

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.2 1.0(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3146

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.8

Left Flare 5.3(%)
Right Flare 6.8(%)

0.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3147

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 2.9 0.7(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Ortega StandKnox St $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.5

Left Flare 5.9(%)
Right Flare 6.8(%)

0.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.4Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3493

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.9 2.2(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KNOX ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.5

Left Flare 1.5(%)
Right Flare 5.9(%)

0.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
3.2Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3491

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.8 0.2(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3492

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Pomegranate StandKnox St $20,000.00

Total Costs for Curb Ramps along : Knox St $162,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KOUFAX DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Koufax Dr Drysdale Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1580

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3296

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3
(%) 0.5

Left Flare 4.3(%)
Right Flare 3.1(%)

0.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3295

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Drysdale WayandKoufax Dr $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KOUFAX DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.7

Left Flare 4.8(%)
Right Flare 1.9(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.3Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3297

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.9

Left Flare 7.3(%)
Right Flare 9.6(%)

0.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3298

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps KOUFAX DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3299

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Lilly StandKoufax Dr $13,000.00

Total Costs for Curb Ramps along : Koufax Dr $23,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA JOLLA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

La Jolla Way Briquel Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1116

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2069

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 2.0

Left Flare 8.1(%)
Right Flare 4.2(%)

1.4Top Landing Slope (%)
3.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.2Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2070

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 2.1 2.4(%)

Priority

(y/n)

(y/n)

19
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City of Madera Access Compliance Survey Report - Curb Ramps LA JOLLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.2

Left Flare 5.9(%)
Right Flare 6.9(%)

2.7Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.5Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2071

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 2.1(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Briquel AveandLa Jolla Way $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 3.0

Left Flare 9.4(%)
Right Flare 4.2(%)

3.2Top Landing Slope (%)
3.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip (in)

8.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2067

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.2(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps LA JOLLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.8

Left Flare 5.5(%)
Right Flare 8.2(%)

3.9Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.5Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2068

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2066

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Talise AveandLa Jolla Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA JOLLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 7.4(%)
Right Flare 10.4(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2058

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.5

Left Flare 8.1(%)
Right Flare 5.2(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.0Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2059

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 3.2 2.0(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA JOLLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2057

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Zapata StandLa Jolla Way $16,500.00

Total Costs for Curb Ramps along : La Jolla Way $53,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA PERLA LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

La Perla Ln Las Fresas Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1577

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3171

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.0

Left Flare 6.6(%)
Right Flare 6.2(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3170

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Las Fresas WayandLa Perla Ln $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA PERLA LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.6

Left Flare 7.1(%)
Right Flare 5.5(%)

0.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3172

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 1.6(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.8

Left Flare 7.5(%)
Right Flare 5.3(%)

1.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3173

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.1 2.0(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA PERLA LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3174

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Varbella PkandLa Perla Ln $16,500.00

Total Costs for Curb Ramps along : La Perla Ln $30,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LA QUINTA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

La Quinta Way San Gabriel Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1587

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.6

Left Flare 7.0(%)
Right Flare 5.8(%)

0.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
1.2Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3467

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.4 0.0(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3468

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : San Gabriel DrandLa Quinta Way $10,000.00

Total Costs for Curb Ramps along : La Quinta Way $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lacreta Ave Amy Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1520

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.5

Left Flare 5.3(%)
Right Flare 5.2(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2086

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

26

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.8

Left Flare 6.5(%)
Right Flare 6.6(%)

3.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2085

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.0 0.9(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2084

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Amy AveandLacreta Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 2.9

Left Flare 7.3(%)
Right Flare 2.6(%)

2.8Top Landing Slope (%)
4.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2024

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 1.1 0.9(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.6

Left Flare 5.0(%)
Right Flare 2.6(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

12.5Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2023

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 1.0(%)

Priority

(y/n)

(y/n)

19

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2022

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Dominguez DrandLacreta Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2025

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 1.5

Left Flare 5.4(%)
Right Flare 1.4(%)

1.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2027

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.3 2.0(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.1

Left Flare 4.3(%)
Right Flare 3.7(%)

2.7Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2026

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 0.0

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

14

Total Costs for Curb Ramps at : Jericho DrandLacreta Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2087

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 2.5

Left Flare 10.2(%)
Right Flare 5.7(%)

2.6Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2089

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.1 3.8(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 3.7(%)
Right Flare 7.5(%)

0.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2088

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.5 1.2(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Jesse DrandLacreta Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NNW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.0

Left Flare 8.8(%)
Right Flare 6.6(%)

1.6Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.0Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2110

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.8 1.1(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 3.7

Left Flare 7.4(%)
Right Flare 8.8(%)

3.0Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.0Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2109

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 2.0

Left Flare 7.4(%)
Right Flare 5.0(%)

2.1Top Landing Slope (%)
3.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.2Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2108

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 101.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

26
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City of Madera Access Compliance Survey Report - Curb Ramps LACRETA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SSE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 1.5

Left Flare 8.4(%)
Right Flare 4.5(%)

0.1Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.5Gutter Lip (in)

7.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2107

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Merced StandLacreta Ave $19,250.00

Total Costs for Curb Ramps along : Lacreta Ave $86,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Laguna Way Alicante Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

301

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.5

Left Flare 7.8(%)
Right Flare 4.5(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2188

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.5 1.4(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.3

Left Flare 5.7(%)
Right Flare 5.4(%)

3.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.4Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2189

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2187

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : Alicante WayandLaguna Way $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.2

Left Flare 7.4(%)
Right Flare 6.0(%)

3.1Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2191

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 75.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 2.8

Left Flare 7.1(%)
Right Flare 6.4(%)

0.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2192

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.2 0.3(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2190

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : Barcelona WayandLaguna Way $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.1

Left Flare 8.1(%)
Right Flare 3.6(%)

3.5Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.8Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2182

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.5

Left Flare 6.3(%)
Right Flare 9.5(%)

4.4Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.8Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2183

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 1.9 1.0(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2181

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : San Sebastian WayandLaguna Way $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.9

Left Flare 8.6(%)
Right Flare 2.5(%)

1.0Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2185

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.7 1.2(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 63.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.7

Left Flare 5.9(%)
Right Flare 7.6(%)

3.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.7Gutter Slope (%)
3.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2186

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.9 0.6(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps LAGUNA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2184

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : TolucaandLaguna Way $16,750.00

Total Costs for Curb Ramps along : Laguna Way $67,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps LAKE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lake St Lake St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1456

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.9

Left Flare 8.7(%)
Right Flare 9.4(%)

2.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3359

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.8 0.3(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 0.9

Left Flare 10.5(%)
Right Flare 14.5(%)

3.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.1Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3356

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.7

Left Flare 7.4(%)
Right Flare 6.2(%)

1.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
1.3Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3358

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.5 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 N/A
(%) 2.1 N/A

1.6 N/ATop Landing Slope (%)
3.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.5Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

95.0Bottom Landing Length (in)

0.25Gutter Lip (in)

12.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3357

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 74.0 N/A

Street Grade (Left / Right) 1.7 1.1(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Lake StandLake St $19,750.00

Total Costs for Curb Ramps along : Lake St $19,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LANSING ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lansing St Shannon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

573

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

572

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LANSING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

574

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Shannon AveandLansing St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.7

Left Flare 9.8(%)
Right Flare 9.5(%)

2.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

59.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

7.0Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1455

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LANSING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.3
(%) 11.2

Left Flare 10.2(%)
Right Flare 8.4(%)

3.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

61.0Top Landing Length (in)

1.0Gutter Lip (in)

0.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1454

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 46.0

Street Grade (Left / Right) 0.2 0.0(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.3

Left Flare 8.9(%)
Right Flare 9.6(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

9.6Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1456

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LANSING ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 0.7

Left Flare 11.5(%)
Right Flare 9.6(%)

3.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

61.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1453

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 46.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Westberry BvdandLansing St $26,000.00

Total Costs for Curb Ramps along : Lansing St $26,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LARRETE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Larrete Ave Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

359

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.6

Left Flare 7.3(%)
Right Flare 6.3(%)

0.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.Top Landing Length (in)

0.25Gutter Lip (in)

3.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2360

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.9(%)

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LARRETE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.3

Left Flare 5.2(%)
Right Flare 6.4(%)

2.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2358

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 1.7(%)

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2359

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Fairfield WayandLarrete Ave $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LARRETE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2296

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 7.7(%)
Right Flare 8.1(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2294

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.5(%)

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LARRETE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.6

Left Flare 7.6(%)
Right Flare 9.4(%)

0.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.6Gutter Slope (%)
3.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2295

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : Fairway AveandLarrete Ave $16,000.00

Total Costs for Curb Ramps along : Larrete Ave $32,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LAS FRESAS WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Las Fresas Way Las Casas Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

696

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3169

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 6.9(%)
Right Flare 8.8(%)

1.9Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.6Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3168

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LAS FRESAS WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.2

Left Flare 9.9(%)
Right Flare 10.0(%)

0.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3167

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Las Casas LnandLas Fresas Way $20,000.00

Total Costs for Curb Ramps along : Las Fresas Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LAUREL ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Laurel St Sunset Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

139

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.9

Left Flare 9.1(%)
Right Flare 13.9(%)

2.9Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
2.5Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1678

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.7 3.2(%)

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LAUREL ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 1.3

Left Flare 8.3(%)
Right Flare 8.1(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

46.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
0.4Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1677

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 2.3 2.2(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1676

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

131

Total Costs for Curb Ramps at : Sunset AveandLaurel St $20,500.00

Total Costs for Curb Ramps along : Laurel St $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps LEMON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1467

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.7

Left Flare 7.8(%)
Right Flare 6.4(%)

0.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.9Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3772

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.4 1.2(%)

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps LEMON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.0

Left Flare 9.2(%)
Right Flare 6.7(%)

0.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.5Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3771

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3773

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : andLemon Ave $13,000.00

Total Costs for Curb Ramps along : Lemon Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LEMON TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lemon Tree Dr Pear Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1533

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 1.3

Left Flare 5.5(%)
Right Flare 10.7(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.2Gutter Slope (%)
1.2Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2652

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2653

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Pear Tree DrandLemon Tree Dr $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LEMON TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2655

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

105

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.7

Left Flare 5.7(%)
Right Flare 2.7(%)

2.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2656

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

9
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City of Madera Access Compliance Survey Report - Curb Ramps LEMON TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.1

Left Flare 6.3(%)
Right Flare 6.2(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.1Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2654

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.4 0.3(%)

Priority

(y/n)

(y/n)

6

Total Costs for Curb Ramps at : W Almond AveandLemon Tree Dr $12,750.00

Total Costs for Curb Ramps along : Lemon Tree Dr $23,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIBERTY LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Liberty Ln State St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1040

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.9

Left Flare 11.1(%)
Right Flare 10.0(%)

0.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1390

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

16
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City of Madera Access Compliance Survey Report - Curb Ramps LIBERTY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 88.0 88.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.2 3.0
(%) 0.8 1.0

Left Flare 12.1(%)
Right Flare 10.6(%)

0.4 0.3Top Landing Slope (%)
1.5 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.7Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

50.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

13.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1391

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0 60.0

Street Grade (Left / Right) 0.8(%)

Priority

8.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

75.0(in)Length of Combo. Ramp

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 2.5

Left Flare 11.7(%)
Right Flare 10.4(%)

1.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1392

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : State StandLiberty Ln $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps LIBERTY LN

Total Costs for Curb Ramps along : Liberty Ln $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIGHTHOUSE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lighthouse Dr Harbor Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

288

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

677

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 1.2

Left Flare 7.3(%)
Right Flare 8.9(%)

0.6Top Landing Slope (%)
1.3Top Landing X Slope (%)

35.0Top Landing Length (in)

1.0Gutter Lip (in)

9.2Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

678

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

51

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIGHTHOUSE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.8

Left Flare 10.7(%)
Right Flare 8.1(%)

2.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

32.0Top Landing Length (in)

1.0Gutter Lip (in)

9.4Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

679

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.8 1.6(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : Harbor DrandLighthouse Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.6

Left Flare 8.6(%)
Right Flare 8.4(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

32.0Top Landing Length (in)

1.0Gutter Lip (in)

2.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

648

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIGHTHOUSE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 2.7

Left Flare 11.8(%)
Right Flare 8.7(%)

1.9Top Landing Slope (%)
2.5Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

9.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

646

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

647

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Mainberry DrandLighthouse Dr $21,000.00

Total Costs for Curb Ramps along : Lighthouse Dr $42,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLIAN ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lillian St Riverview Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1006

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

888

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

886

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLIAN ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

887

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Riverview DrandLillian St $7,000.00

Total Costs for Curb Ramps along : Lillian St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lilly St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1581

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.0

Left Flare 9.6(%)
Right Flare 7.1(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.3Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3313

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

67

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.3

Left Flare 5.9(%)
Right Flare 9.6(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk NO

0.5Gutter Lip (in)

8.2Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3312

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : andLilly St $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3310

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.8

Left Flare 6.8(%)
Right Flare 8.2(%)

2.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.2Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3309

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.0

Left Flare 8.0(%)
Right Flare 6.6(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.7Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3311

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.1 0.6(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : Carry AveandLilly St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3262

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3263

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3261

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Cross StandLilly St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.8

Left Flare 8.6(%)
Right Flare 5.3(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3301

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.7 0.9(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.4

Left Flare 2.9(%)
Right Flare 5.4(%)

0.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.3Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3300

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 2.6 1.7(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3302

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

139

Total Costs for Curb Ramps at : Koufax DrandLilly St $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.6

Left Flare 11.0(%)
Right Flare 10.5(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.3Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3365

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.4

Left Flare 6.9(%)
Right Flare 4.3(%)

0.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.4Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3364

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.0 2.0(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.4

Left Flare 5.4(%)
Right Flare 4.3(%)

0.7Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.4Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3366

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.9 0.8(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.2

Left Flare 9.8(%)
Right Flare 6.8(%)

1.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.3Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3363

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 2.0 0.3(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Sawmill StandLilly St $19,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 77.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 1.1

Left Flare 6.9(%)
Right Flare 8.5(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3306

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.5 0.7(%)

Priority

(y/n)

(y/n)

84

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.4

Left Flare 11.1(%)
Right Flare 13.9(%)

1.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

9.5Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3307

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.9 2.0(%)

Priority

(y/n)

(y/n)

84

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LILLY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3308

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166

Total Costs for Curb Ramps at : Sunrise AveandLilly St $16,500.00

Total Costs for Curb Ramps along : Lilly St $78,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIME AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lime Ave Georgia Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

407

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3753

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.6

Left Flare 9.2(%)
Right Flare 6.0(%)

2.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3752

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.2 1.3(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIME AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.0

Left Flare 6.7(%)
Right Flare 7.8(%)

0.5Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.7Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3751

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Georgia AveandLime Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 8.0(%)
Right Flare 8.2(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3756

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.2 1.0(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIME AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.9

Left Flare 6.4(%)
Right Flare 5.1(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3754

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3755

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Mango AveandLime Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIME AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3769

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

S Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.3

Left Flare 3.8(%)
Right Flare 5.4(%)

1.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3770

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LIME AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.5

Left Flare 3.4(%)
Right Flare 8.5(%)

1.4Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3768

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.8 2.8(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : San Bruno AveandLime Ave $12,500.00

Total Costs for Curb Ramps along : Lime Ave $42,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOMA LINDA LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Loma Linda Ln Corona Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

806

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3446

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.8

Left Flare 9.2(%)
Right Flare 4.3(%)

2.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3445

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOMA LINDA LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.7

Left Flare 7.0(%)
Right Flare 9.9(%)

0.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.2Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3444

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Corona DrandLoma Linda Ln $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3443

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOMA LINDA LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 7.0(%)
Right Flare 6.6(%)

0.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3442

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.0

Left Flare 6.5(%)
Right Flare 7.4(%)

0.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.6Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3441

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.7 0.5(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Rancho Santa Fe DrandLoma Linda Ln $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOMA LINDA LN

Total Costs for Curb Ramps along : Loma Linda Ln $32,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOS ARCOS LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Los Arcos Ln Las Fresas Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

219

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.3

Left Flare 13.7(%)
Right Flare 11.0(%)

0.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3164

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.6(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOS ARCOS LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.3

Left Flare 11.4(%)
Right Flare 10.5(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3165

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3166

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Las Fresas WayandLos Arcos Ln $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOS ARCOS LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.9

Left Flare 8.0(%)
Right Flare 3.7(%)

2.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3178

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 1.7(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3179

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Varbella PkandLos Arcos Ln $10,250.00

Total Costs for Curb Ramps along : Los Arcos Ln $23,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOS CERRITOS WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Los Cerritos Way Ardilla Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1568

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.5

Left Flare 8.0(%)
Right Flare 5.8(%)

3.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
1.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3099

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.9(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3100

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : Ardilla DrandLos Cerritos Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LOS CERRITOS WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.0

Left Flare 6.5(%)
Right Flare 4.2(%)

3.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3097

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 2.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3098

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Oso DrandLos Cerritos Way $10,250.00

Total Costs for Curb Ramps along : Los Cerritos Way $23,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LUCIA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lucia Way Asti Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

391

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.5

Left Flare 9.3(%)
Right Flare 10.4(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

2.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3899

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LUCIA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 2.2

Left Flare 10.6(%)
Right Flare 10.0(%)

1.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3900

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3898

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Asti WayandLucia Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LUCIA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.8

Left Flare 9.3(%)
Right Flare 12.7(%)

3.7Top Landing Slope (%)
1.6Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3901

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.6 2.0(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3902

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Gabriel WayandLucia Way $13,500.00

Total Costs for Curb Ramps along : Lucia Way $33,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYNMARIE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lynmarie Way Kimberley Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1555

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 2.6

Left Flare 4.2(%)
Right Flare 8.7(%)

1.8Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2946

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2947

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Kimberley LnandLynmarie Way $13,500.00

Total Costs for Curb Ramps along : Lynmarie Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYNN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lynn Way Lucia Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

937

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3896

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.6

Left Flare 9.9(%)
Right Flare 8.8(%)

4.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

45.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3897

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYNN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 2.1

Left Flare 10.3(%)
Right Flare 6.3(%)

3.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3895

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.1 0.4(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Lucia WayandLynn Way $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.2

Left Flare 9.8(%)
Right Flare 9.5(%)

1.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

43.0Top Landing Length (in)

1.0Gutter Lip (in)

2.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3891

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 0.8(%)

Priority

(y/n)

(y/n)

51

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYNN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

27.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.3

Left Flare 8.7(%)
Right Flare 10.0(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

27.0Top Landing Length (in)

1.0Gutter Lip (in)

2.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3890

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.4 1.2(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3889

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Sonora StandLynn Way $21,000.00

Total Costs for Curb Ramps along : Lynn Way $42,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYONS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Lyons St 5Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1384

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4193

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4191

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps LYONS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4192

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 2.3

Left Flare 13.3(%)
Right Flare 17.9(%)

0.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

46.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
3.1Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4194

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.6 4.8(%)

Priority

(y/n)

(y/n)

92

Total Costs for Curb Ramps at : 5Th StandLyons St $7,000.00

Total Costs for Curb Ramps along : Lyons St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Macadamia Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1557

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.1

Left Flare 5.8(%)
Right Flare 4.6(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
1.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2958

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 2.0(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2957

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 1.3

Left Flare 3.8(%)
Right Flare 5.7(%)

1.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2956

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.3 0.6(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : andMacadamia Ave $6,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2961

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118
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City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.9

Left Flare 3.6(%)
Right Flare 5.6(%)

1.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.2Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2959

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.6 0.3(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.1

Left Flare 6.1(%)
Right Flare 4.8(%)

2.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2960

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Alexis WayandMacadamia Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Curb Ramp Required

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2941

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.6

Left Flare 4.3(%)
Right Flare 7.6(%)

1.7Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
1.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2942

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.1

Left Flare 8.1(%)
Right Flare 7.3(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2940

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 1.4(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Chestnut AveandMacadamia Ave $12,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2944

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.8

Left Flare 6.5(%)
Right Flare 4.3(%)

0.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
1.0Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2945

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 6.8(%)
Right Flare 4.8(%)

0.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.4Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2943

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Lynmarie WayandMacadamia Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2954

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 4.9(%)
Right Flare 7.7(%)

2.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.4Gutter Slope (%)
2.0Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2953

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps MACADAMIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.2

Left Flare 6.4(%)
Right Flare 3.8(%)

2.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.6Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2955

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 1.9(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Tevin WayandMacadamia Ave $20,000.00

Total Costs for Curb Ramps along : Macadamia Ave $71,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Madera Ave 10Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

868

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

16.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.5
(%) 0.5

Left Flare 5.9(%)
Right Flare 3.3(%)

0.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

16.0Top Landing Length (in)

0.2Gutter Lip (in)

5.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4234

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 2.6 0.8(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.5
(%) 1.2

Left Flare 7.6(%)
Right Flare 4.3(%)

3.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4233

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4232

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : 10Th StandMadera Ave $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3575

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3573

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3574

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : De Santi AveandMadera Ave $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

17

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140
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City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 5.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 71.0 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7 5.9
(%) 1.4 5.5

0.4 2.4Top Landing Slope (%)
0.5 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.7Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
2.9Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

16

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 55.0 70.0

Street Grade (Left / Right) 1.9 0.3(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 71.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7 4.6
(%) 0.0 0.2

1.5 1.6Top Landing Slope (%)
1.5 3.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3580

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0 72.0

Street Grade (Left / Right) 0.0 0.7(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3581

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 70.0 70.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.5 4.8
(%) 0.4 0.5

0.8 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

0.3Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
1.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

18

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0 93.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3579

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Lewis StandMadera Ave $28,000.00

Total Costs for Curb Ramps along : Madera Ave $49,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Madison Dr Hoover Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

479

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.1

Left Flare 5.1(%)
Right Flare 2.3(%)

0.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1960

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.4 2.0(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 2.0

Left Flare 5.3(%)
Right Flare 3.9(%)

0.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1961

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.5 1.6(%)

Priority

(y/n)

(y/n)

19

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1959

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Hoover AveandMadison Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2039

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

39.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 39.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.9

Left Flare 7.1(%)
Right Flare 5.6(%)

2.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2040

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 38.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.8

Left Flare 5.7(%)
Right Flare 8.2(%)

2.8Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.7Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2041

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.7 0.5(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Josephine CtandMadison Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1957

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 2.0

Left Flare 3.1(%)
Right Flare 6.1(%)

2.7Top Landing Slope (%)
3.5Top Landing X Slope (%)

48.Top Landing Length (in)

0.0Gutter Lip (in)

12.1Gutter Slope (%)
4.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1956

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.0

Left Flare 6.7(%)
Right Flare 1.7(%)

0.2Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

12.1Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1958

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.5 1.7(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Lacreta AveandMadison Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADISON DR

Total Costs for Curb Ramps along : Madison Dr $56,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADRID LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Madrid Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1506

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

291

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.3

Left Flare 7.5(%)
Right Flare 1.1(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

290

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 1.8 2.0(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : andMadrid Ln $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADRID LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

292

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.3

Left Flare 9.3(%)
Right Flare 8.0(%)

2.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.2Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

293

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 0.1 0.0(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MADRID LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.2

Left Flare 8.1(%)
Right Flare 8.2(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

294

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 1.1 1.0(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Seneca AveandMadrid Ln $16,750.00

Total Costs for Curb Ramps along : Madrid Ln $27,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAGNOLIA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Magnolia St 6Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1402

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3241

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3242

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAGNOLIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3240

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3243

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : 6Th StandMagnolia St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAGNOLIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3237

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3238

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAGNOLIA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3236

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3239

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Cross StandMagnolia St $0.00

Total Costs for Curb Ramps along : Magnolia St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Mainberry Dr Camden Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

779

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

661

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

662

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

660

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Camden WayandMainberry Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1725

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1728

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1726

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1727

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Howard RdandMainberry Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1722

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1716

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1724

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1717

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1723

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1718

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Lansing StandMainberry Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 1.1

Left Flare 8.8(%)
Right Flare 10.1(%)

4.5Top Landing Slope (%)
3.4Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

7.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

651

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.4

Left Flare 9.8(%)
Right Flare 9.2(%)

2.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip (in)

1.4Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

650

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.7 0.8(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.0
(%) 4.5

Left Flare 9.3(%)
Right Flare 8.8(%)

2.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

35.0Top Landing Length (in)

1.0Gutter Lip (in)

0.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

649

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Lighthouse CtandMainberry Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

663

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

665

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

664

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

666

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : National AveandMainberry Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1713

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1712

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAINBERRY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1715

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1714

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Third StandMainberry Dr $0.00

Total Costs for Curb Ramps along : Mainberry Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAJESTIC WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Majestic Way Gary Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

901

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.1

Left Flare 5.5(%)
Right Flare 7.7(%)

0.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.5Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2913

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps MAJESTIC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 2.0

Left Flare 10.1(%)
Right Flare 5.3(%)

1.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.8Gutter XSlope (%)

15.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2916

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.7

Left Flare 6.6(%)
Right Flare 8.1(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.7Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2914

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 1.2(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps MAJESTIC WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.2

Left Flare 6.2(%)
Right Flare 7.9(%)

2.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2915

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Gary LnandMajestic Way $15,000.00

Total Costs for Curb Ramps along : Majestic Way $15,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Makenna Dr Eagle Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

557

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 2.7

Left Flare 8.1(%)
Right Flare 8.6(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1828

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.5

Left Flare 8.6(%)
Right Flare 8.0(%)

2.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

4.7Gutter Slope (%)
3.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1827

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1826

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Eagle WayandMakenna Dr $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

8.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.4

Left Flare 6.3(%)
Right Flare 7.6(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip (in)

0.2Gutter Slope (%)
8.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1891

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 6.6 6.8(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.1

Left Flare 3.2(%)
Right Flare 5.2(%)

2.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1892

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.1 1.7(%)

Priority

(y/n)

(y/n)

9

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.9

Left Flare 6.1(%)
Right Flare 8.0(%)

0.4Top Landing Slope (%)
2.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip (in)

10.5Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1894

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.0 1.9(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 3.0

Left Flare 9.5(%)
Right Flare 8.4(%)

0.2Top Landing Slope (%)
2.0Top Landing X Slope (%)

35.0Top Landing Length (in)

1.0Gutter Lip (in)

8.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1893

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.7 2.4(%)

Priority

(y/n)

(y/n)

31

Total Costs for Curb Ramps at : Maple StandMakenna Dr $20,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 5.0

Left Flare 10.2(%)
Right Flare 6.7(%)

1.9Top Landing Slope (%)
2.2Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

5.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1835

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.7 1.2(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.9

Left Flare 6.5(%)
Right Flare 8.1(%)

1.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

3.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1833

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 2.9(%)

Priority

(y/n)

(y/n)

9

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1834

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Oak StandMakenna Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1889

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAKENNA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.9

Left Flare 9.8(%)
Right Flare 5.6(%)

3.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.7Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1890

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

27

Total Costs for Curb Ramps at : Plumas StandMakenna Dr $13,500.00

Total Costs for Curb Ramps along : Makenna Dr $75,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MALTA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Malta Ave E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.1%   Right: 3.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 51.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 5.9
(%) 2.1 3.3

0.3 0.8Top Landing Slope (%)
2.1 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.7Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4053

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0 68.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority

(y/n)

(y/n)

64

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MALTA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.4%   Right: 2.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2 8.0
(%) 2.4 2.2

0.6 0.5Top Landing Slope (%)
3.0 3.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.7Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

52.0Bottom Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4054

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 73.0 71.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4052

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : E Cleveland AveandMalta Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MALTA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2215

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2217

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MALTA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2216

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Mission AveandMalta Ave $0.00

Total Costs for Curb Ramps along : Malta Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANDANA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Mandana Way Fairway Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

498

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2290

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.1

Left Flare 7.2(%)
Right Flare 5.7(%)

1.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2288

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANDANA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.8

Left Flare 7.6(%)
Right Flare 5.8(%)

1.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

1.3Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2289

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

11

Total Costs for Curb Ramps at : Fairway AveandMandana Way $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.3

Left Flare 3.7(%)
Right Flare 4.2(%)

1.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.9Gutter XSlope (%)

13.0(in)
Truncated Domes Not Contrasting(y/n)

No X-walk

Stop/Yield Control:

Crosswalks Served:

2286

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

11

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANDANA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2287

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Mateo WayandMandana Way $13,500.00

Total Costs for Curb Ramps along : Mandana Way $30,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANGO AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Mango Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1468

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.6

Left Flare 7.0(%)
Right Flare 4.3(%)

0.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3757

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.9 0.6(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3759

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANGO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 2.3

Left Flare 9.1(%)
Right Flare 8.6(%)

0.3Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.0Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3758

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.0 2.5(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Lemon AveandMango Ave $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.7
(%) 4.9

Left Flare 4.5(%)
Right Flare 4.7(%)

4.4Top Landing Slope (%)
5.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3743

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.3 .8(%)

Priority

(y/n)

(y/n)

33

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANGO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.0

Left Flare 4.5(%)
Right Flare 7.5(%)

0.5Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3744

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.3 0.6(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3745

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Raymond Thomas StandMango Ave $9,750.00

Total Costs for Curb Ramps along : Mango Ave $25,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANRESA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Manresa Dr Asilomar Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

418

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.5

Left Flare 11.3(%)
Right Flare 10.7(%)

2.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip (in)

9.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1797

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.0 0.6(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANRESA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 2.4

Left Flare 8.7(%)
Right Flare 7.7(%)

0.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

38.0Top Landing Length (in)

0.2Gutter Lip (in)

10.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1798

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1799

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Asilomar DrandManresa Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANRESA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1779

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.2

Left Flare 10.7(%)
Right Flare 6.5(%)

1.7Top Landing Slope (%)
1.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip (in)

0.5Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1780

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANRESA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.1

Left Flare 8.2(%)
Right Flare 6.9(%)

3.4Top Landing Slope (%)
0.0Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip (in)

2.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1781

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 2.1(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Santa Lucia DrandManresa Dr $21,000.00

Total Costs for Curb Ramps along : Manresa Dr $42,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANZANA CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Manzana Ct Avila Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

83

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3198

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.7

Left Flare 8.2(%)
Right Flare 5.6(%)

0.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3196

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.1 1.4(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANZANA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.6

Left Flare 6.6(%)
Right Flare 7.6(%)

0.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3197

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.9 0.1(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Avila WayandManzana Ct $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.5

Left Flare 7.6(%)
Right Flare 5.6(%)

1.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3201

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.7 1.3(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MANZANA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

3.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.5

Left Flare 7.7(%)
Right Flare 8.3(%)

0.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.3Gutter Slope (%)
3.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3199

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3200

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

125

Total Costs for Curb Ramps at : Clinton StandManzana Ct $13,000.00

Total Costs for Curb Ramps along : Manzana Ct $26,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Maple St Cortopassi St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1274

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3556

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3557

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3559

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3558

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Cortopassi StandMaple St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2745

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.4

Left Flare 8.2(%)
Right Flare 6.3(%)

3.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2744

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.1 0.1(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2746

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Cypress StandMaple St $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2755

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2754

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2753

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Grove StandMaple St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3585

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3587

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 94.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.5

Left Flare 12.2(%)
Right Flare 7.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.0Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3586

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Madera AveandMaple St $10,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

383

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

384

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

385

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Maple CtandMaple St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

365

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

366

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

364

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

367

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Monterey StandMaple St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2751

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2752

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2750

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Noble StandMaple St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.4

Left Flare 7.8(%)
Right Flare 6.0(%)

1.7Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.2Gutter XSlope (%)

13.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2741

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.2 1.7(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.7

Left Flare 7.9(%)
Right Flare 8.5(%)

1.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2742

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.6 0.9(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2743

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Pine StandMaple St $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

381

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 70.0 77.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 7.0
(%) 1.6 1.8

1.2 0.6Top Landing Slope (%)
2.4 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

382

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 63.0 80.0

Street Grade (Left / Right) 2.6 0.3(%)

Priority

(y/n)

(y/n)

45

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

380

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

379

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Santa ClaraandMaple St $3,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

376

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

377

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

375

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

378

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Santa Cruz StandMaple St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 100.0 100.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1 4.8
(%) 0.1 1.1

1.8 0.5Top Landing Slope (%)
1.9 0.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

388

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 50.0 66.0

Street Grade (Left / Right) 1.8 0.6(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%   Right: 3.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 100.0 101.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6 7.0
(%) 0.3 0.8

0.3 2.8Top Landing Slope (%)
2.6 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

387

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0 57.0

Street Grade (Left / Right) 1.5 1.3(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.6

Left Flare 6.8(%)
Right Flare 4.1(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

389

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.3 0.0(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 81.0 81.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 5.6
(%) 0.4 1.1

1.0 0.0Top Landing Slope (%)
3.1 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

386

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 81.0 87.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Stadium RdandMaple St $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MAPLE ST

Total Costs for Curb Ramps along : Maple St $42,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Marie Dr Glade Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

508

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.3

Left Flare 5.0(%)
Right Flare 6.0(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.7Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2405

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 2.0(%)

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.9

Left Flare 4.6(%)
Right Flare 5.3(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2406

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.7(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2404

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

Total Costs for Curb Ramps at : Glade AveandMarie Dr $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.5

Left Flare 7.0(%)
Right Flare 3.0(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2401

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2402

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.8

Left Flare 7.0(%)
Right Flare 3.5(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.8Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2403

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : Taylor LaneandMarie Dr $12,000.00

Total Costs for Curb Ramps along : Marie Dr $28,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARINA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Marina Dr Asilomar Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

638

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.8

Left Flare 8.1(%)
Right Flare 11.7(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1803

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 1.4(%)

Priority

(y/n)

(y/n)

16
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City of Madera Access Compliance Survey Report - Curb Ramps MARINA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 7.8(%)
Right Flare 7.1(%)

2.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

34.0Top Landing Length (in)

0.0Gutter Lip (in)

0.7Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1804

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

21

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1805

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Asilomar DrandMarina Dr $20,500.00

Total Costs for Curb Ramps along : Marina Dr $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Mariposa St A St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE Parallel

$0.00Unit Cost

LEFT      RIGHT
(in) N/A 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.0
(%) N/A 0.6

N/A 0.3Top Landing Slope (%)
N/A 0.8Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.6Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3404

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) N/A 91.0

Street Grade (Left / Right) 0.0 N/A(%)

Priority

(y/n)

(y/n)

62

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 2.2

Left Flare 7.2(%)
Right Flare 6.8(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3402

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 1.0(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3403

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : A StandMariposa St $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.6

Left Flare 7.7(%)
Right Flare 3.4(%)

0.9Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.4Gutter Slope (%)
0.6Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3400

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 2.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3401

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

146
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City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.3

Left Flare 5.9(%)
Right Flare 6.7(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.4Gutter Slope (%)
0.7Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3399

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Dome AveandMariposa St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.8

Left Flare 5.2(%)
Right Flare 9.2(%)

1.8Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3379

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.8

Left Flare 8.8(%)
Right Flare 2.2(%)

2.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
1.9Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3380

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.4 1.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3381

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : Olive AveandMariposa St $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARIPOSA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3440

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

134

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.8

Left Flare 8.6(%)
Right Flare 4.3(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.3Gutter Slope (%)
1.7Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3439

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 1.9(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Oso DrandMariposa St $10,000.00

Total Costs for Curb Ramps along : Mariposa St $42,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARTIN ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Martin St Lewis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1429

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3547

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

17.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 17.2
(%) 1.3

Left Flare 13.4(%)
Right Flare 13.9(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3546

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.4 1.3(%)

Priority

(y/n)

(y/n)

81

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MARTIN ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3548

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3549

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps MARTIN ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

18.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

WNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 18.5
(%) 2.2

Left Flare 12.6(%)
Right Flare 11.8(%)

1.4Top Landing Slope (%)
2.7Top Landing X Slope (%)

62.0Top Landing Length (in)

0.75Gutter Lip (in)

11.6Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3545

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 1.2 N/A(%)

Priority

(y/n)

(y/n)

85

Total Costs for Curb Ramps at : Lewis StandMartin St $13,000.00

Total Costs for Curb Ramps along : Martin St $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Merced St Adell St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1462

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2148

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.0

Left Flare 5.5(%)
Right Flare 6.4(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2150

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 1.7(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.9

Left Flare 4.8(%)
Right Flare 6.3(%)

1.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2149

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Adell StandMerced St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4081

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4080

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4082

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4083

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Daulton AveandMerced St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4188

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.4
(%) 2.3 1.0

0.9 0.2Top Landing Slope (%)
2.3 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.0Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

45.0Bottom Landing Length (in)

1.0Gutter Lip (in)

10.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4184

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 72.0 77.0

Street Grade (Left / Right) 0.9 0.8(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.9%   Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 7.7
(%) 2.9 2.8

0.3 1.5Top Landing Slope (%)
2.7 4.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4182

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0 80.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4183

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 4.0%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 50.0 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9 8.7
(%) 0.1 4.0

1.4 0.2Top Landing Slope (%)
2.3 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.5Gutter Lip (in)

9.6Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4190

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 80.0 78.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.4%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4 6.9
(%) 0.7 0.6

1.3 0.5Top Landing Slope (%)
2.5 2.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
1.5Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4189

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 76.0 76.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : E Cleveland AveandMerced St $42,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.6

Left Flare 7.8(%)
Right Flare 9.4(%)

2.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.5Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4102

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 2.1 1.2(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4100

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.2

Left Flare 7.2(%)
Right Flare 8.5(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.3Gutter Slope (%)
1.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4103

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 1.3 2.9(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4101

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : E Lincoln AveandMerced St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.9
(%) 8.4

Left Flare 9.8(%)
Right Flare 7.1(%)

0.9Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
1.3Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4086

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.1 0.6(%)

Priority

(y/n)

(y/n)

71
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

13.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.4

Left Flare 5.6(%)
Right Flare 6.7(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.8Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4084

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4085

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

Total Costs for Curb Ramps at : E Riverside DrandMerced St $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4125

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4124

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4122

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4123

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Grant AveandMerced St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2254

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2255

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps MERCED ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 33.0"    Right: 35.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 33.0 35.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 4.9
(%) 0.1 0.4

Left Flare 10.1(%)
Right Flare 6.7(%)

1.9 2.3Top Landing Slope (%)
2.4 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.5Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

50.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.1Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2256

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 124.0 123.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority
11.0Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

51.0(in)Length of Combo. Ramp

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : W Sherwood WayandMerced St $7,000.00

Total Costs for Curb Ramps along : Merced St $90,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Merlot Ave Barbera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1223

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.2

Left Flare 7.2(%)
Right Flare 7.3(%)

2.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2559

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

15
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.2

Left Flare 4.5(%)
Right Flare 7.1(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2558

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.3 0.0(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2560

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Barbera AveandMerlot Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.4

Left Flare 7.6(%)
Right Flare 6.5(%)

3.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2557

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.4 0.3(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.5

Left Flare 5.4(%)
Right Flare 5.4(%)

3.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2556

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.0 0.1(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2555

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Chablis AveandMerlot Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1922

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

13
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 1.4

Left Flare 14.3(%)
Right Flare 13.2(%)

3.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

50.0Top Landing Length (in)

0.3Gutter Lip (in)

0.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1921

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 1.1 0.8(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 0.8

Left Flare 12.3(%)
Right Flare 13.8(%)

4.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

1.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1923

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.0 1.8(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Granada DrandMerlot Ave $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.5

Left Flare 7.2(%)
Right Flare 6.7(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2610

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.0 0.9(%)

Priority

(y/n)

(y/n)

3

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 0.1

Left Flare 5.6(%)
Right Flare 5.9(%)

4.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2607

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.2

Left Flare 7.4(%)
Right Flare 4.7(%)

1.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2609

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

1

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.5

Left Flare 6.8(%)
Right Flare 6.0(%)

2.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2608

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.1 0.9(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : S Timberline DrandMerlot Ave $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2612

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 0.6

Left Flare 10.8(%)
Right Flare 9.7(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.5Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2611

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 1.9(%)

Priority

(y/n)

(y/n)

12
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.8

Left Flare 4.8(%)
Right Flare 5.9(%)

3.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2613

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : S Wolftrap StandMerlot Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.7
(%) 0.4

Left Flare 5.4(%)
Right Flare 5.8(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.1Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2577

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps MERLOT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2578

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 2.6

Left Flare 6.9(%)
Right Flare 4.8(%)

1.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2576

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.9 0.2(%)

Priority

(y/n)

(y/n)

11

Total Costs for Curb Ramps at : Westberry BvdandMerlot Ave $13,000.00

Total Costs for Curb Ramps along : Merlot Ave $108,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MICHOACAN CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Michoacan Ct Jericho Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1461

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2042

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.2

Left Flare 11.0(%)
Right Flare 8.9(%)

3.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.4Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2047

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MICHOACAN CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: Relocate basketball hoop.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.2

Left Flare 7.6(%)
Right Flare 8.5(%)

1.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.4Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2046

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.5

Street Grade (Left / Right) 2.2 0.9(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2045

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MICHOACAN CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.8

Left Flare 7.1(%)
Right Flare 3.5(%)

2.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2044

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 1.3

Left Flare 7.8(%)
Right Flare 8.6(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2043

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.3 1.2(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Jericho DrandMichoacan Ct $40,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MICHOACAN CT

Total Costs for Curb Ramps along : Michoacan Ct $40,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Milano Lane Lucca Court
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4
(%) 0.5

Left Flare 7.1(%)
Right Flare 4.4(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

265

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 95.5

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5
(%) 0.9

Left Flare 3.1(%)
Right Flare 6.0(%)

1.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

266

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.0 2.5(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

264

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Lucca CourtandMilano Lane $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

251

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 8.1(%)
Right Flare 4.3(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

252

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.1 2.0(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.2

Left Flare 5.5(%)
Right Flare 6.3(%)

1.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

253

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 0.8 2.1(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Monterey StandMilano Lane $8,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 0.6

Left Flare 7.4(%)
Right Flare 4.7(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

268

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 0.5 1.2(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 0.3

Left Flare 5.7(%)
Right Flare 7.3(%)

1.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

269

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.2 1.3(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

267

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Napoli StandMilano Lane $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

257

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.9

Left Flare 4.8(%)
Right Flare 4.4(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

256

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8
(%) 0.5

Left Flare 6.5(%)
Right Flare 3.5(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

259

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.2

Left Flare 6.6(%)
Right Flare 7.0(%)

0.8Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Non-Compliant(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

255

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.8

Left Flare 3.5(%)
Right Flare 8.8(%)

0.8Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

258

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.5 1.6(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

254

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Pompei StandMilano Lane $9,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 0.8

Left Flare 8.8(%)
Right Flare 3.3(%)

0.1Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
2.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

260

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.4

Left Flare 9.1(%)
Right Flare 3.0(%)

1.3Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

263

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 101.5

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.6

Left Flare 5.3(%)
Right Flare 6.2(%)

1.3Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

261

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 100.5

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.2

Left Flare 2.9(%)
Right Flare 6.8(%)

1.0Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
2.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

262

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 0.4 0.8(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Roma CourtandMilano Lane $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.2

Left Flare 8.3(%)
Right Flare 8.3(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

271

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 110.5

Street Grade (Left / Right) 0.6 1.5(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.0

Left Flare 8.2(%)
Right Flare 8.3(%)

0.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

272

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 96.5

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILANO LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

270

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Stadium RdandMilano Lane $3,250.00

Total Costs for Curb Ramps along : Milano Lane $44,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MILOW ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Milow St Fritz St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1575

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.6

Left Flare 3.8(%)
Right Flare 6.7(%)

0.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
1.5Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3157

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.5 0.4(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3158

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Fritz StandMilow St $13,500.00

Total Costs for Curb Ramps along : Milow St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MISSION AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Mission Ave Kadota Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

599

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2209

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2211

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MISSION AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2210

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Kadota AveandMission Ave $0.00

Total Costs for Curb Ramps along : Mission Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONARCH RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Monarch Rd Dome Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

195

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3397

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.8

Left Flare 8.4(%)
Right Flare 2.8(%)

0.9Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.3Gutter Slope (%)
1.4Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3396

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.8(%)

Priority

(y/n)

(y/n)

66

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONARCH RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.4

Left Flare 3.8(%)
Right Flare 8.4(%)

0.6Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
3.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3398

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.4 1.1(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : Dome AveandMonarch Rd $16,500.00

Total Costs for Curb Ramps along : Monarch Rd $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Monroe Ave Eisenhower Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

75

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2034

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 4.0

Left Flare 11.6(%)
Right Flare 4.6(%)

1.2Top Landing Slope (%)
4.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.3Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2035

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.9 2.5(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.0

Left Flare 7.1(%)
Right Flare 7.3(%)

3.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.4Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2036

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.0 1.5(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Eisenhower LnandMonroe Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1962

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8
(%) 2.8

Left Flare 6.6(%)
Right Flare 0.7(%)

3.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.9Gutter Slope (%)
4.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1964

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 1.5(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 1.1

Left Flare 5.6(%)
Right Flare 2.8(%)

2.4Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1963

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.0 1.6(%)

Priority

(y/n)

(y/n)
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Total Costs for Curb Ramps at : Hoover AveandMonroe Ave $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

36.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 36.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 2.0

Left Flare 7.7(%)
Right Flare 5.7(%)

1.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1935

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.4 0.2(%)

Priority

(y/n)

(y/n)

11

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

32.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.0

Left Flare 4.9(%)
Right Flare 9.2(%)

4.2Top Landing Slope (%)
3.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.7Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1934

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.3 1.9(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1933

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Pierce LnandMonroe Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 2.2

Left Flare 6.8(%)
Right Flare 4.8(%)

3.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

14.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1991

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.4 0.1(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps MONROE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.3

Left Flare 4.9(%)
Right Flare 1.9(%)

1.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1992

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.0 0.4(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1990

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Tyler LnandMonroe Ave $16,500.00

Total Costs for Curb Ramps along : Monroe Ave $70,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Monterey Dr Almond Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1047

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%   Right: 2.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 73.0 75.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 2.1
(%) 1.2 1.8

0.4 0.1Top Landing Slope (%)
2.6 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.3Bottom Landing Slope (%)
1.5Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

340

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 113.0 134.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.9

Left Flare 6.2(%)
Right Flare 3.8(%)

3.6Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

341

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 1.9

Left Flare 7.8(%)
Right Flare 2.2(%)

0.3Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

339

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.9
(%) 1.8

Left Flare 7.4(%)
Right Flare 9.7(%)

2.0Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
2.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

338

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 3.2 0.1(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Almond AveandMonterey Dr $23,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.6

Left Flare 9.3(%)
Right Flare 10.3(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.7Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

299

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.8

Left Flare 8.2(%)
Right Flare 8.5(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.6Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

300

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

298

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Madrid LnandMonterey Dr $16,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 3.4

Left Flare 6.6(%)
Right Flare 2.6(%)

2.3Top Landing Slope (%)
4.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

216

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 2.1 1.6(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.0

Left Flare 6.6(%)
Right Flare 4.0(%)

1.7Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
2.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

217

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.3 1.5(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.4
(%) 0.1

Left Flare 7.8(%)
Right Flare 7.6(%)

2.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
0.7Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

215

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 1.0(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 2.3

Left Flare 3.8(%)
Right Flare 5.8(%)

2.2Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
1.6Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

214

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.5 0.4(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : St Montelena CtandMonterey Dr $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY DR

Total Costs for Curb Ramps along : Monterey Dr $65,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Monterey St Gary Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

325

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.7

Left Flare 9.8(%)
Right Flare 9.7(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

12.8Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

301

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 3.8 1.8(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 2.3

Left Flare 5.4(%)
Right Flare 4.7(%)

1.7Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

302

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.5

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.1

Left Flare 2.6(%)
Right Flare 8.1(%)

1.4Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

304

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 2.1 0.4(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.2

Left Flare 4.6(%)
Right Flare 4.3(%)

0.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

303

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.7 0.6(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Gary LnandMonterey St $22,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.9

Left Flare 9.7(%)
Right Flare 11.2(%)

2.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3542

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3543

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.2

Left Flare 3.8(%)
Right Flare 6.6(%)

6.6Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.4Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3544

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.9 1.9(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Lewis StandMonterey St $6,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

361

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

362

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps MONTEREY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

360

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.2

Left Flare 4.6(%)
Right Flare 5.8(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

363

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Walnut StandMonterey St $6,500.00

Total Costs for Curb Ramps along : Monterey St $35,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MOORE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Moore Ave S Lake St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1090

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.2

Left Flare 9.1(%)
Right Flare 5.0(%)

2.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

43.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.6Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4295

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 07 1.7(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps MOORE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.1

Left Flare 7.8(%)
Right Flare 9.2(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
2.0Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4296

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 1.2

Left Flare 8.5(%)
Right Flare 8.2(%)

2.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4297

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.5 0.8(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps MOORE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.0

Left Flare 7.8(%)
Right Flare 7.2(%)

1.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
1.5Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4298

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.4 0.3(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : S Lake StandMoore Ave $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3375

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps MOORE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3374

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3373

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Vineyard AveandMoore Ave $0.00

Total Costs for Curb Ramps along : Moore Ave $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps MUNRAS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Munras Ave San Marco Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

640

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2841

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.1

Left Flare 5.2(%)
Right Flare 4.3(%)

1.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.7Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2840

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps MUNRAS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.1

Left Flare 5.2(%)
Right Flare 7.3(%)

1.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.3Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2842

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : San Marco AveandMunras Ave $20,000.00

Total Costs for Curb Ramps along : Munras Ave $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N A ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N A St 5Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1431

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 0.5

Left Flare 22.2(%)
Right Flare 19.3(%)

3.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

67.0Top Landing Length (in)

0.5Gutter Lip (in)

11.0Gutter Slope (%)
3.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4211

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 2.4 0.6(%)

Priority

(y/n)

(y/n)

110
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City of Madera Access Compliance Survey Report - Curb Ramps N A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.3

Left Flare 12.7(%)
Right Flare 14.6(%)

4.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

39.0Top Landing Length (in)

0.2Gutter Lip (in)

4.6Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4210

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

96

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.6

Left Flare 17.8(%)
Right Flare 8.4(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

6.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4212

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.4 4.4(%)

Priority

(y/n)

(y/n)

88
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City of Madera Access Compliance Survey Report - Curb Ramps N A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 2.5

Left Flare 7.1(%)
Right Flare 7.6(%)

3.0Top Landing Slope (%)
5.1Top Landing X Slope (%)

40.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4498

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.2 1.2(%)

Priority

(y/n)

(y/n)

97

Total Costs for Curb Ramps at : 5Th StandN A St $27,000.00

Total Costs for Curb Ramps along : N A St $27,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N B ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N B St 3Rd St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1276

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 2.0

Left Flare 11.5(%)
Right Flare 10.3(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

12.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4368

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.3 1.0(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps N B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

N Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.8

Left Flare 8.3(%)
Right Flare 9.0(%)

0.3Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4369

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.8 1.0(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.7

Left Flare 11.6(%)
Right Flare 12.9(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

5.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4371

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.5 1.7(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps N B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

W Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.1

Left Flare 7.4(%)
Right Flare 6.8(%)

1.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4370

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : 3Rd StandN B St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.1

Left Flare 8.4(%)
Right Flare 8.9(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4374

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.4 3.1(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps N B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.9

Left Flare 7.6(%)
Right Flare 9.7(%)

2.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

59.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4373

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.2 1.0(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.2

Left Flare 9.0(%)
Right Flare 9.3(%)

1.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

58.0Top Landing Length (in)

0.0Gutter Lip (in)

5.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4375

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps N B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.6

Left Flare 8.3(%)
Right Flare 9.4(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

58.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4372

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.1 1.1(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : St 4ThandN B St $19,250.00

Total Costs for Curb Ramps along : N B St $33,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps N C ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N C St 3Rd St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1443

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 2.2

Left Flare 9.9(%)
Right Flare 10.9(%)

6.7Top Landing Slope (%)
1.9Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

9.6Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3852

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 2.6(%)

Priority

(y/n)

(y/n)

69
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City of Madera Access Compliance Survey Report - Curb Ramps N C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

17.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 17.2
(%) 1.5

Left Flare 11.5(%)
Right Flare 13.5(%)

5.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

57.0Top Landing Length (in)

1.0Gutter Lip (in)

12.6Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3851

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 3.8 2.5(%)

Priority

(y/n)

(y/n)

75

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 59.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7 5.3
(%) 2.3 0.2

Left Flare 8.8(%)
Right Flare 8.2(%)

3.0 0.9Top Landing Slope (%)
2.1 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3853

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 94.0 114.0

Street Grade (Left / Right) 1.1 2.2(%)

Priority 5.3Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

88.0(in)Length of Combo. Ramp

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps N C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 47.0"    Right: 47.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 47.0 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.9
(%) 1.9 0.7

Left Flare 8.1(%)
Right Flare 7.4(%)

0.7 1.7Top Landing Slope (%)
3.5 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3850

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 140.0 187.0

Street Grade (Left / Right) 3.5 1.0(%)

Priority
6.4Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

89.0(in)Length of Combo. Ramp

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : 3Rd StandN C St $27,000.00

Total Costs for Curb Ramps along : N C St $27,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N D St 1St St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1381

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 7.3
(%) 0.7 1.7

0.9 0.7Top Landing Slope (%)
1.2 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.3Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3833

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 104.0 131.0

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3832

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

138
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.5

Left Flare 11.9(%)
Right Flare 10.6(%)

3.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3831

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : 1St StandN D St $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.3

Left Flare 11.4(%)
Right Flare 12.0(%)

3.1Top Landing Slope (%)
2.0Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.8Gutter Slope (%)
2.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1066

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 3.0

Left Flare 9.3(%)
Right Flare 10.5(%)

2.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1067

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.1 0.1(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.1

Left Flare 10.7(%)
Right Flare 8.2(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.9Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1065

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 3.0 2.3(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.0

Left Flare 10.7(%)
Right Flare 10.8(%)

0.6Top Landing Slope (%)
2.2Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1068

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.6 2.9(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : 3Rd StandN D St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.3
(%) 8.2

Left Flare 1.8(%)
Right Flare 0.5(%)

6.8Top Landing Slope (%)
9.5Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
8.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4474

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 3.4 6.1(%)

Priority

(y/n)

(y/n)

95
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.7
(%) 7.4

Left Flare 0.5(%)
Right Flare 1.5(%)

4.9Top Landing Slope (%)
8.0Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
9.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4473

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 4.3 7.2(%)

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

5.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.4
(%) 5.3

Left Flare 3.1(%)
Right Flare 1.7(%)

5.3Top Landing Slope (%)
4.0Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
5.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4475

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.3 9.2(%)

Priority

(y/n)

(y/n)

88
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 8.1%   Right: 8.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 81.0 78.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8 2.7
(%) 8.1 8.8

Left Flare 0.3(%)
Right Flare 0.2(%)

7.3 7.9Top Landing Slope (%)
1.0 5.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

6.4Bottom Landing Slope (in)
5.5Bottom Landing X Slope (in)

49.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
7.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4476

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 77.0 74.0

Street Grade (Left / Right) 3.4 9.5(%)

Priority 15.6Combo. Ramp Slope (%)
7.5Combo. Ramp X Slope (%)

64.0(in)Length of Combo. Ramp

(y/n)

(y/n)

119

Total Costs for Curb Ramps at : 5Th StandN D St $27,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.3

Left Flare 8.7(%)
Right Flare 5.1(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1310

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.3 0.9(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.2

Left Flare 7.5(%)
Right Flare 7.1(%)

1.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1309

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.5

Left Flare 6.9(%)
Right Flare 5.7(%)

1.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.5Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1307

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.0 0.3(%)

Priority

(y/n)

(y/n)

57
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.8%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.1

Left Flare 10.8(%)
Right Flare 7.9(%)

1.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1308

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.9 0.2(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : E Lincoln AveandN D St $12,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.9

Left Flare 7.4(%)
Right Flare 4.6(%)

1.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1305

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 0.5 4.9(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

8.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 8.0

Left Flare 5.9(%)
Right Flare 6.9(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1304

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.1

Left Flare 6.9(%)
Right Flare 3.9(%)

0.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1306

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Beyond the curb line, a clear space of 48" x 48" min. is
not provided within the width of the crosswalk and
wholly outside the parallel vehicle travel lane.

Clear Space

Repaint crosswalk to provide a clear space within the
markings.

SW Perpendicular

R304.5.5PROWAG

4.7.9ADAAG

$500.00Unit Cost

CBC 2007 1127B.5.9.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.5

Left Flare 8.1(%)
Right Flare 4.2(%)

0.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1303

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.9

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.1 1.5(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : E S StandN D St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.8

Left Flare 9.1(%)
Right Flare 8.8(%)

3.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1299

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.5

Street Grade (Left / Right) 3.6 0.3(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.0

Left Flare 9.2(%)
Right Flare 7.4(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1302

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.5 2.2(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.7

Left Flare 10.2(%)
Right Flare 12.8(%)

0.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.6Gutter Slope (%)
2.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1300

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 3.6 0.6(%)

Priority

(y/n)

(y/n)

81
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City of Madera Access Compliance Survey Report - Curb Ramps N D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.4

Left Flare 13.2(%)
Right Flare 8.5(%)

1.4Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

6.0Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1301

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.7 1.6(%)

Priority

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : Riverside DrandN D St $19,250.00

Total Costs for Curb Ramps along : N D St $116,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N E ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N E St 3Rd St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1390

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.6
(%) 0.9

Left Flare 18.0(%)
Right Flare 17.1(%)

3.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.4Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1064

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

78
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City of Madera Access Compliance Survey Report - Curb Ramps N E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

N Perpendicular

$0.00Unit Cost

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.9

Left Flare 9.4(%)
Right Flare 6.9(%)

1.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1061

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1063

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps N E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1062

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

128

Total Costs for Curb Ramps at : 3Rd StandN E St $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

8.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.3
(%) 8.2

Left Flare 8.9(%)
Right Flare 7.1(%)

4.6Top Landing Slope (%)
6.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

19.6Gutter Slope (%)
5.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4479

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 5.6 6.9(%)

Priority

(y/n)

(y/n)

95
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City of Madera Access Compliance Survey Report - Curb Ramps N E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.6
(%) 7.6

Left Flare 4.0(%)
Right Flare 4.4(%)

4.8Top Landing Slope (%)
7.9Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

18.6Gutter Slope (%)
7.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4477

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 119.0

Street Grade (Left / Right) 6.6 7.1(%)

Priority

(y/n)

(y/n)

102

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4478

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

148

Total Costs for Curb Ramps at : 5Th StandN E St $20,500.00

Total Costs for Curb Ramps along : N E St $34,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N G ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N G St Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1207

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.2

Left Flare 12.7(%)
Right Flare 11.8(%)

3.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1092

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 116.0

Street Grade (Left / Right) 1.7 0.7(%)

Priority

(y/n)

(y/n)

73

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.8

Left Flare 7.2(%)
Right Flare 5.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1091

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 105.0

Street Grade (Left / Right) 3.5 1.5(%)

Priority

(y/n)

(y/n)

67

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

S Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.4 2.6
(%) 1.2 1.6

Left Flare 9.7(%)
Right Flare 8.7(%)

1.3 2.0Top Landing Slope (%)
0.0 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1093

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 118.0 120.0

Street Grade (Left / Right) 0.1(%)

Priority

6.7Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

78.0(in)Length of Combo. Ramp

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps N G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.7%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 8.7
(%) 0.7 2.3

Left Flare 9.5(%)
Right Flare 11.0(%)

0.4 0.8Top Landing Slope (%)
0.2 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
1.2Bottom Landing X Slope (in)

59.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.9Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1094

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 93.0 81.0

Street Grade (Left / Right) 0.5(%)

Priority
6.2Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

65.0(in)Length of Combo. Ramp

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Fifth StandN G St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.2

Left Flare 9.2(%)
Right Flare 7.7(%)

1.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
1.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1082

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps N G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.5

Left Flare 8.1(%)
Right Flare 7.6(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1081

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.6

Left Flare 8.9(%)
Right Flare 6.7(%)

1.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1083

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps N G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 1.1

Left Flare 7.0(%)
Right Flare 6.4(%)

0.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1084

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.2 2.6(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : W 4Th StandN G St $24,000.00

Total Costs for Curb Ramps along : N G St $44,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Gateway Dr Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1201

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1099

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.6
(%) 1.5

Left Flare 16.1(%)
Right Flare 16.7(%)

3.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

3.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1101

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 45.0

Street Grade (Left / Right) 1.2 3.0(%)

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.7
(%) 0.5

Left Flare 17.2(%)
Right Flare 16.6(%)

1.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

11.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1100

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.4 2.7(%)

Priority

(y/n)

(y/n)

102

Total Costs for Curb Ramps at : Fifth StandN Gateway Dr $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1042

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

138
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.5

Left Flare 11.3(%)
Right Flare 10.7(%)

3.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1043

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.0 3.8(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.5

Left Flare 7.1(%)
Right Flare 6.2(%)

0.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

7.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1044

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.5 0.7(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : W 1St StandN Gateway Dr $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 78.0 78.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.6
(%) 2.0 0.2

0.2 0.2Top Landing Slope (%)
1.4 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

83.0Bottom Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1039

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0 73.0

Street Grade (Left / Right) 1.2 N/A(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 2.6

Left Flare 11.3(%)
Right Flare 10.1(%)

1.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1040

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.8. 0.4(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

16.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.3
(%) 2.4

Left Flare 20.5(%)
Right Flare 19.4(%)

5.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

12.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1041

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.9 2.5(%)

Priority

(y/n)

(y/n)

85

Total Costs for Curb Ramps at : W 2Nd StandN Gateway Dr $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

34.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 34.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.7

Left Flare 6.0(%)
Right Flare 8.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.6Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1090

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

73
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

32.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 4.4

Left Flare 13.0(%)
Right Flare 7.5(%)

3.4Top Landing Slope (%)
5.0Top Landing X Slope (%)

48.0Top Landing Length (in)

2.0Gutter Lip (in)

11.7Gutter Slope (%)
7.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1089

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 3.2 8.8(%)

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.5

Left Flare 13.0(%)
Right Flare 12.4(%)

2.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1087

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 111.0

Street Grade (Left / Right) 2.1 6.4(%)

Priority

(y/n)

(y/n)

62
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.7

Left Flare 6.6(%)
Right Flare 10.6(%)

1.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1088

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : W 3Rd StandN Gateway Dr $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1045

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

138
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.0

Left Flare 7.0(%)
Right Flare 8.9(%)

1.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1046

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 2.2 1.8(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 1.3

Left Flare 13.4(%)
Right Flare 14.8(%)

2.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

30.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.7Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1047

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.6 1.4(%)

Priority

(y/n)

(y/n)

83

Total Costs for Curb Ramps at : W Roberts AveandN Gateway Dr $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps N GATEWAY DR

Total Costs for Curb Ramps along : N Gateway Dr $92,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Granada Dr Ave 16
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1483

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3803

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 2.3

Left Flare 10.0(%)
Right Flare 6.2(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
3.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3804

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.7 1.8(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.1

Left Flare 8.0(%)
Right Flare 9.9(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3805

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.3 2.0(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : Ave 16andN Granada Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1610

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.3

Left Flare 8.2(%)
Right Flare 6.6(%)

3.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1609

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.4

Left Flare 10.6(%)
Right Flare 9.5(%)

2.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

37.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1611

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Balsam CtandN Granada Dr $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.8

Left Flare 5.5(%)
Right Flare 7.0(%)

0.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2389

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.0 1.0(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2387

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

137

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.8

Left Flare 6.4(%)
Right Flare 3.9(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2388

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.2 2.7(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Deborah LnandN Granada Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1567

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.2

Left Flare 6.5(%)
Right Flare 13.0(%)

3.4Top Landing Slope (%)
2.1Top Landing X Slope (%)

57.0Top Landing Length (in)

0.5Gutter Lip (in)

5.3Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1568

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.4

Left Flare 12.0(%)
Right Flare 11.3(%)

3.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

4.2Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1566

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Greenwood DrandN Granada Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1562

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

31.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 29.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 2.4

Left Flare 8.6(%)
Right Flare 12.4(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

31.0Top Landing Length (in)

1.0Gutter Lip (in)

5.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1560

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 0.5

Left Flare 12.1(%)
Right Flare 9.5(%)

3.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

7.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1561

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 0.6 1.7(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Monocott DrandN Granada Dr $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.7

Left Flare 3.8(%)
Right Flare 7.4(%)

2.4Top Landing Slope (%)
3.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.7Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2383

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.4 3.3(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.5

Left Flare 7.4(%)
Right Flare 10.0(%)

1.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
2.9Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2381

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

6.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 6.3

Left Flare 11.7(%)
Right Flare 1.0(%)

2.0Top Landing Slope (%)
7.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.2Gutter Slope (%)
4.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2382

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.7 3.4(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Pamela DrandN Granada Dr $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1564

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

31.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 32.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 1.0

Left Flare 10.6(%)
Right Flare 11.7(%)

3.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

31.0Top Landing Length (in)

0.5Gutter Lip (in)

5.7Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1565

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

71
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 4.2

Left Flare 9.5(%)
Right Flare 10.2(%)

2.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

7.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1563

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.4 3.0(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Sandlewood DrandN Granada Dr $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.9

Left Flare 6.4(%)
Right Flare 6.1(%)

0.6Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2385

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2386

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

125

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.2

Left Flare 8.0(%)
Right Flare 5.3(%)

2.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2384

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Steeple GateandN Granada Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 2.5

Left Flare 8.5(%)
Right Flare 7.2(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

9.1Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1605

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 3.5 0.8(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 74.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.2

Left Flare 10.0(%)
Right Flare 10.7(%)

3.5Top Landing Slope (%)
2.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

8.0Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1607

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.8 0.7(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.1

Left Flare 4.1(%)
Right Flare 7.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

9.3Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1608

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 4.8 0.7(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.4

Left Flare 9.0(%)
Right Flare 12.4(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

1.4Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1606

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Valley WayandN Granada Dr $27,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N GRANADA DR

Total Costs for Curb Ramps along : N Granada Dr $175,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N I St 406 N I St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

399

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

997

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

149

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

996

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

149

Total Costs for Curb Ramps at : 406 N I StandN I St $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 10.2(%)
Right Flare 12.2(%)

0.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

10.6Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

171

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 2.2 0.2(%)

Priority

(y/n)

(y/n)

91

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 1.0

Left Flare 15.1(%)
Right Flare 14.8(%)

4.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

42.0Top Landing Length (in)

1.0Gutter Lip (in)

8.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

170

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 2.3 0.2(%)

Priority

(y/n)

(y/n)

108

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.5

Left Flare 11.7(%)
Right Flare 8.5(%)

1.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

172

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

85

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 13.5%   Right: 10.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.9

Left Flare 13.5(%)
Right Flare 10.4(%)

0.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

3.5Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

169

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 3.4 2.4(%)

Priority

(y/n)

(y/n)

76

Total Costs for Curb Ramps at : Fifth StandN I St $24,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

E Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 1.9

Left Flare N/A(%)
Right Flare N/A(%)

0.9Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

995

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 109.0

Street Grade (Left / Right) 2.1 1.1(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 3.0

Left Flare 13.1(%)
Right Flare 13.4(%)

1.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.4Gutter Slope (%)
2.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

993

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 5.4(%)

Priority

(y/n)

(y/n)

92

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Raised islands in crossings shall be cut through level with
the street or have curb ramps at both sides. The clear
width of the accessible route at island cut-throughs or
island perpendiculars shall be 60 inches (1524 mm) wide
minimum.

58.0"

Islands

Demolish and provide a 60" minimum wide walkway at
the cut-through, refuge island, island perpendicular, or
median.

NE Island-Cut Through

$10000.00Unit Cost

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 3.9

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
3.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

994

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.6

No

Vertical

Length of Ramp / Pad (in) 268.0

Street Grade (Left / Right) 4.0 2.7(%)

Priority

(y/n)

(y/n)

71

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 56.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 2.8
(%) 2.9 1.4

0.8 N/ATop Landing Slope (%)
0.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.1Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

991

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 114.0 64.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

63

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 8.5
(%) 1.1 0.7

N/A 0.6Top Landing Slope (%)
N/A 1.5Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
2.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

992

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 58.0 76.0

Street Grade (Left / Right) 3.1 0.1(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : W 2Nd StandN I St $34,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.2

Left Flare 9.3(%)
Right Flare 7.8(%)

0.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1001

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.1

Left Flare 7.5(%)
Right Flare 8.3(%)

0.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

998

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.3

Left Flare 8.2(%)
Right Flare 8.1(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

999

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.9

Left Flare 7.8(%)
Right Flare 10.8(%)

0.2Top Landing Slope (%)
2.0Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1000

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 2.3 0.1(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : W 4Th StandN I St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 2.4

Left Flare 5.7(%)
Right Flare 9.8(%)

1.3Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
3.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

905

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.8 1.3(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 6.8
(%) N/A 2.6

N/A 1.2Top Landing Slope (%)
N/A 1.2Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
2.5Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

908

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) N/A 103.0

Street Grade (Left / Right) 1.7 N/A(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SSW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 2.1

Left Flare 7.0(%)
Right Flare 9.4(%)

1.4Top Landing Slope (%)
2.2Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

907

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.9 1.7(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps N I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 39.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

WSW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 46.0 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7 4.8
(%) 2.1 2.4

2.0 3.0Top Landing Slope (%)
1.2 2.3Top Landing X Slope (%)

48.0Top Landing Length 39.0(in)

3.0Bottom Landing Slope (%)
2.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
2.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

906

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 148.0 46.0

Street Grade (Left / Right) 4.8 N/A(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : W Roberts AveandN I St $24,000.00

Total Costs for Curb Ramps along : N I St $123,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps N K ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N K St Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1289

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

20.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.4

Left Flare 10.0(%)
Right Flare 10.6(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

20.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

176

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 1.4(%)

Priority

(y/n)

(y/n)

62
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City of Madera Access Compliance Survey Report - Curb Ramps N K ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.1

Left Flare 10.1(%)
Right Flare 10.5(%)

1.8Top Landing Slope (%)
2.6Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

12.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

177

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

79

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 96.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.9

Left Flare 6.8(%)
Right Flare 5.7(%)

2.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

5.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

179

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 49.0

Street Grade (Left / Right) 0.1 2.4(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps N K ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.9

Left Flare 12.6(%)
Right Flare 11.5(%)

1.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

32.0Top Landing Length (in)

1.0Gutter Lip (in)

8.3Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

178

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : Fifth StandN K St $27,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.9%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.8 2.9
(%) 1.0 1.0

Left Flare 9.2(%)
Right Flare 13.1(%)

0.9 1.7Top Landing Slope (%)
2.9 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

50.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

98

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 120.0 180.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority
7.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

87.0(in)Length of Combo. Ramp

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps N K ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.9%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 54.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.7 4.6
(%) 1.7 0.5

Left Flare 7.9(%)
Right Flare 8.4(%)

0.7 0.9Top Landing Slope (%)
2.9 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

99

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0 98.0

Street Grade (Left / Right) 2.8 1.8(%)

Priority
6.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

88.0(in)Length of Combo. Ramp

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6 4.0
(%) 0.1 0.9

Left Flare 7.4(%)
Right Flare 8.2(%)

0.7 0.4Top Landing Slope (%)
0.6 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
0.3Bottom Landing X Slope (in)

67.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

97

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 155.0 156.0

Street Grade (Left / Right) 1.1 1.0(%)

Priority

6.3Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

72.0(in)Length of Combo. Ramp

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps N K ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0 4.6
(%) 1.2 0.5

Left Flare 9.2(%)
Right Flare 8.0(%)

0.6 0.8Top Landing Slope (%)
2.6 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
1.0Bottom Landing X Slope (in)

58.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

96

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 120.0 123.0

Street Grade (Left / Right) 3.8 0.1(%)

Priority
7.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

72.0(in)Length of Combo. Ramp

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : W Yosemite AveandN K St $10,500.00

Total Costs for Curb Ramps along : N K St $38,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N L ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N L St Third St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

202

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

977

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

978

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Third StandN L St $0.00

Total Costs for Curb Ramps along : N L St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Lake St Ashlan Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

E Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.9 0.8
(%) 0.6 1.0

Left Flare 4.8(%)
Right Flare 4.4(%)

0.9 0.5Top Landing Slope (%)
0.5 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

61.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
1.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4006

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 97.0 97.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

4.4Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Left: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 59.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.9 3.6
(%) 0.5 0.5

2.4 1.0Top Landing Slope (%)
0.5 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.1Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4008

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0 82.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.2
(%) 1.0

Left Flare 6.0(%)
Right Flare 5.2(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.7Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4007

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 137.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

69
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.9 3.4
(%) 0.1 0.6

0.5 0.1Top Landing Slope (%)
1.3 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.0Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4004

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 89.0 90.0

Street Grade (Left / Right) 0.7 1.0(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 0.1

Left Flare 5.1(%)
Right Flare 5.5(%)

1.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

38.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4005

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 121.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

66

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4003

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Ashlan WayandN Lake St $18,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.0

Left Flare 10.7(%)
Right Flare 9.4(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

11.2Gutter Slope (%)
2.5Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4075

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.8 0.3(%)

Priority

(y/n)

(y/n)

83
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.2

Left Flare 10.8(%)
Right Flare 10.7(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

33.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

13.0Gutter Slope (%)
1.1Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4074

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.6 2.4(%)

Priority

(y/n)

(y/n)

89

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4073

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

Total Costs for Curb Ramps at : Daulton AveandN Lake St $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 1.8

Left Flare 8.6(%)
Right Flare 5.0(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2139

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.0 2.5(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.6

Left Flare 6.6(%)
Right Flare 8.6(%)

0.1Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
2.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2140

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 3.2 2.2(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.4

Left Flare 8.4(%)
Right Flare 7.3(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2141

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.3 2.3(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.7

Left Flare 7.3(%)
Right Flare 4.5(%)

2.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2144

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.4 2.8(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SSE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.6

Left Flare 9.5(%)
Right Flare 6.4(%)

0.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2143

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.0 N/A(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.5

Left Flare 4.2(%)
Right Flare 6.5(%)

0.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2142

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : E Adell StandN Lake St $12,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4444

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.4
(%) 0.4

Left Flare 4.1(%)
Right Flare 3.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4011

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 119.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 1.1

Left Flare 4.4(%)
Right Flare 3.5(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4009

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

71

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4010

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

162
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4443

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : E Clark StandN Lake St $23,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 0.5

Left Flare 14.3(%)
Right Flare 8.2(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.5Gutter Lip (in)

6.7Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2146

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.2 2.6(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.0

Left Flare 7.9(%)
Right Flare 6.2(%)

2.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.5Gutter Lip (in)

11.4Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2147

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.3 1.9(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2145

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : E Kennedy StandN Lake St $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 8.6(%)
Right Flare 7.7(%)

1.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

10.3Gutter Slope (%)
0.8Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4139

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 2.4 0.1(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.6

Left Flare 10.8(%)
Right Flare 13.1(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.2Gutter XSlope (%)

13.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4142

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 3.4 2.4(%)

Priority

(y/n)

(y/n)

69

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.5

Left Flare 7.3(%)
Right Flare 11.1(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
3.4Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4140

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.6 1.8(%)

Priority

(y/n)

(y/n)

83

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 2.6

Left Flare 10.4(%)
Right Flare 8.1(%)

0.5Top Landing Slope (%)
2.1Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.6Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4141

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : E Lincoln AveandN Lake St $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 2.1

Left Flare 10.3(%)
Right Flare 9.4(%)

1.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
1.0Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4064

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.4 1.4(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.3

Left Flare 7.9(%)
Right Flare 9.8(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4065

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 2.0 0.5(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4066

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

156

Total Costs for Curb Ramps at : E Riverside DrandN Lake St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4022

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 6.3
(%) 1.5 0.5

0.6 0.2Top Landing Slope (%)
2.5 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.9Gutter Slope (%)
0.5Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4171

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0 99.0

Street Grade (Left / Right) 2.8 1.1(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 3.0

Left Flare 5.5(%)
Right Flare 10.3(%)

0.5Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
3.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4020

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 3.8 0.8(%)

Priority

(y/n)

(y/n)

78
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8 6.1
(%) 1.0 1.0

0.6 2.4Top Landing Slope (%)
1.4 2.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
1.4Bottom Landing X Slope (%)

58.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4170

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0 85.0

Street Grade (Left / Right) 0.8 0.0(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.9

Left Flare 8.9(%)
Right Flare 5.2(%)

0.9Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.4Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4021

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.8 4.3(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4169

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

162

Total Costs for Curb Ramps at : Green WayandN Lake St $30,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4000

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 1.0

Left Flare 5.7(%)
Right Flare 4.8(%)

0.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

2.7Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4002

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.6

Left Flare 4.0(%)
Right Flare 6.6(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4001

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : James WayandN Lake St $8,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4133

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.0

Left Flare 9.7(%)
Right Flare 11.1(%)

2.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

35.0Top Landing Length (in)

0.3Gutter Lip

Dome Setback

(in)

6.4Gutter Slope (%)
1.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4134

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.9 2.6(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.3

Left Flare 10.1(%)
Right Flare 6.8(%)

2.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

32.0Top Landing Length (in)

0.3Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4135

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 5.1 2.0(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : Rush StandN Lake St $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.9 3.8
(%) 0.3 0.5

0.2 1.3Top Landing Slope (%)
0.6 1.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4016

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0 98.0

Street Grade (Left / Right) 2.5 0.1(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4
(%) 0.9

Left Flare 4.0(%)
Right Flare 6.5(%)

0.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4019

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 4.5 0.7(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.0 4.1
(%) 0.8 0.6

0.0 0.8Top Landing Slope (%)
1.6 1.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4017

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0 95.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.1
(%) 0.9

Left Flare 4.9(%)
Right Flare 0.1(%)

0.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
2.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4018

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 3.8 1.9(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : W Sherwood WayandN Lake St $11,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.6 4.0
(%) 1.8 0.4

0.2 N/ATop Landing Slope (%)
1.8 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

0.4Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
1.9Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4012

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0 102.0

Street Grade (Left / Right) 1.9 0.1(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3
(%) 1.4

Left Flare 5.6(%)
Right Flare 3.5(%)

0.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4015

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.8 1.6(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 30.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.3 3.4
(%) 0.3 0.4

0.3 0.3Top Landing Slope (%)
1.3 0.9Top Landing X Slope (%)

30.0Top Landing Length 48.0(in)

0.7Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4013

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0 88.0

Street Grade (Left / Right) 0.4 0.6(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps N LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5
(%) 0.2

Left Flare 4.5(%)
Right Flare 5.4(%)

0.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4014

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Wessmith WayandN Lake St $7,500.00

Total Costs for Curb Ramps along : N Lake St $211,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps N M ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N M St Third St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1151

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

975

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.3%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.2

Left Flare 7.8(%)
Right Flare 10.3(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

976

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 2.1 1.1(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Third StandN M St $3,250.00

Total Costs for Curb Ramps along : N M St $3,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N N St Fourth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1452

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.4

Left Flare 6.8(%)
Right Flare 8.3(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

30.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.1Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

196

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.3 0.6(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.7

Left Flare 9.7(%)
Right Flare 10.1(%)

0.9Top Landing Slope (%)
1.0Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

195

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

55

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.7

Left Flare 9.8(%)
Right Flare 10.0(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

40.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

193

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.4

Left Flare 11.0(%)
Right Flare 10.1(%)

0.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

40.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

194

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Fourth StandN N St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 2.2

Left Flare 10.5(%)
Right Flare 6.8(%)

0.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.0Gutter Slope (%)
2.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

918

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 1.4(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

917

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Sunset AveandN N St $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

974

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

973

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

128

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

971

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps N N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

972

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Third StandN N St $7,000.00

Total Costs for Curb Ramps along : N N St $42,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N O ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N O St Fourth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1423

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

Detectable Warning Surface

Relocate the detectable warning surface.

E Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.3

Left Flare 8.2(%)
Right Flare 6.6(%)

0.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

608

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps N O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.2%   Right: 2.2%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 50.0 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.3 2.7
(%) 1.1 1.3

Left Flare 5.3(%)
Right Flare 5.2(%)

0.0 0.3Top Landing Slope (%)
2.2 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (in)
1.7Bottom Landing X Slope (in)

4.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

605

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0 73.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority
6.3Combo. Ramp Slope (%)
0.4Combo. Ramp X Slope (%)

81.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

S Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.8

Left Flare 5.9(%)
Right Flare 6.2(%)

1.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

607

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 81.5

Street Grade (Left / Right) 1.8 0.2(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.2

Left Flare 5.3(%)
Right Flare 4.6(%)

1.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

606

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : Fourth StandN O St $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

429

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25
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City of Madera Access Compliance Survey Report - Curb Ramps N O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

428

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

427

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Pine StandN O St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

912

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Yield Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

911

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Yield Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

909

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

910

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Third StandN O St $0.00

Total Costs for Curb Ramps along : N O St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N P ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N P St Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1407

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

615

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

614

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N P ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

13.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.4

Left Flare N/A(%)
Right Flare N/A(%)

0.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.6Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

616

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 200.0

Street Grade (Left / Right) 4.6 4.1(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

613

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Fifth StandN P St $3,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N P ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 66.0 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.3 0.9
(%) 0.4 0.7

Left Flare 8.5(%)
Right Flare 8.6(%)

0.2 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.9Bottom Landing Slope (in)
1.2Bottom Landing X Slope (in)

41.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

70

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 67.0 47.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority
7.0Combo. Ramp Slope (%)
0.4Combo. Ramp X Slope (%)

67.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 2.8

Left Flare 9.1(%)
Right Flare 5.2(%)

1.1Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

71

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.3 1.9(%)

Priority

(y/n)

(y/n)

72

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N P ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

S Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 53.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.6 4.7
(%) 1.0 0.7

Left Flare 8.7(%)
Right Flare 6.9(%)

1.5 0.6Top Landing Slope (%)
1.0 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
0.3Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

69

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 82.0 84.0

Street Grade (Left / Right) 1.3 1.2(%)

Priority

7.6Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

64.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

W Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 60.0 83.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.0 4.8
(%) 1.0 1.3

Left Flare 7.3(%)
Right Flare 6.4(%)

0.9 0.8Top Landing Slope (%)
1.7 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

72

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 80.0 90.0

Street Grade (Left / Right) 1.0 1.9(%)

Priority

7.7Combo. Ramp Slope (%)
0.4Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : W Yosemite AveandN P St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N P ST

Total Costs for Curb Ramps along : N P St $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N PARK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Park Dr Redwood Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1137

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

956

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

958

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

957

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Redwood DrandN Park Dr $0.00

Total Costs for Curb Ramps along : N Park Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N Q ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Q St Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1332

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.8

Left Flare 11.0(%)
Right Flare 14.2(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

30.0Top Landing Length (in)

0.5Gutter Lip (in)

9.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

611

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.3 1.3(%)

Priority

(y/n)

(y/n)

97

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

609

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N Q ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.6

Left Flare 11.2(%)
Right Flare 10.4(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

13.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

612

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.5

Street Grade (Left / Right) 2.3 0.6(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

610

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Fifth StandN Q St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N Q ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

ESE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 66.5 66.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 5.7
(%) 1.6 2.0

0.8 0.3Top Landing Slope (%)
1.6 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

507

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0 85.0

Street Grade (Left / Right) 1.5 0.8(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

0.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Island-Cut Through

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 96.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.8
(%) 1.7

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

508

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 165.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

68

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N Q ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NNE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.8

Left Flare 6.0(%)
Right Flare 4.0(%)

0.5Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

509

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.3(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

505

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N Q ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 66.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 7.2
(%) 1.5 1.4

0.3 0.4Top Landing Slope (%)
2.6 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

506

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 65.0 89.5

Street Grade (Left / Right) 1.5 0.8(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

504

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Fourth StandN Q St $7,000.00

Total Costs for Curb Ramps along : N Q St $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Schnoor Ave 2000 N Schnoor Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1537

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.5

Left Flare 7.9(%)
Right Flare 4.5(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2432

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.6

Left Flare 8.7(%)
Right Flare 6.4(%)

2.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2433

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.0 1.8(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : 2000 N Schnoor AveandN Schnoor Ave $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.4

Left Flare 4.8(%)
Right Flare 2.8(%)

5.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2438

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2440

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.5

Left Flare 7.4(%)
Right Flare 5.6(%)

3.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2439

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 2.2 0.2(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Beechwood WayandN Schnoor Ave $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

713

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

711

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25
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City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

712

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Evergreen PlandN Schnoor Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.2

Left Flare 10.6(%)
Right Flare 10.4(%)

2.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.0Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

716

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 2.3

Left Flare 11.3(%)
Right Flare 6.9(%)

3.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.2Gutter Slope (%)
3.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

714

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.4 1.4(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

715

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

125

Total Costs for Curb Ramps at : Fillmore AveandN Schnoor Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 6.3(%)
Right Flare 3.7(%)

0.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.6Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2430

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.2 0.8(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.0

Left Flare 6.6(%)
Right Flare 9.1(%)

1.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

7.3Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2429

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.9 0.4(%)

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.5

Left Flare 6.3(%)
Right Flare 5.5(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.0Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2431

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.4 0.8(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 1.7

Left Flare 7.4(%)
Right Flare 8.1(%)

1.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

3.2Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2428

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Foxglove WayandN Schnoor Ave $22,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.1

Left Flare 8.1(%)
Right Flare 5.0(%)

2.1Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2434

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 42.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.8

Left Flare 7.7(%)
Right Flare 3.6(%)

5.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2435

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Ironwood WayandN Schnoor Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.7

Left Flare 7.8(%)
Right Flare 8.0(%)

3.4Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

0.5Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

720

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 1.8(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 2.1

Left Flare 13.3(%)
Right Flare 10.0(%)

1.8Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

2.0Gutter Slope (%)
2.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

719

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 2.4

Left Flare 9.9(%)
Right Flare 8.8(%)

1.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

717

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.6 1.4(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.3

Left Flare 8.2(%)
Right Flare 7.4(%)

1.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

718

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.6 1.3(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Jefferson AveandN Schnoor Ave $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.3

Left Flare 8.1(%)
Right Flare 10.0(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3940

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.0 0.5(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.4

Left Flare 9.0(%)
Right Flare 7.0(%)

0.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3942

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

17

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 2.1

Left Flare 8.7(%)
Right Flare 6.4(%)

0.4Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
2.6Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3941

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 1.5 4.0(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.6

Left Flare 7.1(%)
Right Flare 8.9(%)

1.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3943

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 2.2 1.2(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Kennedy StandN Schnoor Ave $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.6

Left Flare 11.2(%)
Right Flare 10.2(%)

5.8Top Landing Slope (%)
1.8Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

723

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.9

Left Flare 11.5(%)
Right Flare 8.0(%)

4.7Top Landing Slope (%)
2.2Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

722

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

721

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Riverview DrandN Schnoor Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.5

Left Flare 7.3(%)
Right Flare 7.7(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.3Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2516

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 2.4(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 3.9

Left Flare 9.1(%)
Right Flare 3.3(%)

0.2Top Landing Slope (%)
3.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.1Gutter Slope (%)
4.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2517

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.0 3.3(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Trevor WayandN Schnoor Ave $9,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.2

Left Flare 8.0(%)
Right Flare 9.5(%)

2.9Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

3.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

709

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.5 3.0(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.9

Left Flare 13.8(%)
Right Flare 8.7(%)

1.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.3Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

708

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 8.8(%)
Right Flare 8.8(%)

2.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.7Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

710

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.1

Left Flare 9.6(%)
Right Flare 11.3(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

707

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 2.0(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : University AveandN Schnoor Ave $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

788

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps N SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

789

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

787

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Westwood PlandN Schnoor Ave $0.00

Total Costs for Curb Ramps along : N Schnoor Ave $182,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

N Westberry Blv Common Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

402

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.5

Left Flare 5.7(%)
Right Flare 7.0(%)

0.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

1.7Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2308

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 1.3

Left Flare 9.2(%)
Right Flare 10.5(%)

0.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.8Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2307

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 1.8 0.6(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 1.2

Left Flare 9.4(%)
Right Flare 8.0(%)

0.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

2.0Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2305

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.6

Left Flare 6.2(%)
Right Flare 9.1(%)

1.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2306

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.2 0.9(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Common WayandN Westberry Blv $22,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.3

Left Flare 5.6(%)
Right Flare 6.7(%)

0.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2357

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 1.8(%)

Priority

(y/n)

(y/n)

15
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.5

Left Flare 5.8(%)
Right Flare 4.8(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
0.9Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2356

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.6 0.6(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.7

Left Flare 5.0(%)
Right Flare 6.3(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2354

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

10
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.2

Left Flare 5.4(%)
Right Flare 5.6(%)

1.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
0.3Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2355

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.0 0.9(%)

Priority

(y/n)

(y/n)

3

Total Costs for Curb Ramps at : Fairfield WayandN Westberry Blv $22,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.8

Left Flare 7.2(%)
Right Flare 5.6(%)

2.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.4Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2300

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.1 1.6(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.0

Left Flare 6.6(%)
Right Flare 5.7(%)

2.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

4.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2299

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 3.5

Left Flare 7.9(%)
Right Flare 6.0(%)

2.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2297

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps N WESTBERRY BLV

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.6

Left Flare 5.8(%)
Right Flare 4.2(%)

1.6Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.75Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2298

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.4 0.7(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Fairway AveandN Westberry Blv $19,250.00

Total Costs for Curb Ramps along : N Westberry Blv $63,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

National Ave Accornero Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1165

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

803

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 15.3%   Right: 19.0%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.1

Left Flare 15.3(%)
Right Flare 19.0(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

2.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.9Gutter XSlope (%)

2.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

807

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.3 0.5(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

804

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

806

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

805

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.3

Left Flare 12.1(%)
Right Flare 14.4(%)

0.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

2.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

808

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : Accornero AveandNational Ave $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

434

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

435

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

437

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

436

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Fairview AveandNational Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

559

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

560

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

561

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Krest StandNational Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

430

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

431

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

433

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

432

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Rotan AveandNational Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

565

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

669

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

566

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

667

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

670

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

567

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

668

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : S Camden WayandNational Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 0.0"    Right: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 66.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8 6.1
(%) 0.5 0.5

N/A N/ATop Landing Slope (%)
N/A N/ATop Landing X Slope (%)

0.0Top Landing Length 0.0(in)

0.0Bottom Landing Slope (%)
1.5Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip

Dome Setback

(in)

10.2Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

552

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 106.0 74.0

Street Grade (Left / Right) 2.2 1.5(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.5

Left Flare 10.0(%)
Right Flare 7.4(%)

1.3Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

555

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.0 1.0(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.2

Left Flare 6.4(%)
Right Flare 6.9(%)

1.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

553

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 2.4 0.8(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 1.8

Left Flare 7.1(%)
Right Flare 6.8(%)

2.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
2.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

554

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 78.5

Street Grade (Left / Right) 1.4 3.1(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Schnoor AveandNational Ave $12,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

31.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 1.6

Left Flare 9.3(%)
Right Flare 7.4(%)

5.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

31.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1662

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.4 0.8(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

7.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 7.9

Left Flare 6.1(%)
Right Flare 6.7(%)

3.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

59.0Top Landing Length (in)

2.0Gutter Lip (in)

0.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1661

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1660

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Sunnydale StandNational Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

442

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

443

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

444

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps NATIONAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 0.3

Left Flare 9.6(%)
Right Flare 8.7(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

445

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 2.2 2.7(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Williams AveandNational Ave $0.00

Total Costs for Curb Ramps along : National Ave $49,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps NAVEL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Navel Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1561

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.7

Left Flare 5.6(%)
Right Flare 7.6(%)

0.9Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2987

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2988

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Lemon AveandNavel Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps NAVEL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2994

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.4

Left Flare 6.9(%)
Right Flare 6.1(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.6Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2993

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Tangerine AveandNavel Ave $13,500.00

Total Costs for Curb Ramps along : Navel Ave $23,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Nebraska Ave E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

388

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 4.9
(%) 1.9 3.6

0.3 0.8Top Landing Slope (%)
2.2 3.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.5Bottom Landing Slope (%)
1.7Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4150

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 82.0 79.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 7.2
(%) 0.4 0.3

0.4 0.3Top Landing Slope (%)
1.6 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.5Gutter Lip (in)

9.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4149

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 75.0 85.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.5%   Right: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 6.0
(%) 3.5 2.4

2.8 0.9Top Landing Slope (%)
1.7 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.1Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.2Gutter Lip (in)

8.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4147

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 72.0 83.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%   Right: 3.0%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 57.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 8.7
(%) 2.7 3.0

0.4 0.4Top Landing Slope (%)
2.4 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.3Bottom Landing Slope (%)
1.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.2Gutter Lip (in)

8.8Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4148

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 73.0 84.0

Street Grade (Left / Right) 1.5 2.2(%)

Priority

(y/n)

(y/n)

67

Total Costs for Curb Ramps at : E Cleveland AveandNebraska Ave $24,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1318

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1319

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1317

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1320

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Rush StandNebraska Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 2.6

Left Flare 11.6(%)
Right Flare 9.8(%)

5.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1363

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.6 2.6(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.6

Left Flare 11.9(%)
Right Flare 14.5(%)

5.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.0Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1362

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 2.4 2.4(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.6

Left Flare 12.6(%)
Right Flare 7.6(%)

3.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.5Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1360

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 3.8 0.1(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.6

Left Flare 13.0(%)
Right Flare 10.8(%)

4.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1361

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 2.8(%)

Priority

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : W Sherwood WayandNebraska Ave $26,000.00

Total Costs for Curb Ramps along : Nebraska Ave $50,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Nebraska St W South St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

389

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.4

Left Flare 13.5(%)
Right Flare 10.4(%)

3.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.3Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1293

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

75

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 30.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 59.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7 5.7
(%) 0.1 2.1

2.0 1.2Top Landing Slope (%)
1.8 2.6Top Landing X Slope (%)

48.0Top Landing Length 30.0(in)

3.7Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

70.0Bottom Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip (in)

8.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1294

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0 79.0

Street Grade (Left / Right) 0.0 0.6(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 72.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 7.4
(%) 1.9 0.4

1.6 0.0Top Landing Slope (%)
1.9 3.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

65.0Bottom Landing Length (in)

0.0Gutter Lip (in)

5.4Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1295

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 85.0 81.0

Street Grade (Left / Right) 2.3 0.5(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : W South StandNebraska St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NEBRASKA ST

Total Costs for Curb Ramps along : Nebraska St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NEPLUS WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Neplus Way Drake St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

682

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.9

Left Flare 9.2(%)
Right Flare 3.3(%)

1.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3110

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.9 1.6(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps NEPLUS WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.9

Left Flare 7.6(%)
Right Flare 6.9(%)

0.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3108

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3109

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Drake StandNeplus Way $20,000.00

Total Costs for Curb Ramps along : Neplus Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NICOLA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Nicola Way Noreen Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1139

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3926

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 74.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.3

Left Flare 10.7(%)
Right Flare 6.1(%)

1.9Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3928

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.8 1.6(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps NICOLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.2"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.0

Left Flare 8.5(%)
Right Flare 9.0(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

54.0Top Landing Length (in)

0.2Gutter Lip (in)

0.6Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3927

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.3 3.0(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Noreen WayandNicola Way $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.4

Left Flare 7.0(%)
Right Flare 4.0(%)

0.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1335

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 1.5 0.2(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps NICOLA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.8

Left Flare 4.1(%)
Right Flare 4.2(%)

1.5Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.7Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1334

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 2.6(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1333

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : W Sherwood WayandNicola Way $13,000.00

Total Costs for Curb Ramps along : Nicola Way $29,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NINTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ninth St S K St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1232

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.3
(%) N/A 0.4

Left Flare 11.4(%)
Right Flare 11.5(%)

0.0 0.2Top Landing Slope (%)
2.5 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.7Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

36.0Bottom Landing Length (in)

1.0Gutter Lip (in)

6.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

132

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) 0.0 36.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority
7.9Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

84

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NINTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

20.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2 5.2
(%) 0.2 1.0

Left Flare 10.1(%)
Right Flare 12.0(%)

0.2 0.4Top Landing Slope (%)
0.4 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

7.3Bottom Landing Slope (in)
0.7Bottom Landing X Slope (in)

20.0Bottom Landing Length (in)

1.0Gutter Lip (in)

11.3Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

131

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) 35.0 34.0

Street Grade (Left / Right) 1.5 2.5(%)

Priority
4.7Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

81.0(in)Length of Combo. Ramp

(y/n)

(y/n)

81

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

133

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

154

Total Costs for Curb Ramps at : S K StandNinth St $21,000.00

Total Costs for Curb Ramps along : Ninth St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps NOREEN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Noreen Way Ashlan Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

802

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3986

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.6

Left Flare 7.3(%)
Right Flare 8.9(%)

3.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

9.6Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3987

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps NOREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 70.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.1

Left Flare 8.6(%)
Right Flare 10.0(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

54.0Top Landing Length (in)

1.0Gutter Lip (in)

8.8Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3985

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 3.0 1.6(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Ashlan WayandNoreen Way $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.6

Left Flare 9.2(%)
Right Flare 8.5(%)

2.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3999

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.3 0.6(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps NOREEN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 3.8

Left Flare 9.6(%)
Right Flare 8.0(%)

2.7Top Landing Slope (%)
1.9Top Landing X Slope (%)

54.0Top Landing Length (in)

0.5Gutter Lip (in)

2.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3998

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3997

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Asti WayandNoreen Way $20,500.00

Total Costs for Curb Ramps along : Noreen Way $41,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps OAK ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Oak St Grove St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1320

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2758

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2757

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps OAK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2756

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Grove StandOak St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2759

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps OAK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2762

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2760

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps OAK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.2

Left Flare 7.9(%)
Right Flare 11.3(%)

3.1Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.4Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2761

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 108.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

67

Total Costs for Curb Ramps at : Park StandOak St $6,500.00

Total Costs for Curb Ramps along : Oak St $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OAKRIDGE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Oakridge Dr Deerwood Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

613

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

405

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.8

Left Flare 9.5(%)
Right Flare 10.1(%)

2.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

406

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps OAKRIDGE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.7

Left Flare 12.0(%)
Right Flare 12.4(%)

2.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

407

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.5

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Deerwood CtandOakridge Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 56.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.8

Left Flare 11.0(%)
Right Flare 10.2(%)

2.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

40.0Top Landing Length (in)

0.5Gutter Lip (in)

10.1Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

404

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.0 1.4(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps OAKRIDGE DR

Total Costs for Curb Ramps at : Deerwood DrandOakridge Dr $7,000.00

Total Costs for Curb Ramps along : Oakridge Dr $27,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Olive Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

732

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.9

Left Flare 10.9(%)
Right Flare 5.6(%)

0.8Top Landing Slope (%)
1.6Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

10

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

77
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.3

Left Flare 1.5(%)
Right Flare 3.7(%)

3.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

13.8Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

8

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 46.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority

(y/n)

(y/n)

85

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

9

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : andOlive Ave $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing island cut-through or island
perpendicular curb ramp exceeds 1:48 (2%).

4.3%

Ramp Slope

Demolish existing and provide a new island cut-through
or island perpendicular curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Island-Cut Through

$10000.00Unit Cost

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.0
(%) 4.3

0.0Gutter Lip (in)

3.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3043

Tee Intersection:

Vertical Curb:

CBC 2019 11B-405.3

Yes

Vertical

Length of Ramp / Pad (in) 120.0

Street Grade (Left / Right) 1.3 1.3(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.6

Left Flare 7.6(%)
Right Flare 5.6(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3042

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.8

Left Flare 7.1(%)
Right Flare 7.8(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3044

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.0 1.6(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3041

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Don Miguel StandOlive Ave $11,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.7

Left Flare 11.6(%)
Right Flare 8.2(%)

1.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.0Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

44

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 11.3%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.2

Left Flare 8.6(%)
Right Flare 11.3(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

3.0Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

43

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 3.1 1.6(%)

Priority

(y/n)

(y/n)

67

Total Costs for Curb Ramps at : Grove StandOlive Ave $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2732

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.5

Left Flare 5.6(%)
Right Flare 7.8(%)

1.2Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip (in)

6.1Gutter Slope (%)
2.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2731

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.1 2.9(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.3

Left Flare 10.7(%)
Right Flare 2.9(%)

2.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip (in)

8.0Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2730

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 4.2 0.2(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Howard RdandOlive Ave $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.8%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.7

Left Flare 9.9(%)
Right Flare 10.8(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Yield Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

21

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 75.0 85.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 5.2
(%) 2.3 1.1

4.4 3.4Top Landing Slope (%)
1.0 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.2Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

12.5Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

19

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 51.0 37.0

Street Grade (Left / Right) 1.7 1.3(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Left: 5.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 94.0 74.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 7.0
(%) 1.6 1.2

5.3 1.6Top Landing Slope (%)
2.0 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.3Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Yield Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

20

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0 55.0

Street Grade (Left / Right) 1.0 3.0(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Martin StandOlive Ave $13,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Island-Cut Through

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 94.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.5
(%) 0.9

Within Crosswalk YES

0.0

Gutter Lip

(in)Gutter Slope
Gutter XSlope

(y/n)

Truncated Domes

NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

58

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 177.0

Street Grade (Left / Right) 1.9 0.7(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.2
(%) 3.5

Left Flare 12.6(%)
Right Flare 9.9(%)

4.0Top Landing Slope (%)
1.7Top Landing X Slope (%)

41.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.4Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

59

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

104

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.4

Left Flare 8.6(%)
Right Flare 6.7(%)

2.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.5Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

56

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.5

Left Flare 7.5(%)
Right Flare 6.6(%)

2.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

33.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.2Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

57

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.7 0.6(%)

Priority

(y/n)

(y/n)

86

Total Costs for Curb Ramps at : Park StandOlive Ave $23,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3034

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3033

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 1.8

Left Flare 14.2(%)
Right Flare 9.8(%)

14.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3036

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3035

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Roosevelt AveandOlive Ave $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3074

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3073

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3072

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

128

Total Costs for Curb Ramps at : S G StandOlive Ave $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 67.0 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5 7.9
(%) 1.1 0.5

1.9 1.5Top Landing Slope (%)
3.2 1.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

50.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.0Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

5

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0 54.0

Street Grade (Left / Right) 2.7 0.9(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.0%   Right: 2.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 68.0 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0 6.8
(%) 3.0 2.4

0.3 0.6Top Landing Slope (%)
3.0 2.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.8Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

58.0Bottom Landing Length (in)

Within Crosswalk YES

1.5Gutter Lip (in)

14.6Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

6

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 62.0 53.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

81

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

7

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : S I StandOlive Ave $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 103.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9 2.9
(%) 0.7 2.8

0.8 0.5Top Landing Slope (%)
1.1 3.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

63.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.0Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Yield Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

22

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 71.0 51.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

87

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 1.0

Left Flare 6.3(%)
Right Flare 7.7(%)

3.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.3Gutter Slope (%)
3.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

23

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

94

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.8

Left Flare 8.0(%)
Right Flare 8.3(%)

0.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.1Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

25

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.8

Left Flare 8.4(%)
Right Flare 10.9(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

38.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

11.0Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

24

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : S K StandOlive Ave $27,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 2.4

Left Flare 8.7(%)
Right Flare 7.8(%)

2.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

44.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.0Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

35

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 2.3 0.3(%)

Priority

(y/n)

(y/n)

91

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 2.2

Left Flare 7.9(%)
Right Flare 10.6(%)

2.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

46.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

11.4Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

37

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.6 1.2(%)

Priority

(y/n)

(y/n)

92
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

36

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : S N StandOlive Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

47

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 12.0%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.9

Left Flare 12.0(%)
Right Flare 8.9(%)

2.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.7Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

46

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.4 1.5(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) N/A 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.7
(%) N/A 1.8

N/A 1.2Top Landing Slope (%)
N/A 1.8Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
2.0Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.2Gutter Slope (%)
3.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

45

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) N/A 64.0

Street Grade (Left / Right) 1.6 2.0(%)

Priority

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : S O StandOlive Ave $6,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 3.1

Left Flare 15.0(%)
Right Flare 11.1(%)

0.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.7Gutter Slope (%)
3.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

38

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.0 1.3(%)

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.4

Left Flare 6.6(%)
Right Flare 9.4(%)

1.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.2Gutter Slope (%)
2.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

39

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 2.7 1.8(%)

Priority

(y/n)

(y/n)

81
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

40

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

160

Total Costs for Curb Ramps at : S P StandOlive Ave $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

55

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.4

Left Flare 9.4(%)
Right Flare 11.5(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.3Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

54

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.1 1.8(%)

Priority

(y/n)

(y/n)

75

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.5%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.2

Left Flare 7.2(%)
Right Flare 10.5(%)

0.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.2Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

53

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 134.0

Street Grade (Left / Right) 1.8 1.2(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Santa Bonita StandOlive Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

ENE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 90.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.6

Left Flare 8.1(%)
Right Flare 0.1(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.1Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

29

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 3.8 1.3(%)

Priority

(y/n)

(y/n)

71

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.3%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.8

Left Flare 10.3(%)
Right Flare 7.5(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Yield Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

27

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.2 1.9(%)

Priority

(y/n)

(y/n)

73

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 3.0

Left Flare 15.2(%)
Right Flare 5.2(%)

0.3Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

0.5Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

28

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 114.0

Street Grade (Left / Right) 2.4 0.6(%)

Priority

(y/n)

(y/n)

71

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.5"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.2

Left Flare 11.0(%)
Right Flare 10.0(%)

1.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

47.5Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

31

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.3

Left Flare 9.5(%)
Right Flare 10.4(%)

2.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

1.1Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Ped Signal Only

2 X-walk

Stop/Yield Control:

Crosswalks Served:

30

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

WNW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.3

Left Flare 6.0(%)
Right Flare 8.5(%)

0.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.5Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

26

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : Santa Cruz StandOlive Ave $37,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.8

Left Flare 11.4(%)
Right Flare 10.9(%)

1.4Top Landing Slope (%)
1.5Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.4Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

41

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 4.9 1.0(%)

Priority

(y/n)

(y/n)

91

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.8

Left Flare 9.3(%)
Right Flare 9.9(%)

2.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

43.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

42

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

86

Total Costs for Curb Ramps at : Sixth StandOlive Ave $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3477

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.0

Left Flare 6.9(%)
Right Flare 7.2(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3480

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.8 0.7(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3478

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 5.9(%)
Right Flare 7.3(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3479

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Tozer StandOlive Ave $6,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.8

Left Flare 11.6(%)
Right Flare 7.3(%)

0.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
2.9Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3086

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.8 3.0(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3087

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.2

Left Flare 7.5(%)
Right Flare 5.3(%)

1.8Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.9Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3088

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 1.0

Left Flare 6.7(%)
Right Flare 7.4(%)

2.8Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3089

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 3.4 0.4(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Wallace AveandOlive Ave $19,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OLIVE AVE

Total Costs for Curb Ramps along : Olive Ave $285,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORANGE TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Orange Tree Dr Toschi Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

474

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.9

Left Flare 7.6(%)
Right Flare 5.5(%)

2.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
2.7Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2684

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2682

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORANGE TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.3

Left Flare 7.0(%)
Right Flare 5.2(%)

1.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2683

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Toschi DrandOrange Tree Dr $20,000.00

Total Costs for Curb Ramps along : Orange Tree Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORCHARD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Orchard Ave Fillmore Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4391

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.6

Left Flare 13.0(%)
Right Flare 10.6(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.3Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4392

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.0 0.2(%)

Priority

(y/n)

(y/n)

64

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORCHARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 2.7

Left Flare 14.6(%)
Right Flare 11.4(%)

0.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

44.0Top Landing Length (in)

1.5Gutter Lip (in)

5.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4393

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : Fillmore AveandOrchard Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

777

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORCHARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

778

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

776

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORCHARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.1

Left Flare 11.9(%)
Right Flare 6.7(%)

3.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip (in)

5.8Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

779

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.3 1.4(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : Venturi AveandOrchard Ave $7,000.00

Total Costs for Curb Ramps along : Orchard Ave $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ORCHARD HILL DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Orchard Hill Dr Colima Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1547

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2797

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.0

Left Flare 7.3(%)
Right Flare 2.8(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2796

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Colima AveandOrchard Hill Dr $9,500.00

Total Costs for Curb Ramps along : Orchard Hill Dr $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OSO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Oso Dr Knox St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

625

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3096

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.1

Left Flare 9.3(%)
Right Flare 4.1(%)

1.4Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

13.4Gutter Slope (%)
1.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3094

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.7 2.5(%)

Priority

(y/n)

(y/n)

55

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OSO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.6

Left Flare 4.3(%)
Right Flare 7.9(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
0.8Gutter XSlope (%)

14.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3095

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.6 2.2(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Knox StandOso Dr $20,000.00

Total Costs for Curb Ramps along : Oso Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OWENS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Owens St Adell St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3873

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3875

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OWENS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3874

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Adell StandOwens St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1195

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OWENS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.2

Left Flare 13.0(%)
Right Flare 14.9(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.5Gutter Lip (in)

7.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1197

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1196

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : Harding AveandOwens St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OWENS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3871

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3870

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps OWENS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.8

Left Flare 10.8(%)
Right Flare 8.2(%)

1.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3872

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

31

Total Costs for Curb Ramps at : W Clark StandOwens St $7,000.00

Total Costs for Curb Ramps along : Owens St $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PADRE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Padre St Peerless St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

558

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3115

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.0

Left Flare 8.4(%)
Right Flare 6.6(%)

0.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3113

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps PADRE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.4

Left Flare 5.4(%)
Right Flare 6.2(%)

0.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3114

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 2.8 0.8(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Peerless StandPadre St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.8

Left Flare 7.0(%)
Right Flare 6.8(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3116

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps PADRE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3117

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Solano StandPadre St $13,500.00

Total Costs for Curb Ramps along : Padre St $33,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Paintbrush Dr Easy Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

893

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.3

Left Flare 8.1(%)
Right Flare 7.9(%)

2.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

1.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1471

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

9
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City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.8

Left Flare 10.4(%)
Right Flare 9.2(%)

1.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

2.8Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1469

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1470

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Easy CtandPaintbrush Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 2.5

Left Flare 10.3(%)
Right Flare 10.6(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

62.0Top Landing Length (in)

0.5Gutter Lip (in)

3.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1468

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1466

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.5
(%) 0.7

Left Flare 10.8(%)
Right Flare 9.6(%)

1.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1467

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.5 0.0(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Fairmont CtandPaintbrush Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.0

Left Flare 6.8(%)
Right Flare 7.2(%)

3.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

2.6Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1473

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

12
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City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.3

Left Flare 7.2(%)
Right Flare 7.7(%)

2.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

61.0Top Landing Length (in)

0.5Gutter Lip (in)

1.4Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1474

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 0.2 3.8(%)

Priority

(y/n)

(y/n)

10

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1472

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Love CtandPaintbrush Dr $16,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1478

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 2.3

Left Flare 8.0(%)
Right Flare 9.9(%)

2.9Top Landing Slope (%)
1.8Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

6.2Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1479

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 0.3 1.1(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.1
(%) 4.9

Left Flare 11.4(%)
Right Flare 9.9(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1480

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 0.2 1.8(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Riverview DrandPaintbrush Dr $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 1.3

Left Flare 9.4(%)
Right Flare 9.6(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

61.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1464

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 0.3 1.1(%)

Priority

(y/n)

(y/n)

22
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City of Madera Access Compliance Survey Report - Curb Ramps PAINTBRUSH DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1463

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.2

Left Flare 9.2(%)
Right Flare 12.5(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

60.0Top Landing Length (in)

0.6Gutter Lip (in)

0.6Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1465

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.1 1.8(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Tragon StandPaintbrush Dr $20,000.00

Total Costs for Curb Ramps along : Paintbrush Dr $86,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pamela Dr De Ann Cove
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

609

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8
(%) 0.4

Left Flare 5.4(%)
Right Flare 4.7(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

0.0Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2370

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.0 1.6(%)

Priority

(y/n)

(y/n)

3
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City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4
(%) 0.9

Left Flare 4.1(%)
Right Flare 5.0(%)

1.5Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.4Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2369

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.8 2.0(%)

Priority

(y/n)

(y/n)

1

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2371

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2368

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : De Ann CoveandPamela Dr $23,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 2.7

Left Flare 3.3(%)
Right Flare 6.4(%)

2.1Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.4Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2379

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.0

Left Flare 7.1(%)
Right Flare 4.4(%)

0.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2378

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2380

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Deborah LnandPamela Dr $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.1

Left Flare 6.7(%)
Right Flare 5.5(%)

1.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.0Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2376

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

21

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0
(%) 0.3

Left Flare 5.1(%)
Right Flare 4.1(%)

1.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2375

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.5 1.5(%)

Priority

(y/n)

(y/n)

21

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PAMELA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2377

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Taylor LaneandPamela Dr $16,500.00

Total Costs for Curb Ramps along : Pamela Dr $59,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PAPAYA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Papaya St E Almond Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1493

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3511

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.6

Left Flare 9.1(%)
Right Flare 4.0(%)

0.2Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

13.3Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3512

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 1.5(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps PAPAYA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.6

Left Flare 4.7(%)
Right Flare 9.2(%)

0.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.7Gutter Slope (%)
2.5Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3510

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.2 0.2(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : E Almond AveandPapaya St $20,000.00

Total Costs for Curb Ramps along : Papaya St $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps PARK LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Park Ln N Park Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

428

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

937

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

939

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps PARK LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

938

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Park DrandPark Ln $0.00

Total Costs for Curb Ramps along : Park Ln $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps PARK ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Park St Maple St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1247

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2749

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2748

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps PARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2747

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Maple StandPark St $0.00

Total Costs for Curb Ramps along : Park St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Parkwood Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1499

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 1.2

Left Flare 5.0(%)
Right Flare 8.7(%)

2.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3016

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.2

Left Flare 9.1(%)
Right Flare 7.2(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.2Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3012

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3013

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.2

Left Flare 6.2(%)
Right Flare 6.2(%)

2.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.8Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3015

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3014

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Lemon AveandParkwood Ave $33,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.0

Left Flare 8.7(%)
Right Flare 7.4(%)

1.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3002

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 2.2(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3005

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 8.4(%)
Right Flare 8.8(%)

1.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.2Gutter Slope (%)
8.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3003

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3004

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Raymond Thomas StandParkwood Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

ENE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.2

Left Flare 6.0(%)
Right Flare 7.1(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.2Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3010

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.5(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.0

Left Flare 8.8(%)
Right Flare 4.3(%)

0.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.3Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3011

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.2

Left Flare 7.2(%)
Right Flare 8.5(%)

2.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

7.3Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3006

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 0.9

Left Flare 6.4(%)
Right Flare 7.0(%)

2.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

4.0Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3009

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SSW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.8

Left Flare 5.5(%)
Right Flare 6.4(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.1Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3008

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 0.0(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

WSW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.2

Left Flare 7.0(%)
Right Flare 6.0(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

8.6Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3007

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Valencia AveandParkwood Ave $39,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PARKWOOD AVE

Total Costs for Curb Ramps along : Parkwood Ave $85,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PASEO DEL MAR PRKW

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Paseo Del Mar Prkw Rancho Mirage Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

421

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.5

Left Flare 7.7(%)
Right Flare 5.2(%)

0.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3140

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 0.6(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps PASEO DEL MAR PRKW

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.4

Left Flare 5.1(%)
Right Flare 7.6(%)

0.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.4Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

N/A

Stop/Yield Control:

Crosswalks Served:

3141

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3142

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Rancho Mirage RdandPaseo Del Mar Prkw $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PASEO DEL MAR PRKW

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.1

Left Flare 4.9(%)
Right Flare 7.3(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3464

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3466

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PASEO DEL MAR PRKW

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.1

Left Flare 6.0(%)
Right Flare 8.7(%)

1.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.8Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3465

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.0 2.3(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : San Gabriel DrandPaseo Del Mar Prkw $20,000.00

Total Costs for Curb Ramps along : Paseo Del Mar Prkw $36,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PAUL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Paul Ave Schnoor Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1182

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

795

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

796

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

47
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City of Madera Access Compliance Survey Report - Curb Ramps PAUL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

794

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

Total Costs for Curb Ramps at : Schnoor AveandPaul Ave $7,000.00

Total Costs for Curb Ramps along : Paul Ave $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Peach Ct Peach St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

306

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.7

Left Flare 7.7(%)
Right Flare 2.1(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3499

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps PEACH CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 5.4(%)
Right Flare 5.6(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.7Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3501

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.0 0.7(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3500

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Peach StandPeach Ct $20,000.00

Total Costs for Curb Ramps along : Peach Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Peach St Nectarine St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1593

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.6%   Right: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 4.0
(%) 1.5 0.1

0.2 0.6Top Landing Slope (%)
2.6 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

14.3Gutter Slope (%)
0.0Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3502

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0 85.0

Street Grade (Left / Right) 1.0 2.3(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3503

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Nectarine StandPeach St $10,500.00

Total Costs for Curb Ramps along : Peach St $10,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Peach Tree Dr Apple Tree Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1472

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.5

Left Flare 6.6(%)
Right Flare 8.0(%)

2.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
1.0Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2644

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

6

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2645

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.6
(%) 0.2

Left Flare 5.4(%)
Right Flare 5.6(%)

2.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2643

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

4

Total Costs for Curb Ramps at : Apple Tree CtandPeach Tree Dr $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 7.2(%)
Right Flare 7.7(%)

2.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
0.0Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2638

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

11

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3
(%) 0.6

Left Flare 8.3(%)
Right Flare 5.4(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2637

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 1.1(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2639

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Cherry Tree DrandPeach Tree Dr $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 1.3

Left Flare 2.2(%)
Right Flare 5.0(%)

2.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.4Gutter Slope (%)
1.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2642

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 1.2(%)

Priority

(y/n)

(y/n)

4

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5
(%) 0.5

Left Flare 6.2(%)
Right Flare 6.8(%)

2.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.2Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2641

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.8 0.1(%)

Priority

(y/n)

(y/n)

6

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2640

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Orange Tree CtandPeach Tree Dr $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2651

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.1

Left Flare 8.2(%)
Right Flare 6.1(%)

2.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2649

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.7

Left Flare 4.2(%)
Right Flare 6.5(%)

2.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.1Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2650

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Pear Tree DrandPeach Tree Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEACH TREE DR

Total Costs for Curb Ramps along : Peach Tree Dr $60,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEANUT CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Peanut Ct Peach Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1473

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9
(%) 0.8

Left Flare 6.2(%)
Right Flare 4.8(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
1.8Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2647

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

4

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2648

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEANUT CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.1

Left Flare 7.5(%)
Right Flare 5.4(%)

3.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.9Gutter Slope (%)
2.4Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2646

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Peach Tree DrandPeanut Ct $13,500.00

Total Costs for Curb Ramps along : Peanut Ct $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEANUT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Peanut Dr Toschi Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

562

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: 1.0 in lip where curb and BL meet

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.1

Left Flare 6.1(%)
Right Flare 2.4(%)

3.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2694

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.8 0.3(%)

Priority

(y/n)

(y/n)

7

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2692

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEANUT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.2

Left Flare 7.3(%)
Right Flare 5.6(%)

1.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.4Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2693

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.5 1.7(%)

Priority

(y/n)

(y/n)

7

Total Costs for Curb Ramps at : Toschi DrandPeanut Dr $20,000.00

Total Costs for Curb Ramps along : Peanut Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pear Ct Pear St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

158

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.2

Left Flare 5.3(%)
Right Flare 6.4(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
0.2Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3517

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.0 0.4(%)

Priority

(y/n)

(y/n)

41

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 6.2(%)
Right Flare 5.6(%)

1.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.0Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3519

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3518

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Pear StandPear Ct $13,250.00

Total Costs for Curb Ramps along : Pear Ct $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pear St Apple St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1588

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 3.1
(%) 1.8 2.0

0.3 1.0Top Landing Slope (%)
1.3 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.4Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3476

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 87.0 93.0

Street Grade (Left / Right) 0.2 1.9(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Apple StandPear St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 4.0(%)
Right Flare 7.8(%)

0.8Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
1.3Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3515

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.4

Left Flare 6.5(%)
Right Flare 5.4(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.9Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3514

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.8

Left Flare 10.1(%)
Right Flare 3.6(%)

0.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
0.9Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3516

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 2.5(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.8

Left Flare 6.2(%)
Right Flare 8.3(%)

0.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.2Gutter Slope (%)
2.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3513

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.6 0.9(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : E Almond AveandPear St $26,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.4

Left Flare 4.5(%)
Right Flare 6.9(%)

1.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
1.5Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3522

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.1 0.9(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3521

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.7

Left Flare 7.7(%)
Right Flare 3.6(%)

0.9Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3520

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Kiwi StandPear St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.6

Left Flare 9.2(%)
Right Flare 2.4(%)

0.7Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

12.9Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3540

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.0 1.6(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3541

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.8

Left Flare 4.8(%)
Right Flare 8.3(%)

1.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
1.9Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3539

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.2 1.2(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Madarin StandPear St $20,000.00

Total Costs for Curb Ramps along : Pear St $66,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR TREE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pear Tree Dr Berry Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1534

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2664

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.6

Left Flare 8.9(%)
Right Flare 5.2(%)

2.4Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.6Gutter XSlope (%)

12.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2663

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Berry DrandPear Tree Dr $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.3
(%) 1.9

Left Flare 7.2(%)
Right Flare 3.2(%)

2.5Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
2.2Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2630

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.0 1.1(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.9

Left Flare 6.5(%)
Right Flare 5.4(%)

2.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
1.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2629

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

4

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PEAR TREE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2631

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Hazelnut DrandPear Tree Dr $13,500.00

Total Costs for Curb Ramps along : Pear Tree Dr $27,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pecan Ave Apricot Lane
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

413

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2984

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2983

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Apricot LaneandPecan Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.7

Left Flare 5.5(%)
Right Flare 7.1(%)

1.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.7Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2933

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.0 1.9(%)

Priority

(y/n)

(y/n)

55

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.7

Left Flare 8.0(%)
Right Flare 6.2(%)

0.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2934

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2936

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2935

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Ave 13andPecan Ave $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.2

Left Flare 5.9(%)
Right Flare 6.7(%)

2.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2869

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.3

Left Flare 5.8(%)
Right Flare 5.3(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2868

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2870

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Colombard DrandPecan Ave $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 3.4

Left Flare 8.9(%)
Right Flare 8.1(%)

0.2Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2859

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.0

Left Flare 12.1(%)
Right Flare 12.0(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2860

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2861

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Concord CtandPecan Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.3

Left Flare 9.0(%)
Right Flare 9.0(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2862

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 2.2(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2863

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2864

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Monterey StandPecan Ave $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2826

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.2

Left Flare 8.2(%)
Right Flare 4.9(%)

2.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.1Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2825

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 0.8(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.6
(%) 1.4

Left Flare 5.9(%)
Right Flare 6.7(%)

1.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
2.0Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2824

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.0 0.1(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Munra AveandPecan Ave $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.5

Left Flare 8.2(%)
Right Flare 7.0(%)

0.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2821

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NNW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.7

Left Flare 4.6(%)
Right Flare 8.3(%)

0.7Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2820

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.2 0.8(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2822

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2823

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

WNW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 5.0(%)
Right Flare 7.6(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2819

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.5 1.3(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Pine StandPecan Ave $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 6.2(%)
Right Flare 7.1(%)

1.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2817

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps PECAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.1

Left Flare 6.6(%)
Right Flare 5.3(%)

0.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2816

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2818

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Victory LaneandPecan Ave $1,000.00

Total Costs for Curb Ramps along : Pecan Ave $65,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PENNY WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Penny Way Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

517

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.1

Left Flare 5.3(%)
Right Flare 7.6(%)

0.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.8Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2362

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 0.5(%)

Priority

(y/n)

(y/n)

5
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City of Madera Access Compliance Survey Report - Curb Ramps PENNY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 6.7(%)
Right Flare 10.1(%)

0.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2361

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

9

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2363

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Fairfield WayandPenny Way $12,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps PENNY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2293

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.3

Left Flare 9.6(%)
Right Flare 9.3(%)

1.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.4Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2291

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PENNY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.5

Left Flare 7.9(%)
Right Flare 4.8(%)

1.4Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2292

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 4.0 0.9(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Fairway AveandPenny Way $16,000.00

Total Costs for Curb Ramps along : Penny Way $28,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps PERCY ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Percy St Clinton St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

147

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3208

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 46.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 46.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5 4.8
(%) 1.8 1.5

Left Flare 5.5(%)
Right Flare 5.7(%)

0.3 2.8Top Landing Slope (%)
1.7 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3207

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 59.0 57.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority
7.8Combo. Ramp Slope (%)
0.0Combo. Ramp X Slope (%)

53.0(in)Length of Combo. Ramp

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps PERCY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.0

Left Flare 6.7(%)
Right Flare 7.8(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
1.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3206

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.9 1.3(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Clinton StandPercy St $10,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3214

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps PERCY ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

S Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.4

Left Flare 6.7(%)
Right Flare 7.7(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3213

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.1

Left Flare 7.4(%)
Right Flare 5.8(%)

1.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3215

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.4 0.4(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Santa Fe StandPercy St $3,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PERCY ST

Total Costs for Curb Ramps along : Percy St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps PERKINS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Perkins Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1564

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3018

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.2

Left Flare 8.6(%)
Right Flare 5.9(%)

2.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.8Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3017

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Lemon AveandPerkins Ave $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PERKINS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.5

Left Flare 6.7(%)
Right Flare 6.0(%)

0.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2995

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority

(y/n)

(y/n)

33

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2997

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PERKINS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 0.5

Left Flare 5.5(%)
Right Flare 6.4(%)

1.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2996

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Tangerine AveandPerkins Ave $20,000.00

Total Costs for Curb Ramps along : Perkins Ave $30,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PERSIMMON ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Persimmon St Coconut St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1590

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.4

Left Flare 4.8(%)
Right Flare 7.3(%)

0.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.8Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3486

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.3 0.1(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3487

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Coconut StandPersimmon St $13,500.00

Total Costs for Curb Ramps along : Persimmon St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PETITE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Petite Ave Merlot Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

615

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.2

Left Flare 5.2(%)
Right Flare 5.9(%)

3.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2530

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.9 0.0(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PETITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.4

Left Flare 4.9(%)
Right Flare 6.8(%)

0.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2529

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.0(%)

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.2

Left Flare 10.0(%)
Right Flare 5.6(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2531

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps PETITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.6

Left Flare 6.6(%)
Right Flare 7.6(%)

1.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2532

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : Merlot AveandPetite Ave $18,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 1.2

Left Flare 6.9(%)
Right Flare 6.4(%)

1.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2533

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.5 0.2(%)

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps PETITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2535

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.5

Left Flare 6.4(%)
Right Flare 6.6(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.8Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2534

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Rhine CtandPetite Ave $20,000.00

Total Costs for Curb Ramps along : Petite Ave $38,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PETITE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Petite Ct Petite Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1210

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.1

Left Flare 8.0(%)
Right Flare 6.7(%)

2.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2538

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

10
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City of Madera Access Compliance Survey Report - Curb Ramps PETITE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.1

Left Flare 8.5(%)
Right Flare 6.4(%)

3.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2537

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2536

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Petite AveandPetite Ct $20,000.00

Total Costs for Curb Ramps along : Petite Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PHILIP ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Philip St E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 2.5

Left Flare 3.2(%)
Right Flare 6.1(%)

2.2Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
3.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1215

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 3.0 0.1(%)

Priority

(y/n)

(y/n)

72

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PHILIP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.1

Left Flare 7.3(%)
Right Flare 4.7(%)

3.9Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.7Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1214

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.0 1.9(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : E Cleveland AveandPhilip St $9,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1243

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps PHILIP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.8

Left Flare 5.3(%)
Right Flare 6.6(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1245

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.8

Left Flare 6.1(%)
Right Flare 4.6(%)

2.0Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1244

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : W Sherwood WayandPhilip St $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PHILIP ST

Total Costs for Curb Ramps along : Philip St $22,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PIERCE LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pierce Ln Coolidge St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

347

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.9

Left Flare 11.4(%)
Right Flare 6.0(%)

3.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.4Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1938

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PIERCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

45.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 2.2

Left Flare 6.8(%)
Right Flare 8.2(%)

1.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.4Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1937

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

21

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1936

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Coolidge StandPierce Ln $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PIERCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 1.5

Left Flare 12.1(%)
Right Flare 3.1(%)

1.1Top Landing Slope (%)
6.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.0Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1931

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.4 3.7(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.2

Left Flare 9.5(%)
Right Flare 6.6(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1932

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.5 1.5(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PIERCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1930

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Madison DrandPierce Ln $20,000.00

Total Costs for Curb Ramps along : Pierce Ln $36,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pine St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1539

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2726

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

159

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 2.1

Left Flare 4.3(%)
Right Flare 7.6(%)

1.8Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.1Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2736

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.5 1.9(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 7.9(%)
Right Flare 9.7(%)

1.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2724

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.7 0.8(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 2.8

Left Flare 7.8(%)
Right Flare 3.1(%)

3.0Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
3.6Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2737

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.3 0.6(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2725

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2738

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : andPine St $23,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

501

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

503

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

502

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Fourth StandPine St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.4

Left Flare 7.8(%)
Right Flare 8.0(%)

1.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
1.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2769

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.0 0.2(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2770

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2771

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Gill AveandPine St $3,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

424

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

426

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

425

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : National AveandPine St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.1

Left Flare 10.3(%)
Right Flare 8.6(%)

2.7Top Landing Slope (%)
1.7Top Landing X Slope (%)

52.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.9Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4388

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.9 1.9(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 7.3%   Right: 4.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 58.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5 1.0
(%) 7.3 4.4

5.6 0.7Top Landing Slope (%)
6.8 0.9Top Landing X Slope (%)

50.0Top Landing Length 48.0(in)

7.7Bottom Landing Slope (%)
3.5Bottom Landing X Slope (%)

54.0Bottom Landing Length (in)

1.0Gutter Lip (in)

4.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Stop Light

No X-walk

Stop/Yield Control:

Crosswalks Served:

4390

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 111.0 92.0

Street Grade (Left / Right) 2.3 1.9(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4389

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : Oak StandPine St $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

421

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

423

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

422

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

37

Total Costs for Curb Ramps at : Third StandPine St $0.00

Total Costs for Curb Ramps along : Pine St $36,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pinewood Ct Pinewood Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1342

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1
(%) 0.9

Left Flare 5.6(%)
Right Flare 1.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

3.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1597

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 6.3(%)
Right Flare 6.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

0.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1600

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.5

Left Flare 2.7(%)
Right Flare 6.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

1.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1598

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 1.4(%)

Priority

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.5

Left Flare 3.1(%)
Right Flare 3.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

1.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1599

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Pinewood DrandPinewood Ct $28,000.00

Total Costs for Curb Ramps along : Pinewood Ct $28,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pinewood Dr Monocott Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

839

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 3.1

Left Flare 13.0(%)
Right Flare 4.6(%)

3.2Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1580

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

21

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.9

Left Flare 11.0(%)
Right Flare 8.0(%)

4.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

58.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1579

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 0.7 1.3(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1578

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Monocott DrandPinewood Dr $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 2.8

Left Flare 9.5(%)
Right Flare 6.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

8.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1601

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.0 2.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.3

Left Flare 5.7(%)
Right Flare 7.5(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

58.0Top Landing Length (in)

0.5Gutter Lip (in)

6.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1602

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 2.7. 0.1(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 1.5

Left Flare 6.3(%)
Right Flare 10.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

1.7Gutter Slope (%)
10.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1604

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 0.8(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 2.5

Left Flare 10.6(%)
Right Flare 10.6(%)

5.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

3.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1603

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : N Granada DrandPinewood Dr $27,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PINEWOOD DR

Total Costs for Curb Ramps along : Pinewood Dr $43,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PLUMAS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Plumas St DWayer Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1041

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.8

Left Flare 13.4(%)
Right Flare 12.3(%)

1.4Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2621

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.4 2.0(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2622

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : DWayer AveandPlumas St $6,500.00

Total Costs for Curb Ramps along : Plumas St $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PODRES LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Podres Ln Lilly St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1579

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

N Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 5.1(%)
Right Flare 6.0(%)

0.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3293

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps PODRES LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.8

Left Flare 5.8(%)
Right Flare 5.0(%)

0.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3294

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.2 0.8(%)

Priority

(y/n)

(y/n)

79

Total Costs for Curb Ramps at : Lilly StandPodres Ln $9,000.00

Total Costs for Curb Ramps along : Podres Ln $9,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps POLK AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Polk Ave Truman Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1486

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1944

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.8

Left Flare 8.6(%)
Right Flare 2.2(%)

1.6Top Landing Slope (%)
4.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

12.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1943

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.0 1.9(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps POLK AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 2.2

Left Flare 3.6(%)
Right Flare 6.2(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1946

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.6

Left Flare 7.2(%)
Right Flare 4.8(%)

1.7Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

15.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1942

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 0.7(%)

Priority

(y/n)

(y/n)

19
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City of Madera Access Compliance Survey Report - Curb Ramps POLK AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

44.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 6.8(%)
Right Flare 4.6(%)

1.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

14.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1945

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.7 0.6(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1941

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Truman DrandPolk Ave $33,000.00

Total Costs for Curb Ramps along : Polk Ave $33,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps POMEGRANATE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Pomegranate St Persimmon St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

184

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3489

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.9

Left Flare 5.6(%)
Right Flare 3.8(%)

1.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
1.7Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3488

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps POMEGRANATE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.5

Left Flare 2.4(%)
Right Flare 6.4(%)

1.3Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.1Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3490

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Persimmon StandPomegranate St $16,750.00

Total Costs for Curb Ramps along : Pomegranate St $16,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps POPOLI WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Popoli Way Gabriel Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

552

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3904

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.2

Left Flare 8.8(%)
Right Flare 9.9(%)

2.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

6.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3903

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Gabriel WayandPopoli Way $13,500.00

Total Costs for Curb Ramps along : Popoli Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps QUADY LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Quady Ln Oakridge Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

97

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 1.0

Left Flare 10.5(%)
Right Flare 3.1(%)

2.8Top Landing Slope (%)
4.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

213

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.5

Street Grade (Left / Right) 0.9 0.8(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps QUADY LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 2.1

Left Flare 7.3(%)
Right Flare 6.2(%)

1.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

212

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

211

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Oakridge DrandQuady Ln $20,000.00

Total Costs for Curb Ramps along : Quady Ln $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rancho Mirage Rd La Quinta Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1573

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.9

Left Flare 4.9(%)
Right Flare 6.5(%)

0.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

13.0Gutter Slope (%)
1.5Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3143

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 1.7(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3144

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : La Quinta WayandRancho Mirage Rd $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.7

Left Flare 9.5(%)
Right Flare 5.6(%)

0.4Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3134

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3136

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.4

Left Flare 5.3(%)
Right Flare 10.2(%)

1.2Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.8Gutter Slope (%)
2.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3135

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.0 1.4(%)

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Linda Mesa DrandRancho Mirage Rd $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3133

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.9

Left Flare 7.6(%)
Right Flare 6.7(%)

0.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3132

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.5 0.0(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Loma Linda DrandRancho Mirage Rd $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3131

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.9

Left Flare 6.2(%)
Right Flare 4.6(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.3Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3130

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.0 0.4(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.1

Left Flare 4.9(%)
Right Flare 7.1(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3129

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.5 1.3(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Ortega DrandRancho Mirage Rd $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RANCHO MIRAGE RD

Total Costs for Curb Ramps along : Rancho Mirage Rd $63,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 27

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rd 27 E Ellis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

251

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.8

Left Flare 6.5(%)
Right Flare 5.7(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
2.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2136

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.4 1.5(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NW Blended Transition

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

LEFT      RIGHT
(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad
(%)

Top Landing Slope (%)
Top Landing X Slope (%)

Top Landing Length (in)

0.2Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

118.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

2.0Gutter Slope (%)
2.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2137

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in)

Street Grade (Left / Right) 2.7 0.8(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.5

Left Flare 11.1(%)
Right Flare 2.7(%)

0.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

4.8Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2135

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2138

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : E Ellis StandRd 27 $12,500.00

Total Costs for Curb Ramps along : Rd 27 $12,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 28

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rd 28 Ave 13 1/2
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1453

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.2

Left Flare 7.2(%)
Right Flare 6.5(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3529

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

14.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.0

Left Flare 4.9(%)
Right Flare 5.3(%)

0.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

14.5Gutter Slope (%)
0.7Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3530

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.2 1.0(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3528

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.4

Left Flare 10.2(%)
Right Flare 5.6(%)

0.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.6Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3527

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.5 1.0(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Ave 13 1/2andRd 28 $6,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4413

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.5

Left Flare 8.1(%)
Right Flare 13.2(%)

0.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.1Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4412

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.5

Left Flare 11.0(%)
Right Flare 8.2(%)

0.7Top Landing Slope (%)
2.6Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

11.3Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4414

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.8 2.2(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Knox RdandRd 28 $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RD 28

Total Costs for Curb Ramps along : Rd 28 $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ren Way Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

482

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 2.0

Left Flare 9.9(%)
Right Flare 5.5(%)

2.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1853

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.9

Left Flare 5.8(%)
Right Flare 8.5(%)

2.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

1.6Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1854

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1852

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Double Tree WayandRen Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1775

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1774

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1773

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Granada DrandRen Way $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1870

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.6

Left Flare 11.0(%)
Right Flare 12.7(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

3.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1871

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.0 0.4(%)

Priority

(y/n)

(y/n)

39

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.4

Left Flare 9.1(%)
Right Flare 12.4(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

4.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1872

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.0 1.0(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Westberry BvdandRen Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 3.0

Left Flare 13.1(%)
Right Flare 6.2(%)

2.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1704

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.5

Left Flare 8.6(%)
Right Flare 7.1(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

55.0Top Landing Length (in)

0.0Gutter Lip (in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1703

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

17

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps REN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1702

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Zak WayandRen Way $20,000.00

Total Costs for Curb Ramps along : Ren Way $62,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RENEE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Renee Way Lucia Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

974

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.4

Left Flare 11.6(%)
Right Flare 10.1(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

50.0Top Landing Length (in)

1.Gutter Lip (in)

7.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3925

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 2.4 2.0(%)

Priority

(y/n)

(y/n)

55

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RENEE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.7

Left Flare 15.5(%)
Right Flare 11.0(%)

1.9Top Landing Slope (%)
1.7Top Landing X Slope (%)

51.0Top Landing Length (in)

1.0Gutter Lip (in)

7.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3924

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.8 1.8(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3923

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Lucia WayandRenee Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RENEE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3930

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 69.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.4

Left Flare 10.1(%)
Right Flare 7.7(%)

2.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

3.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3931

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.1 0.2(%)

Priority

(y/n)

(y/n)

46

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RENEE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.2

Left Flare 8.7(%)
Right Flare 11.6(%)

3.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

53.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3929

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 0.4 0.6(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Noreen WayandRenee Way $20,000.00

Total Costs for Curb Ramps along : Renee Way $40,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERSIDE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Riverside Ct E Riverside Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

496

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4087

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

146

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

12.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.2

Left Flare 7.9(%)
Right Flare 9.1(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4088

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERSIDE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.8

Left Flare 8.1(%)
Right Flare 7.4(%)

2.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

50.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.4Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4089

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : E Riverside DrandRiverside Ct $10,750.00

Total Costs for Curb Ramps along : Riverside Ct $10,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERSIDE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Riverside Dr Sierra St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1221

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 1.1

Left Flare 10.4(%)
Right Flare 9.6(%)

1.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.0Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1162

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

73

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERSIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.4
(%) 3.0

Left Flare 9.8(%)
Right Flare 13.2(%)

1.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.4Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1163

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 50.0

Street Grade (Left / Right) 1.2 1.3(%)

Priority

(y/n)

(y/n)

79

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1161

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

51

Total Costs for Curb Ramps at : Sierra StandRiverside Dr $13,000.00

Total Costs for Curb Ramps along : Riverside Dr $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Riverview Dr Aram Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1164

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

894

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

892

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

893

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Aram AveandRiverview Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.6

Left Flare 9.9(%)
Right Flare 9.7(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.6Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

699

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

34
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 1.5

Left Flare 9.5(%)
Right Flare 13.0(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

700

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.8 1.3(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.4

Left Flare 6.3(%)
Right Flare 10.6(%)

2.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

698

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

44
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.0

Left Flare 11.7(%)
Right Flare 10.2(%)

2.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

701

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.0 2.1(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Imperial DrandRiverview Dr $23,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

636

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.9

Left Flare 6.9(%)
Right Flare 8.8(%)

2.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

5.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

637

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.3 1.4(%)

Priority

(y/n)

(y/n)
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.1

Left Flare 10.7(%)
Right Flare 12.0(%)

1.1Top Landing Slope (%)
1.7Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

6.1Gutter Slope (%)
3.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

638

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Mainberry DrandRiverview Dr $21,000.00
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1581

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 2.1

Left Flare 9.8(%)
Right Flare 8.5(%)

3.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.6Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1582

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

27
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.3

Left Flare 10.9(%)
Right Flare 15.3(%)

2.8Top Landing Slope (%)
1.7Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

5.7Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1583

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Monocott DrandRiverview Dr $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 2.1

Left Flare 14.3(%)
Right Flare 6.5(%)

4.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip (in)

0.3Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1589

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 4.6 5.1(%)

Priority

(y/n)

(y/n)

68
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.6

Left Flare 10.5(%)
Right Flare 10.1(%)

2.0Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

0.1Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1588

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.7 2.9(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.2

Left Flare 6.3(%)
Right Flare 10.3(%)

6.0Top Landing Slope (%)
2.0Top Landing X Slope (%)

61.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

9.0Gutter Slope (%)
2.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1590

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 5.7 1.5(%)

Priority

(y/n)

(y/n)

69
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 1.5

Left Flare 8.9(%)
Right Flare 7.4(%)

3.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

2.2Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1587

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 2.7(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : N Granada DrandRiverview Dr $27,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

621

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.3

Left Flare 8.3(%)
Right Flare 10.2(%)

2.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

2.8Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

623

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.9

Left Flare 14.2(%)
Right Flare 10.8(%)

1.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

622

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Shannon AveandRiverview Dr $21,000.00
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X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1403

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 1.8

Left Flare 8.4(%)
Right Flare 10.0(%)

2.0Top Landing Slope (%)
1.8Top Landing X Slope (%)

50.0Top Landing Length (in)

1.0Gutter Lip (in)

9.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1402

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.1

Left Flare 6.2(%)
Right Flare 5.1(%)

3.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

1.4Gutter Slope (%)
8.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1404

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Summer Set LnandRiverview Dr $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

738

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.9

Left Flare 8.1(%)
Right Flare 12.3(%)

2.4Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.1Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

737

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.5 0.5(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.8

Left Flare 11.7(%)
Right Flare 9.0(%)

0.8Top Landing Slope (%)
2.4Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

5.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

739

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Westberry BvdandRiverview Dr $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1584

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.3
(%) 0.6

Left Flare 14.5(%)
Right Flare 12.5(%)

2.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

61.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1585

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 45.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

31

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERVIEW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.1
(%) 0.7

Left Flare 13.4(%)
Right Flare 9.3(%)

2.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

66.0Top Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1586

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 42.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

26

Total Costs for Curb Ramps at : Wolftrap CtandRiverview Dr $20,000.00

Total Costs for Curb Ramps along : Riverview Dr $187,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERWALK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Riverwalk Dr N B St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

515

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3834

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

128

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.6

Left Flare 9.0(%)
Right Flare 7.7(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3836

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RIVERWALK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.1

Left Flare 10.3(%)
Right Flare 6.6(%)

1.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3835

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.6 0.5(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : N B StandRiverwalk Dr $21,000.00

Total Costs for Curb Ramps along : Riverwalk Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROBINWOOD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Robinwood Way Kern St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

607

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2228

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 0.5

Left Flare 6.5(%)
Right Flare 3.5(%)

1.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.6Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2227

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 1.6 1.0(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Kern StandRobinwood Way $6,500.00

Total Costs for Curb Ramps along : Robinwood Way $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rogers St E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

207

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 5.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2 7.5
(%) 5.1 0.4

5.5 0.8Top Landing Slope (%)
6.1 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.4Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.5Gutter Lip (in)

9.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4185

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 67.0 72.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

78

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4 8.5
(%) 1.2 1.0

0.6 0.9Top Landing Slope (%)
0.3 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

0.5Gutter Lip (in)

5.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4187

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0 77.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4186

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : E Cleveland AveandRogers St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 40.0"    Right: 40.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 40.0 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 2.8
(%) 1.8 3.2

Left Flare 12.6(%)
Right Flare 12.5(%)

0.1 0.9Top Landing Slope (%)
4.2 0.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.6Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

39.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
2.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4033

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 132.0 130.0

Street Grade (Left / Right) 4.8 3.8(%)

Priority
14.8Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

55.0(in)Length of Combo. Ramp

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4030

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 4.1%   Right: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 42.0 41.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 4.4
(%) 4.1 2.6

Left Flare 8.8(%)
Right Flare 9.9(%)

0.3 0.2Top Landing Slope (%)
0.7 1.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4032

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 144.0 137.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority 10.0Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

52.0(in)Length of Combo. Ramp

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.4

Left Flare 13.1(%)
Right Flare 7.8(%)

1.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

37.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4031

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 114.0

Street Grade (Left / Right) 2.2 0.2.(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Green WayandRogers St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2258

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2259

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2257

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

134

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2260

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : W Sherwood WayandRogers St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2249

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2246

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROGERS ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2248

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2247

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Wessmith WayandRogers St $0.00

Total Costs for Curb Ramps along : Rogers St $49,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Roosevelt Ave 14Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

889

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.8%   Right: 12.7%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.3

Left Flare 10.8(%)
Right Flare 12.7(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.1Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3026

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

69

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.8

Left Flare 5.7(%)
Right Flare 8.0(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.9Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3028

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 106.0

Street Grade (Left / Right) 0.5 N/A(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.9

Left Flare 9.6(%)
Right Flare 7.8(%)

0.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.6Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3027

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 0.5 0.5(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : 14Th StandRoosevelt Ave $9,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 1.9

Left Flare 8.8(%)
Right Flare 7.4(%)

3.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3355

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.9%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.1

Left Flare 10.9(%)
Right Flare 6.6(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3354

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.2%   Right: 3.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 61.0 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2 8.0
(%) 3.2 3.5

0.2 0.3Top Landing Slope (%)
2.6 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

12.2Gutter Slope (%)
0.4Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3353

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 120.0 105.0

Street Grade (Left / Right) 0.2 N/A(%)

Priority

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : Lake StandRoosevelt Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.2

Left Flare 9.8(%)
Right Flare 11.1(%)

2.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3030

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 N/A(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 0.7

Left Flare 15.2(%)
Right Flare 13.0(%)

4.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3029

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3032

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

WNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.6

Left Flare 8.6(%)
Right Flare 14.0(%)

0.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.1Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3031

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : S C StandRoosevelt Ave $19,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3342

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 81.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.7

Left Flare 6.0(%)
Right Flare 5.4(%)

0.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3340

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.8 1.0(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.6

Left Flare 5.8(%)
Right Flare 4.4(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3341

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : Sunrise AveandRoosevelt Ave $13,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROOSEVELT AVE

Total Costs for Curb Ramps along : Roosevelt Ave $58,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROSE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rose St Washington St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1248

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3276

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3274

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ROSE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3275

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Washington StandRose St $0.00

Total Costs for Curb Ramps along : Rose St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps ROSEWOOD CR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rosewood Cr Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

857

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

5.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 5.7

Left Flare 16.1(%)
Right Flare N/A(%)

0.4Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1502

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.4 0.8(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps ROSEWOOD CR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 4.4

Left Flare N/A(%)
Right Flare 13.9(%)

0.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.3Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1501

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.4 0.8(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 2.8

Left Flare 7.0(%)
Right Flare 8.6(%)

4.1Top Landing Slope (%)
3.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1509

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 53.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps ROSEWOOD CR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.9
(%) 1.2

Left Flare N/A(%)
Right Flare 15.4(%)

0.7Top Landing Slope (%)
3.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1504

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.8 1.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.8

Left Flare 11.7(%)
Right Flare 7.6(%)

4.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.2Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1510

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

41
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City of Madera Access Compliance Survey Report - Curb Ramps ROSEWOOD CR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SSE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 10.1

Left Flare 15.0(%)
Right Flare 7.6(%)

6.6Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1505

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.3 0.8(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1503

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122
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City of Madera Access Compliance Survey Report - Curb Ramps ROSEWOOD CR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1511

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : Double Tree WayandRosewood Cr $53,000.00

Total Costs for Curb Ramps along : Rosewood Cr $53,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ROTAN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rotan Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1451

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 33.0"    Right: 33.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 33.0 33.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.8
(%) 2.0 2.4

Left Flare 7.4(%)
Right Flare 11.2(%)

0.2 0.3Top Landing Slope (%)
2.3 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

14.8Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

529

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 28.0 39.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority
6.5Combo. Ramp Slope (%)
0.9Combo. Ramp X Slope (%)

51.0(in)Length of Combo. Ramp

(y/n)

(y/n)

85

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

526

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

154
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City of Madera Access Compliance Survey Report - Curb Ramps ROTAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 39.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 39.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 N/A
(%) 0.6 N/A

Left Flare 10.6(%)
Right Flare 10.7(%)

0.2 N/ATop Landing Slope (%)
2.2 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.7Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

15.2Gutter Slope (%)
1.6Gutter XSlope (%)

6.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

528

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 74.0 N/A

Street Grade (Left / Right) 1.2 1.0(%)

Priority
7.2Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

52.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Right: 39.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) N/A 39.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 4.5
(%) N/A 2.2

Left Flare 10.2(%)
Right Flare 10.0(%)

N/A 0.6Top Landing Slope (%)
N/A 1.4Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.9Bottom Landing Slope (in)
1.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

16.3Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

527

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) N/A 58.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority
10.3Combo. Ramp Slope (%)
1.8Combo. Ramp X Slope (%)

51.5(in)Length of Combo. Ramp

(y/n)

(y/n)

75

Total Costs for Curb Ramps at : Fifth StandRotan Ave $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ROTAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

459

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

458

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps ROTAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

460

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

461

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Third StandRotan Ave $0.00

Total Costs for Curb Ramps along : Rotan Ave $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps ROYAL DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Royal Dr University Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

702

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

705

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.6

Left Flare 8.9(%)
Right Flare 6.5(%)

1.5Top Landing Slope (%)
1.5Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

9.7Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

706

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps ROYAL DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 2.2

Left Flare 8.5(%)
Right Flare 9.2(%)

2.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.9Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

704

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.7 1.9(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : University AveandRoyal Dr $20,500.00

Total Costs for Curb Ramps along : Royal Dr $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps RUBICON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rubicon Ave Ivy Glen Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1546

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 8.5%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 66.0 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5 4.6
(%) 1.2 0.2

0.4 0.5Top Landing Slope (%)
1.0 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2791

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 70.0 75.0

Street Grade (Left / Right) 1.1 1.1(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps RUBICON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

SW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2792

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Ivy Glen DrandRubicon Ave $7,000.00

Total Costs for Curb Ramps along : Rubicon Ave $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUNNING BROOK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Running Brook Dr San Pietro Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

551

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.5

Left Flare 4.0(%)
Right Flare 4.2(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2329

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

4

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUNNING BROOK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.1

Left Flare 4.3(%)
Right Flare 6.0(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.2Gutter Slope (%)
1.2Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2328

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.3 1.6(%)

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2330

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : San Pietro DrandRunning Brook Dr $13,500.00

Total Costs for Curb Ramps along : Running Brook Dr $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Rush St Austin Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1336

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1252

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1251

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1253

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1250

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Austin AveandRush St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1248

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.4

Left Flare 9.2(%)
Right Flare 6.7(%)

2.2Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1249

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.2 4.0(%)

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1247

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1246

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Dellavalle AveandRush St $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 14.8%   Right: 15.9%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.4

Left Flare 14.8(%)
Right Flare 15.9(%)

0.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1321

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.1

Left Flare 8.5(%)
Right Flare 8.0(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1322

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.3

Left Flare 14.5(%)
Right Flare 8.9(%)

3.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1324

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 54.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.6

Left Flare 8.8(%)
Right Flare 6.3(%)

3.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1323

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : N D StandRush St $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps RUSH ST

Total Costs for Curb Ramps along : Rush St $29,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S A ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S A St 10Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1149

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4294

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

164

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 2.7

Left Flare 7.4(%)
Right Flare 8.0(%)

0.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.5Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4288

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 104.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

84

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

44.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.7
(%) 1.1

Left Flare 3.8(%)
Right Flare 9.1(%)

2.8Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

2.2Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4287

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.8 1.9(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

39.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 39.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.9
(%) 0.2

Left Flare 8.1(%)
Right Flare 6.6(%)

1.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

2.1Gutter Slope (%)
2.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4286

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 110.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

78
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.5%   Right: 3.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 84.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9 7.0
(%) 2.5 3.1

1.6 1.8Top Landing Slope (%)
2.2 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.1Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4285

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 56.0 67.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 9.4(%)
Right Flare 8.0(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4293

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 112.0

Street Grade (Left / Right) 8.3 7.9(%)

Priority

(y/n)

(y/n)

81

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.1

Left Flare 10.5(%)
Right Flare 8.0(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.3Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4283

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.2 1.5(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.0%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 58.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0 7.8
(%) 1.9 0.6

0.2 1.5Top Landing Slope (%)
1.0 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.1Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4284

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 77.0 77.0

Street Grade (Left / Right) 0.9 N/A(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.6

Left Flare 8.9(%)
Right Flare 9.6(%)

3.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.4Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4292

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.8 0.5(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : 10Th StandS A St $62,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Left: 9.7%   Right: 8.9%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 46.0 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7 8.9
(%) 1.5 2.5

Left Flare 10.1(%)
Right Flare 10.8(%)

0.8 0.7Top Landing Slope (%)
2.0 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

56.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.3Gutter Slope (%)
2.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4455

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 33.0 33.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority
12.2Combo. Ramp Slope (%)
1.7Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9 4.0
(%) 0.7 2.5

Left Flare 10.8(%)
Right Flare 10.9(%)

0.9 0.1Top Landing Slope (%)
0.7 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.6Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.9Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4454

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 86.0 68.0

Street Grade (Left / Right) 1.1 2.0(%)

Priority 7.5Combo. Ramp Slope (%)
1.1Combo. Ramp X Slope (%)

85.0(in)Length of Combo. Ramp

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 7.2
(%) 1.3 3.5

Left Flare 9.7(%)
Right Flare 7.4(%)

0.3 2.7Top Landing Slope (%)
2.6 3.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.5Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

54.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4456

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 59.0 54.0

Street Grade (Left / Right) 3.3 3.0(%)

Priority 8.1Combo. Ramp Slope (%)
1.5Combo. Ramp X Slope (%)

66.0(in)Length of Combo. Ramp

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.7

Left Flare 8.7(%)
Right Flare 8.8(%)

2.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

55.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4453

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 1.0 1.9(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : 6Th StandS A St $24,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4319

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 3.8

Left Flare 14.7(%)
Right Flare 13.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.5Gutter Lip (in)

6.9Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4320

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 108.0

Street Grade (Left / Right) 2.1 2.0(%)

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.3

Left Flare 8.0(%)
Right Flare 9.3(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

50.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.4Gutter Slope (%)
1.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4322

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 3.5 1.1(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.5 7.5
(%) 1.5 3.9

Left Flare 8.1(%)
Right Flare 8.8(%)

0.3 0.4Top Landing Slope (%)
0.1 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.8Bottom Landing Slope (in)
3.7Bottom Landing X Slope (in)

49.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.0Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4321

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 56.0 43.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority 8.1Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

63.0(in)Length of Combo. Ramp

(y/n)

(y/n)

76

Total Costs for Curb Ramps at : Clinton StandS A St $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.9

Left Flare 5.7(%)
Right Flare 8.2(%)

5.8Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3429

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.8 1.2(%)

Priority

(y/n)

(y/n)

77
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.9

Left Flare 7.0(%)
Right Flare 8.0(%)

2.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.3Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3430

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.1

Left Flare 12.5(%)
Right Flare 11.8(%)

0.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

13.1Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3428

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 1.8(%)

Priority

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 73.0 83.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6 7.6
(%) 1.7 1.3

1.8 0.4Top Landing Slope (%)
2.3 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3431

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 122.0 104.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : Roosevelt AveandS A St $19,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.1%   Right: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 123.0 114.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2 7.2
(%) 1.4 0.2

1.5 0.8Top Landing Slope (%)
2.1 2.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
2.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4289

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 48.0 86.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

62
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City of Madera Access Compliance Survey Report - Curb Ramps S A ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.1

Left Flare 7.1(%)
Right Flare 9.4(%)

3.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4290

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 1.8(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 7.1
(%) 3.5 1.5

1.3 3.7Top Landing Slope (%)
3.7 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.0Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.6Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4291

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 92.0 89.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : Sunrise AveandS A St $17,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S A ST

Total Costs for Curb Ramps along : S A St $140,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S B ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S B St 14Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1438

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.2

Left Flare 8.2(%)
Right Flare 11.0(%)

3.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.9Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3025

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.2 0.5(%)

Priority

(y/n)

(y/n)

68

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.4

Left Flare 7.7(%)
Right Flare 6.1(%)

4.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3024

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 3.0 0.8(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 12.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.6

Left Flare 12.6(%)
Right Flare 9.8(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3023

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

63

Total Costs for Curb Ramps at : 14Th StandS B St $16,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 2.2

Left Flare 10.3(%)
Right Flare 6.1(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

57.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

12.6Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4329

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

90

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

29.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 2.4

Left Flare 9.1(%)
Right Flare 12.6(%)

0.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

29.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

3.7Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4330

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 2.5(%)

Priority

(y/n)

(y/n)

88

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S B ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 39.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 2.3

Left Flare 10.4(%)
Right Flare 10.2(%)

3.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

11.5Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4328

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.0 2.6(%)

Priority

(y/n)

(y/n)

102

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.6

Left Flare 13.7(%)
Right Flare 11.9(%)

2.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

55.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

13.2Gutter Slope (%)
3.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4327

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 2.3 0.7(%)

Priority

(y/n)

(y/n)

85

Total Costs for Curb Ramps at : 9Th StandS B St $26,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S B ST

Total Costs for Curb Ramps along : S B St $42,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S C St 10Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1300

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 4.7(%)
Right Flare 5.8(%)

2.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.3Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3674

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.3 4.5(%)

Priority

(y/n)

(y/n)

65

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.4

Left Flare 17.3(%)
Right Flare 11.8(%)

2.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3673

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 3.2(%)

Priority

(y/n)

(y/n)

88

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.1

Left Flare 9.4(%)
Right Flare 13.8(%)

5.9Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3675

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

80

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.7

Left Flare 5.5(%)
Right Flare 6.2(%)

3.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3672

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.7 0.3(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : 10Th StandS C St $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.5

Left Flare 21.1(%)
Right Flare 14.2(%)

2.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.6Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3611

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.2 0.6(%)

Priority

(y/n)

(y/n)

98

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 2.7

Left Flare 8.6(%)
Right Flare 4.1(%)

3.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.3Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3612

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 3.0 1.7(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

S Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.7

Left Flare 8.7(%)
Right Flare 7.4(%)

1.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.0Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3610

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

(y/n)

(y/n)

59

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.2

Left Flare 5.5(%)
Right Flare 9.0(%)

7.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3609

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 1.1(%)

Priority

(y/n)

(y/n)

79

Total Costs for Curb Ramps at : 11Th StandS C St $22,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.8

Left Flare 5.8(%)
Right Flare 10.6(%)

2.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

17.7Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3067

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.0 2.8(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: Large obstruction on ramp

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.5

Left Flare 6.2(%)
Right Flare 6.1(%)

3.5Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

14.9Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3066

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.1

Left Flare 7.2(%)
Right Flare 6.1(%)

3.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

17.5Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3064

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.6

Left Flare 9.3(%)
Right Flare 11.3(%)

3.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.4Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3065

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : 14Th StandS C St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.4

Left Flare 9.5(%)
Right Flare 8.9(%)

5.2Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

17.5Gutter Slope (%)
0.4Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3658

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 1.0(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

15.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.1

Left Flare 8.1(%)
Right Flare 8.0(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

15.3Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3655

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.3 0.6(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.7%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 118.0 137.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.4 2.5
(%) 0.2 0.9

Left Flare 8.4(%)
Right Flare 7.0(%)

1.2 1.8Top Landing Slope (%)
2.7 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.9Bottom Landing Slope (in)
0.2Bottom Landing X Slope (in)

49.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3657

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 120.0 111.0

Street Grade (Left / Right) 1.8 1.7(%)

Priority
7.6Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

69.0(in)Length of Combo. Ramp

(y/n)

(y/n)

61
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 1.2

Left Flare 14.4(%)
Right Flare 15.2(%)

3.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.6Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3656

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

95

Total Costs for Curb Ramps at : 6Th StandS C St $19,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3661

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

150
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.5

Left Flare 8.9(%)
Right Flare 6.5(%)

2.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3660

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 1.0 0.0(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.0

Left Flare 5.6(%)
Right Flare 5.6(%)

4.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.9Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3659

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : 7Th StandS C St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.1

Left Flare 8.5(%)
Right Flare 8.8(%)

2.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

10.4Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3670

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.7 1.2(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.0

Left Flare 10.4(%)
Right Flare 7.9(%)

5.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip (in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3669

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

84
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 7.3(%)
Right Flare 5.9(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

9.6Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3671

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.1 1.6(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 0.7

Left Flare 9.5(%)
Right Flare 10.6(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.25Gutter Lip (in)

7.2Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3668

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.1 0.0(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : 9Th StandS C St $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3667

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

155

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.7

Left Flare 9.6(%)
Right Flare 10.6(%)

6.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3666

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

79
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City of Madera Access Compliance Survey Report - Curb Ramps S C ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.6

Left Flare 8.4(%)
Right Flare 10.6(%)

4.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3665

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

75

Total Costs for Curb Ramps at : Clinton StandS C St $13,500.00

Total Costs for Curb Ramps along : S C St $136,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S D St 13Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1334

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.0

Left Flare 7.0(%)
Right Flare 6.3(%)

3.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3056

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.2 1.8(%)

Priority

(y/n)

(y/n)

79
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 2.9

Left Flare 11.5(%)
Right Flare 6.4(%)

2.8Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3055

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.2

Left Flare 7.4(%)
Right Flare 9.2(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
0.9Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3053

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 1.6(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.0

Left Flare 7.9(%)
Right Flare 8.5(%)

4.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3054

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 1.2 1.3(%)

Priority

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : 13Th StandS D St $26,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 7.3(%)
Right Flare 6.3(%)

2.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3060

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

57
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.7
(%) 0.9

Left Flare 11.9(%)
Right Flare 6.9(%)

6.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

11.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3057

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3059

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

42.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 42.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.6

Left Flare 5.5(%)
Right Flare 10.8(%)

1.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.3Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3058

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : 14Th StandS D St $16,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 0.2

Left Flare 10.5(%)
Right Flare 8.9(%)

3.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.7Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3630

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

94
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 4.5
(%) 0.9 1.5

Left Flare (%)
Right Flare (%)

0.5 0.0Top Landing Slope (%)
0.9 2.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.25

Gutter Lip

Dome Setback

(in)

9.9

Gutter Slope (%)
0.2

Gutter XSlope (%)

8.0

(in)
Truncated Domes

Not Contrasting

(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3631

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 104.0 102.0

Street Grade (Left / Right) 0.2 2.6(%)

Priority

9.2Combo. Ramp Slope (%)
1.0Combo. Ramp X Slope (%)

63.0(in)Length of Combo. Ramp

(y/n)

(y/n)

79

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.7
(%) 1.1

Left Flare 13.9(%)
Right Flare 11.5(%)

1.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

14.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3629

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.3 1.8(%)

Priority

(y/n)

(y/n)

92
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.0

Left Flare 10.4(%)
Right Flare 10.9(%)

4.1Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3632

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 2.7(%)

Priority

(y/n)

(y/n)

86

Total Costs for Curb Ramps at : 9Th StandS D St $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 48.0 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4 5.4
(%) 2.1 1.5

Left Flare 10.4(%)
Right Flare 10.6(%)

0.2 0.3Top Landing Slope (%)
0.7 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.8Gutter Slope (%)
1.3Gutter XSlope (%)

7.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3634

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0 86.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority

10.8Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

51.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.1

Left Flare 7.7(%)
Right Flare 10.4(%)

3.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.1Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3635

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Combination

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 N/A
(%) 3.8 N/A

Left Flare 7.8(%)
Right Flare 9.8(%)

0.5 N/ATop Landing Slope (%)
3.2 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.6Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.7Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3633

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 68.0 N/A

Street Grade (Left / Right) 1.8 1.3(%)

Priority

10.5Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

85
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3636

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : Clinton StandS D St $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.2

Left Flare 7.1(%)
Right Flare 9.6(%)

0.8Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3045

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.6 0.0(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps S D ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3046

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3047

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Olive AveandS D St $13,500.00

Total Costs for Curb Ramps along : S D St $102,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Double Tree Way Gamay Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

471

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.4

Left Flare 8.4(%)
Right Flare 4.0(%)

1.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2588

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

0
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City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.1

Left Flare 6.9(%)
Right Flare 6.2(%)

1.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2587

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.0 1.3(%)

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2586

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Gamay AveandS Double Tree Way $8,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.1"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.6

Left Flare 7.2(%)
Right Flare 8.1(%)

2.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip (in)

2.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1899

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 2.0

Left Flare 7.8(%)
Right Flare 6.5(%)

4.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

1.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1900

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1898

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Maple StandS Double Tree Way $12,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1901

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.3

Left Flare 7.9(%)
Right Flare 7.6(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

9.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1902

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.6

Left Flare 5.7(%)
Right Flare 9.5(%)

1.1Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1903

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : Pluma StandS Double Tree Way $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 2.4

Left Flare 6.4(%)
Right Flare 5.4(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2570

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

19

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.1

Left Flare 5.3(%)
Right Flare 6.6(%)

1.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.3Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2572

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 1.6 1.6(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S DOUBLE TREE WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2571

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : W Almond AveandS Double Tree Way $13,000.00

Total Costs for Curb Ramps along : S Double Tree Way $50,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S E St 11Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1371

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4400

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4399

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4401

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : 11Th StandS E St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4403

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4402

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4404

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : 12Th StandS E St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4406

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4405

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4407

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : 13Th StandS E St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.8
(%) 2.7

Left Flare 14.7(%)
Right Flare 16.7(%)

0.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.8Gutter Lip (in)

0.9Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4255

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

97

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.2

Left Flare 9.4(%)
Right Flare 6.3(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

9.8Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4258

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 2.4 1.0(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.9
(%) 4.6

Left Flare 15.5(%)
Right Flare 9.6(%)

3.7Top Landing Slope (%)
3.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

3.2Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4256

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.3 4.8(%)

Priority

(y/n)

(y/n)

86
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City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.8

Left Flare 8.3(%)
Right Flare 9.5(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.9Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4257

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.4 1.3(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : 6Th StandS E St $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 46.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 46.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 7.4
(%) 1.2 1.1

0.1 2.5Top Landing Slope (%)
5.3 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

72.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

16.5Gutter Slope (%)
0.3Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4254

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 132.0 144.0

Street Grade (Left / Right) 1.1 6.8(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4252

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

150

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4253

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

150

Total Costs for Curb Ramps at : 7Th StandS E St $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4251

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4249

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps S E ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4250

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Clinton StandS E St $0.00

Total Costs for Curb Ramps along : S E St $47,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S G St 11Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1310

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.1

Left Flare 8.9(%)
Right Flare 12.5(%)

5.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3081

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.1 1.5(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.5

Left Flare 11.3(%)
Right Flare 7.9(%)

5.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3080

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.0(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.1

Left Flare 10.1(%)
Right Flare 10.9(%)

3.0Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

14.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3082

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.2 2.0(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 8.3(%)
Right Flare 9.5(%)

2.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3079

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 0.9(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : 11Th StandS G St $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4230

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4231

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.1

Left Flare 5.4(%)
Right Flare 8.3(%)

0.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

37.0Top Landing Length (in)

0.5Gutter Lip (in)

3.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4229

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7
(%) 0.9

Left Flare 6.2(%)
Right Flare 8.7(%)

2.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

37.0Top Landing Length (in)

0.5Gutter Lip (in)

6.4Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4228

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 105.0

Street Grade (Left / Right) 2.5 1.3(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : E Yosemite AveandS G St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.5%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.5

Left Flare 9.2(%)
Right Flare 10.5(%)

0.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.7Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1124

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 108.0

Street Grade (Left / Right) 0.7 3.8(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

29.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.4

Left Flare 14.6(%)
Right Flare 12.4(%)

2.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

29.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
7.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1125

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.3 1.2(%)

Priority

(y/n)

(y/n)

110

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 3.0

Left Flare 9.4(%)
Right Flare 15.0(%)

1.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

14.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1123

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.6 1.2(%)

Priority

(y/n)

(y/n)

85
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1122

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Eighth StandS G St $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.1

Left Flare 13.2(%)
Right Flare 10.9(%)

1.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1121

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 2.4

Left Flare 7.0(%)
Right Flare 6.9(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
0.2Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1119

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.9 2.7(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1118

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

148
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City of Madera Access Compliance Survey Report - Curb Ramps S G ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.1

Left Flare 8.2(%)
Right Flare 8.1(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

45.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1120

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 104.0

Street Grade (Left / Right) 1.5 1.2(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Seventh StandS G St $27,000.00

Total Costs for Curb Ramps along : S G St $80,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Gateway Dr 10Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1216

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4238

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8 7.6
(%) 0.1 0.6

Left Flare 10.6(%)
Right Flare 8.1(%)

1.5 N/ATop Landing Slope (%)
0.1 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

1.9Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.1Gutter Slope (%)
0.5Gutter XSlope (%)

7.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4240

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0 21.0

Street Grade (Left / Right) 1.5 1.9(%)

Priority

9.9Combo. Ramp Slope (%)
2.2Combo. Ramp X Slope (%)

62.0(in)Length of Combo. Ramp

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.1

Left Flare 9.7(%)
Right Flare 8.8(%)

5.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4239

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.2 1.8(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : 10Th StandS Gateway Dr $17,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 1.0

Left Flare 12.2(%)
Right Flare 7.9(%)

4.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

17.9Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4243

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

98
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.8

Left Flare 12.1(%)
Right Flare 11.5(%)

2.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4242

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 0.6

Left Flare 10.1(%)
Right Flare 7.9(%)

6.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

18.7Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4244

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 4.2(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.1

Left Flare 9.2(%)
Right Flare 14.0(%)

3.4Top Landing Slope (%)
1.2Top Landing X Slope (%)

78.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
2.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4241

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.4 3.4(%)

Priority

(y/n)

(y/n)

88

Total Costs for Curb Ramps at : 11Th StandS Gateway Dr $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3084

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

154
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.2

Left Flare 8.6(%)
Right Flare 6.1(%)

2.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3083

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.8 0.3(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.5

Left Flare 10.5(%)
Right Flare 10.3(%)

0.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3085

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.8 3.2(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : 12Th StandS Gateway Dr $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4408

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : 846 S Gateway DrandS Gateway Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4265

Tee Intersection:

Vertical Curb:
Yes

Both

Priority

(y/n)

(y/n)

164
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4263

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

160

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 104.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.1

Left Flare N/A(%)
Right Flare N/A(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

59.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

7.0Gutter Slope (%)
1.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4264

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 139.0

Street Grade (Left / Right) 0.9 N/A(%)

Priority

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : E 9Th StandS Gateway Dr $17,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1128

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

148

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.8

Left Flare 9.5(%)
Right Flare 3.6(%)

1.0Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.6Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1126

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.2 2.2(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1127

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

148

Total Costs for Curb Ramps at : Eighth StandS Gateway Dr $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 11.6(%)
Right Flare 9.8(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

3.5Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3068

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority

(y/n)

(y/n)

53
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

14.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 1.0

Left Flare 10.6(%)
Right Flare 10.5(%)

3.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

14.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.6Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3069

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 134.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

No X-walk

Stop/Yield Control:

Crosswalks Served:

3071

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.8

Left Flare 6.6(%)
Right Flare 5.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.75Gutter Lip (in)

8.2Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3070

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Olive AveandS Gateway Dr $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

No X-walk

Stop/Yield Control:

Crosswalks Served:

4236

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

160
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.9%   Right: 12.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.9

Left Flare 10.9(%)
Right Flare 12.2(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
6.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4237

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 111.0

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4235

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

148

Total Costs for Curb Ramps at : S Madera AveandS Gateway Dr $17,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1115

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

158

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1116

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

158
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City of Madera Access Compliance Survey Report - Curb Ramps S GATEWAY DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.8

Left Flare 9.0(%)
Right Flare 8.9(%)

1.1Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
3.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1117

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 2.5 3.9(%)

Priority

(y/n)

(y/n)

82

Total Costs for Curb Ramps at : Seventh StandS Gateway Dr $17,250.00

Total Costs for Curb Ramps along : S Gateway Dr $148,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S I ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S I St Eighth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

766

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.9%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7 8.2
(%) 0.6 0.2

Left Flare 9.6(%)
Right Flare 9.5(%)

2.0 1.9Top Landing Slope (%)
2.9 0.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (in)
1.8Bottom Landing X Slope (in)

28.0Bottom Landing Length (in)

0.1Gutter Lip

Dome Setback

(in)

10.2Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

166

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 58.0 70.0

Street Grade (Left / Right) 1.2 2.6(%)

Priority
5.4Combo. Ramp Slope (%)
1.0Combo. Ramp X Slope (%)

76.0(in)Length of Combo. Ramp

(y/n)

(y/n)

83
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City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.7
(%) 3.6

Left Flare 18.1(%)
Right Flare 19.6(%)

1.6Top Landing Slope (%)
1.8Top Landing X Slope (%)

46.0Top Landing Length (in)

2.0Gutter Lip (in)

6.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

165

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.2 0.2(%)

Priority

(y/n)

(y/n)

107

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 1.3

Left Flare 12.1(%)
Right Flare 13.4(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

33.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

167

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.1 0.8(%)

Priority

(y/n)

(y/n)

95
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City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 56.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.2 4.2
(%) 0.7 0.8

Left Flare 10.6(%)
Right Flare 13.3(%)

0.8 0.9Top Landing Slope (%)
1.4 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

27.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

168

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0 68.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

9.1Combo. Ramp Slope (%)
1.0Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : Eighth StandS I St $24,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

11.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 2.0

Left Flare 10.2(%)
Right Flare 7.7(%)

3.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

11.0Top Landing Length (in)

1.5Gutter Lip (in)

5.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

92
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City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.4

Left Flare 8.6(%)
Right Flare 11.4(%)

0.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

0.0Top Landing Length (in)

1.5Gutter Lip (in)

7.4Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.5 2.5(%)

Priority

(y/n)

(y/n)

90

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.4

Left Flare 8.2(%)
Right Flare 5.8(%)

1.2Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

1.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 45.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 2.6

Left Flare 11.6(%)
Right Flare 9.9(%)

2.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

1.0Top Landing Length (in)

1.8Gutter Lip (in)

11.5Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 3.0 0.3(%)

Priority

(y/n)

(y/n)

105

Total Costs for Curb Ramps at : Ninth StandS I St $24,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.9

Left Flare 9.2(%)
Right Flare 8.6(%)

6.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

45.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

15.7Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

162

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.2 4.0(%)

Priority

(y/n)

(y/n)

79

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.6

Left Flare 9.9(%)
Right Flare 8.7(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

161

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.1 0.3(%)

Priority

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 55.0 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.5 2.3
(%) 0.9 0.6

Left Flare 8.6(%)
Right Flare 7.8(%)

1.1 0.8Top Landing Slope (%)
4.0 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
1.2Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

163

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0 52.0

Street Grade (Left / Right) 0.8 0.1(%)

Priority

10.0Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps S I ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.6

Left Flare 11.7(%)
Right Flare 11.4(%)

3.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

44.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

164

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.7 2.4(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : Seventh StandS I St $27,500.00

Total Costs for Curb Ramps along : S I St $76,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S J ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S J St Ninth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1127

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.6
(%) 2.1

Left Flare 12.2(%)
Right Flare 13.8(%)

2.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

136

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.3 2.9(%)

Priority

(y/n)

(y/n)

94

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

134

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

154
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City of Madera Access Compliance Survey Report - Curb Ramps S J ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 3.1

Left Flare 11.5(%)
Right Flare 9.5(%)

1.9Top Landing Slope (%)
1.8Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

135

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.5 3.0(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : Ninth StandS J St $21,000.00

Total Costs for Curb Ramps along : S J St $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S L St Eighth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1241

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

20.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.5
(%) 3.1

Left Flare 23.8(%)
Right Flare 24.5(%)

1.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

20.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.5Gutter Slope (%)
2.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

120

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

103
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.8
(%) 0.2

Left Flare 17.5(%)
Right Flare 22.7(%)

1.7Top Landing Slope (%)
2.7Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

7.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

122

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.2 2.3(%)

Priority

(y/n)

(y/n)

91

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 2.8

Left Flare 24.0(%)
Right Flare 21.0(%)

2.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.0Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

121

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

94

Total Costs for Curb Ramps at : Eighth StandS L St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.7

Left Flare 7.8(%)
Right Flare 7.7(%)

0.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

14.6Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

118

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.9
(%) 0.4

Left Flare 25.8(%)
Right Flare 20.4(%)

2.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

52.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Yield Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

117

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.6 N/A(%)

Priority

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 1.4

Left Flare 11.8(%)
Right Flare 11.9(%)

2.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

39.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

119

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 0.8 3.0(%)

Priority

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.9

Left Flare 20.4(%)
Right Flare 20.0(%)

2.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

42.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

116

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.8 1.8(%)

Priority

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : Seventh StandS L St $27,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.9
(%) 1.2

Left Flare 21.8(%)
Right Flare 20.0(%)

3.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

2.0Gutter Lip (in)

6.8Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

89

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.7 0.2(%)

Priority

(y/n)

(y/n)

95

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.8
(%) 1.5

Left Flare 23.4(%)
Right Flare 18.5(%)

5.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

43.0Top Landing Length (in)

Within Crosswalk YES

2.0Gutter Lip (in)

10.2Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

88

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

27.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.4
(%) 0.1

Left Flare 22.9(%)
Right Flare 18.4(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

27.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.7Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

90

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

93

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

19.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 19.3
(%) 1.1

Left Flare 29.6(%)
Right Flare 31.7(%)

0.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.5Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

91

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.7 2.7(%)

Priority

(y/n)

(y/n)

86

Total Costs for Curb Ramps at : Sixth StandS L St $27,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.0 4.4
(%) 0.3 1.1

Left Flare 9.3(%)
Right Flare 8.3(%)

1.0 1.8Top Landing Slope (%)
1.2 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.7Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

54.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

100

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 102.0 970

Street Grade (Left / Right) 0.1 1.6(%)

Priority

8.1Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

66.0(in)Length of Combo. Ramp

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 66.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.1 1.5
(%) 1.6 0.6

Left Flare 10.8(%)
Right Flare 11.8(%)

2.6 0.2Top Landing Slope (%)
1.6 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

40.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

103

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 67.0 90.0

Street Grade (Left / Right) 2.4 2.2(%)

Priority
7.8Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

106.0(in)Length of Combo. Ramp

(y/n)

(y/n)

71
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City of Madera Access Compliance Survey Report - Curb Ramps S L ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 59.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.9 2.7
(%) 1.6 0.2

Left Flare 7.9(%)
Right Flare 9.6(%)

1.1 0.9Top Landing Slope (%)
1.4 1.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

66.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

101

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 125.0 148.0

Street Grade (Left / Right) 3.5 2.7(%)

Priority

7.1Combo. Ramp Slope (%)
1.3Combo. Ramp X Slope (%)

67.0(in)Length of Combo. Ramp

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.7 4.5
(%) 1.4 2.7

Left Flare 9.1(%)
Right Flare 5.6(%)

1.0 1.0Top Landing Slope (%)
3.6 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

53.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
7.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

102

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 174.0 174.0

Street Grade (Left / Right) 1.8 3.4(%)

Priority 6.9Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

77.0(in)Length of Combo. Ramp

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : W Yosemite AveandS L St $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S L ST

Total Costs for Curb Ramps along : S L St $90,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S LAKE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Lake St 11Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1355

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.2

Left Flare 7.7(%)
Right Flare 8.5(%)

2.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

50.0Top Landing Length (in)

1.5Gutter Lip (in)

12.8Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4275

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.5 N/A(%)

Priority

(y/n)

(y/n)

94

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S LAKE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 42.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.3

Left Flare 8.6(%)
Right Flare 8.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

6.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4274

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.6 0.4(%)

Priority

(y/n)

(y/n)

88

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.3

Left Flare 8.0(%)
Right Flare 8.2(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

10.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4273

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.9 0.6(%)

Priority

(y/n)

(y/n)

102

Total Costs for Curb Ramps at : 11Th StandS Lake St $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S LAKE ST

Total Costs for Curb Ramps along : S Lake St $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Madera Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

442

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.1

Left Flare 6.7(%)
Right Flare 9.1(%)

3.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

15

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

69

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 69.0 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 6.7
(%) 1.8 0.7

1.9 0.5Top Landing Slope (%)
1.1 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4224

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 79.0 79.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.8

Left Flare 6.7(%)
Right Flare 9.5(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
1.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4227

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 3.5 0.8(%)

Priority

(y/n)

(y/n)

64

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 42.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0 4.7
(%) 2.0 1.8

0.3 0.2Top Landing Slope (%)
0.7 1.4Top Landing X Slope (%)

42.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

14

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0 89.0

Street Grade (Left / Right) 3.0 0.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.3

Left Flare 8.7(%)
Right Flare 7.6(%)

0.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.6Gutter Slope (%)
3.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4225

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 3.5 2.1(%)

Priority

(y/n)

(y/n)

72

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.4

Left Flare 10.7(%)
Right Flare 8.6(%)

2.9Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4226

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : andS Madera Ave $32,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.2

Left Flare 4.2(%)
Right Flare 6.4(%)

2.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
3.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

11

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.3 0.2(%)

Priority

(y/n)

(y/n)

71

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SSW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 1.0

Left Flare 7.7(%)
Right Flare 7.8(%)

1.2Top Landing Slope (%)
0.3Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

13

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.1 0.3(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

WSW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.7

Left Flare 7.3(%)
Right Flare 9.3(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

12

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.4 1.3(%)

Priority

(y/n)

(y/n)

79

Total Costs for Curb Ramps at : Olive AveandS Madera Ave $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S MADERA AVE

Total Costs for Curb Ramps along : S Madera Ave $53,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S N ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S N St Seventh St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

804

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

51

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

154

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 39.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.3
(%) 2.6

Left Flare 18.1(%)
Right Flare 21.5(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

43.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

50

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 4.1 1.4(%)

Priority

(y/n)

(y/n)

110

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.4
(%) 1.7

Left Flare 15.7(%)
Right Flare 18.1(%)

2.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

44.0Top Landing Length (in)

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

52

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

103

Total Costs for Curb Ramps at : Seventh StandS N St $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.4
(%) 1.6

Left Flare 20.3(%)
Right Flare 16.8(%)

1.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

41.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

4.9Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

83

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 2.6 0.6(%)

Priority

(y/n)

(y/n)

96

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 0.9

Left Flare 17.6(%)
Right Flare 16.0(%)

0.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

43.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.8Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

84

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.7 2.6(%)

Priority

(y/n)

(y/n)

96

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.4
(%) 0.4

Left Flare 19.5(%)
Right Flare 20.3(%)

3.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

4.3Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

82

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps S N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.2
(%) 3.2

Left Flare 23.0(%)
Right Flare 16.5(%)

3.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

4.3Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

81

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

101

Total Costs for Curb Ramps at : Sixth StandS N St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.1

Left Flare 6.5(%)
Right Flare 9.0(%)

1.6Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

108

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.2 3.3(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps S N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 66.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.2 2.0
(%) 0.2 0.9

Left Flare 8.3(%)
Right Flare 6.8(%)

0.5 0.1Top Landing Slope (%)
1.6 0.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

62.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

111

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 116.0 96.0

Street Grade (Left / Right) 0.4 1.5(%)

Priority

7.5Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 10.9%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 59.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.9 3.0
(%) 1.0 0.2

Left Flare 10.9(%)
Right Flare 6.1(%)

1.4 1.8Top Landing Slope (%)
1.9 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

58.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

109

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 190.0 190.0

Street Grade (Left / Right) 1.1 2.2(%)

Priority

8.0Combo. Ramp Slope (%)
1.5Combo. Ramp X Slope (%)

82.0(in)Length of Combo. Ramp

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps S N ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 53.0 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.8 5.8
(%) 0.3 0.8

Left Flare 10.0(%)
Right Flare 10.3(%)

1.6 2.2Top Landing Slope (%)
4.0 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

7.8Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

35.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

110

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 105.0 123.0

Street Grade (Left / Right) 0.7 0.9(%)

Priority
7.5Combo. Ramp Slope (%)
1.0Combo. Ramp X Slope (%)

92.0(in)Length of Combo. Ramp

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : W Yosemite AveandS N St $14,000.00

Total Costs for Curb Ramps along : S N St $63,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S O ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S O St W Yosemite Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1397

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

E Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 59.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.9 3.6
(%) 0.2 1.0

Left Flare 7.8(%)
Right Flare 7.7(%)

0.3 0.7Top Landing Slope (%)
1.9 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

50.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

75

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 111.0 138.0

Street Grade (Left / Right) 0.9 1.4(%)

Priority

7.5Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

50.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps S O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

N Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.5

Left Flare 8.4(%)
Right Flare 8.3(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

74

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 6.6 2.0(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 49.0 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.7 4.4
(%) 0.1 0.2

Left Flare 8.5(%)
Right Flare 6.7(%)

0.0 1.6Top Landing Slope (%)
2.5 0.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (in)
0.3Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

76

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0 108.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority
7.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps S O ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Left: 2.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Combination

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.7 4.1
(%) 1.6 0.9

Left Flare 7.0(%)
Right Flare 4.4(%)

2.5 0.4Top Landing Slope (%)
1.3 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.9Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

49.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

73

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 157.0 91.0

Street Grade (Left / Right) 0.1 0.5(%)

Priority
7.6Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

64.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74

Total Costs for Curb Ramps at : W Yosemite AveandS O St $7,000.00

Total Costs for Curb Ramps along : S O St $7,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps S PARK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Park Dr California Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

708

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

944

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

943

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps S PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

945

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : California AveandS Park Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

965

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps S PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

966

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

967

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : N J StandS Park Dr $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps S PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

940

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

941

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps S PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

942

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Park LnandS Park Dr $0.00

Total Costs for Curb Ramps along : S Park Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

S Wolftrap St Capistrano Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

438

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.7

Left Flare 5.5(%)
Right Flare 4.0(%)

1.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.9Gutter Slope (%)
0.2Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2598

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

6

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2600

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.4

Left Flare 6.0(%)
Right Flare 4.6(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2599

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.5 0.1(%)

Priority

(y/n)

(y/n)

6

Total Costs for Curb Ramps at : Capistrano DrandS Wolftrap St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2596

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

11.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.5

Left Flare 8.1(%)
Right Flare 9.3(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
1.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2595

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.8 2.1(%)

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.1

Left Flare 7.0(%)
Right Flare 4.9(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.5Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2597

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Gamay AveandS Wolftrap St $10,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.8

Left Flare 9.0(%)
Right Flare 10.8(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

0.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1896

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 1.3(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.4

Left Flare 7.9(%)
Right Flare 7.4(%)

3.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

1.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1897

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

10

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1895

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Maple StandS Wolftrap St $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1876

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 2.6

Left Flare 7.3(%)
Right Flare 7.1(%)

1.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.3Gutter Lip (in)

2.9Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1878

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.1 0.3(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.5

Left Flare 6.4(%)
Right Flare 7.9(%)

2.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.1Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1877

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Oak StandS Wolftrap St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1874

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.9

Left Flare 8.1(%)
Right Flare 6.7(%)

3.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

2.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1873

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps S WOLFTRAP ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.5

Left Flare 5.7(%)
Right Flare 8.5(%)

2.6Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

4.7Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1875

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Pluma StandS Wolftrap St $21,000.00

Total Costs for Curb Ramps along : S Wolftrap St $81,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAINT MARY AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Saint Mary Ave Munras Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1551

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.1

Left Flare 4.3(%)
Right Flare 5.0(%)

0.1Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2843

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.8 0.5(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2844

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Munras AveandSaint Mary Ave $2,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAINT MARY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.4

Left Flare 5.7(%)
Right Flare 3.7(%)

0.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.5Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2845

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2846

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAINT MARY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2847

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : Stadium RdandSaint Mary Ave $6,500.00

Total Costs for Curb Ramps along : Saint Mary Ave $9,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SALVADOR WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Salvador Way Josephine Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

336

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 3.4

Left Flare 6.2(%)
Right Flare 4.1(%)

0.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2053

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SALVADOR WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.2

Left Flare 5.7(%)
Right Flare 5.8(%)

2.8Top Landing Slope (%)
2.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.5Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2052

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2051

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Josephine CtandSalvador Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SALVADOR WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2054

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.0

Left Flare 7.2(%)
Right Flare 6.7(%)

1.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2055

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.7 1.3(%)

Priority

(y/n)

(y/n)

14
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City of Madera Access Compliance Survey Report - Curb Ramps SALVADOR WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 1.5

Left Flare 8.1(%)
Right Flare 8.0(%)

0.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.7Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2056

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.8 1.0(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : La Jolla WayandSalvador Way $16,500.00

Total Costs for Curb Ramps along : Salvador Way $36,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN ANDREA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Andrea Ave Munras Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1550

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2839

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.9

Left Flare 4.7(%)
Right Flare 6.0(%)

2.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
1.6Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2838

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 2.9 0.3(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Munras AveandSan Andrea Ave $13,500.00

Total Costs for Curb Ramps along : San Andrea Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN ANGELO AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Angelo Ave Munra Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

320

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.

NW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 1.0

Left Flare 5.0(%)
Right Flare 5.7(%)

1.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
1.8Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2827

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 0.9(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2829

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN ANGELO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.2

Left Flare 4.1(%)
Right Flare 4.6(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.9Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2828

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Munra AveandSan Angelo Ave $12,000.00

Total Costs for Curb Ramps along : San Angelo Ave $12,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN BRUNO AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Bruno Ave Raymond Thomas St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1501

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.6
(%) 2.2

Left Flare 3.2(%)
Right Flare 7.0(%)

2.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3728

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.6 0.6(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN BRUNO AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.8

Left Flare 9.3(%)
Right Flare 7.2(%)

1.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.3Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3729

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.1 0.7(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3730

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Raymond Thomas StandSan Bruno Ave $16,500.00

Total Costs for Curb Ramps along : San Bruno Ave $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN CARLOS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Carlos Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1598

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.0

Left Flare 5.1(%)
Right Flare 7.1(%)

2.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3688

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.4 0.3(%)

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3689

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Lemon AveandSan Carlos Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN CARLOS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3695

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.0

Left Flare 8.1(%)
Right Flare 8.9(%)

1.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.1Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3694

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 2.0 1.5(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Tangerine AveandSan Carlos Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN CARLOS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.5

Left Flare 11.5(%)
Right Flare 8.4(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3690

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 75.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.8

Left Flare 7.2(%)
Right Flare 4.3(%)

5.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.2Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3693

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

29

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN CARLOS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.6

Left Flare 9.2(%)
Right Flare 5.7(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3691

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.5

Left Flare 5.1(%)
Right Flare 7.4(%)

2.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3692

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Valencia AveandSan Carlos Ave $22,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN CARLOS AVE

Total Costs for Curb Ramps along : San Carlos Ave $46,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN DIEGO AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Diego Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1605

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3775

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.6

Left Flare 5.9(%)
Right Flare 3.2(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3774

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Lemon AveandSan Diego Ave $10,000.00

Total Costs for Curb Ramps along : San Diego Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN GABRIEL DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Gabriel Dr Linda Mesa Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

596

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3456

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.2

Left Flare 5.8(%)
Right Flare 7.3(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3455

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)

55

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN GABRIEL DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 7.7(%)
Right Flare 6.9(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.1Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3457

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : Linda Mesa DrandSan Gabriel Dr $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 2.2

Left Flare 6.6(%)
Right Flare 5.7(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3458

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.9 1.8(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN GABRIEL DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3459

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.1

Left Flare 5.9(%)
Right Flare 7.0(%)

1.2Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
1.8Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3460

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 1.6 0.8(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Mira Loma WayandSan Gabriel Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN GABRIEL DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3454

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.9

Left Flare 7.6(%)
Right Flare 4.3(%)

0.4Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
0.3Gutter XSlope (%)

6.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3453

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.0 0.4(%)

Priority

(y/n)

(y/n)

53

Total Costs for Curb Ramps at : Verde Mesa WayandSan Gabriel Dr $13,500.00

Total Costs for Curb Ramps along : San Gabriel Dr $50,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Jose Ave Citrus Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

340

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3703

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.5

Left Flare 7.7(%)
Right Flare 9.4(%)

1.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3704

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.5 1.6(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 11.7(%)
Right Flare 6.3(%)

1.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3702

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Citrus WayandSan Jose Ave $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3710

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 10.7(%)
Right Flare 5.1(%)

1.1Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3709

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Lemon AveandSan Jose Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.9

Left Flare 5.3(%)
Right Flare 3.9(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.4Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3696

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 1.0 0.5(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3698

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 4.4(%)
Right Flare 3.5(%)

1.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3697

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Tangerine AveandSan Jose Ave $12,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.1

Left Flare 7.7(%)
Right Flare 7.0(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3707

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.7

Left Flare 4.5(%)
Right Flare 5.0(%)

1.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3706

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.3 0.1(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.6

Left Flare 8.1(%)
Right Flare 6.6(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3708

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.7 0.6(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.9

Left Flare 5.6(%)
Right Flare 7.0(%)

0.1Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.7Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3705

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.7 0.0(%)

Priority

(y/n)

(y/n)

14

Total Costs for Curb Ramps at : Valencia AveandSan Jose Ave $18,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JOSE AVE

Total Costs for Curb Ramps along : San Jose Ave $60,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JUAN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Juan Dr Asilomar Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

616

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.6

Left Flare 8.2(%)
Right Flare 10.1(%)

3.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip (in)

3.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1794

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.2 0.6(%)

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN JUAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.5

Left Flare 9.9(%)
Right Flare 8.0(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip (in)

9.4Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1796

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1795

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Asilomar DrandSan Juan Dr $21,000.00

Total Costs for Curb Ramps along : San Juan Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN PIETRO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Pietro Dr Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.5

Left Flare 6.2(%)
Right Flare 5.9(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.7Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2333

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.5 1.5(%)

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2335

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN PIETRO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.1

Left Flare 6.7(%)
Right Flare 6.0(%)

1.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.0Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2334

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

1

Total Costs for Curb Ramps at : Fairfield WayandSan Pietro Dr $10,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2332

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN PIETRO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.8

Left Flare 7.8(%)
Right Flare 4.9(%)

1.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2331

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

11

Total Costs for Curb Ramps at : Running Brook DrandSan Pietro Dr $13,500.00

Total Costs for Curb Ramps along : San Pietro Dr $23,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN RAMON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Ramon Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1601

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.4

Left Flare 9.0(%)
Right Flare 8.0(%)

1.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.2Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3711

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 0.4(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3712

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Lemon AveandSan Ramon Ave $10,000.00

Total Costs for Curb Ramps along : San Ramon Ave $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN SEBASTIAN WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

San Sebastian Way Toledo Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1457

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 75.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.4

Left Flare 5.3(%)
Right Flare 5.2(%)

4.1Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2176

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 2.1 1.7(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SAN SEBASTIAN WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5
(%) 0.7

Left Flare 3.9(%)
Right Flare 9.6(%)

3.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2177

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.9 0.1(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2175

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Toledo WayandSan Sebastian Way $13,500.00

Total Costs for Curb Ramps along : San Sebastian Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sanarita Way Dominguez Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

307

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 2.0

Left Flare 2.7(%)
Right Flare 4.5(%)

1.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.7Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2013

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.5 0.0(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 3.5

Left Flare 8.6(%)
Right Flare 2.1(%)

2.4Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.4Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2014

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 2.2(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 2.2

Left Flare 7.7(%)
Right Flare 1.0(%)

1.2Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.8Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2012

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 2.3(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.8

Left Flare 2.3(%)
Right Flare 8.2(%)

0.5Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.5Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2015

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 2.2 1.1(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : Dominguez DrandSanarita Way $19,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.8

Left Flare 12.5(%)
Right Flare 13.3(%)

0.9Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2009

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.4 0.7(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.1

Left Flare 15.4(%)
Right Flare 13.3(%)

1.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2010

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.4

Left Flare 13.4(%)
Right Flare 6.9(%)

0.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2008

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 0.0(%)

Priority

(y/n)

(y/n)

15
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City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.5%   Right: 18.0%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.3

Left Flare 11.5(%)
Right Flare 18.0(%)

1.0Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.3Gutter Slope (%)
3.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2011

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Jericho DrandSanarita Way $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.5

Left Flare 7.4(%)
Right Flare 7.3(%)

3.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.2Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2090

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 64.5

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.9

Left Flare 5.7(%)
Right Flare 5.8(%)

0.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2091

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.7

Left Flare 6.3(%)
Right Flare 2.6(%)

1.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2093

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 64.5

Street Grade (Left / Right) 0.4 0.8(%)

Priority

(y/n)

(y/n)

15
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City of Madera Access Compliance Survey Report - Curb Ramps SANARITA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.6

Left Flare 4.0(%)
Right Flare 10.7(%)

2.2Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2092

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 4.2 1.9(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Jesse DrandSanarita Way $15,250.00

Total Costs for Curb Ramps along : Sanarita Way $57,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA BONITA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Santa Bonita St Deerwood Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1509

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.2

Left Flare 10.2(%)
Right Flare 6.1(%)

2.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

12.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

326

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.2 1.8(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA BONITA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.1

Left Flare 9.3(%)
Right Flare 5.7(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.1Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

327

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Deerwood CtandSanta Bonita St $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

320

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA BONITA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.3

Left Flare 6.9(%)
Right Flare 7.4(%)

2.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

11.7Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

321

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 0.1(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 8.6(%)
Right Flare 9.2(%)

2.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

322

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.0 0.8(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Gamay StandSanta Bonita St $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA BONITA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

372

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

373

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA BONITA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

371

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.3

Left Flare 14.3(%)
Right Flare 12.0(%)

2.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

13.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

374

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 2.5 1.2(%)

Priority

(y/n)

(y/n)

76

Total Costs for Curb Ramps at : Maple StandSanta Bonita St $3,250.00

Total Costs for Curb Ramps along : Santa Bonita St $23,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA CLARA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Santa Clara St 323 Santa Clara St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1507

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5
(%) 0.1

Left Flare 8.4(%)
Right Flare 5.5(%)

2.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

315

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : 323 Santa Clara StandSanta Clara St $3,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA CLARA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.1

Left Flare 8.7(%)
Right Flare 5.8(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

314

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 3.2 1.3(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.1

Left Flare 10.3(%)
Right Flare 8.7(%)

1.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.8Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

313

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 1.9(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA CLARA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

312

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Gamay StandSanta Clara St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 7.6(%)
Right Flare 4.0(%)

0.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

318

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.4 1.1(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA CLARA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 7.1(%)
Right Flare 7.7(%)

2.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.0Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

317

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

316

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

Total Costs for Curb Ramps at : Santa Cruz StandSanta Clara St $13,250.00

Total Costs for Curb Ramps along : Santa Clara St $36,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA LUCIA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Santa Lucia Dr Marina Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

577

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1786

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.4

Left Flare 8.7(%)
Right Flare 6.2(%)

1.6Top Landing Slope (%)
1.3Top Landing X Slope (%)

46.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
2.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1785

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 2.3 0.3(%)

Priority

(y/n)

(y/n)

15
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA LUCIA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.6

Left Flare 9.4(%)
Right Flare 7.9(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1787

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 0.5(%)

Priority

(y/n)

(y/n)

21

Total Costs for Curb Ramps at : Marina DrandSanta Lucia Dr $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1776

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA LUCIA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.2

Left Flare 7.1(%)
Right Flare 7.2(%)

0.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

38.0Top Landing Length (in)

0.0Gutter Lip (in)

0.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1777

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.3 0.5(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.3

Left Flare 7.5(%)
Right Flare 8.3(%)

2.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

38.0Top Landing Length (in)

0.0Gutter Lip (in)

0.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1778

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.4 0.6(%)

Priority

(y/n)

(y/n)

19

Total Costs for Curb Ramps at : San Juan DrandSanta Lucia Dr $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA LUCIA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1783

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.6

Left Flare 8.2(%)
Right Flare 6.0(%)

1.4Top Landing Slope (%)
2.1Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1782

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

21
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City of Madera Access Compliance Survey Report - Curb Ramps SANTA LUCIA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.2

Left Flare 6.3(%)
Right Flare 6.1(%)

0.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

45.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

1.7Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1784

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.0 1.2(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Seaside DrandSanta Lucia Dr $21,000.00

Total Costs for Curb Ramps along : Santa Lucia Dr $63,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SASSAFRAS DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sassafras Dr Lansing St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1719

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1721

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps SASSAFRAS DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1720

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Lansing StandSassafras Dr $0.00

Total Costs for Curb Ramps along : Sassafras Dr $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps SAUNDERS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Saunders Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1560

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2986

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.1

Left Flare 9.4(%)
Right Flare 6.2(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2985

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.9 0.7(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Lemon AveandSaunders Ave $13,500.00

Total Costs for Curb Ramps along : Saunders Ave $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SAURET ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sauret St Peerless St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

313

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.6

Left Flare 7.6(%)
Right Flare 5.4(%)

0.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3122

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.1 1.6(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps SAURET ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 6.9(%)
Right Flare 8.2(%)

0.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.7Gutter Slope (%)
2.2Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3121

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.9 0.1(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3123

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Peerless StandSauret St $20,000.00

Total Costs for Curb Ramps along : Sauret St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCARLET DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Scarlet Dr Crimson Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

533

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4426

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.9
(%) 0.9

Left Flare 8.1(%)
Right Flare 11.3(%)

1.7Top Landing Slope (%)
1.8Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
1.2Gutter XSlope (%)

16.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4425

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.6 1.8(%)

Priority

(y/n)

(y/n)

39

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCARLET DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.9

Left Flare 10.6(%)
Right Flare 7.9(%)

1.7Top Landing Slope (%)
1.1Top Landing X Slope (%)

36.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4427

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.0 0.4(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Crimson WayandScarlet Dr $21,000.00

Total Costs for Curb Ramps along : Scarlet Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Schnoor Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1178

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

601

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

602

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

5.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SSW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 71.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8
(%) 5.0

Left Flare N/A(%)
Right Flare N/A(%)

1.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

604

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 126.0

Street Grade (Left / Right) 1.6 11.3(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.8

Left Flare N/A(%)
Right Flare N/A(%)

1.1Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

603

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 126.0

Street Grade (Left / Right) 9.7 0.4(%)

Priority

(y/n)

(y/n)

37

Total Costs for Curb Ramps at : Fifth StandSchnoor Ave $9,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1924

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.9

Left Flare 7.8(%)
Right Flare 13.8(%)

0.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1926

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.2 0.4(%)

Priority

(y/n)

(y/n)

53

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 47.0"    Right: 47.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 47.0 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2 6.6
(%) 0.6 0.2

0.7 0.1Top Landing Slope (%)
0.9 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.7Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1925

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 90.0 81.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Industrial AveandSchnoor Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

551

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

550

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

549

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Julius AveandSchnoor Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.5

Left Flare 9.7(%)
Right Flare 7.7(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
0.8Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2627

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.2 2.4(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Parallel

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 6.3
(%) N/A 0.5

N/A 1.2Top Landing Slope (%)
N/A 1.1Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
0.2Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2628

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) N/A 108.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7 4.1
(%) 0.3 3.5

0.2 0.7Top Landing Slope (%)
3.7 2.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

1.6Gutter Slope (%)
1.2Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2626

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 145.0 149.0

Street Grade (Left / Right) 2.1 2.1(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Modoc StandSchnoor Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1928

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1929

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1927

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Plumas StandSchnoor Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 90.0 92.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 5.7
(%) 1.3 0.2

0.2 0.1Top Landing Slope (%)
0.9 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk NO

0.0Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

546

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 74.0 80.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.3

Left Flare 5.8(%)
Right Flare 9.0(%)

2.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

547

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.5

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

37
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City of Madera Access Compliance Survey Report - Curb Ramps SCHNOOR AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

545

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.7

Left Flare 5.6(%)
Right Flare 7.1(%)

1.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

548

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 4.1 0.8(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Third StandSchnoor Ave $6,250.00

Total Costs for Curb Ramps along : Schnoor Ave $50,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEAHORSE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Seahorse Ct Shannon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

160

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.7

Left Flare 12.6(%)
Right Flare 11.5(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

692

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps SEAHORSE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 0.7

Left Flare 14.2(%)
Right Flare 11.8(%)

2.8Top Landing Slope (%)
1.4Top Landing X Slope (%)

49.0Top Landing Length (in)

0.0Gutter Lip (in)

2.3Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

694

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

693

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Shannon AveandSeahorse Ct $20,000.00

Total Costs for Curb Ramps along : Seahorse Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEASIDE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Seaside Dr Asilomar Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

677

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 8.8(%)
Right Flare 5.1(%)

1.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

36.0Top Landing Length (in)

0.1Gutter Lip (in)

8.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1800

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps SEASIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.2

Left Flare 6.6(%)
Right Flare 8.1(%)

1.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1801

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.0 1.5(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1802

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Asilomar DrandSeaside Dr $14,500.00

Total Costs for Curb Ramps along : Seaside Dr $14,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Segovia Ct Alicante Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

449

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2156

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 76.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.0

Left Flare 5.1(%)
Right Flare 6.2(%)

3.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.5Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2158

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 78.5

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 2.2

Left Flare 7.3(%)
Right Flare 3.5(%)

2.4Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2157

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.4 3.8(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Alicante WayandSegovia Ct $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2154

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

124
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City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.0

Left Flare 5.9(%)
Right Flare 5.8(%)

2.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.4Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2155

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 1.8 1.4(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : Barcelona WayandSegovia Ct $10,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2162

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124
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City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 1.5

Left Flare 5.6(%)
Right Flare 4.1(%)

4.5Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.0Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2164

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 2.2 2.1(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 1.4

Left Flare 4.2(%)
Right Flare 5.9(%)

3.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.0Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2163

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 2.3 1.7(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : San Sebastian WayandSegovia Ct $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2165

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.8

Left Flare 7.3(%)
Right Flare 7.0(%)

4.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2167

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.3 4.6(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 78.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.3

Left Flare 3.9(%)
Right Flare 5.0(%)

4.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.8Gutter Slope (%)
3.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2166

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 0.8 3.6(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Sevilla StandSegovia Ct $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2159

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.7

Left Flare 5.3(%)
Right Flare 7.7(%)

5.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

12.6Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2161

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.7

Left Flare 7.5(%)
Right Flare 3.0(%)

4.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.7Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2160

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.5 2.8(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : TolucaandSegovia Ct $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEGOVIA CT

Total Costs for Curb Ramps along : Segovia Ct $74,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SENECA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Seneca Dr Pecan Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

967

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.5

Left Flare 5.2(%)
Right Flare 4.6(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2866

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

45

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SENECA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 0.5

Left Flare 5.4(%)
Right Flare 3.7(%)

1.7Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2865

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2867

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Pecan AveandSeneca Dr $9,000.00

Total Costs for Curb Ramps along : Seneca Dr $9,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Seventh St S J St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1354

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 10.5%   Right: 10.5%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1 4.6
(%) 1.1 0.4

Left Flare 10.5(%)
Right Flare 10.5(%)

0.3 0.9Top Landing Slope (%)
2.3 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

30.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

141

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 108.0 110.0

Street Grade (Left / Right) 3.9 1.8(%)

Priority

8.1Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

77.0(in)Length of Combo. Ramp

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 10.6%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 57.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.7 4.7
(%) 0.3 1.0

Left Flare 10.6(%)
Right Flare 8.9(%)

0.9 1.1Top Landing Slope (%)
1.7 0.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

30.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

4.4Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

144

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0 85.0

Street Grade (Left / Right) 0.7 0.6(%)

Priority

7.1Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Right: 10.2%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 3.3
(%) 0.6 1.1

Left Flare 9.1(%)
Right Flare 10.2(%)

0.7 0.7Top Landing Slope (%)
1.0 2.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
0.7Bottom Landing X Slope (in)

30.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

142

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 76.0 79.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

7.9Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

77.0(in)Length of Combo. Ramp

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.5%   Right: 2.5%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 53.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 6.5
(%) 3.5 2.5

Left Flare 10.7(%)
Right Flare 8.8(%)

1.2 1.9Top Landing Slope (%)
1.4 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

6.2Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

74.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
1.3Gutter XSlope (%)

0.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

143

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 93.0 73.0

Street Grade (Left / Right) 0.6 2.3(%)

Priority 0.2Combo. Ramp Slope (%)
0.4Combo. Ramp X Slope (%)

30.0(in)Length of Combo. Ramp

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : S J StandSeventh St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

20.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.1

Left Flare 12.0(%)
Right Flare 11.4(%)

2.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

20.0Top Landing Length (in)

1.0Gutter Lip (in)

7.6Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

125

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 10 1.8(%)

Priority

(y/n)

(y/n)

80

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.9

Left Flare 8.6(%)
Right Flare 13.8(%)

6.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

126

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.6 0.8(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.6
(%) 1.4

Left Flare 13.6(%)
Right Flare 11.0(%)

3.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

35.0Top Landing Length (in)

1.0Gutter Lip (in)

7.5Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

124

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 1.4 0.5(%)

Priority

(y/n)

(y/n)

86

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.3
(%) 0.6

Left Flare 16.0(%)
Right Flare 12.6(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip (in)

11.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

123

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 0.9 0.9(%)

Priority

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : S K StandSeventh St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.5

Left Flare 8.8(%)
Right Flare 8.5(%)

3.0Top Landing Slope (%)
1.0Top Landing X Slope (%)

32.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

49

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.3 N/A(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps SEVENTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.2%   Right: 11.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.8

Left Flare 11.2(%)
Right Flare 11.2(%)

1.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

48

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.4 N/A(%)

Priority

(y/n)

(y/n)

75

Total Costs for Curb Ramps at : S O StandSeventh St $10,250.00

Total Costs for Curb Ramps along : Seventh St $66,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Shannon Ave Driftwood Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

782

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

624

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.8

Left Flare 10.5(%)
Right Flare 7.4(%)

2.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

2.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

625

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 1.0 0.9(%)

Priority

(y/n)

(y/n)

41

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.7
(%) 1.6

Left Flare 12.1(%)
Right Flare 14.1(%)

2.0Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

626

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Driftwood DrandShannon Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

563

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

564

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

562

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : National AveandShannon Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.3

Left Flare 9.1(%)
Right Flare 11.7(%)

2.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
2.9Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

673

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.9 1.7(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.2

Left Flare 8.5(%)
Right Flare 10.1(%)

1.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

674

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.7 1.4(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

1.0"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.4

Left Flare 8.8(%)
Right Flare 7.3(%)

1.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

1.9Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

672

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

1.0"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.1

Left Flare 7.1(%)
Right Flare 6.3(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

671

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.2 0.2(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Sunset AveandShannon Ave $14,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHANNON AVE

Total Costs for Curb Ramps along : Shannon Ave $35,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sharon Bvd Adell St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1495

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3855

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3854

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3856

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : Adell StandSharon Bvd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3857

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3859

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Left: %   Right: %

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3858

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : Cardwell StandSharon Bvd $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.5%   Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2 6.6
(%) 2.5 2.8

2.0 1.6Top Landing Slope (%)
2.7 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.4Bottom Landing Slope (%)
5.7Bottom Landing X Slope (%)

54.5Bottom Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
0.2Gutter XSlope (%)

16.5(in)
Truncated Domes Not Entire Width(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1191

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 103.0 90.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.1

Left Flare 9.3(%)
Right Flare 6.7(%)

3.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1190

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.5 1.9(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1189

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

Total Costs for Curb Ramps at : E Lincoln AveandSharon Bvd $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 N/A
(%) 2.8 N/A

0.3 N/ATop Landing Slope (%)
3.6 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.2Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
0.3Gutter XSlope (%)

6.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1200

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 112.0 N/A

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.3

Left Flare 9.7(%)
Right Flare 6.8(%)

2.5Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.2Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1199

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 1.1 1.4(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1198

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

Total Costs for Curb Ramps at : Harding AveandSharon Bvd $17,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.9

Left Flare 8.5(%)
Right Flare 8.5(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1194

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 2.0 1.6(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 5.1
(%) 2.6 2.0

0.5 1.8Top Landing Slope (%)
2.3 5.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

49.0Bottom Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes Not Entire Width(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1193

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 65.0 64.0

Street Grade (Left / Right) 2.7 0.1(%)

Priority

(y/n)

(y/n)

57

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1192

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

Total Costs for Curb Ramps at : Owens StandSharon Bvd $17,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.1

Left Flare 9.1(%)
Right Flare 10.7(%)

4.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.7Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1168

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

75

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.0
(%) 0.9

Left Flare 10.3(%)
Right Flare 11.2(%)

0.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

17.3Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1169

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.5 1.9(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 118.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.8

Left Flare 28.7(%)
Right Flare 26.0(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

10.8Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1167

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.8 N/A(%)

Priority

(y/n)

(y/n)

93

Total Costs for Curb Ramps at : Sonora StandSharon Bvd $19,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3860

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3861

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3862

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

5

Total Costs for Curb Ramps at : W Clark StandSharon Bvd $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.1

Left Flare 10.1(%)
Right Flare 7.3(%)

1.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1179

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 120.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

48

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%   Right: 3.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 6.5
(%) 2.7 3.3

1.9 8.1Top Landing Slope (%)
2.1 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.1Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

55.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
1.5Gutter XSlope (%)

15.0(in)
Truncated Domes Not Entire Width(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1178

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 61.0 62.5

Street Grade (Left / Right) 0.4 N/A(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1177

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

Total Costs for Curb Ramps at : W South StandSharon Bvd $17,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 3.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2 4.5
(%) 1.9 3.8

1.8 0.2Top Landing Slope (%)
3.2 1.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.3Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Entire Width(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1203

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 64.5 66.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

65

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.6

Left Flare 12.2(%)
Right Flare 9.3(%)

2.3Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1202

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 1.4(%)

Priority

(y/n)

(y/n)

68

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHARON BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1201

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

141

Total Costs for Curb Ramps at : Wilson AveandSharon Bvd $20,500.00

Total Costs for Curb Ramps along : Sharon Bvd $112,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHELLY COVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Shelly Cove Pamela Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

357

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.3

Left Flare 5.6(%)
Right Flare 4.4(%)

0.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2374

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.2 0.0(%)

Priority

(y/n)

(y/n)

21

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHELLY COVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.3

Left Flare 5.3(%)
Right Flare 6.6(%)

1.6Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2373

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 1.5 0.2(%)

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2372

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

110

Total Costs for Curb Ramps at : Pamela DrandShelly Cove $20,000.00

Total Costs for Curb Ramps along : Shelly Cove $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHORESIDE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Shoreside Dr Running Brook Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2327

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHORESIDE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 2.0

Left Flare 6.1(%)
Right Flare 4.1(%)

1.2Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

6.8Gutter Slope (%)
1.0Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2325

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

11

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8
(%) 0.1

Left Flare 4.5(%)
Right Flare 3.9(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

2.0Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2326

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

1

Total Costs for Curb Ramps at : Running Brook DrandShoreside Dr $5,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SHORESIDE DR

Total Costs for Curb Ramps along : Shoreside Dr $5,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sierra St E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1075

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.3

Left Flare 9.0(%)
Right Flare 8.6(%)

2.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1145

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.1 0.1(%)

Priority

(y/n)

(y/n)

58

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.0

Left Flare 9.6(%)
Right Flare 9.2(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1146

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 95.5

Street Grade (Left / Right) 3.7 1.9(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.1

Left Flare 9.2(%)
Right Flare 6.6(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1148

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 95.5

Street Grade (Left / Right) 1.8 0.1(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.8

Left Flare 9.2(%)
Right Flare 6.6(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1147

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.5

Street Grade (Left / Right) 3.0 1.6(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : E Lincoln AveandSierra St $15,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1142

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1141

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1143

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1144

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : E Rush StandSierra St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1224

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130
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City of Madera Access Compliance Survey Report - Curb Ramps SIERRA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1225

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 7.8(%)
Right Flare 5.9(%)

4.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1226

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.8 3.1(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Green WayandSierra St $10,250.00

Total Costs for Curb Ramps along : Sierra St $26,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sixth St S G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

987

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 9.0(%)
Right Flare 6.6(%)

4.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1113

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 1.0 1.8(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.7

Left Flare N/A(%)
Right Flare N/A(%)

0.3Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.3Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1112

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

S Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.1

Left Flare 9.8(%)
Right Flare 8.1(%)

1.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1114

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 2.0 0.3(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : S G StandSixth St $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.3

Left Flare 9.5(%)
Right Flare 7.5(%)

1.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1105

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 3.1 0.2(%)

Priority

(y/n)

(y/n)

50

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.4

Left Flare N/A(%)
Right Flare 10.8(%)

0.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1102

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 127.0

Street Grade (Left / Right) 1.6 1.9(%)

Priority

(y/n)

(y/n)

73
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.3
(%) N/A 2.8

N/A 0.5Top Landing Slope (%)
N/A 2.3Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
0.1Bottom Landing X Slope (%)

51.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.2Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1104

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) N/A 182.0

Street Grade (Left / Right) 1.4 1.4(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 N/A
(%) 1.8 N/A

1.0 N/ATop Landing Slope (%)
2.0 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.6Bottom Landing Slope (%)
2.0Bottom Landing X Slope (%)

30.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
1.3Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1103

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 224.0 N/A

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : S H StandSixth St $24,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 2.4

Left Flare 13.9(%)
Right Flare 14.3(%)

3.6Top Landing Slope (%)
1.5Top Landing X Slope (%)

44.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

158

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 2.1(%)

Priority

(y/n)

(y/n)

102

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 10.2%   Right: 11.5%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3 3.7
(%) 1.2 1.5

Left Flare 10.2(%)
Right Flare 11.5(%)

0.8 0.1Top Landing Slope (%)
1.3 0.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.2Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

40.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.0Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

157

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 45.0 45.0

Street Grade (Left / Right) 0.9 2.7(%)

Priority

5.9Combo. Ramp Slope (%)
1.3Combo. Ramp X Slope (%)

81.0(in)Length of Combo. Ramp

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.2 0.7
(%) 1.3 0.5

Left Flare 14.9(%)
Right Flare 10.1(%)

0.3 0.7Top Landing Slope (%)
2.2 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.6Bottom Landing Slope (in)
1.9Bottom Landing X Slope (in)

36.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

159

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 36.0 34.0

Street Grade (Left / Right) 2.2 2.9(%)

Priority

8.6Combo. Ramp Slope (%)
1.9Combo. Ramp X Slope (%)

88.0(in)Length of Combo. Ramp

(y/n)

(y/n)

90

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing combination ramp run exceeds
1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4 6.9
(%) 0.8 2.4

Left Flare 11.3(%)
Right Flare 11.0(%)

1.4 0.7Top Landing Slope (%)
1.7 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.8Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

30.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

4.9Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

160

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 34.0 36.0

Street Grade (Left / Right) 1.4 2.7(%)

Priority

7.5Combo. Ramp Slope (%)
2.4Combo. Ramp X Slope (%)

88.0(in)Length of Combo. Ramp

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : S I StandSixth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 49.0 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 5.0
(%) 1.0 1.1

Left Flare 14.7(%)
Right Flare 13.8(%)

1.3 2.1Top Landing Slope (%)
2.2 0.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.7Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

31.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.9Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

145

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 38.0 36.0

Street Grade (Left / Right) 3.7 0.6(%)

Priority

9.1Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 8.4%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 8.4
(%) 1.6 0.7

Left Flare 11.4(%)
Right Flare 15.0(%)

0.1 0.4Top Landing Slope (%)
2.6 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.7Bottom Landing Slope (in)
0.2Bottom Landing X Slope (in)

40.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.7Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

148

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 44.0 43.0

Street Grade (Left / Right) 2.7 1.3(%)

Priority
6.8Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 5.1
(%) 1.4 1.5

Left Flare 14.4(%)
Right Flare 16.1(%)

0.4 0.2Top Landing Slope (%)
3.3 3.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

4.7Bottom Landing Slope (in)
1.4Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

9.1Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

146

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 30.0 30.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

10.0Combo. Ramp Slope (%)
2.2Combo. Ramp X Slope (%)

74.0(in)Length of Combo. Ramp

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8 5.6
(%) 0.6 2.2

Left Flare 16.0(%)
Right Flare 12.7(%)

0.7 0.9Top Landing Slope (%)
2.3 3.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.3Bottom Landing Slope (in)
1.5Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.7Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

147

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 36.0 36.0

Street Grade (Left / Right) 1.1 0.2(%)

Priority

9.3Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

80.0(in)Length of Combo. Ramp

(y/n)

(y/n)

81

Total Costs for Curb Ramps at : S J StandSixth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 8.0
(%) 0.8 0.9

Left Flare 12.2(%)
Right Flare 14.5(%)

1.1 0.8Top Landing Slope (%)
1.6 0.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

6.2Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

40.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.1Gutter Slope (%)
2.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

94

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 36.0 36.0

Street Grade (Left / Right) 0.6 2.5(%)

Priority

8.5Combo. Ramp Slope (%)
1.0Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 43.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 43.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8 12.2
(%) 1.8 3.2

Left Flare 10.7(%)
Right Flare 11.7(%)

0.6 1.7Top Landing Slope (%)
0.4 0.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.9Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

34.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.9Gutter Slope (%)
2.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

95

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 38.0 37.0

Street Grade (Left / Right) 2.3 0.4(%)

Priority
7.5Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

83
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 10.2%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 59.0 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 10.2
(%) 3.7 0.2

Left Flare 12.8(%)
Right Flare 13.0(%)

0.8 0.5Top Landing Slope (%)
0.9 3.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.9Bottom Landing Slope (in)
1.5Bottom Landing X Slope (in)

38.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.3Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

93

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 37.0 39.0

Street Grade (Left / Right) 3.9 0.8(%)

Priority
7.2Combo. Ramp Slope (%)
1.5Combo. Ramp X Slope (%)

92.0(in)Length of Combo. Ramp

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 61.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 8.0
(%) 1.3 2.1

Left Flare 10.2(%)
Right Flare 14.0(%)

1.5 1.9Top Landing Slope (%)
3.7 5.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

5.6Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

32.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

5.0Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

92

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 47.0 37.0

Street Grade (Left / Right) 0.5 3.7(%)

Priority 6.4Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

89.0(in)Length of Combo. Ramp

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : S K StandSixth St $28,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.1

Left Flare 22.6(%)
Right Flare 18.4(%)

2.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

45.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.9Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

86

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 16.6
(%) 1.0

Left Flare 19.1(%)
Right Flare 18.9(%)

2.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

41.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

6.6Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

85

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.0 0.7(%)

Priority

(y/n)

(y/n)

94
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

43.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 43.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 2.6

Left Flare 26.0(%)
Right Flare 30.0(%)

1.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

2.0Gutter Lip (in)

6.7Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

87

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.1 N/A(%)

Priority

(y/n)

(y/n)

87

Total Costs for Curb Ramps at : S M StandSixth St $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.0 6.6
(%) 1.8 1.2

Left Flare 10.9(%)
Right Flare 11.5(%)

0.8 0.2Top Landing Slope (%)
1.8 0.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
1.5Bottom Landing X Slope (in)

35.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

78

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0 41.0

Street Grade (Left / Right) 1.5 1.3(%)

Priority

8.5Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

75.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 56.0 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7 6.8
(%) 0.2 1.3

Left Flare 9.9(%)
Right Flare 9.7(%)

1.5 0.4Top Landing Slope (%)
3.8 0.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.7Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

30.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.3Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

77

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 64.0 64.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

8.5Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

75.0(in)Length of Combo. Ramp

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing parallel curb ramp, where the
run is less than 15' in length, is less than 5% or more than
8.3%.

Right: 10.4%

Ramp Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Combination

R304.3.2PROWAG

4.8.2ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 55.0 124.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4 10.4
(%) 0.4 0.5

Left Flare 9.9(%)
Right Flare 10.4(%)

0.2 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

4.0Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

29.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

79

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.1

No

Vertical

Length of Ramp / Pad (in) 67.0 30.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority
7.6Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

76.0(in)Length of Combo. Ramp

(y/n)

(y/n)

77
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City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.5
(%) 1.6

Left Flare 15.1(%)
Right Flare 17.3(%)

4.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

44.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.9Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

80

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.9 1.5(%)

Priority

(y/n)

(y/n)

103

Total Costs for Curb Ramps at : S O StandSixth St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.7

Left Flare 11.6(%)
Right Flare 9.9(%)

1.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

11.8Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

67

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.7 0.7(%)

Priority

(y/n)

(y/n)

80

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.1

Left Flare 10.6(%)
Right Flare 8.6(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

40.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

12.5Gutter Slope (%)
2.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

66

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.2 0.5(%)

Priority

(y/n)

(y/n)

84

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 3.4

Left Flare 14.1(%)
Right Flare 12.1(%)

0.7Top Landing Slope (%)
2.3Top Landing X Slope (%)

41.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

11.5Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

68

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.0 2.2(%)

Priority

(y/n)

(y/n)

102

Total Costs for Curb Ramps at : S P StandSixth St $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SIXTH ST

Total Costs for Curb Ramps along : Sixth St $187,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Solano St Carmel St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.7

Left Flare 5.6(%)
Right Flare 5.1(%)

0.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3161

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.8 0.4(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.1

Left Flare 5.5(%)
Right Flare 6.1(%)

0.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3162

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.6 0.2(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3163

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Carmel StandSolano St $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.7

Left Flare 3.4(%)
Right Flare 8.1(%)

1.6Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3151

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.1 2.1(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 1.5

Left Flare 7.3(%)
Right Flare 5.9(%)

2.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3152

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.6 0.3(%)

Priority

(y/n)

(y/n)

41

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3153

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Los Arcos LnandSolano St $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 2.0

Left Flare 9.2(%)
Right Flare 5.3(%)

1.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
1.2Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3156

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 0.2 1.8(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Contrasting detectable warning surface not provided
where a curb ramp, landing, blended transition,
pedestrian pad, or island cut through connects to a street.

Detectable Warnings

Install a compliant truncated dome surface that extends
the full width and depth (36" min.) of the curb ramp,
landing, blended transition, pedestrian pad, or island cut
through, excluding the flared sides, inside the grooved
border.

SE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.4

Left Flare 5.5(%)
Right Flare 8.4(%)

0.5Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3154

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 1.7 0.6(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3155

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Milow StandSolano St $12,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.6

Left Flare 8.1(%)
Right Flare 5.8(%)

1.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
0.4Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3118

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.4 1.5(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 5.3(%)
Right Flare 7.6(%)

0.1Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.0Gutter Slope (%)
3.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3119

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 4.3 0.4(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOLANO ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3120

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Sauret StandSolano St $16,500.00

Total Costs for Curb Ramps along : Solano St $58,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sonora St Ashlan Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

672

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.8

Left Flare 8.6(%)
Right Flare 7.5(%)

1.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

37.0Top Landing Length (in)

0.5Gutter Lip (in)

2.5Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3913

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.7 2.3(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

41.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 3.0

Left Flare 11.0(%)
Right Flare 7.5(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

41.0Top Landing Length (in)

0.5Gutter Lip (in)

3.9Gutter Slope (%)
2.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3911

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 2.7 0.2(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3912

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Ashlan WayandSonora St $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.4

Left Flare 9.1(%)
Right Flare 6.1(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

15.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1136

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.5

Street Grade (Left / Right) 1.2 0.9(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.2

Left Flare 10.1(%)
Right Flare 10.1(%)

2.1Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

13.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1135

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.2 3.0(%)

Priority

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1133

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 1.2

Left Flare 11.8(%)
Right Flare 7.5(%)

2.7Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.5Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1134

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.8 3.7(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : E Rush StandSonora St $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1230

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1231

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SONORA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1232

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Green WayandSonora St $0.00

Total Costs for Curb Ramps along : Sonora St $41,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SOQUEL CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Soquel Ct Sawmill St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

905

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

E Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.0

Left Flare 8.9(%)
Right Flare 4.3(%)

1.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

3.3Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3367

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.6 0.1(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps SOQUEL CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.9

Left Flare 8.1(%)
Right Flare 7.5(%)

0.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

0.7Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3368

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.5 0.3(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3369

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : Sawmill StandSoquel Ct $16,000.00

Total Costs for Curb Ramps along : Soquel Ct $16,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SPARROW WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sparrow Way Meadow Lark Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

159

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2117

Tee Intersection:

Vertical Curb:
Yes

Rolled

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2118

Tee Intersection:

Vertical Curb:
Yes

Rolled

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps SPARROW WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2119

Tee Intersection:

Vertical Curb:
Yes

Rolled

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Meadow Lark WayandSparrow Way $0.00

Total Costs for Curb Ramps along : Sparrow Way $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SPRING AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Spring Ave Winter Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1061

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1759

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1761

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8
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City of Madera Access Compliance Survey Report - Curb Ramps SPRING AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1760

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Winter WayandSpring Ave $0.00

Total Costs for Curb Ramps along : Spring Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ST 4TH

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

St 4Th N C St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1433

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 2.0

Left Flare 9.0(%)
Right Flare 10.2(%)

1.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

59.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4384

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.5 0.4(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps ST 4TH

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 81.0 81.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0 8.4
(%) 0.2 1.4

0.4 0.4Top Landing Slope (%)
0.9 0.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4387

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 85.0 84.0

Street Grade (Left / Right) 1.8 1.9(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Right: 43.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 93.0 43.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1 5.5
(%) 0.3 2.4

4.1 1.1Top Landing Slope (%)
0.1 0.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
1.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4385

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 97.0 91.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps ST 4TH

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%   Right: 2.3%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

W Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 42.0 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4 8.2
(%) 2.7 2.3

1.7 1.9Top Landing Slope (%)
1.5 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.3Bottom Landing Slope (%)
1.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4386

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 71.0 80.0

Street Grade (Left / Right) 2.0 0.2(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : N C StandSt 4Th $20,250.00

Total Costs for Curb Ramps along : St 4Th $20,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps ST JULIEN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

St Julien Dr Goosecross Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

373

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

225

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 0.0

Left Flare 8.6(%)
Right Flare 4.6(%)

1.3Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

226

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps ST JULIEN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.4

Left Flare 7.0(%)
Right Flare 7.0(%)

1.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

227

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 1.5(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Goosecross DrandSt Julien Dr $20,000.00

Total Costs for Curb Ramps along : St Julien Dr $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ST TROPEZ DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

St Tropez Dr Howard Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

527

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1838

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.6

Left Flare 9.1(%)
Right Flare 4.4(%)

2.0Top Landing Slope (%)
2.6Top Landing X Slope (%)

46.0Top Landing Length (in)

0.2Gutter Lip (in)

11.2Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1837

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.9 0.9(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps ST TROPEZ DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.6

Left Flare 7.2(%)
Right Flare 10.3(%)

2.2Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

9.0Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1836

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.6 1.2(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Howard RdandSt Tropez Dr $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.1

Left Flare 5.7(%)
Right Flare 5.8(%)

1.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.7Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1885

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.7 1.1(%)

Priority

(y/n)

(y/n)

4
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City of Madera Access Compliance Survey Report - Curb Ramps ST TROPEZ DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.9

Left Flare 5.7(%)
Right Flare 8.8(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

2.2Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1886

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 2.8(%)

Priority

(y/n)

(y/n)

6

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.5

Left Flare 8.5(%)
Right Flare 6.7(%)

1.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

33.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1888

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.8 0.6(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps ST TROPEZ DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.3

Left Flare 6.8(%)
Right Flare 9.6(%)

1.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

8.7Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1887

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : Plumas StandSt Tropez Dr $23,500.00

Total Costs for Curb Ramps along : St Tropez Dr $37,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ST. MICHELLE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

St. Michelle Dr Goosecross Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

518

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

222

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.7

Left Flare 10.9(%)
Right Flare 5.7(%)

0.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.3Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

223

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps ST. MICHELLE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.1

Left Flare 4.9(%)
Right Flare 7.7(%)

1.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.0Gutter Slope (%)
2.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

224

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Goosecross DrandSt. Michelle Dr $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.8

Left Flare 10.4(%)
Right Flare 4.8(%)

0.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

242

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 1.5(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps ST. MICHELLE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 84.0 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6 6.8
(%) 1.2 1.7

1.4 0.2Top Landing Slope (%)
1.5 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
0.8Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
1.6Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

243

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0 70.0

Street Grade (Left / Right) 2.2 N/A(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 2.0

Left Flare 8.2(%)
Right Flare 7.4(%)

0.4Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

241

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Stadium RdandSt. Michelle Dr $6,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ST. MICHELLE DR

Total Costs for Curb Ramps along : St. Michelle Dr $23,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ST. MONTELENA DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

St. Montelena Dr Goosecross Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

668

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.3

Left Flare 7.5(%)
Right Flare 5.4(%)

2.3Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

219

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps ST. MONTELENA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.7

Left Flare 10.2(%)
Right Flare 7.8(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.2Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

220

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.1

Left Flare 8.5(%)
Right Flare 4.4(%)

0.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

218

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.7 1.2(%)

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps ST. MONTELENA DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.0

Left Flare 9.4(%)
Right Flare 8.4(%)

0.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.2Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

221

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.9 0.4(%)

Priority

(y/n)

(y/n)

37

Total Costs for Curb Ramps at : Goosecross DrandSt. Montelena Dr $22,750.00

Total Costs for Curb Ramps along : St. Montelena Dr $22,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Stadium Rd Crown Terrace
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

644

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

309

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

135

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.2

Left Flare 4.4(%)
Right Flare 6.4(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

310

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.1 1.6(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.9

Left Flare 6.3(%)
Right Flare 3.7(%)

0.3Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

311

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.1 2.1(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Crown TerraceandStadium Rd $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.0

Left Flare 7.5(%)
Right Flare 8.6(%)

2.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.6Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

414

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.5

Street Grade (Left / Right) 2.3 0.7(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.8

Left Flare 8.2(%)
Right Flare 7.4(%)

2.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

10.5Gutter Slope (%)
0.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

413

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.8 0.1(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

412

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Deerwood DrandStadium Rd $6,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.6

Left Flare 7.0(%)
Right Flare 7.3(%)

2.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

33.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

34

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.3 N/A(%)

Priority

(y/n)

(y/n)

86

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.4
(%) 1.5

Left Flare 12.0(%)
Right Flare 11.6(%)

2.4Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

33

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 2.3 N/A(%)

Priority

(y/n)

(y/n)

94

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 0.7

Left Flare 11.9(%)
Right Flare 10.3(%)

1.1Top Landing Slope (%)
0.9Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.7Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

32

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 99.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : Olive AveandStadium Rd $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

ENE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2858

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NNE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2857

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.0

Left Flare 5.7(%)
Right Flare 7.6(%)

1.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2856

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.0 0.5(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 2.0

Left Flare 7.0(%)
Right Flare 5.9(%)

1.7Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.0Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2854

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.3

Left Flare 2.6(%)
Right Flare 6.4(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

5.5Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2855

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : Pecan AveandStadium Rd $12,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 0.2

Left Flare 5.5(%)
Right Flare 6.3(%)

0.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.1Gutter Slope (%)
1.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2835

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.5(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.1

Left Flare 6.1(%)
Right Flare 5.2(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.6Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2836

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.8 0.5(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2837

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : San Andrea AveandStadium Rd $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.5

Left Flare 6.1(%)
Right Flare 6.6(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

0.3Gutter Slope (%)
0.6Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2853

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.3

Left Flare 7.3(%)
Right Flare 3.0(%)

2.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
1.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2851

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.1 0.7(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2852

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : San Angelo AveandStadium Rd $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.3

Left Flare 4.7(%)
Right Flare 4.5(%)

1.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2848

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.2 1.2(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.4

Left Flare 7.1(%)
Right Flare 4.8(%)

0.9Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2849

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.5 0.9(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STADIUM RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2850

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : San Marco AveandStadium Rd $13,000.00

Total Costs for Curb Ramps along : Stadium Rd $85,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STANFORD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Stanford Ave Lemon Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1597

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3687

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 1.2

Left Flare 9.0(%)
Right Flare 8.4(%)

1.4Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3686

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.4 1.0(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Lemon AveandStanford Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STANFORD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.2

Left Flare 6.3(%)
Right Flare 6.2(%)

2.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3681

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.2

Left Flare 5.4(%)
Right Flare 6.6(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3682

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.5 1.6(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STANFORD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.4

Left Flare 8.2(%)
Right Flare 5.8(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3680

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.6

Left Flare 5.2(%)
Right Flare 6.5(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3683

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Valencia AveandStanford Ave $22,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STANFORD AVE

Total Costs for Curb Ramps along : Stanford Ave $36,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Stephanie Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1526

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.5

Left Flare 8.5(%)
Right Flare 8.3(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2501

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.1 0.7(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2502

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.8
(%) 0.6

Left Flare 10.7(%)
Right Flare 7.8(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.3Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2500

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.8 0.4(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : andStephanie Ln $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 0.4

Left Flare 11.7(%)
Right Flare 7.4(%)

1.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2499

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

64

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 3.4

Left Flare 9.1(%)
Right Flare 5.9(%)

0.5Top Landing Slope (%)
3.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.3Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2497

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2498

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : 2360 Stephanie LnandStephanie Ln $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.4

Left Flare 7.6(%)
Right Flare 11.5(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.9Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2493

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 0.9

Left Flare 9.8(%)
Right Flare 8.2(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.2Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2492

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.6 1.5(%)

Priority

(y/n)

(y/n)

60

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.1

Left Flare 13.6(%)
Right Flare 6.4(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2490

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.2

Left Flare 7.7(%)
Right Flare 8.9(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2491

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.1 1.5(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Frederick WayandStephanie Ln $19,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEPHANIE LN

Total Costs for Curb Ramps along : Stephanie Ln $45,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Steven Lane Glade Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1481

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2408

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.8

Left Flare 10.2(%)
Right Flare 5.9(%)

1.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2407

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

26
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.7

Left Flare 6.2(%)
Right Flare 7.2(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.4Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2409

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Glade AveandSteven Lane $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.6

Left Flare 6.0(%)
Right Flare 6.0(%)

1.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.1Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2414

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2413

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 79.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.3

Left Flare 7.6(%)
Right Flare 6.5(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.5Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2415

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.3 1.9(%)

Priority

(y/n)

(y/n)

27

Total Costs for Curb Ramps at : Kimberly DrandSteven Lane $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.5

Left Flare 6.6(%)
Right Flare 8.5(%)

0.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.5Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2411

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 1.6(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.5

Left Flare 8.5(%)
Right Flare 6.2(%)

0.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2412

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2410

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

Total Costs for Curb Ramps at : Marie DrandSteven Lane $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.9
(%) 0.3

Left Flare 4.4(%)
Right Flare 5.6(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2366

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.7 1.4(%)

Priority

(y/n)

(y/n)

11
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.8

Left Flare 5.4(%)
Right Flare 6.4(%)

1.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
0.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2365

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

13

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.6
(%) 0.6

Left Flare 4.0(%)
Right Flare 4.2(%)

1.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2367

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 0.0 0.1(%)

Priority

(y/n)

(y/n)

3
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City of Madera Access Compliance Survey Report - Curb Ramps STEVEN LANE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.8

Left Flare 6.2(%)
Right Flare 2.4(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

1.5Gutter Slope (%)
1.8Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2364

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 1.7 0.4(%)

Priority

(y/n)

(y/n)

1

Total Costs for Curb Ramps at : Pamela DrandSteven Lane $22,000.00

Total Costs for Curb Ramps along : Steven Lane $75,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps STRAUSS CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Strauss Ct Strauss Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

566

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2905

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2904

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Strauss CtandStrauss Ct $14,000.00

Total Costs for Curb Ramps along : Strauss Ct $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUBURBAN AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Suburban Ave Boulder Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

784

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.2

Left Flare 9.7(%)
Right Flare 8.8(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

61.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1492

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 49.0

Street Grade (Left / Right) 0.0 1.1(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps SUBURBAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

43.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 0.2

Left Flare 9.3(%)
Right Flare 9.1(%)

2.4Top Landing Slope (%)
0.5Top Landing X Slope (%)

43.0Top Landing Length (in)

1.0Gutter Lip (in)

1.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1493

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 0.5(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1491

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

122

Total Costs for Curb Ramps at : Boulder AveandSuburban Ave $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUBURBAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1481

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.2
(%) 0.3

Left Flare 10.3(%)
Right Flare 11.4(%)

2.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

0.3Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1482

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0

Street Grade (Left / Right) 0.4 2.1(%)

Priority

(y/n)

(y/n)

28
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City of Madera Access Compliance Survey Report - Curb Ramps SUBURBAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 2.5

Left Flare 12.3(%)
Right Flare 10.9(%)

4.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1483

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Riverview DrandSuburban Ave $13,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 1.7

Left Flare 10.3(%)
Right Flare 12.1(%)

0.8Top Landing Slope (%)
0.4Top Landing X Slope (%)

58.0Top Landing Length (in)

0.0Gutter Lip (in)

0.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1485

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUBURBAN AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.8

Left Flare 12.4(%)
Right Flare 10.2(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

61.0Top Landing Length (in)

1.0Gutter Lip (in)

0.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1486

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 0.9 1.0(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1484

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Tragon StandSuburban Ave $20,000.00

Total Costs for Curb Ramps along : Suburban Ave $53,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Summer Ln Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

491

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NE Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1846

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1845

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.8

Left Flare 8.6(%)
Right Flare 9.3(%)

2.8Top Landing Slope (%)
1.6Top Landing X Slope (%)

47.0Top Landing Length (in)

0.2Gutter Lip (in)

0.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1848

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.5

Left Flare 10.6(%)
Right Flare 7.1(%)

3.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

1.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1847

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Double Tree WayandSummer Ln $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.9

Left Flare 8.9(%)
Right Flare 8.3(%)

1.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1858

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.4 2.0(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.5

Left Flare 9.4(%)
Right Flare 7.8(%)

0.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.2Gutter Lip (in)

1.9Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1859

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 3.2 1.1(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1860

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Timberline DrandSummer Ln $21,000.00

Total Costs for Curb Ramps along : Summer Ln $34,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER SET LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Summer Set Ln Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

199

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.7

Left Flare 8.2(%)
Right Flare 10.9(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

10.3Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1398

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.9 0.9(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1397

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Double Tree WayandSummer Set Ln $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER SET LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.4

Left Flare 6.9(%)
Right Flare 9.9(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

10.1Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1401

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 2.0 0.2(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 2.3

Left Flare 8.9(%)
Right Flare 9.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1400

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUMMER SET LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1399

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Trabon WayandSummer Set Ln $21,000.00

Total Costs for Curb Ramps along : Summer Set Ln $35,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sundance Ln Beechwood Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1010

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.1
(%) 0.3

Left Flare 6.3(%)
Right Flare 9.0(%)

2.8Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2483

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 1.8 1.1(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2481

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

5.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.2

Left Flare 4.2(%)
Right Flare 8.6(%)

5.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2482

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : Beechwood WayandSundance Ln $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.9
(%) 2.2

Left Flare 4.2(%)
Right Flare 5.1(%)

2.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2485

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.8 0.7(%)

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2486

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 0.6

Left Flare 11.0(%)
Right Flare 9.0(%)

4.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.5Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2484

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Grapewood WayandSundance Ln $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.6

Left Flare 8.4(%)
Right Flare 11.0(%)

2.7Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

1.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2479

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

27

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.5

Left Flare 11.0(%)
Right Flare 10.9(%)

2.9Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.5Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2478

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 0.7 1.7(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2480

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112

Total Costs for Curb Ramps at : Meadowrest WayandSundance Ln $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1654

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1653

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1656

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1655

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : National AveandSundance Ln $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.6

Left Flare 4.7(%)
Right Flare 5.8(%)

3.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.3Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2488

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

15

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2489

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 1.0

Left Flare 7.5(%)
Right Flare 8.2(%)

3.5Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.2Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2487

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

15

Total Costs for Curb Ramps at : Plumwood WayandSundance Ln $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1671

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1670

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1669

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Sunnydale StandSundance Ln $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1705

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1706

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1708

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNDANCE LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1707

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Third StandSundance Ln $0.00

Total Costs for Curb Ramps along : Sundance Ln $76,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNNYDALE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sunnydale St Autumn Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

773

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1630

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1629

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNNYDALE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1628

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Autumn CtandSunnydale St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1625

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNNYDALE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1626

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1627

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Sunnydale CtandSunnydale St $0.00

Total Costs for Curb Ramps along : Sunnydale St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sunrise Ave 11Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1179

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.3

Left Flare 12.4(%)
Right Flare 9.0(%)

2.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3343

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 1.5

Left Flare 10.7(%)
Right Flare 12.1(%)

0.5Top Landing Slope (%)
2.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3345

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.1 2.9(%)

Priority

(y/n)

(y/n)

83

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3344

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

174
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3346

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : 11Th StandSunrise Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

ENE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 2.6

Left Flare 10.3(%)
Right Flare 8.9(%)

2.0Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3323

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

80
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.2

Left Flare 8.8(%)
Right Flare 9.2(%)

2.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.9Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3324

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.6 1.8(%)

Priority

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.2

Left Flare 8.5(%)
Right Flare 11.9(%)

3.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

8.2Gutter Slope (%)
1.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3325

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.8 1.0(%)

Priority

(y/n)

(y/n)

78
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3326

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

166

Total Costs for Curb Ramps at : Adelaide AveandSunrise Ave $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.4

Left Flare 9.4(%)
Right Flare 5.9(%)

1.0Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.8Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3288

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.0

Left Flare 4.9(%)
Right Flare 6.7(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.1Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3289

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3287

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

152

Total Costs for Curb Ramps at : Drysdale WayandSunrise Ave $16,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 0.6

Left Flare 9.5(%)
Right Flare 7.6(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3321

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.9 N/A(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.6

Left Flare 7.8(%)
Right Flare 3.7(%)

2.8Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.3Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3320

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

81
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 85.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.0

Left Flare 7.4(%)
Right Flare 8.1(%)

3.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.9Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3322

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.1 0.3(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : Knox AveandSunrise Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3339

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 91.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.6

Left Flare 8.1(%)
Right Flare 5.6(%)

0.7Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

9.4Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3337

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

69

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 87.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.5

Left Flare 9.8(%)
Right Flare 10.8(%)

2.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

11.9Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3338

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : Lake StandSunrise Ave $13,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

•  Notes: BL Length: 54.0"
BL Slope: 6.8%
BL X Slope: 1.8%

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.8

Left Flare N/A(%)
Right Flare N/A(%)

1.0Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
0.3Gutter XSlope (%)

6.0(in)

(y/n)

Truncated Domes YES(y/n)

Ped Signal Only

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3303

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 0.9

Left Flare 5.5(%)
Right Flare 6.5(%)

1.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
0.5Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3304

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.4 0.3(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.3

Left Flare 7.8(%)
Right Flare 8.6(%)

0.6Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.3Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3305

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.6 1.6(%)

Priority

(y/n)

(y/n)

77

Total Costs for Curb Ramps at : Lilly StandSunrise Ave $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4280

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

170
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 6.9

Left Flare 6.8(%)
Right Flare 9.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

0.4Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4277

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 49.0

Street Grade (Left / Right) 0.8 0.3(%)

Priority

(y/n)

(y/n)

82

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.9

Left Flare 4.4(%)
Right Flare 8.2(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

1.5Gutter Slope (%)
2.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4278

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.6

Left Flare 10.6(%)
Right Flare 7.5(%)

0.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.9Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4276

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 0.1 2.2(%)

Priority

(y/n)

(y/n)

94

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 9.3(%)
Right Flare 8.1(%)

0.4Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

2.5Gutter Slope (%)
2.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4281

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 1.0 3.4(%)

Priority

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.2

Left Flare 7.0(%)
Right Flare 11.1(%)

2.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4279

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.3 0.3(%)

Priority

(y/n)

(y/n)

102

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 42.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.1

Left Flare 6.0(%)
Right Flare 8.7(%)

3.5Top Landing Slope (%)
1.3Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

14.2Gutter Slope (%)
1.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4282

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

105

Total Costs for Curb Ramps at : S Lake StandSunrise Ave $40,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3329

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 6.4(%)
Right Flare 6.5(%)

2.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3327

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

69
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.1

Left Flare 6.5(%)
Right Flare 6.0(%)

0.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.1Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3328

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.7 0.5(%)

Priority

(y/n)

(y/n)

69

Total Costs for Curb Ramps at : Stinson AveandSunrise Ave $13,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Pedestrian Pad

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.9
(%) 1.5

Within Crosswalk YES

0.0Gutter Lip (in)

0.7Gutter Slope (%)
1.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3284

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Pedestrian pad not provided where needed.

Access Route

Provide a pedestrian pad, including detectable warning
surfaces, where required.

NW Pedestrian Pad Required

$2000.00Unit Cost

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Stop Light

No X-walk

Stop/Yield Control:

Crosswalks Served:

3286

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

152

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 1.5

Left Flare 6.6(%)
Right Flare 6.7(%)

0.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.8Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3283

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 102.0

Street Grade (Left / Right) 0.7 0.5(%)

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 0.8

Left Flare 6.3(%)
Right Flare 6.4(%)

0.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.4Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3285

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Tozer StandSunrise Ave $4,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

ENE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 76.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.3

Left Flare 4.3(%)
Right Flare 5.8(%)

2.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3333

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NNE Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3334

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 82.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.0

Left Flare 10.4(%)
Right Flare 8.9(%)

3.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.25Gutter Lip (in)

0.9Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3336

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps SUNRISE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3335

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

Total Costs for Curb Ramps at : Vineyard AveandSunrise Ave $13,250.00

Total Costs for Curb Ramps along : Sunrise Ave $167,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Sunset Ave Accornero Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

949

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

813

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

159

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

43.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 43.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 15.9(%)
Right Flare 14.1(%)

0.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk NO

1.0Gutter Lip (in)

7.4Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

814

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

88
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.0

Left Flare 7.3(%)
Right Flare 8.2(%)

1.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

49.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.7Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

815

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Accornero AveandSunset Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.6

Left Flare 9.4(%)
Right Flare 10.5(%)

2.6Top Landing Slope (%)
1.8Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

6.3Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1512

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 50.0

Street Grade (Left / Right) 2.6 0.4(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

15.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 15.3
(%) 2.0

Left Flare 10.4(%)
Right Flare 13.5(%)

2.1Top Landing Slope (%)
0.4Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

6.2Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1513

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.3 1.3(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.1

Left Flare 12.4(%)
Right Flare 11.1(%)

2.5Top Landing Slope (%)
0.6Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

2.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1515

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.9 0.2(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 0.1

Left Flare 13.3(%)
Right Flare 10.6(%)

1.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1514

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 0.9(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Double Tree WayandSunset Ave $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.8

Left Flare 8.8(%)
Right Flare 7.6(%)

0.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

800

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

25.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 1.2

Left Flare 10.7(%)
Right Flare 11.1(%)

5.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

25.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

801

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

89

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

802

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

155

Total Costs for Curb Ramps at : El Rancho DrandSunset Ave $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.4%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) N/A 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 3.5
(%) N/A 1.2

N/A 0.8Top Landing Slope (%)
N/A 2.4Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.9Bottom Landing Slope (%)
0.0Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

919

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) N/A 180.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

20.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.5

Left Flare 11.5(%)
Right Flare 6.8(%)

1.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

20.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

920

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

57

Total Costs for Curb Ramps at : Foster AveandSunset Ave $10,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 11.0%   Right: 11.6%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.9

Left Flare 11.0(%)
Right Flare 11.6(%)

1.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1386

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 101.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.3

Left Flare 9.4(%)
Right Flare 9.0(%)

3.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

65.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1385

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 0.1 1.1(%)

Priority

(y/n)

(y/n)

31
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.4

Left Flare 7.0(%)
Right Flare 8.9(%)

1.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

0.8Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1384

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.8 0.1(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Liberty LnandSunset Ave $16,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.4

Left Flare 7.5(%)
Right Flare 10.9(%)

3.7Top Landing Slope (%)
3.4Top Landing X Slope (%)

33.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

657

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 4.1 1.6(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.5

Left Flare 9.2(%)
Right Flare 5.5(%)

1.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
0.7Gutter XSlope (%)

13.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

656

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.5 1.3(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.4

Left Flare 7.3(%)
Right Flare 8.2(%)

0.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

658

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.7 1.0(%)

Priority

(y/n)

(y/n)

36
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.3

Left Flare 7.3(%)
Right Flare 8.4(%)

1.0Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

659

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 0.1 0.4(%)

Priority

(y/n)

(y/n)

31

Total Costs for Curb Ramps at : Mainberry DrandSunset Ave $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.4
(%) 0.9

Left Flare 7.4(%)
Right Flare 10.4(%)

2.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

58.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

7.3Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1620

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.2 0.7(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 85.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.3

Left Flare 15.4(%)
Right Flare 14.9(%)

1.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

65.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.0Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1619

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

55

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.2
(%) 0.5

Left Flare 8.7(%)
Right Flare 8.1(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1621

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.4

Left Flare 8.5(%)
Right Flare 8.5(%)

2.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.2Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1618

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.1 0.7(%)

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : N Granada DrandSunset Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 107.0 107.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5 4.4
(%) 1.6 2.2

2.2 0.2Top Landing Slope (%)
2.5 2.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

790

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 103.0 94.0

Street Grade (Left / Right) 1.7 0.2(%)

Priority

(y/n)

(y/n)

57
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.6%   Right: 4.0%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 90.0 86.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 7.5
(%) 2.6 4.0

0.4 0.7Top Landing Slope (%)
3.3 3.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.4Bottom Landing Slope (%)
0.4Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
0.8Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

791

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 103.0 90.0

Street Grade (Left / Right) 2.5 1.2(%)

Priority

(y/n)

(y/n)

61

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.9%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 91.0 90.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 5.6
(%) 1.7 2.9

0.4 0.6Top Landing Slope (%)
1.9 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

47.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
2.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

793

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 112.0 105.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 89.0 89.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1 7.2
(%) 1.2 1.4

2.0 0.8Top Landing Slope (%)
1.0 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
0.9Bottom Landing X Slope (%)

46.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
0.7Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

792

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 104.0 100.0

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

41

Total Costs for Curb Ramps at : N Schnoor AveandSunset Ave $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.1

Left Flare 7.6(%)
Right Flare 6.7(%)

1.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

809

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.5 1.4(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.1

Left Flare 7.3(%)
Right Flare 5.4(%)

0.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

810

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.8 0.3(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.3

Left Flare 10.4(%)
Right Flare 9.5(%)

1.5Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

811

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.6 0.6(%)

Priority

(y/n)

(y/n)

59
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

812

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Orchard AveandSunset Ave $3,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 3.5%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NE Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 54.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6 N/A
(%) 0.2 N/A

0.6 N/ATop Landing Slope (%)
3.5 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

3.0Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

51.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

969

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 154.0 N/A

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.1

Left Flare 8.2(%)
Right Flare 8.9(%)

4.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

32.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.5Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

970

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

968

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

137

Total Costs for Curb Ramps at : Park LnandSunset Ave $17,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

797

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

59

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.8

Left Flare 8.2(%)
Right Flare 8.1(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

798

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.5 0.8(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.1

Left Flare 9.6(%)
Right Flare 7.4(%)

0.3Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

799

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

55

Total Costs for Curb Ramps at : Paul AveandSunset Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

0.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Island-Cut Through

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 119.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.7
(%) 0.5

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

916

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 0.9 1.5(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NW Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) N/A 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.9
(%) N/A 1.7

N/A 0.8Top Landing Slope (%)
N/A 1.9Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.4Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

120.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

915

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) N/A 98.0

Street Grade (Left / Right) 1.4 N/A(%)

Priority

(y/n)

(y/n)

37

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.1

Left Flare 7.8(%)
Right Flare 14.1(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

9.2Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

913

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 4.4 0.5(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.2

Left Flare 6.9(%)
Right Flare 9.4(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.1Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

914

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Pine StandSunset Ave $8,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 2.1

Left Flare 6.5(%)
Right Flare 12.4(%)

1.4Top Landing Slope (%)
4.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

10.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1673

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 3.7 0.8(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 3.9

Left Flare 16.8(%)
Right Flare 8.4(%)

1.5Top Landing Slope (%)
4.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.4Gutter Slope (%)
3.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1674

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.1 2.3(%)

Priority

(y/n)

(y/n)

80

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

SE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.9

Left Flare 7.6(%)
Right Flare 8.5(%)

1.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

49.0Top Landing Length (in)

0.0Gutter Lip (in)

3.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1672

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.2

Left Flare 9.2(%)
Right Flare 8.6(%)

1.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.9Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1675

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 2.1 1.0(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Sundance LnandSunset Ave $22,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1003

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

137
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1002

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

137

Total Costs for Curb Ramps at : Sunset AveandSunset Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.7

Left Flare 5.3(%)
Right Flare 10.7(%)

1.2Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

990

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.7 1.5(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

989

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

154

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.8

Left Flare 10.4(%)
Right Flare 6.9(%)

0.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
1.5Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

988

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 0.1 0.9(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : W 4Th StandSunset Ave $17,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.5
(%) 1.2

Left Flare 11.3(%)
Right Flare 9.6(%)

2.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

10.5Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1437

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 1.6 1.5(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 1.4

Left Flare 9.7(%)
Right Flare 7.6(%)

1.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

5.4Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1438

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 4.3 0.9(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 2.8

Left Flare 12.6(%)
Right Flare 12.0(%)

1.5Top Landing Slope (%)
2.7Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

6.0Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1440

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.2 2.6(%)

Priority

(y/n)

(y/n)

84

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.2

Left Flare 10.7(%)
Right Flare 9.7(%)

3.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

59.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

8.8Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1439

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : Westberry DrandSunset Ave $26,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.2

Left Flare 7.7(%)
Right Flare 7.9(%)

1.2Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

819

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.2
(%) 0.2

Left Flare 7.3(%)
Right Flare 8.6(%)

0.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

818

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.2 1.9(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 2.8

Left Flare 10.5(%)
Right Flare 6.6(%)

2.1Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

817

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.3 0.9(%)

Priority

(y/n)

(y/n)

66

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.8

Left Flare 8.9(%)
Right Flare 9.9(%)

0.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

816

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

45

Total Costs for Curb Ramps at : Williams AveandSunset Ave $7,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.1%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3
(%) 0.2

Left Flare 10.1(%)
Right Flare 9.2(%)

0.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

821

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.8(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

1.0%

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.5

Left Flare 7.3(%)
Right Flare 8.4(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

820

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.1

Left Flare 9.3(%)
Right Flare 7.7(%)

0.2Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

822

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

45

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 3.2%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 48.0 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2 5.5
(%) 3.2 1.4

Left Flare 7.8(%)
Right Flare 9.7(%)

N/A 1.2Top Landing Slope (%)
N/A 3.4Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.6Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

9.2Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

823

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 54.0 49.0

Street Grade (Left / Right) 0.4 1.8(%)

Priority 7.4Combo. Ramp Slope (%)
0.9Combo. Ramp X Slope (%)

73.0(in)Length of Combo. Ramp

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : Willis AveandSunset Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps SUNSET AVE

Total Costs for Curb Ramps along : Sunset Ave $271,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps SUSAN LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Susan Ln Sonora St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3888

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.2

Left Flare 5.6(%)
Right Flare 5.7(%)

1.9Top Landing Slope (%)
0.4Top Landing X Slope (%)

37.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3886

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 120.0

Street Grade (Left / Right) 0.9 0.7(%)

Priority

(y/n)

(y/n)

60
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City of Madera Access Compliance Survey Report - Curb Ramps SUSAN LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.4

Left Flare 5.4(%)
Right Flare 11.3(%)

3.0Top Landing Slope (%)
2.2Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

2.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3887

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : Sonora StandSusan Ln $20,500.00

Total Costs for Curb Ramps along : Susan Ln $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps TAFT DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Taft Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1487

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1975

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.4

Left Flare 7.7(%)
Right Flare 2.6(%)

3.0Top Landing Slope (%)
4.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.8Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1976

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.4 1.7(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps TAFT DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 1.9

Left Flare 6.0(%)
Right Flare 4.9(%)

4.2Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.6Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1977

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.7 1.7(%)

Priority

(y/n)

(y/n)

22

Total Costs for Curb Ramps at : andTaft Dr $13,000.00

Total Costs for Curb Ramps along : Taft Dr $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Tangerine Ave Citrus Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1466

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.4

Left Flare 8.7(%)
Right Flare 6.8(%)

0.6Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3701

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

N Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.5

Left Flare 7.3(%)
Right Flare 6.2(%)

1.0Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.4Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3699

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3700

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Citrus WayandTangerine Ave $16,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3742

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Mango AveandTangerine Ave $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.1

Left Flare 7.0(%)
Right Flare 5.6(%)

1.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2998

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.5 1.4(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 2.1

Left Flare 7.1(%)
Right Flare 7.9(%)

1.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3001

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.4 0.0(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.8

Left Flare 5.7(%)
Right Flare 4.8(%)

1.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2999

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.7 0.1(%)

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.9

Left Flare 8.7(%)
Right Flare 5.9(%)

1.7Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.6Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3000

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.5 0.2(%)

Priority

(y/n)

(y/n)

23

Total Costs for Curb Ramps at : Parkwood AveandTangerine Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.1

Left Flare 6.7(%)
Right Flare 6.5(%)

1.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

5.7Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3684

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.8 1.1(%)

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3685

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Stanford AveandTangerine Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

E Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.2

Left Flare 7.2(%)
Right Flare 5.4(%)

0.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.8Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3716

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

12
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

N Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.4

Left Flare 7.6(%)
Right Flare 5.5(%)

0.9Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.5Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3717

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 0.9

Left Flare 6.8(%)
Right Flare 5.9(%)

4.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.6Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3719

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps TANGERINE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.1

Left Flare 4.7(%)
Right Flare 6.2(%)

4.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3718

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.8 0.9(%)

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : Valencia AveandTangerine Ave $11,500.00

Total Costs for Curb Ramps along : Tangerine Ave $62,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TERRACE PL

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Terrace Pl W Central Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1250

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1020

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1019

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TERRACE PL

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1021

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : W Central AveandTerrace Pl $0.00

Total Costs for Curb Ramps along : Terrace Pl $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Third St Hilton St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1344

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

588

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

587

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

589

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

586

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Hilton StandThird St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

585

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

584

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

582

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

583

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Krest StandThird St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

571

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

568

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps THIRD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

570

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

569

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Shannon AveandThird St $0.00

Total Costs for Curb Ramps along : Third St $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIBURON WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Tiburon Way Fairfield Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

432

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2346

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.0

Left Flare 7.0(%)
Right Flare 9.1(%)

1.7Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

3.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2348

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.9 1.3(%)

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIBURON WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 0.4

Left Flare 11.1(%)
Right Flare 4.6(%)

0.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.1Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2347

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 0.7(%)

Priority

(y/n)

(y/n)

9

Total Costs for Curb Ramps at : Fairfield WayandTiburon Way $16,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.7

Left Flare 8.5(%)
Right Flare 10.0(%)

1.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

12.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1681

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 0.2(%)

Priority

(y/n)

(y/n)

22

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIBURON WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.6
(%) 0.7

Left Flare 7.8(%)
Right Flare 7.7(%)

3.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.2Gutter Lip (in)

7.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1680

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.9 0.4(%)

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1679

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Hampton DrandTiburon Way $20,000.00

Total Costs for Curb Ramps along : Tiburon Way $36,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Timberline Dr Cedar Creek Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1140

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

24.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.6

Left Flare 11.2(%)
Right Flare 12.1(%)

2.5Top Landing Slope (%)
1.2Top Landing X Slope (%)

24.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1536

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.0 0.6(%)

Priority

(y/n)

(y/n)

72

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 3.6

Left Flare 12.9(%)
Right Flare 8.5(%)

0.8Top Landing Slope (%)
2.6Top Landing X Slope (%)

38.0Top Landing Length (in)

0.5Gutter Lip (in)

8.5Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1537

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.9 0.6(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1535

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Cedar Creek LnandTimberline Dr $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1865

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.1

Left Flare 7.6(%)
Right Flare 8.2(%)

1.4Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1864

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.5 0.5(%)

Priority

(y/n)

(y/n)

23

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 2.2

Left Flare 7.8(%)
Right Flare 7.3(%)

1.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1866

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Ren WayandTimberline Dr $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1688

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 0.1

Left Flare 9.8(%)
Right Flare 9.3(%)

1.7Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.4Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1689

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.7 1.2(%)

Priority

(y/n)

(y/n)

29

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.5

Left Flare 11.3(%)
Right Flare 6.3(%)

1.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

7.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1690

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.6 1.3(%)

Priority

(y/n)

(y/n)

29

Total Costs for Curb Ramps at : Westgate DrandTimberline Dr $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.8

Left Flare 9.3(%)
Right Flare 10.5(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

45.0Top Landing Length (in)

0.2Gutter Lip (in)

0.3Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1862

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.8 0.6(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.8

Left Flare 8.6(%)
Right Flare 5.2(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.3Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1863

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.7 0.2(%)

Priority

(y/n)

(y/n)

13

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TIMBERLINE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1861

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Winter WayandTimberline Dr $16,500.00

Total Costs for Curb Ramps along : Timberline Dr $74,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOLEDO WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Toledo Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1458

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

7.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 2.0

Left Flare 6.3(%)
Right Flare 3.1(%)

7.2Top Landing Slope (%)
1.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.6Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2173

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOLEDO WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.0

Left Flare 3.7(%)
Right Flare 8.2(%)

4.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.5Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2174

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.3 3.8(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2172

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : andToledo Way $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOLEDO WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2169

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.8

Left Flare 6.6(%)
Right Flare 4.6(%)

3.2Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

10.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2170

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 120.0

Street Grade (Left / Right) 1.6 1.1(%)

Priority

(y/n)

(y/n)

53

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOLEDO WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

7.9%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.3
(%) 1.5

Left Flare 7.2(%)
Right Flare 4.7(%)

7.9Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2171

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.4 0.4(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Raymond RdandToledo Way $6,500.00

Total Costs for Curb Ramps along : Toledo Way $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORONADO DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Toronado Dr E Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

466

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 2.3

Left Flare 7.8(%)
Right Flare 5.4(%)

5.0Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

7.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1213

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 2.8 03(%)

Priority

(y/n)

(y/n)

88

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORONADO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 1.3

Left Flare 1.3(%)
Right Flare 6.1(%)

1.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1212

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.9 4.0(%)

Priority

(y/n)

(y/n)

71

Total Costs for Curb Ramps at : E Cleveland AveandToronado Dr $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1237

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORONADO DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 0.5

Left Flare 4.4(%)
Right Flare 6.7(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.3Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1239

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.2 2.4(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8
(%) 0.1

Left Flare 4.6(%)
Right Flare 5.3(%)

1.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.9Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1238

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : W Sherwood WayandToronado Dr $6,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORONADO DR

Total Costs for Curb Ramps along : Toronado Dr $15,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORRES WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Torres Way E Lincoln Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

285

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1180

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

136

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.5 3.8
(%) 1.5 0.5

1.0 N/ATop Landing Slope (%)
1.3 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

1.7Bottom Landing Slope (%)
0.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.1Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1181

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 106.0 95.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

45

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TORRES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 4.0
(%) 0.8 0.5

N/A 1.8Top Landing Slope (%)
N/A 2.0Top Landing X Slope (%)

0.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.5Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1182

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 98.0 115.0

Street Grade (Left / Right) 1.5 1.9(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : E Lincoln AveandTorres Way $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 2.0

Left Flare 7.8(%)
Right Flare 8.8(%)

1.0Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.1Gutter Slope (%)
2.6Gutter XSlope (%)

4.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1175

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps TORRES WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.2 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4 4.7
(%) 0.0 1.1

0.5 N/ATop Landing Slope (%)
1.3 N/ATop Landing X Slope (%)

48.0Top Landing Length 0.0(in)

2.4Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.4Gutter Slope (%)
0.0Gutter XSlope (%)

6.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1176

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 94.0 95.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1174

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

136

Total Costs for Curb Ramps at : W South StandTorres Way $13,500.00

Total Costs for Curb Ramps along : Torres Way $27,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Toschi Dr Cherry Tree Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

592

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

NE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.2

Left Flare 6.5(%)
Right Flare 5.2(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
1.0Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2677

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority

(y/n)

(y/n)

0
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City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.2

Left Flare 5.2(%)
Right Flare 8.8(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2676

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.5 1.2(%)

Priority

(y/n)

(y/n)

5

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2678

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Cherry Tree DrandToschi Dr $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 1.8

Left Flare 9.1(%)
Right Flare 5.5(%)

2.1Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
0.8Gutter XSlope (%)

11.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2660

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

21

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.6

Left Flare 6.4(%)
Right Flare 9.3(%)

1.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
1.2Gutter XSlope (%)

13.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2661

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

16
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City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2696

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2662

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 46.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.9

Left Flare 5.7(%)
Right Flare 6.9(%)

3.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
1.3Gutter XSlope (%)

13.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2695

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.1 0.4(%)

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Pear Tree DrandToschi Dr $33,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2658

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

105
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City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 1.4

Left Flare 9.2(%)
Right Flare 4.9(%)

1.3Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2659

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.5

Street Grade (Left / Right) 0.4 1.4(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 1.3

Left Flare 8.4(%)
Right Flare 7.1(%)

2.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

0.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2657

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

13

Total Costs for Curb Ramps at : W Almond AveandToschi Dr $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TOSCHI DR

Total Costs for Curb Ramps along : Toschi Dr $67,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps TOZER ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Tozer St Cedar St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

348

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3591

Tee Intersection:

Vertical Curb:
Yes

N/A

(y/n)

(y/n)

Total Costs for Curb Ramps at : Cedar StandTozer St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps TOZER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

2.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.6

Left Flare 5.7(%)
Right Flare 7.2(%)

0.7Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
2.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3589

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3590

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

140
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City of Madera Access Compliance Survey Report - Curb Ramps TOZER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 2.3

Left Flare 2.3(%)
Right Flare 8.5(%)

2.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
2.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3588

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 1.1 0.2(%)

Priority

(y/n)

(y/n)

37

Total Costs for Curb Ramps at : Lada AveandTozer St $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3463

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps TOZER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.1

Left Flare 3.1(%)
Right Flare 7.3(%)

0.2Top Landing Slope (%)
2.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.2Gutter Slope (%)
3.4Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3462

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 3.8 0.6(%)

Priority

(y/n)

(y/n)

70

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.2

Left Flare 6.7(%)
Right Flare 5.6(%)

0.6Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
0.9Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3461

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 0.4 1.6(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : Mira Loma WayandTozer St $9,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TOZER ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3592

Tee Intersection:

Vertical Curb:
Yes

N/A

(y/n)

(y/n)

Total Costs for Curb Ramps at : Mono StandTozer St $0.00

Total Costs for Curb Ramps along : Tozer St $26,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRABON WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Trabon Way Double Tree Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

790

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 1.2

Left Flare 11.3(%)
Right Flare 6.0(%)

1.0Top Landing Slope (%)
2.5Top Landing X Slope (%)

60.0Top Landing Length (in)

0.5Gutter Lip (in)

1.6Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1458

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 2.7 0.7(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRABON WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.3

Left Flare 9.9(%)
Right Flare 9.4(%)

1.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

35.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

1.2Gutter Slope (%)
0.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1459

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.4 1.2(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1457

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Double Tree WayandTrabon Way $20,500.00

Total Costs for Curb Ramps along : Trabon Way $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRAIL WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Trail Way Bridge Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

137

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.9

Left Flare 7.4(%)
Right Flare 4.7(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.5Gutter Slope (%)
1.5Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3389

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.9 1.5(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRAIL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.7

Left Flare 7.6(%)
Right Flare 3.2(%)

0.8Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.6Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3387

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.1 2.2(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3388

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Bridge WayandTrail Way $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRAIL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3393

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.2

Left Flare 5.0(%)
Right Flare 6.9(%)

3.8Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
2.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3390

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 1.3 0.2(%)

Priority

(y/n)

(y/n)

55

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRAIL WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3392

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

12

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.5

Left Flare 6.5(%)
Right Flare 1.0(%)

1.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

7.5Gutter Slope (%)
2.1Gutter XSlope (%)

9.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3391

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Rd 28andTrail Way $13,000.00

Total Costs for Curb Ramps along : Trail Way $26,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TREVOR WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Trevor Way Stephanie Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1024

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.7

Left Flare 7.1(%)
Right Flare 6.4(%)

1.8Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2520

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.4 1.6(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TREVOR WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 1.1

Left Flare 6.3(%)
Right Flare 5.6(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.8Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2519

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.5 0.4(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2518

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Stephanie LnandTrevor Way $16,500.00

Total Costs for Curb Ramps along : Trevor Way $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRUMAN DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Truman Dr Pierce Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1514

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.3

Left Flare 5.2(%)
Right Flare 6.8(%)

2.4Top Landing Slope (%)
2.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

15.3Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1939

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.4 1.4(%)

Priority

(y/n)

(y/n)

19

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1940

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Pierce LnandTruman Dr $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRUMAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.1

Left Flare 7.4(%)
Right Flare 2.7(%)

3.5Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

8.4Gutter Slope (%)
3.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1971

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 3.7(%)

Priority

(y/n)

(y/n)

26

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.1

Left Flare 2.5(%)
Right Flare 0.3(%)

3.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

7.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1972

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.0(%)

Priority

(y/n)

(y/n)

16

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TRUMAN DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1970

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Taft DrandTruman Dr $13,500.00

Total Costs for Curb Ramps along : Truman Dr $23,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Tulare St Daulton Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

427

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4095

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

146

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4094

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Daulton AveandTulare St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2229

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 3.2

Left Flare 2.7(%)
Right Flare 10.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
2.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2231

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 1.0 1.5(%)

Priority

(y/n)

(y/n)

64

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 3.4

Left Flare 14.1(%)
Right Flare 11.7(%)

0.5Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2230

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.6 0.8(%)

Priority

(y/n)

(y/n)

78

Total Costs for Curb Ramps at : E Clark StandTulare St $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.1

Left Flare 8.9(%)
Right Flare 7.0(%)

2.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

36.0Top Landing Length (in)

0.2Gutter Lip

Dome Setback

(in)

10.4Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4097

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 2.5 2.8(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.7

Left Flare 7.1(%)
Right Flare 9.8(%)

2.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

44.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
1.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4099

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 85.0

Street Grade (Left / Right) 3.1 0.8(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.6

Left Flare 8.7(%)
Right Flare 6.3(%)

0.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

33.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
1.9Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4096

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

49
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

18.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.0

Left Flare 8.8(%)
Right Flare 6.3(%)

0.4Top Landing Slope (%)
2.6Top Landing X Slope (%)

18.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.1Gutter XSlope (%)

12.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4098

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 2.8 3.0(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : E Lincoln AveandTulare St $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.7

Left Flare 4.7(%)
Right Flare 5.2(%)

1.5Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2204

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 0.6 3.2(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.2

Left Flare 9.5(%)
Right Flare 2.5(%)

1.0Top Landing Slope (%)
3.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

6.9Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2205

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.7 2.1(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2203

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : E Sherwood WayandTulare St $6,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2208

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2207

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2206

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Mission AveandTulare St $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 3.1

Left Flare 5.4(%)
Right Flare 11.0(%)

1.6Top Landing Slope (%)
3.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.6Gutter Slope (%)
4.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2220

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 3.2(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 2.4

Left Flare 9.5(%)
Right Flare 2.6(%)

3.9Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2219

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 3.8 0.7(%)

Priority

(y/n)

(y/n)

46

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2218

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Tulare StandTulare St $13,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.3

Left Flare 5.6(%)
Right Flare 8.8(%)

0.7Top Landing Slope (%)
4.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.0Gutter Slope (%)
2.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2223

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 0.2 4.1(%)

Priority

(y/n)

(y/n)

36

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.2
(%) 1.6

Left Flare 8.5(%)
Right Flare 5.4(%)

0.5Top Landing Slope (%)
3.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2222

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 3.4 1.3(%)

Priority

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps TULARE ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2221

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Wrenwood WayandTulare St $13,000.00

Total Costs for Curb Ramps along : Tulare St $88,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps TYLER LN

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Tyler Ln Coolidge St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

355

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 1.5

Left Flare 4.9(%)
Right Flare 5.0(%)

4.2Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.3Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1985

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.6 0.5(%)

Priority

(y/n)

(y/n)

9

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TYLER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.5

Left Flare 7.1(%)
Right Flare 6.6(%)

3.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.6Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1986

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 1.9(%)

Priority

(y/n)

(y/n)

16

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1984

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Coolidge StandTyler Ln $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TYLER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.0
(%) 0.6

Left Flare 6.9(%)
Right Flare 1.6(%)

0.7Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

11.6Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1994

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 69.5

Street Grade (Left / Right) 1.4 1.3(%)

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1993

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Madison DrandTyler Ln $10,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps TYLER LN

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 0.1

Left Flare 3.5(%)
Right Flare 5.2(%)

2.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.1Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1974

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 1.5 0.2(%)

Priority

(y/n)

(y/n)

15

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1973

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

100

Total Costs for Curb Ramps at : Truman DrandTyler Ln $10,250.00

Total Costs for Curb Ramps along : Tyler Ln $34,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ULA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Ula St Foster Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1175

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

923

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

921

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps ULA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

922

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Foster AveandUla St $7,000.00

Total Costs for Curb Ramps along : Ula St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

University Ave Hayes Ct
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1225

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

747

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 2.1

Left Flare 7.3(%)
Right Flare 6.0(%)

2.5Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

748

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 1.5 2.7(%)

Priority

(y/n)

(y/n)

37

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 1.7

Left Flare 11.1(%)
Right Flare 8.3(%)

0.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.8Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

749

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.7 1.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Hayes CtandUniversity Ave $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 2.8

Left Flare 9.2(%)
Right Flare 4.6(%)

2.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

4.5Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

741

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.2 1.1(%)

Priority

(y/n)

(y/n)

49

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

45.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 1.7

Left Flare 8.7(%)
Right Flare 10.1(%)

1.7Top Landing Slope (%)
2.3Top Landing X Slope (%)

45.0Top Landing Length (in)

1.0Gutter Lip (in)

7.3Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

740

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.1 1.3(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 3.0

Left Flare 6.5(%)
Right Flare 11.1(%)

2.3Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.7Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

742

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.2 1.6(%)

Priority

(y/n)

(y/n)

63

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 2.2

Left Flare 7.0(%)
Right Flare 7.4(%)

1.1Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.9Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

743

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Orchard AveandUniversity Ave $26,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

856

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.1

Left Flare 7.8(%)
Right Flare 8.1(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

858

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.1 0.6(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 3.1

Left Flare 9.8(%)
Right Flare 7.4(%)

2.9Top Landing Slope (%)
3.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.5Gutter Slope (%)
3.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

857

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : Willis AveandUniversity Ave $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps UNIVERSITY AVE

Total Costs for Curb Ramps along : University Ave $66,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Valencia Ave Mango Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1470

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.6

Left Flare 8.6(%)
Right Flare 5.9(%)

0.3Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.0Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3740

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 0.5 0.8(%)

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 0.5

Left Flare 7.1(%)
Right Flare 5.8(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

4.0Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3741

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.4 0.5(%)

Priority

(y/n)

(y/n)

13

Total Costs for Curb Ramps at : Mango AveandValencia Ave $5,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.5

Left Flare 5.7(%)
Right Flare 8.3(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

2.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2989

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.4 1.7(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.1

Left Flare 8.1(%)
Right Flare 6.3(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2990

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 1.0 0.4(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.6

Left Flare 7.6(%)
Right Flare 5.4(%)

0.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2992

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 2.1

Left Flare 5.3(%)
Right Flare 5.9(%)

2.5Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2991

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.3 0.9(%)

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : Navel AveandValencia Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2979

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Perpendicular

$0.00Unit Cost

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.2

Left Flare 8.0(%)
Right Flare 6.7(%)

1.1Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.6Gutter XSlope (%)

7.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2978

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.6 1.7(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.6

Left Flare 7.5(%)
Right Flare 8.5(%)

2.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

10.6Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

2976

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.9 0.5(%)

Priority

(y/n)

(y/n)

52
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

SW Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 7.4(%)
Right Flare 5.9(%)

0.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2977

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Pecan AveandValencia Ave $6,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.8

Left Flare 7.0(%)
Right Flare 7.2(%)

0.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3022

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.2 0.5(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.3

Left Flare 8.8(%)
Right Flare 7.5(%)

1.6Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.5Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3021

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.9 0.2(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.9

Left Flare 9.0(%)
Right Flare 3.6(%)

1.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.3Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3019

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.1 1.0(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.6

Left Flare 4.9(%)
Right Flare 7.4(%)

1.4Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.9Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3020

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Perkins AveandValencia Ave $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

ENE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.7

Left Flare 6.9(%)
Right Flare 5.6(%)

1.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

5.5Gutter Slope (%)
0.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3720

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 1.9 1.0(%)

Priority

(y/n)

(y/n)

17
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

ESE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.0

Left Flare 6.0(%)
Right Flare 5.6(%)

0.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

6.1Gutter Slope (%)
1.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3721

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.0 0.5(%)

Priority

(y/n)

(y/n)

17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NNE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.6

Left Flare 8.3(%)
Right Flare 5.1(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.8Gutter Slope (%)
2.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3727

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.8 0.7(%)

Priority

(y/n)

(y/n)

23
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

10.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NNW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.8

Left Flare 6.6(%)
Right Flare 5.1(%)

0.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

10.5Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3726

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 2.5 0.8(%)

Priority

(y/n)

(y/n)

23

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SSE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.4

Left Flare 5.4(%)
Right Flare 4.2(%)

1.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip (in)

6.1Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3722

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 86.0

Street Grade (Left / Right) 1.8 0.5(%)

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SSW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 1.6

Left Flare 5.8(%)
Right Flare 6.3(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3723

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 2.2 0.8(%)

Priority

(y/n)

(y/n)

17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

WNW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.0

Left Flare 7.6(%)
Right Flare 3.9(%)

1.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

3.5Gutter Slope (%)
1.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3725

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.7 0.4(%)

Priority

(y/n)

(y/n)

12

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

WSW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.5

Left Flare 4.8(%)
Right Flare 6.2(%)

1.9Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip (in)

2.0Gutter Slope (%)
1.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3724

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 88.0

Street Grade (Left / Right) 0.9 0.1(%)

Priority

(y/n)

(y/n)

12

Total Costs for Curb Ramps at : San Bruno AveandValencia Ave $23,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.6

Left Flare 6.7(%)
Right Flare 7.1(%)

2.6Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.9Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3713

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 1.8 1.2(%)

Priority

(y/n)

(y/n)

14

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.9

Left Flare 7.9(%)
Right Flare 8.3(%)

1.9Top Landing Slope (%)
3.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

4.8Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3714

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 1.1 0.9(%)

Priority

(y/n)

(y/n)

17

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3715

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : San Ramon AveandValencia Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.2

Left Flare 6.6(%)
Right Flare 6.4(%)

1.9Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.6Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2974

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 1.5(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.5"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

NW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 0.4

Left Flare 6.0(%)
Right Flare 6.0(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

3.5Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2975

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.2 0.4(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SE Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 0.3

Left Flare 8.2(%)
Right Flare 5.4(%)

1.0Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.7Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2973

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 10 0.2(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Flush transition from ramp to gutter not provided.

0.25"

Ramp Transition

Modify elements (ramp, gutter, landing, route) as
required to provide flush transition from ramp to gutter.

SW Perpendicular

R304.5.2PROWAG

4.7.2ADAAG

$2500.00Unit Cost

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.4

Left Flare 5.3(%)
Right Flare 6.7(%)

0.9Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.7Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2972

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.2 1.5(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Saunders AveandValencia Ave $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALENCIA AVE

Total Costs for Curb Ramps along : Valencia Ave $90,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Valley Way National Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1191

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1657

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.5

Left Flare 8.6(%)
Right Flare 6.8(%)

2.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

58.0Top Landing Length (in)

1.0Gutter Lip (in)

7.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1659

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 1.0 1.2(%)

Priority

(y/n)

(y/n)

35

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 1.6

Left Flare 7.0(%)
Right Flare 7.0(%)

3.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

5.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1658

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.6 0.2(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : National AveandValley Way $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1594

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.6
(%) 1.9

Left Flare 4.6(%)
Right Flare 1.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

0.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1595

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.6 0.9(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.1

Left Flare 3.7(%)
Right Flare 5.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

2.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1596

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Pinewood DrandValley Way $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1591

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.4

Left Flare 5.0(%)
Right Flare 7.0(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.5Gutter Lip (in)

5.0Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1593

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.2 1.7(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.6

Left Flare 5.9(%)
Right Flare 9.0(%)

7.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

59.0Top Landing Length (in)

0.5Gutter Lip (in)

7.1Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1592

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 2.1 1.0.(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Riverview DrandValley Way $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1710

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1709

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1711

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Third StandValley Way $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

6.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.1
(%) 1.7

Left Flare 8.2(%)
Right Flare 5.1(%)

6.2Top Landing Slope (%)
1.7Top Landing X Slope (%)

52.0Top Landing Length (in)

1.0Gutter Lip (in)

1.9Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1668

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.5 1.1(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 44.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 0.2

Left Flare 6.3(%)
Right Flare 2.3(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

1.0Gutter Lip (in)

2.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1667

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VALLEY WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1666

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Willow CtandValley Way $17,250.00

Total Costs for Curb Ramps along : Valley Way $65,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VARBELLA PK

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Varbella Pk
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1565

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.9
(%) 0.4

Left Flare 9.8(%)
Right Flare 8.7(%)

1.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

8.8Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3037

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.3 0.3(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3040

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VARBELLA PK

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3038

Tee Intersection:

Vertical Curb:
No

N/A

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7
(%) 1.8

Left Flare 5.4(%)
Right Flare 6.0(%)

1.0Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.3Gutter Slope (%)
1.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3039

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 1.4 2.1(%)

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : andVarbella Pk $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VARBELLA PK

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.3
(%) 0.6

Left Flare 7.9(%)
Right Flare 9.3(%)

0.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3175

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.1 0.1(%)

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3176

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VARBELLA PK

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.6

Left Flare 10.0(%)
Right Flare 6.6(%)

0.6Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.9Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3177

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Las Casas LnandVarbella Pk $20,000.00

Total Costs for Curb Ramps along : Varbella Pk $36,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VENTURI AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Venturi Ave El Rancho Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1161

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

780

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

781

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VENTURI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

782

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : El Rancho DrandVenturi Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

783

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VENTURI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

785

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

784

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

47

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VENTURI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

786

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : N Schnoor AveandVenturi Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.5

Left Flare 10.0(%)
Right Flare 13.7(%)

2.1Top Landing Slope (%)
0.7Top Landing X Slope (%)

42.0Top Landing Length (in)

1.0Gutter Lip (in)

0.7Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

680

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.3 0.4(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VENTURI AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.2

Left Flare 10.1(%)
Right Flare 9.8(%)

2.0Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.0Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

681

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.0 1.1(%)

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : Shannon AveandVenturi Ave $13,500.00

Total Costs for Curb Ramps along : Venturi Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VERDE MESA WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Verde Mesa Way Corona Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

177

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

11.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.5

Left Flare 6.8(%)
Right Flare 4.7(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3452

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VERDE MESA WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.4

Left Flare 4.7(%)
Right Flare 7.3(%)

1.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

11.8Gutter Slope (%)
1.4Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3450

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.5 1.3(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3451

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Corona DrandVerde Mesa Way $16,500.00

Total Costs for Curb Ramps along : Verde Mesa Way $16,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps VIA CERIONI

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Via Cerioni Sunset Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

155

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 0.9

Left Flare 4.7(%)
Right Flare 7.1(%)

2.6Top Landing Slope (%)
1.1Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip (in)

9.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1436

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

24
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City of Madera Access Compliance Survey Report - Curb Ramps VIA CERIONI

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 56.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 2.0

Left Flare 6.7(%)
Right Flare 6.3(%)

1.7Top Landing Slope (%)
0.9Top Landing X Slope (%)

33.0Top Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

9.2Gutter Slope (%)
0.7Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1433

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 2.4 2.5(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.9
(%) 2.3

Left Flare 13.1(%)
Right Flare 10.7(%)

3.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

2.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1435

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.1 0.8(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps VIA CERIONI

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.6
(%) 3.1

Left Flare 11.3(%)
Right Flare 9.8(%)

1.7Top Landing Slope (%)
2.0Top Landing X Slope (%)

47.0Top Landing Length (in)

1.0Gutter Lip (in)

1.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1434

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.6 0.2(%)

Priority

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : Sunset AveandVia Cerioni $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1427

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100
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City of Madera Access Compliance Survey Report - Curb Ramps VIA CERIONI

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.9

Left Flare 9.4(%)
Right Flare 4.6(%)

2.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

2.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1429

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.2 0.2(%)

Priority

(y/n)

(y/n)

14

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.6

Left Flare 7.3(%)
Right Flare 5.9(%)

3.0Top Landing Slope (%)
1.4Top Landing X Slope (%)

40.0Top Landing Length (in)

1.0Gutter Lip (in)

1.4Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1428

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.5 2.0(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Via CapitolaandVia Cerioni $21,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps VIA CERIONI

Total Costs for Curb Ramps along : Via Cerioni $49,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps VIA SANTA BARBARA

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Via Santa Barbara Caitlan Drive
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

231

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 4.0

Left Flare 5.8(%)
Right Flare 7.4(%)

2.0Top Landing Slope (%)
1.8Top Landing X Slope (%)

35.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
1.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1431

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.7 1.5(%)

Priority

(y/n)

(y/n)

27
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City of Madera Access Compliance Survey Report - Curb Ramps VIA SANTA BARBARA

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.1

Left Flare 6.6(%)
Right Flare 5.7(%)

1.0Top Landing Slope (%)
1.4Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

11.4Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1432

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 0.9 0.6(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1430

Tee Intersection:

Vertical Curb:
Yes

N/A

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Caitlan DriveandVia Santa Barbara $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps VIA SANTA BARBARA

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.2

Left Flare 4.7(%)
Right Flare 5.1(%)

1.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.5Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4495

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.8 0.9(%)

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4497

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps VIA SANTA BARBARA

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.5

Left Flare 6.5(%)
Right Flare 3.7(%)

2.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

3.1Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4496

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

10

Total Costs for Curb Ramps at : Via CeroniandVia Santa Barbara $13,000.00

Total Costs for Curb Ramps along : Via Santa Barbara $27,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps VINEYARD AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Vineyard Ave 9Th St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1211

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4316

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4318

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34
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City of Madera Access Compliance Survey Report - Curb Ramps VINEYARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4317

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

Total Costs for Curb Ramps at : 9Th StandVineyard Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4359

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps VINEYARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

4358

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

4360

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Cross StandVineyard Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps VINEYARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3260

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 1.6

Left Flare 7.3(%)
Right Flare 15.8(%)

2.3Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

4.3Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3258

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 2.6 0.5(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps VINEYARD AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3259

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

134

Total Costs for Curb Ramps at : Washington StandVineyard Ave $10,250.00

Total Costs for Curb Ramps along : Vineyard Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W 1ST ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 1St St N G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1368

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Right: 10.3%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 54.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.2 2.5
(%) 1.9 1.6

Left Flare 9.7(%)
Right Flare 10.3(%)

0.1 0.4Top Landing Slope (%)
0.8 1.4Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.5Bottom Landing Slope (in)
0.7Bottom Landing X Slope (in)

88.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

6.2Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1008

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 95.0 115.0

Street Grade (Left / Right) 1.7 1.6(%)

Priority

7.6Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

66.0(in)Length of Combo. Ramp

(y/n)

(y/n)

43

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 1ST ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

12.0%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.7 3.0
(%) 1.4 0.7

Left Flare 10.5(%)
Right Flare 9.4(%)

0.6 1.3Top Landing Slope (%)
2.1 2.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.8Bottom Landing Slope (in)
1.4Bottom Landing X Slope (in)

104.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.4Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1011

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 79.0 102.0

Street Grade (Left / Right) 1.2 1.0(%)

Priority

12.0Combo. Ramp Slope (%)
1.1Combo. Ramp X Slope (%)

69.0(in)Length of Combo. Ramp

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.5

Left Flare 11.5(%)
Right Flare 10.4(%)

3.4Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.1Gutter Slope (%)
1.4Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1009

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.9 0.6(%)

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 1ST ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

29.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 4.8Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 0.1

Left Flare 8.3(%)
Right Flare 9.7(%)

4.2Top Landing Slope (%)
2.3Top Landing X Slope (%)

29.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
0.5Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1010

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.0 0.2(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : N G StandW 1St St $24,250.00

Total Costs for Curb Ramps along : W 1St St $24,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 1STH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 1Sth St N H St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

930

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 2.2

Left Flare 9.6(%)
Right Flare 11.6(%)

1.0Top Landing Slope (%)
2.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1027

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 93.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 1STH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

N Parallel

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 89.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 N/A
(%) 1.0 N/A

1.1 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.8Bottom Landing Slope (%)
1.9Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

6.0Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1026

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 117.0 N/A

Street Grade (Left / Right) 0.8 2.0(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1025

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : N H StandW 1Sth St $10,000.00

Total Costs for Curb Ramps along : W 1Sth St $10,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 2Nd St N G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1343

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) N/A 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 6.3
(%) N/A 2.6

Left Flare 8.6(%)
Right Flare 10.7(%)

N/A 1.3Top Landing Slope (%)
N/A 3.5Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

3.3Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

60.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.6Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1004

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) N/A 78.0

Street Grade (Left / Right) 1.6 0.6(%)

Priority

9.0Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

67.0(in)Length of Combo. Ramp

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Left: 11.3%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 48.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8 N/A
(%) 1.6 N/A

Left Flare 11.3(%)
Right Flare 9.9(%)

0.2 N/ATop Landing Slope (%)
0.8 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.7Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

103.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.9Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1007

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 81.0 N/A

Street Grade (Left / Right) 0.1 1.1(%)

Priority

8.0Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

79.0(in)Length of Combo. Ramp

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing combination ramp run exceeds
1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

LEFT      RIGHT
(in) 48.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 4.5 N/A
(%) 2.3 N/A

Left Flare 11.6(%)
Right Flare 11.2(%)

0.7 N/ATop Landing Slope (%)
4.9 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

2.8Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.8Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1005

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 64.0 N/A

Street Grade (Left / Right) 2.3 0.6(%)

Priority

7.1Combo. Ramp Slope (%)
2.4Combo. Ramp X Slope (%)

65.0(in)Length of Combo. Ramp

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

W Combination

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) N/A 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 4.4
(%) N/A 0.2

Left Flare 8.8(%)
Right Flare 8.4(%)

N/A 1.7Top Landing Slope (%)
N/A 1.0Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

1.0Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

103.0Bottom Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

5.2Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1006

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) N/A 91.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

8.1Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

61.0(in)Length of Combo. Ramp

(y/n)

(y/n)

39

Total Costs for Curb Ramps at : N G StandW 2Nd St $24,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Right: 10.3%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) N/A 73.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 2.6
(%) N/A 0.7

Left Flare 10.0(%)
Right Flare 10.3(%)

N/A 0.7Top Landing Slope (%)
N/A 1.3Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
1.0Bottom Landing X Slope (in)

85.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.5Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1031

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) N/A 70.0

Street Grade (Left / Right) 2.7 2.6(%)

Priority

7.8Combo. Ramp Slope (%)
0.5Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

30.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 2.6

Left Flare 11.9(%)
Right Flare 8.2(%)

3.0Top Landing Slope (%)
2.1Top Landing X Slope (%)

30.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.2Gutter Slope (%)
1.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1030

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.2 2.1(%)

Priority

(y/n)

(y/n)

78

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1029

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1028

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : N H StandW 2Nd St $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

953

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W 2ND ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

954

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

955

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : N Park DrandW 2Nd St $0.00

Total Costs for Curb Ramps along : W 2Nd St $38,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W 3RD ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 3Rd St N G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1299

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.7

Left Flare 9.4(%)
Right Flare 9.1(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.2Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1037

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 3.3 0.8(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps W 3RD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

Left: 43.0"

Ramp Width

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Combination

R304.5.1PROWAG

4.7.3ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.2

LEFT      RIGHT
(in) 43.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0 N/A
(%) 0.9 N/A

Left Flare 8.8(%)
Right Flare 10.3(%)

0.9 N/ATop Landing Slope (%)
0.7 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.4Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

86.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.5Gutter Slope (%)
1.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1038

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 48.0 N/A

Street Grade (Left / Right) 1.8(%)

Priority
7.6Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 4.0%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 87.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.3 N/A
(%) 0.2 N/A

Left Flare 9.7(%)
Right Flare 12.5(%)

2.0 N/ATop Landing Slope (%)
4.0 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

3.2Bottom Landing Slope (in)
2.6Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

10.0Gutter Slope (%)
2.0Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1035

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0 N/A

Street Grade (Left / Right) 5.1 2.1(%)

Priority
6.8Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps W 3RD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1036

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

140

Total Costs for Curb Ramps at : N G StandW 3Rd St $24,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing combination ramp run is less
than 5% or greater than 8.3%.

9.6%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Combination

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$7000.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 73.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 N/A
(%) 0.9 N/A

Left Flare 8.4(%)
Right Flare 8.3(%)

1.1 N/ATop Landing Slope (%)
1.1 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

1.7Bottom Landing Slope (in)
2.2Bottom Landing X Slope (in)

85.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.6Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1033

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 54.0 N/A

Street Grade (Left / Right) 4.2 2.9(%)

Priority

9.6Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

61.0(in)Length of Combo. Ramp

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps W 3RD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) N/A 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 6.7
(%) N/A 2.9

Left Flare 10.0(%)
Right Flare 11.5(%)

0.3 2.6Top Landing Slope (%)
3.1 1.2Top Landing X Slope (%)

42.0Top Landing Length 48.0(in)

2.9Bottom Landing Slope (in)
0.4Bottom Landing X Slope (in)

62.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

13.0Gutter Slope (%)
2.6Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1034

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) N/A 76.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

8.1Combo. Ramp Slope (%)
1.3Combo. Ramp X Slope (%)

68.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1032

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

40

Total Costs for Curb Ramps at : N H StandW 3Rd St $14,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W 3RD ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1086

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

28

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1085

Tee Intersection:

Vertical Curb:
No

Vertical

(y/n)

(y/n)

Total Costs for Curb Ramps at : W 3Rd StandW 3Rd St $0.00

Total Costs for Curb Ramps along : W 3Rd St $38,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 4Th St N Gateway Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1391

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

8.0"

Detectable Warning Surface

Relocate the detectable warning surface.

E Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 92.0 80.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1 5.6
(%) 1.1 0.1

0.2 0.2Top Landing Slope (%)
0.1 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.6Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

95.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1078

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 128.0 115.0

Street Grade (Left / Right) 0.1 3.3(%)

Priority

(y/n)

(y/n)

58
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

10.0"

Detectable Warning Surface

Relocate the detectable warning surface.

N Parallel

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

LEFT      RIGHT
(in) 65.0 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 6.3
(%) 1.9 1.6

2.1 0.8Top Landing Slope (%)
1.4 1.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.2Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

67.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.5Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1077

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 70.0 92.0

Street Grade (Left / Right) 2.4 0.1(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

S Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 0.2

Left Flare 7.9(%)
Right Flare 9.4(%)

0.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1079

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 2.2 0.5(%)

Priority

(y/n)

(y/n)

63
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 2.1

Left Flare 10.2(%)
Right Flare 9.7(%)

2.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

42.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
1.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1080

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 4.3 1.7(%)

Priority

(y/n)

(y/n)

82

Total Costs for Curb Ramps at : N Gateway DrandW 4Th St $11,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 67.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 6.7 N/A
(%) 1.0 N/A

0.5 N/ATop Landing Slope (%)
0.7 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

0.8Bottom Landing Slope (%)
1.7Bottom Landing X Slope (%)

36.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.2Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1098

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 125.0 N/A

Street Grade (Left / Right) 2.0 0.4(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 1.3

Left Flare 10.3(%)
Right Flare 10.0(%)

1.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1095

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 2.0 0.4(%)

Priority

(y/n)

(y/n)

71

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing parallel curb
ramp exceeds the 1:48 (2%) maximum.

Right: 3.9%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

S Parallel

R304.3.2PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) N/A 89.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.9
(%) N/A 0.7

N/A 3.9Top Landing Slope (%)
N/A 1.9Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.6Bottom Landing Slope (%)
1.4Bottom Landing X Slope (%)

39.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.8Gutter Slope (%)
1.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1097

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) N/A 139.0

Street Grade (Left / Right) 0.3 0.5(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

W Perpendicular

$0.00Unit Cost

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 9.6(%)
Right Flare 8.2(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.3Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1096

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.4 1.3(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : N H StandW 4Th St $17,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 82.0 82.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6 7.6
(%) 1.3 1.8

1.4 0.9Top Landing Slope (%)
0.3 2.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.6Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

987

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 100.0 94.0

Street Grade (Left / Right) 0.2 N/A(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

N Island-Cut Through

$0.00Unit Cost

(in) 105.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.1
(%) 0.2

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.5Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

986

Tee Intersection:

Vertical Curb:

Yes

Vertical

Length of Ramp / Pad (in) 150.0

Street Grade (Left / Right) 0.0 0.3(%)

Priority

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.9
(%) 0.8

Left Flare 7.9(%)
Right Flare 9.1(%)

1.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

985

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 0.6 N/A(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.9%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 0.5

Left Flare 7.3(%)
Right Flare 9.1(%)

0.8Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

8.9Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

984

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

74

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 2.8%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 84.0 84.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0 6.0
(%) 0.4 2.8

0.3 1.0Top Landing Slope (%)
1.4 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (%)
0.5Bottom Landing X Slope (%)

4.8Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes Not Contrasting(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

982

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 104.0 93.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

78
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City of Madera Access Compliance Survey Report - Curb Ramps W 4TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.2

Left Flare 6.9(%)
Right Flare 6.7(%)

0.8Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
0.0Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

983

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 0.1 1.3(%)

Priority

(y/n)

(y/n)

64

Total Costs for Curb Ramps at : N J StandW 4Th St $17,000.00

Total Costs for Curb Ramps along : W 4Th St $45,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W 6TH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W 6th St S Gateway Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

666

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.1

Left Flare 8.5(%)
Right Flare 8.2(%)

1.2Top Landing Slope (%)
0.0Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.1Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4262

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 126.0

Street Grade (Left / Right) 3.2 0.3(%)

Priority

(y/n)

(y/n)

65
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City of Madera Access Compliance Survey Report - Curb Ramps W 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.9

Left Flare 6.8(%)
Right Flare 5.0(%)

0.5Top Landing Slope (%)
0.1Top Landing X Slope (%)

39.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
1.6Gutter XSlope (%)

13.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4259

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.0

Street Grade (Left / Right) 2.3 1.1(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 0.6

Left Flare 13.2(%)
Right Flare 13.6(%)

3.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

12.1Gutter Slope (%)
1.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4261

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.5 0.9(%)

Priority

(y/n)

(y/n)

96
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City of Madera Access Compliance Survey Report - Curb Ramps W 6TH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 3.4

Left Flare 10.4(%)
Right Flare 12.3(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

4.0Gutter Slope (%)
0.8Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4260

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 100.0

Street Grade (Left / Right) 0.5 0.2(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : S Gateway DrandW 6th St $27,500.00

Total Costs for Curb Ramps along : W 6th St $27,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W ALMOND AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Almond Ave Hazelnut Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

646

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2633

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

105

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.1
(%) 0.6

Left Flare 4.5(%)
Right Flare 6.3(%)

2.7Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
0.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2634

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.1 0.2(%)

Priority

(y/n)

(y/n)

9
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City of Madera Access Compliance Survey Report - Curb Ramps W ALMOND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.9

Left Flare 5.8(%)
Right Flare 2.9(%)

4.1Top Landing Slope (%)
1.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

1.3Gutter Slope (%)
0.6Gutter XSlope (%)

9.5(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2632

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.5 0.7(%)

Priority

(y/n)

(y/n)

6

Total Costs for Curb Ramps at : Hazelnut DrandW Almond Ave $13,500.00

Total Costs for Curb Ramps along : W Almond Ave $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Central Ave Central Pl
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1051

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

830

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 0.6

Left Flare 15.2(%)
Right Flare 14.1(%)

3.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

8.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

832

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.9 0.8(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 2.9

Left Flare 14.5(%)
Right Flare 8.2(%)

3.5Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.0Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

831

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 1.2 2.9(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : Central PlandW Central Ave $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

881

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

880

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

882

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Lillian StandW Central Ave $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1017

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

128

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1016

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

28

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.8
(%) 2.4

Left Flare 8.2(%)
Right Flare 9.1(%)

2.9Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.7Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1018

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 2.1 0.7(%)

Priority

(y/n)

(y/n)

38

Total Costs for Curb Ramps at : N G StandW Central Ave $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 2.4

Left Flare 7.6(%)
Right Flare 8.2(%)

2.3Top Landing Slope (%)
1.5Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

6.3Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

828

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 0.5

Left Flare 9.2(%)
Right Flare 9.3(%)

0.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

829

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 2.9 0.6(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

827

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Orchard AveandW Central Ave $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

38.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.9
(%) 1.2

Left Flare 5.4(%)
Right Flare 12.0(%)

2.4Top Landing Slope (%)
0.3Top Landing X Slope (%)

38.0Top Landing Length (in)

1.0Gutter Lip (in)

0.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

838

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.9 1.0(%)

Priority

(y/n)

(y/n)

57

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

884

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 35.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 3.6

Left Flare 11.5(%)
Right Flare 11.2(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

1.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

837

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 1.8 0.8(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

883

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32
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City of Madera Access Compliance Survey Report - Curb Ramps W CENTRAL AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

836

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

144

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

885

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Riverview DrandW Central Ave $21,000.00

Total Costs for Curb Ramps along : W Central Ave $75,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Clark St Country Club Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

380

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 4.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 54.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0 4.1
(%) 4.6 0.3

1.4 1.4Top Landing Slope (%)
3.2 0.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.8Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

57.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
1.3Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3868

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 57.0 42.0

Street Grade (Left / Right) 0.4 2.3(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.5

Left Flare 4.4(%)
Right Flare 7.5(%)

1.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.7Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3867

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 90.0

Street Grade (Left / Right) 4.6 0.4(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.1

Left Flare 9.2(%)
Right Flare 9.1(%)

1.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

60.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.8Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3869

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 1.2

Left Flare 9.1(%)
Right Flare 7.7(%)

3.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

33.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip

Dome Setback

(in)

11.0Gutter Slope (%)
0.4Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

3866

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 89.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

50

Total Costs for Curb Ramps at : Country Club DrandW Clark St $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3914

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

46.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 46.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.0
(%) 0.3

Left Flare 9.9(%)
Right Flare 9.5(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

62.0Top Landing Length (in)

0.5Gutter Lip (in)

1.2Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3916

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

Yes

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 0.7 0.2(%)

Priority

(y/n)

(y/n)

49

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.4

Left Flare 6.3(%)
Right Flare 11.0(%)

1.3Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

1.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3915

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.5 0.5(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Sonora StandW Clark St $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3919

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

142

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.0

Left Flare 10.8(%)
Right Flare 4.3(%)

2.3Top Landing Slope (%)
2.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

9.1Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3917

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 0.8(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps W CLARK ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.5%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.4
(%) 1.3

Left Flare 6.4(%)
Right Flare 6.3(%)

1.0Top Landing Slope (%)
2.0Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

6.5Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3918

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 2.2 0.1(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Taylor StandW Clark St $13,250.00

Total Costs for Curb Ramps along : W Clark St $53,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Cleveland Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1523

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.5%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 2.0

Left Flare 10.0(%)
Right Flare 4.7(%)

3.5Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
2.2Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2447

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 4.4 0.9(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.4

Left Flare 2.6(%)
Right Flare 5.7(%)

1.7Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
2.3Gutter XSlope (%)

11.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2448

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.6 4.4(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.5

Left Flare 8.4(%)
Right Flare 5.7(%)

1.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2445

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.9 1.2(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.4
(%) 0.2

Left Flare 8.7(%)
Right Flare 7.1(%)

1.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2449

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 71.0

Street Grade (Left / Right) 1.7 0.3(%)

Priority

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.4

Left Flare 7.6(%)
Right Flare 6.8(%)

1.6Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

8.5Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2446

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.8 1.1(%)

Priority

(y/n)

(y/n)

70
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.1
(%) 0.5

Left Flare 9.8(%)
Right Flare 5.5(%)

0.7Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

7.4Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2450

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.9(%)

Priority

(y/n)

(y/n)

70

Total Costs for Curb Ramps at : andW Cleveland Ave $35,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2477

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

Total Costs for Curb Ramps at : East LoopandW Cleveland Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2267

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

22

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 3.2

Left Flare 6.0(%)
Right Flare 8.2(%)

4.9Top Landing Slope (%)
3.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.2Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2269

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.2 0.9(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

7.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.1

Left Flare 11.0(%)
Right Flare 6.5(%)

0.4Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

1.75Gutter Lip (in)

7.8Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2266

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.0 0.6(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2268

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

112
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.8
(%) 0.1

Left Flare 3.8(%)
Right Flare 6.2(%)

3.8Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.3Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2265

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.3 0.9(%)

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 0.1

Left Flare 7.8(%)
Right Flare 7.4(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

0.2Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2270

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.0 0.6(%)

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Glade AveandW Cleveland Ave $26,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 5.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 59.0 72.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 1.3 5.3
(%) 1.5 5.4

N/A 3.0Top Landing Slope (%)
N/A 3.6Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

6.6Bottom Landing Slope (%)
1.7Bottom Landing X Slope (%)

42.0Bottom Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

6.9Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3934

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 62.0 68.0

Street Grade (Left / Right) 1.9 2.0(%)

Priority

(y/n)

(y/n)

73

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NNW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 1.3

Left Flare 11.1(%)
Right Flare 10.5(%)

2.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

66.0Top Landing Length (in)

Within Crosswalk N/A

0.5Gutter Lip (in)

9.8Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3935

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 77.0

Street Grade (Left / Right) 1.8 0.7(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

9.0"

Detectable Warning Surface

Relocate the detectable warning surface.

SE Perpendicular

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.0

Left Flare 8.7(%)
Right Flare 7.4(%)

1.7Top Landing Slope (%)
0.7Top Landing X Slope (%)

52.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
0.1Gutter XSlope (%)

9.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3939

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 81.0

Street Grade (Left / Right) 0.4 0.2(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.3

Left Flare 10.0(%)
Right Flare 8.8(%)

0.2Top Landing Slope (%)
0.8Top Landing X Slope (%)

47.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

6.8Gutter Slope (%)
1.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3938

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 N/A(%)

Priority

(y/n)

(y/n)

75
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City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The detectable warning surface is not located between 6"
- 8" from the curb line on a curb ramp or at the edges on a
pedestrian island, cut-through median or perpendicular
curb ramp. (0" from curb line on a parallel curb ramp.)

0.0"

Detectable Warning Surface

Relocate the detectable warning surface.

W Island-Cut Through

4.7.7, 4.29.1&2ADAAG

$500.00Unit Cost

705.1ADA-2010

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 0.9
(%) 0.7

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

0.6Gutter Slope (%)
0.6Gutter XSlope (%)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

3 X-walk

Stop/Yield Control:

Crosswalks Served:

3937

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 96.0

Street Grade (Left / Right) 1.4 0.6(%)

Priority

(y/n)

(y/n)

77

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The cross slope of the gutter area or street at the foot of a
curb ramp or blended transition exceeds 2%.

8.6%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
a cross slope no greater than 2%.

WNW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$3000.00Unit Cost

CBC 2007 1127B.5

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.9

Left Flare 10.0(%)
Right Flare 9.2(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

68.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

1.6Gutter Slope (%)
8.6Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3936

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.4 0.1(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : N Gateway DrandW Cleveland Ave $24,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.3

Left Flare 7.1(%)
Right Flare 7.3(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
1.2Gutter XSlope (%)

11.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2442

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.1 0.0(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 0.6

Left Flare 8.1(%)
Right Flare 8.1(%)

3.1Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

4.5Gutter Slope (%)
2.0Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2441

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.0

Street Grade (Left / Right) 2.2 0.0(%)

Priority

(y/n)

(y/n)

38

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 1.4

Left Flare 7.7(%)
Right Flare 7.0(%)

2.4Top Landing Slope (%)
2.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.25Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2443

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 4.0 0.6(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.6

Left Flare 7.9(%)
Right Flare 7.0(%)

1.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.3Gutter Slope (%)
2.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

2444

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 94.2

Street Grade (Left / Right) 0.6 0.3(%)

Priority

(y/n)

(y/n)

60

Total Costs for Curb Ramps at : N Schnoor AveandW Cleveland Ave $16,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

NE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 88.0 88.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3 6.9
(%) 2.7 1.9

0.3 0.4Top Landing Slope (%)
2.3 3.0Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.1Bottom Landing Slope (%)
0.6Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

9.4Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3933

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 76.0 76.0

Street Grade (Left / Right) 0.7 N/A(%)

Priority

(y/n)

(y/n)

76

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 2.1

Left Flare 8.8(%)
Right Flare 9.2(%)

2.2Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip (in)

12.0Gutter Slope (%)
0.5Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3932

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 2.4 0.1(%)

Priority

(y/n)

(y/n)

95

Total Costs for Curb Ramps at : Sharon BvdandW Cleveland Ave $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.3

Left Flare 16.9(%)
Right Flare 14.2(%)

0.6Top Landing Slope (%)
1.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.3Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2453

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.4 0.6(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.0
(%) 0.0

Left Flare 13.1(%)
Right Flare 8.8(%)

1.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.4Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2454

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 0.4 3.8(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.6

Left Flare 8.6(%)
Right Flare 6.4(%)

2.3Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

6.8Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2451

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 98.0

Street Grade (Left / Right) 0.2 0.8(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 0.4

Left Flare 6.8(%)
Right Flare 6.2(%)

3.4Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

9.7Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2452

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.0 0.4(%)

Priority

(y/n)

(y/n)

73

Total Costs for Curb Ramps at : Stephanie LnandW Cleveland Ave $22,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.7

Left Flare 11.0(%)
Right Flare 9.0(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.4Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2476

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.2 1.2(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 1.0

Left Flare 7.9(%)
Right Flare 13.5(%)

1.8Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

7.1Gutter Slope (%)
2.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2475

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 63.0

Street Grade (Left / Right) 2.6 0.8(%)

Priority

(y/n)

(y/n)

48

Total Costs for Curb Ramps at : Sundance LnandW Cleveland Ave $9,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W CLEVELAND AVE

Total Costs for Curb Ramps along : W Cleveland Ave $148,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W EL MONTE CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W El Monte Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

414

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

359

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

4.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 4.6

Left Flare 9.0(%)
Right Flare 5.2(%)

2.3Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

358

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.9 1.8(%)

Priority

(y/n)

(y/n)

34

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W EL MONTE CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.5
(%) 0.6

Left Flare 7.7(%)
Right Flare 9.0(%)

0.7Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

10.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

357

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.4 1.1(%)

Priority

(y/n)

(y/n)

28

Total Costs for Curb Ramps at : Monterey StandW El Monte Ct $13,000.00

Total Costs for Curb Ramps along : W El Monte Ct $13,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Park Dr Chateau Pl
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

924

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

760

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

758

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

759

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Chateau PlandW Park Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

755

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

756

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

754

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

144
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

757

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Claremont DrandW Park Dr $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

33.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 1.3

Left Flare 8.4(%)
Right Flare 6.5(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

33.0Top Landing Length (in)

1.0Gutter Lip (in)

12.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

644

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

51
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

3.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 3.8

Left Flare 7.9(%)
Right Flare 6.6(%)

1.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

6.8Gutter Slope (%)
2.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

643

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 2.0 1.0(%)

Priority

(y/n)

(y/n)

47

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

34.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 5.5

Left Flare 10.2(%)
Right Flare 9.0(%)

3.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

34.0Top Landing Length (in)

1.0Gutter Lip (in)

4.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

645

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.1 0.6(%)

Priority

(y/n)

(y/n)

55
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 0.1

Left Flare 7.5(%)
Right Flare 5.9(%)

1.7Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.6Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

642

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.3 1.0(%)

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Mainberry DrandW Park Dr $27,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

688

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

125

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

685

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

687

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

25
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

686

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

25

Total Costs for Curb Ramps at : N Schnoor AveandW Park Dr $7,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

752

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

751

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

753

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

750

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Orchard AveandW Park Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.8
(%) 1.7

Left Flare 12.0(%)
Right Flare 12.3(%)

2.8Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

1.0Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

689

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.2 1.4(%)

Priority

(y/n)

(y/n)

48
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.5
(%) 0.4

Left Flare 13.7(%)
Right Flare 12.4(%)

0.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

3.1Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

691

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 1.2 0.1(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

690

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

Total Costs for Curb Ramps at : Royal DrandW Park Dr $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.8

Left Flare 14.7(%)
Right Flare 10.4(%)

1.3Top Landing Slope (%)
0.1Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

684

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 1.2 0.5(%)

Priority

(y/n)

(y/n)

53

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

682

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120
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City of Madera Access Compliance Survey Report - Curb Ramps W PARK DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.1
(%) 0.9

Left Flare 11.5(%)
Right Flare 13.7(%)

1.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.0Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

683

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Shannon AveandW Park Dr $20,500.00

Total Costs for Curb Ramps along : W Park Dr $81,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Roberts Ave N G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1382

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 6.7%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 104.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8 7.7
(%) 0.2 1.3

Left Flare 11.1(%)
Right Flare 13.3(%)

1.5 1.3Top Landing Slope (%)
6.7 1.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

3.4Bottom Landing Slope (in)
1.4Bottom Landing X Slope (in)

125.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.4Gutter Slope (%)
0.9Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1012

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 124.0 84.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority
8.3Combo. Ramp Slope (%)
0.7Combo. Ramp X Slope (%)

55.0(in)Length of Combo. Ramp

(y/n)

(y/n)

39
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 0.3

Left Flare 8.9(%)
Right Flare 7.8(%)

2.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1015

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 2.2 0.1(%)

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.7%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 67.0 N/AWidth of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 N/A
(%) 2.7 N/A

Left Flare 6.7(%)
Right Flare 9.2(%)

0.8 N/ATop Landing Slope (%)
1.4 N/ATop Landing X Slope (%)

48.0Top Landing Length N/A(in)

4.8Bottom Landing Slope (in)
1.1Bottom Landing X Slope (in)

80.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.9Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1013

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 40.0 N/A

Street Grade (Left / Right) 1.9 3.1(%)

Priority 7.9Combo. Ramp Slope (%)
0.3Combo. Ramp X Slope (%)

60.0(in)Length of Combo. Ramp

(y/n)

(y/n)

33
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1014

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : N G StandW Roberts Ave $17,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

40.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

E Parallel

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) N/A 66.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 7.5
(%) N/A 1.5

N/A 0.5Top Landing Slope (%)
N/A 1.5Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
0.7Bottom Landing X Slope (%)

40.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
1.6Gutter XSlope (%)

9.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1024

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

Yes

Vertical

Length of Ramp / Pad (in) N/A 144.0

Street Grade (Left / Right) 0.5 0.1(%)

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.3

Left Flare 9.5(%)
Right Flare 9.3(%)

5.0Top Landing Slope (%)
2.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.8Gutter Slope (%)
0.5Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1023

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.6 0.3(%)

Priority

(y/n)

(y/n)

31

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1022

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : N H StandW Roberts Ave $10,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

897

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

895

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

132

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

899

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

896

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

132
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City of Madera Access Compliance Survey Report - Curb Ramps W ROBERTS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

898

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : N Pine StandW Roberts Ave $14,000.00

Total Costs for Curb Ramps along : W Roberts Ave $41,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Sherwood Way Davis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

523

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1240

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 56.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.3

Left Flare 8.0(%)
Right Flare 5.9(%)

3.1Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

6.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1242

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 62.5

Street Grade (Left / Right) 0.3 2.6(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

SW Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 0.5

Left Flare 7.3(%)
Right Flare 5.3(%)

2.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

4.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1241

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 0.8(%)

Priority

(y/n)

(y/n)

35

Total Costs for Curb Ramps at : Davis StandW Sherwood Way $9,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2264

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2263

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2261

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2262

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Fresno StandW Sherwood Way $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.8

Left Flare 12.4(%)
Right Flare 7.4(%)

3.1Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

10.8Gutter Slope (%)
2.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1337

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 76.5

Street Grade (Left / Right) 0.4 0.0(%)

Priority

(y/n)

(y/n)

69
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 0.6

Left Flare 9.5(%)
Right Flare 7.8(%)

1.1Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

6.5Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1336

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 1.0(%)

Priority

(y/n)

(y/n)

51

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 51.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.3

Left Flare 13.4(%)
Right Flare 18.3(%)

3.8Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

11.9Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1338

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 2.2 1.8(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.4
(%) 1.5

Left Flare 13.4(%)
Right Flare 11.5(%)

3.0Top Landing Slope (%)
1.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

6.1Gutter Slope (%)
0.8Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1339

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.5 0.6(%)

Priority

(y/n)

(y/n)

61

Total Costs for Curb Ramps at : N D StandW Sherwood Way $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1234

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1233

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.4%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.0
(%) 0.1

Left Flare 2.4(%)
Right Flare 6.6(%)

0.9Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.4Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1235

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 0.7 2.0(%)

Priority

(y/n)

(y/n)

45
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.0

Left Flare 6.6(%)
Right Flare 4.7(%)

0.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.3Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1236

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 1.2 0.3(%)

Priority

(y/n)

(y/n)

47

Total Costs for Curb Ramps at : Owens StandW Sherwood Way $9,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Detectable warning surface not provided where a curb
ramp, landing, or blended transition connects to a street.

Detectable Warnings

Install a truncated dome surface that extends the full
width and depth(36" min.) of the curb ramp, excluding
the flared sides, inside the grooved border.

NE Perpendicular

R305.1PROWAG

4.7.7ADAAG

$2500.00Unit Cost

705.1ADA-2010

CBC 2007 1127B.5.7

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 2.0

Left Flare 9.4(%)
Right Flare 6.2(%)

1.9Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.6Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1331

Tee Intersection:

Vertical Curb:

CBC 2019 11B-705.1.2.2

No

Vertical

Length of Ramp / Pad (in) 65.5

Street Grade (Left / Right) 1.9 0.5(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1330

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.4%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.5
(%) 0.4

Left Flare 3.8(%)
Right Flare 4.8(%)

2.4Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1332

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.3 0.5(%)

Priority

(y/n)

(y/n)

38
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City of Madera Access Compliance Survey Report - Curb Ramps W SHERWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.5
(%) 2.6

Left Flare 5.6(%)
Right Flare 6.9(%)

4.7Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.9Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1329

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 75.5

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

52

Total Costs for Curb Ramps at : Sonora StandW Sherwood Way $12,250.00

Total Costs for Curb Ramps along : W Sherwood Way $53,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W South St Bloker St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

504

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: BL Length: 89.0"
Slope: 1.9%
X Slope: 1.4%

NE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.2
(%) 2.3

Left Flare

N/A

(%)
Right Flare

N/A

(%)

1.3Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

1.9
1.4

89.0

0.0

Gutter Lip

Dome Setback

(in)
5.8

Gutter Slope (%)

0.2

Gutter XSlope (%)

8.0

(in)
Truncated Domes

YES

(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1267

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) 123.0

Street Grade (Left / Right) 1.3 0.2(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.1%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

NW Parallel

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 48.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1 7.1
(%) 1.4 1.7

0.8 0.6Top Landing Slope (%)
2.1 0.1Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (%)
1.2Bottom Landing X Slope (%)

77.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.8Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1268

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 118.0 86.0

Street Grade (Left / Right) 1.8 1.3(%)

Priority

(y/n)

(y/n)

38

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1266

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

136

Total Costs for Curb Ramps at : Bloker StandW South St $17,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

5.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.8

Left Flare 7.4(%)
Right Flare 8.8(%)

1.5Top Landing Slope (%)
1.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

5.1Gutter Slope (%)
1.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1132

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 115.0

Street Grade (Left / Right) 08 0.5(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

3.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.4
(%) 0.0

Left Flare 4.6(%)
Right Flare 8.7(%)

3.1Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

10.5Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1131

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 82.5

Street Grade (Left / Right) 1.2 1.9(%)

Priority

(y/n)

(y/n)

67
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

12.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.3
(%) 1.2

Left Flare 7.6(%)
Right Flare 8.6(%)

1.8Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

12.0Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1129

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 91.0

Street Grade (Left / Right) 1.2 0.7(%)

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Left: 0.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 56.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8 3.8
(%) 0.2 2.2

N/A 0.5Top Landing Slope (%)
N/A 2.1Top Landing X Slope (%)

0.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (%)
1.6Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.2Gutter Slope (%)
1.0Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1130

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 50.0 60.0

Street Grade (Left / Right) 0.1 1.9(%)

Priority

(y/n)

(y/n)

62

Total Costs for Curb Ramps at : E Lincoln AveandW South St $12,750.00
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 1.2

Left Flare 13.9(%)
Right Flare 15.0(%)

2.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

12.1Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4071

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 58.0

Street Grade (Left / Right) 0.1 N/A(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.6

Left Flare 10.1(%)
Right Flare 11.6(%)

0.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

3.3Gutter Slope (%)
1.0Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

4072

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.1 0.1(%)

Priority

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 1.1

Left Flare 10.9(%)
Right Flare 11.7(%)

2.3Top Landing Slope (%)
1.9Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.2Gutter Lip

Dome Setback

(in)

6.6Gutter Slope (%)
1.1Gutter XSlope (%)

12.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

4070

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 104.0

Street Grade (Left / Right) 5.3 5.0(%)

Priority

(y/n)

(y/n)

84

Total Costs for Curb Ramps at : N Lake StandW South St $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.1%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.2

Left Flare 5.8(%)
Right Flare 9.5(%)

1.0Top Landing Slope (%)
1.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.1Gutter Slope (%)
1.4Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1150

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 2.1 0.2(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.2%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.6
(%) 0.1

Left Flare 8.7(%)
Right Flare 9.5(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip

Dome Setback

(in)

8.2Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1149

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 75.5

Street Grade (Left / Right) 2.3 2.0(%)

Priority

(y/n)

(y/n)

54

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.3%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.9
(%) 1.3

Left Flare 10.3(%)
Right Flare 7.5(%)

1.4Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

5.7Gutter Slope (%)
0.6Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1151

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 96.5

Street Grade (Left / Right) 0.3 0.7(%)

Priority

(y/n)

(y/n)

56
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.6%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5
(%) 1.5

Left Flare 9.0(%)
Right Flare 7.9(%)

2.6Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

10.8Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1152

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 94.5

Street Grade (Left / Right) 0.0 3.3(%)

Priority

(y/n)

(y/n)

58

Total Costs for Curb Ramps at : Sierra StandW South St $12,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.7%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.8

Left Flare 10.7(%)
Right Flare 6.1(%)

2.3Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

9.1Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1171

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 68.5

Street Grade (Left / Right) 2.5 0.5(%)

Priority

(y/n)

(y/n)

62
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 11.3%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.7
(%) 1.8

Left Flare 7.5(%)
Right Flare 11.3(%)

0.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

7.7Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1172

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.2 1.3(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.7%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SE Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.0
(%) 0.4

Left Flare 8.1(%)
Right Flare 6.7(%)

1.6Top Landing Slope (%)
1.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.7Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1170

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.9(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps W SOUTH ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

8.8%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.8
(%) 0.0

Left Flare 6.4(%)
Right Flare 7.0(%)

1.2Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.8Gutter Slope (%)
0.1Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1173

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 3.2 1.3(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Sonora StandW South St $12,500.00

Total Costs for Curb Ramps along : W South St $75,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

W Yosemite Ave N G St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

775

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.4
(%) 1.2

Left Flare 8.1(%)
Right Flare 8.6(%)

3.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

6.5Gutter Slope (%)
0.5Gutter XSlope (%)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1111

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 107.0

Street Grade (Left / Right) 0.2 0.7(%)

Priority

(y/n)

(y/n)

77

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.1%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 65.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.5

Left Flare N/A(%)
Right Flare N/A(%)

0.9Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
2.4Gutter XSlope (%)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

1109

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 95.0

Street Grade (Left / Right) 1.3 N/A(%)

Priority

(y/n)

(y/n)

68

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

37.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 0.9

Left Flare 10.6(%)
Right Flare 8.0(%)

1.6Top Landing Slope (%)
0.3Top Landing X Slope (%)

37.0Top Landing Length (in)

Within Crosswalk YES

0.5Gutter Lip

Dome Setback

(in)

2.6Gutter Slope (%)
0.1Gutter XSlope (%)

5.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

1110

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 107.0

Street Grade (Left / Right) 0.4 1.4(%)

Priority

(y/n)

(y/n)

68

Total Costs for Curb Ramps at : N G StandW Yosemite Ave $20,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

ESE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.1
(%) 1.1

Left Flare 9.4(%)
Right Flare 6.0(%)

0.8Top Landing Slope (%)
0.9Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.7Gutter Slope (%)
0.4Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

63

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 65.0

Street Grade (Left / Right) 1.0 0.3(%)

Priority

(y/n)

(y/n)

64

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NE Perpendicular

$0.00Unit Cost

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 2.0

Left Flare 9.0(%)
Right Flare 6.9(%)

1.3Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.9Gutter Slope (%)
0.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

64

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 78.0

Street Grade (Left / Right) 1.0 2.9(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.7
(%) 3.5

Left Flare 13.4(%)
Right Flare 6.7(%)

2.0Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

8.3Gutter Slope (%)
1.9Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

65

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 3.3 1.9(%)

Priority

(y/n)

(y/n)

94

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.8%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Island-Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.8
(%) 1.2

Left Flare 6.9(%)
Right Flare 7.6(%)

0.3Top Landing Slope (%)
2.8Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

3.5Gutter Slope (%)
0.4Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

62

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 84.0

Street Grade (Left / Right) 0.7 0.7(%)

Priority

(y/n)

(y/n)

76
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 5.9%   Right: 2.6%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SSW Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.3 8.5
(%) 5.9 2.6

1.7 0.5Top Landing Slope (%)
2.8 0.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.7Bottom Landing Slope (%)
1.1Bottom Landing X Slope (%)

58.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

60

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 69.0 69.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

92

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing parallel curb ramp is less than 48"
x 48" (60" length x ramp width preferred).

Right: 20.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Island-Parallel

R304.3.1PROWAG

4.8.4(1)ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

(in) 84.0 40.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7 9.0

(%) 0.9 2.3

0.0 2.3
0.5 3.0

48.0 20.0

0.8Bottom Landing Slope (%)
2.3Bottom Landing X Slope (%)

59.0Bottom Landing Length (in)

Within Crosswalk YES

1.0Gutter Lip (in)

2.5Gutter Slope (%)
0.2Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Stop Light

1 X-walk

Stop/Yield Control:

Crosswalks Served:

61

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Street Grade (Left / Right) 1.8 0.6(%)

Priority

(y/n)

(y/n)

89

Total Costs for Curb Ramps at : N Q StandW Yosemite Ave $20,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 2.5

Left Flare 6.4(%)
Right Flare 12.6(%)

1.6Top Landing Slope (%)
1.4Top Landing X Slope (%)

35.0Top Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

3.7Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1107

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 114.0

Street Grade (Left / Right) 1.8 0.1(%)

Priority

(y/n)

(y/n)

85

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1106

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

170

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Right: 4.4%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

S Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) N/A 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad N/A 5.9
(%) N/A 4.4

N/A 0.8Top Landing Slope (%)
N/A 1.0Top Landing X Slope (%)

N/ATop Landing Length 48.0(in)

0.9Bottom Landing Slope (%)
1.0Bottom Landing X Slope (%)

43.0Bottom Landing Length (in)

N/AGutter Lip (in)

1.8Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1108

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

Yes

Vertical

Length of Ramp / Pad (in) N/A 200.0

Street Grade (Left / Right) 1.6 0.1(%)

Priority

(y/n)

(y/n)

80

Total Costs for Curb Ramps at : S H StandW Yosemite Ave $21,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.8%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 60.0 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.2 3.7
(%) 1.5 1.4

Left Flare 8.6(%)
Right Flare 11.0(%)

0.3 0.7Top Landing Slope (%)
2.8 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

49.0Bottom Landing Length (in)

Within Crosswalk N/A

1.0Gutter Lip (in)

3.7Gutter Slope (%)
1.3Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

154

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 99.0 88.0

Street Grade (Left / Right) 0.1 1.4(%)

Priority
7.5Combo. Ramp Slope (%)
0.1Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

82
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Clear width of ramp run is less than 48". (ADAAG
requires 36" min)

47.0"

Ramp Width

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

N Perpendicular

R304.5.1PROWAG

4.7.3ADAAG

$6500.00Unit Cost

CBC 2007 1127B.5.2

(in) 47.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 1.2

Left Flare 13.8(%)
Right Flare 15.7(%)

1.3Top Landing Slope (%)
1.1Top Landing X Slope (%)

53.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

3.9Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

153

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.2

No

Vertical

Length of Ramp / Pad (in) 103.0

Street Grade (Left / Right) 3.0 0.9(%)

Priority

(y/n)

(y/n)

83

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 14.8%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.3

Left Flare 9.3(%)
Right Flare 14.8(%)

1.5Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.6Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

155

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 83.0

Street Grade (Left / Right) 0.2 2.0(%)

Priority

(y/n)

(y/n)

72
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 10.2%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.1

Left Flare 9.1(%)
Right Flare 10.2(%)

1.1Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk N/A

0.0Gutter Lip

Dome Setback

(in)

3.6Gutter Slope (%)
0.3Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Stop Light

2 X-walk

Stop/Yield Control:

Crosswalks Served:

156

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 87.0

Street Grade (Left / Right) 4.2 0.2(%)

Priority

(y/n)

(y/n)

66

Total Costs for Curb Ramps at : S I StandW Yosemite Ave $16,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.7%   Right: 3.7%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

E Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 66.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 4.4 4.3
(%) 0.9 0.3

Left Flare 10.5(%)
Right Flare 10.2(%)

0.1 0.4Top Landing Slope (%)
2.7 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.3Bottom Landing Slope (in)
0.8Bottom Landing X Slope (in)

36.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

2.4Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

149

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 86.0 85.0

Street Grade (Left / Right) 1.5 2.3(%)

Priority
7.5Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

90.0(in)Length of Combo. Ramp

(y/n)

(y/n)

71
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.3%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

N Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.9 4.1
(%) 1.4 1.0

Left Flare 9.2(%)
Right Flare 9.3(%)

0.7 0.9Top Landing Slope (%)
2.3 1.5Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.5Bottom Landing Slope (in)
1.6Bottom Landing X Slope (in)

51.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

4.3Gutter Slope (%)
1.5Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

150

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 90.0 99.0

Street Grade (Left / Right) 1.2 4.4(%)

Priority
7.0Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

77.0(in)Length of Combo. Ramp

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at combination ramp run
exceed(s) 10%.

Right: 11.1%

Ramp Flare

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Combination

R304.2.3PROWAG

4.7.5ADAAG

$7000.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

LEFT      RIGHT
(in) 53.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.8 3.6
(%) 0.1 0.1

Left Flare 8.6(%)
Right Flare 11.1(%)

0.5 0.4Top Landing Slope (%)
1.4 0.8Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.6Bottom Landing Slope (in)
3.3Bottom Landing X Slope (in)

40.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

7.9Gutter Slope (%)
0.8Gutter XSlope (%)

8.0(in)
Truncated Domes Not Contrasting(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

152

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 52.0 50.0

Street Grade (Left / Right) 1.4 0.2(%)

Priority

7.5Combo. Ramp Slope (%)
1.2Combo. Ramp X Slope (%)

80.0(in)Length of Combo. Ramp

(y/n)

(y/n)

74
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Left: 2.8%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

W Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 55.0 55.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.2 3.6
(%) 0.1 0.5

Left Flare 6.0(%)
Right Flare 5.7(%)

0.5 0.5Top Landing Slope (%)
2.8 0.6Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

0.5Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

46.0Bottom Landing Length (in)

1.0Gutter Lip

Dome Setback

(in)

5.6Gutter Slope (%)
0.2Gutter XSlope (%)

0.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

151

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 154.0 154.0

Street Grade (Left / Right) 2.4 1.7(%)

Priority
7.0Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

78.0(in)Length of Combo. Ramp

(y/n)

(y/n)

72

Total Costs for Curb Ramps at : S J StandW Yosemite Ave $17,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing combination ramp run exceeds
1:48 (2%).

2.3%

Ramp Slope

Demolish existing and provide new combination curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Combination

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

LEFT      RIGHT
(in) 54.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.3 4.8
(%) 1.2 0.5

Left Flare 11.5(%)
Right Flare 12.2(%)

1.1 0.7Top Landing Slope (%)
2.1 1.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (in)
0.1Bottom Landing X Slope (in)

37.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

5.0Gutter Slope (%)
1.1Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

104

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 81.0 80.0

Street Grade (Left / Right) 0.1 1.2(%)

Priority

8.0Combo. Ramp Slope (%)
2.3Combo. Ramp X Slope (%)

79.0(in)Length of Combo. Ramp

(y/n)

(y/n)

68
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition surveyed for the
following items are in compliance with the ADA and
applicable building codes.

Compliant Curb Ramp

Provide routine inspection and maintenance to maintain
accessible access route.

NW Combination

$0.00Unit Cost

LEFT      RIGHT
(in) 60.0 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 3.7 3.7
(%) 0.4 0.9

Left Flare 8.7(%)
Right Flare 7.2(%)

1.2 0.7Top Landing Slope (%)
0.5 1.2Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.8Bottom Landing Slope (in)
0.9Bottom Landing X Slope (in)

48.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.0Gutter Slope (%)
1.2Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

107

Tee Intersection:

Vertical Curb:

No

Vertical

Length of Ramp / Pad (in) 119.0 109.0

Street Grade (Left / Right) 1.2 1.5(%)

Priority

7.5Combo. Ramp Slope (%)
0.8Combo. Ramp X Slope (%)

68.0(in)Length of Combo. Ramp

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing parallel curb ramp
exceeds 2%.

Right: 3.7%

Ramp Landing

Demolish existing and provide new top landing sloped at
2% max. Curb ramp to remain.

SE Combination

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3500.00Unit Cost

CBC 2007 1127B.5.4

LEFT      RIGHT
(in) 56.0 53.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.5 3.1
(%) 0.8 0.7

Left Flare 10.5(%)
Right Flare 8.7(%)

0.6 0.4Top Landing Slope (%)
1.0 3.7Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.0Bottom Landing Slope (in)
0.6Bottom Landing X Slope (in)

35.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

7.3Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)

(y/n)

Truncated Domes YES(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

105

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 115.0 100.0

Street Grade (Left / Right) 3.9 1.1(%)

Priority
7.0Combo. Ramp Slope (%)
0.6Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

71
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City of Madera Access Compliance Survey Report - Curb Ramps W YOSEMITE AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Bottom landing at existing parallel curb ramp is less than
48" x 48" (60" x ramp width preferred).

35.0"

Ramp Landing

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SW Combination

R304.3.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.9

LEFT      RIGHT
(in) 53.0 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 2.7 4.5
(%) 1.1 0.1

Left Flare 9.7(%)
Right Flare 8.4(%)

0.6 0.7Top Landing Slope (%)
1.3 1.3Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

2.2Bottom Landing Slope (in)
0.5Bottom Landing X Slope (in)

35.0Bottom Landing Length (in)

Within Crosswalk YES

0.0Gutter Lip

Dome Setback

(in)

4.2Gutter Slope (%)
0.6Gutter XSlope (%)

0.0(in)

(y/n)

Truncated Domes YES(y/n)

No

1 X-walk

Stop/Yield Control:

Crosswalks Served:

106

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.3.2

No

Vertical

Length of Ramp / Pad (in) 116.0 92.0

Street Grade (Left / Right) 2.0 2.0(%)

Priority
6.9Combo. Ramp Slope (%)
0.2Combo. Ramp X Slope (%)

49.0(in)Length of Combo. Ramp

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : S M StandW Yosemite Ave $17,500.00

Total Costs for Curb Ramps along : W Yosemite Ave $113,250.00
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City of Madera Access Compliance Survey Report - Curb Ramps WALNUT ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Walnut St Cortopassi St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1437

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3560

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3561

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18
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City of Madera Access Compliance Survey Report - Curb Ramps WALNUT ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3563

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3562

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Cortopassi StandWalnut St $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps WALNUT ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3566

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

0.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.5
(%) 0.7

Left Flare 20.7(%)
Right Flare 13.4(%)

N/ATop Landing Slope (%)
N/ATop Landing X Slope (%)

0.0Top Landing Length (in)

0.0Gutter Lip (in)

2.3Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3564

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 92.0

Street Grade (Left / Right) 1.0 1.4(%)

Priority

(y/n)

(y/n)

40
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City of Madera Access Compliance Survey Report - Curb Ramps WALNUT ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3565

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Madera AveandWalnut St $7,000.00

Total Costs for Curb Ramps along : Walnut St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Washington St Lilly St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1303

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 57.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 2.1

Left Flare 10.4(%)
Right Flare 7.5(%)

2.1Top Landing Slope (%)
1.9Top Landing X Slope (%)

32.0Top Landing Length (in)

Within Crosswalk Faded

0.5Gutter Lip (in)

9.3Gutter Slope (%)
0.1Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3254

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 67.0

Street Grade (Left / Right) 0.5 0.6(%)

Priority

(y/n)

(y/n)

63

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3257

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

•  Notes: Large vegetation between ramp and gutter.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 1.5

Left Flare 12.4(%)
Right Flare 12.2(%)

0.7Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk Faded

0.5Gutter Lip (in)

3.2Gutter Slope (%)
2.0Gutter XSlope (%)

(y/n)

Truncated Domes NO(y/n)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3255

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.7 1.8(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

3256

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Lilly StandWashington St $13,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3229

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3232

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3230

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3231

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Magnolia StandWashington St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Right: 11.5%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.1
(%) 0.8

Left Flare 7.9(%)
Right Flare 11.5(%)

0.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip

Dome Setback

(in)

4.8Gutter Slope (%)
0.3Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3277

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

Yes

Vertical

Length of Ramp / Pad (in) 97.0

Street Grade (Left / Right) 0.1 1.8(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3278

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3279

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Malone StandWashington St $3,250.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

E Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.6
(%) 0.6

Left Flare 10.0(%)
Right Flare 7.8(%)

2.7Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

0.6Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3234

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.9 2.6(%)

Priority

(y/n)

(y/n)

40

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WASHINGTON ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3235

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

8.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.6

Left Flare 8.4(%)
Right Flare 8.0(%)

3.0Top Landing Slope (%)
0.8Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

1.2Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3233

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.2 0.3(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Washington CtandWashington St $13,000.00

Total Costs for Curb Ramps along : Washington St $36,750.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WAWONA CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Wawona Ct Monterey St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

669

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

342

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WAWONA CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.4
(%) 0.6

Left Flare 6.2(%)
Right Flare 6.5(%)

0.4Top Landing Slope (%)
0.6Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

6.9Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

344

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.0 0.7(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

9.0%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

SW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.7

Left Flare 5.3(%)
Right Flare 6.1(%)

1.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

9.0Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

343

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

Yes

Vertical

Length of Ramp / Pad (in) 56.5

Street Grade (Left / Right) 0.3 3.8(%)

Priority

(y/n)

(y/n)

33

Total Costs for Curb Ramps at : Monterey StandWawona Ct $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WAWONA CT

Total Costs for Curb Ramps along : Wawona Ct $9,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Wessmith Way Fresno St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

393

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2245

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2242

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2244

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2243

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Fresno StandWessmith Way $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2251

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2250

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2252

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2253

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Merced StandWessmith Way $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2200

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2202

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

24

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESSMITH WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2201

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

24

Total Costs for Curb Ramps at : Tulare StandWessmith Way $7,000.00

Total Costs for Curb Ramps along : Wessmith Way $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Westberry Bvd Baron St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

851

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1443

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.8
(%) 0.1

Left Flare 10.8(%)
Right Flare 11.0(%)

2.2Top Landing Slope (%)
1.0Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

1.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1442

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 57.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

52

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.8%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.8
(%) 1.2

Left Flare 15.0(%)
Right Flare 13.7(%)

2.1Top Landing Slope (%)
1.1Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1441

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 51.0

Street Grade (Left / Right) 1.5 0.5(%)

Priority

(y/n)

(y/n)

65

Total Costs for Curb Ramps at : Baron StandWestberry Bvd $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1528

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.7
(%) 0.7

Left Flare 11.4(%)
Right Flare 10.8(%)

1.2Top Landing Slope (%)
0.0Top Landing X Slope (%)

60.0Top Landing Length (in)

0.1Gutter Lip (in)

0.1Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1529

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 1.5 1.0(%)

Priority

(y/n)

(y/n)

48

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.3
(%) 1.3

Left Flare 11.8(%)
Right Flare 11.3(%)

5.1Top Landing Slope (%)
1.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.1Gutter Lip (in)

0.7Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1530

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 1.4 0.1(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Cambria AveandWestberry Bvd $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.7%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 6.6
(%) 1.7

Left Flare 7.4(%)
Right Flare 6.2(%)

2.7Top Landing Slope (%)
0.2Top Landing X Slope (%)

59.0Top Landing Length (in)

1.0Gutter Lip (in)

3.5Gutter Slope (%)
2.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1447

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 50.0

Street Grade (Left / Right) 2.1 2.7(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

4.0%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.6
(%) 0.5

Left Flare 7.2(%)
Right Flare 6.3(%)

4.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

58.0Top Landing Length (in)

1.0Gutter Lip (in)

2.1Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1449

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 52.0

Street Grade (Left / Right) 1.1 1.4(%)

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1448

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : Crown LnandWestberry Bvd $13,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 0.6

Left Flare 10.8(%)
Right Flare 7.6(%)

0.5Top Landing Slope (%)
0.8Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

3.0Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1869

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.2 0.4(%)

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.0
(%) 1.6

Left Flare 10.3(%)
Right Flare 10.4(%)

1.1Top Landing Slope (%)
2.8Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

1.7Gutter Slope (%)
1.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1867

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.0 0.1(%)

Priority

(y/n)

(y/n)

43

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1868

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

Total Costs for Curb Ramps at : Ren WayandWestberry Bvd $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1445

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.9%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.9
(%) 1.3

Left Flare 13.5(%)
Right Flare 9.2(%)

1.9Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

4.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1446

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 0.3 1.3(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 54.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.3
(%) 0.0

Left Flare 10.9(%)
Right Flare 12.0(%)

3.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

60.0Top Landing Length (in)

1.0Gutter Lip (in)

1.5Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1444

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : State StandWestberry Bvd $20,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1682

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

118

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.8
(%) 3.0

Left Flare 7.0(%)
Right Flare 7.4(%)

1.0Top Landing Slope (%)
1.2Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

0.1Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1683

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 80.0

Street Grade (Left / Right) 0.7 0.8(%)

Priority

(y/n)

(y/n)

35

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

42.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.2
(%) 1.6

Left Flare 10.0(%)
Right Flare 7.2(%)

2.9Top Landing Slope (%)
1.2Top Landing X Slope (%)

42.0Top Landing Length (in)

0.5Gutter Lip (in)

0.7Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1684

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 79.0

Street Grade (Left / Right) 2.6 0.4(%)

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : Summer LnandWestberry Bvd $21,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1450

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

13.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 13.5
(%) 0.9

Left Flare 13.9(%)
Right Flare 12.5(%)

1.7Top Landing Slope (%)
0.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

0.9Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1452

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.5 0.3(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.2
(%) 0.5

Left Flare 13.6(%)
Right Flare 13.8(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.1Gutter Lip (in)

1.2Gutter Slope (%)
1.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1451

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.8(%)

Priority

(y/n)

(y/n)

56

Total Costs for Curb Ramps at : Todd StandWestberry Bvd $20,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.7
(%) 1.5

Left Flare 10.3(%)
Right Flare 15.1(%)

0.7Top Landing Slope (%)
0.4Top Landing X Slope (%)

49.0Top Landing Length (in)

0.5Gutter Lip (in)

1.3Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1686

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 2.0 1.7(%)

Priority

(y/n)

(y/n)

56

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTBERRY BVD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.9

Left Flare 13.0(%)
Right Flare 11.1(%)

0.2Top Landing Slope (%)
0.5Top Landing X Slope (%)

47.0Top Landing Length (in)

0.5Gutter Lip (in)

0.8Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1687

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.2 0.1(%)

Priority

(y/n)

(y/n)

40

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1685

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

Total Costs for Curb Ramps at : Westgate DrandWestberry Bvd $20,500.00

Total Costs for Curb Ramps along : Westberry Bvd $156,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTGATE DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Westgate Dr Autumn Rd
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

553

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1744

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1743

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTGATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1742

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Autumn RdandWestgate Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1691

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

120

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTGATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 1.7

Left Flare 9.9(%)
Right Flare 9.1(%)

2.1Top Landing Slope (%)
1.0Top Landing X Slope (%)

46.0Top Landing Length (in)

1.0Gutter Lip (in)

10.2Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1692

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.3 0.6(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Timberline DrandWestgate Dr $14,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1693

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTGATE DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

47.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 2.1

Left Flare 9.3(%)
Right Flare 10.0(%)

2.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

47.0Top Landing Length (in)

0.0Gutter Lip (in)

0.7Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1695

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.2 0.6(%)

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 1.5

Left Flare 9.9(%)
Right Flare 9.1(%)

2.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

2.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1694

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.7 0.3(%)

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Westberry BvdandWestgate Dr $20,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WESTGATE DR

Total Costs for Curb Ramps along : Westgate Dr $34,500.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Williams Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1131

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

518

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

513

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

130

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

516

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

514

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

517

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

515

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30

Total Costs for Curb Ramps at : Fifth StandWilliams Ave $14,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

485

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

484

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

483

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Fourth StandWilliams Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

482

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

477

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

480

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

478

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

481

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

30
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

479

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Jennings StandWilliams Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.3
(%) 1.8

Left Flare 11.1(%)
Right Flare 12.1(%)

1.5Top Landing Slope (%)
0.5Top Landing X Slope (%)

49.0Top Landing Length (in)

1.0Gutter Lip (in)

0.6Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

848

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.4 0.1(%)

Priority

(y/n)

(y/n)

54
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.6
(%) 0.1

Left Flare 6.0(%)
Right Flare 7.5(%)

0.2Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

8.8Gutter Slope (%)
0.9Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

851

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.5 0.1(%)

Priority

(y/n)

(y/n)

52

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Slope of flare(s) along curb at perpendicular curb ramp
exceed(s) 10%.

Left: 10.4%

Ramp Flare

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.3PROWAG

4.7.5ADAAG

$3250.00Unit Cost

406.3ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.3

Left Flare 10.4(%)
Right Flare 6.7(%)

1.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
1.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

849

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.2

No

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 1.2 1.6(%)

Priority

(y/n)

(y/n)

43
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.7%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.7
(%) 0.6

Left Flare 7.5(%)
Right Flare 8.3(%)

1.8Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.4Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

850

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 68.0

Street Grade (Left / Right) 0.8 0.2(%)

Priority

(y/n)

(y/n)

42

Total Costs for Curb Ramps at : Princeton AveandWilliams Ave $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

446

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

The slope of the gutter area or street at the foot of a curb
ramp or blended transition exceeds 1:20 (5%) in the
direction of the pedestrian crossing.

6.3%

Gutter

Demolish gutter or street area as required and provide 48"
x 48" area at foot of curb ramp or blended transition with
slope no greater than 5%.

NW Perpendicular

R304.5.4PROWAG

4.7.2ADAAG

$3000.00Unit Cost

406.2ADA-2010

CBC 2007 1127B.5.3

(in) 48.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 5.0
(%) 0.2

Left Flare 7.3(%)
Right Flare 7.7(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

Within Crosswalk <48"

0.0Gutter Lip

Dome Setback

(in)

6.3Gutter Slope (%)
0.1Gutter XSlope (%)

10.0(in)
Truncated Domes YES(y/n)

Yes-Stop Sign

2 X-walk

Stop/Yield Control:

Crosswalks Served:

449

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.8

No

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 1.8 3.2(%)

Priority

(y/n)

(y/n)

25

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

447

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

1 X-walk

Stop/Yield Control:

Crosswalks Served:

448

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Third StandWilliams Ave $3,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 64.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.8

Left Flare 9.6(%)
Right Flare 9.8(%)

1.2Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

855

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 0.4(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 2.9

Left Flare 7.7(%)
Right Flare 10.1(%)

2.5Top Landing Slope (%)
3.5Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

0.1Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

852

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority

(y/n)

(y/n)

58

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of an existing perpendicular curb ramp
exceeds 1:48 (2%).

2.6%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.5.3PROWAG

4.8.6ADAAG

$6500.00Unit Cost

405.3ADA-2010

CBC 2007 1133B.5.3.1

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 2.6

Left Flare 7.6(%)
Right Flare 7.0(%)

2.3Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

1.6Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

854

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.9 0.3(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope at top landing of existing perpendicular curb
ramp exceeds 2%.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.5.3PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.7
(%) 0.3

Left Flare 7.4(%)
Right Flare 7.2(%)

3.5Top Landing Slope (%)
2.2Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

2.1Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

853

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 5.5 0.6(%)

Priority

(y/n)

(y/n)

49

Total Costs for Curb Ramps at : University AveandWilliams Ave $22,750.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

773

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

774

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

775

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

772

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Venturi AveandWilliams Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

762

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

761

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

764

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIAMS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

763

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : W Park DrandWilliams Ave $0.00

Total Costs for Curb Ramps along : Williams Ave $62,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Willis Ave Fifth St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

955

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

521

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

520

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

S No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

519

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Fifth StandWillis Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

438

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

439

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

441

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

440

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

32

Total Costs for Curb Ramps at : National AveandWillis Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

451

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

450

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

452

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

453

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

20

Total Costs for Curb Ramps at : Third StandWillis Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

768

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

770

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

771

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

769

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : Venturi AveandWillis Ave $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

E No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

766

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

765

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

767

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

44

Total Costs for Curb Ramps at : W Park DrandWillis Ave $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

861

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

860

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

32

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLIS AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

W Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

859

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

132

Total Costs for Curb Ramps at : W Roberts AveandWillis Ave $7,000.00

Total Costs for Curb Ramps along : Willis Ave $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLOW DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Willow Dr Fall Ave
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

844

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1640

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1642

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLOW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1641

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

Total Costs for Curb Ramps at : Fall AveandWillow Dr $0.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1643

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLOW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1639

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1638

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

8

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLOW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1644

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1645

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILLOW DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

W No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1637

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

18

Total Costs for Curb Ramps at : Holiday WayandWillow Dr $0.00

Total Costs for Curb Ramps along : Willow Dr $0.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILSON AVE

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Wilson Ave Davis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

311

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

12.5%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 50.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.5
(%) 0.9

Left Flare 7.7(%)
Right Flare 12.0(%)

2.9Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

8.4Gutter Slope (%)
2.6Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1221

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 55.0

Street Grade (Left / Right) 0.3 0.1(%)

Priority

(y/n)

(y/n)

70

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 1.5

Left Flare 10.4(%)
Right Flare 5.4(%)

2.5Top Landing Slope (%)
1.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

13.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1222

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 56.0

Street Grade (Left / Right) 3.8 1.2(%)

Priority

(y/n)

(y/n)

62

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1220

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

36

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WILSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 49.5Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.2
(%) 0.3

Left Flare 10.8(%)
Right Flare 7.2(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

48.0Top Landing Length (in)

0.0Gutter Lip (in)

9.0Gutter Slope (%)
0.7Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1223

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 52.5

Street Grade (Left / Right) 1.8 0.4(%)

Priority

(y/n)

(y/n)

59

Total Costs for Curb Ramps at : Davis StandWilson Ave $19,500.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.0
(%) 0.1

Left Flare 4.2(%)
Right Flare 5.3(%)

3.6Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

5.6Gutter Slope (%)
2.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1206

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.3 2.9(%)

Priority

(y/n)

(y/n)

66
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City of Madera Access Compliance Survey Report - Curb Ramps WILSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

NW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1204

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

41

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Cross slope of existing parallel curb ramp exceeds 2%.

Left: 2.1%

Ramp Cross Slope

Demolish existing and provide new parallel curb ramp
including detectable warning surfaces, and top and
bottom landings as required.

SE Parallel

R304.5.3PROWAG

4.8.6ADAAG

$7000.00Unit Cost

LEFT      RIGHT
(in) 52.0 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5 5.8
(%) 2.1 1.0

N/A 0.2Top Landing Slope (%)
N/A 2.9Top Landing X Slope (%)

48.0Top Landing Length 48.0(in)

1.0Bottom Landing Slope (%)
1.3Bottom Landing X Slope (%)

60.0Bottom Landing Length (in)

0.0Gutter Lip

Dome Setback

(in)

8.4Gutter Slope (%)
0.7Gutter XSlope (%)

8.0(in)
Truncated Domes YES(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1207

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.7

No

Vertical

Length of Ramp / Pad (in) 70.0 60.5

Street Grade (Left / Right) 0.6 1.1(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps WILSON AVE

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1205

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

36

Total Costs for Curb Ramps at : Owens StandWilson Ave $13,500.00

Total Costs for Curb Ramps along : Wilson Ave $33,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WINDSOX CT

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Windsox Ct Paintbrush Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

841

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

NE Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1476

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

S Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.2
(%) 1.5

Left Flare 11.1(%)
Right Flare 8.8(%)

2.0Top Landing Slope (%)
0.5Top Landing X Slope (%)

60.0Top Landing Length (in)

0.0Gutter Lip (in)

1.1Gutter Slope (%)
0.6Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1475

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 47.0

Street Grade (Left / Right) 0.2 0.9(%)

Priority

(y/n)

(y/n)

13

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WINDSOX CT

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

14.2%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

W Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 14.2
(%) 0.3

Left Flare 8.8(%)
Right Flare 11.4(%)

1.2Top Landing Slope (%)
0.4Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

0.6Gutter Slope (%)
0.4Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1477

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 48.0

Street Grade (Left / Right) 1.4 0.8(%)

Priority

(y/n)

(y/n)

16

Total Costs for Curb Ramps at : Paintbrush DrandWindsox Ct $20,000.00

Total Costs for Curb Ramps along : Windsox Ct $20,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WINTER WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Winter Way Kent Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1130

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 63.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 1.1

Left Flare 9.8(%)
Right Flare 9.3(%)

2.4Top Landing Slope (%)
2.0Top Landing X Slope (%)

46.0Top Landing Length (in)

0.5Gutter Lip (in)

9.2Gutter Slope (%)
2.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1701

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 64.0

Street Grade (Left / Right) 1.1 0.2(%)

Priority

(y/n)

(y/n)

35
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City of Madera Access Compliance Survey Report - Curb Ramps WINTER WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.2%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.9
(%) 1.4

Left Flare 11.9(%)
Right Flare 9.2(%)

2.2Top Landing Slope (%)
1.2Top Landing X Slope (%)

52.0Top Landing Length (in)

0.0Gutter Lip (in)

3.4Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1700

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 73.0

Street Grade (Left / Right) 1.2 0.4(%)

Priority

(y/n)

(y/n)

18

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1699

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Kent DrandWinter Way $17,250.00

Total Costs for Curb Ramps along : Winter Way $17,250.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WOLFTRAP ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Wolftrap St Summer Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

165

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
At time of the survey curb ramp, pedestrian pad, or island
is currently under construction and/or renovation.

Existing Curb Ramp

Ensure compliance with ADAAG 4.1.6 and CBC 11B
-202.

NW Under Construction

4.1.6ADAAG

$0.00Unit Cost

CBC 2007 1134B.2.1

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1843

Tee Intersection:

Vertical Curb:

CBC 2019 11B-202

No

Vertical

Priority

(y/n)

(y/n)

8

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

SW Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1844

Tee Intersection:

Vertical Curb:
No

Vertical

Priority

(y/n)

(y/n)

108

Total Costs for Curb Ramps at : Summer LnandWolftrap St $7,000.00

Total Costs for Curb Ramps along : Wolftrap St $7,000.00

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WOODLANDS DR

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Woodlands Dr Forest Ln
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1411

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 58.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.1
(%) 0.2

Left Flare 8.1(%)
Right Flare 10.6(%)

1.4Top Landing Slope (%)
1.0Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

2.1Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1520

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 76.0

Street Grade (Left / Right) 0.3 2.0(%)

Priority

(y/n)

(y/n)

50
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City of Madera Access Compliance Survey Report - Curb Ramps WOODLANDS DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

44.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 52.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.0
(%) 0.6

Left Flare 11.9(%)
Right Flare 11.3(%)

2.2Top Landing Slope (%)
7.8Top Landing X Slope (%)

44.0Top Landing Length (in)

0.5Gutter Lip (in)

0.2Gutter Slope (%)
1.3Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1521

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 66.0

Street Grade (Left / Right) 0.7 1.5(%)

Priority

(y/n)

(y/n)

60

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

21.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.3
(%) 1.2

Left Flare 10.3(%)
Right Flare 9.8(%)

2.5Top Landing Slope (%)
0.3Top Landing X Slope (%)

21.0Top Landing Length (in)

0.5Gutter Lip (in)

2.2Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1523

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 69.0

Street Grade (Left / Right) 0.3 0.2(%)

Priority

(y/n)

(y/n)

50

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps WOODLANDS DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

32.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 68.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.8
(%) 0.1

Left Flare 11.9(%)
Right Flare 11.6(%)

1.8Top Landing Slope (%)
0.3Top Landing X Slope (%)

32.0Top Landing Length (in)

0.5Gutter Lip (in)

0.9Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1522

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 75.0

Street Grade (Left / Right) 0.9 1.1(%)

Priority

(y/n)

(y/n)

54

Total Costs for Curb Ramps at : Forest LnandWoodlands Dr $28,000.00

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

36.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.5
(%) 1.2

Left Flare 11.8(%)
Right Flare 13.9(%)

3.2Top Landing Slope (%)
0.2Top Landing X Slope (%)

36.0Top Landing Length (in)

1.0Gutter Lip (in)

3.1Gutter Slope (%)
1.7Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1516

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 72.0

Street Grade (Left / Right) 1.3 1.8(%)

Priority

(y/n)

(y/n)

64
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City of Madera Access Compliance Survey Report - Curb Ramps WOODLANDS DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

46.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 12.5
(%) 0.5

Left Flare 14.1(%)
Right Flare 15.4(%)

1.8Top Landing Slope (%)
1.2Top Landing X Slope (%)

46.0Top Landing Length (in)

1.0Gutter Lip (in)

0.8Gutter Slope (%)
0.0Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1517

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 59.0

Street Grade (Left / Right) 1.8 0.2(%)

Priority

(y/n)

(y/n)

67

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Top landing at existing perpendicular curb ramp is less
than 48" x 48" (60" length x ramp width preferred).

39.0"

Ramp Landing

Demolish existing and provide new, parallel curb ramp,
including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.1PROWAG

4.8.4ADAAG

$7000.00Unit Cost

405.7ADA-2010

CBC 2007 1127B.5.4

(in) 60.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 8.7
(%) 1.2

Left Flare 7.7(%)
Right Flare 5.3(%)

1.5Top Landing Slope (%)
0.9Top Landing X Slope (%)

39.0Top Landing Length (in)

1.0Gutter Lip (in)

1.8Gutter Slope (%)
1.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1519

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

No

Vertical

Length of Ramp / Pad (in) 74.0

Street Grade (Left / Right) 0.6 0.4(%)

Priority

(y/n)

(y/n)

44
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City of Madera Access Compliance Survey Report - Curb Ramps WOODLANDS DR

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.3%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.3
(%) 0.8

Left Flare 8.7(%)
Right Flare 10.6(%)

2.3Top Landing Slope (%)
0.9Top Landing X Slope (%)

50.0Top Landing Length (in)

1.0Gutter Lip (in)

0.2Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1518

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

No

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 2.4 1.1(%)

Priority

(y/n)

(y/n)

46

Total Costs for Curb Ramps at : Hillcrest CtandWoodlands Dr $27,500.00

Total Costs for Curb Ramps along : Woodlands Dr $55,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps WRENWOOD WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Wrenwood Way Kern St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

565

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

11.0%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NE Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 67.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 11.0
(%) 0.1

Left Flare 6.5(%)
Right Flare 4.5(%)

1.9Top Landing Slope (%)
0.3Top Landing X Slope (%)

48.0Top Landing Length (in)

0.75Gutter Lip (in)

6.9Gutter Slope (%)
1.8Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2226

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 1.6 1.9(%)

Priority

(y/n)

(y/n)

42
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City of Madera Access Compliance Survey Report - Curb Ramps WRENWOOD WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

10.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 93.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 10.4
(%) 0.7

Left Flare 5.0(%)
Right Flare 6.6(%)

1.1Top Landing Slope (%)
0.2Top Landing X Slope (%)

48.0Top Landing Length (in)

0.5Gutter Lip (in)

2.7Gutter Slope (%)
0.2Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2225

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 60.0

Street Grade (Left / Right) 0.2 1.7(%)

Priority

(y/n)

(y/n)

34

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

S Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2224

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

124

Total Costs for Curb Ramps at : Kern StandWrenwood Way $20,000.00

Total Costs for Curb Ramps along : Wrenwood Way $20,000.00
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City of Madera Access Compliance Survey Report - Curb Ramps YEAGER RD

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Yeager Rd Falcon Dr
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

993

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

N Driveway

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1 (in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3789

Tee Intersection:

Vertical Curb:
Yes

Vertical

(y/n)

(y/n)

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SE No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

3791

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



City of Madera Access Compliance Survey Report - Curb Ramps YEAGER RD

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
No curb, curb ramp, or sidewalk provided. Pedestrian
access route is along the vehicular lane and is not
separated by a curb or other cane detectable warning.

Pedestrian Access Route

When curb or sidewalk is installed along either street,
provide accessible curb ramp.

SW No Sidewalk, Curb Ramp Not Required

R304.1PROWAG

4.7.1ADAAG

$0.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

3790

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

0

Total Costs for Curb Ramps at : Falcon DrandYeager Rd $0.00

Total Costs for Curb Ramps along : Yeager Rd $0.00
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City of Madera Access Compliance Survey Report - Curb Ramps ZAK WAY

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Zak Way Diane Way
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

1046

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

E Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1545

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

120

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

NW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.2
(%) 0.7

Left Flare 9.6(%)
Right Flare 12.4(%)

2.3Top Landing Slope (%)
0.7Top Landing X Slope (%)

58.0Top Landing Length (in)

1.0Gutter Lip (in)

9.0Gutter Slope (%)
0.1Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

1546

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 61.0

Street Grade (Left / Right) 0.5 1.0(%)

Priority

(y/n)

(y/n)

46
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City of Madera Access Compliance Survey Report - Curb Ramps ZAK WAY

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.3%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 59.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.5
(%) 0.3

Left Flare 12.0(%)
Right Flare 8.5(%)

2.3Top Landing Slope (%)
1.2Top Landing X Slope (%)

57.0Top Landing Length (in)

1.0Gutter Lip (in)

8.5Gutter Slope (%)
0.3Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

1547

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 62.0

Street Grade (Left / Right) 0.8 1.5(%)

Priority

(y/n)

(y/n)

43

Total Costs for Curb Ramps at : Diane WayandZak Way $13,500.00

Total Costs for Curb Ramps along : Zak Way $13,500.00
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City of Madera Access Compliance Survey Report - Curb Ramps ZAPATA ST

Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Ramp TypeOrientation
& ID # Measurements

Zapata St E Ellis St
Cross StreetSurvey StreetYear Completed

TBD
Intersection ID

630

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:
Curb ramp or blended transition not provided where a
pedestrian access route crosses a curb.

Access Route

Provide a parallel curb ramp, including detectable
warning surfaces, and top and bottom landings as
required.

N Curb Ramp Required

R207.1PROWAG

4.7.1ADAAG

$7000.00Unit Cost

CBC 2007 1127B.5.1
LEFT      RIGHT

(in)Width of Ramp / Pad

(%)Slope of the Ramp / Pad

(%)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2060

Tee Intersection:

Vertical Curb:
Yes

Vertical

Priority

(y/n)

(y/n)

100

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope at top landing of existing perpendicular
curb ramp exceeds the 1:48 (2%) maximum.

2.1%

Ramp Landing

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SE Perpendicular

R304.2.2PROWAG

4.8.4; 4.8.6ADAAG

$3250.00Unit Cost

CBC 2007 1127B.5.4

(in) 62.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 7.1
(%) 1.8

Left Flare 6.4(%)
Right Flare 4.0(%)

2.1Top Landing Slope (%)
2.0Top Landing X Slope (%)

48.0Top Landing Length (in)

0.25Gutter Lip (in)

5.5Gutter Slope (%)
1.2Gutter XSlope (%)

Truncated Domes NO(y/n)

Yes-Stop Sign

No X-walk

Stop/Yield Control:

Crosswalks Served:

2061

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.5.3

Yes

Vertical

Length of Ramp / Pad (in) 70.0

Street Grade (Left / Right) 0.7 1.6(%)

Priority

(y/n)

(y/n)

12
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City of Madera Access Compliance Survey Report - Curb Ramps ZAPATA ST

X Slope of the Ramp / Pad

• Proposed Solution:

• As-Built Description:

•  As-is
Measurement:

Running slope of existing perpendicular curb ramp is less
than 5% or greater than 8.3%.

9.4%

Ramp Slope

Demolish existing and provide new, perpendicular curb
ramp, including detectable warning surfaces, and top and
bottom landings as required.

SW Perpendicular

R304.2.2PROWAG

4.7.2; 4.8.2ADAAG

$6500.00Unit Cost

405.2ADA-2010

CBC 2007 1127B.5.3

(in) 61.0Width of Ramp / Pad

(%)Slope of the Ramp / Pad 9.4
(%) 1.0

Left Flare 4.7(%)
Right Flare 6.7(%)

1.0Top Landing Slope (%)
0.1Top Landing X Slope (%)

48.0Top Landing Length (in)

1.0Gutter Lip (in)

7.2Gutter Slope (%)
0.5Gutter XSlope (%)

Truncated Domes NO(y/n)

No

No X-walk

Stop/Yield Control:

Crosswalks Served:

2062

Tee Intersection:

Vertical Curb:

CBC 2019 11B-406.2.1

Yes

Vertical

Length of Ramp / Pad (in) 72.5

Street Grade (Left / Right) 3.5 2.5(%)

Priority

(y/n)

(y/n)

17

Total Costs for Curb Ramps at : E Ellis StandZapata St $16,750.00

Total Costs for Curb Ramps along : Zapata St $16,750.00

$19,209,500.00Total Cost for City Curb Ramps:

April 2024 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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NAVIGATION & LEGEND



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

40

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.8%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.8
0.5

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R406.2

• Proposed Solution:

42

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.9

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

$51,000.00N D StTotal Costs for Pedestrian Signals at: and4th St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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1.    Locator Number:	 	Corresponds	to	a	unique	database	record	tied	to	the	specifi 	pedestrian	signal	which	can	be	crossreferenced	across	this	
database	and	its	corresponding	FileMaker	Pro	and	GIS	databases.

2.    Orientation:	 	 Corresponds	to	the	specifi 	corner/pedestrian	signal	in	any	given	intersection,	unique	to	each	corner:	 	 	 					
	 	 	 -	NW,	SW,	SE,	and	NE	are	the	most	commonly	used	directions;
	 	 	 	-	NNE,	ENE,	ESE,	SSE,	SSW,	WSW,	WNW,	and	NNW	identify	individual	pedestrian	signal	system	in	situations	involving	

multiple	signal	systems	at	one	corner;
									 	 	 -	I-NW,	I-NE,	I-SW,	I-SE,	etc,	identify	pedestrian	signal	systems	located	on	medians	and	pedestrian	refuge	island.
3.				Survey Street:  Survey	street	name.		
4.    As-Built Description:	 Description	of	as-built	barrier	based	on	applicable	accessibility	codes.
5.    As-is Measurement:	 Existing	condition/dimension	featured	on	the	signal	system	measured	as	the	most	severe	barrier	on	the	particular	signal.
6.			 Proposed Solution:	 Description	of	steps	necessary	to	remove	barrier	and,	if	applicable,	an	interim	solution	or	notes.	
7.    Cross Street :  Cross/intersecting	street	name.
8.    Codes / Info:	 	 -	PROWAG:	 	 Guidelines	to	enforce	Federal	accessibility	standards	in	the	public	rights-of-way.
	 	 	 -	ADAAG/ADA	2010:	 The	Federal	Standard	for	accessibility	adopted	by	the	Department	of	Justice.
	 	 	 -	MUTCD		 	 The	FHWA	standards	for	traffic	signs,	road	surface	markings,	and	signals.
	 	 	 -	CBC	2019	 	 California	Building	Code
9.  Unit Cost:  	 	Estimated	cost	specifi 	solution	per	one	unit.		(The	fina 	cost	of	barrier	removal	may	exceed	this	estimate	based	on	the	

year	of	mitigation,	design	approach	and	chosen	method	of	mitigation)
10.	Priority:  Priority	number	assigned	to	specifi 	barrier	based	on	priorization	criteria	which	include:	expected	frequency	of	use	and		 	
	 	 	 severity	of	the	barrier.	Measureed	on	a	scale	of	0	to	200,	with	200	being	the	highest	priority	and	0	being	the	least.
11.	Ped. Signal Features: Features	of	the	pedestrian	signal	system	measured	to	determine	accessibility.
12.	Measurements: 	 Existing	condition/dimension	determined	for	each	pedestrian	signal	system.
	 	 	 -	(in)	 measurement	in	inches
	 	 	 -	(%)	 measurement	in	percentage	grade
   - BOLD	 text		indicate	non-compliant	dimensions.	
	 	 	 -	Normal	 text	indicate	compliant	dimensions
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LEGEND ABBREVIATIONS
ADA	 	 Americans	with	Disabilities	Act
ADAAG		 ADA	Accessibility	Guidelines
E	 	 East
Fig.	 	 Figure
JOB	 	 per	one	job	(lump	sum)
lbs.	 	 Pounds
LF	 	 Linear	foot
MUTCD	 Manual	on	Uniform	Traffic	Control	Devices
N  North
NE	 	 Northeast
NW	 	 Northwest
NWn	 	 Northwest:	North	side
NWs	 	 Northwest:	South	side
POT	 	 Path	of	travel
PROW	 	 Public	Right-of-Way
PROWAG	 Public	Right-of-Way	Accesible	Guidelines
Qty	 	 Quantity
REF	 	 Reference;	Provided	in	locations	with	over-	
	 	 lapping	issue;	indicates	no	addition	cost			
	 	 required	for	mitigation
S	 	 South
SE	 	 Southeast
SF	 	 Square	foot
SW	 	 Southwest
TBD	 	 To	be	determined
W  West 

Figure	1.	Orientation	map	corresponding	to	the	
specifi 	corner/curb	ramp	in	any	given	intersec-
tion.
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PEDESTRIAN SIGNAL LIST



City of Madera Access Compliance Survey Report - Pedestrian Signals

4th St
Intersection: Orientation: Specific Item:

4th St and N D St
Push Button Reach RangeN35

Push Button Reach RangeNE36

Push Button Reach RangeNW41

Push Button Reach RangeS39

Push Button Reach RangeSE37

Push Button Reach RangeSW38

Push Button Reach RangeW42

Almond Ave
Intersection: Orientation: Specific Item:

Almond Ave and Gateway Dr
Push Button Reach RangeENE153

Push Button Reach RangeESE151

Clear Floor SpaceNNE154

Clear Floor SpaceNW155

Push Button Reach RangeSSE150

Push Button Reach RangeSW152

Clinton St
Intersection: Orientation: Specific Item:

Clinton St and Tozer St
Clear Floor SpaceENE166

Clear Floor SpaceESE167

Push Button Reach RangeNNE165

Push Button Reach RangeNNW164

Clear Floor SpaceSSE168

Push Button Reach RangeSSW169

Push Button Reach RangeWNW163

Clear Floor SpaceWSW170

Country Club Dr
Intersection: Orientation: Specific Item:

Country Club Dr and W Sherwood Way
Push Button Reach RangeENE204

Clear Floor SpaceESE205

Clear Floor SpaceNNE203

Push Button Reach RangeNNW202

Push Button Reach RangeSSE206

Clear Floor SpaceSSW199

Clear Floor SpaceWNW201

Color CodingWSW200

E Cleveland Ave
Intersection: Orientation: Specific Item:

E Cleveland Ave and N D St
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City of Madera Access Compliance Survey Report - Pedestrian Signals

Push Button Reach RangeENE74

Clear Floor SpaceESE75

Push Button Reach RangeNNE73

Clear Floor SpaceNNW72

Clear Floor SpaceSSE76

Push Button Reach RangeSSW77

Clear Floor SpaceWNW71

Clear Floor SpaceWSW78

E Cleveland Ave and N Lake St
Push Button Reach RangeENE240

Clear Floor SpaceESE238

Clear Floor SpaceNNE239

Clear Floor SpaceNNW241

Push Button Reach RangeSSE237

Clear Floor SpaceSSW236

Clear Floor SpaceWNW242

Clear Floor SpaceWSW235

E Cleveland Ave and Owens St
Push Button Reach RangeENE70

Clear Floor SpaceESE63

Push Button Reach RangeNNE69

Push Button Reach RangeNNW68

Push Button Reach RangeSSE64

Push Button Reach RangeSSW65

Push Button Reach RangeWNW67

Push Button Reach RangeWSW66

E Cleveland Ave and Tulare St
Clear Floor SpaceENE246

Clear Floor SpaceESE244

Clear Floor SpaceNNE245

Clear Floor SpaceNNW248

Color CodingSSE243

Push Button Reach RangeSSW249

Push Button Reach RangeWNW247

Push Button Reach RangeWSW250

Golden State Dr
Intersection: Orientation: Specific Item:

Golden State Dr and Almond Ave
Push Button Reach RangeNW271

Clear Floor SpaceSE270

Push Button Reach RangeSW269

Howard Rd
Intersection: Orientation: Specific Item:

Howard Rd and Fairview Ave
Push Button Reach RangeENE116

Push Button Reach RangeESE117
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City of Madera Access Compliance Survey Report - Pedestrian Signals

Clear Floor SpaceNNE115

Clear Floor SpaceNW114

Clear Floor SpaceSSE118

Clear Floor SpaceSW119

Howard Rd and Granada Dr
Push Button Reach RangeENE83

Push Button Reach RangeESE88

Push Button Reach RangeNNE82

Push Button Reach RangeNNW84

Push Button Reach RangeSSE89

Clear Floor SpaceSSW87

Push Button Reach RangeWNW85

Clear Floor SpaceWSW86

Howard Rd and Pine St
Push Button Reach RangeENE122

Clear Floor SpaceESE123

Clear Floor SpaceNNE121

Clear Floor SpaceNW120

Clear Floor SpaceSSE124

Clear Floor SpaceSW125

Howard Rd and Schnoor Ave
Push Button Reach RangeENE106

Push Button Reach RangeESE113

Push Button Reach RangeNNE107

Clear Floor SpaceNNW108

Clear Floor SpaceSSE112

Clear Floor SpaceSSW111

Clear Floor SpaceWNW109

Clear Floor SpaceWSW110

Howard Rd and Shannon Ave
Clear Floor SpaceS81

N G St
Intersection: Orientation: Specific Item:

N G St and W 4Th St
Push Button Reach RangeE54

Push Button Reach RangeN51

Push Button Reach RangeNE52

Push Button Reach RangeS55

Push Button Reach RangeSE53

Push Button Reach RangeSW57

Push Button Reach RangeW58

N Schnoor Ave
Intersection: Orientation: Specific Item:

N Schnoor Ave and Foxglove Way
Clear Floor SpaceENE95

Push Button Reach RangeESE96
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City of Madera Access Compliance Survey Report - Pedestrian Signals

Push Button Reach RangeNNE94

Clear Floor SpaceNNW93

Push Button Reach RangeSSE97

Push Button Reach RangeSSW91

Push Button Reach RangeWNW92

Push Button Reach RangeWSW90

N Schnoor Ave and Kennedy St
Clear Floor SpaceENE216

Clear Floor SpaceESE217

Clear Floor SpaceNNE215

Push Button Reach RangeNNW221

Push Button Reach RangeSSE218

Push Button Reach RangeSSW219

Push Button Reach RangeWNW222

Push Button Reach RangeWSW220

Olive Ave
Intersection: Orientation: Specific Item:

Olive Ave and
Color CodingNE4

Clear Floor SpaceNW3

Olive Ave and Martin St
Color CodingN12

Clear Floor SpaceSE11

Olive Ave and S K St
Clear Floor SpaceNW13

Color CodingSW14

Olive Ave and S L St
Push Button Reach RangeNE20

Clear Floor SpaceSE19

Color CodingSSW18

Clear Floor SpaceWSW17

Olive Ave and Santa Cruz St
Color CodingNW15

Clear Floor SpaceSW16

Olive Ave and Wallace Ave
Color CodingNE162

S Gateway Dr
Intersection: Orientation: Specific Item:

S Gateway Dr and E 9Th St
Clear Floor SpaceE268

Clear Floor SpaceNNE266

Push Button Reach RangeNNW265

Push Button Reach RangeW267

S Gateway Dr and Olive Ave
Clear Floor SpaceNE158
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City of Madera Access Compliance Survey Report - Pedestrian Signals

Push Button Reach RangeNNW159

Clear Floor SpaceSW161

Clear Floor SpaceWNW160

St. Michelle Dr
Intersection: Orientation: Specific Item:

St. Michelle Dr and Stadium Rd
Push Button Reach RangeNE2

Push Button Reach RangeNW1

Stadium Rd
Intersection: Orientation: Specific Item:

Stadium Rd and Olive Ave
Push Button Reach RangeESE292

Clear Floor SpaceNE291

Clear Floor SpaceNW290

Push Button Reach RangeSSE293

Clear Floor SpaceSSW288

Clear Floor SpaceWSW289

Stadium Rd and Pecan Ave
Clear Floor SpaceENE133

Push Button Reach RangeESE126

Push Button Reach RangeNNE132

Push Button Reach RangeNNW131

Clear Floor SpaceSSE127

Clear Floor SpaceSSW128

Push Button Reach RangeWNW130

Clear Floor SpaceWSW129

Sunrise Ave
Intersection: Orientation: Specific Item:

Sunrise Ave and Lilly St
Clear Floor SpaceNE175

Sunrise Ave and Tozer St
Push Button Reach RangeESE172

Clear Floor SpaceNE173

Push Button Reach RangeSSE171

Push Button Reach RangeSW174

Sunset Ave
Intersection: Orientation: Specific Item:

Sunset Ave and Liberty Ln
Color CodingE79

Color CodingSW80

Valencia Ave
Intersection: Orientation: Specific Item:

Valencia Ave and Pecan Ave

Prepared by Sally Swanson Architects, Inc.   Project #  Page 5December 1, 2023 20029.00



City of Madera Access Compliance Survey Report - Pedestrian Signals

Color CodingNW157

Color CodingSW156

W 4th St
Intersection: Orientation: Specific Item:

W 4th St and N Gateway Dr
Push Button Reach RangeE45

Push Button Reach RangeN43

Clear Floor SpaceNW44

Push Button Reach RangeS47

Push Button Reach RangeSE46

Push Button Reach RangeSW48

Clear Floor SpaceW49

W 4th St and N H St
Push Button Reach RangeE59

Push Button Reach RangeN61

Push Button Reach RangeS60

Push Button Reach RangeW62

W 6th St
Intersection: Orientation: Specific Item:

W 6th St and S Gateway Dr
Push Button Reach RangeNE263

Clear Floor SpaceNNE257

Push Button Reach RangeNNW258

Clear Floor SpaceNW259

Clear Floor SpaceSE264

Clear Floor SpaceSSE262

Color CodingSSW261

Push Button Reach RangeSW260

W Clark St
Intersection: Orientation: Specific Item:

W Clark St and Country Club Dr
Push Button Reach RangeENE196

Clear Floor SpaceESE197

Clear Floor SpaceNNE195

Push Button Reach RangeNNW193

Clear Floor SpaceSSE198

Clear Floor SpaceSSW192

Push Button Reach RangeWNW194

Push Button Reach RangeWSW191

W Cleveland Ave
Intersection: Orientation: Specific Item:

W Cleveland Ave and N Gateway Dr
Push Button Reach RangeNE209

Push Button Reach RangeNNW210
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City of Madera Access Compliance Survey Report - Pedestrian Signals

Push Button Reach RangeSE214

Push Button Reach RangeSSW212

Push Button Reach RangeWNW211

Push Button Reach RangeWSW213

W Cleveland Ave and N Schnoor Ave
Push Button Reach RangeENE101

Push Button Reach RangeESE102

Clear Floor SpaceNNE100

Push Button Reach RangeNNW98

Clear Floor SpaceSSE103

Clear Floor SpaceSSW104

Push Button Reach RangeWNW99

Clear Floor SpaceWSW105

W Cleveland Ave and Sharon Bvd
Clear Floor SpaceN208

Color CodingS207

W Yosemite Ave
Intersection: Orientation: Specific Item:

W Yosemite Ave and N Q St
Push Button Reach RangeENE24

Push Button Reach RangeESE23

Push Button Reach RangeNNE25

Push Button Reach RangeNW26

Push Button Reach RangeSSE22

Push Button Reach RangeSW21

W Yosemite Ave and S I St
Push Button Reach RangeE29

Push Button Reach RangeN32

Clear Floor SpaceNE31

Clear Floor SpaceNW33

Push Button Reach RangeS27

Push Button Reach RangeSE30

Push Button Reach RangeSW28

Push Button Reach RangeW34
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

Total Cost for Street: 4th St $51,000.00
Intersection: Orientation:

4th St $51,000.00and N D St
$6,150.00N35

$6,150.00NE36

$6,150.00NW41

$6,150.00S39

$6,150.00SE37

$6,150.00SW38

$6,150.00W42

Total Cost for Street: Almond Ave $40,500.00
Intersection: Orientation:

Almond Ave $40,500.00and Gateway Dr
$6,150.00ENE153

$6,150.00ESE151

$7,950.00NNE154

$7,950.00NW155

$6,150.00SSE150

$6,150.00SW152

Total Cost for Street: Clinton St $56,400.00
Intersection: Orientation:

Clinton St $56,400.00and Tozer St
$7,950.00ENE166

$7,950.00ESE167

$6,150.00NNE165

$6,150.00NNW164

$7,950.00SSE168

$6,150.00SSW169

$6,150.00WNW163

$7,950.00WSW170

Total Cost for Street: Country Club Dr $56,400.00
Intersection: Orientation:

Country Club Dr $56,400.00and W Sherwood Way
$6,150.00ENE204

$7,950.00ESE205

$7,950.00NNE203

$6,150.00NNW202

$6,150.00SSE206

$7,950.00SSW199

$7,950.00WNW201

$6,150.00WSW200

Total Cost for Street: E Cleveland Ave $229,200.00
Intersection: Orientation:

E Cleveland Ave $58,200.00and N D St
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$6,150.00ENE74

$7,950.00ESE75

$6,150.00NNE73

$7,950.00NNW72

$7,950.00SSE76

$6,150.00SSW77

$7,950.00WNW71

$7,950.00WSW78

E Cleveland Ave $60,000.00and N Lake St
$6,150.00ENE240

$7,950.00ESE238

$7,950.00NNE239

$7,950.00NNW241

$6,150.00SSE237

$7,950.00SSW236

$7,950.00WNW242

$7,950.00WSW235

E Cleveland Ave $54,600.00and Owens St
$6,150.00ENE70

$7,950.00ESE63

$7,950.00NNE69

$6,150.00NNW68

$6,150.00SSE64

$7,950.00SSW65

$6,150.00WNW67

$6,150.00WSW66

E Cleveland Ave $56,400.00and Tulare St
$7,950.00ENE246

$7,950.00ESE244

$7,950.00NNE245

$7,950.00NNW248

$6,150.00SSE243

$6,150.00SSW249

$6,150.00WNW247

$6,150.00WSW250

Total Cost for Street: Golden State Dr $4,950.00
Intersection: Orientation:

Golden State Dr $4,950.00and Almond Ave
$450.00NW271

$2,250.00SE270

$2,250.00SW269

Total Cost for Street: Howard Rd $205,350.00
Intersection: Orientation:

Howard Rd $44,100.00and Fairview Ave
$6,150.00ENE116

$6,150.00ESE117
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$7,950.00NNE115

$7,950.00NW114

$7,950.00SSE118

$7,950.00SW119

Howard Rd $52,800.00and Granada Dr
$6,150.00ENE83

$6,150.00ESE88

$6,150.00NNE82

$6,150.00NNW84

$6,150.00SSE89

$7,950.00SSW87

$6,150.00WNW85

$7,950.00WSW86

Howard Rd $45,900.00and Pine St
$6,150.00ENE122

$7,950.00ESE123

$7,950.00NNE121

$7,950.00NW120

$7,950.00SSE124

$7,950.00SW125

Howard Rd $54,600.00and Schnoor Ave
$6,150.00ENE106

$6,150.00ESE113

$2,550.00NNE107

$7,950.00NNW108

$7,950.00SSE112

$7,950.00SSW111

$7,950.00WNW109

$7,950.00WSW110

Howard Rd $7,950.00and Shannon Ave
$7,950.00S81

Total Cost for Street: N G St $49,200.00
Intersection: Orientation:

N G St $49,200.00and W 4Th St
$6,150.00E54

$6,150.00N51

$6,150.00NE52

$6,150.00S55

$6,150.00SE53

$6,150.00SW57

$6,150.00W58

Total Cost for Street: N Schnoor Ave $107,400.00
Intersection: Orientation:

N Schnoor Ave $52,800.00and Foxglove Way
$7,950.00ENE95

$6,150.00ESE96
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$6,150.00NNE94

$7,950.00NNW93

$6,150.00SSE97

$6,150.00SSW91

$6,150.00WNW92

$6,150.00WSW90

N Schnoor Ave $54,600.00and Kennedy St
$7,950.00ENE216

$7,950.00ESE217

$7,950.00NNE215

$6,150.00NNW221

$6,150.00SSE218

$6,150.00SSW219

$6,150.00WNW222

$6,150.00WSW220

Total Cost for Street: Olive Ave $84,600.00
Intersection: Orientation:

Olive Ave $15,900.00and
$7,950.00NE4

$7,950.00NW3

Olive Ave $14,100.00and Martin St
$6,150.00N12

$7,950.00SE11

Olive Ave $14,100.00and S K St
$7,950.00NW13

$6,150.00SW14

Olive Ave $28,200.00and S L St
$6,150.00NE20

$7,950.00SE19

$6,150.00SSW18

$7,950.00WSW17

Olive Ave $6,150.00and Santa Cruz St
$6,150.00NW15

$0.00SW16

Olive Ave $6,150.00and Wallace Ave
$6,150.00NE162

Total Cost for Street: S Gateway Dr $58,200.00
Intersection: Orientation:

S Gateway Dr $28,200.00and E 9Th St
$7,950.00E268

$7,950.00NNE266

$6,150.00NNW265

$6,150.00W267

S Gateway Dr $30,000.00and Olive Ave
$7,950.00NE158

Prepared by Sally Swanson Architects, Inc.   Project #December 2023 20029.00



City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$6,150.00NNW159

$7,950.00SW161

$7,950.00WNW160

Total Cost for Street: St. Michelle Dr $12,780.00
Intersection: Orientation:

St. Michelle Dr $12,780.00and Stadium Rd
$6,150.00NE2

$6,630.00NW1

Total Cost for Street: Stadium Rd $102,300.00
Intersection: Orientation:

Stadium Rd $44,100.00and Olive Ave
$6,150.00ESE292

$7,950.00NE291

$7,950.00NW290

$6,150.00SSE293

$7,950.00SSW288

$7,950.00WSW289

Stadium Rd $58,200.00and Pecan Ave
$7,950.00ENE133

$6,150.00ESE126

$6,150.00NNE132

$6,150.00NNW131

$7,950.00SSE127

$7,950.00SSW128

$7,950.00WNW130

$7,950.00WSW129

Total Cost for Street: Sunrise Ave $21,870.00
Intersection: Orientation:

Sunrise Ave $7,950.00and Lilly St
$7,950.00NE175

Sunrise Ave $13,920.00and Tozer St
$3,030.00ESE172

$4,830.00NE173

$3,030.00SSE171

$3,030.00SW174

Total Cost for Street: Sunset Ave $12,300.00
Intersection: Orientation:

Sunset Ave $12,300.00and Liberty Ln
$6,150.00E79

$6,150.00SW80

Total Cost for Street: Valencia Ave $12,300.00
Intersection: Orientation:

Valencia Ave $12,300.00and Pecan Ave
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$6,150.00NW157

$6,150.00SW156

Total Cost for Street: W 4th St $79,200.00
Intersection: Orientation:

W 4th St $54,600.00and N Gateway Dr
$6,150.00E45

$6,150.00N43

$7,950.00NW44

$6,150.00S47

$6,150.00SE46

$6,150.00SW48

$7,950.00W49

W 4th St $24,600.00and N H St
$6,150.00E59

$6,150.00N61

$6,150.00S60

$6,150.00W62

Total Cost for Street: W 6th St $58,200.00
Intersection: Orientation:

W 6th St $58,200.00and S Gateway Dr
$6,150.00NE263

$7,950.00NNE257

$7,950.00NNW258

$7,950.00NW259

$7,950.00SE264

$7,950.00SSE262

$6,150.00SSW261

$6,150.00SW260

Total Cost for Street: W Clark St $56,400.00
Intersection: Orientation:

W Clark St $56,400.00and Country Club Dr
$6,150.00ENE196

$7,950.00ESE197

$7,950.00NNE195

$6,150.00NNW193

$7,950.00SSE198

$7,950.00SSW192

$6,150.00WNW194

$6,150.00WSW191

Total Cost for Street: W Cleveland Ave $96,600.00
Intersection: Orientation:

W Cleveland Ave $24,300.00and N Gateway Dr
$4,050.00NE209

$4,050.00NNW210
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City of Madera Access Compliance Survey Report - Pedestrian Signals Cost Summary

$4,050.00SE214

$4,050.00SSW212

$4,050.00WNW211

$4,050.00WSW213

W Cleveland Ave $58,200.00and N Schnoor Ave
$7,950.00ENE101

$6,150.00ESE102

$7,950.00NNE100

$6,150.00NNW98

$7,950.00SSE103

$7,950.00SSW104

$6,150.00WNW99

$7,950.00WSW105

W Cleveland Ave $14,100.00and Sharon Bvd
$7,950.00N208

$6,150.00S207

Total Cost for Street: W Yosemite Ave $89,700.00
Intersection: Orientation:

W Yosemite Ave $36,900.00and N Q St
$6,150.00ENE24

$6,150.00ESE23

$6,150.00NNE25

$6,150.00NW26

$6,150.00SSE22

$6,150.00SW21

W Yosemite Ave $52,800.00and S I St
$6,150.00E29

$6,150.00N32

$7,950.00NE31

$7,950.00NW33

$6,150.00S27

$6,150.00SE30

$6,150.00SW28

$6,150.00W34

$1,484,850.00Total Cost for City Pedestrian Signals:
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Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

35

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

N

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.2

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

R406.2

• Proposed Solution:

36

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.8
0.2

0.0
2.0
0.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

41

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.9

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

R406.2

• Proposed Solution:

39

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

S

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
1.1

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

37

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.9

0.0
2.0
0.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

R406.2

• Proposed Solution:

38

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
1.2

0.0
2.0
0.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

40

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.8%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.8
0.5

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R406.2

• Proposed Solution:

42

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.9

0.0
2.0
0.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

$51,000.00N D StTotal Costs for Pedestrian Signals at: and4th St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

4TH ST N D ST

City of Madera 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: 4th St $51,000.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ALMOND AVE GATEWAY DR

City of Madera Almond AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

153

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
0.5

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 60

R406.2

• Proposed Solution:

151

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.9

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 65

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ALMOND AVE GATEWAY DR

City of Madera Almond AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

154

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
2.2

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

R404.2

• Proposed Solution:

155

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
2.2

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 63

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ALMOND AVE GATEWAY DR

City of Madera Almond AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

150

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
1.6

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 65

R406.2

• Proposed Solution:

152

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
1.9

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

$40,500.00Gateway DrTotal Costs for Pedestrian Signals at: andAlmond Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ALMOND AVE GATEWAY DR

City of Madera Almond AveAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: Almond Ave $40,500.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

CLINTON ST TOZER ST

City of Madera Clinton StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

166

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.4%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ENE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
2.4

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

167

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.6
1.5

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 68

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

CLINTON ST TOZER ST

City of Madera Clinton StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

165

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.8
0.4

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

R406.2

• Proposed Solution:

164

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
0.9

0.0
2.0
2.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

CLINTON ST TOZER ST

City of Madera Clinton StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

168

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.7%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
3.7

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 68

R406.2

• Proposed Solution:

169

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.6

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 75

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

CLINTON ST TOZER ST

City of Madera Clinton StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

163

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
1.7

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

R404.2

• Proposed Solution:

170

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.2
2.3

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

$56,400.00Tozer StTotal Costs for Pedestrian Signals at: andClinton St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

CLINTON ST TOZER ST

City of Madera Clinton StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: Clinton St $56,400.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

COUNTRY CLUB DR W SHERWOOD WAY

City of Madera Country Club DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

204

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone. Provide new push button and
housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
0.1

0.0
0.5
2.0

No

Yes

No
No

No

39.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 91

R404.2

• Proposed Solution:

205

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new push button and
housing to allow for closed fist operation.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.6
1.3

0.0
0.5
2.0

No

Yes

No
No

No

40.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 83

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

COUNTRY CLUB DR W SHERWOOD WAY

City of Madera Country Club DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

203

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.6%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.3
2.6

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 81

R406.2

• Proposed Solution:

202

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
0.1

0.0
0.5
2.0

No

Yes

No
No

No

39.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 88

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

COUNTRY CLUB DR W SHERWOOD WAY

City of Madera Country Club DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

206

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.8
0.2

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

199

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.5%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.5
1.3

0.0
0.5
0.0

No

Yes

No
No

No

43.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 83

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

COUNTRY CLUB DR W SHERWOOD WAY

City of Madera Country Club DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

201

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide 2" diameter push button. Provide a button locator tone. Provide new push button and housing to
allow for closed fist operation.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
0.2

0.0
0.5
2.0

No

Yes

No
No

No

39.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 90

• Proposed Solution:

200

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

WSW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal
device to be less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone.
Provide new push button and housing to allow for closed fist operation.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
1.7

0.0
0.5
2.0

No

Yes

No
No

No

43.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 81

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

COUNTRY CLUB DR W SHERWOOD WAY

City of Madera Country Club DrAccess Compliance Assessment Report - Pedestrian Signals

ID

$56,400.00W Sherwood WayTotal Costs for Pedestrian Signals at: andCountry Club Dr

Total Cost for Street: Country Club Dr $56,400.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N D ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

74

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
2.0

0.0
2.0
1.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

R404.2

• Proposed Solution:

75

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.8%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.8
3.6

0.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N D ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

73

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
1.6

0.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

R404.2

• Proposed Solution:

72

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
2.9

0.0
2.0
1.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N D ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

76

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
2.9

0.0
2.0
1.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

R406.2

• Proposed Solution:

77

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
0.6

0.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N D ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

71

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.6
1.1

0.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

R404.2

• Proposed Solution:

78

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
2.9

0.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

$58,200.00N D StTotal Costs for Pedestrian Signals at: andE Cleveland Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N LAKE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

240

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
0.8

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

R404.2

• Proposed Solution:

238

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.4%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
2.4

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N LAKE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

239

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.1%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.8
3.1

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R404.2

• Proposed Solution:

241

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.5%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.5
0.5

0.0
2.0
2.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N LAKE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

237

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
0.6

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

R404.2

• Proposed Solution:

236

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.3%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
2.3

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 83

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE N LAKE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

242

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
1.3

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

235

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.1%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
3.1

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

$60,000.00N Lake StTotal Costs for Pedestrian Signals at: andE Cleveland Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE OWENS ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

70

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
1.2

0.0
2.0
1.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

R404.2

• Proposed Solution:

63

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.8%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.6
2.8

0.0
2.0
1.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE OWENS ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

69

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

NNE

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
2.1

0.0
2.0
1.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

R406.2

• Proposed Solution:

68

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
2.0

0.0
2.0
1.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE OWENS ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

64

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
1.3

8.0
2.0
1.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 83

R406.2

• Proposed Solution:

65

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

SSW

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.1
0.6

0.0
2.0
1.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 80

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE OWENS ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

67

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
1.8

0.0
2.0
1.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 68

R406.2

• Proposed Solution:

66

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
1.6

0.0
2.0
1.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

$54,600.00Owens StTotal Costs for Pedestrian Signals at: andE Cleveland Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE TULARE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

246

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.1%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ENE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
3.1

0.0
2.0
2.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

244

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.4%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
2.4

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE TULARE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

245

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.2
1.6

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

R404.2

• Proposed Solution:

248

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.6
1.7

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE TULARE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

243

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SSE

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
2.0

0.0
2.0
0.0

No

Yes

No
No

No

46.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R406.2

• Proposed Solution:

249

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.3

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE TULARE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

247

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.4
0.3

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

R406.2

• Proposed Solution:

250

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.4
0.2

0.0
2.0
2.0

No

No

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

$56,400.00Tulare StTotal Costs for Pedestrian Signals at: andE Cleveland Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

E CLEVELAND AVE TULARE ST

City of Madera E Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: E Cleveland Ave $229,200.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

GOLDEN STATE DR ALMOND AVE

City of Madera Golden State DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

271

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$450.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Relocate the
pedestrian signal device to be less than 5' from the crosswalk line extended.Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
0.1

0.0
2.0
2.0

No

Yes

Yes
Speech Message

Yes

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 48

R404.2

• Proposed Solution:

270

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$2250.00Unit Cost

SE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.2
2.9

0.0
2.0
2.0

No

Yes

Yes
Speech Message

Yes

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 55

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

GOLDEN STATE DR ALMOND AVE

City of Madera Golden State DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

269

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$2250.00Unit Cost

SW

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
2.1

0.0
2.0
2.0

No

Yes

Yes
Speech Message

Yes

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 54

$4,950.00Almond AveTotal Costs for Pedestrian Signals at: andGolden State Dr

Total Cost for Street: Golden State Dr $4,950.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD FAIRVIEW AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

116

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

35.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
1.1

0.0
2.0
2.0

No

No

No
No

No

35.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

R406.2

• Proposed Solution:

117

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

36.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.1

0.0
2.0
2.0

No

No

No
No

No

36.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD FAIRVIEW AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

115

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.8%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
2.8

0.0
2.0
2.0

No

Yes

No
No

No

36.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

R404.2

• Proposed Solution:

114

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.8%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
2.8

0.0
2.0
2.0

No

Yes

No
No

No

36.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 63

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD FAIRVIEW AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

118

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

5.9%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Relocate the
pedestrian signal device to be less than 10' from other pedestrian signal devices.Provide a vibrotactile
signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

5.9
4.5

0.0
2.0
2.0

No

No

No
No

No

36.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

R404.2

• Proposed Solution:

119

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.0%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
3.0

0.0
2.0
2.0

No

No

No
No

No

36.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 71

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD FAIRVIEW AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

$44,100.00Fairview AveTotal Costs for Pedestrian Signals at: andHoward Rd

R406.2

• Proposed Solution:

83

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.9

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 60

R406.2

• Proposed Solution:

88

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.2

3.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 61

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD GRANADA DR

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

82

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.2

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 60

R406.2

• Proposed Solution:

84

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.7

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 61

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD GRANADA DR

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

89

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Relocate the pedestrian signal device to be less than 10' from
other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
0.1

2.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

R404.3
• Proposed Solution:

87

• As-Built Description:

Clear floor or ground space at the pedestrian signal device is less
than the required 30" x 48" minimum.

11B-305.1

Clear Floor Space

Provide the required 30" x 48" minimum clear floor or ground
space at the pedestrian signal device.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.2.4.1
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

N/A
N/A

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

No
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD GRANADA DR

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

85

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
1.5

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 61

R404.3
• Proposed Solution:

86

• As-Built Description:

Clear floor or ground space at the pedestrian signal device is less
than the required 30" x 48" minimum.

11B-305.1

Clear Floor Space

Provide the required 30" x 48" minimum clear floor or ground
space at the pedestrian signal device.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Remove the obstruction or
reposition the pedestrian signal device to not exceed the 10" maximum side reach depth and 48" high in
reach height. Provide 2" wide color coding with 1" wide dark borders located directly above control
button. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or
tone audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.4.1
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

N/A
N/A

24.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

No
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

$52,800.00Granada DrTotal Costs for Pedestrian Signals at: andHoward Rd

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD PINE ST

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

122

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
0.5

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

123

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.8%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
3.8

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD PINE ST

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

121

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Relocate the
pedestrian signal device to be less than 5' from the crosswalk line extended.Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
2.2

0.0
2.0
2.0

No

No

No
No

No

48.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 85

R404.2

• Proposed Solution:

120

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

7.0%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 1.5' - 6' from the curbline.Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
7.0

0.0
2.0
2.0

No

Yes

No
No

No

46.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD PINE ST

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

124

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.3%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.3
1.9

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R404.2

• Proposed Solution:

125

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

9.0%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 1.5' - 6' from the curbline.Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
9.0

0.0
2.0
2.0

No

Yes

No
No

No

44.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 98

$45,900.00Pine StTotal Costs for Pedestrian Signals at: andHoward Rd

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD SCHNOOR AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

106

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
1.5

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

R406.2

• Proposed Solution:

113

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
1.3

0.0
2.0
2.0

No

Yes

No
No

No

40.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 71

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD SCHNOOR AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

107

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$2550.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.1

0.0
2.0
2.0

No

Yes

Yes
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 59

R404.2

• Proposed Solution:

108

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.7%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
2.7

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD SCHNOOR AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

112

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.3%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
2.3

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 67

R404.2

• Proposed Solution:

111

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
1.6

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD SCHNOOR AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

109

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.7%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
3.7

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R404.2

• Proposed Solution:

110

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.1%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.1
1.8

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 72

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

HOWARD RD SCHNOOR AVE

City of Madera Howard RdAccess Compliance Assessment Report - Pedestrian Signals

ID

$54,600.00Schnoor AveTotal Costs for Pedestrian Signals at: andHoward Rd

R404.2

• Proposed Solution:

81

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

S

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.6
0.1

15.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 79

$7,950.00Shannon AveTotal Costs for Pedestrian Signals at: andHoward Rd

Total Cost for Street: Howard Rd $205,350.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N G ST W 4TH ST

City of Madera N G StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

54

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

E

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
0.4

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 85

R406.2

• Proposed Solution:

51

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

N

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.3

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N G ST W 4TH ST

City of Madera N G StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

52

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.8

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

R406.2

• Proposed Solution:

55

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

S

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
0.7

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 97

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N G ST W 4TH ST

City of Madera N G StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

53

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
0.7

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 85

R406.2

• Proposed Solution:

56

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.2

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 97

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N G ST W 4TH ST

City of Madera N G StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

57

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.4

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

R406.2

• Proposed Solution:

58

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.6

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

$49,200.00W 4Th StTotal Costs for Pedestrian Signals at: andN G St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N G ST W 4TH ST

City of Madera N G StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: N G St $49,200.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE FOXGLOVE WAY

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

95

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ENE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
2.2

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 52

R406.2

• Proposed Solution:

96

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
1.5

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE FOXGLOVE WAY

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

94

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.4

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 50

R404.2

• Proposed Solution:

93

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.1%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.1
2.8

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE FOXGLOVE WAY

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

97

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
0.9

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

R406.2

• Proposed Solution:

91

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
0.8

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE FOXGLOVE WAY

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

92

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
0.5

0.0
2.0
2.0

No

No

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

R406.2

• Proposed Solution:

90

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.3

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

$52,800.00Foxglove WayTotal Costs for Pedestrian Signals at: andN Schnoor Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE KENNEDY ST

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

216

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ENE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
0.5

0.0
2.0
0.0

No

Yes

No
No

No

41.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 46

R404.2

• Proposed Solution:

217

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.1%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.1
2.1

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 48

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE KENNEDY ST

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

215

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.4
0.5

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 46

R406.2

• Proposed Solution:

221

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
0.5

0.0
2.2
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE KENNEDY ST

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

218

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.4
1.8

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

R406.2

• Proposed Solution:

219

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.0
1.0

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE KENNEDY ST

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

222

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
2.0

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

R406.2

• Proposed Solution:

220

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.8

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 44

$54,600.00Kennedy StTotal Costs for Pedestrian Signals at: andN Schnoor Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

N SCHNOOR AVE KENNEDY ST

City of Madera N Schnoor AveAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: N Schnoor Ave $107,400.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

4

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$7950.00Unit Cost

NE

Provide 30"x48" level 2% max. clear space at base of signal device. Provide an tactile arrow aligned
parallel to the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK
interval at the pedestrian signal device. Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.1
0.5

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 93

R404.2

• Proposed Solution:

3

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.2
0.5

0.0
2.0
5.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 93

$15,900.00Total Costs for Pedestrian Signals at: andOlive Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE MARTIN ST

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

12

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

N

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
0.4

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 91

R404.2

• Proposed Solution:

11

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.4%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.4
1.0

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 94

$14,100.00Martin StTotal Costs for Pedestrian Signals at: andOlive Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE S K ST

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

13

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

5.3%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

5.3
2.0

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 94

• Proposed Solution:

14

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.7

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 91

$14,100.00S K StTotal Costs for Pedestrian Signals at: andOlive Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE S L ST

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

20

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

41.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
1.6

0.0
2.0
0.0

No

Yes

No
No

No

41.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R404.2

• Proposed Solution:

19

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

7.1%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
7.1

0.0
2.0
0.0

No

No

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 89

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE S L ST

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

18

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SSW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
1.2

0.0
2.0
0.0

No

Yes

No
No

No

48.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 81

R404.2

• Proposed Solution:

17

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
3.2

0.0
2.0
0.0

No

No

No
No

No

48.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 89

$28,200.00S L StTotal Costs for Pedestrian Signals at: andOlive Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE SANTA CRUZ ST

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

15

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

NW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
0.7

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 79

R404.2
• Proposed Solution:

16

• As-Built Description:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$0.00Unit Cost

SW 4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

N/A
N/A

0.0
2.0
0.0

No

No

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

$6,150.00Santa Cruz StTotal Costs for Pedestrian Signals at: andOlive Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

OLIVE AVE WALLACE AVE

City of Madera Olive AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

162

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

NE

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
0.1

0.0
2.0
2.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 57

$6,150.00Wallace AveTotal Costs for Pedestrian Signals at: andOlive Ave

Total Cost for Street: Olive Ave $84,600.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

S GATEWAY DR E 9TH ST

City of Madera S Gateway DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

268

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

E

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone.
Provide new push button and housing to allow for closed fist operation.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.2
0.6

0.0
0.5
5.0

No

Yes

No
No

No

47.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 106

R404.2

• Proposed Solution:

266

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

6.3%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new push button and
housing to allow for closed fist operation.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

6.3
6.2

0.0
0.5
5.0

No

Yes

No
No

No

41.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 106

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

S GATEWAY DR E 9TH ST

City of Madera S Gateway DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

265

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

51.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.5

0.0
2.0
0.0

No

Yes

No
No

No

51.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 89

R406.2

• Proposed Solution:

267

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

51.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Remove the obstruction or reposition the pedestrian signal device to not exceed the 10" maximum side
reach depth and 48" high in reach height. Provide 2" wide color coding with 1" wide dark borders located
directly above control button. Provide an tactile arrow aligned parallel to the crosswalk direction on the
sign. Provide voice or tone audible indication of the WALK interval at the pedestrian signal device.
Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button
locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.6

18.0
2.0
2.0

No

Yes

No
No

No

51.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 94

$28,200.00E 9Th StTotal Costs for Pedestrian Signals at: andS Gateway Dr

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

S GATEWAY DR OLIVE AVE

City of Madera S Gateway DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

158

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.6%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide push button which contrasts with
surrounding housing. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign.
Provide voice or tone audible indication of the WALK interval at the pedestrian signal device. Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
2.6

0.0
2.0
2.0

No

No

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R406.2

• Proposed Solution:

159

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
1.7

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 54

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

S GATEWAY DR OLIVE AVE

City of Madera S Gateway DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

161

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.7%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.7
0.6

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 57

R404.2

• Proposed Solution:

160

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.7%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WNW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.7
4.6

0.0
2.0
2.0

No

Yes

No
No

No

38.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 60

$30,000.00Olive AveTotal Costs for Pedestrian Signals at: andS Gateway Dr

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

S GATEWAY DR OLIVE AVE

City of Madera S Gateway DrAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: S Gateway Dr $58,200.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ST. MICHELLE DR STADIUM RD

City of Madera St. Michelle DrAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

2

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

36.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.4

0.0
2.0
1.0

No

Yes

No
No

No

36.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

R406.2

• Proposed Solution:

1

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

36.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6630.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.8

0.0
2.0
1.0

No

Yes

No
No

No

36.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

$12,780.00Stadium RdTotal Costs for Pedestrian Signals at: andSt. Michelle Dr

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

ST. MICHELLE DR STADIUM RD

City of Madera St. Michelle DrAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: St. Michelle Dr $12,780.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD OLIVE AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

292

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
1.0

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

R404.2

• Proposed Solution:

291

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.0%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.0
2.5

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 93

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD OLIVE AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

290

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

7.1%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
7.1

0.0
2.0
2.0

No

Yes

No
No

No

45.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 98

R406.2

• Proposed Solution:

293

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
1.0

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD OLIVE AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

288

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.2
1.1

0.0
2.0
2.0

No

Yes

No
No

No

46.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 91

R404.2

• Proposed Solution:

289

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
2.9

0.0
2.0
2.0

No

Yes

No
No

No

46.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 91

$44,100.00Olive AveTotal Costs for Pedestrian Signals at: andStadium Rd

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD PECAN AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

133

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

5.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ENE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Relocate the pedestrian signal device to be less than 1.5' - 6' from the curbline.Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
5.9

13.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R406.2

• Proposed Solution:

126

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
0.2

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 71

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD PECAN AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

132

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Relocate the pedestrian signal device to be less than 1.5' -
6' from the curbline.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.6

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

R406.2

• Proposed Solution:

131

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
1.7

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD PECAN AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

127

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.3%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 1.5' - 6' from the curbline.
Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button
locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.4
3.3

0.0
2.0
2.0

No

Yes

No
No

No

36.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

R404.2

• Proposed Solution:

128

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.9%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 1.5' - 6' from the curbline.
Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button
locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.9
0.5

5.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD PECAN AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

130

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

WNW

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
2.1

0.0
2.0
2.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R404.2

• Proposed Solution:

129

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.0%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.0
0.1

0.0
2.0
2.0

No

Yes

No
No

No

37.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

STADIUM RD PECAN AVE

City of Madera Stadium RdAccess Compliance Assessment Report - Pedestrian Signals

ID

$58,200.00Pecan AveTotal Costs for Pedestrian Signals at: andStadium Rd

Total Cost for Street: Stadium Rd $102,300.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

SUNRISE AVE LILLY ST

City of Madera Sunrise AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

175

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

7.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
7.2

12.5
2.0
2.0

No

Yes

No
No

No

44.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 114

$7,950.00Lilly StTotal Costs for Pedestrian Signals at: andSunrise Ave

R406.2

• Proposed Solution:

172

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$3030.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
voice or tone audible indication of the WALK interval at the pedestrian signal device.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.4

0.0
2.0
2.0

No

Yes

Yes
No

Yes

39.5

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 54

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

SUNRISE AVE TOZER ST

City of Madera Sunrise AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

173

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

4.6%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$4830.00Unit Cost

NE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide voice or tone audible indication of
the WALK interval at the pedestrian signal device.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

4.6
0.2

0.0
2.0
2.0

No

Yes

Yes
No

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 59

R406.2

• Proposed Solution:

171

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$3030.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
voice or tone audible indication of the WALK interval at the pedestrian signal device.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
1.5

0.0
2.0
2.0

No

Yes

Yes
No

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 54

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

SUNRISE AVE TOZER ST

City of Madera Sunrise AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

174

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$3030.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
voice or tone audible indication of the WALK interval at the pedestrian signal device.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
0.3

0.0
2.0
2.0

No

Yes

Yes
No

Yes

39.5

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 54

$13,920.00Tozer StTotal Costs for Pedestrian Signals at: andSunrise Ave

Total Cost for Street: Sunrise Ave $21,870.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

SUNSET AVE LIBERTY LN

City of Madera Sunset AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

79

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

E

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
1.9

0.0
2.0
0.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 52

• Proposed Solution:

80

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.0

0.0
2.0
1.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 56

$12,300.00Liberty LnTotal Costs for Pedestrian Signals at: andSunset Ave

Total Cost for Street: Sunset Ave $12,300.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

VALENCIA AVE PECAN AVE

City of Madera Valencia AveAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

157

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

NW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
0.7

0.0
2.0
2.0

No

Yes

No
No

No

42.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 64

• Proposed Solution:

156

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.8

0.0
2.0
2.0

No

Yes

No
No

No

42.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 61

$12,300.00Pecan AveTotal Costs for Pedestrian Signals at: andValencia Ave

Total Cost for Street: Valencia Ave $12,300.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N GATEWAY DR

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

45

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

E

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.1

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

R406.2

• Proposed Solution:

43

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

N

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide
push button which contrasts with surrounding housing. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Relocate the pedestrian signal device to be less than 10' from other pedestrian signal devices.
Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button
locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
1.1

0.0
2.0
0.0

No

No

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 92

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N GATEWAY DR

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

44

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Relocate the pedestrian signal device to be less than 1.5' - 6' from the curbline.Provide a
vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.2
0.4

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 89

R406.2

• Proposed Solution:

47

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

S

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.6
0.8

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N GATEWAY DR

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

46

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Provide a vibrotactile signal device that is integrated with the
pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
1.0

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 85

R406.2

• Proposed Solution:

48

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.3

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N GATEWAY DR

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

50

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

SW

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
2.1

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

R404.2

• Proposed Solution:

49

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.3%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

W

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.3
0.8

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N GATEWAY DR

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

$54,600.00N Gateway DrTotal Costs for Pedestrian Signals at: andW 4th St

R406.2

• Proposed Solution:

59

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

E

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
0.3

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

R406.2

• Proposed Solution:

61

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

N

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.8

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N H ST

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

60

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

S

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 1.5' - 6' from the curbline.Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.0

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 78

R406.2

• Proposed Solution:

62

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.1
0.6

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 77

$24,600.00N H StTotal Costs for Pedestrian Signals at: andW 4th St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 4TH ST N H ST

City of Madera W 4th StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: W 4th St $79,200.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 6TH ST S GATEWAY DR

City of Madera W 6th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

263

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.5
0.1

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 84

R404.2

• Proposed Solution:

257

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.7%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
3.7

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 6TH ST S GATEWAY DR

City of Madera W 6th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

258

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

NNW

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 5' from the crosswalk line
extended.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
2.2

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
No

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 87

R404.2

• Proposed Solution:

259

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
2.2

0.0
2.0
5.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 6TH ST S GATEWAY DR

City of Madera W 6th StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

264

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.2%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.2
0.2

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

R404.2

• Proposed Solution:

262

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.0%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.0
0.5

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 6TH ST S GATEWAY DR

City of Madera W 6th StAccess Compliance Assessment Report - Pedestrian Signals

ID

• Proposed Solution:

261

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

SSW

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
0.3

0.0
2.0
2.0

No

Yes

No
No

No

48.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 77

R406.2

• Proposed Solution:

260

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
0.3

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 74

$58,200.00S Gateway DrTotal Costs for Pedestrian Signals at: andW 6th St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W 6TH ST S GATEWAY DR

City of Madera W 6th StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: W 6th St $58,200.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLARK ST COUNTRY CLUB DR

City of Madera W Clark StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

196

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
0.7

0.0
2.0
0.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 66

R404.2

• Proposed Solution:

197

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.3%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

ESE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.6
2.3

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 68

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLARK ST COUNTRY CLUB DR

City of Madera W Clark StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

195

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 1.5' - 6' from the curbline.
Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide a button
locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
3.2

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 70

R406.2

• Proposed Solution:

193

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.2
0.8

0.0
2.0
0.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLARK ST COUNTRY CLUB DR

City of Madera W Clark StAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

198

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.0%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.0
0.5

0.0
2.0
0.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 68

R404.2

• Proposed Solution:

192

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

3.1%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Provide a vibrotactile signal device that is integrated with the pedestrian
pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

3.1
0.3

0.0
2.0
0.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 64

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLARK ST COUNTRY CLUB DR

City of Madera W Clark StAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

194

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.6

0.0
2.0
0.0

No

Yes

No
No

No

38.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

R406.2

• Proposed Solution:

191

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

38.2"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
0.6

0.0
2.0
0.0

No

Yes

No
No

No

38.2

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 62

$56,400.00Country Club DrTotal Costs for Pedestrian Signals at: andW Clark St

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLARK ST COUNTRY CLUB DR

City of Madera W Clark StAccess Compliance Assessment Report - Pedestrian Signals

ID

Total Cost for Street: W Clark St $56,400.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N GATEWAY DR

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

209

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

NE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.5

0.0
2.0
1.0

No

Yes

No
Speech Message

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 63

R406.2

• Proposed Solution:

210

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.0
0.5

0.0
2.0
0.1

No

Yes

No
Speech Message

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N GATEWAY DR

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

214

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

41.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
0.7

0.0
2.0
1.0

No

Yes

No
Speech Message

Yes

41.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 81

R406.2

• Proposed Solution:

212

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

41.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

SSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.7

16.0
2.0
1.0

No

Yes

No
Speech Message

Yes

41.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 76

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N GATEWAY DR

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

211

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.7
0.5

0.0
2.0
1.0

No

Yes

No
Speech Message

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R406.2

• Proposed Solution:

213

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$4050.00Unit Cost

WSW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide a
button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
0.4

16.0
2.0
1.0

No

Yes

No
Speech Message

Yes

40.0

Yes

Yes
Yes

Vibrotactile Feedback Yes

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 86

$24,300.00N Gateway DrTotal Costs for Pedestrian Signals at: andW Cleveland Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N SCHNOOR AVE

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

101

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$7950.00Unit Cost

ENE

Provide 30"x48" level 2% max. clear space at base of signal device. Provide 2" wide color coding with 1"
wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to the
crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.2
0.1

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R406.2

• Proposed Solution:

102

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

36.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.6

0.0
2.0
2.0

No

Yes

No
No

No

36.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 79

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N SCHNOOR AVE

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

100

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.9%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NNE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
2.9

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 73

R406.2

• Proposed Solution:

98

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

39.5"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.2
0.1

0.0
2.0
2.0

No

Yes

No
No

No

39.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 71

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N SCHNOOR AVE

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

103

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.7%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.7
2.7

0.0
2.0
2.0

No

Yes

No
No

No

39.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

R404.2

• Proposed Solution:

104

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.6%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

SSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.3
2.6

0.0
2.0
2.0

No

Yes

No
No

No

40.5

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N SCHNOOR AVE

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

99

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

40.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

WNW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.5
0.3

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 71

R404.2

• Proposed Solution:

105

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

2.5%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

WSW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.5
2.4

0.0
2.0
2.0

No

Yes

No
No

No

40.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 82

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE N SCHNOOR AVE

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

$58,200.00N Schnoor AveTotal Costs for Pedestrian Signals at: andW Cleveland Ave

R404.2

• Proposed Solution:

208

• As-Built Description:

•  As-is Measurement:

The slope of the floor or ground surface at the pedestrian signal
device exceed 1:48 (2%).

6.9%

11B-305.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

N

Remount push button to 42" min. and 48" max. height to center of button. Remove the obstruction or
reposition the pedestrian signal device to not exceed the 10" maximum side reach depth and 48" high in
reach height. Provide 2" wide color coding with 1" wide dark borders located directly above control
button. Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or
tone audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.3.7
305.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

6.9
1.9

16.0
2.0
0.0

No

Yes

No
No

No

52.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 101

• Proposed Solution:

207

• As-Built Description:

Pole-supported pedestrian traffic-control buttons is not identified
with color coding consisting of a textured horizontal yellow band 2
inches in width encircling the pole, and a 1-inch wide dark border
band above and below this yellow band.

11B-703.7.2.7

Color Coding

Provide 2 inch wide color coding with 1 inch wide dark borders
located directly above control button.

$6150.00Unit Cost

S

Provide an tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone
audible indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal
device that is integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
1.3

0.0
2.0
0.0

No

Yes

No
No

No

48.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 97

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W CLEVELAND AVE SHARON BVD

City of Madera W Cleveland AveAccess Compliance Assessment Report - Pedestrian Signals

ID

$14,100.00Sharon BvdTotal Costs for Pedestrian Signals at: andW Cleveland Ave

Total Cost for Street: W Cleveland Ave $96,600.00

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE N Q ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

24

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ENE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 5' from the crosswalk line extended.Relocate the pedestrian signal device to be less than 10' from
other pedestrian signal devices.Relocate the pedestrian signal device to be less than 1.5' - 6' from the
curbline.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton. Provide 2"
diameter push button. Provide a button locator tone. Provide new push button and housing to allow for
closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.7
0.8

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
No

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 111

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE N Q ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

23

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

ESE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone.
Provide new push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
0.4

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 106

R406.2

• Proposed Solution:

25

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NNE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone. Provide new push button and housing to allow for
closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.8
0.7

0.0
2.0
0.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 101

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE N Q ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

26

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

NW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

2.0
0.0

0.0
2.0
0.0

No

Yes

No
No

No

50.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 94

R406.2

• Proposed Solution:

22

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SSE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone.
Provide new push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.1
0.2

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

>10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 106

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE N Q ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

21

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Provide a vibrotactile signal device that is
integrated with the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone.
Provide new push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.0
0.5

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

N/A

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 107

$36,900.00N Q StTotal Costs for Pedestrian Signals at: andW Yosemite Ave

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE S I ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

29

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

E

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.9
0.2

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 105

R406.2

• Proposed Solution:

32

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

N

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide a button locator tone.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.3
1.1

0.0
2.0
0.0

No

Yes

No
No

No

50.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 92

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE S I ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

31

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

2.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NE

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide 2" diameter push button. Provide a button locator tone. Provide new push button and housing to
allow for closed fist operation.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.3
2.2

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 119

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE S I ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R404.2

• Proposed Solution:

33

• As-Built Description:

•  As-is Measurement:

The cross slope of the floor or ground surface at the pedestrian
signal device exceed 1:48 (2%).

3.2%

11B-302.1

Clear Floor Space

Modify or repave the ground surface as necessary to provide slope
(s) not exceeding the required 1:48 (2%) maximum in any direction.

$7950.00Unit Cost

NW

Remount push button to 42" min. and 48" max. height to center of button. Provide 2" wide color coding
with 1" wide dark borders located directly above control button. Provide an tactile arrow aligned parallel to
the crosswalk direction on the sign. Provide voice or tone audible indication of the WALK interval at the
pedestrian signal device. Relocate the pedestrian signal device to be less than 10' from other pedestrian
signal devices.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide a button locator tone.

•  Additional Items:

4.3.7
302.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.8
3.2

0.0
2.0
0.0

No

Yes

No
No

No

50.0

Yes

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 94

R406.2

• Proposed Solution:

27

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

S

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
1.1

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 105

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE S I ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

30

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SE

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.4
1.6

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 105

R406.2

• Proposed Solution:

28

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

SW

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Provide a vibrotactile signal device that is integrated with
the pedestrian pushbutton. Provide 2" diameter push button. Provide a button locator tone. Provide new
push button and housing to allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

1.4
1.2

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

Yes
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 105

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00



Codes / Mitigation InfoExisting Access Barrier
and Proposed Solution

Survey Street

Orientation Measurements

Cross Street

W YOSEMITE AVE S I ST

City of Madera W Yosemite AveAccess Compliance Assessment Report - Pedestrian Signals

ID

R406.2

• Proposed Solution:

34

• As-Built Description:

•  As-is Measurement:

Where a forward/or side reach is unobstructed, the high
forward/side reach is more than 48" or less than 42" above the
ground.

50.0"

11B-308.2.1

Push Button Reach Range

Reposition the pedestrian signal device to be less than 48" and more
than 42" from the ground.

$6150.00Unit Cost

W

Provide 2" wide color coding with 1" wide dark borders located directly above control button. Provide an
tactile arrow aligned parallel to the crosswalk direction on the sign. Provide voice or tone audible
indication of the WALK interval at the pedestrian signal device. Relocate the pedestrian signal device to be
less than 10' from other pedestrian signal devices.Relocate the pedestrian signal device to be less than 1.5' -
6' from the curbline.Provide a vibrotactile signal device that is integrated with the pedestrian pushbutton.
Provide 2" diameter push button. Provide a button locator tone. Provide new push button and housing to
allow for closed fist operation.

•  Additional Items:

4.2.5
308.2.1

Accessible Path
Clear Floor Space
Clear Floor Slope
Clear Floor X Slope

Button Ht.
Button Reach

Button Pressure

Visual Contrast

Button Diameter

Contrasting Color Bands

Audible Walk Indicator
Button Locator Tone
Tactile Arrow

Closed Fist Operation

0.9
0.9

0.0
0.5
5.0

No

Yes

No
No

No

50.0

No

Yes
Yes

Vibrotactile Feedback No

Within 5 ft from crosswalk
1.5 - 6.0 ft from curb
10 ft minimum separation

No
Yes

<10ft

PROWAG:

ADAAG:
ADA 2010:
CBC 2019:

(y/n)
(y/n)

(y/n)
(y/n)
(y/n)

(y/n)

(y/n)

(y/n)
(y/n)

(y/n)
(y/n)

(%)
(%)

(in)
(in)
(in)
(lbs)Priority 108

$52,800.00S I StTotal Costs for Pedestrian Signals at: andW Yosemite Ave

Total Cost for Street: W Yosemite Ave $89,700.00

$1,484,850.00Total Cost for City Pedestrian Signals:

December 2023 Prepared by Sally Swanson Architects, Inc.   Project # 20029.00
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Definitions 
 

Access Compliance Survey – Process taken to fulfill the requirements of a Transition 
Plan, by surveying and identifying physical barriers which impede accessibility to a 
program or service provided to the public. 

Activity Score – Rating that summarizes a feature’s expected frequency of use and its 
impact on individuals with disabilities. 

Barrier Score – Rating that summarizes the severity of a feature relative to its deviation 
from current State and Federal Standards. 

Curb Ramp – A ramp graded down from the top surface of a sidewalk to the surface of 
an adjoining street to provide connectivity within the Public Rights-of-Way. 

Facility – A place housing a program or service for the public. 

Feature – An element provided in the Public Rights-of-Way, including public sidewalks 
and streets, crosswalks, curb ramps, street furnishings, pedestrian signals, parking, etc. 
The four main features surveyed are 1) sidewalks, including gaps, 2) curb ramps, 3) 
pedestrian signals, and 4) bus stops. 

Pedestrian Signal – Devices used at signalized intersections to notify pedestrians when 
it is safe to cross the street. 

Priority Score – Rating that is the summation of both Activity Score and Barrier Score. 
This rating is used as criteria for determining barrier mitigation schedules that are a 
requirement of a Transition Plan. 

PROW – Refer to definition of “Public Rights-of-Way (PROW)” 

Public Rights-of-Way (PROW) – Public infrastructure such as streets, roads, or 
walkways under the responsibility or authority of a public entity, such as a City or County. 

Title I – Regulations from the Americans with Disabilities Act specific to employment. 

Title II – Regulations from the Americans with Disabilities Act specific to State and local 
government entities, including City and County governments. 

Title III – Regulations from the Americans with Disabilities Act specific to areas of public 
accommodations and commercial facilities. 

Transition Plan - A living document that inventories the physical barriers identified which 
impede accessibility to a public entity’s programs and services. The document will identify 
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solutions to mitigate the barriers and set forth the steps necessary to achieve compliance 
via a timeline or schedule and designate an official responsible to maintain and update 
the document. The document is a requirement of the Americans with Disabilities Act and 
shall be made current and available for public inspection. 
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Activity Score 
An Activity Score is a rating that summarizes a feature’s (sidewalk (including gaps), curb 
ramp, pedestrian signal or bus stop) expected frequency of use and its impact on 
individuals with disabilities in the Public Rights-of-Way. A rating is assigned to a feature 
based on that feature’s location in proximity to several categories.  

In total, the Activity Score is scored on a scale of 0 to 100, with 0 being the lowest activity, 
and 100 being the highest activity. An Activity Score of 0 indicates that the feature is not 
expected to see any use by pedestrians based on its location. An Activity Score of 100 
indicates that the feature is expected to see significant use by pedestrians due to its 
location. 

The following categories are used to rate an Activity Score for each feature in the Public 
Rights-of-Way: 

Table 1: Activity Score Category Breakdown 
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Barrier Score 
A Barrier Score is a rating assigned to a feature (sidewalk (including gaps), curb ramp, 
pedestrian signal, or bus stops) in the Public Rights-of-Way based on the severity of the 
feature’s existing conditions in comparison to current State and Federal Standards. 

In total, the Barrier Score is scored on a scale of 0 to 100, with 0 being a feature that is 
compliant with current State and Federal Standards, and 100 indicating that the feature 
is completely noncompliant. All gaps along sidewalks and curb ramps that are required 
to be installed where there are none currently will be given a score of 100 to classify that 
they are the highest priority. 

Categories used to rate a Barrier Score for each feature in the Public Rights-of-Way are 
specific to the feature being surveyed (sidewalk (including gaps), curb ramp, pedestrian 
signal, or bus stops). 

The following categories are used to rate a Barrier Score for Sidewalks: 

Table 2: Barrier Score Category Breakdown for Sidewalks 

*Running Slope that matches street grade or less is considered compliant and therefore should receive a 
score of 0. Any running slope longer than 10 feet is assumed to match the street grade. 
 
** Incidents are the barrier count along a run. For slope data it is the length of the category for the run. A 
run is usually from one intersection to the next, however a run could end mid-block depending on several 
factors. 
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Figure 1: Curb Ramp Measurements Diagram (Perpendicular) 

 

The following categories are used to rate a Barrier Score for Curb Ramps (Perpendicular): 

Table 3: Barrier Score Category Breakdown for Curb Ramps (Perpendicular) 

Barrier Type Weight Category Value Score 

Width of Ramp 6 

≤ 35.9" 100% 6 
36.0" - 41.9" 50% 3 
42.0" - 47.5" 25% 1.5 
≥ 48" 0% 0 

Alignment with Marked 
Crosswalk 2 

No 100% 2 
Yes 0% 0 

Slope of Ramp 10 

≥ 15% 100% 10 
12.5% -14.9% 75% 7.5 
10.0% - 12.4% 50% 5 
8.4% - 9.9% 25% 2.5 
≤ 8.3% 0% 0 
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Cross Slope of Ramp 10 

≥ 7.0% 100% 10 
5.0% - 6.9% 75% 7.5 
2.9% - 4.9% 50% 5 
2.1% - 2.8% 25% 2.5 
≤ 2.0% 0% 0 

Top Landing Running Slope 5 

≥ 9.0% 100% 5 
5.0% - 8.9% 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Top Landing Cross Slope 10 

≥ 9.0% 100% 10 
5.0% - 8.9% 75% 7.5 
2.9% - 4.9% 50% 5 
2.1% - 2.8% 25% 2.5 
≤ 2.0% 0% 0 

Flare (Right) 10 

≥ 14% 100% 10 
12.1% - 13.9% 60% 6 
10.1% - 12% 40% 4 
≤ 10.0% 0% 0 

 

Barrier Type Weight Category Value Score 

Flare (Left) 10 

≥ 14% 100% 10 
12.1% - 13.9% 60% 6 
10.1% - 12% 40% 4 
   
≤ 10.0% 0% 0 

Top Landing Length 9 

≤ 32.9" 100% 9 
33.0" - 35.9" 75% 6.75 
36.0" - 41.9" 50% 4.5 
42.0" - 47.9" 25% 2.25 
≥ 48" 0% 0 

Truncated Domes 4 

No 100% 4 
More than 2” 
each side 60% 2 

Yes 0% 0 

Gutter Lip (Transition from Gutter 
to Ramp) 4 

≥ 1" 100% 4 
0.75" - .99" 75% 3 
0.5" - .74" 50% 2 
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0.1" - 0.49" 25% 1 
Flush 0% 0 

Cross Slope of Gutter 10 

≥ 9.0% 100% 10 
5.0% - 8.9% 75% 7.5 
2.9% - 4.9% 50% 5 
2.1% - 2.8% 25% 2.5 
≤ 2.0% 0% 0 

Gutter Slope 10 

≥ 9.0% 100% 10 
6.7% - 8.9% 75% 7.5 
5.4% - 6.6% 50% 5 
5.1% - 5.3% 25% 2.5 
≤ 5.0% 0% 0 

Total Weight 100   
 

 

 

Figure 2: Curb Ramp Measurements Diagram (Parallel) 
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The following categories are used to rate a Barrier Score for Curb Ramps (Parallel): 

Table 4: Barrier Score Category Breakdown for Curb Ramps (Parallel) 

Barrier Type Weight Category Value Score 

Width of Ramp (Right) 6 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Width of Ramp (Left) 6 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Alignment with Marked 
Crosswalk 5 

No 100% 5 
Yes 0% 0 

Slope of Ramp (Right) 6 

≥ 15% 100% 6 
12.5% -14.9% 75% 4.5 
10.0% - 12.4% 50% 3 
8.4% - 9.9% 25% 1.5 
≤ 8.3% 0% 0 

Slope of Ramp (Left) 6 

≥ 15% 100% 6 
12.5% -14.9% 75% 4.5 
10.0% - 12.4% 50% 3 
8.4% - 9.9% 25% 1.5 
≤ 8.3% 0% 0 

Cross Slope of Ramp (Right) 6 

≥ 7.0% 100% 6 
5.0% - 6.9% 75% 4.5 
2.9% - 4.9% 60% 3.6 
2.1% - 2.8% 30% 1.8 
≤ 2.0% 0% 0 

Cross Slope of Ramp (Left) 6 

≥ 7.0% 100% 6 
5.0% - 6.9% 75% 4.5 
2.9% - 4.9% 60% 3.6 
2.1% - 2.8% 30% 1.8 
≤ 2.0% 0% 0 
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Barrier Type Weight Category Value Score 

Top Landing Running Slope 
(Right)* 4 

≥ 9.0% 100% 4 
5.0% - 8.9% 75% 3 
2.9% - 4.9% 50% 2 
2.1% - 2.8% 25% 1 
≤ 2.0% 0% 0 

Top Landing Running Slope 
(Left)* 4 

≥ 9.0% 100% 4 
5.0% - 8.9% 75% 3 
2.9% - 4.9% 50% 2 
2.1% - 2.8% 25% 1 
≤ 2.0% 0% 0 

Top Landing Cross Slope (Right) 5 

≥ 9.0% 100% 5 
5.0% - 8.9 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Top Landing Cross Slope (Left) 5 

≥ 9.0% 100% 5 
5.0% - 8.9 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Truncated Domes 5 

No 100% 5 
More than 2” 
each side 60% 3 

Yes 0% 0 

Gutter Lip (Transition from Gutter 
to Ramp) 6 

≥ 1" 100% 6 
0.75" - .99" 75% 4.5 
0.5" - .74" 50% 3 
0" - 0.49" 25% 1.5 
Flush 0% 0 

Cross Slope of Gutter 6 

≥ 9.0% 100% 6 
5.0% - 8.9% 75% 4.5 
2.9% - 4.9% 50% 3 
2.1% - 2.8% 25% 1.5 
≤ 2.0% 0% 0 
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Barrier Type Weight Category Value Score 

Gutter Slope 6 

≥ 9.0% 100% 6 
6.7% - 8.9% 75% 4.5 
5.4% - 6.6% 50% 3 
5.1% - 5.3% 25% 1.5 
≤ 5.0% 0% 0 

Bottom Landing Cross Slope 6 

>9.0% 100% 6 
5.0% - 8.9% 75% 4.5 
2.9% - 4.9% 50% 3 
2.1% - 2.8% 25% 1.5 
≤ 2.0% 0% 0 

Bottom Landing Slope 6 

≥ 9.0% 100% 6 
5.0% - 8.9% 75% 4.5 
2.9% - 4.9% 50% 3 
2.1% - 2.8% 25% 1.5 
≤ 2.0% 0% 0 

Bottom Landing Length 6 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Total Weight 100   
 

*Top Landing Running Slope that matches or is less than the street grade is considered compliant 
and therefore should receive a score of 0. 
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Figure 3: Curb Ramp Measurements Diagram (Combination) 

 

The following categories are used to rate a Barrier Score for Curb Ramps (Combination): 

Table 5: Barrier Score Category Breakdown for Curb Ramps (Combination) 

Barrier Type Weight Category Value Score 

Width of Ramp (Right) 6 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Width of Ramp (Left) 6 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Alignment with Marked 
Crosswalk 5 

No 100% 5 
Yes 0% 0 
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Barrier Type Weight Category Value Score 

Slope of Ramp (Right) 5 

≥ 15% 100% 5 
12.5% -14.9% 75% 3.75 
10.0% - 12.4% 50% 2.5 
8.4% - 9.9% 25% 1.25 
≤ 8.3% 0% 0 

Slope of Ramp (Left) 5 

≥ 15% 100% 5 
12.5% -14.9% 75% 3.75 
10.0% - 12.4% 50% 2.5 
8.4% - 9.9% 25% 1.25 
≤ 8.3% 0% 0 

Slope of Ramp (Combination) 5 

≥ 15% 100% 5 
12.5% -14.9% 75% 3.75 
10.0% - 12.4% 50% 2.5 
8.4% - 9.9% 25% 1.25 
≤ 8.3% 0% 0 

Cross Slope of Ramp (Right) 5 

≥ 7.0% 100% 5 
5.0% - 6.9% 75% 3.75 
2.9% - 4.9% 60% 2.5 
2.1% - 2.8% 30% 1.25 
≤ 2.0% 0% 0 

Cross Slope of Ramp (Left) 5 

≥ 7.0% 100% 5 
5.0% - 6.9% 75% 3.75 
2.9% - 4.9% 60% 2.5 
2.1% - 2.8% 30% 1.25 
≤ 2.0% 0% 0 

Cross Slope of Ramp 
(Combination) 5 

≥ 7.0% 100% 5 
5.0% - 6.9% 75% 3.75 
2.9% - 4.9% 60% 2.5 
2.1% - 2.8% 30% 1.25 
≤ 2.0% 0% 0 

Top Landing Running Slope 
(Right)* 4 

≥ 9.0% 100% 4 
5.0% - 8.9% 75% 3 
2.9% - 4.9% 50% 2 
2.1% - 2.8% 25% 1 
≤ 2.0% 0% 0 

Top Landing Running Slope 
(Left)* 4 

≥ 9.0% 100% 4 
5.0% - 8.9% 75% 3 
2.9% - 4.9% 50% 2 



City of Madera    
 

Barrier Type Weight Category Value Score 
2.1% - 2.8% 25% 1 
≤ 2.0% 0% 0 

Top Landing Cross Slope 
(Right) 5 

≥ 9.0% 100% 5 
5.0% - 8.9 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Top Landing Cross Slope 
(Left) 5 

≥ 9.0% 100% 5 
5.0% - 8.9 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Truncated Domes 5 

No 100% 5 
More than 2” each 
side 60% 3 

Yes 0% 0 

Gutter Lip (Transition from 
Gutter to Ramp) 5 

≥ 1" 100% 5 
0.75" - .99" 75% 3.75 
0.5" - .74" 50% 2.5 
0" - 0.49" 25% 1.25 
Flush 0% 0 

Cross Slope of Gutter 5 

≥ 9.0% 100% 5 
5.0% - 8.9% 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Gutter Slope 5 

≥ 9.0% 100% 5 
6.7% - 8.9% 75% 3.75 
5.4% - 6.6% 50% 2.5 
5.1% - 5.3% 25% 1.25 
≤ 5.0% 0% 0 

Bottom Landing Cross Slope 5 

>9.0% 100% 5 
5.0% - 8.9% 75% 3.75 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Bottom Landing Slope 5 
≥ 9.0% 100% 5 
5.0% - 8.9% 75% 3.75 
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Barrier Type Weight Category Value Score 
2.9% - 4.9% 50% 2.5 
2.1% - 2.8% 25% 1.25 
≤ 2.0% 0% 0 

Bottom Landing Length 5 

≤ 32.9" 100% 6 
33" - 35.9" 75% 4.5 
36.0" - 41.9" 50% 3 
42.0" - 47.9" 25% 1.5 
≥ 48" 0% 0 

Total Weight 100     
 

 

Figure 4: Pedestrian Signal Location Diagram 
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Figure 5: Pedestrian Signal Pole Diagram (Image Obtained from Google) 

 

The following categories are used to rate a Barrier Score for Pedestrian Signals. 

Table 6: Barrier Score Category Breakdown for Pedestrian Signals 

Barrier Type Weight Category Value Score 

Clear Floor Slope 6.5 

≤ 2.0% 0% 0 
2.1% - 3.9% 25% 1.625 
4.0% - 6.9% 50% 3.25 
7.0% - 9.9% 75% 4.875 
≥ 10.0% 100% 6.5 

Clear Floor Cross Slope 6.5 

≤ 2.0% 0% 0 
2.1% - 3.9% 25% 1.625 
4.0% - 6.9% 50% 3.25 
7.0% - 9.9% 75% 4.875 
≥ 10.0% 100% 6.5 

Button Height (from ground to center 
of button) 6.5 

> 58.1" 100% 6.5 
< 42" 50% 3.25 
48.1" - 58" 50% 3.25 
42" - 48" 0% 0 

Button Reach (from Clear Floor 
Space) 6.5 

>25.01" 100% 6.5 
20.01" - 25" 75% 4.875 
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Barrier Type Weight Category Value Score 
15.01" - 20" 50% 3.25 
10.01" - 15" 25% 1.625 
< 10" 0% 0 

Button Pressure (force required to 
push button) 6.5 

≥ 10 lbs 100% 6.5 
6 lbs - 9 lbs 50% 3.25 
≤ 5 lbs 0% 0 

Button Diameter  6.5 
≤ 0.5" 100% 6.5 
1.9" - 0.6" 50% 3.25 
≥ 2" 0% 0 

Accessible Path (to button) 6.5 
No 100% 6.5 
Yes 0% 0 

Clear Floor Space (30"x 40" area 
adjacent to button) 9 

No 100% 9 
Yes 0% 0 

Closed Fist Operation (able to push 
button with more than just a finger) 6.5 

No 100% 6.5 
Yes 0% 0 

     

Button Visual Contrast (light on dark 
background) 6.5 

No 100% 6.5 

Yes 0% 0 

Button Vibrotactile (button vibrates) 6.5 
No 100% 6.5 
Yes 0% 0 

Audible Walk Indicator 6.5 

No 100% 6.5 
Speech 0% 0 
Chirp 0% 0 
Audible Tone 0% 0 

Button Locator Tone  6.5 
No 100% 6.5 
Yes 0% 0 

Tactile Directional Arrow 6.5 
No 100% 6.5 
Not Tactile 50% 3.25 
Yes 0% 0 

Within 5 ft from Crosswalk 3 
NO 100% 3 
YES 0% 0 

1.5 - 6.0 ft from Curbline 2.5 
NO 100% 2.5 
YES 0% 0 

10 ft Minimum Separation between 
Buttons 1 

<10ft 100% 1 
>10ft or N/A 0% 0 

Total Weight 100   
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Priority Score 
 

The Priority Score is a summation of both a feature’s Activity Score and Barrier Score 
and is used as a criterion in planning out schedules for the order of barrier mitigation work. 

Activity Score + Barrier Score = Priority Score 

The Priority Score is rated on a scale of 0 to 200, with 0 being a feature that should have 
no priority for barrier mitigation work and 200 being a feature which should be at the 
forefront of any planned barrier mitigation work that uses funds dedicated solely for 
mitigating accessibility barriers identified in an ADA Transition Plan.  

The Priority Score is designed to be equal in scale across the four primary features 
surveyed in the PROW (sidewalks, curb ramps, pedestrian signals, and bus stops), i.e. a 
Priority Score of 200 given to a curb ramp is equal to a Priority Score of 200 given to a 
sidewalk. 

Note that the Priority Score serves as only one methodology for creating a schedule. 
Other methods and criteria can be used (and is encouraged) as the basis for forming a 
schedule including: 1) barriers identified by constituents through a special request, 2) 
barriers that overlap with a project already funded and scheduled, 3) barriers that can be 
resolved internally with maintenance staff, 4) grouping work geographically for cost 
efficiency, 5) etc.  

Documentation for any additional methodology should be kept on record for justifying a 
barrier mitigation schedule. 
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Definitions 
 

Access Compliance Survey – Process taken to fulfill the requirements of a Transition 
Plan, by surveying and identifying physical barriers which impede accessibility to a 
program or service provided to the public. 

Curb Ramp – A ramp graded down from the top surface of a sidewalk to the surface of 
an adjoining street to provide connectivity within the Public Rights-of-Way. 

Facility – A place housing a program or service for the public. 

Feature – An element provided in the Public Rights-of-Way, including public sidewalks 
and streets, crosswalks, curb ramps, street furnishings, pedestrian signals, parking, etc. 
The four main features surveyed are 1) sidewalks, 2) curb ramps, 3) pedestrian signals, 
and 4) bus stops 

Pedestrian Signal – Devices used at signalized intersections to notify pedestrians when 
it is safe to cross the street. 

PROW – Refer to definition of “Public Rights-of-Way (PROW)” 

Public Rights-of-Way (PROW) – Public infrastructure such as streets, roads, or 
walkways under the responsibility or authority of a public entity, such as a City or County. 

Self-Evaluation – A review of a public entity’s policies, procedures, and practices in 
meeting the programmatic requirements of Title II of the Americans with Disabilities Act. 
The findings of the review and the modifications made as a result must be compiled and 
shall be made available for public inspection. 

Title I – Regulations from the Americans with Disabilities Act specific to employment. 

Title II – Regulations from the Americans with Disabilities Act specific to State and local 
government entities, including City and County governments. 

Title III – Regulations from the Americans with Disabilities Act specific to areas of public 
accommodations and commercial facilities. 

Transition Plan -  A living document that inventories the physical barriers identified which 
impede accessibility to a public entity’s programs and services. The document will identify 
solutions to mitigate the barriers and set forth the steps necessary to achieve compliance 
via a timeline or schedule, and designate an official responsible to maintain and update 
the document. The document is a requirement of the Americans with Disabilities Act and 
shall be made current and available for public inspection. 
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Priority Score 
 

A Priority Score is a rating that rates the relative importance of addressing a barrier 
according to its impact upon the disabled population. The score considers the expected 
frequency of use and frequency of contact that the barrier will have with the public based 
on its location within a facility and where the public have access to. 

The Priority Score is rated on a score ranging from 1 to 4, 1 being the highest priority, 
which are barriers that are expected to be in contact with the public consistently, and 4 
being the lowest priority, which are barriers with minimal contact by the public. The scoring 
for the Priority Score is based on the following: 

Table 1: Priority Score Breakdown 

Priority 1 Areas of basic public access 

 

Accessible routes from site entry points to an 
accessible building entrance of the program location 
(EX. walks, ramps, accessible parking spaces, curb 
ramps, crosswalks at vehicular ways, passenger 
loading zones, etc.) 

 
Accessible route from accessible building entrances 
to “first contact points” (EX. information counters, 
public lobbies, elevators) 

Priority 2 Access to critical spaces of program function 
 (EX. Classrooms, assembly areas, meeting rooms, 

public offices, etc.) 

Priority 3 Access to public common areas that support 
program functions 

 (EX. Restrooms, drinking fountains, public 
telephones, etc.) 

Priority 4 Staff only areas not expected to be accessed by 
the public 
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Severity Score 
 

A Severity Score is a rating of the degree of deviation that the existing barrier has in 
comparison to applicable standards and the reparability of mitigating the barrier.  

The Severity Score is rated on a score ranging from 1 to 4, 1 being the highest severity, 
and 4 being the lowest severity. Severity Scores are assigned on a case-by-case basis 
depending on the type of barrier and the most cost-effective solution to mitigate the 
barrier.  
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June 18, 2024 

City of Madera Self-Evaluation and Transition Plan Public Input Meeting 

 

In-person attendees: 

DJ Becker, ADA Advisory Council Chairperson 

Cynthia Ortegón, ADA Advisory Council Member 

Dianna Robbins, ADA Advisory Council Member 

Jack Porter, ADA Advisory Council Member 

Carlos Guerrera, member of the public 

Derek Robinson, member of the public 

Ismael Hernandez, City of Madera Public Works 

Nicki Rincon, City of Madera Parks & Community Services 

Giachino Chiaramonte, City of Madera Police Department 

Joseph Hebert, City of Madera Parks & Community Services 

Mike Lima, City of Madera Finance Department 

Will Tackett, City of Madera Community Development 

Keith Helmuth, City of Madera Engineering 

Wendy Silva, City of Madera Human Resources 

Erica Gaitan, City of Madera Human Resources 

Zoom attendees: 

Sally Swanson Architects 

Sally Swanson, CEO 

Chris Sircello –Facilities Specialist 

Sergio Valencia – GIS & Database Specialist 

Tina Dorius –ADA Policy Specialist 

Mattie Mendez, Community Action Partnership of Madera County 

Graciela Valdez, Madera County Public Health 

Correena Lipira, Madera County Public Health 

 



Questions, Answers, and Feedback 

DJ Becker 

One of the big things is how do we proceed with this in a rational fashion and engage the public? I 
mean, obviously, we know the areas of concern in our city. How do we distill your data, which is 
voluminous, into kind of like a checklist or summary to prioritize and improve it, to spend our 
money wisely and for the benefit of pedestrian safety. 

Sally Swanson 

I think the first thing you have got to do is how much money do you have? So you must look at your 
budget and you must see how much money you have in your plan and what you can do with this. 

And we've scored the barriers so that you would know what are the most important barriers that we 
explain. So you would take those and implement them. 

What other budget do you have, but you first must decide how much money you have and how 
you're going to implement this and that might take 10 years, it might take a long time. 

But you must really address the issues that are most important that were noted first. 

If you're in need of more help, if you're in need of a spreadsheet that makes it very easy to simplify 
it, we've done that before, and we'll certainly give that to you, and we can work with you to prioritize 
within this spreadsheet what you must tackle first. 

So we can take this big chunk of information and bring it to something very simple.  

DJ Becker 

But for this document to get implemented or get evaluated or to get maximum resident 
participation with, we need to simplify it a little bit, and kind of help residents understand, and 
prioritize it. And we've heard mostly that we’ve got unsafe curbs, unsafe, you know, curb uplift, you 
know, it's not complicated stuff. So do we have any ideas and suggestions. Cynthia, you had some 
thoughts on this.  

Cynthia Ortegón 

Yeah, because we had a Self-Evaluation plan done in 2010, I believe. And from then till now, we 
haven't really, we've done as best we can with the money that the city has and has put into it. But 
now we're 10 years later, and we still have a lot to do. So we'd like to just be able to basically put out 
a, for our education, we want to know what the priorities are. And we can do that with the database. 
I understand that we can look at it. It's a large document. The other one was printable. This one is 
huge, but if as long as the searchable, that's great. 

Sally Swanson 

Okay, so that's a question. Is it searchable? 

Tina Dorius 



Yes, they are. And we can give training, if that's helpful, on how to easily search the databases. I 
think you have the choice of either using the Excel spreadsheets or using BlueDag, the software for 
facilities, and BlueDag is exceptionally user-friendly. 

DJ Becker 

So drop a pin, drop a pin in a map type thing. 

Tina Dorius 

That might be GIS, I'm not sure. BlueDag, I know it's just you can, like let's say you guys fix a curb 
ramp or you fix a deficiency in a facility, you can mark it in the software, and it'll update for 
everybody and there's just a living record of it. So it keeps track of everything for now. if you have 
any, you know, staff changes, it's okay because again, that database is going to house everything. 

Sally Swanson 

If you're saying we could give you a spreadsheet, we could also give you training. 

Tina Dorius 

Yes, we'd like to train you. Additionally, Sally, I think getting public feedback and public input on 
where this plan should start is crucial. So I think, you know, really getting the public involved, 
finding out what are the top priorities for the public and putting that into consideration along with 
the way our rankings and priorities.  

DJ Becker 

And we just want to make this accessible for the majority of our residents because this is going to 
be a great resource behind Wendy's desk or online. But we have to be able to bridge the gap for the 
average resident, say, hey, we really are working on these things. So I don't know, maybe surveys, 
email, absolutely. We have a gap where people can, you know, right now they just call me or 
Cynthia, or, you know, and there's things that get lost in that translation. We need a better way for 
citizens and residents to express their concerns that I think is a top priority and to put it into 
layman's language where it's accessible and understandable. 

What about a survey? Wendy, can we go out with a survey for residents or what do you suggest? 
How do we get the residents involved? And now that we have the data, how do we interface with the 
residents? 

Sally Swanson 

Could we use your website? Could we use flyers? Could we just have three or four sentences? A 
new issue every week? 

Could we make it simple? We've done a lot on websites and maybe just making that an avenue. 
Maybe you would just have a check sheet that you have in the desks as people enter the city hall. 

DJ Becker 

Something very simple. 



Sally Swanson 

Do you want to hold a Zoom meeting with Zoom meeting with residents? Make it a date? We're going 
to have a Zoom meeting and talk about this and spread it in your website on the newspaper. Put a 
big sign in front of your building. You know, just really get the word out. 

DJ Becker 

Yeah. 

Sally Swanson 

We're available certainly to do that. 

Frank Porter 

I'd also like to know how much it costs for this survey to be put together. How much the City has 
already spent. 

DJ Becker 

So, Jack, what was your question? It's a legal requirement. So what's that? Yeah. the cost, the 
contract is a flat fee agreement for the services. We agreed not to exceed two hundred forty-four 
thousand five hundred fifty dollars. And that's paid as progress is made on the project.  

DJ Becker 

All right. Well, we have a gap to bridge there because we get a lot of verbal feedback, but it's not 
always translatable into what we need. So but we're pleased to have the evaluation. We know 
where to start. Um, what's the what's the summary process for you? What have you identified as 
our top priorities?  

Chris Sircello 

Well, I think you asked about some of the dangerous conditions. And so I do have something to 
comment on that. 

We already talked about level changes, tripping hazards, and as well as those barriers to access like 
headroom issues, or protruding objects. 

You'll find that term in there. I consider those to be dangerous conditions. If they protrude from the 
wall more than four inches, between 27 inches and 80 inches, they're considered dangerous and 
are protruding objects. It's a hazard. I would get rid of those thresholds that are too high, but 
another tripping hazard, just like a level change. So you come into a door, you've got a one and a 
quarter inch threshold there, definitely a dangerous condition as well as something that would be 
difficult to navigate in the wheelchair, let's say, or somebody just visually impaired.  

Let's see, other dangerous conditions. You could even have a dangerous condition from something 
like a ramp that was just way too steep, let's say 12, 13% sloped ramp and you know, all of a sudden 
you get a runaway wheelchair on that. That's a pretty dangerous condition. Let me see here. 



I'm trying to think of some more dangerous conditions, the lack of tactile exit signs, that could be 
dangerous if somebody really needs to find an exit in an emergency, those are the ones that come 
to mind right now. 

DJ Becker 

How about door loads? We have some doors that are so heavy that they're very, very difficult for a 
senior with a walk or any possible for somebody in a wheelchair or a power chair. 

So that's something that comes to the top of my memory list, that's something I get chatted up 
about quite often. 

Chris Sircello 

Yeah, absolutely. 

DJ Becker 

We have several sidewalks with three to four-inch rises because of trees. Absolutely. Yeah, you hit 
them with a walker, you did it. 

Correct pavement, no transitions from concrete to dirt. mean, it's very sidewalks, sidewalks that go 
into landscapes and don't come out. 

Right. Yeah, so we kind of know where our area is, but that said, Public Works has been doing an 
awesome job with some block grant money filling in sidewalks and tearing out the old fixing uplift. 

So we're limited in finances, so we're trying to prioritize. And I think this is our opportunity to really 
put our heads together and try to come up with some type of reasonable input and prioritize. 

But I guess we need to work with you to figure out where we can best spend our money. And once 
we find out how much we have, and we're not concerned about the smaller things, we've got some 
really glaring deficiencies here now that are a safety hazard.  

Well, we have the advisory committee, so we'll find the priorities and then advise them what we feel 
is going to be the best for the city and the citizens. 

I think that'll work good as a team. We just have to get the priorities in a workable form for us to see 
and for the city council and the rest of the staff to see that we're really going to do this. 

We're going to implement it based on what we have and the time and the management and the 
money and get the jobs done as quickly and as safely as we can. 

Matty Menendez 

One area I would suggest the report be shared is in the city letter which includes the city notice, the 
city utility bills. 

Derek Robinson 

I spent some time at Fresno State and I noticed their sidewalk and they have companies that come 
and grind down, you know, some of the, know, lift and the cement. 



DJ Becker 

Yeah, we have a grinder. We bought a grinder, I believe. Okay. And you see, and meantime, the 
trouble spot, you can put red paint and reflectors, know, get fixed with safety. Yeah, we've been 
doing that too. Ishmael has been all, and Public Works has been all over that. So, that's been a huge 
help. And we've had some uplifts as much as four feet up here within a week. been, you probably 
have more since all this wind. Yeah, well, I haven't checked lately, and I'm sure. four inches. 
Actually, we had a six-inch uplift on Mainberry, and I mean, I walk every probably every other day 
out there. I'm like, where would that come from? And it was literally six inches on Mainbury. There's 
a four inch overruns, Shenore, and that sidewalk that goes around on Riverside. And the other, the 
other issue, Wendy had a suggestion Ishmael on that reporting app, that, that we're tentatively 
going to use. There's some software interface or training or something that that's available. If we 
decide to move forward with that nine or that, what is it? 311. What was the name of that app? 
reporting app.  

Derek 

And then another thing is you might have to get rid of some problem trees. They're all over the place.  

DJ Becker 

So impairing visibility or passage or what? Yeah, some visibility, you know, is over the sidewalk and 
people not maintaining their landscape. Yeah. Have you reported that anywhere? I've been driving 
by and was, you know, they can't stop. Yeah. Well, and I tend to say, well, hey, go on the city website 
and report that. And the comments I get are not kind. So we have a, we have a. A gap between what 
residents are trying to report and what they expect and, and what's doable for them, I guess, maybe. 

Keith. 

We actually have a couple of projects.  

That's the grant that ultimately built the two buildings at Fifth and C Street. There was. Okay. Yeah, 
the veterans project. Yeah, there was at least two miles where the sidewalks that were included in 
that project in that same area.  

It will be on Caltrans. We're actually sharing some of the effort on the Caltrans right away. We had a 
grant. They had the project for the downtown and they were limited on funds. We said we would go 
ahead and overlap our grant on that project and go ahead and save the money to do some other 
areas. But yeah, we do have multiple sidewalks. We generally will put like $25,000 in there a year as 
a placeholder and that will be taken and move to projects. We don't technically go ahead and build 
$25,000 worth of sidewalks. just do a set aside on that so that we can go ahead and move it 
wherever we need to at a given time. 
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